

CANAVAN REQUEST – SUPPLEMENTARY BUDGET ESTIMATES 2023-24

| Group | Division | Documents provided | Summary (including program details) | Page numbers |
|-----------------------|--|---------------------------|--|---------------------|
| Infrastructure | Land Transport Infrastructure (Andrew Bourne) | 2 documents | - Infrastructure Investment Program – Australian Government Committed Projects | 1 to 26 |
| | Commonwealth Infrastructure Projects (Jennifer Stace) | | - Inland Rail - Infrastructure Investment (Supporting National and Freight and Supply Chain Priorities) - Western Sydney Airport | 27 |
| Net Zero Unit | Net Zero Unit (Ian Porter) | 1 document | - Transport and Infrastructure Net Zero Assessment, Roadmap and Action Plan | 28 and 29 |
| Transport | Surface Transport Emissions and Policy (Paula Stagg) | 3 documents | - Regional Australia Level Crossing Safety Program - Strategic Local Government Asset Assessment Project - Maritime Emissions Reduction National Action Plan (MERNAP) | 30 to 34 |
| Infrastructure | Road and Vehicle Safety (Lisa La Rance) | 6 documents | - Black spot program (pp 35 to 86) - Bridges Renewal Program (pp 87 to 135) - Heavy Vehicle Safety and Productivity Program (pp 136 to 161) - National Road safety Action Grant Program (p. 162) - Local Roads and Community Infrastructure Program (pp 163 to 685) - Roads to recovery (pp 685 to 1220) | 35 to 1220 |
| Transport | Domestic Aviation and Reform (Stephanie Werner) | 1 document | - Western Sydney Airport (p. 1221) - Regional Airline Network Support (p. 1221) - Managing PFAS at Australian Airports (p. 1221) | 1221 to 1256 |
| | International Aviation, Technology and Services (Richard Wood) | | o Attachment B (p. 1242) - Regional Airports Program (p. 1221) o Attachment A (pp 1225 to 1241) - Regional Airports Screening Infrastructure (Enhanced Regional Security Screening) (p. 1221) - Emerging Aviation Technology Partnerships Program (p. 1221) o Attachment D (p. 1256) - Remote Airstrip Upgrade (p. 1221) o Attachment C (pp 1244 to 1255) | |

CANAVAN REQUEST – SUPPLEMENTARY BUDGET ESTIMATES 2023-24

| | | | | |
|--|--|-------------|--|-----------------|
| Regions, Cities and Territories | Regional Development, and Local Government (Katrina Kendall) | 3 documents | <ul style="list-style-type: none"> - Building Better Regions Fund (rounds 4 and 5) (p. 1257) <ul style="list-style-type: none"> o Attachment A (pp 1261 to 1271) - Cairns Regional Development (p. 1258) - Community Development Grants Program (p. 1258) <ul style="list-style-type: none"> o Attachment A (pp 1272 to 1307) - Growing Regions (p. 1258) <ul style="list-style-type: none"> o Attachment A (p. 1307) - Hunter region – supporting clean energy (p. 1258) - Investing in Our Communities Program (p. 1258) <ul style="list-style-type: none"> o Attachment A (pp 1313 to 1323) - Priority Community Infrastructure Program (p. 1259) <ul style="list-style-type: none"> o Attachment A (pp 1323 to 1325) - Regional Jobs and Investment Packages (p. 1259) <ul style="list-style-type: none"> o Attachment A (p. 1307 to 1313) - Regional Recovery Partnerships (p. 1259) <ul style="list-style-type: none"> o Attachment A (pp 1326 to 1328) - Stronger Communities Program (Round 8) (p. 1259) <ul style="list-style-type: none"> o Attachment A (p. 1307) - Thriving Suburbs Program (p. 1259) <ul style="list-style-type: none"> o Attachment A (p. 1307) - FFA Major Projects (p. 1325) | 1257 to 1325 |
| | Partnerships and Projects (Lisa Rauter) | | <ul style="list-style-type: none"> - Precincts and Partnerships Programs (p. 1329) - Northern Australia Projects (p. 1329) - City and Regional Partnerships (Non-Deal Commitments) (p. 1329) | 1329 |
| | Urban Policy Taskforce (Matthew Roper) | | <ul style="list-style-type: none"> - Adelaide City Deal (pp 1330 and 1331) - Albury Wodonga Regional Projects (p. 1332) - Barkly Regional Deal (pp 1333 to 1335) - Darwin City Deal (pp 1336 to 1338) - Geelong City Deal (p. 1339) - Hinkler Regional Deal (p. 1340) - Hobart City Deal (pp 1341 and 1342) - Launceston City Deal (pp 1343 to 1347) - Perth City Deal (pp 1348 and 1349) - South East Queensland City Deal (pp 1350 to 1353) | 1330 to 1360 |

CANAVAN REQUEST – SUPPLEMENTARY BUDGET ESTIMATES 2023-24

| | | | | |
|--|--|--|--|--|
| | | | <ul style="list-style-type: none">- Townsville City Deal (pp 1354 and 1355)- Western Sydney City Deal (pp 1356 to 1360) | |
|--|--|--|--|--|

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description | |
|-------|--|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--------------------|--|--|
| NSW | 2019-20 to 2023-24 National Network Maintenance (NSW) | Investment Roads | 730.7 | 730.7 | 100 | 90.9 | 90.9 | 90.9 | 90.9 | 90.9 | 363.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24. |
| NSW | Appin Road | Investment Roads | 72.0 | 72.0 | 100 | 0.0 | 4.0 | 32.0 | 21.5 | 0.0 | 57.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Campbelltown City Council, Wollondilly Shire Council | The project will provide for the: -Development of strategic design to concept stage and detailed design, for delivery readiness of the Upgrade of Appin Road between Rosemeadow and Appin. -A Corridor study between Appin Road and Spring Farm Parkway/Menangle Road. -Upgrade of 5.2km of Appin Road between Brian Road, Appin, and Mount Gleed including: - Widen travel lanes in each direction; - Widen and seal shoulders; - Widen roadway for new northbound overtaking lane; - Curve realignment; - Median for separation on realigned curve with a safety barrier; - Rehabilitate existing pavement with road widening work and reinstatement improved signs and line marking; - Clear trees close to road to provide clear zone and install road side safety barriers where needed; - Painted median at southbound overtaking lane with safety barriers, protected right turn bays and U-turn facilities as a strategy for safer access for properties; and - Install fauna exclusion fencing on both sides of the road at identified movement / crossing locations. |
| NSW | Avoca Drive Upgrade | Investment Roads | 130.0 | 100.0 | 77 | 0.0 | 6.0 | 11.0 | 19.0 | 39.0 | 75.0 | 20.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 25.0 | 0.0 | In Planning | Central Coast Council | The project will upgrade a section of Avoca Drive, including widening of the section between Carrak Road and Killuna Road intersections. |
| NSW | Barton Highway Corridor Upgrade | Roads of Strategic Importance | 125.0 | 100.0 | 80 | 4.5 | 2.3 | 10.0 | 40.0 | 40.0 | 92.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Yass Valley Council | This project will deliver upgrades along the Barton Highway, including the duplication of a prioritised section of the highway, from the end of the Barton Highway Upgrade Package duplication works to at least Gooda Creek NSW. This project forms 'stage two' of duplication works planned along the corridor. The development phase of the project will involve activities to get the project ready for construction including utility and geotechnical investigations, development of final concept designs and designs for required utility locations and preparation of an Environmental Impact Assessment. |
| NSW | Barton Highway Upgrade Package | Investment Roads | 75.0 | 50.0 | 67 | 7.0 | 6.8 | 1.3 | 0.0 | 0.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Yass Valley Council | This project will deliver upgrades along the Barton Highway, including the duplication of a prioritised section of the highway, from south of the ACT border to at least Kaveney's Road NSW. This project forms 'stage one' of duplication works planned along the corridor. |
| NSW | Bellingen Shire Council - Kalang Road Reconstruction and Upgrade, Bellingen and Kalang | Investment Roads - Remote Roads Upgrade Pilot Prog | 7.5 | 5.0 | 67 | 1.0 | 1.5 | 2.5 | 0.0 | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Bellingen Shire Council | Approximately 6.8km widening and rehabilitation works of narrow, unsafe and deteriorated road sections. Approximately 11.7km widening and sealing of unsealed and hazardous road sections. Replacement of Knights Bridge, Tysons Bridge, Hapsons Bridge and Youngs Bridge - four old timber bridges built in the 1800s with new flood resistant concrete bridges. |
| NSW | Bells Line of Road Safety Improvements | Investment Roads | 100.0 | 100.0 | 100 | 0.0 | 5.0 | 20.0 | 50.0 | 25.0 | 100.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Blue Mountains City Council | The project will upgrade Bells Line of Road, including overtaking lanes, intersection upgrades and upgrades to Truck Stopping Bays, making for a safer journey for local commuters and tourists who use the route between the Blue Mountains and Richmond. |
| NSW | Belmore Road Ramps | Investment Roads | 48.8 | 23.6 | 48 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Canterbury-Bankstown Council | The project will construct two east-facing ramps from Belmore Road in Riverwood to the M5 Motorway, including improvements to traffic lights, noise reduction measures and landscaping. |
| NSW | Berrera Road Upgrade at Yarrawa Street, Prestons | Asset Recycling Fund-Infrastructure Growth Package | 2.6 | 2.6 | 100 | 0.4 | 2.2 | 0.0 | 0.0 | 0.0 | 2.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Liverpool City Council | The project involves the upgrading of Berrera Road between Yarrawa Street and Yarrunga Street/Yalo Road, Prestons from a single lane in each direction to a divided four lane road approximately 100m north of the intersection with Yarrunga Street and Yalo Road, installation of 430m of shared path along the western side of Berrera Road and to connect with the existing shared path north of M7 off ramp, and improvements to street lighting and drainage works. |
| NSW | Blaxland Road/Balaclava Road Intersection Improvements | Investment Roads | 13.4 | 6.7 | 50 | 0.0 | 2.1 | 3.9 | 0.5 | 0.0 | 6.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Council of the City of Ryde | The project is expected to improve the intersection of Blaxland Road and Balaclava Road through localised widening at the intersection, the installation of a new raised median in the centre of Blaxland Road, and an upgrade of the existing traffic signals. The first stage of this project will involve concept level and design investigations to facilitate these upgrades. |
| NSW | Blue Mountains Roads Upgrades | Investment Roads | 12.5 | 12.5 | 100 | 0.0 | 6.5 | 6.0 | 0.0 | 0.0 | 12.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Blue Mountains City Council | This project will provide upgrades to Blue Mountains roads. |
| NSW | Brindabella Road Upgrade | Investment Roads | 37.4 | 37.4 | 100 | 0.0 | 6.0 | 12.4 | 10.0 | 9.0 | 37.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Snowy Valleys Council | This project will provide safety upgrades for a dangerous section of the Brindabella Road, from the Brindabella Valley to the ACT border. |
| NSW | Bringelly Road Upgrade | Asset Recycling Fund-Infrastructure Growth Package | 509.0 | 407.0 | 80 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | The Council of Camden, Liverpool City Council | The project involves the upgrade of approximately 10 kilometres of Bringelly Road between Camden Valley Way and The Northern Road, delivered in two stages. Works include: - Upgrade of the existing Bringelly Road to a four-lane divided carriageway, with a wide central median to allow for future widening to six lanes, except between Eastwood Road and the Upper Canal Bridge, where it will be widened to six lanes. - A posted speed limit of 80 kilometres per hour. - The upgrade and signalisation of designated intersections and provision of pedestrian crossings along the length of Bringelly Road. - Replacement of the South Creek Bridge with new bridge structures for both westbound and eastbound traffic and construction of a new bridge over the Upper Canal. - Provision of off-road shared pedestrian/cyclist paths. - Interchange upgrade at the intersection of The Northern Road and Bringelly Road. |
| NSW | Bruner Highway - Wollongbar to Goonellabah | Investment Roads | 8.5 | 6.8 | 80 | 0.0 | 1.0 | 3.8 | 2.0 | 0.0 | 6.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Ballina Shire Council, Lismore City Council | This planning project will involve scoping of the duplication and realignment of approximately eight kilometres of the Bruner Highway between Wollongbar and Goonellabah in Northern NSW. |
| NSW | Buckets Way | Roads of Strategic Importance - Off-Network | 25.0 | 20.0 | 80 | 9.3 | 8.2 | 1.2 | 0.0 | 0.0 | 9.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Mid-Coast Council | The upgrade of The Buckets Way will prioritise sections of the route that have been identified in The Buckets Way Route Access Strategy Upgrade Program. Upgrade works will include reconstruction, widening and resealing. |
| NSW | Camden Valley Way / Hilder Street Intersection Upgrade | Asset Recycling Fund-Infrastructure Growth Package | 6.6 | 6.6 | 100 | 1.0 | 5.6 | 0.0 | 0.0 | 0.0 | 5.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | The Council of Camden | The project will upgrade approximately 170 metres of the approach/departure lanes along Camden Valley Way in each direction, as well as around 40 metres of approach/departure lanes along Hilder Street. Raise the existing two lane roundabout by 1.7 metres and deliver associated stormwater and street lighting infrastructure. |
| NSW | Carrathool Shire Council - Mount Grace Road - Gravel Resealing, Hillston | Investment Roads - Remote Roads Upgrade Pilot Prog | 1.2 | 0.9 | 80 | 0.2 | 0.6 | 0.2 | 0.0 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Carrathool Shire Council | Council will provide a medium formation grade and subbase compaction as required for up to 31.3km, supply approx. 20752 tonne of 30mm gravel, placement of gravel, grading and compaction to a depth of 0.05m, table drain reshaping, clean out and minor repairs. |
| NSW | Castlereagh Connection - Planning and Preparatory Works | Investment Roads | 100.0 | 50.0 | 50 | 0.0 | 15.0 | 15.0 | 10.0 | 10.0 | 50.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | The Hills Shire Council, Blacktown City Council, Hawkesbury City Council | The project will finalise planning and preparatory works for the Castlereagh Connection. |
| NSW | Central Coast Highway Upgrade - Tumbl Road Intersection Upgrade | Investment Roads | 64.0 | 51.2 | 80 | 4.0 | 10.0 | 15.0 | 16.0 | 6.2 | 47.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Central Coast Council | This project will upgrade the Central Coast Highway / Tumbl Road intersection to support future growth of the area, reduce travel time and improve safety for all road users. |
| NSW | Central Coast Road Upgrades | Investment Roads | 40.0 | 40.0 | 100 | 0.0 | 15.0 | 15.0 | 10.0 | 0.0 | 40.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Central Coast Council | The package of works will deliver upgrades to roads in the Central Coast region. |
| NSW | Central Coast Roads Package | Investment Roads | 86.5 | 86.5 | 100 | 8.7 | 8.6 | 18.8 | 16.0 | 12.4 | 55.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Central Coast Council (NSW) | This package is delivering 29 projects across the Central Coast region to address the Central Coast Council road maintenance back log and identified pinch points. The projects were identified and prioritised in consultation with Central Coast Council. |
| NSW | Cessnock Road - Testers Hollow | Off-Network - Road - States | 17.0 | 15.0 | 88 | 3.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Cessnock City Council, Maitland City Council | Upgrade of Cessnock Road/Main Road (MR195) at Testers Hollow to increase flood immunity. |
| NSW | Clarence Town Bridge | Off-Network - Road - States | 14.3 | 8.8 | 62 | 0.0 | 3.5 | 3.3 | 0.0 | 0.0 | 6.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Dungog Shire Council | The project will construct a new two-lane bridge over the Williams River, adjacent to the existing Brig O'Johnston Bridge, at Clarence Town. The works will include road approaches and a pedestrian walkway. |
| NSW | Clarence Town Road - Raymond Terrace to Dungog | Roads of Strategic Importance - Off-Network | 25.0 | 20.0 | 80 | 6.7 | 2.4 | 4.4 | 0.0 | 0.0 | 6.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Dungog Shire Council, Port Stephens Council | Priority upgrades along Clarence Town Road between Raymond Terrace and Dungog. Upgrade works will include reconstruction, widening and resealing along the route to improve safety, transport efficiency and access. |
| NSW | Coffs Harbour Bypass | Investment Roads | 2,200.0 | 1,760.0 | 80 | 203.0 | 240.0 | 326.0 | 383.0 | 300.0 | 1,249.0 | 25.0 | 11.1 | 0.0 | 0.0 | 0.0 | 0.0 | 36.1 | 0.0 | Under Construction | Coffs Harbour City Council | The project includes upgrading around 14 kilometres of the Pacific Highway at Coffs Harbour, starting from south of England's Road roundabout and finishing at the southern end of the Sapphire to Woolgoolga upgrade project. The project will deliver four lanes of divided highway to a motorway standard and will bypass the Coffs Harbour urban area. |
| NSW | Commuter Car Park Upgrade - Emu Plains | Investment Roads | 34.0 | 15.0 | 44 | 5.0 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Penrith City Council | This project is expected to increase the capacity of park and ride facilities at Emu Plains Station. Scoping and Development phase included completion of a final business case. Delivery phase will include construction of an at-grade commuter car park which will provide up to 750 spaces. |
| NSW | Commuter Car Park Upgrade - Gosford | Investment Roads | 0.5 | 0.5 | 100 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Cancelled | Central Coast Council (NSW) | This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled. |
| NSW | Commuter Car Park Upgrade - Panania | Investment Roads | 1.0 | 1.0 | 100 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Cancelled | Canterbury-Bankstown Council | This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled. |
| NSW | Commuter Car Park Upgrade - T1 North Shore, Northern and Western Line - Kingswood | Investment Roads | 32.0 | 32.0 | 100 | 0.9 | 29.2 | 1.6 | 0.0 | 0.0 | 30.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Penrith City Council | The project is expected to deliver a multi-storey car park on the corner of Cox Avenue and Richmond Road, increasing the number of car spaces, providing commercial leaseable space at the ground floor and the integration of sustainability technologies and initiatives. The scoping and development phases of the project will involve investigations and the design and planning of works to deliver the project, including the preparation of necessary documentation. |
| NSW | Commuter Car Park Upgrade - T1 North Shore, Northern and Western Line - St Marys | Investment Roads | 33.8 | 33.8 | 100 | 0.7 | 16.4 | 14.7 | 1.9 | 0.0 | 33.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Penrith City Council | This project will deliver additional commuter car parking in St Marys to support public transport usage and efficiency. The first stage of the project will undertake scoping works. |
| NSW | Commuter Car Park Upgrade - T8 East Hills Line - Campbelltown | Investment Roads | 22.1 | 22.1 | 100 | 4.5 | 13.6 | 1.0 | 0.0 | 0.0 | 14.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Campbelltown City Council | This project will increase the capacity of the park and ride facilities in Campbelltown. |
| NSW | Commuter Car Park Upgrade - T8 East Hills Line - Macarthur | Investment Roads | 1.0 | 1.0 | 100 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Cancelled | Campbelltown City Council | This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled. |
| NSW | Commuter Car Park Upgrade - T8 East Hills Line - Rensley | Investment Roads | 32.0 | 12.5 | 39 | 6.3 | 0.7 | 0.0 | 0.0 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Canterbury-Bankstown Council | This project increased the capacity of the park and ride facilities at Revesby Station by 385 car spaces. |
| NSW | Commuter Car Park Upgrade - T8 East Hills Line - Riverwood | Investment Roads | 41.0 | 10.5 | 26 | 7.4 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Georges River Council | This project is expected to increase the capacity of the park and ride facilities at Riverwood Station. Scoping and Development phase included completion of a final business case. Delivery phase will include construction of a multi-storey commuter car park which will provide up to 150 spaces. |
| NSW | Commuter Car Park Upgrade - Woy Woy | Investment Roads | 13.2 | 13.2 | 100 | 0.7 | 8.7 | 3.2 | 0.0 | 0.0 | 12.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Central Coast Council (NSW) | The project is expected to increase the capacity of the park and ride facilities in Woy Woy. The Development phase of the project will undertake further scoping work to inform the final business case. |
| NSW | Coreen and Bel-Air Road Roundabout Upgrade | Asset Recycling Fund-Infrastructure Growth Package | 2.9 | 2.9 | 100 | 0.9 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Penrith City Council | The project will upgrade the existing single-lane roundabout to a dual-lane roundabout, and associated widening of Coreen Avenue. |
| NSW | Coreen Avenue and Coombes Drive Upgrades | Asset Recycling Fund-Infrastructure Growth Package | 5.5 | 5.5 | 100 | 1.7 | 3.9 | 0.0 | 0.0 | 0.0 | 3.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Penrith City Council | The project will upgrade existing intersections on Coreen Avenue at Coombes Drive (West and East) and install new roundabout at the intersection of Coombes Drive and Hickeys Lane. |
| NSW | Coreen Avenue and Lemongrove Road signals | Asset Recycling Fund-Infrastructure Growth Package | 2.8 | 2.8 | 100 | 0.8 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Penrith City Council | The project will upgrade existing traffic signals with dual turn lanes into Lemongrove Road, and widen Coreen Avenue and Lemongrove Road. |
| NSW | Coreen Avenue and Sydney Smith Drive signals | Asset Recycling Fund-Infrastructure Growth Package | 2.9 | 2.9 | 100 | 0.9 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Penrith City Council | The project will upgrade existing single-lane roundabout to a signalised intersection with an additional turn lane and widened lanes. |
| NSW | Coreen Avenue Corridor Study - Penrith City Council | Asset Recycling Fund-Infrastructure Growth Package | 0.8 | 0.8 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Penrith City Council | This project is for a corridor study along a section of Coreen Avenue, Penrith, and includes investigation and detailed design into: -Widening of Coreen Avenue to four lanes between Castlereagh Road and The Northern Road (Parker Street), Penrith; and -Intermediate intersection upgrades. |
| NSW | Coulsons Creek Road Upgrade | Investment Roads | 48.3 | 38.6 | 80 | 0.0 | 34.0 | 4.6 | 0.0 | 0.0 | 38.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Upper Hunter Shire Council | This project will upgrade Coulsons Creek Road between Merriwa and Willow Tree road in NSW. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|--|
| NSW | Davey Road Interchange | Off-Network - Road - States | 16.8 | 7.9 | 47 | 0.0 | 0.6 | 0.4 | 0.0 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Albury City Council | This project involves: - construction of two south facing ramps (on and off), at the existing Davey Road overpass over the Hume Highway. - construction of two roundabouts (one on the eastern ramp intersection, and one on the western ramp intersection). - construction of stage two of the related Thurgoona Link Road; and - residual works. |
| NSW | Dunheved Road Upgrade, Penrith | Investment Roads | 128.3 | 128.3 | 100 | 2.0 | 19.3 | 42.1 | 45.8 | 17.6 | 124.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Penrith City Council | This project is expected to provide priority upgrades on Dunheved Road between Richmond Road and Werrington Road in Penrith. The first stage of the project will undertake scoping and development works to provide a business case for the construction of the project. |
| NSW | Dunns Creek Road | Investment Roads | 65.0 | 65.0 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 5.0 | 10.0 | 17.5 | 17.5 | 15.0 | 0.0 | 65.0 | In Planning | Queanbeyan-Palerang Regional Council | Construction of Dunns Creek Road between Gogong and Canberra, to help ease traffic congestion coming out of Queanbeyan and its surrounds. |
| NSW | Dunns Road | Off-Network - Road - States | 8.3 | 5.8 | 70 | 0.9 | 1.5 | 0.0 | 0.0 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Wagga Wagga City Council | The project will upgrade the length of Dunns Road, construct a roundabout at the intersection of Hillbrook Road and Dunns Road, upgrade the intersection at Olympic Highway and Dunns Road, install Intelligent Transport Signs (ITS) along the rural portion of Dunns Road, and install wire safety rope along sections of the rural portion of Dunns Road. |
| NSW | Echusa to Robinvale Corridor (NSW) - Swan Hill Bridge | Roads of Strategic Importance - Off-Network | 75.0 | 60.0 | 80 | 0.0 | 6.1 | 20.1 | 25.0 | 8.8 | 60.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Swan Hill Rural City Council | This project involves the construction of a new crossing over the Murray River at Swan Hill. |
| NSW | Epping Bridge | Investment Roads | 220.0 | 110.0 | 50 | 5.0 | 15.0 | 10.0 | 15.0 | 15.0 | 55.0 | 15.0 | 15.0 | 20.0 | 0.0 | 0.0 | 0.0 | 50.0 | In Planning | City of Parramatta Council | The project will upgrade Epping Bridge by creating an additional westbound lane to provide increased capacity and improved safety. |
| NSW | Erskine Park Road & Peppertree Drive Intersection Upgrade - Penrith Council | Asset Recycling Fund-Infrastructure Growth Package | 17.2 | 17.2 | 100 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Penrith City Council | The project scope includes: - Upgrade intersection layout to "seagull" intersection arrangement with the priority control; - Provide two-through lanes on both Erskine Park Road approaches; - Extend existing right turn bay on Erskine Park Road; - Extend two-lane section on Peppertree Drive approach; and - Road widening into four lanes at southern end. The project involves the development and construction of: - the new Far North Collector Road (two lane, two way), - the upgrade of Taylors Lane (two lane, two way), - a new link road between Far North Collector Road and Taylors Lane (two lane, two way), - associated works including bridgeworks, a roundabout, signalised intersection and off-road paths. |
| NSW | Far North Collector Road Network, Nowra | Off-Network - Road - States | 32.8 | 32.8 | 100 | 0.5 | 2.0 | 1.6 | 0.0 | 0.0 | 3.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shoalhaven City Council | The project involves the development and construction of: - the new Far North Collector Road (two lane, two way), - the upgrade of Taylors Lane (two lane, two way), - a new link road between Far North Collector Road and Taylors Lane (two lane, two way), - associated works including bridgeworks, a roundabout, signalised intersection and off-road paths. |
| NSW | Fixing Local Roads | Investment Roads | 382.0 | 191.0 | 50 | 0.0 | 3.0 | 0.0 | 0.0 | 0.0 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Fixing Local Roads program provides funding to rural and regional councils across NSW to address small projects (up to \$20 million in value) on local roads, including: - Pavement rehabilitation; - Seal extensions and resealing; - Sealing of unsealed roads; - Asphalt resurfacing; - Drainage rehabilitation; and - Routine maintenance including cracks and potholes. projects are submitted by councils and subject to assessment and approval by the NSW Government prior to being added to the program. |
| NSW | Governor Macquarie Drive Upgrade - Munday Street to ATC Access Road, Warwick Farm | Asset Recycling Fund-Infrastructure Growth Package | 5.8 | 5.8 | 100 | 0.9 | 5.0 | 0.0 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Liverpool City Council | The project involves the road widening of the section of Governor Macquarie Drive between Munday Street and the Australian Turn Club Access Road from a single lane in each direction to two lanes in each direction; the provision of a channelised right turn treatment at the Governor Macquarie Drive and Shore Street intersection; and completion of a shared path along the northern side of the road. |
| NSW | Governor Macquarie Drive Upgrade - Newbridge Road to Alfred Road - Liverpool City Council | Asset Recycling Fund-Infrastructure Growth Package | 1.4 | 1.4 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | Completed | Liverpool City Council | The project will upgrade Governor Macquarie Drive between Newbridge Road and Alfred Road, Chipping Norton, and includes: - Extension of the existing right turn lane at the existing signalised Newbridge Road and Governor Macquarie Drive intersection; and - Reconfiguration of the existing cartway to provide a four lane divided road with on-street parking on both sides between Newbridge Road and Alfred Road. |
| NSW | Governor Macquarie Drive Upgrade at Alfred Road and Childs Road, Chipping Norton | Asset Recycling Fund-Infrastructure Growth Package | 3.7 | 3.7 | 100 | 0.5 | 3.1 | 0.0 | 0.0 | 0.0 | 3.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Liverpool City Council | The project involves the road widening of the section of Governor Macquarie Drive (GMD) between Alfred Road to Childs Road, from the current 2 lane road to a 4 lane divided road; and upgrade of the existing single lane roundabout at Alfred Road and Childs Road to a dual lane roundabout and associated localised road widening along Alfred Road and Childs Road. |
| NSW | Grade separating road interfaces | Investment Roads | 562.5 | 450.0 | 80 | 0.8 | 17.2 | 20.0 | 232.0 | 180.0 | 449.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Albury City Council, Gilgandra Council, Wagga Wagga City Council, More Plains Shire Council, Coonamble Shire Council, Forbes Shire Council, Greater Hume Shire Council, Junee Shire Council, Lockhart Shire Council, Narrabri Shire Council, Narromine Shire Council, Parkes Shire Council, Werrin Shire Council, Gwydir Shire Council, Warumbungle Shire Council, Hilltops Council, Cootamundra-Gundagai Regional Council | The Scoping Phase of the project will consider the strategic merits of the 22 identified sites by assessing existing rail corridor performance, predicted performance requirements, present and future community needs, engineering and geotechnical considerations, potential design solutions, economic analysis and assessment of costs and benefits. |
| NSW | Great Western Highway Upgrade - Katoomba to Lithgow - Construction of East and West Sections | Investment Roads | 2,540.0 | 2,032.0 | 80 | 40.0 | 57.4 | 80.0 | 240.0 | 523.9 | 901.3 | 432.8 | 600.9 | 17.0 | 0.0 | 0.0 | 0.0 | 1,050.7 | In Planning | City of Lithgow Council, Blue Mountains City Council | - This project involves the upgrade of the Great Western Highway corridor between Katoomba and Blackheath, and between Little Hartley and Lithgow. - This upgrade forms part of a broader upgrade of this corridor, and will address a critical missing link in terms of access through, and congestion within, the Blue Mountains. |
| NSW | Gwydir Highway Improvements - Planning | Investment Roads | 10.0 | 8.0 | 80 | 0.0 | 1.5 | 3.0 | 3.0 | 0.5 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Glen Innes Severn Council, More Plains Shire Council, Inverell Shire Council, Clarence Valley Council, Gwydir Shire Council | This planning project will scope upgrades to the Gwydir Highway between Moree and Grafton. Upgrades are likely to include passing opportunities over the Great Dividing Range and improve road safety through the provision of safety barriers, intersection improvements and road widening. Once delivered the upgrades will reduce travel times and improve road safety along Gwydir Highway for all road users. |
| NSW | Hawkesbury Roads Upgrade Package | Investment Roads | 22.4 | 11.2 | 50 | 0.0 | 3.0 | 4.5 | 3.7 | 0.0 | 11.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Hawkesbury City Council | The package of works will deliver critical road upgrades in the Hawkesbury region. |
| NSW | Hawkesbury-Nepan Valley Flood Evacuation Road Resilience - Planning | Investment Roads | 33.0 | 16.5 | 50 | 5.0 | 2.5 | 4.0 | 5.0 | 0.0 | 11.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Blacktown City Council, Hawkesbury City Council, Penrith City Council | The planning study will develop a program of works to address more than 100 identified road infrastructure constraints to existing flood evacuation routes and areas within the Hawkesbury-Nepan Valley, such as road widening, new culvert and bridge structures, road raising, pinch point upgrades and drainage improvements. The Hawkesbury-Nepan Valley Flood Risk Management Strategy is a whole of government initiative led by Infrastructure NSW. |
| NSW | Heathcote Road - Walder Road - Bardia Parade Intersection upgrade - Liverpool City Council | Asset Recycling Fund-Infrastructure Growth Package | 2.2 | 2.2 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.3 | Completed | Liverpool City Council | The project will upgrade the existing four-way signalised intersection at Heathcote Road/Walder Road/Bardia Parade, Hammondville, and includes: - Construction of a 50 metre long left turn slip lane from Bardia Parade into Heathcote Road; - Provision of additional signalised pedestrian crossing across the Heathcote Road western approach; - Installation of a painted median strip in the Walder Road approach; and - Realignment of kerb and guttering along the eastern side of the Walder Road approach. |
| NSW | Heathcote Road Upgrade, Hammondville to Voyager Point | Investment Roads | 188.0 | 94.0 | 50 | 21.0 | 37.0 | 31.0 | 5.0 | 0.0 | 73.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Liverpool City Council | The project is to upgrade and widen 2.1km section of Heathcote Road to four lanes divided carriageway between Infantry Parade at Holsworthy and The Avenue at Voyager Point. The project also includes: - Upgrading the Macarthur Drive and The Avenue intersections to signalised intersections - Duplicating three existing road bridges over Harris Creek, Williams Creek and the T8 Airport railway line respectively - Replacing two existing road bridges over Harris Creek and Williams Creek respectively - Providing a pedestrian and cyclist shared path along the road, connecting Voyager Point to Holsworthy Train Station and towards Hammondville. |
| NSW | High Speed Rail Authority Priorities | Investment Rail | 500.0 | 500.0 | 100 | 0.0 | 25.0 | 25.0 | 25.0 | 120.0 | 195.0 | 200.0 | 100.0 | 5.0 | 0.0 | 0.0 | 0.0 | 305.0 | In Planning | Not applicable / allocated | The Australian Government has committed to establish the High Speed Rail Authority to provide independent advice on high speed rail and faster rail, lead coordination with the states and territories, and oversee construction of the high-speed rail network. The first priority of the Authority will be planning, corridor protection and early works for the Sydney to Newcastle section of the high-speed rail network, with a \$500 million investment by Australian Government. See the High Speed Rail Authority fact sheet for more detail. |
| NSW | Hill Road Upgrade for Wentworth Point | Investment Roads | 8.5 | 8.5 | 100 | 0.0 | 5.0 | 3.5 | 0.0 | 0.0 | 8.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project will progress the Hill Road Master Plan, including an upgrade to the central spine of Wentworth Point. |
| NSW | Hogbin Drive, Coffs Harbour Airport Freight Access | Roads of Strategic Importance - Off-Network | 3.8 | 3.0 | 80 | 0.0 | 1.7 | 0.8 | 0.0 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Coffs Harbour City Council | The project involves the upgrade of the existing intersection of Hogbin Drive and De Havilland Way through the design and construction of a two lane roundabout. The Australian Government's funding will be used on development and delivery activities. |
| NSW | Homebush Bay Drive | Investment Roads | 100.0 | 50.0 | 50 | 0.0 | 0.0 | 0.0 | 3.7 | 14.4 | 18.1 | 17.2 | 13.4 | 0.0 | 0.0 | 0.0 | 0.0 | 30.6 | In Planning | City of Parramatta Council, Strathfield Municipal Council | This project is expected to provide priority upgrades that will ease congestion around and improve traffic flow along Homebush Bay Drive, including an options study of the Australian Avenue and Underwood Road intersection. The first stage of the project will undertake scoping works to provide a strategic business case for the project. |
| NSW | Hume Highway - Governor Macquarie Drive - Todman Road Intersection upgrade - Liverpool City Council | Asset Recycling Fund-Infrastructure Growth Package | 8.3 | 8.3 | 100 | 4.3 | 3.2 | 0.0 | 0.0 | 0.0 | 3.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Liverpool City Council | The project will upgrade the existing signalised intersection between the Hume Highway/Todman Road and Governor Macquarie Drive, Warwick Farm, and includes construction of: - A 50 m long left turn slip lane from Hume Highway into Governor Macquarie Drive; - A 100 m left turn slip lane from Governor Macquarie Drive into Hume Highway; - A 45 m long through lane on Governor Macquarie Drive approach; and - A 300 m long additional southbound traffic lane on Governor Macquarie Drive. |
| NSW | Installation of Single Lane Roundabout at multiple locations | Asset Recycling Fund-Infrastructure Growth Package | 3.5 | 3.5 | 100 | 0.5 | 2.9 | 0.0 | 0.0 | 0.0 | 2.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Fairfield City Council, Cumberland Council | The project will deliver single-lane roundabout and associated kerb blisters to provide deflection and manage the speed of vehicles through the intersection at the following locations: 1. Belfield Road and Prairie Vale Road 2. Belfield Road and Alambie 3. Sweethaven Road and Cheyenne Road 4. Sweethaven Road and Edensor Road 5. Canley Vale Road and Winburndale Road 6. New Leaf Parade and Humphries Road 7. New Leaf Parade and Edensor Road 8. Wilson Road and Simpson Road. |
| NSW | Inverell Shire Council - Jones Road Upgrade - Tingha | Investment Roads - Remote Roads Upgrade Pilot Prog | 1.6 | 1.2 | 80 | 0.0 | 0.6 | 0.6 | 0.0 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Inverell Shire Council | Upgrading the access to Green Valley Farm (tourist attraction). Involves upgrades to the bitumen road pavement and drainage on New Valley Road and upgrade of the unsealed road and drainage on Jones Road. |
| NSW | Jamison Road Intersections Upgrade - Scoping - Penrith City Council | Asset Recycling Fund-Infrastructure Growth Package | 0.6 | 0.6 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Penrith City Council | This project is for a corridor study to upgrade Jamison Road/Station Street intersection and Jamison Road/Woodriff Street intersection, and includes investigation and design scoping into: - upgrading two existing roundabout controlled intersections to traffic light controlled intersections. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|---|
| NSW | Jane Street and Mulgoa Road Infrastructure Upgrade | Off-Network - Road - States | 145.0 | 72.5 | 50 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Penrith City Council | Design and construction of an upgrade of Mulgoa Road/Castlereagh Road, including the Jane Street, High Street and Union Road intersections. Works include: Widening the existing alignment on the western side of Mulgoa Road/Castlereagh Road between Union Road and a point south of Museum Drive. Upgrading and widening the Jane Street/Mulgoa Road/Castlereagh Road intersection and addition of a bus priority lane. Upgrading and widening the Mulgoa Road/High Street intersection to allow for an additional eastbound lane and right turn lane. Replacement of the existing railway bridge over Castlereagh Road and installation of bridge protection beams on either side of Castlereagh Road. Provision of a separated pedestrian and cycle pathway along the eastern side of Mulgoa Road. |
| NSW | John Renshaw Drive | Investment Roads | 15.0 | 12.0 | 80 | 0.0 | 1.0 | 5.0 | 2.0 | 4.0 | 12.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Newcastle City Council | This project involves scoping and development of upgrades to John Renshaw Drive including grade separation at the intersection of the M1 Motorway and Weakleys Drive, Bensfield. There are currently major travel time delays along the corridors of the M1 Pacific Motorway, John Renshaw Drive, Weakleys Drive and New England Highway. These delays are driven by high traffic volumes, lack of capacity, multiple traffic signals, and congestion. The scoped upgrades once delivered will reduce congestion at the key network junction that services the Port of Newcastle. |
| NSW | King Georges Road Upgrade - Stage 1 and 2A (early works) | Investment Roads | 160.0 | 80.0 | 50 | 22.1 | 19.0 | 19.7 | 2.6 | 0.0 | 41.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Georges River Council | This project will involve the delivery of widening a 1.5km length of King Georges Road from Stoney Creek Road to Forest Road from four to six lanes (Stage 1) and upgrading the King Georges Road and Cornells Point Road intersection (Stage 2A - early works). |
| NSW | Kurrang Road Intersection Upgrade at Beech Road and Lyn Parade, Prestons | Asset Recycling Fund-Infrastructure Growth Package | 4.0 | 4.0 | 100 | 0.6 | 3.4 | 0.0 | 0.0 | 0.0 | 3.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Liverpool City Council | The project involves the replacement of the existing single lane roundabout with a signalised intersection, signalised pedestrian crossing on all approaches; road widening to the northern side of Kurrang Road, between Lyn Parade and 50m west of Cedar Road to provide two eastbound/westbound traffic lanes approximately 80m long; along the Lyn Parade approach; the eastbound left slip lane in Kurrang Road at the intersection; and dedicated right turn lanes in all directions; relocation of affected utilities; required land acquisition; signalised pedestrian crossings along all approaches; and paved footpath connections along Northern side of Kurrang Road and both sides of Lyn Parade. |
| NSW | Kyogle Bridges Package | Roads of Strategic Importance - Off-Network | 5.0 | 4.0 | 80 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Kyogle Council | This project will replace 12 wooden bridges in Kyogle: -Old Lawrence No. 1 Bridge, Old Lawrence Road -Ryans Creek Road No. 2 Bridge, Ryans Creek Road -Haystack Creek Bridge, Yabba Road -Mairiens No. 2 Bridge, Tungelbung Creek Road -Dunn Road No. 2, Dunn Road -Leeses Bridge, Leeses Road -Dynaaba Station No. 2, Dynaaba Road -Lockhart Bridge, Dynaaba Road -Lindsay Creek Road Bridge, Lindsay Creek Road -Wynndham Road Bridge, Wynndham Road -Sandy Creek Road Bridge, Sandy Creek Road -Horseshoe Creek No. 1, Horseshoe Creek Road |
| NSW | Kyogle Council - Clarence Way Upgrade, Bonalbo to Litherville | Investment Roads - Remote Roads Upgrade Pilot Prog | 20.1 | 16.1 | 80 | 0.0 | 8.0 | 8.0 | 0.0 | 0.0 | 16.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Kyogle Council | Widen gravel pavement, construct concrete causeways, install guardrail Initial bitumen, and seal gravel overlays. |
| NSW | Lorne Road upgrade, Kew to Comboyne | Roads of Strategic Importance - Off-Network | 5.0 | 5.0 | 100 | 0.2 | 1.9 | 2.8 | 0.0 | 0.0 | 4.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Port Macquarie Hastings Council | This project is expected to deliver sealing of two kilometres of Lorne Road between Kew and Comboyne (NSW), and complete detailed design work for stage two and early design work for stage three. |
| NSW | Ludford Road and Hythe Street, Mount Druitt Upgrade - Blacktown City Council | Asset Recycling Fund-Infrastructure Growth Package | 4.0 | 4.0 | 100 | 0.2 | 3.3 | 0.0 | 0.0 | 0.0 | 3.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Blacktown City Council | The project will upgrade the intersection of Ludford Road and Hythe Street to provide a safer and more efficient network. The project includes installation of new traffic signals with pedestrian phases to improve access to and from Mount Druitt Hospital. This includes: -Intersection realignment civil works; -Utilities relocation; -Land acquisition -Construction of dedicated turning bays; -Installation of street lighting; and -Installation of traffic lights and marked pedestrian crossings. |
| NSW | M1 Pacific Motorway Extension to Raymond Terrace | Investment Roads | 2,100.0 | 1,680.0 | 80 | 9.0 | 120.0 | 263.0 | 317.0 | 307.0 | 1,007.0 | 306.0 | 250.0 | 61.0 | 0.0 | 0.0 | 0.0 | 617.0 | 0.0 | Newcastle City Council, Port Stephens Council | An extension of the M1 Pacific Motorway from Black Hill to Raymond Terrace, to deliver a 15 kilometre dual carriageway bypass of Hexham and Heatherbrae, including a 2.6 kilometre bridge over the New England Highway and Hunter River and upgrades to the surrounding network, including the Hexham Straight widening. The Hexham Straight widening involves widening around 6 kilometres of the Pacific Highway/Maitland Road to three lanes in each direction. |
| NSW | M1 Productivity Package | Investment Roads | 391.6 | 195.8 | 50 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Newcastle City Council, Central Coast Council (NSW) | The project scope included widening the M1 Pacific Motorway from four to six lanes between the Kariong and Somersby interchanges and between Tuggerah to Doyalson interchanges; and upgrading the intersection of M1 Pacific Motorway, Weakleys Drive and John Renshaw Drive at Bensfield. |
| NSW | M12 Motorway | Asset Recycling Fund-Infrastructure Growth Package | 2,039.0 | 1,631.4 | 80 | 95.4 | 250.0 | 351.1 | 218.5 | 40.7 | 860.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Fairfield City Council, Liverpool City Council, Penrith City Council | The project will involve the construction of a 16 kilometre east-west motorway between the M7 Motorway near Cecil Hills and The Northern Road at Luddenham. The M12 Motorway will serve as a major access route to the Western Sydney Airport and connect to Sydney's motorway network. The project includes: - Construction of a four-lane motorway (with provision for up to six lanes), approximately 16 kilometres in length and divided by a central median, between the M7 Motorway, Cecil Hills and The Northern Road, Luddenham. - Motorway design speed of 110 kilometres per hour (lower on access ramps/roads). - Grade separated interchanges at: - the Western Sydney Airport main access including a dual-carriageway airport access road, - Elizabeth Drive at the entrance to the Western Sydney Airport, and - the interchange with Elizabeth Drive at the M7 Motorway. - Signalised intersection with The Northern Road. - Provision for future grade separated interchanges in the vicinity of Mamre Road/Devonshire Road and The Northern Road. - Off-road shared pedestrian and cyclist paths. |
| NSW | M5 Motorway - Moorebank Avenue - Hume Highway Intersection Upgrade | Investment Roads | 305.0 | 152.5 | 50 | 0.0 | 14.7 | 43.3 | 45.3 | 33.5 | 136.7 | 15.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 15.8 | Liverpool City Council | This project includes two components: - The M5 Westbound Traffic Upgrade, which provides a new two-lane bridge over the Georges River and rail line, connecting the M5 Motorway and Moorebank Avenue to the Hume Highway. It will also include a new underpass at Moorebank Avenue, which will connect M5 Motorway westbound traffic to the Hume Highway, enabling the closure of the M5 Motorway westbound Hume Highway exit; and - The M5 Motorway/Moorebank Avenue Intersection Upgrade, which will widen three of the four interchange ramps. The additional funding will enable the full scope of the project to be delivered. |
| NSW | M7-M12 Interchange | Off-Network - Road - States | NFP | 116.0 | NFP | 0.0 | 0.0 | 0.0 | 50.0 | 40.0 | 90.0 | 26.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 26.0 | Fairfield City Council, Liverpool City Council, Penrith City Council | The M7-M12 Interchange will provide free-flowing connection between the M7 and M12 Motorways. The interchange will also improve access to the Western Sydney International (Nancy-Bird Walton) Airport (WSI Airport) from Sydney's motorway network, and will increase road capacity to support the growth of Western Sydney and increased traffic volume to the new Airport. |
| NSW | Macquarie Park Precinct and Bus Interchange | Off-Network - Road - States | 100.0 | 80.0 | 80 | 6.9 | 25.0 | 35.7 | 7.1 | 1.0 | 68.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Council of the City of Ryde | The project will plan and upgrade the Macquarie Park Precinct and Bus Interchange, optimising bus operations and pedestrian access to and from the interchange precinct, as well as future proofing transport operations in the area. |
| NSW | Mandalong Road Upgrade | Investment Roads | 94.0 | 56.0 | 60 | 0.0 | 3.0 | 10.0 | 13.0 | 13.0 | 39.0 | 17.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 17.0 | Lake Macquarie City Council | This project will deliver new roundabouts at the Gateway Boulevard and Wye Road intersections and a dual carriageway link in between. |
| NSW | Manns Road - Intersection Upgrades at Narara Creek Road and Stockyard Place | Investment Roads | 66.0 | 52.8 | 80 | 0.0 | 0.0 | 11.0 | 27.0 | 14.8 | 52.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Central Coast Council (NSW) | This project involves intersection upgrades along Manns Road, including two key intersection upgrades at Manns Road and Stockyard Place, West Gosford and Manns Road and Narara Creek Road, Narara. Manns Road connects the Central Coast Highway to the industrial area of West Gosford and Pacific Highway at Narara. The section of Manns Road proposed for upgrade has a history of crashes mainly near intersections and driveways. This project supports improved road safety, improved pedestrian and cyclist safety, reduced travel times and reduced congestion on the Central Coast. |
| NSW | Middleton Drive Extension - M7 Underpass | Investment Roads | 9.0 | 6.0 | 67 | 0.0 | 4.0 | 2.0 | 0.0 | 0.0 | 6.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Liverpool City Council | The project will construct a new road extending Middleton Drive, Middleton Grange, to connect with Aviation Road, Austral, under the M7 Motorway. Includes the construction of a shared path overbridge parallel to the M7 Motorway. |
| NSW | Milton Ulladulla Bypass | Off-Network - Road - States | 940.0 | 752.0 | 80 | 0.0 | 22.0 | 96.0 | 160.0 | 200.0 | 478.0 | 200.0 | 71.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 271.5 | Shoalhaven City Council | The project is expected to construct a bypass of Milton and Ulladulla. The scoping phase will involve preliminary data collection, consultation, strategic design works, corridor planning and strategic options development and analysis. |
| NSW | Mount Ousley Interchange | Investment Roads | 300.0 | 240.0 | 80 | 10.0 | 48.0 | 65.8 | 55.0 | 35.0 | 203.8 | 5.0 | 21.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 26.2 | Wollongong City Council | This project involves the upgrade of the intersection of the Princes Motorway and Mount Ousley Road. The interchange will replace the existing intersection, which is a significant pinch point of the Motorway network, and currently experiences long queues and delays during peak periods. As the primary access point to Wollongong and Port Kembla, issues at this intersection also create significant flow-on effects across the transport network. This project will improve travel times, as well as access to the Wollongong central business district and the University of Wollongong. It will ensure safer access to and from the Motorway to Mount Ousley Road, and improve safety by separating cars and heavy vehicles travelling down Mount Ousley. |
| NSW | Mt Lindsley Road - Legume to Woodenborg | Off-Network - Road - States | 24.0 | 12.0 | 50 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Tenterfield Shire Council | - This approved project includes realignment, widening and upgrade of a number of sections of Mount Lindsley Road between Legume and Woodenborg. - 14.4km of road and one intersection will be upgraded. This includes strengthening and upgrade of Koreah Creek Bridge. |
| NSW | Mulgoa Road Stage 2 - Glenmore Parkway to Jeanette Street, Stage 5A Blakie Road to Jamison Road and Stage 5B Jamison Road to Union Road | Investment Roads | 465.0 | 232.5 | 50 | 0.0 | 10.0 | 62.5 | 50.0 | 45.0 | 167.5 | 65.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 65.0 | Penrith City Council | The Mulgoa Road Stage 2 - Glenmore Parkway to Jeanette Street upgrade will widen approximately 850 metres of Mulgoa Road from an undivided four lane carriageway to a divided six lane carriageway with medians and active transport facilities. The Mulgoa Road Stage 5A - Blakie Road to Jamison Road upgrade and Mulgoa Road Stage 5B - Jamison Road to Union Road upgrade will widen both sections from a divided four lane carriageway to a divided six lane carriageway with medians and active transport facilities. |
| NSW | Mulgoa Road Upgrade | Investment Roads | 226.3 | 171.2 | 76 | 21.5 | 61.0 | 56.0 | 7.1 | 1.2 | 125.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Penrith City Council | The project will upgrade road capacity from four lanes to six lanes, upgrade Wolsley Street, Glenbrook Street, and Blakie Road intersections, construct a noise wall and decommission the Wolsley street tunnel. The project also includes providing the concept design, a detailed design, a review of environmental factors and property acquisition. |
| NSW | Murrabine Bridge Upgrade, Cobargo | Roads of Strategic Importance - Off-Network | 5.2 | 2.3 | 44 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Bega Valley Shire Council | This project will replace the existing timber bridge with a new two-lane concrete structure. |
| NSW | Narooma Bridge - Planning | Investment Roads | 10.0 | 5.0 | 50 | 0.0 | 2.0 | 2.0 | 1.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Bega Valley Shire Council | A feasibility study on the future of the Narooma Bridge. |
| NSW | Narrabri to Turrawan Line Upgrade | Investment Rail | 44.7 | 44.7 | 100 | 10.0 | 12.6 | 0.0 | 0.0 | 0.0 | 12.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Narrabri Shire Council | Narrabri to Turrawan Line Upgrade to enhance the quality and capability of the line to deliver a rail corridor capable of 25 Tonne Axle Load trains at 80 km/h. |
| NSW | Narrandera Shire Council - Heavy Agricultural Vehicle Route Upgrade on Erigolia Road, Biny | Investment Roads - Remote Roads Upgrade Pilot Prog | 1.1 | 0.9 | 80 | 0.0 | 0.9 | 0.0 | 0.0 | 0.0 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Narrandera Shire Council | Undertake road shoulder widening and seal of approximately 11.7km of Erigolia Road, between the townships of Barellan/Binya and Rankin Springs. |
| NSW | New England Highway - Belford to Muswellbrook safety and capacity upgrades - Planning | Investment Roads | 10.0 | 8.0 | 80 | 0.0 | 2.0 | 2.0 | 3.0 | 1.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Muswellbrook Shire Council | This planning project will develop a staging strategy for duplication of the southern end of the section which would continue the existing two-lane two-way carriageway, with identification of priority areas for overtaking lanes. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description | |
|-------|---|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|---|--|
| NSW | New England Highway – Bolivia Hill Upgrade | Investment Roads | 133.7 | 98.0 | 73 | 2.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Tenterfield Shire Council | Realigning and widening of approximately 2.1 kilometres of the New England Highway at Bolivia Hill, including construction of a 320 metre long bridge. |
| NSW | New England Highway - Muswellbrook Bypass | Investment Roads | 336.0 | 268.8 | 80 | 0.0 | 39.5 | 65.0 | 95.0 | 69.3 | 268.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Muswellbrook Shire Council | This project will construct a bypass of Muswellbrook on the New England Highway. |
| NSW | New England Highway - Singleton Bypass | Investment Roads | 700.0 | 560.0 | 80 | 14.0 | 71.8 | 139.0 | 140.0 | 100.0 | 450.8 | 40.0 | 35.0 | 11.7 | 8.5 | 0.0 | 0.0 | 95.2 | Under Construction | Singleton Council | - This project involves construction of a bypass of Singleton, on the New England Highway. - The bypass will redirect 28,000 vehicles, including more than 3,700 heavy vehicles, away from the centre of Singleton daily, relieving significant congestion, enhancing safety and amenity for residents, and improving its productivity as a freight route. | |
| NSW | New England Highway - Tenterfield Heavy Vehicle Bypass | Investment Roads | 10.0 | 10.0 | 100 | 0.0 | 3.8 | 0.0 | 0.0 | 0.0 | 3.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Tenterfield Shire Council | - This approved planning project involves planning for a possible heavy vehicle bypass of Tenterfield on the New England Highway. - Development Phase activities include: - concept design; - environmental assessment; - property acquisition; and - detailed design. | |
| NSW | New England Highway - Tenterfield Heavy Vehicle Bypass - Construction | Investment Roads | 120.0 | 96.0 | 80 | 0.0 | 0.0 | 10.0 | 20.0 | 40.0 | 70.0 | 21.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 26.0 | In Planning | Tenterfield Shire Council | This project will construct a heavy vehicle bypass of Tenterfield on the New England Highway. | |
| NSW | New Line Road | Major Project Business Case Fund (Road) | 20.0 | 10.0 | 50 | 1.0 | 0.0 | 5.0 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Hornsby Shire Council | New Line Road extends approximately 6.2km from Castle Hill Road in West Pennant Hills to Old Northern Road in Dural. It is a combination of divided dual carriageway and single carriageway. Investigations would deliver a Full Business Case to inform an upgrade to four lane divided carriageway based. | |
| NSW | New Richmond Bridge and Traffic Improvements | Off-Network - Road - States | 500.0 | 400.0 | 80 | 4.4 | 12.0 | 38.2 | 76.6 | 110.0 | 236.8 | 110.0 | 44.8 | 0.0 | 0.0 | 0.0 | 0.0 | 154.8 | In Planning | Hawkesbury City Council | A new bridge crossing the Hawkesbury River between Richmond and North Richmond, a bypass of Richmond Town Centre and associated road upgrades. | |
| NSW | Newcastle Inner City Bypass, Rankin Park to Jesmond | Investment Roads | 450.0 | 360.0 | 80 | 107.0 | 90.0 | 66.0 | 40.0 | 27.0 | 223.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Newcastle City Council | This project involves construction of a bypass of inner city Newcastle. The bypass will be built between Rankin Park and Jesmond, to the west of John Hunter Hospital. It will provide traffic relief to the surrounding road network. | |
| NSW | Newell Highway - Mungie Back Creek to Boggabilla - Stage 2 | Roads of Strategic Importance | 81.1 | 81.1 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 6.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 6.1 | Completed | Moree Plains Shire Council | This project involves widening the existing formation and providing an improved heavy duty pavement on the Newell Highway between Mungie Back Creek and Boggabilla, extending south of Stage 1 by 4.1km and north of Stage 1 by 5.2km, as well as tie in works at both ends. | |
| NSW | Newell Highway - Mungie Back Creek to Boggabilla Heavy Duty Pavement Construction | Investment Roads | 122.0 | 61.4 | 50 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.7 | Completed | Moree Plains Shire Council | The project involves widening the existing formation, providing an improved heavy duty pavement and constructing two overtaking lanes on the Newell Highway between Mungie Back Creek and Boggabilla. | |
| NSW | Newell Highway Upgrade - Dubbo Bridge | Investment Roads | 220.2 | 176.2 | 80 | 10.0 | 41.5 | 70.4 | 20.0 | 34.3 | 166.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Dubbo Regional Council | This project involves the construction of a new bridge over the Macquarie River in Dubbo, the construction of a new 2.3 kilometre link road between Thompson Street and Bourke Street, and associated intersection upgrades. | |
| NSW | Newell Highway Upgrade - Heavy Duty Pavement Upgrades | Investment Roads | 261.2 | 205.7 | 79 | 66.3 | 80.9 | 23.5 | 8.2 | 10.3 | 122.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Moree Plains Shire Council, Narrabri Shire Council | The project will deliver prioritised heavy duty pavement upgrades along the corridor, with upgrades to at least four sections of the Newell Highway to be delivered. This instrument covers the Delivery Phase of this project. | |
| NSW | Newell Highway Upgrade - Heavy Duty Pavement Upgrades - North Moree | Investment Roads | 330.0 | 264.0 | 80 | 0.0 | 5.1 | 46.0 | 78.0 | 71.4 | 200.5 | 50.0 | 13.5 | 0.0 | 0.0 | 0.0 | 0.0 | 63.5 | In Planning | Moree Plains Shire Council | This project will deliver heavy duty pavement upgrades to three sections of the Newell Highway with a combined length of about 30 kilometres of upgrade. The project will also deliver road widening, upgrade a number of intersections along the Newell Highway, install painted medians and shoulders on either side of property accesses. The project will also deliver upgrades to the Tycannah heavy vehicle rest area. The project will complement Stage 1 of an existing Australian Government funded project which is delivering similar upgrades at four locations between Narrabri and Moree. This project will improve flood immunity along the Newell Highway, and increase freight productivity, network reliability and road safety for all road users. | |
| NSW | Newell Highway Upgrade - Overtaking Lanes | Investment Roads | 75.0 | 60.0 | 80 | 14.5 | 16.3 | 3.8 | 0.0 | 0.0 | 20.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Dubbo City Council, Gilgandra Council, Coolamon Shire Council, Moree Plains Shire Council, Berrigan Shire Council, Bland Shire Council, Forbes Shire Council, Murrumbidgee Shire Council, Narrabri Shire Council, Narrandera Shire Council, Naremnine Shire Council, Parkes Shire Council, Weddin Shire Council, Warumbungle Shire Council, Federation Council, Murrumbidgee Council, Dubbo Regional Council | This project involves the construction of approximately 20 overtaking lanes on the Newell Highway to improve safety, reduce crash numbers and travel times, allow more accurate travel planning and improve freight productivity. | |
| NSW | Newell Highway Upgrade - Parkes Bypass | Investment Roads | 187.2 | 149.7 | 80 | 32.0 | 40.0 | 17.6 | 15.0 | 0.0 | 72.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Parkes Shire Council | This project involves the construct of a 10.5 kilometre bypass approximately 1.5 to 2.0 kilometres in length west of the existing Newell Highway in Parkes. The project will improve connectivity, road transport efficiency and safety for local and interstate motorists. | |
| NSW | North West Growth Corridor - Planning and Early Works | Investment Roads | 150.0 | 75.0 | 50 | 0.0 | 12.5 | 25.0 | 12.5 | 25.0 | 75.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | The Hills Shire Council, Blacktown City Council, Hawkesbury City Council | The project will finalise planning and commence early works on the North West Growth Corridor. The project will focus on improvements road to infrastructure to support the expected increase in population in the area. Roads to be considered include Bandon Road and Garfield Road. | |
| NSW | North West Growth Corridor unallocated | Investment Roads | 10.9 | 10.9 | 100 | 0.0 | 2.0 | 2.0 | 2.0 | 2.0 | 8.0 | 2.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 2.9 | In Planning | Not applicable / allocated | Unallocated funding for the North West Growth Corridor. | |
| NSW | NorthConnex | Investment Roads | 2,987.0 | 412.3 | 14 | 0.0 | 7.0 | 0.0 | 0.0 | 0.0 | 7.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Parramatta Council, Hornsby Shire Council, Ku-Ring-Gai Council | The project involves the construction of a dual three-lane road tunnel, initially marked for two-lanes in each direction with a breakdown lane, approximately nine kilometres in length beneath Pennant Hills Road and the Northern Railway Line linking the M1 Pacific Motorway at Wahroonga and the M2 Motorway at West Pennant Hills. | |
| NSW | Northern NSW Inland Port - Narrabri | Investment Rail | 7.8 | 7.8 | 100 | 0.0 | 1.9 | 5.9 | 0.0 | 0.0 | 7.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Narrabri Shire Council | For the Scoping Phase of the Northern NSW Inland Port - Narrabri project. This project involves construction of a 1,800 metre rail siding with slip road infrastructure to facilitate rail loading and storage capability of the NSW Inland Port logistics and Freight Hub. | |
| NSW | Norwa Bridge | Off-Network - Road - States | 310.0 | 155.0 | 50 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shoalhaven City Council | Construction of a new four lane concrete bridge over the Shoalhaven River at Nowra, immediately to the west of the existing Princes Highway bridge crossings. Conversion of the existing northbound bridge to carry southbound traffic. Realign and upgrade the Princes Highway and intersections with Bolong Road and Illaroo Road north of the bridges. Closure of the present Pleasant Way intersection with the Princes Highway. Construction of a new access road and intersection connecting Lynebird Drive to the Princes Highway south of the intersection with Bridge Road. | |
| NSW | Nowra Bypass and Network Improvements - Planning | Investment Roads | 105.0 | 97.0 | 92 | 0.0 | 2.0 | 3.5 | 3.8 | 5.1 | 14.4 | 12.8 | 25.4 | 30.0 | 14.4 | 0.0 | 0.0 | 82.6 | In Planning | Shoalhaven City Council | This project will undertake investigations to propose options for a bypass of Nowra and alternative road upgrades, including how these can be supported by improved access to public transport or active transport options such as cycleways. | |
| NSW | Oxley Highway Stage 2 - Planning | Investment Roads | 5.0 | 4.0 | 80 | 0.0 | 1.0 | 3.0 | 0.0 | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Port Macquarie Hastings Council | This project involves scoping of stage 2 of the Oxley Highway Upgrade program, which focuses on the Port Macquarie growth area between Billabong Drive and Hastings River Drive, and upgrades to major intersections (including the Pacific Highway interchange, Wights Road and Lake Road). | |
| NSW | Pacific Highway - Harrington Road Intersection Upgrade, Coopernook | Investment Roads | 60.0 | 48.0 | 80 | 0.0 | 1.3 | 6.7 | 25.0 | 15.0 | 48.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Mid-Coast Council | This project involves constructing a full grade separated interchange at the junction between the Pacific Highway and roads connecting to Harrington and Coopernook. Concerns have been raised about the safety of this intersection, including following a recent fatal accident. This project will improve road safety at the intersection, ensuring local road users can join the highway more safely. There may also be opportunities to improve flood immunity as part of this upgrade. | |
| NSW | Pacific Highway - Raymond Terrace to Karuah - Planning | Investment Roads | 9.0 | 7.2 | 80 | 0.0 | 0.8 | 3.0 | 3.0 | 0.5 | 7.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Port Stephens Council | This planning project will scope and develop works for the removal of three high-risk at grade intersections on the Pacific Highway between Raymond Terrace and Karuah, including Buckets Way, Medowie Road and Italia Road. There are known safety issues at these intersections, particularly related to heavy vehicle movements which are likely to worsen given population growth and increased tourism along the Pacific Highway corridor. Grade separation will address the safety issues, improve efficiency, and also support the development of industries utilising these intersections. | |
| NSW | Pacific Highway - Woolgoolga to Ballina | Investment Roads | 4,735.4 | 3,744.5 | 79 | 0.0 | 10.0 | 0.0 | 0.0 | 0.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Ballina Shire Council, Coffs Harbour City Council, Richmond Valley Council, Clarence Valley Council | - The Woolgoolga to Ballina project included construction of 155 kilometres of four-lane divided road, making it the largest single project undertaken as part of the Pacific Highway upgrade. - The project has reduced travel times on the Pacific Highway by 25 minutes. - It has also improved road safety, reduced freight transport costs and improved economic efficiency. | |
| NSW | Pacific Highway - Wyong Town Centre | Investment Roads | 420.0 | 336.0 | 80 | 0.0 | 9.0 | 22.0 | 36.0 | 11.0 | 78.0 | 133.0 | 98.0 | 27.0 | 0.0 | 0.0 | 0.0 | 258.0 | In Planning | Central Coast Council (NSW) | This project will upgrade the Pacific Highway through Wyong, including duplication of the highway between Johnson Road and Cutler Drive, Wyong. It will also replace the existing Wyong River road bridge with two new road bridges, improving overhead clearance heights for River Road and South Tacoma Road. | |
| NSW | Parkes Shire Council - Bogan Road extension of seal and access improvements, Goomurri | Investment Roads - Remote Roads Upgrade Pilot Prog | 4.0 | 3.2 | 80 | 0.0 | 1.6 | 1.6 | 0.0 | 0.0 | 3.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Parkes Shire Council | Extension of seal for approx. 4kms including horizontal and vertical alignment improvements, upgrade of 3 causeways to improve freight efficiency and HML access and resheet approximately 16kms unsealed road to improve drainage, horizontal and vertical alignment and pavement profile | |
| NSW | Picton Bypass - Planning | Investment Roads | 18.6 | 14.9 | 80 | 0.0 | 4.6 | 4.1 | 5.0 | 1.2 | 14.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | The project will develop a Final Business Case for the Picton Bypass. | |
| NSW | Picton Road Upgrades - Planning | Investment Roads | 100.9 | 80.7 | 80 | 6.8 | 24.6 | 21.9 | 27.4 | 0.0 | 73.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | The project will undertake planning and early works for upgrades to Picton Road, between the Nepean River and M1 Princes Motorway. | |
| NSW | Pinch Point Program | Investment Roads | 240.0 | 120.0 | 50 | 17.0 | 22.0 | 0.0 | 0.0 | 0.0 | 22.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Parramatta Council, The Hills Shire Council, Ku-Ring-Gai Council, Council of the City of Ryde, Randwick City Council, Waverley Council, Canterbury-Bankstown Council, Inner West Council, Bayside Council | The Pinch Point Program will deliver 11 small scale road improvements to address congestion issues, improve bus services and improve active transport facilities on the Sydney metropolitan road network. The Program will deliver the following projects: - Intersection improvements - Pacific Highway and Finlay Road, Warrawee. - Intersection improvements - Devlin Street, Blaxland Road and Parkes Street, Ryde. - Intersection improvements - Parramatta Road and Woodville Road, Granville. - Intersection improvements - Georges River Road and Milton Street, Ashfield. - Intersection improvements - King Georges Road and Canterbury Road, Wiley Park. - Installation of traffic lights - Wentworth Avenue and Baker Street, Bankstown. - Intersection upgrades to improve bus priority - Showground Road and Carrington Road, Castle Hill. - Bus priority improvements - Lane Cove Road and Waterloo intersection, Macquarie Park. - Bus priority improvements along Epping Road and Herring Road, Macquarie Park. - Provision of a dedicated cycle path along Oxford Street, Bondi Junction. - Provision of a dedicated cycle path from Centennial Park to Kingsford, via Doncaster Avenue. | |
| NSW | Pooncarie Road (Wentworth Shire) | Investment Roads | 9.2 | 4.6 | 50 | 0.0 | 0.9 | 0.0 | 0.0 | 0.0 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Wentworth Shire Council | The project will seal the section of Pooncarie Road within Wentworth Shire. | |
| NSW | Pooncarie Road to Merindee | Off-Network - Road - States | 39.6 | 27.1 | 68 | 8.0 | 8.0 | 2.6 | 0.0 | 0.0 | 10.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Central Darling Shire Council | The project involves sealing 61km of the existing Pooncarie Road within the Central Darling Shire Council local government area (LGA) towards Merindee, NSW. | |
| NSW | Porrende Street Upgrade - Camden Council | Asset Recycling Fund-Infrastructure Growth Package | 3.3 | 3.3 | 100 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | The Council of Camden | The project will deliver a new roundabout and approach lanes on Porrende street at the Narellan Sports Hub intersection. The project includes: - Completion of detailed design and certification of utilities relocation; - Preparation of tender documentation; - Relocation of utility services; - Demolition of existing intersection; and - Construction of new roundabout. | |
| NSW | Port Botany Rail Line Duplication | Investment Rail | 400.0 | 400.0 | 100 | 86.3 | 8.9 | 4.8 | 0.0 | 0.0 | 13.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Fairfield City Council, Liverpool City Council, Bayside Council | Development Phase and Delivery Phase for the Port Botany Rail Line Duplication project comprising the Botany Rail Duplication between Mascot and Botany and the Cabramatta Loop on the Southern Sydney Freight Line. | |
| NSW | Port Botany to Kingsford Smith Airport and Mascot | Major Project Business Case Fund (Road) | 1.8 | 0.9 | 50 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Cancelled | Randwick City Council, Bayside Council | This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled. | |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|--|
| NSW | Port Stephens Cutting upgrade | Investment Roads | 25.0 | 20.0 | 80 | 0.0 | 2.0 | 15.0 | 3.0 | 0.0 | 20.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Tamworth Regional Council | The project involves the upgrade of Port Stephens Cutting. Port Stephens cutting is a 6km section of the Dungowan to Duri Road (total length of around 55km) that connects Tamworth to the Thunderbolts Way at Nowendoc. This road is very narrow and currently in poor condition, with local road users raising safety concerns. The project will deliver targeted upgrades to Port Stephens Cutting. To achieve the benefits/outcomes of improve road safety for all road users, increase regional connectivity, improve accessibility and improve freight productivity. The updates required along this road include: -Rock removal to widen the road to two lanes wide -Approximately 2km road widening to facilitate safety fence -Safety Fence Improvements -Pavement upgrade with High friction wearing course. |
| NSW | Princes Highway and Waratah Street Intersection Upgrade | Investment Roads | 15.2 | 7.6 | 50 | 0.0 | 3.3 | 4.0 | 0.1 | 0.0 | 7.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Sutherland Shire Council | Duplication of eastbound right turn lanes on Waratah Street into Princes Highway and provision of a northbound high entry angle left turn slip lane on Princes Highway into Waratah Street. The project will in the first stage undertake investigations to prepare strategic detailed design options and the preparation and submission of a Strategic Business Case. |
| NSW | Princes Highway Corridor (NSW) - Jervis Bay Road Intersection | Investment Roads | 176.8 | 100.0 | 57 | 5.0 | 35.0 | 25.0 | 20.0 | 5.0 | 85.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 5.0 | In Planning | Shoalhaven City Council | This project will upgrade the Jervis Bay Road intersection, including: - a bridge for highway traffic to cross Jervis Bay Road to travel North and South on the Princes Highway - longer entry and exit lanes on and off the highway to improve safety and efficiency and reduce congestion - improved services for pedestrians, cyclists and public transport users - improved access to local roads - the construction of two roundabouts to enter/exit highway to reduce congestion and improve safety. |
| NSW | Princes Highway Corridor (NSW) - Jervis Bay Road to Hawken Road | Investment Roads | 500.0 | 400.0 | 80 | 0.0 | 10.0 | 45.0 | 60.0 | 100.0 | 215.0 | 115.0 | 60.0 | 10.0 | 0.0 | 0.0 | 0.0 | 185.0 | In Planning | Shoalhaven City Council | This project involves upgrades along the Princes Highway between Jervis Bay Road and Hawken Road. It will form part of broader upgrades to the 20 kilometre section of the highway between Jervis Bay Road and Sussex Inlet Road, which is predominantly an undivided road, one lane in each direction, with limited overtaking opportunities and significant increases in traffic volumes during peak tourist periods. This situation has resulted in a poor safety history – with 126 crashes, including five fatal crashes and 42 serious injury crashes, on this section of the highway between 2014 and 2018. These upgrades will provide a safer corridor for all transport users, and support increased capacity and traffic efficiency. |
| NSW | Princes Motorway M1 Improvements - Bulli Tops to Picton Road | Investment Roads | 84.1 | 42.0 | 50 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 37.1 | 0.0 | 0.0 | 0.0 | 37.1 | In Planning | Wollongong City Council | Princes Motorway M1 - Bulli Tops to Picton Road Planning for upgrades between Bulli Tops and Picton Road. |
| NSW | Prospect Highway Upgrade | Investment Roads | 300.0 | 150.0 | 50 | 45.0 | 50.0 | 40.0 | 10.0 | 0.0 | 100.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Blacktown City Council | The project will upgrade a 3.6km section of the Prospect Highway between Reservoir Road, Prospect and St Martins Crescent. Blacktown to a four-lane divided carriageway, with the section north of Lancelot Street to be upgraded to a six-lane divided road, inclusive of two dedicated bus lanes, and improvements to 11 intersections along the route. |
| NSW | Raby Precinct Intersections Upgrade - Campbelltown City Council | Asset Recycling Fund-Infrastructure Growth Package | 7.5 | 7.5 | 100 | 3.4 | 0.4 | 0.0 | 0.0 | 0.0 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Campbelltown City Council | This project will upgrade the intersections between Raby Road and Spiffire Drive and Raby Road and Eagle Vale Drive, and includes: -Installation of new traffic signals at each intersection; -Widening of the road to suit the road geometry; -Construction of slip lanes and removal of the existing roundabout at Raby Road and Eagle Vale Drive; and -Construction of a new off road shared pathway for pedestrians and cyclists on Raby Road - between Spit Fire Drive and Eagle Vale Drive connecting to the existing shared path in Eagle Vale Drive. |
| NSW | Remembrance Driveway Corridor Upgrade - Camden Council | Asset Recycling Fund-Infrastructure Growth Package | 0.7 | 0.7 | 100 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.3 | Withdrawn | The Council of Camden | This project is for the design development at two key intersections on Remembrance Driveway, and includes: -Options analysis on intersection configurations at Armour Avenue and Elizabeth Macarthur Avenue using input data from Council's traffic model for current and future flows. -Concept design for each intersection and pedestrian connections to bus stops with cost estimate and benefit/cost ratio assessment. -Detailed design of Elizabeth Macarthur Avenue Intersection Upgrade. -Detailed design of Armour Avenue Intersection Upgrade. |
| NSW | Richmond Road - Planning | Investment Roads | 74.0 | 37.0 | 50 | 0.0 | 12.5 | 24.5 | 0.0 | 0.0 | 37.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Blacktown City Council | The project will help to finalise planning on the Richmond Road corridor to inform a future investment decision for construction. |
| NSW | Richmond Road Stage 1 - Elara Boulevard to Heritage Road, Marsden Park | Investment Roads | 50.0 | 25.0 | 50 | 0.0 | 0.0 | 5.0 | 10.0 | 10.0 | 25.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Blacktown City Council | The project will duplicate Richmond Road from two lanes to four lanes between Elara Boulevard and near Heritage Road (Cydese Farm Road) and build a new four-way signalised intersection about 800 metres north of Elara Boulevard. The signalised intersection will provide access to Marsden Park Precinct (MPP) to the west and Marsden Park North Precinct (MPNP) to the east. There is an increasing demand on Richmond Road to provide connectivity for the North West region. Current access to the MPP via Elara Boulevard is heavily congested and without additional access points to the development areas, congestion is expected to increase. This project will help alleviate congestion in Western Sydney and support the current Hawkesbury River Third Crossing project. |
| NSW | River Road Safety Upgrades | Investment Roads | 18.8 | 9.4 | 50 | 0.0 | 5.0 | 4.4 | 0.0 | 0.0 | 9.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Canterbury-Bankstown Council | The project will upgrade the intersection of River Road, Marco Avenue and Sphinx Avenue in Revesby to improve traffic flow and pedestrian safety. |
| NSW | Road Safety Program - NSW (Regional) | Investment Roads | 509.1 | 407.3 | 80 | 131.7 | 14.6 | 0.0 | 0.0 | 0.0 | 14.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. |
| NSW | Road Safety Program - NSW (Urban) | Investment Roads | 154.1 | 77.1 | 50 | 28.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. Funding will see the fast roll out of lifesaving road safety treatments on rural and regional roads. |
| NSW | Road Safety Program additional funding - NSW | Investment Roads | 270.0 | 270.0 | 100 | 0.0 | 135.0 | 135.0 | 0.0 | 0.0 | 270.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Funding will see the protection of vulnerable road users in urban/peri-urban areas. |
| NSW | Safer Roads Program | Investment Roads | 398.0 | 140.0 | 35 | 14.0 | 11.0 | 0.0 | 0.0 | 0.0 | 11.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Safer Roads Program is a targeted program to develop and deliver road safety infrastructure projects across NSW, including: - Audio-Tactical Line Marking - Road Safety Barriers - Rural Curve treatments; - Wide Centrelines; - Shoulder Widening; and - Sealing of unsealed Shoulders. This program will assist to reduce incidents of road accidents. |
| NSW | Sheahan Bridge Upgrade - Planning | Investment Roads | 20.0 | 16.0 | 80 | 0.0 | 3.5 | 3.5 | 4.5 | 4.5 | 16.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Cootamundra-Gundagai Regional Council | The project involves the scoping and development of the upgrade of Sheahan Bridge on the Hume Highway in Gundagai to allow for heavy freight vehicles. Currently, the Sheahan Bridge cannot carry High Productivity Freight Vehicles without a pre-approved permit, which interrupts freight movements between Melbourne and Sydney. The scoped upgrades once delivered will improve heavy freight movements between Melbourne and Sydney along the Hume Highway. |
| NSW | Shoalhaven Roads Package | Investment Roads | 40.0 | 40.0 | 100 | 5.0 | 15.0 | 10.0 | 10.0 | 0.0 | 35.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shoalhaven City Council | This project will deliver upgrades to Forest Road, Callala Beach Road, Callala Bay Road, Culburra Road, Worrigee Intersection, and Callala Bay Intersection just outside of Nowra. |
| NSW | Silverdale Road Safety Improvements - Corridor Investigations - Wollondilly Shire Council | Asset Recycling Fund-Infrastructure Growth Package | 1.5 | 1.2 | 78 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.1 | Completed | Wollondilly Shire Council | This project is for a feasibility study of the Silverdale Road corridor between Taylors Road, Silverdale and the Nepean River Crossing, Wallacia, and includes investigation into: -Widening or duplication of the Nepean River Bridge; -Construction of 2.5m wide shared pathway on one side of Silverdale Road; -Upgrading of Silverdale Road, including additional lanes, between Farnsworth Avenue Roundabout and Nepean River Bridge; and -Intersection upgrade at Farnsworth Avenue Roundabout. |
| NSW | Silverdale Road Safety Improvements - Wollondilly Shire Council | Asset Recycling Fund-Infrastructure Growth Package | 7.5 | 7.5 | 100 | 3.5 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Wollondilly Shire Council | This project will provide short-term improvements on a 6.7km length of Silverdale Road between Taylors Road and the Nepean River Bridge, and includes: -Pavement widening; -Shoulder sealing; -Line marking; -Installing herb and gutter; -Installing raised retroreflective pavement markers; and -Construction of 1.5m wide footpath on one side of road in existing and future urban sections. |
| NSW | Silverdale Road, Silverdale - upgrade and safety improvements | Asset Recycling Fund-Infrastructure Growth Package | 6.0 | 6.0 | 100 | 0.9 | 5.1 | 0.0 | 0.0 | 0.0 | 5.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Wollondilly Shire Council | The project will improve 6.7-kilometre length of Silverdale Road between Taylors Road and the Nepean River Bridge; complete the path and deliver verge improvements to Silverdale Road, between Marsh and Warradale roads, and Warradale Road; and deliver safety improvements at the Ridgehaven Road Intersection. |
| NSW | Smithfield Road Upgrade - Fairfield Council | Asset Recycling Fund-Infrastructure Growth Package | 16.4 | 16.4 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Fairfield City Council | The project will upgrade Smithfield Road between Elizabeth Drive and Polding Street to a continuous 2-lane 2-way road. |
| NSW | Southern Connector Road, Jindabyne | Investment Roads | 151.2 | 100.0 | 66 | 0.0 | 0.0 | 2.4 | 20.0 | 25.0 | 47.4 | 25.0 | 27.6 | 0.0 | 0.0 | 0.0 | 0.0 | 52.6 | In Planning | Snowy Monaro Regional Council | This project will provide a faster route to the Alpine Resorts and bypass the town centre. This project will reduce congestion, improve road safety for all road users and improve travel times. |
| NSW | Southern Highlands Overtaking Opportunities | Investment Rail | 41.6 | 41.6 | 100 | 12.8 | 12.7 | 2.0 | 0.0 | 0.0 | 14.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Southern Highlands Overtaking Opportunities project comprises rail infrastructure works at three separate locations, including construction of a new centre-track loop near Picton, and new crossovers at both Wera near Moss Vale, and Joppa Junction near Goulburn, to enable freight trains up to 1,800 metres in length to be overtaken by faster services. | |
| NSW | Stacey St Bankstown - Planning | Investment Roads | 50.0 | 25.0 | 50 | 1.3 | 1.5 | 14.3 | 7.9 | 0.0 | 23.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Canterbury-Bankstown Council | The project will develop a Final Business Case for the upgrade of Stacey Street in Bankstown, including a business case for stage two and complete enabling works. |
| NSW | Sydney Metro - Western Sydney Airport | Investment Rail | 10,380.0 | 5,190.0 | 50 | 1,064.2 | 1,078.4 | 1,458.6 | 432.5 | 199.3 | 3,168.8 | 31.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 31.7 | Under Construction | Liverpool City Council, Penrith City Council | The project will deliver a new 23 kilometre metro rail from St Marys to the Aerotropolis at Bradfield via Western Sydney International (Nancy-Bird Walton) Airport, with six new metro stations at St Marys, Orchard Hills East, Luddenham Road, Airport Business Park, Airport Terminal and the Aerotropolis at Bradfield; and stabling and maintenance facilities at Orchard Hills. |
| NSW | Sydney Metro - Western Sydney Airport - Stage 2 - Business Case | Investment Rail | 155.0 | 77.5 | 50 | 0.0 | 0.0 | 16.0 | 26.0 | 35.5 | 77.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Liverpool City Council | The project will provide funding for the development of a Final Business Case and early property acquisitions, if required, for an extension of the Sydney Metro Western Sydney Airport line from Bradfield to Glenfield via Leppington. The Final Business Case will provide the detailed design, economic assessment and cost estimation to inform an investment decision for the construction of the extension. |
| NSW | Sydney to Newcastle - Tuggerah - Wyong faster rail upgrade | Investment Rail | 2,000.0 | 1,000.0 | 50 | 0.0 | 5.0 | 10.0 | 10.0 | 40.0 | 65.0 | 145.0 | 200.0 | 200.0 | 200.0 | 190.0 | 0.0 | 935.0 | In Planning | Central Coast Council | The project will construct two new rail tracks between south of Tuggerah and north of Wyong (around 10km), extra platforms and station upgrades at Wyong and Tuggerah, and new dual track rail bridges over the Wyong River. The project addresses a key capacity bottleneck and reliability constraint in the rail network and will improve travel times and reliability for passenger and freight services. |
| NSW | Tamworth Regional Council - Halls Creek Road Upgrade, Halls Creek | Investment Roads - Remote Road Upgrade Pilot Prog | 0.4 | 0.3 | 80 | 0.0 | 0.2 | 0.2 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Tamworth Regional Council | Upgrade Halls Creek Road with the installation of culverts and causeways at 6 locations and batter widening at two locations. |
| NSW | Tenterfield to Newcastle - Bald Nob Road upgrade | Roads of Strategic Importance | 5.6 | 4.5 | 80 | 2.0 | 2.5 | 0.0 | 0.0 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Glen Innes Severn Council | This project will upgrade Bald Nob Road between the New England Highway and the Gwydir Highway, north of Glen Innes. This is expected to include rehabilitation of around 6 kilometres of pavement on Bald Nob Road, as well as other safety improvements to bring the road up to current standards, such as widening and realignment. |
| NSW | Tenterfield to Newcastle - Future Priorities | Roads of Strategic Importance | 56.5 | 44.0 | 78 | 0.0 | 0.0 | 6.2 | 4.3 | 13.2 | 23.8 | 20.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 20.2 | In Planning | Glen Innes Severn Council, Cessnock City Council, Maitland City Council, Muswellbrook Shire Council, Newcastle City Council, Singleton Council, Tamworth Regional Council, Tenterfield Shire Council, Uralla Shire Council, Liverpool Plains Shire Council, Upper Hunter Shire Council, Armidale Regional Council | The project will deliver targeted upgrades on the New England Highway between Tenterfield and Newcastle. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|---|
| NSW | Tenterfield to Newcastle - Goonoo Goonoo Road Duplication - Greg Norman Drive to Calafia Lane | Roads of Strategic Importance | 40.0 | 32.0 | 80 | 0.0 | 1.5 | 10.0 | 20.0 | 0.5 | 32.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Tamworth Regional Council | This project involves the duplication of Goonoo Goonoo Road from Greg Norman Drive to Calafia Lane. |
| NSW | Tenterfield to Newcastle - New England Highway Corridor - Priority Intersection Upgrades | Roads of Strategic Importance | 15.0 | 12.0 | 80 | 0.0 | 5.6 | 6.4 | 0.0 | 0.0 | 12.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Singleton Council, Liverpool Plains Shire Council, Upper Hunter Shire Council | This project involves upgrades to priority intersections along the corridor, including at Willow Tree and Glenies Creek Road, and if funding allows, at Segenhoe Road. |
| NSW | Tenterfield to Newcastle - Rocky Cut Realignment | Roads of Strategic Importance | 50.0 | 40.0 | 80 | 0.0 | 0.0 | 0.0 | 4.0 | 15.0 | 21.0 | 40.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Upper Hunter Shire Council | This project involves planning and delivery of upgrades to the New England Highway at Rocky Cut, Wingen, including realignment of the highway to remove tight curves. |
| NSW | Tenterfield to Newcastle - Sandy Hollow Rest Area Upgrade, Golden Highway | Roads of Strategic Importance | 7.5 | 6.0 | 80 | 0.0 | 2.0 | 4.0 | 0.0 | 0.0 | 6.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Muswellbrook Shire Council | This project will deliver a new rest area at Sandy Hollow along the Golden Highway, to facilitate use by heavy vehicles. |
| NSW | Tenterfield to Newcastle - Sunnyside Platform Road Upgrade | Roads of Strategic Importance | 1.9 | 1.5 | 80 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Tenterfield Shire Council | This project upgraded the Sunnyside Platform Road, north of Tenterfield. This included the widening of about 2 kilometres of the road, remediation of failed pavement, providing a pavement overlay, and providing a new seal and line marking. |
| NSW | The Horsley Drive Upgrade | Investment Roads | 190.0 | 95.0 | 50 | 0.0 | 0.0 | 10.0 | 20.0 | 30.0 | 60.0 | 12.0 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 15.0 | In Planning | Fairfield City Council | The Horsley Drive Upgrade project will deliver intersection upgrades at the Wallgrove/M7 interchange and Cow pasture road intersections to enhance interchange performance and safety. |
| NSW | The Northern Road | Asset Recycling Fund-Infrastructure Growth Package | 1,584.5 | 1,233.5 | 78 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | The Council of Camden, Liverpool City Council, Penrith City Council | The project upgraded The Northern Road between The Old Northern Road, Narellan and Jamison Road, South Penrith, to meet the needs of future business and population growth in the local area and across broader western Sydney, and to support Western Sydney Airport. |
| NSW | The Northern Road Intersections Upgrade - Penrith Council | Asset Recycling Fund-Infrastructure Growth Package | 7.5 | 7.5 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.1 | Completed | Penrith City Council | The scope of works includes: <ul style="list-style-type: none"> Increasing right turn capacity on Great Western Highway, westbound at The Northern Road Increasing right turn capacity on The Northern Road, north bound at Great Western Highway Median adjustment and lane widening on the Northern Road southbound at Great Western Highway Widening Derby Street approaches to The Northern Road to enable dedicated right turn lanes A new roundabout at the intersection of Bringley Road and Caddens Road Minor land acquisition Removal of parking and/or peak hour parking restrictions on The Northern Road and on Derby Street approaches. |
| NSW | The Parkway, Bradbury | Asset Recycling Fund-Infrastructure Growth Package | 0.9 | 0.9 | 100 | 0.3 | 0.6 | 0.0 | 0.0 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Campbelltown City Council | The project will construct a new roundabout on The Parkway between Appin Road and Olympic Circuit in Bradbury, including widening the pavement, landscaping works, and installing median islands, pram ramps, footpaths and cycleway leading to the roundabout, energy efficient street lights, and signs and line markings. |
| NSW | Tingha - Bundarra Road and Gwydir Highway Intersection | Off-Network - Road - States | 5.2 | 1.5 | 29 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Inverell Shire Council | Development and delivery of a roundabout at the junction of the Tingha-Bundarra Road, the Gwydir Highway and Chester Street in Inverell, NSW. |
| NSW | Tooraweenah Road Upgrade | Roads of Strategic Importance - Off-Network | 23.0 | 23.0 | 100 | 1.4 | 18.7 | 1.1 | 0.0 | 0.0 | 19.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Coonamble Shire Council | The project will deliver upgrade along 56.8 kilometres of Tooraweenah Road. Upgrades include road sealing, road rehabilitation, widening, culvert upgrades and flood immunity. |
| NSW | Toowoomba to Seymour - New South Wales - County Boundary Road | Roads of Strategic Importance | 12.2 | 9.7 | 80 | 3.6 | 3.9 | 1.9 | 0.0 | 0.0 | 5.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Gwydir Shire Council | This project will deliver upgrades along approximately 12.3 kilometres of the unsealed County Boundary Road, located south of the Croppa Moree Road and County Boundary Road intersection. Upgrades include road sealing, strengthening and widening, pavement rehabilitation, flood immunity, culvert upgrades and road alignments. |
| NSW | Toowoomba to Seymour - New South Wales - Entrance to Mugincoble Silos Access Road | Roads of Strategic Importance | 4.8 | 3.8 | 80 | 0.0 | 3.8 | 0.0 | 0.0 | 0.0 | 3.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Parkes Shire Council | This project will realign the existing Eugowra Road by offsetting the access road to the Mugincoble Silos, approximately 55 metres north. |
| NSW | Toowoomba to Seymour - New South Wales - Forbes Iron Bridge Upgrade | Roads of Strategic Importance | 45.0 | 36.0 | 80 | 0.0 | 0.0 | 7.2 | 20.5 | 8.3 | 36.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Forbes Shire Council | This project involves constructing a new bridge and road alignment to the east of the existing bridge, linking Lachlan Valley Way to The Escort Way. |
| NSW | Toowoomba to Seymour - New South Wales - Future Priorities | Roads of Strategic Importance | 43.4 | 8.4 | 19 | 0.0 | 3.0 | 0.0 | 0.0 | 0.0 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 5.5 | 5.5 | In Planning | Dubbo City Council, Gilgandra Council, Coolamon Shire Council, Moree Plains Shire Council, Berrigan Shire Council, Bland Shire Council, Forbes Shire Council, Namati Shire Council, Namandera Shire Council, Narromine Shire Council, Parkes Shire Council, Werrindin Shire Council, Warrumbungle Shire Council, Federation Council, Murrumbidgee Council, Dubbo Regional Council | The project will deliver targeted upgrades on the Newell Highway between the Victorian and Queensland borders. |
| NSW | Toowoomba to Seymour - New South Wales - Moree Intermodal Overpass | Roads of Strategic Importance | 44.0 | 35.2 | 80 | 0.0 | 0.0 | 24.0 | 5.7 | 5.5 | 35.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Moree Plains Shire Council | This project involves the construction of the Moree Intermodal Overpass. This includes works on all connecting roads to the Moree Intermodal Overpass and associated intersections. |
| NSW | Toowoomba to Seymour - New South Wales - Newell Highway and Mitchell Highway Intersection Upgrade | Roads of Strategic Importance | 39.0 | 19.5 | 50 | 2.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Dubbo Regional Council | This project involves the upgrade of the intersection of the Newell Highway and Mitchell Highway in Dubbo. |
| NSW | Toowoomba to Seymour - New South Wales - Newell Highway and Oxley Highway Intersection Upgrade | Roads of Strategic Importance | 40.0 | 32.0 | 80 | 0.0 | 1.5 | 4.5 | 26.0 | 0.0 | 32.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Warrumbungle Shire Council | This project involves the upgrade of the intersection of the Newell Highway and Oxley Highway near Coonabarabran. |
| NSW | Toowoomba to Seymour - New South Wales - Newell Highway Flood Mitigation - West Wyalong to Forbes | Investment Roads | 250.0 | 50.0 | 20 | 0.0 | 0.0 | 0.0 | 5.0 | 15.0 | 20.0 | 25.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 30.0 | In Planning | Bland Shire Council, Forbes Shire Council | The project will develop and deliver flood mitigation solutions for the Newell Highway between West Wyalong and Forbes to reduce the amount of time the Newell Highway is closed during and post floods. |
| NSW | Toowoomba to Seymour - New South Wales - Peak Hill Road Upgrade 'Part 1' | Roads of Strategic Importance | 10.8 | 8.6 | 80 | 0.9 | 6.9 | 0.9 | 0.0 | 0.0 | 7.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Cabonne Shire Council | This project will deliver upgrades along approximately 16 kilometres of Peak Hill Road within Cabonne Shire Council. Upgrades include road sealing, road rehabilitation, widening and flood immunity. |
| NSW | Toowoomba to Seymour - New South Wales - Peak Hill Road Upgrade 'Part 2' | Roads of Strategic Importance | 10.7 | 7.8 | 73 | 0.0 | 7.3 | 0.5 | 0.0 | 0.0 | 7.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Parkes Shire Council | This project will widen and seal approximately 16 kilometres of Peak Hill Road within the Parkes Shire. The current road is unsealed, with poor pavement conditions and narrow width, leading to inefficiencies in freight movements. These upgrades will make the road a B-Double route, enhancing east-west connections in the region and to the Newell Highway. They will improve freight supply-chain efficiency for local communities, ensuring that goods get to ports and markets more quickly. This project complements the Peak Hill Road Upgrade Part 1 project, which will upgrade this road within the Cabonne Shire Council. |
| NSW | Toowoomba to Seymour - New South Wales - Pilliga Road Upgrade | Roads of Strategic Importance | 7.4 | 5.0 | 67 | 2.0 | 1.5 | 1.5 | 0.0 | 0.0 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Narrabri Shire Council | This construction project involves reconstructing major road ways and large sections of road pavement on Pilliga Road. |
| NSW | Toowoomba to Seymour - New South Wales - Purliewaugh Road Upgrade | Roads of Strategic Importance | 3.5 | 2.8 | 80 | 0.0 | 1.1 | 0.0 | 0.0 | 0.0 | 1.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Warrumbungle Shire Council | This project involves upgrading approximately 10 kilometres of Purliewaugh Road, and the provision of a safer east west connection between Coonabarabran and Quirindi. |
| NSW | Toowoomba to Seymour - New South Wales - Upgrades to Hargraves Lane and Federation Street | Roads of Strategic Importance | 40.0 | 32.0 | 80 | 0.0 | 3.2 | 0.7 | 8.2 | 19.6 | 31.7 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.3 | In Planning | Gilgandra Council | This project involves upgrades to the intersections of Hargraves Lane and Federation Street to the Newell, Oxley and Castlereagh Highways in Gilgandra. It will enhance connectivity between Inland Rail and the Newell Highway, as well as enhancing the liveability and function of Gilgandra by diverting heavy vehicles away from the town centre. |
| NSW | Unallocated NSW Investment Contingencies | Investment Roads | 57.4 | 57.4 | 100 | 0.0 | 0.0 | 0.0 | 15.0 | 21.0 | 36.0 | 21.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 21.4 | Future Project | Not applicable / allocated | This project tracks unallocated Road Investment funding in New South Wales. |
| NSW | Unallocated NSW Local Roads Package | Asset Recycling Fund-Infrastructure Growth Package | 1.2 | 1.2 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.2 | 0.2 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.9 | Future Project | Not applicable / allocated | This project tracks unallocated funding in the WSIP - Local Roads Package. |
| NSW | Unallocated NSW Roads of Strategic Importance - Future Priorities | Roads of Strategic Importance - Off-Network | 0.5 | 0.5 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.5 | Future Project | Not applicable / allocated | This project tracks unallocated Roads of Strategic Importance funding in New South Wales, to be used to address future priorities or cost pressures. |
| NSW | Upper Hunter Shire Council - Pages Creek-Sargeants Gap Road Upgrades, Timor | Investment Roads - Remote Roads Upgrade Pilot Prog | 0.8 | 0.7 | 80 | 0.3 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Upper Hunter Shire Council | Widen gravel pavement, construct concrete causeways, install guardrail initial bitumen, and seal gravel overlays. |
| NSW | Warren Road upgrade, Coonamble to Warren | Roads of Strategic Importance - Off-Network | 6.8 | 1.9 | 28 | 0.6 | 1.3 | 0.0 | 0.0 | 0.0 | 1.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Coonamble Shire Council, Warren Shire Council | This delivery phase project is expected to upgrade Warren Road between Coonamble to Warren. |
| NSW | Wentworth Shire Council - Arumpo Road Reconstruction & Upgrade, Arumpo | Investment Roads - Remote Roads Upgrade Pilot Prog | 6.3 | 5.0 | 80 | 0.0 | 2.5 | 2.5 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Bairnsdale Shire Council, Wentworth Shire Council | Reconstruction & Upgrade of Arumpo Road, including earthworks to reinstate formation/drainage. |
| NSW | Werrington Arterial Stage 2 - Planning | Investment Roads | 6.0 | 3.0 | 50 | 0.0 | 0.0 | 1.0 | 2.0 | 0.0 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Penrith City Council | This project will develop a Strategic Business Case to identify and plan Stage 2 of the Werrington Arterial Road between Great Western Highway, Werrington and Marsden Park. The Strategic Business Case will provide the strategic design, economic assessment and early cost estimation to inform an investment decision on a Final Business Case. |
| NSW | Western City Road Transport Network Development - Planning | Investment Roads | 30.0 | 15.0 | 50 | 0.0 | 0.0 | 6.0 | 5.0 | 4.0 | 15.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Liverpool City Council | The project involves the development of a Strategic Business Case for key road corridors to support freight and public transport to connect the cities, metro, airport and communities. The following corridors have been identified in the Bradford Enabling Road Network for inclusion within the Strategic Business Case: Eastern Ring Road, Fifteenth Avenue (west), Metro Link Road/Aerotropolis, Luddenham Road, Devonshire Road and Badgers Creek Road South. Once complete the Strategic Business Case will allow prioritisation of critical roads for the development of a Final Business Case to inform a construction decision. |
| NSW | Western Distributor Smart Motorway | Investment Roads | 139.0 | 60.0 | 43 | 11.0 | 47.0 | 2.0 | 0.0 | 0.0 | 49.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | North Sydney Council, Inner West Council | This project includes the upgrade of the Sydney motorway network from the ANZAC Bridge in Rozelle to the Bradford Highway, Milsoms Point. The Smart Motorway project will use complementary technologies to monitor traffic conditions, manage congestion and respond to incidents in real time. It will provide motorists with real-time information about travel times, while bringing together intelligent technologies to ease congestion and provide a safer, smoother and more reliable journey. |
| NSW | Western Sydney Freight Line and Intermodal Terminal Strategic Business Case | Investment Rail | 10.0 | 5.0 | 50 | 2.0 | 3.0 | 0.0 | 0.0 | 0.0 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Fairfield City Council, Cumberland Council | Development of a Strategic Business Case to support delivery of the Western Sydney Freight Line. The Western Sydney Freight Line will provide a dedicated freight rail link to the Western Sydney Employment Area, supporting development of the Western Sydney Intermodal Terminal at Mamre Road, and support the Australian Government's significant investment in Western Sydney Airport. |
| NSW | Whipstick Bridge upgrade, Wyndham | Roads of Strategic Importance - Off-Network | 2.4 | 2.4 | 100 | 1.2 | 0.6 | 0.0 | 0.0 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Bega Valley Shire Council | This project will replace the existing timber bridge with a new two-lane concrete structure. |
| NSW | WSIP Major Projects Unallocated - NSW | Asset Recycling Fund-Infrastructure Growth Package | 4.2 | 4.2 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 4.1 | 4.1 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.1 | Future Project | Not applicable / allocated | This project tracks unallocated funding for Major projects in the Western Sydney Infrastructure Plan. |
| VIC | 2019-20 to 2023-24 National Network Maintenance (VIC) | Investment Roads | 477.8 | 477.8 | 100 | 59.3 | 59.3 | 59.3 | 59.3 | 59.3 | 237.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24. |
| VIC | Ballarat Intermodal Freight Hub | Off-Network - Rail - States | 9.1 | 8.1 | 100 | 0.9 | 7.5 | 0.7 | 0.0 | 0.0 | 8.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Central Goldfields Shire Council | This funding will support development phase planning works, and the preparation of a Delivery Phase Project Proposal Report for the Ballarat Intermodal Freight Hub, in Ballarat, Victoria. |
| VIC | Ballarat to Ouyen - Birchip-Rainbow Road - Mcloughlins Road Intersection Upgrade | Roads of Strategic Importance - Off-Network | 3.2 | 2.4 | 73 | 1.9 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Buloke Shire Council | This project will upgrade the intersection of the Sunraysia Highway with Birchip-Rainbow Road and Mcloughlins Road, Birchip. |
| VIC | Ballarat to Ouyen - Future Priorities | Roads of Strategic Importance - Off-Network | 31.7 | 25.4 | 80 | 0.0 | 5.0 | 7.5 | 12.5 | 0.4 | 25.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Ballarat City Council, Buloke Shire Council, Mildara Rural City Council, Northern Grampians Shire Council, Pyrenees Shire Council, Yarrambiack Shire Council | The project is expected to deliver targeted upgrades along the Sunraysia Highway corridor, including shoulder and intersection belmouth sealing. |
| VIC | Ballarat to Ouyen - Scoping and Development | Roads of Strategic Importance - Off-Network | 1.9 | 1.9 | 100 | 0.8 | 0.8 | 0.0 | 0.0 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Ballarat City Council, Buloke Shire Council, Mildara Rural City Council, Northern Grampians Shire Council, Pyrenees Shire Council, Yarrambiack Shire Council | This project will undertake scoping work to develop a prioritised program of future projects along the Sunraysia Highway corridor. |
| VIC | Ballarto Road, Skiye | Investment Roads | 36.5 | 30.0 | 82 | 8.1 | 15.0 | 4.0 | 1.0 | 0.0 | 20.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Frankston City Council | The project will upgrade key intersections along Ballarto Road between Frankston-Dandenong Road and Western Port Highway which will reduce congestion and improve access and safety for all road users. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|--|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|---|
| VIC | Green Triangle - Future Priorities | Roads of Strategic Importance - Off-Network | 51.7 | 41.4 | 80 | 0.0 | 12.5 | 12.5 | 12.5 | 3.9 | 41.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Moyne, Glenelg Shire Council, Southern Grampians Shire Council, Warramboul City Council | The project is expected to deliver road upgrades across the Green Triangle region of south west Victoria, with a focus on four key arterial road corridors that provide freight connections to the Port of Portland. • Henty Highway • Portland-Nelson Road • Portland-Casterton Road • Princes Highway West. |
| VIC | Green Triangle - Road Surface and Intersection Upgrades | Roads of Strategic Importance | 7.4 | 7.4 | 100 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Moyne, Glenelg Shire Council, Southern Grampians Shire Council | This project will undertake a number of road surface upgrades to key routes within the Green Triangle region, including the Henty Highway, Portland-Casterton Road, Portland-Nelson Road and Princes Highway West. |
| VIC | Green Triangle - Scoping and Development | Roads of Strategic Importance - Off-Network | 0.4 | 0.4 | 100 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Glenelg Shire Council | This project will undertake scoping and development works to inform works in future tranches, including an assessment of the Bridgewater Road overpass in Portland. |
| VIC | Grubb Road Upgrade, Ocean Grove | Investment Roads | 5.0 | 5.0 | 100 | 0.0 | 0.8 | 0.6 | 0.0 | 0.0 | 1.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Greater Geelong | This project involves the installation of traffic signals and associated works to reduce congestion and improve safety on Grubb Road. |
| VIC | Hall Road Upgrade | Investment Roads | 282.5 | 141.3 | 50 | 60.2 | 48.9 | 10.0 | 0.0 | 0.0 | 58.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Casey City Council, Frankston City Council | This project will upgrade 5.2 kilometres of Hall Road between McCormicks Road in Skye and Cranbourne-Frankston Road in Cranbourne West. The project will: • Separate dual carriageway between McCormicks Road and Atlas Drive. • Upgrades to McCormicks Road, Taylors Road, Western Port Highway, Evans Road and Cranbourne-Frankston Road intersections. |
| VIC | Henderson Road Upgrades | Investment Roads | 14.3 | 14.3 | 100 | 3.0 | 4.1 | 3.7 | 0.0 | 0.0 | 7.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Knox | This project will upgrade the Henderson Rd/Kelleets Rd intersection in Rowville, and the Henderson Rd/Ferntree Gully Rd in Knoxfield, Victoria. |
| VIC | Hume Freeway - O'Herns Road Interchange Upgrade | Investment Roads | 155.0 | 50.0 | 32 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Whittlesea | The project constructed a grade-separated interchange on the Hume Freeway at O'Herns Road in Epping. The Project also duplicated 1.4 kilometres of O'Herns Road between the Hume Freeway and Cooper Street, and signalled the intersection of Epping Road, Findon Road, High Street and O'Herns Road. |
| VIC | Hume Freeway - Watson Street to the M80 Ring Road | Investment Roads | 50.0 | 50.0 | 100 | 2.9 | 4.5 | 23.0 | 18.0 | 0.0 | 45.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Whittlesea, Hume City Council, Mitchell Shire Council | The project is expected to upgrade the Western Freeway between the M80 Ring Road and Ferris Road in Melbourne's outer west. |
| VIC | Improving connectivity to Port of Melbourne Business Case | Major Project Business Case Fund (Rail) | 15.0 | 7.5 | 50 | 0.0 | 7.5 | 0.0 | 0.0 | 0.0 | 7.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Maribymong, Melbourne City Council (City of Melbourne), Melton City Council, Brimbank City Council | This project will support development of a business case for improving connectivity to Port of Melbourne, including between the Port and the future Interstate Intermodal Terminals. |
| VIC | Ison Road Overpass | Investment Roads | 114.0 | 57.0 | 50 | 5.0 | 35.0 | 17.0 | 0.0 | 0.0 | 52.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Whittlesea | The project will construct a four-lane road overpass between Ison Road and Bulban Road Intersection to Browns Road in Werribee, Victoria. The overpass will be constructed across the Melbourne-Geelong Railway line extending the road south towards Browns Road and connecting with a section of Ison Road to be constructed by Wyndham City Council. |
| VIC | M80 Ring Road Upgrade | Investment Roads | 1,000.0 | 500.0 | 50 | 40.8 | 0.0 | 23.7 | 0.0 | 0.0 | 23.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Merribek City Council, Melton City Council, City of Whittlesea, Brimbank City Council, Hobsons Bay City Council, Hume City Council, Wyndham City Council | This project will complete the upgrade of the M80 Ring Road by widening and upgrading the following sections: • Sunshine Avenue to Calder Freeway; • Princes Freeway to Western Highway; • Sydney Road to Edgars Road; and • Plenty Road to Greensborough Highway. It will include: • widening the road to provide a minimum of three lanes in each direction and, at some locations, up to six lanes; • modification to existing, and construction of new, ramps and bridges at interchanges, including the interface with the West Gate Tunnel (WGT); • widening and strengthening the E.J. Whitten Bridge over the Maribymong River and the installation of safety barriers; • protection/relocation of existing services, stormwater drainage system upgrades, street lighting upgrades, noise attenuation, shared use paths, and other associated works; and • provision of an Intelligent Transport System (ITS) that will be fully integrated with other ITS devices along the length of the M80 corridor. |
| VIC | Macedon and Mitchell Shire Roads | Investment Roads | 11.0 | 11.0 | 100 | 2.5 | 2.5 | 2.5 | 3.5 | 0.0 | 8.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Macedon Ranges Shire Council, Mitchell Shire Council | This project will upgrade and improve roads across the Macedon and Mitchell Shire Ranges. |
| VIC | Madden Grove Level Crossing Removal Study, Burnley | Investment Roads | 5.0 | 5.0 | 100 | 0.1 | 4.2 | 0.0 | 0.0 | 0.0 | 4.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Yarra City Council | This funding delivered a feasibility study to examine options for removal of this level crossing. |
| VIC | Mallacoota-Genoa Road Upgrade | Investment Roads | 10.0 | 10.0 | 100 | 0.0 | 2.5 | 5.0 | 2.0 | 0.0 | 9.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | East Gippsland Shire Council | This project will provide targeted road safety upgrades on Mallacoota-Genoa Road, including shoulder sealing, sight line improvements, safety barrier installation, line marking and hazard removal. |
| VIC | Mansfield Shire Council - Widening and Resurfacing Highton Lane, Rifle Butts Road, Chapel Hill Road, and Archies Lane, Mansfield to Merrig | Investment Roads - Remote Roads Upgrade Pilot Prog | 12.3 | 9.9 | 80 | 2.0 | 5.9 | 2.0 | 0.0 | 0.0 | 7.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Mansfield Shire Council | Upgrades to 4 multipurpose roads between Mansfield to Merrig. Proposed upgrades will include widening, resurfacing, drainage improvements, re-alignment, cut and fill, and envelope clearing to improve safety, traffic flow and heavy vehicle access throughout the route. |
| VIC | Maroondah Highway and Bellara Drive Intersection Upgrade | Off-Network - Road - States | 10.0 | 10.0 | 100 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Maroondah City Council | The project upgraded the intersection of Maroondah Highway, Dorset Road, Bellara Drive and Exeter Road, including the construction of double right-turn lanes from Maroondah Highway into Dorset Road and Exeter Road. The project also widened Dorset Road to four lanes, modifying the left-turn lane from Exeter Road to Maroondah Highway, and improving safety outcomes for pedestrians and cyclists through infrastructure improvements. |
| VIC | Maroondah Highway, Coldstream | Investment Roads | 20.0 | 20.0 | 100 | 0.0 | 15.0 | 3.4 | 0.0 | 0.0 | 18.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Yarra Ranges Shire Council | The project will undertake scoping of the required works in order to upgrade the Maroondah Highway in Coldstream, including additional lanes and installation of traffic lights. |
| VIC | McKoy Street - Hume Freeway Intersection Upgrade | Roads of Strategic Importance | 210.0 | 168.0 | 80 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 164.5 | 164.5 | In Planning | Wodonga City Council | This funding release will initiate business case and project development for upgrading the intersection of McKoy Street and Old Banawarra Road with the Hume Highway in Wodonga. |
| VIC | Melbourne Airport Rail Link | Off-Network - Rail - States | 10,000.0 | 5,000.0 | 50 | 300.0 | 400.0 | 600.0 | 1,275.0 | 1,225.0 | 3,500.0 | 900.0 | 200.0 | 48.1 | 0.0 | 0.0 | 0.0 | 1,148.1 | In Planning | City of Maribymong, Melbourne City Council (City of Melbourne), Brimbank City Council, Hume City Council, Moonee Valley City Council | The Melbourne Airport Rail Link will provide a rail service for passengers travelling between Melbourne Airport and the Melbourne CBD. |
| VIC | Melbourne Intermodal Terminal - Planning and Development | Investment Rail | 123.6 | 61.8 | 50 | 0.0 | 20.0 | 21.8 | 20.0 | 0.0 | 61.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Merribek City Council, City of Maribymong, Melton City Council, City of Whittlesea, Brimbank City Council, Hume City Council, Mitchell Shire Council, Wyndham City Council | Currently, there is no terminal in Melbourne that is capable of accommodating the Inland Rail service offering of double-stacked 1,800-metre trains. The recommendations made by the Dr Kerry Schott AD-led review into Inland Rail, supports two new independent intermodal terminals connecting to Inland Rail will be delivered in Melbourne, one at Beveridge in Melbourne's north and the other at Truganina in Melbourne's west. The National Intermodal Corporation Limited will lead the development of an independent, open access terminal at Beveridge on behalf of the Australian Government. The Australian and Victorian governments are jointly undertaking further planning to develop a business case that will examine the Truganina terminal location and connecting Outer Metropolitan Ring (OMR) Rail South infrastructure. |
| VIC | Melbourne to Mildura - Baileys Road Intersection, Sea Lake | Roads of Strategic Importance | 4.0 | 3.0 | 75 | 2.5 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Buloke Shire Council | This project will upgrade the intersection of the Calder Highway with Baileys Road at Lake Tyrrell near Sea Lake. |
| VIC | Melbourne to Mildura - Future Priorities | Roads of Strategic Importance | 32.7 | 26.2 | 80 | 0.0 | 7.5 | 7.5 | 7.5 | 3.7 | 26.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Greater Bendigo City Council, Melton City Council, Alexandra Council, Brimbank City Council, Buloke Shire Council, Hume City Council, Loddon Shire Council, Macedon Ranges Shire Council, Mildura Rural City Council | The project will deliver targeted upgrades to the Calder Highway/Freeway corridor. |
| VIC | Melbourne to Mildura - Overtaking Lanes | Roads of Strategic Importance | 12.5 | 12.5 | 100 | 8.2 | 2.3 | 2.0 | 0.0 | 0.0 | 4.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Buloke Shire Council, Loddon Shire Council, Mildura Rural City Council | This project will construct three new overtaking lanes on the Calder Highway, north and southbound lanes between Marong and Bridgewater, and a southbound lane south of Hattah. |
| VIC | Melbourne to Mildura - Project Development and Preconstruction | Roads of Strategic Importance | 4.4 | 4.4 | 100 | 1.7 | 1.7 | 0.0 | 0.0 | 0.0 | 1.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Greater Bendigo City Council, Loddon Shire Council, Macedon Ranges Shire Council, Mildura Rural City Council, Mount Alexander Shire Council | This project will undertake scoping and development to inform a future program of works for the Melbourne to Mildura corridor. |
| VIC | Melbourne to Mildura - Wide Centerline Treatment between Sunraysia Highway and Red Cliffs | Roads of Strategic Importance | 2.8 | 2.8 | 100 | 1.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Mildura Rural City Council | This project will deliver a wide centreline treatment to remaining sections of the Calder Highway between the Sunraysia Highway and Red Cliffs. |
| VIC | Mickleham Road Upgrade | Investment Roads | 219.1 | 109.5 | 50 | 32.9 | 32.9 | 32.9 | 11.0 | 0.0 | 76.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Hume City Council | This project will: • Build extra lanes in each direction on Mickleham Road between Somerton Road and Dellamere Boulevard in Greenvale; • Replace the roundabout at the Somerton Road intersection with traffic lights; • Add new traffic lights to the Aitken College intersection; • Upgrade the Hillview Road and Dellamere Boulevard intersections; and • Upgrade existing, and build new walking and cycling paths to improve connectivity. This project will also complete a business case for Stage 2 which will focus on Dellamere Boulevard to Craigieburn Road. |
| VIC | Midland Highway - Doyles Road Intersection Upgrade | Off-Network - Road - States | 10.2 | 7.6 | 75 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Greater Shepparton City Council | This project upgraded the existing single-lane roundabout at the intersection of the Midland Highway and Doyles Road in Shepparton East to a two-lane roundabout, together with the duplication of approaching roadways. |
| VIC | Midland Highway and Clyde Road Intersection Upgrade | Investment Roads | 6.5 | 5.2 | 80 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Golden Plains Shire Council | This project will construct a roundabout and associated works at the intersection of the Midland Highway and Clyde Road near Barnockburn, Victoria. |
| VIC | Midland Link Highway, Midland Highway to Magills Lane Safety Improvements | Investment Roads | 4.0 | 3.2 | 80 | 0.0 | 0.4 | 0.0 | 0.0 | 0.0 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Mansfield Shire Council | This project includes the installation of safety barriers including shoulder sealing, signing and delineation improvements on the Midland Link Highway between the Midland Highway and Magills Lane. |
| VIC | Monash Freeway Upgrade | Investment Roads | 1,367.6 | 683.8 | 50 | 0.0 | 133.8 | 0.0 | 0.0 | 0.0 | 133.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Casey City Council, City of Greater Dandenong, Cardinia Shire Council, Monash City Council | The project upgraded the Monash Freeway by adding additional lanes from Warrigal Road to EastLink, from EastLink to Springvale Road, and between Clyde Road and Cardinia Road; extended managed motorway technology from the South Gippsland Freeway to the Beaconsfield Interchange; upgraded the Beaconsfield Interchange to widen the overpass and add east facing ramps; duplicated and extended Oshes Road from Clyde Road to the Beaconsfield Interchange; built an outbound collector-distributor between Jacksons Road and EastLink; and constructed a number of other related active and public transport works. |
| VIC | Mornington Peninsula Freeway Upgrade | Investment Roads | 75.0 | 75.0 | 100 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 66.5 | 66.5 | Under Construction | Mornington Peninsula Shire Council | This funding will enable the delivery of the pedestrian safety works on the west side of Jetty Road at the Mornington Peninsula Freeway intersection. |
| VIC | Moyne Shire Council - Chatsworth-Woordoo Road Upgrade, Chatsworth and Woordoo | Investment Roads - Remote Roads Upgrade Pilot Prog | 14.0 | 11.2 | 80 | 2.2 | 6.7 | 2.2 | 0.0 | 0.0 | 8.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Moyne | The project would see the upgrade of approximately 31.3km of road in the Chatsworth-Woordoo area to 6.5m seal width, improving road safety and accessibility for the local community and boosting productivity for the primary production and transport industries. |
| VIC | Murradoc Road Upgrade | Investment Roads | 5.0 | 5.0 | 100 | 0.0 | 0.2 | 0.2 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Greater Geelong | This project will upgrade Murradoc Road in St Leonards. |
| VIC | Murray Basin Freight Rail Project (Off-Network) | Off-Network - Rail - States | 466.5 | 334.7 | 72 | 35.0 | 42.0 | 5.3 | 0.0 | 2.0 | 49.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Ararat Rural City Council, Buloke Shire Council, Central Goldfields Shire Council, Ganawarra Shire Council, Loddon Shire Council, Pyrenees Shire Council, Swan Hill Rural City Council | The project involves improvements to the Murray Basin rail network in north west Victoria aimed at addressing key operational issues, and optimising the standard and broad gauge lines. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|-----------------------------|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|---|
| VIC | Narre Warren North Road Upgrade | Investment Roads | 62.0 | 31.0 | 50 | 7.1 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Casey City Council | This project upgraded Narre Warren North Road between Ernst Wanke and Heatherton Road in Narre Warren North. Upgrades included: • an additional lane in each direction • upgrades to the Heatherton Road and Ernst Wanke Road intersections • investigating new safety treatments for the Memorial Drive and Crawley Road intersections. |
| VIC | Next Generation Rapid Transport for Melbourne's Southeast | Investment Rail | 6.0 | 6.0 | 100 | 5.0 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | City of Glen Eira, City of Knox, Monash City Council | The project will develop a preliminary business case to investigate transport solutions and corridor options in Melbourne's south-eastern suburbs, linking Caulfield Station to Rowville, via Chadstone Shopping Centre and Monash University's Clayton Campus. |
| VIC | North East Link | Off-Network - Road - States | 15,800.0 | 1,750.0 | 11 | 0.0 | 0.0 | 200.0 | 600.0 | 480.0 | 1,280.0 | 0.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 8.0 | Under Construction | Banyule City Council, Whitehorse City Council, City of Boroondara, Manningham City Council, Yarra City Council | The project will construct a new motorway between the M80 Ring Road at Greensborough and the Eastern Freeway at Buleen Road. It will also widen and upgrade the existing Eastern Freeway. |
| VIC | North East Rail Line Supporting Infrastructure | Investment Rail | 10.0 | 9.0 | 90 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Albury City Council | The North East Rail Line Supporting Infrastructure project involved modifications to the stabling at Albury which enabled the accommodation of a six-car VLocity train. Modifications included a 35 metre parallel track extension, additional station pathways, and improved signalling, lighting and fencing. |
| VIC | Northern Rail Plan | Investment Rail | 15.0 | 7.5 | 50 | 0.0 | 1.0 | 3.1 | 0.0 | 0.0 | 4.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Shire of Strathbogie, City of Whittlesea, Greater Shepparton City Council, Hume City Council, Mitchell Shire Council | This project will deliver a detailed options assessment of potential works to provide additional capacity along the Northern Rail Corridor in Melbourne. The project will investigate the feasibility, cost and benefits of options and inform the development of concept designs and a pre-business case. |
| VIC | Outer Metropolitan Ring / E6 Corridor - Detailed Business Case | Investment Roads | 20.0 | 10.0 | 50 | 0.0 | 4.5 | 5.0 | 0.5 | 0.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Melton City Council, City of Whittlesea, Hume City Council, Wyndham City Council | The Australian and Victorian governments are jointly planning to undertake a Detailed Business Case to investigate the planning, design development and delivery along Melbourne's Outer Metropolitan Ring and E6 Corridor to support the future construction of this proposed transport link. This new transport link is expected to: • provide accessibility to jobs, education and other social and economic opportunities for residents in new growth corridors. • provide integration and connectivity between planned and existing trade gateways and nationally significant manufacturing and distribution clusters. • create more liveable communities by supporting the delivery of future passenger and freight rail services to Melbourne's north and west and reducing the freight network's overall impact on communities and the environment. |
| VIC | Outer Metropolitan Ring Rail South | Investment Rail | 1,840.0 | 920.0 | 50 | 0.0 | 20.0 | 150.0 | 175.0 | 95.0 | 440.0 | 65.0 | 85.0 | 130.0 | 125.0 | 75.0 | 0.0 | 480.0 | In Planning | Melton City Council, Wyndham City Council | This project involves the delivery of the south portion of the OMR rail connection. It will provide a key link from the existing national freight network near Werribee/Little River into the new Western Interstate Freight Terminal in Truganina. The OMR Rail South connection will be delivered in time for the delivery of the Western Interstate Freight Terminal. |
| VIC | Pakenham Roads Upgrade | Investment Roads | 391.5 | 391.5 | 100 | 41.0 | 116.0 | 165.0 | 52.0 | 9.9 | 342.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Cardinia Shire Council | The project is expected to duplicate Racecourse Road between the Princes Freeway and Henry Street in Pakenham, and upgrade McGregor Road and Racecourse Road interchanges. This includes the signalisation of the intersection at Bald Hill Road, upgrading the Princes Freeway overpass, upgrading the McGregor Road interchange with the Pakenham Bypass, new freeway ramps and the widening of McGregor Road between the northern freeway roundabout and Webster Way. |
| VIC | Pedestrian and Safer Schools - Regional | Investment Roads | 6.2 | 5.0 | 80 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | This project will install pedestrian safety improvements and electronic speed limit signs across various locations in regional Victoria. |
| VIC | Pedestrian and Safer Schools - Urban | Investment Roads | 11.3 | 5.6 | 50 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Banyule City Council, Merri-bek City Council, Whitehorse City Council, Casey City Council, City of Glen Eira, Melbourne City Council (City of Melbourne), City of Darebin, City of Greater Dandenong, City of Boroondara, City of Knox, Bayside City Council, Brimbank City Council, Cardinia Shire Council, Frankston City Council, Kingston City Council, Maroondah City Council, Monash City Council, Moonee Valley City Council, Mornington Peninsula Shire Council, Nillumbik Shire Council, City of Port Phillip, Yarra City Council | The Pedestrian and Safer Schools - Urban Tranche 2 installed pedestrian safety improvements and electronic speed limit signs across various locations in Melbourne. |
| VIC | Plymouth Road Improvements | Investment Roads | 4.4 | 4.4 | 100 | 1.3 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Maroondah City Council | The project will upgrade the Plymouth Road and Kirtain Drive Intersection, formalise two lanes in each direction between Narr-Mann Drive and Yarra Road and install right turn lane detector loops at Golden Ridge Drive and the primary school access point. |
| VIC | Port Rail Shuttle | Off-Network - Rail - States | 140.0 | 38.0 | 27 | 8.0 | 9.0 | 0.7 | 0.0 | 0.0 | 9.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Greater Dandenong, Hobsons Bay City Council, Hume City Council | To fund the construction of rail infrastructure on public land at Allora, Somerton and Dandenong South to support the delivery of port rail shuttles serving the Port of Melbourne. |
| VIC | Princes Highway - Victoria - Tranche 2 | Investment Roads | 15.0 | 12.0 | 80 | 1.8 | 8.8 | 1.3 | 0.0 | 0.0 | 10.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Colac Otway Shire and East Gippsland Shire Council | This project will upgrade the intersection of the Princes Highway West with Timboon-Colac Road and Nalangi Road at Piron Yallock west of Colac and provide safety upgrades on the Princes Highway in Lakes Entrance West. |
| VIC | Princes Highway Corridor - Victoria - Future Priorities | Off-Network - Road - States | 227.0 | 159.2 | 70 | 0.9 | 15.0 | 25.0 | 20.0 | 20.0 | 80.0 | 40.0 | 38.3 | 0.0 | 0.0 | 0.0 | 0.0 | 78.3 | In Planning | Not applicable / allocated | The project is expected to deliver a range of road upgrades along the Princes Highway Corridor in Victoria and support the implementation of the Princes Highway Corridor Strategy. Potential investment opportunities include road widening and safety upgrades, overtaking lanes, duplication along key sections and town bypasses. |
| VIC | Princes Highway East - Bailey Street Improvement Works, Bairnsdale | Investment Roads | 1.0 | 0.8 | 83 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | East Gippsland Shire Council | This project will provide safety upgrades on Bailey Street in Bairnsdale between the Princes Highway and Macleod Street. |
| VIC | Princes Highway East - Baimsdale Median Shared Pathway from Baimsdale-Dargo Road to Forge Creek Road | Investment Roads | 2.4 | 2.4 | 100 | 0.0 | 0.9 | 0.0 | 0.0 | 0.0 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | East Gippsland Shire Council, Wellington Shire Council | This project is Stage 1 of a shared path project through the Baimsdale town centre to Baimsdale's western end. The scope of this stage comprises construction of shared path in the wide median of the Princes Highway from Baimsdale-Dargo Road to Forge Creek Road. |
| VIC | Princes Highway East - Bridge and major structure treatments to 23 critical sites | Investment Roads | 1.2 | 1.2 | 100 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | East Gippsland Shire Council, Wellington Shire Council | This project will conduct bridge and major structure periodic treatments to 23 critical sites on the Princes Highway Corridor in the eastern region of Victoria. |
| VIC | Princes Highway East - Bridge Strengthening at Bunyip River, Longwary | Investment Roads | 4.6 | 4.6 | 100 | 2.7 | 1.9 | 0.0 | 0.0 | 0.0 | 1.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Baw Baw Shire Council | This project will upgrade the bridge over the Bunyip River on the Princes Highway at Longwary. |
| VIC | Princes Highway East - Bridge Strengthening of Stirling Bridge at Lavers Creek on Myrtlebank-Fulham Road, Sale | Investment Roads | 2.9 | 2.9 | 100 | 1.2 | 1.7 | 0.0 | 0.0 | 0.0 | 1.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | East Gippsland Shire Council, Wellington Shire Council | This project will strengthen the Stirling Bridge over Lavers Creek on Myrtlebank-Fulham Road as part of the Princes Highway East Sale Alternative Truck Route. |
| VIC | Princes Highway East - Bridge Strengthening of Thomson Bridge on Myrtlebank-Fulham Road, Sale | Investment Roads | 3.3 | 3.3 | 100 | 1.3 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | East Gippsland Shire Council, Wellington Shire Council | This project will strengthen the bridge over the Thomson River on Myrtlebank-Fulham Road as part of the Princes Highway East Sale Alternative Truck Route. |
| VIC | Princes Highway East - Bullock Island - Bridge and associated works | Investment Roads | 6.0 | 5.0 | 83 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | East Gippsland Shire Council | This project will upgrade the Bullock Island Bridge in Lakes Entrance and undertake associated works. |
| VIC | Princes Highway East - Carrn River Improvement Works | Investment Roads | 1.3 | 1.1 | 83 | 0.5 | 0.2 | 0.4 | 0.0 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | East Gippsland Shire Council | This project will upgrade the Princes Highway through Carrn River to increase safety and improve traffic conditions. Construction will occur along sections of Baum Street, Station Street and Central Street. Works will include kerb and channel installation, improvements to road surfaces, new road pavements, creating additional on-street parking spaces and the delivery of other associated works. |
| VIC | Princes Highway East - Complete the Duplication between Traralgon and Sale | Investment Roads | 253.3 | 202.6 | 80 | 81.1 | 8.0 | 0.0 | 0.0 | 0.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Lalorke City Council, Wellington Shire Council | This project will complete the duplication of the Princes Highway East between Traralgon and Sale by duplicating the remaining two sections of the highway, totalling approximately 12.1 kilometres, known as the Flynn and Kilmany sections. |
| VIC | Princes Highway East - Development Works | Investment Roads | 8.4 | 8.4 | 100 | 0.0 | 2.0 | 1.5 | 0.5 | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | This project will undertake development works on the Princes Highway East to inform future projects. |
| VIC | Princes Highway East - Lakes Entrance (Club Spit) Improvement Works | Investment Roads | 1.2 | 1.0 | 83 | 0.7 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | East Gippsland Shire Council | This project will deliver road surface and associated pedestrian upgrades to the Princes Highway at Club Spit in Lakes Entrance. |
| VIC | Princes Highway East - Lakes Entrance East - Princes Highway Safety Upgrades | Investment Roads | 5.0 | 4.0 | 80 | 0.0 | 1.4 | 2.0 | 0.4 | 0.2 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | East Gippsland Shire Council | This project will provide safety upgrades on the Princes Highway in Lakes Entrance East. |
| VIC | Princes Highway East - Lloyd Street (Moe-Glenangry Road) and Waterloo Road Intersection Upgrade, Moe | Investment Roads | 9.3 | 9.3 | 100 | 0.0 | 6.2 | 2.8 | 0.0 | 0.0 | 9.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Lalorke Council | This project will upgrade the intersection of Lloyd Street (also known as Moe-Glenangry Road) and Waterloo Road, and undertake upgrades to associated road/rail interfaces. |
| VIC | Princes Highway East - Marine Parade Improvement Works, Lakes Entrance | Investment Roads | 1.4 | 1.2 | 83 | 1.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | East Gippsland Shire Council | The project will provide safety improvements and an intersection upgrade along Marine Parade in Lakes Entrance, Victoria. |
| VIC | Princes Highway East - Newmerella Rest Area Improvements | Investment Roads | 0.6 | 0.4 | 80 | 0.2 | 0.1 | 0.1 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | East Gippsland Shire Council | This project will redevelop the Newmerella Rest Area to provide improved safety and access for heavy vehicles. Works will include upgrades to road surfaces, heavy vehicle parking bays, kerb and drainage infrastructure, and the delivery of other associated works. |
| VIC | Princes Highway East - Nowa Nowa Safety Upgrades | Investment Roads | 0.5 | 0.5 | 100 | 0.4 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | East Gippsland Shire Council | The project will deliver road surface upgrades, an intersection upgrade, road widening, kerb and channel reconstruction, pedestrian upgrades and associated works to the Princes Highway at Nowa Nowa, Victoria. |
| VIC | Princes Highway East - Pavement Strengthening at various locations between New South Wales border and Stratford | Investment Roads | 4.7 | 4.7 | 100 | 0.0 | 1.4 | 0.0 | 0.0 | 0.0 | 1.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | East Gippsland Shire Council, Wellington Shire Council | This project will upgrade road pavement in seven key locations between the New South Wales Border and Stratford. |
| VIC | Princes Highway East - Princes Highway and Bank Street Intersection Upgrade, Traralgon | Investment Roads | 4.8 | 4.8 | 100 | 1.4 | 2.3 | 0.0 | 0.0 | 0.0 | 2.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | East Gippsland Shire Council, Wellington Shire Council | This project will signalise and upgrade pedestrian facilities at the intersection of the Princes Highway East and Bank Street in Traralgon. |
| VIC | Princes Highway East - Princes Highway and Breed Street Intersection Upgrade, Traralgon | Investment Roads | 4.6 | 4.6 | 100 | 0.0 | 3.7 | 0.9 | 0.0 | 0.0 | 4.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | East Gippsland Shire Council, Wellington Shire Council | This project will upgrade the intersection of the Princes Highway East and Breed Street in Traralgon. |
| VIC | Princes Highway East - Princes Highway and Grey Street Intersection Upgrade, Traralgon | Investment Roads | 0.3 | 0.3 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | East Gippsland Shire Council, Wellington Shire Council | This project upgraded the intersection of the Princes Highway East and Grey Street in Traralgon, Victoria. |
| VIC | Princes Highway East - Princes Highway and Kosciuszko Street Intersection Upgrade, Traralgon | Investment Roads | 6.7 | 6.7 | 100 | 5.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | East Gippsland Shire Council, Wellington Shire Council | This project will upgrade traffic signals and pedestrian access routes around the Princes Highway East, Kosciuszko Street intersection and the Gippsland Rail Line. |
| VIC | Princes Highway East - Princes Highway and McEacham Street Intersection Upgrade, Baimsdale | Investment Roads | 9.7 | 9.7 | 100 | 0.0 | 4.7 | 1.0 | 0.0 | 0.0 | 5.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | East Gippsland Shire Council | This project will construct a roundabout and upgrade the highway at the intersection of the Princes Highway and McEacham Street in East Baimsdale. |
| VIC | Princes Highway East - Princes Highway and Rollo Street Intersection Upgrade, Yarragon | Investment Roads | 0.2 | 0.2 | 100 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Baw Baw Shire Council | This project upgraded the intersection of the Princes Highway East and Rollo Street in Yarragon, Victoria. The upgrades provided safety improvements for right turning traffic. |
| VIC | Princes Highway East - Princes Highway Improvements Package | Investment Roads | 11.5 | 10.1 | 88 | 2.0 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Wellington Shire Council | This project will upgrade the Princes Highway through Sale to increase safety and improve traffic conditions. Works will include resurfacing, line marking, drainage upgrades, and improvements to street lighting and pedestrian infrastructure. |
| VIC | Princes Highway East - Robin Hood Interchange Upgrade, Drouin | Investment Roads | 0.5 | 0.5 | 100 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Baw Baw Shire Council | This project delivered new street lighting and supporting infrastructure to the off-ramps and on-ramps at the interchange of Princes Highway and Princes Freeway in Drouin, Victoria. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description | |
|-------|---|---|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|---|--|
| VIC | Princes Highway East - Traralgon to Sale Duplication | Investment Roads | 260.0 | 210.0 | 81 | 0.0 | 8.9 | 0.0 | 0.0 | 0.0 | 8.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Latrobe City Council, Wellington Shire Council | The project duplicated approximately 30.9 kilometres of the 47.3 kilometres between Maffra Road, Traralgon and Reeve Street, Sale. The project will construct two additional lanes to provide a four lane dual carriageway with a central median, construct new and upgrade existing bridges, roundabouts and truck stops, upgrade and signalise intersections and install safety barriers and ramp metering. | |
| VIC | Princes Highway Intersection Upgrades - Pakenham to Beaconsfield | Investment Roads | 31.1 | 21.6 | 69 | 0.0 | 3.9 | 0.0 | 0.0 | 0.0 | 3.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Cardinia Shire Council | This funding will upgrade four intersections on the Princes Highway between Pakenham and Beaconsfield. | |
| VIC | Princes Highway West - Asphalt surfacing and intersection strengthening at various locations in Terang and Camperdown | Investment Roads | 2.6 | 2.6 | 100 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Moyn, Corangamite Shire Council | This project delivered asphalt surfacing works and intersection strengthening at Terang and Camperdown. | |
| VIC | Princes Highway West - Bridge Upgrade Fitzroy River, Tyrendarra | Investment Roads | 0.4 | 0.4 | 100 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Glenelg Shire Council | This project upgraded the bridge over the Fitzroy River on the Princes Highway West at Tyrendarra. | |
| VIC | Princes Highway West - Bridge Upgrade Glenelg River, Dartmoor | Investment Roads | 2.4 | 2.4 | 100 | 0.2 | 1.8 | 0.4 | 0.0 | 0.0 | 2.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Glenelg Shire Council | This project will upgrade the bridge over the Glenelg River on the Princes Highway West at Dartmoor. | |
| VIC | Princes Highway West - Bridge Upgrade Merri River, Dennington | Investment Roads | 1.4 | 1.4 | 100 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Moyn, Warrambold City Council | This project upgraded the bridge over the Merri River on the Princes Highway West at Dennington. | |
| VIC | Princes Highway West - Bridge Upgrade Mount Emu Creek, Panmure | Investment Roads | 0.4 | 0.4 | 100 | 0.1 | 0.2 | 0.1 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Moyn | This project will upgrade the bridge over the Mount Emu Creek on the Princes Highway West at Panmure. | |
| VIC | Princes Highway West - Bridge Upgrade Moyn River, Rosebrook | Investment Roads | 0.8 | 0.8 | 100 | 0.3 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Moyn | This project will upgrade the bridge over the Moyn River on the Princes Highway West at Rosebrook. | |
| VIC | Princes Highway West - Bridge Upgrade Port Fairy North | Investment Roads | 0.7 | 0.7 | 100 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Moyn | This project upgraded the bridge over the Port Fairy North Main Drain, south of Albert Road. | |
| VIC | Princes Highway West - Bridge Upgrade Shaw River, Yambuk | Investment Roads | 2.6 | 2.6 | 100 | 0.6 | 1.0 | 0.4 | 0.0 | 0.0 | 1.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Moyn | This project will upgrade the bridge over the Shaw River on the Princes Highway West at Yambuk. | |
| VIC | Princes Highway West - Bridge Upgrade Surrey River, Nararawang | Investment Roads | 2.0 | 2.0 | 100 | 0.5 | 1.0 | 0.5 | 0.0 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Glenelg Shire Council | This project will upgrade the bridge over the Surrey River on the Princes Highway West at Nararawang. | |
| VIC | Princes Highway West - Bridge Upgrade Warrambold-Geelong Rail Line, Allansford | Investment Roads | 1.9 | 1.9 | 100 | 0.0 | 1.2 | 0.3 | 0.0 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Moyn | This project will upgrade the bridge over the Warrambold-Geelong rail line at Allansford. | |
| VIC | Princes Highway West - Bridge Upgrade Warrambold-Geelong Rail Line, Weerite | Investment Roads | 0.9 | 0.9 | 100 | 0.0 | 0.5 | 0.2 | 0.0 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Corangamite Shire Council | This project will upgrade the bridge over the Warrambold-Geelong rail line at Weerite. | |
| VIC | Princes Highway West - Bridge Upgrade Warrambold-Port Fairy Rail Line, Dennington | Investment Roads | 1.5 | 1.5 | 100 | 0.0 | 1.1 | 0.1 | 0.0 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Moyn, Warrambold City Council | This project will upgrade the bridge over the Warrambold-Port Fairy Rail Line at Dennington, near Drummond Street. | |
| VIC | Princes Highway West - Development Works | Investment Roads | 4.0 | 4.0 | 100 | 0.0 | 1.6 | 0.7 | 0.0 | 0.0 | 2.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | This project will undertake development works on the Princes Highway West to inform future projects. | |
| VIC | Princes Highway West - Overtaking Lane at Tyrendarra (Westbound) | Investment Roads | 4.5 | 4.5 | 100 | 2.0 | 2.5 | 0.0 | 0.0 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Glenelg Shire Council | This project will construct a westbound overtaking lane on the Princes Highway West at Tyrendarra. | |
| VIC | Princes Highway West - Overtaking Lane at Yambuk (Westbound) | Investment Roads | 4.5 | 4.5 | 100 | 3.6 | 0.9 | 0.0 | 0.0 | 0.0 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Moyn | This project will construct a westbound overtaking lane on the Princes Highway West at Yambuk. | |
| VIC | Princes Highway West - Overtaking Lane East of Terang (Westbound) | Investment Roads | 4.5 | 4.5 | 100 | 0.0 | 3.6 | 0.9 | 0.0 | 0.0 | 4.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Moyn, Corangamite Shire Council | This project will construct a westbound overtaking lane on the Princes Highway east of Terang. | |
| VIC | Princes Highway West - Overtaking Lane West of Terang (Eastbound) | Investment Roads | 4.5 | 4.5 | 100 | 0.0 | 3.6 | 0.9 | 0.0 | 0.0 | 4.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Moyn, Corangamite Shire Council | This project will construct an eastbound overtaking lane on the Princes Highway west of Terang. | |
| VIC | Princes Highway West - Winchelsea to Colac Duplication | Investment Roads | 337.5 | 168.7 | 50 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Colac Otway Shire, Surf Coast Shire | The project will duplicate 35 kilometres of the Princes Highway West from Deans Marsh Road, Winchelsea to Baillie Street, Colac and rehabilitate 2 kilometres from Baillie Street, Colac to Corangamite Street, Colac. The project will also upgrade existing bridges, pedestrian and bicycle paths, install new traffic signals and parking bays, reinstatement local access and grade separate the Geelong-Warrambold Rail Line near Warncoot. | |
| VIC | Reilly Street and Wantima Road Intersection Upgrade | Investment Roads | 3.0 | 3.0 | 100 | 0.1 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Maroondah City Council | This project upgraded the Reilly Street and Wantima Road intersection in Ringwood, Victoria. | |
| VIC | Road Safety Program - Vic (Regional) | Investment Roads | 363.3 | 290.6 | 80 | 44.9 | 30.0 | 42.7 | 0.0 | 0.0 | 72.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. | |
| VIC | Road Safety Program - Vic (Urban) | Investment Roads | 95.0 | 47.5 | 50 | 5.7 | 10.0 | 7.5 | 0.0 | 0.0 | 17.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. | |
| VIC | Road Safety Program additional funding - VIC | Investment Roads | 187.4 | 187.4 | 100 | 0.0 | 93.7 | 93.7 | 0.0 | 0.0 | 187.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Funding will see the fast roll out of lifesaving road safety treatments on rural and regional roads. Urban and peri-urban projects will target the protection of vulnerable road users. | |
| VIC | School Infrastructure road upgrades in Nilumbik Shire | Investment Roads | 1.6 | 1.6 | 100 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Nilumbik Shire Council | This project delivered improved drop-off and pick-up points across Nilumbik Shire. | |
| VIC | Sealing Roads in the Dandenong Ranges and Surrounds - Cardinia Shire Council | Off-Network - Road - States | 41.0 | 41.0 | 100 | 19.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Cardinia Shire Council | This funding will upgrade and seal roads across the Dandenong Ranges region, within the municipality of the Cardinia Shire Council. | |
| VIC | Sealing Roads in the Dandenong Ranges and Surrounds - Yarra Ranges Council | Off-Network - Road - States | 47.7 | 47.7 | 100 | 30.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Yarra Ranges Shire Council | This funding will upgrade and seal roads across the Dandenong Ranges region, within the municipality of the Yarra Ranges Council. | |
| VIC | Shepparton Rail Line Upgrade | Off-Network - Rail - States | 10.0 | 9.0 | 90 | 0.0 | 8.1 | 0.0 | 0.0 | 0.0 | 8.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Shire of Strathbogie, Greater Shepparton City Council, Mitchell Shire Council, Moira Shire Council | The project will undertake planning to upgrade the Shepparton Rail Line. The project will identify current and future freight rail requirements from Shepparton to Toomuna and consider options to upgrade and standardise the rail line. | |
| VIC | Shepparton Rail Line Upgrade - Stage 3 | Investment Rail | 400.0 | 320.0 | 80 | 120.0 | 70.0 | 120.0 | 5.0 | 5.0 | 200.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Strathbogie, City of Whittlesea, Greater Shepparton City Council, Hume City Council, Mitchell Shire Council | This project will upgrade the Shepparton Rail Line between Seymour and Shepparton in Victoria. Works will include track and signalling upgrades, expansion of stabling facilities at Shepparton Station, and the expansion of the Murchison East crossing loop. The works will allow V/Line tractors to operate at maximum running speeds between Shepparton and Melbourne and enable the implementation of an updated timetable with more frequent and conveniently timed services. | |
| VIC | South Geelong to Waurn Ponds - Stage 3 Business Case | Major Project Business Case Fund (Rail) | 8.0 | 4.0 | 50 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | City of Greater Geelong | The project will undertake preliminary planning and design work to increase the capacity of the Geelong Rail Tunnel between Geelong Station and South Geelong Station. | |
| VIC | South Geelong to Waurn Ponds Duplication | Off-Network - Rail - States | 893.0 | 750.0 | 84 | 231.0 | 269.0 | 120.0 | 0.0 | 5.0 | 394.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project will upgrade the Geelong rail line between South Geelong and Waurn Ponds, Victoria. Works will include track duplication between South Geelong and Waurn Ponds, upgrades to South Geelong and Marshall stations, removal of two level crossings at Fyans Street and Surf Coast Highway, signalling upgrades and construction of new shared user paths. | |
| VIC | South Gippsland Highway - Koonwarra Realignment | Off-Network - Road - States | 115.2 | 57.6 | 50 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | South Gippsland Shire Council | The project will realign the South Gippsland Highway from Old Koonwarra-Meenyan Road to Minns Road. The project will also widen shoulders and install flexible safety barriers at selected locations between Meenyan and Yarran. | |
| VIC | South Road Upgrade | Investment Roads | 45.0 | 22.5 | 50 | 0.0 | 6.5 | 0.0 | 0.0 | 0.0 | 6.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Kingston City Council | This project upgraded South Road in Moorabbin, between the Nepean Highway and Warrigal Road, upgrades included: - construction of a new city bound right turn lane to improve access to Nepean Highway - new turning lanes for the East Boundary Road intersection - adding new traffic lights at the Bignell Road intersection - modification of the South Road, Jasper Road and Taylor Street intersection to improve traffic flow and safety - upgraded bike lanes and footpaths along the Nepean Highway between Patterson Road and Katoomba Street. | |
| VIC | Stawell to South Australian Border - Future Priorities | Roads of Strategic Importance | 28.8 | 23.1 | 80 | 0.0 | 6.0 | 5.0 | 5.0 | 5.0 | 21.0 | 2.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 2.1 | In Planning | West Wimmera Shire Council, Horsham Rural City Council, Northern Grampians Shire Council | The project will deliver targeted upgrades on the Western Highway corridor between Stawell and the South Australian border. |
| VIC | Stawell to South Australian Border - Horsham Junction Upgrade | Roads of Strategic Importance | 4.0 | 4.0 | 100 | 0.0 | 3.0 | 0.8 | 0.0 | 0.0 | 3.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Horsham Rural City Council | This project will construct a roundabout at the intersection of the Henty Highway / Western Highway / Golf Course Road in Horsham. | |
| VIC | Stawell to South Australian Border - Nhill-Jeparit Road Intersection Upgrade | Roads of Strategic Importance | 1.5 | 1.5 | 100 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Hindmarsh Shire Council | This project will realign the Western Highway at Nhill to increase the distance between the highway and nearby railway line. | |
| VIC | Stawell to South Australian Border - Project Scoping and Development | Roads of Strategic Importance | 5.2 | 5.2 | 100 | 1.2 | 1.8 | 1.0 | 0.0 | 0.0 | 2.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | West Wimmera Shire Council, Hindmarsh Shire Council, Horsham Rural City Council, Northern Grampians Shire Council | This project will undertake scoping work to develop a prioritised program of future projects on the Western Highway. | |
| VIC | Stawell to South Australian Border - Seaby Street Intersection Upgrade | Roads of Strategic Importance | 3.1 | 3.1 | 100 | 0.0 | 2.3 | 0.6 | 0.0 | 0.0 | 2.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Northern Grampians Shire Council | This project will signalise the intersection of the Western Highway and Seaby Street in Stawell. | |
| VIC | Suburban Rail Loop East | Investment Rail | TBD | 2,200.0 | TBD | 0.0 | 0.0 | 400.0 | 1,000.0 | 800.0 | 2,200.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Whitehorse City Council, City of Glen Eira, Stonnington City Council, City of Boroondara, Monash City Council | SRL East is the first section of the Suburban Rail Loop (SRL), delivering twin tunnels with six underground stations at Cheltenham, Clayton, Monash, Burwood, Glen Waverley and Box Hill - connecting Victorians to key employment and health precincts across east and south-east Melbourne. | |
| VIC | Suburban Roads Upgrades - South Eastern Roads and Northern Roads | Off-Network - Road - States | 2,268.8 | 1,140.1 | 50 | 375.0 | 100.0 | 140.1 | 50.0 | 0.0 | 290.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Banyule City Council, Casey City Council, City of Greater Dandenong, City of Whittlesea, Cardinia Shire Council, Frankston City Council, Hume City Council, Manningham City Council, Mornington Peninsula Shire Council, Nilumbik Shire Council | This project involves the upgrade of 12 suburban roads in Melbourne's South East and Northern suburbs. The upgrades will include road duplications including new bridges, intersection upgrades including roundabout conversion to signalised intersections, and the provision of share user paths and continuous safety barrier along the project length. | |
| VIC | Surf Coast Highway, Reserve Road, Felix Street Intersection Improvements | Investment Roads | 2.1 | 1.7 | 81 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Greater Geelong | This project will upgrade the intersection of the Surf Coast Highway at Reserve Road and Felix Street, including signalisation and associated works. | |
| VIC | Thompson Road, North Geelong | Investment Roads | 4.6 | 3.7 | 80 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Greater Geelong | This project will deliver road safety improvements along the Thompson Road corridor in North Geelong. | |
| VIC | Toorong Road Level Crossing Removal Study, Toorong | Investment Roads | 5.0 | 5.0 | 100 | 0.0 | 4.2 | 0.0 | 0.0 | 0.0 | 4.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Stonnington City Council | This funding delivered a feasibility study to examine options for removal of this level crossing in advance of a full business case. | |
| VIC | Toowoomba to Seymour - Victoria - Future Priorities | Roads of Strategic Importance | 80.6 | 64.5 | 80 | 0.0 | 0.2 | 18.0 | 18.0 | 18.0 | 54.2 | 10.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 10.4 | In Planning | Shire of Strathbogie, Greater Shepparton City Council, Mitchell Shire Council, Moira Shire Council | The project will deliver targeted upgrades on the Goulburn Valley Highway corridor between Seymour and the New South Wales border. |
| VIC | Toowoomba to Seymour - Victoria - Project Scoping and Development | Roads of Strategic Importance | 3.0 | 3.0 | 100 | 0.9 | 0.6 | 0.0 | 0.0 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Shire of Strathbogie, Greater Shepparton City Council, Mitchell Shire Council | This project will undertake scoping work to develop a prioritised program of works for future tranches on the Goulburn Valley Highway. | |
| VIC | Toowoomba to Seymour - Victoria - Safety Barriers between Seymour and Shepparton | Roads of Strategic Importance | 35.0 | 28.0 | 80 | 0.0 | 4.1 | 0.0 | 0.0 | 0.0 | 4.1 | 0.0 | 0.0 | 0.0 | 0.0 | | | | | | | |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|--|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|---|
| VIC | Victorian Faster Rail Corridor Investigations | Major Project Business Case Fund (Rail) | 32.0 | 16.0 | 50 | 8.0 | 8.0 | 0.0 | 0.0 | 0.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Merri-bek City Council, Casey City Council, Colac Otway Shire, City of Glen Eira, Greater Bendigo City Council, City of Maribyrnong, Melbourne City Council (City of Melbourne), Stonnington City Council, City of Greater Dandenong, Wangaratta Rural City Council, Melton City Council, Shire of Strathbogie, City of Whittlesea, Ballarat City Council, City of Greater Geelong, Shire of Moyness, Surf Coast Shire, Bass Coast Shire Council, Brimbank City Council, Cardinia Shire Council, Corangamite Shire Council, East Gippsland Shire Council, Greater Shepparton City Council, Hepburn Shire Council, Hobsons Bay City Council, Hume City Council, Indigo Shire Council, Latrobe City Council, Macedon Ranges Shire Council, Mitchell Shire Council, Monash City Council, Moorabool Shire Council, Mount Alexander Shire Council, Warrambold City Council, Warrington Shire Council, Woodings City Council, Wyndham City Council, Senella Rural City Council | The project will develop corridor strategies that will investigate faster rail from Melbourne to Warrambold, Ballarat, Bendigo, Albury-Wodonga and Traralgon. The project will identify the opportunities and challenges associated with faster rail including existing constraints, future demand and operational requirements. The project will determine a preferred route and state for each corridor and include a planning and investment program that will identify potential projects, cost, staging options and potential next steps to guide future investment decisions. The project will include the following documents: • Challenges and Opportunities • Options Identification • Corridor Investigation. |
| VIC | Warrambold Rail Line Upgrade – Stage 2 | Investment Rail | 260.0 | 208.0 | 80 | 20.0 | 115.0 | 15.5 | 0.0 | 0.0 | 130.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Colac Otway Shire, City of Greater Geelong, Shire of Moyness, Surf Coast Shire, Corangamite Shire Council, Warrambold City Council | This project will expand stabling and refuelling facilities at Warrambold Station, upgrade siding facilities at the Dennington intermodal terminal, upgrade 57 level crossings between Geelong and Warrambold and deliver associated enabling works. |
| VIC | Warrambold Rail Line Upgrade Stage 1 | Off-Network - Rail - States | 284.7 | 255.9 | 90 | 31.5 | 0.0 | 2.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Colac Otway Shire, City of Greater Geelong, Shire of Moyness, Surf Coast Shire, Corangamite Shire Council, Warrambold City Council | Stage 1 of the Warrambold Rail Line Upgrade delivered a crossing loop of 2,400 metres in length, signalling and level crossing upgrades on the Warrambold Rail Line, and upgrades to Waum Ponds Station. |
| VIC | Wendouree Station - Local Traffic Calming | Investment Roads | 1.3 | 1.0 | 77 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Moorabool Shire Council | This project will deliver traffic calming initiatives, upgrades to pedestrian infrastructure and associated works around Wendouree Station in Ballarat. |
| VIC | Western Freeway between Woodmans Hill to Dowling Road, Miners Rest Safety Improvements | Investment Roads | 10.0 | 8.0 | 80 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Ballarat City Council | This project will deliver safety upgrades to the Western Freeway between Woodmans Hill and Miners rest near Ballarat, Victoria. |
| VIC | Western Freeway realignment at Pykes Creek (Ballarat bound) | Investment Roads | 13.5 | 10.8 | 80 | 0.0 | 9.2 | 1.6 | 0.0 | 0.0 | 10.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Moorabool Shire Council | This project will realign Western Freeway, Ballarat bound at Pykes Creek. This project will realign a 1.1 kilometre section of the westbound carriageway of the Western Freeway at Pykes Creek, east of Ballarat. The works will include earthworks, pavement and drainage upgrades, signage and line marking, and safety barrier installation. |
| VIC | Western Freeway Upgrade - M80 Ring Road to Ferris Road | Investment Roads | 50.0 | 50.0 | 100 | 0.9 | 20.0 | 27.0 | 0.0 | 0.0 | 47.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Melton City Council, Brimbank City Council | The project is expected to upgrade the Western Freeway between the M80 Ring Road and Ferris Road in Melbourne's outer west. |
| VIC | Western Freeway Upgrade between Melton and Caroline Springs - Business Case | Investment Roads | 20.0 | 10.0 | 50 | 2.0 | 5.0 | 3.0 | 0.0 | 0.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Melton City Council | The Business case will explore options to upgrade the Western highway between Melton and Caroline Springs including assessing road safety risks, congestion and delays, and producing future proof upgrades. |
| VIC | Western Highway – Ballarat to Stawell Duplication | Investment Roads | 659.7 | 499.4 | 76 | 0.0 | 89.1 | 0.0 | 0.0 | 0.0 | 89.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Ballarat City Council, Ararat Rural City Council, Northern Grampians Shire Council, Pyrenees Shire Council | The project will complete planning for the 110 kilometres from Ballarat to Stawell, excluding bypasses at Beaufort and Ararat, and duplicate 68.4 kilometres from the Sunraysia Highway, Ballarat to Warrayatin Road, Ararat including new bypasses of Trawalla and Buangor. Construction will occur in five sections. Section 1a – Ballarat to Bumburbee, 8.1 kilometres from the Sunraysia Highway to Carpenter Road, Section 1b – Bumburbee to Trawalla, 23.5 kilometres from Carpenter Road to Smeith Lane, Section 1c – Trawalla to Beaufort, 2.9 kilometres from Smeith Lane to Beaufort-Cargham Road, Section 2a – Beaufort to Buangor, 21.5 kilometres from McKinnon Lane to Pope Road and Section 2b – Buangor to Ararat, 12.4 kilometres from Pope Road to Warrayatin Road. The project will also construct new and upgrade existing intersections, bridges and culverts, construct new rest areas, rehabilitate local access roads and install variable message signs at selected locations. |
| VIC | Western Highway - Complete the Duplication Between Ballarat and Stawell | Investment Roads | 450.0 | 360.0 | 80 | 0.0 | 10.0 | 90.0 | 150.1 | 96.8 | 346.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Ararat Rural City Council, Northern Grampians Shire Council | This project will complete the duplication of the Western Highway between Ballarat to Stawell by duplicating the remaining section from Ararat to Stawell. |
| VIC | Western Port Highway Upgrade | Investment Roads | 115.0 | 57.5 | 50 | 18.5 | 4.5 | 0.0 | 0.0 | 0.0 | 4.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Casey City Council | This project upgraded two intersections on the Western Port Highway in outer south-east Melbourne. The project also upgraded the roundabouts at the intersections of Ballarto Road and Cranbourne-Frankston Road with traffic lights. |
| VIC | Western Rail Plan - Further Planning | Investment Rail | 130.0 | 30.0 | 23 | 5.0 | 25.0 | 0.0 | 0.0 | 0.0 | 25.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Melton City Council, Brimbank City Council, Wyndham City Council | An initial contribution by the Australian Government to the planning for extending the Melbourne electrified network to Melton on the Ballarat Line and Wyndham Vale on the Geelong Line. |
| VIC | Wolterail Feasibility Study (BFT) | Investment Rail | 0.5 | 0.3 | 50 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Whittlesea | Study to consider better transport options for the City of Whittlesea with connections to Epping North and Wolterail being considered. |
| VIC | Yarra Boulevard Upgrade | Investment Roads | 7.0 | 7.0 | 100 | 0.0 | 2.0 | 0.6 | 0.0 | 0.0 | 2.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Boroondara | The project will upgrade Yarra Boulevard in Kew, Victoria. |
| QLD | 2019-20 to 2023-24 National Network Maintenance (QLD) | Investment Roads | 683.5 | 100 | 82.4 | 82.4 | 82.4 | 82.4 | 82.4 | 82.4 | 329.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24. |
| QLD | Adelaide Black Road | Investment Roads | 0.2 | 0.1 | 50 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Quilpie Shire Council | Replace and repair four footways located on Adelaide Black Road. |
| QLD | Audio Tactile Line Markings (Statewide) | Investment Roads | 20.0 | 16.0 | 80 | 2.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Not applicable / allocated | This project involves the installation of Audio Tactile Line Marking along the edge and centre lines of regional roads with a history of fatigue related crashes (expected to be 1220 kilometres). |
| QLD | Balonne Shire Council - Mitchell-Ballon Road Upgrade, Balon | Investment Roads - Remote Roads Upgrade Pilot Prog | 0.3 | 0.2 | 80 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Balonne Shire Council | Upgrade existing road to an all-weather road by installing footways and inverts. |
| QLD | Banana Shire Council - Crows Road Upgrade, Crows | Investment Roads - Remote Roads Upgrade Pilot Prog | 4.1 | 3.3 | 80 | 0.0 | 1.7 | 1.7 | 0.0 | 0.0 | 3.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Banana Shire Council | Road upgrade of Crows Road, from approximately CH49500-77750, that includes gravel resheet, drainage repairs, signs and other safety improvements. |
| QLD | Barbour Road and Norris Road, Bracken Ridge | Investment Roads | 13.1 | 1.5 | 11 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council | The project will upgrade the roundabout at the intersection of Barbour Road and Norris Road to a signalised intersection with controlled crossings for pedestrians and cyclists. Associated works include relocation of public transport facilities and related pedestrian pathways. |
| QLD | Barcoo Shire Council - Bimerah-Isford Road Upgrade, Stonehenge | Investment Roads - Remote Roads Upgrade Pilot Prog | 5.0 | 4.0 | 80 | 2.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Barcoo Shire Council | Subgrade stabilisation and gravel resheeting of approximately 19.5km of unsealed road to a width of 6m, including minor upgrades to footways. |
| QLD | Bargara Road Upgrade, Bundaberg | Roads of Strategic Importance - Off-Network | 10.0 | 8.0 | 80 | 0.0 | 0.0 | 0.0 | 0.0 | 8.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Bundaberg Regional Council | This project will upgrade targeted sections of Bargara Road, Bundaberg. |
| QLD | Beams Road Open Level Crossing | Investment Roads | 209.3 | 50.0 | 24 | 9.8 | 9.2 | 20.0 | 11.0 | 0.0 | 40.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Brisbane City Council | This project will upgrade the rail level crossing on Beams Road in Careldine. This may include a new overpass bridge, removal of existing level crossing boom gates and facilities for active transport. |
| QLD | Beams Road upgrade, Careldine | Investment Roads | 72.6 | 50.0 | 69 | 5.5 | 22.5 | 12.3 | 0.0 | 0.0 | 35.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council | The project will provide upgrades along the Beams Road corridor including widening of sections of Beams Road from two to four lanes, intersection upgrades and improved facilities for active transport users. |
| QLD | Beaudesert Beenleigh Road (Beaudesert and Wolffdene) | Investment Roads | 18.0 | 14.4 | 80 | 1.6 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Gold Coast City Council, Logan City Council, Scenic Rim Regional Council | The project will deliver a series of targeted road safety works between Beaudesert and Wolffdene, south of Brisbane. These works will include improved line marking/signage, audio tactile line markings, removal of roadside hazards, localised road widening and safety barriers. |
| QLD | Beenleigh Connection Road - City Road Intersection Upgrade, Beenleigh | Investment Roads | 8.0 | 4.0 | 50 | 0.0 | 2.3 | 1.7 | 0.0 | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Logan City Council | This project will upgrade the intersection of Beenleigh Connection Road and City Road which is currently experiences high levels of congestion and excessive queuing. Due to its proximity to the M1 Pacific Motorway (Exit 34), there are high volumes of traffic travelling between the City Road (north) leg (M1 Pacific Motorway Exit 34 leg), the Logan Street (west) and City Road (south) legs of the intersection. |
| QLD | Beenleigh Redland Bay Road (Cornubia and Redland Bay) | Investment Roads | 19.5 | 15.6 | 80 | 1.0 | 0.9 | 0.0 | 0.0 | 0.0 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Logan City Council, Redland City Council | The project will deliver a series of targeted road safety improvements between Cornubia and Redland Bay, southeast of Brisbane. These works will include improved line marking and signage, audio tactile line markings, removal of roadside hazards, high surface friction road treatments, shared path and road safety treatments, and the installation of right turn lanes. |
| QLD | Beenleigh Station commuter car park, Beenleigh | Investment Roads | 30.0 | 15.0 | 50 | 0.0 | 5.0 | 5.0 | 5.0 | 0.0 | 15.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Logan City Council | This project is expected to increase capacity of the park n ride facilities at Beenleigh train station. The scoping and development phases of the project will undertake activities such as surveys, assessments and the development of a business case. |
| QLD | Beenleigh-Beaudesert Road Upgrade, Beenleigh | Investment Roads | 12.0 | 6.0 | 50 | 2.5 | 2.5 | 0.5 | 0.5 | 0.0 | 3.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Logan City Council | The project will upgrade Beenleigh-Beaudesert Road between Mine Street and Tallagandra Road intersections to a four-lane, two-way road, provide signalised right-turn movements and extend the right-turn lane into Tallagandra Road, and provide on-road cycling facilities and off-road shared paths. |
| QLD | Beerburum to Nambour Duplication Study | Investment Rail | 6.3 | 5.0 | 80 | 1.4 | 3.6 | 0.0 | 0.0 | 0.0 | 3.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Sunshine Coast Regional Council | This study will preserve a corridor and identify a preferred option for future upgrades to the North Coast Line from Beerburum to Nambour beyond what is currently being delivered under Stage 1 of the Beerburum to Nambour Rail Upgrade project. |
| QLD | Beerburum to Nambour Rail Upgrade | Investment Rail | 550.8 | 390.0 | 71 | 27.6 | 47.6 | 80.5 | 192.1 | 0.0 | 320.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Sunshine Coast Regional Council | This project will deliver upgrades to the North Coast Line between Beerburum and Nambour to increase capacity and support future growth and demand in the region. The works will include duplication of the track between Beerburum and Beerwah, expansion of park and ride facilities, and construction of road overpasses at Burgess Street, Bars Road and Beerburum Road. |
| QLD | Biloela Heavy Vehicle Bypass | Roads of Strategic Importance - Off-Network | 2.7 | 2.2 | 80 | 0.6 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Banana Shire Council | This project will construct a heavy vehicle bypass to divert traffic away from the residential and commercial area of Biloela to improve access, safety and efficiency for all road users. The project scope will include ten smaller projects along the heavy vehicle bypass route, with works including service relocations, road widening, bitumen and asphalt resheeting. |
| QLD | Blackall-Tambo Regional Council - Langlo Road Resheet, Tambo | Investment Roads - Remote Roads Upgrade Pilot Prog | 0.6 | 0.5 | 80 | 0.2 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Blackall-Tambo Regional Council | Gravel resheeting approximately 10km of Langlo Road, with a deep local gravel base. |
| QLD | Boulia Shire Council - Springvale Road Gravel Resheeting, Boulia | Investment Roads - Remote Roads Upgrade Pilot Prog | 1.9 | 1.5 | 80 | 0.8 | 0.8 | 0.0 | 0.0 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Boulia Shire Council | Gravel resheeting of the Springvale Road from approximately Chainage 0 km to Chainage 21 km. |
| QLD | Boundary Road level crossing, Coopers Plains | Investment Roads | TBD | 133.0 | TBD | 0.0 | 2.1 | 31.4 | 39.5 | 40.0 | 113.0 | 10.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 20.0 | In Planning | Brisbane City Council | The project involves the construction of a new road-over-rail overpass and removal of the existing rail level crossing at Boundary Road in Coopers Plains. |
| QLD | Bowen Basin Service Link - Walkerton Bypass | Off-Network - Road - States | 186.6 | 149.3 | 80 | 22.9 | 35.8 | 30.0 | 16.9 | 0.0 | 82.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project involves development activities, including land acquisition and cane rail relocation, to support the delivery of a new two-lane 10.4 km highway connecting the Peak Downs Highway to the southern end of the Bruce Highway - Mackay Ring Road - Stage 1 project. |
| QLD | Bowen Developmental Road - Stage Development | Northern Australia Roads Program - State | 28.8 | 23.0 | 80 | 0.0 | 1.1 | 0.0 | 0.0 | 0.0 | 1.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Whitsunday Regional Council | The project will upgrade between 25.7 and 38.9 kilometres of unsealed sections of the Bowen Developmental Road between the Gregory Developmental Road (near Belyando Crossing) and Bowen to an 8-metre wide sealed road. The project aims to improve safety and productivity along the route, promoting connectivity between communities and supporting the local beef and mining industries. |
| QLD | Bribie Island Road Upgrade | Off-Network - Road - States | 30.4 | 20.0 | 66 | 2.8 | 6.7 | 1.7 | 0.0 | 0.0 | 8.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Moreton Bay Regional Council | The project will deliver a package of upgrades along Bribie Island Road including: - An upgrade to the Bribie Island Road/Old Toorbul Point Road intersection - Duplication from Old Toorbul Point Road to the existing four-lane section east of Saint Road, and the signalisation of the Bribie Island Road/Browns Road/Voiz Road intersection - Road safety improvements between Hickey Road and Old Toorbul Point Road, to be delivered with the balance of funds available after the completion of the first two upgrades. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|---|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|--|
| QLD | Brisbane Metro | Off-Network - Road - States | 1,244.0 | 300.0 | 24 | 70.0 | 45.0 | 15.0 | 0.0 | 0.0 | 60.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council | Brisbane Metro comprises a high-frequency metro network across 21 kilometres of existing busway that links Eight Mile Plains, Royal Brisbane and Women's Hospital, and the University of Queensland Lakes to the Brisbane CBD. The alignment will feature two new high-capacity, high-frequency metro lines. •Metro 1 - Eight Mile Plains station to Roma Street station. •Metro 2 - Royal Brisbane and Women's Hospital station to University of Queensland Lakes station. |
| QLD | Brisbane Metro - Southbank Transport Study | Investment Roads | 1.0 | 0.3 | 33 | 0.0 | 0.2 | 0.2 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Brisbane City Council | Analysis of options to underground proposed Brisbane Metro Station. The study will consider improved modal integration and service efficiency. |
| QLD | Brisbane Metro - Wooloongabba Station | Investment Roads | 450.0 | 150.0 | 33 | 0.0 | 6.0 | 35.0 | 0.0 | 50.0 | 91.0 | 32.0 | 27.0 | 0.0 | 0.0 | 0.0 | 0.0 | 59.0 | In Planning | Brisbane City Council | The project will invest in a new Metro Station at Wooloongabba to provide improved connectivity and transport solutions at Wooloongabba. |
| QLD | Brisbane North - West Transport Corridor | Major Project Business Case Fund (Road) | 10.0 | 10.0 | 100 | 0.0 | 0.0 | 2.1 | 0.0 | 0.0 | 2.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council, Moreton Bay Regional Council | The project will produce a business case which will examine the feasibility of a transport solution along the North West Transport Corridor, connecting Brisbane with the Moreton Bay region. |
| QLD | Brisbane to the Gold Coast (Kuraby - Beenleigh Faster Rail Upgrade) | Investment Rail | 2,242.0 | 1,121.0 | 50 | 0.0 | 70.0 | 50.0 | 150.0 | 200.0 | 470.0 | 275.0 | 376.0 | 0.0 | 0.0 | 0.0 | 0.0 | 651.0 | In Planning | Not applicable / allocated | The project will upgrade the 19km section of passenger rail between Kuraby and Beenleigh. The project will double capacity from two to four tracks, realign tracks to improve travel times, upgrade seven stations and relocate one, deliver new park 'n' ride capacity, improve safety by removing five level crossings; and invest in interconnected network upgrades to make it easier and safer to walk, cycle and drive to and from stations. |
| QLD | Brisbane to the Gold Coast Faster Rail Business Case | Major Project Business Case Fund (Rail) | 22.0 | 8.0 | 36 | 0.8 | 2.2 | 0.0 | 0.0 | 0.0 | 2.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council, Gold Coast City Council, Logan City Council | The project will investigate options to provide faster passenger rail services from Brisbane to the Gold Coast. The project will be undertaken in two parts. The first part will develop a detailed business case for the Kuraby to Beenleigh Rail Capacity Improvement project. The second part will develop a corridor strategy that will identify existing constraints and determine future demand and operational requirements. The corridor strategy will include a planning and investment program that will identify potential projects, cost and staging options, including an extension from Varsity Lakes to the Gold Coast Airport. |
| QLD | Bruce Highway - Additional Funding for Black Spots, Rest Areas and Safety Upgrades | Investment Roads | 175.2 | 175.2 | 100 | 28.9 | 26.4 | 22.1 | 4.6 | 3.3 | 56.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council, Burdekin Shire Council, Hinchinbrook Shire Council, Townsville City Council, Fraser Coast Regional Council, Bundaberg Regional Council, Mackay Regional Council, Gladstone Regional Council, Moreton Bay Regional Council, Rockhampton Regional Council, Sunshine Coast Regional Council, Cairns Regional Council, Gympie Regional Council, Whitsunday Regional Council, Isaac Regional Council, Cassowary Coast Regional Council | High priority safety improvement works at various sections on the Bruce Highway, delivered with the Bruce Highway Safety Package Tranche 2b works. |
| QLD | Brisbane Valley Highway Safety Upgrades | Investment Roads | 40.5 | 20.0 | 49 | 0.0 | 2.0 | 6.0 | 6.0 | 6.0 | 20.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Ipswich City Council, Somerset Regional Council | The project will deliver targeted safety upgrades along the Brisbane Valley Highway under the South East Queensland City Deal, supporting the major freight corridor between Somerset and greater South East Queensland. The safety upgrades will help to reduce road injuries and fatalities along one of the region's major highways. |
| QLD | Bruce Highway - Babinda Intersection Upgrade | Investment Roads | 7.2 | 5.8 | 80 | 1.6 | 0.6 | 2.5 | 0.0 | 0.0 | 3.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Cassowary Coast Regional Council | The project will include the construction of a signalised four-way intersection including pedestrian works at the intersection of Munro Street and the Bruce Highway, Babinda. |
| QLD | Bruce Highway - Bruce Highway Safety Package | Investment Roads | 1,010.5 | 808.4 | 80 | 12.9 | 106.6 | 127.6 | 80.7 | 15.2 | 330.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council, Burdekin Shire Council, Hinchinbrook Shire Council, Townsville City Council, Fraser Coast Regional Council, Bundaberg Regional Council, Mackay Regional Council, Gladstone Regional Council, Moreton Bay Regional Council, Rockhampton Regional Council, Sunshine Coast Regional Council, Cairns Regional Council, Gympie Regional Council, Whitsunday Regional Council, Isaac Regional Council, Cassowary Coast Regional Council | Safety enhancements on the Bruce Highway, including installation of wire-rope barriers, intersection upgrades, pavement widening, resurfacing, wide centre line treatments and culvert upgrades. |
| QLD | Bruce Highway - Burdekin Deviation - Plan and Preserve Corridor | Investment Roads | 48.0 | 38.4 | 80 | 1.2 | 6.0 | 5.5 | 2.9 | 7.2 | 21.6 | 15.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 15.6 | Underway | Burdekin Shire Council | Plan to identify the optimum solution (including completing a Business Case and PPR) and preserve a corridor for the future construction of a deviation of Ayr, Brandon and Home Hill to avoid the safety, flooding, amenity, capacity and travel time impacts through these three towns. |
| QLD | Bruce Highway - Caboolture-Bribie Island Road to Steve Irwin Way | Investment Roads | 662.5 | 530.0 | 80 | 93.2 | 80.3 | 99.7 | 76.8 | 41.0 | 297.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Moreton Bay Regional Council | The project will upgrade approximately 11 kilometres of the highway, from a four-lane to a six-lane divided carriageway, between Caboolture-Bribie Island Road and Steve Irwin Way. The project will also replace 10 bridges over Lagoon Creek, King Johns Creek, Six Mile Creek, Rose Creek and Beerburum Creek and upgrade existing interchange ramps, including the provision for smart motorway infrastructure, where they are impacted by the widening works. |
| QLD | Bruce Highway - Cairns Southern Access - Stage 3 - Edmonton to Gordonvale | Investment Roads | 535.0 | 428.0 | 80 | 117.6 | 35.2 | 11.8 | 4.0 | 0.0 | 51.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Cairns Regional Council | Undertake development activities associated with the construction of a new alignment of the Bruce Highway between Edmonton and Gordonvale. Construct duplicated highway on new alignment between Collinson Creek and Mulgrave River Bridge including new and upgraded intersections, new bridges, new cycle facility, realignment and upgrade of the Queensland Rail Line and local roads. |
| QLD | Bruce Highway - Cairns Southern Access - Stage 5 | Investment Roads | 225.0 | 180.0 | 80 | 2.0 | 7.3 | 3.3 | 4.0 | 114.2 | 128.8 | 26.2 | 21.4 | 0.0 | 0.0 | 0.0 | 0.0 | 47.6 | In Planning | Cairns Regional Council | To support scoping works, such as the development of a Preliminary Evaluation Report and Business Case to investigate and identify the most appropriate scope for delivery. Land resumption activities will also be undertaken during the scoping phase. These works will support the delivery of a grade separated upgrade at the Bruce Highway and Foster Road intersection. |
| QLD | Bruce Highway - Cairns Southern Access Corridor - Robert Road to Foster Road | Investment Roads | 58.0 | 46.4 | 80 | 0.0 | 4.3 | 0.0 | 0.0 | 0.0 | 4.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Cairns Regional Council | Upgrade of the Bruce Highway from four lanes to six lanes between Robert Road and Foster Road, an upgrade of the Robert Road signalised intersection, construction of a new service road on the eastern side of the highway, and the construction of a seven kilometre cycleway heading north from Blackfellows Creek to connect with a shared path at Kate Street and Ray Jones Drive. |
| QLD | Bruce Highway - Cairns Southern Access Corridor - Stage 4 - Kate to Aumuller | Investment Roads | 111.6 | 89.3 | 80 | 2.6 | 0.0 | 4.5 | 1.2 | 0.0 | 5.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Cairns Regional Council | The project will widen the Bruce Highway from four to six lanes on this section of the Bruce Highway and improve access and egress to the highway through upgrades of numerous intersections. |
| QLD | Bruce Highway - Caloundra Road to Sunshine Motorway | Investment Roads | 902.3 | 721.8 | 80 | 0.0 | 1.6 | 1.7 | 15.3 | 21.0 | 39.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Sunshine Coast Regional Council | Delivery Phase: The project will address the service needs along the seven kilometre stretch of the Bruce Highway between the Caloundra Road interchange and the Sunshine Motorway by providing a six lane divided highway, as well as upgrading Caloundra Road interchange to a diverging diamond interchange and upgrading the Sunshine Motorway interchange. The project will also include corridor planning for eight lanes between the Caloundra Road interchange and the Sunshine Motorway interchange and the provision for more than 9 kilometres of new active transport infrastructure. |
| QLD | Bruce Highway - Construct 1 Dual (2 of) Overtaking Lanes from Gavial - Gracemere Road to Burnett Highway | Investment Roads | 20.0 | 16.0 | 80 | 1.6 | 5.6 | 8.8 | 0.0 | 0.0 | 14.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Rockhampton Regional Council | Capacity upgrade of 2 OTLs at nominal Ch 111.7-113.2km Northbound and 112.4-113.6km Southbound towards achieving free traffic flow (maximum distance of 5km between OTL start Chainages). |
| QLD | Bruce Highway - Construct 2 Dual (4 of) Overtaking Lanes from Gladstone - Mt Larcom Road to Bajool - Port Alma Road | Investment Roads | 40.0 | 32.0 | 80 | 1.6 | 12.0 | 18.4 | 0.0 | 0.0 | 30.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Rockhampton Regional Council | Capacity upgrade of 4 OTLs at nominal Ch of 48km and 85km towards achieving free traffic flow (maximum distance of 5km between OTL start Chainages). |
| QLD | Bruce Highway - Construct 2 Overtaking Lanes from Benaraby to Gladstone - Mt Larcom Road | Investment Roads | 20.0 | 16.0 | 80 | 1.6 | 5.6 | 8.8 | 0.0 | 0.0 | 14.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Gladstone Regional Council | Capacity upgrade of 2 individual OTLs at nominal Ch 35km and 38km towards achieving free traffic flow (Maximum distance of 5km between OTLs start Chainages). |
| QLD | Bruce Highway - Cooroy to Curra - Planning and Design | Investment Roads | 200.0 | 200.0 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 3.4 | 3.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Sunshine Coast Regional Council, Gympie Regional Council | Planning, design and landowner compensation for an upgrade of a 65 kilometre section of the Bruce Highway from Cooroy to Curra, including a bypass of Gympie. |
| QLD | Bruce Highway - Cooroy to Curra - Section D | Investment Roads | 1,000.0 | 800.0 | 80 | 203.4 | 150.0 | 70.3 | 28.4 | 17.4 | 266.1 | 43.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 43.0 | Under Construction | Gympie Regional Council | The Section D project involves the construction of a new 26 kilometre four-lane bypass east of Gympie between Woomundum interchange and Curra. The route generally follows the North Coast rail line until Old Maryborough Road, then passes through the edge of Curra State Forest. |
| QLD | Bruce Highway - Cooroy to Curra - Section D (Planning and Design) | Investment Roads | 65.0 | 52.0 | 80 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Gympie Regional Council | The project is for the full planning and detailed design of the Bruce Highway - Cooroy to Curra - Section D project including land acquisitions within the 30.4km Section D corridor between Woomundum Interchange and the Curra Interchange. |
| QLD | Bruce Highway - Dallachy Road Flood Immunity Upgrade | Investment Roads | 11.0 | 8.8 | 80 | 0.0 | 3.4 | 2.8 | 0.0 | 0.0 | 6.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Cassowary Coast Regional Council | Upgrading the Bruce Highway between Dallachy Road and Dean Road. |
| QLD | Bruce Highway - Deception Bay Road Interchange Upgrade | Investment Roads | 163.3 | 130.6 | 80 | 52.9 | 0.8 | 1.4 | 0.0 | 0.0 | 2.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Moreton Bay Regional Council | Upgrade of the Deception Bay Road interchange including the upgrade of entry and exit ramps, two new parallel bridges over the Bruce Highway, two signalised intersections on Deception Bay Road immediately west of the interchange at Old Gympie Road and immediately east of the interchange at Eastern Service Road, intelligent transport systems and the construction of new cycle and pedestrian infrastructure. |
| QLD | Bruce Highway - Gateway Motorway to Dohles Rocks Road Upgrade | Investment Roads | 948.0 | 758.4 | 80 | 10.7 | 23.0 | 43.0 | 67.0 | 144.1 | 277.1 | 170.0 | 166.1 | 75.2 | 53.7 | 0.0 | 0.0 | 465.0 | In Planning | Brisbane City Council, Moreton Bay Regional Council | The project proposes to address congestion and safety related issues between the Gateway Motorway interchange (where the motorway meets the Bruce Highway and the Gympie Arterial Road) and the Dohles Rocks Road intersection on the Bruce Highway. |
| QLD | Bruce Highway - Gavial Creek to Burnett Highway Upgrade | Investment Roads | 30.0 | 24.0 | 80 | 1.6 | 4.0 | 18.4 | 0.0 | 0.0 | 22.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Rockhampton Regional Council | Widening of formation to allow installation of W.C.T. Potential barrier, due to close proximity of rail line. Intersection safety upgrade at Whyte Road, including AUL and CHR/Ss. Pavement rehabilitation/reconstruction of damaged pavements and overtaking lane. |
| QLD | Bruce Highway - Ginger Beer Creek Upgrade | Investment Roads | 10.0 | 8.0 | 80 | 6.4 | 1.6 | 0.0 | 0.0 | 0.0 | 1.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Gladstone Regional Council | Replace structurally deficient culverts with RCBC structure, W.C.T. barriers and flood immunity improvements. |
| QLD | Bruce Highway - Goorganga Overtaking Lanes | Investment Roads | 15.0 | 12.0 | 80 | 1.6 | 6.4 | 4.0 | 0.0 | 0.0 | 10.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Whitsunday Regional Council | Construct Northbound and Southbound OTLs (Ch11550 - 115278); divided carriageway configuration. |
| QLD | Bruce Highway - Goorganga Plains Upgrade - Plan and Preserve Corridor | Investment Roads | 15.0 | 12.0 | 80 | 2.5 | 0.5 | 5.2 | 0.7 | 0.0 | 6.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Whitsunday Regional Council | Plan for a future construction project that will improve the flood immunity and reliability of 11km of the Bruce Highway, including improved crossings of Thompson, Goorganga, Desmans and Letha Brook Creeks. |
| QLD | Bruce Highway - Haughton River Floodplain Upgrade | Investment Roads | 409.3 | 327.5 | 80 | 25.0 | 0.1 | 0.5 | 0.0 | 16.5 | 17.0 | 20.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 20.0 | Completed | Burdekin Shire Council | The project will upgrade the 13.5 kilometre section of the Bruce Highway that traverses the Haughton River floodplain. The project will include the construction of an upgraded Haughton River bridge, installation of Wide Centre Line treatment, two highway overpasses of the existing cane-tramway open-level crossings, upgrading of nine rural intersections, and curve realignment. |
| QLD | Bruce Highway - Ingham to Cardwell Range Deviation - Plan and Preserve Corridor | Investment Roads | 48.0 | 38.4 | 80 | 1.1 | 1.2 | 3.6 | 6.8 | 25.7 | 37.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Hinchinbrook Shire Council | Plan and preserve a corridor for the future construction of a deviation from the current Bruce Highway alignment between the Ingham and Cardwell range, to increase flood immunity. |
| QLD | Bruce Highway - Innisfail Bypass - Plan and Preserve Corridor | Investment Roads | 9.0 | 7.2 | 80 | 0.6 | 1.0 | 2.4 | 2.4 | 0.0 | 5.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Cassowary Coast Regional Council | To undertake scoping activities, including public consultation, geotechnical investigations, traffic data collection, economic analysis and development of land resumption plans for future bypass of Innisfail so that the safety and efficiency of the Bruce Highway can be maintained in the medium to long term. |
| QLD | Bruce Highway - Jumper Creek Upgrade | Investment Roads | 23.0 | 18.4 | 80 | 10.8 | 2.0 | 3.3 | 0.0 | 0.0 | 5.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Mackay Regional Council | The project involves upgrading the flood immunity of 900m of the Bruce Highway, near Jumper Creek, in between Pindi Pindi and Calen. The development works will include completing the detailed design, land resumptions and environmental clearances, and commencing Public Utility relocations. The delivery works will include raising the road level and installing Wide Centre Line Treatments and guardrails. |
| QLD | Bruce Highway - Knobels Road Intersection Upgrade | Investment Roads | 7.0 | 5.6 | 80 | 3.1 | 1.3 | 0.0 | 0.0 | 0.0 | 1.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Mackay Regional Council | This project will upgrade a 1.1km section of the Bruce Highway, at the intersection of Knobels Road and Nebia-Coningsby Road. Works will include reconfiguration of the intersection layout, pavement widening, installation of street lighting, and correcting the road surface to reduce water pondage. |
| QLD | Bruce Highway - Linkfield Road Overpass | Investment Roads | 125.0 | 100.0 | 80 | 3.9 | 5.7 | 20.0 | 34.8 | 31.6 | 92.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Brisbane City Council | Scoping and development activities for the Linkfield Road Overpass project which will deliver improved capacity of Linkfield Road and Gympie Arterial interchange through the upgrade of the Linkfield Road Overpass to a four-lane median divided highway. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|---|
| QLD | Bruce Highway - Mackay Northern Access Upgrade | Investment Roads | 144.5 | 115.6 | 80 | 13.1 | 0.8 | 6.6 | 0.0 | 0.0 | 7.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Mackay Regional Council | The project involves upgrading 4 kilometres of the Bruce Highway from Sams Road to Bald Hill Road, including six laning between Sams Road and Mackay-Bucasia Road, and four laning the Bruce Highway from between Mackay-Bucasia Road to Bald Hill Road; two new bridge overpasses of Davey Street, construction of a new duplicate two-lane bridge at James Creek and widening of the existing bridge to create four lanes, construction of a new bridge over the Port Access Rail line, various roundabout and intersection upgrades and the extension of existing and new turning lanes. |
| QLD | Bruce Highway - Mackay Ring Road - Stage 1 | Investment Roads | 497.3 | 397.9 | 80 | 0.0 | 30.4 | 32.6 | 12.2 | 20.8 | 96.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 8.0 | Completed | Mackay Regional Council | The project will involve construction of a ring road in Mackay between Stockroute Road and the intersection of the Bruce Highway and Bald Hill Road. The project will also include early works for the Mackay Ring Road - Stage 2 project, including concept designs and construction of two new overpass bridges, as well as entry and exit ramps to connect the Stages 1 and 2 of the Mackay Ring Road with the co-located Mackay Northern Access Upgrade. |
| QLD | Bruce Highway - Major upgrade/Grade-separation of Gladstone-Mt Larcom Road Intersection | Investment Roads | 95.0 | 76.0 | 80 | 1.6 | 4.0 | 24.0 | 24.0 | 22.4 | 74.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Gladstone Regional Council | Reconfigure existing 3-way intersection to remove conflict movements and cater for port and freight growth. |
| QLD | Bruce Highway - Maroochyshore Road and Mons Road Interchanges Upgrade | Investment Roads | 301.3 | 241.0 | 80 | 49.0 | 12.3 | 4.0 | 0.0 | 0.0 | 16.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Sunshine Coast Regional Council | Upgrade Maroochyshore Road and Mons Road interchanges, construct new two-way eastern and western service roads, reconfigure entry and exit ramps at Mons Road and widen Mons Road underpass. |
| QLD | Bruce Highway - O'Connell River to Proserpine Flood Immunity Upgrade (Goorganga Floodplain) | Investment Roads | 220.0 | 176.0 | 80 | 0.0 | 0.0 | 4.0 | 10.4 | 32.0 | 46.4 | 56.0 | 73.6 | 0.0 | 0.0 | 0.0 | 0.0 | 126.6 | In Planning | Whitsunday Regional Council | Improve Flood Immunity South of Proserpine at the Goorganga Floodplain, including Thompson Creek, Goorganga Creek and Lethebrook Creek. |
| QLD | Bruce Highway - Overtaking Lanes | Investment Roads | 324.7 | 324.7 | 100 | 42.3 | 5.7 | 25.1 | 1.1 | 6.2 | 38.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council, Burdekin Shire Council, Hinchinbrook Shire Council, Townsville City Council, Fraser Coast Regional Council, Bundaberg Regional Council, Mackay Regional Council, Gladstone Regional Council, Moreton Bay Regional Council, Rockhampton Regional Council, Sunshine Coast Regional Council, Cairns Regional Council, Gympie Regional Council, Whitsunday Regional Council, Isaac Regional Council, Cassowary Coast Regional Council | Construction of new overtaking lanes or upgrade of existing overtaking lanes on the Bruce Highway. |
| QLD | Bruce Highway - Pavement renewal (Gladstone - Rockhampton) | Investment Roads | 20.0 | 16.0 | 80 | 16.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Reconstruct falling roadway in high priority sections to address end of life pavements and reinstate pavement cross-fall and super-elevation. |
| QLD | Bruce Highway - Pavement Widening - South of Home Hill to Ingham | Investment Roads | 109.1 | 87.2 | 80 | 2.8 | 9.0 | 4.5 | 1.2 | 0.0 | 14.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Burdekin Shire Council, Hinchinbrook Shire Council, Toowoomba Regional Council | Pavement widening and strengthening works, including wide centreline treatments and minor intersection works, at high priority sections of the Bruce Highway, including between South of Home Hill and Ingham, and between Bowen and Ayr. |
| QLD | Bruce Highway - Pine River to Caloundra Road Smart Motorways (Stage 2) | Investment Roads | 105.0 | 84.0 | 80 | 37.9 | 24.5 | 4.0 | 5.5 | 0.0 | 34.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council, Moreton Bay Regional Council | To deliver smart technology upgrades and undertake critical asset renewal along a 60 kilometre stretch of the Bruce Highway between Pine River and Caloundra Road. |
| QLD | Bruce Highway - Planning and preconstruction (various) | Investment Roads | 4.0 | 3.2 | 80 | 3.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Gladstone Regional Council, Rockhampton Regional Council, Whitsunday Regional Council | Planning and preconstruction for early works. |
| QLD | Bruce Highway - Roads Operations Improvement Projects | Investment Roads | 56.0 | 44.8 | 80 | 0.0 | 0.0 | 8.4 | 0.0 | 0.0 | 8.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | Provide Intelligent Transport System (ITS) infrastructure at various locations over the length of the Bruce Highway. |
| QLD | Bruce Highway - Rockhampton Northern Access Upgrade | Investment Roads | 158.0 | 126.4 | 80 | 0.0 | 0.0 | 0.0 | 4.0 | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Rockhampton Regional Council | The project involves the duplication of the Bruce Highway over a 4.9 kilometre length to deliver a four-lane divided highway from the Rockhampton-Yeppoon Road intersection to Ramsay Creek Bridge, including northbound two-lane bridge at Limestone Creek, pedestrian/cycle bridge at Limestone Creek, upgraded intersections, new road connections between Boundary Road south and north, and the construction of on-road cycle facilities. |
| QLD | Bruce Highway - Rockhampton Ring Road | Investment Roads | 1,029.5 | 823.6 | 80 | 31.6 | 30.0 | 30.0 | 20.0 | 0.0 | 80.0 | 290.6 | 120.0 | 174.0 | 80.7 | 0.0 | 0.0 | 665.3 | Under Construction | Rockhampton Regional Council | The project will deliver a new 14.7km ring road with a total of 17.4km of new roadway incorporating 18 bridges totalling 6 km in length. The new road will reduce congestion and improve safety through Rockhampton by providing an alternative route, especially for heavy vehicles. |
| QLD | Bruce Highway - Rockhampton Ring Road - Plan and Preserve Corridor | Investment Roads | 35.5 | 28.4 | 80 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Rockhampton Regional Council | To undertake scoping and development activities, including concept development, environmental assessments, complete property acquisition, development of the detailed design options, geotechnical investigations, surveys and service relocation, public utility services works, and undertake further stakeholder and community engagement activities. These activities will inform the construction phase of the Australian Government's \$800 million commitment towards the \$1 billion Rockhampton Ring Road project. |
| QLD | Bruce Highway - Safety reconstruction of the existing highway section at Bajool | Investment Roads | 26.0 | 20.8 | 80 | 0.8 | 4.0 | 16.0 | 0.0 | 0.0 | 20.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Rockhampton Regional Council | Reconstruction of the highway at Bajool to address aquaplaning issues and end of life pavements. |
| QLD | Bruce Highway - Saltwater Creek Upgrade | Investment Roads | 103.0 | 82.4 | 80 | 38.7 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Fraser Coast Regional Council | Construct a high level bridge and approaches on a new alignment at Saltwater Creek crossing and a new bridge and approaches to Deadman's Gully on a new alignment. Upgrade four existing roadway sections north of Saltwater Creek between Maryborough and Torbarra to improve flood immunity. |
| QLD | Bruce Highway - Tiaro Flood Immunity Upgrade | Investment Roads | 336.0 | 268.8 | 80 | 0.9 | 5.2 | 24.2 | 48.4 | 84.0 | 161.7 | 50.0 | 50.2 | 0.0 | 0.0 | 0.0 | 0.0 | 100.2 | In Planning | Fraser Coast Regional Council | Scoping and development activities to address flooding, traffic efficiency and safety issues at Tiaro. |
| QLD | Bruce Highway - Townsville Northern Access Intersections Upgrade | Investment Roads | 117.4 | 93.9 | 80 | 3.7 | 32.4 | 2.8 | 4.8 | 0.0 | 40.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Townsville City Council | The project will duplicate 5.2km of the Bruce Highway between Pope and Veales Road (north of Townsville), construct a second bridge over Black River, including rehabilitation works for the existing bridge of Black River, as well as intersection upgrades at Church Road, and Mt Kullburn Drive and Brabon Road. |
| QLD | Bruce Highway - Townsville Ring Road - Stage 5 | Investment Roads | 280.0 | 224.0 | 80 | 54.8 | 52.2 | 0.0 | 12.0 | 0.0 | 64.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Townsville City Council | Scoping, development, and delivery activities to support duplication of 6 kilometres of the Townsville Ring Road on the Bruce Highway, as well as construction of a new interchange at local road, Beck Drive. |
| QLD | Bruce Highway - Wide Bay Highway Intersection Upgrade | Investment Roads | 14.0 | 11.2 | 80 | 0.0 | 0.0 | 2.9 | 2.2 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Gympie Regional Council | The project involves the construction of a single lane roundabout and speed reduction curves at the Bruce Highway and Wide Bay Highway intersection, as well as revised signage, safer access arrangements and roadworks. |
| QLD | Bruce Highway (Anzac Avenue to Uhlmann Road) upgrade - Business Case | Investment Roads | 12.0 | 9.6 | 80 | 0.0 | 4.0 | 5.6 | 0.0 | 0.0 | 9.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Moreton Bay Regional Council | The project will deliver a business case for critical upgrades to the Bruce Highway between Anzac Avenue and Uhlmann Road, to increase safety, reduce congestion and improve the reliability of the Bruce Highway. |
| QLD | Bruce Highway (Buchanan Road to Caboolture Bribie Island Road) upgrade - Business Case | Investment Roads | 12.0 | 9.6 | 80 | 0.6 | 0.5 | 1.0 | 0.3 | 7.2 | 9.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Moreton Bay Regional Council | The project will deliver a business case for critical upgrades to the Bruce Highway between Buchanan Road and Caboolture Bribie Island Road to reduce congestion, increase flood immunity and improve reliability. |
| QLD | Bruce Highway (Uhlmann Road to Buchanan Road) upgrade - Business Case | Investment Roads | 10.0 | 8.0 | 80 | 0.0 | 3.2 | 4.8 | 0.0 | 0.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Moreton Bay Regional Council | The project will deliver a business case for critical upgrades to the Bruce Highway between Uhlmann Road and Buchanan Road to reduce congestion and improve reliability. |
| QLD | Bruce Highway Duplication Strategy | Investment Roads | 20.0 | 20.0 | 100 | 0.1 | 0.0 | 0.0 | 0.0 | 19.9 | 19.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | This Strategy will support a plan for future upgrades along the Bruce Highway, including consideration for duplication of the highway between Curra and Cairns. This work will need to be undertaken in partnership with the Queensland Government, industry, and the Bruce Highway Trust Advisory Council. |
| QLD | Bruce Highway Upgrade (Anzac Avenue to Uhlmann Road) | Investment Roads | 733.0 | 588.4 | 80 | 0.0 | 0.0 | 0.0 | 224.3 | 120.0 | 344.3 | 80.7 | 80.7 | 80.7 | 0.0 | 0.0 | 0.0 | 242.1 | In Planning | Not applicable / allocated | This project will widen the Bruce Highway from six to eight lanes between Anzac Avenue and Uhlmann Road. |
| QLD | Bulloo Shire Council - Wari Gate Road Upgrade, Noccundra | Investment Roads - Remote Roads Upgrade Pilot Prog | 10.0 | 8.0 | 80 | 1.6 | 2.4 | 4.0 | 0.0 | 0.0 | 6.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Bulloo Shire Council | Upgrading unsealed road (Wari Gate Road) with proposed resealing works between Noccundra Waterhole and the New South Wales border. |
| QLD | Burdekin Bridge upgrade | Investment Roads | 94.4 | 64.7 | 69 | 0.0 | 0.8 | 3.6 | 3.2 | 17.8 | 25.4 | 4.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 4.3 | Under Construction | Burdekin Shire Council | Rehabilitation of the Burdekin River Bridge including major work on the steel girders, removal of red-lead paint, rust elimination, painting and deck resurfacing. |
| QLD | Burke Developmental Road - Stage 1 (Normanton-Dimbulah) | Investment Roads | 14.0 | 11.2 | 80 | 5.2 | 0.0 | 0.4 | 0.0 | 0.0 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Carpentaria Shire Council | The project will include progressive sealing of priority unsealed sections of the Burke Developmental Road. |
| QLD | Burke Developmental Road - Stage 2 | Investment Roads | 22.2 | 11.1 | 50 | 0.0 | 5.6 | 5.6 | 0.0 | 0.0 | 11.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Carpentaria Shire Council, Mareeba Shire Council | Gravel resheet and two coat bitumen seal of Burke Developmental Road. |
| QLD | Burnett Highway - Gayndah Mount Perry Road - Wetheron Road Intersection Upgrade | Roads of Strategic Importance - Off-Network | 0.9 | 0.7 | 80 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | North Burnett Regional Council | The project will improve safety for all road users by separating through and turning vehicles through the delivery of separated left and right hand turning lanes at the intersection of the Burnett Highway with Gayndah Mount Perry Road and Wetheron Road and a number of other enhancements at the intersection. |
| QLD | Business Case for Brisbane Inland Rail Intermodal Terminal | Major Project Business Case Fund (Rail) | 10.0 | 10.0 | 100 | 7.4 | 2.6 | 0.0 | 0.0 | 0.0 | 2.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | A business case to consider the development of intermodal terminals in Brisbane to support Inland Rail. |
| QLD | Business case for Toowoomba to Gladstone Inland Rail connection | Major Project Business Case Fund (Rail) | 10.0 | 10.0 | 100 | 5.5 | 4.5 | 0.0 | 0.0 | 0.0 | 4.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Banana Shire Council, Toowoomba Regional Council, Gladstone Regional Council, Western Downs Regional Council | This business case will investigate an extension of Inland Rail from Toowoomba to the Port of Gladstone, including options to optimise network connectivity through regional Queensland. |
| QLD | Caboolture - Bribie Island Road (Hickey Road - King John Creek) upgrade | Investment Roads | 20.0 | 10.0 | 50 | 0.0 | 0.5 | 6.3 | 3.3 | 0.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Moreton Bay Regional Council | This project will duplicate Caboolture-Bribie Island Road between King John Creek and Hickey Road to improve safety and capacity, with the final cost and scope subject to outcomes of the business case and detailed design. |
| QLD | Cairns to Northern Territory Border Corridor Upgrade - Burketown-Normanton Road Upgrade | Roads of Strategic Importance | 20.0 | 16.0 | 80 | 0.0 | 8.0 | 4.0 | 4.0 | 0.0 | 16.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Burke Shire Council, Carpentaria Shire Council | This project will progressively upgrade the Burketown-Normanton Road, including sealing and associated works. |
| QLD | Cairns to Northern Territory Border Corridor Upgrade - Gulf Developmental Road (Croydon - Georgetown) - Pavement Strengthening and Widening | Roads of Strategic Importance | 12.1 | 9.6 | 80 | 0.0 | 0.0 | 1.6 | 8.0 | 0.0 | 9.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Etheridge Shire Council | Progressive pavement strengthening and widening on the Gulf Developmental Road between Croydon and Georgetown. |
| QLD | Cairns to Northern Territory Border Corridor Upgrade - Ootahn Road Upgrade (Mareeba Section) | Roads of Strategic Importance | 3.3 | 2.7 | 80 | 0.0 | 1.8 | 0.9 | 0.0 | 0.0 | 2.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Mareeba Shire Council | This project includes various sections of progressive pavement widening and sealing works on the Ootahn Road within Mareeba Shire Council Local Government Area. |
| QLD | Cairns to Northern Territory Border Corridor Upgrade - Ootahn Road Upgrade (Tablelands Section) | Roads of Strategic Importance | 4.1 | 3.3 | 80 | 0.0 | 3.3 | 0.0 | 0.0 | 0.0 | 3.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project will progressively seal the final section of gravel on the Ootahn Road within the Tablelands Regional Council Local Government Area. |
| QLD | Cairns to Northern Territory Border Corridor Upgrade - Gulf Developmental Road - Pavement Strengthening and Widening | Roads of Strategic Importance - Off-Network | 21.5 | 17.2 | 80 | 7.8 | 0.7 | 1.4 | 0.0 | 0.0 | 2.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Etheridge Shire Council | This project will strengthen and widen approximately 12.3km of the Gulf Developmental Road between Mount Garnet and Croydon. Works will include upgrading single lane road sections to two-way two lane sections and full width sprayed seal, resealing and/or rehabilitating existing deficient two lane sections and any necessary culverts works as required. |
| QLD | Cairns Western Arterial Road Duplication | Investment Roads | 300.0 | 240.0 | 80 | 13.4 | 24.8 | 37.8 | 62.9 | 60.0 | 185.4 | 36.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 36.9 | In Planning | Cairns Regional Council | The project will duplicate the two-lane section of the Cairns Western Arterial Road between Redlynch Connector Road and the Captain Cook Highway to a four-lane dual carriageway. Works will include the construction of two new bridges, upgrades to various intersections, provision of a continuous shared path and construction of new bus stops. The project will also include various development phase activities. |
| QLD | Capricorn Highway (Rockhampton - Durrington) Rockhampton to Gracemere Duplication | Northern Australia Roads Program - State | 75.0 | 60.0 | 80 | 0.0 | 0.0 | 0.0 | 5.7 | 0.0 | 5.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Rockhampton Regional Council | Duplication of 5.2 km of the A4 Capricorn Highway between Rockhampton and Gracemere (widening from two lanes to a four-lane highway). |
| QLD | Captain Cook Highway, Cairns CBD to Smithfield, Upgrade | Off-Network - Road - States | 359.0 | 287.2 | 80 | 0.1 | 6.7 | 19.4 | 45.6 | 141.1 | 212.8 | 61.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 61.0 | Under Construction | Cairns Regional Council | Scoping works will involve investigating traffic management solutions to improve connectivity, reduce congestion and enhance capacity of approximately 15.5km of the Captain Cook Highway from the Bruce Highway (south) to the Kennedy Highway (north). This includes early works to upgrade the southbound carriageway of the road between Moffatt Street and Lily Street in Cairns ahead of major construction works. |
| QLD | Carpentaria Shire Council - Illey Road Gravel Upgrade, Stokes | Investment Roads - Remote Roads Upgrade Pilot Prog | 5.3 | 4.2 | 80 | 0.8 | 3.4 | 0.0 | 0.0 | 0.0 | 3.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Carpentaria Shire Council | Import and place gravel on black soil areas of Illey Road, from changes approximately 42.299 km to 81.276 km. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|--|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|---|
| QLD | Carpentaria Shire Council - Koolah - Dixie Road Widening, Maramba | Investment Roads - Remote Roads Upgrade Pilot Prog | 3.1 | 2.5 | 80 | 0.0 | 1.2 | 1.2 | 0.0 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Carpentaria Shire Council | Widen Koolah - Dixie Road (approximately 6m to 8m) from the beginning of the road to the Alice River. |
| QLD | Cavendish Road level crossing, Coorparoo | Investment Roads | TBD | 100.0 | TBD | 0.0 | 1.5 | 1.5 | 1.5 | 25.0 | 29.5 | 25.0 | 25.0 | 20.5 | 0.0 | 0.0 | 0.0 | 70.5 | In Planning | Brisbane City Council | This project will upgrade the level crossing at Cavendish Road in Coorparoo. |
| QLD | Centenary Bridge Upgrade | Investment Roads | 224.0 | 112.0 | 50 | 6.4 | 25.0 | 32.5 | 32.0 | 2.9 | 92.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council | The project will deliver a new bridge to the west of the existing Centenary Bridge, upgrades to the existing bridge and improvements to active transport facilities. |
| QLD | Centenary Motorway Upgrade | Major Project Business Case Fund (Road) | 20.0 | 10.0 | 50 | 0.5 | 2.5 | 7.0 | 0.0 | 0.0 | 9.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Brisbane City Council, Ipswich City Council, Logan City Council | The business case would look at options to improve the current motorway design to improve safety, amenity and connectivity along the Centenary Motorway. |
| QLD | Chambers Flat Road upgrade, Park Ridge | Investment Roads | 28.8 | 11.3 | 39 | 0.7 | 5.4 | 5.0 | 0.0 | 0.0 | 10.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Logan City Council | The project will widen Chambers Flat Road, between Park Ridge Road and Derby Road, from two to four lanes. The project will also provide for the signalisation of selected intersections and upgrades to the storm water system, street lighting and food resilience. |
| QLD | Charters Towers Industrial Precinct Access | Investment Roads | TBD | 4.0 | TBD | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project will deliver intersection upgrades to enable triple road train access on the Flinders Highway at Charters Towers. |
| QLD | Chelsea Road - Rickertt Road Intersection Upgrade, Ransome | Investment Roads | 10.0 | 6.0 | 60 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council | This project will signalise the Chelsea Road and Rickertt Road intersection. The upgrade will include safety improvements and increase accessibility for traffic entering Rickertt Road from Chelsea Road. |
| QLD | Coalbrook Road Culverts | Investment Roads | 0.7 | 0.4 | 50 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Not Currently Proceeding | Richmond Shire Council | Project has been transferred to National Emergency Management Agency. |
| QLD | Commuter Car Park Upgrades - Ferry Grove and Mango Hill | Investment Roads | 32.0 | 16.0 | 50 | 1.5 | 9.6 | 0.0 | 0.0 | 0.0 | 9.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council, Moreton Bay Regional Council | The project will increase the capacity of the park and ride facilities at Mango Hill Station and Ferry Grove Station. The Ferry Grove project will deliver additional commuter car parks as part of the Transit Oriented Development adjacent to Ferry Grove Station, and the Mango Hill project will deliver additional commuter carparks across two sites adjacent to the Mango Hill Station. |
| QLD | Cooktown to Weipa Corridor Upgrade - Cape York Community Access Roads | Roads of Strategic Importance - Off-Network | 47.5 | 38.0 | 80 | 9.3 | 12.4 | 5.9 | 0.0 | 0.0 | 18.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Pompuraaw Aboriginal Shire Council, Cook Shire Council, Lockhart River Aboriginal Shire Council, Northern Peninsula Area Regional Council | This project will seal sections of several Community Access Roads that connect to the Peninsula Developmental Road. |
| QLD | Cooktown to Weipa Corridor Upgrade - Future Priorities | Roads of Strategic Importance - Off-Network | 85.6 | 68.5 | 80 | 0.0 | 13.7 | 30.0 | 24.8 | 0.0 | 68.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Cook Shire Council | The project will deliver targeted upgrades to the Peninsula Developmental Road and surrounding roads. |
| QLD | Cooktown to Weipa Corridor Upgrade - Peninsula Developmental Road | Roads of Strategic Importance - Off-Network | 190.0 | 152.0 | 80 | 35.0 | 50.0 | 25.9 | 2.9 | 0.0 | 78.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Cook Shire Council | The project will seal up to 54.5 kilometres of the Peninsula Developmental Road, including a new crossing over Archer River. Preconstruction activities related to the upgrade of the Peninsula Developmental Road will also be completed. |
| QLD | Coomera Connector Future Stages Business Case | Investment Roads | 22.0 | 11.0 | 50 | 5.0 | 6.0 | 0.0 | 0.0 | 0.0 | 6.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | This planning project will investigate the future stages of the Coomera Connector, between Loganholme and Coomera, through a documented staging plan and business case to present an investment decision to governments on the next priority stage and likely funding scenarios for the completion of the full corridor. It will complement the current approved and committed project - Coomera Connector Stage 1 between Coomera and Nerang. |
| QLD | Coomera Connector Stage 1 (Coomera to Nerang) | Investment Roads | 2,132.2 | 1,066.1 | 50 | 132.0 | 219.0 | 225.0 | 212.5 | 152.0 | 808.5 | 57.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 57.6 | Under Construction | Gold Coast City Council | The Coomera Connector Stage 1 (Coomera to Nerang) project will deliver a new four-lane high-speed arterial road, approximately 16km in length, between Shipper Drive (Coomera) and Nerang/Broadbeach Road (Nerang). Delivery phase activities will include the construction and delivery of: a new four-lane arterial road; major bridge structures over rivers, creeks and wetlands; shared pedestrian and cycle paths; grade separated interchanges; overpass structures over local roads; local road connections; intelligent transport systems; roadside furnishings; property and utilities adjustment; environmental and wildlife measures; and the reconfiguration of Helensvale station and Parkwood station park/rides. |
| QLD | Coomera Station commuter car park, Coomera | Investment Roads | 21.0 | 10.5 | 50 | 6.3 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Gold Coast City Council | This project will increase the capacity of park and ride facilities at Coomera Station. |
| QLD | Cunningham Highway - Eight Mile Intersection Upgrade | Investment Roads | 25.0 | 20.0 | 80 | 0.1 | 0.3 | 4.8 | 0.0 | 0.0 | 5.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Southern Downs Regional Council | This project will deliver a low-cost grade separated option at the Eight Mile Intersection, including: - A new overpass for traffic on the New England Highway travelling from Toowoomba to Warwick - New roadway to allow for approaches to the overpass and a new Toowoomba to Ipswich exit lane - Two culvert structures to assist with site drainage - New lighting and improvements to existing using LED luminaires - New traffic operations monitoring infrastructure. |
| QLD | Cunningham Highway - Future Projects | Investment Roads | 139.5 | 111.6 | 80 | 0.0 | 0.0 | 0.0 | 0.0 | 30.0 | 30.0 | 29.1 | 52.5 | 0.0 | 0.0 | 0.0 | 0.0 | 81.6 | In Planning | Ipswich City Council, Goondiwindi Regional Council, Southern Downs Regional Council, Seismic Rm Regional Council | This project will provide upgrades to future projects along the length of the Cunningham Highway. |
| QLD | Cunningham Highway - Planning (including Amberley Interchange) | Investment Roads | 20.0 | 16.0 | 80 | 0.8 | 7.7 | 7.0 | 0.0 | 0.0 | 14.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Ipswich City Council, Goondiwindi Regional Council, Southern Downs Regional Council, Seismic Rm Regional Council | This project will provide an options analysis and Business Case for upgrading the Amberley Interchange at the Cunningham Highway - Ipswich Rosewood Road intersection at Willowbank, 40 kilometres west of Brisbane in Queensland. |
| QLD | Cunningham Highway - Safety Package | Investment Roads | 28.0 | 22.4 | 80 | 8.5 | 6.4 | 3.5 | 4.0 | 0.0 | 13.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Ipswich City Council, Goondiwindi Regional Council, Southern Downs Regional Council, Seismic Rm Regional Council | The Cunningham Highway Safety Package will deliver safety upgrades along the Cunningham Highway between Warwick and Willowbank including pavement treatments and widening, wide centreline treatments, installation of audio tactile line markings and additional guardrail treatments. |
| QLD | Curumbin Creek Road-Bienvenue Drive Intersection Upgrade | Investment Roads | 4.0 | 2.0 | 50 | 1.8 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Gold Coast City Council | This project will upgrade the intersection of Curumbin Creek Road and Bienvenue Drive in Curumbin Waters, including lengthening of turning lanes, provision of an additional departure through lane on Curumbin Creek Road northbound, conversion of the roadbound through lane on Bienvenue Drive to a shared through/right lane and upgrades for active transport users. |
| QLD | D'Agular Highway (Caboolture - Yarraman) | Investment Roads | 19.0 | 15.2 | 80 | 0.0 | 2.2 | 0.0 | 0.0 | 0.0 | 2.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Somerset Regional Council, Toowoomba Regional Council, Moreton Bay Regional Council, South Burnett Regional Council | The project will upgrade three high priority sections of the D'Agular Highway between Sandy Creek and Kicoy. The works will widen the road formation and seal width, install a wide centreline to separate opposing traffic flows and provide roadside hazards treatments to improve the safety of the road section. |
| QLD | Diamantina Shire Council - Birdsville Developmental Road Gravel Resheeting, Birdsville | Investment Roads - Remote Roads Upgrade Pilot Prog | 2.0 | 1.6 | 80 | 0.0 | 0.8 | 0.8 | 0.0 | 0.0 | 1.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Diamantina Shire Council | Gravel resheeting of the Birdsville Developmental Road, between approximately Chainage 192 km - 210 km and 215 km - 220 km. |
| QLD | Direct Sunshine Coast Rail Line | Investment Rail | 3,200.0 | 1,600.0 | 50 | 0.0 | 0.0 | 0.0 | 50.0 | 100.0 | 150.0 | 150.0 | 200.0 | 350.0 | 350.0 | 400.0 | 0.0 | 1,450.0 | In Planning | Not applicable / allocated | The project will deliver a new 37km rail line from Beerwah to the key regional centre of Maroochydore, including possible new stations at locations such as Kawana and Caloundra. The project will be built along the Caloundra and Maroochydore Corridor Options Study (CAMCOS) corridor that has been preserved in 2001 by the Queensland Government. |
| QLD | Direct Sunshine Coast Rail Line (Investment Planning) | Major Project Business Case Fund (Rail) | 6.0 | 3.0 | 50 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Not applicable / allocated | The project is to advance the preparation of a business case and related planning for the rail line between Beerwah and Maroochydore. This project will undertake the following in a four stage process: - TMR Technical Engineering Review - Engineering Interface Workshops & Reference Design - Demand and Rail Operational Modelling to assess Station and Stopping Pattern Options - Completion of a Preliminary Evaluation (PE) Report compliant with the project Assessment Framework and Infrastructure Australia business case requirements. |
| QLD | Emu Swamp Dam Supporting Infrastructure, Stanthorpe | Roads of Strategic Importance - Off-Network | 6.3 | 5.0 | 80 | 0.4 | 2.0 | 1.0 | 1.5 | 0.0 | 4.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Southern Downs Regional Council | This project will assist with the construction of supporting road infrastructure for the development of Emu Swamp Dam. |
| QLD | Gateway Motorway - Bracken Ridge to Pine River | Investment Roads | 1,000.0 | 800.0 | 80 | 5.3 | 13.3 | 42.6 | 61.4 | 196.3 | 313.6 | 100.0 | 106.6 | 116.0 | 150.2 | 0.0 | 0.0 | 475.8 | In Planning | Brisbane City Council | This project will upgrade the four lane section of the Gateway Motorway from Bracken Ridge to the interchange with the Bruce Highway and the Gympie Arterial Road. The project is expected to improve safety and travel times, increase motorway capacity and reduce congestion. The scoping phase of the project will include the completion of a Strategic Assessment of Service Requirements, Preliminary Evaluation and Detailed Business Case. |
| QLD | Gateway Motorway Flyover | Investment Roads | 24.6 | 12.3 | 50 | 0.1 | 3.7 | 0.0 | 0.0 | 0.0 | 3.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council | The Gateway Motorway Flyover is a bridge located over Gympie Arterial Road in the northern Brisbane suburb of Bald Hills, connecting the Gateway Motorway to the Bruce Highway. The project will upgrade the bridge by installing structural support and completing strengthening works to improve resilience and allow for increased heavy vehicle access. |
| QLD | Gateway Upgrade North | Investment Roads | 1,077.2 | 861.8 | 80 | 0.0 | 0.0 | 5.1 | 10.8 | 0.0 | 16.0 | 9.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 9.8 | Completed | Brisbane City Council | The upgrade of the Gateway Motorway in Brisbane between Nudgee and Bracken Ridge, including widening from four lanes to six, upgrading the Nudgee interchange and duplication of the Deagon Deviation. |
| QLD | Gladstone Port Access Road - Stages 2 and 3 | Off-Network - Road - States | 2.0 | 2.0 | 100 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Gladstone Regional Council | To investigate options for improving access to the Gladstone Port at Port Central, including the development of a Detailed Business Case. |
| QLD | Gladstone Port Access Road Extension | Off-Network - Road - States | 125.0 | 100.0 | 80 | 0.0 | 2.0 | 64.6 | 0.0 | 33.4 | 100.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Gladstone Regional Council | The project involves extending the Gladstone Port Access Road to improve access to the Port for heavy vehicles and improve safety by reducing congestion for all road users. |
| QLD | Gladstone Regional Council - Lowmead Road Safety and Sealing Upgrade, Colosseum | Investment Roads - Remote Roads Upgrade Pilot Prog | 13.4 | 10.7 | 80 | 0.0 | 5.4 | 5.4 | 0.0 | 0.0 | 10.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Gladstone Regional Council | Sealing of approximately 21.1km of unsealed road along Lowmead Road. |
| QLD | Glasshouse Mountain Road (Steve Irwin Way) and Caloundra Street Intersection Upgrade | Investment Roads | 7.7 | 3.9 | 50 | 0.1 | 0.3 | 2.0 | 1.5 | 0.0 | 3.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Sunshine Coast Regional Council | This project will upgrade the Glasshouse Mountain Road and Caloundra Street intersection at Landsborough. |
| QLD | Glasshouse Mountains Road (Beerburnum and Palmview) | Investment Roads | 18.0 | 14.4 | 80 | 1.6 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Sunshine Coast Regional Council | The project will upgrade a high priority section of Glasshouse Mountains Road between the communities of Beerwah and Landsborough. The project will widen the existing road, install a wide centreline to separate opposing traffic flows, provide channelised right-turn lanes at three intersections and provide roadside hazard treatments to improve the safety of the road section. |
| QLD | Glenmoral Roundstone Road Floodways | Roads of Strategic Importance - Off-Network | 0.4 | 0.3 | 67 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Banana Shire Council | The project will replace the existing culvert with a single lane culvert system to address existing structural defects. The project scope includes: - Demolition and removal of the existing culvert/footway - Construction of a single lane culvert system - Line-marking and signage - Erosion control and landscaping. |
| QLD | Gold Coast Light Rail - Stage 2 | Off-Network - Rail - States | 420.0 | 95.0 | 23 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Gold Coast City Council | Construction of a 7.3km light rail system to extend the existing light rail from the Gold Coast University Hospital (GCUH), via the Smith Street Motorway, to connect with the heavy rail network at Helensvale. The project will include new stations at Parkwood and Parkwood East and a new heavy rail/light rail interchange at Helensvale, park 'n' ride provisions, a minor expansion of the stabling facilities and a shared path adjacent to the Smith Street Motorway. Procurement of light rail vehicles is not included in the scope of Australian Government funding. |
| QLD | Gold Coast Light Rail - Stage 3 | Investment Rail | 1,215.4 | 395.6 | 33 | 128.1 | 93.8 | 40.1 | 26.6 | 24.8 | 185.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Gold Coast City Council | The Gold Coast Light Rail - Stage 3 project will extend the existing light rail system by approximately 6.7km from the Stage 1 terminus at Broadbeach South Station to Burleigh Heads. It will also include eight new light rail stations, upgraded pedestrian and cycling facilities, and an upgraded bus and rail interchange at Burleigh Heads Station. |
| QLD | Gold Coast Rail Line Capacity Improvement (Kuraby to Beenleigh) - Preconstruction | Investment Rail | 356.2 | 178.1 | 50 | 0.0 | 71.5 | 106.5 | 0.0 | 0.0 | 178.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Brisbane City Council, Logan City Council | The project will undertake pre-construction activities for the Brisbane to the Gold Coast (Kuraby - Beenleigh) Faster Rail Upgrade project. It will finalise the scope, cost, timing and procurement for the project and undertake community consultation. |
| QLD | Gore Highway (Millmerran - Goondiwindi): Wyaga Creek Flood Improvement | Investment Roads | 45.2 | 36.2 | 80 | 5.7 | 15.9 | 14.6 | 0.0 | 0.0 | 30.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Goondiwindi Regional Council | This project will upgrade the Wyaga Creek crossing on the Gore Highway, north of Goondiwindi, to replace the existing low-immunity culvert with a higher flood immunity bridge structure. The project will also deliver pavement widening and rehabilitation works on the approaches to the new bridge. |
| QLD | Granada Road Seal Extension | Investment Roads | 2.5 | 1.2 | 50 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Cloncurry Shire Council | Gravel resheet and two coat bitumen seal of Granada Road. |
| QLD | Green Camp Road Corridor Upgrade | Off-Network - Road - States | 27.8 | 10.0 | 36 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council | The project will upgrade and extend the dual carriageway on the Green Camp Road corridor from two lanes to four lanes between Rickertt Road and Manly Road in Wakerley. The proposed works include the upgrade of the Green Camp Road/Tiley Road intersection including signalisation and upgrade of the Green Camp Road/Rickertt Road intersection including the extension of the dual carriageway and provision of on-road cycle facilities. The lengths of Green Camp Road, Rickertt Road and Tiley Road proposed to be upgraded are 1.2 km, 350 m and 150 m respectively. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|--|
| QLD | Gregory Developmental Road - South of Charter Towers - Widening | Northern Australia Beef Roads Program - State | 8.3 | 6.6 | 80 | 5.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Charters Towers Regional Council | The project will reconstruct and widen approximately 1.6 kilometres of the Gregory Developmental Road, and replace existing culverts on the approaches to Boomerang Creek. |
| QLD | Gregory Developmental Road (Charters Towers - The Lynd) | Investment Roads | 25.0 | 20.0 | 80 | 7.0 | 2.6 | 0.2 | 0.0 | 0.0 | 2.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Etheridge Shire Council, Charters Towers Regional Council | Widening approximately 7.7 kilometres of the Gregory Developmental Road between Charters Towers and The Lynd to an 8-metre seal. |
| QLD | Gregory Downs to Carnoolweal Road | Investment Roads | 15.9 | 7.9 | 50 | 0.0 | 4.0 | 4.0 | 0.0 | 0.0 | 7.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Mount Isa City Council | Gravel resheet and two coat bitumen seal of Gregory to Carnoolweal Road. |
| QLD | Gympie Arterial Road (Strathpine Interchange) | Investment Roads | 35.1 | 17.5 | 50 | 6.2 | 0.3 | 1.0 | 0.0 | 0.0 | 1.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council | The project will upgrade the interchange at Strathpine Road and Gympie Road using a diverging diamond interchange design, which will cross traffic into contra-flow conditions to create free flow turns on all movements. The project will improve safety, reduce travel times and increase network connectivity for all road users. |
| QLD | Gympie Road Planning Study | Investment Roads | 10.0 | 5.0 | 50 | 0.0 | 0.0 | 0.0 | 0.0 | 5.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project will deliver a planning study to remove blockages and ease congestion along Gympie Road. |
| QLD | Henry Road-Dohles Rocks Road Upgrade, Griffin | Investment Roads | 15.0 | 4.0 | 27 | 3.2 | 0.8 | 0.0 | 0.0 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Moreton Bay Regional Council | This project will upgrade the intersection of Henry Road and Dohles Rocks Road in Griffin, Queensland, including: road reconstruction, widening and realignment; drainage improvements and flood mitigation; provision of additional turn lanes and traffic signals; signalised pedestrian crossings and on- and off-road cycling facilities; and treatments at the intersection of Dohles Rocks Road and Greens Road. |
| QLD | High Road and Easterly Street, Waterford Upgrade | Investment Roads | 5.0 | 2.5 | 50 | 0.4 | 1.0 | 1.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Logan City Council | The project will upgrade High Road and Easterly Street in Waterford, between Sabre Street and Old Logan Village Road. |
| QLD | Hoyland Street, Bracken Ridge | Investment Roads | 12.0 | 1.0 | 8 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council | This project will provide four lanes along the existing two-lane section of Hoyland Street and provide two phase traffic signal protection for active transport users at the Kliver Street/Hoyland Street intersection and the Hoyland Street (east)/Hoyland Street (south) intersection. |
| QLD | Improved flood immunity at Garloch Floodway | Investment Roads | 40.0 | 40.0 | 100 | 1.2 | 0.7 | 0.0 | 0.0 | 38.1 | 38.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Hinchinbrook Shire Council | The project involves upgrading works to improve the flood immunity of the Bruce Highway at the Garloch Floodway, north of Ingham. |
| QLD | Indooroopilly Roundabout Intersection Upgrade | Investment Roads | 126.2 | 50.0 | 40 | 20.5 | 6.3 | 0.2 | 0.0 | 0.0 | 6.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council | This project will replace Indooroopilly Roundabout with an overpass over Moggill Road and signalised intersection at Nelson Street and Moggill Road. The project will also upgrade the existing service road to connect Moggill Road with Cooran Street Bridge, remove the intersection at Nelson Parade, provide new on-road cycling facilities along Moggill Road between Payne Street and Indooroopilly Shopping Centre, and provide footpaths through the project area. |
| QLD | Inland Freight Route (Mungindi to Charters Towers) Upgrades | Investment Roads | 1,000.0 | 800.0 | 80 | 0.0 | 0.0 | 0.0 | 57.5 | 67.5 | 125.0 | 173.8 | 124.9 | 128.0 | 128.0 | 120.4 | 0.0 | 675.0 | In Planning | Balonne Shire Council, Charters Towers Regional Council, Central Highlands Regional Council, Maranoa Regional Council, Isaac Regional Council | This project will deliver a long-term program of priority works between Mungindi on the New South Wales border and Charters Towers to be determined by the Australian and Queensland Governments. This will provide an alternative to the Bruce Highway. |
| QLD | Ipswich Motorway - Rocklea to Darra | Investment Roads | 400.0 | 200.0 | 50 | 0.0 | 13.3 | 3.4 | 0.0 | 22.9 | 39.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council | The project involves a motorway upgrade to three lanes between Granard Road and Olney Road, a northern service road across Olney Creek and improvements to ramps. It will also see an extension to Boundary Road to connect the two industrial areas of Rocklea and Carole Park. |
| QLD | Ipswich to Springfield Options Analysis | Investment Rail | 2.5 | 1.0 | 40 | 0.2 | 0.6 | 0.2 | 0.0 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Ipswich City Council | Planning for future a public transport line between Ipswich and Springfield via Ripley. |
| QLD | Ipswich-Springfield Detailed Business Case | Investment Rail | 7.5 | 3.4 | 45 | 0.0 | 0.0 | 0.4 | 1.5 | 1.5 | 3.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Ipswich City Council | This project will deliver a business case and further planning for the Springfield Central to Ipswich Central public transport corridor. |
| QLD | Isis Overtaking Lanes | Roads of Strategic Importance - Off-Network | 5.0 | 4.0 | 80 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Bundaberg Regional Council | This project will provide a southbound overtaking lane on the Isis Highway, 13 kilometres south of Bundaberg between Park Estate Road and the Wyder Park Scout Camp turn-off. |
| QLD | John Peterson Bridge Upgrade, Mundubbera | Roads of Strategic Importance - Off-Network | 25.0 | 20.0 | 80 | 8.2 | 3.5 | 0.0 | 0.0 | 0.0 | 3.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | North Burnett Regional Council | This project will demolish the existing bridge and replace it with a concrete bridge on a new alignment. As part of the realignment of the bridge, the project will also upgrade four intersections and four property accesses as well as deliver 11 new culvert structures. |
| QLD | Kenmore Roundabout Upgrade | Investment Roads | 25.0 | 12.5 | 50 | 0.5 | 0.3 | 0.2 | 3.0 | 5.0 | 8.5 | 3.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 3.5 | Not Currently Proceeding | Brisbane City Council | This project will upgrade the Kenmore Roundabout to a signalised intersection with the provision of on-road cycling facilities. |
| QLD | Kennedy Highway (Mareeba - Atherton) | Investment Roads | 37.5 | 30.0 | 80 | 8.2 | 0.0 | 5.6 | 0.0 | 0.0 | 5.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Mareeba Shire Council, Tablelands Regional Council | The project involves widening two sections of the highway to an 11m seal width. The project will also upgrade intersections between Martin Ave and Willows Rd and other associated road safety works such as wide centre line treatment and audio tactile line marking to address identified accident types. |
| QLD | Klingner Road-Boardman Road intersection upgrade, Kippa-Ring | Investment Roads | 7.5 | 4.0 | 54 | 3.7 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Moreton Bay Regional Council | The project will involve the upgrade of the Klingner Road-Boardman Road intersection in Kippa-Ring from a roundabout to a fully signalised intersection with pedestrian activated signal phases and on-road cycling lanes. |
| QLD | Kuranda Range Road Upgrade | Investment Roads | 262.5 | 210.0 | 80 | 0.0 | 5.0 | 20.0 | 60.0 | 60.0 | 145.0 | 65.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 65.0 | In Planning | Not applicable / allocated | This project will upgrade Kuranda Range Road Corridor between Smithfield and Kuranda. |
| QLD | Lindum Rail Crossing Upgrade | Investment Roads | TBD | 85.0 | TBD | 7.0 | 1.3 | 24.7 | 41.6 | 8.8 | 76.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Brisbane City Council | This project will upgrade the Lindum Rail Crossing at Kanawah Road in Wynnum West. |
| QLD | Loganlea Road Upgrade | Investment Roads | 77.7 | 22.5 | 29 | 3.0 | 10.0 | 9.5 | 0.0 | 0.0 | 19.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Logan City Council | This project will widen Loganlea Road to six lanes as well as improving existing intersections and enhancing active transport opportunities. |
| QLD | Loganlea Station commuter car park, Loganlea | Investment Roads | 30.0 | 15.0 | 50 | 0.0 | 15.0 | 0.0 | 0.0 | 0.0 | 15.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Logan City Council | This project will increase the capacity of park and ride facilities at Loganlea Station. |
| QLD | M1 Pacific Motorway - Daisy Hill to Logan Motorway | Investment Roads | 1,000.0 | 500.0 | 50 | 1.8 | 0.0 | 50.6 | 95.0 | 100.0 | 245.6 | 189.4 | 55.0 | 0.0 | 0.0 | 0.0 | 0.0 | 244.4 | In Planning | Logan City Council | This project will upgrade the section of the Pacific Motorway between Daisy Hill and Logan Motorway and will address traffic congestion and safety issues along that corridor. The scoping phase will assess the transport requirements and develop a business case to consider upgrade options. |
| QLD | M1 Pacific Motorway - Varsity Lakes to Tugun | Investment Roads | 1,000.0 | 680.0 | 68 | 140.0 | 119.0 | 60.3 | 52.5 | 0.0 | 231.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Gold Coast City Council | The project will upgrade the 10km section of the Pacific Motorway between Varsity Lakes (Exit 84) to Tugun (Exit 95) from four to six lanes on both the north and southbound lanes. It will also include ramp upgrades with ramp controls, auxiliary lanes, bridge improvements, pavement reconstruction works, and better active transport connectivity between centres. These works will be undertaken under construction packages, A, B and C of the project. |
| QLD | M1 Pacific Motorway Upgrade Program - Exit 41 and Exit 49 | Investment Roads | 192.6 | 96.3 | 50 | 21.8 | 23.5 | 16.9 | 0.0 | 0.0 | 40.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Gold Coast City Council | The project will include development and delivery activities for the upgrade of Exit 41 on the M1 Pacific Motorway, including the upgrade of two existing roundabouts on Culbert Drive and Lahrs Road into signalised 4-way intersections, active transport and signalised pedestrian crossings, implementation of smart motorways technology on on/off ramps. The Computer Road Overpass will be duplicated and include two traffic lanes, cycle lane, and shared cycle / pedestrian footpath. |
| QLD | M1 Pacific Motorway Upgrade Program - Exit 45 | Investment Roads | 20.0 | 10.0 | 50 | 1.3 | 0.6 | 0.0 | 2.5 | 0.0 | 3.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Gold Coast City Council | This project will upgrade the southbound off-ramp at Exit 45 on the M1 Pacific Motorway. The project will include: construction of a new southbound off-ramp to Lahrs Road; removal of the southbound off-ramp leg from the eastern roundabout; construction of a new signalised intersection at Lahrs Road and Zupp Drive; provision of a two-metre bicycle lane on the eastern side of Lahrs Road; duplication to four lanes between the intersection of Lahrs Road and Zupp Drive (including an auxiliary left-turn lane into Zupp Drive); and new signalised metering for the Creek Street, Eggersdorf Road and Lahrs Road approaches to the eastern roundabout. |
| QLD | M1 Pacific Motorway Upgrade Program - Mudgeeraba to Varsity Lakes Upgrade | Investment Roads | 218.5 | 195.0 | 89 | 0.0 | 10.0 | 0.0 | 0.0 | 0.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Gold Coast City Council | The project will widen 5.7km of the motorway from two lanes to three lanes in each direction, including a central median and safety barriers for the entire project section. The project will also upgrade entry and exit ramps to meet current design standards and to accommodate the installation of managed motorway systems. The northbound Mudgeeraba Creek and Mudgeeraba Creek overflow bridges are to be reconstructed and a new bridge to be constructed at Stapley Drive. An auxiliary lane will be provided in the northbound direction between the Robins entry ramp (Exit 82) and Link Way exit ramp (Exit 80) to increase safety and capacity to accommodate weave movements on the motorway. |
| QLD | M1 Pacific Motorway, Eight Mile Plains to Daisy Hill | Investment Roads | 750.0 | 510.0 | 68 | 61.3 | 74.8 | 101.4 | 23.5 | 0.0 | 199.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brisbane City Council, Logan City Council | This project will upgrade 8.5 kilometres on the section of the Pacific Motorway between Eight Mile Plains and Daisy Hill, which includes widening the motorway from six to eight lanes with further auxiliary lanes, ramp consolidation, managed motorways technology, extending the busway to Springfield, and better active transport connectivity between centres. This will include the construction of southbound motorway works to Card Avenue (including the southbound Logan Road bridges) and the northbound motorway works from Carlyle Street. |
| QLD | Mackay Port Access, Bruce Highway to Mackay - Stade Point Road | Investment Roads | 350.0 | 280.0 | 80 | 8.8 | 6.1 | 0.0 | 0.0 | 20.0 | 26.1 | 78.6 | 80.6 | 77.8 | 0.0 | 0.0 | 0.0 | 238.9 | Under Construction | Mackay Regional Council | The project previously known as the Mackay Ring Road Stage 2 project, involves the scoping activities such as, development of a Business Case, securing the Corridor, public utility relocations and implementation of environmental offset measures. This will inform the delivery of a new highway, that will connect the Bruce Highway at Glenella (north-west of Mackay) to Harbour Road at the Mackay Port. |
| QLD | Maranoa Regional Council - Bolton Rd Bitumen Extension, Mitchell | Investment Roads - Remote Roads Upgrade Pilot Prog | 15.0 | 12.0 | 80 | 0.0 | 6.0 | 6.0 | 0.0 | 0.0 | 12.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Maranoa Regional Council | Approximately 20 kilometre bitumen extension to Bolton Road, which connects the town of Mitchell to the town of Bolton (Balonne Shire). |
| QLD | Maranoa Regional Council - Strategic Bitumen Extensions to Maranoa, Mitchell | Investment Roads - Remote Roads Upgrade Pilot Prog | 15.0 | 12.0 | 80 | 0.0 | 6.0 | 6.0 | 0.0 | 0.0 | 12.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Maranoa Regional Council | Bitumen extensions to Bolton Road (approximately 2.5km from existing bitumen), Redford Road (approximately 8.75km from existing bitumen), and Yuleba Surat Road (approximately 8.75km bitumen from Camarvon Highway). |
| QLD | Maryborough-Hervey Bay Road and Piaba-Burrun Heads Road Intersection upgrade | Investment Roads | 44.1 | 35.3 | 80 | 0.0 | 18.2 | 12.3 | 4.8 | 0.0 | 35.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Fraser Coast Regional Council | This project is expected to include: • Duplication of Piaba-Burrun Heads Road to four lanes, between Scrub Hill Road and Maryborough-Hervey Bay Road; • Duplication of Maryborough-Hervey Bay Road from Urraween Road to Piaba-Burrun Heads Road; • Signalisation of the Maryborough-Hervey Bay Road/Piaba-Burrun Heads Road intersection. |
| QLD | Modoolaba Access Upgrade | Investment Roads | 25.3 | 12.0 | 47 | 7.7 | 4.3 | 0.0 | 0.0 | 0.0 | 4.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Sunshine Coast Regional Council | The project will construct a new bridge over Mayes Canal to accommodate four lanes and duplicate the 350-metre two-lane section of Brisbane Road from Mayes Canal Bridge to the intersection of Foote Street and Tarcoola Avenue. |
| QLD | Modoolaba River Interchange Upgrade (Packages 1 and 2) | Investment Roads | 320.0 | 160.0 | 50 | 12.5 | 14.2 | 16.8 | 9.5 | 9.5 | 50.0 | 31.1 | 31.1 | 31.1 | 0.0 | 0.0 | 0.0 | 93.3 | In Planning | Sunshine Coast Regional Council | This project will deliver two packages of work: Package 1 – includes a new local road connecting Karawatha Drive to Brisbane Road. Package 2 – includes a new bridge linking Nicklin Way northbound to Brisbane Road. The development phase for Packages 1 and 2 will undertake works including development of preliminary and detailed design, land resumption and a range of preliminary works. |
| QLD | Mount Isa to Rockhampton Corridor - Yeppoon Road Upgrade | Roads of Strategic Importance - Off-Network | 80.0 | 64.0 | 80 | 7.4 | 14.4 | 14.4 | 17.8 | 5.9 | 52.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Livingstone Shire Council, Rockhampton Regional Council | The project will deliver targeted upgrades to Yeppoon Road. |
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Artillery Road and Greenlake Road Upgrades | Roads of Strategic Importance | 7.7 | 6.2 | 80 | 0.0 | 3.2 | 3.0 | 0.0 | 0.0 | 6.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Livingstone Shire Council | Various upgrades for Artillery Road and Greenlake Road, including pavement widening and floodway upgrades. |
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Bonnie Doon Road Upgrade | Roads of Strategic Importance | 12.0 | 9.6 | 80 | 0.0 | 9.6 | 0.0 | 0.0 | 0.0 | 9.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Central Highlands Regional Council | Various upgrades to the Bonnie Doon Road, including pavement sealing, drainage improvements and a bridge upgrade at Sandhurst Creek. |
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Capricorn Highway - Pavement Strengthening and Widening (Package 1) | Roads of Strategic Importance | 75.0 | 60.0 | 80 | 0.0 | 0.0 | 0.0 | 15.0 | 30.0 | 45.0 | 15.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 15.0 | In Planning | Barcardine Regional Council, Central Highlands Regional Council | Progressive pavement strengthening and widening on priority narrow sections of the Capricorn Highway between Emerald and Alpha. |
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Capricorn Highway - Pavement Strengthening and Widening (Package 2) | Roads of Strategic Importance | 45.0 | 36.0 | 80 | 0.0 | 2.0 | 15.0 | 15.0 | 4.0 | 36.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Barcardine Regional Council, Central Highlands Regional Council | Progressive pavement strengthening and widening on priority narrow sections of the Capricorn Highway between Emerald and Alpha. |
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Capricorn Highway - Pavement Strengthening and Widening (Package 3) | Roads of Strategic Importance | 19.6 | 15.7 | 80 | 0.0 | 0.0 | 7.5 | 7.5 | 0.7 | 15.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Barcardine Regional Council, Central Highlands Regional Council | Progressive pavement strengthening and widening on priority narrow sections of the Capricorn Highway between Emerald and Alpha. |
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Glenroy Road Upgrade | Roads of Strategic Importance | 25.0 | 20.0 | 80 | 0.0 | 0.7 | 2.2 | 2.2 | 10.0 | 15.1 | 4.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 4.9 | In Planning | Rockhampton Regional Council | Various upgrades for the Glenroy Road, including pavement sealing and widening and a new bridge at the Fitzroy River crossing. |
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Landsborough Highway - Upgrades at McKinlay River | Roads of Strategic Importance | 25.5 | 20.4 | 80 | 0.0 | 0.0 | 5.0 | 10.4 | 5.0 | 20.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Upgrades on the Landsborough Highway at McKinlay River, including rehabilitation and drainage works. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description | |
|-------|--|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--------------------------|---|--|
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Landsborough Highway - Upgrades at Nora Creek | Roads of Strategic Importance | 6.5 | 5.2 | 80 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 5.2 | 5.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Upgrades on the Landsborough Highway at Nora Creek, including rehabilitation and drainage works. |
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Landsborough Highway - Upgrades at Rutchillo Creek | Roads of Strategic Importance | 5.0 | 4.0 | 80 | 0.0 | 0.0 | 4.0 | 0.0 | 0.0 | 4.0 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Upgrades on the Landsborough Highway at Rutchillo Creek, including rehabilitation and drainage works. |
| QLD | Mount Isa to Rockhampton Corridor Upgrade - Winton-Jundah Road Progressive Sealing | Roads of Strategic Importance | 16.2 | 13.0 | 80 | 0.0 | 4.3 | 4.3 | 4.3 | 0.0 | 13.0 | 13.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Winton Shire Council | This project will progressively seal the Winton-Jundah Road and will include associated works such as reconstruction and grid improvements. |
| QLD | Mt Lindesay Highway - Johanna Street to South Street | Investment Roads | 53.0 | 42.4 | 80 | 3.4 | 19.3 | 14.6 | 0.0 | 0.0 | 33.9 | 33.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Logan City Council | This project will duplicate the Mt Lindesay Highway from two lanes to four lanes between the Johanna Street and South Street intersections in Jimboomba to meet future traffic demand. The project will also upgrade the intersections of the Mount Lindesay Highway at Johanna Street and South Street, remove the Spring Street intersection and deliver improvements to active transport infrastructure. |
| QLD | Mt Lindesay Highway - Stoney Camp Road to Chambers Flat Road | Investment Roads | 75.0 | 37.5 | 50 | 10.5 | 0.5 | 1.6 | 2.5 | 0.0 | 4.6 | 4.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Logan City Council | The project will duplicate the existing two-lane, two-way section of the Mt Lindesay Highway between Stoney Camp Road and Chambers Flat Road in Murruken, including the construction of new northbound and southbound bridges over Norris Creek. |
| QLD | New England Highway upgrade - Cabarah | Roads of Strategic Importance - Off-Network | 5.0 | 5.0 | 100 | 1.7 | 3.3 | 0.0 | 0.0 | 0.0 | 3.3 | 3.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Toowoomba Regional Council | The project involves the design and construction of a signalised intersection on the New England Highway at Molloy Avenue in Cabarah, including configuration for the future duplication of the Highway. |
| QLD | Newnham Road and Wecker Road Intersection Upgrade, Mount Gravatt | Investment Roads | 13.3 | 12.0 | 90 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council | This project will upgrade the Newnham Road and Wecker Road intersection in Mount Gravatt. |
| QLD | Nicklin Way-Third Avenue Connection, Caloundra | Investment Roads | 18.2 | 7.0 | 38 | 0.0 | 6.4 | 0.6 | 0.0 | 0.0 | 7.0 | 7.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Sunshine Coast Regional Council | This project will deliver a new signalised intersection on Nicklin Way and extend Third Avenue to connect to Nicklin Way. The new four-way signalised intersection on Nicklin Way will be 500 metres north of the existing roundabout at Nicklin Way/Caloundra Road/Pelican Waters Boulevard. The project will also extend Industrial Avenue to connect to Nicklin Way and upgrade and signalise the intersection of Third Avenue and Arthur Street. |
| QLD | Norris Road, Bracken Ridge | Investment Roads | 5.7 | 5.0 | 88 | 0.2 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council | The project will deliver upgrades along Norris Road, in the Brisbane suburb of Bracken Ridge, including intersection signalisations and capacity improvements to reduce congestion and improve safety for all road users. |
| QLD | North Brisbane Bruce Highway Western Alternative | Major Project Business Case Fund (Road) | 20.0 | 10.0 | 50 | 2.9 | 0.4 | 2.2 | 3.0 | 0.0 | 5.6 | 5.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Moreton Bay Regional Council | The project will investigate alternate corridors and opportunities for staged delivery of road and rail improvements in the vicinity of the Bruce Highway north of Brisbane through a suite of initiatives including a detailed business case. |
| QLD | Northern Peninsula Road - Jardine River Crossing Upgrade | Off-Network - Road - States | 1.5 | 1.2 | 80 | 0.4 | 0.0 | 0.5 | 0.0 | 0.0 | 0.5 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Northern Peninsula Area Regional Council | Business Case development for the Northern Peninsula Road - Jardine River Crossing Upgrade project. |
| QLD | Outback Way - Donohue Highway Progressive Sealing Package 3 | Investment Roads | 41.5 | 41.5 | 100 | 0.0 | 11.0 | 10.0 | 20.5 | 0.0 | 41.5 | 41.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Boulia Shire Council | The project involves the progressive sealing and upgrade of the Donohue Highway in Queensland. |
| QLD | Outback Way - Queensland Future Priorities | Off-Network - Road - States | 182.5 | 146.0 | 80 | 0.0 | 10.0 | 15.0 | 24.6 | 25.0 | 74.6 | 74.6 | 23.4 | 24.0 | 24.0 | 0.0 | 0.0 | 0.0 | 71.4 | In Planning | Boulia Shire Council, Winton Shire Council | This project will upgrade the Queensland section of the roads that form the 'Outback Way', which runs from Winton in Queensland through the Northern Territory, to Laverton in Western Australia. |
| QLD | Oxley Drive - Brisbane Rd intersection upgrade | Investment Roads | 12.0 | 5.0 | 42 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Gold Coast City Council | This project will upgrade the intersection at Oxley Drive, Brisbane Road (Gold Coast Highway) and Olsen Avenue, Arundel to improve safety and reduce congestion. The project will deliver additional right turn lanes on Brisbane Road, additional right turn storage length on all legs of the intersection and improvements to the left turn lanes on Brisbane Road. |
| QLD | Palm Island - Kerb and Channel to Town Streets | Investment Roads | 0.9 | 0.5 | 50 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Not Currently Proceeding | Palm Island Aboriginal Council | Project has been transferred to National Emergency Management Agency. |
| QLD | Panorama Drive - Wellington St, Thornlands/Cleveland | Investment Roads | 44.4 | 15.0 | 34 | 3.0 | 11.0 | 1.0 | 0.0 | 0.0 | 12.0 | 12.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Redland City Council | The project will duplicate Panorama Drive between Boundary Road and the Wellington Street intersection, and duplicate Wellington Street between the Panorama Drive intersection and South Street, including intersection upgrades and provision of active transport paths. |
| QLD | Peak Downs Highway (Clermont to Nebo) Wulung Road to Caval Ridge Pavement Widening and Strengthening | Northern Australia Roads Program - State | 35.0 | 28.0 | 80 | 7.9 | 2.1 | 0.0 | 0.0 | 0.0 | 2.1 | 2.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Isaac Regional Council | Pavement and widening works of approximately 13.95 kilometres of the Peak Downs Highway between chainage 69.07 and 83.02, and upgrade up to 1.72 kilometres of narrow pavement of the Peak Downs Highway between chainage 81.3 and 83.02. |
| QLD | Peak Downs Highway (Mackay and Eton) | Investment Roads | 18.0 | 14.4 | 80 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Mackay Regional Council | The project involves widening two sections of the highway to a 12m seal width. Works will also include upgrading intersections between Eton and Mackay and other associated road safety works such as wide centreline treatment and audio tactile line marking to address identified accident types. |
| QLD | Philip Street - Gladstone | Off-Network - Road - States | 22.4 | 22.4 | 100 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Gladstone Regional Council | The proposed project involves widening Philip Street (aka Gladstone-Bernaby Road) from two lanes to a four lane divided roadway, including: a. signalisation of the intersection of Philip Street and Reef Street; b. an additional intersection leg at the signalised intersection of Philip Street and Reef Street to provide access to the committed Gladstone Region Integrated Community Services Precinct; and c. other associated upgrades. |
| QLD | Phillips Creek Bridge Replacement | Investment Roads | 18.0 | 14.4 | 80 | 0.0 | 11.0 | 3.4 | 0.0 | 0.0 | 14.4 | 14.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Isaac Regional Council | Bridge upgrade at Phillips Creek on the Saraji Road, connecting Moranbah and Dysart communities, to improve flood immunity, traffic safety and load capacity. |
| QLD | Port of Brisbane Further Planning | Major Project Business Case Fund (Rail) | 20.0 | 20.0 | 100 | 4.0 | 2.5 | 5.3 | 8.2 | 0.0 | 16.0 | 16.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Brisbane City Council, Ipswich City Council, Logan City Council, Scenic Rim Regional Council | Further planning for a dedicated rail freight connection to the Port of Brisbane. |
| QLD | Quay Street Upgrade, Bundaberg | Roads of Strategic Importance - Off-Network | 32.0 | 32.0 | 100 | 0.0 | 0.0 | 14.0 | 18.0 | 0.0 | 32.0 | 32.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Bundaberg Regional Council | This project will divert traffic away from Quay Street and around the CBD of Bundaberg. |
| QLD | Queensland - Future Priorities | Investment Roads | 12.9 | 6.5 | 50 | 0.0 | 0.0 | 2.2 | 4.3 | 0.0 | 6.5 | 6.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Unallocated. |
| QLD | Queensland Beef Corridors | Investment Roads | TBD | 400.1 | TBD | 0.0 | 0.0 | 0.0 | 50.0 | 50.0 | 100.0 | 100.0 | 100.0 | 100.0 | 0.0 | 0.0 | 0.0 | 0.1 | 300.1 | In Planning | Not applicable / allocated | Various upgrades for key beef roads in Queensland, including sealing and upgrades to support heavy vehicle access. |
| QLD | Regional Economic Enabling Fund | Investment Roads | 163.1 | 130.4 | 80 | 20.1 | 13.6 | 6.5 | 0.0 | 0.0 | 20.1 | 20.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Balonne Shire Council, Barcoo Shire Council, Bulloo Shire Council, Burke Shire Council, Diamantina Shire Council, Flinders Shire Council, Maree Shire Council, Marree Shire Council, Outback Shire Council, Quipps Shire Council, Richmond Shire Council, Townsville City Council, Somerset Regional Council, Mackay Regional Council, Gladstone Regional Council, Rockhampton Regional Council, Barcolina Regional Council, Cairns Regional Council, Central Highlands Regional Council, Miriamba Regional Council, Longreach Regional Council, Isaac Regional Council | The Regional Economic and Enabling Fund is a package of projects that will deliver works including progressive sealing, pavement strengthening and widening and bridge and roadway upgrades across remote, rural and regional Queensland. |
| QLD | Relocation of Loganlea Station | Investment Rail | 95.0 | 50.0 | 53 | 3.7 | 23.1 | 22.1 | 0.0 | 0.0 | 45.2 | 45.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Logan City Council | The project will relocate Loganlea Station to allow for upgraded line capacity and position the station closer to the local health and education precinct, to serve as a multimodal transport hub. The scoping and development phases will include the completion of a detailed business case, community consultation, activities related to property acquisitions and service relocations. |
| QLD | Richmond - Croydon Road - Progressive Sealing - Package One | Northern Australia Beef Roads Program - State | 4.0 | 3.2 | 80 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 2.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Croydon Shire Council, Richmond Shire Council | The Richmond-Croydon Road Progressive Sealing project will seal 15 kilometres of the Richmond-Croydon Road. Package One will seal 11 kilometres in two sections. |
| QLD | Richmond - Croydon Road - Progressive Sealing - Package Two | Northern Australia Beef Roads Program - State | 1.2 | 1.0 | 80 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Richmond Shire Council | The Richmond-Croydon Road Progressive Sealing project will seal 15 kilometres of the Richmond-Croydon Road. Package Two will seal 4 kilometres of road. |
| QLD | Richmond - Winton Road Upgrade | Investment Roads | 13.0 | 10.4 | 80 | 5.1 | 0.0 | 0.1 | 0.0 | 0.0 | 0.1 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Richmond Shire Council | The project involves the upgrade and widening of 11.2km of priority sections and progressive sealing of an 8.4 km unsealed section of the 145 km long road. |
| QLD | Riverway Drive Stage 2 (Allambie Lane - Dunlop Street) | Investment Roads | 95.0 | 76.0 | 80 | 7.7 | 11.2 | 21.3 | 35.8 | 0.0 | 68.3 | 68.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Townsville City Council | This project will upgrade Riverway Drive, Townsville between Allambie Lane and Dunlop Street, including safety upgrades on a 3.1 kilometre section between Allambie Lane and Dunlop Street, duplication of a 1.6 kilometre section between Allambie Lane and Hammond Way, and three signalised intersections between Allambie Lane and Dunlop Street. |
| QLD | Road Safety Program - Qld (Regional) | Investment Roads | 616.4 | 493.1 | 80 | 115.0 | 10.0 | 2.9 | 0.0 | 0.0 | 12.9 | 12.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. |
| QLD | Road Safety Program - Qld (Urban) | Investment Roads | 56.5 | 28.2 | 50 | 6.8 | 0.6 | 0.0 | 0.0 | 0.0 | 0.6 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. |
| QLD | Road Safety Program additional funding - QLD | Investment Roads | 255.8 | 255.8 | 100 | 0.0 | 127.9 | 127.9 | 0.0 | 0.0 | 255.8 | 255.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Not applicable / allocated | Funding will see the fast roll out of lifesaving road safety treatments on rural and regional roads. Urban and per-urban projects will target the protection of vulnerable road users. |
| QLD | Rochedale-Priestdale Road Intersection, Rochedale | Investment Roads | 41.3 | 14.0 | 34 | 7.7 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Brisbane City Council, Logan City Council | This project will signalise the intersection of Rochedale Road and Priestdale Road in Rochedale. The project will include four through lanes on Rochedale Road and two through lanes on Priestdale Road, signalised pedestrian crossings, cycle paths and off road shared paths on all four legs. |
| QLD | Rockhampton (Bajool - Port Alma Road) Pavement Widening Port Access Road | Northern Australia Roads Program - State | 14.5 | 11.6 | 80 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.6 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Rockhampton Regional Council | The project will upgrade sections of the Bajool - Port Alma Road. The upgrade aims to improve productivity and safety along this key freight route, where heavy vehicles carry volatile and hazardous loads (class 1 explosives, ammonium nitrate and liquid fuel) to and from the port. |
| QLD | Rockhampton Regional Council - Starwell-Waroula Road Upgrade Project, Dalma | Investment Roads - Remote Roads Upgrade Pilot Prog | 2.1 | 1.7 | 80 | 0.0 | 0.9 | 0.9 | 0.0 | 0.0 | 1.7 | 1.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Rockhampton Regional Council | Formation widening, pavement overlay and sealing between approximately chainages 9650-14400 and 18670-18930 (5km) at Starwell-Waroula Road, including replacing one floodway, drainage widening for 11 minor culverts and one major culvert. |
| QLD | Rosedale Road-Winfield Road Intersection Upgrade, Watalgan | Roads of Strategic Importance - Off-Network | TBD | 0.7 | TBD | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.7 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Bundaberg Regional Council | This project will upgrade the intersection of Rosedale Road and Winfield Road at Watalgan. |
| QLD | Salisbury to Beaudesert rail business case | Major Project Business Case Fund (Rail) | 20.0 | 10.0 | 50 | 1.2 | 5.3 | 3.5 | 0.0 | 0.0 | 8.8 | 8.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Brisbane City Council, Logan City Council, Scenic Rim Regional Council | The business case will investigate options on the proposed 54 kilometre Salisbury to Beaudesert Rail Corridor to meet future transport demand. The scoping phase will deliver a strategic business case, including a Strategic Assessment of Service Requirement and Preliminary Evaluation. |
| QLD | Second M1 (Coomera Connector) | Major Project Business Case Fund (Road) | 30.5 | 15.3 | 50 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.3 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Gold Coast City Council, Logan City Council | This project will deliver a Business Case for Stage 1 of the Coomera Connector between Coomera and Nerang. |
| QLD | SEQ Growth Brisbane Olympic and Paralympic Games 2032 - Business Case Development | Investment Roads | 49.9 | 22.5 | 45 | 3.6 | 6.9 | 6.4 | 5.3 | 0.3 | 18.8 | 18.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Brisbane City Council, Sunshine Coast Regional Council | Program of priority planning works including business cases for further planning on M1 Pacific Motorway, Sunshine Coast Road priorities, business case for Sunshine Coast Public Transport, Preliminary Evaluation and Business Case for Ipswich Motorway (Oxley to Darra). |
| QLD | Shute Harbour Road Upgrades | Roads of Strategic Importance - Off-Network | 37.0 | 29.6 | 80 | 1.6 | 9.7 | 12.5 | 2.1 | 0.0 | 24.4 | 24.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Whitsunday Regional Council | Stage 1 of the project involves widening approximately 700 metres of the Proserpine Shute Harbour Road between Paluma Road and Valley Drive to a four-lane divided carriageway, including undertaking associated intersection upgrades. Stage 2 of the project will deliver upgrades to 1.4 kilometres of the Hamilton Plains section of Proserpine Shute Harbour Road, including road widening, a raised road level and other associated flood immunity treatments. |
| QLD | Southern Gateway Strategic Corridor Planning | Major Project Business Case Fund (Road) | 1.0 | 0.4 | 40 | 0.0 | 0.1 | 0.2 | 0.1 | 0.0 | 0.4 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | The project will undertake a strategic assessment of a proposed transport corridor to connect communities in Park Ridge, Flagstone and Yarrabilba with a direct link to the Logan and Gateway Motorways. |
| QLD | Southern Sunshine Coast Roads Improvement Study | Major Project Business Case Fund (Road) | 5.0 | 5.0 | 100 | 2.1 | 0.4 | 0.0 | 0.0 | 0.0 | 0.4 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Sunshine Coast Regional Council | The project will provide a network assessment to identify deficiencies and upgrade needs in the Southern Sunshine Coast area to provide options for future road upgrades that will aim to improve safety, network resilience and efficiency. The project will also deliver business cases for two priority projects: Kawana Motorway - M |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|--|---|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|--|
| QLD | Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Julia Creek to Cloncurry) - Scrubby Creek Pavement Strengthening and Widening | Roads of Strategic Importance - Off-Network | 42.7 | 34.1 | 80 | 12.2 | 6.5 | 2.5 | 0.0 | 0.0 | 9.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Mckinlay Shire Council | The project will deliver approximately 9.3km of pavement strengthening and widening on a priority section of the Flinders Highway between Julia Creek and Cloncurry. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Cloncurry-Dajarra Road - Upgrades at Malbon Creek | Roads of Strategic Importance | 7.5 | 6.0 | 80 | 0.0 | 0.9 | 5.1 | 0.0 | 0.0 | 6.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project includes replacing an existing culvert with an upgraded structure and approaches at the Malbon Creek roadway on the Cloncurry-Dajarra Road. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Dingo Park Road Intersection Upgrade | Roads of Strategic Importance | 10.0 | 8.0 | 80 | 0.0 | 3.9 | 3.9 | 0.3 | 0.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Townsville City Council | This project includes various upgrades to Dingo Park Road and the intersection at Flinders Highway, including pavement widening and sealing, a new intersection alignment, and land resumption and drainage works. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Dotswood Road Upgrade | Roads of Strategic Importance | 1.8 | 1.4 | 80 | 0.0 | 1.4 | 0.0 | 0.0 | 0.0 | 1.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Charters Towers Regional Council | This project includes pavement widening and sealing on the Dotswood Road. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Flinders Highway - Bridge Replacement at Canal Creek | Roads of Strategic Importance | 10.0 | 8.0 | 80 | 0.0 | 0.8 | 7.2 | 0.0 | 0.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project includes a bridge replacement at Canal Creek on the Flinders Highway. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Hughenden - Richmond) - Progressive Upgrades | Roads of Strategic Importance | 25.2 | 20.2 | 80 | 0.0 | 0.0 | 11.2 | 9.0 | 0.0 | 20.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project includes various progressive upgrades on the Flinders Highway between Hughenden and Richmond, including pavement improvements, culvert upgrades and audio tactile line marking. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Richmond - Julia Creek) - Progressive Upgrades | Roads of Strategic Importance | 22.5 | 18.0 | 80 | 0.0 | 1.8 | 9.9 | 6.3 | 0.0 | 18.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project includes various progressive upgrades on the Flinders Highway between Richmond and Julia Creek, including pavement improvements, culvert upgrades and audio tactile line marking. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Richmond - Julia Creek) - Upgrades at Alick Creek | Roads of Strategic Importance | 30.0 | 24.0 | 80 | 0.0 | 3.0 | 10.8 | 10.2 | 0.0 | 24.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project includes a roadway upgrade and new culverts at Alick Creek on the Flinders Highway. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Townsville - Charters Towers) Overtaking Lanes - Packages 1 and 2 | Roads of Strategic Importance - Off-Network | 33.4 | 26.7 | 80 | 16.3 | 6.4 | 0.0 | 0.0 | 0.0 | 6.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Townsville City Council, Charters Towers Regional Council | The project will deliver two new overtaking lanes approximately 30km south-west of Townsville, and one new overtaking lane approximately 70km south-west of Townsville. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Townsville - Charters Towers) Wide Centre Line Treatment | Roads of Strategic Importance | 9.7 | 7.8 | 80 | 2.4 | 0.0 | 0.0 | 0.5 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Charters Towers Regional Council | The project will deliver Wide Centre Line Treatment and associated culvert upgrades along a 1.45 kilometre section of the road in the vicinity of Mingela Road and Kookaburra Creek. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Future Priorities (Queensland) | Roads of Strategic Importance | 6.9 | 6.9 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 6.9 | 6.9 | In Planning | Cloncurry Shire Council, Flinders Shire Council, Mckinlay Shire Council, Mount Isa City Council, Richmond Shire Council, Townsville City Council, Charters Towers Regional Council | This project will deliver targeted upgrades to the Queensland section of the Barkly Highway, Flinders Highway and surrounding roads. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Kennedy Developmental Road (The Lynd to Hughenden) | Roads of Strategic Importance - Off-Network | 50.0 | 40.0 | 80 | 13.3 | 5.8 | 1.7 | 0.0 | 0.0 | 7.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Etheridge Shire Council, Flinders Shire Council | This project will progressively seal approximately 48 kilometres of the Kennedy Developmental Road located between The Lynd and Hughenden. |
| QLD | Tennant Creek to Townsville Corridor Upgrade - Richmond-Winton Road - Progressive Sealing, Strengthening and Widening | Roads of Strategic Importance | 13.0 | 10.4 | 80 | 0.0 | 1.4 | 4.5 | 4.5 | 0.0 | 10.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | This project includes progressive upgrades on the Richmond-Winton Road, including pavement strengthening, widening and sealing. |
| QLD | Toowoomba Second Range Crossing | Investment Roads | 800.0 | 552.0 | 69 | 0.0 | 0.0 | 0.0 | 54.4 | 0.0 | 54.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Toowoomba Regional Council, Lockyer Valley Regional Council | The Toowoomba Second Range Crossing project involves: - the construction of a bypass route to the north of Toowoomba, approximately 41 kilometres in length, running from the Warrego Highway at Helidon in the east, to the Gore Highway at Athol in the west; and - a heavy vehicle breakdown facility at the Gatton-Esk interchange on the Warrego Highway. |
| QLD | Toowoomba Second Range Crossing - Asset Recycling Fund | Investment Roads | 800.0 | 585.0 | 73 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Toowoomba Regional Council | The Toowoomba Second Range Crossing project involves: - the construction of a bypass route to the north of Toowoomba, approximately 41 kilometres in length, running from the Warrego Highway at Helidon in the east, to the Gore Highway at Athol in the west; and - a heavy vehicle breakdown facility at the Gatton-Esk interchange on the Warrego Highway. |
| QLD | Toowoomba to Brisbane Passenger Rail Business Case | Major Project Business Case Fund (Rail) | 15.0 | 15.0 | 100 | 0.0 | 6.0 | 6.5 | 0.0 | 0.0 | 12.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Brisbane City Council, Ipswich City Council, Toowoomba Regional Council, Lockyer Valley Regional Council | The project will investigate options for passenger services from Brisbane to Toowoomba. |
| QLD | Toowoomba to Ipswich - Future Priorities | Roads of Strategic Importance | 75.0 | 60.0 | 80 | 0.0 | 0.0 | 9.8 | 5.7 | 15.5 | 31.0 | 13.1 | 15.9 | 0.0 | 0.0 | 0.0 | 0.0 | 29.0 | In Planning | Ipswich City Council, Somerset Regional Council, Toowoomba Regional Council, Lockyer Valley Regional Council | As the final link connecting the Toowoomba to Seymour and Townsville to Roma corridors into Brisbane, there are substantial congestion pressures along the Warrego Highway between Toowoomba and Ipswich. Further, a number of local road intersections into the corridor have a negative impact on safety performance, and exacerbate congestion pressures. |
| QLD | Toowoomba to Seymour - Gore Highway (Pittsworth to Millmerran) Road Surface Rehabilitation | Roads of Strategic Importance | 18.2 | 14.6 | 80 | 0.0 | 5.8 | 1.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Toowoomba Regional Council | The project will deliver road surface rehabilitation treatments to the Gore Highway between Pittsworth and Millmerran, including sealing, waterproofing, reinforced seals and reinforced overlays. |
| QLD | Toowoomba to Seymour - Queensland - Future Priorities | Roads of Strategic Importance | 44.3 | 35.4 | 80 | 0.0 | 5.7 | 1.0 | 2.1 | 2.9 | 11.7 | 7.0 | 16.8 | 0.0 | 0.0 | 0.0 | 0.0 | 23.8 | In Planning | Goondiwindi Regional Council, Toowoomba Regional Council | The project will deliver targeted upgrades on the Gore Highway corridor between Toowoomba and Goondiwindi on the New South Wales border. |
| QLD | Torbanlea Platba Road Upgrade | Roads of Strategic Importance - Off-Network | 30.0 | 24.0 | 80 | 17.5 | 1.5 | 1.0 | 0.0 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Fraser Coast Regional Council | The project will upgrade targeted sections of Torbanlea Platba Road, including culvert and intersection upgrades, road realignment and construction of a new bridge over Beebi Creek. |
| QLD | Townsville Eastern Access Rail Corridor - Planning and Preservation | Investment Rail | 12.5 | 6.3 | 50 | 0.0 | 0.0 | 0.0 | 4.0 | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | The purpose of this project is to complete the planning and preservation of the corridor, including the development of a business case, to enable the future construction of a new 8.3 kilometre rail freight line from the southern outskirts of Townsville directly connecting the North Coast Rail Line to the Port of Townsville. |
| QLD | Townsville to Roma Corridor Upgrade - Arcadia Valley Road Upgrade | Roads of Strategic Importance | 6.0 | 4.8 | 80 | 0.0 | 4.8 | 0.0 | 0.0 | 0.0 | 4.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Maranoa Regional Council | This project includes pavement rehabilitation and widening on the Arcadia Valley Road. |
| QLD | Townsville to Roma Corridor Upgrade - Balonne Highway - St George Breakdown Pad | Roads of Strategic Importance - Off-Network | 2.4 | 1.9 | 80 | 0.0 | 1.7 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Balonne Shire Council | This project will formalise the St George heavy vehicle breakdown pad. Works will include the reconstruction and widening of the existing facility, sprayed bitumen sealing, surface drainage improvements and delivery of up to 10 parking bays for type 2 multi-combination vehicles. |
| QLD | Townsville to Roma Corridor Upgrade - Capricorn Highway and Gregory Highway Intersection Upgrade (Emerald) | Roads of Strategic Importance - Off-Network | 7.9 | 6.3 | 80 | 0.0 | 5.6 | 0.0 | 0.0 | 0.0 | 5.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Central Highlands Regional Council | The project involves the widening of the Gregory Highway to include additional turning lanes at the intersection with the Capricorn Highway. |
| QLD | Townsville to Roma Corridor Upgrade - Dawson Highway (Banana - Rolleston) - Roundstone Creek Bridge Overflow Upgrade | Roads of Strategic Importance - Off-Network | 6.0 | 4.8 | 80 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Banana Shire Council | This project will raise the height of the Dawson Highway, installing cross drainage and culverts to improve the flood immunity of the existing narrow Roundstone Creek Overflow channel. The road will be upgraded to a minimum 9 metre seal on a 9 metre pavement. |
| QLD | Townsville to Roma Corridor Upgrade - Dysart-Clermont Road Upgrade | Roads of Strategic Importance | 1.6 | 1.3 | 80 | 0.0 | 0.3 | 1.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Isaac Regional Council | This project includes pavement strengthening and widening on the Dysart-Clermont Road. |
| QLD | Townsville to Roma Corridor Upgrade - Eaglefield Road Upgrade | Roads of Strategic Importance | 1.6 | 1.2 | 80 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Isaac Regional Council | This project includes sealing and upgrades on the Eaglefield Road. |
| QLD | Townsville to Roma Corridor Upgrade - Future Priorities | Roads of Strategic Importance - Off-Network | 0.5 | 0.4 | 80 | 0.0 | 0.0 | 0.0 | 0.4 | 0.0 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Townsville City Council, Charters Towers Regional Council, Central Highlands Regional Council, Maranoa Regional Council, Isaac Regional Council | This project will deliver targeted upgrades to the Gregory, Dawson and Carnarvon Highways, and surrounding roads. |
| QLD | Townsville to Roma Corridor Upgrade - Injune Road Upgrade | Roads of Strategic Importance | 5.9 | 4.7 | 80 | 0.0 | 2.0 | 2.7 | 0.0 | 0.0 | 4.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Banana Shire Council | This project includes upgrades to high priority sections of the Injune Road, including sealing and widening works. |
| QLD | Townsville to Roma Corridor Upgrade - Myola Road Upgrade | Roads of Strategic Importance | 1.9 | 1.5 | 80 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Charters Towers Regional Council | This project includes progressive sealing on the Myola Road. |
| QLD | Townsville to Roma Corridor Upgrade - Springsure to Tambo | Roads of Strategic Importance - Off-Network | 57.0 | 45.6 | 80 | 4.6 | 2.3 | 24.8 | 11.2 | 0.0 | 38.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Blackall-Tambo Regional Council, Central Highlands Regional Council | This project will upgrade sections of Dawson Developmental Road between Springsure and Tambo |
| QLD | Townsville to Roma Corridor Upgrade - Gregory Developmental Road (Charters Towers-The Lynd)- Feeder Road-Pavement Strengthening and Widening-Package 1 | Roads of Strategic Importance | 15.3 | 12.2 | 80 | 7.1 | 0.8 | 1.1 | 0.0 | 0.0 | 1.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Charters Towers Regional Council | The project will deliver works along the Gregory Developmental Road north of Charters Towers (on the Charters Towers - The Lynd section). Works will include widening of at least 4.6 kilometres of the existing narrow seal to 8 metres, pavement rehabilitation and replacement or strengthening of ageing culverts. |
| QLD | Unallocated Investment Rail - QLD | Investment Rail | 7.5 | 7.5 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 7.5 | 7.5 | Future Project | Not applicable / allocated | Unallocated. |
| QLD | Unallocated Northern Australia Roads Program - State | Northern Australia Roads Program - State | 1.9 | 1.9 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 1.7 | 1.9 | Future Project | Not applicable / allocated | Unallocated funding for future Northern Australia Road Program projects in QLD |
| QLD | Unallocated QLD Bruce Highway - Contingencies | Investment Roads | 36.3 | 36.3 | 100 | 0.0 | 0.0 | 0.0 | 2.8 | 0.0 | 2.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 33.4 | 33.4 | Future Project | Not applicable / allocated | This line holds unallocated Australian Government funding in the Bruce Highway Upgrade Program. |
| QLD | Unallocated QLD Investment Contingencies | Investment Roads | 0.2 | 0.2 | 100 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Not applicable / allocated | This project contains unallocated funding for Queensland. |
| QLD | Upgrade Bruce Highway Between Gladstone and Rockhampton | Investment Roads | 250.0 | 200.0 | 80 | 0.0 | 20.8 | 36.0 | 60.0 | 60.8 | 177.6 | 22.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 22.4 | In Planning | Not applicable / allocated | This project will deliver new passing and dual lanes, new overtaking lanes on the Gaviel-Gracemere link, and a range of other improvements on the Bruce Highway, on the section between Gladstone and Rockhampton. |
| QLD | Urraween/Boundary Road Extension, Hervey Bay | Roads of Strategic Importance - Off-Network | 30.0 | 7.7 | 26 | 4.6 | 0.8 | 0.0 | 0.0 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Fraser Coast Regional Council | The project will deliver a link between Boundary Road and Kawungan Way in Hervey Bay, including a new signalised intersection at Greiville Street and an upgraded, signalised intersection at Denmans Camp Road. The project will also include on-road cycle lanes, road lighting, landscaping and drainage works. |
| QLD | Warrego Highway - Brimblecombe Road Intersection Upgrade | Investment Roads | 2.8 | 2.2 | 80 | 0.5 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Toowoomba Regional Council | This project will upgrade the intersection of Brimblecombe Road and the Warrego Highway, including a channelised right turn, pavement widening, upgraded signage and lighting at the intersection. |
| QLD | Warrego Highway - Chinchilla Heavy Vehicle Route Strategy | Investment Roads | 1.0 | 0.8 | 80 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Western Downs Regional Council | To undertake a study and develop a strategy for the long-term provision and management of a safe and functional Warrego Highway corridor at Chinchilla. |
| QLD | Warrego Highway - Chinchilla Rail Crossing Upgrade | Investment Roads | 18.1 | 14.5 | 80 | 0.8 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Western Downs Regional Council | Upgrade the existing Warrego Highway, rail open level crossing and Wambo Street interface in Chinchilla. |
| QLD | Warrego Highway - Dalby Eastern Access Upgrade | Investment Roads | 56.0 | 44.8 | 80 | 2.7 | 0.0 | 0.2 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Western Downs Regional Council | The project involves upgrading approximately 1.5 kilometres of existing 4 lane roadway, construction of approximately 1.5 kilometres of new 4 lane roadway replacing the existing 2 lane roadway, a new signalised pedestrian crossing, rehabilitation of existing underground stormwater network and the installation of lighting. |
| QLD | Warrego Highway - Dalby Western Access Upgrade Stage 1 (Condamine St to Watt St) | Investment Roads | 59.0 | 47.2 | 80 | 0.0 | 3.1 | 2.1 | 0.0 | 0.0 | 5.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Western Downs Regional Council | This project includes the duplication of 3.5 kilometres of the Warrego Highway between Moonie Highway intersection with the Condamine Street and Watt Street intersection. The project scope also comprises of safety works and intersection upgrades. |
| QLD | Warrego Highway - Future Priorities | Investment Roads | 497.4 | 403.5 | 81 | 0.0 | 0.0 | 0.0 | 29.6 | 53.3 | 82.9 | 74.9 | 48.2 | 69.8 | 99.9 | 0.0 | 27.9 | 320.6 | In Planning | Ipswich City Council, Toowoomba Regional Council, Lockyer Valley Regional Council | This project will upgrade the Warrego Highway, addressing safety issues and traffic congestion along the Highway. |
| QLD | Warrego Highway - Mt Crosby Road Interchange | Investment Roads | 5.0 | 4.0 | 80 | 2.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Ipswich City Council | The project will undertake the scoping phase of the Warrego Highway - Mt Crosby Road Interchange upgrade and will include community consultation, options analysis and the development of a business case in order to provide a more efficient, safe and reliable national highway network for regional and interstate freight and general traffic. |
| QLD | Widen Bruce Highway in Brisbane (Dohles Rocks Road to Anzac Avenue) | Investment Roads | 250.0 | 200.0 | 80 | 10.7 | 2.9 | 24.0 | 7.4 | | | | | | | | | | | | |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|---|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|--|
| WA | Albany Highway - Kelmiscott to Williams Pavement Rehabilitation and Hotham River Bridge Replacement | Investment Roads | 25.0 | 20.0 | 80 | 6.1 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Wandering, Shire of Bodington | The project will involve: - rehabilitation of approximately 12.5 kilometres of pavement on various sections of the Albany Highway between Kelmiscott and Williams - construction of a replacement two-lane concrete Hotham River Bridge including tie-ins, barriers, ancillary works and decommissioning of the existing bridge. |
| WA | Albany Ring Road | Off-Network - Road - States | 175.0 | 140.0 | 80 | 28.0 | 15.7 | 0.6 | 0.0 | 0.0 | 16.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Albany | Phase one of the project includes upgrades to approximately 3km of road into dual carriageway from Albany Highway to Lancaster Road, the construction of a grade separation at Albany Highway, and a minor realignment to tie into previously completed 2007 works. Phase two of the project includes upgrades of approximately 8km of road into dual carriageway from Lancaster Road to Princess Royal Drive, two new grade separations at South Coast Highway and Hanrahan Road, and tie-ins to Phase one of this project and at Princess Royal Drive. It also includes the installation of local road, emergency access ways, and driveway treatments to maintain access to properties. |
| WA | Alice Springs to Halls Creek Corridor Upgrade (WA) - Duncan Road and Gordon Downs Road Upgrade | Roads of Strategic Importance - Off-Network | 51.0 | 40.8 | 80 | 6.4 | 5.0 | 6.8 | 0.0 | 0.0 | 11.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project will progressively upgrade priority sections of Duncan Road and Gordon Downs Road including road and drainage improvements, sealing of flood ways and gravel sheeting. |
| WA | Alice Springs to Halls Creek Corridor Upgrade (WA) - Tanami Road Upgrade | Roads of Strategic Importance - Off-Network | 542.8 | 434.2 | 80 | 0.0 | 15.0 | 16.0 | 16.0 | 40.0 | 87.0 | 48.0 | 48.0 | 48.0 | 48.0 | 155.2 | 0.0 | 347.2 | Under Construction | Shire of Halls Creek | The project includes the upgrading and sealing of Tanami Road, which connects Great Northern Highway at Halls Creek, and Stuart Highway near Alice Springs. |
| WA | Armada Road Bridge | Off-Network - Road - States | 259.0 | 207.2 | 80 | 17.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Armadale, City of Cockburn | The project involves construction of collector/distributor roads and preconstruction activities, as well as construction of a bridge over Kwinana Freeway connecting Armadale Road with North Lake Road, upgrades to intersections and freeway on/off ramps. |
| WA | Armada Road Duplication - Anstey Road to Tapper Road | Off-Network - Road - States | 145.0 | 116.0 | 80 | 3.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Armadale, City of Cockburn | The project involves construction of a two-lane second carriageway for 6.96 kilometres of Armadale Road between Anstey Road and Tapper Road, also including upgrade works at four intersections; construction of a principal shared path; street lighting and drainage; provision of two-metre sealed shoulders; as well as significant service relocations and associated works. |
| WA | Brand Highway (Muchea to Gingin) Pavement Rehabilitation and Widening | Investment Roads | 25.0 | 20.0 | 80 | 9.4 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Chittering, Shire of Gingin | The project will undertake approximately 23 kilometres of road pavement rehabilitation on Brand Highway from Muchea to Gingin, including shoulder widening, and the installation of audible edge lines and centreline treatments. |
| WA | Broome - Cape Leveque Road | Northern Australia Roads Program - State | 65.7 | 52.5 | 80 | 4.6 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Halls Creek | The project will realign and seal 90 kilometres of the Broome-Cape Leveque Road. |
| WA | Broome-Cape Leveque Road Upgrading and Community Access Roads | Investment Roads | 20.0 | 16.0 | 80 | 2.8 | 1.4 | 0.2 | 0.0 | 0.0 | 1.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Broome | The project involves the reconstruction and sealing of the first approximately 13km of Broome Cape Leveque Road (including the construction of a roundabout), the reconstruction and sealing of approximately 9km of Koojeman Access Road, and the reconstruction and sealing of approximately 2km of Trochus Hatchery Access Road. Construction works will also include service relocations and drainage works. |
| WA | Bunbury Outer Ring Road (stages 2 and 3) | Investment Roads | 1,252.0 | 1,001.6 | 80 | 248.0 | 287.4 | 183.9 | 7.1 | 0.0 | 478.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Capel, Shire of Dardanup, Shire of Harvey | The project will construct a northern connection (Stage 2) to Forrest Highway and a southern connection (Stage 3) to Bussell Highway from the existing Bunbury Outer Ring Road Stage 1 link. The project's delivery phase activities also include the construction of bridges, intersections and connecting roads along the Bunbury Outer Ring Road. |
| WA | Bussell Highway Duplication - Stages 1 and 2 | Investment Roads | 85.0 | 68.0 | 80 | 14.5 | 9.3 | 3.0 | 0.0 | 0.0 | 12.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Capel, City of Busselton | The project will duplicate approximately 18 km between Capel and Busselton, to align with the rest of the Bussell Highway between Bunbury and Busselton, which is a standard dual carriageway. The project will be constructed in two stages: - Stage One - construct approximately 5.5 km of second carriageway between Capel to Hutton Road, including upgrading the existing carriageway, and upgrading three intersections to tie into the second carriageway, and - Stage Two - construct approximately 12.4 km of second carriageway between Hutton Road to Busselton, including upgrading the existing carriageway, upgrading four intersections to tie into the second carriageway, and upgrading three bridges. |
| WA | Chidlow-York Road and Forrest Street Intersection Upgrade | Investment Roads | 10.0 | 8.0 | 80 | 0.0 | 1.6 | 6.0 | 0.4 | 0.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of York | Widening and intersection works to allow RAV4 (Restricted Access Vehicle) heavy vehicle access to the York Light Industrial Area. |
| WA | EastLink WA (Orange Route) | Major Project Business Case Fund (Road) | 20.0 | 10.0 | 50 | 3.3 | 1.5 | 1.0 | 0.0 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Shire of Northam, Shire of Mundaring, City of Swan | The project involves completion of a Stage 4 business case for submission to Infrastructure Australia for assessment, planning (alignment selection), project definition, design, site investigations and project approvals. |
| WA | Electric Bus Charging Infrastructure | Investment Roads | 125.0 | 125.0 | 100 | 0.0 | 43.5 | 55.5 | 26.0 | 0.0 | 125.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Canning, City of Perth, City of Swan | The project will invest in the delivery of a new electric bus network for Perth through upgrades to bus depots and the installation of solar panels, batteries and bus charging infrastructure. |
| WA | Erimdale Road-Reid Highway Business Case, Hamersley | Investment Roads | 2.5 | 2.0 | 80 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | City of Stirling | The Australian Government will provide funding towards the development of a business case for the upgrade of the intersection at Erimdale Road and Reid Highway in Hamersley. |
| WA | Exmouth Roads Package - Minilya-Exmouth Road Widening | Investment Roads | 14.0 | 11.2 | 80 | 0.7 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Exmouth, Shire of Carnarvon | The project will undertake seal widening in two sections on Minilya-Exmouth Road: - Section 1A and 1B: this is approximately 24 km is from North West Coastal Highway to the Lyndon River - Section 2: this section is approximately 18 km in length and is approximately 87 km south of Exmouth |
| WA | Flynn Drive Upgrade, Neerabup | Investment Roads | 22.5 | 2.5 | 11 | 2.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Wanneroo | The project involves detailed design for approximately 5.8 kilometres of dual carriageway on Flynn Drive between Wanneroo Road and Old Yanchep Road and duplication of approximately 3.8 kilometres of Flynn Drive between Wanneroo Road and Pinjar Road as well as shared paths and cycle lanes, to be delivered in stages: - Construction stage 1 - construct 2.0 kilometres of dual carriageway between Wanneroo Road and Tranquil Drive - Construction stage 2 - construct 1.05 kilometres of dual carriageway between Tranquil Drive and Mather Drive - Construction stage 3 - construct 0.77 kilometres of dual carriageway between Mather Drive and Pinjar Road. |
| WA | Forrest Highway (Victoria Road) - New Intersection and Road Connection | Investment Roads | 20.0 | 16.0 | 80 | 0.0 | 4.0 | 8.0 | 4.0 | 0.0 | 16.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Bunbury | A new intersection will be constructed along Forrest Highway, south of Victoria Road, along with a new road connection into the Glen Iris development precinct. The new intersection and road connection will address current pedestrian, traffic and road safety issues associated with travelling along Forrest Highway and accessing the Glen Iris development precinct, the Bunbury Farmers Market and local schools. The project will also support future development opportunities in the Glen Iris development precinct, improve access to Bunbury Port, promote efficient traffic movement along Forrest Highway, and support regional development opportunities for the region. |
| WA | Freight Vehicle Productivity Improvements Program | Investment Roads | 50.0 | 40.0 | 80 | 5.1 | 8.0 | 8.0 | 7.7 | 0.0 | 23.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project will prioritise the construction of overtaking lanes, rest areas and raising of power lines across 13 rural locations within the Western Australian freight network. The projects include the construction of one new Road Train Assembly Area at Newman; the construction of one new Heavy Vehicle Rest Area at Auski; major improvements to two Heavy Vehicle Rest Areas at Karljin and Leonora; and minor improvements to seven existing Heavy Vehicle Rest Area and two Road Train Assembly Areas at Northam and Bunbury. |
| WA | Fremantle Traffic Bridge (Swan River Crossing) | Investment Roads | 280.0 | 140.0 | 50 | 12.0 | 45.5 | 35.0 | 24.1 | 0.0 | 104.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Fremantle | The project will involve construction of new road and rail bridges and a Principal Shared Path across the Swan River at Fremantle. |
| WA | Future Road and Rail Connections for Perth | Major Project Business Case Fund (Road) | 29.0 | 14.5 | 50 | 0.0 | 2.7 | 5.6 | 3.0 | 3.3 | 14.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | To accommodate future population growth and ensure efficiency of the transport system, upgrading and adding new transport infrastructure will be required. This commitment will identify future road and rail links to support the economic development of Perth. |
| WA | Gnangara Road Duplication | Investment Roads | 7.3 | 7.3 | 100 | 0.0 | 1.0 | 2.5 | 3.8 | 0.0 | 7.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Swan | The project will upgrade Gnangara Road to a dual carriageway between Pinaster Parade and Henley Brook Avenue. |
| WA | Gnangara Road Upgrade | Investment Roads | 5.5 | 1.6 | 29 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Swan | The project will upgrade Gnangara Road to a dual carriageway between Henley Brook Avenue and Egerton Drive, including intersection upgrades. |
| WA | Goldfields Highway (Wiluna to Meekatharra) construct and seal priority sections | Investment Roads | 20.0 | 16.0 | 80 | 0.0 | 8.0 | 4.0 | 4.0 | 0.0 | 16.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Wiluna | The Goldfields Highway between Wiluna and Meekatharra section is 180 km long, of which, 125 km remains unsealed resulting in low levels of service for freight transport, resources and tourism industries and general road users. The project will construct and seal 17 km of the Goldfields Highway between Wiluna and Meekatharra at two priority locations. |
| WA | Great Eastern Highway Upgrades - Coates Gully, Walgoolan to Southern Cross and Ghooli to Benari | Investment Roads | 250.0 | 200.0 | 80 | 0.0 | 52.0 | 33.6 | 40.0 | 33.6 | 159.2 | 40.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 40.8 | Under Construction | Shire of Northam, Shire of Yilgarn, Shire of Westonia | The project involves upgrading the Great Eastern Highway at the following locations: Coates Gully, Walgoolan to Southern Cross, and Ghooli to Benari. The upgrade works may involve realignment, widening, bridge replacement or improvement, passing lanes, intersection improvements, rest areas and improvements to drainage. |
| WA | Great Northern Highway - Bindoon Bypass | Roads of Strategic Importance | 275.0 | 220.0 | 80 | 16.0 | 49.0 | 40.0 | 60.0 | 11.4 | 160.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Chittering | The project will involve bypassing Bindoon through the construction of new highway and upgrades to existing highway, including rest stops for light vehicles and road trains. |
| WA | Great Northern Highway - Broome to Kununurra (Nellie Springs to Sally Downs Well and Arthur Creek) | Investment Roads | 60.0 | 48.0 | 80 | 0.0 | 12.8 | 8.0 | 12.0 | 15.2 | 48.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Halls Creek, Shire of Wyndham East Kimberley | The project will upgrade the Great Northern Highway by replacing a single lane bridge with a two-lane bridge at Arthur Creek, and upgrading four floodways to bridges between Nellie Springs and Sally Downs Well. |
| WA | Great Northern Highway Upgrade Ord River North Section (Stage 1) | Northern Australia Beef Roads Program - State | 15.6 | 12.5 | 80 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Halls Creek | The project is Stage 1 of the upgrade of the Great Northern Highway Ord River North Section. It will widen, overlay, reconstruct and realign 8 kilometres on the Great Northern Highway. |
| WA | Great Northern Highway Upgrade Ord River North Section (Stage 2) | Northern Australia Roads Program - State | 43.5 | 34.6 | 80 | 0.0 | 3.5 | 0.0 | 0.0 | 0.0 | 3.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Halls Creek | The project will widen and overlay 11.2 kilometres of road along the Great Northern Highway and construct a new bridge over Tickalara Creek including approach works and demolition and removal of the existing bridge. |
| WA | Great Northern Highway-Apple Street intersection upgrade, Upper Swan | Investment Roads | 14.0 | 7.0 | 50 | 0.0 | 1.7 | 0.0 | 0.0 | 0.0 | 1.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Swan | The project will upgrade the intersection of the Great Northern Highway, Apple Street and Coondare Parade in Upper Swan. The project will involve the construction of a dual lane, four-legged roundabout, road works at the north and south of the roundabout (lane duplications and merges), land acquisition, drainage works and the construction of cycle lanes. |
| WA | Great Southern Secondary Freight Network | Roads of Strategic Importance | 8.0 | 6.4 | 80 | 0.0 | 2.0 | 2.6 | 1.8 | 0.0 | 6.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Upgrade key grain freight routes on local roads across the Great Southern Region. The prioritised work will focus on providing sealed shoulders, widening traffic lanes to safely accommodate the existing grain trucks and better signs and line marking. |
| WA | Indian Ocean Drive - Jurien Bay to Brand Highway | Investment Roads | 55.0 | 44.0 | 80 | 16.4 | 20.0 | 7.6 | 0.0 | 0.0 | 27.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Coorow, Shire of Carnamah, Shire of Dandaragan, Shire of Irwin | The project will realign, improve and widen seals on Indian Ocean Drive between Jurien Bay and the Brand Highway. |
| WA | Kalgoorlie Rail Realignment - Business Case | Investment Rail | 2.5 | 2.0 | 80 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | City of Kalgoorlie-Boulder | Development of a business case for realignment of the rail line through Kalgoorlie and an intermodal terminal in Kalgoorlie. |
| WA | Karel Avenue Bridge over Rail | Off-Network - Road - States | 28.8 | 6.7 | 23 | 0.1 | 0.0 | 0.0 | 0.0 | 1.8 | 1.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Cockburn | The project will lengthen and widen the Karel Avenue Bridge. |
| WA | Karratha to Tom Price Corridor Upgrade | Roads of Strategic Importance - Off-Network | 380.0 | 304.0 | 80 | 44.0 | 32.0 | 80.0 | 65.6 | 0.0 | 177.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Ashburton, City of Karratha | This project will deliver targeted upgrades to the Karratha to Tom Price Corridor. |
| WA | Kenwick Intermodal Terminal | Investment Rail | 20.0 | 5.0 | 25 | 0.0 | 2.0 | 3.0 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Gosnells | The Kenwick Intermodal Terminal will be developed at the Kenwick Rail Freight Facility. It will have an operational throughput capacity of approximately 170,000 to 200,000 twenty-foot equivalent unit of shipping containers annually. |
| WA | Kwinana and Mitchell Freeway Barrier Upgrades | Investment Roads | 57.2 | 28.6 | 50 | 0.0 | 12.0 | 5.2 | 1.4 | 0.0 | 18.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | Upgrade approximately 32.5 kilometres of safety barriers along the median of the Mitchell and Kwinana freeways. |
| WA | Kwinana Freeway - Russell Road to Roe Highway Widening (Northbound) | Investment Roads | 49.0 | 39.2 | 80 | 1.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Cockburn | The project will construct eight kilometres of additional lane, creating three continuous lanes on the northbound carriageway of Kwinana Freeway from Russell Road to Roe Highway. |
| WA | Lakelands Station, Lakelands | Investment Rail | 80.0 | 64.0 | 80 | 27.0 | 13.0 | 0.0 | 0.0 | 0.0 | 13.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Mandurah | The project will provide funding towards construction of a train station at Lakelands in the 23 kilometre gap between Mandurah and Mandurah Stations, on the Mandurah Line. |
| WA | Leach Highway (High Street) Upgrade - Carrington Street to Stirling Highway | Investment Roads | 76.0 | 47.4 | 62 | 4.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Fremantle | The project will upgrade the Leach Highway (High Street) from Carrington Street to Stirling Highway. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|--|---|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|---|
| WA | Leach Highway (Welshpool Road Interchange) | Investment Roads | 136.0 | 68.0 | 50 | 51.2 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Canning | The project scope includes construction of an overpass to separate the Leach Highway from Welshpool Road and upgrade the Leach Highway Bridge over rail south of the proposed Welshpool interchange. |
| WA | Leach Highway / Stock Road Grade Separation (Planning and Project Development) | Investment Roads | 10.0 | 5.0 | 50 | 0.0 | 2.6 | 2.4 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | City of Melville | This project will undertake planning and project development of a grade separation of the Leach Highway and Stock Road intersection. |
| WA | Lloyd Street Extension, Hazelmere | Investment Roads | 40.0 | 20.0 | 50 | 2.5 | 8.0 | 2.0 | 0.0 | 0.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Swan | The project will extend Lloyd Street from Coppershop Road to Lakes Road with two lanes in each direction and tie-in to the Roe Highway/Great Eastern Highway Bypass project. |
| WA | Mandurah Estuary Bridge Duplication | Investment Roads | 110.0 | 55.0 | 50 | 0.0 | 25.0 | 21.5 | 8.5 | 0.0 | 55.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Mandurah | The Mandurah Estuary Bridge project will construct an additional bridge next to the existing Mandurah Estuary Bridge. The bridge will provide an additional two lanes for traffic, and connect cyclists and pedestrians to the southern area of Mandurah. It will have the same configuration as the existing bridge. |
| WA | Mandurah Station Parking Bays | Investment Roads | 32.0 | 16.0 | 50 | 1.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Mandurah | The project will construct additional parking facilities at Mandurah Station. |
| WA | Marble Bar Road Upgrade | Investment Roads | 120.0 | 48.0 | 40 | 0.0 | 24.0 | 20.0 | 4.0 | 0.0 | 48.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of East Pilbara | This project will upgrade approximately 100 kilometres of Marble Bar Road between McPhee and Roy Hill mines to a fit-for-purpose sealed road. |
| WA | METRONET: Bellevue Depot Relocation | Off-Network - Rail - States | 79.4 | 15.6 | 20 | 1.7 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Gosnells | The project involves the relocation of the freight facility at Bellevue to Kenwick. |
| WA | METRONET: Byford Extension | Investment Rail | 885.0 | 475.5 | 54 | 0.0 | 190.0 | 195.5 | 40.0 | 50.0 | 475.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Serpentine Jarrahdale, City of Armadale | The project will extend the current Armadale Line by 8 kilometres south to Byford and includes an additional rail station at Byford. |
| WA | METRONET: Canning Bridge Bus Interchange | Investment Roads | 200.0 | 100.0 | 50 | 0.0 | 0.0 | 2.2 | 25.0 | 56.3 | 83.5 | 16.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 16.5 | In Planning | City of South Perth | An upgrade of the Bus Interchange at Canning Bridge, which is one of Perth's major public transport bus/train interchanges. The project will increase the capacity of the interchange, allow more efficient public transport scheduling in the Applecross/South Perth area, improve the safety and amenity of public transport journeys, and provide additional road capacity along the Canning Highway. |
| WA | METRONET: Denny Avenue Level Crossing Removal | Off-Network - Rail - States | 100.6 | 54.9 | 55 | 2.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Armadale | The project involves removal of the Denny Avenue and Davis Road level crossing in Kalamit. |
| WA | METRONET: Hamilton Street / Wharf Street / William Street Grade Separations and Elevation of Associated Stations | Investment Rail | 1,265.0 | 632.5 | 50 | 240.0 | 310.0 | 82.5 | 0.0 | 0.0 | 392.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Canning | The project will involve the removal of six level crossings at Mint Street, Oats Street, Welshpool Road, Hamilton Street, Wharf Street and William Street and the construction of Queens Park, Cannington, Carlisle, Oats Street and Beckenham as elevated stations. |
| WA | METRONET: High Capacity Signalling | Investment Rail | 500.0 | 250.0 | 50 | 96.9 | 71.1 | 41.6 | 40.5 | 0.0 | 153.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | The METRONET: High Capacity Signalling project will fund the construction of a Public Transport Operations Control Centre and Radio Systems Replacement works. These works form stage one of the overall High Capacity Signalling project being developed by the Public Transport Authority of WA. |
| WA | METRONET: Midland Station Project | Investment Rail | 315.0 | 157.5 | 50 | 50.0 | 50.0 | 41.0 | 0.0 | 0.0 | 91.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Swan | Construction of a new Midland Station including associated bus facilities and multi-storey car park, demolition of the existing Midland Station, closure of Helena Street level crossing, creation of a new Oak Street level crossing, and track connection into the Bellevue Depot. |
| WA | METRONET: Morley-Ellenbrook Line | Investment Rail | 1,272.2 | 624.8 | 49 | 170.0 | 176.0 | 108.8 | 0.0 | 0.0 | 284.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Bayswater, City of Swan | A new passenger rail line between Ellenbrook and the Midland Line (near Bayswater), with five new stations at Morley, Noranda, Malaga, Whiteman Park, and Ellenbrook. |
| WA | METRONET: Morrison Road Level Crossing Removal | Investment Rail | 200.0 | 100.0 | 50 | 0.0 | 0.0 | 2.0 | 0.0 | 25.0 | 27.0 | 40.0 | 33.0 | 0.0 | 0.0 | 0.0 | 0.0 | 73.0 | In Planning | City of Swan | Removal of road-rail level crossing on Morrison Road in Midland. |
| WA | METRONET: Thornlie-Cockburn Link | Off-Network - Rail - States | 986.0 | 485.0 | 49 | 27.8 | 80.6 | 100.0 | 0.0 | 0.0 | 180.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Gosnells, City of Canning, City of Melville, City of Cockburn | The project will construct a 17.5 kilometre extension of the passenger rail line from Thornlie to Cockburn Central including the development of new stations at Ranford Road and Nicholson Road. |
| WA | METRONET: Yanchep Rail Extension | Off-Network - Rail - States | 712.0 | 440.0 | 62 | 23.4 | 90.0 | 0.0 | 0.0 | 0.0 | 90.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Wanneroo | The Yanchep Rail Extension will construct 14.5 kilometres of new dual-track to extend the Joondalup Line from Butler to Yanchep, including the development of new stations at Yanchep, Alkimos and Esplanade. |
| WA | Mid West Secondary Freight Network | Roads of Strategic Importance | 28.0 | 22.4 | 80 | 0.0 | 9.6 | 8.0 | 4.8 | 0.0 | 22.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Upgrade key grain freight routes on local roads across the Mid West Region. The prioritised work will focus on providing sealed shoulders, widening traffic lanes to safety accommodate the existing grain trucks and better signs and line marking. |
| WA | Mitchell Freeway Extension - Hester Avenue to Romeo Road | Investment Roads | 232.0 | 116.0 | 50 | 25.4 | 13.7 | 0.0 | 0.0 | 0.0 | 13.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Wanneroo | The project will extend the Mitchell Freeway a further 5.6km from Hester Avenue to Romeo Road; signalise intersections; construct new intersections, on and off-ramps, a rail tunnel, a principal shared path and an extra 1.8km lane to Wanneroo Road from Romeo Road to Trian Road; and upgrade existing access and service roads. |
| WA | Mitchell Freeway widening (Hodges Drive to Hepburn Ave) | Investment Roads | 76.0 | 38.0 | 50 | 8.3 | 3.4 | 0.0 | 0.0 | 0.0 | 3.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Joondalup | The project will construct an additional freeway traffic lane on Mitchell Freeway southbound, by widening into the median between Hodges Drive off-ramp and Hepburn Avenue on-ramp. It also includes widening of the on-ramps at Hodges Drive, Ocean Reef Road, Whitfords Avenue, and Hepburn Avenue, to allow for future ramp metering. |
| WA | Mitchell Freeway Widening Southbound - Cedric Street to Vincent Street | Off-Network - Road - States | 49.0 | 39.2 | 80 | 11.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Stirling | The project will widen the Mitchell Freeway southbound between Cedric Street and Vincent Street to create four continuous lanes from Erindale Road to Vincent Street. |
| WA | Moorine Rock to Mt Holland Road Upgrades | Investment Roads | 120.0 | 48.0 | 40 | 0.0 | 46.0 | 2.0 | 0.0 | 0.0 | 48.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Shire of Yilgarn | The project will upgrade local roads from the Great Eastern Highway at Moorine Rock to Mt Holland. |
| WA | Neerabup Strategic Link - Flynn Drive Upgrade | Investment Roads | 15.0 | 15.0 | 100 | 0.0 | 5.0 | 5.0 | 5.0 | 0.0 | 15.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Wanneroo | The project will upgrade the eastern section of Flynn Drive to a dual carriageway to accommodate future traffic growth in the nearby Neerabup Industrial Estate. |
| WA | Newman to Katherine Corridor Upgrade (WA) - Great Northern Highway Upgrade - Broome to Kununurra | Roads of Strategic Importance | 25.8 | 20.6 | 80 | 6.0 | 0.0 | 3.5 | 0.0 | 0.0 | 3.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Broome, Shire of Derby West Kimberley, Shire of Halls Creek, Shire of Wyndham East Kimberley | The project involves upgrading approximately 33 kilometres of the Great Northern Highway between Robbuck and Fitzroy Crossing including rehabilitation and widening of existing pavement on various sections, improvements to the road formation and drainage, construction of a heavy vehicle parking bay and road signs, safety barriers and road marking. |
| WA | Newman to Katherine Corridor Upgrade (WA) - Great Northern Highway Upgrade - Newman to Port Hedland Overtaking Lanes | Roads of Strategic Importance | 50.0 | 40.0 | 80 | 0.0 | 15.0 | 10.0 | 10.0 | 5.0 | 40.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Town of Port Hedland | Construction of up to 18 high priority overtaking lanes along Great Northern Highway from Newman to Port Hedland. |
| WA | Newman to Katherine Corridor Upgrade (WA) - Great Northern Highway Upgrade - Ord River North Section, Stage 3 | Roads of Strategic Importance | 39.0 | 31.2 | 80 | 6.8 | 8.9 | 3.5 | 1.2 | 0.0 | 13.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Halls Creek | The project will comprise of two stages: Stage 3a: includes widening and overlay, reconstruction and realignment of the Great Northern Highway, replacing and extending culverts, improving off-road drainage, and constructing road safety barriers as required between SLK 2937.95 to 2939.20. Stage 3b: includes widening and overlay, reconstruction and realignment of the Great Northern Highway between SLK 2941.15 to 2950.05, incorporation of a north bound passing lane and Frog Hollow Bridge between SLK 2941.15 to 2950.05. |
| WA | Newman to Katherine Corridor Upgrade (WA) - Port Hedland Airport Deviation | Roads of Strategic Importance | 76.0 | 50.2 | 66 | 35.7 | 5.3 | 0.0 | 0.0 | 0.0 | 5.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Town of Port Hedland | The project will construct a five kilometre single carriageway to realign the Great Northern Highway away from the Port Hedland International Airport, construct a single-span concrete road bridge over a duplicated rail line, construct two access roads and relocate a tourist information bay. |
| WA | Nicholson Road / Garden Street Grade Separation | Investment Roads | 80.0 | 40.0 | 50 | 0.0 | 4.0 | 16.0 | 16.0 | 4.0 | 40.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Gosnells | Construction of a traffic bridge connecting Garden Street and Nicholson Road (north leg) over the existing roundabout. |
| WA | Nicholson Road Grade Separation | Off-Network - Road - States | 22.7 | 11.4 | 50 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Gosnells, City of Canning | Grade separation of Nicholson Road and the Midland to Kwinana freight rail line at Canning Vale. |
| WA | NorthLink WA - Northern and Central Sections | Investment Roads | 768.4 | 566.2 | 72 | 2.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Chittering, City of Swan | The NorthLink WA - Northern and Central Sections project involves construction of a new 37 kilometre highway link between the junction of Reid Highway/Tonkin Highway and Great Northern Highway/Brand Highway at Muchea. The project comprises the Northern Section (from Ellenbrook to Muchea) and the Central Section (from Reid Highway to Ellenbrook). |
| WA | Orrong Road Expressway - Graham Farmer Freeway to Leach Highway Planning | Major Project Business Case Fund (Road) | 20.0 | 10.0 | 50 | 0.0 | 7.9 | 2.1 | 0.0 | 0.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Town of Victoria Park | The project will fund planning works for an expressway that connects the Graham Farmer Freeway to Leach Highway along Orrong Road, including the development of a business case to assess the scope, design and cost of the expressway. |
| WA | Outback Way - 2016 Election Commitment - WA - Great Central Road Progressive Sealing | Off-Network - Road - States | 46.5 | 37.2 | 80 | 0.0 | 3.0 | 0.0 | 0.0 | 0.0 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Laverton, Shire of Ngaanyatjaraku | The project involves approximately 87 kilometres of progressive sealing works along the Outback Way in Western Australia. |
| WA | Outback Way - WA | Off-Network - Road - States | 22.0 | 11.0 | 50 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Laverton, Shire of Ngaanyatjaraku | The 'Outback Way - WA' upgrade project comprises programmes of works to upgrade sections totalling approximately 67 kilometres of the Great Central Road in the Shires of Laverton and Ngaanyatjaraku to bitumen seal, as part of the broader 'Outback Way' project aimed at providing an east-west sealed road connection across Queensland, the Northern Territory and Western Australia. |
| WA | Outback Way - Western Australia Future Priorities | Off-Network - Road - States | 595.6 | 476.5 | 80 | 0.0 | 24.0 | 24.0 | 24.0 | 24.0 | 96.0 | 48.0 | 48.0 | 48.0 | 118.0 | 118.5 | 0.0 | 380.5 | In Planning | Shire of Laverton, Shire of Ngaanyatjaraku | This project will upgrade the Western Australia section of the roads that form the 'Outback Way', which runs from Winton in Queensland through the Northern Territory, to Laverton in Western Australia. |
| WA | Perth Airport Precinct - Northern Access | Investment Roads | 28.5 | 14.2 | 50 | 0.0 | 11.0 | 3.2 | 0.0 | 0.0 | 14.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Kalamunda, City of Swan | The project will construct a grade separated interchange at Great Eastern Highway Bypass and Kalamunda Road and replace the existing load limited Kalamunda Road Bridge over rail with a new four lane bridge with full carrying capacity. |
| WA | Perth CBD Transport Plan - Aberdeen Street Bike Lanes | Investment Roads | 5.0 | 2.5 | 50 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 2.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Perth | This project involves the design and construction of bike lanes along Aberdeen Street to address gaps in the existing bike riding infrastructure and provide a continuous link between the two Principal Shared Paths of Mitchell Freeway Principle Shared Paths at Fitzgerald Street and the Midland Line Principal Shared Paths (near McIver Station). |
| WA | Perth CBD Transport Plan - Bennett Street Bike Lanes | Investment Roads | 3.0 | 1.5 | 50 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Perth | This project includes the detailed design and construction of the Bennett Street Bike Lanes, including protected bike lanes wherever possible. This project involves construction of a north-south city bike route connecting Riverside Drive and Royal Street. |
| WA | Perth CBD Transport Plan - Kings Park Road Shared Path | Investment Roads | 2.0 | 1.0 | 50 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Perth | This project involves construction of an off-road shared path along the southern (park) side of Kings Park Road, between Thomas Street and Cliff Street. |
| WA | Perth CBD Transport Plan - Spring Street / Mounts Bay Road Bike Connection | Investment Roads | 1.5 | 0.8 | 50 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Perth | This project includes the detailed design and construction of the Spring Street / Mounts Bay Road Bike Connection. This project involves construction of a protected bike lane along the length of Spring Street, starting at Mounts Bay Road. |
| WA | Perth CBD Transport Plan - Swan River Bridge | Investment Roads | 100.0 | 50.0 | 50 | 0.0 | 43.8 | 6.3 | 0.0 | 0.0 | 50.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Town of Victoria Park, City of Perth | This project funds the design and construction of a new 'Greenway' bridge across the Swan River for cyclists and pedestrians. The 6 metre wide bridge will provide safe, high-quality infrastructure and encourage more people to ride and walk to and from the city. |
| WA | Perth CBD Transport Plan - Wellington Street Bike Lane Upgrade | Investment Roads | 0.5 | 0.3 | 50 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Perth | This project would convert the existing surface treatment from black asphalt to red asphalt to address legibility and safety issues. |
| WA | Perth CBD Transport Plan - Wittenoom Street Bike Lanes | Investment Roads | 2.5 | 1.3 | 50 | 0.0 | 1.3 | 0.0 | 0.0 | 0.0 | 1.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Perth | This project includes the detailed design and construction of the Wittenoom Street Bike Lanes, providing a new separated bike path. This first stage of an ultimate route of dedicated bike facilities lanes will extend east-west for about 1.75 km of a total 2.1 km, ultimately connecting Barrack Street Bridge along the southern side of the rail line to Moore Street. This stage will implement the section from the rail line through to Lord Street and along Wittenoom and Nile Streets to Matagarup Bridge. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description | |
|-------|--|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--------------------------------|---|---|
| WA | Perth to Bunbury Faster Rail Business Case | Major Project Business Case Fund (Rail) | 8.0 | 4.0 | 50 | 1.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | City of Bunbury, Shire of Dardanup, City of Gosnells, Shire of Harvey, Shire of Waroona, Shire of Serpentine Jarrahdale, City of Canning, Town of Victoria Park, Murray Shire Council, City of Armadale, City of Perth | The project will develop a strategic business case that will investigate options to provide faster passenger rail services from Perth to Bunbury. The project will identify existing constraints and determine future demand and operational requirements. The project will include a planning and investment program that will identify potential projects, cost and staging options to help guide future investment decisions. The project will also consider population growth, travel patterns, private sector financing opportunities and access to jobs, services and affordable housing. |
| WA | Pinjara Heavy Haulage Deviation - Stages 1 and 2 | Roads of Strategic Importance - Off-Network | 250.0 | 200.0 | 80 | 0.0 | 3.0 | 4.0 | 4.0 | 72.0 | 83.0 | 87.0 | 30.0 | 0.0 | 0.0 | 0.0 | 0.0 | 117.0 | In Planning | Shire of Murray | The South Western Highway is a major freight corridor in south-west WA, which currently runs directly through the town of Pinjara. The project will deliver stages 1 and 2 of the Pinjara Heavy Haulage Deviation to construct an alternative route for heavy vehicles to bypass the town centre of Pinjara. The project will address road safety issues relating to the flow of heavy vehicles through Pinjara. | |
| WA | Platform and Signalling Upgrade Program Business Case | Major Project Business Case Fund (Rail) | 21.5 | 10.5 | 49 | 4.5 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | The Platform and Signalling Upgrade Program Business Case seeks to develop a scope and business cases for the investments required to extend the platforms on the Midland, Fremantle and Armadale rail lines (the 'heritage lines') and to upgrade the current signalling system on the heritage lines and the Joondalup and Mandurah lines. |
| WA | Port Augusta to Perth (WA) - Coolgardie-Esperance Highway - Emu Rocks | Roads of Strategic Importance | 52.0 | 41.6 | 80 | 0.0 | 3.9 | 0.0 | 0.0 | 0.0 | 3.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Coolgardie | The project will reconstruct and realign a 25 kilometre section between Widgeemooltha and Kambalda, together with shoulder sealing and the construction of an overtaking lane in each direction. |
| WA | Port Augusta to Perth (WA) - Great Eastern Highway - Walgoolan Southern Cross and Coates Gully | Roads of Strategic Importance | 40.5 | 32.4 | 80 | 9.8 | 3.6 | 0.0 | 0.0 | 0.0 | 3.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Northam, Shire of Yilgarn, Shire of Westonia | The project will upgrade three sections, including: Walgoolan Southern Cross: Replace Bridge 0629 offline, and realign the road approaches; Walgoolan Southern Cross: Widen Bridge 0630A online, and widen the existing road approaches; and Coates Gully Section: Replace Bridge 0605, 0606 and 0607 online, widen and improve geometry of the existing road approaches, and provide the formation for overtaking lanes. |
| WA | Regional Road Safety Upgrades | Investment Roads | 175.0 | 140.0 | 80 | 0.0 | 140.0 | 0.0 | 0.0 | 0.0 | 140.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project will undertake targeted regional road upgrades across Western Australia to ensure roads meet current WA road safety standards. The upgrades will include shoulder sealing, widening road medians and the installation of audible edge and centre lines. |
| WA | Regional State Road Safety Improvement Program | Investment Roads | 120.0 | 96.0 | 80 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Not applicable / allocated | The project will undertake 34 low cost widening and safety projects across the Great Southern Region, South West Region, Mid West-Gascoyne Region, Goldfields-Esperance Region, Wheatbelt Region, Pilbara Region, Kimberley Region and Metropolitan Region. Works include widening of sealed shoulders to current formation and installation of audible edge lines. |
| WA | Reid Highway - Altona Road and Daviot Road / Drumpellier Drive - Grade Separated Intersections | Investment Roads | 225.0 | 112.5 | 50 | 0.0 | 10.0 | 40.0 | 45.0 | 12.5 | 107.5 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 5.0 | In Planning | City of Swan | The project will construct grade separations at the intersection of Reid Highway and Altona Road and at the intersection of Reid Highway, Daviot Road and Drumpellier Drive. | |
| WA | Reid Highway Interchange - West Swan Road | Investment Roads | 175.0 | 87.5 | 50 | 0.0 | 0.0 | 1.4 | 1.0 | 7.5 | 9.9 | 50.0 | 27.6 | 0.0 | 0.0 | 0.0 | 0.0 | 77.6 | In Planning | City of Swan | The project will construct a grade separated interchange at the intersection of West Swan Road and the Reid Highway. | |
| WA | Road Safety Program - WA | Investment Roads | 398.5 | 318.8 | 80 | 48.5 | 0.0 | 0.0 | 0.0 | 0.0 | 48.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. |
| WA | Road Safety Program additional funding - WA | Investment Roads | 107.2 | 107.2 | 100 | 0.0 | 53.6 | 53.6 | 0.0 | 0.0 | 107.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | The project will undertake road safety treatments works across the road network in Western Australia. The works vary across the state but include a mix of: - sealing of shoulders; - widening the road formation; - installation of audible edge lines; and Funding will see the protection of vulnerable road users in urban/peri-urban areas. |
| WA | Roe Highway Widening and Abernethy Road Upgrade | Investment Roads | 140.0 | 70.0 | 50 | 14.3 | 49.7 | 5.0 | 0.0 | 0.0 | 54.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Kalamunda, Shire of Mundaring, City of Swan | The project will widen the Roe Highway to six lanes between Great Eastern Highway Bypass and Clayton Street and construction of dual carriageway on Abernethy Road from Adelaide Street to Great Eastern Highway Bypass. The project will include tie-ins with the Roe Highway/Great Eastern Highway Bypass and Great Eastern Highway Bypass/Abernethy Road Interchanges. |
| WA | Roe Highway/Great Eastern Highway Bypass and Abernethy Road/Great Eastern Highway Bypass Interchanges | Investment Roads | 180.0 | 144.0 | 80 | 30.7 | 46.9 | 32.0 | 0.0 | 0.0 | 78.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Mundaring, City of Swan | The project will construct grade separated interchanges at the intersections of Roe Highway and Great Eastern Highway Bypass and Abernethy Road and Great Eastern Highway Bypass, construct a Principal Shared Path on the northern side of the Bypass and install ITS. |
| WA | Shire of Dandaragan - Agaton Road Upgrade, Dandaragan | Investment Roads - Remote Roads Upgrade Pilot Prog | 5.2 | 4.2 | 80 | 1.5 | 1.5 | 1.3 | 0.0 | 0.0 | 2.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Dandaragan | Upgrade approximately 20kms of Agaton Road from a narrow unsealed road to a widened sealed road with line marking and drainage. |
| WA | Shire of Esperance - Roland Road Esperance Improvements, Lort River | Investment Roads - Remote Roads Upgrade Pilot Prog | 1.6 | 1.2 | 80 | 0.6 | 0.6 | 0.0 | 0.0 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Esperance | Undertake selective widening of the running surface to a consistent approximate 8m wide, and resheet approximately 27.8 Km of Roland Road in two sections. |
| WA | Shire of Kondinin - Sealing section of Hyden Norseman Road, Hyden | Investment Roads - Remote Roads Upgrade Pilot Prog | 5.0 | 4.0 | 80 | 0.8 | 1.2 | 2.0 | 0.0 | 0.0 | 3.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Kondinin | To seal sections of the approximately 20km stretch of Hyden-Norseman Road, with a 7.4m width of two coat bitumen seal and associated delineation, drainage and shoulder work. |
| WA | Shire of Kulin - Kulin-Holt Rock Road Upgrade to Seal, Little Italy and Pingaring | Investment Roads - Remote Roads Upgrade Pilot Prog | 3.8 | 3.1 | 80 | 1.5 | 0.9 | 0.6 | 0.0 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Kulin | Upgrade approximately 27 kilometres of Kulin-Holt Rock Road (approximately SLK 47.80-74.8) from unsealed gravel road to 8m sealed road suitable for Restricted Access Vehicle Network 7 combinations. |
| WA | Stephenson Avenue Extension | Investment Roads | 165.0 | 82.5 | 50 | 4.0 | 29.8 | 0.4 | 0.0 | 0.0 | 30.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Stirling | The project involves the extension of Stephenson Avenue from Scarborough Beach Road to Cedric Street, connections to Oswald and Howe Streets, a new interchange at the Mitchell Freeway, changes to the Stirling Station car park, the extension of Sarah Court to Sunray Drive (including an underpass) and a Principal Shared Path from Telford Place to Civic Place (including an underpass). |
| WA | Stirling Bus Interchange | Investment Roads | 90.0 | 45.0 | 50 | 28.0 | 12.2 | 4.8 | 0.0 | 0.0 | 17.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Stirling | The project will upgrade Stirling Bus Interchange on the Joondalup rail line, located to the north of the Stephenson Avenue extension across the Mitchell Freeway. The project will construct a new bridge over Mitchell Freeway and associated bus interchange infrastructure, to provide additional interchange capacity and improved bus operations. |
| WA | The Broadway upgrade, Ellenbrook | Investment Roads | 11.5 | 3.1 | 27 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Swan | The project will construct a second carriageway of The Broadway from The Promenade to Elmridge Parkway, and construct the straight sections from Elmridge Parkway to Maffra Parade. |
| WA | Thomas Road - Dual Carriageway South Western Highway to Tonkin Highway and Interchange at Tonkin Highway | Investment Roads | 290.0 | 145.0 | 50 | 0.0 | 2.5 | 25.0 | 50.0 | 55.0 | 132.5 | 12.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 12.5 | In Planning | Not applicable / allocated | The project will involve construction of a new grade separated interchange at the intersection of Tonkin Highway and Thomas Road, and the duplication of approximately 2.8 kilometres of Thomas Road east of Tonkin Highway (towards the South Western Highway). Integrated into this project is approximately 2.8 kilometres of new Principal Shared Path along the southern verge of Thomas Road. | |
| WA | Thomas Road and Nicholson Road | Investment Roads | 28.0 | 14.0 | 50 | 0.0 | 13.4 | 0.6 | 0.0 | 0.0 | 14.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Serpentine Jarrahdale | The project will involve upgrading the current Thomas Road and Nicholson Road intersection. |
| WA | Thomas Road Upgrade | Investment Roads | 38.0 | 19.0 | 50 | 2.1 | 2.3 | 0.0 | 0.0 | 0.0 | 2.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Kwinana, Shire of Serpentine Jarrahdale | The project comprises: Thomas Road, Casuarina duplicate Thomas Road near Kwinana Freeway, east for approximately one kilometre construct a new roundabout construct a Principal Shared Path and dual use path service relocations and land acquisition Thomas Road - Kargotich Road intersection construct a roundabout replace bridge over Birga drain with a culvert drainage works, street lighting and safety measures service relocations and land acquisition Thomas Road street lighting upgrade upgrade between Thomas Road, Casuarina project and Thomas Road and Nicholson Road intersection project upgrade between Thomas Road and Nicholson Road intersection project and Thomas Road - Kargotich Road intersection project |
| WA | Tonkin Highway - North Ellenbrook Interchange | Investment Roads | 100.0 | 50.0 | 50 | 0.0 | 0.0 | 0.5 | 0.5 | 20.0 | 21.0 | 26.0 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 29.0 | In Planning | City of Swan | This project will construct a new interchange on the Tonkin Highway between Wartbrook Road and Maralla Road, North Ellenbrook. The project will also provide for grade separation of the principal shared path along the eastern side of Tonkin Highway, with at grade connections to the networks west of the highway. The new interchange is anticipated to facilitate future development in the Ellenbrook area. | |
| WA | Tonkin Highway Gap | Investment Roads | 290.0 | 232.0 | 80 | 58.0 | 25.3 | 1.2 | 0.0 | 0.0 | 26.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Baywater, Town of Bassendean, City of Belmont | The project will upgrade the section of the Tonkin highway from Collier Road to Dunreath Drive. The project involves expanding the existing section of the Tonkin Highway that contains two through-lanes to three through-lanes in both directions, as well as upgrading interchanges, bridges, and a principal shared path. |
| WA | Tonkin Highway Interchanges | Off-Network - Road - States | 366.0 | 293.0 | 80 | 20.1 | 30.0 | 90.0 | 129.9 | 15.0 | 264.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Gosnells, City of Kalamunda | The project will create graded separations at intersections along the Tonkin Highway at Hale Road, Welshpool Road and Kelvin Road. This includes a Principal Shared Path and widening sections of the highway to tie into the graded interchanges. |
| WA | Tonkin Highway Stage 3 Extension | Off-Network - Road - States | 755.0 | 604.0 | 80 | 0.0 | 45.0 | 136.8 | 185.0 | 185.0 | 551.8 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 10.0 | In Planning | Shire of Serpentine Jarrahdale | The project will extend the Tonkin Highway from Thomas Road to South Western Highway, south of Mundijong Road. This includes intersections at Bishop Road, Mundijong Road, Thomas Road and Orton Road, as well as a bridge over the freight/passenger railway line in the project area. | |
| WA | Toodyay Road Upgrade - Dryandra to Toodyay | Investment Roads | 80.0 | 64.0 | 80 | 0.0 | 40.0 | 13.1 | 7.7 | 1.2 | 62.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 2.0 | Under Construction | Shire of Toodyay | The project will undertake realignments of sub-standard curves, intersection improvements, provision of passing lanes and seal widening on Toodyay Road from Dryandra to Toodyay. | |
| WA | Toodyay Road Upgrade - Jingsaling Brook to Toodyay | Investment Roads | 7.0 | 5.6 | 80 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Toodyay | The project will undertake the following works: - Toodyay Road between Jingsaling Brook and Lovers Lane (section 3) - widen the seal and improve the overlay, with the provision of a westbound passing lane, and - Toodyay Road between Goomalling-Toodyay Road and Northam-Toodyay Road (section 6B) - widen the seal and improve the overlay. - Intersection improvements and the installation of crash barriers will also be included on both sections. |
| WA | Trackless Tram and Road Infrastructure (Scarborough Beach Road) Business Case | Investment Roads | 2.0 | 2.0 | 100 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | City of Stirling | The project will undertake investigations and completion of a business case to determine the feasibility of a trackless tram connecting Scarborough Beach with the City of Stirling Centre and the Perth CBD and associated road infrastructure. |
| WA | Transforming Freeways - Widen and Introduction of ITS (Mitchell Freeway Southbound) | Investment Roads | 140.0 | 70.0 | 50 | 25.8 | 24.7 | 6.4 | 0.0 | 0.0 | 31.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Town of Cambridge, City of Stirling, City of Joondalup, City of Perth, City of Vincent, City of Wanneroo | The project will include Coordinated Ramp Signals and associated ITS on all southbound on-ramps, including ramp widening up to three lanes at the widest point, and realignment of principal shared paths, safety barriers, and drainage, as impacted by widening on-ramps. The technology includes ITS ramp metering equipment, variable speed limit signs, CCTV cameras, and dynamic signage at on-ramps and interchange approaches. It will also include the provision of emergency stopping bays on the verge side of Mitchell Freeway and the upgrade of operational traffic control systems to future-proof smart operation of the road network. The project will be delivered in three stages, as follows: - Hester Avenue to Warwick Road (northern section) - Warwick Road to Vincent Street (southern section) - Stephenson Avenue (Stephenson section) |
| WA | Unallocated Northern Australia Roads Program - WA | Northern Australia Roads Program - State | 4.3 | 4.3 | 100 | 0.0 | 4.3 | 0.0 | 0.0 | 0.0 | 4.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Not applicable / allocated | Unallocated |
| WA | Unallocated WA Investment Contingencies | Investment Roads | 88.7 | 88.7 | 100 | 0.0 | 14.4 | 0.0 | 0.0 | 0.0 | 14.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 74.4 | 74.4 | Future Project | Not applicable / allocated | This project tracks unallocated Road Investment funding in Western Australia | |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description | |
|-------|--|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|--|--|
| WA | Upgrade Great Eastern Highway and Old Northam Road, Wooroloo and Sawyers Valley | Investment Roads | 14.4 | 11.5 | 80 | | 3.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Shire of Mundaring | The project will upgrade the intersections at Great Eastern Highway and Old Northam Road in Wooroloo and Sawyers Valley in two stages: • Wooroloo involves resigning approximately two kilometres of Great Eastern Highway, and extending Old Northam Road and reconstructing Wooroloo Prison Farm Access Road to lie into the new alignment. • Sawyers Valley involved installation of major sign and pavement marking upgrades at the Sawyers Valley intersection of Great Eastern Highway and Old Northam Road. |
| WA | WA Agricultural Supply Chain Improvements - Package 1 | Investment Rail | 200.0 | 160.0 | 80 | 6.4 | 20.2 | 65.0 | 48.4 | 20.0 | 153.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | This Project will upgrade transport infrastructure in the agricultural regions of WA. The Project's development phase activities include development works for: seven rail siding upgrades (Avon (Meenar), Ballidu, Dowerin, Kellerberrin, Konngoring, Mingenew, and Perenjori North); upgrade of the Midland Line between Mingenew and Carnamah; and recommissioning the Narrogin-Kulin line. The Project's delivery phase activities include delivery of four rail siding upgrades (Brookton, Broomehill, Cranbrook, and Moorla). | |
| WA | WA Investment Rail unallocated | Investment Rail | 0.5 | 0.5 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Not applicable / allocated | This project tracks unallocated Rail Investment funding in Western Australia | |
| WA | Wanneroo Road - Dunstan Road to Romeo Road - Duplication | Investment Roads | 25.2 | 12.6 | 50 | 0.0 | 4.3 | 8.3 | 0.0 | 0.0 | 12.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Wanneroo | The project will duplicate Wanneroo Road from Dunstan Road to south of Romeo Road and Karoburup Road. | |
| WA | Wanneroo Road and Joondalup Drive Interchange | Off-Network - Road - States | 62.0 | 38.7 | 62 | 0.0 | 6.3 | 0.0 | 0.0 | 0.0 | 6.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Wanneroo | The project will construct a grade separation at the intersection of Wanneroo Road and Joondalup Drive. | |
| WA | Wanneroo Road-Morely Drive intersection upgrade, Balcalta | Investment Roads | 20.0 | 10.0 | 50 | 6.1 | 0.8 | 0.0 | 0.0 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Stirling | The project will upgrade the intersection at Wanneroo Road and Morely Drive, Balcalta. | |
| WA | Wheatbelt Secondary Freight Network | Roads of Strategic Importance - Off-Network | 187.5 | 150.0 | 80 | 32.9 | 24.0 | 20.0 | 20.0 | 8.2 | 72.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project will undertake upgrade works on identified priority routes and projects on the Wheatbelt Secondary Freight Network. The works include the construction of overtaking lanes, road and bridge upgrades, shoulder sealing and road train assembly parking bays. | |
| WA | Wheatbelt Timber Bridge Replacement | Investment Roads | 14.0 | 11.2 | 80 | 6.8 | 3.6 | 0.8 | 0.0 | 0.0 | 4.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Shire of Northam, Shire of Victoria Plains, Shire of York | This project will upgrade timber bridges with concrete culverts within the Wheatbelt region. | |
| SA | 2019-20 to 2023-24 National Network Maintenance (SA) | Investment Roads | 253.4 | 253.4 | 100 | 32.8 | 32.8 | 32.8 | 32.8 | 32.8 | 131.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24. | |
| SA | Adelaide Hills Productivity & Road Safety Package | Investment Roads | 150.0 | 120.0 | 80 | 14.8 | 17.6 | 32.8 | 24.8 | 6.0 | 81.2 | 24.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 24.0 | Under Construction | Adelaide Hills Council | This project will include the Delivery of Long Valley Road overtaking lane, and planning and preliminary design of road corridors and intersections to upgrade key strategic roads through the Adelaide Hills, including pavement works, road widening, easing of tight curves, shoulder sealing, audio tactile line marking, safety barrier installation, and vegetation management. | |
| SA | Anangu Pitjantjatjara Yankunytjatjara (APY) Lands - Main Access Road Upgrade - Stuart Highway to Pukatja | Off-Network - Road - States | 156.8 | 125.4 | 80 | 0.0 | 9.6 | 2.4 | 0.0 | 0.0 | 12.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Anangu Pitjantjatjara Inc | The project will upgrade 210km of the main access road from the Stuart Highway to Pukatja and improvements to 21km of community roads. This includes an additional 31km of sealing from Umuwa to Kallitji and an upgrade of 24km along Gunbarrel Highway to improve flood immunity. | |
| SA | Audio Tactile Line Marking | Investment Roads | 7.6 | 6.1 | 80 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Alexandrina Council, Mount Barker District Council | This project will complete long lengths of Audio Tactile Line Marking on strategic corridors. | |
| SA | Augusta Highway Duplication Stage 2 | Investment Roads | 185.0 | 148.0 | 80 | 77.1 | 61.1 | 0.0 | 0.0 | 0.0 | 61.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Port Pirie Regional Council, Wakefield Regional Council | This project will duplicate the Augusta Highway from Port Wakefield to Lochiel, to improve safety and travel times, and will build on existing investments to duplicate priority sections of the highway from Port Wakefield to Port Augusta. The project will also include planning for future duplication works. | |
| SA | Automated Train Protection Signals Upgrade - Seaford Line | Investment Rail | 10.0 | 5.0 | 50 | 0.3 | 4.0 | 0.8 | 0.0 | 0.0 | 4.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project will upgrade the Adelaide Metropolitan Passenger Rail Network (AMPNN) Automatic Train Protection (ATP) signalling system. | |
| SA | Brighton Road Intersection Improvements | Investment Roads | 30.0 | 15.0 | 50 | 1.7 | 1.0 | 12.3 | 0.0 | 0.0 | 13.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project will provide intersection improvements to selected sections along the Brighton Road corridor. Works will focus on the Brighton Road, Wattle Street and Dunrobin Road intersection and the Brighton Road and Edwards Street intersection to improve access and address safety concerns. | |
| SA | Cockburn to Burra Corridor (SA) - Barrier Highway Upgrade | Roads of Strategic Importance | 62.5 | 50.0 | 80 | 14.1 | 8.6 | 2.0 | 0.0 | 0.0 | 10.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Cockburn to Burra Corridor (SA) - Barrier Highway Upgrade includes intersection upgrades, rest areas, major structural widening, shoulder sealing and pavement improvements, audio tactile line marking and signage upgrades. | |
| SA | Cross Road - Fullarton Road Intersection | Investment Roads | 61.0 | 30.5 | 50 | 10.6 | 1.9 | 4.0 | 0.0 | 0.0 | 5.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Mitcham, City of Onkaparinga | The project involves an upgrade to the Cross Road and Fullarton Road intersection in Adelaide, South Australia. Works include: - Additional through and turn lanes on Cross Road and Fullarton Road; - Installation of bus stops on all approaches, with the exception of eastbound on Cross Road; - Relocation of the bus stop on Cross Road eastbound; and - Installation of on road cycle lanes on all approaches. | |
| SA | Eyre Peninsula Network | Roads of Strategic Importance - Off-Network | 51.3 | 41.0 | 80 | 11.2 | 2.7 | 2.1 | 0.0 | 0.0 | 4.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | District Council of Lower Eyre Peninsula | This project will include: - Pavement upgrades and shoulder sealing on six high priority areas along the Eyre Peninsula Network. - Construction of overtaking lanes on Lincoln Highway, Western Approach Road, Flinders Highway and Tod Highway. - Intersection improvements at four roundabouts on Liverpool Street in Port Lincoln and the installation of guard rails on targeted areas on Birdseye Highway between Cleve and Cowell. | |
| SA | Fleurieu Connection | Investment Roads | 560.0 | 221.6 | 40 | 108.3 | 69.6 | 32.6 | 11.1 | 0.0 | 113.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Onkaparinga | The Fleurieu Connections project will deliver Main South Road Duplication (Stage 1) from Seaford to Aldinga, Main South Road Duplication (Stage 2) from Aldinga to Selkies Beach, and Duplication of Victor Harbor Road between Main South Road and the McLaren Vale turn off and associated safety treatments. This funding will also deliver a planning study to investigate the preferred solution to upgrade Victor Harbor Road between Main Road, McLaren Vale and Tatchilla Road and to Wilunga Hill. | |
| SA | Gammon Ranges Road Upgrade, Nepaburra to Copley | Investment Roads - Remote Roads Upgrade Pilot Prog | 3.1 | 2.4 | 80 | 2.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project proposes to enhance the resilience of the length of Gammon Ranges Road between Nepaburra to Copley. The scope of works includes the stabilisation and replacement of floodways, installation of 17 box culverts and the upgrade and replacement of 16 cattle grids. | |
| SA | Gawler Rail Line Electrification | Investment Rail | 560.0 | 280.0 | 50 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Town of Gawler, City of Playford, City of Salisbury | The project will include the upgrade and electrification of the rail line between Salisbury and Gawler, the installation of new signalling system and related equipment. | |
| SA | Goodwood and Tomens Junctions | Off-Network - Rail - States | 421.4 | 210.7 | 50 | 9.8 | 12.1 | 3.4 | 0.0 | 0.0 | 15.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | The Corporation of the City of Adelaide | The project consists of constructing grade separations at two at-grade freight/passenger rail junctions, the removal of four level road-rail crossings, and associated works in and near the Adelaide inner suburbs of Bowden and Goodwood, as well as reconstruction of the Keswick Station and modifications to the Outer Harbour train line. | |
| SA | Hahndorf Township Improvements and Access Upgrade | Investment Roads | 250.0 | 200.0 | 80 | 7.2 | 24.0 | 52.0 | 56.8 | 60.0 | 192.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Mount Barker District Council | This project will upgrade access to Hahndorf from the South Eastern Freeway and upgrade the Hahndorf precinct, as outcomes of the Hahndorf Township Strategic Traffic Planning Study. | |
| SA | High Productivity Vehicle Network (SA) - Planning | Investment Roads | 17.0 | 8.5 | 50 | 5.0 | 3.5 | 0.0 | 0.0 | 0.0 | 3.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Corporation of the City of Port Augusta, District Council of Kimba, District Council of Streaky Bay, District Council of Ceduna, Wudinna District Council | The project will deliver a Business Case to address the movement of freight across South Australia from Western Australia to Victoria to improve: - Productivity and efficiency: Provide an efficient freight network with strategic links to major road networks and key locations by upgrades to road infrastructure - Safety: Enhance road safety and access for all road users. | |
| SA | Kangaroo Island Road Safety and Bushfire Resilience Package | Investment Roads | 40.0 | 32.0 | 80 | 14.2 | 16.2 | 1.6 | 0.0 | 0.0 | 17.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Kangaroo Island Council | Intersection upgrades, shoulder sealing, audio tactile line marking, pavement rehabilitation, safety barriers and planning for overtaking lanes on Kangaroo Island. | |
| SA | Lefevre Peninsula Upgrades | Investment Roads | 100.0 | 50.0 | 50 | 2.4 | 10.0 | 14.5 | 23.1 | 0.0 | 47.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | This project relates to the development and further scoping of: - Realignment of Victoria Road and improve the intersection at Pelican Point Road. - Improve capacity of the Vetch Road and Victoria Road intersection. - Improvements to the current rail loop to reduce boom gate closure time. | |
| SA | Level Crossing Removal Planning Program | Investment Rail | 10.0 | 5.0 | 50 | 2.6 | 2.4 | 0.0 | 0.0 | 0.0 | 2.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | This project will deliver planning studies for level crossing removals and other improvements at seven locations across Adelaide, including: Cormack Road, Dry Creek, Cross Road, Emerson; Cross Road, Urley Park; Kings Road, Parafield; Main Road, Glenalta; Morphettville; and Park Terrace, Salisbury. | |
| SA | Long Valley Road Mass Action | Investment Roads | 6.0 | 4.8 | 80 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Alexandrina Council, Mount Barker District Council | This project will implement a suite of safety improvements along Long Valley Road, including: localised widening, shoulder sealing, intersection treatments, safety barriers and sight distance improvements. | |
| SA | Main South Road Productivity Package | Investment Roads | 20.0 | 16.0 | 80 | 0.4 | 1.6 | 8.0 | 6.0 | 0.0 | 15.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | District Council of Yankalilla | Works will include the construction of an overtaking lane near Delamere (between Yankalilla and the KI Ferry) and the easing of curves between Myponga and Yankalilla. | |
| SA | Marion Road - Anzac Highway to Cross Road | Investment Roads | 400.0 | 200.0 | 50 | 6.0 | 6.8 | 42.5 | 90.0 | 54.8 | 194.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | A grade separation of the train level crossings on Marion Road and Cross Road, widening of the Anzac Highway / Marion Road Intersection, widening of the Cross Road/Marion Road Intersection, pedestrian and cycling access improvements. | |
| SA | Marion Road and Sir Donald Bradman Drive Intersection Upgrade | Investment Roads | 85.0 | 42.5 | 50 | 1.5 | 18.0 | 11.0 | 9.0 | 3.0 | 41.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of West Torrens | This project will upgrade the intersection of Marion Road and Sir Donald Bradman Drive. | |
| SA | Median Wire Rope - Dukes Highway | Investment Roads | 1.7 | 1.4 | 80 | 0.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Cororong District Council, Tatiara District Council | This project will install median wire rope along Dukes Highway on sections between Talem Bend and Keith. | |
| SA | Metro Intersection Upgrade Program - Glen Osmond Road/Fullarton Road Intersection Upgrade | Investment Roads | 35.0 | 17.5 | 50 | 6.0 | 1.1 | 0.0 | 0.0 | 0.0 | 1.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Corporation of the City of Unley, City of Burnside | This project will involve the upgrading of the intersection at Glen Osmond Road and Fullarton Road. | |
| SA | Metro Intersection Upgrade Program - Grand Junction Road/Hampstead Road Intersection Upgrade | Investment Roads | 19.0 | 9.5 | 50 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | -0.5 | -0.5 | Completed | City of Port Adelaide Enfield | The project includes an upgrade of the intersection at Grand Junction Road and Hampstead Road including construction of a right-turn lane on Grand Junction West. | |
| SA | Metro Intersection Upgrade Program - Main North Road / Nottage Terrace Junction Upgrade | Investment Roads | 18.2 | 9.1 | 50 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Prospect, Corporation of the Town of Walkerville | The project will upgrade the intersection of Main North Road and Nottage Terrace, including construction of an additional right turn lane and a bus lane extension. | |
| SA | Metro Intersection Upgrade Program - Torrens Road (Ovingham) Level Crossing Upgrade | Investment Roads | 231.0 | 115.5 | 50 | 16.5 | 24.1 | 0.0 | 0.0 | 0.0 | 24.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Charles Sturt | This project includes the upgrade of the level crossing on Torrens Road, including grade separation of the existing intersection, an upgrade of Ovingham railway station, re-railing works, realignment of Torrens Road and works on surrounding roads and intersections. | |
| SA | Nationwide Freight Highway Upgrade Program (SA) | Investment Roads | 500.0 | 400.0 | 80 | 25.0 | 25.0 | 25.0 | 25.0 | 30.0 | 105.0 | 25.0 | 25.0 | 25.0 | 25.0 | 170.0 | 0.0 | 270.0 | Under Construction | Not applicable / allocated | This project will undertake a program of upgrades to the Dukes, Stuart and Augusta highways in South Australia. | |
| SA | North East Road and Nottage Terrace Intersection Upgrade | Investment Roads | 6.0 | 3.0 | 50 | 2.9 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Prospect | This project will deliver safety and capacity improvements at the intersection of North East Road, Nottage Terrace and Stephen Terrace in Collinswood in order to address congestion. The project builds upon the current Urban Congestion Fund project at the adjacent intersection of Main North Road and Nottage Terrace. | |
| SA | North-South Corridor - Torrens to Darlington | Investment Roads | 9,950.0 | 4,975.0 | 50 | 185.8 | 402.0 | 475.8 | 736.3 | 956.0 | 2,570.1 | 1,042.0 | 759.0 | 216.0 | 70.5 | 20.7 | 0.0 | 2,108.2 | In Planning | Corporation of the City of Marion, Corporation of the City of Unley, The Corporation of the City of Adelaide, City of Charles Sturt, Town of Gawler, City of Mitcham, City of Onkaparinga, City of Playford, City of Port Adelaide Enfield, City of Salisbury, City of West Torrens | The North-South Corridor - Torrens to Darlington project will complete the final 10.5 kilometres of the North-South Corridor between the River Torrens and Darlington to motorway standard. The motorway will include two sets of twin three-lane tunnels, a Tunnel Connector between the two sets of tunnels, motorway connections to the existing North-South Motorway and realignment of South Road in the vicinity of the tunnel portals and open motorway. Development phase works include pre-construction activities, early and enabling works and land acquisition. | |
| SA | Old Belair Road upgrade, Mitcham | Investment Roads | 20.0 | 20.0 | 100 | 1.2 | 18.2 | 0.0 | 0.0 | 0.0 | 18.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of Mitcham | This project will deliver upgrades at the intersection of Old Belair Road and James Road in Mitcham. The upgrades include: - Installation of a standard, single lane roundabout. - Installation of an additional northbound lane to bypass the roundabout. - Improved pedestrian and cyclist crossing facilities. - Relocated residential driveway access. - Earthworks and retaining walls, and - New roadside barriers, pavement treatment and upgraded lighting. | |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|--|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|--|
| SA | Onkaparinga Valley Road - Tiers Road - Naime Road Intersection Upgrade | Roads of Strategic Importance - Off-Network | 2.0 | 2.0 | 100 | 0.2 | 1.8 | 0.0 | 0.0 | 0.0 | 1.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Adelaide Hills Council | To upgrade the intersection of Onkaparinga Valley Road with Tiers and Naime Roads. |
| SA | Overpass at Port Wakefield and Township Duplication | Investment Roads | 124.5 | 99.6 | 80 | 24.4 | 3.2 | 0.0 | 0.0 | 0.0 | 3.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Wakefield Regional Council | This project will deliver a two-way overpass at the intersection of the Augusta and Copper Coast highways on the Port Wakefield Highway. It will also duplicate the Port Wakefield Highway through the town of Port Wakefield, connect to Balaklava Road via a T-junction and deliver a connection between the Augusta Highway and Copper Coast Highway. |
| SA | Port Augusta to Perth Corridor (SA) - Eyre Highway Upgrade | Roads of Strategic Importance | 94.0 | 75.2 | 80 | 29.1 | 12.3 | 3.8 | 0.0 | 0.0 | 16.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project involves upgrades that will widen, strengthen, and realign various sections of the Eyre Highway, from Port Augusta out of Iron Head towards the Western Australian border. Package A includes approx. 400km of pavement works and approx. 46km of shoulder sealing. Package B includes intersection upgrades, two new overtaking lanes, three new rest areas, and additional safety works. |
| SA | Portrush Road - Magill Road Intersection | Investment Roads | 98.0 | 49.0 | 50 | 2.8 | 2.0 | 5.0 | 0.0 | 0.0 | 7.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Burnside | The project will upgrade the Portrush Road - Magill Road intersection by extending turning lanes, and installing additional turning and through lanes. |
| SA | Princes Highway - Port Wakefield to Port Augusta Duplication works | Investment Roads | 80.0 | 64.0 | 80 | 14.5 | 19.0 | 0.0 | 0.0 | 0.0 | 19.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Corporation of the City of Port Augusta, District Council of Mount Remarkable, Port Pirie Regional Council, Wakefield Regional Council | This project will duplicate priority sections of the Augusta Highway between Port Wakefield and Port Augusta. |
| SA | Princes Highway Corridor - Intersection Improvements | Investment Roads | 50.0 | 40.0 | 80 | 8.3 | 9.3 | 18.0 | 2.0 | 0.0 | 29.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Corporation of the City of Port Augusta, Rural City of Murray Bridge, Coorong District Council, District Council of Grant, Kingston District Council, City of Mount Gambier, District Council of Mount Remarkable, Naracoorte Lucindale Council, Port Pirie Regional Council, District Council of Robe, Wakefield Regional Council, Wattle Range Council | This project will upgrade several intersections connecting with the South Eastern Freeway, Princes Highway and Augusta Highway. |
| SA | Princes Highway Corridor - Overtaking Lanes | Investment Roads | 56.0 | 44.8 | 80 | 14.4 | 27.4 | 0.0 | 0.0 | 0.0 | 27.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Coorong District Council, District Council of Grant, District Council of Mount Remarkable, Naracoorte Lucindale Council, Port Pirie Regional Council, District Council of Robe, Wattle Range Council, Kingston City Council | This project will construct multiple new overtaking lanes and upgrade several existing overtaking lanes on the Princes Highway and Augusta Highway. |
| SA | Princes Highway Corridor - Pavement Works | Investment Roads | 57.0 | 45.6 | 80 | 7.4 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Corporation of the City of Port Augusta, Coorong District Council, District Council of Grant, City of Mount Gambier, District Council of Mount Remarkable, Port Pirie Regional Council, Wattle Range Council | This project will deliver approximately 80 kilometres of asphalt and pavement rehabilitation works on the South Eastern Freeway, Princes Highway and Augusta Highway. |
| SA | Princes Highway Corridor - Rest Areas | Investment Roads | 5.0 | 4.0 | 80 | 1.4 | 1.6 | 0.4 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Coorong District Council, District Council of Grant, Kingston District Council, Naracoorte Lucindale Council, Wattle Range Council | This project will install one new, and upgrade three existing rest areas on the Princes Highway. |
| SA | Princes Highway Corridor - Safety and Signage Improvements | Investment Roads | 13.0 | 10.4 | 80 | 9.4 | 0.5 | 0.5 | 0.0 | 0.0 | 1.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Corporation of the City of Port Augusta, Rural City of Murray Bridge, Coorong District Council, District Council of Grant, Kingston District Council, City of Mount Gambier, District Council of Mount Remarkable, Naracoorte Lucindale Council, Port Pirie Regional Council, District Council of Robe, Wakefield Regional Council, Wattle Range Council | This project will include installation of Audio Tactile Line Marking across over 200 kilometres of the entire Princes Highway Corridor in South Australia, six bridge upgrades along the Princes Highway and targeted signage upgrades. |
| SA | Regional North-South Freight Route | Investment Roads | 12.0 | 9.6 | 80 | 1.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Rural City of Murray Bridge, Mid Murray Council | This project will deliver a higher capacity North-South Freight Route between Murray Bridge and Armanade, bypassing Adelaide. It involves various upgrades along the route via Ridley Road and Halfway House Road to remove speed restrictions and improve productivity. |
| SA | Regional Road Network Package | Investment Roads | 52.0 | 41.6 | 80 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Corporation of the City of Port Augusta, Rural City of Murray Bridge, District Council of Kimba, District Council of Grant, Tatiara District Council, District Council of Streaky Bay, Barunga West Council, District Council of Ceduna, Copper Coast Council, Regional Council of Goyder, Wudinna District Council, Light Regional Council, Naracoorte Lucindale Council, District Council of Peterborough, Wattle Range Council, Yorke Peninsula Council, Kingston City Council | This package will target pavement treatments, shoulder sealing, and safety enhancements to benefit the freight industry and regional communities across the State. Corridors include Stuart Highway in the Far North, Yorke Highway in the Mid North and the Dukes and Riddoch Highways in the South East as well as several other key routes across South Australia. |
| SA | Renmark to Gawler Corridor (SA) - Sturt Highway Upgrade | Roads of Strategic Importance | 87.5 | 70.0 | 80 | 29.8 | 14.4 | 5.0 | 0.0 | 0.0 | 19.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Renmark to Gawler Corridor (SA) - Sturt Highway Upgrade includes junction upgrades, overtaking lanes, pavement and safety upgrades, rest areas and the Duplication Belt to Renmark planning study. |
| SA | Road Lighting Improvements | Investment Roads | 8.5 | 6.8 | 80 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | -1.7 | 0.0 | -1.7 | Completed | Corporation of the City of Port Augusta, Adelaide Hills Council, Kangaroo Island Council, Mount Barker District Council, Port Pirie Regional Council, City of Victor Harbor, District Council of Yankalilla, Yorke Peninsula Council | This project will install or upgrade road lighting at critical rural intersections. |
| SA | Road Safety Program - SA | Investment Roads | 210.0 | 168.0 | 80 | 10.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Not applicable / allocated | Funding for the Road Safety Program in South Australia. |
| SA | Road Safety Program additional funding - SA | Investment Roads | 84.0 | 84.0 | 100 | 0.0 | 42.0 | 42.0 | 0.0 | 0.0 | 84.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Funding will see the protection of vulnerable road users in urban/peri-urban areas. The project will undertake road safety treatments works across the road network in South Australia. The works vary across the state but include a mix of: -roadline widening -shoulder sealing -installation of audible tactile line marking -surface improvements |
| SA | Rural Roads Package - Horrocks Highway Corridor | Off-Network - Road - States | 105.0 | 84.0 | 80 | 28.5 | 5.3 | 19.6 | 0.0 | 0.0 | 24.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | The Flinders Ranges Council, Clare & Gilbert Valleys Council, Town of Gawler, Light Regional Council, District Council of Mount Remarkable, Northern Areas Council | Installation of overtaking lanes and shoulder sealing at various locations, including between Clare and Auburn and south of Giles Corner. Improvements to the Gladstone level crossing by extending the rail loop serving the Gladstone site and the replacement of a bridge and a culvert north of Melrose. |
| SA | Rural Roads Package - Naracoorte Roundabouts | Off-Network - Road - States | 14.6 | 11.8 | 81 | 6.9 | 2.3 | 0.0 | 0.0 | 0.0 | 2.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Naracoorte Lucindale Council | The project will upgrade two existing roundabouts in Naracoorte and the intersection of Wimmera Highway with Teys Australia abattoir and QUBE depot. |
| SA | Rural Roads Package - Safety Package | Off-Network - Road - States | 155.0 | 124.4 | 80 | 35.3 | 17.2 | 0.0 | 0.0 | 0.0 | 17.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Corporation of the City of Port Augusta, Rural City of Murray Bridge, Coorong District Council, District Council of Grant, Adelaide Hills Council, Kingston District Council, Adelaide Plains Council, Mount Barker District Council, District Council of Mount Remarkable, Naracoorte Lucindale Council, City of Playford, Port Pirie Regional Council, District Council of Robe, City of Salisbury, Wakefield Regional Council, Wattle Range Council | This first tranche of works will target critical areas on eight country roads in rural South Australia. Works will include shoulder sealing, roadside hazard removal, pavement works, delineation treatments to improve line marking and signage and intersection upgrades. Tranche two works will construct overtaking lanes on the Augusta Highway, Lincoln Highway, Riddoch Highway, Victor Harbor Road and Long Valley Road. Tranche three works will include shoulder sealing on thirteen rural roads across South Australia. |
| SA | Safety Barrier Program | Investment Roads | 10.0 | 8.0 | 80 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | -0.5 | 0.0 | -0.5 | Completed | The Barossa Council, Yorke Peninsula Council | This project will install safety barriers at high risk crash sites across SA. |
| SA | Sealing Local Road Approaches & Minor Junction Improvements | Investment Roads | 10.0 | 8.0 | 80 | 2.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | -1.7 | 0.0 | -1.7 | Completed | Yorke Peninsula Council | This project will deliver minor improvements to junctions along key corridors. Treatments include sealing aprons and local road approaches and delineation improvements. |
| SA | South Australia UCF Future Priorities | Investment Roads | 58.3 | 58.3 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 58.3 | 0.0 | 58.3 | Future Project | Not applicable / allocated | Unallocated funding for the Infrastructure Investment Program in South Australia. |
| SA | South Eastern Freeway Upgrade | Investment Roads | 150.0 | 120.0 | 80 | 19.5 | 40.0 | 37.5 | 15.2 | 0.0 | 92.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Adelaide Hills Council, City of Burnside | This project will upgrade the Heysen Tunnels, including repairs to the tunnel lining, improved lighting, signage, ventilation and electrical systems, and installation of a new fire suppression system. It will also include detailed planning and design for a managed motorway system along the South Eastern Freeway between the intersection of Portrush Road and Cross Road, Glen Osmond, and Craters. |
| SA | Southern Expressway and Majors Road Interchange | Investment Roads | 120.0 | 60.0 | 50 | 2.6 | 15.0 | 30.1 | 12.3 | 0.0 | 57.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Construction of new on/off ramps for the Southern Expressway at Majors Road. |
| SA | Strzelecki Track Upgrade - Sealing | Investment Roads | 205.0 | 164.0 | 80 | 17.9 | 44.0 | 43.9 | 0.0 | 0.0 | 87.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project involves sealing of priority sections of the Strzelecki Track from the Adventure Way junction progressing south towards the Strzelecki Creek Crossing for a distance of approximately 240 kilometres, including targeted roadway works and a major upgrade at the Strzelecki Creek. |
| SA | Targeted Investments to Improve National Supply Chain Resilience | Investment Roads | 75.0 | 60.0 | 80 | 3.2 | 25.0 | 25.0 | 6.8 | 0.0 | 56.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | Work will include upgrades to sections of the Stuart and Eyre Highways to improve drainage and ensure that these national freight routes which are key to interstate supply chains to the North and West of Australia remain open. Works will include improvements at Glendambo, Lake Windabout and Wocollia Creek along the Stuart Highway and a section 20km west of Kimba along the Eyre Highway. |
| SA | Tea Tree Road Upgrade including Floodways, Yunta to Tea Tree | Investment Roads - Remote Roads Upgrade Pilot Prog | 6.2 | 5.0 | 80 | 4.0 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Upgrading an existing approximately 20 km section of Tea Tree Road located north of the township of Yunta. The scope of works includes elevation of sections of the roadway, construction of new floodways, upgrades to existing floodways and stormwater culverts, and upgrades to longitudinal stormwater management. |
| SA | Truro Bypass | Investment Roads | 202.0 | 161.6 | 80 | 6.8 | 36.0 | 60.0 | 58.9 | 0.0 | 154.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Mid Murray Council | This project will deliver a bypass of Truro on the Sturt Highway, to address safety and productivity of the national network, and to improve the regional connection between Adelaide and the Riverland for freight, tourism and local commuters. It complements works being undertaken as part of the Renmark to Gawler Roads of Strategic Importance corridor. |
| SA | Unallocated SA Investment Funding | Investment Roads | 44.0 | 44.0 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 13.4 | 30.5 | 44.0 | Future Project | Not applicable / allocated | Unallocated funding for the Infrastructure Investment Program in South Australia. |
| SA | Unallocated SA Other Projects | Investment Roads | 2.3 | 2.3 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 2.3 | 0.0 | 2.3 | Future Project | Not applicable / allocated | Unallocated funding for the Infrastructure Investment Program in South Australia. |
| TAS | 2019-20 to 2023-24 National Network Maintenance (TAS) | Investment Roads | 66.6 | 66.6 | 100 | 8.6 | 8.6 | 8.6 | 8.6 | 8.6 | 34.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24. |
| TAS | Algona Road Grade Separated Interchange and Duplication of the Kingston Bypass | Investment Roads | 60.0 | 48.0 | 80 | 0.0 | 14.7 | 12.7 | 12.7 | 8.0 | 48.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Kingston City Council | This project will upgrade the roundabout at the intersection of Algona Road and Channel Highway, near Kingston south of Hobart, and will duplicate the Kingston Bypass from Algona Road to Huxon Highway to cater for significant growth south of Hobart. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|--|--|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|---|
| TAS | Bass Highway - Coosee to Wynyard Upgrades | Roads of Strategic Importance - Off-Network | 50.0 | 40.0 | 80 | 16.8 | 5.9 | 2.0 | 0.0 | 3.2 | 11.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Waratah-Wynyard Council, Burnie City Council | Replace the Cam River Bridge with a higher and wider bridge, realign the Murchison Highway intersection to suit the new alignment and installation of traffic signals at the Murchison Highway intersection. Priority works upgrade along the Bass Highway - Coosee to Wynyard corridor to realign and upgrade an approximate 3.2 kilometre stretch of the Bass Highway from Somerset to Wynyard, including the construction of two overtaking lanes, a central median safety barrier and enhanced lane markings along this section of the highway. |
| TAS | Bell Bay Line - Reconnection to the Bell Bay Wharf | Investment Rail | 30.0 | 24.0 | 80 | 0.0 | 0.0 | 6.4 | 8.0 | 9.6 | 24.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | George Town Council | Provide exporters and importers a direct rail service onto the Bell Bay Wharf - including forestry, bulk and containers sectors. |
| TAS | Campbell Town Pedestrian Underpass | Investment Roads | 6.0 | 4.8 | 80 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Northern Midlands Council | This project constructed a new pedestrian underpass on the Midland Highway between Bridge Street and Church Street intersections in Campbell Town. |
| TAS | Central Coast Council - Ironcliff Road upgrade, Penguin | Investment Roads - Remote Roads Upgrade Pilot Prog | 9.4 | 7.5 | 80 | 0.0 | 3.8 | 3.8 | 0.0 | 0.0 | 7.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Central Coast Council | Improve the safety for all road users along Ironcliff Road by widening sections of the road, sealing, realigning and/or widening substandard horizontal and vertical curves, providing footpaths, improving lighting, removing or reducing hazards from the roadside, installing safety barriers and upgrading intersections as required. |
| TAS | Domain Highway Interchange - Long-term Redevelopment Planning | Investment Roads | 2.8 | 2.2 | 80 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Hobart City Council | The study developed a long-term plan to manage future transport needs, reduce congestion and improve safety at the Domain Highway Interchange. |
| TAS | Dorset Council - Old Waterhouse Road Safety and Productivity Upgrade, Waterhouse | Investment Roads - Remote Roads Upgrade Pilot Prog | 0.6 | 0.5 | 80 | 0.0 | 0.2 | 0.2 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Dorset Council | Undertake safety improvements on approximately 27km of unsealed road at Old Waterhouse Road. |
| TAS | Electronic School Zone Signs | Investment Roads | 3.0 | 1.5 | 50 | 0.1 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Waratah-Wynyard Council, Burnie City Council | Supply, install and commission approximately 200 new Electronic School Zone Speed Limit Signs along with a new Network Management System to manage the upgraded signs remotely. |
| TAS | Freight Bridge Upgrades | Investment Roads | 15.0 | 12.0 | 80 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Break O'Day Council, Glamorgan Spring Bay Council, Devonport City Council, Dorset Council, Meander Valley Council, Northern Midlands Council | Upgrades, including strengthening works to approximately 24 bridges on key freight routes across Tasmania to include both stage one and stage two including: four bridges on the Bass Highway, one bridge on Murchison Highway, ten bridges on the Tasman Highway, five bridges on Esk Main Road, two bridges on the Midland Highway, one bridge on East Tamar Highway and one bridge on Lollara Main Road. |
| TAS | Freight Capacity Upgrade Program - Stage 1 | Investment Roads | 100.0 | 80.0 | 80 | 9.3 | 16.0 | 16.0 | 17.7 | 16.0 | 65.7 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 5.0 | Under Construction | Not applicable / allocated | Stage 1 of the Freight Capacity Upgrade Program involves the assessment, replacement and strengthening of bridges across Tasmania. The project will also involve road pavement strengthening and rehabilitation. |
| TAS | Great Eastern Drive Tourism Support - additional packages | Investment Roads | 125.0 | 100.0 | 80 | 0.0 | 8.0 | 15.0 | 25.0 | 25.0 | 73.0 | 25.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 27.0 | In Planning | Break O'Day Council | Extension of the successful Great Eastern Drive program to provide upgrades to width, adequate safe overtaking opportunities and intersections to improve safety. |
| TAS | Heavy Vehicle Rest Areas | Investment Roads | 5.0 | 4.0 | 80 | 0.0 | 0.4 | 0.2 | 0.0 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Waratah-Wynyard Council, Burnie City Council, Dorset Council | Upgrade the existing weighbridge site on the Bass Highway near Howth and construct a new rest area on the East Tamar Highway and Bridport Road junction at Bell Bay. |
| TAS | Hobart - Northern Suburbs Transit Corridor | Investment Roads | 25.0 | 25.0 | 100 | 0.0 | 1.0 | 0.0 | 5.0 | 8.0 | 14.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 10.0 | In Planning | Clarence City Council, Glenorchy City Council, Hobart City Council, Kingborough Council | The project will include an engineering assessment of the existing Northern Suburbs Transit corridor including rail infrastructure, and its suitability for a future transit service. This will also include upgrades to activate the corridor and reduce congestion through future projects. |
| TAS | Hobart - Northern Transit Corridor Solution | Investment Roads | 27.0 | 13.5 | 50 | 0.0 | 0.0 | 0.0 | 0.0 | 2.0 | 2.0 | 9.5 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 11.5 | In Planning | Glenorchy City Council | This commitment aims to address congestion issues between Hobart and Glenorchy with consideration given to the Northern Suburbs Transit Corridor. This additional commitment, building on the existing \$25 million Australian Government funding will bring the total funding from both the Australian and Tasmanian Governments for this project to \$52 million. |
| TAS | Hobart to Sorell Corridor - Hobart Airport Interchange | Roads of Strategic Importance | 46.4 | 37.1 | 80 | 0.1 | 0.8 | 0.0 | 0.0 | 0.0 | 0.8 | 0.0 | 0.0 | 0.0 | 0.0 | 2.3 | 0.0 | 2.3 | Under Construction | Clarence City Council | The project will install a grade separated interchange at the existing Hobart Airport roundabout so the Tasman Highway passes over Holyman Avenue, with dual lane roundabouts at the ramp terminals. |
| TAS | Hobart to Sorell Corridor - Midway Point Causeway (including McGees Bridge) and Sorell Causeway | Roads of Strategic Importance | 187.0 | 150.0 | 80 | 0.0 | 5.0 | 50.0 | 50.0 | 27.5 | 132.5 | 17.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 17.5 | In Planning | Clarence City Council, Sorell Council | This project will deliver upgrades to priority locations between Hobart Airport and Southern Sorell under the Hobart to Sorell Corridor. This project will duplicate the Midway Point Causeway (including McGees Bridge) and the Sorell Causeway. |
| TAS | Huon Highway and Sandfly Road Junction Upgrade | Investment Roads | 7.0 | 5.0 | 71 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Kingborough Council | This project upgraded the Huon Highway and Sandfly Road intersection located south of Hobart, including installation of wider medians and traffic island, removal of one of the uphill lanes through the intersection by relocating the existing overtaking lane to the west of the intersection and improving lighting at the intersection. |
| TAS | Huon Link Road | Investment Roads | 16.5 | 13.2 | 80 | 5.3 | 5.3 | 2.6 | 0.0 | 0.0 | 7.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Huon Valley Council | This project will construct a new link road between the Channel Highway and the Huon Highway near Huonville, including additional drainage, roundabouts, shared user path and minor bridges. It will improve traffic flow and enhance pedestrian safety in the town centre and provide traffic a reliable alternative route when part of the Channel Highway is flooded. |
| TAS | Ilawarra Main Road Upgrade | Roads of Strategic Importance - Off-Network | 80.0 | 64.0 | 80 | 25.0 | 10.0 | 10.0 | 4.4 | 2.9 | 27.3 | 0.0 | 0.0 | 0.0 | 0.0 | 6.0 | 0.0 | 6.0 | Under Construction | Meander Valley Council, Northern Midlands Council | The project will upgrade Ilawarra Main Road between the western extents of Perth Links Road to the Bass Highway at Carrick, in Northern Tasmania. |
| TAS | Launceston Eastern Bypass Study | Investment Roads | 1.5 | 1.5 | 100 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | George Town Council, Launceston City Council, West Tamar Council | The study assessed the feasibility of an eastern bypass to allow freight traffic to bypass Launceston and reduce congestion. |
| TAS | Lyell Highway Upgrade - Queenstown to Strahan | Roads of Strategic Importance - Off-Network | 18.8 | 15.0 | 80 | 6.0 | 6.0 | 3.0 | 0.1 | 0.0 | 9.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | West Coast Council | Upgrades to the Lyell Highway from Queenstown to Strahan including stopping bays, passing lanes, alignment improvements including curve widening and improvements to delineation. |
| TAS | Melba Line Bulk Minerals Rail Hub | Investment Rail | 18.0 | 14.4 | 80 | 0.0 | 3.2 | 6.4 | 4.8 | 0.0 | 14.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Waratah-Wynyard Council | Construction of a new Bulk Minerals Hub at Hampshire (adjacent to the Melba Line). The Hampshire Hub would receive material by road, where it would be stored before being railed into the Port of Burnie for export. |
| TAS | Midland Highway - Campbell Town North (Campbell Town to Epping Forest) | Investment Roads | 54.0 | 37.8 | 70 | 15.0 | 15.1 | 1.2 | 0.0 | 0.0 | 16.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Northern Midlands Council | This project includes road widening, shoulder sealing, additional overtaking lanes and installation of flexible safety barriers on the Midland Highway to improve safety outcomes from Campbell Town to Epping Forest. The project will improve the safety on the highway and achieve a minimum 3 Star AusRAP Safety Rating. |
| TAS | Midland Highway Safety Works Package - Melton Mowbray to North of Lovely Banks | Investment Roads | 17.8 | 12.5 | 70 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 1.6 | 0.0 | 1.6 | Completed | Southern Midlands Council | This project upgraded an approximate 6 kilometre section of the Midland Highway from north of the Highland Lakes Road junction at Melton Mowbray to north of Lovely Banks Road. Works included lane, shoulder and verge widening and the construction of a central median with a flexible safety barrier. |
| TAS | Midland Highway Safety Works Package - Spring Hill | Investment Roads | 14.1 | 9.9 | 70 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.9 | 0.0 | 0.9 | Completed | Southern Midlands Council | This project upgraded an approximate 3.4 kilometre section of the Midland Highway at Spring Hill from Bisdie Tier Road/Tedworth Drive (north) intersection to 2.8 kilometres south of Lower Marshes Road. Works included lane, shoulder and verge widening, the construction of a centre median with flexible safety barrier including consolidated breaks at intersections, and upgrades to roadside drainage, truck stopping bays and the extension of a stock underpass. |
| TAS | Midland Highway Upgrade - Oatlands (Jericho to South of York Plains) | Investment Roads | 56.4 | 45.1 | 80 | 18.0 | 12.0 | 2.0 | 0.0 | 0.0 | 14.0 | 0.0 | 0.0 | 0.0 | 0.0 | 3.1 | 0.0 | 3.1 | Under Construction | Southern Midlands Council | This project includes road widening, shoulder sealing, additional overtaking lanes and installation of flexible safety barriers on the Midland Highway to improve safety outcomes from Jericho to South of York Plains. |
| TAS | Midland Highway Upgrade - Preconstruction | Investment Roads | 25.9 | 18.9 | 73 | 0.0 | 3.5 | 0.0 | 0.0 | 0.0 | 3.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Northern Midlands Council, Southern Midlands Council | This project undertook identification, planning, scoping and development of preconstruction activities to enable delivery of the final stage of road upgrades for the Midland Highway program. |
| TAS | Midland Highway Upgrade - Ross (Mona Vale Road to Campbell Town) | Investment Roads | 47.1 | 37.7 | 80 | 14.0 | 10.5 | 0.4 | 1.9 | 0.0 | 12.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Northern Midlands Council | This project includes road widening, shoulder sealing, additional overtaking lanes and installation of flexible safety barriers on the Midland Highway to improve safety outcomes from Mona Vale Road to Campbell Town. The project will improve the safety on the highway and achieve a minimum 3 Star AusRAP Safety Rating. |
| TAS | Mornington Roundabout Upgrade (GSF) | Investment Roads | TBD | 30.0 | TBD | 0.0 | 0.0 | 0.0 | 0.0 | 2.0 | 2.0 | 20.0 | 8.0 | 0.0 | 0.0 | 0.0 | 0.0 | 28.0 | In Planning | Not applicable / allocated | This project will undertake the design and construction of the Mornington roundabout to address safety and congestion concerns. |
| TAS | Murchison Highway Corridor Upgrade | Roads of Strategic Importance - Off-Network | 43.8 | 35.0 | 80 | 0.0 | 8.0 | 7.2 | 0.8 | 6.2 | 22.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Waratah-Wynyard Council, West Coast Council | Upgrade the existing Murchison Highway between Sterling River Bridge and Mackintosh Bridge including road widening, pavement strengthening, intersection upgrades, improved drainage and visibility for oncoming traffic and an improvement to sight distances to extend overtaking opportunities. Scoping phase will continue for additional works identified between the Stitt River Bridge and Zeehan Highway, Zeehan Highway between Murchison Highway and Little Henry River Bridge and Fossey River Rest Area. Completed works include strengthening of one existing bridge on the Murchison Highway and three existing bridges on the Zeehan Highway to meet contemporary heavy freight vehicle loads and separate completed works to widen and shoulder seal the existing Murchison Highway over an approximate 2 kilometre section between Mackintosh Bridge and Pieman Road, to safely accommodate existing and future passenger and freight traffic. |
| TAS | New Bridgewater Bridge | Investment Roads | 786.0 | 628.8 | 80 | 208.4 | 224.4 | 91.6 | 67.6 | 0.0 | 383.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Brighton Council, Derwent Valley Council | Construction of a new four lane bridge downstream of the existing bridge including enhanced interchanges at Granton and Bridgewater, a safe shared pathway for cyclists and pedestrians and a navigation height matching the Bowen Bridge. Undertake planning and enabling works to facilitate the construction of the Bridgewater Bridge. Undertake key scoping, planning and development phase activities for the Bridgewater Bridge Replacement project including a competitive Early Contractor Involvement process and submission of a separate detailed Delivery phase project Proposal Report for final funding consideration. |
| TAS | Old Surrey Road/Massy-Greene Drive Upgrade | Roads of Strategic Importance - Off-Network | 20.0 | 16.0 | 80 | 0.0 | 6.4 | 6.4 | 3.2 | 0.0 | 16.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Burnie City Council | This project would complete upgrades at the intersections of Old Surrey Road and Massy-Greene Drive, including bridge works, to become a dedicated heavy vehicle route. |
| TAS | Road Safety Program - Tas (Regional) | Investment Roads | 48.4 | 38.7 | 80 | 4.5 | 10.0 | 1.0 | 0.0 | 0.0 | 11.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. |
| TAS | Road Safety Program - Tas (Urban) | Investment Roads | 10.6 | 5.3 | 50 | 0.0 | 1.3 | 0.0 | 0.0 | 0.0 | 1.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project will undertake Road Safety improvements for the protection of vulnerable road users in urban/peri-urban areas. |
| TAS | Road Safety Program additional funding - TAS | Investment Roads | 22.0 | 22.0 | 100 | 0.0 | 11.0 | 11.0 | 0.0 | 0.0 | 22.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | The project will see the fast roll out of lifesaving road safety treatments on rural and regional roads. The project will undertake Road Safety improvements for the protection of vulnerable road users in urban/peri-urban areas. |
| TAS | Roads of Strategic Importance - Hobart to Sorell Corridor - Hobart Airport to Sorell Southern Bypass | Roads of Strategic Importance | 116.1 | 92.9 | 80 | 13.9 | 10.0 | 2.5 | 5.1 | 0.0 | 17.6 | 0.0 | 0.0 | 0.0 | 0.0 | 8.5 | 0.0 | 8.5 | Under Construction | Clarence City Council, Hobart City Council, Sorell Council | Upgrades to priority locations between Hobart Airport and Southern Sorell under the Hobart to Sorell Corridor, including duplication between Hobart Airport Interchange and the Midway Point Causeway, Midway Point intersection upgrade, and construction of a Sorell Bypass. |
| TAS | Roadside Barriers | Investment Roads | 2.0 | 1.8 | 90 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Break O'Day Council, Huon Valley Council, Kentish Council, Kingborough Council, Meander Valley Council, Tasman Council | This project replaced approximately 13 kilometres of legacy steel (and wooden) post and non-tensioned cable fencing with new compliant safety barriers on selected sections of the Arthur, Channel and Huon highways, Cradle Mountain Road, Cethana Road, Lake Secondary Road, Elephant Pass Road and Esk Main Road. |
| TAS | Rokeby Road - South Arm Road Upgrades | Investment Roads | 55.0 | 44.0 | 80 | 0.0 | 10.0 | 9.0 | 14.0 | 8.3 | 41.3 | 2.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 2.8 | In Planning | Clarence City Council | This project will deliver upgrades on South Arm Road including intersection upgrades, duplication works and safety improvements along the Rokeby - South Arm Road corridor, between Pass Road and Acton Road in Rokeby, east of Hobart. |
| TAS | Southern Midlands Council - Reconstruction and Sealing of Interlaken Road, Oatlands | Investment Roads - Remote Roads Upgrade Pilot Prog | 5.6 | 5.3 | 95 | 1.1 | 1.6 | 2.7 | 0.0 | 0.0 | 4.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Southern Midlands Council | Reconstruct, upgrade, and seal approximately 16.7km of existing predominately unsealed road at Interlaken Road. |
| TAS | Tasman Bridge Upgrade | Investment Roads | 130.0 | 65.0 | 50 | 0.0 | 5.2 | 30.0 | 21.8 | 3.3 | 60.2 | 4.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 4.8 | In Planning | Clarence City Council, Hobart City Council | Targeted upgrades of Tasman Bridge to strengthen the bridge, and enhance traffic flow efficiency and road user safety. |
| TAS | Tasman Highway Intelligent Transport Solutions | Investment Roads | 23.0 | 11.5 | 50 | 3.0 | 4.9 | 0.6 | 0.0 | 0.0 | 5.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Clarence City Council, Hobart City Council | This project will upgrade the On Road Traveller Information System, including variable message signs and new traffic cameras to be installed at various locations around greater Hobart and the installation of a new lane management system on the Tasman Highway to provide more contemporary management of traffic. |
| TAS | Tasman Highway Sideling Upgrade | Roads of Strategic Importance - Off-Network | 50.0 | 40.0 | 80 | 10.0 | 18.5 | 2.0 | 1.5 | 2.0 | 24.0 | 0.0 | 0.0 | 0.0 | 0.0 | 2.5 | 0.0 | 2.5 | Under Construction | Dorset Council | The project will upgrade approximately a 15 kilometre section of the Tasman Highway at the Sideling between Minstone Road intersection and the Corkerys Road intersection. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|---|---|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|--|
| TAS | Tasmanian Freight Rail Revitalisation - Network | Investment Rail | 178.5 | 89.3 | 50 | 12.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Break O'day Council, Waratah-Wynyard Council, Central Coast Council, Brighton Council, Burnie City Council, Derwent Valley Council, Devonport City Council, George Town Council, Glenorchy City Council, Hobart City Council, West Coast Council, Latrobe Council, Launceston City Council, Meander Valley Council, Northern Midlands Council, Southern Midlands Council | The works incorporate sleeper and rail replacement, formation rectification, yard and terminal track work and the addition of, or modification to existing, passing loops, level crossing upgrades, rail corridor drainage upgrades and works to assets that may create a single point of failure to the network such as bridges and major culverts. |
| TAS | Tasmanian Freight Rail Revitalisation - Off Network | Off-Network - Rail - States | 60.7 | 30.3 | 50 | 2.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Break O'day Council, Waratah-Wynyard Council, Burnie City Council, West Coast Council, Northern Midlands Council | The works incorporate sleeper and rail replacement, formation rectification, yard and terminal track work and the addition of, or modification to existing, passing loops, level crossing upgrades, rail corridor drainage upgrades and works to assets that may create a single point of failure to the network such as bridges and major culverts. |
| TAS | Tasmanian Freight Rail Revitalisation - Tranche 3 - Port of Burnie Shiploader Upgrade | Off-Network - Rail - States | 64.0 | 64.0 | 100 | 24.5 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Burnie City Council | Install a new ship loader and expansion of the Bulk Minerals Export Facility at the Burnie Port in North West Tasmania, to replace the existing 50 year-old ship loader unit, to enable bulk commodities to be transferred to container ships for domestic and overseas export. |
| TAS | Tasmanian Freight Rail Revitalisation - Tranche 3 - Rail Renewal - Off Network | Investment Rail | 15.3 | 4.5 | 29 | 1.0 | 1.2 | 0.0 | 0.0 | 0.0 | 1.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Break O'day Council, Waratah-Wynyard Council, Central Coast Council, Brighton Council, Burnie City Council, Derwent Valley Council, Devonport City Council, George Town Council, Kerish Council, West Coast Council, Latrobe Council, Launceston City Council, Meander Valley Council, Northern Midlands Council, Southern Midlands Council | Undertake key works where required to the Melba, Derwent Valley and Fingal Rail Lines including track works upgrades with the replacement of rail, sleepers and ballast including formation renewal work and trackside drainage, earthworks strengthening and reconstructions; upgrades to priority bridges and major culverts that have a minimum remaining service life of less than five years; undertake coastal erosion and landslips remediation work in priority areas including installation of monitoring equipment; upgrade of priority level crossings; and construction and modification works within terminals and yards. |
| TAS | Tasmanian Freight Rail Revitalisation - Tranche 3 - Rail Renewal - Network | Investment Rail | 80.7 | 23.5 | 29 | 5.0 | 11.8 | 0.0 | 0.0 | 0.0 | 11.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Break O'day Council, Waratah-Wynyard Council, Central Coast Council, Brighton Council, Burnie City Council, Derwent Valley Council, Devonport City Council, George Town Council, Kerish Council, West Coast Council, Latrobe Council, Launceston City Council, Meander Valley Council, Northern Midlands Council, Southern Midlands Council | Undertake key works where required to the South, Western and Bell Bay Rail Lines including track works upgrades with the replacement of rail, sleepers and ballast including formation renewal work and trackside drainage, earthworks strengthening and reconstructions; upgrades to priority bridges and major culverts that have a minimum remaining service life of less than five years; undertake coastal erosion and landslips remediation work in priority areas including installation of monitoring equipment; upgrade of priority level crossings; and construction and modification works within terminals and yards. |
| TAS | Tasmanian Freight Rail Revitalisation - Tranche 4 - Network | Investment Rail | 102.0 | 81.6 | 80 | 0.0 | 0.0 | 20.4 | 20.4 | 20.4 | 61.2 | 20.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 20.4 | In Planning | Not applicable / allocated | This project will build on earlier tranches of the Tasmanian Freight Rail Revitalisation program. Tranche 4 will provide asset renewal that removes single points of failure, reduced temporary speed restrictions and provides for sustainable maintenance costs. |
| TAS | Tasmanian Freight Rail Revitalisation - Tranche 4 - Off Network | Investment Rail | 18.0 | 14.4 | 80 | 0.0 | 0.0 | 3.6 | 3.6 | 3.6 | 10.8 | 3.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 3.6 | In Planning | Not applicable / allocated | This project will build on earlier tranches of the Tasmanian Freight Rail Revitalisation program. Tranche 4 will provide asset renewal that removes single points of failure, reduced temporary speed restrictions and provides for sustainable maintenance costs. |
| TAS | Tasmanian Midland Highway Upgrade - Future Priorities | Investment Roads | 2.2 | 1.7 | 80 | 0.0 | 0.0 | 0.0 | 1.7 | 0.0 | 1.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Southern Midlands Council | Project holds unallocated funding for the Midland Highway Upgrade |
| TAS | Tasmanian Roads Package - Bass Highway - Marawah to Wynyard Upgrade | Roads of Strategic Importance - Off-Network | 100.0 | 60.0 | 60 | 8.0 | 9.5 | 1.0 | 3.5 | 0.0 | 14.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Waratah-Wynyard Council, Circular Head Council | Deliver a package of targeted upgrades of the Bass Highway corridor between Marawah to Wynyard to improve road safety, travel time reliability, increase freight productivity and support social access. |
| TAS | Tasmanian Roads Package - Bass Highway Safety and Freight Efficiency Upgrades Package - Future Priorities | Roads of Strategic Importance | 100.0 | 80.0 | 80 | 0.0 | 0.0 | 0.0 | 0.0 | 4.0 | 4.0 | 30.0 | 30.0 | 16.0 | 0.0 | 0.0 | 0.0 | 76.0 | Future Project | Devonport City Council, Latrobe Council, Launceston City Council, Meander Valley Council | This project will enhance freight efficiency, safety and connectivity on the Bass Highway in northern Tasmania. This may involve safety works such as installing flexible barriers, widening shoulders, removing roadside hazards, intersection upgrades, resigning tight curves, and providing additional overtaking lanes and rest areas. These works will complement existing projects on the Bass Highway. |
| TAS | Tasmanian Roads Package - Bass Highway targeted upgrades between Deloraine and Devonport | Roads of Strategic Importance - Off-Network | 50.0 | 40.0 | 80 | 0.0 | 8.5 | 20.0 | 9.0 | 2.5 | 40.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Devonport City Council, Latrobe Council, Meander Valley Council | The Bass Highway is a key link for freight, tourism and people movement between the far north west of Tasmania and the key ports of Burnie and Devonport and further to Launceston and Hobart. This project will deliver targeted upgrades between Deloraine and Devonport to improve road safety, reduce congestion and improve travel times along this key section of the highway. |
| TAS | Tasmanian Roads Package - Bridport Road freight efficiency and safety upgrades | Roads of Strategic Importance - Off-Network | 20.0 | 16.0 | 80 | 0.0 | 2.0 | 5.0 | 6.0 | 3.0 | 16.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Dorset Council, George Town Council | This project will deliver targeted freight efficiency and safety upgrades on Bridport Road located in the far north east of Tasmania. |
| TAS | Tasmanian Roads Package - Evandale Main Road Duplication - Launceston Airport to Breadalbane Roundabout | Roads of Strategic Importance - Off-Network | 16.7 | 13.4 | 80 | 0.3 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 1.1 | 0.0 | 1.1 | Completed | Launceston City Council | This project constructed approximately 1.8 kilometres of new dual carriageway along Evandale Main Road from Launceston Airport to Breadalbane Roundabout including upgrades to key intersections and selected safety upgrades. |
| TAS | Tasmanian Roads Package - Future Priorities | Roads of Strategic Importance - Off-Network | TBD | 48.6 | TBD | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 5.0 | 20.0 | 23.6 | 0.0 | 0.0 | 0.0 | 48.6 | Future Project | Not applicable / allocated | Project to hold unallocated funding for the Tasmanian Roads Package. |
| TAS | Tasmanian Roads Package - Northern Roads Package | Roads of Strategic Importance - Off-Network | 55.0 | 44.0 | 80 | 6.1 | 15.2 | 4.7 | 1.5 | 0.0 | 21.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Meander Valley Council, West Tamar Council | This first stage of works will include targeted shoulder widening, pavement rehabilitation and strengthening for approximately 10 kilometres along the Batman Highway to cater for increased heavy vehicle movement supporting business and industry. Scoping phase will continue to determine the preferred option for Stage 2 upgrades on Birralee Main Road (Westford to Frankford) and Frankford Main Road. |
| TAS | Tasmanian Roads Package - Northern Roads Package - Stage 2 | Roads of Strategic Importance | 420.0 | 336.0 | 80 | 0.0 | 0.0 | 0.0 | 8.0 | 15.0 | 23.0 | 15.0 | 15.0 | 30.0 | 30.0 | 223.0 | 0.0 | 313.0 | In Planning | Launceston City Council | This project will deliver upgrades on the East and West Tamar and Bass Highway Corridors. The project will improve the safety on the highways and target an AusRAP 3 Standard for East Tamar and Bass Highways. This may involve safety works such as installing flexible barriers, widening shoulders, removing roadside hazards, intersection upgrades, resigning tight curves, and providing additional overtaking lanes and rest areas. These works will complement existing projects on the Bass Highway. The upgrades will accommodate heavy freight vehicles, making freight safer and more reliable. |
| TAS | Tasmanian Roads Package - Tasman Highway Sideline Upgrade - Stage 2 | Roads of Strategic Importance | 70.0 | 56.0 | 80 | 0.0 | 2.0 | 10.0 | 10.0 | 10.0 | 32.0 | 10.0 | 10.0 | 4.0 | 0.0 | 0.0 | 0.0 | 24.0 | In Planning | Dorset Council | The project will upgrade approximately 9 kilometre section of the Tasman Highway at the Sideline between the access road near the Sideline Lookout and the Corkeyes Road intersection. |
| TAS | Tasmanian Roads Package - West Tamar Highway targeted upgrades between Exeter and Launceston | Roads of Strategic Importance - Off-Network | 20.0 | 16.0 | 80 | 0.0 | 6.0 | 7.0 | 3.0 | 0.0 | 16.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Launceston City Council, West Tamar Council | The West Tamar Highway runs from Launceston to Greens Beach in the far north east of Tasmania. This project will deliver targeted upgrades between Exeter and Launceston to make this section of the West Tamar Highway safer and more efficient. |
| TAS | Unallocated TAS Investment Contingencies 2019-20 to 2023-24 National Network Maintenance (NT) | Investment Roads | 126.1 | 126.1 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 15.0 | 15.0 | 25.0 | 25.0 | 25.0 | 25.0 | 11.1 | 0.0 | 111.1 | Future Project | Not applicable / allocated | This project tracks unallocated Road Investment funding in Tasmania |
| NT | Adelaide River to Wadey Corridor - Port Keats Road Upgrade (Saddle Rail Creek) | Roads of Strategic Importance - Off-Network | 25.9 | 20.7 | 80 | 2.0 | 1.0 | 0.0 | 9.0 | 0.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Victoria Daly Regional Council, West Daly Regional Council | Upgrade an 11.7km section of Port Keats Road around Saddle Rail Creek, including sealing between chainages 3.0km and 14.7km and construction of footways, culvert crossings and a 45m bridge over Saddle Rail Creek. - Develop an investment strategy which will set out the long term goal to upgrade and seal the full length of Port Keats Road. |
| NT | Adelaide River to Wadey Corridor Upgrade - Future Priorities | Roads of Strategic Importance - Off-Network | 49.1 | 39.3 | 80 | 0.0 | 12.3 | 10.0 | 9.2 | 7.8 | 39.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Litchfield Council, Victoria Daly Regional Council, West Arnhem Regional Council, West Daly Regional Council | Upgrade roads infrastructure on and around the Adelaide River to Wadey corridor. |
| NT | Alice Springs to Darwin Corridor - Arnhem Highway Upgrade at Beatrice Hill | Roads of Strategic Importance | 31.7 | 25.3 | 80 | 6.0 | 4.1 | 0.0 | 0.0 | 0.0 | 4.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | Construction of a new section of approximately 2.8km of the Arnhem Highway including installation of bridge, culvert and drainage structures to improve the flood immunity of the highway at the Adelaide River flood plain. |
| NT | Alice Springs to Darwin Corridor - Maryvale Road Upgrade (Stage 1) | Roads of Strategic Importance - Off-Network | 11.6 | 9.3 | 80 | 0.0 | 0.4 | 0.0 | 0.0 | 0.0 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | MacDonnell Regional Council | Upgrade approximately 10km of Maryvale Road to a two lane sealed standard (between approximately chainages 10-20km). |
| NT | Alice Springs to Darwin Corridor - Roper Highway Upgrade (Stage 1) | Roads of Strategic Importance | 5.4 | 4.3 | 80 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Roper Gulf Regional Council | Upgrade and seal approximately 4.5km of the Roper Highway. |
| NT | Alice Springs to Darwin Corridor - Roper Highway Upgrade (Stage 2) | Roads of Strategic Importance | 25.0 | 20.0 | 80 | 3.0 | 17.0 | 0.0 | 0.0 | 0.0 | 17.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Roper Gulf Regional Council | The project will upgrade and seal approximately 18.9km of the Roper Highway between Wilton Bridge and Ngukurr to a two-lane sealed standard. |
| NT | Alice Springs to Darwin Corridor Upgrade - Future Priorities | Roads of Strategic Importance | 38.3 | 32.0 | 84 | 0.0 | 0.0 | 0.0 | 7.8 | 7.8 | 15.6 | 7.8 | 7.7 | 0.0 | 0.0 | 0.0 | 0.9 | 16.4 | In Planning | Coomalie Community Government Council, City of Palmerston, City of Darwin, Katherine Town Council, Litchfield Council, Victoria Daly Regional Council, MacDonnell Regional Council, Barkly Regional Council, Roper Gulf Regional Council, Central Desert Regional Council, West Daly Regional Council | Upgrade roads infrastructure on and around the Alice Springs to Darwin corridor. |
| NT | Alice Springs to Darwin Corridor Upgrade - Stuart Highway / Katherine Cotton Gin Intersection Upgrade | Roads of Strategic Importance | 6.7 | 5.4 | 80 | 0.0 | 5.4 | 0.0 | 0.0 | 0.0 | 5.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Katherine Town Council | This project includes an intersection upgrade on the Stuart Highway at the Cotton Gin north of Katherine. |
| NT | Alice Springs to Halls Creek Corridor Upgrade - Scoping and Investigations | Roads of Strategic Importance - Off-Network | 4.1 | 3.3 | 80 | 2.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | MacDonnell Regional Council, Central Desert Regional Council | This project involves scoping and investigation works for upgrades on the Alice Springs to Halls Creek Roads of Strategic Importance (ROSI) corridor including design and preparatory works for future projects on the corridor. |
| NT | Alice Springs to Halls Creek Corridor Upgrade (Northern Territory) - Future Priorities | Roads of Strategic Importance - Off-Network | 57.9 | 46.3 | 80 | 0.0 | 20.0 | 20.0 | 6.3 | 0.0 | 46.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | MacDonnell Regional Council, Central Desert Regional Council | Upgrade roads infrastructure on and around the Northern Territory section of the Alice Springs to Halls Creek corridor. |
| NT | Alice Springs to Halls Creek Corridor Upgrade (NT) - Tanami Road - Progressive Upgrades | Roads of Strategic Importance | 191.9 | 153.5 | 80 | 60.0 | 40.0 | 40.0 | 13.5 | 0.0 | 93.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Central Desert Regional Council | Progressively upgrade and seal the Northern Territory section of the Tanami Road. |
| NT | Arnhem Highway - Adelaide River Floodplain Upgrade | Northern Australia Roads Program - State | 77.9 | 62.3 | 80 | 3.0 | 0.0 | 0.0 | 10.6 | 0.0 | 10.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Litchfield Council | Upgrade the Arnhem Highway to improve flood immunity at the Adelaide River floodplain including: - construction of approximately 6.6 kilometres of new road alignment on the existing road corridor, between chainages 30.2 and 36.8km, to a finished road level of approximately 4 metres above the floodplain, including a series of multi-span bridge structures along the length of the floodplain; and - ground improvements and drainage works between chainages 25.1 and 27.9km. |
| NT | Barkly Hwy - Safety improvements | Investment Roads | 4.9 | 3.9 | 80 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Barkly Regional Council | The package will deliver various safety improvement works on the Barkly Highway. |
| NT | Burntine Highway Road Upgrading - Project Development and Delivery Phase | Northern Australia Roads Program - State | 48.1 | 38.5 | 80 | 1.7 | 2.7 | 0.0 | 0.0 | 0.0 | 2.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Victoria Daly Regional Council | This project will deliver over 54 kilometres of upgrades, which will include both strengthening and widening and gravel re-sheeting works. |
| NT | Burntine Highway Upgrade | Off-Network - Road - States | 125.0 | 100.0 | 80 | 0.8 | 10.0 | 20.0 | 10.0 | 10.0 | 50.0 | 10.0 | 10.0 | 10.0 | 7.3 | 0.0 | 0.0 | 37.3 | Under Construction | Victoria Daly Regional Council | The Burntine Highway proposal involves upgrading priority sections of the Burntine Highway to deliver flood immunity, safety improvements and pavement strengthening and widening works along the route. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description |
|-------|--|---|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|--|---|
| NT | Carpentaria Highway Strengthening & Widening | Investment Roads | 5.0 | 4.0 | 80 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Roper Gulf Regional Council | Upgrade between the Tablelands Highway and MacArthur River Mine between chainages 279.764 and 284.864 kilometres. |
| NT | Carpentaria Highway Upgrade | Investment Roads | 150.0 | 120.0 | 80 | 45.0 | 32.0 | 38.0 | 3.0 | 0.0 | 73.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Roper Gulf Regional Council | The project will involve planning for, reconstruction and associated works of approximately 140 kilometres of the Carpentaria Highway, commencing at the Stuart Highway. |
| NT | Central Arnhem Road Upgrade | Off-Network - Road - States | 225.0 | 180.0 | 80 | 3.0 | 15.0 | 17.0 | 20.0 | 27.0 | 79.0 | 28.0 | 28.0 | 32.9 | 0.0 | 0.0 | 0.0 | 88.9 | Under Construction | Katherine Town Council, Roper Gulf Regional Council, East Arnhem Regional Council | The Central Arnhem Road Upgrade will involve sealing, reconstructing, widening, and flood immunity improvements to priority sections of the route to a fit-for-purpose standard. |
| NT | Central Australia Plan | Investment Roads | 50.0 | 50.0 | 100 | 0.0 | 0.5 | 16.5 | 16.5 | 16.5 | 50.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Not applicable / allocated | As part of the 2023-24 Budget, funding of \$50.0 million over 4 years from 2023-24 was provided for infrastructure projects in Central Australia. |
| NT | Jabiru Road Upgrades (Kakadu National Park) | Investment Roads | 70.0 | 70.0 | 100 | 2.2 | 5.8 | 12.0 | 14.0 | 12.0 | 43.8 | 12.0 | 10.0 | 0.0 | 0.0 | 0.0 | 0.0 | 22.0 | In Planning | West Arnhem Regional Council | Upgrade roads to support access to the township of Jabiru and Kakadu National Park. |
| NT | Litchfield Park Road - Safety Improvements | Investment Roads | 0.6 | 0.5 | 80 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Coomalie Community Government Council | Lane and shoulder widening and sealing and related upgrade works on Litchfield Park Road to improve road safety. |
| NT | Mango Industry Roads Upgrades, Litchfield | Roads of Strategic Importance - Off-Network | 21.0 | 15.0 | 71 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.7 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Litchfield Council | Sealing of roads in the mango growing region of Litchfield. |
| NT | Newman to Katherine Corridor Upgrade (Northern Territory) - Future Priorities | Roads of Strategic Importance | 42.8 | 33.6 | 79 | 0.1 | 1.0 | 5.0 | 5.0 | 4.5 | 15.5 | 3.2 | 3.2 | 3.2 | 3.0 | 0.0 | 5.5 | 18.0 | In Planning | Katherine Town Council, Victoria Daly Regional Council | Upgrade roads infrastructure on and around the Northern Territory section of the Newman to Katherine corridor. |
| NT | Newman to Katherine Corridor Upgrade (Northern Territory) - Scoping and Investigations | Roads of Strategic Importance | 4.1 | 3.3 | 80 | 1.3 | 2.0 | 0.0 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Katherine Town Council, Victoria Daly Regional Council | This project involves scoping and investigation works for upgrades on the Newman to Katherine Roads of Strategic Importance (ROSI) corridor including design and preparatory works for future projects on the corridor. |
| NT | Northern Territory Gas Industry Roads Upgrades - Future Priorities | Roads of Strategic Importance | 211.3 | 169.1 | 80 | 0.0 | 17.5 | 40.0 | 40.0 | 40.0 | 137.5 | 31.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 31.6 | In Planning | Katherine Town Council, Pine Creek Community Government Council, Victoria Daly Regional Council, Barkly Regional Council, Roper Gulf Regional Council | This package incorporates projects to upgrade priority sections of roads in the Northern Territory to support the development of gas resources in and around the Beetaloo sub-basin. |
| NT | Northern Territory Gas Industry Roads Upgrades - Scoping and Investigations | Roads of Strategic Importance | 5.7 | 4.5 | 80 | 0.0 | 4.5 | 0.0 | 0.0 | 0.0 | 4.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Katherine Town Council, Pine Creek Community Government Council, Victoria Daly Regional Council, Barkly Regional Council, Roper Gulf Regional Council | This project involves scoping and investigation works for upgrades in the Northern Territory to support the development of gas resources in and around the Beetaloo sub-basin, including design and preparatory works for future projects. |
| NT | Northern Territory National Network Highway Upgrades | Investment Roads | 27.2 | 27.2 | 100 | 8.0 | 2.4 | 0.0 | 0.0 | 0.0 | 2.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Coomalie Community Government Council, City of Palmerston, City of Darwin, Katherine Town Council, Litchfield Council, Pine Creek Community Government Council, Victoria Daly Regional Council, MacDonnell Regional Council, Barkly Regional Council, Roper Gulf Regional Council, Central Desert Regional Council | The project will upgrade priority sections of the Stuart, Victoria and Barkly highways in the Northern Territory with works involving pavement strengthening, widening and resurfacing to upgrade deteriorating sections of road, and upgrades to address identified road safety and fatigue management issues that contribute to vehicle crashes. The upgrades will provide a better quality and more efficient road network, allowing for growth in traffic volumes, as well as improving road safety. This will support industry and business by providing better freight links, and enhance social equity by providing a more efficient, safe and reliable means for Territorians to access key essential services such as education, health and time-critical emergency services. Specific packages of works will be proposed on a rolling basis by the Northern Territory Government based on ongoing investigations, assessments and analysis of road conditions and vehicle accident data, and community consultations. |
| NT | Northern Territory National Network Highway Upgrades (Phase 2) | Investment Roads | 169.4 | 169.4 | 100 | 20.0 | 60.0 | 40.0 | 40.0 | 9.4 | 149.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | MacDonnell Regional Council, Barkly Regional Council, Central Desert Regional Council | The project will upgrade priority sections of the Stuart, Victoria and Barkly Highways in the Northern Territory with works involving pavement strengthening, widening and resurfacing to upgrade deteriorating sections of road, and upgrades to address identified road safety and fatigue management issues that contribute to vehicle crashes. Specific packages of works will be delivered on a rolling basis based on ongoing investigations, assessments and analysis of road conditions and vehicle accident data, and community consultations. |
| NT | Northern Territory Strategic Roads Package | Investment Roads | 415.0 | 332.0 | 80 | 0.0 | 25.0 | 36.4 | 50.0 | 50.0 | 161.4 | 50.0 | 50.0 | 50.0 | 20.6 | 0.0 | 0.0 | 170.6 | Under Construction | MacDonnell Regional Council | Upgrades to various remote and regional roads across the Northern Territory, including the Merenee Loop, Santa Teresa Road and access to Maningrida, Ramminging, and the Milingimbi mainland barge ramp. Works will focus on all-weather access and improving year-round connections to services and opportunities for communities. |
| NT | Northern Territory Urban Arterials Asphalt Program | Investment Roads | 3.5 | 1.8 | 50 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Palmerston, City of Darwin, MacDonnell Regional Council | This package of works will upgrade high priority sections of road in urban areas of Darwin, Palmerston and Alice Springs by replacing the existing deteriorating asphalt surface. The following roads will be upgraded: - Darwin: Vanderlin Drive, McMinn Street and the Stuart Highway at the Amy Johnson Avenue Intersection; - Palmerston: University Avenue; - Alice Springs: Larapinta Drive and Stott Terrace. |
| NT | Outback Way - 2016 Election Commitment - NT - Plenty Highway Progressive Sealing | Off-Network - Road - States | 25.9 | 20.7 | 80 | 3.7 | 0.0 | 0.0 | 9.1 | 0.0 | 9.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Central Desert Regional Council | This project involves upgrading approximately 31 kilometres of the Plenty Highway from formed road to a two-lane seal. |
| NT | Outback Way - Northern Territory - Progressive Upgrades | Off-Network - Road - States | 217.5 | 174.0 | 80 | 20.0 | 10.0 | 20.0 | 20.0 | 20.0 | 70.0 | 20.0 | 20.0 | 20.0 | 20.0 | 0.0 | 0.0 | 80.0 | Under Construction | Central Desert Regional Council | This project will upgrade the Northern Territory section of the roads that form the Outback Way, which runs from Winton in Queensland through the Northern Territory, to Laverton in Western Australia. |
| NT | Regional Roads Productivity Package - Arnhem Link Road | Off-Network - Road - States | 11.0 | 9.0 | 82 | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 4.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Victoria Daly Regional Council, MacDonnell Regional Council, Roper Gulf Regional Council, West Arnhem Regional Council | This project will upgrade five sections of the Arnhem Link Road across three separate packages of works. Works to be delivered include, sealing and flood immunity works such as the installation of drainage culverts and concrete causeways. |
| NT | Road Safety Program - NT (Regional) | Investment Roads | 113.0 | 90.4 | 80 | 35.5 | 0.3 | 0.0 | 0.0 | 0.0 | 0.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. |
| NT | Road Safety Program - NT (Urban) | Investment Roads | 11.2 | 5.6 | 50 | -8.1 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. |
| NT | Road Safety Program additional funding - NT | Investment Roads | 4,500.0 | 4,500.0 | 100 | 0.0 | 22.5 | 22.5 | 0.0 | 0.0 | 45.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Funding will see the fast roll out of lifesaving road safety treatments on rural and regional roads. |
| NT | ROSI Alice Springs to Darwin Corridor: Road Safety and Fatigue Management Upgrades | Roads of Strategic Importance | 5.1 | 5.1 | 100 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Coomalie Community Government Council, City of Palmerston, City of Darwin, Katherine Town Council, MacDonnell Regional Council, Barkly Regional Council, Roper Gulf Regional Council, Central Desert Regional Council | Upgrades to roads on the Alice Springs to Darwin road corridor involving road safety and fatigue management works. |
| NT | Stuart Highway Strengthening and Widening (Regional) | Investment Roads | 9.5 | 7.6 | 80 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Litchfield Council, MacDonnell Regional Council, Barkly Regional Council, Roper Gulf Regional Council | Upgrades to four priority sections of the Stuart Highway in regional areas of the Northern Territory, including pavement strengthening and widening and pavement rehabilitation, at approximately between chainages 598km and 600km; Renner Springs, Elizabeth River to Jenkins Road; and approximately between chainages 1437km and 1439km (North of Tropic of Capricorn). |
| NT | Stuart Highway Upgrade at Coolalinga | Investment Roads | 28.6 | 22.9 | 80 | 0.0 | 17.0 | 0.9 | 0.0 | 0.0 | 17.9 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Litchfield Council | The project will upgrade the Stuart Highway at Coolalinga, which is 29km from Darwin, to address problems related to the efficiency of traffic flow and road safety. The project will improve the management of traffic by: - Constructing two new fully signalised intersections on the Stuart Highway, including two signalised pedestrian crossings, to provide safe access and egress to the new commercial and residential developments located on either side of the Highway. - Upgrading and extending the service roads on both sides of the Stuart Highway at Coolalinga. - Constructing a new link to the Coolalinga Shopping Centre. - Closing the existing median break which currently provides access to the service roads. - Extending Henning Road to Virginia Road, and constructing a new link from Henning Road to the southern service road. |
| NT | Stuart Hwy - Safety improvements | Investment Roads | 22.8 | 17.4 | 76 | 0.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | City of Palmerston, Katherine Town Council, Litchfield Council, Victoria Daly Regional Council, MacDonnell Regional Council, Barkly Regional Council | The package will deliver various safety improvement works along the Stuart Highway. |
| NT | Tanami Road and Central Arnhem Road Future Priorities | Investment Roads | 437.5 | 350.0 | 80 | 0.0 | 0.0 | 0.0 | 0.0 | 50.0 | 50.0 | 50.0 | 62.5 | 62.5 | 62.5 | 62.5 | 0.0 | 300.0 | Under Construction | Not applicable / allocated | Upgrades to various remote and regional roads across the Northern Territory. |
| NT | Tennant Creek to Townsville Corridor Upgrade (Northern Territory) - Future Priorities | Roads of Strategic Importance | 80.4 | 64.2 | 80 | 0.3 | 4.9 | 8.0 | 8.0 | 8.0 | 28.9 | 8.0 | 9.0 | 9.0 | 8.8 | 0.0 | 0.2 | 35.0 | In Planning | Barkly Regional Council | Upgrade roads infrastructure on and around the Northern Territory section of the Tennant Creek to Townsville corridor. |
| NT | Tennant Creek to Townsville Corridor Upgrade (Northern Territory) - Scoping and Investigations | Roads of Strategic Importance | 6.4 | 5.1 | 80 | 2.0 | 3.1 | 0.0 | 0.0 | 0.0 | 3.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Barkly Regional Council | This project involves scoping and investigation works for upgrades on the Tennant Creek to Townsville Roads of Strategic Importance (ROSI) corridor including design and preparatory works for future projects on the corridor. |
| NT | Tiger Brennan Drive/Berimah Road Intersection Upgrade | Investment Roads | 169.2 | 84.6 | 50 | 53.0 | 23.0 | 8.6 | 0.0 | 0.0 | 31.6 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | City of Darwin | This project will upgrade the Tiger Brennan Drive and Berimah Road intersection through various safety improvements, including the construction of a new overpass. |
| NT | Tiwi Island Roads Upgrades | Investment Roads | 75.0 | 60.0 | 80 | 5.3 | 10.0 | 10.0 | 10.0 | 10.0 | 40.0 | 10.0 | 3.5 | 0.0 | 0.0 | 0.0 | 0.0 | 13.5 | Under Construction | Tiwi Islands Regional Council | The project will upgrade and seal sections of the access roads on the Tiwi Islands. |
| NT | Tjukururu Road Upgrade | Northern Australia Roads Program - State | 10.0 | 8.0 | 80 | 0.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | MacDonnell Regional Council | Upgrade and seal approximately 13.3 kilometres of the Tjukururu Road to a two-lane standard seal and associated drainage and floodway improvements. |
| NT | Unallocated Northern Australia Roads Program - NT | Northern Australia Roads Program - State | 1.6 | 1.6 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 1.6 | 1.6 | Future Project | Not applicable / allocated | Unallocated funding for future Northern Australia Road Program projects in the NT |
| NT | Unallocated NT Investment Contingencies | Investment Roads | 0.8 | 0.8 | 100 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.8 | 0.8 | Future Project | Not applicable / allocated | This project tracks unallocated Road Investment funding for the Northern Territory. |
| NT | Unallocated NT Off-Network Contingencies | Off-Network - Road - States | 15.8 | 15.8 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 8.2 | 8.2 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 7.6 | 7.6 | Future Project | Not applicable / allocated | This project contains off-network unallocated funding in the Northern Territory. |
| ACT | 2019-20 to 2023-24 National Network Maintenance (ACT) | Investment Roads | 8.1 | 8.1 | 100 | 1.0 | 1.0 | 1.0 | 1.0 | 1.0 | 4.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24. |
| ACT | Athlon Drive Duplication | Investment Roads | 93.3 | 46.7 | 50 | 0.0 | 2.5 | 12.2 | 16.2 | 12.8 | 43.7 | 3.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 3.0 | In Planning | Not applicable / allocated | This project will involve the detailed design and duplication of Athlon Drive, between Hindmarsh Drive and Melrose Drive, and between Sulwood Drive and Drakeford Drive. This project will complete the full duplication of Athlon Drive, one of the main north-south arterial roads in Canberra. It will reduce congestion and improve travel times for in excess of 14,000 vehicles that use this road per day, including rapid bus services and nearly 2,000 vehicles per hour in the peak periods. It will also improve safety and address the crash history on this road - with the number of rear-end collisions as a result of the congestion in the corridor. |
| ACT | Beltana Road Improvements | Investment Roads | 5.0 | 2.5 | 50 | 1.0 | 1.5 | 0.0 | 0.0 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | This delivery project involves the construction and safety upgrades along the Beltana Road corridor in Pialligo, including Beltana Road and Kallaroo Road intersection onto Pialligo Avenue, provision of formalised parking spaces, and traffic calming devices. |
| ACT | Canberra - South West Corridor upgrade package | Investment Roads | 0.3 | 0.2 | 49 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Not applicable / allocated | This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled. |
| ACT | Canberra Light Rail - Stage 2A | Investment Rail | 436.8 | 218.4 | 50 | 20.0 | 52.5 | 25.0 | 45.0 | 55.9 | 178.4 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project involves construction of the first section of the City to Woden light rail extension (approximately 1.7 kilometres), and associated preparatory utilities, retrofitting and upgrade works. Stage 2A includes extension of the existing light rail network from Canberra City to Commonwealth Park including the construction of 3 new stations, planned for City West, City South and Commonwealth Park. |
| ACT | Gundaroo Drive Duplication | Investment Roads | 54.5 | 25.0 | 46 | 11.3 | 1.3 | 0.0 | 0.0 | 0.0 | 1.3 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The project will deliver a dual carriageway on Gundaroo Drive between Ginninderra Drive and the Barton Highway. It will also include intersection upgrades at Dumas Street, Owen Dixon Drive and Chucuba Crescent. |
| ACT | Inner Canberra Corridor Planning Package | Investment Roads | 3.0 | 1.5 | 50 | 0.0 | 0.9 | 0.7 | 0.0 | 0.0 | 1.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This planning project will investigate options to upgrade key corridors that feed into Canberra, diverting traffic away from Civic, both during the construction of Light Rail Stage 2A and in the longer term. Key corridors to be included in the study include Fairbairn Avenue, Moul Street and Clunies Ross Street. |

2023-24 Supplementary Budget Estimates: Infrastructure Investment Program - Australian Government Committed Projects

Figures reflect profiles as at the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

Information on the progress status, LGA, project name, and description of projects is as at 16 October 2023.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where LGA information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

| State | Project Name | Sub Program | Total Project Cost | Total Aus Gov Funding | Australian Government Share | 22-23 Forecast | 23-24 Forecast | 24-25 Forecast | 25-26 Forecast | 26-27 Forecast | FEs total | 27-28 Forecast | 28-29 Forecast | 29-30 Forecast | 30-31 Forecast | 31-32 Forecast | 32-33 Forecast | Beyond FEs total | Progress Status (October 2023) | LGA List | Description | |
|--------------------|---|---|--------------------|-----------------------|-----------------------------|----------------|----------------|----------------|----------------|----------------|-----------|----------------|----------------|----------------|----------------|----------------|----------------|------------------|--------------------------------|---|--|--|
| ACT | Intersection Safety Improvements | Investment Roads | 35.9 | 17.9 | 50 | 0.5 | 2.5 | 4.0 | 5.9 | 3.5 | 15.9 | 1.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 1.5 | In Planning | Not applicable / allocated | This scoping phase for this project involves planning intersection improvements in the ACT at Hume Circle, Griffith and Norman Lindsay Street / Tharwa Drive, Conder. This forms part of the Australian Government commitment for this project to deliver intersection safety improvements to the following locations: • Griffith, ACT (Hume Circle); • Conder, ACT (Norman Lindsay St / Tharwa Dr); • Theodore, ACT (Lawrence Wackett Cres / Tharwa Dr); and • Weston, ACT (Streton Dr / Heysen St, Streton Dr / Namatjira Dr). | |
| ACT | Kent Street and Novar Street Intersection Upgrades | Investment Roads | 6.6 | 2.8 | 42 | 0.7 | 2.0 | 0.1 | 0.0 | 0.0 | 2.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Not applicable / allocated | This project will deliver upgrades to three intersections along Kent Street and Novar Street in Deakin. This includes the signalisation and road upgrades to the following intersections: • Kent Street, Dudley Street, Novar Street and Adelaide Avenue on-ramp; • Kent Street and Adelaide Avenue off-ramp; and • Kent Street and Denison Street. | |
| ACT | Molonglo River Bridge | Investment Roads | 175.0 | 87.5 | 50 | 3.5 | 34.0 | 34.0 | 11.6 | 4.5 | 84.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | This project involves the completion of John Gorton Drive and the construction of a new bridge crossing over the Molonglo River. It will support significant land releases in Molonglo, including the full development of Denman Prospect, Whilliam and the Molonglo Commercial Centre. It will also improve traffic safety and accessibility for west Canberra. | |
| ACT | Monaro Highway Upgrade | Investment Roads | 230.5 | 115.3 | 50 | 5.9 | 25.1 | 30.5 | 18.4 | 2.5 | 76.5 | 27.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 27.0 | Under Construction | Not applicable / allocated | The delivery of targeted upgrades to four key sections of the Monaro Highway within the ACT, including: • New overtaking lane between Williamsdale Road and Royalla Drive and left hand turn lane into Old Cooma Road • Lanyon Drive intersection upgrade • Hume Intersections upgrades • Isabella Drive intersection upgrade | |
| ACT | Parkes Way upgrade - Planning and Design | Investment Roads | 5.0 | 2.5 | 50 | 0.3 | 0.2 | 1.9 | 0.0 | 0.0 | 2.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Not applicable / allocated | This project involves planning for proposed upgrades to Parkes Way to improve accessibility and connectivity, and safety for all road users. The corridor study will consider the Parkes Way Corridor between the Glenloch Interchange to Kings Avenue. Parkes Way is a major east-west road in Canberra that connects with William Howell Drive, the Tuggeranong Parkway and Caswell Drive. It also intersects with Anzac Parade. Funding will provide for a feasibility study and design work to be undertaken. | |
| ACT | Pialligo Avenue Duplication Planning | Investment Roads | 4.0 | 2.0 | 50 | 0.6 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Completed | Not applicable / allocated | The project will include planning for further improvements on the corridor, including design works for two intersections and for duplications of priority sections. | |
| ACT | Road Safety Program - ACT | Investment Roads | 12.0 | 6.0 | 50 | 3.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Not applicable / allocated | The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc. | |
| ACT | Road Safety Program additional funding - ACT | Investment Roads | 6.0 | 5.0 | 83 | 0.0 | 2.5 | 2.5 | 0.0 | 0.0 | 5.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | Not applicable / allocated | Funding will provide road safety treatments to see the protection of vulnerable road users in urban areas. | |
| ACT | Unallocated ACT Investment Contingencies | Investment Roads | 2.5 | 2.5 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 2.5 | Future Project | Not applicable / allocated | Unallocated funding for future ACT Investment Road projects | |
| ACT | William Howell Drive Duplication | Investment Roads | 53.0 | 28.5 | 50 | 0.3 | 8.0 | 8.0 | 5.0 | 2.5 | 23.5 | 2.8 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 2.8 | In Planning | Not applicable / allocated | This project involves improvements to William Howell Drive, including the duplication of remaining sections of the road between the intersection of John Gorton Drive in the east to Drake Brockman Drive to the northwest. Upgrades also include on-road cycle lanes and an off-road shared path. With the growing residential areas in Giminderry and West Belconnen, these upgrades will ensure connectivity, reduce congestion and improve road safety to all road users. | |
| Cross-Jurisdiction | Implementation of the Advanced Train Management System | Investment Rail | 123.6 | 50.0 | 40 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 1.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Under Construction | Corporation of the City of Port Augusta, Corporation of the City of Whyalla, City of Kalgoorlie-Boulder, Maralinga Tjarujs, Outback Communities Authority | Implementation of the Advanced Train Management System (ATMS), involving Stage One of ATMS implementation and preparation of Stage Two of ATMS implementation between Tarcoola and Kalgoorlie. Stage One of ATMS implementation involves deploying ATMS as the accredited and approved safe working system for trains operating between Whyalla and Port Augusta in South Australia and extending a rail crossing loop at Roopena to support ATMS trials and future operational needs. The Development Phase for Stage Two of ATMS implementation involves preparation for ATMS implementation between Port Augusta and Kalgoorlie, including concept assessment, project feasibility, project assessment and finalising a project Proposal Report for the Stage Two Delivery Phase. The Delivery Phase for Stage Two involves the rollout of trackside equipment and the commissioning of control boards. | |
| Cross-Jurisdiction | Infrastructure Investment Headroom (National) | Investment Roads | 8,663.3 | 8,663.3 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 8,663.3 | 8,663.3 | Future Project | Not applicable / allocated | This project captures unallocated funding in the Infrastructure Investment Program AKA Headroom. Headroom covers all programs without their own program-level unallocated funding. |
| Cross-Jurisdiction | Inland Rail Interface Improvement Program | Investment Rail | 187.5 | 150.0 | 80 | 20.0 | 50.0 | 80.0 | 0.0 | 0.0 | 130.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Not Started | Not applicable / allocated | Unallocated funding announced in the March 22-23 Budget to fund inland rail projects after completion of a strategic business case | |
| Cross-Jurisdiction | Melbourne – Brisbane Inland Rail Preconstruction Works | Investment Rail | 290.3 | 290.3 | 100 | 0.5 | 0.5 | 0.0 | 0.0 | 0.0 | 0.5 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Underway | Albury City Council, Gilgandra Council, Wagga Wagga City Council, Murrumbidgee Shire Council, Warrumbungle Shire Council, City of Whittlesea, Coonamble Shire Council, Forbes Shire Council, Greater Hume Shire Council, Junee Shire Council, Lockhart Shire Council, Narrabri Shire Council, Namoi Shire Council, Parkes Shire Council, Wodonga Shire Council, Ipswich City Council, Logan City Council, Indigo Shire Council, Mitchell Shire Council, Wodonga City Council, Benalla Rural City Council, Gwydir Shire Council, Warrumbungle Shire Council, Goondiwindi Regional Council, Toowoomba Regional Council, Lockyer Valley Regional Council, Scenic Rim Regional Council, Hillslope Council, Coolamundra-Gundagai Regional Council | Preconstruction activities for the delivery of Inland Rail, including conducting a noise wall trial using recycled materials. |
| Cross-Jurisdiction | Regional Australia Level Crossing Safety Program | Investment Rail | 200.0 | 160.0 | 80 | 0.0 | 40.0 | 40.0 | 40.0 | 40.0 | 160.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Not applicable / allocated | Unallocated. |
| Cross-Jurisdiction | Remote Roads Upgrade Pilot Program | Investment Roads | 0.2 | 0.1 | 80 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.1 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Not applicable / allocated | Unallocated funding for the new Regional Roads Upgrade Pilot Program. |
| Cross-Jurisdiction | Stage 3 – Planning, Design and Implementation of Advanced Train Management System | Investment Rail | 240.0 | 220.0 | 92 | 0.0 | 109.0 | 40.0 | 0.0 | 0.0 | 149.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | In Planning | City of West Torrens | Planning for the deployment of ATMS on the ARTC network from Port Augusta to Adelaide, Crystal Brook to Parkes and Adelaide to Melbourne and the Arc network linking Kalgoorlie and Perth – this will enable advancement through to Design phase; the development and installation of at least 470 train-borne units, and revisions to the Business Case for the national rollout of the system. |
| Cross-Jurisdiction | Unallocated Investment Network Roads - Maintenance National | Investment Roads | 2,100.0 | 2,100.0 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 350.0 | 350.0 | 350.0 | 350.0 | 350.0 | 350.0 | 2,100.0 | Future Project | Not applicable / allocated | Unallocated. | |
| Cross-Jurisdiction | Unallocated Major Project Business Case Fund - Road | Major Project Business Case Fund - Road | 150.0 | 150.0 | 100 | 0.0 | 50.0 | 100.0 | 0.0 | 0.0 | 150.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Not applicable / allocated | Unallocated. |
| Cross-Jurisdiction | Unallocated Major Project Business Case Fund (Rail) | Major Project Business Case Fund (Rail) | 50.0 | 50.0 | 100 | 0.0 | 50.0 | 0.0 | 0.0 | 0.0 | 50.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | Future Project | Not applicable / allocated | Unallocated. |
| Cross-Jurisdiction | Unallocated Northern Australia Roads Program (\$600m) National | Northern Australia Roads Program | 487.5 | 392.5 | 81 | 0.0 | 50.0 | 110.0 | 110.0 | 110.0 | 380.0 | 0.0 | 0.0 | 0.0 | 0.0 | 12.5 | 0.0 | 12.5 | Future Project | Not applicable / allocated | This project contains nationally unallocated funding for the Northern Australia Roads Program. | |
| Cross-Jurisdiction | Unallocated Shovel Ready Stimulus | Investment Roads | 20.3 | 20.3 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 20.3 | 0.0 | 0.0 | 20.3 | Future Project | Not applicable / allocated | A project to hold unallocated Shovel-Ready stimulus | |
| Cross-Jurisdiction | Unallocated Targeted Road Safety Stimulus | Investment Roads | 0.2 | 0.2 | 100 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.2 | 0.0 | 0.0 | 0.2 | Future Project | Not applicable / allocated | Unallocated Targeted Road Safety Stimulus. | |

Commonwealth Infrastructure Projects Division

| State | Program name | Sub Program | Package Identifier | Commitment | Total Project Cost | Total Aus. Gov Funding | 2022–23 | 2023–24 | 2024-25 | Funding not yet allocated | Status | Description |
|---------------|--|---|---|---|----------------------|------------------------|--------------------|---------|---------|---------------------------|------------------------|---|
| NSW, VIC, QLD | Inland Rail (equity) | N/A | N/A | 2016–17 Budget; 2017–18 Budget; 2020–21 MYEFO | nfp | \$14.5 billion | \$1,030.93 million | nfp | nfp | nfp | Underway | <p>This project covers the delivery and construction of 12 different segments along the Inland Rail alignment including land acquisition, project management and environmental approvals costs.</p> <p>In line with the Governments response to <i>The Delivery of Inland Rail: An Independent Review</i>, the project delivery is being staged with initial priority completion of sections from Beveridge in Victoria to Parkes in New South Wales.</p> |
| NSW, VIC, QLD | Infrastructure Investment | Supporting National Freight and Supply Chain Priorities | Inland Rail Interface Improvement Program | 2019–20 Budget | \$44.0 million | \$44.0 million | \$18.4 million | Nil | Nil | Nil | Completed 30 June 2023 | <p>This program closed on 30 June 2023 and provided applicants with business case support for potential complementary investments to leverage from Inland Rail.</p> <p>Eligible Proposals maybe considered for funding under the Infrastructure Investment Program.</p> |
| NSW | Western Sydney International (Nancy-Bird Walton) Airport | N/A | N/A | 2017–18 Budget 2021-22 MYEFO 2023-24 Budget | \$5.3 billion (+nfp) | \$5.3 billion (+nfp) | \$1,181.6 million | nfp | nfp | nfp | Underway | <p>The stage one development will include a 3.7 km runway, an integrated domestic and international terminal, and initial capacity for 10 million passengers annually.</p> <p>Additional funding (nfp) relates to integration of the Sydney Metro, aviation fuel infrastructure and border agency facilities.</p> |

Senate Estimates – Transport and Infrastructure Net Zero Assessment, Roadmap and Action Plan

The 2023-24 Budget includes \$7.8 million over 4 years from 2022–23 to develop a Transport and Infrastructure Net Zero Roadmap and Action Plan to support the decarbonisation of the transport and infrastructure sectors

1. Details on the funding of projects by program that have been contractually committed, committed but not yet contracted, and any funding that has not been allocated.

Not applicable.

2. Details of any changes that have occurred since the 2022-23 Budget (October 2022) estimates:

Not applicable

3. Where there have been changes (particularly delays) in scheduled project completion times, a list of projects by program which at the time of the 2022-23 Budget (October 2022) hearings were scheduled for completion in each of 2022-23 and 2023-24 and the corresponding revised completion date, as well as explanation for the change in scheduled completion time.

Not applicable

4. A list of projects by program that have been discontinued since 23 May 2022, including projects that have been contractually committed, and committed but not yet contracted.

Not applicable

5. A list of completed projects by program for the 2022-23 financial year.

Not applicable

6. A list of projects by program scheduled for completion in the current (2022-23) financial year and the forthcoming 2023-24 financial year.

Not applicable

7. Detail of how funding is allocated by each program for each year over the Forward Estimates, how funding will be distributed (including whether any co-funding arrangements apply) and, for projects approved since 1 July 2022, details where recipients have been identified.

Departmental funding for the program over each year of the Forward Estimates is as follows:

| Year | 22-23 \$m | 23-24 \$m | 24-25 \$m | 25-26 \$m | 26-27 \$m |
|--------------|----------------------|----------------------|----------------------|----------------------|----------------------|
| Departmental | 0.525 | 2.681 | 2.488 | 2.065 | 0.000 |
| | | | | Overall Total | 7.759 |

8. Details of how any underspends in completed projects and programs have been re-purposed.

Not applicable

9. A list of project applications received for programs which have been discontinued since 23 May 2022, including project title, applicant name, funding sought by the applicant, location of project, date of any assessment undertaken by the Department or by the Business Grants Hub which has been reported to the Department and outcome of the assessment.

Not applicable

10. To mirror the information presented to Senator Sterle when he was deputy chair of the Committee, and given the public interest in the integrity of grant programs and allocation of Commonwealth funds, details of projects funded under programs listed in Attachment A should include identification of the Federal electorate or electorates within which the projects are located.

Not applicable.

Senate Estimates – Regional Australia Level Crossing Safety Program (Research, data and Comms components only)

1. **Details on the funding of projects by program that have been contractually committed, committed but not yet contracted, and any funding that has not been allocated.**
 - \$2.55 million (\$1.0 million to National Level Crossing Safety Strategy, \$1.3 million for the Data Improvement grant and \$0.25 million for awareness activities) has been contractually committed, as at 31 August 2023.
 - The remaining funding (\$10.9 million, excluding the \$160 million infrastructure funding, reported under the Infrastructure Investment Program) has not been allocated.

2. **Details of any changes that have occurred since details reported to the previous 2023-24 Budget Estimates hearings on 22nd and 23rd May 2023.**
 - Since the last estimates hearings, the program has been reprofiled to reflect the delayed commencement. The revised administered profile (excluding \$160 million infrastructure funding, which is reported under the IIP) is:

| Year | 2022-23 | 2023-24 | 2024-25 | 2025-26 |
|--------------|---------|---------|---------------|---------|
| Administered | 2.413 | 8.547 | 1.000 | 1.500 |
| | | | Overall total | 13.460 |

3. **Where there have been changes (particularly delays) in scheduled project completion times, a list of projects by program which at the time of the 2023-24 Budget (May 2023) hearings were scheduled for completion in each of 2023-24 and 2024-25 and the corresponding revised completion date, as well as explanation for the change in scheduled completion time.**
 - Not applicable

4. **A list of projects by program that have been discontinued since 9 May 2023, including projects that have been contractually committed, and committed but not yet contracted.**
 - Not applicable

5. **A list of completed projects by program for the 2023 calendar year.**
 - Not applicable

6. **A list of projects by program scheduled for completion in the current (2023-24) financial year.**
 - No projects are scheduled for completion in 2023-24.

7. **Details of any variations since 9 May 2023 to how funding is to be allocated by each program for each year over the Forward Estimates, how funding will be distributed (including whether any co-funding arrangements apply) and, for projects approved since 1 July 2022, details on recipients have been identified.**

Administered funding for the program is allocated over each year of the Forward Estimates as follows:

| Year | 23-24 \$M | 24-25 \$M | 25-26 \$M | 26-27 \$M |
|--------------|--------------|--------------|----------------------|--------------|
| Administered | 8.547 | 1.000 | 1.500 | 0.000 |
| | | | Overall total | 11.047 |

- Funding of \$1.0 million has been expended from the Program to the Queensland Government Department of Transport and Main Roads as the Chair and host of the National Level Crossing Safety Committee Project Management Office to meet the Commonwealth’s contribution to finalise the National Level Crossing Safety Strategy.
- Funding of \$1.3 million was awarded to the Office of the National Rail Safety Regulator under the Data Improvement project component of the program following a merit-based grants process.
- Specific co-funding arrangements do not apply for the data, and research and innovation program components. Research and innovation projects may be undertaken in partnership with states or territories and through research partners. While this may include a contribution from jurisdictions, it may also include in kind support or commitment to implement trial outcomes.

8. Details of how any underspends in completed projects and programs have been re-purposed.

- Not applicable

Senate Estimates October 2023 – Strategic Local Government Asset Assessment Project (SLGAAP)

1. **Details on the funding of projects by program that have been contractually committed, committed but not yet contracted, and any funding that has not been allocated.**
 - \$4.0 million in funding for Phase 2 has been contracted for 2023-24.
 - The remaining project funding to 2026-27 for Phase 3 has not been committed or contracted. (\$21.9 million).
 - SLGAAP Phase 1 (\$8 million) and 2 (\$12.1 million) funding have been delivered through annual payments to the National Heavy Vehicle Regulator to carry out nation-wide activities.

2. **Details of any changes that have occurred since details reported to the previous 2023-24 Budget Estimates hearing on 22nd and 23rd May 2023.**
 - Not applicable.

3. **Where there have been changes (particularly delays) in scheduled project completion times, a list of projects by program which at the time of the 2023-24 Budget (May 2023) hearings were scheduled for completion in each of 2023-24 and 2024-25 and the corresponding revised completion date, as well as explanation for the change in scheduled completion time.**
 - Not applicable.

4. **A list of projects by program that have been discontinued since 9 May 2023, including projects that have been contractually committed, and committed but not yet contracted.**
 - Not applicable.

5. **A list of completed projects by program for the 2023 calendar year.**
 - Not applicable.

6. **A list of projects by program scheduled for completion in the current (2023-24) financial year.**
 - Phase 2 of the Strategic Local Government Asset Assessment Program is scheduled for completion in 2023-24.

7. **Detail of any variations since 9 May 2023 to how funding is to be allocated by each program for each year over the Forward Estimates, how funding will be distributed (including whether any co-funding arrangements apply) and, for projects approved since 1 July 2022, details on recipients have been identified.**

Administered funding for the program is allocated over each year of the Forward Estimates as follows:

| Year | 23-24 \$M | 24-25 \$M | 25-26 \$M | 26-27 \$M |
|--------------|--------------|--------------|----------------------|--------------|
| Administered | 4.0 | 7.5 | 9.1 | 5.4 |
| | | | Overall total | 25.9 |

- New funding of \$21.9 million for the period 2024-25 to 2026-27 was provided in the 2023-24 Budget
- The National Heavy Vehicle Regulator delivers Phase 2 of SLGAAP (2022-23 and 2023-24) on behalf of the Australian Government. Co-funding arrangements do not apply.

- The distribution of funding for Phase 3 has yet to be determined.
8. **Details of how any underspends in completed projects and programs have been re-purposed.**
- Not applicable.

Senate Estimates – MERNAP

1. **Details on the funding of projects by program that have been contractually committed, committed but not yet contracted, and any funding that has not been allocated.**
Not applicable, MERNAP does not deliver project funding as it is not a program.
2. **Details of any changes that have occurred since details reported to the previous 2023-24 Budget Estimates hearings on 22nd and 23rd May 2023.**
Not applicable.
3. **Where there have been changes (particularly delays) in scheduled project completion times, a list of projects by program which at the time of the 2023-24 Budget (May 2023) hearings were scheduled for completion in each of 2023-24 and 2024-25 and the corresponding revised completion date, as well as explanation for the change in scheduled completion time.**
Not applicable.
4. **A list of projects by program that have been discontinued since 9 May 2023, including projects that have been contractually committed, and committed but not yet contracted.**
Not applicable.
5. **A list of completed projects by program for the 2023 calendar year.**
Not applicable.
6. **A list of projects by program scheduled for completion in the current (2023-24) financial year.**
Not applicable.
7. **Details of any variations since 9 May 2023 to how funding is to be allocated by each program for each year over the Forward Estimates, how funding will be distributed (including whether any co-funding arrangements apply) and, for projects approved since 1 July 2022, details on recipients have been identified.**

Departmental funding for the program over each year of the Forward Estimates is as follows:

| Year | 23-24 | 24-25 | 25-26 | 26-27 |
|---------------------|--------------|--------------|----------------------|--------------|
| | \$M | \$M | \$M | \$M |
| Departmental | 0.6 | | | |
| | | | Overall total | 0.6 |

8. **Details of how any underspends in completed projects and programs have been re-purposed.**
Not applicable.

Black Spot Program

- Eligible proponents - State, Territory or Local Government Entities.
- Scope: Black Spot Projects approved since 2021-22. Data is as reported by jurisdictions in August 2023 (ACT - May 2023). As reports are received quarterly, project status and dates may not reflect current status as of October 2023.
- Program Objectives: The Black Spot Program provides up to \$2 million per project in Australian Government funding for the treatment of road locations where known vehicle crashes are occurring or at risk of occurring.
- Eligible projects include traffic signals, roundabouts, turning lanes, safety barriers and lighting.
- Nominations for Black Spot locations are invited from state and territory governments, local councils, community groups and associations, road user groups, industry and individuals.
- On receipt of a completed Black Spot nomination form, the relevant state and territory transport agency will examine the nominated site's eligibility for funding.
- Eligible projects are assessed and prioritised by Consultative Panels in each jurisdiction. The Panels consists of representatives from community and road user groups, industry, Australian and local government, and state road and transport agencies. Only projects that have been recommended for funding by a Consultative Panel are provided to the Minister for funding approval

1. Details on the funding of projects by program that have been contractually committed, committed but not yet contracted, and any funding that has not been allocated.

All projects within the table have had funding committed.

2. Details of any changes that have occurred since details reported to the previous 2023-24 Budget Estimates hearings on 22nd and 23rd May 2023.

Projects approved since the previous hearing are in blue text and can be filtered accordingly.

3. Where there have been changes (particularly delays) in scheduled project completion times, a list of projects by program which at the time of the 2023-24 Budget Estimates (May 2023) hearings were scheduled for completion in 2023-24 and the corresponding revised completion date, as well as explanation for the change in scheduled completion time.

The Department does not record changes to project end dates as these do not require approval. Where a Project will not be complete within the financial year for which it was approved, the Notes on Administration direct that funding Recipients should discuss the circumstances of the delay with their State road authority.

4. A list of projects by program that have been discontinued since 9 May 2023, including projects that have been contractually committed, and committed but not yet contracted.

There are two projects within the scope of the report that have been withdrawn at the request of the jurisdiction since 9 May 2023. These are in red text and can be filtered accordingly, or by selecting 'withdrawn' from the project status filter.

5. A list of completed projects by program for the 2023 calendar year.

These can be identified by filtering Columns F (physical status) and I (end date)

6. A list of projects by program scheduled for completion in the current (2023-24) financial year.

These can be identified by filtering Column I (end date)

7. Details of any variations since 9 May 2023 to how funding is to be allocated by each program for each year over the Forward Estimates, how funding will be distributed (including whether any co-funding arrangements apply), and, for projects approved since 1 July 2022, details on recipients have been identified.

There have been no changes to funding over the forward estimates since 9 May 2023. Funding recipients for new projects (blue text) are identified in the table.

8. Details of how any underspends in completed projects and programs have been repurposed.

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------------------------|--|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 117789-22ACT-BS | Australian Capital Territory | Transport Canberra and City Services Directorate | Hindmarsh Drive Brierly Street WESTON | Install traffic signals and reduce speed limit to 60km/h. | Not Started | \$932,300 | 1-Mar-22 | 30-Jun-23 | 2022-2023 |
| 117790-22ACT-BS | Australian Capital Territory | Transport Canberra and City Services Directorate | Isabella Drive Benham Street CHISHOLM | Ban right turn for incoming vehicles and provide a right-out turn for emergency vehicles only. | Not Started | \$453,800 | 1-Mar-22 | 30-Jun-23 | 2022-2023 |
| 117791-22ACT-BS | Australian Capital Territory | Transport Canberra and City Services Directorate | Phillip Avenue Windeyer Street DOWNER | Provide a right turn lane with a signal controlled right turn, a through lane and a marked shoulder in the existing pavement. Install pedestrian amenity at crossing points, upgraded pram crossing and paths. | Not Started | \$183,540 | 1-Mar-22 | 30-Jun-23 | 2022-2023 |
| 117792-22ACT-BS | Australian Capital Territory | Transport Canberra and City Services Directorate | Limestone Avenue Treloar Crescent and Euree Street CAMPBELL | Install traffic signals and remove existing signalised pedestrian crossing. | Not Started | \$1,813,200 | 1-Jul-22 | 30-Jun-23 | 2022-2023 |
| 123119-23NSW-BS | New South Wales | Transport for NSW | Burrarogang Road May Farm Road BROWNLOW HILL | Install transverse line marking and raised islands with additional stop or give way signs. Seal road shoulder. Remove sight distance restrictions at intersection. | Not Started | \$220,010 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123120-23NSW-BS | New South Wales | Transport for NSW | Bungendore Road Macs Reef Road BYWONG | Install flexible barrier and raised islands with additional stop or give-way signs, CHRs, left turn deceleration lane, raised median and street lighting at intersection. | Not Started | \$951,311 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 123121-23NSW-BS | New South Wales | Transport for NSW | Tudor Street Canterbury Road BELMORE | Install pedestrian refuge island, and raised islands with additional stop or give-way signs. | Not Started | \$260,000 | 8-Aug-23 | 22-May-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 123122-23NSW-BS | New South Wales | Transport for NSW | Armidale Road from 0.05km west of Nook Creek Road to 0.55km south-east BELLBROOK | Install barrier and motorcycle underrun, vehicle activated signs and profile (audio-tactile) centre line. Improve sealed shoulder on curve, delineation and superelevation. Upgrade seal to high level non-skid surface. | Not Started | \$1,551,000 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 123123-23NSW-BS | New South Wales | Transport for NSW | Kookora Street Walla Avenue GRIFFITH | Install a one-lane roundabout, including all traffic calming, line marking, lighting and signage. | Not Started | \$1,000,000 | 1-Feb-23 | 31-May-24 | 2023-2024 |
| 123124-23NSW-BS | New South Wales | Transport for NSW | Clarke Street from 20m south to 20m north of Tucker Lane BASS HILL | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. | Not Started | \$46,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123125-23NSW-BS | New South Wales | Transport for NSW | Sanctuary Drive from 40m east of Caddies Boulevard to 20m west of Grandiflora Street ROUSE HILL | Move stop or give-way lines forward using kerb extensions. Install protected right turn lane, S-lane and raised channelisation. Remove sight distance restrictions at intersection and upgrade intersection from give-way to stop. | Not Started | \$210,000 | 1-Jul-23 | 29-Jun-24 | 2023-2024 |
| 123126-23NSW-BS | New South Wales | Transport for NSW | Annangrove Road from Edwards Road to Kenthurst Road ANNANGROVE | Install vehicle activated signs, flexible barrier on roadside, slow point, raised threshold and guideposts with reflectors. | Not Started | \$1,900,000 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 123127-23NSW-BS | New South Wales | Transport for NSW | Davey Road and Langford Road from Wyoming Road to Derriwong Road DURAL | Install street lighting at intersection, night time crashes only. Install flexible barrier on roadside and guideposts with reflectors and mark road edge lines. | Not Started | \$380,000 | 13-Jul-23 | 27-Jun-24 | 2023-2024 |
| 123128-23NSW-BS | New South Wales | Transport for NSW | Hat Hill Road from 0.02km to 3.1km north-east of Great Western Highway BLACKHEATH | Install flexible barrier on roadside, and a one-lane roundabout including traffic calming, line marking, lighting and signage. Improve delineation and sealed shoulder on curve. | Not Started | \$500,000 | 13-Jul-23 | 5-Jun-24 | 2023-2024 |
| 123129-23NSW-BS | New South Wales | Transport for NSW | Wilson Way from 45m north-west of Boorea Street to 1km north of Haymet Street BLAXLAND | Install slow point, street lighting and raised threshold/horizontal deviation at mid-block location. Install one-lane roundabout, including traffic calming, line marking, lighting and signage. | Not Started | \$700,000 | 14-Jul-23 | 30-Jun-25 | 2023-2024 |
| 123130-23NSW-BS | New South Wales | Transport for NSW | Queen Street from Creswell Street to Beaconsfield Street REVESBY | Install retro reflective pavement markers on centre or edge lines, slow point and street lighting at mid-block. | Not Started | \$240,000 | 1-Aug-23 | 31-May-24 | 2023-2024 |
| 123131-23NSW-BS | New South Wales | Transport for NSW | Drummond Street Mileham Street SOUTH WINDSOR | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. Improve deflection angle of existing roundabout. | Not Started | \$350,000 | 12-Jul-23 | 20-Jun-24 | 2023-2024 |
| 123132-23NSW-BS | New South Wales | Transport for NSW | Terrace Road from 0.38km east to 0.7km west of Brahma Road NORTH RICHMOND | Install flexible barrier on roadside, vehicle activated signs, curve alignment markers, guideposts with reflectors, new curve and advisory speed signs. Improve sealed shoulder on curve. | Not Started | \$940,000 | 11-Jul-23 | 5-Jun-24 | 2023-2024 |
| 123133-23NSW-BS | New South Wales | Transport for NSW | Rifle Range Road from Porpoise Crescent to 0.36km west of Colith Avenue BLIGH PARK | Install slow point, raised threshold/horizontal deviation at mid-block location. Install intersections and pedestrian crossings at conflict points. | Not Started | \$200,000 | 5-Jul-23 | 20-Jun-24 | 2023-2024 |
| 123134-23NSW-BS | New South Wales | Transport for NSW | Reilly Street Webster Road LURNEA | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. | Not Started | \$70,000 | 2-Aug-23 | 29-Sep-23 | 2023-2024 |
| 123135-23NSW-BS | New South Wales | Transport for NSW | Alex Avenue Shen Avenue and Heathland Avenue SCHOFIELDS | Install a one-lane roundabout, including traffic calming, line marking, lighting and signage. | Not Started | \$438,100 | 14-Aug-23 | 14-Feb-24 | 2023-2024 |
| 123136-23NSW-BS | New South Wales | Transport for NSW | Miller Road Mumdamatta Street BASS HILL | Install a one-lane roundabout, including traffic calming, line marking, lighting and signage. | Not Started | \$350,000 | 3-Aug-23 | 31-May-24 | 2023-2024 |
| 123137-23NSW-BS | New South Wales | Transport for NSW | Northam Avenue Chelmsford Avenue BANKSTOWN | Install one-lane roundabout, including traffic calming, line marking, lighting and signage. Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. | Not Started | \$435,000 | 3-Jul-23 | 28-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 123138-23NSW-BS | New South Wales | Transport for NSW | Highview Avenue Boronia Road GREENACRE | Install transverse line marking and raised islands with additional stop or give-way signs. | Not Started | \$84,000 | 3-Aug-23 | 23-May-24 | 2023-2024 |
| 123139-23NSW-BS | New South Wales | Transport for NSW | De Witt Street from Chapel Road to Marshall Street BANKSTOWN | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. Install raised islands with additional stop or give-way signs. | Not Started | \$145,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123140-23NSW-BS | New South Wales | Transport for NSW | Wolseley Street Hartington Street ROOTY HILL | Install a one-lane roundabout, including traffic calming, line marking, lighting and signage. | Not Started | \$376,000 | 10-Jul-23 | 14-Feb-24 | 2023-2024 |
| 123141-23NSW-BS | New South Wales | Transport for NSW | Caringbah Road Oleander Parade CARINGBAH | Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Not Started | \$100,000 | 3-Jul-23 | 4-Jun-24 | 2023-2024 |
| 123142-23NSW-BS | New South Wales | Transport for NSW | French Avenue Conway Road BANKSTOWN | Upgrade intersection from give-way to stop and install raised islands with additional stop or give-way signs. Install raised median and transverse line marking. | Not Started | \$109,800 | 7-Aug-23 | 22-May-24 | 2023-2024 |
| 123143-23NSW-BS | New South Wales | Transport for NSW | Hewitt Street Roper Road COLYTON | Install flexible barrier on roadside and guideposts with reflectors. Upgrade traffic signals and introduce fully controlled right turn phase with arrows. | Not Started | \$380,000 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 123144-23NSW-BS | New South Wales | Transport for NSW | Evan Street Stafford Street PENRITH | Install slow point, raised threshold/horizontal deviation at mid-block location. Install intersections and pedestrian crossings at conflict points. | Not Started | \$80,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123145-23NSW-BS | New South Wales | Transport for NSW | Glenmore Parkway from Glengarry Drive to Camellia Avenue GLENMORE PARK | Install slow point, one-lane roundabout, flexible barrier, guideposts with reflectors, curve alignment markers, new curve and advisory speed signs and retro reflective pavement markers on centre or edge lines. Mark road edge lines. | Not Started | \$1,250,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123146-23NSW-BS | New South Wales | Transport for NSW | Third Avenue from 47m north of Fifth Avenue to 100m south of Seventh Avenue LLANDILO | Install raised islands with additional stop or give-way signs, slow point and street lighting at mid-block. Install flexible barrier on roadside and remove sight distance restrictions at intersection. | Not Started | \$470,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123147-23NSW-BS | New South Wales | Transport for NSW | Carpenter Street Marsden Road ST MARYS | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. Install pedestrian refuge. | Not Started | \$100,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123148-23NSW-BS | New South Wales | Transport for NSW | King Street John Street CANTERBURY | Install a one-lane roundabout, including traffic calming, line marking, lighting and signage. Install retro reflective pavement markers on centre or edge lines. | Not Started | \$305,000 | 1-Aug-23 | 31-May-24 | 2023-2024 |
| 123149-23NSW-BS | New South Wales | Transport for NSW | Crescent Road from 180m west of Yachtsmans Paradise to Beaconsfield Street at 190m east of Crescent Road NEWPORT | Install slow point, new curve and advisory speed signs, street lighting at mid-block, raised median, raised defective, reflective and/or re-directive kerb. Upgrade seal to high level non-skid surface. . | Not Started | \$235,920 | 15-Jan-24 | 15-Feb-24 | 2023-2024 |
| 123150-23NSW-BS | New South Wales | Transport for NSW | Cabbage Tree Road from 60m north of Cabbage Tree/Pittwater roundabout, to 500m along Cabbage Tree Road BAYVIEW | Install new curve, advisory speed signs, slow point, raised median, retro reflective pavement markers on centre or edge lines and semi-rigid barrier on roadside. Install street lighting at mid-block. | Not Started | \$199,140 | 15-Apr-24 | 3-May-24 | 2023-2024 |
| 123151-23NSW-BS | New South Wales | Transport for NSW | Singleton Road from 1.9km to 2.9km south-east of Old Northern Road WISEMANS FERRY | Install semi-rigid barrier on roadside. | Not Started | \$220,000 | 1-Sep-23 | 31-Jan-24 | 2023-2024 |
| 123152-23NSW-BS | New South Wales | Transport for NSW | Perouse Road St Pauls Street RANDWICK | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. Install wombat crossing. . | Not Started | \$272,944 | 1-Jul-23 | 31-Jul-23 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 123153-23NSW-BS | New South Wales | Transport for NSW | Edensor Road Humphries Road ST JOHNS PARK | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. Improve deflection angle of existing roundabout. | Not Started | \$295,128 | 3-Jul-23 | 30-Jul-24 | 2023-2024 |
| 123154-23NSW-BS | New South Wales | Transport for NSW | Ridge Street Alderney Road MERRYLANDS | Install a one-lane roundabout, including traffic calming, line marking, lighting and signage. Install raised safety platform at unsignalised intersection. | Not Started | \$372,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123155-23NSW-BS | New South Wales | Transport for NSW | Morris Street Davies Street MERRYLANDS | Install a one-lane roundabout, including traffic calming, line marking, lighting and signage. Install raised safety platform at unsignalised intersection. | Not Started | \$372,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123156-23NSW-BS | New South Wales | Transport for NSW | Victoria Road from Meeks Street to 0.05km north-east of Myrtle Street and Charlotte Street MARRICKVILLE | Remove sight distance restrictions at intersection. Move stop or give-way lines forward using kerb extensions. Install curve alignment markers and upgrade seal to high level non-skid surface. | Not Started | \$160,000 | 1-Sep-23 | 3-May-24 | 2023-2024 |
| 123157-23NSW-BS | New South Wales | Transport for NSW | South Liverpool Road St Johns Road BUSBY | Improve deflection angle of existing roundabout. | Not Started | \$165,175 | 1-Nov-23 | 15-Dec-23 | 2023-2024 |
| 123158-23NSW-BS | New South Wales | Transport for NSW | North Liverpool Road Wilson Road GREEN VALLEY | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. | Not Started | \$130,400 | 1-Feb-24 | 31-Mar-24 | 2023-2024 |
| 123159-23NSW-BS | New South Wales | Transport for NSW | South Liverpool Road Whitford Road GREEN VALLEY | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. | Not Started | \$60,000 | 1-Mar-24 | 31-May-24 | 2023-2024 |
| 123160-23NSW-BS | New South Wales | Transport for NSW | Woodhouse Drive from 0.05km south-west of Throsby Way to 0.09km south-west of Dickens Road AMBARVALE | Install slow point, vehicle activated signs, wombat crossing, and pedestrian crossing. | Not Started | \$374,261 | 4-Sep-23 | 28-Jun-24 | 2023-2024 |
| 123161-23NSW-BS | New South Wales | Transport for NSW | George Bass Drive Broulee Road BROULEE | Install a one-lane roundabout, including traffic calming, line marking, lighting and signage. | Not Started | \$2,000,000 | 1-Aug-23 | 30-May-25 | 2023-2024 |
| 123162-23NSW-BS | New South Wales | Transport for NSW | Junction Road from Acacia Avenue to 0.03km north of Kembla Crescent RUSE | Install vehicle activated signs, slow point, protected right turn lane, S-lane and painted channelisation. | Not Started | \$205,500 | 4-Sep-23 | 28-Jun-24 | 2023-2024 |
| 123163-23NSW-BS | New South Wales | Transport for NSW | Emerald Drive from Diamond Place to Limonite Place EAGLE VALE | Upgrade intersection from give-way to stop. Install vehicle activated signs, slow point and mark road edge lines. | Not Started | \$200,000 | 4-Sep-23 | 28-Jun-24 | 2023-2024 |
| 123164-23NSW-BS | New South Wales | Transport for NSW | Leeds Street Warwick Street MERRYLANDS | Install a one-lane roundabout, including traffic calming, line marking, lighting and signage. Install raised safety platform at unsignalised intersection. . | Not Started | \$252,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123165-23NSW-BS | New South Wales | Transport for NSW | Clyde Street Oakleigh Avenue SOUTH GRANVILLE | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. | Not Started | \$85,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123166-23NSW-BS | New South Wales | Transport for NSW | Denham Court Road from Campbelltown Road to Fox Valley Road DENHAM COURT | Install guideposts with reflectors, retro reflective pavement markers on centre or edge lines. Seal road shoulder. | Not Started | \$700,500 | 1-Mar-24 | 31-May-24 | 2023-2024 |
| 123167-23NSW-BS | New South Wales | Transport for NSW | Fitzgerald Street Paine Street MAROUBRA | Install retro reflective pavement markers on centre or edge lines, painted median and street lighting at intersection. | Not Started | \$37,950 | 3-Sep-23 | 30-Sep-23 | 2023-2024 |
| 123168-23NSW-BS | New South Wales | Transport for NSW | Franklin Street Knowles Avenue MATRAVILLE | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. Improve deflection angle of existing roundabout. | Not Started | \$180,303 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123169-23NSW-BS | New South Wales | Transport for NSW | Mitchell Street Anzac Parade CHIFLEY | Install raised islands with additional stop or give-way signs. | Not Started | \$105,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 123170-23NSW-BS | New South Wales | Transport for NSW | Clyde Street Redfern Street GRANVILLE | Install slow points, raised thresholds, and/or horizontal deviations at mid-block locations, intersections, and/or pedestrian crossings. | Not Started | \$50,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123171-23NSW-BS | New South Wales | Transport for NSW | Middle Street Harboure Road KINGSFORD | Install raised safety platform at unsignalised intersection. | Not Started | \$205,000 | 3-Mar-24 | 23-Mar-24 | 2023-2024 |
| 123172-23NSW-BS | New South Wales | Transport for NSW | Cook Street Victoria Avenue MORTDALE | Install wombat pedestrian crossing. | Not Started | \$125,000 | 3-Jul-23 | 26-Jul-24 | 2023-2024 |
| 123173-23NSW-BS | New South Wales | Transport for NSW | Miller Road Rosina Road 0.26km to 2.67km south WAKEFIELD | Install semi-rigid barrier on roadside, profile (audio-tactile) centre line and edge line. Improve delineation and sealed shoulder on curve. Upgrade seal to high level non-skid surface. | Not Started | \$1,530,000 | 1-Jul-23 | 31-May-25 | 2023-2024 |
| 123174-23NSW-BS | New South Wales | Transport for NSW | Mitre Street Howick Street BATHURST | Install raised median, retro reflective pavement markers on centre or edge lines. Upgrade seal to high level non-skid surface. Improve deflection angle of existing roundabout. | Not Started | \$445,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 123175-23NSW-BS | New South Wales | Transport for NSW | Moulder Street Hill Street ORANGE | Install a one-lane roundabout, including traffic calming, line marking, lighting and signage. . | Not Started | \$900,000 | 1-Jan-24 | 28-May-24 | 2023-2024 |
| 123176-23NSW-BS | New South Wales | Transport for NSW | Clarence Town Road from 0.2km east to 0.75km west along Brandy Hill Drive SEAHAM | Install profile (audio-tactile) centreline and edge line, flexible barrier, street lighting and vehicle activated signs. Improve delineation, superelevation and sealed shoulder on curve and straight. Remove sight distance restrictions. . | Not Started | \$1,330,000 | 3-Jul-23 | 30-May-25 | 2023-2024 |
| 123177-23NSW-BS | New South Wales | Transport for NSW | Rous Road Oliver Avenue GOONELLABA | Install street lighting, pedestrian fencing on kerb, pedestrian refuge with kerb blisters and a flexible barrier. Improve deflection angle of roundabout and delineation. Remove sight distance restrictions at intersection. | Not Started | \$843,875 | 1-Jul-23 | 30-Apr-24 | 2023-2024 |
| 123178-23NSW-BS | New South Wales | Transport for NSW | Cowper Street Taurus Avenue 0.5km to 0.26km West WARRAWONG | Install wombat pedestrian crossing. | Not Started | \$350,000 | 1-Jan-24 | 30-Jun-25 | 2023-2024 |
| 123179-23NSW-BS | New South Wales | Transport for NSW | Byron Bay Road Byron Street LENNOX HEAD | Install a two-lane roundabout, including traffic calming, line marking, lighting and signage. . | Not Started | \$1,533,114 | 1-Aug-23 | 26-Jun-25 | 2023-2024 |
| 123180-23NSW-BS | New South Wales | Transport for NSW | Nimbin Road from 0.8km to 1.25km north of Booerie Creek Road BOOERIE CREEK | Improve superelevation, delineation, clearzones, and sealed shoulder on curve. Install flexible barrier on roadside and audio tactile edge lines. Upgrade seal to high level non-skid surface. | Not Started | \$629,500 | 1-Jul-23 | 30-Apr-24 | 2023-2024 |
| 123181-23NSW-BS | New South Wales | Transport for NSW | Kingstown Road Panhandle Road 0.04km west to 1km east URALLA | Improve sealed shoulder on curve. Install curve alignment markers and flexible barrier on roadside. | Not Started | \$788,423 | 2-Oct-23 | 10-Jun-24 | 2023-2024 |
| 123182-23NSW-BS | New South Wales | Transport for NSW | Great North Road from 0.20km south to 2.1km north of Fernances Crossing Road LAGUNA | Install motorcycle underrun on existing semi-rigid barrier. Install curve alignment markers, vehicle activated signs, and semi-rigid barrier on roadside. | Not Started | \$150,000 | 1-Aug-23 | 30-Jun-24 | 2023-2024 |
| 123183-23NSW-BS | New South Wales | Transport for NSW | Nimbin Road from Shipway Road to 1.26km south of Shipway Road NIMBIN | Improve superelevation and vertical alignment. Upgrade seal to high level non-skid surface. Install flexible barrier on roadside, sealed shoulder, profile (audio-tactile) edge line and delineation. | Not Started | \$703,429 | 1-Jul-23 | 1-May-24 | 2023-2024 |
| 123184-23NSW-BS | New South Wales | Transport for NSW | Sapphire Coast Drive from 0.1km south-east to 2.47km north of Kulbardi Close BEGA | Install flexible barrier, wide painted profile (audio-tactile) centre line, edge lines and delineation improvements. Widen shoulders and upgrade to high friction seal. | Not Started | \$1,580,077 | 3-Jul-23 | 30-Jun-24 | 2023-2024 |
| 120139-22NSW-BS | New South Wales | Transport for NSW | George Street Lambert Street BATHURST | Install raised threshold and pedestrian crossing, raised median, one-lane roundabout including all traffic calming, line marking, lighting and signage, slow point raised threshold/horizontal deviation at mid-block location and conflict points. | In Progress | \$415,875 | 16-Jan-23 | 31-Oct-23 | 2022-2023 |
| 120140-22NSW-BS | New South Wales | Transport for NSW | William Street Keppel Street BATHURST | Improve deflection angle of existing roundabout and install raised median. | Not Started | \$235,875 | 31-Jul-23 | 29-Sep-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120141-22NSW-BS | New South Wales | Transport for NSW | George Street Mill Street RIVERSTONE | Install one-lane roundabout including all traffic calming, line marking, lighting and signage. | Not Started | \$423,700 | 10-Jul-23 | 30-Dec-23 | 2022-2023 |
| 120142-22NSW-BS | New South Wales | Transport for NSW | Rooty Hill Road North Wolseley Street ROOTY HILL | Install one-lane roundabout including all traffic calming, line marking, lighting and signage. | Not Started | \$320,000 | 10-Jul-23 | 30-Dec-23 | 2022-2023 |
| 120143-22NSW-BS | New South Wales | Transport for NSW | Old Bathurst Road from Reserve Avenue to Blue Gum Crescent BLAXLAND | Upgrade intersection from Give-Way to Stop, install kerb extensions, raised islands, street lighting, and slow points. Install horizontal deviation at mid-block location and conflict points. | Not Started | \$300,000 | 1-Feb-24 | 30-Apr-24 | 2022-2023 |
| 120144-22NSW-BS | New South Wales | Transport for NSW | Old Bathurst Road 1.2 kilometre section east of Binya Street BLAXLAND | Install street lighting at mid-block, vehicle activated signs, profile (audio-tactile) edgeline and transverse line marking, improve sealed shoulder up to 2.5m on curve, and install semi-rigid barrier on roadside. | Not Started | \$520,000 | 1-Feb-24 | 30-Apr-24 | 2022-2023 |
| 120145-22NSW-BS | New South Wales | Transport for NSW | Mullumbimby Road McAuleys Lane MYOCUM | Install left turn acceleration and deceleration lane, protected right turn lane, S-lane, painted channelisation, improve sight distance, upgrade delineation, install flexible barrier on roadside, upgrade seal to high level non-skid surface. | Not Started | \$292,883 | 2-Sep-24 | 30-Jun-25 | 2022-2023 |
| 120146-22NSW-BS | New South Wales | Transport for NSW | Glendower Street from Sebastian Avenue to Archibald Crescent ROSEMEADOW | Mark road edge lines and install kerb blisters and slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Complete | \$70,000 | 16-Jan-23 | 16-Mar-23 | 2022-2023 |
| 120147-22NSW-BS | New South Wales | Transport for NSW | Gould Road from Dobell Road and Glenroy Drive to Ore Place EAGLE VALE | Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Complete | \$130,000 | 23-Jan-23 | 15-Mar-23 | 2022-2023 |
| 120148-22NSW-BS | New South Wales | Transport for NSW | Railway Parade Trafalgar Street and Hosking Crescent GLENFIELD | Install High Pedestrian Activity Area with traffic calming and slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Complete | \$200,000 | 14-Feb-23 | 23-May-23 | 2022-2023 |
| 120149-22NSW-BS | New South Wales | Transport for NSW | St Johns Road from 40m east of The Parkway to 640m east of The Parkway BRADBURY | Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings) and a one-lane roundabout including all traffic calming, line marking, lighting and signage. | Complete | \$550,000 | 14-Feb-23 | 26-Jun-23 | 2022-2023 |
| 120150-22NSW-BS | New South Wales | Transport for NSW | Waminda Avenue Macquarie Avenue CAMPBELLTOWN | Install kerb blisters, painted median, slow point, raised threshold / horizontal deviation at mid-block location and conflict points, raised median, mark road edge lines, install road feature signs (excluding curve warning signs). | Complete | \$108,000 | 16-Jan-23 | 16-Mar-23 | 2022-2023 |
| 120151-22NSW-BS | New South Wales | Transport for NSW | Bent Street Wolumba Street to Virgil Avenue CHESTER HILL | Install raised safety platform intersection and slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings. | In Progress | \$219,579 | 16-Jun-23 | 27-Jun-23 | 2022-2023 |
| 120152-22NSW-BS | New South Wales | Transport for NSW | Canterbury Road Draper Avenue to Fairview Avenue ROSELANDS | Install raised islands with additional Stop or Give Way, upgrade intersection from Give Way to Stop and install street lighting at intersection. | In Progress | \$176,010 | 29-May-23 | 23-Aug-23 | 2022-2023 |
| 120153-22NSW-BS | New South Wales | Transport for NSW | Carson Street Marco Avenue PANANIA | Install slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings. | Not Started | \$113,000 | 20-Jun-23 | 30-Jul-23 | 2022-2023 |
| 120154-22NSW-BS | New South Wales | Transport for NSW | Clarence Street and Gallipoli Street from Marion Street to 60m south of Augusta Street CONDELL PARK | Upgrade intersection from Give-way to Stop, improve deflection angle of existing roundabout, install rigid barrier on roadside, transverse line marking, slow point, raised threshold/horizontal deviation at mid-block location and conflict points. | In Progress | \$297,500 | 13-Jun-23 | 29-Jun-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120156-22NSW-BS | New South Wales | Transport for NSW | Horsley Road 1.8km section from Sandra Avenue to Polo Street PANANIA | Install raised islands with additional Stop or Give Way, pedestrian refuge, street lighting at mid-block and intersection, and slow point raised threshold/horizontal deviation at mid-block and intersections and pedestrian crossings. | In Progress | \$518,001 | 5-Jun-23 | 3-Jul-23 | 2022-2023 |
| 120157-22NSW-BS | New South Wales | Transport for NSW | Josephine Street from Belmore Road to Bonds Road RIVERWOOD | Install retroreflective pavement markers on centrelines, mark edge roadlines, upgrade splitter island and install footpath on Bonds Road, install full-width raised thresholds at mid-block locations and half-width raised thresholds at the roundabout. | In Progress | \$413,322 | 22-May-23 | 23-Aug-23 | 2022-2023 |
| 120158-22NSW-BS | New South Wales | Transport for NSW | Robertson Street Canterbury Road CAMPSIE | Install raised islands with additional Stop or Give Way and upgrade intersection from Give Way to Stop. | Not Started | \$59,060 | 30-Oct-23 | 30-Oct-23 | 2022-2023 |
| 120159-22NSW-BS | New South Wales | Transport for NSW | Shellcote Road from Noble Avenue to Waterloo Road GREENACRE | Install one-lane roundabout including all traffic calming, line marking, lighting and signage, street lighting at mid-block, slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings. | Not Started | \$340,000 | 23-Oct-23 | 1-Dec-23 | 2022-2023 |
| 120160-22NSW-BS | New South Wales | Transport for NSW | Tompson Road 900m section from Picnic Point Road to Victor Avenue PANANIA | Install slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings, and install raised safety platform/intersection. | In Progress | \$177,231 | 5-Jun-23 | 22-Jun-23 | 2022-2023 |
| 120161-22NSW-BS | New South Wales | Transport for NSW | William Street at Main Street EARLWOOD | Install pedestrian refuge, kerb blisters, slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings and raised islands with additional Stop or Give Way. | Not Started | \$122,337 | 19-Jun-23 | 23-Aug-23 | 2022-2023 |
| 120162-22NSW-BS | New South Wales | Transport for NSW | Fagans Road 3.8km section from Tuggerah Street to The Ridgeway LISAROW | Install vehicle activated signs, upgrade seal to high level non-skid surface, install semi-rigid barrier on roadside, retro reflective pavement markers, curve alignment markers and guideposts with reflectors, mark barrier line. | Not Started | \$620,000 | 3-Jul-23 | 30-May-24 | 2022-2023 |
| 120163-22NSW-BS | New South Wales | Transport for NSW | Showground Road 2.2km section from Manns Road to Racecourse Road NARARA | Install raised islands with additional Stop or Give Way, mark road edge lines, upgrade intersection from Give Way to Stop, mark barrier line and install semi-rigid barrier on roadside. | Not Started | \$205,000 | 4-Sep-23 | 20-Dec-23 | 2022-2023 |
| 120164-22NSW-BS | New South Wales | Transport for NSW | Albert Street Palmer Street GUILDFORD WEST | Install one-lane roundabout including all traffic calming, line marking, lighting and signage. | Complete | \$353,000 | 5-Jun-23 | 12-Jun-23 | 2022-2023 |
| 120165-22NSW-BS | New South Wales | Transport for NSW | Clyde Street Mimosa Street GRANVILLE | Install pedestrian refuge. | Complete | \$82,500 | 22-Jun-23 | 30-Jun-23 | 2022-2023 |
| 120166-22NSW-BS | New South Wales | Transport for NSW | Kerrs Road Brixton Road LIDCOMBE | Change cross intersection into staggered T junctions in a left to right configuration and install raised islands with additional Stop or Give Way. | Complete | \$149,000 | 26-Apr-23 | 31-May-23 | 2022-2023 |
| 120167-22NSW-BS | New South Wales | Transport for NSW | Nicholas Street at Dalley and Ostend Street LIDCOMBE | Install one-lane roundabout including all traffic calming, line marking, lighting and signage. | Complete | \$380,000 | 22-May-23 | 5-Jun-23 | 2022-2023 |
| 120168-22NSW-BS | New South Wales | Transport for NSW | Pitt Street Sheffield Street MERRYLANDS | Install raised islands with additional Stop or Give Way and pedestrian refuge. | Complete | \$83,000 | 17-Apr-23 | 12-May-23 | 2022-2023 |
| 120169-22NSW-BS | New South Wales | Transport for NSW | Price Street Holdsworth Street MERRYLANDS | Install one-lane roundabout including all traffic calming, line marking, lighting and signage. | Complete | \$313,000 | 12-May-23 | 5-Jun-23 | 2022-2023 |
| 120170-22NSW-BS | New South Wales | Transport for NSW | Limeburners Creek Road 2km section west of Ebsworth Road CLARENCE TOWN | Install curve alignment markers, 2-4m incremental traversable clearzone, semi-rigid barrier on roadside, new curve and advisory speed signs and profile (audio-tactile) centre line and improve superelevation. | Not Started | \$597,675 | 4-Sep-23 | 23-Feb-24 | 2022-2023 |
| 120171-22NSW-BS | New South Wales | Transport for NSW | Tangerine Street 500m section from Mandarin Street to Woodville Road FAIRFIELD EAST | Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Complete | \$195,168 | 15-May-23 | 15-Jun-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120172-22NSW-BS | New South Wales | Transport for NSW | Elizabeth Street Railway Parade and Lily Street ALLAWAH | Upgrade traffic signals and introduce fully controlled right turn phase with arrows. | Not Started | \$180,000 | 2-Oct-23 | 13-Nov-23 | 2022-2023 |
| 120173-22NSW-BS | New South Wales | Transport for NSW | Francis Street 750m section from Onus Lane to Toxana Street RICHMOND | Mark road edge lines and install raised islands with additional Stop or Give Way, one-lane roundabout (traffic calming, line marking, lighting and signage), and slow point raised threshold/horizontal deviation at mid-block location and conflict point. | Not Started | \$500,000 | 3-Jul-23 | 30-Aug-23 | 2022-2023 |
| 120174-22NSW-BS | New South Wales | Transport for NSW | St Albans Road 500m section south of MacDonald River LOWER MACDONALD | Install flexible barrier on roadside and vehicle activated signs, improve sealed shoulder up to 2.5m on curve, install curve alignment markers and guideposts with reflectors and mark road edge lines. | Not Started | \$1,120,000 | 14-Aug-23 | 23-Sep-23 | 2022-2023 |
| 120175-22NSW-BS | New South Wales | Transport for NSW | Barclay Road Mill Drive NORTH ROCKS | Install street lighting at mid-block and intersection, mark road edge lines, upgrade intersection from Give Way to Stop and install protected right turn lane, S-lane and raised channelisation | Withdrawn | \$75,000 | | | 2022-2023 |
| 120176-22NSW-BS | New South Wales | Transport for NSW | Blue Gum Road 2.4km section from Pitt Town Road KENTHURST | Install flexible barrier on roadside, vehicle activated signs and guideposts with reflectors, mark road edge lines and install curve alignment markers. | Not Started | \$220,600 | 1-Sep-23 | 20-Dec-23 | 2022-2023 |
| 120177-22NSW-BS | New South Wales | Transport for NSW | Glenhaven Road 1km west of Larapinta Place GLENHAVEN | Install wide painted profile (audio-tactile) centre line, curve alignment markers, guideposts with reflectors and semi-rigid barrier on roadside. | Not Started | \$380,000 | 1-Oct-23 | 30-Nov-23 | 2022-2023 |
| 120178-22NSW-BS | New South Wales | Transport for NSW | Flood Street Regent Street LEICHHARDT | Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Not Started | \$24,109 | 1-Mar-23 | 30-Apr-24 | 2022-2023 |
| 120179-22NSW-BS | New South Wales | Transport for NSW | Armidale Road from Temagog Road to 1 kilometre section north west TEMAGOG | Improve superelevation, upgrade seal to high level non-skid surface, install shoulder to >1m sealed on straight, semi-rigid barrier on roadside, curve alignment markers, new curve and advisory speed signs, and profile (audio-tactile) edgeline. | Not Started | \$1,144,000 | 31-Jan-24 | 30-Apr-24 | 2022-2023 |
| 120180-22NSW-BS | New South Wales | Transport for NSW | Macleay Valley Way 900m section in the vicinity of Second Lane KEMPSEY | Upgrade seal to non-skid surface, install painted median, audio-tactile line marking, left turn acceleration lane, protected right turn lane S-lane raised channelisation, flexible barrier on roadside, raised islands with additional Stop or Give Way. | Not Started | \$1,237,000 | 31-Jan-24 | 31-May-24 | 2022-2023 |
| 120181-22NSW-BS | New South Wales | Transport for NSW | Bong Bong Street Railway Parade KIAMA | Install raised threshold and pedestrian crossing (wombat crossing). | Not Started | \$109,000 | 15-Aug-23 | 31-Oct-23 | 2022-2023 |
| 120182-22NSW-BS | New South Wales | Transport for NSW | Crooked River Road 2.5km section south west of Beirnfels Lane KIAMA | Install rural gateway treatment (high to low speed transition). | Not Started | \$50,000 | 31-Aug-23 | 31-Oct-23 | 2022-2023 |
| 120183-22NSW-BS | New South Wales | Transport for NSW | Telegraph Road near Ganmain Road PYMBLE | Improve superelevation, install raised defective/reflective redirective kerb and upgrade seal to high level non-skid surface. | Not Started | \$285,000 | 4-Sep-23 | 16-Sep-23 | 2022-2023 |
| 120184-22NSW-BS | New South Wales | Transport for NSW | Warrimoo Avenue Dalton Road ST IVES CHASE | Install one-lane roundabout including all traffic calming, line marking, lighting and signage. | Complete | \$190,000 | 27-Mar-23 | 8-Jun-23 | 2022-2023 |
| 120185-22NSW-BS | New South Wales | Transport for NSW | Werona Avenue and Stanhope Road KILLARA | Upgrade traffic signals and introduce pedestrian signal phase. | Not Started | \$442,000 | 31-Dec-23 | 30-Mar-24 | 2022-2023 |
| 120186-22NSW-BS | New South Wales | Transport for NSW | Longueville Road south from Tonkin Anne Drive LANE COVE | Install raised median. | Not Started | \$140,400 | 4-Sep-23 | 25-Sep-23 | 2022-2023 |
| 120187-22NSW-BS | New South Wales | Transport for NSW | Corndale Road 1.4 kilometre section south of James Gibson Road CORNDALE | Improve superelevation, sealed shoulder up to 2.5m on curve, and sight distance, mark road edge lines, move Stop or Give Way lines using paint markings, install flexible barrier on roadside, and improve delineation (markers and signage). | Not Started | \$837,115 | 3-Jul-23 | 1-Nov-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120188-22NSW-BS | New South Wales | Transport for NSW | Wyrallah Road 2km section near Munroe Wharf Road and Mathieson Lane TUCKI TUCKI | Upgrade intersection from Give Way to Stop and move existing lines forward, improve superelevation, sight distance and sealed shoulder up to 2.5m on curve, install flexible barrier on roadside, upgrade delineation, seal unsealed approach to intersect. | Not Started | \$995,000 | 3-Jul-23 | 1-Nov-23 | 2022-2023 |
| 120189-22NSW-BS | New South Wales | Transport for NSW | Aviation Road Airfield Drive and Regentville Drive Elizabeth Hills | Install raised islands with additional Stop or Give Way and slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Complete | \$140,060 | 26-Apr-23 | 18-May-23 | 2022-2023 |
| 120190-22NSW-BS | New South Wales | Transport for NSW | Church Road Heathcote Road MOOREBANK | Install raised islands with additional Stop or Give Way. | Complete | \$82,565 | 20-May-23 | 3-Jun-23 | 2022-2023 |
| 120191-22NSW-BS | New South Wales | Transport for NSW | Kurrajong Road Lyn Parade PRESTONS | Install traffic signals without filter right turns. | Not Started | \$250,150 | 1-Aug-23 | 15-Jun-24 | 2022-2023 |
| 120192-22NSW-BS | New South Wales | Transport for NSW | Kurrajong Road Mowbray Street PRESTONS | Install traffic signals without filtered right turns. | Not Started | \$440,210 | 1-Nov-23 | 31-Mar-24 | 2022-2023 |
| 120193-22NSW-BS | New South Wales | Transport for NSW | Old Gunnedah Road Kaputar Road NARRABRI | Install left turn deceleration lane. | In Progress | \$126,000 | 29-Mar-23 | 15-Sep-23 | 2022-2023 |
| 120194-22NSW-BS | New South Wales | Transport for NSW | Wilkinson Avenue Blue Gum Road BIRMINGHAM GARDENS | Install raised threshold and pedestrian crossing (wombat crossing) and kerb blisters. | In Progress | \$250,600 | 15-May-23 | 13-Jul-23 | 2022-2023 |
| 120195-22NSW-BS | New South Wales | Transport for NSW | Spofforth Street Holt Avenue CREMORNE | Move Stop or Give Way lines forward using kerb extensions. | Not Started | \$93,000 | 15-Nov-23 | 30-Nov-23 | 2022-2023 |
| 120196-22NSW-BS | New South Wales | Transport for NSW | High Pedestrian Activity Area Various locations between Palmer Street, Ahmer Street, and Bellevue Street CAMMERAY | Install High Pedestrian Activity Area with traffic calming. | Not Started | \$300,000 | 2-Oct-23 | 30-Jun-24 | 2022-2023 |
| 120197-22NSW-BS | New South Wales | Transport for NSW | Intersection and Delineation Area Improvements Various locations including Carawa Road - Alfred Street CROMER | Install one-lane roundabout (including traffic calming, line marking, lighting and signs), install raised and painted medians, install raised kerb, upgrade delineation, apply high level non-skid surface, upgrade intersection from Give Way to Stop. | Not Started | \$348,660 | 30-Jul-23 | 30-Nov-23 | 2022-2023 |
| 120198-22NSW-BS | New South Wales | Transport for NSW | Fisher Road Lismore Avenue, Tor Road and Ilikai Place DEE WHY | Install one-lane roundabout, upgrade intersection from Give-Way to Stop, install kerb extensions, pedestrian refuge, raised median and threshold deviation, slow point, lighting and delineation, close intersection with median, reduce speed limit. | Not Started | \$389,280 | 5-Jul-23 | 31-Jul-23 | 2022-2023 |
| 120199-22NSW-BS | New South Wales | Transport for NSW | Bishop Street from Bardo Road to Gladstone Street NEWPORT | Mark road edge lines, move Stop or Give Way lines forward using kerb extensions, install raised safety platform/intersection and street lighting at intersection, and mark barrier line. | In Progress | \$180,000 | 31-Oct-22 | 30-Jun-23 | 2022-2023 |
| 120200-22NSW-BS | New South Wales | Transport for NSW | McCarrs Creek Road and Pittwater Road 4.3km section starting at Loquat Valley Road and 900m of Loquat Valley Road CHURCH POINT | Apply high level non-skid surface, install shoulder to >1m sealed on straight and sealed shoulder up to 2.5m on curve, install semi-rigid barrier on roadside, raised median, vehicle activated signs and upgrade delineation. | Not Started | \$216,000 | 29-May-23 | 30-Jun-23 | 2022-2023 |
| 120201-22NSW-BS | New South Wales | Transport for NSW | Intersection and Delineation Area Improvements Various locations including Orlando Road - Parkes Road - Anzac Avenue COLLAROY PLATEAU WEST | Install one-lane roundabout (including traffic calming, line marking, lighting and signs), install raised and painted medians, install raised kerb, upgrade delineation, apply high level non-skid surface, upgrade intersection from Give Way to Stop. | Not Started | \$414,360 | 15-Jul-23 | 30-Nov-23 | 2022-2023 |
| 120202-22NSW-BS | New South Wales | Transport for NSW | Dalton Street Clinton Street ORANGE | Install one-lane roundabout including all traffic calming, line marking, lighting and signage. | In Progress | \$550,000 | 1-Feb-23 | 18-Aug-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120203-22NSW-BS | New South Wales | Transport for NSW | Melton Street North and Stubbs Street Asquith Street and Beaconsfield Street - three intersections SILVERWATER | Install raised median, kerb blisters, slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Complete | \$160,000 | 1-May-23 | 26-May-23 | 2022-2023 |
| 120204-22NSW-BS | New South Wales | Transport for NSW | Bulli Road Binalong Road TOONGABBIE | Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Complete | \$16,959 | 15-Apr-23 | 30-Apr-23 | 2022-2023 |
| 120205-22NSW-BS | New South Wales | Transport for NSW | Caroline Chisholm Drive Hillcrest Avenue WINSTON HILLS | Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Complete | \$16,956 | 20-Apr-23 | 20-Apr-23 | 2022-2023 |
| 120206-22NSW-BS | New South Wales | Transport for NSW | High Street Raymond Street PARRAMATTA | Install raised threshold and pedestrian crossing (wombat crossing) and slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Not Started | \$311,924 | 30-Aug-23 | 30-Sep-23 | 2022-2023 |
| 120207-22NSW-BS | New South Wales | Transport for NSW | Andrews Road Laycock Street CRANEBROOK | Install one-lane roundabout including all traffic calming, line marking, lighting and signage, remove sight distance restrictions at intersection and move Stop or Give Way lines forward using paint markings. | Not Started | \$750,000 | 28-Aug-23 | 31-Oct-23 | 2022-2023 |
| 120208-22NSW-BS | New South Wales | Transport for NSW | Bringelly Road 450m from Derby Street to Wainwright Lane KINGSWOOD | Install raised islands with additional Stop or Give Way, slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings) and street lighting at intersection. | In Progress | \$100,000 | 13-Jun-23 | 31-Jul-23 | 2022-2023 |
| 120209-22NSW-BS | New South Wales | Transport for NSW | Hewitt Street from Roper Road to Shepherd Street COLYTON | Install one-lane roundabout, install pedestrian refuge, street lighting, slow point, raised threshold/horizontal deviation, move Stop or Give Way lines forward with paint markings, upgrade traffic signals, upgrade delineation. | In Progress | \$350,000 | 25-May-23 | 30-Sep-23 | 2022-2023 |
| 120210-22NSW-BS | New South Wales | Transport for NSW | Shepherd Street from Oxford street to Bennett Road COLYTON | Install one-lane roundabout (including all traffic calming, line marking, lighting and signage), install street lighting, slow point, raised threshold / horizontal deviation at mid-block location and conflict points, install pedestrian refuge. | In Progress | \$315,000 | 3-Apr-23 | 15-Jul-23 | 2022-2023 |
| 120211-22NSW-BS | New South Wales | Transport for NSW | Adelaide Street 700 metre section south of Sketchley and Coonanbarra Streets RAYMOND TERRACE | Move Stop or Give Way lines forward using paint markings, upgrade intersection from Give Way to Stop, install raised median, kerb blisters, upgrade seal to high level non-skid surface and install rural gateway treatment (high to low speed transition). | Complete | \$335,000 | 28-Mar-23 | 19-May-23 | 2022-2023 |
| 120212-22NSW-BS | New South Wales | Transport for NSW | East Seaham Road 4.7km section from 1.5km north of Italia Road EAST SEAHAM | Install new seal on unsealed surface along with delineation, upgrade shoulder to >1m sealed on straight and up to 2.5m on curve, install audio-tactile edge and centreline, CAMs, semi-rigid barrier on roadside and 0.5-2m incremental traversable clearz. | Not Started | \$842,000 | 3-Nov-23 | 9-Feb-24 | 2022-2023 |
| 120213-22NSW-BS | New South Wales | Transport for NSW | Ferodale Road Brocklesby Road MEDOWIE | Apply high level non-skid surface, install guideposts with reflectors, kerb blisters, slow point/raised threshold/horizontal deviation, RRPMS on centre or edge lines, install shoulder to 0.5-1m sealed on straight, upgrade delineation. | Complete | \$423,000 | 29-Nov-22 | 22-Feb-23 | 2022-2023 |
| 120214-22NSW-BS | New South Wales | Transport for NSW | Government Road Sandy Point Road and Bagnall Beach Road NELSON BAY | Improve deflection angle of existing roundabout, apply high level non-skid surface, install pedestrian refuge, signage, retro reflective pavement markers, kerb blisters, mark road edge line, install wide painted audio-tactile centre line. | In Progress | \$521,000 | 8-May-23 | 16-Jun-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120215-22NSW-BS | New South Wales | Transport for NSW | Port Stephens Street William Street RAYMOND TERRACE | Install High Pedestrian Activity Area with traffic calming, improve deflection angle of existing roundabout and install kerb blisters and pedestrian refuge. | In Progress | \$430,000 | 1-May-23 | 9-Jun-23 | 2022-2023 |
| 120217-22NSW-BS | New South Wales | Transport for NSW | Southbar Road Tharwa Road QUEANBEYAN | Upgrade T-junction from no right-turn treatment/basic right turn treatment/auxiliary right turn to channelised right turn and Install semi-rigid barrier on roadside. | Not Started | \$232,120 | 1-Aug-23 | 30-Nov-23 | 2022-2023 |
| 120218-22NSW-BS | New South Wales | Transport for NSW | Anzac Parade Bilga Crescent MALABAR | Move Stop or Give Way lines forward using paint markings and install cyclist treatments. | In Progress | \$30,160 | 23-May-23 | 30-Jun-23 | 2022-2023 |
| 120219-22NSW-BS | New South Wales | Transport for NSW | Canberra Street Rainbow Street RANDWICK | Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings, and install kerb blisters. | In Progress | \$77,000 | 5-Jun-23 | 30-Jun-23 | 2022-2023 |
| 120220-22NSW-BS | New South Wales | Transport for NSW | Moverly Road Garrett Street MAROUBRA | Install one-lane roundabout including all traffic calming, line marking, lighting and signage | Withdrawn | \$324,000 | | | 2022-2023 |
| 120221-22NSW-BS | New South Wales | Transport for NSW | George Street Joan Avenue, Beverley Ave, Susan Ave, Queen Lane, Brian Ave, Terry Ave WARILLA | Install one-lane roundabout including all traffic calming, line marking, lighting and signage and install High Pedestrian Activity Area with traffic calming. | Not Started | \$360,000 | 29-Mar-24 | 31-May-24 | 2022-2023 |
| 120222-22NSW-BS | New South Wales | Transport for NSW | Brungle Road 2.1 kilometres south-west of Cockatoo Road BOMBOWLEE | Improve sealed shoulder up to 2.5m on curve and 0.5-1m sealed shoulder on straight, improve superelevation, install flexible barrier on roadside and motorcycle underrun on existing barrier, upgrade delineation including guideposts, installation of ed. | Complete | \$680,614 | 6-Mar-23 | 31-May-23 | 2022-2023 |
| 120223-22NSW-BS | New South Wales | Transport for NSW | Bundeena Drive Two sections starting 1.2km south of Little Marley Firetrail Royal National Park | Install vehicle activated signs and profile (audio-tactile) edge and centre lines. | Not Started | \$284,975 | 30-Jul-23 | 30-Nov-23 | 2022-2023 |
| 120224-22NSW-BS | New South Wales | Transport for NSW | Captain Cook Drive 4km section south-east of Sir Joseph Banks Drive KURNELL | Install profile (audio-tactile) edge Line and centre line, vehicle activated signs, and install rigid barrier on roadside. | In Progress | \$600,375 | 15-May-23 | 14-Jul-23 | 2022-2023 |
| 120225-22NSW-BS | New South Wales | Transport for NSW | Ewos Parade Gerrale Street CRONULLA | Install street lighting at pedestrian facilities and install pedestrian refuge. | In Progress | \$120,250 | 5-Jun-23 | 4-Jul-23 | 2022-2023 |
| 120226-22NSW-BS | New South Wales | Transport for NSW | Kyogle Road from 85m south-west of Riveroak Drive to 35 metres north-east of Tree Street BRAY PARK | Install rural gateway treatment (high to low speed transition and vehicle activated signs. | In Progress | \$130,000 | 24-Apr-23 | 29-Dec-23 | 2022-2023 |
| 120227-22NSW-BS | New South Wales | Transport for NSW | Tomewin Road 2.4km section south of Glengarrie Road TOMEWIN | Install guideposts with reflectors, semi-rigid barrier on roadside, motorcycle underrun on existing semi-rigid barrier. | Complete | \$411,000 | 15-May-23 | 2-Jun-23 | 2022-2023 |
| 120228-22NSW-BS | New South Wales | Transport for NSW | Humula Road 24km section south of Hume Highway TARCUTTA | Install flexible barrier on roadside. | In Progress | \$327,550 | 23-Jan-23 | 31-Jul-23 | 2022-2023 |
| 120229-22NSW-BS | New South Wales | Transport for NSW | Edgecliff Road Grosvenor Street WOOLLAHRA | Upgrade traffic signals and introduce protected pedestrian phase. | Not Started | \$150,000 | 15-Apr-24 | 29-Jun-24 | 2022-2023 |
| 120230-22NSW-BS | New South Wales | Transport for NSW | O'Sullivan Road 100m section near Plumer Road ROSE BAY | Install raised threshold and pedestrian crossing (wombat crossing). | In Progress | \$180,000 | 20-Feb-23 | 31-Jul-23 | 2022-2023 |
| 120231-22NSW-BS | New South Wales | Transport for NSW | Victoria Road 300m section north of Birriga Road BELLEVUE HILL | Cyclist treatments, Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings). | Not Started | \$110,000 | 31-Jul-23 | 24-Jun-24 | 2022-2023 |
| 113030-21NSW-BS | New South Wales | Transport for NSW | Aberglasslyn Road 400m section south from Tea Tree Avenue and Warbler Avenue ABERGLASSLYN | Install shoulder improvements, mark road edge lines and barrier line, install guideposts with reflectors and clearzone, improve curved shoulder. | Complete | \$171,991 | 6-Sep-22 | 6-Sep-22 | 2021-2022 |
| 113032-21NSW-BS | New South Wales | Transport for NSW | Ashford Avenue Bullecourt Avenue and Sinai Avenue MILPERRA | Install raised guides with additional Stop or Give Way, install intersection and/or pedestrian crossing improvements, improve road geometry at existing roundabout. | Complete | \$185,000 | 3-May-22 | 17-Jun-22 | 2021-2022 |
| 113033-21NSW-BS | New South Wales | Transport for NSW | Arvo Street Plain Street TAMINDA | Mark road edge lines, install line marking, install raised guides with additional Stop or Give Way, mark barrier line. | Not Started | \$53,000 | 6-Mar-23 | 30-Mar-23 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 113034-21NSW-BS | New South Wales | Transport for NSW | Banksia Street Banksia Street BOTANY | Install street lighting at Banksia Street intersection, install painted median and raised guides with additional Stop or Give Way. | Complete | \$50,000 | 19-Apr-22 | 6-May-22 | 2021-2022 |
| 113035-21NSW-BS | New South Wales | Transport for NSW | Bardwell Road from Barnsbury Grove to John Street BARDWELL PARK | Install intersection and/or pedestrian crossing improvements, install vehicle activated signs, upgrade intersection from Give Way to Stop, install reflective pavement markers. | Complete | \$63,000 | 16-Mar-21 | 31-Aug-22 | 2021-2022 |
| 113036-21NSW-BS | New South Wales | Transport for NSW | Barry Way 1.9 km section south from Bungarra Lane JINDABYNE | Install painted median and raised guides with additional Stop or Give Way, semi-rigid barrier on roadside, wide painted audio centre line and audio edge line, improve curved shoulder and widen shoulder. | Complete | \$867,972 | 24-Oct-22 | 1-May-23 | 2021-2022 |
| 113037-21NSW-BS | New South Wales | Transport for NSW | Beach Road Victoria Parade NELSON BAY | Install kerb improvements, a raised pedestrian crossing, High Pedestrian Activity Area with traffic calming and intersection and/or pedestrian crossing improvements. | Not Started | \$350,000 | 31-Jul-23 | 15-Sep-23 | 2021-2022 |
| 113038-21NSW-BS | New South Wales | Transport for NSW | Braidwood Road 6.9km section from Nerriga Road to Tolwong Road COOLUMBURRA | Install audio edge line, audio centre line and reflective pavement markers and upgrade road pavement. | Complete | \$690,000 | 17-Oct-22 | 16-Jan-23 | 2021-2022 |
| 113039-21NSW-BS | New South Wales | Transport for NSW | Brooms Head Road near Pacific Highway TALOUMBI | Mark road edge lines, install guideposts with reflectors, curve markers, and new curve and advisory speed signs, improve curved shoulder and road geometry and install shoulder improvements and clearzone. | Complete | \$1,155,000 | 1-Mar-22 | 6-Apr-23 | 2021-2022 |
| 113040-21NSW-BS | New South Wales | Transport for NSW | Bruce Street Moate Avenue BRIGHTON-LE-SANDS | Install street lighting at intersection, install intersection and/or pedestrian crossing improvements. | Complete | \$75,000 | 26-Apr-22 | 30-May-22 | 2021-2022 |
| 113041-21NSW-BS | New South Wales | Transport for NSW | Bryant Street Gibbes Street ROCKDALE | Install one lane roundabout, road feature signs, intersection and/or pedestrian crossing improvements and line marking. | Complete | \$179,000 | 19-Apr-22 | 27-Apr-22 | 2021-2022 |
| 113042-21NSW-BS | New South Wales | Transport for NSW | Buttaba Road Hall Street BRIGHTWATERS | Change Buttaba Road intersection layout from left to right. | Complete | \$361,987 | 30-May-22 | 31-Aug-22 | 2021-2022 |
| 113043-21NSW-BS | New South Wales | Transport for NSW | Calarie Road between Wyndham Avenue and Darroobalgie Road FORBES | Improve curved shoulder, widen shoulder, mark road edge lines and install guideposts with reflectors, curve markers and reflective pavement markers. | In Progress | \$685,000 | 30-Jun-22 | 11-Aug-23 | 2021-2022 |
| 113044-21NSW-BS | New South Wales | Transport for NSW | Canley Vale Road Avoca Road CANLEY HEIGHTS | Improve road geometry at existing roundabout, install street lighting at Canley Vale Road intersection. | Complete | \$180,000 | 1-Jun-21 | 19-Jun-21 | 2021-2022 |
| 113045-21NSW-BS | New South Wales | Transport for NSW | Canley Vale Road Humphries Road ST JOHNS PARK | Improve road geometry at existing roundabout and install street lighting at Canley Vale Road intersection and flexible barrier on median. | Complete | \$190,000 | 25-Jul-22 | 5-Aug-22 | 2021-2022 |
| 113046-21NSW-BS | New South Wales | Transport for NSW | Canley Vale Road near Phelps Street CANLEY VALE | Install raised guides with additional Stop or Give Way, install street lighting at Canley Vale Road intersection and improve sight distance at intersection. | Complete | \$85,000 | 26-Jul-22 | 3-Aug-22 | 2021-2022 |
| 113047-21NSW-BS | New South Wales | Transport for NSW | Captains Flat Road near Woolcara Lane PRIMROSE VALLEY | Mark road edge lines, install shoulder improvements, and improve curved shoulder. | Complete | \$302,437 | 30-Mar-22 | 30-Jun-22 | 2021-2022 |
| 113048-21NSW-BS | New South Wales | Transport for NSW | Cattai Ridge Road west of Old Northern Road GLENORIE | Improve curved shoulder, install flexible barrier on roadside, delineation, street lighting, vehicle activated signs and shoulder improvements, mark road edge lines and install audio edge line and reflective pavement markers. | Complete | \$2,000,000 | 4-Apr-22 | 24-Jan-23 | 2021-2022 |
| 113049-21NSW-BS | New South Wales | Transport for NSW | Chester Hill Road McClelland Street, Marks Street and Baden Avenue CHESTER HILL | Install raised guides with additional Stop or Give Way, upgrade intersection from Give Way to Stop and install line marking. | Complete | \$196,600 | 4-Apr-22 | 5-May-22 | 2021-2022 |
| 113050-21NSW-BS | New South Wales | Transport for NSW | Church Street Lucy Street ASHFIELD | Install Church Street intersection and/or pedestrian crossing improvements, move Stop or Give Way lines forward using kerb extensions, upgrade intersection from Give Way to Stop and mark barrier line and road edge lines. | Complete | \$67,150 | 14-May-22 | 6-Jun-22 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 113051-21NSW-BS | New South Wales | Transport for NSW | Clarence Town Road Near Brentwood Drive CLARENCE TOWN | Install clearzone, semi-rigid barrier on roadside, curve markers and new curve and advisory speed signs. | Complete | \$395,000 | 8-Nov-21 | 16-Jun-22 | 2021-2022 |
| 113052-21NSW-BS | New South Wales | Transport for NSW | Collett Street Antill Street QUEANBEYAN | Install pedestrian refuge, upgrade Collett Street intersection from Give Way to Stop, remove sight distance problems at intersection, move Stop or Give Way lines forward using paint markings. | Complete | \$69,203 | 30-Mar-22 | 28-Apr-22 | 2021-2022 |
| 113053-21NSW-BS | New South Wales | Transport for NSW | Collins Road Toolang Road ST IVES | Install one lane roundabout. | Complete | \$207,629 | 31-May-22 | 18-Jun-22 | 2021-2022 |
| 113054-21NSW-BS | New South Wales | Transport for NSW | Dalton Street McLachlan Street to Ophir Road ORANGE | Mark barrier line, undertake road resurfacing and patching, install line marking and reflective pavement markers, and install street lighting at Dalton Street intersection. | Complete | \$232,000 | 14-Jun-22 | 30-Sep-22 | 2021-2022 |
| 113055-21NSW-BS | New South Wales | Transport for NSW | Dalton Street Sampson Street ORANGE | Install raised safety platform/intersection and line marking. | Complete | \$145,000 | 27-Sep-21 | 14-Nov-21 | 2021-2022 |
| 113056-21NSW-BS | New South Wales | Transport for NSW | Dog Trap Road west of Pacific Highway OURIMBAH | Mark barrier line with reflective pavement markers, mark road edge line and install curve markers, semi-rigid barrier on roadside, reflective pavement markers, guideposts with reflectors and motorcycle protection reflectors and motorcycle protection. | Complete | \$532,000 | 6-Jun-22 | 23-Jun-22 | 2021-2022 |
| 113057-21NSW-BS | New South Wales | Transport for NSW | Edgar Street Gibbs Street AUBURN | Install one lane roundabout. | Complete | \$210,000 | 31-May-22 | 30-Jun-22 | 2021-2022 |
| 113058-21NSW-BS | New South Wales | Transport for NSW | Edward Street Caroline Street KINGSGROVE | Install one lane roundabout, mark road edge lines, move Stop or Give Way lines forward using kerb extensions, install vehicle activated signs and side road name and signs and separate lane with painted line. | Complete | \$228,800 | 1-Jun-22 | 31-Aug-22 | 2021-2022 |
| 113059-21NSW-BS | New South Wales | Transport for NSW | Edwards Road Annagrove Road ROUSE HILL | Install one lane roundabout, flexible barrier on roadside, curve markers, vehicle activated signs and guideposts with reflectors. | Not Started | \$700,000 | 30-Nov-23 | 30-Jun-24 | 2021-2022 |
| 113060-21NSW-BS | New South Wales | Transport for NSW | Excelsior Street Bright Street GUILDFORD | Install one lane roundabout. | Complete | \$229,000 | 9-Aug-22 | 15-Aug-22 | 2021-2022 |
| 113061-21NSW-BS | New South Wales | Transport for NSW | Forrester Road between Glossop Street and Christie Street ST MARYS | Mark road edge lines, move Stop or Give Way lines forward using paint markings, install raised guides with additional Stop or Give-Way and street lighting at Forrester Road intersection, close intersection. | Not Started | \$408,000 | 30-Mar-24 | 30-Jun-24 | 2021-2022 |
| 113062-21NSW-BS | New South Wales | Transport for NSW | Gan Gan Road Nelson Bay Road to 800m south NELSON BAY | Install audio centre line and audio edge line, improve curved shoulder, install shoulder improvements, move Stop or Give Way lines forward using kerb extensions, improve road geometry and remove sight distance problems at Gan Gan Road intersection. | Complete | \$770,000 | 6-Mar-23 | 17-May-23 | 2021-2022 |
| 113063-21NSW-BS | New South Wales | Transport for NSW | Gowings Hill Road 1.6 km section from Marys Bay Road to Marr Way DONDINGALONG | Mark road edge lines, install guideposts with reflectors, flexible barrier on roadside and fence, move Stop or Give Way lines forward using paint markings, and improve road geometry. | Complete | \$306,000 | 20-Feb-23 | 31-May-23 | 2021-2022 |
| 113064-21NSW-BS | New South Wales | Transport for NSW | Grandview Drive near Seaview Avenue NEWPORT | Install Grandview Drive intersection and/or pedestrian crossing improvements, street lighting, and raised guide on centre of road, upgrade road pavement, and install reflective pavement markers. | Complete | \$111,000 | 26-Apr-22 | 30-Jun-22 | 2021-2022 |
| 113065-21NSW-BS | New South Wales | Transport for NSW | Great North Road near Murrays Run Road LAGUNA | Install curve markers and motorcycle protection. | Complete | \$84,000 | 1-Apr-22 | 30-May-22 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 113066-21NSW-BS | New South Wales | Transport for NSW | Gresford Road from Park Street to 400m south of Clements Road EAST GRESFORD | Install clearzone, shoulder improvements, semi-rigid barrier on roadside, curve markers and new curve and advisory speed signs. | Complete | \$630,000 | 31-Jan-22 | 2-Dec-22 | 2021-2022 |
| 113067-21NSW-BS | New South Wales | Transport for NSW | Hue Hue Road near Jilliby Road ALISON | Upgrade road pavement and install semi-rigid barrier on roadside and motorcycle protection. | Complete | \$367,500 | 15-Nov-21 | 21-May-22 | 2021-2022 |
| 113068-21NSW-BS | New South Wales | Transport for NSW | Jerrara Road south of Hume Highway MARULAN | Install delineation, shoulder improvements, clearzone, and flexible barrier on roadside, improve road geometry and curved shoulder, install audio edge line and audio centre line, remove sight distance problems at Jerrara Road intersection. | Not Started | \$1,939,062 | 1-Nov-23 | 31-May-24 | 2021-2022 |
| 113069-21NSW-BS | New South Wales | Transport for NSW | Jubilee Street Scullin Street TOWNSEND | Install raised guides with additional Stop or Give Way, upgrade Jubilee Street intersection layout, mark road edge line and install shoulder improvements, clearzone and pedestrian refuge with kerb improvements. | Complete | \$338,000 | 10-Jan-22 | 31-Oct-22 | 2021-2022 |
| 113070-21NSW-BS | New South Wales | Transport for NSW | Kater Place Boyle Street CROYDON PARK | Install one lane roundabout. | Complete | \$192,550 | 21-Feb-22 | 21-Mar-22 | 2021-2022 |
| 113071-21NSW-BS | New South Wales | Transport for NSW | Kinghorne Street Albert Street GOULBURN | Install one lane roundabout and remove sight distance problems at Kinghorne Street intersection. | Complete | \$584,797 | 3-Jul-23 | 30-Jun-22 | 2021-2022 |
| 113072-21NSW-BS | New South Wales | Transport for NSW | Lambton Road Tauranga Road NEW LAMBTON | Closure of street at Lambton Road intersection. | Complete | \$118,800 | 5-Aug-22 | 21-Oct-22 | 2021-2022 |
| 113073-21NSW-BS | New South Wales | Transport for NSW | Lehn Road near Lucas Street EAST HILLS | Install reflective pavement markers and raised guides with additional Stop or Give Way. | Complete | \$73,200 | 6-Jun-22 | 27-Jun-22 | 2021-2022 |
| 113074-21NSW-BS | New South Wales | Transport for NSW | Leura Mall from north of Railway Parade to Craigend Street LEURA | Install a raised pedestrian crossing and street lighting at pedestrian facilities, move Stop or Give Way lines forward using kerb extensions, remove sight distance problems at Leura Mall intersection and install pedestrian fencing on kerb and street . | Not Started | \$640,000 | 7-Aug-23 | 24-Nov-23 | 2021-2022 |
| 113075-21NSW-BS | New South Wales | Transport for NSW | Links Avenue curved section of road north of Bonview Street EAST BALLINA | Mark road edge lines, install raised median, upgrade road pavement and install reflective pavement markers and vehicle activated signs. | Complete | \$224,950 | 6-Jun-22 | 31-Oct-22 | 2021-2022 |
| 113076-21NSW-BS | New South Wales | Transport for NSW | Market Street Marion Street CONDELL PARK | Install raised guides with additional Stop or Give Way. | Complete | \$106,000 | 30-May-22 | 24-Jun-22 | 2021-2022 |
| 113077-21NSW-BS | New South Wales | Transport for NSW | Meadows Road Pritchard Street MOUNT PRITCHARD | Install raised guides with additional Stop or Give Way. | Complete | \$120,000 | 29-Aug-22 | 19-Sep-22 | 2021-2022 |
| 113078-21NSW-BS | New South Wales | Transport for NSW | Medowie Road near Richardson Rd CAMPVALE | Reduce speed limit by 20 km/h, improve road geometry at existing roundabout and install audio centre line and audio edge line. | Complete | \$345,000 | 1-Feb-22 | 8-Apr-22 | 2021-2022 |
| 113079-21NSW-BS | New South Wales | Transport for NSW | Middle Trundle Road 8km to 10.9km east of Bogan Way intersection TRUNDLE | Install curve markers, improve curved shoulder and install new curve and advisory speed signs, reflective pavement markers, clearzone and guideposts with reflectors. | Complete | \$660,000 | 22-Mar-22 | 20-Jul-22 | 2021-2022 |
| 113080-21NSW-BS | New South Wales | Transport for NSW | Minchin Drive near McFarlane Drive MINCHINBURY | Install slow point, install raised threshold with horizontal deviation at mid-block location and required street lighting upgrade. | Complete | \$75,400 | 10-Oct-22 | 19-Oct-22 | 2021-2022 |
| 113081-21NSW-BS | New South Wales | Transport for NSW | Montpelier Drive near Comber Ridge Road THE OAKS | Widen shoulder and install wide painted audio centre line and reflective pavement markers, upgrade road pavement and install audio edge line. | Complete | \$386,500 | 22-Nov-21 | 5-May-22 | 2021-2022 |
| 113082-21NSW-BS | New South Wales | Transport for NSW | Morris Street Harris Street MERRYLANDS | Install one lane roundabout. | Complete | \$255,300 | 20-Jun-22 | 30-Jun-22 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 113083-21NSW-BS | New South Wales | Transport for NSW | Morrisset Street Peel Street BATHURST | Install single lane roundabout (including all traffic calming, line marking, lighting and signage, and associated pavement repairs). Replace stormwater line under the intersection. | Complete | \$227,625 | 14-Mar-22 | 29-Jul-22 | 2021-2022 |
| 113084-21NSW-BS | New South Wales | Transport for NSW | Mount Keira Road south of Clive Bissel Drive MOUNT KEIRA | Install delineation, improve curved shoulder, install audio centre line and flexible barrier on roadside, replace semi-rigid barrier with flexible barrier and install motorcycle protection. | In Progress | \$1,287,600 | 1-May-23 | 31-Oct-23 | 2021-2022 |
| 113085-21NSW-BS | New South Wales | Transport for NSW | Mowbray Road between Ralston and Roslyn Streets LANE COVE | Improve road geometry, upgrade road pavement and install raised guide on centre of road, semi-rigid barrier on roadside and road feature signs. | Complete | \$315,678 | 29-Aug-22 | 26-Oct-22 | 2021-2022 |
| 113086-21NSW-BS | New South Wales | Transport for NSW | Mowbray Road Centennial Avenue LANE COVE | Upgrade traffic lights and road pavement, install semi-rigid barrier on roadside, close street at Mowbray Road intersection. | Not Started | \$377,000 | 4-Sep-23 | 1-Aug-24 | 2021-2022 |
| 113087-21NSW-BS | New South Wales | Transport for NSW | Mulligans Flat Road 3km to 3.5km southwest of East Tallagandra Lane SUTTON | Improve curved shoulder and install clearzone. | Complete | \$745,000 | 4-May-22 | 30-Jun-22 | 2021-2022 |
| 113088-21NSW-BS | New South Wales | Transport for NSW | Murrumbateman Road near Bushs Lane NANIMA | Install audio edge line, improve curved shoulder and install clearzone, flexible barrier on roadside and audio centre line. | Complete | \$660,000 | 15-Mar-22 | 30-Jun-22 | 2021-2022 |
| 113089-21NSW-BS | New South Wales | Transport for NSW | Newington Retail Precinct Avenue of Oceania, Avenue of Europe, Avenue of Americas, Avenue of Asia NEWINGTON | Install High Pedestrian Activity Area treatments with traffic calming. | Complete | \$100,000 | 16-Mar-22 | 13-Mar-23 | 2021-2022 |
| 113090-21NSW-BS | New South Wales | Transport for NSW | Niagara Street McLennan Street ARMIDALE | Install one lane roundabout. | Complete | \$108,696 | 10-Jun-22 | 24-Aug-22 | 2021-2022 |
| 113091-21NSW-BS | New South Wales | Transport for NSW | North Steyne between Denison Street and The Corso MANLY | Install a raised pedestrian crossing, street lighting at pedestrian facilities, and North Steyne intersection and/or pedestrian crossing improvements. | Complete | \$132,500 | 9-May-22 | 17-Jul-22 | 2021-2022 |
| 113092-21NSW-BS | New South Wales | Transport for NSW | Oakes Road Murray Farm Road CARLINGFORD | Install Oakes Road intersection and/or pedestrian crossing improvements. | Complete | \$16,000 | 16-Mar-22 | 16-Mar-22 | 2021-2022 |
| 113093-21NSW-BS | New South Wales | Transport for NSW | Ocean View Road Wairakei Road WAMBERAL | Upgrade Ocean View Road intersection layout. | Complete | \$80,000 | 29-Aug-22 | 15-Sep-22 | 2021-2022 |
| 113094-21NSW-BS | New South Wales | Transport for NSW | Old Pitt Town Road near Midson Road SCHEYVILLE | Install flexible barrier on roadside, upgrade road pavement, improve curved shoulder, install reflective pavement markers, mark road edge lines and install guideposts with reflectors. | In Progress | \$550,724 | 22-May-23 | 15-Jul-23 | 2021-2022 |
| 113095-21NSW-BS | New South Wales | Transport for NSW | Ophir Road near Arrow Lane ROCK FOREST | Install semi-rigid barrier on roadside, shoulder improvements, new curve and advisory speed signs and curve markers, and mark road edge lines and barrier line. | Complete | \$226,525 | 3-May-22 | 17-Oct-22 | 2021-2022 |
| 113096-21NSW-BS | New South Wales | Transport for NSW | Palmyra Avenue South Creek Road SHANES PARK | Install vehicle activated signs, improve curved shoulder and install audio centre line, flexible barrier on roadside and curve markers. | Complete | \$190,200 | 12-Jan-22 | 12-Feb-22 | 2021-2022 |
| 113097-21NSW-BS | New South Wales | Transport for NSW | Park Road York Street AUBURN | Install raised median. | Complete | \$120,000 | 20-Jun-22 | 30-Jun-22 | 2021-2022 |
| 113098-21NSW-BS | New South Wales | Transport for NSW | Polding Street Barton Street SMITHFIELD | Install street lighting at Polding Street intersection and pedestrian refuge. | Complete | \$85,000 | 1-Aug-22 | 9-Sep-22 | 2021-2022 |
| 113099-21NSW-BS | New South Wales | Transport for NSW | Pottsville Road near Pacific Motorway SLEEPY HOLLOW | Install semi-rigid barrier on roadside, new curve and advisory speed signs, reflective pavement markers and vehicle activated signs. | Complete | \$278,000 | 19-Sep-22 | 20-Apr-23 | 2021-2022 |
| 113100-21NSW-BS | New South Wales | Transport for NSW | Pringles Way Ryries Road LAWRENCE | Upgrade Pringles Way intersection layout, install delineation, improve curved shoulder and road geometry, install semi-rigid barrier on roadside, clearzone and motorcycle protection. | In Progress | \$770,000 | 15-Jun-23 | 23-Oct-23 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|-------------------|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 113101-21NSW-BS | New South Wales | Transport for NSW | Railway Parade The Avenue CANLEY VALE | Remove sight distance problems at intersection, improve road for cyclists, and install raised guides with additional Stop or Give Way, kerb improvements, street lighting at pedestrian facilities. | Complete | \$170,000 | 9-Jun-21 | 30-Jun-21 | 2021-2022 |
| 113102-21NSW-BS | New South Wales | Transport for NSW | Railway Street near Frederick Street ROCKDALE | Install vehicle activated signs and painted median, upgrade Railway Street intersection from Give Way to Stop and install new curve and advisory speed signs, reflective pavement markers and audio centre line. | Complete | \$275,000 | 19-Apr-22 | 20-May-22 | 2021-2022 |
| 113103-21NSW-BS | New South Wales | Transport for NSW | Ramsgate Road between Chuter Avenue and Campbell Street RAMSGATE | Install vehicle activated signs, upgrade Ramsgate Road intersection from Give Way to Stop. | Complete | \$45,000 | 30-Jul-22 | 31-Aug-22 | 2021-2022 |
| 113104-21NSW-BS | New South Wales | Transport for NSW | River Street near Elbow Street WEST KEMPSEY | Install River Street intersection and/or pedestrian crossing improvements and pedestrian refuge with kerb improvements and mark road edge lines. | In Progress | \$310,000 | 20-Feb-23 | 31-May-23 | 2021-2022 |
| 113105-21NSW-BS | New South Wales | Transport for NSW | Rodeo Drive between 1 and 2km west of Werrimbi Road intersection WIRRIMBI | Mark barrier line and road edge lines, install guideposts with reflectors, curve markers, new curve and advisory speed signs, improve road geometry and curved shoulder and install semi-rigid barrier on roadside. | In Progress | \$875,674 | 6-Feb-23 | 29-Sep-23 | 2021-2022 |
| 113106-21NSW-BS | New South Wales | Transport for NSW | Rollands Plains Road near Red Hill Road TELEGRAPH POINT | Install curve markers, mark barrier line and install reflective pavement markers, semi-rigid barrier on roadside and new curve and advisory speed signs. | Complete | \$235,000 | 4-Apr-22 | 24-Aug-22 | 2021-2022 |
| 113107-21NSW-BS | New South Wales | Transport for NSW | Rosebery Road Rhodes Avenue GUILDFORD | Install one lane roundabout. | Complete | \$300,000 | 8-Aug-22 | 15-Aug-22 | 2021-2022 |
| 113108-21NSW-BS | New South Wales | Transport for NSW | Sackville Street Nelson Street, Camden Street, Hardy Street FAIRFIELD | Install line marking, No Right Turn signs, street lighting at Sackville Street intersection and pedestrian refuge. | Complete | \$280,000 | 10-Aug-22 | 2-Nov-22 | 2021-2022 |
| 113109-21NSW-BS | New South Wales | Transport for NSW | Scotts Head Road from Giinagay Way to 6km east WAY WAY | Improve curved shoulder, install guideposts with reflectors, mark road edge lines and barrier line, install semi-rigid barrier on roadside, curve markers and shoulder improvements and improve road geometry. | Not Started | \$1,450,220 | 31-Jan-24 | 17-May-24 | 2021-2022 |
| 113110-21NSW-BS | New South Wales | Transport for NSW | Singles Ridge Road near Purvines Road YELLOW ROCK | Install flexible barrier on roadside, vehicle activated signs, guideposts with reflectors, shoulder improvements and curve markers and improve curved shoulder. | Not Started | \$950,000 | 7-Aug-23 | 24-Nov-23 | 2021-2022 |
| 113111-21NSW-BS | New South Wales | Transport for NSW | Spencer Street at Young Street, Micalo Street, and Riverview Street ILUKA | Install pedestrian refuge with kerb improvements, install shoulder improvements, clearzone and a raised pedestrian crossing, remove sight distance problems at Spencer Street intersection, move Stop or Give Way lines forward using kerb extensions. | Not Started | \$725,000 | 27-Feb-24 | 20-May-24 | 2021-2022 |
| 113112-21NSW-BS | New South Wales | Transport for NSW | St Johns Road Gladstone Street CANLEY HEIGHTS | Improve road geometry at existing roundabout, install street lighting at intersection, mark road edge lines, remove sight distance problems at St Johns Road intersection. | Complete | \$150,000 | 6-Jun-22 | 20-Jun-22 | 2021-2022 |
| 113113-21NSW-BS | New South Wales | Transport for NSW | Stockton Street, Donald Street, Yacaaba Street Magnus Street, Lamen Street, Government Road NELSON BAY | Install High Pedestrian Activity Area with traffic calming, improve road geometry at existing roundabout, install intersection and/or pedestrian crossing Improvements and No Right Turn signs and mark road edge lines. | In Progress | \$440,000 | 8-May-23 | 16-Jun-23 | 2021-2022 |
| 113114-21NSW-BS | New South Wales | Transport for NSW | Tangarra Street Kembla Street CROYDON PARK | Install one lane roundabout. | Complete | \$186,300 | 9-May-22 | 27-May-22 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|--------------------|---------------------------------|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 113115-21NSW-BS | New South Wales | Transport for NSW | Taylor Road near Rous Road CHILCOTTS GRASS | Install flexible barrier on roadside, upgrade road pavement, improve curved shoulder and road geometry, install delineation, install side road name and signs, remove sight distance problems at Taylor Road intersection and install semi-rigid barrier. | In Progress | \$740,134 | 27-Feb-23 | 30-Jun-23 | 2021-2022 |
| 113116-21NSW-BS | New South Wales | Transport for NSW | Thomas Street Edwin Street CROYDON | Move Stop or Give Way lines forward using kerb extensions, install raised guides with additional Stop or Give Way and street lighting at Thomas Street intersection. | Complete | \$85,125 | 9-May-22 | 25-May-22 | 2021-2022 |
| 113117-21NSW-BS | New South Wales | Transport for NSW | Thornton Street Warne Street WELLINGTON | Move Stop or Give Way lines forward using paint markings, install painted median with additional Stop or Give Way, separate lane with painted line and install intersection warning signs. | Complete | \$64,143 | 5-Dec-22 | 4-Apr-23 | 2021-2022 |
| 113118-21NSW-BS | New South Wales | Transport for NSW | Upper Kangaroo River Road east of Moss Vale Road BARRENGARRY | Install flexible barrier on roadside and reflective pavement markers. | Not Started | \$685,000 | 4-Sep-23 | 30-Oct-23 | 2021-2022 |
| 113119-21NSW-BS | New South Wales | Transport for NSW | Verdun Street between Caledonian Street and Warialda Street BEXLEY | Install vehicle activated signs, move Stop or Give Way lines forward using kerb extensions, install road feature signs, remove sight distance problems at Verdun Street intersection, mark road edge lines and install reflective pavement markers. | Complete | \$60,500 | 28-Mar-22 | 31-Aug-22 | 2021-2022 |
| 113120-21NSW-BS | New South Wales | Transport for NSW | Victoria Street between Richmond Road and east of Burton Street WERRINGTON | Install Victoria Street intersection and/or pedestrian crossing Improvements, install pedestrian fencing on kerb, upgrade intersection layout and install street lighting, raised guides with additional Stop or Give Way and street lighting at intersect. | Complete | \$290,000 | 30-Dec-22 | 15-Mar-23 | 2021-2022 |
| 113121-21NSW-BS | New South Wales | Transport for NSW | Wards Hill Road near Stewart Street KILLCARE HEIGHTS | Install rural gateway treatment, audio centre line and vehicle activated signs. | Complete | \$170,000 | 14-Mar-22 | 30-Jun-22 | 2021-2022 |
| 113124-21NSW-BS | New South Wales | Transport for NSW | Wilson Road from 3.5km to 6.8km east of Bowraville CONGARINNI NORTH | Install delineation, improve curved shoulder and road geometry and install semi-rigid barrier on roadside. | In Progress | \$1,323,250 | 12-Apr-23 | 4-Dec-23 | 2021-2022 |
| 113125-21NSW-BS | New South Wales | Transport for NSW | Wollongong Road between Wollie Creek Road and Done Street ARNCLIFFE | Install painted median, reflective pavement markers and vehicle activated signs. | Complete | \$75,000 | 18-Nov-21 | 31-Aug-22 | 2021-2022 |
| 113126-21NSW-BS | New South Wales | Transport for NSW | Yamba Road at Hogues Lane, Bakers Lane, Dwartes Lane, Howard Street, Union Street, John Street and Argyle Street MACLEAN | Install rural gateway treatment, Yamba Road intersection and/or pedestrian crossing improvements, pedestrian refuge and raised median, mark barrier line and road edge lines, install side road name and signs and upgrade road pavement. | Not Started | \$1,080,000 | 1-Feb-24 | 28-Jun-24 | 2021-2022 |
| 120079-22NT-BS | Northern Territory | Northern Territory of Australia | Atkins Drive Conacher Street FANNIE BAY | Install a staggered T-intersection with raised platforms and wombat crossing. | In Progress | \$285,000 | 1-Jul-22 | 30-Jun-24 | 2022-2023 |
| 120080-22NT-BS | Northern Territory | Northern Territory of Australia | Haynes Road 3.6km from Stuart Highway ADELAIDE RIVER | Clear vegetation, cut down batters and install guideposts and signage. | In Progress | \$22,783 | 1-Jul-22 | 31-Aug-23 | 2022-2023 |
| 120081-22NT-BS | Northern Territory | Northern Territory of Australia | Strickland Road 5.5km from Stuart Highway ADELAIDE RIVER | Place fill as necessary, widen road formation to 10 metres and install guideposts and signage. | In Progress | \$21,052 | 1-Jul-22 | 31-Aug-23 | 2022-2023 |
| 120082-22NT-BS | Northern Territory | Northern Territory of Australia | Emery Avenue between Temple Terrace and Chung Wah Terrace GRAY | Improve intersection delineation and reduced lane width, channelised left turn lane for Vernier Circuit. Three school zone crossings to have skid resistant treatments. | In Progress | \$125,000 | 1-Jul-22 | 31-Aug-23 | 2022-2023 |
| 120083-22NT-BS | Northern Territory | Northern Territory of Australia | Amy Johnson Avenue Boulter Road BERRIMAH | Construct auxiliary left turn lane over wet ground including culvert extension. | Not Started | \$500,000 | 11-Apr-23 | 31-Aug-23 | 2022-2023 |
| 120084-22NT-BS | Northern Territory | Northern Territory of Australia | Whitewood Road 980m east of Westall Road HOWARD SPRINGS | Install barrier protection 430 metres on the southern side of the road, shoulder widening on the northern side of the road and delineation. | In Progress | \$225,600 | 1-Jul-22 | 31-Aug-23 | 2022-2023 |
| 120085-22NT-BS | Northern Territory | Northern Territory of Australia | Kakadu Highway Cooinda Road KAKADU | Construct auxiliary left and right turn lanes including culvert extension. Install solar flag lighting. | In Progress | \$400,000 | 11-Apr-23 | 30-Sep-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|--------------------|--|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120086-22NT-BS | Northern Territory | Northern Territory of Australia | Kakadu Highway Jim Jim Falls Road KAKADU | Construct passing lane. Install solar flag lighting. | In Progress | \$400,000 | 11-Apr-23 | 30-Sep-23 | 2022-2023 |
| 120087-22NT-BS | Northern Territory | Northern Territory of Australia | Kakadu Highway Nourlangie Road KAKADU | Construct passing lane. Install solar flag lighting. | In Progress | \$400,000 | 11-Apr-23 | 30-Sep-23 | 2022-2023 |
| 114475-21NT-BS | Northern Territory | Northern Territory of Australia | Alice Springs Rail Crossings Various locations ALICE SPRINGS | Upgrade railway crossings with signs, line marking, footpath extensions and ramps. | In Progress | \$136,000 | 31-Jan-22 | 31-Aug-23 | 2021-2022 |
| 114476-21NT-BS | Northern Territory | Northern Territory of Australia | Callanan Road Georgina Crescent YARRAWONGA | Install line marking and islands to reduce the road width and relocate hold line to improve sight lines at the intersection. | Complete | \$114,950 | 30-May-22 | 31-Dec-22 | 2021-2022 |
| 114477-21NT-BS | Northern Territory | Northern Territory of Australia | Temple Terrace Essington Avenue GRAY | Alteration of seagull island to maximise sight distance including relocation of right turn lane for traffic entering Essington Avenue by narrowing of the median island south of the intersection. | Complete | \$54,367 | 1-May-22 | 31-Dec-22 | 2021-2022 |
| 114478-21NT-BS | Northern Territory | Northern Territory of Australia | Robinson River Road 29km south of National Route 1 CALVERT | Civil works to improve vertical and horizontal elevations on corner before sealing with associated signage, line marking and speed reduction. | In Progress | \$150,000 | 30-May-22 | 31-Aug-23 | 2021-2022 |
| 114479-21NT-BS | Northern Territory | Northern Territory of Australia | Girraween Road Power Road MCMINNS LAGOON | Construct channelised right turn lanes, infrastructure protection, flag lighting and pavement delineation. | In Progress | \$500,000 | 30-Jun-22 | 31-Aug-23 | 2021-2022 |
| 114480-21NT-BS | Northern Territory | Northern Territory of Australia | Maningrida Internal Maningrida Ramingining MANINGRIDA | Reform and construct pavement width of 6m, seal pavement, define intersections and install signage . | Complete | \$500,000 | 30-May-22 | 31-Dec-22 | 2021-2022 |
| 114481-21NT-BS | Northern Territory | Northern Territory of Australia | Miles Road 2.4km west of Coach Road EVA VALLEY | Construct lay-up area at east end of causeway, install improved signage, and trim vegetation. | Complete | \$33,755 | 30-May-22 | 30-Jun-22 | 2021-2022 |
| 114482-21NT-BS | Northern Territory | Northern Territory of Australia | Cadogan Road Southeast of Echidna Road LAKE BENNETT | Install additional signs and widen road. | Complete | \$8,500 | 30-May-22 | 30-Jun-22 | 2021-2022 |
| 114483-21NT-BS | Northern Territory | Northern Territory of Australia | Darwin School Zones - Speed Check Signs Various locations DARWIN | Install 20 speed check signs. | Complete | \$250,000 | 30-May-22 | 31-Oct-22 | 2021-2022 |
| 121374-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Tanby Road 2.8 kilometres south-west of Kinka Beach Road YEPPON | Post Crest signs where vertical clearance is adequate for 70km/h and Reduce Speed sign and T-Intersection sign installed at southbound end of Tanby Road. | Not Started | \$25,000 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 121375-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Scenic Highway Percy Ford Street COOEE BAY | Install a Controlled Right Turn for Northbound vehicles on the Scenic Highway performing a right turn into Percy Ford Street. | Not Started | \$58,500 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 121376-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Targo Street Burnett Street BUNDABERG SOUTH | Install concrete median on Targo Street, new tactile surface indicators to existing pedestrian ramps, adequate street lighting and additional signage | In Progress | \$280,000 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 121377-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Farnborough Road north north-west of Hinz Avenue FARNBOROUGH | Install new signage as per speed limit review, Chevron Alignment Markers and guideposts, guard rail and Audio Tactile Line Marking. | Not Started | \$220,000 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 121378-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Old Logan Road Formation Street CAROLE PARK | Install an advanced warning static sign and an advanced warning flashing sign and remove right turn filtered movement. | Not Started | \$65,500 | 1-Oct-23 | 1-Jun-24 | 2023-2024 |
| 121379-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Browns Plains Road Fifth Avenue CRESTMEAD | Remove the right turn filter movement on Browns Plains Road eastern approach, and extend the right turn lane. Improve pedestrian crossing safety by installing wombat crossings and reseal the intersection pavement. | In Progress | \$335,000 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|--|---|-----------------|-------------------------------|------------|----------|----------------|
| 121380-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Robertson Road Whitehill Road EASTERN HEIGHTS | Upgrade the intersection with a left-in, left-out treatment for Whitehill Road by installing a central median in Robertson Road through the intersection to prevent right turning movements. | Not Started | \$694,000 | 1-Jul-23 | 1-May-25 | 2023-2024 |
| 121381-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Johnston Road Forestdale Drive FORESTDALE | Remove filter turn movement and provide additional storage length for the turning lane. | In Progress | \$332,000 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |
| 121382-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Conway Road 12 kilometres south south-west of Shute Harbour Road PRESTON | Install Audio Tactile Line Marking, Chevron Alignment Markers, edgelines, guide posts, Raised Reflective Pavement Markers and new seal on unsealed approaches. | Not Started | \$627,000 | 1-Oct-23 | 1-Feb-24 | 2023-2024 |
| 121383-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bumstead Road Julie Street CRESTMEAD | Install traffic signal control and wombat crossings . | In Progress | \$980,000 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |
| 121384-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Alfred Street Elizabeth Street AITKENVALE | Install road humps on all approaches and provide pedestrian refuge on western leg of the intersection. | Not Started | \$259,000 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |
| 121385-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Plunkett Road between Chardon Bridge Road and 100m south-west of Steele Road CEDAR CREEK | Install crash barriers and intersection lighting and undertake shoulder widening. | In Progress | \$800,000 | 1-Jan-24 | 1-Dec-24 | 2023-2024 |
| 121386-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Johnson Road 430 metres east of Centenary Highway FOREST LAKE | Provide directional hazard signs, curve warning signs, guideposts and advisory speed sign, clearing of vegetation on the inside of the curve, and provision of guardrail on the outside of the curve. | Not Started | \$1,008,000 | 1-Oct-23 | 1-Dec-23 | 2023-2024 |
| 121387-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Appin Street West Cairns Street NANANGO | Install channelised right turning provisions, turning lines, median island advanced intersection warning signs and streetlighting, and restrict on-street parking. | Not Started | \$247,500 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |
| 121388-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bourbong Street O'Connell Street MILLBANK | Install raised concrete median, painted chevron median, concrete pathway, kerb ramps on all legs, new Give Way signage and street lighting. | In Progress | \$339,000 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 121389-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Browns Plains Road Waller Road BROWNS PLAINS | Extend lanes on the right turn lanes and install mast arms with overhead lanterns, advanced warning signals on the western approach on Browns Plains Road and wombat crossings on all slip lanes. | In Progress | \$750,000 | 1-Jan-24 | 1-Dec-24 | 2023-2024 |
| 121390-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bennetts Road Macrossan Avenue NORMAN PARK | Amend signals to ban right turns and signals to fully control right turn, revised traffic signs and line marking and provision of raised pedestrian crossings. | Not Started | \$387,000 | 1-Nov-23 | 1-Jan-24 | 2023-2024 |
| 121391-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bridge Street Holberton Street NEWTOWN | Split signal phases to remove filter turns on north-south approaches, create dedicated left turn lanes, mark cycle lane and increase delay start time. | Not Started | \$302,000 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 121392-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Mt Low Parkway Shoalmarra Drive MOUNT LOW | Install raised platforms on each major road approach. Provide pedestrian refuge at existing crossing point on northern leg by extending raised median and re-line marking northbound departure lanes on existing surface. | Not Started | \$600,000 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |
| 121393-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Derby Street Between 50m south-west of Kent Street intersection and 50m north-east of Denison Street intersection ROCKHAMPTON CITY | Install single-lane roundabout, raised safety platforms, Vehicle Activated Signs and improved intersection signage, prohibit parking adjacent to intersection and improve roadway lighting. | In Progress | \$1,947,500 | 1-Oct-23 | 1-Jun-24 | 2023-2024 |
| 121394-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | West Street Margaret Street NEWTOWN | Split signal phases to remove filter turns on east-west approaches and improve pedestrian safety with increased delay start time. | Not Started | \$291,500 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |
| 121395-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bamford Lane Mill Drive KIRWAN | Install raised wombat crossings on all approaches to roundabout. | Not Started | \$523,000 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |
| 121396-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Logan Reserve Road School Road LOGAN RESERVE | Install a signalised intersection without filter movements by controlling all the existing conflicting movements, and install Mast Arms with Overhead Signal Faces on Logan Reserve Road. | In Progress | \$744,500 | 1-Jan-24 | 1-Dec-24 | 2023-2024 |
| 121397-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Old Gympie Road 10.1 kilometres north of Beerburum Woodford Road GLASS HOUSE MOUNTAINS | Install width markers, static alignment warning signs, Chevron Alignment Markers, road edge guidepost, Raised Reflective Pavement Markers, and Audio Tactile Line Marking. Minor widening works/alignment changes where required. | Not Started | \$1,000,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121398-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Goonyella Road from Mills Avenue to 221 metres past Thorpe Street MORANBAH | Install reflective guide posts, line marking and Raised Reflective Pavement Markers. | Not Started | \$21,000 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 121399-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Gregory Street from Stanley Street to Eyre Street NORTH WARD | Install on-road cycle lanes and narrow the travel lanes, build out kerbs at intersections and reduce speed limit to from 60 km/h to 50km/h. | Not Started | \$267,000 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |
| 121400-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Denham Street between Bruce Highway and Canning Street ROCKHAMPTON CITY | Resurface and install a three metre wide painted centre median with edge lines, Give Way Lines, pedestrian refuge, additional street lighting, small section of concrete footpath and kerb ramps. | In Progress | \$1,082,000 | 2-Sep-23 | 30-Jun-24 | 2023-2024 |
| 121401-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Inala Avenue Kittyhawk Avenue INALA | Install signage, controlled pedestrian crossings and push button for signals for driveway access, modify median, provide channelisation and revise traffic signs and line marking. | Not Started | \$1,297,000 | 1-Dec-23 | 1-Mar-24 | 2023-2024 |
| 121402-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Soper Street Graham Street AYR | Install a roundabout. | Not Started | \$550,000 | 1-Feb-24 | 1-Jun-24 | 2023-2024 |
| 121403-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Veivers Road from Beaudesert Beenleigh Road to Chardon Bridge Road CEDAR CREEK | Install crash barriers and intersection lighting, widen shoulders at certain locations of the road and install safety barriers along Veivers Road. | In Progress | \$830,000 | 1-Jan-24 | 1-Dec-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|--|---|-----------------|-------------------------------|------------|----------|----------------|
| 121404-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Commercial Street Production Street SVENSSON HEIGHTS | Install raised safety platform, new Give Way signage and tactile ground surface indicators. Reinstate line marking at the intersection. | In Progress | \$380,000 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 121405-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Upper Dawson Road at Canning Street and Derby Street ALLENSTOWN | Provide various intersection improvements at the Upper Dawson Road, Canning Street and Derby Street intersection including raised safety platform, channelised right turns, blister islands, pedestrian crossings and refuges. | In Progress | \$901,500 | 1-Oct-23 | 1-Jun-24 | 2023-2024 |
| 121406-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Nissen Street Islander Road PIALBA | Install traffic signals and pedestrian signal phasing for pedestrian and cyclist movements. | Not Started | \$903,000 | 1-Mar-24 | 1-Jun-25 | 2023-2024 |
| 121407-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bay Terrace Chestnut Street WYNNUM | Install centre medians with pedestrian refuges and build-outs on both approaches of Chestnut Street, and revised traffic signs and line marking to suit new intersection layout. | Not Started | \$224,000 | 1-Oct-23 | 1-Dec-23 | 2023-2024 |
| 121408-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Commercial Street Johanna Boulevard KENSINGTON | Install raised safety platform on all approaches, reconstruct and extend centre medians, install new signage, reconstruct all pedestrian kerb ramps and the roundabout and install staggered Give Way line marking arrangement. | In Progress | \$549,000 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 121409-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Gordon Street South Street IPSWICH | Update phasing to include pedestrian protection, update cable run to align with clearance times and install Mast Arms and signals. | Not Started | \$92,000 | 1-Nov-23 | 1-Apr-24 | 2023-2024 |
| 121410-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Scenic Highway 1.1 kilometres south-east from Old Scenic Highway and 1.7 kilometres north-west from Clayton Road LAMMERMOR | Provide line marking to delineate channelised right turn, line marking to deter people from parking adjacent to 150 Scenic Highway, footpaths, pedestrian crossing facility and install street lighting. | Not Started | \$518,500 | 1-Jul-23 | 1-Jun-24 | 2023-2024 |
| 121411-23QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Beerburum Street Cooroy Street DICKY BEACH | Change existing low entry left turn slip lane with signalised left turn lane and signalise intersection. | Not Started | \$1,305,000 | 1-Jan-24 | 1-Jun-24 | 2023-2024 |
| 117720-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Mason Street North Lakes Drive and Maddison Avenue NORTH LAKES | Install 3 sets of arrow lanterns to existing traffic signals facing Mason Street in both directions (6 in total), enabling fully-controlled signalised right turns with the opportunity to ban filtering . | Complete | \$66,500 | 6-Jan-23 | 1-Jun-23 | 2022-2023 |
| 117721-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Kelsey Creek Road section between Tailing Gully Road to Valmadre Road KELSEY CREEK | Install Audio Tactile Line Markings for the edge and centreline, install warning signs and Chevron Alignment Markers. | In Progress | \$233,500 | 12-Jan-22 | 1-Dec-22 | 2022-2023 |
| 117722-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Roderick Street Waghorn Street IPSWICH | Install new median island and chevron line marking, threshold treatments, move limit lines (continuity lines on through road) forward, install signage and target boards, and improve pedestrian movement through intersection with storage at median . | Complete | \$104,000 | 5-Jan-23 | 1-May-23 | 2022-2023 |
| 117723-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Brightview Road between Pagels Road and Forest Hill Fernvale Road BRIGHTVIEW | Install edge line marking, Chevron Alignment Markers (CAMs), Raised Retro-reflective Pavement Markers (RRPMs), signage and additional guideposts. | In Progress | \$95,000 | 11-Jan-22 | 1-Jun-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 117724-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Ishmael Road Dale Road CAMIRA | Install new median islands and chevron line marking, provide threshold treatments, install signage, and improve pedestrian movement by installing new kerb ramps to accommodate safe pedestrian passage. | Complete | \$97,000 | 6-Jan-23 | 1-Jun-23 | 2022-2023 |
| 117725-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | North Deep Creek Road 785m north of Tamaree Road NORTH DEEP CREEK | Widen curve and Improve horizontal alignment and superelevation, install embankment batters, dividing line (centre line), warning signage and bitumen seal, clear hazards | In Progress | \$673,000 | 1-Feb-23 | 31-Dec-23 | 2022-2023 |
| 117726-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Old Gympie Road between Peachester Road and Maleny Street BEERWAH | Install static alignment warning signs, chevron alignment markers and road edge guideposts. | In Progress | \$132,500 | 1-Nov-22 | 1-May-23 | 2022-2023 |
| 117727-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Denham Street at Folkstone Street and Railway Street intersections STANTHORPE | Install median islands, line markings and signage. Install a break in the centre median for pedestrian refuge when crossing the wide road. | In Progress | \$102,500 | 28-Mar-23 | 12-May-23 | 2022-2023 |
| 117728-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Ilkley Road section includes Anzac Road, between Rosebed Street and Tanawha Tourist Drive ILKLEY | Install static alignment warning signs , chevron alignment markers and road edge guideposts. | In Progress | \$515,000 | 1-Jan-23 | 1-Jun-23 | 2022-2023 |
| 117729-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Birthingbamba Road 120m south of Bishop Drive BUCCA | Install shoulder and widen curve. Install line marking, guide posts and chevron alignment markers around curve. Install retroreflective pavement markers on centreline and edge lines throughout the curve. | In Progress | \$422,000 | 1-Feb-23 | 1-May-23 | 2022-2023 |
| 117730-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Brisbane Road Amarina Avenue and Neerim Drive MOOLOOLABA | Upgrade traffic signal phases and hardware and install CCTV. | In Progress | \$153,000 | 1-Jan-23 | 1-Jun-23 | 2022-2023 |
| 117731-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Birthingbamba Road 850m south of Keoghs Road SOUTH KOLAN | Widen curve shoulder to 1 metre. Install line marking, guideposts and retroreflective pavement markers on centreline and edgelines around curve. | In Progress | \$399,000 | 5-Jan-23 | 1-May-23 | 2022-2023 |
| 117732-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Auckland Street Herbert Street GLADSTONE | Install an extension to the side median and kerb. | In Progress | \$85,000 | 30-Jun-23 | 15-Sep-23 | 2022-2023 |
| 117733-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Pulgul Street Moolyir Street URANGAN | Install a single lane roundabout, including pedestrian refuges on minor legs with ramps and footpath connectivity to existing footpaths, on/off ramps for cyclists, upgraded street lighting and improvements to sight distance and delineation. | Complete | \$555,000 | 28-Feb-23 | 30-Jun-23 | 2022-2023 |
| 117734-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Dearness Street Peel Street GARBUTT | Install pedestrian refuge islands on both legs of Peel Street. Resurface the intersection to assist with delineation of new pavement marking and cycle marked cycle lanes. | In Progress | \$287,000 | 1-Jan-23 | 1-May-23 | 2022-2023 |
| 117735-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Avoca Street Duffy Street MILLBANK | Install painted chevron medians, concrete pathway and raised priority crossing, upgrade and install signage and lighting and undertake minor widening on the southern approach. | In Progress | \$185,000 | 1-Feb-23 | 1-May-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 117736-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Glenlyon Street Derby Street and Breslin Street WEST GLADSTONE | Install a raised intersection (traffic calming treatment). | In Progress | \$378,000 | 30-Jun-23 | 30-Mar-24 | 2022-2023 |
| 117737-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Tozer Street Mellor Street and Station Road GYMPIE | Install signalised intersection with separate phases for intersection legs to protect turning traffic (no filtered right turns) with dynamic warning signs and improved pedestrian linkages: pedestrian displays, crosswalks, kerb ramps and pathways. | In Progress | \$419,000 | 10-Jan-23 | 31-Dec-23 | 2022-2023 |
| 117738-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Ariadne Street Woodstock Street MARYBOROUGH | Install raised priority crossing, splitter island with reinforced intersection signage and painted threshold treatment, install signage and kerb ramps including refuge within main leg, remove on street angle parking, improve lighting and delineation. | Complete | \$275,000 | 30-Sep-22 | 30-Nov-22 | 2022-2023 |
| 117739-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Avoca Street Hope Street and Grimwood Street BUNDABERG WEST | Install kerb build outs and raised concrete medians on northern and southern approaches. Replace and install signage and additional street lighting at the intersection. | Complete | \$189,000 | 5-Jan-23 | 1-May-23 | 2022-2023 |
| 117740-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Perth Street Curzon Street RANGEVILLE | Install roundabout with wombat/raised platform priority crossings for pedestrians and cyclists on all approaches and reduce the speed limit to 50km/h. | In Progress | \$1,048,000 | 1-Nov-22 | 30-Jun-23 | 2022-2023 |
| 117741-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Smiths Road Albert Street GOODNA | Upgrade of existing traffic signals to include fully controlled right turns, including new dedicated right turn lanes on both approaches on Smiths Road. | Complete | \$413,000 | 6-Jan-23 | 1-Jun-23 | 2022-2023 |
| 117742-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Rosemary Street Biota Street INALA | Upgrade traffic signals including fully controlled right turn phase and provision of mast arm, modify services, regrade/resurface intersection, improve delineation, clear hazards and upgrade lighting as required. | In Progress | \$453,500 | 1-Dec-22 | 1-Feb-23 | 2022-2023 |
| 117743-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Millstream Road from Mount Lindesay Highway to Barnes Road CEDAR VALE | Widen shoulders and install retro-reflective pavement markers on centre line. Install w-beam guard rail (2 sections), guide posts with reflectors and signage at identified locations. | In Progress | \$640,000 | 1-Oct-22 | 30-Jun-23 | 2022-2023 |
| 117744-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Mackenzie Street Margaret Street EAST TOOWOOMBA | Provide a combined signalised intersection of both Mackenzie Street (north) and Mackenzie Street (south) with Margaret Street. | In Progress | \$796,000 | 11-Sep-23 | 22-Dec-23 | 2022-2023 |
| 117745-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Hamilton Road Bilsen Road WAVELL HEIGHTS | Install right turn pockets and additional lanterns to control right turn movements. Upgrade signal phasing, signage and line marking to suit new signals. Relocate bus stops to departure side of intersection. Improve drainage at site. | Complete | \$1,365,000 | 5-Jan-23 | 1-May-23 | 2022-2023 |
| 117746-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Glenella Richmond Road Holts Road RICHMOND | Install a single lane roundabout. | In Progress | \$1,841,000 | 1-Jul-22 | 30-Jun-23 | 2022-2023 |
| 117747-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Pioneer Street Holts Road RICHMOND | Improve the intersection configuration to improve safety and amenity in the area including widening to accommodate left turn lane and improved line marking. | In Progress | \$1,127,000 | 1-Jul-22 | 30-Jun-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 117748-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Caesar Road Plucks Road and Hutton Road ARANA HILLS | Install traffic signals, change slip lane from low entry angle to high entry angle, install signalised pedestrian crossing, and provide on-road bicycle lanes, extended right turn pocket on Plucks Road, and wider pathways with kerb ramps. | In Progress | \$2,000,000 | 6-Jan-23 | 1-Jun-23 | 2022-2023 |
| 117749-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | East Street Stanley Street ROCKHAMPTON | Install a single lane roundabout and new asphalt surface on all approaches. Upgrade street lighting and Install pedestrian refuges . | In Progress | \$1,094,500 | 1-Oct-22 | 28-Jul-23 | 2022-2023 |
| 117750-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Ingham Road Crowder Street and Langton Street GARBUTT | Install central median island, kerb separation and hazard markings and pavement markings for central median. | In Progress | \$362,000 | 1-Apr-23 | 1-Jun-23 | 2022-2023 |
| 117751-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Adelaide Street Creek Street BRISBANE | Install mast arm and turn arrow lanterns. Upgrade traffic signs, traffic signal phasing and line marking to suit new intersection layout . | In Progress | \$318,000 | 1-Nov-22 | 1-Feb-23 | 2022-2023 |
| 117752-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bridge Street Hume Street NORTH TOOWOOMBA | Upgrade traffic signals to provide fully protected right turns, upgrade signal posts and lanterns, install LED road lighting, construct kerb extension build-out area and kerb ramps. | In Progress | \$803,000 | 1-Oct-22 | 30-Jun-23 | 2022-2023 |
| 117753-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Forest Lake Boulevard Rudyard Street FOREST LAKE | Install traffic signals, modify centre medians, extend right turn pocket, modify services as required, regrade and resurface intersection to suit revised layout, install signs, line marking and street lighting, clear roadside hazards. | Complete | \$1,515,000 | 5-Jan-23 | 1-May-23 | 2022-2023 |
| 117754-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Eaglesfield Street Tina Street BEAUDESERT | Install a single lane roundabout including compliant kerb ramps, pedestrian refuges and raised priority crossings on all four intersection legs. | In Progress | \$1,323,500 | 1-Jul-22 | 30-Sep-23 | 2022-2023 |
| 117756-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Glenlyon Street Tank Street GLADSTONE | Install a raised intersection and a left turn slip lane in the leg from Glenlyon Street to Tank Street. | In Progress | \$1,108,000 | 30-Jun-23 | 30-Jun-24 | 2022-2023 |
| 117759-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Glen Road Willi Street WARWICK | Reconstruct to a T-intersection and construct passing areas and turnouts. Install stop signs, associated line marking/delineation at the intersection. Remove roadside hazards from clear zone . | In Progress | \$317,000 | 3-Apr-23 | 30-Sep-23 | 2022-2023 |
| 117760-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Payne Road at curve between Freestone Road and Hagenbach Road FREESTONE | Widen existing seal and improve superelevation on curve. Install new centreline markings, road edge guide posts. Remove roadside hazards. . | Complete | \$280,000 | 2-Jun-23 | 1-May-23 | 2022-2023 |
| 117761-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Spencer Street Maitland Street GATTON | Install pedestrian and traffic calming including new pram ramps, pathway, precast concrete islands, concrete structure median and kerb, line marking, signs and devices. | Complete | \$189,000 | 21-Mar-23 | 30-Jun-23 | 2022-2023 |
| 117762-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Baileys Lane at curve, 2.4km from Valentine Plains Road VALENTINE PLAINS | Widen the bend to allow safe access for general access heavy vehicles and increase road width for cyclist and pedestrians. Improve signage, lines, and sight distances for residential access driveways. | In Progress | \$140,000 | 1-Aug-23 | 20-Dec-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 117763-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Baileys Lane at bend, 1.35km from Valentine Plains Road VALENTINE PLAINS | Widen the bend to allow safe access for general access heavy vehicles and increase road width for cyclist and pedestrians. Improve signage, lines, and sight distances for residential access driveways. | In Progress | \$119,500 | 1-Aug-23 | 20-Dec-23 | 2022-2023 |
| 117764-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Baileys Lane at floodway, 4.7km from Valentine Plains Road VALENTINE PLAINS | Widen the floodway approaches and improve signage and lines to inform motorists of the narrow floodway. Improve sight distances. | In Progress | \$112,500 | 1-Aug-23 | 20-Dec-23 | 2022-2023 |
| 117765-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | School Road east of McDonald Road CLARE | Replace existing guardrail with new guardrail with motorcycle rub rail and suitable terminal end treatments . | In Progress | \$108,000 | 1-Feb-23 | 1-Mar-23 | 2022-2023 |
| 117766-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Brown Road 1.25km east of George Bundy Road MONA PARK | Replace existing guardrail with new guardrail with motorcycle rub rail and suitable terminal end treatments . | In Progress | \$99,000 | 1-Feb-23 | 1-Mar-23 | 2022-2023 |
| 117767-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Corundum Street East of Marsh Street STANTHORPE | Install new pedestrian crossing, upgrade existing kerb and channel, install line marking and construct concrete footpath to join to the new crossing facility. | In Progress | \$85,000 | 26-Apr-23 | 31-May-23 | 2022-2023 |
| 117768-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Albert Street Dragon Street WARWICK | Install median islands, line marking and signage. Install a break in the centre median for pedestrian refuge. | In Progress | \$66,500 | 5-Apr-23 | 31-May-23 | 2022-2023 |
| 117769-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Whiskey Gully Road Yellowbox Road STANTHORPE | Install a controlled intersection with stop sign. Widen pavement and install culvert extension, line marking and signage. | Complete | \$65,500 | 23-Nov-22 | 17-Apr-23 | 2022-2023 |
| 117770-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Moranbah Access Road 2 sections between Moranbah and Peak Downs Highway MORANBAH | Install raised retroreflective pavement markers, reflective guide posts and centreline marking. | In Progress | \$49,000 | 1-Oct-22 | 1-Dec-22 | 2022-2023 |
| 117771-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Hendon Deuchar Road Cullens Road DEUCHAR | Install intersection warning and advisory signs at all intersection legs. Install delineation (guide posts) and relocate stay pole. | In Progress | \$28,500 | 5-Apr-23 | 23-Jun-23 | 2022-2023 |
| 117772-22QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Ann Street Glen Road WARWICK | Install intersection advance warning signs, Give Way signs and associated line marking/delineation, improve existing line marking including on nearby intersection at Cunningham Street, upgrade existing signage as required. | Complete | \$9,500 | 27-Oct-23 | 3-Apr-23 | 2022-2023 |
| 112912-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Palmerin Street Alice Street WARWICK | Standardise speed limit to 40 km/h along Palmerin Street, install wombat raised priority crossings on the Fitzroy and Percy Street roundabouts, zebra crossings at midblock locations and line marking at the Palmerin Street/Grafton Street intersection. | In Progress | \$843,000 | 1-Jul-22 | 30-Sep-22 | 2021-2022 |
| 112913-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Cyprus Street Hill Street NORTH IPSWICH | Install new median islands, stop signage with target board, stop ahead warning sign and pavement markings, and install intersection pavement threshold markings. | Complete | \$121,500 | 1-Sep-21 | 30-Nov-21 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 112914-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Brisbane Road Esther Street RIVERVIEW | Install new signal mast arm and update phasing to remove filter function. | Complete | \$112,000 | 1-Aug-21 | 31-Oct-21 | 2021-2022 |
| 112915-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Mandew Street Leda Drive SHAILER PARK | Install six aspect right turn lanterns, amend traffic signal plans, install CCTV for traffic management Install raised zebra crossings and adjust pedestrian pram ramps on left-turn slip lanes in/out of Leda Drive . | In Progress | \$120,000 | 1-Jan-22 | 31-Dec-22 | 2021-2022 |
| 112916-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Beechmont Road East of Rhoades Road WITHEREN | Remove vegetation and install ATLM on edge and centreline, guideposts with reflectors, curve alignment markers on outside of curve and new seal on poor surface. | Complete | \$343,000 | 12-Dec-22 | 28-Feb-23 | 2021-2022 |
| 112917-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Moorlands Road Hunts Crossing Road MOORLAND | Widen the outside of this curve to provide a 1m shoulder (excluding culvert widening), correction of superelevation, install chevron alignment markers, replace existing curve warning sign and install retroreflective pavement markers on centreline. | Complete | \$153,000 | 1-Jul-21 | 31-Aug-22 | 2021-2022 |
| 112918-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Waterloo Street Robinson Street and Stewart Street FRENCHVILLE | Install low profile mini single lane roundabouts for Waterloo Street/Robinson Street and Waterloo Street/Stewart Street. Painted splitter islands and asphalt surface on all approaches. | Complete | \$190,500 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112919-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Sandy Creek Road East of Laurel Road VETERAN | Install shoulder, widen road to provide appropriate curve widening, install curve alignment markers on outside of curve, and install new seal on poor surface and w-beam guardrail. | In Progress | \$513,000 | 1-Jul-21 | 15-Aug-23 | 2021-2022 |
| 112920-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Blackall Range Road West of Parsons Knob Road WEST WOOMBYE | Install vehicle activated and static alignment warning signs, chevron alignment markers, road edge guideposts and raised reflective pavement markers. | In Progress | \$157,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112921-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Mount Nebo Road near Goat Track intersection MOUNT NEBO | Change horizontal alignment, provide sealed shoulders and install guardrail around sharp curve. | In Progress | \$1,545,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112922-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Cemetery Road Whitehill Road EASTERN HEIGHTS | Install new signal mast arms on Cemetery Road approaches to intersection and remove filtered right turn movements. | Complete | \$126,000 | 1-Sep-21 | 31-Oct-21 | 2021-2022 |
| 112923-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Wust Road east of Regency Road (Stage 1) DOONAN | Install vehicle activated signs (VAS) on both approaches warning of the short curve and including 'SLOW DOWN' message, relocate/install static warning signs as required, remove and reinstate any impacted road furniture. | In Progress | \$75,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112924-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Guy Street Locke Street WARWICK | Standardise the speed limit to 40 km/h along Guy Street from Percy Street to Fitzroy Street and install wombat raised priority crossings on each leg of the Guy Street/Fitzroy Street, Guy Street/Grafton Street and Guy Street/Percy Street roundabouts. | In Progress | \$778,000 | 1-Jul-22 | 30-Sep-22 | 2021-2022 |
| 112925-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Scottsdale Drive Stapley Drive VARSITY LAKES | Extend south-bound right turn lane in Scottsdale Drive, remove filtered right turns and U-Turn (westbound) from Bayswater Avenue and install pedestrian protection to align with current practices and bicycle facilities. | Complete | \$502,000 | 1-Jul-21 | 1-Jul-22 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 112926-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Chambers Flat Road Pleasant View Road to Kenny Road CHAMBERS FLAT | Install a new advisory 60km/h curve warning sign, new pavement seal, chevron alignment markers around the curve, vehicle activated signs, new guide posts, crash barriers at the bridge and lighting. | In Progress | \$400,000 | 1-Aug-22 | 31-Aug-23 | 2021-2022 |
| 112927-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Edmund Street William Street SHELLY BEACH | Install raised traffic islands on roundabout approaches, alter existing line and pavement markings, upgrade street lights, install delineation devices and signage. | In Progress | \$194,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112928-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Ann Street Adelaide Lane MARYBOROUGH | Install new kerb ramps, linking footpaths, raised threshold, line marking, Give Way marking, coloured pavement marking and parking restrictions on approaches. | Complete | \$108,500 | 1-Mar-22 | 30-May-22 | 2021-2022 |
| 112929-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Charles Street South East of Sabadall Street KIRWAN | Resurface section of road on curve and install vehicle activated signs and delineation on curve to warn drivers, particularly for wet or night time conditions when the road alignment is less obvious. | Complete | \$261,000 | 2-Aug-21 | 5-Aug-22 | 2021-2022 |
| 112930-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Clarke Road Linthenel Road PARK RIDGE | Signalise intersection to include controlled right turns (maintain slip lanes) and reduce speed limit at intersection from 70 to 60km/h. | In Progress | \$955,000 | 1-Jul-21 | 30-Nov-23 | 2021-2022 |
| 112931-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Chambers Flat Road School Road PARK RIDGE | Signalise intersection to exclude a filter right turn movement from Chambers Flat Road southern approach. | In Progress | \$1,100,000 | 1-Aug-21 | 30-Jun-23 | 2021-2022 |
| 112932-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Albert Street Tooley Street MARYBOROUGH | New surface over intersection and install small diameter roundabout to fit in existing intersection, raised central island, approach islands, kerb ramps, linking footpaths line marking and signage and parking restrictions on approaches. | Complete | \$401,000 | 1-Apr-22 | 6-Oct-22 | 2021-2022 |
| 112933-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Munbilla Road Ellis Road and Jackson Road MILORA | Change horizontal alignment, install shoulders and curve alignment markers, install new reinforced concrete culvert pipes and headwalls, correct superelevation and install new signage and guardrail. | Complete | \$1,232,000 | 5-Dec-22 | 31-May-23 | 2021-2022 |
| 112934-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Mount Nebo Road East of Manwaring Road MOUNT NEBO | Change the horizontal alignment, widen the shoulders and install guardrail with underrun protection around the reverse curve. | In Progress | \$2,000,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112935-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Elizabeth Street Shell Street URANGAN | Install single barrier lines, new concrete median island and pedestrian refuge, new Give Way signs and coloured threshold, relocate current Give Way signs and replace the existing kerb ramps. | Complete | \$144,000 | 1-May-22 | 30-Jul-22 | 2021-2022 |
| 112936-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Coon Street Off Street and Ann Street SOUTH GLADSTONE | Install two vehicle activated Give Way signs on the minor road approaches to the Coon Street intersection. | Complete | \$37,395 | 1-Jul-21 | 1-Feb-22 | 2021-2022 |
| 112937-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Glendon Street Markwell Street KINGAROY | Increase centre roundabout island diameter, install build-outs/kerb extensions, restrict parking bays, remove U-turn provisions, install pedestrian refuge island, remove existing non-compliant kerb ramps and update signage. | Complete | \$353,500 | 26-Apr-22 | 30-Jun-22 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 112940-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Pierces Creek Road East of Emu Creek Road EMU CREEK | Widen road and seal shoulders, improve curve superelevation, improve signage including curve advisory speed signs, improve delineation including centreline and edgeline marking, road edge guideposts and RRPMS and provision of wider hazard-free clear . | Complete | \$414,000 | 1-Aug-22 | 31-Oct-22 | 2021-2022 |
| 112941-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Gregory Street Williams Street BOWEN | Install a single-lane roundabout, including reducing the number of lanes to one per leg on intersection approach. | Complete | \$468,500 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112942-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Sydney Street Alfred Street MACKAY | Modify the geometry of the roundabout approaches, and install new pedestrian refuges with traffic island protection and new signs. | Complete | \$503,500 | 1-Jul-21 | 31-Aug-22 | 2021-2022 |
| 112943-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Wyper Street Elizabeth Street BUNDABERG SOUTH | Provide kerb extension, line marking, install painted chevron medians, move hold line forward, provide concrete pathway and kerb ramps, replace old signage and install Give Way Ahead pavement marking. | Complete | \$298,905 | 1-Oct-21 | 1-Dec-21 | 2021-2022 |
| 112944-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Teviot Road Cusack Lane JIMBOOMBA | Signalise intersection to include controlled right turns (maintain slip lanes), and reduce speed limit at intersection from 70 to 60km/h. | In Progress | \$1,265,000 | 1-Jul-21 | 31-Oct-23 | 2021-2022 |
| 112945-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Adelaide Street Wharf Street BRISBANE | Ban the right turn into Wharf Street westbound, provide mast arm on Wharf Street, provide turn arrow lanterns for partial pedestrian protection, revise traffic signs and line marking and revise traffic signal phasing. | Complete | \$397,479 | 17-Oct-21 | 5-Nov-21 | 2021-2022 |
| 112946-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Goodwin Drive West of Fortune Avenue BONGAREE | Replace existing zebra crossing at a refuge with signalised crossing, install kerb buildouts and narrow the median. New signals include push button activation with pedestrian count-down timers, advance warning signage and flashing lights. | Complete | \$472,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112947-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Old Goombungee Road curve at Wremsbeck Road BIRNAM | Widen curve and seal shoulders, install traversable batter to 2m width, install guideposts and chevron alignment markers on outside of curve, improve delineation and install edgelines and increase length of 6% superelevated roadway. | Complete | \$776,500 | 31-Aug-22 | 30-Apr-23 | 2021-2022 |
| 112948-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | North Isis Road Lynwood Road NORTH ISIS | Widen minor approach road, square up minor road approach legs, and install flag lighting and new signage. | Complete | \$194,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112949-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Boundary Road Formation Street WACOL | Provide larger diameter island, modify splitter islands and kerb returns, regrade/resurface, revise kerb ramps, footpaths and improved pedestrian refuges, revise signs and line marking, trim trees, and revise street lighting. | Complete | \$1,944,000 | 15-Nov-21 | 21-Apr-22 | 2021-2022 |
| 112950-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Upper Dawson Road Caroline Street ALLENSTOWN | Signalise intersection with controlled right turns on the Upper Dawson Road legs including separate right turn lanes, provide controlled pedestrian crossings and improve night-time visibility by installing and upgrading luminaires. | Complete | \$676,000 | 30-Sep-21 | 31-Mar-23 | 2021-2022 |
| 112951-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Acacia Avenue Percy Street WARWICK | Remove the two car parks closest to Acacia Avenue on Percy Street to allow vehicles to turn onto Percy Street from Acacia Avenue, greater sight distance and reduce the potential for collisions. | Complete | \$3,318 | 1-Jul-21 | 24-Nov-21 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 112952-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Mardon Road Inverleigh Road ROSENTHAL HEIGHTS | Install intersection warning signage. | Complete | \$5,000 | 1-Jul-21 | 24-Feb-22 | 2021-2022 |
| 112953-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Golden Mile Road Queen Elizabeth Drive and Dysart Bypass Road DYSART | Replace existing sign with appropriate curve/intersection signs. | Complete | \$9,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112954-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Longreach Muttaborra Road Chainage 50.5km to 51.5km North east of Captain Starlight's Lookout LONGREACH | Install road furniture to identify the road curves and upcoming floodways and provide delineation. | Complete | \$10,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112955-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Wolfram Street Granite Street STANTHORPE | Move the limit lines forward on Granite Street and install Intersection Ahead warning signage. | Complete | \$10,000 | 30-Mar-22 | 24-Jun-22 | 2021-2022 |
| 112956-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Longreach Tocal Road 36.3 to 36.8km LONGREACH | Improve signage, install delineation and remove vegetation. | Complete | \$12,500 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112958-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bridge Street Day Street and Symes Street STANTHORPE | Install signage and line marking to dictate right of way at the Bridge Street intersection. | Complete | \$4,654 | 1-Jul-21 | 13-Dec-21 | 2021-2022 |
| 112959-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Muttaborra Road North of Ilfracombe Aramac Road ILFRACOMBE | Install road furniture and delineation. | Complete | \$35,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112960-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Grasstree Road Connection Road and Tieri Road BUNDOORA | Install lighting at Grasstree Road intersection. | In Progress | \$38,500 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112961-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bisley Street Baguley Street WARWICK | Narrow the Bisley Street intersection slightly, install T-Intersection warning signage and install a designated walkway. | Complete | \$51,500 | 15-Jul-22 | 22-Aug-22 | 2021-2022 |
| 112963-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Churchill Drive Marshall Street WARWICK | Remove the two Y-shaped intersections and replace with a single T-intersection. Install a designated pedestrian/cyclists footpath at each approach to the Churchill Drive intersection. | Complete | \$70,000 | 26-Sep-22 | 20-Jan-23 | 2021-2022 |
| 112964-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Jackie Howe Drive Churchill Drive and Coe Street WARWICK | Square up the intersection of Glengallan Road, Jackie Howe Drive and Coe Street, and the intersection of Murphy Street and Glengallan Rd/Jackie Howe Drive. | Complete | \$80,000 | 20-Feb-23 | 2-Jun-23 | 2021-2022 |
| 112965-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Bracker Road Tooth Street and Mardon Street WARWICK | Close the Mardon Road-Bracker Road leg of this intersection by scarifying the pavement and revegetating. Tooth Street, between Mardon Road & Bracker Road will be widened slightly. Upgrade line marking and signage. | In Progress | \$80,000 | 2-Jan-23 | 31-Mar-23 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|------------|--|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 112966-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Clermont Rubyvale Road Peakvale Road CLERMONT | Install guide posts with reflectors, centreline markings and raised reflective pavement markers. | In Progress | \$82,000 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112967-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Spencer Street East Street GATTON | Install a new pram ramp, construct new pathway supply and install precast concrete islands, concrete structure median and kerb and provide line marking and signs. | Complete | \$90,500 | 29-Aug-22 | 23-Sep-22 | 2021-2022 |
| 112968-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Saraji Road between Peak Down Mines Road and Dysart Clermont Road WINCHESTER | Install guide posts with reflectors, replace the existing signage with curve alignment markers and install intersection warning sign. | In Progress | \$109,500 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 112969-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Yankee Gully Road between Pratten Hendon Road and Hendon Victoria Hill Road DEUCHAR | Remove roadside vegetation and install guideposts along the length of the road. | Complete | \$123,149 | 10-Jan-22 | 28-Mar-22 | 2021-2022 |
| 112970-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Matthew Street 100m section north of Railway Street STANTHORPE | Remove rock from existing road batter face, remove minor vegetation and batter smoothing, place sub base and base course material, and provide edge line marking and raised reflective pavement markers. | Complete | \$128,108 | 21-Mar-22 | 20-Jun-22 | 2021-2022 |
| 112971-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Washpool Road 3km section from Glenvale Road LESLIE DAM | Reduce speed limit to 80 or 90 km/h, clear roadside vegetation and provide additional guide posts, centre line marking and reflective pavement markers. | Complete | \$170,000 | 14-Mar-22 | 31-Dec-22 | 2021-2022 |
| 112972-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Birnam Street James Street BEAUDESERT | Install traffic calming devices including a precast concrete island and line marking on James Street and both approaches on Birnam Street to James Street. Install footpath including a safe crossing point with compliant kerb ramps. | Complete | \$515,000 | 31-Jan-23 | 30-Jun-23 | 2021-2022 |
| 112973-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Beechmont Road 500m section north of Farm Grove Road BEECHMONT | Remove vegetation and install guideposts with reflectors, curve alignment markers, and new seal. | Complete | \$128,000 | 31-Dec-22 | 30-Jun-23 | 2021-2022 |
| 112974-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Nundubbermere Road west of Graham Lane GREENLANDS | Widen the existing floodway to dual lane by installing additional culverts and suitable headwalls as well as pavement sealing, line marking, RRPMS and guide posts. | Complete | \$277,000 | 5-Aug-22 | 13-Sep-22 | 2021-2022 |
| 112975-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Kenlogan Road Russell Park Road and Mount McLaren Road KILCUMMIN | Install warning and other signs, widen shoulder, install guideposts, and provide line marking and sight boards. | In Progress | \$290,000 | 1-Jul-21 | 30-Apr-23 | 2021-2022 |
| 112976-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | North Street East Street GATTON | Install roundabout to control all turn movements for right of way vehicles including Semi-trailers. Install pedestrian refuges on all side of the intersection to provide safe pedestrian pathways. Install delineation and lighting. | Complete | \$362,500 | 7-Nov-22 | 30-Jun-23 | 2021-2022 |
| 112977-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Gehrke Road Lorikeet Road GLENORE GROVE | Formalise the current layout of the intersection, install line marking and signage, install new street lighting, construct concrete island, upgrade existing culvert and horizontal realignment. | Complete | \$449,000 | 2-Feb-23 | 30-Jun-23 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|--|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 112978-21QLD-BS | Queensland | Queensland Department of Transport and Main Roads. | Birnam Street Alice Street BEAUDESERT | Install a Single Lane Roundabout to control the speed and manage the traffic effectively through the intersection at Birnam Street and Alice Street. Install priority raised pedestrian crossing and compliant lighting. | Complete | \$839,000 | 31-Jan-23 | 30-Jun-23 | 2021-2022 |
| 121802-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Currie Street Morphett Street ADELAIDE | Install signalised pedestrian phase on all approaches. | Not Started | \$42,563 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121803-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Jones Road 400m section south-west of Junction Road BALHANNAH | Shoulder sealing and delineation improvements. | Not Started | \$220,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121804-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Jeffcott Street Ward Street NORTH ADELAIDE | Install signalised pedestrian phase and controlled right turns on all approaches. | Not Started | \$104,500 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121805-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Morphett Street South Terrace ADELAIDE | Install fully controlled right turns and signalised pedestrian protection for all movements. | Not Started | \$149,350 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121806-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Main Road Johnston Road and McMurtrie Road MCLAREN VALE | Install teardrop shaped median islands on minor road approaches . | Not Started | \$737,500 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 121807-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Grand Junction Road Nelson Road VALLEY VIEW | Install mast arm with back-to-back lanterns. | Not Started | \$100,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121808-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Cudmore Terrace North Street HENLEY BEACH | Improve approach deflection by modifying the existing roundabout to 'radial' roundabout configuration with sharrows for cyclists on all approaches. | Not Started | \$150,000 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 121809-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Dalkeith Road Stebonheath Road KUDLA | Install roundabout. | Not Started | \$1,986,981 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 121810-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Marion Road Alawoona Avenue MITCHELL PARK | Install traffic signal pole and lanterns to improve the visibility of traffic signals. | Not Started | \$259,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121811-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Grand Junction Road Wandana Avenue GILLES PLAINS | Install Mast Arm. | Not Started | \$79,312 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121812-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Montague Road Fairfax Avenue INGLE FARM | Install Mast Arm on Montague Road. | Not Started | \$82,094 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121813-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Montacute Road Maryvale Road ATHELSTONE | Safety improvements include road widening, shoulder sealing, installation of safety barrier, guide posts with improved signage and line marking and lighting upgrade. | Not Started | \$326,425 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121814-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Wright Road Beovich Road INGLE FARM | Install protected reverse right turn lane treatment with pedestrian refuge treatment and a series of off-road shared-use path of travel for pedestrians and cyclists. | Not Started | \$350,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121815-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Wellington Road 3.1km section south-east of Red Creek Road HIGHLAND VALLEY | Sealing of shoulders, curve widening, audio tactile lane marking, delineation improvements and install guide posts and guard rail. | Not Started | \$781,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121816-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Tillers Road East Glenelg River Road WYE | Install duplicated advanced warning and upgrade directional signage and rumble strips with improved delineation. | Not Started | \$145,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|----------------|-----------------|---|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 121817-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | McKay Road Mount Percy Road COMPTON | Modify existing four-way intersection into a staggered intersection. | Not Started | \$149,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121818-23SA-BS | South Australia | SA, Department for Infrastructure and Transport | Angas Valley Road Stoney Banks Road MOUNT PLEASANT | Install Rural Basic Right Turn treatment on Angas Valley Road. | Not Started | \$198,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 117938-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Glen Stuart Road Norton Summit Road MAGILL | Installation of new kerb alignment and new concrete median with improved signage and delineation. | In Progress | \$75,000 | 1-Jul-22 | 30-Aug-23 | 2022-2023 |
| 117939-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Piggot Range Road Upper Penneys Hill Road ONKAPARINGA HILLS | Installation of sealed shoulders and safety barrier with improved delineation | In Progress | \$429,540 | 1-Jul-22 | 30-Dec-23 | 2022-2023 |
| 117940-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Main South Road Between Arthur Street and Major Road O'HALLORAN HILL | Sealing of shoulders and installation of guard fence and motorcycle barriers. | In Progress | \$962,500 | 1-Jul-22 | 30-Jun-23 | 2022-2023 |
| 117941-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Hawthorn Road 3.2km section south-west of Bollen Road MOUNT BARKER | Installation of targeted guard fence with roadside hazard removal, localised widening, improved corner delineation and delineation improvement with updated signage. | In Progress | \$950,000 | 1-Jul-22 | 30-Jun-24 | 2022-2023 |
| 117942-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | The Grove Way Aeolian Drive and Atlantis Drive GOLDEN GROVE | Installation of mast arms and right turn arrows on Aeolian Drive and Atlantis Drive approach. | In Progress | \$242,000 | 1-Jul-22 | 30-Jun-24 | 2022-2023 |
| 117943-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Commercial Road 550m section north of Park Terrace SALISBURY | Installation of painted median scheme. | In Progress | \$154,000 | 1-Jul-22 | 30-Dec-23 | 2022-2023 |
| 117944-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | North East Road Reservoir Road MODBURY | Installation of two mast arm signal poles with back-to-back lanterns at the intersection of North East Road and Reservoir Road. | In Progress | \$240,000 | 1-Jul-22 | 30-Oct-23 | 2022-2023 |
| 117945-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Wright Road Kelly Road MODBURY | Modify approaches of the roundabout and install improvements to the kerb ramps and installation of new pedestrian refuges . | In Progress | \$296,265 | 1-Jul-22 | 30-Dec-23 | 2022-2023 |
| 117946-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | The Grove Way The Golden Way GOLDEN GROVE | Provision of additional right turn lane with full time right turn control on The Grove Way. Improved line marking and installation of two combo mast arms and relocation of signal poles. New north eastern and south western pedestrian ramps. | In Progress | \$1,280,000 | 1-Jul-22 | 30-Jun-24 | 2022-2023 |
| 117947-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Main Road South of Binney Road and Malpas Road WILLUNGA | Installation of safety barrier | Complete | \$150,000 | 1-Jul-22 | 30-Jun-23 | 2022-2023 |
| 117948-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Nine Mile Road Between Hamburg Road and Koennecke Road STRATHALBYN | Installation of guard rail on curves and shoulder sealing with delineation improvements such as edge lines, retroreflective raised pavement markers (RRPMs) and chevron alignment markers (CAMs) and improvement to superelevation. | In Progress | \$427,000 | 1-Jul-22 | 30-Jun-23 | 2022-2023 |
| 117949-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Greenock Road Samuel Road and Moppa Road South NURIOTPA | Installation of a roundabout. | In Progress | \$1,950,000 | 1-Jul-22 | 30-Jun-24 | 2022-2023 |
| 117950-22SA-BS | South Australia | SA, Department for Infrastructure and Transport | Barrier Highway South-east of Wheetelände Road PORTER LAGOON | Widening of sealed shoulders with the installation of safety barriers and audio tactile line marking. | In Progress | \$1,000,000 | 1-Jul-22 | 30-Jun-24 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|----------------|-----------------|---|--|---|-----------------|-------------------------------|------------|-----------|----------------|
| 113617-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Montefiore Road Montefiore Hill Road NORTH ADELAIDE | Fully controlled right turn from Montefiore Road. Change lane arrangements to create a dedicated right turn lane. Additional signal face for north-bound traffic. | Complete | \$163,000 | 1-Jul-21 | 30-Oct-22 | 2021-2022 |
| 113618-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | William Street Elizabeth Street NORWOOD | Modify the approach central medians, kerb extensions and central roundabout. Modifications include narrowing all approach lanes. Stormwater improvements, new landscaping, pavement marking and related works. | In Progress | \$110,000 | 1-Jul-21 | 30-Oct-23 | 2021-2022 |
| 113619-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Waite Street Young Street BLACKWOOD | Install roundabout with a raised central annulus. Improve lighting and resurface the intersection with a high friction skid resistant treatment. | In Progress | \$160,000 | 1-Jul-21 | 30-Mar-24 | 2021-2022 |
| 113620-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Warren Road Lucky Hit Road and Martin Hill Road BIRDWOOD | Construct a minor staggered right/left intersection with 'Tear Drop' design. | In Progress | \$780,000 | 1-Jul-21 | 30-Dec-23 | 2021-2022 |
| 113621-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Sussex Terrace Angas Road HAWTHORN | Install vertical deflection (road cushions) on each approach of the roundabout. Merged sharrow treatment to provide priority for cyclists. Install Sussex Terrace radial style roundabout with improved signage and lighting on the northern leg. | In Progress | \$255,223 | 1-Jul-21 | 30-Oct-23 | 2021-2022 |
| 113622-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Pulteney Street Angas Street ADELAIDE | Install fully controlled (signalised) right turns out of Angas Street, install Disability Discrimination Act compliant ramps and kerb build-out and relocate signal pole on south-west corner. | Complete | \$158,580 | 1-Jul-21 | 30-Apr-22 | 2021-2022 |
| 113623-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | William Street George Street NORWOOD | Modify the approach central medians, kerb extensions and central roundabout modifications include narrowing all approach lanes. Stormwater improvements, new landscaping, pavement marking and related works. | In Progress | \$120,000 | 1-Jul-21 | 30-Oct-23 | 2021-2022 |
| 113624-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Montacute Road 8.5 km section from east of Buffer Zone Track to Marble Hill Road MONTACUTE | Upgrade Montacute Road to create a consistent road environment with the provision of sealed shoulders, edgelines, delineation, advisory signage, and removal and protection of roadside hazards. | In Progress | \$1,181,883 | 1-Jul-21 | 30-Dec-23 | 2021-2022 |
| 113625-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Old Mount Barker Road 2.6 km section north of Church Hill Road ECHUNGA | Install safety barrier and motorcycle barrier. Improve corner delineation, line marking, and lines of sight. Review speed limit and advisory speeds, and upgrade signage. | In Progress | \$683,867 | 1-Jul-21 | 30-Dec-23 | 2021-2022 |
| 113626-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | North Parade West Street TORRENSVILLE | Install a raised intersection platform with paved in contrasting colour with improved sight lines. | Complete | \$223,394 | 1-Jul-21 | 30-Jan-23 | 2021-2022 |
| 113627-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Greenhill Road Hallett Road BURNSIDE | Modify lane lines, kerb alignments and install traffic island. Create exclusive right turn lane for traffic turning into Hallett Road, modify slip/service lane kerb for bus turning movements, add bike lane on Greenhill Road, and upgrade street lights. | In Progress | \$285,000 | 1-Jul-21 | 30-Aug-23 | 2021-2022 |
| 113628-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | William Street Redin Street PROSPECT | Install a roundabout. | Complete | \$235,377 | 1-Jul-21 | 30-Jun-23 | 2021-2022 |
| 113629-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Piggott Range Road Easton Road CHANDLERS HILL | Improve curve on Piggott Range Road either side of Easton Road intersection, improve superelevation, widen sealed shoulder, install channelised right turns and painted right-turn treatment at Easton Road, remove hazards and improve sight lines and in. | In Progress | \$1,550,000 | 1-Jul-21 | 30-Jun-24 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-----------------|---|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 113630-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Curtis Road Peachey Road MUNNO PARA | Install mast arms on both road approaches and extension of right turn lane (eastern approach). | Complete | \$240,900 | 1-Jul-21 | 30-Jan-23 | 2021-2022 |
| 113631-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Woods Hill Road 2.1km section west of Tregarthen Road ASHTON | Improve delineation with speed advisory signs and Chevron Alignment Markers on curves. Minor widening of the Tregarthen Road leg of the Woods Hill Road/Stoney Rise Road Intersection and duplicate stop control signs and approach signage. | In Progress | \$302,000 | 1-Jul-21 | 30-Oct-23 | 2021-2022 |
| 113632-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Martins Road Ryans Road GREEN FIELDS | Modify existing approaches and circulating path of the four-way Martins Road roundabout. | Complete | \$475,000 | 1-Jul-21 | 30-Oct-22 | 2021-2022 |
| 113633-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Goodwood Road at Westbourne Park Memorial Hall CUMBERLAND PARK | Install mast arm on the existing pedestrian actuated crossing to address red light running. | Complete | \$38,625 | 1-Jul-21 | 30-Oct-21 | 2021-2022 |
| 113634-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Frances Road (Bordertown - Hynam) 4 km section from Exton Road POOGINAGORIC | Install shoulder sealing with edge lines, centre line and edge line raised reflective pavement markers, and tree removal. Sealing of side road unsealed aprons. | Complete | \$1,157,317 | 1-Jul-21 | 30-Aug-22 | 2021-2022 |
| 113635-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Naracoorte Road (Bordertown - Naracoorte) 4km section from Riddoch Highway KEPPOCH | Install safety barrier with shoulder sealing and removal of isolated trees. Improve delineation with edge line and raised reflective pavement markers. Install Naracoorte Road intersection rumble strips with duplicated warning signage at the junction. | Complete | \$1,367,119 | 1-Jul-21 | 30-Aug-22 | 2021-2022 |
| 113636-21SA-BS | South Australia | SA, Department for Infrastructure and Transport | Nangkita Road south-east of Enterprise Road NANGKITA | Widen curve with delineation improvements. Install chevron alignment markers, centre line Raised Reflective Pavement Markers, guardrail and motorcycle rub rail protection on selected locations. Apply skid-resistant pavement surfacing. Remove hazards. | Complete | \$717,000 | 1-Jul-21 | 30-Jun-23 | 2021-2022 |
| 122294-23TAS-BS | Tasmania | Department of State Growth | Central Avenue Butler Avenue MOONAH | Install roundabout. | Not Started | \$100,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122295-23TAS-BS | Tasmania | Department of State Growth | Mulgrave Street Galvin Street SOUTH LAUNCESTON | Install kerb extensions and traffic islands. | Not Started | \$74,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122296-23TAS-BS | Tasmania | Department of State Growth | Nook Road between Gravel Pit Road and Bramich Road ACACIA HILLS | Resurfacing and superelevation improvements. | Not Started | \$240,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122297-23TAS-BS | Tasmania | Department of State Growth | Gorge Road between Trevallyn Road and Bain Terrace TREVALLYN | Improve skid resistance. | Not Started | \$50,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122298-23TAS-BS | Tasmania | Department of State Growth | Oldaker Street Sorell Street DEVONPORT | Install roundabout. | Not Started | \$490,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122299-23TAS-BS | Tasmania | Department of State Growth | Mulgrave Street Garfield Street and Pedder Street SOUTH LAUNCESTON | Install kerb extensions and traffic islands. | Not Started | \$50,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122300-23TAS-BS | Tasmania | Department of State Growth | Wilmot Road some 900 metres south of Paloona Road KINDRED | Improve skid resistance and install safety barrier. | Not Started | \$60,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122301-23TAS-BS | Tasmania | Department of State Growth | Renfrew Circle Renfrew Circle GOODWOOD | Install raised platform treatment. | Not Started | \$42,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122302-23TAS-BS | Tasmania | Department of State Growth | Flagstaff Gully Link Flagstaff Gully Road LINDISFARNE | Provide right turn lane. | Not Started | \$130,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122303-23TAS-BS | Tasmania | Department of State Growth | Cethana Road from 1km east to 5.4km north-east along Cradle Mountain Road MOINA | Install safety barrier. | Not Started | \$160,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122304-23TAS-BS | Tasmania | Department of State Growth | Main Road opposite Mason Street AUSTINS FERRY | Install safety barrier. | Not Started | \$70,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|----------------------------|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 122305-23TAS-BS | Tasmania | Department of State Growth | Collins Cap Road approximately 1km west of Valley Road COLLINNSVALE | Install safety barrier. | Not Started | \$65,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122306-23TAS-BS | Tasmania | Department of State Growth | Carlton Beach Road Webb Street DODGES FERRY | Install bollards. | Not Started | \$40,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122307-23TAS-BS | Tasmania | Department of State Growth | Blackstone Road Panorama Road BLACKSTONE HEIGHTS | Provide right turn lane. | Not Started | \$440,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122308-23TAS-BS | Tasmania | Department of State Growth | Highland Lakes Road from 0.70km to 69.1km north-west of Midland Highway BOTHWELL | Install safety barrier. | Not Started | \$560,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 120870-22TAS-BS | Tasmania | Department of State Growth | George Street Balfour Street LAUNCESTON | Install kerb outstands. | Not Started | \$17,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120871-22TAS-BS | Tasmania | Department of State Growth | Maranoa Road Denison Street KINGSTON | Improve superelevation and skid resistance. | Not Started | \$120,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120872-22TAS-BS | Tasmania | Department of State Growth | Percy Street Parker Street DEVONPORT | Install a roundabout. | Not Started | \$310,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120873-22TAS-BS | Tasmania | Department of State Growth | Gilbert Street Percival Street LATROBE | Install a roundabout. | Not Started | \$375,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120874-22TAS-BS | Tasmania | Department of State Growth | Glenlusk Road 700m length, south of Molesworth Road GLENLUSK | Resurface road and install safety barrier. | Not Started | \$185,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120875-22TAS-BS | Tasmania | Department of State Growth | Berriedale Road Intercity Cycleway BERRIEDALE | Install a refuge island. | Complete | \$20,000 | 26-Apr-23 | 11-May-24 | 2022-2023 |
| 120876-22TAS-BS | Tasmania | Department of State Growth | Interlaken Road curve approx. 11km south of Dennistoun Road junction INTERLAKEN | Widen road with sight benching on inside of curve. | Not Started | \$78,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120877-22TAS-BS | Tasmania | Department of State Growth | Fairtlough Street mid-block location between Main Road and Elizabeth Street PERTH | Install a zebra crossing on a flat top road hump. | Not Started | \$34,867 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120878-22TAS-BS | Tasmania | Department of State Growth | Circassian Street Medea Street ST HELENS | Install a roundabout. | Not Started | \$200,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120879-22TAS-BS | Tasmania | Department of State Growth | Huon Road discrete locations along a 4km section between South Hobart and Fern Tree FERN TREE | Seal gravel shoulder. | Not Started | \$100,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120880-22TAS-BS | Tasmania | Department of State Growth | White Hill Road 200m section, 2km east of Forcett | Install safety barrier. | Complete | \$30,000 | 17-Jul-23 | 9-Aug-23 | 2022-2023 |
| 120881-22TAS-BS | Tasmania | Department of State Growth | Bream Creek Road 400m section, 2km east of Kellevie | Install safety barrier. | Complete | \$54,000 | 17-Jul-23 | 9-Aug-23 | 2022-2023 |
| 120882-22TAS-BS | Tasmania | Department of State Growth | Collinsvale Road near Glenlusk Road junction COLLINNSVALE | Install safety barrier. | Not Started | \$45,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120883-22TAS-BS | Tasmania | Department of State Growth | Molesworth Road 1km west of Glenlusk Road junction GLENLUSK | Install safety barrier. | Not Started | \$75,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120884-22TAS-BS | Tasmania | Department of State Growth | Plenty Valley Road 600m section, 4km west of Glenfern Road junction GLENFERN | Undertake road rehabilitation and improve delineation. | Not Started | \$255,870 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120885-22TAS-BS | Tasmania | Department of State Growth | Bridge Safety Upgrade Bridges on Kentish Council's rural road network SHEFFIELD | Install safety barrier and terminals on bridges. | Not Started | \$200,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |
| 120886-22TAS-BS | Tasmania | Department of State Growth | Olivers Tourist Road 19km section between Merset River and Sheffield Main Road LIENA | Install safety barrier. | Not Started | \$500,000 | 1-Nov-23 | 30-Apr-24 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 113015-21TAS-BS | Tasmania | Department of State Growth | Quail Street Medea Street ST HELENS | Install a mini-roundabout. | Complete | \$65,000 | 20-Jul-22 | 23-Aug-22 | 2021-2022 |
| 113016-21TAS-BS | Tasmania | Department of State Growth | Brinktop Road curve 1.5km east of Prossers Road RICHMOND | Increase curve radius and road widening. | Not Started | \$260,000 | 1-Nov-23 | 30-Apr-24 | 2021-2022 |
| 113017-21TAS-BS | Tasmania | Department of State Growth | Bridgenorth Road Long Plains Road - Stokes Lane BRIDGENORTH | Remodel intersection with staggered T layout. | Complete | \$365,000 | 16-Jan-23 | 7-Jul-23 | 2021-2022 |
| 113018-21TAS-BS | Tasmania | Department of State Growth | Clydesdale Avenue near Easton Avenue WEST MOONAH | Install safety barrier and skid resistant surfacing. | Complete | \$120,000 | 3-Oct-22 | 12-Oct-22 | 2021-2022 |
| 113019-21TAS-BS | Tasmania | Department of State Growth | Mount Street Three Mile Line Road - Atkins Drive UPPER BURNIE | Install traffic signals. | Not Started | \$500,000 | 29-Jan-24 | 31-May-24 | 2021-2022 |
| 113020-21TAS-BS | Tasmania | Department of State Growth | Huon Highway Southbridge waste transfer station HUONVILLE | Relocate junction. | Complete | \$700,000 | 13-Feb-23 | 5-Apr-23 | 2021-2022 |
| 113021-21TAS-BS | Tasmania | Department of State Growth | Main Street (Sheffield Main Road) High Street SHEFFIELD | Install a roundabout. | Not Started | \$325,000 | 1-Nov-23 | 30-Apr-24 | 2021-2022 |
| 113022-21TAS-BS | Tasmania | Department of State Growth | Tasman Highway Lower Domain Road QUEENS DOMAIN | Remodel left turn slip lane. | Not Started | \$122,980 | 1-Nov-23 | 30-Apr-24 | 2021-2022 |
| 113023-21TAS-BS | Tasmania | Department of State Growth | Arthur Highway Hawker Street South MURDUNNA | Relocate junction. | Complete | \$97,500 | 6-Feb-23 | 2-Mar-23 | 2021-2022 |
| 113024-21TAS-BS | Tasmania | Department of State Growth | Railton Road in vicinity of Harveys Road MOLTEMA | Install safety barrier and skid resistant surfacing. | Not Started | \$28,000 | 1-Nov-23 | 15-Dec-23 | 2021-2022 |
| 113025-21TAS-BS | Tasmania | Department of State Growth | Second Avenue Eighth Avenue and Tenth Avenue WEST MOONAH | Install bollards. | Complete | \$80,000 | 21-Sep-21 | 13-Oct-21 | 2021-2022 |
| 113026-21TAS-BS | Tasmania | Department of State Growth | Marys Hope Road Gentile Court ROSETTA | Improve sight distance. | Complete | \$35,000 | 21-Sep-22 | 7-Oct-22 | 2021-2022 |
| 113027-21TAS-BS | Tasmania | Department of State Growth | Preolenna Road 1km long section in the vicinity of Pages Road MOORLEAH | Install warning signs and safety barrier . | Not Started | \$36,000 | 1-Nov-23 | 30-Apr-24 | 2021-2022 |
| 122326-23VIC-BS | Victoria | Victoria, Department of Transport | Orrvale Road 200m south of Doyles Road and Poplar Road ORRVALE | Replace cross intersection with a roundabout with splitter islands, line marking, retro reflective pavement markers and lighting. Install sections of roadside barrier and mountable concrete aprons. Upgrade delineations along the route. | Not Started | \$1,450,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122327-23VIC-BS | Victoria | Victoria, Department of Transport | Axe Creek Road from Strathfieldsaye Road to Sutton Grange Road AXE CREEK | Reduce speed to 80 km/h. Delineation upgrades, shoulders and bellmouth sealing at high-risk curves with safety barriers at culvert crossings. Install splitter islands at Strathfieldsaye Road and Sutton Grange Road. | Not Started | \$1,692,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122328-23VIC-BS | Victoria | Victoria, Department of Transport | Coalville Road and Pearces Track Borrmans Road to McDonalds Track HERNES OAK | Reduce speed to 80km/h. Install splitter islands at Two Mile/Pearces and Pearces/McDonalds intersections. Improve delineation such as guidepost, curve warning sign and curve alignment markers and upgrade lighting at high risk intersections. | Not Started | \$596,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122329-23VIC-BS | Victoria | Victoria, Department of Transport | Koonwarra-Inverloch Road Koonwarra-Pound Creek Road LEONGATHA SOUTH | Install splitter islands and rumble strips on Pound Creek Road, improve line marking and signage and upgrade street lighting. | Not Started | \$655,200 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122330-23VIC-BS | Victoria | Victoria, Department of Transport | Erskine Falls Road 1.3km north of Cora Lynn Court LORNE | Reduce speed to 80km/h. Install delineation upgrades, curve and advisory speed sign, speed limit signs and chevron alignment markers. Seal shoulders at high risk bends. | Not Started | \$180,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122331-23VIC-BS | Victoria | Victoria, Department of Transport | Botanic Road Queens Road WARRNAMBOOL | Upgrade existing roundabout with larger traffic islands, speed cushions, lane rationalisation, lighting upgrades and sharrows on approaches. | Not Started | \$206,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 122332-23VIC-BS | Victoria | Victoria, Department of Transport | Russell Street Russell Street to Houston Street QUARRY HILL | Install median turning lanes with central islands, reduce speed to 50km/h, electronic 40km/h speed signs for remote school crossing and improve lighting. | Not Started | \$316,000 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 122333-23VIC-BS | Victoria | Victoria, Department of Transport | Purvis Road Moe-Walhalla Road to North Road and Murray Road TANJIL SOUTH | Reduce the speed limit to 80 km/h, install safety barriers at high risk locations, and upgrade warning signs, guideposts and line marking along the route. | Not Started | \$150,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122334-23VIC-BS | Victoria | Victoria, Department of Transport | Silvester Parade McPherson Boulevard ROXBURGH PARK | Install raised safety platform at the intersection of Silvester Parade and McPherson Boulevard with upgrades to lighting. | Not Started | \$335,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122335-23VIC-BS | Victoria | Victoria, Department of Transport | Marshalltown Road Bailey Street GROVEDALE | Construct wombat crossings on each approach to the existing roundabout, reconstruct centre island and splitter islands, apply new asphalt surface, install associated signage, construct associated road drainage and upgrade street lighting. | Not Started | \$1,131,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122336-23VIC-BS | Victoria | Victoria, Department of Transport | Tucks Road Punty Lane to 3km southeast of Punty Lane SHOREHAM | Install curve alignment markers and upgrade existing guideposts. | Not Started | \$92,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122337-23VIC-BS | Victoria | Victoria, Department of Transport | Beach Road Geelong Road to Kooringa Place TORQUAY | Install wombat crossing at Kooringa Place, median between Letham Lane and Eclipse Childcare, sharrow line marking and 40km/h speed limit signs. | Not Started | \$115,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122338-23VIC-BS | Victoria | Victoria, Department of Transport | Harvest Home Road Redding Rise and Edenvale Boulevard WOLLERT | Adjust traffic signal phasing, from right-hand turn drop out phases to full controlled right turn phases on Harvest Home Road (main road) legs only. | Not Started | \$54,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122339-23VIC-BS | Victoria | Victoria, Department of Transport | Blackgate Road 350m west of Horseshoe Bend Road to 900m west of Point Impossible Road and Minya Lane MOUNT DUNEED | Install safety barrier with improved pavement line marking, including audio-tactile line marking. Extend 80km/h speed zone east of Horseshoe Bend Road intersection. | Not Started | \$331,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122340-23VIC-BS | Victoria | Victoria, Department of Transport | Nyora-St Helier Road from 0.75km to 4.6km south of South Gippsland Highway LOCH | Improved delineation (advisory signage, guideposts, line marking) and seal widening. | Not Started | \$593,250 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122341-23VIC-BS | Victoria | Victoria, Department of Transport | Tarneit Road Bethany Road TARNEIT | Install raised safety platforms on through-lanes for Bethany Road approaches with modification of left-turn signal phasing to allow for pedestrian head-start. | Not Started | \$287,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122342-23VIC-BS | Victoria | Victoria, Department of Transport | Twentieth Street Deakin Avenue MILDURA | Full intersection upgrade including Vehicle Activated Warning System, new signage including stop signs, splitter islands, kerb returns, intersection lighting, improved drainage and pavement reconstruction and widening. | Not Started | \$1,345,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122343-23VIC-BS | Victoria | Victoria, Department of Transport | Grand Boulevard Hanson Road and Hamilton Hume Parade CRAIGIEBURN | Install raised safety platforms on the eastern and western approaches to the roundabout. | Not Started | \$186,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122344-23VIC-BS | Victoria | Victoria, Department of Transport | Hilton Street Isla Avenue GLENROY | Install wombat crossing on the south leg (Isla Avenue) of the intersection, combined with lighting upgrades and associated line marking and signage works. | Not Started | \$184,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122345-23VIC-BS | Victoria | Victoria, Department of Transport | Hammond Road Logis Boulevard and Rodeo Drive DANDENONG SOUTH | Reprogram traffic signals to fully control right turns. | Not Started | \$117,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122346-23VIC-BS | Victoria | Victoria, Department of Transport | McDonalds Track Kettles Road to Steeles Road LANG LANG | Upgrade delineation including guideposts and audio-tactile line marking, provide sealed shoulder south-east of Range Road and install flexible barrier on the outside of high risk curves. | Not Started | \$264,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 122347-23VIC-BS | Victoria | Victoria, Department of Transport | Ovando Street Belgrove Street PRESTON | Install kerb outstand on the southeast corner of the intersection and relocation of the hold line, installation of raised safety platforms on Ovando Street with extension of parking bans and advanced warning signage. | Not Started | \$104,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122348-23VIC-BS | Victoria | Victoria, Department of Transport | Athol Road Springvale Road to Corrigan Road SPRINGVALE SOUTH | Install raised safety platforms. | Not Started | \$342,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122349-23VIC-BS | Victoria | Victoria, Department of Transport | View Road Lightwood Road to Heatherton Road SPRINGVALE | Install raised safety platforms. | Not Started | \$282,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122350-23VIC-BS | Victoria | Victoria, Department of Transport | Valley Street Houghton Road from Eva Street to Jason Street OAKLEIGH SOUTH | Install flat top speed humps along route with modification of the median island west of Foran Grove. | Not Started | \$343,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122351-23VIC-BS | Victoria | Victoria, Department of Transport | Perry Street Ryan Avenue WANGARATTA | Install splitter islands at Ryan Avenue on both approaches, sight line improvements for motorists exiting Ryan Avenue at Perry Street, and relocation of the hold line closer to Perry Street. | Not Started | \$201,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122352-23VIC-BS | Victoria | Victoria, Department of Transport | King Street Hawke Street WEST MELBOURNE | Install fully controlled right turns with bonus left turns on King Street outside peak periods with filtering right turns during peaks. Install Give Way to Pedestrians signs and upgrade street lighting with Disability Discrimination Act improvements. | Not Started | \$762,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122353-23VIC-BS | Victoria | Victoria, Department of Transport | Widford Street Freda Street to Jacana Avenue BROADMEADOWS | Construct flat top road hump at the existing pedestrian operated sign and on the north leg of the Jacana Avenue roundabout. Reduce existing speed limit from 60km/h to 40km/h. | Not Started | \$458,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122354-23VIC-BS | Victoria | Victoria, Department of Transport | Albion Street De Carle Street BRUNSWICK | Install raised wombat crossing and speed cushion on the south and north leg of the intersection with lighting upgrades. | Not Started | \$212,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122355-23VIC-BS | Victoria | Victoria, Department of Transport | Henry Road Village Way and Caversham Drive OFFICER | Implement fully controlled right turning movements with lanterns upgrades and an additional long queue loop for the eastern approach right turn lane. | Not Started | \$83,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122356-23VIC-BS | Victoria | Victoria, Department of Transport | Pigdon Street Garton Street PRINCES HILL | Install Watch for Cyclists advance warning signs on both Pigdon Street approaches with sharrow line marking within the roundabout. | Not Started | \$42,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122357-23VIC-BS | Victoria | Victoria, Department of Transport | Sloane Street Western Highway to Patrick Street STAWELL | Speed reduction, construct two roundabouts at Shirreff Street and Cooper Street and install central median and kerb outstands with upgraded signage and pavement markings. | Not Started | \$1,986,600 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122358-23VIC-BS | Victoria | Victoria, Department of Transport | Carson Street Stevenson Street KEW | Install speed cushions on approach to the roundabout with warning signage. | Not Started | \$34,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122359-23VIC-BS | Victoria | Victoria, Department of Transport | Glen Huntly Road Booran Road CAULFIELD SOUTH | Install Give Way to Pedestrians signs, primary signal heads on south and east approaches and update signal infrastructure to support new hardware. | Not Started | \$137,550 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122360-23VIC-BS | Victoria | Victoria, Department of Transport | Marretts Road Strzelecki Highway to Frys Track HERNES OAK | Reduce speed limit from 100km/h to 80 km/h and install targeted safety barrier at high risk locations, with associated signage and lighting improvements. | Not Started | \$711,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122361-23VIC-BS | Victoria | Victoria, Department of Transport | Dandenong Road Westall Road CLAYTON SOUTH | Update lanterns including LED and mast arm upgrades on approaches to Dandenong Road. | Not Started | \$690,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 122362-23VIC-BS | Victoria | Victoria, Department of Transport | Charlotte Street and Meriton Place Murdock Street CLAYTON SOUTH | Install raised flat top platform at Charlotte Street and Meriton Place intersection, with streetlighting upgrades, kerb outstands on Meriton Place and threshold treatments on Murdock Street, including painted splitter islands and lighting upgrades. | Not Started | \$384,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122363-23VIC-BS | Victoria | Victoria, Department of Transport | Gladesville Boulevard McLeod Road PATTERSON LAKES | Construct asphalt speed cushions on McLeod Road and raised safety platforms on Gladesville Boulevard with associated signage. | Not Started | \$142,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122364-23VIC-BS | Victoria | Victoria, Department of Transport | Dunns Road Mornington-Tyabb Road to Craigie Road MOUNT MARTHA | Install raised safety platforms along Dunns Road. | Not Started | \$338,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122365-23VIC-BS | Victoria | Victoria, Department of Transport | St Killian Road Plumbridge Street WHITE HILLS | Install splitter islands with additional regulatory signage on minor road approaches and street lighting upgrades. | Not Started | \$195,000 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 122366-23VIC-BS | Victoria | Victoria, Department of Transport | Woodlee Street David Street to Heatherton Road DANDENONG | Install raised safety platforms along Woodlee Street. | Not Started | \$204,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122367-23VIC-BS | Victoria | Victoria, Department of Transport | Edwards Road Kathleen Terrace to Dile Road MAIDEN GULLY | Install safety barriers with motorcycle safety measures outside of high-risk curves and minor safety improvements at intersections and high risk culverts. Upgrade delineation including chevron alignment markers and line marking. Reduce speed to 80km/h. | Not Started | \$1,079,000 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 122368-23VIC-BS | Victoria | Victoria, Department of Transport | Bendigo City Centre High Pedestrian Activity Area Williamson Street, Millison Street, McLaren Street and Mundy Street BENDIGO | Install raised priority crossings and traffic calming devices at all four intersections. Installation of traffic calming measures on midblock Mollison and McLaren Streets. | Not Started | \$324,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122369-23VIC-BS | Victoria | Victoria, Department of Transport | Arthurs Seat Road White Hill Road to Shoreham Road RED HILL | Install barrier with motorcycle protection and terminals, install curve alignment markers and upgrade retro reflective pavement markers, signage and guideposts. | Not Started | \$546,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122370-23VIC-BS | Victoria | Victoria, Department of Transport | Benalla Street from 35m north-east of Barkly Street to 50m south-west of Nunn Street BENALLA | Relocate splitter islands and hold lines at the intersections of Benalla Street and Carrier Street, Smythe Street and Barkly Street. Relocate hold lines at the intersection of Benalla Street and Nunn Street. | Not Started | \$255,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122371-23VIC-BS | Victoria | Victoria, Department of Transport | Pigdon Street Canning Street CARLTON NORTH | Relocate existing raised safety platforms on the east and west approaches closer to the intersection. Construct Kerb outstands on the northwest and southeast quadrants of the intersection. | Not Started | \$173,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122372-23VIC-BS | Victoria | Victoria, Department of Transport | Tambo Upper Road Nethercotes Road to 700m east of Jennings Road BRUTHEN | Install additional guardrail at high risk locations with audio-tactile line marking and improved delineation. | Not Started | \$280,096 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122373-23VIC-BS | Victoria | Victoria, Department of Transport | Minerva Road Church Street to Herne Street HERNE HILL | Install two wombat crossings with associated signage and lighting and widen footpath. Construct raised intersection and reconfigure the signals to provide dedicated turning lanes and fully controlled right turn. | Not Started | \$618,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122374-23VIC-BS | Victoria | Victoria, Department of Transport | Brady Road Gladstone Road to Dandenong Valley Highway DANDENONG NORTH | Install four raised safety platforms, two raised platform intersection and upgrade zebra crossing at shops to wombat zebra crossing. | Not Started | \$1,306,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 122375-23VIC-BS | Victoria | Victoria, Department of Transport | The Esplanade Beach Road to Zeally Bay Road TORQUAY | Reduce speed limit to 40 km/h, install wombat crossing on Beach Road at The Esplanade and traffic lane narrowing, reallocate road space to separation between traffic and cyclists and install green pavement at conflict points. | Not Started | \$180,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122376-23VIC-BS | Victoria | Victoria, Department of Transport | Liddiard Road Shakespeare Street TRARALGON | Install speed cushions on approach and exit legs just in advance of the pedestrian footpath crossing point. | Not Started | \$367,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122377-23VIC-BS | Victoria | Victoria, Department of Transport | Wangaratta-Kilfeera Road 200m south and 200m north of Soldiers Lane GRETA | Install curve delineation such as signage, chevron alignment markers and guideposts, and provide shoulder sealing and widening (including bellmouth at Soldiers Road) and line marking and Give Way signage at intersection. | Not Started | \$155,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122378-23VIC-BS | Victoria | Victoria, Department of Transport | Dana Street Raglan Street South BALLARAT CENTRAL | Construct roundabout with splitter islands and install separated pedestrian/bicycle paths. | Not Started | \$615,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122379-23VIC-BS | Victoria | Victoria, Department of Transport | Mill Road from 50m north of Dalyston-Glen Forbes Road to 3500m north of Dalyston Glen Forbes Road DALYSTON | Install shoulder sealing and widening, tactile edgelines and improved delineation such as advisory signage, guideposts and line marking. | Not Started | \$422,100 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122380-23VIC-BS | Victoria | Victoria, Department of Transport | Fenton Street from 50m south-east of Anderson Street to Holmes Road BENDIGO | Construct solid median, raised safety platforms/crossings, lane narrowing and movement bans. Construct footpath connections and priority crossings. | Not Started | \$344,000 | 1-Jul-23 | 30-Jun-25 | 2023-2024 |
| 122381-23VIC-BS | Victoria | Victoria, Department of Transport | Fischer Street Zeally Bay Road to Centreside Drive TORQUAY | Modify the roundabouts of Zeally Bay Road, Darian Road, Inshore Drive and Centreside Drive. Install midblock raised safety platforms at key locations. | Not Started | \$584,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 122382-23VIC-BS | Victoria | Victoria, Department of Transport | Banyule Road Plenty River Trail to Henty Road VIEWBANK | Install safety barriers and sealed shoulders, improve delineation, install additional bicycle line marking and upgrade warning signage. | Not Started | \$396,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 120088-22VIC-BS | Victoria | Victoria, Department of Transport | Bogong High Plains Road 14km South-West of Omeo Highway ANGLERS REST | Install safety barriers, new advance warning signage at corners, dragon's teeth line marking on corner approaches, new guideposts and audio tactile centreline . | Not Started | \$299,218 | 1-Sep-22 | 30-Sep-24 | 2022-2023 |
| 120089-22VIC-BS | Victoria | Victoria, Department of Transport | Quarry Road Approximately 210m north of intersection with Brown Coalmine Road and approximately 170m south of in YALLOURN NORTH | Install safety barriers at two bends. Improve delineation, including curve warning, road markings, raised pavement markers, advisory speed signs and install safety barriers. Reduced lane width around bends using edgelines. | Not Started | \$265,000 | 1-Jul-21 | 30-Sep-24 | 2022-2023 |
| 120090-22VIC-BS | Victoria | Victoria, Department of Transport | Ironbark Road from Collins Street to Yan Yean Road DIAMOND CREEK | Seal shoulders, install traffic islands, kerb and channels, safety barriers, and signage and improve delineation | In Progress | \$1,203,000 | 1-Jul-22 | 29-Dec-23 | 2022-2023 |
| 120091-22VIC-BS | Victoria | Victoria, Department of Transport | Wood Street Holdsworth Road to Havilah Road LONG GULLY | Install midblock pedestrian crossing facilities and median turn lane. Install shared path and footpath on the north side of Wood Street. Modify on-street parking, narrow lane and improve delineation. | Not Started | \$676,000 | 1-Jul-22 | 29-Dec-23 | 2022-2023 |
| 120092-22VIC-BS | Victoria | Victoria, Department of Transport | Fogartys Gap Road Woodbrook Road RAVENSWOOD SOUTH | Widen road to include 1.5m sealed shoulders, improve delineation, extend culverts with trafficable end walls and remove roadside hazards | In Progress | \$1,200,847 | 1-Sep-22 | 28-Jun-24 | 2022-2023 |
| 120093-22VIC-BS | Victoria | Victoria, Department of Transport | Monash Road Shanahan Parade NEWBOROUGH | Reduce speed limit and install painted centre median and parking lines, raised wombat crossings with flashing lights and street lighting and Give Way line marking and signage on minor legs. | In Progress | \$605,850 | 1-Jul-21 | 30-Sep-24 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120094-22VIC-BS | Victoria | Victoria, Department of Transport | Geelong Road Mitford Parade and Whitley Parade WEST FOOTSCRAY | Modify Geelong Road median and intersections of Mitford Parade and Whitley Parade to ban right turns from side streets. Narrow service road at Mitford Parade to reinforce one-way restriction. Install Wombat crossing and speed hump on service road. | In Progress | \$542,000 | 23-Dec-21 | 30-Sep-23 | 2022-2023 |
| 120095-22VIC-BS | Victoria | Victoria, Department of Transport | Inglis Road Approximately 200m northwest of Beaconsfield-Emerald Road BERWICK | Install safety barriers on the north side of the bend. | In Progress | \$132,328 | 1-Sep-22 | 30-Jun-24 | 2022-2023 |
| 120096-22VIC-BS | Victoria | Victoria, Department of Transport | Nungurner Road 550m east of Rosherville Road and 600m west of Nungurner Jetty Road NUNGURNER | Install new dragon's teeth line marking on approach to a number of corners and improve delineation. | Not Started | \$83,452 | 1-Jul-21 | 30-Sep-24 | 2022-2023 |
| 120097-22VIC-BS | Victoria | Victoria, Department of Transport | Sydney Road Lynch Road FAWKNER | Upgrade traffic signals by fully controlling the U-turn manoeuvre (Introduce new phase), new additional mast arm on north/south legs and street lighting improvements at intersection. | In Progress | \$307,000 | 1-Sep-23 | 31-Dec-23 | 2022-2023 |
| 120098-22VIC-BS | Victoria | Victoria, Department of Transport | Dyson Drive Coltman Plaza LUCAS | Install fully controlled right turn traffic signal phase on Dyson Drive, upgrade 2 lanterns and install additional lantern with arrows. | In Progress | \$50,000 | 1-Jul-22 | 28-Jun-24 | 2022-2023 |
| 120099-22VIC-BS | Victoria | Victoria, Department of Transport | Bridge Inn Road Wellington Street MERNDA | Install median island on Bridge Inn Road. | In Progress | \$165,000 | 1-Jul-22 | 30-Jun-23 | 2022-2023 |
| 120100-22VIC-BS | Victoria | Victoria, Department of Transport | Pearson Street Albert Street BRUNSWICK WEST | Install speed cushions on all four approach legs of the roundabout, associated line marking and signage works. Upgrade street lighting and line marking of additional bike sharrows on the Pearson Street approaches. | In Progress | \$70,000 | 1-Jul-22 | 30-Jun-23 | 2022-2023 |
| 120101-22VIC-BS | Victoria | Victoria, Department of Transport | Plenty Road David Street PRESTON | Install turning bans, splitter islands on side roads, new signage, line marking modifications and a narrow solid median strip on Plenty Road. | In Progress | \$320,000 | 1-Jul-22 | 30-Jun-23 | 2022-2023 |
| 120102-22VIC-BS | Victoria | Victoria, Department of Transport | Horseshoe Bend Road South Beach Road TORQUAY | Upgrade roundabout including raised platforms, modifications to paved annulus and gateway treatment, install sign and delineation upgrades, install green bike lanes at conflict zones. Reduce speed limit from 60 to 50kph. | Not Started | \$221,000 | 24-Dec-21 | | 2022-2023 |
| 120103-22VIC-BS | Victoria | Victoria, Department of Transport | Outlook Drive Thames Street to Brady Road DANDENONG NORTH | Install raised safety platforms at two locations and modify parking lane line on both sides of the road. | In Progress | \$152,000 | 1-Jul-22 | 30-Jun-24 | 2022-2023 |
| 120104-22VIC-BS | Victoria | Victoria, Department of Transport | Cape Otway Road 1.5km west of Winchelsea - Deans Marsh Road WINCHELSEA | Install safety barrier at high risk locations, upgrade delineation and reduce speed limit from 100 to 80km/h. | Not Started | \$263,000 | 1-Aug-22 | 29-Dec-23 | 2022-2023 |
| 120105-22VIC-BS | Victoria | Victoria, Department of Transport | Bass Valley Road Main Road to approximately 450m north of the South Gippsland Highway overpass BENA | Install road safety barrier and motorcycle underrun protection, standard and augmented curve warning signs, including chevron alignment markers and dragon's teeth pavement markings. Reduce speed limits from 100km/h to 80km/h and 60km/h to 50km/h | Not Started | \$150,000 | 1-Jan-22 | 30-Sep-24 | 2022-2023 |
| 120106-22VIC-BS | Victoria | Victoria, Department of Transport | Bald Hill Road McDonalds Drain Road to Five Mile Road PAKENHAM | Install a basic right turn at the Bald Hill Road and Five Mile Road intersection and reduce speed limit from 100 km/h to 80 km/h. Duplication of side road intersection warning signs. | In Progress | \$444,000 | 1-Jul-22 | 30-Jun-24 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120107-22VIC-BS | Victoria | Victoria, Department of Transport | Inkerman Street Westbury Street ST KILDA EAST | Install Give Way to Pedestrians flashing LED signs on all four corners of intersection. Modify signal phasing to allow for early start for pedestrians | Not Started | \$175,000 | 1-Jul-21 | 28-Jun-24 | 2022-2023 |
| 120108-22VIC-BS | Victoria | Victoria, Department of Transport | Exford Road Cheryl Street MELTON SOUTH | Modify signal phasing to allow for early crossing start for pedestrians. | Not Started | \$263,000 | 1-Sep-22 | 28-Jun-24 | 2022-2023 |
| 120109-22VIC-BS | Victoria | Victoria, Department of Transport | Sydenham Inlet Road Coast Road to 1.9km west of Coast Rd BEMM RIVER | Install new line marking, including dragon's teeth on corner approaches, warning and delineation signage and guideposts. Install safety barriers with rub rail and safety end terminals. | Not Started | \$187,503 | 1-Jul-22 | 30-Sep-24 | 2022-2023 |
| 120110-22VIC-BS | Victoria | Victoria, Department of Transport | Ghazeeopore Road Coombes Road to Blackgate Road FRESHWATER CREEK | Install safety barriers to high risk sections of Ghazeeopore Road. Improve delineation at intersections and grading to a consistent 6.5m corridor. | Not Started | \$299,000 | 27-Oct-21 | 29-Dec-23 | 2022-2023 |
| 120111-22VIC-BS | Victoria | Victoria, Department of Transport | Mahoneys Road Edgars Road THOMASTOWN | Install left turn lane with realigned slip lane, Pedestrian Operated Signals on slip lane, extension to the traffic island and improve signal visibility on all approaches. Install bicycle ramp and safety barrier . | In Progress | \$1,971,000 | 1-Jul-22 | 31-Mar-24 | 2022-2023 |
| 120112-22VIC-BS | Victoria | Victoria, Department of Transport | Queen Street Wilson Street COLAC | Install wombat crossings and improve delineation with upgraded line marking, raised pavement markers, warning signs and street lighting. | Not Started | \$345,712 | 1-Jul-22 | 31-Dec-23 | 2022-2023 |
| 120113-22VIC-BS | Victoria | Victoria, Department of Transport | Lygon Street Barkly Street BRUNSWICK EAST | Install raised safety platform on the east leg of the intersection on Barkly Street, combined with a high visibility green bike lane on Lygon Street immediately east of Barkly Street. | Complete | \$169,000 | 24-Dec-21 | 29-Dec-23 | 2022-2023 |
| 120114-22VIC-BS | Victoria | Victoria, Department of Transport | Colchester Road 67 metres south-west from Skye Street Trade Way to Eycot Street KILSYTH SOUTH | Upgrade street lighting and install five new impact-absorbent poles. | In Progress | \$222,000 | 1-Jul-22 | 30-Jun-24 | 2022-2023 |
| 120115-22VIC-BS | Victoria | Victoria, Department of Transport | Atkins Road Mathisons Road WURDIBOLUC | Reduce speed limit, install safety barriers at high-risk locations and remove roadside hazards. Upgrade line marking, narrow lanes and widen shoulders and improve delineation. | Not Started | \$488,000 | 24-Dec-21 | 29-Dec-23 | 2022-2023 |
| 120116-22VIC-BS | Victoria | Victoria, Department of Transport | Mount Alexander Road Mooltan Street TRAVANCORE | Install illuminated LED bicycle warning signs and amber colour ground stud lights on bicycle line marking. | In Progress | \$1,467,000 | 24-Dec-21 | 30-Jun-25 | 2022-2023 |
| 120117-22VIC-BS | Victoria | Victoria, Department of Transport | Railway Parade 1.5km section south east of Chandler Road NOBLE PARK | Install raised safety platforms at two mid-block locations and a raised platform intersection at existing Pedestrian Operated Signals plus parking lane line marking. | In Progress | \$484,000 | 23-Dec-21 | 30-Jun-24 | 2022-2023 |
| 120118-22VIC-BS | Victoria | Victoria, Department of Transport | Beach Street McMahons Road FRANKSTON | Install raised safety platform ramps on main approaches, with splitter islands, kerb outstands and lighting. | Not Started | \$320,380 | 24-Dec-21 | 31-Oct-24 | 2022-2023 |
| 120119-22VIC-BS | Victoria | Victoria, Department of Transport | Browns Road 1.1km section south of Police Road NOBLE PARK NORTH | Install raised safety platforms and upgrade raised platform treatment of existing school crossings. | In Progress | \$433,000 | 1-Aug-22 | 30-Jun-24 | 2022-2023 |
| 120120-22VIC-BS | Victoria | Victoria, Department of Transport | McDonalds Track, Heylens Road and Yannathan Road from Cams Road to Hogans Road NYORA | Reduce speed from 100km/h to 80km/h. Install delineation and guideposts suited to fog conditions | Not Started | \$326,000 | 1-Sep-22 | 30-Sep-24 | 2022-2023 |
| 120121-22VIC-BS | Victoria | Victoria, Department of Transport | Vary Street Churchill Road MORWELL | Reduce speed from 60km/h to 50km/h. Install speed cushions and delineation. | Not Started | \$349,650 | 1-Dec-21 | 30-Sep-24 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 120122-22VIC-BS | Victoria | Victoria, Department of Transport | Eureka Street Fussell Street BALLARAT EAST | Install roundabout central island, kerb extensions, longer splitter islands and separated pedestrian/bicycle path. Install edge lines and painted islands to narrow approach lanes and kerb outstands to protect parking. | In Progress | \$354,000 | 24-Dec-21 | 31-Jul-24 | 2022-2023 |
| 120123-22VIC-BS | Victoria | Victoria, Department of Transport | Williamstown North Industrial Precinct Various locations in the vicinity of Churchill Street and Chelmsford Street WILLIAMSTOWN NORTH | Install raised intersections at Albermarle Street and Churchill Street and Tennyson Street and Churchill Street, and flat-top humps on approaches to the intersections of Chelmsford Street and Churchill Street and Tennyson Street and Orange Street. | Complete | \$276,000 | 1-Sep-22 | 29-Dec-23 | 2022-2023 |
| 120124-22VIC-BS | Victoria | Victoria, Department of Transport | Lynnes Road 700m west of Pennell Court WATTLE BANK | Reduce speed limit, upgrade threshold/gateway treatment and improve night time delineation. | Complete | \$278,184 | 1-Dec-21 | 30-Sep-24 | 2022-2023 |
| 120125-22VIC-BS | Victoria | Victoria, Department of Transport | Ripon Street Urquhart Street BALLARAT CENTRAL | Construct a roundabout with kerb extensions, splitter islands and separated bicycle lanes through the intersection, with edge lines and painted islands to narrow approach lanes and kerb outstands to protect parking. | Not Started | \$464,000 | 1-Dec-21 | 31-Jul-24 | 2022-2023 |
| 120126-22VIC-BS | Victoria | Victoria, Department of Transport | Salt Creek Road 3km section south of Bulgana Road CONGONGELLA | Reshape pavement to reduce crossfall, flatten side slope, improve superelevation. Widen and seal multiple bends section. Increase radius at one bend. Install speed advisory, curve warning and delineation signs. Remove trees from the road edge. | In Progress | \$212,000 | 1-Sep-22 | 31-Jul-24 | 2022-2023 |
| 120127-22VIC-BS | Victoria | Victoria, Department of Transport | Bona Vista Road Pine Grove, Gibson Road, Emerald Drive, Lovell Drive and East West Road WARRAGUL | Install Raptor Pole Protector Crash Cushion at Emerald Drive, shoulder sealing/edgelines and bus stop area formalisation along Bona Vista Road; lighting and stop controls at Gibson Road; and lighting at Pine Grove. | In Progress | \$225,000 | 1-Jul-22 | 30-Sep-24 | 2022-2023 |
| 120128-22VIC-BS | Victoria | Victoria, Department of Transport | Kennewell Street Scott Street WHITE HILLS | Install splitter islands, raised safety platforms and Install street lighting. | Not Started | \$180,000 | 1-Sep-22 | 29-Dec-23 | 2022-2023 |
| 120129-22VIC-BS | Victoria | Victoria, Department of Transport | Burke Street 3km section east of Moores Road WARRAGUL | Install raised safety platforms/pedestrian crossings with lighting. Upgrade safety barriers, drainage and road marking. | In Progress | \$418,000 | 1-Sep-22 | 30-Sep-24 | 2022-2023 |
| 120130-22VIC-BS | Victoria | Victoria, Department of Transport | Lardners Track Lardner Road and Danes Road WARRAGUL | Install mountable splitter islands, dragon's teeth line marking and widen intersection. Upgrade signage, line marking and safety barriers | In Progress | \$208,000 | 1-Jul-22 | 30-Sep-24 | 2022-2023 |
| 120131-22VIC-BS | Victoria | Victoria, Department of Transport | Bracewell Street McCormacks Road, Caldwells Road and Evelyn Street EAGLEHAWK | Install splitter Islands and upgrade street lighting. | Not Started | \$142,000 | 1-Sep-22 | 29-Dec-23 | 2022-2023 |
| 120132-22VIC-BS | Victoria | Victoria, Department of Transport | Maryvale Road and Morwell-Maryvale Rd Hannah Street and Old Melbourne Road MORWELL | Upgrade Intersection at Old Melbourne Road and Hannah Street. Install safety barrier and audio line marking . | Not Started | \$369,600 | 1-Dec-21 | 30-Sep-24 | 2022-2023 |
| 120133-22VIC-BS | Victoria | Victoria, Department of Transport | Eureka Street Otway Street South BALLARAT EAST | Install central median strip with kerb returns to improve sight distance from Otway Street. Improved delineation and lane narrowing with pedestrian refuges, pram crossings, bicycle lanes and parking lanes. | In Progress | \$160,000 | 1-Jul-22 | 31-Jul-24 | 2022-2023 |
| 120134-22VIC-BS | Victoria | Victoria, Department of Transport | Kepler Street Lava Street WARRNAMBOOL | Install larger central traffic island/splitter islands on all approaches and modify kerb. Upgrade public-lighting and install wombat crossings | In Progress | \$429,906 | 1-Jul-22 | 28-Jun-24 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 113456-21VIC-BS | Victoria | Victoria, Department of Transport | Kingston Road Church Parade KINGSTON | Realign the Church Parade approaches, formalisation of the intersection and removal of the slip lane. | Not Started | \$456,000 | 1-Jul-20 | 30-Jun-24 | 2021-2022 |
| 113457-21VIC-BS | Victoria | Victoria, Department of Transport | Hoddle Street Roseneath Street CLIFTON HILL | Install time-based fully control right turn movements on the Hoddle Street approaches, reconfigure Roseneath Street, install bicycle lanterns, upgrade street lighting. | Not Started | \$474,000 | 1-Jul-20 | 29-Dec-23 | 2021-2022 |
| 113458-21VIC-BS | Victoria | Victoria, Department of Transport | Princes Way 4km section west of Potter Road LONGWARRY NORTH | Install safety barriers, roundabout at Sand Road/Princes Way and raised splitter islands on all approaches, install raised safety platforms, lighting upgrades, 60 km/h speed at Sand Road/Princes Way intersection, 80 km/h speed limit on Princes Way. | Not Started | \$1,622,000 | 1-Jul-20 | 30-Jun-24 | 2021-2022 |
| 113459-21VIC-BS | Victoria | Victoria, Department of Transport | Biggs Drive Murray Street WONTHAGGI | Install a Left In/Left Out treatment for Murray Street legs with no right turn, install pedestrian refuge for Biggs Drive, and install concrete aprons restricting car speeds, but allowing turning of design vehicles. | Complete | \$222,000 | 1-Jul-20 | 30-Jun-24 | 2021-2022 |
| 113460-21VIC-BS | Victoria | Victoria, Department of Transport | Foster Street Dandenong Station access (east) DANDENONG | Upgrade existing zebra crossing to wombat crossing, reconstruct kerb ramps with Tactile Ground Surface Indicators. | Not Started | \$92,000 | 25-Apr-22 | 30-Jun-23 | 2021-2022 |
| 113461-21VIC-BS | Victoria | Victoria, Department of Transport | Milners Road from Parkinsons Road to Yarra Junction-Noojee Road YARRA JUNCTION | Install additional guardrail with motorcycle rail, replace existing legacy guardrail terminals, upgrade signage and guideposts, install Raised Reflective Pavement Markers. | Not Started | \$521,000 | 1-Jul-20 | 25-May-23 | 2021-2022 |
| 113462-21VIC-BS | Victoria | Victoria, Department of Transport | Murray Road Chifley Drive PRESTON | Reprogram traffic signal to fully controlled right turns in off-peak periods, install flashing 'Give way to pedestrians' signs and provide a pedestrian priority phase, upgrade lanterns to LED. | Not Started | \$246,000 | 1-Jul-20 | 29-Dec-23 | 2021-2022 |
| 113463-21VIC-BS | Victoria | Victoria, Department of Transport | Dana Street Dawson Street BALLARAT CENTRAL | Construct new larger curved splitter islands and kerb returns, Disability Discrimination Act-compliant pedestrian crossings on Dawson Street to allow for the left turn movement only from Dawson Street. | Complete | \$60,000 | 1-Jul-20 | 30-Jun-24 | 2021-2022 |
| 113464-21VIC-BS | Victoria | Victoria, Department of Transport | Edward Road Paynes Road CHIRNSIDE PARK | Install full length turning lanes on Edward Road into Paynes Road and widen intersection for heavy vehicle movements, install a splitter island, relocate power poles further from traffic lanes, upgrade intersection lighting. | Not Started | \$1,055,250 | 30-May-22 | 29-Jun-24 | 2021-2022 |
| 113465-21VIC-BS | Victoria | Victoria, Department of Transport | Police Road Gladstone Road DANDENONG NORTH | Install a flat top raised platform on Police Road. | Not Started | \$80,000 | 1-Jul-20 | 28-Mar-23 | 2021-2022 |
| 113466-21VIC-BS | Victoria | Victoria, Department of Transport | Autumn Street Minerva Road MANIFOLD HEIGHTS | Remodel roundabout, install wombat crossings, improved lighting and improved delineation. | Complete | \$1,038,000 | 1-Jul-22 | 30-Jun-23 | 2021-2022 |
| 113467-21VIC-BS | Victoria | Victoria, Department of Transport | Kallista-Emerald Road 8km section west of Emerald-Monbulk Road KALLISTA | Install additional guardrail with motorcycle rub rail, upgrade line marking, signage, and guideposts, install Raised Reflective Pavement Markers. | Not Started | \$806,000 | 1-Jul-20 | 31-Aug-23 | 2021-2022 |
| 113468-21VIC-BS | Victoria | Victoria, Department of Transport | McCulloch Street Pearson Street BAIRNSDALE | Install wombat crossings, new signage and refresh existing line marking to improve delineation. | Complete | \$166,210 | 1-Jul-20 | 30-Jun-24 | 2021-2022 |
| 113469-21VIC-BS | Victoria | Victoria, Department of Transport | Morell Street Ogden Street GLENROY | Install three raised safety platforms, and associated line markings and signage on the three legs of the intersection. | Complete | \$56,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 113470-21VIC-BS | Victoria | Victoria, Department of Transport | Wellington Street Langridge Street COLLINGWOOD | Reprogram traffic signals to fully controlled right turn (FCRT) movements on Wellington Street and Langridge Street, reconfigure traffic lanes, remove splitter island on east leg, replace existing halogen traffic lanterns with LED traffic lanterns. | Not Started | \$347,000 | 1-Jul-20 | 31-Dec-24 | 2021-2022 |
| 113471-21VIC-BS | Victoria | Victoria, Department of Transport | Wood Street Laurel Street PRESTON | Reprogram the signalised intersection to fully controlled right turns from west to south, and refresh all line marking throughout the intersection. Replace existing street light bulbs with LED bulbs. | In Progress | \$97,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113472-21VIC-BS | Victoria | Victoria, Department of Transport | Murray Valley Highway (Curlewis Street) Naretha Street SWAN HILL | Ban right turn and through traffic movements from Naretha Street, install a splitter island on the Naretha Street and larger signage. Naretha Street and the Murray Valley Highway will be widened to accommodate heavy vehicle turning paths. | Complete | \$511,000 | 25-Mar-22 | 30-Dec-24 | 2021-2022 |
| 113473-21VIC-BS | Victoria | Victoria, Department of Transport | Cape Otway Road between Considines Road and Hendy Main Road MORIAC | Install guard fence at hazardous poles and trees, widen shoulders and pavement widening, and improve delineation. | Not Started | \$1,679,000 | 1-Jul-20 | 29-Sep-23 | 2021-2022 |
| 113474-21VIC-BS | Victoria | Victoria, Department of Transport | Victoria Street Nicholson Street RICHMOND | Install flashing 'Give Way to Pedestrians' signs on Victoria Street approaches, reprogram the signalised intersection to provide an early start for pedestrians crossing Victoria Street. | Not Started | \$99,000 | 1-Jul-20 | 29-Dec-23 | 2021-2022 |
| 113475-21VIC-BS | Victoria | Victoria, Department of Transport | Lever Street Gordon Street COBURG | Install raised safety platforms on four legs of the intersection of Gordon Street and Lever Street, associated kerb and channel re-alignment, line marking and signage. | Complete | \$74,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113476-21VIC-BS | Victoria | Victoria, Department of Transport | Camms Road near Lane Way CRANBOURNE | Install two Raised Safety Platforms on Camms Road. | Not Started | \$251,392 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113477-21VIC-BS | Victoria | Victoria, Department of Transport | Nepean Highway Park Road CHELTENHAM | Ban right turn from Nepean Highway into Park Road during the morning peak and fully controlled right turn (FCRT) all other hours. | Complete | \$189,000 | 8-Apr-22 | 30-Jun-23 | 2021-2022 |
| 113478-21VIC-BS | Victoria | Victoria, Department of Transport | Manks Road from Tooradin Station Road to Koo Wee Rup Road DALMORE | Install audio tactile centreline marking, reduce speed limit reduction to 80 km/h between Koo Wee Rup Road and approximately 200m – 250m west of Lea Road, install flexible w-beam safety barrier to shield three power poles. | Not Started | \$281,000 | 1-Jul-20 | 23-Feb-23 | 2021-2022 |
| 113479-21VIC-BS | Victoria | Victoria, Department of Transport | Princes Highway West (Murray Street) Gellibrand Street COLAC | Install electronic speed signage for daytime 40 km/h limit, fully controlled right turns on most signal approaches, pedestrian early start phases, Give Way to Pedestrian signs, improved signal sighting and a pedestrian refuge. | In Progress | \$1,900,000 | 1-Jul-20 | 31-Dec-23 | 2021-2022 |
| 113480-21VIC-BS | Victoria | Victoria, Department of Transport | Kendall Avenue Walker Street PARKVILLE | Install wombat crossings on all four legs of the intersection to slow vehicles, apply sharrows within the roundabout to increase awareness of cyclists. | Not Started | \$285,000 | 1-Jul-20 | 30-Jun-24 | 2021-2022 |
| 113481-21VIC-BS | Victoria | Victoria, Department of Transport | Evans Street Brook Street SUNBURY | Introduce a pedestrian only signal phase and remove pedestrian movements from the other signal phases. | Complete | \$169,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113482-21VIC-BS | Victoria | Victoria, Department of Transport | Wilsons Road Westmorland Street ST ALBANS PARK | Install splitter islands and new lighting scheme. | Complete | \$185,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113483-21VIC-BS | Victoria | Victoria, Department of Transport | Macclesfield Road 3.3km section south of Tschampions Road MACCLESFIELD | Install guardrail on corners with motorcycle rub rail, upgrade signage with Chevron Alignment Markers used on corners, install line marking and raised reflective pavement markers, upgrade guideposts. | Not Started | \$394,000 | 1-Jul-20 | 28-Jun-24 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|----------|-----------------------------------|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 113484-21VIC-BS | Victoria | Victoria, Department of Transport | Tennyson Street entrance to Southland Shopping Centre HIGHETT | Install kerb outstands, splitter island for left turn lane, further chevron line marking on Tennyson Street and install advisory signage on Tennyson Street. | Not Started | \$119,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113485-21VIC-BS | Victoria | Victoria, Department of Transport | Meredith-Steiglitz Road Pioneer Ridge Road MEREDITH | Install safety barrier with motorcycle rub rail and approved end terminals to the reverse curves on the west approach to Coopers Bridge. Install solar-powered Vehicle Activated flashing warning signs on west approach to bridge. | Complete | \$301,000 | 5-Sep-22 | 30-Jun-23 | 2021-2022 |
| 113486-21VIC-BS | Victoria | Victoria, Department of Transport | Bloomfield Road Kingsclere Avenue KEYSBOROUGH | Install raised intersections and raised platforms along Bloomfield Road. | Not Started | \$736,000 | 1-Jul-20 | 30-Sep-23 | 2021-2022 |
| 113487-21VIC-BS | Victoria | Victoria, Department of Transport | Reynard Street Hillview Avenue PASCOE VALE SOUTH | Install a bus-friendly raised safety platform on Reynard Street, east of Hillview Avenue, install green bicycle lane treatment along Reynard Street at the intersection with Hillview Avenue, install associated signage and line marking. | Complete | \$32,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113488-21VIC-BS | Victoria | Victoria, Department of Transport | Hargreaves Street Baxter Street BENDIGO | Construct splitter islands and raised crossings/safety platforms on minor road approaches, lighting improvements and warning signs. | Complete | \$91,000 | 1-Jul-20 | 31-Dec-22 | 2021-2022 |
| 113489-21VIC-BS | Victoria | Victoria, Department of Transport | Redleap Avenue between Centenary Drive and Childs Road MILL PARK | Construct raised pavements midblock between Buckmaster Drive and Centenary Drive, including one wombat crossing. | Complete | \$140,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113490-21VIC-BS | Victoria | Victoria, Department of Transport | Seventeenth Street 100m north west of Benetook Avenue MILDURA | Construct raised safety platforms, painted island squeeze points with 80 to 60km/h speed reduction, stop to give way on minor road approaches. Seal shoulders, upgrade signage, and reduce speed from 100 to 80km/h on major road approaches. | Complete | \$1,316,000 | 1-Jul-20 | 1-Jan-24 | 2021-2022 |
| 113491-21VIC-BS | Victoria | Victoria, Department of Transport | Craddocks Road between Turnbull Court and Whites Road SMYTHESDALE | Install safety barriers on curves. Install barrier line along entire length of Craddocks Road with no overtaking. Install appropriate signage including Chevron Alignment Markers and reduced speed limit of 60km/hr. | Complete | \$360,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113492-21VIC-BS | Victoria | Victoria, Department of Transport | Timms Road 3km section from Drouin-Korumburra Road POOWONG | Install guideposts suited to fog conditions, painted edge lines, Douin-Korumburra Road intersection improvements, safety barrier, advanced curve warning signs, advisory speed signs, Chevron Alignment Markers and asphalt surfacing. | Not Started | \$834,750 | 1-Jul-20 | 30-Sep-24 | 2021-2022 |
| 113493-21VIC-BS | Victoria | Victoria, Department of Transport | Barwarre Road Marshalltown Road MARSHALL | Install wombat crossings on all approaches, appropriate signage and delineation, new line marking, Raised Reflective Pavement Markers and sharrow marking on all approaches. | Complete | \$638,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113494-21VIC-BS | Victoria | Victoria, Department of Transport | Ferguson Street Melbourne Road WILLIAMSTOWN | Install green pavement, sharrow at Douglas Parade, raised pedestrian crossings at Bath Place and near Rosny Place, electronic 40km/h signs, kerb outstands at Lyons Street, reconfigure median opening at Bath Place and reinstate faded line marking. | Complete | \$298,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113495-21VIC-BS | Victoria | Victoria, Department of Transport | Macaulay Road Barnett Street KENSINGTON | Install electronic LED warning signs activated by eastbound cyclists, extend kerb outstands to increase sight lines, and install a raised pedestrian crossing on Barnett Street. | Not Started | \$277,000 | 1-Jul-20 | 30-Jun-24 | 2021-2022 |
| 113496-21VIC-BS | Victoria | Victoria, Department of Transport | Railway Avenue from Aviation Road to Merton Street LAVERTON | Install traffic calming devices, wombat crossing with flashing lights, modify two roundabouts to decrease the circulating lane width, upgrade street lighting luminaires to LED. | Not Started | \$484,000 | 1-Jul-20 | 29-Dec-23 | 2021-2022 |
| 113497-21VIC-BS | Victoria | Victoria, Department of Transport | Claude Street Quinn Street SEAFORD | Install splitter islands on side intersections to narrow lane widths, increase lane compliance and introduce clear priority, and apply contrast threshold treatment. | Complete | \$112,487 | 1-Mar-23 | 30-Jun-23 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|-----------------|-------------------|-----------------------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 113498-21VIC-BS | Victoria | Victoria, Department of Transport | Rye and Tootgarook Local Area Wide RYE | Reduce speed limits on local collector roads with area-wide 40km/h speed limit. Install 40km/h signs and road markings at local street access points to the local area, threshold treatments, speed cushions, compact roundabouts and raised intersections. | In Progress | \$1,834,350 | 1-Jul-20 | 1-Jul-24 | 2021-2022 |
| 113499-21VIC-BS | Victoria | Victoria, Department of Transport | Airfield Road Princes Highway TRARALGON | Install safety barriers, reduce speed limit from 80 km/h to 60 km/h (south section), install ATLM for length of Airfield Road, improve definition of Old Melbourne intersection, install Give Way line marking and signage on minor legs. | Complete | \$733,950 | 1-Jul-20 | 30-Jun-24 | 2021-2022 |
| 113500-21VIC-BS | Victoria | Victoria, Department of Transport | Hotham Street Simpson Street EAST MELBOURNE | Install wombat crossings on all four legs of the intersection to slow vehicles, install kerb outstands on approach to the roundabout, apply sharrows on approaches and within the roundabout to increase awareness of cyclists. | Not Started | \$420,000 | 1-Jul-20 | 30-Jun-23 | 2021-2022 |
| 113501-21VIC-BS | Victoria | Victoria, Department of Transport | Merton Street Victoria Street ALTONA MEADOWS | Reduce speed limit to 50 km/h on Merton Street, install traffic calming devices, upgrade streetlighting as required, improve delineation. | Complete | \$605,000 | 1-Jul-21 | 30-Jun-23 | 2021-2022 |
| 113502-21VIC-BS | Victoria | Victoria, Department of Transport | Corio-Waurn Ponds Road (Princes Highway (through Geelong)) North Shore Road NORLANE | Convert southbound service lane to a left turn slip lane, install new pedestrian outstands in the northbound service lane. Left in/left out treatment at Baldwin Avenue, right turn lane at Birdwood Avenue for redirected traffic. | In Progress | \$1,100,000 | 28-Jul-23 | 1-Dec-23 | 2021-2022 |
| 113503-21VIC-BS | Victoria | Victoria, Department of Transport | Punt Road Union Street WINDSOR | Realign south crossing on Punt Road to make pedestrians crossing more visible, reprogram signals to pedestrian head start. | Not Started | \$101,000 | 1-Jul-20 | 29-Dec-23 | 2021-2022 |
| 113504-21VIC-BS | Victoria | Victoria, Department of Transport | Belle Vue Road Byron Street QUARRY HILL | Modify intersection to improve line of sight for all users and to provide adequate turning facilities, improve safety at shared path crossing points, install regulatory and warning signs, improve delineation. | Complete | \$385,000 | 31-May-23 | 30-Jun-24 | 2021-2022 |
| 113505-21VIC-BS | Victoria | Victoria, Department of Transport | Craigie Road Osborne Drive MOUNT MARTHA | Install compact roundabout treatment with raised pavements and splitter islands on each approach to aid in reducing traffic speeds on the approaches to the roundabout. | Not Started | \$1,447,950 | 1-Jul-20 | 30-Sep-24 | 2021-2022 |
| 113506-21VIC-BS | Victoria | Victoria, Department of Transport | Victoria Road Mitchell Street NORTHCOTE | Install concrete kerb outstands, green surface treatment and queue detector on Mitchell Street (west approach) with additional traffic signal linked to existing pedestrian operated signals. Install outreach and luminaire on existing joint use pole. | Complete | \$246,000 | 1-Sep-22 | 30-Jun-23 | 2021-2022 |
| 121729-23WA-BS | Western Australia | Commissioner of Main Roads | Mirrabooka Avenue Hepburn Avenue LANDSDALE | Install pre-deflection on both Mirrabooka Avenue approaches to roundabout, reduce height of the roundabout annulus, and modify cycle lane ramps. | Not Started | \$750,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121730-23WA-BS | Western Australia | Commissioner of Main Roads | Grantham Street between Pangbourne Street and Jersey Street WEMBLEY | Modify median islands to partly restrict movements at intersections of Grantham Street-Jersey Street and Grantham Street-Pangbourne Street. | Not Started | \$196,500 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121731-23WA-BS | Western Australia | Commissioner of Main Roads | Vincent Street 0.70km section north of intersection of Adelma Road and Melvista Avenue NEDLANDS | Install speed plateaus on Vincent Street and intersecting roads between Jenkins Avenue and Melvista Avenue, upgrade and install street lighting. | Not Started | \$300,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121732-23WA-BS | Western Australia | Commissioner of Main Roads | Derby Road 0.90km section between Aberdare Road and Nicholson Road SHENTON PARK | Install speed plateaus on Derby Road at various locations between Aberdare Road and Nicholson Road, upgrade and install street lighting. | Not Started | \$190,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121733-23WA-BS | Western Australia | Commissioner of Main Roads | Lawson Street Farnham Street BENTLEY | Install and modify median islands to prevent right turn and through movements from Farnham Street. | Not Started | \$225,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|----------------|-------------------|----------------------------|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 121734-23WA-BS | Western Australia | Commissioner of Main Roads | Terrace Road 690m section from Plain Street to west of Hill Street PERTH | Install traffic calming on Terrace Road between west of Hill Street and Plain Street. | Not Started | \$650,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121735-23WA-BS | Western Australia | Commissioner of Main Roads | Kooyong Road Francisco Street RIVERVALE | Install pre-deflection on Francisco Street south approach to roundabout. | Not Started | \$150,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121736-23WA-BS | Western Australia | Commissioner of Main Roads | Salvado Road Old Jacaranda Way, Salvado Road West and Denton Street SUBIACO | Install speed cushions on both Salvado Road approaches to roundabout. | Not Started | \$60,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121737-23WA-BS | Western Australia | Commissioner of Main Roads | Heytesbury Road Derby Road SUBIACO | Install roundabout. | Not Started | \$250,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121738-23WA-BS | Western Australia | Commissioner of Main Roads | Malaga Drive Victoria Road MALAGA | Install overhead mast arms on both Malaga Drive approaches to intersection. | Not Started | \$44,275 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121739-23WA-BS | Western Australia | Commissioner of Main Roads | Westfield Street between Pitchford Avenue and Helm Street MADDINGTON | Install traffic calming and pedestrian refuge islands at various locations between Helm Street and Pitchford Avenue, install a mini-roundabout at Sheoak Road. | Not Started | \$300,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121740-23WA-BS | Western Australia | Commissioner of Main Roads | Lawson Street Marquis Street and Hayman Road BENTLEY | Install pre-deflection on Marquis Street north approach to roundabout, improve pedestrian crossing points, modify geometry and pavement markings. | Not Started | \$225,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121741-23WA-BS | Western Australia | Commissioner of Main Roads | Julimar Road From 3.04km north-east of Chittering Road CHITTERING | Seal shoulders, improve clear zone, extend culverts and install audible edge lines, pavement markings and signs. | Not Started | \$336,600 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121742-23WA-BS | Western Australia | Commissioner of Main Roads | Hester Avenue Connolly Drive MERRIWA | Modify layout of two-way roundabout, improve lane separation, cycle path and pedestrian crossing and upgrade lighting on both Hester Avenue approaches. | Not Started | \$1,500,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121743-23WA-BS | Western Australia | Commissioner of Main Roads | Marmion Avenue Pitcairn Entrance QUINNS ROCKS | Upgrade and modify median islands and pedestrian crossing points, modify and renew pedestrian path. | Not Started | \$132,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121744-23WA-BS | Western Australia | Commissioner of Main Roads | Rockingham Road Spearwood Avenue SPEARWOOD | Modify traffic signal phasing on all approaches and install pedestrian guidelines and pavement markings. | Not Started | \$426,471 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121745-23WA-BS | Western Australia | Commissioner of Main Roads | Carrington Street Forrest Road HAMILTON HILL | Install raised intersection plateau on all approaches, modify traffic signals to right turn arrow on Forrest Road east approach and upgrade pedestrian facilities and street lighting. | Not Started | \$1,268,800 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121746-23WA-BS | Western Australia | Commissioner of Main Roads | Mirraboooka Avenue Montrose Avenue and Koondoola Avenue KOONDoola | Improve road geometry on Mirraboooka Avenue approaches to roundabout and install speed humps on both Montrose Avenue approaches. | Not Started | \$868,699 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121747-23WA-BS | Western Australia | Commissioner of Main Roads | Corbel Street Modillion Avenue North SHELLEY | Install roundabout and upgrade street lighting. | Not Started | \$267,120 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121748-23WA-BS | Western Australia | Commissioner of Main Roads | Hepburn Avenue Moolanda Boulevard GREENWOOD | Install two-lane roundabout with pre-deflection on both Hepburn Avenue approaches and install cycle lane bypass for westbound movement. | Not Started | \$1,350,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121749-23WA-BS | Western Australia | Commissioner of Main Roads | Victoria Highway 0.44km West of Packsaddle Road KUNUNURRA | Clear vegetation, improve sight distance at approach to information bay and install flag lighting. | Not Started | \$173,340 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121750-23WA-BS | Western Australia | Commissioner of Main Roads | Fisheries Road Between Fluer Gate and Bandy Creek Road BANDY CREEK | Widen seal on Fisheries Road, modify intersections with Windabout Way and Goldfields Road, upgrade street lighting and install kerbing, pavement markings and signs. | Not Started | \$1,110,953 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121751-23WA-BS | Western Australia | Commissioner of Main Roads | Limpet Crescent and Clam Court SOUTH HEDLAND | Install speed plateaus on Limpet Crescent and Clam Court between Trumpet Way and Baler Close and formalise pedestrian crossing points. | Not Started | \$275,000 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |
| 121752-23WA-BS | Western Australia | Commissioner of Main Roads | South Western Highway Willowdale Road WAGERUP | Modify and extend left turning lane to Willowdale Road, install splitter island to increase sight distance, improve lighting, drainage and clear vegetation. | Not Started | \$1,566,269 | 1-Jul-23 | 30-Jun-24 | 2023-2024 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|----------------|-------------------|----------------------------|---|--|-----------------|-------------------------------|------------|-----------|----------------|
| 117807-22WA-BS | Western Australia | Commissioner of Main Roads | Cambridge Street Station Street WEMBLEY | Install median island on Cambridge Street to prevent through movements on Station Street. Ban right turn in and out of Station Street. | Not Started | \$47,000 | 1-May-23 | 30-Jul-23 | 2022-2023 |
| 117808-22WA-BS | Western Australia | Commissioner of Main Roads | Canning Highway Saunders Street COMO | Install median island on Canning Highway to prevent through movements on Saunders Street. Ban right turn in and out of Saunders Street. | Complete | \$105,000 | 12-Dec-22 | 22-Dec-22 | 2022-2023 |
| 117809-22WA-BS | Western Australia | Commissioner of Main Roads | Mundijong Road 1.7km section west of Lightbody Road MARDELLA | Widen and seal shoulders, remove hazards within clear zone, install pavement markings, delineation and signage. | In Progress | \$528,000 | 1-Mar-23 | 30-May-23 | 2022-2023 |
| 117810-22WA-BS | Western Australia | Commissioner of Main Roads | Kingsbury Drive From 0.83km west of North Road KEYSBROOK | Widen and seal shoulders, remove hazards from clear zone, install pavement markings, delineation and signage. | Not Started | \$1,070,000 | 1-Oct-23 | 30-May-24 | 2022-2023 |
| 117811-22WA-BS | Western Australia | Commissioner of Main Roads | Trichet Road Between Hawkins Road and Franklin Road WANNEROO | Widen and seal shoulders, remove hazards from clear zone and improve drainage. Upgrade street lighting, install pavement markings, delineation and signage. | In Progress | \$900,000 | 1-Apr-23 | 30-Jun-23 | 2022-2023 |
| 117812-22WA-BS | Western Australia | Commissioner of Main Roads | Welwyn Avenue Downey Drive MANNING | Install median island on Welwyn Avenue to prevent through movements on Downey Drive. Ban right turn in and out of Downey Drive. | Complete | \$40,000 | 12-Dec-22 | 21-Dec-22 | 2022-2023 |
| 117813-22WA-BS | Western Australia | Commissioner of Main Roads | Murdoch Road Towncentre Drive and Berehaven Avenue THORNLIE | Upgrade street lighting. | Not Started | \$35,000 | 1-Oct-23 | 30-Oct-23 | 2022-2023 |
| 117814-22WA-BS | Western Australia | Commissioner of Main Roads | Labouchere Road Alston Avenue COMO | Install median island on Labouchere Road to prevent through movements on Alston Avenue. Ban right turn in and out of Alston Avenue. | Complete | \$110,000 | 28-Nov-22 | 15-Dec-22 | 2022-2023 |
| 117815-22WA-BS | Western Australia | Commissioner of Main Roads | Joondalup Drive Sundew Rise and Lakeside Drive JOONDALUP | Install mast arms on both Joondalup Drive approaches. | Not Started | \$63,000 | 1-May-23 | 30-Jun-23 | 2022-2023 |
| 117816-22WA-BS | Western Australia | Commissioner of Main Roads | Spring Road Thornlie Avenue THORNLIE | Improve pre-deflection on Thornlie Avenue approach to roundabout and upgrade street lighting. | In Progress | \$85,000 | 30-Dec-22 | 30-Nov-23 | 2022-2023 |
| 117818-22WA-BS | Western Australia | Commissioner of Main Roads | Metricup Road Puzey Road and Harmans Mill Road WILYABRUP | Clear vegetation, install traffic islands and improve sight lines on approaches to Puzey Road and Harmans Mill Road. | Complete | \$122,087 | 1-Mar-23 | 31-May-23 | 2022-2023 |
| 117819-22WA-BS | Western Australia | Commissioner of Main Roads | Julimar Road 1.8 km section west of Blue Gum Way JULIMAR | Improve horizontal alignment of curves and seal shoulders. Remove vegetation, install pavement markings, delineation and signs. | Not Started | \$711,000 | 30-May-23 | 30-Jun-23 | 2022-2023 |
| 117820-22WA-BS | Western Australia | Commissioner of Main Roads | Sandridge Road Hennesy Road SOUTH BUNBURY | Install left turn lane on Sandridge Road. Install seagull island, relocate footpath and pedestrian crossing point. | In Progress | \$86,077 | 1-Mar-23 | 30-Jun-23 | 2022-2023 |
| 117821-22WA-BS | Western Australia | Commissioner of Main Roads | Old Coast Road 190m section north of McLarty Road and Leeward Entrance HALLS HEAD | Upgrade street lighting. | Not Started | \$46,608 | 14-Mar-23 | 30-Jun-23 | 2022-2023 |
| 117822-22WA-BS | Western Australia | Commissioner of Main Roads | Goodwood Road 1.1 km section south of Trigwell Street PAYNEDEALE | Install 1.5m sealed shoulders and construct batter slopes at selected locations. Install safety barriers, pavement markings, delineation, signs and improve recovery area. | Complete | \$1,000,000 | 20-Mar-23 | 27-Jun-23 | 2022-2023 |
| 117823-22WA-BS | Western Australia | Commissioner of Main Roads | Nicholson Road Rowley Road FORRESTDALE | Install roundabout. | Not Started | \$1,690,920 | 30-Aug-23 | 30-Mar-24 | 2022-2023 |
| 117824-22WA-BS | Western Australia | Commissioner of Main Roads | Nicholson Road Wright Road PIARA WATERS | Install pre-deflection on both Nicholson Road approaches to a roundabout. Improve pedestrian facilities. | Not Started | \$198,329 | 30-Aug-23 | 30-Nov-23 | 2022-2023 |
| 117825-22WA-BS | Western Australia | Commissioner of Main Roads | Vahland Avenue From Tribute Street East to 250m south RIVERTON | Install safety barrier in median for northbound vehicles. Relocate pedestrian crossing at Tribute Street. | Not Started | \$110,000 | 1-Mar-23 | 30-Jun-23 | 2022-2023 |
| 117826-22WA-BS | Western Australia | Commissioner of Main Roads | Hepburn Avenue Amalfi Drive and Howland Road HILLARYS | Modify pre-deflection on east approach to a roundabout. Install skid resistant treatment, cyclist and pedestrian ramps, upgrade street lighting, install pavement markings, delineation and signs. | Not Started | \$501,300 | 30-Jul-23 | 30-Nov-23 | 2022-2023 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|----------------|-------------------|----------------------------|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 117827-22WA-BS | Western Australia | Commissioner of Main Roads | Marmion Street Norma Road MYAREE | Install right turning lane on both Norma Road approaches. Modify traffic signal phasing and pedestrian crossing facilities. | Not Started | \$416,500 | 1-Jun-23 | 30-Jun-24 | 2022-2023 |
| 117828-22WA-BS | Western Australia | Commissioner of Main Roads | Ranford Road Lake Road and Remisko Drive FORRESTDALE | Install pre-deflection on both Ranford Road approaches to a roundabout. Modify kerbing and pedestrian facilities. | Not Started | \$238,511 | 30-Aug-23 | 30-Nov-23 | 2022-2023 |
| 117829-22WA-BS | Western Australia | Commissioner of Main Roads | Hepburn Avenue Karuah Way GREENWOOD | Extend left and right turn lanes on Hepburn Avenue, reconstruct median island on Karuah Way, modify and upgrade pedestrian path and pedestrian crossing on Karuah Way, and install staggered school warden crossing on Hepburn Avenue. | Not Started | \$774,500 | 30-Jul-23 | 30-Nov-23 | 2022-2023 |
| 117830-22WA-BS | Western Australia | Commissioner of Main Roads | Railway Avenue Streich Avenue and Railway Crossing KELMSCOTT | Extend median island on Railway Avenue to ban right turn movement to and from the railway crossing. Extend left turn pocket from the railway crossing onto Railway Avenue. | Not Started | \$229,900 | 30-Aug-23 | 30-Nov-23 | 2022-2023 |
| 117831-22WA-BS | Western Australia | Commissioner of Main Roads | Safety Bay Road 500m section from Julia Street to south-east of David Road WAIKIKI | Improve drainage to avoid loss of control. Construct shared path and pedestrian refuge. | Not Started | \$312,900 | 1-Sep-23 | 30-Mar-24 | 2022-2023 |
| 117832-22WA-BS | Western Australia | Commissioner of Main Roads | North Lake Road Winterfold Road KARDINYA | Install traffic signals, on-road bicycle lane, pedestrian path and crossing facilities. | Not Started | \$1,540,900 | 30-Jun-23 | 30-Jun-24 | 2022-2023 |
| 117833-22WA-BS | Western Australia | Commissioner of Main Roads | Aberdeen Street Between St Emilie Way and Peels Place ALBANY | Modify pavement markings, median islands, parking bays and kerbing at intersections between St Emilie Way and Peels Place. . | In Progress | \$19,065 | 1-Jun-23 | 9-Jun-23 | 2022-2023 |
| 117834-22WA-BS | Western Australia | Commissioner of Main Roads | DeWitt Road Coolawanyah Road STOVE HILL | Widen intersection to accommodate RAV turning movements. Upgrade lighting and delineation. | Not Started | \$900,000 | 30-May-23 | 30-Dec-23 | 2022-2023 |
| 117835-22WA-BS | Western Australia | Commissioner of Main Roads | Dowerin-Meckering Road Hindmarsh Back Road DOWERIN | Realign and widen intersection. Improve sight distance and construct clear zone. Install delineation, signs and pavement markings. | Not Started | \$801,922 | 1-Sep-22 | 30-Dec-23 | 2022-2023 |
| 117836-22WA-BS | Western Australia | Commissioner of Main Roads | York Street Between Stirling Terrace and Princess Royal Drive ALBANY | Modify and install median islands between Stirling Terrace and Princess Royal Drive, modify islands on Princess Royal Drive to increase turning radius, install cycle lane, pavement markings, delineation and signs. | Not Started | \$410,000 | 1-Feb-23 | 30-Jun-23 | 2022-2023 |
| 113565-21WA-BS | Western Australia | Commissioner of Main Roads | Mundijong Road 2.2km section west of King Road OLDBURY | Seal shoulders, install crash barriers, remove roadside hazards and install delineation. | Complete | \$330,000 | 9-Feb-22 | 6-Apr-22 | 2021-2022 |
| 113566-21WA-BS | Western Australia | Commissioner of Main Roads | Safety Bay Road Settlers Avenue BALDIVIS | Modify traffic signals, install mast arms on east and west approaches, extend right turn lane on Safety Bay Road east approach, upgrade lighting and install pavement markings. | In Progress | \$449,861 | 1-Jul-21 | 30-Jun-22 | 2021-2022 |
| 113567-21WA-BS | Western Australia | Commissioner of Main Roads | Canning Road from Welshpool Road East to Glenisla Road CARMEL | Seal shoulders, remove roadside hazards, upgrade lighting and install pavement markings. | Not Started | \$1,080,000 | 1-Nov-23 | 1-May-24 | 2021-2022 |
| 113569-21WA-BS | Western Australia | Commissioner of Main Roads | High Road Augusta Street RIVERTON | Ban right turn movements to and from High Road. | Not Started | \$300,000 | 1-May-23 | 30-Jun-23 | 2021-2022 |
| 113570-21WA-BS | Western Australia | Commissioner of Main Roads | Nettleton Road From South Western Highway and 0.37km west of Lyster Road JARRAHDAL | Widen and seal shoulders, install crash barrier, delineation and pavement markings. | In Progress | \$772,943 | 1-Apr-23 | 30-Jun-23 | 2021-2022 |
| 113571-21WA-BS | Western Australia | Commissioner of Main Roads | Council Avenue Contest Parade and Kitson Street ROCKINGHAM | Modify traffic signals, remove right turn filter and extend right turn pocket on east approach on Council Avenue. | Complete | \$89,621 | 7-Feb-22 | 31-Mar-22 | 2021-2022 |
| 113572-21WA-BS | Western Australia | Commissioner of Main Roads | Nicholson Road Eucalyptus Boulevard CANNING VALE | Install left turn lane and median island on Eucalyptus Boulevard, reinforce priority and improve lighting. | Complete | \$197,098 | 1-Aug-22 | 30-Sep-22 | 2021-2022 |
| 113573-21WA-BS | Western Australia | Commissioner of Main Roads | Crimea Street Westlake Road MORLEY | Install splitter islands on Westlake Road, reinforce priority and upgrade street lighting. | Complete | \$26,205 | 22-Jan-22 | 15-Apr-22 | 2021-2022 |
| 113574-21WA-BS | Western Australia | Commissioner of Main Roads | Baldivis Road Between Fifty Road and Kerosene lane BALDIVIS | Install centre median islands and street lighting at selected locations between Kerosene Lane and Fifty Road. | Complete | \$671,945 | 30-Nov-21 | 11-Apr-22 | 2021-2022 |
| 113575-21WA-BS | Western Australia | Commissioner of Main Roads | Railway Road Elizabeth Street KALAMUNDA | Reconfigure the four-way intersection to a T-intersection by closing the Elizabeth Street east approach to the intersection. | Not Started | \$91,500 | 1-May-23 | 30-Aug-23 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|----------------|-------------------|----------------------------|--|--|-----------------|-------------------------------|------------|-----------|----------------|
| 113576-21WA-BS | Western Australia | Commissioner of Main Roads | Chevin Road Between Brockway Road Turner and Canning Mills Road ROLEYSTONE | Seal shoulders and install pavement markings. | Complete | \$242,200 | 10-Dec-21 | 4-Feb-22 | 2021-2022 |
| 113578-21WA-BS | Western Australia | Commissioner of Main Roads | Forestry Road From 100m East of Sherlock Place to Centre Break Road MYALUP | Widen and seal shoulders, remove roadside hazards from clear zone, install signs and pavement markings. | Complete | \$450,000 | 1-Jul-22 | 20-Dec-22 | 2021-2022 |
| 113579-21WA-BS | Western Australia | Commissioner of Main Roads | Wellington Street Upper Esplanade BUNBURY | Modify hold lines on approaches to intersection and modify kerb lines. | Complete | \$19,782 | 1-Mar-22 | 30-Apr-22 | 2021-2022 |
| 113580-21WA-BS | Western Australia | Commissioner of Main Roads | Clifton Road 2.4km section east of Alverstoke Road BRUNSWICK | Widen and seal shoulders, remove roadside hazards from clear zone, install signs and pavement markings. | Complete | \$700,000 | 12-Aug-22 | 28-Feb-23 | 2021-2022 |
| 113582-21WA-BS | Western Australia | Commissioner of Main Roads | Telegraph Road and Bindi Bindi-Toodyay Road 3km section from north of Connor Street TOODYAY | Improve vertical and horizontal alignments of curves, reduce batter slopes on embankments, upgrade drainage, remove roadside hazards, install signs, delineation and pavement markings. | Complete | \$1,540,781 | 11-Oct-21 | 4-Apr-23 | 2021-2022 |
| 113584-21WA-BS | Western Australia | Commissioner of Main Roads | France Street Aldgate Street MANDURAH | Install a roundabout. | Complete | \$331,800 | 1-Feb-22 | 31-May-22 | 2021-2022 |
| 113585-21WA-BS | Western Australia | Commissioner of Main Roads | Mead Street Between Warrington Road and Soldiers Road BYFORD | Install three speed platforms near school zone, install signs and pavement markings. | Complete | \$66,000 | 19-Apr-22 | 19-Apr-22 | 2021-2022 |
| 113586-21WA-BS | Western Australia | Commissioner of Main Roads | Safety Bay Road Mandurah Road BALDIVIS | Install warning signs on both east and west approaches, install safety barriers and three large static warning signs. | In Progress | \$159,216 | 14-Jul-22 | 4-Aug-22 | 2021-2022 |
| 113588-21WA-BS | Western Australia | Commissioner of Main Roads | Marmion Avenue Coral Street CRAIGIE | Install left turn deceleration lane, median island and extend right turn lane on Marmion Avenue. Install left turn pocket on Coral Street and upgrade pedestrian facilities. | Not Started | \$486,200 | 27-Aug-21 | 30-Nov-23 | 2021-2022 |
| 113589-21WA-BS | Western Australia | Commissioner of Main Roads | Spearwood Avenue Hamilton Road SPEARWOOD | Install pre-deflection at roundabout, upgrade shared path, improve drainage and street lighting. | In Progress | \$507,245 | 1-Jul-21 | 30-Apr-23 | 2021-2022 |
| 113590-21WA-BS | Western Australia | Commissioner of Main Roads | Lights Road Lights Road (West) OCEAN BEACH | Reconfigure intersection to a standard T-intersection, seal western approach, extend culvert, install signs and delineation. | In Progress | \$37,375 | 17-Nov-22 | 31-May-23 | 2021-2022 |
| 113591-21WA-BS | Western Australia | Commissioner of Main Roads | Avon Terrace and Spencer Brook-York Road YORK | Widen and seal shoulders, install drainage, widen culverts, install guardrail, remove hazards from clear zone, install kerbing and footpath. | Not Started | \$295,650 | 1-Jul-22 | 30-Jun-23 | 2021-2022 |
| 113592-21WA-BS | Western Australia | Commissioner of Main Roads | Hibbertia Way Great Northern Highway BINDOON | Install flag lighting and delineation. | Complete | \$30,251 | 1-Jul-21 | 1-Dec-22 | 2021-2022 |
| 113593-21WA-BS | Western Australia | Commissioner of Main Roads | Williams Narrogin Highway 29km section from Albany Highway to 2.3km north-east of Mckenzie Road WILLIAMS | Remove trees from clear zone, extend culverts in clear zone. | Complete | \$552,205 | 3-Jan-22 | 30-Jun-23 | 2021-2022 |
| 113594-21WA-BS | Western Australia | Commissioner of Main Roads | Turner Road Between Giblett Road and Mattamattup Street BRIDGETOWN | Install kerbing, skid resistant surface, install barriers at culverts, signs, pavement markings and delineation, remove trees from sightlines at intersection with Mattamattup Street. | Complete | \$440,167 | 25-Apr-22 | 10-Jun-22 | 2021-2022 |
| 113595-21WA-BS | Western Australia | Commissioner of Main Roads | Kuringup Road 100m section from 550m east of Bin Road NYABING | Widen culverts and headwalls in floodway, widen and seal approaches, install pavement marking and delineation. | Complete | \$60,250 | 1-May-22 | 30-Jun-22 | 2021-2022 |
| 113596-21WA-BS | Western Australia | Commissioner of Main Roads | South Western Highway from Hynes Road to Martin Pelusey Road WATERLOO | Install and upgrade turning lanes and pavement markings at both intersections to reduce masking of through vehicles, install safety barriers and construct pavement widening to enable installation of a 6m wide centre median on South Western Highway. | Complete | \$1,960,000 | 19-Dec-22 | 19-May-23 | 2021-2022 |
| 113597-21WA-BS | Western Australia | Commissioner of Main Roads | Harris Road 1.2km section east of Boyanup-Picton Road PICTON | Widen and seal, install 1.8m cycle lane, install delineation, pavement markings, audible edge lines and clear trees from clear zone. | Complete | \$625,991 | 10-Mar-22 | 20-Oct-22 | 2021-2022 |

| Project ID | State | Proponent | Project Name | Project Description | Physical Status | Australian Government Funding | Start Date | End Date | Financial Year |
|----------------|-------------------|----------------------------|---|---|-----------------|-------------------------------|------------|-----------|----------------|
| 113598-21WA-BS | Western Australia | Commissioner of Main Roads | Lane Street From Hannan Street to Dugan Street KALGOORLIE | Install traffic islands on Lane street, install and modify parking bays near shopping centre, install shared path, modify kerbing and install pavements markings. | In Progress | \$661,000 | 1-May-23 | 30-Jun-23 | 2021-2022 |

Bridges Renewal Program

Eligible proponents - State, Territory or Local Government Entities.

Scope: Approved projects since 2015, as at 31 August 2023

Caveat: Construction start and end dates are the most recent as provided by the proponent

Responses:

1. Details on the funding of projects by program that have been contractually committed, committed but not yet contracted, and any funding that has not been allocated.

All projects within the table have had funding committed.

2. Details of any changes that have occurred since details reported to the previous 2023-24 Budget Estimates hearings on 22nd and 23rd May 2023.

There have not been projects approved since the last Senate Estimates hearings on 22nd and 23rd of March.

3. Where there have been changes (particularly delays) in scheduled project completion times, a list of projects by program which at the time of the 2023-24 Budget Estimates (May 2023) hearings were scheduled for completion in 2023-24 and the corresponding revised completion date, as well as explanation for the change in scheduled completion time.

In line with the Notes on Administration, variations to the timing or payment of a milestone for a particular Project may be requested by either the Department or Funding Recipient. Unless the timing is outside of the timeframes stipulated in the guidelines, the department does not record these changes.

4. A list of projects by program that have been discontinued since 9 May 2023, including projects that have been contractually committed, and committed but not yet contracted.

Projects have not been formally discontinued since the last Estimates.

5. A list of completed projects by program for the 2023 calendar year.

These can be identified by filtering Columns K (program status) and J (end date)

6. A list of projects by program scheduled for completion in the current (2023-24) financial year.

These can be identified by filtering Column J (end date)

7. Details of any variations since 9 May 2023 to how funding is to be allocated by each program for each year over the Forward Estimates, how funding will be distributed (including whether any co-funding arrangements apply), and, for projects approved since 1 July 2022, details on recipients have been identified.

There have been no changes to funding for the program over the forward estimates since 9 May 2023. Funding recipients for new projects since 1 July 2022 can be identified in column A (subprogram) by selecting any of the 'tranche' programs that have a project ID (column B) where the middle starts with '22' or '23'.

8. Details of how any underspends in completed projects and programs have been repurposed.

Underspends in completed projects are made available to jurisdictions to use for unexpected cost increases in approved projects.

Program Objectives:

The Bridges Renewal Program funds the upgrade and replacement of bridges to enhance access for local communities and facilitate better vehicle access leading to higher productivity.

Eligible projects include bridge replacements, bridge upgrade proposals and new bridges replacing an existing water crossing.

New project selection:

- Applications undergo a four stage process within the Department including: eligibility assessment, merits assessment, input from states and territory road authorities and a quality assurance.
- Only proposals which are eligible and provide the Australian Government value for money are recommended to the approving Minister for funding.
- Ministers do not approve recommended proposals in their own electorate / jurisdiction.

| Subprogram | Project Number | State | Proponent | Name | Project Description | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date | Progress Status | Number of Bridges |
|-------------------------------------|------------------|-------|--|---|--|---|--------------------|------------|------------|-----------------|-------------------|
| Bridges Renewal Program R3 - State | 094255-17ACT-BR3 | ACT | Transport Canberra and City Services Directorate | Tuggeranong Parkway - Bridges 4003 and 4004 Upgrade | Upgrade two bridges on the Tuggeranong Parkway by increasing the load limit from 44T to 68T. | \$1,440,553 | \$2,985,732 | 5/09/2018 | 20/12/2019 | Completed | 2 |
| Bridges Renewal Program R5 - State | 111490-20ACT-BR5 | ACT | Transport Canberra and City Services Directorate | Transport Canberra and City Services Directorate - Hindmarsh Drive Bridges 3089 and 3090 renewal, Phillip | Strengthening the bridges to SM1600. | \$1,912,500 | \$3,825,000 | 5/10/2021 | 17/02/2022 | Completed | 2 |
| Bridges Renewal Program R5 - State | 111491-20ACT-BR5 | ACT | Transport Canberra and City Services Directorate | Transport Canberra and City Services Directorate - Hindmarsh Drive Bridges 3092 and 3093 renewal, Phillip | Strengthening the bridges to SM1600 | \$1,312,500 | \$2,625,000 | 16/09/2021 | 25/02/2022 | Completed | 2 |
| Bridges Renewal Program R5 - State | 111489-20ACT-BR5 | ACT | Transport Canberra and City Services Directorate | Transport Canberra and City Services Directorate - Naas Road Bridge renewal | Renewal of single-lane timber bridge with two-lane concrete bridge. | \$1,393,006 | \$2,786,012 | 12/11/2020 | 9/02/2022 | Completed | 1 |
| Bridges Renewal Programme R1- State | 054505-14ACT-BRS | ACT | Transport Canberra and City Services Directorate | Fairburn Avenue and Monaro Highway Bridges, Canberra | Strengthen one bridge on Fairburn Avenue and two bridges on the Monaro Highway. | \$491,931 | \$983,862 | 25/06/2015 | 30/04/2016 | Completed | 3 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|--|---|--|-------------|--------------|------------|------------|--------------------|----|
| Bridges Renewal Programme R2- State | 060815-15ACT-BR2 | ACT | Transport Canberra and City Services Directorate | Four Bridges on the Monaro Highway (3190, 3178, 3179, 3161) Strengthening | Strengthening of three box culvert bridges and one single span bridge to support Higher Productivity Vehicles as part of the ACT Freight Strategy network. | \$1,000,660 | \$2,001,320 | 20/05/2016 | 20/12/2016 | Completed | 4 |
| Bridges Renewal Program Ongoing - Council | 120659-22NSW-BR6 | NSW | TRANSPORT FOR NSW | Armidale Regional Council - Bakers Creek Bridge Replacement, Hillgrove | Construction of a new concrete bridge at Bakers Creek on Old Hillgrove Road. Works to include the minor adjustment bridge approaches for improved bridge safety, construction of a new concrete bridge and finishing works such as guardrails and signage. | \$911,614 | \$2,130,752 | 1/09/2022 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120653-22NSW-BR6 | NSW | TRANSPORT FOR NSW | Eurobodalla Shire Council - Silo Farm Bridge Replacement, Bodalla | Replacement of existing 71 metre long eight span bridge with a 90 metre long five (5) span @18.5 metre modular inQuik concrete integral bridge. Including repair and replacement of bridge approaches | \$900,000 | \$3,197,750 | 28/02/2023 | 31/05/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120652-22NSW-BR6 | NSW | TRANSPORT FOR NSW | Goulburn Mulwaree Council - Range Road Causeway Replacement, Baw Baw | Replace a causeway with a raised and widened concrete culvert. | \$565,968 | \$707,460 | 1/09/2022 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 118159-21NSW-BR6 | NSW | TRANSPORT FOR NSW | Goulburn Mulwaree Council - Replacement of Mayfield Road Bridge, Mayfield | Replacement of a 1 lane timber bridge across Borough Creek on Mayfield Road, Mayfield with a 2 lane concrete bridge. | \$734,333 | \$2,288,000 | 20/05/2024 | 30/05/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120656-22NSW-BR6 | NSW | TRANSPORT FOR NSW | Hay Shire Council – Replacement of Nimmie Creek bridge and 10 nearby culverts – Maude Road, Maude | Replace the existing bridge over Nimmie Creek and ten nearby culverts on Maude Road, Hay Shire with 2 lane structures. | \$2,880,000 | \$3,604,000 | 1/09/2022 | 30/09/2025 | In Planning | 11 |
| Bridges Renewal Program Ongoing - Council | 120654-22NSW-BR6 | NSW | TRANSPORT FOR NSW | Hay Shire Council – Widening and strengthening of Budgee Creek bridge, Maude Road, Maude | Widen and strengthen the existing bridge over Budgee Creek on Maude Road, Hay Shire to 9.6m wide and 160 tonne capacity. | \$700,000 | \$875,700 | 1/09/2022 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 118157-21NSW-BR6 | NSW | TRANSPORT FOR NSW | Lake Macquarie City Council - Replacement of bridge over Dora Creek on Owens Road, Martinsville, | Replacement of a one lane timber bridge with a two lane concrete bridge over Dora Creek on Owens Road, Martinsville. | \$5,000,000 | \$7,039,891 | 23/10/2023 | 26/07/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 118158-21NSW-BR6 | NSW | TRANSPORT FOR NSW | Lake Macquarie City Council - Replacement of bridge over Gap Creek, Pointers Road, Martinsville | Replacement of a one lane timber bridge with a one lane concrete bridge over Gap Creek, Pointers Road, Martinsville. | \$924,440 | \$1,155,550 | 24/07/2023 | 29/12/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing - Council | 120650-22NSW-BR6 | NSW | TRANSPORT FOR NSW | Port Macquarie Hastings Council - Replacement of bridge over Yippen Creek, Beechwood Rd, Wauchope | Replacement of timber bridge in poor condition with a new concrete structure raising height by 6m, over Yippen Creek, Beechwood Rd, Wauchope, Port Macquarie Hastings Council | \$5,000,000 | \$10,850,000 | 1/09/2022 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120657-22NSW-BR6 | NSW | TRANSPORT FOR NSW | Port Macquarie-Hastings Council – Replacement of bridge on Stoney Creek Road, Redbank | Replace one lane timber bridge over Snowball Creek on Stoney Creek Road, with a raised two lane concrete structure | \$2,705,000 | \$5,410,000 | 1/09/2022 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120651-22NSW-BR6 | NSW | TRANSPORT FOR NSW | Port Macquarie-Hastings Council – Replacement of Stoney Creek bridge – Pembroke Road, Pembroke | Replace existing one lane timber bridge over Stoney Creek on Pembroke Road, with a modern two lane concrete structure. | \$2,865,000 | \$5,670,000 | 1/09/2022 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120655-22NSW-BR6 | NSW | TRANSPORT FOR NSW | Queanbeyan-Palerang Regional Council - Honeysuckle Creek Bridge Replacement, Majors Creek | The project will replace the existing 5.2m wide concrete bridge with an 8.42m wide Inquik concrete structure. Upgrade of Monga Lane to be suitable as side-track during construction. | \$668,800 | \$836,000 | 1/09/2022 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 118161-21NSW-BR6 | NSW | TRANSPORT FOR NSW | Yass Valley Council - Greenwood Road Bridge Upgrades | Replacement of the existing single lane low level causeway's on Greenwood Road with two new two lane, reinforced concrete bridge structures. Works will include construction of the bridges as well as improvements to the road approaches. | \$4,992,856 | \$6,241,070 | 29/04/2024 | 28/03/2025 | In Planning | 1 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|-------------------|--|---|-------------|--------------|------------|------------|--------------------|---|
| Bridges Renewal Program Ongoing - Council | 118162-21NSW-BR6 | NSW | TRANSPORT FOR NSW | Yass Valley Council - Jeir Creek Bridge Replacement | Replacement of the existing single lane low level causeway on Nanima Road with a new two lane, reinforced concrete bridge structure approximately 12.8m long. Works will include construction of the bridge as well as improvements to the road approaches. | \$1,641,336 | \$2,051,670 | 24/04/2023 | 29/03/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 118160-21NSW-BR6 | NSW | TRANSPORT FOR NSW | Yass Valley Council - Replacement of Back Creek Road Bridge, Gundaroo | Replacement of single lane low level causeway on Back Creek Road, Gundaroo with a two lane concrete bridge structure. | \$2,850,084 | \$3,562,605 | 30/10/2023 | 27/09/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 3 – State | 121272-22NSW-BR7 | NSW | TRANSPORT FOR NSW | Replacement of a two lane box culvert system with a two lane bridge on Kamilaroi Highway, Narrabri | Replacement of a two lane box culvert system with a two lane bridge over Spring Creek. The project includes a wider road, traffic barriers designed to current standards, a 1m wide centreline and 1m shoulder. | \$5,000,000 | \$12,100,000 | 23/10/2024 | 24/11/2024 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 3 – State | 121273-22NSW-BR7 | NSW | TRANSPORT FOR NSW | Upgrade of an existing bridge on the Princes Highway northbound, Falls Creek | Strengthen the northbound bridge over Currumbene Creek on the Princes Highway by installing external post tensioning to increase the maximum allowable vehicle loading from HML Semi Trailer (45.5T) up to HML B Double (68T). | \$1,920,000 | \$2,400,000 | 1/07/2023 | 30/06/2024 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121320-22NSW-BR7 | NSW | TRANSPORT FOR NSW | Bega Valley Shire Council - Watergums Creek Bridge Replacement - Wonboyn | The replacement of an existing single-lane bridge, prone to closures during flood events, with a two lane concrete structure. The new bridge will be higher than the 100-year flood level, provide for 2-lanes of traffic, capable of safely carrying heavy vehicles for forestry harvesting and have guardrail containment. | \$3,540,000 | \$4,540,000 | 1/02/2024 | 31/07/2025 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121281-22NSW-BR7 | NSW | TRANSPORT FOR NSW | Lake Macquarie City Council – Owens Road Bridge replacement - Martinsville | Replacement of the one lane timber bridge with a two-lane concrete culvert system over an unnamed creek on Owens Road, Martinsville. The load limit will be increased from 10t to no limit. | \$1,629,438 | \$2,036,798 | 1/10/2023 | 23/11/2024 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121275-22NSW-BR7 | NSW | TRANSPORT FOR NSW | Tamworth Regional Council - Davidsons Lane Culvert over Moore Creek - Moore Creek, NSW | Replacement of an existing concrete causeway with a large multi-cell box culvert structure to provide a higher flood immunity. Creek and bank regrading is included which will improve flood capacity and fish passages. | \$490,000 | \$646,690 | 1/02/2023 | 1/12/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121284-22NSW-BR7 | NSW | TRANSPORT FOR NSW | Tamworth Regional Council - Replacement of culvert system with a two lane bridge on New Winton Road - Westdale | Replacement of an existing 4-cell insitu reinforced concrete box culvert with a reinforced concrete bridge with a minimum 8m clear carriageway width, over Boltons Creek on the New Winton Road. | \$736,725 | \$982,300 | 1/09/2023 | 30/04/2025 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121283-22NSW-BR7 | NSW | TRANSPORT FOR NSW | Tamworth Regional Council, Causeway replacements, Burgmanns Lane Crossing of Goonoo Goonoo Creek | The project will replace two existing concrete causeways, one with a large multi-cell box culvert structure (western causeway) and the other with a concrete bridge (central causeway), with a higher flood immunity. | \$1,633,512 | \$2,165,516 | 1/09/2023 | 1/06/2024 | Not Started | 2 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121282-22NSW-BR7 | NSW | TRANSPORT FOR NSW | Warren Shire Council – Replacement of Neue Park and Marthaguy Creek Bridges, Warren | Design and replacement of two 2 lane bridges with modern and wider 2 lane structures on Warren Road. Includes upgraded approaches to both bridges to improve alignment. | \$3,883,200 | \$4,854,000 | 1/05/2023 | 30/12/2023 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121827-22NSW-BR8 | NSW | TRANSPORT FOR NSW | Armidale Regional Council - Laura Creek Bridge Replacement, Baldersleigh | The project scope is to replace the existing concrete causeway , pipe culverts and timber bridge with a new 54.3m deck concrete bridge. The new bridge will be raised by 1.5m above the existing level and lengthened to improve the flood immunity of the crossing. The new bridge will be constructed on a new alignment approximately 10m north of the existing bridge and causeway to improve the horizontal road geometry. | \$1,627,004 | \$2,161,857 | 28/02/2024 | 28/02/2025 | In Planning | 1 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|-----------------------------|--|---|-------------|--------------|------------|------------|-------------|---|
| Bridges Renewal Program Ongoing Tranche 4 Council | 121826-22NSW-BR8 | NSW | TRANSPORT FOR NSW | Armidale Regional Council – Replacement of Boorolong Creek bridge, Boorolong | Replace a 60-year-old, one lane timber bridge with a one lane modern concrete structure over Boorolong Creek on Boorolong Road, Boorolong with a modern concrete structure. | \$1,698,381 | \$2,791,362 | 28/02/2024 | 28/02/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121828-22NSW-BR8 | NSW | TRANSPORT FOR NSW | Dubbo Regional Council – Replacement of Benolong bridge – Benolong Road, Benolong | Replace existing one lane timber bridge over Wambangalang Creek on Benolong Road, Benolong with a two lane concrete structure. | \$1,075,000 | \$3,015,000 | 31/07/2025 | 31/03/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121822-22NSW-BR8 | NSW | TRANSPORT FOR NSW | Port Macquarie-Hastings Council – Replacement of Cols Bridge on Stoney Creek Road, Redbank | Replace Cols Bridge, a one lane timber bridge on Stoney Creek Road, with a raised two lane concrete structure | \$1,510,000 | \$3,020,000 | 28/02/2025 | 28/02/2026 | In Planning | 1 |
| Bridges Renewal Program R1 - Council | 054474-14NSW-BRC | NSW | Roads and Maritime Services | Bombala Council - Parsonage Creek Bridge, Bombala | Bridge Replacement with a two lane Bridge meeting SM1600 Standard. | \$247,000 | \$1,816,174 | 11/03/2019 | 2/10/2019 | Completed | 1 |
| Bridges Renewal Program R1 - Council | 054445-14NSW-BRC | NSW | Roads and Maritime Services | Cabonne SC - Hanover Bridge, Orange | Replace a existing one lane timber bridge with a dual lane concrete bridge with improved alignment and load capacity. | \$908,754 | \$1,817,509 | 13/07/2015 | 30/05/2017 | Completed | 1 |
| Bridges Renewal Program R1 - Council | 054452-14NSW-BRC | NSW | Roads and Maritime Services | Carrathool Bridge, Carrathool | Construct new bridge and approaches and undertake 3 kilometres of road rehabilitation works joining the project to the Sturt Highway and Murrumbidgee River Road. | \$6,256,000 | \$13,050,279 | 17/07/2018 | 6/09/2019 | Completed | 1 |
| Bridges Renewal Program R1 - Council | 054485-14NSW-BRC | NSW | Roads and Maritime Services | Gundagai Shire Council - Gobarralong Bridge | Replace a flood damaged, load limited bridge with a new bridge. | \$1,046,000 | \$2,449,314 | 1/08/2015 | 1/03/2017 | Completed | 1 |
| Bridges Renewal Program R1 - Council | 054486-14NSW-BRC | NSW | Roads and Maritime Services | Mid-Western Regional Council - Butter Factory Bridge, Crudine Road | Replace a one lane timber bridge with a two lane concrete bridge. | \$307,312 | \$614,624 | 1/03/2016 | 31/12/2016 | Completed | 1 |
| Bridges Renewal Program R1 - Council | 054487-14NSW-BRC | NSW | Roads and Maritime Services | Mid-Western Regional Council - Green Gully Bridge, Queens Pinch Road | Replace a one lane timber bridge with a two lane concrete bridge. | \$326,000 | \$652,023 | 2/05/2016 | 31/10/2016 | Completed | 1 |
| Bridges Renewal Program R1 - Council | 054480-14NSW-BRC | NSW | Roads and Maritime Services | Upper Lachlan Shire Council - Abercrombie River Bridge, Goulburn-Oberon Road | Replace a one lane timber bridge with a two lane concrete bridge. | \$762,000 | \$1,537,214 | 1/09/2015 | 30/11/2019 | Completed | 1 |
| Bridges Renewal Program R1 - Council | 054451-14NSW-BRC | NSW | Roads and Maritime Services | Young SC - Burrangong Creek Bridge, Young | Replace a wooden bridge with a two lane concrete bridge. | \$535,000 | \$1,207,316 | 11/04/2016 | 9/10/2017 | Completed | 1 |
| Bridges Renewal Program R1 - State | 054508-14NSW-BRS | NSW | Roads and Maritime Services | Lansdowne Bridge, Goulburn | Replacement of Lansdowne Bridge. | \$3,250,000 | \$17,800,000 | 13/08/2018 | 27/08/2019 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060484-15NSW-BR2 | NSW | Roads and Maritime Services | Bathurst Regional Council - Rivulet Road Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge. | \$390,000 | \$782,962 | 9/01/2017 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060501-15NSW-BR2 | NSW | Roads and Maritime Services | Bellingen Shire Council - Reids Bridge Replacement | Bellingen Shire Council - Reids Bridge replacement. | \$192,000 | \$547,498 | 18/04/2017 | 22/08/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060502-15NSW-BR2 | NSW | Roads and Maritime Services | Blacktown City Council - Rouse Road Bridge Replacement | Replace existing causeway with a bridge. | \$3,500,000 | \$22,041,902 | 27/11/2017 | 28/02/2019 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060475-15NSW-BR2 | NSW | Roads and Maritime Services | Blayney Shire Council - Coombing Creek Bridge Replacement | Replace a one lane timber bridge with a one lane concrete bridge. | \$165,000 | \$384,270 | 1/02/2017 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060503-15NSW-BR2 | NSW | Roads and Maritime Services | Boorowa Council - Bennett Springs Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge. | \$478,000 | \$956,000 | 31/08/2017 | 21/12/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060504-15NSW-BR2 | NSW | Roads and Maritime Services | Cessnock City Council - Fosters Bridge Replacement | Replace a one lane timber bridge with a two lane bridge to remove load limit. | \$2,200,000 | \$4,400,000 | 10/08/2019 | 25/02/2022 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060505-15NSW-BR2 | NSW | Roads and Maritime Services | Cessnock City Council - Frame Drive Bridge Replacement | Replace a single lane closed timber bridge with a two lane concrete bridge and pathway. | \$2,000,000 | \$4,322,083 | 30/09/2016 | 30/06/2019 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060510-15NSW-BR2 | NSW | Roads and Maritime Services | Clarence Valley Council - Kinghorn Bridge Replacement | Replace a two lane timber bridge with a two lane concrete bridge. | \$190,205 | \$380,411 | 1/11/2016 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060511-15NSW-BR2 | NSW | Roads and Maritime Services | Clarence Valley Council - Romiaka Channel Bridge Replacement | Replace a two lane concrete bridge with two lane concrete bridge with footpath. | \$1,731,000 | \$3,902,000 | 1/03/2017 | 30/11/2019 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060515-15NSW-BR2 | NSW | Roads and Maritime Services | Coffs Harbour City Council - Seccombes Bridge Replacement | Replace a two lane timber bridge with a two lane concrete bridge. | \$225,825 | \$451,650 | 1/02/2017 | 13/08/2017 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------|---|--|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R2 - Council | 060521-15NSW-BR2 | NSW | Roads and Maritime Services | Coffs Harbour City Council - Taylors Bridge Replacement | Replace a one lane temporary timber bridge with a two lane concrete bridge. | \$176,898 | \$353,795 | 12/02/2017 | 20/07/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060524-15NSW-BR2 | NSW | Roads and Maritime Services | Eurobodalla Shire Council - Tyrone Bridge Replacement | Replace a one lane timber bridge with a one lane concrete bridge. | \$1,250,000 | \$2,500,000 | 5/07/2016 | 30/06/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060534-15NSW-BR2 | NSW | Roads and Maritime Services | Gilgandra Shire Council - Luckie's Gully Bridge Replacement | Replace existing pipe culvert with two lane concrete bridge. | \$265,160 | \$530,320 | 6/02/2017 | 31/05/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060549-15NSW-BR2 | NSW | Roads and Maritime Services | Gilgandra Shire Council - Wallumburrawang Creek Bridge Replacement | Replace a timber bridge with a two lane concrete bridge. | \$390,450 | \$780,901 | 27/03/2017 | 28/02/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060560-15NSW-BR2 | NSW | Roads and Maritime Services | Gilgandra Shire Council - Webb's Crossing Bridge Replacement | Replace a damaged culvert with two lane concrete bridge. | \$401,500 | \$858,762 | 25/11/2016 | 24/02/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060575-15NSW-BR2 | NSW | Roads and Maritime Services | Goulburn Mulwaree Council - Komungla Bridge Replacement | Replace a single lane concrete causeway with a two lane concrete bridge. | \$1,298,257 | \$2,596,514 | 1/02/2017 | 8/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060577-15NSW-BR2 | NSW | Roads and Maritime Services | Greater Taree City Council - Kellys Creek Bridge Replacement | Replace timber bridge with concrete culvert. | \$600,000 | \$1,357,469 | 9/05/2017 | 19/07/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060578-15NSW-BR2 | NSW | Roads and Maritime Services | Gunnedah Shire Council - Simpson Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$800,000 | \$1,703,436 | 25/07/2017 | 19/12/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060579-15NSW-BR2 | NSW | Roads and Maritime Services | Guyra Shire Council - Tenterden Road Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$529,875 | \$1,059,751 | 19/06/2017 | 9/04/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060580-15NSW-BR2 | NSW | Roads and Maritime Services | Hawkesbury City Council - West Portland Road Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge on an improved alignment. | \$920,000 | \$2,184,229 | 1/08/2016 | 2/02/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060581-15NSW-BR2 | NSW | Roads and Maritime Services | Kyogle Council - Barretts Bridge Replacement | Replace a single lane timber bridge with a single lane concrete and steel bridge. | \$228,600 | \$641,031 | 1/08/2016 | 31/01/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060582-15NSW-BR2 | NSW | Roads and Maritime Services | Kyogle Council - Renewal of Six Bridges on Gradys Creek | Replacement of six timber bridges on Gradys Creek and Lions Roads | \$1,973,400 | \$6,775,854 | 1/02/2017 | 30/03/2018 | Completed | 6 |
| Bridges Renewal Program R2 - Council | 060594-15NSW-BR2 | NSW | Roads and Maritime Services | Narrabri Shire Council - Eulah Creek Road Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$378,000 | \$789,451 | 29/01/2018 | 27/07/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060597-15NSW-BR2 | NSW | Roads and Maritime Services | Palerang Council - Back Creek Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge. | \$852,087 | \$1,704,175 | 1/09/2017 | 16/08/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060598-15NSW-BR2 | NSW | Roads and Maritime Services | Parke Shire Council - Kadina Bridge Replacement | Replace a two lane culvert with a two lane concrete bridge. | \$297,000 | \$613,275 | 30/10/2017 | 30/03/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060601-15NSW-BR2 | NSW | Roads and Maritime Services | Port Macquarie - Hastings Council - Bulli Creek Bridge Replacement | Replace a single lane timber bridge with two lane concrete bridge. | \$800,000 | \$2,210,919 | 3/10/2017 | 29/05/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060600-15NSW-BR2 | NSW | Roads and Maritime Services | Port Macquarie-Hastings Council - Albert Street Bridge Replacement | Replace a one lane timber bridge with two lane concrete box culvert. | \$200,000 | \$716,610 | 9/01/2018 | 11/05/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060602-15NSW-BR2 | NSW | Roads and Maritime Services | Port Macquarie-Hastings Council - O'Neill's Bridge Replacement | Replace a two lane timber bridge with a precast concrete beam and in-situ concrete deck bridge construction. | \$240,000 | \$841,251 | 8/01/2018 | 30/10/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060603-15NSW-BR2 | NSW | Roads and Maritime Services | Shoalhaven City Council - Moona Moona Creek Bridge Replacement | Replace a two lane timber bridge with a two lane concrete bridge. | \$750,000 | \$1,583,977 | 9/04/2018 | 13/08/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060604-15NSW-BR2 | NSW | Roads and Maritime Services | Singleton Council - Brookers Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge. | \$1,100,000 | \$2,219,072 | 1/06/2019 | 1/02/2020 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060607-15NSW-BR2 | NSW | Roads and Maritime Services | Tamworth Regional Council - Rimbada Bridge Replacement | Replace a one lane timber bridge with a one lane concrete causeway. | \$78,202 | \$156,405 | 31/05/2017 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060626-15NSW-BR2 | NSW | Roads and Maritime Services | Tamworth Regional Council - Swamp Creek Bridge Replacement | Replace a one lane timber bridge with a one lane concrete bridge. | \$186,517 | \$373,034 | 1/11/2017 | 30/04/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060645-15NSW-BR2 | NSW | Roads and Maritime Services | Tumut Shire Council - Replacement of Three Bridges on Wee Jasper Road | Replace three single lane timber bridges, with three single lane concrete bridges. | \$378,485 | \$756,971 | 1/12/2016 | 28/04/2017 | Completed | 3 |
| Bridges Renewal Program R2 - Council | 060646-15NSW-BR2 | NSW | Roads and Maritime Services | Upper Hunter Shire Council - Middlebrook Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$1,164,000 | \$2,414,976 | 9/08/2017 | 11/07/2018 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------|---|---|-------------|--------------|------------|------------|-----------|---|
| Bridges Renewal Program R2 - Council | 060592-15NSW-BR2 | NSW | Roads and Maritime Services | Wagga Wagga City Council - Eunony Bridge Replacement | Replace the existing Eunony Bridge with a Higher Mass Limit capacity bridge. | \$4,906,000 | \$10,640,000 | 17/02/2020 | 1/08/2020 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060636-15NSW-BR2 | NSW | Roads and Maritime Services | Walcha Council - Aberbaldie Road Bridge Replacement | Replace a two lane timber bridge with a wider two lane bridge. | \$248,500 | \$497,000 | 1/03/2017 | 31/08/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060637-15NSW-BR2 | NSW | Roads and Maritime Services | Walcha Council - Flags Niangala Bridge Replacement | Replace a one lane timber bridge with a wider, higher load limit one lane bridge. | \$152,500 | \$305,000 | 30/03/2017 | 31/08/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060644-15NSW-BR2 | NSW | Roads and Maritime Services | Walcha Council - Kangaroo Flat Road (5218) Bridge Replacement | Replace a single lane timber bridge with a single lane concrete bridge. | \$238,500 | \$477,000 | 1/05/2017 | 31/08/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060647-15NSW-BR2 | NSW | Roads and Maritime Services | Walgett Shire Council - Blacks Timber Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$428,985 | \$857,971 | 1/08/2017 | 15/12/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060649-15NSW-BR2 | NSW | Roads and Maritime Services | Walgett Shire Council - Harris Timber Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$330,535 | \$661,071 | 1/08/2017 | 31/03/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060650-15NSW-BR2 | NSW | Roads and Maritime Services | Walgett Shire Council - Wanourie Timber Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$540,705 | \$1,081,411 | 9/10/2017 | 30/03/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060651-15NSW-BR2 | NSW | Roads and Maritime Services | Warrumbungle Shire Council - Allison Bridge Replacement | Replace a two lane bridge increasing the capacity. | \$965,000 | \$2,230,000 | 3/01/2017 | 30/03/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060652-15NSW-BR2 | NSW | Roads and Maritime Services | Warrumbungle Shire Council - Ross Crossing Bridge Replacement | Replace a one lane timber bridge with a concrete bridge. | \$316,204 | \$632,409 | 1/04/2016 | 31/05/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060655-15NSW-BR2 | NSW | Roads and Maritime Services | Weddin Shire Council - Blacks Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$425,000 | \$850,000 | 1/11/2016 | 28/04/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060656-15NSW-BR2 | NSW | Roads and Maritime Services | Wellington Council - Gundy Creek Bridge Replacement | Replace a two lane timber bridge with a two lane concrete bridge for Higher Mass Limit vehicles. | \$620,041 | \$1,372,815 | 1/02/2018 | 4/06/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060657-15NSW-BR2 | NSW | Roads and Maritime Services | Wingecarribee Shire Council - Belanglo Rd Culvert Replacement | Replace a one lane culvert with a two lane culvert and improve the road approaches. | \$197,844 | \$395,688 | 1/07/2016 | 31/05/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060658-15NSW-BR2 | NSW | Roads and Maritime Services | Wyong Shire Council - Sohler Park Bridge Replacement | Replace a two lane timber bridge with a two lane concrete bridge. | \$680,000 | \$1,444,757 | 15/04/2019 | 15/11/2019 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060659-15NSW-BR2 | NSW | Roads and Maritime Services | Yass Valley Council - Dicks Creek Road Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge. | \$723,000 | \$1,447,652 | 1/08/2016 | 31/03/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060633-15NSW-BR2 | NSW | Roads and Maritime Services | Young Shire Council - McHenrys Creek Bridge Widening | Widen the bridge and increase the load capacity. | \$419,000 | \$1,503,440 | 16/04/2018 | 30/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094312-17NSW-BR3 | NSW | Roads and Maritime Services | Armidale Regional Council - Abington Bridge Upgrade | Upgrade the bridge increasing the load limit from 25T to 44T. | \$52,405 | \$363,001 | 1/10/2018 | 14/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094314-17NSW-BR3 | NSW | Roads and Maritime Services | Armidale Regional Council - Boundary Creek Bridge Upgrade | Upgrade a one lane timber bridge to increase the load limit from 5T to 44T. | \$119,265 | \$363,118 | 1/11/2018 | 15/04/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094315-17NSW-BR3 | NSW | Roads and Maritime Services | Armidale Regional Council - Hiscox Bridge Upgrade | Upgrade a one lane timber bridge increasing the load limit from zero to 44T. | \$38,270 | \$293,936 | 5/03/2019 | 22/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094321-17NSW-BR3 | NSW | Roads and Maritime Services | Armidale Regional Council - Maiden Creek Bridge Upgrade | Upgrade a one lane wooden bridge increasing the load limit from 0 to 44T. | \$54,178 | \$258,612 | 15/09/2018 | 30/11/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094323-17NSW-BR3 | NSW | Roads and Maritime Services | Armidale Regional Council - Pipeclay Gully Bridge Upgrade | Upgrade a one lane timber bridge increasing the load limit from 0 to 44T. | \$95,530 | \$201,472 | 20/09/2018 | 30/11/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094325-17NSW-BR3 | NSW | Roads and Maritime Services | Armidale Regional Council - Station Creek Bridge Upgrade | Upgrade a one lane timber bridge increasing the load limit from 0 to 44T. | \$76,660 | \$266,965 | 1/05/2018 | 10/09/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094677-17NSW-BR3 | NSW | Roads and Maritime Services | Armidale Regional Council - Wollomombi River Bridge Upgrade | Replace existing timber structure with two lane reinforced concrete structure. | \$156,325 | \$634,169 | 1/02/2019 | 19/07/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094674-17NSW-BR3 | NSW | Roads and Maritime Services | Bega Valley Shire Council - Bermagui River Bridge Upgrade | Upgrade a two lane bridge maintaining the load limit of 166T, extending the useful life by 100 years. | \$60,500 | \$121,782 | 18/01/2018 | 16/03/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094671-17NSW-BR3 | NSW | Roads and Maritime Services | Bega Valley Shire Council - Brockelos Creek Bridge Upgrade | Upgrade a one lane concrete bridge extending the useful life by approximately 100 years, maintaining the 166T load limit. | \$37,200 | \$442,343 | 23/04/2018 | 15/08/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094670-17NSW-BR3 | NSW | Roads and Maritime Services | Bega Valley Shire Council - Galba Creek Culvert Upgrade | Upgrade a two lane culvert maintaining the load limit of 166T extending the useful life from 50 years to 100 years. | \$48,000 | \$96,005 | 24/01/2018 | 14/02/2018 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------|---|---|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R3 - Council | 094669-17NSW-BR3 | NSW | Roads and Maritime Services | Bega Valley Shire Council - Gowing Creek Bridge Upgrade | Upgrade a timber bridge maintaining the load limit of 166T. | \$53,055 | \$106,111 | 1/08/2018 | 31/10/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094664-17NSW-BR3 | NSW | Roads and Maritime Services | Bellingen Shire Council - Deep Creek Bridge Replacement | Replace and widen a one lane timber bridge with a two lane steel and concrete bridge increasing the load limit from 25T to 50T. | \$635,638 | \$1,490,721 | 1/05/2019 | 29/01/2021 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094662-17NSW-BR3 | NSW | Roads and Maritime Services | Blayney Shire Council - Browns Creek Road Bridge Replacement | Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 10T to 166T. | \$745,000 | \$2,233,260 | 3/09/2018 | 6/03/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094659-17NSW-BR3 | NSW | Roads and Maritime Services | Brewarrina Shire Council - Birrie Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge and approach realignment, increasing the load limit from 5T to 166T. | \$2,109,175 | \$4,218,350 | 1/01/2019 | 12/03/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094657-17NSW-BR3 | NSW | Roads and Maritime Services | Brewarrina Shire Council - Replacement of Muckerawa and Dumble Bridges on Goodooga Road | Replace two existing (one lane at Muckerawa and two lanes at Dumble) concrete bridges with two lane concrete bridges and increasing the load limit from 42T to 166T. | \$1,701,792 | \$3,403,584 | 1/01/2020 | 4/12/2020 | Completed | 2 |
| Bridges Renewal Program R3 - Council | 094558-17NSW-BR3 | NSW | Roads and Maritime Services | Byron Shire Council - Blindmouth Creek Crossing Replacement | Replace and widen an existing causeway with a new culvert and road approaches to maintain 166T access. | \$570,275 | \$1,142,174 | 23/05/2018 | 10/11/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094559-17NSW-BR3 | NSW | Roads and Maritime Services | Byron Shire Council - Bridges for the Bangalow Agricultural Area Replacements (5) | Replace five one lane timber bridges with five steel bridges increasing the load limit from 3-15T to 44T on all bridges. | \$2,588,907 | \$5,630,991 | 1/04/2018 | 29/03/2019 | Completed | 5 |
| Bridges Renewal Program R3 - Council | 094656-17NSW-BR3 | NSW | Roads and Maritime Services | Campbelltown City Council - Wedderburn Causeway/Bridge Replacement | Replace and widen an existing low level causeway with a new two lane concrete bridge and reconstruction of approach roads increasing the load limit from 42T to 160T. | \$1,629,075 | \$3,316,000 | 1/09/2018 | 30/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094655-17NSW-BR3 | NSW | Roads and Maritime Services | Canterbury Bankstown Council - Hector Street Bridge Upgrade | Widen a two lane bridge to maintain 166T load limit, extending the useful life by 100 years. | \$3,253,732 | \$6,507,464 | 14/05/2020 | 22/10/2021 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094654-17NSW-BR3 | NSW | Roads and Maritime Services | Canterbury Bankstown Council - Wolumba Street Bridge Upgrade | Upgrade and widen a one lane bridge with a two lane bridge increasing the load limit from 3T to 48T. | \$3,715,503 | \$7,431,006 | 1/05/2020 | 31/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R3 - Council | 094638-17NSW-BR3 | NSW | Roads and Maritime Services | Cessnock City Council - Paynes Crossing Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge to increase the load limit from 6T to 166T. | \$667,700 | \$2,434,179 | 10/03/2020 | 24/02/2021 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094636-17NSW-BR3 | NSW | Roads and Maritime Services | Cessnock City Council - Whittings Bridge Replacement | Replace and widen a one lane wooden bridge with a two lane concrete bridge maintaining the 166T capacity. | \$437,460 | \$874,921 | 31/12/2018 | 28/02/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094627-17NSW-BR3 | NSW | Roads and Maritime Services | Clarence Valley Council - Endless Creek Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 42T to 166T. | \$505,067 | \$1,010,135 | 31/08/2018 | 31/08/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094642-17NSW-BR3 | NSW | Roads and Maritime Services | Clarence Valley Council - Pullalalong Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 42T to 166T. | \$376,806 | \$753,614 | 1/12/2018 | 30/09/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094640-17NSW-BR3 | NSW | Roads and Maritime Services | Coffs Harbour City Council - Bardens Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge maintaining the load limit of 42T. | \$225,000 | \$456,610 | 19/04/2018 | 25/09/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094560-17NSW-BR3 | NSW | Roads and Maritime Services | Eurobodalla Shire Council - Cullendulla Drive Long Beach Culvert Upgrade | Upgrade and widen the existing culvert to maintain the existing 68T capacity and extending the useful life by 100 years. | \$202,021 | \$404,407 | 10/04/2018 | 24/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094621-17NSW-BR3 | NSW | Roads and Maritime Services | Glen Innes Severn Council - Polhill Road Bridge Replacement | Replace and widen a one lane timber bridge with a one lane concrete bridge maintaining the 166T load limit. | \$292,000 | \$592,000 | 17/06/2019 | 22/05/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094620-17NSW-BR3 | NSW | Roads and Maritime Services | Goulburn Mulwaree Council - Nadigomgar Creek Bridge Replacement | Replace and widen a culvert with a two lane concrete bridge increasing the load limit from 44T to 68T. | \$712,807 | \$1,780,232 | 26/04/2018 | 27/08/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094539-17NSW-BR3 | NSW | Roads and Maritime Services | Hilltops Council - Bundarbo Road Bridge Replacement | Replace and widen a single lane bridge with a two lane bridge and increasing the load limit from 58T to 166T. | \$4,672,537 | \$9,445,075 | 29/11/2021 | 31/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R3 - Council | 094537-17NSW-BR3 | NSW | Roads and Maritime Services | Kempsey Shire Council - Turners Flat Bridge Replacement | Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 15T to 166T. | \$1,995,615 | \$3,991,230 | 31/03/2019 | 31/07/2020 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------|---|--|-----------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R3 - Council | 094536-17NSW-BR3 | NSW | Roads and Maritime Services | Kyogle Council - Afterlee Road Bridge Replacement | Replace and widen a one lane timber bridge with a two lane steel truss bridge ensuring the maintenance of 166T load limit. | \$311,500 | \$745,839 | 25/08/2018 | 13/09/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094535-17NSW-BR3 | NSW | Roads and Maritime Services | Kyogle Council - Hanleys Bridge Replacement | Replace and widen a one lane timber bridge with a two lane concrete and steel bridge ensuring the 166T load limit is maintained. | \$398,000 | \$796,000 | 14/01/2019 | 30/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094534-17NSW-BR3 | NSW | Roads and Maritime Services | Kyogle Council - Mulcahys Bridge Replacement, Needhams Road | Replace and widen a single lane timber bridge with a one lane steel and concrete bridge increasing the load limit from 25T to 166T. | \$435,000 | \$944,429 | 9/07/2019 | 31/03/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094533-17NSW-BR3 | NSW | Roads and Maritime Services | Lachlan Shire Council - Island Creek Bridge Replacement | Replace and widen a one lane wooden bridge with a two lane modular steel truss bridge increasing the load limit from 10T to 166T. | \$295,000 | \$590,000 | 1/06/2018 | 1/09/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094532-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Bobin Creek Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 44T to 160T. | \$800,000 | \$1,799,035 | 20/08/2018 | 23/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094530-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Bulga Creek Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 30T to 160T. | \$600,000 | \$1,229,532 | 12/05/2018 | 21/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094529-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Burrell Creek Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 8T to 160T. | \$800,000 | \$1,600,500 | 31/12/2018 | 31/10/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094527-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Cedar Creek Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 4T to 160T. | \$275,000 | \$1,135,621 | 24/02/2019 | 30/11/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094525-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Diamond Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 7T to 160T. | \$400,000 | \$800,800 | 28/02/2019 | 31/08/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094523-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Emu Creek Bridge Replacement | Replace and widen a two lane timber bridge with a two lane concrete bridge increasing the load limit from 18T to 160T. | \$750,000 | \$1,501,500 | 31/03/2019 | 31/08/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094521-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Kundle Creek Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 8T to 160T. | \$400,000 | \$806,300 | 28/02/2019 | 29/05/2021 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094520-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Little Cedar Party Ck Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 30T to 160T. | \$350,000 | \$701,800 | 19/11/2018 | 31/08/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094519-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - McQueen Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 13T to 160T. | \$800,000 | \$1,600,500 | 20/04/2020 | 15/10/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094518-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Milbai Creek Bridge Upgrade | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 13T to 160T. | \$260,000 | \$818,934 | 4/02/2019 | 30/08/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094517-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Possum Brush Road Bridge No 2 Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 16T to 160T. | \$315,000 | \$630,300 | 30/06/2019 | 30/06/2021 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094516-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Reltons Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 4T to 160T. | \$425,000 | \$854,700 | 20/02/2020 | 30/09/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094512-17NSW-BR3 | NSW | Roads and Maritime Services | Mid Coast Council - Wards River Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 8T to 160T. | \$660,000 | \$1,320,000 | 24/01/2020 | 30/09/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094511-17NSW-BR3 | NSW | Roads and Maritime Services | Mid-Western Regional Council - Goodiman Bridge Replacement | Replace and widen a one lane bridge of timber/concrete/steel construction with a two lane concrete bridge increasing the load limit from 5T to 166T. | \$307,500 | \$741,000 | 4/06/2018 | 7/05/2019 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------|---|--|-------------|--------------|------------|------------|--------------------|---|
| Bridges Renewal Program R3 - Council | 094510-17NSW-BR3 | NSW | Roads and Maritime Services | Murray River Council - Merran Creek Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from being closed to 166T. | \$399,400 | \$801,160 | 6/03/2018 | 14/01/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094509-17NSW-BR3 | NSW | Roads and Maritime Services | Murray River Council - Yarrein Creek Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 2T to 166T. | \$394,400 | \$821,982 | 6/03/2018 | 14/01/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094508-17NSW-BR3 | NSW | Roads and Maritime Services | Nambucca Shire Council - Lanes Bridge Replacement | Replace and widen a two lane timber bridge with a two lane concrete bridge increasing the load limit from 44T to 166T. | \$1,000,000 | \$2,745,425 | 18/09/2018 | 31/10/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094507-17NSW-BR3 | NSW | Roads and Maritime Services | Narrabri Shire Council - Bullawa Creek Bridge Replacement | Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 10T to 166T. | \$668,422 | \$1,336,844 | 25/06/2018 | 30/11/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094506-17NSW-BR3 | NSW | Roads and Maritime Services | Port Macquarie-Hastings Council - Dunbogan Bridge Upgrade | Strengthen all 36 piers of the two lane bridge increasing the load limit from 57T to 166T. | \$1,500,000 | \$4,720,742 | 9/05/2019 | 20/03/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094505-17NSW-BR3 | NSW | Roads and Maritime Services | Queanbeyan- Palerang Regional Council - Silver Hills Bridge Replacement | Replace and widen a one lane timber bridge with a two lane box culvert increasing the load limit from 50T to 68T. | \$362,615 | \$929,299 | 1/03/2019 | 30/03/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094503-17NSW-BR3 | NSW | Roads and Maritime Services | Shoalhaven City Council - Crookhaven River Bridge Upgrade | Strengthen the bridge increasing the load limit from 30T to 166T. | \$396,000 | \$793,000 | 4/03/2019 | 31/10/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094502-17NSW-BR3 | NSW | Roads and Maritime Services | Tamworth Regional Council - Middlebrook Creek Bridge 1 Replacement | Replace the one lane timber bridge with a one lane concrete bridge increasing the load limit from 15T to 68T. | \$173,811 | \$469,884 | 13/05/2019 | 30/07/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094501-17NSW-BR3 | NSW | Roads and Maritime Services | Tamworth Regional Council - Middlebrook Creek Bridge 2 Replacement | Replace the one lane timber bridge with a one lane concrete bridge increasing the load limit from 5T to 68T. | \$406,609 | \$813,218 | 11/03/2019 | 14/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094500-17NSW-BR3 | NSW | Roads and Maritime Services | Temora Shire Council - Trungley Hall Road Culvert Replacement | Replace and widen a two lane culvert increasing the load limit from 16T to 166T. | \$195,975 | \$391,950 | 15/09/2017 | 11/01/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094497-17NSW-BR3 | NSW | Roads and Maritime Services | Tweed Shire Council - Byrill Creek Road Bridge Replacement | Replace and widen an existing one lane timber bridge with an elevated two lane concrete bridge increasing the load limit from 33T to 166T. | \$1,617,892 | \$3,235,785 | 26/09/2018 | 18/10/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094496-17NSW-BR3 | NSW | Roads and Maritime Services | Upper Lachlan Shire Council - Kiamma Creek Bridge Upgrade | Replace and widen a single lane timber bridge with a two lane concrete culvert bridge and associated roadworks. New structure is to maintain the load limit of 166T. | \$450,000 | \$1,062,460 | 1/05/2020 | 30/05/2022 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094495-17NSW-BR3 | NSW | Roads and Maritime Services | Walcha Council - Wollun Road Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge increasing the load limit from 12T to 166T. | \$311,375 | \$815,691 | 13/05/2019 | 3/10/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094489-17NSW-BR3 | NSW | Roads and Maritime Services | Walgett Shire Council - Goangra Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge, increasing the load limit from 50T to 166T. | \$605,000 | \$1,590,000 | 9/03/2020 | 16/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R3 - Council | 094488-17NSW-BR3 | NSW | Roads and Maritime Services | Wingecarribee Shire Council - Braemar Ave Culvert Replacement, Braemar | Replace and widen a culvert and pedestrian pathway maintaining the 166T load limit. | \$621,570 | \$1,326,559 | 1/02/2018 | 30/06/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094486-17NSW-BR3 | NSW | Roads and Maritime Services | Wollondilly Shire Council - Cedar Creek Road Matthews Ck Bridge Replacement | Replace and widen a one lane with a two lane concrete bridge increasing the load limit from 44T to 166T. | \$480,095 | \$997,799 | 14/01/2019 | 7/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094498-17NSW-BR3 | NSW | Roads and Maritime Services | Blayney Street Overbridge Replacement | Replace a one lane wooden bridge with a two lane concrete bridge increasing the load limit from 5T to 160T. | \$1,288,925 | \$2,899,619 | 12/11/2018 | 10/07/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094504-17NSW-BR3 | NSW | Roads and Maritime Services | Charleyong Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge increasing load limit from 50T to 166T. | \$5,000,000 | \$23,000,000 | 19/07/2018 | 30/11/2021 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094499-17NSW-BR3 | NSW | Roads and Maritime Services | Range Road Overbridge Replacement | Replace a two lane steel bridge extending the useful life by 100 years and increasing the load limit from 5T to 160T. | \$1,191,850 | \$2,383,700 | 1/03/2021 | 31/08/2022 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-------------------|--|--|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R4 - Council | 101855-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Armidale Regional Council - Dumaresq Creek Bridge Replacement | Replacement of Dumaresq Creek Bridge with a two lane concrete structure with a separate shared pedestrian pathway. | \$343,000 | \$860,000 | 1/02/2021 | 30/06/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101856-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Armidale Regional Council - Pint Pot Bridge Replacement | Replacement of Pint Pot Bridge with a concrete structure. | \$310,000 | \$620,000 | 5/10/2020 | 30/04/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101844-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Bathurst Regional Council - Howard's Bridge Renewal | Replacement of Howard's Bridge with a single lane concrete structure at an increased height. | \$318,304 | \$1,612,669 | 14/12/2020 | 31/05/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101908-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Bellingen Shire Council - Bielsdown Bridge Replacement | Replacement of Bielsdown Bridge with a dual lane concrete structure. | \$700,000 | \$1,736,595 | 15/12/2021 | 30/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R4 - Council | 101909-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Bellingen Shire Council - Richardsons Bridge Replacement | Replacement of Richardsons Bridge with a single lane concrete structure at an increased height and on a revised alignment. | \$700,000 | \$1,720,263 | 11/07/2022 | 24/11/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101830-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Byron Shire Council - Byron Creek Bridge Renewal, Bangalow | Replacement of Byron Creek Bridge with a concrete structure. | \$700,000 | \$2,354,449 | 30/03/2020 | 11/12/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101831-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Byron Shire Council - South Arm Bridge Renewal, Brunswick Heads | Major refurbishment of the historic South Arm Bridge. | \$607,530 | \$1,727,318 | 2/02/2020 | 30/10/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101902-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Cabonne Shire Council - Bangaroo Bridge Replacement | Replacement of Bangaroo Bridge with two lane concrete structure. | \$700,000 | \$1,511,895 | 1/07/2020 | 10/12/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101903-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Cabonne Shire Council - St Germain's Bridge Replacement | Replacement of St Germain's Bridge with a two lane concrete structure. | \$417,542 | \$835,084 | 30/11/2020 | 30/11/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101932-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Central Coast Council - Carrington Street Bridge Renewal | Replacement of Carrington Street Bridge with a two lane concrete structure. | \$387,500 | \$775,000 | 16/02/2022 | 31/05/2023 | Under Construction | 1 |
| Bridges Renewal Program R4 - Council | 101901-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Cessnock City Council - Anvil Creek Bridge Renewal, Greta | Replacement of Anvil Creek Bridge with a two lane concrete structure on a revised alignment. | \$690,800 | \$1,381,600 | 14/02/2022 | 30/09/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101849-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Clarence Valley Council - Middle Creek Bridge Replacement, Kungala Road | Replacement of Middle Creek Bridge on Kungala Road with a two lane concrete structure. | \$344,515 | \$732,210 | 15/06/2020 | 5/11/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101848-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Clarence Valley Council - Middle Creek Bridge Replacement, Sherwood Creek Road | Replacement of Middle Creek Bridge at Sherwood Creek Road with a single lane concrete structure. | \$285,375 | \$839,420 | 6/07/2020 | 12/02/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101897-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Coffs Harbour City Council - Corfes Bridge Renewal | Replace Corfes Bridge with a concrete piped culvert | \$103,995 | \$207,990 | 1/11/2019 | 1/02/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101842-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Dubbo Regional Council - Burrendong Bridge Replacement | Replacement of Burrendong Bridge with a two lane concrete structure. | \$700,000 | \$2,117,500 | 1/05/2021 | 30/06/2023 | Under Construction | 1 |
| Bridges Renewal Program R4 - Council | 101843-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Dubbo Regional Council - Terrabella Bridge Replacement | Replacement of Terrabella Bridge with a two lane concrete structure. | \$700,000 | \$3,916,000 | 1/11/2021 | 30/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R4 - Council | 101935-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Dungog Shire Council - Summerhill Bridge replacement | Replacement of Summerhill Bridge with a single lane concrete structure. | \$315,883 | \$631,766 | 30/06/2020 | 27/08/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101936-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Dungog Shire Council - Tillegra Bridge Renewal | Replacement of Tillegra Bridge with a single lane concrete structure. | \$1,047,220 | \$2,216,952 | 7/03/2020 | 30/07/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101912-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Federation Council - Doctors Road Bridge Renewal | Replacement of Doctors Road Bridge with a concrete structure. | \$340,050 | \$684,414 | 1/03/2020 | 27/10/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101837-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Forbes Shire Council - 7 Sisters Bridge Renewal, Bedgerebong Road | Replacement of 7 Sisters Bridge with a two lane concrete structure. | \$550,000 | \$1,100,000 | 1/12/2020 | 1/04/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101921-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Glen Innes Severn Council - Bridge 5270 Replacement, Mann River | Replacement of Bridge 5270 with a single lane concrete structure. | \$700,000 | \$1,400,000 | 1/10/2020 | 31/05/2023 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101920-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Glen Innes Severn Council - Bridge 5300 Ten Mile Road Renewal, Deepwater River | Replacement of Bridge 5300 with a single lane concrete structure. | \$223,100 | \$768,351 | 26/05/2020 | 30/10/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101864-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Goulburn Mulwaree Council - Thornford Road Bridge Replacement | Replacement of Thornford Road Bridge with a two lane concrete structure. | \$226,233 | \$452,466 | 1/04/2020 | 30/09/2020 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-------------------|--|---|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R4 - Council | 101857-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Kempsey Shire Council - Roses Bridge Replacement, Bellbrook | Replacement of Roses Bridge with a concrete structure. | \$332,500 | \$665,000 | 31/08/2020 | 31/07/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101892-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Kyogle Council - Hootons Bridge Replacement, Hootons Road | Replacement of Hootons Bridge with a concrete and steel structure. | \$700,000 | \$1,252,696 | 6/07/2020 | 24/09/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101891-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Kyogle Council - Mathews Bridge Replacement, Green Pigeon Road | Replacement of Mathews Bridge with a two lane concrete and steel structure. | \$590,584 | \$1,181,169 | 1/05/2021 | 24/09/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101905-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Liverpool Plains Shire Council - Old Highway Bridge Replacement, Willow Tree | Replacement of Old Highway Bridge with a single lane concrete structure. | \$372,632 | \$745,265 | 21/09/2020 | 11/12/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101841-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Mid-Coast Council - Browns Creek Bridge Firefly Replacement | Replacement of Browns Creek Bridge with a two-lane concrete structure. | \$614,000 | \$1,529,399 | 1/05/2020 | 1/01/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101840-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Mid-Coast Council - Deep Creek Bridge Wherrol Flat Renewal | Replacement of Deep Creek Bridge with a two lane concrete structure. | \$662,500 | \$1,325,000 | 1/06/2020 | 31/12/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101937-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Murray River Council - Fickens Lane Renewal, Gonn | Replacement of Fickens Lane Bridge with a two lane concrete structure. | \$455,000 | \$912,363 | 5/12/2019 | 25/05/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101887-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Muswellbrook Shire Council - Williams Bridge Replacement | Replacement of Williams Bridge with a concrete structure. | \$650,000 | \$1,300,000 | 1/05/2020 | 15/01/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101907-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Nambucca Shire Council - Allomera No. 2 Bridge Replacement | Replacement of Allomera No. 2 Bridge with a concrete structure. | \$87,079 | \$235,400 | 1/07/2019 | 30/06/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101906-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Nambucca Shire Council - Fischers Bridge Replacement | Replacement of Fischers Bridge with a concrete structure. | \$490,501 | \$981,000 | 31/03/2020 | 30/09/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101867-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Narrabri Shire Council - Horsearm Creek Bridge Replacement | Replacement of Horsearm Creek Bridge with a steel reinforced concrete structure. | \$700,000 | \$1,405,800 | 16/11/2020 | 31/05/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101868-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Narrabri Shire Council - Spring Creek Bridge Replacement | Replacement of Spring Creek Bridge with a steel reinforced concrete structure. | \$700,000 | \$1,646,794 | 16/11/2020 | 25/11/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101850-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Port Macquarie Hastings Council - Scrubby Creek Bridge Upgrade | Replacement of Scrubby Creek Bridge with a two lane concrete structure. | \$455,000 | \$910,000 | 1/05/2020 | 4/02/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101851-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Port Macquarie Hastings Council - Thompson's Bridge BN 113 Upgrade | Replacement of Thompson's Bridge BN 113 with a widened two lane concrete structure. | \$415,000 | \$830,000 | 1/06/2020 | 24/12/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101938-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Queanbeyan-Palerang Regional Council - Gidleigh Bridge Renewal | Replacement of Gidleigh Bridge with a two lane concrete structure. | \$422,840 | \$845,680 | 5/04/2021 | 30/06/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101939-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Queanbeyan-Palerang Regional Council - Reedy Creek Bridge Renewal | Replacement of Reedy Creek Bridge with a two lane concrete structure. | \$1,000,000 | \$1,358,940 | 24/01/2022 | 31/03/2023 | Under Construction | 1 |
| Bridges Renewal Program R4 - Council | 101904-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Richmond Valley Council - JTR Small Bridge Renewal | Replacement of JTR Small Bridge with a concrete structure. | \$264,700 | \$553,672 | 16/08/2021 | 30/11/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101876-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Shoalhaven City Council - Tumblebar Bridge, Brooman Road Renewal | Replacement of Tumblebar Bridge with a concrete structure. | \$500,250 | \$1,000,500 | 8/03/2021 | 30/09/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101822-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Tenterfield Shire Council - Deepwater River Bridge Renewal, Torrington Road | Replacement of Deepwater River Bridge with a concrete structure. | \$600,050 | \$1,200,100 | 1/08/2021 | 24/06/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101823-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Tenterfield Shire Council - Kangaroo Creek Bridge Replacement, Paddy's Flat Road Nth | Replacement of Kangaroo Creek Bridge with a concrete structure. | \$608,700 | \$1,217,400 | 27/06/2022 | 27/01/2023 | Under Construction | 1 |
| Bridges Renewal Program R4 - Council | 101871-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Upper Hunter Shire Council - Camerons Bridge | Replacement of Camerons Bridge with a concrete structure. | \$700,000 | \$3,077,433 | 28/06/2021 | 30/09/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101865-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Upper Lachlan Shire Council - Crookwell River Bridge Upgrade - Woodville Road | Replacement of Crookwell River Bridge with a concrete structure. | \$294,860 | \$782,433 | 15/09/2019 | 1/06/2021 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-------------------|---|---|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R4 - Council | 101866-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Upper Lachlan Shire Council - Diamond Creek Bridge Upgrade - Kangaloolah Road | Replacement of Diamond Creek Bridge with a wider concrete structure and realignment of approaches to the bridge. | \$480,526 | \$961,916 | 15/08/2020 | 15/01/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101941-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Wagga Wagga City Council - Mona Vale Road, Bridge-247 renewal | Replacement of Bridge 247 on Mona Vale Road with a concrete structure. | \$165,732 | \$331,463 | 20/07/2020 | 10/08/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101942-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Wagga Wagga City Council - Palmer's Road, Bridge-259 renewal | Replacement of Bridge 259 on Palmer's Road with a concrete structure. | \$149,600 | \$299,200 | 4/09/2020 | 15/09/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101928-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Walcha Council - Ellas Creek Bridge Replacement | Replacement of Ellas Creek Bridge with a concrete structure. | \$233,992 | \$467,985 | 26/08/2021 | 31/12/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101926-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Walcha Council - Englefield Road Bridge Replacement | Replacement of Englefield Road Bridge with a concrete structure. | \$340,471 | \$680,942 | 25/10/2021 | 29/04/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101927-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Walcha Council - Stephens Bridge Replacement | Replacement of Stephens Bridge with a concrete structure. | \$498,007 | \$996,014 | 22/06/2021 | 11/03/2022 | Under Construction | 1 |
| Bridges Renewal Program R4 - Council | 101946-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Wingecarribee Shire Council - Barrangarry Creek Bridge renewal | Replacement of Barrangarry Creek Bridge with a two lane concrete structure. | \$652,640 | \$1,305,280 | 1/11/2019 | 30/06/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101945-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Wingecarribee Shire Council - Construction of Bundanoon Creek Bridge | Replacement of Bundanoon Creek Bridge with a two lane concrete structure. | \$589,568 | \$1,179,137 | 1/02/2020 | 29/05/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101853-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Yass Valley Council - Bridge at Segment 18 Childowloa Road, Bookham replacement | Replacement of Bridge at Segment 18 Childowloa Road with a two lane concrete structure. | \$313,924 | \$627,848 | 3/02/2020 | 30/03/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101854-19NSW-BR4 | NSW | TRANSPORT FOR NSW | Yass Valley Council - Timber Bridge at Segment 6 Nottingham Road, Wee Jasper Replacement | Replacement of Bridge at Segment 6 Nottingham Road with a two lane concrete structure. | \$378,724 | \$757,448 | 30/09/2019 | 29/05/2020 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111613-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Armidale Regional Council - Martins Gully/ Shambrook Ave Bridge renewal, Armidale | Replace existing bridge with a new two lane concrete bridge structure, with a minimum of 44t load capacity | \$375,000 | \$742,488 | 1/06/2021 | 30/09/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111619-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Ballina Shire Council - Pearces Creek Bridge replacement, Eltham Rd, Pearces Creek | Replacement of a 2-lane 44 m long 4-span timber bridge with a new 60 m concrete structure, including some road realignment. The bridge is in very poor condition, including some elements that have failed and others that are on the point of failure. As a result, traffic has been restricted to single lane access and heavy vehicles have been load limited to 20 % of the General Mass Limit (including individual axle group loadings) for vehicles currently permitted on the road network. The project will reinstate the General Mass Limits. | \$2,000,000 | \$4,000,000 | 1/11/2021 | 30/06/2024 | Not Started | 1 |
| Bridges Renewal Program R5 - Council | 111599-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Bathurst Regional Council - Tarana Road Bridge renewal, Gemalla | Bridge Renewal over Stony Creek and road realignment | \$523,425 | \$1,046,850 | 20/08/2022 | 31/10/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111628-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Bega Valley Shire Council - Pretty Point Bridge renewal, New Buildings Rd, Wyndham | Completion of construction of a truss bridge. | \$500,000 | \$1,000,000 | 30/01/2021 | 30/06/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111660-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Bellingen Shire Council - Kalang River Bridge replacement, Bowraville Rd, Bellingen | Replacement of an existing load limited single lane timber bridge with a dual lane reinforced concrete bridge with a higher level of flood immunity. | \$2,000,000 | \$4,095,000 | 24/10/2022 | 1/07/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111685-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Blayney Shire Council - Gully Swamp Bridge replacement, Gallymont Rd, Mandurama | Replace existing low level, 3t limited bridge with a longer span, unlimited bridge. | \$170,000 | \$436,300 | 18/04/2022 | 30/12/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111529-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Brewarrina Shire Council - Carters Swamp Bridge replacement, Goodooga Brenda Rd, Goodooga | Replace existing structures with load limit of 24 Tonne with new bridge with load limit of 166 Tonne | \$450,000 | \$900,000 | 30/11/2022 | 31/03/2023 | Not Started | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-------------------|---|--|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 - Council | 111588-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Byron Shire Council - Main Arm Causeway replacement, Main Arm | Road realignment and construct a new concrete causeway of two lanes | \$402,679 | \$805,358 | 23/05/2023 | 30/06/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111633-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Cabonne Shire Council - Gowan Bridge replacement, Gowan Road, Gowan | Construction of Gowan Bridge on Gowan Road, Gowan | \$984,090 | \$1,968,180 | 27/02/2023 | 28/04/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111632-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Cabonne Shire Council - Washpen Bridge replacement, Gundong Road, Obley | Construction of Washpen Bridge on Gundong Road, Obley | \$1,145,400 | \$2,290,800 | 5/12/2022 | 30/11/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111692-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Cessnock City Council - Kline Street Bridge replacement, Weston | Remove existing timber bridge and replace with new concrete bridge with higher deck level and longer span.' | \$650,000 | \$1,300,000 | 6/12/2021 | 30/03/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111691-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Cessnock City Council - Yango Creek Bridge replacement, Yango Creek Rd, Wollombi | Remove existing timber bridge and replace with new concrete or steel bridge at higher deck level and concrete span. | \$1,176,500 | \$2,353,000 | 6/12/2021 | 30/04/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111610-20NSW-BR5 | NSW | TRANSPORT FOR NSW | City of Parramatta Council - Hunts Creek Culverts replacement, The Hills Shire | Replace the existing water crossing (culverts) at Hunts Creek, North Rocks Road, North Parramatta with a single span bridge to improve the structure load capacity limit for heavy vehicles, improve hydraulic capacity underneath the bridge, reduction of flood levels and extents, and minimise road closure due to flooding. | \$2,000,000 | \$5,000,000 | 21/03/2022 | 30/11/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111626-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Clarence Valley Council - Dignans Timber Bridge replacement, Coongbar Rd, Clarence Valley | Replace an aged timber bridge with a new concrete structure. | \$343,002 | \$738,034 | 21/03/2022 | 28/02/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111624-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Clarence Valley Council - Jackybulbin Tullymorgan Road bridges renewal package, Tullymorgan | Replacement of three timber bridges with concrete structures. | \$797,165 | \$1,594,330 | 1/09/2021 | 15/11/2021 | Completed | 3 |
| Bridges Renewal Program R5 - Council | 111625-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Clarence Valley Council - McPhillips Road Bridge renewal, Halfway Creek | Replace an aged timber bridge with a new concrete structure. | \$297,567 | \$595,134 | 3/05/2021 | 6/08/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111637-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Cootamundra-Gundagai Regional Council - Brawlin Road Bridge 380 replacement, Burra Creek | Replace existing structure with new concrete bridge | \$198,000 | \$396,000 | 24/01/2022 | 31/03/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111638-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Cootamundra-Gundagai Regional Council - Burra Road Bridge 126 replacement, Burra Creek | Replace existing structure with new concrete bridge | \$240,000 | \$480,000 | 24/01/2022 | 31/03/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111639-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Cootamundra-Gundagai Regional Council - Lucerndale Road Bridge 157 replacement, Tumblong | Replace existing structure with new concrete bridge | \$168,000 | \$336,000 | 24/01/2022 | 31/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111640-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Cootamundra-Gundagai Regional Council - Lucerndale Road Bridge 158 replacement, Tumblong | Replace existing structure with new concrete bridge | \$99,000 | \$198,000 | 21/03/2022 | 28/10/2022 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111604-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Cowra Shire Council - George Campbell Bridge replacement, Darbys Falls Rd, Cowra | Replace timber bridge approaching end of serviceable life with reinforced concrete bridge | \$1,170,767 | \$2,341,535 | 13/09/2021 | 31/05/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111611-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Eurobodalla Shire Council - Garlandtown Bridge renewal, N Head Dr, Moruya | Widening bridge to two-lanes designed to meet M1600 standards. | \$850,000 | \$1,896,522 | 1/05/2021 | 31/08/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111537-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Federation Council - Billabong Anabranche Bridge renewal, Federation Way, Oaklands | Renewal of an existing structurally deficient bridge. | \$907,500 | \$1,815,000 | 25/04/2022 | 31/03/2023 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-------------------|--|--|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 - Council | 111521-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Forbes Shire Council - Mafeking Bridge Renewal, Wurrinya Rd, Wurrinya | Replacement of an aging and failing bridge structure to allow for heavy haulage vehicles | \$1,000,000 | \$2,000,000 | 25/10/2021 | 16/06/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111532-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Gilgandra Council - Lucas Bridge replacement, Breelong-Balladoran Rd, Breelong | Replace dilapidated timber structure with new reinforced concrete bridge | \$1,250,000 | \$2,500,000 | 2/02/2021 | 31/10/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111702-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Glen Innes Severn Council - Yarrow Creek Bridge renewal, Mount Mitchell Rd, Mount Mitchell | Yarrow Creek Bridge Replacement | \$472,500 | \$945,000 | 24/01/2022 | 30/06/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111528-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Goulburn Mulwaree Council - Carrick Road Bridge replacement, Carrick | Replace part timber bridge on Carrick Road with a modular concrete culvert system. | \$458,806 | \$976,092 | 21/02/2022 | 30/09/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111527-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Goulburn Mulwaree Council - Towrang Road Bridge renewal, Boxers Creek | The Towrang Road Bridge Replacement Project will upgrade the existing single lane concrete bridge over the Wollondilly River. The project will deliver a 2 lane bridge which will be 4.5m higher than the existing structure. The new bridge will provide road users with significant improvements in safety, traffic flow and flood immunity. | \$2,000,000 | \$4,802,600 | 16/08/2021 | 28/02/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111530-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Greater Hume Shire Council - Jingellic Road Bridges renewal package, Wantagong | Strengthen and widen bridges to allow HML vehicles | \$926,282 | \$1,852,564 | 5/12/2022 | 30/06/2024 | Under Construction | 5 |
| Bridges Renewal Program R5 - Council | 111651-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Gunnedah Shire Council - Orange Grove Road Bridge renewal, Keepit | Replacement of a load limited timber bridge allowing HML access via Orange Grove Road | \$626,175 | \$1,252,350 | 18/04/2022 | 31/03/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111517-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Hay Shire Council - Bridge Over Sandy Creek renewal, Nap Nap Rd, Maude | Replacement of timber bridge over Sandy Creek on Nap Nap Road, Maude | \$346,015 | \$692,030 | 21/03/2022 | 24/06/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111659-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Hilltops Council - Wambanumba Bridge renewal, Murringo Road, Young | Replacement of the Wambanumba Bridge (Murringo Road, Young - MR41) | \$1,544,500 | \$3,089,000 | 30/08/2021 | 31/08/2022 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111669-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Kempsey Shire Council - Boyters Lane Bridge replacement, Jerseyville | Replace a single lane timber bridge with a concrete structure designed to meet current standards | \$142,447 | \$284,894 | 22/03/2021 | 30/06/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111671-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Kempsey Shire Council - McIver's Bridge replacement, Carrai Rd, Willi Willi | Replace a single lane timber bridge with a concrete structure designed to meet current standards | \$277,139 | \$554,278 | 31/01/2023 | 30/04/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111670-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Kempsey Shire Council - McKenzies Bridge replacement, Toose Rd, Bellbrook | Replace a single lane timber bridge with a concrete structure designed to meet current standards | \$179,743 | \$359,486 | 1/04/2022 | 30/12/2022 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111672-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Kempsey Shire Council - Nursery Gully Bridge replacement, Smiths Creek Rd, Kundabung | Replace a single lane timber bridge with a concrete structure designed to meet current standards | \$139,941 | \$279,882 | 17/03/2022 | 18/04/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111668-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Kempsey Shire Council - White Hawke Bridge replacement, Temagog Rd, Temagog | Replace a two lane timber bridge, with a concrete structure designed to meet current standards | \$185,717 | \$371,434 | 30/09/2021 | 30/11/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111553-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Kiama Municipal Council - Crooked River Bridge renewal, Crooked River Rd, Gerroa | Design and installation of Impressed Current Cathodic Protection system | \$342,220 | \$684,440 | 26/10/2021 | 30/06/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111565-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Kyogle Council - Capeen Creek Road bridges replacement package, Capeen Creek | Replace the three remaining timber bridges on Capeen Creek Road with new concrete and steel bridges | \$1,148,083 | \$2,296,166 | 21/02/2022 | 31/03/2023 | Completed | 3 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-------------------|---|--|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 - Council | 111564-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Kyogle Council - Collins Valley Road Bridge replacement, Lynchs Creek | Replace existing load limited timber bridge with a new concrete and steel bridge | \$387,745 | \$775,491 | 31/10/2022 | 24/04/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111689-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Lake Macquarie City Council - Barnsley Weir Bridge replacement, The Weir Rd, Barnsley | Construct a new bridge and address safety issues regarding the approach on both sides of the creek to the bridge | \$2,000,000 | \$8,594,472 | 1/08/2021 | 28/02/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111690-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Lake Macquarie City Council - Cooranbong Bridge renewal, Freemans Dr, Cooranbong | Bridge strengthening to extend life of existing structure, remove load limit and speed restriction | \$650,000 | \$1,300,000 | 1/04/2021 | 25/11/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111618-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Lismore City Council - Bungabee Bridge replacement, Bungabee Rd, Bentley | Raise level of bridge, improving flood immunity, sightlines, gradient and alignment. | \$560,000 | \$1,120,000 | 1/07/2021 | 2/11/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111522-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Maitland City Council - Culvert renewal, Maitland Vale Road, Hillsborough | Replacement of a failed and severely damaged 2 cell box culvert with a bigger size concrete bridge. The demolition of existing structure will allow for construction of a new 13m long and 9m wide single span concrete bridge. It will include 300m road widening and reconstruction matching the existing alignment. The cross section would cater for a minimum width of 9m between barriers and adopt two way crossfall. | \$637,500 | \$1,275,000 | 25/10/2021 | 31/10/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111540-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Mid-Coast Council - Killabakh Creek Bridge replacement, Yarratt Rd, Cedar Party | Replacement of a poor condition timber bridge with a concrete bridge. | \$297,000 | \$594,000 | 15/11/2021 | 21/12/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111538-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Mid-Coast Council - Cox Bridge replacement, Caparra Rd, Wherrol Flat | Replacement of a poor condition timber bridge with a concrete bridge. | \$692,500 | \$1,385,000 | 8/11/2021 | 1/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111539-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Mid-Coast Council - Little Tiri Bridge replacement, Tiri Rd, Knorrit Flat | Replacement of a poor condition timber bridge with a concrete bridge. | \$524,500 | \$1,049,000 | 18/10/2021 | 29/07/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111677-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Murray River Council - Jimaringle Creek Bridge replacement, Rangemore Rd, Burraboi | Timber Bridge Replacement. The proposed bridge, which will replace the old timber bridge, designed to current Bridge Code, SM1600 loading with Higher Mass Limit Capacity, will provide a vital link for higher productivity vehicles to the arterial road network | \$450,000 | \$920,742 | 30/11/2021 | 31/01/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111676-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Murray River Council - Yarrein Creek Bridge renewal, Swan Hill Rd, Mallan | Bridge Replacement. Bridge assessment by Pete & Sherry Pty Ltd determined that the bridge on this main road does not have adequate capacity and needs to be replaced as a matter of priority. | \$800,000 | \$1,600,000 | 30/11/2021 | 28/02/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111579-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Nambucca Valley Council - Frank Partridge Bridge replacement, Newee Creek Rd, Newee Creek | Replace an aged timber bridge with a new concrete structure | \$70,510 | \$141,020 | 31/10/2021 | 30/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111578-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Nambucca Valley Council - Helliwells Bridge replacement, Helliwells rd, Missabotti | Replace an aged timber bridge with a new concrete structure | \$109,175 | \$218,350 | 19/07/2021 | 28/02/2022 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111577-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Nambucca Valley Council - Shorts Bridge replacement, Kennaicre Creek Rd, Missabotti | Replace an aged timber bridge with a new concrete structure | \$141,625 | \$283,250 | 28/02/2021 | 30/07/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111576-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Nambucca Valley Council - Valla Bridge replacement, Valla Rd, Valla | Replace an aged timber bridge with a new concrete structure. | \$183,975 | \$367,950 | 1/07/2021 | 30/11/2021 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111627-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Orange City Council - Forest Road Bridge duplication, Orange | Duplication of the existing Forest Road bridge by providing a second 30m long bridge deck over the main western rail line to provide a separate south bound lane. | \$2,000,000 | \$5,586,000 | 18/04/2022 | 30/12/2023 | In Planning | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-------------------|---|--|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 - Council | 111598-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Port Macquarie Hastings Council - Bril Bril Bridge renewal, Upper Rollands Plains Rd, Rollands Plains | Strengthen and rehabilitate heritage timber bridge. | \$430,000 | \$860,000 | 20/06/2022 | 31/01/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111597-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Port Macquarie Hastings Council - Donkins Flat Bridge replacement, Wingham Rd, Comboyne | Replace timber bridge with culvert | \$225,000 | \$450,000 | 20/06/2022 | 30/04/2024 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111596-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Port Macquarie Hastings Council - Old School Road Bridge replacement, Herons Creek | Replace timber bridge with culvert | \$160,000 | \$320,000 | 16/03/2022 | 30/08/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111641-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Port Stephens Council - Notts Creek Bridge replacement, Oakendale Rd, Glen Oak | Replacement of the current timber bridge with a concrete bridge | \$150,000 | \$300,000 | 18/04/2022 | 31/12/2022 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111571-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Queanbeyan-Palerang Regional Council - Brick Kiln Bridge replacement, Cooma Rd, Bendoura | Replace the timber bridge over Brick Kiln Creek on Cooma Road near Braidwood, with a concrete structure. | \$682,000 | \$1,609,417 | 17/01/2022 | 31/10/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111601-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Singleton Council - Brunners Bridge renewal, Gresford Rd, Singleton | Replacement of an old concrete bridge | \$700,000 | \$5,500,000 | 21/03/2022 | 30/11/2022 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111600-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Singleton Council - Gibbs Bridge replacement, Putty Valley Rd, Putty | Timber bridge replacement | \$650,000 | \$1,300,000 | 21/03/2022 | 31/03/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111697-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Snowy Monaro Regional Council - Little Plains Bridge replacement, Mila Rd, Craigie | Replacement of a 32M three span single lane timber bridge with a 12T limit with a single lane Concrete bridge with a HML 68T capacity. | \$715,241 | \$1,430,482 | 30/07/2021 | 31/05/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111566-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Tamworth Regional Council - Benama Bridge Renewal, Old Wallabadah Rd, Garoo | Replacement of existing timber bridge over Goonoo Goonoo Creek | \$437,500 | \$875,000 | 6/12/2021 | 31/08/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111567-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Tamworth Regional Council - Fishers Bridge Renewal, Fishers Ln, Loomberah | Replacement of existing timber bridge over the Peel River | \$582,500 | \$1,165,000 | 21/02/2022 | 25/11/2022 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111568-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Tamworth Regional Council - Retreat Bridge Replacement, Retreat | Replacement of existing timber bridge over the MacDonald River | \$1,095,000 | \$2,190,000 | 18/07/2022 | 25/11/2022 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111661-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Tenterfield Shire Council - Paddys Flat Road Bridge 67161 replacement, Tabulam | Replacement of existing timber bridge with new concrete structure | \$350,000 | \$700,000 | 30/06/2021 | 30/12/2022 | Not Started | 1 |
| Bridges Renewal Program R5 - Council | 111662-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Tenterfield Shire Council - Paddys Flat Road Bridge 67203 replacement, Upper Tooloom | Replacement of existing timber bridge with new concrete structure | \$365,500 | \$731,000 | 30/09/2022 | 30/03/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111649-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Tweed Shire Council - Ophir Glen Bridge replacement, Ophir Glen Rd, Upper Burringbar | Replace timber bridge with a concrete structure | \$660,000 | \$1,320,000 | 24/01/2022 | 31/10/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111525-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Upper Lachlan Shire Council - Burra Burra Creek Bridge renewal, Blue Hill Rd, Golspie | Renewal of the timber bridge over Burra Burra Creek. | \$479,726 | \$959,452 | 26/09/2022 | 31/05/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111524-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Upper Lachlan Shire Council - Crookwell River Bridge Renewal, Julong Rd, Binda | Renewal of the timber bridge over Crookwell River. | \$768,600 | \$1,537,200 | 21/03/2022 | 31/03/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111523-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Upper Lachlan Shire Council - Peelwood Creek Bridge replacement, Cooksvale Rd, Peelwood | Replace an aged timber bridge with a new concrete structure. | \$552,614 | \$1,105,228 | 21/03/2022 | 30/04/2023 | In Planning | 1 |

BRP

| | | | | | | | | | | | |
|--|------------------|-----|-----------------------------|--|---|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 - Council | 111547-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Weddin Shire Council - Adelargo Road Culvert replacement, Warraderry | Replacement of existing culvert with a high mass limit culvert | \$311,938 | \$623,876 | 15/02/2021 | 31/05/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111548-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Weddin Shire Council - Heathcotes Lane Culvert replacement, Bimbi | Replacement of existing culvert with a high mass limit culvert | \$246,345 | \$492,690 | 26/03/2021 | 31/05/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111549-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Weddin Shire Council - Tyagong Creek Bridge renewal, Henry Lawson Way, Grenfell | Remediation works to Henry Lawson Way Tyagong Creek Bridge - BR0006 | \$144,430 | \$288,860 | 15/03/2021 | 30/04/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111555-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Wollondilly Shire Council - Mount Hercules Road Causeway replacement, Razorback | Replace single lane causeway with boxed culvert | \$400,706 | \$801,412 | 15/12/2021 | 30/06/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111609-20NSW-BR5 | NSW | TRANSPORT FOR NSW | Yass Valley Council - Shingle Hill Way Bridge replacement, Gundaroo | Road realignment and a new bridge constructed reducing flood risk and removing current load limit | \$800,000 | \$4,400,000 | 13/09/2021 | 30/06/2023 | Completed | 1 |
| Bridges Renewal Program R5 - State | 111485-20NSW-BR5 | NSW | TRANSPORT FOR NSW | TRANSPORT FOR NSW - North Kooba Bridge renewal, Kidman Way, Griffith | Replacement of North Kooba Bridge | \$2,479,950 | \$4,959,900 | 30/01/2023 | 30/06/2023 | In Planning | 1 |
| Bridges Renewal Programme R1 - Council | 054446-14NSW-BRC | NSW | Roads and Maritime Services | Corowa SC - Hopefield Rd Bridge, Corowa | Widening of existing concrete culvert bridge and adjustment to approaches. | \$253,763 | \$507,526 | 21/03/2016 | 10/11/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054477-14NSW-BRC | NSW | Roads and Maritime Services | Dungog SC - Woerdens Rd Bridge, Dungog | Replace an existing timber bridge with a one span, dual lane concrete bridge. | \$325,000 | \$650,000 | 7/03/2016 | 30/06/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054472-14NSW-BRC | NSW | Roads and Maritime Services | Eurobodalla Shire Council - Candlagan Creek Bridge, Coronation Drive, Broulee | Replace the existing structure with a new bridge. | \$1,097,000 | \$2,285,000 | 31/08/2015 | 30/06/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054493-14NSW-BRC | NSW | Roads and Maritime Services | Glen Innes Severn Shire Council - Severn River Bridge, Glen Innes | Replace a one lane timber bridge with a one lane concrete bridge. | \$199,020 | \$398,041 | 1/01/2016 | 12/08/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054490-14NSW-BRC | NSW | Roads and Maritime Services | Goulburn Mulwaree C - Kippilaw Bridge, Goulburn | Replace a two lane timber bridge with a two lane precast concrete bridge. | \$843,955 | \$1,687,910 | 29/01/2016 | 12/09/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054484-14NSW-BRC | NSW | Roads and Maritime Services | Greater Taree CC - Potts Bridge, Wingham | Replace a timber bridge with reinforced concrete box culverts. | \$150,000 | \$374,390 | 15/04/2015 | 18/07/2015 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054456-14NSW-BRC | NSW | Roads and Maritime Services | Lismore City Council - Wilson St Bridge link | Construction of approximately 200 metres of road and a new bridge. | \$875,000 | \$2,050,000 | 11/04/2016 | 31/12/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054488-14NSW-BRC | NSW | Roads and Maritime Services | Mid-Western Regional Council - Stoney Creek Bridge, Wollar Road | Replace a one lane timber bridge with a two lane concrete bridge. | \$346,319 | \$692,638 | 15/02/2016 | 30/06/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054491-14NSW-BRC | NSW | Roads and Maritime Services | Narrabri Shire Council - Harparary Bridge, Harparary Road, Baan Baa, near Narrabri | Replace a one lane timber, steel and concrete bridge with a two lane concrete bridge. | \$1,694,000 | \$3,388,000 | 30/07/2015 | 12/01/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054455-14NSW-BRC | NSW | Roads and Maritime Services | Tenterfield Shire Council - Bookookoorara Creek Bridge, Tenterfield | Replace a one lane timber bridge with a two lane structure on a new road alignment. | \$350,000 | \$1,050,000 | 29/02/2016 | 19/07/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054444-14NSW-BRC | NSW | Roads and Maritime Services | Tweed Council - Anthonys Bridge, Murwillumbah | Replace a one lane timber bridge with a two lane concrete bridge. | \$950,000 | \$2,118,654 | 1/06/2015 | 31/12/2015 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054448-14NSW-BRC | NSW | Roads and Maritime Services | Upper Hunter SC - Starrs Crossing Bridge, Scone | Replace a one lane wooden bridge with a new one lane concrete bridge. | \$340,000 | \$782,288 | 9/11/2015 | 18/05/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054450-14NSW-BRC | NSW | Roads and Maritime Services | Uralla SC - Abington Creek Bridge, Uralla | Replace a timber bridge with two lane concrete bridge and Rd alignment. | \$705,000 | \$1,410,000 | 13/10/2015 | 12/02/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054454-14NSW-BRC | NSW | Roads and Maritime Services | Warrumbungle SC - Orana Rd Bridge, Coolah | Replace a bridge with low level concrete bridge. | \$225,000 | \$483,000 | 1/01/2016 | 29/04/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054453-14NSW-BRC | NSW | Roads and Maritime Services | Warrumbungle SC - Mow Creek Bridge, Coonabarabran | Replace a timber bridge with new precast concrete bridge. | \$400,000 | \$962,000 | 24/04/2015 | 31/01/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054447-14NSW-BRC | NSW | Roads and Maritime Services | Weddin SC - Beazleys Lane Bridge, Cowra | Replace a one lane timber bridge with a one lane steel and concrete bridge. | \$50,000 | \$100,000 | 25/03/2015 | 9/10/2015 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054449-14NSW-BRC | NSW | Roads and Maritime Services | Wingecarribee SC - Caalong St Bridge, Robertson | Replace a one lane timber bridge with two lane concrete bridge. | \$382,000 | \$772,151 | 16/04/2015 | 20/11/2015 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|--|--|---|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Programme R1 - Council | 054470-14NSW-BRC | NSW | Roads and Maritime Services | Wingecarribee SC - Kirkland Rd Bridge, Robertson | Replace an existing timber bridge with a new concrete bridge. | \$189,000 | \$395,650 | 2/05/2016 | 29/06/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060499-15NSW-BR2 | NSW | Roads and Maritime Services | Bega Valley Shire Council - Murrah River Bridge Upgrade | Upgrade substructure of iconic timber bridge. | \$210,000 | \$420,000 | 1/05/2016 | 31/03/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060507-15NSW-BR2 | NSW | Roads and Maritime Services | Clarence Valley Council - Jacks Bridge Replacement | Replace a two lane timber bridge with a concrete pipe culvert. | \$24,377 | \$48,755 | 31/12/2016 | 31/03/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060576-15NSW-BR2 | NSW | Roads and Maritime Services | Greater Taree City Council - Abdoos Bridge Replacement | Replace timber bridge with concrete culvert. | \$200,000 | \$424,930 | 30/10/2016 | 17/02/2017 | Completed | 1 |
| Bridges Renewal Program R1 - State | 054509-14NT-BRS | NT | Northern Territory of Australia | Tablelands Highway - Strengthening of Six Bridges (Package 1) | Tablelands Highway - Strengthening of Six Bridges, Package 1 – Chainage 0km to 222km (Playford River, Boree Creek, Whitehole Creek, Brunette Creek (south), Brunette Creek (north) and Creswell Creek). | \$3,593,287 | \$7,797,680 | 1/01/2016 | 31/12/2016 | Completed | 6 |
| Bridges Renewal Program R2 - Council | 060811-15NT-BR2 | NT | Northern Territory of Australia | Katherine Town Council - Leight Creek Bridge Replacement | Replace low level bridge with a raised bridge to increase flood immunity and year round access. | \$1,500,000 | \$3,966,733 | 1/04/2021 | 31/12/2021 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094252-17NT-BR3 | NT | Northern Territory of Australia | East Arnhem Regional Council - Angurugu River Bridge Upgrade | Upgrade bridge by replacing 115m of existing substandard guardrail barrier protection maintaining a 166T load limit. | \$49,500 | \$99,242 | 1/02/2018 | 31/05/2018 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094253-17NT-BR3 | NT | Northern Territory of Australia | Tablelands Highway- Upgrade of Five Bridges | Strengthen five one lane bridges increasing the load limits from various low tonnage to 166T. | \$4,280,791 | \$8,561,583 | 1/09/2018 | 17/10/2020 | Completed | 5 |
| Bridges Renewal Program Ongoing - Council | 118208-21QLD-BR6 | QLD | Queensland Department of Transport and Main Roads. | Bundaberg Regional Council - Hermans Gully Timber Bridge Replacement | Replacement of a 2 lane timber bridge with a 2 lane concrete box culvert, including guard railings, shoulder and widened lanes. | \$1,300,000 | \$1,660,000 | 31/03/2023 | 1/10/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing - Council | 120640-22QLD-BR6 | QLD | Queensland Department of Transport and Main Roads. | Hinchinbrook Shire Council - Copleys Road Bridge Replacement, Abergowrie | Replace 3.6m diameter helcore with concrete bridge structure. | \$1,840,000 | \$2,300,000 | 24/06/2024 | 30/06/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120641-22QLD-BR6 | QLD | Queensland Department of Transport and Main Roads. | Hinchinbrook Shire Council - Waterfall Creek Bridge Replacement, Abergowrie | Replace existing timber structure with single span bridge or culvert. | \$400,000 | \$500,000 | 1/07/2023 | 30/06/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120635-22QLD-BR6 | QLD | Queensland Department of Transport and Main Roads. | Ipswich City Council – Replacement of Calvert bridge, Hiddenvale Road, Calvert | Replace existing one lane timber bridge over Western Creek on Hiddenvale Road, Calvert with a two lane concrete structure. | \$3,901,761 | \$4,877,202 | 1/09/2022 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120639-22QLD-BR6 | QLD | Queensland Department of Transport and Main Roads. | Ipswich City Council – Replacement of Keanes Road bridge, Calvert | Replace existing one lane timber bridge over Bremer River on Keanes Road, Calvert with a one lane concrete structure. | \$1,747,860 | \$2,184,826 | 9/01/2023 | 30/08/2023 | Completed | 1 |
| Bridges Renewal Program Ongoing - Council | 120638-22QLD-BR6 | QLD | Queensland Department of Transport and Main Roads. | Noosa Shire Council – Replacement of Lawnville Rd bridge, Cooroy | Replacement of a two lane timber bridge with a two lane modern concrete structure over Six Mile Creek on Lawnville Rd – Cooroy | \$1,864,663 | \$2,330,829 | 1/09/2022 | 1/09/2025 | Under Construction | 1 |
| Bridges Renewal Program Ongoing - Council | 120637-22QLD-BR6 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council – Scrubby Creek Culvert Upgrade, Old Capricorn Highway, Gracemere | Replace a 70+ year old single-lane culvert with a dual lane concrete culvert over Scrubby Creek, Old Capricorn Highway - Gracemere | \$944,000 | \$1,180,000 | 1/09/2022 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120634-22QLD-BR6 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council – Replacement of Branchview bridge, Branchview | Replacement of a single lane timber bridge in a very poor condition with a two lane modern concrete structure over the Condamine River on Branchview Road. | \$3,800,000 | \$4,769,000 | 30/09/2023 | 30/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 118207-21QLD-BR6 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Replacement of Melrose Road Bridge, Brookstead | Replacement of 1 lane timber bridge on Melrose Rd, Brookstead with a 2 lane concrete bridge. | \$2,550,000 | \$3,223,000 | 1/02/2024 | 1/05/2025 | In Planning | 1 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|--|---|---|-------------|-------------|------------|------------|-------------|---|
| Bridges Renewal Program Ongoing Tranche 3 Council | 121278-22QLD-BR7 | QLD | Queensland Department of Transport and Main Roads. | Central Highlands Regional Council – Replacement of Blackboy Creek bridge, Willows | Replacement of the one-lane timber bridge over Blackboy Creek with a new one-lane concrete structure - Withersfield - Willows Road. The load limit will increase from 10t to 55t and safety barriers will be installed. | \$2,400,000 | \$3,000,000 | 22/09/2023 | 30/09/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121285-22QLD-BR7 | QLD | Queensland Department of Transport and Main Roads. | Mackay Regional Council - Replacement of Bells Creek Bridge | Replacement of a single lane bridge over Bell Creek at Munbura Rd, Balberra Bridge at Ch.6110 with a two lane structure. Load limits will be increased from 42.5t to no load limit. | \$5,000,000 | \$7,482,644 | 20/05/2024 | 31/07/2025 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121286-22QLD-BR7 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council – Replacement of Lester Kropp Bridge, Neurum Road, Villeneuve | Design and replacement of the one lane concrete bridge over the Stanley River with a 8.9 mtrs two lane structure. | \$5,000,000 | \$7,273,576 | 23/01/2024 | 23/01/2026 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121276-22QLD-BR7 | QLD | Queensland Department of Transport and Main Roads. | South Burnett Regional Council – Replacement of Home Creek Loop Road bridge, Cushnie | Replacement of the one lane timber bridge over Home Creek with a two lane concrete structure - Home Creek Loop Road, Cushnie | \$583,680 | \$729,600 | 1/06/2023 | 23/11/2025 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121821-22QLD-BR8 | QLD | Queensland Department of Transport and Main Roads. | Etheridge Shire Council - Replacement of causeway with concrete bridge, North Head Road, Forsayth | Replacement of a one lane causeway with a two lane concrete bridge over Queenslander Creek, North Head Road, Forsayth. | \$800,000 | \$1,000,000 | 30/06/2024 | 31/03/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121800-22QLD-BR8 | QLD | Queensland Department of Transport and Main Roads. | Gladstone Regional Council – Red Rover Road Bridge Upgrade, Gladstone | Major repairs and strengthening renewal for a 39.8 m long road bridge to address all defects and increase load capacity and life expectancy of the structure. | \$1,540,986 | \$1,926,233 | 8/03/2024 | 11/10/2024 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121791-22QLD-BR8 | QLD | Queensland Department of Transport and Main Roads. | Gympie Regional Council - Replacement of Bridge No.112 on Inglewood Road, Monkland | Replacement of existing one lane timber bridge with two lane reinforced concrete structure, including a dedicated pedestrian facility. The load limit will increase from 4t to 42t. | \$1,296,000 | \$1,620,000 | 1/03/2025 | 1/06/2026 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121790-22QLD-BR8 | QLD | Queensland Department of Transport and Main Roads. | Gympie Regional Council - Replacement of Bridge on Howe Road, Traveston | Replacement of the one-lane timber bridge with a new two-lane single span reinforced concrete structure over Six Mile Creek. The load limit will increase from 18t to 42.5t. | \$1,000,000 | \$1,250,000 | 1/03/2025 | 1/06/2026 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121787-22QLD-BR8 | QLD | Queensland Department of Transport and Main Roads. | Lockyer Valley Regional Council - Mahon Bridge Replacement - Carpendale | Design and replacement of the Mahon Bridge over Flagstone Creek on Carpendale Road, including 100-150m of road approaches at each end of the structure to improve the existing road alignment. Lanes will increase from one to two and the load limit will increase from 42.5t to 100-160t (dependent on final design). | \$4,994,387 | \$6,888,810 | 1/01/2024 | 30/10/2024 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121786-22QLD-BR8 | QLD | Queensland Department of Transport and Main Roads. | Mareeba Shire Council - Upgrade of Barron River Bridge at Oak Forest Road, Mona Mona | Upgrade the timber bridge over Barron River on Oak Forest Road, Mona Mona. Replacement of the timber deck of the bridge with concrete precast deck slabs. | \$320,000 | \$400,000 | 28/03/2024 | 30/06/2026 | Not Started | 1 |
| Bridges Renewal Program R1 - Council | 054482-14QLD-BRC | QLD | Queensland Department of Transport and Main Roads. | Banana Shire Council - Lonesome Creek Bridge, Theodore Moura Rd | Replace the existing narrow bridge with a 9m wide, two lane structure to allow passage of larger Heavy Vehicles. | \$886,000 | \$1,863,015 | 1/06/2016 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Program R1 - Council | 054471-14QLD-BRC | QLD | Queensland Department of Transport and Main Roads. | Murweh Shire Council - Langlo River Bridge, Charleville | Restoration of the one lane bridge to meet unrestricted GML loadings. | \$58,000 | \$145,349 | 1/02/2017 | 31/03/2017 | Completed | 1 |
| Bridges Renewal Program R1 - Council | 054479-14QLD-BRC | QLD | Queensland Department of Transport and Main Roads. | Somerset RC - Taylors Bridge Biarra | Replace a one lane timber bridge with a concrete structure. | \$861,207 | \$1,722,415 | 28/09/2015 | 30/06/2016 | Completed | 1 |

BRP

| | | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|--|---|--------------|--------------|------------|------------|-----------|--|---|
| Bridges Renewal Program R1 - State | 054503-14QLD-BRS | QLD | Queensland Department of Transport and Main Roads. | Caboolture River Bridge, Morayfield Road (Southbound), Caboolture | Replacement of two lane (southbound) concrete bridge. | \$6,070,286 | \$12,140,572 | 6/06/2016 | 20/06/2017 | Completed | | 1 |
| Bridges Renewal Program R1 - State | 054502-14QLD-BRS | QLD | Queensland Department of Transport and Main Roads. | Four Bridges on Peak Downs Highway | Replace four timber bridges with four concrete bridges on the Peak Downs Highway. | \$18,871,905 | \$37,743,810 | 26/08/2016 | 27/02/2018 | Completed | | 4 |
| Bridges Renewal Program R1 - State | 054504-14QLD-BRS | QLD | Queensland Department of Transport and Main Roads. | Kogan Creek Bridge, Kogan Road, Dalby | Replacement of single lane timber bridge with twin lane concrete bridge. | \$938,663 | \$1,877,325 | 28/01/2016 | 2/08/2016 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060735-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Banana Shire Council - Callide Creek Bridge Replacement | Replace a low level floodway and culvert with a two lane bridge including sealed approach works. | \$2,346,581 | \$4,693,163 | 6/06/2017 | 30/06/2019 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060738-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Boulia Shire Council - Georgina River Bridge Upgrade | Upgrade a one lane concrete bridge and approaches to current standards. | \$41,000 | \$94,811 | 1/02/2017 | 31/10/2017 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060740-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Boulia Shire Council - Wills River Bridge and Double Creek Bridge Upgrades | Upgrade a concrete bridge on Wills River Crossing and a concrete bridge and a culvert on Double Creek. | \$118,051 | \$236,103 | 1/06/2016 | 30/11/2016 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060742-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Bundaberg Regional Council - Monduran Road Bridge Replacement | Replace existing one lane timber bridge with a two lane concrete bridge. | \$1,341,973 | \$2,683,946 | 1/07/2016 | 31/08/2017 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060745-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Cairns Regional Council - Deep Creek Bridge Replacement | Replace a one lane steel girder bridge with a two lane concrete bridge. | \$1,200,000 | \$2,735,255 | 1/11/2016 | 30/06/2017 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060746-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Cairns Regional Council - Rudge Bridge Replacement | Replace a one lane steel girder bridge with a two lane concrete bridge. | \$1,900,000 | \$4,746,436 | 3/10/2016 | 31/08/2017 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060748-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Cassowary Coast Regional Council - Victory Creek Bridge Replacement | Replace a load limited single-lane bridge over Victory Creek, with an unrestricted two-lane concrete bridge, and realign road approaches to improve safety. | \$1,260,208 | \$2,520,416 | 10/05/2018 | 14/12/2018 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060750-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Charters Towers Regional Council - Eight Mile Creek Bridge Replacement | Replace a one lane grid bridge with a strengthened one lane concrete bridge. | \$142,042 | \$284,085 | 30/09/2016 | 28/02/2017 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060753-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Charters Towers Regional Council - Reedybrook Creek Bridge Replacement | Replace a one lane grid bridge with a strengthened one lane concrete bridge. | \$55,311 | \$110,622 | 1/06/2018 | 29/06/2018 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060758-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | City of Gold Coast Council - Chardon Road Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge. | \$1,610,000 | \$3,292,646 | 10/04/2017 | 31/10/2017 | Completed | | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|--|---|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R2 - Council | 060772-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Fraser Coast Regional Council - Gutchy Creek Bridge Replacement | Replace a timber bridge with a two lane concrete bridge. | \$1,109,479 | \$2,218,959 | 7/06/2016 | 9/12/2016 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060779-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Gladstone Regional Council - NRG Balloon Loop Railway Crossing Upgrade | Increase the structural capacity of the bridge to maintain load limit requirements for a Higher Mass Limit route. | \$250,000 | \$629,440 | 9/08/2016 | 30/11/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060780-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Gympie Regional Council - Goomong Road Bridge Replacement | Replace a single lane timber bridge with a concrete bridge. | \$799,439 | \$1,598,878 | 3/01/2017 | 31/08/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060781-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Gympie Regional Council - Kandanga Creek Road Bridge Replacement | Replace timber bridge with a two lane concrete bridge. | \$758,328 | \$1,516,656 | 3/01/2017 | 31/07/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060784-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Isaac Regional Council - Cherwell Creek Bridge Replacement | Replace existing narrow low level bridge. | \$2,750,000 | \$6,300,000 | 19/01/2017 | 25/10/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060785-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Mareeba Shire Council - Oakey Creek Bridge Replacement | Replace a one lane timber bridge with a one lane concrete bridge. | \$170,000 | \$350,561 | 28/02/2017 | 31/05/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060787-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | McKinlay Shire Council - Punchbowl Rd Bridge Replacement | Replace a one lane culvert with a one lane, concrete bridge and realign the road. | \$1,314,538 | \$2,629,077 | 27/06/2016 | 21/12/2016 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060788-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Moreton Bay Regional Council - Drapers Crossing Bridge Replacement | Replace a low level single lane timber bridge and causeway with a high level two lane concrete bridge. | \$3,270,511 | \$6,541,023 | 1/05/2017 | 28/02/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060789-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | North Burnett Regional Council - Deep Creek Bridge Replacement | Replace the existing timber bridge with a concrete bridge. | \$2,200,000 | \$4,400,000 | 1/04/2017 | 31/07/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060792-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Palm Island Aboriginal Council - Sandy Boyd Creek Bridge Upgrade | Upgrade width, strength and safety of existing bridge. | \$216,000 | \$432,000 | 1/07/2016 | 31/07/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060794-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Louisa Creek Bridge Replacement | Replace existing timber bridge with three cell concrete box culverts. | \$150,388 | \$300,776 | 16/03/2017 | 20/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060796-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Sandy Creek Bridge Replacement | Replace existing timber bridge with five cell concrete box culverts. | \$338,000 | \$701,503 | 1/11/2017 | 31/05/2018 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060799-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Adams Bridge Replacement | Replace single lane bridge with a dual lane concrete bridge. | \$1,268,986 | \$2,537,971 | 1/08/2016 | 31/12/2017 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|--|---|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R2 - Council | 060802-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Churchbank Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge. | \$1,250,977 | \$2,501,953 | 1/08/2016 | 22/12/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060805-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Tramway Bridge Replacement | Replace a single-lane timber bridge with a concrete bridge. | \$694,372 | \$1,388,745 | 1/09/2016 | 31/03/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060806-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Crossdale Bridges 1 and 2 Replacements | Replace two single lane timber bridges with two single lane concrete crossings. | \$618,051 | \$1,236,103 | 5/12/2016 | 30/06/2017 | Completed | 2 |
| Bridges Renewal Program R2 - Council | 060808-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Duffys Bridge Replacement | Replace a two lane timber bridge with a two lane concrete bridge. | \$408,569 | \$817,138 | 11/07/2016 | 15/04/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060810-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Dunlops Bridge Replacement | Replace a single lane timber bridge with a single lane concrete crossing. | \$100,152 | \$200,304 | 19/09/2016 | 21/01/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060812-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Gallanani Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$490,139 | \$980,278 | 10/10/2016 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060813-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Larkhill Boundary Road Bridge Replacement | Replace a single lane timber bridge with a double lane concrete bridge. | \$430,206 | \$860,413 | 22/08/2016 | 31/03/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060814-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | South Burnett Regional Council - Marshlands Bridge Replacement | Replace a timber bridge reduced to single lane with a two lane concrete bridge. | \$601,509 | \$1,203,018 | 24/10/2016 | 28/04/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060816-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Southern Downs Regional Council - Boxs Bridge Replacement | Replace a single lane timber bridge with a concrete bridge. | \$474,041 | \$948,082 | 1/03/2017 | 31/07/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060817-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Southern Downs Regional Council - Connells Bridge Replacement | Replace a single lane timber bridge with a concrete bridge. | \$407,832 | \$815,664 | 1/03/2017 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060819-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Lemontree-Bostock Road Bridge Replacement | Lemontree-Bostock Road Bridge Replacement. | \$707,946 | \$1,415,892 | 30/06/2017 | 8/12/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060820-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Scrubby Road Culvert Replacement | Scrubby Road Culvert Replacement. | \$157,281 | \$314,563 | 13/02/2017 | 27/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060822-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Townsville City Council - Rollingstone Bridge Upgrade | Upgrade closed bridge with new superstructure. | \$382,045 | \$764,090 | 31/05/2016 | 6/09/2016 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|--|--|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R2 - Council | 060821-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Western Downs Regional Council - Charleys Creek Bridge Two Replacement | Replace a single lane timber bridge with a new two lane concrete bridge. | \$885,586 | \$1,771,172 | 30/01/2017 | 15/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060818-15QLD-BR2 | QLD | Queensland Department of Transport and Main Roads. | Whitsunday Regional Council - Gregory River Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$1,250,000 | \$2,584,010 | 30/09/2016 | 31/07/2017 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094433-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Bundaberg Regional Council - Smiths Creek (Stony Creek) Bridge Replacement | Replace and widen a one lane timber bridge with a two lane concrete culvert increasing the load limit from 16T to 166T. The waterway is officially gazetted as Stony Creek, and is also known as Smiths Creek (but not Smiths Crossing). | \$809,729 | \$1,619,459 | 16/07/2018 | 30/11/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094428-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Cassowary Coast Regional Council - Cowley Creek Bridge Replacement | Replace and widen a one lane bridge with a two lane concrete bridge, increasing the load limit from 38T to 166T. | \$304,563 | \$609,125 | 21/10/2019 | 14/02/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094426-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Charters Towers Regional Council - Keelbottom Creek Bridge Replacement | Replace and widen a one lane bridge extending the useful life by 80 years and maintaining 166T load limit. | \$150,000 | \$302,492 | 28/04/2018 | 12/12/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094422-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Cloncurry Shire Council - Carl Katter Bridge Replacement | Replace a one-lane concrete bridge with a higher and wider new two-lane concrete bridge, for improved community and heavy vehicle access, extending the useful life by 100 years. | \$2,574,357 | \$5,148,715 | 9/07/2019 | 31/10/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094416-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Cook Shire Council - Claudie River Bridge Approaches Replacement | Rehabilitate road approach slabs through Ground Engineering (grout injection technique) to maintain the 166T load limit. | \$61,194 | \$122,387 | 15/10/2018 | 30/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094412-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Cook Shire Council - King River Bridge Approaches Upgrade | Rehabilitate road slabs through Ground Engineering (grout engineering technique). | \$28,539 | \$57,078 | 1/07/2018 | 15/11/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094408-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Douglas Shire Council - Diggers Bridge Replacement Project | Replace and widen the existing one lane timber bridge with a two lane box culvert structure increasing the load limit from 20T to 85T. | \$933,576 | \$1,867,152 | 1/08/2018 | 1/03/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094402-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Livingstone Shire Council - Daly Creek Bridge Replacement | Replace and widen a one lane bridge with a two lane concrete culvert increasing the load limit from 10T to 50T. | \$425,150 | \$916,432 | 11/09/2018 | 1/04/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094401-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Logan City Council - Replacement of Scott Lane Culvert | Replace and widen a two lane steel culvert with a new two lane steel bridge extending the operational life of the bridge by 100 years, increasing the load limit from 20T to 166T. | \$1,500,000 | \$4,500,000 | 1/09/2019 | 30/06/2021 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094399-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Mareeba Shire Council - John Doyle Bridge Mareeba Replacement and Upgrade | Upgrade a two lane timber bridge by replacing the timber superstructure, deck and kerb, increasing the load limit from 5T to 44T. | \$907,881 | \$2,310,395 | 11/05/2020 | 30/10/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094397-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Mount Isa City Council - Isa Street Bridge Replacement | Replace a two lane concrete bridge with a wider bridge that will increase the load limit from 5T to 166T. | \$3,504,500 | \$7,009,000 | 1/03/2019 | 31/05/2020 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|--|--|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R3 - Council | 094395-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Noosa Council - Mary River Road Bridge Replacement | Replace and widen a two lane bridge increasing the load limit from 15T to 166T. | \$978,436 | \$1,956,872 | 13/06/2018 | 29/01/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094389-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Noosa Council - Old Noosa Road Bridge Replacement | Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 25T to 44T. | \$649,137 | \$1,298,275 | 30/05/2018 | 29/01/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094387-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Noosa Council - Orealla Crescent Bridge Replacement | Replace a two lane bridge with a wider new two lane bridge, increasing the load limit from 25T to SM1600 (unlimited). | \$1,899,278 | \$3,798,556 | 8/01/2020 | 28/08/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094385-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | North Burnett Regional Council - NBRC Percy Hindmarsh Bridge Replacement | Replace and widen a single lane concrete bridge increasing the load limit from 40T to 80T. | \$1,454,047 | \$3,056,777 | 23/08/2019 | 20/12/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094384-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Paroo Shire Council - Deep Creek Bridge Replacement | Upgrade a one lane timber bridge for greater strength and serviceability, including a reinforced sub-structure and a new fibre composite deck. | \$390,000 | \$952,452 | 5/06/2020 | 18/09/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094366-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Bellingens Bridge Replacement | Replace and widen a one lane timber bridge with a one lane culvert increasing the load limit from 20T to 70T. | \$107,646 | \$215,293 | 6/06/2019 | 28/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094363-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Hansens Bridge Replacement | Replace and widen a one lane timber bridge with a two lane culvert increasing the load limit from 10T to 70T. | \$446,025 | \$892,051 | 25/03/2019 | 28/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094362-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Back Creek Bridge Replacement | Replace and widen a two lane timber bridge with a concrete bridge, increasing the load limit from 43T to 166T. | \$2,252,059 | \$4,504,119 | 19/10/2018 | 28/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094361-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Botan Creek Bridge Replacement | Replace and widen a two lane timber bridge with a concrete bridge increasing the load limit from 36T to 166T. | \$1,810,751 | \$3,621,503 | 19/10/2018 | 28/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094360-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Brookland Bridge Replacement | Replace and widen a one lane timber bridge with a one lane concrete bridge increasing the load limit from 0 (closed to all traffic) to 166T. | \$1,044,245 | \$2,456,895 | 1/10/2018 | 20/12/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094359-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Cavell Bridge Replacement | Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 0 (closed to all traffic) to 166T. | \$557,150 | \$1,114,300 | 18/02/2020 | 5/11/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094357-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Ferguson Reserve Bridge Upgrade | Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 0 (closed to all traffic) to 166T. | \$1,702,190 | \$3,423,108 | 22/04/2019 | 12/06/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094356-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Josephville Bridge Replacement | Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 5T to 166T. | \$2,020,022 | \$4,040,044 | 15/07/2019 | 6/03/2020 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|--|---|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R3 - Council | 094355-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - S Todd Bridge Replacement | Replace and widen a one lane wooden bridge with a two lane concrete bridge increasing the load limit from 43T to 166T. | \$1,783,100 | \$3,566,200 | 29/04/2019 | 29/06/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094354-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Sharp Bridge Replacement | Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 43T to 166T. | \$2,336,179 | \$4,672,358 | 19/10/2018 | 9/07/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094334-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Apple Tree Creek Bridge Replacement | Replace and widen a one lane timber bridge with a concrete bridge, increasing the load limit from 22T to 166T. | \$267,509 | \$535,018 | 13/10/2018 | 31/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094333-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Buaraba Creek Road Bridges (x2) Replacement | Replace two single lane timber bridges located on Buaraba Creek Road with two single lane concrete bridges, increasing the load limit from 22T to 166T, extending the useful life by 100 years, allowing for improved community access. | \$255,246 | \$510,494 | 1/10/2018 | 31/12/2019 | Completed | 2 |
| Bridges Renewal Program R3 - Council | 094332-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Hawthorne Road Bridge Replacement | Replace and widen a one lane timber bridge with a concrete bridge increasing the load limit from 8T to 166T. | \$194,319 | \$388,639 | 29/09/2017 | 16/04/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094331-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Pakleppas Bridge Replacement | Replace and widen a one lane timber bridge with a one lane concrete bridge, increasing the load capacity from 8T to 166T (unrestricted), extending the useful life for an unspecified number of years, allowing for improved community access, heavy vehicle access, and improved safety. | \$118,170 | \$236,340 | 1/01/2019 | 30/11/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094330-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Pryde Creek Bridge Replacement | Replace and widen a single lane timber bridge with a single lane concrete bridge increasing the load limit from 8T to 166T. | \$520,212 | \$1,040,424 | 24/01/2018 | 13/11/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094329-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Sandy Creek Culvert Replacement | Replace and widen a two lane culvert with a two lane bridge increasing the load limit from 8T to 166T. | \$497,550 | \$1,149,799 | 11/05/2018 | 28/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094328-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Shallcross Bridge Replacement | Replace, widen and realign a one lane concrete bridge with a two lane concrete bridge maintaining the current 166T limit. | \$606,574 | \$1,225,043 | 18/05/2018 | 31/07/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094327-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Western Branch Road Bridges (x2) Replacement | Replace two single lane timber bridges with two double lane concrete bridges located 1.6 kilometres apart on Western Branch Road, increasing their load limits from 22T to 166T. | \$298,206 | \$596,412 | 1/03/2019 | 31/10/2019 | Completed | 2 |
| Bridges Renewal Program R3 - Council | 094326-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Yellow Gully Bridge Replacement | Replace a single lane concrete bridge with a two lane concrete bridge, increasing the load capacity from 33T to 166T, extending the useful life from 58 years to 100 years, allowing for improved heavy vehicle access and the removal of a potential 9 kilometre detour. | \$654,968 | \$1,309,937 | 17/06/2019 | 29/11/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094324-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Southern Downs Regional Council - Palmer Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 42.5T to 166T. | \$1,234,412 | \$2,468,824 | 3/05/2019 | 6/03/2020 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|---|--|-------------|--------------|------------|------------|-----------|---|
| Bridges Renewal Program R3 - Council | 094322-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Tablelands Regional Council - Leslie Creek Bridge Replacement | Replace and widen a single lane timber bridge with a two lane concrete bridge maintaining a 44T load limit. | \$591,767 | \$1,183,534 | 2/07/2018 | 24/11/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094319-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - BR217 Emu Creek Hall Rd Bridge Replacement | Replace and widen a single lane timber bridge with a concrete bridge increasing the load limit from 90T to 166T. | \$363,550 | \$1,306,425 | 19/12/2018 | 26/07/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094318-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - BR298 Post Office Road Culvert Replacement | Replace and widen a culvert increasing the load limit from 90T to 166T. | \$354,250 | \$762,284 | 15/12/2018 | 31/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094317-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - CU023 Mally Road Culvert Replacement | Replace and widen the culvert maintaining a load limit of 90T. | \$350,150 | \$725,131 | 24/09/2018 | 26/03/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094383-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Beames Brook Bridge (John Yanner Milmarja Ngarnara Bridge) Replacement | Replace a one lane temporary steel bridge with a new two lane concrete bridge on Wills Developmental Road, 27 kilometres south of Burketown, increasing the load limit from 124T to 166T. Following completion, the new bridge was given a new name, which is John Yanner Milmarja Ngarnara Bridge. | \$4,250,786 | \$8,501,572 | 8/08/2018 | 1/12/2018 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094375-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Bowen Road Bridge Upgrade | Strengthen a two lane concrete bridge to increase load limit from 26T to 46T. | \$5,000,000 | \$11,008,626 | 27/08/2018 | 31/05/2020 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094374-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Lochaber Creek Bridge Replacement | Replace and widen a two lane timber bridge with a concrete bridge increasing the load limit from 62T to 166T. | \$4,883,918 | \$6,543,196 | 7/01/2019 | 15/08/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094373-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Three Moon Creek Replacement | Replace and widen a two lane timber bridge with a two lane concrete bridge increasing the load limit from 62T to 166T. | \$5,000,000 | \$18,000,000 | 24/04/2020 | 21/03/2022 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094369-17QLD-BR3 | QLD | Queensland Department of Transport and Main Roads. | Valentine Creek Bridge Replacement | Replace and widen a two lane timber bridge with a two lane concrete bridge increasing the load limit from 42T to 166T. | \$4,149,502 | \$8,299,005 | 24/05/2019 | 17/11/2019 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101874-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Banana Shire Council - High Bridge, Defence Road, Camboon | Upgrade existing timber bridge over Oxtrack Creek, increasing the load limit from 20T to 42.5T. | \$223,882 | \$447,764 | 1/03/2020 | 31/05/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101858-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Brisbane City Council - Gresham Street Bridge, Ashgrove | Replace existing timber bridge over Enoggera Creek with a wider new concrete bridge, increasing the load limit from 22.5T to 42.5T to align with the load limit of Gresham Street. | \$700,000 | \$21,104,000 | 2/04/2020 | 31/10/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101910-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Bundaberg Regional Council - Middle Creek Bridge, Winfield Road, Watalgan | Replace existing single lane timber bridge over Middle Creek with a wider new reinforced concrete box culvert structure, increasing the load limit from 42.5T to 166T. | \$353,812 | \$1,032,937 | 4/03/2020 | 23/09/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101911-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Bundaberg Regional Council - Possum Creek Bridge, Winfield Road, Watalgan | Replace existing single lane timber bridge over Possum Creek with a wider new box culvert structure, increasing the load limit from 42.5T to 166T. | \$384,805 | \$1,878,099 | 4/03/2020 | 23/09/2020 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|---|---|-----------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R4 - Council | 101833-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Cairns Regional Council - Dexter Bridge, Gordonvale | Replace existing single lane timber bridge over O'Learys Creek with a wider new bridge, increasing the number of lanes to two and improving flood immunity. | \$591,500 | \$1,690,000 | 26/06/2020 | 4/11/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101875-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Cassowary Coast Regional Council - Double Barrel Creek Bridge, Old Cardwell Road, Bilyana | Replace existing single lane bridge over Double Barrel Creek with a wider new multicell box culvert, allowing for two lanes. | \$221,489 | \$442,978 | 24/06/2020 | 17/11/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101870-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Cook Shire Council - Jensen's Crossing Bridge, Cooktown | Replace existing timber bridge over Endeavour River with a concrete structure, increasing the load limit from 5T to 68T. | \$662,750 | \$1,325,500 | 2/06/2022 | 30/11/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101934-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Douglas Shire Council - Poletti Bridge, Miallo | Replace existing timber bridge with a concrete bridge over Saltwater Creek, increasing the load limit from 5T to 44T. | \$374,540 | \$749,079 | 9/09/2019 | 7/02/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101943-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Fraser Coast Regional Council - Boar Creek Bridge, Forestry Road, Bauple | Replace failed timber bridge over Boar Creek with a higher new structure for improved flood immunity, also increasing the load limit from 0T to 60T. | \$367,567 | \$769,653 | 2/10/2019 | 30/05/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101944-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Fraser Coast Regional Council - St Mary's Bridge, Tiaro | Replace existing timber bridge over Benarige Creek with a higher new bridge for improved flood immunity, also increasing the load limit from 35T to 60T. | \$521,192 | \$1,042,384 | 13/04/2021 | 31/05/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101845-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Gladstone Regional Council - Gorge Road Bridge, Lowmead | Replace existing timber bridge over Baffle Creek with a wider new concrete bridge structure increasing the load limit from 15T to 160T. The bridge is also known as the Baffle Creek Bridge, Lowmead Bridge, and the Gorge Road (Baffle Creek Crossing) Bridge. | \$700,000 | \$1,794,076 | 17/05/2021 | 30/08/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101846-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Gladstone Regional Council - Hobble Creek Bridge, John Clifford Way, Lowmead | Replace existing timber bridge over Hobble Creek with a concrete bridge, increasing the load limit from 10T to 160T. | \$700,000 | \$1,404,377 | 26/04/2021 | 31/10/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101898-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Gympie Regional Council - Doyles Bridge, Kandanga Creek Road, Kandanga Creek | Replace existing timber bridge over Kandanga Creek with a wider new concrete bridge, increasing the number of lanes from 1.5 to two. | \$593,079 | \$1,948,689 | 6/10/2020 | 7/06/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101888-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Hinchinbrook Shire Council - Bailies Road Bridge, Upper Stone | Replace existing timber bridge on Bailies Road with wider new culvert structures for all-weather access and to accommodate agricultural machinery, while maintaining the existing load limit. | \$326,698 | \$653,396 | 21/03/2019 | 26/11/2019 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101889-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Hinchinbrook Shire Council - First Bridge, Mount Fox Road, Upper Stone | Replace an ageing timber bridge on Mount Fox Road with concrete box culverts, and aligning its load limit with the load limit of Mount Fox Road. | \$119,110 | \$238,219 | 7/03/2020 | 6/04/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101896-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Livingstone Shire Council - Werribee Creek Bridge, Werribee Road, Canal Creek | Replace existing timber bridge over Werribee Creek with a wider new concrete bridge, increasing the the load limit from 12T to 47T. | \$334,602 | \$669,204 | 14/03/2022 | 9/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R4 - Council | 101915-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Logan City Council - Teese Bridge, Veresdale Scrub School Road, Veresdale Scrub | Replace existing timber bridge with a higher and wider new concrete bridge for enhanced flood immunity, also increasing the number of lanes from one to two. This bridge is on the border between Logan City Council and Scenic Rim Regional Council. | \$700,000 | \$1,699,155 | 30/04/2021 | 31/08/2021 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|--|--|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R4 - Council | 101916-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Logan City Council - Tully Bridge, Lyons | Replace existing timber bridge over Oxley Creek with a higher and wider new concrete box culvert for improved flood immunity, also increasing the load limit from 22T to 166T. | \$669,154 | \$1,338,308 | 1/04/2023 | 30/04/2023 | Under Construction | 1 |
| Bridges Renewal Program R4 - Council | 101832-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Mackay Regional Council - Caping Road Bridge, Bloomsbury | Upgrade existing timber bridge over O'Connell River with a raised deck height for improved flood resistance, and a slightly wider deck for agricultural machinery. | \$448,101 | \$1,435,204 | 29/06/2020 | 13/05/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101826-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Mareeba Shire Council - Davies Creek Bridge, Kanervo Road, Koah | Replace existing timber girders and deck of existing bridge over Davies Creek with concrete precast deck units, replacement of abutments, including scour protecting and encasement of both piers and related works as required, to increase the load limit from 20T to 44T. | \$475,000 | \$950,000 | 27/09/2021 | 30/12/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101878-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Noosa Shire Council - Tablelands Road Bridge 'B', Tablelands Road, Cooran | Replace existing timber bridge known as Tablelands Road Bridge 'B' with pre-cast concrete planks, confirming the unlimited load limit at SM1600. | \$669,255 | \$1,338,510 | 3/05/2021 | 31/12/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101879-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Noosa Shire Council - Wahpunga Lane Bridge, Kin Kin | Replace existing timber bridge over Kin Kin Creek with pre-cast concrete planks, confirming the unlimited load limit at SM1600. | \$1,331,465 | \$2,662,930 | 13/01/2022 | 13/08/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101886-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Louisa Creek Bridge, Glenroy Road, Morinish | Replace existing timber bridge over Louisa Creek with a wider new concrete structure, increasing the load limit from 15T to 70T. | \$408,484 | \$1,205,994 | 12/10/2020 | 8/02/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101884-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Serpentine Creek Bridge, Casuarina Road, Midgee | Replace existing timber bridge over Serpentine Creek with a new bridge, increasing the load limit from 15T to 42.5T. | \$164,288 | \$532,260 | 1/09/2020 | 31/12/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101885-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Swan Creek Bridge, Casuarina Road, Midgee | Replace existing timber bridge over Swan Creek with a new bridge, increasing the load limit from 15T to 42.5T. | \$164,288 | \$328,576 | 1/09/2020 | 31/12/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101913-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Keaveny Bridge, Kerry Road, Kerry | Replace existing timber bridge over Albert River with a wider and higher new structure, and increasing the load limit from 43T to 166T. | \$585,581 | \$2,730,532 | 6/04/2021 | 2/11/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101914-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Spring Creek Bridge, Kerry Road, Kerry | Replace existing timber bridge over Spring Creek with a wider new concrete structure, increasing the load limit from 43T to 166T. | \$680,066 | \$3,034,472 | 6/04/2021 | 2/08/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101828-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Neuendorf Road Bridge, Minden | Replace existing timber bridge over Plain Creek with a concrete crossing structure, increasing the load limit from 16T to 166T. | \$445,365 | \$839,026 | 15/06/2020 | 12/02/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101829-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Tetzlaffs Lane Bridge, Mount Beppo | Replace existing timber bridge over Lagoon Creek with a concrete crossing structure, increasing the load limit from 22T to 166T. | \$552,844 | \$1,105,688 | 15/06/2020 | 30/06/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101834-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Southern Downs Regional Council - Bourke Road Bridge, Elbow Valley | Replace the existing timber bridge over Condamine River with a wider new structure, increasing the load limit from 24T to 166T. | \$326,150 | \$692,490 | 29/06/2020 | 29/12/2020 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|--|---|-----------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R4 - Council | 101835-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Southern Downs Regional Council - Upper Springs Road Bridge, Forest Springs | Replace existing timber bridge over Dalrymple Creek with a higher and wider new bridge structure, increasing the load limit from 25T to 166T. | \$301,400 | \$737,875 | 30/03/2020 | 14/08/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101899-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Tablelands Regional Council - Blencoe Creek Bridge, Cashmere-Kirrama Road, Kirrama | Upgrade existing timber deck bridge over Blencoe Creek with concrete girders and replacement of abutments/approaches, increasing the load limit from 6T to 44T. | \$547,054 | \$1,238,445 | 15/06/2020 | 30/11/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101883-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Hirstglen Road Bridge, Hirstglen/Gatton-Clifton Roads, Hirstglen | Replace existing timber bridge over Back Creek with a wider new concrete box culvert structure, maintaining the unlimited load limit. | \$100,277 | \$200,554 | 20/11/2019 | 6/03/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101882-19QLD-BR4 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Tummaville Road Bridge, Kinkora | Replace a failed single lane timber bridge over the Condamine River North Branch with a wider new two-lane multi-span concrete bridge. | \$569,793 | \$2,424,096 | 1/10/2020 | 30/04/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111552-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Banana Shire Council - Dawson River Bridge replacement, Bundulla Rd, Taroom | Replace existing single lane timber bridge | \$511,500 | \$1,023,000 | 31/07/2021 | 1/07/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111550-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Banana Shire Council - Kariboe Creek Culverts replacement, Aerodrome Rd, Thangool | Replace existing single lane steel culverts with a dual lane bridge | \$852,306 | \$1,704,612 | 24/06/2021 | 30/09/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111551-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Banana Shire Council - Tualka Creek Bridge replacement, Ghinghinda Rd, Ghinghinda | Replace existing single lane timber bridge | \$210,000 | \$420,000 | 31/05/2021 | 31/05/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111544-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Bundaberg Regional Council - Boggy Creek Bridge renewal, N Bucca Rd, Bucca | Boggy Creek Bridge Replacement, North Bucca Road, Bucca | \$870,000 | \$1,740,000 | 19/07/2021 | 26/08/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111595-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Cairns Regional Council - Behana Gorge Road Bridge No.2 replacement, Alooomba | Replace timber bridge with new concrete bridge, includes widening approaches | \$588,626 | \$1,177,252 | 31/10/2021 | 30/03/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111620-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Cassowary Coast Regional Council - Barbwire Creek Bridge replacement, N Davidson Rd, Cardstone | Replace timber bridge with a concrete structure. | \$488,242 | \$976,484 | 16/11/2021 | 24/06/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111629-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Douglas Shire Council - Anichs Bridge replacement, Finlayvale Rd, Finlayvale | Construct single lane combined use (road and rail) 44T load rated structure | \$502,425 | \$1,090,077 | 30/11/2021 | 31/12/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111630-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Douglas Shire Council - Warners Bridge replacement, Warner Rd, Cassowary | Construct single lane, single use (road transport) 44T load rated structure | \$625,000 | \$1,250,000 | 1/08/2021 | 16/12/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111652-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Gladstone Regional Council - Charnwood Road (Granite Creek Crossing) Bridge replacement, Lowmead | Replace existing bridge with concrete bridge structure | \$643,500 | \$1,937,200 | 1/09/2021 | 1/03/2023 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|--|--|-------------|--------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 - Council | 111654-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Gladstone Regional Council - Stockbridge Road Bridge 2 replacement, Lowmead | Replacement of existing bridge with concrete bridge structure | \$643,500 | \$2,525,156 | 31/05/2021 | 31/05/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111653-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Gladstone Regional Council - Stockbridge Road Bridge 3 replacement, Lowmead | Replacement of existing bridge with concrete bridge structure | \$643,500 | \$2,638,941 | 6/05/2022 | 26/05/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111542-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Gold Coast City Council - Boyds Bridge replacement, Currumbin Creek Rd, Currumbin Valley | Replace timber bridge with a concrete structure | \$2,000,000 | \$4,273,000 | 31/05/2022 | 30/06/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111543-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Gold Coast City Council - Kerkin Road Bridge renewal, Kerkin Rd N, Jacobs Well | Renewal of single lane crossing to facilitate future linkage between Coomera Connector and key developmental areas | \$2,000,000 | \$10,060,000 | 31/05/2021 | 2/10/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111684-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Gympie Regional Council - Tandur Road Bridge replacement, Tandur | Replacement of a single lane timber bridge (no 83) on Tandur Road, Kybong | \$1,137,500 | \$2,275,000 | 24/09/2021 | 10/08/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111696-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Hinchinbrook Shire Council - Desjardins Crossing Bridge replacement, Cemetary Rd, Hinchinbrook | Replacement of existing bridge structure with new bridge structure. | \$101,584 | \$203,168 | 30/04/2021 | 1/07/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111686-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Hinchinbrook Shire Council - Kirks Bridge replacement, Liborios Rd, Upper Stone | Replacement of existing bridge structure with new 6 metre wide concrete bridge. | \$732,000 | \$1,901,730 | 5/04/2021 | 12/01/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111575-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Livingstone Shire Council - Doonside Bridge replacement, Doonside Rd, Canal Creek | Construction of new concrete bridge replacing existing timber bridge | \$455,856 | \$911,712 | 4/10/2021 | 31/12/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111673-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Lockyer Valley Regional Council - Cran Bridge renewal, Stockyard Creek Rd, Flagstone Creek | Cran Bridge renewal. | \$111,957 | \$223,914 | 1/01/2021 | 12/02/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111584-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Logan City Council - Freeman Timber Bridge replacement, Worendo St, Veresdale Scrub | Replace existing one way timber bridge with a concrete two way bridge. | \$2,000,000 | \$4,280,300 | 1/12/2021 | 31/12/2023 | Not Started | 1 |
| Bridges Renewal Program R5 - Council | 111645-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Maranoa Regional Council - Muggins Lane Culvert replacement, Yuleba | Replace the existing timber bridge on Muggins Lane Yuleba | \$264,576 | \$529,152 | 22/08/2022 | 30/12/2022 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111583-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Mareeba Shire Council - Davies Creek Bridge replacement, Koah | Replacement and upgrade of bridge | \$101,806 | \$203,612 | 7/03/2022 | 26/08/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111680-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Noosa Shire Council - Cooroy Belli Creek Road Bridge replacement, Cooroy | Replace timber bridge with a concrete structure | \$450,000 | \$900,000 | 31/05/2022 | 21/12/2022 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|--|---|--|-------------|-------------|------------|------------|--------------------|----|
| Bridges Renewal Program R5 - Council | 111678-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Noosa Shire Council - Doonella Lake Bridge replacement, Memorial Ave, Tewantin | Replace existing bridge with new structure | \$2,000,000 | \$7,000,000 | 30/06/2023 | 28/02/2024 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111679-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Noosa Shire Council - Garth Prowd Bridge renewal, Noosa Parade, Noosa Heads | 'Stop corrosion' intervention - a comprehensive maintenance strategy to address the condition of the bridge, seeking to address the durability concerns posed by poor condition elements before they result in significant loss of section (concrete, reinforcing, structural steel) and require strengthening work. | \$1,750,000 | \$3,500,000 | 15/08/2022 | 30/11/2023 | In Planning | 1 |
| Bridges Renewal Program R5 - Council | 111631-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Macquarie Street Culvert renewal, Gracemere | Upgrade floodway to culverts and associated road works | \$597,087 | \$1,194,174 | 28/02/2021 | 31/05/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111622-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Flying Fox Creek Bridge replacement, Upper Coomera Rd, Ferny Glen | New two lane concrete bridge to replace existing single lane timber bridge. | \$1,671,054 | \$3,342,108 | 15/12/2021 | 31/08/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111534-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Doolan Deck Bridge Network renewal package, Esk | Improve safety and productivity on network of 17 concrete/ timber hybrid bridges (Doolan Deck bridges) through installing borate salt diffuser rods and associated work | \$663,579 | \$1,327,158 | 21/03/2022 | 24/06/2022 | Completed | 17 |
| Bridges Renewal Program R5 - Council | 111536-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Sandy Creek Bridge replacement, Crossdale | Replace poor condition timber bridge with concrete crossing for rural safety and productivity | \$235,543 | \$471,086 | 1/07/2021 | 30/06/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111561-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | South Burnett Regional Council - K.T. Peters Bridge renewal, River Rd, Inverlaw | Structural Maintenance Repairs and Guard Rail Replacement. | \$30,000 | \$60,000 | 31/03/2021 | 30/04/2021 | Not Started | 1 |
| Bridges Renewal Program R5 - Council | 111602-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Southern Downs Regional Council - Connolly Dam Road Culvert Replacement, Silverwood | Replacement of the existing culvert structure with 2\2700 x 1800 RCBC | \$231,825 | \$463,650 | 29/10/2021 | 31/01/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111603-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Southern Downs Regional Council - Homestead Road floodway renewal, Rosenthal Heights | Replacement of the existing floodway with a 2 x 13.7m span single lane bridge. | \$532,500 | \$1,065,000 | 16/01/2023 | 30/06/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111559-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Tablelands Regional Council - Marregallan Road Bridge renewal, Malanda | Merragallan Rd Bridge in Malanda will be upgraded from a timber bridge to a concrete bridge with bitumen seal roadway approaches | \$882,304 | \$1,764,608 | 17/11/2021 | 10/08/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111558-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Tablelands Regional Council - Mary Street Bridge renewal, Malanda | Renewal Mary Street Bridge to a concrete bridge | \$1,629,328 | \$3,258,656 | 15/11/2021 | 31/05/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111617-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Kingsthorpe Haden Road Culvert replacement, Haden | Replace of existing culvert structure with new concrete culvert structure | \$654,500 | \$1,309,000 | 1/09/2021 | 31/10/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111663-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Western Downs Regional Council - Wandoan Creek Bridge replacement, Bundi Rd, Wandoan | Demolition of existing timber bridge and construct new bridge over Wandoan Creek Bundi Road, Wandoan. | \$1,818,487 | \$3,636,974 | 17/01/2022 | 30/11/2022 | Completed | 1 |

BRP

| | | | | | | | | | | | | |
|---|------------------|-----|--|---|---|-------------|-------------|------------|------------|-------------|--|---|
| Bridges Renewal Program R5 - Council | 111648-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Whitsunday Regional Council - Ted Cunningham Bridge replacement, Strathmore Rd, Whitsunday | Construct renewal bridge with increased deck level and single lane carriageway | \$1,883,076 | \$4,331,074 | 18/10/2021 | 10/06/2022 | Completed | | 1 |
| Bridges Renewal Program R5 - State | 111498-20QLD-BR5 | QLD | Queensland Department of Transport and Main Roads. | Queensland Department of Transport and Main Roads. - Rooneys Bridge renewal, State Route 16, Oonoonba | Concrete strengthening of the damaged piles to maintain existing heavy vehicle access and connectivity and to reinstate the serviceable life of the structure. | \$2,500,000 | \$5,000,000 | 21/06/2021 | 10/03/2023 | Completed | | 1 |
| Bridges Renewal Programme R1 - Council | 054476-14QLD-BRC | QLD | Queensland Department of Transport and Main Roads. | Lockyer Valley RC - Middleton's Bridge, Gatton | Rehabilitation of a bridge to cater for 42.5 tonne heavy vehicles. | \$308,417 | \$616,834 | 1/08/2016 | 14/10/2016 | Completed | | 1 |
| Bridges Renewal Programme R1 - Council | 054473-14QLD-BRC | QLD | Queensland Department of Transport and Main Roads. | Logan CC - Darcy Edmunds Bridge, Jimboomba | Replace a timber and concrete bridge with arched concrete culvert. | \$697,672 | \$1,395,345 | 2/11/2015 | 30/06/2016 | Completed | | 1 |
| Bridges Renewal Programme R1 - Council | 054478-14QLD-BRC | QLD | Queensland Department of Transport and Main Roads. | Mareeba SC - Groves Creek Bridge, Speewah | Replace bridge and widen to two lanes plus approaches and guard rail. | \$425,000 | \$1,052,772 | 1/06/2015 | 28/07/2016 | Completed | | 1 |
| Bridges Renewal Programme R1 - Council | 054469-14QLD-BRC | QLD | Queensland Department of Transport and Main Roads. | Murweh Shire Council - Nive River Bridge, Augathella | Rehabilitation of a one lane bridge. | \$209,000 | \$524,398 | 1/10/2015 | 30/06/2016 | Completed | | 1 |
| Bridges Renewal Programme R1 - Council | 054458-14QLD-BRC | QLD | Queensland Department of Transport and Main Roads. | Somerset RC - Jenkinsons Bridge, Kilcoy | Replace a one lane timber bridge with a one lane concrete bridge and 65m of bitumen sealed approach works. | \$386,379 | \$772,758 | 22/06/2015 | 16/10/2016 | Completed | | 1 |
| Bridges Renewal Programme R1 - Council | 054457-14QLD-BRC | QLD | Queensland Department of Transport and Main Roads. | Somerset RC - Scrubby Creek Bridge, Villeneuve | Replace a two lane timber bridge with a single span two lane concrete structure. | \$463,622 | \$927,244 | 1/06/2015 | 26/10/2016 | Completed | | 1 |
| Bridges Renewal Program Ongoing - Council | 120646-22SA-BR6 | SA | SA, Department for Infrastructure and Transport | Alexandrina Council - Replacement of Wickham Hill Road bridge, Kuitpo | Replacement of a 90 year old two lane bridge with a two lane modern concrete structure over Meadows Creek on Wickham Hill Road - Kuitpo | \$600,000 | \$750,000 | 15/07/2024 | 27/06/2025 | In Planning | | 1 |
| Bridges Renewal Program Ongoing - Council | 118203-21SA-BR6 | SA | SA, Department for Infrastructure and Transport | City of Victor Harbor - Keen Road Bridge Replacement | Replacement of the existing one lane timber bridge with a two lane concrete box culvert. The project will include wider lanes, road sealing, compliant safety barriers, signage and marking. | \$446,000 | \$726,000 | 25/09/2023 | 30/09/2024 | In Planning | | 1 |
| Bridges Renewal Program Ongoing - Council | 118204-21SA-BR6 | SA | SA, Department for Infrastructure and Transport | Northern Areas Council - Pine Creek Bridge upgrade, Appila-Laura Road, Laura | Upgrading and widening of Pines Creek Bridge, Appila-Laura Road, Northern Areas Council. | \$2,928,896 | \$3,661,121 | 27/05/2024 | 30/05/2025 | In Planning | | 1 |
| Bridges Renewal Program Ongoing - State | 118206-21SA-BR6 | SA | SA, Department for Infrastructure and Transport | Horrocks Highway Wild Dog Creek Culvert Replacement | Replacement of an existing culvert with a new culvert on the Horrocks Highway, with increased weight limit of 166t and road widening and new traffic barriers. | \$3,280,000 | \$4,100,000 | 24/04/2023 | 31/05/2024 | In Planning | | 1 |
| Bridges Renewal Program Ongoing Tranche 4 - State | 121784-22SA-BR8 | SA | SA, Department for Infrastructure and Transport | Replacement of culvert PN1050 on the Horrocks Highway, Rhynie | Replacement of culvert with new precast culvert units supported on a new in-situ base slab with associated headwall and wingwall structures. The culvert will be widened with standard safety barriers installed. The site is 1.8km north of Rhynie. | \$3,200,000 | \$4,000,000 | 1/10/2023 | 30/10/2024 | Not Started | | 1 |
| Bridges Renewal Program R2 - Council | 060717-15SA-BR2 | SA | SA, Department for Infrastructure and Transport | City of Port Lincoln - London Street Bridge Replacement | Replacement of the London Street bridge with a bridge suitable for Greater Mass Limit vehicles. | \$2,242,500 | \$4,521,231 | 1/05/2017 | 8/11/2017 | Completed | | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|-----------------|----|---|--|---|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R2 - Council | 060712-15SA-BR2 | SA | SA, Department for Infrastructure and Transport | Clare and Gilbert Valley Councils - Simmo's Bridge Replacement | Replace a one lane bridge with a two lane bridge. | \$165,000 | \$377,639 | 1/02/2017 | 30/11/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060713-15SA-BR2 | SA | SA, Department for Infrastructure and Transport | Kangaroo Island Council - Bark Hut Road Bridges (10 & 11) Upgrades | Strengthening and widening of two bridges to support heavy vehicles. | \$53,500 | \$107,000 | 1/12/2016 | 28/06/2017 | Completed | 2 |
| Bridges Renewal Program R2 - Council | 060715-15SA-BR2 | SA | SA, Department for Infrastructure and Transport | Light Regional Council - Orchard Bridge Replacement | Replace a load-limited concrete and stone masonry bridge with a reinforced concrete arch bridge. | \$300,000 | \$812,988 | 20/02/2017 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060716-15SA-BR2 | SA | SA, Department for Infrastructure and Transport | Naracoorte Lucindale Council - Sandstone Ave/Cadgee Road Bridge Replacement | Replace existing culvert with a wider culvert and increase load limit. | \$73,000 | \$146,000 | 1/03/2017 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060732-15SA-BR2 | SA | SA, Department for Infrastructure and Transport | The District Council of Mount Remarkable - Spear Creek Rd Bridges (1077, 9024, 9025,9030) Upgrades | Strengthen one culvert and three masonry arches to enable heavy vehicle access. | \$192,500 | \$385,000 | 1/06/2016 | 31/01/2018 | Completed | 4 |
| Bridges Renewal Program R2 - Council | 060733-15SA-BR2 | SA | SA, Department for Infrastructure and Transport | Town of Gawler Council - Gawler Bridge Upgrade | Structural renewal and remediation of the historic Gawler Bridge. | \$660,000 | \$1,811,448 | 31/10/2018 | 31/08/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094292-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | City of Onkaparinga - Blewitt Springs Road Bridge replacement | Replace and widen two lane concrete bridge, increasing the load limit from "no safe limit" to 166T. | \$224,105 | \$660,903 | 24/09/2018 | 18/01/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094293-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | City of Onkaparinga - Meyer Road Bridge (Lonsdale) Upgrade | Upgrade the existing two lane bridge to maintain its 166T load limit. | \$3,386,020 | \$7,100,000 | 1/01/2020 | 31/07/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 095722-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | Clare and Gilbert Valleys Council - Morris Bridge Replacement | Replace and wooden one lane steel bridge with a two lane culvert increasing the load limit from 10T to 166T. | \$181,500 | \$368,485 | 24/09/2018 | 18/01/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094268-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | Mid Murray Council - Eudunda Road Bridge Replacement | Replace a two lane concrete bridge increasing the load limit from 40T to 166T. | \$472,500 | \$945,000 | 1/09/2019 | 13/03/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094269-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | Mid Murray Council - Milendela Road Bridge Replacement | Upgrade and widen a two lane concrete bridge increasing the load limit from 40T to 166T. | \$174,432 | \$387,626 | 1/03/2019 | 3/10/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094267-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | Northern Areas Council - Broughton Valley Road Bridge Replacement | Replace and widen a one lane bridge with a two lane concrete bridge increasing the load limit from 45T to 166T. | \$192,096 | \$394,771 | 1/07/2018 | 31/01/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094296-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | Farrell Flat Road Bridge Replacement | Replace and widen a two lane concrete bridge increasing the load limit from 42T to 166T. | \$679,400 | \$1,996,000 | 2/01/2019 | 28/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094297-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | Farrell Flat Road Culvert Replacement | Replace and widen a two lane culvert with a two lane bridge, increasing the load limit from 42T to 166T. | \$907,500 | \$1,815,000 | 1/09/2018 | 28/02/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094300-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | Lyndoch Bridge Replacement | Replace and widen a two lane concrete bridge increasing the load limit from 42T to 166T. | \$695,000 | \$1,390,000 | 1/02/2019 | 30/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094266-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | SEWCDB - Moyhall Road Culvert Replacement | Replace and widen a culvert to maintain the 166T load limit. | \$157,348 | \$314,696 | 16/10/2018 | 21/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094294-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | Skillies Bridge Upgrade | Upgrade and widen a two lane concrete bridge increasing the load limit from 45T to 166T. | \$537,500 | \$1,075,000 | 9/02/2019 | 30/06/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094303-17SA-BR3 | SA | SA, Department for Infrastructure and Transport | Stott Highway Bridge Replacement | Replace and widen a two lane concrete bridge increasing the load limit from 44T to 166T. | \$556,000 | \$1,112,000 | 18/02/2019 | 31/05/2019 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|---|--|--|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 - Council | 111636-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | City of Onkaparinga - Branson Road Spanning Bridge replacement, McLaren Vale | Replacement of existing bridge with a box culvert. | \$225,000 | \$450,000 | 21/02/2022 | 26/08/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111704-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | City of Playford - East Parkway Bridge renewal, Andrews Farm | East Parkway Bridge rehabilitation. | \$168,150 | \$336,300 | 11/10/2021 | 30/09/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111520-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | City of West Torrens - Beare Avenue/Watson Avenue Bridge renewal, Netley | Upgrade Beare Avenue/Watson Avenue bridge and channel of Brown Hill Creek | \$698,921 | \$1,397,842 | 19/01/2023 | 27/10/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111519-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | City of West Torrens - Daly Street Bridge renewal, Kurraltia Park | Upgrade of the existing Daly Street bridge over Brown Hill Creek and realign existing geometry of Daly Street | \$397,404 | \$927,209 | 27/04/2021 | 29/09/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111607-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | District Council of Yankalilla - Rapid Bay Bridge replacement, Essington Lewis Drive, Rapid Bay | Construction of a new bridge on Essington Lewis Drive, Rapid Bay | \$297,000 | \$596,049 | 27/01/2021 | 22/06/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111656-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | Light Regional Council - Gerald Roberts Road Bridge renewal, Seppeltsfield | Bridge Upgrade over Greenock Creek on Gerald Roberts Road. | \$250,000 | \$566,150 | 29/03/2021 | 30/04/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111646-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | Northern Areas Council - Andrews Road Bridges renewal, Andrews | Sealing deck; Upgrade of Guardrail; concrete remediation | \$77,947 | \$155,895 | 18/10/2021 | 31/10/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111533-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | Port Pirie Regional Council - Butlers Bridge replacement, Old Broughton Rd, Lower Broughton | Demolition of existing bridge and replacement with a new bridge | \$349,250 | \$807,691 | 15/08/2022 | 25/11/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111687-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | Tatiara District Council - Victoria Parade Bridge renewal, Bordertown | Replacement of the Victoria Parade Bridge crossing of Tatiara Creek on Victoria Parade, Bordertown, South Australia. | \$210,000 | \$420,000 | 7/06/2021 | 25/05/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111647-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | The Barossa Council - Stockwell Road Bridge renewal, Light Pass | Renewal of bridge to PBS level 3A freight vehicles. | \$290,329 | \$580,659 | 14/04/2021 | 19/08/2021 | Completed | 1 |
| Bridges Renewal Program R5 - State | 111496-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | Department for Infrastructure and Transport - Aldgate Creek Bridge replacement, Strathalbyn Rd, Mylor | Bridge Replacement (1086) over Aldgate Creek on Strathalbyn Rd | \$2,500,000 | \$5,100,000 | 19/09/2022 | 30/06/2023 | Completed | 1 |
| Bridges Renewal Program R5 - State | 111497-20SA-BR5 | SA | SA, Department for Infrastructure and Transport | Department of Planning, Transport and Infrastructure - Marrabel Road Bridges 1416 and 1359 renewal, Marrabel | Remove the width and strength restrictions at Marrabel Rd bridges 1359 | \$1,518,603 | \$3,037,206 | 6/03/2023 | 25/08/2023 | Under Construction | 2 |
| Bridges Renewal Programme R1 - Council | 054498-14SA-BRC | SA | SA, Department for Infrastructure and Transport | Light RC - Gomersal Rd Bridge, Tanunda | Structural remediation of the bridge. | \$48,863 | \$97,727 | 1/12/2015 | 28/02/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054499-14SA-BRC | SA | SA, Department for Infrastructure and Transport | Naracoorte Lucindale Moy Hall Rd Bridge Culverts, Naracoorte | Replace two culvert crossings. | \$146,000 | \$292,270 | 4/01/2016 | 19/04/2016 | Completed | 2 |
| Bridges Renewal Programme R1 - Council | 054497-14SA-BRC | SA | SA, Department for Infrastructure and Transport | Tatiara Council - Winter Rd Bridge Bordertown | Replace existing bridge with a wider two lane bridge. | \$90,000 | \$183,600 | 27/04/2015 | 31/07/2015 | Completed | 1 |
| Bridges Renewal Program Ongoing - Council | 118184-21TAS-BR6 | TAS | Department of State Growth | Circular Head Council - Bridge Replacement - Bills Road over Spinks Creek | Demolition and removal of existing timber bridge structure. Construction of new concrete single lane bridge structure including w beam bridge rail and terminals. | \$271,112 | \$338,891 | 8/09/2022 | 26/09/2022 | Completed | 1 |
| Bridges Renewal Program Ongoing - Council | 118185-21TAS-BR6 | TAS | Department of State Growth | Circular Head Council - Bridge replacement - Newhaven Road over Black River | Demolition and removal of existing timber bridge structure. Construction of new concrete single lane bridge structure including with beam bridge rail and terminals. | \$350,523 | \$438,154 | 6/03/2023 | 7/04/2023 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|----------------------------|--|--|-------------|--------------|------------|------------|--------------------|---|
| Bridges Renewal Program Ongoing - Council | 118186-21TAS-BR6 | TAS | Department of State Growth | Circular Head Council - Bridge Replacement - Poilinna Road over Duck River | Demolition and removal of existing timber bridge structure. Construction of new concrete single lane bridge structure including w beam bridge rail and terminals. | \$419,144 | \$523,930 | 27/03/2023 | 31/08/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing - Council | 118183-21TAS-BR6 | TAS | Department of State Growth | Dorset Council - Bridge 1617 - Duncraggen Road (Brid River) Replacement | Replace the current one lane timber bridge with a one lane concrete bridge to allow up to 59.5t vehicles to pass | \$177,850 | \$355,700 | 31/07/2023 | 30/11/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing - Council | 118182-21TAS-BR6 | TAS | Department of State Growth | Dorset Council - Ringarooma River Bridge replacement, Maurice Road, Ringarooma | Replacement of the timber bridge with concrete structure on Maurice Road, Ringarooma, Dorset Council, Tasmania. | \$187,600 | \$375,200 | 21/06/2023 | 24/11/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing - Council | 118181-21TAS-BR6 | TAS | Department of State Growth | Waratah-Wynyard Council - Calder Road Bridge Replacement, Wynyard | Replacement of bridge over Blackfish Creek on Calder Road, Wynyard. New structure will be two lane and use modern pre-cast concrete structural member. | \$713,324 | \$891,655 | 28/02/2023 | 31/07/2023 | Completed | 1 |
| Bridges Renewal Program Ongoing - State | 118187-21TAS-BR6 | TAS | Department of State Growth | Upgrades to Gordon River Road Bridges | The project will replace Styx River Bridge b57 and Styx River Bridge b408, and provide upgrades to strengthen Derwent River Bridge b31. | \$5,000,000 | \$12,830,000 | 30/11/2023 | 28/02/2025 | In Planning | 3 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121277-22TAS-BR7 | TAS | Department of State Growth | Derwent Valley Council – Replacement of Hydehurst Road bridge, Lachlan | Design and replacement of the two-lane timber bridge over Lachlan River with a two-lane concrete structure - Hydehurst Road, Lachlan | \$193,600 | \$387,200 | 29/05/2023 | 15/09/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121798-22TAS-BR8 | TAS | Department of State Growth | Hobart City Council - Replacement of Marlyn Road Bridge, South Hobart | Replacement of the two-lane concrete bridge over the Hobart Rivulet with a new two-lane concrete bridge. Vehicles up to AS 5100:2017 - SM1600 loading will be permitted. | \$334,080 | \$417,600 | 1/06/2024 | 1/06/2026 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121799-22TAS-BR8 | TAS | Department of State Growth | Hobart City Council – Replacement of Queens Walk bridge superstructure, Hobart | Replacement of the superstructure on the Queens Walk bridge to be compliant with AS 5100:2017 - SM1600 loading. | \$746,400 | \$933,000 | 20/06/2025 | 1/06/2026 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121774-22TAS-BR8 | TAS | Department of State Growth | Waratah-Wynyard Council - Replacement of Mount Hicks Road Bridge, Wynyard | Replacement of culvert system bridge on Mount Hicks Road with a concrete bridge. | \$458,252 | \$572,815 | 18/09/2023 | 13/10/2023 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121825-22TAS-BR8 | TAS | Department of State Growth | West Coast Council – Replacement of Tramway Street bridge, Queenstown | Replace existing one lane bridge over Conglomerate Creek tributary on Tramway Street, Queenstown with a modern one lane structure. | \$170,200 | \$212,750 | 4/12/2023 | 23/02/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121788-22TAS-BR8 | TAS | Department of State Growth | West Tamar Council - Yorktown Rivulet bridge upgrade, York Town | Strengthening of the existing concrete bridge over Yorktown Rivulet on Greens Beach Rd. Carbon fibre lamitates will be applied to the underside of the deck and on-structure guardrails and new off-structure guardrail will be installed. The load limit will increase from 44 tonnes to 77 tonnes. | \$350,240 | \$437,800 | 31/03/2024 | 30/09/2024 | In Planning | 1 |
| Bridges Renewal Program R2 - Council | 060797-15TAS-BR2 | TAS | Department of State Growth | Break O' Day Council - Golden Fleece Rivulet Bridge Replacement | Replace a single lane timber bridge with a two-lane concrete bridge. | \$665,525 | \$1,331,051 | 3/02/2017 | 27/09/2017 | Completed | 1 |
| Bridges Renewal Program R2 - Council | 060804-15TAS-BR2 | TAS | Department of State Growth | Meander Valley Council - Union Bridge Replacement | Replace a single lane timber bridge with a dual lane concrete bridge. | \$1,360,000 | \$2,827,968 | 3/07/2017 | 5/12/2017 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094261-17TAS-BR3 | TAS | Department of State Growth | Central Coast Council - Gawler River Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge and increasing the load limit from 20T to 166T. | \$260,000 | \$522,000 | 14/01/2019 | 7/03/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094260-17TAS-BR3 | TAS | Department of State Growth | Circular Head Council - Stoney Point Creek Bridge Replacement | Replace and widen a two lane concrete bridge maintaining the 166T load limit and extending the useful life to 100 years. | \$87,450 | \$201,923 | 20/08/2018 | 19/10/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094257-17TAS-BR3 | TAS | Department of State Growth | Northern Midlands Council - Woolmers Lane Bridge Replacement | Replace and widen a single lane wooden bridge with a two lane reinforced concrete bridge increasing the load limit from 44T to 166T and extending the useful life from 24 years to 100 years. | \$1,411,500 | \$2,823,000 | 1/12/2017 | 28/02/2019 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|----------------------------|---|--|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R3 - Council | 094256-17TAS-BR3 | TAS | Department of State Growth | Sorell Council - Sunnyside Bridge Replacement | Replace, widen and realign a two lane wooden bridge with a two lane concrete bridge increasing the load limit from 44T to 166T and extending the useful life to 100 years. | \$1,105,664 | \$2,211,328 | 5/11/2018 | 9/04/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094262-17TAS-BR3 | TAS | Department of State Growth | Carlton River Bridge, Arthur Highway, Copping | Replace and widen two two lane concrete bridges (including associated approach road works) increasing the load limit from 68T to 166T. | \$2,078,257 | \$4,303,056 | 4/03/2019 | 7/11/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094263-17TAS-BR3 | TAS | Department of State Growth | Doctors Creek Bridge Replacement | Replace and widen a two lane concrete bridge increasing the load limit from 42T to 166T. | \$998,300 | \$3,426,911 | 6/08/2018 | 30/08/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094264-17TAS-BR3 | TAS | Department of State Growth | Wackett Creek Bridge Replacement | Replace and widen a two lane concrete bridge increasing the load limit from 68T to 166T. | \$1,207,300 | \$3,664,861 | 22/08/2018 | 19/12/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094265-17TAS-BR3 | TAS | Department of State Growth | Zeehan Rivulet Bridge Replacement | Replace and widen two lane concrete bridge increasing the load limit from 68T to 166T. | \$523,794 | \$1,226,036 | 24/09/2018 | 18/01/2019 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101930-19TAS-BR4 | TAS | Department of State Growth | Derwent Valley Council - Plenty River Bridge Upgrade, Plenty Road | Replacement of Plenty River Bridge with a concrete structure. | \$257,609 | \$515,219 | 30/09/2019 | 10/01/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101929-19TAS-BR4 | TAS | Department of State Growth | Derwent Valley Council - Wyre Forest Bridge Renewal, Molesworth Road | Replacement of Wyre Forest Bridge with a concrete structure. | \$105,591 | \$211,182 | 30/09/2019 | 30/10/2019 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101859-19TAS-BR4 | TAS | Department of State Growth | George Town Council - Back Creek Bridge Renewal | Replacement of Back Creek Bridge with a concrete structure. | \$104,875 | \$209,750 | 29/04/2020 | 3/07/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101922-19TAS-BR4 | TAS | Department of State Growth | Hobart City Council - Lenah Valley Road Bridge Renewal | Replacement of Lenah Valley Road Bridge with a concrete structure. | \$600,000 | \$1,640,867 | 9/04/2021 | 1/12/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101923-19TAS-BR4 | TAS | Department of State Growth | Hobart City Council - Old Farm Road Bridge Renewal | Replacement of Old Farm Road Bridge with a concrete structure. | \$335,000 | \$785,000 | 24/08/2021 | 13/12/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111569-20TAS-BR5 | TAS | Department of State Growth | Burnie City Council - Circular Road Bridge 30232 replacement, East Ridgely | Replace timber bridge with concrete bridge. | \$112,750 | \$273,284 | 4/01/2021 | 27/04/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111683-20TAS-BR5 | TAS | Department of State Growth | Central Coast Council - Gawler River Bridge renewal, Preston Road, Gawler | Renewal of bridge over Gawler River, Preston Road. | \$1,400,000 | \$2,827,145 | 31/03/2022 | 6/12/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111667-20TAS-BR5 | TAS | Department of State Growth | Central Highlands Council - Black Snake Road Bridge replacement, Bothwell | Replace existing bridge with a concrete bridge. | \$78,835 | \$157,670 | 1/06/2021 | 18/06/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111700-20TAS-BR5 | TAS | Department of State Growth | Circular Head Council - Huetts Road Bridge replacement, Edith Creek | Replace timber bridge with concrete bridge. | \$267,713 | \$535,427 | 4/01/2021 | 31/01/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111585-20TAS-BR5 | TAS | Department of State Growth | Derwent Valley Council - Junee Road Bridge 27 replacement, Maydena | Replace structure with new bridge. | \$167,397 | \$334,794 | 24/05/2021 | 24/06/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111586-20TAS-BR5 | TAS | Department of State Growth | Derwent Valley Council - Lachlan Road Bridge 2 replacement, Lachlan | Replace structure with new bridge. | \$167,729 | \$335,458 | 3/05/2021 | 23/06/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111516-20TAS-BR5 | TAS | Department of State Growth | Dorset Council - Bridge 1502 Replacement, Banks Road, Derby | Replace bridge 1502 on Banks Road over Main Creek. | \$155,400 | \$310,800 | 5/07/2021 | 3/08/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111515-20TAS-BR5 | TAS | Department of State Growth | Dorset Council - Bridge 1600 Replacement, Nook Road, Nabowla | Replace bridge 1600 on Nook Road over the Little Forester River. | \$93,686 | \$275,000 | 26/01/2021 | 7/05/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111664-20TAS-BR5 | TAS | Department of State Growth | George Town Council - Dalrymple Road Bridge 2387 replacement, Mount Direction | Replace Bridge No. 2387 on Dalrymple Road. | \$143,588 | \$287,177 | 7/01/2022 | 30/05/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111666-20TAS-BR5 | TAS | Department of State Growth | George Town Council - Dalrymple Road Bridge 954 replacement, Mount Direction | Replace Bridge No. 954 on Dalrymple Road. | \$77,813 | \$155,627 | 7/01/2022 | 30/05/2022 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|-----------------------------------|--|--|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 - Council | 111665-20TAS-BR5 | TAS | Department of State Growth | George Town Council - Dalrymple Road Bridge 955 replacement, Mount Direction | Replace Bridge No. 955 on Dalrymple Road. | \$263,598 | \$527,196 | 30/09/2021 | 30/06/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111541-20TAS-BR5 | TAS | Department of State Growth | Kentish Council - Dolcoath Road Bridge replacement, Moina | Replace timber bridge with concrete structure. | \$148,275 | \$305,642 | 5/04/2021 | 30/09/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111688-20TAS-BR5 | TAS | Department of State Growth | Meander Valley Council - Strath Bridge renewal, Selbourne Rd, Selbourne | Renewal of superstructure and upgrading of substructure and approach roads. | \$262,875 | \$525,750 | 19/04/2022 | 20/05/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111570-20TAS-BR5 | TAS | Department of State Growth | Northern Midlands Council - Pisa River Bridge renewal | Replacement of 1 lane bridge with a 2 lane bridge and road re-alignment. | \$199,550 | \$399,100 | 7/04/2021 | 28/05/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111657-20TAS-BR5 | TAS | Department of State Growth | West Coast Council - Lowana Road Bridge replacement, Strahan | Replace structure with new bridge. | \$107,572 | \$215,144 | 3/01/2021 | 26/02/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111658-20TAS-BR5 | TAS | Department of State Growth | West Coast Council - Wilsdon Street Bridge replacement, Queenstown | Replace bridge with a concrete bridge. | \$179,636 | \$359,272 | 1/03/2021 | 7/05/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111705-20TAS-BR5 | TAS | Department of State Growth | West Tamar Council - Winkleigh Road Bridge 2634 renewal, Exeter | Strengthening of bridge on strategic road transport network to carry higher productivity and mass vehicles. | \$136,600 | \$273,201 | 25/01/2021 | 25/02/2022 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054468-14TAS-BRC | TAS | Department of State Growth | Huon Valley Council - Kent Beach Rd, Dover | Renewal of bridge. | \$138,590 | \$277,180 | 6/06/2015 | 31/07/2015 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054500-14TAS-BRC | TAS | Department of State Growth | Northern Midlands Council - Westmoor Bridge, Launceston | Replace a wooden one lane bridge with elevated, two lane concrete bridge. | \$922,000 | \$1,844,000 | 1/11/2015 | 31/05/2016 | Completed | 1 |
| Bridges Renewal Programme R1- State | 054510-14TAS-BRS | TAS | Department of State Growth | Two Bridges on Esk Main Road, Avoca | Replace 2 understrength bridges on Esk Main Rd (culvert at Fingal and St Pauls River Bridge at Avoca) to maintain HML and HPV status. | \$3,063,850 | \$6,127,700 | 3/08/2015 | 20/09/2016 | Completed | 2 |
| Bridges Renewal Programme R2 - Council | 060795-15TAS-BR2 | TAS | Department of State Growth | Break O' Day Council - Cornwall Road Bridge Replacement | Replace a one lane timber bridge with a two-lane concrete bridge. | \$110,000 | \$253,054 | 20/06/2016 | 29/07/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060798-15TAS-BR2 | TAS | Department of State Growth | Burnie City Council - Tittie Gee Creek Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$121,500 | \$269,114 | 25/02/2016 | 4/04/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060800-15TAS-BR2 | TAS | Department of State Growth | Derwent Valley Council - Tyenna and Newbury Road Bridges Replacement | Replace two single lane timber bridges with single lane concrete bridges. | \$270,000 | \$570,000 | 1/06/2016 | 10/03/2017 | Completed | 2 |
| Bridges Renewal Programme R2 - Council | 060803-15TAS-BR2 | TAS | Department of State Growth | Dorset Council - Dead Horse Hill Road Bridge (1614) Replacement | Replace a single lane timber and concrete bridge with a single lane concrete bridge. | \$192,405 | \$384,810 | 1/09/2016 | 28/10/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060809-15TAS-BR2 | TAS | Department of State Growth | Northern Midlands Council - Lake River Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$719,500 | \$1,463,953 | 30/05/2016 | 15/09/2016 | Completed | 1 |
| Bridges Renewal Program Ongoing - Council | 120666-22VIC-BR6 | VIC | Victoria, Department of Transport | City of Monash – Replacement of Duerdin Street Bridge Culvert, Clayton | Replace existing bridge culvert over Mile Creek on Duerdin Street, Clayton with a larger, stronger box-culvert bridge. | \$450,000 | \$900,000 | 25/09/2023 | 30/11/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing - Council | 118165-21VIC-BR6 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - Replacement of Black Mountain Limestone Road Bridge, Wullgulmerang | Replace existing timber bridge over Wombargo River on Black Mountain Limestone Road, Wullgulmerang, with a steel and concrete bridge | \$304,000 | \$380,000 | 23/01/2023 | 3/03/2023 | Completed | 1 |
| Bridges Renewal Program Ongoing - Council | 120664-22VIC-BR6 | VIC | Victoria, Department of Transport | Hepburn Shire Council – Renewal of the Historic Wheelers Bridge, Lawrence | Reconstruct the historic 51m long Monier arch bridge on Creswick Lawrence Rd, Lawrence. The 120 year old structure, constructed by Monash and Anderson in 1900 is at the end of its useful life. | \$2,779,200 | \$3,474,000 | 31/07/2023 | 1/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 118166-21VIC-BR6 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Upgrading of Concongella Creek Bridge, Landsborough Road, Concongella | Upgrade 2 lane Concongella Creek Bridge, Landsborough Road by installation of safety barriers and strengthening of concrete structure. | \$460,000 | \$700,000 | 18/09/2023 | 28/06/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 118167-21VIC-BR6 | VIC | Victoria, Department of Transport | Surf Coast Shire - Pollocksford Road Bridge | New dual lane road bridge along Pollocksford Road in regional Victoria. This will be placed adjacent to the existing single lane structure that has historical significance. | \$2,800,000 | \$3,800,000 | 20/05/2024 | 30/05/2025 | In Planning | 1 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|-----------------------------------|--|--|-------------|--------------|------------|------------|--------------------|---|
| Bridges Renewal Program Ongoing - State | 120667-22VIC-BR6 | VIC | Victoria, Department of Transport | Renew Bandiana Link Road bridge – Hume Freeway, Wodonga | Renewal of the existing Bandiana Link Road bridge on the Hume Freeway, Wodonga | \$5,000,000 | \$6,582,942 | 28/08/2023 | 10/01/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing - State | 120669-22VIC-BR6 | VIC | Victoria, Department of Transport | Replacement of Rainbow Creek bridge – Traralgon-Maffra Road, Heyfield | Replace existing timber bridge over Rainbow Creek on Traralgon-Maffra Road, Heyfield with a modern concrete structure | \$5,000,000 | \$11,253,000 | 23/09/2024 | 30/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121288-22VIC-BR7 | VIC | Victoria, Department of Transport | Corangamite Shire Council - Bridge Replacement on Digneys Bridge Road, Timboon | Replace a single lane timber bridge with a single lane concrete bridge rated to 68t | \$560,000 | \$700,000 | 30/10/2023 | 25/08/2023 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121279-22VIC-BR7 | VIC | Victoria, Department of Transport | Moirra Shire Council – Replacement of Bartrops bridge, Kotupna | Replacement of the two-lane timber bridge over Deep Creek with a new two-lane concrete structure – Griffiths Lane. The load limit will increase from 10t to 160t and standard safety barriers will be installed. | \$896,355 | \$1,120,444 | 25/11/2024 | 23/11/2025 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121280-22VIC-BR7 | VIC | Victoria, Department of Transport | Moirra Shire Council – Replacement of Bourkes bridge, Nathalia | Replacement of the one-lane timber bridge over Broken Creek with a new two-lane concrete structure – Murray Road. The load limit will increase from 10t to unlimited and standard safety barriers will be installed. | \$1,285,832 | \$1,607,290 | 1/12/2023 | 30/12/2023 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121287-22VIC-BR7 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Upgrade of Wallaloo East Road Bridge | Upgrade of two bridges which are 20 metres apart, to strengthen, widen and install safety barriers. The bridges are over Wallaloo Creek, Wallaloo East. Bridge width will be increased from 5.98 to 7.81 metres. | \$301,000 | \$430,000 | 23/10/2023 | 30/10/2024 | Not Started | 1 |
| Bridges Renewal Program Ongoing Tranche 4 – State | 121830-22VIC-BR8 | VIC | Victoria, Department of Transport | Strengthening of bridge on Nereena Road, Leongatha | Strengthening of the two-lane bridge over the Tarwin River West Branch, Leongatha to T44 design load. The strengthened structure will have a reinforced concrete composite deck overlay. | \$3,232,000 | \$4,040,000 | 3/06/2024 | 3/03/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121793-22VIC-BR8 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - Reedy Creek Road Bridge Replacement, Ensay | Replacement of existing one lane timber bridge, over Reedy Creek Ensay, with a new, higher concrete one lane structure. | \$372,800 | \$466,000 | 11/12/2023 | 29/02/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121792-22VIC-BR8 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - Replacement of Glen Arte Road bridge, Cabbage Tree | Replacement of the one lane timber bridge over Arte River with a new one lane concrete structure – Glen Arte Road. The load limit will increase from 5t to 68t. | \$280,800 | \$351,000 | 28/08/2023 | 27/10/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121796-22VIC-BR8 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - Replacement of Little River Road Bridge, Ensay | Replacement of existing one lane timber bridge over Morass Creek with a one lane concrete structure. The load limit will increase from 15t to 68t. The project will include alignment and widening. | \$280,800 | \$351,000 | 11/12/2023 | 29/02/2024 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121794-22VIC-BR8 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - Replacement of Upper Wingan Road bridge, Genoa | Replacement of the one lane timber bridge over Scrubby Creek with a new one lane concrete structure – Upper Wingan Road. The load limit will increase from 15t to 68t. | \$280,800 | \$351,000 | 27/10/2023 | 31/12/2023 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121795-22VIC-BR8 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - W B Line Bridge Replacement, Chandlers Creek | Replacement of one lane timber bridge over Cann River with a one lane concrete structure. The load limit will increase from 15t to 68t. Alignment of approaches will be improved. | \$280,800 | \$351,000 | 25/09/2023 | 27/10/2023 | Under Construction | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121820-22VIC-BR8 | VIC | Victoria, Department of Transport | Golden Plains Shire Council - Replacement of bridge over Wilson Creek, Hendersons Road, Bamganie | Replacement of a one lane bridge with a two lane bridge over Wilson Creek, Hendersons Road, Bamganie. Includes alignment improvements. | \$516,000 | \$645,000 | 28/02/2024 | 28/02/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121819-22VIC-BR8 | VIC | Victoria, Department of Transport | Melton City Council - Upgrade of 2 bridges on Exford and Greigs Road, Weir Views | Upgrade two concrete bridges on Exford and Greigs Road, Weir Views to maintain their HML load rating. | \$1,013,150 | \$2,026,300 | 28/02/2025 | 28/02/2026 | In Planning | 2 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121797-22VIC-BR8 | VIC | Victoria, Department of Transport | Wodonga City Council - Brockley Street Bridge Replacement, Wodonga | Replacement of Brockley Street Bridge in Wodonga, increasing load limit to 160t. The project includes widened pedestrian paths and safety barriers. | \$3,772,000 | \$4,715,000 | 15/05/2024 | 30/06/2025 | In Planning | 1 |

BRP

| | | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------------|--|---|-------------|-------------|------------|------------|-----------|--|---|
| Bridges Renewal Program R1 - Council | 054522-14VIC-BRC | VIC | Victoria, Department of Transport | Moorabool SC - Halletts Way Bridge, Bacchus Marsh | Construction of a new bridge on a new 1,360m north-south Rd connection. | \$2,177,000 | \$4,587,970 | 31/03/2016 | 14/07/2017 | Completed | | 1 |
| Bridges Renewal Program R1 - State | 054521-14VIC-BRS | VIC | Victoria, Department of Transport | Kyabram-Rochester Road Bridge | Strengthen bridge to avoid load limit being applied. | \$331,435 | \$662,870 | 12/04/2016 | 7/06/2016 | Completed | | 1 |
| Bridges Renewal Program R1 - State | 054512-14VIC-BRS | VIC | Victoria, Department of Transport | Mahers Creek Bridge - Murray Valley Highway | Bridge strengthening to avoid load limit. | \$424,509 | \$849,019 | 30/05/2016 | 26/08/2016 | Completed | | 1 |
| Bridges Renewal Program R1 - State | 054515-14VIC-BRS | VIC | Victoria, Department of Transport | Melton Main Road Bridge | Strengthening of bridge to increase load limit. | \$699,262 | \$1,398,525 | 15/12/2015 | 31/03/2016 | Completed | | 1 |
| Bridges Renewal Program R1 - State | 054514-14VIC-BRS | VIC | Victoria, Department of Transport | Wallen Road Bridge | Strengthening works to provide access for heavy vehicles and remove existing 20 tonne load limit. | \$2,529,554 | \$5,059,109 | 4/03/2016 | 22/03/2017 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060662-15VIC-BR2 | VIC | Victoria, Department of Transport | Alpine Shire Council - Morses Creek Bridge Upgrade | Strengthen load limited bridge to provide access for heavy vehicles and emergency services. | \$131,831 | \$263,662 | 9/01/2017 | 30/06/2017 | Completed | | 5 |
| Bridges Renewal Program R2 - Council | 060669-15VIC-BR2 | VIC | Victoria, Department of Transport | Alpine Shire Council - Smarts Creek Bridge Upgrade | Strengthen a load limited bridge to provide access for heavy vehicles and emergency services. | \$23,169 | \$46,338 | 9/01/2017 | 30/06/2017 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060705-15VIC-BR2 | VIC | Victoria, Department of Transport | Cardinia Shire Council - Bunyip-Modella Road Bridge Replacement | Replace a 10 tonne load limited bridge to provide access for heavy vehicles and emergency services. | \$676,991 | \$1,353,983 | 1/02/2017 | 14/09/2018 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060707-15VIC-BR2 | VIC | Victoria, Department of Transport | Central Goldfields Shire Council - Parker's Bridge Replacement | Replace a one lane timber and steel bridge with a two lane concrete bridge. | \$244,128 | \$488,256 | 12/05/2017 | 29/09/2017 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060724-15VIC-BR2 | VIC | Victoria, Department of Transport | Corangamite Shire Council - Castle Carey Road Bridge Replacement | Replace and realign a one lane timber bridge with a two lane concrete bridge. | \$2,600,000 | \$5,224,400 | 6/11/2017 | 22/02/2019 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060725-15VIC-BR2 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - Lindenow Glenaladale Road Bridge Replacement | Replace a one lane steel and timber 44 tonne limit bridge with a one lane 70 tonne limit concrete bridge. | \$1,201,595 | \$2,403,191 | 6/03/2017 | 28/02/2018 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060737-15VIC-BR2 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Three Bridges Road Bridge Replacement | Replace the bridge on Three Bridges Road over Mackenzie River. | \$330,591 | \$661,183 | 30/05/2016 | 29/06/2018 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060743-15VIC-BR2 | VIC | Victoria, Department of Transport | Mansfield Shire Council - Mansfield Heavy Vehicles Bypass Bridge Replacement | Replace one lane, low level crossings with two lane concrete bridges. | \$450,000 | \$950,000 | 1/05/2017 | 9/06/2017 | Completed | | 2 |
| Bridges Renewal Program R2 - Council | 060754-15VIC-BR2 | VIC | Victoria, Department of Transport | Rural City of Wangaratta Council - Morton's Bridge Replacement | Replace a single lane timber bridge with two lane concrete bridge. | \$104,150 | \$208,300 | 24/04/2017 | 5/06/2017 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060759-15VIC-BR2 | VIC | Victoria, Department of Transport | Strathbogie Shire Council - Curries Road Bridge Upgrade | Re-deck timber bridge to increase load limit and provide access to heavy vehicles and emergency services. | \$30,000 | \$105,333 | 6/06/2017 | 21/07/2017 | Completed | | 1 |
| Bridges Renewal Program R3 - Council | 094472-17VIC-BR3 | VIC | Victoria, Department of Transport | Alpine Shire Council - Roberts Creek Bridge Network Upgrade | Upgrade three bridges increasing the load limits from 30T to 55T. | \$150,524 | \$301,049 | 17/03/2020 | 15/05/2020 | Completed | | 3 |
| Bridges Renewal Program R3 - Council | 094470-17VIC-BR3 | VIC | Victoria, Department of Transport | Alpine Shire Council - Victoria Bridge Upgrade | Upgrade the concrete structure by strengthening the crossheads to the bridge increasing the load limit from 25T to 50T. | \$88,750 | \$217,947 | 13/05/2019 | 21/12/2019 | Completed | | 1 |
| Bridges Renewal Program R3 - Council | 094468-17VIC-BR3 | VIC | Victoria, Department of Transport | Ararat Rural City Council - Wimmera River Twin Bridges Replacement | Replace and widen twin one lane bridges with two lane concrete bridges and increasing the load limit from 10T to 166T. | \$750,000 | \$1,606,860 | 7/10/2019 | 20/12/2019 | Completed | | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------------|--|---|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R3 - Council | 094467-17VIC-BR3 | VIC | Victoria, Department of Transport | Baw Baw Shire Council - Allambee Estate Road Bridges Replacement | Replace and widen three two lane concrete bridges increasing the load limits of 20T, 12T and 10T to 166T and extending the useful lives to 100 years. | \$520,000 | \$1,040,000 | 28/05/2018 | 31/07/2021 | Completed | 3 |
| Bridges Renewal Program R3 - Council | 094466-17VIC-BR3 | VIC | Victoria, Department of Transport | Cardinia Shire Council - Jolley Road Bridge Replacement | Construction of a one lane concrete bridge. | \$182,449 | \$364,898 | 28/05/2018 | 24/08/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094465-17VIC-BR3 | VIC | Victoria, Department of Transport | Central Goldfields Shire Council - Porteous Road Bridge Replacement | Replace and widen a one lane bridge with a two lane concrete bridge and increasing the load limit from 20T to 160T. | \$500,000 | \$1,008,341 | 2/09/2019 | 31/01/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094464-17VIC-BR3 | VIC | Victoria, Department of Transport | City of Ballarat - Franklin Bridge Replacement | Replace and widen a one lane concrete bridge with a two lane concrete bridge increasing the load limit from 10T to 166T. | \$1,425,132 | \$2,947,442 | 15/06/2020 | 22/12/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094463-17VIC-BR3 | VIC | Victoria, Department of Transport | City of Ballarat - Pickfords Road Bridge Replacement | Replace and widen a single lane concrete bridge with a two lane concrete bridge extending the useful life from 5-10 years to 100 years, maintaining the 166T load limit. | \$155,000 | \$310,000 | 15/01/2018 | 14/04/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094462-17VIC-BR3 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - Buchan River Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge, extending the useful life to 100 years and maintaining the 166T load limit. | \$992,405 | \$1,984,811 | 1/01/2018 | 16/07/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094461-17VIC-BR3 | VIC | Victoria, Department of Transport | Gannawarra Shire Council - Sampsons Bridge Replacement | Replace a two lane U-slab bridge with a two lane concrete bridge and increasing the load limit from 44T to 166T. | \$324,738 | \$649,476 | 1/12/2018 | 13/07/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094460-17VIC-BR3 | VIC | Victoria, Department of Transport | Glenelg Shire Council - Henty Creek Bridge Upgrade | Strengthen a two lane U-slab bridge increasing the load limit from 20T to 70T. | \$74,115 | \$148,230 | 19/12/2018 | 10/04/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094459-17VIC-BR3 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Lower Norton Nurrabiel Rd Culvert Upgrade | Upgrade and widen a two lane culvert extending the useful life by an unspecified number of years, maintaining a 166T load limit. | \$50,000 | \$102,410 | 4/12/2017 | 31/05/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094457-17VIC-BR3 | VIC | Victoria, Department of Transport | Loddon Shire Council - Murphy's Creek Bridge Replacement | Replace a one lane timber and steel bridge with a two lane concrete bridge, extending the useful life by 100 years and increasing the load limit from 12T to 166T. | \$350,000 | \$725,751 | 20/05/2019 | 27/09/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094456-17VIC-BR3 | VIC | Victoria, Department of Transport | Macedon Ranges Shire Council - Deep Creek Culvert Upgrade | Upgrade a two lane galvanized steel culvert with concrete reinforcing ensuring its 166T load limit and extending its useful life from 10 to 100 years. | \$142,040 | \$373,898 | 1/10/2018 | 31/03/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094455-17VIC-BR3 | VIC | Victoria, Department of Transport | Mansfield Shire Council - Howqua Track Culvert Replacement | Replace a one lane bridge with a culvert increasing the load limit from 6T to 60T. | \$137,500 | \$277,057 | 30/04/2018 | 27/06/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094454-17VIC-BR3 | VIC | Victoria, Department of Transport | Mitchell Shire Council - Broadford-Pyalong Road Bridge Replacement | Replace a two lane concrete bridge increasing the load limit from 15T to 166T. | \$129,560 | \$259,121 | 21/05/2018 | 15/11/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094452-17VIC-BR3 | VIC | Victoria, Department of Transport | Moira Shire Council - Stewarts Road Three Bridges Replacement | Replace three timber bridges with concrete bridges extending the useful lives from 20, 37, and 40 years to 150 years and increasing the load limits from 5T, 8T, 20T to 166T. | \$950,000 | \$1,900,000 | 19/02/2019 | 24/09/2019 | Completed | 3 |
| Bridges Renewal Program R3 - Council | 094447-17VIC-BR3 | VIC | Victoria, Department of Transport | Mount Alexander Shire Council - Old Drummond Road Bridge Replacement | Replace a one lane timber bridge with a concrete bridge extending the useful life by 100 years, increasing the load limit from 5T to 166T. | \$277,619 | \$555,238 | 1/04/2018 | 6/08/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094446-17VIC-BR3 | VIC | Victoria, Department of Transport | Moyno Shire Council - Duncans Bridge Upgrade | Upgrade a two lane bridge to increase the load limit from 30T to 166T. | \$350,000 | \$735,500 | 30/11/2017 | 25/01/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094445-17VIC-BR3 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Concongella Creek Bridge Upgrade | Widen and strengthen a one lane bridge to a two lane bridge increasing the load limit from 12T to 68T. | \$230,000 | \$476,751 | 1/08/2018 | 13/05/2020 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094444-17VIC-BR3 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Richardson River Bridge Replacement | Replace a one lane bridge with two lane culverts increasing the load limit from 9T to 68T. | \$75,000 | \$179,409 | 17/04/2019 | 7/06/2019 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------------|--|--|-------------|-------------|------------|------------|-------------|---|
| Bridges Renewal Program R3 - Council | 094437-17VIC-BR3 | VIC | Victoria, Department of Transport | Shire of Campaspe - Fox Island Bridge Replacement | Replace and widen a one lane concrete, steel and timber bridge with a two lane concrete bridge, increasing the load limit from 2T to 166T. Widen and upgrade the approaches to the bridge and nearby intersections to align with the new wider bridge. | \$904,200 | \$2,137,145 | 5/11/2018 | 2/10/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094430-17VIC-BR3 | VIC | Victoria, Department of Transport | Shire of Campaspe - Mt Terrick Road Bridge Upgrade | Upgrade a two lane (pre-stressed concrete deck planks) bridge increasing the load limit from 12T to 166T and upgrade the approaches to the bridge to align with the new bridge level. | \$55,050 | \$154,992 | 10/09/2018 | 1/10/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094420-17VIC-BR3 | VIC | Victoria, Department of Transport | Shire of Strathbogie - Avenel-Longwood Road Bridge Replacement | Replace and widen two lane timber bridge with a concrete bridge increasing the load limit from 20T to 166T and extending the useful life of the bridge by 120 years. | \$140,000 | \$283,850 | 30/04/2018 | 8/06/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094414-17VIC-BR3 | VIC | Victoria, Department of Transport | South Gippsland Shire Council - Bena Kongwak Road Bridge | Replace and widen a single lane timber bridge to a two lane concrete bridge increasing the load limit from 13T to 166T. | \$908,882 | \$1,817,764 | 1/04/2018 | 30/10/2018 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094388-17VIC-BR3 | VIC | Victoria, Department of Transport | Wellington Shire Council - Stacey's Bridge Upgrade | Upgrade and widen a single lane to two lane bridge extending the useful life by an unspecified number of years, maintaining the 166T load limit. | \$320,750 | \$648,399 | 4/04/2019 | 3/10/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094377-17VIC-BR3 | VIC | Victoria, Department of Transport | West Wimmera Shire Council - Dergholm-Edenhope Road Culvert Replacement | Replace and widen a culvert maintaining its 166T load limit. | \$75,454 | \$150,909 | 1/04/2018 | 1/02/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094378-17VIC-BR3 | VIC | Victoria, Department of Transport | West Wimmera Shire Council - Ferres Creek Road Culvert Replacement | Replace and widen a culvert, maintaining its load limit of 166T. | \$73,326 | \$146,652 | 1/04/2018 | 1/02/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094386-17VIC-BR3 | VIC | Victoria, Department of Transport | West Wimmera Shire Council - Moree Bridge Upgrade | Replace and widen a culvert maintaining its 166T load limit. | \$274,011 | \$548,023 | 28/01/2019 | 24/05/2019 | Completed | 1 |
| Bridges Renewal Program R3 - Council | 094376-17VIC-BR3 | VIC | Victoria, Department of Transport | Wodonga City Council - Lawrence Street Bridge (Over House Creek) Upgrade | Demolition of the existing bridge and construction of a new two lane bridge to a designed traffic load of SM1600. | \$1,233,173 | \$3,601,367 | 29/06/2020 | 30/07/2021 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094391-17VIC-BR3 | VIC | Victoria, Department of Transport | Bayside Road Bridge SN6370 Upgrade (two way) | Strengthen a two lane bridge to increase the load limit from 50T to 166T. | \$1,307,000 | \$2,614,000 | 18/12/2023 | 29/02/2024 | In Planning | 1 |
| Bridges Renewal Program R3 - State | 094390-17VIC-BR3 | VIC | Victoria, Department of Transport | Bayside Road (Cowie Creek) Bridge SN6369 Upgrade(Southbound) | Strengthen a two lane bridge to increase the load limit from 50T to 166T. | \$1,170,000 | \$2,340,000 | 18/12/2023 | 26/04/2024 | In Planning | 1 |
| Bridges Renewal Program R3 - State | 094393-17VIC-BR3 | VIC | Victoria, Department of Transport | Bayside Road Bridge SN6372 Upgrade (Northbound) | Strengthen and widen a two lane bridge increasing the load limit from 50T to 166T. | \$1,212,000 | \$2,424,000 | 18/12/2023 | 26/04/2024 | In Planning | 1 |
| Bridges Renewal Program R3 - State | 094392-17VIC-BR3 | VIC | Victoria, Department of Transport | Cowie Creek Bridge Upgrade (SN6371) | Strengthen and widen a two lane bridge increasing the load limit from 50T to 166T. | \$1,217,000 | \$2,434,000 | 18/12/2023 | 30/04/2024 | In Planning | 1 |
| Bridges Renewal Program R3 - State | 094394-17VIC-BR3 | VIC | Victoria, Department of Transport | Dookie-Nalinga Road Culvert Replacement | Replace a two lane culvert with a precast box culvert increasing the load limit from 62T to 68T. | \$135,000 | \$271,732 | 16/04/2018 | 27/06/2018 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094396-17VIC-BR3 | VIC | Victoria, Department of Transport | Maryborough-St Arnaud Road Culvert Replacement | Replace two culverts to increase their load limits from 68T to 166T | \$212,000 | \$424,000 | 19/03/2018 | 30/04/2019 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094398-17VIC-BR3 | VIC | Victoria, Department of Transport | Moggs Creek Bridge Replacement | Replace a two lane concrete bridge increasing the load limit from 50T to 166T. | \$3,910,000 | \$7,820,000 | 3/02/2020 | 20/10/2020 | Completed | 1 |
| Bridges Renewal Program R3 - State | 094400-17VIC-BR3 | VIC | Victoria, Department of Transport | Patho Creek Bridge Upgrade (Murray Valley Highway) | Strengthen and widen a two lane concrete bridge maintaining the load limit at 68T. | \$1,982,000 | \$3,964,000 | 26/02/2019 | 25/09/2019 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------------|---|--|-------------|--------------|------------|------------|--------------------|---|
| Bridges Renewal Program R3 - State | 094403-17VIC-BR3 | VIC | Victoria, Department of Transport | Wye River Bridge Replacement | Replace and widen a two lane concrete bridge increasing load limit from 50T to 166T. | \$4,056,000 | \$12,478,000 | 18/12/2023 | 31/01/2025 | In Planning | 1 |
| Bridges Renewal Program R4 - Council | 101860-19VIC-BR4 | VIC | Victoria, Department of Transport | Ararat Rural City Council - Pollands Bridge Replacement | Replacement of single lane bridge with a 2 lane concrete structure. | \$267,250 | \$800,218 | 30/08/2021 | 30/09/2022 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101919-19VIC-BR4 | VIC | Victoria, Department of Transport | Baw Baw Shire Council - Standfields Road Bridge Upgrade | Replacement of Stanfields Road Bridge with a concrete bridge. | \$221,575 | \$443,150 | 10/02/2020 | 22/06/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101925-19VIC-BR4 | VIC | Victoria, Department of Transport | Colac Otway Shire - Jacksons Track Bridge Replacement, East Branch | Replacement of Jackson's Track Bridge with a concrete structure. | \$107,200 | \$214,400 | 12/03/2020 | 20/03/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101924-19VIC-BR4 | VIC | Victoria, Department of Transport | Colac Otway Shire - Upper Gellibrand Bridge Replacement, Gellibrand | Replacement of Upper Gellibrand Bridge with a concrete structure. | \$185,800 | \$371,600 | 17/02/2020 | 11/03/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101933-19VIC-BR4 | VIC | Victoria, Department of Transport | Corangamite Shire Council - Old Coach Road Bridge Upgrade, Princetown | Replacement of Old Coach Road Bridge with a two lane concrete structure including a pedestrian path. | \$700,000 | \$3,300,000 | 25/01/2021 | 23/02/2023 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101852-19VIC-BR4 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - Timbarra River Bridge Replacement | Replacement of Timbarra River Bridge with a concrete structure. | \$350,431 | \$700,862 | 9/09/2019 | 27/03/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101869-19VIC-BR4 | VIC | Victoria, Department of Transport | Gannawarra Shire Council - Appin South Bridge Renewal | Replacement of Appin South Bridge with a two lane concrete structure. | \$421,787 | \$843,575 | 16/12/2019 | 31/07/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101824-19VIC-BR4 | VIC | Victoria, Department of Transport | Golden Plains Shire Council - Wall Bridge Upgrade, Stones Road, Teesdale | Replacement of Wall Bridge with a concrete structure. | \$303,500 | \$663,323 | 18/10/2019 | 7/02/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101890-19VIC-BR4 | VIC | Victoria, Department of Transport | Indigo Shire Council - Bells Flat Road Bridge Upgrade, Yackandandah | Replacement of Bells Flat Road Bridge with a concrete structure. | \$140,000 | \$281,376 | 30/03/2020 | 12/06/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101893-19VIC-BR4 | VIC | Victoria, Department of Transport | Loddon Shire Council - Sloans Road Bridge Replacement | Replacement of Sloans Road Bridge with a concrete structure. | \$206,358 | \$601,192 | 16/10/2020 | 19/02/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101839-19VIC-BR4 | VIC | Victoria, Department of Transport | Mount Alexander Shire Council - Eagles Road Bridge Replacement | Replacement of Eagles Road Bridge with a two lane concrete structure including pedestrian access. | \$264,000 | \$662,015 | 19/10/2020 | 23/02/2021 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101917-19VIC-BR4 | VIC | Victoria, Department of Transport | Shire of Moyne - Goodwood Bridge Upgrade | Replacement of Goodwood Bridge with a concrete structure. | \$215,000 | \$430,000 | 27/04/2020 | 28/08/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101918-19VIC-BR4 | VIC | Victoria, Department of Transport | Shire of Moyne - Kia-Ora Bridge Renewal | Replacement of Kia-Ora Bridge with a concrete structure. | \$285,000 | \$602,500 | 10/01/2020 | 30/09/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101894-19VIC-BR4 | VIC | Victoria, Department of Transport | Towong Shire Council - Mitchells Bridge Upgrade | Replacement of Mitchells Bridge with a two lane concrete structure. | \$191,279 | \$350,741 | 14/05/2020 | 7/08/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101873-19VIC-BR4 | VIC | Victoria, Department of Transport | Wangaratta Rural City Council - Newtons Bridge Renewal - Kays Road | Replacement of Newtons Bridge with a concrete structure. | \$226,325 | \$676,150 | 25/03/2020 | 3/08/2020 | Completed | 1 |
| Bridges Renewal Program R4 - Council | 101940-19VIC-BR4 | VIC | Victoria, Department of Transport | Yarra Ranges Shire Council - Cement Creek Road Bridge Upgrade | Upgrade Cement Creek Road Bridge with a concrete deck including a boardwalk for pedestrian access. | \$635,000 | \$1,270,000 | 25/07/2022 | 29/09/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 - Council | 111587-20VIC-BR5 | VIC | Victoria, Department of Transport | Alpine Shire - Bay Creek Bridge renewal, Redbank Mongans Rd, Mongans Bridge | The bridge will be upgraded from a 6T gross vehicle limit to 68T. | \$112,055 | \$224,110 | 30/04/2021 | 29/06/2021 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------------|---|--|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R5 - Council | 111699-20VIC-BR5 | VIC | Victoria, Department of Transport | Baw Baw Shire Council - Roberts Road renewal, Yarragon | Replacement of the bridge at Roberts Road Yarragon. | \$366,000 | \$732,000 | 20/01/2023 | 18/07/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111589-20VIC-BR5 | VIC | Victoria, Department of Transport | Campaspe Shire Council - Quirks Bridge renewal, Bangerang Rd, Echuca Village | Supply and installation of approach and bridge safety barriers and bridge signage. | \$64,930 | \$129,860 | 14/06/2021 | 30/06/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111590-20VIC-BR5 | VIC | Victoria, Department of Transport | Campaspe Shire Council - Watsons Bridge renewal, Gunbower Island Rd, Gunbower | Paint steelwork, test for concrete carbonation, update road signage, replace bearing pads. | \$100,000 | \$647,357 | 21/03/2022 | 31/08/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111554-20VIC-BR5 | VIC | Victoria, Department of Transport | City of Casey - Manks Road Bridge renewal, Clyde | Renewal of existing single span bridge. | \$558,309 | \$1,116,618 | 22/05/2023 | 30/06/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111581-20VIC-BR5 | VIC | Victoria, Department of Transport | City of Greater Bendigo - Howard Street Bridge renewal, Epsom | City of Greater Bendigo - Howard Street Bridge renewal, Epsom | \$897,500 | \$1,795,000 | 11/04/2022 | 15/05/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111582-20VIC-BR5 | VIC | Victoria, Department of Transport | Colac Otway Shire - King Track Bridge replacement, Chapple Vale | Replace existing steel culverts with concrete culvert. | \$434,831 | \$869,662 | 21/03/2022 | 10/06/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111701-20VIC-BR5 | VIC | Victoria, Department of Transport | Corangamite Shire Council - Williams Road Culverts replacement, Scotts Creek | Replacement of existing steel culverts with concrete | \$75,000 | \$150,000 | 9/08/2021 | 17/09/2021 | Completed | 2 |
| Bridges Renewal Program R5 - Council | 111546-20VIC-BR5 | VIC | Victoria, Department of Transport | Golden Plains Shire Council - Geggies Road Bridge replacement, Rokewood | Replace existing bridge with a new bridge. | \$267,525 | \$535,050 | 22/03/2021 | 31/05/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111545-20VIC-BR5 | VIC | Victoria, Department of Transport | Golden Plains Shire Council - Slate Quarry Road Bridge replacement, Meredith | Replace existing bridge with a new bridge | \$1,150,000 | \$2,303,300 | 9/02/2021 | 7/09/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111580-20VIC-BR5 | VIC | Victoria, Department of Transport | Greater Bendigo City Council - Allies Road Bridge renewal, Maiden Gully | Replacing an aged existing U Slab Bridge with Crown units. | \$241,308 | \$484,476 | 31/08/2020 | 29/01/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111634-20VIC-BR5 | VIC | Victoria, Department of Transport | Greater Shepparton City Council - Watt Road Bridge renewal, Mooroopna | Remediation works of Watt Road Bridge. | \$742,000 | \$1,484,000 | 2/08/2021 | 31/12/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111591-20VIC-BR5 | VIC | Victoria, Department of Transport | Hepburn Shire Council - Telegraph Road Bridge renewal, Mount Prospect | Strengthen bridge structure to remove existing load limit. | \$126,150 | \$252,301 | 25/10/2021 | 12/11/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111557-20VIC-BR5 | VIC | Victoria, Department of Transport | Hindmarsh Shire Council - Albacutya Bridge replacement, Albacutya Rd, Albacutya | Construct a dual lane bridge in renewal of old single lane bridge and extend construction of the road approaches to the bridge | \$2,000,000 | \$4,115,000 | 8/11/2021 | 12/05/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111698-20VIC-BR5 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Horsham Lubeck Road Bridge renewal, St Helens Plains | Concrete overlay over the existing U beam deck bridge. | \$186,000 | \$372,000 | 28/10/2021 | 21/03/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111682-20VIC-BR5 | VIC | Victoria, Department of Transport | Latrobe City Council - Downies Lane Bridge renewal, Traralgon South | Replace the timber 5T limited bridge on with a new concrete and steel bridge to 44T limits. | \$300,000 | \$600,000 | 1/06/2021 | 28/05/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111675-20VIC-BR5 | VIC | Victoria, Department of Transport | Loddon Shire Council - Godfrey Street Bridge replacement, Wedderburn | Replace existing bridge with a new bridge | \$260,000 | \$520,000 | 16/01/2023 | 31/03/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111563-20VIC-BR5 | VIC | Victoria, Department of Transport | Macedon Ranges Shire Council - Hartigans Bridge renewal, Sidonia Rd, Sidonia | Hartigans Bridge widened to two lanes. | \$191,500 | \$383,000 | 8/05/2023 | 21/07/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111562-20VIC-BR5 | VIC | Victoria, Department of Transport | Macedon Ranges Shire Council - James Lane Bridge renewal, Tylden | Widen and increasing load limit to 81T on James Lane Bridge. | \$83,069 | \$166,137 | 7/03/2022 | 30/06/2022 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--------------------------------------|------------------|-----|-----------------------------------|---|---|-------------|-------------|------------|------------|-----------|---|
| Bridges Renewal Program R5 - Council | 111606-20VIC-BR5 | VIC | Victoria, Department of Transport | Mitchell Shire Council - Kilmore East Road Bridge renewal, Kilmore East | Renewal of existing concrete bridge structure. | \$400,000 | \$1,070,204 | 19/04/2022 | 22/12/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111605-20VIC-BR5 | VIC | Victoria, Department of Transport | Moira Shire Council - Wrights Bridge replacement, Wrights Bridge Rd, Moira | Replace bridge with a new, higher capacity bridge. | \$569,476 | \$1,138,952 | 15/05/2021 | 17/01/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111650-20VIC-BR5 | VIC | Victoria, Department of Transport | Moorabool Shire Council - Glenmore Road Bridge renewal, Ballan | Bridge strengthening and safety improvements at Glenmore Road bridge over Spring Creek and Ballan-Egerton Road bridge over Moorabool River East Branch. | \$484,000 | \$981,225 | 5/11/2020 | 22/12/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111643-20VIC-BR5 | VIC | Victoria, Department of Transport | Mount Alexander Shire Council - Curlys Bridge replacement, Mitchells Ln, Barfold | Replace existing bridge with concrete bridge. | \$143,000 | \$286,000 | 21/03/2021 | 30/09/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111642-20VIC-BR5 | VIC | Victoria, Department of Transport | Mount Alexander Shire Council - Shilliday Road Bridge replacement, Shillidays Rd, Barfold | Replace existing bridge with a new bridge. | \$176,000 | \$352,000 | 21/03/2021 | 30/09/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111644-20VIC-BR5 | VIC | Victoria, Department of Transport | Mount Alexander Shire Council - Siddles Road Bridge replacement, Redesdale | Replace existing bridge with a new bridge. | \$162,000 | \$324,000 | 21/03/2021 | 29/10/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111614-20VIC-BR5 | VIC | Victoria, Department of Transport | Murrindindi Shire Council - Caravan Park Bridge replacement, Court St, Yea | Replace bridge with new precast concrete bridge. Remove bridge load limit. | \$480,000 | \$960,000 | 24/04/2023 | 28/07/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111616-20VIC-BR5 | VIC | Victoria, Department of Transport | Murrindindi Shire Council - McDonalds Bridge replacement, Yarck Rd, Gobur | Replace single-lane bridge with a two-lane precast concrete bridge. | \$993,300 | \$1,986,600 | 28/03/2022 | 25/03/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111615-20VIC-BR5 | VIC | Victoria, Department of Transport | Murrindindi Shire Council - Pincombes Bridge replacement, Break Oday Rd, Glenburn | Replace single-lane bridge with a two-lane precast concrete bridge. | \$854,974 | \$1,709,948 | 1/05/2023 | 28/07/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111593-20VIC-BR5 | VIC | Victoria, Department of Transport | Pyrenees Shire Council - Carngham - Streatham Road Bridge 32 replacement, Mount Emu | Replace Bridge 32 on Carngham -Streatham Road. | \$401,500 | \$803,000 | 28/03/2022 | 4/11/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111594-20VIC-BR5 | VIC | Victoria, Department of Transport | Pyrenees Shire Council - Raglan - Elmhurst Road Bridge 139 replacement, Raglan | Replace Bridge 139 on Raglan - Elmhurst Road. | \$503,250 | \$1,006,500 | 16/01/2023 | 30/06/2023 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111693-20VIC-BR5 | VIC | Victoria, Department of Transport | Shire of Strathbogie - Nagambie-Locksley Road Bridge replacement, Locksley | Replace existing bridge with a new bridge. | \$600,000 | \$1,200,000 | 30/06/2022 | 31/12/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111556-20VIC-BR5 | VIC | Victoria, Department of Transport | Wangaratta Rural City Council - Developmental Road Bridge replacement, Springhurst | Replace existing bridge with concrete bridge. | \$224,467 | \$448,935 | 5/01/2021 | 2/03/2021 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111612-20VIC-BR5 | VIC | Victoria, Department of Transport | Warrnambool City Council - Edwards Bridge renewal, Stanley St, Warrnambool | Renewal of the Edwards Bridge on Stanley Street across the Merri River. | \$2,000,000 | \$4,600,000 | 8/02/2022 | 18/11/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111695-20VIC-BR5 | VIC | Victoria, Department of Transport | Wellington Shire Council - Sloping Bridge renewal, Jack River | The approaches to bridge will be altered on both sides and the bridge widened to 7.6m between barriers. | \$401,500 | \$803,000 | 29/04/2022 | 31/12/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111635-20VIC-BR5 | VIC | Victoria, Department of Transport | West Wimmera Shire Council - Harrow Clear Lake Bridge renewal, Harrow-Clear Lake Rd, Harrow | Strengthening and rehabilitation of Harrow Clear Lake Bridge over Salt Creek. | \$132,379 | \$264,758 | 14/02/2022 | 17/06/2022 | Completed | 1 |
| Bridges Renewal Program R5 - Council | 111592-20VIC-BR5 | VIC | Victoria, Department of Transport | Yarriambiack Shire Council - Minyip Banyena Road renewal, Minyip | Renewal of Dunmunkle Creek Crossing in Minyip Banyena Road at 5.7 km east of Stawell Warracknabeal Road. | \$46,949 | \$93,898 | 29/03/2020 | 30/04/2021 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|--|------------------|-----|-----------------------------------|--|--|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 – State | 111495-20VIC-BR5 | VIC | Victoria, Department of Transport | Victoria, Department of Transport - Casterton-Edenhope Road Bridge renewal, Wando Vale Ponds | Strengthen Casterton-Edenhope Road Bridge at Wando Vale Ponds. | \$792,500 | \$1,585,000 | 29/12/2023 | 6/05/2024 | In Planning | 1 |
| Bridges Renewal Program R5 – State | 111493-20VIC-BR5 | VIC | Victoria, Department of Transport | Victoria, Department of Transport - Dynon Road Bridge renewal, West Melbourne | Strengthening the Dynon Road Bridge over Moonee Ponds Creek. | \$2,500,000 | \$5,100,000 | 27/01/2022 | 18/04/2022 | Completed | 1 |
| Bridges Renewal Program R5 – State | 111494-20VIC-BR5 | VIC | Victoria, Department of Transport | Victoria, Department of Transport - Nimmo Bridge renewal, Buffalo River Road, Myrtleford | Strengthening Nimmo Bridge on Buffalo River Road. | \$1,211,000 | \$2,422,000 | 6/03/2023 | 27/10/2023 | Under Construction | 1 |
| Bridges Renewal Program R5 – State | 111492-20VIC-BR5 | VIC | Victoria, Department of Transport | Victoria, Department of Transport - South Gippsland Freeway bridges renewal package, Dandenong South | Strengthening bridges over the Pakenham Railway Line to allow Higher Productivity Freight Vehicle access. | \$1,960,000 | \$3,920,000 | 10/03/2021 | 21/03/2022 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054519-14VIC-BRC | VIC | Victoria, Department of Transport | Ballarat CC - Lofven Street Culvert renewal, Ballarat. | Culvert strengthening works. | \$124,851 | \$249,703 | 4/01/2016 | 29/02/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054527-14VIC-BRC | VIC | Victoria, Department of Transport | Baw Baw Shire Council - Labertouche Rd Bridge, Tango River. | The revised works would include strengthening the central pier, replacing the deck with precast concrete planks, and using 160mm thick concrete overlay and other minor works. | \$319,069 | \$638,138 | 6/10/2015 | 31/03/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054525-14VIC-BRC | VIC | Victoria, Department of Transport | Cardinia Shire Council - Eleven Mile Bridge, Cora Lynn | Replace existing dilapidated timber structure with a contemporary concrete bridge. | \$370,201 | \$740,403 | 1/10/2015 | 29/02/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054506-14VIC-BRC | VIC | Victoria, Department of Transport | Greater Dandenong CC - Abbotts Rd Bridge, Dandenong South | Bridge Duplication over Eumemmerring Creek on Abbotts Road. | \$1,140,000 | \$2,452,135 | 1/12/2015 | 26/08/2016 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054523-14VIC-BRC | VIC | Victoria, Department of Transport | South Gippsland SC - Allambee Estate Rd Bridge, Hallston | Replace a timber bridge with new precast concrete bridge. | \$176,990 | \$353,980 | 23/03/2015 | 30/06/2015 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054516-14VIC-BRC | VIC | Victoria, Department of Transport | Strathbogie SC – Kellys Bridge, Euroa | Replacing the existing deck with a wider stronger deck. | \$60,000 | \$122,211 | 26/06/2015 | 28/07/2015 | Completed | 1 |
| Bridges Renewal Programme R1 - Council | 054517-14VIC-BRC | VIC | Victoria, Department of Transport | Strathbogie SC - Kirwans Bridge, Shepparton | Upgrade to increase capacity from 6t to 15t load limit. | \$200,000 | \$426,181 | 4/11/2015 | 17/02/2016 | Completed | 1 |
| Bridges Renewal Programme R1- State | 054511-14VIC-BRS | VIC | Victoria, Department of Transport | Seaford Road Bridge | Strengthening of a two lane concrete bridge to avoid load limit. | \$433,000 | \$866,417 | 1/02/2016 | 17/05/2016 | Completed | 1 |
| Bridges Renewal Programme R1- State | 054513-14VIC-BRS | VIC | Victoria, Department of Transport | Wantirna Road Bridge | Strengthening of a two lane concrete bridge to remove 25T load limit. | \$389,211 | \$778,422 | 26/10/2015 | 11/02/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060671-15VIC-BR2 | VIC | Victoria, Department of Transport | Ararat Rural City Council - Ritchies Bridge Replacement | Replace a single lane, load limited timber bridge with a two lane concrete bridge. | \$229,718 | \$459,437 | 1/08/2016 | 31/10/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060673-15VIC-BR2 | VIC | Victoria, Department of Transport | Baw Baw Shire Council - Daveys Road Bridge Replacement | Replace a 15 tonne limit bridge with a 70 tonne limit concrete bridge. | \$332,624 | \$665,249 | 14/11/2016 | 28/03/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060678-15VIC-BR2 | VIC | Victoria, Department of Transport | Benalla Rural City - Williams Road Bridge Strengthening | Strengthen the existing bridge to maintain load limits. | \$190,042 | \$380,084 | 3/10/2016 | 28/02/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060709-15VIC-BR2 | VIC | Victoria, Department of Transport | City of Ballarat - Kennedys Road Culvert Renewal | Strengthen the existing bridge to maintain load limits. | \$95,000 | \$190,000 | 12/01/2017 | 10/02/2017 | Completed | 1 |

BRP

| | | | | | | | | | | | |
|---|------------------|-----|-----------------------------------|--|--|-------------|-------------|------------|------------|-------------|---|
| Bridges Renewal Programme R2 - Council | 060710-15VIC-BR2 | VIC | Victoria, Department of Transport | City of Ballarat - Miners Rest Road Bridge Replacement | Replace a load limited bridge with a concrete bridge. | \$265,621 | \$531,242 | 20/03/2017 | 30/06/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060714-15VIC-BR2 | VIC | Victoria, Department of Transport | City of Greater Bendigo Council - Sheepwash Creek Bridge Replacement | Replace a one lane timber and steel bridge with a two lane concrete bridge. | \$741,545 | \$1,483,090 | 9/05/2016 | 17/11/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060720-15VIC-BR2 | VIC | Victoria, Department of Transport | City of Wodonga Council- Conisbee Lane Bridge Replacement | Remove the existing timber bridge and replace it with a two span steel bridge with a concrete deck. | \$35,000 | \$154,900 | 3/02/2017 | 3/03/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060726-15VIC-BR2 | VIC | Victoria, Department of Transport | Gannawarra Shire Council - Wells Bridge Replacement | Replace a one lane timber and steel bridge with a two-lane concrete bridge. | \$838,000 | \$1,707,323 | 1/10/2016 | 14/04/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060729-15VIC-BR2 | VIC | Victoria, Department of Transport | Golden Plains Shire Council - Pitfield-Cressy Rd Bridge Replacement | Replace a 15 tonne limit two lane bridge with a 68 tonne limit two lane concrete bridge. | \$300,000 | \$602,665 | 31/10/2016 | 31/03/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060734-15VIC-BR2 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Polkemmet Road Culvert Replacement | Replacement of a major box culvert. | \$50,000 | \$100,101 | 2/05/2016 | 19/05/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060739-15VIC-BR2 | VIC | Victoria, Department of Transport | Macedon Ranges Shire Council - Romsey Road Culvert Replacement | Replace two culverts on an existing two lane road. | \$62,500 | \$176,334 | 4/04/2016 | 28/02/2017 | Completed | 2 |
| Bridges Renewal Programme R2 - Council | 060747-15VIC-BR2 | VIC | Victoria, Department of Transport | Mitchell Shire Council - Dropmore Road (1394) Bridge Replacement | Replace a one lane 20 tonne limit concrete bridge with a two lane 160 tonne limit concrete bridge. | \$184,000 | \$398,843 | 25/10/2016 | 24/11/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060749-15VIC-BR2 | VIC | Victoria, Department of Transport | Mitchell Shire Council - Highlands Rd (1405 & 1411) Bridge Replacements | Replace two bridges (1405 and 1411) to a 160 tonne load limit. | \$292,034 | \$584,068 | 21/09/2016 | 22/10/2016 | Completed | 2 |
| Bridges Renewal Programme R2 - Council | 060751-15VIC-BR2 | VIC | Victoria, Department of Transport | Moyne Shire Council - Scotts North Road Bridge Strengthening and Realignment | Strengthening and realignment of the bridge suitable for B-Double and Higher Mass Limit vehicles. | \$110,000 | \$220,000 | 1/03/2016 | 29/04/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060752-15VIC-BR2 | VIC | Victoria, Department of Transport | Moyne Shire Council - Tarrone Lane Bridge Upgrade | Widening, strengthening and realignment of a single lane bridge suitable for B-Doubles and Higher Mass Limit vehicles. | \$309,215 | \$618,431 | 1/06/2016 | 31/08/2016 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060756-15VIC-BR2 | VIC | Victoria, Department of Transport | Strathbogie Shire Council - Cullens Road Bridge Replacement | Replace a load limited bridge with a bridge providing access to heavy vehicles and emergency services. | \$161,789 | \$323,578 | 5/12/2016 | 24/01/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060761-15VIC-BR2 | VIC | Victoria, Department of Transport | Strathbogie Shire Council - Nelsons Road Bridge Upgrade | Replace one abutment to increase load limit. | \$25,000 | \$53,380 | 6/02/2017 | 27/02/2017 | Completed | 1 |
| Bridges Renewal Programme R2 - Council | 060765-15VIC-BR2 | VIC | Victoria, Department of Transport | Yarriambiack Shire Council - Dunmunkle Creek Culverts Upgrade | Renew and upgrade major culverts over the Dunmunkle Creek, on the Banyena Pimpinio Road. | \$44,000 | \$110,000 | 21/02/2017 | 10/03/2017 | Completed | 1 |
| Bridges Renewal Program Ongoing - Council | 118192-21WA-BR6 | WA | Commissioner of Main Roads | City of Gosnells - Replacement of Station Street bridge, Gosnells | Replacement of a single lane timber bridge with a two lane concrete bridge on Station Street, Gosnells, WA. | \$4,500,000 | \$9,002,200 | 22/05/2023 | 30/11/2023 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 120630-22WA-BR6 | WA | Commissioner of Main Roads | City of Greater Geraldton - Replacement of bridge over Greenough River, Nangetty-Walkaway Rd, Walkaway | Replacement of 59-year-old bridge in poor condition with a modern concrete bridge over the Greenough River Walkaway, City of Greater Geraldton, Western Australia. | \$4,539,307 | \$8,040,575 | 30/09/2024 | 30/09/2025 | In Planning | 1 |
| Bridges Renewal Program Ongoing - Council | 118193-21WA-BR6 | WA | Commissioner of Main Roads | Shire of Capel - Replacement of one lane timber bridge with two lane concrete bridge, Minninup Road, Dalyellup | Replacement of a one lane timber bridge with a two lane concrete bridge over Five Mile Brook Diversion Drain, Dalyellup, Western Australia. | \$602,000 | \$3,218,000 | 1/06/2023 | 1/08/2024 | In Planning | 1 |

BRP

| | | | | | | | | | | | | |
|---|-----------------|----|----------------------------|--|---|-------------|--------------|------------|------------|--------------------|--|---|
| Bridges Renewal Program Ongoing - State | 118195-21WA-BR6 | WA | Commissioner of Main Roads | Replacement of bridge over Buller River, North West Coastal Highway, Shire of Chapman Valley | Replacement of 2 lane timber/masonry bridge with a 2 lane concrete bridge on the North West Coastal Highway, Shire of Chapman Valley. | \$1,668,000 | \$2,085,000 | 22/05/2023 | 30/06/2025 | In Planning | | 1 |
| Bridges Renewal Program Ongoing - State | 118194-21WA-BR6 | WA | Commissioner of Main Roads | Replacement of bridge over Weld River on the South Western Highway, Shire of Manjimup, Western Australia | Replacement of a 2 lane timber bridge with a 2 lane concrete bridge on the South Western Highway, Shire of Manjimup, Western Australia. | \$2,080,000 | \$2,600,000 | 24/10/2022 | 1/04/2023 | Under Construction | | 1 |
| Bridges Renewal Program Ongoing Tranche 3 Council | 121274-22WA-BR7 | WA | Commissioner of Main Roads | Shire of Wyndham East Kimberley - Replacement of two bridges on Carlton Hill Road, near Kununurra | Replacement of two existing single lane bridges with two dual lane structures on Carlton Hill Rd, near Kununurra. This will permit Restricted Access Vehicles 10 to use the route. | \$4,000,000 | \$5,000,000 | 1/06/2024 | 1/10/2024 | Not Started | | 2 |
| Bridges Renewal Program Ongoing Tranche 4 – State | 121781-22WA-BR8 | WA | Commissioner of Main Roads | Replace Bridge 0199 on Boyanup Picton Road - Dardanup | Replacement of bridge 0199 over Crooked Brook with a 3 x 2100mm x 1800mm RCB culvert. The culvert will be 13.2m wide between kerbs and compliant safety railings will be installed. | \$1,040,156 | \$1,300,195 | 1/03/2024 | 1/06/2025 | Not Started | | 1 |
| Bridges Renewal Program Ongoing Tranche 4 – State | 121782-22WA-BR8 | WA | Commissioner of Main Roads | Replace Bridge 541 on Collie Lake King Road, Collanilling | Replacement of the two-lane timber bridge over Collanilling Gully with a new two-lane concrete structure – Collie Lake King Road. The new structure will be a single 12m span precast plank bridge, width between kerbs of 10m. The load limit will increase from 44t to 166t. | \$3,098,400 | \$3,873,000 | 1/01/2024 | 1/02/2025 | Not Started | | 1 |
| Bridges Renewal Program Ongoing Tranche 4 – State | 121780-22WA-BR8 | WA | Commissioner of Main Roads | Replacement of bridge 0225, Caves Road – Margaret River | Replacement of the two-lane timber bridge (# 0255) over Calgardup Brook, with a new two-lane concrete structure – Caves Road. The bridge width will be increased from 7.8 to 9.51mtrs and new modern design standard guardrails will be installed. | \$1,200,600 | \$1,500,750 | 1/03/2024 | 1/06/2025 | Not Started | | 1 |
| Bridges Renewal Program Ongoing Tranche 4 Council | 121789-22WA-BR8 | WA | Commissioner of Main Roads | City of Busselton - Replacement of bridge 4823 on Quindalup South Road, Quindalup | Design and replacement of the two lane timber bridge over Station Gully, Quindalup with a two lane (4 x 2100 RCP) culvert. | \$1,040,000 | \$1,300,000 | 1/03/2024 | 3/06/2026 | Not Started | | 1 |
| Bridges Renewal Program R1 - State | 054526-14WA-BRS | WA | Commissioner of Main Roads | Collie River Bridges on the South West Highway | Replace Bridge 0189 with new Bridge 1736. Replace Bridge 0190 with a culvert arrangement with reinforced concrete headwalls and aprons. Realign a 1.9 kilometre section of the South Western Highway. | \$7,222,278 | \$14,444,556 | 14/09/2015 | 2/05/2016 | Completed | | 2 |
| Bridges Renewal Program R2 - Council | 060786-15WA-BR2 | WA | Commissioner of Main Roads | Shire of Boyup Brook - Bridge 270, Cranbook Road Bridge Replacement | Replace a single lane timber bridge with a two lane concrete bridge. | \$2,450,000 | \$6,714,692 | 2/10/2017 | 24/04/2018 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060790-15WA-BR2 | WA | Commissioner of Main Roads | Shire of Donnybrook - Balingup, Bridge 3643A, Trevena Road Bridge Replacement | Replace a one lane timber bridge with a two lane concrete bridge. | \$750,000 | \$1,500,000 | 30/11/2018 | 24/05/2019 | Completed | | 1 |
| Bridges Renewal Program R2 - Council | 060793-15WA-BR2 | WA | Commissioner of Main Roads | Shire of Pingelly - Bullaring Road Bridge (1191) Replacement | Replace a two lane timber bridge with a two lane strengthened box culvert. | \$81,000 | \$163,298 | 4/11/2016 | 30/03/2017 | Completed | | 1 |
| Bridges Renewal Program R3 - Council | 094313-17WA-BR3 | WA | Commissioner of Main Roads | City of Busselton - Causeway Road Bridge Duplication | Duplicate and widen the existing two lane concrete bridge increasing the number of lanes to four, maintaining the existing 166T load limit. | \$1,750,000 | \$3,897,810 | 11/10/2019 | 15/06/2020 | Completed | | 1 |
| Bridges Renewal Program R3 - Council | 094311-17WA-BR3 | WA | Commissioner of Main Roads | City of Cockburn - Spearwood Ave Bridge Duplication | Duplicate and widen a two lane bridge increasing the load limit from 72T to 144T. | \$2,500,000 | \$5,046,080 | 1/04/2018 | 8/08/2019 | Completed | | 1 |
| Bridges Renewal Program R3 - Council | 094309-17WA-BR3 | WA | Commissioner of Main Roads | City of Gosnells - Nicholson Road Bridge Upgrade | Upgrade a two-lane concrete bridge, increasing the load capacity from 14T to 166T (unrestricted). | \$620,467 | \$1,240,934 | 25/01/2019 | 27/07/2019 | Completed | | 1 |
| Bridges Renewal Program R3 - Council | 094308-17WA-BR3 | WA | Commissioner of Main Roads | City of Greater Geraldton - Hodgson Crossing Culvert Replacement | Replace a dual lane reinforced concrete culvert bridge on Yunin-Tenindewa Road, Tenindewa, to maintain the 166T load limit. | \$236,533 | \$473,066 | 7/05/2018 | 22/06/2018 | Completed | | 1 |

BRP

| | | | | | | | | | | | | |
|--------------------------------------|-----------------|----|----------------------------|--|---|-------------|--------------|------------|------------|--------------------|--|---|
| Bridges Renewal Program R3 - Council | 094305-17WA-BR3 | WA | Commissioner of Main Roads | Shire of Capel - Preston River Bridge Replacement | Replace a single-lane timber bridge (3510A) with a wider new two-lane concrete bridge, increasing the load limit from 18T to 166T, extending the useful life from 10 years to 100 years, and allowing for improved community access, heavy vehicle access and safety. Located on Dardanup West Road, the bridge spans the Preston River between the Shire of Capel and the Shire of Dardanup. | \$1,803,891 | \$3,607,783 | 25/03/2019 | 13/09/2019 | Completed | | 1 |
| Bridges Renewal Program R3 - State | 094307-17WA-BR3 | WA | Commissioner of Main Roads | Ashton Avenue Bridge Replacement | Replace a two lane timber bridge with a three lane concrete bridge increasing the load limit to 166T. | \$5,000,000 | \$10,260,000 | 1/02/2018 | 12/09/2018 | Completed | | 1 |
| Bridges Renewal Program R3 - State | 094306-17WA-BR3 | WA | Commissioner of Main Roads | Williams Townsite Two Bridge Replacements | Replace two concrete bridges increasing the load limit from 20T to 166T. | \$5,000,000 | \$11,993,000 | 30/09/2018 | 31/03/2020 | Completed | | 2 |
| Bridges Renewal Program R4 - Council | 101861-19WA-BR4 | WA | Commissioner of Main Roads | City of Busselton - Bridge 3347, Yallingup Beach Road, Yallingup | Replace existing timber bridge over Yallingup Brook with a wider new concrete reinforced box culvert, including footpath. | \$350,000 | \$700,000 | 1/04/2021 | 30/06/2021 | In Planning | | 1 |
| Bridges Renewal Program R4 - Council | 101931-19WA-BR4 | WA | Commissioner of Main Roads | Shire of Boddington - Bridge 3084, Crossman Road, Crossman | Replace existing timber bridge over Crossman River with a wider new concrete culvert. | \$387,142 | \$774,284 | 1/07/2020 | 30/07/2021 | Completed | | 1 |
| Bridges Renewal Program R4 - Council | 101895-19WA-BR4 | WA | Commissioner of Main Roads | Shire of Dardanup - Bridge 3694, Mountford Road, Crooked Brook | Replace existing timber bridge with a wider new concrete culvert to coincide with an upgrade of Mountford Road. | \$114,000 | \$228,000 | 6/04/2020 | 18/05/2020 | Completed | | 1 |
| Bridges Renewal Program R4 - Council | 101900-19WA-BR4 | WA | Commissioner of Main Roads | Shire of Mundaring - Bridge 4524, Glen Road, Darlington | Replace existing timber bridge over Nyaanie Creek with a concrete structure, increasing the load limit from 33T to 166T. | \$200,000 | \$536,380 | 17/02/2020 | 24/03/2022 | Completed | | 1 |
| Bridges Renewal Program R4 - Council | 101847-19WA-BR4 | WA | Commissioner of Main Roads | Shire of Murray - Bridge 3530, Burnside Road, Meelon | Replace existing timber bridge over the Murray River Tributary with a concrete culvert, increasing the load limit to an unlimited load limit. | \$285,000 | \$570,000 | 6/01/2020 | 5/05/2020 | Completed | | 1 |
| Bridges Renewal Program R4 - Council | 101880-19WA-BR4 | WA | Commissioner of Main Roads | Shire of Serpentine Jarrahdale - Bridge 4361, Jarrahdale Road, Jarrahdale | Replace existing timber bridge over Medulla Brook with a concrete bridge, increasing the load limit from 35T to 166T. | \$339,780 | \$679,560 | 31/03/2021 | 31/07/2021 | Completed | | 1 |
| Bridges Renewal Program R4 - Council | 101881-19WA-BR4 | WA | Commissioner of Main Roads | Shire of Serpentine Jarrahdale - Bridge 4536A, Jarrahdale Road, Jarrahdale | Replace existing timber bridge over Gooralong Brook with a wider new concrete structure, increasing the load limit from 44T to 166T. | \$224,000 | \$448,000 | 1/02/2021 | 31/07/2021 | Completed | | 1 |
| Bridges Renewal Program R4 - Council | 101836-19WA-BR4 | WA | Commissioner of Main Roads | Shire of Wagin - Bridge 4859, Ballaying Road, Ballaying | Replace existing timber bridge over Ballaying Creek with a wider new eight cell box culvert structure, increasing the load limit from 44T to 166T. | \$210,252 | \$420,504 | 20/01/2020 | 30/03/2020 | Completed | | 1 |
| Bridges Renewal Program R5 - Council | 111574-20WA-BR5 | WA | Commissioner of Main Roads | City of Busselton - Boallia Road Bridge replacement, Vasse | Replace bridge with Culvert | \$504,500 | \$1,009,000 | 31/08/2022 | 1/12/2022 | Under Construction | | 1 |
| Bridges Renewal Program R5 - Council | 111573-20WA-BR5 | WA | Commissioner of Main Roads | City of Busselton - Kaloourup Road Bridge replacement, Jindong | Replace bridge with Culvert. | \$468,000 | \$936,000 | 31/01/2023 | 30/06/2023 | Under Construction | | 1 |
| Bridges Renewal Program R5 - Council | 111572-20WA-BR5 | WA | Commissioner of Main Roads | City of Busselton - Tuart Drive Bridge replacement, Wonnerup | Replace bridge destroyed by fire | \$1,250,000 | \$2,500,000 | 30/04/2021 | 30/12/2022 | Completed | | 1 |
| Bridges Renewal Program R5 - Council | 111560-20WA-BR5 | WA | Commissioner of Main Roads | Shire of Donnybrook Balingup - Upper Capel Road Bridge 3275 replacement, Brazier | Replace with 18m long, single span, two lane concrete bridge | \$695,000 | \$1,390,000 | 28/02/2022 | 30/09/2023 | In Planning | | 1 |
| Bridges Renewal Program R5 - Council | 111703-20WA-BR5 | WA | Commissioner of Main Roads | Shire of Manjimup - Mordalup Road Bridge 2923A replacement, Mordalup | Replacement of existing bridge with a new structure | \$1,700,000 | \$3,400,000 | 30/01/2022 | 30/08/2023 | In Planning | | 1 |
| Bridges Renewal Program R5 - Council | 111526-20WA-BR5 | WA | Commissioner of Main Roads | Shire of Serpentine Jarrahdale - Jarrahdale Road Bridge replacement, Jarrahdale | Replacement of timber bridge with concrete bridge | \$1,203,041 | \$2,406,083 | 30/07/2021 | 30/09/2023 | In Planning | | 1 |
| Bridges Renewal Program R5 - Council | 111531-20WA-BR5 | WA | Commissioner of Main Roads | Shire of West Arthur - Quill Road Bridge 4016A renewal, Bokal | REPAIR OVERLAY AND WIDEN DECK | \$1,186,500 | \$2,549,911 | 30/11/2021 | 28/05/2022 | Completed | | 1 |
| Bridges Renewal Program R5 - State | 111487-20WA-BR5 | WA | Commissioner of Main Roads | Commissioner of Main Roads - Bussell Highway Bridge 0235 replacement, Capel | replacement of bridge 0235 over Tren creek on Bussell Highway | \$2,000,000 | \$4,000,000 | 30/11/2021 | 1/07/2023 | Under Construction | | 1 |

BRP

| | | | | | | | | | | | |
|-------------------------------------|-----------------|----|----------------------------|--|---|-------------|-------------|------------|------------|--------------------|---|
| Bridges Renewal Program R5 – State | 111488-20WA-BR5 | WA | Commissioner of Main Roads | Commissioner of Main Roads - York Merredin Road bridges replacement package, Dulbellin | replacement of bridges 594, 597 and 601 on York Merredin Road | \$2,469,000 | \$4,938,000 | 30/11/2021 | 30/06/2023 | Under Construction | 3 |
| Bridges Renewal Programme R1- State | 054528-14WA-BR5 | WA | Commissioner of Main Roads | Two Bridges on South Western Highway, Byford | Replace two timber bridges with concrete bridges. | \$1,645,177 | \$3,290,355 | 4/01/2016 | 6/10/2016 | Completed | 2 |

Heavy Vehicle Safety and Productivity Program

Eligible proponents - State, Territory or Local Government Entities

Scope: Approved projects since 2015, as at 31 August 2023

Caveats: Construction start and end dates are the most recent as provided by the proponent

Responses:

1. Details on the funding of projects by program that have been contractually committed, committed but not yet contracted, and any funding that has not been allocated.

All projects within the table have had funding committed.

2. Details of any changes that have occurred since details reported to the previous 2023-24 Budget Estimates hearings on 22nd and 23rd May 2023.

There have not been projects approved since the last Senate Estimates hearings on 22nd and 23rd of March.

3. Where there have been changes (particularly delays) in scheduled project completion times, a list of projects by program which at the time of the 2023-24 Budget Estimates (May 2023) hearings were scheduled for completion in 2023-24 and the corresponding revised completion date, as well as explanation for the change in scheduled completion time.

In line with the Notes on Administration, variations to the timing or payment of a milestone for a particular Project may be requested by either the Department or Funding Recipient. Unless the timing is outside of the timeframes stipulated in the guidelines, the department does not record these changes.

4. A list of projects by program that have been discontinued since 9 May 2023, including projects that have been contractually committed, and committed but not yet contracted.

Projects have not been formally discontinued since the last Estimates.

5. A list of completed projects by program for the 2023 calendar year.

These can be identified by filtering Columns K (program status) and J (end date)

6. A list of projects by program scheduled for completion in the current (2023-24) financial year.

These can be identified by filtering Column J (end date)

7. Details of any variations since 9 May 2023 to how funding is to be allocated by each program for each year over the Forward Estimates, how funding will be distributed (including whether any co-funding arrangements apply), and, for projects approved since 1 July 2022, details on recipients have been identified.

There have been no changes to funding for the program over the forward estimates since 9 May 2023. Funding recipients for new projects since 1 July 2022 can be identified in column A (subprogram) by selecting any of the 'tranche' programs that have a project ID (column B) where the middle starts with '22' or '23'.

8. Details of how any underspends in completed projects and programs have been repurposed.

Program Objectives:

The Heavy Vehicle Safety and Productivity Program funds infrastructure projects that improve the productivity and safety outcomes of heavy vehicle operations across Australia.

Eligible projects include rest areas, parking/decoupling bays, technology trials, road enhancements, livestock vehicle effluent collection and treatment facilities.

New project selection:

- Applications initially undergo a four stage process within the Department including: eligibility assessment, merits assessment, input from states and territory road authorities and a quality assurance.

- Only proposals which are eligible and provide the Australian Government value for money are recommended to the approving Minister for funding.

- Ministers do not approve recommended proposals in their own electorate / jurisdiction.

| Subprogram | Project Number | State | Proponent | Name | Project Description | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date | Progress Status | Construction Type |
|---|------------------|-------|--|---|--|---|--------------------|------------|------------|-----------------|-------------------|
| Heavy Vehicle Program R7 – State | 111505-20ACT-HV7 | ACT | Transport Canberra and City Services Directorate | Transport Canberra and City Services Directorate - Cotter Road - Murrumbidgee River to Cotter River upgrade | Turning movements improvements at tight bends on Cotter Road approaching bridges over Murrumbidgee River and Cotter River. | \$691,444 | \$1,382,889 | 31/01/2022 | 24/03/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 – State | 111506-20ACT-HV7 | ACT | Transport Canberra and City Services Directorate | Transport Canberra and City Services Directorate - Paddys River Road - Cotter to Laurel Camp Road upgrade | Improvement at four curves on the road to accommodate for B-double and HML vehicles. | \$1,191,980 | \$2,383,961 | 9/06/2021 | 29/10/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 120660-22NSW-HV8 | NSW | TRANSPORT FOR NSW | Bega Valley Shire - Arthur Kaine Drive Pavement Renewal and Raising, Merimbula | Arthur Kaine Drive Pavement Renewal and Raising on Arthur Kaine Drive, Merimbula | \$2,611,492 | \$3,264,365 | 1/09/2022 | 1/09/2025 | In Planning | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 118163-21NSW-HV8 | NSW | TRANSPORT FOR NSW | Coolamon Shire Council - Strengthening of Cowabbie St, Coolamon | The road pavement of at least 500m of Cowabbie St, Coolamon, will be upgraded by the construction of a new 140mm pavement base and improved drainage. | \$632,197 | \$790,247 | 30/01/2023 | 21/03/2023 | Completed | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 118164-21NSW-HV8 | NSW | TRANSPORT FOR NSW | Federation Council - Upgrade of Federation Way, Daysdale | Design and upgrade at least 4km of road on the Federation Way including drainage and realignment of existing radius curves | \$1,610,000 | \$2,150,000 | 1/06/2024 | 1/01/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 120661-22NSW-HV8 | NSW | TRANSPORT FOR NSW | Walcha Council – Derby Street Reconstruction, Walcha | Reconstruction of Derby Street including strengthened and widened pavement and upgraded drainage, Walcha | \$4,560,000 | \$5,700,000 | 1/09/2022 | 1/09/2025 | In Planning | Road Enhancement |
| Heavy Vehicle Program Ongoing – State | 120662-22NSW-HV8 | NSW | TRANSPORT FOR NSW | Kyeamba Gap Rest Area upgrade, Kyeamba | To investigate, design and upgrade the existing rest area at Kyeamba Gap northbound on the Hume Highway near Kyeamba. Including the provision of an additional 2 toilets. | \$425,455 | \$531,819 | 1/09/2022 | 1/09/2025 | In Planning | Upgrade Rest Area |
| Heavy Vehicle Program Ongoing – State | 120663-22NSW-HV8 | NSW | TRANSPORT FOR NSW | Snowy Mountain Highway and Kosciuszko Road Intersection Upgrade, Pine Valley | Upgrade the existing intersection configuration up to current standards by widening the left turn lane on eastbound Kosciuszko Road and installing safety barrier to protect hazards within the clearzone. | \$400,000 | \$500,000 | 1/09/2022 | 30/09/2025 | In Planning | Road Enhancement |

| | | | | | | | | | | | |
|--|------------------|-----|--------------------------------|---|--|--------------|--------------|------------|------------|--------------------|-----------------------------|
| Heavy Vehicle Program Ongoing Tranche 3 – Council | 121295-22NSW-HV9 | NSW | TRANSPORT FOR NSW | Goulburn Mulwaree Council - West Goulburn Freight Route (Clinton Street) Upgrade Project - Goulburn | Remediate and upgrade a 930m section of road where significant pavement failure has occurred. The project will also deliver a roundabout at the intersection of Clinton and Deccan Streets which will facilitate the movement of heavy vehicles and general traffic. | \$2,386,494 | \$2,983,118 | 1/10/2023 | 30/06/2026 | Not Started | Road Upgrade |
| Heavy Vehicle Program Ongoing Tranche 3 – State | 121367-22NSW-HV9 | NSW | TRANSPORT FOR NSW | Mundoonan Rest Area expansion, Jerrawa | To investigate, design and upgrade the existing rest area at Mundoonan northbound on the Hume Highway near Jerrawa. Including the reconfiguration of the parking area to accommodate Higher Productivity Vehicles (HPVs). | \$4,196,363 | \$5,245,454 | 30/09/2023 | 31/12/2024 | In Planning | Upgrade Rest Area |
| Heavy Vehicle Program Ongoing Tranche 4 – State | 121779-22NSW-HVP | NSW | TRANSPORT FOR NSW | Upgrade of existing rest area – Yambie Lagoon, Kamilaroi Highway, Brewarrina | Upgrade of the existing eastbound rest area and construction of new sealed parking bay on the Kamilaroi Highway, approx. halfway between Brewarrina and Walgett. Includes access upgrades, toilet and shelter facilities. | \$1,400,000 | \$1,750,000 | 29/03/2025 | 30/06/2026 | Not Started | Upgrade Rest Area |
| Heavy Vehicle Program R4 - Council | 054532-14NSW-HV4 | NSW | Roads and Maritime Services | Deniliquin Council - Widen Barham Road, Deniliquin | Widen, strengthen, and resurface Barham Road for use of road trains for 2kms from roundabout on Hardinge St to Barham Bridge. | \$487,706 | \$975,413 | 29/02/2016 | 31/05/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - Council | 054550-14NSW-HV4 | NSW | Roads and Maritime Services | Forbes Northern Heavy Vehicle Bypass | Upgrade and realignment of several local roads between Bogan Gare Road and the Newell Highway to improve heavy vehicle access. | \$2,100,000 | \$4,518,879 | 8/04/2015 | 15/12/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - Council | 054567-14NSW-HV4 | NSW | Roads and Maritime Services | Lachlan Shire Council - Reconstruction and widening of Dandaloo Rd, Albert | Reconstruct and widen the seal in failing segments totalling 1.5 kilometres east of Albert toward Shire boundary at Bogan River bridge | \$352,692 | \$859,178 | 31/01/2016 | 28/02/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - Council | 054570-14NSW-HV4 | NSW | Roads and Maritime Services | Narromine Shire Council - New Rest Area on Mitchell Highway at Trangie | Construct a new truck rest and decoupling area with toilet and shower facilities with a capacity for approximately 20 B-doubles, at an existing commercial, 24/7 fuel and food service centre. | \$300,000 | \$600,000 | 1/08/2017 | 30/03/2018 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R4 - Council | 054573-14NSW-HV4 | NSW | Roads and Maritime Services | Parkes Shire Council - Upgrade and seal Middle Trundle Road near Trundle | This project will upgrade and seal approximately 4.5km of Middle Trundle Road. | \$350,000 | \$1,460,000 | 31/01/2017 | 9/06/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - Council | 054578-14NSW-HV4 | NSW | Roads and Maritime Services | Shoalhaven Shire Council - Heavy Vehicle Freight Corridor at South Nowra | Upgrade and widen Flinders Road and upgrade Flinders Road and Albatross Road intersections to improve heavy vehicle access. | \$2,950,000 | \$6,350,000 | 31/01/2017 | 15/06/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - Council | 054583-14NSW-HV4 | NSW | Roads and Maritime Services | Wagga City Council - Road upgrade of Byrnes Rd | Upgrade approx. 1.6km of Byrnes Rd, 1.3km of Eunony Bridge Rd and upgrading the Eunony bridge to increase access for HML and CML traffic and projected future freight loads. | \$1,026,592 | \$2,053,183 | 1/03/2016 | 31/05/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - State | 054535-14NSW-HV4 | NSW | Roads and Maritime Services | Enforcement Bays - Port Botany and Western Sydney | Construction of HV enforcement sites on Foreshore Rd, Port Botany and HV inspection bay at Wallgrove Rd, Eastern Creek and Reconciliation Rd, Pemulwuy. | \$7,500,000 | \$15,000,000 | 23/01/2023 | 31/12/2023 | In Planning | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R4 - State | 054533-14NSW-HV4 | NSW | Roads and Maritime Services | Hume Highway Murlo Rest Area | Construct new rest area for 15 B-triples or 20 B-doubles, 2.1 km south of Newtons Road on the Hume Highway north of Albury. | \$2,788,613 | \$5,577,227 | 18/11/2016 | 14/07/2017 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R4 - State | 054536-14NSW-HV4 | NSW | Roads and Maritime Services | HV Safety and Productivity Package - Golden Hwy – Belford to Dubbo Improvements | The upgrade of the Golden Highway between Belford and Dubbo. | \$23,795,000 | \$47,640,000 | 31/03/2017 | 31/08/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R4 - State | 054534-14NSW-HV4 | NSW | Roads and Maritime Services | North West NSW Green Reflector Sites | Identify, construct and label green reflector sites on key interstate routes in North West NSW where trucks can safely pull over to check their trucks or to rest. These locations are identified by green reflectors on existing guide posts, with three reflectors, then two and then one immediately before the safe pull off area. | \$132,434 | \$264,868 | 13/02/2017 | 1/05/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - State | 054537-14NSW-HV4 | NSW | Roads and Maritime Services | North West NSW Rest Stop Route Signage Strategy | Provision of rest stop signage (to show distance to the next HV rest area) at the major rest areas for the truck drivers along Mitchell Highway, Kidman Way, Kamilaroi Highway and the Gwydir Highway. Includes naming of significant rest areas for easy identification. | \$105,586 | \$211,172 | 13/03/2017 | 28/04/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063307-15NSW-HV5 | NSW | Roads and Maritime Services | Blayney Shire Council - Browns Creek Heavy Vehicle Upgrade | Pavement strengthening, widening and minor realignment of Browns Creek Rd. | \$1,500,000 | \$3,502,550 | 30/11/2016 | 31/08/2018 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|-----------------------------|---|---|-------------|--------------|------------|------------|-----------|------------------|
| Heavy Vehicle Program R5 - Council | 063317-15NSW-HV5 | NSW | Roads and Maritime Services | Cobar Shire Council - Truck Wash Bay | To construct a truck wash at the Cobar Shire Works Depot to reduce heavy vehicle operating costs, improve load carrying capacity (HV productivity) and reduce travel distances or travel times. | \$125,000 | \$696,655 | 28/06/2020 | 28/02/2023 | Completed | Other |
| Heavy Vehicle Program R5 - Council | 063312-15NSW-HV5 | NSW | Roads and Maritime Services | Griffith Shire Council - Griffith Heavy Vehicle Bypass Stage 2 | Construct roundabout on Kidman Way (MR321) and Thorne Road. | \$800,000 | \$2,782,348 | 1/05/2017 | 4/04/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 091645-16NSW-HV5 | NSW | Roads and Maritime Services | Gwydir Shire Council - Warialda high Productivity Vehicle Route | Construction of a new heavy vehicle route around Warialda from Warialda Road to the Gwydir Highway. | \$3,498,350 | \$8,110,000 | 19/02/2018 | 27/05/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063314-15NSW-HV5 | NSW | Roads and Maritime Services | Hilltops Council - Murringo Road Widening and Pavement Repair | Repair and upgrade pavement for HPV along Murringo Road. | \$521,000 | \$1,042,000 | 16/10/2016 | 28/09/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063304-15NSW-HV5 | NSW | Roads and Maritime Services | Lockhart Shire Council - Grubben Road Upgrade | Upgrade of Grubben Road, including extending all culverts, increasing pavement width and depth, and sealing 11.5km. | \$937,500 | \$1,976,068 | 1/11/2016 | 18/05/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063319-15NSW-HV5 | NSW | Roads and Maritime Services | Lockhart Shire Council - Urana Lockhart Road Causeway Upgrade | Replace existing aged culverts to Higher Mass Limit (HML); replace existing old concrete causeways with new culverts to HML; reconstruct 620m of pavement to suit new culverts and to HML. | \$660,000 | \$1,325,512 | 1/01/2017 | 31/10/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063306-15NSW-HV5 | NSW | Roads and Maritime Services | Narrandera Shire Council - Borellan Sandy Creek Road Upgrade | Borellan Sandy Creek Road Upgrade - strengthening the pavement and reseal. | \$234,400 | \$470,544 | 1/05/2017 | 20/04/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063310-15NSW-HV5 | NSW | Roads and Maritime Services | Orange City Council - Clergate Road Upgrade | Widening and strengthening of existing pavement, Intersection upgrades and provision of a median right turn lane. | \$1,423,161 | \$2,846,322 | 10/02/2017 | 31/10/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063318-15NSW-HV5 | NSW | Roads and Maritime Services | Parkes Shire Council - Upgrade Middle Trundle Road | To undertake further upgrades to Middle Trundle Road to include the widening and seal of a further 5 kilometres of the remaining 17 kilometres of unsealed road. | \$274,753 | \$824,013 | 30/09/2017 | 13/03/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063305-15NSW-HV5 | NSW | Roads and Maritime Services | Tamworth Regional Council - Appleby Lane Upgrade | Upgrade and seal 5.8km of Appleby Lane and upgrade its associated intersections with Gidley-Appleby Road, and Manilla Road (MR63) to facilitate RAV and HML access. | \$1,566,000 | \$4,326,410 | 15/02/2017 | 12/10/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063309-15NSW-HV5 | NSW | Roads and Maritime Services | Tumbarumba Shire Council - Clarkes Hill Safety and Productivity Improvement Project | Widen a steep narrow section of Tooma Road and "Clarkes Hill", which is a key freight route and infrastructure link. | \$1,535,792 | \$4,044,834 | 11/05/2017 | 30/06/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063313-15NSW-HV5 | NSW | Roads and Maritime Services | Upper Hunter Shire Council and Liverpool Plains Shire Council - MR358 Upgrade Project | Collaborative project between Upper Hunter Shire Council and Liverpool Plains Shire Council to upgrade MR358 (Merriwa to Willow Tree Road) tonnage limit and safety concerns. Including widening and sealing of road. | \$5,452,000 | \$12,162,000 | 1/05/2017 | 31/12/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063316-15NSW-HV5 | NSW | Roads and Maritime Services | Upper Lachlan Shire Council - Realignment of the Devil's Elbow Corner MR52 | Realignment of Hair Pin Bend on freight route between Crookwell and the Hume Highway. | \$266,546 | \$886,408 | 30/09/2017 | 31/05/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063311-15NSW-HV5 | NSW | Roads and Maritime Services | Urana Shire Council - Federation Way Freight Link | Reconstruct, upgrade and widen 4.5 kilometres of Federation Way to provide two 3.5m wide lanes, 0.5m shoulders and a higher grade pavement able to carry HPVs. | \$791,189 | \$1,631,318 | 30/01/2017 | 3/04/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063315-15NSW-HV5 | NSW | Roads and Maritime Services | Weddin Shire Council - Newell to Werrinya Heavy Vehicle Road Upgrade | Widening and strengthening Bewleys Road and Lows Road | \$762,136 | \$1,905,341 | 5/02/2018 | 30/06/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 063320-15NSW-HV5 | NSW | Roads and Maritime Services | Burley Griffin Way - Yoogali Intersection Widening | Widen Intersection of Irrigation Way and Burley Griffin Way at Yoogali, Griffith. | \$4,400,000 | \$8,800,000 | 2/08/2019 | 14/11/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 063321-15NSW-HV5 | NSW | Roads and Maritime Services | HW6 Greenthorpe - Bumbaldry Road Intersection Upgrade | Upgrade of the intersection of HW6 (Mid-Western Highway) and Greenthorpe-Bumbaldry Road to accommodate B-Double movements and improve safety. | \$650,000 | \$1,363,475 | 4/03/2019 | 25/06/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 063323-15NSW-HV5 | NSW | Roads and Maritime Services | Kamilaroi Highway Widening of Narrow Culverts | Widening of two narrow culverts located on the Kamilaroi Highway. | \$351,108 | \$702,256 | 10/04/2017 | 1/09/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 063322-15NSW-HV5 | NSW | Roads and Maritime Services | Picton Road Rest Area Acceleration Lanes | To provide acceleration lanes on Picton Road, one eastbound and one west bound, which consider vehicles up to 30m long. | \$2,279,750 | \$4,908,800 | 19/10/2017 | 14/12/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098985-18NSW-HVC | NSW | Roads and Maritime Services | Brewarrina Shire Council - Goodooga Road Upgrade | The sealing of 96km of Goodooga Road and the replacement of two bridges between Brewarrina and Hebel, will reduce travel time and transport costs for heavy vehicles. | \$5,000,000 | \$28,002,000 | 2/09/2019 | 30/01/2022 | Completed | Road Upgrade |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|-----------------------------|--|---|-------------|--------------|------------|------------|--------------------|----------------------------|
| Heavy Vehicle Program R6 - Council | 099038-18NSW-HVC | NSW | Roads and Maritime Services | Canterbury-Bankstown Council - Wolumba Street and Boundary Road, Chester Hill road widening project | The widening of 130m section of Road on Wolumba Street and Boundary Road, Chester Hill. | \$401,000 | \$802,000 | 1/02/2021 | 31/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098990-18NSW-HVC | NSW | Roads and Maritime Services | Cobar Shire Council – Grain Road, Euabalong – strengthen and seal | Cobar Shire Council will strengthen and seal 12km of Grain Road at Euabalong. The upgrade will increase heavy vehicle productivity, provide all-weather access and improve safety. | \$1,000,000 | \$2,350,000 | 1/10/2018 | 30/06/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099004-18NSW-HVC | NSW | Roads and Maritime Services | Federation Council - Drummond Street, Boree Creek Road, Richmond Street, Boree Creek - Strengthen and Widen | The reconstruction, realignment and widening of 1.2km of Drummond Street and 3.1km of Boree Creek Road and Richmond Street. | \$640,000 | \$1,330,000 | 3/09/2018 | 31/08/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098996-18NSW-HVC | NSW | Roads and Maritime Services | Greater Hume Shire Council - Henty Rail Crossing Relocation Project | Relocation of existing rail crossing "Williams Crossing" 850m north of existing crossing and construction of associated roadworks to provide a fully functional B Double accessible crossing. | \$3,978,280 | \$7,956,561 | 11/05/2020 | 30/09/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098994-18NSW-HVC | NSW | Roads and Maritime Services | Gunnedah Shire Council - Reconstruct and seal Grain Valley Way, Gunnedah | Gunnedah Shire Council - reconstruct and seal Grain Valley Road and upgrade six unsealed floodways to concrete | \$3,576,570 | \$7,617,630 | 10/02/2020 | 31/05/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098995-18NSW-HVC | NSW | Roads and Maritime Services | Gunnedah Shire Council - strengthen and seal Bloomfield Street, Gunnedah. | Strengthen and seal Bloomfield Street, Gunnedah | \$2,000,000 | \$4,000,000 | 1/07/2019 | 30/09/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098993-18NSW-HVC | NSW | Roads and Maritime Services | Hilltops - Galong Road pavement upgrade | Strengthening and sealing works on sections of Galong Road that will enable B Double access | \$2,392,381 | \$4,984,762 | 1/06/2020 | 26/02/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098991-18NSW-HVC | NSW | Roads and Maritime Services | Hilltops Council - Bundarbo Bridge replacement | Replacement of Bundarbo bridge at Jugiong, to allow HML vehicle access. | \$4,672,537 | \$9,445,074 | 16/11/2021 | 31/01/2024 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098992-18NSW-HVC | NSW | Roads and Maritime Services | Hilltops Council - Milvale Road B Double uncoupling bays and rest area | Construction of a B Double uncoupling bays and rest area. | \$952,343 | \$2,254,686 | 15/03/2021 | 31/12/2022 | Under Construction | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - Council | 099006-18NSW-HVC | NSW | Roads and Maritime Services | Lockhart Shire Council - HML Connectivity Bridges Package Stage 2 | The project will strengthen and raise two culvert systems, seal a heavy vehicle bypass, and replace two causeways with culverts to correct vertical alignment issues. These works will allow for safer and more productive heavy vehicle access and will increase load limits on the network to HML. | \$443,144 | \$1,325,191 | 31/01/2019 | 30/11/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099026-18NSW-HVC | NSW | Roads and Maritime Services | Mid-Coast Council - The Bucketts Way Upgrade | Mid-Coast Council will reconstruct 12.65km of priority sections along the Bucketts Way, which have been identified as Stage 1 projects in The Bucketts Way Route Access Strategy Upgrade Program. | \$5,000,000 | \$19,142,000 | 30/05/2019 | 31/12/2022 | Under Construction | Other |
| Heavy Vehicle Program R6 - Council | 098986-18NSW-HVC | NSW | Roads and Maritime Services | Murray River Council - Deniliquin - Barham Road Widening | The widening and strengthening of 21.8km of Deniliquin Barham Road between Deniliquin and Barham, will increase heavy vehicle access to the rice mill and grain storage facilities. | \$1,547,864 | \$6,191,455 | 14/01/2019 | 31/07/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099035-18NSW-HVC | NSW | Roads and Maritime Services | Murrumbidgee Council - Bencubbin Avenue, Coleambally - Strengthen, widen and construct heavy vehicle parking lanes | Road Pavement upgrade and widening. Transport pull over bays. Bencubbin Avenue, Coleambally. | \$626,000 | \$1,376,000 | 26/04/2022 | 30/07/2022 | Under Construction | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - Council | 099034-18NSW-HVC | NSW | Roads and Maritime Services | Narrandera Shire Council - Kamrah Road Sight Distance and Pavement Improvement | The realigning and widening of 1km of Kamrah Road at Narrandera, will increase the sight distances and improve access for B-double road trains. | \$217,000 | \$570,142 | 3/09/2020 | 13/04/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099017-18NSW-HVC | NSW | Roads and Maritime Services | Orange City Council - South Orange Economic Development Corridor Stage 2 | The construction of 720m of a new dual carriageway and a 23m single span four lane bridge over the railway corridor at Dairy Creek and Blowes Roads in Orange. The project will remove a railway level crossing, improve safety and increase productivity, and provide an alternate and more direct route for heavy vehicles to the industrial area and the Mitchell Highway. | \$3,454,000 | \$18,430,000 | 31/01/2019 | 30/09/2020 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|-----------------------------|--|--|-------------|-------------|------------|------------|--------------------|------------------|
| Heavy Vehicle Program R6 - Council | 099018-18NSW-HVC | NSW | Roads and Maritime Services | Orange City Council - South Orange Economic Development Corridor stage 3 | The project forms stage 3 of Council's Southern Feeder Road and is part of a larger orbital concept for the City of Orange. Works will include structural and geometric improvements of 2,200 metres of the existing Dairy Creek and Blowes Road and result in safety and travel efficiency improvements through widening of existing carriageway, intersection upgrading and realignment. | \$3,000,000 | \$7,944,416 | 19/10/2020 | 30/03/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099014-18NSW-HVC | NSW | Roads and Maritime Services | Parkes Shire Council - Rehabilitate and Widen MR350 The Bogan Way, Parkes | The project will rehabilitate and widen 6.2km of The Bogan Way, Parkes to a 7 metre seal and undertake 2km of shoulder reconstruction. | \$860,000 | \$1,870,000 | 19/01/2019 | 28/02/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099021-18NSW-HVC | NSW | Roads and Maritime Services | Tamworth Regional Council - Five-Leg Roundabout - Oxley Highway | Construction of five-leg roundabout and associated works at intersection of Oxley Highway (SH9), New Winton Road and Country Road and realignment of New Winton Road | \$4,532,000 | \$9,543,000 | 1/03/2020 | 30/11/2022 | Under Construction | Other |
| Heavy Vehicle Program R6 - Council | 099000-18NSW-HVC | NSW | TRANSPORT FOR NSW | Walgett Shire Council - Come By Chance Road, Come By Chance - Seal | Walgett Shire Council - Come By Chance Road, Come By Chance - sealing and drainage improvements on Come By Chance Road to improve safety and provide all weather access for heavy vehicles. | \$1,200,000 | \$2,824,787 | 1/04/2019 | 12/07/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098999-18NSW-HVC | NSW | TRANSPORT FOR NSW | Walgett Shire Council - widen and seal Gundabloui Road, Collarenebri | The project will widen and seal 10.8km of Gundabloui Road between Collarenebri and Mungindi. The upgrade will increase reliability for heavy vehicles transporting freight during wet weather and improve access to the bulk storage site. | \$1,200,000 | \$3,256,318 | 8/05/2019 | 18/12/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099069-18NSW-HVS | NSW | Roads and Maritime Services | Kamilaroi Highway - Narrow culvert upgrade between Boggabri and Narrabri | Widening of three high risk culverts on the Kamilaroi Highway between Boggabri and Narrabri. The project will improve access and increase productivity for heavy vehicles through reduced fuel costs and travel time. | \$662,500 | \$1,325,397 | 8/04/2019 | 5/08/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099071-18NSW-HVS | NSW | Roads and Maritime Services | Kidman Way - Intersection upgrade at Jack McWilliam Drive, Hanwood | Upgrade of the intersections of Kidman Way, Jack McWilliam Road and McGann Road at Hannwood, will improve access and safety for high productivity vehicles. | \$202,500 | \$405,000 | 7/02/2022 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099070-18NSW-HVS | NSW | Roads and Maritime Services | Snowy Mountains Highway, Adelong - Construct overtaking lane. | The construction of a passing lane on the Snowy Mountains Highway west of Adelong, will increase road safety and freight efficiency for high productivity vehicles. An additional pavement construction will facilitate a right hand turn treatment into Sandy Gully Road with the installation of 600 metres of new safety barriers and upgrade drainage works. | \$1,300,000 | \$2,600,000 | 18/11/2019 | 17/02/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099067-18NSW-HVS | NSW | Roads and Maritime Services | Springhill and Five Islands Road, Cringila - Intersection capacity upgrade | The upgrade of the intersection at Springhill and Five Islands Road, Cringila will provide an additional third right turn lane. This will increase the efficiency and capacity for heavy vehicles turning right. | \$2,250,000 | \$5,568,000 | 24/06/2019 | 31/03/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111806-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Bathurst Regional Council - Turondale Road upgrade, Turondale | Widening and reconstruction of Turondale Road 17.5 to 19.5 km. | \$200,000 | \$400,000 | 15/03/2021 | 30/07/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111741-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Berrigan Shire Council - Finley Saleyards upgrade, Finley | Upgrading livestock loading and unloading facilities at Finley Saleyards to improve safety and productivity | \$281,500 | \$563,000 | 21/03/2022 | 1/07/2023 | Under Construction | Other |
| Heavy Vehicle Program R7 - Council | 111818-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Cessnock City Council - Camp Road upgrade, Greta | Road upgrade to enable B-Double HML route, as well as realigning road geometry | \$626,400 | \$1,252,800 | 19/04/2021 | 29/07/2023 | In Planning | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111819-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Cessnock City Council - Sandy Creek Road upgrade, Quorrobolong | Pavement Strengthening | \$295,800 | \$591,600 | 23/08/2021 | 7/01/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111825-20NSW-HV7 | NSW | TRANSPORT FOR NSW | City of Lithgow Council - Glen Alice Road upgrade, Glen Alice | Resealing part of Glen Alice Road from Capertee to Kandos | \$376,068 | \$940,169 | 1/02/2021 | 30/06/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111795-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Clarence Valley Council - Armidale Road upgrade, Clouds Creek | Safety upgrades, curve realignments, slow vehicle turnout and strengthening | \$1,280,000 | \$2,560,000 | 21/06/2021 | 31/10/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111794-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Clarence Valley Council - Townsend Industrial Estate upgrade | Pavement strengthening, shoulder widening and drainage improvements to increase HV productivity | \$980,540 | \$1,961,080 | 30/08/2021 | 30/11/2022 | Under Construction | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|-------------------|--|---|-------------|--------------|------------|------------|--------------------|----------------------------|
| Heavy Vehicle Program R7 - Council | 111750-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Dubbo Regional Council - Boothenba Road upgrade, Dubbo | Realignment and widening of Boothenba Road at the intersection with the Dubbo Regional Livestock Markets to enable safer access for larger vehicles. | \$2,000,000 | \$8,063,800 | 7/04/2021 | 30/11/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111833-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Edward River Council - Maude Road upgrade, Moulamein | Sealing of Maude Rd (MR319) | \$792,392 | \$2,980,568 | 4/05/2021 | 16/07/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111736-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Forbes Shire Council - Mount Tullabung Road - Stage 1, Warroo | Widening of stage 1 of Mount Tullabung Road 8.9 to 10.1 km | \$234,000 | \$468,000 | 27/09/2021 | 31/10/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111737-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Forbes Shire Council - Mount Tullabung Road - Stage 2, Warroo | Widening of stage 2 of Mount Tullabung Road 15.9 to 18.2 km | \$448,500 | \$897,000 | 25/11/2020 | 17/10/2022 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111720-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Greater Hume Shire Council - Culcairn Holbrook Road upgrade, Morven | 1.9km reconstruction | \$677,526 | \$1,355,052 | 6/12/2021 | 31/03/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111791-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Gunnedah Shire Council - Kelvin Road upgrade, Kelvin | Upgrading and sealing the remaining 11.6km unsealed section of Kelvin Road between Gunnedah and Rangari Road (Regional Road MR357) | \$2,000,000 | \$5,404,545 | 17/05/2021 | 30/09/2022 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111781-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Gwydir Shire Council - IB Bore Road upgrade, North Star | Pavement upgrade and sealing of approximately 20km of IB Bore Road, North Star | \$2,000,000 | \$10,744,410 | 21/02/2022 | 31/05/2024 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111707-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Kyogle Council - Clarence Way upgrade, Muli Muli | Upgrade of 9.75km of Main Road 361 Clarence Way between the villages of Woodenbong and Urbenville. | \$2,000,000 | \$5,027,750 | 30/06/2021 | 30/09/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111810-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Lachlan Council - Condobolin Truck Wash | Upgrade of existing truck wash to allow B-Double heavy vehicles to use the facility. | \$265,228 | \$530,457 | 12/11/2021 | 31/10/2022 | Completed | Other |
| Heavy Vehicle Program R7 - Council | 111766-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Lachlan Council - Henry Parkes Way upgrade, Condobolin | Upgrade of two intersections, pavement strengthening and safety improvement | \$258,000 | \$516,000 | 1/07/2021 | 31/05/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111745-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Lismore City Council - Oliver Avenue Link Road upgrade, Goonellabah | Upgrades will open up the Goonellabah Industrial Precinct and cater for greater sweep paths and eliminate u-turn and right-turn movements on Bruxner Highway. This project will improve heavy vehicle movement in and out of Lismore. | \$2,000,000 | \$12,100,000 | 1/09/2021 | 1/08/2022 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111716-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Maitland City Council - Allandale Road upgrade, Allandale | Allandale Road safety reconstruction work from the Rail Underpass to start of new work pass house number 102, Allandale (1270m long). The scope of works involve earthwork to widen the pavement and shoulder, clean out of culverts, extend existing drainage and install subsoil, incorporate new gravel, reconstruct road pavement with 14mm bitumen seal including line and sign marking. | \$1,129,500 | \$2,259,000 | 1/06/2021 | 30/08/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111717-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Maitland City Council - Paterson and Dunmore Road intersection upgrade, Bolwarra Heights | Safety improvement of Paterson Road intersection with Dunmore Road, Bolwarra Heights. The scope of works involve earthwork to widen pavement and shoulder, clean out of culverts, incorporate new gravel, reconstruct the intersection road pavement with 14mm bitumen seal including line and sign marking. | \$706,000 | \$1,412,000 | 4/10/2021 | 30/08/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111715-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Maitland City Council - Woodberry Road upgrade, Millers Forest | Safety reconstruction of severely damaged 1300m section of Woodberry Road from Alnwick Road to Raymond Terrace Road, Millers Forest. The scope of works involve earthwork to widen pavement and shoulder, clean out of culverts and incorporate new gravel, reconstruct road pavement with 14mm bitumen seal including line and sign marking. | \$658,000 | \$1,316,000 | 1/06/2021 | 30/10/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111803-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Muswellbrook Shire Council - Rosemount Road upgrade, Denman | Replacement of a Culvert on Rosemount Road adjacent to the Myambat Explosive Ordnance Depot (Department of Defence) | \$425,000 | \$850,000 | 22/02/2021 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111734-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Northern Beaches Council - South Creek Road and Campbell Parade roundabout upgrade, Cromer | Modification to existing layout of the roundabout for safe manoeuvring of heavy vehicles and improve pedestrian safety | \$59,400 | \$118,800 | 1/04/2021 | 31/05/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111802-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Orange City Council - Chinamans Bend Rest Area upgrade, Orange | Strengthening and sealing of existing pavement | \$56,500 | \$113,000 | 21/03/2022 | 31/10/2023 | Under Construction | Parking and Decoupling bay |
| Heavy Vehicle Program R7 - Council | 111801-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Orange City Council - Clergate Road - Stage 2, Orange | Upgrade of existing section of Clergate Road from Quartz Street to Ralston Drive - North Orange to allow safe heavy vehicle movements to industrial area | \$1,300,000 | \$2,600,000 | 21/03/2022 | 30/12/2022 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111800-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Orange City Council - Southern Feeder Road - Stage 4, Orange | Upgrade 1.3 km of asphalt road from Anson Street to Shiralee Road | \$2,000,000 | \$9,112,000 | 26/12/2022 | 30/04/2023 | In Planning | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|-------------------|---|--|-------------|--------------|------------|------------|--------------------|----------------------------|
| Heavy Vehicle Program R7 - Council | 111721-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Parkes Shire Council - Parkes Shire north south freight link - Stage 1, Yarrabandai | Widen and seal 6km of deficient pavement, realign and upgrade two major intersections with safety improvements, culvert upgrades and safety wire barriers installed on steep embankments to provide Stage 1 of the final works to complete this vital freight link that can provide AB Triple access through the Shire and beyond. | \$2,000,000 | \$6,135,868 | 1/12/2021 | 31/12/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111722-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Parkes Shire Council - Parkes Shire north south freight link - Stage 2, Albert | Upgrade and widen 14.1km of narrow seal with 6 culverts replaced and 3.5km of wire safety barrier installed as well as the intersection onto the Peak Hill Road to provide a safe and accessible road for HPV vehicles along this strategic freight route, linking Lachlan, Parkes and Forbes shires. | \$2,000,000 | \$7,354,228 | 21/03/2022 | 31/12/2023 | In Planning | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111723-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Parkes Shire Council - Parkes Shire north south freight link - Stage 3, Yarrabandai | Upgrade and widen 3km of pavement to provide a 7.5m seal, widen a number of culverts and realign a major intersection to meet current intersection standards. | \$584,980 | \$1,597,284 | 1/05/2022 | 30/03/2023 | In Planning | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111782-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Tamworth Regional Council - Moonbi to Hallsville road upgrade, Moore Creek | Project involves the widening of Moonbi Gap Road, Upper Moore Creek Road, Davidsons Lane. Also included in the works are line marking, improved road shoulders, replacement of causeways with major culverts, improved horizontal and vertical alignments. Intersection upgrades will also be undertaken at each intersection along these roads and also at each end of the project (i.e. intersections of Moonbi Gap Road / New England Highway and Davidsons Lane / Manilla Road. These works will allow improved freight and passenger usage of the route in a safer and more efficient manner. | \$2,000,000 | \$4,000,000 | 18/04/2022 | 31/05/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111828-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Upper Hunter Shire Council - Coulsons Creek Road upgrade, Merriwa | Due to significant failures during and post construction the route is now limited to 5 tonne and single lane through the range | \$0 | \$10,900,000 | 13/09/2021 | 30/10/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111817-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Upper Hunter Shire Council - Hunter Road upgrade, Moonan Flat | The project starts chainage is 53.8km from Scone along Hunter Road for approximately 6.6km towards Ellerston. The works shall include: Road realignment with improvements to both horizontal and vertical curve radii and increased sight distance. The pavement will be widened to a minimum 8m formation and 7m seal with a 200 to 300mm overlay to ensure adequate pavement depth and strength. Initial seal of the 6.6km segment of road. | \$2,000,000 | \$4,600,000 | 1/11/2021 | 30/09/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111719-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Upper Lachlan Shire Council - Peelwood Road upgrade, Limerick | Reconstruction and sealing of 3km of Peelwood Road from 20.5km to 23.5km | \$432,700 | \$1,970,800 | 28/03/2022 | 31/01/2024 | In Planning | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111718-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Upper Lachlan Shire Council - Wheeo Road upgrade, Grabben Gullen | Reconstruction and sealing of 5km of Wheel Road from the Intersection of Hawthorne Tree Road to Wheeo Road. | \$573,288 | \$2,633,150 | 17/10/2022 | 31/01/2024 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111740-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Walgett Shire Council - Come By Chance Road Segment III upgrade, Pilliga | Reconstruction and sealing, including construction of side-tracks for detours during construction | \$1,050,000 | \$4,693,000 | 30/06/2022 | 31/07/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111738-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Walgett Shire Council - Come By Chance Road Segment I upgrade, Come By Chance | Reconstruction and sealing, including construction of side-tracks for detours during construction | \$2,000,000 | \$4,668,000 | 30/06/2022 | 31/07/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111739-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Walgett Shire Council - Come By Chance Road Segment II upgrade, Come By Chance | Reconstruction and sealing, including construction of side-tracks for detours during construction | \$2,000,000 | \$4,668,000 | 30/06/2022 | 31/10/2024 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111714-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Wollondilly Shire Council - Silverdale Road Truck Rest upgrade, Wallacia | To widen the 600m of road from the bridge, upgrade the intersection of Bent's Basin Road and formalise the truck parking/layby area to the west of the intersection. | \$643,087 | \$1,296,634 | 31/01/2022 | 1/07/2023 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R7 - State | 111499-20NSW-HV7 | NSW | TRANSPORT FOR NSW | TRANSPORT FOR NSW - Lily Creek Culvert upgrade, New England Highway, Bendemeer | Lily Creek Culvert upgrade project will upgrade the culvert and provide increased flood immunity. | \$2,500,000 | \$5,000,000 | 30/11/2023 | 30/04/2024 | In Planning | Road Enhancement |

| | | | | | | | | | | | |
|---------------------------------------|------------------|-----|---------------------------------|--|--|-------------|-------------|------------|------------|--------------------|-----------------------------|
| Heavy Vehicle Program R7 – State | 111501-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Transport for NSW - Mitchell Highway upgrade - Bourke to Nyngan, Byrock | The project will widen the Mitchell Highway at various sections between Bourke and Nyngan (approx 15 kms of widening). | \$2,500,000 | \$5,000,000 | 15/11/2021 | 30/04/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 – State | 111500-20NSW-HV7 | NSW | TRANSPORT FOR NSW | Transport for NSW - Oxley Highway and Goddard Lane intersection upgrade, Westdale | This project will upgrade the Goddard Lane Intersection to provide an acceleration lane for westbound HVs leaving Goddard Lane and also widening the section of the Oxley Highway to provide a 12.4m formation. | \$1,800,000 | \$3,600,000 | 5/07/2021 | 18/10/2022 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054530-14NSW-HV4 | NSW | Roads and Maritime Services | Cabonne Shire Council - Cumnock S's - Banjo Paterson Way upgrade | Upgrade and re-align road to remove the chicane, construct 440m of road and reconstruct the affected property access. | \$189,567 | \$379,134 | 20/07/2015 | 18/01/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054531-14NSW-HV4 | NSW | Roads and Maritime Services | Cootamundra SC - Upgrade and seal Suttons Lane, Cootamundra | Reconstruct and seal the 3.2km unsealed section of Sutton's Lane to allow for a 10 metres formation and 8 metres seal to safely carry the high and heavy vehicle traffic diverted from the Olympic Hwy at Gap Bridge. | \$350,000 | \$893,371 | 17/07/2015 | 29/04/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054551-14NSW-HV4 | NSW | Roads and Maritime Services | Greater Hume Shire Council - Reconstruction and widening of Jingellic Road at Yarara Gap, Holbrook | Reconstruction and widening of 2.3 km of Jingellic Road at Yarara Gap to provide access to B Double trucks along the full length of the road from Holbrook to Jingellic. | \$1,750,000 | \$3,611,935 | 7/09/2015 | 20/04/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054566-14NSW-HV4 | NSW | Roads and Maritime Services | Gwydir SC - Upgrade of Mosquito Creek Road to the Gil Gil Creek Intersection | The project will upgrade 6.0 kilometres of Mosquito Creek Road to the Gil Gil Creek Road intersection | \$573,000 | \$1,698,791 | 24/04/2015 | 19/02/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054569-14NSW-HV4 | NSW | Roads and Maritime Services | Moree Plains Shire Council - Widen and seal Croppa Moree Road, Moree | Widen the seal and the formation including two culvert widenings, of 7km of Croppa Moree Road to allow the use of HVM as far south as Dubbo via the Newell Hwy. | \$700,000 | \$1,608,000 | 15/02/2016 | 28/02/2017 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054572-14NSW-HV4 | NSW | Roads and Maritime Services | Parkes Shire Council - Safety Upgrade- Mugincoble Silos Intersection - Eugowra Rd, Parkes | Construction of a right-turn entry lane into the silos and a left-turn acceleration lane for departing traffic. | \$80,000 | \$277,072 | 17/07/2015 | 25/08/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054576-14NSW-HV4 | NSW | Roads and Maritime Services | Parkes Shire Council - Widen Bogan Way at Gunningbland | Widen 3km of the Bogan Way to 7m seal. | \$300,000 | \$900,000 | 1/09/2015 | 21/03/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054575-14NSW-HV4 | NSW | Roads and Maritime Services | Parkes Shire Council - Widen the Bogan Way between Trundle & Tullamore. | Widen 18km of the Bogan Way to a 7m seal between Trundle and Tullamore. | \$600,000 | \$1,200,000 | 1/10/2015 | 30/04/2017 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054587-14NSW-HV4 | NSW | Roads and Maritime Services | Tamworth RC - Intersections Upgrade Outside Tamworth Regional Livestock Exchange | Upgrade the intersections of Goddard Ln, Phoenix St and the Tamworth Regional Livestock Exchange (TRLX) entry to allow access for B-triples between the TRLX and the Oxley Hwy. | \$135,000 | \$389,104 | 1/09/2015 | 30/11/2015 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054582-14NSW-HV4 | NSW | Roads and Maritime Services | Urana Shire Council - Pavement Rehabilitation of Federation Way, Urana | The project will upgrade four sections of Federation Way south of Bidgeemia Rd so HPVs can travel safely at the speed limit of 100kms/hr between Boree Creek and Oaklands. | \$456,000 | \$914,552 | 31/05/2015 | 31/01/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054584-14NSW-HV4 | NSW | Roads and Maritime Services | Young Shire Council - Upgrade Milvale Road Stage 1 | The project would widen, strengthen and bitumen seal the road shoulder for 15.4km (segment 420 to 510) of Milvale Road to provide 2 x 3.5m lanes and 0.5m sealed shoulders to improve access for heavy vehicles. | \$491,000 | \$1,370,695 | 1/06/2015 | 30/04/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054588-14NSW-HV4 | NSW | Roads and Maritime Services | Young Shire Council - Upgrade Milvale Road Stage 2 | The project would widen, strengthen and bitumen seal the road shoulder for 15.4km (segment 540 to 600) of Milvale Road to provide 2 x 3.5m lanes and 0.5m sealed shoulders to improve access for heavy vehicles. | \$310,000 | \$851,526 | 1/06/2015 | 30/04/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - State | 054539-14NSW-HV4 | NSW | Roads and Maritime Services | New Rest Area - Pacific Hwy - Chinderah | Construct a Highway Service Centre with parking for 25 B-Doubles with 24 hour access to fuel, food and a dedicated truckers lounge that includes showers and restroom facilities. Construction of access and egress ramps, roundabout and bypass lane on Tweed Valley Way. | \$3,630,000 | \$8,009,607 | 2/11/2015 | 23/12/2016 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program Ongoing – State | 118191-21NT-HV8 | NT | Northern Territory of Australia | Seal and upgrade the drainage on Marindja Road, Rakula, Northern Territory | Pavement upgrading and sealing of at least 5.5km of Marindja Road and drainage improvements on Marindja Road, Rakula, Northern Territory. | \$5,000,000 | \$6,250,000 | 15/12/2023 | 15/02/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program R4 - State | 054543-14NT-HV4 | NT | Northern Territory of Australia | Roper Highway - Upgrade three Truck Bays/Rest Areas South East of Katherine | Paving upgrade to three Truck Bays/Rest Areas. | \$734,340 | \$1,468,680 | 3/04/2017 | 30/06/2018 | Completed | Rest Areas (new or upgrade) |

| | | | | | | | | | | | |
|---|------------------|-----|--|--|--|-------------|--------------|------------|------------|--------------------|----------------------------|
| Heavy Vehicle Program R4 - State | 054540-14NT-HV4 | NT | Northern Territory of Australia | Roper Highway Pavement and Seal Widening between 0.0 to 134 kilometers | Pavement and seal widening of approximately 12.6 kilometres, in eight separate locations on crests and curves from a narrow single lane to 8.0 meters wide sealed dual lanes. | \$3,100,000 | \$15,978,952 | 1/01/2016 | 31/08/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 063761-16NT-HV5 | NT | Northern Territory of Australia | Darwin Regional Road Train Assembly Area and Heavy Vehicle Checking and Registry Station | This submission is to secure funding to construct low maintenance Road Train Assembly Area with concrete hardstand. | \$9,650,000 | \$19,734,947 | 1/08/2018 | 30/11/2019 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 063765-16NT-HV5 | NT | Northern Territory of Australia | Lasseter Highway - Pavement and Seal Widening | Widen the pavement and seal of approximately 15 km of the Lasseter Highway between chainages 29 & 44 km, and 1.5 km between chainages 56.3 & 57.8 km. | \$1,747,699 | \$3,495,398 | 31/10/2017 | 2/06/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 063769-16NT-HV5 | NT | Northern Territory of Australia | Plenty Highway - Three New Truck Parking Bays | Construct new truck parking area for three road trains near chainage 280 (outbound), with turning lanes at the access points on the Plenty Highway, to address a gap for heavy vehicles carrying cattle, freight and fuel for communities and cattle stations in the area. | \$750,000 | \$1,500,000 | 1/05/2021 | NULL | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - State | 099074-18NT-HVS | NT | Northern Territory of Australia | Buntine Highway, Top Springs - Inbound Lane - Construct Heavy Vehicle Parking Bay | Construct a new heavy vehicle parking bay on the inbound lane of the Buntine Highway at the Top Springs Roadhouse, Ch.164.92 | \$220,000 | \$440,000 | 30/06/2021 | 29/10/2021 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - State | 099075-18NT-HVS | NT | Northern Territory of Australia | Carpentaria Highway, Arnold - Pavement Strengthening and Widening | The strengthening and widening of 5.5 kilometres of existing pavement on the the Carpentaria Highway between Daly Waters and Harts Break Roadhouse. | \$1,721,516 | \$3,443,032 | 6/04/2020 | 18/12/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099073-18NT-HVS | NT | Northern Territory of Australia | Carpentaria Highway, McArthur - Construct Heavy Vehicle Parking Bay | The construction of a new heavy vehicle parking bay on the outbound lane of the Carpentaria Highway at the Harts Break Roadhouse (Ch270.22 km). | \$219,156 | \$438,312 | 4/05/2020 | 31/08/2020 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - State | 099076-18NT-HVS | NT | Northern Territory of Australia | Lasseter Highway, Petermann - Strengthen and Widen | The strengthening and widening of 4.64 kilometres of existing pavement on the Lasseter Highway at Petermann. | \$471,517 | \$943,035 | 18/05/2020 | 7/10/2020 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - State | 054541-14NT-HV4 | NT | Northern Territory of Australia | Road Upgrade - Pavement Reconstruction - Carpentaria Highway, South West of Borroloola | Pavement reconstruction of approximately 3.2 kilometres including realignment of steep 'Borroloola jump' up section. One new rest area is not directly related but is eight kilometers away. | \$2,150,000 | \$4,300,000 | 1/03/2016 | 25/11/2016 | Completed | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 118210-21QLD-HV8 | QLD | Queensland Department of Transport and Main Roads. | Banana Shire Council - Heavy Vehicle Detour Route, Theodore | Road widening, pavement strengthening, asphalt seal, drainage and landscaping to the Heavy Vehicle detour route - Eleventh Avenue, Walloon Street and Partridge Drive, Theodore, QLD. | \$1,704,000 | \$2,130,000 | 28/12/2023 | 1/07/2024 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 120645-22QLD-HV8 | QLD | Queensland Department of Transport and Main Roads. | Etheridge Shire Council - Georgetown Vehicle Wash Down Facility | Design and construct a vehicle Wash down facility to improve the biosecurity and to reduce the spread of weeds and seeds. | \$600,000 | \$750,000 | 23/10/2023 | 31/07/2024 | In Planning | Other |
| Heavy Vehicle Program Ongoing – Council | 120642-22QLD-HV8 | QLD | Queensland Department of Transport and Main Roads. | Isaac Regional Council - Golden Mile Road Rehabilitation, Dysart | Design and construction of pavement rehabilitation works to upgrade substandard sections along 14km of Golden Mile Road. | \$1,920,000 | \$4,040,000 | 22/01/2024 | 13/12/2024 | In Planning | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 120644-22QLD-HV8 | QLD | Queensland Department of Transport and Main Roads. | Maranoa Regional Council - Hoganthulla Road/Mt Moffatt Road Intersection Upgrade, Forestvale | Realignment of the intersection of Hoganthulla Road with the Mt Moffatt Road to improve heavy vehicle movements in a safer and more efficient manner. Project includes improved pavement, sealing, line marking and signage. | \$600,000 | \$750,000 | 3/05/2023 | 28/02/2025 | In Planning | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 118209-21QLD-HV8 | QLD | Queensland Department of Transport and Main Roads. | Mareeba Shire Council - Springmount Road Safety Upgrades, Mareeba | The project will extend 3 medium culverts & 6 small culverts between Ch 13.25 & Ch 18.1. It will also provide 1.74km of pavement widening on curves at Springmount Road. | \$814,400 | \$1,018,000 | 19/12/2022 | 30/06/2025 | Under Construction | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 120643-22QLD-HV8 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council – Parkhurst Industrial Area road and intersection upgrades, Parkhurst | Upgrade existing roads and intersections in the Parkhurst Industrial Area, Rockhampton. | \$4,917,600 | \$6,147,000 | 18/09/2023 | 31/07/2025 | In Planning | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 118211-21QLD-HV8 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Lowood Minden Road (Kisslings Rd section) - widening and strengthening | Widen and strengthen 1.3km of Lowood Minden Road from chainage 8.13km to ch9.45km near the intersection of Kisslings Road to a total 10.0m sealed width | \$1,147,363 | \$1,434,204 | 27/05/2024 | 31/05/2025 | In Planning | Road Upgrade |

| | | | | | | | | | | | |
|---|------------------|-----|--|--|---|--------------|--------------|------------|------------|-------------|-----------------------------|
| Heavy Vehicle Program Ongoing Tranche 3 – Council | 121291-22QLD-HV9 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Bowenville Moola Road upgrade Stage 1a, Bowenville | To widen approximately 2.4 km of the Bowenville Moola Road to upgrade the existing road from an unmarked narrow seal to a seal width of 8.5 metres providing two 3.5m trafficable lanes and 0.75m shoulders. | \$2,160,000 | \$2,700,000 | 1/08/2023 | 1/07/2024 | Not Started | Road Enhancement |
| Heavy Vehicle Program Ongoing Tranche 3 – Council | 121292-22QLD-HV9 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council – Oakey Biddeston Road Widening and Intersection Upgrade, Oakey | Widening the seal of a 1.7km section of Oakey Biddeston Road to 8m, and upgrading the adjacent intersection with Oakey Crosshill Road, Oakey. | \$1,796,000 | \$2,245,000 | 1/05/2024 | 30/11/2024 | Not Started | Road Upgrade |
| Heavy Vehicle Program R4 - Council | 054568-14QLD-HV4 | QLD | Queensland Department of Transport and Main Roads. | Maranoa Regional Council - Non-Livestock Hard Stand Parking Area , East of Roma | Construct a gravel hard stand parking area with 14 truck parking bays for non-livestock heavy vehicles, including type 1 and 2 Road Trains. | \$258,000 | \$567,560 | 15/08/2017 | 13/09/2017 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R4 - State | 054544-14QLD-HV4 | QLD | Queensland Department of Transport and Main Roads. | Productivity Enhancement Package - Gregory Highway between Emerald and Clermont | Package of 'Productivity Enhancement' works includes four new rest areas, one decoupling area, three overtaking lanes, two culvert replacements, road widening and intersection upgrades on the Gregory Highway to support an increase in access level between Emerald and Clermont to Type 2 road trains | \$12,750,000 | \$25,500,000 | 1/08/2016 | 30/03/2018 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - Council | 063804-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Banana Shire Council - Goovigen Connection Rd - Rehabilitation & Safety Upgrade | Rehabilitate failed pavements & install safety guard rails. | \$308,737 | \$617,475 | 28/02/2017 | 31/08/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063786-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Boulia Shire Council - Boulia Truck Stop and De-coupling Pad (Donohue Highway) | Combined de-coupling and rest areas for trucks. | \$49,225 | \$98,450 | 30/06/2017 | 28/02/2018 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - Council | 063803-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Boulia Shire Council - Boulia Truck Stop Area and De-coupling Bay (Coorabulka Rd.) | Combined de-coupling and rest areas for trucks. | \$49,225 | \$98,450 | 30/06/2016 | 28/02/2017 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - Council | 065465-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Boulia Shire Council - Boulia Truck Stop Area and De-coupling Pad (Urandangie North Road) | Combined de-coupling and rest areas for trucks. | \$49,225 | \$98,450 | 3/04/2017 | 1/12/2017 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - Council | 063977-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Boulia Shire Council - Truck Stop Areas for Selwyn Road, Boulia | Combined de-coupling and rest areas for trucks. | \$49,225 | \$98,450 | 3/04/2017 | 22/12/2017 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - Council | 063820-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Bundaberg Regional Council - Kay McDuff Dr Extension & Bundaberg Ring Rd Connection | Road extension and connection with freight network. | \$1,242,802 | \$2,485,607 | 1/12/2016 | 30/06/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063815-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Gregors Creek Road Strengthening and Widening | Widen and strengthen narrow western section of Gregors Creek Road. | \$400,000 | \$841,510 | 1/02/2017 | 12/01/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063998-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Townsville City Council - Upgrade of Intersections and Lanes on Ingham Rd | The completion of intersections along Ingham Road at Weston Street and Webb Drive. | \$5,175,469 | \$10,350,938 | 17/01/2017 | 14/12/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064050-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Carnarvon Highway - North of Injune Pavement Widening | Widen 15.9 kilometres of narrow pavement to "PBS 4" standard. | \$6,019,981 | \$12,039,963 | 1/03/2017 | 12/12/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064056-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Carnarvon Highway - St George - Surat Pavement Widening | Widen 65.5km of narrow pavement to "PBS 4" standard. | \$8,250,000 | \$16,531,000 | 1/03/2017 | 28/02/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099039-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Banana Shire Council - Biloela Heavy Vehicle Bypass - Dunn Street and Quarrie Road, Biloela - Realign, strengthen and seal | The realignment, strengthening and sealing of Quarrie Road and Dunn Street to form part of a heavy vehicle bypass of the residential and commercial areas of Biloela, reducing the journey time for heavy vehicles. | \$570,845 | \$1,323,313 | 30/03/2019 | 29/06/2020 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|--|---|--|-------------|-------------|------------|------------|-----------|-----------------------------|
| Heavy Vehicle Program R6 - Council | 099023-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Bundaberg Regional Council - Buss Street, Port of Bundaberg - Widen, Realign, Strengthen and Intersection Upgrade | The widening, realignment, strengthening and intersection and drainage upgrades of Buss Street in the Port of Bundaberg. | \$2,519,250 | \$5,038,500 | 19/03/2019 | 27/09/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099022-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Cassowary Coast Regional Council - Ann Road and Dallachy Road, Silky Oak - Intersection Upgrade | The upgrading of the intersection of Ann Road and Dallachy Road at Silky Oak. | \$399,042 | \$798,085 | 1/06/2020 | 20/11/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099031-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Cloncurry Shire Council - Ernest Henry Road, Cloncurry - Saleyards Heavy Vehicle Rest Area Upgrade | The upgrade of the heavy vehicle rest area at Cloncurry with shelter, tables, seating and 24hr lighting and widening and upgrading the access road. | \$983,000 | \$1,967,000 | 1/09/2019 | 15/12/2019 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R6 - Council | 099036-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Fraser Coast Regional Council - Aalborg Road, Nikenbah - Construct Heavy Vehicle Parking and Decoupling Bays | The construction of heavy vehicle parking and decoupling bays on Aalborg Road at Nikenbah. | \$247,010 | \$528,754 | 24/06/2019 | 31/01/2020 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - Council | 099003-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Gold Coast City Council - Pearson Road and Darlington Drive, Yatala - Intersection Upgrade | The widening of Pearson Road and upgrade of the intersection with Darlington Drive at Yatala | \$3,329,500 | \$7,126,583 | 31/05/2019 | 29/05/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099011-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Gympie Regional Council - Wadell Road, Gympie - Widen and Strengthen | Upgrade 350m section of Wadell Rd by widening and strengthening pavement, including intersection upgrade. | \$372,500 | \$895,000 | 5/09/2019 | 17/03/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099002-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Isaac Regional Council - Pasha Road, Moranbah - Floodways Upgrade | The upgrade of eighteen concrete floodways and the construction of an additional drainage structure on Pasha Road in Moranbah. | \$922,500 | \$1,849,522 | 17/06/2019 | 29/05/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099024-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Livingstone Shire Council - Paddys Swamp Road and Ingrey Road, Bungundarra - Intersection Upgrade | The upgrading of the intersection of Paddys Swamp Road and Ingrey Road at Bungundarra. | \$260,000 | \$520,000 | 31/10/2019 | 17/04/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099037-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Redland City Council - Woodlands Drive, Thornlands - Culvert Upgrade | The upgrading of two culverts along Woodlands Drive at Thornlands. | \$105,412 | \$210,824 | 6/01/2020 | 3/03/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098998-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Macquarie Street, Gracemere - Widen and Strengthen | Widening and strengthening of Macquarie Street between Foster Street and Douglas Street in Gracemere, including the Macquarie and Douglas Streets intersection | \$1,156,000 | \$3,445,485 | 24/06/2019 | 25/03/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099007-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Tarome Road, Tarome - Culvert Upgrade | The upgrade of the Tarome Road culvert in Tarome. | \$380,000 | \$1,205,988 | 18/11/2019 | 23/06/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098987-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Gregors Creek Road, Gregors Creek - Widening and Upgrading | Widening and upgrading of 3.08km of the bitumen seal on Gregors Creek Road at Gregors Creek. | \$1,035,300 | \$2,070,601 | 11/05/2019 | 14/10/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099019-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Bowenville-Moola Road, Bowenville - Widen and Strengthen | The widening and strengthening of 3.3km of Bowenville – Moola Road at Bowenville. | \$1,417,541 | \$2,835,082 | 1/11/2019 | 30/09/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099020-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Gap Road, Pittsworth - Heavy Vehicle Decoupling Area Upgrade | The upgrading and sealing of the current gravel heavy vehicle decoupling area between Gap and Mallard Roads in the Pittsworth Industrial Precinct. | \$453,000 | \$906,000 | 1/06/2019 | 30/04/2020 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - Council | 099028-18QLD-HVC | QLD | Queensland Department of Transport and Main Roads. | Townsville City Council - Ingham Road and Enterprise Street, Bohle - Intersection Upgrade | The upgrading of the intersection of Ingham Road and Enterprise Street at Bohle | \$2,576,214 | \$5,152,429 | 13/05/2019 | 16/12/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099078-18QLD-HVS | QLD | Queensland Department of Transport and Main Roads. | Carnarvon Highway, St George - Widen Road and Upgrade Four Culverts | The widening of road pavement and lengthening of four culverts on the Carnarvon Highway between St George and Surat. | \$1,732,945 | \$3,465,890 | 26/06/2019 | 12/06/2020 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|--|--|---|-------------|--------------|------------|------------|--------------------|------------------|
| Heavy Vehicle Program R6 - State | 099077-18QLD-HVS | QLD | Queensland Department of Transport and Main Roads. | Carnarvon Highway, Upper Dawson - Widen Road, Upgrade Five Culverts, and Make Geometric Improvements to the Curves | Widening approximately 2.74 kilometres of narrow pavement to 10 metres between chainages 57.1 kilometres and 60.0 kilometres, including the lengthening of five culverts, and make geometric improvements to the curves. | \$1,770,830 | \$3,656,228 | 1/01/2020 | 31/12/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099082-18QLD-HVS | QLD | Queensland Department of Transport and Main Roads. | D'Aguiar Highway, Winya - Kilcoy Creek Bridge Replacement | The replacement of the existing 8.5m wide timber bridge with a 12m wide two-lane concrete bridge over the Kilcoy Creek on the D'Aguiar Highway near Winya. | \$2,940,000 | \$6,280,000 | 18/06/2019 | 8/05/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099084-18QLD-HVS | QLD | Queensland Department of Transport and Main Roads. | Gulf Developmental Road, Gilbert River - Strengthen Little River Bridge | The strengthening of the Little River Bridge on the Gulf Developmental Road near Gilbert River. | \$487,500 | \$975,000 | 9/12/2019 | 19/08/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099085-18QLD-HVS | QLD | Queensland Department of Transport and Main Roads. | Gulf Developmental Road, Routh Creek - Strengthen Routh Creek Bridge | The strengthening of Routh Creek Bridge on the Gulf Developmental Road at Routh Creek. | \$600,000 | \$1,200,012 | 1/08/2020 | 6/06/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099079-18QLD-HVS | QLD | Queensland Department of Transport and Main Roads. | Jackson-Wandoan Road - Widen Road and Replace Bridge over One Arm Man Creek | The widening of approaches and replacing the existing one-lane timber bridge with a two-lane concrete bridge over One Arm Man Creek on the Jackson-Wandoan Road. | \$3,008,935 | \$6,017,869 | 23/03/2020 | 16/03/2021 | Completed | Other |
| Heavy Vehicle Program R6 - State | 099080-18QLD-HVS | QLD | Queensland Department of Transport and Main Roads. | New England Highway, Emu Creek - Emu Creek Bridge Replacement | The replacement of the existing timber bridge with a concrete bridge over Emu Creek on the New England Highway. | \$3,561,465 | \$7,122,929 | 30/03/2020 | 31/07/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099081-18QLD-HVS | QLD | Queensland Department of Transport and Main Roads. | Peak Downs Highway, Wolfgang - Widen and Seal | The widening of pavement sealing on the Peak Downs Highway from Clermont to Nebo. | \$3,000,000 | \$6,000,000 | 30/11/2020 | 25/03/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099083-18QLD-HVS | QLD | Queensland Department of Transport and Main Roads. | Tin Can Bay Road, Toolara Forest - Coondoo Creek Bridge Replacement | The replacement of the existing 7m wide timber bridge with a 9m wide concrete bridge over Coondoo Creek along Tin Can Bay Road. | \$5,000,000 | \$14,821,000 | 1/06/2019 | 31/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111792-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Balonne Shire Council - Hebel Goodooga Road upgrade, Hebel | Sealing the Hebel Goodooga Road from Hebel to the QLD / NSW border, 6.63kms in length. | \$667,460 | \$1,334,920 | 30/04/2021 | 10/06/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111824-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Blackall-Tambo Regional Council - Blackall Saleyards upgrade | Alternative Heavy Vehicle Route | \$950,000 | \$1,900,000 | 30/01/2021 | 31/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111728-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Bundaberg Regional Council - Goodwood and Lucketts Roads - 5 ways intersection upgrade, Doolbi | Goodwood Road/Lucketts Road 5 ways intersection upgrade, Doolbi | \$640,000 | \$1,280,000 | 14/03/2022 | 14/10/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111754-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Cairns Regional Council - Links Drive Upgrade, Woree | Rehabilitation of Links Drive and road widening to provide a B-Double vehicle route. | \$980,000 | \$1,960,000 | 30/09/2021 | 30/11/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111706-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Cassowary Coast Regional Council - Cowley Beach Road Culverts upgrade, Lower Cowley | Upgrade several culverts to increase and improve heavy vehicle access via the only road to the beach side community of Cowley Beach. | \$436,250 | \$872,500 | 31/03/2022 | 30/06/2023 | Completed | Other |
| Heavy Vehicle Program R7 - Council | 111752-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Cloncurry Shire Council - Clean Yards Access Road upgrade, Cloncurry | Approved Upgrade of the Clean Yards Access Road including pavement, sealing and draining works to be varied to upgrades to external walkways to minimise the safety risks of livestock operators using the facilities in all we weather conditions. These works to be funded from savings achieved in the delievery of the project. | \$442,783 | \$885,566 | 30/04/2021 | 30/06/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111784-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Fraser Coast Regional Council - Craignish Road - Hornes to Karraschs Road upgrade, Craignish | Project improves access to and from Dundowran Road. | \$993,528 | \$1,987,057 | 30/06/2022 | 31/12/2023 | Under Construction | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|--|---|---|-------------|-------------|------------|------------|--------------------|----------------------------|
| Heavy Vehicle Program R7 - Council | 111785-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Fraser Coast Regional Council - Hornes Road - Craignish to Cork Roads upgrade, Takura | Project improves access for PBS 3 Axle Truck, 4 Axle Dog Trailer, and 26m B-Doubles improving 'first mile' activity from two quarries | \$989,770 | \$1,979,541 | 30/06/2022 | 31/12/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111712-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Gold Coast City Council - Pearson Road intersection upgrade, Yatala | Upgrade of the road to an Industrial Collector standard including provision of a roundabout at the Computer Road intersection. | \$2,000,000 | \$6,854,377 | 28/02/2022 | 31/08/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111815-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Goondiwindi Regional Council - Inglewood Industrial Estate intersection upgrade | Upgrade the intersection of Tomkins St and Killen St Inglewood to allow safe access for type 1 Road Trains | \$52,948 | \$105,896 | 1/02/2021 | 30/06/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111816-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Gympie Regional Council - Rammutt Road upgrade, Chatsworth | Widening and strengthening of an existing narrow two lane bitumen road | \$486,314 | \$972,628 | 30/09/2021 | 30/06/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111778-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Hope Vale Aboriginal Shire Council - Heavy Vehicle Bypass of Hope Vale | Through sealing the existing Heavy Vehicle Bypass to FNQROC standards, Council to have an all weather heavy vehicle bypass that aims to redirect heavy traffic currently damaging township roads, and coming into close contact with schools and CBD. | \$500,000 | \$1,050,000 | 30/04/2021 | 30/06/2021 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111798-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Isaac Regional Council - Isaac Rural Rehabilitation Program - Stage 1, Wolfgang | Huntley Road: In situ stabilisation of pavement with two-coat sealing and linemarking | \$5,527 | \$11,054 | 15/03/2021 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111799-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Isaac Regional Council - Isaac Rural Rehabilitation Program - Stage 2, Kilcummin | Kenlogan Road: In situ stabilisation of pavement with two-coat sealing and linemarking | \$117,590 | \$235,179 | 30/03/2021 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111811-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Lockyer Valley Regional Council - Flagstone Creek and Lockyer Creek Roads intersection upgrade, Helidon | Upgrade the intersection to accommodate heavy vehicles movements | \$375,000 | \$750,000 | 8/11/2021 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111814-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Lockyer Valley Regional Council - Flagstone Creek Road intersections upgrade, Carpendale | Upgrade the intersection to accommodate heavy vehicles movements in vicinity | \$375,000 | \$750,000 | 25/09/2020 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111813-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Lockyer Valley Regional Council - Gatton Industrial Estate intersection upgrade | Upgrade the intersection to accommodate heavy vehicles movements in vicinity. | \$282,949 | \$666,828 | 30/06/2021 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111812-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Lockyer Valley Regional Council - Grantham Scrub and Grantham Winwill Roads intersection upgrade, Winwill | Increase the physical size of the intersection to accommodate swept paths. | \$167,220 | \$334,440 | 30/06/2021 | 28/04/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111835-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Longreach Regional Council - Western Queensland Livestock Exchange, Longreach | Upgrade of HV access, loading and unloading ramps, traffic movement and driver amenities. | \$550,770 | \$1,101,540 | 1/10/2020 | 1/10/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111808-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Maranoa Regional Council - Creek Street upgrade, Amby | Heavy vehicle pavement upgrade and 8m wide seal of Creek and Chambers Street section, Amby from Warrego Highway to Springfield Road. Includes curve widening and drainage works at the intersection of Creek and Chambers Street | \$157,500 | \$315,000 | 3/08/2020 | 30/12/2022 | Not Started | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111807-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Maranoa Regional Council - Roma Saleyards Precinct - Primaries Road Loop Extension | The proponent has requested to be exempt from the tender process for the reasons that the work will contribute to employment within the region. | \$675,000 | \$1,350,000 | 1/02/2021 | 30/06/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111796-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Richmond Shire Council - Richmond Heavy Vehicle Rest Stop | Creation of a heavy vehicle rest stop opposite the only road house in Richmond | \$110,879 | \$221,758 | 6/12/2021 | 27/05/2022 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R7 - Council | 111776-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Boongary Road upgrade, Kabra | Pavement strengthening to 9m formation, full width seal, minor drainage works | \$650,000 | \$1,301,000 | 28/02/2021 | 31/12/2022 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|--|---|--|-------------|-------------|------------|------------|--------------------|----------------------------|
| Heavy Vehicle Program R7 - Council | 111777-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Rockhampton Regional Council - Glenmore Road upgrade, Park Avenue | Pavement widening, strengthening, installation of channelised right turn lanes | \$887,250 | \$1,774,500 | 31/08/2021 | 28/02/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111770-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Kerry Road - Stage 1, Kerry | Upgrade and widen 750m of Kerry Road from one lane to two lanes to current standards for heavy vehicles and new two lane concrete bridge to replace single lane, timber bridge. | \$2,000,000 | \$4,315,128 | 31/10/2021 | 30/11/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111771-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim Regional Council - Kerry Road - Stage 2, Nindooindah | Upgrade and widen 3 kilometres of Kerry Road from one lane to two lanes to current standards for heavy vehicles. | \$2,000,000 | \$4,146,334 | 31/08/2021 | 30/11/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111726-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Esk Crows Nest Road upgrade, Eskdale | Bitumen seal 4kms of road to improve regional road safety and productivity | \$2,000,000 | \$4,611,521 | 1/07/2021 | 30/12/2022 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111727-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Somerset Regional Council - Lowood Minden Road upgrade, Tarampa | Widening and strengthening Lowood Minden Road to improve regional road safety and productivity | \$2,000,000 | \$5,272,600 | 1/07/2021 | 29/02/2024 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111749-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Southern Downs Regional Council - Curtin Road upgrade, Ballandean | Widen Curtain Road (0 – 1.51km), Reconstruct Curtain Road (1.51km to 2.54km) | \$610,000 | \$1,220,000 | 30/06/2021 | 28/02/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111725-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Tablelands Regional Council - Beantree and Barson Roads intersection upgrade, Atherton | Upgrading the intersection by widening the intersection and approaches to improve the safety of heavy vehicles using this intersection to access the Atherton Industrial Estate and b-double route. | \$92,026 | \$184,052 | 30/04/2021 | 31/08/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111724-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Tablelands Regional Council - Beantree Road and Albrecht Street intersection upgrade, Tolga | Upgrading the intersection by widening the intersection and approaches to improve the safety of heavy vehicles using this intersection to access the Atherton Industrial Estate. | \$166,421 | \$332,842 | 26/04/2021 | 16/06/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111761-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Bowenville Moola Road - Stage 2, Irvingdale | Upgrading of existing single lane road to 2 lane seal road and intersection improvements | \$993,418 | \$1,986,836 | 30/07/2021 | 30/11/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111760-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Dalby Nugil Road - Stage 1, Irvingdale | Upgrading of existing single lane road to 2 lane seal road | \$1,151,399 | \$2,302,798 | 31/12/2021 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111762-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Toowoomba Regional Council - Oakey Biddeston Road - Stage 1, Oakey | Widening and strengthening of existing 2 lane seal road | \$1,024,850 | \$2,049,700 | 31/03/2022 | 31/10/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111797-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Townsville City Council - Lansdown Eco-Industrial Precinct upgrade, Calcium | The project integrates both road and rail upgrades at the site location in order to enable increased heavy vehicle movements while also enhancing the long-term strategic opportunities for increasing long-haul and short-haul rail usage. This will be achieved via the construction of one new road and an upgrade to existing road infrastructure. | \$2,000,000 | \$6,993,732 | 15/07/2021 | 30/12/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111733-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Winton Shire Council - Kennedy Development Road Rest Area upgrade, Corfield | Extend existing Rest Area to allow parking for an additional 8 road-trains. Construction of restroom facilities. Realignment of a private access road to allow for safe entry and egress. | \$265,000 | \$530,000 | 14/09/2020 | 30/12/2022 | Not Started | Parking and Decoupling bay |
| Heavy Vehicle Program R7 – State | 111513-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Queensland Department of Transport and Main Roads. - Barwon Highway upgrade, Weengallon | Widen approximately 3 kilometres of highway between, chainages 27.9 and 33.7 kilometres, of the Barwon Highway (Talwood - Nindigully) from 6.2 metres to 8.5 metres to improve heavy vehicle safety and productivity. | \$2,500,000 | \$6,750,000 | 30/03/2021 | 28/02/2023 | Under Construction | Road Enhancement |

| | | | | | | | | | | | |
|---|------------------|-----|--|--|--|-------------|-------------|------------|------------|--------------------|-----------------------------|
| Heavy Vehicle Program R7 – State | 111512-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Queensland Department of Transport and Main Roads. - Dawson Highway - Gladstone - Biloela upgrade, Dumgree | Pavement strengthening and widening of remaining narrow 4 kilometres of the Dawson Highway between 86.81 kilometres and 93.38 kilometres, as part of a staged upgrade in access from B-double to Type 1 (PBS Level 3) permitted heavy vehicle access between Biloela and Calliope. Access upgrade requires the construction of a heavy vehicle breakdown area west of Calliope, included as separate submission. See Attachment 1 - Dawson Highway width deficiency report | \$2,500,000 | \$6,100,000 | 1/02/2021 | 1/12/2022 | Not Started | Road Enhancement |
| Heavy Vehicle Program R7 – State | 111514-20QLD-HV7 | QLD | Queensland Department of Transport and Main Roads. | Queensland Department of Transport and Main Roads. - State road network heavy vehicle rest area and breakdown pad package | Package of four heavy vehicle rest area/breakdown site upgrades to improve heavy vehicle safety and productivity. Locations include: * Dawson Highway (Gladstone - Biloela): construct heavy vehicle breakdown pad west of Calliope * Capricorn Highway (Alpha - Barcardine): construct Alice River: heavy vehicle rest area * Diamantina Developmental Road (Boulia - Dajarra): Boulia heavy vehicle stopping place upgrade * Burnett Highway (Gayndah - Monto): Mulgildie heavy vehicle stopping place upgrade | \$2,500,000 | \$5,100,000 | 24/04/2023 | 31/12/2023 | In Planning | Parking and Decoupling bay |
| Heavy Vehicle Programme R4 - Council | 054564-14QLD-HV4 | QLD | Queensland Department of Transport and Main Roads. | Cairns Regional Council - Pavement Rehabilitation of Tingira St, Portsmith | Pavement reconstruction to full depth asphalt (rather than 350 millimetres) for a 300 metre section of Tingira Street between Cook and Aumuller Streets. | \$229,972 | \$459,944 | 20/07/2015 | 8/08/2015 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054571-14QLD-HV4 | QLD | Queensland Department of Transport and Main Roads. | Scenic Rim RC - Road Upgrade of Sandy Creek Road, Bromelton | Widen and strengthen narrow sections of Sandy Creek Rd to provide improved and safer access for Heavy Vehicles and Higher Mass Limits. | \$375,000 | \$750,000 | 14/07/2015 | 21/12/2015 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054581-14QLD-HV4 | QLD | Queensland Department of Transport and Main Roads. | Tablelands R C - New truckstop at Jonnson Rd, Tumoulin | Construct a new Truckstop Pad of approximately 100 x 40 metres and realign 260 metres of Jonnson Rd to provide a convenient and safer hardstand B-Double parking and uncoupling area to service local and regional freight needs. | \$305,000 | \$610,000 | 2/11/2015 | 25/02/2016 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Programme R4 - Council | 054577-14QLD-HV4 | QLD | Queensland Department of Transport and Main Roads. | Tablelands RC - Road Upgrade of Channel Road, Walkamin | Stage 1 - The upgrade works include construction of a 7.5m widening with seal, realignment, and drainage upgrades along the 1.75 km section to allow safer access for a B-Double route to be the primary link from Hansen Rd to the Kennedy Hwy. | \$375,000 | \$780,200 | 3/08/2015 | 28/02/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R5 - Council | 063976-16QLD-HV5 | QLD | Queensland Department of Transport and Main Roads. | Mareeba Shire Council - Springmount Road Widening Safety Upgrade | Widen and seal the pavement from 3.7m to 7m of a narrow, winding 1.3km section of the road. | \$265,000 | \$531,592 | 1/11/2016 | 28/02/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 120647-22SA-HV8 | SA | SA, Department for Infrastructure and Transport | District Council of Loxton-Waikerie - Taplan Road Sealing Project | Seal and widen 8 km of Taplan Rd to 7.6m width with 1.5m shoulders, from its intersection with Christie Rd to its intersection with Hondow Rd, including 450m of resealing through the centre of the town of Taplan to enable heavy vehicle use. | \$1,056,000 | \$1,320,000 | 30/11/2024 | 29/02/2024 | In Planning | Road Enhancement |
| Heavy Vehicle Program Ongoing – State | 120648-22SA-HV8 | SA | SA, Department for Infrastructure and Transport | New rest area and an upgrade of existing rest area on the Stuart Highway between Glendambo and Pimba, South Australia | Construction of one new rest area and one rest area upgrade between Glendambo and Pimba, remote South Australia. | \$4,000,000 | \$5,000,000 | 25/09/2023 | 30/06/2024 | In Planning | Rest Areas (new or upgrade) |
| Heavy Vehicle Program Ongoing – State | 120649-22SA-HV8 | SA | SA, Department for Infrastructure and Transport | Upgrade of Marrabel Road culvert and Curio Road intersection, Marrabel | Replacement of the Marrabel Road culvert over Light River and upgrading the adjacent Curio Road junction to provide turning lanes suitable for 26m B-double movements. | \$5,000,000 | \$6,300,000 | 24/04/2023 | 31/07/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program Ongoing Tranche 3 – Council | 121432-22SA-HV9 | SA | SA, Department for Infrastructure and Transport | Light Regional Council - Roseworthy Road Upgrade - Kingsford | Widening and upgrading the seal and shoulders and improving the drainage of a 1.8km section of Roseworthy Road, Kingsford. | \$734,004 | \$917,505 | 8/01/2024 | 29/03/2024 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing Tranche 3 – State | 121271-22SA-HV9 | SA | SA, Department for Infrastructure and Transport | SA, Department for Infrastructure and Transport - Naracoorte Road Upgrade (Shoulder Sealing) - Meatworks Road to Stotts Road | This project involves shoulder sealing approximately 17km of Naracoorte Road (on both sides of the road), between Bordertown and the regionally significant Stott Road (RRD5.6 - 22.5) | \$4,320,000 | \$5,400,000 | 23/11/2023 | 31/05/2024 | In Planning | Road Upgrade |

| | | | | | | | | | | | |
|---|-----------------|----|---|--|---|-------------|-------------|------------|------------|-------------|-----------------------------|
| Heavy Vehicle Program Ongoing Tranche 4 – State | 121778-22SA-HVP | SA | SA, Department for Infrastructure and Transport | Porter Street/Lincoln Highway Intersection Upgrade - Port Lincoln | Upgrade of the intersection of key freight routes in Port Lincoln CBD, including the installation of traffic signals, dedicated right hand turn lane, improved drainage, widening and pavement works. | \$3,600,000 | \$4,500,000 | 25/03/2024 | 30/06/2026 | In Planning | Road Enhancement |
| Heavy Vehicle Program R4 - Council | 054589-14SA-HV4 | SA | SA, Department for Infrastructure and Transport | Berri Barmera Council - Battams Rd and Old Sturt Highway, Glossop, SA, Intersection Redesign and Upgrade | Construct left turning slip lane and widen pavements to allow B-doubles a safer turning arc to reduce conflict with other traffic and reduce congestion at peak times. | \$100,000 | \$208,708 | 29/08/2016 | 1/12/2016 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - Council | 054590-14SA-HV4 | SA | SA, Department for Infrastructure and Transport | Light Regional Council - Hancock and Kidman Rds Upgrades at Kapunda | Widen Hancock Rd and seal Kidman Rd at Kapunda to an 8.6m seal width to allow for Higher Mass Limited - B-doubles. | \$475,000 | \$1,316,028 | 1/06/2015 | 30/06/2016 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - Council | 054592-14SA-HV4 | SA | SA, Department for Infrastructure and Transport | Rural City of Murray Bridge - Road Upgrades of Cypress Terrace, Maurice Rd, Hindmarsh Rd and Old Swanport Rd | Upgrades to reconstruct 6.3km of existing pavements on Cypress Terrace, Maurice Rd, Hindmarsh Rd and Old Swanport Rd and upgrade five intersections along the route to meet B-Double (HML) standards. | \$2,462,000 | \$5,185,030 | 1/08/2016 | 28/02/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - Council | 054593-14SA-HV4 | SA | SA, Department for Infrastructure and Transport | Wattle Range Council - Upgrade and Seal Coles Killanoola Rd, Penola | Upgrade and seal 2.5km of Coles Killanoola Road to a 6.8m wide pavement and 1.6m unsealed shoulders. | \$377,000 | \$763,920 | 1/07/2015 | 21/07/2016 | Completed | Road Enhancement |
| Heavy Vehicle Program R4 - State | 054545-14SA-HV4 | SA | SA, Department for Infrastructure and Transport | New and Upgraded Rest Areas on the Eyre Hwy (east-west) and the Stuart Hwy (north-south) | Construction of one new and upgrade seven Rest Areas on the Eyre Hwy (east-west) and construct three new Rest Areas on the Stuart Hwy (north-south) to reduce heavy vehicle road crashes by improving driver fatigue management. | \$3,185,000 | \$6,517,000 | 1/09/2015 | 31/01/2018 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - Council | 064067-16SA-HV5 | SA | SA, Department for Infrastructure and Transport | Light Regional Council - East Tce & Perry Road Upgrade, Kapunda | Pavement construction, rehabilitation and sealing of East Tce, Perry Road, to HML B Double standard, including the Perry Road/East Tce intersection. | \$950,000 | \$2,002,184 | 17/10/2016 | 30/06/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 064063-16SA-HV5 | SA | SA, Department for Infrastructure and Transport | Naracoorte Lucindale Council/Wattle Range Council - Coles Killanoola Road Reconstruction | Reconstruct 2.5km of unsealed road to sealed road. | \$395,500 | \$844,460 | 1/02/2017 | 31/05/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064072-16SA-HV5 | SA | SA, Department for Infrastructure and Transport | Construction of 4 Rest Areas on the Stuart Highway | Construct three new rest areas on Stuart Highway at MM084, MM431 and MMS21, and upgrade an existing parking bay at MM031 to rest area standard. | \$1,600,000 | \$3,506,740 | 1/02/2018 | 31/08/2018 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - State | 064074-16SA-HV5 | SA | SA, Department for Infrastructure and Transport | Kilsby Road Junctions Upgrades - Mount Gambier | Upgrade to junctions to address safety issues and enable route to be used by 26m B-double HML vehicles. | \$675,000 | \$1,490,859 | 1/02/2018 | 30/06/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064076-16SA-HV5 | SA | SA, Department for Infrastructure and Transport | Mallala Road, Korunye Rail Crossing | Realignment of road approaching rail crossing to address safety issues and open up new route to Restricted Access Vehicles. | \$1,413,891 | \$2,878,849 | 1/12/2017 | 31/07/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064094-16SA-HV5 | SA | SA, Department for Infrastructure and Transport | Penola - Casterton and Tower Road Intersection | Upgrade the junction of Penola-Casterton Road and Tower Road, as well as shoulder sealing the 2.59 kilometre section of Casterton Road between Tower Road and the SA border with Victoria, to enable use by HML B-Double vehicles and add the route to the RAV network. | \$616,227 | \$1,232,454 | 22/01/2018 | 30/06/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064129-16SA-HV5 | SA | SA, Department for Infrastructure and Transport | Reedy Creek (Palmer) Road/Wagenknecht Road Intersection | Upgrade the of Reedy Creek Rd and Wagenknecht Rd to allow safe turning for HV's and enable B-Double access. | \$50,000 | \$103,645 | 10/12/2016 | 16/06/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064226-16SA-HV5 | SA | SA, Department for Infrastructure and Transport | Riddoch Highway (Penola Road) intersection with Wandilo Forest Road/Ridge Road | Upgrade to the junction of Riddoch Highway (Penola Road) with Forest Road / Ridge Road, including sheltered left and right turn lanes to better cater for traffic, especially B-Doubles, for the safety of all road users. | \$674,882 | \$1,349,764 | 1/02/2018 | 31/05/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099015-18SA-HVC | SA | SA, Department for Infrastructure and Transport | Coorong District Council - Kulde Road, Tailern Bend - Widen | The widening of 15.5km of Kulde Road from Station Drive to 9.9km northeast of the railway crossing near Tailern Bend. | \$532,000 | \$1,064,000 | 2/09/2019 | 28/02/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099030-18SA-HVC | SA | SA, Department for Infrastructure and Transport | Light Regional Council - Kings Bridge Road, Bagot Well - Strengthen and Seal | The strengthening and sealing of 3.1km of Kings Bridge Road from Marrabel Road to the Thiele Highway | \$397,000 | \$890,943 | 1/02/2019 | 7/08/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099001-18SA-HVC | SA | SA, Department for Infrastructure and Transport | Mid Murray Council - Eudunda Road, Dutton - Strengthen and widen | The works to be undertaken for stage 2 from 4350m to 9480m (excluding the Dutton Bridge upgrade works) replicate the works undertaken in stage 1 done 2017/18. | \$725,310 | \$1,611,800 | 7/10/2019 | 31/01/2020 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|---|------------------|-----|---|---|---|-------------|-------------|------------|------------|--------------------|-----------------------------|
| Heavy Vehicle Program R6 - Council | 099013-18SA-HVC | SA | SA, Department for Infrastructure and Transport | The Barossa Council - Carrara Hill Road and Stockwell Road, Nuriootpa - Intersection Upgrade | The upgrade of the intersection on the Barossa Freight Route at Carrara Hill Rd and Stockwell Rd near Nuriootpa | \$145,509 | \$291,018 | 23/03/2019 | 24/05/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099086-18SA-HVS | SA | SA, Department for Infrastructure and Transport | Barrier Highway - Construct Two New Rest Areas and Upgrade Three Existing Rest Areas | The construction of two new rest areas and the upgrade of three existing rest areas along the Barrier Highway. | \$2,088,347 | \$4,176,694 | 1/02/2019 | 11/12/2020 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R6 - State | 099088-18SA-HVS | SA | SA, Department for Infrastructure and Transport | Lincoln Highway - Construct One New Rest Area and Upgrade One Existing Rest Area | The construction of a new heavy vehicle rest area and upgrading an existing heavy vehicle rest area along the Lincoln Highway. | \$1,425,000 | \$2,850,000 | 1/03/2020 | 30/04/2021 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R6 - State | 099087-18SA-HVS | SA | SA, Department for Infrastructure and Transport | Tod Highway and Birdseye Highway - Widen Curves at Multiple Locations | The widening of the road seal of 20 curves on the Tod Highway and 12 curves on the Birdseye Highway. | \$1,450,000 | \$2,913,471 | 16/09/2019 | 28/02/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111826-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | Adelaide Plains Council - Mallala and Old Port Wakefield Roads roundabout upgrade, Two Wells | The delivery of a large roundabout, catering for PBS Level 3A vehicles, to replace an existing T-Junction limited to B-Double access. | \$439,500 | \$879,000 | 1/05/2023 | 31/07/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111827-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | District Council of Loxton Waikerie - Loxton Waikerie National Highway intersection upgrade package, Paruna | Upgrades to 13 of the district's key intersections will enable gazettal for B Double HML and PBS Level 2 routes which will improve the productivity, safety and accessibility of heavy vehicle operations. It will enable heavier and larger vehicles to access the district, reducing freight costs, particularly for primary producers. | \$1,300,000 | \$2,600,000 | 30/03/2021 | 30/11/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111829-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | District Council of Loxton Waikerie - Loxton Waikerie Regional Intersection upgrade package | Upgrades to 85 of the district's key intersections will enable gazettal for B Double HML and PBS Level 2 routes which will improve the productivity, safety and accessibility of heavy vehicle operations. It will enable heavier and larger vehicles to access the district, reducing freight costs, particularly for primary producers. | \$2,000,000 | \$4,250,000 | 1/11/2021 | 30/11/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111830-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | District Council of Loxton Waikerie - Taplan Road Livestock and Grain Productivity Project, Woodleigh | Construction and sealing of the full 8km of Taplan Road, enabling its gazettal for B Double HML and PBS Level 2 | \$1,020,000 | \$2,040,000 | 30/03/2021 | 28/10/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111788-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | Light Regional Council - College Road Upgrade, Wasleys | Upgrade College Road Between Cliff Road and Mudla Wirra Road. | \$600,000 | \$1,205,382 | 14/12/2020 | 25/06/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111787-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | Light Regional Council - East Terrace - Thiele Highway and Perry Road upgrade package, Kapunda | East Terrace between Thiele Hwy and Perry Road including two intersections | \$1,900,000 | \$3,801,484 | 2/08/2021 | 27/05/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111789-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | Light Regional Council - Oates, Hatcher and Wilkinson Roads upgrade, Ward Belt | Oates, Hatcher and Wilkinson Road Between Redbanks Road and Two Wells Road. | \$1,172,507 | \$2,345,015 | 2/11/2020 | 17/12/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111751-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | Town of Gawler - Murray Street - Stage 7, Gawler South | The project will improve connection between the DPTI maintained road network of Adelaide Rd and Lyndoch Rd. | \$355,063 | \$1,365,297 | 12/04/2021 | 27/09/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111753-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | Yorke Peninsula Council - Gardner Street and Fowler Terrace upgrades, Price | Widen and reconstruct Gardner Street and Fowler Terrace | \$756,000 | \$1,512,000 | 31/10/2022 | 31/08/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - State | 111510-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | SA, Department for Infrastructure and Transport - Petersburg Road upgrade, Ucolta | Shoulder sealing and hazard protection | \$1,500,000 | \$3,000,000 | 26/11/2021 | 15/05/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - State | 111511-20SA-HV7 | SA | SA, Department for Infrastructure and Transport | SA, Department for Infrastructure and Transport - Stuart Highway Rest Areas package | 1 new and 3 upgrades of rest areas | \$2,063,000 | \$4,126,000 | 25/09/2023 | 30/04/2024 | In Planning | Parking and Decoupling bay |
| Heavy Vehicle Program Ongoing - Council | 120633-22TAS-HV8 | TAS | Department of State Growth | Dorset Council - culvert replacement and road improvements at Lone Star Creek, Golconda Road, Golconda | Replace existing culverts with a larger box culvert, realigning the road, installing safety rails and widening and straightening the pavement on Golconda Road, Golconda | \$163,350 | \$326,700 | 11/01/2023 | 18/08/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program Ongoing - State | 118188-21TAS-HV8 | TAS | Department of State Growth | Heavy Vehicle Rest Area Package: Kings Meadows, Forest Farm and Fossey River | Construct three new formal Heavy Vehicle Driver Rest Area located at: Kings Meadows (Class 5), Forest Farm (Class 3/4) and Fossey River (Class 4). | \$4,332,000 | \$5,415,000 | 21/08/2023 | 30/04/2025 | In Planning | New Rest Area |
| Heavy Vehicle Program Ongoing - State | 118189-21TAS-HV8 | TAS | Department of State Growth | New Heavy Vehicle Rest Area Bass Highway at Westbury, eastbound | Design and construct one new formal Class 2 heavy Vehicle Driver Rest Area on Bass Highway eastbound. | \$4,804,800 | \$6,006,000 | 29/01/2024 | 28/06/2024 | In Planning | New Rest Area |

| | | | | | | | | | | | |
|---|------------------|-----|-----------------------------------|--|---|-------------|-------------|------------|------------|--------------------|-------------------|
| Heavy Vehicle Program Ongoing – State | 118190-21TAS-HV8 | TAS | Department of State Growth | New Heavy Vehicle Rest Area Bass Highway at Westbury, westbound | Design and construct one new formal Class 2 heavy Vehicle Driver Rest Area on Bass Highway westbound. | \$4,804,800 | \$6,006,000 | 25/03/2024 | 28/06/2024 | In Planning | New Rest Area |
| Heavy Vehicle Program R5 - State | 064232-16TAS-HV5 | TAS | Department of State Growth | Murchison Highway Road Improvements Stage 4 | Pavement widening and strengthening of a 5km section of the Murchison Highway to meet HPV/HML standards. | \$3,492,000 | \$8,268,368 | 22/11/2016 | 29/03/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099072-18TAS-HVS | TAS | Department of State Growth | Esk Main Road Shoulder Sealing | The sealing of shoulders along two sections totalling 8.95km along the Esk Highway near Fingal, will improve safety for heavy vehicles by providing a greater clearance between vehicles. | \$3,590,000 | \$7,181,000 | 23/10/2019 | 3/06/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111832-20TAS-HV7 | TAS | Department of State Growth | Circular Head Council - Mella Road upgrade, Mella | Reconstruct and augment existing pavement throughout Mella Road including upgraded formation and line marking. | \$520,081 | \$1,040,162 | 19/10/2020 | 26/11/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111773-20TAS-HV7 | TAS | Department of State Growth | Dorset Council - Carisbrook Lane Upgrade - Stage 2, Legerwood | Strengthening and widening of 1300m of Carisbrook Lane. | \$461,652 | \$923,304 | 6/12/2021 | 31/05/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 – State | 111507-20TAS-HV7 | TAS | Department of State Growth | Department of State Growth - Railton Main Road upgrade, Latrobe | Railton Main Road Shoulder Widening Dulverton Road to Dawsons Siding Road ch 4.62 km to 8.6km. | \$2,500,000 | \$5,000,000 | 1/04/2021 | 16/02/2022 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054600-14TAS-HV4 | TAS | Department of State Growth | Central Coast Council - Nine Mile Road Upgrade, Howth | The project is a 3.5km upgrade of the Nine Mile Rd between Bass Hwy and Zig Zag Rd, Howth to allow HPVs. Works include widening from 4.8m to a 6m wide seal, 1m wide gravel shoulders, widening corners, utility relocation and line marking. | \$400,000 | \$1,468,500 | 29/02/2016 | 29/07/2016 | Completed | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 120674-22VIC-HV8 | VIC | Victoria, Department of Transport | Baw Baw Shire Council - Gardner and Holman Road Upgrade | Upgrade of Gardner and Holman Road by widening and stabilising and sealing the pavement for at least 900m, including improved drainage and re-alignment of the intersection at Lye and Dixon Road. | \$1,667,792 | \$2,084,741 | 25/09/2023 | 30/09/2024 | Under Construction | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 118171-21VIC-HV8 | VIC | Victoria, Department of Transport | Hepburn Shire Council - Ullina-Kooroochean Road Upgrade Project | Widen and seal at least 1.7km of Ullina- Kooroochean Road, with a 6.2m wide sealed pavement, 0.5m unsealed shoulders and associated drainage upgrades. | \$465,062 | \$697,593 | 27/02/2023 | 31/03/2023 | Completed | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 120670-22VIC-HV8 | VIC | Victoria, Department of Transport | Horsham Rural City Council – Gross Bridge load modelling and retrofitting, Longerenong | Establish a numerical model to help identify a bridge’s weak point. Then use the model to upgrade an aged weak bridge as an example of the potential productivity and safety benefits for similar bridges. | \$320,000 | \$400,000 | 25/09/2023 | 29/08/2025 | In Planning | Technology Trials |
| Heavy Vehicle Program Ongoing – Council | 118177-21VIC-HV8 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Noradjuha-Tooan East Road upgrade and widen | Improve the road shoulder base and widen the seal from 3.7m to 6.2m on a 9.5km section of the Noradjuha-Tooan East Road, Horsham, Victoria. | \$683,385 | \$911,180 | 27/05/2024 | 31/05/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 120672-22VIC-HV8 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Riverside Road alignment and safety upgrades, Horsham | Undertake the following on Riverside Road, adjacent to Riverside Road Bridge. <ul style="list-style-type: none"> • Improve the embankments on both approaches to the bridge • Upgrade the guardrails • Improve intersections on the bridge approaches • Provide safe access for pedestrians • Improve signage and road markings to alert drivers of the possible presence of cyclists | \$452,500 | \$690,000 | 15/05/2024 | 15/04/2025 | In Planning | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 118178-21VIC-HV8 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Strengthen and widen North-East Wonwondah Rd | Strengthen the road base and widen the seal from 3.7m to 6.2m of 8.5km of North-East Wonwondah Rd, Horsham, Victoria. | \$1,108,525 | \$2,217,050 | 14/03/2024 | 31/05/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 118179-21VIC-HV8 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Strengthen and widen Polkemmet Rd, Horsham | Strengthen the road base and widen the seal from 3.7m to 6.2m on a 6.6km section of Polkemmet Rd, Horsham Rural City Council, Victoria | \$952,856 | \$1,905,713 | 20/05/2024 | 31/05/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 118175-21VIC-HV8 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Strengthen and widening of Dimboola Minyip Rd | Increase road base to 250mm and seal width from 3.7m to 6.2 metres | \$1,548,890 | \$2,212,700 | 30/05/2024 | 30/05/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 118176-21VIC-HV8 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Upgrade seal and width of Horsham-Lubeck Road | Upgrade road base and increase seal width from 3.7m to 6.2m on a 5.2km section of Horsham-Lubeck Rd, Horsham, Victoria. | \$802,500 | \$1,605,000 | 30/05/2024 | 30/05/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 118173-21VIC-HV8 | VIC | Victoria, Department of Transport | Melton City Council - Greigs Road Renewal | Reconstruction of at least 4.6km of Griegs Road to HML Standard. | \$603,577 | \$1,207,154 | 31/01/2023 | 28/02/2023 | Completed | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 118172-21VIC-HV8 | VIC | Victoria, Department of Transport | Melton City Council - Nerowie Road Renewal | Reconstruction of at least 3.2km of Nerowie Road with pavement depth suitable for HML vehicles. | \$777,344 | \$971,680 | 21/02/2023 | 15/03/2023 | Completed | Road Upgrade |

| | | | | | | | | | | | |
|---|------------------|-----|-----------------------------------|--|---|-------------|-------------|------------|------------|--------------------|-----------------------------|
| Heavy Vehicle Program Ongoing – Council | 118170-21VIC-HV8 | VIC | Victoria, Department of Transport | Murrindindi Shire Council - Wilhelmina Falls Rd Sealing | The project will widen and seal at least 745m of Wilhelmina Falls Rd. | \$569,760 | \$712,200 | 30/05/2024 | 25/04/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 120673-22VIC-HV8 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council – Banyena Pimpinio Road upgrade, Banyena | Widening and upgrading the sealed pavement and unsealed shoulders on two sections totalling 3.9km of Banyena Pimpinio Road, Banyena | \$660,000 | \$960,000 | 27/03/2023 | 15/12/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 120671-22VIC-HV8 | VIC | Victoria, Department of Transport | Rural City of Wangaratta – Newman Street upgrade, Wangaratta | Widening and upgrading the seal to 12m and upgrading the drainage on 1.1km of Newman Street, Wangaratta | \$3,376,000 | \$4,220,000 | 13/02/2023 | 30/10/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program Ongoing – Council | 118169-21VIC-HV8 | VIC | Victoria, Department of Transport | Wellington Shire Council - Widening and strengthening of 7.25km of Sale-Toongabbie Road | Reconstruction and widening works for 7.25km of Sale-Toongabbie Road in the Wellington Shire, Victoria. The number of lanes will be increased from 1 to 2. | \$2,655,340 | \$3,319,176 | 28/11/2022 | 31/05/2024 | Under Construction | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 118174-21VIC-HV8 | VIC | Victoria, Department of Transport | West Wimmera Shire Council - Kadnook Connewirricoo Road reconstruction | Reconstruction and widening of 2250m of Kadnook Connewirricoo Rd | \$586,000 | \$837,000 | 27/02/2023 | 29/09/2023 | Under Construction | Road Upgrade |
| Heavy Vehicle Program Ongoing – Council | 118180-21VIC-HV8 | VIC | Victoria, Department of Transport | West Wimmera Shire Council - Strengthening and widening Mooree Rd, Chetwynd | Reconstruction and widening of the seal on 3.4km section of Mooree Rd, West Wimmera Shire Council, Victoria | \$859,000 | \$1,227,000 | 23/10/2023 | 30/06/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing – State | 120675-22VIC-HV8 | VIC | Victoria, Department of Transport | Victorian Department of Transport – Upgrade Barry’s Bay rest area – Hume Freeway, Wandong | Upgrade the existing Barry’s Bay rest area to provide new and wider pavement and to separate heavy and light vehicle parking on the Hume Freeway, Wandong | \$2,080,000 | \$2,600,000 | 23/09/2024 | 1/09/2025 | In Planning | Upgrade Rest Area |
| Heavy Vehicle Program Ongoing Tranche 3 – Council | 121294-22VIC-HV9 | VIC | Victoria, Department of Transport | Loddon Shire Council - Widening and reconstruction of 5.28km of Echuca-Serpentine Rd (Ch7.25 - Ch12.53) - Pompapierl | Widening and upgrading the sealed pavement on 5.28km of Echuca-Serpentine Rd. The seal will be widened from 3.7 to 7mtrs. | \$1,441,972 | \$1,802,466 | 28/08/2023 | 9/08/2024 | Under Construction | Road Upgrade |
| Heavy Vehicle Program Ongoing Tranche 3 – Council | 121293-22VIC-HV9 | VIC | Victoria, Department of Transport | Murrindindi Shire Council - Spraggs/Healesville-Kinglake Road Intersection Improvement | Design and reconstruct the unsealed Y-intersection on Spraggs Road to form a sealed conventional T-intersection at Healesville/Kinglake Road. | \$317,760 | \$397,200 | 31/10/2023 | 30/06/2024 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing Tranche 3 – Council | 121368-22VIC-HV9 | VIC | Victoria, Department of Transport | Yarriambiack Shire Council – Hopetoun Yaapeet Road upgrade – Hopetoun | Widening and renewing the sealed pavement and unsealed shoulders on 3 sections totalling 3.8km of Hopetoun Yaapeet Road, Hopetoun. | \$662,200 | \$946,000 | 21/10/2024 | 20/10/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program R4 - State | 054548-14VIC-HV4 | VIC | Victoria, Department of Transport | New and Upgraded Rest Areas - Princes Highway East - Bruthen | Construction of two new rest areas and upgrade one on Nowa Nowa Rd and upgrade one rest area on Buchan Rd near Bruthen. The works provide 8 new truck parking bays about halfway between the Princes Hwy weighbridge to the west and the Newmeralla Rest Area to the east near Orbost (84km stretch of road). | \$819,000 | \$1,638,000 | 7/03/2016 | 16/12/2016 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R4 - State | 054549-14VIC-HV4 | VIC | Victoria, Department of Transport | Road Upgrade - Truck Turnarounds - Princess Highway East - Mount Drummer | Installation of two truck turn around facilities to provide HVs with safe, practical and convenient areas to turn around, and also provide rest areas and decoupling bays. | \$814,000 | \$1,628,000 | 29/03/2016 | 27/01/2017 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - Council | 064329-16VIC-HV5 | VIC | Victoria, Department of Transport | City of Greater Geelong - North Geelong Port Access Improvement | Improve freight access into Geelong Port through minor road improvements including offsetting a centre line by 1m; widening a kerb with median island; and implementing a parking plan in McLeod St. | \$75,000 | \$217,578 | 26/06/2017 | 17/11/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 064238-16VIC-HV5 | VIC | Victoria, Department of Transport | East Gippsland Shire Council - Giles Street Extension | Extension of Giles St to the Bairnsdale Livestock Exchange. | \$588,500 | \$2,755,847 | 1/04/2019 | 4/03/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063326-15VIC-HV5 | VIC | Victoria, Department of Transport | Gannawarra Shire Council - Access Upgrade of Quambatook Grain Receiving | Upgrade intersection to improve heavy vehicle access to the grain receiving complex at Quambatook. | \$240,900 | \$482,559 | 6/02/2017 | 29/06/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063329-15VIC-HV5 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Dimboola Minyip Road Widening | Widening of existing 3.7m wide road to 6.2m wide to allow safe passage of two vehicles. | \$160,000 | \$320,171 | 31/10/2016 | 30/06/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 064328-16VIC-HV5 | VIC | Victoria, Department of Transport | Mansfield Shire Council - Construction of a Heavy Vehicle Bypass for Mansfield Township | Construction of a heavy vehicle bypass for Mansfield Township. | \$700,000 | \$1,400,000 | 24/04/2017 | 18/01/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 064271-16VIC-HV5 | VIC | Victoria, Department of Transport | Moynes Shire Council - Grassmere-Hexham Road Heavy Vehicle Safety Upgrade | Widening of 7.27km of sealed road to 6.5m seal plus shoulders. | \$975,000 | \$2,036,250 | 22/05/2017 | 31/01/2018 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|-----------------------------------|---|---|-------------|-------------|------------|------------|-----------|-----------------------------|
| Heavy Vehicle Program R5 - Council | 064258-16VIC-HV5 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Glenorchy Road | Seal upgrade 1.35kms. | \$90,000 | \$180,692 | 2/01/2017 | 6/03/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 064330-16VIC-HV5 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Sutherland Road | Seal upgrade and intersection safety upgrade. | \$250,000 | \$528,045 | 2/02/2017 | 14/01/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 064353-16VIC-HV5 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Western Highway Service Road, Stawell | Intersection safety upgrade. | \$35,000 | \$70,167 | 13/03/2017 | 30/06/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063327-15VIC-HV5 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Ashen's Bridge Road | Seal upgrade and intersection safety upgrade. | \$80,000 | \$183,018 | 1/12/2016 | 4/12/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063328-15VIC-HV5 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Bolangum Inn Road | Road seal widening works. | \$40,000 | \$81,397 | 5/12/2016 | 3/04/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 063325-15VIC-HV5 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Landsborough Road | Seal widening upgrade 0.5kms. | \$20,000 | \$40,027 | 5/12/2016 | 21/03/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 064331-16VIC-HV5 | VIC | Victoria, Department of Transport | Surf Coast Shire Council - Upgrading of Forest Road and Grays Road, Paraparap | Widen and strengthen existing sealed quarry access road. | \$872,253 | \$1,744,506 | 7/01/2019 | 16/04/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064360-16VIC-HV5 | VIC | Victoria, Department of Transport | Bass Highway/Korumburra-Wonthaggi Road, Wonthaggi, Intersection Signals | Installation of traffic signals with raised safety platforms at an existing cross roads. | \$1,520,000 | \$3,765,000 | 19/02/2018 | 11/09/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064387-16VIC-HV5 | VIC | Victoria, Department of Transport | Calder Hwy, between Ouyen and Mildura | Trial a low cost, wide centreline treatment (approx. 1.0m wide) over a 5km length on the Calder Hwy. | \$125,000 | \$250,000 | 3/04/2018 | 9/06/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064395-16VIC-HV5 | VIC | Victoria, Department of Transport | Hume Freeway Balmattum Rest Area Upgrade | Formalisation of 20 existing heavy vehicle parking bays for HVP and HML use, providing separation between heavy and light vehicles, installation of a new toilet block and sewerage treatment plant. | \$767,500 | \$1,535,000 | 1/02/2020 | 13/03/2020 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - State | 064508-16VIC-HV5 | VIC | Victoria, Department of Transport | Hume Freeway Benton's Hill Rest Area Upgrade | Upgrade of Benton's Hill Truck Parking Area (northbound) with the construction of two 118m parking bays, new toilets and lighting. | \$1,030,471 | \$2,060,942 | 30/01/2018 | 2/07/2018 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - State | 064509-16VIC-HV5 | VIC | Victoria, Department of Transport | Hume Freeway Reef Hills Rest Area Upgrade | Construction of 14 parking bays for heavy vehicles and an upgrade to existing toilet facilities with the installation of a new toilet block, sewerage treatment plant and lighting. | \$962,500 | \$1,925,000 | 18/12/2017 | 30/06/2019 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - State | 064510-16VIC-HV5 | VIC | Victoria, Department of Transport | Princes Highway East, Rosedale, Roundabout Improvement | Freight bottleneck improvement by reconfiguring existing roundabout to improve freight productivity and safety. | \$1,045,000 | \$2,090,000 | 5/02/2018 | 16/07/2018 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064635-16VIC-HV5 | VIC | Victoria, Department of Transport | Princes Hwy East, Between Longwarry and NSW Border, Rest Area Signage Upgrades | Install high standard rest area signage (155 signs) at 27 HV rest areas. | \$307,000 | \$614,000 | 19/02/2018 | 30/06/2018 | Completed | Other |
| Heavy Vehicle Program R5 - State | 064662-16VIC-HV5 | VIC | Victoria, Department of Transport | Princes Hwy East, Between Longwarry and NSW border, Truck Informal Rest Area (TIRA) Signage | Provision of green reflector guidepost marking of 74 Truck Informal Rest Areas (TIRA) along 420 km section of Princes Highway (Longwarry to NSW). | \$449,000 | \$898,000 | 19/02/2018 | 30/06/2018 | Completed | Other |
| Heavy Vehicle Program R5 - State | 064671-16VIC-HV5 | VIC | Victoria, Department of Transport | Princes Hwy East, Lloyd St Offramp, Moe, Rest Area | New truck rest area, including 8 new truck parking bays. | \$1,480,000 | \$2,960,000 | 6/11/2017 | 29/06/2018 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - State | 064676-16VIC-HV5 | VIC | Victoria, Department of Transport | Shelley-Walwa Road, Guys Forest - Pavement Sealing Stage 1 | Sealing of the unsealed 3.5km section of Shelley-Walwa Road to increase the safety and productivity of the timber industry. | \$1,883,500 | \$3,817,000 | 12/02/2018 | 18/03/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064681-16VIC-HV5 | VIC | Victoria, Department of Transport | Shelley-Walwa Road, Guys Forest - Pavement Sealing Stage 2 | Sealing of the unsealed 3.5km section of Shelley-Walwa Road to increase the safety and productivity of the timber industry. | \$1,883,500 | \$3,817,000 | 12/02/2018 | 18/03/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 064684-16VIC-HV5 | VIC | Victoria, Department of Transport | Western Fwy/Ballarat-Maryborough Rd, Ballarat, Intersection Improvement | The project will improve the restrictive turning movement for B-Doubles & future A-Double heavy vehicles accessing Ballarat West Employment Zone from the Western Highway. | \$95,214 | \$190,428 | 5/09/2017 | 23/09/2017 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099033-18VIC-HVC | VIC | Victoria, Department of Transport | Buloke Shire Council - Yeungroon Road, Charlton - widen and strengthen sections of Yeungroon Rd, Charlton | The project will involve the widening and strengthening of 2.04km and 0.689km sections of Yeungroon Road, and road and floodway improvements on Yeungroon Road, approximately 600m north of Nine Mile Road. | \$525,000 | \$1,148,462 | 4/02/2019 | 17/04/2019 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|-----------------------------------|--|--|-------------|-------------|------------|------------|--------------------|-----------------------------|
| Heavy Vehicle Program R6 - Council | 099009-18VIC-HVC | VIC | Victoria, Department of Transport | Hindmarsh Shire Council - Antwerp-Woorak Road Upgrade | The project will widen and strengthen approximately five kilometres of Antwerp-Woorak Road at Antwerp. Once complete, the upgrade will increase productivity and improve safety for freight carriers. | \$150,000 | \$302,807 | 26/11/2018 | 30/04/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098989-18VIC-HVC | VIC | Victoria, Department of Transport | Horsham Rural City Council - Wonwondah-Dadswells Bridge Road Upgrade | The project involves the widening of the final 1.0km of Wonwondah-Dadswells Bridge Road at Laharum. | \$128,500 | \$264,861 | 31/01/2019 | 31/07/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 098997-18VIC-HVC | VIC | Victoria, Department of Transport | Loddon Shire Council - Upgrade and strengthen Bridgewater-Raywood Road, Yarraberb | The project involves the strengthening and widening of the existing road from 3.8 metres to 7 metres to allow two vehicles to pass safely. | \$191,500 | \$383,000 | 4/03/2019 | 28/06/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099008-18VIC-HVC | VIC | Victoria, Department of Transport | Mansfield Shire Council - Mansfield Heavy Vehicle Bypass Upgrade | The Mansfield Shire Council will construct stages 3 and 4 of the new heavy vehicle bypass. The project includes widening the road and upgrading the intersection at Mount Battery Road and Dead Horse Lane near Mansfield. The completed project will increase productivity by providing a freight link between two arterial roads and bypassing the Mansfield town centre. The project involves the widening and upgrading of the road and intersection at Mount Battery Road and Dead Horse Lane near Mansfield. | \$1,252,808 | \$2,505,616 | 3/04/2023 | 24/11/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099005-18VIC-HVC | VIC | Victoria, Department of Transport | Moorabool Shire Council - Woolpack Road Upgrade | The project involves the reconstruction, widening and strengthening of Woolpack Road in Bacchus Marsh. | \$717,500 | \$1,435,000 | 18/02/2019 | 26/07/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099027-18VIC-HVC | VIC | Victoria, Department of Transport | Shire of Moyne - McLaughlans Lane, Grassmere - Heavy Vehicle Upgrade | The project will widen 10 kilometres on the McLaughlans Lane, Grassmere and reconstruct three bridges along the route. | \$1,475,000 | \$2,950,000 | 14/01/2019 | 31/01/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099012-18VIC-HVC | VIC | Victoria, Department of Transport | Yarriambiack Shire Council - Minyip Dimboola Road Upgrade | Yarriambiack Shire Council will strengthening and widening 1.5kms along the Minyip Dimboola Road near Kewell. | \$195,475 | \$396,300 | 18/05/2020 | 29/06/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099066-18VIC-HVS | VIC | Victoria, Department of Transport | Construction and upgrade of Wyuna / Lake Powell / Swan Hill Rest Areas on Murray Valley Highway | The construction of a new formal heavy vehicle rest stop at Wyuna, and upgrading two heavy vehicle rest stops at Wood Wood and Lake Powell on the Murray Valley Highway. The completed rest areas will reduce the possibility of heavy vehicle crashes due to driver fatigue. | \$1,872,000 | \$3,744,000 | 13/04/2020 | 30/03/2022 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R6 - State | 099064-18VIC-HVS | VIC | Victoria, Department of Transport | Hattah-Robinvale Road and Robinvale-Sea Lake Road Bannerton - Intersection Upgrade | This project will widen and seal the pavement on Hattah-Robinvale Road and Robinvale-Sea Lake Road at Bannerton, which will reduce heavy vehicle operating costs. Support expected traffic increases and improve safety. | \$1,560,000 | \$3,120,000 | 2/03/2020 | 28/05/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099065-18VIC-HVS | VIC | Victoria, Department of Transport | Henty Highway between Dooen and Hopetoun Upgrade | The project involves the construction and sealing of shoulders along 17km of the Henty Highway between Horsham and Lascelles. The completed project will increase capacity by accommodating heavy vehicle traffic demands and improve safety. | \$2,132,000 | \$4,264,000 | 25/03/2019 | 29/10/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111772-20VIC-HV7 | VIC | Victoria, Department of Transport | Buloke Shire Council - Berriwillock and Birchip Roads upgrade | Constructing two floodway's, reconstructing and widening 5.6kms. | \$1,500,000 | \$3,000,000 | 22/03/2021 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111746-20VIC-HV7 | VIC | Victoria, Department of Transport | Campaspe Shire Council - Finlay Road upgrade, Kyvalley | Pavement strengthening and rehabilitation. | \$211,372 | \$422,744 | 5/02/2021 | 10/03/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111820-20VIC-HV7 | VIC | Victoria, Department of Transport | Greater Shepparton City Council - Andrew Fairley Avenue and Old Dookie Road intersection upgrade, Shepparton | Signalisation of intersection. | \$959,800 | \$1,919,600 | 20/03/2023 | 29/09/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111821-20VIC-HV7 | VIC | Victoria, Department of Transport | Greater Shepparton City Council - Midland Highway - Florence Street upgrade, Shepparton | Construction of a slip lane from Florence Street onto the Midland Highway. | \$745,817 | \$1,491,634 | 31/03/2023 | 9/06/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111822-20VIC-HV7 | VIC | Victoria, Department of Transport | Greater Shepparton City Council - Welsford Street - Stage 4, Shepparton | Upgrade of intersection. | \$1,446,780 | \$2,893,560 | 14/11/2022 | 9/03/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111823-20VIC-HV7 | VIC | Victoria, Department of Transport | Greater Shepparton City Council - Wheeler Street and New Dookie Road intersection upgrade, Shepparton | Signalisation of intersection. | \$835,000 | \$1,670,000 | 27/02/2023 | 28/04/2023 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|------------------------------------|------------------|-----|-----------------------------------|--|--|-------------|-------------|------------|------------|--------------------|------------------|
| Heavy Vehicle Program R7 - Council | 111743-20VIC-HV7 | VIC | Victoria, Department of Transport | Hepburn Shire Council - Creswick Lawrence Road upgrade, Creswick North | Upgrade section to a 6.2m seal with 0.5m unsealed shoulders, allowing for edge lines and a centreline. | \$398,906 | \$797,812 | 1/11/2020 | 30/04/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111744-20VIC-HV7 | VIC | Victoria, Department of Transport | Hepburn Shire Council - Daylesford Clunes Road upgrade, Smeaton | Upgrade 1.4km section to a 6.2m seal with 0.5m unsealed shoulders, allowing for edge lines and a centerline. | \$249,931 | \$499,862 | 20/09/2021 | 29/10/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111730-20VIC-HV7 | VIC | Victoria, Department of Transport | Hindmarsh Shire Council - Albacutya Road upgrade, Rainbow | 1.2km road widening of narrow bend and crest on heavily used truck route | \$138,203 | \$276,407 | 10/10/2021 | 1/06/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111732-20VIC-HV7 | VIC | Victoria, Department of Transport | Hindmarsh Shire Council - Kiata North Road upgrade, Kiata | 1.5km road widening of severely pavement failed narrow sealed road | \$153,487 | \$306,974 | 11/01/2021 | 30/06/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111731-20VIC-HV7 | VIC | Victoria, Department of Transport | Hindmarsh Shire Council - Lorquon Road upgrade, Jeparit | 1km road widening of bend with sight issues and straight with narrow seal | \$128,293 | \$256,587 | 16/11/2020 | 30/06/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111783-20VIC-HV7 | VIC | Victoria, Department of Transport | Horsham Rural City Council - Drung Jung Road upgrade, Longerenong | Upgrade of 2.08kms from sealed road from 3.7m wide to 6.2m wide. | \$284,000 | \$738,976 | 22/02/2021 | 24/04/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111763-20VIC-HV7 | VIC | Victoria, Department of Transport | Loddon Shire Council - Bridgewater Raywood Road upgrade, Bridgewater North | Reconstruction and widening of 2km of Bridgewater Raywood Rd. | \$252,317 | \$513,959 | 15/02/2021 | 17/05/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111764-20VIC-HV7 | VIC | Victoria, Department of Transport | Loddon Shire Council - Echuca-Serpentine Rd (Ch 24.23 - Ch 26) Reconstruction and Widening, Mitiamo | Reconstruction and widening of 1.77 km of Bridgewater Raywood Rd | \$203,531 | \$411,288 | 15/02/2021 | 31/08/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111765-20VIC-HV7 | VIC | Victoria, Department of Transport | Loddon Shire Council - Echuca-Serpentine Rd (Ch 26 - Ch 27.9) Reconstruction and Widening, Mitiamo | Reconstruction and widening of 1.9 km of Bridgewater Raywood Rd | \$225,976 | \$466,432 | 6/12/2021 | 29/04/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111805-20VIC-HV7 | VIC | Victoria, Department of Transport | Melton City Council - Exford Road upgrade, Exford | Exford Road/Greigs Road HV upgrade. | \$600,616 | \$1,201,232 | 1/06/2022 | 28/07/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111793-20VIC-HV7 | VIC | Victoria, Department of Transport | Moorabool Shire Council - Midland Highway - Quarry Route Upgrade, Lal Lal | Upgrade key roads and intersections between regional quarries and the Midland Highway. | \$991,500 | \$1,983,165 | 1/12/2020 | 29/10/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111748-20VIC-HV7 | VIC | Victoria, Department of Transport | Murrindindi Shire Council - Snobs Creek Road upgrade, Eildon | Widen the current carriageway to improve road safety. | \$375,650 | \$751,300 | 24/10/2022 | 29/12/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111758-20VIC-HV7 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Campbells Bridge Road upgrade, Campbells Bridge | Widen the seal to 6.2m wide for 9.1kms of road, upgrade intersections improving road safety and productivity. | \$345,096 | \$690,193 | 2/11/2020 | 29/01/2021 | Completed | Other |
| Heavy Vehicle Program R7 - Council | 111757-20VIC-HV7 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Queens Avenue and Millett Street intersections upgrade, St Arnaud | Upgrade and rehabilitation to intersections, pavements, entrances, kerb and channel increasing road width, construction of a footpath. | \$470,000 | \$942,991 | 30/08/2021 | 2/06/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111756-20VIC-HV7 | VIC | Victoria, Department of Transport | Northern Grampians Shire Council - Wedderburn Road upgrade, St Arnaud East | This project will widen the road seal from widths improving the safety and productivity of this road. | \$180,000 | \$365,131 | 1/02/2021 | 30/04/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111809-20VIC-HV7 | VIC | Victoria, Department of Transport | Shire of Towong - The Stock Route upgrade, Corryong | Deviation of the heavy vehicles route from the Corryong's CBD to an alternative truck route, The Stock Route. | \$1,376,182 | \$2,799,864 | 20/02/2023 | 20/12/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111735-20VIC-HV7 | VIC | Victoria, Department of Transport | Surf Coast Shire - Grays Road upgrade, Paraparap | Widening and strengthening of road to provide 2 x 3.3m traffic lanes flanked by 0.8m sealed shoulders. | \$580,220 | \$1,160,440 | 7/02/2022 | 25/11/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111708-20VIC-HV7 | VIC | Victoria, Department of Transport | Swan Hill Rural City Council - Kenley Road upgrade, Kenley | Reconstruct 6km on Kenley Road widening road from 3.9m seal to 6.0m seal with 2m unsealed shoulders. | \$480,000 | \$960,000 | 4/01/2021 | 7/05/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111709-20VIC-HV7 | VIC | Victoria, Department of Transport | Swan Hill Rural City Council - Malaya Road Reconstruction, Robinvale | Reconstruct 2.6km on Malaya Road widening the road from 3.9 metres to 6.2 metres seal with unsealed shoulders. | \$205,000 | \$521,250 | 2/12/2020 | 19/02/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111834-20VIC-HV7 | VIC | Victoria, Department of Transport | Wangaratta Rural City Council - Sandford Road upgrade, Wangaratta | Widen, pavement, kerb and channel Sandford Road. | \$539,113 | \$1,078,227 | 23/03/2021 | 22/10/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111742-20VIC-HV7 | VIC | Victoria, Department of Transport | Wellington Shire Council - Pound Road East upgrade, Yarram | Reconstruction and widening of two sections of road pavement including widen three culverts. | \$330,053 | \$660,106 | 11/10/2021 | 10/12/2021 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|---|------------------|-----|-----------------------------------|---|---|-------------|-------------|------------|------------|--------------------|-----------------------------|
| Heavy Vehicle Program R7 - Council | 111780-20VIC-HV7 | VIC | Victoria, Department of Transport | West Wimmera Shire Council - Kadnook Connewirricoo Road upgrade, Connewirricoo | Reconstruct and widen seal on Kadnook Connewirricoo Road Ch. 11000 - Ch. 11600, Ch. 5300 - Ch. 5800 | \$151,200 | \$302,400 | 26/10/2020 | 27/05/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111779-20VIC-HV7 | VIC | Victoria, Department of Transport | West Wimmera Shire Council - Mooree Road upgrade, Chetwynd | Reconstruct and widen seal on Mooree road from Chainage 00m to Ch. 3400m | \$444,264 | \$888,529 | 27/01/2020 | 29/04/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - State | 111508-20VIC-HV7 | VIC | Victoria, Department of Transport | Victoria, Department of Transport - Henty Highway - Horsham to Lascelles upgrade, Dooen | The project includes widening and sealing of shoulders. Wide centreline treatment may be included. | \$2,000,000 | \$4,000,000 | 1/12/2021 | 30/06/2022 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - Council | 054601-14VIC-HV4 | VIC | Victoria, Department of Transport | Hume City Council - Potter Street Road Upgrade, Craigieburn | Upgrade Potter St including earthworks, drainage, improved pavement, new kerb and channel and culvert widening. | \$358,000 | \$1,105,115 | 15/05/2015 | 14/05/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - State | 054547-14VIC-HV4 | VIC | Victoria, Department of Transport | New Rest Area - South Road - Moorabbin Truck Parking Bays | Construction of an off-road truck parking facility on the south side of South Road, west of Warrigal Road, Moorabbin. | \$611,000 | \$1,222,000 | 27/11/2015 | 30/06/2016 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Programme R4 - State | 054546-14VIC-HV4 | VIC | Victoria, Department of Transport | Upgrade Rest Area - Flat Rock - Hume Freeway - SW of Euroa | This upgrade includes the provision of an additional 15 parking bays for heavy vehicles including High Productivity Freight Vehicles (HPFVs), and upgrade of the existing toilet facilities with an installation of new toilet block and treatment plant. | \$851,058 | \$1,702,115 | 9/10/2015 | 11/03/2016 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program Ongoing - Council | 118944-22WA-HV8 | WA | Commissioner of Main Roads | Shire of Upper Gascoyne - Dalgety Brook Floodway Upgrade | Upgrade the existing unsealed floodway to an 8m wide x 200mm thick x 220m long concrete floodway. Includes edge walls and rock protection on upstream and downstream batters. Also includes box culverts for drainage of low level flows. | \$1,528,763 | \$1,911,013 | 17/04/2023 | 30/06/2024 | Under Construction | Road Upgrade |
| Heavy Vehicle Program Ongoing - Council | 118196-21WA-HV8 | WA | Commissioner of Main Roads | Shire of Wyndham East Kimberley - Carlton Hill Road Upgrade stage 1 | Construct Road capable of carrying Restricted Access Vehicles and supporting commodity export from the region. | \$4,000,000 | \$5,000,000 | 22/05/2023 | 30/06/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing - State | 118200-21WA-HV8 | WA | Commissioner of Main Roads | Construction of a Road Train Assembly Area, Kununurra, Shire of Wyndham East Kimberley | Construction of a Road Train Assembly Area on Ivanhoe Road, Kununurra. | \$3,006,222 | \$3,757,778 | 22/05/2023 | 1/02/2025 | In Planning | New Decoupling Bay |
| Heavy Vehicle Program Ongoing - State | 118202-21WA-HV8 | WA | Commissioner of Main Roads | Kimberley Region Various Heavy Vehicle Rest Area Construction | Construct Heavy Vehicle Rest Aras at Roebuck Plain and Sandfire on the Great Northern Highway. | \$3,796,890 | \$4,746,113 | 16/01/2023 | 30/06/2025 | In Planning | New Rest Area |
| Heavy Vehicle Program Ongoing - State | 118198-21WA-HV8 | WA | Commissioner of Main Roads | New heavy vehicle parking bay at Paynes Find, Shire of Yalgoo, Western Australia | Construction of a heavy vehicle truck bay on Great Northern Highway opposite Paynes Find Roadhouse. | \$780,000 | \$975,000 | 23/01/2023 | 1/04/2024 | In Planning | New Rest Area |
| Heavy Vehicle Program Ongoing - State | 118201-21WA-HV8 | WA | Commissioner of Main Roads | Upgrade the Great Northern Highway and Victoria Highway intersection, Shire of East Kimberley and Wyndham | Upgrade of the intersection of the Great Northern Highway and the Victoria Highway, Shire of East Kimberley, Western Australia | \$2,663,806 | \$3,329,758 | 20/03/2023 | 30/06/2025 | In Planning | Road Upgrade |
| Heavy Vehicle Program Ongoing - State | 118199-21WA-HV8 | WA | Commissioner of Main Roads | Upgrades of four existing parking bays on the Great Northern Highway between Newman and Port Hedland, Western Australia | Upgrading 4 existing parking bays into heavy vehicle bays on the Great Northern Highway between Newman and Port Hedland. | \$4,000,000 | \$5,000,000 | 22/05/2023 | 30/06/2025 | In Planning | Upgrade Rest Area |
| Heavy Vehicle Program Ongoing Tranche 4 - State | 121777-22WA-HVP | WA | Commissioner of Main Roads | Construction of a Heavy Vehicle Parking Bay - Mount Magnet Leinster Road, Sandstone | Construction of a Heavy Vehicle Parking Bay on Mount Magnet Leinster Road near Sandstone. | \$1,200,000 | \$1,500,000 | 28/02/2025 | 31/10/2024 | Not Started | New Parking Bay |
| Heavy Vehicle Program Ongoing Tranche 4 - State | 121776-22WA-HVP | WA | Commissioner of Main Roads | Design and construction of Heavy Vehicle Parking Bay on the Geraldton Mt Magnet Road - Yalgoo | Design and construct a heavy vehicle parking bay on Geraldton Mount Magnet Road close to Yalgoo townsite. | \$1,016,000 | \$1,270,000 | 28/02/2024 | 31/10/2024 | Not Started | New Parking Bay |
| Heavy Vehicle Program Ongoing Tranche 4 - State | 121775-22WA-HVP | WA | Commissioner of Main Roads | Expansion of the Road Train Assembly Area - Great Eastern Highway - Northam | Expansion of the Road Train Assembly Area to increase the number of bays from 56 to 80. The location is Great Eastern Highway and Yilgarn Ave Intersection on the Perth-Kalgoorlie-East Coast route. | \$2,720,000 | \$3,400,000 | 1/03/2024 | 1/06/2025 | Not Started | Upgrade Decoupling Bay |
| Heavy Vehicle Program R4 - State | 054559-14WA-HV4 | WA | Commissioner of Main Roads | Intersection Upgrades on the Great Northern Highway and North West Coastal Highway and Great Northern Highway and Marble Bar Road near Port Hedland | Modifications to the Great Northern Highway and North West Coastal Highway and Great Northern Highway and Marble Bar Road intersections. | \$3,501,417 | \$7,002,835 | 20/06/2016 | 17/10/2016 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - Council | 065047-16WA-HV5 | WA | Commissioner of Main Roads | Shire of Ashburton - Nameless Valley Drive Truck Rest Stop | Installation of ablution facilities and formalising a rest area. | \$135,025 | \$270,050 | 19/06/2017 | 18/05/2018 | Completed | Rest Areas (new or upgrade) |

| | | | | | | | | | | | |
|----------------------------------|-----------------|----|----------------------------|---|---|-------------|-------------|------------|------------|-----------|-----------------------------|
| Heavy Vehicle Program R5 - State | 065228-16WA-HV5 | WA | Commissioner of Main Roads | Albany Highway - Construct Heavy Vehicle Bay at Rest Stop near Cranbrook | Construct a new heavy vehicle rest area, including shelters, seating, information boards, sealed surfaces, and solar lighting for 24-hour access, as part of a comprehensive 'driver reviver' rest stop for facility all road travelers, at SLK 319.74 on the Albany Highway near Cranbrook. | \$242,500 | \$1,414,253 | 27/03/2018 | 30/11/2018 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 065150-16WA-HV5 | WA | Commissioner of Main Roads | Brand Highway - Construct a Heavy Vehicle Bay South of Geraldton | Construct a new heavy vehicle bay south of Geraldton, for southbound traffic, at SLK 255.80 on the Brand Highway. | \$200,000 | \$456,468 | 19/09/2017 | 10/10/2017 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 065292-16WA-HV5 | WA | Commissioner of Main Roads | Collie - Lake King Road - Heavy Vehicle Rest Areas | The project will provide two designated heavy vehicle rest areas, with sealed surface and litter bins, that can be used in all weather conditions, at SLK 213.85 (left hand side) and SLK 214.35 (right hand side) on Collie - Lake King Road. | \$505,061 | \$1,010,122 | 1/04/2019 | 31/12/2019 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - State | 065153-16WA-HV5 | WA | Commissioner of Main Roads | Goldfields Highway - Upgrade Existing Roadside Parking Area between Leinster and Wiluna | Upgrade an existing roadside parking area into a sealed 250 metre heavy vehicle bay for three to four triple road trains, including shelter, at SLK 544.25 on the Goldfields Highway in the Goldfields-Esperance Region. | \$278,890 | \$557,780 | 5/11/2017 | 22/01/2018 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 065213-16WA-HV5 | WA | Commissioner of Main Roads | Great Northern Highway - Construct Six Truck Bays between Wubin and Kumarina | Construct Six Heavy Vehicle Parking Bays at SLK 688.36, SLK 820.7, SLK 824.6, SLK 998.89, SLK 605.25 and SLK 678.73 on the Great Northern Highway between Wubin and Kumarina. | \$900,000 | \$2,296,948 | 1/05/2017 | 11/06/2018 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 065156-16WA-HV5 | WA | Commissioner of Main Roads | Leonora-Laverton Road - Upgrade Existing Roadside Parking Area | Upgrade an existing roadside parking area to roadside rest areas and parking areas for heavy vehicles at SLK 74 on Leonora-Laverton Road in the Goldfields-Esperance Region. | \$227,529 | \$455,059 | 19/08/2017 | 10/11/2017 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 065238-16WA-HV5 | WA | Commissioner of Main Roads | Midlands Road - Heavy Vehicle Rest Area | Provide designated truck areas, with a sealed surface and litter bins, that can be used in all weather conditions, at SLK 51.19 on Midlands Road. | \$185,020 | \$370,039 | 5/06/2017 | 1/03/2018 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - State | 065158-16WA-HV5 | WA | Commissioner of Main Roads | Mt Magnet - Leinster Road - Construct Heavy Vehicle Bay | Upgrade an existing roadside parking area to a heavy vehicle parking bay 250 metres in length to accommodate three to four road trains, including seal and shelter, at SLK 220.56 on Mt Magnet-Leinster Road in the Goldfields-Esperance Region. | \$299,629 | \$599,258 | 25/10/2017 | 12/12/2017 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 065083-16WA-HV5 | WA | Commissioner of Main Roads | North West Coastal Highway - Construct a New Heavy Vehicle Bay North of Geraldton | Construct a new southbound truck bay on the North West Coastal Highway, 73 kilometres north of Geraldton. | \$200,000 | \$522,431 | 25/05/2017 | 13/07/2017 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 065240-16WA-HV5 | WA | Commissioner of Main Roads | Northam Pithara Road - Heavy Vehicle Rest Areas | The project will provide two designated truck rest areas, with sealed surface and litter bins, that can be used in all weather conditions, at SLK 87 and SLK 109 on Northam-Pithara Road. | \$725,935 | \$1,451,870 | 1/04/2019 | 31/12/2019 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R5 - State | 065343-16WA-HV5 | WA | Commissioner of Main Roads | Northam Pithara Road - Widening and Related Upgrade Works | Widen 19.8 kilometres of the Northam-Pithara Road between the Great Eastern Highway and the Great Northern Highway, with related upgrade works, including intersection improvements and passing opportunities, to support a heavy vehicle bypass of Perth between the Great Eastern Highway and the Great Northern Highway. | \$2,500,000 | \$5,000,000 | 1/12/2019 | 31/05/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R5 - State | 065347-16WA-HV5 | WA | Commissioner of Main Roads | Port Hedland Bell Street Road Train Assembly Area | Construct a new road train assembly area in Bell Street, Port Hedland, adjacent to Great Northern Highway and to the Town of Port Hedland's area zoned for Heavy Vehicle Industries, including an intersection upgrade at Bell Street and provision of lighting to support nighttime operations. | \$1,989,816 | \$3,979,632 | 2/03/2017 | 25/08/2017 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 065162-16WA-HV5 | WA | Commissioner of Main Roads | South Coast Highway - Construct Heavy Vehicle Bay between Esperance and Ravensthorpe | Construct a new sealed heavy vehicle parking bay (with shelter), 250 metres in length, to accommodate three to four double road trains, at SLK 453 on the South Coast Highway between Esperance and Ravensthorpe. | \$300,000 | \$626,636 | 4/04/2018 | 23/04/2018 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R5 - State | 065352-16WA-HV5 | WA | Commissioner of Main Roads | South Coast Highway - Upgrade Two Heavy Vehicle Bays | Upgrade two existing roadside parking bays, to provide access for heavy vehicles, including separation of light and heavy vehicles, improved shelters and sealed surfaces, at SLK 229.37 and SLK 229.47 on the South Coast Highway | \$232,500 | \$526,690 | 1/03/2017 | 22/11/2017 | Completed | Parking and Decoupling bay |

| | | | | | | | | | | | |
|------------------------------------|-----------------|----|----------------------------|--|--|-------------|-------------|------------|------------|--------------------|-----------------------------|
| Heavy Vehicle Program R5 - State | 065340-16WA-HV5 | WA | Commissioner of Main Roads | Wongan Hills-Calingiri Road - Heavy Vehicle Rest Area | Provide designated truck rest area, with a sealed surface and litter bins, that can be used in all weather conditions, at SLK 45 on Wongan Hills-Calingiri Road. | \$186,986 | \$373,972 | 5/06/2017 | 1/03/2018 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R6 - Council | 098988-18WA-HVC | WA | Commissioner of Main Roads | City of Karratha - Mooligunn Road, Karratha - Widen and Strengthen | Reconstruction of 1600 metres of Mooligunn Road from Dewitt Road intersection to Coolawanyah Road in Karratha. This includes road widening, correct heavy vehicle road geometry and turning radius to side roads, strengthened pavement design, intersection and roadside lighting, line-marking and lane delineation, signage and two heavy vehicle parking bays. | \$1,064,249 | \$4,402,814 | 1/02/2019 | 23/09/2019 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099029-18WA-HVC | WA | Commissioner of Main Roads | Shire of Coolgardie - Coolgardie-Esperance and Great Eastern Highways, Coolgardie - Construct Road Train Assembly Area | The construction of a 15 bay road train decoupling, parking and rest area, including appropriate entry and exit points on Lady Loch Road at Coolgardie. | \$521,000 | \$1,455,892 | 1/10/2019 | 18/05/2020 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - Council | 099016-18WA-HVC | WA | Commissioner of Main Roads | Shire of Kellerberrin - Baandee North Road, North Baandee - Widen and Strengthen | The widening and strengthening of 18.79km of road and the construction of a 40m concrete floodway on Baandee North Rd near North Baandee. | \$1,068,392 | \$3,194,300 | 18/02/2019 | 31/12/2021 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - Council | 099025-18WA-HVC | WA | Commissioner of Main Roads | Shire of Upper Gascoyne - Carnarvon-Mullewa Road and the Dalgety Downs-Landor Road - Sealing | Upgrade priority sections of the 609 kilometre interregional route between Carnarvon and Meekatharra by sealing at least 18 kilometres of the Carnarvon-Mullewa Road and the Dalgety Downs-Landor Road in the Shire of Upper Gascoyne. | \$2,828,684 | \$5,657,369 | 8/02/2021 | 31/01/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099056-18WA-HVS | WA | Commissioner of Main Roads | Brand Highway, Arrowsmith - Heavy Vehicle Bay Construction | The construction of a heavy vehicle bay on the Brand Highway at Arrowsmith for northbound traffic. | \$238,058 | \$476,117 | 11/06/2019 | 9/08/2019 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R6 - State | 099061-18WA-HVS | WA | Commissioner of Main Roads | Brookton Highway, Mt Short - Heavy Vehicle Bay Construction | Construction of a heavy vehicle bay on the Brookton Highway at Mt Short | \$476,000 | \$1,033,072 | 1/03/2021 | 30/06/2023 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R6 - State | 099054-18WA-HVS | WA | Commissioner of Main Roads | Decastilla Street/Port Drive and Archer Street/Port Drive, Broome - Intersection Upgrades | Upgrade of the intersections at Decastilla Street, Port Drive, Archer Street and Port Drive in Broome | \$548,526 | \$1,097,052 | 1/09/2020 | 31/03/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099058-18WA-HVS | WA | Commissioner of Main Roads | Goldfields Highway, Kambalda - Heavy Vehicle Parking Bay Construction | Construction of a heavy vehicle parking bay on the Goldfields Highway at Kambalda, by March 2022. | \$565,000 | \$1,130,000 | 30/07/2021 | 30/12/2022 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - State | 099055-18WA-HVS | WA | Commissioner of Main Roads | Madigan Road, Gap Ridge - Road Train Assembly Area Construction | Construction of a road train assembly area at the North West Coastal Highway and Madigan Road intersection in Karratha | \$2,986,277 | \$5,972,554 | 1/02/2020 | 31/08/2020 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - State | 099059-18WA-HVS | WA | Commissioner of Main Roads | North West Coastal Highway SLK1045, Mardie - Heavy Vehicle Parking Bays Upgrade | Improvements and extensions to existing parking bays on the North West Coastal Highway at SLK1045, Mardie | \$362,273 | \$724,546 | 1/05/2020 | 30/11/2020 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - State | 099057-18WA-HVS | WA | Commissioner of Main Roads | North West Coastal Highway, Northampton - Construction of Two Heavy Vehicle Bays | Construction of two heavy vehicle bay at SLK 22 (southbound) and SLK 71 (northbound) on the North West Coastal Highway near Northampton. | \$750,000 | \$1,652,398 | 20/04/2020 | 17/06/2020 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Program R6 - State | 099063-18WA-HVS | WA | Commissioner of Main Roads | Powell Road, Boodarie - Bypass Track Upgrade | Upgrade of the existing bypass track on Powell Road at Boodarie | \$149,919 | \$299,838 | 6/12/2019 | 3/03/2020 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099060-18WA-HVS | WA | Commissioner of Main Roads | South Coast Highway SLK391.43, Neds Corner - Intersection Upgrade | Realignment and upgrade of the intersection of the South Coast Highway at SLK391.43, Neds Corner | \$325,000 | \$934,754 | 1/02/2021 | 30/06/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R6 - State | 099062-18WA-HVS | WA | Commissioner of Main Roads | South Coast Highway, Munglinup - Heavy Vehicle Bay Construction | Construction of a heavy vehicle bay on South Coast Highway at Munglinup | \$250,000 | \$500,000 | 1/10/2020 | 31/01/2021 | Completed | Rest Areas (new or upgrade) |
| Heavy Vehicle Program R7 - Council | 111759-20WA-HV7 | WA | Commissioner of Main Roads | City of Albany - Chillinup Road upgrade, Gnowellen | This project will seal 5km of Chillinup Road. It consists of site clearing, drainage improvements, minor geometry corrections, subgrade and basecourse preparation, single bitumen chip seal and finishing items such as guide posts, linemarking and signage | \$614,391 | \$1,228,872 | 18/10/2021 | 12/04/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111710-20WA-HV7 | WA | Commissioner of Main Roads | City of Karratha - Coolawanyah Road upgrade - Stage 3, Karratha Industrial Estate | Continuation of completed Stages 1 and 2. Upgrade all intersection to RAV 7 and RAV 10 as appropriate, widening of carriage ways, upgrade to drainage, pavements and surface. | \$1,219,288 | \$2,438,576 | 29/07/2022 | 19/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111790-20WA-HV7 | WA | Commissioner of Main Roads | Shire of Esperance - Esperance Fuel Depot Complex - Brazier Street upgrade, Chadwick | Construction of a new access to the Esperance Fuel Depot Complex via Brazier St | \$399,500 | \$799,000 | 30/09/2021 | 29/03/2023 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111831-20WA-HV7 | WA | Commissioner of Main Roads | Shire of Kent - Kokerin and Adams Roads upgrade, Nyabing | Road upgrade - Gravel pavement to Bitumen Seal Standard. | \$762,000 | \$1,958,277 | 1/09/2020 | 2/05/2022 | Completed | Road Enhancement |

| | | | | | | | | | | | |
|--------------------------------------|-----------------|----|----------------------------|---|---|-------------|-------------|------------|------------|--------------------|-----------------------------|
| Heavy Vehicle Program R7 - Council | 111804-20WA-HV7 | WA | Commissioner of Main Roads | Shire of Kulin - Jilakin Street and CBH Access Road upgrade, Kulin | Jilakin Street pavement strengthening, widening and reseal <ul style="list-style-type: none"> Reconstruct and widen existing pavement to 10m with compacted 150mm deep overlay and new 8m wide double coat 14mm 7mm seal. 0mm intersection asphalt mix at CBH road. Install new pipes and box culverts with headwalls. Realignment of an intersection to allow safe turning for Restricted Access Vehicle Network 7. (RAV7). CBH Access Road pavement strengthening, widening and reseal <ul style="list-style-type: none"> Reconstruct and widen existing pavement to 11m with compacted 150mm deep overlay and new 9m wide double coat 14mm 7mm seal. Improvement of geometry of an intersection to allow safe turning for Restricted Access Vehicle Network 7. (RAV7). | \$550,000 | \$1,214,992 | 15/04/2021 | 30/12/2022 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - Council | 111755-20WA-HV7 | WA | Commissioner of Main Roads | Shire of Tammin - Heavy Vehicle Bypass of Tammin South | Bypass for heavy vehicles to CBH terminal | \$1,000,000 | \$2,010,800 | 30/03/2021 | 31/03/2023 | Completed | Road Enhancement |
| Heavy Vehicle Program R7 - State | 111504-20WA-HV7 | WA | Commissioner of Main Roads | Commissioner of Main Roads - Great Northern Highway intersection upgrades, Roebuck | Upgrade Intersections - Great Northern Highway/Broome Highway (Roebuck) and Great Northern Highway/Derby Highway (Wonjil) | \$2,477,925 | \$4,955,850 | 17/01/2022 | 16/12/2022 | Under Construction | Road Enhancement |
| Heavy Vehicle Program R7 - State | 111503-20WA-HV7 | WA | Commissioner of Main Roads | Commissioner of Main Roads - NW Coastal Highway Rest Areas package, Paynes Find | construct 5 new Heavy Vehicle Rest Areas on RAV 7+ Routes; 3 on Great Northern Highway (GNH) and 2 on North-West Coastal Highway (NWCH) | \$2,225,000 | \$5,665,308 | 17/01/2022 | 26/09/2022 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Programme R4 - Council | 054602-14WA-HV4 | WA | Commissioner of Main Roads | Shire of Coolgardie - Intersection Upgrade - Carins Rd & Coolgardie North Rd | Upgrade intersection for access to Great Eastern Highway to allow access for category 10 HPVs (53.5 metre with four trailers). | \$300,000 | \$903,768 | 1/10/2015 | 30/04/2016 | Completed | Road Enhancement |
| Heavy Vehicle Programme R4 - State | 054561-14WA-HV4 | WA | Commissioner of Main Roads | Upgrade 1 Heavy Vehicle Parking Bay to a Rest Area - Goldfields Highway - Between Kalgoorlie and Coolgardie | Upgrade one existing roadside parking bay to improve safety, functionality and to reduce the fatigue related road crashes involving heavy vehicles. | \$256,966 | \$513,933 | 1/05/2015 | 29/02/2016 | Completed | Parking and Decoupling bay |
| Heavy Vehicle Programme R4 - State | 054562-14WA-HV4 | WA | Commissioner of Main Roads | Upgrade to 3 Heavy Vehicle Rest Areas - Goldfields Highway between Kalgoorlie and Menzies, Goldfields Esperance | Upgrade 3 existing roadside parking bays into Rest Areas to reduce fatigue related road crashes involving heavy vehicles. | \$671,000 | \$1,375,103 | 1/10/2015 | 30/04/2016 | Completed | Rest Areas (new or upgrade) |

National Road Safety Action Grants Program (NRSAGP)

The NRSAGP will deliver key non-infrastructure road safety commitments outlined in the National Road Safety Action Plan 2023-25. There is \$37.6 million available to be allocated to new projects focusing on five key areas of activity critical to the delivery of the Action Plan:

- Community Education and Awareness, including workplace road safety
- Vulnerable Road Users
- First Nations Road Safety
- Technology and Innovation
- Research and Data

| Funding available | 2023-24 (\$m) | 2024-25 (\$m) | 2025-26 (\$m) | TOTAL (\$m) |
|-------------------|---------------|---------------|---------------|-------------|
| NRSAGP | \$7.45 | \$15.70 | \$14.45 | \$37.6 |

1. Details on the funding of projects by program that have been contractually committed, committed but not yet contracted, and any funding that has not been allocated.

Applications for the first two focus areas of the NRSAGP closed on 25 August 2023. The department is currently assessing applications. Applications for the remaining three focus areas will open later in the year / early next year. No projects have been committed.

2. Details of any changes that have occurred since details reported to the previous 2023-24 Budget Estimates hearings on 22nd and 23rd May 2023.

Not applicable

3. Where there have been changes (particularly delays) in scheduled project completion times, a list of projects by program which at the time of the 2023-24 Budget Estimates (May 2023) hearings were scheduled for completion in 2023-24 and the corresponding revised completion date, as well as explanation for the change in scheduled completion time.

Not applicable

4. A list of projects by program that have been discontinued since 9 May 2023, including projects that have been contractually committed, and committed but not yet contracted.

Not applicable

5. A list of completed projects by program for the 2023 calendar year.

Not applicable

6. A list of projects by program scheduled for completion in the current (2023-24) financial year.

Not applicable

7. Details of any variations since 9 May 2023 to how funding is to be allocated by each program for each year over the Forward Estimates, how funding will be distributed (including whether any co-funding arrangements apply), and, for projects approved since 1 July 2022, details on recipients have been identified.

Not applicable

8. Details of how any underspends in completed projects and programs have been repurposed.

Not applicable

Local Roads and Community Infrastructure Program - Projects approved for funding (as at 31 August 2023)

Eligible funding recipients: Local governments, state governments for unincorporated areas and non-state entities for administered territories.

Scope: Approved projects across all four phases for the funding period 2020-2026 (Phase 1: Jul 2020 - Dec 2024 | Phase 2: Dec 2020 - Dec 2024 | Phase 3: Jan 2022 - Dec 2024 | Phase 4: Jul 2023 - Jun 2026)

Objectives: Local Roads and Community Infrastructure provides direct funding for the delivery of priority local road and infrastructure projects that supplement existing spending on infrastructure in the community.

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|--|---|----------|-----------------|------------|----------|
| 1 | Community | ACT | Transport Canberra and City Services Directorate | ACT Strategic Cycle Infrastructure Projects - wayfinding signage, priority crossing at Theodore Street and Melrose Drive, Aikman Drive path connection, Heyson Street link | High number of cyclist and pedestrian casualties. Projects will encourage use of off-road paths and improve safety of road crossings, encourage active travel, improve connectivity of network. | Complete | \$2,715,494 | Nov-20 | Apr-22 |
| 1 | Road | ACT | Transport Canberra and City Services Directorate | ACT Streetlights - replacement of dull streetlight lamps | Increasing number of streetlights not meeting specified illumination. | Complete | \$250,000 | Nov-20 | Sep-21 |
| 1 | Road | ACT | Transport Canberra and City Services Directorate | ACT Streetlight Infill Program | Address prioritised list of public spaces for lighting enhancement; address bus stop locations nominated by women as having inadequate lighting and contributing to fear of using public transport. | Complete | \$719,000 | Nov-20 | Dec-21 |
| 1 | Road | ACT | Transport Canberra and City Services Directorate | Parliamentary Triangle Canberra - refurbish high mast lighting | Structural concerns around the adequacy of the poles; an options study recommended refurbishment of the poles. | Complete | \$499,378 | Jan-21 | Sep-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Belconnen and Woden skate park refurbishments | Audit and condition reports identified cracked concrete surfaces; replace lighting with energy efficient LED lighting at both locations; install shading area at Belconnen. | Complete | \$499,969 | Nov-20 | Sep-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | ACT sportsground facilities improvements - Woden Enclosed Athletics Track, Stirling District Playing Fields, Kambah District Playing Fields | Woden - Existing amenities not adequate for disabled athletes; Stirling and Kambah - ageing infrastructure does not meet ACT guidelines or user needs | Complete | \$988,183 | Jan-21 | Mar-21 |
| 1 | Combination | ACT | Transport Canberra and City Services Directorate | Acton Waterfront Lake Beach upgrade | Public space improvements and upgrades | Complete | \$752,871 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Tuggeranong Library: Upgrades to landscape areas around the library | Reduce erosion of landscaped area around library | Complete | \$23,396 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Dickson Library - courtyard upgrade | Aged courtyard furniture and landscaping | Complete | \$64,792 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Aboriginal and Torres Strait Islander Cultural Centre Acton - audio and visual upgrade | Aged audio and visual equipment impacting the ability to host events | Complete | \$12,116 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Belconnen Library - landscaping and access upgrade | Reduce erosion of landscaped area; disability compliance of rear access door | Complete | \$27,510 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Bonython Community Centre - painting | Aged and damaged external façade | Complete | \$3,954 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Calwell Early Childhood - fence replacement, bathroom and kitchen upgrades | Fence, bathroom and kitchen are all in poor condition and in need of upgrade | Complete | \$163,403 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Downer Community Centre - floor coverings replacement | Aged and damaged floor coverings | Complete | \$15,191 | Oct-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Gilmore Community Centre - roof upgrade | Leaking roof | Complete | \$15,770 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Ginninderra Community Hall Higgins - ramp replacement, electrical upgrade and painting | Disabled ramp not DDA compliant, electrical switchboard not compliant with current standards, exterior requires repainting | Complete | \$58,241 | Dec-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Griffin Centre Canberra - roof repairs | Roof leaks | Complete | \$11,857 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Gungahlin Community Centre - carpet replacement | Carpet is in poor condition | Complete | \$17,798 | Nov-20 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|--|---|----------|-----------------|------------|----------|
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Holder Early Childhood Centre - solar panels | Sustainability and cost of electricity | Complete | \$25,455 | Oct-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Hughes Community Centre - window coverings replacement, roof and ceiling repairs and replacement | Window coverings not functioning, ceiling tiles aged and water damaged, roof leaks and requires repair and replacement in areas | Complete | \$10,430 | Jan-21 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Isabella Plains Neighbourhood Centre - stormwater and sewer upgrade | Storm water and sewer regularly become blocked | Complete | \$10,741 | Oct-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Fitters Workshop Kingston - internal painting | Aged and damaged internal paint | Complete | \$26,415 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Kippax Library Holt - landscaping | Reduce erosion of landscaped area around library | Complete | \$35,813 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Majura Community Centre Dickson - electrical upgrades | Aged and non-compliant electrical switchboard | Complete | \$41,524 | Nov-20 | Mar-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Southside Community Centre Narrabundah - floor and window coverings replacement, bathroom upgrades, painting and electrical upgrades | Aged and damaged floor and window coverings, damaged bathroom tiles and fittings, aged and damaged external façade, aged electrical switchboards | Complete | \$188,229 | Nov-20 | Jun-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Tooms Place Former Depot Lyons - stormwater upgrades, asbestos removal and flooring replacement | Storm water blockages, flooring if end of life and requires upgrade, flooring to be replaced contains asbestos | Complete | \$35,783 | Jul-21 | Dec-21 |
| 1 | Community | ACT | Transport Canberra and City Services Directorate | Tuggeranong Community Centre - painting, hand rails, re-carpeting, flooring repairs and fire system | Aged building, DDA compliance, building safety | Complete | \$231,582 | Jan-21 | Mar-21 |
| 2 | Community | ACT | Transport Canberra and City Services Directorate | Shared Community Paths | TCCS maintains a priority list of defects and requests associated with community paths (e.g. bicycle and walking). This project focuses on replacing and repairing suburban footpaths. In some instances, this may involve path widening, changing surface types and filling in missing | Complete | \$2,625,848 | Jul-21 | May-22 |
| 2 | Road | ACT | Transport Canberra and City Services Directorate | Road maintenance | Augment the 2020-21 road maintenance program due to increased road deterioration caused by La Niña weather conditions. With the LRCI funding, Roads ACT proposes to deliver additional work orders for hot asphalt | Complete | \$4,000,000 | Jan-21 | Nov-21 |
| 2 | Community | ACT | Transport Canberra and City Services Directorate | Public Toilets | Replace two aged toilets (Lyneham and Phillip) with modern facilities that meet accessibility standards. The toilet facilities will result in one accessible cubicle per site. The standard of public toilets has consistently received one of the lowest community satisfaction scores for | Complete | \$713,278 | Jun-21 | Feb-22 |
| 2 | Community | ACT | Transport Canberra and City Services Directorate | Lake Ginninderra swimming area improvements | The swimming areas associated with ACT's Western Foreshore Park are degraded and in need of revitalisation. Western Foreshore Park is a high use District Park that is located on the western side of Lake Ginninderra. This project includes topping up the beach sand, | Complete | \$274,097 | Jul-21 | Jun-22 |
| 2 | Community | ACT | Transport Canberra and City Services Directorate | More urban tree plantings | Much of the ACT urban forest is ageing and large numbers of trees have reached, or will soon reach, the end of their safe and useful life. Additionally, hot spots have been identified across Canberra through CSIRO heat island mapping, which are in need of more trees. This | Complete | \$1,000,284 | Jan-21 | Jun-22 |
| 2 | Community | ACT | Transport Canberra and City Services Directorate | Play spaces | The works are in response to community requests to improve existing play spaces across the ACT. Three packages of works include: - Install new shade sails at priority playgrounds | Complete | \$1,257,923 | Jun-21 | Dec-22 |
| 2 | Community | ACT | Transport Canberra and City Services Directorate | Mt Taylor path improvements | The track is one of the most popular walking tracks in Canberra Nature Park and requires an upgrade. It has deteriorated over time leaving an uneven track surface with many potholes that can be hazardous for users. The project includes improving the walking track by | Complete | \$179,564 | Oct-21 | Dec-21 |
| 2 | Combination | ACT | Transport Canberra and City Services Directorate | No Waste facility improvements | The current areas experiences flooding and is unusable in wet weather. Following wet weather the area has to be closed off for safety. The project involves installing appropriate drainage and paving area outside the reusables shed. | Complete | \$315,000 | Jan-21 | Jun-22 |
| 2 | Community | ACT | Transport Canberra and City Services Directorate | Sportsgrounds improvements | Work would be undertaken at multiple sports grounds which would include LED lighting installation at Bonner Neighbourhood Oval, irrigation upgrades at Curtain District Playing Fields and the continuation of the pavilion upgrades to achieve female friendly compliance. | Complete | \$1,000,000 | Jan-21 | Dec-21 |
| 2 | Combination | ACT | Transport Canberra and City Services Directorate | National Arboretum Canberra | Upgrades dirt roads throughout the National Arboretum Canberra to tarmac to allow access during wet weather. This project also includes improved site accessibility, with new wheelchair accessible paths | Complete | \$2,084,709 | Sep-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|---|---|-------------|-----------------|------------|----------|
| 2 | Community | ACT | Transport Canberra and City Services Directorate | Venues Canberra | A variety of aged infrastructure replacements and amenity improvements are needed. Proposed works include: - EPIC campground - Refurbish the amenities block | Complete | \$820,685 | Jan-21 | Feb-23 |
| 2 | Community | ACT | Transport Canberra and City Services Directorate | ACT Property Group | Safety, accessibility and infrastructure improvements are needed due to ageing assets built to outdated standards. Proposed works include: - Dickson Library - Courtyard works | Complete | \$2,050,001 | Jan-21 | Jun-22 |
| 3 | Community | ACT | Transport Canberra and City Services Directorate | ACT Property Group Community facilities upgrades | Improvements to community facilities including HVAC upgrades and Enhancements to three community facilities: • National Convention Centre, | Underway | \$5,165,000 | Oct-22 | Jun-24 |
| 3 | Combination | ACT | Transport Canberra and City Services Directorate | Sport and recreational facilities upgrades | Improvements include: • Boomanulla and Kaleen perimeter fence improvements • Water meter pit and irrigation booster pump improvements | Underway | \$2,700,000 | Aug-22 | Jun-24 |
| 3 | Community | ACT | Transport Canberra and City Services Directorate | Open space improvements | Project elements include: Irrigation system improvements (associated with pump house), Streetlight infill, Solar lighting for concrete bus shelters, Play space safety improvements, Skate park improvements, Install a new spake element to an existing skate park | Underway | \$1,747,501 | Feb-23 | Jun-24 |
| 3 | Combination | ACT | Transport Canberra and City Services Directorate | Active travel improvements | Works include: • Path renewal / improvements • Line marking / crossing revitalisation | Underway | \$2,731,000 | Dec-22 | Jun-24 |
| 3 | Road | ACT | Transport Canberra and City Services Directorate | Road maintenance and renewal | Works include heavy patching and resurfacing, including associated preparatory works to improve drainage. | Complete | \$3,594,000 | Nov-22 | Jun-23 |
| 1 | Community | IOT | Cocos (Keeling) Islands Shire Council | Upgrades to parks and community centre - Multiple Locations. | The islands playgrounds currently have limited suitability for use due to the exposure to the heat and sun. Shade sails will enable children and families to utilise the playgrounds not just in the early mornings and late afternoons, but also during the peak of the day. It will protect | Complete | \$136,739 | Nov-21 | Jun-22 |
| 2 | Community | IOT | Cocos (Keeling) Islands Shire Council | Re-sheeting Home Island Community Resource Centre | Painting/Improvements to community facilities Recladding of Community Resource Centre -12.116942021790747, 96.89591965248827 | Complete | \$62,673 | Jan-22 | Jun-22 |
| 2 | Community | IOT | Cocos (Keeling) Islands Shire Council | Access Steps at Trannies Beach | Improved Accessibility of Community Facilities and Areas Installation of steps at Trannies beach to allow for safe access -12.141756688673386, 96.81786463535533 | Complete | \$34,892 | Mar-22 | Jun-22 |
| 2 | Community | IOT | Cocos (Keeling) Islands Shire Council | Museum Works | Painting/Improvements to community facilities Render front of building and install window -12.115420854442151, 96.8940543593669 | Complete | \$9,650 | Nov-21 | Jun-22 |
| 3 | Community | IOT | Cocos (Keeling) Islands Shire Council | Improvement to Community facility | Construction & fit out of Stage 2 – Home Island Retail Precinct – enabling additional premises for small businesses that benefit the local community and visitors. | Complete | \$273,478 | Jul-22 | Jun-23 |
| 4 | Community | IOT | Cocos (Keeling) Islands Shire Council | Cyclone Shelter – Undercroft Lighting | Upgrade the lighting underneath the cyclone shelter to enable use for community events such as market days and concerts. 25 LED WP Lights to be replaced | In Planning | \$18,000 | Jan-24 | Mar-24 |
| 4 | Community | IOT | Cocos (Keeling) Islands Shire Council | Upgrade Direction Island Beach Shelters | Undertake maintenance and repair to 7 shelters on Direction island. Works include the replacement of roofing and selected structural components, painting of structures and renewal of water tank stands | In Planning | \$42,133 | Sep-23 | Dec-23 |
| 4 | Community | IOT | Cocos (Keeling) Islands Shire Council | Home Island Container Park | Establish additional sites at the Home Island Container Park. Works include installation of additional pins, digging, forming and pouring concrete | In Planning | \$10,000 | Jan-24 | Feb-24 |
| 4 | Community | IOT | Cocos (Keeling) Islands Shire Council | Direction Island Toilets | Undertake maintenance and repair to two toilets on Direction Island. Works will include the replacement of roofing, cladding, necessary structural components, painting of structure and new venting systems. | Underway | \$38,169 | Jul-23 | Sep-23 |
| 4 | Community | IOT | Cocos (Keeling) Islands Shire Council | Home Island waste Transfer Station Fencing | Upgrade fencing around the transfer station on Home Island. Works include the provision of materials and installation for 250m of fencing. | In Planning | \$28,437 | Mar-24 | Jun-24 |
| 4 | Road | IOT | Cocos (Keeling) Islands Shire Council | Jalan Baru | Import pavers, level surface and pave existing unsealed road between Jalan Rel and Jalan Bunga Mawar – 220sqm of paving works and curbing | In Planning | \$78,874 | Sep-23 | Dec-23 |
| 1 | Road | IOT | Norfolk Island Regional Council | Reconstruction of existing pavement and road surface re-sealing works at Ferny Lane | Repair and replace the existing road pavement and bitumen seal that had been deteriorated over many years. | Complete | \$82,929 | Oct-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | IOT | Norfolk Island Regional Council | Ferny Lane Road Upgrade | Reconstruction (including upgrading) of existing pavement and road surface re-sealing works at Ferny lane. | Complete | \$106,880 | Nov-22 | Dec-22 |
| 3 | Road | IOT | Norfolk Island Regional Council | New Farm Road Intersection Upgrade | Reconstruction (including upgrading) of New Farm Road/Ferny Lane Intersection | Complete | \$165,858 | Feb-23 | Apr-23 |
| 1 | Community | IOT | Shire of Christmas Island | Smith Point Trail Reconstruction | Much of the Smith Point Trail infrastructure was destroyed in a cyclone in 2017. Large trees fell across boardwalks, rails and other safety infrastructure destroying much of it. It had to be closed for safety reasons since then. | Complete | \$20,527 | Oct-20 | Nov-20 |
| 1 | Road | IOT | Shire of Christmas Island | One km sealing of North-South Baseline Road | The Smith Point Trail is the premier walking trail site in the This unsealed road is utilised daily by heavy vehicles for the mining company as well as provides access from the settled north-east corner of the island to the national parks, immigration centre and mining sites spread out across the island. It is heavily trafficked and | Complete | \$63,993 | Dec-20 | Mar-21 |
| 1 | Community | IOT | Shire of Christmas Island | Phosphate Hill Footpath | There is no pedestrian connectivity between the two precincts. Walkers and cyclists have to walk on the road to move between the precincts currently. There is a dangerous S-bend and other blind corners on Murray Road, which is essentially curves around Phosphate Hill at the | Complete | \$253,000 | Jan-21 | Aug-21 |
| 2 | Community | IOT | Shire of Christmas Island | Dual Use Pathways | Completing a dual use walkway between the Drumsite To continue the Dual Use Pathway Program on Christmas Island and link more of the island's neighbourhoods to the network | Complete | \$130,000 | Mar-21 | May-21 |
| 2 | Community | IOT | Shire of Christmas Island | Foreshore Leisure Precinct Works | Fencing and related foundation works at the Foreshore Recreation and Leisure Precinct | Complete | \$70,000 | Jul-21 | Aug-21 |
| 2 | Community | IOT | Shire of Christmas Island | Off Road Carpark | Develop of parking facilities adjacent to the Foreshore Recreation and Leisure Precinct | Complete | \$79,412 | Jul-21 | Nov-21 |
| 3 | Community | IOT | Shire of Christmas Island | Foreshore Precinct, Christmas Island, -Lingiari Electorate NT | Project Name: Foreshore Bicycle Path - Category: Bicycle and Walking Paths -This will create the first ocean side bicycle path on Christmas Island for visitors and residents to enjoy. It will span the length of the foreshore Padang precinct with a 180 degree view of the Indian | Complete | \$298,500 | Dec-22 | May-23 |
| 3 | Community | IOT | Shire of Christmas Island | Foreshore Precinct, Christmas Island, -Lingiari Electorate NT | Project Name: Foreshore Artwork - Category: Painting / Improvement to Community Facilities - Brightening up the 40m blank wall looking over the Foreshore Padang Park area with colour, creativity and community stories. The Shire has just completed a successful | Complete | \$40,000 | Nov-22 | Dec-22 |
| 3 | Community | IOT | Shire of Christmas Island | Foreshore Precinct, Fencing upgrade | Project Name: Foreshore Padang Railing- Category: Repairs / Replacement of Fencing - Replacement of aged railing looking over the Foreshore Padang Park. As the car park sits at elevation over the park, the program looks to increase the safety for all users. | Complete | \$79,985 | Feb-23 | May-23 |
| 3 | Community | IOT | Shire of Christmas Island | Foreshore Precinct, Community park upgrade | Project Name: Foreshore Servery Shelters- Category: Picnic Shelters or BBQ Facilities at Community Parks- The Servery Shelters will act as both gazebos for weekend picnic use and as the cover for the monthly night markets in the precinct. They will be installed at the | Complete | \$256,557 | May-22 | Jun-23 |
| 1 | Community | NSW | Albury City Council | New toilet facilities at Hovell Tree Park including all abilities WC | Existing toilet block is now inconveniently located and the facilities provided are not Accessible to all and in need of modernising. | Complete | \$191,181 | Apr-22 | Apr-23 |
| 1 | Community | NSW | Albury City Council | New toilet facilities at National Forresters Park including all abilities WC and Baby Change Room | Existing toilet block is now inconveniently located and the facilities provided are not Accessible to all and in need of modernising. | Underway | \$543,893 | Apr-22 | Sep-23 |
| 1 | Community | NSW | Albury City Council | New pedestrian footpath link between Lavington Sports Ground and the local footpath network. | Limitations of existing footpath connectivity to a recently redeveloped regional sporting facility | Complete | \$148,000 | Oct-21 | Dec-21 |
| 2 | Community | NSW | Albury City Council | Urana Road (Heathwood to Pearsall) Footpath Construction | The linking of the existing path network to a recently upgraded major sporting facility. | Complete | \$150,000 | Mar-22 | Apr-22 |
| 2 | Community | NSW | Albury City Council | Union Road (Burrows Rd Wright Street to Fiveways Nowra Street) Footpath Construction | The construction of a path along a major collector road, between two existing sections of path. This Will connect several neighbourhoods to shopping centres and businesses. | Complete | \$1,227,484 | May-21 | Dec-22 |
| 2 | Community | NSW | Albury City Council | Lavington CCTV Network Construction – Stage 2 | Construction of a CCTV system for the Lavington CBD. The nominated stage is for: Urana Road | Complete | \$215,000 | Sep-21 | Dec-21 |
| 2 | Community | NSW | Albury City Council | Lavington CCTV Network Construction – Stage 3 | Construction of a CCTV system for the Lavington CBD. The nominated stage is for: Prune Street & Breen Street | Complete | \$215,000 | Sep-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Albury City Council | Red Gum Park Upgrades (Stage 2) | Construction of a basketball court and drinking fountain. This construction will compliment Stage 1 which is the upgrade of play equipment, addition of rubber softfall and installation of shade sails. | Complete | \$45,000 | Apr-21 | May-21 |
| 2 | Community | NSW | Albury City Council | Wagirra Trail Solar Lighting | The installation of 31 solar lights along a 700m section of the Wagirra Trail, from Oddies Creek Park to the River Precinct off Hume Street | Complete | \$165,000 | Jul-21 | Dec-21 |
| 2 | Road | NSW | Albury City Council | Hawksview Road Reconstruction | The reconstruction and conversion of approximately 950m of road. A full reconstruction of Hawksview Road from Knoble Road at the South, to Annaconda Lane at the north. This will require pavement works, followed by sealing of the existing road. Open drainage will be | Complete | \$747,484 | Apr-22 | Jun-22 |
| 3 | Community | NSW | Albury City Council | Fredricks Park Redevelopment | Fredericks Park is being redeveloped in line with the approved Master Plan, which will include all abilities playground, nature play area, outdoor fitness zone, and, scooter and bicycle skills education track. | Complete | \$700,000 | Aug-22 | Jun-23 |
| 3 | Combination | NSW | Albury City Council | Australia Park Redevelopment | Australia Park is being redeveloped to include a new car park (90 spaces) and pedestrian bridge to provide improved access to Oddies Creek Playground. The project also includes an upgrade and realignment of the South Albury Levee bank, reconstruction of Ebden Street, | Complete | \$1,066,148 | Jun-22 | Jun-23 |
| 1 | Community | NSW | Armidale Regional Council | Armidale Mall - improved security, access, lighting, information and general maintenance. | Armidale Mall: Currently the mall needs to attract more people to support local businesses but it is in need of improved security, access, lighting, information and general maintenance to make it more appealing. | Complete | \$423,100 | Mar-21 | Dec-21 |
| 1 | Community | NSW | Armidale Regional Council | Cinders Lane - CCTV | Replacing existing aged analogue camera | Complete | \$6,601 | Aug-20 | Aug-20 |
| 1 | Community | NSW | Armidale Regional Council | Ebor - Signage | The lack of accessible information to the traveling public promoting the various points of interest within Ebor and surrounds | Complete | \$15,000 | Apr-21 | Dec-22 |
| 1 | Road | NSW | Armidale Regional Council | Rural Resealing Program - Multiple Locations | road safety and economic development. | Complete | \$161,000 | Sep-21 | Dec-22 |
| 1 | Road | NSW | Armidale Regional Council | Urban Resealing Program - Multiple Locations | road safety and economic development. | Complete | \$320,000 | Sep-21 | Dec-22 |
| 1 | Road | NSW | Armidale Regional Council | Gravel Resheeting Program - Multiple Locations | road safety and economic development. | Complete | \$504,000 | Sep-21 | Dec-22 |
| 2 | Road | NSW | Armidale Regional Council | Gravel Re-sheeting – Multiple Locations | Degraded and defected unsealed road surface requiring Gravel Re-sheeting works Old Ebor Rd - Total 3.207kms Kilcoy Rd – Total 1km | Complete | \$400,000 | Mar-21 | Dec-22 |
| 2 | Community | NSW | Armidale Regional Council | Guyra Men's Shed | Provide a suitable work space for the local Guyra Men's Shed group to support the group in its community, charity and mental health work and ethos. | Complete | \$100,000 | Jul-21 | Dec-21 |
| 2 | Combination | NSW | Armidale Regional Council | Lower Creek Community Meeting Place. 8908 Kempsey Road | Provide a community meeting and emergency staging facility that includes road driveway access, internal access ways, carpark and tiering and drainage of the parcel of land. | Complete | \$50,000 | Oct-21 | Dec-22 |
| 2 | Community | NSW | Armidale Regional Council | Aquatic centre heat pump replacements | To replace the aging and failing heat pumps and electrical board at the Monckton Aquatic Centre. These pumps maintain pool temperatures at 26 degrees to allow the pool to be opened between October and April each year. | Complete | \$385,000 | Mar-21 | Sep-21 |
| 2 | Road | NSW | Armidale Regional Council | Sealed Road Heavy patching & Bitumen Resealing Program | Required shoulder & table drain maintenance, heavy patching of damaged road pavement sections and bitumen resealing of road surface. Heavy patching of damaged road pavement sections and bitumen resealing of road surface | Complete | \$637,217 | Feb-21 | Dec-22 |
| 2 | Community | NSW | Armidale Regional Council | Upgrades to community halls | Hillgrove Hall solar array and HVAC, Guyra HACC building upgrade to emergency exit, Former Guyra Courthouse painting of the exterior, Puddledock Hall fencing and kitchen upgrade, Dangarsleigh Hall rain water harvesting and improved access | Complete | \$190,000 | Nov-21 | Dec-22 |
| 3 | Road | NSW | Armidale Regional Council | Moredun Road Rehabilitation | The project will rehabilitate and widen a 1km section of Moredun road from Ch 3.3km to Ch 4.3km and include some required drainage improvements. The road is in very poor condition and needs urgent repairs to the underlying pavement and road bitumen surface. | Complete | \$1,016,234 | Oct-22 | Jun-23 |
| 3 | Combination | NSW | Armidale Regional Council | New shared path Taylor St – Mann to Kentucky | Construction of new 2.5m shared path on the eastern side of Taylor street from Mann St to Kentucky St. This project will support the community and more directly the elderly of the Newling Gardens retirement village and surrounding areas. The project will also provide safe | Complete | \$272,495 | Oct-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Road | NSW | Armidale Regional Council | Jessie St K&G Renewal – Barney to Rusden | Renewal of the K&G on both sides of Jessie St from Kentucky to Lambs. Poor condition defected K&G that requires renewal | Complete | \$60,775 | Sep-22 | Jun-23 |
| 3 | Road | NSW | Armidale Regional Council | Allingham St K&G Renewal -Rusden to Beardy | Renewal of the K&G on western side of Allingham St from Rusden to Beardy. Poor condition defected K&G that requires renewal | Complete | \$31,790 | Sep-22 | Jun-23 |
| 3 | Road | NSW | Armidale Regional Council | Brockley Rd Rehabilitation | The sealed road section from Guyra Road to the end of the sealed pavement at Ch 2.4kms has deteriorated beyond a serviceable point so Council is reinstating the unsealed road and improving shape, formation and drainage. | Complete | \$1,352,108 | Mar-23 | Jun-23 |
| 3 | Road | NSW | Armidale Regional Council | Youman St K&G Renewal | Renewal of sections of K&G on North & South side of Youman St from Abercrombie to O'Donnell. Poor condition defected K&G that requires renewal | Complete | \$35,000 | Mar-23 | Jun-23 |
| 3 | Road | NSW | Armidale Regional Council | Lochabar Crescent K&G Renewal | Renewal of sections of K&G on South side of Lochabar Cr from Wirruna to O'Donnell. Poor condition defected K&G that requires renewal | Complete | \$55,000 | Mar-23 | Jun-23 |
| 3 | Road | NSW | Armidale Regional Council | Simmons Street K&G Renewal | Renewal of sections of K&G on North side of Simmons St from McBean to Canambe. Poor condition defected K&G that requires renewal | Complete | \$36,000 | Mar-23 | Jun-23 |
| 1 | Community | NSW | Ballina Shire Council | Ballina Heights Sport Fields - Lighting | To improve floodlighting infrastructure including to address any non-compliance issues with respect to Australian Standard AS2560.1 Sports Lighting. | Complete | \$200,000 | May-21 | Jun-22 |
| 1 | Road | NSW | Ballina Shire Council | Chesworth Lane - Sealing | Maintenance works to rural gravel roads is required, however, undertaking road works to standard engineering specifications is non-economic. Dust sealing is a risk-based solution for such roads. | Complete | \$120,000 | Dec-20 | Dec-20 |
| 1 | Community | NSW | Ballina Shire Council | Pimlico Hall - Improvements | Various issues meaning the building is not always in compliance with current building standards. | Complete | \$50,000 | Feb-21 | Apr-21 |
| 1 | Community | NSW | Ballina Shire Council | Wardell District War Memorial Hall | Various issues meaning the building is not always in compliance with current building standards. | Complete | \$20,000 | Feb-21 | Apr-21 |
| 1 | Community | NSW | Ballina Shire Council | Ross Park - Playground | Replacement of existing playground and safety surfacing to ensure compliance with Australian Standards including improving access for people with disabilities | Complete | \$250,000 | Jul-21 | Mar-22 |
| 1 | Road | NSW | Ballina Shire Council | Wollongbar Sport Field - Drainage | Significant rainfall events have exposed stormwater drainage design flaws that have contributed to surcharge flows onto the road pavement near the access roads. Pavement deterioration, scouring and vehicle safety issues have resulted. | Complete | \$200,000 | Apr-21 | Jul-21 |
| 1 | Community | NSW | Ballina Shire Council | Fawcett Park and Missingham Park - Picnic Shelters and BBQ | Shelters: The timer slates on the park shelters have deteriorated over time and require replacement, in addition to other repair works required. BBQs: The barbeques are significantly aged and lack modern features. | Complete | \$40,244 | May-21 | Jun-21 |
| 2 | Road | NSW | Ballina Shire Council | Project: Lanes –Amenity Upgrade Location / street address: various Work categories: Rehabilitation; Sealing; Draining | Lanes have become the primary access to many residential, commercial and community properties due to property development. These lanes were not originally constructed to a standard to provide this level of service. The amenity upgrades of lanes will include | Complete | \$185,800 | Mar-22 | Jun-22 |
| 2 | Road | NSW | Ballina Shire Council | Project: Road Reconstruction - Eltham Road Location / street address: Segment 10, Eltham Road Eltham NSW 2480 Work categories: Reconstruction | Reconstruction of Segment 10, Eltham Road | Complete | \$202,500 | Jul-21 | Sep-21 |
| 2 | Community | NSW | Ballina Shire Council | Project: Sporting facilities – Maintenance / Improvements Location / street address: Fripp Oval –AFL Junior Club Storage; Seagulls Southern | The project will include: - Fripp Oval: AFL Junior Club Storage: General maintenance works and improvements - Seagulls Southern Overpass: Repairing subsidence issues due to structural deterioration | Complete | \$249,500 | Jul-21 | Jun-22 |
| 2 | Community | NSW | Ballina Shire Council | Project: Community Halls / Facilities – Maintenance / Improvements Location / street address: | The project will comprise: - Naval Museum: Upgrading public toilets - North Lakes Hall: external and internal building maintenance | Complete | \$166,200 | Jul-21 | Dec-22 |
| 2 | Community | NSW | Ballina Shire Council | Project: Amenities / Open Space Buildings – Maintenance / Improvements Location / street address: | The project will include: - The remodelling existing public toilet facilities that form part of the Ballina Naval Museum | Complete | \$49,100 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Ballina Shire Council | Project: BBQs and Park Shade Shelters Location / street address: Various in Shire Work categories: Picnic Shelters or Barbeque Facilities at Community Parks | The project will include: - Replacing deteriorated timber slats on park shelters - Replacing existing aged barbeques | Complete | \$139,500 | Apr-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Ballina Shire Council | Project: Administration Centre Foyer – Lifts / Toilets Location / street address: 40 Cherry Street, Ballina 2478 | Replacement lift in Council Administration building for accessibility compliance. Refurbish public toilets in Council foyer to meet current standards for community use. | Complete | \$75,000 | Aug-21 | Oct-22 |
| 2 | Community | NSW | Ballina Shire Council | Project: Coastal Walk – Safety Fencing - Location / street address: Lennox Head 2478, Work categories: Bicycle and Walking Paths | Provide for new safety fencing at the top of Pat Morton (Lennox Headland). This project will comprise of constructing safety fencing along the Coastal Walk, particularly near the sections of the walk that are near the cliff. Through the project's initial design study, it was | Complete | \$150,000 | Feb-22 | Jun-23 |
| 2 | Community | NSW | Ballina Shire Council | Project: Public Amenities – Improvement Program Location / street address: Various in Shire | Demolish and replace one toilet block in Ballina Shire. Refurbish second toilet block in Ballina Shire. | Complete | \$200,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Ballina Shire Council | Project: Footpaths – Bagot Street and Canal Road Location / street address: Bagot Street, Ballina 2478; and Canal Road, Ballina 2478 | Footpath construction as per Pedestrian Access and Mobility Plan | Complete | \$150,000 | Mar-21 | Mar-22 |
| 2 | Road | NSW | Ballina Shire Council | Project: Footpaths – Grandview Street Location / street address: Grandview Street, East Ballina 2478 | Footpath construction as per Pedestrian Access and Mobility Plan | Complete | \$90,000 | Sep-21 | Dec-21 |
| 2 | Road | NSW | Ballina Shire Council | Project: Car Park Sealing – Serpentine Location / street address: East Ballina 2478 | The car park requires sealing to improve the amenity and function of the site, addressing dust issues raised by nearby residents. | Complete | \$50,000 | Oct-21 | Dec-21 |
| 2 | Road | NSW | Ballina Shire Council | Project: Car Park – Rocky Point Road Location / street address: Rocky Point Road, Lennox Head Work Category: Off-road Car Parks. | This car park requires upgrading to extend the sealed area and formalise parking due to increase demand for access to the coastal reserve and coastal walking path. Identified as a short term priority in Council's car park upgrade program. | Complete | \$52,358 | Nov-21 | Jun-22 |
| 3 | Community | NSW | Ballina Shire Council | Tamar Street Bus Shelter Ballina | Work category: Other Existing transport interchange shelters (for bus & taxi ranks with connection to Wigmore Arcade) will undergo redesign, refurbishment, and replacement. The redesign process will determine the extent of refurbishment or demolition and | Underway | \$400,000 | Jul-22 | Jun-24 |
| 3 | Road | NSW | Ballina Shire Council | Rock Revetment Wall Works River Drive | Work category: Other Maintenance works to address the substantial subsidence and coastal erosion. Works will reconstruct revetment wall in the highest risk locations to preserve the integrity of River Drive. | Underway | \$680,488 | Jul-22 | Jun-24 |
| 3 | Road | NSW | Ballina Shire Council | Lennox Village Vision – Future Stages (Byron Street) | Work category: Traffic Improvement; Landscaping Improvement Works will address deficiencies in traffic calming, footpaths, parking and landscaping. | Underway | \$480,000 | Jul-22 | Jun-24 |
| 3 | Community | NSW | Ballina Shire Council | Tanamera Drive Reserve – Revegetation Alstonville | Work category: Other Amenity issues have resulted from the open channel drain through the reserve and its associated flow velocities. Works will complete Stage 3 to improve hydraulic performance. | Underway | \$200,000 | Jul-22 | Jun-24 |
| 1 | Community | NSW | Balranald Shire Council | ANZAC Park, Balranald - Fencing | Long standing community request | Complete | \$26,317 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Balranald Shire Council | River Street / Murray Terrace / Selwyn Street - Footpath | Provide accessible footpath for pedestrians and wheelchair users. Remove walking hazard and trip point on old paver walkway on Murray Terrace, especially for senior and accessibility users | Complete | \$134,676 | Feb-21 | Jun-21 |
| 1 | Road | NSW | Balranald Shire Council | Bertram and Taylor Road, Euston - Traffic Improvement | Bertram and Taylor Roads are local roads parallel to the Sturt Highway frequently used as a shortcut by traffic travelling at speeds excess 100km/h creating danger for residential and commercial properties fronting these roads | Complete | \$184,331 | Apr-21 | Jul-21 |
| 1 | Community | NSW | Balranald Shire Council | Euston Forest Eco Trail, Euston - Pathway | Parts of these tracks are not currently suitable for wheelchair users and confusing for tourists and visitors | Complete | \$26,427 | May-21 | Sep-21 |
| 1 | Community | NSW | Balranald Shire Council | Greenham Hall, Balranald - Refurbishment | Seating and furniture needs upgrades because they are breaking down | Complete | \$25,634 | Apr-21 | Jul-21 |
| 1 | Community | NSW | Balranald Shire Council | Murrumbidgee Bridge Approach, Balranald - Footpath | Provide accessible footpath for pedestrians and wheelchair users. Remove walking hazard and trip point on gravel walkway especially under wet condition | Complete | \$16,686 | May-21 | Jun-21 |
| 1 | Road | NSW | Balranald Shire Council | Purton Lane, Balranald - Sealing | Rectify local flooding issue | Complete | \$50,396 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Balranald Shire Council | Ivanhoe Road - Road Signage | Non-compliant or missing road furniture, causing safety concerns | Complete | \$180,927 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | Balranald Shire Council | Balranald Theatre Royal - Heating | Building is not usable during the winter | Complete | \$86,738 | May-21 | Jun-21 |
| 1 | Road | NSW | Balranald Shire Council | Wampo Intersection - Road Safety Upgrade | Conflict between tourists and industrial traffic | Complete | \$73,589 | May-21 | Jun-21 |
| 1 | Community | NSW | Balranald Shire Council | Anzac Park - Installation of Toilet Blocks | Differing toilet block at Balranald Cemetery to Local Roads and Community Round 2 in substitute of Balranald Anzac Park in Round 1 work plan to utilize the funds. | Complete | \$27,198 | May-21 | Sep-21 |
| 2 | Combination | NSW | Balranald Shire Council | Euston town entrances improvements | Beautification and tourist signage for town entrances incorporating wider scoping plan | Underway | \$100,000 | Aug-22 | Jun-24 |
| 2 | Combination | NSW | Balranald Shire Council | Euston Recreational Reserve playground upgrade | Modernise play equipment to meet safety standards at local recreation reserve that serves dual local and tourist rest stop purpose | Complete | \$40,406 | Jan-22 | Feb-22 |
| 2 | Community | NSW | Balranald Shire Council | Royal Theatre conservation works | Building conservation works including building conservation specialist report | Underway | \$84,000 | Apr-22 | Jun-24 |
| 2 | Community | NSW | Balranald Shire Council | Balranald Cemetery upgrade | Install accessible public convenience to central location in cemetery | Underway | \$58,274 | Nov-21 | Jun-24 |
| 2 | Community | NSW | Balranald Shire Council | Kyalite reserve accessibility works | Improve pedestrian access to riverfront area | Underway | \$35,823 | Aug-21 | Jun-24 |
| 2 | Combination | NSW | Balranald Shire Council | Augmenting off-street parking facilities for sporting, cultural/tourist facilities | Improve off-street car parking facilities to provide all-weather parking areas | Underway | \$26,739 | Nov-21 | Jun-24 |
| 2 | Community | NSW | Balranald Shire Council | Water efficiency improvements to public recreation areas | Upgrade water supply equipment to aid water efficiency | Underway | \$66,000 | Sep-21 | Jun-24 |
| 2 | Community | NSW | Balranald Shire Council | Balranald Aerodrome exclusion fence | Replace existing stock fence with kangaroo proof fence to improve aircraft safety | Complete | \$104,927 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Balranald Shire Council | Church & Harben Street drainage improvements | Improve stormwater drainage to minimise road infrastructure failure and reduce ponding at preschool drop-off location | Underway | \$30,000 | Feb-22 | Jun-24 |
| 2 | Combination | NSW | Balranald Shire Council | Balranald Riverfront accessibility works | Carryout footway improvements to facilitate access to the Balranald riverfront | Underway | \$80,000 | May-22 | Jun-24 |
| 3 | Community | NSW | Balranald Shire Council | Euston Oval-Multicourt Upgrade and Shade Shelter | Sporting and recreation facilities | Complete | \$250,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Balranald Shire Council | Balranald Tennis Courts Lighting | Sporting and recreation facilities | Complete | \$150,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Balranald Shire Council | Construct new Cricket Practice Nets for Balranald Cricket in Greenham Park | Sporting and recreation facilities | Complete | \$60,000 | Mar-23 | Jun-23 |
| 3 | Community | NSW | Balranald Shire Council | Construct a new Cricket Pitch to replace the damaged pitch for Balranald Cricket in Greenham Park | Sporting and recreation facilities | Complete | \$40,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Balranald Shire Council | Balranald Swimming Pool Fence and Facilities | Sporting and recreation facilities | Complete | \$175,000 | Mar-23 | Jun-23 |
| 3 | Community | NSW | Balranald Shire Council | Construct/ Replace 100m of Footpaths Euston | Bicycle and Walking Paths | Complete | \$150,000 | Feb-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | Balranald Shire Council | Construct/ Replace 200m of Footpaths in Balranald | Bicycle and Walking Paths | Complete | \$250,000 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Balranald Shire Council | Heavy Patching Balranald Ivanhoe Road | General Road Maintenance Length: 179km | Complete | \$100,000 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Balranald Shire Council | Reseal Weimby Kyalite Road | Resealing Length: 5.0km | Complete | \$160,000 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Balranald Shire Council | Marma Box Creek Rd and Wampo Magenta Rd Intersection Upgrade Works 100m on Wampo Magenta Rd and 100m on Marma Box | Reconstruction | Complete | \$330,842 | Feb-23 | Jun-23 |
| 1 | Road | NSW | Bathurst Regional Council | Denison Bridge Bathurst street lighting | Street lighting will improve pedestrian safety in an area that is well utilised by walkers. | Complete | \$60,000 | May-21 | Jun-21 |
| 1 | Road | NSW | Bathurst Regional Council | Hill Street Rockley - kerb and guttering and road widening | Project will address nuisance stormwater flooding due to lack of kerb and guttering. | Complete | \$50,000 | Oct-21 | Nov-21 |
| 1 | Community | NSW | Bathurst Regional Council | Kath Knowles Walkway Bathurst - park shelter and seating | Existing walkway does not have any seating along the route | Complete | \$18,000 | Jun-21 | Jul-21 |
| 1 | Community | NSW | Bathurst Regional Council | Bathurst Sportsground - canteen facilities | Current facility has limited usability and can only sell pre-packaged foods. Projects will modify walls, floors and ceiling and add infrastructure to allow use by many sporting groups to prepare food for local sports. | Complete | \$75,000 | Jun-21 | Jul-21 |
| 1 | Road | NSW | Bathurst Regional Council | Boundary Road Reserve Bathurst - gravel sheeting of roads and walking tracks | Project will address nuisance scouring of roads and paths from minor rain events. | Complete | \$50,000 | Feb-21 | Aug-21 |
| 1 | Community | NSW | Bathurst Regional Council | Kelso Community Hub - landscaping and shading | Recent improvements to the outdoor space have highlighted that other areas in the community hub precinct could benefit from beautification, improved landscaping and additional shading. Since the recent upgrade, the number of users has increased | Complete | \$40,000 | Mar-21 | Apr-21 |
| 1 | Community | NSW | Bathurst Regional Council | Eglinton Oval - playground equipment | Removal of ageing playground infrastructure and construction of a new inclusive playground for the community. | Complete | \$175,559 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Bathurst Regional Council | National Motor Racing Museum Mt Panorama - installation of "Endurance Walk" attraction and façade improvements | Existing installation for Bathurst 12hr is incomplete and fails to provide attraction to precinct visitors. Dated facade and lack of street presence means visitors to the area may not be attracted to visit the museum and track precinct. | Complete | \$30,000 | May-21 | Jun-21 |
| 1 | Road | NSW | Bathurst Regional Council | George Street, Bathurst (Russel Street to Howick Street) – pavement rehabilitation | Current pavement has reached end of serviceable life and requires rehabilitation due to extensive potholing, deformation and roughness. | Complete | \$150,000 | Sep-21 | Sep-21 |
| 1 | Community | NSW | Bathurst Regional Council | Bathurst CBD – replacement of footpaths | A number of concrete footpaths in Bathurst, with focus on CBD require replacement due to current age. Areas to be targeted include footpaths within CBD where high number of customer complains and asset inspections have indicated need for repair, other areas will | Complete | \$350,000 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Bathurst Regional Council | Bathurst CCTV installation | The project will operate under the, adopted Community Safety Plan (2019-2023). The project outcome aims is to achieve a reduction in the level of crime, deter anti-social behaviour and improve general safety in the broader CBD location. | Complete | \$250,000 | Mar-21 | Aug-21 |
| 2 | Community | NSW | Bathurst Regional Council | Footpath Replacement | Replacement of concrete footpaths within Bathurst to reduce identified footpath asset backlog as identified in Bathurst Footpath Asset Management Plan | Complete | \$300,000 | Apr-21 | Mar-22 |
| 2 | Road | NSW | Bathurst Regional Council | Hen & Chicken Lane – Reconstruct & Seal | Reconstruct, widen and seal Ch 5.00 to Ch.6.50 | Complete | \$400,000 | Apr-21 | Mar-22 |
| 2 | Road | NSW | Bathurst Regional Council | Evans Plains Road – Reconstruct & Seal | Reconstruct, widen and seal Ch 1.12 to Ch 1.70 | Complete | \$333,952 | Mar-22 | Jun-22 |
| 2 | Road | NSW | Bathurst Regional Council | Red Hill Road | Reconstruct, widen and seal Ch 0.00 to Ch 1.00 | Complete | \$200,000 | Jul-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | NSW | Bathurst Regional Council | Rockley Village Kerb & Gutter Hill Street | Provide 100m kerb and gutter to Hill Street Rockley, between Churchill Lane and Market Street | Complete | \$100,000 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Bathurst Regional Council | Trunkey Creek community Hall – Restoration Works due to termite damage | Termite damage to Hall floor identified, project is for eradication of termites and replacement of identified damaged portions of Hall. | Complete | \$75,000 | Oct-21 | Dec-21 |
| 2 | Road | NSW | Bathurst Regional Council | Nelson & Locke St – Traffic Calming Device (Raglan School) | Reduction in traffic speed in Locke and Nelson Streets Raglan, adjacent to Raglan School. | Complete | \$70,000 | Aug-21 | Jun-22 |
| 2 | Road | NSW | Bathurst Regional Council | Bridle Track – Rehab, Widen & Seal | Reconstruct, widen and seal Forge Rd to 13km (2.2km) | Complete | \$250,000 | Apr-21 | May-21 |
| 2 | Road | NSW | Bathurst Regional Council | Eglinton Road – Rehabilitation | Reconstruct and seal Westbourne Drive to Rankin Bridge (710m) | Complete | \$250,000 | Apr-21 | Jun-22 |
| 3 | Road | NSW | Bathurst Regional Council | Leena Street Construction | Construction of new road off the end of the existing road to link to Panorama Avenue. Works include construction of road pavement, stormwater drainage and kerb & gutter. | Underway | \$1,050,000 | Feb-23 | Jun-24 |
| 3 | Combination | NSW | Bathurst Regional Council | CBD and Village Footpaths | Replacement of below standard footpaths in Bathurst CBD and construction of new footpaths in the villages of Hill End and Rockley | Underway | \$407,118 | Mar-22 | Sep-23 |
| 3 | Road | NSW | Bathurst Regional Council | George Street Rehabilitation – Russell to Keppel | Rehabilitation of existing pavement. Mill out 100mm of existing pavement and replace with 100mm AC. | Complete | \$320,000 | May-22 | Aug-22 |
| 3 | Community | NSW | Bathurst Regional Council | Bathurst Library / Art Gallery – Accessible Public Toilet Facility | Construction of new accessible public toilet facility. | Underway | \$350,000 | Jan-22 | Jun-24 |
| 3 | Community | NSW | Bathurst Regional Council | Carrington Park Fencing | Adjustment to venue fencing to enable major concert style events to be held at this venue. | Underway | \$50,000 | May-22 | Sep-23 |
| 3 | Community | NSW | Bathurst Regional Council | Bathurst Sportsground Work-shed Redevelopment | The Bathurst Sportsground is Bathurst's premier cricket ground. This project is for the demolition of existing work-shed and amenities building and construction of work-shed and amenities that better serves the maintenance requirements of the sportsground. | Underway | \$320,000 | Nov-22 | Jun-24 |
| 1 | Combination | NSW | Bayside Council | Multiple locations. Renewal of footpaths in poor condition. | Poor condition segments of footpaths that have deteriorated and have a condition rating of between 4-4.5 and do not provide an adequate level of service. | Complete | \$437,406 | Jan-21 | Apr-21 |
| 1 | Community | NSW | Bayside Council | Botany Town Hall. Paint exterior of Botany Town Hall and interior where there is evidence of water damage. Remove covered walkway adjacent to building, install | The building paint condition is poor and this negatively impacts on the community perception of the facility. Interior flooring in hall resurfaced. Damaged stage floor being replaced to remove holes. LED lighting to replace fluorescent lights in hall. | Complete | \$300,000 | Jan-21 | Apr-21 |
| 2 | Road | NSW | Bayside Council | Footpath Renewal (various) | Bicycle and Walking Paths renewal to remove trip hazards and condition 4 and 5 paths in accordance IPWEA practice note 1 footpath and cycleways | Complete | \$501,070 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Bayside Council | Footpath New (various) | Bicycle and Walking Paths add paths to provide connections between existing footpaths paths for improved accessibility | Complete | \$200,000 | Aug-21 | Oct-21 |
| 2 | Community | NSW | Bayside Council | Riverine Park, Banksia | Sporting and recreation facilities upgrade sports field by levelling and adding irrigation and grass turf. Council invited tenders for the works as described below: 2 full size turf fields & runoff area; | Complete | \$800,000 | Mar-21 | Nov-21 |
| 2 | Community | NSW | Bayside Council | Mascot Memorial Park: toilet block | Toilet Block renewal including tiling, new pans and roof repair. | Complete | \$60,000 | Apr-21 | May-21 |
| 2 | Community | NSW | Bayside Council | Arncliffe Lookout safety Fencing | Repairs/Replacement of fencing & Other to keep community safe from rock falls | Complete | \$400,000 | Aug-21 | Dec-21 |
| 2 | Community | NSW | Bayside Council | Rowland Park BBQ facility | BBQ Facilities at Community Park to meet desires of the community. | Complete | \$20,000 | Aug-21 | Oct-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Road | NSW | Bayside Council | Traffic Facility Renewal Various Locations | Traffic Improvement – traffic facility renewal of condition 4 and 5 thresholds traffic islands and other. | Complete | \$425,000 | Apr-21 | Nov-21 |
| 2 | Community | NSW | Bayside Council | Sandringham Baths carpark monitoring | Improved Accessibility of Community Facilities and Areas by ensuring parking turnover and safe use of roads. | Complete | \$30,000 | May-21 | Jul-21 |
| 2 | Community | NSW | Bayside Council | Park seating and picnic shelters | Picnic shelters at Community Parks to replace existing small deteriorated shelters and renewal and new seats where community demand has been identified | Complete | \$550,000 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Bayside Council | CCTV installations | Closed Circuit TV (CCTV) renewal and new to keep community safe in public areas | Complete | \$200,000 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Bayside Council | Cook Park Exercise Equipment (multiple locations) | Sporting & Recreation Facilities renewals of existing and addition of new exercise equipment | Complete | \$120,000 | Aug-21 | Dec-21 |
| 2 | Road | NSW | Bayside Council | Bexley Town Centre | Repairs/Replacement of fencing to keep community safe and off the road when using the town centre. | Complete | \$150,000 | Aug-21 | Dec-21 |
| 2 | Road | NSW | Bayside Council | Dolls Point Traffic Calming | Traffic Improvement through the construction of roundabouts and thresholds to slow traffic and make safe | Complete | \$620,000 | Aug-21 | Dec-21 |
| 2 | Community | NSW | Bayside Council | Lydham Hall, Rockdale | Painting/Improvements to Community Facilities focusing on leaks and damp as identified in the condition report | Complete | \$165,000 | Aug-21 | Dec-21 |
| 2 | Community | NSW | Bayside Council | Signage improvements | Upgrade to Sporting and recreation facilities and Improvements to community facilities to provide consistent clear regulatory (with permitted activities) and facility name signage. | Complete | \$560,000 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Bayside Council | Smart Controls | Sporting & Recreation Facilities upgrades to enable remote control of lights and irrigation and access to facilitate community usage and enable energy and water use efficiencies. | Complete | \$380,000 | Jul-21 | Dec-21 |
| 3 | Community | NSW | Bayside Council | 369E Bexley Road, Bexley NSW 2207 | Renewal of aged tennis court facility enabling capacity to support tennis and hardcourt sports using acrylic finish | Complete | \$600,000 | Oct-22 | Apr-23 |
| 3 | Community | NSW | Bayside Council | 3A The Esplanade, Botany NSW 2019 | Replacement of pedestrian bridge in Sir Banks Reserve | Complete | \$600,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Bayside Council | Bay St Brighton Le Sands Smart Camera CCTV | Installation of smart camera technology | Complete | \$274,812 | Feb-23 | Apr-23 |
| 4 | Community | NSW | Bayside Council | New Footpath: West Drive Bexley North (Carson Cres-Oliver St), Macdonald Crescent Bexley North (New Illawarra Rd- Illawarra Rd), Carrisbrook Avenue Bexley | Construction of new 1.5m wide concrete footpath. Total length: 2.6km (approx.) | In Planning | \$737,406 | Sep-23 | Mar-24 |
| 1 | Community | NSW | Bega Valley Shire Council | Renewal of the Berrambool footbridge and construction of an off road connecting path | Berrambool sporting complex is one of Council's major sporting facilities and is currently disconnected from the CBD via any means of continual active transport options. There is currently a carpark, skate park clubhouse and a small footpath network within the sporting | Complete | \$500,000 | Mar-21 | Dec-21 |
| 1 | Combination | NSW | Bega Valley Shire Council | New public carpark at what is known as the former Plumb Motors site in Bega | The Plumb Motors site is an unsealed informal parking area in the business district of Bega adjacent to the Bega Sporting Complex. Runoff from the site flows through the adjoining buildings and carparks. | Complete | \$158,983 | Feb-21 | Aug-21 |
| 1 | Community | NSW | Bega Valley Shire Council | Building repair works to the Tathra Beach Kiosk | The Tathra Beach Kiosk is tenanted facility well patronised by both locals and visitors to the Shire dating back to the 1950's. Due to it's age the kiosk building is in dire need of repair works to bring it up to a standard to be re-let and ensure the ongoing structural viability of | Complete | \$336,782 | Aug-20 | Jul-21 |
| 1 | Community | NSW | Bega Valley Shire Council | Barclay Street Sportsground Pavilion - Upgrade | Provide better facilities for sportsground users and the community at large. The pavilion includes change rooms, a kiosk and kitchen, public toilets, storage facilities and all abilities access. | Complete | \$226,217 | Jun-21 | Dec-21 |
| 2 | Community | NSW | Bega Valley Shire Council | Apex park Cobargo toilet block and demolition works in Tathra | Construction of a new toilet block in Apex Park Cobargo and the removal of a toilet block in Tathra | Complete | \$109,893 | Jan-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Bega Valley Shire Council | Pambula cemetery fencing replacement | Upgrade and/or replacement of the existing fencing at Pambula Cemetery | Complete | \$57,495 | Jan-21 | Mar-22 |
| 2 | Combination | NSW | Bega Valley Shire Council | Wyndham Shared path | Creation of shared path network connecting the school and recreation facilities in Wyndham | Complete | \$146,994 | Jan-21 | Nov-21 |
| 2 | Combination | NSW | Bega Valley Shire Council | Bermagui Apex Park shared path network | Extension of the shared path network to connect to connect Apex Park to the rest of the network in Bermagui | Complete | \$109,899 | Jan-21 | Dec-21 |
| 2 | Combination | NSW | Bega Valley Shire Council | Pambula Beach shared path | Extension of the shared path network to connect Pambula Beach reserve to the rest of the network in Pambula Beach | Complete | \$60,356 | Jul-21 | Sep-21 |
| 2 | Combination | NSW | Bega Valley Shire Council | Eden shared path | Extension of the shared path network to connect Albert Terrace shared path to the rest of the shared path network along Calle Calle Street | Complete | \$259,144 | May-21 | Apr-22 |
| 2 | Combination | NSW | Bega Valley Shire Council | Tanja Hall and school driveway carpark and safety improvements | Upgrade of road and footpath network in and around Tanja Hall and Tanja public school to improve safety and access | Complete | \$136,261 | Aug-21 | Sep-21 |
| 2 | Community | NSW | Bega Valley Shire Council | Colombo Park Bemboka inclusive parkland and accessibility improvements. | Renewal of aging public amenities to include accessible compliant faculties and renewal of parkland shelters and picnic area. | Complete | \$320,261 | Mar-21 | Aug-22 |
| 2 | Combination | NSW | Bega Valley Shire Council | Aslings Beach carpark upgrade | General road works to include heavy patching, drainage and reseal. | Complete | \$395,249 | Mar-22 | May-22 |
| 2 | Community | NSW | Bega Valley Shire Council | Blackfellows lake boat ramp accessibility improvements | Upgrade of existing jetty to add a floating pontoon and gangway. Provision of an assisted access path to the shore. Upgrades are to improve accessibility to the water for general and watercraft users. | Complete | \$58,783 | Oct-21 | Jun-22 |
| 2 | Community | NSW | Bega Valley Shire Council | Bermagui Blue Pools: Access stairs handrail replacement | Replacement of the existing handrail and the lower areas of the pool. | Complete | \$66,585 | Jan-21 | May-22 |
| 3 | Community | NSW | Bega Valley Shire Council | Wolumla Hall Roof Replacement | Improvements to community facilities. Wolumla Hall is a heritage listed community hall. The roof needs complete replacement with sympathetic materials to renew the asset to its functional condition. | Underway | \$190,000 | Aug-23 | Nov-23 |
| 3 | Community | NSW | Bega Valley Shire Council | Lawrence Park Sportsground Tathra | Lawrence Park Sportsground Access and Parking Improvements. Sport & Recreation Facilities | Complete | \$200,000 | May-23 | Jun-23 |
| 3 | Combination | NSW | Bega Valley Shire Council | Kalaru Streetscape | The project consists of drainage, reconstruction, and bicycle and walking paths. Upgrade of the main street through Kalaru, addressing pavement failures, stormwater issues including providing kerb and gutter along with a shared path connecting the extents of the Kalaru | Complete | \$1,262,507 | Jun-22 | Jun-23 |
| 3 | Road | NSW | Bega Valley Shire Council | Sapphire Coast Drive Intersection Upgrade | Reconstruction. Upgrade of the Berrambool Drive/ Sapphire Coast Drive intersection to prioritise traffic flow along Sapphire Coast Drive due crash history and reported near misses. | Complete | \$654,568 | Jun-22 | Dec-22 |
| 3 | Community | NSW | Bega Valley Shire Council | Bermagui Maker Space and Community Centre Works | Improvements to a community facility which will increase community use by: - the addition of a new multipurpose room (maker space) - provision of afterhours access for community groups | Underway | \$120,744 | Jun-23 | Dec-23 |
| 3 | Community | NSW | Bega Valley Shire Council | Bega Library Upgrade | Provide improved access through installation of Automatic door opening sensors and batteries. | Underway | \$16,147 | May-23 | Sep-23 |
| 1 | Road | NSW | Bellingen Shire Council | Crown Street Rehabilitation - Stage 1 | Failing timber crib walls impacting roadway, widening of roadway, safety improvements | Complete | \$275,000 | Jan-21 | Dec-21 |
| 1 | Road | NSW | Bellingen Shire Council | Promised Land Loop Road - Rehabilitation | Very Poor condition sealed road, condition beyond re-sealing so rehabilitation necessary | Complete | \$319,625 | May-21 | Jun-21 |
| 2 | Road | NSW | Bellingen Shire Council | Slarkes Bridge – North Bank Road, Raleigh: Bridgeworks | Bridgeworks involving replacement of failed culvert structure, single span, dual lane bridge approx. 14m in length | Underway | \$550,000 | Feb-22 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Bellingen Shire Council | Crown St Retaining Wall and Surface Rehabilitation – Stage 2: Re-sealing, rehabilitation, traffic improvement, other | Re-sealing of roadway, rehabilitation of adjacent failing retaining wall | Complete | \$188,040 | Jan-22 | Jun-22 |
| 3 | Road | NSW | Bellingen Shire Council | Gleniffer / Roses Road Intersection Upgrade: Re-sealing, rehabilitation | Improvement to intersection geometry, widening works and re-surfacing | Complete | \$200,000 | Aug-22 | Dec-22 |
| 3 | Road | NSW | Bellingen Shire Council | Hillside Drive Rehabilitation: Re-sealing, rehabilitation, traffic improvement, other | Re-sealing of roadway, rehabilitation of adjacent failing retaining wall | Complete | \$365,000 | Mar-23 | Jun-23 |
| 3 | Community | NSW | Bellingen Shire Council | Connell Park Footbridge: Improved accessibility of community facilities and areas, bicycle and walking paths | Replacement of existing footbridge to provide access to community facilities, including swimming pool, playground and sporting fields | Complete | \$190,000 | Mar-23 | Apr-23 |
| 3 | Road | NSW | Bellingen Shire Council | Ford Street / Crown St Retaining Walls – Stage 3: Re-sealing, rehabilitation, traffic improvement, bicycle and walking paths, other | Re-sealing of roadway, rehabilitation of adjacent failing retaining wall and re-instatement of footpath | Complete | \$320,000 | Jun-22 | Aug-22 |
| 3 | Road | NSW | Bellingen Shire Council | Hill Street Rehabilitation: Re-sealing, rehabilitation | Re-sealing of roadway, rehabilitation failed roadway, drainage improvements | Complete | \$114,250 | Jul-22 | Oct-22 |
| 1 | Community | NSW | Berrigan Shire Council | Construct gravel and concrete path connecting Barooga to the Victorian border and its sister town Cobram | This path will link pedestrians in Barooga to commercial facilities in Cobram and Cobram pedestrians with recreational facilities in Barooga, | Complete | \$85,858 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Berrigan Shire Council | New pocket path | The Finley community has identified that there is no open space in the centre of the town shopping district. | Complete | \$230,527 | Mar-21 | Aug-21 |
| 1 | Community | NSW | Berrigan Shire Council | Reconstruct gravel path connecting the Barooga Adventure Park to the Barooga Swing Bridge, Lawson Drive playground and Barooga Public School | The popular Barooga Adventure Park has poor pedestrian access to the Barooga Public School. | Complete | \$78,000 | Feb-21 | Apr-21 |
| 1 | Community | NSW | Berrigan Shire Council | Improvements at Lions Park including a new shelter and park furniture | Lions Park, at the entrance to Barooga and the state of NSW, is of low amenity and under-utilised. | Complete | \$50,000 | Jan-21 | Apr-21 |
| 1 | Community | NSW | Berrigan Shire Council | Construct gravel path connecting Tocumwal Golf and Bowls Club to the town centre | The new path will connect the popular Tocumwal Golf and Bowls Club to the Tocumwal town shopping area and established footpath network. | Complete | \$71,912 | Dec-20 | Apr-21 |
| 1 | Community | NSW | Berrigan Shire Council | Replacement of sports lighting with LED lights at the main oval and netball courts at Tocumwal Recreation Reserve | Replacement of inefficient sports lighting with efficient LED lights at the main oval and netball courts at Tocumwal Recreation Reserve | Complete | \$304,000 | Jan-21 | Jun-21 |
| 2 | Community | NSW | Berrigan Shire Council | Replace Finley Netball Courts | Replacement of netball courts that have reached the end of their useful life | Complete | \$279,182 | Dec-21 | May-22 |
| 2 | Community | NSW | Berrigan Shire Council | Upgrade Apex Park carpark | Improve drainage and resurface carpark servicing Apex Park and Berrigan CBD. To allow for installation of drainage lines, water mains required relocation where they | Complete | \$245,000 | Dec-21 | May-22 |
| 2 | Road | NSW | Berrigan Shire Council | Kerb and Gutter uplift | A kerb and gutter uplift program across urban areas of Berrigan Shire Two proposed kerb and gutter uplift programs have been removed from the scheduled | Complete | \$290,846 | Nov-21 | Mar-22 |
| 3 | Community | NSW | Berrigan Shire Council | Barooga Recreation Reserve Netball Courts: Sporting and recreation facilities, off-road car parks | Construction of two outdoor netball courts with a concrete base and synthetic surface with suitable LED lighting. Associated realignment of internal roads and paths. This project will upgrade to contemporary standard sports facilities and improve pedestrian safety at the | Complete | \$600,000 | Mar-22 | Jun-23 |
| 3 | Road | NSW | Berrigan Shire Council | Smithers Road: Reconstruction | The resheeting of 3600m x 6m of Smithers Road at a thickness of 0.1m. This project will improve road safety for all road users – recreational who use the road access to Murray Valley National Park Camp Grounds Also Southern Riverina agri-transport operators. This | Complete | \$180,000 | Jan-22 | Jun-23 |
| 3 | Community | NSW | Berrigan Shire Council | Redevelopment of Finley War Memorial Hall: Sporting and recreation, Painting/Improvements to community facilities | The final stage in a planned program of community facility improvement works. This project will complete the refurbishment of the Finley War Memorial Hall a valued community facility in the township of Finley and the surrounding region. The proposed works include | Complete | \$195,000 | Jan-22 | Jun-23 |
| 3 | Combination | NSW | Berrigan Shire Council | Burkinshaw St, Barooga: Landscaping Improvements | Landscaping improvements on the road reserve adjacent to the Barooga Regional Multi-Sport Facility and Barooga Sports Club, including construction of 92 lineal metres of retaining wall, 175m2 of concrete path, planting of 40 trees, establishment of 1,600m2 of | Complete | \$220,000 | Mar-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | Berrigan Shire Council | Construction of a sealed all-weather carpark at the Tocumwal Aviation Museum | Construction of a 1,500m2 sealed carpark, including kerb and gutter, solar lighting and walkways along with associated drainage works. The current unformed carpark is inaccessible in wet weather and does not cater effectively | Complete | \$210,054 | Dec-22 | Jun-23 |
| 3 | Community | NSW | Berrigan Shire Council | Installation of solar smart light poles at various locations in Berrigan Shire | Installation of smart solar powered light poles: Parks - 6 x 6m poles: 2 in Berrigan, 2 in Finely, 1 in Tocumwal and 1 in Barooga | Complete | \$350,000 | Jan-23 | Jun-23 |
| 1 | Community | NSW | Blacktown City Council | Tree planting on Flushcombe Road, Metella Road | Reducing urban heat Increasing canopy cover Increasing amenity of the streets | Underway | \$80,000 | Oct-21 | Dec-23 |
| 1 | Community | NSW | Blacktown City Council | Kareela Reserve Doonside Upgrade BBQ area with shelter and power and floodlighting for netball courts | Lack of Court lighting for night use Current BBQ shelter is inadequate and lacks power | Complete | \$93,087 | Dec-20 | Jun-22 |
| 1 | Community | NSW | Blacktown City Council | Keffron Road, Lalor Park Construction of a hip roof shade structure over playground. Installation of gazebo in the front grounds | Removal of fire hazard and provision of shade for additional functionality of the play ground. | Complete | \$61,184 | May-21 | Jul-21 |
| 1 | Community | NSW | Blacktown City Council | Quakers Hill Neighbourhood Centre Refurbish toilet facilities to the standards to be met. Replace tiling, fittings, vanities, pans/cisterns and repaint | Renewal of old facilities and upgrading the toilets to the latest standards. | Complete | \$93,636 | May-21 | Jul-21 |
| 1 | Community | NSW | Blacktown City Council | Along the drainage corridor north of Whalan Reserve and South West of Poppondetta Park Embellishment of linear paths along the corridor, | Connecting the Path/Cycleway network between two neighbouring major parks. | Complete | \$1,196,325 | May-21 | Sep-22 |
| 1 | Community | NSW | Blacktown City Council | Glenwood Cycleway | To improved access for pedestrians and cyclists between M7 Motorway and Meurants Lane. This project is the final stage for the construction of 960 metres of cycleway linking M7 Motorway and Windsor Road. | Complete | \$614,597 | May-21 | Jun-22 |
| 2 | Community | NSW | Blacktown City Council | Improvement to community facility 1. Marayong Community Centre - 1 Quakers Road, Marayong. | Improvements to community facilities. Refurbish toilets, change room and nursing room. Replace tiling, kitchen, stairs, fittings, vanities, pans/cisterns, carpet, walls, ceiling, roof, | Complete | \$1,335,000 | Apr-21 | Sep-22 |
| 2 | Road | NSW | Blacktown City Council | Traffic improvement 1. Merriville Road, Kellyville Ridge | Convert existing pedestrian crossing to a wombat crossing. | Complete | \$109,000 | May-22 | Jun-22 |
| 2 | Community | NSW | Blacktown City Council | Sporting and recreation facilities 1. Schofields Park, Schofields | Upgrade football and cricket Facilities. Lighting improvement for night time use. Repair and resurface netball courts. | Complete | \$895,000 | Sep-21 | May-23 |
| 2 | Road | NSW | Blacktown City Council | Road Reconstruction 1. Fourth Avenue, Blacktown | Construction of road pavement, missing kerb and gutter and associated drainage work. Project also includes reconstruction of existing pavement. | Complete | \$1,100,000 | Jan-22 | Feb-23 |
| 2 | Community | NSW | Blacktown City Council | Landscaping Improvements 1. Drainage channel between Breakfast Road and Davis | Tree planting. Construction of memorial garden | Complete | \$550,000 | Feb-22 | Nov-22 |
| 2 | Community | NSW | Blacktown City Council | Improved Accessibility of Community Facilities and Areas 1. Golden Grove Reserve, Kings Langley | Provision of pathway and fitness stations | Complete | \$450,000 | Oct-21 | Jul-22 |
| 2 | Community | NSW | Blacktown City Council | Playgrounds and Skate parks 1. Alpha Park, Blacktown 2. Bill Colbourne Reserve, Doonside | 7 sites where rubber softball is in poor condition. | Complete | \$910,000 | Oct-21 | Jan-23 |
| 2 | Road | NSW | Blacktown City Council | Rehabilitation 1. Metella Road, Toongabbie | Pavement reconstruction / Road pavement in poor condition and showing signs of failure. | Complete | \$1,300,000 | Aug-21 | May-22 |
| 2 | Community | NSW | Blacktown City Council | Playgrounds and Skate parks 1. Dawson Mall, Mount Druitt | Upgrade urban spaces and provide play space elements. Playground and toilet block upgrade - Create a new play space, upgrade existing amenities building and include additional disability facilities. | Complete | \$1,800,000 | Feb-22 | Nov-22 |
| 2 | Community | NSW | Blacktown City Council | Toilet blocks 1. Riverstone Park, Riverstone - Carlton street, Riverstone | Toilet block upgrade. Refurbishment of amenities building, change rooms, fitness area, table tennis area and seating. | Complete | \$645,000 | Jun-21 | Oct-22 |
| 2 | Road | NSW | Blacktown City Council | Resealing 1. Barossa Drive, Minchinbury 2. Bovis Place, Rooty Hill | Resealing of existing pavement that is heavily oxidised with some localised pavement failure. | Complete | \$1,440,500 | Nov-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Community | NSW | Blacktown City Council | Bicycle and Walking Paths 1. Crudge Road, Marayong 2. Cantwell Street, Glenwood | Construction of path paving, pram ramps, some kerb and gutter and tree removal. | Complete | \$500,000 | Sep-21 | Sep-21 |
| 3 | Community | NSW | Blacktown City Council | Mount Druitt Town Square | This project will provide a larger shade structure and a stage, which will better support Street Uni programs for at-risk kids and reduce crime in the area. This project is in addition to the current project upgrading urban spaces and providing play space elements. Upgrade | Underway | \$1,050,000 | Oct-22 | Dec-23 |
| 3 | Community | NSW | Blacktown City Council | Mount Druitt Town Centre Reserve – Kevin Betts Basketball Stadium | This project is for supportive infrastructure of roadways, inclusive parkland access and associated parking. This additional funding is for works in addition to the current project to upgrade and expand the existing stadium to add 2 courts and to increase participation of | In Planning | \$1,457,658 | Sep-23 | Dec-23 |
| 3 | Combination | NSW | Blacktown City Council | Nurragingy Reserve inclusive play space | Construct inclusive parking area for minibuses, cars and inclusive change rooms. Inclusive adventure playground and parking. | Complete | \$700,000 | May-22 | Mar-23 |
| 3 | Combination | NSW | Blacktown City Council | Glenwood Cycleway | Additional works due to Sydney Water's previously unknown requirements including: Extensive footings to retaining walls to protect Sydney Water assets requiring very slow and detailed construction methodology. Bicycling and walking paths. | Complete | \$380,000 | Jul-22 | Dec-22 |
| 3 | Combination | NSW | Blacktown City Council | Rooty Hill School of Arts | Additional car parking. Off road carparks. | In Planning | \$75,000 | Oct-23 | Dec-23 |
| 3 | Community | NSW | Blacktown City Council | Parklea Soccer Football Club Kings Langley | Storage building extension. Sporting and recreation facilities. | Complete | \$40,000 | May-22 | Nov-22 |
| 3 | Community | NSW | Blacktown City Council | Simpson Pavilion Blacktown Showground- Accessible ramp. | Accessible ramp to Simpson Pavilion Building. Improved accessibility of community facilities. | Complete | \$70,000 | Sep-22 | Jun-23 |
| 3 | Community | NSW | Blacktown City Council | Blacktown Aquatic Centre splash pad | Supply and install Sky-soaker bucket as an additional and exciting feature to the water play splash pad. Recreation facilities. | Complete | \$60,000 | May-22 | Aug-22 |
| 3 | Community | NSW | Blacktown City Council | Cumberland Woodworkers Building | Building upgrade for community woodworkers at Jennifer Avenue Blacktown. Improvements to community facilities. | Complete | \$40,000 | Jan-23 | Jun-23 |
| 3 | Community | NSW | Blacktown City Council | Blacktown Showground | Sunshine Harvester Display Structure – Roof over restored historic harvester on display with open sides to allow viewing. Exhibition of historic item. | Complete | \$85,000 | Nov-22 | Apr-23 |
| 3 | Community | NSW | Blacktown City Council | Whalan Reserve | Undercover Cricket Training Facility. Upgrade to fencing on open sided building and lighting. Sporting facilities. | Underway | \$180,000 | May-23 | Dec-23 |
| 3 | Community | NSW | Blacktown City Council | Rooty Hill School of Arts | Improved Pedestrian Connections. Walking Paths. | In Planning | \$140,000 | Oct-23 | Dec-23 |
| 1 | Community | NSW | Bland Shire Council | Construction of a new hangar at West Wyalong airport | Current and potential new users of the West Wyalong Airport have identified a lack of hangar space as a major stumbling block to further development of the West Wyalong airport. | Underway | \$453,731 | Oct-20 | Jun-24 |
| 1 | Community | NSW | Bland Shire Council | West Wyalong Tennis Club Clubhouse modification | The existing clubhouse was originally a school building before being transported to the existing site more than 60 years ago. The clubhouse is in urgent need of major repairs or replacement. | Complete | \$103,401 | Oct-21 | Jan-22 |
| 1 | Community | NSW | Bland Shire Council | Refurbishment and rejuvenation of internal and external areas within the Bland Community Care Centre. | Since being built in the late 1990's the Community Care Centre has not had any refurbishments, updates or major maintenance works carried out. The decor and furniture is old, worn and past its used by date, the gardens are in urgent | Complete | \$81,889 | Mar-21 | Sep-21 |
| 1 | Road | NSW | Bland Shire Council | Raising and widening of the Ungarie School Bridge (Mackrell Street Bridge) | The existing bridge/culvert known locally as Ungarie School Bridge (Mackrell Street bridge) regularly floods, cutting off access from the main township to Ungarie Central School and a number of other properties and parts of Ungarie. | Complete | \$350,000 | May-21 | May-23 |
| 1 | Road | NSW | Bland Shire Council | Gravel resealing program in the townships of West Wyalong and Wyalong | Bland Shire Council has the second longest road network in the state. With a large area to cover and limited available funding, Council has previously been unable to identify appropriate funding programs for urgently needed resealing work throughout the major | Complete | \$860,806 | Apr-21 | Mar-22 |
| 2 | Community | NSW | Bland Shire Council | West Wyalong Men's Shed, 123 Railway Road, West Wyalong NSW 2671 | Painting/Improvements to community facilities | Complete | \$43,000 | Sep-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Bland Shire Council | 59 - 61 Gilbert Street, Wyalong, NSW 2671 | Painting/Improvements to community facilities | Complete | \$12,000 | Mar-21 | Jul-21 |
| 2 | Road | NSW | Bland Shire Council | Multiple Bland Shire Based Roads. | Any work involving bridges or culverts | Underway | \$670,000 | Jun-21 | Dec-23 |
| 2 | Community | NSW | Bland Shire Council | Main Street, Ungarie, NSW 2669 | Landscaping Improvements | Complete | \$50,000 | Jun-21 | Sep-21 |
| 2 | Road | NSW | Bland Shire Council | Multiple Roads in West Wyalong | Rehabilitation | Complete | \$420,800 | Aug-21 | Nov-22 |
| 2 | Community | NSW | Bland Shire Council | Tivoli Theatre, 16 -18 Court Street, West Wyalong, NSW 2671 | Painting/Improvements to community facilities | Complete | \$150,000 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Bland Shire Council | Pine Street/ Boundary Street/ Boltes Road, West Wyalong, NSW 2671 | Drainage | Complete | \$44,403 | Jun-21 | Sep-21 |
| 3 | Road | NSW | Bland Shire Council | Multiple roads in West Wyalong | Rehabilitation of the following roads – Uncle Bills Road Tyndells Lane | Underway | \$1,150,000 | May-22 | Dec-23 |
| 3 | Community | NSW | Bland Shire Council | New Lining Pool Slide Splash Pool | Due to an increase in visitors and in turn, pool users, the existing splash pool is no longer considered large enough to meet demand and has to be enlarged to cope with the current numbers due to WHS concerns. | Underway | \$45,000 | Apr-23 | Jun-24 |
| 3 | Community | NSW | Bland Shire Council | Sewer Treatment Plant Rehabilitation | Other – Infrastructure upgrade at Sewerage treatment plant to enable system to cope with increasing tourists and transient workers. | Complete | \$350,000 | Feb-23 | Jul-23 |
| 3 | Community | NSW | Bland Shire Council | Bland Shire Youth Space | Improvements to community facilities – Fit out of building to create local youth space in West Wyalong | Underway | \$350,000 | Aug-22 | Dec-23 |
| 3 | Community | NSW | Bland Shire Council | Main Street Mural | Other – Installation of a mural in Main St, West Wyalong with a focus on the history/heritage of the town. The mural will be on building on the Highway that has great visibility and exposure. The mural is 10 x 30 metres. | Complete | \$50,000 | Sep-22 | Jun-23 |
| 3 | Community | NSW | Bland Shire Council | New Animal Pound and Relocation of Solar Panels | Other - Construction of a new animal pound to meet RSPCA and industry standards and relocation of solar panels from adjoining council land to future development of the precinct. | Underway | \$335,000 | Sep-22 | Jun-24 |
| 3 | Community | NSW | Bland Shire Council | Natural Heritage Reserve Stage | Landscaping Improvements | Underway | \$34,654 | Oct-22 | Dec-23 |
| 3 | Community | NSW | Bland Shire Council | Additional Water Reservoir for Truck Wash | Other – Installation of new reservoir as current facilities are unable to meet rising demand. The new eco-friendly reservoir will increase capacity for heavy vehicle operators to maintain their vehicles. | Underway | \$35,000 | May-22 | Jun-24 |
| 3 | Community | NSW | Bland Shire Council | Adventure Playground McCann Park | Installation of a new Playground to address aging infrastructure in McCann Park. | Complete | \$400,000 | Nov-22 | Jul-23 |
| 3 | Combination | NSW | Bland Shire Council | Saloon Car Drag Strip at Airport | Sporting and recreation facilities – The development of a purpose built regional motorsports facility to facilitate driving events and straight-line competition. The track will run approximately 500 metres long and will be situated at the existing West Wyalong Airport. | Underway | \$950,000 | May-23 | Jun-24 |
| 1 | Road | NSW | Blayney Shire Council | Newbridge Road works | The proposed works location is a narrow road (> 6.5m) with a failed bitumen surface that generates poor lane positioning for motorists on approach to a number of sharp bends, and approaches to the existing railway underpass on the Main Western Railway. | Complete | \$537,301 | Oct-20 | Feb-21 |
| 2 | Road | NSW | Blayney Shire Council | Culvert approach repairs program - Rehabilitation | Road approaches to culverts have consolidated, resulting in uneven surface, presenting a safety risk to motor vehicles. | Complete | \$72,711 | Apr-21 | Jun-23 |
| 2 | Community | NSW | Blayney Shire Council | Stillingfleet Street shared path | Providing a safe connection between the Blayney shared path network and Blayney Hospital and Lee Hostel Nursing Home. | Complete | \$79,662 | Jul-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Community | NSW | Blayney Shire Council | Footpath renewal program | Undertaking the renewal of multiple sections of Councils footpath network where failures have occurred. | Complete | \$32,338 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Blayney Shire Council | Leabeater Street bridge over Grubbenbun Creek | Replace 1 lane load limited (4 tonne) timber bridge with a 1 lane, 20m long concrete bridge, with improved alignment, and flood resilience. | Complete | \$219,325 | Dec-21 | Jun-23 |
| 2 | Road | NSW | Blayney Shire Council | Heavy Patching Program extension | Extending Councils existing heavy patching program to include Long Swamp Road which has a seriously failed pavement. The project involves stabilising the existing base pavement layer and providing a 150mm overlay of DGB20 and a two coat seal, over a length of | Complete | \$148,135 | Nov-21 | Apr-22 |
| 3 | Road | NSW | Blayney Shire Council | Millthorpe urban road reconstruction and drainage improvements | Undertake the upgrade of urban drainage and road pavement in Stabback and Unwin Streets in Millthorpe, to address a lack of formalised drainage that has resulted in accelerated pavement deterioration. | Complete | \$1,074,602 | Feb-23 | Jun-23 |
| 1 | Combination | NSW | Blue Mountains City Council | Replace footpaths + Storm water drainage from adjacent properties to Gutter | Replacement of unit pavers (trip hazard), renewal of town centre kerbs, renewal of driveways | Complete | \$822,191 | Feb-21 | Jun-22 |
| 1 | Combination | NSW | Blue Mountains City Council | Survey, design and construction of 100m shared path on Park Avenue between Old Bathurst Road and Boorea Street, which connects to Blaxland Preschool and Thomas | Survey, design and construction of 100m shared path on Park Avenue between Old Bathurst Road and Boorea Street, which connects to Blaxland Preschool and Thomas Park, Blaxland. A small section of fencing will also be installed on the frontage of the preschool to better | In Planning | \$46,991 | Sep-23 | Jun-24 |
| 2 | Combination | NSW | Blue Mountains City Council | Lincoln Rock Carpark, Wentworth Falls | Off Road Car Park: (30% Upgrade / 70% Renewal) Provide parking facility for high demand area. | Complete | \$255,146 | Jun-21 | Sep-21 |
| 2 | Combination | NSW | Blue Mountains City Council | Paradise Pool Carpark, Linden | Off Road Car Park: (30% Upgrade / 70% Renewal) To provide visitors car parking as frequently visited tourist area. | Complete | \$43,038 | Jun-21 | Sep-21 |
| 2 | Combination | NSW | Blue Mountains City Council | 25 Pritchard St, Wentworth Falls | Drainage: Drainage Improvement Works (50% Renewal / 50% Upgrade) To reduce flooding caused by the inadequate system capacity. | Underway | \$213,061 | Apr-22 | Jun-24 |
| 2 | Community | NSW | Blue Mountains City Council | Ellison School Footpath, Hawkesbury Rd, Winmalee | Bicycle and Walking Paths: (New) Active Transport Link – high priority. | Complete | \$179,859 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Blue Mountains City Council | Old Bathurst Rd, Blaxland | Street Lighting Equipment: (80% Upgrade / 20% Renewal) Lighting Upgrade to improve safety and visibility | Complete | \$534,926 | Mar-22 | Oct-22 |
| 2 | Road | NSW | Blue Mountains City Council | Leura Mall, Leura | Street Lighting Equipment: (Upgrade) Lighting Upgrade to improve safety and visibility | Complete | \$94,928 | Jul-21 | Jun-22 |
| 2 | Combination | NSW | Blue Mountains City Council | St Georges Cres, Falconbridge | Reconstruction: (New) Active Transport Link – high priority | Complete | \$94,535 | May-21 | Mar-22 |
| 2 | Combination | NSW | Blue Mountains City Council | Falcon St, Hazelbrook | Bicycle and Walking Paths: (New) Shared path – Active Transport Link. High priority. Previous estimate revised due to increased costs. | Complete | \$56,633 | Feb-22 | Mar-22 |
| 2 | Road | NSW | Blue Mountains City Council | Heavy Patching Program | Resealing: Construction of heavy patching across 305 locations throughout out Blue Mountains City Council Local Government Area. | Complete | \$1,190,185 | Jun-21 | Apr-22 |
| 2 | Road | NSW | Blue Mountains City Council | Warialda Street, Katoomba. Drainage. | Construction of new pit and pipe open channel with connection to existing drainage system. | Complete | \$28,284 | Jun-22 | Nov-22 |
| 2 | Road | NSW | Blue Mountains City Council | Cleveland Road, Lawson. Drainage | Development of new connection and decommissioning of existing drainage system. To mitigate flooding of private property. | Complete | \$25,074 | Dec-21 | Jun-22 |
| 3 | Road | NSW | Blue Mountains City Council | Road Rehabilitation Partial Renewal (Heavy Patching) | General Road Maintenance / Resealing: Continuation of road rehabilitation partial renewal throughout out Blue Mountains City Council Local Government Area in identified high risk areas. | Complete | \$1,738,364 | Sep-22 | May-23 |
| 1 | Community | NSW | Bogan Shire Council | Swimming Pool - Water Slide | Nyngan in western NSW has long hot summers, and like many rural and regional towns there is a lack of recreational options for children and youth. Bogan Shire Council would like to install a slide at the pool to enhance the experience for children and youth and to | Complete | \$200,000 | Jan-21 | Jul-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|---|-------------|-----------------|------------|----------|
| 1 | Community | NSW | Bogan Shire Council | Netball Oval - Sealing | Nyngan has no all-weather netball courts which rules it out of hosting competitive games. The five grass courts in town were recently improved with lighting to enable weeknight competition, but the grass surface is slippery in winter, and requires constant maintenance | Complete | \$111,253 | Nov-20 | May-21 |
| 1 | Community | NSW | Bogan Shire Council | Upper Bogan River Development | The upper weir area is a popular location for fishing, birdwatching, walking and camping. The site is undeveloped with no amenities. It requires tidying up the existing overgrown vegetation and repairs to the gravel access road. The installation of a toilet block, picnic | Complete | \$97,507 | Nov-20 | Nov-21 |
| 1 | Community | NSW | Bogan Shire Council | Hermidale Park - Upgrade | The village of Hermidale is located between Nyngan and Cobar on the Barrier Highway. It is 50km from Nyngan. The playground and park are very old and the equipment is broken and unsafe. The existing wire fencing is not in good order. This is the only play equipment | Complete | \$30,000 | Jun-21 | Nov-21 |
| 1 | Community | NSW | Bogan Shire Council | Coolabah Village - Toilets | There is currently no public toilet in Coolabah. This toilet would be built near the coach stop on the highway where it is needed. | Complete | \$30,000 | Feb-21 | Sep-21 |
| 1 | Community | NSW | Bogan Shire Council | Nyngan Cemetery - Re-fencing | Nyngan cemetery includes a modern irrigated lawn plot which during dry time is invaded by hungry wildlife, particularly kangaroos, which cause damage to gravesites. This is distressing for those who visit, and also makes it difficult for the Bogan Shire to maintain | Complete | \$48,415 | May-21 | May-21 |
| 1 | Community | NSW | Bogan Shire Council | Lower Bogan River Development | Although the Bogan River flows through Nyngan it has not been recognised by previous town planners as a feature for tourists and residents. In recent years Bogan Shire Council has been gradually developing this area, building a pontoon and a pathway. It has been well | Complete | \$130,000 | Nov-20 | Mar-22 |
| 1 | Community | NSW | Bogan Shire Council | Frank Smith Oval - Upgrades | Frank Smith Oval is used for senior and junior cricket and touch football in summer and soccer in winter. The main pitch does not have a boundary fence which means for cricket a boundary has to be made from rope or poly pipe before the games. | Complete | \$101,332 | Mar-21 | Nov-21 |
| 1 | Road | NSW | Bogan Shire Council | Local Roads - Resealing | Old and cracked bitumen surface is allowing moisture infiltration into the pavement causing potholes and deformation. | Complete | \$84,000 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Bogan Shire Council | Local Roads - Re-sheeting 3km | Poor quality deformed pavement allows infiltration of moisture creating wheel ruts and potholes. | Complete | \$79,017 | Dec-20 | Jan-21 |
| 2 | Community | NSW | Bogan Shire Council | Nyngan Showground Multipurpose Arena, Hoskins street, Nyngan NSW | Sporting and recreation facilities. The construction of an 80m x 40m enclosed arena with 1.7m high steel fence for horse events. There is currently no safe space for horse riding and lessons at Nyngan Showground and riders are instead going to other towns to learn and | Complete | \$34,000 | Jun-21 | Jun-21 |
| 2 | Community | NSW | Bogan Shire Council | Walker Pavilion painting, Nyngan Showground, Hoskins Street Nyngan NSW | Sporting and recreation facilities. The preparation and painting of the Walker Pavilion at the Nyngan Showground, Nyngan NSW | Complete | \$6,000 | Jun-21 | Aug-21 |
| 2 | Road | NSW | Bogan Shire Council | Pangee Road 2km seal, Nyngan NSW | Sealing. The preparation and bitumen sealing of 2km of Pangee road, which is currently unsealed. | Complete | \$297,753 | Aug-21 | May-22 |
| 2 | Combination | NSW | Bogan Shire Council | Kerb and guttering, Nyngan NSW | Works involving cycling and pedestrian infrastructure | Complete | \$337,750 | Oct-21 | Jun-22 |
| 3 | Road | NSW | Bogan Shire Council | Pangee Road Seal, NYNGAN NSW: Sealing | The preparation of, and putting a seal on, a section of unsealed road - Pangee Road. | Complete | \$320,000 | Nov-22 | May-23 |
| 3 | Road | NSW | Bogan Shire Council | Gravel Resheeting, NYNGAN NSW: Re-sheeting | Placement of additional gravel on top of existing – roads (several locations) | Complete | \$300,000 | Jan-23 | Apr-23 |
| 3 | Road | NSW | Bogan Shire Council | Buckiinguy Road, Bitumen Resealing, NYNGAN NSW: Resealing | Subsequent sealing of Buckiinguy Road. | In Planning | \$91,000 | Sep-23 | Oct-23 |
| 3 | Road | NSW | Bogan Shire Council | Drainage: Kerb and guttering in NYNGAN NSW | Replacement of kerb and guttering to improve drainage – Nyngan township priority areas | Complete | \$200,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Bogan Shire Council | Bogan Shire Early Learning Centre Dandaloo St, NYNGAN NSW: Painting/Improvements to community facilities | Additions / extensions to childcare centre buildings, landscaping, fencing to provide for expansion | Underway | \$260,000 | Mar-23 | Jun-24 |
| 3 | Community | NSW | Bogan Shire Council | Bogan Shire Youth and Community Centre, 46 Cannonbar St, NYNGAN NSW: Painting/Improvements to community facilities | Additions to community centre buildings (storage), landscaping, parking to enhance existing | Complete | \$200,000 | Jun-22 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | NSW | Bogan Shire Council | Footpath priority replacements NYNGAN NSW: Bicycle and Walking Paths | Works involving cycling and pedestrian infrastructure – Nyngan township priority areas | Underway | \$150,000 | Jul-23 | Dec-23 |
| 3 | Community | NSW | Bogan Shire Council | Rodney Robb Arena, Nyngan Showgrounds, Hoskins St, NYNGAN NSW: Painting/Improvements to community facilities | Installation of irrigation on equestrian arena for dust suppression during events | Underway | \$50,000 | Apr-23 | Sep-23 |
| 3 | Community | NSW | Bogan Shire Council | Walking Path Drinking Fountains NYNGAN NSW: Bicycle and Walking Paths | Installation of drinking fountains on walking paths – varied locations within Nyngan township | Underway | \$24,000 | Aug-22 | Dec-23 |
| 3 | Combination | NSW | Bogan Shire Council | Car Park, Dandaloo St, NYNGAN NSW: Off-road Car Parks | Rehabilitation of surface and layout modifications to allow installation of Electric Vehicle charging points | Underway | \$50,000 | Jul-22 | Dec-23 |
| 3 | Community | NSW | Bogan Shire Council | Nyngan Pool Reticulation System Maintenance, Bogan St, NYNGAN NSW: Sporting and recreation facilities | Works to repair and maintain Nyngan Swimming Pool water filtration / treatment system | Underway | \$76,000 | Jul-22 | Nov-23 |
| 3 | Community | NSW | Bogan Shire Council | Nyngan Tennis Courts and Club House Sporting and recreation facilities | Resurfacing of tennis courts and maintenance work on Club House building and fencing | Underway | \$102,048 | Feb-23 | Nov-23 |
| 1 | Community | NSW | Bourke Shire Council | Upgrade to Pool Carpark, Gold Club Carpark and North Bourke Truck Stop Car Park | Improve access to community facilities; Bourke Swimming Pool, Bourke Golf Club and community playground at North Bourke. | Complete | \$88,445 | Feb-21 | Mar-21 |
| 1 | Community | NSW | Bourke Shire Council | Construction of a 8mt x 12mt shelter shed to protect the historic railway scales at Bourke Railway Yards. | The scales are part of Bourke's Railway history and if not protected with a shelter and preserved will be left to deteriorate. | Complete | \$18,000 | Apr-21 | May-21 |
| 1 | Community | NSW | Bourke Shire Council | Information board currently located at Percy Hobson Park will be relocated to North Bourke Park | The Swagman sign currently sits in front of a water tower that will soon have a mural of Percy Hobson painted on it. The Swagman sign will obstruct this mural. The Swagman sign needs to move. | Complete | \$18,000 | Mar-21 | Dec-21 |
| 1 | Community | NSW | Bourke Shire Council | Rotary Park Toilets replacement with a modular building | New Rotary Park Toilets will be WHS complaint and disability accessible. Refurbished toilets to ensure there are appropriate facilities at the Bourke Golf Club precinct for crowds of 40+ people. The toilets can be accessed by Bourke Squash Club, | Complete | \$92,500 | Dec-20 | Mar-21 |
| 1 | Community | NSW | Bourke Shire Council | Improve access from Bourke to North Bourke with 4kms of compressed granite pathway at North Bourke | Improve access from Bourke to North Bourke providing a path that is off the Mitchell Highway, increasing safety for pedestrians and drivers. | Complete | \$150,000 | Apr-21 | Dec-21 |
| 1 | Community | NSW | Bourke Shire Council | Health and Wellbeing facility at the BOB Park | Increased access to walkways / exercise facilities around Bourke, additional pontoon for the Jandra Paddle steamer to dock, increasing tourism product, value adding to existing Back O Bourke Centre as a tourist facility. | Complete | \$349,726 | Apr-21 | Dec-21 |
| 1 | Community | NSW | Bourke Shire Council | Purchasing and planting 100 advanced shade trees as per Bourke Shire Councils Tree replacement plan. | Increasing natural shade and beautifying the streets and park areas of Bourke. | Complete | \$136,795 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Bourke Shire Council | Footpath improvements consistent with Disability Action Management Plan | Implementation of Bourke Shire Council Disability Action Management Plan | Complete | \$140,000 | Mar-21 | Dec-21 |
| 1 | Community | NSW | Bourke Shire Council | Removal of existing fence, graded fence line and installation of 3.1km's of exclusion fencing and access gates. | Old fence along Golf Course boundary is derelict. The fence does not prevent stock and feral animals from accessing the highway. The existing fence is ineffective in protecting the road and is an eyesore to people arriving into the township of Bourke. | Complete | \$25,000 | Mar-21 | Dec-21 |
| 1 | Community | NSW | Bourke Shire Council | Installation of water-wise irrigation systems in public parks and gardens | This will improve water use (sprinklers can be programmed to turn on at night) and improved WHS practices - staff do not have to move around heavy sprinkler systems. | Complete | \$181,437 | Apr-21 | May-21 |
| 2 | Community | NSW | Bourke Shire Council | 85 Mertin Street, Bourke (-30.096225089950764, 145.94440091349233) | Additional Swimming Pool Shade (Marshalling area, communal areas surrounding pool) | Complete | \$380,000 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Bourke Shire Council | 14 Darling Street, Bourke (-30.096225089950764, 145.94440091349233) | Medical Centre External Upgrade (safety fence for carpark and building (\$80K) and automated sprinkler system (\$40)) | Complete | \$120,000 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Bourke Shire Council | Kidman Way, Bourke (-30.080280266419546, 145.94945011990097) | Back O Bourke function centre disability access path | Complete | \$60,000 | Mar-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Bourke Shire Council | 19 Mitchell Street, Bourke (-30.0883846583566, 145.93567431764652) | Men's Shed – Relocation of toilet | Complete | \$50,000 | May-21 | Jun-22 |
| 2 | Combination | NSW | Bourke Shire Council | Bourke Levee Bank, (-30.085366153902097, 145.94179748765885) | Solar lighting on footpath / bike track from Wharf to North Bourke | Complete | \$112,000 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Bourke Shire Council | 29 Mitchell St, Bourke Various Locations_ | Chairs, tables, furniture for public spaces / parks / reserves – Fixed Furniture | Complete | \$20,000 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Bourke Shire Council | 85 Mertin Street, Bourke (-30.096225089950764, 145.94440091349233) | Shade at Bourke Swimming Pool Carpark | Complete | \$126,018 | Mar-21 | Jun-22 |
| 3 | Community | NSW | Bourke Shire Council | Bourke Swimming Pool, program pool and complex upgrade | Bourke Program Pool development and kiosk upgrade | Complete | \$2,399,806 | Mar-22 | Jun-23 |
| 1 | Combination | NSW | Brewarrina Shire Council | Goodooga Roadside Rest Area | • Improved Road Safety; Being the only rest stop for 120klm mid-way between Brewarrina and Goodooga the rest stop will providing opportunity for drivers to pull over to take a break, use toilet facilities | Complete | \$100,000 | Oct-20 | Mar-21 |
| 1 | Community | NSW | Brewarrina Shire Council | Culgoa Tennis Courts Upgrade | Replace worn out earthen tennis courts that have long since passed their use by date and are in poor condition and unplayable at present. | Complete | \$80,000 | Mar-21 | Oct-21 |
| 1 | Combination | NSW | Brewarrina Shire Council | Installation, Refurbishment, and Replacement of Signage and Tourism Advertising Boards | Poor or non-existent directional signage, non-existent interpretive signage for tourists and visitors to significant tourist attractions such as the heritage listed fish traps, museum, artesian bore bathes etc. | Complete | \$80,000 | Oct-20 | Oct-21 |
| 1 | Community | NSW | Brewarrina Shire Council | Weilmoringle Tennis Courts Upgrade. | Replace worn out earthen tennis courts that have long since passed their use by date and are in poor condition and unplayable at present. | Complete | \$100,000 | Mar-21 | Oct-21 |
| 1 | Combination | NSW | Brewarrina Shire Council | Dunstable Road and Bora Whyman Road - Drainage | Existing formed roads become impassable in wet weather with deep scouring and drainage needs to be rectified | Complete | \$300,558 | Oct-20 | Jun-21 |
| 1 | Combination | NSW | Brewarrina Shire Council | Weir Park - Refurbishment | Vehicle and pedestrian access issues such as all-weather surfaces including both roads and footpaths in Weir Park. New surfaces and lighting including the all-weather parking area and rest area will ensure tourist and visitors have the opportunity to access the area at all times | Complete | \$160,000 | Nov-20 | Oct-21 |
| 2 | Community | NSW | Brewarrina Shire Council | Brewarrina Toddlers pool Church street Brewarrina | Brewarrina shire council intends on building a toddler pool within our current facilities that will continue to be free access to all. Sporting and recreation facilities Works to upgrade, repair or maintain sporting ovals, | Complete | \$189,387 | Jun-21 | Nov-21 |
| 2 | Community | NSW | Brewarrina Shire Council | Goodooga skate Park , Brewarrina | Council intends on providing a small skate park for small village within their LGA. Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$100,000 | Jun-21 | Nov-21 |
| 2 | Community | NSW | Brewarrina Shire Council | Brewarrina Park Picnic area Bathurst street | Brewarrina shire council intends on providing all access park furniture and shade Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$100,000 | Jun-21 | Nov-21 |
| 2 | Community | NSW | Brewarrina Shire Council | Brewarrina LGA Road Safety Grid program (RSGP) | Council intends on continuing the RSGP and replacing dangerous grids within our LGA. The project is not part of Council's road program as the grids are located on shire roads but are installed and maintained by landowners with Council consent. | Complete | \$200,000 | Jun-21 | Nov-21 |
| 3 | Community | NSW | Brewarrina Shire Council | Goodooga Splash Park | Construction of Splash park and associated facilities in Goodooga. Sporting and recreation facilities Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc | Complete | \$1,041,116 | Aug-22 | Jun-23 |
| 3 | Community | NSW | Brewarrina Shire Council | Revitalise Town Streets | Undertake construction/reconstruction of footpaths, kerb and Channel Brewarrina & Goodooga. Rehabilitation -Work to return a road to its original standard - Drainage – Kerb & Channel Works - Walking Paths | Complete | \$600,000 | Oct-22 | Jun-23 |
| 1 | Community | NSW | Broken Hill City Council | Blende Street Broken Hill - 2.4m Wide shared Footpath with Accessibility Kerb ramps | Current footpath is 1.2m wide and deteriorated. The kerb ramps are not available for wheelchair access. Removing the existing deteriorated footpath and constructing a 2.4m wide path will allow use by both pedestrians and people with mobility challenges. | Complete | \$155,290 | Mar-21 | Jan-22 |
| 1 | Community | NSW | Broken Hill City Council | O'Farrell Street - 2.4m wide shared footpath with accessible kerb ramps | Current footpaths are too narrow and/or in deteriorated condition with non existing or inadequate kerb ramps for wheelchair access. Removing and constructing new footpaths to minimum 2.4m width and incorporating compliant kerb ramps will enable use by both able | Complete | \$155,290 | Mar-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Broken Hill City Council | Galena Street – Williams St to Talc St | Bicycle and Walking Paths | Complete | \$123,773 | Jun-21 | Jun-22 |
| 2 | Community | NSW | Broken Hill City Council | Patton Street – Queen St to Bonanza St | Bicycle and Walking Paths | Complete | \$236,610 | May-21 | Jun-22 |
| 2 | Community | NSW | Broken Hill City Council | O'Neil/Uranium St – Willyama High School to Zebina St | Bicycle and Walking Paths | Complete | \$306,138 | Aug-21 | Jun-22 |
| 3 | Community | NSW | Broken Hill City Council | Active Transport Plan – Shared Paths Route 1 | Shared paths work to replace current non-compliant footpaths to new 2400mm wide footpaths to Australian Standards along Blende Street from Galena Street to Silver Street. | Complete | \$621,160 | May-22 | Jun-23 |
| 1 | Road | NSW | Burwood Council | Wentworth Road, between Woodside Avenue to Norwood Street, Concrete road pavement slab repairs and asphalt re-sheeting to rehabilitate pavement, | Pavement slab subsidence, major surface cracking allowing water ingress into the subgrade creating surface roughness. | Complete | \$169,168 | Feb-21 | Mar-21 |
| 2 | Community | NSW | Burwood Council | Henley Park Landscape and pathway upgrade around the Henley Park Amenities Building | Landscape Improvements around the newly constructed Amenities building including pathway upgrades, accessibility upgrade, tree planting, new garden beds. | Complete | \$250,000 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Burwood Council | Henley Park Playing Fields upgrade | Sporting and recreation facilities. Turfing, Irrigation and drainage of Playing fields 1, 2 and mini's. | Complete | \$230,340 | Aug-21 | Dec-21 |
| 2 | Road | NSW | Burwood Council | Strathfield Town Centre Beautification Works | Landscape Improvements such as new planting, new planter pots with trees, planter boxes, bins and seats on the East side of the Boulevard from Morwick St to Strathfield Square and Everton Rd at Mosely St. | Complete | \$187,180 | Jun-21 | Aug-21 |
| 2 | Road | NSW | Burwood Council | Road rehabilitation of Railway Pde. | Road pavement rehabilitation of Railway Pde from Shaftesbury Rd to Burwood Rd. | Complete | \$195,752 | Sep-21 | Nov-21 |
| 2 | Road | NSW | Burwood Council | Road Rehabilitation of Burwood Rd | Concrete Road pavement rehabilitation of sections of Burwood Rd from Deane St to Park Ave | Complete | \$317,067 | Nov-22 | Feb-23 |
| 3 | Road | NSW | Burwood Council | Morris Lane upgrade | Reconstruction of Morris Lane including construction of new kerb and dish drain, stormwater drainage improvements and road pavement upgrade | Complete | \$338,336 | Jun-22 | Sep-22 |
| 1 | Community | NSW | Byron Shire Council | Upgrade to amenities, including accessible toilets, installation of accessible stage lift and stage extension at Brunswick Heads Memorial Hall, Brunswick Heads, to | Lack of accessible amenities in community facilities. | Complete | \$103,175 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Byron Shire Council | Constructing new shared paths and pedestrian refuges | Currently no paths exist in these areas. Importantly, the Deacon Street shared path provides access up to the main street in Bangalow, Byron Street, as well as being a connector to Bangalow Parklands and the recently grant funded refurbishment of Heritage House. | Complete | \$170,000 | Apr-21 | Aug-21 |
| 1 | Community | NSW | Byron Shire Council | Byron Bay Central Business District - Replacement of CCTV | Current CCTV equipment is end of life and unreliable which in turn poses challenges to monitoring safety of the local community and visitors by Council and NSW Police. | Complete | \$155,873 | Apr-21 | Oct-21 |
| 1 | Community | NSW | Byron Shire Council | Works in Stuart Street, including an on-road separated cycle path (one-way) in each direction at an estimated cost of \$262,200. | Completes actions from Masterplan and Bike Plan, and provides significant green amenity improvement to a busy part of town for the local community. | Complete | \$301,022 | Jun-21 | Jun-22 |
| 2 | Road | NSW | Byron Shire Council | Lighthouse Road Drainage | Drainage and Sealing works including culverts, kerb and guttering and related activities | Complete | \$1,408,882 | Aug-21 | Jun-22 |
| 3 | Road | NSW | Byron Shire Council | Gilmore Crescent | Rehabilitation and realignment of 150metres of existing road including stormwater drainage. New pedestrian crossing, parking, footpaths and 250 metres shared path connecting through to Tennyson Street. 100m shared path connection from Gilmore | Complete | \$1,000,000 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Byron Shire Council | Mullumbimby Precinct Connectivity | Construction of new road (250 metres) to connect to the Mullumbimby Skate Park. | Complete | \$300,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Byron Shire Council | Mullumbimby Dog Park – Stage 1 | New recreation facility featuring a dog exercise park. Stage one activities to include community consultation, design, landscaping, accessible access, fencing, seating and water bubbler. | Underway | \$160,140 | Feb-23 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | NSW | Cabonne Council | Sealing of gravel roads in Cargo | Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re- | Complete | \$42,422 | Nov-20 | Dec-20 |
| 1 | Road | NSW | Cabonne Council | Sealing of gravel roads in Eugowra | Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re- | Complete | \$23,637 | Nov-20 | Dec-20 |
| 1 | Road | NSW | Cabonne Council | Sealing of gravel roads in Yeoval | Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re- | Complete | \$16,676 | Jan-21 | Jan-21 |
| 1 | Road | NSW | Cabonne Council | Sealing of gravel roads in Manildra | Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re- | Complete | \$30,493 | Nov-20 | Dec-20 |
| 1 | Road | NSW | Cabonne Council | Sealing of gravel roads in Orange | Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re- | Complete | \$58,423 | Nov-20 | Dec-20 |
| 1 | Road | NSW | Cabonne Council | Replacement of box culvert on Cargo Road | Road is an essential road transport link. The existing culvert is in very poor condition and doesn't fulfil the minimum level of service required. Significant structural issues have been identified. As it is no longer safe for carrying heavy loads, culvert has been closed for heavy | Complete | \$118,750 | Mar-21 | Oct-21 |
| 1 | Road | NSW | Cabonne Council | Repairs to bridges and culverts on roads in Cudal | Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion | Complete | \$29,500 | Jul-21 | Jun-22 |
| 1 | Road | NSW | Cabonne Council | Repairs to bridges and culverts on roads in Molong | Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion | Complete | \$101,050 | Jul-21 | Jun-22 |
| 1 | Road | NSW | Cabonne Council | Repairs to bridges in Cumnock | Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion | Complete | \$82,500 | Jul-21 | Jun-22 |
| 1 | Road | NSW | Cabonne Council | Repairs to bridges in Yeoval | Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion | Complete | \$250,200 | Jul-21 | Jun-22 |
| 1 | Road | NSW | Cabonne Council | Repairs to bridge on Back Mogong Road Canowindra | Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion | Complete | \$18,883 | Jul-21 | Oct-21 |
| 1 | Road | NSW | Cabonne Council | Repairs to culvert on Nangar Road Eugowra | Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion | Complete | \$21,689 | Jul-21 | Oct-21 |
| 1 | Road | NSW | Cabonne Council | Repairs to culverts on Burrendong Way | Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion | Complete | \$21,000 | Jul-21 | Jan-22 |
| 1 | Road | NSW | Cabonne Council | Replacement of box culvert on Longs Corner Road Canowindra | Road is an essential road transport link. Significant structural issues have been identified. As it is no longer safe for carrying heavy loads, culvert has been closed for heavy vehicles access. | Complete | \$100,000 | Mar-21 | Jun-22 |
| 1 | Road | NSW | Cabonne Council | Repairs to bridges and culverts on Cargo Road Cargo | Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion | Complete | \$39,850 | Jul-21 | Oct-21 |
| 1 | Road | NSW | Cabonne Council | Replacement of box culvert on Gumble Road Manildra | Road is an essential road transport link. Significant structural issues have been identified. As it is no longer safe for carrying heavy loads, culvert has been closed for heavy vehicles access. | Complete | \$95,000 | Mar-21 | Oct-21 |
| 1 | Road | NSW | Cabonne Council | Rehabilitation of existing pipe culvert on Cargo Road Lidster | Road is an essential road transport link. Significant structural issues have been identified. As it is no longer safe for carrying heavy loads, culvert has been closed for heavy vehicles access. | Complete | \$166,845 | Nov-20 | Oct-21 |
| 1 | Road | NSW | Cabonne Council | Sealing of gravel roads in Molong | Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re- | Complete | \$48,155 | Nov-20 | Dec-20 |
| 2 | Road | NSW | Cabonne Council | Repairs to Bocoble Creek Bridge on Garra Road. Location: (-33.126, 148.752) Work category: Bridge works | Project Description: Repairs to Bocoble Creek Bridge Problem Being Addressed: Scouring at abutments, debris in waterway, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes at both | Complete | \$41,000 | Jul-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Cabonne Council | Repairs to Loombah Creek Bridge on Loombah Road. Location: (-32.8164, 148.7578) Work category: Bridge works | Project Description: Repairs to Loombah Creek Bridge Problem Being Addressed: Impact damage to both approaches, transverse cracking throughout the deck, damage to metal railing, scour hole behind the abutment. | Complete | \$28,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Jews Creek Bridge on Larras Lee Road. Location: (-32.9847, 148.841) Work category: Bridge works | Project Description: Repairs to Jews Creek Bridge Problem Being Addressed: Scouring throughout waterway up to 1.5 m depth at downstream side, transverse cracking in soffit of concrete arch, scour at abutments, and | Complete | \$39,500 | Jul-21 | Mar-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Canomodine Creek Bridge on Baghdad Road. Location: (-33.458, 148.8478) Work category: Bridge works | Project Description: Repairs to Canomodine Creek Bridge Problem Being Addressed: Missing or ineffective kerb, replace defective kerb plank, build-up of debris and sediment on bridge deck timber rotting, erosion due to failure of | Complete | \$37,490 | Jul-21 | Oct-21 |
| 2 | Road | NSW | Cabonne Council | Repairs to Summer Hill Creek Bridge (3rd crossing) on Ophir Road. Location: (-33.2112, 149.1379) | Project Description: Repairs to Summer Hill Creek Bridge (3rd crossing) Problem Being Addressed: Metal railing surface rust, wearing surface defects, blocked drainage, ineffective joints | Complete | \$20,000 | Jul-21 | Mar-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Molong Rivulet Bridge on Marsden Street Location: (-33.0979, 148.8727) Work category: Bridge works | Project Description: Repairs to Molong Rivulet Bridge Problem Being Addressed: Corrosion of metal railing, no seal at joint, build-up of sediment on joint, concrete spalling, delamination to abutment 2 on side 2 adjacent to wing wall, | Complete | \$34,000 | Jul-21 | Mar-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Molong Creek Culvert on Lake Canobolas Road Location: (-33.319, 149.0239) Work category: Bridge works | Project Description: Repairs to Molong Creek Culvert Problem Being Addressed: Scour at both sides, concrete spalling, and general cleaning. | Complete | \$8,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Replacement of 5 Cell Box Culvert LR268-CUL2 on Nangar Road Location: (-33.521, 148.493) | Project Description: Replacement of 5 Cell Box Culvert. Problem Being Addressed: Structure in an overall poor condition. Large cracks along entire length of Wing Wall. Loss of head wall section and exposure of reinforcement, concrete | Complete | \$175,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to O'Neils Bridge on Reedy Creek Road. Location: (-33.36669287, 148.5488874) Work category: Bridge works | Project Description: Repairs to O'Neils Bridge Problem Being Addressed: Significant spalling under the deck girder units, the guard rail on the approaches with several sections being detached and broken posts. | Complete | \$28,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Waree Creek Bridge on South Bowan Park Road. Location: (-33.36421161, 148.817393) | Project Description: Repairs to Waree Creek Bridge Problem Being Addressed: Structural elements with some minor cracks, significant crash damage to the approach guard rail and bridge barriers. | Complete | \$24,000 | Jul-21 | Mar-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Cullanes Bridge on Settlement Bridge Road. Location: (-33.580547377, 148.5313556) | Project Description: Repairs to Cullanes Bridge Problem Being Addressed: Section of exposed reo at the top of one of the piles, one of the girder units is sinking relative to the remainder and significant debris build-up in the | Complete | \$16,894 | Jul-21 | Oct-21 |
| 2 | Road | NSW | Cabonne Council | Repairs to Carmens Bridge on Yells Road. Location: (-33.366326855, 148.4981125) Work category: Bridge works | Project Description: Repairs to Carmens Bridge Problem Being Addressed: Numerous structural elements have suffered impact damage, significant edge breaks, sections of the guard rail which are not attached correctly and | Complete | \$38,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Mandagery Creek Bridge on Eulimore Road. Location: (-33.3688925, 148.4394511) Work category: Bridge works | Project Description: Repairs to Mandagery Creek Bridge Problem Being Addressed: Important elements of the bridge structure showing advanced signs of wear, cracking near one of the bridge abutments and spalling under the deck, | Complete | \$47,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Baldrudgery Creek Bridge on Peak Hill Road. Location: (-32.86035045, 148.4844827) Work category: Bridge works | Project Description: Repairs to Baldrudgery Creek Bridge Problem Being Addressed: Significant severe scour under the western abutment and maintenance. | Complete | \$38,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert LR001-CUL42 on Baldry Road Location: (-32.8948 148.5530) | Project Description: Repairs to 3 Cell Box Culvert Problem Being Addressed: Waterway 50% silted and significant debris on the upstream side. | Complete | \$3,500 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert LR002-CUL25 on Eurimbla Road Location: (-32.90432 148.8098311) | Project Description: Repairs to 4 Cell Concrete Box Culvert Problem Being Addressed: Repairs/ replacement to Guard rail, major damage to scour protection, undermining of structure. | Complete | \$66,500 | Jul-21 | Mar-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert LR004-CUL13 on Bocobra Road Location: (-33.1567 148.5791) | Project Description: Repairs to 4 Cell Concrete Box Culvert . Problem Being Addressed: Sections of exposed reo and severe downstream erosion warrant maintenance intervention. | Complete | \$7,000 | Jul-21 | Feb-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert LR007-CUL7 on Euchareena Road Location: (-33.0780 148.89926) Work category: Bridge works | Project Description: Repairs to 2 Cell Concrete Box Culvert. Problem Being Addressed: Significant debris downstream to block this culvert, significant scour behind the wing walls, parts of the road and guardrail are undermined. | Complete | \$6,000 | Jul-21 | Mar-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert LR007-CUL14 on Euchareena Road Location: (-33.0495 148.9174) | Project Description: Repairs to 4 Cell Concrete Box Culvert. Problem Being Addressed: Debris build-up, Guardrail replacement. | Complete | \$4,000 | Jul-21 | Mar-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert LR049-CUL41 on Gumble Road Location: (-33.05336 148.6513) | Project Description: Repairs to 5 Cell Concrete Box Culvert . Problem Being Addressed: Debris blocking the waterway, replacement of Bridge rail end terminals for a significant spearing hazard. | Complete | \$55,000 | Jul-21 | Feb-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert LR049-CUL66 on Gumble Road Location: (-33.01905 148.63576) | Project Description: Repairs to 4 Cell Concrete Box Culvert. Problem Being Addressed: Debris build-up and erosion. Scoured areas need to be reinforced before more damage occurs. | Complete | \$11,500 | Jul-21 | Feb-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert LR104-CUL39 on Gundong Road Location: (-32.64079 148.3949) | Project Description: Repairs to 4 Cell Concrete Box Culvert Problem Being Addressed: Blockage needs clearing of silt and vegetation in waterway and culvert. | Complete | \$15,870 | Jul-21 | Oct-21 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert LR105-CUL56 on Obely Road Location: (-32.664215 148.5594) | Project Description: Repairs to 3 cell Concrete Box Culvert. Problem Being Addressed: Clearing of silt and vegetation in waterway and culvert. | Complete | \$7,000 | Jul-21 | Mar-22 |
| 2 | Road | NSW | Cabonne Council | Replacement of Pipe Culvert LR138-CUL10 on Yellow Box Road Location: (-33. 2382816, 148.668759) | Project Description: Replacement of 450mm diameter Concrete Pipe Culvert Problem Being Addressed: Structure is in very poor condition. Pipe broken and blocked out. Needs road pavement and replacement of Pipe culvert. | Complete | \$12,500 | Jul-21 | Oct-21 |
| 2 | Road | NSW | Cabonne Council | Replacement of 5 Cell box Culvert LR205-CUL26 on Casuarina Drive Location: | Project Description: Replacement of 5 Cell concrete box Culvert (2100x1200) Problem Being Addressed: Structure in an overall poor condition. Numerous cases of exposed reinforcement in the box culvert and wingwalls. | Complete | \$135,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Replacement of Culvert MR238-CUL32 on Nangar Road Location: (-33.495510 148.44182) | Project Description: Replacement of 4 Cell concrete box Culvert Problem Being Addressed: Structure in an overall poor condition. There are numerous instances of exposed reinforcement in the box cells. There is widespread cracking around | Complete | \$114,908 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Replacement of 5 *1200 dia Pipe culvert LR268-CUL2 on Cowriga Road Location: (-33.41851 149.13709) | Project Description: Replacement of 5 * 1200 mm dia Concrete pipe culvert Problem Being Addressed: Structure in an overall poor condition. Patch and repairs for soffit of some pipe sections and joints, headwall 2 and apron slab. Clearing of vegetation and | Complete | \$72,500 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Cabonne Council | Replacement of Concrete box culvert LR273-CUL4 on Davis Road Location: (-33.406389 149.14022) | Project Description: Replacement of Concrete Box culvert Problem Being Addressed: Structure in an overall poor condition. Box culvert constructed of steel I-beams are severely corroded, recommended repair or replacement. Wingwall on | Complete | \$123,000 | Jul-21 | Oct-21 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert MR573-CUL9 on Burrendong Way Location: (-33.1864 149.10300) | Project Description: Repairs of 4 Cell concrete box Culvert Problem Being Addressed: Recommended patch and repair for soffit of culverts. | Complete | \$7,500 | Jul-21 | Mar-22 |
| 2 | Road | NSW | Cabonne Council | Repairs to Culvert MR237A-CUL49 on Cargo Road Location: (-33.435308 148.78083) | Project Description: Repairs to 4 Cell concrete box Culvert Problem Being Addressed: Structure in an overall poor condition due to sections of exposed reo and cracking. Pavement has numerous failures. | Complete | \$17,020 | Jul-21 | Oct-21 |
| 3 | Road | NSW | Cabonne Council | Pye Street Shoulder Sealing | Putting a seal on an unsealed section of road. Propose to seal these lanes to improve amenity and functionality | Underway | \$20,000 | Oct-22 | Jun-24 |
| 3 | Road | NSW | Cabonne Council | Laneway Sealing – Gaskill Street (between Clyburn to Flanagan) | Putting a seal on an unsealed road. Laneway is unsealed and frequently used by businesses and residents. Propose to address pavement issues, and seal laneway | Underway | \$95,000 | Oct-22 | Jun-24 |
| 3 | Road | NSW | Cabonne Council | Bocobra Road – Heavy Patching and Repair | Work to return a road to its original standard. Repair to failed sections of which are at intervention according to Council's strategic asset management plan | Underway | \$760,000 | Oct-22 | Jun-24 |
| 3 | Road | NSW | Cabonne Council | Longs Corner Road select rehabilitation and road widening | Work to return a road to its original standard. Repair to failed section of road pavement, and widening of these areas to meet Council width standards | Underway | \$320,000 | Oct-22 | Jun-24 |
| 3 | Road | NSW | Cabonne Council | Amaroo Road select rehabilitation and road widening | Work to return a road to its original standard. Repair to failed section of road pavement, and widening of these areas to meet Council width standards | Underway | \$857,540 | Oct-22 | Jun-24 |
| 3 | Community | NSW | Cabonne Council | Cargo Footpath – Belmore Street (Church St to Wall St) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide. | Underway | \$75,000 | Oct-22 | Jun-24 |
| 3 | Community | NSW | Cabonne Council | Cargo Footpath - Belmore Street (Inn to Forbes St) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.0 metres wide. | Underway | \$10,000 | Oct-22 | Jun-24 |
| 3 | Community | NSW | Cabonne Council | Mullion Creek Footpath - Long Point Road (Bevan Rd towards Railway) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide. | Underway | \$45,000 | Oct-22 | Jun-24 |
| 3 | Community | NSW | Cabonne Council | Yeoval Footpath – Forbes Street (St Columbas to Bridge) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide. | Underway | \$85,000 | Oct-22 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | NSW | Cabonne Council | Cudal Footpath – Taylor Street (Main Street to Swinging Bridge) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide. | Underway | \$70,000 | Oct-22 | Jun-24 |
| 3 | Community | NSW | Cabonne Council | Cumnock Footpath – McLaughlin Street (Obley St to Sports Ground) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide. | Underway | \$65,000 | Oct-22 | Jun-24 |
| 3 | Community | NSW | Cabonne Council | Canowindra Footpath – Tilga Street (Flannagan St to Ferguson St) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.0 metres wide. | Underway | \$60,000 | Oct-22 | Jun-24 |
| 3 | Community | NSW | Cabonne Council | Manildra Footpath – Orange Street (Parkes St to Moura St) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide. | Underway | \$50,000 | Oct-22 | Jun-24 |
| 3 | Community | NSW | Cabonne Council | Molong Footpath – Wellington St (Smith St to existing path) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.0 metres wide. | Underway | \$20,000 | Oct-22 | Jun-24 |
| 3 | Community | NSW | Cabonne Council | Eugowra Footpath – Noble St (Pye St to Oberon St) | Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.0 metres wide. | Underway | \$55,000 | Oct-22 | Jun-24 |
| 1 | Road | NSW | Campbelltown City Council | Cleopatra Drive - Gallus place to Candius Street road rehabilitation and reseal | The road pavement is affected with significant levels of structural cracking, pumping of fines and rutting. The roughness is also very high. | Complete | \$203,072 | Dec-20 | Jan-21 |
| 1 | Road | NSW | Campbelltown City Council | Swaffham Road - From Airds Road to End cul-de-sac road rehabilitation and reseal | The road surface is oxidized and affected with longitudinal, transverse and crocodile cracking's with ravelling. | Complete | \$214,831 | Dec-20 | Jan-21 |
| 1 | Road | NSW | Campbelltown City Council | Sirius Street - Dawes Place to Solander Street road rehabilitation | The road pavement is affected with significant levels of crocodile cracking, pumping of fines and rutting. The roughness is also very high. | Complete | \$183,469 | Dec-20 | Dec-20 |
| 1 | Road | NSW | Campbelltown City Council | Nepean Tower Avenue - Larra Place to Hartford Avenue road rehabilitation | The proposed treatment includes rectification of the failure areas area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | Complete | \$141,111 | Dec-20 | Jan-21 |
| 1 | Road | NSW | Campbelltown City Council | Copperfiled Drive - Englorie Park Drive to Crispsparkle Drive road rehabilitation and sealing | The road pavement is affected with significant levels of crocodile cracking, pumping of fines and rutting. The roughness is also very high. | Complete | \$95,088 | Dec-20 | Feb-21 |
| 1 | Road | NSW | Campbelltown City Council | Montore Road - Airds Road to End Cul-de-sac, Minto road rehabilitation | The road surface is approximately 20 years old, oxidised and affected with moderate levels of cracking and ravelling | Complete | \$174,371 | Dec-20 | Feb-21 |
| 1 | Road | NSW | Campbelltown City Council | Gilchrist Drive, Ambarvale - Road Rehabilitation | The road surface is oxidised and affected with moderate levels of cracking and ravelling. | Complete | \$94,388 | Apr-21 | May-21 |
| 2 | Community | NSW | Campbelltown City Council | Ingleburn NSW2565 and Campbelltown CBD NSW 2560 Smart Bins Upgrade | CBD Bins are running at capacity at peak times of the day which is causing overflows of rubbish regularly. Solar Compactor bins will allow for much higher volume of rubbish to be stored in the bins, which means reduced cost to council maintenance and improved | Complete | \$291,130 | Oct-21 | Jun-22 |
| 2 | Community | NSW | Campbelltown City Council | Rizal Park, Rosemeadow NSW 2560 Playground Softfall Renewal | Replacement of 320m2 rubber softfall at local park to higher quality material. Current surface is at end of life and requires renewal. | Complete | \$88,764 | Apr-21 | Jul-21 |
| 2 | Community | NSW | Campbelltown City Council | Robinson Park, Campbelltown NSW 2560 Playground Equipment Renewal | Replacement of 143m2 rubber softfall at local park | Complete | \$35,297 | Apr-21 | Jul-21 |
| 2 | Community | NSW | Campbelltown City Council | Passfield Park, Minto NSW 2566 Playground Construction | Construction of Playground at Passfield Park with mulch softfall area, swing set and combination unit. Current precinct requires a playground due the nearest playground being over 500m radius away from homes. | Complete | \$141,997 | May-22 | Sep-22 |
| 2 | Community | NSW | Campbelltown City Council | Footpath Reconstruction Program | Reconstruction of cracked, displaced, smashed and poor condition footpath across 5 suburbs. Approximately 3,200m2 poor condition footpath will be reduced from current backlog. | Complete | \$501,104 | Apr-21 | Apr-22 |
| 2 | Community | NSW | Campbelltown City Council | Fencing Renewal Program | Reconstruction of approximately 2,500 lineal meters poor condition fencing across Campbelltown LGA and minor landscaping improvement with timber and recycled products. | Complete | \$350,000 | Sep-21 | Jun-22 |
| | | | | Location: Multiple areas | | | | | |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Community | NSW | Campbelltown City Council | Koshigaya Park, Campbelltown NSW 2560 Rubber Softfall Recoating | Recoating of 455m2 rubber softfall due to poor condition and high utilization to allow 3-5 years life extension. | Complete | \$58,630 | Apr-21 | Jul-21 |
| 2 | Community | NSW | Campbelltown City Council | Harvey Brown Reserve, Blair Athol NSW 2560 Exercise Equipment Renewal | Renewal of 9 exercise equipment assets at Harvey Brown reserve due to poor condition and obsolete technology. | Complete | \$91,677 | May-22 | Aug-22 |
| 2 | Community | NSW | Campbelltown City Council | Leumeah Skate Park and Pump Track, Leumeah NSW 2560 Floodlighting Upgrade and Installations | Upgrade of floodlighting over Leumeah skate park (hollylea Reserve) and installation of floodlighting over new pump track at adjacent site. Current problem is safety issue due to insufficient lighting. | Complete | \$124,354 | May-21 | Jun-22 |
| 2 | Road | NSW | Campbelltown City Council | Dumaresq Street Car Park, Campbelltown NSW 2560 Reconstruction | Full Reconstruction of 2600m2 CBD car park due to large scale pavement and base failures. In addition to pavement reconstruction, reconstruction of 200m2 asphalt footpaths with concrete footpaths, Supply and installation of 110m2 granite pavers replacement footpaths, | Complete | \$457,978 | Nov-21 | Aug-22 |
| 2 | Road | NSW | Campbelltown City Council | Lincoln Street, Minto NSW 2566 Stormwater Pipe Replacement with Box Culverts | 60150m lineal meter collapsed twin aluminium pipe to be replaced with twin 1200mm reinforced concrete pipesbox culverts through council land and private properties including construction of 2 Stormwater Pits | Complete | \$366,000 | Aug-21 | Sep-22 |
| 2 | Road | NSW | Campbelltown City Council | Denham Court Road, Denham Court NSW 2565, 260m from newly constructed Roundabout to Fox Valley Road Rehabilitation | 4000m2 of Road pavements have large scale failures, full rehabilitation required to meet levels of service. | Complete | \$250,000 | May-22 | Jun-22 |
| 2 | Community | NSW | Campbelltown City Council | Campbelltown Golf Course, Glen Alpine NSW 2560 Timber Bridge Replacement | Bridge sub-structure and super-structure has reached end of life and requires replacement. | Complete | \$198,541 | Sep-21 | Apr-22 |
| 2 | Community | NSW | Campbelltown City Council | Seddon Park, Glenfield NSW 2167 Amenities Building Reconstruction | Current facilities are not fit for purpose to service adjacent sporting ground and are in average condition at 36 years of age. New building will provide local sporting clubs with access to change rooms, toilet facilities, | Complete | \$1,134,000 | Jul-21 | Sep-22 |
| 2 | Road | NSW | Campbelltown City Council | Kellerman Drive St Helens Park, NSW 2560 between Carbasse Crescent and Crommelin Crescent Rehabilitation | The road surface is an asphaltic concrete, 11.4m wide. The surface is oxidised and is ravelled in the wheel paths. There is a substantial amount of failure requiring structural repair. Heavy patching with asphalt overlay is required. Approximately 5600m2 will be treated. | Complete | \$260,833 | Oct-21 | Mar-22 |
| 2 | Road | NSW | Campbelltown City Council | Airds Road, Leumeah NSW 2560, from Rose Payten Drive to Swafham Road Pavement Rehabilitation | 14,000 m2 of pavements needs renewal treatments of which 7000m2 of Road pavements have large scale failures, full rehabilitation is required to meet levels of service. The rest 7000 m2 will be treated with structural asphalt overlay. | Complete | \$880,795 | May-22 | Jul-22 |
| 3 | Community | NSW | Campbelltown City Council | Park Central Detention basin, Campbelltown NSW 2560 repair as per scope of work. | The broad scope of work based on the geotech report is as follows; ☑ Refilling/replacement of missing gabion structure rocks (and steel wire cages as required) | Complete | \$246,330 | May-23 | Jul-23 |
| 3 | Community | NSW | Campbelltown City Council | Oxford Road, Ingleburn NSW 2565 Landscaping refurbishments | Approximately 650 m2 landscaping improvements such as garden bed preparation, addition of 3590 plants, mulching garden beds, installation 18 urban curved and 3 urban classic benches. | Complete | \$260,000 | Jul-22 | Mar-23 |
| 3 | Community | NSW | Campbelltown City Council | Oxford Road, Ingleburn NSW 2565 Footpath and Paver Replacement | Reconstruct 3000m2 Pavers and Footpaths with concrete Footpaths. Reconstruct 420m2 Concrete Path with Hydroconston Pavers. Reconstruct 400m2 two raised Pedestrian Crossings. Replacements required due to poor asset condition, safety hazards, network | Complete | \$600,000 | Jul-22 | Mar-23 |
| 3 | Community | NSW | Campbelltown City Council | Gordon Fetterplace Aquatic Centre, Bradbury | Work Category: Sporting & Recreation Facilities External painting for all structures (includes Entrance Building, both change rooms, pump | Underway | \$166,330 | Oct-22 | Dec-23 |
| 3 | Community | NSW | Campbelltown City Council | Macquarie Fields Fitness & Indoor Sports Centre, Macquarie Fields | Work Category: Painting/Improvements to community facilities External Painting for the Building, floor tiles to be replaced in Fitness Room, all lighting to be | Underway | \$370,000 | Oct-22 | Dec-23 |
| 3 | Community | NSW | Campbelltown City Council | Macquarie Fields Leisure Centre, Macquarie Fields | Work Category: Sporting & Recreation Facilities Additional Shade Structures to be installed alongside outdoor pool area, all lighting to be | Underway | \$200,000 | Oct-22 | Dec-23 |
| 3 | Community | NSW | Campbelltown City Council | Eagle Vale Central, Eagle Vale | Work Category: Sporting & Recreation Facilities Renovation of Café inside Centre, External painting for the entire centre, all lighting to be | Underway | \$370,000 | Oct-22 | Dec-23 |
| 4 | Community | NSW | Campbelltown City Council | Timber Floor Replacement at Macquarie Fields Indoor Sports Centre, Fields Road, Macquarie Fields, NSW, 2560 | Replace existing flooring of approx. 825 m2 area with the new Hi-impact Cushioned synthetic flooring system that includes high load battens, plywood base, EPDM rubber shock pads and Polyurethane material suitable to undertake sports activities for community | In Planning | \$412,000 | Sep-23 | Jun-24 |
| 4 | Community | NSW | Campbelltown City Council | Soft fall Floor replacement at Eagle Vale Central Swimming Pool, Corner Emerald Drive & Feldspar Drive, Eagle Vale, NSW, 2558 | Replace degraded soft fall flooring around swimming pool with new tiles as per industry specification. Replace existing EPDM rubber layer soft fall flooring of approx. area of 610m2 around swimming pool and approx. 148m of pool edge with Life Floor Tiles which is safe, | In Planning | \$400,000 | Sep-23 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|--|-------------|-----------------|------------|----------|
| 4 | Combination | NSW | Campbelltown City Council | Queen Street Timber decking removal, new kerb, footpaths, stormwater pit and Paver construction, Queen Street, Campbelltown, NSW, 2560 | Remove existing timber decking, install new Kerb and Gutter, extend Footpaths with Pavers between Lithgow Street and Dumaresq Street, Campbelltown. The quantity of works is as below: New Kerb construction = 134m, New footpaths extension = 190m ² , 6 Stormwater | In Planning | \$294,330 | Oct-23 | Jun-24 |
| 4 | Road | NSW | Campbelltown City Council | Macdonald Road (From Freeway to Paul Cullen Drive) Rehabilitation | Heavy patch the isolated area first, then resurface with rubber seal with hot-mix asphalt overlay. Affected length, width and area of MacDonald Road between Freeway To Paul Cullen Drive is Length = 668m, Width = 16.3m, Area = 10900m ² . | In Planning | \$400,000 | Nov-23 | Jan-24 |
| 4 | Road | NSW | Campbelltown City Council | Badgally Road From North Steyne Road to Glenroy Drive Rehabilitation (East Bound Direction Only) Rehabilitation. | Heavy patch the isolated area first, then resurface with rubber seal with hot-mix asphalt overlay. Affected length, width and area of Badgally Road between North Steyne Road to Glenroy Drive is Length = 620m, Width = 7.1m, Area = 4420m ² . | In Planning | \$238,156 | Nov-23 | Jun-24 |
| 1 | Community | NSW | Canterbury-Bankstown Council | Reconstruction of footpaths along Watson Road, from Gibson Avenue to Davies Road | The current condition of the footpath in this location along Watson Road is in need of replacement. The replacement of the footpath will ensure pedestrian accessibility and the safe use of the footpath along Watson Road. This is an important pedestrian route, | Complete | \$85,063 | Nov-20 | Dec-20 |
| 1 | Road | NSW | Canterbury-Bankstown Council | Resurfacing of Queensborough Road from Brighton Avenue to Croydon Avenue. | The existing road surface has deteriorated and increasing traffic volume and load are placing a strain on the existing road. Resurfacing will improve road safety and usability, and will improve traffic management. | Complete | \$150,000 | Sep-20 | Oct-20 |
| 1 | Road | NSW | Canterbury-Bankstown Council | Installation of Floodlights at Bayview Avenue Pedestrian crossing in Earlwood | Insufficient lighting at the pedestrian crossing poses a danger to pedestrian safety, limiting pedestrian visibility to vehicles travelling along the road. This project will install lighting at the crossing to improve pedestrian visibility and safety. | Complete | \$19,040 | Apr-22 | Mar-23 |
| 1 | Road | NSW | Canterbury-Bankstown Council | Resurfacing of Carlingford Street from Helen Street to Woods Road | The existing road surface has deteriorated and increasing traffic volume and load are placing a strain on the existing road. Resurfacing will improve road safety and usability, and will improve traffic management. | Complete | \$459,331 | Oct-20 | Oct-20 |
| 1 | Road | NSW | Canterbury-Bankstown Council | Rehabilitation of kerb and gutter along the length of Winspear Avenue Bankstown | Accumulation of water in the gutter can cause flooding on private land and public roadways. This project will improve drainage and stormwater flow by rehabilitating the existing kerb and gutter infrastructure along the road. | Complete | \$390,506 | Oct-20 | Feb-21 |
| 1 | Community | NSW | Canterbury-Bankstown Council | Killara Reserve, Panania Playground Replacement and Upgrade | Considering this playground is located nearby to a regional walking trail, the insufficient play elements at the site and size of the play area are limiting the community use of the facility. This project will increase the level of play at the site to a Level 2 playground by increasing | Complete | \$250,000 | Nov-20 | Sep-21 |
| 1 | Community | NSW | Canterbury-Bankstown Council | Reconfigure the Reception and Kiosk area at Roselands Leisure & Aquatic Centre | The existing entry to the aquatic facility, and the kiosk area do not meet best accessibility requirements. This project will improve the layout of the facility, improving accessibility and patron flow through the entry and kiosk in the facility. | Complete | \$265,390 | Apr-21 | Dec-21 |
| 1 | Community | NSW | Canterbury-Bankstown Council | Croydon Street - Footpath | The current condition of the footpath in this location along Croydon Street is in need of replacement. The replacement of the footpath will ensure pedestrian accessibility and the safe use of the footpath in the Lakemba Town Centre along Croydon Street. | Complete | \$60,000 | Apr-21 | Apr-21 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Allum Park-Shared Path | Design and construction of shared path | Complete | \$361,521 | May-21 | Jun-21 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Arthur Park-Playground Upgrade | Level 2 playground upgrade | Complete | \$400,000 | Mar-22 | Dec-22 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Roberts Park-Recreation Upgrades | Skate Park modifications, including half basketball court | Complete | \$100,000 | Mar-22 | Jan-23 |
| 2 | Road | NSW | Canterbury-Bankstown Council | Glassop St-Road Resurfacing | Road resurfacing from Fenwick St to Edgar St | Complete | \$230,000 | Jul-21 | Jul-21 |
| 2 | Road | NSW | Canterbury-Bankstown Council | Wilbur Street Carpark Upgrade | Wilbur Street Carpark Renewal and Expansion | Underway | \$600,000 | Oct-22 | Jun-24 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Buchanan Oval-Sports Lighting | Install new sports field lighting to meet Australian Standards | Complete | \$330,000 | Feb-22 | Jan-23 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Allder Park-Playground Upgrade | Level 2 playground upgrade | Complete | \$557,000 | Mar-22 | Aug-23 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Flinders Slopes-Toilet Upgrade | Level 2 playground upgrade | Complete | \$200,000 | Feb-21 | Oct-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Canterbury-Bankstown Council | Walshaw Park-Sportfield Renewal | Upgrade and reconstruction of sports field | Complete | \$1,304,569 | Jan-22 | Jan-23 |
| 2 | Road | NSW | Canterbury-Bankstown Council | Townsend Street-Road Resurfacing | Road resurfacing from Manahan St to Simmat Ave | Complete | \$495,000 | May-21 | Aug-21 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Lansdowne Res-Remote Control Car Track | Access and amenity improvements | Complete | \$420,000 | Oct-21 | Mar-22 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Beaman Park-Sports Lighting | Install new sports field lighting to meet Australian Standards (Western Fields 1 and 2) | Complete | \$320,000 | Feb-22 | Dec-22 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Canterbury Park-Playground Upgrade | Level 2 playground upgrade | Complete | \$407,753 | Mar-22 | Nov-22 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Earlwood Oval-Playground Upgrade | Level 2 playground upgrade | Complete | \$473,911 | Mar-22 | Nov-22 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Rosedale Reserve-Sports field Renewal | Upgrade and reconstruction of sports field | Complete | \$874,016 | Nov-21 | Mar-23 |
| 2 | Road | NSW | Canterbury-Bankstown Council | Wilfred Lane-Widening & Road Resurfacing | Widening and resurfacing-from Loch St to the CDS End | Complete | \$300,000 | May-21 | Sep-21 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Gordon Parker Reserve-Amenities Upgrades | Upgrade / extension of existing amenities - change rooms, storage, kiosk upgrade, accessible toilet and roof replacement | Complete | \$455,000 | Mar-21 | Nov-22 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Padstow Park-Playground Upgrade | Level 2 playground upgrade | Complete | \$350,000 | Mar-22 | Jan-23 |
| 2 | Road | NSW | Canterbury-Bankstown Council | Alma Street-Roundabout | Construct new roundabout at intersection of Alma Road and Chamberlain Road | Complete | \$330,726 | May-21 | Jun-21 |
| 2 | Road | NSW | Canterbury-Bankstown Council | Benfield Parade-Road Resurfacing | Resurface from Horsley Rd to Bransgrove Rd | Complete | \$190,000 | May-21 | Jun-21 |
| 2 | Road | NSW | Canterbury-Bankstown Council | Harris Street-Road Resurfacing | Resurface from Edgar St to Willfox St | Complete | \$104,749 | May-21 | May-21 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Revesby Footpath Upgrades | Improve access and connectivity across the ward, including Batchelor Avenue, Burradoo Street, Matts Ave, Queen Street, Dowding Street | Complete | \$313,957 | Mar-21 | May-21 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Punchbowl Park-Amenities Upgrade | Refurbish toilets | Complete | \$200,000 | May-21 | Dec-22 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Punchbowl Park-Playground Upgrade | Level 2 playground upgrade | Complete | \$500,000 | Mar-22 | Dec-22 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Riverwood Wetlands Playground Softfall Replacement | Softfall upgrades for Riverlands Wetlands 1 & 2 | Complete | \$384,061 | Mar-22 | Mar-23 |
| 2 | Road | NSW | Canterbury-Bankstown Council | Road resurfacing-Croydon Street | Resurface from Lakemba St to Railway Pde | Complete | \$197,736 | Apr-21 | May-21 |
| 2 | Road | NSW | Canterbury-Bankstown Council | Road resurfacing-Violet Street | Resurface from Martin St to Payten Ave | Complete | \$300,000 | Apr-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Community | NSW | Canterbury-Bankstown Council | Ludgate Reserve-Playground Upgrade | New Level 3 playground | Complete | \$100,000 | Mar-21 | Oct-22 |
| 2 | Community | NSW | Canterbury-Bankstown Council | Roselands Footpath Upgrades | Improve access and connectivity across the ward, including Armitree Street, Kingsgrove | Complete | \$150,000 | May-21 | May-21 |
| 3 | Community | NSW | Canterbury-Bankstown Council | Parry Park, Lakemba – Amenities Building Upgrade | Upgrade and refurbishment of aged sports amenities /facilities including toilets, change rooms, and roof replacement. | In Planning | \$400,000 | Oct-23 | Jun-24 |
| 3 | Community | NSW | Canterbury-Bankstown Council | Thurina Park, Villawood – Community Centre Construction | Construction of a new community centre at Thurina Park for broader community use. Building 1: 280sqm multipurpose hall including kitchen and storage- Building 2: 100sqm meeting room with 84sqm amenities including parent room. Building 3: 70sqm meeting | In Planning | \$1,300,000 | Oct-23 | Jun-24 |
| 3 | Community | NSW | Canterbury-Bankstown Council | Cup and Saucer Creek, Canterbury – Upgrade path network | Upgrade of bicycle and walking path network and bridge along Cup and Saucer Creek to improve accessibility. | In Planning | \$400,000 | Sep-23 | Jun-24 |
| 3 | Community | NSW | Canterbury-Bankstown Council | Cooks River, Hurlstone Park – Way Finding Signage | Design and installation of way finding and interpretive signage along the Cooks River active transport corridor (bicycle and walking path network) to improve accessibility. | Complete | \$150,000 | May-22 | Jul-22 |
| 3 | Community | NSW | Canterbury-Bankstown Council | East Hills Park, East Hills – Playground Upgrade | Upgrade of Level 2 playground due to age and condition. | Complete | \$300,000 | Feb-23 | Aug-23 |
| 3 | Community | NSW | Canterbury-Bankstown Council | Virginius Reserve, Padstow – Dog Off Leash Park Construction | Construction of a new dog off leash park at Virginius Reserve and improvements to general park accessibility. | Complete | \$200,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Canterbury-Bankstown Council | Canterbury SES, Beverly Hills – Upgrade | New facilities at the emergency operations centre to improve operations of this volunteer / community service and deliver improvements to enable the site to act as a secondary Emergency Operations Centre. | Complete | \$500,000 | Aug-22 | Jun-23 |
| 1 | Community | NSW | Carrathool Shire Council | Refurbishment of the female and male toilets at the Carrathool Memorial Hall. | The toilet facilities are not currently fit for purpose. They do not comply with the NSW Disability Inclusion Guidelines and are inadequate for the needs of the community. The toilet facilities have defects such as cement around the base of toilet bowls is broken, | Complete | \$54,000 | Apr-21 | Sep-21 |
| 1 | Community | NSW | Carrathool Shire Council | Preschool Refurbishment at Wilkie Place Preschool | Insufficient capacity for current use of the facilities. The insufficient weatherproofing of the facility and the deterioration of the amenities. | Complete | \$95,835 | Sep-21 | Dec-21 |
| 1 | Community | NSW | Carrathool Shire Council | Preservation of the historic Gunbar Community Hall | Safety, security and usability of the building. | Complete | \$37,194 | Mar-21 | Sep-21 |
| 1 | Community | NSW | Carrathool Shire Council | Hillston Aerodrome Pavement Rehab | A stronger taxiway pavement which will lead to safer logistics of air traffic. | Complete | \$89,336 | Oct-20 | Jun-21 |
| 1 | Community | NSW | Carrathool Shire Council | Construction of BBQ-area and shelter at the Rankins Springs Caravan Park. | Lack of food preparation amenities for the caravan park visitors. | Complete | \$18,485 | Dec-20 | Jun-21 |
| 1 | Community | NSW | Carrathool Shire Council | Maintain structural integrity of Goolgowi Community Hall | Structural integrity of the building and the lack of appropriate backstage space. | Complete | \$57,429 | Jun-21 | Dec-21 |
| 1 | Road | NSW | Carrathool Shire Council | Heavy Vehicle Bypass Upgrade at Spring Road | A stronger and wider pavement which will lead to safer logistics for heavy vehicles. | Complete | \$600,597 | Sep-20 | Jun-21 |
| 1 | Road | NSW | Carrathool Shire Council | Carrathool Road - Sealing and Widening | Sealing Carrathool Road would address current issues such as; - Wet weather road closures - Improve linkages between major State Highways | Complete | \$503,835 | Mar-21 | Jun-21 |
| 2 | Community | NSW | Carrathool Shire Council | Refurbishment of Former Goolgowi Council Chambers: Painting/ Improvements to community facilities | The former Council Chambers will be renovated so that the building which currently stands empty due to the need of the renovations, can be utilised again by various community support groups to organise small gatherings such as mental health support meetings, | Complete | \$89,205 | May-21 | May-22 |
| 2 | Road | NSW | Carrathool Shire Council | Road Assessment & Signage: General Road Maintenance Various LGA Council Roads | Investigation into Council's road network and condition assessment for use of road trains. Upgrading road intersections with appropriate road signage in accordance with Australian Standards. | Complete | \$185,060 | Mar-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Carrathool Shire Council | Solar Panel Installations at Various Locations: Other - Installation of solar panels | Council is committed to environmentally sustainable practices and utilising renewable energy solutions for energy efficiency and therefore would like to install solar panels to the following three locations. | Complete | \$119,085 | Mar-21 | Sep-21 |
| 2 | Community | NSW | Carrathool Shire Council | Hillston Public Toilet block amenities comprises of refurbishment of four toilet blocks to ensure continued use of the facilities. The refurbishment includes the | Hillston Public Toilet block amenities comprises of refurbishment of four toilet blocks to ensure continued use of the facilities. The refurbishment includes the renovation of the indoor surfaces; tiling the floors, tiling and sheeting the walls where applicable, renewal of | Complete | \$149,999 | Feb-22 | Oct-22 |
| 2 | Road | NSW | Carrathool Shire Council | Carrathool Road Rehabilitation | Rehabilitation, widening and sealing | Complete | \$500,322 | Jan-22 | Mar-22 |
| 3 | Community | NSW | Carrathool Shire Council | Refurbishment of Hillston Water Tower | Hillston Water Tower provides water to the regional community of Hillston. The water tower has exhibited vertical and horizontal cracking which has led to a leak, approximately three quarters of the way up the tower. To alleviate the leak, the tower has been set to not | Complete | \$269,713 | Apr-22 | Jun-22 |
| 3 | Combination | NSW | Carrathool Shire Council | Vegetation Clearing Yoolaroi Water Scheme | Council operates four Rural Water Supply Schemes throughout the Shire. These Schemes equate to hundreds of kilometres of pipelines that supply raw water to rural properties in the Shire. Some of these Schemes have been providing this service for over 40 years. An | Complete | \$178,200 | Jul-22 | Dec-22 |
| 3 | Road | NSW | Carrathool Shire Council | Lachlan River Road – Reconstruction Project location: Lachlan River Rd, Wallanthery NSW 2675 | Work category: Reconstruction. The project encompasses of an upgrade of the existing gravel pavement to a new bitumen seal. The reconstruction will make the road safer for the users and improve all weather access for heavy vehicles. | Underway | \$1,226,787 | Jul-22 | Sep-23 |
| 3 | Community | NSW | Carrathool Shire Council | Goolgowi Sewer Ponds Relining- Project Location: Goolgowi NSW 2652 | Work category: Other - The Goolgowi Sewer Ponds hold wastewater. The Ponds need rehabilitation in order to stay in working condition. The ponds have wear and tear that has contributed to storage issues such as effluent seepage. The rehabilitation works consist of | Underway | \$230,000 | Jul-22 | Sep-23 |
| 3 | Community | NSW | Carrathool Shire Council | Carrathool Township Drainage - Project Location: Carrathool Village, NSW 2711 | Work category: Drainage - The Carrathool Township's stormwater drainage system is aged and has insufficient capacity to drain stormwater. This has resulted in stagnant water accumulating and laying in the table drains. The project scope consists of removing and | Underway | \$60,000 | Aug-22 | Sep-23 |
| 3 | Combination | NSW | Carrathool Shire Council | Goolgowi Park & Carpark Rehabilitation- Project Location: Goolgowi Park & Carpark District, Goolgowi NSW 2652 | Work category: Reconstruction, Walking Paths, Playgrounds & Repairs/Replacement of fencing. The Goolgowi Park and Carpark area requires rehabilitation. The project consists of car park pavement construction and sealing and improvements to the carpark stormwater | Underway | \$230,000 | Sep-22 | Sep-23 |
| 3 | Community | NSW | Carrathool Shire Council | Rankins Springs Sports Ground Amenities. Project location: Rankins Springs Sports Oval, Dowling St., Rankins Springs NSW 2669 | Work category: Toilet blocks - The scope of works consists of refurbishment of the Rankins Springs Sports Ground Amenities. Currently, the amenities have an insufficient capacity to service the volume of users. The project comprises of an extension to the amenity block | Complete | \$200,000 | Aug-22 | Jun-23 |
| 3 | Road | NSW | Carrathool Shire Council | Hillston High Street Replacement of Footpath Project location: High St., Hillston NSW 2675 | Work category: Walking Paths - The surface of the footpath is in poor condition and has some noticeable cracking and movement. The project scope consists of removal of the existing footpath and replacing it with hot mix asphalt. | Complete | \$214,000 | Aug-22 | Sep-22 |
| 3 | Community | NSW | Carrathool Shire Council | Hillston Subdivision | Work category: Widening & Sealing, Other To address the shortage of housing in Hillston, Council has subdivided a parcel of land into 20 lots for development. The Hillston Subdivision project consists of sealing the access roads (O'Donnell St. and Regent St.) and | Underway | \$304,722 | Sep-22 | Jun-24 |
| 2 | Community | NSW | Central Coast Council | Shared Pathway along Central Coast Highway, Erina | Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure | Complete | \$390,901 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | Shared Pathway along Pacific Highway, Lake Munmorah | Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure | Complete | \$186,296 | Apr-21 | May-22 |
| 2 | Community | NSW | Central Coast Council | Shared Pathway along Racecourse Road, Gosford | Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure | Complete | \$475,316 | Nov-21 | Jun-22 |
| 2 | Road | NSW | Central Coast Council | Upgrade of Davistown Road, Saratoga | Road reconstruction with stormwater drainage, kerb and gutter, footpath and pavement works | Complete | \$1,992,900 | Jul-21 | Apr-22 |
| 2 | Road | NSW | Central Coast Council | Upgrade of Lakedge Avenue, Berkeley Vale | Road reconstruction with stormwater drainage, kerb and gutter, footpath and pavement works | Complete | \$1,315,501 | Aug-21 | Apr-22 |
| 2 | Road | NSW | Central Coast Council | Intersection Upgrade at Tuggerah Parade and Archbold Road, Long Jetty | Road reconstruction with safety improvements including a traffic island, line marking and signage | Complete | \$131,819 | Apr-22 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | Woy Woy Bay Wharf Replacement | Replacement of existing timber wharf and provision of accessibility improvements to enable all-access at this community facility | Complete | \$386,497 | Aug-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | NSW | Central Coast Council | Chain Valley Bay Road, Chain Valley Bay | Rehabilitation of the existing road pavement followed by resurfacing of the road | Complete | \$355,149 | Oct-21 | Jan-22 |
| 2 | Road | NSW | Central Coast Council | Dedman Lane, Chain Valley Bay | Rehabilitation of the existing road pavement followed by resurfacing of the road | Complete | \$32,247 | Sep-21 | Dec-21 |
| 2 | Road | NSW | Central Coast Council | Hue Hue Road, Jilliby | Rehabilitation of the existing road pavement followed by resurfacing of the road | Complete | \$590,876 | Nov-21 | Jan-22 |
| 2 | Road | NSW | Central Coast Council | Jonathon Close, Bateau Bay | Rehabilitation of the existing road pavement followed by resurfacing of the road | Complete | \$227,350 | Nov-21 | Jan-22 |
| 2 | Road | NSW | Central Coast Council | Kings Avenue. Terrigal | Rehabilitation of the existing road pavement followed by resurfacing of the road | Complete | \$498,477 | Oct-21 | Feb-22 |
| 2 | Road | NSW | Central Coast Council | McGirr Avenue, The Entrance | Rehabilitation of the existing road pavement followed by resurfacing of the road | Complete | \$696,767 | Oct-21 | Mar-22 |
| 2 | Road | NSW | Central Coast Council | Moss Avenue, Toukely | Rehabilitation of the existing road pavement followed by resurfacing of the road | Complete | \$695,256 | Oct-21 | Nov-21 |
| 2 | Road | NSW | Central Coast Council | Paterson Street, Norah Head | Rehabilitation of the existing road pavement followed by resurfacing of the road | Complete | \$255,336 | Sep-21 | Oct-21 |
| 2 | Community | NSW | Central Coast Council | Local Play space Renewal – Ross Park, Avoca Beach | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$292,097 | Mar-22 | Dec-22 |
| 2 | Community | NSW | Central Coast Council | Local Play space Renewal – Hylton Moore Oval, East Gosford | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$101,195 | Mar-22 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | Local Play space Renewal – Jirramba Reserve, Saratoga | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$98,463 | Mar-22 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | The Long Jetty and Parry Jetty, Long Jetty | Improvements to community facilities | Complete | \$222,118 | Dec-21 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | Local Play space Renewal –Palm Gully Park, North Avoca | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$104,124 | Mar-22 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | Local Play space Renewal – Turo Reserve, Pretty Beach | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$90,745 | Mar-22 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | Local Play space Renewal –Woolmers Crescent, Mardi | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$116,961 | Mar-22 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | Renewal Program – Play spaces – Softfall | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$169,150 | Aug-21 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | Reserve Renewal – Sensory Park, Narara | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$207,179 | Mar-22 | Jun-22 |
| 2 | Community | NSW | Central Coast Council | Tuggerah Library Air Conditioning replacement | Improvements to community facilities | Complete | \$132,114 | Oct-21 | Jun-22 |
| 2 | Road | NSW | Central Coast Council | Wisemans Ferry Road, Gunderman | Rehabilitation of the existing road pavement followed by resurfacing of the road | Complete | \$352,407 | Mar-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Central Coast Council | Accessibility adjustments to the customer service desk at Tuggerah Library | New concierge desk and accessibility adjustments to the customer service area in Tuggerah Library | Complete | \$51,520 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Central Coast Council | Upgrade to off-road carpark at Charmhaven | Upgrade to carpark and accessibility provisions | Underway | \$221,000 | Oct-22 | Jun-24 |
| 2 | Community | NSW | Central Coast Council | Sportsground Improvements - James Browne Oval, | Sporting and recreation facilities | Complete | \$249,199 | Oct-22 | Dec-22 |
| 2 | Community | NSW | Central Coast Council | Replacement Toilet Block with accessibility | Toilet Blocks | Complete | \$116,684 | Oct-22 | Dec-22 |
| 2 | Community | NSW | Central Coast Council | Toilet Block with accessibility provisions at | Toilet Blocks | Complete | \$134,113 | Oct-22 | Dec-22 |
| 3 | Community | NSW | Central Coast Council | Renovation/refurbishment at the Bateau Bay Library | Improvements to community facilities. Works include accessibility adjustments to the customer service area; renovation to the self-loans/self-returns cabinetry; refurbishment of kitchen facilities; renovation of the 'teen area' booths at the Bateau Bay Library | Underway | \$109,000 | Apr-23 | Sep-23 |
| 3 | Community | NSW | Central Coast Council | Toukley Little Coast Kids – Upgrade of facilities | Improvements to community facilities. Works include replacement of benchtops and cupboards including refit of nappy change area | Complete | \$70,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Kanwal Little Coast kids – Replacement of softfall surfacing | Improvements to community facilities. Replacement of softfall surfacing. | Underway | \$25,000 | Feb-23 | Sep-23 |
| 3 | Community | NSW | Central Coast Council | Kincumber Library – Replace shade sail structure | Improvements to community facilities. Replacement of shade sail structure. | Underway | \$60,000 | Apr-23 | Sep-23 |
| 3 | Community | NSW | Central Coast Council | Local Play space Renewal Program - Blue Haven Birdwood Relocation. | Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local play space. | Complete | \$140,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Local Play space Renewal Program - Gurdon Reserve Woy Woy bay | Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local play space. | Complete | \$110,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Local Play space Renewal Program - Koolewong Foreshore | Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local play space. | Complete | \$110,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Local Play space Renewal Program - Wycombe park, Cheryl Drive Terrigal | Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local play space. | Complete | \$110,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Local Play space Renewal Program - Blue bell Park Berkeley vale | Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local play space. | Complete | \$110,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Local Play space Renewal Program - Oakland Ave Tuggerwong foreshore | Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local play space. | Complete | \$110,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Local Play space Renewal Program - Osborne Pk Toukley | Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local play space. | Complete | \$110,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Local Play space Renewal Program - Tonkiss Street, Tuggerah | Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local play space. | Complete | \$110,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Local Play space Renewal Program - Nature Play space - Pioneer Park Killarney Vale | Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local play space. | Complete | \$60,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Renewal Program - Park Furniture | Sporting and recreation facilities. Renewal to park furniture | Complete | \$100,000 | Feb-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | Central Coast Council | Renewal Program - Play spaces - Softfall | Playgrounds and Skate parks (including all ability playgrounds). Renewal to softfall surfacing at playgrounds | Complete | \$100,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Renewal Program - Sportsground Lighting - Emergency Works | Sporting and recreation facilities. Renewal to sportsground lighting | Complete | \$70,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Renewal Program - Sportsground Assets - Emergency Works | Sporting and recreation facilities. Renewal to sportsground asset infrastructure | Complete | \$50,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Renewal Program - Park Fencing | Playgrounds and Skate parks (including all ability playgrounds). Renewal of park fencing infrastructure. | Complete | \$20,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Renewal Program - Sportsground Fencing- Emergency Works | Sporting and recreation facilities. Renewal of sportsground fencing infrastructure. | Complete | \$40,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Renewal Program - Cricket Wickets - Emergency Works | Sporting and recreation facilities. Renewal of cricket wickets sporting facilities. | Complete | \$35,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | Renewal Program - Boat Ramps/Jetties/Swimming Enclosures | Sporting and recreation facilities. Renewal of boat ramps/jetties and swimming closure infrastructure. | Complete | \$75,000 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Central Coast Council | Bay Road, Blue Bay – Block 20 | Rehabilitation of the existing road pavement followed by resurfacing of the road from House No 137/139 to Karooah Avenue. | Complete | \$498,240 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Central Coast Council | Mangrove Road, Narara – Block 15, 20 & 25 | Resurfacing of the road from Gilda Drive to 940m north of Driftwood Avenue | Complete | \$482,112 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Central Coast Council | Debenham Road South, West Gosford - South Block 15 | Rehabilitation of the existing road pavement followed by resurfacing of the road from 550m west of Koala Crescent to House No 125 | Complete | \$431,748 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Central Coast Council | Eloora Rd, Long Jetty - Block 15 | Rehabilitation of the existing road pavement followed by resurfacing of the road from Toowoon Bay Road to Anzac Road | Complete | \$374,360 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Central Coast Council | Haynes Ave, Umina Beach - Block 5 | Rehabilitation of the existing road pavement followed by resurfacing of the road from Lone Pine Avenue to Ryans Road | Complete | \$134,089 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Central Coast Council | Davistown Road, Davistown – Block 20 | Rehabilitation of the existing road pavement followed by resurfacing of the road from the north roundabout to House No 70 | Complete | \$522,112 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Central Coast Council | Ilya Avenue, Erina - Block 15 | Rehabilitation of the existing road pavement followed by resurfacing of the road from House No 40 to Eden Grove | Complete | \$277,678 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Central Coast Council | Bus Stop Improvement Program | Improved Accessibility of Community Facilities and Areas. Upgrade of bus stops to provide DDA compliant infrastructure, such as slabs, tactile markers and bus seats/shelters. | Complete | \$200,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Central Coast Council | The Entrance Visitor Information Centre Refurbishment | Extensive refurbishment of the existing stage's support facilities visitor information section and amenities section | Complete | \$29,000 | Feb-23 | Jun-23 |
| 3 | Road | NSW | Central Coast Council | Tuggerawong Road, Tuggerawong – Block 5 and 10 | Rehabilitation of the existing road pavement followed by resurfacing of the road from Palmer Street to House No 381/383 | Complete | \$870,446 | Feb-23 | Jun-23 |
| 1 | Community | NSW | Central Coast Council (NSW) | Construction Stage 1 of shared pathway along Malinya Road for a length of approximately 320 metres. | The aim of this project is to provide a dedicated off-road route for pedestrians and cyclists. The construction of this missing link would complete the connection from Davistown to Kincumber. | Complete | \$1,029,795 | Feb-22 | Dec-22 |
| 1 | Road | NSW | Central Coast Council (NSW) | New carpark on the existing grassed area at the frontage of Lake Munmorah High School. | Carters Road has two primary schools, two high schools, a preschool. With the local area having a growing population and only one way in and out along Carters Road, a traffic solution is needed in this education precinct. The morning and afternoon peak hours cause | Complete | \$785,709 | Mar-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | Central Coast Council (NSW) | Upgrade of Narara District Skate Park | The Narara District Skate Park will service the Gosford Central and Narara Valley and Ourimbah social planning precincts which are inclusive of 8,263 young people. Consultation undertaken throughout the development of the Central Coast Youth Strategy identified that | Complete | \$956,388 | Apr-21 | Dec-21 |
| 1 | Road | NSW | Central Darling Shire Council | Installation of 10 telemetry signs with LED display | Enable heavy vehicles operators and other motorist to plan trips/routes when rain events occur throughout the shire. Have the ability to close and reopen roads remotely in short period of time, without have field staff traveling to site. | Complete | \$301,818 | Sep-20 | May-21 |
| 1 | Community | NSW | Central Darling Shire Council | Wilcannia Post Office - Refurbishment of interior White Cliffs Community Hall - Installation of toilet Ross Street Flats - Refurbishment of Exterior Building | Wilcannia Post Office-currently this section of the building can not be used. The purpose for the refurbishment is so the lower sections of the old residents can be utilised for community offices and meeting place. | Complete | \$465,000 | Oct-20 | Jun-21 |
| 1 | Community | NSW | Central Darling Shire Council | installation of new kerbing, footpaths and installation of street trees | Replace kerbing to improve drainage from road carriageway. Replace footpaths to improve aesthetics and remove trip hazards to provide disability access. | Complete | \$235,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Central Darling Shire Council | Upgrade and Installation of Strategic Variable Message Signs | Central Darling Shire Council will upgrade, replace and install new remotely controllable Variable Messaging Signs at key locations within the shire. The Shire's road network is highly susceptible to flooding and the impact of wet weather resulting in road closures at short | Complete | \$194,049 | Aug-21 | Dec-22 |
| 2 | Community | NSW | Central Darling Shire Council | Tilpa Pipeline Project | The Tilpa Pipeline Project will deliver water security to the Tilpa Village community. The project will see the installation of a 17km water pipeline from the bore to the Tilpa Village, as well as the associated capital infrastructure required to pump and store the water. | Complete | \$288,750 | Aug-21 | Dec-22 |
| 2 | Community | NSW | Central Darling Shire Council | Wilcannia Post Office Maintenance Project | This project will replace the current flooring in the work area of the Council owned building. | Complete | \$100,000 | Oct-21 | Aug-22 |
| 2 | Road | NSW | Central Darling Shire Council | Local Road Water Infrastructure | Central Darling Shire Council maintains 1600km of local roads of which 90% are unsealed. Water is required for maintenance grading operations which, in this arid zone, is often not available from property owners adjacent to local roads. | Complete | \$133,421 | Oct-21 | Sep-22 |
| 3 | Road | NSW | Central Darling Shire Council | Turley's Hill Road Upgrade | Sealing Turley's Hill gravel and dirt road at White Cliffs for dust and wet weather mitigation purposes | Complete | \$1,600,000 | Nov-22 | May-23 |
| 3 | Community | NSW | Central Darling Shire Council | Ivanhoe Oval Precinct Upgrade | Delivery of a new canteen building, including a unisex all access disabilities amenity block and landscaping | Complete | \$200,000 | Sep-22 | Feb-23 |
| 3 | Community | NSW | Central Darling Shire Council | Tilpa Park Playground | Install new playground equipment and refurbishment and landscaping of Tilpa Park. | Complete | \$203,636 | Oct-22 | Mar-23 |
| 1 | Road | NSW | Cessnock City Council | Government Road Weston: Full width insitu stabilisation | The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. | Complete | \$300,399 | Mar-21 | Apr-21 |
| 1 | Community | NSW | Cessnock City Council | Church Street: Branxton Town Centre Upgrade Stage 3 | The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. | Complete | \$330,000 | Apr-22 | Jul-22 |
| 1 | Community | NSW | Cessnock City Council | Hunter Valley Visitor Information Centre: Visitor Information Centre Improvements | The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. | Complete | \$83,500 | Nov-20 | Jun-21 |
| 1 | Combination | NSW | Cessnock City Council | Weston Public School Zone Precinct - footpath and pedestrian refuge | The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. | Complete | \$150,000 | May-21 | Jun-21 |
| 1 | Community | NSW | Cessnock City Council | Cessnock Performing Arts Centre - backstage access | The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. | Complete | \$200,000 | Jun-21 | Dec-21 |
| 2 | Road | NSW | Cessnock City Council | Local Roads Reseal Program | Resealing 0 sealing over of cracks in sealed road surfaces, (Variation – Approved project taken from Phase 3 and Brought forward to Phase 2) | Complete | \$2,287,082 | Dec-21 | Jun-22 |
| 3 | Road | NSW | Cessnock City Council | Kurri Kurri CBD Upgrade – Pavement Rehabilitation | Rehabilitation – rebuilding an existing pavement in poor condition. The project budget consists of approximately \$4.98M from Restart NSW, Local Roads and Community Infrastructure Program and Towns with Hearts. Council's contribution consists of \$1.25M. | Underway | \$800,000 | Jul-22 | Jun-24 |
| 3 | Road | NSW | Cessnock City Council | Local Roads Reseal Program | Resealing – sealing over of cracks in sealed road surfaces. Reseals are preventative maintenance works undertaken to extend the life of a road and Council's Local Roads Reseal program is targeted at making local roads - Safer for residents. The project is spread across | Underway | \$1,290,798 | Nov-22 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | NSW | Cessnock City Council | Cliftleigh and Heddon Greta Suburb Entry Signs | Other – Assist with tourist wayfinding in the road corridor. Signage will be designed and installed as per Council's Signage Strategy Signage - Strategies Cessnock City Council (nsw.gov.au) and associated technical manual. The suburb entry signs are 2.8 metres in | Complete | \$40,000 | Jan-23 | Mar-23 |
| 1 | Road | NSW | City of Canada Bay Council | McKinnon Avenue is a local street that links Lyons Road and Great North Road. Lyons Road is a state road while this portion of Great North Road is maintained by Council. | McKinnon Avenue shows signs of pavement deterioration and isolated pavement failures. The project will see a deeper pavement constructed to address the pavement issues and to cater for increase in vehicle traffic as a result of recent development at the north-east | Complete | \$103,595 | Mar-21 | May-21 |
| 1 | Road | NSW | City of Canada Bay Council | Tennyson street is a collector street which is located in the suburb of Mortlake. Tennyson Road connects Mortlake and Breakfast Point with rest of Canada Bay | Tennyson Road is experiencing pavement failures which is associated with poor sub-grade conditions. The project will see a deeper pavement constructed to address the pavement failures and to cater for increase in buses and residential traffic due to recent substantial | Complete | \$300,000 | Apr-21 | May-21 |
| 2 | Road | NSW | City of Canada Bay Council | Greenlees Avenue Road renewal works, Concord | From the recent audit, it has been determined that the street will require intervention to prevent further deterioration of pavement. The works will be a combination of pavement and surface renewal and will be completed as | Complete | \$103,857 | Oct-21 | Feb-22 |
| 2 | Road | NSW | City of Canada Bay Council | Ian Parade Roundabout reconstruction at the intersection with Wellbank Street, Concord | The roundabout has shown the sign of distress and severe pavement defects has also been observed. Council is proposing to reconstruct the pavement around the roundabout to address pavement failures. The works will need to be undertaken at night to minimise the | Complete | \$110,438 | Oct-21 | Feb-22 |
| 2 | Road | NSW | City of Canada Bay Council | Garfield Street Shoulders, Five Dock | Garfield Street has central concrete pavement with asphalt shoulders. The street is located between Great North Road (state road) and Harris Road (regional road). Road shoulders exhibited the signs of stress and requires renewal ASAP to protect the adjoining concrete | Complete | \$109,958 | Jul-21 | Sep-21 |
| 2 | Road | NSW | City of Canada Bay Council | Barney Street pavement renewal works, Drummoyne | Barney Street has experienced pavement failures which is associated with poor sub-grade conditions. The project will see a deeper pavement constructed to address the pavement failures. | Complete | \$74,411 | Oct-21 | Dec-21 |
| 2 | Road | NSW | City of Canada Bay Council | Strathfield triangle public domain works | The pavement renewal works are proposed for Cooper street, Hilts Road and Clarence street. The works also include provision of parking, footpath renewal and drainage works etc. | Complete | \$418,597 | Nov-21 | Jun-22 |
| 2 | Road | NSW | City of Canada Bay Council | George Street renewal works, North Strathfield | George Street is a local street in Canada Bay LGA and is the main thoroughfare connection the suburbs of Concord West and North Strathfield. This section of the road is bounded by Pomeroy Street to the north and Parramatta Road to the south | Complete | \$321,440 | Sep-21 | Jun-22 |
| 2 | Road | NSW | City of Canada Bay Council | Road renewal works from Queen street to Carrington Street, North Strathfield | The works will be a combination of pavement and surface renewal and will be completed as part of Roads program in the second half of 2021. | Complete | \$170,889 | Oct-21 | Dec-21 |
| 2 | Road | NSW | City of Canada Bay Council | Barunga Street pavement rehabilitation works, Concord West | Barunga Street has experienced pavement failures which is associated with poor sub-grade conditions. The pavement will be rehabilitated to address the pavement failures. | Complete | \$146,422 | Oct-21 | Feb-22 |
| 2 | Road | NSW | City of Canada Bay Council | Bertram Street renewal, Mortlake | Bertram Street is local street which is located in the suburb of Mortlake. This street segment is located between Hilly street and the bay. The works will be a combination of pavement and surface renewal and will be completed as | Complete | \$109,679 | Oct-21 | Dec-21 |
| 2 | Road | NSW | City of Canada Bay Council | Road renewal works from Cropley Street to Cropley lane, Rhodes | Cropley street and Cropley lane are local streets which are located in the suburb of Rhodes within Canada Bay LGA. The streets run between Concord Road from the west and Llewellyn Street to the east. | Complete | \$121,566 | Oct-21 | Dec-21 |
| 2 | Road | NSW | City of Canada Bay Council | Road rehabilitation works at Russell Street, Russell Lea | The pavement has deteriorated over the time and Council now proposes to renew the surface and the damaged pavement. | Complete | \$356,899 | Oct-21 | Feb-22 |
| 2 | Road | NSW | City of Canada Bay Council | Stanley Street renewal, Concord | Stanley Street is a local street. This street segment is located between Burwood Road and St Luke's Park. The street services Concord High School as well as sporting facilities in St Lukes park. | Complete | \$163,232 | Oct-21 | Feb-22 |
| 2 | Road | NSW | City of Canada Bay Council | Pavement rehabilitation at Barnstaple Road, Five Dock | Council has identified this segment for renewal in the 2nd half of 2021. The works will include a combination of surface and pavement renewals. | Complete | \$222,941 | Oct-21 | May-22 |
| 2 | Road | NSW | City of Canada Bay Council | Heavy patching works at Hospital Road, Concord West | Hospital Road is located between Concord Road and Rivendell School and is the main access to Concord Hospital. The street is heavily used by buses and motorists. Hospital Road has exhibited isolated local failures. Council has proposed to carry out asphalt | Complete | \$88,830 | Jun-21 | Jun-21 |
| 2 | Road | NSW | City of Canada Bay Council | Heavy patching works at Arthur Street, Rodd point | The site is located at Arthur street and First Avenue intersection. The Arthur street at the intersection with First Avenue has exhibited isolated local failures. Council has proposed to carry out asphalt heavy patching to treat the failures | Complete | \$30,329 | Jun-21 | Jun-21 |
| 2 | Road | NSW | City of Canada Bay Council | McKinnon Avenue, Five Dock - Parking bay Reconstruction | Existing parking area has deteriorated over the time. The parking area was under-utilised due to its condition. The proposal is to reconstruct the parking bay to the current standard. The works involves pavement reconstruction, installation of vehicular layback and barrier | Complete | \$105,314 | Mar-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | NSW | City of Canada Bay Council | Tennyson Road, Mortlake – Additional Pavement Renewal works | Pavement investigation recommends 260mm thick asphalt deep lift pavement which has resulted an increase to renewal cost. Council allocated \$300,000 for Tennyson Road renewal from LRCl – Phase 1. Further funding is required to complete the Tennyson road renewal | Complete | \$56,430 | Apr-21 | May-21 |
| 2 | Road | NSW | City of Canada Bay Council | Edwin Street, Mortlake | Edwin Street is local street which is located in the suburb of Mortlake. This street segment is located between Tennyson Road and Hilly Street. | Complete | \$83,312 | Apr-21 | May-21 |
| 3 | Community | NSW | City of Canada Bay Council | Howley Park Improved Accessibility of Community Facilities and Areas | Howley Park - Activation of public land including an accessible pedestrian pathway from street level to the sandy beach area along with bush regeneration and landscape improvements to create passive areas within the park. Creation of continuous connection | Complete | \$807,190 | Nov-22 | Jun-23 |
| 1 | Road | NSW | City of Lithgow Council | Elevation and sealing of 5.1km Glen Davis Road | Glen Davis Road is an unsealed road which is constructed at ground level. During periods of intense rainfall, localised flooding causes frequent deterioration to the road surface. Additionally, the road accommodates approximately 250 vehicles per day which further | Complete | \$796,800 | Oct-20 | Feb-21 |
| 2 | Community | NSW | City of Lithgow Council | Rydal Village: New toilet block | Installation of single Exeloo and associated septic sewer system | Complete | \$277,538 | Jan-21 | Dec-22 |
| 2 | Road | NSW | City of Lithgow Council | Glen Chee Road, Kanimbla: Maintenance and gravel re-sheet | Maintenance and gravel resheeting of Glen Chee Road, Kanimbla, including surrounding local roads. | Complete | \$124,016 | Jan-21 | Aug-21 |
| 2 | Road | NSW | City of Lithgow Council | Wolgan Road, Wolgan Valley – Maintenance and gravel re-sheet | Maintenance and gravel resheeting of Wolgan Road, Wolgan Valley, including surrounding local roads. | Complete | \$117,551 | Jan-21 | Jul-21 |
| 2 | Road | NSW | City of Lithgow Council | Upper Turon Road, Turon Valley – Maintenance and gravel re-sheet | Maintenance and gravel resheeting of Upper Turon Road, Turon Valley, including surrounding local roads. Change in Scope: Project downsized in scope due to floods destroying a bridge in Turon Road. Natural Disaster Recovery fund used to fund the | Complete | \$64,915 | May-21 | Aug-21 |
| 2 | Road | NSW | City of Lithgow Council | Dark Corner Road, Dark Corner – Maintenance and Gravel re-sheet | Maintenance and gravel resheeting of Dark Corner Road, Dark Corner, including surrounding local roads. | Complete | \$137,096 | May-21 | Aug-21 |
| 2 | Road | NSW | City of Lithgow Council | Glen Davis Village, Glen Davis – Maintenance and gravel re-sheet | Maintenance and gravel resheeting of Glen Davis Village, Glen Davis | Complete | \$158,478 | Jan-21 | Jun-21 |
| 2 | Community | NSW | City of Lithgow Council | Footpath renewals: Lithgow Urban area | Renewal of priority footpath assets throughout the Lithgow urban area, as identified as part of Council’s asset risk management plan. | Complete | \$75,085 | Mar-21 | Jun-21 |
| 2 | Community | NSW | City of Lithgow Council | Parks and Playgrounds repairs and maintenance | Maintenance, repairs and isolated replacements of open spaces, parks and playgrounds within the Lithgow urban area | Complete | \$144,448 | Mar-21 | Jun-21 |
| 3 | Road | NSW | City of Lithgow Council | Wolgan Road and Browns Gap Stability Improvements | Professional inspection and assessment of roadside embankments and rock walls. Identification of required stability improvements. Works to include surveying, LiDAR assessment, rock removals, vegetation control and retention. | Complete | \$125,000 | Jul-22 | Dec-22 |
| 3 | Road | NSW | City of Lithgow Council | Gravel Resheeting – Jerrys Meadow Road, Sodwalls | Renewal through gravel resheeting of Jerrys Meadow Road, Hampton. | Complete | \$200,000 | Jul-22 | Dec-22 |
| 3 | Road | NSW | City of Lithgow Council | Bridge Reconstruction – Palmers Oakey Road | Purchase and installation of a new bridge on the Upper Turon Road, Turon Valley. | Complete | \$65,000 | Jan-22 | Jun-22 |
| 3 | Road | NSW | City of Lithgow Council | Rural Roads Maintenance | Maintenance of rural roads, both sealed and unsealed, across the Lithgow LGA. Project forms a bundle of many smaller projects across the LGA. Road maintenance to include gravel resheeting and pothole patching of the following locations: | Complete | \$250,000 | Jan-22 | Dec-22 |
| 3 | Community | NSW | City of Lithgow Council | Footpath construction – (Active Transport Plan) | Construction of up to 250 lineal metres of standard width footpath, on Main Street, Lithgow in response to identified gaps within Council’s adopted Active Transport Plan. | Complete | \$50,000 | Jul-22 | Dec-22 |
| 3 | Road | NSW | City of Lithgow Council | Urban Roadside and Streetscapes Maintenance | Maintenance, upkeep, and beautification of Council-maintained roadsides within the township of Lithgow, Wallerawang and Portland. | Complete | \$200,000 | Jan-22 | Dec-22 |
| 3 | Community | NSW | City of Lithgow Council | Commercial Buildings and Community Hall Maintenance | Maintenance, upkeep, and improvement of Council-owned commercial buildings and community halls throughout the townships of Lithgow, Wallerawang and Portland. | Complete | \$100,000 | Jan-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | City of Lithgow Council | Installation of Fencing at Hammond Park, Lithgow | Replacement of deteriorated fencing at Hammond Park, Lithgow, in line with commentary from the community and recent safety audits. | Complete | \$32,000 | Jan-22 | Jun-22 |
| 3 | Community | NSW | City of Lithgow Council | Park Furniture Replacement and Tree Installation | Replacement of park benches, seating and other furniture at high priority parks within Lithgow, Wallerawang and Portland. This project also involves the installation of new shade trees to improve the amenity of our parks whilst also cooling our urban areas. | Complete | \$40,000 | Jul-22 | Dec-22 |
| 3 | Community | NSW | City of Lithgow Council | Lithgow Golf Course Irrigation | Installation of greens irrigation at the Lithgow Golf Course. This project will improve the quality of the facility, whilst also reducing labour requirements. | Complete | \$100,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | City of Lithgow Council | Athletics and Goal Post Upgrades | Upgrade of the athletics field at Tony Luchetti Sportsground, and the soccer goal posts at Marjorie Jackson Playing Fields. | Complete | \$20,600 | Jul-22 | Dec-22 |
| 3 | Community | NSW | City of Lithgow Council | Kremer Park Retaining Wall Repairs and Reconstruction | Installation of a more robust stormwater drainage solution, reconstruction of backfill and capping of surface to prevent ongoing erosion. | Complete | \$140,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | City of Lithgow Council | Burton Street Crossing | Installation of a low-level concrete causeway across Farmers Creek, as part of Council's Farmers Creek Shared Pathway Masterplan, including automated boom gates. | Complete | \$61,000 | Jan-22 | Jun-22 |
| 3 | Community | NSW | City of Lithgow Council | Lake Lyell Recreation Park – Telemetry Installation | Installation of flow rate and capacity telemetry at Lake Lyell Recreation Park, allowing Council to better manage demand at the facility. | Complete | \$20,000 | Jan-22 | Jun-22 |
| 3 | Community | NSW | City of Lithgow Council | Inflatable Slide and Shed – J M Robson Aquatic Centre | Purchase and installation of a new shed and inflatable slide at the J M Robson Aquatic Centre. The shed will be a permanent installation. The slide will be permanently housed at the Aquatic Centre also, however removable for certain events and for the winter months. | Complete | \$42,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | City of Lithgow Council | Administration Building Improvements | Upgrade of Council's publicly-accessible Council chambers. Project involves the renovation of the toilets, reconfiguration of the front doors (for improved disability access) and reconfiguration of the Chambers including the installation of a new IT / AV system. | Complete | \$100,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | City of Lithgow Council | Village Improvements Program | In line with Lithgow City Council's adopted Village Improvements Program, developed in close consultation with the community, delivery of up to 4 small town beautification and infrastructure projects throughout Lithgow's rural villages. | Complete | \$48,000 | Jul-22 | Jun-23 |
| 1 | Community | NSW | City of Parramatta Council | 1. Construct 213m of concrete footpath on East side of Ashcroft St, Ermington 2. Construct 340m of concrete footpath on South & North | Pedestrian footpaths at the 5 sites above are currently absent. | Complete | \$271,074 | Apr-21 | Jun-21 |
| 1 | Community | NSW | City of Parramatta Council | 1. Hume Park Playground - Construct new park facilities including basketball court and seating 2. Doyle Ground Playground - Construct a new playground | Recreational opportunities for community | Complete | \$343,939 | Apr-21 | Jun-21 |
| 1 | Community | NSW | City of Parramatta Council | Surface renewal of 2 tennis courts at Caber Park | Aging and highly used tennis court surface | Complete | \$80,054 | May-21 | Jun-21 |
| 1 | Road | NSW | City of Parramatta Council | Install new park lighting to address safety concerns and winter use at Hazlewood Roase Park, as the park has been designed to cater for elderly community members. | Lack of lighting is currently causing safety concerns especially for elderly community members. | Complete | \$91,595 | Apr-21 | Oct-21 |
| 1 | Community | NSW | City of Parramatta Council | Upgrade of walking track and installation of new wayfinding at Lake Parramatta Reserve. Works include track surface, stepping stones, creek crossing, fencing, | Improve recreational opportunities for community | Complete | \$266,494 | Mar-21 | Jun-21 |
| 1 | Community | NSW | City of Parramatta Council | Design and construction of an accessible car park and paths of travel from the car park to the building in accordance with Australian Access Standards for the | Mobility access for disabled are currently absent/lacking at the above site | Complete | \$50,000 | Jan-21 | Jun-21 |
| 1 | Road | NSW | City of Parramatta Council | This project is accelerated from Council's Road Renewal Program. The pavement is currently affected by numerous cracks, pavement failures and old patches. The | This project is accelerated from Council's Road Renewal Program. The pavement is currently affected by numerous cracks, pavement failures and old patches. The existing surface is old, brittle and prone to development of potholes. | Complete | \$140,000 | May-21 | Jun-21 |
| 2 | Combination | NSW | City of Parramatta Council | Various Locations: Replacement of Light Bulbs in Street Lights | Upgrading 3,372 major road lights to SMART technology and energy efficiency LED lights around Council's LGA. | Complete | \$4,019,788 | Nov-21 | Dec-22 |
| 2 | Community | NSW | City of Parramatta Council | Various Locations: Bicycle and Walking Paths | Major Walking Routes Upgrade in Council's LGA: - Tanderra Ave west side (279m) - Post Office St south side (365m) | Complete | \$519,599 | Sep-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | City of Parramatta Council | Dundas Park: Sporting and recreation facilities | Multi-Purpose Netball and Tennis Courts Redevelopment including renewal of court surface, line marking, new lighting, fencing, sports facilities, etc. | Complete | \$282,920 | Apr-22 | Jun-22 |
| 2 | Community | NSW | City of Parramatta Council | Various Locations: Bicycle and Walking Paths | Construct concrete footpath at 5 locations: - Narrun Cr, Telopea west side (343m) - Selkirk St, Winston Hills north & south (368m) | Complete | \$452,988 | Nov-21 | Mar-22 |
| 2 | Road | NSW | City of Parramatta Council | Various Locations: Road Rehabilitation | Rehabilitation of road pavement at 5 locations: - Barney St, North Parramatta (from Castle St to Church St) - Keeler St, Carlingford (from Pennant Hills Rd to Rickard St) | Complete | \$894,716 | Nov-21 | Jun-22 |
| 2 | Community | NSW | City of Parramatta Council | John Irving Park: Bicycle and Walking Paths | 95m long 3m wide combined boardwalk and concrete path, including disabled access to connect Alfred St and John Irving Park & community garden in Jordan St. Shorten current distance by 300m. | Complete | \$448,145 | Sep-21 | Sep-22 |
| 2 | Community | NSW | City of Parramatta Council | Yates Avenue Shops: Improved Accessibility of Community Facilities and Areas | Upgrade current disabled parking space, relining, renovate kerbs throughout the parking lot. | Complete | \$3,961 | Feb-22 | Jun-22 |
| 2 | Community | NSW | City of Parramatta Council | Sir Thomas Mitchell Reserve: Repairs/Replacement of fencing | Repair the timber log fencing along the Alexander St frontage of Sir Thomas Mitchell Reserve | Complete | \$22,634 | Feb-22 | Jun-22 |
| 2 | Community | NSW | City of Parramatta Council | Thomas Wemyss Park: Improved Accessibility of Community Facilities and Areas | Renovation of the local playground with equipment that caters a broader age-range of users - Resurfacing of a basketball court, provide new sports equipment in the park | Complete | \$301,093 | Nov-21 | Jun-22 |
| 2 | Community | NSW | City of Parramatta Council | Epping Library & LLC (Leisure & Learning Centre): Improved Accessibility of Community Facilities and Areas | Toilets upgrade, installation of operable walls to divide main hall into multiple spaces, modification to electricals and lightings, etc. | Complete | \$409,667 | Sep-21 | Jun-22 |
| 2 | Community | NSW | City of Parramatta Council | Justice Precinct Car Park: Off-road Car Parks | Installation of smart solar panel structure that will provide shade, weather protection to vehicles, reduce radiant heat impact and reflective glare, generate electricity from the solar panels giving the car park energy independence, solar ready for future electric vehicle | Complete | \$169,752 | Sep-21 | Dec-21 |
| 2 | Community | NSW | City of Parramatta Council | Edwin Ross Reserve Upgrade: Playgrounds and Skate parks (including all ability playgrounds) | Installation of a new shade sail in the playground | Complete | \$45,267 | Oct-21 | Jun-22 |
| 2 | Community | NSW | City of Parramatta Council | Parramatta Train Station Car Park: Off-road Car Parks | Installation of 6x Electric Vehicle Community Charging Infrastructure | Complete | \$45,267 | Sep-21 | Oct-21 |
| 3 | Road | NSW | City of Parramatta Council | Various Locations: Replacement of Light Bulbs in Street Lights | Upgrade 1,259 major road lights to SMART technology and energy efficiency LED lights around Council's LGA. | Complete | \$1,500,000 | Jun-22 | Jun-23 |
| 3 | Community | NSW | City of Parramatta Council | Milson Park (Corner Darcy & Briens Road, Westmead): Sporting and recreation facilities | Supply and installation of solar pedestrian lighting to complement the new shared pathway and pedestrian bridge at Milson Park. This includes disposal of potential contaminated materials. | Complete | \$450,000 | Sep-22 | Jun-23 |
| 3 | Road | NSW | City of Parramatta Council | Various Locations: Road Rehabilitation: - Belmore St East, Oatlands (Alanas Av to Gollan Av) - Burrabogee Rd, Pendle Hill (Bungaree Rd to Knox St) | The existing road surfaces are in poor condition and affected by numerous pavement failures, potholes and cracks. The work will include the rehabilitation of road pavements. | Complete | \$584,704 | Sep-22 | Jun-23 |
| 3 | Community | NSW | City of Parramatta Council | Parramatta Square: Other – Digital infrastructure | Digital infrastructure for community environmental notification at Parramatta Square, including weather alert messages, e.g. extreme heat, humidity, storms, etc. | Complete | \$15,000 | Nov-22 | Jun-23 |
| 3 | Community | NSW | City of Parramatta Council | Parramatta Square: Other – Weather Station | Upgrade weather station for Parramatta Square to provide a more accurate and reliable means of environmental notification and alert systems. | Complete | \$15,000 | Aug-22 | Jun-23 |
| 1 | Community | NSW | City of Sydney | Sussex Street, Sydney - Walking Path Reconstruction | Footpath in poor condition due to age and damage by tree roots and utilities. Upgrade footpath in line with the palette for City Centre and Gateway Streets in the City's adopted Public Domain Code. | Complete | \$865,560 | Nov-20 | Jun-21 |
| 2 | Combination | NSW | City of Sydney | Package 1 - George Street South Pedestrianisation | works are part of the broader George Street South Pedestrianisation project [GSSP] that is divided into 3 delivery packages. Works involve streetscape public domain upgrade including the required changes and improvements to accessibility, traffic signals, drainage, | Complete | \$7,052,618 | Mar-21 | Nov-21 |
| 3 | Combination | NSW | City of Sydney | Whitehorse Street from King Street to Dead end, Newtown – Traffic Improvement | Changes to the existing Shared Zone to improve pedestrian safety at the approach to Newtown Public School – Pedestrian safety | Complete | \$250,000 | Jun-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Combination | NSW | City of Sydney | St Johns Road, between Ross Street and Glebe Point Road, Glebe- Traffic Improvement | The construction of a series of pedestrian safety improvements including raised, crossings and continuous footpath, treatments -Pedestrian Safety | Complete | \$1,417,120 | Jul-22 | Jun-23 |
| 3 | Combination | NSW | City of Sydney | Regent Street, Gordon Street, to Regent Street Reserve (east Side), Paddington-Walking Path | Renewal of the footpath and verge planting -Pedestrian Safety | Complete | \$64,000 | Jul-22 | Jun-23 |
| 1 | Road | NSW | Clarence Valley Council | Coutts Crossing Public School | Road safety issues around a school | Complete | \$100,000 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Clarence Valley Council | Grafton Public School improve line marking, gateway treatments and median islands | Road safety issues around a school | Complete | \$40,000 | Sep-20 | Oct-20 |
| 1 | Road | NSW | Clarence Valley Council | Gulmarrad Public School Drop Off | Road safety issues around a school | Complete | \$320,000 | Mar-21 | Jun-21 |
| 1 | Road | NSW | Clarence Valley Council | James Creek Road widening | Insufficient road width | Complete | \$157,500 | Aug-20 | Oct-20 |
| 1 | Community | NSW | Clarence Valley Council | Ken Leeson Oval | The current surface is undulating and presents a hazard to players. The project will address the hazards and enable the surface to be rectified. | Complete | \$150,000 | Aug-20 | Dec-20 |
| 1 | Community | NSW | Clarence Valley Council | upgrade and replace existing sports field lighting at McKittrick Park South Grafton | The current sports field lighting is being upgraded to improve the lighting lux output with new LED fittings that will also improve energy efficiency, reduce CO2 emissions and remove aging fittings. The timber light poles will be replaced with new higher poles meeting current | Complete | \$240,000 | Sep-20 | Nov-20 |
| 1 | Community | NSW | Clarence Valley Council | Ngayundi Yamba Sports Complex - Provision of Recycled water irrigated across the sports fields | The project will provide the supporting infrastructure to enable recycled water will be irrigated across the sports fields. | Complete | \$400,000 | Sep-20 | Feb-21 |
| 1 | Road | NSW | Clarence Valley Council | Upgrade the carpark and road entrance at Rushforth Park. | The current carpark is unformed and the Entrance Road access and related carpark is required to be upgraded to provide safe access for vehicles and pedestrians. Rushforth Park is one of Council's busiest sporting recreation parks and is heavily used by football (soccer) | Complete | \$150,000 | Dec-20 | May-21 |
| 1 | Road | NSW | Clarence Valley Council | Westlawn Public School Construction of a bus zone, formalise parking and improve pedestrian facilities | Road safety issues around a school | Complete | \$203,866 | Aug-20 | Oct-20 |
| 1 | Community | NSW | Clarence Valley Council | William Agar Park to Pippie Beach Yamba New walking path to improve pedestrian safety | Pedestrians have to use a dangerous section of road that is insufficient in width to access along the Yamba Coastal Walk between the park and Pippie Beach. This project will address that area of safety for pedestrians | Complete | \$180,000 | Mar-21 | Jul-21 |
| 1 | Road | NSW | Clarence Valley Council | Angourie Road Construction of a Pedestrian Refuge, Kiss and Drop Zone, Bus Stop and Formalise Parking | Road safety issues around a school | Complete | \$110,000 | Nov-20 | Dec-20 |
| 2 | Community | NSW | Clarence Valley Council | Yamba Skate Park | Construction of skate bowl to complement existing freestyle ramp | Complete | \$500,000 | Nov-21 | Apr-22 |
| 2 | Combination | NSW | Clarence Valley Council | School Crossing – Victoria Street, Grafton | Construction of a new school crossing which has been raised as concern in Local Traffic Committee minutes | Complete | \$75,000 | Apr-21 | Apr-21 |
| 2 | Road | NSW | Clarence Valley Council | Blueberry Lane | To upgrade the standard of this road to bolster the bush fire protection around Woombah | Complete | \$20,000 | Jun-21 | Jun-21 |
| 2 | Road | NSW | Clarence Valley Council | Unsealed Road Resheet & Strategic Upgrade Program | Increase Councils Resheet Program to upgrade strategic locations requiring high levels of maintenance. • Firth Heinz Road | Complete | \$855,000 | Jul-21 | Dec-21 |
| 2 | Road | NSW | Clarence Valley Council | Shoulder grading and Widening Program | Increase Councils Shoulder Grading and Widening program to accelerate improvements to the road network • Old Glen Innes Road | Complete | \$500,000 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Clarence Valley Council | Yamba – Zig Zag and William Agar Park Pathways | Construction of new pathways to which are a high priority for pedestrian safety | Complete | \$460,000 | Jul-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Clarence Valley Council | Townend Park Connectivity – Edinburgh Drive to Jubilee Street | Construction of new pathways to link to New Townsend park | Complete | \$50,000 | Jun-21 | Sep-21 |
| 2 | Community | NSW | Clarence Valley Council | Corporate Signage Implementation | Implement new signage across the whole Clarence Valley Council area • Grafton Landfill • Works Depots (Townsend/South Grafton Works Depot) | Complete | \$265,608 | Dec-21 | Mar-22 |
| 3 | Combination | NSW | Clarence Valley Council | Coldstream Street, Ulmarra | The existing pavement is to be reconstructed with new road base material including a new AC wearing surface. Works to include new kerb and guttering and stormwater drainage and water realignment. | Complete | \$602,732 | Sep-22 | Jun-23 |
| 3 | Community | NSW | Clarence Valley Council | Clarence Valley Culture and Community Precinct (Maclean) | The existing Maclean Civic Centre hall requires extensive refurbishment to prolong its serviceable life. The main component of the project is focused on the hall where several upgrades are planned. The building will also be altered to enhance community | Complete | \$3,000,000 | Sep-22 | Jun-23 |
| 3 | Community | NSW | Clarence Valley Council | Footpaths - Bacon Street, Turf Street to Garden St with crossing Point | Construct a new concrete footpath (105m x 2m) between Bacon Street/Turf Street to Garden St with the inclusion of a pedestrian refuge. | Complete | \$65,000 | Feb-23 | May-23 |
| 3 | Community | NSW | Clarence Valley Council | Footpaths - Cameron Street - Woombah street to showgrounds | Construct a new concrete footpath/shared path (395m x 2.5m Shared Use) from Cameron Street - Woombah street to the Maclean showgrounds. | Complete | \$165,000 | Mar-23 | Jun-23 |
| 3 | Community | NSW | Clarence Valley Council | Footpaths - Claude St - Coldstream st to Wooli St Yamba missing link | Construct a new concrete footpath (115m x 2m) with concrete Pedestrian centre island refuge on Claude Street. Footpath from Coldstream St to Wooli St (missing path link). | Complete | \$90,000 | Jul-22 | Oct-22 |
| 3 | Community | NSW | Clarence Valley Council | Footpaths - Hoof Street, Prince Street to Queen Street | Construct a new concrete footpath (175m x 2m) from Hoof Street, Prince Street to Queen St. | Complete | \$80,000 | Mar-23 | Jun-23 |
| 3 | Community | NSW | Clarence Valley Council | Footpaths - River St - Queen St to Beach St, Yamba Missing Link | Construct a new concrete footpath (120m x 2m) from River Street to Beach St, yamba (missing path link) | Complete | \$68,000 | Jul-22 | Oct-22 |
| 3 | Community | NSW | Clarence Valley Council | Footpaths - River St-Harbour st to Wooli Street Yamba, Missing Link | Construct a new concrete footpath (62m x 2) Harbour St to Wooli Street (missing path link) | Complete | \$32,000 | Jul-22 | Oct-22 |
| 1 | Community | NSW | Cobar Shire Council | Drummond Park upgrade | Limited shaded areas: BBQ, seating, toilets. Toilet block accessibility. Repair rotunda to make structurally sound. | Complete | \$300,000 | Apr-21 | Aug-21 |
| 1 | Community | NSW | Cobar Shire Council | CCTV Camera's to be strategically placed around the Cobar Shire including two iPads for police to download footage as required | Address police-identified need to address anti-social behaviour and community safety. | Complete | \$349,238 | Jun-21 | Jul-21 |
| 1 | Community | NSW | Cobar Shire Council | Sealing of the Cinema Town Hall Carpark | Limited parking in CBD | Complete | \$48,884 | May-21 | Nov-21 |
| 1 | Community | NSW | Cobar Shire Council | Cobar Shire CBD Car Park Upgrade | Limited parking in CBD, paving an unsafe, unused area that also offers space for larger vehicles. | Complete | \$241,116 | May-21 | Nov-21 |
| 1 | Community | NSW | Cobar Shire Council | Beautification of the Cobar Township | Signage to northern entrance to replicate existing signage in other town entrances. Landscaping and planting to increase appeal. | Complete | \$145,211 | Mar-21 | Oct-21 |
| 2 | Community | NSW | Cobar Shire Council | Work Category: Toilet Blocks: Build a new Toilets at the Euabalong racecourse – community facility used for events etc. Currently no compliant toilets and the hire of | Work Category: Toilet Blocks: Build a new Toilets at the Euabalong racecourse – community facility used for events etc. Currently no compliant toilets and the hire of for each event is not viable. | Complete | \$250,000 | Jul-21 | Nov-22 |
| 2 | Community | NSW | Cobar Shire Council | Cobar Youth and Fitness Centre Lift installation and associated works – Cobar NSW | Work Category: Improved Accessibility of Community Facilities and Areas – The Cobar Youth and Fitness Centre is a community facility that has two floors. Currently to access the top floor, there is only a set of stairs. Cobar Shire Council are proposing to install a lift to insure | Complete | \$245,918 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Cobar Shire Council | Ward Oval Horse Stable Upgrade – Cobar NSW | Work Category: Sporting and recreation facilities, Council proposes to upgrade the current stabling facilities at Ward Oval Sports Complex, as the current ones are non-compliant and dangerous. | Complete | \$150,000 | Jul-21 | Oct-21 |
| 2 | Road | NSW | Cobar Shire Council | Sound Chapel entrance road and off-road carpark upgrade – Cobar NSW | Work Category: Reconstruction and Off-road Car Parks – delivered as one package of works. A new tourism attraction in Cobar NSW is the 'Sound Chapel', recently built. However, access to the chapel is currently limited due to the road and parking. Council proposes to | Complete | \$200,000 | Sep-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Combination | NSW | Cobar Shire Council | Cobar Airport - resealing | Council proposes to reseal the two runways at Cobar Airport. Currently they are deteriorating at a rapid rate, this is Cobar's only airport and used by a small number of commercial aircrafts but is heavily used by medical services, such as | Underway | \$1,000,000 | Aug-23 | Dec-23 |
| 3 | Combination | NSW | Cobar Shire Council | Cobar Industrial Estate Road and Storm water Upgrades | Stage three of the Cobar Industrial Estate Road and Storm water Upgrades. Currently there is no storm water run-off water ways, no kerb and guttering, and the road has numerous large washouts and potholes. This will be stage 3 of the proposed works in the existing | Complete | \$893,764 | Aug-22 | Jun-23 |
| 3 | Community | NSW | Cobar Shire Council | Town beautification | Council proposes to invest in the beautification of the Cobar LGA. Beautification will consist of but not be limited to street art (\$15,000), planting of trees (\$80,000), bin covers x 20 – (\$20,000), electrical box art (\$15,000) and landscaping (\$20,000). | Underway | \$150,000 | Jul-22 | Jun-24 |
| 3 | Community | NSW | Cobar Shire Council | Water supply solar project at Councils filtration plant. | Council would like to complete a 99KW solar project at the Filtration plant in Cobar, this will ensure the township has adequate water supply even during town power outages. | Underway | \$100,000 | Jun-23 | Jun-24 |
| 1 | Community | NSW | Coffs Harbour City Council | Marina Drive, Foreshore redevelopment | There is a lack of car parking in this popular foreshore location and the current small car park restricts the recreational space by being located right against the waterfront path. The project will use the area more efficiently by moving the car park back from the waterfront to | Complete | \$600,000 | Apr-21 | Jul-21 |
| 1 | Community | NSW | Coffs Harbour City Council | Construction of new glasshouse display for the North Coast Regional Botanical Gardens | Replace recently demolished glass house to house rare and climate sensitive plants that are currently being stored in less than ideal conditions. Important visitor attraction. | Complete | \$782,096 | Feb-21 | Jun-21 |
| 2 | Community | NSW | Coffs Harbour City Council | Vost Street, Coffs Harbour Netball Courts Resurfacing | Sporting and recreation facilities: hard court resurfacing, replacement and realignment of court lighting. | Complete | \$1,452,765 | Aug-21 | Dec-21 |
| 2 | Road | NSW | Coffs Harbour City Council | Moonee Forest Cycleway | Bicycle and Walking Paths: shared path connecting the beach suburbs of Sapphire Beach to Moonee Beach | Complete | \$700,000 | Aug-21 | Aug-22 |
| 2 | Road | NSW | Coffs Harbour City Council | Orchid Road and the Boulevard, Mullaway road pavement and drainage | Drainage; also including removal and replacement of road pavements and surfacing; new kerb and gutter and improved drainage | Complete | \$800,000 | Aug-21 | May-22 |
| 3 | Community | NSW | Coffs Harbour City Council | Clive Joass Sports Fields, Woolgoolga. | Sporting and Recreational facilities. Lights renewal. | Complete | \$281,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Coffs Harbour City Council | Boambee Creek Footbridge, Sawtell | Refurbishment of existing footbridge - bridgeworks | Underway | \$630,500 | Jul-23 | Dec-23 |
| 3 | Road | NSW | Coffs Harbour City Council | Local Roads Repair | 3 local roads repairs (deeplift asphalt): Duke and Vernon St., Coffs Harbour Hurley Drive, Toormina | Complete | \$852,692 | Oct-22 | Mar-23 |
| 3 | Road | NSW | Coffs Harbour City Council | Local Roads Repair (Stage 2) | 4 Local Roads repairs: Frances St, Coffs Harbour Reid Drive, Coffs Harbour | Complete | \$960,000 | Apr-23 | Jun-23 |
| 3 | Road | NSW | Coffs Harbour City Council | Hogbin Drive Solar Lighting Projects Stage 2 | 6 solar lights along arterial shared cycleway/pedestrian path | Underway | \$40,000 | Aug-23 | Dec-23 |
| 1 | Community | NSW | Coolamon Shire Council | Marrar Paths Footpath Construction | Footpaths currently does not exist. Improved access and amenity to nearby residents. | Complete | \$51,319 | Jul-20 | May-21 |
| 1 | Community | NSW | Coolamon Shire Council | Allawah Lodge Road Reserve Landscaping | Street amenity to encourage exercise and mobility of surrounding aged residents | Complete | \$34,088 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Coolamon Shire Council | Wildmans Lane & Dunrobin Street Upgrades | Road safety and traffic management | Complete | \$62,336 | Feb-21 | May-21 |
| 1 | Road | NSW | Coolamon Shire Council | Marrar South Road Fog Line marking | Road safety issues. | Complete | \$13,120 | Aug-20 | Sep-20 |
| 1 | Community | NSW | Coolamon Shire Council | Upgrade of Coolamon Shire Town Entrance Signs | Existing signage dated. Upgraded signage will promote tourism and meet asset management requirements. | Complete | \$86,523 | Jan-21 | Oct-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | Coolamon Shire Council | Stinson & Wallace Street Footpath Construction | Footpath currently does not exist. Improved access and amenity to nearby residents. | Complete | \$39,515 | May-21 | Jun-21 |
| 1 | Community | NSW | Coolamon Shire Council | Yithan Street Footpath Construction | Footpath currently does not exist. Improved access and amenity to nearby residents. | Complete | \$17,024 | Feb-21 | Mar-21 |
| 1 | Community | NSW | Coolamon Shire Council | Beckom Park - Replacement and upgrade of playground equipment | Improvements to existing community facility | Complete | \$66,936 | Apr-21 | Dec-21 |
| 1 | Community | NSW | Coolamon Shire Council | Ganmain Footpath Construction | Footpath currently does not exist. Improved access and amenity to nearby residents. | Complete | \$23,825 | Oct-20 | Dec-20 |
| 1 | Community | NSW | Coolamon Shire Council | Ganmain Plaza extension (landscaping) | Additional stage of Plaza. | Complete | \$35,233 | Aug-20 | Dec-21 |
| 1 | Community | NSW | Coolamon Shire Council | Coolamon Bike Track Extension | Completion of additional stages of existing bike track to improve amenity of nearby residents, improved access, encourage healthy communities and promotion of tourism. | Complete | \$39,376 | Nov-20 | Dec-21 |
| 1 | Community | NSW | Coolamon Shire Council | Cultural Centre Improvements | Limited storage facilities and completion of staged upgrades | Complete | \$176,264 | Oct-20 | Aug-22 |
| 1 | Community | NSW | Coolamon Shire Council | Ardlethan Museum Solar & Electrical Metering | Reduce operational costs. | Complete | \$9,531 | Sep-20 | Oct-20 |
| 1 | Community | NSW | Coolamon Shire Council | Ardlethan Preschool/Mullins Centre Solar | Reduce operational costs | Complete | \$6,282 | Sep-20 | Oct-20 |
| 1 | Community | NSW | Coolamon Shire Council | Ardlethan Museum Construction & Fit out | Overall the project will address the problem of a lack of social/Community in Ardlethan and | Complete | \$80,000 | Jul-20 | Dec-20 |
| 1 | Community | NSW | Coolamon Shire Council | Ardlethan Caravan/RV Dump Point | Lack of available disposal point for tourists in Ardlethan. Existing and proposed infrastructure expected to encourage increased tourism to town. | Complete | \$6,582 | Aug-20 | Jan-21 |
| 1 | Community | NSW | Coolamon Shire Council | Beatification of Ardlethan Town Entries | Meet objectives of streetscape study by improving and upgrading landscaping leading into and through town. | Complete | \$15,193 | Apr-21 | Dec-21 |
| 1 | Road | NSW | Coolamon Shire Council | Ardlethan Museum – Kerb and Gutter | Open earth formed drainage network with minimal fall resulting in pooling of water. Existing open earth formed drainage network is unsuitable for increased traffic as result of new museum. | Complete | \$9,294 | Feb-21 | Feb-21 |
| 2 | Road | NSW | Coolamon Shire Council | Loch Street, Ganmain: construction of new road | Construct new road to make existing lots accessible for expanding town. | Complete | \$55,350 | Jun-21 | Apr-22 |
| 2 | Road | NSW | Coolamon Shire Council | Orr St and Methul St, Coolamon: Drainage | Kerb and guttering and related activities with the purpose of the works is to improve drainage only. | Complete | \$94,130 | Jun-21 | Jun-22 |
| 2 | Road | NSW | Coolamon Shire Council | Coolamon Shire Urban Areas: replacement of light bulbs in street lights | Replacement of street lights with new LED technology for all Coolamon Town and Village urban areas. | Complete | \$145,650 | Jun-21 | Mar-22 |
| 2 | Road | NSW | Coolamon Shire Council | Langham St, Ganmain and York St, Marrar: Drainage | Kerb and guttering and related activities with the purpose of the works is to improve drainage only. Will address poor fall and pooling of water. | Complete | \$99,675 | Jun-21 | Jun-22 |
| 2 | Road | NSW | Coolamon Shire Council | Bygoo St, Ardlethan and Dunrobin St, Coolamon: Bicycle and Walking Path | Construction of concrete cycling and pedestrian infrastructure linking to key community centres of church and residential areas. Will remove hazard uneven nature strip, utilisation of roadway as pathway and make accessible by scooter. | Complete | \$40,170 | Mar-21 | Jun-22 |
| 2 | Road | NSW | Coolamon Shire Council | Orr St, Coolamon: Drainage | Storm water inlets and piped drainage network with purpose of the works is to improve drainage only. | Complete | \$68,750 | Jun-21 | Oct-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Coolamon Shire Council | Coolamon Telecommunications Tower – Strengthening | Strengthening of telecommunications tower to meet structural certification requirements of existing and additional lessees | Complete | \$125,350 | Oct-21 | Nov-21 |
| 3 | Community | NSW | Coolamon Shire Council | Matong Hall Construction, Wood Street Matong | Painting/Improvements to community facilities – Construction of community hall on crown reserve | Complete | \$300,000 | Jan-22 | Jun-23 |
| 3 | Community | NSW | Coolamon Shire Council | Ganmain Craft Cottage, Ford Street, Ganmain | Painting/Improvements to community facilities – Re-roofing of building | Complete | \$35,000 | Jan-22 | Jun-23 |
| 3 | Community | NSW | Coolamon Shire Council | Rannock Hall, Rannock Road Rannock | Painting/Improvements to community facilities - Re-roofing of building | Complete | \$5,000 | Jan-22 | Jun-23 |
| 3 | Community | NSW | Coolamon Shire Council | Fire Museum, Loughnan Street, Coolamon | Painting/Improvements to community facilities – Construction of additional storage and improved access | Complete | \$80,000 | Jan-22 | Jun-23 |
| 3 | Community | NSW | Coolamon Shire Council | Landscaping and Central Business District Upgrades | Landscaping Improvements - replacement of cedar trees in Cowabbie Street, Coolamon (the main street), paving on the corner of Cowabbie & Wade Street, Coolamon to match existing paving in the Cowabbie Street and landscaping along Wade Street Coolamon outside of the | Complete | \$480,000 | Jan-22 | Jun-23 |
| 3 | Community | NSW | Coolamon Shire Council | Heritage Walk Signage & Mural Collateral - Ardlethan Town Signage, Stewart Park Ardlethan | Other – Replacing heritage walk signage, integrating existing signage and new mural signage. Upgrade to community signage in Stewart Park, Ardlethan | Complete | \$50,000 | Jan-22 | Jun-23 |
| 3 | Road | NSW | Coolamon Shire Council | Kerb and Gutter - Coolamon 1 | Drainage – Mirrool Street (Douglas-Dunrobin) Dunrobin (Cowabbie-Mirrool) Booth Street (Bruce-Lewis) Lewis Street (Booth-Lot 12) Wallace Street (Stinson-Wade) | Complete | \$225,997 | Jan-22 | Jun-23 |
| 3 | Road | NSW | Coolamon Shire Council | Kerb and Gutter – Marrar | Drainage – York Street (park-Marrar North) | Complete | \$23,800 | Jan-22 | Jun-23 |
| 3 | Road | NSW | Coolamon Shire Council | Kerb and Gutter – Coolamon 2 | Drainage – Devlin Street (Bruce-Lewis) Lewis Street (Devlin-Stinson) Devlin Street (Bruce-Lewis) Lewis Street (Devlin-Lot 12) | Complete | \$133,875 | Jan-22 | Jun-23 |
| 3 | Road | NSW | Coolamon Shire Council | Lane Seal – Coolamon | Sealing – Cowabbie St Lane (Douglas-Dunrobin) Loughnan St Lane (Loughnan to Iverach) | Complete | \$70,700 | Jan-22 | Jun-23 |
| 3 | Road | NSW | Coolamon Shire Council | Drainage – Coolamon | Drainage – Dunrobin Street (Wallace-Iverach) Wallace Street (Douglas-Dunrobin) | Complete | \$100,338 | Jan-22 | Jun-23 |
| 3 | Road | NSW | Coolamon Shire Council | Drainage – Ardlethan | Drainage – Mullins Street (Mirrool-Handcock) | Complete | \$9,880 | Jan-22 | Jun-23 |
| 3 | Road | NSW | Coolamon Shire Council | Footpath – Coolamon | Bicycle and Walking Paths – Cowabbie Street (Devlin-Booth) | Complete | \$30,300 | Jan-22 | Jun-23 |
| 1 | Road | NSW | Coonamble Shire Council | Coonamble Aerodrome - Resealing Runway, Line Marking and Fencing | Cracking in sealed surface will lead to pavement failure if not addressed. Upgrade of fencing to prevent fauna entering the airstrip and posing safety risks to aircraft | Complete | \$218,000 | Dec-20 | Apr-21 |
| 1 | Community | NSW | Coonamble Shire Council | Quambone - Toilet Facility | Lack of public toilet facility | Complete | \$60,000 | Mar-21 | Dec-22 |
| 1 | Road | NSW | Coonamble Shire Council | Back Gular Road - Reforming and Re-sheeting Unsealed Road | Poor crossfall and shape. Loss of top dressing material | Complete | \$160,000 | Mar-21 | Jun-21 |
| 1 | Road | NSW | Coonamble Shire Council | Wingadee Road - Re-sheeting and Reforming Unsealed Road | Poor crossfall, existing pavement worn thin, excessive potholing and scouring | Complete | \$100,000 | Mar-21 | Jun-21 |
| 1 | Road | NSW | Coonamble Shire Council | Rehabilitate 40m of damaged shoulder on SR87 Box Ridge Road. | Damaged road shoulder. | Complete | \$100,000 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | NSW | Coonamble Shire Council | Wingadee Road - Re-sheeting and Reforming Unsealed Road Ch 5.5km to 18.15km | Poor crossfall and drainage, existing pavement worn thin, excessive potholing and scouring. | Complete | \$111,818 | Jun-21 | Jun-21 |
| 1 | Road | NSW | Coonamble Shire Council | Carinda Road - Patching and Culvert Repairs | Formation and seal width deficiency with roughness, rutting, pavement failure and sinkage. | Complete | \$80,000 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Coonamble Shire Council | Quabathoo Road - Cement Causeway | Causeways breaking up. | Complete | \$100,000 | May-21 | Jun-21 |
| 2 | Combination | NSW | Coonamble Shire Council | Coonamble Visitor Information Centre (VIC) driveway and car park. | Construct a new sealed driveway and carpark. | Complete | \$45,000 | Aug-21 | Sep-21 |
| 2 | Road | NSW | Coonamble Shire Council | Box Ridge Road Reconstruction Ch: 3.040km – 4.040km from the intersection with Castlereagh Hwy. | Reconstruction of section of sealed road. | Complete | \$320,000 | Nov-21 | Dec-21 |
| 2 | Road | NSW | Coonamble Shire Council | Quambone Road – Install culverts and rehab road at Euronne Gully Ch: 8.84km – 8.88km from the intersection with Castlereagh Hwy | Install culverts and lift road height at Euronne Gully on the Quambone Road. This road is closed in flood events which isolates residents on the road and the village of Quambone. The works would resolve the need to close the road during periods of heavy rain and flood | Complete | \$280,000 | Nov-21 | Dec-22 |
| 2 | Road | NSW | Coonamble Shire Council | Quabathoo Road Cement Causeway Replacement Ch: 3.32 -3.34km from the intersection with Carinda Rd. | Replace concrete causeway which is breaking up and will improve safety and access for heavy vehicles and all road users. | Complete | \$63,922 | Oct-21 | Dec-22 |
| 2 | Road | NSW | Coonamble Shire Council | Sandy Camp Road causeway improvement – Stabilising unsealed causeway. | Stabilise unsealed causeway Ch: 7.01 – 7.51km from the intersection with Merri Merri Road. This will reduce the loss of material during flood and wet weather events and improve the condition of the floodway and safety. | Complete | \$15,000 | Oct-21 | Dec-22 |
| 3 | Road | NSW | Coonamble Shire Council | SR87 Box Ridge Road | Resealing: Reseal CH: 0.00 – 0.600km (600m) from intersection with Castlereagh Hwy | Complete | \$31,200 | Aug-22 | Aug-22 |
| 3 | Road | NSW | Coonamble Shire Council | SR87 Box Ridge Road | Resealing: Reseal CH: 1.200 – 2.000km (800m) from intersection with Castlereagh Hwy | Complete | \$41,600 | Aug-22 | Aug-22 |
| 3 | Road | NSW | Coonamble Shire Council | SR87 Box Ridge Road | Resealing: Reseal CH: 4.500 – 7.330km (2830m) from intersection with Castlereagh Hwy | Complete | \$147,160 | Aug-22 | Sep-22 |
| 3 | Road | NSW | Coonamble Shire Council | SR87 Box Ridge Road | Rehabilitation & Culvert Replacement: Full width rehab CH: 2.200 – 3.500km (1300m) & Culvert Replacement (x 2) from intersection with Castlereagh Hwy | Complete | \$551,200 | Sep-22 | Oct-22 |
| 3 | Road | NSW | Coonamble Shire Council | SR87 Box Ridge Road | Widening and sealing: Shoulder Widening and Full Width Reseal/seal CH: 2.000 – 2.200km (200m) from intersection with Castlereagh Hwy | Complete | \$43,200 | Oct-22 | Oct-22 |
| 3 | Road | NSW | Coonamble Shire Council | SR87 Box Ridge Road | Drainage works: Culvert Extension & Headwall CH: 4.05 – 4.06km (10m) from intersection with Castlereagh Hwy | Complete | \$67,580 | Oct-22 | Nov-22 |
| 3 | Road | NSW | Coonamble Shire Council | SR87 Box Ridge Road | Widening and sealing: Shoulder widening RHS (Southern lane) CH: 5.100 – 6.300km (1200m) from intersection with Castlereagh Hwy | Complete | \$115,200 | Nov-22 | Dec-22 |
| 3 | Road | NSW | Coonamble Shire Council | SR87 Box Ridge Road | Rehabilitation: Full width rehab CH: 13.100 – 13.670km (570m) from intersection with Castlereagh Hwy | Complete | \$228,000 | Jan-23 | Feb-23 |
| 3 | Road | NSW | Coonamble Shire Council | SR19 Gulargambone Road | Rehabilitation: Full Width Rehab CH: 0.0550 – 1.450km (900m) from intersection with Bourbah Street, Gulargambone | Complete | \$360,000 | Apr-23 | Apr-23 |
| 3 | Road | NSW | Coonamble Shire Council | SR19 Gulargambone Road | Widening and sealing: Shoulder widening LHS & RHS CH: 1.900 - 2.800km (900m) from intersection with Bourbah Street, Gulargambone | Complete | \$194,400 | May-23 | May-23 |
| 3 | Road | NSW | Coonamble Shire Council | SR19 Gulargambone Road | Reseal: Reseal CH: 4.100 - 5.743km (1643m) from intersection with Bourbah Street, Gulargambone | Complete | \$80,096 | Mar-23 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Combination | NSW | Cootamundra-Gundagai Regional Council | Footbridge crossing on Mackay Street | Current structure not suitable for mobility vehicles being too narrow and with rough, unsafe approaches. Existing handrail structure does not satisfy current safety standards. | Complete | \$62,776 | Mar-21 | Feb-22 |
| 1 | Combination | NSW | Cootamundra-Gundagai Regional Council | New cycleway follows Mutama Creek | Complete "missing link" in shared footpath/cycleway along creek and providing safer, off road, travel route for pedestrians and cyclists. | Complete | \$110,000 | Feb-21 | Nov-21 |
| 1 | Combination | NSW | Cootamundra-Gundagai Regional Council | Footbridge crossing drainage channel on access pathway on Scott Avenue | Current structure not suitable for mobility vehicles being too narrow and with rough, unsafe approaches. Existing handrail structure does not satisfy current safety standards. | Complete | \$60,000 | Feb-21 | Oct-21 |
| 1 | Road | NSW | Cootamundra-Gundagai Regional Council | Bridge on Rosehill Road over Cullinga Creek | Traffic safety caused by narrow, dangerous, one-lane structure on two lane rural road. | Complete | \$260,000 | Apr-21 | Oct-21 |
| 1 | Road | NSW | Cootamundra-Gundagai Regional Council | Intersection of West and Sheridan Streets | Reducing conflict point at intersection through improved width, surface and delineation. Reconstruct deteriorating pavement. Finish project that has been partially completed to date. | Complete | \$492,776 | Sep-20 | Oct-21 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Replacement Footpath along Muttama Creek between Mackay St & Thompson St Cootamundra | Works involving cycling and pedestrian infrastructure | Complete | \$118,680 | Jan-22 | Jun-22 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Upgrade of Bourke St Footpath | Works involving cycling and pedestrian infrastructure | Complete | \$89,990 | Sep-21 | Jun-22 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Complete missing Footpath link in Nicholson Park | Works involving cycling and pedestrian infrastructure | Complete | \$10,000 | Mar-21 | Nov-21 |
| 2 | Combination | NSW | Cootamundra-Gundagai Regional Council | Stockinbingal Hall – Footpath & Disabled Ramp | Works could include pedestrian bridges, ramps, accessible public toilets, and designated car parking for individuals with a disability | Complete | \$74,990 | Jun-23 | Jun-23 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Cootamundra Art and Craft Centre – Disabled Access | Works could include pedestrian bridges, ramps, accessible public toilets, and designated car parking for individuals with a disability | Complete | \$1,300 | Sep-21 | Sep-21 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Pioneer Park – access and paths | Works involving cycling and pedestrian infrastructure | Complete | \$171,880 | Aug-21 | Apr-22 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Bradman Oval – Cricket Nets | Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc | Complete | \$16,500 | Sep-21 | Dec-21 |
| 2 | Combination | NSW | Cootamundra-Gundagai Regional Council | Sheridan St Block 3 Upgrade | Works include road pavement, service adjustment, improved pedestrian facilities, amenity and artwork | Complete | \$119,980 | May-21 | Jun-22 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Carberry Park Playground Shade Structure | Installation of shade sails to junior playground to allow all year-round sun protection to children | Complete | \$69,990 | Feb-22 | Mar-23 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Lindley Park Playground Carpark | Works include demolition of old house, creating new entrance, gravel carpark and drainage works | Complete | \$119,987 | May-21 | Apr-23 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Palmer Park Playground | Installation of shade sails to give better sun protection to our children | Complete | \$29,990 | Feb-22 | Jun-23 |
| 2 | Community | NSW | Cootamundra-Gundagai Regional Council | Sherwood Forest-Landon Street | Removal of Plain tree's which are creating a safety hazard to community along walking track and creation of new green space and off leash dog park | Complete | \$135,980 | Apr-22 | Jun-23 |
| 3 | Combination | NSW | Cootamundra-Gundagai Regional Council | Sutton Street Footpath - Muttama Creek to Mackay Street, Cootamundra | Currently no defined Footpath for pedestrians. Route used by disabled from nearby facility. | Complete | \$84,431 | Jul-22 | Dec-22 |
| 3 | Road | NSW | Cootamundra-Gundagai Regional Council | Muttama Creek Flood Warning lights - Thompson Street Cootamundra | Problem identified due to issue with vehicles driving though flooded causeway with potential safety issues with occupants in flooded creek. | Complete | \$70,000 | Nov-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | NSW | Cootamundra-Gundagai Regional Council | Muttama Creek Flood Warning lights - Poole Street Cootamundra | Problem identified due to issue with vehicles driving though flooded causeway with potential safety issues with occupants in flooded creek. | Complete | \$70,000 | Nov-22 | Jun-23 |
| 3 | Combination | NSW | Cootamundra-Gundagai Regional Council | Cootamundra Footpath replacement Program – Hovell Street | Hovell Street footpath repairs - asphalt replacement. | Complete | \$30,665 | Sep-22 | Sep-22 |
| 3 | Combination | NSW | Cootamundra-Gundagai Regional Council | Cootamundra Footpath replacement Program- Wallendoon Street | Wallendoon Street – Cooper to Thompson Street past Offices and Library | Complete | \$54,075 | Apr-22 | Jun-22 |
| 3 | Combination | NSW | Cootamundra-Gundagai Regional Council | Cootamundra Footpath replacement Program- Thompson Street | Thompson Street - Adams to Morris Street. | Underway | \$63,000 | Nov-22 | Dec-23 |
| 3 | Combination | NSW | Cootamundra-Gundagai Regional Council | Cootamundra Footpath replacement Program- Cooper Street | Cooper Street, west side Post Office to Mackay Street front of Police Station | Underway | \$37,125 | Nov-22 | Dec-23 |
| 3 | Combination | NSW | Cootamundra-Gundagai Regional Council | Cootamundra Footpath replacement Program- McKay to Scott Street | Footpath replacement between Mackay Street and Scott Avenue, beside TAFE | Underway | \$51,000 | Sep-22 | Dec-23 |
| 3 | Combination | NSW | Cootamundra-Gundagai Regional Council | Cootamundra Footpath replacement Program- Bourke Street | Bourke Street - north side, Cooper Street to Thompson Street, Cootamundra. | Underway | \$24,150 | Aug-22 | Dec-23 |
| 3 | Community | NSW | Cootamundra-Gundagai Regional Council | Gundagai Pool Shallow End Shade | Competition swimming meets and learn to swim. Shaded area for young swimmers. | Underway | \$50,000 | Sep-22 | Sep-23 |
| 3 | Community | NSW | Cootamundra-Gundagai Regional Council | Old Mill, Hanley and West Street, Gundagai Footpath Extensions | These footpath extensions are intended to address some missing links in the current network. | Complete | \$100,000 | Sep-22 | Jun-23 |
| 3 | Community | NSW | Cootamundra-Gundagai Regional Council | Cootamundra and Gundagai Main Street sound systems | Installation of speakers and wireless system for sound transmission along both Gundagai and Cootamundra main streets. | Complete | \$60,000 | Sep-22 | Jun-23 |
| 3 | Combination | NSW | Cootamundra-Gundagai Regional Council | Sheridan Street, Gundagai Block 3 Stage 2 | Funding to continue the works that have been undertaken in Stage 1 of the Block 3 Upgrade and will consist of new kerb and gutter, retaining walls, footpath and paving on the southern side of Sheridan Street. | Underway | \$800,000 | Sep-22 | Jun-24 |
| 3 | Community | NSW | Cootamundra-Gundagai Regional Council | Albert Park Cootamundra Toilet Block and disabled rooms | Disabled Public Toilets & Change Rooms - currently there is being constructed an All-Inclusive, "Everyone Can Play" Playground being funded via Council, NSW Government and Variety- Levvi's Place. This project is required to give and service users, carers etc. access to | Complete | \$350,000 | Apr-22 | Apr-23 |
| 3 | Community | NSW | Cootamundra-Gundagai Regional Council | Shared Pedestrian access Cootamundra Railway Station to CBD – Bourke St- Cooper to Thompson St | Provide improved shared access to CBD as well as the new All-inclusive playground - Bourke Street section | Complete | \$49,731 | Jun-22 | Sep-22 |
| 3 | Community | NSW | Cootamundra-Gundagai Regional Council | Shared Pedestrian access Cootamundra Railway Station to CBD – Bourke St-Thompson St to Playground | Provide improved shared access to CBD as well as the new All-inclusive playground - Albert Park section | Underway | \$98,500 | May-22 | Dec-23 |
| 2 | Combination | NSW | Council of the City of Ryde | Forrest Road, Ryde (Malvina Street - Cul-De-Sac) | Widen a portion of the road and resurface to facilitate additional on-street parking and provide a dedicated footpath area to improve safety and traffic conditions surrounding Ryde Secondary College. This project is the result of numerous requests from the local residents | Complete | \$459,112 | Apr-21 | Oct-21 |
| 2 | Combination | NSW | Council of the City of Ryde | Malvina Road, Ryde (Buffalo Road - Forrest Road) | Reconstruction of the kerb and gutter and resurface of road to improve drainage and safety adjacent to the Ryde Secondary College. Reconstruct / construct kerb ramps to comply with current standard and provide better amenity to the school. As above, this project is the | Complete | \$1,169,343 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Council of the City of Ryde | Hillview Road, Eastwood (Terry Road - Lakeside Road) | Due to the steepness of the road and existing gutter bridges, the reconstruction of the kerb and gutter and resurface of road is required to improve drainage and pedestrian safety adjacent to St Kevin's Catholic Primary School. Reconstruct / construct kerb ramps to | Complete | \$1,203,036 | Sep-21 | May-22 |
| 2 | Road | NSW | Council of the City of Ryde | Gordon Crescent, Denistone (East Parade - Sixth Avenue) | Council's pavement management system identified this section to have a deteriorating pavement condition and a subsequent site inspection confirmed the need for resurfacing. Site inspections revealed a need for improving geometric alignment of the road, which can | Complete | \$519,005 | May-21 | Aug-21 |
| 2 | Community | NSW | Council of the City of Ryde | Public Footpath; Darwin Street, West Ryde (Adelaide Street - Meadowbank Lane) | Following two State Ministerial requests, the construction of new public footpath is required to improve accessibility for elderly residents within this area. | Complete | \$42,417 | Mar-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Council of the City of Ryde | Public Footpath; Huxley Street, West Ryde (Adelaide Street - Meadowbank Lane) | Following two State Ministerial requests, the construction of new public footpath is required to improve accessibility for elderly residents within this area. | Complete | \$66,671 | Mar-21 | Apr-21 |
| 2 | Community | NSW | Council of the City of Ryde | Public Footpath; Barr Street, North Ryde (Larkard Street - Avon Road) | The construction of new public footpath to improve accessibility to the local neighbourhood shops. | Complete | \$49,916 | Mar-21 | Apr-21 |
| 2 | Community | NSW | Council of the City of Ryde | Public Footpath; Lanecove Road, Macquarie Park (De Burghs Bridge - Reverside Drive) | The construction of new public footpath to connect the existing path from Riverside Drive to De Burghs Bridge. | Complete | \$168,440 | May-22 | Jun-22 |
| 2 | Road | NSW | Council of the City of Ryde | Traffic Speed Hump Traffic Speed Hump opposite 288 Morrison Road, Putney and rehabilitation of road reserve between Boulton Street and Princess Street | Traffic improvement to reconstruct and improve existing speed hump which has quickly deteriorated. Upgrade to road pavement required to ensure life of calming device. Decrease in scope/Change in location: Designers were able to reduce the size of speed hump due to | Complete | \$58,459 | May-21 | Jun-21 |
| 2 | Community | NSW | Council of the City of Ryde | Macquarie Park Double Shelter (Macquarie University Station, Waterloo Rd, Stand B - Stop ID: 2113318) | During the Rail shutdown for Epping to Chatswood Metro implementation, buses replaced trains within Macquarie Park. The scope of this included installation of temporary bus shelters which have since been removed. However, Council has received numerous | Complete | \$108,781 | Jun-21 | Oct-21 |
| 3 | Community | NSW | Council of the City of Ryde | Public Footpath; Frederick Street, Ryde (Potts Street – Arnold Street) | The construction of 204 meters of new public footpath to improve accessibility for pedestrian to and from schools (St Charles Catholic Primary School and Holy Cross College, Ryde). | Underway | \$90,000 | Feb-23 | Oct-23 |
| 3 | Road | NSW | Council of the City of Ryde | Brabyn Street, Denistone East Public School – Turnaround facility | The construction of a turnaround facility within the school zone to negate the need for three point turns to be made by motorists. | Complete | \$110,000 | Jan-23 | Jul-23 |
| 3 | Road | NSW | Council of the City of Ryde | Street Lighting; Enhance all street lighting at pedestrian crossings in the vicinity of schools/town centres | High pressure sodium lighting upgrade required at all crossing points, estimating one upgraded lantern on either new pole or extension arm at each location using existing street furniture. | Underway | \$290,000 | Mar-23 | Jun-24 |
| 3 | Community | NSW | Council of the City of Ryde | Lavarack Street, Ryde (Quarry Road to Cul-De-Sac) | The construction of approximately 419m of a new public footpath to improve accessibility to the local school precinct and collector road. | Complete | \$180,000 | Oct-22 | Nov-22 |
| 3 | Community | NSW | Council of the City of Ryde | Public Footpath; Shumack Street, North Ryde (Blamey Street to Cul-De-Sac) | Following resident requests and previous signed petition, the construction of a new public footpath to connect to Collector Road and improve pedestrian safety. | Complete | \$75,000 | Nov-22 | Nov-22 |
| 3 | Community | NSW | Council of the City of Ryde | Waterview Street Putney Cycleway Missing Link | The construction of a missing link along the Parramatta Valley Cycleway along the river foreshore. This missing link improves safety for cyclists as it moves the cyclist from merging on the road to an off-road facility | Underway | \$353,448 | Apr-23 | Jun-24 |
| 1 | Road | NSW | Council of the City of Ryde | Removal of midblock children crossing and installation of a raised pedestrian crossing on Bennett Street | To address the safety of pedestrians crossing Bennett Street and direct users to the crossing. | Complete | \$61,902 | Mar-22 | Jun-22 |
| 1 | Combination | NSW | Council of the City of Ryde | Install a number of planter boxes along the Cox's Road Mall frontage and in front of (formal) Commonwealth Bank | To improve pedestrian safety and community facilities. | Complete | \$27,768 | Feb-21 | Feb-22 |
| 1 | Combination | NSW | Council of the City of Ryde | Construction of a 180m long footpath on both sides of Myra Avenue, Ryde. | To address the pedestrian safety in the vicinity of Northcross Christian School. | Complete | \$80,250 | Jan-21 | Feb-21 |
| 1 | Combination | NSW | Council of the City of Ryde | Raised pedestrian crossing across Quarry Road | Provide an additional safe crossing point along Quarry Road in the vicinity of Smalls Road Public School. | Complete | \$136,253 | Apr-21 | May-21 |
| 1 | Community | NSW | Council of the City of Ryde | Playground at Eastwood Park | Primarily this project is addressing accessibility compliance issues within the playground and to reduce migration of soil from garden beds to access footpaths and playground areas. In addition, replenishment of garden mulch and planting out of garden beds will improve | Complete | \$40,000 | May-21 | May-21 |
| 1 | Community | NSW | Council of the City of Ryde | Neighbourhood playground upgrade at Janet Park | The existing playground was constructed in the late 1980's to early 1990's and is not inclusive. The upgraded playground will be design to the NSW Everyone Can Play guidelines ensuring all members of the community can utilise the playground. | Complete | \$100,000 | Mar-21 | May-21 |
| 1 | Community | NSW | Council of the City of Ryde | Brush Farm Park Upgrades to Facilities | Primarily this project is directly addressing accessibility compliance issues within the existing amenities building to ensure all members of the community are able to access and utilise the facilities. | Complete | \$30,000 | May-21 | Jun-21 |
| 1 | Community | NSW | Council of the City of Ryde | Installation of a surveillance camera | Surveillance camera: Littering and illegal dumping from commercial premises | Complete | \$20,000 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|--|---|----------|-----------------|------------|----------|
| 1 | Road | NSW | Council of the City of Ryde | Julius Avenue pedestrian crossing upgrade - Improved Road Safety | Allow for the safe passage of pedestrians (business park employees) across Julius Avenue, given conflict with motor vehicles. | Complete | \$38,080 | May-22 | Jun-22 |
| 1 | Community | NSW | Council of the Municipality of Woollahra | Upgrades to security cameras, virtual fences and signage | An upgrade of essential suicide minimisation strategies including upgraded CCTV system and cameras and increased signage. The improved technology and infrastructure will provide security personnel and Police better resources to be able to more effectively attend | Complete | \$274,000 | Aug-20 | Dec-21 |
| 2 | Road | NSW | Council of the Municipality of Woollahra | Accelerated rollout of LED Street Lighting in residential streets - completes program part funded in 2019/20 | Street lighting equipment / Replacement of Light Bulbs in Street Lights | Complete | \$237,581 | May-21 | Dec-22 |
| 2 | Community | NSW | Council of the Municipality of Woollahra | Double Bay Lanterns Project - partial rollout of project which is highest priority in the Double Bay Lighting Strategy | Landscaping Improvements / Street lighting equipment | Complete | \$23,650 | Apr-22 | Sep-22 |
| 2 | Road | NSW | Council of the Municipality of Woollahra | Accelerated program of road re-sheeting with recycled materials (Reconophelt) | Resealing | Complete | \$400,000 | Aug-21 | Jun-22 |
| 2 | Community | NSW | Council of the Municipality of Woollahra | Cooper Park Community Hall upgrade | Painting/Improvements to community facilities | Complete | \$933,059 | Mar-22 | Dec-22 |
| 2 | Combination | NSW | Council of the Municipality of Woollahra | New/additional street planter boxes in business centres throughout LGA | Landscaping Improvements | Complete | \$150,000 | Nov-21 | May-22 |
| 3 | Community | NSW | Council of the Municipality of Woollahra | Swimming Net in Parsley Bay Reserve | Current Swimming Net, keeping Historic Parsley Bay recreational area safe, is coming to the end of its useful life; requiring upgraded replacement. | Complete | \$175,000 | Dec-22 | Feb-23 |
| 3 | Road | NSW | Council of the Municipality of Woollahra | Hampden Street Paddington - Flood Mitigation Road Project | Existing Hampden Street road structure is proposed to be reconstructed by lowering it substantially to convey the stormwater away from developments and to delivery stormwater to Trumper Oval open area. Currently, stormwater is directed into a cul-de-sac | Complete | \$374,580 | Nov-22 | Feb-23 |
| 1 | Community | NSW | Cowra Shire Council | Footpath upgrade - Mulyan to Cowra CBD and upgrade of Mulyan Street intersection with Redfern Street, Cowra | Construction of new concrete footpath and upgrade of existing footpaths in Mulyan Street as detailed in the Cowra Shire Pedestrian & Cycling Plan - May 2014. Upgrade of the Mulyan Street intersection with Redfern Street to improve pedestrian safety | Complete | \$138,690 | Apr-21 | Aug-21 |
| 1 | Community | NSW | Cowra Shire Council | Cowra Visitor Centre and Waugoola House (Library/Art Gallery) renovations | Waugoola House: replace roof tiles with colourbond roof Cowra Visitor Centre: replace roof, ceiling and other building renovation works. | Complete | \$292,762 | Jul-21 | Jun-22 |
| 1 | Community | NSW | Cowra Shire Council | Upgrading of lighting, sound, audio visual and cinema equipment within the Cowra Civic Centre | Current equipment is redundant technology and doesn't meet the needs of many users preventing access to quality performing arts events by the community . Cinema equipment doesn't allow for first release films meaning audiences have to travel over 100kms to access | Complete | \$375,000 | Sep-20 | Mar-22 |
| 1 | Road | NSW | Cowra Shire Council | Upgrade of the Cowra Airport entrance road (Richards Drive), creation of an entrance gateway with appropriate landscaping, and sealing of the existing taxiway | Better presentation of the redeveloped Cowra Airport in line with the upcoming Cowra Airport Masterplan. Improved durability of the existing taxiway. | Complete | \$109,000 | Apr-21 | Mar-22 |
| 2 | Road | NSW | Cowra Shire Council | Replacement of George Campbell Bridge – Darbys Falls Road, Cowra. | Replacement of the life-expired George Campbell Bridge located on the eastern outskirts of Cowra on the Darbys Falls Road | Complete | \$945,274 | Jan-22 | Dec-22 |
| 3 | Community | NSW | Cowra Shire Council | Col Stinson Park Netball Upgrade Pitt Street Cowra NSW 2794 | This project will continue the development of the Col Stinson Park Netball Facility in Cowra, a major Cowra sporting precinct. Works to be completed: | Complete | \$327,000 | Dec-22 | Jun-23 |
| 3 | Road | NSW | Cowra Shire Council | Resealing of Cowra Shire Council Local Roads | Resealing of various roads in Cowra Shire. Detailed spreadsheet identifying individual road sections available. | Complete | \$1,031,304 | Jan-23 | Jun-23 |
| 3 | Road | NSW | Cowra Shire Council | Re-sheeting of Cowra Shire Council Gravel Roads | Re-sheeting of various roads in Cowra Shire. Detailed spreadsheet identifying individual road sections available. | Complete | \$472,600 | Jan-23 | Jun-23 |
| 1 | Road | NSW | Cumberland Council | Pavement Resurfacing/Renewal at Amy Street Regent Park | Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination | Complete | \$93,412 | Dec-20 | Feb-21 |
| 1 | Road | NSW | Cumberland Council | Pavement Resurfacing/Renewal at Kennington Oval in Auburn | Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination. | Complete | \$110,939 | Dec-20 | Feb-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | NSW | Cumberland Council | Pavement Resurfacing/Renewal at Louis Street, Granville | Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination. | Complete | \$170,406 | Dec-20 | May-21 |
| 1 | Road | NSW | Cumberland Council | Pavement Re-surfacing/renewal at South Parade in Auburn | Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination. | Complete | \$43,252 | Feb-21 | Apr-21 |
| 1 | Road | NSW | Cumberland Council | Pavement Re-surfacing/renewal at Willoughby | Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination. | Complete | \$106,000 | Dec-20 | May-21 |
| 1 | Road | NSW | Cumberland Council | The Avenue Bridge - Renewal | Recent bridge inspection has identified significant deterioration to ageing bridge structure and requires repairs to provide uninterrupted access to the community and road users | Complete | \$235,000 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Cumberland Council | Granville East Public School, Blaxcell Street Granville - Pedestrian Crossing | Existing raised pedestrian crossing has damaged and is in poor condition. safety concern for pedestrian, particularly school children and the traffic | Complete | \$150,000 | Apr-21 | May-21 |
| 1 | Road | NSW | Cumberland Council | Benjamin Street - Resurfacing/Renewal | Significant pavement surface damage including surface cracking, potholes, localised pavement failure and presence of loose stones from asphalt delamination. | Complete | \$55,585 | Jun-21 | Jun-21 |
| 1 | Road | NSW | Cumberland Council | Cross Road - Resurfacing/Renewal | Significant pavement surface damage including surface cracking, potholes, localised pavement failure and presence of loose stones from asphalt delamination. | Complete | \$75,000 | Jun-21 | Jun-21 |
| 2 | Road | NSW | Cumberland Council | Road Reconstruction --Blaxcell Street South Granville from Guildford Road to Markey Street, Excelsior Street South Granville from Guildford Road to Lackey Street, First lane | Reconstruction of failed section of road including design, drainage improvement, K&G replacement, and line marking to improve road condition and safety | Complete | \$2,303,546 | Mar-21 | Jun-22 |
| 2 | Road | NSW | Cumberland Council | Road Rehabilitation --Oklahoma Ave Wentworthville from Toongabbie Road South intersection to Kansas Place, Delhi Street Lidcombe from Maud Street to Parramatta | Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety | Complete | \$591,959 | May-21 | May-22 |
| 2 | Combination | NSW | Cumberland Council | Bicycle and Walking Paths - Carrington Street Auburn from Mary Street to End, Charlotte Street Merrylands from Chetwynd Road to Harris Street , Clarence Street | Construction of New Footpath to improve pedestrian access and mobility and safe access to community facilities | Complete | \$2,128,927 | May-21 | May-22 |
| 2 | Community | NSW | Cumberland Council | Painting/Improvements to community facilities - Community Halls - Regents Park Community Centre | Renewal of flooring and walls including an allowance for asbestos removal | Complete | \$19,428 | Jul-21 | Mar-22 |
| 2 | Community | NSW | Cumberland Council | Closed Circuit TV (CCTV) - Security and safety -- Various parks and open space locations with LGA | CCTV installation across various open spaces, hot spots and 10 movable camera and align security, master keying and CCTV on to one system. | Complete | \$371,831 | Jul-21 | Jun-22 |
| 2 | Community | NSW | Cumberland Council | Sporting and recreation facilities - Open Space Expansion/ Demolition of existing buildings Karrabah Rd Auburn, Sports Facilities upgrade at Phillips Park Lidcombe, | Demolition of old houses purchased for park upgrade- House Nos 43 45, 47, 49, 51, 53, 55 Karrabah Rd Auburn. Replace damaged cricket nets to improve sporting facilities. Irrigation improvements to Touch football | Complete | \$503,080 | Jul-21 | May-22 |
| 2 | Community | NSW | Cumberland Council | Repairs/Replacement of fencing - Coleman Park Berala, Botanica Gardens Auburn. | Replace boundary fencing to improve safety | Complete | \$91,197 | Jul-21 | May-22 |
| 2 | Community | NSW | Cumberland Council | Picnic Shelters or Barbeque Facilities at Community parks -Phillips Park Lidcombe | Install new BBQ and picnic shelters to improve park facilities to the public. | Complete | \$79,798 | Jul-21 | Jun-22 |
| 2 | Community | NSW | Cumberland Council | Landscape Improvements - Botanic Gardens Auburn, Woodville Golf Guildford, | New submersible pump for Japanese Garden waterfall to address health issues with stagnant water Upgrade of 7th hole, move green, upgrade tee box, remove trees, etc. | Complete | \$173,723 | Jul-21 | Mar-22 |
| 2 | Community | NSW | Cumberland Council | Improved Accessibility of Community Facilities and Areas-Botanic Gardens Auburn | Install and improve accessibility infrastructure as identified in master plan | Complete | \$75,527 | Apr-21 | Mar-22 |
| 2 | Road | NSW | Cumberland Council | Traffic improvement- Intersection Upgrade of Northcote Street & Alice Street Auburn, Roundabout construction at intersection of Old Prospect Road & Beresford Road | Installation and upgrade of traffic facilities to improve traffic movements and pedestrian safety | Complete | \$702,869 | Jul-21 | Jun-22 |
| 3 | Road | NSW | Cumberland Council | Carnegie Street, Auburn from Elm Road to Edgar Street | Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users - Length 515m | Complete | \$184,938 | Sep-22 | Nov-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|---|-------------|-----------------|------------|----------|
| 3 | Road | NSW | Cumberland Council | Cumberland Road, Greystanes from Rosewell Street to School Entrance | Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users - Length 500m | Complete | \$228,727 | Sep-22 | Nov-22 |
| 3 | Road | NSW | Cumberland Council | St Johns Road, Auburn from Chisholm Road to Park Road | Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users - Length 800m | Complete | \$445,090 | Sep-22 | Nov-22 |
| 3 | Road | NSW | Cumberland Council | Veron Street, Wentworthville from Bridge Road to Lane Street | Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users - Length 650m | Complete | \$410,987 | Sep-22 | Nov-22 |
| 3 | Road | NSW | Cumberland Council | Junia Avenue, Toongabbie from Portico Parade to Cornelia Road | Rehabilitation of road pavement and re-surfacing, including heavy patching, K&G replacement and drainage works to improve road condition and safety of road users - Length 210m | Complete | \$383,314 | Oct-22 | Dec-22 |
| 3 | Road | NSW | Cumberland Council | Fox Street, Granville from Walpole Street to Robert Street | Rehabilitation of road pavement and re-surfacing including heavy patching, K&G replacement and drainage works to improve road condition and safety of road users - Length 195m | Underway | \$386,805 | Jan-23 | Dec-23 |
| 3 | Community | NSW | Cumberland Council | Fairfield Road, from Foray Street to Prospect Creek (LGA Boundary) | Rehabilitation of road pavement and re-surfacing, including heavy patching, K&G replacement and drainage works to improve road condition and safety of the road users – Length 603m | Complete | \$39,327 | May-23 | Jun-23 |
| 4 | Road | NSW | Cumberland Council | Albert St, Guildford from Frank St to Fowler Rd | Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users – Length 383m | In Planning | \$293,000 | Sep-23 | May-24 |
| 4 | Road | NSW | Cumberland Council | Cumberland Rd, Greystanes from Jonathan St to Patrick St | Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users – Length 244m | In Planning | \$197,000 | Sep-23 | May-24 |
| 4 | Road | NSW | Cumberland Council | Dursley Rd, Yennora from Fairfield Rd to Pine Rd | Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G and EKI pit replacement to improve road, drainage and safety of the road users – Length 463m | In Planning | \$388,594 | Sep-23 | May-24 |
| 4 | Road | NSW | Cumberland Council | Faulds Rd, Guildford West from Lomond St to Fowler Rd | Rehabilitation of road Pavement and re-surfacing and EKI pit replacement to improve drainage and safety of the road users – Length 423m | In Planning | \$161,000 | Sep-23 | May-24 |
| 1 | Road | NSW | Dubbo Regional Council | Toorale Road – Drainage Improvements. Installation of box culverts to carter of flows in Eulomogo Creek | Existing culverts failing and at risk of collapse. Increase capacity of culvert to reduce isolated flooding issues. | Complete | \$480,000 | May-21 | Jan-22 |
| 1 | Community | NSW | Dubbo Regional Council | Minore Road footpath - Construction of a new footpath including required utility adjustments and earthworks | Complete the missing link in the footpath network.. | Complete | \$128,426 | Nov-20 | Dec-20 |
| 1 | Community | NSW | Dubbo Regional Council | Hutchins Avenue footpath - Construction of a new footpath | Complete the missing link in the footpath network.. | Complete | \$53,000 | Feb-21 | Feb-21 |
| 1 | Community | NSW | Dubbo Regional Council | Installation of 140kw Photovoltaic Solar Panels | Reduce energy costs and create efficiencies. | Complete | \$160,000 | May-21 | Jun-21 |
| 1 | Combination | NSW | Dubbo Regional Council | Installation of Wellington caves entrance | Address poor quality, visual appeal and functionality. | Complete | \$146,029 | Apr-22 | Jun-22 |
| 1 | Community | NSW | Dubbo Regional Council | This program involves demolition of an old toilet block and the construction of a new disabled inclusive toilet block | Construction of aging toilets not fit for use and not equitably accessible. | Complete | \$220,469 | May-22 | Jun-22 |
| 1 | Community | NSW | Dubbo Regional Council | Construction of change rooms and amenities plus supporting carpark for new sporting fields. | Lack of change rooms, amenities and car park to support new fields. | Complete | \$500,000 | Dec-21 | Dec-21 |
| 1 | Community | NSW | Dubbo Regional Council | Installation of the Space Rocket at Victoria Park | Return of historical, much loved piece of playground equipment that was removed in the mid-90's | Complete | \$150,000 | Dec-20 | May-21 |
| 1 | Community | NSW | Dubbo Regional Council | Restoration of the World War 1 Memorial by Doble in the 1930 | Advanced deterioration of the memorial. | Complete | \$40,000 | Mar-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|--|-------------|-----------------|------------|----------|
| 1 | Combination | NSW | Dubbo Regional Council | Repair to Emergency Access Road on Wellington Caves Crown Reserve allowing access to emergency, fire and maintenance | Unusable emergency access road. | Complete | \$40,000 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Dubbo Regional Council | Dubbo Aquatic Leisure Centre - Upgrades | The Dubbo Aquatic Leisure Centre (DALC) is a well-loved community recreation facility, however it is aging facility and is in need of an upgrade. Recent audits of the Centre's security, lighting and pump room facilities, as well as a number of security breaches that | Complete | \$150,000 | May-21 | Aug-21 |
| 1 | Community | NSW | Dubbo Regional Council | Wheeler Lane Dubbo - new footpath | Complete the missing link in the footpath network.. | Complete | \$73,000 | Jun-21 | Jul-21 |
| 2 | Road | NSW | Dubbo Regional Council | Tamworth Street Reconstruction, Dubbo | Reconstruction of failed road pavement and stormwater infrastructure between Sterling Street and Fitzroy Street, Dubbo. | Complete | \$502,381 | Apr-22 | Dec-22 |
| 2 | Road | NSW | Dubbo Regional Council | Hennessy Drive Shared Pathway, Dubbo | Construction of new shared footpath on the northern side of Hennessy Drive between Margaret Crescent and Wheelers Lane, Dubbo. | Complete | \$465,000 | Feb-22 | May-22 |
| 2 | Community | NSW | Dubbo Regional Council | Installation of Solar Panel Renewable Systems | Installation of behind the meter photovoltaics (solar PV) systems across two civic facilities. | Complete | \$110,000 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Dubbo Regional Council | Western Plains Cultural Centre Security Upgrade | Installation of CCTV cameras and swipe card security access to replace existing outdated/complex key system at the Western Plains Cultural Centre. | Complete | \$230,889 | Aug-21 | Jun-22 |
| 2 | Community | NSW | Dubbo Regional Council | Dubbo Regional Theatre & Convention Centre External LED Signage | Installation of LED lighting at the DRTCC for external promotion of cultural and community events. | Complete | \$299,328 | Jun-21 | Sep-22 |
| 2 | Community | NSW | Dubbo Regional Council | Western Plains Cultural Centre Large Object Storage and Community Music Facility | Internal redevelopment of the Council-owned Dubbo City Bowling Club to store the WPC's large object collection, while also becoming a small music and entertainment venue to support local cultural and industry development. | Complete | \$100,000 | Jul-21 | Jun-22 |
| 2 | Community | NSW | Dubbo Regional Council | Wellington Pedestrian Footbridge | Construction of a new all access pedestrian footbridge linking Cameron Park with Pioneer Park, Wellington. | Complete | \$935,503 | Mar-22 | Oct-22 |
| 2 | Community | NSW | Dubbo Regional Council | Apex Oval Plant and Equipment, Dubbo | New plant and equipment for playing surface preparation at Apex Oval, Dubbo. | Complete | \$200,000 | Jun-21 | Jun-21 |
| 3 | Road | NSW | Dubbo Regional Council | Wheeler Lane Road Rehabilitation Works- Rehabilitation, General Road Maintenance | Road rehabilitation works, the current condition of the pavement is rated as poor and it presents with pavement deformations, high roughness count, multiple pothole repairs and shoving. The rehabilitated pavement will provide a smoother running surface with high skid | Underway | \$1,774,996 | May-23 | Sep-23 |
| 3 | Road | NSW | Dubbo Regional Council | Eulaline Lane, Arthurville Sealing Gravel Road - Sealing | Eulalie Lane is mostly unsealed and connects Renshaw McGirr Way and Suntop Road. This project will involve the preparation of the pavement and applying a two coat seal on a two kilometre section of road. This will improve motorist safety through this section of road. | Underway | \$1,468,000 | Aug-23 | Dec-23 |
| 3 | Community | NSW | Dubbo Regional Council | Tracker Riley and Riverside Path Network Wayfinding Signage - Other | The completion of this project will provide the community and visitors to Dubbo a strong and themed directional and interpretive signage along a major walking and cycling loop that exceeds 8km. The Tracker Riley Walkway (named after an important Aboriginal Tracker) | Underway | \$250,000 | Jul-22 | Jun-24 |
| 3 | Road | NSW | Dubbo Regional Council | Saxa Road Causeway Bridge (Mitchell Creek) Bridge Works | Saxa Road is a State Regional Road, and as such is used heavily by agriculture, forestry and other industries. The causeway at Comobella, on the Saxa Road, was significantly damaged in the recent multiple flood events and closed the road to heavy vehicles in October 2022. | Underway | \$800,000 | Apr-23 | May-24 |
| 4 | Road | NSW | Dubbo Regional Council | Wheeler Lane Stage 1 (Railway line to Myall Street) | Road rehabilitation of Wheeler Lane between Myall Street and the railway lane. This will involve the removal of the existing pavement material and replaced with new material, water main relocation and an asphalt wearing surface. Remediation to the sub-surface and | In Planning | \$2,146,498 | Sep-23 | Dec-23 |
| 4 | Road | NSW | Dubbo Regional Council | Wheeler Lane Stage 2 (Railway line to Myall Street) | Road rehabilitation of Wheeler Lane between Myall Street and the railway lane. This will involve the removal of the existing pavement material and replaced with new material, water main relocation and an asphalt wearing surface. Remediation to the sub-surface and | In Planning | \$963,502 | Sep-23 | Dec-24 |
| 4 | Road | NSW | Dubbo Regional Council | Gisborne Street Shoulder Sealing Works | Gisbourne Street is a mostly sealed road in Wellington with the shoulders of the road unsealed. This causes damage to the edge of the sealed part of the road. The proposal is to seal from the edge of the formed road to the kerb and gutter in a number of locations along | In Planning | \$274,996 | Oct-23 | Jun-24 |
| 1 | Community | NSW | Dungog Shire Council | The proposed project is for a new amenities building in Bridge Reserve at Clarence Town. | Lack of amenities | Complete | \$100,000 | Nov-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Dungog Shire Council | The proposed project is for a new shade structure over the existing play equipment at the Lions Park in Clarence Town. | Lack of shade over the existing play equipment | Complete | \$15,000 | Nov-20 | Mar-21 |
| 1 | Community | NSW | Dungog Shire Council | The proposed project is for a new shade structure over the existing play equipment in the park area at the Clarence Town School of Arts building. | Lack of shade over the existing play equipment | Complete | \$30,000 | Nov-20 | Mar-21 |
| 1 | Community | NSW | Dungog Shire Council | The proposed project is for an upgrade of the existing rotunda and construction of accessible footpaths at the Clarence Town Village Green. | Inaccessible facilities, sub-standard facilities | Complete | \$30,000 | Nov-20 | Jun-21 |
| 1 | Road | NSW | Dungog Shire Council | The proposed project is a major upgrade to the Coronation Park facility in Dungog. The project includes the construction of new play equipment, replacement of | Replacement of: outdated and non-compliant play equipment, non-compliant park fencing, non-compliant shade, and accessibility | Complete | \$108,000 | Dec-20 | Jun-21 |
| 1 | Community | NSW | Dungog Shire Council | the provision of dedicated on-street accessible car parking (including associated ramp and footpath access); accessible entry improvements to the library | Lack of adequate access and disabled parking at the Dungog Shire Library. | Complete | \$83,000 | Feb-21 | May-21 |
| 1 | Community | NSW | Dungog Shire Council | The proposed project is for a new shade structure at the Dungog Memorial Swimming Pool. | Lack of shade | Complete | \$16,000 | Nov-20 | Mar-21 |
| 1 | Community | NSW | Dungog Shire Council | Fencing replacement and relocation, Construction of internal hard stand areas, Construction of footpaths to the park facilities, Repairs to existing facilities. | Inaccessible facilities, sub-standard facilities, vehicular access issues, safety issues | Complete | \$30,823 | Nov-20 | Jun-21 |
| 1 | Community | NSW | Dungog Shire Council | construction of a new shade structure and accessible paths through the park to the neighbouring CBD area. | Lack of shade over the existing play equipment, poor access to the park and facilities | Complete | \$68,000 | Nov-20 | Jun-21 |
| 1 | Community | NSW | Dungog Shire Council | The proposed project is for an upgrade of the shade structure over the existing play equipment at Jubilee Park, Dungog. | Lack of shade over existing play equipment | Complete | \$8,000 | Nov-20 | Mar-21 |
| 1 | Community | NSW | Dungog Shire Council | The construction of a new accessible covered table area and shade structure over the existing play equipment. | Lack of seating and access within the park, lack of shade over play equipment | Complete | \$30,000 | Dec-20 | Jun-21 |
| 1 | Community | NSW | Dungog Shire Council | The proposed project at the Martins Creek School of Arts is for the construction of accessible paths into the facility | Lack of adequate access to the Paterson School of Arts; and water ingress into the windows and adjacent internal flooring | Complete | \$51,000 | Dec-20 | Mar-21 |
| 1 | Community | NSW | Dungog Shire Council | The construction of access pathways, retaining walls and accessible ramps, the construction of window awnings to prevent water ingress and damage to the windows and | Lack of adequate access to the Martins Creek School of Arts | Complete | \$5,000 | Dec-20 | Jun-21 |
| 2 | Community | NSW | Dungog Shire Council | Dungog Library Upgrade – Stage 1 | Upgrades and Improvements to the Dungog Library (Improvements to Community Facilities) | Complete | \$330,000 | Oct-21 | Jun-22 |
| 2 | Community | NSW | Dungog Shire Council | Gresford School of Arts Accessible Toilet | Accessible Toilet for the Gresford School of Arts (Toilet Blocks) | Complete | \$48,000 | Oct-21 | Oct-21 |
| 2 | Community | NSW | Dungog Shire Council | Bennett Park Surface Upgrade & Fencing | Upgrade to the Bennett Park surface and internal fencing of the oval (Sporting and Recreation Facilities / Fencing) | Complete | \$130,000 | Oct-21 | Oct-21 |
| 2 | Community | NSW | Dungog Shire Council | Dungog Lioness Park – Parking and Access Works | Sealed disabled parking area and accessible path (Improved Accessibility of Community Facilities and Areas) | Complete | \$25,000 | Nov-21 | Mar-22 |
| 2 | Community | NSW | Dungog Shire Council | Kings Wharf Park (Paterson) - sealing and drainage works | Sealing of the parking area at Kings Wharf Park including drainage and accessibility improvements (off road car parks) | Complete | \$45,000 | Nov-21 | Mar-22 |
| 2 | Community | NSW | Dungog Shire Council | Clarence Town Sporting Building – Paths and Access works | Provision of paths and access works at the Clarence Town Sports Building (Improved Accessibility of Community Facilities and Areas) | Complete | \$52,916 | Aug-21 | Dec-21 |
| 3 | Community | NSW | Dungog Shire Council | Footpath/cycleway –“School to Pool”- Clarence Town | Construction of a footpath/cycleway linking the Clarence Town Public School, Sporting Facilities and Swimming Pool | Complete | \$200,000 | Nov-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | Dungog Shire Council | Footpath/cycleway – Gresford to East Gresford Link | Construction of a footpath/cycleway linking the Gresford Public School with Gresford and existing footpaths in East Gresford | Complete | \$549,646 | Nov-22 | Jun-23 |
| 3 | Community | NSW | Dungog Shire Council | Vacy Sportsground Fence | Construction of fence on western side of sportsground | Complete | \$60,000 | Sep-22 | Jun-23 |
| 3 | Community | NSW | Dungog Shire Council | John Tucker Park Playground Upgrade | Playground equipment upgrade including new equipment and ground level rubberised soft fall to meet accessibility standards | Complete | \$280,000 | Nov-22 | Jun-23 |
| 3 | Community | NSW | Dungog Shire Council | Lioness Park Dungog – Road, Drainage, Parking and Seating Improvements | Road, drainage, parking and seating improvements. | Complete | \$60,000 | Nov-22 | Jun-23 |
| 1 | Community | NSW | Edward River Council | Deniliquin Aerodrome, Cemetery Rd - Refurbishment of the Belman Hangars | Belman Hangars have been utilised since WW2. The hangars are in need of repairs, refurbishment and amenities for users of the hangars | Complete | \$100,000 | Jun-21 | Nov-21 |
| 1 | Community | NSW | Edward River Council | Edward River Council – refurbishment of multiple community facilities | Painting, improvements and repair and construction and installation of additional amenities | Complete | \$350,000 | Jun-21 | May-22 |
| 1 | Community | NSW | Edward River Council | Memorial park, Deniliquin - Construction of public amenities block | Modernise public amenities | Complete | \$153,170 | Apr-22 | Dec-22 |
| 1 | Community | NSW | Edward River Council | Edward River Oval, Deniliquin - Development of an off-leash dog park | No off-leash dog areas with the LGA | Complete | \$60,000 | Jun-21 | Sep-21 |
| 1 | Community | NSW | Edward River Council | Revitalisation of the Deniliquin Visitor Centre and Peppin Heritage Centre | run down visitor/information area requiring repainting and refurbishing | Complete | \$180,000 | Feb-22 | May-22 |
| 1 | Community | NSW | Edward River Council | Edward River Council - Installation of fencing, additional signage and increased burial areas for multiple cemeteries | Protection of rural cemetery marked graves and increased area at the Deniliquin Cemetery | Complete | \$120,000 | Jun-21 | Sep-21 |
| 2 | Combination | NSW | Edward River Council | Footpath replacement and upgrade for footpaths in heavy pedestrian use areas within the urban area, one is Navorina Aged Care in Deniliquin CBD | Carry out renewal works of footpaths in poor condition in areas of high pedestrian use. Construct a new footpath in front of the Deniliquin's aged care facility- Navorina. Construct and renew disability access ramps on the footpaths in high use areas | Complete | \$380,000 | Jan-22 | Jun-22 |
| 2 | Community | NSW | Edward River Council | Skate park Renewal - located in the heart of Deniliquin in Civic Place | Resolve safety issues and repairs to the bank around the Skate park | Complete | \$60,000 | May-22 | Jun-22 |
| 2 | Community | NSW | Edward River Council | Fencing Island Sanctuary, Memorial Drive | Replace the fence and pedestrian gates along Memorial Drive from the new entrance to the river and some general tidy up works with the island sanctuary | Complete | \$60,000 | Oct-21 | Nov-21 |
| 2 | Road | NSW | Edward River Council | Rural Gravel Road Renewal and Upgrade | Re-sheet segments of Moonee Swamp Road and Tocumwal Road with new engineered gravel | Complete | \$280,903 | Apr-22 | Jun-22 |
| 2 | Community | NSW | Edward River Council | Community Facilities Refurbishment Program 20/21 | Construction and installation of additional amenities at McLean Beach including refurbishing the older block into a change room, outdoor shower, DDA compliance and concreting around the shower area into the change room | Complete | \$100,000 | Nov-21 | Jun-22 |
| 3 | Community | NSW | Edward River Council | Saleyards Refurbishment (Saleyards Road, Deniliquin) | The Saleyards strategic plan has highlighted that funding is required to refurbish and upgrade the sheep yard areas. This would include: • Repair and/or replacement of loading ramps, | Complete | \$426,340 | Aug-22 | Jun-23 |
| 3 | Combination | NSW | Edward River Council | Airport Runway Construction Project | The Project estimates for this project are around \$4mil. Provision of \$1.5 from this funding stream would greatly assist in Council delivering this Project. Currently Council is due to receive the final designs and tender documentation for the | Complete | \$1,500,000 | Aug-22 | Jun-23 |
| 1 | Community | NSW | Eurobodalla Shire Council | Bill Smyth Oval Upgrade | Old and inadequate facilities in a widely used recreation space | Complete | \$289,292 | Jul-20 | Dec-22 |
| 1 | Road | NSW | Eurobodalla Shire Council | Road Safety Works at Beach Road | Part of the larger project to implement Road Safety program | Complete | \$171,886 | Jul-20 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | NSW | Eurobodalla Shire Council | Cody's Bridge needs to be replaced. | Existing bridge degraded and inadequate for future needs | Complete | \$100,000 | Jul-20 | Dec-22 |
| 1 | Road | NSW | Eurobodalla Shire Council | Road sealing of Nerrigundah Mountain Road | This section of unsealed road is proving difficult to maintain. It is proposed to seal this road through to the intersection of Cadgee Mountain Road where traffic then splits becoming more manageable. | Complete | \$100,000 | Jul-20 | Dec-22 |
| 1 | Community | NSW | Eurobodalla Shire Council | Pathways on Northcove Road Long Beach | This allocation will allow priority projects from the Eurobodalla Pathways Strategy to be delivered. This allocation meets an identified need and addresses requests raised through submissions | Complete | \$150,000 | Jul-20 | Dec-22 |
| 1 | Road | NSW | Eurobodalla Shire Council | Road sealing on Ridge road in Tilba | This will allow the works undertaken in 2019-20 to be sealed and an improved transition to be provided from the end of the new works through the next tight corner to improve road safety and amenity outcomes. Sealing this section of road is a commitment under the | Complete | \$150,000 | Jul-20 | Dec-22 |
| 2 | Community | NSW | Eurobodalla Shire Council | Batemans Bay Foreshore – Retaining Wall | Upgrade Batemans Bay foreshore by replacing an existing failed retaining wall with concrete stepped retaining wall with cut-off wall and stairs. This will provide direct beach access within Batemans Bay CBD consistent with the adopted foreshore plan. | Complete | \$100,000 | Nov-21 | Feb-22 |
| 2 | Community | NSW | Eurobodalla Shire Council | Bill Smythe Oval Car Park | Extend car park at Bill Smyth Oval by 45 parks to accommodate increased use through recent oval improvements (new amenity building and oval lighting, relocated netball courts and resurfaced tennis courts) | Complete | \$249,195 | Jan-22 | May-22 |
| 2 | Community | NSW | Eurobodalla Shire Council | Captain Oldery Oval Car Park | Reconstruct and reconfigure car park at Captain Oldrey Park for 36 parks to accommodate increased use through recent oval improvements (new regional netball facility, renovated amenity building and redeveloped accessible playground). Provide accessible parking spots. | Complete | \$255,000 | Oct-21 | Dec-22 |
| 2 | Road | NSW | Eurobodalla Shire Council | Risk Mang. & Resilience Araluen Road 19km Mark | This project is located in a narrow one lane cutting adjacent to the Deua River. The link has no alternate route around and remains vulnerable to failure following bushfire and flood. The project will include drainage and batter retaining/stabilisation improvements to allow | Complete | \$250,000 | Jan-22 | Nov-22 |
| 2 | Road | NSW | Eurobodalla Shire Council | Risk Mang. & Resilience Araluen Road 31km Mark | Replacement of aged and failing corrugated iron pipe with new more resilient concrete culvert structure | Complete | \$150,000 | Apr-22 | Nov-22 |
| 2 | Road | NSW | Eurobodalla Shire Council | Risk Mang. & Resilience Araluen Road Merricumbene | This project will involve removing steep face fractured rock, and widening the road on Araluen Road approximately at the 39km chainage. The material won from this site and nearby natural disaster works will be placed and compacted at nearby fill sites to reduce risk | Complete | \$250,000 | Sep-21 | Apr-22 |
| 2 | Road | NSW | Eurobodalla Shire Council | Local Roads – Church Street Mogo | This site is a low level creek crossing damaged in several natural disaster floods. This project will involve replacing the existing causeway and 450mm diameter low flow culvert with 2 x 2700 x 900 box culverts. | Underway | \$100,000 | Aug-22 | Jun-24 |
| 2 | Road | NSW | Eurobodalla Shire Council | Local Roads – Drainage and Culverts | This project is to improve road drainage on Araluen Road at Merricumbene, Belowra Road at Belowra, Cadgee Mountain Road at Cadgee, Nerrigundah Mountain Road at Nerrigundah. New and upgraded culverts will be installed to protect the gravel road from overtopping and | Complete | \$150,000 | Oct-21 | Nov-22 |
| 2 | Road | NSW | Eurobodalla Shire Council | Unsealed Road Batter Protection and Rock Scaling Work | Our local road network suffered huge damage from the Black Summer bushfires and seven declared natural disaster floods. This damage has isolated communities and cut regional links. Those recovery works are being funded under the NDRRA. | Complete | \$200,000 | Dec-21 | Dec-22 |
| 3 | Community | NSW | Eurobodalla Shire Council | Malua Bay Beach Reserve Redevelopment | The Malua Bay Beach Reserve is the primary and central public space and community meeting place in the area serving a growing local community (Malua Bay, Lilli Pilli, Rosedale), significantly impacted by the 2019/20 bushfires. | Underway | \$900,000 | Apr-22 | Dec-23 |
| 3 | Community | NSW | Eurobodalla Shire Council | Batemans Bay Waterfront upgrade | The installation of shared public-private outdoor dining space adjacent to Innes Boatshed, including landscape improvements. Council will retain ownership of the outdoor dining space and incorporate ongoing | Complete | \$500,000 | Mar-22 | Jun-23 |
| 3 | Road | NSW | Eurobodalla Shire Council | Traffic Safety Sensor Network (TSSN) | Using the existing LoRa network, the Traffic Safety Sensor Network (TSSN) will provide real time monitoring of guard rails and provide instant incident alerts to Council, and other agencies. The sensor network will be concentrated on black spots in various locations on | Underway | \$110,584 | Jun-22 | Jun-24 |
| 3 | Community | NSW | Eurobodalla Shire Council | Pathways – Sunpatch Parade, Tomakin | Shared path way extensions, leverage existing project and extend the pathway further. The path way will be constructed on the western side, from Jack Buckley Park to Kingston Place. Approx. 400 metres in length. | Complete | \$43,000 | Mar-22 | Mar-23 |
| 3 | Community | NSW | Eurobodalla Shire Council | Pathway - Kuppa Avenue – Pedestrian threshold | Integrate with new 30km/hr speed zone & foreshore work, increase safety crossing. We will construct a raised pedestrian crossing in Malua Bay between the park and the main shopping prescient. This will link the pathway from the shops to the park. Approx. 20 metres | Complete | \$25,000 | Apr-22 | Mar-23 |
| 3 | Community | NSW | Eurobodalla Shire Council | Pathway – Riverview Road, North Narooma | Extend pathway to link the shops, foreshore and board walk. Construct a pathway from Fishermans Crescent to the existing pathway that reaches 32 Riverview Road. This new path will link the North Narooma residents to the existing network which links to the town. | Complete | \$50,000 | Jun-22 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | Eurobodalla Shire Council | Pathways – Annetts Parade, Mossy Point | Leverage existing project and extend the pathway further. Construct a foot path from Pacific Street to River Road. The path way will link the suburban area to the main Beach access and shopping prescient. This will provide a significant safety upgrade for pedestrians. Approx. | Complete | \$25,000 | Mar-22 | Mar-23 |
| 3 | Road | NSW | Eurobodalla Shire Council | Bavarde Avenue Centre Islands | Concrete Bavarde Avenue splitter/centre islands. This has been addressed as a maintenance risk, the island requires manual weeding and converting it to concrete would eliminate ongoing maintenance risk. | Complete | \$30,000 | Jun-22 | Mar-23 |
| 3 | Road | NSW | Eurobodalla Shire Council | Araluen Road (40km mark project) resilience | Construction and resilience work to reduce the risk and increase resilience to the 40km mark of Araluen Road. This project is separate from the funding under Phase 2 as that project focuses on one area | Complete | \$150,000 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Eurobodalla Shire Council | Nerrigundah Mountain Road dust seal | Leverage existing funding to dust seal Village to cemetery – this area is difficult to maintain and dust sealing will reduce ongoing maintenance concerns. NDRRA funds already secured. The approx. length of road is 850 metres; the dust seal will strengthen the pavement. We | Complete | \$100,000 | Aug-22 | Nov-22 |
| 3 | Road | NSW | Eurobodalla Shire Council | Belowra Road Resilience | Resilience work at Saunders cutting, this is a one road access point and if this road is not maintained residents are to detour via Cooma. Minor road widening and improvement of table drain, install pavement for length of 800 and install additional drainage culverts. | Complete | \$50,000 | Sep-22 | Jun-23 |
| 3 | Community | NSW | Eurobodalla Shire Council | Unknown Graves – Moruya | Project to acknowledge the unknown graves memorial & entry - Moruya Cemetery. Install a new entry sign (current no sign present). Memorial sculpture to Unknown Graves to be installed (design yet to be finalised – looking to be circular granite materials with plaque) | Underway | \$15,000 | Jun-22 | Jun-24 |
| 3 | Community | NSW | Eurobodalla Shire Council | Narooma Cemetery Works | Project to upgrade and install Narooma entry signage and seating at the Narooma Cemetery | Complete | \$10,000 | Jun-22 | Mar-23 |
| 3 | Community | NSW | Eurobodalla Shire Council | Gundry Oval safety Works | Project to increase the safety at Gundry Oval including kerb/pathway/bollard removal/shade sail | Complete | \$70,000 | May-22 | Dec-22 |
| 1 | Road | NSW | Fairfield City Council | Repair of pavement failures, milling and resurfacing with asphalt. St Johns Road, Cabramatta Borneo Court, Bossley Park | Road Safety - to improve the condition of roads for improvements to vehicular safety by road restoration. | Complete | \$1,083,578 | Oct-20 | Jun-22 |
| 2 | Road | NSW | Fairfield City Council | Province Street, Abbotsbury - From Glenton Street to Darling Street | Repair of pavement failures and resurfacing with hot mix asphalt (320m) | Complete | \$154,908 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Glenton Street including roundabout, Abbotsbury - From Province Street To Falmer Street | Repair pavement failures and resurfacing with hot mix asphalt (160m) | Complete | \$62,223 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Province Street, Abbotsbury - From Darling Street To Balson Close | Repair pavement failures and resurfacing with hot mix asphalt (340m) | Complete | \$102,552 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Brown Road, Bonnyrigg - From Aplin Road to House Number 129 | Base replacement and asphalt over lay (320m) | Complete | \$187,112 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Darvell Street, Bonnyrigg Heights - From Cartwright Street to Fellows Street | Repair of pavement failures and resurfacing with hot mix asphalt (195m) | Complete | \$58,257 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Fellows Street, Bonnyrigg Heights - From Aplin Road to Homestead Road | Repair of pavement failures and resurfacing with hot mix asphalt (247m) | Complete | \$61,607 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Kinghorne Road, Bonnyrigg Heights - From Cartwright Street to Homestead Road | Repair of pavement failures and resurfacing with hot mix asphalt (120m) | Complete | \$48,611 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Barrington Street, Bossley Park - From Napier Place to Restwell Road | Repair of pavement failures and resurfacing with hot mix asphalt (150m) | Complete | \$61,760 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Ringtail Crescent, Bossley Park - From Kingfisher Avenue to Kingfisher Avenue | Repair of pavement failures and resurfacing with hot mix asphalt (310m) | Complete | \$126,492 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Woodlands Avenue, Bossley Park - From Apache Road to Dakota Drive | Repair of pavement failures and resurfacing with hot mix asphalt (260m) | Complete | \$108,368 | May-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | NSW | Fairfield City Council | Bolivia Street, Cabramatta - From Kauri Street to Eurabbie Street | Repair of pavement failures and resurfacing with hot mix asphalt (157m) | Complete | \$122,271 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Mallee Street, Cabramatta - From Huon Street to Church Street | Repair of pavement failures, mill off and resurface hot mix asphalt (110m) | Complete | \$82,307 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Mittiamo Street, Canley Heights - From Beelar Street to Cul-De-Sac | Repair of pavement failures, mill off and resurface hot mix asphalt (270m) | Complete | \$99,197 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Peterlee Road, Canley Heights - From Byrd Street to Malouf Street | Repair of pavement failures and resurfacing with hot mix asphalt (160m) | Complete | \$123,122 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Prince Street, Canley Heights - From Burdett Street to Chandos Street | Repair of pavement failures, mill off and resurface hot mix asphalt (240m) | Complete | \$112,682 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Peterlee Road, Canley Heights - From Malouf Street To Welwyn Road | Repair pavement failures and resurfacing with hot mix asphalt (320m) | Complete | \$124,070 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Delamere Street, Canley Vale - From Hampton Street to Railway Parade | Repair of pavement failures, mill off and resurface hot mix asphalt (350m) | Complete | \$150,488 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Busby Avenue, Edensor Park - From Kalang Road to Pokolbin Place house number 22 | Repair of pavement failures and resurfacing with hot mix asphalt (290m) | Complete | \$101,205 | Mar-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Swan Road, Edensor Park - From Weeroona Road to house number 58 | Repair of pavement failures and resurfacing with hot mix asphalt (100m) | Complete | \$62,227 | Mar-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Access Lane - Fairfield High School, Fairfield - From The Horsley Drive To The Horsley Drive | Repair pavement failures and resurfacing with hot mix asphalt (132m) | Complete | \$78,914 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Maud Street, Fairfield West - From Hamilton Road to Linda Street | Repair of pavement failures and resurfacing with hot mix asphalt (100m) | Complete | \$57,931 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Rawson Road, Fairfield West - From Hamilton Road to Garran Street | Repair of pavement failures and resurfacing with hot mix asphalt (80m) | Complete | \$69,748 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Waratah Street, Old Guildford - From Shalom Close to Cul-De-Sac | Repair of pavement failures and resurfacing with hot mix asphalt (133m) | Complete | \$89,290 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Power Street, Prairiewood - From Corio Road to Corio Road | Repair of pavement failures and resurfacing with hot mix asphalt (280m) | Complete | \$112,727 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Glenton Street, Abbotsbury - Both sides from Cochran Close to Falmer Street | Reconstruction of Kerb and Gutter Glenton Street Both sides from Cochran Close to Falmer Street (130m) | Complete | \$17,776 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Peterlee Road, Canley Heights - Both sides Byrd Street to Welwyn Road | Reconstruction of Kerb and Gutter Peterlee Road Both sides Byrd Street to Welwyn Road(200m) | Complete | \$20,544 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Driscoll Street, Abbotsbury - From Stockdale Crescent To Bancroft Road | Repair pavement failures and resurfacing with hot mix asphalt (520m) | Complete | \$117,692 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Mariner Crescent, Abbotsbury - From Driscoll Street To Driscoll Street | Repair pavement failures and resurfacing with hot mix asphalt (553m) | Complete | \$123,978 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Heatley Close, Abbotsbury - From Driscoll Street To Driscoll Street | Repair pavement failures and resurfacing with hot mix asphalt (553m) | Complete | \$29,713 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | NSW | Fairfield City Council | Aplin Road, Bonnyrigg Heights - From Brown Road To Cowpasture Road | Repair pavement failures and resurfacing with hot mix asphalt (400m) | Complete | \$184,936 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Tomah Place, Bossley Park - From Pleasant Street To Cul-De-Sac | Repair pavement failures and resurfacing with hot mix asphalt (43m) | Complete | \$28,876 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Salter Road, Bossley Park - From Mimosa Road To Sweethaven Road | Repair pavement failures and resurfacing with hot mix asphalt (520m) | Complete | \$150,513 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Glenfern Crescent, Bossley Park - From Dashmere Street To Dashmere Street | Repair pavement failures and resurfacing with hot mix asphalt (309m) | Complete | \$12,539 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Luskin Place, Bossley Park - From Cul-De-Sac To Dashmere Street | Repair pavement failures and resurfacing with hot mix asphalt (60m) | Complete | \$17,225 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Dashmere Street, Bossley Park - From Mimosa Road To Salter Road | Repair pavement failures and resurfacing with hot mix asphalt (420m) | Complete | \$115,173 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Agnew Close, Bossley Park - From Galloway Street To Cul-De-Sac | Repair pavement failures and resurfacing with hot mix asphalt (63m) | Complete | \$74,525 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Galloway Street, Bossley Park - From Aberdeen Street To Santa Place | Repair pavement failures and resurfacing with hot mix asphalt (195m) | Complete | \$54,897 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Hughes Street, Cabramatta - From Gladstone Street To Huber Avenue | Repair pavement failures, mill off and resurfacing with hot mix asphalt (360m) | Complete | \$178,214 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Moffit Crescent, Edensor Park - From Duardo Street To Duardo Street | Repair pavement failures and resurfacing with hot mix asphalt (440m) | Complete | \$124,261 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Quota Place, Edensor Park - From Furci Avenue To Cul-De-Sac | Repair pavement failures and resurfacing with hot mix asphalt (102m) | Complete | \$32,475 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Pokolbin Place, Edensor Park - From Busby Place To Cul-De-Sac | Repair pavement failures and resurfacing with hot mix asphalt (203m) | Complete | \$66,137 | Apr-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Brier Place, Mt Pritchard - From Rose Avenue To Cul-De-Sac | Repair pavement failures and resurfacing with hot mix asphalt (99m) | Complete | \$50,008 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Canley Vale Road including roundabout, St Johns Park/Canley Heights - From Bowtell Avenue To Avoca Road | Repair pavement failures and resurfacing with hot mix asphalt (290m) | Complete | \$137,279 | May-21 | Sep-21 |
| 2 | Road | NSW | Fairfield City Council | Esperance Street, Wakeley - From Shoalhaven Street To Shoalhaven Street | Repair pavement failures and resurfacing with hot mix asphalt (340m) | Complete | \$66,618 | May-21 | Jun-21 |
| 2 | Road | NSW | Fairfield City Council | Hallstrom Place, Wetherill Park - From Newton Road To Cul-De-Sac | Repair pavement failures and resurfacing with hot mix asphalt (440m) | Complete | \$226,331 | May-21 | Aug-21 |
| 2 | Road | NSW | Fairfield City Council | Cecil Road, Cecil Park From Washington Way to Lincoln Road | To provide sealed table drain to improve drainage where required and resurfacing with hot mix asphalt (1400m). | Complete | \$700,000 | Nov-21 | Sep-22 |
| 2 | Road | NSW | Fairfield City Council | Lincoln Road, Horsley Park From Cecil Road to Garfield Road | To provide interlayer seal if required and resurfacing with hot mix asphalt (1000m). | Complete | \$604,731 | Nov-21 | Sep-22 |
| 2 | Road | NSW | Fairfield City Council | Duff Road, Cecil Park From Elizabeth Drive To House Number 206-222 – Rehabilitation and Drainage | Provide asphalt "V" drain, repair pavement failures and resurfacing with hot mix asphalt (1300m) | Complete | \$587,087 | Nov-21 | Sep-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Fairfield City Council | Abbotsbury Drive, Horsley Park From Wallgrove Road To Koala Way – Rehabilitation and drainage | Repair pavement failures and resurfacing with hot mix asphalt including repair culverts and regarding table drains (454m) | Complete | \$207,583 | Nov-21 | Sep-22 |
| 3 | Road | NSW | Fairfield City Council | Garland Crescent, Bonnyrigg Heights From 24 Garland Crescent to Katavich Crescent - Other MPRG2201 | Renewal of timber retaining wall with concrete sleepers (60m) | Complete | \$97,672 | Mar-22 | Jul-22 |
| 3 | Road | NSW | Fairfield City Council | John Street, Cabramatta West near House Number 55 at Intersection of John Street and Harrington Street - Other MPRG2203 | Replace damaged road safety barrier | Complete | \$5,500 | May-22 | May-22 |
| 3 | Road | NSW | Fairfield City Council | Sydney Luker Road, Cabramatta West Both sides from John Street to Maree Avenue - Rehabilitation MPRG2204 | Replacement of kerb and gutter (350m) | Complete | \$120,541 | Mar-22 | Jun-22 |
| 3 | Road | NSW | Fairfield City Council | Sydney Luker Road, Cabramatta West From John Street to Maree Avenue - Rehabilitation MPRG2205 | Repair pavement failures and resurfacing with hot mix asphalt (454m) | Complete | \$126,428 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Wilco Avenue, Cabramatta West Both sides from House Number 13 to Pepler Road - Rehabilitation MPRG2206 | Replacement of kerb and gutter (65m) | Complete | \$17,642 | May-22 | Jul-22 |
| 3 | Road | NSW | Fairfield City Council | Wilco Avenue, Cabramatta West From House Number 13 to Pepler Road - Rehabilitation MPRG2207 | Repair pavement failures and resurfacing with hot mix asphalt (70m) | Complete | \$36,612 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Keesing Street, Edensor Park From Wilding Street to Morant Street - Rehabilitation MPRG2209 | Repair pavement failures and resurfacing with hot mix asphalt (289m) | Complete | \$64,559 | Mar-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Lansbury Street, Edensor Park From Dransfield Road to Kalang Road - Rehabilitation MPRG2210 | Repair pavement failures and resurfacing with hot mix asphalt (147m) | Complete | \$73,554 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Morant Street, Edensor Park From Boomerang Road to Keesing Street - Rehabilitation MPRG2211 | Repair pavement failures and resurfacing with hot mix asphalt (100m) | Complete | \$59,468 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Oliveri Close, Edensor Park Both sides Moorhouse Crescent to Cul-De-Sac, Edensor Park: Rehabilitation MPRG2212 | Replacement of kerb and gutter (25m) | Complete | \$10,275 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Oliveri Close, Edensor Park From Moorhouse Crescent to Cul-De-Sac - Rehabilitation MPRG2213 | Repair pavement failures and resurfacing with hot mix asphalt (62m) | Complete | \$27,339 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Hamilton Road, Fairfield From Eustace Street - House Number 149 to Wenden Street - House Number 169 - Rehabilitation MPRG2214 | Repair pavement failures and resurfacing with hot mix asphalt (220m) | Complete | \$110,656 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Hamilton Road, Fairfield Both sides Eustace Street - House Number 149 to Wenden Street - House Number 169 - Rehabilitation MPRG2215 | Replacement of kerb and gutter (80m) | Complete | \$37,776 | May-22 | Jul-22 |
| 3 | Road | NSW | Fairfield City Council | Nelson Street Multi-Storeyed Car Park Ground Floor, Fairfield - Off-road Car Parks MPRG2216 | Repair pavement failures and resurfacing with hot mix asphalt including drainage works to avoid stormwater ponding | Underway | \$485,000 | May-22 | Jun-24 |
| 3 | Road | NSW | Fairfield City Council | Vine Street, Fairfield Near Property Number 57 between Diprose Street and Lawson Street - Other MPRG2217 | Replace damaged Road Safety Barrier | Complete | \$10,596 | May-22 | May-22 |
| 3 | Road | NSW | Fairfield City Council | Malta Street, Fairfield East Both sides Jamieson Ln to Cul-De-Sac - Rehabilitation MPRG2218 | Replacement of kerb and gutter (60m) | Complete | \$28,131 | Mar-22 | Jul-22 |
| 3 | Road | NSW | Fairfield City Council | Malta Street, Fairfield From Jamieson Lane to Cul-De-Sac - Rehabilitation MPRG2219 | Repair pavement failures and resurfacing with hot mix asphalt (311m) | Complete | \$89,941 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Felton Crescent, Horsley Park: From The Horsley Drive and Driveway To House Number 95-103 - Drainage MPRG2220 | Construction of kerb and gutter and associated shoulder works (150m) | Underway | \$75,000 | May-22 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|---|-------------|-----------------|------------|----------|
| 3 | Road | NSW | Fairfield City Council | Brisbane Road, St Johns Park From House Number 103 to Canley Vale Road, Rehabilitation MPRG2221 | Repair pavement failures and resurfacing with hot mix asphalt (267m) | Complete | \$132,284 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Edensor Road, St Johns Park Both sides Transit Way to Smithfield Road - Rehabilitation MPRG2222 | Replacement of kerb and gutter (45m) | Complete | \$22,000 | Mar-23 | Jun-23 |
| 3 | Road | NSW | Fairfield City Council | Edensor Road, St Johns Park From Transit Way to Smithfield Road - Rehabilitation MPRG2223 | Repair pavement failures and resurfacing with hot mix asphalt (175m) | Complete | \$114,601 | May-22 | Nov-22 |
| 3 | Road | NSW | Fairfield City Council | Wilding Street, Edensor Park From Keesing Street to Cul-De-Sac – Rehabilitation New Project ID | Repair pavement failures and resurfacing with hot mix asphalt (85m) | Complete | \$50,588 | May-22 | Nov-22 |
| 4 | Road | NSW | Fairfield City Council | Selkirk Avenue, From Duff Road To Coreen Avenue and Delaware Road, From Morrissey Place To House Number 78-80 - Drainage and Rehabilitation | Shoulder works, culvert widening and repair pavement failures and resurfacing with hot mix asphalt Selkirk Avenue | In Planning | \$328,578 | Sep-23 | Jun-24 |
| 4 | Road | NSW | Fairfield City Council | Humphries Road including roundabout at Avoca Road, From Kembla Street To Avoca Road - Wakeley - Drainage and Rehabilitation | Repair pavement failures and resurfacing with hot mix asphalt •Kerb and gutter replacement – 148m •Grate replacement- 1 No | In Planning | \$425,000 | Sep-23 | Jun-24 |
| 4 | Road | NSW | Fairfield City Council | Newton Road From Cowpasture Road To Toohey Road - Wetherill Park - Drainage and Rehabilitation | Repair pavement failures and resurfacing with hot mix asphalt •Kerb and gutter replacement – 265m •Grate replacement- 1 No | In Planning | \$250,000 | Sep-23 | Jun-24 |
| 4 | Road | NSW | Fairfield City Council | Roundabout at the intersection of St Johns Road and Gladstone Street - Cabramatta - Drainage and Rehabilitation | Repair pavement failures followed by mill and re-sheet with hot mix asphalt •Kerb and gutter replacement – 23m •Repair pavement failures – 240m2 | In Planning | \$80,000 | Sep-23 | Jun-24 |
| 1 | Community | NSW | Federation Council | Urana Hall - improved accessibility | Non-compliant disabled access | Complete | \$15,000 | Feb-22 | Jun-22 |
| 1 | Road | NSW | Federation Council | Kennedy Street and Hume Street intersection Howlong - pavement rehabilitation | Failed pavement | Complete | \$111,321 | Jan-21 | Jun-21 |
| 1 | Community | NSW | Federation Council | John Foord Oval Corowa - watering system upgrade and perimeter fencing | Substandard/dated watering system and perimeter fencing has reached the end of its life | Complete | \$150,000 | Jan-21 | Jun-22 |
| 1 | Combination | NSW | Federation Council | Victoria Street and Larmer Street Howlong intersection - pedestrian access upgrade | Footpaths at the intersection do not connect with road pavement surface | Complete | \$53,821 | Jan-21 | Jun-21 |
| 1 | Community | NSW | Federation Council | Mulwala Football/Netball Ground - facilities upgrade - shade structure, fencing, storage, timekeepers box, car park sealing | Lack of shade and shelter, lack of storage space, aged timber timekeeper box, carpark partially unsealed, boundary fencing collapsed. | Complete | \$180,000 | Jan-21 | Jun-22 |
| 1 | Community | NSW | Federation Council | Tim Fischer Park Boree Creek - shade sail structure | Lack of shade and shelter for playground equipment | Complete | \$41,161 | Apr-21 | Jun-22 |
| 1 | Community | NSW | Federation Council | Victoria Park football ground Urana - water harvesting | Lack of storage facility for water required for playing surface watering during summer months and especially during drought conditions | Complete | \$60,000 | Apr-21 | Jun-22 |
| 1 | Community | NSW | Federation Council | Corowa Memorial Hall - repairs and accessibility upgrade | Non compliant disabled access; flooring has reached end of life and walls are cracked | Complete | \$70,000 | Jul-21 | Jun-22 |
| 1 | Road | NSW | Federation Council | Hume Street Mulwala - reconstruction | Lack of kerb and gutter in some sections; rehabilitation of failed pavement. | Complete | \$216,229 | Jan-21 | Jun-21 |
| 1 | Community | NSW | Federation Council | Corowa Civic Centre - improved accessibility | Non compliant disabled access | Complete | \$35,000 | Mar-22 | Jun-22 |
| 1 | Combination | NSW | Federation Council | Edward Street Corowa - pavement reconstruction, parking and pedestrian walkways | Deteriorated pavement that is too steep for disabled parking; provision of suitable crossfall for disability parking areas; separation of traffic and pedestrians | Complete | \$464,000 | Sep-20 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Road | NSW | Federation Council | Gravel Road Maintenance: Angle Road, Pine Oak Road, Leumeah Road, Emu Park Road, Narrow Plains Road, Woodhouse Road, Rosemount Road, Coreen School Road, | Backlog of Maintenance grading following record harvest | Complete | \$147,951 | May-21 | Dec-21 |
| 2 | Road | NSW | Federation Council | Rehabilitation trials on current narrow sealed pavements – 3.60m seals: Balldale Road from Riverina Highway to Balldale. | Work to make the surface or pavement of a road wider and safer | Complete | \$300,000 | Aug-21 | Jun-22 |
| 2 | Combination | NSW | Federation Council | Lowe Square Howlong reconstruction of access road | Rebuilding a road that already exists (can include upgrading) | Complete | \$100,000 | Apr-21 | Jun-22 |
| 2 | Community | NSW | Federation Council | Upgrade of Amenities Building Victoria Park Urana | Community facilities include community centres, community halls, childcare centres, educational establishment, club houses, and entertainment facilities | Complete | \$110,000 | Mar-21 | Jun-21 |
| 2 | Community | NSW | Federation Council | Fencing – Doctors Surgery Building Urana | Works relating to building a new fence or repairs/replacement of existing fences | Complete | \$20,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Federation Council | Upgrade of Settlers Road Corowa | Rebuilding a road that already exists (can include upgrading) | Complete | \$200,000 | Apr-21 | Jan-22 |
| 2 | Road | NSW | Federation Council | Shoulder Restoration Hawkins Street Howlong | Rebuilding a road that already exists (can include upgrading) | Complete | \$250,000 | Mar-21 | Jun-21 |
| 2 | Road | NSW | Federation Council | Ball Park Caravan Park Upgrade of access road | Rebuilding a road that already exists (can include upgrading) | Complete | \$110,000 | Apr-21 | Jun-22 |
| 2 | Community | NSW | Federation Council | Ball Park Oval Corowa fencing upgrade | Works relating to building a new fence or repairs/replacement of existing fences | Complete | \$20,000 | Apr-21 | Oct-21 |
| 3 | Community | NSW | Federation Council | Balldale Water Supply | Upgrade of the Balldale water supply including commissioning of a new bore approximately 5.00Km to the south of the existing bore and construction of new mains between the existing and the new bore. | Underway | \$253,064 | Apr-22 | Dec-23 |
| 3 | Combination | NSW | Federation Council | North Street Park - Mulwala | Reconstruction of existing vacant land as a park including kerb and gutter, parking bays and landscaping | In Planning | \$100,000 | Sep-23 | Mar-24 |
| 3 | Road | NSW | Federation Council | Gravel Road Resheeting | Backlog of Maintenance gravel road resheeting work following a second record harvest: Tom Roberts Road 3.10Km – Waverly Road 2.0Km – Macartheys Road 1.15Km – Mahonga Lane 3.25Km – Warmatta Road 4.3Km – Coonong Road 4.10Km – Bonnie Doon Road 2.3Km | Underway | \$750,000 | Aug-22 | Dec-23 |
| 3 | Road | NSW | Federation Council | Local Roads Resealing | Backlog of local roads resealing – Savernake Rd 2.0Km – Balldale Coreen Rd 1.95Km – Rennie Rd 2.065Km – Buraja Rd 1.50Km – Boat Rock Rd 1.91Km – Drain Ln 2.66Km – Boree Creek Rd 2.00Km – Greenvale Rd 4.50Km | Underway | \$520,000 | Sep-22 | Dec-23 |
| 3 | Road | NSW | Federation Council | Upgrade of Settlers Road – Stage 2 | Rebuilding a road that already exists (can include upgrading) Stage 1 included Drainage, formation and 100mm of gravel pavement – Stage 2 will see completion of gravel pavement, bitumen sealing and installation of roadside furniture | Underway | \$180,000 | Aug-22 | Dec-23 |
| 3 | Road | NSW | Federation Council | Local Roads Heavy Patching | Backlog of local roads heavy patching following a second record harvest and unseasonably wet weather roads chosen primarily correspond to roads to be resealed at Item 4 above. Savernake Rd, Balldale Coreen Rd, Rennie Rd, Buraja Rd, Drain Ln, Boree Creek Rd and | Underway | \$500,000 | Aug-22 | Dec-23 |
| 3 | Combination | NSW | Federation Council | Main Street Tree Replacement | Tree planting to increase shade and replacement of end of life trees Howlong and Corowa main streets. | Underway | \$200,000 | Aug-22 | Dec-23 |
| 3 | Community | NSW | Federation Council | Water System John Foord Oval – Stage 2 | Upgrade of watering system Stage 1 included supply and installation of storage tanks and pressure pumps. Stage 2 will provide for the installation of new playing field pipe and automatic sprinkler system | Underway | \$130,000 | Aug-22 | Dec-23 |
| 3 | Road | NSW | Federation Council | Traffic Facilities upgrades | Intersection treatments to improve road network safety. Installation of 2 speed humps Hermitage Drive Corowa, removal of concrete blister and median at intersection of Hermitage Drive and Gallipoli St Corowa | Underway | \$60,000 | Sep-22 | Dec-23 |
| 3 | Community | NSW | Federation Council | Council Building Upgrades | Painting/Improvements to community facilities. Repairs and repainting of swimming pools at Howlong, Oaklands and Urana | Underway | \$100,000 | Sep-22 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|-------------|-----------------|------------|----------|
| 1 | Road | NSW | Forbes Shire Council | Upgrades will be undertaken to an intersection on the Newell Highway on the Southern Entrance to Forbes, a new access road and parking constructed in order to | he intersection and current access road fail to meet modern safety standards for the projected increase in traffic due to the development of the new Forbes Visitors Information Centre. There is also no parking or turn around areas for buses. | Complete | \$734,181 | May-21 | Jun-22 |
| 1 | Community | NSW | Forbes Shire Council | Forbes Visitor Information centre is relocating to the former Lachlan vintage village site. The project involves the refurbishment of the former Lachlan vintage village | the current Visitor information centre is no longer suitable or meeting the needs of the modern day tourist. The building does not comply with accessibility requirements and is not able to accommodate the growing needs of the tourist information services including staff, | Complete | \$488,385 | Jan-22 | Aug-23 |
| 2 | Community | NSW | Forbes Shire Council | Forbes Heated Pool, Press St Forbes. | Refurbishment and repair of heated pool facility including improving accessibility for community. | Complete | \$400,000 | May-21 | Dec-22 |
| 2 | Community | NSW | Forbes Shire Council | Forbes CBD, Lachlan, Rankin and Templar Streets Forbes | Installation of Closed Circuit TV system throughout the Forbes CBD. | Complete | \$250,000 | Sep-21 | Dec-22 |
| 2 | Road | NSW | Forbes Shire Council | Yarrabandi Road | Road Widening, works to widen the road. | Complete | \$275,441 | Aug-21 | Nov-21 |
| 2 | Community | NSW | Forbes Shire Council | Lions Park Junction St Forbes | Restoration of the picnic shelter and the installation of a rotunda, irrigation upgrade and subsequent electricity supply to these areas. | Complete | \$150,000 | Apr-21 | Dec-21 |
| 3 | Community | NSW | Forbes Shire Council | Forbes Town Pool Liner Replacement | Sporting and recreation facilities - Fibreglass resurfacing to the interior of the 50m main pool and the interior of the small learn to swim pool. | Complete | \$460,000 | May-22 | Aug-22 |
| 3 | Community | NSW | Forbes Shire Council | Accessibility at Apex Park | Improved Accessibility of Community Facilities and Areas / Playgrounds and Skate parks - install all- inclusive carousel, improve accessibility to the playground with new paths and parking facilities. | In Planning | \$100,000 | Sep-23 | Oct-23 |
| 3 | Community | NSW | Forbes Shire Council | Energy Action Plan EV Charging Station | Installation of Electric Vehicle charging stations. | Complete | \$185,000 | Dec-22 | Jun-23 |
| 3 | Community | NSW | Forbes Shire Council | Forbes CBD Beautification – Pit Stop Corner | Toilet Block, Improved Accessibility of Community Facilities and Areas, Landscaping Improvements construction of public toilet amenity, rest / play area and kiosk facility. | Underway | \$700,000 | Feb-23 | Jun-24 |
| 3 | Community | NSW | Forbes Shire Council | Grenfell Street Footpath | Increase connectivity from CBD to North Forbes with construction of new pathway Grenfell St - Farrand St - Farnell St. | In Planning | \$250,000 | Nov-23 | Feb-24 |
| 3 | Community | NSW | Forbes Shire Council | Forbes Heated Pool Carpark | Off-road Car Parks: Construction of a carpark for patrons of the heated pool including 2 disabled parking spots, all access pathway from the road to the pool beside the carpark. | Complete | \$450,000 | Jan-23 | Jan-23 |
| 3 | Community | NSW | Forbes Shire Council | Helipad Light Replacement | Replacement of Light Bulbs in Street Lights: Replacement of helipad lights to LED to increase efficiency. | Complete | \$50,000 | Jul-23 | Aug-23 |
| 3 | Combination | NSW | Forbes Shire Council | Court St / Lachlan St Upgrade | Traffic improvement Upgrade intersection and increase parking space for community cultural centre. | In Planning | \$130,000 | Feb-24 | Mar-24 |
| 3 | Community | NSW | Forbes Shire Council | Forbes Heated Pool Amenities | Improved Accessibility of Community Facilities and Areas - Construction of new amenities in the heated pool building – e.g.; toilets, shower & change area & storage. Previous Phase 2 funds were allocated for the replacement of the structure / building which covers the pool. | Complete | \$120,000 | Jan-22 | Aug-23 |
| 1 | Combination | NSW | Georges River Council | Beverly Park - Pedestrian Bridge | Opportunity to replace end of life asset and address potential safety concern, existing culvert crossing (pedestrian bridge is a timber and steel construction, decking is rotted and exposes pedestrians to risk, main supports are suffering from corrosion and rust and at end | Complete | \$70,360 | Apr-22 | Jun-22 |
| 1 | Combination | NSW | Georges River Council | Edgbaston Reserve - Amenities | Currently no public amenities to support the park users and surrounding areas | Complete | \$423,480 | Feb-21 | Oct-21 |
| 1 | Community | NSW | Georges River Council | Netstrata Jubilee Stadium - Improvements | Current hearing impaired, visual warning system not fully operational. Eastern EWIS requires replacement of all cabling from our main FIP. Level 2 admin Emergency Exit pathway requires rectification works. | Complete | \$21,791 | Dec-20 | Dec-20 |
| 1 | Community | NSW | Georges River Council | Keppel Reserve - Lighting | Request for local residents to improve pathway lighting through the park in early morning and evening. Installation of two new poles with solar lights on a sensor and timer. | Complete | \$8,976 | Feb-21 | Feb-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Georges River Council | Renown Park - Reconstruction | Reconstruction of a low lying sports field area (sunken cricket pitch) and associated drainage remediation at Renown Park- This field is currently unusable for a considerable time after any substantial rain events. This issue has been identified as a high priority for Council in | Complete | \$37,385 | Nov-20 | Feb-21 |
| 1 | Community | NSW | Georges River Council | Parks - Table Tennis | Council has received representation from the community regarding the lack of outdoor table tennis tables within the Georges River Council LGA. | Complete | \$22,295 | Dec-20 | Feb-21 |
| 1 | Combination | NSW | Georges River Council | Council Buildings - Roof Access | Council buildings require maintenance to roof gutters, solar panels and air conditioner plant on roofs. Install roof anchor point system to gain safe access to plant. | Complete | \$29,858 | Jan-21 | Apr-21 |
| 1 | Road | NSW | Georges River Council | Morts Road - Car Park | Highest priority for car park resurfacing due to poor condition and high traffic volume. Resurfacing of this community car park will improve public safety. | Complete | \$39,000 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Georges River Council | Construction of Hurstville Golf Club Pavilion at Hurstville Golf Course | Sporting and recreation facilities -Construction of new club pavilion with amenities, storage shed and associated landscaping at public golf course | Complete | \$1,315,248 | May-21 | Dec-22 |
| 2 | Community | NSW | Georges River Council | Construction of Players Pavilion at Hurstville Oval, Hurstville | Sporting and recreation facilities -Construction of a new players pavilion with change rooms, medical room, accessible lift and amenities at Hurstville Oval. | Underway | \$774,809 | Jun-21 | Dec-23 |
| 2 | Combination | NSW | Georges River Council | Mortdale Town Centre Upgrade Stage 2 (Morts Rd & Pitt St, Mortdale) | Street lighting equipment/Bicycle and Walking Paths. The project involve upgrading footpath paving, upgrading vehicle traffic & pedestrian lighting, upgrading street furniture and planting street trees | Complete | \$1,572,627 | Sep-21 | Jun-23 |
| 2 | Combination | NSW | Georges River Council | Footpath & pedestrian facility Renewal across the Local Government Area | Bicycle and Walking Paths - Reconstruction of existing poor condition pedestrian paths and pram ramps. | Complete | \$1,000,000 | Apr-21 | Jan-22 |
| 3 | Combination | NSW | Georges River Council | Mortdale Town Centre Streetscape Upgrade - (Morts Rd bet Mortdale Station & Victoria Ave Mortdale) | Street lighting equipment/Bicycle and Walking Paths - The project involves upgrading footpath paving, upgrading vehicle traffic & pedestrian lighting, upgrading street furniture and planting street trees | Complete | \$750,000 | Jan-22 | Jun-23 |
| 3 | Community | NSW | Georges River Council | Netstrata Jubilee Stadium (Jubilee Avenue, Carlton, NSW) | Sporting and recreation facilities - Improved Accessibility of Community Facilities and Areas. The project involves installation of tactuals on stairs and concourses and handrail installation for DDA compliance, and installation of stair nosing's for public safety recommended by | Complete | \$185,000 | Jan-22 | Aug-22 |
| 3 | Community | NSW | Georges River Council | Construction of New Sporting Amenities Hurstville Oval | Improvements to community facilities - The project involves the construction of a new Community Sporting Facility and Public Toilets at Hurstville Oval. The project involves the construction of an accessible toilet block, which includes males, female and accessible | Underway | \$400,000 | Jan-22 | Dec-23 |
| 3 | Community | NSW | Georges River Council | Hurstville Aquatic Leisure Centre – Cnr of Forest Road and King Georges Road | Painting/Improvements to community facilities - The outside wall of the sports halls requires painting and guttering requires replacement | Complete | \$77,000 | Feb-23 | Jun-23 |
| 1 | Road | NSW | Gilgandra Shire Council | Undertaking erosion restoration works, including batter and bed scour protection which will improve stability of the area. This project supports stabilisation of Biddon | Biddon Creek at Biddon is a location where heavy rainfall and flood events cause significant damage to the creek channel. Stabilisation of the area will reduce the potential for recurrent erosion issues to occur. A number of power lines in close proximity to the creek are also at | Complete | \$150,717 | Jan-21 | Jun-22 |
| 1 | Road | NSW | Gilgandra Shire Council | The project involves construction of a concrete causeway over the existing culvert on Doorroombah Road which will support improved road safety outcomes. The proposed | Doorroombah Road is currently unsealed and is impacted during periods of heavy rainfall and prolonged wet weather. The existing culvert is continually being washed away, preventing access for road users. Construction of concrete causeway over the culvert will | Complete | \$90,000 | Apr-21 | Jun-22 |
| 1 | Road | NSW | Gilgandra Shire Council | The project involves extending the sealed section to the floodway over Gundy's Creek crossing. The proposed works are in addition to Council's existing work plan for | Tooraweenah-Mendooran Road is currently unsealed and is impacted during periods of heavy rainfall and prolonged wet weather. Extension of the sealed section to the floodway will prevent longitudinal erosion of the road which is currently occurring in the location and | Complete | \$60,000 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Gilgandra Shire Council | The project involves construction of a retaining wall at the existing culvert located on the overflow channel at Paddys Creek. This project supports improved road safety | The existing culvert area is regularly washed out during periods of heavy rainfall, impacting the stability of the area, and the ability for landholders to move farm machinery across it. Construction of the retaining wall will improve drainage and stability of the area, along with | Complete | \$25,000 | Feb-21 | Jun-21 |
| 1 | Road | NSW | Gilgandra Shire Council | The project involves construction of an approach slab to Milpulling Creek to improve stability of the area. The project supports improved road safety outcomes through | The existing causeway over the culvert is being eroded, impacting on the stability of the area and creating a traffic hazard. Construction of the approach slab will improve stability of the area, along with improving accessibility, conditions and overall safety for road users. | Complete | \$30,000 | Mar-21 | Sep-21 |
| 1 | Community | NSW | Gilgandra Shire Council | The project will deliver Stage 2 upgrades to the Armatree War Memorial Precinct within the Armatree Village. The proposed upgrades include soft landscaping, signage | Armatree is a small village located approximately 5km off the Castlereagh Highway, north of Gilgandra. Stage 1 of the upgrades to the War Memorial precinct are nearing completion, which includes development of History Boards and the Big Armatree Sculpture in close | Complete | \$72,727 | Apr-21 | Jun-22 |
| 1 | Community | NSW | Gilgandra Shire Council | The project involves the following elements: * redevelopment of the CHC car park area * relocation of the old visitor information building and | The proposed project will address the inadequate available parking at the CHC and establish linkages between the CHC and Rural Museum as key elements of Gilgandra's Cultural precinct. The existing carpark space will be enhanced considerably, creating designated | Complete | \$200,000 | Oct-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Road | NSW | Gilgandra Shire Council | Rehabilitation and sealing a section of the existing unsealed Leeches Creek Road at the intersection of Berida Innisfail and Leeches Creek Road. This section of road is | Targeted area is regularly inundated by local floodwaters, restricting access for road users and impacting on road conditions. | Complete | \$250,000 | Apr-21 | Jun-22 |
| 2 | Community | NSW | Gilgandra Shire Council | Gilgandra Rural Museum Upgrades Lot 224 DP752554 | Work Categories - Painting/Improvements to community facilities & Landscaping Council is working with the Gilgandra Historical Society to improve the access, car parking & shading, along with opening up the façade to make the internal displays of the Gilgandra | Complete | \$200,059 | Jul-21 | Mar-22 |
| 2 | Community | NSW | Gilgandra Shire Council | Windmill Walk Upgrades Lot 7004 Castlereagh Street | Work Category - Bicycle and Walking Paths. The LRCI funded project involves partially reconstructing the Windmill Walk into a 2.4m wide concrete footpath for approximately 450m. The Windmill Walk is a key link between the CBD and Gilgandra Cultural Precinct, | Complete | \$120,000 | Jul-21 | Dec-21 |
| 2 | Road | NSW | Gilgandra Shire Council | Leeches Creek Road Reconstruction | Work Category – Reconstruction & Widening - 2km Reconstruction of Leeches Creek Bitumen sealed section. The works will involve shoulder widening and reconstruction of the road formation and resealing the road with a 2 coat bitumen seal. | Complete | \$220,000 | Oct-21 | Dec-21 |
| 2 | Community | NSW | Gilgandra Shire Council | Landscaping of the SES Building - LOT 283 DP720296 RESERVE 88057 SES 21 Warren Road, Gilgandra NSW | Work Category – Landscaping improvements- Landscaping around the new State Emergency Services building with a focus on a new sprinkler system, turf, landscaping and fencing. | Complete | \$25,000 | Sep-21 | Dec-21 |
| 2 | Community | NSW | Gilgandra Shire Council | Shade for the Play Equipment in Hunter Park LOTS 1, 3, 5 SEC 1 DP758439 HUNTER PARK RESERVE 48473 | Work Category – Playgrounds & Skate Parks - Construct and install new shade structure for the Children's Play Equipment in Hunter Park, Gilgandra. | Complete | \$30,000 | Aug-21 | Sep-21 |
| 2 | Community | NSW | Gilgandra Shire Council | Fire Safety Upgrades and Landscaping to the Cooe Heritage Centres Lot 7004 Castlereagh Street, Gilgandra NSW 2827 | Work Categories – Improvements to Community Facilities & Landscaping. The upgrades for the CHC will necessitate upgrades to the fire safety systems. LRCI II funds will contribute to these upgrades along with further landscaping creating synergy with the Gilgandra Rural | Complete | \$102,000 | Aug-21 | Mar-22 |
| 3 | Road | NSW | Gilgandra Shire Council | Marshall Street Gilgandra | Council aims to construct a new road where no road currently exists for a residential sub-division to address housing shortages in our town and region. The construction of the new road for the residential sub-division will also assist in the provision of Inland Rail Narromine | Complete | \$1,756,888 | Jan-23 | Jun-23 |
| 1 | Road | NSW | Glen Innes Severn Council | First 5 kilometres of the unsealed section of Old Grafton Road to be sealed | Major and recurring flood damage to road, and failure of road under high traffic volumes. | Complete | \$500,000 | Mar-21 | May-21 |
| 1 | Road | NSW | Glen Innes Severn Council | Polhill Road rehabilitation | Major road failure, potholes and dangerous road surface | Complete | \$300,000 | Feb-21 | Jul-21 |
| 1 | Road | NSW | Glen Innes Severn Council | Wyaliba Road seal intersection | Major and recurring flood damage to road, and safety issues due to this flood damage. | Complete | \$72,429 | May-21 | May-21 |
| 2 | Road | NSW | Glen Innes Severn Council | Mt Slow Road Resheeting | Gravel Resheeting, to address gravel loss causing potholes and corrugations | Complete | \$296,000 | Oct-21 | Dec-22 |
| 2 | Road | NSW | Glen Innes Severn Council | Kangaroo Flat Road Resheeting | Gravel Resheeting, to address gravel loss causing potholes and corrugations | Complete | \$382,810 | Sep-21 | Apr-22 |
| 2 | Road | NSW | Glen Innes Severn Council | Donnelly's Road Resheeting | Gravel Resheeting, to address gravel loss causing potholes and corrugations | Complete | \$136,000 | Dec-21 | Dec-22 |
| 3 | Road | NSW | Glen Innes Severn Council | Resealing - Sealed Road Re-Seals | Second or subsequent sealing of roads | Complete | \$651,712 | Jun-22 | Apr-23 |
| 3 | Road | NSW | Glen Innes Severn Council | Ilparran Road - Sheetting / Re-sheetting | Where additional gravel etc. is added on top of an existing road | Complete | \$132,992 | Jun-22 | Jun-23 |
| 3 | Road | NSW | Glen Innes Severn Council | Jenkins Road - Sheetting / Re-sheetting | Where additional gravel etc. is added on top of an existing road | Complete | \$75,154 | Jun-22 | Jun-23 |
| 3 | Road | NSW | Glen Innes Severn Council | Ten Mile Road - Sheetting / Re-sheetting | Where additional gravel etc. is added on top of an existing road | Complete | \$385,000 | Jun-22 | Jun-23 |
| 3 | Community | NSW | Glen Innes Severn Council | Stadium Infrastructure | Construction of Carpark, Road widening kerb and gutter - Concreting - Preliminaries - Drainage - Earthworks - Site works and traffic control - Street Lighting | Complete | \$500,000 | Jun-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Goulburn Mulwaree Council | Construction of new sporting pavilion at Cookbundoon - Soccer facility | The current clubhouse is aged, in poor condition and does not have sufficient change-rooms to properly accommodate female participants. The condition of the facility, including toilets, does not meet contemporary community standards. Soccer has the highest participation | Complete | \$574,884 | Dec-20 | Sep-21 |
| 1 | Community | NSW | Goulburn Mulwaree Council | Construction of replacement and new footpaths at the locations indicated above in Goulburn, Marulan and Tarago. | Maintenance of the existing footpath network in Goulburn city will improve safety and amenity, improving the quality of infrastructure available to the local community for walking for transport and recreation. Expanding the footpath network in Marulan and Tarago will | Complete | \$398,673 | Jan-21 | Sep-21 |
| 1 | Community | NSW | Goulburn Mulwaree Council | Tallong Memorial Park | The current public amenities located in Tallong Memorial Park are the only public toilets in the village of Tallong and are in very poor condition. The project will replace the current toilet with a new prefabricated structure and fixtures. The new toilet will include a disabled | Complete | \$99,872 | May-21 | Dec-21 |
| 2 | Community | NSW | Goulburn Mulwaree Council | Infrastructure in our Villages | Bicycle and Walking Paths | Complete | \$299,523 | Jun-21 | Dec-22 |
| 2 | Community | NSW | Goulburn Mulwaree Council | Toilet Facilities on Wollondilly Walking Track | Improved Accessibility of Community Facilities and Areas and Toilet Blocks | Complete | \$89,804 | Dec-21 | Dec-22 |
| 2 | Community | NSW | Goulburn Mulwaree Council | Upgrade Landscaping at Roberts Park | Landscaping Improvements | Complete | \$100,267 | Nov-21 | Dec-22 |
| 2 | Community | NSW | Goulburn Mulwaree Council | Waste Management Centre Renewal – Recycling Centre | Other - Major upgrade to waste centre to increase recycling/ reuse and reduce waste to landfill | Underway | \$966,323 | Nov-21 | Jun-24 |
| 3 | Community | NSW | Goulburn Mulwaree Council | North Park Pavilion Upgrade, North Park, Chantry Street Goulburn | Sporting and Recreation Facilities – upgrade of North Park Pavilion – addressing increase in sporting and community needs at this park. The North Park Sports Pavilion Upgrade project in Goulburn will assist to keep the community active and connected by constructing a new, | Underway | \$600,000 | Mar-22 | Sep-23 |
| 3 | Community | NSW | Goulburn Mulwaree Council | Goulburn Mulwaree Animal Shelter Upgrade, 41B Ross Street Goulburn | Other – upgrade Animal shelter – addressing protection from elements, insulation for dogs and quarantining for cats. Public will have improved access to the centre due to extended centre opening hours and more animals being able to be viewed for the purposes of | Complete | \$40,000 | Jul-22 | Jul-23 |
| 3 | Community | NSW | Goulburn Mulwaree Council | New Footpaths in Marulan, Tarago and Goulburn | Bicycle and Walking Paths – Addressing inclusion, access and encouraging exercise for village communities in the LGA. | Underway | \$300,000 | Nov-22 | Oct-23 |
| 3 | Road | NSW | Goulburn Mulwaree Council | Resealing Rural Roads | Rehabilitation - rural roads in Goulburn Mulwaree LGA – addressing returning roads to original standard/safety: •\$32,000 Elm Grove Road 600M | Complete | \$1,019,631 | Nov-22 | Aug-23 |
| 3 | Road | NSW | Goulburn Mulwaree Council | Urban Road Works | Rehabilitation - urban roads in Goulburn Mulwaree LGA - to improve standard and safety: - \$125,000 - Bourke Street (asphalt work) - \$35,000 - May Street (resealing) | Complete | \$190,137 | Feb-23 | Jun-23 |
| 1 | Community | NSW | Greater Hume Shire Council | Construction of a Changing Places (all abilities) Facility and disabled wheel chair swing and concrete paths at 10 Mile Creek Park at Holbrook | In Holbrook there is no facility for the profoundly disabled and their carers to attend. Holbrook is also a major stopping point on the Hume Highway for travellers between Sydney and Melbourne. | Complete | \$250,000 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Greater Hume Shire Council | Construction of a skate park at Bicentennial Park | Currently Walla Walla does not have skate park, and with a number of new families moving to the area, a facility is needed. | Complete | \$150,000 | Apr-21 | Jun-21 |
| 1 | Combination | NSW | Greater Hume Shire Council | The creation of an avenue of honour for Sam McPaul (fire fighter that died in the Green Valley/Talmalmo fire) including and rest stop, information bay and story board | Providing an historical record of the Green Valley/Talmalmo fires. | Complete | \$125,000 | Nov-20 | Jun-21 |
| 1 | Community | NSW | Greater Hume Shire Council | Construction of new comfort (rest area) stop at Walbundrie, including provision of toilets, BBQ, shelter and tables. | To attend to the lack of a rest area in Walbundrie, where the nearest facilities available are located in the recreation ground that is not accessible during organized sport and events. | Complete | \$150,000 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Greater Hume Shire Council | Morgan's Lookout - Replacement of existing toilet facility with a new disabled compliant facility, and upgraded security of the site. | Existing toilets have no water connection (long drop) and are not usable by the disabled. The new facility will have water connected, be fully disabled and environmentally compliant and be able to manage the additional usage by increasing number of tourists visiting the | Complete | \$137,195 | Mar-21 | Jun-21 |
| 1 | Road | NSW | Greater Hume Shire Council | Reconstruction and widening of Jingellic Road, including associated work on Giles Creek bridge culvert, and installation of guard rail. | Jingellic Road at Giles Creek bridge/culvert is narrow (<6m) and has a steep drop off to the creek leading to increased risk to vehicles using Jingellic Road. | Complete | \$401,995 | Jan-21 | Apr-21 |
| 1 | Community | NSW | Greater Hume Shire Council | Asphalting and concreting of pathways in Village Green | Elderly and Disabled persons have trouble using the existing gravel paths in the Village Green due to their loose surface | Complete | \$80,000 | Jan-21 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | NSW | Greater Hume Shire Council | Walbundrie/Rand - Resheeting of roads | Gravel resheeting sections of seven roads in west area of shire including, Drums Rd, Verdon Rd, Triggs Rd, Finlay Rd, Rockingham Rd, Lennons Rd, and Roblins Rd. Proposed works will improve the condition of roads for residents following a wet winter and extensive use by | Complete | \$200,000 | May-21 | Aug-21 |
| 2 | Road | NSW | Greater Hume Shire Council | Woomargama - Reconstruction of Ferndale Road | Proposed works will involve the reconstruction of 350m of a narrow section of Ferndale Rd leading up to the intersection with Tunnel Road, including the widening of two drainage structures. The works will allow two way traffic for residents and fire vehicles in the event of | Complete | \$250,000 | Sep-21 | Nov-21 |
| 2 | Combination | NSW | Greater Hume Shire Council | Gerogery - Installation of Drainage | Installation of underground drainage in the village of Gerogery. This project is stage 2 and 3 of the overall project for installation of drainage in Gerogery improving the amenity of the village during rain events | Complete | \$345,745 | Nov-21 | Jun-22 |
| 2 | Combination | NSW | Greater Hume Shire Council | Henty – Upgrade of enabling infrastructure and refurbishment of the Henty showground Amenities | Installation of pressure sewer line (\$100,000), Installation of Fire Fighting Services (\$200,000), Upgrade of kitchen equipment,(\$20,000), Upgrade air conditioning (\$10,000), Repla non-compliant stairs to timekeepers box (\$20,000) | Complete | \$350,000 | Apr-22 | Jun-22 |
| 3 | Community | NSW | Greater Hume Shire Council | Burrumbuttock – Construction of Public Toilet Facilities at Recreation Reserve | Toilet Blocks: Construction of new public toilet facilities that will be part of the proposed Burrumbuttock Recreation Reserve Multi-Purpose Centre Project to build at the Burrumbuttock Recreation Reserve. The new facilities’ replace existing outdated facilities | Complete | \$300,000 | Jan-23 | Jun-23 |
| 3 | Community | NSW | Greater Hume Shire Council | Jindera- Replacement of pool shell at Jindera Public Swimming Pool | Sporting and Recreational Facility: Removal of existing pool shell and construction of new 25m pool shell at the Jindera Swimming Pool. The pool will be constructed with a disabled compliant access ramp, and include upgrades to the concourse, and filtration facilities. | Complete | \$1,250,000 | Feb-23 | Jun-23 |
| 3 | Combination | NSW | Greater Hume Shire Council | Culcairn- Installation of kerb and channel, drainage and footpath in Balfour St, Culcairn | Drainage: Improved Accessibility of Areas Kerb and channel/footpath and drainage to be installed on both sides of Balfour St Culcairn. This upgrade of CBD of Culcairn will ensure disabled access is available to all commercial | Complete | \$1,038,380 | Nov-22 | Apr-23 |
| 1 | Community | NSW | Griffith City Council | Griffith City Urban Centre - Signage | The current entrance signage into the City is dated, of poor quality, lacks presence and consistency. | Complete | \$100,000 | Feb-21 | Feb-22 |
| 1 | Community | NSW | Griffith City Council | 69 Railway Street - 49 Car Park Spaces | This carpark will service the retail outlets in Griffith's main street, Banna Avenue, Griffith Courthouse, and Griffith Youth & Community Centre and Country Universities Centre due to commence construction in August 2020. | Complete | \$340,000 | Feb-21 | Oct-21 |
| 1 | Community | NSW | Griffith City Council | Banana Avenue - Rejuvenation | The aging power infrastructure in Banna Avenue required for this project will also be upgraded in order to improve safety and bring it in line with current electrical standards. | Complete | \$500,000 | Nov-20 | Dec-21 |
| 1 | Combination | NSW | Griffith City Council | Merrigal Street Pedestrian Bridge | The current safety of pedestrians and cyclists is compromised as the only available route for pedestrian traffic to cross the canal is by traversing the 2 x 3.6m wide vehicle travel lanes at this location. | Complete | \$90,641 | Feb-21 | Aug-21 |
| 2 | Combination | NSW | Griffith City Council | Railway St Carpark (53 Railway Street) | Off-road carparks. Railway Street carpark estimate has increased by \$82k to \$582k, following review of final design, additional drainage works required, and increase construction and fuel costs. | Complete | \$582,381 | Jul-21 | Jun-22 |
| 2 | Combination | NSW | Griffith City Council | Jubilee Oval Carpark | Off-road carparks. Jubilee Oval has now been completed and part funded by Council, Total project cost over-original budget estimate. LRCIP component remains the same. | Complete | \$160,000 | Jun-21 | Jun-22 |
| 2 | Combination | NSW | Griffith City Council | Asphalt existing shared path | Bicycle and Walking Paths. Asphaltting of Lake Wyangan Path budget decreased to \$267,619k, due to quality of quotations received and lower than expected costs. The budget between Project 1 and 3 has been adjusted accordingly, with Project 3 now | Complete | \$267,619 | Sep-21 | Feb-22 |
| 2 | Combination | NSW | Griffith City Council | Construct & Seal Barber Road New Project. Preliminary Drainage and vegetation works prior to Construct & Seal Barber Road. | Drainage, Reconstruction, Widening & Sealing The LRCIP component of \$387,601 is for preliminary drainage and vegetation works only, | Underway | \$387,601 | Oct-21 | Oct-23 |
| 3 | Combination | NSW | Griffith City Council | Kooyoo Street Plaza Stage 2 Re-development – Banna Lane – Yambil Street, Griffith | Complete the reconstruction of Kooyoo Street between Banna Lane & Yambil Street to complete a pedestrian plaza between Banna Lane & Yambil Street in Griffith, works will include; - Road reconstruction; Demolish and replace footpaths with paving; New | Underway | \$2,061,282 | Jan-22 | Jun-24 |
| 1 | Road | NSW | Gunnedah Shire Council | Oakey Creek Road Intersection via Clifton Road to Leys Road Intersection road works | The unsealed surface currently contributes to: * High vehicle operating costs and reduced average travel speeds. | Complete | \$1,007,220 | Jan-21 | Jun-22 |
| 2 | Community | NSW | Gunnedah Shire Council | Gunnedah Aerodrome Certification Project | *Grade and build up the Runway and Taxiway edge so that the drop off to gravel does not exceed 25mm. *Upgrade the lighting system and line marking. *Install illuminated wind indicator at both one end of the bitumen runway and upgrade the electrical switchboard | Complete | \$184,048 | Jun-21 | Dec-21 |
| 2 | Road | NSW | Gunnedah Shire Council | Acceleration of Gunnedah Kerb and Gutter Program | Accelerate K&G Program to be delivered in 2021, including; Palmer Crescent – 200m Osric Street – 200m Hunter Street – 100m George Street – 120m | Complete | \$301,271 | Jun-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Gunnedah Shire Council | Gunnedah Impoundment Facility Upgrade Urban and Rural Road Resealing Program | Upgrade the Gunnedah Impoundment Facility to a 350m2 facility with 12 kennels, 1 cat enclosure and quarantine facility Urban and Rural Road Resealing Program. (Blackjack Forest Road Reseal; Shannon Harbour Road Reseal; Showground internal Road Reseal; Maitland | Complete | \$519,504 | May-22 | Dec-22 |
| 3 | Community | NSW | Gunnedah Shire Council | Gunnedah Aerodrome Tarmac, Taxiway and Apron Upgrade | Reconstruction of Runway 11/29 to replace existing tarmac to allow for upgraded PCN. Reconstruction of Main taxiway to allow for upgraded Pavement Classification Number (PCN). Reconstruction of Apron to allow for upgraded PCN. This project meets funding | Underway | \$2,014,440 | Apr-23 | Sep-23 |
| 1 | Combination | NSW | Gwydir Shire Council | Batterham Lookout Bingara makeover | The lookout road is not compliant with current Australian Standards and safety requirements. This project will ensure that the area is brought up to Standards. Further there is little signage to direct and inform visitors and residents. The existing furnishings are | Complete | \$240,000 | Oct-20 | Jun-23 |
| 1 | Community | NSW | Gwydir Shire Council | Warialda and Bingara CBD improvements | Gwydir Shire is a popular regional tourist destination for day trips and weekend stays. This project improves the amenity of the towns. Further Gwydir Shire has a high percentage of senior residents and young families, Council will increase the number of shaded resting | Complete | \$132,365 | Dec-22 | Jun-23 |
| 1 | Community | NSW | Gwydir Shire Council | Warialda Animal Shelter construction | Current facility and site is unsuitable. It is situated near a gully and noise travels to residences causing some nuisance. The facility is also small and outdated. | Complete | \$160,000 | Mar-21 | Jun-22 |
| 1 | Community | NSW | Gwydir Shire Council | Warialda and Bingara Dog Exercise Area fencing and park furniture | The off leash areas currently are not fenced and have no other infrastructure. Without fencing there is a danger that dogs will run onto the roads surrounding the park areas. The fencing will increase patronage and permit appropriate unleashing of dogs for exercise. The | Complete | \$106,000 | Feb-21 | Jun-22 |
| 1 | Community | NSW | Gwydir Shire Council | Renovate Warialda Medical Centre | The project will see the internal layout of the Centre altered so as to allow for a more COVID19 safe environment for patients, staff and visitors. The project will also create a designated ambulance entry/exit which will make the facility compliant and preserve the | Complete | \$230,000 | Jan-21 | Jun-21 |
| 1 | Community | NSW | Gwydir Shire Council | Nicholson Oval Warialda - lighting | Gwydir Shire has a long and hot summer and the installation of lights will allow sports to be played at night in the cool. In addition teams in winter will be able to train safely with adequate lighting. The installation will allow a safe and well light green space for families to | Complete | \$313,850 | Jan-22 | Feb-22 |
| 2 | Road | NSW | Gwydir Shire Council | Selected gravel re-sheeting Pallal NSW 2404 | Sheeting / Re-sheeting SR54 Pinecliff Road import local shale, lay new 6m wide pavement. SR21 Terry Hie Road import local shale, lay new 6m wide pavement. | Complete | \$227,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Gwydir Shire Council | Long Street Rehabilitation Warialda [New project] | Pavement rehabilitation of intersection of Long Street and Gragin Road, Warialda. Removal of existing kerb at intersection and selected areas of Long St and replacement with new upright kerb | Complete | \$380,863 | Mar-22 | May-22 |
| 2 | Road | NSW | Gwydir Shire Council | Selected gravel re-sheeting Warialda NSW 2402 | Sheeting / Re-sheeting SR67 Agincourt Road Import gravel, crush in situ and lay new 6m wide pavement. | Complete | \$321,000 | Jul-21 | Jun-22 |
| 3 | Community | NSW | Gwydir Shire Council | Upper Horton Sports Club (22 Cobbadah St, Upper Horton NSW 2347): | Toilet Blocks: Construction of toilet block amenities - Camping Ground Amenities Block | Complete | \$110,000 | Feb-23 | May-23 |
| 3 | Community | NSW | Gwydir Shire Council | Bingara Footpath Program | Bicycle and Walking Paths: Construction/replacement (Various Streets) of non-compliant 900mm footpath with 1.8m wide footpath, to improve wheelchair access from Touriandi Lodge to Bingara CBD and amenities | Complete | \$180,000 | Jan-22 | Jun-23 |
| 3 | Community | NSW | Gwydir Shire Council | Warialda Footpath Program | Bicycle and Walking Paths: Construction/replacement of non-compliant 900mm footpath with 1.8m wide concrete footpath to improve wheelchair and bicycle access around Warialda | Complete | \$180,000 | Jan-22 | Jun-23 |
| 3 | Road | NSW | Gwydir Shire Council | Reedy Creek Access Road Warialda | Construction of new road – Stage 2 | Complete | \$83,523 | Sep-22 | Nov-22 |
| 3 | Community | NSW | Gwydir Shire Council | Reedy Creek footpath – Stage 1 | Bicycle and Walking Path | Complete | \$88,139 | Nov-22 | Mar-23 |
| 3 | Road | NSW | Gwydir Shire Council | Warialda Street Tree Upgrade | Landscaping Improvements: Tree planting Stage 2: Landscaping Improvements | Complete | \$83,338 | Oct-22 | Feb-23 |
| 3 | Community | NSW | Gwydir Shire Council | Bingara Riverside Caravan Park (Copeton Dam Rd, Bingara NSW 2404): | Toilet Blocks: Construction of toilet block amenities - Amenities Building | Complete | \$490,000 | Aug-22 | Feb-23 |
| 3 | Community | NSW | Gwydir Shire Council | Warialda Memorial Pool (Geddes St & Holden St, Warialda NSW 2402): | Sporting and Recreation Facilities: Pool renovations and visual improvement. Sporting and recreation facilities renovations | Complete | \$260,000 | Apr-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | NSW | Gwydir Shire Council | North Star Hall: Restumping | Improvements to community facilities: Restumping of community hall | Complete | \$135,000 | Jul-22 | Sep-22 |
| 3 | Community | NSW | Gwydir Shire Council | Gravesend Recreation Reserve (Lot 111,DP751108, 10 Gwydir St, Gravesend): | Landscaping improvements: Currently this recreation space is not serviced by a reliable watering system. This funding is to supply and install a resource efficient pop-up watering system and supporting infrastructure for the Gravesend Recreation Ground. Reticulated | Complete | \$50,000 | Mar-22 | Apr-22 |
| 3 | Community | NSW | Gwydir Shire Council | Warialda Rail: Amenities Building | Toilet Blocks: Construction of toilet block amenities | Complete | \$110,000 | Oct-22 | Dec-22 |
| 3 | Community | NSW | Gwydir Shire Council | Warialda CBD Park (43/45 Hope Street, Warialda): | Landscaping improvements: Creation of a park including tree planting to increase shade and creation of green space. Landscaping Improvements | Complete | \$514,148 | Mar-22 | May-23 |
| 3 | Community | NSW | Gwydir Shire Council | Warialda Gym (38 Hope St, Warialda): | Toilet blocks: Improvements to and creation of better access to toilet block amenities. Bathrooms & Access | Complete | \$80,300 | Mar-22 | May-23 |
| 1 | Community | NSW | Hawkesbury City Council | Construct an 1.2m wide concrete footpath on the Southern side of Andrew Thompson Drive between Red House Crescent and Mcgrath Road. | The site provides a direct link to the local Shopping centre and Windsor High School. The grassed nature strip is uneven and potentially hazardous and not useable during wet weather periods. | Complete | \$69,230 | Feb-21 | Feb-21 |
| 1 | Community | NSW | Hawkesbury City Council | Construct a 1.2 m wide concrete foot path on the southern side of Arndell Street between George Street and Court Street. The project will provide a 200 m section | The grass verge is not suitable for use by the elderly population particularly those requiring walking frames and motorised scooters | Complete | \$38,277 | Apr-21 | Apr-21 |
| 1 | Community | NSW | Hawkesbury City Council | Construct an 1.2m wide concrete footpath on the northern side of Bathurst Street between Buckingham Street and Eldon Street. | The site is located in the village centre and the nature strip provides a link between the local Hotel/shopping centre and the residential community. The grassed nature strip is uneven and potentially hazardous. | Complete | \$37,358 | Apr-21 | Apr-21 |
| 1 | Community | NSW | Hawkesbury City Council | Construct a new concrete footpath on the eastern side between William Street (Primary School) and Bells Line of Road. | Improved access for school children and parents. The provision of an all weather surface (concrete) will alleviate safety concerns relating to pedestrians walking on a busy road. | Complete | \$21,287 | Sep-20 | Sep-20 |
| 1 | Community | NSW | Hawkesbury City Council | Construct an 1.2m wide concrete footpath on the Western side of Chatham Street between Bathurst Street and Eldon Street. This is a missing section approximately | The site is located in the village centre and the nature strip provides a direct link to the local Hotel/shopping centre. The dusty /muddy nature strip is uneven and potentially hazardous. | Complete | \$24,865 | Apr-21 | Apr-21 |
| 1 | Community | NSW | Hawkesbury City Council | Construct a 1.2 m wide concrete foot path on both sides of the road in Court Street between Arndell Street and Pitt Street. The project will provide a total of 120m of | The grass verge is not suitable for use by the elderly population particularly those requiring walking frames and motorised scooters | Complete | \$18,345 | Apr-21 | Apr-21 |
| 1 | Road | NSW | Hawkesbury City Council | Rehabilitate failed road pavement on the western portion of the road between Curtis Road and Wingate Road. Reconstruct pavement with full depth Asphalt. Recycle | Extensive pavement deformation in a busy Industrial Estate. | Complete | \$131,505 | Jul-20 | Jul-20 |
| 1 | Community | NSW | Hawkesbury City Council | Construct an 1.2m wide concrete footpath on the southern side Eldon Street between Somerset Street and Chatham Street. | The site is located adjacent to the village centre and the nature strip provides a link between the local community Hotel and shopping centre. The grassed nature strip is uneven and potentially hazardous. | Complete | \$49,477 | Apr-21 | May-21 |
| 1 | Community | NSW | Hawkesbury City Council | Construct a 1.2 m wide concrete footpath on the southern side of the road between Laurence Street (primary school) and Castlereagh Road. | Improved pedestrian amenity particularly for children walking to and from school. Address safety concerns associated with children walking on the road particularly during periods of wet weather. | Complete | \$90,406 | Oct-20 | Nov-20 |
| 1 | Road | NSW | Hawkesbury City Council | Rehabilitate two failed sections of Kurmond Road. | Extensive pavement deformation including edge ruts and cracking. | Complete | \$421,939 | Apr-21 | May-21 |
| 1 | Community | NSW | Hawkesbury City Council | Construct a 1.2 m wide concrete foot path on the eastern side of the road between Luttrell Street and Harold Avenue. Approximately 360m long. | Well worn nature strip becomes muddy in the wet and provides a direct link to the local shopping centre. | Complete | \$41,941 | Feb-21 | Apr-21 |
| 1 | Community | NSW | Hawkesbury City Council | Construct a 1.2 m wide concrete foot path on the northern side of Michin Avenue between Luttrell and Laurence Streets over a distance of 220 m. | The Hobartville district has an ageing population with a growing need for improved and safer pedestrian facilities. The nature strip in its current state is not suitable for motorised scooters or walking frames. | Complete | \$34,990 | Feb-21 | Mar-21 |
| 1 | Community | NSW | Hawkesbury City Council | Construct new concrete foot paving on the south side of Riverview Street between Pitt Lane and Grose Vale Road. This road provides a direct link to North Richmond | Improved pedestrian amenity particularly for school children | Complete | \$49,251 | Sep-20 | Sep-20 |
| 1 | Community | NSW | Hawkesbury City Council | Construct a 1.2 m wide concrete footpath on the northern side of Windsor Street between Hobart Street and Pitt Street over a distance of approximately 350 m. | The verge is generally unsuitable for safe pedestrian use particularly during wet weather periods. A concrete path will greatly improve pedestrian safety and amenity. Windsor Street provides a link between the RAAF Base/ Industrial Estate and East Richmond Railway station. | Complete | \$58,758 | Apr-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|-------------------------------------|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Hawkesbury City Council | Mileham St, South Windsor | Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety. | Complete | \$140,000 | Sep-21 | Nov-21 |
| 2 | Road | NSW | Hawkesbury City Council | Kurmond Rd, Wilberforce | Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety. | Complete | \$175,000 | Sep-21 | Oct-21 |
| 2 | Road | NSW | Hawkesbury City Council | Grose Vale Road, North Richmond | Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety. | Complete | \$30,000 | Sep-21 | Dec-21 |
| 2 | Road | NSW | Hawkesbury City Council | Industry Rd, Mulgrave | Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety. | Complete | \$430,000 | Sep-21 | Nov-21 |
| 2 | Road | NSW | Hawkesbury City Council | Terrace Rd, North Richmond | Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety. | Complete | \$350,000 | Oct-21 | Nov-21 |
| 2 | Road | NSW | Hawkesbury City Council | Mill Road, Kurrajong | Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety. | Complete | \$105,000 | Sep-21 | Sep-21 |
| 2 | Road | NSW | Hawkesbury City Council | Wire Lane , North Richmond | Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety. | Complete | \$180,000 | Sep-21 | Sep-21 |
| 2 | Road | NSW | Hawkesbury City Council | Sanctuary Drive, Windsor Downs | Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety. | Complete | \$140,000 | Sep-21 | Oct-21 |
| 2 | Community | NSW | Hawkesbury City Council | Old Hawkesbury Rd, McGraths Hill | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$4,000 | Nov-21 | Nov-21 |
| 2 | Community | NSW | Hawkesbury City Council | Plimsoll Street, McGraths Hill | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$45,000 | Sep-21 | Dec-21 |
| 2 | Community | NSW | Hawkesbury City Council | Wolseley Road, McGraths Hill | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$35,000 | Nov-21 | Nov-21 |
| 2 | Community | NSW | Hawkesbury City Council | Pitt Town Rd, | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$145,000 | Sep-21 | Feb-22 |
| 2 | Community | NSW | Hawkesbury City Council | McGrath Road, McGraths Hill | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$75,000 | May-22 | May-22 |
| 2 | Community | NSW | Hawkesbury City Council | Ivy Avenue, McGraths Hill | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$30,000 | Feb-22 | Feb-22 |
| 2 | Community | NSW | Hawkesbury City Council | Macquarie St, Windsor | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$35,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Hawkesbury City Council | Kurmond Rd, Kurmond | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$22,000 | May-22 | Jun-22 |
| 2 | Community | NSW | Hawkesbury City Council | Bells Line of Rd, Kurrajong Heights | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$24,000 | Feb-22 | Feb-22 |
| 2 | Community | NSW | Hawkesbury City Council | Walker St, South Windsor | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$105,000 | Jan-22 | Jan-22 |
| 2 | Community | NSW | Hawkesbury City Council | Ham Street, South Windsor | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$43,000 | Feb-22 | Feb-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Hawkesbury City Council | Hawkesbury St, Pitt Town | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$50,000 | Jun-22 | Jun-22 |
| 2 | Community | NSW | Hawkesbury City Council | Argyle Street, South Windsor | Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use. | Complete | \$81,000 | Jan-22 | Feb-22 |
| 2 | Road | NSW | Hawkesbury City Council | Old Stock Route Road, Vineyard | Reconstruct a 240m gravel road section and seal- (Two coat flush seal). The current unsealed section is potentially unsafe with ongoing dust and erosion problems. The completed works will improve riding quality and safety. It will benefit the environment by | Complete | \$250,085 | Sep-21 | Dec-22 |
| 3 | Road | NSW | Hawkesbury City Council | Windsor Street, Richmond | Reconstruct parking lane north side between East Market Street and raised crossing | Complete | \$49,000 | Aug-22 | Sep-22 |
| 3 | Road | NSW | Hawkesbury City Council | Colonial Drive, Bligh Park | New concrete path, between Alexander Street and George Street. | Complete | \$65,000 | Aug-22 | Sep-22 |
| 3 | Road | NSW | Hawkesbury City Council | Southee Road, Richmond | Rehabilitate 70m section east of Castlereagh Road | Complete | \$72,000 | Sep-22 | Sep-22 |
| 3 | Road | NSW | Hawkesbury City Council | Slopes Road, The Slopes | Rehabilitate 100 m section east of Single Ridge Road | Complete | \$65,000 | Oct-22 | Oct-22 |
| 3 | Road | NSW | Hawkesbury City Council | Peel Parade, Kurrajong | Rehabilitate section south of Overton Road | Complete | \$35,000 | Oct-22 | Oct-22 |
| 3 | Road | NSW | Hawkesbury City Council | Comleroy Road, Kurrajong | Rehabilitate 200 m section north of Roxana Road | Complete | \$65,000 | Nov-22 | Nov-22 |
| 3 | Road | NSW | Hawkesbury City Council | Old Pitt Town Road, Oakville | Rehabilitate 170 m section west of Boundary Road | Complete | \$125,000 | Nov-22 | Nov-22 |
| 3 | Road | NSW | Hawkesbury City Council | Saunders Road, Oakville | Rehabilitate 70 m section east of Old Stock Route Road. | Complete | \$55,000 | Nov-22 | Nov-22 |
| 3 | Road | NSW | Hawkesbury City Council | Willow Glen Road Bridge, Kurrajong | Replace existing timber bridge with a concrete structure | Complete | \$740,000 | Mar-23 | Apr-23 |
| 3 | Road | NSW | Hawkesbury City Council | James Meehan Street, Windsor | Rehabilitate full length easterly from Harris Street | Complete | \$425,000 | Nov-22 | Dec-22 |
| 3 | Road | NSW | Hawkesbury City Council | Argyle Street, South Windsor | New foot path missing link north side adjacent to Macquarie Street | Complete | \$7,800 | Oct-22 | Oct-22 |
| 3 | Road | NSW | Hawkesbury City Council | Macquarie Street, South Windsor | New foot path missing link west side adjacent to Argyle Street | Complete | \$7,100 | Nov-22 | Nov-22 |
| 3 | Road | NSW | Hawkesbury City Council | Greens Road, Lower Portland | Seal sharp bends on steep inclines including guard rail | Complete | \$254,358 | Mar-23 | Apr-23 |
| 3 | Road | NSW | Hawkesbury City Council | Comleroy Rd, Kurrajong | Rehabilitate failed pavement section in the cuttings from No. 21 to No. 43 approximately | Complete | \$70,000 | Feb-23 | Feb-23 |
| 3 | Road | NSW | Hawkesbury City Council | Railway Road South | Rehab sections between Level Crossing Road and west of Groves Ave South | Complete | \$140,000 | Apr-23 | May-23 |
| 1 | Community | NSW | Hay Shire Council | Sturt and Cobb Highways Roundabout - Beautification | The Roundabout has long been considered ugly and poor reflection of Hay township. The community feel that it is not inviting and does not attract people to stop in Hay. The project will provide a total make over (beautification)of the Roundabout to create and inviting | Complete | \$150,000 | Feb-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Hay Shire Council | John Houston Memorial Swimming Pool - Splash Park | To provide a community recreational space for everyone of all abilities to gather and cool off, particularly during the extreme summer weather experienced in Hay. The town has a swimming pool and the river, however these do not cater for all abilities and all at times. | Complete | \$238,687 | Jun-21 | Jan-22 |
| 1 | Community | NSW | Hay Shire Council | Pocock Park - Refurbishment | Pocock Park is located at the southern entrance to Hay, adjacent to Sturt and Cobb Highways. The park is currently under utilised and not a draw card to Hay. Council see the refurbishment of the park as a key tourist attraction to get people to stop in Hay. | Complete | \$120,000 | Sep-20 | Jun-21 |
| 2 | Community | NSW | Hay Shire Council | Booligal Recreation Reserve | Installation of sprinkler system to Booligal Recreation Reserve | Complete | \$52,270 | Nov-21 | Oct-22 |
| 2 | Community | NSW | Hay Shire Council | Old Fire Station | Undertake building repairs to the Old Fire Station building in Hay – currently a building used by community groups in Hay | Complete | \$98,097 | Oct-21 | Dec-21 |
| 2 | Community | NSW | Hay Shire Council | Old Gaol Building | Undertake building repairs to the Old Gaol building in Hay – currently a museum facility | Complete | \$73,137 | Sep-21 | Dec-21 |
| 2 | Community | NSW | Hay Shire Council | Hay Medical Centre | Undertake building repairs to the Hay Medical Centre building in Hay – used by local GP's and visiting medical specialists | Complete | \$193,141 | Aug-21 | Aug-22 |
| 3 | Community | NSW | Hay Shire Council | Hay Park Shed Replacement | Replacement of existing storage shed with multi-purpose shed with toilets, storage and stage area - toilet blocks | Complete | \$94,296 | Jun-22 | Jun-23 |
| 3 | Community | NSW | Hay Shire Council | Maude Hall | Repairs & Upgrade to Maude Hall – painting and improvements to community facilities | Underway | \$92,559 | Oct-22 | Oct-23 |
| 3 | Community | NSW | Hay Shire Council | Swimming Pool Amenities Upgrade | Replacement of the amenities building at the John Houston Swimming Pool Complex, Hay – sporting and recreational facilities | Complete | \$712,057 | Jun-22 | Jun-23 |
| 3 | Community | NSW | Hay Shire Council | Performance Space Upgrade | Replacement of flooring to Hay and Maude Halls – Improvements to community facilities | Complete | \$9,940 | Jun-22 | Mar-23 |
| 3 | Community | NSW | Hay Shire Council | Netball Community Precinct | Upgrade to Hay Park netball facilities and community building – sporting and recreational facilities, as well as improvements to community facilities | Complete | \$98,648 | Jun-22 | Mar-23 |
| 3 | Community | NSW | Hay Shire Council | Sportsground Lighting | Upgrade to sportsground lighting No 2 Oval at Hay Park – sporting and recreational facilities | Complete | \$9,874 | May-22 | Dec-22 |
| 1 | Combination | NSW | Hilltops Council | Development of a safe B double decoupling bay and rest area for heavy vehicle operators. | Access improvement by enabling safe decoupling of B Double transport to then gain access on the "last mile" local freight network. | Complete | \$1,200,000 | Mar-21 | Dec-21 |
| 1 | Community | NSW | Hilltops Council | Corner of Court Street and Brial Street - Footpath | Renewal of concrete pathways to remove trip and fall hazards and improve accessibility | Complete | \$153,660 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Hilltops Council | Bathurst Street to Vernon Street - Footpath | Replacement of sealed pathway with concrete pathway to remove trip and fall hazards and improve accessibility | Complete | \$68,016 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Hilltops Council | Swift Street - Drainage | Replacement of damaged section of gutter to mitigate stormwater damage of adjacent properties | Complete | \$11,700 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Hilltops Council | Binalong Street and Lucan Street Intersection - Drainage | Existing gutter and stormwater pipe are past their useful life. Improvement of stormwater management | Complete | \$43,809 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Hilltops Council | Allsop Street - Drainage | Existing kerb and gutter is badly damaged by tree roots and is past its useful life | Complete | \$18,720 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Hilltops Council | Neill Street - Drainage | Existing kerb is damaged and is past its useful life | Complete | \$14,040 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|---|-------------|-----------------|------------|----------|
| 1 | Community | NSW | Hilltops Council | Boorowa Street - Footpath | Renewal of existing pathways to remove trip and fall hazards and improve accessibility. | Complete | \$261,023 | Mar-21 | Jun-21 |
| 2 | Road | NSW | Hilltops Council | Multiple locations - LED Street Light Conversion | Upgrade of vehicle and pedestrian street lighting all villages/towns with Hilltops Local Government Area. | Complete | \$906,088 | Feb-22 | Dec-22 |
| 2 | Road | NSW | Hilltops Council | Young CBD Pathway upgrade stage 2 | Reconstruction of selected sections of pathway Young CBD area stage 2 | Complete | \$304,144 | Jun-22 | Dec-22 |
| 2 | Road | NSW | Hilltops Council | Binalong St (Harden) Drainage works stage. | Stormwater drainage improvement about Binalong and Lucan Street precinct. | Complete | \$236,582 | Dec-21 | Dec-22 |
| 2 | Road | NSW | Hilltops Council | Scott St (Boorowa) Between Queen and Pudman Road pavement upgrade | Reconstruction of road (street) section. | Complete | \$87,510 | Jan-22 | Mar-22 |
| 2 | Road | NSW | Hilltops Council | Brial St (Boorowa) Causeway reconstruction. | Reconstruction of low level causeway. | Complete | \$135,095 | Oct-21 | Feb-22 |
| 3 | Road | NSW | Hilltops Council | Currawong Road Rehabilitation | Sealed road surface rehabilitation/ heavy patching over various poor pavement sections between Hartfield Road and North Street, Murrumburrah. Road widening to 6.5m where less than 6.5m, Bridge approach works also features. | Underway | \$1,000,000 | May-22 | Jun-24 |
| 3 | Road | NSW | Hilltops Council | Kenyu Road | Unsealed road, 31 to 39.5 km from Lachlan Valley Way, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel. | Complete | \$75,000 | Jun-22 | Jul-22 |
| 3 | Road | NSW | Hilltops Council | Wargeila Road | Unsealed road, 1.3 to 5 km from Dalton Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel. | Underway | \$75,000 | Jan-23 | Jun-24 |
| 3 | Road | NSW | Hilltops Council | Kenny's Creek Road | Unsealed road, 1.6 to 9.2 km from Little Plains Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel. | Underway | \$100,000 | Dec-22 | Jun-24 |
| 3 | Road | NSW | Hilltops Council | Little Plains Road | Unsealed road, 4.0 to 18.2 km from Grassy Creek Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel. | Complete | \$75,000 | Nov-22 | Feb-23 |
| 3 | Road | NSW | Hilltops Council | Springvale Road | Unsealed road, 1.2 to 7 km from Frogmore Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel. | Complete | \$75,000 | Feb-22 | Jun-22 |
| 3 | Road | NSW | Hilltops Council | Harry's Creek Road | Unsealed road, 4.6 to 9.1 km from Rye Park Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel. | Complete | \$50,000 | Jun-22 | Jul-22 |
| 3 | Road | NSW | Hilltops Council | Corringle Lane Causeway rebuild | Unsealed road, a piped causeway at 5.4 km from Rugby Road has an unsealed pavement, that continually washes out and effects a part road closure after high rainfall. Propose concreting of causeway pavement to prevent reoccurring work. | In Planning | \$50,000 | Oct-23 | Jun-24 |
| 3 | Road | NSW | Hilltops Council | Reids Flat Road | Sealed roads heavy patching selected sections | Complete | \$253,750 | Feb-22 | Mar-22 |
| 3 | Road | NSW | Hilltops Council | Taylor's Flat Road | Sealed roads heavy patching selected sections | Complete | \$246,250 | Mar-22 | Apr-22 |
| 3 | Road | NSW | Hilltops Council | Back Creek Road | Sealed road, poor pavement section, rehabilitation works from Mathew Crescent south to Tierney Street. | In Planning | \$341,936 | Oct-23 | Jun-24 |
| 3 | Community | NSW | Hilltops Council | Thornhill Street – Stage 1 | Stormwater drainage, stabilising and sealing, 500m from Dundas Street to Berthong Street. | In Planning | \$900,000 | Oct-23 | Jun-24 |
| 3 | Community | NSW | Hilltops Council | Harden Memorial Swimming Pool | Upgrade the existing pool and ancillary equipment at the Harden Memorial Swimming Pool to ensure it meets the current Australian Standards and NSW Health Regulations. The upgrade of system will improve the water quality and overall amenity of the complex. | Underway | \$300,000 | Apr-23 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Combination | NSW | Hornsby Shire Council | Replacement of a roof and upgrades to accessibility at an aquatic centre | Aging facility requires roof replacement and improved community access to meet aging population and public requirements. | Complete | \$871,538 | Nov-21 | Jun-23 |
| 2 | Community | NSW | Hornsby Shire Council | Remediation of HSC Administration Building & Customer Service Centre | Stage one: Removal of Asbestos and contaminated services above ceiling level Stage two: Reinstatement of services, furnishings, fittings, fire protection to surfaces, NCC and DDA compliance | Complete | \$1,532,724 | Apr-21 | Feb-22 |
| 2 | Community | NSW | Hornsby Shire Council | Wisemans Ferry – Playground Upgrade | Self-explanatory | Complete | \$100,000 | Jan-22 | Jun-22 |
| 2 | Community | NSW | Hornsby Shire Council | Ginger Meggs Park, Hornsby – Playground Upgrade | Self-explanatory | Complete | \$200,000 | Dec-21 | Sep-22 |
| 2 | Community | NSW | Hornsby Shire Council | Headen Park, Thornleigh – Playground Upgrade | Self-explanatory | Complete | \$200,000 | Dec-21 | Jun-22 |
| 2 | Community | NSW | Hornsby Shire Council | Lyndon Way, Beecroft – Playground Upgrade | Self-explanatory | Complete | \$150,000 | Dec-21 | Jun-22 |
| 2 | Community | NSW | Hornsby Shire Council | Appletree Park, Cherrybrook – Playground Upgrade | Self-explanatory | Complete | \$50,000 | Nov-21 | Jun-22 |
| 2 | Community | NSW | Hornsby Shire Council | Open Space fence replacements | Repairs/Replacement of fencing | Complete | \$50,000 | Nov-21 | Jan-22 |
| 2 | Community | NSW | Hornsby Shire Council | Greenway Park carpark renewal | Reconstruction | Complete | \$150,000 | Sep-21 | Feb-22 |
| 2 | Community | NSW | Hornsby Shire Council | Brooklyn Park Sports Court renewal | Sporting and recreation facilities | Complete | \$100,000 | Oct-21 | Feb-22 |
| 2 | Community | NSW | Hornsby Shire Council | Wisemans Ferry Boat Ramp and associated Infrastructure. | Payment for additional unanticipated costs incurred in the provision of a recreation precinct comprising a 3-lane boat ramp, 150 space car/trailer parking; new toilet facility, | Complete | \$2,045,451 | Nov-21 | Nov-22 |
| 3 | Community | NSW | Hornsby Shire Council | Hornsby Library – Air Conditioning Replacement | Supply and install an air Conditioning unit and associated ducting etc. in Hornsby Library that is compliant with current regulations. | Complete | \$350,000 | Aug-22 | Jun-23 |
| 3 | Community | NSW | Hornsby Shire Council | New footpath installations | Construct approximately 3.6km of pedestrian footpaths across the Shire in accordance with an adopted priority program. | Complete | \$500,000 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Hornsby Shire Council | Hornsby Library façade improvements | External painting, installation of timber cladding and new signage to the façade of Hornsby Central Library. Timber cladding will tie into materials used internally in the library and will provide a more distinctive presence as the community approaches the Library from Hornsby | Complete | \$593,076 | Mar-22 | Jun-23 |
| 3 | Community | NSW | Hornsby Shire Council | 4 Ramsay Road, Pennant Hills - Essential Repairs | This facility has suffered internal damage due to a leaking roof/guttering whilst occupied by a community tenant. | Complete | \$300,000 | Apr-23 | Jun-23 |
| 1 | Road | NSW | Hunter's Hill Municipal Council | Resheeting of road to align with new kerb and gutter | Drainage and roads surface upgrade | Complete | \$21,400 | Jul-20 | Jul-20 |
| 1 | Road | NSW | Hunter's Hill Municipal Council | Resheeting of road | Pavement Failure | Complete | \$69,750 | Nov-20 | Nov-20 |
| 2 | Road | NSW | Hunter's Hill Municipal Council | Manning Road Pedestrian crossing | Remove raised threshold and construct new pedestrian refuge island | Complete | \$100,000 | Feb-21 | Mar-21 |
| 2 | Road | NSW | Hunter's Hill Municipal Council | Footpath Reconstruction | Ady Street; From Madeline Street To McBride Avenue Browns Lane; From Lloyd Avenue To Ady Street Huntleys Point Road; From Keeyuga Road To Start cul-de-sac | Complete | \$106,000 | Feb-21 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Hunter's Hill Municipal Council | Stormwater Inspections | CCTV camera inspection to validate and condition rate stormwater assets | Complete | \$27,000 | Mar-21 | Apr-21 |
| 2 | Road | NSW | Hunter's Hill Municipal Council | Stormwater relining project | Relining of failed stormwater pipes across the LGA | Complete | \$33,000 | Mar-21 | Apr-21 |
| 2 | Road | NSW | Hunter's Hill Municipal Council | Road resurfacing | Tarban Street; Manning Road to Downing Place | Complete | \$22,733 | Mar-21 | Mar-21 |
| 2 | Road | NSW | Hunter's Hill Municipal Council | Street Tree Planting | Planting new street trees to increase canopy. | Complete | \$167,000 | Feb-21 | Jul-21 |
| 3 | Community | NSW | Hunter's Hill Municipal Council | Weil Park | Weil Park playground upgrade. Swings, Slides etc | Complete | \$50,000 | Aug-22 | Oct-22 |
| 3 | Community | NSW | Hunter's Hill Municipal Council | Kelly's Bush Reserve | Upgrade walking track in Kelly's bush approx. 180m | Complete | \$105,870 | Sep-22 | Oct-22 |
| 3 | Community | NSW | Hunter's Hill Municipal Council | Harding Memorial | Harding Memorial playground upgrade. Swings, slides etc | Complete | \$30,000 | Oct-22 | Nov-22 |
| 1 | Combination | NSW | Inner West Council | Elizabeth St, Ashfield - Upgrade footpath/pedestrian crossing and construction of new entry | Existing footpath at Elizabeth Street was in fair to poor condition and would require upgrade in future years. Ashfield Aquatic Centre was in process of upgrade and did not include repairs to footpath. Grant allows for the footpath and crossing to be upgraded to suit the | Complete | \$300,000 | Sep-20 | Oct-20 |
| 1 | Road | NSW | Inner West Council | Black Street & Llewellyn St, Marrickville - Construction of curb extensions | Traffic speed entering and existing intersection. | Complete | \$67,000 | Sep-20 | Oct-20 |
| 1 | Combination | NSW | Inner West Council | Cook St, Lewisham - Reconstruct footpath | footpath is currently scheduled for replacement in FY22. Road is being replaced in FY21. LRCI grant will allow for footpath renewal to be delivered prior to road and minimise disruption to local community. | Complete | \$40,000 | Mar-21 | May-21 |
| 1 | Road | NSW | Inner West Council | Cook St, Lewisham - Resheet existing road surface in laneway | Durham Lane has been previously identified as poor condition, but not currently scheduled for work. Current projects are identified in this area. LRCI grant will allow for adoption of addition project and minimise disruption to local community. | Complete | \$60,000 | Mar-21 | Apr-21 |
| 1 | Road | NSW | Inner West Council | Fort St, Petersham - Renewal / resheeting of failing road surface | Road had not been previously identified for renewal. Previous road surveys indicated good condition. Community raised recent condition changes which supported inclusion in further CWP. Accelerating adoption by LRCI funding. | Complete | \$110,000 | Feb-21 | Feb-21 |
| 1 | Road | NSW | Inner West Council | Smith St, Summer Hill - Construction of new pedestrian refuge | The existing road network does not provide nearby opportunities for parents crossing the road to access the centre, and road shape would not support a full crossing. Pedestrian refuge will facilitate safer crossing at the centre entrance. | Complete | \$40,000 | Sep-20 | Oct-20 |
| 1 | Community | NSW | Inner West Council | Inner West Council - Road renewal works at various locations | Will use funding to bring forward projects from FY22. | Complete | \$239,830 | Feb-21 | Mar-21 |
| 2 | Road | NSW | Inner West Council | O'Neil St Lilyfield: Drainage | Construction of new pipeline and kerb and gutter for length of street to improve gutter flows and minor flooding | Complete | \$450,000 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Inner West Council | Rose Street Annandale: Other | Urgent reconstruction of failing retaining wall | Complete | \$150,000 | Jan-22 | Feb-22 |
| 2 | Community | NSW | Inner West Council | Tempe Reserve: Sporting and recreation facilities | Works to upgrade sporting fields and facilities within the park, including construction of synthetic turf field. LRCI Contribution allows for extension of synthetic surface area to second field- progress two of project | Complete | \$2,100,000 | Mar-22 | Apr-22 |
| 2 | Combination | NSW | Inner West Council | Various: Bicycle and Walking Paths | Line Marking and logo improvements to improve existing bike routes across Council LGA | Complete | \$200,000 | Feb-22 | Apr-22 |
| 2 | Community | NSW | Inner West Council | Park Footpaths – Ashfield, Balmain. Leichhardt: Bicycle and Walking Paths | Reconstruction of existing pedestrian infrastructure within Council parks to remove trip hazards and improve park accessibility | Complete | \$750,000 | Mar-22 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Inner West Council | Elliot Park Balmain – Walking Paths Lighting Upgrade | Improved visibility along walking pathway within park | Complete | \$200,000 | Feb-22 | May-22 |
| 2 | Road | NSW | Inner West Council | Road Rehabilitation Various | Expand Council's road 2021/22 rehabilitation program and accelerate future projects | Complete | \$1,999,906 | Feb-22 | May-22 |
| 3 | Community | NSW | Inner West Council | Tom Foster Community Centre: Improvements to community facilities | Renewal and Improvement of Tom Foster Community Centre | Complete | \$600,000 | Jul-22 | Dec-22 |
| 3 | Road | NSW | Inner West Council | O'Neil Street: Drainage | Construction of 250m of drainage and reconstruction of kerb and gutter to reduce surface flows and flooding | Complete | \$400,000 | Jan-23 | Mar-23 |
| 3 | Community | NSW | Inner West Council | Pioneers Park: Bicycle and Walking Paths | Improved footpath paving and seating areas of park | Complete | \$235,000 | Aug-22 | Nov-22 |
| 3 | Road | NSW | Inner West Council | Maliyawul St: Bicycle and Walking Paths | Construction of new footpath between Leichhardt Park Aquatic Centre and new skate park facility | Complete | \$300,000 | Jan-23 | Feb-23 |
| 3 | Community | NSW | Inner West Council | Camperdown Memorial Park: Toilet Blocks | Construction of new toilet facilities | Complete | \$178,660 | Jul-22 | Dec-22 |
| 1 | Community | NSW | Inverell Shire Council | Lions Park 4000m2 dog off leash park | Removes the risk to Companion Animals of any conflict with cars, bikes & pedestrians. Also responds to recommendations listed in Council's Delivery Plan 2017-2021 and Public Open Space Strategy (2017). | Complete | \$48,287 | Feb-21 | Jun-21 |
| 1 | Road | NSW | Inverell Shire Council | Reconfigure intersection & construction of slip lanes at Taylor Avenue | The site is located immediately north of Inverell and is the entry point of BOSS Engineering, who manufactures truck bodies and large agricultural machinery. The project will reduce the conflict point for the delivery of over length loads & passenger vehicles. | Complete | \$275,000 | May-21 | Jun-22 |
| 1 | Community | NSW | Inverell Shire Council | Long Jump Facility at Inverell Sports Complex. | Lack of athletics infrastructure at Sporting Complex. In 2017, Council adopted a Public Open Spaces Strategy, this project is a recommendation from this Strategy. | Complete | \$55,291 | Feb-21 | Jun-21 |
| 1 | Road | NSW | Inverell Shire Council | Rejuvenation of Town Centre - Byron Street (Vivian Street to Lawrence Street) | Aged and dated town centre. Damage caused by trees. | Complete | \$1,023,477 | Jan-21 | Jun-21 |
| 2 | Community | NSW | Inverell Shire Council | Inverell Sporting Complex - All Inclusive Amenities | Construction of all inclusive amenities block at Inverell Sports Complex. Annually, the facility is used by more than 10,000 users and 8 schools in our LGA use the facility for inter-school competitions, weekly sport and cross country. 8 sports clubs are based at this facility. | Complete | \$1,000,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | Inverell Shire Council | Taylor Avenue Intersection Upgrade | Supplement to allow for the completion of the reconfiguration of the intersection and construction of slip lanes. | Complete | \$200,000 | Sep-21 | Oct-22 |
| 2 | Community | NSW | Inverell Shire Council | Brooks Oval Upgrade | Upgrade of cricket facilities at Brooks Oval, Inverell to include construction of a brick building to house amenities, official's room and storage. | Complete | \$78,688 | Dec-21 | Jun-22 |
| 2 | Combination | NSW | Inverell Shire Council | Town Centre Renewal – Premier Access Link | Beautification of pedestrian access that links Otho Street to Captain Cook Drive/Gunson Way. The project aims to complement the recently completed Town Centre Renewal and create a more pedestrian friendly thoroughfare. | Complete | \$100,000 | Sep-21 | Oct-22 |
| 3 | Community | NSW | Inverell Shire Council | Inverell Dog Pound Construction – Burtenshaws Road, Inverell. | Construction of a new dog pound facility in a new location along Burtenshaws Road. [Work Category: Other] | Underway | \$1,100,000 | Jun-22 | Jun-24 |
| 3 | Road | NSW | Inverell Shire Council | Stage 1 MR 73 'Gilgai South' Rehabilitation. | MR 73 'Gilgai South' Rehabilitation – Schwenkes Lane to Gilgai Creek tributary (rehabilitation and widening including major culvert widening). [Work Category: Rehabilitation] | Underway | \$875,000 | Jun-22 | Jun-24 |
| 3 | Community | NSW | Inverell Shire Council | Enhancement of All Abilities Playgrounds (Victoria Park, Campbell Park, Youth Precinct, Lake Inverell) | Enhancement and upgrade of existing all abilities playgrounds in Victoria Park, Campbell Park, Youth Precinct and Lake Inverell. [Work Category: Playgrounds and Skateparks including all abilities playgrounds] | Underway | \$300,000 | Jun-22 | Jun-24 |
| 3 | Community | NSW | Inverell Shire Council | Athletics Precinct – Sporting Complex, Eucalypt Drive, Inverell | Installation of pedestrian footpath network to complete new athletics precinct located Eucalypt Drive, Inverell. [Work Category: Works involving cycling and pedestrian infrastructure] | Underway | \$325,000 | Jun-22 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Combination | NSW | Inverell Shire Council | Roundabout Gwydir Highway Beautification | Beautification of new roundabout located at intersection of Glen Innes Road/Tingha Road/Chester Street including landscaping, installation of footpaths and safety structures. [Work Category: Landscaping Improvements] | Underway | \$204,110 | Jun-22 | Jun-24 |
| 1 | Community | NSW | Junee Shire Council | 469 street lights across the Junee Local Government Area with LED luminaries | <ul style="list-style-type: none"> Proven reliability failure rates on average of around 1% per annum. Improves lighting quality which helps improve community surveillance. Savings on annual lighting cost. | Complete | \$218,688 | Oct-20 | Jun-22 |
| 1 | Road | NSW | Junee Shire Council | Byrnes Road - Rehabilitation | The current section of road is in need of repair as it has the following issues: <ul style="list-style-type: none"> Pavement failure | Complete | \$250,297 | Jan-21 | Jun-21 |
| 1 | Community | NSW | Junee Shire Council | Junee Junction Recreation and Aquatic Centre | <ol style="list-style-type: none"> Inefficient hydraulic design Safe chemical handling and response to water quality | Complete | \$118,949 | Aug-20 | Jun-21 |
| 2 | Combination | NSW | Junee Shire Council | Peel, Cox and Main Street Junee NSW 2663 | Replace kerb and gutter to surrounding areas of Memorial Park and provide for new disabled access points to provide disable access points in multiple locations. Internal pedestrian path network with Memorial Park to receive AC10 asphalt | Complete | \$170,631 | May-22 | Jun-22 |
| 2 | Community | NSW | Junee Shire Council | Broadway Street Junee NSW 2663 | Smartpoles erected to enhance streetscape with the capability to host civic banners and decoration for civic event | Complete | \$167,000 | Mar-22 | Jun-23 |
| 2 | Community | NSW | Junee Shire Council | Bethungra Dam Reserve. Bethungra Waterworks Road Bethungra | New toilet and amenity block to support camping reserve | Complete | \$115,000 | Mar-22 | Jun-22 |
| 2 | Community | NSW | Junee Shire Council | Sandy Beach Reserve. River Road Wantabadgery | New toilet and amenity block to support camping reserve | Complete | \$115,000 | Mar-22 | Jun-22 |
| 3 | Road | NSW | Junee Shire Council | Lord Street Bridge | Upgrade/replace bridge to meet current standards | Underway | \$750,000 | Jan-23 | Jun-24 |
| 3 | Road | NSW | Junee Shire Council | Junee Streets | General Road Maintenance and Improvements to the urban streetscapes in Junee. This includes pedestrian access, footpaths parking and roadways. | Underway | \$125,868 | Sep-22 | Jun-24 |
| 3 | Road | NSW | Junee Shire Council | Lisgar Street | Replace kerb gutter to improve drainage and pedestrian access. | Underway | \$200,000 | Aug-22 | Jun-24 |
| 3 | Combination | NSW | Junee Shire Council | Village Improvements | Improvements/enhancements to existing parks and open spaces | Underway | \$100,000 | Aug-22 | Jun-24 |
| 1 | Community | NSW | Kempsey Shire Council | Bridge over Christmas Creek, Saleyards Road, Kempsey. | The problems being addressed are: <ul style="list-style-type: none"> Replace a poor condition timber bridge. | Complete | \$96,739 | Jul-20 | Feb-21 |
| 1 | Community | NSW | Kempsey Shire Council | CBD Crescent Head Improvement | The problems being addressed are: <ul style="list-style-type: none"> Poor access from footpath to on road parking. Poor visual amenity of a CBD area in a popular location | Complete | \$400,000 | Feb-21 | Oct-21 |
| 1 | Combination | NSW | Kempsey Shire Council | Back Creek Foreshore Improvements | The problems being addressed are: <ul style="list-style-type: none"> Current informal nature of the car park, this can lead to concerns during holiday periods. Lack of public use facilities at the popular location | Complete | \$250,000 | Jul-20 | Jun-21 |
| 1 | Community | NSW | Kempsey Shire Council | Off Road Car park at Clyde Street | The problems being addressed are: <ul style="list-style-type: none"> Failed car park pavement Poor parking configuration | Complete | \$413,449 | Jul-20 | Oct-21 |
| 2 | Community | NSW | Kempsey Shire Council | Mid North Coast High Performance Centre | The Mid North Coast High Performance Centre (MNC HPC) would establish a new, multi-sport flexible-use and regionally significant sporting facility within the Kempsey Shire. The facility | Complete | \$1,155,361 | Jul-21 | Jun-22 |
| 2 | Combination | NSW | Kempsey Shire Council | Crescent Head CBD at Rankine Street | The project Includes: <ul style="list-style-type: none"> Phase 1: \$413,810 Site Establishment | Complete | \$400,000 | Oct-21 | Mar-22 |
| 3 | Community | NSW | Kempsey Shire Council | Horseshoe Bay Master Plan Implementation - Carparks and paths | Off road Carparks- the redevelopment of carparks and green area in the Horseshoe Bay foreshore as identified in the Horseshoe Bay Master Plan | Complete | \$1,800,000 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | Kempsey Shire Council | Concept Landscape Scheme - Crescent Head Foreshore Soil Remediation | Other: Soil Remediation Crescent Head Foreshore, the removal of asbestos contaminated soil from around the Crescent Head Surf Life Saving Club. | Complete | \$520,376 | Aug-22 | Jun-23 |
| 1 | Community | NSW | Kiama Municipal Council | Sanctuary Place Quarry Minnamurra - bike skills tracks | Utilising an unused and closed off former rock quarry to create a reserve where individuals of all ages can enjoy both passive and active recreational activities. | Complete | \$190,000 | Jul-20 | Jun-21 |
| 1 | Road | NSW | Kiama Municipal Council | Bonaira Reserve Kiama - carpark extension | Congestion around Bonaira Reserve is impacting access for sports participants, spectators & emergency services. Amenity impacts on local residents has generated significant complaints & petitions. | Complete | \$133,344 | Nov-20 | Jun-21 |
| 2 | Combination | NSW | Kiama Municipal Council | Shoalhaven St carpark | Construction of an off-road car park near two schools | Complete | \$135,000 | Jun-21 | Feb-22 |
| 2 | Road | NSW | Kiama Municipal Council | Kendalls Beach south carpark | Construction of an off-road car park at a beach reserve | Complete | \$91,000 | Jun-21 | Dec-21 |
| 2 | Road | NSW | Kiama Municipal Council | Jubilee Pk carpark renewal | Construction of an off-road car at sporting grounds | Complete | \$60,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Kiama Municipal Council | Minnamurra Wharf access renewal | Reconstruction of new pedestrian access ramps/ stairs to public wharf. | Complete | \$100,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Kiama Municipal Council | Gerringong tennis club light poles | Works to replace and upgrade sports lighting to tennis courts | Complete | \$80,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Kiama Municipal Council | Blowhole Pt / Black Beach bollards | Works relating to replacement of existing bollards along the foreshore | Complete | \$20,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Kiama Municipal Council | Bombo sports fields barrier fencing | Works to replace and upgrade boundary barrier fencing around sporting ovals. | Complete | \$31,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Kiama Municipal Council | Emery Reserve playground | Replacement of playground | Complete | \$125,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Kiama Municipal Council | Old School Park playground | Replacement of town centre playground | Complete | \$162,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Kiama Municipal Council | Crooked River Rd footpath | Construction of pedestrian infrastructure to bridge access | Complete | \$12,200 | Jul-21 | Sep-21 |
| 2 | Community | NSW | Kiama Municipal Council | James Oates reserve footpath | Construction of pedestrian infrastructure in a reserve to relocate pedestrians away from vehicles | Complete | \$14,107 | Jul-21 | Feb-22 |
| 3 | Road | NSW | Kiama Municipal Council | Carpark Reseal Work Category: Reseal | Resealing sections of on-road car parking bays in Manning Street, Kiama Problem - Hazard and damage to motor vehicles Benefit - Protect and extend the road lifespan by repairing surface damage and providing an | Complete | \$30,000 | Jan-23 | Apr-23 |
| 3 | Road | NSW | Kiama Municipal Council | Road Reseal Work Category: Reseal | Resealing of road sections using deep lift asphalt method across various sites including: Terralong Street, Kiama; Collins Street, Kiama; Gipps Street, Kiama; Oxley Avenue, Kiama Downs; Curramore Road, Jamberoo; Morrow Street, Gerringong; Coal Street, Gerringong | Complete | \$210,000 | Jan-23 | Jun-23 |
| 3 | Community | NSW | Kiama Municipal Council | Kiama Community Gardens Work Category: Improvements to Community Facilities | Replace rotting roof at Kiama Community Garden – Havilah Place, Kiama Problem - Unsafe community facility Benefit - A safe multi-use space that can be used by the community to build social networks | Complete | \$40,000 | Jan-23 | Apr-23 |
| 3 | Community | NSW | Kiama Municipal Council | Girl Guides Hall Kiama Work Category: Improvements to Community Facilities | Replace rotting timber floor at Girl Guides Hall, Hindmarsh Park, Kiama Problem - Unsafe community facility Benefit - A safe multi-use space that can be used by the community to build social networks | Complete | \$100,000 | Jan-23 | Apr-23 |
| 3 | Community | NSW | Kiama Municipal Council | South Werri Reserve Redevelopment Work Category: Sporting and Recreational Facilities | South Werri Reserve Masterplan of Proposed Recreation Area Redevelopment and Initial Works Problem - The current configuration, capacity, usage and functionality of the sports complex | Complete | \$75,000 | Jan-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | NSW | Kiama Municipal Council | Kiama Sports Complex Redevelopment Work Category: Sporting and Recreational Facilities | Kiama Sports Complex Masterplan of Proposed Redevelopment and Initial Works Problem - The current configuration, capacity, usage and functionality of the sports complex does not maximise the use of sporting and active recreation facilities and spaces | Complete | \$75,000 | Jan-23 | Jun-23 |
| 3 | Community | NSW | Kiama Municipal Council | Irvine Oval Lighting Project Work Category: Sporting and Recreational Facilities | Design and install of Lighting Plan at Irvine Oval, Jamberoo. Problem - Insufficient lighting for fields to be utilised safely, limited use of facility due to poor lighting | Complete | \$116,688 | Jan-23 | Jun-23 |
| 1 | Combination | NSW | Ku-ring-gai Council | Hamilton Park Rehabilitation and upgrade of car park servicing Hamilton Park. | Rehabilitation of poor condition road and car park along with new line marking and DDA compliance upgrades. | Complete | \$106,890 | Feb-21 | May-21 |
| 1 | Combination | NSW | Ku-ring-gai Council | George Christie Playing field Rehabilitation and upgrade of car park and amenities block at George Christie Playing Field, Wahroonga | Rehabilitation of poor condition road and car park surface, new line marking, DDA access compliance and amenities block rehabilitation. | Complete | \$220,000 | Feb-21 | May-21 |
| 1 | Combination | NSW | Ku-ring-gai Council | Comenarra Playing Field Rehabilitation and upgrade of car park and amenities block at Comenarra Playing Field, Turramurra | Rehabilitation of poor condition road and car park surface, new line marking, drainage upgrades to address flooding, DDA access compliance and amenities block rehabilitation. | Complete | \$130,000 | Feb-21 | Jun-21 |
| 1 | Combination | NSW | Ku-ring-gai Council | The Comenarra Parkway - Road Safety Upgrade. | Multiple incidences of vehicular loss of control and collisions at this location due to existing road crossfall/ superelevation being insufficient. | Complete | \$250,000 | May-21 | Jun-21 |
| 2 | Road | NSW | Ku-ring-gai Council | Bobbin Head Road | Road reconstruction - Rehabilitation and upgrade of Bobbin Head Road | Complete | \$118,787 | Sep-21 | Jun-22 |
| 2 | Combination | NSW | Ku-ring-gai Council | Tree Removal for Pedestrian Safety | Landscaping Improvements - Tree pruning and removal for pedestrian safety across the Ku-ring-gai LGA | Complete | \$502,365 | Mar-21 | Jul-21 |
| 2 | Community | NSW | Ku-ring-gai Council | Street Tree Planting Program – Landscape Improvements | Landscaping Improvements - Increase canopy cover of the Ku-Ring-Gai LGA | Complete | \$50,000 | Apr-21 | May-21 |
| 2 | Combination | NSW | Ku-ring-gai Council | Koola Park Car Park, Killara | Off-Road Carpark - Construction of new car park to service Koola Park | Complete | \$250,000 | Aug-22 | Nov-22 |
| 2 | Community | NSW | Ku-ring-gai Council | Two Creeks Walking Track upgrade | Bicycle and Walking Paths –Maintenance work to upgrade bushwalk through Middle Harbour to improve safety and to protect Aboriginal & European heritage | Complete | \$199,827 | Apr-21 | Feb-22 |
| 2 | Combination | NSW | Ku-ring-gai Council | Stormwater outlets in bushland - Bobbin Head Rd Nth Turramurra | Drainage – construct rock sediment ponds to improve stormwater outlets to improve environmental conservation values | Complete | \$50,000 | Apr-21 | Apr-22 |
| 2 | Community | NSW | Ku-ring-gai Council | Managing stormwater in bushland - Turiban Reserve Sth, Mona St, Wahroonga | Drainage – Remove accumulated sediment from urban creek in Turiban Reserve Sth, Mona St, Wahroonga to improve stormwater management and minimise potential flooding. | Complete | \$65,000 | Mar-21 | Oct-21 |
| 2 | Road | NSW | Ku-ring-gai Council | Middle Harbour Rd, Lindfield – Footpath Reconstruction & Construction of Missing Link | Bicycle and Walking Paths - Reconstruction of Existing Footpath in poor condition from aged asphalt to concrete and construction of missing footpath link | Complete | \$120,000 | Apr-21 | Feb-22 |
| 2 | Community | NSW | Ku-ring-gai Council | Pymble Presbytery, Pymble | Heritage building restorations – restoration and replacement of internal and external fixtures and roofing at the Pymble Presbytery | Complete | \$236,677 | Apr-21 | Feb-22 |
| 2 | Community | NSW | Ku-ring-gai Council | Hamilton Park Community Health Centre, Turramurra | Improvement to Community Centres – Upgrade and replacement of internal and external fixtures at Hamilton Park Community Health Centre | Complete | \$97,362 | Jun-22 | Jul-22 |
| 2 | Community | NSW | Ku-ring-gai Council | St Ives Village Green Community Hall | Improvement to Community Centres – New Roofing at St Ives Village Green Community Hall | Complete | \$66,120 | Apr-21 | May-21 |
| 2 | Community | NSW | Ku-ring-gai Council | KFAC Indoor Pools Ku-ring-gai Fitness and Aquatic Centre, West Pymble. | Sporting and Recreation Facilities - Undertake repairs and upgrades for two indoor heated pools in Aquatic Centre at West Pymble. | Complete | \$374,462 | Apr-21 | Dec-21 |
| 2 | Road | NSW | Ku-ring-gai Council | Melaleuca Drive, St Ives Embankment Stabilisation | General Road Maintenance - Stabilisation of embankment along Melaleuca Drive, St Ives | Complete | \$100,000 | Feb-21 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Community | NSW | Ku-ring-gai Council | 77 Stanhope Road, Killara Swains Gardens House Roof Replacement and Repair | Heritage building restorations – restoration and replacement of internal and external fixtures and roofing at the Swains Gardens House. | Complete | \$75,000 | Mar-22 | May-22 |
| 2 | Community | NSW | Ku-ring-gai Council | Comenarra Amenities Block | The project involves the construction of the new oval amenities building at the Comenarra Playing Fields. This Facility will provide upgraded toilet and change facilities for the community. | Complete | \$155,000 | May-22 | Jun-22 |
| 3 | Community | NSW | Ku-ring-gai Council | KFAC Indoor Pools Repair - Ku-Ring-Gai Fitness and Aquatic Centre, West Pymble | Sporting and Recreation Facilities: Undertake repairs and upgrades for one 25m indoor heated pool in aquatic centre at West Pymble | Underway | \$450,000 | Jan-23 | Nov-23 |
| 3 | Combination | NSW | Ku-ring-gai Council | St Johns Avenue Outdoor Dining and Streetscape Revitalisation - St Johns Avenue, Gordon: | Streetscape Upgrade: Upgrade to the streetscape area along St Johns Avenue, Gordon between The Pacific Highway and Henry Street to promote outdoor dining. The Works include: Removal of parking and widening footpaths to create outdoor dining terraces to | Complete | \$100,000 | Feb-22 | Dec-22 |
| 3 | Community | NSW | Ku-ring-gai Council | Samuel King Oval Amenities Reconstruction and Sporting Field Renewal – North Turramurra Park, 310B Bobbin Head Road North Turramurra | Sporting and Recreation Facilities: Knock down and reconstruction of the Samuel King Amenities building and renewal of the Samuel King Oval. Amenities: Council is proposing to demolish the existing amenities building, built circa 1970 and construct a new building to | Complete | \$400,000 | Feb-22 | Dec-22 |
| 3 | Community | NSW | Ku-ring-gai Council | Ku-Ring-Gai Home and Community Care Centre Restoration - 7 Gilroy Lane Turramurra | Replacement of leaking roof and pointing repair at the Ku-Ring-Gai Home and Community Care Centre. Painting/ Improvements to community facilities. | Complete | \$150,000 | Feb-22 | Aug-22 |
| 3 | Community | NSW | Ku-ring-gai Council | Caley's Pavilion Community Facility Upgrade - Ku-Ring-Gai Wildflower Garden, 420 Mona Vale Road, St Ives | Replacement of timber roof and supports for the Caley's Pavilion Community Centre. | Complete | \$113,780 | Feb-22 | Jun-22 |
| 3 | Road | NSW | Ku-ring-gai Council | Road Upgrade incorporating drainage works - Catherine Street, St Ives | In order to remove the unsightly ponding of water along the road verge, Catherine Street has been given priority for a drainage upgrade. The proposed work would comprise rebuilding the road shoulders (kerb & gutter) on both sides of Catherine Street for about | Complete | \$200,000 | Oct-22 | Apr-23 |
| 4 | Community | NSW | Ku-ring-gai Council | Bicentennial Park Bridge Replacement - West Pymble (Connection to Aquatic Centre) | Complete replacement of pedestrian timber bridge connecting from Yanko Road, West Pymble to Aquatic Centre, Bicentennial Park | In Planning | \$706,890 | Feb-24 | Jun-24 |
| 1 | Community | NSW | Kyogle Council | Car parking at Sinclair Street frontage and access pathway to tennis courts. Resurface existing tennis court. Improvements to multi-purpose court area. | Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities. | Complete | \$160,000 | Aug-20 | Sep-21 |
| 1 | Community | NSW | Kyogle Council | New disabled amenities building. Construction of asphalt pump track. Landscaping and tree planting. | Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities. | Complete | \$170,000 | Aug-20 | Jul-22 |
| 1 | Community | NSW | Kyogle Council | Refurbish existing amenities, Pathway at rear of pool, Upgrade BMX track to Asphalt Pump Track | Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities. | Complete | \$181,156 | Aug-20 | Nov-21 |
| 1 | Community | NSW | Kyogle Council | Additional barbecue at skate park shelter. Additional lighting for park facilities. Shade sail over existing playground. | Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities. | Complete | \$78,000 | Feb-21 | Dec-22 |
| 1 | Community | NSW | Kyogle Council | Upgrade BMX track to Asphalt Pump Track, replace and upgrade sports ground lighting | Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities. | Complete | \$280,000 | Aug-20 | Dec-22 |
| 1 | Community | NSW | Kyogle Council | Construct additional storage area for museum and Historical Society collections at existing Museum building site. | Provide improvements to Council owned community facility to improve capacity for the delivery of quality museum display and research services by volunteer organisation. | Complete | \$25,000 | Aug-20 | Sep-21 |
| 1 | Community | NSW | Kyogle Council | Upgrade sports oval lighting. | Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities. | Complete | \$130,000 | Aug-20 | Apr-22 |
| 2 | Community | NSW | Kyogle Council | Tabulam Sports Ground | Internal renovation of existing kiosk and club house, Supply and install electric BBQ, shelter and seating, Supply and install shade structure for playground | Complete | \$258,973 | Apr-21 | Apr-22 |
| 2 | Community | NSW | Kyogle Council | Woodenbong Sports Ground | Replace pool fencing and paint mural | Complete | \$50,000 | May-21 | Dec-21 |
| 2 | Community | NSW | Kyogle Council | Bonalbo Norman Johnston Oval | Supply and install aerator fountain, construct viewing platform on stormwater dam, Clean and dredge stormwater dam, Supply and install shade structure for playground, renew shade and seating structures, Replace pool fencing and paint mural | Complete | \$241,027 | Aug-21 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Kyogle Council | Bonalbo pre school | White ant damage repairs and painting | Complete | \$70,000 | Dec-21 | Jun-22 |
| 2 | Community | NSW | Kyogle Council | Kyogle Visitor Information Centre | Repair cracks, paint, gutter guard, replace and upgrade air con, remove old office wall and relocate counter to expand available space | Complete | \$60,000 | Mar-22 | Oct-22 |
| 2 | Community | NSW | Kyogle Council | Bonalbo Caravan park amenities | White ant damage repair, paint inside common room. | Complete | \$30,000 | Jun-21 | Dec-22 |
| 2 | Community | NSW | Kyogle Council | Kyogle pre school | Paint inside and out, repairs and drainage improvement work, new fence to meet required height | Complete | \$100,000 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Kyogle Council | Kyogle Memorial Institute Hall | Improve Supper Room acoustics and audio visual systems to allow for meetings, and paint interior of Supper Room | Complete | \$103,990 | Apr-22 | Oct-22 |
| 3 | Combination | NSW | Kyogle Council | Kyogle Main Street Revitalisation - Located on the Summerland Way, Kyogle from the intersection with Wyangarie Street through to the intersection with Kyogle | Undertake landscaping improvements and implementation of a 40km/h high pedestrian area speed zone, as outlined in the Kyogle CBD Revitalisation Master Plan Landscape and Urban Design Report. Provision of street trees and gardens, speed zone threshold | Complete | \$2,048,312 | Jun-22 | Jun-23 |
| 1 | Community | NSW | Lachlan Shire Council | Erection of new Lachlan Shire animal shelter to replace the existing animal shelter | Existing animal shelter has passed its useful life and does not provide satisfactory levels of care for animals and does not comply with current building requirements | Complete | \$344,507 | Mar-22 | Jun-22 |
| 1 | Road | NSW | Lachlan Shire Council | Box Culvert replacements and drainage improvements | Replace existing damaged and degraded stormwater infrastructure. Associated Road repairs and traffic safety improvements | Complete | \$319,012 | Jan-21 | Jul-21 |
| 1 | Community | NSW | Lachlan Shire Council | The goal of the project is to provide 4 x 4 way CCTV cameras at four intersections throughout the Lake Cargelligo CBD as a deterrent to crime and to assist the | The Local Police and Business Houses have identified the following which supports the need for CCTV surveillance cameras in the Lake Cargelligo CBD - High Vandalism in the CBD | Complete | \$144,898 | Jan-21 | Jun-21 |
| 1 | Community | NSW | Lachlan Shire Council | 820m of 2500m wide concrete shared path/walkway Associated safety signage and street furniture. | Walkway path nominated in this project will complete the final stage of a walking/cycling track. This final 820m will link a key recreation camping ground and tourist point with the existing shared path network, Local CBD, Sporting precinct, and other tourist attractions. | Complete | \$153,174 | Jan-21 | Dec-21 |
| 1 | Community | NSW | Lachlan Shire Council | Community Energy Efficiency Project - Installation of Solar PV systems on eleven (11) community facilities in order to reduce overall operational costs. The savings generated | The community facilities cost a significant amount of money to run through electricity charges. The project will generate total annual savings of approximately \$123,000. | Complete | \$1,084,010 | Jan-21 | Oct-21 |
| 1 | Community | NSW | Lachlan Shire Council | Replace old lights with new LED. Replace old wiring and electrical components. Refurbish light towers. | Existing lighting is inefficient and becoming a maintenance issue with bulbs blowing. This new lighting and wiring will improve energy efficiency and reduce maintenance costs. Playing Surface has developed mildew issues. These is the need to clean and redress the | Complete | \$82,907 | Jan-21 | Dec-21 |
| 2 | Community | NSW | Lachlan Shire Council | Youth Centre Renovation - 7 Hay St, Condobolin :other | Youth Centre Building Renovations Other | Complete | \$363,698 | Mar-21 | Jan-22 |
| 2 | Road | NSW | Lachlan Shire Council | Forster Street Upgrade - Forster St, Lake Cargelligo | Road Reconstruction and Drainage works | Complete | \$300,000 | Jun-21 | Jun-22 |
| 2 | Community | NSW | Lachlan Shire Council | Swimming Pool Barbeque Area Replacement - 113 Umang Street, Tottenham | Picnic Shelters or Barbeque Facilities at Community Swimming Pool | Complete | \$50,000 | Mar-21 | Oct-21 |
| 2 | Community | NSW | Lachlan Shire Council | Rec. Ground AFL and Netball Shed - 24 Burgooney Road, Tullibigeal | Installation of new sports storage shed Sporting and recreation facilities | Complete | \$25,000 | Mar-21 | Oct-21 |
| 2 | Community | NSW | Lachlan Shire Council | Barbeque and Shade Shelter - 2 Federation Street, Albert | Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$30,000 | Jan-22 | Jan-23 |
| 2 | Community | NSW | Lachlan Shire Council | Netball Courts LED Lighting – Diggers Ave, Condobolin | Installation of new LED sporting lights Sporting and recreation facilities | Complete | \$30,000 | Jun-21 | Dec-21 |
| 2 | Community | NSW | Lachlan Shire Council | Community Hall Ceiling and Insulation Replacement - Bulbodney Street, Tottenham | Insulation and Ceiling replacement for the Tottenham War Memorial Community Hall Other | Complete | \$10,000 | Mar-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Lachlan Shire Council | Federation St Shoulder Sealing - Albert | Road widening and sealing | Complete | \$80,000 | Aug-21 | Oct-21 |
| 2 | Community | NSW | Lachlan Shire Council | SRA Ground LED Lighting – Diggers Av, Condobolin | Installation of new LED sporting lights Sporting and recreation facilities | Complete | \$190,000 | Jan-22 | May-23 |
| 2 | Community | NSW | Lachlan Shire Council | Gymkhana Area Yard Extension – 24 Burgooney Road Tullibigeal | Yard extension for gymkhana and horse facilities. Sporting and recreation facilities | Complete | \$15,000 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Lachlan Shire Council | Swimming Pool Improvement Projects – Lake Cargelligo, Condobolin and Tottenham Pools | Surface and water feature works at Toddler swimming Pools at Condobolin, Lake Cargelligo and Tottenham | Complete | \$190,000 | May-21 | Oct-21 |
| 2 | Community | NSW | Lachlan Shire Council | Foreshore Irrigation – Lake Cargelligo | Installation of new irrigation system. Sporting and recreation facilities | Complete | \$45,000 | Aug-21 | Jan-22 |
| 2 | Community | NSW | Lachlan Shire Council | SRA Soccer Ground Irrigation – Diggers Ave, Condobolin | Installation of new irrigation system. Sporting and recreation facilities | Complete | \$135,000 | Aug-21 | Oct-21 |
| 2 | Community | NSW | Lachlan Shire Council | Racecourse Skillion Roof Extension – 24 Burgooney Road, Tullibigeal | Installation of skillion shade structure Sporting and recreation facilities | Complete | \$20,000 | Jul-21 | Apr-22 |
| 2 | Community | NSW | Lachlan Shire Council | Camp Kitchen and storage shed – Burcher | Installation of Camp Kitchen and storage shed Other | Complete | \$30,000 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Lachlan Shire Council | Swimming Pool Car Park - Tottenham | Off road Car Park | Complete | \$65,000 | Aug-22 | Feb-23 |
| 3 | Community | NSW | Lachlan Shire Council | LED Street light replacement | Shire Wide replacement of old street lights with energy efficient LED. Replacement of light lighting equipment. | Complete | \$495,000 | Mar-22 | Jun-23 |
| 3 | Road | NSW | Lachlan Shire Council | Officers Parade and Scott Street Condobolin Infrastructure works | Road works in Officers Parade and Scott Street including Stormwater pipes and pits, Kerb & Gutter. Construction of a new road, widening of an existing road, Drainage and street lighting equipment | Underway | \$1,816,000 | Oct-22 | Dec-23 |
| 3 | Community | NSW | Lachlan Shire Council | Fit out of Visitor Information Centre, Lachlan Shire Council Tourism Precinct | Fit out of Visitor Information Centre. This includes the installation of themed visitor displays using Audio visual as well as paper / hard copy information and educational material for the visitors. | Underway | \$250,000 | Sep-22 | Dec-23 |
| 3 | Community | NSW | Lachlan Shire Council | Tottenham Recreation Ground goal posts | Replace Rugby League/Soccer goal posts at the Tottenham Recreation Ground. Sporting and Recreation facilities | Complete | \$14,840 | Sep-22 | Dec-22 |
| 3 | Community | NSW | Lachlan Shire Council | Tottenham Caravan Park Enhancement | Upgrade Caravan park access, lighting, safety, signage and other improvements. Improved Accessibility of Community Facilities and Areas and landscaping. Heritage Advisory Committee. Other businesses and organisations such as Mineral Hill and Condobolin | Underway | \$155,000 | Mar-22 | Dec-23 |
| 3 | Community | NSW | Lachlan Shire Council | Renovation of Council Administration Building | Renovation of Council Administration Building including A/C, Carpet, permanent IT equipment of meetings and landscaping. Painting and improving community facilities and landscaping - The area proposed for renovation is the Council Chambers and the committee | Complete | \$320,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Lachlan Shire Council | Willow Bend Sports Centre renewal | Upgrade of Change rooms, A/C, landscape renewal for Willow Bend Sports Centre Sporting and recreation facilities and landscaping | Underway | \$300,000 | Mar-22 | Dec-23 |
| 3 | Community | NSW | Lachlan Shire Council | Lake Cargelligo Foreshore Shared path stage 4 | Concrete shared path connecting Frog's Hollow Reserve with the existing shared path network. Bicycle and walkway path | Complete | \$59,274 | Jul-22 | May-23 |
| 3 | Community | NSW | Lachlan Shire Council | Companion Animal Surrender Cages at Lake Cargelligo | Surrender cages for stray animals. - Community facilities other. The project involves the establishment of cages which members of the public can access to surrender animals. The Lachlan Shire Council Local Government Area covers an area of 14,965 square kilometres. | Complete | \$50,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Lachlan Shire Council | Condobolin River Walk – shared path | Extension of share path from Lachlan River Bridge on Diggers Avenue to the Condobolin Tourism Precinct, via the Lachlan River. Bicycle and walkway path | Underway | \$65,000 | Jul-22 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | NSW | Lachlan Shire Council | Condobolin Swimming Pool Leak Sealing | Sealing of Condobolin Swimming Pool Leak | Underway | \$600,000 | Nov-22 | Dec-23 |
| 3 | Community | NSW | Lachlan Shire Council | SRA Picket Fencing and associated works | Removal of existing fence, Installation of a picket fence around SRA grounds and associated works | Complete | \$206,902 | May-23 | Aug-23 |
| 1 | Community | NSW | Lake Macquarie City Council | Reay Park Dudley - tennis court and facilities refurbishment | Removal of disused and poor condition existing tennis court; Provision of accessibly enabled accessible facility; Demolition of disused sheds | Complete | \$368,940 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Lake Macquarie City Council | Charlestown Swimming Centre - pool upgrade | Existing pool at end of life and in poor condition; new facility will also be constructed to be an indoor facility to increase utilisation and create all weather environment. | Complete | \$602,481 | Jun-21 | Mar-22 |
| 1 | Community | NSW | Lake Macquarie City Council | Catamaran Club and Boatshed Rathmines - external painting | Amenity and longevity of building improved and maintained. | Complete | \$8,919 | Oct-20 | Feb-21 |
| 1 | Community | NSW | Lake Macquarie City Council | Michael Bird Field Windale - lighting upgrade | Utilisation of sports field can be can be increased through additional lighting; Safety of play can be increased. | Complete | \$118,689 | Mar-21 | May-21 |
| 1 | Community | NSW | Lake Macquarie City Council | Eleebana tennis courts - carpark sealing | Existing carpark not sealed and subject to water pooling with potential for vehicles to become bogged. | Complete | \$95,359 | Aug-20 | Dec-20 |
| 1 | Road | NSW | Lake Macquarie City Council | The Esplanade Warners Bay - installation of smart/solar lighting along shared path | Illuminating popular public walking track with smart and green energy lighting; Reduction in operational cost and carbon. | Complete | \$60,000 | Jun-21 | Oct-21 |
| 1 | Community | NSW | Lake Macquarie City Council | Lakelands - shared path reconstruction | Pedestrian and cycle safety; Accessibility of path | Complete | \$275,000 | Jan-21 | Mar-21 |
| 1 | Road | NSW | Lake Macquarie City Council | Bareki Road Eleebana - construction of a new pedestrian refuge and bus stop facilities | Road is wide and a primary thoroughfare for vehicles, and subject to high pedestrian volumes due to proximity of Thomas H Halton park. Project will improve safety of park users crossing the road. | Complete | \$183,000 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Lake Macquarie City Council | Pacific Highway, Macquarie Aerodrome to Naru Street, Marks Point - landscaping | Basic general landscaping including re-turfing is being undertaken to beautify the area and tie in with planned reconstruction of access road. | Complete | \$40,000 | Feb-21 | Mar-21 |
| 2 | Community | NSW | Lake Macquarie City Council | Replacement of Valentine Rugby League Amenities Building. | The implementation of the Croudace Bay Sporting Complex Master Plan does not provide for the new amenities' building for the Rugby League Club. Implementation works are planned to occur on site throughout 2021, but it currently does | Complete | \$1,289,799 | Dec-21 | Jul-22 |
| 2 | Community | NSW | Lake Macquarie City Council | Replacement of Valentine Football Amenities Building Croudace Bay Complex, 14 Parklea Avenue, CROUDACE | As per the above project, funding is also required for the Football Club new amenities to ensure both codes switch fields. One building can't be built without the other, so utilising this funding will allow the implementation of the master plan to occur successfully over the | Complete | \$1,737,474 | Dec-21 | Sep-22 |
| 2 | Community | NSW | Lake Macquarie City Council | Hunter Sports Centre Main Track Resurfacing 45 Stockland Drive, GLENDALE | The Hunter Sports Centre is the premier Athletics venue for Lake Macquarie and the wider Hunter Region. Rejuvenation of the running track will ensure that current levels of service, marketability and reputation of the venue are maintained. | Complete | \$550,000 | Jan-22 | Apr-22 |
| 2 | Road | NSW | Lake Macquarie City Council | Intersection Upgrade at Munibung Road and Myall Road, Cardiff | Upgrade works at Munibung Road and Myall Road Cardiff are required to unlock major economic development opportunities over at the former Pasminco Development site. | Complete | \$272,727 | Oct-21 | Jan-23 |
| 2 | Road | NSW | Lake Macquarie City Council | The Weir, Barnsley – replacement bridge Weir Road, Barnsley. | The existing Weir Road crossing over Cockle Creek is a single lane, two-way concrete causeway constructed in the 1920's. Barnsley Weir is closed to all traffic and freight vehicles during moderate rainfall events. The alternative route of 13.5km includes a number of | Complete | \$2,730,744 | Aug-21 | Jun-22 |
| 3 | Community | NSW | Lake Macquarie City Council | Belmont Sports Field Master Plan Upgrade Stage 1 | Construction of 4 sports fields including fencing, drainage, irrigation, lighting and turf. | Complete | \$1,400,000 | Nov-22 | Jun-23 |
| 3 | Community | NSW | Lake Macquarie City Council | Cooranbong Sports Facility Floodlights | Installation of floodlights on the sports field at Cooranbong. | Complete | \$210,000 | Aug-22 | May-23 |
| 3 | Community | NSW | Lake Macquarie City Council | Murray Beach Park | Construction of a new public park including playground, multi-purpose court, public amenities and picnic facilities. | Complete | \$200,000 | Feb-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | Lake Macquarie City Council | Croudace Bay Sports Complex Master Plan | Construction of new netball courts as part of the Croudace Bay Sports Complex Master Plan. | Complete | \$200,000 | Aug-22 | Jun-23 |
| 3 | Road | NSW | Lake Macquarie City Council | Redhead Beach Car Park Upgrade | Extension of the formal car parking areas at Redhead Beach as part of the installation of the BMX Pump Track | Complete | \$400,000 | Jun-22 | Jun-23 |
| 3 | Community | NSW | Lake Macquarie City Council | Hunter Sports Centre Warm Up Track Extension | Construction of a warm up facility, amenities building and flood lights. | Underway | \$960,000 | Jun-22 | Oct-23 |
| 3 | Road | NSW | Lake Macquarie City Council | City Entry Landscaping Improvements | Landscaping improvements at the entry point to the town centres including roundabouts. | Complete | \$134,776 | Jun-22 | Jun-23 |
| 1 | Community | NSW | Lane Cove Council | Shared User Path to improve access | Improve Pedestrian Connectivity | Complete | \$95,875 | Nov-20 | Mar-21 |
| 1 | Community | NSW | Lane Cove Council | Tantallon Oval | The existing building was in a very poor rundown condition and was unsuitable for the needs of the sporting clubs and local users. This building has been demolished and rebuilt and the above features are a part of this redevelopment. | Complete | \$84,310 | Apr-21 | Aug-22 |
| 2 | Community | NSW | Lane Cove Council | Tantallon Oval | Construct new pavilion at Tantallon Oval. The project will support the users of the Oval and the general community and will consist of a community room, kiosk, toilet amenities, change room, storerooms and a medical/umpire change room and some external features | Complete | \$450,000 | Apr-21 | Apr-22 |
| 2 | Community | NSW | Lane Cove Council | Helen St Playground | Helen St Reserve playground was installed over 10 years ago. Equipment no longer compliant with Australian standards has been removed and needs to be replaced. An entire upgrade is scheduled for 2021/2022. This project is identified as Playgrounds and Skate | Complete | \$185,671 | Jan-22 | Mar-22 |
| 2 | Community | NSW | Lane Cove Council | Carisbrook house Scullery - restoration | Carisbrook House is a heritage-listed former private residence and now house and local history museum at 334 Burns Bay Road, Lane Cove. The proposed works at Carisbrook House are for internal reconstruction works to the existing scullery. These works include | Complete | \$40,000 | May-22 | Jun-22 |
| 2 | Community | NSW | Lane Cove Council | Blackman Park lighting upgrade | Blackman Park is a popular multiuse recreational area catering for active team sports, accommodating AFL, cricket, soccer and rugby but are not limited exclusively to these sports. Other recreational activities include running, walking and cycling on the shared user | Complete | \$500,000 | May-22 | Oct-22 |
| 3 | Community | NSW | Lane Cove Council | Henningham playground and park amenity upgrade | Henningham Reserve playground has play elements that were installed over 10 years ago. Some equipment is no longer compliant with Australian standards and has been removed and needs to be replaced. An upgrade is scheduled for late 2022 - early 2023. This project is | Complete | \$200,000 | Oct-22 | Dec-22 |
| 3 | Community | NSW | Lane Cove Council | Best St playground Upgrade | Best St reserve playground was installed over 10 years ago. Equipment no longer compliant with Australian standards has been removed and needs to be replaced. An upgrade is scheduled for 2023. This project is identified as Playgrounds and Skate parks (including all | Complete | \$110,000 | Mar-23 | May-23 |
| 3 | Community | NSW | Lane Cove Council | Swing upgrades | Swings at Alder Ave (lane Cove West) and Shaw Park (Longueville) were installed over 10 years ago. Equipment no longer compliant with Australian standards has been removed and needs to be replaced. An upgrade is scheduled for late 2022/ early 2023. This project is | Complete | \$50,370 | Dec-22 | Apr-23 |
| 1 | Community | NSW | Leeton Shire Council | Almond Road Leeton - pedestrian access way | Formal pedestrian access way to residential and semi-rural properties within Town boundaries | Complete | \$277,723 | Apr-21 | Apr-22 |
| 1 | Community | NSW | Leeton Shire Council | Grevillia Road to Almont Road Leeton - pedestrian access way with lighting | Formal pedestrian access way to sporting facilities and between two street linkages | Complete | \$146,001 | Feb-21 | Jan-22 |
| 1 | Community | NSW | Leeton Shire Council | Brobenah Road Leeton - canal bridge widening and pedestrian access way | Improve pedestrian and disability access | Complete | \$100,000 | Apr-21 | Sep-21 |
| 1 | Road | NSW | Leeton Shire Council | Myall Street Leeton - upgrade including kerb, guttering, stormwater drainage and roadway rehabilitation | Improve amenity and stormwater management for the hospital and local residents ; improve road safety | Complete | \$132,664 | Feb-21 | Jun-21 |
| 2 | Community | NSW | Leeton Shire Council | Maiden Av Footpath | Construct bitumen sealed footpath 1500m long alongside Maiden Av and Leeton Golf Course. | Complete | \$373,000 | Apr-22 | Jun-23 |
| 2 | Community | NSW | Leeton Shire Council | Wamoon Av Kerb and Gutter [New Project] | Upgrade underground stormwater drainage, construct kerb and gutter and provide footpath/walking space along Wamoon Av, Leeton. | Underway | \$250,000 | Mar-22 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Leeton Shire Council | Golf Clubhouse Construction | Construct new Leeton golf course clubhouse facility. | Underway | \$265,445 | Apr-22 | Dec-23 |
| 3 | Combination | NSW | Leeton Shire Council | Vance Industrial Estate Expansion | Works proposed to be funded under this grant are greenfield construction of internal roadways, kerb, stormwater drainage, street lighting and landscape improvements including tree plantings. Primary Project goal: Regional Economic Development, Traffic Management. | Complete | \$1,242,776 | Apr-22 | Jun-23 |
| 3 | Community | NSW | Leeton Shire Council | Corbie Hill Rd Footpath Installation | Install spray sealed footpath on northern side of Corbie Hill Rd between Petersham Rd and Irrigation Way intersections. The path will be constructed as a shared cycleway to complete the connection of residents back to the trunk cycleway network. The project will also | Complete | \$70,000 | Apr-22 | Jun-22 |
| 1 | Road | NSW | Lismore City Council | Reconstruction of 130m length of south western part Eggins Lane to a V type Concrete Lane including installation of power and stormwater infrastructure | The laneway surface is significantly damaged and at the end of its economic life. The project will address laneway reconstruction to improve drainage and roof water discharge as well as create access to power infrastructure to support place-making activation in the laneway | Complete | \$823,000 | Feb-21 | Feb-23 |
| 1 | Road | NSW | Lismore City Council | Reconstruction of 190m of pavement along Rock Valley Road, Rock Valley. | This section of rural road has degraded to such a state that it poses a significant safety risk to road users. The proposal is to reconstruct this section of road and return it to meet road standards. | Complete | \$405,170 | Mar-21 | Jun-22 |
| 2 | Road | NSW | Lismore City Council | New Ballina Road, Lismore Heights – Reconstruction – South of O'Flynn Street | Reconstruction of 680m of pavement along New Ballina Road, Lismore Heights. This section of urban road has degraded to such a state that it poses a significant safety risk to road users. The proposal is to reconstruct this section of road and return it to meet road | Complete | \$600,000 | Jun-21 | Jun-22 |
| 2 | Community | NSW | Lismore City Council | Heritage Park Water play Shade Construction – Heritage Park, corner Molesworth Street and Ballina Road, Lismore. | Playgrounds – Construction of large themed shade structures over the newly installed Waterpark facility. | Complete | \$167,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Lismore City Council | CBD Footpath Enhancement –Lismore. | Walking path renewal and enhancement in the inner CBD of Lismore. Greatly improving amenity within the shopping precinct and improving maintenance standards. | Complete | \$1,238,804 | Jan-22 | Feb-23 |
| 3 | Road | NSW | Lismore City Council | Bounty Street, Lismore - Reconstruction | The full length of Bounty Street is to be reconstructed. Treatments would include pothole repairs, heavy patching or complete pavement rehabilitation as needed, removing all current defects. Length of road being maintained is 0.2km and it is 21m wide. | Complete | \$400,000 | Nov-22 | Mar-23 |
| 3 | Community | NSW | Lismore City Council | Oakes Oval LED Sports Lighting Upgrade | Upgrade Oakes Oval sports lighting to LED and increase the brightness to a Regional standard to enable increased use of the facility. | Complete | \$430,000 | Mar-23 | Mar-23 |
| 3 | Community | NSW | Lismore City Council | CBD Footpath Enhancement (Stage 2) – Lismore | Walking path renewal and enhancement in the inner CBD of Lismore. Greatly improving amenity within the shopping precinct and improving maintenance standards. | Complete | \$1,626,340 | Jan-23 | Jan-23 |
| 1 | Community | NSW | Liverpool City Council | Schoeffel Park, Horningsea Park - pump track, drainage, paths, picnic shelters and park furniture, playground, outdoor fitness gym, landscaping, car park and lighting | Address a gap in facilities for youths in Horningsea Park; provide opportunities for physical activities that will appeal to children, from a wide range of backgrounds, at little or no cost. | Complete | \$1,430,716 | Oct-21 | Aug-22 |
| 2 | Community | NSW | Liverpool City Council | Wattle Grove Childcare Centre | Painting/Improvements to community facilities (roof replacement/repair works) | Complete | \$260,901 | Apr-22 | May-22 |
| 2 | Community | NSW | Liverpool City Council | Whitlam Leisure Centre | Sporting and recreation facilities (Substation upgrade to improve electricity capacity) | Complete | \$663,345 | May-22 | Jun-22 |
| 2 | Community | NSW | Liverpool City Council | Moorebank Library & Community Centre | Painting/Improvements to community facilities (Roof replacement/repair works) | Complete | \$384,624 | Apr-22 | Oct-22 |
| 2 | Community | NSW | Liverpool City Council | Protection & Security Program | Improved Accessibility of Community Facilities and Areas (PIN code upgrade to various centres) Bringelly Community Centre, Carnes Hill Community Centre, | Complete | \$292,051 | Jan-22 | Jun-22 |
| 2 | Community | NSW | Liverpool City Council | Depot Administration Building | Painting/Improvements to community facilities (New solar panel system) | Complete | \$71,358 | Apr-21 | May-21 |
| 2 | Road | NSW | Liverpool City Council | Nineteenth Ave, Hoxton Park | Bridge works (Provision of a new footbridge near Coonabarabran Avenue for access continuity) | Complete | \$140,000 | Jun-22 | Apr-23 |
| 2 | Road | NSW | Liverpool City Council | Paved footpaths | Construction of a new road (Provision of footpaths on various streets to improve accessibility) | Complete | \$250,000 | Oct-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Liverpool City Council | Gibson Avenue, Casula (Reserve Road to East End) | Rehabilitation (Road pavement renewal) | Complete | \$193,362 | Jun-21 | Jul-21 |
| 2 | Road | NSW | Liverpool City Council | Greenway Drive, West Hoxton (Cowpasture to Cowpasture) | Rehabilitation (Road pavement renewal) | Complete | \$1,640,502 | Nov-21 | Aug-22 |
| 2 | Road | NSW | Liverpool City Council | South Liverpool Road, Heckenberg (St Johns Road to Heckenberg Avenue) | Rehabilitation (Road pavement renewal) | Complete | \$581,173 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Liverpool City Council | Romney Crescent, Miller (Cabramatta Avenue to Cabramatta Avenue) | Rehabilitation (Road pavement renewal) | Complete | \$344,000 | May-22 | Jun-22 |
| 2 | Road | NSW | Liverpool City Council | Lucille Crescent, Casula (Reserve Road to De Meyrick Avenue) | Rehabilitation (Road pavement renewal) | Complete | \$135,563 | Jun-21 | Jul-21 |
| 2 | Road | NSW | Liverpool City Council | Jacaranda Crescent, Casula (Old Kurrajong Road to Ironbark Avenue) | Rehabilitation (Road pavement renewal) | Complete | \$899,999 | Dec-21 | Jun-22 |
| 2 | Community | NSW | Liverpool City Council | Bus Shelters | Construction of a new road (Five sites to be brought forward for construction) Moorebank Ave, Moorebank | Complete | \$95,861 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Liverpool City Council | Building Access Improvements | Improved Accessibility of Community Facilities and Areas (Improve access to five community centres) Bringelly Community Centre, | Complete | \$74,999 | Dec-21 | Jun-22 |
| 3 | Road | NSW | Liverpool City Council | Centenary Avenue, Moorebank - Heathcote to South End | Road Rehabilitation- Works involve road Reconstruction and resurfacing of existing deteriorated road pavement to improve serviceability | Complete | \$511,480 | Jun-22 | Jul-22 |
| 3 | Road | NSW | Liverpool City Council | Mainsbridge Avenue, Liverpool – Flowerdale to Memorial | Road Rehabilitation-- Works involve road Reconstruction and resurfacing of existing deteriorated road pavement to improve serviceability | Complete | \$446,645 | Jun-22 | Jul-22 |
| 3 | Community | NSW | Liverpool City Council | Pye Hill Reserve – Playground, pathways, and landscaping | Design and Construct Playground and landscaping improvements-Project involves District Park development, including landscaping, lighting and access improvements, new children's playground, pathways and entry statement | Underway | \$1,100,000 | Aug-22 | Dec-23 |
| 3 | Community | NSW | Liverpool City Council | Ash Road Sports Ground - Playground | Playground Installation-Project involves construction of new children's playground and sunshades at District level sports field | Complete | \$100,000 | Jun-22 | Jul-22 |
| 3 | Community | NSW | Liverpool City Council | Building Access Improvements. | Access upgrades in accordance with Accessibility Audit Report. - Bringelly CC-accessibility ramps to courtyard - Voyager Point CC | Complete | \$270,432 | Sep-22 | Jun-23 |
| 3 | Community | NSW | Liverpool City Council | Sports & Recreation Facilities Improvements | Roofing upgrades + accessible toilet/change room refurbishments. - Hoxton Park Reserve - Scott Memorial Park | Complete | \$271,000 | Sep-22 | Jun-23 |
| 1 | Community | NSW | Liverpool Plains Shire Council | Installation of Lighting for Proposed Netball/Basketball & Tennis Courts | Installation of lighting will enable night time use of both the netball/basketball & tennis courts which will provide additional community participation and allow competitions to extend over longer periods. | Complete | \$163,000 | Oct-20 | Feb-21 |
| 1 | Road | NSW | Liverpool Plains Shire Council | Centre Street - Reconstruction | Pavement has failed over the majority of its length due to moisture infiltration, kerb & gutter severely impedes stormwater control due to breakages and shape, water main and services leaks have damaged pavement. | Complete | \$230,000 | Mar-21 | Jul-21 |
| 1 | Road | NSW | Liverpool Plains Shire Council | Lowes Creek Road Deviation - New Road | There is a sharp low speed bend in the unsealed road opposite the proposed Water Treatment facility for Quirindi and surrounding areas. Over time this bend has created issues with road users. | Complete | \$130,000 | Apr-21 | Mar-22 |
| 1 | Road | NSW | Liverpool Plains Shire Council | Coonabarabran Road - Rehabilitation | This section of pavement was stabilised some 20 years ago. Subgrade soils (black soil) in this region are very unstable and reactive with moisture. The pavement surface has fractured and breaking up. | Complete | \$343,772 | Jun-21 | Jul-21 |
| 2 | Road | NSW | Liverpool Plains Shire Council | Blackville Road Rehabilitation | Various sections of the 22km sealed length have deteriorated and require rehabilitation | Complete | \$485,593 | Mar-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Liverpool Plains Shire Council | Bundella Road Rehabilitation | Various sections over the 20km sealed length have deteriorated and require rehabilitation | Complete | \$300,000 | Mar-22 | Jun-22 |
| 3 | Road | NSW | Liverpool Plains Shire Council | Cattle Creek Road | Sealed pavement rehabilitation in various locations: There is major pavement deterioration along the 6km length due to insufficient pavement depth and unsuitable subgrades. This project will address the worst sections and the remaining length will be rehabilitated as | Complete | \$475,150 | Mar-23 | May-23 |
| 3 | Road | NSW | Liverpool Plains Shire Council | Warrah Ridge Road | 2.5km of sealed pavement rehabilitation: Pavement has distorted and unravelling due to insufficient pavement depth/inferior gravels and low bearing subgrades. | Complete | \$678,760 | May-23 | Jun-23 |
| 3 | Road | NSW | Liverpool Plains Shire Council | Willmotts Road | 0.50km sealed pavement rehabilitation Pavement has deteriorated at one end of the road due to low bearing subgrades and insufficient pavement depth. Further works are required to address other sections of Willmotts Road as further funding becomes available. | Complete | \$135,750 | Feb-23 | Mar-23 |
| 3 | Combination | NSW | Liverpool Plains Shire Council | Provision of traffic control and parking for Silo Art project, Station St, Quirindi | Development of high pedestrian activity zone and caravan parking to view the silo art adjacent to Station St in Quirindi. Works include Installation of blisters, line marking, kerb & gutter and drainage works | Complete | \$240,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | Liverpool Plains Shire Council | Lowes Creek Road Upgrade | 800m of pavement upgrade including drainage installation and installation of guardrails for the new Quipolly Water Treatment Facility | Complete | \$203,884 | Apr-23 | Jun-23 |
| 1 | Community | NSW | Lockhart Shire council | Lockhart and The Rock Pools - CCTV installation | Safety of users and crime prevention | Complete | \$11,284 | Aug-20 | Oct-20 |
| 1 | Community | NSW | Lockhart Shire council | Hebden Street Lockhart - footpath (Halliday Street to Matthew Street) | All ability access | Complete | \$56,549 | Nov-20 | Jun-21 |
| 1 | Community | NSW | Lockhart Shire council | The Rock Regional Observatory – car park, drainage, landscaping, lighting and toilets | Improve accessibility to the proposed Regional Observatory building. Integration of the building with the existing facilities. Incorporation of toilets, including disabled persons toilets, in the Observatory building. | Complete | \$100,000 | Apr-21 | Oct-21 |
| 1 | Road | NSW | Lockhart Shire council | Yerong Creek Recreation Ground – sealing of internal roads | Amenity (dust) and access | Complete | \$30,285 | Dec-20 | Feb-21 |
| 1 | Community | NSW | Lockhart Shire council | Wal Alexander Park Lockhart – all abilities toilet | Lack of toilet facilities at this location | Complete | \$35,283 | Nov-20 | Mar-21 |
| 1 | Combination | NSW | Lockhart Shire council | Lockhart to Urana Road – rest area | Drainage and lack of facilities | Complete | \$20,339 | Dec-20 | Jun-21 |
| 1 | Road | NSW | Lockhart Shire council | Lockhart recycling centre entry road – culvert and re-sheeting | The current gravel entry is deemed unsafe during wet weather | Complete | \$10,092 | Apr-21 | Apr-21 |
| 1 | Community | NSW | Lockhart Shire council | Pleasant Hills Recreation Ground – tennis club clubhouse, septic system and barbecue | Current clubhouse consist of an old corrugated building that is to small and not suitable for club activities. Septic system is not working properly and require work to trenches. | Complete | \$48,484 | Nov-20 | Jun-21 |
| 1 | Community | NSW | Lockhart Shire council | Lockhart Recreation Ground – undercover area, paths | Create all year round sheltered area for patrons and cover for BBQ. Provide safe walk ways under verandas for patrons going to and from amenities building to netball courts. | Complete | \$60,000 | Apr-21 | Oct-22 |
| 1 | Community | NSW | Lockhart Shire council | Osbourne Recreation Reserve – electronic scoreboard | Access and visibility to scoreboard | Complete | \$36,400 | Feb-21 | Sep-21 |
| 1 | Community | NSW | Lockhart Shire council | The Rock Recreation Ground – netball courts | The current netball courts pose a health hazard due to the numerous cracks across both courts and asphalt lifting in some areas. Players and umpires have also expressed their concerns. The Farrer Football & Netball League advised The Rock Football Netball Club at | Complete | \$226,556 | Feb-21 | Mar-21 |
| 1 | Combination | NSW | Lockhart Shire council | Lockhart Caravan Park, Green Street, Lockhart - Upgrading existing facilities and safety | To achieve development approval and approval under s68 of the Local Government Act 1993 | Complete | \$103,843 | Mar-21 | Oct-21 |
| 1 | Community | NSW | Lockhart Shire council | The Rock Creation Ground - Wilson St boundary fence | Replacing damaged and inadequate boundary fence | Complete | \$20,680 | Sep-21 | Oct-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Lockhart Shire council | The Rock Recreation Ground - installation of new irrigation system, 2 new mains water connections and cyclone fencing. | Providing required fencing for horse riders. An irrigation system to keep new touch football field grass green for a safe playing arena in Spring/Summer. | Complete | \$86,766 | Nov-20 | Nov-21 |
| 2 | Community | NSW | Lockhart Shire Council | Lockhart Caravan Park, Green Street Lockhart: Amenities | Upgrade of amenities and expansion of Caravan Park | Complete | \$150,000 | May-21 | Dec-21 |
| 2 | Community | NSW | Lockhart Shire Council | The Rock Recreation Ground, Wilson Street The Rock: Sporting and recreational facilities, Repairs/Replacement of fencing | Works to upgrade, repair or maintain sporting ovals. Works relating to fencing and installation of irrigation system. | Complete | \$50,000 | May-21 | Dec-21 |
| 2 | Community | NSW | Lockhart Shire Council | Lockhart Recreation Ground, Day Street Lockhart: Painting/ improvements to community facilities | Stage 2 - Upgrade of kitchen at Lockhart Recreation Ground amenities building and club house | Complete | \$245,000 | Feb-21 | Mar-22 |
| 2 | Community | NSW | Lockhart Shire Council | Pleasant Hills Recreation Ground, Crawford Street Pleasant Hills: Sporting and recreational facilities | Works to upgrade tennis courts. | Complete | \$35,000 | Aug-21 | Mar-22 |
| 2 | Community | NSW | Lockhart Shire Council | Tourist attraction | Tourist attraction - Sulky display | Complete | \$15,000 | Apr-21 | Feb-22 |
| 2 | Community | NSW | Lockhart Shire Council | The Rock Regional Observatory, Lockhart-The Rock Road, The Rock: Off road car parks | Off road car park for The Rock Regional Observatory building at The Rock Showground and Racecourse Reserve | Complete | \$40,000 | May-21 | Dec-21 |
| 2 | Community | NSW | Lockhart Shire council | Yerong Creek Recreation Ground Sporting and recreational facilities | Works to facilitate upgrade of tennis court – removal of tree roots and installation of root barrier. | Complete | \$25,000 | Jul-21 | Mar-22 |
| 2 | Community | NSW | Lockhart Shire council | Yerong Creek Recreation Ground Sporting and recreational facilities. | Improvements to recreation ground - installation of irrigation system | Complete | \$15,726 | Jun-21 | Jun-22 |
| 2 | Community | NSW | Lockhart Shire council | Pleasant Hills Recreation Ground Improvements | Works to upgrade, repair, or maintain sporting ovals, courts, swimming pools etc | Complete | \$75,000 | May-22 | Nov-22 |
| 3 | Community | NSW | Lockhart Shire council | The Avenue of Honour Masterplan Implementation | Landscaping improvements - Along Urana Street, between Ford Street and Mixner Street, The Rock. | Complete | \$110,000 | Aug-22 | Oct-22 |
| 3 | Community | NSW | Lockhart Shire council | Lockhart Caravan Park Masterplan Implementation | Improved Accessibility of Community Facilities and Areas - construction of disability compliant cabin at the Lockhart Caravan Park. | Complete | \$200,000 | Nov-22 | Nov-22 |
| 3 | Community | NSW | Lockhart Shire council | Pleasant Hills Esplanade | Landscaping improvements - Along Pleasant Hills Esplanade between Mason Street and Crawford Street, Pleasant Hills. | Complete | \$100,000 | Nov-22 | Dec-22 |
| 3 | Road | NSW | Lockhart Shire council | Henty Pleasant Hills Road | Widening - shoulder widening of 1km of Henty Pleasant Hills Road to Woodend Fiveways Road. Road is too narrow and dangerous. | Complete | \$250,000 | Jan-23 | Mar-23 |
| 3 | Road | NSW | Lockhart Shire council | Galore Hill Road | Sealing - Galore Hill internal road. Currently it is a gravel road with washouts. | Complete | \$115,000 | Oct-22 | Nov-22 |
| 3 | Road | NSW | Lockhart Shire council | Yerong Creek Water Tower streets | Sealing - roads surrounding the Yerong Creek Water Tower mural. The current roads are in unsuitable condition for the expected increase in traffic. | Complete | \$80,000 | Sep-22 | Oct-22 |
| 3 | Road | NSW | Lockhart Shire council | Shire and town entrance signs | Other - Installation of five entry signs at locations that currently do not have signage as follows: 1. The Rock Collingullie Rd– Shire Entrance Sign | Complete | \$30,000 | Jan-22 | May-22 |
| 3 | Road | NSW | Lockhart Shire council | Lockhart, Osborne and The Rock Recreation Grounds internal roads and car parks | Sealing – sealing of internal roads and car parking areas at the 1. Lockhart, 2. Osborne, and | Complete | \$350,000 | Jan-22 | Mar-22 |
| 3 | Community | NSW | Lockhart Shire council | The Rock Recreation Ground fencing | Repairs/Replacement of fencing – replace section of boundary fence along Wilson St and replace main oval perimeter fence. | Complete | \$89,000 | Feb-22 | May-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|--|-------------|-----------------|------------|----------|
| 3 | Community | NSW | Lockhart Shire council | Yerong Creek Recreation Ground – Irrigation System Stages 2 and 3 | Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc | Complete | \$58,000 | Sep-22 | Apr-23 |
| 3 | Community | NSW | Lockhart Shire council | Osborne Recreation Ground – Netball Courts Ancillary | Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc | Complete | \$116,000 | Oct-22 | Mar-23 |
| 3 | Community | NSW | Lockhart Shire council | Lockhart Recreation Ground lighting | Works to upgrade, repair or maintain sporting ovals. Upgrading of lighting to improve utility and safety of the main oval. | Complete | \$75,000 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Lockhart Shire council | Osborne Recreation Ground lighting | Works to upgrade, repair or maintain sporting ovals. Upgrading of lighting to improve utility and safety of the main oval. | Complete | \$75,000 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Lockhart Shire council | The Rock Recreation Ground lighting | Works to upgrade, repair or maintain sporting ovals. Upgrading of lighting to improve utility and safety of the main oval. | Complete | \$93,000 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Lockhart Shire council | Yerong Creek Chaff Cart display | Display of a fully restored chaff cart at base of water tower mural to enhance tourist offering. The project also involves converting an existing old shed into a covered display space for the restored Chaff Cart. | Complete | \$15,000 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Lockhart Shire council | Installation of CCTV cameras at Lockhart, Osborne and The Rock Recreation Grounds and Lockhart and The Rock main streets | Works associated with installing a fixed mobile CCTV system at: 1. Lockhart Recreation Ground 2. Osborne Recreation Ground | Complete | \$80,000 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Lockhart Shire council | Improved street lighting at Lockhart | Works related to vehicle traffic and pedestrian lighting – additional lighting from Lockhart CBD to Lockhart Caravan Park | Complete | \$20,000 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Lockhart Shire council | Yerong Creek Stanley Galvin Park Footpaths | Improved Accessibility of Community Facilities and Areas | Complete | \$25,000 | Nov-22 | Jun-23 |
| 4 | Community | NSW | Lockhart Shire council | The Rock Show Society Pavilion | New Show Pavilion Improved accessibility of community facilities and areas Sporting and recreation facilities | In Planning | \$200,000 | Nov-23 | Jun-25 |
| 4 | Community | NSW | Lockhart Shire council | Pleasant Hills Tennis Courts | Resurfacing of two tennis courts Sporting and recreation facilities | In Planning | \$80,000 | Oct-23 | Jun-25 |
| 4 | Community | NSW | Lockhart Shire council | Lockhart Community Gym and Health and Well Being Centre | To build a 288sqm accessible community Gym including a Health and Well Being Centre Improved accessibility of community facilities and areas. Sporting and recreation facilities | In Planning | \$290,000 | Nov-23 | Jun-25 |
| 4 | Community | NSW | Lockhart Shire council | Pleasant Hills Rec Ground Amenities Block | To repair existing ablution block at the recreation reserve Improved accessibility of community facilities and areas Sporting and recreation facilities | In Planning | \$100,000 | Oct-23 | Jun-25 |
| 4 | Road | NSW | Lockhart Shire council | Figtree Road Intersection | Upgrade redesigned intersection. Reconstruction . Traffic improvement | In Planning | \$100,000 | Oct-23 | Jun-25 |
| 4 | Road | NSW | Lockhart Shire council | Vincent's Road | Sealing 0.2km of Vincent's Road Sealing | In Planning | \$36,561 | Oct-23 | Jun-25 |
| 4 | Road | NSW | Lockhart Shire council | Davidson's Hill Shoulder Widening | Widen shoulders on Davidson's Hill, German. Church Road (500m). Sealing | In Planning | \$300,000 | Oct-23 | Jun-25 |
| 4 | Road | NSW | Lockhart Shire council | Vincent's Road | Sealing an extra 1.8km of Vincent's Road. Sealing | In Planning | \$188,315 | Oct-23 | Jun-25 |
| 1 | Road | NSW | Lord Howe Island Board | Muttonbird Drive, Lord Howe Island - Road Maintenance | This road is suffering from significant areas of major potholing, seal failure, road foundation failure, edgebreak, road surface distortions. | Complete | \$51,429 | May-21 | Oct-21 |
| 2 | Road | NSW | Lord Howe Island Board | Muttonbird Drive Stage 2 | Road reconstruction. This is to supplement an existing LRCI Phase 1 project to reconstruct a 200m section of this road. The project has had a cost and budget overrun due to the underlying poor condition of original road base which was not evident at the start of the | Complete | \$30,828 | Sep-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Community | NSW | Lord Howe Island Board | Swimming Pontoon | Purchase and install new swimming pontoon, Lord Howe Island Lagoon. | Complete | \$13,500 | Sep-21 | Dec-21 |
| 3 | Combination | NSW | Lord Howe Island Board | Depot pavement renewal | Lord Howe Island is a remote island in the south Pacific with the local Authority being the Lord Howe Island Board (LHIB) and a community population of around 400 people. LHIB manages numerous Civil Infrastructure Services streams from its operational depot and well | Complete | \$102,858 | Jul-22 | Jun-23 |
| 1 | Community | NSW | Maitland City Council | Construction of 700m of new off-road shared path running the length of Steamer Street Morpeth and connecting Morpeth Road to Queens Wharf. | To provide a connection in a off road shared pathway project, as part of the development of a network of shared paths, that link local iconic areas, increase cycle tourism and provide areas for families to exercise and connect - forms part of a broader project to link Morpeth | Complete | \$439,837 | Aug-21 | Dec-21 |
| 1 | Community | NSW | Maitland City Council | Off-road shared path along Chisholm Rd | Connecting the network of shared paths and footpaths from Mount Vincent and Chisholm Roads to Stocklands and New England Highway. Supports access from local retirement village and provides passive surveillance of a local playground. | Complete | \$332,920 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Maitland City Council | Irrigation system installation to two playing fields | Irrigation system installation to two playing fields, including installation of sub-surface irrigation with pop up sprinklers, water storage buffer tank, electronic control system with in ground moisture sensors which relay soil moisture conditions to a centralised computer | Complete | \$100,000 | Feb-21 | Jun-21 |
| 2 | Community | NSW | Maitland City Council | Bolwarra Lookout | Work categories: Off road carparks; toilet blocks; picnic shelters or barbeque facilities at community parks Project description: Connection from western Paterson Road, car park and access | Complete | \$700,000 | Sep-21 | Jun-22 |
| 2 | Community | NSW | Maitland City Council | Largs Footpath | Work categories: Bicycle and walking paths Project description: Connectivity between School Arts, Hotel, Largs Oval, Largs School and Dunmore Road | Complete | \$350,000 | May-22 | Jun-22 |
| 2 | Community | NSW | Maitland City Council | Bolwarra Oval Footpath | Work categories: Bicycle and walking paths Project description: Connection from Paterson Road to Bolwarra Oval, connections around oval for spectators, additional connection to Bolwarra School | Complete | \$460,000 | Dec-21 | Jun-22 |
| 2 | Community | NSW | Maitland City Council | Fieldsend Oval | Work categories: Off road carparks; repairs/replacement of fencing; landscaping improvements Project description: Car Park upgrade, storage upgrades, site fencing and landscaping area | Complete | \$650,000 | Sep-21 | May-22 |
| 2 | Community | NSW | Maitland City Council | Thornton Shared Path | Work categories: Bicycle and walking paths Project description: Upgrade footpath in Thornton - component of links between School, shops, train station and Chisholm | Complete | \$660,583 | Aug-21 | Apr-22 |
| 3 | Road | NSW | Maitland City Council | Access improvements Bolwarra Sports Complex | Upgrade of access from Bolwarra Road, incorporating safety improvements to culvert crossing including pedestrian access / pathway. Continues development of site to meet user needs. Fields used primarily for football, Bolwarra / Lorn Junior Football Club and site more | Complete | \$352,000 | Apr-23 | Jul-23 |
| 3 | Community | NSW | Maitland City Council | Skate park, Ernie Jurd Largs | Skate park for the growing community of Largs and Bolwarra, located within the Ernie Jurd sports site. The skate park will replace the existing facility which is outdated and in need of major repair. | In Planning | \$604,000 | Oct-23 | Jan-24 |
| 3 | Road | NSW | Maitland City Council | Lorn Pedestrian Refuge – Belmore / Glenarvon Road intersection | Improve safety for pedestrians at the Belmore Road / Glenarvon Road intersection. The Lorn Pedestrian Refugee works are the installation of a concrete median with a break to allow pedestrian and cyclist to shelter within the island and cross the road a single traffic lane at a | Complete | \$80,514 | Jul-23 | Aug-23 |
| 3 | Community | NSW | Maitland City Council | Maitland River Walk – shared pathway extension | The River Walk is an iconic local attraction, extending along the Hunter River in Central Maitland. This project will extend the shared pathway further east along riverbank – connecting CBD to Maitland Regional Sports Complex. Stage 1 will deliver 220 metres of | In Planning | \$280,000 | Nov-23 | Jan-24 |
| 3 | Community | NSW | Maitland City Council | Thornton shared pathway – rail bridge via Hartley Drive | Connect shared pathway missing link Thornton Rail Bridge to Hartley Drive, being between the bus stop and rail bridge existing pathways, improving pedestrian/cyclist safety. | Complete | \$429,000 | May-23 | Jul-23 |
| 1 | Community | NSW | Mid-Coast Council | Old Bar Park - Facilities | Outdated and poorly positioned toilet blocks. Playground inadequate size for volume | Complete | \$400,000 | Sep-21 | Dec-21 |
| 1 | Combination | NSW | Mid-Coast Council | Tea Gardens Swimming Pool - Access | Removal of steps, turnstiles, widening of doors to facilitate compliant access to the pool | Complete | \$300,000 | Mar-21 | Dec-21 |
| 1 | Community | NSW | Mid-Coast Council | Pelican Boardwalk Memorial Drive - Access Platform | Formal access to water will reduce erosion of the adjoining land where an informal access has been created | Complete | \$300,000 | Feb-22 | Jun-23 |
| 1 | Community | NSW | Mid-Coast Council | Fazio Park - Water Playground | Upgrading an under-utilised park to incorporate modern facilities, including all accessible amenities, green spaces, water playground and shade | Complete | \$500,000 | Dec-21 | Apr-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | Mid-Coast Council | Boomerang Drive, Boomerang Beach - Walking Paths | Improve the pedestrian and bike path network between the residential areas of boomerang Beach and the Pacific Palms Public School. | Complete | \$200,000 | Oct-21 | Dec-21 |
| 1 | Community | NSW | Mid-Coast Council | Queen Street, Wingham - Walking Paths and Landscaping | Providing the banner poles as a tool to promote local events and increase patronage. Landscaping and path improvements have been incorporated into the works to provide accessibility for the community | Complete | \$200,000 | Jul-21 | Jun-22 |
| 1 | Combination | NSW | Mid-Coast Council | Town Creek, Nahiab - Rehabilitation Project | Flood and drainage conveyance along with beautification to the most prominent creek / reserve area of Nahiab to convert the area to a usable community space. | Complete | \$300,000 | Feb-22 | Jun-22 |
| 1 | Combination | NSW | Mid-Coast Council | Multiple Locations Wingham - Revitalisation | Rehabilitation of a very poor condition carpark and the beautification of the main street to revitalise Wingham. Projects have been given priority by the focus group during consultation. Provide safe pedestrian link between town centre and the carpark. | Complete | \$548,835 | Jul-21 | Jul-21 |
| 1 | Community | NSW | Mid-Coast Council | Manning Street, Taree between Victoria Street and Albert Street - Beautification of Taree | Improve pedestrian safety and traffic management. Beautification within the business area of Taree using planter boxes and tree guards as public art combined with a functional purpose. | Complete | \$192,463 | Jul-21 | Mar-22 |
| 2 | Community | NSW | Mid-Coast Council | Manning Entertainment Centre | MEC upgrade and new performance studio space | Underway | \$1,000,000 | Feb-21 | Jun-24 |
| 2 | Community | NSW | Mid-Coast Council | Bicentennial Park | Landscaping & Passive Lighting | Underway | \$150,000 | Jun-21 | Jun-24 |
| 2 | Community | NSW | Mid-Coast Council | Taree Wildcats – Omaru Park | Field Upgrades & New Amenities | Underway | \$790,500 | Nov-21 | Jun-24 |
| 2 | Community | NSW | Mid-Coast Council | Tea Gardens Pool | Stage 2 Disabilities access & amenities | Complete | \$400,000 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Mid-Coast Council | Rec Ground 1 Gloucester | New canteen & storage | Complete | \$250,000 | Jul-21 | Jun-23 |
| 2 | Community | NSW | Mid-Coast Council | Gloucester Netball | Court Reconstruction & new amenities | Complete | \$300,000 | Oct-21 | Jul-22 |
| 2 | Community | NSW | Mid-Coast Council | Wingham Sporting Complex | Grandstand roofing upgrades | Complete | \$400,000 | Sep-21 | Jun-23 |
| 2 | Community | NSW | Mid-Coast Council | Stroud Showground MPC | Tables, Chairs & kitchen equipment | Complete | \$30,000 | Jun-21 | Oct-21 |
| 2 | Community | NSW | Mid-Coast Council | Allworth Riverside | Boat ramp & fishing table improvements | Complete | \$50,000 | Jun-21 | Jun-23 |
| 2 | Community | NSW | Mid-Coast Council | John Wright Park Tuncurry | Park & Recreation upgrade | Complete | \$400,000 | Nov-21 | Aug-22 |
| 2 | Community | NSW | Mid-Coast Council | Tuncurry Rockpool | Playground | Complete | \$250,000 | Jul-21 | Nov-21 |
| 2 | Community | NSW | Mid-Coast Council | Bulahdelah Toilet | Lions Park Toilet & Services upgrades | Complete | \$209,500 | Jun-21 | Dec-21 |
| 2 | Community | NSW | Mid-Coast Council | Pacific Palms | Smiths Lake – Recreation ground upgrade | Complete | \$68,293 | Oct-21 | Dec-21 |
| 2 | Community | NSW | Mid-Coast Council | Harrington Mens Shed | Dust Extraction Fans and new Hoist | Complete | \$10,000 | Jun-21 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Mid-Coast Council | Harrington Little Athletics | Storage Sheds | Complete | \$75,000 | Dec-21 | Mar-22 |
| 2 | Community | NSW | Mid-Coast Council | Hawks Nest Providence Park | Park & Recreation facilities upgrade | Complete | \$330,000 | Jun-21 | Dec-21 |
| 2 | Community | NSW | Mid-Coast Council | Harrington Memorial Hall & Literary Institute | Upgrade to amenities | Complete | \$15,000 | Dec-21 | Mar-22 |
| 3 | Community | NSW | Mid-Coast Council | Coomba Park Foreshore Reserve | Upgrade to Swimming Enclosure | Complete | \$200,000 | Apr-22 | Oct-22 |
| 3 | Community | NSW | Mid-Coast Council | Forster Marine Drive | Pelican Boardwalk Redecking | Complete | \$100,000 | Apr-22 | Apr-22 |
| 3 | Community | NSW | Mid-Coast Council | Forster Main Beach | Retaining Wall Extension | Complete | \$250,000 | Apr-22 | Jun-22 |
| 3 | Community | NSW | Mid-Coast Council | Marjorie Debert Reserve, Forster | Playground Upgrade | Complete | \$70,000 | May-22 | Jun-22 |
| 3 | Community | NSW | Mid-Coast Council | Allworth Foreshore Reserve | Swimming Enclosure | Complete | \$200,000 | May-22 | Dec-22 |
| 3 | Community | NSW | Mid-Coast Council | King George V Memorial Park, Gloucester | Playground Upgrade | Complete | \$120,000 | May-22 | Jun-22 |
| 3 | Community | NSW | Mid-Coast Council | Gloucester District Park | Recreation Facility Upgrades | Complete | \$200,000 | May-22 | Jun-22 |
| 3 | Community | NSW | Mid-Coast Council | Fazio Park, Tuncurry | Water Park Amenities. The problem being resolved is the existing swimming pool and surrounding park has been non-operational for 3 years due to ongoing operational/maintenance issues (leaks), this new precinct provides the local community | Complete | \$450,000 | Apr-22 | Sep-22 |
| 3 | Community | NSW | Mid-Coast Council | Manning Entertainment Centre. Taree | Building & Carpark upgrades | Complete | \$200,000 | Apr-22 | Jul-22 |
| 3 | Community | NSW | Mid-Coast Council | Esmond Hogan Park Harrington | Storage Shed Upgrade. The Harrington little athletics club & football clubs currently store sporting equipment in a 20' container that leaks during every rain event and is deemed beyond repair. This new storage shed provides a safe, clean and weatherproof alternative | Complete | \$40,000 | Jan-22 | Apr-22 |
| 3 | Community | NSW | Mid-Coast Council | Tinonee Community Garden | Community Garden | Complete | \$20,000 | Apr-22 | Jun-22 |
| 3 | Community | NSW | Mid-Coast Council | Wingham Riverside Reserve | Recreation Facility Upgrades | Complete | \$100,000 | May-22 | Aug-22 |
| 3 | Community | NSW | Mid-Coast Council | Taree Recreation Centre | Danny Buderus Amenity Upgrades | Complete | \$400,000 | Apr-22 | Jul-22 |
| 3 | Community | NSW | Mid-Coast Council | Cundletown Sports Fields | Amenity Upgrades | Complete | \$300,000 | Apr-22 | Jul-22 |
| 3 | Community | NSW | Mid-Coast Council | Ellenborough Falls | Walkway Upgrades | Complete | \$350,000 | Apr-22 | Dec-22 |
| 3 | Combination | NSW | Mid-Coast Council | Wingham CBD Road and Streetscape Upgrades | Road reconstruction on Farquhar Street between Primrose Street and Bent Street, intersection upgrade at Farquhar / Bent Street and streetscape improvements in the Wingham CBD including streetlighting upgrade, walking path improvements and | Complete | \$3,784,926 | Oct-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Mid-Western Regional Council | Walkers Oval: Construction of new walking path from the Cudgegong River through the Walkers Oval | Completing walking paths in this area, creating accessible pathways for the community | Complete | \$175,000 | Nov-20 | Dec-21 |
| 1 | Community | NSW | Mid-Western Regional Council | Glen Willow Regional Sporting Precinct: Community Off-Leash Dog Park | The existing site no longer meets the needs of the community. The relocation will allow for easier access from the popular riverside walking track , minimize disruptions to facility access during major sporting events/activities and provide an opportunity to add facilities | Complete | \$150,000 | Feb-21 | Aug-21 |
| 1 | Community | NSW | Mid-Western Regional Council | Multiple locations in Gulgong, Kandos, Mudgee & Rylstone: Installation of pathway extensions | To reduce pedestrian access severance and enhance safe and convenient crossing opportunities • Improve route connectivity by filling in the gaps between pathways in areas with existing | Complete | \$500,000 | Jan-21 | Jun-21 |
| 1 | Road | NSW | Mid-Western Regional Council | Township of Kandos Drainage | Problems identified in the Kandos flood study | Complete | \$700,932 | May-21 | Mar-22 |
| 2 | Road | NSW | Mid-Western Regional Council | Glen Willow to Putta Bucca link road approaches. Glen Willow Regional Sporting Complex Mudgee (Putta Bucca) | The new road from Glen Willow south loop toward Putta Bucca Road will reduce the traffic loads in the existing one Glen Willow Complex entrance. The new entrance (north) will allow people traveling from north of Mudgee to access Complex parking easily, and leave the Glen | Underway | \$1,681,057 | Jul-21 | Jun-24 |
| 3 | Community | NSW | Mid-Western Regional Council | Gulgong Tennis Courts Upgrade: Sporting and recreation facilities | Works to repair and upgrade the surfaces of Gulgong Tennis Courts. | Complete | \$230,000 | Apr-22 | Jun-23 |
| 3 | Community | NSW | Mid-Western Regional Council | Kandos Community Hall Upgrades: Painting/Improvements to community facilities | External Painting improvements and Upgrades at Kandos Community Hall. | Underway | \$66,005 | Jan-22 | Jun-24 |
| 3 | Community | NSW | Mid-Western Regional Council | Construction of Stage 2 of Putta Bucca Training Camp Facility: Other | Project will construct two community buildings at the Putta Bucca Training Camp Facility to support community in emergency situations, and sport and recreation at nearby Glen Willow Sporting Complex. | Underway | \$2,761,864 | Sep-22 | Jun-24 |
| 1 | Community | NSW | Moree Plains Shire Council | Village Halls - Amenity | Currently several village halls have a functionally non-compliant primary septic system which requires frequent liquid waste removal to prevent the wastewater from being leached out onto the ground surface. This creates an environmental and compliance issue | Underway | \$100,000 | Nov-20 | Dec-23 |
| 1 | Road | NSW | Moree Plains Shire Council | Shire Wide - Gravel Resheeting | Currently, there is a lack of suitable road pavement cover resulting in access issues during wet periods. This is due to natural soils being exposed as the wearing course road layer. Currently many of the Shire's roads provide critical access for primary producers to | Complete | \$987,679 | Mar-21 | Jun-23 |
| 1 | Community | NSW | Moree Plains Shire Council | Moree Civic Precinct | Currently, the Moree township does not have any multi-purpose venue that is capable of hosting large-scale dinners and entertainment events. This problem was to be resolved during the course of the originally scoped and budgeted Moree Civic Precinct | Complete | \$640,959 | Feb-21 | Jun-22 |
| 1 | Community | NSW | Moree Plains Shire Council | Shared Pathways - Herbert Street, Moree and North Street, Boggabilla | Currently, there is a lack of suitable pathways to facilitate the foot traffic in both Moree and Boggabilla, leading to many patrons utilising the roadway for a smoother walking surface. | Complete | \$86,250 | Feb-21 | May-21 |
| 2 | Community | NSW | Moree Plains Shire Council | Project Name: Moree Netball Courts Renewal Location: Moree Netball Courts, Ron Harborne Oval, | The project will upgrade and repair Moree's 6 netball courts which are currently closed due to the courts being deemed unfit for use. The Moree Netball Association and the general public currently have no home ground and are forced to utilise the indoor basketball courts | Underway | \$680,000 | Aug-21 | Jun-24 |
| 2 | Community | NSW | Moree Plains Shire Council | Project Name: Mungindi Courts Renewal Location: Mungindi Tennis and Netball Courts, Wirrah St, | Project funding from LRCI will contribute to Stage 2 of the Mungindi Courts Upgrade Project. The project will include upgrades of two tennis courts and a netball court at the Mungindi Courts complex. | Underway | \$300,000 | Aug-21 | Jun-24 |
| 2 | Combination | NSW | Moree Plains Shire Council | Project Name: Moree CBD Pedestrian Safety Works Location: Moree CBD, Balo St, Heber St | The Project includes installing multiple pedestrian islands in the CBD. In addition to pedestrian crossings and traffic lights, this project will help improve | Complete | \$326,460 | Mar-22 | Jun-23 |
| 2 | Community | NSW | Moree Plains Shire Council | Project Name: Boughton Oval 100m track Location: Boughton Oval, 45 Jones Avenue, Moree | Boughton Oval is the major oval in Moree used for athletics activities. Located close by to primary and secondary schools, the Oval is used by schools and the local Little Athletics Club. | Complete | \$100,000 | Nov-22 | Jan-23 |
| 2 | Combination | NSW | Moree Plains Shire Council | Project Name: Shared Pathways - Moree Location: various priority locations in Moree | Establishing shared pathways in Moree to better connect residential, recreational and commercial areas has long been a priority for Moree Plains Shire. | Complete | \$152,055 | Nov-22 | Jan-23 |
| 3 | Road | NSW | Moree Plains Shire Council | Rural Roads & Drainage, Replace and upgrade two culverts (6 cell culverts) on Bruxner Highway | Bridge works – replacing failing culverts on Bruxner Way, NSW - Problem is failing infrastructure restricting weight of trucks using the road negatively impacting on agriculture and logistic productivity. (15klms south east of Boggabilla, NSW) | Underway | \$1,000,000 | Jun-23 | Jun-24 |
| 3 | Community | NSW | Moree Plains Shire Council | Bank Art Museum Moree (BAMM) 25 Frome Street, Moree, NSW – Improve access and upgrade climate control. | Improvement to Community facility BAMM is located in a century old building with non-compliant access representing a barrier to the less mobile in our community. The climate control in the Museum does not meet modern standards to protect art. The sub-standard | Underway | \$860,000 | Dec-22 | Jan-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | NSW | Moree Plains Shire Council | Moree Civic Precinct Redevelopment (Memorial Hall) – 52 Balo Street, Moree NSW. | Painting/Improvement of Civic Facilities. Problem - The interior and exterior of the memorial is in poor condition and requires stripping of the old paint and reapplication. The scope of the project is beyond the financial capacity of Council yet the community values | Underway | \$1,629,776 | Jun-23 | Sep-23 |
| 3 | Community | NSW | Moree Plains Shire Council | Nana Brazel Park Pallamallawa, NSW | Playgrounds and Skate parks – upgrade safety of playground & construct a child’s learner bike track. Problem – families of Pallamallawa have expressed concern about the safety of children using the playground given its proximity to a freight route. Parents have requested | Underway | \$100,000 | Aug-23 | Oct-23 |
| 3 | Community | NSW | Moree Plains Shire Council | Ashley Sports Apparatus, NSW | Playgrounds and Skate parks – build a multi-sport hitting wall. The problem being addressed is to provide a variety of low cost sporting and recreational activities to the children of Ashley. The Wall will facilitate cricket, handball, soccer and other sports. | Underway | \$40,000 | Jan-23 | Jun-24 |
| 1 | Community | NSW | Mosman Municipal Council | Fencing - Parriwi Road Guardrail Reconstruction | Road and Pedestrian Safety | Complete | \$70,000 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Mosman Municipal Council | Road and Footpath Rehabilitation Works | Footpath - Addressing safety issues such as trip hazards Road - Rehabilitation of deteriorated sections of the road to improve traffic safety | Complete | \$79,862 | Aug-20 | Jun-21 |
| 2 | Community | NSW | Mosman Municipal Council | Memory Park Amenities | Construction of an accessible public toilet at Memory Park. Construction of an accessible public toilet at Memory Park. | Complete | \$250,000 | Oct-21 | Jun-22 |
| 2 | Community | NSW | Mosman Municipal Council | Playground Upgrades - [Spit Road and Lawry Plunkett] | Upgrades to aging play equipment. [Playgrounds and Skate parks (including all ability playgrounds)] | Complete | \$115,000 | Nov-21 | Jun-22 |
| 2 | Community | NSW | Mosman Municipal Council | Boronia House Refurbishment | Rehabilitation of a heritage listed community building - [Painting/Improvements to community facilities] | Complete | \$100,000 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Mosman Municipal Council | Road Re-sheeting Works [Cowles road and other] | Re-sheeting of identified roads [Sheeting / Re-sheeting] | Complete | \$169,300 | Sep-21 | Apr-22 |
| 2 | Road | NSW | Mosman Municipal Council | Fencing Replacement Works [Kiora Ave and other] | Replacement of identified fencing [Repairs/Replacement of fencing] | Complete | \$200,000 | Aug-21 | Jun-22 |
| 2 | Combination | NSW | Mosman Municipal Council | Harbour Street Traffic Island Upgrade | Upgrade to existing traffic island on Harbour Street for compliance and pedestrian safety [Traffic improvement] | Complete | \$43,890 | Oct-21 | Oct-21 |
| 2 | Community | NSW | Mosman Municipal Council | Hampshire Park Lighting | Installation of park lighting for safety | Complete | \$26,217 | Feb-22 | May-22 |
| 3 | Community | NSW | Mosman Municipal Council | Inkerman Street Jetty and Seawall Refurbishment, [Unmade Inkerman Street] | Improvements to community facilities, Sporting and recreation facilities, Other (Installation of a formal dinghy rack, footpath upgrades, jetty and seawall refurbishment for safer water access) | Complete | \$170,000 | Apr-23 | Jun-23 |
| 3 | Road | NSW | Mosman Municipal Council | Athol Hall Traffic and Safety Improvements, [Athol Hall intersection and surrounds] | Replacement of Kerbs and Gutter, Installation of pedestrian islands and crossing improvements including all signage, line marking and asphalt replacement | Complete | \$50,000 | Feb-22 | Sep-22 |
| 3 | Road | NSW | Mosman Municipal Council | Steps Rehabilitation Works | Walking Paths (Improvements to steps in common walking routes) -Access and safety improvements to and from Balmoral Beach and other community areas and facilities. - Current existing steps are uneven with rise and goings non-compliant. Goal of the works is | Complete | \$79,724 | Oct-22 | Jun-23 |
| 1 | Road | NSW | Murray River Council | Kilkerrin Drive road works | Edge breaking, potholes, rutting | Complete | \$91,000 | Oct-20 | Apr-21 |
| 1 | Road | NSW | Murray River Council | Widen Punt road works | Punt Road in front of the hospital is too narrow to cater for local traffic and parked cars. | Complete | \$55,000 | Feb-21 | Sep-21 |
| 1 | Road | NSW | Murray River Council | Noorong Street road works | Pavement is failing, | Complete | \$56,000 | Mar-21 | Sep-21 |
| 1 | Road | NSW | Murray River Council | Lignum Road | Current road is unsealed and forms a major link to the Business Park area. | Complete | \$704,710 | Dec-20 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Murray River Council | Picnic Point Road - Construct sealed path between Deadmans Creek Bridge and the Bird Hide along Picnic Point Road | Footpath stop at the Deadmans Creek Bridge and needs to extend to the Bird Hide in the National Park. | Complete | \$57,949 | Nov-20 | Jan-21 |
| 1 | Community | NSW | Murray River Council | Mathoura Street - Concrete footpath | Safety of kids | Complete | \$34,155 | Oct-20 | Apr-21 |
| 1 | Road | NSW | Murray River Council | Replacement of an old closed timber bridge with a new reinforced concrete bridge, Nacurrie Road North/Middle Creek Bridge | Old timber bridge closed to traffic. New bridge will provide farm gate/ last mile access to local, arterial and regional freight and transport networks for movement of farm inputs, machinery, livestock, grain, horticulture. | Complete | \$400,000 | Feb-21 | Jun-21 |
| 1 | Road | NSW | Murray River Council | Replacement of an old closed timber bridge with a new reinforced concrete bridge designed - Merran Creek Bridge | Old timer bridge closed to traffic. New bridge will provide farm gate/ last mile access to local, arterial and regional freight and transport networks for movement of farm inputs, machinery, livestock, grain, horticulture. | Complete | \$400,000 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Murray River Council | Murray street - construction of a shared path | Access for mobility, pedestrians and cyclists | Complete | \$33,000 | Nov-20 | May-21 |
| 1 | Community | NSW | Murray River Council | Noorong Street - construction of a shared path | Current path is too narrow for pedestrians and cycles | Complete | \$30,000 | Oct-20 | Oct-20 |
| 2 | Road | NSW | Murray River Council | K&G construction- Punt Road Barham | Improve drainage in residential area | Complete | \$145,000 | Apr-21 | Nov-21 |
| 2 | Road | NSW | Murray River Council | K&G replacement-Mathoura St, Mathoura | Improve drainage in residential area | Complete | \$55,000 | Mar-21 | May-21 |
| 2 | Road | NSW | Murray River Council | K&G replacement-Yarrein St, Barham | Improve drainage in residential area | Complete | \$145,000 | Oct-21 | Dec-21 |
| 2 | Road | NSW | Murray River Council | Construct Gray Street, Mathoura | Construct unsealed road | Complete | \$102,000 | Nov-21 | Dec-21 |
| 2 | Road | NSW | Murray River Council | Construct Boundary Road, Moama | Construct unsealed road | Complete | \$95,000 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction- Conargo St, Mathoura | Works involving pedestrian infrastructure | Complete | \$22,700 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction-Lawrence St , Mathoura | Works involving pedestrian infrastructure | Complete | \$30,360 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction-Burnes St, Mathoura | Works involving pedestrian infrastructure | Complete | \$41,000 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction-Morris St, Mathoura | Works involving pedestrian infrastructure | Complete | \$22,700 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction-Stevens St, Mathoura | Works involving pedestrian infrastructure | Complete | \$22,700 | Jun-21 | Oct-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction-Livingstone St, Mathoura | Works involving pedestrian infrastructure | Complete | \$42,000 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction-Moira St, Mathoura | Works involving pedestrian infrastructure | Complete | \$22,700 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction-Mathoura St, Mathoura | Works involving pedestrian infrastructure | Complete | \$40,000 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Murray River Council | Cycle Path Construction-Conargo St, Mathoura | Works involving cycling and pedestrian infrastructure | Complete | \$122,000 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Murray River Council | Cycle Path Construction- Frome St, Mathoura | Works involving cycling and pedestrian infrastructure | Complete | \$14,500 | Apr-21 | Jun-21 |
| 2 | Combination | NSW | Murray River Council | Construct Truck Parking area – Moama St, Mathoura | Off road truck parking – widen and seal existing gravel parking area | Complete | \$156,000 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction- Holmes St, Moama | Works involving pedestrian infrastructure | Complete | \$108,093 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction- Warden St, Moama | Works involving pedestrian infrastructure | Complete | \$45,000 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Murray River Council | Hotmix on Bike Path- 24 Lane, Moama | Works involving cycling and pedestrian infrastructure | Complete | \$95,000 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Murray River Council | Install PAMP crossing- Jacana St, Moama | Works involving pedestrian infrastructure | Complete | \$14,000 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction- Martin St, Moama | Works involving pedestrian infrastructure | Complete | \$76,000 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction- Sky Ave, Moama | Works involving pedestrian infrastructure | Complete | \$18,000 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction- Gonn St, Barham | Works involving pedestrian infrastructure | Complete | \$40,000 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Murray River Council | Footpath Construction- Murray St, Barham | Works involving pedestrian infrastructure | Complete | \$85,000 | Apr-21 | Dec-21 |
| 3 | Community | NSW | Murray River Council | Foot Bridges at Horseshoe Lagoon | Design, construction and commissioning of foot bridges across Horseshoe Lagoon at Moama. | Complete | \$1,800,000 | Feb-22 | Aug-22 |
| 3 | Road | NSW | Murray River Council | Seal Cappiello Lane – Barham (975m) | Putting seal on an unsealed road. | Complete | \$362,800 | Nov-22 | Feb-23 |
| 3 | Road | NSW | Murray River Council | Seal Milgate Road Moama from Cobb Highway (1.3km) | Putting seal on an unsealed road. | Complete | \$558,000 | Nov-22 | Apr-23 |
| 3 | Road | NSW | Murray River Council | Reseal North Barham Road, Barham (5660m) | Subsequent sealing of road. | Complete | \$340,000 | Sep-22 | Feb-23 |
| 3 | Road | NSW | Murray River Council | Seal road shoulders: Baratta Street, Moulamein | Putting seal on unseal shoulders. | Complete | \$34,000 | Sep-22 | Dec-22 |
| 3 | Road | NSW | Murray River Council | Murray Downs - Swan Hill Road(2200m) | Works involving cycling infrastructure. | Complete | \$191,000 | Sep-22 | Mar-23 |
| 3 | Road | NSW | Murray River Council | Perricoota Rd – West of Filtration plant (227m) | Works involving cycling infrastructure. | Complete | \$30,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | Murray River Council | Truck Parking North of Moulamein | Formalising of truck parking. | Complete | \$95,000 | Jan-23 | Apr-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Road | NSW | Murray River Council | Turora Street, Moulamein (200m) | Works involving pedestrian infrastructure. | Complete | \$36,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | Murray River Council | Baratta Street, Moulamein (140m) | Works involving pedestrian infrastructure. | Complete | \$31,500 | Oct-22 | Dec-22 |
| 3 | Road | NSW | Murray River Council | Tallow Street, Moulamein | Works involving pedestrian infrastructure. | Complete | \$52,000 | Aug-22 | Dec-22 |
| 3 | Road | NSW | Murray River Council | Yarrein Street, Barham(300m) | Kerb and guttering and related activities to improve drainage. | Complete | \$94,000 | Feb-23 | May-23 |
| 3 | Road | NSW | Murray River Council | Baratta Street, Moulamein(120m) -new | Kerb and guttering and related activities to improve drainage. | Complete | \$19,328 | Oct-22 | Dec-22 |
| 3 | Community | NSW | Murray River Council | Install 1.80m high security fence around Perricoota Rd drainage basin | Works relating to building a new fence. | Complete | \$42,000 | Oct-22 | Jan-23 |
| 3 | Community | NSW | Murray River Council | Install farm fence along Western border of Moama Wetlands area | Works relating to building a new fence. | Complete | \$38,000 | Oct-22 | Jan-23 |
| 1 | Road | NSW | Murrumbidgee Council | Bencubbin Avenue - road works | Improved safety for heavy and light vehicle by enabling trucks to park off the travelling lanes, and improve visibility and traffic flow along Bencubbin Ave. | Complete | \$1,008,021 | Mar-21 | Jun-22 |
| 2 | Community | NSW | Murrumbidgee Council | Murrumbidgee LGA playgrounds upgrade | Playground - Renew & relocate equipment and install rubber soft fall | Complete | \$147,065 | Jun-21 | Jun-23 |
| 2 | Community | NSW | Murrumbidgee Council | Southey Street, Jerilderie - skate park | Skate park - Construct mini speed bowl | Complete | \$100,000 | Jun-21 | Jun-22 |
| 2 | Community | NSW | Murrumbidgee Council | Carrington Street, Darlington Point - skate park | Skate park - Construct mini speed bowl | Complete | \$177,935 | Jun-21 | Mar-22 |
| 2 | Combination | NSW | Murrumbidgee Council | Carrington Street, Darlington Point - parking area and toilets | Off road car parking - Construct off road parking area including kerb & gutter and disabled public toilets | Complete | \$349,980 | Jun-21 | Jun-23 |
| 3 | Road | NSW | Murrumbidgee Council | Four Corners Road, Coleambally | Reconstruction & sealing of Four Corners Road, Coleambally from chainage 20 to chainage 40 | Underway | \$630,660 | Jun-23 | Dec-23 |
| 3 | Combination | NSW | Murrumbidgee Council | Carrington Street, Darlington Point | Off road car parking - Provision of drainage, kerb & gutter and off street parking areas adjacent to Carrington Street, Darlington Point | Underway | \$750,000 | Mar-23 | Jun-24 |
| 3 | Community | NSW | Murrumbidgee Council | Falcon Road, Coleambally | Swimming Pool - Upgrade amenities & construct shade shelters at Coleambally Pool | Underway | \$250,000 | Apr-22 | Jun-24 |
| 3 | Combination | NSW | Murrumbidgee Council | Falcon Road, Coleambally, Car park upgrade | Provision of car parking, foot paving, drainage, kerb & gutter, bitumen sealing, line marking and landscaping at Coleambally Sports Precinct | Underway | \$385,382 | Apr-22 | Mar-24 |
| 1 | Community | NSW | Muswellbrook Shire Council | Muswellbrook Aquatic and Fitness Centre upgrade | The Muswellbrook Aquatic & Fitness Centre is a much loved community asset. The outdoor pool (Ruth White Memorial Pool) is 91 years old. The planned new and renewal works is to provide a facility that can continue to service the community in the future. | Complete | \$577,898 | Jul-20 | Jun-22 |
| 2 | Community | NSW | Muswellbrook Shire Council | Muswellbrook Animal Shelter (Animal Care Facility) Construction, Sydney Street, Muswellbrook (Other) | The Animal Shelter will comprise deposit pens, adoption and private boarding kennels, seized and stray animal kennels, a dog park, stock pound, nursery, cafe and a new sustainability hub. The facility will be co-located the Community Conservation, Land Management | Complete | \$565,765 | Jul-21 | Jul-23 |
| 2 | Road | NSW | Muswellbrook Shire Council | Path, Ironbark Road, Muswellbrook (Bicycle and walking path) | Concrete shared use path between Adams St and Rutherford Rd. The path is 350m in length and 2m wide. The project also involves tree planting to encourage active forms of transport. | Complete | \$250,000 | Jul-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | NSW | Muswellbrook Shire Council | Public Domain Works around the Donald Horne Building in Bridge Street Muswellbrook (Landscaping Improvements) | Hard and soft landscaping around the curtilage of the Donald Horne Building and connecting two adjacent State Heritage listed items (Weidmann Cottage and Loxton House). The hard landscaping will use 8 cm sandstone pavers. The building will be home to the Upper Hunter | Complete | \$1,077,366 | Jun-22 | May-23 |
| 3 | Community | NSW | Muswellbrook Shire Council | Installation of shade cloth over the playground equipment at Denman Memorial Park, Denman (Playgrounds and Skate parks) | 13m x 15m x 8m x 8m and 15m x 8m -Total (240m2). Shade sails with column size of 219 x 6.4 CHS.6 x columns anchored with heights of 6.2m and 3.6m on alternate diagonals from ground level to create hyper sail effect. Stainless steel ring (Bridco "SS-10C-13 C") welded to | Complete | \$40,480 | Mar-22 | Oct-22 |
| 3 | Community | NSW | Muswellbrook Shire Council | Installation of shade cloth over the playground equipment (slide) at Highbrook Park, Muswellbrook (Playgrounds and Skate parks) | 13m x 15m x 8m x 8m and 15m x 8m -Total (240m2) Shade sails with column size of 219 x 6.4 CHS.6 x columns anchored with heights of 6.2m and 3.6m on alternate diagonals from ground level to create hyper sail effect. Stainless steel | Complete | \$37,950 | Mar-22 | Oct-22 |
| 1 | Community | NSW | Nambucca Valley Council | Nambucca V-Wall precinct upgrades | Upgrade of aged infrastructure on a very well used foreshore area in Nambucca Heads | Complete | \$310,000 | Nov-20 | Jun-22 |
| 1 | Community | NSW | Nambucca Valley Council | Installation of Banner Poles in the CBD of Nambucca Heads | The CBD of Nambucca Heads needs to be revitalised and enhanced. The installation of Banner Poles to announce events and encourage tourists has been supported by the Chamber of Commerce and locals. | Underway | \$30,000 | Jun-21 | Jun-24 |
| 1 | Community | NSW | Nambucca Valley Council | Upgrading of sections of footpaths in Scotts Head | The sections of footpath being upgraded require improvements and widening in some sections to improve accessibility and potential for pedestrian accidents. | Complete | \$27,000 | Mar-21 | Aug-21 |
| 1 | Community | NSW | Nambucca Valley Council | Valla Beach Footpath creation | There is currently no footpath in this area of Valla Beach and this would address a long term community concern in this very popular small seaside town. | Complete | \$46,500 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Nambucca Valley Council | Enhancement of the recently installed basketball/netball courts and existing Skate Park in Anderson Park, Valla Beach - includes landscaping works. | This project would complete the works to upgrade this wonderful community space in Valla Beach. | Complete | \$21,500 | Jan-21 | Jun-21 |
| 1 | Community | NSW | Nambucca Valley Council | Installation of a Climbing Wall at the Hennessey Tape Oval precinct - this will further enhance this community recreational area in Bowraville. | This project would further enhance the works undertaken at this recreational community precinct in the small rural town of Bowraville. | Complete | \$30,865 | Feb-21 | Jun-22 |
| 1 | Community | NSW | Nambucca Valley Council | Replacement of the existing and aged public toilet | The public toilet block requires replacement as the facility is old, not very accessible and will eventually service the expanding cultural precinct in the area of Nambucca Heads. | Complete | \$150,000 | Dec-20 | Dec-22 |
| 1 | Community | NSW | Nambucca Valley Council | Macksville CBD revitalisation plan implementation | This project will upgrade the pedestrian access in Wallace Lane and action improvements to the Nambucca River foreshore along River Street, Macksville. There is also potential to beautify the town with verandah post reinstatement. | Complete | \$100,000 | Feb-21 | Jun-22 |
| 1 | Road | NSW | Nambucca Valley Council | Macksville CBD - Kerb and gutter upgrades | The community of Macksville, and the Chamber of Commerce, fully support this project to improve the bypassed township of Macksville. | Complete | \$53,000 | Apr-22 | Dec-22 |
| 2 | Community | NSW | Nambucca Valley Council | Ridge Street Nambucca Heads; Work category: Improvements to Community Facilities | Activation of the cultural precinct in Ridge Street, Nambucca Heads to complement the upgrade and improvements to the Nambucca Heads library and associated halls, to include landscaping and courtyard improvements, activation of the passive space underneath the | Complete | \$1,013,000 | Jul-21 | Jun-22 |
| 2 | Community | NSW | Nambucca Valley Council | Adin Street, Scotts Head; Work Category: Bicycle and Walking Paths | Installation of pedestrian refuge and a raised platform in Adin Street, Scotts Head. This project will complement the work done at this location under Phase 1 of the LRCI ensuring safety of school children and families in this area. | Underway | \$20,187 | Jun-21 | Sep-23 |
| 3 | Road | NSW | Nambucca Valley Council | Boat Harbour Road | Rehabilitation Works for sealed Rural Road | Underway | \$350,000 | Feb-23 | Jun-24 |
| 3 | Road | NSW | Nambucca Valley Council | North Arm Road, Segments #87574 and #87437 | Rehabilitation Works for sealed Rural Road | Underway | \$200,000 | Feb-23 | Jun-24 |
| 3 | Road | NSW | Nambucca Valley Council | Congarinni Road North | Rehabilitation Works for sealed Rural Road | Underway | \$50,000 | Feb-23 | Jun-24 |
| 3 | Road | NSW | Nambucca Valley Council | Taylors Arm Road | Rehabilitation Works for sealed Rural Road | Underway | \$250,000 | Feb-23 | Jun-24 |
| 3 | Road | NSW | Nambucca Valley Council | South Arm Road | Rehabilitation Works for sealed Rural Road | Underway | \$250,000 | Feb-23 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | NSW | Nambucca Valley Council | Newee Creek Road | Rehabilitation Works for sealed Rural Road | Underway | \$200,000 | Jan-23 | Jun-24 |
| 3 | Road | NSW | Nambucca Valley Council | Valla Road | Rehabilitation Works for sealed Rural Road | Complete | \$80,000 | Jul-22 | Mar-23 |
| 3 | Community | NSW | Nambucca Valley Council | 21 Ridge Street, Nambucca Heads | Upgrade of toilets inside the Large Hall – Nambucca Community and Arts Centre | Underway | \$75,000 | Mar-23 | Jun-24 |
| 3 | Community | NSW | Nambucca Valley Council | Hennessey Tape Recreational Precinct, Coronation Street, Bowraville | Shade Sails over Bowraville Inclusive Playground | Complete | \$82,730 | Oct-22 | Jun-23 |
| 1 | Road | NSW | Narrabri Shire Council | The proposed works to be conducted are to fully reconstruct the pavement in the three main CBD blocks. | The current road surface in in very poor condition and in its current condition, is not meeting traffic demand. The sub-standard condition has resulted in increased maintenance, which has a flow on effect of increased cost to Council. In addition, the poor road surface | Complete | \$1,475,176 | Apr-22 | Dec-22 |
| 2 | Road | NSW | Narrabri Shire Council | Culgoora Road Rehabilitation | Council will undertake road rehabilitation works on numerous segments of Culgoora Road from segment 30 through to 240. Works will include milling, spreading milled material to obtain desired pavement width, overlay, two coat 8m wide seal, line marking and | Complete | \$1,278,728 | Sep-21 | Jul-22 |
| 2 | Community | NSW | Narrabri Shire Council | Pilliga Playground | Picnic shelter, electric BBQ, tables, chairs and tree planting. | Complete | \$50,000 | Aug-21 | Feb-22 |
| 3 | Road | NSW | Narrabri Shire Council | Hogan Street, Narrabri – Between Saunders and James Streets LHS – 170m : Drainage | Drainage - All existing kerb is to be replaced with 150mm upright kerb | Complete | \$85,000 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Narrabri Shire Council | Saunders Street Narrabri - Between Fitzroy and Hogan Streets LHS – 100m : Drainage | Drainage - All existing kerb is to be replaced with 150mm upright kerb | Complete | \$50,000 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Narrabri Shire Council | Fitzroy Street, Narrabri – Between James and Saunders Streets LHS – 170m : Drainage | Drainage - All existing kerb is to be replaced with 150mm upright kerb | Complete | \$85,000 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Narrabri Shire Council | Balonne Street, Narrabri – Between Dewhurst and Bowen Streets LHS - 210m : Drainage | Drainage - All existing kerb is to be replaced with 150mm upright kerb | Complete | \$105,000 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Narrabri Shire Council | Nandewar Street Narrabri – Between Doyle and Lloyd Streets LHS – 210m : Drainage | Drainage - All existing kerb is to be replaced with 150mm upright kerb | Complete | \$105,000 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Narrabri Shire Council | Violet Street Narrabri – Between Tibbereena Street and Bridge LHS – 85m : Drainage | Drainage - All existing kerb is to be replaced with 150mm upright kerb | Complete | \$42,500 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Narrabri Shire Council | Rose Street, Wee Waa – Between Purcell Ave and Maitland Street LHS – 420m : Drainage | Drainage - All existing kerb is to be replaced with 150mm upright kerb | Complete | \$210,000 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Narrabri Shire Council | Yarrie Lake Road to Pilliga Road Freight Route sealing | Sealing an unsealed Road | Complete | \$2,167,852 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Narrabri Shire Council | Narrabri Toy Library NDCAS 51 Tibbereena St, Narrabri NSW 2390 | Replace tile roof with colorbond and insulation, install fencing for safety and security, repairs to floors, painting and improvements | Complete | \$62,000 | Dec-22 | May-23 |
| 3 | Community | NSW | Narrabri Shire Council | Nurruby Wee Waa Community Childcare, 97 Cowper Street, WEE WAA | Internal and external upgrade for accessibility improved accessibility of community facilities and areas, ramps and screening. | Complete | \$38,000 | Aug-22 | May-23 |
| 1 | Road | NSW | Narrandera Shire Council | Installation of culverts and/or causeways at various location. To provide rock sour protection at recently constructed concrete causeways at various sites. | Improve sour protection at various sites and provide pavement protection at two additional sites by installation of concrete drainage structures to prevent washout. | Complete | \$154,269 | Nov-20 | May-21 |
| 1 | Road | NSW | Narrandera Shire Council | Gravel resheet and sealing of Hay Lane and Arthur Lane | Motorist safety is the major factor being addressed. The existing road has experienced significant gravel lose and subsequently become rough and unsafe to use. The road also creates dust complaints from adjoining residential properties. | Complete | \$41,363 | Feb-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | Narrandera Shire Council | Construction of a rear deck and storage area and Narrandera Arts Centre | Usability of the external area of the facility and allow for the storage of items. | Complete | \$49,297 | Nov-20 | May-21 |
| 1 | Road | NSW | Narrandera Shire Council | Narrandera Indoor Sports Stadium works | Usability as the stadium will be comfortable to all users and visitors throughout winter and aged and outdated amenities will provide cleaner and modern facilities. | Complete | \$112,239 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Narrandera Shire Council | Painting of the western side of the existing water tower, to compliment the existing artwork. | Dark and uninviting area to be converted into welcoming and usable space. | Complete | \$20,638 | Mar-21 | Nov-21 |
| 1 | Road | NSW | Narrandera Shire Council | Glenmoor Road - gravel resheet | Motorist safety is the major factor being addressed. The existing road has experienced significant gravel lose and subsequently become rough and unsafe to use. | Complete | \$62,444 | Feb-21 | Mar-21 |
| 1 | Road | NSW | Narrandera Shire Council | Melbourne street road works | The major problem being addressed is drainage. This work will also provide a physical barrier between motorist and the footpath. | Complete | \$103,299 | Oct-20 | Aug-21 |
| 1 | Community | NSW | Narrandera Shire Council | Brewery Flat Road - Installation of fire pits, shelters and seating within the reserve area for the use of the visitors of the area. | Usability of the recreational area for all visitors, providing a safe and comfortable facilities, which reduce the potential of uncontaminated fires. | Complete | \$54,901 | Nov-20 | Aug-21 |
| 1 | Community | NSW | Narrandera Shire Council | Planting to street trees and associated irrigation within the LGA. | Lack of street shade and visual amenity. | Complete | \$130,231 | Nov-20 | Jun-21 |
| 1 | Road | NSW | Narrandera Shire Council | Replacement and extension of guardrail over three separate culvert structures on Buckingbong Road | Motorist safety is the major factor being addressed. The existing guardrail is old and substandard compared to today's needs. | Complete | \$60,000 | Nov-20 | Mar-21 |
| 1 | Road | NSW | Narrandera Shire Council | Weir Park Road road works | Motorist safety is the major factor being addressed. The existing road has experienced significant gravel lose and subsequently become rough and unsafe to use. The road also creates dust complaints from adjoining residential properties. | Complete | \$78,630 | Jan-21 | Feb-21 |
| 1 | Community | NSW | Narrandera Shire Council | Henry Mathieson Oval - installation of a kangaroo exclusion fence around the entire perimeter of the oval and once complete the levelling of low spots on the sports | Safety and damage as a result of kangaroos accessing the grounds. | Complete | \$83,246 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Narrandera Shire Council | Landscaping and beautification of the park area on the western side of the water tower, including seating and associated infrastructure. | Unformed recreational area that requires additional shading and beautification to make it a pleasant space to use. | Complete | \$46,804 | Apr-21 | May-21 |
| 2 | Community | NSW | Narrandera Shire Council | Barellan Pump Track | Bicycle and Walking Paths - Creation of a bike pump track or alike for the youth of Barellan. | Complete | \$160,000 | Aug-21 | Jun-23 |
| 2 | Community | NSW | Narrandera Shire Council | Grong Grong Village | Landscaping Improvements - Storage facility, toilet and associated equipment for Grong Grong residents to maintain trees and public areas. | Complete | \$110,000 | May-21 | Jun-22 |
| 2 | Community | NSW | Narrandera Shire Council | Wiradjuri Memorial Wall | Other - Stage 1 - construct and install Wiradjuri Aboriginal memorial wall, including stonework, paving, fire pit and signage. | Underway | \$260,000 | May-21 | Oct-23 |
| 2 | Community | NSW | Narrandera Shire Council | Narrandera Sportsground | Improved Accessibility of Community Facilities and Areas - Disabled spectator access areas. | Complete | \$40,000 | May-21 | Mar-22 |
| 2 | Community | NSW | Narrandera Shire Council | Narrandera Sportsground | Sporting and recreation facilities - Installation of a digital scoreboard, with video capability. | Complete | \$120,000 | May-21 | Mar-22 |
| 2 | Community | NSW | Narrandera Shire Council | Barellan Cemetery | Toilet Blocks - Installation of an accessible unisex toilet at the cemetery, including onsite sewerage management system. | Complete | \$75,000 | Aug-21 | Jun-22 |
| 2 | Community | NSW | Narrandera Shire Council | Narrandera Flora and Fauna reserve | Off-road Car Parks - Upgrade of the carpark and entrance to the reserve. | Underway | \$54,975 | Oct-21 | May-24 |
| 3 | Combination | NSW | Narrandera Shire Council | North Narrandera footpaths (Racecourse Rd and Watermain St: Bicycle and Walking Paths | Construction of a footpath network north of the railway, 1930m to create a loop Racecourse Rd, Watermain St and Adams St. Works involving cycling and pedestrian infrastructure | Complete | \$290,000 | May-23 | Aug-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Community | NSW | Narrandera Shire Council | Narrandera Sportsground spectator pavilion: Sporting and recreation facilities | Construction of a spectator pavilion and tiered seating in the location of the soon-to-be demolished clubrooms. Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc | Complete | \$200,000 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Narrandera Shire Council | Formal off-leash dog park: Other | Construction of a dog off-leash area (western side of Henry Mathieson Oval), including perimeter fencing, shade, seating and water. Creation of a recreational area for the use of dogs and their owners. | Complete | \$60,000 | Jan-23 | Jul-23 |
| 3 | Community | NSW | Narrandera Shire Council | Narrandera - pump track: Playgrounds and Skate parks (including all ability playgrounds) | Installation of a pump track (north of skate park in Marie Bashir Park). Self-explanatory | Underway | \$200,000 | Feb-23 | Jun-24 |
| 3 | Community | NSW | Narrandera Shire Council | Barellan Hall toilet upgrade | Upgrade of the toilets within Barellan Hall, including retiling, partitions and renewal of fixtures. | Complete | \$60,000 | Aug-22 | Dec-22 |
| 3 | Community | NSW | Narrandera Shire Council | Barellan Sportsground spectator pavilion: Sporting and recreation facilities | Construction of a spectator pavilion and seating on the western side of the Barellan Sportsground. Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc. | Complete | \$130,000 | Feb-23 | Jul-23 |
| 3 | Community | NSW | Narrandera Shire Council | Grong Grong community improvement project | Construction of a large covered patio structure approximately 8.5m x 5 m at the rear of the Hall. Renew and upgrade to the men's Toilet facility and replace the outside screen fencing to a standard of the already upgraded ladies toilet. | Complete | \$60,000 | Dec-22 | Jul-23 |
| 3 | Community | NSW | Narrandera Shire Council | Narrandera Tennis Courts | Upgrade of the lower courts including new synthetic surface, lighting and new floor coverings. | In Planning | \$250,000 | Nov-23 | Apr-24 |
| 3 | Community | NSW | Narrandera Shire Council | Senior Citizens building | Upgrades to the existing building, including weatherproofing, painting and new floor coverings. | Underway | \$120,000 | Aug-23 | Feb-24 |
| 3 | Community | NSW | Narrandera Shire Council | Aerodome - Air League Building | External repair renewal works on exterior of building, including replacement of the existing pergola, BBQ and new paving and new gutters. | In Planning | \$60,000 | Oct-23 | Jan-24 |
| 3 | Community | NSW | Narrandera Shire Council | Brewery Flat | Construction of a walkway connecting the southern approach to the Canal footbridge and Brewery Flat. | In Planning | \$174,726 | Oct-23 | Dec-23 |
| 3 | Community | NSW | Narrandera Shire Council | Barellan Museum | Renewal to bring to fit for purpose. General repairs including gutter replacement, ceiling repairs and painting. | In Planning | \$40,000 | Nov-23 | Feb-24 |
| 3 | Community | NSW | Narrandera Shire Council | Brewery Flat Upgrade Project | <ul style="list-style-type: none"> Boat ramp shelter replacement of the Riverside shelter and BBQ Toilets upgrade and renewal, including painting, tiling and installation of new fixtures | In Planning | \$105,000 | Sep-23 | Dec-23 |
| 3 | Community | NSW | Narrandera Shire Council | Tiger Moth Building | Beautification of exterior of the building to better blend with new Destination & Discovery Hub. This will include the placement of a new parapet on the roof and cladding treatment on the front façade. | In Planning | \$170,000 | Sep-23 | Mar-24 |
| 3 | Community | NSW | Narrandera Shire Council | Town Signage | Reverse signage on orange town signs. | In Planning | \$25,000 | Oct-23 | Jan-24 |
| 3 | Community | NSW | Narrandera Shire Council | Barellan Sportsground | Scoreboard upgrade; New digital scoreboard for the sports oval. | In Planning | \$50,000 | Sep-23 | Feb-24 |
| 1 | Community | NSW | Narromine Shire Council | Trangie heavy vehicle rest area | This project will upgrade the entire site to allow for more efficient drainage and improve the rough and uneven surface to the Dandaloo Street entrance of the Trangie heavy vehicle rest area. | Complete | \$25,000 | Mar-21 | Apr-21 |
| 1 | Road | NSW | Narromine Shire Council | Willydah Road Trangie: Pavement Upgrades | Willydah Road is a priority road identified for additional work by Narromine Shire Council. This route runs parallel to the Mitchell Highway and is a primary route for heavy vehicles carrying grain and cotton into Trangie, it is also a school bus route. This project will improve | Complete | \$104,000 | Mar-21 | Apr-21 |
| 1 | Road | NSW | Narromine Shire Council | Upgrade the drainage to Burril Street Tomingley | This activity will improve the drainage on Burril Street with installation of culverts to divert water away from table drains and allow water to flow away which is preventing access to properties along Burril Street during wet weather. | Complete | \$31,690 | Apr-22 | Dec-22 |
| 1 | Road | NSW | Narromine Shire Council | Bulgandramine Bridge upgrade | Upgrade of existing abutment to prevent scouring of the Bulgandramine Bridge crossing over the Bogan River. | Complete | \$50,000 | Apr-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | NSW | Narromine Shire Council | Burroway Road intersection - Heavy Pavement Upgrade | This activity will provide a heavy pavement upgrade on a sub-standard curve and where the pavement has failed at the intersection of Burroway and Pineview Roads. | Complete | \$50,000 | Apr-22 | Dec-22 |
| 1 | Road | NSW | Narromine Shire Council | Renew high priority signage across various locations in Narromine | This project will address road safety and traffic management across various locations in the Narromine Shire local government area. | Complete | \$24,000 | Mar-21 | May-21 |
| 1 | Road | NSW | Narromine Shire Council | Resealing of the Cemetery Road | This activity will provide a new bitumen re-seal of the internal road length of the Narromine Cemetery to provide an all weather road and pedestrian access to this site. | Complete | \$25,000 | Feb-21 | Mar-21 |
| 1 | Community | NSW | Narromine Shire Council | Hazardous trees in the Trangie Cemetery | The existing trees at the Trangie Cemetery are deemed dangerous due to their age and many are dead or dying as a result of prolonged drought, are not suitable to the local environment and their roots are damaging nearby graves. The project will remove the | Complete | \$50,000 | Apr-21 | Apr-21 |
| 1 | Community | NSW | Narromine Shire Council | Upgrade to the existing concrete Boat ramp | The existing concrete beams from the boat ramp slab will be replaced. | Complete | \$70,000 | Apr-22 | May-23 |
| 1 | Community | NSW | Narromine Shire Council | The Cale Oval Sporting Precinct Clubhouse Upgrade | Currently on the site there are a wide range of differing structures for sporting and recreational users at Cale Oval, most of which are outdated and are too small for contemporary usage. There is no built form style or theme and the site is a series of | Complete | \$330,000 | Oct-21 | Oct-21 |
| 1 | Community | NSW | Narromine Shire Council | Cale Oval Sporting Upgrade (Fencing Upgrade) | Currently on the site there are a wide range of differing structures for sporting and recreational users at Cale Oval, most of which are outdated for contemporary usage. There is no built form style or theme and the site is a series of disconnected sheds, car | Complete | \$46,160 | Feb-21 | Apr-21 |
| 1 | Community | NSW | Narromine Shire Council | Cale Oval Sporting Upgrade (Spectator Hill) | Currently on the site there are a wide range of differing structures for sporting and recreational users at Cale Oval, most of which are outdated and are too small for contemporary usage. | Complete | \$63,840 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Narromine Shire Council | Cale Oval Sporting Upgrade (Car park upgrade) | Currently the existing parking is ad-hoc is unsealed and un-designated with no disabled access parking. | Complete | \$40,000 | Mar-21 | Apr-21 |
| 2 | Community | NSW | Narromine Shire Council | Cale Oval | Off-road Car Park and Landscaping Improvements | Complete | \$400,000 | Oct-21 | Mar-22 |
| 2 | Road | NSW | Narromine Shire Council | Gainsborough Road | Reconstruction | Complete | \$377,771 | Nov-21 | Jun-22 |
| 3 | Community | NSW | Narromine Shire Council | Narromine Aqua Centre Upgrade | Repairs and improvements to Narromine Aquatic Centre (Safety improvements and underground pipework renewals at the site) | Complete | \$300,000 | May-22 | Oct-22 |
| 3 | Community | NSW | Narromine Shire Council | Tomingley Water Supply Upgrade | Tomingley Water Supply Augmentation Project- Tomingley Village currently has a non-potable filtered water supply, the new plant will upgrade this supply to a full drinking water system providing potable water to the community and delivering an improved health | Complete | \$320,000 | Jan-22 | Jun-23 |
| 3 | Road | NSW | Narromine Shire Council | NARROMINE/TRANGIE AND TOMINGLEY | Gravel re sheeting program: Resheeting will include the following roads and lengths: this will occur along various locations on each of the following roads, it won't necessarily be done in one 2.00 km section length: Newhaven Road 2.00 kms, Wyanga Road 2.00 kms, Belmont | Complete | \$999,380 | Jan-22 | Jun-23 |
| 3 | Community | NSW | Narromine Shire Council | NARROMINE and TRANGIE | Improvement to footpaths for increased connectivity in Townships. Narromine Footpath Upgrade includes: Burroway Street/Mitchell Highway from the existing end of footpath (opposite Lean Lane) to the corner of Manildra Street/Mitchell Highway providing greater | Complete | \$200,000 | Jan-22 | Jun-23 |
| 1 | Road | NSW | Newcastle City Council | Park Avenue Kotara - heavy path asphalt works | Road failures on high traffic volume roadway | Complete | \$123,672 | Nov-20 | Nov-20 |
| 1 | Road | NSW | Newcastle City Council | Kullaiba Road Kotara - heavy path asphalt works | Road failures on high traffic volume roadway | Complete | \$109,998 | Nov-20 | Nov-20 |
| 1 | Road | NSW | Newcastle City Council | 205-207 Park Avenue, Kotara - Heavy Patch Asphalt Works | Road failures on high traffic volume roadway | Complete | \$126,280 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Newcastle City Council | Lexington Parade, Kotara - Heavy Patch Asphalt Works | Road failures on high traffic volume roadway | Complete | \$164,404 | Mar-21 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Road | NSW | Newcastle City Council | 76 Madison Drive, Adamstown Heights - Heavy Patch Asphalt Works | Road failures on high traffic volume roadway | Complete | \$113,530 | Feb-21 | Mar-21 |
| 1 | Road | NSW | Newcastle City Council | Maryland Drive, Maryland | Road failures on high traffic volume roadway | Complete | \$99,740 | Mar-21 | Mar-21 |
| 1 | Road | NSW | Newcastle City Council | Corner Park Avenue and Searle Street, Kotara - Heavy Patch Asphalt Works | Road failures on high traffic volume roadway | Complete | \$127,007 | Feb-21 | Feb-21 |
| 1 | Road | NSW | Newcastle City Council | Park Ave and Brisbane Water Road Adamstown -Heavy Patch asphalt works | Road failures on high traffic volume roadway | Complete | \$77,970 | Jun-21 | Jun-21 |
| 1 | Road | NSW | Newcastle City Council | Graham Rd Broadmeadow -Heavy Patch asphalt works | Road failures on high traffic volume roadway | Complete | \$65,644 | Jun-21 | Jun-21 |
| 1 | Community | NSW | Newcastle City Council | Crest Rd Wallsend - Construction of new footpath | Lack of access to recreational facilities for persons with disability. | Complete | \$115,576 | May-21 | Jun-21 |
| 2 | Road | NSW | Newcastle City Council | Cowper St Carrington (between Young St and Fitzroy St) | General Road Maintenance | Complete | \$65,000 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Newcastle City Council | Longworth Ave Wallsend | General Road Maintenance | Complete | \$44,311 | Nov-21 | Dec-21 |
| 2 | Road | NSW | Newcastle City Council | 272 Park Ave Kotara | General Road Maintenance | Complete | \$25,951 | Sep-21 | Sep-21 |
| 2 | Road | NSW | Newcastle City Council | Maryland Dr Maryland (Various) | General Road Maintenance | Complete | \$65,000 | Apr-22 | May-22 |
| 2 | Road | NSW | Newcastle City Council | Minmi Rd Minmi | General Road Maintenance | Complete | \$44,641 | Sep-21 | Sep-21 |
| 2 | Road | NSW | Newcastle City Council | Hubbard Street Islington at Chinchon Street | General Road Maintenance | Complete | \$290,000 | May-22 | Jun-22 |
| 2 | Road | NSW | Newcastle City Council | Old Maitland Road Hexham | General Road Maintenance | Complete | \$137,211 | Sep-21 | Sep-21 |
| 2 | Road | NSW | Newcastle City Council | Cowper St Carrington (Bridge) | General Road Maintenance | Complete | \$60,000 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Newcastle City Council | Woodberry Rd Tarro (bridge) | General Road Maintenance | Complete | \$250,000 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Newcastle City Council | Intersection of Orlando and Young Rd Lambton | General Road Maintenance | Complete | \$47,655 | Jan-22 | Mar-22 |
| 2 | Road | NSW | Newcastle City Council | Quarter Session Rd Tarro | General Road Maintenance | Complete | \$26,991 | Nov-21 | Nov-21 |
| 2 | Community | NSW | Newcastle City Council | Warabrook Wetland Reserve Stage 2 | Bicycle and Walking Paths | Complete | \$318,920 | Jul-21 | Mar-22 |
| 2 | Community | NSW | Newcastle City Council | Cynthia Street Adamstown Heights | Bicycle and Walking Paths | Complete | \$326,192 | Jul-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Newcastle City Council | University Drive Cycleway to Blue Gum Road | Bicycle and Walking Paths | Complete | \$219,843 | Jul-21 | Mar-22 |
| 2 | Community | NSW | Newcastle City Council | PAMP - Minmi Road Maryland - north side Maryland to Boundary | Bicycle and Walking Paths | Complete | \$222,654 | Jul-21 | Jan-22 |
| 2 | Road | NSW | Newcastle City Council | Yangan Drive, Beresfield - Stages 3,4 &5 | Rehabilitation | Complete | \$1,390,903 | Aug-21 | Apr-22 |
| 2 | Road | NSW | Newcastle City Council | Enterprise Drive, Beresfield - Weakleys Drive to Kinta Drive | Rehabilitation | Complete | \$563,834 | Sep-21 | Mar-22 |
| 2 | Road | NSW | Newcastle City Council | Warabrook Boulevarde – Maitland Road to Casuarina Circuit | Rehabilitation | Complete | \$270,000 | Mar-22 | Apr-22 |
| 2 | Road | NSW | Newcastle City Council | Rosemont Street Adamstown Heights – Lexington Parade to Princeton Avenue | Rehabilitation | Complete | \$747,546 | Sep-21 | Jun-22 |
| 3 | Road | NSW | Newcastle City Council | Frederick St at Coane St, Merewether | Traffic Improvement – Raised pedestrian crossing and kerb extensions | Complete | \$50,000 | Jul-22 | Aug-22 |
| 3 | Road | NSW | Newcastle City Council | Glebe Rd at Park Ave, Adamstown | Traffic Improvement- Traffic control signals | Complete | \$630,000 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Newcastle City Council | Croudace Rd, Elermore Vale | Rehabilitation – Rehabilitation of existing road pavement, partial removal and strengthening with partial and full depth asphalt pavement layers | Complete | \$400,000 | Sep-22 | Nov-22 |
| 3 | Road | NSW | Newcastle City Council | Allowah St, Waratah | Reconstruction – Replacement of existing road pavement, widening, new kerb and gutter and cycle connection | Complete | \$430,000 | Jul-22 | Oct-22 |
| 3 | Road | NSW | Newcastle City Council | Clyde St at Chinchin St, Islington | Traffic Improvement – Traffic control signals | Complete | \$450,000 | Jul-22 | Dec-22 |
| 3 | Road | NSW | Newcastle City Council | Kinta Dr, Beresfield | Rehabilitation – Stabilisation of existing road pavement | Complete | \$332,942 | Feb-23 | Apr-23 |
| 3 | Road | NSW | Newcastle City Council | Bridge St, Waratah - Raised Crossing | Traffic Improvement - raised pedestrian crossing and kerb extensions | Complete | \$200,000 | Jun-23 | Jul-23 |
| 1 | Community | NSW | North Sydney Council | Replace existing footpath and steps between East Crescent Street, McMahons Point, to McMahons Point Ferry Terminal. This is a highly used footpath which serves | Replace 60 metres of footpath and steps. | Complete | \$154,610 | May-21 | May-21 |
| 1 | Community | NSW | North Sydney Council | Stage1: Upgrade of existing playground infrastructure. | Upgrade of playground furniture for children's play. | Complete | \$150,000 | Mar-21 | Jun-21 |
| 2 | Community | NSW | North Sydney Council | Primrose Park Tennis Courts | Sporting and recreation facilities. Works to upgrade tennis courts. | Complete | \$2,175,138 | Jul-21 | Aug-22 |
| 3 | Community | NSW | North Sydney Council | Anderson Park- Masterplan Implementation Stage 2- Sports field Relocation and Outdoor Fitness Circuit | Sporting and Recreation Facility: Relocation of existing sports field together with improvements to drainage, irrigation, and lighting Construction of a new synthetic cricket wicket. Installation of a three-node outdoor fitness equipment circuit. | Complete | \$260,687 | Jan-22 | Sep-22 |
| 3 | Community | NSW | North Sydney Council | Tunks Park- Hexagonal Amenity Upgrade | Sporting and Recreation Facility: Refurbishment and refit and upgrade of existing Change room facility to provide two separate player change rooms, storage and a small canteen all within existing footprint. | Complete | \$228,533 | Apr-22 | Jun-22 |
| 3 | Community | NSW | North Sydney Council | Bon Andrews Oval- cricket practice wickets | Sporting and Recreation Facility: Construction of full length turf practice cricket wickets with new sight screens and practice nets | Complete | \$120,000 | Jan-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Community | NSW | North Sydney Council | Wyagdon Street Reserve Stairs | Replacement of stairs and path (100m), improvements to stormwater drainage (installation of 55m of stormwater drainage pipes), addition of lighting to stairs and path (9 new lights on 7 new poles) | In Planning | \$304,610 | Oct-23 | Jun-24 |
| 1 | Community | NSW | Northern Beaches Council | Footpath and share paths in Northern Beaches | Providing a walking network to improve connections to key destinations to meet community concerns regarding access and safety for older members of our community, school children and young families. | Complete | \$1,418,332 | Sep-20 | Dec-21 |
| 2 | Road | NSW | Northern Beaches Council | FY 2021/22 Road Resheeting Program | Road resheeting of local roads to improve pavement condition and road user safety. Roads to be completed are: - Watkins Road, Avalon Beach | Complete | \$1,843,705 | Jul-21 | Jul-22 |
| 2 | Road | NSW | Northern Beaches Council | FY 2021/22 Road Resheeting Program | Road resheeting of local roads to improve pavement condition and road user safety. Roads to be completed are: - Balgowlah Road, Balgowlah | Complete | \$1,144,786 | Jul-21 | Jul-22 |
| 2 | Community | NSW | Northern Beaches Council | FY 2020/21 Sports field Renewal Program | Resurface JJ Melbourne Hills BMX track, | Complete | \$130,000 | May-21 | Jun-21 |
| 2 | Community | NSW | Northern Beaches Council | FY 2020/21 Sports field Renewal Program | Resurface John Fisher Park netball courts, | Complete | \$480,000 | Feb-21 | Apr-21 |
| 2 | Community | NSW | Northern Beaches Council | FY 2020/21 Sports field Renewal Program | Surface carpark at Bare Creek Bike Track | Complete | \$70,000 | May-21 | Jun-21 |
| 2 | Community | NSW | Northern Beaches Council | FY 2020/21 Footpath Renewal | Rehabilitation / repair of walking paths at the following locations: • Sydney Road, Balgowlah • Pine Street, Manly | Complete | \$191,257 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Northern Beaches Council | FY 2020/21 Footpath Renewal | Rehabilitation / repair of walking paths at the following locations: • West Street, Balgowlah (Complete \$21,895) • Tutus Street, Balgowlah (complete \$7,102) | Complete | \$67,081 | Nov-21 | Mar-22 |
| 2 | Community | NSW | Northern Beaches Council | FY 2020/21 Footpath Renewal | Rehabilitation / repair of walking paths at the following locations: • Foamcrest Avenue, Newport • Park Street, Mona Vale | Complete | \$24,988 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Northern Beaches Council | FY 2020/21 Footpath Renewal | Rehabilitation / repair of walking paths at the following locations: • Oaks Avenue, Dee Why (Complete \$39,608) • Lakeview Road, Warriewood (Complete \$93,148) | Complete | \$292,514 | Feb-22 | May-22 |
| 2 | Community | NSW | Northern Beaches Council | FY 2021/22 Footpath Renewal | Rehabilitation / repair of walking paths at the following locations: • Childs Circuit, Belrose • Alexander Street, Collaroy | Complete | \$389,353 | Jul-21 | Dec-22 |
| 2 | Community | NSW | Northern Beaches Council | FY 2021/22 Footpath Renewal | Rehabilitation / repair of walking paths at the following locations: • East Esplanade, Manly • Melbourne Street, Fairlight | Complete | \$180,357 | Jul-21 | Sep-22 |
| 2 | Community | NSW | Northern Beaches Council | FY 2020/21 New Footpath Program | Construction of new walking paths at the following locations: • Crescent Road, Newport (est. \$290,000) • Bilambee Road, Bilgola Plateau (est. \$65,000) | Complete | \$371,742 | Apr-21 | Oct-21 |
| 2 | Community | NSW | Northern Beaches Council | FY 2020/21 New Footpath Program | Construction of new walking paths at the following locations: • St Andrews Gate, Elanora (Completed \$63,529) • Avalon Parade, Avalon (Completed \$129,007) | Complete | \$385,496 | May-22 | Jun-22 |
| 2 | Community | NSW | Northern Beaches Council | FY 2021/22 New Footpath Program | Construction of new walking paths at the following locations: • Wonga Street, North Balgowlah • Makim Street, North Curl Curl | Complete | \$246,777 | Jul-21 | Jun-22 |
| 2 | Community | NSW | Northern Beaches Council | FY 2021/22 New Footpath Program | Construction of new walking paths at the following locations: • Wigan Road, Dee Why • Bix Road, Dee Why | Complete | \$538,000 | Jul-21 | Aug-21 |
| 2 | Community | NSW | Northern Beaches Council | FY 2021/22 Recreational Trails Renewal Program | Upgrade of trails at Manly Dam | Complete | \$200,000 | Jul-21 | May-22 |
| 2 | Community | NSW | Northern Beaches Council | North Curl Curl Youth Facility Bike Plan Implementation Program | Construction of car park, landscaping and paths | Complete | \$700,000 | Jul-21 | Jul-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Northern Beaches Council | Children's Centres Works Program | Upgraded playground at a children's centres in Brookvale and internal refurbishment and improvements at a children's centre in Fairlight | Complete | \$270,000 | Apr-21 | Dec-21 |
| 2 | Community | NSW | Northern Beaches Council | Children's Centres Works Program | Upgraded playgrounds at children's centres in Dee Why and in Narrabeen | Complete | \$180,000 | Jul-21 | Jul-22 |
| 2 | Road | NSW | Northern Beaches Council | VMS Traffic boards | Purchase of 5 VMS traffic boards for use in improving road safety. | Complete | \$100,000 | Apr-21 | Oct-21 |
| 3 | Road | NSW | Northern Beaches Council | FY 2021/22 Road Resheeting Program | Repair and resurfacing of local roads including repair of kerb and gutter, traffic facilities and other related structures to improve road condition and safety of road users. Roads to be completed are: | Underway | \$1,069,189 | Jan-22 | Jun-24 |
| 3 | Road | NSW | Northern Beaches Council | FY 2021/22 Road Resheeting Program | Repair and resurfacing of local roads including repair of kerb and gutter, traffic facilities and other related structures to improve road condition and safety of road users. Roads to be completed are: | Underway | \$418,984 | Jan-22 | Jun-24 |
| 3 | Community | NSW | Northern Beaches Council | FY 2021/22 Footpath Renewal | Moved from Phase 2: Rehabilitation / repair of walking paths at the following locations: | Underway | \$360,647 | Jan-22 | Jun-24 |
| 3 | Community | NSW | Northern Beaches Council | FY 2021/22 Footpath Renewal | Moved from Phase 2: Rehabilitation / repair of walking paths at the following locations: | Underway | \$479,643 | Jan-22 | Jun-24 |
| 3 | Community | NSW | Northern Beaches Council | FY 2021/22 New Footpath Program | Moved from Phase 2: Construction of new walking paths at the following locations: | Underway | \$53,223 | Jan-22 | Jun-24 |
| 3 | Community | NSW | Northern Beaches Council | FY 2021/22 New Footpath Program | Moved from Phase 2: Construction of new walking paths at the following locations: | Underway | \$100,000 | Jan-22 | Jun-24 |
| 3 | Road | NSW | Northern Beaches Council | Bike Plan Implementation Program (31/12/2021) | Moved from Phase 2: Construction of new walking and cycle paths at the following locations: | Underway | \$348,978 | Jan-22 | Jun-24 |
| 1 | Road | NSW | Oberon Council | Carlwood Road rehabilitation This section of Carlwood Road is currently unsealed The project will involve rehabilitation of pavement , drainage | Carlwood Road is an increasingly busy passenger vehicle route due to recent subdivisions in the area. Increased traffic has lead to deterioration of road service which needs to be rehabilitated. The project will improve road safety along Carlwood Road. | Complete | \$380,000 | Sep-20 | Jun-21 |
| 1 | Road | NSW | Oberon Council | Edith Road Road safety improvement to rehabilitate approx. 100m section of corner and correct pavement crossfall. | Incorrect camber on curve is a road safety issue. The project will correct super elevation on the southern edge of Edith Road to prevent vehicles running off the road while negotiating the curve. There is a crash history at this site due to incorrect road camber. | Complete | \$50,000 | Nov-20 | Jan-21 |
| 1 | Road | NSW | Oberon Council | Ginkin Road update Improvements to curve due to incorrect camber on road | Incorrect camber on curve creates risk of vehicles running off road. There is an accident history at this site | Complete | \$50,000 | Dec-20 | Feb-21 |
| 1 | Road | NSW | Oberon Council | Mozart Road Gravel resheet and widen and remove vegetation on a 1500m section at the western end of Mozart Road near | Pavement is in poor condition and road too narrow. Mozart Road will be used for haulage of logs from pine forests in the next few years Mozart Road is on a school bus route. | Complete | \$104,500 | Mar-21 | Jun-21 |
| 2 | Community | NSW | Oberon Council | Oberon Recreation Ground Grandstand Improvements Cunyghame Street Oberon NSW | Works to improve shelter and grandstand at Oberon Recreation Ground | Complete | \$35,394 | Oct-21 | Dec-21 |
| 2 | Community | NSW | Oberon Council | Oberon Pool Complex 23 Cunyghame St Oberon NSW | Upgrade Old Amenities Block at Oberon Swimming Pool to increase capacity and improve accessibility | Complete | \$180,000 | Apr-21 | Sep-21 |
| 2 | Road | NSW | Oberon Council | Nunan's Hill Road Rehabilitation | Upgrade 1.4 km section of Nunan's Hill Road to rehabilitate erosion and pavement failures | Complete | \$316,520 | May-21 | Nov-21 |
| 3 | Road | NSW | Oberon Council | Dreves Road | Bitumen seal steep sections and drainage works and culverts Length: 2.7 km | Complete | \$160,600 | Jun-22 | Dec-22 |
| 3 | Road | NSW | Oberon Council | Phills Falls Road | Bitumen seal steep sections and drainage works and culverts Length: 2 km | Complete | \$123,500 | Jun-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|---|----------|-----------------|------------|----------|
| 3 | Road | NSW | Oberon Council | Arties Road | Bitumen seal steep sections and drainage works and culverts Length: 0.5 km | Complete | \$33,500 | Jun-22 | Dec-22 |
| 3 | Road | NSW | Oberon Council | Carlwood Road | Bitumen seal steep sections and drainage works and culverts Length: 2 km | Complete | \$17,500 | Sep-22 | Dec-22 |
| 3 | Road | NSW | Oberon Council | Snake Valley Road | Bitumen seal steep sections and drainage works and culverts Length: 1.5 km | Complete | \$10,500 | Jan-23 | Apr-23 |
| 3 | Road | NSW | Oberon Council | Nunans Hill Road | Bitumen seal steep sections and drainage works and culverts Length: 1.8 km | Complete | \$120,400 | Jan-23 | Apr-23 |
| 3 | Road | NSW | Oberon Council | Bloom Hill Road | Bitumen seal steep sections and drainage works and culverts Length: 2 km | Complete | \$120,000 | Jan-23 | Apr-23 |
| 3 | Road | NSW | Oberon Council | Mount Olive Road | Supply & install piped culverts and bitumen seal Length: 3 km | Complete | \$169,500 | Jan-23 | Apr-23 |
| 3 | Road | NSW | Oberon Council | Ryan's Lane | Supply & install piped culverts and bitumen seal Length: 2 km | Complete | \$7,000 | Jan-23 | Apr-23 |
| 3 | Road | NSW | Oberon Council | Bosworth Falls Road | Supply & install piped culverts and bitumen seal Length: 2 km | Complete | \$116,500 | Jan-23 | May-23 |
| 3 | Road | NSW | Oberon Council | Todd's Road | Seal intersection only | Complete | \$15,900 | Jan-23 | May-23 |
| 3 | Road | NSW | Oberon Council | Burns Road | Supply & install piped culverts Length: 1.5 km | Complete | \$10,500 | Jan-23 | May-23 |
| 3 | Road | NSW | Oberon Council | Jerrong Road | Supply & install piped culverts Length: 8.5 km | Complete | \$38,500 | Jan-23 | May-23 |
| 3 | Road | NSW | Oberon Council | Chatham Valley Road | Supply & install piped culverts Length: 3 km | Complete | \$14,000 | Jan-23 | May-23 |
| 3 | Road | NSW | Oberon Council | Jerula Road | Supply & install piped culverts Length: 1.5 km | Complete | \$7,000 | Jan-23 | May-23 |
| 3 | Road | NSW | Oberon Council | Mozart Road | Supply & install piped culverts Length: 3 km | Complete | \$17,500 | Jan-23 | May-23 |
| 3 | Road | NSW | Oberon Council | Bald Ridge Road | Supply & install piped culverts and box culverts Length: 6 km | Complete | \$148,128 | Jan-23 | May-23 |
| 3 | Road | NSW | Oberon Council | Schumachers Road | Supply & install piped culverts Length: 4 km | Complete | \$21,000 | Jan-23 | May-23 |
| 3 | Road | NSW | Oberon Council | Sewells Creek Road | Supply & install piped culverts Length: 2.5 km | Complete | \$17,500 | Jan-23 | May-23 |
| 1 | Road | NSW | Orange City Council | Extension of Southern Feeder Road in Orange NSW from Anson Street to Pinnacle Road. The construction of the Civil Works component of a 2km section of the Orange | The Southern Feeder Road Stage 4 (Anson St to Pinnacle Rd) serves as a southern city bypass route that links the Northern Distributor Road and forms a ring road around the City of Orange. The road serves a newly created suburb called Shiralee but its main benefit is in | Underway | \$720,809 | Jun-22 | May-24 |
| 2 | Road | NSW | Orange City Council | Southern Feeder Road Stage 4 - Roundabout | Construction of the SFR4/Shiralee Rd Roundabout to trafficable chip sealed surface as component of the SFR4a between Anson St and Shiralee Rd. Works will involve: | Complete | \$1,596,442 | Nov-22 | Feb-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | NSW | Orange City Council | Southern Feeder Road (Stage 4 – Anson St to Pinnacle Rd) | The Southern Feeder Road (Stage 4 - Anson St to Pinnacle Rd) is the next stage in a six stage process to develop Orange's Southern Economic Development Corridor, a strategic east-west link to, from and around the city. The Corridor is vital to Orange City's future economic | Underway | \$1,241,618 | Apr-23 | May-24 |
| 3 | Community | NSW | Orange City Council | Youth multipurpose sporting area | 10 sports in 1 to be constructed in Moulder Park using an old netball surface. A Rage Cage is an all ages, all-in-one permanent outdoor sport and recreational complex that is designed to incorporate over ten of the most popular Australian and International sports. It will be | Underway | \$105,397 | Jul-23 | Nov-23 |
| 3 | Community | NSW | Orange City Council | Community cycleway / Footpath extension at Glenroi Oval | Community cycleway / Footpath extension north to connect to existing infrastructure at Glenroi Oval. Council is installing a new footpath to connect up to the existing path network in Glenroi oval to provide access through the precinct to the nearby shopping precinct. The | Complete | \$44,603 | Mar-22 | Apr-22 |
| 3 | Community | NSW | Orange City Council | Glenroi Oval playground - | Council is creating a district level playground within Glenroi Oval. In line with a district level playground, the equipment has been selected to provide a variety of play options across a wide range of age groups. This places the Glenroi Oval playground at the same level as the | Complete | \$50,000 | Jul-22 | Dec-22 |
| 1 | Community | NSW | Parkes Shire Council | Woodward Oval Parkes - tennis courts upgrade | All courts now require resurfacing, 6 of them urgently (according to advice from Tennis NSW). Project will provide a safe and fit-for-purpose facility for the local community and visiting players during regional tournaments, sporting and school events, social tennis and | Complete | \$175,000 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Parkes Shire Council | Spicer Oval Parkes - new lighting | Spicer Oval is currently without any lighting and is unable to host any training at site for rugby in winter or cricket in summer. These sports are now sharing Northparkes Oval with Little Athletics and AFL. | Complete | \$400,000 | Oct-20 | Jun-22 |
| 1 | Road | NSW | Parkes Shire Council | Parkes East School - pedestrian safety upgrades | Currently parents are either stopping in the middle of a busy regional road link to drop off and pick up students or causing near misses to park their cars at the edge of the school which is without a proper parking area. | Complete | \$200,000 | Jan-21 | Apr-21 |
| 1 | Community | NSW | Parkes Shire Council | Newell Highway and Rawson Street Parkes - road and footpath repairs | To address flooding concerns with new drainage pit, extend footpath network for accessibility for all community members and pram ramps to assist with crossing the road safely. | Complete | \$66,000 | Apr-21 | Nov-21 |
| 1 | Community | NSW | Parkes Shire Council | Peak Hill main street (Caswell Street) - CCTV installation | The CCTV cameras are being installed to address issues of vandalism and anti-social behaviour which has become an increased concern in the CBD of Peak Hill. The cameras will provide increased security for community members and businesses alike. | Complete | \$20,000 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Parkes Shire Council | Parkes Shire Council - Coventry Room - cultural space refurbishment | Ongoing need for a dedicated community art space for workshops and the exhibiting of local and travelling exhibitions. At present there is no suitable purpose-built facility in the Parkes Shire that can adequately provide for exhibitions of local artists' work, professional | Complete | \$100,000 | Oct-21 | Jun-22 |
| 1 | Community | NSW | Parkes Shire Council | Parkes Shire Library and Cultural Centre - Wiradjuri Keeping Place | The Parkes Library and Cultural Centre will provide a welcoming and inclusive cultural hub where Indigenous and non-Indigenous groups and individuals can meet and where Wiradjuri cultural expression is visible and celebrated. This project involves curation of a | Complete | \$85,000 | May-21 | Jun-22 |
| 1 | Community | NSW | Parkes Shire Council | Parkes CBD smart pole banners | The traditional banner systems which Council has installed on existing lighting poles in other sections of the street, requires the procurement of a suitably qualified contractor to undertake the changing of the banners each time a new event or campaign is in market. | Complete | \$30,000 | Nov-20 | Jun-21 |
| 1 | Community | NSW | Parkes Shire Council | Alectown Cemetery - fencing, memorial wall and seating | There is no current 'fit for purpose' space in which cremated remains can be interned. Meaning that people who choose cremation over burial are unable to be interned within their own community but rather at either the Peak Hill cemetery (to the north) or the Parkes | Complete | \$30,000 | Sep-20 | Mar-21 |
| 1 | Community | NSW | Parkes Shire Council | Henry Parkes Centre repairs | There are a number of areas within the Motor Museum where a gap exists between the wall and the roof. As a result unwanted debris (e.g. dust and leaf litter) blows into the facility, settling on the vehicles on display and onto the floor. Additionally, there is no a/c in the | Complete | \$50,000 | Apr-21 | Nov-21 |
| 1 | Community | NSW | Parkes Shire Council | Rose Street and Coleman Street Parkes - footpath | The new shared pathway will mitigate stormwater damage caused to current walking area which makes it uneven and dangerous. The new pathway will also connect this area to existing pathways to the CBD. | Complete | \$35,000 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Parkes Shire Council | Woodward Oval tennis courts - stormwater drainage improvements | Currently storm water is unable to leave the court area quickly in rain events, causing it to run back over the courts causing damage to the surface and subsurface. The most severely affected courts are being resurfaced, so this work is a priority to protect the new asset of | Complete | \$66,613 | Jan-21 | Mar-21 |
| 1 | Community | NSW | Parkes Shire Council | Cooke Park - Improvements | Cooke Park is Parkes' premium event Park. One of the challenges that we face during events is if there has been rain the Park can be very wet and we have had to bring in bark chip in the past to allow events to go ahead. Improving the storm water drainage across the park | Complete | \$80,000 | Sep-20 | Feb-21 |
| 2 | Community | NSW | Parkes Shire Council | Tennis/basketball court upgrade Lindner Oval Boori Street, Peak Hill (Lindner Oval) | Upgrade Peak Hill basketball/tennis courts to address deteriorated court surface and clubhouse facility with asbestos lining. The asbestos will be removed with clubhouse upgraded including AC and security lighting. | Complete | \$138,202 | Mar-21 | Dec-21 |
| 2 | Community | NSW | Parkes Shire Council | Carparking spaces upgrade at Harrison Park, Nash Street = 33.148237*(148.192908) | Gravel and seal the car parking area along the side of the soccer/cricket fields at Harrison Park (Nash Street) to enable all weather access, safety improvements and improved access. The sporting precinct is divided by a busy road and car parking needs upgrading to improve | Complete | \$630,000 | Mar-21 | Jul-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Community | NSW | Parkes Shire Council | New cricket nets for Berryman Oval, Trundle | To provide a new fenced cricket net/s at a central location in Berryman Oval to encourage more activity for all residents and the ability to practise cricket. Currently there are no cricket nets available to the public in Trundle. | Complete | \$90,777 | Mar-21 | Dec-21 |
| 2 | Community | NSW | Parkes Shire Council | Disabled access at McGlynn Park Baker Street, Parkes --33.146182*(148.168078) | To provide disabled access to the clubhouse and amenities at McGlynn Oval for sports participants, parents and their supporters. | Complete | \$20,000 | Apr-21 | Dec-21 |
| 2 | Community | NSW | Parkes Shire Council | 6 Spruce Up Burrawang Park, 40 Lachlan Street, Bogan Gate -33.106860 | To provide an upgrade to the picnic area at the park, replace ageing shelter and 'spruce up' this central park space for the township of Bogan Gate. | Complete | \$50,000 | Apr-21 | Dec-21 |
| 2 | Community | NSW | Parkes Shire Council | Active movement shared pathways East Street, Parkes -33.135168, 148.183780 | To deliver another section of shared pathway in Parkes township to continue to link the pathways to provide accessible active networks across town. This section will be provided as an on-road pathway of new asphalt which will be delineated by a separate curb to ensure | Complete | \$101,760 | May-21 | Jun-22 |
| 2 | Community | NSW | Parkes Shire Council | Memorial Hill Solar Lighting, East Street, Parkes -33.134323 | To complete the solar lighting project and clean up of walking tracks around the Memorial Hill precinct. | Complete | \$29,839 | Mar-21 | Dec-21 |
| 2 | Community | NSW | Parkes Shire Council | Multipurpose facility furniture - Cooke Park Clarinda Street | To purchase furniture and IT equipment to provide the necessary equipment for the new multipurpose centre to service the community as an emergency location. This has become paramount for our community with the severity of storms and natural disasters become | Complete | \$57,592 | Mar-21 | Dec-21 |
| 2 | Community | NSW | Parkes Shire Council | Replace goal posts at Jock Colley Field Northparkes Oval Alexandra Street | To provide new fit for purpose goal posts at Northparkes Oval to replace the current drill rods which were installed a temporary posts many years ago. | Complete | \$18,590 | Feb-21 | Jun-21 |
| 2 | Community | NSW | Parkes Shire Council | Cheney Oval | The proposed works at Cheney Oval, home of Parkes Touch Football, is to provide clean fill and laser level the area, irrigation lateral construction, and installation of turf to complete the work at the oval to address salinity issues which have plagued the grounds. The project | Complete | \$145,000 | Feb-21 | Dec-21 |
| 3 | Community | NSW | Parkes Shire Council | Accessible Access Peak Hill Library | Improved Accessibility of Community Facilities and Areas: There are currently several steps to access the Peak Hill library. This project will provide a level entry from the side of the building via a ramp. | Complete | \$75,000 | Oct-22 | Apr-23 |
| 3 | Community | NSW | Parkes Shire Council | Final Stage Spicer Sports Precinct | Sporting and recreation facilities: Fit out of new amenities and grandstand building. Demolition and construction of the new carpark. Construction of new stormwater infrastructure. | Complete | \$900,000 | May-22 | Jan-23 |
| 3 | Community | NSW | Parkes Shire Council | Bushman's Hill Amenities | Toilet Blocks: An amenities building for use during events at Bushman's Hill has been a long outstanding request, particularly in support of the Indigenous garden area. | Complete | \$220,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Parkes Shire Council | Skate Park Precinct Improvements | Playgrounds and Skate parks: Part funding has been previously allocated under Round 4 of the Stronger Country Communities program (\$200k) to complete a pump-track as part of the skate park. This allocation would allow that project to be fully funded and completed in | Complete | \$300,000 | Oct-22 | May-23 |
| 3 | Road | NSW | Parkes Shire Council | Road Rehab and Drainage | With storm events becoming more common in Parkes - natural disaster event declared in Jan 2021 and many large events in previous years - the frequency of houses and businesses flooding is becoming more frequent. This project will purchase the necessary infrastructure | Complete | \$745,226 | May-22 | Jun-23 |
| 3 | Community | NSW | Parkes Shire Council | Lions Park Destination Park Precinct | To build a destination park space at Lions Park in Parkes township which is already a very popular location. There would be flying foxes, swings, soft fall, climbing towers and much more. This project has a lot of community support and is shovel ready and can be delivered | Complete | \$435,000 | Mar-23 | Jun-23 |
| 4 | Community | NSW | Parkes Shire Council | Final stage of Kelly Reserve Water Play Park | To complete the water play park at Kelly Reserve to include: Design and construct splash pad using a recirculated water system including all required infrastructure balance tank, water treatment system and drainage system. Fencing and | In Planning | \$633,743 | Sep-23 | Dec-24 |
| 4 | Community | NSW | Parkes Shire Council | Upgrade and rehabilitate Peak Hill Pool final stage | To complete a new concrete concourse and fibreglass lining for the Peak Hill Pool | Underway | \$385,226 | Aug-23 | Oct-23 |
| 4 | Community | NSW | Parkes Shire Council | Upgrade male amenities at Parkes Pool | To spruce up the male amenities at the Parkes Pool with new flooring, tiles and tapware. | Underway | \$81,031 | Aug-23 | Dec-23 |
| 4 | Community | NSW | Parkes Shire Council | Parkes Wetlands walking track | To provide a 2.5km granite based walking track around the new Parkes Wetland project. | Underway | \$237,613 | Aug-23 | Dec-23 |
| 4 | Road | NSW | Parkes Shire Council | Final stage of Reid Street rehabilitation works | To complete construction of the underground stormwater network within Reid Street including road rehabilitation post-stormwater installation. • Installation of 200 m of 600 diameter concrete pipe | In Planning | \$771,565 | Oct-23 | Mar-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | Penrith City Council | Various throughout the Penrith, construction of approximately 50 bus stop boarding points | The program works toward meeting DDA compliance for bus stop boarding points and will enable the community equitable access to public transport. The works may also include short links to the existing path paving network. | Complete | \$200,000 | Dec-20 | Jun-21 |
| 1 | Community | NSW | Penrith City Council | Street tree planting in older established suburbs where existing street trees are sparse. | The program works toward Councils 'Cooling the City Strategy'. | Complete | \$200,000 | Mar-21 | Sep-21 |
| 1 | Community | NSW | Penrith City Council | Chapman Gardens Upgrade Diamond 1, new fencing and training infrastructure | The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised. | Complete | \$100,000 | Mar-21 | Jul-21 |
| 1 | Road | NSW | Penrith City Council | Farm Road, Mulgoa (St Thomas Road to Littlefields Road) resurfacing | The above sections of road currently have a rough and aged road surface. Traffic has increased during the construction of The Northern as the road is being used by motorists as a bypass. | Complete | \$200,000 | Nov-20 | Dec-20 |
| 1 | Community | NSW | Penrith City Council | Supply and Installation of new 440kW Heat Pump at Penrith Pool | Penrith Pool is currently only operated for the shoulder & summer seasons, with the installation of the new 440kW heat pump the pool will be able to operated and be heated to 27deg throughout the entire year, providing a full years swimming season to the | Complete | \$200,000 | Nov-20 | Jun-21 |
| 1 | Community | NSW | Penrith City Council | Eileen Cammack Reserve, South Penrith, upgrades to floodlighting. | The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised. | Complete | \$100,000 | Feb-21 | Jun-22 |
| 1 | Community | NSW | Penrith City Council | Surveyors Creek Softball Facility upgrade to floodlights | The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised. | Complete | \$100,000 | Feb-21 | Nov-21 |
| 1 | Community | NSW | Penrith City Council | Werrington Tennis Courts, Parkes Avenue surface and associated infrastructure upgrades | The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised. | Complete | \$197,275 | Mar-21 | Oct-21 |
| 1 | Community | NSW | Penrith City Council | The Kingsway (South) Rugby League Sports field, installation of floodlighting | The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised. | Complete | \$75,000 | Feb-21 | Aug-21 |
| 1 | Community | NSW | Penrith City Council | Gow Park, Littlefields Road, Mulgoa, installation of new and, upgrade of existing, floodlights. | The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised. | Complete | \$150,000 | Feb-21 | Aug-21 |
| 2 | Community | NSW | Penrith City Council | Pedestrian path paving construction | Bicycle and walking paths – construction of 8.5km of pedestrian paths | Complete | \$1,610,000 | Apr-21 | Jun-22 |
| 2 | Community | NSW | Penrith City Council | Maintenance works | Toilet blocks, septic tank replacement Air conditioning replacement at buildings | Complete | \$500,000 | Apr-21 | Jun-22 |
| 2 | Community | NSW | Penrith City Council | Installation of play space shading | Playgrounds – installation of shade structures at 17 playgrounds | Complete | \$510,000 | Apr-21 | Jun-22 |
| 2 | Community | NSW | Penrith City Council | Roof replacement at Ripples, St Marys | Sporting and recreation facilities – replacement of aged roof | Complete | \$1,100,000 | Nov-21 | Jun-22 |
| 2 | Community | NSW | Penrith City Council | St Clair Sports, Play and Recreation area (Banks Drive Reserve and Peter Kearnes oval) | Playground and improved accessibility- construction of basketball area, outdoor fitness gym, accessible pathways and extension to existing carpark | Complete | \$270,000 | Sep-21 | Jun-22 |
| 2 | Road | NSW | Penrith City Council | Rural roadside drainage program | Drainage – clearing of sediment and other build up on road shoulders and culverts along a number of rural roads | Complete | \$250,000 | Apr-21 | May-22 |
| 2 | Community | NSW | Penrith City Council | Penrith Nursery | Landscaping improvements – installation of solar panels to provide power to community group engaged at Nursery | Complete | \$30,000 | Jul-21 | Feb-22 |
| 2 | Community | NSW | Penrith City Council | Cook Park, St Marys floodlighting | Sporting facilities – floodlight upgrades to fields 2,3 and 4 at Cook Park St Marys | Complete | \$125,000 | Sep-21 | Jun-22 |
| 2 | Community | NSW | Penrith City Council | Jamison Park netball project | Sporting facilities – Netball court resurfacing works – courts 35-42 | Complete | \$80,000 | Nov-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Penrith City Council | Jamison Park synthetic field project | Sporting facilities – installation of spectator/ player infrastructure works in conjunction with the construction of synthetic sports field at Jamison Park | Complete | \$200,000 | Sep-21 | Jun-22 |
| 2 | Community | NSW | Penrith City Council | St Marys Tennis courts | Sporting facilities – resurfacing 4 tennis courts and ancillary works | Complete | \$200,000 | Aug-21 | Jun-22 |
| 2 | Community | NSW | Penrith City Council | Samul Marsden Baseball, Orchard Hills | Sporting facilities – upgrade of baseball training infrastructure | Complete | \$125,000 | Jul-21 | Jun-22 |
| 2 | Community | NSW | Penrith City Council | Spence Park, Penrith | Playground and improved accessibility – installation of an accessible flying fox | Complete | \$100,000 | Sep-21 | Mar-22 |
| 2 | Community | NSW | Penrith City Council | Dog Park at Wedmore Road, Emu Heights | Other-installation of fencing, landscaping and seating at dog park off Wedmore Road, Emu Heights | Complete | \$80,000 | Oct-21 | Apr-22 |
| 2 | Community | NSW | Penrith City Council | Mulgoa Sanctuary amenities | Toilet block – construction/installation of toilets in the linear park in Mulgoa Rise (between Bradley St/Tallwood Place) | Complete | \$400,000 | Oct-21 | May-22 |
| 2 | Community | NSW | Penrith City Council | Woodriff Gardens, Penrith | Landscaping improvements – replacement of badly deteriorated arbour over path in Woodriff Gardens, Penrith that supports a wisteria vine | Complete | \$150,000 | Mar-21 | Feb-22 |
| 2 | Community | NSW | Penrith City Council | Car parking at Harold Corr Hall athletics track, Cambridge Park | Stage 1 – construction of an access road and car parking with associated infrastructure. | Complete | \$303,341 | Aug-21 | Jul-22 |
| 2 | Community | NSW | Penrith City Council | Judges Place carpark, Penrith lighting upgrade | Replacement of existing lighting with LED lighting as the existing lights are at end of life and frequently failing. | Complete | \$180,000 | May-21 | Mar-22 |
| 2 | Community | NSW | Penrith City Council | The Kingsway North, Werrington – Irrigation upgrades and field surface improvements | Upgrading irrigation and improving the field surface to ensure the fields are capable of sustain current levels of use and can accommodate future participation growth. | Complete | \$400,000 | Sep-21 | Dec-21 |
| 3 | Community | NSW | Penrith City Council | Bennett Park, St Marys | Mixed Recreation Space | Complete | \$850,000 | Aug-22 | Jun-23 |
| 3 | Community | NSW | Penrith City Council | Joan Sutherland Performing Arts Centre, Penrith | Reactive Maintenance | Complete | \$175,000 | Nov-22 | Jun-23 |
| 3 | Community | NSW | Penrith City Council | Council Buildings – Kindana Childcare Centre – Werrington, Yoorami Childcare Centre – Werrington, Strauss Road Childcare Centre – St Clair, Wilson Park - St Marys Community / Seniors Centre, St Marys | Unscheduled Maintenance - Replacement of a range of aging air conditioning infrastructure that is currently requiring ongoing maintenance and is not meeting the requirements of the facility users. Three Council Childcare facilities have been identified for this work – Yoorami | Complete | \$175,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Penrith City Council | St Marys Community / Seniors Centre, St Marys | Building refurbishment and modernisation - The St Marys Community Centre and St Marys Seniors Centre redevelopment, located at St Marys Corner, will deliver an upgraded community hub that will meet the needs of the growing St Marys community and | Complete | \$400,000 | May-22 | Mar-23 |
| 3 | Community | NSW | Penrith City Council | Woodriff Gardens Clubhouse, Penrith | Building refurbishment and modernisation -This project, identified in Council's adopted Sport and Recreation Strategy, will realise the redevelopment of the existing clubhouse at Woodriff Gardens Tennis Complex. Aligned to previous investment in upgrading the courts, | Complete | \$1,174,550 | Sep-22 | Jun-23 |
| 3 | Community | NSW | Penrith City Council | David Currie/Peter Kearns, St Clair | Toilet/Amenity Upgrade | Complete | \$200,000 | Jul-22 | Dec-22 |
| 3 | Community | NSW | Penrith City Council | St Clair Ripples | CCTV Installation | Complete | \$70,000 | Jul-22 | Sep-22 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Lake Cathie Foreshore Reserve Master Plan - Stage 2 works include construction of an accessible walkway through the site with connection to new picnic facilities, | The project is improving accessibility through the site and will provide improved connectivity to new and existing accessible recreational infrastructure within the reserve. | Complete | \$280,733 | Apr-21 | Sep-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Construction of a new 260m x 1.5m footpath along The Parade, North Haven | This project completes the missing link of footpath along The Parade to the Surf Club, past the caravan park to improve community access and safety for pedestrians. | Complete | \$82,350 | May-21 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Port Macquarie Hastings Council | Construction of a new 120m x 1.5m footpath along Lake Street, Laurieton | This project completes the several missing links of footpath along Lake Street from Tunis Street to the Laurieton United Services Club to improve community access and safety for pedestrians. | Complete | \$35,088 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Construction of footpath between Comboyne Street and Graham Street. | This project completes a missing link of footpath between Comboyne Street and Graham Street through a landscaped verge containing a memorial and large tree. The project was identified in the Kendall Main Street Plan to improve community access and safety for | Complete | \$80,000 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Construction of a new 180m x 1.5m footpath along Hill Street, Comboyne | This project completes the missing link of footpath along Hill Street from Pioneer Park to Main Street to improve community access and safety for pedestrians. The project was identified in the Comboyne Pedestrian Access and Mobility Plan. | Complete | \$69,632 | Mar-21 | Apr-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Construction of 160 metres of missing footpath adjacent to Wauchope High School. | This project enhances the network of Wauchope footpaths. It will improve community access and safety for pedestrians particularly for access to Wauchope High School. | Complete | \$59,838 | Jan-21 | Feb-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Construction of 200 metres of missing footpath Rushcutter Way | This project completes a missing link of footpath in the Lighthouse Beach area of Port Macquarie. | Complete | \$100,000 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Construction of 320 metres of footpath, 1.5m wide linking to St Columba Anglican School | Missing footpath link adjacent to St Columba Anglican School | Complete | \$131,308 | Jan-21 | Feb-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Construction of missing footpath link on steep gradient, linking local shopping centre to Lighthouse Beach. | Steep gradient and missing footpath link from local shopping centre to Lighthouse Beach. | Complete | \$125,023 | Jun-22 | Aug-22 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Port Macquarie Airport seeks to install a Rooftop Solar PV system on the roof of the Airport terminal. The Proposed 100kW peak system, is forecast to supply an | The Airport terminal was upgraded in 2019 as a combined Council, State and Federal funded project. The original funding did not provide for the provision of Solar power to the upgraded terminal. | Complete | \$135,174 | May-21 | Nov-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Wauchope Indoor Stadium - Cladding Replacement in Entry Foyer | Existing cladding is at end of serviceable life and requires replacement. | Complete | \$19,999 | Mar-21 | Jun-21 |
| 1 | Road | NSW | Port Macquarie Hastings Council | Centreline marking and road warning signs on 74 km of high speed rural roads | Road safety on higher volume rural roads | Complete | \$100,000 | Nov-20 | Nov-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Install seating beside existing Anzac Memorial. | Comboyne and Byabarra Community & Council Action Team (CCAT) identified lack of seating for community / elderly at the site as a priority project. | Complete | \$10,979 | Apr-21 | Apr-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Install a sheltered seating area, picnic table and rubbish bins at Kendall Park. | Kew, Kendall, Herons Creek and Lorne Community & Council Action Team (CCAT) identified lack of amenities for community and need for sheltered seating area, picnic table and rubbish bins at Kendall Park as a priority project. | Complete | \$25,034 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Increased spectator seating and shade at Charlie Watt Reserve | The Telegraph Point Community & Council Action Team (CCAT) identified lack of amenities at Charlie Watt Reserve and need for increased seating and shade as a priority project. | Complete | \$30,082 | Mar-21 | Apr-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Tourism Infrastructure at Historic Courthouse Port Macquarie . | The PMHC Cultural Steering Group identified lack of tourism infrastructure at the Historic Courthouse, Port Macquarie. Ensure that visual amenity of the historic courthouse is maintained. | Complete | \$65,000 | Jan-21 | Apr-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | External repaint of Jubilee Hall, Dunbogan | Identified as a priority project for community hall maintenance | Complete | \$16,293 | Dec-20 | Mar-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Installation of three new bus shelters: - 69 Pacific Drive, Port Macquarie. - 1459 Ocean Drive, Lake Cathie | Lack of transport infrastructure along regional public service and school bus routes. There have been strong community requests for bus shelters at these locations. | Complete | \$45,000 | Mar-21 | Jun-22 |
| 1 | Road | NSW | Port Macquarie Hastings Council | Rehabilitating and asphalt resurfacing of Hay Street (South) William St to Hayward St - Port Macquarie. | Renewing a deteriorated road asset segment in a heavily used section of the Port Macquarie CBD | Complete | \$280,177 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Laurieton Sports Complex - installation of multi-purpose court. This project will deliver a new all-weather sports court for formal sports and casual recreational use. The | This project was identified as a priority within the recently developed Laurieton Sports Complex Master Plan, developed by Council in collaboration with sporting user groups. This project will provide Camden Haven Netball club with improved training and competition | Complete | \$105,000 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Port Macquarie Hastings Council | Improved recreational opportunities | Requesting replacement of Project 18 at North Shore. Noting that our Project team has undertaken extensive engagement with the North Shore township. This community was devastated by the one-in-one-hundred year floods in March with many homes flooded | Complete | \$29,905 | Apr-22 | Jul-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Port Macquarie Hastings Council | Pioneer Park Upgrade | Landscaping Improvements Improvements to Pioneer Park have been prioritised by the community through | Complete | \$100,052 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Port Macquarie Hastings Council | Project name: Long Flat Recreation Grounds Upgrade | Sporting & Recreation Facility Upgrade existing sports and recreational infrastructure at this important rural community | Complete | \$101,025 | Nov-21 | Jun-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | Kendall Tennis Club Upgrade | Sporting & Recreation Facility Contribution to construction of one new tennis court. Additional court required to | Complete | \$150,120 | Oct-21 | Feb-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | Lake Cathie Community Reserve Basketball | Sporting & Recreation Facility Install 3 x 3 Basketball Court. | Complete | \$71,692 | Oct-21 | Feb-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | Laurieton Sports Complex new Amenities. Lake Street, Laurieton NSW 2443 | Improved Accessibility of Community Facilities and Areas, Construct Linking Footpath – Construct storage for sporting Groups – upgrade amenities (note: will nominate for phase 3 for \$200k of further improvements at this site) see new project #14 Construct gender | Complete | \$134,806 | Nov-22 | Dec-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | Beechwood pedestrian upgrades | New footpath Address: New footpath on northern side of Beechwood Road between Bellangry Road and Kittyhawk | Complete | \$482,841 | May-22 | Aug-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | Bonny Hills Reserves Master Plan Improvements Skyline Drive Rainbow Beach, Bonny Hills NSW 2445 | Landscaping Improvements and installation of exercise pod in outdoor space. Improvements to existing viewing area. The current condition of this viewing area is very poor. | Complete | \$58,970 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Port Macquarie Hastings Council | Resurface Council Carparks | Rehabilitation Address: Rehabilitation and resurfacing of two public car parks: | Complete | \$145,072 | Sep-21 | Apr-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | Log Wharf Reserve Upgrade | Park upgrade to improve facilities for community use. Address: | Complete | \$50,000 | May-22 | Jun-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | Town Beach Reserve Basketball | Sporting & Recreation Facility Install 3 x 3 Basketball Court. Address: | Complete | \$70,000 | Dec-21 | Feb-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | Wayne Richards Park bike track upgrade | Sporting & Recreation Facility Address: Upgrade (reshape and apply asphaltic seal) to bike pump track and dirt jump runs. | Complete | \$349,318 | Nov-21 | Jun-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | North Shore Footpath | New footpath and or road remediation works. Remediation of road and/or various new footpaths at North Shore in accordance with North Shore Pedestrian Access and Mobility Plan. Address: | Complete | \$687,476 | Oct-22 | Dec-22 |
| 2 | Road | NSW | Port Macquarie Hastings Council | Kerb and gutter installation | New kerb and gutter Address: Installation of new kerb and gutter to improved drainage runoff and street amenity on | Complete | \$550,000 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Port Macquarie Hastings Council | New Telegraph Point Toilet Block. Log Wharf Reserve Mooney Street, Telegraph Point NSW 2441 | Construction of new toilet block and connection to sewer at Telegraph Point. Install components of the Log Wharf Master Plan | Complete | \$215,741 | May-22 | Jul-22 |
| 3 | Road | NSW | Port Macquarie Hastings Council | Ocean Drive Pavement Resurfacing | Provision of 1.5-2.4m wide shared path along Ocean Drive (east side) between Graham and Rodley Streets, include pedestrian refuge, pavement resurfacing of same length. Project Location: Ocean Drive, Bonny Hills NSW 2445 Work Category: Bicycle and walking paths | Underway | \$1,870,000 | Feb-23 | Jun-24 |
| 3 | Road | NSW | Port Macquarie Hastings Council | Pacific Drive Footpath Construction | Provision of 1.5m wide path along Pacific Drive (west side) at various locations between Kennedy Dr and Parklands Cl. Project Location: Pacific Drive, Port Macquarie NSW 2444 Work Category: Bicycle and walking paths | Underway | \$530,000 | Feb-23 | Sep-23 |
| 3 | Road | NSW | Port Macquarie Hastings Council | Lake Road, Footpath Construction | Provision of 1.5m wide path along Lake Road (north side) at various locations between Savoy Street and Ocean Drive. Project Location: Lake Road, Port Macquarie NSW 2444 Work Category: Bicycle and walking paths | Underway | \$620,000 | Feb-23 | Apr-24 |
| 3 | Road | NSW | Port Macquarie Hastings Council | Oxley Highway, Footpath Construction | Provision of 2-2.5m wide shared path along Oxley Highway (south side) between Widderson Street to Fernhill Road. Project Location: Oxley Highway, Port Macquarie NSW 2444 Work Category: Bicycle and walking paths | Underway | \$433,236 | Feb-23 | Apr-24 |
| 3 | Community | NSW | Port Macquarie Hastings Council | Vince Inmons Accessible grandstand | Construction of the Vince Inmons sporting complex grandstand/amenities structure. Address: Laurieton Sports Complex Lake Street Laurieton NSW 2443 Work Category: Sporting and recreation facilities | Underway | \$200,000 | Feb-23 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | Port Stephens Council | Shoal Bay Foreshore - public amenities building | The existing amenities have declined in condition over decades since construction and are outdated, inaccessible and no longer meet the needs of the community. The new amenities will be functional, accessible and of a contemporary appearance. | Complete | \$180,000 | Mar-21 | May-21 |
| 1 | Community | NSW | Port Stephens Council | Longworth Park Karuah - public amenities building | The existing amenities have declined in condition over decades since construction and are outdated, inaccessible and no longer meet the needs of the community. The new amenities will be functional, accessible and of a contemporary appearance. | Complete | \$150,000 | May-21 | Jun-21 |
| 1 | Community | NSW | Port Stephens Council | Mullabula Sports Complex - playground | The existing playground is in poor condition, limited play opportunities and inaccessible due to lack of pathways and poor location. The new playground will be larger and offer a diverse playing experience including inclusive play items and supporting infrastructure such as | Complete | \$150,000 | Nov-21 | Feb-22 |
| 1 | Road | NSW | Port Stephens Council | School Drive - Rehabilitation | The existing pavement servicing School Drive has reached the end of its useful life. It is now subject to significant failures including major cracking, rutting, edge break and potholes. Much of this is due to the large percentage of heavy vehicle traffic that frequent the | Complete | \$300,527 | Nov-20 | Jul-21 |
| 2 | Community | NSW | Port Stephens Council | 20 Aquatic Close, Nelson Bay - Multipurpose Sports Amenities | Multipurpose Sports Amenities - Tomaree Sports Complex, Salamander Bay | Complete | \$300,000 | May-21 | Jan-22 |
| 2 | Community | NSW | Port Stephens Council | 9 Mitchell Street, Soldiers Point -Revetment works and footpath | Revetment works and footpath – Soldiers Point | Complete | \$120,000 | May-21 | Jun-21 |
| 2 | Community | NSW | Port Stephens Council | 173A Soldiers Point Rd, Salamander Bay - Playground Upgrade | Playground Upgrade - George Reserve, Soldiers Point | Complete | \$63,978 | Jul-21 | Sep-21 |
| 2 | Community | NSW | Port Stephens Council | 1195 Lemon Tree Passage Road, Mallabula - Tennis Court Expansion | Tennis Court Expansion – Mallabula Tennis Club, Mallabula | Complete | \$50,000 | Aug-21 | Sep-21 |
| 2 | Community | NSW | Port Stephens Council | 1A Peace Parade, Tanilba Bay - Reserve improvements | Reserve improvements – Peace Park, Tanilba Bay | Complete | \$20,000 | May-21 | Jun-21 |
| 2 | Community | NSW | Port Stephens Council | 54 Cook Parade, Lemon Tree Passage - Shade sail – Henderson Park | Shade sail – Henderson Park, Lemon Tree Passage | Complete | \$91,326 | Sep-21 | Jun-22 |
| 2 | Community | NSW | Port Stephens Council | 73 James Paterson Street, Anna Bay - Skate Park (Stage 2) – Robinson Reserve | Skate Park (Stage 2) – Robinson Reserve, Anna Bay | Complete | \$161,326 | Oct-21 | Apr-22 |
| 2 | Community | NSW | Port Stephens Council | 28 Grey Gum Street, Medowie - Multipurpose Sports Amenities - Boyd Oval | Multipurpose Sports Amenities - Boyd Oval, Medowie | Complete | \$120,000 | Jun-21 | Apr-22 |
| 2 | Community | NSW | Port Stephens Council | 36A Ferodale Road, Medowie - War memorial and reserve upgrades | War memorial and reserve upgrades – Ferodale Road, Medowie | Complete | \$41,326 | Feb-22 | Apr-22 |
| 2 | Community | NSW | Port Stephens Council | 2 Sketchley Street, Raymond Terrace - Playground upgrade | Playground upgrade – Raymond Terrace South | Complete | \$120,000 | Sep-21 | Jan-22 |
| 2 | Community | NSW | Port Stephens Council | 2 Sketchley Street, Raymond Terrace - Public amenities, signage and reserve improvements – Bettles Park | Public amenities, signage and reserve improvements – Bettles Park, Raymond Terrace | Complete | \$160,000 | Oct-21 | Apr-22 |
| 2 | Road | NSW | Port Stephens Council | Karuah, Lemon Tree Passage, Medowie, Nelson Bay, Raymond Terrace, Salamander Bay, Shoal Bay, Soldiers Point, Tanilba Bay, Tomago and Williamtown - Port | Port Stephens Accelerated Local Road Reseal Program | Complete | \$1,000,000 | Sep-21 | May-22 |
| 2 | Combination | NSW | Port Stephens Council | The Levee shared path. Riverside Park, Hunter Street, Raymond Terrace - Shared pathway connections. | Shared pathway connections – Raymond Terrace | Complete | \$203,978 | Jul-21 | Sep-21 |
| 3 | Road | NSW | Port Stephens Council | Tanilba Road, Mallabula | Road reconstruction from 9 Tanilba Road to 5 Mallabula Road | Complete | \$1,235,484 | Jun-22 | Jun-23 |
| 3 | Road | NSW | Port Stephens Council | Sturgeon Street, Raymond Terrace | Road reconstruction from 42 Sturgeon Street to 12 Swan Street | Underway | \$236,570 | Sep-22 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------------|---|---|-------------|-----------------|------------|----------|
| 3 | Community | NSW | Port Stephens Council | Aliceton Reserve, Karuah - Playground | Construct new local level playground within Aliceton Reserve, Karuah | Complete | \$89,000 | May-23 | Jun-23 |
| 4 | Road | NSW | Port Stephens Council | East Seaham Road, East Seaham | Sealing a currently unsealed section of gravel road. Widening of travel lanes and addition of shoulders. Improve clear zone. Ch3180 - Ch4260 | In Planning | \$780,527 | Nov-23 | Feb-24 |
| 4 | Road | NSW | Port Stephens Council | Avenue of the Allies, Taniilba Bay | Pavement reconstruction, lane widening and shoulder construction as well as ancillary drainage works. 880m | Underway | \$450,225 | Jul-23 | Feb-24 |
| 1 | Community | NSW | Queanbeyan-Palerang Regional Council | Braidwood Skate Park | The area where the skate park is to be constructed requires stormwater pies and to be relevelled. This project will enable the space to be used to build a new skate park in Braidwood. | Complete | \$100,000 | May-21 | Jun-22 |
| 1 | Road | NSW | Queanbeyan-Palerang Regional Council | Butmaroo Street road works | The existing pavement is currently unsealed and requires a bitumen seal to protect the pavement and reduce dust and maintenance costs. | Complete | \$100,000 | Apr-21 | Jun-21 |
| 1 | Combination | NSW | Queanbeyan-Palerang Regional Council | Lascelles Street road works and car park upgrades | The existing pavement is failing and the car parking area is unsealed and unformalised. | Complete | \$400,000 | Jun-21 | Jun-23 |
| 1 | Road | NSW | Queanbeyan-Palerang Regional Council | Majara Street road works | The existing pavement is currently unsealed and requires a bitumen seal to protect the pavement and reduce dust and maintenance costs. | Complete | \$180,000 | Apr-21 | Dec-21 |
| 1 | Community | NSW | Queanbeyan-Palerang Regional Council | Queanbeyan River Path | The existing footpath is not formed. This is the continuation of the Queanbeyan River path link. | Complete | \$140,000 | Mar-21 | Jun-21 |
| 1 | Road | NSW | Queanbeyan-Palerang Regional Council | Williamsdale Road road works | The existing pavement is currently unsealed and requires a realignment and bitumen seal to protect the pavement, reduce dust and maintenance costs. | Complete | \$607,709 | Jun-21 | Apr-22 |
| 2 | Road | NSW | Queanbeyan-Palerang Regional Council | Halfway Creek Bridge construction Bungendore | Bridge works – Installation of bridge over creek to access future sports complex. | Underway | \$650,000 | Oct-21 | Dec-23 |
| 2 | Road | NSW | Queanbeyan-Palerang Regional Council | Bindi Brook Causeway replacement | Bridge works – Replacement of low-level causeway with box culverts. | Underway | \$600,000 | Oct-21 | Dec-23 |
| 2 | Road | NSW | Queanbeyan-Palerang Regional Council | Williamsdale Road Reconstruction | Sealing – Reconstruction and sealing of approx. 1000m of unsealed pavement. | Complete | \$674,598 | Oct-21 | Dec-21 |
| 2 | Road | NSW | Queanbeyan-Palerang Regional Council | Hoskinstown Road Reconstruction | Sealing – Reconstruction and sealing of approx. 1000m of unsealed pavement. | Complete | \$700,000 | Sep-21 | Dec-22 |
| 3 | Road | NSW | Queanbeyan-Palerang Regional Council | Halfway Creek Road Construction | Construction of a new road – Construction of Halfway Creek Road to access the Bungendore Sports Hub. | Complete | \$850,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Queanbeyan-Palerang Regional Council | Wright Park Amenities Building | Sporting and recreation facilities – Construction of a new amenities building. | Complete | \$1,300,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Queanbeyan-Palerang Regional Council | Queanbeyan Archery Club Amenities | Sporting and recreation facilities – Construction of a new amenities building. | Complete | \$240,000 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Queanbeyan-Palerang Regional Council | Bungendore Sports Hub | Sporting and recreation facilities – Construction of the Bungendore Sports Hub. | Complete | \$565,418 | Jul-22 | Jun-23 |
| 3 | Community | NSW | Queanbeyan-Palerang Regional Council | Foxlow Park at Captains Flat | Playgrounds and Skate Parks – Refurbishment and upgrades of an existing playground. | Complete | \$100,000 | Jul-22 | Jun-23 |
| 1 | Community | NSW | Randwick City Council | Ocean Pool Restoration | Improved amenity and accessibility to the community to the ocean pool. Protection of marine life through the installation of the permeable decking panels to ocean pool walls. | Complete | \$300,000 | Jun-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Randwick City Council | Frenchman Bay Reserve - Landscaping | Lack of amenity in the current reserve with high tides and ocean swells impacting the grass area and playground. No accessibility from beach and playground to the adjacent toilet block | Complete | \$150,000 | May-21 | Dec-21 |
| 1 | Community | NSW | Randwick City Council | Heffron Park Netball Courts - Rehabilitation | Eliminating safety issues regarding the site including contamination removal, site fencing, delineation between two active sports activities | Complete | \$166,934 | Jun-21 | Jul-21 |
| 2 | Community | NSW | Randwick City Council | Paine Reserve Amenities and Landscape Upgrade (187-203R Botany Street Randwick 2031) | The proposed scope includes: New Amenities / Change room building to accommodate all-inclusive participation, New Accessibility connection to local footpath network, New, small off-road car park (location to be determined), Installation of BBQ, picnic shelter, park | Complete | \$950,000 | Sep-21 | Dec-21 |
| 2 | Community | NSW | Randwick City Council | Coral Sea Park Synthetic Field (1-53R Yorktown Pde Maroubra NSW 2035) | Construction of a new multi-purpose FIFA Standard synthetic field | Complete | \$2,200,000 | Sep-21 | Dec-21 |
| 2 | Road | NSW | Randwick City Council | Footpath Program (City Wide) | Construction of Councils proposed 21/22 Footpath Construction program (53 Projects) | Complete | \$1,352,809 | Jun-21 | Dec-21 |
| 3 | Road | NSW | Randwick City Council | Fitzgerald Avenue – Bunnerong Road to Wild Street | Reconstruction of concrete road with a flexible pavement including new kerb and gutter on northern side. | Complete | \$1,233,868 | Apr-23 | Apr-23 |
| 1 | Community | NSW | Richmond Valley Council | Casino Drill Hall, Coronation Park Casino - viewing platform | Allow construction of a key element of the Casino Drill Hall development which is key to tourist visitation and community access to the Richmond River. The viewing platform will allow safe all ability access out over the river. | Complete | \$405,000 | Sep-21 | Mar-22 |
| 1 | Community | NSW | Richmond Valley Council | Coraki Caravan Park - facility block rear deck | The amenity block has only enclosed space, with limited access, and the provision of this deck will allow for better use of the facility to more patrons, as well as provide draw card for the tourist park. | Complete | \$32,214 | Sep-20 | Dec-20 |
| 1 | Road | NSW | Richmond Valley Council | Ellangowan Road - bridge replacement | Current bridge has key structure elements which have failed and cannot take weight. Bridge closure has caused detour for substantial distance causing major inconvenience to local rural traffic. | Complete | \$565,000 | Sep-21 | Dec-22 |
| 2 | Community | NSW | Richmond Valley Council | Casino Drill Hall Memorial Walk | Landscaping Improvements | Complete | \$885,000 | Sep-21 | Jun-22 |
| 2 | Community | NSW | Richmond Valley Council | Razorback Lookout | Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$399,963 | Sep-21 | May-22 |
| 3 | Community | NSW | Richmond Valley Council | Casino Memorial Pool 84 Centre Street, Casino | Sporting and recreation facility Funds will go towards - Asbestos removal | Underway | \$540,125 | Jun-22 | Dec-23 |
| 3 | Community | NSW | Richmond Valley Council | Evans Head Aquatic Centre Cnr Ash and Woodburn Street, Evans Head | Sporting and recreation facility Re-flooring of amenities, upgraded chemical controllers and refurbishment and repaint of roof and shade structures. | Underway | \$280,000 | Aug-23 | Dec-23 |
| 3 | Community | NSW | Richmond Valley Council | Coraki Public Pool 15 Adams Street, Coraki | Sporting and recreation facility Shade structure and seating | Underway | \$50,000 | Aug-23 | Dec-23 |
| 3 | Community | NSW | Richmond Valley Council | Woodburn Public Pool Wagner Street, Woodburn | Sporting and recreation facility Repainting and upgrading chlorine tanks and chemical controllers | Underway | \$60,000 | Jun-23 | Dec-23 |
| 3 | Community | NSW | Richmond Valley Council | Colley Park Precinct 11 Farley Street, Casino | Sporting and recreation facility Multi-purpose club room upgrade. If funds allow, upgrades to netball and basketball courts. | Complete | \$1,074,303 | May-23 | Jun-23 |
| 1 | Community | NSW | Shellharbour City Council | Albion Park Rail - Construction of a footpath and refuge crossing | There is no current footpath access in this area, and pedestrians have to walk on the edge of the road or on the grass verge to reach Shellharbour Regional Airport. This project would in particular benefit commuters reaching the Airport from the nearby Albion Park Rail Train | Complete | \$290,000 | Sep-21 | Dec-21 |
| 1 | Community | NSW | Shellharbour City Council | George St, Warilla - Construction of a shared path | While there is a well established shared path network along the coast which links the suburbs of Lake Illawarra, Warilla and Barrack Heights, the same level of accessibility is not available between the Warilla Town Centre and Warilla Beach. This project would create this | Complete | \$277,099 | Apr-21 | Jul-21 |
| 2 | Community | NSW | Shellharbour City Council | Shell Cove Harbour Kayak Launch Ramp | The Shell Cove Harbour Kayak Launch Ramp will be a recreation facility at Maritime Drive, Shell Cove. It will facilitate safe access to the harbour for kayakers, separate to the adjacent boat ramp, which is expected to receive high traffic volumes. | Complete | \$100,000 | Oct-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Road | NSW | Shellharbour City Council | Bass Point Tourist Road Rehabilitation | Bass Point Tourist Road (from Harbour Boulevard to Bass Point Reserve) is current in extremely poor condition and leads to a popular tourist destination. Project includes road rehabilitation, widening to include parking lanes, traffic calming measures, drainage, illegal | Complete | \$859,843 | Sep-21 | Sep-22 |
| 2 | Community | NSW | Shellharbour City Council | Darcy Dunster Shared Path connection | Project will complete a shared bicycle path connection from the Princes Highway to Darcy Dunster Reserve Access Road, including drainage works. There is current no footpath here and users will benefit from improved accessibility that separates the path of travel from the | Complete | \$257,486 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Shellharbour City Council | Church Street Footpath | Project will provide new section of footpath on Church St Albion Park from Tongarra Road to Kevin Road improving accessibility for the community including to local shops. This project would include design and construction. | Complete | \$420,000 | Oct-21 | Mar-22 |
| 2 | Community | NSW | Shellharbour City Council | Wattle Road Shared Path Connection | Project will create a new shared footpath connection on the northern side of Wattle Road, Flinders between Jindabyne Road and Shellharbour Road. There is currently no footpath here and wear paths from pedestrian traffic indicates the community will greatly benefit | Complete | \$665,800 | Oct-21 | Jun-22 |
| 3 | Community | NSW | Shellharbour City Council | McDonald Park, Albion Park Rail Netball Court Resurfacing | Hard court resurfacing of two existing grass courts, complete with sports field lighting upgrades. Project has already been endorsed by Council via an endorsed Master Plan. | Complete | \$590,000 | Mar-23 | Jun-23 |
| 3 | Community | NSW | Shellharbour City Council | Cole Boulevard, Shell Cove Footpath Connection | Design and construction of a footpath connection between Shellharbour Road and Blacks Beach, linking a desired portion of the larger footpath network. | Complete | \$120,000 | Mar-23 | May-23 |
| 3 | Community | NSW | Shellharbour City Council | Barrack Avenue, Barrack Heights Shared Path Connection | Construction only of a shared footpath connection between Shellharbour Road and Blacks Beach, linking a desired portion of the larger shared path network. Design is already underway. | Complete | \$270,000 | Dec-22 | Mar-23 |
| 3 | Road | NSW | Shellharbour City Council | McDonald Park, Albion Park Rail Carpark Formalisation | Design and construction of a formalised carpark. Project has already been endorsed by Council via an endorsed Master Plan. | Complete | \$154,198 | Feb-23 | May-23 |
| 4 | Community | NSW | Shellharbour City Council | Additional Sporting Field at Myimbarr Community Park, Shellharbour | Construction of a new sports field at Myimbarr Community Park including earthworks, irrigation, drainage and ancillary infrastructure. - Preliminaries | Underway | \$567,099 | Aug-23 | Jun-24 |
| 4 | Road | NSW | Shellharbour City Council | Ocean Beach Drive, Shellharbour Rehabilitation | Full rehabilitation of travel lanes on Ocean Beach Drive from Melia St to Shellharbour Rd. (Approximate length 700m) - Geotechnical investigation to provide recommendations on pavement restoration method. | In Planning | \$327,115 | Sep-23 | Jun-24 |
| 1 | Road | NSW | Shoalhaven City Council | Kinghorne Street Nowra - pavement rehabilitation | Address existing pavement failures and general deterioration due to subgrade failure and fatigue due to age of road and some failing utility infrastructure. | Complete | \$467,930 | Mar-21 | May-21 |
| 1 | Community | NSW | Shoalhaven City Council | Hoylake Grove Reserve Conjola Park - shared path, picnic shelters and barbecue facilities | Accessibility - creating an inviting and inclusive space, provide a focal point for a bushfire affected community, provide a neighbourhood safer place in an emergency situation | Complete | \$249,925 | Mar-21 | Jun-22 |
| 1 | Community | NSW | Shoalhaven City Council | Ray Brooks Reserve Sanctuary Point - boardwalk replacement | Improve pedestrian accessibility by eliminating safety concerns with the deteriorated existing boardwalk; widening to ensure compliance with accessibility standards | Complete | \$593,792 | Jun-22 | Jun-23 |
| 1 | Combination | NSW | Shoalhaven City Council | Terara Road Nowra-Terara - shared path and drainage | Access to Nowra CBD for Terara residents, especially vulnerable residents of Shoalhaven Caravan Village. | Complete | \$273,942 | Apr-21 | May-21 |
| 1 | Community | NSW | Shoalhaven City Council | Shoalhaven area amenity blocks (13 sites) - repairs and painting | Appearance and long-term preservation of public amenity (toilet) blocks. Retention of Council employees to ensure local employment. | Complete | \$223,535 | Nov-20 | Jun-21 |
| 1 | Community | NSW | Shoalhaven City Council | Shoalhaven Indoor Sports Centre and Nowra Aquatic Park installation of solar energy systems | Reduce energy costs and carbon footprint of each facility | Complete | \$89,382 | Nov-20 | Mar-21 |
| 1 | Community | NSW | Shoalhaven City Council | Ulladulla Civic Centre - repair of front step risers and riser lighting | Unightly and deteriorating front risers at the Ulladulla Civic Centre. Poor lighting at access to the front of the Civic Centre. | Complete | \$45,135 | Dec-20 | Jan-21 |
| 1 | Community | NSW | Shoalhaven City Council | Ulladulla Civic Centre - back-up generator for emergency evacuation centre and other users | Generator to power the facility during power outages, for facility used as an emergency meeting point | Complete | \$122,430 | Oct-20 | Dec-20 |
| 1 | Community | NSW | Shoalhaven City Council | Jerry Bailey Oval Shoalhaven Heads - fencing for off-leash dog area | Lack of secure perimeter fencing for off-leash dog area; required to increase dog safety by preventing dogs venturing onto nearby roadways | Complete | \$45,026 | Nov-21 | Feb-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Shoalhaven City Council | Milton-Ulladulla Tennis Club - lighting | Lighting requires replacement as poles are rusted and light globes repeatedly failing; standard of lighting poses safety concerns and does not meet competition standards | Complete | \$297,595 | Jun-22 | Jun-22 |
| 1 | Community | NSW | Shoalhaven City Council | Voyager Park Huskisson - Outdoor Seating | Accessible seating and rest stops for users of Voyager Park within the iconic bay-side village of Huskisson, Jervis Bay. | Complete | \$14,720 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Shoalhaven City Council | Shoalhaven Regional Gallery, Nowra - Beautification | Increase public access to art and beautification of public space in the CBD of Nowra | Complete | \$50,459 | Apr-21 | Jun-21 |
| 2 | Community | NSW | Shoalhaven City Council | Bomaderry sporting complex; Cambewarra Road, Bomaderry : Sporting and recreation facilities | Sporting and recreation facilities Sports field subsoil drainage / Installation will improve the playability and safety of the surface following rainfall events | Complete | \$263,896 | Dec-21 | Feb-22 |
| 2 | Community | NSW | Shoalhaven City Council | Bomaderry sporting Complex; Cambewarra Road, Bomaderry: Sporting and recreation facilities | Sporting and recreation facilities Floodlight upgrade / Bring lighting up to Australian standards and improve safety of the fields. | Complete | \$360,000 | Jun-21 | Feb-23 |
| 2 | Community | NSW | Shoalhaven City Council | Lyrebird Park; Jervis Street, Nowra: Sporting and recreation facilities | Sporting and recreation facilities Irrigation/ Installation will improve the playability and safety of the surface. | Complete | \$270,000 | Jun-22 | Jun-22 |
| 2 | Community | NSW | Shoalhaven City Council | John Berry Reserve; Edwards Avenue, Bomaderry: Playgrounds and Skate parks (including all ability playgrounds) | Playgrounds and Skate parks (including all ability playgrounds) Playground Upgrade with additional play items / Bring playground up to Australian standards and increase active recreation opportunities. | Complete | \$71,081 | Sep-21 | Jun-22 |
| 2 | Community | NSW | Shoalhaven City Council | Shoalhaven regional Gallery, Berry Street, Nowra: Landscaping Improvements | Landscaping Improvements Forecourt Landscaping will provide an enhance greenspace for the facility. | Complete | \$60,000 | Jun-22 | Jun-22 |
| 2 | Community | NSW | Shoalhaven City Council | Nowra Aquatic Park; Scenic Drive, Nowra: Sporting and recreation facilities | Sporting and recreation facilities Cabana Installations will provide shade and security for users of the pool. | Complete | \$60,000 | Mar-22 | Jun-22 |
| 2 | Community | NSW | Shoalhaven City Council | Francis Ryan Oval; Kerry Street, Sanctuary Point: Sporting and recreation facilities | Sporting and recreation facilities Upgrade Floodlighting & Sports field Drainage /Installation will improve the playability and safety of the surface. | Complete | \$450,000 | Apr-22 | Jun-23 |
| 2 | Community | NSW | Shoalhaven City Council | Crookhaven Sports Park; Prince Edward Avenue, Culburra Beach: Sporting and recreation facilities | Sporting and recreation facilities sports field subsoil drainage/ Installation will improve the playability and safety of the surface. | Complete | \$110,000 | Dec-21 | Jan-22 |
| 2 | Community | NSW | Shoalhaven City Council | Basin View Boat ramp Reserve; Basin View parade, Basin View: Playgrounds and Skate parks (including all ability playgrounds) | Playgrounds and Skate parks (including all ability playgrounds) Playground Upgrade / Bring playground up to Australian standards and increase active recreation opportunities | Complete | \$150,000 | Nov-21 | Dec-21 |
| 2 | Community | NSW | Shoalhaven City Council | Jacob Ellmoos reserve; Jacobs drive, Sussex Inlet: Playgrounds and Skate parks (including all ability playgrounds) | Playgrounds and Skate parks (including all ability playgrounds) Playground Upgrade / Bring playground up to Australian standards and increase active recreation opportunities | Complete | \$150,000 | Sep-21 | Dec-21 |
| 2 | Community | NSW | Shoalhaven City Council | Greenwell point Foreshore Reserve; Adelaide Street, Greenwell Point: Bicycle and Walking Paths | Bicycle and Walking Paths Installation of pathway will improve accessibility and inclusion to the foreshore area | Complete | \$110,000 | Aug-21 | Nov-21 |
| 2 | Community | NSW | Shoalhaven City Council | Moona Moona Reserve, Beach Street, Huskisson: Picnic Shelters or Barbeque Facilities at Community Parks | Picnic Shelters or Barbeque Facilities at Community Parks Installation of picnic facilities will provide a place for community to come together. | Complete | \$24,000 | Feb-22 | Mar-22 |
| 2 | Community | NSW | Shoalhaven City Council | Huskisson Sportsground; Park street, Huskisson: Sporting and recreation facilities | Sporting and recreation facilities Floodlight upgrade / Bring lighting up to Australian standards and improve safety of the fields | Complete | \$245,000 | Jun-21 | Dec-21 |
| 2 | Community | NSW | Shoalhaven City Council | Ulladulla Tennis Complex, Warden Street, Ulladulla: Sporting and recreation facilities | Sporting and recreation facilities Floodlight upgrade / Bring lighting up to Australian standards and improve safety of the courts | Complete | \$220,540 | Jun-22 | Jan-23 |
| 2 | Community | NSW | Shoalhaven City Council | Ulladulla sporting Complex, Camden Street, Ulladulla: Sporting and recreation facilities | Sporting and recreation facilities sports field subsoil drainage/ Installation will improve the playability and safety of the surface | Complete | \$76,103 | Dec-21 | Jan-22 |
| 2 | Community | NSW | Shoalhaven City Council | Lake Conjola Community Hall, Lake Conjola Entrance Road, Lake Conjola: Painting/Improvements to community facilities | Painting/Improvements to community facilities Painting, fencing replacement, wall repairs will address safety and security at the site. | Complete | \$26,136 | Oct-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Shoalhaven City Council | Milton Showground,, Croobyar Road, Milton: Reconstruction | Reconstruction Upgrading of roadways within Milton Showground. Works will improve accessibility at the venue. | Complete | \$738,059 | Jun-22 | Jun-23 |
| 2 | Community | NSW | Shoalhaven City Council | Milton Village Pool, Graham Street, Milton: Sporting and recreation facilities | Sporting and recreation facilities Installation of shelters will improve safety of sun protection of users. | Complete | \$19,910 | Sep-21 | Oct-21 |
| 2 | Community | NSW | Shoalhaven City Council | Livi's Playground, Mitchell Parade, Milton: Playgrounds and Skate parks (including all ability playgrounds) | Playgrounds and Skate parks (including all ability playgrounds) Playground Upgrade / Bring playground up to Australian standards and increase active recreation opportunities | Complete | \$50,000 | Jul-22 | Sep-22 |
| 2 | Community | NSW | Shoalhaven City Council | Mollymook Foreshore, Mitchell Parade, Mollymook: Landscaping Improvements | Landscaping Improvements Installation of irrigation to open space foreshore areas will improve turf cover and green space amenity. | Complete | \$119,060 | Oct-21 | Dec-21 |
| 2 | Community | NSW | Shoalhaven City Council | Ulladulla Leisure Centre; Warden Street, Ulladulla: Sporting and recreation facilities | Sporting and recreation facilities Installation of covered deck to provide shade and improve safety of sun protection of users. | Complete | \$100,000 | Jun-22 | Jun-22 |
| 2 | Community | NSW | Shoalhaven City Council | Lighthouse Oval; Deering Street, Ulladulla: Sporting and recreation facilities | Sporting and recreation facilities Floodlight upgrade / Bring lighting up to Australian standards and improve safety of the fields | Complete | \$279,550 | Jun-21 | Dec-21 |
| 2 | Community | NSW | Shoalhaven City Council | Ulladulla Sea Pool, Wason Street, Ulladulla: Sporting and recreation facilities | Sporting and recreation facilities Fencing and pathways - Toilet block fixture upgrade to prolong life of active recreation asset and promote increased visitation. | Complete | \$95,000 | Jun-21 | Dec-21 |
| 3 | Road | NSW | Shoalhaven City Council | Putting a seal on unsealed roads Upper Kangaroo River | Sealing the following unsealed roads: Upper Kangaroo River Road, Upper Kangaroo River | Complete | \$1,057,412 | Jun-22 | Jun-23 |
| 3 | Road | NSW | Shoalhaven City Council | Rebuilding a road that already exists (can include upgrading) in South Nowra, Nowra | Rebuilding a road that already exists (can include upgrading) in the following roads: Brinawar St | Complete | \$3,226,276 | Jun-22 | Jun-23 |
| 1 | Community | NSW | Singleton Council | Construction of a new bike path. | Relocate existing children's bike track | Complete | \$368,614 | Jan-21 | May-21 |
| 1 | Community | NSW | Singleton Council | Repairs to Roofing | Ingress of water into heritage listed building | Complete | \$28,784 | Nov-20 | Oct-21 |
| 1 | Community | NSW | Singleton Council | Maintenance works at Howe Park Tennis Club | The cannite ceiling is old and starting to sag | Complete | \$32,000 | Nov-20 | Aug-21 |
| 1 | Community | NSW | Singleton Council | Upgrade of Electrical Equipment to notify council when Items are dumped. | Prevent access to the electrics to ensure that Council is notified when the dump point is full | Complete | \$1,849 | May-21 | Jun-21 |
| 1 | Community | NSW | Singleton Council | Upgrade of water tanks at Jim Johnston Park | Increases the water storage capacity | Complete | \$10,988 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Singleton Council | Amenities upgrades at Scotts Flat RFS | The existing amenities are inadequate and in need of replacement | Complete | \$54,666 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Singleton Council | Replacement of water damaged ceiling panels in the administration building | Flaking paint and ceiling panel dust continually falling onto surfaces below | Complete | \$48,157 | Mar-21 | Apr-21 |
| 1 | Community | NSW | Singleton Council | Repairs to roofing and relocation of main light switches at Singleton Museum. | Prevention of water ingress into heritage building and improved safety for volunteers | Complete | \$21,027 | Feb-21 | Oct-21 |
| 1 | Community | NSW | Singleton Council | The construction of new sporting facilities at cook park #5 which includes track layout, marking, discus and shot put. | Singleton track and field are intending to relocate from alroy oval to cook park. The proposed works will ensure that the club will be able to operate with the required sporting infrastructure. | Complete | \$195,079 | Jan-22 | Jun-22 |
| 2 | Community | NSW | Singleton Council | Civic Administration Building Roof Replacement | Replacement of the roof sheeting, gutters and downpipes on Council administration building, along with investigation of the structural capacity of the existing roof structure to support the future installation of solar panels. The Civic Administration Building was built in | Complete | \$467,434 | Aug-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Community | NSW | Singleton Council | Baileys Union Park Beautification Project | The beautification of Baileys Union Park is an extension to Stage 2 of the Town Centre Development which is currently being undertaken. It includes the provision of picnic tables and shelters, a drinking fountain, paved walkways, gardens and other landscaping works. | Complete | \$397,381 | Feb-22 | Jun-22 |
| 2 | Community | NSW | Singleton Council | Townhead Park Amenities Replacement | Council adopted the Townhead Park Masterplan in October 2018, which provides a vision for the long-term development and management of the Park. As a response to community feedback during the exhibition of the Masterplan, it was proposed that the existing public | Complete | \$295,957 | Dec-21 | Jun-22 |
| 3 | Community | NSW | Singleton Council | OOSH Building Roof Replacement (Withdrawn from LRCI Phase 2) | The roof sheeting on the OOSH building is to be replaced and improvements be made to the roof structure to prevent ongoing issues. | Complete | \$410,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Singleton Council | Sports Fields Floodlighting Improvements | This project entails the upgrade of floodlighting at Howe Park and Cook Park #4. Howe Park is the premier cricket and football facility in Singleton. LED lighting upgrades will | Complete | \$150,000 | Apr-22 | Dec-22 |
| 3 | Community | NSW | Singleton Council | Singleton Rugby League – Clubhouse Development – New Amenities and Function Area | Improving the clubhouse facilities are desirable to support both the functional requirements of the game as well as enhancing the player, member, supporter, and sponsor experience. The key outcome of the development extension is not | Complete | \$255,000 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Singleton Council | Townhead Park Fence | A playground and children's adventure bike track were recently constructed at Townhead Park. The community has requested that fencing be provided between these facilities and the adjoining New England Highway to prevent the potential for children to access the | Complete | \$61,085 | Dec-22 | Jan-23 |
| 3 | Community | NSW | Singleton Council | OOSH Outdoor Area Upgrades | Upgrades to the OOSH outdoor area including retaining wall, fence and soft fall replacement to improve the aesthetics and safety of the outdoor area for staff and students. | Complete | \$123,497 | Dec-22 | Jun-23 |
| 3 | Community | NSW | Singleton Council | Mechanics Institute Building Upgrades | The Mechanics Institute Building is a heritage listed community building. Repairs are required to ensure the longevity of the building structure and improve the amenity for the community groups that utilise the building. Repairs include internal painting, floor | Complete | \$58,833 | Jan-23 | May-23 |
| 3 | Community | NSW | Singleton Council | Youth Venue Wall Replacement | The cement render of the entrance wall at the youth venue is cracked and failing. Repairs are required to ensure that the facility is appealing to the community and continues to welcome youth into the facility. | Complete | \$16,092 | Dec-22 | May-23 |
| 3 | Community | NSW | Singleton Council | Colleen Gale Childcare Centre Upgrades | The Colleen Gale Childcare facility is an aging asset that requires various upgrade works to be undertaken to enable the facility to maintain the required level of service to the community. This includes the undertaking of a building assessment, gutter repairs, kitchen | Complete | \$136,952 | Jan-23 | May-23 |
| 3 | Community | NSW | Singleton Council | Cook Park Tiered Spectator Seating | Cook Park is a regional sportsground providing facilities for Cricket, Netball, Junior Rugby League, Aussie Rules and Athletics. Currently there is only limited spectator seating provided for athletics. | Complete | \$420,711 | Mar-23 | Jun-23 |
| 4 | Community | NSW | Singleton Council | Allan Bull Field Lighting | Installation of new and improved lighting at Allan Bull Reserve for use by the Singleton Junior Rugby Union Club including 8 x 18m galvanised steel rigid light poles and 24 x optivision LED lights. | In Planning | \$221,592 | Oct-23 | Jun-24 |
| 4 | Community | NSW | Singleton Council | Singleton Track and Field Amenities | Construction of a new amenities building for the Singleton Track and Field Club. It will also include a cricket storeroom. | In Planning | \$429,493 | Sep-23 | Dec-23 |
| 4 | Community | NSW | Singleton Council | Burdekin Park Bandshell Ramp | An accessible ramp for the band shell at Burdekin Park will be constructed. The size is unknown as a design will be undertaken to ensure that the ramp complies with Australian Standards. | In Planning | \$50,000 | Sep-23 | Mar-24 |
| 4 | Community | NSW | Singleton Council | Dunolly Sports Ground Amenities Waterproofing | Waterproofing of the balcony of the amenities building through removal of existing deck surfacing, replacement of flashing and application of new waterproofing. | In Planning | \$20,000 | Sep-23 | Dec-23 |
| 4 | Community | NSW | Singleton Council | Civic Park Amenities Water Supply | Installation of 450m of 50mm diameter poly pipe to increase the water supply to the Civic Park Amenities Building. | In Planning | \$25,000 | Sep-23 | Jun-24 |
| 4 | Community | NSW | Singleton Council | Gym and Swim Shade Sails | Upgrade of shade sails at the gym and swim over the outdoor feature/toddlers pool | In Planning | \$20,000 | Sep-23 | Jun-24 |
| 4 | Community | NSW | Singleton Council | Townhead Park Table and Shelters | Addition of 2 x tables and shelters to Townhead Park. | In Planning | \$50,000 | Sep-23 | Jun-24 |
| 4 | Road | NSW | Singleton Council | Dyrring Rd Bridge Replacement | Replacement of an old timber bridge with concrete culverts (approx. 6.0m x 4.0m). | In Planning | \$300,000 | Feb-24 | May-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|---|--|-------------|-----------------|------------|----------|
| 4 | Road | NSW | Singleton Council | Willcox Avenue from Bower Parade to Gardiners Circuit Footpath | Construct 440m of 1.5m wide footpath | In Planning | \$170,736 | Jul-24 | Nov-24 |
| 1 | Road | NSW | Snowy Monaro Regional Council | Improved access for heavy vehicles, access to remote communities, amenity of nearby residents | Access to shops, schools, sporting facilities, and the Community Hall, for all residents along the Micaligo Road currently requires all traffic to travel via the Monaro Highway. This results in significant delays and increased safety risks for the residents. | Complete | \$1,025,481 | Jun-21 | Apr-23 |
| 1 | Road | NSW | Snowy Monaro Regional Council | Replace bridge with a single lane concrete bridge with. The proposed concrete structure will increase the Bridge stability during high volume river flows. | The existing single lane is significantly deteriorated and at risk of failure. The pile condition and the condition of many of the superstructure elements, put the bridge at risk of damage during mid to high water flows. | Complete | \$718,841 | Oct-21 | Apr-22 |
| 2 | Road | NSW | Snowy Monaro Regional Council | Rural road re-seal program | General Road Maintenance- Pothole repairs, vegetation clearing, minor crack sealing. Resealing - Second or subsequent sealing of roads. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback and | Complete | \$396,358 | Dec-21 | Mar-23 |
| 2 | Road | NSW | Snowy Monaro Regional Council | Rural road gravel re-sheeting program | Sheeting / Re-sheeting- additional gravel to be added on top of an existing roads and associated drainage works to ensure sustainable re-sheeting. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback | Complete | \$396,358 | Dec-21 | Mar-23 |
| 2 | Road | NSW | Snowy Monaro Regional Council | Rural un-sealed road maintenance | General Road Maintenance - Pothole repairs, vegetation clearing, minor crack sealing and grading. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback and response to declared disaster events which will all | Complete | \$916,800 | Dec-21 | Mar-23 |
| 3 | Community | NSW | Snowy Monaro Regional Council | Jindabyne Pool upgrades and maintenance | Project work category – sporting and recreation facilities – repair and upgrade of Jindabyne pool. The project will result in the repair of the Jindabyne pool roof structure and the replacement of the heating, ventilation and air conditioning system (HVAC). Detailed | Complete | \$2,950,000 | Apr-22 | Apr-23 |
| 3 | Road | NSW | Snowy Monaro Regional Council | Rural road re-seal program | General Road Maintenance-Pothole repairs, vegetation clearing, minor crack sealing. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback and response to declared disaster events which will all contribute to | Complete | \$344,322 | Apr-22 | Jun-23 |
| 3 | Road | NSW | Snowy Monaro Regional Council | Rural road gravel re-sheeting program | Sheeting / Re-sheeting- additional gravel to be added on top of an existing roads and associated drainage works to ensure sustainable re-sheeting. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback | Complete | \$194,322 | Apr-22 | Jun-23 |
| 1 | Community | NSW | Snowy Valleys Council | Reconstruction of only toilet block in a 30km radius, within Snowy Valleys LGA. Provide disabled access to toilet. | Toilets in poor condition and non-compliant for disabled access. | Complete | \$64,816 | May-21 | Sep-21 |
| 1 | Road | NSW | Snowy Valleys Council | Widening of entry to Rifle Range Road to allow for large vehicles to enter and exit safely. Design to consider whether surfacing will reduce maintenance needs during | Heavy vehicles cannot enter and exit road safely from major highway. Heavy vehicles also damage road during winter months. | Complete | \$252,000 | May-21 | Dec-21 |
| 1 | Road | NSW | Snowy Valleys Council | Replacement of twin span timber road bridge, with an estimated age of 55 years. | Aging bridge with a high chance of failure. No alternative access for 12 lots and 7 owners if bridge was to fail. | Complete | \$300,000 | Apr-21 | Jun-21 |
| 1 | Road | NSW | Snowy Valleys Council | Entire reconstruction of road base and re-alignment. | Regular road pavement shoves from large number of b-doubles that access and turn using this intersection. | Complete | \$255,000 | Feb-21 | Aug-21 |
| 2 | Road | NSW | Snowy Valleys Council | Grahamstown Road – Road widening and pavement strengthening | Next stage of road widening and pavement strengthening to improve road safety. | Complete | \$500,000 | Oct-21 | Dec-21 |
| 2 | Community | NSW | Snowy Valleys Council | Khancoban Toilets Renewal | Renewal of the very poor condition toilet blocks at the Khancoban Shopping Centre to ensure safe, adequate, and accessible public conveniences are available to the community and tourists. | Complete | \$161,818 | Nov-21 | Sep-22 |
| 2 | Community | NSW | Snowy Valleys Council | Fitzroy Street Toilets Replacement | Demolition of current very poor condition toilet block, removal of demolished block and replacement with suitable facility to ensure safe, adequate, and accessible public conveniences are available to the community and tourists. | Complete | \$300,000 | Nov-21 | Sep-22 |
| 3 | Road | NSW | Snowy Valleys Council | Yaven Creek Rd Pavement Strengthening (1.5km). | Next stage of pavement strengthening from Snowy Mountains Highway to improve road safety | Complete | \$900,000 | Sep-22 | Jun-23 |
| 3 | Road | NSW | Snowy Valleys Council | Mannus Glenroy Rd Pavement Strengthening (2km) | Strengthening of pavement from Jingellic Road (MR85) to the Munderoo Access Road to improve road safety | Complete | \$743,632 | Sep-22 | Apr-23 |
| 3 | Community | NSW | Snowy Valleys Council | Tumbarumba Swimming Pool Pump System | Replacement of aged filtration and chlorination systems that are failing to ensure safe, adequate, and accessible sporting and recreational facilities are available to the community and tourists. | Complete | \$100,000 | Jan-22 | Jan-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|--|---|----------|-----------------|------------|----------|
| 4 | Community | NSW | Snowy Valleys Council | Tumut Pool Works | Replace and upgrade Retention management system (balance tanks) to meet EPA requirements. Re-grout main pool to enable safe usage fully funded by LRCI | Underway | \$300,000 | Jul-23 | Jun-25 |
| 4 | Community | NSW | Snowy Valleys Council | Batlow Pool Works | Install retention management system (balance tanks) to meet EPA requirements fully funded by LRCI | Underway | \$150,000 | Jul-23 | Jun-25 |
| 4 | Community | NSW | Snowy Valleys Council | Tumbarumba Pool Works | Install new disabled access ramp in main pool. Replace and upgrade retention management system (balance tanks) to meet EPA requirements fully funded by LRCI | Underway | \$321,816 | Jul-23 | Jun-25 |
| 4 | Community | NSW | Snowy Valleys Council | Khancoban Pool - Amenities Upgrade | Upgrading female & male change rooms to include hot showers | Underway | \$50,000 | Jul-23 | Jun-25 |
| 4 | Community | NSW | Snowy Valleys Council | Batlow Pool - Amenities Upgrade | Change Rooms Upgrade | Underway | \$50,000 | Jul-23 | Jun-25 |
| 4 | Road | NSW | Snowy Valleys Council | Herbert Street footpath at Tumut High | New footpath on Herbert St between Lambie St and Bogong Pl | Underway | \$50,000 | Jul-23 | Jun-25 |
| 4 | Road | NSW | Snowy Valleys Council | Lambie St Footpath Forest - Wilga | New footpath on Lambie St between Forest St and Wilga St | Underway | \$50,000 | Jul-23 | Jun-25 |
| 4 | Road | NSW | Snowy Valleys Council | Capper Street Footpath | New footpath on Capper St from Adelong Rd to join existing footpath (104m) | Underway | \$30,000 | Jul-23 | Jun-25 |
| 4 | Road | NSW | Snowy Valleys Council | Franklin School Footpath | New footpath on Blowering road between Lockeridge Rd and Forest St and on Forest St between Clowering Rd and Franklin School Carpark | Underway | \$60,000 | Jul-23 | Jun-25 |
| 4 | Road | NSW | Snowy Valleys Council | Park Street Tumbarumba Cycleway | Pedestrian access on Park St to Tumbarumba Golf Club | Underway | \$120,000 | Jul-23 | Jun-25 |
| 4 | Road | NSW | Snowy Valleys Council | Waratah Street Boundary Street Intersection Tumut | Resurface intersection | Underway | \$192,883 | Jul-23 | Jun-25 |
| 1 | Community | NSW | Strathfield Municipal Council | Strathfield District Park works | Hudson District Park is a venue at which Council anticipates most visitors would prefer to have an extended stay. This will be particularly the case with our new attraction, about to commence construction, The Amazing Maze inclusive play space. | Complete | \$185,608 | Oct-20 | Apr-22 |
| 2 | Community | NSW | Strathfield Municipal Council | Amenities and Community Building , Strathfield Park. Homebush Road, Strathfield. | Community – Toilet facilities Council has invested heavily in development of this park and as a result, patronage has increased significantly. A key feature of the park is the Children’s playground which attracts | Complete | \$555,940 | Oct-21 | Apr-22 |
| 2 | Community | NSW | Strathfield Municipal Council | Fragrant Garden Strathfield District Park Mitchell Street, Strathfield | Community – Landscaping Improvements Community Infrastructure – other The Strathfield District Park is an area that was formerly a golf course and is being converted | Complete | \$801,335 | Sep-21 | Apr-22 |
| 3 | Combination | NSW | Strathfield Municipal Council | Hudson Park Stage 2 | The Hudson District Park was formerly a golf course with sections of the park both east and west of Centenary Drive, Strathfield. The eastern section is a land area of 14.1 hectares and is under recreational development at this time. The western section will provide an | Complete | \$371,216 | Mar-22 | May-23 |
| 1 | Community | NSW | Sutherland Shire Council | The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition | The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities | Complete | \$1,161,114 | Nov-20 | Jun-22 |
| 1 | Community | NSW | Sutherland Shire Council | The intent of the project is to renew the existing playground equipment to a modern standard for a CX3 “local” playground. The existing playground is in poor | The purpose of the project is: • To improve the design features, functionality and accessibility of the playground; • To provide a greater range of play and recreational opportunities within the reserve | Complete | \$125,000 | Mar-21 | Jun-21 |
| 2 | Road | NSW | Sutherland Shire Council | Rehabilitation road works; -Alexander Avenue Taren Point -Allison Road Cronulla | Rehabilitation | Complete | \$1,459,944 | Sep-21 | Mar-22 |
| 2 | Road | NSW | Sutherland Shire Council | Resealing road works; -Road pavement rejuvenation, various locations | Resealing | Complete | \$404,597 | Sep-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Road | NSW | Sutherland Shire Council | Sheeting/re-sheeting road works; -Attunga Road Yowie Bay -Avenel Road Gynea Bay | Sheeting/Re-sheeting | Complete | \$5,054,902 | Nov-21 | Jun-22 |
| 3 | Combination | NSW | Sutherland Shire Council | Nicholson Parade, Cronulla Shared Pathway | Bicycle and Walking Paths – Works Category. Works includes reconstruction of kerb and gutter, road pavement works and Shared pathway along the frontage of Gunnamatta park, Cronulla | Complete | \$1,000,000 | Jul-22 | May-23 |
| 3 | Combination | NSW | Sutherland Shire Council | Eton Street, Sutherland Frontage in front of Sutherland Entertainment Centre - Public Domain Upgrade | Improved Accessibility of Community Facilities and Areas – Work Category. The public domain upgrade work includes: •Renew public streetscape infrastructure whilst enhancing pedestrian safety. •Widen and improve the pedestrian access to the new Peace Park design | Complete | \$502,000 | Jul-22 | Apr-23 |
| 3 | Community | NSW | Sutherland Shire Council | Jenola Oval Amenities, Woollooware | The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities | Complete | \$100,000 | Jul-22 | Apr-23 |
| 3 | Community | NSW | Sutherland Shire Council | Oak Park Pavilion Amenities, Cronulla | The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities | In Planning | \$220,000 | Dec-23 | Jun-24 |
| 3 | Community | NSW | Sutherland Shire Council | Cooper Street Reserve Amenities, Engadine | The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities | Underway | \$260,000 | Oct-22 | Dec-23 |
| 3 | Community | NSW | Sutherland Shire Council | Albert Delardes Amenities, Illawong | The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities | In Planning | \$270,000 | Dec-23 | Jun-24 |
| 3 | Community | NSW | Sutherland Shire Council | Shelly Park Pavilion Amenities, Cronulla | The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities | In Planning | \$220,228 | Dec-23 | Jun-24 |
| 1 | Community | NSW | Tamworth Regional Council | Astronomy and Science Centre works | The existing project budget was insufficient to deliver the above features. | Complete | \$460,058 | Sep-20 | May-21 |
| 1 | Community | NSW | Tamworth Regional Council | Belmore Street footpath works | The addition of this footpath link will greatly improve convenience and accessibility to users in a heavily trafficked area. | Complete | \$44,654 | Apr-21 | May-21 |
| 1 | Community | NSW | Tamworth Regional Council | Bicentennial Park shared path lighting | Improved safety for pedestrians and cater to the increase in instructed recreational running and walking. | Complete | \$265,965 | May-21 | Jun-22 |
| 1 | Community | NSW | Tamworth Regional Council | BMX Track remediation | This project will deliver remediation works to re-instate the Tamworth BMX track following recently identified asbestos contamination | Complete | \$617,000 | May-22 | Dec-22 |
| 1 | Community | NSW | Tamworth Regional Council | Cycleway Lighting - Calala Lane | This shared pathway is well used by recreational walkers, runners and cyclists, as well as commuters to and from Calala. The addition of lighting will enhance safety for users, and increase utilisation of this infrastructure. | Complete | \$181,982 | May-21 | Jun-22 |
| 1 | Community | NSW | Tamworth Regional Council | Playground, Chaffey Park Manilla | Council recently adopted the masterplan for Chaffey Park, Manilla. Upgrading the playground was classified as a high priority by the community during community consultation. | Complete | \$195,490 | Jun-21 | Jan-22 |
| 1 | Community | NSW | Tamworth Regional Council | Kootingal - Main Street beautification | Improved pedestrian access and safety. | Complete | \$84,558 | May-21 | Jun-22 |
| 1 | Community | NSW | Tamworth Regional Council | Footpaths – Manilla | Improve pedestrian access from the town to the free camping area. | Complete | \$38,271 | Apr-21 | May-21 |
| 1 | Community | NSW | Tamworth Regional Council | Footpaths – Nundle | The significant tourist walking circuit around Nundle will be completed with this small link and access to the recently constructed amenities will be much improved, particularly for the disabled community. | Complete | \$24,086 | Apr-21 | Apr-21 |
| 1 | Community | NSW | Tamworth Regional Council | Peel Picnic Spot | This project will deliver the establishment of a picnic spot to complement the new long vehicle parking area at the site of the old skate park. | Complete | \$43,042 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Tamworth Regional Council | Public toilet replacement at Attunga, Moonbi Lookout, Somerton Recreation Ground and Kootingal. | This project will deliver new public toilet facilities to meet current standards including disabled access. | Complete | \$335,785 | Apr-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | Tamworth Regional Council | Cycleway Lighting - Scott Road | This shared pathway is well used by recreational walkers, runners and cyclists, as well as commuters to and from Tamworth. The addition of lighting will enhance safety for users, and increase the utilisation of this infrastructure. | Complete | \$262,145 | May-21 | Jun-22 |
| 1 | Community | NSW | Tamworth Regional Council | Peel st Footpath | This is a busy area for pedestrians and cyclists, and helps provide a safer crossing across Peel Street to the skate park. | Complete | \$44,051 | May-21 | Jun-21 |
| 1 | Community | NSW | Tamworth Regional Council | Kamilaroi Walking track upgrade | To make the trail more family friendly and remove some hazards on the trail. | Complete | \$5,000 | Apr-21 | Jul-22 |
| 1 | Community | NSW | Tamworth Regional Council | Three Lane Cricket Facility | cricket facilities in terms of quantity and quality. | Complete | \$55,000 | Apr-21 | Nov-21 |
| 2 | Community | NSW | Tamworth Regional Council | Cricket facility upgrade (Tamworth: Sporting and recreation facilities) | Cricket net redevelopment at Riverside No 1 and Riverside No. 2 ovals and an additional cricket net at Riverside No 3. | Complete | \$48,000 | Jan-21 | Nov-21 |
| 2 | Community | NSW | Tamworth Regional Council | Shared path/footpath (Tamworth: Bicycle and Walking Paths) | Various locations in Tamworth to connect existing footpaths, including: Bligh Street (shared path), between North Street and Monterey Street. | Complete | \$820,860 | May-21 | Jun-22 |
| 2 | Community | NSW | Tamworth Regional Council | Disability Transport Hub stages 1 and 2 (Tamworth: Improved Accessibility of Community Facilities and Areas) | To construct a Changing Places facility within Bicentennial Park., including the building, amenities and transport infrastructure. This has been identified in the Bicentennial Park masterplan | Complete | \$625,000 | Jul-21 | Aug-22 |
| 2 | Community | NSW | Tamworth Regional Council | Rural Cycling Routes Safety Improvements (Tamworth: Bicycle and Walking Paths) | Signage for safety and wayfinding, shoulder widening, line marking, community education program | Complete | \$200,000 | Nov-21 | Jun-22 |
| 2 | Community | NSW | Tamworth Regional Council | Weabonga Hall upgrade (Weabonga: Painting/Improvements to community facilities) | Provide a storage facility on the Weabonga Recreation Reserve. | Complete | \$82,500 | Jul-21 | Jun-22 |
| 2 | Community | NSW | Tamworth Regional Council | Youth Training Café, Viaduct Park (Tamworth: Other) | Construction of additional embellishment to youth training café. Rooftop dining space with shade sails and additional embellishment such as bigger alfresco downstairs with shade sails, park furniture and CCTV. | Complete | \$210,000 | Jun-21 | Jan-22 |
| 2 | Community | NSW | Tamworth Regional Council | Kamilaroi Walking Track Upgrade stage 1 (Tamworth: Sporting and recreation facilities) | Upgrade and remediate the walking trail to make it more family friendly by installing steps and removing hazards on the trail Deliver erosion protection, cultural tourism elements, and some park furniture along the route. | Complete | \$250,000 | Apr-21 | Jul-22 |
| 2 | Community | NSW | Tamworth Regional Council | Bollards, Chaffey Park (Manilla: Repairs/Replacement of fencing) | Beautification of the riverbank at Chaffey Park was identified as a high priority of the community during public exhibition of this project. Bollards are required to direct and limit the vehicular traffic at the river bank which is creating erosion problems and safety issues. | Complete | \$50,000 | Apr-21 | Nov-21 |
| 2 | Community | NSW | Tamworth Regional Council | Public amenities Renewal (Various: Toilet blocks) | Replacement of public amenities at Barraba Rotary Park, Woolomin Riverside Camp Grounds and Split Rock Dam | Complete | \$260,000 | Apr-21 | Jun-22 |
| 2 | Community | NSW | Tamworth Regional Council | Attunga Tennis Courts surface replacement (Attunga: Sporting and recreation facilities) | Replacement of the synthetic tennis court surface at Attunga to make the facility playable again | Complete | \$55,000 | Jun-22 | Jul-22 |
| 2 | Community | NSW | Tamworth Regional Council | Viaduct Park - Pump Track extension (Tamworth: Sporting and recreation facilities) | 95 metre pump track extension, to cater for the popularity of the park and to provide an additional and more appropriate space for scooter riders. Currently scooter riders are utilising the street section of the skate park which is designed predominately for skateboard | Complete | \$150,000 | May-21 | Jun-22 |
| 2 | Community | NSW | Tamworth Regional Council | Bicentennial Park, Light upgrade (Tamworth: Street lighting equipment) | To replace the existing lights throughout Bicentennial Park with a more modern fixture. | Complete | \$50,000 | Jun-21 | Jun-22 |
| 2 | Community | NSW | Tamworth Regional Council | Replacement of Communications tower at Bald Hill (Tamworth: CCTV) | Replacement of Communications tower at Bald Hill used to deliver 88.9 community radio and also a part of Council's CCTV network. Council ownership would also address a number of future capacity issues for the CCTV network. | Complete | \$231,000 | May-21 | Sep-22 |
| 2 | Road | NSW | Tamworth Regional Council | Sealing Grid Approaches on rural roads (Tamworth LGA: sealing) | Sealing approaches to cattle grids | Complete | \$70,000 | Oct-21 | Nov-21 |
| 2 | Community | NSW | Tamworth Regional Council | Viaduct Park - Half court basketball Court (Tamworth: Sporting and Recreation facilities) | A half court multi-purpose court, which has been identified in the Viaduct Park Masterplan. | Complete | \$30,000 | May-21 | May-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Tamworth Regional Council | Bicentennial River Walk | Construct a concrete path approximately 200 metres long, to connect the existing levee bank path to the Peel River. | Complete | \$180,000 | Dec-21 | Jul-22 |
| 2 | Community | NSW | Tamworth Regional Council | Viaduct Park – Climbing Wall | A climbing wall was identified in the Victoria Park Masterplan. A free standing structure approximately 8 metres long, 3 metres high and 3 metres wide with soft fall. | Complete | \$100,000 | Dec-21 | Jul-22 |
| 3 | Community | NSW | Tamworth Regional Council | Kootingal Multi-Purpose Centre | Upgrade the existing hall, and build a new library attached to the rear of the existing hall. | Underway | \$1,200,000 | Jul-23 | Nov-23 |
| 3 | Community | NSW | Tamworth Regional Council | Astronomy Centre – stage 6 | Provide storage for rotating displays and TRAC club equipment, and build 4 toilets to meet BCA compliance for use. | Complete | \$300,000 | Jan-23 | May-23 |
| 3 | Community | NSW | Tamworth Regional Council | Victoria Park Walking Trails | Improve the walking trails throughout Victoria Park, namely connecting the Botanic Gardens and the Marsupial Park. | Complete | \$150,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Regional Playground rubber soft fall | Upgrade of all pine bark soft fall areas in the Tamworth Regional Playground to rubber soft fall to create a more accessible and inclusive play space and provide cost savings and work efficiencies. | Complete | \$322,500 | Feb-23 | May-23 |
| 3 | Community | NSW | Tamworth Regional Council | Wayfinding signage for shared paths | Installation of wayfinding signage for shared path network including loop lengths and points of interest. | Complete | \$35,566 | May-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Viaduct Park Playground | Replace existing Viaduct Park Playground equipment with a large, modern, shaded playground which includes all ability elements. | Complete | \$495,000 | Mar-23 | May-23 |
| 3 | Community | NSW | Tamworth Regional Council | Memory Park Kootingal irrigation and lighting | Installation of irrigation and a path in Kootingal's Memory Park. | Complete | \$52,500 | Feb-23 | Apr-23 |
| 3 | Community | NSW | Tamworth Regional Council | Relocation of Marsupial Park emus | Relocation of the Victoria Park emus to an area between the Botanic Gardens and Marsupial Park. This location is better terrain for the animals and will encourage greater use of this area by the community and tourists. | Underway | \$150,000 | Feb-23 | Dec-23 |
| 3 | Community | NSW | Tamworth Regional Council | Moonbi Lookout | Improvements including rock wall repairs and installation of a picnic shelter and notice board. | Complete | \$140,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Refurbish Rotary Park aviary | Upgrade and improvements to the aviary in Rotary Park, Manilla. | Complete | \$30,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Limbri toilets | New toilets to replace existing windy loos. | Underway | \$53,000 | Feb-23 | Sep-23 |
| 3 | Community | NSW | Tamworth Regional Council | Moore Creek recreation ground playground | New play equipment at Moore Creek Recreation Ground. | Complete | \$45,000 | Feb-23 | May-23 |
| 3 | Community | NSW | Tamworth Regional Council | Somerton Hall BBQ | Installation of BBQ at Somerton Hall. | Complete | \$12,000 | Oct-22 | May-23 |
| 3 | Community | NSW | Tamworth Regional Council | Kootingal and Bendemeer - Cemetery boundary fence | Install boundary fencing at Kootingal and Bendemeer cemeteries. | Complete | \$15,000 | Feb-23 | Apr-23 |
| 3 | Community | NSW | Tamworth Regional Council | Manilla Lookout improvements | Improvements to the Manilla Lookout including sheltered BBQ, picnic tables and a retaining wall. | Complete | \$80,000 | Jan-23 | Mar-23 |
| 3 | Community | NSW | Tamworth Regional Council | Off leash dog park, George Street Basin | Improvements to the off leash dog park at the George Street Basin, Tamworth. Works include security camera, outdoor furniture, scarify and roll surface, carpark improvements. | Complete | \$75,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Bendemeer Sportsground picnic table and shelter | Supply and install picnic table setting with shade shelter near playground equipment. | Complete | \$12,500 | Feb-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | Tamworth Regional Council | Ramp to new stage/amphitheatre in Kootingal Recreation Reserve | Supply and install aluminium wheelchair accessible ramp to stage platform including stairs and self-closing gate. | Complete | \$15,000 | Feb-23 | Jul-23 |
| 3 | Community | NSW | Tamworth Regional Council | Manilla Rotary Park seating | Replace picnic tables and bench seating. | Complete | \$22,000 | Feb-23 | Apr-23 |
| 3 | Community | NSW | Tamworth Regional Council | Manilla Showground fencing | Install boundary fencing adjacent to river and safety fencing for team penning. | Complete | \$10,000 | Feb-23 | Mar-23 |
| 3 | Community | NSW | Tamworth Regional Council | Manilla Showground improvements | Drainage works, internal road grading and refill, replace fascia and guttering to Show secretaries building, removal and replacement of heritage stallion boxes. | Complete | \$85,000 | Mar-23 | May-23 |
| 3 | Community | NSW | Tamworth Regional Council | Manilla Cemetery improvements | Install bollards and new columbarium walls, refurbish toilets and remove asbestos. | Complete | \$145,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Manilla cricket nets | Replace 2 Lane cricket practice nets, Chaffey Park Manilla | Complete | \$100,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Moonbi Recreation Ground second amenities block | Install additional amenities block toilets and showers. | Complete | \$155,000 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Bicentennial Park tree planting | Install additional shade trees along the paths within Bicentennial Park. | Complete | \$20,000 | Mar-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Victoria Park boundary fence | Supply and install boundary fence from water tower to Botanic Gardens entrance to improve security to precinct. | Complete | \$20,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Tamworth CBD tree planting | Commencement of significant tree plantings throughout the Tamworth CBD area. | Underway | \$500,000 | Mar-23 | Sep-23 |
| 3 | Road | NSW | Tamworth Regional Council | On road rural cycling improvements | To improve safety of on road cycling routes identified in Council's Active Transport Strategy. | Complete | \$300,000 | May-23 | Jul-23 |
| 3 | Community | NSW | Tamworth Regional Council | Manilla Rotary Park footpaths | Replace existing footpaths. | Complete | \$80,000 | Apr-23 | Apr-23 |
| 3 | Community | NSW | Tamworth Regional Council | Northern Inland Centre of Sporting Excellence playground and seating | Upgrade existing playground and seating. | Complete | \$200,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | Centenary Park public amenities | Provide public amenities to Centenary Park. | Complete | \$134,590 | Feb-23 | Jun-23 |
| 3 | Community | NSW | Tamworth Regional Council | BMX Track Upgrade | Upgrade the racing surface to be able to hoist elite level championships. | Complete | \$250,000 | Jan-23 | Apr-23 |
| 3 | Community | NSW | Tamworth Regional Council | Accessible Transport Hub Shelter | Provide shelter for accessible parking area | Complete | \$90,100 | Jan-23 | Jun-23 |
| 1 | Community | NSW | Temora Shire Council | Temora Community Arts and Creativity Centre extension | Provide creative space to complement the existing drawing and painting space at the Temora Arts and Creativity Centre | Complete | \$401,880 | Jan-21 | Mar-22 |
| 1 | Community | NSW | Temora Shire Council | Bundawarra Centre (Temora Rural Museum) pedestrian bridge | The current movement of visitors through the rural museum is inefficient. The new bridge will improve the circulation of visitors through the outdoor space and provide a feature of interest. | Complete | \$20,000 | Sep-20 | Jun-21 |
| 1 | Road | NSW | Temora Shire Council | Airport Street, Tigermoth Avenue and Spitfire Drive Temora - lighting replacement | The existing light fittings are not energy efficient. New replacements LED light fittings will be more energy efficient. | Complete | \$35,000 | Mar-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|--|----------|-----------------|------------|----------|
| 1 | Road | NSW | Temora Shire Council | Morangarell Road widening and resealing | Currently this road is too narrow, being only 5.5m wide. This funding will widen the final section of this road to be 7m wide. | Complete | \$150,000 | Sep-20 | Jan-21 |
| 1 | Community | NSW | Temora Shire Council | Callaghan Park Temora - sewer and water infrastructure, site levelling and path to enable placement of portable amenities building | Callaghan Park is used for community events. There is a need for an accessible toilet and the project will enable amenities to be purchased by Council to be placed at this location. | Complete | \$9,864 | Apr-21 | Apr-21 |
| 1 | Community | NSW | Temora Shire Council | Temora Railway Station museum display cabinets | There is a need to display heritage items of interest to railway museum visitors | Complete | \$3,000 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Temora Shire Council | Temora Pool landscaping and pool filtration system | The Temora outdoor pool is going through a staged upgrade. This component of the project will upgrade the front entrance landscaping and purchase and install new pool filtration systems. | Complete | \$197,968 | Aug-20 | Dec-20 |
| 1 | Community | NSW | Temora Shire Council | Hoskins Street at Parkes Street Temora - kerb ramps | To enable a safer, accessible pedestrian crossing at this location | Complete | \$6,361 | Oct-20 | Mar-21 |
| 1 | Community | NSW | Temora Shire Council | Polaris Street and De Boos Street - kerb ramp | To enable a safer, accessible pedestrian crossing in this location. | Complete | \$1,896 | Mar-21 | Mar-21 |
| 2 | Road | NSW | Temora Shire Council | Campbells Road Segment 1 | Resheet 3.4km road incl. pipe culvert upgrades | Complete | \$140,000 | Mar-21 | Jul-21 |
| 2 | Road | NSW | Temora Shire Council | Research Station Road Segment 1 | Resheet 3.25km road | Complete | \$110,000 | Mar-21 | Jun-21 |
| 2 | Road | NSW | Temora Shire Council | Collins Road Segment 1 | Resheet 4.4km road | Complete | \$135,000 | Jan-21 | Jun-21 |
| 2 | Community | NSW | Temora Shire Council | Temora toddler pool | Install water splash park | Complete | \$156,436 | Jul-21 | Oct-21 |
| 2 | Community | NSW | Temora Shire Council | Temora Recreation Centre Temora Airport Solar Panels Upgrade | Install solar panels | Complete | \$25,000 | Jul-21 | Dec-21 |
| 2 | Road | NSW | Temora Shire Council | Sinclairs Lane Segment 1 | Resheet 5.15km road | Complete | \$150,000 | Feb-22 | Jun-22 |
| 3 | Road | NSW | Temora Shire Council | Rural roads centre line marking | Centre line mark the highest class sealed rural roads within Temora Shire - Trungley Hall Rd, Morangarell Rd, Old Cootamundra Rd, Coolamon Rd, Tara-Bectric Rd, Thanowring Rd and Mandamah Forest Rd | Complete | \$160,000 | Mar-22 | Aug-23 |
| 3 | Road | NSW | Temora Shire Council | Matthews Street sealing | Seal 730m currently unsealed urban road | Complete | \$170,000 | Jan-22 | Jun-22 |
| 3 | Road | NSW | Temora Shire Council | Camp Street upgrade | Kerb and gutter replacement and road shoulder reconstruction | Complete | \$160,000 | Jan-22 | Aug-23 |
| 3 | Road | NSW | Temora Shire Council | Giles Road, Mimosa gravel resheet | Resheet 7.05km of unsealed rural road | Complete | \$210,000 | Jan-22 | Jun-22 |
| 3 | Road | NSW | Temora Shire Council | Weise's Road Aria Park gravel resheet | Resheet 4.70km of unsealed rural road | Complete | \$179,500 | Jul-22 | Sep-22 |
| 3 | Road | NSW | Temora Shire Council | Quandary Road, Quandary gravel resheet | Resheet 5.35km of unsealed rural road | Complete | \$181,000 | Jul-22 | Sep-22 |
| 3 | Road | NSW | Temora Shire Council | Back Aria Park Road, Aria Park gravel resheet | Resheet 3.60km of unsealed rural road | Complete | \$138,500 | Jan-22 | Sep-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|--|-------------|-----------------|------------|----------|
| 3 | Road | NSW | Temora Shire Council | Construction of Temora footpaths | Construct three sections of footpath at Gloucester St, De Boos St, and Asquith St, Temora | Complete | \$200,000 | Jul-22 | Aug-23 |
| 3 | Road | NSW | Temora Shire Council | Upgrade intersection street lighting | Install additional intersection streetlight at Coolamon Street, Aria Park | Complete | \$20,000 | Jan-22 | Jun-23 |
| 3 | Combination | NSW | Temora Shire Council | Aria Park Recreation Ground camping area | Supply and spread gravel on internal driveways | Complete | \$20,000 | Jan-22 | Dec-22 |
| 3 | Road | NSW | Temora Shire Council | Temora Recreation Centre – heated pool parking area | Construct accessible parking spaces adjacent to Temora indoor heated pool | Complete | \$20,000 | Mar-22 | Aug-23 |
| 3 | Community | NSW | Temora Shire Council | Aria Park Swimming Pool– repaint swimming pool | Repaint existing 25m pool | Complete | \$80,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Temora Shire Council | Gloucester Park path and bicycle rack | Construct new footpath to link picnic area and playground and install bicycle rack | Complete | \$20,000 | Jan-22 | Sep-22 |
| 3 | Community | NSW | Temora Shire Council | Temora West Park shade sail | Install a new shade sail at Temora West Park | Complete | \$8,000 | Jan-22 | Sep-22 |
| 3 | Community | NSW | Temora Shire Council | Aria Park Recreation Ground – upgrade lighting at sports field | Install new energy efficient LED flood lights at Aria Park Recreation Ground using 15 existing poles and four additional poles | Complete | \$53,000 | Jan-22 | Dec-22 |
| 3 | Community | NSW | Temora Shire Council | Temora Railway Station – display cabinet | Construct and install an additional display cabinet at the Temora Railway Station | Complete | \$936 | Feb-22 | Dec-22 |
| 3 | Community | NSW | Temora Shire Council | Bundawarra Centre Upgrades | Construct internal refurbishments of the Bundawarra Centre (visitor information centre) | In Planning | \$59,553 | Sep-23 | Mar-24 |
| 4 | Community | NSW | Temora Shire Council | Edis Park Swing Set installation, Aria Park No. Swings = 1 | Swing installation, surrounding earthworks and improved accessibility | Underway | \$18,000 | Jul-23 | Dec-23 |
| 4 | Road | NSW | Temora Shire Council | Fraters Speedway Resheet | Forming of existing pavement, shaping table drain and gravel resheeting pavement. Length = 9.8km | Underway | \$350,000 | Jul-23 | Dec-24 |
| 4 | Road | NSW | Temora Shire Council | Rees Land Resheet | Forming of existing pavement, shaping table drain and gravel resheeting pavement. Length = 2.75lm | In Planning | \$100,000 | Sep-23 | Dec-24 |
| 4 | Road | NSW | Temora Shire Council | Nicholson Street Upgrade (380m) | Construction of sub-base and base course pavement layers, installation of drainage structure inclusive of shaping table drains and bitumen sealing pavement | In Planning | \$50,000 | Sep-23 | Dec-23 |
| 4 | Road | NSW | Temora Shire Council | Rural Class 2 advisory signage - Coolamon, Mandamah Forest, Morangarell, Old Cootamundra, Tara Bectric, Thanowring and Trungley Hall Roads | Installation of advisory signage approaching curves on rural class 2 sealed roads to improve safety of the road network as identified in previous audit/review. | In Planning | \$40,000 | Sep-23 | Dec-24 |
| 4 | Road | NSW | Temora Shire Council | Hazard directional markers - Coolamon, Mandamah Forest, Morangarell, Old Cootamundra, Tara Bctric, Thanowring and Trungley Hall Roads | Installation of hazard directional marker signage around curves on rural class 2 sealed roads to improve safety of the road network as identified in previous audit/review in conjunction with approach advisory signage | In Planning | \$40,000 | Sep-23 | Dec-24 |
| 4 | Community | NSW | Temora Shire Council | Cemetery Seal Internal Carpark Area (3,500m2) | Preparation of pavement and bitumen resealing existing sealed area | In Planning | \$16,000 | Sep-23 | Apr-24 |
| 4 | Community | NSW | Temora Shire Council | Federal Park Play Equipment. Type = Tower unit with climbing frame, balance walkway and slide | Provide new children's play equipment in Federal Park | In Planning | \$151,968 | Sep-23 | Jun-24 |
| 4 | Community | NSW | Temora Shire Council | Nixon Park Carpark sealing (Athletics/Netball area) (1,650m2) | Construction of pavement and bitumen sealing of carpark | In Planning | \$60,000 | Jan-24 | Dec-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|-------------|-----------------|------------|----------|
| 4 | Road | NSW | Temora Shire Council | Camp Street Segment 1 (between Britannia St and Murphy St) | Shoulder construction and kerb and gutter installation. Length = 235m | In Planning | \$203,218 | Jan-24 | Dec-24 |
| 4 | Road | NSW | Temora Shire Council | Twynam Street Segment 1 (between Britannia St and Murphy St) | Shoulder construction and kerb and gutter installation. Length = 237m | In Planning | \$273,218 | Jan-24 | Dec-24 |
| 1 | Road | NSW | Tenterfield Shire Council | The nominated project is to seal 20 local roads within the Tenterfield Shire. This project is additional to the existing work program. | By sealing the proposed roads the project will improve road safety, improve access for heavy vehicles, make improvements to school bus routes, assist with to the amenity of nearby residents, increase equity of access to properties and improve routes for tourism | Complete | \$1,044,335 | Oct-20 | Jun-21 |
| 2 | Road | NSW | Tenterfield Shire Council | Sealing 37.9 25.9 km of various local roads and streets. | The nominated project is to seal and additional 7 local roads within the Tenterfield Shire. This project is additional to the existing work program and an extension to the initial LRCI work schedule | Complete | \$569,559 | Mar-21 | Jun-22 |
| 2 | Road | NSW | Tenterfield Shire Council | Rehabilitation of 1.28km of Mt Lindesay Road, Willsons Downfall. | The nominated project is to rehabilitate 1.28km (CH 44.7 to 45.97 from New England Hwy) of Mount Lindesay Road, Willsons Downfall. The project is additional to the existing works program | Complete | \$308,301 | May-22 | Jun-22 |
| 3 | Community | NSW | Tenterfield Shire Council | Pavement correction and Sealing of 28.34 km of various local roads and streets. | The nominated project is to correct pavement and seal 7 local roads within the Tenterfield Shire. This project is additional to the existing work program and an extension to the initial LRCI work schedule | Complete | \$1,788,670 | Aug-22 | Jun-23 |
| 3 | Road | NSW | Tenterfield Shire Council | Sealing of 2 streets within Drake Village | The nominated project is to seal 2 streets within Drake Village, located within Tenterfield Shire. This project is additional to the existing work program. | Complete | \$150,000 | Aug-22 | Jun-23 |
| 3 | Community | NSW | Tenterfield Shire Council | Renewal of footpaths within Tenterfield Shire. | The nominated project is to renew footpaths within Tenterfield Shire to ensure the safe movement of pedestrians. This project is additional to the existing work program. | Complete | \$150,000 | Jan-23 | Jun-23 |
| 1 | Community | NSW | The Council of Camden | Camden Senior Citizens Community Centre 65 John St - Improvements to accessibility and roofing maintenance | Works will address aging fit-out, roofing and accessibility to improve amenity and function of Community Centre | Complete | \$60,000 | Apr-21 | Apr-21 |
| 1 | Community | NSW | The Council of Camden | Harrington Park Reserve, Charker Dr - Replacement of old play equipment and improvements to accessibility | Older non complaint play equipment is not meeting the needs of the local community. Lack of amenity | Complete | \$142,000 | Apr-21 | Apr-21 |
| 1 | Community | NSW | The Council of Camden | Jack Nash Reserve, 20A Currans Dr - Improvements to accessibility | Works will address aging fit-out & external aesthetics and improve accessibility around building | Complete | \$12,059 | Mar-21 | Mar-21 |
| 1 | Community | NSW | The Council of Camden | Macarthur Park, 13 Menangle Rd - Renewal & maintenance of assets (e.g. fencing, furniture) | Addressing the condition of aged & poor condition assets throughout Macarthur Park, including War Memorial. | Complete | \$125,398 | May-21 | Sep-21 |
| 1 | Community | NSW | The Council of Camden | Ron Dine Reserve 39A McCrae Dr - Upgrade of play equipment, new footpaths and landscaping | Poor design and condition of older playground, lack of compliance with current standards, poor access, lack of landscaping | Complete | \$120,990 | Sep-21 | Sep-21 |
| 1 | Community | NSW | The Council of Camden | Ron Dine Memorial Reserve 53A Bligh Street - Maintenance /renewal of clubhouse and amenities | Works will address aging fit-out, roofing and guttering | Complete | \$128,451 | May-21 | Jun-22 |
| 1 | Community | NSW | The Council of Camden | Tredinnick Park 89A Sir Warwick Fairfax Dr - Renewal/general maintenance | Addressing the condition of aged & poor condition assets throughout Tredinnick Park | Complete | \$75,368 | Apr-21 | Dec-21 |
| 1 | Community | NSW | The Council of Camden | Yandel'Ora Reserve 44A Tristania St - Replacement & redesign of exercise equipment | Existing timber elements are very poor and deteriorated condition, and do not meet modern standards. A number of components are also missing. Lack of seating and shade. | Complete | \$97,220 | Dec-21 | Dec-21 |
| 1 | Community | NSW | The Council of Camden | Camden Sports Club - Maintenance | Works will address aging fit-out & external linings, leaking roof and gutters and minor accessibility improvements | Complete | \$98,233 | Dec-21 | Dec-21 |
| 2 | Community | NSW | The Council of Camden | Playgrounds: Pomaderris Reserve 1A Pomaderris Circuit, Mount Annan NSW 2567 | Playground upgrade and renewal | Complete | \$85,000 | Jul-21 | Aug-21 |
| 2 | Community | NSW | The Council of Camden | Playgrounds: Glenlee Reserve 15 Pearce Place, Narellan Vale NSW 2567 | Playground upgrade and renewal | Complete | \$144,000 | Jul-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | The Council of Camden | Playgrounds: Parkside Reserve 1A Parkside Circuit, Currans Hill NSW 2567 | Playground upgrade and renewal | Complete | \$157,000 | Jul-21 | Aug-22 |
| 2 | Community | NSW | The Council of Camden | Playgrounds: Shade Sail Program | Installation of Shade Sails over existing play equipment (20 Sites) 1. Harrington Park Reserve (Swan Circuit Playground, Harrington Park | Complete | \$400,000 | Jul-21 | Jun-22 |
| 2 | Community | NSW | The Council of Camden | Bicycle and Walking Paths: Camden Bicentennial Equestrian Park - 66 Cawdor Road, Camden NSW 2570 | Construction of 1.7km x 1.6m wide reconstituted granite pathway | Complete | \$229,000 | Jul-21 | Jun-22 |
| 2 | Road | NSW | The Council of Camden | Bicycle and Walking Paths: 7 sites throughout Camden LGA | Construction of approximately 1.8km of footpaths at 7 locations | Complete | \$554,586 | Jul-21 | Jun-22 |
| 2 | Community | NSW | The Council of Camden | Painting/Improvements to community facilities: Nugget Beames Reserve 40 Waterworth Drive | To address aging fit-out & external aesthetics and improve accessibility around building | Complete | \$35,000 | Jul-21 | Sep-22 |
| 2 | Community | NSW | The Council of Camden | Painting/Improvements to community facilities: Birriwa Reserve 1 Birriwa Circuit | To address aging fit-out & external aesthetics and improve accessibility around building | Complete | \$65,000 | Jul-21 | Sep-22 |
| 2 | Community | NSW | The Council of Camden | Painting/Improvements to community facilities: Liquidamber Reserve 15 Liquidamber Drive | To address aging fit-out & external aesthetics and improve accessibility around building | Complete | \$70,000 | Jul-21 | Sep-22 |
| 2 | Community | NSW | The Council of Camden | Painting/Improvements to community facilities: Fairfax Reserve 2 Sir Warwick Fairfax Drive | To address aging fit-out & external aesthetics and improve accessibility around building | Complete | \$45,000 | Jul-21 | Sep-22 |
| 2 | Community | NSW | The Council of Camden | Painting/Improvements to community facilities: Wandarrah Reserve 2 Hibertia Place, Mount Annan 2567 | To address aging fit-out & external aesthetics and improve accessibility around building | Complete | \$100,000 | Jul-21 | Sep-22 |
| 2 | Combination | NSW | The Council of Camden | Painting/Improvements to community facilities: / Off-road Car Parks: Rotary Cowpasture Reserve | To address aging fit-out & external aesthetics and improve accessibility around building / Car parking renewal & extension | Complete | \$275,000 | Jul-21 | Sep-22 |
| 2 | Community | NSW | The Council of Camden | Painting/Improvements to community facilities / Sporting and Recreation Facilities: Onslow Park 10 Cawdor Road, Camden 2570 | To address aging fit-out & external aesthetics and improve accessibility around building / Renewal of aged park fixtures and improved accessibility throughout open space areas | Complete | \$230,000 | Jul-21 | Jun-22 |
| 2 | Community | NSW | The Council of Camden | Repairs/Replacement of fencing: Macquarie Grove Road Reserve Macquarie Grove Road, Cobbitty | Improvement to fencing to reduce antisocial behaviour | Complete | \$21,660 | Jul-21 | Dec-21 |
| 2 | Combination | NSW | The Council of Camden | Off-road Car Parks: Jack Nash Reserve 20A Currans Hill Drive, Currans Hill 2567 / Thow Place / | Formalisation of car parking around Jack Nash Reserve | Complete | \$250,000 | Jul-21 | Jun-22 |
| 2 | Community | NSW | The Council of Camden | Painting/Improvements to community facilities: Camden Sports Club 10A Cawdor Road, Camden 2570 | To address aging fit-out & external aesthetics and improve accessibility around building LRCI Phase 1 funding saw the completion of external works, including structural repairs, major roof works & minor improvements to footpaths around facility. The existing and extra | Complete | \$540,000 | Jul-21 | Jan-23 |
| 2 | Community | NSW | The Council of Camden | Charker Drive Royal George Harrington Park | Renewal/replacement of exiting shade structure. LRCI Phase 1 contributing \$127,056 | Complete | \$40,000 | Mar-21 | Feb-23 |
| 2 | Road | NSW | The Council of Camden | Stabilisation of Car Park & Access Hayter Reserve 76 Wire Lane | Rehabilitation work to return carpark & access to its original standard | Underway | \$105,490 | Jul-23 | Jun-24 |
| 3 | Community | NSW | The Council of Camden | Mount Annan Leisure Centre - 368 Welling Dr, Mount Annan NSW 2567 - Sporting and recreation facilities | Works to upgrade, repair or maintain building roof structure, gutters and building columns, plant and general aesthetics | Complete | \$1,749,384 | Mar-22 | Aug-23 |
| 1 | Community | NSW | The Hills Shire Council | Bernie Mullane Sports Complex: Pathway Lighting | Pedestrian safety and visibility | Complete | \$75,000 | Apr-21 | Dec-21 |
| 1 | Community | NSW | The Hills Shire Council | Bingara Crescent: Concrete footpath construction | Pedestrian mobility along roadside verge | Complete | \$50,636 | Nov-20 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | The Hills Shire Council | Alfred Henry Whaling Memorial Reserve: Playground Relocation / Installation | Relocation of playground in a reserve to better service the community. | Complete | \$24,977 | Aug-20 | Nov-20 |
| 1 | Community | NSW | The Hills Shire Council | Bella Vista Farm Park: Shared path construction | Pedestrian and bicycle mobility and improved access to heritage precinct | Complete | \$104,721 | Mar-21 | Sep-21 |
| 1 | Community | NSW | The Hills Shire Council | Ted Horwood Reserve Field Drainage | Install drainage to provide greater utilisation of field and improve access to sport for the community | Complete | \$51,049 | Jan-21 | Jan-21 |
| 1 | Community | NSW | The Hills Shire Council | South Maroota Reserve Half Court construction | Provide greater flexibility on facility utilisation and access to sport for this remote community | Complete | \$39,608 | Mar-21 | Apr-21 |
| 1 | Community | NSW | The Hills Shire Council | Talisman Avenue Concrete footpath construction | Pedestrian movements along roadside verge | Complete | \$39,836 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Pinehurst Avenue Footpath | Pedestrian mobility along roadside verge | Complete | \$52,851 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Providence Drive Footpath | Pedestrian mobility along roadside verge | Complete | \$8,401 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Rockley Avenue Footpath | Pedestrian mobility along roadside verge | Complete | \$79,862 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Jupiter Road Footpath | Pedestrian mobility along roadside verge | Complete | \$22,359 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Kullaroo Avenue Footpath | Pedestrian mobility along roadside verge | Complete | \$37,068 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Park Ridge Circuit Footpath | Pedestrian mobility along roadside verge | Complete | \$36,670 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Hyde Avenue Footpath | Pedestrian mobility along roadside verge | Complete | \$43,076 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Jamberoo Avenue Footpath | Pedestrian mobility along roadside verge | Complete | \$36,145 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Coral Crescent Footpath | Pedestrian mobility along roadside verge | Complete | \$57,765 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Glenhaven Road Footpath | Pedestrian mobility along roadside verge | Complete | \$70,000 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Castlewood Reserve Footpath | Pedestrian mobility along roadside verge | Complete | \$35,000 | Nov-20 | Mar-21 |
| 1 | Community | NSW | The Hills Shire Council | Oratava Avenue, West Pennant Hill - Footpath | Pedestrian mobility along roadside verge | Complete | \$28,522 | Nov-20 | Jun-21 |
| 2 | Community | NSW | The Hills Shire Council | AH Whaling Reserve Rose Garden, Baulkham Hills : Bicycle and Walking Paths | Renewal of pathways, border edging, stairs, irrigation and park furniture | Complete | \$524,236 | Nov-21 | Nov-22 |
| 2 | Road | NSW | The Hills Shire Council | Astoria Park Road, Baulkham Hills : Rehabilitation | Pavement rehabilitation | Complete | \$308,596 | Apr-21 | Oct-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | The Hills Shire Council | Balcombe Heights Estate, Baulkham Hills : Traffic improvement | Directional signage upgrade | Complete | \$83,645 | Mar-21 | Oct-21 |
| 2 | Community | NSW | The Hills Shire Council | Balcombe Heights Estate, Baulkham Hills : Other | War Memorial upgrade | Complete | \$337,337 | Mar-21 | Feb-22 |
| 2 | Community | NSW | The Hills Shire Council | Bella Vista Farm Park Reserve, Bella Vista : Bicycle and Walking Path | Shared path construction stage 2 | Complete | \$67,849 | Mar-21 | Jul-22 |
| 2 | Community | NSW | The Hills Shire Council | Bernie Mullane Reserve, Kellyville : Street Lighting Equipment | Pathway lighting stage 2 | Complete | \$53,070 | Mar-21 | Dec-21 |
| 2 | Community | NSW | The Hills Shire Council | Bert Parkinson Reserve, Castle Hill: Bicycle and Walking Paths | Construct shared path | Complete | \$83,574 | Mar-21 | Dec-21 |
| 2 | Community | NSW | The Hills Shire Council | Deep Water Circuit Reserve, North Kellyville : Bicycle and Walking Paths | Construct shared path in Deep Water Circuit Reserve (Garrawilla Avenue Link) | Complete | \$72,124 | Mar-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Eames Avenue, Baulkham Hills : Bicycle and Walking Paths | Construct new 1.2m wide footpath along one side of Eames Avenue | Complete | \$105,153 | Mar-21 | Dec-21 |
| 2 | Community | NSW | The Hills Shire Council | Equinox Drive Reserve, Box Hill : Bicycle and Walking Paths | Construct shared path stage 2 | Complete | \$118,124 | Mar-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | First Farm Drive, Castle Hill : Rehabilitation | Pavement rehabilitation from Old Castle Hill Road (east) to Pioneer Place | Complete | \$191,804 | Apr-21 | Sep-21 |
| 2 | Road | NSW | The Hills Shire Council | First Fleet Avenue, West Pennant Hills : Rehabilitation | Pavement rehabilitation | Complete | \$90,084 | Apr-21 | Sep-21 |
| 2 | Road | NSW | The Hills Shire Council | Garthowen Crescent, Castle Hill : Rehabilitation | Pavement rehabilitation and kerb and gutter reconstruction | Complete | \$313,814 | Apr-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Glanmire Road, Baulkham Hills : Rehabilitation | Pavement rehabilitation | Complete | \$237,590 | Apr-21 | Sep-21 |
| 2 | Road | NSW | The Hills Shire Council | Glenhaven Road, Glenhaven : Traffic Improvement | Construct Elsholz barrier kerb adjacent to Glenhaven Gardens Retirement Village | Complete | \$37,280 | Mar-21 | Oct-21 |
| 2 | Community | NSW | The Hills Shire Council | Glenhaven Reserve, Glenhaven : Playgrounds and Skate parks | Playground replacement | Complete | \$123,830 | Mar-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Ironbark Ridge Road, Rouse Hill / Beaumont Hills : Repairs/Replacement of Fencing | Construct pedestrian safety fencing around existing marked pedestrian crossing at Ironbark Ridge Public School | Complete | \$9,144 | Mar-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | James Mileham Drive, Kellyville : Rehabilitation | Pavement rehabilitation | Complete | \$134,501 | Apr-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Jindabyne Avenue, Baulkham Hills : Rehabilitation | Pavement rehabilitation | Complete | \$188,707 | Apr-21 | Sep-21 |
| 2 | Community | NSW | The Hills Shire Council | Kellyville Netball Complex Wellgate Avenue, Rouse Hill : Off-road Car Parks | Resurface and re-linemark southern carpark | Complete | \$208,338 | Sep-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Lambert Crescent, Baulkham Hills : Bicycle and Walking Paths | Construct new 1.2m wide footpath along one side of Lambert Crescent | Complete | \$78,557 | Mar-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | The Hills Shire Council | Larra Crescent, North Rocks : Bicycle and Walking Paths | Construct new 1.2m wide footpath along one side of Larra Crescent | Complete | \$87,031 | Mar-21 | Dec-21 |
| 2 | Community | NSW | The Hills Shire Council | Les Shore Reserve, Glenorie : Sporting and Recreation Facilities | Resurface four tennis courts and provide remote access control system | Complete | \$200,500 | Mar-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Old Castle Hill Road, Castle Hill : Reconstruction | Kerb, gutter and footpath replacement near Lynstock Avenue | Complete | \$26,855 | Apr-21 | Apr-21 |
| 2 | Road | NSW | The Hills Shire Council | Old Glenhaven Road, Glenhaven : Rehabilitation | Pavement rehabilitation | Complete | \$496,964 | Apr-21 | Dec-21 |
| 2 | Community | NSW | The Hills Shire Council | Pevensey Street, Castle Hill : Bicycle and Walking Paths | Construct shared path along Basin 16 wall | Complete | \$101,264 | Mar-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Samantha Riley Drive, Kellyville : Traffic Improvement | Construct Elsholz barrier kerb at Samantha Riley Drive / Redden Drive / Brampton Drive roundabout | Complete | \$83,115 | Mar-21 | Dec-21 |
| 2 | Community | NSW | The Hills Shire Council | Ted Horwood Reserve, Baulkham Hills : Sporting and Recreation Facilities | Reconstruct netball courts | Complete | \$218,517 | May-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Westmore Drive, West Pennant Hills: Rehabilitation | Pavement rehabilitation from Kylie Crescent to Betts Place | Complete | \$126,533 | Apr-21 | Sep-21 |
| 2 | Road | NSW | The Hills Shire Council | Withers Road, North Kellyville : Repairs/Replacement of Fencing | Construct pedestrian safety fencing near existing bus stop opposite Ironbark Ridge Public School | Complete | \$15,000 | Mar-21 | Oct-21 |
| 2 | Community | NSW | The Hills Shire Council | Worthing Avenue Reserve, Castle Hill : Playgrounds and Skateparks | Playground replacement | Complete | \$38,000 | May-21 | Aug-21 |
| 2 | Road | NSW | The Hills Shire Council | Various Locations: Bridge works | Bridge vegetation maintenance program – clearing of vegetation around road and pedestrian bridges to allow for bridge asset condition inspections | Complete | \$80,000 | Mar-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Darcey Road, Castle Hill: Bicycle and Walking Paths | Construct new 1.2m wide footpath along one side of a section of Darcey Road along with associated road pavement and guardrail | Complete | \$73,460 | Mar-21 | Dec-21 |
| 2 | Road | NSW | The Hills Shire Council | Hoyle Avenue and Packard Avenue, Castle Hill: Bicycle and Walking Paths | Construct new concrete 1.5m wide footpath along one side of Hoyle Avenue and Packard Avenue | Complete | \$92,629 | Nov-21 | Apr-22 |
| 2 | Road | NSW | The Hills Shire Council | Old Northern Road, Glenorie – Bicycle and Walking Paths | Construct new 1.2m wide footpath along northern side of Old Northern Road, Glenorie from Glenorie Public School to Les Shore Reserve | Complete | \$120,000 | Apr-22 | Jul-22 |
| 3 | Community | NSW | The Hills Shire Council | Withers Road Reserve, North Kellyville: Landscaping improvements, Playgrounds and Skate Parks | Development of new public reserve including playground, pathways and landscaping. Note that project scope and cost may increase if other grant applications with NSW State Government are successful. | Complete | \$350,000 | Sep-22 | Apr-23 |
| 3 | Community | NSW | The Hills Shire Council | Crestwood Reserve, Baulkham Hills: Landscaping Improvements | Refurbishment of dog off-leash facility | Complete | \$120,000 | Jan-23 | Jun-23 |
| 3 | Community | NSW | The Hills Shire Council | Annangrove Road, Annangrove: Bicycle and Walking Paths | Concrete footpath widening at Annangrove Public School | Complete | \$20,000 | Jun-22 | Aug-22 |
| 3 | Road | NSW | The Hills Shire Council | Blue Ridge Court, Glenhaven: Rehabilitation | Pavement rehabilitation - Blue Ridge Court is a minor residential cul-de-sac that is only 50m long (see below). Therefore the cost to rehabilitate the existing road pavement is relatively small. | Complete | \$25,000 | Oct-22 | Dec-22 |
| 3 | Community | NSW | The Hills Shire Council | Hawkins Lookout, Wisemans Ferry: Picnic Shelters or barbeque Facilities at Community Parks | Picnic shelter installation of a picnic shelter with tables and bench chairs. | Complete | \$29,442 | Feb-23 | Apr-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | The Hills Shire Council | The Parkway, Beaumont Hills: Bicycle and Walking Paths | Concrete footpath widening at Beaumont Hills Public School | Complete | \$20,000 | Jun-22 | Aug-22 |
| 3 | Community | NSW | The Hills Shire Council | Dural Street, Kenthurst: Bicycle and Walking Paths | Concrete footpath widening at Kenthurst Public School | Complete | \$15,000 | Jun-22 | Aug-22 |
| 3 | Community | NSW | The Hills Shire Council | Oxlade Street Reserve, North Kellyville: Picnic Shelters or barbeque Facilities at Community Parks | Picnic shelter installation of a picnic shelter with tables and bench chairs. | Complete | \$20,000 | Aug-22 | Oct-22 |
| 3 | Community | NSW | The Hills Shire Council | Council Administration Centre, 3 Columbia Court, Norwest: Other | Public electric vehicle charging station in Council Administration Centre carpark (Level B2) | Complete | \$30,000 | Feb-23 | Jun-23 |
| 3 | Road | NSW | The Hills Shire Council | Gawain Court, Glenhaven: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$130,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | Jade Place, West Pennant Hills: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$110,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | Millar Crescent, Dural: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$65,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | Mullane Avenue, Baulkham Hills: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$190,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | Patrick Avenue, Castle Hill: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$150,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | Reiby Drive, Baulkham hills: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$150,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | Royal Avenue, Baulkham Hills: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$70,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | Turon Avenue, Baulkham Hills: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$300,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | Westmore Drive, West Pennant Hills: Rehabilitation | Pavement rehabilitation (Range Road to Kylie Crescent) | Complete | \$135,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | White Cedar Drive, castle Hill: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$190,000 | Oct-22 | Dec-22 |
| 3 | Road | NSW | The Hills Shire Council | Yarra Burn Avenue, West Pennant Hills: Rehabilitation | Pavement rehabilitation (full length) | Complete | \$70,000 | Oct-22 | Dec-22 |
| 3 | Community | NSW | The Hills Shire Council | Kellyville Memorial Park, Kellyville - Rehabilitation | Replacement of ball stop fencing around baseball fields. | Complete | \$200,000 | Mar-23 | Jun-23 |
| 1 | Road | NSW | Transport for NSW | Road shoulder widening including pavement construction, sealing, line marking, and installation of signs and guideposts on Silverton Road, connecting Broken Hill to | The current road is two lane 6m wide in total with no shoulders. This presents a safety issue for vehicles and trucks due to the narrowness of the sealed road, there is an increased risk the vehicles could lose control if they hit the dirt batter at 90km/hr | Complete | \$969,769 | Jan-21 | Jun-21 |
| 2 | Road | NSW | Transport for NSW | MR81 Silverton Road Drainage Rehabilitation | Silverton Road has 25 major road floodways requiring rehabilitation due to erosion and damage by traffic over the life of the asset. It is proposed to construct concrete cut-off walls at the 25 floodways to protect the road pavement from rainwater flows and improve | Complete | \$663,441 | Jan-22 | Aug-22 |
| 3 | Road | NSW | Transport for NSW | MR428 – Mutawintji Rd Gravel Re-sheeting 6km | Sections of Mutawintji Rd are in poor condition with little to no gravel left on the road. As a result, these sections are susceptible to becoming impassable during periods of wet weather, cutting off remote communities' access to the regional centre of Broken Hill. | Complete | \$1,819,538 | Feb-23 | May-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Road | NSW | Transport for NSW | MR81 – Silverton Rd drainage improvement | A twin cell culvert is damaged and reached end of useful life. It needs to be replaced so it functions as designed. The culvert is of the on the western edge of the Silverton township. | Complete | \$50,000 | Feb-23 | Feb-23 |
| 3 | Road | NSW | Transport for NSW | UR40 – Waterbag Rd Rehabilitation of Floodway 120 m in length | Floodway is currently in a poor condition and susceptible to rutting, washout and damage becoming impassable during periods of wet weather. This results in the road needing to be closed for long period of time even after small rain events. The works will address this by | Complete | \$70,000 | Jan-23 | Jan-23 |
| 1 | Combination | NSW | Tweed Shire Council | Tweed Shire - LED street lighting | The Shire has 5,713 streetlights that are using technologies requiring significant ongoing maintenance and reaching the end of their useful life. | Complete | \$1,814,531 | Nov-20 | Jun-22 |
| 2 | Community | NSW | Tweed Shire Council | Marine transport asset renewal [Tweed River, Terranora Broadwater] | Other Tweed Shire Council is responsible for the management of ~ 50 Marine Transport Assets across the Waterways of the Tweed. A considerable number of these assets are in need of | Complete | \$500,000 | Jul-21 | Jun-22 |
| 2 | Combination | NSW | Tweed Shire Council | River revetment to protect Tweed Valley Way [Tumbulgum area] | Other Proactively stabilise river banks to reduce erosion potential and to avoid impacts to road formation & road user safety, while improving the ecological and fish habitat outcomes for | Complete | \$600,000 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Tweed Shire Council | Anchorage Island Canal Estate Revetment Wall Repairs [Keith Compton Dr, Tweed Heads] | Other This public wall is in poor condition and requires work to continue to prevent erosion of the foreshore, as well as structurally support the transverse load of adjacent land and dwellings. | Complete | \$460,000 | Jul-21 | Apr-22 |
| 2 | Community | NSW | Tweed Shire Council | Tyalgum Public Toilet replacement | Toilet Blocks Demolish 2 old outdated facilities in Tyalgum and replace with a single, centrally located, equal-access facility | Complete | \$165,921 | Jul-21 | Aug-21 |
| 2 | Community | NSW | Tweed Shire Council | Stan Sercombe Field grand stand refurb [Murwillumbah] | Sporting and recreation facilities Replace grand stand roofing and various steel support elements to address concerns found in engineering report and make grandstands safe and usable | Complete | \$391,817 | Sep-21 | Dec-21 |
| 2 | Community | NSW | Tweed Shire Council | Knox Park Carpark renewal [Murwillumbah] | Off-road Car Parks To refurbish off road car parking facilities for community members to safely access CBD shopping and the upgraded Knox Park. | Complete | \$540,776 | Sep-21 | Dec-21 |
| 2 | Combination | NSW | Tweed Shire Council | Koala Warnings and Fencing [various sites between Round Mountain Rd and Terranora Rd] | Repairs/replacement of fencing Tweed Shire Council is responsible for the upkeep of ~3.5km of koala fencing along tweed coast road for the protection of motorists and wildlife. This fencing has become dilapidated | Complete | \$100,000 | Jul-21 | Apr-22 |
| 2 | Community | NSW | Tweed Shire Council | Regional fenced dog parks [Bray Park and Banora Point] | Playgrounds and Skate parks (including all ability playgrounds) Council's Open Space Strategy identified a need for regional fenced dog parks in the Shire. Two fully fenced dog parks at Bray Park and Banora Point will provide the only fenced dog | Complete | \$250,000 | Oct-21 | Dec-21 |
| 2 | Community | NSW | Tweed Shire Council | Chillingham tennis courts upgrade | Sporting and recreation facilities The tennis courts were damaged by cyclone Debbie floods in 2017 but have awaited funding to repair fencing and the playing surface. The opportunity will also be taken to follow | Complete | \$290,000 | Jan-22 | Jul-22 |
| 2 | Community | NSW | Tweed Shire Council | Coastal access tracks refurbishments [various sites] | Bicycle and Walking Paths Tweed Shire Council is responsible for the maintenance of multiple emergency vehicle and pedestrian accesses within the coastal reserve, comprising of boardwalks, tracks, stairs, | Complete | \$369,537 | Aug-21 | Mar-22 |
| 3 | Combination | NSW | Tweed Shire Council | Animal rehoming facility | Design and Construction of a new Animal Re-homing Facility (Pound) allowing Council to manage animals either seized, abandoned, stray or surrendered. The facility provides for public drop off of surrendered animals, public viewing and purchase of animals through the | Complete | \$1,761,562 | Jun-22 | Jun-23 |
| 3 | Community | NSW | Tweed Shire Council | Anchorage Island Retaining Wall and Boardwalks | Public access to various areas of the Anchorage Island Harbour is via walkways located immediately adjacent to the existing boulder retaining wall on an approximately 2.0m wide strip of community land behind private properties. This wall, approximately 600m in length, | Complete | \$1,867,500 | Mar-22 | Dec-22 |
| 1 | Community | NSW | Upper Hunter Shire Council | Campbells Corner Liverpool and Kelly St, Scone - Removal and replacement of iron roof | Existing roof is in disrepair and causes leaking into the building. Roof replacement will ensure the building can be developed as a public space library and art gallery. | Complete | \$450,000 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Upper Hunter Shire Council | Merriwa Caravan Park, Merriwa - Installation of a new office for the Caretaker. | Previous office was unsafe and has recently been removed and replaced with a portable site shed. | Complete | \$15,000 | Jan-21 | Jan-21 |
| 1 | Community | NSW | Upper Hunter Shire Council | Merriwa Park, Merriwa - Demolition of existing Driver Reviver, and a new build at new location | The new location will increase safety and parking opportunities leading to increased tourism. The current building is no longer fit for purpose. | Complete | \$150,000 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Upper Hunter Shire Council | 131 Mayne Street, Murrurundi - Restorative works to Murrurundi Memorial Gates. | The sandstone fence and gate pillars have rotated compromising the stonework fixings and causing a number of large sandstone blocks to become loose and at risk of falling. The surrounding stonework and public footpaths are uneven, presenting a trip hazard and have | Complete | \$150,000 | Mar-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | NSW | Upper Hunter Shire Council | Mayne St, Murrurundi - Replacement of kerb and gutter along Eastern side of Mayne St (between Boyd St and Murulla St) | Replacement of kerb and gutter will improve the drainage and safety of the shoulder of the road. | Complete | \$230,434 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Upper Hunter Shire Council | Wilson Memorial Oval, Murrurundi - construction of change room/canteen facilities | Change rooms under construction to fit out can be completed. The current grandstand is not compliant and will be replaced with appropriate seating. Area will be landscaped and a car park installed ensuring community benefit for sporting and recreational activities. | Complete | \$235,000 | Jan-21 | Jun-21 |
| 2 | Road | NSW | Upper Hunter Shire Council | Farram's Lane, Scone CBD | Farram's Lane Widening, Seal, Kerb and Gutter | Complete | \$270,000 | Aug-21 | Dec-21 |
| 2 | Road | NSW | Upper Hunter Shire Council | Rouchel Road, Rouchel | Sealed road renewal and safety upgrades – Ch 19.6 to 19.9 | Complete | \$150,000 | Sep-21 | Dec-21 |
| 2 | Road | NSW | Upper Hunter Shire Council | Ringwood Road, Merriwa | Sealed road renewal and safety upgrades – Ch 6.9 to 7.8 | Complete | \$498,037 | Sep-21 | Dec-21 |
| 2 | Road | NSW | Upper Hunter Shire Council | Cullingral Road, Merriwa | Culvert replacement – Ch 2.2 | Complete | \$275,000 | Sep-21 | Dec-21 |
| 3 | Community | NSW | Upper Hunter Shire Council | Scone Library Upgrade | Painting/Improvements to community facilities - This project will see the fit out of an existing building that has been empty for some years and requires major refurbishment to library standards. The LRCIF3 allocation will fund the demolition of existing (internal) | Complete | \$1,000,000 | Jul-22 | Jun-23 |
| 3 | Road | NSW | Upper Hunter Shire Council | Barrington Forest Road Seal | Sealing of approx. 1.5km of 6km project | Complete | \$1,460,868 | Jul-22 | Jun-23 |
| 1 | Community | NSW | Upper Lachlan Council | Crookwell Demolition of Crookwell's 70 year old 33m and toddlers pools and construction of a multipurpose aquatic and | Lack of adherence to WHS and Environmental pool standards, economic recovery and physical, social and mental capacity of the community | Underway | \$1,203,048 | May-21 | Jun-24 |
| 2 | Community | NSW | Upper Lachlan Council | Inclusive Playground and Recreation Area | Upgrade of the Playground in Coleman Park to be inclusive and family/visitor friendly | Underway | \$150,000 | May-21 | Jun-24 |
| 2 | Community | NSW | Upper Lachlan Council | Multipurpose Aquatic and Activity Centre Stage 1 | Undertake demolition of old Pool Complex and replacement of 33m swimming pool and associated infrastructure | Underway | \$863,878 | Nov-22 | Jun-24 |
| 3 | Community | NSW | Upper Lachlan Council | Stage 2a MAAC | Complete Stage 2a of the Multipurpose Aquatic and Activity Centre - Phase 2a will comprise of the changing and amenity facilities required for all of the requirements of the MAAC project. It will provide amenities for male and female users, as well as a family change space | Underway | \$1,200,000 | Jun-22 | Jun-24 |
| 3 | Road | NSW | Upper Lachlan Council | Stormwater Projects | Stormwater projects in Warrataw Street, Gunning and North Street in Crookwell - Crookwell \$350,000 – installation includes concrete kerb and gutter, new pipe culverts, concrete dish gutters along road verges, concrete lining of large stormwater channel, extension of | Complete | \$650,000 | Aug-22 | Feb-23 |
| 3 | Road | NSW | Upper Lachlan Council | Gravel Re-sheeting | Completion of gravel re-sheeting across the Upper Lachlan Shire - Project description: Gravel re-sheeting consists of applying a layer of gravel to a section of existing unsealed road surface to an appropriate thickness, followed by the compaction to maintain the road | Complete | \$550,000 | Feb-22 | Apr-23 |
| 4 | Community | NSW | Upper Lachlan Council | Multipurpose Aquatic and Activity Centre Toddler | Construction of outdoor toddler pool & Associated Plant Toddler Pool measurements 46.3m3 = 46,300 litres and Associated Plant •Footvalve 150 | Underway | \$1,203,040 | Aug-23 | Mar-24 |
| 1 | Road | NSW | Uralla Shire Council | 50mm of asphalt overlay over the designated segment of length 236m x 10.5m. | Cracking, deformation and pothole. | Complete | \$60,981 | Dec-20 | Dec-20 |
| 1 | Road | NSW | Uralla Shire Council | Upgrade 2km of unsealed road to sealed includes drainage improvement, base course construction, widening and sealed to 7km | Rutting, pothole, corrugation, frequency of maintenance. Poor surface drainage. | Complete | \$467,057 | Dec-20 | Feb-21 |
| 1 | Road | NSW | Uralla Shire Council | Rehabilitation of two 250m long segments including surface drainage improvement, base course construction, widening and sealing to 7m wide. | Inadequate roadside drainage, deformation, uneven, edge break. Pore pavement structure | Complete | \$68,068 | Mar-21 | Apr-21 |
| 2 | Road | NSW | Uralla Shire Council | Old Gostwyck, Harriet Gully and Corey Roads | Upgrading from gravelled to sealed surface for Old Gostwyck, Harriet Gully and Corey Roads | Complete | \$285,285 | Jul-21 | Sep-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | NSW | Uralla Shire Council | Hawthorne Drive Stage 2 | Rehabilitation and widening of 2 sections of Hawthorne Drive which will improve the remaining narrow, poorly shaped and failing sections for the full length of Hawthorne Drive. It is proposed | Complete | \$270,155 | Nov-21 | Jun-22 |
| 3 | Road | NSW | Uralla Shire Council | Kingstown Road, Uralla | Rehabilitation (selected heavy patching – stabilisation) – CH 950m to 10,050m | Complete | \$84,875 | May-22 | Jun-22 |
| 3 | Road | NSW | Uralla Shire Council | Various Roads Uralla Shire Council rural LGA (Hardens) | Re-sheeting unsealed rural roads | Underway | \$110,343 | Aug-22 | Jun-24 |
| 3 | Road | NSW | Uralla Shire Council | Northeys Road, Uralla | Rehabilitation CH 1,500 – 2,500 | Underway | \$277,585 | Sep-22 | Jun-24 |
| 3 | Road | NSW | Uralla Shire Council | Northeys Road, Uralla | Rehabilitation CH 1,000 – 1,500 | Underway | \$33,688 | Jul-22 | Jun-24 |
| 3 | Road | NSW | Uralla Shire Council | Northeys Road, Uralla | Rehabilitation CH 2,500 – 3,250 | Underway | \$53,058 | Aug-22 | Jun-24 |
| 3 | Road | NSW | Uralla Shire Council | Gostwyck Road, Uralla | Rehabilitation CH 8,250 – 9,250 | Underway | \$277,585 | Aug-22 | Jun-24 |
| 3 | Road | NSW | Uralla Shire Council | Kingstown Road, Uralla | Rehabilitation CH 18,200 – 19,000 | Underway | \$252,330 | Mar-23 | Jun-24 |
| 3 | Road | NSW | Uralla Shire Council | Gostwyck Road, Uralla | Rehabilitation CH 2,000 – 2,250; 2,500-3,750; CH 6,250 – 6,750; 5,250 - 5,750. | Underway | \$102,748 | Aug-22 | Jun-24 |
| 1 | Road | NSW | Wagga Wagga City Council | Koorngal Road Wagga Wagga (Copland Street to Lake Albert Road) - rehabilitation and heavy asphalt patching | Heavy traffic road has significant potholes and deformations creating safety issues and rough ride. The rehabilitation/heavy asphalt patching works will improve safety and general traffic ride conditions. | Complete | \$2,050,700 | Apr-21 | Mar-22 |
| 2 | Community | NSW | Wagga Wagga City Council | Riverside Stage 2 Project - Johnston Street, Wagga Wagga NSW 2650 | Construction of a Regionally significant playground; events stage and associated electrical works; picnic and BBQ areas; bicycle and walking paths with cycling and pedestrian infrastructure; improved accessibility to community facilities and areas with the | Complete | \$3,082,560 | Jun-21 | Feb-23 |
| 3 | Road | NSW | Wagga Wagga City Council | Inglewood Road – Mitchel Road East | Pavement rehabilitation for 2.4km | Complete | \$1,263,255 | Jan-23 | Jun-23 |
| 3 | Road | NSW | Wagga Wagga City Council | Copland Street – Blaxland Rd to Tasman Rd | Pavement rehabilitation for 1.2km | Complete | \$934,444 | Jan-23 | Jun-23 |
| 3 | Road | NSW | Wagga Wagga City Council | Macleay Street – Urana St to Erin St | Pavement rehabilitation for 720m | Complete | \$814,894 | Jan-23 | Jun-23 |
| 3 | Road | NSW | Wagga Wagga City Council | Nagle St – Sturt Hwy south | Pavement rehabilitation for 550m | Complete | \$532,557 | Jan-23 | Jun-23 |
| 3 | Road | NSW | Wagga Wagga City Council | Old Narrandera Rd | Pavement construction for 5.4km | Complete | \$556,250 | Oct-22 | Apr-23 |
| 1 | Community | NSW | Walcha Council | Removal of asbestos fencing from the Walcha Memorial Pool site and replace with security fence | Removal of hazardous material and replacement with suitable fencing fit for purpose and to standard. | Complete | \$71,400 | Dec-20 | Dec-20 |
| 1 | Road | NSW | Walcha Council | Walcha - urban road resealing | Funding will extend the existing program from \$100,000 to \$300,000 to further the economic life of roads and address asset maintenance backlog. | Complete | \$200,025 | Jan-21 | Mar-21 |
| 1 | Road | NSW | Walcha Council | Walcha Preschool access road upgrade | Reform the table drains and resurface the existing access road for Walcha Preschool. | Complete | \$5,120 | Jan-21 | Jan-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | NSW | Walcha Council | Lions Park Walcha - footpath upgrade | The gravel surface leading into Lions Park and up to the Lions Park amenities is uneven and in disrepair. This project will install culvert extensions and fill and turf the footpath to improve pedestrian access. | Complete | \$6,021 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Walcha Council | McHattan Park access and facility improvements | Replace broken and displaced paths on the western side of McHattan Park. Construction of disabled access path at McHattan park that extends to the Southern side of the park next to the children's play equipment. Installation of a seating area next to children's play area. | Complete | \$53,479 | Jan-21 | Jun-21 |
| 1 | Community | NSW | Walcha Council | Improved pedestrian access to Walcha Hospital | The steps and footpath leading to the Walcha Hospital are in poor repair. This project will construct new steps and extend the footpath leading to the Walcha Hospital. This will ensure safe access for the community to our primary health care facility. | Complete | \$8,932 | Mar-21 | Jun-21 |
| 1 | Road | NSW | Walcha Council | Erect Pedestrian fencing along footpaths on Blue Hogan Bridge. | Blue Hogan Bridge is located in the centre of the Walcha township on the Oxley Highway. There are no barriers separating the pedestrians on the bridge from traffic. This project is will erect Australian Standard safety fencing along the footpaths to separate pedestrians | Complete | \$68,301 | Jan-21 | Jun-21 |
| 1 | Road | NSW | Walcha Council | Walcha Council - gravel resheeting of unsealed roads (various locations) | Restrictions to heavy vehicle productivity and wet weather access. | Complete | \$166,058 | Jan-21 | Jun-21 |
| 1 | Community | NSW | Walcha Council | Uralla Rd, Walcha - Installation of zone 2 air conditioning at the Walcha Preschool | A new preschool building was constructed in 2019 with passive heating and cooling design. During the dust storms and the fires 2019-2020 windows and doors of the building had to remain closed and it became apparent that air conditioning in the building is required. The | Complete | \$12,460 | Apr-21 | May-21 |
| 2 | Community | NSW | Walcha Council | Walcha Truck Wash Bay | Funding to allow for the completion of the Walcha Truck wash bay. This includes the construction of a concrete wash down slab suitable for B Double vehicle. Supply and installation of effluent system, construction of new pump shed and associated services, | Complete | \$252,000 | Apr-21 | Sep-21 |
| 2 | Community | NSW | Walcha Council | Walcha Fitness Centre | Walcha Community Gym was constructed under Stronger Country Communities funding and construction is complete and this project is currently being acquitted. The Walcha Community Gym construction was an extension onto an existing squash court building, and | Complete | \$120,700 | May-21 | Dec-21 |
| 2 | Community | NSW | Walcha Council | Electrical Upgrades | Council has completed an electrical engineering assessment of all Council owned buildings. This report details and prioritises electrical upgrade work required. This proportion of funding will complete all required electrical upgrade works at the Council Depot and | Complete | \$104,214 | Aug-21 | Dec-21 |
| 3 | Road | NSW | Walcha Council | Middle Street – Kerb & Gutter Works | Drainage – Middle Street - New table drain required (210m) to improve drainage, on the western side of Middle Street (from Jamieson Street to North Street). | Complete | \$93,500 | Sep-22 | Oct-22 |
| 3 | Road | NSW | Walcha Council | North Street – Kerb & Gutter Works | Drainage & Sealing – North Street - Stabilisation and seal of driveway entrances (190m) on North Street (from Meridian Street to Thee Street). Drainage – Kerb and Gutter renewal works (450m) on North Street (from Derby Street to | Complete | \$247,750 | Oct-22 | Dec-22 |
| 3 | Road | NSW | Walcha Council | Pakington Street – Kerb & Gutter Works | Drainage – Pakington Street - Kerb and Gutter renewal works (215m) on the western side of Pakington Street. | Complete | \$100,000 | Jan-23 | Feb-23 |
| 3 | Road | NSW | Walcha Council | Old Brookmount Causeway & Culvert Rectification Works – Emu Creek | Bridge works – full replacement of concrete causeway, road surface and batters (80m). | Complete | \$247,515 | Aug-22 | Dec-22 |
| 3 | Road | NSW | Walcha Council | Hazeldean Road Causeway Restoration Works – Draytons Creek | Bridge works – resurfacing of the existing concrete causeway and installation of new depth indicators. | Complete | \$180,000 | Jan-23 | Apr-23 |
| 3 | Community | NSW | Walcha Council | Rose Garden Stage 2 | Landscaping Improvements & construction of stonework fencing – Supply and erection of stonework, fencing and archway. Hedge planting. | Complete | \$45,000 | Aug-22 | Apr-23 |
| 3 | Community | NSW | Walcha Council | Crocodile Bridge Safety Improvements | Landscaping Improvements & Bicycle and Walking Paths – Bridge has become unsafe for pedestrian use due to bridge surface and possibility of falls – will become ornamental only. Works will include removal of temporary barriers, removal of concrete path connections, | Complete | \$10,000 | Aug-22 | Feb-23 |
| 3 | Road | NSW | Walcha Council | Aberbaldie Road Heavy Patching | Rehabilitation – heavy patching works to be undertaken post completion of the Construction of the Walcha Off-Creek Storage, anticipating further road deterioration due to heavy vehicle movements during construction. | Complete | \$150,000 | Apr-23 | Jun-23 |
| 3 | Road | NSW | Walcha Council | Lakes Road Gravel Re-sheeting | Sheeting / Re-sheeting – Gravel re-sheeting of Lakes Road. | Complete | \$109,827 | Aug-22 | Sep-22 |
| 1 | Combination | NSW | Walgett Shire Council | Agate Street, Lightning Ridge - Footpath and drainage works | Damaging the road pavement due to the draining issue | Complete | \$97,000 | Jul-22 | Aug-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Walgett Shire Council | Alex Trevallion Park, Walgett - Construction of toilet block and extension of sewer | Lack of facilities for visitors and residents that visit the Park | Complete | \$200,000 | Apr-22 | Aug-22 |
| 1 | Combination | NSW | Walgett Shire Council | Eastern side of Fox Street - Footpath and stencilcrete works | Trip hazard uneven surface | Complete | \$192,000 | Mar-22 | Jun-22 |
| 1 | Combination | NSW | Walgett Shire Council | Western side of Fox Street - Footpath and stencilcrete works | trip hazard, uneven surface | Complete | \$183,812 | Mar-22 | Jun-22 |
| 1 | Road | NSW | Walgett Shire Council | Southern side of Kaoline Street - Footpath and drainage works | Damaging the road pavement due to the lack of footpath and cross drainage works | Complete | \$145,000 | Feb-22 | Aug-22 |
| 1 | Road | NSW | Walgett Shire Council | Merrywinebone Rd - Heavy patching | Original road built on black top soil with geofabric - failing due to base course and requiring continuous repairing of pot holes | Complete | \$325,615 | Oct-21 | Jun-22 |
| 1 | Combination | NSW | Walgett Shire Council | Montkeila Street, Walgett - Footpath/ stencilcrete works and construction of refuge islands | People walking on the road instead of walking on nature strip | Complete | \$84,000 | Mar-22 | Jun-22 |
| 2 | Road | NSW | Walgett Shire Council | Barwon Street and Church street Collarenebri - X=148.572528, Y= -29.542841 X=148.574163, Y= -29.543164 | Drainage works Kerb and Gutter | Complete | \$130,000 | May-22 | Jun-22 |
| 2 | Road | NSW | Walgett Shire Council | Kaolin Street Lightning Ridge - X= 147.983620, Y= -29.430498 | Drainage works Kerb and Gutter | Complete | \$113,000 | Apr-22 | Jun-22 |
| 2 | Road | NSW | Walgett Shire Council | Lightning Ridge Showground and race course X=147.976416, Y=-29.427705 | Sealing – Multi-purpose centre carpark | Complete | \$121,000 | Jun-21 | Jun-22 |
| 2 | Road | NSW | Walgett Shire Council | Fox Street between Wareena street to Wee Waa Montkeila Street X=148.114071, Y= -30.022203 | Sealing and drainage works in service areas | Complete | \$370,000 | Feb-22 | Jun-22 |
| 2 | Road | NSW | Walgett Shire Council | Merrywinebone Road X = 148.118910, Y= -30.027642 | Heavy Patching, various location over the whole length | Complete | \$246,229 | Aug-21 | Jun-22 |
| 3 | Community | NSW | Walgett Shire Council | Rowena Hall Refurbishment | Painting/Improvements to community facilities - Restumping of hall, bracing of walls, internal painting, renewal of gable ends, sanding floor and stain, paint external timbers, renew windows, line stage area, seal external corrugated iron. | Complete | \$60,000 | Oct-22 | Feb-23 |
| 3 | Community | NSW | Walgett Shire Council | Collarenebri Hall Refurbishment | Painting/Improvements to community facilities - Clean and paint all external walls, remove external cladding and exposed asbestos, replace external doors, replace ceiling in supper room, repair hall ceiling and prep for painting, replace rear roller door, install ceiling fans to | Complete | \$250,000 | Oct-22 | Feb-23 |
| 3 | Community | NSW | Walgett Shire Council | Opal Street Footpath | Bicycle and Walking Paths - Construction of a 2.5metre wide footpath/cycleway from Pandora street to Opal park picnic shelter. | Complete | \$210,000 | Oct-22 | Oct-22 |
| 3 | Community | NSW | Walgett Shire Council | Carinda Sportsground | Repairs/Replacement of fencing - Renewal of fencing around sportsground with a new two (2) metre high exclusion fence and install gates. | Complete | \$40,000 | Aug-22 | Sep-22 |
| 3 | Community | NSW | Walgett Shire Council | Walgett Splash Park | Sporting and recreation facilities -Construction of splash park which includes slides, water cannons, shade sails, seating and lighting. (Smaller version of Dubbo splash park) | Complete | \$1,000,000 | Nov-22 | Jan-23 |
| 3 | Road | NSW | Walgett Shire Council | Miners Road, Grawin | Sealing - Reconstruction and sealing (2 coat) of remaining 700 metres of Miners road east of Grawin. | Complete | \$180,000 | Sep-22 | Nov-22 |
| 3 | Road | NSW | Walgett Shire Council | Gravel re-sheeting & sheeting of unsealed roads | Sheeting / Re-sheeting - The Engineering department shall present a report to Council outlining the unsealed gravel roads requiring gravel re-sheeting (re-applying crushed gravel) and black soil roads that will have gravel applied for the first time. Priority is given to roads | Complete | \$731,230 | Nov-22 | Mar-23 |
| 1 | Road | NSW | Warren Shire Council | Nevertire Streets | Establishment of stormwater provisions for this low lying area. Elimination of the dust confronting the residents of Cremorne Street, and the businesses of Gunningbar and Narromine Streets. Improves access for the large trucks (Road Trains, B-Double and | Complete | \$40,000 | Aug-20 | Sep-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|-------------|-----------------|------------|----------|
| 1 | Road | NSW | Warren Shire Council | Nevertire Bogan Road - Rehabilitation | Elimination of the large amount of traffic congestion and the continual road verge maintenance required. | Complete | \$165,100 | Nov-20 | Dec-20 |
| 1 | Road | NSW | Warren Shire Council | Elengerah Road - Rehabilitation | Elimination of a gravel road serving a primary rural producing area of the shire that is subject to two harvests per year (winter and summer crops) as well as a through road that serves as a primary link to the Regional City, Dubbo. | Complete | \$108,050 | Sep-20 | Mar-21 |
| 1 | Road | NSW | Warren Shire Council | Old Warren Road - Rehabilitation | Elimination of a gravel road serving a primary rural producing area of the shire that is subject to two harvests per year (winter and summer crops) as well as a through road that serves as a primary link to the neighbouring Bogan Shire. | Complete | \$178,100 | Oct-20 | May-21 |
| 1 | Road | NSW | Warren Shire Council | Dandaloo Road - Rehabilitation | Elimination of a gravel road serving a primary rural producing area of the Warren and Lachlan Shires that is subject to two harvests per year (winter and summer crops) as well as a the movement of livestock it also serves as a primary link to the Regional Cities, Dubbo | Complete | \$164,008 | Dec-20 | Mar-21 |
| 2 | Road | NSW | Warren Shire Council | Ellengerah Road Construction Segment 24 | Reconstruction – Ellengerah Road Part Segments 24 and Part 26 - (2.25km) This will have this road with a bitumen seal to the boundary with Narromine Shire | Complete | \$211,587 | Nov-21 | Dec-21 |
| 2 | Road | NSW | Warren Shire Council | Old Warren Road Construction Segments 26 & 28 | Reconstruction of Segments 26 and 28 (4km) of the Old Warren Road. | Complete | \$296,147 | Oct-21 | Dec-21 |
| 3 | Road | NSW | Warren Shire Council | SR65 Old Warren Road | Sealing - Sealing Road Segments 26, 28, 30. (Segment 30 in the new P3 works) | Complete | \$123,840 | Jun-22 | Jul-22 |
| 3 | Road | NSW | Warren Shire Council | SR58 Nevertire- Bogan Road | Reconstruction - Rehabilitation Road Segments 04, 06, 08, 10. | Complete | \$876,160 | Jan-23 | Jun-23 |
| 3 | Community | NSW | Warren Shire Council | Warren Sporting and Cultural Centre, Victoria Park, Udora Road, Ravenswood | Sporting and Recreation Facilities - Sound mixer system and external speakers (fixed in place) – Sporting and Recreation Facilities. | Complete | \$9,572 | Jul-22 | Aug-22 |
| 3 | Community | NSW | Warren Shire Council | Warren Sporting and Cultural Centre, Victoria Park, Udora Road, Ravenswood | Improved Accessibility of Community facilities and areas - Upstairs disabled toilet construction – Sporting and Recreation Facilities – Improved Accessibility of Community facilities and areas. | Complete | \$40,000 | Sep-22 | Dec-22 |
| 3 | Community | NSW | Warren Shire Council | Warren Sporting and Cultural Centre, Victoria Park, Udora Road, Ravenswood, Sporting and Recreation Facilities | Improved Accessibility of Community facilities and areas - Second / third tier retaining wall replacement and concrete path work to allow disabled access – Sporting and Recreation Facilities – Improved Accessibility of Community facilities and areas. | Complete | \$40,000 | Sep-22 | Dec-22 |
| 3 | Community | NSW | Warren Shire Council | Warren Solar panels installation on Council facilities | Improvement to Community facilities - Council Administration Centre (community accessible room – booking required), Works Depot, Ellengerah Road Pumping Station, Library and Warren and Sporting Cultural Centre – Improvement to Community facilities. | Complete | \$125,000 | Jan-23 | Jun-23 |
| 3 | Community | NSW | Warren Shire Council | Warren Showground Racecourse Equestrian Arena | Improvements to Community facilities - Concrete path surrounds and pavement and sealing of viewing annex – Improvements to Community facilities. | Complete | \$95,944 | Jun-22 | Sep-22 |
| 4 | Community | NSW | Warren Shire Council | Saunders Park – Picnic Shelters or Barbeque Facilities at Community Parks | Replacement of Picnic Shelter | Underway | \$25,200 | Aug-23 | Feb-24 |
| 4 | Community | NSW | Warren Shire Council | Warren Library - Landscaping Improvements | Library Irrigation System Outdoor Area. 645m2 of pop-up irrigation and Hunter Hydra wise controller. | Underway | \$4,519 | Jul-23 | Oct-23 |
| 4 | Community | NSW | Warren Shire Council | Macquarie Park - Playgrounds and Skate Parks | Macquarie Park Flying Fox and Playground Equipment Softfall Further Contribution. Improved Community Amenities. 400m2 Softfall will be installed under all equipment. | In Planning | \$89,625 | Sep-23 | May-24 |
| 4 | Community | NSW | Warren Shire Council | Warren Cemetery - Other | Warren Cemetery Entrance Gates Refurbishment | Underway | \$21,000 | Jul-23 | Dec-23 |
| 4 | Community | NSW | Warren Shire Council | Warren Cemetery - Other | Warren Cemetery Seating Covering | In Planning | \$15,750 | Sep-23 | Apr-24 |
| 4 | Community | NSW | Warren Shire Council | Nevertire Cemetery - Other | Nevertire Cemetery Seating Covering | In Planning | \$10,500 | Sep-23 | Apr-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|-------------|-----------------|------------|----------|
| 4 | Community | NSW | Warren Shire Council | Warren Parks - Closed Circuit TV (CCTV) | Warren Parks and Gardens CCTV System. Installation & commissioning of 15 CCTV cameras at various parks within Warren | Underway | \$100,000 | Aug-23 | Apr-24 |
| 4 | Community | NSW | Warren Shire Council | Oxley Park - Picnic Shelters or Barbeque Facilities at Community Parks | Oxley Park Electric Barbeques (2) \$19,950 | Underway | \$19,950 | Aug-23 | Apr-24 |
| 4 | Community | NSW | Warren Shire Council | Tiger Bay - Other | Tiger Bay Signage Refurbishment. Removal, supply and installation of 15 signs. | Underway | \$5,000 | Jul-23 | Dec-23 |
| 4 | Community | NSW | Warren Shire Council | Ravenswood Park - Playgrounds and Skate Parks | Ravenswood Park Softfall Installation. 180m2 of Softfall will be installed under all play equipment. | In Planning | \$89,145 | Sep-23 | May-24 |
| 4 | Community | NSW | Warren Shire Council | Warren Swimming Pool Stafford St - Sporting and Recreational Facilities – Net Zero | Solar Panel Installation Warren Swimming Pool. Approximately 40Kw PV array including 80 – 100 panels. | In Planning | \$40,000 | Jan-24 | Jun-24 |
| 4 | Community | NSW | Warren Shire Council | Victoria Park - Sporting and Recreational Facilities | Victoria Oval Park Permanent Scoreboard | Underway | \$20,000 | Aug-23 | Dec-23 |
| 4 | Community | NSW | Warren Shire Council | Victoria Park- Sporting and Recreational Facilities | Trailer Mounted Scoreboard | Underway | \$45,000 | Aug-23 | Dec-23 |
| 4 | Community | NSW | Warren Shire Council | Victoria Park - Sporting and Recreational Facilities | Warren Sporting and Cultural Centre Retaining Wall (Stage 2). 35 lineal meters of 900mm high retaining wall. | In Planning | \$30,000 | Jan-24 | Jun-24 |
| 4 | Community | NSW | Warren Shire Council | Windows on the Wetlands Centre Precinct Oxley Highway Net Zero | Windows on the Wetlands Centre Precinct EV Charging Station (up to 3). Supply & installation of up to 3 EV Charging Stations. | In Planning | \$37,996 | Jan-25 | Jun-25 |
| 4 | Community | NSW | Warren Shire Council | Carter Oval – Net Zero | Carter Oval EV Charging Station (up to 3) and Carpark Lighting. Supply & installation of up to 3 EV Charging Stations. | In Planning | \$45,000 | Jan-25 | Jan-25 |
| 4 | Community | NSW | Warren Shire Council | Nevertire Park - Landscaping Improvements | Installation of Irrigation System. 2140m2 of pop-up irrigation and Hunter Hydra wise controller. | Underway | \$14,700 | Aug-23 | Dec-23 |
| 4 | Combination | NSW | Warren Shire Council | Bore Flat - Rehabilitation | Bore Flat/Depot Parking Area Reseal. 2,100 m2 of 7mm bitumen re-sheeting. | In Planning | \$18,900 | Oct-23 | Apr-24 |
| 4 | Combination | NSW | Warren Shire Council | Oxley Park- Rehabilitation | Oxley Park Drive Through Area Reseal. 945 m2 of 7mm bitumen re-sheeting. | In Planning | \$8,505 | Oct-23 | Apr-24 |
| 4 | Combination | NSW | Warren Shire Council | Ebert Park - Rehabilitation | Ebert Park U-Turn Bay Area Reseal. 630 m2 of 7mm bitumen re-sheeting. | In Planning | \$5,670 | Oct-23 | Apr-24 |
| 4 | Combination | NSW | Warren Shire Council | Warren Cemetery -Rehabilitation | Warren Cemetery Access Road Reseal. 1050 m2 of 7mm bitumen re-sheeting. | In Planning | \$8,798 | Oct-23 | Apr-24 |
| 4 | Road | NSW | Warren Shire Council | Victoria Park - Rehabilitation | Victoria Oval and Park Roadway Bitumen Reseal. 7,700 m2 of 7mm bitumen re-sheeting. | In Planning | \$69,930 | Oct-23 | Apr-24 |
| 4 | Road | NSW | Warren Shire Council | Macquarie Park -Rehabilitation | Macquarie Park Roadway Bitumen Reseal. 1,365 m2 of 7mm bitumen re-sheeting. | In Planning | \$12,937 | Oct-23 | Apr-24 |
| 4 | Road | NSW | Warren Shire Council | Rehabilitation | Warren Walkway Bitumen Reseals. 18,800 m2 of 7mm bitumen re-sheeting. | In Planning | \$170,100 | Oct-23 | Apr-24 |
| 4 | Road | NSW | Warren Shire Council | Carinda Road - Other | Monkeygar Creek Bird Viewing Platform Contribution | In Planning | \$65,000 | Oct-23 | Apr-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 4 | Road | NSW | Warren Shire Council | Carter Oval - Off Road Car Park | Carter Oval Secondary Carpark Refurbishment Works for Reseals. 10,500m2 of 7mm bitumen re-sheeting. | Underway | \$60,000 | Aug-23 | Sep-23 |
| 1 | Road | NSW | Warrumbungle Shire Council | Moorefield Road (rural road) between 2km and 3km from Black Stump Way | A lack of drainage infrastructure on the road has resulted in roadside erosion and damage to the road pavement occurs after minor to moderate rainfall. | Complete | \$154,600 | Dec-20 | Jun-21 |
| 1 | Community | NSW | Warrumbungle Shire Council | Mary Jane Cain Bridge extension of concrete path | Existing gravel path not suitable | Complete | \$100,000 | Oct-20 | Jun-21 |
| 1 | Road | NSW | Warrumbungle Shire Council | Road works on unnamed laneway | Pot holed and rutted, dust affecting neighbouring residents | Complete | \$30,367 | Nov-20 | Jun-21 |
| 1 | Road | NSW | Warrumbungle Shire Council | Ironbark Street road works | Pot holed and rutted, dust affecting neighbouring residents | Complete | \$24,747 | Feb-21 | Jun-21 |
| 1 | Road | NSW | Warrumbungle Shire Council | Dalgarno Street road works | kerb and guttering cracked and presents a hazard. Footpath too narrow | Complete | \$156,911 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Warrumbungle Shire Council | Construction of pedestrian kerb access ramps in Coonabarabran | Pedestrian mobility and access when crossing the road is restricted | Complete | \$38,404 | Oct-20 | Jun-21 |
| 1 | Community | NSW | Warrumbungle Shire Council | Construction of pedestrian kerb access ramps in Coolah | Pedestrian mobility and access when crossing the road is restricted | Complete | \$20,000 | Oct-20 | Jun-21 |
| 1 | Community | NSW | Warrumbungle Shire Council | Construction of pedestrian kerb access ramps in Baradine | Pedestrian mobility and access when crossing the road is restricted | Complete | \$27,659 | Sep-20 | Jun-21 |
| 1 | Community | NSW | Warrumbungle Shire Council | Construction of pedestrian kerb access ramps in Dunedoo | Pedestrian mobility and access when crossing the road is restricted | Complete | \$25,000 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Warrumbungle Shire Council | Construction of pedestrian kerb access ramps in Binnaway | Pedestrian mobility and access when crossing the road is restricted | Complete | \$10,000 | Mar-21 | Jun-21 |
| 1 | Community | NSW | Warrumbungle Shire Council | Construction of pedestrian kerb access ramps in Bandulla Street | Pedestrian mobility and access when crossing the road is restricted | Complete | \$9,414 | Nov-20 | Jun-21 |
| 1 | Road | NSW | Warrumbungle Shire Council | Boooloola Road road works | Road surface deformed and rutted, not strong enough for heavy vehicles. | Complete | \$200,000 | Nov-20 | Jun-21 |
| 1 | Road | NSW | Warrumbungle Shire Council | Piambra Road road works | Road surface deformed and rutted, not strong enough for heavy vehicles. | Complete | \$350,000 | Jan-21 | Jun-21 |
| 1 | Road | NSW | Warrumbungle Shire Council | Tongy Lane road works | Road surface deformed and rutted, not strong enough for heavy vehicles. | Complete | \$196,652 | Nov-20 | Jun-21 |
| 1 | Road | NSW | Warrumbungle Shire Council | Munns Road road works | Road surface deformed and rutted, not strong enough for heavy vehicles. | Complete | \$173,402 | Mar-21 | Jun-21 |
| 2 | Community | NSW | Warrumbungle Shire Council | Automated irrigation system for Binnaway Oval | Sporting & Recreation Facilities. The existing irrigation system does not provide efficient coverage of playing field and is manually operated. | Complete | \$35,000 | Jul-21 | Sep-21 |
| 2 | Community | NSW | Warrumbungle Shire Council | Resurface two tennis Courts in the town of Coolah | Sporting & Recreation Facilities. The existing tennis court surface is cracked and rough. | Complete | \$70,000 | Sep-21 | Nov-21 |
| 2 | Community | NSW | Warrumbungle Shire Council | Replace fence at No 3 Oval | Sporting & Recreation Facilities. There are gaps in the existing oval post and rail fence where the timber has deteriorated. | Complete | \$90,000 | Sep-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Warrumbungle Shire Council | Replace external boundary fence at No 3 Oval | Replacement of Fencing. There are gaps in the existing timber and chainwire mesh fence. | Complete | \$30,000 | Sep-21 | Nov-21 |
| 2 | Community | NSW | Warrumbungle Shire Council | Renovate male & female change rooms at No 3 Oval | Sporting & Recreation Facilities. Modernise existing facilities with wall and floor tiles, renovate shower areas to include partitions. | Complete | \$100,000 | Oct-21 | Jun-23 |
| 2 | Road | NSW | Warrumbungle Shire Council | Rehabilitation of 1km of Tucklan Road | Road Rehabilitation. The existing sealed surface is deformed and edges are worn. | Complete | \$200,000 | Sep-21 | Nov-21 |
| 2 | Community | NSW | Warrumbungle Shire Council | Replacement of amenities building at Robertson Oval Dunedoo | Sporting and Recreation Facilities. The existing building is small, cracked in many places and does not meet modern standards for toilets, change rooms and canteen | Complete | \$307,000 | Nov-21 | Feb-23 |
| 2 | Road | NSW | Warrumbungle Shire Council | Rotherwood Road – renewal of concrete causeway | Rehabilitation. Replacement of cracked and deteriorated concrete. | Underway | \$80,000 | Sep-21 | Sep-23 |
| 2 | Road | NSW | Warrumbungle Shire Council | Flags Rockedgial Road – renewal of concrete causeway | Rehabilitation. Replacement of cracked and deteriorated concrete. | Complete | \$80,000 | Aug-21 | Sep-21 |
| 2 | Road | NSW | Warrumbungle Shire Council | Napier Lane – renewal of concrete causeway | Rehabilitation. Replacement of cracked and deteriorated concrete. | Complete | \$80,000 | Oct-21 | Nov-21 |
| 2 | Community | NSW | Warrumbungle Shire Council | Construction of a new skate park at Bowen Oval in Coolah | Sporting and Recreation Facilities. Construction of a new skate park facility. | Complete | \$35,000 | Jul-21 | Dec-21 |
| 2 | Community | NSW | Warrumbungle Shire Council | Renovate male and female change rooms at Baradine Oval | Sporting and Recreation Facilities. The existing change rooms do not meet modern standards. | Complete | \$92,000 | Nov-21 | Dec-21 |
| 2 | Road | NSW | Warrumbungle Shire Council | Avonside Road – renewal of concrete causeway | Rehabilitation. Replacement of cracked and deteriorated concrete. | Complete | \$80,467 | Nov-21 | Dec-21 |
| 3 | Community | NSW | Warrumbungle Shire Council | Change Rooms and Equipment Shed for No 3 Oval, Coonabarabran | Construct a universally designed amenity building incorporating storage, change rooms, referee's room, first aid room, kiosk and toilets. | Complete | \$585,000 | Sep-22 | Mar-23 |
| 3 | Community | NSW | Warrumbungle Shire Council | Binnaway Tennis Courts – renovation & upgrade | Renovate the tennis courts by repairing the existing pavement and installation of two synthetic tennis courts and one multi-sport (netball, basketball and volleyball) court | Underway | \$261,000 | Jul-22 | Dec-23 |
| 3 | Community | NSW | Warrumbungle Shire Council | Dunedoo Pool - New amenities building | The concept is to replace the existing amenities building with a new building that meets current standards making it more suitable for all pool users. It features female and male change rooms with toilets and showers, and one accessible change rooms with toilets and | Underway | \$900,000 | Aug-22 | Jun-24 |
| 3 | Road | NSW | Warrumbungle Shire Council | Replacement of Concrete Causeway at various locations | The rehabilitation of approximately 6 concrete causeways at various location Shire on local rural roads. | Underway | \$556,732 | Jul-22 | Dec-23 |
| 3 | Road | NSW | Warrumbungle Shire Council | Rehabilitation of two sections of Piambra Road | The rehabilitation of two sections of Piambra Road as the pavement has failed at the curve north of Mooren Road and near the intersection with Gamble Road. This project will include the reconstructed of the two road sections for approximately 2km in total length to | Underway | \$516,000 | Sep-22 | Sep-23 |
| 3 | Community | NSW | Warrumbungle Shire Council | Castlereagh River, Coonabarabran Riverbank Revitalisation | Control / removal of exotic woody weeds, accompanied by revegetation of locally native species in degraded riparian areas, to further improve fish habitat in the upper Castlereagh River and downstream. | Complete | \$75,000 | Apr-22 | Jun-23 |
| 3 | Community | NSW | Warrumbungle Shire Council | Mendooran Tennis Court resurfacing | Renovate the tennis courts by repairing the existing pavement and installation of synthetic turf surfacing | Underway | \$130,000 | Sep-22 | Dec-23 |
| 3 | Road | NSW | Warrumbungle Shire Council | Lachlan Street, Baradine – shared pathway | Construction of new shared pathway on Lachlan Street, Baradine | Underway | \$83,000 | Oct-22 | Jun-24 |
| 1 | Road | NSW | Waverley Council | Construction of intersection treatment to improve safety for road users, pedestrians and cyclists. The treatment is likely to be in the form of raised thresholds across both | The purpose of the project is to resolve conflict between the user groups across these intersections and to support the shared user path along Old South Head Road. | Complete | \$277,817 | Jun-21 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Road | NSW | Waverley Council | Glenayr Avenue Streetscape Renewal | Renewal of assets within the Glenayr Ave road reserve including: - Road resurfacing – improved road surface - Street lighting – new compliant lighting | Complete | \$1,288,192 | May-22 | Mar-23 |
| 2 | Community | NSW | Waverley Council | Tamarama Surf Life Saving Club | The redevelopment will improve amenities to cater to the needs of modern lifesaving, public education and engagement with the community. The upgrade will provide: | Underway | \$350,000 | May-22 | Feb-24 |
| 2 | Community | NSW | Waverley Council | Bondi Lifeguard Facilities Upgrade | Refurbishment of lifeguard facilities including: - First Aid Facility - Storage tunnel remediation | Complete | \$500,000 | May-22 | Mar-23 |
| 3 | Community | NSW | Waverley Council | Bondi Park electrical, lighting and CCTV upgrade | The electrical upgrade project at Bondi Park is Stage 1A of the overall Bondi Park electrical and lighting upgrade works. The Stage 1A works will look to improve existing electrical infrastructure to capture current | Complete | \$555,634 | Oct-22 | Aug-23 |
| 4 | Community | NSW | Waverley Council | Williams Park Walking Track Fencing | Construction of fencing for Williams Park Walking Track | In Planning | \$277,817 | Oct-23 | Mar-24 |
| 1 | Road | NSW | Weddin Shire Council | Back Piney Range Road Grenfell - culvert replacement | New culvert | Complete | \$117,655 | Apr-21 | Jun-22 |
| 1 | Road | NSW | Weddin Shire Council | Hancock Flinns Road Grenfell - culvert replacement | New culvert | Complete | \$117,655 | May-21 | Jun-22 |
| 1 | Community | NSW | Weddin Shire Council | Weddin Shire Tourism Gateway Signage project | Installation of approximately 9 tourism gateway signs in the Weddin Shire. | Complete | \$120,000 | Mar-22 | Jun-22 |
| 1 | Road | NSW | Weddin Shire Council | Hancock-Flinns Road Pavement Rehabilitation | Rehabilitation program was needed in order to provide safe vehicle passage and to maintain designed vehicle speed. | Complete | \$21,000 | Nov-20 | Dec-21 |
| 1 | Road | NSW | Weddin Shire Council | Tyagong Creek Road Reseal | Reseal program was needed in order to provide safe vehicle passage and maintain to designed vehicle speed. | Complete | \$259,025 | Jan-23 | Feb-23 |
| 2 | Road | NSW | Weddin Shire Council | Main Street Upgrade | Grenfell Main Street Renewal | Complete | \$518,531 | Feb-21 | Dec-21 |
| 3 | Community | NSW | Weddin Shire Council | Quandialla Swimming Pool Upgrade | The Stage 1A works will look to improve existing electrical infrastructure to capture current and future power load requirements. This will form the elemental infrastructure to then progress with the subsequent park lighting and electrical upgrade works. | Complete | \$150,000 | Jan-23 | Jun-23 |
| 3 | Community | NSW | Weddin Shire Council | Weddin Shire Council Signage Rollout Project - Stage 2 | Stage 1A should only be captured in this funding. The remaining stages will be funded by Council. | Complete | \$212,000 | Jan-23 | Jun-23 |
| 3 | Community | NSW | Weddin Shire Council | Grenfell Main Street lighting facilities upgrade | Festoon lighting and decommission existing essential energy assets in the Main Street | Complete | \$250,000 | Jan-23 | Jun-23 |
| 3 | Road | NSW | Weddin Shire Council | Tyagong Hall Road- Pavement Rehabilitation | Repair and upgrade of existing road pavement | Complete | \$193,845 | Jan-23 | Jun-23 |
| 3 | Road | NSW | Weddin Shire Council | Stock Route Road – Gravel Re-sheeting | Repair and upgrade of existing road pavement | Complete | \$79,800 | Jan-23 | Jun-23 |
| 3 | Road | NSW | Weddin Shire Council | Main Street Asphalt wearing course project | A new 40mm asphalt wearing course will be on top of the pavement instead of spray seal Length: 550m | Complete | \$385,025 | Feb-23 | Jun-23 |
| 1 | Community | NSW | Wentworth Shire Council | Installation of a bike track in a public reserve | Community facility targeting small kids and families. Incorporates Road Safety Education | Complete | \$155,227 | Apr-21 | Jan-22 |
| 1 | Community | NSW | Wentworth Shire Council | 93m x 1.8m concrete path + 385m x 1.8m crushed dust path at Dareton Shared way Continuation | Currently Pedestrians are accessing the highway to walk from elders flats in to town. The construction of the shared path would remove the pedestrian from a major highway. | Complete | \$43,223 | Feb-21 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | NSW | Wentworth Shire Council | Installation of Illawarra Flame trees to match southern side of highway | Tourism Project to create a grand entrance to the township of Wentworth | Complete | \$17,224 | Aug-20 | Sep-21 |
| 1 | Road | NSW | Wentworth Shire Council | Sealing of Approximately 950m | Gold Course Road is the last Rural Residential road in Coomealla that is unsealed | Complete | \$151,797 | Oct-20 | Dec-21 |
| 1 | Community | NSW | Wentworth Shire Council | Installation of electric BBQ and Picnic Table | Increased community assets and community recreational opportunities | Complete | \$58,740 | Jan-21 | Oct-21 |
| 1 | Community | NSW | Wentworth Shire Council | Installation of Playground equipment | rising population in Gol Gol | Complete | \$35,376 | Jan-21 | Aug-21 |
| 1 | Road | NSW | Wentworth Shire Council | Sealing of approximately 2.5km section of High Darling Rod | Sealing of road will provide reduced maintenance of unsealed roads and safety improvements | Complete | \$298,059 | Mar-21 | Sep-21 |
| 1 | Community | NSW | Wentworth Shire Council | Installation of security fencing around the George Gordon Sporting Complex | Unauthorised access to facility and vandalism | Complete | \$79,129 | Nov-20 | Aug-21 |
| 1 | Community | NSW | Wentworth Shire Council | Installation of pedestrian counters in to strategic locations to monitor pedestrian traffic | Unknown usage of public infrastructure | Complete | \$9,327 | Dec-20 | Jul-21 |
| 1 | Community | NSW | Wentworth Shire Council | Installation of a community structure detailing history of township and region. The project will see the construction of a pergola and associated footpaths as per the approved | Funding for this project has been ongoing for approximately 5 years by the Dareton Community Action team. Half of the funds have been raised and this will allow the project to finally be completed. This addressed a lack of identity in the local community | Complete | \$138,472 | Mar-21 | Mar-22 |
| 1 | Community | NSW | Wentworth Shire Council | Dareton Street Lighting Upgrades | Failed Lighting Infrastructure | Complete | \$142,710 | Feb-21 | Sep-21 |
| 1 | Community | NSW | Wentworth Shire Council | Expansion of CCTV cameras in to the main street of Dareton and in strategic positions in Wentworth. A rapid deployment camera will also be used for hot spot | There are currently antisocial hotspots associated with predominantly youth in the townships of Dareton and Wentworth. The barrier police district has advised that cctv has been an effective control measure. | Complete | \$22,358 | Mar-21 | Oct-21 |
| 1 | Community | NSW | Wentworth Shire Council | Approximately 2995m of security fencing along the northern boundary of the Carramar Sporting Complex | Currently a hazard of vehicle access from service road into non controlled space at the sporting complex. | Complete | \$39,270 | Nov-20 | Sep-21 |
| 1 | Community | NSW | Wentworth Shire Council | Sealing of Laneway between Tapio Street and King Street Gol Gol NSW | Increased maintenance | Complete | \$87,294 | Nov-20 | Aug-21 |
| 2 | Community | NSW | Wentworth Shire Council | Wentworth Sheet Piling | Wentworth Riverfront sheet piling, riverbank stabilisation. Current riverbank stabilisation is in desperate need of works to protect public area from deterioration. | Complete | \$200,000 | Oct-21 | Oct-21 |
| 2 | Community | NSW | Wentworth Shire Council | Buronga Riverfront Stage 2 | Stage 2 of Buronga Riverfront allows for the purchase and installation of playground equipment to the area recently upgraded. | Complete | \$100,000 | Apr-21 | Jul-21 |
| 2 | Community | NSW | Wentworth Shire Council | Wentworth Showground Race Tower and Shade Structure | A replacement race caller's tower and shade structure including associated infrastructure at the Wentworth Show Grounds. Council has this year condemned the old tower. Any surplus funds can be allocated to Library outdoor space. | Complete | \$250,000 | Apr-21 | Aug-22 |
| 2 | Community | NSW | Wentworth Shire Council | Wentworth Library Outdoor Riverfront Gathering Space | Outdoor gathering space between the new Library and riverbank. This area will provide a gathering place for the community to come and relax, tell stories and interact with one another. | Complete | \$487,539 | Feb-22 | Dec-22 |
| 3 | Community | NSW | Wentworth Shire Council | James King Park Riverfront | The beach area to the east of the boat ramp is currently in need of stabilization as the wake of boats constantly erode the bank. The proposal is to put in place a series of walls to mitigate shoreline erosion and create a safe recreation area free of slips | Complete | \$198,000 | Mar-22 | Mar-23 |
| 3 | Community | NSW | Wentworth Shire Council | Civic Centre Interpretive Space | The project aim is to improve night time activation and safety of Bondi Park. This will occur by upgrading the electrical, lighting and CCTV infrastructure. This will help provide links to key Council facilities and public transport. | Complete | \$990,000 | Mar-22 | Jun-23 |
| 3 | Community | NSW | Wentworth Shire Council | Pooncarie Telegraph Building | The Pooncarie Telegraph building is in a state of disrepair and needs improvements to the local historical building. This project will see internal and external improvements to the building ensuring its use by the community long into the future. | Complete | \$176,000 | Mar-22 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | NSW | Wentworth Shire Council | Pooncarie Aerodrome lights | The Pooncarie Aerodrome lights are beginning to fail and are becoming increasingly hard to obtain parts for. It also does not meet current standards and needs to be replaced. This project will see the replacement of the lighting system at the Pooncarie Aerodrome. | Complete | \$465,000 | Mar-22 | Jun-23 |
| 3 | Community | NSW | Wentworth Shire Council | Dareton Travelers Rest (Stage 2) | Following the Stage 1 installation of the Dareton Travelers Rest, it has been identified that the old rotunda over the monument behind the new structure should be replaced to modernise the installation. This project will see the removal of the old existing rotunda and | Complete | \$25,000 | Mar-22 | Dec-22 |
| 3 | Community | NSW | Wentworth Shire Council | Wentworth Racecourse track rail replacement | Wentworth Racecourse track has an old steel rail system that does not meet the current standards. Maintenance cannot be undertaken as it would not meet the requirements. This will see the replacement of the old steel barrier fence with a new plastic collapsible fence to | Complete | \$110,000 | Mar-22 | Nov-22 |
| 3 | Community | NSW | Wentworth Shire Council | Wentworth Caravan Park ablution block | This will contribute to the costs of the building of a new ablution blocks in the Council owned Willow Bend Caravan Park. The current ablution block is failing with toilets being closed on a regular basis due to blockages or maintenance requirements. | Complete | \$592,414 | Mar-22 | Jun-23 |
| 1 | Community | NSW | Willoughby City Council | Chatswood Mall - CCTV | Insufficient camera coverage, specifically at the top of the Chatswood Mall at the entrance near the train station. Additional cameras will help improve security measures and assist Chatswood Police with inquiries and investigations within the area. | Complete | \$39,392 | Nov-21 | Dec-21 |
| 1 | Community | NSW | Willoughby City Council | Chatswood Park Car Park - Renewal | Renewal of poor condition assets to reduce backlog and upgrade car park to current standards to improve safety and accessibility for community | Complete | \$44,348 | Apr-21 | Apr-21 |
| 1 | Community | NSW | Willoughby City Council | Northbridge Baths - CCTV | Increasing security of facility and safety for patrons. | Complete | \$37,360 | Oct-21 | Dec-21 |
| 1 | Road | NSW | Willoughby City Council | Mowbray Road - Pedestrian Fencing | Pedestrians and school children crossing the road outside of the designated pedestrian crossing point | Complete | \$27,020 | Jan-21 | Jan-21 |
| 1 | Road | NSW | Willoughby City Council | Rosebridge Avenue - Kerbside Rehabilitation | Rehabilitation of poor condition kerb & gutter and storm water and road pavement assets. | Complete | \$139,571 | Jan-21 | Apr-21 |
| 1 | Road | NSW | Willoughby City Council | Bellambi Avenue - Re-sheeting | Renewal of poor condition road pavement assets to reduce backlog | Complete | \$58,885 | Oct-21 | Dec-21 |
| 1 | Road | NSW | Willoughby City Council | Carden Lane - Re-sheeting | Renewal of poor condition road pavement assets to reduce backlog | Complete | \$28,931 | Oct-21 | Dec-21 |
| 2 | Community | NSW | Willoughby City Council | Dougherty Community Centre Upgrade | Upgrades to the community facility including increasing capacity, co-location of services and improved access. | Complete | \$1,000,000 | Oct-21 | May-22 |
| 2 | Combination | NSW | Willoughby City Council | Spring Place, Chatswood | Upgrades to one of Chatswood's key laneways to encourage higher level of pedestrian usage, comfort, convenience, and safety and provide new opportunities for businesses to expand their operations such as outdoor dining. | Complete | \$1,384,540 | Mar-22 | Nov-22 |
| 3 | Community | NSW | Willoughby City Council | Naremburn Local Centre Streetscape Upgrade | Upgrades to the local business centre to encourage higher levels of pedestrian usage, comfort, convenience, and safety, and expand opportunities for businesses to expand their outdoor operations such as outdoor dining. | Complete | \$751,014 | Jan-23 | Jun-23 |
| 1 | Community | NSW | Wingecarribee Shire Council | The Mittagong SES Volunteer Centre building repair and refurbishment project is to replace roofing, address structural issues, improve storm water drainage and | Due to stormwater and drainage issues for the building and site, water ingress has resulted in mould contamination to several rooms within the centre. At present, the offices cannot be safely occupied. Further, a structural issue with the converted garage walls has been | Complete | \$542,000 | Oct-20 | Mar-21 |
| 1 | Community | NSW | Wingecarribee Shire Council | Church Road Oval Amenities Building, The Church Road Oval is Council's most utilized soccer field in the district and is used by the 1,600 registered participants to the | Currently there is no indoor training facility on site to facilitate rainy-day training and strategy sessions. The construction of the second story clubhouse will provide an indoor venue for rainy day training. Further, the planned improvements include an access ramp to | Complete | \$241,000 | Oct-20 | Apr-22 |
| 1 | Community | NSW | Wingecarribee Shire Council | Eridge Park Netball Courts | The courts are at the end of useful life and are in poor condition with significant cracking present. One court has been closed due to safety concerns, which has reduced Netball's playing courts and is impacting their members. Netball is the leading women's sport in the | Complete | \$80,000 | Dec-20 | Feb-21 |
| 1 | Road | NSW | Wingecarribee Shire Council | Various Reseal Program / Road Resealing LRCI Grant Program | The selected road seals are at the end of life and need to be renewed to improve road safety, level of service and protect the road pavement. The works will extend the pavement life of Council's sealed roads through best practice reseal program. | Complete | \$321,041 | Nov-20 | Jun-21 |
| 2 | Road | NSW | Wingecarribee Shire Council | Resealing – Various locations | This project comprises of 25 road segments at various locations across the shire. Council pavement management systems has picked up these segments through modelling based on road hierarchy, current conditions, traffic. Council has done physical inspection as well. | Complete | \$1,383,512 | Jul-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | NSW | Wingecarribee Shire Council | Various road improvements – Colo St and Range Rd | Work Category: Construction of new road; Traffic Improvement; Drainage. | Complete | \$750,000 | Oct-21 | Apr-22 |
| 3 | Road | NSW | Wingecarribee Shire Council | Old South Road Upgrade Project - Stage 1 | Reconstruction of Old South Road from Merrigang St Bowral to Range Road Mittagong. Works include pavement reconstruction, lane widening, safety upgrades and stormwater upgrades. | Complete | \$2,368,082 | Oct-22 | Jun-23 |
| 3 | Community | NSW | Wingecarribee Shire Council | Bong Bong Common Upgrades | Construction of playground, amenities, walking track and carpark in accordance with the Bong Bong Common Masterplan | Complete | \$1,100,000 | Feb-23 | Jun-23 |
| 1 | Community | NSW | Wollondilly Shire Council | Tahmoor District Sporting Complex works | This project implements Stage 2 of the adopted Master Plan for Tahmoor District Sporting Complex and addresses existing public safety and asset failure issues. The current facilities do not meet the needs of the Wollondilly Netball Association. | Complete | \$872,871 | Feb-21 | Jun-21 |
| 2 | Road | NSW | Wollondilly Shire Council | Finns Road Reconstruction | Rebuilding a road that already exists from Carrolls Road heading north for a length of 700m, Menangle (9m wide pavement) | Complete | \$903,043 | May-21 | Jun-21 |
| 2 | Road | NSW | Wollondilly Shire Council | Remembrance Driveway Reconstruction | Rebuild a road that already exists from House Number 3110 near Caloola Road heading north for a length of 750m, Bargo (12m wide pavement) | Complete | \$1,075,990 | Jun-21 | Aug-21 |
| 3 | Road | NSW | Wollondilly Shire Council | Avon dam Road, Bargo Footpath Construction | Design and construct a new shared path and pedestrian facilities and extension of kerb & guttering. Outcome Achieved: Linking the affordable housing area on Avon Dam Road at Bargo with a footpath network and hence shops and public transport; improved pedestrian | Complete | \$400,000 | Apr-23 | Jun-23 |
| 3 | Community | NSW | Wollondilly Shire Council | Tahmoor Sporting Complex Multi-Purpose Amenities Building | Construction of multi-purpose amenities building as identified under the master plan including: - Home and away change, shower & amenities - Multipurpose accessible change space- Dedicated Waste and Bin storage - Storage areas for user groups - Umpire Change | Complete | \$300,000 | Jan-22 | Mar-23 |
| 3 | Community | NSW | Wollondilly Shire Council | Appin AIS Sportsground Netball Courts Upgrade | Renewal of existing netball court, construction of additional court including lighting and connection paths. Outcome Achieved: Improved training facility for growing sporting needs. | Complete | \$400,000 | Apr-23 | Jun-23 |
| 3 | Road | NSW | Wollondilly Shire Council | Road Reconstruction Remembrance Driveway, Bargo | Remembrance Driveway -Nooral St - Tylers Rd, Bargo (160m reconstruction)Asset ID 62973 | Complete | \$118,000 | Dec-22 | Jan-23 |
| 3 | Road | NSW | Wollondilly Shire Council | Road Renewal – Remembrance Driveway Bargo | Remembrance Drive from Tylers Road Intersection to Marshall Road Intersection (680m total length of road renewal – heavy patching and resurfacing) Asset ID – 62985, 62988, 62976, 62979 | Complete | \$323,742 | Feb-22 | Jun-23 |
| 3 | Road | NSW | Wollondilly Shire Council | Road Renewal – Remembrance Driveway, Bargo | Remembrance driveway from House No 3000 to Remembrance Service Road(637m of road renewal – heavy patching and resurfacing) Asset ID 62922 | Complete | \$204,000 | Feb-22 | Jun-23 |
| 1 | Community | NSW | Wollongong City Council | Shared path construction works along Ursula Road, Bulli | This shared path will form a vital link as part of the broader cycleway network as well as provide equitable access for Waniora Public School and Bulli High School. | Complete | \$331,560 | Apr-21 | Aug-21 |
| 1 | Community | NSW | Wollongong City Council | Port Kembla Beach The works will include the reconfiguring of the existing male shower/change area and the installation of | Accessible amenities allow people to enjoy the day to day activities many of us take for granted. This may include people with an acquired brain injury, cerebral palsy, multiple sclerosis, spina bifida, motor neurone disease and their carers, as well as many other people | Complete | \$802,383 | May-21 | Nov-21 |
| 1 | Community | NSW | Wollongong City Council | Grand pacific walk shared path upgrade - Coledale | Construction of Grand Pacific walk shared path section (the regional north-south coastal cycleway) in the vicinity of Coledale Camping reserve | Complete | \$407,000 | Aug-21 | Nov-21 |
| 2 | Community | NSW | Wollongong City Council | Northern Cycleway: Aragan Cct to Point St | Bicycle and Walking Paths. Project scope was originally intended to also widen this shared path. This has now been reviewed and the shared path will be replaced in its current location at the existing width. | Complete | \$649,999 | Nov-21 | May-22 |
| 2 | Community | NSW | Wollongong City Council | Sports field Lighting - Thomas Dalton Park | Sporting and recreation facilities | Complete | \$872,966 | Nov-21 | Jul-22 |
| 2 | Community | NSW | Wollongong City Council | Sports field Lighting - St James Park | Sporting and recreation facilities | Complete | \$200,572 | Aug-21 | Feb-22 |
| 2 | Community | NSW | Wollongong City Council | Cringila Hills Mountain Bike Trails and Shared Path Network | Sporting and recreation facilities | Complete | \$1,597,072 | Apr-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | NSW | Wollongong City Council | Cringila Hills Vegetation Works | Landscaping Improvements | Complete | \$370,000 | Apr-21 | Apr-22 |
| 2 | Community | NSW | Wollongong City Council | Crushed Gravel Bike Paths Connected to Cycleways Network | Bicycle and Walking Paths | Complete | \$98,829 | May-21 | Jun-22 |
| 2 | Community | NSW | Wollongong City Council | Edward St; Flinders St to Church St Footpath | Bicycle and Walking Paths | Complete | \$285,450 | Oct-21 | Feb-22 |
| 2 | Community | NSW | Wollongong City Council | Living Colour Project – Planter Boxes Town & Village Centres | Landscaping Improvements | Complete | \$120,528 | May-21 | Jun-22 |
| 2 | Community | NSW | Wollongong City Council | City Gateways Landscaping - Windang | Landscaping Improvements | Complete | \$68,345 | May-21 | Mar-22 |
| 2 | Community | NSW | Wollongong City Council | Bike Trails (3 x park pump tracks) | Sporting and recreation facilities | Complete | \$200,000 | May-21 | Jun-22 |
| 2 | Community | NSW | Wollongong City Council | Holborn Park - Car Park Formalisation | Off-road Car Parks | Complete | \$125,000 | Oct-21 | Jul-22 |
| 2 | Community | NSW | Wollongong City Council | Holborn Park - New BBQ Facilities | Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$30,000 | Oct-21 | May-22 |
| 2 | Community | NSW | Wollongong City Council | Barina Park Amenities Maintenance & Lighting Maintenance | Sporting and recreation facilities, Toilet Blocks | Complete | \$41,552 | Mar-21 | Sep-21 |
| 2 | Community | NSW | Wollongong City Council | Moombara St New Footpath; Werowi St to Baan Baan St (East Side) | Bicycle and Walking Paths | Complete | \$194,341 | Oct-21 | Jan-22 |
| 2 | Community | NSW | Wollongong City Council | Lakeside Leisure Centre Floor Covering Replacement | Sporting and recreation facilities | Complete | \$101,937 | Jul-21 | Feb-22 |
| 2 | Community | NSW | Wollongong City Council | Wongawilli Playground replacement | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$40,000 | Dec-21 | Jun-22 |
| 2 | Community | NSW | Wollongong City Council | Green Park Playground Replacement | Playgrounds and Skate parks | Complete | \$117,133 | Dec-21 | Feb-22 |
| 2 | Road | NSW | Wollongong City Council | Marshall Mount Road Reconstruction - LGA Boundary to 1.3km North of Boundary | Reconstruction of Marshall Mount Road in Marshall Mount | Complete | \$246,101 | Nov-21 | Nov-21 |
| 2 | Combination | NSW | Wollongong City Council | Swan St Shared Path (Auburn St to Corrimal St) | Construction of a new shared path in Wollongong on the south side of Swan St between Corrimal St and Auburn St | Complete | \$592,964 | Sep-21 | Mar-22 |
| 2 | Road | NSW | Wollongong City Council | Swan St; Auburn St to Eastern End (North Side) | Construction of a new footpath on Swan St between Auburn St and the Eastern End of Swan St (north-side of Swan St) | Complete | \$197,973 | Feb-22 | Mar-22 |
| 2 | Combination | NSW | Wollongong City Council | Thomas Gibson Park Sports Field Lighting | Construction of new sports field lighting at Thomas Gibson Park in Thirroul | Complete | \$164,781 | Jan-22 | Jun-22 |
| 2 | Community | NSW | Wollongong City Council | Coalcliff SLSC Public Toilet Upgrades (Stage 2) | Public Toilet Upgrades At Coalcliff Surf Life Saving Club (SLSC) | Complete | \$194,340 | Oct-21 | Feb-22 |
| 2 | Community | NSW | Wollongong City Council | Port Kembla Senior Citizens Centre Re-Roof | Improvements (re-roof) of Port Kembla Senior Citizens Centre. | Complete | \$18,904 | Oct-21 | Jan-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | NSW | Wollongong City Council | Keiraview Roof Remediation | Improvements (re-roof) of Keiraview Centre. | Complete | \$43,241 | Nov-21 | Mar-22 |
| 3 | Community | NSW | Wollongong City Council | All-Access, All-Abilities Playground Stuart Park | Playgrounds and Skate Parks - Construction of a new all-access, all-abilities playground at Stuart Park, North Wollongong. The playground will provide a unique play space that caters to all ages and all abilities. | Underway | \$500,000 | Feb-23 | Mar-24 |
| 3 | Road | NSW | Wollongong City Council | Marine Drive Car Park Realignment | Rehabilitation / Widening – Reconstruction of car parking area at City Beach, Wollongong. | Underway | \$708,144 | Jun-22 | Dec-23 |
| 3 | Community | NSW | Wollongong City Council | Beaton Park Tennis Court Upgrades | Sporting and Recreation Facilities - Upgrade of existing tennis facilities at Wollongong City Council's Beaton Park Leisure Centre complex to a Tier-2 facility (regional-standard) facility. These standards are identified by Tennis NSW based on input from the International Tennis | Underway | \$1,818,674 | Feb-23 | May-24 |
| 3 | Community | NSW | Wollongong City Council | Webb Park & Gerringully Park Basketball Courts | Pavement reconstruction (in situ stabilisation) and asphalt resurface lus upgrade to include new kerb and gutter and new line marking. | Underway | \$55,068 | May-23 | Jun-24 |
| 1 | Community | NSW | Yass Valley Council | Construction of a new concrete shared pathway - Dutton Street | Access for residents to reach local amenities including schools, local park and river area and the shopping district, incomplete pathway to be finalised | Complete | \$40,260 | May-21 | Jun-21 |
| 1 | Community | NSW | Yass Valley Council | Construction of a new concrete shared pathway - Nash Place | Access for residents to reach local amenities including schools and shopping district | Complete | \$25,620 | Apr-21 | Jun-21 |
| 1 | Community | NSW | Yass Valley Council | Construction of a new concrete shared pathway - Queen Street | Access for residents, to reach local amenities and to continue existing pathway to include residents located further form the CBD | Complete | \$29,250 | May-21 | Jun-21 |
| 1 | Community | NSW | Yass Valley Council | Construction of a new concrete shared pathway - Victoria Street, Bywong Street to the recreation grounds | Access for residents, particularly school children, to reach local amenities including the recreation grounds | Complete | \$36,654 | Jun-21 | Jun-21 |
| 1 | Community | NSW | Yass Valley Council | Construction of a new concrete shared pathway, Victoria Street, commencing from the Sutton Public School to Bywong Street | Access for residents, particularly school children, to reach local amenities including the recreation grounds | Complete | \$32,940 | Jun-21 | Jun-21 |
| 1 | Road | NSW | Yass Valley Council | Roadside weed spraying/maintenance | Noxious weeds presenting a threat to agricultural land as well as causing damage to the existing road infrastructure | Complete | \$73,184 | Feb-21 | Jun-21 |
| 1 | Community | NSW | Yass Valley Council | Remove existing BBQ hot plates and control systems and retro fit new BBQ equipment at Coronation and Riverbank Parks | BBQ equipment at both locations are continuously out of action due to malfunctions in the control panels and the age of the equipment. Replacement of both BBQ's will resolve this problem. | Complete | \$19,211 | Dec-20 | Jun-21 |
| 1 | Community | NSW | Yass Valley Council | Binalong Recreation Ground | Existing equipment looks run down and outdated and has reached its end of lifecycle. Replacement will provide fresh new equipment designed to meet current Australian standards and provide age appropriate equipment. | Complete | \$54,021 | Mar-21 | Mar-21 |
| 1 | Road | NSW | Yass Valley Council | LED Upgrade of Council's Street Lighting Infrastructure | Essential Energy in-line with the requirements from the Australian Energy Regulator and with support from the NSW Government is progressively upgrading the majority of street lighting to utilise the more efficient LED luminaries which are also mercury free. Council is | Complete | \$439,389 | Oct-20 | Mar-21 |
| 1 | Community | NSW | Yass Valley Council | Murrumbateman Recreation Area - Shared Pathway | Access for residents to reach local amenities including schools, local park and river area and the shopping district. In addition it is noted that a new public primary school is programmed to be constructed in | Complete | \$106,668 | Jun-21 | Jun-21 |
| 2 | Road | NSW | Yass Valley Council | Back Creek Road - Seg 4 & 8 | The addition of gravel on top of an existing road | Complete | \$56,000 | Aug-21 | Aug-21 |
| 2 | Road | NSW | Yass Valley Council | Bango lane - seg 1,3,4 & 5 | The addition of gravel on top of an existing road | Complete | \$100,800 | Dec-21 | Dec-21 |
| 2 | Road | NSW | Yass Valley Council | Casey Close – Seg 1 | The addition of gravel on top of an existing road | Complete | \$20,720 | Jun-21 | Sep-21 |
| 2 | Road | NSW | Yass Valley Council | Connell's Lane – Seg 1 & 2 | The addition of gravel on top of an existing road | Complete | \$53,900 | May-21 | Jul-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Road | NSW | Yass Valley Council | Coolalie Road – Seg 7, 8 & 9 | The addition of gravel on top of an existing road | Complete | \$96,600 | Oct-21 | Nov-21 |
| 2 | Road | NSW | Yass Valley Council | Dicks Creek Road – Seg 3 & 4 | The addition of gravel on top of an existing road | Complete | \$51,450 | Jul-21 | Aug-21 |
| 2 | Road | NSW | Yass Valley Council | Dog Trap Road – Seg 14 – 19 | The addition of gravel on top of an existing road | Complete | \$222,600 | Apr-21 | Aug-21 |
| 2 | Road | NSW | Yass Valley Council | Gum's Lane – Seg 4 – 8 | The addition of gravel on top of an existing road | Complete | \$140,000 | May-21 | Aug-21 |
| 2 | Road | NSW | Yass Valley Council | Longrail Gully Road – Seg 7 | The addition of gravel on top of an existing road | Complete | \$17,500 | Jul-21 | Aug-21 |
| 2 | Road | NSW | Yass Valley Council | Lucernvale Road – Seg 1 | The addition of gravel on top of an existing road | Complete | \$35,000 | Sep-21 | Oct-21 |
| 2 | Road | NSW | Yass Valley Council | Old Gap Road – Seg 2 | The addition of gravel on top of an existing road | Complete | \$38,500 | Sep-21 | Oct-21 |
| 2 | Road | NSW | Yass Valley Council | Springrange Road – Seg 7 – 10 | The addition of gravel on top of an existing road | Complete | \$80,500 | Aug-21 | Oct-21 |
| 2 | Road | NSW | Yass Valley Council | Tallangandra Lane – Seg 2, 3 & 5 | The addition of gravel on top of an existing road | Complete | \$64,680 | Sep-21 | Sep-21 |
| 2 | Road | NSW | Yass Valley Council | Yass River Road – Seg 35 | The addition of gravel on top of an existing road | Complete | \$42,398 | Aug-21 | Aug-21 |
| 3 | Road | NSW | Yass Valley Council | Gravel Road Re-sheeting | Gravel re-sheeting on the following roads: Tallagandra Lane, Glengarry Road, Bobbara Road, Gums Lane, Yass River Road, Corregans Road, | Underway | \$1,000,000 | Apr-23 | Dec-23 |
| 3 | Community | NSW | Yass Valley Council | Memorial Hall upgrade | Yass Memorial Hall roof replacement | Underway | \$714,454 | Mar-23 | Sep-23 |
| 4 | Community | NSW | Yass Valley Council | Category 1 playground upgrade - Jones Park Murrumbateman | Upgrade existing category 3 okayground to category 1. the scope: - Remove existing playground - Construct new Cat 1 playground including modular unit, swings, spring rocker and pathway | In Planning | \$116,000 | Mar-24 | Mar-25 |
| 4 | Road | NSW | Yass Valley Council | Gravel Road Re-sheeting Dicks Creek Road Nanima Chainage 4km to 8km (4km long) | Undertake the placement of additional gravel to existing unsealed section of Dicks Creek Road Nanima Chainage 4km to 8km (4km long) to improve overall condition and address minor drainage issues to increase ultimate life of the formation | In Planning | \$231,227 | Feb-24 | Jun-24 |
| 4 | Community | NSW | Yass Valley Council | Yass Memorial Hall - Stage 2 - Upgrade and drainage works | Stage 2 - Roof re-sheeting & under floor drainage works | In Planning | \$450,000 | Oct-23 | Apr-24 |
| 4 | Community | NSW | Yass Valley Council | Yass Memorial Hall - Floor subsidence | Investigate floor subsidence in Yass Memorial Hall and repairs to make it safe | In Planning | \$60,000 | Oct-23 | Jun-24 |
| 4 | Road | NSW | Yass Valley Council | Gravel Road Re-sheeting Tallagandra Lane Sutton 7km to 11km (4km long) | Undertake the placement of additional gravel to existing unsealed section of Tallagandra Lane Sutton 7km to 11km (4km long) to improve overall condition and address minor drainage issues to increase ultimate life of the formation | In Planning | \$215,000 | Feb-24 | Jun-24 |
| 4 | Road | NSW | Yass Valley Council | Gravel Road Re-sheeting Gums Lane Marchmont Chainage 1.2km to 3km (1.8km long) | Undertake the placement of additional gravel to existing unsealed section of Gums Lane Marchmont Chainage 1.2km to 3km (1.8km long) to improve overall condition and address minor drainage issues to increase ultimate life of the formation | In Planning | \$105,000 | Feb-24 | Jun-24 |
| 4 | Road | NSW | Yass Valley Council | Gravel Road Re-sheeting Glengarry Road Binalong Chainage 0.0km to 2km (2km long) | Undertake the placement of additional gravel to existing unsealed Glengarry Road Binalong Chainage 0.0km to 2km (2km long) to improve overall condition and address minor drainage issues to increase ultimate life of the formation | In Planning | \$87,233 | Feb-24 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------------|---|--|-------------|-----------------|------------|----------|
| 4 | Road | NSW | Yass Valley Council | Gravel Road Re-sheeting Tangmangaroo Road Kangiara Chainage 0.0km to 2km (2km long) | Undertake the placement of additional gravel to existing unsealed Tangmangaroo Road Kangiara Chainage 0.0km to 2km (2km long) to improve overall condition and address minor drainage issues to increase ultimate life of the formation | In Planning | \$87,234 | Feb-24 | Jun-24 |
| 1 | Road | NT | Alice Springs Town Council | Lovegrove Drive road works | Road safety at the railway crossing | Complete | \$53,129 | Mar-21 | May-21 |
| 1 | Road | NT | Alice Springs Town Council | Norris Bell Avenue road works | Road safety at the railway crossing | Complete | \$380,000 | May-21 | Aug-21 |
| 2 | Community | NT | Alice Springs Town Council | Todd Mall | Landscaping Improvements & Other (Beautification) | Complete | \$581,776 | Jun-21 | Jun-22 |
| 2 | Community | NT | Alice Springs Town Council | Ilparpa Road Path Stage 1A | Bicycle and Walking Paths | Complete | \$400,686 | Jun-22 | Jul-22 |
| 3 | Community | NT | Alice Springs Town Council | Alice Springs Aquatic and Leisure Centre no 10 Speed Street the Gap Alice Springs, NT 0870, Parcel no 4565 | Mini golf course, Regional play ground to include swings, slides, climbing equipment, flying fox, other play equipment, BBQ area, seating, shade structures, Small playground including climbing equipment and other play equipment for small children | Underway | \$866,258 | Oct-22 | Jun-24 |
| 1 | Road | NT | Barkly Regional Council | Ampilatwatja Community Surface Preparation, repairs and two coat 14/7mm S35E bituminous resealing to nominated roads. | damaged road shoulders - large no of potholes - road not resealed for years | Complete | \$206,960 | Nov-20 | Dec-20 |
| 2 | Road | NT | Barkly Regional Council | Bitumen Reseal Tennant Creek Town Streets | Resealing major priority roads of Tennant Creek | Complete | \$331,681 | Jan-21 | Mar-21 |
| 3 | Community | NT | Barkly Regional Council | Tennant Creek Landfill Site Weigh Bridge | Supply and Installation of 40t Weigh Bridge in Tennant Creek Landfill site | Complete | \$250,000 | May-22 | Dec-22 |
| 3 | Road | NT | Barkly Regional Council | Kargaru Camp Road Street Lighting, | Supply and Installation of Street Lighting in the Kargaru Camp Road from Staunton Street to Kargaru Camp Entry (Approx. 430m) | Complete | \$100,000 | May-22 | Dec-22 |
| 3 | Road | NT | Barkly Regional Council | Kooringa Street Lighting | Supply and Installation of Street Lighting in the Kooringa Street from Vicary Street to Caravan Park Road (Approx. 200m) | Complete | \$63,920 | May-22 | Dec-22 |
| 1 | Combination | NT | Belyuen Community Government Council | Replacement of solar batteries | Making community safer | Complete | \$14,994 | Mar-21 | Jun-21 |
| 2 | Community | NT | Belyuen Community Government Council | Belyuen Community Lot 297 | Paint outside the store and kitchen and office of the Belyuen Store | Complete | \$14,596 | Jul-21 | Sep-21 |
| 3 | Community | NT | Belyuen Community Government Council | Beautification of Entrance to Belyuen and surrounding area | Landscaping improvements | Complete | \$29,988 | Sep-22 | Mar-23 |
| 1 | Road | NT | Central Desert Regional Council | Gravel re-sheet of Yuendumu Second Access Road | As this is one of the main access to Yuendumu community, considerable volume of traffic using this road section including road trains. Presently, this is a sand clay formed road section which has very low level of service and safety for road users. | Complete | \$213,253 | Dec-20 | Mar-21 |
| 1 | Road | NT | Central Desert Regional Council | Sealing of Engawala Access Road | As this is the main access to Engawala community, considerable volume of traffic using this road section including road trains. Presently, this is an unsealed road section which has very low level of service and safety for road users. | Complete | \$186,540 | Oct-20 | Dec-20 |
| 2 | Road | NT | Central Desert Regional Council | Nyirripi road from Ch: 144- to Ch:147.8 Km. Where 0km measured from Tanami road works Sheeting / Re-sheeting | Works include earth fill, gravel re-sheet and drainage construction | Complete | \$377,748 | Jan-22 | Apr-22 |
| 3 | Road | NT | Central Desert Regional Council | Yuelamu primary access from Ch: 2km-6km Where 0km measured from Tanami road. | Works include earth fill, gravel re-sheet and drainage construction. distance-4Km(approximate) | Complete | \$500,000 | Feb-22 | Dec-22 |
| 3 | Road | NT | Central Desert Regional Council | Nyirripi road from Ch: 94.4Km- to Ch:96.4 Km. Where 0km measured from Tanami road Woks include sheeting/re-sheeting of the road section | Works include earth fill, gravel re-sheet and drainage construction. distance-2Kms(approximate) | Complete | \$299,586 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|--|--|-------------|-----------------|------------|----------|
| 4 | Road | NT | Central Desert Regional Council | Yuelamu primary access road Ch. 19.50km – Ch.23.50km where 0km measured from Tanami road- Reconstruction, sheeting/re-sheeting, drainage | Reform the existing road, gravel sheet/resheet & Reinstate drainage | In Planning | \$399,793 | Jan-24 | Jan-25 |
| 4 | Road | NT | Central Desert Regional Council | Yuelamu primary access road Ch. 9.10km – Ch.11.10km where 0km measured from Tanami road– Reconstruction, sheeting/re-sheeting, drainage | Reform the existing road, gravel sheet/resheet & Reinstate drainage | In Planning | \$230,609 | Jan-24 | Jan-25 |
| 1 | Road | NT | City of Darwin | Fitzmaurice Drive Leanyer: Kerb build-outs and traffic islands | The project will address speeding and pedestrian safety concerns by reducing the vehicle speeds and providing a safe location for pedestrians to cross the road. | Complete | \$237,020 | Apr-22 | May-22 |
| 1 | Road | NT | City of Darwin | Moil Crescent Moil: Kerb build-outs and traffic islands | The project will address speeding and pedestrian safety concerns by reducing the vehicle speeds and providing a safe location for pedestrians to cross the road. | Complete | \$40,108 | Apr-21 | Jun-21 |
| 1 | Road | NT | City of Darwin | Sanderson School Crossing: Children's' crossings | There are a large number of school children that cross the road at the locations as they are the entrance to large suburban greenbelts. The project will address pedestrian safety concerns. | Complete | \$105,840 | Jan-21 | Feb-21 |
| 1 | Road | NT | City of Darwin | Intersection upgrades Construction of raised intersection treatments with associated street lighting, pavement markings and civil | Follows a traffic management study that identified speeding within school zone | Complete | \$167,159 | May-21 | Nov-21 |
| 1 | Road | NT | City of Darwin | Smith Street Construction of a new pedestrian crossing with associated street lighting, pavement markings and civil works on | There are significant pedestrian movements across Smith St at this location. This project will address pedestrian safety | Complete | \$164,020 | Aug-21 | Jan-22 |
| 1 | Community | NT | City of Darwin | Painting and CCTV installation - Casuarina Library | Increase amenity of entrance to public library including public safety through improved CCTV | Complete | \$57,913 | Feb-22 | May-22 |
| 1 | Road | NT | City of Darwin | Construction of 3 parallel parking bays and modification of existing property access - Dripstone Road | To address the recent decrease in on-street parking due to a recently installed turning lane and pedestrian refuge | Complete | \$90,000 | Apr-22 | May-22 |
| 2 | Road | NT | City of Darwin | Upgrading of Lee Point Road | Reconstruction - Lee Point Road is an important route in the Northern Suburbs of Darwin that is subject to substantial residential development on both sides and is in need of upgrading. | Underway | \$2,753,517 | Mar-22 | Jun-24 |
| 3 | Road | NT | City of Darwin | Bagot Oval Car Park | Constructing an upgraded and extended car park, plus natural shading to support a major upgrade to a suburban sporting facility, informed by a master plan for the area. | Complete | \$1,500,000 | Oct-22 | Jun-23 |
| 3 | Combination | NT | City of Darwin | Bayview Street Footpath and Verge Widening | Widening of road verge and construction of new footpath. | Complete | \$224,120 | Mar-23 | Jun-23 |
| 4 | Combination | NT | City of Darwin | Bagot Park – Shared Pathway Network Stage 1 | Installation of approx. 420m Shared User Path Network and associated tree planting / landscaping in line with City of Darwin's endorsed Bagot Park Master Plan. | In Planning | \$515,560 | Apr-24 | Oct-24 |
| 4 | Road | NT | City of Darwin | Dickward Drive Pedestrian Refuge | Installation of pedestrian refuge island | Underway | \$125,000 | Aug-23 | Nov-23 |
| 4 | Combination | NT | City of Darwin | Jingili Watergardens - Accessible Parking Upgrades | Upgrades to Accessible parking bay to a dual bay including road and pathway infrastructure to achieve compliance with Australian Standards as part of City of Darwin's Movement Strategy | Underway | \$21,500 | Aug-23 | Sep-23 |
| 4 | Combination | NT | City of Darwin | Fannie Bay Shopping Village – Upgrades to Accessibility | Upgrades to three accessible parking bays to achieve compliance with Australian Standards and installation of six sections of connective pathway totalling approx. 300m2 to improve accessibility as part of City of Darwin's Movement Strategy including. | Underway | \$200,000 | Aug-23 | Jun-24 |
| 1 | Community | NT | City of Palmerston | Reggie Park Gunn – Upgrade and Renewal | Suitable access for all park users, currently the path network is significantly damaged with limited all-access connection to the Gazebo. Lack of water has limited use and re-establishment of the bushland and park area. | Complete | \$88,611 | Sep-20 | Nov-20 |
| 1 | Community | NT | City of Palmerston | Maurice Terrace Bakewell – Dog Park | In response to COVID-19 Council implemented temporary dog parks. The park at Maurice Terrace has been popular since it opened in May 2020 and Council has undertaken community consultation which has supported the park being permanent. | Complete | \$211,123 | Oct-20 | Dec-21 |
| 1 | Community | NT | City of Palmerston | Palmerston Swimming and Recreation Centre - Car Park | Reduce heat-sync of carpark area and allow for future installation of solar PV cells, whilst improving amenity and shade for swimming pool and nearby tennis/netball court users. | Complete | \$120,000 | Mar-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | NT | City of Palmerston | Joan Fejo Park - Inclusive Play Equipment | Improved inclusive play equipment options at a regional playground. | Complete | \$50,000 | Jan-21 | Aug-21 |
| 2 | Community | NT | City of Palmerston | Public Toilets: • Joan Fejo Park • Marlow Lagoon Reserve (Dog Park) | Installation of 2 new public toilets at regional park locations of Joan Fejo, Rosebery, and Marlow Lagoon Dog Park, Marlow Lagoon. | Complete | \$450,000 | May-21 | Jun-22 |
| 2 | Community | NT | City of Palmerston | Dog Pound Stage Two | Increase the capacity of dog kennels by creating 8 new dog kennels (Stage 1 to be completed concurrently by erecting a roof over the kennel area and providing covered, sealed vehicle access). | Underway | \$175,000 | Apr-22 | Jun-24 |
| 2 | Community | NT | City of Palmerston | Playground Shading – Joan Fejo Park | Increased shading at Joan Fejo Park, Rosebery, a regional park to ensure all play equipment is shaded. | Complete | \$150,000 | May-21 | Jun-21 |
| 2 | Community | NT | City of Palmerston | New Dog Park – Zuccoli/ Johnston | Stage one of a new dog park in Zuccoli/Johnson. | Underway | \$350,000 | Apr-22 | Jun-24 |
| 2 | Road | NT | City of Palmerston | Temple Terrace – Road Reconstruction | Reconstruction of priority 1 section of Temple Terrace, a sub arterial road, to address pavement defects. | Complete | \$155,590 | Apr-22 | Jun-22 |
| 3 | Community | NT | City of Palmerston | Accessible Play Infrastructure | The City of Palmerston (CoP) Play Space Strategy was adopted in early 2022 and identifies a strategic opportunity to upgrade play infrastructure to improve accessibility (including all ability / inclusive playgrounds). | Complete | \$150,000 | Jul-22 | Jun-23 |
| 3 | Community | NT | City of Palmerston | Lake Infrastructure and Amenity Renewal and Upgrade Various lake locations, Durack. | City of Palmerston (CoP) maintains a network of lakes that are multi-use and provide a diverse range of recreational and amenity uses. CoP's Lake Management Plan identifies actions to maintain and improve water quality including the maintenance and improvement | Complete | \$150,000 | Jul-22 | Jun-23 |
| 3 | Community | NT | City of Palmerston | Durack Arts Centre Air-Conditioning and Solar Packard Avenue, Durack. | This project will provide improvements to a community facility. The installation of air-conditioning to the left-wing of the building, and also solar installation on the building roof. This project aligns with the project work categories as the installation of the infrastructure | Complete | \$150,000 | Jul-22 | Dec-22 |
| 3 | Community | NT | City of Palmerston | Community Facility Bathroom Renewal The Boulevard, Palmerston. | The Palmerston Library public bathroom has been identified as requiring improvements to renew aging infrastructure and provide for a modern, accessible bathroom that meets the needs of the community, and provides amenities that are safe, accessible, clean and | Complete | \$150,000 | Jun-22 | Dec-22 |
| 3 | Community | NT | City of Palmerston | Playground Shade 2-3 locations within Palmerston to be confirmed by 30 | Shade over playgrounds and associated infrastructure has been raised through consultation on Council's Play Space Strategy to mitigate the increasingly hot Northern Territory climate and sun exposure. | Complete | \$150,000 | Jul-22 | Jun-23 |
| 3 | Road | NT | City of Palmerston | Roads – Floodway indicators installation Bombax Street, Moulden and James Circuit, Woodroffe. | This project will enable CoP to communicate information to road users and the public, and efficiently respond to the threat of flooding over local roads during high rainfall events. | Complete | \$73,778 | Oct-22 | Jun-23 |
| 1 | Community | NT | Coomalie Community Government Council | Replacement of existing fencing and gates that are not up to pool safety standard, including removal of trees and other vegetation along fence line prior to installation. | Current fencing and gates no longer provided security the pool. | Complete | \$61,168 | Jan-21 | Mar-21 |
| 1 | Community | NT | Coomalie Community Government Council | Upgrade and renewal of existing irrigation systems that are over 20 years old, including installation of backflow devices and Hydrowise controllers with rain sensors to | Old irrigation infrastructure that has degraded and continually breaks down causing water leaks and unnecessary water bills. This costs Council up to \$10,000 in wages and parts for repairs, and invoices for water that is wasted each year with undetected water leaks. | Complete | \$68,422 | Mar-21 | Sep-21 |
| 1 | Community | NT | Coomalie Community Government Council | Becker St - Installation of a footpath | Joining footpath from Hopewell St to Stuart Highway along Becker Street Adelaide River. Majority of aged community members and primary school children use Becker Street to go between the school, the local clinic and the main road. Becker Street footpath will connect | Complete | \$41,970 | May-21 | May-21 |
| 1 | Community | NT | Coomalie Community Government Council | Myrtle Fawcett Park - Installation of playground and shade structure | Old playground and trees were removed a few years ago as they were not safe. This project will install a new playground with shade structure for the community and tourists to utilise. It was a very well utilised park in Adelaide River | Complete | \$40,588 | May-22 | May-22 |
| 2 | Road | NT | Coomalie Community Government Council | Upgrade floodways on Heathers Lagoon and Miles Roads | Installation of 20m x 6.5m floodways on Heathers Lagoon Road, Lake Bennett and Miles Road, Batchelor NT Due to the high rainfalls this year there have been a number of unmade road surfaces | Complete | \$179,937 | May-22 | Jun-22 |
| 3 | Road | NT | Coomalie Community Government Council | Road and drainage improvements - Miles Road and Perreau Roads, Eva Valley | Undertake road and drainage improvements to various sections of Miles Road, Eva Valley within the 1.93km between intersection of Old Coach Road west to 300m past Perreau Road intersection, including installation of a new floodway and various road surface | Underway | \$431,772 | Oct-22 | Jun-24 |
| 1 | Road | NT | Department of Transport | Fleming Road - Sealing | The unsealed section of the Fleming Road gets bogged down and underwater during wet, obstructing live stock transport mainly access to trade destinations. The road also get restrictions for vehicle mass/weight. Upgrading the road surface from unsealed to sealed | Complete | \$1,049,981 | Sep-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | NT | Department of Transport | Mount Denison Road - Sealing | The proposed section of the road is used by heavy vehicles carrying supplies to the Yuendumu community. The upgrade will provide a continuous sealed road from the Tanami Road turnoff into the Yuendumu Community, assisting freight movements. | Complete | \$674,821 | May-21 | Jul-21 |
| 1 | Road | NT | Department of Transport | Kinjorra Road - Widening | The proposed section of the Kinjorra Road is a single lane sealed surface with shoulders less than 1m wide with over 50mm edge drop off. The vehicles has to stop on the shoulders to allow oncoming vehicles to pass. There have been three accidents in recent past involving | Complete | \$1,196,796 | Nov-20 | May-22 |
| 1 | Road | NT | Department of Transport | Ellery Creek Touracc - Sealing | Ellery Creek Touracc is currently unsealed with very rough and corrugated surface. There are a number of unsealed floodways across the road that result in road closures during wet weather. Sealing the road will reduce road closure period and increase year round access. | Complete | \$1,790,179 | Nov-21 | Feb-23 |
| 1 | Road | NT | Department of Transport | Corroboree Billabong Access - Sealing | The unsealed section of the Corroboree Billabong Access gets bogged down and underwater during wet, obstructing tourists and community access to fishing cruises. The road is also closed or restricted for vehicle mass/weight. Upgrading the road surface from unsealed to | Complete | \$1,857,989 | Apr-21 | Oct-21 |
| 2 | Road | NT | Department of Transport | Fleming Road – Upgrade to sealing Ch. 0.9 – 2.9 km | Fleming Road is a key access road for Douglas Daly region cattle industry to transport live stock to interstate and Darwin Port. The road gets underwater during wet, obstructing livestock transport access to trade destinations. Sealing the road will improve access for | Complete | \$1,327,012 | Jun-21 | Sep-22 |
| 2 | Road | NT | Department of Transport | Oolloo Road – upgrade to sealing Ch. 56.8 to 59 km | Oolloo Road is a major access road for Douglas Daly region cattle industry, Mahogany and Sandalwood farms and Douglas Daly Research Centre to Darwin and Katherine. The proposed section is unsealed with severe corrugation and exposed rock subgrade. Sealing | Underway | \$2,000,000 | Aug-21 | Sep-23 |
| 2 | Road | NT | Department of Transport | Juno Road – Reconstruct and widen Ch. 0 to 1.2 km | Juno Road is the only access for the educational training centre vehicles to Tennant Creek. The road is narrow with severely cracked and oxidised old seal. Reconstructing and widening the road will improve road safety for community / tourist buses and other | Complete | \$810,474 | Jan-22 | Dec-22 |
| 2 | Road | NT | Department of Transport | Kinjorra Road – Seal Widening Ch. 13 to 20 km | Kinjorra Road is the main access for Ali Curung aboriginal community residents to Alice Springs. The proposed works are upgrading and widening Kinjorra Road shoulders from 1m to 2.5m and to improve drainage. There have been three accidents in recent past involving | Complete | \$314,000 | May-22 | Jun-22 |
| 3 | Road | NT | Department of Transport | Marrakai Road Upgrade to Seal from Chainage 47.7 to 50.2 kilometres | Marrakai Road connects Stuart Highway with Arnhem Highway and services the local communities. The proposed unsealed section closes down during and after wet season and restrict the community access to nearby amenities and major towns. | Underway | \$6,026,225 | Jul-22 | Jun-24 |
| 3 | Road | NT | Department of Transport | Austral Downs Road Reform 26.3 km of the road to an 8 metres width and install signage. | The Austral Downs Road is the link road between Barkly and Sandover Highways and is extensively used by the heavy vehicles in support of pastoral proprietries, aboriginal communities, health, schools and shire personal and subcontractors in the support of | Underway | \$3,000,000 | Sep-22 | Jun-24 |
| 3 | Road | NT | Department of Transport | Kintore Road Gravel Resheet Ch. 241 to 252 km and Ch. 267 to 294 km | These sections of the Kintore Road are under Natural Ground Level and have little to no gravel. The sections have corrugations, bull dust and in some areas oversize material that are prone to flooding and road closures. | Underway | \$4,113,308 | Jun-22 | Jun-24 |
| 1 | Road | NT | East Arnhem Regional Council | Angurugu-Tanbakwa Access Road - Major Works | Improve road safety for all road users and accessibility of road networks. Stabilisation and adequate drainage works are required to maintain the surface and foundation to keep road networks dry as possible to prevent significant damage | Complete | \$566,290 | Dec-20 | Jun-21 |
| 2 | Community | NT | East Arnhem Regional Council | Ramingining | Ramingining Oval Tower sports oval and civic event lighting project | Complete | \$241,540 | Jul-22 | Dec-22 |
| 2 | Road | NT | East Arnhem Regional Council | Angurugu – road 3 / 5 / 6 / 7 / and 8 Note no street names in Angurugu at this stage just numbered roads | Angurugu Central town roads re- seal and stormwater project. | Complete | \$407,897 | Jul-22 | Dec-22 |
| 3 | Community | NT | East Arnhem Regional Council | Angurugu – Charter Airport Road known as the Umbakumba / Angurugu Road | New public Toilet block for residents at the Angurugu Charter Airport Area – Category – Toilet Block | Complete | \$180,000 | Oct-22 | Jun-23 |
| 3 | Community | NT | East Arnhem Regional Council | Milyakburra Airport | New public Toilet block for Milyakburra residents at the Charter Airport Area – Category – Toilet Block | Complete | \$180,000 | Oct-22 | Jun-23 |
| 3 | Community | NT | East Arnhem Regional Council | Gapuwiyak Airport and Central town area | New public Toilet block for Gapuwiyak residents at the Charter Airport Area and the town centre – Category – Toilet Block | Complete | \$350,000 | Jan-23 | Jun-23 |
| 3 | Community | NT | East Arnhem Regional Council | Milingimbi – Mudunungun Road | New public Toilet block for Milingimbi residents at the town centre park area – Category – Toilet Block | Complete | \$160,000 | Oct-22 | May-23 |
| 3 | Community | NT | East Arnhem Regional Council | Milingimbi – Mudunungun Road | New water park for Community Residents at the town centre park area – Category Sporting and Recreational facilities | Complete | \$262,500 | Jan-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | NT | Katherine Town Council | Katherine Sports Precinct - Oval 2 improved playing surface | The current oval surface is uneven and poorly drained. The irrigation system is approximately 30 years old. The work proposed will remove the old irrigation system, reprofile the oval playing surface to improve drainage, install new irrigation lines, provide a | Complete | \$249,585 | Feb-21 | May-21 |
| 1 | Road | NT | Katherine Town Council | Patterson Court Cul-de-sac Reconstruction | The existing cul-de-sac has pavement distress and has lost shape causing water ingress leading to further pavement damage. | Complete | \$257,060 | Jun-21 | Nov-21 |
| 2 | Road | NT | Katherine Town Council | Katherine Sportsground Precinct Entrance Road upgrade | Reconstruct and upgrade the main entrance road into the Katherine Sports precinct from the Stuart Highway into the new Katherine Sports Pavilion | Complete | \$381,060 | Jul-21 | Dec-21 |
| 2 | Combination | NT | Katherine Town Council | Greening Katherine | Tree planting to increase shade and create green open spaces particular along recreational pathways | Complete | \$50,000 | May-21 | Dec-21 |
| 2 | Community | NT | Katherine Town Council | Katherine Sports Precinct and Katherine Showgrounds improvements | Works to upgrade, repair or maintain sporting ovals, courts, swimming pools. Works will include new cement slabs under covered shade structures / seating. Levelling and improving overflow camping areas at the Showgrounds. | Complete | \$40,618 | May-21 | Dec-21 |
| 3 | Road | NT | Katherine Town Council | Katherine Sports Precinct Ring Road Reconstruction and seal. | Reconstruction of 1,050 metres of road from the netball courts on the western side around the cricket oval to the entrance of the Henry Scott building carpark. This is a new, additional and previously unfunded project stage to Council's Phase 1 and | Complete | \$310,000 | Jun-22 | Aug-22 |
| 3 | Community | NT | Katherine Town Council | Katherine Show Grounds | Installation of tanks, pumps and new fire hydrant ringed water main to maintain fire safety compliance. | Complete | \$200,000 | Jun-22 | Jul-22 |
| 3 | Community | NT | Katherine Town Council | Katherine Sports Precinct Fencing Renewal | Repairs / Replacement of fencing Council is replacing one old fence on Oval 1 and installing a new fence on Oval 2 to keep vehicular traffic off the playing fields. There will be 360 metres of new and renewed fencing | Complete | \$67,298 | Jun-22 | Aug-22 |
| 1 | Road | NT | Litchfield Council | Mocatto Road: Shoulder top-up and Reseal existing sealed road | Seal condition | Complete | \$349,885 | Apr-21 | Sep-21 |
| 1 | Road | NT | Litchfield Council | Townend Road: Shoulder top up and Reseal existing sealed road | Seal condition | Complete | \$196,942 | Apr-21 | Sep-21 |
| 1 | Road | NT | Litchfield Council | Redcliffe Road: Shoulder top up and Reseal existing sealed road | Seal condition | Complete | \$506,175 | Apr-21 | Sep-21 |
| 1 | Road | NT | Litchfield Council | Wells Creek Road: Shoulder top up and Reseal existing sealed road | Seal condition | Complete | \$116,221 | Apr-21 | Sep-21 |
| 2 | Community | NT | Litchfield Council | Mira Square – Southport Township | Other – New Community gathering hall and amenities – Crown Land Lease over property to Council | Complete | \$367,500 | Nov-21 | Apr-23 |
| 2 | Road | NT | Litchfield Council | Litchfield Council Reseal Various Roads | Reseal existing sealed road to address poor seal condition. | Complete | \$1,093,370 | Oct-22 | Apr-23 |
| 3 | Road | NT | Litchfield Council | Sealing: Aldridge Street, Southport | Putting a seal on unsealed roads: Aldridge Street: 1.06km | Underway | \$2,071,858 | Oct-22 | Sep-23 |
| 3 | Community | NT | Litchfield Council | Playgrounds and Skate parks Mira Square | Mira Square – Construction of a new playground | Complete | \$70,000 | Oct-22 | Jun-23 |
| 3 | Community | NT | Litchfield Council | Picnic Shelters or Barbeque Facilities at Community Parks & Landscaping Improvement | Irrigation installation and fire pit BBQ replacement | Underway | \$35,000 | Oct-22 | Sep-23 |
| 3 | Road | NT | Litchfield Council | Bicycle & Walking Paths Howard Park Recreation Reserve | Construction of walking path from main road to the playground and hall. | Complete | \$30,000 | Oct-22 | Jun-23 |
| 3 | Community | NT | Litchfield Council | Other Storage Shed | Construction of walking path from main road to the playground and hall. | Complete | \$20,000 | Oct-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|---|--|-------------|-----------------|------------|----------|
| 3 | Combination | NT | Litchfield Council | Painting/Improvements to community facilities or Other Livingstone Recreation Reserve | Livingstone Recreation Reserve Carpark upgrade. | Underway | \$30,000 | Oct-22 | Sep-23 |
| 3 | Community | NT | Litchfield Council | Painting/Improvements to community facilities McMinns Lagoon Recreation Reserve | Installation of solar lighting to picnic area – for community use. | Underway | \$10,000 | Aug-23 | Jun-24 |
| 3 | Community | NT | Litchfield Council | Closed Circuit TV (CCTV) Thorak Cemetery | Wi-Fi and CCTV Installation – for community use. WIFI needed for CCTV to function. | Underway | \$100,000 | Oct-22 | Sep-23 |
| 1 | Road | NT | Local Government Association of the Northern Territory | Baniyala Road road works | Road alignment and line of sight improvements by widening and gravel sheeting sections. | Complete | \$217,571 | Nov-20 | Dec-20 |
| 1 | Road | NT | Local Government Association of the Northern Territory | Blue Bush Road | Access and safety for four aboriginal communities. | Complete | \$494,571 | Oct-20 | Dec-20 |
| 2 | Road | NT | Local Government Association of the Northern Territory | 10 Mile Road Sheeting | Gravel re sheeting 4km of road to improve access to aboriginal outstation from the Kurundi Road | Complete | \$119,000 | Apr-21 | Jun-21 |
| 2 | Road | NT | Local Government Association of the Northern Territory | Barrkira Road | Road alignment and widening between Little John and Big John Creeks. Improve safety and access | Complete | \$62,720 | Jun-21 | Jul-21 |
| 2 | Road | NT | Local Government Association of the Northern Territory | Bukudal Road | Widening and gravel sheeting of | Complete | \$292,843 | Aug-21 | Nov-21 |
| 3 | Road | NT | Local Government Association of the Northern Territory | Robinson River Road | Traffic Improvement. Road widening and sealing of section of road with associated guardrail and line marking to prevent off road incidents. | Complete | \$930,000 | Jul-22 | Nov-22 |
| 3 | Road | NT | Local Government Association of the Northern Territory | Kelly Well Road (Nguyarramini) | Gravel sheeting. 10km reformation and gravel sheet road with associated drainage to support access to indigenous community and pastoral industry. | Complete | \$493,688 | Jun-22 | Aug-22 |
| 1 | Road | NT | MacDonnell Regional Council | Mount Liebig Community Access Road Upgrade Phase 1 | Access to community, driver safety and access in bad weather. Freight and truck access. | Complete | \$455,503 | Jul-21 | Sep-21 |
| 2 | Road | NT | MacDonnell Regional Council | Mount Liebig Community Access Road Upgrade Phase 2 | Phase 2 shall include sealing program and road marking. Increased scope: Kintore Access road was also double sealed and line marked. | Complete | \$485,495 | Jul-21 | Aug-21 |
| 3 | Road | NT | MacDonnell Regional Council | Amoonguna – White Gum Drive Shoulder Widening | From ch.0km00.95 (NTG Boundary) to ch.0km 02.40 from a 3.50m wide seal to a 7.0m wide seal, two lane seal, on a 9.0m wide carriageway. In conjunction with the NTG who will be doing ch.0km 00.00 to 00.95 | Complete | \$696,196 | Jan-22 | Apr-22 |
| 3 | Road | NT | MacDonnell Regional Council | Areyonga – access road floodway upgrades (various) | From ch 0.00km to ch 18.83km | Complete | \$215,053 | Sep-22 | Jun-23 |
| 4 | Road | NT | MacDonnell Regional Council | Floodway upgrade to Leo Kalleske Drive Areyonga NT | Build/install 6 Concrete Floodway (with culverts) along various sections of Leo Kalleske Drive, Areyonga Chainage 0.00km - 12.20km | In Planning | \$455,503 | Oct-23 | Feb-24 |
| 4 | Road | NT | MacDonnell Regional Council | Floodway upgrade to Leo Kalleske Drive Areyonga NT | Build/install 6 Concrete Floodway (with culverts) along various sections of Leo Kalleske Drive, Areyonga Chainage 12.20km-19.20km | In Planning | \$262,744 | Oct-23 | Feb-24 |
| 1 | Road | NT | Roper Gulf Regional Council | Upgrade and reseal road to aged care centre. Proposed works include earthworks, preparation of sub-grade, base, spray sealing, drainage rehabilitation, provision for | Inadequate drainage, deteriorated shoulders, traffic safety, damaged seal and pavement cracking, potholes and speeding issues | Complete | \$489,289 | Jun-21 | Dec-21 |
| 2 | Road | NT | Roper Gulf Regional Council | Weemol Access Road, Weemol, NT 0852 | Rehabilitation and re-sheeting of access road in to Weemol community. Works include preparation of 150 mm of gravel base and reshaping of existing drainage, table drains and off let drains. | Complete | \$521,451 | Sep-21 | Dec-21 |
| 3 | Road | NT | Roper Gulf Regional Council | Numbulwar Clinic Road | Upgrade and Reconstructing Numbulwar Clinic Road, including all roads in the area of Numbulwar. | Complete | \$978,578 | Oct-22 | Feb-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|--|--|-------------|-----------------|------------|----------|
| 1 | Road | NT | Tiwi Islands Regional Council | Sealing of road and car park on Wurrumiyanga | Supress dust | Complete | \$299,830 | Jun-21 | Mar-22 |
| 1 | Community | NT | Tiwi Islands Regional Council | Refurbishment of pool chlorination and filtration system | Leaking piping from pool to filtration system. System is not functional, settling tank leaking and community pool not open. | Complete | \$61,414 | Feb-23 | Jun-23 |
| 2 | Community | NT | Tiwi Islands Regional Council | Upgrades at Wurrumiyanga Rubbish Dump | Upgrades to Wurrumiyanga Rubbish Dump. Building of Small Demountable office (publicly accessible). | Complete | \$367,655 | Jun-22 | Jun-22 |
| 3 | Community | NT | Tiwi Islands Regional Council | Refurbishment of Wurrumiyanga Swimming Pool | Refurbishment of Wurrumiyanga Swimming Pool. Replacement of the fibre glass pool base. | Complete | \$700,000 | Feb-23 | Jul-23 |
| 3 | Community | NT | Tiwi Islands Regional Council | Bollards at Wurrumiyanga Airport | Replacement of bollards at Wurrumiyanga Airport terminal along road | Underway | \$15,000 | Jul-22 | Sep-23 |
| 3 | Community | NT | Tiwi Islands Regional Council | Walking Path from Wurrumiyanga Airport | Walking/ bike path from Wurrumiyanga airport to Front beach | In Planning | \$50,000 | Dec-23 | Feb-24 |
| 3 | Community | NT | Tiwi Islands Regional Council | Landscaping & Beautification works at Snake Bay and Garden point Airport | Landscaping/beatification of Milikapiti and Garden Point airport terminals (Basic landscaping of outer areas of terminals) | Underway | \$30,000 | Jul-23 | Oct-23 |
| 3 | Community | NT | Tiwi Islands Regional Council | Widening Internal Roads Garden Point | Resheet and widening of some internal roads at Garden Point. (Some roads are not wide enough for two vehicles) | Underway | \$91,808 | May-23 | Dec-23 |
| 1 | Combination | NT | Victoria Daly Regional Council | Kalkarindji - Resheeting | Currently the existing access road is not to a standard that will enable access by heavy transport and emergency vehicles to the fuel facility being installed. We also do not have a generator for the site that will ensure fuel supply in the case of a power outage. | Complete | \$76,187 | May-21 | Jul-21 |
| 1 | Road | NT | Victoria Daly Regional Council | Umbrawarra Road - Widening | Current section of road is on a sharp bend and traffic has been cutting the corner creating an unsafe corner. | Complete | \$69,317 | Oct-20 | Nov-20 |
| 1 | Community | NT | Victoria Daly Regional Council | Naiyu Community - Playground | Currently no shade above playground equipment. To assist with the current over exposure to UV rays, and make playground more family friendly for community residents. | Complete | \$29,603 | Apr-21 | May-21 |
| 1 | Community | NT | Victoria Daly Regional Council | Pine Creek - Public Toilet Blocks | Miners Park toilet block facilitates visitors to the Pine Creek Railway museum and precinct. The building was installed in the 80's and is now closed due to not being safe. The internal walls are water damaged and the floor is beyond repair. | Complete | \$143,136 | Apr-21 | Jun-21 |
| 2 | Road | NT | Victoria Daly Regional Council | Naiyu Roadworks | Road rehabilitation at the Naiyu community entrance road and general road maintenance including pothole repairs. The rehabilitation work and pothole repairs are in response to road damages which occurred during the March 2021 flooding of the Naiyu community | Complete | \$20,000 | Jun-21 | Aug-21 |
| 2 | Road | NT | Victoria Daly Regional Council | Naiyu Road Signage, flood depth markers and guidepost | Traffic improvement project to replace road signage, flood depth markers and 3kms of guidepost which were lost during the March 2021 flooding that occurred in Naiyu community | Complete | \$7,330 | Jun-21 | Aug-21 |
| 2 | Community | NT | Victoria Daly Regional Council | Pine Creek Waste Management Fencing | Project to fence waste management facility at Pine Creek. Currently the facility is not secured and the EPA have instructed Council that the facility needs to be fenced in order to secure the site, prevent illegal dumping and minimise blowing litter from spreading | Complete | \$124,809 | Apr-22 | Oct-22 |
| 2 | Community | NT | Victoria Daly Regional Council | Police Access Road | Project to rebuild and resurface the Police Access Road at Kalkarindji community. The current condition of the road is unsafe due to collapsed shoulders and extreme rutting on the surface. This road is the access road to the Kalkarindji Police Station and is used by | Underway | \$142,958 | May-23 | Nov-23 |
| 3 | Community | NT | Victoria Daly Regional Council | Daguragu Community Sports and Recreation Facility Upgrades and Repairs | Significant upgrades and repairs to the Daguragu Community Sports and Recreation Facilities including asbestos removal, earthworks, installation of new roller doors, new paint and repairs to bathrooms, electrical, plumbing, concrete, walls, cladding, structural | In Planning | \$636,486 | Sep-23 | Feb-24 |
| 1 | Road | NT | Wagait Shire Council | Wagait Beach - Desilting of culverts and associated drainage remediation | Poor drainage of storm water from estate roads and properties. | Complete | \$25,116 | Feb-21 | Jun-21 |
| 2 | Road | NT | Wagait Shire Council | Wagait Beach - Drainage | Drainage - Culverts and verge treatments | Complete | \$14,587 | Nov-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Community | NT | Wagait Shire Council | Wagait Beach - Signage | Signage – new Welcome to Wagait sign and upgrade and replace old signs at Cloppenburg Park, Green-waste, & Hard-waste compounds | Complete | \$15,800 | Nov-21 | Dec-22 |
| 3 | Community | NT | Wagait Shire Council | Skate-park and Pump-track Design and Construct Stage 1 Cloppenburg Park, Forsyth Rd Wagait Beach, Category: Playgrounds and Skate-parks | The existing pump-track was demolished to install a new (approved) irrigation bore at the Cloppenburg Park Sports and Recreation facility in 2019. Through a community consultation process in 2021, a masterplan for the facility was created which includes the rebuild of the | Complete | \$50,232 | Apr-22 | Jun-23 |
| 1 | Community | NT | West Arnhem Regional Council | Warruwi WARC Office Asbestos Removal | Asbestos presents a Work, Health and Safety Issue for visitors, community members, volunteers and staff and has been identified as a priority in a recent audit. | Complete | \$35,268 | Dec-21 | Dec-21 |
| 1 | Community | NT | West Arnhem Regional Council | Jabiru Office Extension | Lack of meeting spaces for community groups and staff to host activities for local residents and visitors, currently no communal indoor air-conditioned eating space for staff and visitors. | Complete | \$280,000 | Dec-21 | Mar-22 |
| 1 | Combination | NT | West Arnhem Regional Council | Gunbalanya Diesel Tank | Currently represents a health and Safety risk to the community as tank is non compliant. | Complete | \$160,000 | Jun-22 | Jun-22 |
| 1 | Community | NT | West Arnhem Regional Council | Gunbalayna Oval Fencing | Wild animals damaging/destroying oval surface and grounds - preventing safe and enjoyable playing of sports. | Complete | \$65,000 | Jun-22 | Jun-22 |
| 2 | Road | NT | West Arnhem Regional Council | Malabam Road – Maningrida Community | Reconstruction of Existing Road: It is understood the reconstruction of this road will improve the level of access for the local community. With the upgrade of the pavement, capacity for year-round access will further increase the potential growth in the mining, pastoral, future | Complete | \$68,700 | Jul-21 | Dec-21 |
| 2 | Community | NT | West Arnhem Regional Council | Jabiru Waterproofing | Repair of leaking roof covering the WARC Jabiru publicly-accessible help desk, meeting rooms and offices. Needs repairing before the wet season. This includes removal and replacement of the solar roof panels. This is a Work Health and Safety issue as the water | Complete | \$50,000 | Nov-21 | Dec-21 |
| 2 | Community | NT | West Arnhem Regional Council | Maningrida Oval | Resurfacing of oval ground; Line-marking of the playing surface; Footings for the light pole installation and Installation of goal posts | Complete | \$422,358 | Nov-21 | Dec-21 |
| 3 | Road | NT | West Arnhem Regional Council | Mallabam Roadworks and Drainage works Length: 1.3km | The works include Reconstruction of the road Widening of the existing road | Underway | \$1,080,536 | Aug-22 | Dec-23 |
| 4 | Road | NT | West Arnhem Regional Council | Improve Drainage and Accessibility to properties in Maningrida | The works include: - 1.4km drain on Mallabam road - Supply and install culverts to provide driveways to 12 properties | Underway | \$540,268 | Aug-23 | Jun-24 |
| 4 | Road | NT | West Arnhem Regional Council | Top Camp Road Upgrade | Upgrade Drainage and Roadworks to mitigate Flooding | In Planning | \$311,638 | Jun-24 | Jun-25 |
| 1 | Community | NT | West Daly Regional Council | Civil Yard Compound, Perdjert Street, Wadeye - Replacement of fencing | To improve security, prevent illegal entry to Council Civil yard, protect equipment, prevent vandalism, theft and damage to plant and equipment in yard. | Complete | \$90,790 | Apr-21 | Jun-21 |
| 1 | Road | NT | West Daly Regional Council | West Daly Regional Council - Repair shoulders of Peppimenarti roads | The shoulders on the roads have eroded over time due to use and flooding. The shoulders of the roads has created 150 mm drop-off which potentially is a hazard for pedestrians and vehicles have been damaged as the shoulders are sharp cutting into the tyres. | Underway | \$291,099 | Jun-23 | Nov-23 |
| 1 | Community | NT | West Daly Regional Council | Manthathpe Public Park and Nilinh Public Park - construction of shade shelters | To provide shelter to people in communities attending the park or waiting for public transport | Complete | \$22,368 | Apr-21 | Jun-21 |
| 2 | Community | NT | West Daly Regional Council | To construct Shade Shelters in Manthathpe Park and Nilinh Park | To provide shelter to people in communities attending the park or waiting for public transport thereby improving accessibility of community facilities and areas | Complete | \$4,896 | Jun-21 | Dec-21 |
| 2 | Community | NT | West Daly Regional Council | Wadeye Security Mesh | Works relating to building a new fence. Security fence to go around the bore and water tank at the main oval. The water tank has been recently vandalised and kids have been swimming in the tank which is a huge safety concern. | Complete | \$106,293 | Apr-23 | Jun-23 |
| 2 | Community | NT | West Daly Regional Council | Community Shade Shelters | To provide a shade shelter to people accessing the community hall, nearby facilities and areas. | Complete | \$214,264 | Jun-22 | Aug-22 |
| 2 | Community | NT | West Daly Regional Council | Community Speed Humps | Replace non-compliant community speed humps with compliant community speed humps | Complete | \$39,629 | Apr-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | NT | West Daly Regional Council | Fencing | Fencing of community contractor compound with high grade climb proof mesh. The proposed fencing will provide security to community contractor equipment and machinery and minimize vandalism, theft and damage. It is critical for Council to provide this kind of | Complete | \$180,000 | Sep-22 | Jun-23 |
| 3 | Road | NT | West Daly Regional Council | Road Works – Wadeye Internal Roads | The project involves road shoulder rehabilitation, bitumen seal works, installation of new kerb & channel (K&C) and line marking. The intent is for works to be undertaken across various internal roads within Wadeye township. The current state of the roads is not | Complete | \$407,000 | Sep-22 | Jun-23 |
| 3 | Road | NT | West Daly Regional Council | Road Works – Homeland Access Road | The project seeks to rehabilitate access roads that are currently restricted at times to access due being inadequate. The works will involve gravel resheeting works, pavement stabilisation, maintenance grading and compaction, drainage and culvert repairs. | Complete | \$90,000 | Sep-22 | Jun-23 |
| 3 | Community | NT | West Daly Regional Council | Bus Shelters | The community bus shelters are not appropriate for the weather conditions in the Northern Territory. This includes shade for humid temperatures and shelter for torrential rain experienced in the Wet Season. The project works include installation of all-weather bus | Complete | \$19,986 | Sep-22 | Jun-23 |
| 3 | Community | NT | West Daly Regional Council | Grandstands | There is currently no shade at the community sporting oval grandstands. The projects seeks to provide sun safe shaded grandstands for spectators. | Complete | \$106,176 | Sep-22 | Jun-23 |
| 3 | Community | NT | West Daly Regional Council | Peppimenarti Library Veranda | The existing veranda roof height is too low. Its current height is not compliant with the National Construction Code of 2.1m for a non-habitable space. The project's intent is to rectify the veranda roof to a minimum 2.1m. | Complete | \$80,000 | Nov-22 | Jun-23 |
| 1 | Combination | QLD | Aurukun Council | Knowledge Centre - replace existing damaged fencing and replace. Install a new security fence, level ground and landscape. Supply of underlay sand. | Community safety and beautification of key public spaces. | Complete | \$53,749 | May-21 | Jun-21 |
| 2 | Road | QLD | Aurukun Council | Aurukun Town streets | Rehabilitation of existing road drainage to ensure free flowing of stormwater and minimise ponding that is adversely affecting the road pavements | Complete | \$73,107 | Mar-22 | Jun-22 |
| 3 | Combination | QLD | Aurukun Council | Aurukun Access Road – Various Locations | Pothole repairs, vegetation clearing, minor crack sealing and grading (unless new gravel is being added) are all considered to be general maintenance. | Complete | \$28,749 | Jun-22 | Jun-23 |
| 3 | Community | QLD | Aurukun Council | Possum Creek and Sandy Creek spur drainage improvements | Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only. | Complete | \$50,000 | Jun-22 | Jun-23 |
| 3 | Community | QLD | Aurukun Council | Ku Street, Pikkuw Street, Muttich Street, Tal Tal Street drainage improvements in Aurukun Township | Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only. | Complete | \$28,749 | Jun-22 | Jun-23 |
| 1 | Community | QLD | Balonne Shire Council | Thallon tennis courts - improved access and installation of basketball facility | Local employment opportunities; community recreational and health benefits. | Complete | \$64,936 | Oct-20 | Jun-22 |
| 1 | Community | QLD | Balonne Shire Council | Showground upgrades - St George, Bollon, Thallon and Hebel | Local employment opportunities; community and user safety. | Complete | \$72,245 | Feb-21 | Apr-22 |
| 1 | Community | QLD | Balonne Shire Council | Bollon skate park and lighting - community consultation, design and construction | Local employment opportunities; provide a safe environment for skateboarding, scootering and bike riding. | Complete | \$173,954 | Oct-21 | Jan-22 |
| 1 | Community | QLD | Balonne Shire Council | Dirranbandi - installation of barbecue at Dirranbandi playground and sealing of carpark at Dirranbandi Sports Centre | Provide a focal / meeting point for the community; safer community access to sports centre; local employment opportunities. | Complete | \$88,289 | Mar-21 | Jun-22 |
| 1 | Community | QLD | Balonne Shire Council | St George - upgrade of community CCTV infrastructure and disaster management building roof repairs/exterior painting | Improved protection of assets from vandalism and crime prevention/detection; improved visual amenity and safety; local employment opportunities; facilitate connection of CCTV installation within the disaster management building. | Complete | \$130,450 | Oct-20 | Jun-22 |
| 1 | Community | QLD | Balonne Shire Council | Balonne Aquatic Centre St George - splash park | Local employment opportunities; provide a safe water play area for children and families. | Complete | \$611,576 | Aug-20 | Jun-22 |
| 2 | Community | QLD | Balonne Shire Council | Dirranbandi Showgrounds | Street lighting equipment – additional lights to be installed at showgrounds entrance | Complete | \$9,588 | Oct-21 | Nov-21 |
| 2 | Community | QLD | Balonne Shire Council | Hebel Showgrounds | Painting/Improvements to community facilities – construction of new shed that will also incorporate a canteen and bar section | Complete | \$159,507 | Sep-21 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | QLD | Balonne Shire Council | Thallon, Balonne Shire | Painting/Improvements to community facilities – raw water line upgrade | Complete | \$34,921 | Sep-21 | Jun-22 |
| 2 | Community | QLD | Balonne Shire Council | Balonne – Shire Wide | CCTV – Fibre and CCTV for all townships in Balonne Shire | Complete | \$492,905 | Feb-22 | Dec-22 |
| 2 | Community | QLD | Balonne Shire Council | Cultural Centre / BSC Administration Building | Painting/Improvements to community facilities – improvements to exterior of cultural centre and Balonne administration building in St George | Complete | \$47,395 | Jan-22 | Jan-22 |
| 2 | Community | QLD | Balonne Shire Council | Balonne Shire Wide | Landscaping Improvements – tree planting | Complete | \$92,224 | Oct-21 | Jun-22 |
| 2 | Community | QLD | Balonne Shire Council | Thallon Park | Street lighting equipment – solar lights in park area | Complete | \$17,224 | Nov-21 | Dec-21 |
| 2 | Community | QLD | Balonne Shire Council | Mungindi One Tonne Post | Improved Accessibility of Community Facilities and Areas – development of refurbishment and maintenance plan of the area including implementation | Complete | \$21,320 | Jul-21 | Dec-22 |
| 3 | Community | QLD | Balonne Shire Council | Tourism and Community Signage | Shire and Town Entry signs for one of our towns (Hebel). One of the entry roads into Hebel has recently been upgraded and sealed which will now be used as a main transport corridor. Currently there are no Shire or town entry signage on this road. | Complete | \$55,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Balonne Shire Council | St George Pool Privacy Fence | St George Pool has a new splash park facility which has been built at the rear of the pool area. Concerns have been raised as presently there is a low fence with no privacy. | Complete | \$80,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Balonne Shire Council | Victoria Street, St George – CBD Upgrades | This project will see the upgrade of Victoria Street, in the CBD of St George. The project will provide street furniture and beautification as part of a larger street scape project. | Complete | \$200,000 | Jul-22 | Jan-23 |
| 3 | Combination | QLD | Balonne Shire Council | Industrial Development – Roads and Services | Council have recently developed lots of land at the St George Aerodrome with the intention of letting / leasing to airside and commercial businesses. This will create an economic catalyst for our Shire by providing opportunities for businesses to expand, brining jobs to | Complete | \$1,065,900 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Balonne Shire Council | Cultural Centre audio visual | Cultural Centre – Hall and Meeting rooms turn 100 in 2025. The Hall requires new sound system and audio visual to be upgraded/replaced. Works will include core hardware, microphones, speakers and all interconnecting cables & accessories including electrical | Complete | \$90,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Balonne Shire Council | Rowden Park Basket Ball Court | New basketball court to be constructed – hard stand area and basket ball hoops | Complete | \$80,000 | Aug-22 | Jun-23 |
| 3 | Community | QLD | Balonne Shire Council | Bollon Toilet Block – Upgrade to Walter Austin Park | Bollon Toilet Upgrade (21-22-IS.90) Refurb showers and toilets – current amenities are aged and require renovation. | Complete | \$342,000 | Oct-22 | Jun-23 |
| 3 | Community | QLD | Balonne Shire Council | Shire Planting Program | Works will include tree planting to increase shade, creation of green spaces across our seven small communities. | Complete | \$97,223 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Balonne Shire Council | Thallon Community Infrastructure | In collaboration with the Thallon Progress Association, Balonne Shire Council intend to upgrade the Thallon Campgrounds. Upgrades were identified through a master planning process conducted through the Thallon PA and Council. This project will complete key | Complete | \$120,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Balonne Shire Council | St George Pool Relining | The St George 50m public Pool requires new lining as the current one is deteriorated. The pool lining is crucial to maintaining the structural integrity as well as preventing any leaks. The pool is a priority community infrastructure and is a widely used facility by our residents | Complete | \$135,169 | Apr-23 | Jun-23 |
| 3 | Community | QLD | Balonne Shire Council | Walter Austin Park Boundary Fence | Construction of a boundary fence around Walter Austin Park in the town of Bollon. Currently there is no boundary fence which makes it unsafe for the young children to play in. This park is utilised by all residents as well as visitors to the area. | Complete | \$17,608 | Feb-23 | Jun-23 |
| 1 | Road | QLD | Banana Shire Council | Alberta Road - gravel resheeting, heavy grading and road edge seal repairs | Edge and unsealed surface damaged from rain/storm events. | Complete | \$372,000 | Nov-20 | Jun-21 |
| 1 | Road | QLD | Banana Shire Council | Banana Baralaba Road - floodway outlet repairs, culvert outlet repair and road edge seal repairs | Road edge and drainage structures damaged from rain/storm events | Complete | \$177,636 | Dec-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | QLD | Banana Shire Council | Coolum Road - floodway clearing | Drainage structure covered with silt and debris from rain/storm events | Complete | \$20,000 | Dec-20 | Jun-21 |
| 1 | Road | QLD | Banana Shire Council | Geigers Road - floodway repair | Drainage structure damaged from rain/storm events | Complete | \$17,000 | Jan-21 | Jan-21 |
| 1 | Road | QLD | Banana Shire Council | Ghinghinda Road - gravel resheeting | Unsealed surface damaged from rain/storm events | Complete | \$112,516 | Feb-21 | Mar-21 |
| 1 | Road | QLD | Banana Shire Council | Glenhaughton Road - gravel resheeting and floodway repair | Unsealed surface and drainage structures damaged from rain/storm events | Complete | \$485,611 | Jan-21 | Jun-21 |
| 1 | Road | QLD | Banana Shire Council | Grantleigh Pheasant Road - gravel resheeting and heavy grading | Unsealed surface damaged from rain/storm events | Complete | \$79,947 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Banana Shire Council | McCabes Road - floodway repair | Drainage structure damaged from rain/storm events | Complete | \$16,099 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Banana Shire Council | Meissners Road - road edge seal repairs | Road edge damaged from rain/storm events | Complete | \$90,467 | Nov-20 | May-21 |
| 1 | Road | QLD | Banana Shire Council | Mullers Road Thangool - gravel resheeting and floodway repair | Unsealed surface and drainage structures damaged from rain/storm events | Complete | \$88,000 | Dec-20 | May-21 |
| 1 | Road | QLD | Banana Shire Council | Mullers Road Wowan - gravel resheeting, heavy grading and floodway repair | Unsealed surface and drainage structures damaged from rain/storm events | Complete | \$82,706 | Dec-20 | Jun-21 |
| 1 | Road | QLD | Banana Shire Council | Prospect Creek Goovigen Road - gravel resheeting, heavy grading and floodway repair | Unsealed surface and drainage structures damaged from rain/storm events | Complete | \$167,252 | Nov-20 | Jan-21 |
| 1 | Road | QLD | Banana Shire Council | Wowan Westwood Road - gravel resheeting and heavy grading | Unsealed surface damaged from rain/storm events | Complete | \$98,899 | Apr-21 | May-21 |
| 2 | Road | QLD | Banana Shire Council | Crowsdale Camboon Road: Drainage | Floodway replacement CH18190 and CH 50590; Floodway/culvert repair and erosion control – various locations | Complete | \$310,000 | Aug-21 | Jun-22 |
| 2 | Road | QLD | Banana Shire Council | Argoon Kilburnie Road: Drainage | Floodway/culvert erosion control CH9970 | Complete | \$265,000 | Apr-22 | Jun-22 |
| 2 | Road | QLD | Banana Shire Council | Banana Mungi Road: Drainage | Floodway extension CH26490 | Complete | \$130,000 | May-22 | Jun-22 |
| 2 | Road | QLD | Banana Shire Council | Flagstaff Road: Drainage | Road re-alignment drainage structure repair | Complete | \$15,000 | May-22 | May-22 |
| 2 | Road | QLD | Banana Shire Council | Valentine Plains Road: Drainage and reseal | New floodway CH5530 and CH5900; Floodway repair CH13000 Reseal | Complete | \$289,000 | Aug-21 | Jan-22 |
| 2 | Road | QLD | Banana Shire Council | Jambin Dakenba Road: Drainage | Callide Creek bridge abutment drainage repair | Complete | \$90,538 | May-22 | Jun-22 |
| 2 | Road | QLD | Banana Shire Council | Theodore Moura Road | Road widening and edge repairs CH25650-CH35150 | Complete | \$478,000 | Aug-21 | Oct-21 |
| 3 | Road | QLD | Banana Shire Council | Bundulla Road: Sheetting / Re-sheetting | Gravel resheet CH0-7860 - additional gravel etc. is added on top of an existing road | Complete | \$169,320 | Jun-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Road | QLD | Banana Shire Council | Kinfauns Road: Sheeting / Re-sheeting | Gravel resheet CH8190-27710 (Various locations) - additional gravel etc. is added on top of an existing road | Complete | \$38,390 | Jun-22 | Jun-23 |
| 3 | Road | QLD | Banana Shire Council | Tarana Crossing: Sheeting / Re-sheeting | Gravel resheet CH20-14530 (Various locations) - additional gravel etc. is added on top of an existing road | Complete | \$221,529 | Jun-22 | Jun-23 |
| 3 | Road | QLD | Banana Shire Council | Defence Road: Sheeting / Re-sheeting | Gravel resheet CH45000-59780, CH63010-65030 - additional gravel etc. is added on top of an existing road | Complete | \$578,101 | Jun-22 | Jun-23 |
| 3 | Road | QLD | Banana Shire Council | Calvale Road: Drainage, edge repairs | Culvert repairs at CH5810, CH6760; road edge repair 5.2km | Complete | \$120,228 | Jan-22 | Mar-22 |
| 3 | Road | QLD | Banana Shire Council | Goovigen Rannes Road – Resealing | Bitumen reseal CH0-7240, CH13250-19320 - Second or subsequent sealing of roads | Complete | \$371,664 | Jan-22 | Jun-23 |
| 3 | Road | QLD | Banana Shire Council | Valentine Plains Road: Bicycle and Walking Paths | Pathway repair and reseal | Complete | \$88,633 | Mar-22 | Jun-22 |
| 3 | Road | QLD | Banana Shire Council | Earlsfield Street, Rehabilitation | Rehabilitate Pavement and asphalt seal – CH0 – 350 with a replacement of kerb and channel CH-0 -150 | Underway | \$196,000 | Jul-23 | Dec-23 |
| 3 | Road | QLD | Banana Shire Council | Kianga River Road, Reseal | Bitumen Reseal, edge repairs and drainage repairs CH690 - 4850 | Complete | \$112,338 | Mar-23 | Jun-23 |
| 3 | Road | QLD | Banana Shire Council | Washpool Street - Biloela, Urban Reseal | Asphalt reseal (50mm asphalt overlay of full 11 metre width) and reinstate line marking CH0 – 0.58 | Complete | \$344,102 | May-23 | Jun-23 |
| 3 | Road | QLD | Banana Shire Council | State Farm Road - Biloela, Urban Reseal | Asphalt reseal (50mm asphalt overlay of full 12 metre width) and reinstate line marking CH0.89 – 1.37 | Complete | \$365,085 | May-23 | Jun-23 |
| 3 | Road | QLD | Banana Shire Council | Hutton Street - Taroom, Urban Reseal | Asphalt reseal (50mm asphalt overlay of approximately 740m2) and reinstate line marking CH1.120 – 1.167 | Complete | \$50,000 | May-23 | Jun-23 |
| 3 | Road | QLD | Banana Shire Council | Callide Street - Biloela, Urban Reseal | Asphalt reseal (50mm asphalt overlay of width) and reinstate line marking CH1.05 – 1.07 (20 metres wide) CH1.07 – 1.46 (13 metres wide) | Complete | \$325,989 | May-23 | Jun-23 |
| 3 | Community | QLD | Banana Shire Council | Taroom Lions Park, Construction of Sealed Car Park Area | Asphalt seal of existing gravel carpark - 150mm gravel overlay and 50mm asphalt seal (Approx. 750m2) | Complete | \$94,110 | Apr-23 | Jun-23 |
| 3 | Community | QLD | Banana Shire Council | Cracow Road – Rural Reseal | Bitumen Reseal of Cracow Road CH3.2 – 8.4 (6m Wide) | Complete | \$148,579 | Apr-23 | Jun-23 |
| 3 | Community | QLD | Banana Shire Council | Glenmoral Roundstone Road – Rural Reseal | Bitumen Reseal of Glenmoral Roundstone Road CH5.6 – 7.7 (6m Wide) | Complete | \$52,500 | Apr-23 | Jun-23 |
| 3 | Community | QLD | Banana Shire Council | Goovigen Connection Road – Rural Reseal | Bitumen Reseal of Goovigen Connection Road CH0.09 – 4.09 and CH4.16 – 4.22 (6m Wide) | Complete | \$92,689 | Apr-23 | Jun-23 |
| 3 | Road | QLD | Banana Shire Council | Potts Road - Gravel Resheeting | Gravel Resheet of Potts Road - CH0-7.8 (4m wide) 344m3 of 100mm depth at various locations | In Planning | \$45,042 | Sep-23 | Dec-23 |
| 3 | Road | QLD | Banana Shire Council | Racecourse Lane Upgrade | Upgrade of Racecourse Lane, Taroom from gravel to sealed - CH2.45-3.03 (6m wide) | In Planning | \$201,967 | Oct-23 | Apr-24 |
| 1 | Community | QLD | Barcaldine Regional Council | Construction of a new fence at Muttaborra township, Aramac township and Barcaldine cemetery | Parks and gardens are being damaged and in some cases destroyed by large animals entering towns. | Complete | \$105,000 | Sep-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | QLD | Barcaldine Regional Council | Construction of a public disability access at two Council administration offices | People with a disability and aged persons are restricted from entering these buildings because the only access is via a staircase. | Complete | \$40,000 | Jan-21 | Jun-21 |
| 1 | Community | QLD | Barcaldine Regional Council | Enhancements to Barcaldine Recreation Park including pathways, picnic shelters and landscaping to provide additional recreation and leisure activities | Lack of water based recreation activities in the community. | Complete | \$400,000 | Jul-20 | Dec-21 |
| 1 | Community | QLD | Barcaldine Regional Council | Construction of a pipeline from the Barcaldine Sewerage Treatment Plant to the Barcaldine Showground and Racecourse to irrigate the racecourse and sporting fields | Cease discharge of waste water into the environment. Saving of town water supply. | Complete | \$500,000 | Apr-21 | Dec-21 |
| 1 | Community | QLD | Barcaldine Regional Council | Painting and upgrades to Council facilities including showground, museum, swimming pool and cemeteries | Repairs to and upgrade of deteriorating infrastructure. | Complete | \$191,666 | Aug-20 | Dec-21 |
| 1 | Community | QLD | Barcaldine Regional Council | Installation of lighting at Aramac Park | Improve the amenity and liveability of our communities | Complete | \$55,000 | Aug-20 | Jun-21 |
| 2 | Community | QLD | Barcaldine Regional Council | Barcaldine Recreation Park Water | Sporting and Recreation Facilities – to upgrade the Acacia Street Bore to provide water to the Barcaldine Recreation Park | Complete | \$600,000 | Jan-21 | Dec-21 |
| 2 | Community | QLD | Barcaldine Regional Council | Barcaldine Showground Sound | Sporting and Recreation Facilities – to upgrade the sound system at the Barcaldine Showground | Complete | \$50,000 | Apr-21 | Dec-21 |
| 2 | Community | QLD | Barcaldine Regional Council | Barcaldine Recreation Park Deck | Sporting and Recreation Facilities – to construct a new deck at the Barcaldine Recreation Park | Complete | \$75,000 | May-21 | Jun-21 |
| 2 | Community | QLD | Barcaldine Regional Council | Oak Street Footpath | Improved Accessibility of Community Facilities and Areas – to upgrade the footpaths and shop accesses in Oak Street Barcaldine | Complete | \$161,002 | Jan-21 | Jun-21 |
| 2 | Community | QLD | Barcaldine Regional Council | Aramac Showground Upgrade | Off-road Carparks – creation of parking areas at the Aramac Showground | Complete | \$50,000 | May-21 | Dec-21 |
| 3 | Community | QLD | Barcaldine Regional Council | Showground Upgrades | Alpha Showground Upgrades, Jericho Showground Upgrades, Aramac Showground Upgrades, Barcaldine Showground Upgrades, Muttaborra Showground Upgrades | Underway | \$610,000 | May-22 | Jun-24 |
| 3 | Community | QLD | Barcaldine Regional Council | Aramac Harry Redford Centre Upgrade | Installation of new Air conditioner in Harry Redford Centre Aramac | Underway | \$50,000 | May-22 | Jun-24 |
| 3 | Road | QLD | Barcaldine Regional Council | Aramac-Jericho Road Bitumen Seal | Sealing of 2.6km road on Aramac-Jericho Road | Underway | \$900,000 | May-22 | Jun-24 |
| 3 | Community | QLD | Barcaldine Regional Council | Swimming Pool Upgrade | Aramac and Muttaborra Swimming Pool Upgrades | Underway | \$145,000 | May-22 | Jun-24 |
| 3 | Community | QLD | Barcaldine Regional Council | Barcaldine Town Hall upgrades | Repairs and Upgrades for External Wall and Town Hall Floor. | Underway | \$230,000 | May-22 | Jun-24 |
| 3 | Road | QLD | Barcaldine Regional Council | Drummond Slopes Road Upgrades | Gravel 1km on Drummond Slopes Road | Underway | \$48,332 | May-22 | Jun-24 |
| 3 | Road | QLD | Barcaldine Regional Council | Narbethong Road Seal and Floodway | 1km of Bitumen Seal and Floodway on the Narbethong Road | Underway | \$400,000 | May-22 | Jun-24 |
| 3 | Road | QLD | Barcaldine Regional Council | Rural addressing Signage | Rural Road Signage to be installed through the region on rural properties. | Underway | \$100,000 | May-22 | Jun-24 |
| 3 | Community | QLD | Barcaldine Regional Council | Rest Area Toilet Upgrade | Sculpture Trail Toilet Blocks to be constructed | Underway | \$100,000 | May-22 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | QLD | Barcoo Shire Council | Windorah - Water Treatment Plant | The existing water treatment plant in Windorah was constructed in 1997 and does not consistently meet the current Australian Drinking Water Guidelines. The project will provide the community and general public with access to safe drinking water. | Complete | \$710,542 | Apr-21 | Jun-22 |
| 2 | Community | QLD | Barcoo Shire Council | Windorah Water Treatment Plant | Construction of the new Water Treatment Plant | Complete | \$440,687 | Apr-21 | Jun-22 |
| 2 | Community | QLD | Barcoo Shire Council | Jundah SES/RFS Shed | Contribution towards construction of this volunteer's facility for Jundah | Complete | \$40,000 | Nov-21 | May-22 |
| 3 | Road | QLD | Barcoo Shire Council | Arrabury Road, Tanbar (Ch 61.8 – 67.0km) | Gravel resheeting to reinstate unsealed pavement | Complete | \$247,402 | Apr-22 | Apr-22 |
| 3 | Road | QLD | Barcoo Shire Council | Arrabury Road, Tanbar (Ch 93 – 98km) | Gravel resheeting to reinstate unsealed pavement | Complete | \$192,773 | Apr-22 | May-22 |
| 3 | Community | QLD | Barcoo Shire Council | Windorah WTP Upgrade | Final Commissioning & Civil Works Stage of the Windorah Water Treatment Plant Upgrade. The remaining scope involves the Project Management of the WTP commissioning process and handover as well as the construction of access from Cecil St and associated hardstand | Underway | \$398,771 | Aug-22 | Dec-23 |
| 3 | Community | QLD | Barcoo Shire Council | McPhellamy's Crossing | Final stage of the Repair/Upgrade of the Windorah Township water storage weir on Cooper Creek. | Underway | \$303,287 | Jan-23 | Jun-24 |
| 3 | Road | QLD | Barcoo Shire Council | Yaraka-Retreat Rd – Floodway Replacement Ch 21.6km | Replacement of an existing reinforced concrete floodway at Ch 21.6km to meet Council's asset management strategy. | Complete | \$150,000 | Jun-23 | Jul-23 |
| 3 | Road | QLD | Barcoo Shire Council | Motor Grid replacements | Replacement of existing motor grids, that are in poor condition, to meet Council's asset management strategy. These motor grids are located on public roads and the project scope involves the demolition & removal of the old grid and construction of a new grid in its place. | Underway | \$60,026 | Jan-23 | Jun-24 |
| 1 | Road | QLD | Blackall-Tambo Regional Council | Evora Road - Heavy Vehicle Road | Removing Heavy Vehicle traffic from Rose Street (town area) and diverting along the new proposed Heavy Vehicle Route. This will also create improved access for Heavy Vehicles and economic development for the Blackall Saleyards and Spelling Centre. | Complete | \$808,346 | Nov-20 | Jun-21 |
| 2 | Road | QLD | Blackall-Tambo Regional Council | 1 Hamilton Road, Tambo 4478 QLD. | Road Reconstruction: Upgrading the unsealed estate circuit to a bitumen all weather road. This will provide all weather access to the Tambo weigh station. | Complete | \$588,001 | May-21 | Nov-21 |
| 3 | Road | QLD | Blackall-Tambo Regional Council | Shamrock St Rehabilitation | Rehabilitation / Resurfacing of Hot-Mix in main street of Blackall | Complete | \$320,000 | Jul-22 | Apr-23 |
| 3 | Road | QLD | Blackall-Tambo Regional Council | Arthur St Rehabilitation | Rehabilitation / Resurfacing of Hot-Mix in main street of Tambo | Complete | \$480,000 | Jul-22 | Apr-23 |
| 3 | Road | QLD | Blackall-Tambo Regional Council | Local Road Rehabilitation | Rehabilitation / Resurfacing of bitumen on local shire roads | Complete | \$816,692 | Jul-22 | Apr-23 |
| 1 | Road | QLD | Boulia Shire Council | Boulia Shire (various locations) - road and footpath works - grid servicing, traffic signage, storm water, and shoulder stabilisation | Servicing of council road grids, installation of regulatory traffic signage for the council road network, renew stormwater, shoulder stabilisation | Complete | \$568,456 | Apr-21 | Jun-21 |
| 2 | Road | QLD | Boulia Shire Council | Industrial Sub-division Services | Installation sewer and comms services. 12 pits, 18 conduit routes, total length of conduits 1332.m | Complete | \$390,090 | Sep-21 | Jun-22 |
| 3 | Combination | QLD | Boulia Shire Council | Boulia Industrial Subdivision: | Earthworks, pavements, bitumen seal, installation of water, sewer and power including transformer and street lights to the Boulia industrial subdivision. The location is similar to the Phase 2 application which is for the headworks required for this development. The | Complete | \$1,136,912 | May-22 | Jun-23 |
| 1 | Community | QLD | Brisbane City Council | Repair and maintenance works on a community facility, Jenner Street | The facility has multiple leaks throughout due to the roof that has reached end of life, completing these works will improve the overall asset lifespan and allow a suitable facility for a new community lessee. | Complete | \$303,767 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Brisbane City Council | Repairs of fencing around a community facility, Lang Street | The current fencing around the facility is non-compliant and presents a fall risk for participants of the new leaseholder, especially children. This will address the safety issues at the facility. | Complete | \$68,321 | Feb-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | QLD | Brisbane City Council | Repairs and maintenance works on a community facility, Kitchener Road | These two buildings have been vacant for two years and cannot be leased to another community organisation until water damage issues are addressed. | Complete | \$95,000 | Feb-21 | May-21 |
| 1 | Community | QLD | Brisbane City Council | Repairs and maintenance works on a community facility, Samuel Street | The facility has been vacant since 2013 and has remained unusable during this time. By addressing the maintenance issues, the facility will be fit for leasing to a community organisation. | Complete | \$59,040 | Feb-21 | May-21 |
| 1 | Community | QLD | Brisbane City Council | Repairs and maintenance works on hard court playing surfaces at community facility at Evans Road | Due to movement of former land fill underneath the surface of the courts, cracking and undulation has occurred over the past five years. These works will address the cracking and provide a new stable court for future use. | Complete | \$276,687 | Jan-22 | Feb-22 |
| 1 | Community | QLD | Brisbane City Council | Asbestos removal from council facilities (multiple sites) | Removal of asbestos products and replacement with appropriate building products. | Complete | \$200,000 | Nov-20 | Apr-21 |
| 1 | Community | QLD | Brisbane City Council | Replace fire hydrant at Carindale PCYC | Current water pressure testing has indicated that the pressure is not suitable for the fire hydrant located on site. | Complete | \$257,115 | Aug-21 | Nov-21 |
| 1 | Community | QLD | Brisbane City Council | Milne Hill Reserve walking track upgrades | Track degraded due to erosion and general wear, upgrade required to address public safety and amenity issues. | Complete | \$106,769 | Feb-21 | May-21 |
| 1 | Community | QLD | Brisbane City Council | Conservation Reserve – Toohey Forest escarpment track upgrade | Track upgrade to improve safety and amenity for the community. | Complete | \$153,749 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Brisbane City Council | Repairs and maintenance works on a community facility – Jean Howie Drive | Facility requires maintenance to reduce the safety risk for any future visitors or participants in activities at the facility. Works will enable community use to commence again. | Complete | \$386,006 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Brisbane City Council | Maintenance works at King George Square toilets and Library rooves | Painting to public toilets in King George Square to provide a level of service expected by the customers who are using the facility. Cleaning, repairing and painting of rooves at libraries to extend the remaining useful life of | Complete | \$178,051 | Feb-21 | Nov-21 |
| 1 | Community | QLD | Brisbane City Council | Maintenance of pile moorings in Breakfast Creek | Maintenance of pile moorings to remove and repair corrosion and spalling. | Complete | \$77,722 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Brisbane City Council | Reconstruction of Mt Coot-tha Reserve Mountain Bike Trail | The track is currently heavily used. Erosion and track use requires the track to be re-profiled and repaired to meet current International Mountain Biking Association (IMBA) standards. | Complete | \$37,360 | Jan-21 | Jun-21 |
| 1 | Community | QLD | Brisbane City Council | Painting and maintenance of Kangaroo Point Cliffs Park Naval Stores | Asset maintenance to preserve the buildings to improving presentation and local amenity. | Complete | \$83,894 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Brisbane City Council | Painting and maintenance of Environment Centres | Staff and public security. Facility protection and presentation at a high profile location. | Complete | \$70,000 | Feb-21 | Aug-21 |
| 1 | Community | QLD | Brisbane City Council | Sports field lighting | The aim of this project is to identify and rectify high risk electrical faults/issues at sporting clubs across Brisbane therefore ensuring the safety of community as a whole and assisting grass roots clubs with ongoing electrical maintenance costs. | Complete | \$5,505,787 | Jul-20 | Oct-21 |
| 1 | Community | QLD | Brisbane City Council | Women's Community Aid Association repairs and maintenance | The facility has previously been affected by water ingress (creek and rain). Completing these works will support the current tenant in providing a safer place for it's participants. | Complete | \$100,000 | May-21 | Jun-21 |
| 1 | Community | QLD | Brisbane City Council | Repairs to community facility at Paterson Parade | The building is of historical note within the local area and the proposed work will extend the usable life of the asset to be enjoyed by the community through a new community lease. | Complete | \$120,000 | Feb-21 | May-21 |
| 1 | Community | QLD | Brisbane City Council | City Botanic Garden infrastructure upgrades | The City Botanic Gardens is a highly significant cultural heritage landscape requiring ongoing investment to ensure it is protected and enhanced, and amenity is maintained for its high volume of visitors. There is an impetus on Council to demonstrate that it is using water | Complete | \$685,000 | Sep-20 | Dec-21 |
| 1 | Community | QLD | Brisbane City Council | Tinchi Tamba Wetland Conservation Reserve | Resolving worn surface to improve safety and amenity. | Complete | \$148,041 | Feb-21 | May-21 |
| 1 | Road | QLD | Brisbane City Council | Coronation Drive and Bicentennial Bikeway retaining wall repairs | A seven metre length of stacked block retaining wall supporting Coronation Drive roadway and footpath has failed. Further movement of the wall will impact on the footpath, roadway and the bikeway running along the river bank. The Coronation Drive roadway and | Complete | \$1,000,000 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | QLD | Brisbane City Council | Queen Street Mall repairs | Ongoing surface rectification works are required each year - a more permanent solution and new surface treatment is required to meet modern standards and provide economic development opportunities. Water penetration into pavers and subsurface is causing paved | Complete | \$162,151 | Sep-20 | Apr-21 |
| 1 | Community | QLD | Brisbane City Council | Maintenance of The Summit | There are ongoing issues with leaks in the roof which have been exaggerated by a large proportion of the existing tiles having slipped from their original position and inadequate overlap of the tiles along the edges of the gutters in the valleys of the roof. Both issues will | Complete | \$211,123 | Dec-20 | Jun-21 |
| 1 | Community | QLD | Brisbane City Council | Hangar 7 replacement roof. Replace the corrugated sheeting on the roof and repair any issues with the underlying timber structure on the WW2 heritage listed | The building was structurally unsound due to extensive termite damage and a lack of maintenance over a considerable period of time. The roof sheeting is badly corroded with numerous holes. | Complete | \$800,000 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Brisbane City Council | Ed Davenport Rotary Park, Lota - New Skate Park | The current skate park is in poor condition and unsafe for use due to large cracking and spalling of the concrete skate surface | Complete | \$336,949 | Nov-21 | Apr-22 |
| 1 | Road | QLD | Brisbane City Council | Road Resurface Package - Multiple Locations in Brisbane | The identified streets require resurfacing works as part as general maintenance and up-keep. | Complete | \$287,471 | Aug-21 | Nov-21 |
| 2 | Community | QLD | Brisbane City Council | Minnipi Parklands, Cannon Hill: Bicycle and Walking Paths | There is a lack of pedestrian and cyclists facilities servicing Minnippi Parklands in Cannon Hill. The parklands are a significant open space network and the proposed connection will improve accessibility. | Complete | \$3,782,534 | Jan-22 | Jun-22 |
| 2 | Road | QLD | Brisbane City Council | Roghan Road, Fitzgibbon: Widening | Roghan Road works will ensure improved road access to the local park, implement a missing section of the eastbound cycle lane and formalise roadside parking for the adjacent community facilities, greatly improving road safety and amenity in the area. The scope of | Complete | \$1,857,372 | Aug-21 | Nov-21 |
| 2 | Road | QLD | Brisbane City Council | Dorville Road, Aspley: Widening | An opportunity exists to enhance road safety and improve urban amenity outcomes along Dorville Road. The existing road has poor drainage and an unpaved road shoulder all contributing to dust and water ponding issues which is creating potential road safety, | Complete | \$995,766 | Sep-21 | Dec-21 |
| 2 | Combination | QLD | Brisbane City Council | Kuraby State School - Beenleigh Road, Kuraby: Off-road Car Parks | Kuraby State School carpark improvement works is to improve road safety for children and parents. The current unpaved carpark area is creating dust, mud and carpark surface maintenance issues with potential safety and urban amenity impacts. | Complete | \$995,773 | Aug-21 | Nov-21 |
| 2 | Road | QLD | Brisbane City Council | Cannery Creek - Nudgee Road, Northgate: Bridge Works | Cannery Creek project is to repair existing culverts within a heavy vehicle transport corridor. The existing culverts are evidencing signs of chlorine penetration into the reinforced | Complete | \$1,875,819 | Aug-21 | Jun-22 |
| 2 | Road | QLD | Brisbane City Council | Breakfast Creek Bridge, Albion: Street Light Equipment | The existing decorative LED lighting in the area is nearing the end of its serviceable life and represents a maintenance risk as well as a Crime Prevention through Environmental Design (CEPTD) risk for users of the paths near the structure. The project is located within a | Complete | \$350,000 | Jul-21 | Nov-21 |
| 2 | Road | QLD | Brisbane City Council | Montpelier Road, Bowen Hills: Rehabilitation | This rehabilitation project is preserving key Council asset ensuring an ability for ongoing maintenance and safety. The existing retaining wall on site has vegetation growing over the retaining wall and as such compromising the retaining wall structural integrity. resulting in | Complete | \$297,100 | Oct-21 | Dec-21 |
| 2 | Road | QLD | Brisbane City Council | Ann Street, Fortitude Valley: Rehabilitation | This rehabilitation project is preserving key Council asset ensuring an ability for ongoing maintenance and safety. The project will involve repairs to capping stones and loose rock at the top of a 4-metre plus high retaining wall, approximately 130 metres long, which | Complete | \$164,988 | Nov-21 | Dec-21 |
| 2 | Community | QLD | Brisbane City Council | Remediation Works – Bushland Acquisition Program, Various locations: Other | The Bushland Acquisition program secures land that supports significant ecosystems, plants and animals. Once the land is acquired it is transformed into conservation reserves of which most are accessible to the wider community ensuring that everyone enjoys Brisbane's | Complete | \$280,000 | Jul-21 | Nov-21 |
| 2 | Road | QLD | Brisbane City Council | Chrystal Street, Paddington: Rehabilitation | This rehabilitation project is improving the asset life and ensuring preventative safety improvements for the community. | Complete | \$96,500 | Oct-21 | Dec-21 |
| 2 | Road | QLD | Brisbane City Council | School Road, The Gap: | This rehabilitation project is improving the asset life and ensuring preventative safety improvements for the community. | Complete | \$73,900 | Oct-21 | Dec-21 |
| 2 | Road | QLD | Brisbane City Council | Mill Road, Pullenvale: Rehabilitation | This rehabilitation project is improving the asset life and ensuring preventative safety improvements for the community. | Complete | \$187,500 | Oct-21 | Dec-21 |
| 2 | Road | QLD | Brisbane City Council | Ivory Street, Fortitude Valley: Rehabilitation | This rehabilitation project is improving the asset life and ensuring preventative safety improvements for the community. | Complete | \$133,400 | Oct-21 | Dec-21 |
| 2 | Road | QLD | Brisbane City Council | Toorak Road, Hamilton: Rehabilitation | This rehabilitation project is improving the asset life and ensuring preventative safety improvements of the community. The upper section of rock slope is unstable and water barriers are currently in place to | Complete | \$386,093 | Oct-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | QLD | Brisbane City Council | Tooth Avenue, Paddington: Reconstruction | Existing pavement along Tooth Avenue is exhibiting signs of wear and aging. Pavement defects include surface cracking causing depressions in the road surface and localised AC patches failing. | Complete | \$145,000 | Oct-21 | Oct-21 |
| 2 | Road | QLD | Brisbane City Council | St Vincents Road, Banyo: Reconstruction | Existing road surface is showing signs of aging with localised failures. The scope of works includes resurfacing of approximately 7560m2 of existing road surface | Complete | \$928,000 | Oct-21 | Nov-21 |
| 2 | Road | QLD | Brisbane City Council | Pound Drain, Nudgee Road, Nundah: Bridge Works | The existing 12-metre-wide culverts are showing signs of chlorine penetration into the reinforced concrete structure which is an increased risk for the heavy vehicle route on Nudgee Road. | Complete | \$2,027,000 | Aug-21 | Jun-22 |
| 2 | Community | QLD | Brisbane City Council | Nudgee Waterhole Reserve – Stage 2: Landscaping Improvements | The Nudgee Waterhole Reserve was impacted as a result of upgrades to the Gateway Motorway North, between 2014-2019, with a portion of land resumed from the Reserve and facilities removed consequently degrading the site and providing poor community | Complete | \$289,822 | Oct-21 | Mar-22 |
| 2 | Community | QLD | Brisbane City Council | Windsor Sports and Community Park Playground, Northey Street, Windsor: Playgrounds and Skate Parks | An opportunity exists to create a new playground for the community. The new playground will address the problem of the space (opposite the Northey Street City Farm Market and the newly remediated area) being used for informal parking and the lack of available space | Complete | \$922,364 | Aug-21 | Dec-21 |
| 2 | Community | QLD | Brisbane City Council | Scooter Track, Coorparoo Common, Cambridge Street, Coorparoo: Playgrounds and Skate Parks | Coorparoo Common is a district general recreation park that is not currently serving the community to the standard expected of a district park. | Complete | \$407,238 | Sep-21 | Apr-22 |
| 2 | Community | QLD | Brisbane City Council | Davies Park, Montague Road, West End: Playgrounds and Skate Parks | The Davies Park Improvement works will ensure completion of the original masterplan to ensure maximum community benefit and value. | Complete | \$794,863 | Sep-21 | May-22 |
| 2 | Road | QLD | Brisbane City Council | Fauna Movement Infrastructure, Multiple Locations: Other | Wildlife on roads can be a significant safety hazard to motorists, particularly in locations where there are large numbers of wildlife moving through an area or on roads that adjoin habitat areas. Furthermore, vehicle strike is a key threat to Brisbane's native wildlife, | Complete | \$930,000 | Feb-22 | Jun-22 |
| 2 | Road | QLD | Brisbane City Council | Whites Hill Ring Road – Stage 1: Off-road Car Parks | The Whites Hill Sporting Reserve is an extremely popular public sporting facility supporting different sporting community groups. This project will ensure the rationalisation and improved safety for the internal ring road that services the reserve, improving vehicle | Complete | \$3,657,249 | Aug-21 | Jan-22 |
| 2 | Community | QLD | Brisbane City Council | Archerfield Wetlands – Greater Parkland Project: Bicycle and Walking Paths | Archerfield wetland currently has limited accessibility for vegetation maintenance, emergency services, community recreation and waterway improvements. | Complete | \$4,698,886 | Sep-21 | Jun-22 |
| 2 | Community | QLD | Brisbane City Council | Waterfront Park, Waterloo Street, Newstead: Repairs/ Replacement of fencing | The proposed project is to formally fence and area of the parkland for a Dog -off leash area. Currently an unfenced Dog Off Leash Area (DOLA) operates early morning and late afternoons. | Complete | \$253,258 | Sep-21 | Nov-21 |
| 2 | Community | QLD | Brisbane City Council | Sports field Lighting – Package 2, Multiple Locations: Sporting and recreation facilities | Phase 2 proposal is a continuation for additional community facility sites to the Phase 1 LRCI approved works. | Complete | \$1,685,000 | Sep-21 | Feb-22 |
| 2 | Community | QLD | Brisbane City Council | Kurilpa Hall, Boundary Street, West End: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of facilities for community groups. The existing roof at Kurilpa Hall is leaking and needs repair. | Complete | \$40,466 | Jun-21 | Jul-21 |
| 2 | Community | QLD | Brisbane City Council | Brisbane Bridge Centre, Yeronga Memorial Park, Yeronga: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of facilities for community groups. | Complete | \$159,144 | Sep-21 | Dec-21 |
| 2 | Community | QLD | Brisbane City Council | Hamilton Town Hall, Racecourse Road, Hamilton: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of facilities for community groups. | Complete | \$627,000 | Sep-21 | Jan-22 |
| 2 | Community | QLD | Brisbane City Council | Sandgate Community Hall, Cliff Street, Sandgate: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of facilities for community groups. | Complete | \$146,000 | Sep-21 | Feb-22 |
| 2 | Community | QLD | Brisbane City Council | Musgrave Park Tennis Court, Cordelia Street, South Brisbane: Sporting and recreation facilities | This community enhancement project will significantly improve the quality of facilities for community groups. | Complete | \$74,269 | Nov-21 | Dec-21 |
| 2 | Community | QLD | Brisbane City Council | Musgrave Park Swimming Centre, Edmondstone Street, South Brisbane: Sporting and recreation facilities | This community enhancement project will significantly improve the quality of facilities for pool users at Musgrave Pool | Complete | \$186,742 | Jun-21 | Jul-21 |
| 2 | Community | QLD | Brisbane City Council | Inala Library, Corsair Avenue, Inala: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of facilities for library users and visitors. | Complete | \$922,731 | Oct-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | QLD | Brisbane City Council | Old Substation, Paddington (Hands on Art), Enoggera Terrace, Paddington: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of facilities for community groups. | Complete | \$1,988,000 | Mar-22 | Jun-22 |
| 2 | Community | QLD | Brisbane City Council | Witton Barracks, Lambert Road, Indooroopilly: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of facilities for community groups. | Complete | \$1,163,000 | Nov-21 | Apr-22 |
| 2 | Community | QLD | Brisbane City Council | Repairs and compliance maintenance, Multiple Locations: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of facilities for community groups. | Complete | \$981,167 | Aug-21 | Feb-22 |
| 2 | Community | QLD | Brisbane City Council | Whites Hill Reserve Club House, Jones Road, Camp Hill: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of facilities for community groups. | Complete | \$3,072,371 | Jun-22 | Sep-22 |
| 2 | Community | QLD | Brisbane City Council | Seven Hills Hub, Tallowood Street, Seven Hills: Painting/ improvements to community facilities | This community enhancement project will significantly improve the quality of adjacent landscaping, providing complimentary use to an existing community facility. | Complete | \$110,710 | Sep-21 | May-22 |
| 2 | Community | QLD | Brisbane City Council | Ed Davenport Rotary Park, Boweing Street, Lota: Playgrounds and Skate Parks | The current skate park is in poor condition and unsafe for use due to large cracking and spalling of the concrete skate surface. | Complete | \$466,232 | Nov-21 | Apr-22 |
| 2 | Community | QLD | Brisbane City Council | New Farm Park, Brunswick Street, New Farm: Painting/ improvements to community facilities | The scope of works will improve safety, accessibility and amenity to the precinct through encouraging active travel, additional lighting and landscaping, and upgrades to the ring road and footpaths | Complete | \$575,000 | Aug-21 | Dec-21 |
| 2 | Community | QLD | Brisbane City Council | Hangar 7, Schneider Road, Eagle Farm: Painting/ improvements to community facilities | Further to the approved LRCI Phase 1 project for the Hangar 7 roof replacement, this project is for the proposed rehabilitation works. This community enhancement project will significantly improve the quality of facilities for community groups. | Complete | \$444,269 | Aug-21 | Dec-21 |
| 2 | Road | QLD | Brisbane City Council | Road Resurfacing Package – Phase 2, Multiple locations: Reconstruction | Existing pavement along various streets in Brisbane are exhibiting signs of wear and aging. The number of streets resurfaced will be dependent on tender prices received against grant | Complete | \$909,731 | Jan-22 | Apr-22 |
| 3 | Community | QLD | Brisbane City Council | Shorncliffe Escarpment: Other | The Shorncliffe Escarpment on Moreton Bay requires site works to ensure environmental and recreational values will be protected, maintained and enhanced at this iconic Brisbane foreshore destination. | Complete | \$4,007,354 | Nov-22 | Jul-23 |
| 3 | Community | QLD | Brisbane City Council | Witton Barracks Community Hub: Painting/Improvements to community facilities | The Witton Barracks Community Hub is part of Council's commitment to building infrastructure for the future while protecting our unique lifestyle, local greenspace and parks. | Underway | \$4,550,386 | Jul-22 | Dec-23 |
| 3 | Road | QLD | Brisbane City Council | Ipswich Road Tunnel: Street lighting equipment | The Ipswich Road tunnel lighting infrastructure requires upgrading to energy efficient LEDs. The scope of works will include staged upgrades to the existing lighting infrastructure, and | Underway | \$1,150,000 | Oct-22 | Oct-23 |
| 3 | Combination | QLD | Brisbane City Council | Kelvin Grove Urban Village: Replacement of Light Bulbs in Street Lights | The Kelvin Grove Urban Village streetlights are required to be upgraded to energy efficient LED's. The scope of works will include the supply and install of luminaries and any associated | Complete | \$230,000 | Nov-22 | Feb-23 |
| 3 | Combination | QLD | Brisbane City Council | Brisbane International Cycle Park – Stage 2: | Brisbane's International Cycle Park is located within Murarrie Recreational Reserve and is currently being upgraded as a destination premier international cycling and wheeled precinct. | Underway | \$6,032,267 | Aug-22 | Oct-23 |
| 3 | Road | QLD | Brisbane City Council | Wadeville Street and Ritchie Road Corridor Improvements, Stage 1: | Improvements are required to enhance safety and reduce congestion on the road corridor. The scope of works will include congestion and safety improvements from Wadeville Street | Complete | \$7,278,000 | Dec-22 | Jun-23 |
| 3 | Community | QLD | Brisbane City Council | Bracken Ridge Scouts and Girl Guides | The Bracken Ridge Scouts and Girl Guides, both located in McPherson Park, require building maintenance works. | Complete | \$172,000 | Jul-22 | Oct-22 |
| 1 | Road | QLD | Bulloo Shire Council | Kerb and channel on 5 streets in Thargomindah including street widening and sealing | Currently no kerb and channel on selected streets. Installation of kerb and channel will assist drainage and improve access to residential properties. | Complete | \$400,000 | May-21 | May-21 |
| 1 | Community | QLD | Bulloo Shire Council | Installation of security fencing at various tourism sites in the Thargomindah township | Safeguard tourism sites restricting wildlife access particularly kangaroos and emus. Replace barbed wire fencing which is a hazard to the public. | Complete | \$100,000 | Mar-21 | Mar-21 |
| 1 | Community | QLD | Bulloo Shire Council | Beautification of existing and historical cemetery | Much needed upgrade of existing and historical cemetery. The existing cemetery will be tidied with the installation of a concrete beam for headstone placement. Location of unknown grave sites and underground radar mapping will enable sites to be marked and | Complete | \$129,921 | Jun-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | QLD | Bulloo Shire Council | Standby Generator - Purchase and Installation | Security of electricity supply to the Thargomindah Senior Units. This is a health and safety development. An identified hazard is the supply of electricity to the units in the event the towns electricity is cut off. The installation of the generator will ensure the units are resilient | Complete | \$60,000 | Feb-21 | Apr-21 |
| 1 | Community | QLD | Bulloo Shire Council | Thargomindah Multiple Footpaths - Construction | Project involves the construction of new walking paths in Thargomindah with the main objective being to improve connectivity to town amenities and essential services for pedestrians including the elderly and disabled. | Complete | \$159,000 | May-21 | May-21 |
| 2 | Road | QLD | Bulloo Shire Council | Warri Gate Rd Reconstruction | Reconstruction - Rebuilding/Upgrade sections of the Warri Gate Road that are continually damaged during rain events. | Complete | \$553,906 | Aug-21 | Jun-22 |
| 3 | Community | QLD | Bulloo Shire Council | New Ablution Unit Lot 504 SP134021 | Construction of a new public ablution unit at the Thargomindah Sports Oval (14400 x 3400) Existing ablution facilities at this location are at capacity during community events, the new | Complete | \$335,040 | Nov-22 | Jun-23 |
| 3 | Road | QLD | Bulloo Shire Council | Warri Gate Rd Reconstruction Work Category: Reconstruction | Reconstruction – Rebuilding/ Upgrade (Seal) sections of the Warri Gate Road that are continually damaged during rain events. | Complete | \$1,362,802 | Feb-23 | Jun-23 |
| 1 | Road | QLD | Bundaberg Regional Council | The Project involves the rehabilitation of road pavement by cement modification of existing gravel, addition of gravel | The Project addresses failures within the existing pavement, poor rideability and correction of road profile. | Complete | \$425,000 | Oct-20 | Nov-20 |
| 1 | Road | QLD | Bundaberg Regional Council | Naturalisation of waterway for water quality purposes and rehabilitation of failing retaining walls. | Treatment of stormwater runoff from Urbanised catchment into sensitive waterways. Addressing the failing retaining walls adjacent to buildings. | Complete | \$1,589,577 | Feb-21 | Oct-21 |
| 2 | Road | QLD | Bundaberg Regional Council | Boggy Creek bridge replacement, North Bucca Rd, Bucca | Replace existing timber bridge with concrete box culvert structure | Complete | \$700,000 | Jul-21 | Jun-22 |
| 2 | Combination | QLD | Bundaberg Regional Council | East Bundaberg Tourism Precinct upgrade | Upgrade roads, pathways and other community infrastructure | Complete | \$2,462,802 | Sep-21 | Jun-22 |
| 2 | Road | QLD | Bundaberg Regional Council | Minor Projects | Minor Road and Pathway projects across the Bundaberg Region: Bargara Rd – Verge Seal - Complete Burkitt St – Verge Seal - Complete | Complete | \$700,000 | Jan-21 | Jun-22 |
| 3 | Road | QLD | Bundaberg Regional Council | Booyan Rd Widening | Road widening to provide safety improvements and reduce shoulder maintenance costs. | Underway | \$1,800,000 | Aug-23 | Dec-23 |
| 3 | Road | QLD | Bundaberg Regional Council | Birthamba Rd Widening – Stage 2 | Road widening to provide safety improvements and reduce shoulder maintenance costs. | Underway | \$1,000,000 | Aug-23 | Jan-24 |
| 3 | Road | QLD | Bundaberg Regional Council | Hummock Rd Sealing & Widening | Sealing an unsealed portion of Hummock Road to provide safety improvements and achieve preservation & maintenance cost savings. | Complete | \$1,000,000 | Feb-23 | Aug-23 |
| 3 | Road | QLD | Bundaberg Regional Council | Church St – New Road Construction | Widening an adjacent existing sealed portion of Hummock Road to provide safety improvements and reduce shoulder maintenance costs. | Complete | \$229,154 | Apr-23 | Aug-23 |
| 1 | Road | QLD | Burdekin Shire Council | Rita Island Road - Anabranh floodway rehabilitation and resealing | Improving condition state of wearing surface to meet Council's required levels of service. | Complete | \$240,000 | Feb-21 | Jun-21 |
| 1 | Road | QLD | Burdekin Shire Council | Norham Road, Airdmillan Road to Caravan Park reconstruction and Norgham Road and Sydney Street intersection drainage improvement | Improving condition state of wearing surface to meet Council's required level of service. | Complete | \$380,000 | Jan-21 | Jun-21 |
| 2 | Community | QLD | Burdekin Shire Council | Burdekin Memorial Hall, Ninth Avenue, Home Hill (Improved Accessibility of Community Facilities and Areas) | Refurbish front entrance to hall including installation of a new compliant -disabled access ramp and steps | Complete | \$317,276 | Jul-21 | Mar-22 |
| 2 | Combination | QLD | Burdekin Shire Council | Ninth Avenue Civil Works, Ninth Avenue, Home Hill (Reconstruction) | Civil works adjacent to Burdekin Memorial Hall including renewal of footpath and kerb and channel, road pavement repairs and drainage works | Complete | \$130,982 | Mar-21 | Jun-22 |
| 2 | Community | QLD | Burdekin Shire Council | Community Tennis Courts, Giru Luxton Street, Giru (Sport and recreation facilities) | Replace existing tennis courts and upgrade for multi-sport use, including replacement of fencing | Complete | \$346,282 | Apr-21 | Jul-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | QLD | Burdekin Shire Council | Watson's Green, Home hill Cnr 9th Street & 9th Avenue, Home Hill (Playgrounds and Skate parks) (Improved Accessibility of Community Facilities and Areas | Extend existing stage and construct youth hub incorporating seating and water bubblers | Complete | \$65,082 | Jul-21 | Jun-22 |
| 3 | Community | QLD | Burdekin Shire Council | Burdekin Water Park | Towards elements of Burdekin Water Park within Ayr Swimming Pool complex including water, wastewater and drainage service relocations/upgrades, subgrade replacement, internal electrical works, pool fencing, detailed design and construction of new kiosk at | Complete | \$1,240,522 | Apr-22 | Jul-23 |
| 1 | Road | QLD | Burke Shire Council | Lawn Hill National Park Road - Drainage | Improve cross flow drainage on this road asset thereby improving the resiliency of this road. | Complete | \$126,500 | Nov-20 | Dec-20 |
| 1 | Community | QLD | Burke Shire Council | Phillip Yanner Memorial Oval - Maintenance | Improve town water supply and soil/turf management by increasing irrigation storage capacity at the Phillip Yanner Memorial Oval. | Complete | \$26,600 | Nov-20 | Nov-20 |
| 1 | Community | QLD | Burke Shire Council | Council Works Depot, Burketown - | Eliminate safety concerns due to failed pavement and enhancing storage areas which are used by a significant number of the community. | Complete | \$152,761 | Feb-21 | Jun-21 |
| 2 | Community | QLD | Burke Shire Council | Gregory Landfill Fencing | Installation of fencing at the Gregory landfill site to better define the boundary and to help prevent rubbish blowing across into neighbouring properties | Complete | \$35,000 | Oct-21 | Dec-21 |
| 2 | Road | QLD | Burke Shire Council | Floraville Road Culvert Replacement | Replace a failed culvert on Floraville Road just outside of Burketown. Will assist in maintaining road safety and managing of flood waters | Complete | \$129,574 | Jun-21 | Sep-22 |
| 2 | Road | QLD | Burke Shire Council | Doomadgee West Road Re-sheet | Complete 800 m of re-sheeting along Doomadgee West Road, increasing road safety and overall maintenance of the road asset | Complete | \$48,639 | Jun-21 | Jul-21 |
| 3 | Road | QLD | Burke Shire Council | Burketown Sewage Treatment Plant Access Road Upgrade | Reconstruction (sub-base pavement re-build) and sealing of the access road to the Sewage Treatment Plant to enable all weather access – address the issue of lack of access during the wet season reducing the risk to community of potential service interruption | Complete | \$519,258 | Jun-22 | Sep-22 |
| 3 | Community | QLD | Burke Shire Council | Burketown Wharf Recreational Area – Stage 1 | Construct new facilities for community and public use at the wharf precinct – including barbeque areas and shaded seating. There are currently no facilities available | Complete | \$92,464 | Apr-23 | Jun-23 |
| 1 | Community | QLD | Cairns Regional Council | Gordonvale Pool: Upgrade of amenities to include hot water in both mens and womens amenity blocks, plus a general internal refurbishment and inclusion of PWD | The existing amenities at the Gordonvale aquatic facility are aged and non-compliant with current industry standards. | Complete | \$75,500 | Apr-21 | May-21 |
| 1 | Community | QLD | Cairns Regional Council | Cannon Street: Renewal of playground shade structure and renewal works to the electrical, mechanical and plumbing | Electrical, mechanical and plumbing components of building are damaged or aged and require renewal. Shade structure connections aged and require renewal. All-abilities access ramp slope not compliant in top section and requires renewal. | Complete | \$40,000 | Mar-21 | May-21 |
| 1 | Community | QLD | Cairns Regional Council | Mendelsohn Close Park: Renewal of existing playground infrastructure | Existing equipment has exceeded its economic useful life | Complete | \$49,813 | Feb-21 | Apr-21 |
| 1 | Community | QLD | Cairns Regional Council | Bruce Highway: Replacement of section of roof of Hambleton House Community Service Building | Older building in the complex is made up of a core L shaped building of approx. 25 year vintage with 530m2 section of roof leaking with significant leaking issues. | Complete | \$65,712 | May-21 | Jun-21 |
| 1 | Community | QLD | Cairns Regional Council | Walker Road: Construct a lockable vehicle compound at the Edmonton PCYC | Building and vehicles have been subject to vandalism. Lockable compound will improve safety and restrict access. | Complete | \$38,000 | Apr-21 | May-21 |
| 1 | Community | QLD | Cairns Regional Council | Ravizza Park - Park Upgrades | Existing park and playground equipment has reached the end of its useful life and renewal of the equipment is planned to maintain an adequate level of service for the community at a District level park. | Complete | \$72,812 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Cairns Regional Council | Loridan Drive: Upgrade shelter and concrete slab and install two new picnic table sets, tennis court fence renewal | Popular park with open spaces, BMX track and tennis courts which is under embellished and existing park infrastructure is becoming aged and requires upgrading | Complete | \$49,330 | Oct-20 | Apr-21 |
| 1 | Community | QLD | Cairns Regional Council | Jasper Street: Renewal of community hall building components | Overall condition of the building is fair to poor and several building components are at the end of their useful life or damaged and require renewal. | Complete | \$28,327 | May-21 | Jun-21 |
| 1 | Community | QLD | Cairns Regional Council | Woree Pool: Installation of flip-up boom (submersible swim wall) in 50m pool. | Ability to run more pool events as the flip-up boom will 'halve' the pool into two 25m sections. | Complete | \$150,000 | Mar-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | QLD | Cairns Regional Council | Sunflower Drive: Construction of concrete footpath on Sunflower Drive between Carnation Drive and Mestrez Street, Mooroolooloolo | Lack of footpath for pedestrians on Sunflower Drive | Complete | \$160,685 | Jan-21 | Apr-21 |
| 1 | Community | QLD | Cairns Regional Council | Mestrez Drive: Construction of concrete footpath on Mestrez Street between Sunflower Drive and Kingsford Street, Mooroolooloolo | Lack of footpath for pedestrians on Mestrez Street, improve pedestrian safety | Complete | \$127,652 | Nov-20 | Jan-21 |
| 1 | Community | QLD | Cairns Regional Council | Early Settler Park: Renewal of existing playground infrastructure in the park | Existing playground equipment has reached the end of its useful life and requires replacement | Complete | \$35,486 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Cairns Regional Council | Survey Street: Construction of concrete footpath on Survey Street between Stanton Road and Cumberland Avenue, Smithfield | Providing a safe corridor for pedestrians to travel along Survey Street. This section of the road is heavily used by the community to access the Smithfield Shopping centre and the local park. There is currently no footpath for the community to utilise | Complete | \$110,000 | Jan-21 | Apr-21 |
| 1 | Community | QLD | Cairns Regional Council | Cottesloe Drive: Construction of concrete footpath on Cottesloe Drive between Portsea Crescent and Albatross Street, Kewarra Beach | Providing a safe corridor for pedestrians to travel along Cottesloe Drive. This section of the road is heavily used by the community to access the Kewarra Beach shops and access transport. There is currently no footpath for the community to utilise along this section of | Complete | \$202,146 | Nov-20 | Jan-21 |
| 1 | Community | QLD | Cairns Regional Council | Wilkinson Street: Construct 2m wide concrete footpath on southern side of Wilkinson Street, Manunda between English Street and Grove Street | Providing a safe corridor for pedestrians to travel along Wilkinson Street. This section of the road is heavily used by students to access the State High School and TAFE College. There is currently no footpath for the students and the community to utilise. | Complete | \$360,843 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Cairns Regional Council | Abbott Street: Renewal of existing footpath at 38-40 Abbott Street on the eastern side in front of the newly refurbished Courthouse in Cairns CBD. | High profile area of the Cairns CBD. Footpath condition has deteriorated below desired level of service and requires renewal. | Complete | \$170,000 | Sep-20 | Nov-20 |
| 1 | Community | QLD | Cairns Regional Council | Install new playground infrastructure at various parks in Mt Sheridan and Bayview Heights suburbs | Limited existing play options at these parks, install new components to improve recreational opportunities | Complete | \$30,000 | Oct-20 | Dec-20 |
| 1 | Community | QLD | Cairns Regional Council | Holloways Beach - Wheelchair Access | Lack of availability of people in wheelchairs and mobility devices to access and enjoy the natural surrounds of the Cairns Northern Beaches. | Complete | \$72,812 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Cairns Regional Council | Smith Street - Pedestrian Crossing | Inadequate pedestrian road crossing facilities on Smith Street in front of the new Spinal Life living facility to provide adequate, compliant crossing points for residents and other pedestrians. | Complete | \$18,492 | Jan-21 | Feb-21 |
| 2 | Road | QLD | Cairns Regional Council | Scott Street centre parking, between Tiffany Street and Bunda Street, Parramatta Park | Traffic Improvement: Install new islands and line marking to improve number of available car parks between Bunda Street and Tiffany Street improving access to parking for residential housing, schools and businesses in the area. | Complete | \$200,000 | Mar-21 | May-21 |
| 2 | Community | QLD | Cairns Regional Council | ANZAC Park Lighting Upgrade, Spence Street, between Abbott Street and Wharf Street, Cairns City | Bicycle and Walking Paths: Renewal of park lighting at ANZAC park in Cairns City. | Complete | \$370,000 | Mar-22 | Jun-22 |
| 2 | Combination | QLD | Cairns Regional Council | McCoombe Street pedestrian bridge detour footpath (link to Southern Cycleway) | Improved Accessibility of Community Facilities and Areas: Creating a detour footpath link to existing Cairns Southern Access Cycleway for pedestrians and cyclists travelling along McCoombe Street to access existing bridge structures which at the end of their useful life. | Complete | \$200,000 | May-21 | Jun-21 |
| 2 | Community | QLD | Cairns Regional Council | Spence Street Civic Reception Room Renewal, Spence Street between Draper Street and Severin Street | Painting/Improvements to community facilities: Renewal of Spence Street Civic Reception room at Council Chambers which is utilised by the public for community workshops and training, citizenship ceremonies, Council training and workshops and other community | Complete | \$380,000 | Jun-21 | Dec-21 |
| 2 | Road | QLD | Cairns Regional Council | Harley Street Stormwater Drainage Construction between Cowley Street and Lower Freshwater Road | Drainage: Construct underground stormwater along Harley Street adjacent to Peace Lutheran College to address issue with concentrated rainfall runoff flow along current drainage channel creating a potential hazard for students walking to school. | Complete | \$350,000 | Apr-21 | Jun-21 |
| 2 | Community | QLD | Cairns Regional Council | Bramston Beach Campground Seepage Trench Upgrade, Evans Road, Bramston Beach | Toilet blocks: Increasing the capacity of the Bramston Beach Campground wastewater treatment system to cater to the usage loads following upgrades to the public toilets, which services the camp grounds and public park, and caretakers facility and comply with | Complete | \$50,000 | May-21 | Jun-21 |
| 2 | Community | QLD | Cairns Regional Council | Woree Pool – Heat Pump Conversion, Pool Close, Woree | Sporting and recreation facilities: Conversion of Woree Pool aquatic facility heat pump from gas to electricity and connection to recently upgraded solar panel energy system. | Complete | \$400,000 | Sep-21 | Jan-22 |
| 2 | Road | QLD | Cairns Regional Council | Carnation Drive Footpath Stage 2, Carnation Drive, between Lavender Street and Beatrice Street, Mooroolooloolo | Bicycle and walking paths: Construct footpath between Lavender Street and Beatrice Street. | Complete | \$80,000 | Jul-21 | Aug-21 |
| 2 | Road | QLD | Cairns Regional Council | Givens Street Pedestrian Bridge, between Dalton Street and Dillon Street, Mooroolooloolo | Improved Accessibility of Community Facilities and Areas: | Complete | \$361,000 | Sep-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | QLD | Cairns Regional Council | Griffith Park Stage 1b Car Park – stormwater renewal, Warner Street, Manunda | Sporting and recreation facilities: Council constructing a new car park and undertaking earthworks at Griffith Park including the renewal of stormwater infrastructure within Griffith Park | Complete | \$150,000 | Jul-21 | Sep-21 |
| 2 | Community | QLD | Cairns Regional Council | Tanks Storage, Catering , Tanks Arts Centre, Collins Avenue, Edge Hill | Painting/Improvements to community facilities: Renewal of catering hub, which offers both paid and free public events, art shows and performances and provides space for community run workshops. | Complete | \$800,619 | Nov-21 | Jun-22 |
| 2 | Community | QLD | Cairns Regional Council | Tank PA and Sound Equipment Renewal, Collins Avenue, Edge Hill | Painting/Improvements to community facilities: Renewal of the Tanks PA and Sound Equipment utilised during Council and community group events which includes free entry events. Existing system has reached the end of its useful life. | Complete | \$565,000 | Sep-21 | Dec-21 |
| 2 | Road | QLD | Cairns Regional Council | Collins avenue footpaths, trees and landscaping, Edge Hill | Bicycle and walking paths: Streetscaping works and improvement of cyclist and pedestrian facilities along Collins Avenue, linking the Botanic Gardens precinct with the business district in Edge Hill | Complete | \$200,000 | Oct-21 | Feb-22 |
| 2 | Road | QLD | Cairns Regional Council | Trinity Beach Road Roundabout at Rabaul Street and Periwinkle Street Intersection, Trinity Beach Road | Traffic Improvement: Roundabout construction at Rabaul and Periwinkle Streets intersection with Trinity Beach Roads to improve road safety and traffic flow | Complete | \$1,500,000 | Aug-21 | Nov-21 |
| 3 | Road | QLD | Cairns Regional Council | Cairns Kerb & Channel and Shoulder Sealing Program: Drainage | Renewal of kerb and channel across various locations in the Cairns region. Shoulder sealing on unsealed roads in urban areas. | Complete | \$2,000,000 | Jul-22 | May-23 |
| 3 | Road | QLD | Cairns Regional Council | Cairns New Footpaths: Bicycle and Walking Paths | Construct new concrete cycling and pedestrian infrastructure across various sites in the Cairns region. | Complete | \$400,000 | Jun-22 | Mar-23 |
| 3 | Road | QLD | Cairns Regional Council | Cairns Footpath Renewal Program: Bicycle and Walking Paths | Renewal of concrete cycling and pedestrian infrastructure across various sites in the Cairns region | Complete | \$500,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Cairns Regional Council | Cairns Aquatic Facility Renewal: Sporting and Recreation Facilities | Works to upgrade and renew assets at Council's aquatic facilities. Tobruk Pool renew expansion joints, lane ropes and flow rider. Sugarworld Water Park Renew grease traps and plant room upgrade. | Complete | \$350,000 | Jun-22 | Jun-23 |
| 3 | Community | QLD | Cairns Regional Council | Cairns Toilet Facilities Renewal: Toilet Blocks | Works to renew and upgrade Toilet facilities at various sites across the Cairns region. | Complete | \$311,306 | Jul-22 | May-23 |
| 3 | Community | QLD | Cairns Regional Council | Cairns Esplanade Fitness Equipment Renewal: Sporting and Recreation Facilities and Muddies Playground Upgrade | Renewal of fitness and recreation equipment at 3 locations along the Cairns Esplanade. | Complete | \$100,000 | Jul-22 | Mar-23 |
| 1 | Community | QLD | Carpentaria Shire Council | Replacement of the soft fall for the playground located at the Normanton Child Care Facility | The popular Barooga Adventure Park has poor pedestrian access to the Barooga Public School. | Complete | \$45,589 | Feb-21 | Mar-21 |
| 1 | Community | QLD | Carpentaria Shire Council | Carpentaria Shire Playground Maintenance | John Henry Oval Playground Re-paint the Normanton and Karumba water park equipment in the same colours. Lay new concrete around the baby's pool and install new softfall. Install a new shade sail over the | Complete | \$275,000 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Carpentaria Shire Council | Replacement of existing fencing at the Les Wilson Barramundi Discovery Centre to include the hatchery. | The new path will connect the popular Tocumwal Golf and Bowls Club to the Tocumwal town shopping area and established footpath network. | Complete | \$31,924 | Oct-20 | Oct-20 |
| 1 | Community | QLD | Carpentaria Shire Council | Construction of a walking/ bicycle pathway from the existing pathway located on the Burke Development Road to the Normanton Rodeo Grounds. | Replacement of inefficient sports lighting with efficient LED lights at the main oval and netball courts at Tocumwal Recreation Reserve | Complete | \$375,000 | May-21 | Jun-21 |
| 2 | Road | QLD | Carpentaria Shire Council | Lilyvale Subdivision Intersection -Normanton | Construction of the Lilyvale subdivision intersection on a State-controlled road to allow for much needed additional local housing | Complete | \$401,524 | Nov-21 | Jun-22 |
| 2 | Community | QLD | Carpentaria Shire Council | Normanton Town Entry Sign | Public art 'Welcome to Normanton' sign (similar to Karumba sign) – beautification to town entry | Complete | \$54,564 | Aug-21 | Oct-21 |
| 2 | Community | QLD | Carpentaria Shire Council | Karumba Pool Filtration Pumps | Replacing existing pumps to increase efficiency and reduce running costs | Complete | \$18,858 | Nov-21 | May-22 |
| 2 | Community | QLD | Carpentaria Shire Council | Shire Office External Re-paint | Painting of the Carpentaria Shire Council office in Normanton | Complete | \$51,639 | Aug-21 | Oct-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------------|--|--|-------------|-----------------|------------|----------|
| 3 | Community | QLD | Carpentaria Shire Council | Karumba Town Park | Create a new park in Karumba on unused Council land. Council will convert an existing road reserve into new park land. Works are to involve irrigation, footpaths, landscaping and seating/benches – subject to design and funds | Complete | \$350,000 | May-22 | Mar-23 |
| 3 | Community | QLD | Carpentaria Shire Council | Karumba Point Foreshore – stage 1 | Detailed design and construction of Stage 1 of the Karumba Point rock revetment (shoreline and community assets protection). Stage 1 is proposed to be a rock revetment that runs from near the Savannah Shores down | Complete | \$1,000,000 | May-22 | Jun-23 |
| 3 | Community | QLD | Carpentaria Shire Council | Karumba Point to Town Walking Track | Installation of walking track signage and upgrades to increase resilience via construction of culverts and/or foot bridges. | Complete | \$73,848 | May-22 | Dec-22 |
| 1 | Community | QLD | Cassowary Coast Regional Council | Footpath replacement - various locations | Existing paths are in poor condition and have numerous trip hazards | Complete | \$739,286 | Apr-21 | Sep-21 |
| 2 | Road | QLD | Cassowary Coast Regional Council | Warrami Road Upgrade | Renew existing drainage with RCBC. Upgrade pavement to FNQROC standard and seal 7m wide | Complete | \$610,805 | Aug-21 | Dec-21 |
| 2 | Road | QLD | Cassowary Coast Regional Council | Wilson Road Widening | Widen existing road to provide fit for purpose 2 way sealed road | Complete | \$185,989 | Oct-21 | Nov-21 |
| 2 | Road | QLD | Cassowary Coast Regional Council | Tully Head Road Widening | Tie in with existing pavement and seal with minor cut back, widen road to fit for purpose width, 2 coat seal | Complete | \$115,291 | Mar-22 | May-22 |
| 2 | Road | QLD | Cassowary Coast Regional Council | Warrakin Road Culvert 16 | Replace existing 1050 RCP's with 1050 RRJs and lengthen to 17.08m | Complete | \$68,334 | Aug-21 | Nov-21 |
| 2 | Road | QLD | Cassowary Coast Regional Council | Warrakin Road Pipe 22 | Replace 5 x 1200 RCP with 3 x 1800 x 1200 RCBC to FNQROC Standard | Complete | \$180,670 | Sep-21 | Nov-21 |
| 2 | Road | QLD | Cassowary Coast Regional Council | Warrabullen Road Culvert 2 | Replace existing 4 x 600 RCP with 2 x 1500 x 600 RCBC and lengthen to 12m | Complete | \$114,958 | Dec-22 | Dec-22 |
| 3 | Road | QLD | Cassowary Coast Regional Council | Warrina Lakes Pump Track | Construction of an asphalt pump track at Warrina Lakes, Innisfail. Project is consistent with the Warrina Lakes Master Plan and will provide a high-quality asphalt pump track that will appeal to locals and visitors. | Complete | \$400,000 | Feb-23 | Aug-23 |
| 3 | Combination | QLD | Cassowary Coast Regional Council | Bingil Bay Pathway | Construction of a walking path to connect the Bingil Bay township to the foreshore. Pathway will provide improved pedestrian safety along Bingil Bay Road. | Complete | \$325,000 | Dec-22 | Apr-23 |
| 3 | Community | QLD | Cassowary Coast Regional Council | Flying Fish Point Viewing Platform | Construction of a new 6m x 3m low level viewing platform to activate parklands for weddings and other community events. | Complete | \$33,951 | Jul-22 | Sep-22 |
| 3 | Combination | QLD | Cassowary Coast Regional Council | Dalrymple Esplanade Pathway | Construction of a walking path along Dalrymple Esplanade, Innisfail Estate. Path will provide improved connectivity and amenity for recreational users of Dalrymple Esplanade. | Complete | \$288,572 | May-23 | Jun-23 |
| 3 | Community | QLD | Cassowary Coast Regional Council | Ranch Road Bus Stop | Construction of a bus stop/turn around facility that will improve safety for school children. | In Planning | \$30,000 | Sep-23 | Oct-23 |
| 3 | Road | QLD | Cassowary Coast Regional Council | Murray Street Upgrade | Upgrade of Murray St, Tully, between Curtis and Richardson St. Project includes upgrades to stormwater, installation of kerb and channel, concrete footpaths, pavement replacement and asphalt surfacing. | Complete | \$400,000 | Jul-22 | Dec-22 |
| 1 | Road | QLD | Central Highlands Regional Council | Construct an accessible and safe intersection turnout at the Gemfields Dump Point on the Rubyvale Sapphire Road | Existing access is too steep for most caravans and RV's to access safely | Complete | \$490,052 | Mar-21 | Jun-21 |
| 1 | Road | QLD | Central Highlands Regional Council | Installation of signage boards at intersections with relevant road and property information | Difficulty for emergency services and transport operators to locate remote properties in a timely manner | Complete | \$25,980 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Central Highlands Regional Council | Improve the safety of the Nogoia River and Botanic Gardens walking tracks through the installation of CCTV and other devices in conjunction with improved signage. | Two primary problems being addressed: 1. There has been significant vandalism of the site since construction was completed. The installation of cameras is set to deter this. | Complete | \$142,090 | May-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | QLD | Central Highlands Regional Council | Central Highlands Regional Council - Culvert repairs at various locations | Damage to these structures from rain events and limited maintenance has led to reduced flow capacity and reduced road width which has become a significant safety issue. | Complete | \$1,507,016 | Jan-21 | Jun-21 |
| 2 | Road | QLD | Central Highlands Regional Council | Culvert Replacement and Repair – Arcadia Valley Road | Bridge Works - Significant scour and damage to a number of concrete culverts and table drains along the Arcadia Valley Road. Project to repair or replace where required | Complete | \$270,687 | Aug-21 | Jun-22 |
| 2 | Road | QLD | Central Highlands Regional Council | Culvert Replacement and Repair – Buckland Road | Bridge Works - Scour and damage to approximately 6 floodways on Buckland Road as well as one creek crossing. Project to repair existing damage and improve resilience | Complete | \$279,313 | Aug-21 | Jun-22 |
| 2 | Road | QLD | Central Highlands Regional Council | Culvert Replacement and Repair – Mungabunda Road | Bridge Works - Scour and damage to a further approximately 5 floodways and culverts on Mungabunda and Fairfield Road | Complete | \$557,884 | Aug-21 | Jun-22 |
| 2 | Community | QLD | Central Highlands Regional Council | Blackwater Memorial Garden Landscaping Upgrade | Landscaping improvements to existing gardens | Complete | \$217,363 | Aug-21 | Jun-22 |
| 2 | Community | QLD | Central Highlands Regional Council | Bauhinia Sports Ground – Hard Cover Shade Shelter | Sporting and Recreation Facilities – installation of a new hard cover shade shelter at the existing sports ground | Complete | \$75,919 | Sep-21 | Jun-22 |
| 2 | Community | QLD | Central Highlands Regional Council | Capella Skate Park – Shade Shelter | Playgrounds and Skate Parks – Installation of a shade shelter at the Capella Skate Park | Complete | \$216,718 | Sep-21 | Jun-22 |
| 2 | Community | QLD | Central Highlands Regional Council | Capella Cultural Centre – Painting and Refurbishment | Painting – Painting and associated general refurbishment of the existing Capella Cultural Centre | Complete | \$168,158 | Nov-21 | Jun-22 |
| 2 | Community | QLD | Central Highlands Regional Council | Various – External Painting of Community Buildings | Painting – External painting of community buildings as indicated by high risk sores from recent Asset Condition inspections – region wide | Complete | \$290,562 | Nov-21 | Jun-22 |
| 2 | Community | QLD | Central Highlands Regional Council | Bogantungan Hall – External Painting and Repair | Painting – External painting and associated general repair of the Bogantungan Hall | Complete | \$121,280 | Nov-21 | Jun-22 |
| 3 | Community | QLD | Central Highlands Regional Council | Access Sapphire Hall Amenities | Bicycle and Walking Paths Pathway replacement and all abilities ramp extension. | Complete | \$35,000 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Agent Access To Public Walkways | Bicycle and Walking Paths Seven new sets of stairs at agent catwalk to public walkway. These new stairs are to be | Complete | \$44,000 | Nov-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Andrews Road - Footpath Ac | Bicycle and Walking Paths Andrews Road (Gregory Highway to existing footpath) 135m. Construction of footpath for | Complete | \$65,000 | Sep-22 | Nov-22 |
| 3 | Road | QLD | Central Highlands Regional Council | Arcadia Valley Floodway | Reconstruction Replace floodway. | Complete | \$100,000 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Comet Hall Electrical | Painting/Improvements to Community Facilities Renewal of Electrical Services to Comet Hall to ensure they are up to current standards as | Complete | \$24,000 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Duaranga Standpipe | Painting/Improvements to Community Facilities The supply and installation of a new standpipe with automated prepaid system for Duaringa | Complete | \$166,369 | Feb-23 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Electrical Audit | Painting/Improvements to Community Facilities CHRC Electrical Audit (Gaye Westerberg). This electrical audit will be conducted throughout | Complete | \$475,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | EMD Library Park Electrical | Painting/Improvements to Community Facilities The library park precinct has been inspected by PCEW and identified major works are | Complete | \$100,100 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Emd Town Hall /Elec Compliance | Painting/Improvements to Community Facilities Emerald Town Hall Electrical Compliance Facilities | Complete | \$154,000 | Sep-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | QLD | Central Highlands Regional Council | Ghungalu Nunee (Gardens) Stage 1 | Landscaping Improvements New indigenous garden to address water flow issues in the Old Blackwater Pool precinct and | Complete | \$783,000 | Jan-23 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Managed CCTV Services | Closed Circuit TV (CCTV) This project defines a series of works recommended to manage councils CCTV services, and | Complete | \$603,720 | Oct-22 | May-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Off leash agility equipment | Painting/Improvements to Community Facilities Dog agility equipment for installation at CHRC off leash dog parks for public access. This | Complete | \$28,574 | Aug-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Rolleston Hall Electrical | Painting/Improvements to Community Facilities Renewal of Electrical Services to Rolleston Hall to ensure they are up to current standards as | Complete | \$49,500 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Rolleston off leash dog park | Painting/Improvements to Community Facilities Installation of new dog park in Rolleston. Park to be separated for small and large dogs. | Complete | \$145,200 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Roof Over Draining Pen at Dip | Painting/Improvements to Community Facilities Construct roof over draining pen. This facility is the centre of cattle sales for the region | Complete | \$33,000 | Nov-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Roy Day Multi-purpose Stage 2 | Painting/Improvements to Community Facilities Upgrade and internal fit out of multi-purpose building to be used by community as an | Complete | \$385,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Rubyvale Hall access amenities | Toilet Blocks Provide compliant access to amenities at the Rubyvale Hall. The installation will include an | Complete | \$49,500 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Springsure Beautification | Landscaping Improvements Beautification of Eclipse Street in Springsure. This will include fixing the kerb and channel | Complete | \$605,000 | Oct-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Springsure off leash dog park | Painting/Improvements to Community Facilities Installation of new dog park in Springsure. Park to be separated for small and large dogs. | Complete | \$145,200 | Nov-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Tip Shop external roof | Painting/Improvements to Community Facilities Construct a roof over the outside storage area of the tip shop. The tip shop is a facility that | Complete | \$19,404 | Nov-22 | Jan-23 |
| 3 | Road | QLD | Central Highlands Regional Council | Wealwandangie Floodways | Reconstruction Reconstruction of floodways along Wealwandangie Road. Final locations to be determined | Complete | \$200,000 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Central Highlands Regional Council | Willows Hall Refub St2 | Painting/Improvements to Community Facilities This project is to repurpose and build on the existing recreational building site to replace the | Complete | \$100,000 | Aug-22 | Jun-23 |
| 1 | Community | QLD | Charters Towers Regional Council | Defiance Mill Park Charters Towers - Modular Pump Bicycle Track | Current dirt pump track is in a defective state rendering the space unusable. | Complete | \$886,382 | Oct-21 | Feb-22 |
| 1 | Community | QLD | Charters Towers Regional Council | Mosman Street Road Reserve Charters Towers - footpaths and boardwalks construction | No connectivity to Stubley Street Park from Mosman Street Walking Track; No connectivity to proposed open mine shaft viewing platform from Mosman Street Carpark. | Complete | \$819,976 | Apr-22 | Jun-22 |
| 2 | Community | QLD | Charters Towers Regional Council | Charters Towers Water Park (Water Street, Charters Towers, 4820. Latitude -20.0682, Lon-Longitude 146.26723) | Construction of aquatic park and associated facilities. Project aligns to the following work categories: 1. Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$1,446,153 | May-21 | Feb-23 |
| 3 | Community | QLD | Charters Towers Regional Council | Miners Memorial Lot 9 on AP5088 | The project will include five poppet head structure walk throughs with memorial signage, interpretative panels and a boardwalk connection from the Memorial to an existing carpark on Mosman Street. The area forms part of the larger Towers Hill and Walking Track Precinct. | Underway | \$3,412,716 | Oct-22 | Jun-24 |
| 1 | Road | QLD | Cherbourg Aboriginal Shire Council | Cherbourg, multiple locations 4 road areas - resheeting, rehabilitation, vegetation clearing | Road surface deteriorating in multiple places and grass growing in road shoulders. Multiple potholes and crack sealing | Complete | \$39,849 | Oct-20 | Nov-20 |
| 2 | Community | QLD | Cherbourg Aboriginal Shire Council | Barambah Ave & and Fisher St / Marshall St junction Roundabout area Cherbourg | Close 2x large open drains by fitting large box culverts or similar pipes and cover. Leads to improved drainage and improved community safety. | Complete | \$47,418 | Apr-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | QLD | Cherbourg Aboriginal Shire Council | Marshall St junction Skate Park Landscaping | Council requests to use the unspent \$14,136 for the additional landscaping component of the larger Skate Park rebuild project. The overall project commenced in March and the landscaping is due to commence in June 2022. | Complete | \$14,136 | Jun-22 | Jun-22 |
| 3 | Road | QLD | Cherbourg Aboriginal Shire Council | Broadway St, Cherbourg | Road repairs - collapsed road area at Jerome St Junction on Broadway St. removed, then stabilisation and resurfacing of bitumen road surface. | Complete | \$9,698 | Nov-22 | Dec-22 |
| 3 | Road | QLD | Cherbourg Aboriginal Shire Council | Fisher St, Cherbourg | Road repairs – collapsed area on Fisher St side of Fisher/Marshall Roundabout removed, stabilised, resurfacing of bitumen road surface. | Complete | \$5,000 | Nov-22 | Dec-22 |
| 3 | Community | QLD | Cherbourg Aboriginal Shire Council | Skatepark, Cherbourg | Landscaping and drainage improvement | Complete | \$10,000 | Sep-22 | Oct-22 |
| 3 | Community | QLD | Cherbourg Aboriginal Shire Council | Broadway St, Cherbourg | Extend pathway from Beattie St to Marshall St. Length: 115m | Complete | \$20,000 | Oct-22 | Nov-22 |
| 3 | Road | QLD | Cherbourg Aboriginal Shire Council | 2 Collins Rd, Cherbourg | Egress roadway levelled and stabilised, new bitumen laid, appropriate drain installed. | Complete | \$35,000 | Nov-22 | Dec-22 |
| 1 | Road | QLD | City of Gold Coast | Stormwater drainage improvements, Boundary Street Catchment Stage 3, Currumbin Waters | Increased conveyance capacity and the replacement of a dilapidated drainage system thus improving flood conditions. | Complete | \$2,000,000 | Sep-20 | Jul-21 |
| 1 | Road | QLD | City of Gold Coast | Road preservation works on twelve council roads | Treating lower order roads with thin bituminous sprayed products to protect the road surface and reduce the occurrence of cracking due to oxidation. | Complete | \$209,014 | Apr-21 | Jun-21 |
| 1 | Community | QLD | City of Gold Coast | Upgrade of Hinkler Drive between exit 75 to Alkira Park, widen road to include bicycle lanes/shared paths | Missing section of pathway along the western side of the motorway. Improve road safety standards. | Complete | \$500,000 | Mar-21 | Aug-21 |
| 1 | Community | QLD | City of Gold Coast | Install CCTV at five sites across the City's road network | Road safety, incident response and traffic management of the road network | Complete | \$300,000 | Mar-21 | Jun-21 |
| 1 | Community | QLD | City of Gold Coast | Pizzey Park, Miami, Construction of Olympic standard skate park course as an extension/upgrade to existing skate park. | Issues with removal of landfill to create a suitable foundation. Increased seating capacity for events. | Complete | \$900,000 | Mar-21 | Dec-21 |
| 1 | Community | QLD | City of Gold Coast | Tchoobey Reserve, Burleigh Heads, recreational link between two conservation reserves including a 16m span bridge and a 200m walking track. | Trail currently terminates at the reserve car park. Will create a link. | Complete | \$300,000 | Oct-21 | Feb-22 |
| 1 | Community | QLD | City of Gold Coast | The Spit, construction of a permanent storage and amenities facility. | Amenities for the increasing beach crowds. | Complete | \$351,162 | Apr-21 | Jun-21 |
| 1 | Community | QLD | City of Gold Coast | Federation Walk Coastal Reserve | Ecological Restoration works within Federal Walk Coastal Reserve. Dedicated irrigation system. | Complete | \$910,000 | Oct-21 | Apr-22 |
| 1 | Community | QLD | City of Gold Coast | Citywide locations in public parks where natural shade is desirable/required | Shade tree planting in 54 nominated council parks to create/develop/extend shaded areas | Complete | \$448,838 | Jul-20 | Apr-21 |
| 2 | Road | QLD | City of Gold Coast | Townson Avenue, Palm Beach from Kalang Street to Seventh Avenue: Reconstruction | This project is to reconstruct the road pavement on Townson Avenue, Palm Beach from Kalang Street to Seventh Avenue. The road asset condition has deteriorated past its design life and requires reconstruction works to upgrade the pavement and return the asset to | Complete | \$1,550,431 | Aug-21 | Dec-21 |
| 2 | Road | QLD | City of Gold Coast | Lorenzo Drive, Coomera from Beattie Road to Yaun Street: Reconstruction | This project is to reconstruct the road pavement on Lorenzo Drive, Coomera between Beattie Road and Yaun Street. The road asset condition has deteriorated past its design life and requires reconstruction to upgrade the pavement and return the asset to current target | Complete | \$785,692 | Jul-21 | Aug-21 |
| 2 | Road | QLD | City of Gold Coast | Ashmore Road, Ashmore, eastbound between Ross Street and Benowa Road: Reconstruction | This project is to reconstruct the road pavement on Ashmore Road, Benowa eastbound between #355 and Benowa Road. This section of Ashmore Road is nearing the end of its useful pavement life and requires reconstruction works to return the asset to current target | Complete | \$2,858,336 | May-21 | Aug-21 |
| 2 | Road | QLD | City of Gold Coast | T E Peters Drive, Broadbeach Waters, westbound between Havana Key and Rio Vista Boulevard: Reconstruction | This project is to reconstruct the road pavement and adjacent assets on T E Peters Drive, Broadbeach Waters westbound between Havana Key and Rio Vista Boulevard. The road condition has deteriorated past its design life and requires reconstruction works to restore | Complete | \$2,822,369 | Aug-21 | May-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | QLD | City of Gold Coast | Reynolds Avenue, Labrador, between Whiting Street and Muir Street: Reconstruction | This project is to reconstruct the road pavement located at Reynolds Avenue, Labrador between Whiting Street and Muir Street. The road condition has deteriorated past its design life and requires reconstruction works to restore the pavement to current target levels of | Complete | \$1,472,678 | Jul-21 | Dec-21 |
| 2 | Road | QLD | City of Gold Coast | Monaco Street, Broadbeach Waters between the two canal bridges to the east and west of Savoy Drive: Reconstruction | This project is to reconstruct the road pavement and adjacent assets located on Monaco Street, Broadbeach Waters between the two canal bridges to the east and west of Savoy Drive. The road asset condition has deteriorated past its design life and requires | Complete | \$4,365,369 | Oct-21 | Jun-22 |
| 2 | Road | QLD | City of Gold Coast | Napper Road, Eastbound between Golf Course access road and Allied Drive and Allied Drive, intersection with Napper to Muirefield Place: Reconstruction | This project is to reconstruct the road pavement on Napper Road, Arundel eastbound from Allied Drive to Parkwood International entrance, and Allied Drive, inclusive of the intersection with Napper Road to Muirefield Place. Assessment of the road condition has | Complete | \$1,220,149 | Jul-21 | Oct-21 |
| 2 | Community | QLD | City of Gold Coast | Cyclist and pedestrian improvements Coomera Rivers State School | Works entail construction of various links around Coomera Rivers State School to improve active transport accessibility. | Complete | \$424,277 | Oct-21 | Dec-21 |
| 2 | Community | QLD | City of Gold Coast | Firth Park, Somerset Drive, Mudgeeraba: Improved Accessibility of Community Facilities and Areas | Improvements to community facility to include: upgrade to lift to improve accessibility to Level 1; upgrade to Accessible toilet; improvements to access and egress to stairwell to improve accessibility; accessibility improvements to community meeting rooms and office | Complete | \$983,807 | Dec-21 | Jun-22 |
| 2 | Community | QLD | City of Gold Coast | Pizzey Park Lighting Upgrade: Playgrounds and Skate parks (including all ability playgrounds) | Proposal to bring forward LED lighting upgrade from 2022 to 2021 at Pizzey Park Junior Rugby League club in Miami. Works were scoped as part of a previous planning project. | Complete | \$763,834 | Oct-21 | Feb-22 |
| 2 | Community | QLD | City of Gold Coast | Tree Planting - City Wide: Landscaping Improvements | This proposal is to bring forward considerable City-wide tree planting. Refer to supporting attachments for full list of sites across the city. | Complete | \$1,010,917 | Jul-21 | Dec-21 |
| 2 | Community | QLD | City of Gold Coast | Playground renewal across City: Playgrounds and Skate parks (including all ability playgrounds) | This proposal is to bring forward necessary renewal of playground equipment from within the capital works program to 2021. Refer to supporting attachments for full list of playgrounds across the city. | Complete | \$1,039,000 | Apr-21 | Feb-22 |
| 2 | Community | QLD | City of Gold Coast | Entertainment precincts of Surfers Paradise, Broadbeach, Southport and Coolangatta: Closed Circuit TV (CCTV) | Funding to be used to: <ul style="list-style-type: none"> • Improve public safety through enhancements to the Safety Camera Network; • Supply and install new 'smart' CCTV cameras; | Complete | \$179,223 | Jul-21 | Jan-22 |
| 2 | Road | QLD | City of Gold Coast | New Proposed Project Ron Penhalogin Way, Robina (Cheltenham Dr to Manly Dr) | The Road Rehabilitation and Reseal Program is the primary renewal program to address surface renewal demand. This program identifies roads in accordance with the Traffic Assets Management Plan and the Sustainable Road Pavement Management Plan. | Complete | \$331,247 | Oct-21 | Oct-21 |
| 2 | Road | QLD | City of Gold Coast | Path Improvements Galleon Way Currumbin Waters | Construction of a missing section of path on the eastern side of Galleon way from the existing path at Merv Craig Recreational Park to the existing path adjacent to Beaumont Court. Length 690m, width 2.5m. There is no existing facility. Council is proposing to swap | Complete | \$428,844 | Jul-21 | Dec-21 |
| 3 | Community | QLD | City of Gold Coast | Tallebudgera Creek Park Accessibility Upgrade | Improved Accessibility of Community Facilities and Areas Picnic Shelters or Barbeque Facilities at Community Parks Funding is required to bring forward works to improve this popular foreshore park on the | Underway | \$950,000 | Jul-23 | Jun-24 |
| 3 | Community | QLD | City of Gold Coast | Pedestrian Access from Pimpama Sports Hub Overflow Carpark | Improved Accessibility of Community Facilities and Areas Funding is required to bring forward the establishment of an accessibility pedestrian footpath from a completed overflow car park (approximately 300 car spaces, with 140 | Complete | \$930,000 | Jan-23 | Jun-23 |
| 3 | Community | QLD | City of Gold Coast | Parkwood & Arundel Community Centre Improvements | Painting/Improvements to community facilities The Parkwood and Arundel Community Centre was established in 2001 and is operated by a community organisation to provide a diverse range of activities and programs to the local | Complete | \$280,000 | Jan-23 | Apr-23 |
| 3 | Community | QLD | City of Gold Coast | Safety Camera Network Urban Villages CCTV Project | Closed Circuit TV (CCTV) This project involves installation of 10 (ten) new CCTV cameras and supporting infrastructure to meet community needs in expanding urban villages, including Palm Beach | Underway | \$320,000 | May-23 | Jun-24 |
| 3 | Community | QLD | City of Gold Coast | Runaway Bay Precinct East Soccer New Lighting Project | Sporting and recreation facilities (Sports Lighting) Funding is required to bring forward this new lighting project due to an increase in community demand & growing membership rates due to population growth. This lighting | Complete | \$500,000 | Mar-23 | Jul-23 |
| 3 | Road | QLD | City of Gold Coast | 42 Marine Parade, Southport Footpath Renewal | Renewal of Footpath (including equitable access for all users) Renewal of the footpath directly outside the eastern frontage of Australia Fair shopping centre to address the asset's end of life renewal and accessibility standards. | Underway | \$1,200,000 | Apr-23 | Nov-23 |
| 3 | Road | QLD | City of Gold Coast | Road Rehabilitation & Reseal Kendor Street, Arundel | Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces | Complete | \$299,834 | Dec-22 | Mar-23 |
| 3 | Road | QLD | City of Gold Coast | Road Rehabilitation & Reseal Creek Street, Pimpama | Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces | Complete | \$525,872 | Nov-22 | Jan-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Road | QLD | City of Gold Coast | Road Rehabilitation & Reseal Tomewin Street, Currumbin | Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces | Complete | \$96,994 | Nov-22 | Nov-22 |
| 3 | Road | QLD | City of Gold Coast | Road Rehabilitation & Reseal Ormeau Ridge Road, Ormeau Hills | Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces | Complete | \$157,529 | Jul-22 | Dec-22 |
| 3 | Road | QLD | City of Gold Coast | Road Rehabilitation & Reseal Heeb Street, Benowa | Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces | Complete | \$592,981 | Mar-23 | Apr-23 |
| 3 | Road | QLD | City of Gold Coast | Road Rehabilitation & Reseal Sunshine Boulevard, Broadbeach Waters | Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces | Complete | \$305,000 | Mar-23 | Apr-23 |
| 3 | Road | QLD | City of Gold Coast | Road Rehabilitation & Reseal Robina Parkway, Robina | Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces | Complete | \$335,000 | Jul-22 | Dec-22 |
| 3 | Road | QLD | City of Gold Coast | Road Rehabilitation & Reseal Millaroo Drive, Helensvale | Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces | Complete | \$431,169 | Nov-22 | Nov-22 |
| 3 | Road | QLD | City of Gold Coast | Road Rehabilitation & Reseal Old Burleigh Road, Surfers Paradise | Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces | Complete | \$300,000 | Feb-23 | Mar-23 |
| 3 | Road | QLD | City of Gold Coast | Alexander Drive, Highland Park Footpath | Replacement of Footpath (including equitable access for all users) This project is to replace an existing non-compliant existing footpath. The current footpath is 1.5 metres wide and has a steep crossfall that makes use by people with mobility | Complete | \$1,600,000 | Dec-22 | Aug-23 |
| 3 | Combination | QLD | City of Gold Coast | Tallebudgera Creek Boardwalk Renewal and Upgrade | Renewal and upgrade of boardwalk The project will renew and upgrade the boardwalk on the southern bank of Tallebudgera Creek which forms a connection between the Oceanway and the shared path that runs | In Planning | \$2,473,650 | Feb-24 | Jun-24 |
| 3 | Community | QLD | City of Gold Coast | Burleigh Waters Community Centre Improvements | Improvements to Community Facilities The Burleigh Water Community Centre is City-operated to provide a range of hireable spaces for local community benefit. The facilities and finishes are reaching end of life | Complete | \$540,000 | Jan-23 | May-23 |
| 1 | Community | QLD | Cloncurry Shire Council | Mary Kathleen park Design and construct an irrigation system for the entire area of Mary Kathleen Park, where possible incorporating | Irrigating grounds at Mary Kathleen park is problematic and is currently ineffective and inefficient having been developed piece-meal | Complete | \$192,019 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Cloncurry Shire Council | Cloncurry Recreation Grounds Irrigation at the recreation grounds to be switched from town water to bore water supply. Works will consist of an | Inefficient irrigation system and water supply issues. | Complete | \$500,000 | Apr-21 | Jun-21 |
| 2 | Community | QLD | Cloncurry Shire Council | Lawn Cemetery Upgrade Project | Landscaping Improvements – upgrade irrigation and beautification of existing site. Off-road Car parking – upgrade of existing car parking; Fencing Upgrades - Replace Entrance Gates and install new internal fencing; Upgrade current public facilities - installation of | Complete | \$541,442 | Apr-21 | Jun-22 |
| 3 | Community | QLD | Cloncurry Shire Council | Chinaman Creek Dam Path | Bicycle and Walking Paths Construction of a new off-road shared path from the town to the Chinaman Creek Dam | Complete | \$1,184,038 | Feb-23 | Jul-23 |
| 3 | Community | QLD | Cloncurry Shire Council | Cloncurry Shire Sporting Facilities Grandstands | Sporting and recreation facilities Provision of increased and enhanced spectator & participant amenities at major sporting | Complete | \$200,000 | Mar-23 | Jul-23 |
| 4 | Community | QLD | Cloncurry Shire Council | Cloncurry Sheaffe Street Roundabout | Beautification of a focal roundabout on Sheaffe Street with inclusion of circular artworks (heritage themed) in the centre of the roundabout, highlighting the broad historical foundations of the town. Scope to include traffic assessment to ensure no impediments to | In Planning | \$40,000 | Sep-23 | Dec-23 |
| 4 | Community | QLD | Cloncurry Shire Council | Cloncurry Lawn Cemetery – Footstone Plinth | Installation of 11 x concrete beams at the Lawn Cemetery. Each beam being 82m x 0.5m. | In Planning | \$185,000 | Sep-23 | Dec-23 |
| 4 | Community | QLD | Cloncurry Shire Council | Cloncurry – Footpath – Sheaffe Street and Scarr Street (Central Hotel Corner) | Replacement of the current footpath with new concrete footpath – 82m x 3.5m. | In Planning | \$150,000 | Sep-23 | Nov-23 |
| 4 | Community | QLD | Cloncurry Shire Council | Dajarra Airport – Shade Structure | Supply and installation of a shade structure (10m x 6m) and 4 x bench seating at the Dajarra Airstrip | In Planning | \$75,000 | Sep-23 | Oct-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|-------------|-----------------|------------|----------|
| 4 | Road | QLD | Cloncurry Shire Council | Alice Street Reseal | Reseal of Alice Street between chainage 689m to chainage 1190m | In Planning | \$147,019 | Sep-23 | Sep-23 |
| 4 | Community | QLD | Cloncurry Shire Council | Dajarra Sports Grounds – Spectator Seating & Shade Structure | Installation of 4 shaded grandstands (each grandstand being 6m long x 2m deep x 5 tiers) set on concrete slabs. Installation of 1 Shade Structure (6m x 10m) set on concrete slab. | Underway | \$95,000 | Aug-23 | Sep-23 |
| 4 | Road | QLD | Cloncurry Shire Council | Cloncurry – Kajabbi Road – Upgrade to Seal (Ch 8860m to Ch15538m) | Upgrade of gravel road to bitumen seal (formation works, stabilisation and bitumen seal). | In Planning | \$399,172 | Sep-23 | Jan-24 |
| 1 | Community | QLD | Cook Shire Council | Coen Township: Installation of solar powered street lights in Coen. | Pedestrian safety will be improved with the introduction of additional street lighting along known pedestrian routes to the business area of Coen. This provides improved accessibility to community areas for residents and visitors. | Complete | \$100,000 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Cooktown Public Toilet Upgrades | These popular public toilets require painting internally and upgraded fixtures to provide a clean, safe and visually appealing public amenity. The upgrades will improve public access to this essential community facility. | Complete | \$27,500 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Coen Public Toilet Upgrades | This project will provide improved accessibility of community facilities and areas. As these public toilets are accessed by locals and visitors, they require upgrades to ensure a clean, safe and visually appealing amenity. | Complete | \$27,500 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Terminus Street: connect the toilets to the new sewerage system | This project will provide improved accessibility of community facilities and areas. Works include connecting toilet block to the sewerage treatment system, removal of the old septic tank, and upgrading toilet facilities including fixtures and painting. | Complete | \$28,000 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Heritage House: lined internally and irrigation installed outside | The project will enclose the ceiling of the building to reduce incidences of dust and vermin destroying the displays below. Currently the peaked ceiling comprises of exposed beams which are very hard to clean and provide a home for vermin. | Complete | \$27,500 | Nov-20 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Charlotte Street: Repair historical railway building that currently houses the Cooktown Creative Arts Association | The building needs major repairs as the bearers and stumps are deteriorated. This will ensure the ongoing accessibility of this community facility. The Creative Arts Association is an important facility for local artists and visitors wanting to buy art. | Complete | \$66,000 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Charlotte Street: upgrades to this building that is historical listed and houses the Cooktown Historical Society | The switchboard needs to be upgraded as it is insufficient for its current use and non-compliant. Further to this the current water supply is insufficient to supply the required service and needs upgrading. The building will also be painted. | Complete | \$70,000 | Dec-20 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Terminus Street: improvements to the only public gathering facility | The project supports improved access for all to the Laura Town Hall, the only public gathering place in Laura. New library facilities have recently been installed in the hall, it is therefore essential to ensure a clean, safe and accessible building. | Complete | \$22,000 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Senior Living Unit: Repairs to a community building that offers accommodation to senior citizens | This will improve the amenity for nearby residents by providing a refit of one unit including, replacement of kitchen, flooring, bathroom as well as repainting. The unit is currently not being let due to the need for extensive repairs. | Complete | \$22,000 | Nov-20 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Grassy Hill Lighthouse: repairs including rust treatment, painting and damage to walls and roof | The project will extend the life of this important tourism icon in Cooktown. Grassy Hill is a free, must-do tourist attraction and the lighthouse also functions as a safety beacon. | Complete | \$60,000 | Jan-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Lakeland Toilet Block: upgrades to ensure its ongoing service, safety and cleanliness to travellers | The project will provide improved accessibility of community facilities including replacement of tiles, hot water system and internal painting. | Complete | \$27,500 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | John Street Oval: repair damage to the on-field lighting | Cockatoos have chewed wiring causing damage to lights, making them inoperable. Wiring repairs and installation of stainless steel cages to protect new wiring will see improved recreational opportunities through evening sports. | Complete | \$16,500 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Barrier Reef Childcare: upgrades to the playground - including shade, drainage works and painting of the building. | The project will improve access to community facilities. Barrier Reef Childcare is the only facility of its type in Cooktown. These essential works will ensure the ongoing safety of children, their families and staff. | Complete | \$165,000 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Cooktown Dog park - Various improvements | The new off-leash area would benefit from having shade and seating for patrons comfort. Some agility equipment for the dogs will also make the space more appealing and user friendly. | Complete | \$75,000 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Cook Shire Council | Cooktown Water Treatment Plant, Rossville - Refurbishment of backwash dam | Potential overflow of backwash dam into river. These works are essential to ensure the ongoing health of the river and ecosystems of this popular fishing spot. | Complete | \$45,000 | Jan-21 | May-21 |
| 1 | Community | QLD | Cook Shire Council | Cooktown Shire Hall, Helen St - Refurbishments | Community consultation has revealed fond memories and broad support from residents for the restoration of the hall to provide a space for community programs and events including gymnastics, martial arts and community dances. | Complete | \$499,416 | Feb-21 | Sep-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | QLD | Cook Shire Council | Cooktown District Community Centre Air -conditioning | To replace end-of-life air-conditioning units in this community facility. | Complete | \$51,293 | May-21 | Aug-21 |
| 2 | Community | QLD | Cook Shire Council | Cooktown Airport Terminal Refurbishment | Flooring upgrade, building and bathroom repairs and increase of outdoor seating to public airport terminal. | Complete | \$50,000 | Jul-21 | Jun-22 |
| 2 | Community | QLD | Cook Shire Council | Senior Units Driveway Upgrades | To repair driveway access to Senior living units to improve emergency services access. | Complete | \$23,168 | May-21 | Jul-21 |
| 2 | Community | QLD | Cook Shire Council | Charlotte St Water mains upgrade | To renew essential water assets in Cooktown. | Complete | \$36,697 | Apr-21 | Jul-21 |
| 2 | Community | QLD | Cook Shire Council | Cooktown Creative Arts Association building upgrades-stage 2 | Building refurbishment to this community facility including safety related and structural works. | Complete | \$90,000 | Aug-21 | Jun-22 |
| 2 | Community | QLD | Cook Shire Council | Establishment of a Public Sewerage Dump Point | Establishment of a Public Sewerage Dump Point on Hope St in Cooktown. | Complete | \$33,732 | Apr-21 | Jun-21 |
| 2 | Community | QLD | Cook Shire Council | Administration Building repairs | Painting and repairs to Council administration building which is the Shire's communications centre during disaster events. | Complete | \$160,000 | Apr-21 | Jun-22 |
| 2 | Community | QLD | Cook Shire Council | Cook Shire Land Release Project | This project supports the construction of a road where no road existed on that alignment before. The road will provide access to a new housing development designed to stimulate the economy and alleviate the current housing shortage. | Complete | \$292,190 | Aug-21 | Jun-22 |
| 2 | Community | QLD | Cook Shire Council | Cooktown Shire Hall Refurbishment – Stage four | This project is the continuation of improvement works from stage three as part of round one funding. Stage four includes electrical upgrades to support structural repairs and upgrades undertaken in previous stages. The electrical works include a full rewiring of the | Complete | \$190,000 | Sep-21 | Jun-22 |
| 3 | Community | QLD | Cook Shire Council | Aged Care Refurbishment, Cooktown – Painting/improvements to community facilities. | Building refurbishments to age care units to ensure health and safety compliance, upgrade of interiors, exteriors, and plumbing and security systems. | Underway | \$350,000 | May-22 | Jun-24 |
| 3 | Community | QLD | Cook Shire Council | High Water Reservoir, Cooktown – Painting/improvements to community facilities | Replacement of roof due to safety and structural issues. This is an essential community asset as the reservoir provides continuous water for Cooktown residents and business. . | Underway | \$520,000 | Oct-22 | Jun-24 |
| 3 | Community | QLD | Cook Shire Council | Cooktown Cemetery Graves/Signs – Painting/Improvements to community facilities. | Installation of interpretive signage at Cemetery and upgrade/maintenance of headstones as they have deteriorated. | Underway | \$100,000 | Jul-22 | Jun-24 |
| 3 | Community | QLD | Cook Shire Council | Coen Airport Solar Equipment Upgrades – Painting/improvements to community facilities. | Upgrade of solar equipment at the Coen Airport which includes the installation of batteries, inverter and drop bear system through Red Earth. The remote Coen airport is reliant on solar power and generators as it only power supply. | Underway | \$160,000 | Jun-22 | Jun-24 |
| 3 | Community | QLD | Cook Shire Council | Coen Depot Access Upgrade Project – Repairs/replacement of fencing. | Upgrade of the access to Coen Depot, to ensure safety compliance and security of this Council facility which will be open to the public. | Complete | \$251,000 | Oct-22 | Dec-22 |
| 3 | Community | QLD | Cook Shire Council | Cooktown Water Mains - other improvements to essential community infrastructure. | To renew essential water main assets in Cooktown to ensure residents can receive reliable, safe and healthy drinking water supply now and into the future. | Complete | \$460,000 | Oct-22 | Dec-22 |
| 3 | Community | QLD | Cook Shire Council | Coen Water Mains - other improvements to essential community infrastructure. | To renew essential water main assets in Coen to ensure residents receive reliable, safe and healthy drinking water supply now and into the future. | Underway | \$150,000 | Jun-22 | Jun-24 |
| 3 | Community | QLD | Cook Shire Council | Bloomfield Memorial Wall – Painting/improvements to community facilities | A memorial wall located next to the Bloomfield Library to commemorate deceased residents. Ashes will not be located onsite, however a plaque for each resident will be placed on the wall. The plaques will be provided by the Council to interested community | Underway | \$30,000 | Jul-22 | Jun-24 |
| 3 | Community | QLD | Cook Shire Council | Recycling, Resilience and Remote Skip Bins – Improved accessibility to community facilities and areas. | Replacement of roadside skips bins in remote Cook Shire where there is no access to public dumps or waste transfer stations. Replacement of recycling skips bins to promote recycling in remote communities and resilience skip bins to be used for cyclone clean-ups in remote | Complete | \$70,000 | Jul-22 | Mar-23 |
| 3 | Community | QLD | Cook Shire Council | Portland Roads Hall Repairs Work Category - painting/improvements to community | Upgrade of the Portland Roads Town Hall will include restumping of the building, removing and replacing guttering and down pipes, replace kitchenette, replace drainage around water tank and shower, remove and replace wall sheets from rust and oxidation, general repairs | Underway | \$100,000 | Oct-22 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | QLD | Cook Shire Council | Depot Underground Power Upgrade – Other improvements to essential community infrastructure. | Upgrade of electricity supply at the Depot. Moving from above ground power lines to an underground supply, this is to increase security in severe weather conditions (the area is prone cyclones). The upgrade will increase efficiency. | Underway | \$366,832 | Oct-22 | Jun-24 |
| 1 | Community | QLD | Croydon Shire Council | Installation of rubber softfall surfacing around the Croydon Pump Track | A pump track is a circuit of rollers, banked turns and features designed to be ridden by cyclists of all ages and skill levels. The Croydon pump track is made of asphalt with hard gravel batters. Installation of rubber softfall surfacing (OneSafe wet pour) around the track | Complete | \$209,921 | Nov-20 | Jun-21 |
| 1 | Community | QLD | Croydon Shire Council | Croydon Heritage Precinct - upgraded fencing | Croydon's renowned Heritage Precinct is a hot spot tourist attraction comprising of an original Court House, Town Hall, Police Residence and Police Station with Goal House. The buildings are maintained to preserve their historical accuracy and are complimented, at the | Complete | \$145,000 | Oct-20 | Jun-21 |
| 1 | Road | QLD | Croydon Shire Council | Intersection of the Croydon to Richmond Road and Gulf Developmental Road 92B road works | Significance and is 390kms in length, of this, 216 kilometres is located in Croydon Shire. The road is part of the inland road network linking cattle properties to major freight routes on the Landsborough and Flinders Highway and the Gulf Developmental Road, essentially | Complete | \$110,000 | Sep-20 | Dec-20 |
| 2 | Community | QLD | Croydon Shire Council | Water Treatment Plant | Install new water filtration system, commission, clean reservoir, connect all communications and electrical works | Complete | \$135,000 | Feb-21 | Mar-21 |
| 2 | Community | QLD | Croydon Shire Council | Multi-Purpose sports facility | Replace the existing damaged multi-purpose sports facility mat, upgrade fencing to prevent wallaby damage and vandalism issues | Complete | \$182,413 | Apr-21 | Sep-21 |
| 3 | Road | QLD | Croydon Shire Council | Bicycle and Walking Paths Construct Footpaths & Accessible Ramps on Brown and Samwell Street Heritage Precinct. | Install footpaths from C/Park Office to Café, replace footpath from Café to Pub, Install accessible ramp to heritage precinct | Complete | \$429,842 | Jul-22 | Jun-23 |
| 3 | Road | QLD | Croydon Shire Council | Drainage Upgrade Intersection at Brown St & Henry St | Install suitable drainage & culverts, lift road & footpath/bike path to reduce water ponding & silt debris | Complete | \$500,000 | Jul-22 | Jun-23 |
| 1 | Community | QLD | Diamantina Shire Council | ANZAC Park Birdsville - Revitalisation | Park is underutilised by tourists and residents due to its poor condition | Complete | \$453,393 | Nov-20 | Jun-21 |
| 2 | Community | QLD | Diamantina Shire Council | ANZAC PARK Adelaide Street Birdsville | Ground works, new irrigation systems, turf shade shelters and pathways | Complete | \$189,911 | Mar-21 | Jul-21 |
| 2 | Community | QLD | Diamantina Shire Council | ANZAC PARK Herbert Street Bedourie | Ground works, new irrigation systems, turf shade shelters and pathways | Complete | \$120,000 | Aug-21 | Nov-21 |
| 3 | Community | QLD | Diamantina Shire Council | Birdsville Oval – Other Utility Connections | Construction of water and sewerage connectivity from mains to the Birdsville sports oval allowing temporary amenities to be connected for events held on the oval | Complete | \$130,000 | Mar-22 | Apr-22 |
| 3 | Road | QLD | Diamantina Shire Council | Big Red Road (chainage 26.6km-33.5km)–Sealing | Pave & seal remaining section of Big Red Road to eliminate rough section of dry weather only road. | Complete | \$776,786 | Apr-22 | Jun-23 |
| 1 | Road | QLD | Doomadgee Aboriginal Shire Council | Installation of road signs - Doomadgee, Multiple locations | Damaged road signs are causing viability and safety issues. New signs required to improve safety | Complete | \$59,500 | Apr-21 | Jun-21 |
| 2 | Community | QLD | Doomadgee Aboriginal Shire Council | Doomadgee Workers Accommodation Upgrades | This project will upgrade worker accommodation to improve staff retention and liability in the community. Staff retention and continuity are critical to the success of all council and community initiatives. Works being undertake are: | Underway | \$79,780 | Aug-21 | Jun-24 |
| 3 | Combination | QLD | Doomadgee Aboriginal Shire Council | Doomadgee Town Centre and Cycle Way | This project aligns with works related to vehicle traffic and pedestrian lighting. Specifically, this project will install up to 15 solar lighting units along the shared cycle and | Complete | \$119,000 | Dec-22 | Jun-23 |
| 1 | Road | QLD | Douglas Shire Council | Unsealed sections of Forest Creek road, north of the Daintree River will be upgraded. Concrete floodway will be installed (240m x 6m). | The project will address the problem of unsealed sections washing away after the annual monsoon season or severe wet weather events, into nearby creeks, Daintree River and Great Barrier Reef and improve access for residents, primary producers/business owners | Complete | \$141,349 | Oct-20 | Jun-21 |
| 1 | Road | QLD | Douglas Shire Council | Install Speed cushions along Marlin Drive Wonga Beach. Three 9.0m wide sections of speed cushions. | The project will respond to a petition, signed by 20 petitioners and community consultation urging Council to install a "speed bump" on Marlin Drive; a long, wide and straight road with vehicles constantly exceeding the 50kph speed limit, endangering children and residents. | Complete | \$3,403 | Oct-20 | Apr-21 |
| 1 | Community | QLD | Douglas Shire Council | Erect one information shelter Install one electric boom gate | The project will address the problem of having information available to tourists at times when the Kiosk is closed. The boom gates will deter access to the van park after hours by those who have not paid for a site. | Complete | \$43,642 | Oct-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | QLD | Douglas Shire Council | Install Wi Fi at Wonga Beach Van Park | Wi-Fi is now a common service at these facilities. Not having the service at this site has generated customer complaints. Adding this service will attract more patrons to the site. | Complete | \$9,076 | Oct-20 | Apr-21 |
| 1 | Road | QLD | Douglas Shire Council | Tulip Oak Intersection and Daintree Ferry - Automated Warning Signs | Will compliment rain gauge providing much needed rainfall intelligence | Complete | \$10,000 | Dec-20 | Jun-21 |
| 1 | Community | QLD | Douglas Shire Council | Various Parks - Landscaping, park infrastructure, accessibility and amenity improvements | Ageing Infrastructure Accessibility Amenity (e.g. shade sails, landscaping etc.) | Complete | \$36,240 | Jan-22 | Mar-22 |
| 2 | Community | QLD | Douglas Shire Council | Disability Infrastructure Upgrades | Infrastructure upgrades to improve accessibility for residents and visitors to the Shire. | Complete | \$75,000 | Nov-21 | Jun-22 |
| 2 | Road | QLD | Douglas Shire Council | Timber Bridge and Boardwalk Renewal [Various locations in Shire: Bridge Works] | Improved safety, accessibility, and visual amenity with renewals of timber bridges and boardwalks in the Shire. | Complete | \$60,000 | Mar-21 | Oct-21 |
| 2 | Community | QLD | Douglas Shire Council | Footpath Renewal Program [Various locations in Shire: Bicycle and Walking Paths] | Improved safety, accessibility for pedestrians and cyclists living or visiting the Shire. | Complete | \$105,000 | Aug-21 | Dec-21 |
| 2 | Community | QLD | Douglas Shire Council | Parks Renewal Program | Landscaping improvements and beautification to improve accessibility and amenity for residents and visitors to Douglas Shire's parks. | Complete | \$267,981 | Jul-21 | Jun-22 |
| 3 | Road | QLD | Douglas Shire Council | (Chainage 40 to 440) Barrier Street, Port Douglas | Resealing: Second or subsequent sealing of roads Replace the existing seal with new 40mm AC10 to remove old failures and improve the | Complete | \$115,000 | Sep-22 | Jun-23 |
| 3 | Road | QLD | Douglas Shire Council | (Chainage 0 to 125) Macrossan Street, Port Douglas | Resealing: Second or subsequent sealing of roads Replace the existing seal with new 40mm AC10 to remove old failures and improve the | Complete | \$64,674 | Sep-22 | Jun-23 |
| 3 | Road | QLD | Douglas Shire Council | (Chainage 0 to 760) Marlin Drive, Wonga | Second or subsequent sealing of roads Replace the existing seal with new 40mm AC10 and resurface sections with Double/Double 14/7 bitumen seal. | Complete | \$95,000 | Sep-22 | Jun-23 |
| 3 | Road | QLD | Douglas Shire Council | (Chainage 750 to 5600) Miallo Bamboo Creek Road, Bamboo | Second or subsequent sealing of roads Resealing road with a 10mm bitumen seal. | Underway | \$164,000 | Sep-22 | Oct-23 |
| 3 | Road | QLD | Douglas Shire Council | (Chainage 120 to 400) Grant Street, Port Douglas | Second or subsequent sealing of roads Replace the existing seal with new 40mm AC10 to remove old failures and improve the rideability for vehicles and cyclists | Complete | \$110,000 | May-23 | Jun-23 |
| 1 | Road | QLD | Etheridge Shire Council | Gilberton Road - Chainage 35.06km | Currently, access for local farmers and tourists is usually cut during most rain events. | Complete | \$34,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | Gilberton Road - Chainage 86.70km | Currently, access for local farmers and tourists is usually cut during most rain events. | Complete | \$23,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | Gilberton Road - Chainage 99.08km | Currently, access for local farmers and tourists is usually cut during most rain events. The steepness of the gully also impedes access for larger articulated vehicles. | Complete | \$31,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | Gilberton Road - Chainage 99.57km | Currently, access for local farmers and tourists is usually cut during most rain events. The steepness of the gully also impedes access for larger articulated vehicles. | Complete | \$31,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | Gilberton Road - Chainage 101.01km | Currently, access for local farmers and tourists is usually cut during most rain events, due to approaches being washed away. | Complete | \$20,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | North Head Road - Chainage 1.93km | Currently, ride comfort for local farmers and tourists is severely compromised. | Complete | \$97,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | North Head Road - Chainage 7.13km | Currently, ride comfort for local farmers and tourists is severely compromised and approaches are regularly washed away and can cut access. | Complete | \$62,000 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Road | QLD | Etheridge Shire Council | Oak Park Road - Chainage 36.53km | Currently, access for local farmers and tourists is usually cut during most rain events, due to approaches being washed away. | Complete | \$100,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | Oak Park Road - Chainage 46.79km | Currently, access for local farmers and tourists is usually cut during most rain events, due to approaches being washed away. | Complete | \$65,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | Oak Park Road - Chainage 46.94km | Currently, access for local farmers and tourists is usually cut during most rain events, due to the gully and approaches being washed away. Access is also difficult for larger articulated vehicles due to the steepness of the gully. | Complete | \$112,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | Oak Park Road - Chainage 47.2km | Currently, access for local farmers and tourists is usually cut during most rain events, due to the gully and approaches being washed away. Access is also difficult for larger articulated vehicles due to the steepness of the gully. | Complete | \$71,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | Oak Park Road - Chainage 47.57km | Currently, access for local farmers and tourists is usually cut during most rain events, due to the gully and approaches being washed away. Access is also difficult for larger articulated vehicles due to the steepness of the gully. | Complete | \$52,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Etheridge Shire Council | Paddys Road - Chainage 19.4km | Currently, access for local farmers and tourists is usually cut during most rain events. | Complete | \$60,556 | Oct-20 | May-21 |
| 2 | Road | QLD | Etheridge Shire Council | Forsayth Einasliegh Road | Reseal of the road between chainage 8.7 – 16.4km | Complete | \$286,549 | Jun-22 | Jun-22 |
| 2 | Road | QLD | Etheridge Shire Council | Georgetown Aerodrome | Reseal of the runway, taxiway and apron | Complete | \$240,000 | Jun-22 | Jun-22 |
| 3 | Community | QLD | Etheridge Shire Council | Drainage Upgrade – Sports Centre | Improving drainage and off-street parking at the sports centre in Georgetown, to prevent erosion and improve runoff quality. | Complete | \$300,000 | Aug-22 | Nov-22 |
| 3 | Community | QLD | Etheridge Shire Council | Forsayth Transfer Station | Construction of a new transfer station and close the old landfill site at Forsayth, which does not comply with current environmental conditions. The transfer station will be available for the public to use as is the current landfill site. | Complete | \$500,000 | Aug-22 | Dec-22 |
| 3 | Road | QLD | Etheridge Shire Council | Reseal Forsayth Einasliegh Road | Reseal on the Forsayth Einasliegh Road between chainage 1 – 8.7 km. | Complete | \$400,000 | Aug-22 | Oct-22 |
| 3 | Road | QLD | Etheridge Shire Council | Industrial Estate | Development of industrial estate at Georgetown. Construction will involve providing upgrades to the industrial estate including upgrade to the intersection and trunk water main. Project will result in improved service to the community, and improve access, safety | Complete | \$317,112 | Aug-22 | May-23 |
| 1 | Community | QLD | Flinders Shire Council | Walking path and pedestrian lighting around Recreational Lake | Safety of the pedestrians. | Complete | \$858,755 | Dec-20 | Jun-21 |
| 1 | Combination | QLD | Flinders Shire Council | Hudgenden Recreational Lake - Car Park Sealing and Installation of BBQs and Shelters | Safety of the pedestrians. | Complete | \$200,000 | Jul-21 | Dec-21 |
| 2 | Community | QLD | Flinders Shire Council | CCTV Cameras | Works associated with installing a fixed mobile CCTV system | Complete | \$120,000 | Apr-21 | Dec-21 |
| 2 | Road | QLD | Flinders Shire Council | Glentor Road – Bitumen approaches to Glendower Crossing | Bitumen Approaches to the Glendower Crossing along the Flinders River/In the current state the approaches are gravel approaches and are being washed away after every rain event making the road inaccessible | Complete | \$200,000 | Feb-21 | Jun-21 |
| 2 | Community | QLD | Flinders Shire Council | Discovery Centre – Stage 2 Upgrades | Construction of the extension to the existing Flinders Discovery Centre/The current Discovery Centre is too small and aged, unable to meet the demand of the increasing tourist numbers and do not have any provision for the inclusion of new display areas or activities or | Underway | \$217,065 | Jun-21 | Jun-24 |
| 2 | Community | QLD | Flinders Shire Council | Swimming Pool – Kiosk and Fence Upgrades | Construction of a new fence and refurbishment of the existing kiosk/the existing security fence is aged and is unable to meet the service requirements. The existing kiosk is aged and requires some minor upgrades to services the needs of the patrons | Underway | \$75,000 | Dec-21 | Jun-24 |
| 3 | Community | QLD | Flinders Shire Council | Riverbank Stabilisation Project | Work to return the riverbank to its original standard:- Over the years the riverbank severely eroded and posed a significant threat to nearby infrastructure including public infrastructure such as footpaths and residential properties | Complete | \$300,000 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|---|---|-------------|-----------------|------------|----------|
| 3 | Road | QLD | Flinders Shire Council | Brodie Street Upgrade Project | Works involving cycling and pedestrian infrastructure; upgrade of footpath on the LHS. | Complete | \$500,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Flinders Shire Council | Upgrades to Prairie Township Kerbing & Channelling | Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only. | Complete | \$300,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Flinders Shire Council | Upgrades to Hughenden Water Mains | Upgrade of existing ageing water mains in the Hughenden Township. | Complete | \$450,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Flinders Shire Council | Upgrades to Prairie Water Mains | Upgrade of existing ageing water mains in the Prairie Township. | Complete | \$100,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Flinders Shire Council | Upgrades to Torrens Creek Water Mains | Upgrade of existing ageing water mains in the Torrens Creek Township. | Complete | \$67,510 | Jul-22 | Jun-23 |
| 1 | Community | QLD | Fraser Coast Regional Council | Urangan Community Centre Expansion | Expansion of the Urangan Community Centre, Hervey Bay to better meet the needs of our residents, allowing for the provision of a cancer recovery 'Wellness Centre'. | Complete | \$161,289 | May-21 | Nov-22 |
| 1 | Community | QLD | Fraser Coast Regional Council | Takura Environmental Reserve - Community Use Building | This project is a variation of the previously approved Takura Environmental Interpretive Centre and walking trails that was subsequently withdrawn due to contractor unavailability. This revised project will encompass the following project elements: Delivery of two picnic | In Planning | \$299,162 | Sep-23 | Jun-24 |
| 2 | Community | QLD | Fraser Coast Regional Council | WetSide - Ninja Warrior Water Course | Replacement of the existing board rider with a Ninja Warrior Course or similar water based adventure facility and associated infrastructure upgrades. | Complete | \$1,200,000 | Aug-21 | Sep-22 |
| 2 | Community | QLD | Fraser Coast Regional Council | Esplanade, Pialba - Inclusive amenities block | New inclusive amenities block on the Hervey Bay Esplanade. | Complete | \$300,000 | Sep-21 | Nov-21 |
| 2 | Combination | QLD | Fraser Coast Regional Council | Hervey Bay Esplanade - Improved Accessibility of Brolga Theatre Carpark | Carpark completion and beautification | Complete | \$780,000 | Jul-21 | Dec-21 |
| 2 | Combination | QLD | Fraser Coast Regional Council | Walker Street, Maryborough - Off-road Car Parks | Carpark works, roadway, water and drainage upgrades including supporting infrastructure, additional tree planting (various areas including Netball area). Scope to include, CCTV, optic fibre and/or irrigation works dependent on contractor availability. | Underway | \$1,799,825 | Jun-21 | Jun-24 |
| 3 | Road | QLD | Fraser Coast Regional Council | Fraser Coast Sport and Recreation Precinct – Carpark, roadway and drainage upgrades CCTV and/or Irrigation works | Bucket of works Regional – Unsealed Roads Maintenance Program General road maintenance | Complete | \$2,355,614 | Aug-22 | Jun-23 |
| 3 | Road | QLD | Fraser Coast Regional Council | Bucket of works Regional – Sealed Roads Maintenance Program General road maintenance | Bucket of works – Regional Sealed Roads Maintenance Program: Works across the Fraser Coast Region – Road Reconstruction and rehabilitation works with minor drainage works (within rehabilitation works) | Complete | \$796,000 | Aug-22 | Jun-23 |
| 3 | Community | QLD | Fraser Coast Regional Council | Greening Fraser Coast Program – Regional Tree planting and maintenance – including High profile parks -Landscaping improvements | Bucket of Works – Works across the Fraser Coast Region additional to planned works around the preservation, protection and maintenance of natural environment with a strong emphasis on Council's goal of planting 100,000 trees by 2030. | Complete | \$456,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Fraser Coast Regional Council | Community Park facilities maintenance - Picnic Shelters or Barbeque Facilities; - Playgrounds maintenance and upgrades | Bucket of Works – Works across the Fraser Coast Region additional to planned works including maintenance of existing and installation of replacement community facilities within Council's Open Spaces. | Complete | \$216,500 | Jul-22 | Jun-23 |
| 4 | Community | QLD | Fraser Coast Regional Council | PCYC Carpark | Construction of a new carpark adjacent to the Hervey Bay Library Carpark. | In Planning | \$600,000 | Apr-24 | Feb-25 |
| 4 | Community | QLD | Fraser Coast Regional Council | Main Street Electrical Undergrounding Works | Ungrounding 277 mt of overhead power at the intersection of Main Street and Torquay Road, Pialba to enable for the beautification of the streetscape near the new Council Library and Administration Centre (incorporating Disaster Resilience Centre). | In Planning | \$1,312,057 | Sep-23 | Jan-24 |
| 4 | Road | QLD | Fraser Coast Regional Council | Lennox Street (Churchill to Woodstock) | Full reconstruction of approximately 430m of Lennox Street, Maryborough between Churchill and Woodstock Streets. The scope of works includes new kerb and channel, new underground drainage infrastructure along with reconstruction of the road pavement. | In Planning | \$1,102,917 | May-24 | Mar-25 |
| 1 | Combination | QLD | Gladstone Regional Council | Road verge stabilisation | Existing barrier is failing and overgrown with vegetation | Complete | \$753,803 | Apr-21 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Road | QLD | Gladstone Regional Council | The Blackmans Gap Road road works | Sight distance issues related to road geometry. | Complete | \$740,726 | Mar-21 | Jun-21 |
| 1 | Road | QLD | Gladstone Regional Council | Fingerfield Road - Widen formation in cuttings and gravel resheet | Asset inspections have highlighted that there is sub grade visibility and thinning present. The sections of the road require these works to meet Council standards. | Complete | \$114,848 | Mar-22 | Apr-22 |
| 2 | Community | QLD | Gladstone Regional Council | Gladstone Aquatic Centre – Rejuvenation & upgrade – Stage 2 | Renewal and upgrade of the Gladstone Aquatic Centre. This project deals with the renewals and upgrades required for the aged building | Complete | \$1,626,310 | Apr-21 | Jun-22 |
| 2 | Road | QLD | Gladstone Regional Council | Asphalt overlays and bitumen reseals Railway Street Reseal | | Complete | \$1,113,509 | Oct-21 | Feb-22 |
| 3 | Combination | QLD | Gladstone Regional Council | Barney Point Footpath Strategy - Stage 4: Bicycle and Walking Paths | Construct a new pedestrian footpath | Complete | \$150,000 | Aug-22 | May-23 |
| 3 | Combination | QLD | Gladstone Regional Council | Barney Point Footpath Strategy - Stage 5: Bicycle and Walking Path | Construct a new pedestrian footpath | Complete | \$375,000 | Aug-22 | Jun-23 |
| 3 | Road | QLD | Gladstone Regional Council | Davies Road, Captain Creek – Gravel Re-sheet | Gravel re-sheeting | Complete | \$82,254 | Mar-22 | Mar-23 |
| 3 | Community | QLD | Gladstone Regional Council | Apex Park - Renew/replace retaining wall: Landscaping Improvements | Replace current retaining wall that is failing. | Underway | \$450,000 | Mar-22 | Feb-24 |
| 3 | Road | QLD | Gladstone Regional Council | Norton and Dawes Streets, Nagoorin - Bitumen seal: Resealing | Seal approx. 170m on Norton Street and 120m of Dawes Street to formalise the intersection. | Complete | \$361,500 | Feb-23 | May-23 |
| 3 | Road | QLD | Gladstone Regional Council | Round Hill Road - Pavement Renewal: Rehabilitation | Pavement requires strengthening and renewal to retain Service Levels and meet growing traffic demands | Complete | \$1,600,000 | Dec-22 | Jun-23 |
| 3 | Combination | QLD | Gladstone Regional Council | Aerodrome Road Footpath: Bicycle and Walking Paths | Construct a new pedestrian footpath from Dawson Highway | Complete | \$200,000 | Nov-22 | Jun-23 |
| 1 | Community | QLD | Goondiwindi Regional Council | Digital community noticeboard | Community Amenity | Complete | \$30,000 | Dec-20 | Mar-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | External paint of small rural hall | Community Amenity | Complete | \$8,000 | Sep-20 | Nov-20 |
| 1 | Community | QLD | Goondiwindi Regional Council | External paint of several historical buildings | Community Amenity | Complete | \$15,653 | Aug-20 | Feb-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Construct 180m of security fencing adjacent to highway to prevent children interacting with traffic | Community Amenity | Complete | \$18,500 | Dec-20 | Feb-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Increase runway and threshold lighting to meet current requirements for aircraft landing. | Accessibility for remote communities - largest user of aerodrome is RFDS and medical specialists | Complete | \$215,000 | Nov-20 | Sep-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Paint foyer/entrance, art space and toilets of Goondiwindi Waggamba Community Cultural Centre. | Visual Amenity of Community Facilities | Complete | \$30,000 | Oct-20 | Feb-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Construct new 9m x 6m shed with roller doors to store community groups infrastructure used to deliver assistance to community events. | Community Amenity | Complete | \$45,000 | Dec-20 | Mar-21 |
| 1 | Road | QLD | Goondiwindi Regional Council | Complete stages 2 and 3 of CCTV program. Add an additional 4 sites to Goondiwindi system. Install base station and 4 sites in each of Inglewood and Texas. | Community Amenity | Complete | \$130,000 | Dec-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | QLD | Goondiwindi Regional Council | Install card operated water filling station to enable the travelling public and drought impacted rural residents to access water when convenient to them. To be located | Economic Development, Community Safety | Complete | \$40,000 | Oct-20 | Apr-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Replace aged electricity poles and equipment throughout recreation grounds that are a safety hazard. | Community Safety, Accessibility to Recreational Activities | Complete | \$23,900 | Aug-20 | Dec-20 |
| 1 | Road | QLD | Goondiwindi Regional Council | Construct gravel shoulders to road on sandhurst street adjacent to Moffatt street park, install drainage and lines to enable safe parking. | Community Safety | Complete | \$42,000 | Aug-20 | Oct-20 |
| 1 | Community | QLD | Goondiwindi Regional Council | Replace damaged and leaking underground pipework at pool facility including repairs to concrete concourse that will arise from the excavation. | Access to community recreation opportunity | Complete | \$50,000 | Aug-20 | Oct-20 |
| 1 | Community | QLD | Goondiwindi Regional Council | Construct approximately 1,500 metres of gravel walkway to connect township to river-side recreation area. | Improved accessibility | Complete | \$100,000 | Dec-20 | Jun-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Construct approximately 100 metres of concrete walkway to connect aged care units to existing paths to link to main commercial area of township. | Improved accessibility | Complete | \$30,000 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Construct 250 metres of concrete walkway to connect school to lagoon park. Completes connection from main street to recreation area. | Improved accessibility | Complete | \$63,000 | Aug-20 | Dec-20 |
| 1 | Community | QLD | Goondiwindi Regional Council | Resurface floor of male and female toilet and shower block, refurbish cubicles and paint internal and external of entire block at Talwood Recreation Grounds. | Community Amenity | Complete | \$32,500 | Nov-20 | Jun-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Repaint painted surfaces including ceilings at Goondiwindi Boat Ramp, Redmond Park, Town Park, and Botanical Gardens toilet blocks. Replace damaged cubicle dividers at | Community Amenity | Complete | \$50,000 | Oct-20 | Jun-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Enclose parking space and internally line to create storage space for sporting equipment. Includes roller doors for internal and external access. | Community Amenity | Complete | \$40,000 | Dec-20 | Feb-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Construct approximately 600 metres of concrete cycleway to connect existing paths to create loop of township. | Improved accessibility | Complete | \$145,000 | Oct-20 | Feb-21 |
| 1 | Community | QLD | Goondiwindi Regional Council | Goondiwindi Town Park - Soft Fall Installation | The existing bark chip is messy and a hazard in terms of disguising sharp objects that may injure children when playing in the area. It is also not as effective as softfall in preventing injury. | Complete | \$30,500 | Mar-21 | Jun-21 |
| 2 | Community | QLD | Goondiwindi Regional Council | Goondiwindi Swimming Pool Refurbishment | Sporting/Recreation Facilities - Relining of community swimming pool, replacement of filtration system and associates services at the Goondiwindi Memorial Pool. | Complete | \$1,043,240 | Mar-21 | Oct-21 |
| 3 | Community | QLD | Goondiwindi Regional Council | Inglewood Rising Water Main Replacement Corner of Chilcott and Callandoon Streets, Inglewood | The project is to replace a non-serviceable existing potable water rising main which is one of a pair connecting the Inglewood WTP with the storage reservoirs, and the storage reservoirs with the reticulation system. The replacement potable water rising main will be 680 m in | Complete | \$600,000 | Mar-22 | Aug-22 |
| 3 | Community | QLD | Goondiwindi Regional Council | Texas Reservoir Mixer Installation Texas town reservoir, Stanthorpe-Texas Road, Texas | Installation of a WEARS reservoir mixing system and chlorine dosing system to the Texas town reservoir. | Complete | \$175,000 | Mar-22 | Feb-23 |
| 3 | Community | QLD | Goondiwindi Regional Council | Inglewood Reservoir Mixer Installation Inglewood town reservoirs | Installation of a WEARS reservoir mixing system and chlorine dosing system to the Inglewood town water reservoirs. | Complete | \$255,000 | Mar-22 | Feb-23 |
| 3 | Community | QLD | Goondiwindi Regional Council | Wild Dog Check Fence Replacement As per coordinates | This project is to replace sections of the wild dog check fence in key strategic locations within the Goondiwindi Region. Our local economy benefits from a diverse agricultural sector, and invasive animal pests | Complete | \$381,106 | Mar-22 | Feb-23 |
| 3 | Community | QLD | Goondiwindi Regional Council | Talwood Recreation Grounds Improvements Recreation St, Talwood | The Talwood Recreation Grounds is a hub for community activity for that area. It serves as a sporting oval, camping grounds for travellers and a playing space for children. | Complete | \$25,000 | Mar-22 | Oct-22 |
| 3 | Community | QLD | Goondiwindi Regional Council | Brennans Rd Bike Path (Wilga to Sandalwood) Brennans Rd, Goondiwindi | This project involves the construction of a reinforced concrete shared path in the Brennans Rd precinct of the Goondiwindi township to connect a missing link in the local path network. | Complete | \$65,000 | Jul-22 | May-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | QLD | Goondiwindi Regional Council | Hunter St Footpath 1-10 Hunter St, Goondiwindi | This project involves an installation of a reinforced concrete footpath between Frideswide Street and Delacy Street on Hunter St in Goondiwindi to connect a missing link in the local path network. | Complete | \$50,000 | Oct-22 | May-23 |
| 3 | Community | QLD | Goondiwindi Regional Council | Bowen St Footpath 53 – 57 Bowen St, Goondiwindi | This project involves the construction of a reinforced concrete footpath from the Care Goondiwindi Respite Apartments (currently under construction) to the corner of Herbert Street. | Complete | \$15,000 | Mar-22 | Aug-22 |
| 3 | Community | QLD | Goondiwindi Regional Council | Goondiwindi Airport Electrical Cabling Upgrade Goondiwindi Aerodrome, Cunningham Hwy Goondiwindi | This project involves upgrading the 60 year old underground runway lighting cable at the Goondiwindi Airport. The electrical cabling is a critical component of the airport infrastructure, which is regularly used by small fixed wing and other aircraft, including the | Complete | \$275,000 | Nov-22 | Jun-23 |
| 3 | Road | QLD | Goondiwindi Regional Council | Veronica Ave Pavement Rehabilitation 1-29 Veronica Ave, Goondiwindi | The Veronica Avenue Pavement Rehabilitation project is the reconstruction of failed urban pavement in Veronica Avenue, Goondiwindi. This will restore trafficability of the residential street. | Complete | \$375,000 | Mar-23 | Jun-23 |
| 3 | Road | QLD | Goondiwindi Regional Council | Recreation St Drainage Improvements Recreation St, Talwood | The Recreation Street Drainage Improvements Project in the regrade of open storm water drains to improve urban storm water drainage as a solution to street flooding issues in Recreation Street, Talwood. This will include the installation of culverts, kerbing, guttering | Complete | \$12,000 | Mar-22 | Oct-22 |
| 3 | Community | QLD | Goondiwindi Regional Council | Goondiwindi Tennis Court Fence Replacement Cnr Calandoon and Arthur St, Goondiwindi | The Goondiwindi Tennis Court Fence Replacement of existing mesh fence to align with new fencing installed as part of the Goondiwindi Pool Refurbishment project. | Complete | \$50,000 | Mar-22 | Dec-22 |
| 1 | Road | QLD | Gympie Regional Council | Amamoor Creek Road | The section of road experiences a high volume of traffic that travels between the townships of Amamoor and Dagun (471 vpd in 2019). The road is a narrow bitumen sealed road that experiences continual shoulder wear. The existing road seal width is insufficient for two cars | Complete | \$153,162 | Feb-21 | Apr-21 |
| 1 | Road | QLD | Gympie Regional Council | Brooloo Township road works | The township has experienced recent growth. Sections of the road network are currently unsealed and adjacent houses are experiencing increased dust issues due to the additional traffic. A steep section of Henry Street (unsealed) also experiences table drain scouring due | Complete | \$335,000 | Jan-21 | Feb-21 |
| 1 | Road | QLD | Gympie Regional Council | Eel Creek Road | A combination of high speeds, high volume, heavy vehicles, narrow road seal width with unsealed shoulders contribute to the factors that cause issues along this section of Eel Creek Road. The existing road seal width is insufficient for two heavy vehicles to pass forcing | Complete | \$350,000 | Apr-21 | May-21 |
| 1 | Community | QLD | Gympie Regional Council | Excelsior Road Footpath | The section of grassed verge experiences a high volume of foot traffic that goes between bus stop and local shopping centre, to the local Community Centre. A number of users are within motorized wheel chairs and experience issues with the current grassed verge (wet | Complete | \$17,491 | Nov-20 | Apr-21 |
| 1 | Community | QLD | Gympie Regional Council | Mellor Street Footpath | The section of footpath experiences a high volume of foot traffic that goes between the adjacent attractors such as the Town Library, Town Hall, A Childcare Centre and the Gympie Civic Centre. The footpath has significantly deteriorated and is beyond maintenance, | Complete | \$51,143 | Dec-20 | Aug-21 |
| 1 | Road | QLD | Gympie Regional Council | Rocks Road (Pie Creek) | A combination of high speeds, substandard horizontal and vertical curves, inadequate sight distance, narrow road seal width with unsealed shoulders contribute to the factors that cause run off road crashes along this section of Rocks Road. The existing road seal width is | Complete | \$455,000 | Mar-21 | Jun-21 |
| 2 | Combination | QLD | Gympie Regional Council | Albert Park Touch Carpark Upgrade | Off Road Carpark. Albert Park is home to the Gympie Touch Association among other community sports groups, and provides direct access to the River to Rail Trail. The existing car park allows for informal car parking, which leads to inefficient use of the available area. | Complete | \$109,659 | Jan-22 | Feb-22 |
| 2 | Road | QLD | Gympie Regional Council | Excelsior Road - sealing | Excelsior Road beyond Hynes Street is a sealed urban local street servicing several local businesses and provides access to the River to Rail Trail. Insufficient stormwater drainage provisions and poor road construction has resulted in this section of road becoming | Complete | \$148,000 | Jan-22 | Mar-22 |
| 2 | Road | QLD | Gympie Regional Council | Laminex Road - Rehabilitation | Laminex Road is a sealed rural local road primarily servicing the Toolara State Forest and Laminex Manufacturing Plant. Sections of the road pavement and surfacing is failing under the heavy vehicle loads experienced by this road, resulting in higher ongoing maintenance | Complete | \$246,000 | Jul-21 | Dec-21 |
| 2 | Community | QLD | Gympie Regional Council | Mellor Street Pathway – rehabilitation | Mellor Street is a key pedestrian link within the Gympie CBD, linking Mary Street with the Gympie Library and Civic Centre and other significant attractions. This project aims to rehabilitate | Complete | \$150,777 | May-21 | Jun-21 |
| 2 | Combination | QLD | Gympie Regional Council | Pronger Parade / Smith Street Pavement - rehabilitation | Pronger Parade and Smith Street are sealed industrial roads in the Glanmire industrial area. Sections of the kerb and channelling, road pavement, and surfacing are failing, resulting in higher ongoing maintenance costs for Council. This project aims to rehabilitate Pronger | Complete | \$413,518 | Aug-21 | Dec-21 |
| 2 | Road | QLD | Gympie Regional Council | Thornside Road Floodways - Renewals | Reconstruction. Thornside Road is sealed rural local road servicing properties in the Widgee locality. It is one of a large number of roads in the Gympie Region with ageing floodways requiring renewal in the short to medium term. This project aims to renew two concrete | Complete | \$758,507 | May-22 | Dec-22 |
| 2 | Community | QLD | Gympie Regional Council | Region Wide Closed Circuit TV (CCTV) Upgrade | Upgrade and expansion of existing CCTV network within the Gympie Region. CCTV network covers a number of Council assets within Parks, Roads, Treatment Plants and Waste Transfer Facilities | Complete | \$501,845 | May-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Road | QLD | Gympie Regional Council | Excelsior Road Rehabilitation & Pathways | Excelsior Road beyond Hyne Street is a sealed urban local street servicing several local businesses and provides access to the River to Rail Trail. Insufficient stormwater drainage provisions and poor road construction has resulted in this section of road becoming | Underway | \$495,000 | Apr-23 | Jun-24 |
| 3 | Road | QLD | Gympie Regional Council | Gympie Town Hall Car park retaining wall renewal | The Gympie Town Hall car park retaining wall failed during the declared disaster event in January 2022. The Gympie Town Hall holds Council's Ordinary Meetings (held monthly) and the capacity of the car park servicing this facility is greatly reduced due to the failed | Underway | \$500,000 | May-23 | Dec-23 |
| 3 | Community | QLD | Gympie Regional Council | Gympie netball courts surface restoration and facility renewals | The Gympie Netball Courts and Facilities were inundated, with the courts being unplayable and all facilities requiring repairs or replacement. The proposed actions will enable the courts and facilities to be able to withstand inundation during future flood events. | In Planning | \$943,604 | Sep-23 | Mar-24 |
| 3 | Community | QLD | Gympie Regional Council | Gympie river to rail trail and canoe launch point post-flood restoration | The River to Rail Trail in the centre of Gympie is great for walking and cycling. The train is 7.8km long with many entry and exit points along the way. The track is required to be restored to pre-flood conditions. | Complete | \$70,000 | Mar-23 | Mar-23 |
| 3 | Community | QLD | Gympie Regional Council | Imbil to Brooloo rail trail and canoe launch point post-flood restoration | This 5km rail corridor provides a connection between the rural townships of Imbil and Brooloo. The recreational track is by walkers, cyclists and horse riders. The track is required to be restored to pre-flood conditions. | Complete | \$35,000 | Mar-23 | May-23 |
| 3 | Community | QLD | Gympie Regional Council | Kilkivan to Kingaroy rail trail post-flood restoration | This 29km long rail corridor provides a connection between the rural townships of Kilkivan and Goomeri. The recreational track is by walkers, cyclists and horse riders. The track is required to be restored to pre-flood conditions. | Complete | \$35,000 | Aug-22 | Mar-23 |
| 3 | Community | QLD | Gympie Regional Council | Lake Alford park post-flood restoration | Lake Alford park is a district level park in Gympie and includes the region's only all-abilities playground. The park will be restored to pre-flood conditions and where possible, restored with more flood resilient treatments. The works include water edge treatment and erosion | Underway | \$400,000 | Jan-23 | Jun-24 |
| 3 | Community | QLD | Gympie Regional Council | Dickabram Park post-flood restoration | Small rest area next to the impressively historic Dickabram Bridge in the township of Miva. The park is required to be restored to pre-flood conditions. | Complete | \$125,000 | Jan-23 | Aug-23 |
| 3 | Community | QLD | Gympie Regional Council | Nelson Reserve and Gympie CBD garden bed post-flood restoration | This park is in the centre of Gympie and is a heritage listed facility. The park will be restored to pre-flood conditions and where possible, restored with more flood resilient treatments. The works include replanting trees and gardens, pedestrian path improvements, playground | Underway | \$45,000 | May-23 | Jun-24 |
| 3 | Community | QLD | Gympie Regional Council | Woolooga Playground Restoration | Local playground for the Woolooga Township. The park is required to be restored to pre-flood conditions. | Underway | \$60,000 | May-23 | Jun-24 |
| 3 | Community | QLD | Gympie Regional Council | Clive Colburn Playground | Local playground for the Kandanga township. The park is required to be restored to pre-flood conditions. | Complete | \$15,000 | Apr-23 | Jun-23 |
| 1 | Community | QLD | Hinchinbrook Shire Council | Herbert St Enhancement of existing playground at Rotary Park | Existing playground no longer complies with safety standards | Complete | \$378,323 | May-21 | Jun-21 |
| 2 | Community | QLD | Hinchinbrook Shire Council | Rotary Park Playground Upgrade – Phase Two | Existing playground and park does not include any all wheel accessible equipment. Additional softfall and playground equipment to have inclusive play equipment and access. Street furniture to be replaced with wheel chair accessible equipment with concrete | Complete | \$533,143 | May-21 | Dec-21 |
| 3 | Road | QLD | Hinchinbrook Shire Council | McGordon Creek Bridge Remedial Works | Remedial bridges works including spalled concrete repair, resurfacing and blasting and re coating of steel grinder ends. | Complete | \$115,000 | May-22 | Jun-22 |
| 3 | Road | QLD | Hinchinbrook Shire Council | Humpty Back Bridge Remedial Works | Remedial bridges works including resurfacing and blasting and re coating of steel grinder ends. | Complete | \$145,000 | Jun-22 | Jun-22 |
| 3 | Road | QLD | Hinchinbrook Shire Council | Miles Street Stormwater Drainage Renewal | Reconstruction of underground stormwater culverts on Miles Street-Cooper Street to Griffith Street. | Complete | \$226,500 | Aug-22 | Nov-22 |
| 3 | Road | QLD | Hinchinbrook Shire Council | Bitumen Reseal Program | Bitumen seal to the Dungeness Carpark at Lucinda in addition to reseal on local roads. | Complete | \$270,146 | Feb-22 | May-22 |
| 1 | Road | QLD | Hope Vale Aboriginal Council | Bulls Crossing The timber bridge is of a poor condition and requiring urgent repairs. A bridge assessment will need to be | Damaged or faulty bridge components will be replaced extending the life expectancy for the bridge. | Complete | \$63,728 | Oct-20 | May-21 |
| 2 | Community | QLD | Hope Vale Aboriginal Council | Outdoor Playground Shades | Improvements to existing community facilities inside the Hope Vale Sporting Precinct including: Shade Sails designed and constructed over the existing outdoor gymnasium playground, seating space and shaded area adjoining existing playground, sand topping to | Complete | \$71,848 | Oct-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | QLD | Hope Vale Aboriginal Council | Multi-Purpose Centre Football Field Upgrade | Council proposes to upgrade the existing sports oval at the Hope Vale Multi Purpose Centre inside the sporting precinct to a regional NRL standard. Upgrade to include access, civil works, fencing, reticulation, and turfing. | Complete | \$127,456 | Jul-22 | Oct-22 |
| 1 | Community | QLD | Ipswich City Council | Highridge Road Springfield - new path | Providing a disability compliant pedestrian connection along Highridge Road to the proposed Arborwood Avenue footpath. | Complete | \$209,800 | Jan-21 | Aug-21 |
| 1 | Road | QLD | Ipswich City Council | McLean Street North Ipswich - kerb, channel and drainage works | Existing asphalt kerb requires replacement and location has existing stormwater drainage issues. | Complete | \$757,348 | Jul-20 | Jun-21 |
| 1 | Community | QLD | Ipswich City Council | Queens Park, Goleby Avenue Ipswich - new shared pathway | Providing an active transport connection from existing shared pathways to existing networks within strategic open space areas. | Complete | \$226,800 | Jul-20 | Jun-21 |
| 1 | Community | QLD | Ipswich City Council | Redbank Plains Recreation Reserve - small dog breed off-leash area | Small dog breeds are currently sharing the existing dog of leash area with larger breeds. | Complete | \$152,908 | Aug-20 | Mar-21 |
| 1 | Community | QLD | Ipswich City Council | Waghorn Street Ipswich - pathway upgrade | Community Amenity | Complete | \$125,940 | Jul-20 | Jun-21 |
| 1 | Combination | QLD | Ipswich City Council | Whitehill Road Eastern Heights - footpath rehabilitation | Existing concrete pathway is at the end of its design life and is deteriorating. | Complete | \$50,487 | Jul-20 | Dec-20 |
| 1 | Community | QLD | Ipswich City Council | Arborwood Avenue Springfield - new path | Providing a disability compliant pedestrian connection along Arborwood Drive to the Woodcrest College Secondary School. | Complete | \$209,276 | Aug-20 | May-21 |
| 1 | Community | QLD | Ipswich City Council | Caledonian Park Thagoona storage shed for sports equipment and machinery, landscaping | Insufficient facilities for storing sports, safety and maintenance equipment used by the local sporting groups. | Complete | \$153,532 | Jul-20 | Jul-21 |
| 1 | Community | QLD | Ipswich City Council | Cascade Street, Raceview - Installation of a pathway | poor 'active transport' options through this busy suburb | Complete | \$166,770 | Jan-21 | Aug-21 |
| 1 | Community | QLD | Ipswich City Council | 9 Ernest St, One Mile - Tennis court improvements | - Court lighting that does not meet current competition standards - court surface that does not meet current competition standards | Complete | \$275,000 | Jun-21 | Apr-22 |
| 2 | Road | QLD | Ipswich City Council | Laurel Street Redbank Plains Kerb Rehabilitation | Reconstruction of existing kerb and channel, road pavement and property access points (driveways). | Complete | \$260,000 | Sep-21 | Nov-21 |
| 2 | Road | QLD | Ipswich City Council | South Station Road Booval- Road Rehabilitation | Rehabilitation of road pavement, kerb and channel, traffic islands, footpaths and pedestrian kerb/pram ramps. | Complete | \$450,000 | Jul-21 | Aug-21 |
| 2 | Road | QLD | Ipswich City Council | Kennedy Drive Redbank Plains - Road Rehabilitation | Rehabilitation of road pavement, kerb and channel, traffic islands, footpaths and pedestrian kerb/pram ramps. | Complete | \$720,000 | Apr-21 | May-21 |
| 2 | Road | QLD | Ipswich City Council | Trevor Street Bellbird Park- Road and Retaining Wall Reconstruction | Reconstruction of existing road pavement, kerb and channel, stormwater drainage infrastructure, guardrail and fencing. Removal of existing sandstone retaining wall and replacement of minor concrete sleeper wall. | Complete | \$2,546,000 | Apr-21 | Sep-21 |
| 2 | Road | QLD | Ipswich City Council | Bremer Street Ipswich - ATAP Footpath, Bicycle and Walking Paths | Installation of a new shared pathway on Bremer Street from Bell Street to Marsden Parade. Including fencing, guardrail, concrete sleeper retaining wall, signage, line marking and traffic island works. | Complete | \$1,000,000 | Apr-21 | Jul-21 |
| 2 | Road | QLD | Ipswich City Council | North Station Road Booval - Road and Retaining Wall Reconstruction | Reconstruction of existing retaining wall, reconstruction of kerb and channel, road pavement, stormwater drainage infrastructure, guardrail and fencing. | Complete | \$1,095,654 | Apr-21 | Aug-21 |
| 2 | Community | QLD | Ipswich City Council | Tivoli Sporting Complex - Baseball Fence Replacement - Sporting and recreation facilities | Reconstruction of a new baseball back fence that was damaged in the recent storm events. Junior field. | Complete | \$150,000 | Aug-21 | Aug-21 |
| 2 | Road | QLD | Ipswich City Council | Mount Crosby Road Tivoli - Footpath Rehabilitation - Bicycle and Walking Paths | Rehabilitation of footpath on Mount Crosby Road | Complete | \$150,000 | Apr-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Road | QLD | Ipswich City Council | Edward Street Rosewood - Kerb Rehabilitation | Rehabilitation of existing kerb and channel, road pavement, stormwater drainage infrastructure and property access points. | Complete | \$624,000 | Apr-21 | May-21 |
| 2 | Road | QLD | Ipswich City Council | Ross Street Brassall - Kerb Rehabilitation | Rehabilitation of approximately 90m of kerb and channel, road pavement, stormwater drainage infrastructure and property access points. | Complete | \$400,000 | May-21 | Jun-21 |
| 3 | Road | QLD | Ipswich City Council | Alice Street Kerb and Channel | Installation of new kerb and channel along Alice Street, Blackstone | Complete | \$1,500,000 | Mar-22 | Jul-23 |
| 3 | Road | QLD | Ipswich City Council | South Station Road A Road Rehabilitation | Rehabilitation of existing road pavement including associated works due to road asset reaching its end of life | Complete | \$1,000,000 | May-23 | Jul-23 |
| 3 | Road | QLD | Ipswich City Council | Charlotte Street Road Rehabilitation | Rehabilitation of existing road pavement including associated works due to road asset reaching its end of life | Complete | \$1,200,720 | May-22 | Apr-23 |
| 3 | Road | QLD | Ipswich City Council | Nolan Street Road Rehabilitation | Rehabilitation of existing road pavement including associated works due to road asset reaching its end of life | Complete | \$955,000 | May-22 | Jan-23 |
| 4 | Community | QLD | Ipswich City Council | Silver Jubilee Sports Facility Clubhouse, Spring Mountain | New clubhouse and amenities | In Planning | \$1,977,860 | Dec-23 | Dec-24 |
| 4 | Community | QLD | Ipswich City Council | Nicholas Street Library Solar System | Installation of new solar system. Size of system is approx. 200kw with approx. 500 panels | In Planning | \$280,000 | Dec-23 | Jun-25 |
| 4 | Community | QLD | Ipswich City Council | Urban Greening Street Tree Planting Project | Street tree planting to priority greening locations | In Planning | \$70,000 | Oct-23 | Jun-25 |
| 4 | Road | QLD | Ipswich City Council | Adelong Avenue, Thagoona Culvert Rehabilitation Works | Replacement of existing culvert and road | In Planning | \$671,381 | Apr-24 | Jun-24 |
| 4 | Road | QLD | Ipswich City Council | Culvert Rehabilitation on Talegalla Road | Replacement of existing culvert and road | In Planning | \$671,381 | Oct-24 | Dec-24 |
| 1 | Community | QLD | Isaac Regional Council | Carmila Sportsground - installation of shade structure | Provide sun protection for sportsground users; protect longevity of assets; current shade structure severely damaged | Complete | \$65,000 | Dec-20 | May-21 |
| 1 | Community | QLD | Isaac Regional Council | Clements Street Moranbah - median strips irrigation system upgrade and landscaping (Nonette Street to Jackson Avenue) | Current irrigation system dilapidated and in a state of disrepair. Lack of irrigation resulting in dying vegetation, dust issues and community complaints. This upgrade will bring the median in line with Council's Recreation and Open Space Strategy. | Complete | \$309,434 | Mar-21 | Jun-22 |
| 1 | Community | QLD | Isaac Regional Council | Clermont and Dysart footpath construction (various locations) | Improving the identified existing footpath network across Clermont and Dysart to provide better connectivity, increased safety and to promote an active lifestyle for local residents. | Complete | \$803,950 | Nov-20 | Jun-21 |
| 1 | Road | QLD | Isaac Regional Council | Valkyrie Road - Stage 3 Overlay and seal | This unsealed section of road is prone to becoming unstable and deeply rutted during wet weather, hindering the safety of road users. | Complete | \$284,741 | May-22 | Jun-22 |
| 2 | Road | QLD | Isaac Regional Council | Dysart Footpath Extension | Pedestrian Infrastructure: Dysart-Middlemount Road between Graham Drive and Queen Elizabeth Drive- Construction of footpath | Complete | \$260,000 | Jan-22 | Jun-22 |
| 2 | Road | QLD | Isaac Regional Council | Moranbah Shared Footpath Extension | Pedestrian Infrastructure: Goonyella Road between Binda Park and Mills Avenue- Construction of footpath | Complete | \$149,950 | Sep-21 | May-22 |
| 2 | Community | QLD | Isaac Regional Council | Nebo Showgrounds kitchens' upgrade | After extensive consultation with all user groups and community members, Council were requested to investigate renovating the existing kitchens instead of installing new. This was due to the current kitchens being located in, what the clubs described, as the best location | Complete | \$250,000 | Mar-22 | Apr-22 |
| 2 | Community | QLD | Isaac Regional Council | Clermont Civic Centre kitchen upgrade | Improvements to community facilities - The facility is significantly aged and does not support contemporary commercial cooking requirements. The upgrade of the kitchen presents a very real opportunity to set the Clermont Civic Centre as the premiere catering | Complete | \$150,936 | Nov-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | QLD | Isaac Regional Council | Middlemount Community Hall evaporative coolers' replacement | Improvements to community facilities - The Middlemount Community Hall is currently fitted with sixteen (16) Breezair evaporative coolers. Multiple elements of the cooling system have failed as a consequence of electrical wiring modifications over a number of years, | Complete | \$138,064 | Oct-21 | Dec-21 |
| 2 | Community | QLD | Isaac Regional Council | St. Lawrence Centenary Hall refurbishment | Improvements to community facilities - The asset requires interior and exterior painting, a kitchen replacement, construction of a suitable persons with disability access to the exterior and re surfacing of the external paved entertaining area. | Complete | \$56,470 | Nov-21 | Mar-22 |
| 2 | Community | QLD | Isaac Regional Council | Clairview Amenities Upgrade | Public Amenity internal Upgrade | Complete | \$32,272 | Sep-21 | Feb-22 |
| 2 | Community | QLD | Isaac Regional Council | Lake Elphinstone Infrastructural Improvements | Solar lighting, shade structure, seating and fencing | Complete | \$45,463 | Jul-21 | Dec-21 |
| 2 | Community | QLD | Isaac Regional Council | Moranbah and Middlemount Sporting Fields improvements | Fencing and top dressing | Complete | \$233,795 | Oct-21 | Feb-22 |
| 2 | Community | QLD | Isaac Regional Council | Regional Tourism promotional infrastructure | Signage and Banner Display Facilities | Complete | \$263,003 | Oct-21 | Aug-22 |
| 3 | Community | QLD | Isaac Regional Council | Clermont Swimming Pool Carpark | Road and access surface repairs, resealing and line marking. Supply and installation of new bollards (REPLAS post and rail system) to replace the existing and deteriorated log fencing. Benefit to the community – safe parking and access to community infrastructure | Complete | \$81,086 | Mar-23 | Mar-23 |
| 3 | Community | QLD | Isaac Regional Council | Middlemount Pool Carpark | Drainage correction, repair, resealing and line marking. Benefit to the community – safe parking and access to community infrastructure | Complete | \$215,200 | Jun-23 | Jun-23 |
| 3 | Community | QLD | Isaac Regional Council | Nebo Pool Fencing | The swimming pool at Nebo is not fitted with compliant safe access points that can prevent unrestricted access to swimming pools and plant rooms. This project will enable additional fencing to be installed within the current external fencing as access prevention to restricted | Complete | \$44,375 | Apr-23 | May-23 |
| 3 | Community | QLD | Isaac Regional Council | Nebo Hall, Administration, Library and Museum Revitalisation | Full external repair prep and paint - Hall, Admin and Library. Whole of complex roof repair, recrew, prep and paint. Whole of complex gutter and flashing replacement. Disabled Compliant concrete paths through Museum linking to Community Hub. New fence to | Complete | \$962,000 | Jan-23 | Aug-23 |
| 3 | Community | QLD | Isaac Regional Council | Pioneer Slab Hut Restoration | Reconstruction of pioneer slab hut on grounds of Clermont Historical Centre in accordance with code Benefit to the community – protection and reconstruction of a historic building which holds | Complete | \$54,800 | Feb-23 | Aug-23 |
| 3 | Community | QLD | Isaac Regional Council | Moranbah and Glenden Pool Fencing | Swimming pools at Moranbah, Glenden are not fitted with compliant safe access points that can prevent unrestricted access to swimming pools and plant rooms. This project will enable additional fencing to be installed within the current external fencing as access prevention to | Complete | \$43,931 | Apr-23 | May-23 |
| 3 | Community | QLD | Isaac Regional Council | Stage 2 Tourism Signage Renewal Program | Deliver the second stage of the Tourism Signage program as per Stage 1 funded under LRCI's previous round, concept for stage 2 has potential to enable capture of Isaac narratives with QR code accessing an online audio story telling of Isaac heritage and experiences | Underway | \$50,000 | Mar-23 | Nov-23 |
| 3 | Community | QLD | Isaac Regional Council | Copperfield Store Rectification | Install termite trench around building. Replace timber external decks. Secure all external tin and timber cladding with age appropriate cuphead bolts. Replace all windows and 3 of 4 doors with 10.38 Toughened Laminated clear glass in secure frames. New window and door | Complete | \$102,082 | Jan-23 | Jun-23 |
| 3 | Community | QLD | Isaac Regional Council | Nebo Town Getaway Signage | Deliver new town gateway signage that would be as per the style guide completed for the recent Dysart & Middlemount signage Benefit to the community – provision of informative signage to promote and attract visitors | Complete | \$93,037 | Jan-23 | Jun-23 |
| 3 | Community | QLD | Isaac Regional Council | Coast – Dump Point Alarm System | Supply and install alarm systems at dump points that are not connected to sewer to maintain plumbing compliance. Solar connection for Carmila and connected to mains for St Lawrence. Allow for fencing and signage. | Complete | \$15,076 | Mar-23 | Mar-23 |
| 3 | Community | QLD | Isaac Regional Council | MBH – Eastern Sporting Fields Effluent Line Replacement | Hockey - Replace aging PVC irrigation line with poly pipe. Replace wiring. Add 2 extra valves and an extra 4 sprinklers for each valve to Southern end of field. Soccer – Replace aging PVC irrigation with poly pipe. Field 1 and Junior field only. Replace wiring. | Complete | \$232,100 | Aug-22 | Mar-23 |
| 3 | Community | QLD | Isaac Regional Council | CLM – Solar Lighting Replacement Centenary Park | Current Solar Lighting requires new solar heads x 7 - This will include labour, boom Lift, Corso split solar light 35W panel 10W LED IP65 500K - fabricated spigot to be installed on existing pole and suit mounting brackets of new solar lights. | Complete | \$35,000 | Apr-23 | Apr-23 |
| 3 | Community | QLD | Isaac Regional Council | CLM – Rose Harris Park Amenities Replacement | Refurbishment of existing building / facilities Benefit to the community – promotes community pride and well-being (park is in centre of town and amenity is well-patronised). Promotes tourism and town enhancement for | Complete | \$32,638 | Aug-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Community | QLD | Isaac Regional Council | MBH – Town Square Lighting | Provide innovative park area solutions that are attractive and appropriate for businesses including complimentary lighting which improve general night-time safety and well-being of the community. | Underway | \$417,775 | Feb-23 | Sep-23 |
| 3 | Community | QLD | Isaac Regional Council | MMT – Touch Fields Lighting Replacement | Current lighting is failing, leading to a lack of coverage for night games- old infrastructure - halide lights are difficult to source - replace poles and lights to (LED) Benefit to the community – promotes community sport opportunities and | Underway | \$300,600 | Apr-23 | Nov-23 |
| 3 | Community | QLD | Isaac Regional Council | MMT – Netball Light Upgrade | Current cabling underground is inadequate and is allowing water to enter, causing power outages on site - replace underground cabling/lockable isolate ion switches/timer for lights and replace four lights with 4xSylvania Sportsline G2 LED Lights SS2H757A1G2 with Driver. | Underway | \$90,000 | Apr-23 | Nov-23 |
| 3 | Community | QLD | Isaac Regional Council | NBO – Accessibility Footpaths and Parking | Construction of a bitumen carpark and concrete footpaths leading to the amenities block in Centenary Park on Oxford Street, Nebo, to allow the facilities to be accessible to all abilities. Benefit to the community – provides improved accessibility to public amenities for those | In Planning | \$172,778 | Dec-23 | Feb-24 |
| 3 | Community | QLD | Isaac Regional Council | Middlemount Panthers Rugby League Fields Lighting Upgrade | The existing lighting at the Rugby League fields have been failing over the last year with the Middlemount Panthers having been issued a compliance notice from Central Highlands Rugby league, that should the field lighting not be repaired/replaced to a suitable standard, | Complete | \$150,000 | Apr-23 | Jun-23 |
| 1 | Road | QLD | Kowanyama Aboriginal Shire Council | Topsy Road - heavy formation grade and gravel re-sheeting | Severe scouring of road surface making it unsafe | Complete | \$157,431 | Jul-20 | Jul-20 |
| 2 | Road | QLD | Kowanyama Aboriginal Shire Council | UPDATED CHAINAGES, TOPSY ROAD SHEETING/RE-SHEETING | Sheeting/re-sheeting: Heavy formation grade of the existing road surface to 150mm depth. Add 100mm of type 2.2 gravel to road surface and shape and compact to a 3% gradient to each side of the crown of road surface. This is to address severe scouring of the road | Complete | \$130,978 | Sep-21 | Sep-21 |
| 3 | Road | QLD | Kowanyama Aboriginal Shire Council | Topsy Rd CH20969-CH21408 | Gravel Sheetting 1.175km Heavy formation of the existing road surface, scarify, shape and re-compact road surface to 150mm depth. Add 100mm of type 2.1 gravel to road surface and shape and compact to a | Complete | \$314,862 | Jul-22 | Jul-22 |
| 1 | Road | QLD | Livingstone Shire Council | Etna Creek Road pavement rehabilitation and resealing | Etna Creek Road needs pavement resealing to provide acceptable level of service for regional communities and also to improve safety | Complete | \$500,000 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Livingstone Shire Council | Laggon Place Improvements including the provision of arbors, BBQs, seating and shade structures | With the increasing demand for recreational usage at Laggon Place, it is necessary that more recreational community facilities are provided. | Complete | \$406,477 | Jan-21 | Sep-21 |
| 2 | Community | QLD | Livingstone Shire Council | Merv Anderson Park – Disability Access Upgrade | Install pathway for wheel chair access to BBQ's | Complete | \$21,533 | Sep-21 | Dec-21 |
| 2 | Road | QLD | Livingstone Shire Council | Farnborough Rd – Traffic Signal Renewal | Replace aging traffic signal components including posts, lanterns and controllers | Complete | \$177,785 | Oct-21 | Jan-22 |
| 2 | Road | QLD | Livingstone Shire Council | Dairy Inn Rd & Mt Chalmers Rd – Intersection Upgrade | Provide Channelised Right Hand Turn Lane (CHR Treatment) to busy rural road intersection | Complete | \$130,170 | Jul-21 | Apr-22 |
| 2 | Road | QLD | Livingstone Shire Council | Cawarral Rd – Pavement Rehabilitation | Rehabilitate aging sealed pavement between chainages 1.1km and 1.8km | Complete | \$193,985 | Sep-21 | Apr-22 |
| 2 | Road | QLD | Livingstone Shire Council | Scenic Hwy – Pavement Rehabilitation | Rehabilitate aging sealed pavement between chainages 1.4km and 1.64km | Complete | \$178,177 | Sep-21 | Apr-22 |
| 2 | Community | QLD | Livingstone Shire Council | Glenlee - Tennis Court Refurbishment | Refurbish public tennis courts at Glenlee Park | Complete | \$18,000 | Nov-21 | Dec-21 |
| 2 | Community | QLD | Livingstone Shire Council | BBQ Renewal Program | Renew aging BBQ's at selected parks | Complete | \$17,609 | Feb-22 | Apr-22 |
| 2 | Community | QLD | Livingstone Shire Council | CCTV Installation | Installation of CCTV camera's to various Open Space facilities | Complete | \$33,696 | Nov-21 | Dec-21 |
| 2 | Community | QLD | Livingstone Shire Council | Appleton Park – Softfall Replacement | Replacement of aging softfall at children's playground in Appleton Park | Complete | \$73,765 | Nov-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---|--|---|----------|-----------------|------------|----------|
| 2 | Road | QLD | Livingstone Shire Council | Annual Resheet Program | Provision of gravel resheet to the following unsealed roads; - Kooltandra Rd, Glenprairie Rd, Canal Creek Rd, Charon Ferry Rd, Vallet Rd, Clifton Rd and Barmoya Rd. | Complete | \$753,016 | Oct-21 | Apr-22 |
| 3 | Road | QLD | Livingstone Shire Council | Taranganba Road & Carige Boulevard Intersection Upgrade: Traffic Improvement | Traffic improvements adjacent to Taranganba State School by means of the construction of a roundabout at the intersection of Taranganba Rd and Carige Boulevard. | Complete | \$800,000 | Aug-22 | Sep-22 |
| 3 | Road | QLD | Livingstone Shire Council | Queen Street (Arthur St to Mary St) Upgrade: Reconstruction | Reconstruct street between 2 recently constructed roundabouts adjacent to St. Ursula's High School. Includes provision of centre parking. | Underway | \$1,012,954 | Oct-22 | Sep-23 |
| 1 | Road | QLD | Lockhart River Aboriginal Shire Council | Wachee Street and Line Hill Road - Road Sealing | Airborne dust particles transferred from unsealed pavement to adjoining properties. Causes respiratory health problems | Complete | \$40,487 | Sep-20 | Mar-21 |
| 1 | Road | QLD | Lockhart River Aboriginal Shire Council | Reconstruction of pavement and sealing works -Lockhart River Airport | Dust from loose gravel surfaces that causes respiratory inflammatory health problems | Complete | \$40,256 | Apr-22 | Jun-22 |
| 2 | Road | QLD | Lockhart River Aboriginal Shire Council | Esplanade, Quintell Beach-Lockhart River | Sealing works at front of Cultural Precinct off Piiramo Street | Complete | \$74,858 | Sep-21 | Dec-21 |
| 3 | Road | QLD | Lockhart River Aboriginal Shire Council | Sealing entrance to Cultural Precinct (stage 2) | The works will further include the replacement of any required cabling, switchboards and control modules to ensure continued reliable service. | Complete | \$161,486 | Jul-22 | Jun-23 |
| 1 | Road | QLD | Lockyer Valley Regional Council | Asphalt Resheet Program | Severe cracking is evident at both locations reducing the sealing ability of the surface and accelerating pavement failures. Rutting is visible and accelerating on Railway Street, and expected to become problematic at Cochrane Street without this treatment. | Complete | \$277,969 | Mar-21 | Jun-22 |
| 1 | Community | QLD | Lockyer Valley Regional Council | Laidley Cultural Acoustic improvements | Echoing and feedback through the PA system, resulting in poor acoustics when using the facility and poor feedback from users. | Complete | \$121,239 | Apr-21 | May-21 |
| 1 | Community | QLD | Lockyer Valley Regional Council | Murphy's Creek upgrades | Murphys Creek has limited pedestrian connectivity resulting in locals (including school children) using road shoulders as walkways, increasing their interaction with vehicular traffic and heightening safety risks. | Complete | \$136,666 | Apr-21 | Dec-21 |
| 1 | Combination | QLD | Lockyer Valley Regional Council | Whites Road Entrance upgrades | Insufficient road width currently with no formalized parking, bus set down area or lighting to cater for night time events. These factors result in higher risk to patrons of the recreation reserve and poor public feedback. | Complete | \$329,566 | Feb-21 | Dec-21 |
| 1 | Community | QLD | Lockyer Valley Regional Council | Installation of concrete seam strips at the Laidley Cemetery | Maintenance is not streamlined and community does not have options for memorials currently. | Complete | \$61,639 | Nov-22 | Dec-22 |
| 2 | Road | QLD | Lockyer Valley Regional Council | Connoles Bridge Rehabilitation: | Bridge Works: Strengthen sub-structure and waterproof bridge deck to increase load limit to 42.5 tonne. | Complete | \$296,119 | Oct-21 | Mar-22 |
| 2 | Road | QLD | Lockyer Valley Regional Council | Street, footpath & pavement rehabilitation program. | <ul style="list-style-type: none"> Murphys Creek Road Footpath: will be extended to provide an active transport link to the current footpath network to provide access to the recreation grounds, which includes sports fields, tennis courts, skate-park and buildings to facilitate community functions. | Underway | \$845,862 | Jul-21 | Jun-24 |
| 2 | Community | QLD | Lockyer Valley Regional Council | Lake Apex Youth Node | Expand the Youth Node at Lake Apex including: <ul style="list-style-type: none"> Major expansion of Gatton Skate park. Car park upgrade. | Complete | \$573,048 | Jan-22 | Jun-22 |
| 3 | Community | QLD | Lockyer Valley Regional Council | Lockyer Valley Art Gallery Lighting Upgrade | Improvements to Council Facility - Replacement of the art gallery lighting system with specialist LED lighting which provides energy efficiency and lower maintenance requirements. This system will allow the lighting of each exhibition piece to have a | Complete | \$78,535 | Dec-22 | Jun-23 |
| 3 | Community | QLD | Lockyer Valley Regional Council | Lockyer Valley Regional Council Gatton Administration Building Upgrades | Renewal of the existing HVAC, associated roof works and modernisation of the town clock components. The Gatton Administration Building houses customer service and Council Chambers, it is utilised to provide community services, meetings with the community and | Complete | \$392,486 | Oct-22 | Jun-23 |
| 3 | Combination | QLD | Lockyer Valley Regional Council | Springbrook Park, Withcott Entrance and Parking Improvements | Improve the safety and accessibility of the access road and parking areas. Works will include an improved access point, additional carparks, widening of the access road, signage, speed controls and street lighting. In addition to carparking works, the project has been scoped to | Complete | \$583,979 | Jan-23 | May-23 |
| 3 | Road | QLD | Lockyer Valley Regional Council | Lake Clarendon Way Rehabilitation | Rehabilitate the affected section of Lake Clarendon Way to increase both safety to motorists and pavement life. Additional road pavement material and binder will be incorporated through construction to ensure the pavement will withstand the traffic loading for years to | Complete | \$799,158 | Feb-23 | Apr-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|-------------|-----------------|------------|----------|
| 1 | Community | QLD | Logan City Council | The project includes the formalisation and upgrade of the access road and car park used by Logan hospital staff and the Waterford Rugby League Club (the Club). | The existing gravel car park does not meet accessibility standard. | Complete | \$500,000 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Logan City Council | Logan West Accessibility Project - Project seeks to increase access to the community centre for the most vulnerable members in the community. | There have been distressing complaints from persons with disability who are unable to conveniently and safely enter the venue. | Complete | \$800,000 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Logan City Council | The project includes: - Rugby league/Touch football new clubhouse and change rooms | Jimboomba Park is a Metropolitan Sports Park located in the growth areas of Logan. The park is highly used and Council has been delivering facility improvements over the last 10 years to allow for greater use. | Complete | \$1,000,000 | Feb-21 | Jul-21 |
| 1 | Community | QLD | Logan City Council | Replacement of worn, non-compliant overhead rigging in the fly tower and front of house areas of the theatre. | The infrastructure is over 30 years old and unsafe for the community to use under current compliance and Australian Standards best practice. | Complete | \$350,000 | Apr-21 | Jul-21 |
| 1 | Community | QLD | Logan City Council | Replacing the sports floor for 3 courts that are end of their useful life. | The sports floor is nearing the end of its useful life and a sudden failure will prevent the courts from being available for an extended period of time due to the long lead times for new floors. | Complete | \$837,130 | Apr-21 | Jun-21 |
| 2 | Community | QLD | Logan City Council | 18-22 Wharf Street and 17-23 Logan Street., Logan Village Qld 4207: Landscaping Improvements, Sport and recreation facilities, Drainage | Landscape improvements and upgrade of the Village Green. Key focus is to improve overall drainage and lighting for the Logan Village Green to facilitate activation of the space. There are significant drainage issues with the Logan Village Green that need to be resolved to | Complete | \$1,100,000 | Mar-21 | Dec-21 |
| 2 | Road | QLD | Logan City Council | Albert Street / Station Road / Logan River Road Off-Ramp and High Road / Albert Street / Church Road / King Arthur Boulevard intersections, Bethania: Traffic Improvement | Signalisation and traffic safety improvements of the Albert Street / Station Road / Logan River Road Off-Ramp and High Road / Albert Street / Church Road / King Arthur Boulevard intersections, Bethania. The project involves the installation of traffic signals, pedestrian | Complete | \$900,000 | Apr-21 | Apr-21 |
| 2 | Road | QLD | Logan City Council | Nover Park Car Park – Beaudesert Beenleigh Road, Mount Warren Park: Reconstruction | Reconstruction and sealing of the existing unsealed car parking area adjacent to Noyer Park on Beaudesert Beenleigh Road to provide an enhanced sealed parking area for users accessing Noyer Park and reduce on-going maintenance requirements. | Complete | \$113,967 | Jun-21 | Oct-21 |
| 2 | Community | QLD | Logan City Council | Chris Green Park Clubhouse | Sport and recreation facility upgrades to the community-based soccer club facility at Chris Green Park. The existing facility does not comply to Football Federation Australia / Council standards and some areas of the facility have been condemned due to being unsafe. Scope | In Planning | \$4,200,000 | Sep-23 | Jun-24 |
| 2 | Community | QLD | Logan City Council | Jimboomba Park Clubhouse | Sport and recreation facility upgrades to the community-based rugby league facility at Jimboomba Park. The existing facility does not comply to the National Rugby League / Council facility standards. The new clubhouse location is in keeping with Council's draft | In Planning | \$3,919,926 | Sep-23 | Jun-24 |
| 2 | Community | QLD | Logan City Council | Sports Facility Lighting Upgrades | Sport and recreation facility upgrades to improve the field lighting at 4 facilities to promote greater participation in sport and activation of community facilities. Scope of works include lighting upgrades to the following sporting facilities: 1. Installation of new LED lighting | In Planning | \$880,074 | Nov-23 | Apr-24 |
| 3 | Community | QLD | Logan City Council | Gunungai Drive Cycleway – Slacks Creek Work Category: Bicycle and Walking Paths | This project involves the construction of a new bridge and 2.5m wide cycleway / shared path. This will provide a connection between the existing Slacks Creek Major Cycle Network in Reserve/Gunungai Park to the existing off-road District Cycle Network on the Pacific | Complete | \$2,700,000 | Oct-22 | Jul-23 |
| 3 | Road | QLD | Logan City Council | Fitzgerald Avenue Springwood, Streetscape Enhancement Project | Approximately 270m of streetscape from Rochedale Road to Cinderella Drive to improve, enhance and activate Fitzgerald Avenue Springwood Streetscape. | In Planning | \$1,500,000 | Feb-24 | Jun-24 |
| 3 | Community | QLD | Logan City Council | Eridani Park 21-31 Eridani Avenue Kingston Qld | Upgrades to park including: New bike paths, planting, creation of a plaza area, upgrade drainage, creation of new street frontage and upgrade to carpark. | Complete | \$1,299,260 | Feb-23 | Jun-23 |
| 3 | Community | QLD | Logan City Council | Lavelle Park 17-47 Argyle Road Greenbank QLD 4124 | The project involves updating and enhancing the existing infrastructure of Lavelle Lagoon Park whilst creating a connected park that relates to the existing facilities. | Complete | \$750,000 | Jan-23 | Feb-23 |
| 3 | Combination | QLD | Logan City Council | Acacia Park 2 Fern Street Browns Plains QLD 4118 | The construction of a sealed carpark to accommodate approximately 30 vehicles [including an accessible space], and the widening of the road to allow vehicle passing. | In Planning | \$350,000 | Feb-24 | Jun-24 |
| 3 | Community | QLD | Logan City Council | Jimboomba Park – RSL relocation Work Category: Painting/Improvements to community | Relocation of the existing community facility being the Jimboomba RSL sub-branch to a more suitable location. The facility will be made accessible as well as providing an outdoor covered area, storage, and accessible amenities. | Complete | \$375,000 | Oct-22 | Mar-23 |
| 1 | Community | QLD | Longreach Regional Council | Longreach Showgrounds boundary fencing | Increase utilisation of showground facilities by multiple users at the same time. | Complete | \$21,689 | Nov-21 | Jun-22 |
| 1 | Road | QLD | Longreach Regional Council | Swan Street, Wampoo Road and Crane Street Longreach – kerb and channel replacement, paving and sealing | Inadequate water control from constructed kerb and channelling creating pooled water. Cracked and degraded bitumen with potholes requiring reseal. | Complete | \$79,115 | Aug-20 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | QLD | Longreach Regional Council | Ilfracombe Park – irrigation replacement | To improve equipment to better facilitate irrigation within the park and remove the requirement for hoses to be utilised in some areas (removal of trip hazards for patrons). | Complete | \$23,685 | Jan-21 | Mar-21 |
| 1 | Community | QLD | Longreach Regional Council | Ilfracombe Recreation Centre – decking replacement | Unsafe flooring creating an Occupational Health and Safety risk to community members. | Complete | \$96,280 | Jan-21 | Mar-21 |
| 1 | Community | QLD | Longreach Regional Council | Longreach Civic Centre – sound and audio equipment upgrade | Current low quality acoustics and hard to use sound infrastructure. | Complete | \$181,862 | Jan-21 | Feb-21 |
| 1 | Community | QLD | Longreach Regional Council | Longreach Aquatic Centre – pool filter replacement | Reduced water quality standards from in-effective filtration. | Complete | \$651,810 | Nov-20 | Jul-21 |
| 1 | Community | QLD | Longreach Regional Council | Eagle Street Longreach and Main Avenue Ilfracombe – footpaths | Longreach - Health and Safety of patrons and enhanced beautification. Ilfracombe - Enhanced access to popular infrastructure for all abilities, increased health and safety. | Complete | \$56,036 | Feb-21 | Mar-21 |
| 1 | Community | QLD | Longreach Regional Council | Isisford Ablution Block landscaping and footpaths - Additional funds to complete landscaping, signage, fencing and disability access to newly installed ablution | Project will improve public safety, amenity of main street of Isisford and disabled access to closely located park, hall and toilet block. | Complete | \$31,608 | Jul-21 | Dec-21 |
| 1 | Community | QLD | Longreach Regional Council | Access, Public Safety, Child Development and Safety | Access, Public Safety, Child Development and Safety | Complete | \$50,944 | Aug-21 | Dec-21 |
| 2 | Road | QLD | Longreach Regional Council | Longreach Airport Walking Path Hudson Fysh Drive, Longreach | Construction of pedestrian infrastructure including concrete footpath, associated landscaping and historical information signs to provide safe pedestrian access to and from Longreach Airport. The project will address the issue of pedestrians walking on the road and | Complete | \$246,873 | Apr-21 | Jun-22 |
| 2 | Community | QLD | Longreach Regional Council | Community Park Infrastructure, Thomson River Precinct, Thomson River Road, Longreach | Construction of community park infrastructure including picnic facilities and upgrades to existing car parking and fencing at the Thomson River Precinct to increase access for the local community. | Complete | \$179,087 | Sep-21 | Dec-22 |
| 2 | Community | QLD | Longreach Regional Council | Town and dam exclusion fence, Isisford | Construction of a new exclusion fence along the town perimeter to prevent potential damage to property and health and injury risk to residents from the local kangaroo population. Construction of fencing around dam perimeter to prevent injury and drowning. | Complete | \$166,186 | Sep-21 | Jun-22 |
| 2 | Community | QLD | Longreach Regional Council | Inningai Park maintenance, Thomson Development Road Longreach | Pedestrian infrastructure maintenance works including walking tracks and signage to maintain safety and compliance obligations at Longreach's Indigenous community park, Inningai Park. | Complete | \$46,308 | Mar-22 | Feb-23 |
| 2 | Community | QLD | Longreach Regional Council | Community barbeque facilities and playground upgrade, Longreach Aquatic Centre | Construction of new community barbeque facilities including electric BBQ and seating to provide options for patrons to bring and prepare their own food. | Complete | \$33,837 | Nov-21 | Nov-21 |
| 2 | Community | QLD | Longreach Regional Council | Electronic Roadside Signboards | Purchase and installation of two VMS electronic roadside signboards to welcome visitors and deliver important emergency alert messages to residents. The signboards will provide a highly visible tool to overcome existing challenges in communicating important messages to | Complete | \$96,361 | Jul-21 | Jun-22 |
| 2 | Community | QLD | Longreach Regional Council | Lioness Park Footpath | Replacement of the footpath in Lioness Park located in Longreach. Due to deterioration, cracking and safety issues. | Complete | \$85,647 | Feb-22 | Dec-22 |
| 3 | Community | QLD | Longreach Regional Council | Longreach Childcare Playground Replacement | Removal of existing aged infrastructure and re-installation of age appropriate interactive equipment. | Complete | \$162,000 | Apr-22 | Feb-23 |
| 3 | Community | QLD | Longreach Regional Council | Yaraka Tree line | Install new tree line and irrigation along edge of Yaraka park to screen neighbours yard and improve amenity of area. | Complete | \$11,000 | Apr-22 | Dec-22 |
| 3 | Community | QLD | Longreach Regional Council | Isisford MPC Kiosk Repair | Re-paint and refresh installations, including urinal repair, wall and door repair, roofing component repair. | Complete | \$19,500 | Jul-22 | Nov-22 |
| 3 | Community | QLD | Longreach Regional Council | Isisford Park Renovations | Demolition of toilet block and relocation of park facilities to create usable undercover area | Complete | \$44,500 | Jul-22 | Nov-22 |
| 3 | Community | QLD | Longreach Regional Council | Ilfracombe Rec Centre maintenance | Replace evaporative air-conditioners with split systems and replace floor coverings throughout. | Complete | \$50,000 | May-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|-------------|-----------------|------------|----------|
| 3 | Community | QLD | Longreach Regional Council | Showgrounds Landscaping | Planting and irrigation of further showgrounds landscaping, commencing with shade trees in strategic locations. | Complete | \$70,000 | Apr-22 | Jun-23 |
| 3 | Community | QLD | Longreach Regional Council | Showgrounds Audio Upgrade | Install new music type speakers around perimeter of Showgrounds fence, in place of existing PA Cone type, to improve audio quality for announcing and playing interlude music. | Complete | \$50,000 | Apr-22 | Jun-23 |
| 3 | Community | QLD | Longreach Regional Council | Painting of Civic Centre Auditorium | Surface repair and re-paint of internal surfaces including the kitchen, council chambers and Fairmount rooms. | Complete | \$70,000 | Mar-23 | Apr-23 |
| 3 | Community | QLD | Longreach Regional Council | Edkins Park Ablutions Block | Demolish existing toilet block and replace with new kit ablutions to improve amenity, function and number of available pedestals | Complete | \$330,000 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Longreach Regional Council | Eagle Street Beautification | Installation and repair of streetscape components along Eagle Street CBD area of Longreach, to increase the amenity and overall aesthetic of the area. | Underway | \$60,000 | Mar-23 | Jun-24 |
| 3 | Road | QLD | Longreach Regional Council | Eagle Street between Landsborough Hwy & Pelican Street | Asphalt overlay and line marking upgrade | Complete | \$775,000 | Nov-22 | Mar-23 |
| 3 | Road | QLD | Longreach Regional Council | Isisford Footpaths | Install concrete footpath from Isisford Police Station to Isisford State School | Complete | \$70,000 | Nov-22 | Apr-23 |
| 3 | Road | QLD | Longreach Regional Council | Isisford Airport Road | Pave and seal road to airport including new alignment | Complete | \$335,000 | Feb-23 | Jun-23 |
| 3 | Road | QLD | Longreach Regional Council | Longreach Footpaths | Install concrete footpaths at Longreach State Primary School | Complete | \$98,000 | Jun-22 | Jun-23 |
| 3 | Community | QLD | Longreach Regional Council | Longreach Showgrounds Rodeo Arena Surface replacement | Remove existing sand, soil and stone base of Rodeo arena and replace with new sand to increase animal and competitor safety | Underway | \$31,000 | Apr-23 | Jun-24 |
| 3 | Community | QLD | Longreach Regional Council | Powerhouse Museum Centenary Garden Beautification | New plantings, irrigation, turf, shade structure, seating and path at the Powerhouse Museum Centenary Garden | Underway | \$25,000 | Apr-23 | Jun-24 |
| 3 | Community | QLD | Longreach Regional Council | Wool Pavilion Concreting | Removal of existing animal pens within the George Hickey Wool Pavilion and installation of concrete slab to increase usability of area | Complete | \$120,000 | Apr-23 | Jun-23 |
| 3 | Community | QLD | Longreach Regional Council | Longreach Library Roof Replacement | Remove and replace existing external roofing of the Longreach Library to eliminate multiple leaks and extend the useful life of the asset. | Complete | \$80,000 | Apr-23 | Jun-23 |
| 4 | Combination | QLD | Longreach Regional Council | Eagle & Swan Street New Crossover & Shelter | Upgrade centre median/pedestrian crossover, disability ramp & new landscaping | In Planning | \$200,000 | Sep-23 | Jun-24 |
| 4 | Community | QLD | Longreach Regional Council | Outer Barcoo Interpretation Centre Wall & Drainage Replacement | Installation of rat wall under existing slab with tie downs and additional waterproofing to the substrate and concrete footings of the OBIC museum. Installation of additional drainage pipes and spoon drain to effect greater drainage and reduce soil reactivity. | In Planning | \$100,000 | Sep-23 | Jun-24 |
| 4 | Community | QLD | Longreach Regional Council | Beersheba Park Shade Structure | Installation of one shade structure, concrete slab, and associated furniture at Beersheba Park, Longreach. | In Planning | \$55,000 | Sep-23 | Jun-24 |
| 4 | Road | QLD | Longreach Regional Council | Yaraka IOR Fuel Turn Around (Pave & Seal) | Survey set-out, mix, compact and trim sub-base, import road-base material, mix, compact and trim base material, prime and seal roadway, two coat seal roadway. Project addresses wet weather access to townships only fuel supply. | In Planning | \$148,000 | Sep-23 | Jun-24 |
| 4 | Community | QLD | Longreach Regional Council | Ilfracombe Multi-purpose Court | Installation of one 37.000x22.000m multi-purpose sports court (Netball, Basketball, Tennis), sufficient shade structure (6.500m high), security fencing and lighting etc. | In Planning | \$500,000 | Sep-23 | Jun-24 |
| 4 | Community | QLD | Longreach Regional Council | Apex Park High Bar Installation | Design, Fabricate and Install one (12.00m x 1.500m)High Bar under existing shade structure at Apex Park | In Planning | \$30,000 | Sep-23 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Community | QLD | Longreach Regional Council | Apex Park Shade Structures Installation | Installation of two new shade structures over existing seating at Apex Park | In Planning | \$30,000 | Sep-23 | Jun-24 |
| 4 | Road | QLD | Longreach Regional Council | Ilfracombe Street Number Replacement | Replace/Install 145 street number identification tags/markings throughout Ilfracombe township to assist in property identification for Council and Emergency Services. | In Planning | \$35,000 | Sep-23 | Jun-24 |
| 4 | Community | QLD | Longreach Regional Council | Longreach Showground Canteen Repairs | Seal four walls & floor to increase food safety, installation of additional one hand wash basin | In Planning | \$30,000 | Sep-23 | Jun-24 |
| 4 | Combination | QLD | Longreach Regional Council | Banner Poles (Ilfracombe & Isisford) | Supply and installation of 6-8 banner poles throughout townships | In Planning | \$20,000 | Sep-23 | Jun-24 |
| 4 | Community | QLD | Longreach Regional Council | Apex Park Beautification | Fence replacement (approx. 40.00m), irrigation upgrades, including relocation of control box and removal of redundant irrigation tower, purchase and installation of 4 x bin cages & landscaping (includes replacement sand for water entrance, weed removal and tree | In Planning | \$37,000 | Sep-23 | Jun-24 |
| 4 | Community | QLD | Longreach Regional Council | Isisford Bin Cage Replacement | Removal of old bin cages around Isisford township, purchase and installation of 8 new bin cages. | In Planning | \$11,175 | Sep-23 | Jun-24 |
| 4 | Road | QLD | Longreach Regional Council | Isisford-Bimerah Road Gravel Re-sheet | Trim and compact existing roadway, import gravel, mix, compact and trim gravel resheet. Gravel width of 6.00m, compacted to 150mm – Ilfracombe-Isisford Road and Isisford-Bimerah Road intersection being Chainage 0.00. Works commencing Chainage 0.450 | In Planning | \$225,000 | Sep-23 | Jun-24 |
| 4 | Road | QLD | Longreach Regional Council | Rural Roads Signage Upgrade | Replacement of rural road signage and poles. Approximately 150 reflective DTMR specification signs with 50nb sign posts to be replaced along the Longreach-Silsoe Road. Works commencing intersection of Landsborough Highway and Longreach Silsoe Road, | In Planning | \$150,000 | Sep-23 | Jun-24 |
| 4 | Road | QLD | Longreach Regional Council | Corella Lane Pave & Seal | Survey set-out, mix, compact and trim sub-base, import road-base material, mix, compact and trim base material, prime and seal roadway, two coat seal roadway. Intersection of Corella Lane and Landsborough Highway being Chainage 0.00. Works | In Planning | \$125,000 | Sep-23 | Jun-24 |
| 4 | Road | QLD | Longreach Regional Council | Bailey Street Upgrade | Trim and compact existing roadway, import gravel, mix, compact and trim gravel resheet. Gravel width of 6.00m, compacted to 150mm – Intersection of Bailey Street and Ilfracombe-Aramac Road being Chainage 0.00. Works commencing Chainage 0.00 through to 0.175 | In Planning | \$96,000 | Sep-23 | Jun-24 |
| 1 | Community | QLD | Mackay Regional Council | Repairs and upgrades to Artspace community facility | Foyer requires repairs and upgrades due to age and deterioration. | Complete | \$49,573 | Jan-21 | Feb-21 |
| 1 | Community | QLD | Mackay Regional Council | Busuttin Drive Park playground | Play equipment has reached the end of its operational life, and due to the deterioration in the asset's physical condition. | Complete | \$193,015 | Nov-20 | Mar-21 |
| 1 | Community | QLD | Mackay Regional Council | Botanic Gardens Banyan Playground Revitalisation | Address community complaints regarding playground. | Complete | \$40,862 | May-21 | Jun-21 |
| 1 | Community | QLD | Mackay Regional Council | Nell Baker Park Playground | Play equipment has reached the end of its operational life, and due to the deterioration in the asset's physical condition. | Complete | \$346,405 | Dec-20 | May-21 |
| 1 | Community | QLD | Mackay Regional Council | Bruce Highway and Ring Road Intersection | New roundabout with no improvements to central island which is the major northern entry to Mackay. | Complete | \$286,591 | Sep-20 | May-21 |
| 1 | Community | QLD | Mackay Regional Council | Ron Anderson Park Playground | Play equipment has reached the end of its operational life, and due to the deterioration in the asset's physical condition. | Complete | \$164,197 | Nov-20 | Mar-21 |
| 1 | Community | QLD | Mackay Regional Council | Tourist Information Centre Repairs | Roof is deteriorated and sections are rusty with loose sheeting. | Complete | \$60,371 | Apr-21 | May-21 |
| 1 | Road | QLD | Mackay Regional Council | Resheeting of gravel roads - various | Deterioration of roads including corrugations and potholes. | Complete | \$815,578 | Sep-20 | Jun-21 |
| 2 | Community | QLD | Mackay Regional Council | Mackay-Eungella Rd Shared Path Stage 2 - Marian Bicycle and Walking Paths | Shared Path between David Price Way to Daly Street in Marian | Complete | \$765,658 | Aug-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | QLD | Mackay Regional Council | Boundary Rd/Jack Connor Rd intersection upgrade - South Mackay Traffic Improvement | Upgrade of Intersection into the airport | Complete | \$282,439 | Aug-21 | Jun-22 |
| 2 | Road | QLD | Mackay Regional Council | Re-sheeting of Hogan's Pocket Rd and hardstand area - Eton Sheeting/Re-sheeting | Re-sheeting of 2.3km including turnaround and green waste hardstand area | Complete | \$290,527 | Apr-21 | Apr-22 |
| 2 | Community | QLD | Mackay Regional Council | Softfall edging replacement - Various locations Playgrounds and Skate parks | Replacement of softfall edging at various locations | Complete | \$77,353 | Aug-21 | May-22 |
| 2 | Community | QLD | Mackay Regional Council | Minor play equipment renewal - Various locations Playgrounds and Skate parks | Renewal of minor play equipment for various locations | Complete | \$17,025 | Mar-21 | May-22 |
| 2 | Community | QLD | Mackay Regional Council | Shelter Roof Replacement & Preventative Maintenance - Various locations Playgrounds and Skate parks | Shelter Roof Replacement & Preventative Maintenance at various locations | Complete | \$73,505 | Aug-21 | May-22 |
| 2 | Community | QLD | Mackay Regional Council | Maintenance of Public Amenities - Various locations Public Toilets | Public Amenities Maintenance Program, Various Sites, Painting & Floor Services | Complete | \$169,785 | Jul-21 | Jun-22 |
| 2 | Community | QLD | Mackay Regional Council | Mount Basset Cemetery Access - Mackay Harbour Improved Accessibility of Community Facilities and Areas | Mount Basset Cemetery Access Re-Sealing Section 3 | Complete | \$17,546 | Jul-21 | Nov-21 |
| 2 | Community | QLD | Mackay Regional Council | Cone Street Park - Shoal Point Playgrounds and Skate parks | Additional play equipment | Complete | \$90,000 | Feb-21 | Oct-21 |
| 2 | Community | QLD | Mackay Regional Council | Irrigation works - Various locations Other | Irrigation works at various locations including Sandfly Creek | Complete | \$195,655 | Aug-21 | May-22 |
| 2 | Community | QLD | Mackay Regional Council | Willetts Road Footpath Stage 3 Crossing & Path - Mount Pleasant Bicycle and Walking Paths | Footpath connection and pedestrian creek crossing along with upgrade to culverts. | Complete | \$900,873 | Sep-21 | May-22 |
| 2 | Community | QLD | Mackay Regional Council | Diane St Play Equipment Replacement - Mount Pleasant Playgrounds and Skate parks | Replacement of play equipment at Diane Street | Complete | \$80,164 | Aug-21 | Feb-22 |
| 2 | Community | QLD | Mackay Regional Council | Northview Multisport facility - Mount Pleasant Sporting and recreation facilities | Full size new Multisport facility with fencing and lighting | Complete | \$282,991 | Jul-21 | May-22 |
| 2 | Community | QLD | Mackay Regional Council | Eimeo Blacks Beach Rd Shared Path - Blacks Beach Bicycle and Walking Paths | Construction of shared footpath/bike path along Eimeo Blacks Beach Road | Complete | \$747,109 | Oct-21 | Feb-22 |
| 3 | Community | QLD | Mackay Regional Council | Aged care/cluster housing footpaths - 102 Milton St Mackay - 12 James St Mackay | Improved accessibility, pathway connectivity between the frontage of cluster housing locations to the closest pathway network. | Complete | \$156,500 | Feb-23 | May-23 |
| 3 | Community | QLD | Mackay Regional Council | Blue Water Lagoon relining & pipework Matsuura Drive, Mackay Sporting and recreation facilities | Relining works to repair the lagoon pools and pipework | Complete | \$152,266 | Jan-22 | Dec-22 |
| 3 | Combination | QLD | Mackay Regional Council | Mirani Caravan Park roadway upgrade 3 Caroline Street, Mirani Other | Rebuilding the roadway and drainage at the caravan park. | Complete | \$180,000 | Mar-23 | Jun-23 |
| 3 | Community | QLD | Mackay Regional Council | Griffin Street Park renewal Griffin Street, Mackay Playgrounds and Skate Parks | Play equipment and furniture renewal | Complete | \$279,435 | Dec-22 | Jun-23 |
| 3 | Community | QLD | Mackay Regional Council | Victoria St Footpath renewal Chainage 769 – 873 LHS Victoria St Footpath renewal Chainage 269-351 RHS Victoria St Footpath renewal Chainage 187 RHS | CBD Footpath renewal of 4 x footpaths. | Complete | \$836,500 | Feb-23 | Jun-23 |
| 3 | Road | QLD | Mackay Regional Council | Road Resealing Program - Harvey Street | Delivery of resealing program throughout the Mackay Region on various roads. Asphalt works approximately 43,246m ² . | Complete | \$2,308,479 | Feb-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | QLD | Mapoon Aboriginal Shire Council | Cullen Point Rd - fencing, solar lighting and repaint works | Keep out unwanted wild life from cemetery plus add need lighting to a dark area plus general maintenance and up keep | Complete | \$26,740 | Jun-22 | Jun-22 |
| 2 | Community | QLD | Mapoon Aboriginal Shire Council | Cullen Point toilet block | Maintenance of public toilet block amenities | Complete | \$13,290 | Nov-21 | Apr-22 |
| 2 | Community | QLD | Mapoon Aboriginal Shire Council | Blanco Park toilet block | Maintenance of public toilet block amenities | Complete | \$13,290 | Nov-21 | Apr-22 |
| 3 | Road | QLD | Mapoon Aboriginal Shire Council | Off road Parking | Sealing carpark up to the roadway in the front of the Cultural centre on main street Mapoon. | Complete | \$53,480 | Sep-22 | Oct-22 |
| 1 | Community | QLD | Maranoa Regional Council | Warroo Sports Complex upgrade | existing floor coverings are old and difficult to clean | Complete | \$17,422 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Maranoa Regional Council | Internal and external painting of Mitchell Hall | Prevent further deterioration of building façade and prevent further structural damage, enhance community appeal. | Complete | \$95,000 | Sep-21 | Nov-21 |
| 1 | Community | QLD | Maranoa Regional Council | Fiberglass the remaining pool shell at Robert Street Pool | Prevent further deterioration and address safety issues | Complete | \$114,596 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Maranoa Regional Council | State upgrade at entertainment facility at Bassett Park | The existing sheeting stage is in poor condition and starting to fail. | Complete | \$21,929 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Maranoa Regional Council | Jackson Library - external painting | Prevent further deterioration of building façade and prevent further structural damage. | Complete | \$14,282 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Maranoa Regional Council | Installation of gas hot water to showers in both male and female amenities, replace screening walls, install shade shelter, install privacy screens in showers, new benches | Address functionality and safety issues. | Complete | \$70,000 | Dec-21 | Jan-22 |
| 1 | Community | QLD | Maranoa Regional Council | New toilet facility | Insufficient amenities | Complete | \$30,000 | Sep-21 | Mar-22 |
| 1 | Community | QLD | Maranoa Regional Council | Improvements and repairs | Prevent further deterioration of building façade and prevent further structural damage, enhance community appeal. | Complete | \$35,732 | May-22 | Jun-22 |
| 1 | Community | QLD | Maranoa Regional Council | Mitchell Showgrounds amenities upgrades | Poor condition of amenities | Complete | \$60,000 | Aug-21 | Sep-21 |
| 1 | Combination | QLD | Maranoa Regional Council | Surat SES facilities improvements | improvements to allow the facility to be fully utilised. | Complete | \$70,965 | May-21 | Jun-22 |
| 1 | Community | QLD | Maranoa Regional Council | Tourism Facilities upgrade including Library/Art Gallery | Leaking gutter, unsightly, climate control | Complete | \$39,771 | Feb-21 | Jun-21 |
| 1 | Road | QLD | Maranoa Regional Council | Donnybrook Road Bitumen Rehabilitation | nearing the end of its useful life. | Complete | \$150,000 | Nov-20 | Dec-20 |
| 1 | Community | QLD | Maranoa Regional Council | Apex Park Roma Car Parking Improvement Project | unsealed car park lacking in formal layout. Damaged when wet. | Complete | \$241,768 | May-21 | Sep-21 |
| 1 | Road | QLD | Maranoa Regional Council | Timber restoration to allow for the reopening of the bridge | Structurally unsafe | Complete | \$347,091 | Jun-21 | Nov-21 |
| 1 | Road | QLD | Maranoa Regional Council | Geofhegan Road and Roma Menshed Bitumen upgrades | dust complaints | Complete | \$343,272 | Mar-21 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | QLD | Maranoa Regional Council | Currey Street - Seal | Deterioration of current surface. Improve safety | Complete | \$208,235 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Maranoa Regional Council | Railway Street, Jackson - Irrigation and Seating | Volunteers water grounds, lack of seating for community events | Complete | \$24,634 | Jun-21 | Aug-21 |
| 1 | Community | QLD | Maranoa Regional Council | Queens Street, Roma - Reseal | Deterioration of current surface. Improve safety | Complete | \$120,000 | May-21 | Aug-21 |
| 1 | Road | QLD | Maranoa Regional Council | Install Kerb & Channel Crawford St Roma | Improving drainage which will stop excess water pooling in driveways, allow the residents better access to their property, be more visually appealing. | Complete | \$70,000 | May-22 | Jun-22 |
| 1 | Community | QLD | Maranoa Regional Council | Injune Museum Stage 2 - Accessibility and Landscaping Improvements | Stage 2 of the Injune Museum Building is to improve access and aesthetics of the whole facility. | Complete | \$305,991 | Jan-23 | Feb-23 |
| 1 | Road | QLD | Maranoa Regional Council | Donnybrook Road, Roma - Rehabilitation | Repairing and widening sealed rural road (and bus route) to a safe and usable standard. | Complete | \$195,319 | Apr-22 | May-22 |
| 2 | Community | QLD | Maranoa Regional Council | Cnr Ann Street & Warrego Highway, Mitchell | Mitchell Memorial Park Upgrade - Improve recreational opportunities within the local community and improve tourism by having a park with facilities that entice tourists to stop. | Complete | \$210,000 | Nov-21 | Jun-22 |
| 2 | Community | QLD | Maranoa Regional Council | Playgrounds and Skate parks (including all ability) | | | | | |
| 2 | Community | QLD | Maranoa Regional Council | 31-33 Ronald Street, Injune | Construction of Museum Building - Improve tourism and engage community groups which will provide an economic benefit to the community. | Complete | \$1,044,945 | Dec-21 | Feb-23 |
| 2 | Community | QLD | Maranoa Regional Council | Painting/Improvements to community facilities | | | | | |
| 2 | Community | QLD | Maranoa Regional Council | 269 Short St Roma | Roma Waste Facility – Ring Road Project This new facility will ensure legislative requirements are met, reduce litter control costs and control of impact to environment. | Complete | \$380,000 | Dec-21 | Apr-22 |
| 2 | Community | QLD | Maranoa Regional Council | Other | | | | | |
| 2 | Road | QLD | Maranoa Regional Council | 24 Perry to Cnr Stephenson Street 26 to 32 Stephenson Street Yuleba | Install Footpath Perry & Stephenson Street, Yuleba - Address road safety issues by providing a clear divide between road, pedestrians and bicycles users. | Complete | \$53,065 | Apr-21 | Jun-21 |
| 2 | Road | QLD | Maranoa Regional Council | Westgrove Road Ch 8.8 to 12.66 km Rehabilitation | Westgrove Road Bitumen Rehabilitation/ to return the road to its original standard | Complete | \$362,251 | Mar-22 | Jun-22 |
| 3 | Road | QLD | Maranoa Regional Council | Road Maintenance improvements in Various locations within Maranoa Regional Council | Road maintenance on lower order unsealed rural roads. The intent of this project is to undertake additional road maintenance in addition to, and above, typical annual budget allocations. Council manages the third largest road network (by length) of all the Local | Underway | \$1,333,492 | Nov-22 | Mar-24 |
| 3 | Community | QLD | Maranoa Regional Council | Lake Neverfill / Campbells Park Precinct Upgrade, Roma | Rejuvenate Campbells Park and provide activities/facilities that tie in with Lake Neverfill. The works proposed for this project are as follows: - Maintenance to access road and internal | Underway | \$500,000 | Mar-23 | Dec-23 |
| 3 | Community | QLD | Maranoa Regional Council | Mitchell Customer Service Centre upgrade | Upgrade facility for PWD compliance which includes widening doorways, updating amenities fixtures by installing handrails, taps, washbasin and installing new PWD compliant toilets. (Upgrading the facility to make disability compliant which will improve health and safety for | Complete | \$275,000 | Oct-22 | Feb-23 |
| 3 | Community | QLD | Maranoa Regional Council | 100 Cambridge Street, Mitchell | | | | | |
| 3 | Road | QLD | Maranoa Regional Council | Dust suppression on identified roads in the Maranoa Region | Provide a bitumen dust suppression (Applying a seal on an unsealed road and repairing the road for nearby properties who, through increased traffic have been subjected to increased dust) | Complete | \$245,153 | Aug-22 | Apr-23 |
| 3 | Combination | QLD | Maranoa Regional Council | Kerb & Channel / Road Widening on various roads in the Maranoa Region | Widen pavement and installing new Kerb & Channel | Complete | \$1,095,000 | Aug-22 | Aug-23 |
| 3 | Community | QLD | Maranoa Regional Council | Installation of Footpaths in selected areas in the Maranoa Region | Install footpaths | Complete | \$74,543 | Nov-22 | Apr-23 |
| 3 | Road | QLD | Maranoa Regional Council | Upgrade Urban Streets in the Maranoa Region | Upgrade urban streets | Complete | \$105,304 | Nov-22 | Mar-23 |
| 3 | Road | QLD | Maranoa Regional Council | Cook Street, Yuleba | | | | | |
| 3 | Combination | QLD | Maranoa Regional Council | Rural Drainage Improvements on selected roads within the Maranoa Region | Gravel Resheeting and floodway upgrade | Complete | \$315,000 | Dec-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | QLD | Maranoa Regional Council | Rural Roads gravel resheeting on selected roads within the Maranoa Region | Gravel Resheeting and upgrade | Underway | \$877,015 | Aug-22 | Nov-23 |
| 3 | Community | QLD | Maranoa Regional Council | Injune Wash Down Pad upgrade Carnarvon Highway | Pavement upgrade | Complete | \$165,000 | Aug-22 | Jun-23 |
| 3 | Community | QLD | Maranoa Regional Council | Stuart Tennis Court upgrade Cordelia Street Surat | Upgrade/repair 4 tennis courts | Underway | \$166,508 | May-23 | Nov-23 |
| 1 | Road | QLD | Mareeba Shire Council | Lerra Street - Widening | Increased volume of traffic to the section of road has resulted in dust, erosion and rutting on the road reserve. | Complete | \$40,837 | Nov-20 | Dec-20 |
| 1 | Road | QLD | Mareeba Shire Council | Pin Road - Bridge Work | Link slabs are cracked and broken. | Complete | \$39,939 | May-21 | Jun-21 |
| 1 | Combination | QLD | Mareeba Shire Council | Speewah Road | Existing traffic lanes are in poor condition and require renewal. Existing bus turn around area is subject to boggy conditions during the wet. | Complete | \$341,744 | May-21 | Jun-21 |
| 1 | Road | QLD | Mareeba Shire Council | Coolamon Close to Atherton Creek - Drainage | Critical drain reestablishment that provides flood mitigation for Ray Road properties. | Complete | \$54,285 | Sep-20 | Sep-20 |
| 1 | Road | QLD | Mareeba Shire Council | Freedom Close - Drainage | Water has eroded the rock and is now bypassing the spillway and apron, going directly into the creek. | Complete | \$18,873 | Nov-20 | Nov-20 |
| 1 | Road | QLD | Mareeba Shire Council | Oakey Creek Bridge | Timber girders are in poor condition and are at the end of their functional life. Replacement of girders are necessary for continued access to approximately 14 properties. | Complete | \$56,646 | May-21 | Jun-21 |
| 1 | Road | QLD | Mareeba Shire Council | Irvinebank Public Amenities Refurbishment | Infrastructure is aged refurbishment required. | Complete | \$18,269 | Nov-20 | Apr-21 |
| 1 | Community | QLD | Mareeba Shire Council | Emerald End Road to Karobean Drive - Drainage | Existing drainage reserve is difficult to maintain and subject to erosion. | Complete | \$91,570 | May-21 | Jun-21 |
| 1 | Road | QLD | Mareeba Shire Council | Cedric Davies Community Hub - Air-conditioning | Evaporative coolers currently in place are not providing adequate cooling and have reached the end of their useful life. | Complete | \$487,502 | Jan-21 | Jun-21 |
| 2 | Community | QLD | Mareeba Shire Council | Chillagoe Bore and Water Main Construction Project | New water bore development and new water main to supply raw water to Chillagoe township Water Treatment Plant | Complete | \$425,000 | Jun-21 | Mar-22 |
| 2 | Community | QLD | Mareeba Shire Council | Shire-wide Park, Open Space and Facility Upgrades | Various projects that will be identified as actions from Council's Parks and Open Spaces Strategy which is presently in development. Examples may include playgrounds, picnics and BBQs in parks; footpaths to improve connectivity for cyclists and pedestrians; revitalisation | Complete | \$938,943 | Oct-21 | Jun-22 |
| 3 | Community | QLD | Mareeba Shire Council | Mareeba AC Water Pipe Renewal Program | This project is for an essential service that will provide the community with improved accessibility to a safe and reliable water supply. (Other - Used for the provision of an essential service or community service, and the amenity of the asset is publicly accessible | Complete | \$2,299,330 | Jul-22 | Jul-23 |
| 1 | Community | QLD | McKinlay Shire Council | Earthworks to promote drainage, supply and installation of new irrigation system, top dressing and turf for swimming pool lawn area | Poor drainage currently at site and lawn areas needs significant maintenance | Complete | \$40,558 | Oct-20 | Oct-20 |
| 1 | Community | QLD | McKinlay Shire Council | Upgrade and enhance a variety of existing tourism signage throughout McKinlay Shire | Majority of the signage utilised to promote Julia Creek are in a state of disrepair and require replacement | Complete | \$33,000 | Jan-21 | Mar-21 |
| 1 | Road | QLD | McKinlay Shire Council | Road Works - Stabilising and Re sealing. | Gravel and Seal failure. | Complete | \$180,500 | May-21 | May-21 |
| 1 | Community | QLD | McKinlay Shire Council | Supply and installation of new shade structure | During peak tourist season, 'At the Creek' can have up to 100 visitors per day through its doors. The installation of the new shade sail will provide a more pleasurable experience for visitors as a new area to mingle/rest will be available. This will be especially useful for guests | Complete | \$7,800 | Dec-20 | Dec-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | QLD | McKinlay Shire Council | Road Works, reconstruction and re sheeting of 4 kilometre section of road to improve safety and heavy vehicle access. | This section of road is in sandy terrain and road materials have eroded which has resulted in unsafe driving conditions | Complete | \$178,144 | Mar-21 | May-21 |
| 1 | Community | QLD | McKinlay Shire Council | Beautification work of the Cemetery in Julia Creek. Including irrigation system and planting of trees and shrubs. | Enhancement to the landscaping of amenity to improve the aspect of facility for the community. | Complete | \$95,603 | Oct-20 | Feb-21 |
| 1 | Community | QLD | McKinlay Shire Council | Repairs and repainting of ceilings and walls | building movement and water damage, improve safety and visual aspect | Complete | \$29,154 | Feb-21 | Mar-21 |
| 1 | Community | QLD | McKinlay Shire Council | Replacing damaged softfall | safety concerns | Complete | \$12,272 | Nov-20 | Nov-20 |
| 1 | Community | QLD | McKinlay Shire Council | Replace worn and damaged shade sails with permanent fixture | Replace worn and damaged shade sails with permanent fixture | Complete | \$27,621 | Jan-21 | Mar-21 |
| 1 | Road | QLD | McKinlay Shire Council | Upgrade and improve road network throughout Julia Creek Refuse Tip by building up roads to improve year round access for community. | At times during and following the wet season, the refuse tip roads and different cells (separation of rubbish areas i.e. household, construction, green waste) become inaccessible for public use. | Complete | \$16,590 | Jan-21 | Feb-21 |
| 1 | Road | QLD | McKinlay Shire Council | Re sheeting of gravel road to improve access from Sewerage Treatment Plant to Animal Pound. | Road Failure | Complete | \$6,060 | Jan-21 | Jan-21 |
| 1 | Community | QLD | McKinlay Shire Council | Julia Creek Community Events Precinct - Upgrade | Improving the usability of the entire space for the community and associated groups who utilise the venue for their annual events. | Complete | \$45,032 | Feb-22 | Apr-22 |
| 1 | Community | QLD | McKinlay Shire Council | PWD Ramp installation - Julia Creek Visitor Information Centre | The installation of a PWD Ramp will improve access for those with disabilities as well families with prams. Additionally, the ramp will also provide easier access for the elderly as opposed to having to utilise the stairs which at times can prove difficult for some individuals. | Complete | \$28,150 | Feb-22 | Apr-22 |
| 2 | Road | QLD | McKinlay Shire Council | Byrimine Road Sealing | Gravel Sheeting and Sealing. Construct approximately 4kms of existing unsealed road to a new sealed standard | Complete | \$244,246 | Jul-21 | Dec-21 |
| 2 | Road | QLD | McKinlay Shire Council | Burke Street Enhancement | Pavement Reconstruction. Reconstruction of pavement on Burke Street (between Mathews and Quarrel Streets). Addressing the pavement failure, by rebuilding the section. | Complete | \$244,246 | Jul-21 | Dec-21 |
| 3 | Community | QLD | McKinlay Shire Council | McIntyre Park Facility Enhancement | McIntyre Park is a community facility which supports a range of community groups and events including thoroughbred racing, camp drafting, rodeo and horse sports. It is essentially the local Show grounds. | Underway | \$290,000 | Sep-22 | May-24 |
| 3 | Community | QLD | McKinlay Shire Council | Peter Dawes Park Enhancement | Peter Dawes Park will see a refurbishment of the toilets, by painting the facility and replacing dated fixtures, e.g. tap ware, toilets and cisterns. | Complete | \$105,968 | Sep-22 | Jul-23 |
| 3 | Community | QLD | McKinlay Shire Council | Kev Bannah Oval Lighting | Replacing the aged lighting system at Kev Bannah Oval (multi-use sporting facility) with more energy efficient lighting (LED Lights) which will enhance the night visibility. | Complete | \$75,000 | Sep-22 | Aug-23 |
| 3 | Road | QLD | McKinlay Shire Council | Mathew Street Access Upgrade | Drainage issues at the end of Mathews St is causing water from adjacent properties to lay in the roadway causing pavement failure and also limiting access during wet weather periods. To resolve this problem, Council will remedy the drainage issues with proper concrete | Underway | \$200,000 | Sep-22 | Jun-24 |
| 3 | Road | QLD | McKinlay Shire Council | Coyne Street Kerb Upgrade | Upgrading the kerbing and footpath access along Coyne Street creating better access for school community and general public. The current state of the pavement and eroding of the kerb is causing a number of safety concerns and trip hazards for families accessing Julia | Underway | \$200,000 | Sep-22 | Jun-24 |
| 3 | Community | QLD | McKinlay Shire Council | Swimming Pool Upgrade | The current state of the flooring tiles utilized on the splash pad area at the Water Park is beginning to cause trip hazards for users. This will be rectified by fully replacing the flooring tiles with improved materials to prevent further issues. Additionally, Council will erect | Complete | \$100,000 | Sep-22 | Jul-23 |
| 3 | Community | QLD | McKinlay Shire Council | Skate Park Enhancement | Install a shade structure (including support poles and shade sails) over the Skate Park recreation facility to allow the facility to be used more frequently in sun safe conditions. Currently there is no shade over the facility which does limit use during the day. | Complete | \$150,000 | Sep-22 | Apr-23 |
| 3 | Community | QLD | McKinlay Shire Council | Mini Golf | Design and construct of new mini-golf course adjacent to Caravan Park for community and tourist use. | Underway | \$200,000 | Sep-22 | Nov-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | QLD | McKinlay Shire Council | Lions Park | Replace playground Softfall | Complete | \$30,000 | Sep-22 | May-23 |
| 3 | Community | QLD | McKinlay Shire Council | Cemetery Upgrade | This will see an upgrade to the water line to be able to feed the irrigation works that was done in Phase 1 to complement the landscaping done to the facility to beautify the amenity for the visitors and provide shade trees. | Underway | \$50,000 | Sep-22 | Jun-24 |
| 1 | Community | QLD | Moreton Bay Regional Council | Queens Street, Roma - Reseal | This project has originated as a result of the MBRC Scouts Network Services Plan. The Kallangur Scout Group is currently located in the remaining section of a house located at 4 Ogg Road, John Oxley Reserve after they were moved from their previous building at Haithi | Complete | \$234,083 | Mar-21 | Jul-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | This project will deliver a new fit for purpose building on the existing site and will include new features such as disability compliant access and car parking, as well as | The project objective is to increase and enhance the CCTV surveillance in the children's playground thereby increasing security and public safety. | Complete | \$50,000 | Dec-20 | Feb-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Installation of new traffic signals at the intersection of Bonnet Parade and Mango Hill Boulevard including adding a left turn lane on the eastern leg of Mango Hill Boulevard | This project has originated as a result of regular park inspections, maintenance works and monitoring by MBRC staff. The existing deficiencies include structural deterioration of the timber posts and fasteners, deterioration of paintwork and the constraints of the current | Complete | \$35,000 | Oct-20 | Nov-20 |
| 1 | Community | QLD | Moreton Bay Regional Council | Stage 1a of the project for which the LRCI application applies includes construction of two new Car Parking bays (includes 1 x PWD bay). | This project has originated as a result of direct representations from the Queensland Police Service. The expected outcome of the project is to reduce the risk of crimes and anti-social behaviour and support the detection of crime. The positioning of the pole will allow MBRC | Complete | \$46,000 | Oct-20 | Feb-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Jim Hassall Park: Renewal and Consolidation of All Playground Equipment | This project has originated as a result of an external audit and regular park inspector findings. The existing deficiencies include deteriorated paintwork on all equipment and the large climbing element has structural issues from UV affects and does not offer much play | Complete | \$94,000 | May-21 | Jun-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Roderick Cruise Park: Netball Court Construction | Stage 1 of the project was completed in 2018/19 with the aim of provided appropriate facilities for a netball club to establish at Roderick Cruise Park. Stage 2 (the current proposal) is proposed to service the demand and growth of netball in Dayboro. | Complete | \$244,083 | May-21 | Jun-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Albany Creek, Lemke Park: Access Renewal | This project has originated as a result of the current footbridge nearing its end of life. The existing deficiencies include splitting and rotting piles, rails, decking and joists. The expected outcome of the project is to provide replacement access that is safe, low maintenance and | Complete | \$51,000 | Apr-21 | May-21 |
| 1 | Road | QLD | Moreton Bay Regional Council | Bray Park - Kensington Way Sparkes Road: Intersection Upgrade | Existing high speed slip lane is hazardous and improvements can be made. The objective of the project is to improve safety for all users | Complete | \$110,260 | Jan-21 | Mar-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Strathpine - Pine Rivers Park: Park Development | This project has originated as a result of the revised master plan for the park, as a result of population growth data and increased exposure of facilities resulting from events continues to attract users to the park. The existing deficiencies include a limited number of larger | Complete | \$641,760 | May-21 | Aug-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Warner - Delawar Road Park: Playground Renewal | This project has originated as a result of an external audit and regular playground inspections. The existing deficiencies include non compliance of elements in relation to current standards, timber components will split with age, steel posts showing signs of rust | Complete | \$99,000 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Woorim First Avenue Fauna Crossing | The objective of the project is to reduce the risk of wildlife entering the road corridor, increase driver awareness and decrease wildlife-vehicle collisions. | Complete | \$300,000 | May-21 | Jul-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Elimbah Bigmore Drive Pathway | Lack of pedestrian connectivity to local commercial facilities and recreation areas | Complete | \$500,000 | Feb-21 | Apr-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Bob Brock Park Soccer Lighting Upgrade | Currently the sports ground only has lighting for one field. This has the effect of limiting game/training opportunities and puts additional strain on the field contributing to overuse issues. This has a constraining effect on the club that utilises this facility. | Complete | \$235,000 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | North Lakes Netball Club: construction of Four netball courts | Currently, the carpark and amenities are not suitable for disability access. This causes accessibility issues for some in the community. | Complete | \$338,500 | Aug-20 | Mar-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Summerfield Drive Park Upgrade | The objective of the project is to rectify unsafe and non-compliant findings in a playground audit and reduce maintenance costs. | Complete | \$367,687 | Dec-20 | Mar-21 |
| 1 | Community | QLD | Moreton Bay Regional Council | Clontarf Beach Scouts Building Renewal | The objective of the project is to demolish the existing building and construct the Clontarf Beach Scouts a new facility on the same location. The new facility will be DDA compliant one-storey facility which will be fit for purpose. | Complete | \$732,688 | Mar-21 | Nov-21 |
| 1 | Road | QLD | Moreton Bay Regional Council | Intersection Bonnet Parade & Mango Hill Boulevard | The objective of the project is to improve traffic operations at the intersection and facilitate safe access to and from Bonnet Parade, including pedestrian movements. The project will reduce delays on the Bonnet Parade leg of the intersection and significantly improve safety | Complete | \$653,500 | Jan-21 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Road | QLD | Moreton Bay Regional Council | Deception Bay Lipscombe Rd Fauna Crossing | The objective of the project is to reduce the risk of wildlife on road and reduce driver distraction and wildlife-vehicle collisions. Concept design is complete. | Complete | \$270,000 | May-21 | Jul-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Bicycle and Walking Paths Ningi - Bribie Island Road (Bestmann Road to Aylward) | Ningi - Bribie Island Road (Bestmann Road to approximately 450m east of Aylward Road) - Missing Link Pathway (950m 1600mL x 2mW) | Complete | \$500,000 | Aug-21 | Dec-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Bicycle and Walking Paths | The project will complete a 650m missing pathway link along Elkhorn Ave between Eucalypt St and Verdoni St. | Complete | \$160,000 | Jul-21 | Oct-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Playgrounds and Skate parks (including all ability playgrounds) | The project is located within Aird Street Park, Aird Street, Sandstone Point. The project scope includes the installation of 1 piece of play equipment (slide deck combo) suited to older children and soft fall installation. The objective of the project is to provide additional | Complete | \$200,000 | Oct-21 | Dec-21 |
| 2 | Road | QLD | Moreton Bay Regional Council | Landscaping Improvements / Traffic improvement | This project has originated as a result of multiple requests from members of the public requesting increased and higher priority pedestrian access across the road. The existing deficiencies include a lack of pedestrian | Complete | \$250,000 | Jun-21 | Dec-21 |
| 2 | Road | QLD | Moreton Bay Regional Council | Bicycle and Walking Paths Burlpengary - Station Road - Active Transport | This project will improve pedestrian and cyclists connectivity and road user safety which was identified as a high priority in the Active Transport Strategy and local government infrastructure plan. | Complete | \$855,000 | Jul-21 | Jun-22 |
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities | This project has originated as a result of old and potentially hazardous playing surfaces and related infrastructure causing a public safety concern. The existing deficiencies include surface cracking and the separation of the | Complete | \$340,000 | Jul-21 | Nov-21 |
| 2 | Road | QLD | Moreton Bay Regional Council | Pedestrian Crossing - Traffic improvement | This project has originated from a review of pedestrian crossing facilities to identify locations for new infrastructure that will improve safety and connectivity for pedestrians. | Complete | \$100,000 | Jul-21 | Sep-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Picnic Shelters or Barbeque Facilities at Community Parks LCI - Dakabin - Carramar Reserve - Park Upgrade | The project is located in Carramar Reserve on Alma Road Dakabin. The project scope includes the construction of a park upgrade which includes playgrounds, BBQ and seating areas, pathways and landscaping. | Complete | \$200,000 | Aug-21 | Dec-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities Morayfield - Peterson Road | The project is located at Petersen Road Sportsgrounds, Morayfield. The project scope includes the demolition of the existing clubhouse (excluding the existing touch storage shed) and construction of stage 1 one of a shared clubhouse comprising of 4 multi-purpose | Complete | \$1,500,000 | Nov-21 | Jun-22 |
| 2 | Community | QLD | Moreton Bay Regional Council | Bicycle and Walking Paths D'Aguilar Highway - Missing Link Pathway (Scotts Lane - | The project will complete a 15000m missing pathway link along D'Aguilar Hwy between Scotts Lane and Mt Mee Rd. | Complete | \$376,123 | Jul-21 | Dec-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Playgrounds and Skate parks (including all ability playgrounds) | The project is located at Cash Street Park, D'Aguilar. The project scope includes the installation of a new basketball half-court and upgrades to the existing playground. | Complete | \$100,000 | Aug-21 | Oct-21 |
| 2 | Road | QLD | Moreton Bay Regional Council | Traffic improvement | This project has originated as a result of numerous customer service requests about the performance of the intersection and concerns raised by both the local Councillor and Chamber of Commerce. | Complete | \$1,250,000 | Oct-21 | Mar-22 |
| 2 | Community | QLD | Moreton Bay Regional Council | Playgrounds and Skate parks (including all ability playgrounds) | The project has originated as a result of a region-wide district play investigation undertaken by Park and Recreation Planning in 2019. Existing deficiencies include a lack of appropriate play opportunities in this location and a | Complete | \$200,000 | Oct-21 | Dec-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Improvements to community facilities Deception Bay - Deception Bay Community Hall - Building | The project has originated as a result of local community organisations raising the need for community meeting spaces in the Deception Bay area which instigated a feasibility study for the expansion of the current community hall. | Complete | \$2,500,000 | May-21 | Mar-22 |
| 2 | Community | QLD | Moreton Bay Regional Council | Improvements to community facilities | This project has originated as a result of the PCYC Network Services Plan. The existing deficiencies include building Compliance issues and lack of space for service growth. | Complete | \$1,000,000 | May-21 | Mar-22 |
| 2 | Community | QLD | Moreton Bay Regional Council | Bicycle and Walking Paths LCI Kallangur - The Crescent and Selby Street - | The scope of works includes the construction of a 1.5m wide concrete footpath. The projects objective is to improve concrete footpath connectivity for residents walking | Complete | \$110,000 | May-21 | Aug-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Bicycle and Walking Paths | This project is located in Masjakin Court, Murrumba Downs. The scope of works includes the construction of a 1.5m wide reinforced concrete footpath on the western side of the street. | Complete | \$80,000 | Jul-21 | Sep-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Playgrounds and Skate parks (including all ability playgrounds) | This project has originated as a result of regular park Inspector findings and maintenance issues. The playground has a mixed age of equipment and the existing deficiencies include the combination unit and swing as they are showing signs of wear and the paintwork is | Complete | \$105,000 | Sep-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | QLD | Moreton Bay Regional Council | Bicycle and Walking Paths | This project will deliver a 320m pathway link between Anzac Ave and Cecily Street along Golden Ave, Kallangur. | Complete | \$145,000 | Jun-21 | Oct-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Bicycle and Walking Paths Kallangur - Cecily Street - Missing Link Pathway | This project will deliver a 165m pathway link between Golden Ave and Cecily Street along Cecily Street, Kallangur. | Complete | \$65,000 | Jun-21 | Oct-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Playgrounds and Skate parks (including all ability playgrounds) | This project has originated as a result of regular Park Inspector findings. The existing deficiencies include overland water flow issues, the swing, climbing unit and rocker unit that have deteriorated paintwork and the | Complete | \$110,000 | Sep-21 | Nov-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Playgrounds and Skate parks (including all ability playgrounds) | This project has originated as a result of regular inspections, maintenance works and monitoring by MBRC staff. The existing deficiencies include structural deterioration of the posts and fasteners, pest infestation and | Complete | \$14,000 | Sep-21 | Nov-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Improvements to community facilities | The project is located at 119, Francis Rd, Les Hughes Sporting Complex, Bray Park. The project scope includes the upgrade of Pine Rivers PCYC. Specifically, works will include facility improvements delivered as the first of | Complete | \$780,000 | May-21 | Mar-22 |
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities | The project is located at the South Pine Sports Complex, South Pine Road, Brendale. The scope of works includes the construction of four (4) multipurpose fields, including field lighting, multi-use clubhouse, car parking, | Complete | \$500,000 | Sep-21 | Oct-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Playgrounds and Skate parks (including all ability playgrounds) | This project has originated as a result of regular Park Inspector findings. The existing deficiencies include the older equipment showing signs of wear and paint fading and the steel post rusting on climbing net. | Complete | \$420,000 | Sep-21 | Nov-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Other Cashmere - Winn/Samsonvale Roads - Fauna Crossing | This project has originated as a result of the prioritised Green Infrastructure Network Delivery Program. | Complete | \$570,000 | Sep-21 | Jun-22 |
| 2 | Road | QLD | Moreton Bay Regional Council | Road Rehabilitation Brendale - Old North Road | The project is located on Old North Road, Brendale and extends from South Pine Road to Kremzow Road. The project scope includes the rehabilitation of the subject section of road over a length of 613 metres and full pavement width. | Complete | \$290,000 | Jun-21 | Oct-21 |
| 2 | Road | QLD | Moreton Bay Regional Council | Sealing Clear Mountain | Sealing Clear Mountain | Complete | \$60,000 | May-21 | Jun-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Bicycle and Walking Paths Ferny Hills - Caesar Road - Missing Link Pathway (300mL x | The project will complete a 300m missing pathway link along Ceasar Rd between Plucks Rd and Wirlpana Ave. | Complete | \$85,000 | Aug-21 | Oct-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities | The project is located at James Drysdale Reserve, Bunya. The project scope includes the replacement of an existing pole with 1 x steel tapered pole and installation of LED lighting to field 2. | Complete | \$80,000 | Sep-21 | Dec-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Picnic Shelters or Barbeque Facilities at Community Parks Samford Village | Picnic Shelters or Barbeque Facilities at Community Parks Samford Village | Complete | \$640,000 | Sep-21 | Dec-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities | The project is located at Samford Parklands, Samford Valley. The project scope includes the design and construction of two (2) new tennis courts including fencing, lighting, connecting pathways and landscaping to the | Complete | \$980,000 | Sep-21 | Jun-22 |
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities | The project is located at Alan Cash Park, Samford Village. The project scope includes the reconfiguration of the existing rugby league field to accommodate a training area at the eastern end. Specifically, the project includes | Complete | \$380,000 | Sep-21 | Jun-22 |
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities | The project is located the Kallangur Memorial Bowls Club, at 1351 Anzac Ave, Kallangur. The project scope includes the design and construction of a new deck facility attached to the southern side of the bowls club. One | Complete | \$100,000 | Jul-21 | Sep-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Picnic Shelters or Barbeque Facilities at Community Parks Kallangur - Haiti Park - Playground | The project is located within Wagner Park, Corner of Winter and Duffield Road, Kallangur. The project scope includes the renewal of play equipment that was removed approximately 3 years ago. The objective of the project is to reinstall a playground that meets current | Complete | \$121,000 | Sep-21 | Nov-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities | The project is located at Peter Campbell Park, Calala Drive, Bray Park. The project scope includes the renewal of five individual element exercise stations into one larger exercise station that will offer passive surveillance | Complete | \$140,000 | Sep-21 | Nov-21 |
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities | The project is located within Sylvia Gibbs Park, Caneby Street, Everton Hills. The project scope includes the renewal of all playground equipment, as well as, the installation of rubber wear pads and soft fall installation, and the installation of a new ping pong table. The | Complete | \$200,000 | Mar-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | QLD | Moreton Bay Regional Council | Sporting and recreation facilities | The project is located within Richard Lee Reserve, Albany Forest Drive, Albany Creek. The project scope includes the renewal of mixed aged playground equipment and soft fall installation with possible relocation from the fig tree root zone. The timber post and | Complete | \$170,000 | Mar-22 | Jun-22 |
| 3 | Road | QLD | Moreton Bay Regional Council | Road Rehabilitation | The project is located on Dunbeath Drive, from the cul-de- sac section to 72 Dunbeath Drive, Burpengary. The project scope includes the rehabilitation of the subject section of road over a length of 52m. The works also include the installation of new kerb and channel | Complete | \$125,000 | May-22 | Apr-23 |
| 3 | Community | QLD | Moreton Bay Regional Council | Sporting and Recreation Facilities | The project is located Dances Road Softball Field Sporting Complex, Dances Road, Caboolture. The project scope includes the resurfacing/levelling of the softball fields playing surfaces (Field 1). Approximate size of 9400m2. The objective of the project is to renew the | Complete | \$400,000 | Jan-23 | May-23 |
| 3 | Road | QLD | Moreton Bay Regional Council | Road Rehabilitation | The project is located on Riverview Street, from King Street to The Esplanade, Caboolture. The project scope includes the rehabilitation of the subject section of road over a length of 312 metres and the full pavement width. The | Complete | \$143,000 | Jul-22 | May-23 |
| 3 | Road | QLD | Moreton Bay Regional Council | Traffic Improvement | The project is located at the intersection of Alma Road and Marsden Road, Dakabin. The project scope includes the upgrade of this intersection to a signalised intersection to meet significant ongoing and forecast traffic demand. Works will | Complete | \$915,000 | Aug-22 | May-23 |
| 3 | Road | QLD | Moreton Bay Regional Council | Traffic Improvement | The project is located at the intersection of Diamond Jubilee Way, Memorial Drive and Kinsellas Road West, North Lakes. The project scope involves making changes to right-turn provisions on two legs of the intersection. The western leg, being on Diamond Jubilee Way, | Complete | \$380,000 | Aug-22 | May-23 |
| 3 | Community | QLD | Moreton Bay Regional Council | Sporting and Recreation Facilities | The project is located at Government Street Sports Complex, Deception Bay. The project scope includes the renewal of existing sports field lighting infrastructure. Works include the replacement of wooden light poles with steel taper poles (3), the reuse of (6) existing steel | Complete | \$200,000 | Sep-22 | Feb-23 |
| 3 | Community | QLD | Moreton Bay Regional Council | Sporting and Recreation Facilities | The project is located at Talobilla Park, Kippa-Ring. The project scope includes the upgrade of the electrical supply to the site plus upgrading of Baseball Field 2 lighting (LED) including the installation of remote control systems to meet Australian Standards for Club | Complete | \$400,000 | Sep-22 | Feb-23 |
| 3 | Community | QLD | Moreton Bay Regional Council | Sporting and Recreation Facilities | The project is located at Deception Bay Sports Centre, 100 Maine Terrace, Deception Bay. The project scope includes the design and construction of a skate park renewal/upgrade. The objective of the project is to provide quality and safe skating facilities to encourage the | Complete | \$1,500,000 | Sep-22 | Jun-23 |
| 3 | Community | QLD | Moreton Bay Regional Council | Sport and Recreation Facilities | The project is located at the Ray Frawley Fields, Elizabeth Avenue, Clontarf. The project scope includes the installation of LED sports lighting to rugby union field 1. Specifically, the project includes the replacement of existing metal halide luminaries with LED fixtures on the | Complete | \$100,000 | Sep-22 | Feb-23 |
| 3 | Community | QLD | Moreton Bay Regional Council | Sport and Recreation Facilities | The project is located Bradley Park, Victoria Ave, Redcliffe. The project scope includes the renewal of light poles and associated electrical Infrastructure with an asset rating of 3-5. The work also includes the upgrade to LED | Complete | \$57,874 | Sep-22 | Feb-23 |
| 3 | Community | QLD | Moreton Bay Regional Council | Sporting and Recreation Facilities | The project is located at the South Pine Sporting Complex, AFL precinct, Brendale. The project scope includes the design and construction of a tiered seating system, encompassing shade opportunities, viewing deck and adjoining accessible ramp. The objective to add | Complete | \$400,000 | Oct-22 | Mar-23 |
| 3 | Community | QLD | Moreton Bay Regional Council | Sporting and Recreation Facilities | This project is located in Wahminda Park, Samford Road, Ferny Hills. The project scope involves two courts and includes detail design, removal of the established slab, implementation of reinforced cement slab and acrylic surface, fencing and | Complete | \$240,000 | Oct-22 | Feb-23 |
| 3 | Road | QLD | Moreton Bay Regional Council | Traffic Improvement | The project is located at the intersection of South Pine Road and Plucks Road, Arana Hills. The scope of works includes the reconfiguration of the Intersection, including early works to install anti-skid pavement and traffic island | Complete | \$2,767,775 | May-22 | Dec-22 |
| 3 | Community | QLD | Moreton Bay Regional Council | Sporting and Recreation Facilities | The project is located at Dayboro Swimming Pool, 35 Mount Mee Road, Dayboro. The project scope includes reusing the existing toddler pool to build a new zero depth water play area. Works include the construction of the zero depth water | Complete | \$140,000 | Jul-22 | Aug-22 |
| 3 | Road | QLD | Moreton Bay Regional Council | Bellara - Sunderland Drive - Road Rehabilitation | The project is located on Sunderland Drive, Bellara and extends from Benabrow Avenue to Marina Boulevard. The scope of works involves selective repairs and resurfacing of the subject section, 720m in length and average width of 12m. The existing pavement is | Complete | \$500,000 | Apr-23 | Jun-23 |
| 3 | Road | QLD | Moreton Bay Regional Council | Burpengary - Buckley Road - Road Rehab | The project is located on Buckley Road Burpengary East from seal change at Northwood Drive to Coolendel Court, Burpengary East. The project scope includes the rehabilitation of the subject section of road over a length of 755m. The existing pavement is currently | Complete | \$487,474 | Apr-23 | Jun-23 |
| 3 | Road | QLD | Moreton Bay Regional Council | Burpengary - Pitt Road - Road Rehabilitation | The location of the project is at Pitt Road, from Wain Road to Henderson Road, Burpengary. The scope of works involves rehabilitation of road approximately 600 m long and 15 m wide. The objective of the project is to bring the road pavement to a desirable level of service as | Complete | \$500,000 | Apr-23 | Jun-23 |
| 3 | Road | QLD | Moreton Bay Regional Council | Morayfield - Walkers Road - Road Rehabilitation | The project is located on Walkers Road, Morayfield and extends from 240m west of Bristlebird Drive (Seal Change) to 75m east of Springwater Crescent (Seal Change). The project scope includes the rehabilitation of the subject section of road over a length of | Complete | \$250,000 | Apr-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | QLD | Moreton Bay Regional Council | Deception Bay - Boundary Road - Road Rehabilitation | The project is located on Boundary Road, North Lakes and extends from Potassium Street to North Ridge Circuit. The project scope includes the rehabilitation of the subject section of road over a length of 895 metres and an average width of 13m. The existing pavement is | Complete | \$500,000 | Apr-23 | Jun-23 |
| 1 | Community | QLD | Mornington Shire Council | Sports Oval Playground upgrade Gununa | Lack of shade available near playground and to provide respite throughout year as the weather is predominantly extreme heat and high humidity. | Complete | \$26,418 | Oct-20 | Mar-21 |
| 1 | Community | QLD | Mornington Shire Council | Basketball Court Playground upgrade Gununa | Lack of shade available near playground and to provide respite throughout year as the weather is predominantly extreme heat and high humidity. | Complete | \$25,000 | Oct-20 | Mar-21 |
| 1 | Community | QLD | Mornington Shire Council | Post Office Grounds picnic shelter and table installation Gununa | Lack of shade available near playground and to provide respite throughout year as the weather is predominantly extreme heat and high humidity. | Complete | \$25,000 | Oct-20 | Mar-21 |
| 2 | Community | QLD | Mornington Shire Council | Lardil Street, Gununa QLD | Construct Toilet Block at Lardil St Park/ Basketball Court The project aims to increase the usability of the site, create amenity and to provide dignified | Complete | \$83,278 | Jul-21 | Sep-21 |
| 3 | Community | QLD | Mornington Shire Council | Rural Transaction Centre Upgrade Works Stage 1 | Painting/Improvements to community facilities. This project will upgrade the community RTC building, this building is used to deliver essential services to the community including NDIS and Mission Australia; Depts of Child Safety; Corrections, Community Housing | Complete | \$152,836 | Oct-22 | Jun-23 |
| 1 | Community | QLD | Mount Isa City Council | The project aims to expand the City's CCTV network across various key locations to strategically safe-guard public spaces and allow for 24 hour surveillance by Police. | It is anticipated that the project will assist with the following outcomes: reduce crime and fear, improve public safety, improve property security and create a safe and vibrant place for the leisure and enjoyment of the people of, and visitors to, the public spaces across | Complete | \$82,780 | Jun-21 | Jun-21 |
| 1 | Community | QLD | Mount Isa City Council | The Camooweal Facilities Refurbishment/Upgrades project involves the following: • The upgrade of the community Hall in the small | Council aims to, where possible, provide well maintained and functional network of public assets. The Hall is the main Historical Landmark of the township and is heritage registered. It is used by the community of Camooweal for public meetings, ceremonies, festivals and to | Complete | \$926,739 | Sep-20 | Jun-22 |
| 2 | Community | QLD | Mount Isa City Council | New Buchanan Park Ablutions Facility | Buchanan Park multi-use Events Complex requiring an ablutions facility located in the middle of the race track to assist servicing needs, for example the Showman's guild, as well as glamping/camping during the Rodeo festivities. . To better assist servicing the needs two | Complete | \$838,337 | Oct-21 | Jul-22 |
| 2 | Community | QLD | Mount Isa City Council | Extension of power to camping grounds at Buchanan Park | Buchanan Park is a multi-use events complex. That's holds the annual Mount Isa show and Rodeo. The extension of power to the camping grounds inside and outside of the track will help with the overflow of the showman's guild and rodeo competitors. This will also assist | Complete | \$323,479 | Nov-21 | May-22 |
| 3 | Community | QLD | Mount Isa City Council | Mount Isa Centennial Place 50 Miles Street, Mount Isa QLD 4825 | The nominated project is a community infrastructure project. comprising a new publicly accessible public open space The nominated project includes works that cover a number of the project work categories | Underway | \$2,019,038 | Sep-22 | Jun-24 |
| 1 | Road | QLD | Murweh Shire Council | Install street lighting on Alfred Street bridge | Bridge is not currently lit and safety on the bridge at night is compromised | Complete | \$56,353 | Feb-21 | May-21 |
| 1 | Community | QLD | Murweh Shire Council | Main Street - toilet and Shower Block | Placement of public facilities in area heavily utilised for recreation, fitness activity and short stay visitors. | Complete | \$251,413 | Mar-21 | Jul-21 |
| 1 | Road | QLD | Murweh Shire Council | Extension of road network within Industrial Estate | High cost of sealing projects in remote location | Complete | \$201,401 | Dec-20 | Jul-21 |
| 1 | Community | QLD | Murweh Shire Council | Charleville Racecourse Upgrade - Refurbish track to improve track standard and install watering system | High maintenance costs | Complete | \$237,308 | Mar-21 | Nov-21 |
| 1 | Community | QLD | Murweh Shire Council | Council Office Refurbishment - Replacement of carpet, furnishing and fixtures | Safety and environmental amenity of Council office | Complete | \$134,341 | Mar-21 | Mar-22 |
| 1 | Road | QLD | Murweh Shire Council | Old Ward Road - Reseal | Due to cracking, stripping of the road, the road surface is deteriorated and resealing the road would improve the useful life and also serviceability. | Complete | \$137,596 | Jun-21 | Jul-21 |
| 1 | Community | QLD | Murweh Shire Council | Remediation of earthen levees - Bradleys Gully, Charleville. | Remediation of levee infrastructure against existing defects such as erosion, scouring, piping, sinkholes and loss of material. Treatment as recommended by design shall be adopted. | Complete | \$197,677 | Jul-21 | Nov-21 |
| 2 | Road | QLD | Murweh Shire Council | Kerb and Channel –[Epacris Street Charleville: Drainage] | New kerb and channel on Northern end of Epacris street in Charleville to improve drainage on the street. | Complete | \$80,969 | Aug-21 | Feb-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | QLD | Murweh Shire Council | Charleville Airport Reseal | Resealing main airport runway to improve asset condition. | Complete | \$53,144 | Aug-21 | Aug-21 |
| 2 | Community | QLD | Murweh Shire Council | Botanical Reserve [Percival Road: Picnic Shelters or Barbeque Facilities at Community Parks] | Grade the access road to botanical reserve and install picnic facilities at the venue. | Complete | \$61,491 | Feb-21 | Feb-22 |
| 2 | Community | QLD | Murweh Shire Council | Trees and Park Furniture Installation [Murweh Shire Wide: Landscaping Improvements] | Installation of trees and park furniture across the entire shire. | Complete | \$149,700 | Mar-21 | Jun-22 |
| 2 | Community | QLD | Murweh Shire Council | Net Ball Court lights [King Edward Park Net Ball Court, Parry Street Charleville: Sporting and recreation facilities] | Installation of lights at netball court in King Edward Park, Charleville. | Complete | \$64,839 | Apr-21 | Jul-21 |
| 2 | Community | QLD | Murweh Shire Council | Graham Andrews Playground Fence, [Graham Andrews Park, Sturt Street Charleville: Repairs/Replacement of fencing] | New fence around Graham Andrews Park playground, Charleville. | Complete | \$42,178 | Mar-21 | May-21 |
| 2 | Community | QLD | Murweh Shire Council | River Walk Lights [Warrego River Walk: Warrego Riverbank, Charleville] | Installation of solar powered lights along Warrego river walk in Charleville. | Complete | \$105,946 | Feb-21 | May-21 |
| 2 | Community | QLD | Murweh Shire Council | Industrial Estate – NBN | Provide NBN access to newly developed lots in Charleville Industrial Estate, includes installation of new NBN cables. | Complete | \$198,994 | Apr-21 | Jul-21 |
| 2 | Community | QLD | Murweh Shire Council | Charleville Levee Bank Remediation | Remediation of earthen levees and earthen embankments/channels in Bradleys Gully, Charleville. | Complete | \$166,365 | Jul-21 | May-22 |
| 3 | Community | QLD | Murweh Shire Council | Charleville Weighbridge, [Bollon Road: Other] | Installation of new weighbridge for Industrial estate at Charleville-Bollon Road. Planned for usage of manufacturing and processing users at Industrial Estate and also for community members for weighing before disposing at Tip site adjacent to proposed facility. | Complete | \$400,000 | May-22 | Apr-23 |
| 3 | Community | QLD | Murweh Shire Council | Lawn Cemetery Beams [Charleville Cemetery: Other] | Lawn Cemetery Beams [Charleville Cemetery: Other] | Complete | \$150,000 | May-22 | Aug-22 |
| 3 | Community | QLD | Murweh Shire Council | Charleville Racecourse Complex Upgrade [Partridge Street, Charleville: Upgrade Sporting and recreation facilities] | Refurbish existing racecourse complex building and install new facilities. Decrease maintenance costs and improve complex utilisation. | Complete | \$300,000 | May-22 | May-22 |
| 3 | Community | QLD | Murweh Shire Council | CCTV Cameras [Charleville: Closed Circuit TV (CCTV)] | Install CCTV cameras at elect Council's facilities (Museum, Library) in Charleville to improve security. | Complete | \$100,000 | May-22 | Jul-22 |
| 3 | Road | QLD | Murweh Shire Council | Rural Roads Reseal [Red Ward Road, Biddenham Road: Reseals] | Reseal up to 10km of Red Ward Road and 1 km of Biddenham Roads – to improve asset condition and increase asset life. | Complete | \$270,000 | Jul-22 | Jul-22 |
| 3 | Community | QLD | Murweh Shire Council | Swimming Pool Shade Charleville: [Warrego Street, Charleville: Sporting and recreation facilities] | Installation of shade facilities at Charleville Swimming Pool at King Edward Park. | Complete | \$250,000 | May-22 | Nov-22 |
| 3 | Road | QLD | Murweh Shire Council | Airport Reseal [Charleville Airport Reseal: Charleville: Resealing] | Reseal Charleville airport runways, taxiways, and parking facilities as required per the current asset condition and according to asset management plan. | Complete | \$250,000 | Sep-22 | Nov-22 |
| 3 | Community | QLD | Murweh Shire Council | Columbarium [Charleville, Augathella, Morven: Other] | Install 2 columbarium's at Charleville Cemetery and one each at Augathella and Morven Cemetery. | Complete | \$150,000 | Jul-22 | Nov-22 |
| 3 | Road | QLD | Murweh Shire Council | Khyber Road Final Seal: [Khyber Road: Reseal] | Second coat seal on Khyber Road to finalise the sealing works. Chainage: From 15.9Km to 18.55 Km and 21.7 Km to 26.7 Km. Seal width is 6m. 0.00 km is | Complete | \$280,000 | Nov-22 | Dec-22 |
| 3 | Road | QLD | Murweh Shire Council | Old Charleville Final Seal: [Old Charleville Road: Reseal] | Second coat seal on Old Charleville Road to finalise the sealing works. Chainage: From 0.00 Km to 1.00Km and seal width is 7m. 0.00Km is the intersection of | Complete | \$42,000 | Nov-22 | Dec-22 |
| 3 | Community | QLD | Murweh Shire Council | Landfill Initial remediation Works: [Charleville: Other] | Conduct remediation works to Charleville Landfill as per design. The project nominated is new and shall be delivered according to the design guidelines derived from design study funded by Council's general expenditure and the initial works shall be completed within the | Complete | \$162,178 | Nov-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Road | QLD | Napranum Aboriginal Shire Council | PCYC Wombat Crossing | Safe pedestrian crossing across a major incoming road, traffic calming. Provide safe road crossing for PCYC youth, as well as community members. | Complete | \$34,964 | Oct-20 | Jun-21 |
| 1 | Combination | QLD | Napranum Aboriginal Shire Council | Reseal Tavern Road Car Park | Existing aged seal is cracking and allowing water into formation. Resealing will improve car park structure, drainage and access. | Complete | \$41,156 | Oct-20 | Jun-21 |
| 1 | Community | QLD | Napranum Aboriginal Shire Council | Wheel stops to improve footpath access to shop | Improve disability and mobility scooter access to shop. Improve safety to community members using carpark. Provide safe access along footpath to improve access to shop. | Complete | \$5,334 | Oct-20 | Jun-21 |
| 2 | Road | QLD | Napranum Aboriginal Shire Council | Waum Street | Reseal | Complete | \$82,614 | Sep-21 | Jun-22 |
| 3 | Community | QLD | Napranum Aboriginal Shire Council | CCTV – Optic Fibre connections | Closed Circuit TV (CCTV) – Purchase and Installation of optic fibre to connect 5 sites for centralising monitoring with improved connectivity to council-owned assets to reduce vandalism and break-ins and increase safety and security of assets to ensure reliable | Complete | \$162,910 | Jun-22 | Dec-22 |
| 1 | Road | QLD | Noosa Council | Sobraon Street | Stabilisation of approx. 80m of road, 160m kerb & channel, 80m pedestrian footpath. Renewal of 42m of 1650mm dia. reinforced concrete pipe | Complete | \$790,346 | Mar-21 | Nov-21 |
| 2 | Road | QLD | Noosa Council | David Low Way, Peregrin Beach | Reseal & rehabilitation / Pavement defects, potholes and crocodile cracking due to high traffic volumes | Complete | \$935,622 | Apr-21 | May-21 |
| 2 | Road | QLD | Noosa Council | Tinbeerwah Road, Tinbeerwah | Sealing gravel road / Strategic vehicle route to scenic lookout, sealing to improve amenity and reduce maintenance of gravel road | Complete | \$100,000 | Apr-21 | Apr-21 |
| 2 | Road | QLD | Noosa Council | Eenie Creek Road, Sunshine Beach | Reseal & rehabilitation / Remediate subsidence in road surface to provide smooth road surface | Complete | \$80,000 | Mar-21 | Mar-21 |
| 2 | Road | QLD | Noosa Council | Ely Street, Noosaville | Reseal & rehabilitation / Pavement defects, potholes and crocodile cracking due to high traffic volumes | Complete | \$80,000 | Mar-21 | Mar-21 |
| 2 | Road | QLD | Noosa Council | Lake Weyba Drive, Noosaville | Reseal & rehabilitation / Pavement defects including cracking, rutting and potholes. Proposed to repair edges and provide a spray seal wearing surface. | Complete | \$200,000 | Sep-21 | Sep-21 |
| 2 | Road | QLD | Noosa Council | Green Gate Road, Coorobah | Reseal & rehabilitation / Pavement defects, potholes and crocodile cracking | Complete | \$100,000 | Apr-21 | Sep-21 |
| 2 | Road | QLD | Noosa Council | Langura Street, Noosa Heads | Reseal & rehabilitation / Pavement defects, potholes and crocodile cracking due to significant heavy vehicle volumes | Complete | \$250,000 | Jun-21 | Jun-21 |
| 2 | Road | QLD | Noosa Council | Sea Eagle Drive, Noosaville | Rehabilitation / Pavement defects, potholes and crocodile cracking due to significant heavy vehicle volumes (busses from adjoining school) | Complete | \$250,000 | Sep-21 | Sep-21 |
| 3 | Road | QLD | Noosa Council | FEDERAL, MIDDLE CREEK RD REHABILITATION | Reconstruction of 2.1km section of a Middle Creek Road to improve drainage and widening to a fully sealed two-way two-lane road improving safety | Complete | \$1,292,692 | Nov-22 | Jun-23 |
| 3 | Road | QLD | Noosa Council | NOOSA HEADS, ARKANA DR MEDIAN SLOP STABILISATION | Reconstruction and upgrade of existing timber retaining wall to 130m rock retaining wall located in the median strip of Arkana Drive to improve slope stability. | Complete | \$247,000 | Sep-22 | Dec-22 |
| 3 | Road | QLD | Noosa Council | SUNSHINE BEACH, DOUGLAS LANE RE | Rehabilitation of 150m2 of concrete pavement on commercial service road. | Complete | \$41,000 | Sep-22 | Nov-22 |
| 1 | Road | QLD | North Burnett Regional Council | Elliot's Creek Bridge - Refurbishment | Timber components requiring replacement due to significant decay and rot caused by long term moisture exposure. | Complete | \$215,000 | May-21 | Jun-22 |
| 1 | Community | QLD | North Burnett Regional Council | Bunce Street - Footpath | Footpath in poor condition and no longer able to be used by pedestrians. Significant trip hazards and crack present as well as non compliant grades. | Complete | \$101,438 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Road | QLD | North Burnett Regional Council | Multiple Sites - Pavement Rehabilitation | Pavement deformation and roughness. | Complete | \$600,000 | Nov-20 | Jun-22 |
| 1 | Road | QLD | North Burnett Regional Council | Multiple Sites - Re-sheeting | Lack of gravel on unsealed roads, resulting in limited property access by road users in wet weather. | Complete | \$465,000 | Nov-20 | May-21 |
| 1 | Road | QLD | North Burnett Regional Council | Multiple Sites - Resealing | Surface texture, surface cracking and binder deterioration. | Complete | \$100,000 | Nov-20 | May-21 |
| 1 | Road | QLD | North Burnett Regional Council | Hawkwood Road - Rehabilitation and Drainage | Scouring in road reserve posing significant risk to road infrastructure if not addressed. | Complete | \$60,000 | Jul-21 | Jul-21 |
| 1 | Road | QLD | North Burnett Regional Council | Multiple Sites - Resealing | Surface texture, surface cracking and binder deterioration | Complete | \$310,000 | Nov-20 | Jun-22 |
| 1 | Road | QLD | North Burnett Regional Council | Improved Access for Heavy Vehicles | Concrete piers are failing | Complete | \$150,000 | Apr-21 | Jun-22 |
| 1 | Road | QLD | North Burnett Regional Council | Improved Access for Heavy Vehicles | Vertiege alignment of the bridge approaches | Complete | \$80,598 | Aug-21 | Oct-21 |
| 2 | Road | QLD | North Burnett Regional Council | Rural Roads | Vegetation Clearing and Hazard Removal | Complete | \$330,500 | Feb-21 | Jun-21 |
| 2 | Road | QLD | North Burnett Regional Council | Rural Road Signage | Replace Priority Signage on Rural Roads | Complete | \$78,153 | Mar-21 | Jun-21 |
| 2 | Road | QLD | North Burnett Regional Council | Urban Road Signage | Replace Priority Signage in Urban Areas | Complete | \$72,821 | Mar-21 | Jun-21 |
| 2 | Road | QLD | North Burnett Regional Council | Monto School Zone Upgrade | Upgrade Pedestrian and Parking Facilities at Monto High School | Complete | \$35,015 | Mar-21 | Mar-21 |
| 2 | Road | QLD | North Burnett Regional Council | Gravel Resheet and Heavy Formation Grade | Maintenance of Unsealed Roads to improve safety and longevity of asset | Complete | \$512,906 | Feb-21 | Jun-21 |
| 2 | Road | QLD | North Burnett Regional Council | Aranbanga Bridge | Aranbanga Bridge failed and is a high priority fix. With the withdrawal of the regional floodway replacement and the savings from the other projects council was able to begin reconstructing Arambanga Bridge. | Complete | \$483,511 | Aug-21 | Oct-21 |
| 3 | Community | QLD | North Burnett Regional Council | Regional Footpath Maintenance and Upgrades Project | Repairs, removal and upgrades to walking paths to address identified hazards and ensure a quality community asset. | Complete | \$100,000 | Feb-22 | Jun-23 |
| 3 | Community | QLD | North Burnett Regional Council | Community Halls Roof Replacement Program | Structural assessment and roof replacement of community hall roofs to fix leaks affecting structural integrity. | Complete | \$250,000 | Jul-22 | Jun-23 |
| 3 | Road | QLD | North Burnett Regional Council | Resealing Program | Re-seal of regional roads to improve longevity and road conditions. | Complete | \$570,000 | Feb-22 | Jun-23 |
| 3 | Road | QLD | North Burnett Regional Council | Re-sheeting Program | Re-sheeting of regional roads with quality gravel material to improve safety and road user experience. | Complete | \$600,000 | Feb-22 | Jun-23 |
| 3 | Community | QLD | North Burnett Regional Council | Community Pool Maintenance Program | Ground penetrating radar assessment of ageing community pools and stage 1 rectification works. | Complete | \$200,000 | Mar-22 | Jun-23 |
| 3 | Road | QLD | North Burnett Regional Council | General Road Maintenance | Road formation upgrades to meet specifications to improve safety, the road user experience and longevity of the road. | Complete | \$1,000,000 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|---|---|----------|-----------------|------------|----------|
| 3 | Road | QLD | North Burnett Regional Council | Level 2 Bridge Maintenance Program | Undertake remedial and upgrade works on level 2 timber bridges as per bridge inspection reports to address identified defects, improve longevity of the structure, address hazards and improve road user safety, and reduce impact on road users and businesses relating to | Complete | \$982,876 | Jul-22 | Jun-23 |
| 1 | Community | QLD | Northern Peninsula Area Regional Council | Northern Peninsula Area Airport Replace Airport Terminal; (a) Roof sheeting | Removal of termite damaged trusses, roof battens and end of useful life roof sheeting. Hence extending life of essential building asset | Complete | \$177,442 | Feb-21 | Apr-21 |
| 2 | Community | QLD | Northern Peninsula Area Regional Council | NPA Shared Footpath | Construction of shared cycling and pedestrian infrastructure from communities of Injinoo to Bamaga. Problem addressed: Provide a safe footpath for NPA residents to travel between the | Complete | \$201,440 | Dec-21 | Jun-22 |
| 3 | Community | QLD | Northern Peninsula Area Regional Council | NPA Shared Footpath | Construction of shared cycling and pedestrian infrastructure from communities of Injinoo to Bamaga. Problem addressed: Provide a safe footpath for NPA residents to travel between the communities of Injinoo, Umagico & Bamaga. Improve health and fitness of residents. | Complete | \$354,884 | Jul-22 | Dec-22 |
| 1 | Road | QLD | Palm Island Aboriginal Council | Intersection of Main Street and Esplanade Road: Road Concrete Reconstruction | All roads on Palm island are a two-coat seal and they blow out each year due to the heavy monsoon rains at an annual repair cost of approximately \$5m | Complete | \$36,368 | Mar-21 | Jun-22 |
| 2 | Road | QLD | Palm Island Aboriginal Council | Upgrades to Main St | Upgrades will reduce costs associated with annual stormwater damage to the road network and to other transport needs. All roads on Palm island are a two-coat seal and they blow out each year due to the heavy monsoon rains at an annual repair cost of approximately \$5m, | Complete | \$94,457 | Mar-22 | Jun-22 |
| 3 | Road | QLD | Palm Island Aboriginal Council | Upgrades to Main St | Upgrades will reduce costs associated with annual stormwater damage to the road network and to other transport needs. | Complete | \$72,736 | Sep-22 | Mar-23 |
| 1 | Community | QLD | Paroo Shire Council | Cunnamulla Landfill Site | Currently the Cunnamulla Landfill is on the last allocation before requiring additional landfill sites | Complete | \$500,000 | Mar-21 | Dec-21 |
| 1 | Road | QLD | Paroo Shire Council | Cunnamulla Township - Storm-Water and Water Network | Localised flooding and stormwater backup. General Water Network bursts and backup | Complete | \$200,000 | Mar-21 | Dec-21 |
| 1 | Community | QLD | Paroo Shire Council | Cunnamulla Township - Footpaths and Paving Works | Provide a safer access for community members to essential facilities | Complete | \$73,400 | Mar-21 | Dec-21 |
| 1 | Community | QLD | Paroo Shire Council | Yowah Township - Exclusion Fencing | Provide a safer community free from roaming cattle, kangaroos and wild pests inside the town confines | Complete | \$200,000 | Mar-21 | Dec-21 |
| 2 | Community | QLD | Paroo Shire Council | Eulo Drainage in Eulo Street, Eulo, QLD, 4490 GPS | Drainage – Eulo town, Properties located along Eulo Street Eulo is getting flooded. The proposed | Complete | \$350,000 | Oct-21 | Dec-21 |
| 2 | Community | QLD | Paroo Shire Council | John Kerr Park – surface upgrade | Upgrade the playing surface at John Kerr Park in preparation for hosting professional grade football games, junior rugby league, senior rugby league, cricket, rugby union. The project undertakes surface remediation, aeration, levelling to make safe for all users. | Complete | \$100,000 | Oct-22 | Dec-22 |
| 2 | Community | QLD | Paroo Shire Council | Cunnamulla Racecourse Facilities Upgrade | Upgrade to Canteen facilities and amenities. Project undertakes re-fit to canteen and servery area with compliant food storage, preparation and kitchen facilities with adequate serving area. The project also encompasses upgrade to amenities and stewards' facilities | Complete | \$100,000 | Oct-22 | Dec-22 |
| 2 | Community | QLD | Paroo Shire Council | Tom Fagan Park Toilet | Toilet Facilities Complete Renewal. | Complete | \$50,000 | Oct-22 | Dec-22 |
| 2 | Community | QLD | Paroo Shire Council | Centenary Park Toilet | New Toilet Facilities. | Complete | \$39,993 | Oct-22 | Dec-22 |
| 2 | Community | QLD | Paroo Shire Council | Bob Poncho Park Toilet | Toilet Facilities Complete Renewal. | Complete | \$50,000 | Oct-22 | Dec-22 |
| 3 | Community | QLD | Paroo Shire Council | Yowah camping grounds | Ablution block requires new painting throughout new toilets/basins to improve the community facility. | Complete | \$50,000 | Sep-22 | Dec-22 |
| 3 | Community | QLD | Paroo Shire Council | Landscaping open greenspaces | Community togetherness, liveability and cultural connection. We intend to partner with traditional owners in creating a space of connection and inclusion. Implementation of an art space and planting of bush foods and localised plants. | Complete | \$200,000 | Jan-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | QLD | Paroo Shire Council | Water security – storage tanks | Water access & storage to ensure community water security for the future. Installation of full insulated water storage tanks x 2 up to 450,000lts with water pumps to help the community with the water shortage experienced in the dryer months. | Complete | \$1,196,800 | Sep-22 | May-23 |
| 3 | Community | QLD | Paroo Shire Council | New parking facilities | Creation of new bitumen sealed parking space in the CBD to accommodate additional traffic. | Complete | \$500,000 | Jan-23 | Jun-23 |
| 1 | Road | QLD | Pormpuraaw Aboriginal Shire Council | Maanhk-Ngunch Street - Paving | Control of dust, erosion of land and improve road safety | Complete | \$246,944 | Mar-21 | Jun-21 |
| 2 | Community | QLD | Pormpuraaw Aboriginal Shire Council | Aged Care Centre – Korka St, Pormpuraaw | Improved Accessibility of Community Facilities and Areas – Paving of Driveway Access to Aged Care Centre for Community Access & Delivery of Goods for Aged Care Centre | Complete | \$68,689 | May-22 | Jun-22 |
| 2 | Community | QLD | Pormpuraaw Aboriginal Shire Council | Fuel Depot – Manchkunchan St, Pormpuraaw | Improved Accessibility of Community Facilities and Areas – Concrete Driveway Access for Fuel Depot Area, currently unsealed and is quite boggy during wet season for Community members to access fuel depot area. | Complete | \$118,153 | May-22 | Jun-22 |
| 3 | Community | QLD | Pormpuraaw Aboriginal Shire Council | Admin Store Compound (Marranthan St) – Stage 2 | Concrete Seal of Heavy Vehicle Access for Road Transport Vehicles. All Community supplies are delivered to the Admin Store on a weekly basis by Road Transport and Unload and Distributed. The unload area is currently shell grit and dirt and in the rain often becomes | Complete | \$108,860 | Jun-22 | Aug-22 |
| 3 | Community | QLD | Pormpuraaw Aboriginal Shire Council | Refurbish the art centre- Pormpuraaw St | Painting/Improvements to community facilities Refurbish the art centre as it's a highly utilised area for the Pormpuraaw community | Complete | \$33,528 | Apr-23 | Jun-23 |
| 3 | Combination | QLD | Pormpuraaw Aboriginal Shire Council | Council Works Depot-Piithamp St | Concrete Seal for Heavy Vehicle Access for Road Transport Vehicles and Plant/Machinery - 1250m2 | Complete | \$351,500 | May-23 | Jun-23 |
| 1 | Community | QLD | Quilpie Shire Council | Refurbishment of male and female toilets | Painting, tiles and fixtures are worn | Complete | \$82,000 | Jul-20 | Nov-21 |
| 1 | Community | QLD | Quilpie Shire Council | Construction of new ablution block at Eromanga Recreation Grounds | Lack of facilities | Complete | \$59,000 | Aug-20 | Apr-21 |
| 1 | Community | QLD | Quilpie Shire Council | Resurface tennis courts - Quilpie | Age and unsatisfactory condition of tennis court surfacing | Complete | \$110,000 | Aug-20 | Apr-21 |
| 1 | Community | QLD | Quilpie Shire Council | Provision of disability access to community hall | No disability access to the existing facility | Complete | \$29,000 | Sep-20 | Mar-21 |
| 1 | Community | QLD | Quilpie Shire Council | Upgrade A/C units to aged care facility rooms | Existing A/C units are old and no longer suitable | Complete | \$16,657 | Aug-20 | Jul-21 |
| 1 | Community | QLD | Quilpie Shire Council | Resurface tennis courts - Adavale | Age and unsatisfactory condition of tennis court surfacing | Complete | \$55,000 | Aug-20 | May-22 |
| 1 | Community | QLD | Quilpie Shire Council | Resurfacing tennis courts - Toompine | Age and unsatisfactory condition of tennis court surfacing | Complete | \$50,000 | Aug-20 | Dec-21 |
| 1 | Community | QLD | Quilpie Shire Council | Landscaping and seating for Knot-o-saurus Park | Park improvements required | Complete | \$190,000 | Aug-20 | Jun-21 |
| 1 | Community | QLD | Quilpie Shire Council | Play equipment and softfall at Bicentennial Park | Insufficient play equipment for smaller children | Complete | \$110,000 | Aug-20 | Apr-21 |
| 1 | Community | QLD | Quilpie Shire Council | Provision of shade structure and walkways | No shade structure and limited walkways | Complete | \$30,000 | Dec-20 | May-21 |
| 1 | Community | QLD | Quilpie Shire Council | Provision of new walkways | No footpath walkways | Complete | \$160,000 | Aug-20 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | QLD | Quilpie Shire Council | Baldy Top Beautification (-26.6414347697692, 144.22439812678792)@Landscaping improvements including the provision for additional walking | Landscaping improvements including the provision for additional walking tracks. | Complete | \$50,000 | Apr-22 | May-22 |
| 2 | Community | QLD | Quilpie Shire Council | River Walk Beautification (Bulloo River – Diamantina Development Road) | Upgrade of walking tracks and floodways' to improve all weather access | Complete | \$55,000 | Apr-22 | May-22 |
| 2 | Road | QLD | Quilpie Shire Council | Electronic Notice/ Traffic Boards (Quilpie, Eromanga, Toompine & Adavale) | Installation of 4 electronic notice boards/ traffic boards to be utilised to advertise notices to the community, with a particular focus on providing up to date road report information. | Complete | \$130,000 | Oct-21 | Feb-22 |
| 2 | Community | QLD | Quilpie Shire Council | Toompine Playground & Shade Structure | Installation of a new Playground and Hard Roof structure at Toompine | Complete | \$90,000 | May-22 | Jun-22 |
| 2 | Community | QLD | Quilpie Shire Council | Upgrade Fencing - John Waugh Park | Complete fencing around Bi-centennial/John Waugh Park/Quilpie Club | Complete | \$15,000 | Jul-21 | Jul-21 |
| 2 | Community | QLD | Quilpie Shire Council | Upgrade Cricket Pitch – John Waugh Park | Purchase of new cricket pitch cover to allow for additional sporting activities on the oval. | Complete | \$10,000 | Jul-21 | Jul-21 |
| 2 | Community | QLD | Quilpie Shire Council | Upgrade Speaker System - John Waugh Park | Renewal of the existing speaker system located at John Waugh Park to support sports carnivals. | Complete | \$15,000 | Oct-21 | Mar-22 |
| 2 | Community | QLD | Quilpie Shire Council | Upgrade of Shade Structures - Quilpie | Upgrade existing shade cloth roof structures to hard roof structures at various playground facilities | Complete | \$60,000 | Apr-22 | Jun-22 |
| 2 | Community | QLD | Quilpie Shire Council | Quilpie Footpath Masterplan | Construct footpath in Jabiru Street, Quilpie. | Complete | \$79,889 | Sep-21 | Jun-22 |
| 2 | Community | QLD | Quilpie Shire Council | Quilpie Cemetery Beautification | Upgrade to the fencing, footpaths and general accessibility the Quilpie Cemetery. | Complete | \$20,000 | Apr-22 | May-22 |
| 2 | Community | QLD | Quilpie Shire Council | Eromanga Natural History Museum Beautification | Installation of new irrigation and general beautification to the entrance of the Eromanga Natural History Museum. | Complete | \$40,000 | Apr-22 | Jun-22 |
| 2 | Road | QLD | Quilpie Shire Council | Shire Signage Upgrade | Upgrade 'Welcome to Quilpie Shire' and 'Welcome to Chanel Country' road signs when entering the Shire | Complete | \$50,000 | Apr-22 | Jun-22 |
| 3 | Road | QLD | Quilpie Shire Council | Quilpie Aerodrome Pavement Reconstruction | This works will be undertaken to rehabilitate the pavement of the Quilpie Airstrip to sustain its future aircraft traffic. The current pavement cannot sustain large aircraft which will limit access to the community and surrounds. Due to the limited PCN rating, this can cause a | Complete | \$1,783,314 | Apr-22 | May-22 |
| 1 | Road | QLD | Redland City Council | Charlie Bucker Memorial Sports field - Safety Upgrades | Currently there is no defined pedestrian access near the road access and parking at the Charlie Buckler Sports fields creating conflicts and road and pedestrian safety issues when the facility is in use by multiple sporting clubs and patrons. | Complete | \$333,500 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Redland City Council | Shire Hall - Rehabilitation | Currently there is no defined pedestrian access near the road access and parking at the Charlie Buckler Sports fields creating conflicts and road and pedestrian safety issues when the facility is in use by multiple sporting clubs and patrons | Complete | \$35,000 | Mar-21 | Jul-21 |
| 1 | Community | QLD | Redland City Council | Indigiscapes Centre - Connectivity | Currently the Indigiscapes Centre is a mobile black spot and due to this, functionality of the Discovery Centre is limited (due to poor data and internet connectivity) and there is no public Wi-Fi available. | Complete | \$204,510 | Feb-21 | Jun-21 |
| 1 | Road | QLD | Redland City Council | Raby Bay - Litter Baskets | The current catch pits in Raby Bay are limited in design capability, which allows a certain amount of pollutants into the Raby Bay Canals. The installation of the RSF100 Litter Baskets have the possibility to reduce the cost to the community for additional canal clean up costs | Complete | \$133,650 | Nov-20 | May-21 |
| 1 | Community | QLD | Redland City Council | Capalaba Regional Park - Solar Lighting | Capalaba Regional Park is one of Council's key destination recreation parks (1 of 8 across the City). To facilitate improved and extended use, approximately 50 solar lights are required to improve access and safety, and to realise sustainability benefits. | Complete | \$220,015 | May-21 | Jul-21 |
| 1 | Community | QLD | Redland City Council | Capalaba Regional Park - Playground | Play equipment is damaged and replacement will stop the decommissioning of this equipment in this high used, high frequency regional park. Excessive use has deteriorated the equipment faster than expected. | Complete | \$86,136 | Mar-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | QLD | Redland City Council | Victoria Point Reserve - CCTV | - Social/Behavioural Issues; - Vandalism; and - Queensland Police Service (QPS) Support for investigations/charges. | Complete | \$128,737 | Mar-21 | Jul-21 |
| 1 | Road | QLD | Redland City Council | Ziegenfusz Road - Drainage | This project provides improvement to the section of Ziegenfusz Road opposite Bayview State School which currently has no curb and channelling and water drains via a table drain at the road side. | Complete | \$172,125 | Dec-20 | Feb-21 |
| 1 | Community | QLD | Redland City Council | Coochiemudlo Foreshore - Equipment | The replacement of equipment within the foreshore area will eliminate the risk of safety and poor condition posing a risk to users. | Complete | \$184,295 | Mar-21 | May-21 |
| 1 | Road | QLD | Redland City Council | Starkey Street, Wellington Point - Widening | The proposed project is complete the missing bicycle link. This will help to provide direct and convenient active transport routes that the community may utilise to get to the workplace, public transport nodes, and tertiary education campuses. This location has been | Complete | \$194,152 | Mar-21 | Jun-21 |
| 2 | Road | QLD | Redland City Council | MACLEAY AND RUSSELL ISLAND ROAD GREEN SEALING | Sealing The purpose of this program is to suppress and manage dust and prevent the | Complete | \$1,310,890 | Aug-21 | Dec-21 |
| 2 | Community | QLD | Redland City Council | LES MOORE PARK UPGRADE (STAGE 1 AND 2), VICTORIA POINT | Playgrounds and Skate parks (including all ability playgrounds) Les Moore Park is classified as a T2 Community Park (H) and is a key foreshore park. The upgrade of this park will address the renewal of aged and end of life assets, install missing | Complete | \$620,904 | Jul-21 | Nov-21 |
| 2 | Community | QLD | Redland City Council | VALANTINE ROAD PARK LIGHTING UPGRADE, ALEXANDRA HILLS | Street lighting equipment Valantine Park is a greenspace area that provides connectivity through the Alexandra Hills | Complete | \$224,961 | Oct-21 | Mar-22 |
| 2 | Community | QLD | Redland City Council | EGW WOODS PARK AND BMX TRACK UPGRADE, WELLINGTON POINT | Playgrounds and Skate parks (including all ability playgrounds) The EGW Woods BMX pump track is currently incomplete and doesn't meet required Levels | Complete | \$426,492 | May-21 | Sep-21 |
| 2 | Community | QLD | Redland City Council | JUDY HOLT SPORTSFIELD LIGHTING AND CARPARK UPGRADES | Off-road Car Parks Street lighting equipment | Complete | \$1,220,115 | Jun-21 | Dec-21 |
| 2 | Community | QLD | Redland City Council | INDIGISCAPES FACILITY UPGRADES, CAPALABA | Painting/Improvements to community facilities Minor works required at IndigiScapes will enhance customer experience and work | Complete | \$100,000 | Mar-21 | Mar-22 |
| 2 | Community | QLD | Redland City Council | REDLANDS PERFORMING ARTS CENTRE AMENITIES AUTOMATIC DOOR UPGRADES | Installation new automatic doors within Redlands Performing Arts Centre The Redland Performing Arts Centre is a multipurpose function facility providing a broad | Complete | \$17,288 | May-21 | Jun-21 |
| 2 | Community | QLD | Redland City Council | FELLMONGER PARK PEDESTRIAN BRIDGE REPLACEMENT, ORMISTON | Improved Accessibility of Community Facilities and Areas Fellmonger Park Ormiston has an existing pedestrian bridge structure which crosses | Complete | \$406,134 | Oct-21 | Mar-22 |
| 2 | Community | QLD | Redland City Council | ANITA STREET PEDESTRIAN BRIDGE REPLACEMENT, REDLAND BAY | Improved Accessibility of Community Facilities and Areas The eastern end of Anita Street connects to North Street Redland Bay via a 41.5m long | Complete | \$409,564 | Oct-21 | Mar-22 |
| 2 | Community | QLD | Redland City Council | JACKSON OVAL PARK RENEWAL, RUSSELL ISLAND | Playgrounds and Skate parks (including all ability playgrounds) Park renewal of Jackson Oval, Russell is required due to the age and end of life of the | Complete | \$139,883 | Jul-21 | Jul-21 |
| 2 | Community | QLD | Redland City Council | GORGE WALK CRTICIAL REPAIRS, NORTH STRADBROKE ISLAND | Improved Accessibility of Community Facilities and Areas The project is to undertake emergency repair works of The Gorge Walk located at Point | Complete | \$426,593 | Oct-21 | Dec-21 |
| 3 | Community | QLD | Redland City Council | Redland Performing Arts Centre Refurbishment – Stage 1, Cleveland | improved Accessibility of Community Facilities and Areas - Drop off zone for vehicles , access improvements for pedestrians, lighting improvements, building layout to improve flow, safety and operational efficiency, improved disability access, increased floor space for | Complete | \$1,400,000 | Nov-22 | Jun-23 |
| 3 | Community | QLD | Redland City Council | Dunwich Waste Water Treatment Plant Upgrade | Replacement of equipment at the Dunwich Waste Water Treatment Plant to ensure continuity of life for the plant and to ensure that the critical essential service is provided to the North Stradbroke Island community. | Complete | \$1,460,390 | Nov-22 | Jun-23 |
| 3 | Community | QLD | Redland City Council | Wellington Point Guides Building Maintenance, Wellington Point | Improvements to community facilities - Stump foundation repairs, building compliance, maintenance and repairs of the building structure and workings | Complete | \$131,115 | Oct-22 | Mar-23 |
| 3 | Community | QLD | Redland City Council | Redlands Horse and Pony Club Awning, Thornlands | Improvements to community facilities - Installation of Awning off clubhouse | Complete | \$90,354 | Oct-22 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | QLD | Redland City Council | Capalaba Bulldogs Football Club Retaining Wall Repairs, Capalaba | Improvements to community facilities - Repairs to concrete retaining wall in front of clubhouse | Complete | \$167,381 | Oct-22 | Mar-23 |
| 3 | Community | QLD | Redland City Council | Redland Art Gallery – Cleveland – Babycare Facilities Upgrade | Improved Accessibility of Community Facilities and Areas - Upgrades to the babycare room and facilities located with the Cleveland Redland Art Gallery | Complete | \$30,000 | Oct-22 | Jun-23 |
| 3 | Community | QLD | Redland City Council | Weinam Creek CCTV Wi-Fi Link | Closed Circuit TV (CCTV) - | Complete | \$105,000 | Oct-22 | Jun-23 |
| 1 | Road | QLD | Richmond Shire Council | Trimming and sealing of the Richmond Industrial Estate. | Currently the industrial estate is unsealed stabilised gravel road. This will be trimmed up and sealed to provide all weather access. | Complete | \$557,208 | Apr-21 | Jul-21 |
| 2 | Community | QLD | Richmond Shire Council | Richmond Swimming Pool (102 Goldring Street, Richmond Q 4822) | Richmond Swimming Pool Upgrade. | Complete | \$392,764 | Jul-21 | Jun-22 |
| 3 | Road | QLD | Richmond Shire Council | Storm Water Upgrade | Council has identified 16 locations within the township of Richmond that need better drainage. This work includes new kerb, guttering and storm water pipes. Once these measures have been installed there will also be resealing works in those areas. | Complete | \$1,114,416 | Aug-22 | Jun-23 |
| 1 | Road | QLD | Rockhampton Regional Council | The Bobs Creek Road Reconstruction and Seal project involves 1.6 kilometres of pavement excavation and application of a new bitumen seal. | Bobs Creek Road is a gravel rural access road that intersects with the State Controlled Bruce Highway. Bobs Creek Road has exceeded its design life and is experiencing pavement rutting and loss of fines creating a sharp running surface. This project provides the | Complete | \$308,455 | Feb-21 | Apr-21 |
| 1 | Road | QLD | Rockhampton Regional Council | The Hunt Road Reconstruction and Seal project involves 1.05 kilometres of pavement reconstruction and application of a new bitumen seal. | Hunt Road is a sealed and unsealed rural residential access road. This project continues and extends the seal to service the Alton Downs community. | Complete | \$350,000 | Feb-21 | Jun-21 |
| 1 | Road | QLD | Rockhampton Regional Council | Bracher Road Wandel - rehabilitation | Failed pavement | Complete | \$825,000 | Sep-20 | Apr-21 |
| 2 | Road | QLD | Rockhampton Regional Council | Victoria Parade | Reconstruction including new kerbs for the Victoria Parade from North Street to the Quest Apartments | Complete | \$1,700,000 | Sep-21 | May-22 |
| 2 | Road | QLD | Rockhampton Regional Council | Boundary Road | Reconstruction including new kerbs of Boundary Road including an intersection upgrade at Norman Road | Complete | \$999,120 | Oct-21 | Mar-22 |
| 2 | Road | QLD | Rockhampton Regional Council | Laurel Bank Road | The re-gravelling and sealing of the Laurel Bank Road between chainage 3.86 and 7.69 | Complete | \$331,662 | Nov-21 | Feb-22 |
| 3 | Road | QLD | Rockhampton Regional Council | River Rose Drive 340 metres | Construction of a new road | Underway | \$1,900,000 | Nov-22 | Nov-23 |
| 3 | Road | QLD | Rockhampton Regional Council | Campbell Street (Cambridge Street to Albert Street) 209 metres | Road reconstruction | Underway | \$1,066,910 | Jan-23 | Oct-23 |
| 1 | Community | QLD | Scenic Rim Regional Council | Cossart Street (Walter Street to Melbourne Street) footpath — approximately 140 metres | Missing link of footpath between Boonah showground, including caravan and camping facility and the local supermarket | Complete | \$59,040 | Jul-21 | Aug-21 |
| 1 | Community | QLD | Scenic Rim Regional Council | Cunningham Highway (Adam Drive access road reserve to Charwood Road) footpath — approximately 240 metres | Missing link of footpath between Aratula town centre and housing estate to the south-east of Aratula. Connects to newly constructed pedestrian bridge over major watercourse and removes pedestrians from walking on Cunningham Highway across a highway bridge. | Complete | \$409,453 | Jul-21 | Dec-22 |
| 1 | Community | QLD | Scenic Rim Regional Council | Holt Road (Hartley Road to High School) footpath — approximately 475 metres | Construction of the missing link of footpath to join Tamborine Mountain State High School with Tamborine Mountain Shopping Square and Tamborine Mountain State School | Complete | \$443,803 | Jul-21 | Jun-22 |
| 1 | Community | QLD | Scenic Rim Regional Council | McLauchlan Street east (Cheltenham Street to McLauchlan Street) footpath — approximately 95 metres | Safety concerns arising from uneven asphalt surface causing trip hazards. | Complete | \$73,090 | Jul-21 | Jul-21 |
| 1 | Community | QLD | Scenic Rim Regional Council | Melbourne Street (Cossart Street to Church Street) footpath — approximately 150 metres | Construction to current Council standard width, removal of trip hazards from uneven concrete and replacement of non standard pram ramps. | Complete | \$108,369 | Jul-21 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | QLD | Scenic Rim Regional Council | Eaglesfield Street Drainage Interconnection | Increase drainage capacity to mitigate flooding issues. | Complete | \$790,000 | Apr-22 | May-23 |
| 2 | Community | QLD | Scenic Rim Regional Council | Alpine Terrace (White Road to existing footpath) Footpath | Construction of new footpath for missing link between St Bernard school and White Road | Complete | \$547,272 | Nov-22 | May-23 |
| 2 | Community | QLD | Scenic Rim Regional Council | Beechmont Road Stage 2 (Windabout Road to school) Footpath | Construction of new footpath to provide safe access between the school and Beechmont community | Complete | \$374,438 | Sep-22 | May-23 |
| 2 | Community | QLD | Scenic Rim Regional Council | Boonah- Rathdowney Road (Old Mount Alford Road to Mt French Road) Footpath | Upgrade to existing footpath from asphalt to concrete to eliminate safety concerns arising from uneven surface. | Complete | \$147,893 | Jul-22 | Oct-22 |
| 3 | Community | QLD | Scenic Rim Regional Council | Brisbane Street Drainage Improvements and Upgrade Project | Residents and businesses will benefit from installation of new stormwater infrastructure on Brisbane Street and Eaglesfield Street, from William Street to Selwyn Street. The project will include additional inlet points along Brisbane Street and upgrades main lines, which | Underway | \$2,178,106 | Jul-23 | Apr-24 |
| 1 | Road | QLD | Somerset Regional Council | Widen sealed surface and install drainage - Macaulay Street | Street will be widened to 7 metres width include kerb and channel and underground drainage to be installed for 230 metres along the western side of Macaulay Street Fernvale | Complete | \$290,286 | Sep-20 | Feb-21 |
| 1 | Road | QLD | Somerset Regional Council | Widen sealed surface and install drainage - Mack Street | Street will be widened to 7 metres width including kerb and channel and underground drainage to be installed for 250 metres along the southern side of Eskdale Road, Toogoolawah | Complete | \$560,000 | Sep-20 | Jun-21 |
| 1 | Road | QLD | Somerset Regional Council | Widen sealed surface and install drainage - Eskdale Road | Street will be widened to 7 metres width including kerb and channel and underground drainage to be installed for 220 metres along the eastern side of Mack Street Esk | Complete | \$137,510 | Sep-20 | Feb-21 |
| 2 | Community | QLD | Somerset Regional Council | Somerset Regional Landfill Cell Stage 4 | Work category = Other Construct new cell of the regional landfill in Esk (stage 4) and ensure that essential waste | Complete | \$1,347,745 | Aug-21 | Jun-22 |
| 3 | Community | QLD | Somerset Regional Council | Fernvale Memorial Park Upgrade | Replace and upgrade playground and park equipment in Fernvale Memorial Park to ensure equipment meets current expectations and requirements. | Complete | \$250,000 | Feb-22 | Jun-23 |
| 3 | Community | QLD | Somerset Regional Council | Esk tennis courts resurfacing | Resurface public tennis courts in Esk for safety and amenity | Complete | \$55,000 | Sep-22 | Nov-22 |
| 3 | Community | QLD | Somerset Regional Council | Moore tennis courts resurfacing | Resurface public tennis courts in Moore for safety and amenity | Complete | \$60,000 | Oct-22 | Jan-23 |
| 3 | Community | QLD | Somerset Regional Council | Kilcoy tennis courts resurfacing | Resurface public tennis courts in Kilcoy for safety and amenity | Complete | \$120,000 | Nov-22 | Jun-23 |
| 3 | Community | QLD | Somerset Regional Council | Somerset Dam tennis courts resurfacing | Resurface public tennis courts in Somerset Dam for safety and amenity and adapt for multi-sport use | Complete | \$40,000 | Apr-22 | Jul-22 |
| 3 | Community | QLD | Somerset Regional Council | Ditchman Park Linville upgrade | Replace and upgrade public amenities in Linville including public showers for camping/ Brisbane Valley Rail Trail users | Complete | \$180,000 | Apr-22 | Apr-23 |
| 3 | Road | QLD | Somerset Regional Council | Patrick Street Lowood upgrade | Install kerb and channel, underground drainage and widened roadway at Patrick Street Lowood | Complete | \$505,592 | Apr-22 | Dec-22 |
| 3 | Road | QLD | Somerset Regional Council | Wade Street Kilcoy upgrade | Install kerb and channel both sides of Wade Street between Brown Street and Kennedy Street Kilcoy | Complete | \$265,000 | Mar-22 | Dec-22 |
| 3 | Road | QLD | Somerset Regional Council | Mt Tarampa Road upgrade | Rehabilitate and stabilise Mt Tarampa Road between McCarthy Road and Forest Hill Fernvale Rd (1.9km) | Complete | \$380,000 | Jan-22 | Apr-23 |
| 3 | Community | QLD | Somerset Regional Council | Rose Street Kilcoy new path | Replace footpath on western side of Rose Street Kilcoy between Royston Street and William Street to connect to cycle network | Complete | \$120,000 | May-22 | Nov-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|--------------------------------------|--|-------------|-----------------|------------|----------|
| 4 | Road | QLD | Somerset Regional Council | Ivory Creek Road, Ivory Creek | 425m of bitumen seal and widen to 7m with improved drainage Ch8010 to Ch8435 measured from Dingyarra St Toogoolawah | In Planning | \$187,796 | Jan-24 | May-24 |
| 4 | Road | QLD | Somerset Regional Council | Graham Road, Fernvale | Provision of kerb and channel, stormwater pipes, widen and seal Ch340 to 510 | In Planning | \$800,000 | Oct-23 | Mar-24 |
| 4 | Road | QLD | Somerset Regional Council | Ivory Creek Road, Ivory Creek | 1425m of bitumen seal and widen to 7m with improved drainage. Ch8435 to Ch9900 measured from Dingyarra St Toogoolawah | In Planning | \$569,783 | Jan-24 | May-24 |
| 1 | Road | QLD | South Burnett Regional Council | Nanango Rural Road - Sealing | Reduce dust to adjacent residences. | Complete | \$303,000 | Oct-20 | May-21 |
| 1 | Road | QLD | South Burnett Regional Council | Gayndah Hivesville Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$138,288 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | King Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$32,637 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Kinleymore School Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$20,440 | Sep-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Leddy Court - Resealing | Renewal of existing aged bitumen seal. | Complete | \$8,272 | Jul-20 | Sep-20 |
| 1 | Road | QLD | South Burnett Regional Council | Magnussens Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$21,044 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Mannuem Road - Sealing | Renewal of existing aged bitumen seal. | Complete | \$63,891 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | McAllisters Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$17,159 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Moonya Street - Resealing | Renewal of existing aged bitumen seal. | Complete | \$23,672 | Oct-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | MP Creek Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$37,879 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Okeden Byandra Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$67,491 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Racecourse Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$18,247 | Sep-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Range Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$65,421 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Silverlead Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$89,287 | Sep-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Smith Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$50,726 | Sep-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Speedwell Abbeywood Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$100,021 | Aug-20 | Jan-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Road | QLD | South Burnett Regional Council | Stalworth Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$54,818 | Oct-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Verdelho Drive - Resealing | Renewal of existing aged bitumen seal. | Complete | \$47,967 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Waterview Drive - Resealing | Renewal of existing aged bitumen seal. | Complete | \$15,055 | Aug-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Weens Road - Resealing | Renewal of existing aged bitumen seal. | Complete | \$14,150 | Oct-20 | Jan-21 |
| 1 | Road | QLD | South Burnett Regional Council | Taromeo Pedestrian Bridge - Refurbishment | Existing timber bridge is currently closed due to dilapidation. It is proposed that a new aluminium bridge be installed in its place to facilitate pedestrian movements into Blackbutt. | Complete | \$180,000 | Mar-21 | Jun-21 |
| 1 | Road | QLD | South Burnett Regional Council | Alford Street - Drainage | Subgrade repair and replacement of dilapidated kerbing. | Complete | \$275,000 | Mar-21 | May-21 |
| 2 | Combination | QLD | South Burnett Regional Council | Blackbutt CBD - The proposed works are located along Coulson Street, Blackbutt between chainages 0.33km and 0.66km from the intersection with Hart Street and on | The project comprises a mix of civil works improvements. •Kerb and Channel, pavement and asphalt works in Hart St (Northern side of Coulson St). •Playground, Park improvements, Facility improvements and Footpath works within Muller | Complete | \$787,402 | Jul-21 | Jun-22 |
| 2 | Road | QLD | South Burnett Regional Council | Wondai Industrial Estate Entry and Pavement Overlay, Wondai | Intersection upgrades at Bunya Avenue/Old Dip Road, Bunya Avenue/Burrows Street, North Street/Old Dip Road, Burrows Street/North Street, Burrows Street/Cranitch Street and Cranitch Street/Kemp Street. Asphalt pavement and cross drainage structures on Bunya | Complete | \$997,083 | Jul-21 | Mar-22 |
| 2 | Road | QLD | South Burnett Regional Council | Harris Road, Kingaroy - The proposed works are located along Harris Road, Kingaroy between chainages 2.45km and 2.715km from the intersection with Redmans Road. | Pavement rehabilitation with stabilisation as required. Full width reseal at 8m with line marking. | Complete | \$166,699 | Jul-21 | Dec-21 |
| 3 | Combination | QLD | South Burnett Regional Council | Blackbutt CBD | Playground, Park improvements, Facility improvements and Footpath works within Les Muller Park and the Park's frontage. | Complete | \$300,000 | May-22 | Dec-22 |
| 3 | Combination | QLD | South Burnett Regional Council | CBD Car Park, George Street, Kingaroy | The project involves constructing an off-street car park facility that provides for a minimum of 74 carparks and a number of vehicle configurations and is designed to provide a centralised parking area for the Kingaroy CBD and service the Kilkivan to Kingaroy Rail Trail. | Complete | \$825,000 | Apr-22 | Jun-23 |
| 3 | Road | QLD | South Burnett Regional Council | Drayton Street, Nanango | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Complete | \$31,624 | Oct-22 | Jun-23 |
| 3 | Road | QLD | South Burnett Regional Council | Edward Street, Wondai | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Complete | \$68,530 | Oct-22 | Jun-23 |
| 3 | Road | QLD | South Burnett Regional Council | First Avenue, Kingaroy | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Underway | \$233,573 | Oct-22 | Dec-23 |
| 3 | Road | QLD | South Burnett Regional Council | Gore Street, Murgon | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Complete | \$71,820 | Oct-22 | Jun-23 |
| 3 | Road | QLD | South Burnett Regional Council | Haly Street, Kingaroy | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Underway | \$123,200 | Oct-22 | Dec-23 |
| 3 | Road | QLD | South Burnett Regional Council | Hart Street, Blackbutt | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Complete | \$73,500 | Oct-22 | Jun-23 |
| 3 | Road | QLD | South Burnett Regional Council | River Road, Kingaroy | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Underway | \$194,610 | Oct-22 | Dec-23 |
| 3 | Road | QLD | South Burnett Regional Council | Runnymede Road, Runnymede | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Underway | \$217,980 | Oct-22 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Road | QLD | South Burnett Regional Council | Silverleaf Road, Byee | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Complete | \$169,380 | Oct-22 | Jun-23 |
| 3 | Road | QLD | South Burnett Regional Council | Nanango Brooklands Road, Brooklands | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Complete | \$120,836 | Oct-22 | Jun-23 |
| 3 | Road | QLD | South Burnett Regional Council | Old Esk Road, Taromeo | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Underway | \$140,480 | Oct-22 | Dec-23 |
| 3 | Road | QLD | South Burnett Regional Council | Appin St West, Nanango | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Complete | \$95,200 | Oct-22 | Jun-23 |
| 3 | Road | QLD | South Burnett Regional Council | Tingoora Chelmsford Road, Tingoora | Ten millimetres rubber bitumen reseal - Renewal of existing aged bitumen seal. | Underway | \$623,197 | Oct-22 | Dec-23 |
| 1 | Road | QLD | Southern Downs Regional Council | Intersection of Mapes Road and Wiyarra-Cedar Crossing Reconstruction of Mapes Road/Wiyarra-Cedar Crossing Road intersection including widening | Safety: The sharp corner has limited sight visibility and this project will improve sight lines. | Complete | \$190,778 | Feb-21 | May-21 |
| 1 | Road | QLD | Southern Downs Regional Council | Warwick Aerodrome Access Roads: Reconstruct Warwick Aerodrome hangar subdivision access roads including drainage infrastructure. | Accessibility and visual amenity: The Warwick Aerodrome hangar subdivision roadway infrastructure is insufficient and requires reconstruction. | Complete | \$522,138 | Apr-21 | Sep-21 |
| 1 | Road | QLD | Southern Downs Regional Council | Railway Street, Stanthorpe, Construction of indented car parking and footpath reconstruction. | Safety: This section of road is part of Stanthorpe's central business district. The road is narrow and highly trafficked. The indented parking will provide additional usable road width for vehicles, and minimise the risk of collision with parked vehicles and drivers | Complete | \$120,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Southern Downs Regional Council | The road currently referred to as "Link Road" but not yet officially named. The road links Wallangarra Road to Brunckhorst Avenue, Stanthorpe - Seal the road that links | Safety: The intersection of Wallangarra Road and the "Link Road" requires construction of an auxiliary lane to avoid traffic queuing issues associated with the close proximity of the rail crossing. | Complete | \$200,000 | Apr-21 | Sep-21 |
| 1 | Road | QLD | Southern Downs Regional Council | Killarney Footpath - Footpath Replacement | Existing concrete footpath is severely cracked in areas and may pose a safety risk to users. | Complete | \$28,219 | Apr-21 | Apr-21 |
| 1 | Road | QLD | Southern Downs Regional Council | Lock Street - New Construction and Repairs to Footpath | There is no concrete footpath along Lock Street between the Quart Pot Creek Parklands and Archibald Street. The existing concrete footpath along Lock Street from Archibald Street to Talc Street has cracks and holes as well as non-standard pram ramps. | Complete | \$121,788 | May-21 | Jun-21 |
| 1 | Road | QLD | Southern Downs Regional Council | Southern Downs Multiple Sites - Security Fencing and Signage | Public safety around and within Council owned facilities | Complete | \$123,000 | Apr-21 | Sep-21 |
| 1 | Road | QLD | Southern Downs Regional Council | Wallace Street - Resurfacing and Lighting | The velodrome surface is badly cracked and is in need of resurfacing in order to keep it functional and safe for users. The provision of lighting will allow for safe use at night. | Complete | \$198,296 | Feb-21 | Jun-21 |
| 1 | Road | QLD | Southern Downs Regional Council | Rockwell to Woodlawn Street - Footpath Construction | The two coat seal footpath from Woodlawn St to the bridge has deteriorated. The grass footpath from the bridge to Rockwell Street becomes slippery during frosts and makes it difficult for pedestrians/cyclists to traverse. | Complete | \$35,713 | Dec-20 | Mar-21 |
| 2 | Community | QLD | Southern Downs Regional Council | Australiana Park Disabled Car Park, | Description: Construct a disabled compliant car parking space within Australiana Park. Problem being addressed: There is currently no disabled parking space within Australiana Park. | Complete | \$36,658 | Jul-21 | Dec-21 |
| 2 | Community | QLD | Southern Downs Regional Council | Pipework's at Allora Swimming Pool Location: Cr Raff & Warwick Streets Allora QLD 4362 | Description: Renewal of the water main which is currently producing rusty water. A new balance tank for water treatment is required as well as a sand filter media change. Solar heating element is required and renovation of change room to bring the building up to a | Complete | \$480,000 | Jul-21 | Dec-22 |
| 2 | Community | QLD | Southern Downs Regional Council | Solar Panels and switchboard replacement at Killarney Pool | Description: Upgrade change rooms, upgrade salt cell on wading pool, upgrade solar pool water heating, upgrade electrical switchboard, install BBQ's and TV enclosure | Complete | \$315,000 | Jul-21 | Dec-22 |
| 2 | Community | QLD | Southern Downs Regional Council | WIRAC – Maintenance/Improvements Location: 29 Palmerin St, Warwick 4370 | Description: Major maintenance and Improvement for WIRAC communication upgrades to improve the safety and community experience including upgrades to front reception/PA system/Electrical Upgrade/Air Conditioning and automatic front doors. | Complete | \$257,482 | Jul-21 | Nov-21 |
| 2 | Combination | QLD | Southern Downs Regional Council | College Road Footpath Location: College Road, Stanthorpe (from Britannia Street | Description: Construct an approximately 2.5m wide concrete footpath along College Road, Stanthorpe to connect Britannia Street to Day Street. | Complete | \$283,062 | Sep-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | QLD | Southern Downs Regional Council | Sand filter maintenance at Stanthorpe Pool Location: Talc Street Stanthorpe QLD 4380 | Description: Replace the wading pool salt cell with a commercial grade unit. Add a commercial grade controller and replace the cartridge filter with a sand filter. | Complete | \$31,000 | Jul-21 | Aug-21 |
| 2 | Road | QLD | Southern Downs Regional Council | Park Road Rehabilitation Location: Park Road, Warwick between chainage 0.0 to | Description: Design and Construction of pavement Rehabilitation, stormwater drainage and surfacing of Park Road, Warwick. | Complete | \$486,405 | Nov-21 | Mar-22 |
| 3 | Combination | QLD | Southern Downs Regional Council | Stanthorpe Streetscape Location: Maryland Street and High Street, Stanthorpe | Description: Progress the Stanthorpe main street beautification project in accordance with The Stanthorpe Streetscape Plan 2015. | Underway | \$399,682 | Jan-23 | Jun-24 |
| 3 | Combination | QLD | Southern Downs Regional Council | Regional Urban Design Framework Projects - Dalveen Location: Jim Mitchell Park, McCosker Drive, Dalveen | Description: Upgrade/replace the single unisex accessible toilet in Jim Mitchell Park with an accessible unisex multiple public toilet facility. | Underway | \$120,000 | Feb-23 | Jun-24 |
| 3 | Community | QLD | Southern Downs Regional Council | McGregor Park Ablution Refurbishment Location: Railway Street Stanthorpe | Description: Upgrades to existing toilet block to improve facility for use by local Netball and Tennis Associations. | Underway | \$250,000 | Feb-23 | Jun-24 |
| 3 | Community | QLD | Southern Downs Regional Council | Brock Park Stanthorpe redevelopment of Toilets, Shelter and playground equipment | Description: Construction of a new toilet block with wheelchair access to meet public and community needs. Existing picnic shelters need replacing with a new shelter with tables to be wheelchair compliant. Existing car park to have new drainage and asphalt surface. | Underway | \$425,000 | Feb-23 | Jun-24 |
| 3 | Community | QLD | Southern Downs Regional Council | WIRAC Switchboard & Emergency Lighting Location: 29 Palmerin Street | Description: Replacement of obsolete switchboard which controls emergency lighting at the aquatic centre and all exit displays for evacuation purposes. | Underway | \$210,000 | Aug-22 | Jun-24 |
| 3 | Community | QLD | Southern Downs Regional Council | WIRAC change rooms upgrades Location: 29 Palmerin Street | Description: Upgrade of change room facilities at the aquatic centre including bathroom facilities. | Underway | \$225,000 | Aug-22 | Jun-24 |
| 3 | Community | QLD | Southern Downs Regional Council | Lighting and shade sails at Allora pool Location: 35 Raff Street | Description: Installation of shade sails at the Allora outdoor regional pool. Problem Being Addressed: | Underway | \$20,000 | Jul-22 | Sep-23 |
| 3 | Road | QLD | Southern Downs Regional Council | Footpath Replacement Location: | Description: Replacement of sections of existing footpaths | Underway | \$200,000 | Nov-22 | Dec-23 |
| 3 | Road | QLD | Southern Downs Regional Council | Re-sheet projects Location: | Description: Resheeting of Boyce Road, Back Creek Road, Marinis Road, Belford Road, Osbaldeston Road, Thanos Creek Road and Tralee Road | Complete | \$600,000 | Aug-22 | Apr-23 |
| 3 | Road | QLD | Southern Downs Regional Council | Tooth St Drainage Southern End Location: Southern end of Tooth Street, Mardon Road, | Description: Remedial works to stormwater infrastructure | Complete | \$100,000 | Mar-23 | Jun-23 |
| 3 | Combination | QLD | Southern Downs Regional Council | Glennie Heights State School Disabled Parking Location: Gillam Street Warwick | Description: Realignment of the existing kerb and provision of a disabled car parking zone | Complete | \$27,973 | Sep-22 | Oct-22 |
| 3 | Road | QLD | Southern Downs Regional Council | Boronia Dr, Hakea Ct, Tea-Tree Rs, Casuarina Ct Resurfacing | Description: Asphalt resurfacing of Boronia Drive, Tea-Tree Rise, Hakea Court, Casuarina Close, Warwick | Complete | \$155,000 | Nov-22 | Mar-23 |
| 3 | Road | QLD | Southern Downs Regional Council | Brook St, Bernecker St, Willow St, Hans Borgar Ct, Warwick Resurfacing | Description: Asphalt resurfacing of Brook Street, Bernecker Street, Willow Street and Hans Borgar Court, Warwick | Complete | \$195,000 | Nov-22 | Feb-23 |
| 3 | Road | QLD | Southern Downs Regional Council | Homestead Road, Rosenthal Heights Drainage Improvement | Description: Design and construction of stormwater drainage improvements along Homestead Road | Complete | \$150,000 | Jan-23 | Jun-23 |
| 3 | Combination | QLD | Southern Downs Regional Council | Alice St and Amosfield Rd, Stanthorpe Footpath Construction | Description: Construction of new footpath along Alice Street to connect to aged care facility and from Alice Street intersection to in front of 53 Amosfield Road | Complete | \$75,000 | Dec-22 | May-23 |
| 1 | Road | QLD | Sunshine Coast Regional Council | Widening and resealing of existing sealed road from Whitecross Road in a northerly direction for approximately 625 metres. | Reduced road safety risks for road users along part of Camp Flat Road due to significantly increased traffic volumes as a result of local housing developments | Complete | \$1,453,767 | Feb-21 | Jun-21 |
| 1 | Community | QLD | Sunshine Coast Regional Council | Construct 2m wide broom finished concrete pathway on Alfriston Drive from Karawatha Street to #62 for 680m including 8 kerb ramps at crossing points. | All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists. | Complete | \$178,256 | Nov-20 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | QLD | Sunshine Coast Regional Council | Construct 2m wide broom finished concrete pathway on Cottonwood Street from Caravan Park Vehicle Entrance to Ocean Drive/Mudjimba Esplanade 200m | All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists. | Complete | \$55,570 | May-21 | May-21 |
| 1 | Community | QLD | Sunshine Coast Regional Council | Construct 2m wide broom finished concrete pathway on Ghost Gum Ave from Main Road to Boxwood 270m including 2 kerb ramps | All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists. | Complete | \$60,301 | Mar-21 | Apr-21 |
| 1 | Community | QLD | Sunshine Coast Regional Council | Construct 2m wide broom finished concrete pathway on Scrub Road from Coolum Terrace to Grandview Drive 270m including 4 kerb ramps | All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists. | Complete | \$70,909 | Feb-21 | Feb-21 |
| 1 | Community | QLD | Sunshine Coast Regional Council | Construct 2m wide broom finished concrete pathway on Stringybark Road from the bus shelter to Greenwood Close 60m including 1 kerb ramp | All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists. | Complete | \$22,404 | Feb-21 | Feb-21 |
| 1 | Community | QLD | Sunshine Coast Regional Council | Construct 2m wide broom finished concrete pathway on Hinley Ave from Wright St to Ball St (380m) and on Gibson St from Duporth Ave to Norman Ave (300m) | All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists. | Complete | \$134,655 | May-21 | Jul-21 |
| 1 | Road | QLD | Sunshine Coast Regional Council | Replacement of existing 11metre long, single lane, single span timber bridge with a reinforced concrete bridge. Eastern Mary River Road is identified as a neighbourhood | Reduce safety risks for road users associated with driving vehicles over an ageing timber bridge. A structural engineering inspection was undertaken in April 2019 and the condition state | Complete | \$670,000 | Jan-21 | Jun-21 |
| 1 | Road | QLD | Sunshine Coast Regional Council | Widening and resealing of Section 4 of existing sealed road, from Evans Grove Road to Tolson Road. Sections 1, 2 & 3 previously upgraded by council. | Reduced road safety risks for road users along part of Glenview Road due to increased traffic volumes. | Complete | \$864,837 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Sunshine Coast Regional Council | Construct 2m wide broom finished concrete pathway for 90m from Neerim Drive to Brisbane Road | All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists. | Complete | \$27,293 | Jun-21 | Jul-21 |
| 1 | Community | QLD | Sunshine Coast Regional Council | Construct 1.8m wide broom finished concrete pathway on Eastern side of Carmel St Golden Beach from Michael St to Booker Parade 125m in length including 4 kerb | All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists. | Complete | \$36,000 | Mar-21 | Mar-21 |
| 1 | Community | QLD | Sunshine Coast Regional Council | Ridgehaven Court, Aroona - Footpath | All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists. | Complete | \$79,775 | May-21 | Jun-21 |
| 2 | Road | QLD | Sunshine Coast Regional Council | Railway St Roadworks | Reconstruction: Construction of road pavement and sealing of gravel area, improvement of surface drainage | Complete | \$189,842 | Mar-21 | Aug-21 |
| 2 | Road | QLD | Sunshine Coast Regional Council | Old Gympie Road Resurfacing | Resealing: from Coonowrin Road to Sahara Road | Complete | \$169,230 | Oct-21 | Mar-22 |
| 2 | Community | QLD | Sunshine Coast Regional Council | Cromwell Street Pathway | Bicycle and Walking Paths: Pathway from Anderson St to Browning Blvd 300m in length | Complete | \$82,169 | Apr-21 | Jun-21 |
| 2 | Community | QLD | Sunshine Coast Regional Council | Enfield Crescent Pathway | Bicycle and Walking Paths: Pathway from Owen St to Coonowrin St 250m in length | Complete | \$54,379 | Mar-21 | May-21 |
| 2 | Community | QLD | Sunshine Coast Regional Council | Meridan Way Lighting | Street lighting Equipment: Pathway lighting from Overpass to Meridan Sports Precinct for safety improvements for families and children accessing Sport Facility | Complete | \$269,504 | May-21 | Oct-21 |
| 2 | Community | QLD | Sunshine Coast Regional Council | Bokarina to Warana Coastal Pathway | Bicycle and Walking Paths: Coastal Pathway from Bokarina to Warana | Complete | \$285,241 | Mar-21 | Jun-21 |
| 2 | Road | QLD | Sunshine Coast Regional Council | King Road Pavement Rehabilitation | Rehabilitation: from Maddock Avenue to Grove Boulevard | Complete | \$655,371 | Aug-21 | Jan-22 |
| 2 | Road | QLD | Sunshine Coast Regional Council | Mountain View Road Resurfacing | Resealing: Road Resurfacing McCarthy Road to Byrne Lane | Complete | \$606,591 | Aug-21 | Sep-21 |
| 2 | Road | QLD | Sunshine Coast Regional Council | Citrus Rd Bitumen Sealing | Reconstruction: Gravel Road Sealing from Eudlo School Roads to Wilkins Lane. | Complete | \$2,285,109 | May-21 | Jan-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | QLD | Sunshine Coast Regional Council | Scholars Drive Extension - Jade Link | Construction of a new road: New Link Road from end of Scholars Drive to Columbia St Roundabout to improve safety and reduce peak hour congestion | Complete | \$633,903 | May-21 | Jul-22 |
| 2 | Community | QLD | Sunshine Coast Regional Council | Crosby Hill Road Pathway | Bicycle and Walking Paths: Construction of pedestrian pathway from MacKenzie Green to Scenic Avenue. | Complete | \$745,276 | Jun-21 | Jan-22 |
| 2 | Road | QLD | Sunshine Coast Regional Council | Cupania St Road Reconstruction (East Section) | Reconstruction: Sealed Road Pavement reconstruction works, kerb and channel and drainage to improvement property flooding, drainage, amenity and safety. | Complete | \$890,000 | Feb-21 | Sep-21 |
| 2 | Road | QLD | Sunshine Coast Regional Council | Zgrajewski Road Bitumen Sealing | Reconstruction: Gravel Road Sealing of a missing section (McCords Rd to Arcoona Rd) of Zgrajewski Road | Complete | \$2,903,322 | Mar-21 | Oct-22 |
| 2 | Road | QLD | Sunshine Coast Regional Council | Lees Road, Bridges | Reconstruction: Gravel Road Sealing project which will widen and seal a section of the gravel road network. | Complete | \$650,000 | Feb-21 | Dec-21 |
| 2 | Road | QLD | Sunshine Coast Regional Council | Bunya Road Pavement Rehabilitation | Rehabilitation: Pavement Rehabilitation Lees Road to Ben Williams Road | Complete | \$649,240 | Mar-21 | Jun-21 |
| 3 | Community | QLD | Sunshine Coast Regional Council | Katherine Street, Beerwah Pathway | Bicycle and walking paths: Pathway connection that commences along Katherine Street, rounding the corner to Pine Camp Road, joining to Simpson Street. Includes Kerb and Channel on Pine Camp Road and kerb ramps (approximately 300 metres) to enable all | Complete | \$93,599 | Oct-22 | Feb-23 |
| 3 | Community | QLD | Sunshine Coast Regional Council | Outrigger Park Boat Ramp and Kayak Carpark | Off-road Car Parks: Expansion of car parking and landscaping at the Outrigger Boat Ramp, Minyama to compliment the new boat ramp and amenities. There is a lack of capacity for Car Trailer Units (CTU's) to service boat ramps with the SCRC region. TMR have undertaken | Underway | \$400,000 | Jul-23 | Dec-23 |
| 3 | Road | QLD | Sunshine Coast Regional Council | Brandenburg Road, Bald Knob Seal Widening | Widening: Widening of a short section of seal at Brandenburg Road, for safety improvements to reduce road safety risk in respect to potential for head-on and run-off-road crashes on this narrow road section with a combined curve and crest. | Complete | \$416,401 | Feb-23 | May-23 |
| 3 | Community | QLD | Sunshine Coast Regional Council | Palmwoods Cricket/ AFL - LED lighting upgrade | Sporting and recreation facilities: Lighting upgrades/conversion to ensure compliance with lighting lux levels required for competition standard sport. The lighting upgrade will complement the recent facility upgrades Recent audits indicate several existing light fittings | Complete | \$450,000 | Oct-22 | May-23 |
| 3 | Community | QLD | Sunshine Coast Regional Council | Claymore Road, Sippy Downs LED Pathway Lighting | Street lighting equipment: LED pathway lighting installation for existing pathway between the University of the Sunshine Coast to residential areas for the benefit of community safety and crime prevention in close proximity to the University (including afterhours | Complete | \$325,000 | Feb-23 | Jun-23 |
| 3 | Community | QLD | Sunshine Coast Regional Council | Buderim Lions Park Public Amenities | Improved accessibility of community facilities and areas: Public amenities have reached the end of their useful life and require renewal to meet modern accessibility and inclusion standards, cater for increased demand requirements at Elizabeth Daniels Sports and | Underway | \$245,000 | Jun-23 | Nov-23 |
| 3 | Community | QLD | Sunshine Coast Regional Council | Lindsay Road, Buderim Pathway | Bicycle and Walking Paths: New pathway and pedestrian refuge near the Village Green retirement living connecting two bus stops enabling all ability enhanced user access to public transport facilities. | Complete | \$77,535 | May-23 | May-23 |
| 3 | Community | QLD | Sunshine Coast Regional Council | North Shore Jets AFL Club, Mudjimba - LED Lighting project | Sporting and recreation facilities: LED lighting upgrade/conversion to raise for competition standard sport at the North Shore Sports complex. Recent audits indicate existing lighting only provides for 50lux training levels and does not meet AFL competition level | Complete | \$400,000 | Apr-23 | Aug-23 |
| 3 | Community | QLD | Sunshine Coast Regional Council | Lake Weyba, Weyba Downs Foreshore and Trail works | Off-road car parks: Lake Weyba foreshore and trails upgrades to enhance and control access and car parking around lake edge, both protecting the natural environment (lake edge) and improving recreational opportunities. | Complete | \$300,000 | May-23 | Jun-23 |
| 3 | Community | QLD | Sunshine Coast Regional Council | Eumundi Tennis Court's replacement (Memorial Drive, Eumundi) | Sporting and recreation facilities: Replacement of four tennis courts due to root damage with modern surfacing materials. Existing court surface (particularly two courts) have been deemed unfit/unsafe for play due to trip hazards resulting from root damage. | Complete | \$600,000 | Apr-23 | Jun-23 |
| 3 | Community | QLD | Sunshine Coast Regional Council | Streetlighting upgrade - LED conversion | Replacement of light bulbs in streetlights: Upgrading 'Rate 1' streetlights on local government roads to LED to generate a positive return and reduce emissions. The upgrade will contribute to mitigating GHG emissions for both our organisational and community | Underway | \$4,000,000 | Jul-23 | Sep-23 |
| 1 | Road | QLD | Tablelands Regional Council | Coral Street - Bitumen sealing | Sealing of existing unsealed road to improve access for residents. | Complete | \$47,014 | May-21 | Jun-21 |
| 1 | Road | QLD | Tablelands Regional Council | Deep Creek Rd - Bitumen sealing | Sealing of existing unsealed road to improve access for residents. | Complete | \$276,193 | May-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | QLD | Tablelands Regional Council | Kurrajong Street - Bitumen sealing | Sealing of existing unsealed road to improve access for residents. | Complete | \$85,143 | May-21 | Jun-21 |
| 1 | Road | QLD | Tablelands Regional Council | Rifle Range Rd - Bitumen sealing | Sealing of existing unsealed road to improve access for residents. | Complete | \$390,177 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Tablelands Regional Council | Casuarina Street - Bitumen sealing (Ch 0.129km - 0.371km) | Sealing of existing unsealed road to improve access for residents. | Complete | \$31,799 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Tablelands Regional Council | Casuarina Street - Bitumen sealing (Ch 0.0km - 0.086km) | Sealing of existing unsealed road to improve access for residents. | Complete | \$89,585 | May-21 | Jun-21 |
| 1 | Road | QLD | Tablelands Regional Council | Bridge Works | Investigation of the bridge in August 2021, recommended a 13.5T load limit and a 5km/h speed limit be imposed (previously 40T load limit), owing to rotten/split timber girders, and termite activity where the girders fix to the abutments. This means empty trucks can still | Complete | \$59,736 | Nov-21 | Dec-21 |
| 2 | Community | QLD | Tablelands Regional Council | Jack May Park Nature Playground. Mary Street, Malanda Playgrounds and Skate parks (including all ability playgrounds) | Development of an all-ability nature-based playground and delivery of seating | Complete | \$500,000 | Aug-21 | May-22 |
| 2 | Community | QLD | Tablelands Regional Council | Tolga Playground and Youth Infrastructure. Lawson St, Tolga Playgrounds and Skate parks (including all ability playgrounds) | Development of an all-ability playground for young persons and multi-sport infrastructure | Complete | \$400,000 | Aug-21 | May-22 |
| 2 | Community | QLD | Tablelands Regional Council | Ravenshoe Netball and Grigg Street Infrastructure | Construction of bitumen entrance and drop off/pick up parking lot at the Ravenshoe Netball Courts and a footpath, shelter and picnic set on Grigg Street, Ravenshoe | Complete | \$150,000 | Sep-21 | May-22 |
| 2 | Community | QLD | Tablelands Regional Council | Bolton/Ascham St, Ravenshoe, & Herberton Lions Park Redevelopment | Picnic Shelter and Barbeque Facilities at Community Parks, and Landscaping improvements | Complete | \$125,384 | Jun-21 | May-22 |
| 2 | Community | QLD | Tablelands Regional Council | River Access Road, Herberton | | | | | |
| 2 | Community | QLD | Tablelands Regional Council | Yungaburra Memorial Park Redevelopment | Resurfacing of playing field and amenities works to improve access and use of community sport and recreation facility | Complete | \$60,000 | Jun-21 | Aug-22 |
| 2 | Combination | QLD | Tablelands Regional Council | Barrine Road, Yungaburra | | | | | |
| 2 | Combination | QLD | Tablelands Regional Council | Priors Creek Carpark | Sealing of the off-road carpark in Priors Creek next to Atherton RSL | Complete | \$90,000 | May-22 | Jul-22 |
| 2 | Combination | QLD | Tablelands Regional Council | Railway Lane, Atherton | | | | | |
| 3 | Road | QLD | Tablelands Regional Council | Mooma Road – Upgrade and Seal | Supply and Delivery of Road Upgrading and Bitumen seal - Mooma Rd, Upper Barron (2275m of 4.5m seal on 5.5m pavement) | Complete | \$757,189 | Jul-22 | Jun-23 |
| 3 | Road | QLD | Tablelands Regional Council | [Sealing] | | | | | |
| 3 | Road | QLD | Tablelands Regional Council | Pinnacle Pocket Road – Upgrade and Seal | Supply and Delivery of Road Upgrading and Bitumen seal - Pinnacle Pocket Rd, East Barron (975m of 4.5m seal on 5.5m pavement) | Complete | \$202,347 | Jul-22 | Jun-23 |
| 3 | Road | QLD | Tablelands Regional Council | [Sealing] | | | | | |
| 3 | Road | QLD | Tablelands Regional Council | Shead Road – Upgrade and Seal | Supply and Delivery of Road Upgrading and Bitumen seal - Shead Rd, Kairi (1170m of 4.5m seal on 5.5m pavement) | Complete | \$399,713 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Tablelands Regional Council | [Sealing] | | | | | |
| 3 | Community | QLD | Tablelands Regional Council | Ravenshoe Netball Courts – Cover | Construction of multipurpose shade cover (hard cover) and lighting over netball courts at Ravenshoe. | Complete | \$600,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Tablelands Regional Council | Cnr Ascham and Bolton Streets, Ravenshoe | | | | | |
| 1 | Road | QLD | Toowoomba Regional Council | Alderley Street | The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident. | Complete | \$200,000 | Nov-20 | Nov-20 |
| 1 | Road | QLD | Toowoomba Regional Council | Cambooya Felton Road | This section of Cambooya Felton Rd has developed rutting and failures are evident. Road roughness is in a poor condition when traversed, and appears to be deteriorating. | Complete | \$100,000 | Apr-21 | Jul-21 |
| 1 | Road | QLD | Toowoomba Regional Council | Drayton Wellcamp Road | The existing pavement is in poor condition with cracking (longitudinal, transverse and crocodile), rutting and isolated shoves. Various pavement repair patches are also evident. The pavement is to be rehabilitated due to excessive deformation and asphalt fatigue. | Complete | \$992,300 | Nov-20 | Dec-20 |
| 1 | Road | QLD | Toowoomba Regional Council | Evanslea Road - Rehabilitation | This section of Evanslea Rd is out of shape due to swelling of the black soil. Resealing of the road would not suffice, hence full width rehabilitation of the pavement is required | Complete | \$150,000 | Apr-21 | Jul-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | QLD | Toowoomba Regional Council | Greenwattle Street (Hursley to Glenvale) - Pavement | The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident. | Complete | \$150,000 | Jan-21 | Feb-21 |
| 1 | Road | QLD | Toowoomba Regional Council | Greenwattle Street (Taylor to Hursley) - Pavement | The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident. | Complete | \$150,000 | Jan-21 | Feb-21 |
| 1 | Road | QLD | Toowoomba Regional Council | Hume Street - Pavement | The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident. The existing asphalt pavement is displaying severe asphalt fatigue. | Complete | \$700,000 | Nov-20 | Nov-20 |
| 1 | Road | QLD | Toowoomba Regional Council | Mansell Street - Pavement | The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident. The existing asphalt pavement is displaying severe asphalt fatigue. | Complete | \$150,000 | Sep-20 | Oct-20 |
| 1 | Road | QLD | Toowoomba Regional Council | Palms Road - Maintenance | The road segment is in poor condition and exhibits some longitudinal cracking and edgebreak. The adjacent gravelled shoulders do have evidence of trafficable use, suggesting a wider road is plausible. The road does reduce in width at the culvert. | Complete | \$110,000 | Apr-21 | Aug-21 |
| 1 | Road | QLD | Toowoomba Regional Council | Ryeford Back Plains Road - Pavement | This section of Ryeford Back Plains Rd is low lying and within a area that is susceptible to flooding. The road and shoulders are out of shape and defects in the pavement consist of rutting and potholes along the length. | Complete | \$375,000 | Apr-21 | Jul-21 |
| 1 | Road | QLD | Toowoomba Regional Council | Saal Road - Rehabilitation | This section of Saal Road has developed deep rutting and failures are evident. Road roughness is in a poor condition when traversed and appears to be deteriorating. | Complete | \$370,000 | Apr-21 | Jun-21 |
| 1 | Road | QLD | Toowoomba Regional Council | Wallingford Road - Rehabilitation | The seal has deteriorated, and the pavement is generally out of shape on Wallingford Road between St Helens Road and Briskey Road. Floodways and culverts on the segment are to be desilted and reshaped. | Complete | \$380,000 | Apr-21 | Jul-21 |
| 1 | Road | QLD | Toowoomba Regional Council | Mackenzie Street Carpark - Rehabilitation | Existing pavement is in bad condition | Complete | \$185,000 | May-21 | Jun-21 |
| 1 | Road | QLD | Toowoomba Regional Council | Alderley St & Mackenzie St Roundabout | Existing pavement is in bad condition | Complete | \$80,000 | Jun-21 | Jun-21 |
| 2 | Community | QLD | Toowoomba Regional Council | East of Balmoral Street, O'Brien Road: Highfields Library | A new ~1350m2 community building to be constructed in the Cultural Precinct, featuring a library, community rooms, and customer service, and various infrastructure to improve accessibility. These include: 250m reconstructed road on O'Brien Rd, including new | Complete | \$5,000,000 | Oct-21 | Jun-22 |
| 2 | Road | QLD | Toowoomba Regional Council | Barlow Road Culvert Replacement, between Dungannon Rd and Logan Rd, Clifton | The 2/2100x1200 RCBC culvert under Barlow Road is to be replaced, and the covering road reconstructed and widened. The culvert is in poor structural condition and poses a risk to the safety of the local community. | Complete | \$400,000 | Jul-21 | Oct-21 |
| 2 | Road | QLD | Toowoomba Regional Council | TRC 20/21 AC Overlay Program, Various Locations in Toowoomba and Highfields | Program features 9 locations in Toowoomba and Highfields which have been deemed a priority to be overlaid with asphalt due to their poor condition. These are Ballin Dr, Federation Dr (Highfields), Industrial Ave, Mary St, McGregor St, Mort St, Ramsay St, Silky- | Complete | \$1,770,885 | Jun-21 | Jun-21 |
| 3 | Community | QLD | Toowoomba Regional Council | Rockville Park clubhouse amenities refurbishment. | Construction of a new amenities, clubhouse and changerooms to accommodate AFL and Cricket. The existing facility is at end of life and does not suit the needs of the clubs operating at this | Complete | \$2,000,000 | Sep-22 | Apr-23 |
| 3 | Road | QLD | Toowoomba Regional Council | TRC 22/23 Road Rehabilitation Program, various locations across the region. | TRC's 22/23 road rehabilitation program renews the pavement of roads within the sealed road network which are in poor condition. This program currently features 5 roads throughout the Toowoomba Region. | Underway | \$3,684,600 | Aug-22 | Dec-23 |
| 3 | Road | QLD | Toowoomba Regional Council | TRC 22/23 Asphalt Overlay Program, various locations across the region. | TRC's 22/23 asphalt overlay program renews roads with asphalt surfacing in poor condition across the region. Sites are chosen according to the condition rating within the asset management system. This program currently features 25 roads throughout the | Complete | \$2,500,000 | Aug-22 | Jun-23 |
| 1 | Community | QLD | Torres Shire Council | Cook Landing Cultural Building - Solar Lighting Upgrade | Increased site security and public utilisation. | Complete | \$20,000 | Feb-21 | May-21 |
| 1 | Community | QLD | Torres Shire Council | Rosehill Zarzar Cultural Building - Solar Lighting Upgrade | Increased site security and public utilisation. | Complete | \$20,000 | Apr-22 | May-22 |
| 1 | Road | QLD | Torres Shire Council | Sadies Beach Road - Open Drain Upgrade | Major scouring and erosion of earth swale open drain. | Complete | \$93,871 | May-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | QLD | Torres Shire Council | Victoria PDE Road | Replace bitumen sealed gravel | Complete | \$206,369 | Mar-21 | Aug-21 |
| 3 | Road | QLD | Torres Shire Council | Stephen Street, Thursday Island | Installation of an elevated pedestrian crossing (wombat crossing) to reduce speeding vehicles in a residential area | Complete | \$156,288 | Oct-22 | Dec-22 |
| 3 | Road | QLD | Torres Shire Council | Waiben Esplanade, Thursday Island | Installation of an elevated pedestrian crossing (wombat crossing) to reduce speeding vehicles in a residential area | Complete | \$156,288 | Oct-22 | Dec-22 |
| 1 | Community | QLD | Torres Strait Island Regional Council | Repair to Badu Island Jetty. Removal and replacement of failed sections of Jetty to make safe for Community Use. | Jetty is currently unusable to the community due to safety concerns, repair to Jetty will allow for use for the community for access/egress to boats and also for recreational fishing. | Complete | \$194,288 | May-21 | Jun-21 |
| 2 | Community | QLD | Torres Strait Island Regional Council | Kubin (Arkai) and St Pauls Jetty Repairs Kubin | Repairs to Kubin (Arkai) and St Pauls (Wug) Jetty Structure Removal and replacement of failed sections of Jetty to make safe for Community Use. | Complete | \$263,693 | Sep-21 | Nov-21 |
| 3 | Road | QLD | Torres Strait Island Regional Council | Dauan Helipad Road Upgrade | Dauan Helipad Road is currently an unsealed road connecting the community's only air access method (helipad) to the community. All weather access via this road is critical, especially for performing medivac during the wet season. Reconstruction of the road to | Complete | \$388,576 | Mar-22 | May-22 |
| 1 | Community | QLD | Townsville City Council | Strand Water Park Softfall | Make the softfall safe and reduce ongoing maintenance costs. | Complete | \$37,360 | Jul-20 | Sep-20 |
| 1 | Road | QLD | Townsville City Council | Thompson Street (From Ross River Road -Burt Street) | Degraded road surface | Complete | \$500,000 | Nov-20 | Jan-21 |
| 1 | Road | QLD | Townsville City Council | Newhaven Place (Westbrook Drive) Kerb & Channel | Kerb and Channel Replacement including driveway inverts and pedestrian ramp | Complete | \$25,000 | Mar-21 | Jun-21 |
| 1 | Community | QLD | Townsville City Council | Sherriff Park Swing Renewal | Old, outdated softfall and swing in poor condition. | Complete | \$22,000 | Jul-20 | Dec-20 |
| 1 | Community | QLD | Townsville City Council | Laurence Park Playground Renewal | Failing, unsafe infrastructure | Complete | \$250,000 | Feb-21 | Apr-21 |
| 1 | Community | QLD | Townsville City Council | National Park Softfall Renewal | Replace outdated softfall with sand to make compliant and safe | Complete | \$97,000 | Mar-21 | Mar-21 |
| 1 | Community | QLD | Townsville City Council | High Vista Park Shelter & BBQ Renewal | Structure is failing to meet safety and wind load standards. BBQ not working. | Complete | \$35,000 | Feb-21 | Feb-21 |
| 1 | Community | QLD | Townsville City Council | Hudson Street to Kittyhawk Crescent Footpath upgrade | Provide safer footpath/laneway to local community | Complete | \$60,000 | Jan-21 | Apr-21 |
| 1 | Community | QLD | Townsville City Council | Dacosta Park Softfall renewal | Replace outdated softfall with sand to make compliant and safe | Complete | \$2,338 | Jul-20 | Dec-20 |
| 1 | Community | QLD | Townsville City Council | Foley Park softfall renewal | Make the softfall safe and reduce ongoing maintenance costs. | Complete | \$29,000 | Feb-21 | Feb-21 |
| 1 | Community | QLD | Townsville City Council | Bauhinia Street Park Swing and Softfall Renewal | Old, outdated softfall and swing in poor condition. | Complete | \$46,000 | Jul-20 | Dec-20 |
| 1 | Community | QLD | Townsville City Council | Burlington Park Softfall Renewal | Make the softfall safe and reduce ongoing maintenance costs. | Complete | \$25,000 | Jul-20 | Dec-20 |
| 1 | Road | QLD | Townsville City Council | Cook Street - (Property #13 to #19 Stuart St) | Kerb and Channel Replacement including driveway inverts and pedestrian ramp | Complete | \$46,000 | Jan-21 | Feb-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Road | QLD | Townsville City Council | Wamba Court (Buchanan Street to End) Kerb & Channel | Kerb and Channel Replacement including driveway inverts and pedestrian ramp | Complete | \$80,500 | Jun-21 | Jun-21 |
| 1 | Road | QLD | Townsville City Council | Illuka Street - Mill and Fill | Severe potholes and poor road condition has been an issue within the heavily trafficked Street for both residents and visitors to the busy commercial area. Works will improve road conditions and safety. | Complete | \$342,248 | May-21 | Jun-21 |
| 2 | Road | QLD | Townsville City Council | Hammond Way Culverts (73A) | Drainage: Construct new concrete wingwalls required to maintain the integrity of culvert to mitigate safety risks. | Underway | \$822,129 | Jul-21 | Jun-24 |
| 2 | Road | QLD | Townsville City Council | Glenrock Dve (Chiquita Ave to Property #89/90) | Reconstruction: Reconstruction work will be undertaken including kerb and channel in order to stabilise the asset. This will remove significant cracking and severe deformation concerns. | Complete | \$1,575,365 | Oct-21 | Mar-22 |
| 2 | Community | QLD | Townsville City Council | Maggie Pocket Park Renewal (Construction) | Improved Accessibility of Community Facilities and Areas: Update park assets to meet community standards. Standards and costs for ongoing maintenance of current assets warrant the need for renewal. | Complete | \$423,488 | Jul-21 | Feb-22 |
| 2 | Community | QLD | Townsville City Council | Bluewater Park Playground Renewal (Construction) | Playgrounds and Ste parks (including all ability playgrounds: Replacement of average to poor condition play area assets within the specialist camping facility of the park. This park services residents and tourists (10,000-35,000 people per year). Failure of current assets | Complete | \$109,426 | Jul-21 | Mar-22 |
| 2 | Community | QLD | Townsville City Council | ML00647 - Bluewater Park Construction | Other-Irrigation: Irrigation reticulation network renewal for heavily utilised sporting oval. The park is utilised by junior cricket, campers & locals. | Complete | \$330,476 | Jul-21 | May-22 |
| 2 | Community | QLD | Townsville City Council | ML00463 - Culgoa Park Construction | Landscaping Improvements: Irrigation service needs required for park landscaping and user group. Current in ground irrigation which has aged and is not effective and requires renewal. | Complete | \$86,810 | Jul-21 | Dec-21 |
| 2 | Community | QLD | Townsville City Council | High Vista Dog Park Improvements (D&C) | Other-Shading: Provide a shade sail in the northern end of the park over the existing seat, to allow more comfortable daytime use of the facility. Install additional seating under the sail to provide a congregation point for dog owners. Plant additional shade trees in the park | Complete | \$13,823 | Jul-21 | Jun-22 |
| 2 | Community | QLD | Townsville City Council | Oonoomba Park Pathway, Seating & Picnic Facilities (D&C) | Improved Accessibility of Community Facilities and Areas: Provide connecting pathways from the car park and community centre to the amenities. Renew the existing picnic sets and seats with new shaded picnic areas including a double plate BBQ facility near the | Complete | \$154,266 | Jul-21 | May-22 |
| 2 | Community | QLD | Townsville City Council | Kalynda Dog Park Improvements | Other-Shading: Providing shaded seating and alternative entry to the small dog park. Currently this area is not easily accessed. Shading from juvenile trees is inadequate. | Complete | \$9,450 | May-21 | May-21 |
| 2 | Community | QLD | Townsville City Council | Apex Dog Park Improvements | Repairs/Replacement of fencing: Fencing the area with an open section on the riverbank side to allow dogs to access the water for swimming. | Complete | \$105,395 | Jul-21 | Feb-22 |
| 2 | Community | QLD | Townsville City Council | Innes Estate Park Renewal | Improved Accessibility of Community Facilities and Areas: Renewal of play equipment, irrigation, landscaping and water bubbler. | Complete | \$139,439 | Apr-21 | Mar-22 |
| 2 | Community | QLD | Townsville City Council | MacArthur Park Path and Play | Improved Accessibility of Community Facilities and Areas: Renewal of play equipment, irrigation, landscaping and water bubbler. | Complete | \$132,288 | Jul-21 | Nov-21 |
| 2 | Community | QLD | Townsville City Council | Rosewood Park (Stage 2) | Improved Accessibility of Community Facilities and Areas: Installation of a concrete pathway, landscaping and new water bubbler. | Complete | \$114,387 | Jul-21 | Mar-22 |
| 2 | Road | QLD | Townsville City Council | Eucalyptus Drive (Macarthur to Coleus) | Rehabilitation: Undertake work to repair failed pavement and kerbs and undertake full width mill and replacement reinstating markers at completion. | Complete | \$170,482 | Oct-21 | Oct-21 |
| 2 | Road | QLD | Townsville City Council | Starcross Court (Wynberg to end) | Rehabilitation: Undertake nominated kerb replacements and undertake full width and length mill replacing work reinstating markers at completion. | Complete | \$258,317 | Jan-22 | Mar-22 |
| 2 | Road | QLD | Townsville City Council | Beechwood PI (Hawthorn to End) | Rehabilitation: Undertake work to rehabilitate failed pavement areas. Full width and length mill and replace is required with reinstatement of markers on completion. | Complete | \$166,459 | Apr-22 | Jun-22 |
| 2 | Road | QLD | Townsville City Council | Nicholson Crt (Morestone to End) | Rehabilitation: Undertake kerb replacement, full width mill and reinstate markers at completion. | Complete | \$199,303 | Oct-21 | Jan-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | QLD | Townsville City Council | Melton Terrace (Hamilton to Thorpe) | Rehabilitation: Work to repair failed pavement areas. Undertake full width mill and replace and reinstate markers at completion. | Complete | \$161,978 | Jul-21 | Dec-21 |
| 2 | Road | QLD | Townsville City Council | Kennedy Street (Paxton to Alexandra) | Rehabilitation: Work to complete full length kerb and channel replacement. Undertake full width mill and replace and reinstate markers at completion. | Complete | \$322,240 | Nov-21 | Mar-22 |
| 2 | Road | QLD | Townsville City Council | Linaria Crt (Yolanda to End) | Rehabilitation: Work to complete full mill and replace and reinstate markers at completion. | Complete | \$131,203 | Oct-21 | Oct-21 |
| 2 | Road | QLD | Townsville City Council | Hand Street - Parsons St. to Core St and Core St to Downs St. | Rehabilitation: Undertake work to repair failed pavement and undertake full kerb and channel replacement. | Complete | \$255,387 | Oct-21 | May-22 |
| 2 | Road | QLD | Townsville City Council | Welsh Street - Craftsman to Trix | Rehabilitation: Undertake work to repair failed pavement areas as well as some kerb replacement with full width mill and replace required. On completion reinstate adjacent table drain to achieve correct positive flow. | Complete | \$476,010 | Oct-21 | Mar-22 |
| 2 | Road | QLD | Townsville City Council | Sundew Close (Bellbine St to End) | Reconstruction: Full reconstruction required including all kerb and channel. Work is required to address old seal with moderate to severe cracking and deformation | Complete | \$297,180 | Jul-21 | Dec-21 |
| 2 | Road | QLD | Townsville City Council | Privet Court (Glebe St to End) | Reconstruction: Reconstruct road with primer seal and asphalt. Work is required to address severe cracking and deformation throughout. Kerbs display | Complete | \$212,281 | Sep-21 | Oct-21 |
| 2 | Combination | QLD | Townsville City Council | Phantom Place (Afton to concrete pavement) | Reconstruction: Full reconstruction required including all kerb and channel. Reconstruct road with primer seal and asphalt. | Complete | \$170,819 | Jun-21 | Aug-21 |
| 2 | Road | QLD | Townsville City Council | Framara Drive (Munbilla Drive to Yut Fay Avenue & Between Eliza Drive & YutFay Avenue) | Rehabilitation: Work is required undertake a full width mill and replace and reinstated markers on completion. | Complete | \$234,753 | Sep-21 | Sep-21 |
| 3 | Road | QLD | Townsville City Council | The Strand road renewal | Rehabilitation. Mill and Fill from Sir Leslie Thiess Drive and Wickham Street and Footpath & Kerb & Channel from Sir Leslie Thiess Drive to Melton Terrace | Underway | \$1,189,000 | Apr-23 | Feb-24 |
| 3 | Community | QLD | Townsville City Council | Townsville Basketball Carpark renewal | Off-road Car Parks. Overlay existing surfacing with Asphalt at Townsville Basketball Carpark - Allowed 2620m ² overlay, 50m ² Digouts, 150m ² Mill & Replace | Complete | \$213,000 | May-23 | May-23 |
| 3 | Road | QLD | Townsville City Council | Geaney Lane (Western approach to Stoney Creek Bridge) Road Reconstruction | Rehabilitation. Reconstruction of Geaney's Lane between western abutment of Stoney Creek Bridge and the ring road overpass. | Complete | \$190,000 | Jul-23 | Jul-23 |
| 3 | Community | QLD | Townsville City Council | The Strand Pathway Minor Renewals | Rehabilitation of walkway. Replace sections of footpath in Strand Park to eliminate water ponding. Under the new path install a rock mattress to allow cross drainage for any future water issues. | Complete | \$319,000 | Mar-23 | Jun-23 |
| 3 | Road | QLD | Townsville City Council | Bonny Court road reconstruction between Tartan Place to End | Reconstruction. Full road reconstruction including kerb & channel, Allowed 134m long x 7.2m wide = 1130m ² | Complete | \$286,000 | Jan-23 | Mar-23 |
| 3 | Road | QLD | Townsville City Council | Eagle Court road renewal | Rehabilitation. Mill and replace entire Eagle Court with some kerb & channel replacement. | Complete | \$164,000 | Sep-22 | Sep-22 |
| 3 | Road | QLD | Townsville City Council | Jannila Avenue road renewal | Rehabilitation. Mill and replace entire Jannila Avenue from Gilli Crescent to Alice Street. Allowed 375m long x 7.1m wide = 2700m ² . Replace 5 separate sections of Kerb & Channel on Jannila Avenue totalling 101m. | Complete | \$340,000 | Sep-22 | Sep-22 |
| 3 | Road | QLD | Townsville City Council | Gilli Crescent road renewal | Rehabilitation. Mill and replace entire Gilli Crescent from #36 to #165 Albert Street. Allowed 395m long x 6.7m wide = 2804m ² . Replace 5 separate sections of Kerb & Channel on Gilli Crescent totalling 147m. | Complete | \$361,000 | Sep-22 | Sep-22 |
| 3 | Road | QLD | Townsville City Council | Castlemaine Street (Thuringowa Drive to Toohey Street) | Rehabilitation. Replace existing surfacing & Footpath on Castlemaine Street between Thuringowa Drive and Toohey Street. Allowed for kerb replacement 10m, digouts 66m ² , concrete path replacement 268m ² , Mill and Replace 2793m ² . | Complete | \$417,000 | Jun-23 | Aug-23 |
| 3 | Road | QLD | Townsville City Council | Toohey Street (Between Tavern Street & Burnda Street) | Rehabilitation. Replace existing surfacing of Toohey Street between tavern Street & Burnda Street | Complete | \$381,000 | Aug-22 | Aug-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Road | QLD | Townsville City Council | Woolcock Street Service Road (Between Hamill Street to Property No 8) | Rehabilitation. This area needs rehabilitation as it is continuously potholing and breaking up. This is an ongoing drain on the maintenance budgets. | Complete | \$395,000 | Nov-22 | Feb-23 |
| 3 | Community | QLD | Townsville City Council | Blackwood Street (between Flinders & Sturt Street) | Rehabilitation of walkway. Blackwood Street (between Flinders & Sturt Street) footpath & K&C renewal. Footpath to be Type FT2 and 3.5m wide and K&C. | Complete | \$206,676 | Mar-23 | May-23 |
| 1 | Community | QLD | Western Downs Regional Council | Chincilla Weir - upgrade amenity assets | Upgrade park furniture, shelters, playground and day use facilities | Complete | \$1,666,858 | Jan-21 | Jun-21 |
| 1 | Community | QLD | Western Downs Regional Council | Caliguel Lagoon - upgrade amenity assets | New ablutions block, showers and hot water, parking area, walking trail, boat ramp, boat mooring | Complete | \$1,000,000 | Jan-21 | Jun-21 |
| 1 | Community | QLD | Western Downs Regional Council | Russell Park mountain bike trails | Lack of community infrastructure in an area that has a developed tourism market with potential to increase nature-based recreation opportunities, encouraging visitors to explore the fringes of the Western Downs and visit other regional sites. | Complete | \$100,000 | Mar-21 | Jun-23 |
| 1 | Community | QLD | Western Downs Regional Council | Aerodrome Road Dalby - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$46,043 | Nov-20 | Jun-22 |
| 1 | Community | QLD | Western Downs Regional Council | Besley Street Dalby - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$81,943 | Mar-21 | Apr-21 |
| 1 | Community | QLD | Western Downs Regional Council | Blaxland Road Dalby (Orpen Street to Owen Street) - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$137,123 | Sep-20 | Jun-21 |
| 1 | Community | QLD | Western Downs Regional Council | Blaxland Street Dalby (Owen Street to Baystone Street) - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$130,162 | Jan-21 | Mar-21 |
| 1 | Community | QLD | Western Downs Regional Council | Moonie Highway Moonie - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$93,200 | Aug-20 | Mar-21 |
| 1 | Community | QLD | Western Downs Regional Council | Edward Street Dalby - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$34,674 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Western Downs Regional Council | Windmill Road Chinchilla - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$72,850 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Western Downs Regional Council | Railway Street Chinchilla - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$17,073 | Oct-20 | Mar-21 |
| 1 | Community | QLD | Western Downs Regional Council | Napier Street Dalby - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$19,745 | Apr-21 | Jun-21 |
| 1 | Community | QLD | Western Downs Regional Council | Zeller Street Chinchilla - footpath | Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities. | Complete | \$65,988 | Mar-21 | Dec-21 |
| 2 | Combination | QLD | Western Downs Regional Council | Miles CBD Streetscape Upgrade | Upgrade of the Miles CBD streetscape to include designated parking lanes, upgrade community infrastructure, footpaths and landscaping. | Complete | \$3,219,570 | Apr-21 | Jun-22 |
| 3 | Community | QLD | Western Downs Regional Council | Chinchilla Cultural Centre Precinct Redevelopment Project - 80-86 Heeney St, Chinchilla QLD 4413 | The Chinchilla Cultural Centre is a Council owned and operated facility that includes a customer service centre, library, cinema and art gallery. This cultural precinct requires redevelopment to improve community accessibility, visual amenity and safety issues | Underway | \$6,931,320 | Jul-22 | Sep-23 |
| 1 | Community | QLD | Whitsunday Regional Council | Construction of new car park for Council staff working in administration building located at 83 Main Street, Proserpine. | Alleviate parking pressure on local roads to allow the public to utilise existing off-road parking. | Complete | \$1,050,537 | Aug-20 | Dec-21 |
| 2 | Community | QLD | Whitsunday Regional Council | Collinsville Water Park | Establish water park for visitor and resident attraction | Complete | \$1,200,000 | Oct-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Community | QLD | Whitsunday Regional Council | Denison Park Irrigation and Fencing Upgrades | Repairs/Replacement of fencing, Sporting and Recreation facilities | Complete | \$150,000 | Jul-21 | Nov-21 |
| 2 | Community | QLD | Whitsunday Regional Council | New Cannonvale Skate Bowl | Demolition of existing infrastructure and installation of new, larger compliant skate park | Complete | \$279,782 | May-22 | Aug-22 |
| 3 | Community | QLD | Whitsunday Regional Council | Cannonvale Skate Park – Stage 2 | Playgrounds and Skate parks Community Consultations and internal investigations identified the need to expand works | Complete | \$490,000 | May-22 | Jun-23 |
| 3 | Community | QLD | Whitsunday Regional Council | Edgecumbe Heights Walking Track | Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure. Maintenance and improvements to the walking track network across the natural parkland | Complete | \$805,537 | Aug-22 | Jun-23 |
| 3 | Community | QLD | Whitsunday Regional Council | Bicentennial Walkway Airlie Beach | Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure. Improvement to heavily utilised Airlie Beach boardwalk via replacement of timber in areas | Complete | \$805,537 | Aug-22 | Jun-23 |
| 4 | Community | QLD | Whitsunday Regional Council | Bicentennial Boardwalk Stage 2 | Replace 330 metres of boardwalk between Whitsunday VMR car park to Shingley Drive cul-de-sac at Peninsula Apartments. Composite fibre product that provides minimal maintenance, high durability, and long | In Planning | \$1,050,537 | Sep-23 | Dec-23 |
| 1 | Community | QLD | Winton Shire Council | Little Swaggies Childcare playground renewal | Very old playground equipment (25+ years) that has no appreciation of current child learning and development requirements. Minimal softfall. Baby/Toddler area has no equipment or features. | Complete | \$275,000 | Nov-20 | Feb-21 |
| 1 | Community | QLD | Winton Shire Council | Winton Shire Hall HVAC system overhaul | The current system is at end of life, impossible to maintain/service or find replacement parts. The Shire Hall is used for large town meetings, gatherings and events throughout the year. | Complete | \$400,000 | Nov-20 | May-21 |
| 1 | Community | QLD | Winton Shire Council | Winton Shire Hall stage lighting and curtain replacement | Current leg and rear curtains are not fire rated and need replacing. Lighting is on galvanized pipes and pullies and is not industry standard. Lights are 40+ years old and present significant fire hazard. | Complete | \$170,000 | Nov-20 | May-21 |
| 1 | Community | QLD | Winton Shire Council | Winton Airport fuel and water storage | Current inground fuel tanks have potential leak or water ingress and are at end of life. Additional fire fighting water storage has been identified during joint emergency service exercises at the airport. | Complete | \$221,785 | Nov-20 | May-21 |
| 2 | Community | QLD | Winton Shire Council | Childcare Playground | Playgrounds and Skate parks (including all ability playgrounds) Council have recently completed phase 1 renewal of the Childcare Playground. This | Complete | \$75,240 | Mar-21 | Jun-21 |
| 2 | Road | QLD | Winton Shire Council | Childcare - Carpark | Off-road Car Parks Asphalt sealing of the childcare carpark. Continual twisting and turning of vehicles led to | Complete | \$19,083 | Mar-21 | Mar-21 |
| 2 | Road | QLD | Winton Shire Council | Neighbourhood Centre - Carpark | Off-road Car Parks Asphalt sealing of the Neighbourhood Centre carpark. Continual twisting and turning of | Complete | \$20,173 | Mar-21 | Mar-21 |
| 2 | Road | QLD | Winton Shire Council | Neighbourhood Centre - carpark lighting | Street lighting equipment Safety lighting for the Neighbourhood Centre carpark. Many public functions/meetings are | Complete | \$54,522 | Mar-21 | Aug-21 |
| 2 | Community | QLD | Winton Shire Council | Neighbourhood Centre footpath | Improved Accessibility of Community Facilities and Areas The neighbourhood centre has a footpath that stops at the rear of the property. This | Complete | \$10,904 | Jul-21 | Dec-21 |
| 2 | Community | QLD | Winton Shire Council | Showgrounds - 3rd stable | Sporting and recreation facilities Council are tendering for renewal of the current stable area which is falling down. Council | Complete | \$272,610 | Jul-21 | Dec-21 |
| 2 | Community | QLD | Winton Shire Council | Town Dump - fencing / waste control | Repairs/Replacement of fencing Fencing sections of the town dump to control / prevent rubbish from blowing. | Complete | \$21,809 | Jul-21 | Dec-21 |
| 2 | Community | QLD | Winton Shire Council | Elderslie St CCTV | Closed Circuit TV (CCTV) Additional security cameras in Elderslie St (CBD) / upgrade to existing cameras to make | Complete | \$21,809 | Mar-21 | Jun-21 |
| 2 | Road | QLD | Winton Shire Council | Local Roads and Town Street Sealing | Resealing Augmenting Council reseal program to renew various town streets as identified in the | Complete | \$218,088 | Apr-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | QLD | Winton Shire Council | Crusher Yard Emulsion Tank | Environmental Improvement The Emulsion Tank upgrade is the purchase of a second-hand refurbished 15,000L Emulsion | Complete | \$27,261 | Mar-21 | Jun-21 |
| 3 | Community | QLD | Winton Shire Council | Hollow Log Park – Renewal of Toilet Blocks (Hollow Log Park, 49 Vindex St, Winton QLD 4735) | Current toilet facility and end of life. Replace with small kit, unisex / PWD toilet. Easy to clean and maintain. | Complete | \$200,000 | Jan-22 | Jul-22 |
| 3 | Community | QLD | Winton Shire Council | Winton Airport PAPI lighting(Winton Airport, McMaster Drive, Winton, QLD 4735) | Precision Approach Path Indicator (PAPI) lighting for the airport – requested/required by Alliance Airlines (and other possible airlines) for landing jet aircraft at the Winton Airport. | Complete | \$185,000 | Jan-22 | Jul-22 |
| 3 | Community | QLD | Winton Shire Council | Wagon Shelter (45 Elderslie St, Winton QLD 4735) | Shelter to cover and preserve wool bail wagon, historic relic, prominently featured outside the Waltzing Matilda Centre | Complete | \$55,000 | Jan-22 | Jul-22 |
| 3 | Community | QLD | Winton Shire Council | Saleyard Scales Renewal (Sesbania St, Winton QLD 4735) | Replacement of cattle scale – current system is at end of life – impossible to fix/get parts, running on very outdated computer software. Upgrade/renew to current standard. | Complete | \$146,785 | Jan-22 | Jul-22 |
| 3 | Combination | QLD | Winton Shire Council | Winton Refuse and Recycling Centre development (Ayrshire Rd, Winton QLD 4735) | Upgrades to operations leading to better segregation of recyclables and environmental outcomes. Fencing, signage, concrete pads for rubbish unloading and transfer. Some gravel to assist with wet weather access. | Complete | \$95,000 | Jan-22 | Jul-22 |
| 3 | Community | QLD | Winton Shire Council | Sewer Pump Station Electrical Renewal (Riley St and Manifold St Winton QLD 4735) | Complete renewal of current substandard/dangerous electrical systems. Automatic pump start (1st and 2nd pumps as required). Error call out and generator integration. (Generator cost not part of LRCI3 funding – only integration works) | Complete | \$190,000 | Jan-22 | Jul-22 |
| 3 | Community | QLD | Winton Shire Council | Winton Shire Hall Air-conditioning Renewal (75 Vindex St, Winton QLD 4735) | Renewal of hall AC. Hall AC is at end of life and uses outdated gas. Parts impossible to purchase. 1 of 2 units has not been functional for several years. Replace with appropriately designed and scaled unit. | Complete | \$275,000 | Jan-22 | Jul-22 |
| 3 | Community | QLD | Winton Shire Council | Showgrounds – Stables Carpark | Completion of showgrounds stable carpark. Design completed as part of masterplan project. Allow for 5,000m2 area, double chip seal. | Complete | \$150,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Winton Shire Council | Showgrounds – Stables Carpark – additional power and water services | Incorporating additional power and water into the carpark. | Complete | \$50,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Winton Shire Council | Showgrounds – Fencing Stables and carpark paddock | Completion of fencing to Racing Queensland requirements. | Complete | \$70,000 | Jul-22 | Jun-23 |
| 3 | Road | QLD | Winton Shire Council | Hospital Estate Asphalt | Asphalting 1300m2 of road area in Council subdivision. | Complete | \$135,971 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Winton Shire Council | Winton Dog Park | Site clean-up, fencing, irrigation, landscaping, basic shelter and aluminium tables and chairs. Improve the quality of life for community members. | Complete | \$75,000 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Winton Shire Council | Upgrade runway lights to LED | Upgrade airport lighting from failing halogen to Led. Improve the safety of the runway and ensure failing halogens are replaced. | Complete | \$142,391 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Winton Shire Council | Replace runway lighting cable in conduit | Place conduit for above lighting. Replace deteriorating infrastructure with new cable and conduit. Allows Council to log where the conduit is running. | Complete | \$121,717 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Winton Shire Council | Repaint runway and taxiway line markings | Refurbish the line marking of the runway and taxiway to ensure the airport runway is up to current standards and regulations. | Complete | \$18,491 | Jul-22 | Jun-23 |
| 3 | Community | QLD | Winton Shire Council | Diamantina Gardens Electrical Renewal | Overhaul the failing electrical systems in the Council's aged care facility. Replaces the dangerous and faulty electricals that are costing the Council for callouts of electricians and replacements for temporary fixes. | Complete | \$200,000 | Jul-22 | Jun-23 |
| 1 | Road | QLD | Woorabinda Aboriginal Council | Kangaroo Stadium Access, Woorabinda - Resealing | The stadium is used frequently by the community for sporting events, funerals and other community events. The access was sealed several years ago and the sealed surface has shown signs of distress and consequent pavement issues due to the high frequency of use. | Complete | \$13,341 | Jun-21 | Jun-21 |
| 1 | Road | QLD | Woorabinda Aboriginal Council | Surface correction and asphalt surfacing of existing bitumen sealed section of street, approximately 100m in length. Total area = approximately 750m2. | These car parking sites are used frequently by the community. The sealed surface has shown signs of distress and consequent pavement issues due to the high frequency of use. The treatment is proposed to extend the asset life and improve the amenity of these | Complete | \$18,214 | May-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | QLD | Woorabinda Aboriginal Council | Township, offices, hospital, hub and school resealing upgrade | Surface correction, asphalt surfacing, and line marking of existing bitumen sealed on-street public car parking sites. Total area = approximately 1,050m ² . | Complete | \$30,744 | May-22 | Jun-22 |
| 2 | Combination | QLD | Woorabinda Aboriginal Council | Traffic Calming at Schools | Installation of 3 x road humps and associated signage at Woorabinda SHS (1) and Woorabinda State Primary School (2) | Complete | \$17,000 | May-22 | Jun-22 |
| 3 | Combination | QLD | Woorabinda Aboriginal Council | Housing Development Streets | Construction of extension to Green Street, plus construction of new street (refer plan on following page) | Complete | \$63,110 | Nov-22 | Apr-23 |
| 1 | Community | QLD | Wujal Wujal Aboriginal Shire Council | Wujal Guest Accommodation - Carpark | Suitable car-park spaces for the guests when booked into accommodations, secure, safe parking. | Complete | \$9,956 | Aug-21 | Oct-21 |
| 2 | Community | QLD | Wujal Wujal Aboriginal Shire Council | Wujal Guest Accommodation Lot 115 Little Douglas Street, LAT: -15 95077, LONG: 145 31778 | Construction of approximately 8 - 10 new car-parks to accommodate guests, clear, apply fill, compact and tack coat. | Underway | \$14,839 | Aug-21 | Jun-24 |
| 3 | Community | QLD | Wujal Wujal Aboriginal Shire Council | Douglas Street - Drainage | Install rock protection in stormwater drain. | Complete | \$16,912 | Aug-22 | Jun-23 |
| 3 | Road | QLD | Wujal Wujal Aboriginal Shire Council | Local road furniture - General Road Maintenance | Street sign and line marking replacement. | Complete | \$3,000 | Aug-22 | Jun-23 |
| 1 | Road | QLD | Yarrabah Community Council | Installation of speed humps | reduce speeding within community | Complete | \$45,250 | Feb-21 | Mar-21 |
| 2 | Community | QLD | Yarrabah Community Council | Stage 2 Shared Pathway to Djenghi | Stage 2 of Shared Pathway Project connecting Djenghi Creek to Djenghi Subdivision | Complete | \$106,425 | Feb-22 | Jun-22 |
| 3 | Road | QLD | Yarrabah Community Council | Buddabadoo Bridge | Construction of a 10m Single Span Concrete Bridge Crossing | Complete | \$90,500 | Aug-22 | Nov-22 |
| 1 | Community | SA | Adelaide Hills Council | Installation of three footpaths | Provide a pedestrian access to the Crafers Bus Stop 24, which is Adelaide Hills Council's most utilised Bus Stop in the entire Council Area. Linkages to the existing footpath network will provide an increased level of service as it is currently constructed from rubble. | Complete | \$66,415 | May-21 | Jun-21 |
| 1 | Community | SA | Adelaide Hills Council | Upgrade of base building wet fire services for building 20 & 21 to meet the NCC. The upgrade will include an extension of the existing fire hydrant system for building | Poor access for occupants and visitors to Buildings 20 & 21. Building 20 currently being used as the Recovery Centre following the Cudlee Creek Bushfires and will be further developed into a community space. | Complete | \$230,000 | May-21 | Jun-21 |
| 1 | Community | SA | Adelaide Hills Council | Installation of sealed footpath from Bus stop on Gorge Road to Community Hall, Community tennis courts and tourist attraction Gorge Road Wildlife Park | Poor access along gravel/ dirt road verge for pedestrians to popular attractions and amenities. | Complete | \$40,000 | Sep-20 | Jun-21 |
| 1 | Community | SA | Adelaide Hills Council | Refurbishment and upgrade of existing toilet block, including improved accessibility | Toilet block services the Lobethal Centennial Hall and Lobethal Senior Citizens Hall as well as providing main street public toilets for members of the public. | Complete | \$80,000 | May-21 | Aug-21 |
| 1 | Community | SA | Adelaide Hills Council | Woodside Institute: Increase facility capacity, including creating an integrated disability compliant toilet block | Increase facility capacity including a DDA compliant toilet block | Complete | \$200,000 | Mar-21 | Aug-21 |
| 1 | Community | SA | Adelaide Hills Council | Works on Bikeway connection between Stirling and Crafers | Currently no marked bikeway exists between Stirling and Crafers, forcing cyclists to use a very steep road network and be amongst traffic. | Complete | \$125,000 | Jun-21 | Nov-21 |
| 1 | Community | SA | Adelaide Hills Council | Mill Road Reserve - footpath, landscaping and irrigation system | A land recovery and township entrance statement improvement. Post natural disaster and current pandemic, the Lobethal township entrance is being revitalised. | Complete | \$36,161 | Sep-20 | Jun-21 |
| 2 | Road | SA | Adelaide Hills Council | Mill Road Lobethal School Crossing | Traffic improvement – new school crossing facility for Lobethal Primary School (partnering with the Way2Go Program) | Complete | \$30,000 | Sep-21 | Oct-21 |
| 2 | Community | SA | Adelaide Hills Council | Heathfield Waste and Resource Recovery Centre Upgrade | Other - Concreting of the bays for Asbestos, Waste Concrete, Waste Fill, Branches, Pest Weeds and Lawn and Mulch and pedestrian access safety improvements | Complete | \$155,000 | Apr-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | SA | Adelaide Hills Council | Public Toilet Upgrades – Stirling, Aldgate and Bridgewater (*) | Toilet Blocks - 4 toilets facilities are heavily used and currently are in need of upgrade and renewal to provide a level of service that manages the high demand on these facilities. | Complete | \$560,000 | Sep-21 | Apr-22 |
| 2 | Combination | SA | Adelaide Hills Council | Crafrers Village Main Street – amenity upgrade | Landscaping Improvements - Community Facilities and Areas Undertake landscaping and amenity upgrades of the public realm in line with the adopted Crafrers Design Guideline. | Complete | \$100,000 | Mar-21 | Jun-21 |
| 2 | Community | SA | Adelaide Hills Council | Birdwood Footpath – Kindergarten to new Play space at Oval | Bicycle and Walking Paths – seal a footpath to provide all weather link for children and parents | Complete | \$25,000 | Sep-21 | Oct-21 |
| 2 | Community | SA | Adelaide Hills Council | Lobethal - Avenue of Trees on Woodside Road approach | Landscaping Improvements – plant an avenue of trees on Woodside Road as replacements from the Cuddle Creek bush fire lost avenue. | Complete | \$100,000 | May-22 | Jun-22 |
| 2 | Community | SA | Adelaide Hills Council | Lobethal Bushland Park – Lookout Tower | Other – Replace old unsafe steel frame lookout tower at popular reserve | Complete | \$45,000 | Oct-21 | Nov-21 |
| 2 | Road | SA | Adelaide Hills Council | Merchants Road, Slip Repair | Rehabilitation – section of steep road has commenced to slip and repair before the full failure occurs | Complete | \$60,000 | Oct-21 | May-22 |
| 2 | Community | SA | Adelaide Hills Council | Mylor Pump Track | Playgrounds and Skate parks (including all ability playgrounds) Create a new facility for youth of Mylor as a replacement for the informal area within the significant native vegetation area. | Complete | \$50,000 | Apr-22 | Jun-22 |
| 2 | Community | SA | Adelaide Hills Council | Stirling Main Street Bus Stop Replacement | Improved Accessibility of Community Facilities and Areas – replace existing shelter and improve accessibility and adopt universal design principles | Complete | \$20,000 | Apr-22 | Jun-22 |
| 2 | Community | SA | Adelaide Hills Council | Mount Lofty Gardens - Lampert Road, Piccadilly Safety Upgrade | Bicycle and Walking Paths - Traffic improvement. Improve traffic and pedestrian safety on a 300m section of road from the overflow car park to the Mount Lofty Gardens. | Complete | \$110,000 | May-22 | Jun-22 |
| 2 | Community | SA | Adelaide Hills Council | Mount Barker Road, Aldgate 'Park and Ride' – area associated with (bus stop 43) neat Eton Street. | Sheeting / Re-sheeting - Repairs/Replacement of fencing - Improved Accessibility of Community Facilities and Areas | Complete | \$20,000 | May-22 | Jun-22 |
| 2 | Community | SA | Adelaide Hills Council | Aldgate Main Street amenity upgrade – Euston Road to Kingsland Road | Improved Accessibility of Community Facilities and Areas - Street lighting equipment - Landscaping Improvements | Complete | \$52,812 | May-22 | Jun-22 |
| 2 | Community | SA | Adelaide Hills Council | Bridgewater Tennis/ Netball Court Resurfacing of Court 1 and 2 | Sporting and recreation facilities – resurface of courts in partnership with club to meet playing surface standard and improve player safety including filling cracks, fill water ponding areas and resurfacing with surface treatment | Complete | \$22,000 | May-22 | Jun-22 |
| 2 | Road | SA | Adelaide Hills Council | Strathalbyn Road, Aldgate - Service Road Sealing | Sealing - Upgrade an existing unsealed service road with a sealed surface. Properties 60 – 64. | Complete | \$12,000 | Feb-22 | Feb-22 |
| 2 | Community | SA | Adelaide Hills Council | Hunters Road, Basket Range | Other - Amenity Upgrade to Concrete blocks to blend stark hard infrastructure into rural landscape | Complete | \$10,000 | Jun-21 | Nov-21 |
| 2 | Road | SA | Adelaide Hills Council | Accelerated Road Pavement Maintenance Program | Undertake major pavement renewal of road network to improve road safety and asset management – including but not limited to Carey Gully Road, Longwood Road and Bird in Hand Road | Complete | \$200,000 | Feb-22 | Mar-22 |
| 3 | Road | SA | Adelaide Hills Council | Woodside School Crossing | New school crossing adjacent Woodside Primary School to improve traffic and pedestrian safety. | Complete | \$50,000 | Dec-22 | Jan-23 |
| 3 | Community | SA | Adelaide Hills Council | Heathfield School Courts (Comets) – Canteen and Storage | The provision of a Canteen and Storage facility for local sporting group attached to upgraded courts. The proposed projects will be Council owned and maintained, and are publicly accessible in conjunction with both a number of Club Activities as well as in | Complete | \$240,000 | Jul-22 | Oct-22 |
| 3 | Combination | SA | Adelaide Hills Council | Junction Road Stormwater , Balhannah | Improve stormwater management (drainage) on Junction Road to reduce flooding risk to residents. This will include the construction of kerb and gutter, side entry pits and pipes between Kurla Road and the railway crossing on Junction Road. | Complete | \$200,000 | Feb-23 | May-23 |
| 3 | Community | SA | Adelaide Hills Council | Adelaide Hills War Memorial Swimming Centre - Splash Park Contribution | In partnership with the Swimming Centre committee install a Splash Park facility. The Adelaide Hills Council owns the Adelaide Hills Memorial Swimming Centre. The Centre is managed on behalf of Council by the Adelaide Hills Memorial Swimming Centre Inc (a not | Underway | \$200,000 | Aug-22 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | SA | Adelaide Hills Council | Gumeracha Library Upgrades | To provide upgrades to the service counter, replace and upgrade shelving, furniture and reconfigure the layout to better integrate with the Community Centre. This will enhance the usability of this important local community asset. The Gumeracha Library is in the | Complete | \$115,000 | Sep-22 | Dec-22 |
| 3 | Combination | SA | Adelaide Hills Council | Adelaide 100 Walking Route | Assessment work on walking trail that creates a 100 km plus walking loop around Adelaide. The physical installation components will be signage and trail marker posts. | Complete | \$60,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Adelaide Hills Council | Fire Scars Proactive Tree Management | Undertake proactive vegetation clearance of dead wood in road reserve corridors to reduce future safety risk to road users | Complete | \$380,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Adelaide Hills Council | Accelerated Bin Renewal/ Upgrade Program | Construction of new bin cages for parks and main street environments that will make a greater impact on the visual amenity of the street scape and to assist promote Council has a contemporary and well maintained destination. | Complete | \$30,000 | Aug-22 | Feb-23 |
| 3 | Community | SA | Adelaide Hills Council | Accelerated Bus Shelter Renewal | Replacement of bus shelters to improve public transport facilities and provide improve roadside amenity. | Complete | \$35,000 | Aug-22 | Mar-23 |
| 3 | Road | SA | Adelaide Hills Council | Accelerated Pavement Renewal/ Major Patching Maintenance | Undertake additional road pavement rehabilitation works. Works to be undertaken on Hill Road and Bird in Hand Road. Works will include major patching of Bird in Hand Road, Woodside and rehabilitation of a section of Hill Road to remove bad road rutting. | Complete | \$152,830 | Jan-23 | Mar-23 |
| 3 | Combination | SA | Adelaide Hills Council | Stormwater upgrade Western Side near Childcare - Oakbank | Improve stormwater management (drainage) on Onkaparinga Valley Road in Oakbank to reduce flooding risk to residents and business. The works will include additional side entry pits and pipe network on Pike Street and Onkaparinga Valley Road for connection to the | Complete | \$100,000 | Feb-23 | Apr-23 |
| 1 | Community | SA | Adelaide Plains Council | Clara Harniman Reserve - Fencing and site improvements including water and power connection | The existing fence is incomplete and inadequate, to ensure there is safe and wildlife friendly fencing around the perimeter of this site. | Complete | \$18,060 | Nov-20 | Sep-21 |
| 1 | Community | SA | Adelaide Plains Council | Mallala Museum - Building improvements (flooring, painting and upstairs air conditioning) | The State Heritage Mallala Museum building requires restoration, significant work has recently been undertaken by Council to address dust and rain infiltration, the proposed works will completed the upstairs gallery project. | Complete | \$49,940 | Nov-20 | Sep-21 |
| 1 | Community | SA | Adelaide Plains Council | Upgrade of the existing toilet block at Parham camping ground. The upgrade works proposed are; demolition of existing toilets, installation of new concrete slab, | The existing toilets are inadequate for current requirements (throughput and disability access) and are in a deteriorated condition. Additionally, no facility of this nature is being offered within any of Adelaide Plains Council coastal community. This will cater for the | Complete | \$110,459 | May-21 | Feb-22 |
| 1 | Community | SA | Adelaide Plains Council | Upgrade of the existing toilet block at Two Wells Oval. The upgrade works proposed are; demolition of existing toilets, installation of new concrete slab, underfloor | The existing toilets are inadequate for current requirements (throughput and disability access) and are in a deteriorated condition. This will cater for the increase usage generated by the significant residential growth within Two Wells . | Complete | \$140,000 | May-21 | Nov-21 |
| 1 | Community | SA | Adelaide Plains Council | Installation of a new RV dump point within the Two Wells township will assist in promoting tourism, and correct disposal of RV waste. | There is currently no RV dump within the Two Wells township, this causes illegal dumping of RV waste on roadways and public toilets creating unsanitary conditions. | Complete | \$5,000 | May-21 | Jun-21 |
| 1 | Community | SA | Adelaide Plains Council | Lewiston Reserve - Half court basketball court and site improvements | Currently the Lewiston Playground only has play equipment suitable for young children, leaving the youth of Lewiston with few recreation options. | Complete | \$22,000 | May-21 | Jun-21 |
| 2 | Road | SA | Adelaide Plains Council | Sealing - Coats Road 1.4km (Germantown Road to Williams Road, Two Wells) | Putting a seal on an unsealed road. | Complete | \$376,000 | Sep-21 | Nov-21 |
| 2 | Community | SA | Adelaide Plains Council | Picnic Shelters, Barbeque Facilities at Community Parks - Middle Beach Settlement | New shelter, Barbeque, seating and site improvements. | Complete | \$94,489 | Aug-21 | Dec-21 |
| 3 | Road | SA | Adelaide Plains Council | Sealing – Glover Road 1.4km (Germantown Road to Williams Road, Two Wells) | Putting a seal on an unsealed road | Complete | \$430,047 | Aug-22 | Jun-23 |
| 3 | Road | SA | Adelaide Plains Council | Sealing – Buckland Park Road 856m (Port Wakefield Road to Halstead Road, Two Wells) | Putting a seal on an unsealed road ineligible | Complete | \$260,871 | Aug-22 | Jun-23 |
| 1 | Road | SA | Alexandrina Council | Main works involve the reconfiguration of Albyn Terrace and Dawson Street | The aim of the works is to slow traffic, encourage walking and promote social interaction. | Complete | \$685,920 | Feb-21 | Jun-21 |
| 2 | Community | SA | Alexandrina Council | Middleton-Tennis Court Fencing | Repairs/Replacement Fencing – replacing ageing fencing located in Abbots Reserve. | Complete | \$38,460 | Aug-21 | Oct-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | SA | Alexandrina Council | Mt Compass-Central Car Park Exit | Reconstruction – providing wider exit from car park and significantly improve manoeuvring resulting in an easier and safer car park. | Complete | \$25,000 | Sep-21 | Nov-21 |
| 2 | Combination | SA | Alexandrina Council | Milang – Daranda Terrace footpath & parking | Improved accessibility to Community Facilities and main street connection – create new footpath and parallel parking | Complete | \$283,517 | Oct-21 | Sep-22 |
| 2 | Road | SA | Alexandrina Council | Hartley - Jaensch Road / Callington Road intersection | Reconstruction/Widening – intersection upgrade to improve safety and vehicle movements | Complete | \$315,214 | Sep-21 | Sep-22 |
| 2 | Combination | SA | Alexandrina Council | Strathalbyn – Commercial Road Bridge | Bridge Works – repairs and maintenance of existing bridge to make safer and improved traffic management | Complete | \$383,000 | Jan-23 | Apr-23 |
| 2 | Road | SA | Alexandrina Council | Strathalbyn – sealing Old Bull Creek Road | Asphalt sealing of a section of road that is unsealed between an existing kerb and sealed middle section. | Complete | \$35,000 | Sep-21 | Oct-21 |
| 2 | Road | SA | Alexandrina Council | Goolwa - construct remaining road access off Skewes Rd | Establish 4 new land plots of approximately 1000m2 and construction of a new unsealed access road for use by community groups. | Complete | \$45,249 | Sep-21 | Nov-21 |
| 3 | Road | SA | Alexandrina Council | Sunter Street Bridge Repainting | Category : Bridge works / Painting Repainting Sunter St Bridge, including high pressure cleaning the concrete columns above Angus River | Complete | \$356,840 | Mar-23 | Jun-23 |
| 3 | Community | SA | Alexandrina Council | Freemans Lookout | Category : Other / Drainage Restoration works to Centenary Staircases (1936) and a connecting pathway. Installing a GPT and upgrading stormwater drainage. | Complete | \$400,000 | Mar-23 | Jun-23 |
| 3 | Combination | SA | Alexandrina Council | Currency Creek Bridge | Category : Bridge works Heritage restoration works to Currency Creek Bridge | Complete | \$180,000 | Mar-23 | Jun-23 |
| 3 | Community | SA | Alexandrina Council | Bristow Smith Public Toilet | Category : Toilet Blocks Upgrade to an existing public toilet at Bristow Smith reserve | Complete | \$390,000 | Feb-23 | Jun-23 |
| 3 | Community | SA | Alexandrina Council | Cemetery Stone Wall | Category : Other Heritage restoration to a boundary stone wall at Strathalbyn Cemetery. | Complete | \$45,000 | Mar-23 | Jun-23 |
| 1 | Road | SA | Anangu Pitjantjatjara Yankunytjatjara | Light installation in Ernabella, Amata, Kalka, Nyapari, Kanpi, Pipalyatjara and Kalka | Providing lights in communities, to ensure safer communities safer spaces and roads, for all residents. Reduces the liability for ongoing maintenance and changes to lights. They use 5 x less the power from a normal light. | Complete | \$134,000 | Mar-21 | Jun-21 |
| 1 | Road | SA | Anangu Pitjantjatjara Yankunytjatjara | Erect shelters across the APY | Safe areas to stop and access precious water and shelter in one of the most known extreme weather environments on the Lands. It encourages people to have a break on such vast and long journeys across the lands and people if they break down will be aware of how far | Complete | \$100,000 | Nov-20 | Jun-21 |
| 2 | Community | SA | Anangu Pitjantjatjara Yankunytjatjara | CCTV Security APY Closed Circuit TV Security Umuwa community APY Lands SA | APY Umuwa based Administration centres does not have adequate CCTV to manage and secure sites and areas of the APY programs this includes infrastructure, offices. The APY Executive Board have approved for this need to be followed up through the LRCI 2 | Complete | \$51,304 | Feb-21 | Sep-21 |
| 2 | Community | SA | Anangu Pitjantjatjara Yankunytjatjara | Community Improvement Portable Toilet blocks and shower block / Shade and Landscaping for the Umuwa Recreation and Community Centre | The recreation / community centre is a site for all Anangu to utilise to attend meetings such as AGM, General community meetings, Festivals and large events to encourage all Anangu to come to one location and participate and be involved. The site currently has no shade | Complete | \$150,230 | Feb-21 | Dec-21 |
| 3 | Community | SA | Anangu Pitjantjatjara Yankunytjatjara | Painting all Community Council buildings at the following community sites: Indulkana, Mimili, Kaltjiti, Umuwa, Pukatja, Amata and Nyapari | Painting/Improvements to community facilities. The scope of works involve painting all Community Council buildings. The Community Council buildings are an essential site for Anangu and community members alike to access daily for banking, mail, Centrelink, | Complete | \$120,000 | Jul-22 | Mar-23 |
| 3 | Community | SA | Anangu Pitjantjatjara Yankunytjatjara | Umuwa Administration centre paving and landscaping improvements to regularly accessed areas in the Administration Hub and community spaces | Improvements to community facilities, to provide a safe and Improved Accessibility of Community Facilities and Areas. Facilities include paving from the Administration centre to the Consultation and Heritage unit walkways. Currently the walkways are dirt based and | Complete | \$70,000 | May-22 | Aug-22 |
| 3 | Community | SA | Anangu Pitjantjatjara Yankunytjatjara | IT systems, networks and video conferencing facilities in all Community Council buildings | Improved Accessibility of Community Facilities and Areas, including a computer and network access in each of the 7 community sites. All assets will be publicly accessible under supervision from a staff member at the Councils for their use. Currently councils do not | Complete | \$148,874 | Apr-22 | Dec-22 |
| 3 | Community | SA | Anangu Pitjantjatjara Yankunytjatjara | Soakage's to 3 sites in Umuwa | Improved Accessibility of Community Facilities and Areas. Soakages are sewerage pits being constructed that currently don't exist in areas of need in the Umuwa Community. The pits will be constructed in 3 locations within that community. This addresses the problem of 3 | Complete | \$60,000 | May-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | SA | Anangu Pitjantjatjara Yankunytjatjara | Landscaping to Community Council areas | Landscaping improvements to all community Council building sites across the Lands. These are the same sites as the IT networks and resources. This would address safety, reduce the mud and dust around the buildings and tracking through the buildings, create shade with | Complete | \$70,000 | Dec-22 | Jun-23 |
| 1 | Community | SA | Barunga West Council | Community Hall, Bute Repair of broken roof trusses | Community hall is currently closed due to the failing trusses in the roof structure. | Complete | \$177,762 | Nov-20 | Dec-20 |
| 1 | Community | SA | Barunga West Council | Mundoora Underpinning of clubrooms | Structural repair required | Complete | \$101,356 | Apr-21 | May-21 |
| 2 | Road | SA | Barunga West Council | NINNES ROAD UPGRADE | Reconstruction, widening and re-sealing of 1km and widening and re-sealing of remaining 5.27km | Complete | \$253,452 | Jan-22 | Jun-22 |
| 3 | Road | SA | Barunga West Council | Port Broughton SA - sealing | The following Port Broughton streets will be re-sealed as part of an accelerated works program Wilson Place, Barnes Road, Edmund Street, Cross Street, East Terrace, James Street, Casey | Complete | \$371,226 | Oct-22 | Mar-23 |
| 3 | Road | SA | Barunga West Council | Mundoora Road – sealing | Mundoora Road will be re-sealed as part of an accelerated works program | Complete | \$71,724 | Oct-22 | Mar-23 |
| 3 | Road | SA | Barunga West Council | Bute SA – sealing | The following Bute streets will be re-sealed as part of an accelerated works program Florence Street, Second Street and Third Street | Complete | \$98,062 | Oct-22 | Mar-23 |
| 3 | Road | SA | Barunga West Council | Kulpara SA – sealing | North Terrace Kulpara will be re-sealed as part of an accelerated works program | Complete | \$17,225 | Oct-22 | Mar-23 |
| 1 | Community | SA | Campbelltown City Council (SA) | Max Amber Sports field There is a current stormwater harvesting scheme at Max Amber Sports field where water is taken from Fifth Creek | This will reduce the demand for potable water much of which is pumped from the Murray River | Underway | \$618,860 | Jul-21 | Nov-23 |
| 2 | Community | SA | Campbelltown City Council (SA) | Athelstone Recreational Reserve | Club Room Redevelopment. Replace current ageing facility which is not an accessible building (Improvements to Community Facilities) | Complete | \$1,300,000 | Oct-21 | Dec-22 |
| 2 | Community | SA | Campbelltown City Council (SA) | Flinders Parade Reserve Newton | Install Public Toilet to complement recently installed Learn to Ride Facility | Complete | \$80,000 | Jul-21 | Sep-21 |
| 2 | Community | SA | Campbelltown City Council (SA) | Grandview Grove Reserve Magill | Install outdoor exercise equipment to complement recently enlarged reserve (Playground) | Complete | \$50,000 | Jun-21 | Aug-21 |
| 2 | Community | SA | Campbelltown City Council (SA) | Launer Avenue Reserve Rostrevor | Install shade structure over playground | Complete | \$30,000 | May-21 | Sep-21 |
| 2 | Road | SA | Campbelltown City Council (SA) | Ryan Avenue Athelstone | Traffic Control Measures to improve road safety (Traffic Improvement) | Complete | \$25,000 | May-21 | Jun-21 |
| 2 | Road | SA | Campbelltown City Council (SA) | Clement Road Athelstone | Construct Footpath (Walking Path) | Complete | \$45,000 | May-21 | Jun-21 |
| 2 | Community | SA | Campbelltown City Council (SA) | Lochend House Brentyn Court Campbelltown | Community Hall Noise Abatement (Improvements to Community Facilities) | Complete | \$9,000 | Jul-21 | Aug-21 |
| 2 | Community | SA | Campbelltown City Council (SA) | Campbelltown Memorial Oval | Install Solar Panels and Battery on the Campbelltown Memorial Oval Hall and Clubrooms | Complete | \$70,000 | Sep-21 | Feb-22 |
| 2 | Road | SA | Campbelltown City Council (SA) | Montacute Road Rostrevor/Newton | Landscaping a section of median | Complete | \$105,536 | Apr-21 | Apr-21 |
| 2 | Community | SA | Campbelltown City Council (SA) | Campbelltown City Council Chamber 172 Montacute Road Rostrevor | Audio Visual and Conferencing System Upgrade to enable live streaming of Council Meetings | Complete | \$70,000 | Jun-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|---|---|-------------|-----------------|------------|----------|
| 3 | Community | SA | Campbelltown City Council (SA) | 267 Lower Athelstone Road Athelstone. Sport and Recreation Facility | Constructing an artificial soccer to allow for increased level of usage by clubs based at the reserve. | Complete | \$750,000 | Sep-22 | Mar-23 |
| 3 | Community | SA | Campbelltown City Council (SA) | Playford Road Newton, Picnic Shelters or Barbeque Facilities at Community Parks and Sporting and recreation facilities | Redevelop site in accordance with master plan incorporating full size tennis court, half court netball, half-court basketball, nature play area, playground, shelter and BBQ, toilet, gardens area and car parking. | Underway | \$487,720 | Oct-22 | Mar-24 |
| 4 | Community | SA | Campbelltown City Council (SA) | Playford Road Newton, Picnic Shelters or Barbeque Facilities at Community Parks and Sporting and recreation facilities – Stage 2 | The Playford Road project incorporates two stages as part of a masterplan to transform a tired underutilised reserve. Stage 2 of the project includes a full-size tennis court, half court netball, half-court | In Planning | \$618,860 | Oct-23 | Nov-24 |
| 1 | Community | SA | City of Adelaide | Halifax Street: Footpath and kerb renewal | <ul style="list-style-type: none"> • Long crossing distance for pedestrians – kerb buildouts will reduce the crossing distance thereby improving amenity and safety • DDA compliance of kerb ramps | Complete | \$221,528 | May-21 | Nov-21 |
| 1 | Road | SA | City of Adelaide | Sussex Street resurfacing | Renewing road surface approaching end of life | Complete | \$27,933 | Sep-20 | Sep-20 |
| 1 | Road | SA | City of Adelaide | Road resurfacing of Chesser Street and pavement surfacing (DuraTherm) upon entrance to Coromandel Place | The Historian Precinct consists of three public roads that operate mainly in a one-way direction. Motorists enter Coromandel Place from Pirie Street, turn right onto French Street, right onto Chesser Street and exit out onto Pirie Street. The Grenfell Street end of | Complete | \$88,067 | Nov-20 | May-21 |
| 2 | Road | SA | City of Adelaide | Market Street (Gouger Street to Wright Street) | Road Resealing. 40mm P&R With Light Patching. 1203 SqM | Complete | \$44,000 | Nov-21 | Nov-21 |
| 2 | Road | SA | City of Adelaide | Austin Street (North Terrace to Pulteney Street) | Road Resealing. 40mm P&R With Light Patching. 929 SqM | Complete | \$75,000 | Nov-21 | Nov-21 |
| 2 | Road | SA | City of Adelaide | Young Street | Road Resealing. 40mm P&R With Light Patching. 1246 SqM | Complete | \$45,000 | Nov-21 | Nov-21 |
| 2 | Community | SA | City of Adelaide | Quentin Kenihan Inclusive Play space Enhancements | Enhancement opportunities to Quentin Kenihan Inclusive Play space in Rymill Park. Including Shade Sails, Additional softfall and a new wheelchair accessible swing | Complete | \$235,000 | Oct-21 | Oct-21 |
| 2 | Community | SA | City of Adelaide | City Skate Park Separable Portion 1 | Playgrounds and Skate Parks. Inclusion of an additional skate bowl on top of original scope for the city skate park | Complete | \$495,176 | Sep-21 | Dec-21 |
| 3 | Community | SA | City of Adelaide | Tree installation Angus St | New tree installations in Angus St | Complete | \$78,000 | May-22 | Jun-22 |
| 3 | Community | SA | City of Adelaide | City Skate Park CCTV | New CCTV to the City Skate Park to increase safety | Complete | \$140,000 | Jun-22 | Sep-22 |
| 3 | Community | SA | City of Adelaide | Gladys Elphick Park / Narnungga (Park 25) Greening | Greening and landscaping in Gladys Elphick Park / Narnungga (Park 25) to increase amenity | Complete | \$200,000 | Jul-22 | Sep-22 |
| 3 | Community | SA | City of Adelaide | Travers Place tree installation | New tree installations in Travers place | Complete | \$18,056 | Apr-22 | May-22 |
| 3 | Community | SA | City of Adelaide | Footpath maintenance | Footpath maintenance additional to the program to deal with main street footpath on O'Connell St totalling 305sqm | Complete | \$80,000 | Aug-22 | Nov-22 |
| 3 | Community | SA | City of Adelaide | Brougham Place footpath improvements and Greening | Upgrading asphalt footpath to flagstone paving incorporating greening elements | In Planning | \$159,000 | Jan-24 | Mar-24 |
| 1 | Community | SA | City of Charles Sturt | A new clubroom has been designed to replace the existing which no longer complies with Australian Standards and contains no unisex facilities and is in poor | The Club is actively seeking to increase participation and inclusivity, however currently cannot accommodate the diverse range of participants within their existing facilities. Also the new building will meet the National construction code and accommodate unisex | Complete | \$1,117,180 | Apr-21 | Nov-21 |
| 1 | Community | SA | City of Charles Sturt | Renewal of footpaths along NE side of Nicholls Tce (between Alma Terrace, Nicholls Terrace and Emily Street, Woodville, Renewal of footpaths along NE side of | The suburb of Woodville West is undergoing significant urban renewal as a result of a State Government initiated project to renew an area with a high concentration of social housing into an area with a broad mix of housing types and new public spaces. While the new | Complete | \$180,097 | Oct-20 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Community | SA | City of Charles Sturt | Redevelopment of Henley RSL | Sporting and recreation facilities, Landscaping Project includes demolition, rendering of external walls, new extension including new entry doors, roof repairs, ceiling replacement, internal painting, new DDA ramps and landscaping. | Complete | \$710,000 | May-22 | Jan-23 |
| 2 | Road | SA | City of Charles Sturt | Neighbourhood Plan May Street Streetscape | Road Reconstruction, Landscaping, Traffic Improvement Includes footpaths, lighting, landscaping, WSUD that are over and above existing renewal budget. | Complete | \$781,486 | Sep-21 | Jun-22 |
| 2 | Community | SA | City of Charles Sturt | Aquatic Reserve Paddle SA Clubroom Upgrade | Sporting and recreation facilities The clubroom upgrade includes demolition of the existing two-story building, construction of a single-story clubroom including storage, meeting spaces and clubroom area. | Complete | \$1,800,000 | May-22 | Jan-23 |
| 2 | Community | SA | City of Charles Sturt | Woodville West Torrens Sporting Club Lighting | Street lighting equipment. Installation of new lighting to allow night games at the club. | Complete | \$700,000 | Sep-21 | Feb-22 |
| 3 | Community | SA | City of Charles Sturt | Henley Ngutungka – Henley Library and Community Centre redevelopment | The project will relocate the Henley Community Centre to the existing library and Town Hall site. Incorporating an adaptive reuse of the State Heritage listed Henley Town Hall and the existing library, the project significantly upgrades and refurbishes the facility, providing a | In Planning | \$800,000 | Nov-23 | Jun-24 |
| 3 | Community | SA | City of Charles Sturt | Your Neighbourhood Plan -Albert Park Reserve | The project seeks to negotiate acquisition of approximately 2,900sm2 of State government land corner of Spad and Farman streets to develop a new neighbourhood park. LRCI funds will not be used for the purchase of land. The scope of works for the LRCI component of | Complete | \$1,070,872 | Apr-23 | Jun-23 |
| 3 | Community | SA | City of Charles Sturt | Flinders Park Oval Netball Courts | The construction of three purpose built, fully lit, netball courts within the Flinders Park sporting precinct. The Flinders Park Netball Club was established in 2015 to enable senior and junior netballers associated with the Flinders Park Football Club to play competitive | Complete | \$250,000 | Oct-22 | Dec-22 |
| 3 | Community | SA | City of Charles Sturt | *City Wide Playground Shade Sails program (*covers multiple sites in the CCS area) | This project accelerates the 10-year program that will install shade sail structures over many of our major playgrounds. | Complete | \$344,554 | Jul-22 | Oct-22 |
| 3 | Community | SA | City of Charles Sturt | Grange Lawn Tennis Club & Grange Uniting Netball Club Court Extension | The Grange Tennis Club and the Grange Uniting Netball Club utilize 3 hard surface courts, currently the courts do not comply with the required safety run off distances. The proposed court extension will address these minimum court safety requirements. The | Underway | \$129,128 | Aug-23 | Dec-23 |
| 1 | Community | SA | City of Holdfast Bay | Glenelg Oval Both change rooms will be upgraded to meet modern standards. | Upgrades to home change rooms and visitor change rooms at Glenelg District Cricket club, Glenelg Oval are needed as Existing change rooms do not meet modern standards for community sport change and toilet facilities, and are non-compliant with Cricket Australia | Complete | \$24,957 | Mar-21 | Jun-21 |
| 1 | Community | SA | City of Holdfast Bay | Somerton and Glenelg Beaches Installation of three new sand groynes to reduce sand loss, increase beach width, improve access at high tide to | Sand lost as a result of littoral drift depletes our beaches of sand and increases risk of damage to coast, dune and seawall. Small groynes are beneficial to maintain sand on our beaches to retail beach height. This provides benefit to beach users, supports local tourism | Complete | \$80,641 | Feb-21 | Mar-21 |
| 1 | Combination | SA | City of Holdfast Bay | Harrow Road / Esplanade Somerton Park It is proposed to support the existing retaining wall by placing rock seawall in front of the retaining wall to | The retaining wall / stormwater headwall located between the beach and the Esplanade path and road has been identified as high risk of failure. This would result in loss of a section of the coast path and adjoining road, and potential safety issues for those on the | Complete | \$263,003 | Mar-21 | Jun-21 |
| 1 | Community | SA | City of Holdfast Bay | Install approximately 207m of fencing | This will improve safety for park users and residents during sporting events. | Complete | \$86,485 | Jan-22 | May-22 |
| 2 | Combination | SA | City of Holdfast Bay | Accelerated Footpath Program | Rectifying identified defects relating to footpaths city wide. This will improve safety for pedestrians and cyclists and improve DDA compliance. | Complete | \$300,000 | May-21 | Dec-21 |
| 2 | Community | SA | City of Holdfast Bay | Kauri Community Centre – Kitchen Upgrade | This project aims to upgrade the existing kitchen facilities to a commercial standard and address shortcomings and in turn expand opportunities for potential hire of the function centre. | Complete | \$29,000 | May-21 | Dec-21 |
| 2 | Community | SA | City of Holdfast Bay | Glenelg CCTV upgrade and expansion including Hindmarsh lane and Chapel Street | The City of Holdfast Bay owns and operates a precinct based CCTV network at locations throughout Glenelg and Brighton. This project aims to provide Council and its partners with upgraded security equipment and | Complete | \$464,346 | Jun-21 | Dec-22 |
| 2 | Community | SA | City of Holdfast Bay | Glenelg Oval southern Retaining wall repairs | Construction of new retaining wall on boundary of Glenelg Oval and Glenelg Primary School. This will also include improved pedestrian access to the oval from the school, landscaping and demolition of the current retaining wall. | Complete | \$169,000 | May-21 | Sep-21 |
| 2 | Community | SA | City of Holdfast Bay | Seacliff Hockey Club – Safety Netting | The proposed netting project will enable the club to utilise the entire playing surface in a safe manner, whilst also taking into account the sustainability and longevity of the playing surface, which has been a significant investment. It is also fundamental in the improvement | Complete | \$25,000 | Jun-21 | Dec-21 |
| 2 | Road | SA | City of Holdfast Bay | Moseley Street Glenelg road upgrade – pavement rehabilitation – Robert St to Pier St | Moseley Street is due for road rehabilitation in order to repair significant defects that will soon become traffic hazards. As one of Council's premier roads, Moseley Street project will also include sections of permeable pavement in the parking bays to better protect our | Complete | \$300,000 | Jun-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | SA | City of Holdfast Bay | Brighton Beachfront Holiday Park Retaining Wall: Other | A retaining wall is required along the eastern edge of the caravan park where new maintenance and accommodation facilities are proposed to be built. | Complete | \$260,000 | Aug-22 | Jun-23 |
| 3 | Community | SA | City of Holdfast Bay | Somerton Park Tennis Club: fencing and lighting | Sport and recreation facility: works to renew the court perimeter fencing and sports lighting. The project will benefit the 160 of members (approximate) and broader community that | Complete | \$140,000 | Oct-22 | Feb-23 |
| 3 | Community | SA | City of Holdfast Bay | Glenelg Beach Access Points: Bicycle and walking paths | Works to renew 7 beach access points including stairways and ramps along the Glenelg Coastline, one of which will provide DDA accessibility to the Glenelg beach. | Complete | \$235,000 | Sep-22 | Feb-23 |
| 3 | Community | SA | City of Holdfast Bay | Dover Square Tennis Club – lighting | Sport and recreation facility: works to install new sports lighting. The project will benefit the 110 (approximate) members and broader community that use the courts for competition, social, training and casual tennis. | Complete | \$40,000 | Aug-22 | Dec-22 |
| 3 | Community | SA | City of Holdfast Bay | Playground upgrades and reserve improvements: Playgrounds & Skate parks/Landscape Improvements | Works to renew and upgrade playgrounds and public reserves within the City of Holdfast Bay. Items would include new play equipment, fitness equipment, public furniture and general | Complete | \$174,894 | Jan-22 | Jun-23 |
| 3 | Community | SA | City of Holdfast Bay | Kingston Park Reserve Lookout Platform: Bicycle and walking paths | Works to demolish existing timber viewing platforms in poor condition and replace them with a single viewing platform within the Kingston park Reserve. | Complete | \$60,000 | Jan-23 | Mar-23 |
| 1 | Community | SA | City of Marion | Glade Crescent Wetlands revegetated landscape | Revegetation maintenance and general weed control of large riparian slopes will increase the Glade Crescent biodiversity asset while reducing fuel loads and risk of fire throughout creek line/gully | Complete | \$25,000 | Sep-20 | Jun-21 |
| 1 | Community | SA | City of Marion | Sturt Linear Path | The existing path is in poor condition and not fit for purpose. | Complete | \$280,000 | Jan-21 | Apr-21 |
| 1 | Community | SA | City of Marion | Sturt Road Shops footpath upgrade | An existing awkward level change at the front of the shops that has resulted in a number of safety incidents. | Complete | \$102,513 | Jan-21 | Feb-21 |
| 1 | Road | SA | City of Marion | Dutchman Drive and Grand Central Avenue - road works | Road surface coming to the end of it's useful life and ensuring the road surface is fit for purpose. | Complete | \$129,753 | Nov-20 | Nov-20 |
| 1 | Community | SA | City of Marion | The development of the skate park and carpark at Capella Reserve | The skate park is currently in poor condition due to aging infrastructure. The carpark currently has poor connections to the site and both the skate park and carpark have poor visibility, attract anti-social behaviour and lack general amenity. | Complete | \$430,000 | Mar-21 | Dec-21 |
| 1 | Community | SA | City of Marion | New footpath works, cul-de-sacs | This project will deliver new footpaths on streets that currently have no footpath. | Complete | \$85,000 | Oct-20 | Mar-21 |
| 2 | Community | SA | City of Marion | Capella Reserve Stage 2 | Playgrounds and Skate parks, Toilet Block, Sporting and recreation facilities, Picnic shelters & BBQ facilities. | Complete | \$860,000 | Sep-21 | Jun-22 |
| 2 | Community | SA | City of Marion | Lighting upgrades | Sport and recreation facilities, lighting upgrades | Complete | \$774,616 | Jan-22 | Jun-22 |
| 2 | Road | SA | City of Marion | Marion Central Streetscapes- Diagonal Road | General Road Maintenance, Landscaping Improvements | Complete | \$955,005 | Jun-22 | Jun-22 |
| 2 | Road | SA | City of Marion | Marion Central Streetscapes – Sturt Road | General Road Maintenance, Landscaping Improvements | Complete | \$572,000 | Jun-22 | Jun-22 |
| 3 | Community | SA | City of Marion | Cormorant Drive Reserve local reserve upgrade Cormorant Drive Hallett Cove SA 5158 | Playgrounds and skateparks (including all ability playgrounds) | Complete | \$182,900 | Mar-23 | Jun-23 |
| 3 | Community | SA | City of Marion | Edwardstown Oval Toilet East Terrace South Plympton SA 5038 | Toilet Blocks | Complete | \$180,000 | Mar-23 | Jun-23 |
| 3 | Community | SA | City of Marion | Lapwing Reserve Local reserve upgrade Lapwing Street Hallett Cove 5158 | Playgrounds and Stake parks (including all ability playgrounds) | Complete | \$159,655 | Mar-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|--|---|-------------|-----------------|------------|----------|
| 3 | Community | SA | City of Marion | Marion Outdoor Pool electric pump heating installation Oaklands Road (corner of Hendrie Street) Park Holme SA 5043 | Painting/Improvements to community Facilities | Complete | \$500,000 | Mar-23 | Jun-23 |
| 3 | Community | SA | City of Marion | Marion Cultural Centre Plaza Air conditioning Warracowie Way Oaklands Park 5046 | Painting/Improvements to community facilities | Underway | \$350,000 | Mar-23 | Sep-23 |
| 3 | Road | SA | City of Marion | Morphett Road Streetscape upgrade Morphett Road Warradale SA 5046 | Reconstruction, Resealing, Landscaping improvements | Complete | \$500,000 | Mar-23 | Jun-23 |
| 3 | Community | SA | City of Marion | Majors Road pump track installation Majors Road O'Halloran Hill SA 5158 | Playgrounds and Skateparks (including all ability playgrounds) | Complete | \$242,951 | Mar-23 | Jun-23 |
| 4 | Community | SA | City of Marion | Marion Golf Irrigation = Stage 2 works | Other - Replacement of the main irrigation line and renewal of high-and-low-pressure pump set. | In Planning | \$547,753 | Sep-23 | Feb-24 |
| 4 | Road | SA | City of Marion | Raglan Avenue Stage 1 (Marion Road to Towers Terrace) | Streetscape landscaping and footpath renewal upgrade on Raglan Avenue from Marion Road toward Towers Terrace Roundabout | In Planning | \$510,000 | Feb-24 | Jun-24 |
| 1 | Community | SA | City of Mitcham | Panorama (various locations): Remove existing deteriorated asphalt surface and install new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$156,770 | Sep-20 | Nov-20 |
| 1 | Community | SA | City of Mitcham | Bedford Park (various locations): Remove existing deteriorated asphalt surface and install new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$49,673 | Apr-21 | May-21 |
| 1 | Community | SA | City of Mitcham | Milton Street Bedford Park: Remove existing deteriorated asphalt surface and install new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$47,261 | Apr-21 | May-21 |
| 1 | Community | SA | City of Mitcham | Cristal Avenue St Marys: Remove existing deteriorated asphalt surface and install new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$52,974 | Aug-20 | Sep-20 |
| 1 | Community | SA | City of Mitcham | Manfull Street Melrose Park: deteriorated asphalt surface and install new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$40,730 | Jan-21 | Jul-21 |
| 1 | Community | SA | City of Mitcham | Abercrombie Street Clarence Gardens: Remove existing deteriorated asphalt surface and install new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$9,344 | Feb-21 | Mar-21 |
| 1 | Community | SA | City of Mitcham | Colonel Light Gardens (various locations): Remove existing deteriorated asphalt surface and install new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$67,841 | Feb-21 | Mar-21 |
| 1 | Community | SA | City of Mitcham | Eynesbury Avenue Kingswood: Remove existing deteriorated asphalt surface and install new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$98,463 | Dec-20 | Jan-21 |
| 1 | Community | SA | City of Mitcham | St Marys (various locations): Remove existing deteriorated asphalt surface and install new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$295,051 | May-21 | Jun-21 |
| 1 | Community | SA | City of Mitcham | Old Blair Road -Upgrading deteriorated asphalt surface with new block paved path | The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$29,695 | Jun-21 | Jul-21 |
| 2 | Road | SA | City of Mitcham | Crozier Avenue, Daws Park a 2106m2 area between Goodwood Road and Stephen St, North Side. | Remove existing deteriorated asphalt surface and install new block paved path. The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$180,993 | Sep-21 | Sep-21 |
| 2 | Road | SA | City of Mitcham | Jervois Street, Hawthorn between Llewellyn Terrace to Devonshire Street. 410.5m2 section on the west side. | Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath. | Complete | \$38,148 | Aug-21 | Sep-21 |
| 2 | Road | SA | City of Mitcham | Kyeema Avenue Cumberland Park. Between Goodwood Road to Winston Avenue. 1387.8m2 section on the south side. | Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides | Complete | \$124,849 | Aug-21 | Sep-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | SA | City of Mitcham | Severn Avenue, Cumberland Park between Caulfield Avenue to Edward Street. 208m2 section on the west side. | Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block | Complete | \$25,311 | Aug-21 | Aug-21 |
| 2 | Road | SA | City of Mitcham | Solent Street Clarence Gardens between Gladly Street to Edward Street. 401.4m2 section on the west side | Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block | Complete | \$32,341 | Sep-21 | Sep-21 |
| 2 | Road | SA | City of Mitcham | Somerset Avenue, Cumberland Park between Goodwood Road to Winston Avenue. 1570m2 section on the South side | Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides | Complete | \$125,977 | Sep-21 | Nov-21 |
| 2 | Road | SA | City of Mitcham | Winnall Street, Clapham between Sturt Avenue to Murray Street. 716m2 section on the West side | Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block | Complete | \$58,200 | Sep-21 | Nov-21 |
| 2 | Road | SA | City of Mitcham | Wodana Avenue, Cumberland Park between Kyeema Avenue to Caulfield Street. 330.6m2 section on the West side | Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block | Complete | \$23,150 | Nov-21 | Dec-21 |
| 2 | Community | SA | City of Mitcham | Sierra Nevada Reserve Playground Replacement | Renewal of Playgrounds, BBQs and Drinking Fountains in order to enhance and improve our open | Complete | \$865,606 | Apr-21 | Nov-21 |
| 2 | Community | SA | City of Mitcham | Hawthorn Bowling Club 86A Monmouth Rd, Hawthorn SA 5062 34.9718752154029 | Toilet renewal - male, female and accessible Modify external access ramp Current toilets are dilapidated and accessible toilet does not comply. Existing external access ramp does not comply. | Complete | \$108,668 | Jul-21 | Nov-21 |
| 2 | Community | SA | City of Mitcham | Mitcham Cultural Village 103C Princes Rd, Mitcham SA 5062 | Kitchen renewal Replacement of window coverings Painting The kitchen is dilapidated, and the floor coverings are damaged. | Complete | \$77,257 | Jul-21 | Nov-21 |
| 2 | Community | SA | City of Mitcham | Mitcham Library, 154 Belair Road, Torrens Park SA 5062 | Renew and reconfigure existing dilapidated toilets in the children's section of the Mitcham Library. The existing children's toilets are dilapidated and don't utilise the available space very | Complete | \$95,100 | Sep-21 | Dec-21 |
| 2 | Community | SA | City of Mitcham | Cumberland park Community Centre, 388 Goodwood Road, Cumberland Park SA 5041, - 34.96988, 138.59063 | Kitchen Roller Shutter Replacement Dilapidated manual roller shutters on kitchen servery difficult for elderly users to roll up | Complete | \$5,000 | Sep-21 | Dec-21 |
| 2 | Community | SA | City of Mitcham | Belair Community Centre 1 Burnell Dr Belair, - 34997439,138.6225 3 | Upper level window renewal and soundproofing of upstairs meeting room. The current level windows are dilapidated, aethically poor and starting to crack on some areas. There is an upstairs meeting room which is prone to noise disruption from main hall | Complete | \$63,050 | Jul-21 | Nov-21 |
| 2 | Community | SA | City of Mitcham | Southern Suburbs Rugby Club A A Bailey Recreation Grounds, corner Neville Avenue and Aldershot Street, Clarence Gardens SA 5039 | Install accessible toilet No accessible toilet in the premises. | Complete | \$68,493 | Oct-21 | Dec-21 |
| 2 | Community | SA | City of Mitcham | Blackwood Recreation Centre, 1 Nothcote Rd, Eden Hills SA 5050, -34.97274, 138.60898 | Replace skylights and associated flashings Roof is a problem area for leaks, causing disruption to basketball program. | Complete | \$30,000 | Aug-21 | Nov-21 |
| 2 | Community | SA | City of Mitcham | Clarence Gardens Bowling Club, Winona Ave, Claence Gardens SA 5039, -34.97273, 138.57962 | Shed door replacement Door is dilapidated and club members are struggling to open and close the existing door. | Complete | \$1,332 | Jul-21 | Sep-21 |
| 2 | Community | SA | City of Mitcham | St Marys Sports Association, Laura Ave, St Marys, - 35.00760, 138.57917 | Roof Renewal, Building Extension, Players Benches, Kitchen Refurbishment, Dilapidated roof, incomplete Kitchen Fitout, Dilapidated changerooms | Complete | \$232,576 | Sep-21 | Dec-21 |
| 2 | Community | SA | City of Mitcham | Colonel Light Gardens Institute Hall 53 West Pkwy, Colonel Light Gardens SA 5041 | Internal repainting Walls are scratched and paintwork is dilapidated. | Complete | \$27,737 | Jul-21 | Oct-21 |
| 2 | Community | SA | City of Mitcham | Colonel Light Gardens Bowling Club Flinders Ave, Colonel Light Gardens SA 5041 -34.9802842547679 | Replacement of existing verandah Existing fabric roof verandah is dilapidated and does not protect accessible entry. | Complete | \$20,000 | Jul-21 | Nov-21 |
| 2 | Community | SA | City of Mitcham | Hawthorn Community Centre 5 Frimley Grove, Hawthorn SA 5062 - 34.9724543015421 5, 138.606744982936 | Internal repainting Walls are scratched and paintwork is dilapidated. | Complete | \$11,393 | Jul-21 | Oct-21 |
| 2 | Community | SA | City of Mitcham | Mitcham Community Centre 242 Belair Rd, Lower Mitcham SA 5062 - 34.9763756359688 5, | External repainting External paintwork is dilapidated. | Complete | \$26,628 | Jul-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | SA | City of Mitcham | Richmond Rd Memorial Hall 1 Richmond Rd, Westbourne Park SA 5041 - 34.9705030877884 | Internal repainting Walls are scratched and paintwork is dilapidated. | Complete | \$15,116 | Jul-21 | Oct-21 |
| 2 | Community | SA | City of Mitcham | Hillrise Road Panarama Dr to Alpha Ct 35°00'11.4"S 138°35'41.9"E | New block paved footpath. | Complete | \$47,967 | Jun-22 | Jun-22 |
| 2 | Community | SA | City of Mitcham | Lancelot Dr No9 eastwards to Daws Rd 34°59'29.4"S 138°35'12.0"E | New block paved footpath. | Complete | \$33,987 | Jun-22 | Jun-22 |
| 3 | Community | SA | City of Mitcham | Playground Shade-Sails program | Providing sun protection for children at Kingswood, Price Memorial Oval and McElligotts Reserve | Complete | \$118,000 | Sep-22 | Jun-23 |
| 3 | Road | SA | City of Mitcham | Manson Oval Car Parking | New Asphalt Car Park around Manson Reserve to improve traffic flow and safety conditions on narrow adjacent streets | Complete | \$195,000 | Nov-22 | Jun-23 |
| 3 | Community | SA | City of Mitcham | McElligotts Reserve Playground replacement | New Climbing Equipment, slide, swing, spinner, Nature play logs and path | Complete | \$180,000 | Oct-22 | Jun-23 |
| 3 | Road | SA | City of Mitcham | Doreen St Car Park Upgrade | Upgrade of Doreen St Carpark adjacent St Mary's Park including a combination asphalt sealing and permeable block paving | Complete | \$57,602 | Sep-22 | Jun-23 |
| 3 | Community | SA | City of Mitcham | Clarence Gardens Bowl Club – Toilet Renewal | Clarence Gardens Bowls Club – Renew dilapidated men's toilet facilities and install ambulant cubicle | Complete | \$125,000 | Sep-22 | Jun-23 |
| 3 | Community | SA | City of Mitcham | Nieass Tennis Club | Modify toilets for Disability Access compliance and provide disability access ramps | Complete | \$65,000 | Sep-22 | Jun-23 |
| 3 | Community | SA | City of Mitcham | Hope Ward Tennis Club | Upgrade toilet for Disability Access & ambulant Compliance, install entry ramp and modify door | Complete | \$65,000 | Sep-22 | Jun-23 |
| 3 | Community | SA | City of Mitcham | Community Centres Disability access improvements to 1 Mitcham Heritage Centre 2 Richmond Rd Memorial Hall | Install compliant ramps & toilet facilities for disabled access at Mitcham Heritage Research Centre (Internal Ramps), Richmond Rd Memorial Hall (External Ramp) & Penang Avenue Hall (Toilet & External Ramp) | Complete | \$135,000 | Aug-22 | Jun-23 |
| 3 | Road | SA | City of Mitcham | Haig St, Netherby - Upgrade Civil Works (new project replacing Young Street Project) | Upgrade of Council kerbing and footpath infrastructure | Complete | \$755,000 | Mar-23 | Jun-23 |
| 1 | Community | SA | City of Mount Gambier | Review of existing lighting levels across the City of Mount Gambier compared to Australian Standards, including modelling the improvement in lighting that will be | Improving lighting levels and safety in the streets of the City of Mount Gambier. • Improved safety due to higher lighting levels provided by LEDs. • Council's energy consumption and carbon footprint would therefore be considerably | Complete | \$486,995 | May-22 | Nov-22 |
| 2 | Community | SA | City of Mount Gambier | Refurbishment of existing Public Amenities adjoining State Heritage Railway Station building | Refurbishment of existing public amenities to improve compliance and accessibility for people with disabilities or impairment. These toilets are currently closed due to non-compliance and this upgrade will make the | Complete | \$448,661 | Mar-22 | Oct-22 |
| 2 | Community | SA | City of Mount Gambier | Landscaping improvements at Cave Garden and Umpherston Sinkhole Community Recreational Reserves | Cave Garden - Install a safer access means (harness points, cage ladder etc) to maintain and clean up overgrown ivy / litter from the inside of the Cave. Umpherston Sinkhole - Clean up overgrown ivy from the lower garden (approx. 30m below ground level) and overhanging | Complete | \$54,268 | Mar-22 | Jun-22 |
| 2 | Community | SA | City of Mount Gambier | Umpherston Sinkhole Path Lighting | Upgrade existing path lighting from the public carpark to the entrance of the Umpherston Sinkhole (upper level). This project will improve security and safety of tourists who visit this popular location after | Complete | \$21,046 | May-22 | May-22 |
| 2 | Road | SA | City of Mount Gambier | Reconstruction of Commercial Street - from Elizabeth Street to Gray Street | Remove current pavement, profile and replace with 100mm full depth Asphalt (60mm AC14/40mm AC10) | Complete | \$166,244 | May-22 | Jun-22 |
| 2 | Road | SA | City of Mount Gambier | Shepherdson Road/Wehl Street Intersection upgrade | Remove current pavement, profile and replace with new pavement: - 40mm AC 10 - 100mm Crushed Rock | Complete | \$21,778 | Apr-22 | May-22 |
| 2 | Road | SA | City of Mount Gambier | Calula Drive reconstruction - various sections including cul-de-sac and Bodey Cct intersections | Remove current pavement, profile and replace with 100mm full depth Asphalt (60mm AC14/40mm AC10) | Complete | \$188,071 | May-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|---|---|----------|-----------------|------------|----------|
| 2 | Road | SA | City of Mount Gambier | O'Leary Road - 50m long section - near BP service station exit point | Remove current pavement, profile and replace with 100mm full depth Asphalt (60mm AC14/40mm AC10 | Complete | \$37,554 | May-22 | Jun-22 |
| 2 | Road | SA | City of Mount Gambier | Pine Hall Ave and Sutton town Road intersection upgrade | Remove current pavement, profile and replace with new pavement: - 40mm AC 10 - 100mm Crushed Rock | Complete | \$50,000 | Apr-22 | Oct-22 |
| 3 | Community | SA | City of Mount Gambier | New Valley Lakes Public Amenities | Design and construction of new public amenities facility that will be located adjacent to the community playground and BBQ area. The scope of this project also includes demolition of two existing old non-compliant toilet | Underway | \$490,000 | Aug-22 | Jun-24 |
| 3 | Community | SA | City of Mount Gambier | Shade Sail Structure for 50 metre Outdoor Pool | This project is for the design, manufacture and installation of a shade sail structure for the outdoor 50 metre pool at Wulanda. The scope of this project also includes electrical access point. | Underway | \$133,990 | Jul-22 | Jun-24 |
| 3 | Road | SA | City of Mount Gambier | Margaret Street Service Road – Improvements | Drainage, access road and car parking improvements. These works will improve drainage, service road access and car parking for the Scout Building and Meals on Wheels. | Underway | \$55,000 | Feb-23 | Jun-24 |
| 3 | Road | SA | City of Mount Gambier | Margaret Street Service Road – Landscaping | This is a minor landscaping package to improve the Wulanda service road amenity for the abutting community groups and local residents. | Underway | \$20,000 | Feb-23 | Jun-24 |
| 3 | Combination | SA | City of Mount Gambier | O'Halloran Terrace Sinkhole – Rejuvenation | Rejuvenation of the O'Halloran Terrace Sinkhole complements the remediation work to be undertaken as part of the O'Halloran Terrace PLEC program. | Underway | \$15,000 | Feb-23 | Jun-24 |
| 1 | Road | SA | City of Norwood Payneham and St Peters | Road pavement reconstruction | Failed pavement | Complete | \$444,393 | Aug-21 | Oct-21 |
| 2 | Road | SA | City of Norwood Payneham and St Peters | St. Peters Street, St. Peters, 5069 between first avenue and eighth avenue | Rehabilitation and Traffic Improvements. Footpath, kerbs and road surface will be renewed. The traffic lane will be narrowed and traffic control devices upgraded (kerb extensions and roundabouts) to reduce traffic speeds to improve safety for cyclists. The footpath will be | Complete | \$1,270,347 | Mar-22 | May-23 |
| 3 | Community | SA | City of Norwood Payneham and St Peters | Cruikshank Reserve Unisex Change room Facilities | Demolish and reconstruction tennis club clubroom, storage and public toilet at Cruikshank Reserve. Construct new unisex change room facilities. Existing facilities are in poor condition and do not meet requirements of sports clubs using the tennis courts and netball | Complete | \$888,786 | Nov-22 | Jun-23 |
| 1 | Community | SA | City of Onkaparinga | Reynella East footpath upgrades | This section of the Field River Trail (shared path) has reached the end of its asset life and has large and significant cracking - which has increased the risk of tripping and injury for users. | Complete | \$216,490 | Feb-21 | Apr-21 |
| 1 | Community | SA | City of Onkaparinga | Happy Valley footpath upgrades | There is no safe off-road north/south pedestrian and cycling connection. Pedestrians and cyclists regularly use the 80km/hr road which has very high traffic volumes. | Complete | \$377,469 | Apr-21 | Aug-21 |
| 1 | Community | SA | City of Onkaparinga | Renewal of playground, involving: - design for new playground - engagement with local community | The existing playground has reached the end of its asset life and is due for renewal - which will ensure that the playground is safe for use by the community | Complete | \$76,382 | Feb-21 | Apr-21 |
| 1 | Community | SA | City of Onkaparinga | Replacement of existing playground, park furniture and irrigation system. | The existing playground, park furniture and irrigation system have reached the end of their asset life and are due for renewal. These upgrades will complement the fitness equipment that was installed at this reserve in 2018. | Complete | \$132,771 | Apr-21 | Jun-21 |
| 1 | Community | SA | City of Onkaparinga | Replacement of 5 BBQ plates that have reached end of life | BBQ plates have reached the end of asset life and require replacements. New plates are more power efficient. | Complete | \$32,605 | Oct-20 | Nov-20 |
| 1 | Community | SA | City of Onkaparinga | Replace shelters: 1 at Jubilee Park, Port Noarlunga 2 at Paringa Parade, Old Noarlunga | Replacing existing assets that are failing due to reaching end of asset life. | Complete | \$118,199 | Oct-20 | Nov-20 |
| 1 | Community | SA | City of Onkaparinga | Beach Road Streetscape improvements | Improve traffic movement outside MTCollege. | Complete | \$336,422 | Nov-20 | Apr-21 |
| 1 | Community | SA | City of Onkaparinga | Weymouth Oval - Lighting improvements Sports lighting upgrade at tennis courts including removal of existing fittings and installation of new. | Assist children in disadvantaged communities by providing access to diverse sports, facilities and equipment, as well as mentoring from elite athletes. | Complete | \$200,700 | Feb-21 | Jun-21 |
| 1 | Community | SA | City of Onkaparinga | Weymouth Oval - Lighting improvements. Sports lighting upgrade at tennis courts including removal of existing fittings and installation of new. | Sports lighting upgrade at tennis courts including removal of existing fittings and installation of new. | Complete | \$24,534 | Oct-20 | Nov-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | SA | City of Onkaparinga | Coromandel Street Cricket Nets upgrades | The cricket nets are at the end of their useful life and require renewal to ensure that they can be safely used by the community. | Complete | \$92,004 | Oct-20 | Mar-21 |
| 1 | Community | SA | City of Onkaparinga | Kangarilla Oval Cricket Pitch Upgrades | Cricket pitches have reached end of life and are beginning to fail. | Complete | \$19,670 | Sep-20 | Nov-20 |
| 1 | Community | SA | City of Onkaparinga | Taylor's Road West sports lighting upgrades | Existing lighting has reached the end of its useful life and does not provide adequate lighting levels. | Complete | \$28,443 | Oct-20 | Oct-20 |
| 1 | Community | SA | City of Onkaparinga | Wheatsheaf Road sports lighting upgrades | Existing lighting has reached the end of its useful life and does not provide adequate lighting levels. | Complete | \$25,644 | Apr-21 | Apr-21 |
| 1 | Community | SA | City of Onkaparinga | Eric Road footpath upgrades | Limitations in existing pedestrian connectivity to surrounding aged care, education and shopping facilities, as well as to bus services on Main South Road and Seaford Road, and the Seaford Meadows Railway Station. | Complete | \$154,750 | Oct-20 | Feb-21 |
| 1 | Community | SA | City of Onkaparinga | Panalatinga Road Footpath, Morphett Vale | Limitations in existing pedestrian connectivity to the nearby aged care, community and education facilities, as well as to public transport services on Panalatinga Road. | Complete | \$32,574 | Sep-20 | Oct-20 |
| 1 | Community | SA | City of Onkaparinga | Wheatsheaf Road Footpath | Limitations in existing pedestrian connectivity to the surrounding community, education and shopping facilities, reserves and public transport services available on both States Road and Wheatsheaf Road. | Complete | \$18,345 | Sep-20 | Oct-20 |
| 1 | Road | SA | City of Onkaparinga | Culley Road - drainage | Limitations in existing management of stormwater runoff on Culley Road. | Complete | \$13,297 | Aug-20 | Aug-20 |
| 1 | Community | SA | City of Onkaparinga | Aldinga Community Children's Centre painting | The repainting of buildings will improve the visual appearance and address maintenance requirements to the group of selected assets. | Complete | \$168,580 | Nov-20 | Jun-21 |
| 1 | Road | SA | City of Onkaparinga | Upgrade existing at grade Emu crossing with flags to a Wombat crossing with a raised platform, zebra crosswalk lines, pedestrian signage, flashing lights and new street | There are safety concerns with the existing school crossing being located on a bend and at a crest. Drivers are ignoring the crossing and recently a child was hit by a vehicle using the crossing. Traffic volumes are too high for the existing crossing. | Complete | \$87,047 | Feb-21 | Mar-21 |
| 1 | Community | SA | City of Onkaparinga | Morton Road Reserve, Christie Downs - Site preparation / earthworks for installation of new irrigation | Improved pedestrian safety and expand the footpath network by providing connectivity to existing footpath infrastructure. | Complete | \$7,546 | Mar-21 | Mar-21 |
| 1 | Community | SA | City of Onkaparinga | Chapman Park, McLaren Vale - Fencing | Replacement fence is in keeping with the existing fence styles for McLaren Vale. Replacing/upgrading existing assets that are failing due to reaching end of asset life. | Complete | \$53,070 | Apr-21 | Jun-21 |
| 1 | Community | SA | City of Onkaparinga | Morton Road Reserve, Christie Downs - Installation of New Irrigation | No existing irrigation. | Complete | \$200,000 | Apr-21 | Jun-21 |
| 1 | Community | SA | City of Onkaparinga | A.S. Perry Reserve, Port Noarlunga - Shelters | Existing shelters are significantly affected by rust attack. | Complete | \$46,941 | Apr-21 | Jun-21 |
| 2 | Community | SA | City of Onkaparinga | HVAC – O'Halloran Hill Recreation Centre. Candy Road, O'Halloran Hill: Sporting and recreation facilities HVAC – The Hub Recreation Centre. The Mall, Aberfoyle | Air-conditioning installation. [Change in Location and Scope of Works] | Complete | \$309,201 | Oct-21 | Mar-22 |
| 2 | Community | SA | City of Onkaparinga | HVAC - Positive Ageing Centres; Wakefield House, Acre Avenue, Morphett Vale, and Elizabeth House, Elizabeth Road, Christie Downs: Sporting and recreation facilities | Renewal of air-conditioning systems. | Complete | \$246,236 | Jun-21 | Aug-21 |
| 2 | Community | SA | City of Onkaparinga | Change room - South Port Surf Life Saving Club; Weatherald Terrace, Port Noarlunga: Sporting and recreation facilities | Renovation of male and female change facilities. | Complete | \$334,936 | Oct-21 | Mar-22 |
| 2 | Community | SA | City of Onkaparinga | Disability Compliance - Moana Pioneers Hall; Nashwalk Crescent, Moana: Improved Accessibility of Community Facilities and Areas | Upgrade to building and surrounds to improve disability access. | Complete | \$135,264 | May-21 | Sep-21 |
| 2 | Community | SA | City of Onkaparinga | Change room - Noarlunga Aquatic Centre; Seaman Road, Noarlunga Centre: Sporting and recreation facilities | Upgrade to existing change facilities including DDA provision. | Complete | \$300,000 | Sep-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | SA | City of Onkaparinga | Irrigation Extension Program; Serpentine Rd, O'Halloran Hill, Glenthorn Crescent, O'Halloran Hill, Galloway Rd, O'Sullivan Beach and Brentwood Drive, Huntfield Heights: | Installation of irrigation at non-irrigated sites. [Reduced Scope of Works] Norman Victory Parade and Sellicks Beach not included | Complete | \$100,000 | Sep-21 | Mar-22 |
| 2 | Community | SA | City of Onkaparinga | Lighting - Dog Parks; Minkarra Park, Manning Road, Happy Valley and Dinton Farm, Melsetter Road, Huntfield Heights: Street lighting equipment | Installation of lighting at dog parks. | Complete | \$103,741 | Oct-21 | Nov-21 |
| 2 | Community | SA | City of Onkaparinga | Reserve Path - Gemmel Tassie Reserve; W Park Way, McLaren Vale: Bicycle and Walking Paths | Construction of path between Park Street and the existing path network. | Complete | \$65,224 | May-21 | Jun-21 |
| 2 | Community | SA | City of Onkaparinga | Shelter Renewal and Installation of New; Esplanade, Christies Beach, Norman Road, Silver Sands: Picnic Shelters | The installation of new and replacement of existing shelters. [Reduced Scope of Works] Works not including Seaford Skate Park, Grand Boulevard, Seaford, or Barbeque Facilities at | Complete | \$77,000 | Nov-21 | Mar-22 |
| 2 | Community | SA | City of Onkaparinga | Reserve Upgrade - Hastings Reserve; Hastings Avenue, Sellicks Beach: Playgrounds and Skate parks | Stage one of reserve upgrade including play space, landscaping and other improvements to ensure the reserve meets District Reserve standards. | Complete | \$396,238 | Sep-21 | Mar-22 |
| 2 | Road | SA | City of Onkaparinga | School Crossing Upgrade - Ridgway Drive, Flagstaff Hill; Traffic improvement | Upgrade of crossing to convert the current emu crossing to a wombat crossing at Flagstaff Primary School. | Complete | \$134,984 | Sep-21 | Nov-21 |
| 2 | Road | SA | City of Onkaparinga | School Crossing Upgrade - Grand Boulevard, Seaford Rise; Traffic improvement | Upgrade of koala crossings and modifications to central median at Seaford Rise Primary School. | Complete | \$194,168 | Oct-21 | Nov-21 |
| 2 | Community | SA | City of Onkaparinga | Playground - Babbacombe Drive, Moana; Playgrounds | Playground and amenity upgrade. | Complete | \$269,942 | Jul-21 | Mar-22 |
| 2 | Community | SA | City of Onkaparinga | Playground - Chilcomb Drive, Huntfield Heights; Playgrounds | Playground and amenity upgrade. | Complete | \$160,000 | Aug-21 | Mar-22 |
| 2 | Community | SA | City of Onkaparinga | Playground - Stillwell Park, Scenic Way, Hackham; Playgrounds | Playground and amenity upgrade. | Complete | \$189,163 | Jul-21 | Oct-21 |
| 2 | Community | SA | City of Onkaparinga | Fencing - Southern Districts Baseball Club; Peregrine Crescent, Christie Downs: Repairs/Replacement of fencing | Renewal and extension of back and safety fencing at diamond #2. | Complete | \$72,458 | Jul-21 | Aug-21 |
| 2 | Community | SA | City of Onkaparinga | Skate Park Renewal; Minkarra Park, Manning Road, Happy Valley and Seaford Skate Park, Grand Boulevard, Seaford: Playgrounds and Skate parks | Repair to damaged sections of skate facilities. | Complete | \$70,175 | May-21 | May-21 |
| 2 | Community | SA | City of Onkaparinga | Reconstruction; Southern United Netball Association (SUNA), Sports Park Drive, Morphett Vale: Sporting and recreation facilities | Reconstruction of 12 netball courts at SUNA. | Complete | \$1,700,000 | Jun-21 | Mar-22 |
| 2 | Community | SA | City of Onkaparinga | Cricket Net - Noarlunga Recreation Ground; Patapinda Road, Old Noarlunga: Sporting and recreation facilities | Replacement of practice cricket nets which have reached the end of their useful lives. | Complete | \$171,251 | Oct-21 | Mar-22 |
| 2 | Community | SA | City of Onkaparinga | Drainage - Kangarilla Oval; Kangarilla Road, Kangarilla: Sporting and recreation facilities | Installation of interceptor drainage to minimise water pooling on oval. | Complete | \$45,582 | Sep-21 | Oct-21 |
| 2 | Community | SA | City of Onkaparinga | Concrete Surrounds Renewal - Morphett Vale Bowling Club; Wheatsheaf Road, Morphett Vale: Sporting and recreation facilities | Renewal of concrete surrounds to minimise trip hazards. | Complete | \$164,844 | Sep-21 | Jan-22 |
| 2 | Community | SA | City of Onkaparinga | Concrete Surrounds Renewal - Happy Valley Bowling Club; Taylors Road W, Happy Valley: Sporting and recreation facilities | Renewal of concrete surrounds to minimise trip hazards and improve stormwater management. | Complete | \$159,976 | Jul-21 | Sep-21 |
| 2 | Community | SA | City of Onkaparinga | Irrigation Upgrade - Happy Valley Oval; Taylors Road W, Happy Valley: Sporting and recreation facilities | Replacement of oval irrigation which has reached the end of its useful life. | Complete | \$149,888 | Sep-21 | Nov-21 |
| 2 | Community | SA | City of Onkaparinga | Irrigation Upgrade - McLaren Flat Oval; Main Road, McLaren Flat: Sporting and recreation facilities | Replacement of oval irrigation which has reached the end of its useful life. | Complete | \$150,000 | Dec-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | SA | City of Onkaparinga | Irrigation Upgrade - Weymouth Oval; Main Road, Coromandel Valley: Sporting and recreation facilities | Replacement of oval irrigation which has reached the end of its useful life. | Complete | \$88,061 | Apr-21 | Sep-21 |
| 2 | Community | SA | City of Onkaparinga | Trail - Happy Valley Drive Stages 2 and 3; Happy Valley Drive, Happy Valley: Bicycle and Walking Paths | Construction of shared use path on the eastern side of Happy Valley Drive. | Complete | \$374,983 | Jul-21 | Nov-21 |
| 2 | Community | SA | City of Onkaparinga | Trail - Willunga Basin Trail; Old Coach Road, Kangarilla: Bicycle and Walking Paths | Fencing works and stormwater crossing installation. [Reduced Scope of Works] Peter's Creek and Blewett Springs not included in works. | Complete | \$25,000 | Sep-21 | Nov-21 |
| 3 | Community | SA | City of Onkaparinga | Reynella Sports Complex, Old Reynella, Unisex Change rooms | Internal refurbishment of lower level of sports complex to provide two AFL guideline compliant unisex change facilities with amenities, umpire change rooms, gymnasium, medical and storage areas within the existing building footprint. This project cost includes | Complete | \$702,492 | Oct-22 | Aug-23 |
| 3 | Community | SA | City of Onkaparinga | Peregrine Park Sports (baseball), Christie Downs, Unisex Change rooms | Extension of current building to enable the existing change rooms, amenities and umpire facilities to be expanded to meet Baseball Australia guidelines. This includes construction of two new unisex amenity areas, larger umpire change facilities and expanded change rooms. | Complete | \$588,330 | Jun-22 | Mar-23 |
| 3 | Community | SA | City of Onkaparinga | Morphett Vale Sports Complex, Morphett Vale, Unisex Change rooms | Extension and refurbishment of the southern end of the current building to enable provision of two AFL guideline compliant unisex change facilities with amenities, umpire change rooms, medical and storage areas. This project cost includes an allowance for | Complete | \$694,107 | Sep-22 | Mar-23 |
| 3 | Community | SA | City of Onkaparinga | Happy Valley Sports Park, Aberfoyle Park, Unisex Change rooms | Extension and refurbishment of the northern end of the current building to enable provision of two AFL guideline compliant unisex change facilities with amenities, umpire change rooms, gymnasium, medical and storage areas. Scope includes expansion of current | Complete | \$818,330 | Oct-22 | Jun-23 |
| 3 | Community | SA | City of Onkaparinga | Aldinga Sports Park, New Hockey/ soccer facilities | Funding contribution to new and separate club facilities for Aldinga Hockey and Aldinga Soccer clubs. This includes: | Underway | \$881,290 | Jan-23 | Oct-23 |
| 3 | Road | SA | City of Onkaparinga | School Safety Crossing and Compliance Upgrades, Various Locations | Road safety improvement works as detailed below; - Happy Valley Primary School Koala Crossing compliance upgrade. Upgrade kerb ramps at Koala Crossing on Education Road to meet contemporary requirements for disability access, including the installation of tactile | Complete | \$129,982 | Apr-22 | Jan-23 |
| 3 | Road | SA | City of Onkaparinga | Rural Road Intersection Safety Improvements, McLaren Vale | Installation of Rural Junction Active Warning (RJAWS) Lite systems at; - Intersection of Chalk Hill Road/Olivers Road/Field Street, McLaren Vale The RJAWS Lite system comprises of signs with flashing lights that are activated by | Underway | \$105,321 | Sep-22 | Nov-23 |
| 3 | Road | SA | City of Onkaparinga | The Lane, O'Halloran Hill, Traffic Calming Scheme | Installation of traffic calming devices along the full length of The Lane. | Complete | \$94,628 | Jan-23 | May-23 |
| 3 | Road | SA | City of Onkaparinga | Piggott Range Road/Bains Road, Onkaparinga Hills, Intersection Safety Upgrade | Improved safety through installation of a new channelised right turn treatment at intersection of Piggott Range Road/Bains Road. | Complete | \$244,653 | Feb-23 | Apr-23 |
| 3 | Community | SA | City of Onkaparinga | Joplin Reserve, Woodcroft, Open Space Development | New playground equipment, irrigation, footpaths, seats and tree planting. Existing shelter and basketball keyway to be refurbished. | Complete | \$250,000 | Jan-23 | Aug-23 |
| 3 | Community | SA | City of Onkaparinga | Pine Reserve, Aberfoyle Park, Open Space Development | Upgrade to park including new playground equipment, landscaping and path network improvements. | Complete | \$250,000 | Feb-23 | Aug-23 |
| 3 | Community | SA | City of Onkaparinga | Stoneyhill Reserve, Reynella East, Open Space Development | Upgrade to park including new playground and fitness equipment, irrigation, landscaping and turf. | Complete | \$129,312 | Mar-23 | Jun-23 |
| 3 | Community | SA | City of Onkaparinga | Shelter and Barbeque Replacement, Esplanade, Moana | Shelter and Barbeque replacement on the Esplanade opposite Robertson Road, Moana. | Complete | \$38,525 | Oct-22 | Nov-22 |
| 1 | Community | SA | City of Playford | Craigmore, City of Playford - Construction of footpaths and 4 ramps at multiple locations | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$48,029 | Feb-21 | Mar-21 |
| 1 | Community | SA | City of Playford | Ridley Rd, Elizabeth - Construction of a footpath | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$123,030 | Feb-21 | Mar-21 |
| 1 | Community | SA | City of Playford | Andrews Farm, City of Playford - Construction of footpaths and 12 DDA ramps at multiple locations | o provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$164,275 | Feb-21 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | SA | City of Playford | Munno Para, City of Playford - Construction of shared footpaths at 2 locations | <ul style="list-style-type: none"> Provide direct access to the existing bus stops from the existing shared footpath system Provide DDA compliance for people with a disability. | Complete | \$4,593 | Feb-21 | Mar-21 |
| 1 | Community | SA | City of Playford | Craigmore Reserve, City of Playford - Construction of footpaths and 2 ramps at multiple locations | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$131,185 | Feb-21 | May-21 |
| 1 | Community | SA | City of Playford | Hillbank, City of Playford - Construction of footpaths and 4 DDA ramps at multiple locations | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$59,440 | Feb-21 | Mar-21 |
| 1 | Community | SA | City of Playford | Shannon Ct to Blackburn Rd, Elizabeth East - Construction of footpaths and 1 DDA ramp | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$39,319 | Feb-21 | Mar-21 |
| 1 | Community | SA | City of Playford | Heaslip Rd - Angle Vale - Construction of a footpath | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$5,395 | Feb-21 | Mar-21 |
| 1 | Community | SA | City of Playford | Blakeview, City of Playford - Construction of a footpath and 1 DDA ramp | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$127,240 | Mar-21 | May-21 |
| 1 | Community | SA | City of Playford | Hope St, Smithfield - Construction of footpath and 2 DDA ramps | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$3,004 | Mar-21 | May-21 |
| 1 | Community | SA | City of Playford | Yorktown Rd, Elizabeth Park/Craigmore - Construction of footpath and 7 DDA ramps | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$117,365 | Apr-21 | May-21 |
| 1 | Community | SA | City of Playford | John Rice Av./Guerin Rd, Elizabeth Vale - Construction of footpaths, refuge islands and DDA ramps | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$19,077 | Jun-21 | Jun-21 |
| 1 | Community | SA | City of Playford | Elizabeth East, City of Playford - Construction of footpaths and ramps at multiple locations | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$132,149 | Mar-21 | Jun-21 |
| 1 | Community | SA | City of Playford | Andrews Farm, Munno Para West - Construction of footpaths at multiple sites | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$6,208 | Apr-21 | May-21 |
| 1 | Community | SA | City of Playford | Craigmore -Secondary footpath network and Local Connection | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$216,568 | Aug-21 | Oct-21 |
| 1 | Community | SA | City of Playford | Elizabeth East - Local footpath network and Local connection | To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable | Complete | \$192,490 | Aug-21 | Sep-21 |
| 1 | Community | SA | City of Playford | Applecross Drive - A short link to the shared footpath | Provide local Connection to secondary footpath network | Complete | \$5,471 | Jul-21 | Jul-21 |
| 2 | Community | SA | City of Playford | Willison/Goodman Reserve, Elizabeth South | Landscaping, irrigated green spaces, shelters, seating, improved play and active recreation facilities will increase the appeal and use of the park for the local community. | Complete | \$362,830 | Nov-21 | Mar-22 |
| 2 | Community | SA | City of Playford | Mandeville Reserve, Davoren Park | Landscaping, irrigated green spaces, shelters, seating, improved play and active recreation facilities will increase the appeal and use of the park for the local community. | Complete | \$418,001 | Nov-21 | Mar-22 |
| 2 | Community | SA | City of Playford | California Reserve, Craigmore | Landscaping, extended irrigated green spaces, shelters, seating, improved play and active recreation facilities will increase the appeal and use of the park for the local community. | Complete | \$760,327 | Nov-21 | Mar-22 |
| 2 | Community | SA | City of Playford | Burdell Reserve, Elizabeth Downs | This park is underdeveloped and has the potential to be uplifted to a much needed neighbourhood park for the local community. It is not currently irrigated and has a dry, dusty appearance which deters use. Landscaping, irrigated green spaces, shelters, seating, | Complete | \$910,203 | Nov-21 | Mar-22 |
| 2 | Community | SA | City of Playford | City of Playford (multiple locations) - New Footpaths | Other – the scope of this project is to construct new footpath in suburban streets to provide improved access and walking connectivity to pedestrians. Under this project approximately 3000 metres of footpath and 10 pram ramps will be constructed | Complete | \$500,000 | Nov-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | SA | City of Playford | Stebonheath Road Munno Para | Road reconstruction to address the fact that Stebonheath Road does not adequately cater for the development occurring in the area now and in the future | Underway | \$429,018 | May-22 | Sep-23 |
| 3 | Road | SA | City of Playford | Stebonheath Road Reconstruction – Munno Para West | Reconstruction of Stebonheath Road in Munno Para West from Curtis Road to Fradd East Road. This includes new pavement and seal as well as an upgrade to include kerb, lighting, bike lanes, on street parking, footpath, shared use path, roundabouts and water sensitive | Complete | \$2,789,676 | Apr-22 | Jul-23 |
| 1 | Community | SA | City of Port Adelaide Enfield | Northridge Reserve upgrades | Lack of BBQ facilities in development and limited shelter | Complete | \$37,649 | Feb-21 | May-21 |
| 1 | Community | SA | City of Port Adelaide Enfield | Hanson reserve upgrades | Drainage, irrigation and access to the popular community facility | Complete | \$530,000 | Apr-21 | Aug-21 |
| 1 | Community | SA | City of Port Adelaide Enfield | Tree planting in various locations | Limited tree canopy (15%) in Council area due to urban infill. Council is looking to increase this to at least 20% by 2045 which will require more than 2500 trees/year to be planted | Complete | \$689,699 | Apr-21 | Jun-21 |
| 1 | Community | SA | City of Port Adelaide Enfield | New playground equipment at WAL Kilpatrick Reserve | No playground in the area | Complete | \$195,097 | Apr-21 | Jul-21 |
| 2 | Road | SA | City of Port Adelaide Enfield | Prospect Road, Kilburn streetscape upgrade | Traffic Improvements/Landscaping improvements | Complete | \$2,500,000 | May-21 | Jul-22 |
| 2 | Community | SA | City of Port Adelaide Enfield | Birkenhead Naval Reserve Landscaping & play space | Playgrounds/landscape improvements | Complete | \$1,500,000 | Jun-21 | May-22 |
| 2 | Road | SA | City of Port Adelaide Enfield | Lyons/Tarton Roads, Windsor Gardens | Traffic Improvements | Complete | \$156,886 | Jun-21 | Jul-22 |
| 2 | Community | SA | City of Port Adelaide Enfield | Thomas Turner creek rehabilitation works | Drainage/landscape improvements | Complete | \$169,171 | May-21 | Jun-21 |
| 3 | Community | SA | City of Port Adelaide Enfield | Barker Inlet Tidal Gates Upgrade | Drainage/Other/Improved accessibility to community facilities: The Barker Inlet Wetland receives stormwater from the approximately 50% of the City of Port Adelaide Enfield Council area as well as water from City of Charles Sturt, City of Prospect and City of | Complete | \$2,100,000 | Oct-22 | Jun-23 |
| 3 | Combination | SA | City of Port Adelaide Enfield | Thomas Tuner Reserve – new internal road from Nelson Road | Construction of a new road: New internal Access Road linking Nelson Road to the existing carpark and recreation facilities; the first stage of a multi-pronged Master Plan for the Thomas Turner Reserve which currently accommodates for cricket, golf and soccer facilities | Complete | \$804,930 | Jul-22 | Jun-23 |
| 1 | Road | SA | City of Port Lincoln | City of Port Lincoln - Resealing roads at 14 locations | "Wear and Tear, end of useful life Council have only increased rates by 1%. Previous LTFP estimated a rate increase of 2.5% for the 2020/21 financial year. This lost revenue equates to approximately \$331,000" | Complete | \$306,196 | Aug-21 | Dec-21 |
| 2 | Combination | SA | City of Port Lincoln | Construction of Footpaths across the Network | Construction of additional Footpaths and bringing renewal works forward. Willison Street | Complete | \$400,000 | Oct-21 | Jun-22 |
| 2 | Community | SA | City of Port Lincoln | Puckridge Park Redevelopment | Commence implementation of Details designs of upgrade to Puckridge Park - Works include: Ambulant Toilet, Upgrade of paths and landscaping. | Complete | \$100,000 | Nov-21 | May-22 |
| 2 | Community | SA | City of Port Lincoln | Flinders Park – Main Playground | Replace swing set and repairs to softfall. These issues were identified during playground inspections and there is no allocation for replacement in our current LTFP | Complete | \$45,510 | Dec-21 | Dec-21 |
| 2 | Community | SA | City of Port Lincoln | Harbourview Reserve Play-equipment | Replacement of play equipment. The play equipment was inspected during an audit and was found to have reached end-of-life and no longer able to be maintained to a safe standard and was removed. | Complete | \$45,510 | Dec-21 | Jan-22 |
| 3 | Community | SA | City of Port Lincoln | Nelson Square: Sporting & Recreation Facilities | Refurbishment of current facilities. Upgrade services and facilities Approved scope of works includes: | Underway | \$436,392 | Mar-23 | Sep-23 |
| 3 | Community | SA | City of Port Lincoln | Dog Park: 6 Puckridge Park, Port Lincoln. Sporting & Recreation Facilities | The dog park has been a long-standing desire for the community, has been the subject of a petition to create one and was included as a project in the Open Spaces Strategy 2021 – 2026. | Underway | \$176,000 | Mar-23 | Sep-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|--|-------------|-----------------|------------|----------|
| 1 | Combination | SA | City of Prospect | The objective of the upgrade is to create a streetscape that is both functional in terms of vehicle, cyclist and pedestrian access, and aesthetically pleasing in terms of | This upgrade follows recent works by the State Government in construction of the Gawler Rail Electrification Project, which has had a significant impact to vegetation along Devonport Terrace. | Complete | \$286,180 | May-21 | Aug-21 |
| 2 | Combination | SA | City of Prospect | Devonport Terrace Streetscape Upgrade | Improve stormwater management through WSUD, traffic flow including kerbing treatments, pedestrian lighting around railway station entrances, and landscaping to improve the greenery and screen the railway line. | Complete | \$756,479 | Aug-21 | Jun-22 |
| 3 | Combination | SA | City of Prospect | Extension to renewal works for Braund Road | The City of Prospect initially intended to upgrade approximately 300 metres of Braund Road as part of its capital expenditure. The LRCI Phase 3 program allows the City to extend the works for another 300 metres to address safety concerns for cyclists. The works will include | Complete | \$222,360 | May-22 | Feb-23 |
| 3 | Community | SA | City of Prospect | Kerb and Gutter upgrade & Road Reseal on Cotton St, Devonport Terrace, and Jellicoe Street. | The City of Prospect is upgrading kerb and gutter & performing road resealing on Cotton St, Devonport Terrace and Jellicoe Street. | Complete | \$350,000 | Feb-23 | Jun-23 |
| 4 | Community | SA | City of Prospect | Edinburgh Street from Beatrice Street to Victoria Street – East and West Side - Footpath Renewal – Capital Works 23/24 | Renewing the outdated footpath with new pavers. | Underway | \$53,796 | Aug-23 | Oct-23 |
| 4 | Community | SA | City of Prospect | Moore Street from Warren Street to Main North Road – North Side - Footpath Renewal – Capital Works 23/24 | Renewing the outdated footpath with new pavers. | In Planning | \$105,608 | Sep-23 | Nov-23 |
| 4 | Community | SA | City of Prospect | Guilford Avenue from Hillsdale Street to Prospect Road – North and South Side - Footpath Renewal – Capital Works 23/24 | Renewing the outdated footpath with new pavers. | In Planning | \$126,776 | Oct-23 | Dec-23 |
| 1 | Community | SA | City of Salisbury | Renewal of aging irrigation infrastructure in various open space areas within Mawson Lakes | The identified Irrigation systems within the public open space areas are now coming to the end of their useful life. Seeing increasing number of faults which impacts on the visual amenity and use of the open space areas. This project seeks to renew the irrigation systems | Complete | \$615,389 | Apr-21 | Jul-21 |
| 1 | Road | SA | City of Salisbury | Renewal and upgrade to sections of verges within the City to improve road side amenity | Increase amenity of the City with landscape development of Council owned verges on key traffic corridors within the City. It is proposed to change verge treatments to be more sustainable and provide a higher level of visual amenity for the community. | Complete | \$477,616 | Apr-21 | Oct-21 |
| 1 | Road | SA | City of Salisbury | Ingle Farm Primary School: Provision of road safety devices and community assets | The objective of the School Transport Framework is to facilitate safe and effective transport on local roads around primary and secondary schools, especially during peak drop-off and pick-up times. | Complete | \$590,841 | Apr-21 | Jul-21 |
| 2 | Road | SA | City of Salisbury | Technology Drive, Mawson Lakes, Local Road Widening & Upgrade | Reconstruction / Widening: Within Mawson Lakes Technology Park, this project will improve traffic into and out of this | Complete | \$1,896,000 | Nov-21 | Jun-22 |
| 2 | Road | SA | City of Salisbury | Redhill Road, Ingle Farm, Local Area Traffic Management | Traffic Improvement: This project was developed to improve pedestrian safety with the installation of new | Complete | \$250,302 | Dec-21 | Apr-22 |
| 2 | Community | SA | City of Salisbury | Fairbanks Drive Reserve, Paralowie, New Public Toilets & Community Sporting Element | Toilet Blocks, Sporting & Recreation Facilities: Install of a new public toilet block adjacent existing playground which is scheduled for | Complete | \$650,000 | Mar-22 | Jun-22 |
| 2 | Community | SA | City of Salisbury | Salisbury Oval, Brown Terrace, Salisbury, New Indoor Community Cricket & Recreation Facility | Sporting & Recreation Facilities: To complement the new accessible playground being installed at Salisbury Oval in 2021, | Complete | \$650,000 | Mar-22 | Nov-22 |
| 2 | Community | SA | City of Salisbury | Burton Community Hub, Waterloo Corner Road, Burton, The Shed and Community Garden | Improved Accessibility of Community Facilities & Areas, Painting / Improvements to Community Facilities: | Complete | \$500,000 | Nov-21 | Jun-22 |
| 2 | Community | SA | City of Salisbury | Strowan Park, Martins Road Salisbury, Picnic and Open Space Landscaping | Landscaping Improvements, Picnic Shelters or Barbeque Facilities at Community Parks: Provide the community with new improvements to an existing open space reserve so they | Complete | \$350,000 | Sep-21 | Sep-21 |
| 2 | Community | SA | City of Salisbury | Twelve25, Wiltshire Street, Salisbury, Entry Upgrade and Rear Space Landscaping | Improved Accessibility of Community Facilities and Areas, Painting / Improvements to Community Facilities, Landscaping Improvements: | Complete | \$300,000 | Oct-21 | Jun-22 |
| 2 | Community | SA | City of Salisbury | Morella Community Centre, Kings Road, Parafield Gardens, New Community Outdoor Kitchen and Facilities | Improved Accessibility of Community Facilities and Areas, Painting / Improvements to Community Facilities, Landscaping Improvements: | Complete | \$300,000 | May-22 | Aug-22 |
| 3 | Community | SA | City of Salisbury | Amenity Upgrade & Improvements to Church and John Street Salisbury (between Ann Street and Commercial Road & Wiltshire Street and Park Terrace) | Landscaping Improvements & Improved Accessibility of Community Facilities and Areas: Improved parking, increasing trees and shade within these streets, landscaping to improve the surroundings of the city centre and make the space more inviting to attract people and | Complete | \$1,854,300 | Apr-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Community | SA | City of Salisbury | Salisbury Recreation Precinct Entry Carpark Upgrade, Happy Home Drive, Salisbury | Off-Road Car Park: The Salisbury Recreation Precinct entry and car park upgrade will include, a complete layout reconfiguration to increase the car parks capacity from 97 to 152, including 5 disabled access car parks. The reconfiguration will include the complete | In Planning | \$1,513,392 | Dec-23 | Jun-24 |
| 1 | Road | SA | City of Tea Tree Gully | Australia Avenue – Parking & Road Realignment | Parking congestion along Australia Avenue and surrounding roads and congestion at the intersection or Australia Avenue and Smart Road. | Complete | \$358,751 | Jan-21 | Jun-21 |
| 1 | Community | SA | City of Tea Tree Gully | Lyons Reserve on Lyons Road – Irrigation | The existing manual irrigation system has reached the end of its serviceable life. The reserve is unusable for its intended purpose in its current condition following the introduction of water restrictions in 2007. Watering of the reserve did not resume following | Complete | \$85,000 | Apr-21 | Jun-21 |
| 1 | Community | SA | City of Tea Tree Gully | Upgrade/Enhance Sports Field Lighting - Tilley Reserve | The project will include the design, supply and installation Uniformity and Lux levels across the site do meet the minimum standards required by those sporting clubs outlining the site. | Complete | \$300,000 | Feb-21 | Jun-21 |
| 1 | Community | SA | City of Tea Tree Gully | Road & Cycle Safety Centre Upgrade | currently inaccessible to the public when not in use, the mini road network track is in need of upgrade, no on-site car parking available creating potential safety issues along Hazel Grove and no bus parking available either for school/user groups. | Complete | \$220,000 | Nov-21 | Mar-22 |
| 1 | Community | SA | City of Tea Tree Gully | Waterworld - replace the existing boilers with two larger high efficiency boilers | The existing boilers which have reached the end of their serviceable life. The new system will provide for increased reliability as the condensing boilers will be far more reliable than the existing style of system. This is because the boiler heats non-pool water and the heat is | Complete | \$250,000 | Apr-21 | Jun-21 |
| 2 | Road | SA | City of Tea Tree Gully | Lyons Road/Tarton Road Roundabout, Holden Hill | Traffic Improvement – construction of a roundabout to improve safety | Complete | \$150,000 | Jun-21 | Aug-21 |
| 2 | Community | SA | City of Tea Tree Gully | Council civic centre air-conditioning replacement (stage 2), Modbury | Improvements to a community facility | Complete | \$587,000 | Jun-21 | Sep-21 |
| 2 | Road | SA | City of Tea Tree Gully | North East Road, Streetscape project, Modbury | Footpath and landscape Improvements | Complete | \$659,712 | Feb-22 | Jul-22 |
| 2 | Road | SA | City of Tea Tree Gully | Montague Road Junction deceleration lane, Modbury | Traffic improvement – create left turn deceleration lane | Complete | \$146,421 | Oct-21 | Oct-21 |
| 2 | Road | SA | City of Tea Tree Gully | Mulkarra Street, Bridge Upgrade, Ridgehaven | Bridge works - Upgrading submerged road crossing to a bridge | Complete | \$841,762 | Feb-22 | Jun-22 |
| 2 | Combination | SA | City of Tea Tree Gully | Streetlight changeover to LED | Replacement of Light Bulbs in Street Lights | Complete | \$559,817 | Mar-22 | Mar-23 |
| 2 | Community | SA | City of Tea Tree Gully | Lot 50 Golden Grove Road, Modbury Heights (open reserve adjoining the Dry Creek corridor footpath network) | Toilet Block and associated infrastructure | Complete | \$500,000 | Oct-21 | Jul-23 |
| 3 | Community | SA | City of Tea Tree Gully | Heysen Reserve Court Resurfacing, Modbury | Renewal of netball courts to resurface with a master float system to mitigate future cracking and maintenance costs. Current courts surface is cracking due to reactive soil. | In Planning | \$275,000 | Apr-24 | Jun-24 |
| 3 | Community | SA | City of Tea Tree Gully | Grand Junction Road Streetscape Upgrade, Hope Valley | The upgrade of Grand Junction Road will have an emphasis on streetscape improvements. This includes; upgrade landscaping and footpaths through the planting of trees, construction of gardens, widening of footpaths and installation of street furniture. Some | Underway | \$500,000 | Aug-23 | Mar-24 |
| 3 | Road | SA | City of Tea Tree Gully | LED Street Lighting Changeover | Replacement of Light Bulbs in Street Lights | Complete | \$500,000 | Aug-22 | Mar-23 |
| 3 | Community | SA | City of Tea Tree Gully | Meadowvale East Creek Restoration & Beautification, Modbury | The Meadowvale East Creek Restoration and Beautification focuses on rectification and restoration of creek erosion, biodiversity and sustainability in Meadowvale Reserve East. Other upgrades include; Precinct activation and beautification through landscaping and | In Planning | \$652,502 | Jan-24 | Apr-24 |
| 3 | Community | SA | City of Tea Tree Gully | Dawson Reserve Beautification, Modbury | The upgrade of Dawson Reserve includes new paths and pedestrian crossings, open space structures including shelters, park furniture, bins, public art element and wayfinding. The Project will also focus on Biodiversity planting areas, amenity planting areas including tree | Underway | \$500,000 | Jan-23 | Feb-24 |
| 1 | Community | SA | City of Victor Harbor | Railway Goods Shed Address building access and maintenance issues connected to this publicly available building. Works to | The building has a number of access related issues. Council resolved in mid-July 2020 to consolidate the Visitor Information Centre and SA Whale Centre into one facility to improve operational efficiencies and direct resources into | Complete | \$355,740 | Dec-20 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | SA | City of Victor Harbor | Kent Reserve | A primary reserve adjacent to popular beach, this project will significantly enhance access for all. It will include: • All Access paths and ramps to appropriate park furniture | Complete | \$83,686 | Apr-22 | Jun-22 |
| 2 | Community | SA | City of Victor Harbor | Maude Street footpath | Maude Street footpath (425m – Inman Valley Rd to past Enterprise Ave). Response to community petition to provide connecting footpath from two residential aged care facilities to local shops and businesses. | Complete | \$75,000 | Apr-22 | Jun-22 |
| 2 | Community | SA | City of Victor Harbor | Hans Street footpath | Hans Street footpath (35m – red brick pavers and new pram ramps). Completion of footpath in residential area to provide a connection to footpath network for elderly residents and to/from nearby school. | Complete | \$15,000 | Apr-22 | Jun-22 |
| 2 | Community | SA | City of Victor Harbor | Port Elliot Road footpath | Construct 525metres of footpath along Port Elliot Road between Ocean Rd and Cottesloe Ave. Port Elliot Road is used by residents and visitors to access the local shopping centre and a footpath for this road has been nominated as a priority corridor in the Victor Harbor | Complete | \$100,000 | Apr-22 | Jun-22 |
| 2 | Community | SA | City of Victor Harbor | Victor Harbor Community Recreation Centre fire water tank | Replacement and upgrade fire water tank at the Victor Harbor Community Recreation Centre. An independent Fire Safety Audit undertaken in 2021 has identified the priority need to purchase and install a 288,000 litre water tank for use in case of fire emergency. | Complete | \$160,000 | Apr-22 | Jun-22 |
| 2 | Road | SA | City of Victor Harbor | Waterport Road resealing | Waterport Road reconstruction of failed pavement, recently identified as a priority in Road Condition Assessment inspection. The road reconstruction at Waterport Road is proposed to be deep lift asphalt for a minimum 300m long and 4m wide, from Ocean Road to the | Complete | \$210,000 | Apr-22 | Jun-22 |
| 3 | Road | SA | City of Victor Harbor | Range Road Safety upgrade | Range Road is a regionally significant freight, transport and tourism route. It has been identified as an important link in the South Coast Freight Corridor | Complete | \$711,480 | Oct-22 | Jun-23 |
| 1 | Community | SA | City of West Torrens | Accessible Toilet Block | Current toilet not meeting needs of community/reserve | Complete | \$225,000 | Jul-21 | Apr-22 |
| 1 | Community | SA | City of West Torrens | Upgrade existing football oval lights to LED from metal halide. | Improved lighting required to cope with night games and use by football, cricket and athletic clubs. Improve the energy efficiency. | Complete | \$49,514 | Oct-20 | Oct-20 |
| 1 | Community | SA | City of West Torrens | Installation of new 200lux LED lighting to football/baseball oval and new 50lux LED lighting to soccer/cricket pitch and all associated infrastructure. | The lights will allow for night games and football/baseball and night training across the entire pitch for soccer/cricket, especially for the junior athletes. | Complete | \$425,000 | Apr-21 | Feb-22 |
| 2 | Community | SA | City of West Torrens | Sports Training Infrastructure (1. Weigall Oval, Urrbrae Terrace, Plympton; 2. Lockleys Oval, Rutland Ave, Lockleys; | Sporting and Recreation Facilities upgrade to include training infrastructure for baseball and cricket. To allow for increased participation, additional sports at the sites, and to ensure the long term viability of these sports hubs, multi-use training and recreational infrastructure | Complete | \$265,686 | Feb-21 | Jun-22 |
| 2 | Community | SA | City of West Torrens | Richmond Oval Improvement for community use (37 Milner Road, Richmond) | Sporting and Recreation Facilities / Other. The first stage of work is proposed to focus on elements that will deliver additional recreational opportunities e.g. removal of mounding on the eastern side of the Oval; installation of Cricket Training infrastructure; construction | Complete | \$1,800,000 | Mar-21 | Oct-22 |
| 3 | Community | SA | City of West Torrens | Peake Gardens Riverside Tennis Club; 6/24 Bice Street, Marleston SA 5033: Improvements to community facilities | Improvements to Clubhouse including the demolition of existing and construction of new facility. New facility to include canteen, kitchen, bar, club space, storage, change rooms and amenities, medical room, office and large viewing deck. Due to competing priorities, | Complete | \$959,750 | Feb-22 | Feb-23 |
| 3 | Community | SA | City of West Torrens | Upgrade to Mellor Park Facilities and Memorial construction; 362 Henley Beach Road, Lockleys SA 5032: Improvements to community facilities and improved | Improvements to community facilities located at Mellor Park including Lockleys Community building and former Child and Family Health Service Building and improved accessibility of the facilities. Improvements will include painting, modernisation of facilities, construction of | Complete | \$439,278 | Feb-22 | Jul-22 |
| 1 | Community | SA | Clare and Gilbert Valleys Council | Main North Road, Clare - Walking Path | Deteriorating deck surface and potential public safety issues | Complete | \$37,830 | Nov-20 | Dec-20 |
| 1 | Road | SA | Clare and Gilbert Valleys Council | Horner Street, Riverton - Drainage Improvement | Water inundation of the footpath, road and private property due to inadequate stormwater drainage | Complete | \$16,217 | Dec-20 | Mar-21 |
| 1 | Community | SA | Clare and Gilbert Valleys Council | Swinden Street, Riverton - Footpath | Renewal of footpath, kerbing, associated spoon drains and crossovers to improve equity of access and public safety. | Complete | \$50,686 | Nov-20 | Jun-21 |
| 1 | Community | SA | Clare and Gilbert Valleys Council | Tarlee Oval Grounds - BMX track | A BMX track was started but inadequate for requirements. Relocated to safe, accessible, visible site on the same property and extended to be compliant. | Complete | \$41,165 | Jan-21 | Jun-21 |
| 1 | Road | SA | Clare and Gilbert Valleys Council | James Street, Rhyne - Sealing | When exiting the roads onto the Horrocks Highway, vehicle wheels loose traction and spin, making a dangerous situation particularly if there is oncoming traffic. Current unsealed and steep aprons make it difficult for residents to safely join the highway. | Complete | \$48,418 | Nov-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | SA | Clare and Gilbert Valleys Council | Mintaro Oval Playground | Update of play space found to be deficient following audit process | Complete | \$20,156 | Jan-21 | Jul-21 |
| 1 | Community | SA | Clare and Gilbert Valleys Council | Rhynie Rest Stop - Adult Exercise Equipment | Upgrade playground to suit broader age range for locals and visitors Upgrade barriers from current aged permapine structures Landscaping of overgrown and unsightly vegetation along roadside of Rest Area | Complete | \$50,357 | Jan-21 | Jul-21 |
| 1 | Community | SA | Clare and Gilbert Valleys Council | Melrose Park - Multiple Improvements | Melrose Park, Clare is the key park within Clare which includes a large model train station and track, lake, playground, BMX/bike park, walking trails and lake. The park continues to increase in popularity with the expansion of the train track, playground and bike park | Complete | \$212,682 | Jul-21 | Aug-22 |
| 2 | Community | SA | Clare and Gilbert Valleys Council | Footpath renewal and upgrade – District-wide focusing on Riverton, Auburn and Clare | Key action in the Disability Access and Inclusion Plan and consistent with public feedback about the poor condition and lack of footpaths in urban areas throughout the district. | Complete | \$179,200 | Oct-21 | Jun-22 |
| 2 | Community | SA | Clare and Gilbert Valleys Council | Develop an enhanced BMX track, playground, petanque pitch and new irrigation at Melrose Park, Clare | Key project within the Open Space and Recreation Strategy and identified project being pursued by the Youth Action Committee. Significant opportunity to make a park of regional significance and further enhance this tourist attraction in conjunction with the model | Complete | \$165,162 | Jun-21 | Jun-22 |
| 2 | Community | SA | Clare and Gilbert Valleys Council | New playground equipment at Richardson Park, Sevenhill | Identified within the Open Space and Recreation Strategy. Opportunity to further enhance this playground as a key attraction | Complete | \$52,078 | Jul-21 | Dec-21 |
| 2 | Community | SA | Clare and Gilbert Valleys Council | Playground enhancement and youth space, Centennial Park, Auburn | Identified within the Open Space and Recreation Strategy. Auburn Community Development Committee have separately spoken to Administration about enhancing the playground to better cater to young families. | Complete | \$52,000 | Jul-21 | Jun-22 |
| 2 | Community | SA | Clare and Gilbert Valleys Council | Saddleworth Recreation Ground shade structure and youth component | Identified within the Open Space and Recreation Strategy. Would significantly enhance and protect the existing playground | Complete | \$52,837 | Apr-21 | Jun-22 |
| 2 | Combination | SA | Clare and Gilbert Valleys Council | Bollards in front of outdoor dining space at Emporium Bakehouse, Riverton | Amend a safety issue that would allow outdoor diners to safely dine in front of Emporium Bakehouse again. This project has been fully designed and quotes received and could be delivered very quickly. | Complete | \$28,991 | May-21 | Sep-21 |
| 2 | Community | SA | Clare and Gilbert Valleys Council | Melrose Park - Multiple Improvements | Phase 2: Table and chair settings installed at the BMX track and Petanque pitch. Bin surrounds for the BMX track, Bollards for the Petanque pitch and landscaping around the toilet block. | Complete | \$30,000 | Jul-21 | Aug-22 |
| 3 | Road | SA | Clare and Gilbert Valleys Council | Renewal of Township Sealed Roads | For the LRCI Phase 3 grant funding, Clare and Gilbert Valleys Council proposes to complete a significant works program to remediate a number of Council owned Township Sealed Roads. Many of Councils Township sealed roads are nearing the end of their asset life and | Underway | \$954,550 | Jul-22 | Dec-23 |
| 1 | Road | SA | Coorong District Council | Hill Street Taillem Bend Sealing | Upgrading unsealed residential street to a sealed residential street with stormwater drainage infrastructure. Addressing the following issues; | Complete | \$111,773 | Mar-21 | Dec-21 |
| 1 | Community | SA | Coorong District Council | Lake Indawarra & Nature Trails Precinct Project | Improving access to recreation and environmental facilities and experiences in the Coorong District Community is a high priority, enhancing access to highest value environmental assets in the Tintinara area - Lake Indawarra. Local residents of all ages and visitor will enjoy | Complete | \$90,000 | Oct-20 | May-21 |
| 1 | Community | SA | Coorong District Council | Taillem Bend Netball Courts | Improving access to sporting facilities to the Coorong District Community that meet the official standards of Netball Australia. This will also be of benefit to broader Mallee League netball competitions, and interleague competitions. High quality recreation facilities will | Complete | \$115,000 | Jan-21 | Apr-21 |
| 1 | Community | SA | Coorong District Council | Coonalpyn Pool Buildings & Surrounds | Improving access to recreation and sporting facilities to the Coorong District Community that meet the official health and planning standards. This will also be of benefit to broader community for school and interschool swimming carnivals, VACSWIM lessons, aquatic | Complete | \$95,000 | Sep-21 | Dec-21 |
| 1 | Community | SA | Coorong District Council | Final Murray Coorong Trail Stage 1 | Improving access to recreation and environmental facilities and experiences in the Coorong District Community is a high priority, enhancing access to one of our highest value environmental assets - the River Murray. Local residents of all ages and visitor will have | Complete | \$106,088 | Sep-21 | Nov-21 |
| 1 | Road | SA | Coorong District Council | Sealing of Council existing unsealed road | Unsatisfactory road pavement, addressing dust issues, Increasing road safety, improved road signage and line marking. Starting at the Princes Highway and Seven Mile Road intersection and ending 2.6 km South towards Nooameena Township. | Complete | \$201,813 | Feb-22 | Jun-22 |
| 2 | Community | SA | Coorong District Council | Tintinara Bowling Club bowling green lights | Replacement of Tintinara Bowling Club Lights. Current lights installed in the late 1960's, causing bird dropping issues, will improve usage of venue for night bowling and community & social events | Complete | \$20,125 | Jul-21 | Sep-21 |
| 2 | Community | SA | Coorong District Council | Peake Playground Upgrade | Replacement of the Peak Playground. Last incarnation installed in the 1980's. Located adjacent to public toilets and sporting facilities | Complete | \$72,179 | Sep-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | SA | Coorong District Council | Pine Park Tailem Bend solar lights | New solar lights to improve safety and visibility in town park. In response to community concern and requests | Complete | \$6,511 | Mar-21 | Sep-21 |
| 2 | Community | SA | Coorong District Council | Coonalpyn Recreation Precinct Project | Upgrade of buildings and facilities within the Coonalpyn Recreation Precinct | Complete | \$100,000 | Nov-21 | Dec-21 |
| 2 | Road | SA | Coorong District Council | Sealed roads as per conditions assessment Variation | Upgrade of sealed roads as identified in the sealed roads condition assessment to be undertaken in January 2021 | Complete | \$426,770 | Jan-22 | May-22 |
| 2 | Community | SA | Coorong District Council | (Meningie North Jetty & Surrounds Remediation NEW | Upgrade of Meningie North Jetty, refurbishment of Meningie Sailing Club Beach, and provision of picnic furniture on foreshore | Complete | \$18,335 | Jun-21 | Mar-22 |
| 3 | Road | SA | Coorong District Council | Carcuma Road | Road – Reconstruction & Widening. Carcuma Road runs 15km north from the township of Tintinara to the Thomas Foods International (TFI) Beef Feedlot Facility. Heavy Freight access to the feedlot has already, and will continue to, significantly increase as operations rump up | Complete | \$384,000 | May-22 | Dec-22 |
| 3 | Road | SA | Coorong District Council | Seven Mile Road Sealing | Road – Sealing. Seven Mile provides direct access to the settlement of Noonamena which is situated on the edge of the Coorong national park. Seven Mile Road has been identified as a regionally significant route in terms of Community access and tourism within the | Complete | \$100,000 | May-22 | Dec-22 |
| 3 | Road | SA | Coorong District Council | Poltalloch Road | Road – Reconstruction of Sealed Road. Poltalloch Road is classified as a class 3 route in accordance with Councils Road Management Hierarchy and has been identified as a route of regional significant within the Murraylands and Riverland LGA Roads Data Base because | Complete | \$250,000 | Feb-22 | Dec-22 |
| 3 | Community | SA | Coorong District Council | Tailem Bend Train Park Upgrade | Park Upgrade including – Repairs/Replacement of fencing. Works include the renewal of an existing fence and concrete plinth that border the park. The park is located on Railway Tce, the main Street of Tailem Bend and the fence is designed to contain children and prevent | Complete | \$100,000 | Jun-22 | Jun-23 |
| 3 | Road | SA | Coorong District Council | Unsealed Roads Renewal Program | Coorong Council re-sheets between 40 and 50km of unsealed road annually. Road Pavement Material is sourced from local landholders where it is raised and crushed on site ready to be applied to unsealed roads that require renewal. Unsealed road pavement don't | Complete | \$369,626 | Apr-22 | Jul-22 |
| 3 | Road | SA | Coorong District Council | Tailem Bend Street Sealing | The township of Tailem Bend has several residential streets that are not yet sealed resulting is dust and stormwater issues. Council has commenced a program to fund the construction. of all township's streets to a sealed standard. With previous funding received Council have | Complete | \$100,000 | Jun-22 | Jun-23 |
| 3 | Community | SA | Coorong District Council | Coorong Community Skate Park | This project is for the construction of the Coorong Community Skate Park which is located within the Meningie Sporting Complex. This facility will compliment the BMX track, Oval, Netball Courts, Playground and Dog park already constructed within the precinct. This | Complete | \$200,000 | Jun-22 | Jun-23 |
| 1 | Road | SA | Copper Coast Council | Bay Road Moonta Bay - upgrade | The road is deteriorated and not a good entrance statement for a major tourist destination within the Copper Coast. | Complete | \$172,199 | Aug-20 | Dec-21 |
| 1 | Combination | SA | Copper Coast Council | Moonta - George Street pedestrian crossing, Ellen Street carpark reconstruction and Foodland access traffic signage | Pedestrian safety, traffic safety and easier use of facilities. | Complete | \$20,000 | Nov-20 | Jun-21 |
| 1 | Community | SA | Copper Coast Council | Moonta Town Hall - roof repairs | Serious failure to sections of timber components making up the structural integrity of the roof. | Complete | \$200,000 | Aug-20 | Dec-20 |
| 1 | Combination | SA | Copper Coast Council | Copper Coast - various locations - signage replacement | The replacement of signage will ensure better traffic safety and traffic management. | Complete | \$20,000 | Oct-20 | Jun-21 |
| 2 | Road | SA | Copper Coast Council | Bay Road, Moonta | Reconstruction of Bay Road – Rebuilding of existing Bay Road | Complete | \$475,000 | Apr-21 | Dec-21 |
| 2 | Community | SA | Copper Coast Council | Kadina and Moonta Cemetery Management | The continuation of masonry fence repairs and Conservation Management Plans of two of Councils Cemeteries – Kadina and Moonta | Complete | \$80,000 | Jan-21 | Dec-21 |
| 2 | Community | SA | Copper Coast Council | Wallaroo and Moonta Dog Parks | Sporting and Recreations Facility – Construction of two dog parks | Complete | \$80,000 | Jan-21 | Dec-21 |
| 2 | Community | SA | Copper Coast Council | McCauley Park | Undertaking planning and consultation for the upgrading of an existing open space | Complete | \$34,365 | Jan-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---|--|--|----------|-----------------|------------|----------|
| 3 | Community | SA | Copper Coast Council | Wallaroo to Moonta Cycling and Walking Trail | Works involve the creation of a cycling and pedestrian shared trail between Wallaroo & Moonta along an old railway line. Vegetation will be cleared and the path created so that a bitumen seal can be applied. Rest stops will also be installed along the path. | Complete | \$169,398 | Jan-22 | Dec-22 |
| 3 | Community | SA | Copper Coast Council | Kadina CWMS Effluent Lagoons | Upgrade to existing faculty lagoon in Kadina to improve environmental issues as the current old clay liner is leaking and will be replaced with a new liner to overcome environmental damage. This will involve removing old material and reshaping the lagoon for the liner to be | Complete | \$240,000 | Jan-22 | Apr-22 |
| 3 | Community | SA | Copper Coast Council | Provision of lighting for the Art Gallery at the Ascot Theatre | Upgrading of the old outdated existing lighting in a community art gallery owned by Council. The existing globes are old technology and are no longer available to purchase for replacement. The old lights also damage the artwork. A new LED lighting system is to be | Complete | \$15,000 | Feb-22 | Jun-22 |
| 3 | Road | SA | Copper Coast Council | Rural Roads resheeting/maintenance | Work to return various roads to its original standard by re-sheeting and reforming the roads to improve stormwater, add & replace road material and vegetation maintenance. | Complete | \$400,000 | Apr-22 | Jun-23 |
| 1 | Community | SA | Corporation of The City of Unley | Landscaping of an important walking and cycle corridor, following path widening to be undertaken by the State Government. The works involve vegetation clearance, soil | The Mike Turtur is the most popular off-road cycle route for daily commuters into the CBD. Over time, the popularity has placed increased pressure on the path width and its capacity to accommodate increased cyclists and pedestrians. The State Government has chosen to | Complete | \$340,054 | Feb-21 | Jun-22 |
| 1 | Community | SA | Corporation of The City of Unley | Unley road | its current condition is in need of revitalisation to respond to the increased demands on public realm, as a result of new urban development | Complete | \$122,618 | Mar-22 | Jun-22 |
| 2 | Community | SA | Corporation of The City of Unley | 1 Trimmer Tce Unley | Providing a community activity hub for residents, community and sporting groups The site currently contains a grandstand facility to view sporting and other activities on the oval. Residents also use it as part of their keep fit regime. | Complete | \$1,339,102 | Dec-21 | Jun-22 |
| 3 | Community | SA | Corporation of The City of Unley | Unley Oval Community Hub: 1 Trimmer Tce Unley 5061 | Providing a community activity hub for residents, community and sporting groups The site currently contains a grandstand facility to view sporting and other activities on the oval. Residents also use it as part of their keep fit regime. The creation of the Community Hub | Complete | \$925,344 | Jan-22 | Feb-23 |
| 1 | Community | SA | Corporation of the Town of Walkerville | Resealing and widening of existing footpath to 2.4m and retaining wall to support access. | Ability for walkers and cyclists to share the path safely, enhanced access to river torrens linear park | Complete | \$19,706 | Nov-20 | Dec-20 |
| 1 | Combination | SA | Corporation of the Town of Walkerville | Installation of a new footpath on the Northern side of Warwick Street, replacement of fencing, installation of an Emu Crossing, replacement of kerb and re-sealing of road | Accessibility for community to access the sporting club from Warwick street, safety of school community crossing the road from outside the school. | Complete | \$80,000 | Dec-20 | Feb-21 |
| 1 | Community | SA | Corporation of the Town of Walkerville | Cambridge Street - Footpath Renewal | Ability for walkers and cyclists to use the path safely, enhanced | Complete | \$16,552 | Sep-20 | Oct-20 |
| 1 | Community | SA | Corporation of the Town of Walkerville | Levi Oval - Tennis Courts | Ability for community to use tennis courts for recreation | Complete | \$23,958 | Aug-20 | Sep-21 |
| 1 | Road | SA | Corporation of the Town of Walkerville | Park Terrace - Re-lining Pipe | Localised flooding of roadway | Complete | \$20,725 | Sep-20 | Oct-20 |
| 2 | Community | SA | Corporation of the Town of Walkerville | Willow Bend Exeloo | Installation of a fully automated toilet block and landscape improvements | Complete | \$235,000 | Oct-21 | Mar-22 |
| 2 | Community | SA | Corporation of the Town of Walkerville | Smith Street Footpath | Upgrade and widening of pedestrian walkway | Complete | \$32,589 | May-21 | May-21 |
| 2 | Community | SA | Corporation of the Town of Walkerville | Willow Bend Tennis Courts and Basketball Ring | Renewal of the tennis court and addition of a basketball ring | Complete | \$50,000 | Feb-22 | Feb-22 |
| 3 | Community | SA | Corporation of the Town of Walkerville | Levi Oval Exeloo | The Levi Exeloo project will provide a Disability compliant automated toilet block for the locals of Vale Park and surrounding areas. Levi Oval is used frequently by sports teams and community members for events and gatherings but currently has a lack of public facilities | Complete | \$200,000 | Feb-22 | Feb-22 |
| 3 | Road | SA | Corporation of the Town of Walkerville | Walkerville Terrace Road Patching | Heavy patching of major collector road that has deteriorated and becoming unsafe | Complete | \$121,882 | Feb-23 | Mar-23 |
| 1 | Community | SA | Department for Infrastructure and Transport | Kingoonya Community Park Upgrade | Limited facilities available at the Kingoonya Community Campgrounds. | Complete | \$30,000 | Oct-20 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---|--|---|----------|-----------------|------------|----------|
| 1 | Community | SA | Department for Infrastructure and Transport | Replacement of the public toilets at Iron Knob | Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement | Underway | \$215,000 | Dec-21 | Sep-23 |
| 1 | Community | SA | Department for Infrastructure and Transport | Iron Knob Oval Shed - Power Connected | No power, lighting and security at the town shed. | Complete | \$14,000 | Feb-21 | Apr-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Outback Communities Authority | Limited recreational opportunities for tourists and locals in the Flinders region. | Complete | \$100,000 | Apr-21 | Aug-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Innamincka Parking Bay Shelter Upgrade | Lack of a suitable parking bay facilities at the town. | Complete | \$66,000 | Jul-21 | Aug-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | William Creek Race club Playground | Limited recreational opportunities for children at the Sports ground. | Complete | \$27,105 | Feb-21 | Jun-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Parachilna Campground Septic System | Limited facilities at the Parachilna Campground. | Complete | \$8,500 | Oct-20 | Aug-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Replacement of the public toilets at Marree | Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement. | Complete | \$125,498 | Dec-21 | Dec-22 |
| 1 | Community | SA | Department for Infrastructure and Transport | Blinman New CFS and Sports Shed | Lack of a suitable sporting and Emergency Services facilities in the town. | Underway | \$200,000 | Oct-20 | Dec-23 |
| 1 | Road | SA | Department for Infrastructure and Transport | Re-sheeting of 12 unsealed roads within the | roads are unsealed and in poor condition, funding provided by Local Roads and Community Infrastructure Program allows for the re-sheeting of the roads to occur and improve access for residents in all weather conditions. | Complete | \$203,470 | Sep-20 | Jun-21 |
| 1 | Road | SA | Department for Infrastructure and Transport | Extending the existing bitumen seal on Kempe | Provides the existing open surface road with an all-weather, sealed surface that will improve driver safety and reduce vehicle wear and tear. This road is a high priority for rehabilitation works due to its current condition, remote | Complete | \$2,040,001 | Feb-21 | May-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Copley Playground Shade | Lack of a suitable Community facilities at the park. | Complete | \$65,572 | Dec-20 | Apr-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Blinman Mine Tour Fencing Upgrade | Lack of a suitable safety fencing for tourist Mine. | Complete | \$10,000 | Oct-20 | Jun-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Copley Community Hall Upgrade | Lack of a suitable Community facility and hall. | Complete | \$26,000 | Nov-20 | Apr-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Beltana Community Hall Landscaping | Lack of a suitable campground and local community hall facility in the town. | Complete | \$12,000 | Oct-20 | Jun-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Beltana Hall Cellar Upgrade | Lack of tourist attractions in the town. | Complete | \$14,000 | Oct-20 | Jun-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Replacement of the public toilets at William Creek | Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement | Underway | \$200,000 | Dec-21 | Jun-24 |
| 1 | Community | SA | Department for Infrastructure and Transport | Andamooka Community Sporting | Lack of Sporting facilities in Andamooka | Complete | \$200,000 | Oct-20 | Jun-22 |
| 1 | Community | SA | Department for Infrastructure and Transport | Replacement of the public toilets at Andamooka | Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement. | Complete | \$225,000 | Dec-21 | Jun-23 |
| 1 | Community | SA | Department for Infrastructure and Transport | Penong Town Museum Relocation | Limited visitation and access to the current Museum. | Complete | \$30,000 | Nov-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---|--|--|-------------|-----------------|------------|----------|
| 1 | Community | SA | Department for Infrastructure and Transport | Pimba Community Park Upgrade | Limited facilities at the Pimba Campground. | Complete | \$170,791 | Oct-20 | May-22 |
| 1 | Community | SA | Department for Infrastructure and Transport | Replacement of the public toilets at Marla | Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement. | Complete | \$145,422 | Dec-21 | Jun-22 |
| 1 | Community | SA | Department for Infrastructure and Transport | Marree Sports Club Upgrade | Limited facilities at the Marree Race Club. | Complete | \$27,000 | Oct-20 | Jun-21 |
| 1 | Community | SA | Department for Infrastructure and Transport | Replacement of the public toilets at Oodnadatta | Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement. | Complete | \$203,153 | Dec-21 | Jun-22 |
| 1 | Community | SA | Department for Infrastructure and Transport | Kingooonya Race Club Upgrades | Poor facilities currently at the Kingooonya Race Grounds. | Complete | \$15,000 | Oct-20 | Dec-21 |
| 2 | Road | SA | Department for Infrastructure and Transport | Beltana Access Road | Improve the resilience, reliability and safety of the road leading to Historic Town Beltana community. Works will include construction of floodways to improve drainage and re-sheeting of road surface. | Complete | \$1,922,000 | Nov-21 | Apr-22 |
| 2 | Community | SA | Department for Infrastructure and Transport | Aussie Travel Code stage 2 | Aussie Travel Code is a travel management brand for visitors to the region and promotes sustainable visitation practices based on the 'tread lightly' theme. Signage has been developed to inform travellers in the region about being unprepared for | Complete | \$250,000 | Aug-21 | Jul-22 |
| 2 | Community | SA | Department for Infrastructure and Transport | Community Pumps Tracks | 4 Modular Pumptracks at Marree, Penong, Andamooka and Leigh Creek. A Modular Pumptrack is a rideable track for bikes, scooters and skateboards. The track is a continuous loop design that lets riders gain and maintain speed without pedalling. Riders use pressure | Underway | \$632,000 | Feb-22 | Oct-23 |
| 2 | Community | SA | Department for Infrastructure and Transport | Aroona Dam, 6kms South of the Leigh Creek Township | Picnic Shelter at Aroona Dam designed to provide a sheltered space for families to enjoy and utilise walking, cycling and water based activities. | Complete | \$100,000 | Dec-21 | Jun-23 |
| 2 | Community | SA | Department for Infrastructure and Transport | Penong Water Harvesting | The scope of this project was to install a dam lined with black plastic to store water for use on the community sports oval, located at the Far West Region Sports Facility Hub. The project will complement the installation of the sub-surface drip irrigation system at the | Complete | \$60,000 | Dec-21 | May-22 |
| 2 | Community | SA | Department for Infrastructure and Transport | Blinman Sports Centre/ CFS | Stage two of the Sports Centre/CFS shed upgrade will see male and female change room and bathroom facilities installed along with kitchen facilities for catering. | Underway | \$100,000 | Dec-21 | Dec-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Traveller Dump Points in William Creek, Oodnadatta, Pimba and Innamincka | To install portable toilet waste disposal solutions where the OCA has existing effluent management systems. Includes landscaping and traffic management. | In Planning | \$300,000 | Sep-23 | Jun-24 |
| 3 | Community | SA | Department for Infrastructure and Transport | Blinman Caravan and Camper Services Area Project | To install caravan and camper service area inclusive of water dispenser, waste disposal and effluent waste disposal. Includes landscaping, signage, etc. | Underway | \$250,000 | Aug-22 | Jun-24 |
| 3 | Community | SA | Department for Infrastructure and Transport | Race Course Upgrade Project Innamincka Sporting Club | Supply and install new female and male showers and toilets, upgrade existing bathroom for disabled access, upgrade exiting electrics and supply cool room for kitchen. Project will transition the Innamincka Sporting Club to a multi-use venue capable of supporting local | Underway | \$460,924 | Jul-22 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Public Wi-Fi Project | Supply and install public Wi-Fi at 20 remote sites around the Outback. (7 X off grid and 13 X on grid) \$450k off grid and \$50k on grid | Underway | \$500,000 | Jul-22 | Jun-24 |
| 3 | Community | SA | Department for Infrastructure and Transport | William Creek RFDS Clinic | To contribute to the development of a new purpose-built remote area health clinic at William Creek in partnership with the RFDS - total cost @ \$2m | Underway | \$1,000,000 | Jul-22 | Jun-24 |
| 3 | Community | SA | Department for Infrastructure and Transport | Port Le Hunte Shark Net | New Shark Net for swimming area at Port Le Hunte (Penong) | Complete | \$150,000 | Jul-22 | Nov-22 |
| 3 | Community | SA | Department for Infrastructure and Transport | Andamooka New Recreation Centre Enhancement Project | To relocate two transportable buildings, tie them into the precinct with a joining veranda, erect shade shelters along the walking trail/creek line and improve car parking are outside of new Recreation Centre along with paved footpaths, safety signage and solar street | Underway | \$70,000 | Jul-22 | Jun-24 |
| 3 | Community | SA | Department for Infrastructure and Transport | Fowlers Bay Playground Upgrade | Shade and softfall at new playground at foreshore | Underway | \$30,000 | Jul-22 | Sep-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---|---|--|----------|-----------------|------------|----------|
| 3 | Community | SA | Department for Infrastructure and Transport | Blinman Hall Air-conditioning | To install an air conditioner in the town hall so that it can be more utilised during hot/cold weather | Underway | \$40,000 | Jul-22 | Sep-23 |
| 3 | Combination | SA | Department for Infrastructure and Transport | Public conveniences at various locations: | To undertake: Planning and design activities for six public conveniences at locations 1 to 6 on the outback road network; and | Underway | \$1,500,000 | Jul-23 | Jun-24 |
| 3 | Road | SA | Department for Infrastructure and Transport | Floodway Construction | Works on major Floodways to improve resilience and safety and prevent damage when the Creeks flood following wet weather: 1. Eora Creek on Kempe Road (damage to the road during wet weather is significant and | Underway | \$3,434,871 | May-23 | Oct-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Pimba Campground Upgrade | To replace existing fence around the Pimba campground at the junction of the Stuart Highway and Olympic Way that has reached end of life. The fence is corrugated iron in construction and has fallen down in places along with pieces of iron missing. A new fence | Complete | \$57,000 | Mar-23 | Jun-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Penong Rest Area Upgrade | To refurbish the visitor information area by renewing visitor information, garden and amenity upgrades and repair the parking area with new gravel. | Underway | \$42,371 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Beltana Hall and Public Space Upgrade | To install a deck and landscaping outside town hall along with replacing floor in hall kitchen and install a new water filtration system into kitchen. Adjacent to the hall, a nature playground will be upgraded and shade installed to ensure increased use in broader | Underway | \$62,000 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Copley Town Hall Upgrades | To install a concrete floor under the existing hall veranda, install tables, chairs and garden beds. Additional upgrades include the removal of asbestos in ceiling panels as roof has been damaged due to rain events throughout the year. | Underway | \$146,533 | Mar-23 | Jun-24 |
| 3 | Community | SA | Department for Infrastructure and Transport | Fowlers Bay Town Hall | To repair salt damp in heritage listed hall, replace gutters, update hall vents to prevent birds nesting and to repair external shade area with a new shade cloth and lighting. | Underway | \$52,817 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Penong town Oval Water Harvest Project | To purchase and install an 80,000-gallon rhino water tank to increase storage capacity of water for the Penong Town Oval along with the installation on bollards to protect new infrastructure at the oval. | Underway | \$43,741 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Yunta Swimming Pool Upgrade | To upgrade the existing community swimming pool facility by installing a shade sale over the western end of the pool, refurbishment of concrete steps and pathways around pool, installation of synthetic lawn, construct new change-rooms, repaint timber pergola and | Underway | \$31,595 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Leigh Creek Pimp Track Shade Project | To install a shade structure over the new Leigh Creek Pump Track to enable increased usage during warmer months. This project will be delivered and managed by the Outback Communities Authority. | Underway | \$113,309 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Penong Pump Track Shade Project | To install a shade structure over the new Penong Pump Track to enable increased usage during warmer months. This project will be delivered and managed by the Outback Communities Authority. | Underway | \$80,300 | Mar-23 | Dec-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Andamooka Pump Track Shade Project | To install a shade structure over the new Andamooka Pump Track to enable increased usage during warmer months. This project will be delivered and managed by the Outback Communities Authority. | Underway | \$85,733 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Andamooka Caravan and Campground Upgrade | To install new amenities (shower and toilet block - prefab), includes plumbing, ground works, amenity and landscaping. To install two shade structures and a 4-way weather shelter for the camp kitchen along with electrical connections | Underway | \$74,490 | Mar-23 | Jun-24 |
| 3 | Community | SA | Department for Infrastructure and Transport | Blinman Water Storage for Fire Safety Project | To install a water tank to store water for fire and dust suppression in the mine tourist facility. | Underway | \$5,000 | Mar-23 | Dec-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Marree Pump Track Shade Project | To install a shade structure over the new Marree Pump Track to enable increased usage during warmer months. This project will be delivered and managed by the Outback Communities Authority. | Underway | \$75,020 | Mar-23 | Dec-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Penong - Air Condition Club Kitchen | To purchase and install an air-conditioner in the club kitchen. The Western United Tigers clubrooms are used as the community meeting place for all community events. The Town Hall is used solely as a museum for local history. | Underway | \$7,054 | Mar-23 | Dec-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | William Creek Gymkhana Club Inc - Arena Upgrade | To upgrade the event area by replacing the existing fence with a more suitable structure, install new rubber matting on fence to protect stock and competitors, adding a pen to hold competitors and install a small grandstand to increase visitor amenities. | Complete | \$67,300 | Mar-23 | Jun-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Marree Hall - Air Conditioning Project | To install evaporative air-conditioning at the Marree Town Hall. The facility is currently not air-conditioned and cannot be used during summer months. | Underway | \$73,590 | Mar-23 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---|--|---|----------|-----------------|------------|----------|
| 3 | Community | SA | Department for Infrastructure and Transport | Copley Tourist Bay Upgrade | To upgrade the Copley Tourist Information Bay by replacing broken roof panels, replace guttering, replace pine side panel and remove trip hazards on uneven paving. | Underway | \$9,500 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Marla Community Hall BBQ Project | To install a new BBQ for community use at the community hall. | Underway | \$11,088 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Copley Half-Court Project | To install a half-court basketball/netball court at the town hall for local youth as there are no like facilities for ball sports in the community. | Underway | \$61,977 | Mar-23 | Sep-23 |
| 3 | Community | SA | Department for Infrastructure and Transport | Marree Hall Upgrade Project | To install a concrete pathway and veranda between hall and external toilets to allow all weather access and increase security. | Underway | \$124,658 | Mar-23 | Jun-24 |
| 1 | Community | SA | District Council of Ceduna | Ceduna Foreshore - Sheltered Picnic Purchase and Installation | The Ceduna foreshore is a high volume tourist and resident recreation area, however the foreshore has no infrastructure to allow to picnics or sheltered seating. | Complete | \$42,000 | Feb-21 | Apr-21 |
| 1 | Community | SA | District Council of Ceduna | Hambridge Street and Kent Street, Thevenard - Footpath | Lack of appropriate thoroughfares between streets connecting adjacent to the open space and suppression of dust by another means than watering | Complete | \$78,750 | Apr-21 | Jun-21 |
| 1 | Community | SA | District Council of Ceduna | Denial Bay Jetty - Seating and Shelter Installation | Lack of shelter on commonly use public facility. | Complete | \$26,250 | Jun-21 | Nov-21 |
| 1 | Community | SA | District Council of Ceduna | Denial Bay - Playground Shelter Installation | Lack of protection at the playground during summer (sun) and winter (rain) | Complete | \$52,240 | Dec-20 | Mar-21 |
| 1 | Road | SA | District Council of Ceduna | Jetty Carpark and Boat Ramp Access Road, Smoky Bay - Sealing | During peak tourist season and summer (Nov - Apr), significant repair works and dust issues on adjoining properties due to high vehicle movements on unsealed sections. | Complete | \$30,826 | Mar-21 | Jun-21 |
| 1 | Community | SA | District Council of Ceduna | Beach Esplanade and Williams Street Intersection, Smoky Bay - Footpath | The General Store is the only shop in town covering post office, supermarket and cafe and currently soft unsealed road verge makes it difficult for elderly resident to take the shortest possible route to the General Store. | Complete | \$9,000 | Jun-21 | Jun-21 |
| 1 | Community | SA | District Council of Ceduna | Smoky Bay Headland - Picnic Purchase and Installation | Lack of seating and shade adjacent to carpark of high tourist volume area of town. | Complete | \$8,674 | May-21 | May-21 |
| 1 | Community | SA | District Council of Ceduna | Ceduna and Thevenard - Bus Shelters Purchase and Installation | The Ceduna Community Bus Route currently has 13 bus stops and this project will be to provide appropriate weather shelter at high passenger stops. | Complete | \$15,750 | Mar-21 | May-21 |
| 1 | Community | SA | District Council of Ceduna | Administration Building - Repainting | Peeled paint exposing bare timber of building to prevailing ocean winds. As building is opposite the ocean, building's remaining effective life is reducing quicker than expected. | Complete | \$31,417 | Feb-21 | Jul-21 |
| 1 | Road | SA | District Council of Ceduna | Bosanquet Boulevard, Ceduna Waters - Rehabilitation and Resealing | Severe failures in road shoulder and road edging (up to 0.5m from road edge) caused by erosion through higher than expected vehicle movements. Also resealing of road due to poor seal application when constructed. | Complete | \$192,624 | Apr-21 | May-21 |
| 2 | Community | SA | District Council of Ceduna | Council-wide Public Amenities. Improvement Project Various Locations | Toilet Blocks – Construction and installation of uniform toilet blocks with disabled access across 8 separate locations throughout our Council in the townships of Ceduna, Thevenard, Smoky Bay & Denial Bay. Works will also include demolition of five existing toilet facilities | Complete | \$443,417 | Jan-22 | Apr-22 |
| 3 | Community | SA | District Council of Ceduna | Smoky Bay Revetment Wall | Construction of Rock Revetment Wall along the Smoky Bay Esplanade between South Terrace and Tremaine Street. The revetment wall is to protect Council's constructed road and footpath which has been damaged previously due to coastal flooding | Complete | \$200,000 | Jul-22 | Mar-23 |
| 3 | Community | SA | District Council of Ceduna | Ceduna Safe Swimming Enclosure Fixed Platform | Construction and installation of purpose built three tiered platform within the Ceduna Safe Swimming Enclosure to provide use of the enclosure to the public all year around and to provide suitable landing area within the enclosure at all tidal heights based on the three | Complete | \$675,000 | Aug-22 | Apr-23 |
| 3 | Road | SA | District Council of Ceduna | Ceduna Stage 5B CBD Upgrade | Relevelling of road and replacement of footpath, kerb & centre median of Poynton St, Ceduna between McKenzie Street and South Terrace | Complete | \$183,814 | Feb-23 | Mar-23 |
| 1 | Community | SA | District Council of Cleve | Construct a walking trail from Arno Bay to 'Turnball's Beach'. | Currently no direct access between these 2 points. | Complete | \$483,287 | Sep-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Community | SA | District Council of Cleve | Cleve RV Park | 1 Cleve RV Park Develop RV Park in Cleve – RV Park will encourage tourism which will help build local businesses and therefore support community resilience Community | Complete | \$369,297 | Aug-21 | Jun-22 |
| 3 | Road | SA | District Council of Cleve | Sealing Blombery Road, Arno Bay | Sealing 2.3kms Blombery Road, Arno Bay | Complete | \$259,000 | Oct-22 | Mar-23 |
| 3 | Road | SA | District Council of Cleve | Sealing of Mitchell Street & Edwards Terrace, Cleve | Sealing 800m of Mitchell Street & Edwards Terrace, Cleve ('Ticklebelly Hill') | Complete | \$108,000 | Sep-22 | Mar-23 |
| 3 | Road | SA | District Council of Cleve | Sealing of Rural Living Area | Sealing 600ms of Hauschild Road & Smith Road (Rural Living Area) | Complete | \$66,911 | Aug-22 | Mar-23 |
| 3 | Combination | SA | District Council of Cleve | Shared Bicycle & Walking Path | Construct 270m shared bicycle & walking path from West Terrace to Fitzgerald Street, Cleve | Complete | \$40,696 | Sep-22 | Mar-23 |
| 3 | Road | SA | District Council of Cleve | Sheeting 26km of Property Access Roads | Sheet 3km Nield Road Sheet 1km Cowley Road Sheet 4km Scenic Road Sheet 3km Dreckow Road | Underway | \$479,574 | Mar-22 | Dec-23 |
| 4 | Community | SA | District Council of Cleve | Arno Bay Marina Upgrade | Pontoon Replacement - 1 x Aluminium floating walkway pontoon 65m x 2.2m including 6 pontoons 12m x 2m Aluminium fabricated floating fingers | In Planning | \$415,000 | Feb-24 | Jun-24 |
| 4 | Road | SA | District Council of Cleve | Oscar Drive Construction | Construct a New Marina Access Road from Blombery Road Arno Bay to Arno Bay Marina | In Planning | \$68,287 | Feb-24 | Jun-24 |
| 4 | Road | SA | District Council of Cleve | Oscar Drive Construction | Construct a New Marina Access Road from Blombery Road Arno Bay to Arno Bay Marina | In Planning | \$278,770 | Feb-24 | Jun-24 |
| 1 | Road | SA | District Council of Coober Pedy | Re-sheeting, resealing and sealing of existing road from the corner of Catacomb Road and Hospital Road | Deterioration of road/pavement surface | Complete | \$129,085 | Dec-21 | Dec-21 |
| 2 | Road | SA | District Council of Coober Pedy | Hutchison Street | Resealing of Hutchison Street from Post Office Hill Road to Hospital Road. The reason for this is the general deterioration of the surface requiring re-sheeting to support current infrastructure and prevent water contamination penetrating the surface. This Improves | Complete | \$134,267 | Dec-21 | Jun-22 |
| 3 | Community | SA | District Council of Coober Pedy | CCTV Hutchison Street (Highway to Drive In) | Closed Circuit TV (CCTV) This project will purchase and install an integrated CCTV system from the Stuart Highway to the Coober Pedy Drive-In, travelling the length of Hutchison Street (main street). Multiple | Complete | \$90,100 | Aug-22 | Apr-23 |
| 3 | Community | SA | District Council of Coober Pedy | Improving Safety and Engagement – Coober Pedy Community Playground | Playgrounds and Skate parks There is a need to begin replacing outdated or broken components of the playground. Components of the asset range from 9-25 years of age and are showing signs of disrepair. | Complete | \$168,070 | Aug-22 | Apr-23 |
| 1 | Community | SA | District Council of Elliston | Northern Entrance Statement | support the local struggling business community and provide a welcome boost to the life of the town. | Complete | \$98,970 | Apr-21 | Aug-21 |
| 1 | Community | SA | District Council of Elliston | Extension of Lock Sports Centre complex and installation of a solar system | reduce electricity costs and the extension will allow for usage during social distancing. | Complete | \$49,491 | Aug-20 | Sep-20 |
| 1 | Community | SA | District Council of Elliston | Historic Elliston Council Chambers - restoration | Issues identified which require attention for the building to be suitable for use in future years. | Complete | \$65,750 | May-21 | Jun-21 |
| 1 | Community | SA | District Council of Elliston | Construction of high quality playground shades at the Venus Bay Playground and Port Kenny Playground | Playground usage limited in summer months due to the equipment being too hot to access. | Complete | \$276,300 | Apr-21 | Jun-21 |
| 1 | Community | SA | District Council of Elliston | Installation of new solar lighting on the Elliston Jetty | Restricted night access due to lack of sufficient lighting | Complete | \$8,130 | Dec-20 | Dec-20 |
| 2 | Community | SA | District Council of Elliston | Venus Bay Beachfront Tourist Park Effluent Disposal Scheme | Purchase and installation of a membrane bioreactor to treat up to 30kl per day of septic tank waste water to an irrigable standard and associated works. | Complete | \$170,000 | Apr-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Community | SA | District Council of Elliston | Port Kenny Water Supply Scheme | Purchase and installation of a reverse osmosis plant and associated infrastructure to supply potable water to the township of Port Kenny. | Complete | \$188,924 | Apr-21 | Oct-21 |
| 3 | Community | SA | District Council of Elliston | Lock Bowling Club – upgrade to synthetic lawn | Painting/Improvements to community facilities | Complete | \$100,000 | Apr-22 | Nov-22 |
| 3 | Community | SA | District Council of Elliston | Lock Aquatic and Fitness Complex– building upgrade | Improved Accessibility of Community Facilities and Areas | Underway | \$657,282 | Apr-23 | Dec-23 |
| 3 | Community | SA | District Council of Elliston | Elliston Community Sports Centre replace ceiling and install air conditioning | Sporting and Recreational Facilities -Painting/improvements to community facilities – replace ceiling and install air conditioning | Complete | \$46,000 | Nov-22 | Mar-23 |
| 3 | Community | SA | District Council of Elliston | Elliston Community Sports Centre – fencing | Sporting and Recreational Facilities Repairs/Replacement of fencing – install fencing on the perimeter of the oval | Complete | \$30,000 | Mar-23 | May-23 |
| 3 | Community | SA | District Council of Elliston | Venus Bay Beach Tourist Park – fencing | Install fencing around the perimeter of the Membrane Bioreactor (which is within the vicinity of the Venus Bay Beach Tourist Park) to ensure safety with the general public and maintain compliance with SA Health requirements. | Complete | \$26,440 | Nov-22 | Nov-22 |
| 3 | Community | SA | District Council of Elliston | Port Kenny Sports Centre – installation of toilets with disabled access | Sporting and Recreational Facilities – Improved accessibility to community facilities – install toilet with disabled access, install access doors for disabled access to Centre | Complete | \$30,352 | Jul-22 | Nov-22 |
| 3 | Community | SA | District Council of Elliston | Install fencing at the Trudinger Playground | Repairs/Replacement of fencing. The Trudinger Playground is located on Memorial Drive, Elliston and concern has been raised by community members that children could run onto the road which can be extremely busy particularly during holiday periods. The fencing will | Complete | \$30,000 | Aug-22 | Nov-22 |
| 3 | Community | SA | District Council of Elliston | Venus Bay Playground Barbecue Shelter | Picnic Shelters of barbecue facilitates at community parks | Complete | \$77,208 | May-23 | Jul-23 |
| 4 | Community | SA | District Council of Elliston | Elliston Men’s Shed Upgrade | Relocation of Men’s Shed, including construction of new shed, indoor toilets and paved BBQ area (area of paving being confirmed) | In Planning | \$150,000 | Mar-24 | Feb-25 |
| 4 | Road | SA | District Council of Elliston | Matson Terrace Venus Bay re sealing | To re-seal Matson Terrace, the main access road to Venus Bay. | In Planning | \$85,000 | May-24 | Jun-24 |
| 4 | Community | SA | District Council of Elliston | Port Kenny Playground and BBQ Facility Upgrade | Install safety fencing (Childsure Flatop in premium grade pre-galvanised steel) around current playground (approx. 20m (w) x 20m (d) x 1.2m (h)), brick paving (including historical school stamped pavers) around BBQ area to allow seating (approx. 8m (w) x 5m (d)), and | Underway | \$40,000 | Aug-23 | Jun-24 |
| 4 | Combination | SA | District Council of Elliston | Port Kenny Flood Water Mitigation | Construction of a shallow surface drain/open channel/swale along the western verge to convey flows from the Main Street Parklands through the beach. Box culvert crossings will be added at two intersecting roads. Revegetation of the Main Street Parklands to assist | In Planning | \$223,641 | Oct-23 | Jun-25 |
| 4 | Road | SA | District Council of Elliston | Reconstruction of Bascombe Well Road Lock from Barwell Road to Bascombe Well Conservation Park | Prepping of 6,170m of road, pushing back edges to get full cut width, digging to 150mm, grading, watering and rolling. | Underway | \$115,169 | Aug-23 | Sep-23 |
| 4 | Road | SA | District Council of Elliston | Reconstruction of Grove Road Elliston from Colton Back Road to Birdseye Highway | Prepping of road, pushing back edges to get full cut width, digging to 150mm, grading, watering and rolling. | In Planning | \$160,000 | Sep-23 | Nov-23 |
| 4 | Road | SA | District Council of Elliston | Venus Bay Boat Ramp Carpark | To re-seal the boat ramp carpark located adjacent Bay Road Venus Bay. | In Planning | \$12,458 | May-24 | Jun-24 |
| 1 | Community | SA | District Council of Franklin Harbour | Point Gibbon Camping Grounds | camping is undertaken at these sites, however there are no designated sites which encourages native vegetation to be continually destroyed. Providing toilet and rubbish facilities will ensure campsites are left clean and tidy. | Complete | \$28,573 | Sep-20 | Dec-21 |
| 1 | Community | SA | District Council of Franklin Harbour | Waste Water Treatment Plant | The current treated wastewater is only suitable for subsurface irrigation, the proposed upgrade will treat wastewater to be suitable for surface irrigation to the foreshore and other community areas saving Council the cost of mains water to irrigate these areas. | Complete | \$274,983 | Sep-20 | Dec-21 |
| 2 | Community | SA | District Council of Franklin Harbour | Activity Zone, lot201, Esplanade, Cowell SA 5602Sporting and Recreation Facilities | Basketball Court and associated landscaping, shelters and seating facilities | Complete | \$236,649 | Jul-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | SA | District Council of Franklin Harbour | Cowell Wetland / Open Space | Construction of a wetland and open space area which includes landscaping where trees will be planted to add shade, the creation of green spaces will be made, walking paths, foot bridge and bird hide will also be constructed, this will all be made available for public use. A | Underway | \$607,112 | Jan-22 | Sep-23 |
| 1 | Community | SA | District Council of Grant | Pelican Point Road - Shelter and Seating | Provide shelter on the foreshore with seating for people to stop and enjoy the view. | Complete | \$22,000 | Feb-21 | May-21 |
| 1 | Community | SA | District Council of Grant | Donovan - Community Hall | Lack of community meeting room or hall facilities. | Complete | \$100,000 | Jun-21 | Dec-21 |
| 1 | Community | SA | District Council of Grant | Yahl Community Playground - Facilities | Lack of public toilets and shelter in playground area. | Complete | \$56,376 | Mar-21 | Jun-21 |
| 1 | Community | SA | District Council of Grant | Tollner Road to Crafter Road - Shared Path | Provide improved recreational opportunities. | Complete | \$110,500 | Feb-21 | May-21 |
| 1 | Community | SA | District Council of Grant | Tarpeena Oval, Riddoch Highway - Emergency Management Preparedness | Project will provide increased safety for the Tarpeena Community in the event of a bushfire emergency by providing a safe last refuge site. | Complete | \$23,457 | Feb-21 | May-21 |
| 1 | Community | SA | District Council of Grant | Hercules Street, Carpenter Rocks - Foreshore Amenity | Project will tidy up foreshore area and improve existing amenity of area. | Complete | \$40,000 | Apr-21 | Sep-21 |
| 1 | Community | SA | District Council of Grant | Extension of animal waste disposal system for livestock transport. | Current lack of animal waste disposal systems for livestock transport within a minimum 100 km radius. | Complete | \$60,000 | Mar-21 | Jun-21 |
| 2 | Community | SA | District Council of Grant | Kongorong Sportsmen's Club light towers. School Road, Kongorong SA 5291 | Kongorong Sportsmen's Club light towers. School Road, Kongorong SA 5291 | Complete | \$35,000 | Apr-21 | Apr-21 |
| 2 | Community | SA | District Council of Grant | Tarpeena Community Hall Flooring repair and floor coverings | Improvements to community facilities - Repair structural floor damage to the Tarpeena Community Hall and install new floor coverings to address safety concerns. | Complete | \$15,000 | Sep-21 | Oct-21 |
| 2 | Community | SA | District Council of Grant | Donovans Landing Public Toilet Replacement including Disability Access Toilet. Dry Creek Road, | Improved Accessibility of Community Facilities and Areas - Public toilet replacement at the end of useful life. Well used tourist area and shared facilities for use by Shack Owners. Improvements with Disability Accessible toilet. | Complete | \$100,000 | Oct-21 | Jan-22 |
| 2 | Community | SA | District Council of Grant | Disability Access Inclusion Plan Initiatives - Improved Port MacDonnell and Foreshore Access | Project Work Category:- Improved Accessibility of Community Facilities and Areas Installation of pram ramps throughout Port MacDonnell with an emphasis on high profile | Complete | \$50,000 | Oct-21 | Oct-21 |
| 2 | Combination | SA | District Council of Grant | Fire Prevention Initiatives. | Project Work Category:- Other Installation of bores across District Council of Grant for use by Country Fire Service for fire | Complete | \$50,000 | Feb-22 | Jun-22 |
| 2 | Community | SA | District Council of Grant | Nene Valley Disability Accessible Barbeque Project | Project Work Category:- Picnic Shelters or Barbeque Facilities at Community Parks Provision of disability accessible barbeque and path. Provision of power to the site. | Complete | \$20,409 | Feb-22 | Mar-22 |
| 2 | Community | SA | District Council of Grant | Shared path from Tollner Road to Cafpirco Road Compton, Stage 2 –Crafter Road to Cafpirco Road. | Project Work Category:- Bicycle and Walking Paths Stage 2 of project to provide a shared walking and bicycle path from Tollner Road to Cafpirco Road, Compton. Stage 2 will extend the path by 1.4 km from Crafter Road to | Complete | \$237,537 | Sep-21 | Oct-21 |
| 3 | Community | SA | District Council of Grant | Lighting – Port MacDonnell; Sea Parade, Port MacDonnell | Project will install public lighting to illuminate council's playground and walking path, for pedestrian safety and security of playground assets. | Complete | \$16,002 | Sep-22 | Dec-22 |
| 3 | Community | SA | District Council of Grant | Kongorong Toilet Replacement Hay Tce, Kongorong | Replacement of existing toilet block which is at the end of useful life. Replacement will include disability accessible toilet. | Complete | \$120,000 | Sep-22 | Mar-23 |
| 3 | Combination | SA | District Council of Grant | Carpenter Rocks Path (Part 1): Carpenter Rocks Road to Hercules Street, Carpenter | Path from Carpenter Rocks Hall to the Carpenter Rocks general store to facilitate safe and accessible pedestrian and bicycle access. | Complete | \$116,900 | Sep-22 | Mar-23 |
| 3 | Combination | SA | District Council of Grant | Carpenter Rocks Path (Part 2) West and North West, along Carpenter Rocks Road from | Path that runs West and North West, along Carpenter Rocks Road, from Carpenter Rocks Tavern to the Carpenter Rocks Hall. Approximately 500metres of curved footpath to facilitate safe and accessible pedestrian and bicycle access. | Complete | \$66,273 | Sep-22 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|--|--|----------|-----------------|------------|----------|
| 3 | Community | SA | District Council of Grant | Playground Upgrades Location 1-Blackfellows Caves | Path that runs West and North West, along Carpenter Rocks Road, from Carpenter Rocks Tavern to the Carpenter Rocks Hall. Approximately 500metres of curved footpath to facilitate safe and accessible pedestrian and bicycle access. | Underway | \$273,043 | Jul-22 | Oct-23 |
| 3 | Community | SA | District Council of Grant | Street Furniture Renewal Location 1-Blackfellows Caves Location 2-Carpenter Rocks | Renewal and replacement of street furniture, park benches, picnic benches in townships across the Council including: Blackfellows Caves, Carpenter Rocks, Donovans Reserve, Kongorong, Nene Valley, Port MacDonnell, Tarpeena and Yahl to provide areas for rest and | Complete | \$49,795 | Jul-22 | Jul-23 |
| 3 | Road | SA | District Council of Grant | Reconstruction of Spain Rd Suttontown: Reconstruction | Rip and Relay of Spain Road from Wandilo Road to Sunnybrae Road, Suttontown. | Complete | \$29,887 | Aug-22 | Oct-22 |
| 3 | Community | SA | District Council of Grant | Tarpeena Football Oval Shelter Upgrade Tarpeena: Sporting and recreation facilities | Works to remove existing outbuildings on Council land which have been identified as a safety hazard, and upgrade via the construction of a Council owned amenity for 'public use'. The works at Tarpeena Recreation Reserve, Tarpeena are to include shelter facilities to | Underway | \$85,000 | Sep-22 | Jun-24 |
| 3 | Community | SA | District Council of Grant | Port MacDonnell Caravan Park Upgrade 12 Eight Mile Creek Rd, Port MacDonnell SA: Toilet Blocks/Other | Upgrade of toilet and amenities blocks and addressing the problem of electrical safety at the site. \$40,000 electrical safety improvements, and | Underway | \$90,000 | Aug-22 | Jun-24 |
| 1 | Combination | SA | District Council of Karoonda East Murray | District Council of Karoonda East Murray - Construction of footpaths at various locations | Access for people with disabilities and limited abilities to Railway Terrace shops, school, child care centre and community library. | Complete | \$140,000 | Feb-21 | Jun-21 |
| 1 | Community | SA | District Council of Karoonda East Murray | Karoonda Town Oval/Reserve - Refurbishment of toilet facilities | Unightly building and not fit for purpose. | Complete | \$26,348 | Dec-20 | Feb-21 |
| 1 | Community | SA | District Council of Karoonda East Murray | Mallee Kids Child Care, Karoonda - Installation of shade structure, landscaping, construction of bike path | Lack of shade for outside play, no landscaping or paths that children can ride bikes on. | Complete | \$20,000 | Jan-21 | May-21 |
| 1 | Community | SA | District Council of Karoonda East Murray | Railway Tce Karoonda - Refurbishment of building housing community/historical records | Community and council storage of items of historical significance. | Complete | \$50,000 | Jan-21 | May-21 |
| 1 | Road | SA | District Council of Karoonda East Murray | District Council of Karoonda East Murray - safety works on various roads | Safety and visibility issues in the evenings due to faded white lines, lack of white posts and reflectors. | Complete | \$100,000 | Oct-20 | Jan-21 |
| 1 | Community | SA | District Council of Karoonda East Murray | Karoonda - Installation of walking/cycling path at multiple locations | Project will enhance the public safety when walking from the southern side of Karoonda to the main street precinct. Currently pedestrians and wheelchairs/prams have to walk on edge of road. | Complete | \$49,000 | Feb-21 | Jun-21 |
| 1 | Community | SA | District Council of Karoonda East Murray | Karoonda Apex Park/Reserve - Toilet block renewal and accessibility upgrades | Unightly building and not fit for purpose. | Complete | \$42,195 | Apr-21 | Jun-21 |
| 2 | Community | SA | District Council of Karoonda East Murray | Donovans, SA 5291 | Improvements to community facilities – installation of a sustainable cabin to provide more accommodation options for people visiting our area. | Complete | \$75,000 | Jun-21 | Sep-21 |
| 2 | Road | SA | District Council of Karoonda East Murray | Knights Well Road Upgrade – Mindarie SA 5309 | Road Re-sheeting and cutting down of hills on Knights Well Road to make it safer for all types of traffic. | Complete | \$239,128 | Jun-21 | Dec-21 |
| 3 | Community | SA | District Council of Karoonda East Murray | Perponda Oval Upgrade | Upgrade to community facilities – installation of irrigation to oval. | Complete | \$25,000 | Mar-22 | Jun-22 |
| 3 | Community | SA | District Council of Karoonda East Murray | Borrika Tennis Courts Upgrade | Upgrade to community facilities – resurfacing of tennis court and fencing, | Complete | \$25,000 | Mar-22 | Jun-22 |
| 3 | Road | SA | District Council of Karoonda East Murray | Knights Well Road Upgrade | Upgrade to Road – re-sheeting the road to improve safety for the community. Upgrade will enable larger and more efficient freight vehicles to safely travel in the Karoonda region and enable safer connection and increased accessibility between primary producers and the | Complete | \$61,000 | Jan-22 | Mar-22 |
| 3 | Community | SA | District Council of Karoonda East Murray | Karoonda Waste Depot Upgrade | Upgrade to community facilities – installation of a recycling shed and baler to increase community participation in recycling and reducing landfill. | Complete | \$150,000 | Jan-22 | May-22 |
| 3 | Community | SA | District Council of Karoonda East Murray | Karoonda Caravan Park Upgrade | Upgrade of community facilities – installation of a community art space, community kitchen and meeting place, disable friendly/accessible cabin. Upgrade to irrigation of the community park space. | Complete | \$432,000 | Jan-22 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|---|--|----------|-----------------|------------|----------|
| 3 | Combination | SA | District Council of Karoonda East Murray | Karoonda Industrial Park Power & Water Upgrade | Upgrade of community facilities – improvements to street lighting, with the installation of power and water to the industrial park area. 16 street lights will be installed to provide safe pedestrian access between the town centre and this area. | Complete | \$162,086 | Jan-22 | Jun-22 |
| 1 | Road | SA | District Council of Kimba | Cowell Kimba Road: Resealing | Sealed surface deterioration, cracked and potholing | Complete | \$171,610 | Mar-21 | Apr-21 |
| 1 | Road | SA | District Council of Kimba | Tola Road: Resealing | Sealed surface deterioration, cracked and potholing | Complete | \$111,312 | Mar-21 | Apr-21 |
| 1 | Road | SA | District Council of Kimba | Cowell Kimba Road: Resealing | Sealed surface deterioration, cracked and potholing | Complete | \$106,090 | Mar-21 | Apr-21 |
| 2 | Road | SA | District Council of Kimba | Buckleboo Road | Resealing 2.536 kilometres to address worn surface | Complete | \$169,433 | Nov-21 | Nov-22 |
| 2 | Road | SA | District Council of Kimba | Cowell/Kimba Road | Resealing 1.781 kilometres to address worn surface | Complete | \$117,904 | Nov-21 | Jun-22 |
| 3 | Community | SA | District Council of Kimba | Kimba Aerodrome | Lighting upgrade | Complete | \$279,747 | Jul-22 | Nov-22 |
| 3 | Road | SA | District Council of Kimba | Balumbah Kinnaird Road | Resealing | Complete | \$123,782 | Dec-22 | Jan-23 |
| 3 | Road | SA | District Council of Kimba | Cowell Road 18km | Resealing | Complete | \$193,889 | Dec-22 | Jan-23 |
| 3 | Road | SA | District Council of Kimba | Buckleboo Road | Resealing | Complete | \$123,696 | Dec-22 | Jan-23 |
| 3 | Road | SA | District Council of Kimba | Cowell Road 25km | Resealing | Complete | \$42,500 | Dec-22 | Jan-23 |
| 3 | Road | SA | District Council of Kimba | South Terrace, Kimba | Resealing | Complete | \$12,711 | Dec-22 | Jan-23 |
| 1 | Road | SA | District Council of Lower Eyre Peninsula | Re-sheeting | Asset improvement | Complete | \$137,600 | Aug-20 | Feb-21 |
| 1 | Community | SA | District Council of Lower Eyre Peninsula | Landscape and infrastructure improvements to the Coffin Bay Cemetery, expected to be installation of Gazebo, installation of seating, landscape improvements for | Lacking infrastructure for family to visit loved ones, shade, aesthetic appeal / garden beds etc. The project will involve formation of a community consultation group for the purpose of | Complete | \$38,057 | Feb-21 | Jun-21 |
| 1 | Community | SA | District Council of Lower Eyre Peninsula | Rejuvenation/Rehabilitation of the Louth Bay Jetty Precinct: Re-sheeting of the car park area adjacent to the jetty as well as the parks to the SE of the Jetty, Widening | Amenity of nearby residents | Complete | \$30,000 | Aug-20 | Oct-20 |
| 1 | Community | SA | District Council of Lower Eyre Peninsula | Upgrade and realignment of Oyster Walk Widen, level, and resurface existing Trail where required, Construct 250 meters of alternate path, Install safety | Mitigate safety hazards on existing trail. At present pedestrians walk along the road when wanting to take a shorter flatter route, the alternate path will improve pedestrian safety. | Complete | \$40,000 | Jun-21 | Jun-22 |
| 1 | Road | SA | District Council of Lower Eyre Peninsula | Re-sheet 4118m of rubble road | Asset improvement | Complete | \$181,943 | Feb-21 | Jun-21 |
| 1 | Community | SA | District Council of Lower Eyre Peninsula | Up-grade natural weed infested area to a turfed playing surface. Upgrade includes installation of automated reticulated watering system and laying of instant turf. | The present surface is uneven and infested with woody weeds and bakes of during summer. The aim is to improve the safety of playing surface to a standard that it can be used all year round. | Complete | \$35,500 | Feb-21 | Jun-21 |
| 1 | Road | SA | District Council of Lower Eyre Peninsula | Yeltukka Road Resheet | Asset improvement | Complete | \$45,194 | Jul-20 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|---|--|----------|-----------------|------------|----------|
| 2 | Community | SA | District Council of Lower Eyre Peninsula | Nyroca Community Camp Ground Upgrade | Upgrade of recreational camp ground facility at Nyroca community camp ground | Complete | \$9,145 | Mar-21 | Jun-21 |
| 2 | Community | SA | District Council of Lower Eyre Peninsula | Dorward Reserve Facilities Upgrade | Improved Accessibility of Community Facilities with Disability compliant Footpaths | Complete | \$65,682 | Aug-21 | Jun-22 |
| 2 | Community | SA | District Council of Lower Eyre Peninsula | Morgan Reserve Upgrade | Landscaping improvements to community oval | Complete | \$72,063 | Aug-21 | Jun-22 |
| 2 | Community | SA | District Council of Lower Eyre Peninsula | Cummins Cemetery Upgrade | Community facility upgrade including entrance gate and gazebo | Complete | \$8,840 | Jan-21 | Aug-21 |
| 2 | Road | SA | District Council of Lower Eyre Peninsula | Warrow Road Resheet | Resurfacing community roads | Complete | \$185,000 | Oct-21 | Mar-22 |
| 2 | Road | SA | District Council of Lower Eyre Peninsula | Chapman Road Resheet | Resurfacing community roads | Complete | \$150,071 | Sep-21 | Jan-22 |
| 3 | Community | SA | District Council of Lower Eyre Peninsula | Railway Triangle Upgrade | Fencing and access gates (vehicle and pedestrian) around Railway triangle - Playground equipment upgrade - Paving around railway Triangle Toilets and through to BBQ shelter | Complete | \$125,000 | Nov-22 | Apr-23 |
| 3 | Community | SA | District Council of Lower Eyre Peninsula | Playgrounds Softfall installation | Install softfall at 3 playgrounds (Railway Triangle, CB Foreshore and Morgan Reserve) | Complete | \$205,000 | Aug-22 | Mar-23 |
| 3 | Community | SA | District Council of Lower Eyre Peninsula | Shade Sail Installation | Install Shade sails at 3 reserves - North Shields, Morgan Reserve, Lions Park | Complete | \$80,000 | Aug-22 | Mar-23 |
| 3 | Community | SA | District Council of Lower Eyre Peninsula | Adventure Bike Trail | Extend existing BMX trail within Morgan Reserve | Complete | \$10,000 | Aug-22 | Sep-22 |
| 3 | Road | SA | District Council of Lower Eyre Peninsula | Flinders Highway Upgrade | Reconstruction of Flinders Highway to upgrade pavement strength | Complete | \$100,000 | Jun-22 | Dec-22 |
| 3 | Road | SA | District Council of Lower Eyre Peninsula | Cummins hospital carpark reseal | Reseal hospital Car Park | Complete | \$45,000 | Jan-23 | Feb-23 |
| 3 | Community | SA | District Council of Lower Eyre Peninsula | Footpath programs | Bring forward footpath programs in Louth Bay, Poonindie and North Shields | Complete | \$361,900 | Jan-22 | Jun-23 |
| 3 | Community | SA | District Council of Lower Eyre Peninsula | Robins Road Re sheet | Re sheet 4.0km of Robins Road with 40mm Limestone Rubble | Complete | \$70,000 | Jan-23 | Jun-23 |
| 3 | Community | SA | District Council of Lower Eyre Peninsula | Mitshan Road Resheet | Resheet 3.6km of Mitshan Road with 40mm Limestone Rubble | Complete | \$19,688 | May-23 | Jun-23 |
| 1 | Road | SA | District Council of Loxton Waikerie | Taplan Road and Enduro Road resheeting and reconstruction | Make the road safer and easier to use with less damage to vehicles. | Complete | \$825,615 | Nov-20 | Feb-22 |
| 2 | Community | SA | District Council of Loxton Waikerie | Trails and Bike Tracks | Sealed walking trail from Snake Island to Bookpurnong Terrace Mountain bike track at Loxton and Ramco Pump tracks and Loxton and Waikerie | Complete | \$570,736 | Aug-21 | Dec-21 |
| 2 | Community | SA | District Council of Loxton Waikerie | Toilet Upgrades | New toilet block installed at Heritage Walk Bookpurnong Terrace Loxton Replace existing toilet block at Packard's Bend | Complete | \$188,360 | Sep-21 | Dec-21 |
| 2 | Community | SA | District Council of Loxton Waikerie | CBD Upgrades | Lighting and new street furniture installed in the main street of Loxton and Waikerie | Complete | \$100,000 | Aug-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Community | SA | District Council of Loxton Waikerie | Loxton Library and Visitor Information Centre | Other - Build a new Loxton Library and Visitor Information Centre in the previous Council Office. | Complete | \$1,651,230 | Jan-23 | Jun-23 |
| 1 | Road | SA | District Council of Mount Remarkable | Road reconstruction, widening and sealing to create tourism and economic opportunities | Current poor road condition. | Complete | \$453,865 | Jan-21 | Jun-21 |
| 2 | Road | SA | District Council of Mount Remarkable | Booleroo Centre to Wirrabara Rail Trail | General Road Maintenance, Traffic improvement, Bicycle and Walking Paths | Complete | \$379,045 | Jul-21 | Dec-21 |
| 3 | Road | SA | District Council of Mount Remarkable | Forrest Road Re-sheet | Road reconstruction (re-sheet) for Category 1-2 road, supporting regional carriers and harvest routes. | Complete | \$202,000 | Feb-23 | Jun-23 |
| 3 | Road | SA | District Council of Mount Remarkable | Mahood Road Re-sheet | Road reconstruction (re-sheet) for Category 1-2 road, supporting regional carriers and harvest routes. | Complete | \$252,000 | Apr-23 | Jun-23 |
| 3 | Road | SA | District Council of Mount Remarkable | Wilmington Road Re-sheet | Road reconstruction (re-sheet) for Category 1-2 road, supporting regional carriers and harvest routes. | Complete | \$103,730 | May-23 | Jun-23 |
| 3 | Combination | SA | District Council of Mount Remarkable | Booleroo Footpaths | Construction of new sealed (concrete) footpaths as part of a new footpath program aimed at supporting ease ability and disability access in the township of Booleroo Centre. This includes connectivity, linking key local services such as the area school, aged care home, | Complete | \$350,000 | Feb-23 | May-23 |
| 1 | Community | SA | District Council of Orroroo/Carrieton | Construction of a rotunda in the Main Street median strip of Orroroo to house a restored historic wool press with supporting artefacts and information. The Rotunda | The need to house the restored historic wool press. The wool press rotunda enables public access to the historic wool press and display. The rotunda will be the centre piece of the main street tourism experience which celebrates the history of the district. | Complete | \$341,598 | Mar-21 | Oct-22 |
| 2 | Road | SA | District Council of Orroroo/Carrieton | Repairs to Culverts at 6 locations – Wilmington Road, | Bridge works – repairs to damaged culverts. | Complete | \$250,076 | Sep-21 | Jun-22 |
| 3 | Community | SA | District Council of Orroroo/Carrieton | Community connectedness & facilities improvement (Orroroo Recreation Ground) | Community connectedness & facilities improvement (Orroroo Recreation Ground) Community facilities include community centres, community halls, childcare centres, educational establishment, club houses, and | Complete | \$137,422 | Jun-22 | Jun-23 |
| 3 | Road | SA | District Council of Orroroo/Carrieton | Orroroo Heavy Vehicle Bypass – Stage 2 | Construction of a road where no road existed on that alignment before. Second or subsequent sealing of roads. | Complete | \$545,774 | Mar-22 | Dec-22 |
| 4 | Road | SA | District Council of Orroroo/Carrieton | Resealing of local roads - Price Maurice Road from Wynflete Road to Cross Road | To make repair of the sealed road by resealing the pavement surface - approximately 3.8km in total | In Planning | \$341,598 | Oct-23 | Mar-24 |
| 4 | Road | SA | District Council of Orroroo/Carrieton | Resealing of local roads - Second Street Carrieton, Thirteenth Street Orroroo & Fourth Street Orroroo | To repair roads to original condition by resealing: - Second Street Carrieton - 360m approx. - Thirteenth Street Orroroo - 200m approx. | In Planning | \$197,041 | Oct-23 | Mar-24 |
| 1 | Road | SA | District Council of Peterborough | Re-sheeting of Dawson Gorge Road | Road condition has deteriorated to an unsafe level. The road has approx. 15-20mm of sheeting left with some areas with no sheeting material | Complete | \$107,231 | Aug-20 | Jul-21 |
| 1 | Road | SA | District Council of Peterborough | Re-sheeting of Fergusson Road | Road condition has deteriorated to an unsafe level. The road has approx. 5-10mm of sheeting left with some areas with no sheeting material | Complete | \$8,523 | Mar-21 | Mar-21 |
| 1 | Road | SA | District Council of Peterborough | Re-sheeting of Thornton Road | Road condition has deteriorated to an unsafe level. The road has approx. 5-10mm of sheeting left with some areas with no sheeting material | Complete | \$107,231 | Jun-21 | Nov-21 |
| 1 | Road | SA | District Council of Peterborough | Resheeting of Orroroo-Paratoo Road | Road condition has deteriorated to an unsafe level. The road has approx. 5-10mm of sheeting left with some areas with no sheeting material | Complete | \$107,231 | Sep-21 | Nov-21 |
| 2 | Road | SA | District Council of Peterborough | Woodcutters Road - Resheeting | Resheeting – Reconstruct road to improve condition and access to farming properties | Complete | \$120,000 | Oct-21 | Apr-22 |
| 2 | Road | SA | District Council of Peterborough | Hope Gully Road - Resheeting | Resheeting – Reconstruct road to improve vehicle access to tourist and farming properties | Complete | \$83,600 | Mar-22 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | SA | District Council of Peterborough | Bradtke Road - Resheeting | Resheeting – Reconstruct to improve all weather access to properties | Complete | \$18,000 | Sep-21 | Sep-21 |
| 2 | Road | SA | District Council of Peterborough | McKeough Road - Resheeting | Resheeting – Reconstruct to improve all weather access to properties | Complete | \$16,600 | Sep-21 | Sep-21 |
| 2 | Road | SA | District Council of Peterborough | George Street Drain – Drainage Upgrade | Reconstruct open drain adjacent to George Street to improve stormwater movement efficiency to further mitigate against property inundation | Complete | \$26,290 | Sep-21 | Oct-21 |
| 3 | Community | SA | District Council of Peterborough | YMCA State Heritage Building Improvements 106 Main Street Peterborough Improvement to Community Facilities | The YMCA building houses the local history collection. Works include - Upgrade electrical distribution boards, electrical wiring, switches and power outlets, remove asbestos and install new blinds to improve safety and secure history display | Complete | \$50,000 | Jan-23 | Feb-23 |
| 3 | Community | SA | District Council of Peterborough | West Park - BBQ and Shelter Facilities Cnr of King Street, Princess Street and Wright Street Peterborough | New Single BBQ, 4m x 6m Shelter with seating and concrete pad to complement existing Nature Play Playground and enhance usage | Complete | \$21,500 | Jun-22 | Jul-22 |
| 3 | Community | SA | District Council of Peterborough | Yongala Recreation Park - BBQ and Shelter Facilities Cnr Belalie Road and Park Street Yongala Picnic Shelters or Barbeque Facilities at Community Parks | New Single BBQ, 4m x 6m Shelter with seating and concrete pad to complement playground facilities, clubrooms and oval usage | Complete | \$21,500 | Aug-22 | Nov-22 |
| 3 | Community | SA | District Council of Peterborough | Peterborough Town Hall State Heritage Building Improvements 108 Main Street Peterborough | The Town Hall is the major community facility that is used extensively for all types of Community Events and Functions. Works include improvement and Upgrade as per Engineering Report - Upgrade Electrical distribution boards, treat salt damp and repair | Complete | \$100,000 | Feb-23 | Apr-23 |
| 3 | Community | SA | District Council of Peterborough | Steamtown Heritage Rail Centre – Accessibility Upgrade 2 Telford Avenue Peterborough Improved Accessibility of Community Facilities and Areas | The Heritage Rail Centre is a significant history display of local and State railway items, including a Sound and Light Show that tells the local story that operates at night. Works include the Installation of new access ramp to the sound and light carriage, improve | Complete | \$80,000 | Mar-23 | Apr-23 |
| 3 | Community | SA | District Council of Peterborough | Indoor Sports Stadium - Accessibility Upgrade Cnr Main Street and Cotton Road Peterborough Improved Accessibility of Community Facilities and Areas | The Sports Stadium is the main indoor facility for sports in the Community and requires improved access. Upgrade accessibility to main stadium entrance, toilets/change rooms facilities and kitchen area, sealing of carpark and pathway upgrade | Complete | \$43,000 | Feb-23 | Apr-23 |
| 3 | Combination | SA | District Council of Peterborough | Main Street Footpath Accessibility Upgrade Main Street (Silver St to YMCA Building) Peterborough Bicycle and Walkway Paths | Reconstruct Footpath/walkway from Silver Street to YMCA Building to improve accessibility and safety that links carpark tourist carriage and other main street facilities. Works complemented by Councils accessibility strategy. | Complete | \$55,000 | Oct-22 | Nov-22 |
| 3 | Road | SA | District Council of Peterborough | Yatina Road – Re sheeting Sheeting / Re-Sheeting | Re sheet section of Yatina Road to improve property access and safety | Complete | \$58,000 | May-23 | Jun-23 |
| 3 | Community | SA | District Council of Peterborough | Youth Centre - Driver Training Car Garage and Storage Shed 288 Main Street Peterborough | The local Youth Program includes a driver education and training component and currently the vehicle does not have secure storage. Erection of new double garage for the housing of the driver training car and to provide additional storage for Youth Centre to support its | Complete | \$16,000 | Apr-23 | Jun-23 |
| 3 | Community | SA | District Council of Peterborough | Victoria Park Playground - Accessibility Improvements Queen Street Peterborough Bicycle and Walkway Paths | Install new walkway to improve access to playground and adjoining toilets | Complete | \$6,000 | Aug-22 | Oct-22 |
| 3 | Community | SA | District Council of Peterborough | Town Square / War Memorial – Amenity Improvements Main Street (next to PO) Peterborough Landscaping Improvements | Install seating (table and chair set), synthetic grass, revamp memorial garden and establish new plantings | Complete | \$10,000 | Feb-23 | Mar-23 |
| 3 | Community | SA | District Council of Peterborough | Town Square Heritage Rotunda – Improvement and Preservation Main Street Peterborough | The Rotunda is a heritage listed structure and forms part of the towns War Memorial. Works on the Rotunda include treatment of salt damp issues, re paint affected areas and redirect stormwater to street water table at rotunda | Complete | \$12,000 | Feb-23 | Mar-23 |
| 3 | Community | SA | District Council of Peterborough | Peterborough Swimming Pool - Accessibility Improvement Cnr Queen and Grove Streets Peterborough Improved Accessibility of Community Facilities | Install new accessibility lift and associated ramp at swimming pool | Complete | \$8,000 | Feb-23 | Mar-23 |
| 3 | Community | SA | District Council of Peterborough | Yongala Parklands - Tree Planting East Terrace, Chomel St and South Terrace and Belalie Road Yongala | Planting of trees and fencing within the Yongala Parklands to improve shade and amenity | Complete | \$4,432 | Feb-23 | Mar-23 |
| 3 | Community | SA | District Council of Peterborough | Peterborough Central Drainage Reserve – Improved Stormwater Management and Landscaping Bridges Street – From High St to Chinner St Peterborough | Improved stormwater management with diversion of street stormwater into drainage/flood plain, tree planting and pathway construction, and fencing | Complete | \$11,600 | Jan-23 | Feb-23 |
| 3 | Community | SA | District Council of Peterborough | Peterborough Town Oval – Irrigation Upgrade Cnr Main Street, Cotton Road and Victoria Street Peterborough | Install new water storage tank for oval irrigation system upgrade. The water storage tank stores re-used stormwater for irrigation of the ova. The storage tank doubles as a strategic water access point for emergency services (CFS & MFS) | Complete | \$60,000 | Jun-22 | Jul-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | SA | District Council of Peterborough | Bourke Street – Reseal Silver St to Callary St Peterborough Resealing | Reseal Bourke St with 7mm seal | Complete | \$19,400 | Aug-22 | Nov-22 |
| 3 | Road | SA | District Council of Peterborough | Cyanide Street – Reseal Railway Tce to Moscow St Peterborough Resealing | Reseal Cyanide St with 7mm seal | Complete | \$20,000 | Nov-22 | Dec-22 |
| 3 | Road | SA | District Council of Peterborough | Hill Street – Reseal Grove St to Clair St Peterborough | Reseal Hill St with 7mm seal | Complete | \$45,200 | Mar-23 | Apr-23 |
| 3 | Road | SA | District Council of Peterborough | Jervois Street – Re Seal Main St to Kitchener St Peterborough | Reseal Jervois St with 7mm seal | Complete | \$18,800 | Feb-23 | Apr-23 |
| 1 | Community | SA | District Council of Robe | Upgrade dog pound facilities to include two raised dog kennels and automatic watering/ feeding systems. | Current dog pound facilities are inadequate for required use. | Complete | \$10,000 | Sep-20 | May-21 |
| 1 | Community | SA | District Council of Robe | Robe Marina: Erect new fencing | Current fencing is depleted and gates are not adequate for security measures. | Complete | \$31,267 | Feb-21 | Nov-21 |
| 1 | Community | SA | District Council of Robe | Incorporating a major entrance sign at the corner of Southern Ports Highway and Main Road | Need to provide entrance signage to promote tourism. | Complete | \$150,000 | Jan-21 | Nov-21 |
| 2 | Community | SA | District Council of Robe | Robe Foreshore path and lighting | Bicycle and Walking paths & Street lighting equipment | Complete | \$50,267 | Apr-22 | Dec-22 |
| 2 | Community | SA | District Council of Robe | BBQ Shelters at Lipson Park and Lannam Park | Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$40,000 | May-22 | Dec-22 |
| 2 | Community | SA | District Council of Robe | Fish Cleaning Facility at Lake Butler Marina, Robe | Other A piece of infrastructure for recreational fisherman to clean fish. | Complete | \$30,000 | Apr-22 | Dec-22 |
| 2 | Community | SA | District Council of Robe | Lake Butler Marina Toilet Block, Robe | New Toilet Blocks. | Complete | \$40,000 | Mar-22 | Apr-22 |
| 2 | Road | SA | District Council of Robe | Robe Marina Signage Renewal | Traffic Improvement. Boat ramp directory signage. | Complete | \$5,000 | Feb-22 | Mar-22 |
| 3 | Combination | SA | District Council of Robe | Esplanade, Robe | Reconstruction/Off Road carparks/Traffic Improvement/ Improved Accessibility of Community Facilities and Areas: Existing carparks along the Esplanade are short, which means users are standing on the road when unloading and loading vehicles from the rear. | Complete | \$20,000 | Jan-22 | Mar-22 |
| 3 | Community | SA | District Council of Robe | Cooper Street, Robe | Improved Accessibility of Community Facilities and Areas /Bicycle and Walking Paths/ Traffic improvement: Pedestrian access to the Robe Medical Centre is not possible from the centre of town along footpaths, or from most of the street parking that isn't immediately | Complete | \$10,000 | May-22 | Jun-22 |
| 3 | Community | SA | District Council of Robe | Robe Street, Robe | Street Lighting/ Off car Parks: Installation of 2 solar powered LED lights in the main off street carpark on the corner of Robe and Victoria streets. After sunset this carpark is dark and difficult to negotiate due to the distance from mains street lighting, Equipment Lighting | Complete | \$8,000 | Jun-22 | Aug-22 |
| 3 | Community | SA | District Council of Robe | Town Beach - Lake Butler Marina, Robe | Bicycle and Walking Paths/ Improved Accessibility of Community Facilities and Areas/ Resealing: The Foreshore walks in Robe are very popular. At the town beach the existing old and dilapidated path does not reach the main street and public toilets, meaning people | Complete | \$73,000 | Jun-22 | Sep-22 |
| 3 | Community | SA | District Council of Robe | Seafarers Crescent, Robe | Sealing/Bicycle and Walking Paths/ Improved Accessibility of Community Facilities and Areas/ Street lighting equipment: Sealing of the Drain L to Seafarers Crescent walking trail 1,114m long and installation new solar lighting for safety. This popular walking trail has | Complete | \$230,000 | Jun-22 | Sep-22 |
| 3 | Combination | SA | District Council of Robe | Victoria Street, Robe | Traffic Improvement/ Improved Accessibility of Community Facilities and Areas: Council will establish additional parking off the main street in side streets of Robe through the realignment and line marking of existing parking and the use of one way sections. In the | Complete | \$41,534 | Feb-22 | Mar-22 |
| 1 | Combination | SA | District Council of Streaky Bay | Streaky Bay Signage upgrades | Current signage is inadequate, not to standard or non existent in key locations. Council has received many requests for improved signage particularly around wayfinding and directional signage, including in off road car parks (information boards) | Complete | \$58,708 | Aug-20 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | SA | District Council of Streaky Bay | Redevelopment of the public Streaky Bay Boat Launch and Retrieval facility (Moore's Boat Ramp). | The current facility poses safety and access risks due to its age and is no longer considered fit for purpose. The ramps are dilapidated with holes making it difficult for some vessels and the current pontoons are not suitable for larger style vessels. The walkways are also | Complete | \$493,000 | Aug-20 | Dec-20 |
| 2 | Road | SA | District Council of Streaky Bay | Wirrulla By Pass Road | Reconstruction of Unnamed Road at Wirrulla to facilitate the construction of a Heavy Vehicle by Pass Route | Complete | \$306,826 | Apr-23 | Jun-23 |
| 2 | Community | SA | District Council of Streaky Bay | Lions Park Development | Wells Street Road Realignment as part of the Lions Park Upgrade | Underway | \$118,600 | Apr-23 | Dec-23 |
| 3 | Community | SA | District Council of Streaky Bay | Wirrulla Oval Playground Development | Landscaping Improvements. The reserve development will aim to redevelop a partially | Underway | \$35,000 | Mar-23 | Dec-23 |
| 3 | Community | SA | District Council of Streaky Bay | Streaky Bay Youth Precinct Development | Playgrounds and Skate parks (including all ability playgrounds). The existing playground has become outdated and in need of replacement. The playground will be replaced with a new built to standard, modern, fit for purpose facility and equipment. The Playground is located | Underway | \$300,000 | Apr-23 | Sep-23 |
| 3 | Community | SA | District Council of Streaky Bay | Streaky Bay Township Entrance Statements | Playgrounds and Skate parks (including all ability playgrounds). The current skate park facility is dated, limited to a certain demographic of users and reaching its end of useful life and is need of repairs. There are limited facilities at the site including no toilets. The scope | Complete | \$150,000 | Apr-23 | Aug-23 |
| 3 | Combination | SA | District Council of Streaky Bay | Streaky Bay – Bay Road Streetscape Development | Landscaping Improvements. The township of Streaky Bay currently does not have in place any kind of welcoming or identity branding into the township. The project would involve design of a number of concepts, followed by community consultation to ensure the design | Underway | \$618,146 | Apr-23 | Oct-23 |
| 1 | Road | SA | District Council of Tumby Bay | Butlers Centre Road - Replace existing deck on rural causeway | Landscaping Improvements. The Bay Road (reserve development) will aim to develop an undeveloped nature reserve that runs adjacent to Dodgson Drive and Bay Road (between Wallshutzky and Centenary Road) in Streaky Bay. The reserve is a 30m wide x 600m wide | Complete | \$8,000 | May-21 | Jun-21 |
| 1 | Combination | SA | District Council of Tumby Bay | Construct new footpath and kerbing in Tumby Bay township. | Renewal of rural causeway deck nearing end of life. | Complete | \$75,000 | Jan-21 | Feb-21 |
| 1 | Road | SA | District Council of Tumby Bay | Mine Hill Road - replace existing deck on rural causeway | Provision of footpath suitable for all ages. Provision of kerbing to direct storm-water into existing filtration basin. | Complete | \$30,000 | Apr-21 | May-21 |
| 1 | Community | SA | District Council of Tumby Bay | Port Neill - New shaded playground area for ages 2-5. | Renewal of rural causeway deck nearing end of life. | Complete | \$28,744 | Mar-21 | Apr-21 |
| 1 | Community | SA | District Council of Tumby Bay | Tumby Bay Foreshore - walking trail resurfacing works | Provision of shade and soft-fall for extension of playground to cater for younger aged children. | Complete | \$45,000 | Jun-21 | Jun-21 |
| 1 | Road | SA | District Council of Tumby Bay | Ungarra Cockaleechee Road - Remove and reconstruct existing causeway to new level and with increased capacity | Current walking trail surface is constructed from loose gravel. | Complete | \$50,794 | Mar-21 | Mar-21 |
| 1 | Road | SA | District Council of Tumby Bay | Yallunda Flat Road - replacing existing deck on rural causeway | Increased storm-water capacity to eliminate constant water flows over causeway. | Complete | \$30,000 | May-21 | May-21 |
| 1 | Community | SA | District Council of Tumby Bay | Dutton Terrace, Tumby Bay - Footpath | Renewal of rural causeway deck nearing end of life. | Complete | \$42,000 | Mar-21 | Jun-21 |
| 1 | Community | SA | District Council of Tumby Bay | Sidney Road, Tumby Bay - Paved Footpath Construction | Provision of footpath to improve township accessibility for all ages. | Complete | \$32,679 | Apr-21 | Jun-21 |
| 1 | Road | SA | District Council of Tumby Bay | Remove and replace failed concrete kerb and water table | Provision of footpath suitable for all ages. | Complete | \$6,527 | Apr-22 | Jun-22 |
| 2 | Community | SA | District Council of Tumby Bay | Tumby Bay Foreshore Protection Works, Esplanade, Tumby Bay | Misaligned water table impacting drainage and causing water flow into private property | Complete | \$270,873 | Sep-21 | Nov-21 |
| 2 | Community | SA | District Council of Tumby Bay | Tumby Bay Soldiers Memorial Hall Upgrades, 27 West Tce, Tumby Bay. | Construction of approx. 60m of sandbag foreshore erosion protection walling to protect community infrastructure. | Complete | \$32,650 | Sep-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | SA | District Council of Tumby Bay | Port Neill Jetty Maintenance Work Category: Sporting and recreational facilities | Recreational Jetties: Renewal works to replace end of life structural components including piles, crossheads, bearers to maintain safe and accessible community recreational facility. | Complete | \$697,488 | Jan-23 | Jun-23 |
| 1 | Community | SA | District Council of Yankalilla | Yankalilla Lions Youth Park - Design and construction of an asphalt surface pump track | The pump track will provide a variety of conditions for all wheeled sports (bikes, skateboards, in-line skates and scooters) for all skill levels and ages. Located at Lion's Youth Park, it will complement and expand on the current youth infrastructure and broaden | Complete | \$70,000 | Apr-21 | Sep-21 |
| 1 | Community | SA | District Council of Yankalilla | Ingalalla Falls, Hay Flat - Construction of public toilets | Second Valley Forest attracts over 30,000 visitors annually with formal amenities limited to picnic benches. This project will create a visitor hub from which further trail development can occur. This first stage will signpost over 14km of multi-use trails, install a public toilet | Complete | \$130,000 | Apr-21 | Nov-22 |
| 1 | Community | SA | District Council of Yankalilla | Carrickalinga foreshore - Construction of multi-use, accessible path | Improved accessibility. There is no formed path along this section of the foreshore (Gold Coast Drive), posing a danger for pedestrians and a hazard for vehicle traffic. The new path will adjoin the portion of the sealed path already completed between north bay and | Complete | \$45,369 | May-21 | Aug-21 |
| 2 | Road | SA | District Council of Yankalilla | Grundy Street, Second Valley | Reconstruction and sealing of an unsealed township road, including associated drainage infrastructure. | Complete | \$310,050 | Sep-21 | Nov-22 |
| 3 | Road | SA | District Council of Yankalilla | Thomas Drive Yankalilla: Sealing and Carpark | Reconstruction and sealing of an unsealed township road, including construction of carpark for adjacent community library and associated drainage infrastructure. Works include but not limited to; | Complete | \$490,738 | Feb-22 | Jun-22 |
| 1 | Community | SA | Gerard Reserve Council Inc | To engage local contractors to lift, clear and transport large piles of rubbish and to then transport to waste disposal site. Contractors will be required to operate | Large tracts and piles of illegally dumped rubbish has been left over areas throughout the Gerard Community Council. There are some very large piles of waste and other areas that are scattered densely throughout and along road verges. The remote indigenous | Complete | \$93,084 | Feb-21 | Jun-21 |
| 2 | Community | SA | Gerard Reserve Council Inc | Gerard Council. | Supply and install fencing to ensure restricted access to Gerard Council to mitigate illegal rubbish dumping. | Complete | \$74,176 | Jun-21 | Dec-21 |
| 3 | Road | SA | Gerard Reserve Council Inc | Gerard Community Council Aboriginal Corporation | Reconstruction of road and sealing of the same road that leads to the river. | Complete | \$204,784 | Jul-22 | Jun-23 |
| 1 | Road | SA | Kangaroo Island Council | Cape Borda Road - Re-sheeting | Road requires renewal | Complete | \$50,000 | Jun-21 | Jun-21 |
| 1 | Road | SA | Kangaroo Island Council | East West One Highway - Re-sheet | Road requires renewal | Complete | \$77,807 | Jun-21 | Jun-21 |
| 1 | Road | SA | Kangaroo Island Council | Investigator Avenue, Kingscote - Kerbing | No kerbing on the road | Complete | \$120,000 | May-21 | Jun-21 |
| 1 | Community | SA | Kangaroo Island Council | Telegraph Road, Grenfell Street, Franklin Street and Murray Street, Kingscote - Footpaths | No footpath currently exists | Complete | \$80,000 | May-21 | Jun-21 |
| 1 | Road | SA | Kangaroo Island Council | McBrides Road, Cassini - Re-sheeting | Road requires renewal | Complete | \$50,000 | May-21 | Jun-21 |
| 1 | Community | SA | Kangaroo Island Council | Wheaton Street and Smith Street, Parndana - Footpaths | No footpath currently exists | Complete | \$55,000 | May-21 | Jun-21 |
| 1 | Community | SA | Kangaroo Island Council | Middle Terrace, Penneshaw - Footpath | No footpath currently exists | Complete | \$20,000 | May-21 | Jun-21 |
| 2 | Road | SA | Kangaroo Island Council | Birchmore Reseal | Reseal approximately 2km of Birchmore Road as road requires renewal | Complete | \$25,000 | Apr-21 | May-21 |
| 2 | Community | SA | Kangaroo Island Council | Brownlow Toilet | Construction of new toilet block for 24 hour use due to lack of public toilets | Complete | \$60,000 | Sep-21 | Nov-21 |
| 2 | Road | SA | Kangaroo Island Council | East West One Highway – Re-sheet | Re-sheet approximately 2.6km of East West One Highway as road requires renewal | Complete | \$81,192 | Jul-21 | Jul-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | SA | Kangaroo Island Council | Investigator Avenue – Kerbing | Continuation of kerbing (460m) along Investigator Avenue as no kerbing on the road | Complete | \$30,000 | May-21 | Jun-21 |
| 2 | Community | SA | Kangaroo Island Council | Telegraph Road, Grenfell Street, Franklin Street and Murray Street, Kingscote – Footpaths | Construction of 625m of footpath in Kingscote as no footpath currently exists | Complete | \$110,000 | May-21 | Jun-21 |
| 2 | Community | SA | Kangaroo Island Council | Kingscote Toilet | Construction of new toilet block for 24 hour use due to lack of public toilets | Complete | \$60,000 | Aug-21 | Nov-21 |
| 2 | Community | SA | Kangaroo Island Council | Smith Street, Parndana – Footpaths | Construction of 200m of footpath in Parndana as no footpath currently exists | Complete | \$50,000 | May-21 | Jun-21 |
| 2 | Community | SA | Kangaroo Island Council | North Terrace and Middle Terrace, Penneshaw - Footpaths | Construction of 625m of footpath in Penneshaw as no footpath currently exists or existing footpath needs repair | Complete | \$40,000 | May-21 | Jun-21 |
| 3 | Community | SA | Kangaroo Island Council | American River Playground | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$120,000 | Sep-22 | Apr-23 |
| 3 | Community | SA | Kangaroo Island Council | Emu Bay Playground | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$150,000 | Sep-22 | Apr-23 |
| 3 | Road | SA | Kangaroo Island Council | Bitumen Reseal and road renewal Kingscote Streets, Birchmore Road, Sea Eagle Way and associated Streets, Playford Highway & South Coast Road) | Resealing Length: 20km | Complete | \$705,614 | Nov-22 | Apr-23 |
| 1 | Combination | SA | Kingston District Council | Dudley Street bridge Kingston SE - resurfacing | Rectification of a public liability risk with a slippery bridge surface and never sufficient budget funds to adequately address the matter. | Complete | \$18,835 | Jan-21 | Mar-21 |
| 1 | Combination | SA | Kingston District Council | Marine Parade Kingston SE - solar lighting | On-going improvement to access of Council's comprehensive walking & cycling trails which otherwise would have not been funded into ensuing years. | Complete | \$16,623 | Feb-21 | Mar-21 |
| 1 | Community | SA | Kingston District Council | Kingston District Council Office and Visitor Information Outlet - solar panels | Increased sustainability, energy efficiency and saving ratepayer funds on operational costs. | Complete | \$12,818 | Nov-20 | Dec-20 |
| 1 | Road | SA | Kingston District Council | Bald Hill Road Keilira and Petherick Road Tilley Swamp - re-sheeting | Improve safety and amenity for road users. Bald Hill Road affected by Keilira fire in January 2020. Petherick Road affected by heavy vehicle use, corrugation, sandy blow out and wombat holes | Complete | \$244,918 | May-21 | Jun-21 |
| 1 | Community | SA | Kingston District Council | Holland Street Kingston SE (East Terrace to Agnes Street) - footpath construction | No existing made footpath in this area - key linkage and pedestrian route from school to main town centre. | Complete | \$47,164 | Nov-20 | Jan-21 |
| 2 | Community | SA | Kingston District Council | Maria Creek Solar Lighting | Installation of 24 new solar lights along the 1.2 walking loop of Maria Creek | Complete | \$45,152 | Jul-21 | Oct-21 |
| 2 | Community | SA | Kingston District Council | Boundary Signage | Installation of boundary signage at all road entrances to the Council district | Complete | \$30,002 | Apr-22 | Jun-22 |
| 2 | Community | SA | Kingston District Council | CCTV Project | Installation of CCTV at the Apex Park | Complete | \$10,000 | Jun-22 | Jun-22 |
| 2 | Community | SA | Kingston District Council | Apex Park Fit out | Installation of a new structure including seating and BBQ's | Complete | \$20,000 | Jul-21 | Dec-21 |
| 2 | Community | SA | Kingston District Council | Main Street Entrance Beautification | Develop and implement plans for main street entrance beautification, including a new garden and construction of a statement piece/directional sign to promote the Main Street | Complete | \$70,000 | Nov-22 | Dec-22 |
| 2 | Community | SA | Kingston District Council | Footpath Safety Rectification | Installation of a handrail along the footpath on Hanson Street for safety | Complete | \$15,318 | Sep-21 | Sep-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | SA | Kingston District Council | Footpath Connectivity Project | Construction and hot mix of new footpaths at the following locations: - James Street (Gough to Charles) - Randall Lane (Southern side of Kingston Retirement Village to James Street) | Complete | \$98,761 | Sep-21 | Jun-22 |
| 3 | Community | SA | Kingston District Council | Wyomi Beach Sand Nourishment | Other Work Category: Excavate and move approximately 11,000m3 of sand to Wyomi Beach to place against the existing dune for erosion protection. | Complete | \$67,000 | Apr-22 | Apr-22 |
| 3 | Community | SA | Kingston District Council | Cemetery Map Cabinets | Other Work Category: Build and install cabinets to house maps at the Kingston Cemetery. The Cemetery Map Cabinets will be fixed to the existing Rotunda, the Kingston Cemetery is a public area and Council currently promotes a self-guided cemetery walk in the original | Complete | \$2,536 | Jun-22 | Nov-22 |
| 3 | Community | SA | Kingston District Council | Council Office/VIO Automatic Door | Improved Accessibility of Community Facilities and Areas Work Category: Purchase and install automatic door at the Council Office/ Visitor Information Outlet to improve disability access. | Complete | \$9,925 | Jul-22 | Nov-22 |
| 3 | Community | SA | Kingston District Council | Cape Jaffa Tourist Drive Signage | Other Work Category: Build and install fixed signage for Cape Jaffa Tourist Drive. | Underway | \$20,000 | Sep-22 | Oct-23 |
| 3 | Community | SA | Kingston District Council | Bin Enclosures Cape Jaffa | Other Work Category: Purchase and install bin enclosures in Cape Jaffa. | Complete | \$15,000 | Jul-22 | Nov-22 |
| 3 | Community | SA | Kingston District Council | Bin Enclosures Kingston | Other Work Category: Purchase and install bin enclosures in Kingston. | Complete | \$45,000 | Jul-22 | Nov-22 |
| 3 | Community | SA | Kingston District Council | Solar Lighting East Terrace Trail | Other Work Category: Purchase and install solar lights along the East Terrace Trail (between Gough & Young Streets), Kingston. | Complete | \$174,245 | Sep-22 | Jun-23 |
| 3 | Community | SA | Kingston District Council | Irrigation Upgrade Cape Jaffa | Other Work Category: Purchase and install irrigation system at Cape Jaffa. | Underway | \$65,000 | Sep-22 | Dec-23 |
| 3 | Community | SA | Kingston District Council | Accessible Beach Matting | Improved Accessibility of Community Facilities and Areas Work Category: Purchase and install fixed beach matting, Kingston for disability access. | Complete | \$50,230 | Jan-22 | Jun-23 |
| 3 | Community | SA | Kingston District Council | Improve Access to BBQ Shelter and Beach Cape Jaffa | Improved Accessibility of Community Facilities and Areas Work Category: Construct ramp and install paving at Cape Jaffa for disability access. | Complete | \$60,000 | Oct-22 | Dec-22 |
| 3 | Community | SA | Kingston District Council | Footpath Connectivity Project | Bicycle and Walking Paths Work Category: Construct (950 lineal metres) of footpath in Kingston. | Underway | \$10,000 | Sep-22 | Sep-23 |
| 3 | Community | SA | Kingston District Council | Directional Signage | Other Work Category: Purchase and install fixed directional signage for the Industrial Estate and beach access, Kingston. | Complete | \$96,782 | Nov-22 | Apr-23 |
| 3 | Road | SA | Kingston District Council | Seal Access Road | Sealing Work Category: Sealing of Johnston Avenue to access the Faun Trackway, Kingston. The metres covered will be approximately 600m2 with a two coat seal. | Underway | \$30,000 | Sep-22 | Dec-23 |
| 3 | Road | SA | Kingston District Council | Seal and Kerb Road | Sealing Work Category: Sealing and kerbing Matheson Street, Kingston. The metres covered will be approximately 196m2 two coat seal and 28 lineal metres of kerb. | Complete | \$20,000 | Dec-22 | Apr-23 |
| 3 | Community | SA | Kingston District Council | Main Street Entrance Beautification Stage 2 | Construction of: -Installation of footings including excavation & concrete for screens -Construct 2 timber screens post fence | Complete | \$15,000 | Dec-22 | Apr-23 |
| 1 | Community | SA | Light Regional Council | Painting/improvements to community facilities, improved accessibility of community facilities and areas | lack of facilities for use in the area | Complete | \$150,918 | Oct-20 | Oct-21 |
| 1 | Community | SA | Light Regional Council | Bicycle and walking paths, painting/improvements to community facilities, playgrounds and skateparks | Play equipment is beyond serviceable condition and parts are difficult to obtain. equipment is in full sun and requires shade for safe outdoor play to prevent burns from hot surfaces and sun | Complete | \$355,000 | Oct-20 | Nov-21 |
| 2 | Road | SA | Light Regional Council | Anlaby Road Sealing – Thiele Highway to Light Regional Council/Goyder Council boundary | Sealing of 8.4km of unsealed road to improve tourism opportunities to the region | Complete | \$741,018 | Oct-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Community | SA | Light Regional Council | Kapunda Historic Copper Mine | Improved Accessibility of Community Facilities and Areas • Threshold Treatments – this will focus on the two key entrance points of Mine Street and | Underway | \$1,011,836 | Jul-22 | Jun-24 |
| 1 | Road | SA | Maralinga Tjarutja | Ooldea Road to Maralinga Road removal of limestone rock on road intermittently for 27km. | Poses a risk to traffic and has the potential to cause significant damage to both local and tourist travellers. | Complete | \$68,300 | Oct-20 | Dec-20 |
| 1 | Community | SA | Maralinga Tjarutja | Maralinga Tjarutja Village - Upgrade to community infrastructure | Providing suitable accommodation at Australia only Tourism Atomic Test Site that caters to all target groups whilst also maintaining heritage building from 1950 and 60s period of the Australian Atomic testing. | Complete | \$68,299 | May-21 | Aug-21 |
| 2 | Community | SA | Maralinga Tjarutja | Project Name - Maralinga Village BQ1 Location: Remote region a in South Australia on the Maralinga Tjarutja Lands. | Improvements to community facilities. Community facilities include community centres, community halls, childcare centres, educational establishment, club houses, and entertainment facilities | Complete | \$92,748 | May-21 | Aug-21 |
| 3 | Community | SA | Maralinga Tjarutja | Maralinga Village BQ1 Building – Stage 3 | Improved Accessibility of Community Facilities and Areas Final stage in accommodation block to complete upgrade to facility of 12 bedroom, kitchen, wet area | Complete | \$273,198 | Apr-22 | Nov-22 |
| 1 | Community | SA | Mid Murray Council | Mannum Institute | The building has been partially renovated by Council but requires internal fixtures such as air conditioning services, hot water service, accessible toilet facility (underfloor plumbing already installed by Council) as currently no facility is available, repairs/replacement | Complete | \$99,050 | Jun-21 | May-23 |
| 1 | Community | SA | Mid Murray Council | Disability Access and Inclusion Plan | Improved accessibility of community facilities as defined by Mid Murray Councils Disability Access and Inclusion Plan | Complete | \$75,000 | Jun-21 | Dec-21 |
| 1 | Community | SA | Mid Murray Council | Footpath Enhancement Project | Complete a number of identified gaps in Council's current pedestrian footpath network. | Complete | \$429,196 | Dec-20 | May-21 |
| 1 | Road | SA | Mid Murray Council | Stormwater Project | Inadequate storm water drainage which has the potential to make roads hazardous and cause flooding to neighbouring properties | In Planning | \$142,500 | Oct-23 | Jun-24 |
| 2 | Road | SA | Mid Murray Council | Ramm Road, Mannum – Stormwater Upgrade | Stormwater Drainage Improvements | Underway | \$510,000 | Sep-21 | Jun-24 |
| 2 | Community | SA | Mid Murray Council | Toilet Replacements – Len White Reserve, Swan Reach & Swan Reach | Replacement of public toilets that have reached end of life at Len White Reserve and Swan Reach | Underway | \$110,000 | Sep-21 | Dec-23 |
| 2 | Road | SA | Mid Murray Council | Stormwater Works Morgan | Stormwater improvements on Eighth St, Morgan as based on engineering recommendation. | Underway | \$108,977 | Jul-22 | Jun-24 |
| 3 | Community | SA | Mid Murray Council | Cambrai Landfill new cell development | New landfill cell - Other Provision of landfill cell for community use of disposal from kerbside and transfer station product. Increasing life of Council's landfill asset. | Underway | \$1,100,000 | Apr-22 | Jun-24 |
| 3 | Community | SA | Mid Murray Council | Solar power offset projects | Provision of solar panel and structural support for solar panels - Other Offset current power usage through green energy. | Underway | \$150,000 | Apr-22 | Jun-24 |
| 3 | Road | SA | Mid Murray Council | Road works (Murraylands Road continuation of project) | Upgrade of regional access road - Reconstruction Provide appropriate access for regional, social and tourist traffic. | Underway | \$241,000 | Apr-22 | Dec-23 |
| 1 | Combination | SA | Naracoorte Lucindale Council | Access ramp to improve pedestrian movements | Improvements to mobility within the Town Centre | Complete | \$9,645 | Oct-20 | Jun-21 |
| 1 | Community | SA | Naracoorte Lucindale Council | Erection of interpretative panels illustrating the Indigenous and European history, and scientific importance of Naracoorte Caves | This project builds on the high-quality visitor experiences offered at Naracoorte Caves, to provide a linkage to Naracoorte township with signage interpreting the natural and cultural landscape. It increases the offering for visitors to retain them in the region for longer, and | Complete | \$40,000 | Mar-21 | Mar-22 |
| 1 | Road | SA | Naracoorte Lucindale Council | Resheeting of service road to enhance access for Lucindale businesses | Lack of access for deliveries to Lucindale businesses | Complete | \$10,000 | Mar-21 | Mar-21 |
| 1 | Community | SA | Naracoorte Lucindale Council | Establishing a paved footpath network in Centenary Avenue, Lucindale | Improved accessibility and enhanced landscape | Complete | \$40,000 | Mar-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|---|---|----------|-----------------|------------|----------|
| 1 | Combination | SA | Naracoorte Lucindale Council | Town Centre improvements BBQ , shelter paved area nature play | Improvements to the Township for tourists and community | Complete | \$28,718 | Dec-20 | Jun-21 |
| 1 | Community | SA | Naracoorte Lucindale Council | Bus shelter- Proposed new bus shelter for school children and seating for the township of Hynam | Provide all round shelter for children attending school by bus. | Complete | \$15,000 | Sep-20 | Mar-21 |
| 1 | Community | SA | Naracoorte Lucindale Council | Drilling of a bore, construction of shed and pump, and the installation of a popup sprinkler system to irrigate a premier park in Naracoorte. | Improve park amenity and eliminate dust over summer months | Complete | \$57,842 | Mar-21 | Jun-21 |
| 1 | Community | SA | Naracoorte Lucindale Council | Frances Proposed new Children's Playground- Nature Play | Outdoor entertainment for younger children | Complete | \$70,000 | Mar-21 | Aug-21 |
| 1 | Community | SA | Naracoorte Lucindale Council | Construction of a skate bowl to enhance the recreational opportunities in Naracoorte's premier recreation park. | Improve park amenity and eliminate dust over summer months. | Complete | \$150,000 | Oct-20 | Jun-21 |
| 1 | Community | SA | Naracoorte Lucindale Council | Erection of 5 poles and development of 4 sets of interchangeable flags | Lack of a sense of arrival to Naracoorte, lack of promotion of community attractions and services | Complete | \$25,000 | Oct-20 | Mar-21 |
| 1 | Community | SA | Naracoorte Lucindale Council | Upgrade street furniture, including the installation of disability accessible picnic tables and chairs | Upgrade aged infrastructure and improve equity of access to community open spaces | Complete | \$113,843 | May-21 | Mar-22 |
| 2 | Community | SA | Naracoorte Lucindale Council | Swimming Lake – Pontoon [Moore Street, Naracoorte: Painting/Improvements to community facilities] | Repairs to pontoon | Complete | \$30,000 | Sep-21 | Dec-21 |
| 2 | Community | SA | Naracoorte Lucindale Council | Memorial Oval Amenities [Price Avenue, Naracoorte: Toilet Blocks] | Upgrade amenities | Complete | \$120,000 | Oct-21 | Dec-21 |
| 2 | Road | SA | Naracoorte Lucindale Council | More Street [Moore Street, Naracoorte: Reconstruction] | Improve road safety and access to community facilities | Complete | \$100,000 | Sep-21 | Dec-21 |
| 2 | Community | SA | Naracoorte Lucindale Council | Sound Shell Access Ramp [Bank Place, Naracoorte: Improved Accessibility of Community Facilities and Areas] | New access ramp to improve accessibility to a community area | Complete | \$50,000 | Oct-21 | Dec-21 |
| 2 | Community | SA | Naracoorte Lucindale Council | Frances Focus Point – Stage 2 [Frances: Other] | Creation of a central focus point for the Frances Township. Project is development of open space area, including nature playground, signage, park | Complete | \$30,000 | Jul-21 | Dec-21 |
| 2 | Community | SA | Naracoorte Lucindale Council | Centenary Park Skate Park [Musgrave Avenue, Lucindale: Sporting & Recreation Facilities] | Replacement of Skate Park | Complete | \$185,000 | Sep-21 | Dec-21 |
| 2 | Community | SA | Naracoorte Lucindale Council | Centenary Park Upgrade [Musgrave Avenue, Lucindale: Sporting & Recreation Facilities] | Upgrade paving, exercise equipment, park furniture and landscaping. | Complete | \$92,363 | Sep-21 | Dec-21 |
| 3 | Community | SA | Naracoorte Lucindale Council | NRLE Cattle Reveal Ramp Upgrade: Other | Upgrading of five (5) Cattle off-loading ramps to improve the safety and efficiency of the Naracoorte Regional Livestock Exchange. | Complete | \$1,147,436 | Jul-22 | Jun-23 |
| 1 | Road | SA | Nipapanha Community Aboriginal Corporation | General Maintenance Resealing | Prevention of further damage from traffic use, erosion of shoulder areas and around community entry and exit points and dust mitigation where possible. | Complete | \$102,304 | Jun-21 | Aug-21 |
| 2 | Road | SA | Nipapanha Community Aboriginal Corporation | 70km east of Leigh Creek, South Australia : Resealing | Reseal internal community roads, with particular emphasis in main road through the community. This project will address - Prevention of further damage from traffic use, erosion of shoulder areas and around community entry and exit points and dust mitigation | Complete | \$70,463 | Jul-21 | Jul-21 |
| 3 | Community | SA | Nipapanha Community Aboriginal Corporation | BBQ Public Toilets Nipapanha Community, Gammon Ranges Road | Toilet Blocks/ Existing BBQ area do not have easily accessible public toilets for all. | Complete | \$204,608 | Nov-22 | Jun-23 |
| 1 | Community | SA | Northern Areas Council | Belalie Creek Vohr St, Jamestown - Upgrade irrigation system | The aged irrigation system is in need of an upgrade to ensure automated irrigation is undertaken to the community area adjacent to the creek. This is a popular area for tourists visiting the area | Complete | \$5,455 | Sep-20 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | SA | Northern Areas Council | Georgetown Memorial Park, 23 Fisher St, Georgetown - Upgrade parking access | Enabling access for people of disability at the Georgetown Memorial Park Public Amenities and the Georgetown Memorial Bowling Club is very poor and difficult. This project will enable much needed access for people of all abilities through the establishment of a | Complete | \$46,364 | Sep-20 | Dec-21 |
| 1 | Community | SA | Northern Areas Council | Gladstone Memorial Hall 14 Fifth St, Gladstone - Upgrade parking access | Enabling access for people of disability at the Georgetown Memorial Park Public Amenities and the Georgetown Memorial Bowling Club is very poor and difficult. This project will enable much needed access for people of all abilities through the establishment of a | Complete | \$113,636 | Sep-20 | Dec-21 |
| 1 | Community | SA | Northern Areas Council | Gladstone Swimming Pool 6 West Tce, Gladstone - Upgrade canteen facilities | The Gladstone Swimming Pool is a key community recreation facility. In order to keep the facility financially sustainable, the community volunteers operate the canteen. Currently it is in need of an upgrade of the bench areas, improved plumbing, painting and general | Complete | \$25,000 | Sep-20 | Dec-21 |
| 1 | Community | SA | Northern Areas Council | Gulnare Memorial Hall 8 Railway Tce, Gulnare - Upgrade windows | Existing windows are very old and some no longer open correctly and have endure damage. A replacement of the windows is long overdue and will be simple to open and close for community members using a key facility in Gulnare | Complete | \$4,545 | Sep-20 | Dec-21 |
| 1 | Community | SA | Northern Areas Council | Jamestown Memorial Hall 73 Ayr St, Jamestown - Replacement of existing toilet facilities | The existing toilet facilities are approximately 50 years old and don't adequately service the facility. They also lack proper facilities for people with a disability and for parents with babies. This project will replace the aged facilities with purpose built, DDA compliant | Complete | \$23,035 | Sep-20 | Dec-22 |
| 1 | Community | SA | Northern Areas Council | Victoria Park Jamestown 11 Kilmarnock Tce - Construction of multi purpose community pavilion | Current facilities are inadequate and have suffered white ant damage. This facility will also offer more multi purpose use for not only the annual show which attracts over 5000 attendees but will serve other tourist events, such as car displays and motor show, whilst | Complete | \$104,545 | Sep-20 | Dec-21 |
| 1 | Road | SA | Northern Areas Council | Laura Community Caravan Park, Victoria St - Reconstruction/upgrade of roads | The Laura Community Caravan Park is a key location for tourists visiting the Southern Flinders Ranges. At present the internal road network at the park is in need of a significant upgrade, which will also improve drainage. This project will make a significant difference | Complete | \$18,182 | Sep-20 | Dec-21 |
| 1 | Community | SA | Northern Areas Council | 10 Hughes Street, Laura - Construct a secure storage shed for the Laura fair | The Laura Fair is one of the premier tourist events in the Southern Flinders Ranges and has grown significantly over the years. This has meant that many items have been accumulated which are crucial for the Fair's operation. At present there is a lack of secure storage, which | Complete | \$25,455 | Sep-20 | Dec-21 |
| 1 | Community | SA | Northern Areas Council | Laura to Stone Hut Cycling and Walking Rail Trail, Laura - Upgrade of the trail | The Laura to Stone Hut Cycling and Walking Rail Trail is in need of an upgrade to better enable access for local people and tourists to use for cycling, walking running and many other leisure activities. It stretches for 8km from Laura to Stone Hut. | Complete | \$40,909 | Sep-20 | Dec-21 |
| 1 | Community | SA | Northern Areas Council | Spalding Oval Precinct 57A Government Rd, Spalding - Installation of flood lighting & fencing | Lack of suitable floodlighting is limiting the capacity of the existing sporting courts at Spalding. Upgrading the lights will see the courts deliver a greater capacity for basketball, netball and tennis to share the facilities. An upgrade to the fencing will also see existing | Complete | \$57,272 | Sep-20 | Dec-21 |
| 1 | Community | SA | Northern Areas Council | Yacka Town Entry Signage, Horrocks Highway, Yacka - Install entry signage at northern and southern entrances | Install entry signage at the Northern and Southern entrances to the Yacka townships, as a means of encouraging tourist visitation | Complete | \$25,451 | Sep-20 | Dec-22 |
| 2 | Road | SA | Northern Areas Council | South Terrace, Georgetown SA 5472 | Preparation and seal of South Terrace in Georgetown from Hurtle Street to West Terrace | Complete | \$21,645 | Jul-21 | Dec-21 |
| 2 | Road | SA | Northern Areas Council | West Terrace, Georgetown SA 5472 | Preparation and seal of West Terrace in Georgetown from South Terrace to Pitt Street | Complete | \$95,140 | Jul-21 | Dec-21 |
| 2 | Road | SA | Northern Areas Council | Kewson Lane, Georgetown SA 5472 | Preparation and seal of Kewson Lane in Georgetown | Complete | \$15,633 | Jul-21 | Dec-21 |
| 2 | Road | SA | Northern Areas Council | Gulnare Recreation Ground, 15 View Street Gulnare SA 5471 | Preparation and seal of the entrance to the Gulnare Recreation Ground | Complete | \$18,759 | Jul-21 | Dec-21 |
| 2 | Road | SA | Northern Areas Council | Belalie East Road, Spalding SA 5454 | Extension of seal of Belalie East Road at the North of the Spalding Township [Increase in Scope of Works] | Complete | \$66,808 | Jul-21 | May-22 |
| 2 | Combination | SA | Northern Areas Council | Sir Hubert Wilkins Aerodrome 93 OD5 Road, Jamestown SA 5491 | Upgrade and re-seal of runway at the Sir Hubert Wilkins Aerodrome in Jamestown | Complete | \$200,000 | Jul-21 | Dec-21 |
| 2 | Community | SA | Northern Areas Council | 29 Charles Street, Caltowie SA 5490 | Solar energy installation at the Caltowie Memorial Hall | Complete | \$15,000 | Jul-21 | Dec-21 |
| 2 | Community | SA | Northern Areas Council | Gulnare Recreation Ground, 15 View Street Gulnare SA 5471 | Solar energy installation at the Gulnare Recreation Ground | Complete | \$15,000 | Jul-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Road | SA | Northern Areas Council | Bute Street Culvert Upgrade. Corner Bute Street and Spalding Road, Jamestown | An upgrade of the culvert at the Belalie Creek Crossing at the Bute Street/Spalding Road intersection in Jamestown. This will involve the widening of the intersection and crossing to accommodate heavy vehicles. This will include removing the existing culverts and replacing | Underway | \$250,000 | Apr-22 | Jun-24 |
| 3 | Community | SA | Northern Areas Council | Jamestown Bowling Club Amenities Upgrade. 1 Alexandra Terrace, Jamestown SA 5491 | Upgrade of the amenities at the Jamestown Bowling Club to meet modern building requirements. This includes the provision of a toilet area to cater for those with a disability | Underway | \$50,000 | Jun-22 | Jun-24 |
| 3 | Community | SA | Northern Areas Council | Jamestown Lawn Tennis Lighting Upgrade. 11 Kilmarnock Terrace Jamestown SA 5491 | Upgrade of the lighting at the Jamestown Tennis Complex to provide energy efficient lighting. This will involve the replacement of the 16 existing light fittings across 6 poles which service the lawn court complex, in addition to upgrading the associated wiring and | Underway | \$40,000 | May-22 | Jun-24 |
| 3 | Community | SA | Northern Areas Council | Jamestown Swimming Pool Resurfacing. 101 Ayr Street, Jamestown SA 5491 | Resurfacing of the fibreglass pool surface of the Jamestown Swimming Pool | Underway | \$50,000 | May-22 | Jun-24 |
| 3 | Combination | SA | Northern Areas Council | Bundaleer Sporting and Community Area Car Park. 31 Springs Road, Bundaleer North SA 5491 | Preparation and sealing of bitumen car park at the Bundaleer Sporting Reserve | Underway | \$60,000 | Mar-22 | Jun-24 |
| 3 | Community | SA | Northern Areas Council | Caltowie Hall Upgrade. 33 Charles Street, Caltowie SA 5490 | Upgrade of the kitchen facilities at the Caltowie Memorial Hall, including an upgrade to the wiring, replacement of cupboards and benchtops to comply with food handling standards | Underway | \$54,961 | Jan-22 | Jun-24 |
| 3 | Road | SA | Northern Areas Council | Seal of EC Allen Road. EC Allen Road, Andrews SA 5454 | Preparation and sealing of EC Allen Road, Andrews | Underway | \$106,061 | Jan-22 | Jun-24 |
| 3 | Combination | SA | Northern Areas Council | Footpath Installation. Hawker Street, Yacka 5470 | Installation of a footpath on Hawker Street (Horrocks Highway) in Yacka. From the Yacka Craft shop on the Western side of Hawker Street for approximately 50m South incorporating a footpath and associated kerbing. | Underway | \$25,028 | Jan-22 | Jun-24 |
| 3 | Community | SA | Northern Areas Council | Laura Sporting Complex Upgrade. 2 East Terrace, Laura SA 5480 | Upgrade of Laura Sporting Complex Amenities and Changing Room. This will incorporate access to toilet facilities for the main function room, in addition to upgrading of the existing changing room to ensure it is compliant for female participants. | Underway | \$125,000 | Jan-22 | Jun-24 |
| 3 | Community | SA | Northern Areas Council | Gladstone Tennis Club, Court Upgrade. 16221 Horrocks Highway, Gladstone SA 5473 | Resurfacing of 3 tennis courts at Ewart Oval, Gladstone. The existing surface is over 20 years old and has begun to crack badly creating trip hazards. This project will enable safe usage of the courts for decades to come. The new surface will be hot mix bitumen with an | Underway | \$125,000 | Jun-22 | Jun-24 |
| 3 | Community | SA | Northern Areas Council | Georgetown Tennis Club Court Upgrade. 11 Hurtle Street Georgetown SA 5472 | Upgrade of the tennis court lighting at the Georgetown Tennis Complex to significantly improve the standard of the lighting to meet Community Tennis Lux requirements to enable night play. This will also see energy efficient LED lights put in place as well as | Underway | \$81,648 | Jun-22 | Jun-24 |
| 3 | Community | SA | Northern Areas Council | Georgetown Cricket Club Oval Irrigation Upgrade. School Road, Georgetown SA 5472 | Installation of irrigation system at the Georgetown Oval | Underway | \$12,000 | Jan-22 | Jun-24 |
| 1 | Community | SA | Port Augusta City Council | Coastal Levee Bank, Port Augusta - Construction of a concrete path | This work will complete the delivery of a sealed coastal path that connects the east side and westside foreshore areas into the CBD providing critical safe access for visitors and community members to access the heart of the city, railway precinct, hospital and medical | Complete | \$202,126 | Jan-21 | Dec-21 |
| 1 | Road | SA | Port Augusta City Council | Shaping and sheeting of unsealed roads with 30mm Class 2 PM 2/30QG Quarry Rubble - total length 200m | Asset at end of life and existing wearing course depleted, road requires resheeting to prevent breakthrough of basecourse | Complete | \$12,020 | Aug-21 | Dec-21 |
| 1 | Road | SA | Port Augusta City Council | Shaping and sheeting of unsealed roads with 30mm Class 2 PM 2/30QG Quarry Rubble - total length 590m | Asset at end of life and existing wearing course depleted, road requires resheeting to prevent breakthrough of basecourse | Complete | \$53,590 | Aug-21 | Dec-21 |
| 1 | Road | SA | Port Augusta City Council | Shaping and sheeting of unsealed roads with 30mm Class 2 PM 2/30QG Quarry Rubble - total length 700m | Asset at end of life and existing wearing course depleted, road requires resheeting to prevent breakthrough of basecourse | Complete | \$67,614 | Aug-21 | Dec-21 |
| 1 | Road | SA | Port Augusta City Council | Shaping and sheeting of unsealed roads with 30mm Class 2 PM 2/30QG Quarry Rubble - total length of 1000m | Asset at end of life and existing wearing course depleted, road requires resheeting to prevent breakthrough of basecourse | Complete | \$85,644 | Aug-21 | Dec-21 |
| 2 | Road | SA | Port Augusta City Council | Conroy Street Kerbing and reseal | Kerbing and reseal renewal works | Complete | \$165,000 | Nov-21 | Jun-22 |
| 2 | Road | SA | Port Augusta City Council | Hunter Crescent Kerbing renewal | Kerbing and road reinstatement works | Complete | \$80,000 | Nov-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | SA | Port Augusta City Council | Tassie Street Reseal | Resealing of existing sealed road | Complete | \$85,000 | Nov-21 | Jun-22 |
| 2 | Road | SA | Port Augusta City Council | Mosley Street Kerbing and reseal | Kerbing and reseal renewal works | Complete | \$173,000 | Nov-21 | Jun-22 |
| 2 | Road | SA | Port Augusta City Council | Barry Street Footpath | Footpath on Barry Street adjacent School | Complete | \$31,000 | Nov-21 | Jun-22 |
| 2 | Road | SA | Port Augusta City Council | Nicholson Street Kerbing renewal | Kerbing and road reinstatement works | Complete | \$45,000 | Nov-21 | Jun-22 |
| 2 | Road | SA | Port Augusta City Council | Caroona Road Reseal | Resealing of existing sealed road | Complete | \$31,401 | Nov-21 | Jun-22 |
| 3 | Community | SA | Port Augusta City Council | Upgrade of Ryan Mitchell Swim Centre, Hannagan Street, Port Augusta | Reline existing 50m pool; and construct a disability access ramp; replace existing pump station and chemical dosing facility including new pipework to existing pools; paint and minor refurbishments to existing ablutions and office; install solar panels to ablution block; | Complete | \$738,040 | Jun-22 | Feb-23 |
| 1 | Road | SA | Port Pirie Regional Council | Balmoral Road (East Lane) - Unsealed Road | The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints. | Complete | \$18,460 | Feb-21 | Apr-21 |
| 1 | Road | SA | Port Pirie Regional Council | Hemmons Street - Unsealed Road | The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints. | Complete | \$39,884 | Feb-21 | Apr-21 |
| 1 | Road | SA | Port Pirie Regional Council | Mallyon Street - Unsealed Road | The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints. | Complete | \$72,642 | Feb-21 | Apr-21 |
| 1 | Road | SA | Port Pirie Regional Council | Maude Street - Unsealed Road | The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints. | Complete | \$34,572 | Feb-21 | Apr-21 |
| 1 | Road | SA | Port Pirie Regional Council | Miell Street - Unsealed Road | The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints. | Complete | \$46,694 | Feb-21 | Apr-21 |
| 1 | Road | SA | Port Pirie Regional Council | Rupara Street - Unsealed Road | The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints. | Complete | \$27,850 | Feb-21 | Apr-21 |
| 1 | Road | SA | Port Pirie Regional Council | Wandearah Road - Rehabilitation | The soil beneath these sections of soil is affected by ground water and seasonal moisture resulting in significant expansion and contraction of the road sub base. | Complete | \$218,000 | Apr-21 | Jun-21 |
| 1 | Community | SA | Port Pirie Regional Council | Warnertown Road - Town Entrance | The existing landscaping is untidy with overgrown weeds and dead vegetation. The entrance does not provide an inviting environment to residents and visitors nor represents the high level of the town's inner streetscapes. | Complete | \$97,628 | Apr-21 | Jun-21 |
| 2 | Community | SA | Port Pirie Regional Council | Walking/cycling trail Spencer Highway – Simpson Road to Beach Road | Bicycle and Walking Paths Construction of new shared walking/cycling paths to improve connectivity and accessibility to Beach area | Complete | \$527,849 | May-22 | Jul-22 |
| 2 | Combination | SA | Port Pirie Regional Council | Entrances (Warnertown Road – Copinger Road to Three Chain Road South side) | Landscaping Improvements Bicycle and Walking Paths Landscaping improvements including new footpaths, weed control, planting of new trees | Complete | \$120,000 | Apr-22 | Jun-22 |
| 2 | Combination | SA | Port Pirie Regional Council | Entrances (Three Chain Road – Warnertown Road to overpass East side) | Landscaping Improvements Bicycle and Walking Paths Landscaping improvements including new footpaths, weed control, planting of new trees | Complete | \$56,000 | Apr-22 | Jun-22 |
| 2 | Combination | SA | Port Pirie Regional Council | Entrances (Three Chain Road – overpass to Simpson Street East side) | Landscaping Improvements Bicycle and Walking Paths Landscaping improvements including new footpaths, weed control, planting of new trees | Complete | \$7,653 | Apr-22 | Jun-22 |
| 2 | Community | SA | Port Pirie Regional Council | Entrances (Three Chain Road – Warnertown Road to overpass West side) | Landscaping Improvements Bicycle and Walking Paths Landscaping improvements including new footpaths, weed control, planting of new trees | Complete | \$37,749 | Apr-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | SA | Port Pirie Regional Council | Replanting medians around Port Pirie | Landscaping Improvements Landscaping improvements including weed control, planting of new trees and shrubs, tree trimming and removal, old tree stump removal, mulching and road verge improvements. | Complete | \$85,526 | Apr-22 | Jun-22 |
| 3 | Community | SA | Port Pirie Regional Council | Port Pirie Foreshore Masterplan Upgrade Stage 1 | Upgrade of the Solomontown Beach and Promenade areas to improve facilities and user experience. Improvements to include new events spaces, shelters and seating, bouncing pillow, viewing deck, bicycle pump track, nature play space, landscaping and vegetation. | Underway | \$1,111,462 | Jul-23 | Jun-24 |
| 1 | Community | SA | Regional Council of Goyder | Worlds End Campground - new toilets | the existing long drop toilet is non compliant and a suitable replacement is required to service the campground | Complete | \$92,376 | Nov-20 | Jun-22 |
| 1 | Road | SA | Regional Council of Goyder | Installation of a new floodway at Julia Creek crossing | A new floodway is required where the Julia Creek crosses Mosey Rd due to the road being impassable during times of rain | Complete | \$80,000 | Dec-20 | Jun-22 |
| 1 | Road | SA | Regional Council of Goyder | Reconstruction required of the floodway at Balrdy Creek crossing | The floodway requires reconstruction due to deterioration of the floodway concrete surface | Complete | \$80,000 | Dec-20 | Jun-22 |
| 1 | Road | SA | Regional Council of Goyder | Works to roads in the council area that have been identified as requiring upgrading to the new national heavy vehicle regulator standards - intersections are | 18 re sheeted roads in the council area have been identified as requiring upgrading to the new national heavy vehicle regulator standards - intersections are inadequate, signage requires upgrading and line of sight requires modifications | Complete | \$122,269 | Apr-21 | Jun-21 |
| 1 | Community | SA | Regional Council of Goyder | Installation of a new irrigation tank for the Eudunda Gardens | The current tank has insufficient capacity for the irrigation requirements of the Eudunda Gardens | Complete | \$41,678 | Dec-20 | May-21 |
| 1 | Road | SA | Regional Council of Goyder | Resealing works on various council roads | The sealed surface on the 22 roads has deteriorated over time and requires replacement. | Complete | \$350,911 | Apr-21 | May-21 |
| 2 | Community | SA | Regional Council of Goyder | Sporting & Recreation Facilities: Lot 500 Morgan Rd, EUDUNDA SA | Installation of a new 400kl irrigation tank at the Eudunda Oval | Complete | \$100,000 | Feb-22 | Jun-22 |
| 2 | Combination | SA | Regional Council of Goyder | Bicycle & Walking Path: Bruce St, EUDUNDA SA | Construct new kerbing & footpath | Complete | \$175,000 | Sep-21 | Dec-21 |
| 2 | Road | SA | Regional Council of Goyder | Drainage: Ayers St, BURRA SA | Construct new under road drainage | Complete | \$125,000 | Sep-21 | Sep-22 |
| 2 | Road | SA | Regional Council of Goyder | Other: Market St, BURRA SA | Repave footpath from old NAB to Burra Art Gallery | Complete | \$140,000 | Sep-21 | Dec-21 |
| 2 | Road | SA | Regional Council of Goyder | Traffic improvement: Morehead St/West St BURRA, SA | Construct pedestrian crossing on Morehead St | Complete | \$40,000 | Sep-21 | Dec-21 |
| 2 | Road | SA | Regional Council of Goyder | Traffic improvement: Market St BURRA SA | Construct new footpath, kerbing, and provision for caravan parking | Complete | \$41,631 | Sep-21 | Sep-22 |
| 3 | Community | SA | Regional Council of Goyder | Burra & Goyder Visitor Information Centre Upgrade | Painting/Improvements to Community Facilities- Replace front verandah and upgrade septic – Burra and Goyder Visitor Information Centre | Complete | \$100,000 | Apr-22 | Jun-23 |
| 3 | Community | SA | Regional Council of Goyder | New Multi-Purpose Building – Burra Tennis Club | Sporting & Recreation Facilities - Demolish and replace existing Burra Tennis Club building with new multi-purpose building that services the Tennis Club, Dog Obedience Club and Burra Landcare Group | Complete | \$20,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Concrete Kerb and Footpath – Park St Burra | Drainage - Install new kerbing and footpath on Park St Burra between West St and Cooper St | Complete | \$50,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Concrete Kerb and Footpath – View St Burra | Drainage - Install new kerbing and footpath on View St Burra between St Just and The Grove St | Complete | \$30,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Concrete kerb and Shoulder Sealing – Smelts Rd Burra | Drainage - Install new kerbing and shoulder sealing on Smelts Rd Burra Adjacent to the Oval | Complete | \$80,000 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | SA | Regional Council of Goyder | Installation of Audio Visual equipment in the Burra Council Chamber | Painting/Improvements to Community Facilities - Installation of Audio Visual equipment in the Council Chamber will allow for more efficient and enhanced council, community and RSL meetings to be conducted – new projector to be installed (mounted on the ceiling, | Complete | \$30,000 | Mar-22 | Jun-22 |
| 3 | Community | SA | Regional Council of Goyder | Stone Wall rebuild – Burra Cemetery | Repairs/Replacement of fencing - Rebuild of approx. 170 year old stone walls at the Burra Cemetery | Complete | \$25,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Town Entrance Tree Maintenance | Landscaping Improvements – Burra Town entrance tree trimming | Complete | \$30,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Shoulder resealing – Morehead St Burra | Re sealing – 400m of road shoulders on Morehead St between Best Plc and Butterworth St Burra | Complete | \$50,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Stone Kerb and footpath, Allen St Burra | Drainage - Install new kerb and footpath on Allen St between Thames St and the Creek in Burra | Complete | \$50,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Stone Kerb and footpath, Lower Thames St Burra | Drainage - Install new kerb and footpath on Lower Thames St between Allen St to end | Complete | \$80,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Stone Kerb and footpath, West St Burra | Drainage - Install new kerb and footpath on West St Burra between Morehead St and Linkson St | Complete | \$30,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Stone kerb and Shoulder Sealing – Allen St Burra | Drainage - Install new kerbing and seal shoulder on Allen St between Queen St to Chapel St Burra | Complete | \$80,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Regional Council of Goyder | New Community Hub Building – Eudunda | Sporting & Recreation Facilities - Replacement old Community administration Building that the Eudunda Community Hub Lease from council – the community hub is a regular meeting place for Eudunda Community groups and the location of community markets. The current | Complete | \$20,000 | Apr-22 | Jun-23 |
| 3 | Community | SA | Regional Council of Goyder | Septic Tank Installation – Memorial Gardens Eudunda | Sporting & Recreation Facilities - Upgrade septic tank at the memorial gardens Eudunda | Complete | \$15,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Regional Council of Goyder | Re roof Eudunda Heritage Gallery | Painting/Improvements to Community Facilities - Replace current box gutter roof with gable roof to alleviate flooding | Complete | \$120,000 | Apr-22 | Dec-22 |
| 3 | Road | SA | Regional Council of Goyder | Upgrade Drainage – Bruce St Eudunda | Drainage - Current cross drain is too small and unable to handle significant rain events – upgrade required | Complete | \$100,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Regional Council of Goyder | Skate Park Eudunda | Playgrounds and Skate Parks - Construct new skate park at Acropetal Park – South Tce Eudunda | Complete | \$100,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Regional Council of Goyder | Re Seal – Parking Area – Eudunda Oval | Off Road Car Parks - Re seal of parking area behind the new Eudunda Sports Club Building | Complete | \$40,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Regional Council of Goyder | Stormwater Construction - Eudunda | Drainage – Construct Drain A – Golf Course Eudunda | Complete | \$20,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Regional Council of Goyder | Hallett Hall and Memorial Gardens Upgrade | Painting/Improvements to Community Facilities - Replace Guttering, Rain Water Tank and water pipeline – Hallett Hall , refurbish Memorial Gardens Hallett | Complete | \$65,000 | Apr-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Sealing Hallett Townships Roads | Sealing – 1.35km of Hallett township streets - North Tce, Richard St, Jessie and John St | Complete | \$250,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Regional Council of Goyder | Kitchen Upgrade – Robertstown Community Centre | Painting/Improvements to Community Facilities - Kitchen Upgrade – Robertstown Community Centre (old Council office). The centre was expanded in 2020 with the assistance of council and incorporates a cafe/meeting/display area for local artists and the | Complete | \$20,000 | Jul-22 | Jun-23 |
| 3 | Road | SA | Regional Council of Goyder | Construct Eudunda to Hampden Rail Corridor trail | Bicycle & walking paths - Construct Eudunda to Hampden Rail Corridor trail | Complete | \$100,000 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Community | SA | Regional Council of Goyder | Construct Shelter at Inspiration Point - Robertstown | Bicycle & walking paths - Construct Shelter at Inspiration Point – Robertstown | Complete | \$29,468 | Jul-22 | Jun-23 |
| 1 | Community | SA | Renmark Paringa Council | Renmark Riverfront - Lighting | The lack of illumination in this area prohibits events to be held into the twilight / night during summer. The additional lighting will increase the level of public safety and also assist with facilitating events in our peak tourist time. | Complete | \$27,491 | Aug-21 | Sep-21 |
| 1 | Community | SA | Renmark Paringa Council | Lyrup Netball Courts - Resurfacing | this asset has reached the end of its useful life and is due for renewal. The upgrades will be scheduled during the off season. | Complete | \$53,729 | Jun-21 | Nov-21 |
| 1 | Road | SA | Renmark Paringa Council | Reshaping Lock 6 Road | The road is currently in poor condition and requires renewal | Complete | \$200,000 | Jun-22 | Jun-22 |
| 2 | Community | SA | Renmark Paringa Council | Renmark No. 1 Oval Lighting Upgrade | Upgrade lighting to LED so that it can meet to Class 3 - Community Cricket level. To enable greater participation for Cricket, Football and Baseball. The lighting will also encourage participation in Women's football that is played at night under sub-standard lighting. The | Complete | \$465,418 | May-22 | Sep-22 |
| 3 | Community | SA | Renmark Paringa Council | 180 Murray Avenue – Open Space Development | This project will convert land at 180 Murray Avenue, Renmark to open space for the community and tourists to utilise. The area will consist of grass, pavement, trees, and river view. | In Planning | \$614,932 | Jan-24 | Jun-24 |
| 1 | Community | SA | Roxby Downs Council | Install a basketball half-court surface with ring and replacement of rotunda in Richardson Place with new seating. | Enhance recreational facilities for youth, adjacent to skate park. High demand for seating. | Complete | \$142,791 | Jun-21 | Sep-21 |
| 2 | Combination | SA | Roxby Downs Council | Pioneer Drive Roxby Downs Walking Path | Upgrade 974.55m2 of pavers with concrete to make the pathways more level for pedestrians | Complete | \$161,423 | Jan-22 | Jun-22 |
| 2 | Combination | SA | Roxby Downs Council | Arcoona Street Roxby Downs Walking Path | Upgrade 234.3m2 of pavers with concrete to make the pathways more level for pedestrians and school visits | Complete | \$40,425 | Jan-22 | Jun-22 |
| 3 | Community | SA | Roxby Downs Council | LIONS PARK | Rubber soft fall to replace bark chips | Complete | \$44,700 | Sep-22 | Oct-22 |
| 3 | Community | SA | Roxby Downs Council | ROTARY PARK | Rubber soft fall to replace bark chips | Complete | \$57,500 | Sep-22 | Oct-22 |
| 3 | Community | SA | Roxby Downs Council | PIONEER DR PLAYGROUND | Upgrade the facility (replace soft fall, build security fence, build footpath connecting to existing walkway, landscaping, provision of shelter, BBQ and table setting) | Complete | \$124,700 | Sep-22 | Oct-22 |
| 3 | Community | SA | Roxby Downs Council | HERMIT ST PLAYGROUND | Rubber soft fall to replace bark chips | Complete | \$66,100 | Sep-22 | Oct-22 |
| 1 | Road | SA | Southern Mallee District Council | Proposed works are widening inside of corners by way of profiling and resealing with 2 coat bitumen seal to maintain a sealed with of 7.2 meters | The focus is an environment where the local streets operate safely and effectively for all users. | Complete | \$80,000 | Feb-21 | Apr-21 |
| 1 | Road | SA | Southern Mallee District Council | Widening existing seal on Kulkami Road from 6.2 meters to 7.2 meters incorporating a .5 meter sealed shoulder and 1 meter unsealed shoulder consisting of new and | It is imperative that the customer experience of the local community around each school is understood and taken into consideration when creating a safe and effective transport environment. | Complete | \$257,276 | Feb-21 | Mar-21 |
| 1 | Community | SA | Southern Mallee District Council | Upgrade Pinnaroo Aerodrome facility by undertaking re sheeting, resealing works , new unsealed car park as well as replacing fencing, gates and old outdated signage | Upgrades are to improve the safety of the airstrip, Resheeting 1.4km of unsealed runway due to a loss of rubble over a period of time comprising 150mm compacted Limestone rubble. Taxiway area [2750m2] to be resealed using single coat 10mm stone application . | Complete | \$152,000 | Sep-20 | Dec-20 |
| 2 | Community | SA | Southern Mallee District Council | Pinnaroo Pool Renewal | Sporting and recreation facilities This project will see the restoration of the 25 metre outdoor pool liner, separation of flow between the 25 metre pool and toddler pool, and improvements to associated | Complete | \$260,861 | Jul-21 | Dec-21 |
| 2 | Community | SA | Southern Mallee District Council | Lameroo Memorial Hall Renewal | Painting/Improvements to community facilities This project will see the renewal of a number of items at this well used community hall including change room upgrade, external paving renewal, stage renewal and renewal of | Complete | \$60,000 | Jul-21 | Jun-22 |
| 2 | Community | SA | Southern Mallee District Council | Pinnaroo Institute Renewal | Painting/Improvements to community facilities This project will see the renewal of a number of items at this well used community hall including renewal of exit doors, improved disability access, toilet renewal, and change room | Complete | \$60,000 | Jul-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | SA | Southern Mallee District Council | Lameroo community meeting space project | Painting/Improvements to community facilities: This project will see the development of a purpose-built multi-use community meeting space in the location of the existing hall and integrated with the new covered plaza area. To include a meeting space, kitchenette and | Underway | \$69,955 | Feb-23 | Jun-24 |
| 3 | Community | SA | Southern Mallee District Council | Pinnaroo eastern entrance project | Landscaping Improvements: This project will see the development of the eastern entrance to the Pinnaroo main street, including entry statement facing Homburg Terrace, detention basin, footpaths and associated landscaping of the area from the rotunda to Homburg | Complete | \$290,000 | Feb-22 | Dec-22 |
| 3 | Community | SA | Southern Mallee District Council | Geranium Returned Services League Park upgrade project | Landscaping Improvements: This project will see the construction of a memorial wall, relocation of the flag pole, new irrigation and landscaping. An identified priority project of the Geranium community group. | Complete | \$20,855 | Feb-22 | Aug-22 |
| 3 | Community | SA | Southern Mallee District Council | Parilla main street footpath and kerbing upgrade project | Upgrade existing footpath and kerb approximately 10meters in length situated west of the Parilla CFS station in the main street Parilla and approximately 54 meters of footpath from the main street Parilla/Laurie street intersection to the Parilla seasonal workers | Complete | \$19,398 | Jan-23 | Jun-23 |
| 3 | Road | SA | Southern Mallee District Council | Lameroo South Road upgrade | Construction of a new road: Upgrade of a clay-based road with construction of 3.5 kms section of Lameroo South Road with a 7.2metre wide and 150mm thick rubble road. | Underway | \$168,000 | Apr-23 | Jun-24 |
| 3 | Community | SA | Southern Mallee District Council | Pool covers and toddler pool heating at the Pinnaroo Pool | Sporting and recreation facilities: Installation of new pool covers and toddler pool heating at the Pinnaroo Pool. Improving the usability of the pool. | Complete | \$52,000 | Jan-23 | Jun-23 |
| 3 | Community | SA | Southern Mallee District Council | Community footpath project | Bicycle and Walking Paths: This project would see the upgrade of two key footpaths, being a 280 metre stretch of Adelaide Road, Lameroo (\$55,000) and 400 metre stretch of Gilbert Avenue, Pinnaroo (\$70,552). The footpaths will be 1.3 meters wide 100mm in depth and of | Complete | \$85,992 | Feb-22 | Jun-22 |
| 3 | Community | SA | Southern Mallee District Council | Lameroo Eastern Entrance Project | Landscaping Improvements: This project will see the development of the eastern entrance of the main street Lameroo which in turn integrates into the Lameroo Commercial Centre Revitalisation Works. Works include 2 x new shelters with picnic setting, new footpath | Underway | \$271,847 | Feb-23 | Jun-24 |
| 1 | Road | SA | Tatiara District Council | Seal a number of gravel side roads for a length of 15m from the existing edge of seal on the major road, Upgrades to intersections of sealed and gravel roads | Prevent gravel from being spread onto sealed major road causing a safety hazard and providing a better stopping environment for side road traffic entering the major road | Complete | \$63,849 | Feb-21 | Jan-22 |
| 1 | Road | SA | Tatiara District Council | Widening of Wirrega North Road, Complete staged widening of narrow section of Wirrega North Road for heavy vehicle use. Widen sealed pavement from 4m to | Current road width is insufficient for heavy vehicles to pass each other and stay on the sealed road surface increasing the likelihood of head-on crashes | Complete | \$250,000 | May-21 | Jun-21 |
| 1 | Community | SA | Tatiara District Council | Footpath upgrades on Dinning Terrace, Bordertown, Replacement of paved footpath with concrete footpath | Existing paved footpath is difficult to negotiate with trip hazards for elderly residents in adjacent retirement village | Complete | \$50,000 | Sep-20 | Apr-21 |
| 1 | Combination | SA | Tatiara District Council | Hinge Street, Mundulla - Install new kerb and gutter and construct paved Footpath and gutter upgrades in the Mundulla town centre | Improve drainage and upgrade existing footpath | Complete | \$70,000 | Feb-21 | Jan-22 |
| 1 | Community | SA | Tatiara District Council | Keith Public Swimming Pool Upgrade, Upgrade of pumps and filtration equipment including pipework which are reaching the end of their useful life | Following community consultation | Complete | \$57,855 | Sep-21 | Sep-21 |
| 1 | Road | SA | Tatiara District Council | Cannawigara Road, Custon Road, Cuppa Cup Road and Meatworks Road bridges Replace sub-standard guard railing on 4 bridges with guard railing that is compliant | Recent bridge condition audit has revealed that existing guard railing does not meet current safety standards | Complete | \$100,000 | Mar-21 | Mar-21 |
| 1 | Road | SA | Tatiara District Council | Bunker Road - Railway Terrace intersection upgrade, Keith, Asphalt intersection to cater for turning movements of heavy vehicles carting to grain silos | Constant maintenance issue with bitumen seal destroyed by heavy vehicle turning movements. Asphalt provides a more durable surface and will require minimal maintenance | Complete | \$46,179 | Jan-22 | Feb-22 |
| 2 | Road | SA | Tatiara District Council | Wolseley Road Shape correction | Wolseley Road has extensive rutting causing safety issues for motorists during wet weather. Rehabilitate the road surface by adding a shape correction layer to remove rutting to leave a level road surface free of pooling water. | Complete | \$160,000 | Jan-22 | Jan-22 |
| 2 | Road | SA | Tatiara District Council | Asphalt Meatworks Road Bridge | Approaches to the bridge have surface and pavement. Applying an asphalt overlay will rehabilitate the road surface to its original and improve safety. | Complete | \$25,000 | Jan-22 | Jan-22 |
| 2 | Road | SA | Tatiara District Council | Sealing of intersections at various locations – Tatiara (extension of LRCIP1) | Sealing the approaches of 10 unsealed road intersections to prevent the spread of gravel onto the sealed major road, provide better stopping environment and improve safety for maintenance grading. | Complete | \$91,000 | Jan-22 | Jan-22 |
| 2 | Road | SA | Tatiara District Council | Asphalt intersection Densley Road/ Railway Terrace, Keith | Rehabilitate the road surface with an asphalt overlay to strengthen the pavement and improve the road surface and minimise the maintenance effort. | Complete | \$37,755 | Jan-22 | Jan-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | SA | Tatiara District Council | Bordertown Swimming Pool coping | Retiling the coping around the pool edge as it is over 50 years old and is a safety slip hazard. | Complete | \$51,832 | May-21 | Oct-21 |
| 2 | Combination | SA | Tatiara District Council | Aquatic lifts at Bordertown & Keith pools | Provide equitable access for patrons with a disability into the pools. Meets the provisions of Council's Inclusion and Disability Plan | Complete | \$30,000 | Nov-21 | Nov-21 |
| 2 | Community | SA | Tatiara District Council | Bordertown Grandstand | Structural improvements to the community grandstand which is a heritage building and part of the show grounds precinct/sporting facility. The works will return the grandstand to its original standard. | Complete | \$56,000 | Apr-22 | Jun-22 |
| 2 | Road | SA | Tatiara District Council | Nalang Creek Pedestrian Bridge & footpath, Mundulla | Install a new pedestrian bridge over the Nalang and construct a shared path to the approaches. This will improve safety by providing an off road creek crossing for pedestrians and cyclists. | Complete | \$99,737 | Mar-22 | Oct-22 |
| 2 | Community | SA | Tatiara District Council | Bordertown Caravan Park solar | Install solar panels to reduce reliance of grid power at the Bordertown Caravan Park and reduce environmental impacts | Complete | \$35,003 | May-22 | Jun-22 |
| 3 | Community | SA | Tatiara District Council | Mundulla Football Club | Sporting and recreation facilities: To construct a unisex change room including amenities, office space, umpire's room and storage at Mundulla Oval, Mundulla. | Complete | \$300,000 | May-22 | Dec-22 |
| 3 | Community | SA | Tatiara District Council | Padthaway Netball Club | Sporting and recreation facilities: Relocation of netball courts | Complete | \$210,000 | Feb-23 | Jun-23 |
| 3 | Community | SA | Tatiara District Council | Bordertown Football Club | Sporting and recreation facilities: To redevelop clubrooms, replace ceiling, install solar panels, and provide unisex change rooms and amenities at the Bordertown Showgrounds, Bordertown. | Complete | \$110,000 | Sep-22 | Dec-22 |
| 3 | Community | SA | Tatiara District Council | Keith Bowling Club | Sporting and recreation facilities: Facility upgrade to ensure the health and welfare of members. Which includes: a kitchen upgrade; shade extension to clubrooms; repairing cracked and lifted concrete on veranda pathway | Complete | \$40,000 | Sep-22 | Jun-23 |
| 3 | Community | SA | Tatiara District Council | Keith Football Club | Sporting and recreation facilities: Kitchen upgrade | Complete | \$40,000 | May-22 | Jun-22 |
| 3 | Community | SA | Tatiara District Council | Mundulla Sport and Recreation | Sporting and recreation facilities: Kitchen upgrade | Complete | \$40,000 | Jun-22 | Jun-23 |
| 3 | Community | SA | Tatiara District Council | Padthaway Bowling Club | Sporting and recreation facilities: Kitchen upgrade | Complete | \$40,000 | Jul-22 | Mar-23 |
| 3 | Community | SA | Tatiara District Council | Keith & Tintinara Show Committee | Sporting and recreation facilities: Kitchen upgrade | Underway | \$40,000 | May-22 | Jun-24 |
| 3 | Community | SA | Tatiara District Council | Keith Motorcycle Club | Sporting and recreation facilities: Build and install a fully automated watering system for the grounds and track | Complete | \$45,000 | Sep-22 | Mar-23 |
| 3 | Community | SA | Tatiara District Council | Tatiara Karting Club | Sporting and recreation facilities: Extend "pit area" to accommodate the increasing growth and attract future events | Complete | \$20,000 | May-22 | Jun-23 |
| 3 | Community | SA | Tatiara District Council | Wolseley Sport and Recreation | Sporting and recreation facilities: Replacing existing playground equipment and infrastructure to comply with current regulations and standards | Underway | \$75,000 | Nov-22 | Dec-23 |
| 3 | Community | SA | Tatiara District Council | Bordertown Community Centre | Painting/Improvements to community facilities: Transition building into a multi, joint-purpose community facility. Site is currently underutilised and has potential to provide off-site office space required by Council and other government and non-government | Complete | \$50,000 | May-22 | Mar-23 |
| 3 | Road | SA | Tatiara District Council | Bordertown Airfield | Off-road Car Parks: Construction of parking area at Bordertown airfield. | Complete | \$20,000 | Oct-22 | Jun-23 |
| 3 | Road | SA | Tatiara District Council | Bordertown Pram Ramps | Improved Accessibility of Community Facilities and Areas: Works required to ensure that existing paths comply with current standards and proper crossings are provided at critical locations, as per Tatiara Strategic Pathway Plan. | Complete | \$50,000 | Sep-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | SA | Tatiara District Council | Sealing of Various Intersections | Upgrade of intersections in industrial area - Pigeon Flat Rd, Bordertown and Riches Road, Bordertown. | Complete | \$217,698 | Mar-23 | May-23 |
| 1 | Community | SA | The Barossa Council | District wide footpath renewal and upgrade programme. Work scope includes site preparation (clearing of top soil and vegetation and old footpath where necessary) | The accelerated capital works programme will create linkages that improve connectivity and access in and between strategic destinations such as town centres and key service areas. This will encourage pedestrian movement in these retail, commercial and industrial | Complete | \$565,108 | Mar-21 | Jun-22 |
| 2 | Community | SA | The Barossa Council | Barossa United Football Club (BUFC), Nuriootpa Centennial Park, Penrice Road Nuriootpa - regional soccer facility construction | Funding will be applied to the upgrade of playing surface facilities through construction of an additional soccer pitch (artificial) and lighting to required code guidelines | Complete | \$1,034,462 | Jun-21 | Nov-22 |
| 3 | Road | SA | The Barossa Council | Yaldara Drive, Lyndoch | Upgrade and seal section between Barossa Valley Way and Fuss Road | Complete | \$611,121 | Jul-22 | Jun-23 |
| 3 | Road | SA | The Barossa Council | Goldfields Road, Cockatoo Valley | Upgrade and seal section between Balmoral Road and Green Gully Road | Complete | \$438,227 | Jul-22 | Jun-23 |
| 3 | Road | SA | The Barossa Council | Valley Road, Angaston | Upgrade and seal section west from Radford Road for a length of 70m | Complete | \$80,868 | Jul-22 | Jun-23 |
| 1 | Community | SA | The Berri Barmera Council | The revitalisation of Berri's Colin Jennings Apex Park (Apex Park) will incorporate improvements including an upgrade of the previous BMX track to a versatile pump | The Berri township does not currently have a suitable community open space that provides adequate facilities for people to connect and enjoy together, while meeting the needs for families that are transport disadvantaged and unable to access other facilities within the | Complete | \$299,755 | Apr-21 | Dec-21 |
| 2 | Community | SA | The Berri Barmera Council | Barmera Unisex Change room and Oval Lighting Upgrades | To construct a new modular unisex change facility, upgrade the umpire and public toilet facilities and install new oval lighting at the Barmera Sporting Precinct. This will upgrade the main oval lights to meet current standards for local football night games, as they currently | Complete | \$484,839 | Oct-21 | Dec-21 |
| 3 | Community | SA | The Berri Barmera Council | Berri Barmera Council | The construction of a new Barmera Multi Sport Change rooms in Barmera for use of basketball and football clubs. | Complete | \$599,510 | Jul-22 | Jun-23 |
| 1 | Community | SA | The City of Burnside | Burnside Ballroom - Preservation Works | Ageing State Heritage listed community facility that needs preservation works | Complete | \$32,219 | Apr-21 | May-21 |
| 1 | Combination | SA | The City of Burnside | Business Strip - Street Infrastructure | Inconsistent street infrastructure, aged and untidy verge plantings, pedestrian access, amenity of the area and pedestrian safety | Complete | \$25,000 | Apr-21 | May-21 |
| 1 | Community | SA | The City of Burnside | Kensington Park Oval - Remediation | Poor condition. Revegetation will improve the quality and amenity of the area | Complete | \$15,000 | Apr-21 | Jun-21 |
| 1 | Community | SA | The City of Burnside | Kensington Park Oval - Playground | Lack of funding meant large timber log was not turned into an interactive art element | Complete | \$13,175 | Apr-21 | Aug-21 |
| 1 | Combination | SA | The City of Burnside | Laurel Avenue - Community Garden | The community garden will improve community connections, health and wellbeing. It will also be used to run intergenerational community programs by Council and create community open space. There is a demand for community gardens within the Council area. | Complete | \$200,000 | Feb-21 | Jun-21 |
| 1 | Community | SA | The City of Burnside | Regal Theatre - Preservation and Enhancement | Preservation and enhancement to meet current legislative requirements | Complete | \$230,000 | Feb-21 | Jun-21 |
| 1 | Community | SA | The City of Burnside | Chamber Gully Reserve Road - Car Park | Unsafe and illegal parking practices | Complete | \$49,153 | Jan-21 | Feb-21 |
| 2 | Community | SA | The City of Burnside | Tusmore Park wading pool Tusmore Park, 25C Stirling St, Tusmore | At over 50 years old, the Tusmore Park wading pool has reached the end of its useful life. As a popular and highly valued community facility, extensive community consultation has occurred in 2020 in order to develop concept designs for a new wading pool. A detailed | Complete | \$500,000 | Aug-21 | Mar-22 |
| 2 | Road | SA | The City of Burnside | Mount Osmond Landslide Prevention Works | Implementation of drainage solutions to improve public safety and help avoid future serious landslide risk and damage. | Complete | \$41,611 | Apr-21 | Apr-21 |
| 2 | Community | SA | The City of Burnside | Old Collegians Rugby Club - Clubroom Upgrade | Clubroom refurbishments and an extension for dedicated female change room facilities | Complete | \$350,000 | May-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|--|--|----------|-----------------|------------|----------|
| 2 | Community | SA | The City of Burnside | Kensington Gardens ETKG Tennis Clubrooms incl public toilets | Extension of clubroom building including the construction of public toilets (incl access toilet) | Complete | \$300,000 | Nov-21 | Apr-22 |
| 2 | Road | SA | The City of Burnside | Dulwich Avenue traffic Calming | Traffic calming measures to ensure greater road safety in Dulwich Avenue overall and to make the existing Wombat Crossing more visible to motorists | Complete | \$240,000 | Nov-21 | Mar-22 |
| 2 | Combination | SA | The City of Burnside | Bike paths/Cycling infrastructure | The project identified is about joining up the bottom of the South Eastern Freeway cycle track with the top end of our Glen Osmond local cycle route which currently finishes at Boucaut Street adjacent to the former Colonial Inn. There is some footpath connection to | Complete | \$142,504 | Nov-21 | Sep-22 |
| 3 | Combination | SA | The City of Burnside | Mount Barker Road Shared Cycling and Pedestrian Path | The Mount Barker Shared Use Path will provide a safe and viable link for Cyclists to ride between an established bicycle route currently terminating at Boucaut St Glen Osmond. The off street path will link from Boucaut St to Gill Tce. A separate but related project will | Complete | \$195,000 | Aug-22 | May-23 |
| 3 | Community | SA | The City of Burnside | Laurel Avenue Community Garden Part 2 | A new community garden was designed in conjunction with the community in 2020/21, and constructed in 2021 using previous stages of LRCI funding. Since opening it has been very well received by residents. In the first stage of construction, some works were not able to | Complete | \$30,000 | Apr-22 | Mar-23 |
| 3 | Community | SA | The City of Burnside | Penfold Park Playground (increased scope) | The Penfold Park Playground Upgrade will revitalise the play space by providing a variety of play opportunities including inclusive play, sensory play, cooperative play, independent play, imaginative play, musical play and tactile play. Council plans to include a mix of off the | Complete | \$200,000 | Apr-22 | Dec-22 |
| 3 | Community | SA | The City of Burnside | Dulwich Community Centre | The purpose of this project is to renovate and revitalise the much loved but ageing Dulwich Community Centre to ensure it is accessible, functional and usable for the broader community for many years to come. Works will include demolishing and rebuilding the | Underway | \$709,438 | Jan-23 | Sep-23 |
| 4 | Community | SA | The City of Burnside | George Bolton Swimming Centre Electrical and Heater Upgrade | Replace the aging gas pool heater with a new all-electric heating system | Underway | \$567,219 | Jul-23 | Jun-25 |
| 1 | Community | SA | The Corporation of The City of Whyalla | Searle Street Car Park - Lighting | Improved visibility and safety of users early in the morning and late at night. The car park services the Civic park recreational precinct and Hockey Grounds | Complete | \$67,029 | Apr-21 | Jun-21 |
| 1 | Road | SA | The Corporation of The City of Whyalla | Essington Lewis Ave - Improvements | Road Pavement Condition | Complete | \$400,638 | Sep-20 | Jun-21 |
| 2 | Road | SA | The Corporation of The City of Whyalla | Anderson Street | Resealing and Drainage | Complete | \$139,965 | Feb-21 | Jun-21 |
| 2 | Road | SA | The Corporation of The City of Whyalla | Elliot Street | Resealing and Drainage | Complete | \$491,224 | Mar-21 | Jul-21 |
| 2 | Road | SA | The Corporation of The City of Whyalla | Wood Terrace | Resealing and Drainage | Complete | \$234,835 | Jun-21 | Jul-21 |
| 2 | Road | SA | The Corporation of The City of Whyalla | Mcbryde Terrace, Whyalla Norrie, 5608 | Drainage. 250m of standard upright kerb and gutter to be installed to help control nuisance flooding. | Complete | \$15,258 | Feb-22 | Feb-22 |
| 3 | Community | SA | The Corporation of The City of Whyalla | Library Modular Pod | Improvement to community facilities Supply, Install & fit out modular pod which will act as a new community facility adjacent to | Complete | \$354,216 | Mar-22 | Oct-22 |
| 3 | Community | SA | The Corporation of The City of Whyalla | Jetty Seats | Improved accessibility to community facilities Installation of 6 new seats along the Jetty to provide improved accessibility to the wider | Complete | \$24,656 | Mar-22 | Jun-22 |
| 3 | Community | SA | The Corporation of The City of Whyalla | Whyalla Maritime Museum | [Improvement to community facility] Interior and exterior maintenance including repairs to roof, ceiling, and external brickwork. This work will allow for continued service for a vital community asset. This is also a major | Complete | \$206,207 | Aug-22 | Jun-23 |
| 3 | Community | SA | The Corporation of The City of Whyalla | HMAS Whyalla | [Improvement to community facility] Major maintenance highlighted to preserve a historical building (ship). This work will enable the community to have continued access to unique asset to Whyalla. This is also a major | Complete | \$126,256 | Aug-22 | Feb-23 |
| 3 | Community | SA | The Corporation of The City of Whyalla | Upgrade to Services of Surf Life Saving Club | [Improvement to community facility] Services were found to be not fit for current community needs. Upgrades to the water services will enable this site as well as all adjoining facilities to maintain water to a critical | Complete | \$60,462 | Jun-22 | Sep-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--|--|--|----------|-----------------|------------|----------|
| 3 | Community | SA | The Corporation of The City of Whyalla | Alex Ramsay Library | [Improvement to community facility] Works to address major maintenance issues with existing roof. This community asset currently experiences water ingress due to the roofing condition and configuration. | Complete | \$87,744 | Aug-22 | Jun-23 |
| 3 | Community | SA | The Corporation of The City of Whyalla | Library Painting | [Painting to community facility] External painting and protective coating to help maintain existing service level of a vital community asset in the heart of Whyalla. | Complete | \$75,793 | Sep-22 | Nov-22 |
| 1 | Road | SA | The District Council of Mount Barker | Wellington Road - Shoulder Widening | Road Safety | Complete | \$305,000 | Mar-21 | Aug-21 |
| 1 | Combination | SA | The District Council of Mount Barker | Littlehampton Main Street - Amenity | Unsafe pedestrian environment with poor amenity | Complete | \$150,351 | Mar-22 | Jul-22 |
| 1 | Community | SA | The District Council of Mount Barker | Yantaringa Reserve - Works | Creating a usable area of public open space which is currently undeveloped | Complete | \$25,000 | Apr-21 | Sep-21 |
| 1 | Community | SA | The District Council of Mount Barker | Lord Robinson Park - Public Toilets | Toilets to service the large public and range of community groups who operate from the land | Complete | \$76,000 | Jun-22 | Sep-22 |
| 1 | Community | SA | The District Council of Mount Barker | Polo Grounds - Amenity | Lack of amenity improvements | Complete | \$49,283 | Mar-21 | Jun-21 |
| 1 | Community | SA | The District Council of Mount Barker | Echunga RSL | Lack of connection through the space | Complete | \$24,656 | Mar-21 | Jun-21 |
| 1 | Community | SA | The District Council of Mount Barker | Environment Services Centre, Mount Barker | Lack of appeal to community building surrounds a suitable outside space for functions and suppression of dust | Complete | \$45,000 | Jan-22 | Apr-22 |
| 2 | Community | SA | The District Council of Mount Barker | Byethorne Park to Nairne Main Street upgrade | Bicycle and walking paths | Complete | \$760,000 | Jul-21 | Aug-22 |
| 2 | Community | SA | The District Council of Mount Barker | Venables Street Eastern Side upgrade | Bicycle and walking paths and landscape improvements | Complete | \$414,737 | Dec-21 | Aug-22 |
| 2 | Community | SA | The District Council of Mount Barker | Littlehampton Main Street upgrade | Bicycle and walking paths and landscape improvements | Complete | \$137,500 | Dec-21 | Jun-22 |
| 2 | Community | SA | The District Council of Mount Barker | Echunga Road, Echunga – Footpath | Bicycle and Walking Paths | Complete | \$100,000 | Dec-21 | Jun-22 |
| 3 | Community | SA | The District Council of Mount Barker | Keith Stephenson Park, 1 Adelaide Road, Mount Barker, South Australia | Playground upgrade | Complete | \$600,000 | Sep-22 | Jun-23 |
| 3 | Combination | SA | The District Council of Mount Barker | Stephen Street, Mount Barker, South Australia | Stephen Street Streetscape Upgrade | Complete | \$720,000 | Sep-22 | Jun-23 |
| 3 | Community | SA | The District Council of Mount Barker | Callington Recreation Ground Improvements, 20 Callington Road, Callington, South Australia | Callington Recreation Ground Improvements – Court Renewal and Landscaping | Complete | \$32,702 | Apr-22 | Jun-22 |
| 1 | Community | SA | The Flinders Ranges Council | The Flinders Ranges township upgrade | lack of identification and direction to town disorganised treatment to northern verge of Railway Terrace lack of pedestrian connection from Railway Terrace to First St. poor condition of existing | Complete | \$386,357 | Feb-21 | Jul-21 |
| 2 | Combination | SA | The Flinders Ranges Council | Quorn 32.3435 S, 138.0379 E and Hawker 31.8874° S, 138.4227° E | Project Description: Footpath upgrades (Quorn and Hawker) (Bicycle and Walking Paths) | Complete | \$302,049 | Feb-21 | Feb-22 |
| 3 | Community | SA | The Flinders Ranges Council | Quorn: Toilet Blocks | Upgrade of public toilet facilities at Thompson Park in the centre of Quorn including: •Replace existing male urinal, and all pans and cisterns from toilet block. •Re-tile floor and walls in both male and female. | Complete | \$85,717 | Jan-22 | Apr-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Community | SA | The Flinders Ranges Council | Hawker: Toilet Blocks | Improvements to public toilets at the main visitor information and parking area in Hawker including: •Replace existing male urinal, and all pans and cisterns from toilet block. | Complete | \$23,737 | Jan-22 | Apr-23 |
| 3 | Community | SA | The Flinders Ranges Council | Hawker: Repairs / Replacement of Fencing | Removal of dilapidated and insecure fencing around the children's playground at Blue Burt Park in Hawker and replacement with fit for purpose fencing and making room for additional playground equipment. | Complete | \$19,301 | Jan-22 | Jan-23 |
| 3 | Community | SA | The Flinders Ranges Council | Quorn: Landscaping Improvements | New planted gardens and irrigation at First Street Quorn to improve amenity of the main street. | Complete | \$15,889 | Jan-22 | Jun-22 |
| 3 | Community | SA | The Flinders Ranges Council | Hawker: Landscaping Improvements | Removal of unsightly and un-safe permapine railings along Heysen Avenue in Hawker, which are in a serious state of disrepair and re-vegetation of the median strip. Based on many community requests. | Complete | \$14,377 | Jan-22 | Jun-22 |
| 3 | Community | SA | The Flinders Ranges Council | Hawker: Landscaping Improvements / Bicycle and Walking Paths | Upgrade and re-vegetation of the community Walking Trail in Hawker - in conjunction with Hawker Area School project. Removal of unsightly existing vegetation and provide a safer and more accessible path. | Complete | \$4,457 | Jan-22 | Jun-22 |
| 3 | Road | SA | The Flinders Ranges Council | Hawker Sheeting / Re-sheeting | 3km Re-sheeting of Cradock Road, main community, and farming thoroughfare. | Complete | \$128,287 | Jan-22 | May-22 |
| 3 | Community | SA | The Flinders Ranges Council | Quorn Bicycle and Walking Paths | Upgrades to key footpaths around Quorn, based on community works requests. The following improvements will be undertaken in the 2021 / 2022 Financial Year: | Complete | \$40,455 | Jan-22 | Jan-23 |
| 3 | Community | SA | The Flinders Ranges Council | Hawker: Bicycle and Walking Paths | Upgrades to key footpaths around Hawker based on community works requests. The following improvements will be undertaken in the 2021 / 2022 Financial Year: Upgrade 5000m ² of footpaths along Arkaba / Cradock Roads in Hawker, by re-levelling and adding | Complete | \$9,990 | Jan-22 | Jan-23 |
| 3 | Community | SA | The Flinders Ranges Council | Quorn and Hawker: Bicycle and Walking Paths | In the 2022 / 2023 Financial Year: Upgrade remaining footpaths in Quorn and Hawker requiring re-levelling and adding new crusher-dust or road base, to create a safer and more user-friendly surface for use by pedestrians and cyclists. | Underway | \$84,954 | Jul-22 | Jun-24 |
| 3 | Road | SA | The Flinders Ranges Council | Quorn and Hawker: Sheeting / Re-sheeting | Re-sheeting 15kms of local roads including: Carrieton Road; Willow Waters Road; Yarra Vale Gorge Road; Warcowie Road / Devil's Peak Road, Arden Vale Road, Jarvis Hill Road and Cemetery Road | Underway | \$345,550 | Jul-22 | Dec-23 |
| 4 | Community | SA | The Flinders Ranges Council | Sporting and recreation facilities 10 Silo Road, Quorn SA | Re-surfacing – Quorn Multi-use Courts | In Planning | \$26,900 | Oct-23 | Jun-24 |
| 4 | Community | SA | The Flinders Ranges Council | Painting/Improvements to community facilities - 40 First Street, Quorn SA | Replace / repair air conditioning, roofing, guttering and paint / repair and apply mural art to external walls of the Buckaringa Building and Craft Shop, which are incorporated into the Quorn Public Square, | In Planning | \$46,607 | Sep-23 | Apr-25 |
| 4 | Community | SA | The Flinders Ranges Council | Playgrounds and Skate parks (including all ability playgrounds) – Lot 637 Railway Tce., Quorn SA | Remove and dispose of (4) dis-used light poles | In Planning | \$10,000 | Sep-23 | Apr-25 |
| 4 | Community | SA | The Flinders Ranges Council | Landscaping Improvements – Quorn | Plant approximately 50 trees / plants across (5) public green spaces | In Planning | \$30,000 | Sep-23 | Apr-25 |
| 4 | Community | SA | The Flinders Ranges Council | Sheeting / Re-sheeting – Simmonston Road, Willochra SA | Re-sheet (6km) of Simmonston Road | In Planning | \$150,000 | Jan-24 | Apr-25 |
| 4 | Community | SA | The Flinders Ranges Council | Resealing – Wonoka Tce., Hawker SA | Re-seal a 325m section of Wonoka Terrace, Hawker | In Planning | \$48,600 | Apr-24 | Apr-25 |
| 4 | Community | SA | The Flinders Ranges Council | Resealing - Elder Tce., Hawker SA | Re-seal a 550m section of Elder Tce., Hawker between Wonoka Tce. to Rawnsley St | In Planning | \$74,250 | Apr-24 | Apr-25 |
| 4 | Community | SA | The Flinders Ranges Council | Drainage / Other – Hospital Rd., Quorn SA | Upgrade 210lm of kerbing and 560m ² of footpaths including 2 pram ramps, improve drainage and seal 550m ² of car parking area | In Planning | \$222,859 | Sep-23 | Apr-25 |
| 1 | Community | SA | The Rural City of Murray Bridge | The upgrade and revitalisation of the Riverfront has been identified as the most significant and under utilised asset in Murray Bridge with the greatest potential for economic | The problems being addressed by the project are twofold: to create an immediate economic stimulus for local businesses and to improve community accessibility, safety, and visual amenity of the Murray Bridge's most iconic public reserve. | Complete | \$571,938 | Apr-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Road | SA | The Rural City of Murray Bridge | Jarvis Road, Brinkley | Sealing an existing unsealed road that has been identified as an intra-regional freight route that attracts a disproportionate level of maintenance. | Complete | \$450,000 | Apr-22 | May-22 |
| 2 | Road | SA | The Rural City of Murray Bridge | Pfeiffer Road (Stage 1) Brinkley | Sealing an existing unsealed road that has been identified as an intra-regional freight route that attracts a disproportionate level of maintenance. | Complete | \$522,614 | Apr-22 | Jun-22 |
| 3 | Road | SA | The Rural City of Murray Bridge | Maurice Road (Rocky Gully) | Upgrading existing unsealed pavement of an identified regional intra-freight route to be sealed in order to alleviate disproportionate level of maintenance due to heavy vehicle traffic accessing existing intensive rural farming operations. | Complete | \$1,068,345 | Jan-23 | Apr-23 |
| 3 | Road | SA | The Rural City of Murray Bridge | Maurice Road, (Rocky Gully) – Stage 3, CH 1150 – CH 1270 | Upgrading existing unsealed pavement of an identified regional intra-freight route to be sealed in order to alleviate disproportionate level of maintenance due to heavy vehicle traffic accessing existing intensive rural farming operations. | In Planning | \$75,530 | Jan-24 | Mar-24 |
| 1 | Community | SA | Town of Gawler | Seven roads within four pockets where there are no walking paths and propose for the construction of new walking paths to link them to surrounding walking path | There are pockets without walking paths within Council area where local community does not have safe walking access to surrounding footpath networks for their daily living activities such as shopping and exercising. | Complete | \$250,000 | Feb-21 | Apr-21 |
| 1 | Community | SA | Town of Gawler | Install shade sails over four playgrounds: Fifth Street, HemaFord Grove, Willaston Nature and Apex Park | At present, there is no protection from sun, UV and wet weather conditions at playgrounds. Children get burns from hot play equipment and from playing in the sun on hot days. The lifespan of play equipment will be reduced with fading and cracking that can happen from | Complete | \$155,562 | Apr-21 | Oct-21 |
| 2 | Community | SA | Town of Gawler | Changing Places Toilet Facility | Construction of Toilet Block – including a Changing Places Facility. Improving accessibility of the town through provision (in the central shopping district) of the first Changing Places facility in the region. | Complete | \$100,000 | Jun-21 | Nov-21 |
| 2 | Community | SA | Town of Gawler | Lift Installation - Visitor Information Centre & Community Gallery | Retro fitting the Gawler Visitor Information Centre with a DDA compliant Lift to improve accessibility of Community facilities and areas, particularly to the upper level and allow the development of a Community Gallery space on the upper level of the building. | Complete | \$569,970 | Oct-21 | Feb-22 |
| 2 | Community | SA | Town of Gawler | HemaFord Grove Reserve Play Park Upgrade | Improved Recreational opportunities and accessibility through the expansion and upgrading of existing play space with new accessible items of play equipment, turf kick about space, nature play elements, furniture, trees/landscaping, irrigation and a new scooter track. | Complete | \$95,000 | Aug-21 | Nov-21 |
| 2 | Community | SA | Town of Gawler | Gawler West Reserve | Improve recreational opportunities by constructing a half-court basketball court and improved access pathway to address a lack of teenage facilities in this neighbourhood area. | Complete | \$25,000 | Aug-21 | Nov-21 |
| 2 | Road | SA | Town of Gawler | Road Resealing | Resealing the surface of 6 roads (being 4,900 sqm of road area) in Evanston Park area to improve road safety and ride-ability, bringing forward future works. The roads to be resealed are: | Complete | \$122,224 | Mar-21 | Apr-21 |
| 3 | Road | SA | Town of Gawler | Install sealed road shoulders on Dalkeith Road Kudla : Widening | Construct sealed shoulders by widening Dalkeith Rd Kudla. Currently there is no shoulder for this collector road. | Complete | \$185,000 | Oct-22 | Dec-22 |
| 3 | Community | SA | Town of Gawler | Establish inclusive play space at Apex Park Playground Julian Tce. Gawler: Playground and skate parks | Design and delivery of additional, inclusive play space/equipment at Apex Park playground to improve town accessibility. | Complete | \$40,000 | Jan-23 | Jun-23 |
| 3 | Road | SA | Town of Gawler | Reseal three roads in Reid: Resealing | Resealing roads which have reached end of economic life with the purpose of maintaining the integrity of road pavement structure. The roads for resealing are | Complete | \$176,124 | Jan-23 | Apr-23 |
| 3 | Community | SA | Town of Gawler | Replace Calton Road Playground Gawler East: Playground and skate parks | Replace Calton Road Playground to comply with current standards, as existing one has passed its serviceable life. Design includes replacement of existing play equipment and addition of other plantings or infrastructure to create a holistic contemporary park. | Complete | \$200,000 | Jan-23 | Jun-23 |
| 3 | Community | SA | Town of Gawler | Renew Eldred Riggs Reserve (Gawler South Oval) Carpark Evanston: Off-road Carparks | Resurface Gawler South Oval car park as it is not in serviceable condition | Complete | \$160,000 | Jan-23 | Apr-23 |
| 3 | Community | SA | Town of Gawler | Install shade sail for Playground at Greenslade Blvd Evanston South: Playground and Skate Parks | Install shade sail at Greenslade Boulevard Playground. | Complete | \$50,000 | Jan-23 | Apr-23 |
| 1 | Road | SA | Wakefield Regional Council | Reshape Bennett road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage | Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation | Complete | \$20,000 | Jan-21 | Jun-21 |
| 1 | Road | SA | Wakefield Regional Council | Ninnes Road - Minor surface preparation, reseal road with double coat spray seal | Repair potholes, rutting, cracking, patches, binder age, aggregate loss and edge defects | Complete | \$232,143 | Jan-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | SA | Wakefield Regional Council | Reshape Strike Road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage | Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation | Complete | \$100,000 | Aug-20 | Jun-21 |
| 1 | Road | SA | Wakefield Regional Council | Reshape Water Towers Road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage | Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation | Complete | \$119,158 | Jan-21 | Jun-21 |
| 1 | Road | SA | Wakefield Regional Council | Reshape Woods Road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage | Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation | Complete | \$28,729 | Aug-20 | Jun-21 |
| 1 | Road | SA | Wakefield Regional Council | Reshape Yackandandah Road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage | Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation | Complete | \$117,000 | Aug-20 | Jun-21 |
| 2 | Road | SA | Wakefield Regional Council | Edith Terrace - Balaklava | Resealing – Spray Seal | Complete | \$34,000 | Mar-21 | Jun-21 |
| 2 | Road | SA | Wakefield Regional Council | Edith Terrace - Balaklava | Reconstruction – Kerb and Water Table | Complete | \$36,700 | Mar-21 | Jun-21 |
| 2 | Road | SA | Wakefield Regional Council | Howe St - Balaklava | Resealing – Spray Seal | Complete | \$18,000 | Mar-22 | Jun-22 |
| 2 | Road | SA | Wakefield Regional Council | Wallace St – Balaklava | Resealing – Spray Seal | Complete | \$20,400 | Mar-22 | Jun-22 |
| 2 | Road | SA | Wakefield Regional Council | George St -Balaklava | Resealing– Spray Seal | Complete | \$29,900 | Oct-21 | Jun-22 |
| 2 | Road | SA | Wakefield Regional Council | George St – Balaklava | Reconstruction – Kerb and Water Table | Complete | \$23,000 | Apr-21 | Jun-21 |
| 2 | Road | SA | Wakefield Regional Council | Annie St – Hamley Bridge | Resealing – Asphalt Surfacing | Complete | \$35,000 | Aug-21 | Dec-21 |
| 2 | Combination | SA | Wakefield Regional Council | Annie St – Hamley Bridge | Bicycle and Walking Paths - Brick Paving on footpath | Complete | \$8,511 | Sep-21 | Dec-21 |
| 2 | Road | SA | Wakefield Regional Council | Light St -Hamley Bridge | Resealing – Asphalt Surfacing | Complete | \$115,000 | Sep-21 | Dec-21 |
| 2 | Road | SA | Wakefield Regional Council | Light St – Hamley Bridge | Reconstruction – Kerb and Water table | Complete | \$94,700 | May-21 | Dec-21 |
| 2 | Combination | SA | Wakefield Regional Council | Light St – Hamley Bridge | Bicycle and Walking Paths - Brick Paving on Footpath | Complete | \$177,300 | May-21 | Jun-22 |
| 3 | Combination | SA | Wakefield Regional Council | South Terrace – Blyth | Drainage - Upgrade | Complete | \$350,000 | Jan-23 | Jun-23 |
| 3 | Road | SA | Wakefield Regional Council | Eleventh Street - Snowtown | Rehabilitation – Spray Seal Length: 0.21 km | Complete | \$53,800 | Nov-22 | Apr-23 |
| 3 | Road | SA | Wakefield Regional Council | North West Terrace, Owen | Rehabilitation – Spray Seal Length: 0.15 km | Complete | \$19,259 | Nov-22 | Apr-23 |
| 3 | Road | SA | Wakefield Regional Council | Christopher Street, Balaklava | Resealing – Spray Seal Length: 0.35 km | Complete | \$24,570 | Nov-22 | Apr-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | SA | Wakefield Regional Council | Blyth Road | Resealing – Spray Seal Length: 1.53 km | Complete | \$89,469 | Nov-22 | Apr-23 |
| 3 | Road | SA | Wakefield Regional Council | Blyth Road | Resealing – Spray Seal Length: 3.07 km | Complete | \$201,188 | Nov-22 | Apr-23 |
| 3 | Road | SA | Wakefield Regional Council | Muanu Road | Major rehabilitation of 1.65km sealed surface from 30m west of Boconnoc Park Road to 1700m west of Boconnoc Park Road. | Complete | \$150,000 | May-23 | Jun-23 |
| 3 | Road | SA | Wakefield Regional Council | JS McEwin Terrace, Blyth | Reconstruction of 0.57km sealed surface from Harley Street to north end of seal | Complete | \$100,000 | May-23 | Jun-23 |
| 3 | Road | SA | Wakefield Regional Council | Barunga East Road | Reconstruction of 2.65km of unsealed surface from Windview Road to 2650m north of Windview Road, and resheet of 2.26km unsealed surface from Burnsfield Road to local residence. | Complete | \$200,000 | May-23 | Jun-23 |
| 3 | Combination | SA | Wakefield Regional Council | Footpath upgrade Railway Terrace, Own | Upgrade sections of footpath from Town Hall to Main Street on Railway Terrace and Railway Terrace to CFS Shed on Main Street | Complete | \$50,000 | May-23 | Jun-23 |
| 1 | Community | SA | Wattle Range Council | Beachport Bowling Club - building renewal works | Rectify defects identified in a building condition report; refurbish kitchen and bar; replace storage shed. | Complete | \$165,000 | Apr-21 | Sep-21 |
| 1 | Community | SA | Wattle Range Council | Susan Wilson Playground Beachport - redevelopment | Current playground equipment is at end of life with several items having been removed. The project will result in a contemporary playground which will be a significant tourist attraction. | Complete | \$250,000 | Feb-21 | Apr-21 |
| 1 | Road | SA | Wattle Range Council | Lossie Lane Millicent, Williams Road to Walker Street - sealing | The road is an unsealed road on the edge of town, the Council annually receives a number of complaints about the road in particular regarding dust over summer months. | Complete | \$30,000 | Apr-21 | Apr-21 |
| 1 | Road | SA | Wattle Range Council | Thomas Drive Mt Burr - construction of service road | A number of properties that abut Thomas Drive which is the main road through Mt Burr access via unsealed service roads. This results in adhoc access to the main road and also poor amenity with dust and potholes. | Complete | \$119,298 | Feb-21 | Jun-21 |
| 1 | Community | SA | Wattle Range Council | Penola township entrance signage and landscaping | Following completion of the Penola Bypass Council is proposing to install major entrance statement signage and landscaping to encourage visitation into the town. | Complete | \$65,000 | Mar-21 | Dec-21 |
| 2 | Combination | SA | Wattle Range Council | Penola to Coonawarra Walking / Cycling Track | The concept of a walking and cycling trail from Penola to the Coonawarra was developed following investigations into a regional trails network that was completed in 2015. With the increasing awareness of the value of outdoor recreation in relation to health and wellbeing, | Complete | \$736,052 | Oct-21 | Mar-22 |
| 3 | Combination | SA | Wattle Range Council | Coonawarra Rail Trail (Extension) | The rail trail network between Coonawarra and Penola would cater to a range of users including recreational walkers and runners, cyclists, and tourists wanting to visit wineries and other destinations. The rail trail proposed for development runs approximately 30 kms | Complete | \$928,596 | Jan-22 | Jun-22 |
| 3 | Road | SA | Wattle Range Council | Mount Burr Service Roads (Stage 2) | As a part LRCIP phase 1, Council resolved to fund the upgrade to Mount Burr Service Roads 1 and 3 in 2021 and referred Service roads 2 and 4 into 2022 as Stage 2 of the project. These roads currently rank high within the township road upgrade priority listings due to | Complete | \$330,000 | Jan-22 | Dec-22 |
| 1 | Combination | SA | Wudinna District Council | Wudinna Lions Visitor Information Bay | Aging infrastructure, weathered signs, poor signage, general appearance and presentation, safety (trip hazards) . | Complete | \$90,000 | Nov-20 | Dec-21 |
| 1 | Road | SA | Wudinna District Council | Mt Wudinna Tourist Drive Loop Signs Project | Old signage Inconsistent directions Outdated route references | Complete | \$10,738 | Mar-21 | Jun-21 |
| 1 | Combination | SA | Wudinna District Council | Mt Wudinna Recreation Reserve Refurb | Old facilities that have deteriorated over time need to be better presented to tourists, visitors and residents. | Complete | \$140,000 | Apr-21 | Sep-21 |
| 1 | Community | SA | Wudinna District Council | Wudinna Apex Park Project | Increased demand on existing community infrastructure | Complete | \$88,200 | Sep-20 | Dec-21 |
| 1 | Community | SA | Wudinna District Council | Standley Park Works | Need for improved presentation | Complete | \$5,000 | Dec-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------------|---|---|-------------|-----------------|------------|----------|
| 1 | Community | SA | Wudinna District Council | Kyancutta Polkadinney Park BBQ | Increased number of visitors and tourists to the district and needing BBQ facilities when using local park to camp. Provides a social setting for visitors as well as the community to meet in the vicinity of the community store. | Complete | \$13,600 | Apr-21 | Dec-21 |
| 1 | Community | SA | Wudinna District Council | Wudinna RV Park Dump Point, Shower and Historic Pavilion Roof Replacement | Lack of shower and Dump point at RV Park to service show society activities and visitors to town using the RV Friendly Park facilities. | Complete | \$46,000 | Apr-21 | Sep-21 |
| 1 | Community | SA | Wudinna District Council | Minnipa Apex Park (Concrete Crappa) Improvements | Pavement to the park entry in need of resheeting due to damage caused from large RV vehicle use Toilet needs painting to improve its appearance. Much photographed landmark and an | Complete | \$27,600 | Apr-21 | Sep-21 |
| 1 | Community | SA | Wudinna District Council | Refurbishment works to Memorial Hall Public Toilets to improve appearance and functionality | Appearance/presentation, drainage and general operation | Complete | \$63,229 | Apr-21 | Sep-21 |
| 2 | Community | SA | Wudinna District Council | Eyre Highway Landscaping in Wudinna SA 5652, within the township limits - a distance of approximately 2.0 kilometres. | The project works compromise of the installation of landscaping and irrigation to create a "green oasis" that ultimately will improve the amenity of the township. The streetscape will create visual interest as well as important greening around key nodes to encourage people | Complete | \$357,319 | Mar-21 | Jun-21 |
| 3 | Community | SA | Wudinna District Council | Wudinna Community Swimming Pool Plant Room Refurbishment and Hydraulic Accessibility lift | Project Description is to 1. replace aged community swimming pool plant, and 2. improve public access through the installation of a hydraulic lift for people with mobility | Underway | \$290,000 | Oct-22 | Dec-23 |
| 3 | Combination | SA | Wudinna District Council | Pildappa Rock Recreation Reserve | 1. Resheet reserves internal access track and car park 2. Improve directional, information, wayfinding and interpretive signage 3. Revegetation and irrigation works | Underway | \$200,000 | Jul-23 | Jun-24 |
| 3 | Community | SA | Wudinna District Council | Wudinna Bowls Club Synthetic Surface | Project Description Replacement of grassed lawn bowls surface with synthetic surface. Problem being addressed is to address an identified need to upgrade and futureproof an | Complete | \$180,000 | Sep-22 | Mar-23 |
| 3 | Combination | SA | Wudinna District Council | Eyre Highway Wudinna Township Banner Signage Project | Project Description Design and installation of professional signage to promote Wudinna township business and community assets to traffic on the Eyre Highway | Underway | \$79,438 | Feb-23 | Jun-24 |
| 3 | Community | SA | Wudinna District Council | Wudinna District Cemetery Fencing | Project Description Repairs and replacement of cemetery fencing across the Wudinna district including Wudinna and Yaninee . | Underway | \$120,000 | Oct-22 | Jun-24 |
| 3 | Community | SA | Wudinna District Council | Project Name Polda Shared Pathway Refurbishment | Project Description To refurbish an area of the Polda Shared Pathway between Polda Dam and Mt Little Wudinna that has been washed out and to undertake upgrade works to the shared pathway between Wudinna township and Polda Dam that need to be re-sheeted or | In Planning | \$60,000 | Mar-24 | Jun-24 |
| 3 | Community | SA | Wudinna District Council | Project Name Wudinna Township Central Retail District Beautification | Project Description to undertake targeted improvements to the central retail district of Wudinna township to include shaping of existing trees, planting new trees and garden areas, gravelling and signage. | Underway | \$20,000 | Jun-23 | Jun-24 |
| 3 | Community | SA | Wudinna District Council | Project Name Rubbish Bin Replacement | Project Description to replace a number of public bins in Wudinna, Minnipa and other targeted high visitation Council managed rest locations with new bins. | Underway | \$20,000 | Aug-23 | Jun-24 |
| 1 | Road | SA | Yalata Anangu Aboriginal Corporation | Grading of access roads to Yalata Lands | Three major access roads to Yalata Lands have not been able to be maintained due to shortage in funding. | Complete | \$125,977 | Oct-20 | Jun-22 |
| 2 | Community | SA | Yalata Anangu Aboriginal Corporation | Community admin building flooring | Flooring in Community Admin building is lifting and extremely worn due to excessive foot traffic. This building is a central access point for all community members to collect their mail and hub for support services like Centrelink, Housing SA and to use public | Complete | \$9,640 | May-22 | Jun-22 |
| 2 | Community | SA | Yalata Anangu Aboriginal Corporation | Concrete slab for fuel pad | Install concrete slab to support two new, above ground fuel tanks at Yalata Roadhouse site. This Work is a requirement in line with SA Planning Commission and Environmental Protections Authority approval. | Complete | \$57,237 | May-22 | Jun-22 |
| 2 | Community | SA | Yalata Anangu Aboriginal Corporation | Fencing | New Fencing to be built to block off staff dwellings from Driver Revive/Roadhouse site. Fence to extend from the end of the existing fence and travel east. Total length 120m | Complete | \$17,048 | May-22 | Jun-22 |
| 3 | Community | SA | Yalata Anangu Aboriginal Corporation | Food service window for Yalata Store | The Yalata Store is a community owned and operated store, servicing our community with groceries and takeaway meals. | Complete | \$120,000 | Jun-22 | Jun-23 |
| 3 | Community | SA | Yalata Anangu Aboriginal Corporation | Community Toilets | Toilet facility for artists to use while painting and making artefacts at the Yalata Roadhouse. Currently there is no toilet facility available at this site. Having the toilet block available to | Complete | \$25,000 | Jun-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | SA | Yalata Anangu Aboriginal Corporation | Shelter for artists | Build a shelter/lean-to for artists to work under at Yalata Roadhouse. Currently there is no shelter at this site and providing a space for artists to paint and make | Complete | \$33,954 | Jun-22 | Jun-23 |
| 3 | Community | SA | Yalata Anangu Aboriginal Corporation | Excavator unloading ramp | Build 3x purpose-built loading/unloading ramps, strategically positioned over our community facilities, to be used when staff are loading/unloading heavy machinery from our trucks. | Complete | \$3,500 | Jun-22 | Jun-23 |
| 3 | Community | SA | Yalata Anangu Aboriginal Corporation | Fence on boundary of Caravan Park | Replace fencing around the Yalata Caravan Park totalling 375m. Existing fencing requires repairs and is not secure for public use for Caravan Park guests | Complete | \$52,500 | Jun-22 | Jun-23 |
| 3 | Community | SA | Yalata Anangu Aboriginal Corporation | Fence on boundary of Roadhouse | Replace fencing along frontage of the Yalata Roadhouse totalling 375m Existing fencing is damaged and requires replacing | Complete | \$17,000 | Jun-22 | Jun-23 |
| 1 | Community | SA | Yorke Peninsula Council | Installation of a viewing platform at South Beach, Balgowan | This prominent beach viewing area is being eroded and causing dune damage as there is no defined location or control of pedestrian access. The platform will create a designated area for viewing. | Complete | \$17,411 | Apr-21 | May-21 |
| 1 | Road | SA | Yorke Peninsula Council | Drainage upgrades at intersection of Elizabeth and Robert Sts, Maitland | Poor drainage currently sees the intersection flood in heavy rain | Complete | \$26,705 | Mar-21 | Sep-21 |
| 1 | Community | SA | Yorke Peninsula Council | Installation of picnic shelter at Gum Flat reserve | Currently no shelter in heavily used public area | Complete | \$30,000 | Apr-21 | Apr-22 |
| 1 | Community | SA | Yorke Peninsula Council | Walking trail realignment at Rowe Terrace, Ardrossan | Current path is too close to eroding clifftop | Complete | \$32,990 | Sep-20 | Jun-21 |
| 1 | Community | SA | Yorke Peninsula Council | Carpark upgrade at Ardrossan community facility | Existing gravel car park is dusty in summer and muddy in winter | Complete | \$48,191 | May-21 | Jun-21 |
| 1 | Community | SA | Yorke Peninsula Council | Water standpipe upgrade, Pine Point | Existing standpipe suffers from theft and can be difficult to use | Complete | \$45,000 | Sep-20 | Feb-22 |
| 1 | Community | SA | Yorke Peninsula Council | Upgrade to tourist information at Federation Park rest stop | Current information is outdated and signage is deteriorating | Complete | \$35,000 | Oct-20 | Jun-22 |
| 1 | Community | SA | Yorke Peninsula Council | Refreshing of various council shelters and structures | Shelters require general maintenance to bring them to a safe and reasonable condition | Complete | \$175,000 | Oct-20 | Jun-22 |
| 1 | Community | SA | Yorke Peninsula Council | Walk the Yorke walking trail upgrades | Changing environmental conditions are impacting accessibility and safety of parts of the trail | Complete | \$28,711 | Dec-20 | Jun-21 |
| 1 | Community | SA | Yorke Peninsula Council | Costal access management strategy projects | Environmental degradation caused by large numbers of tourists | Complete | \$111,467 | Dec-20 | Sep-21 |
| 1 | Road | SA | Yorke Peninsula Council | Drainage upgrades at various sites on the Yorke Peninsula | Current drainage systems have reached functional capacity | Complete | \$108,411 | Mar-21 | Jun-21 |
| 1 | Road | SA | Yorke Peninsula Council | Sheeting works to James Well Road and Didlyamulka Road | Current road surface quality presents safety risks | Complete | \$260,000 | Mar-21 | Apr-21 |
| 2 | Community | SA | Yorke Peninsula Council | Warooka Standpipe Upgrade. Section 54 White Hut Road. Category: Painting /Improvements to community facilities | Modernisation of standpipe infrastructure to allow for an electronic payment system for water supply. The filling station (standpipe) provides a water supply to those that do not have access to water. The upgraded station will remove the current usage booking system | Complete | \$55,000 | Aug-21 | Apr-22 |
| 2 | Road | SA | Yorke Peninsula Council | Patch Sheeting. Bussenschutt Road and Moorowie Station Road. Category: Sheeting/re-sheeting. | The patch sheeting methodology is utilised to remedy small sections of lower use roads. 5 segments (14,400sqkm) of Bussenschutt Road and 3 segments (14,000 sqkm) of Moorowie Station Road will be remedied. The works will improve rideability and minimise hazards for | Complete | \$225,000 | Mar-22 | May-22 |
| 2 | Community | SA | Yorke Peninsula Council | Marion Bay Desalination Plant Improvements. 1 Willyama Drive (Plant) & 73 Slow Street (beach well erosion area), Marion Bay. Category: Painting | Marion Bay does not have mains water supply and hence a Desalination Plant was built to support residential properties and the caravan park. This project will see desalination plant water quality improvements and measures to address beach well site erosion problems | Complete | \$65,000 | Feb-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Combination | SA | Yorke Peninsula Council | Coastal Management Strategy Projects. Edithburgh (x2), HD Melville, HD Warrenben, Marion Bay, HD Moorowie, HD Wauraltee, Port Victoria, Balgowan (x2), HD Tiparra, | Implementation of works identified in the Coastal Management Strategy to manage community access to key coastal locations, including fencing, bush camping toilet amenities, installation of traffic and pedestrian signage, and vehicle and pedestrian access | Complete | \$175,281 | Mar-21 | Jun-22 |
| 2 | Community | SA | Yorke Peninsula Council | Walk the Yorke Upgrades – Various. Category: Bicycle and Walking Paths | Upgrade to trail surface and infrastructure where needed across 120km of the 500km trail. | Complete | \$50,000 | Oct-21 | Mar-22 |
| 2 | Road | SA | Yorke Peninsula Council | Spoon Drain Replacement Program. Maitland, Yorketown, Stansbury, Warooka, Edithburgh, Port Vincent, Curramulka, & Coobowie. Category: Drainage. | Replacement of spoon drains. Works involve civil works to remove existing spoon drains and replace with new concrete spoon drains and kerbing. The problem being addressed is the spoon drains have reached their functional capacity and require upgrade to ensure | Complete | \$225,000 | Mar-21 | Jun-22 |
| 2 | Community | SA | Yorke Peninsula Council | Black Point Water Supply Storage Tanks. Lot 3014 Black Point Drive, Black Point. Category: Painting /Improvements to community facilities | Removal of old leaking concrete water storage tank and installation of new poly tank and required plumbing. This will address water loss and supply restrictions to the nearby Black Point community. | Complete | \$30,000 | Jan-21 | Dec-21 |
| 2 | Community | SA | Yorke Peninsula Council | Minlaton Town Hall Maintenance. 57 Main Street Minlaton. Category: Painting /Improvements to community facilities | Replacement of gutters and windows at the Town Hall to ensure adequate drainage and management of draughts and light. This will see continuation of community use of the Town Hall. | Complete | \$55,000 | Aug-21 | Oct-21 |
| 2 | Community | SA | Yorke Peninsula Council | Stansbury Institute Maintenance. 6 Weaver Street, Stansbury. Category: Painting /Improvements to community facilities | Re-roofing of Stansbury Institute (Town Hall) to ensure no leaks that would impact on the ability of the community to use the building. | Complete | \$20,000 | Apr-21 | Apr-22 |
| 3 | Community | SA | Yorke Peninsula Council | Arthurton Main Street beautification. Category: Bicycle and Walking Paths | Arthurton's main street features an impressive sporting complex that hosts a variety of sporting and recreational activities, as well as the fast-growing Arthurton Pop-up Markets, which are this year nominated for our region's Event of the Year. This section of the main | Complete | \$100,000 | Dec-22 | Aug-23 |
| 3 | Community | SA | Yorke Peninsula Council | Maitland – Maitland West Terrace (western) dam. Category: Painting/Improvements to community facilities | Installation of spill ways and other works that will allow stormwater reuse. | Complete | \$80,000 | Sep-22 | Aug-23 |
| 3 | Community | SA | Yorke Peninsula Council | Minlaton Rest Centre exterior upgrades. Category: Painting/Improvements to community facilities | Rest Centre (includes public toilets and community rooms) exterior upgrades (including replacement of gutters and paint exterior) to ensure continued community use. | Complete | \$25,000 | Sep-22 | Aug-23 |
| 3 | Community | SA | Yorke Peninsula Council | Various Walking Trail Upgrades. Category: Bicycle and Walking Paths | Improvements to walking trails including Walk the Yorke to better pedestrian and cycling experience. Works include improvements to trail surface (i.e. upgrade to gravel), drainage, gradient, and definition of trail; installation of additional trail markers to improve direction; | Complete | \$80,000 | Sep-22 | Aug-23 |
| 3 | Community | SA | Yorke Peninsula Council | Two Bush Camping Locations. Category: Toilet Blocks | Installation of bush camp toilets and associated works to manage waste and associated health and environmental impacts. | Complete | \$80,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Yorke Peninsula Council | Yorketown Salt lake tourist trail upgrades. Category: Bicycle and Walking Paths | Pink Lake Walking Trail Upgrade and Lake Fowler Heritage Trough and area upgrade to improve access and safety. Pink Lake – installation of walking trail and lake access on cemetery side of lake, upgrade to parking including increase of platform car park area and | Underway | \$50,000 | Dec-22 | Dec-23 |
| 3 | Community | SA | Yorke Peninsula Council | Hardwicke Bay – Lookout and shelter - Boat ramp car park. Category: Bicycle and Walking Paths | Construction of look-out, shelter and associated works adjacent to boat ramp access stairs, to improve supervision of incoming boats and create a look-out. | Underway | \$25,000 | Dec-22 | Dec-23 |
| 3 | Community | SA | Yorke Peninsula Council | Corny Point – Walk the Yorke Trail. Category: Bicycle and Walking Paths | Creation of Corny Point township walking trail (Walk the Yorke) and associated works to link access between the settlements of the town. | Complete | \$45,000 | Nov-22 | Jun-23 |
| 3 | Community | SA | Yorke Peninsula Council | Port Victoria – Barbeques. Category: Picnic Shelters or Barbeque Facilities at Community Parks | Installation of new barbeques and associated landscaping including paving as required to ensure continued community use. | Complete | \$14,000 | Nov-22 | Jun-23 |
| 3 | Community | SA | Yorke Peninsula Council | Balgowan – Playground. Category: Playgrounds and Skate parks (including all ability playgrounds) | Installation of playground shelter and associated landscaping including paving as required to ensure continued community use and for sun safety. | Complete | \$6,750 | Sep-22 | Mar-23 |
| 3 | Community | SA | Yorke Peninsula Council | Port Moorowie - Beach Shelters. Category: Picnic Shelters or Barbeque Facilities at Community Parks | Installation of two beach shelters to ensure continued community use and for sun safety. | Complete | \$10,000 | Oct-22 | Jun-23 |
| 3 | Community | SA | Yorke Peninsula Council | Port Victoria – Boat Ramp. Category: Off-road Car Parks | Boat ramp car park extension and associated works to improve vehicle flow. Works will include extension of the existing carpark south, with road base, compact, seal and line marking, to allow for another 30 vehicles with boat trailers. | Complete | \$50,000 | Jan-23 | May-23 |
| 3 | Community | SA | Yorke Peninsula Council | Ardrossan – Playground. Category: Playgrounds and Skate parks (including all ability playgrounds) | Cliff top playground equipment upgrade and associated works to ensure continued community use. Works to upgrade the existing playground include purchasing and installing new play equipment including platforms, tube nets, cubby houses, a wobble walker, a pod | Complete | \$70,000 | Aug-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|-------------|-----------------|------------|----------|
| 3 | Road | SA | Yorke Peninsula Council | Port Julia - Campground road upgrade. Category: Reconstruction | Rebuilding of gravel circuit loop road, drainage improvements and associated works, to improve vehicle passage and manage stormwater runoff. | Complete | \$20,000 | Sep-22 | May-23 |
| 3 | Community | SA | Yorke Peninsula Council | Various Coastal Management Strategy Projects. Category: Painting/Improvements to community facilities | Implementation of works identified in the Coastal Management Strategy to manage community access to key coastal locations, including fencing, installation of traffic and pedestrian signage, and vehicle and pedestrian access works (such as car park | Underway | \$199,078 | Sep-22 | Dec-23 |
| 3 | Community | SA | Yorke Peninsula Council | Edithburgh – Jetty. Category: Off-road Car Parks | The car park at the Edithburgh Jetty is bordered by a historic stone seawall that requires repairs to ensure vehicles can park safely. | Complete | \$20,000 | Oct-22 | Apr-23 |
| 3 | Community | SA | Yorke Peninsula Council | Marion Bay – User pays system upgrade - Desalination Plant. Category: Painting/Improvements to community facilities | Modernisation of desalination water supply infrastructure to allow for an electronic payment system for water supply. The township does not have a water supply other than rainwater and the desalination plant. The desalination plant provides water | Complete | \$45,000 | Sep-22 | May-23 |
| 3 | Community | SA | Yorke Peninsula Council | Various Southern Yorke Peninsula Water Tower Upgrades. Category: Bicycle and Walking Paths | Installation of recycled plastic interpretive signage near each water tower. These signs will feature information about the individual murals including key aspects relating to each town, and the recovery effort from the '19 bushfires which spawned the mural trail project. The | Underway | \$10,000 | Nov-22 | Dec-23 |
| 3 | Community | SA | Yorke Peninsula Council | Bulbacowie & Wool Bay -Southern Yorke Peninsula water tower extension project. Category: Painting/Improvements to community facilities | Painting of water tower and tank with murals and associated works that include car parking, pathways, fencing, and signage to extend the Water Tower Mural Trail and offer further tourism benefits. This project will continue Yorke Peninsula Council's Southern | Complete | \$130,000 | Oct-22 | Apr-23 |
| 3 | Community | SA | Yorke Peninsula Council | Maitland – Town Hall Upgrades. Category: Painting/Improvements to community facilities | Town Hall improvements with main works consisting of re-roofing to ensure continued community use. | Complete | \$18,000 | Jan-22 | Jul-22 |
| 3 | Community | SA | Yorke Peninsula Council | Stansbury - Grandstand Repairs. Category: Sporting and recreational facilities | Grandstand Repairs to improve access and ensure safe use at Stansbury Oval (addressing the main issue of wood rot). Works include removal of all timber seating and replace with new timber; reconstruct staircase to timekeepers box; construct new staircase to northern | Complete | \$57,000 | Aug-22 | Mar-23 |
| 3 | Community | SA | Yorke Peninsula Council | Ardrossan – Town Hall. Category: Painting/Improvements to community facilities | Town Hall improvements with main works consisting of salt damp repairs to ensure continued community use. | Complete | \$13,000 | Aug-22 | May-23 |
| 3 | Community | SA | Yorke Peninsula Council | Stansbury – Cemetery. Category: Painting/Improvements to community facilities | Cemetery improvements with main works consisting of fence replacement to maintain amenity and meet community expectation. | Complete | \$15,000 | Dec-22 | Mar-23 |
| 3 | Community | SA | Yorke Peninsula Council | Minlaton – Town Hall. Category: Painting/Improvements to community facilities | Town Hall improvements with main works consisting of replacement of existing fire panel to ensure continued community use. | Complete | \$63,650 | Oct-22 | Jan-23 |
| 3 | Community | SA | Yorke Peninsula Council | Corny Point – Hall. Category: Painting/Improvements to community facilities | Corny Point hall improvements with main works consisting of ceiling and window repairs to ensure continued community use. | Complete | \$8,252 | Jul-22 | Aug-22 |
| 3 | Community | SA | Yorke Peninsula Council | Port Vincent – Institute. Category: Improved Accessibility of Community Facilities and Areas | Institute improvements with main works consisting of upgrades to disability access to improve access for individuals with a disability and ensure continued community use. The Port Vincent Institute has an external entrance to the main hall facing south which is used | Complete | \$35,000 | Jul-22 | Jun-23 |
| 3 | Community | SA | Yorke Peninsula Council | Yorke town Area School – Public Library. Category: Painting/Improvements to community facilities | Area school entrance upgrade to improve access to the shared public/school library. This project includes demolishing existing kerbing and bitumen that is in poor condition, new kerbing, importing and levelling fill, a concrete sleeper retaining wall and garden bed, block | Complete | \$20,000 | Jan-23 | Jun-23 |
| 3 | Road | SA | Yorke Peninsula Council | Various Townships: Road reseals | Road reseals to improve vehicle passage. Works include: seal works preparation to be inclusive of; Repair existing seal edge break adjacent to unsealed shoulders and Jet patch repair major areas of major failure. Works also include seal works using S10E polymer | Complete | \$500,000 | Oct-22 | Mar-23 |
| 4 | Road | SA | Yorke Peninsula Council | North Coast Road Stage Two. Reconstruction. Point Souttar, Hundred Para Wurlie. | Upgrade of unsealed road to seal of 1.82 km. Works include earthworks, road delineation, sealing, install of traffic control devices and stormwater management including drainage infrastructure | In Planning | \$903,914 | Sep-23 | Jun-24 |
| 4 | Road | SA | Yorke Peninsula Council | North Coast Road Stage Three. Resheet. Point Souttar, Hundred Para Wurlie. | Upgrade of unsealed section of 7.36 km through strengthen and bind of pavement to create better surface, including earthworks, install of traffic control devices and stormwater management including drainage infrastructure | In Planning | \$521,397 | Jul-24 | Jun-25 |
| 1 | Community | TAS | Break O'Day Council | Binalong Bay - Path | Missing shared path link between (Village Green Area and Hilltop Drive) | Complete | \$40,239 | Oct-21 | Dec-21 |
| 1 | Combination | TAS | Break O'Day Council | MTB Trail Head and Flagstaff Road - Sealing | A segment of Flagstaff Road and internal vehicle roads at the MTB trailhead are constructed in a gravel road base, which is prone to vehicle and weather wear and fine dust generation. | Complete | \$94,322 | Nov-20 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | TAS | Break O'Day Council | Kirwans Beach - Shared Pathway | Narrow footpath and bridge that is not wide enough to enable people and/or bicycles to safely cross each other with reasonable separation | Complete | \$35,000 | Jan-21 | Mar-21 |
| 1 | Community | TAS | Break O'Day Council | Scamander - Shared Pathway | Missing shared pathway link between Winifred Drive and Hendersons Lagoon | Complete | \$114,090 | Oct-21 | Jan-22 |
| 1 | Community | TAS | Break O'Day Council | St Helens Foreshore - Shared Pathway | The project will provide a defined off-road shared path way for pedestrians and cyclists that eliminates the need for movement across an operational wharf area and to travel safely between the Golden Fleece Rivulet and Circassian Street, foreshore recreational | Complete | \$185,000 | Feb-21 | Jun-21 |
| 1 | Road | TAS | Break O'Day Council | St Helens Point Road - Pavement Rehabilitation | The project will address: l) failing road pavement and decreasing road safety. | Complete | \$170,000 | Feb-21 | May-21 |
| 1 | Community | TAS | Break O'Day Council | Multiple Locations - Tourism Information Signs | After reviewing Tourist Information sites in the municipality, Council has found that existing information is outdated and not conducive to emphasising visitor experiences in the area. Therefore, Council has decided to develop, design and implement new information for | Complete | \$8,755 | Feb-21 | Jun-21 |
| 2 | Road | TAS | Break O'Day Council | St Helens Point Road, Stieglitz, Tasmania: Reconstruction | The proposed project is for the reconstruction of the Northern traffic lane on St Helens Point Road between Aerodrome Road heading east by 600m to Treloggens Track This road reconstruction project supplements a current LRCI/ Council project that sees an upgrade of | Complete | \$107,000 | Mar-21 | Jun-21 |
| 2 | Community | TAS | Break O'Day Council | O'Connors Beach Stieglitz, Tasmania: Bicycle and Walking Paths | The proposed project is for the construction of a gravel shared-pathway between the Cunningham Street Jetty and Treloggens Track, 715m in length at a nominal 1.8m width that includes the provision of two pathway bridges. | Complete | \$95,052 | Aug-21 | Oct-21 |
| 2 | Community | TAS | Break O'Day Council | Tasman Highway, Beaumaris, Tasmania: Bicycle and Walking Paths | The proposed project is for the upgrade of the gravel footpath between Ocean Drive and Reedy Street. The upgrade covering a length of 829m at a nominal 2m width includes the construction of a missing footpath segment (Surfside) and sealing the path with a 2-coat | Complete | \$85,389 | May-21 | Mar-22 |
| 2 | Community | TAS | Break O'Day Council | Esk Main Road, St Marys, Tasmania: Bicycle and Walking Paths | The proposed project is for the upgrade of the existing footpath segment from Newman Street and into Irishtown Road, 260m in length at a nominal 1.5m in width. The upgrade includes the renewal of the wear surface in asphalt, replacement of a Telstra | Complete | \$49,999 | Nov-21 | Dec-21 |
| 2 | Road | TAS | Break O'Day Council | Road Sealing – Falmouth, Tasmania | Sealing (putting a seal on unsealed township roads), Franks Street (550m) & Morrison Street (670m) at Falmouth. Includes minor roadside stormwater drainage line works. | Complete | \$210,196 | Nov-21 | Mar-22 |
| 2 | Community | TAS | Break O'Day Council | Scamander Shared Pathway: Bicycle and Walking Paths | Works are supplemental to the LRCI Program – Phase 1 project Scamander Shared Pathway. Works involve the Installation of a 62m long traffic safety barrier between the Tasman | Complete | \$14,695 | Oct-21 | Jan-22 |
| 2 | Community | TAS | Break O'Day Council | Binalong Bay Foreshore Path: Bicycle and Walking Paths. | Works are supplemental to the LRCI Program Phase 1 project -Binalong Bay Foreshore Path. New works involve the installation of cycling and pedestrian infrastructure being the | Complete | \$34,565 | Nov-21 | Feb-22 |
| 3 | Road | TAS | Break O'Day Council | North Ansons Bay Road, Ansons Bay, Tasmania: | Project Description: Putting a seal on an unsealed road over a length of 1,000m and to improve roadside drainage over that length of road. Problem Being Addressed: Existing road safety risk and roadside drainage. - Sealing & Drainage | Underway | \$539,000 | Jan-23 | Dec-23 |
| 3 | Combination | TAS | Break O'Day Council | Cecilia Street, St Helens, Tasmania: | Project Description- Streetscape development for Improved Accessibility of Community Facilities and Areas, Streetscape beautification on the eastern side of Cecilia Street between Circassian Street and Georges Bay Esplanade and the upgrading of a road intersection at | Complete | \$320,000 | Apr-23 | Aug-23 |
| 3 | Combination | TAS | Break O'Day Council | Esk Main Road, St Marys, Tasmania: | Project Description -Replacement of pathway and kerb & channel drainage infrastructure over a length of 225m to the west of the Newman Street/Esk Main Road intersection, that have reached the end of asset life. Problem Being Addressed - Replacement of aged | Complete | \$187,755 | Mar-22 | May-22 |
| 3 | Community | TAS | Break O'Day Council | Medeas Cove Esplanade, St Helens, Tasmania: | Project Description: Construction of new pedestrian pathway (410m in total length) to connect St Helens footpath network at Heather Place with the St Helens Dog Exercise Area and Community Garden located at the St Helens Recreational Ground entry at Eagle Street. | Complete | \$74,942 | Jan-22 | Aug-22 |
| 3 | Road | TAS | Break O'Day Council | Mount Paris Dam Road & William Street, Weldborough, Tasmania: | Project Description: Putting a seal on an unsealed road over a length of 315m and to improve roadside drainage over that length of road. Road portions to be sealed: Mt Paris Dam Road (From Tasman Highway to William Street) = 175m. William Street (from Tasman | Underway | \$50,000 | Jan-23 | Dec-23 |
| 3 | Community | TAS | Break O'Day Council | Young Street Footpath | Construction of new pedestrian pathway (420m in total length) to connect to the St Helens footpath at Tasman Highway to Medeas Cove Esplanade. | Complete | \$75,812 | Dec-22 | May-23 |
| 3 | Community | TAS | Break O'Day Council | Grant Street Pathway, Falmouth | Project Description Reconstruction of pedestrian pathway (400m gravel pathway in total length) to connect to Falmouth Rec Ground to the Foreshore and Beach. | Underway | \$47,303 | Jun-23 | Oct-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | TAS | Brighton Council | Rebuilding existing road | Safety due to narrow road, pavement at the end of its useful life | Complete | \$249,567 | Apr-21 | May-22 |
| 2 | Road | TAS | Brighton Council | Elderslie Road, Brighton | Widen and reconstruct the existing road | Complete | \$630,998 | Jul-21 | Oct-21 |
| 3 | Road | TAS | Brighton Council | Baskerville Road, Old Beach | Widen and reconstruct the existing road, the length of the widening and reconstruction will be 800m. | Complete | \$499,134 | Jan-23 | Apr-23 |
| 2 | Community | TAS | Central Coast Council | Riana Community Centre, 1201 Pine Road, Riana, Tas. 7316: Improvements to community facilities | Change rooms, amenities, and access upgrades. Redevelopment of 75yo facility to ensure safe and equitable access, public amenities, and change rooms. | Complete | \$343,000 | Apr-22 | Jun-22 |
| 2 | Community | TAS | Central Coast Council | Ulverstone Sports & Leisure Centre (USLC), 2 Flora Street, West Ulverstone, Tas. 7315: Improvements to community facilities | Upgrades to community rooms. Development of currently unfinished first floor space of the USLC to provide community meeting spaces. | Complete | \$457,000 | Apr-22 | Jun-22 |
| 2 | Community | TAS | Central Coast Council | Beach Road, west of Ocean Drive, Ulverstone, Tas. 7315: Bicycle and Walking Paths | Completion of the Central Coast Shared Pathway Network are local and regional priorities. The project creates an additional 500m of shared bicycle and walking pathway. | Complete | \$291,071 | Apr-22 | Jun-22 |
| 1 | Community | TAS | Central Coast Council (TAS) | Ulverstone Skate Park Redevelopment | Existing skate park facility is aged (c.1970s) and near end of serviceable life. Current layout and design reflects age, with style and zoning of elements not suitable for all-ages/all-skills use. | Complete | \$361,000 | Aug-21 | Dec-21 |
| 1 | Community | TAS | Central Coast Council (TAS) | West Ulverstone - Shared Pathway | Creating the Westshore Road and Tobruk Park, West Ulverstone sections of path is important in advancing the connectivity of the Shared Pathway Network in Central Coast. | Complete | \$400,000 | Feb-21 | Jun-22 |
| 3 | Community | TAS | Central Coast Council (TAS) | Penguin Foreshore Renewal | Barbeque facilities, renewal of the playground and landscaping | Complete | \$375,000 | Jan-23 | Aug-23 |
| 3 | Community | TAS | Central Coast Council (TAS) | Penguin Foreshore Shared Pathway | Works to link playground with Surf Club Road involving cycling and pedestrian infrastructure | Complete | \$130,000 | Jan-23 | Aug-23 |
| 3 | Community | TAS | Central Coast Council (TAS) | Former Penguin Recreation Ground - 1 Ironcliffe Road | The community outgrew this Sporting and Recreation Facility – planning and design needed to repurpose the site including housing | Complete | \$70,000 | Jul-22 | Dec-22 |
| 3 | Combination | TAS | Central Coast Council (TAS) | Watcombe Beach, Penguin Rail Crossing | Traffic Improvements – Construction of approach paths and pedestrian railway crossing to safely connect the community with the beach and foreshore area. | Complete | \$500,000 | Aug-22 | Feb-23 |
| 3 | Combination | TAS | Central Coast Council (TAS) | Turners Beach Traffic Management | Traffic Improvement – Traffic management and safety improvements | Underway | \$210,000 | Feb-23 | Sep-23 |
| 3 | Community | TAS | Central Coast Council (TAS) | Local History Buildings Refurbishment and Resitting. | Painting/improvements to community facilities in order for them to resite for public use. | Underway | \$98,172 | Dec-22 | Dec-23 |
| 3 | Community | TAS | Central Coast Council (TAS) | Beach Road Shared Pathway | Bicycle and Walking Paths - Shared pathway link between Buttons Creek and the Ulverstone Surf Life Saving Club. | Complete | \$160,000 | Feb-23 | Jun-23 |
| 1 | Road | TAS | Central Highlands Council | Pelham Road, Construction and sealing of 1.1kms of gravel road. | Narrow gravel road with high traffic volume is unsafe and requires regular maintenance. | Complete | \$589,128 | Jan-21 | Jun-21 |
| 2 | Road | TAS | Central Highlands Council | Pelham Road -2.215kms north of Sonners Road -Sealing. | Sealing of 1.7kms of an unsealed road. Improve safety on a high volume gravel road. | Complete | \$448,743 | Nov-21 | Dec-21 |
| 3 | Community | TAS | Central Highlands Council | Ellendale Park: Toilet Blocks | Replacement Toilet Block | Complete | \$150,000 | Apr-23 | May-23 |
| 3 | Community | TAS | Central Highlands Council | Ellendale Park: Picnic Shelters or Barbeque Facilities at Community Parks | Playground Upgrade | Complete | \$60,000 | Dec-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Road | TAS | Central Highlands Council | Franklin Place, Hamilton: Bicycle and Walking Paths | Concrete Footpaths and Kerb Hamilton Franklin Place | Complete | \$220,000 | Jan-23 | May-23 |
| 3 | Road | TAS | Central Highlands Council | Patrick St, Bothwell: Bicycle and Walking Paths | Asphalt Footpath Upgrade | Complete | \$100,000 | Mar-23 | May-23 |
| 3 | Road | TAS | Central Highlands Council | Thousand Acre Lane Reconstruction | Reconstruct and Seal 1.5 kms | Complete | \$648,256 | Dec-22 | Apr-23 |
| 1 | Community | TAS | Circular Head Council | Blackline Road - Footpath | Lack of pedestrian walking facilities and pedestrian safety | Complete | \$83,378 | Oct-21 | Nov-21 |
| 1 | Community | TAS | Circular Head Council | Tip Shop Infrastructure | The tip shop project has been designed to meet Council's Waste Strategy 2019-2024 of which a key objective of the is a goal to achieve a 50% diversion of waste from landfill by 2024. | Complete | \$350,000 | Dec-21 | Feb-22 |
| 1 | Road | TAS | Circular Head Council | Jaegers Road Bridge | Deteriorated asset, road safety | Complete | \$163,863 | Sep-20 | Sep-20 |
| 1 | Community | TAS | Circular Head Council | East Esplanade Walking Track Relocation and Exercise Equipment Replacement | Deteriorated exercise equipment assets / Deteriorated footpath in problematic location (below king high tide) | Complete | \$106,000 | Feb-21 | Jun-21 |
| 1 | Community | TAS | Circular Head Council | Smithton Dog Park | Community dog management behaviour, lack of secure area for dog exercise. The location of the dog park is already a declared off leash area. The area is inline with the Dog Control Act 2000. | Complete | \$100,000 | Nov-20 | Jun-21 |
| 2 | Community | TAS | Circular Head Council | Brook/ Grant & Bugg Street | Pedestrian Infrastructure (Footpath replacement) | Complete | \$154,000 | Nov-21 | Jan-22 |
| 2 | Road | TAS | Circular Head Council | King Park Entrance Relocation | Traffic Improvement (Entrance relocation to reduce congestion) | Complete | \$66,000 | Nov-21 | Dec-21 |
| 2 | Road | TAS | Circular Head Council | Green Point RD resurfacing and Drainage improvements | Resurfacing road to bring back to original standard & completion of necessary works to significantly improve drainage | Complete | \$160,000 | Dec-21 | Apr-22 |
| 2 | Road | TAS | Circular Head Council | Virtual Fencing – Noise & Vibration mitigation measures | Traffic improvement – Tasmanian devil and other animal mitigation from accessing road | Complete | \$72,634 | Dec-21 | Dec-21 |
| 2 | Community | TAS | Circular Head Council | Backline RD footpath | Pedestrian Infrastructure (Footpath installation) Installation of remainder of new footpath section from approved LRCI Rd 1 project funding | Complete | \$23,366 | Oct-21 | Dec-21 |
| 2 | Road | TAS | Circular Head Council | Rennison Rd Pavement rehabilitation | Road Rehabilitation to bring road back to original standard | Complete | \$171,839 | Jan-22 | Feb-22 |
| 2 | Community | TAS | Circular Head Council | LED Christmas Tree Lights | Improvements to Community facilities replacing and upgrading current lighting | Complete | \$75,000 | Nov-21 | Nov-21 |
| 2 | Community | TAS | Circular Head Council | Dog management signs and dispensers | Information on rules and regulations to dog management and providing bags for responsible dog ownership | Complete | \$25,000 | Nov-21 | Feb-22 |
| 3 | Road | TAS | Circular Head Council | Old Stanley Road – Upgrade to Sealed Standard | Widening and sealing from end of existing seal to end of existing formed road 1.78km. | Underway | \$970,000 | Apr-23 | Dec-23 |
| 3 | Road | TAS | Circular Head Council | Upper Scotchtown Road – Upgrade to Sealed Standard | Widening and sealing from end of existing seal for approximately 850m | Complete | \$396,482 | Feb-23 | Apr-23 |
| 3 | Community | TAS | Circular Head Council | Robert St Footpath Construction | Install concrete footpath in Robert Street Smithton from Emmett St to Nelson St | Complete | \$110,000 | Jan-23 | Feb-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | TAS | Circular Head Council | Massey Street Footpath Construction | Install concrete footpath in Massey Street Smithton, from Maurice Street to Smith Street | Complete | \$130,000 | Feb-23 | Mar-23 |
| 1 | Community | TAS | City of Burnie | Costal Pathway - Installation of exercise stations | Current equipment in one location, extend for greater recreational opportunities | Complete | \$20,000 | May-21 | Jun-21 |
| 1 | Road | TAS | City of Burnie | Guide Road - Repair pavement and reseal | Road has deteriorated, with pavement and seal failure. Maintains a key transport loop for agriculture and forestry enterprises | Complete | \$135,736 | Dec-20 | May-21 |
| 1 | Community | TAS | City of Burnie | Corner Mount/Cattley Street - Decorative lighting installation | Improvement of visual amenity in CBD | Complete | \$68,264 | Nov-20 | Dec-20 |
| 1 | Community | TAS | City of Burnie | South Burnie Esplanade - Carpark redevelopment | The existing seal will expire in 2 years and the area is being upgraded to suit realignment of the Coastal Pathway | Complete | \$75,186 | May-21 | Dec-21 |
| 1 | Road | TAS | City of Burnie | Blythe River Bridge, South Riana Road - Repairs footings and piers | Flooding has caused scour at bridge pier footings, require repair to ensure long term integrity of the structure | Complete | \$21,047 | Apr-21 | Sep-21 |
| 1 | Community | TAS | City of Burnie | Multiple locations - Install 6 kerb ramps | Lack of access for wheelchairs. Prams etc | Complete | \$35,200 | Mar-21 | May-21 |
| 1 | Community | TAS | City of Burnie | Old Surrey Rd - Footpath replacement | Footpath in this section has significant failures and needs replacing. | Complete | \$74,800 | Jul-21 | Sep-21 |
| 1 | Road | TAS | City of Burnie | Stowport Road and West Ridgley Road - Guardrail | Remove hazard of significant accidents from vehicles crashing of road edge | Complete | \$53,953 | Aug-21 | Sep-21 |
| 2 | Community | TAS | City of Burnie | Footpaths – Oakleigh Park, Collins St, Regent St | Bicycle and Walking Paths | Complete | \$100,000 | Jan-21 | Jun-22 |
| 2 | Road | TAS | City of Burnie | Bay Street Reconstruction | Reconstruction | Complete | \$186,285 | Sep-21 | Nov-21 |
| 2 | Road | TAS | City of Burnie | Linton Street Reconstruction | Reconstruction | Complete | \$120,000 | Oct-21 | Mar-22 |
| 2 | Road | TAS | City of Burnie | Alkira Court Reseal | Resealing | Complete | \$10,045 | Oct-21 | Jan-22 |
| 2 | Road | TAS | City of Burnie | Colgrave Road Reseal | Resealing | Complete | \$17,481 | Oct-21 | Jan-22 |
| 2 | Road | TAS | City of Burnie | Coorabin Crescent Reseal | Resealing | Complete | \$10,599 | Oct-21 | Jan-22 |
| 2 | Road | TAS | City of Burnie | Crowe St Reseal | Resealing | Complete | \$53,436 | Oct-21 | Dec-21 |
| 2 | Road | TAS | City of Burnie | Hayes Street Reseal | Resealing | Complete | \$30,894 | Oct-21 | Dec-21 |
| 2 | Road | TAS | City of Burnie | Kalina Crescent Reseal | Resealing | Complete | \$51,156 | Oct-21 | Jan-22 |
| 2 | Road | TAS | City of Burnie | Mooreville Road Reseal | Resealing | Complete | \$74,976 | Oct-21 | Jan-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | TAS | City of Burnie | Pease Street Reseal | Resealing | Complete | \$17,188 | Oct-21 | Jan-22 |
| 2 | Road | TAS | City of Burnie | Uplands Place Reseal | Resealing | Complete | \$164,637 | Oct-21 | Jan-22 |
| 3 | Community | TAS | City of Burnie | View Road Reserve : Off-road Car Parks | Construct additional parking space along west side of existing carpark area, including a pedestrian pathway. Extra facilities have been constructed in this area, resulting in a need for extra parking and | Complete | \$250,000 | Apr-23 | Jun-23 |
| 3 | Road | TAS | City of Burnie | Upper Stowport Road : Widening | Road widening for 1.6km. The existing road is too narrow in places. Widening will improve road safety. | Complete | \$718,372 | Oct-22 | Aug-23 |
| 1 | Community | TAS | Clarence City Council | Clarence Foreshore Trail - Upgrade to Walking Path | Upgrades to pathway required. | Complete | \$649,937 | Feb-21 | Aug-21 |
| 2 | Combination | TAS | Clarence City Council | Clarence Foreshore Trail – Montagu Bay to Rosny College Pathway Upgrade – Stage 2 | Work Category: Bicycle and Walking Paths. Continuation of Phase 1 project. Second stage of pathway upgrade between Montagu Bay and Rosny College. | Complete | \$602,854 | Aug-21 | Dec-21 |
| 2 | Combination | TAS | Clarence City Council | South Arm Road, Rokeby – Footpath from Horsham Road to Oakdowns Parade | Work Category: Bicycle and Walking Paths. Construction of new footpath from Horsham Road, Rokeby to Oakdowns Parade, Oakdowns. | Complete | \$400,000 | Mar-22 | Aug-22 |
| 2 | Community | TAS | Clarence City Council | South Arm Oval – Play space, earth berm and paling fence | Work Category: Playgrounds and Skateparks, and Noise and Vibration Mitigation Measures. | Complete | \$210,000 | May-22 | Jun-22 |
| 2 | Road | TAS | Clarence City Council | OakBank Road -Otago – Road and stormwater upgrade | Reconstruct and widen road pavement, Upgrade road drainage. | Complete | \$290,000 | May-22 | Jun-22 |
| 2 | Community | TAS | Clarence City Council | Anzac Park, Lindisfarne – Irrigation and drainage upgrade | Replace and upgrade existing irrigation and upgrade subsurface drainage at Lindisfarne oval no.1 a first grade cricket venue. | Complete | \$450,000 | May-22 | Jul-22 |
| 3 | Community | TAS | Clarence City Council | Risdon Vale Oval - Lighting Upgrade | Sporting and recreation facilities. Demolition of existing sportsground lighting and supply and installation of new lighting to 100 lux lighting level. | Complete | \$350,000 | Dec-22 | Jan-23 |
| 3 | Community | TAS | Clarence City Council | Jervis Street, South Arm – Stormwater Upgrade | Drainage. Construct new stormwater drainage network of roadside vegetated swales, and upgrade culverts. | Complete | \$430,000 | Feb-23 | Jun-23 |
| 3 | Community | TAS | Clarence City Council | Blossom Court Park, Cambridge – New Playground Construction | Playgrounds and Skate Parks. Construction of new playground including: play equipment, paths, picnic shelter, landscaping, and irrigation. | Complete | \$519,874 | Feb-23 | Aug-23 |
| 1 | Combination | TAS | Derwent Valley Council | High Street New Norfolk Master Plan stage one (1) revitalisation: Improvements to pedestrian amenity, parking, and | Revitalisation of aged Infrastructure in the main retail area of New Norfolk to assist in revitalising shopping precinct and move towards Disability Discrimination Act (DDA) AS1428 compliant community spaces. | Complete | \$378,807 | Jan-22 | Jun-22 |
| 2 | Community | TAS | Derwent Valley Council | Tynwald park Seating | Construction of new play space and an earth berm and paling fence to attenuate noise from an adjacent skate park. | Complete | \$55,000 | Jan-22 | Aug-22 |
| 2 | Community | TAS | Derwent Valley Council | Esplanade Stage Installation | Installation of Stage as part of the revitalisation of the New Norfolk Esplanade | Complete | \$300,000 | Mar-22 | Jul-22 |
| 2 | Combination | TAS | Derwent Valley Council | High Street New Norfolk Master Plan stage two revitalisation | Continuation of the revisitation and implementation of the Urban Design Plans Town Centre and Precinct | Complete | \$171,552 | Oct-21 | Jun-22 |
| 3 | Road | TAS | Derwent Valley Council | Saddle Road Reconstruction | Road Reconstruction - Address stormwater management, Rehabilitation of pavement through insitu stabilisation (6m x 1800m), Reseal pavement with 2 coat seal 14/10 (5m x 1800m), new kerb and channel and footpaths, line marking, RPMs and guideposts, and | Complete | \$520,614 | Jan-22 | May-23 |
| 3 | Community | TAS | Derwent Valley Council | Arthur Square Toilet and Carpark redevelopment | Redevelopment of public amenities and upgrades to carparking to cater for the growing community. | Underway | \$237,000 | May-23 | Apr-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | TAS | Devonport City Council | Spreyton Memorial Hall – heater replacement and upgrade | Facility can be uncomfortably cold or take too long to warm up. Existing heating inefficient. | Complete | \$10,000 | Jun-21 | Jun-21 |
| 1 | Community | TAS | Devonport City Council | Rooke Street Mall Devonport - Christmas Tree | Existing tree the feature of public Christmas decorations, but is old and lacks vibrancy. A new tree will rejuvenate the area and attract families during the Christmas shopping period, boosting local retailers. | Complete | \$53,000 | Aug-20 | Jan-21 |
| 1 | Community | TAS | Devonport City Council | Don Reserve Devonport - path renewal (Parker Street to Nicholls Street) | Existing path in poor condition, with cracked asphalt and tree roots. This is making path unusable for less mobile people and people riding small wheeled devices like skateboards, scooters and children's bikes. | Complete | \$130,000 | Sep-20 | May-21 |
| 1 | Community | TAS | Devonport City Council | Mary Binks Wetlands East Devonport – path upgrade | The Wetlands is an important recreational space for adjacent aged care residents, but parts of the path network are gravel limiting accessibility. Path also used by families accessing the nearby recreation centre. Upgrading path and adding park furniture will allow a wider | Complete | \$55,000 | Mar-21 | Jun-21 |
| 1 | Community | TAS | Devonport City Council | Ronald Street Devonport - new footpath (Oldaker Street to Parker Street) | Footpath that only partially complete, with three missing sections. The proximity to schools and shops means this street has high 'walkability' and there is a demand for a continuous footpath. | Complete | \$44,000 | Jan-21 | Mar-21 |
| 1 | Road | TAS | Devonport City Council | Greenway Avenue Devonport - traffic calming | Traffic data indicates a significant portion of vehicles traveling above the 50km/h speed limit. Volume of traffic is higher than other local streets. Residents have approached Council about reducing speeds in the street. | Complete | \$71,933 | May-21 | Jun-21 |
| 1 | Community | TAS | Devonport City Council | Devonport urban road tree planting program | Devonport's urban road network is lacking in trees, which can provide a wide range of benefits for road users and adjacent residents and businesses. Tree planting on major roads can improve the user experience for locals and tourists alike. | Complete | \$10,000 | Jun-21 | Jun-21 |
| 1 | Community | TAS | Devonport City Council | Pioneer Park Devonport - footpath between Pioneer Park and Wright Street and accessible parking bay | No accessible path between East Devonport retail area and nearby Pioneer Park, discouraging pedestrian travel. No accessible parking bays, which may be limiting access for some potential park users. | Complete | \$50,000 | May-21 | Jun-21 |
| 1 | Community | TAS | Devonport City Council | Valley Road - Street Seats | Street furniture at local shopping area is outdated, uncomfortable and is become hazardous with rusted areas and some sharp edges. | Complete | \$8,000 | Apr-21 | Jun-21 |
| 1 | Community | TAS | Devonport City Council | Foreshore Path Link | Lack of accessibility between urban footpath network and foreshore path | Complete | \$25,000 | Mar-21 | Mar-21 |
| 1 | Community | TAS | Devonport City Council | Home Hill - Landscaping | Home Hill is the former home of Prime Minister Joseph Lyons and Dame Enid Lyons. Many of the original features of the garden require maintenance and renovation to retain the heritage value and ensure suitability as a publicly accessible garden. | Complete | \$25,000 | Jun-21 | Aug-22 |
| 1 | Community | TAS | Devonport City Council | Maidstone Park - renewal of spectator benches | Existing benches have severely warped and one recently broke during a match. 50% have been removed for safety concerns and a solution is required. | Complete | \$24,800 | Jun-21 | Jun-21 |
| 2 | Road | TAS | Devonport City Council | Coastal Pathway – River Road, Oakwood to Ambleside | Bicycle and walking paths: construction of 820m of new path, replacing substandard pedestrian and cycling facilities on the coastal pathway route | Complete | \$836,460 | Aug-21 | May-22 |
| 2 | Community | TAS | Devonport City Council | Highfield Park Nature Play | Playgrounds and Skate parks: construction of a new playground | Complete | \$71,966 | Oct-21 | Jun-22 |
| 2 | Community | TAS | Devonport City Council | Bass Strait Maritime Centre – Sliding door | Painting/Improvements to community facilities: installation of a sliding door separating the museum and café areas, improving user experience in both and protecting the exhibits | Complete | \$14,729 | Jun-22 | Jun-22 |
| 2 | Community | TAS | Devonport City Council | Street and Park trees | Landscaping improvements: planting of 20 advanced trees in streets and parks | Complete | \$16,632 | Jun-22 | Jun-22 |
| 2 | Community | TAS | Devonport City Council | Horsehead Creek toilet | Construction of new public toilet near boat ramp, camping facility and recreational path | Complete | \$30,000 | May-22 | Oct-22 |
| 3 | Community | TAS | Devonport City Council | Figure of Eight Creek pedestrian bridge, Maidstone park (Bicycle and Walking Paths) | A new pedestrian bridge and linking paths on each end provides a link for pedestrians and cyclist between the Wood rising area (approx. 320 houses) and Maidstone Park, enhancing the communities access to recreational facilities | Complete | \$250,000 | Feb-22 | Aug-22 |
| 3 | Community | TAS | Devonport City Council | Devonport Little Athletics shed, Girdlestone Park (Painting/Improvements to community facilities) | The Devonport Little Athletics Club has inadequate storage for track and field equipment and other equipment required to operate the club (fridges, filing etc.). This project increases the space available to the club. | Complete | \$70,000 | Jun-22 | Oct-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Community | TAS | Devonport City Council | Devonport Aquatic Centre accessibility improvements | Construction of ramps and renewal of paved areas round 50m outdoor pool to current accessibility standards | Complete | \$59,000 | Jul-22 | Sep-22 |
| 3 | Road | TAS | Devonport City Council | Tugrah Road bike riding facilities | Construction of a bike trail within the road reserve, a car parking area, traffic management to reduce vehicle speeds and a section of footpath | Complete | \$220,000 | Sep-22 | Jun-23 |
| 3 | Community | TAS | Devonport City Council | Highfield Park Public toilets | Construction of a new public toilet facility in a community park | Complete | \$100,000 | Feb-23 | Jun-23 |
| 3 | Road | TAS | Devonport City Council | Coles Beach Road Upgrade | Construction of kerb and channel and stormwater infrastructure to address risk to users from poor condition road and substandard drainage | Complete | \$70,000 | Mar-23 | Jun-23 |
| 3 | Community | TAS | Devonport City Council | Don Hall heating | Install heating to Don Memorial hall | Complete | \$15,000 | Mar-23 | Jun-23 |
| 3 | Community | TAS | Devonport City Council | Cricket pitch widening Byard Park and Maidstone Park | Widen two pitches to meet Cricket Australia guidelines for participation | Complete | \$14,000 | Mar-23 | Jun-23 |
| 3 | Community | TAS | Devonport City Council | Coles Beach access and viewing platform | Construct a new walkway over the dunes with a viewing platform and beach access | Complete | \$95,466 | Mar-23 | Jun-23 |
| 3 | Community | TAS | Devonport City Council | Devonport General Cemetery paths | Construct new approach paths to connect to the existing cemetery path network, creating a through route | Complete | \$120,000 | Mar-23 | Jun-23 |
| 1 | Road | TAS | Dorset Council | Carisbrook Lane Legerwood between the Junction of Tasman Highway and McDougalls Road upgrades to cater for heavy vehicles | The current carriageway is narrow and uneven with areas of pavement failure which creates increasing safety and operator cost issues. The road is classified as 'Heavy Rural' and while it is a gazetted HML/HPV route it does not currently meet the required geometric | Complete | \$751,168 | Jul-20 | Jun-21 |
| 2 | Community | TAS | Dorset Council | Bridport Skate Park Adjacent to Village Green, Main Street BRIDPORT | Replacement and relocation of obsolete steel Skate Park. Existing skate park is an outdated steel structure which has reached end of life. The replacement skate park is a contemporary design predominately constructed from concrete and will be located in | Complete | \$349,590 | Jan-22 | May-22 |
| 2 | Combination | TAS | Dorset Council | Derby Trailhead Carpark and Amenities Block 99 Main Street DERBY | Construction of a carpark and amenities block at the trailhead of the Blue Derby Mountain Bike Trail Network. Due to the outstanding success of the Derby Mountain Bike Trails, there is insufficient off street car parking to accommodate the visitation. In addition, there | Complete | \$320,871 | Mar-22 | Jun-22 |
| 3 | Road | TAS | Dorset Council | Cascade Dam Road, Derby - Safety Improvements | Cascade Dam Road is the only access road to the shuttle drop off point. The road experiences extreme traffic volumes in peak periods and was never designed to handle constant traffic flow or high volumes of traffic. The road is clearly substandard for a world | Underway | \$400,000 | Jul-22 | Dec-23 |
| 3 | Community | TAS | Dorset Council | Scottsdale Railway Station Restoration | Refurbishment of heritage listed building which has sat vacant for a number of years. The refurbishment will occur in conjunction with the construction of the North East Rail Trail between Scottsdale and Lilydale. | Underway | \$100,000 | Mar-23 | Jun-24 |
| 3 | Road | TAS | Dorset Council | Victoria Street, Scottsdale Reconstruction | The Scottsdale shopping precinct is comprised of two streets. King Street including the road, footpaths and streetscape has been reconstructed by Council and the Department of State Growth on a staged basis over the past 5 years. The second shopping precinct – | Complete | \$700,000 | Jul-22 | Jun-23 |
| 3 | Combination | TAS | Dorset Council | Bridport CWA Carpark Extension Main Street BRIDPORT | Extension of existing central carpark to increase parking capacity within the shopping precinct for local businesses. | Complete | \$130,000 | Mar-23 | Jun-23 |
| 3 | Combination | TAS | Dorset Council | Derby Carpark 99 Main Street DERBY | Redevelopment of old Council depot site to establish an 85 berth public carpark to service visitation to the world renowned Blue Derby Mountain Bike Trails. | Complete | \$172,336 | Jul-22 | Mar-23 |
| 4 | Road | TAS | Dorset Council | Golconda Road Pavement Renewal | Rehabilitate 300m of Pavement | In Planning | \$109,000 | Sep-23 | May-24 |
| 4 | Community | TAS | Dorset Council | Derby Town Hall Roof Replacement | Replace Derby Town Hall roof with new colour matched colorbond materials, with works undertaken by contractors due to the height of the building. The Derby Hall is used regularly by community groups and groups / media associated with the Blue Derby | In Planning | \$105,000 | Jan-24 | Mar-24 |
| 4 | Combination | TAS | Dorset Council | Alfred Street, Scottsdale Kerb Replacement and Footpath Upgrade | Replacement of 125m of existing kerb and footpath | In Planning | \$146,000 | Oct-23 | Apr-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|--|-------------|-----------------|------------|----------|
| 4 | Road | TAS | Dorset Council | South Street, Bridport Kerb Renewal | Replacement of 220m of existing kerb | In Planning | \$171,000 | Oct-23 | Jun-24 |
| 4 | Road | TAS | Dorset Council | Golconda Road Reseal | Reseal 2720m of sealed road | In Planning | \$217,290 | Oct-23 | Mar-24 |
| 4 | Road | TAS | Dorset Council | Golconda Road Pavement Renewal | Rehabilitate 350m of Pavement | In Planning | \$216,000 | Nov-23 | May-24 |
| 1 | Community | TAS | Flinders Council | Flinders Island Airport: Repaint, repair and where necessary landscape existing council owned building and facilities | The project aims to address both safety issues, building deterioration and visual aesthetic. Removes the complexity of maintaining numerous buildings with several varying colour combining and unifies Council buildings for future ease of maintenance. Addresses the | Complete | \$106,508 | Dec-20 | Jun-22 |
| 1 | Community | TAS | Flinders Council | Replacing existing fencing throughout Flinders Island | Unsafe fencing, unsightly, unclear entrance ways, and gates no longer functional due to disrepair. New fencing to protect underground plumbing works and prevent access by the public. | Complete | \$17,700 | May-21 | Jun-21 |
| 1 | Road | TAS | Flinders Council | Whitemark Landfill improvements | Extension of the life of the existing landfill site by segregating waste, baling, and using the site more economically increasing the current cell life. Improving EPA compliance by introducing sorting and baling waste. Clear signage for community to deposit their waste | Complete | \$139,529 | Mar-21 | Jun-22 |
| 1 | Community | TAS | Flinders Council | Whitemark: Repair drainage washout for public access and review storm water requirements | Storm water drainage. Culverts have been damaged and eroded due to rusting of the valve at the bulkhead, storm surges the water flooded up the drain and broke many of the culverts. Broken culverts have eroded Bluff Track, a steep drop off the edge of the track and | Complete | \$35,168 | Mar-21 | Jun-21 |
| 2 | Community | TAS | Flinders Council | Flinders Airport: Painting or improvements to community facilities | Painting/Improvements – painting and repairs at Airport and other community buildings including Art Gallery, Museum and Lady Barron Hall. | Complete | \$93,296 | Nov-21 | Sep-22 |
| 2 | Community | TAS | Flinders Council | Holloway Park: Toilet Blocks | Toilet Blocks - maintenance of public toilet block amenities and provision for lighting. | Complete | \$74,013 | Sep-21 | Sep-22 |
| 2 | Community | TAS | Flinders Council | Whitemark Foreshore: Picnic shelters or BBQ facilities at community parks | Upgrade Barbeque facilities at Community Parks. | Complete | \$58,511 | Nov-21 | Sep-22 |
| 3 | Road | TAS | Flinders Council | Drainage – Table Drainage on various sections of the road network | Asset maintenance – Improve the operation of the roadside table drains and underside culverts to ensure efficient removal and disposal of stormwater. | Complete | \$399,810 | Jul-22 | May-23 |
| 3 | Road | TAS | Flinders Council | Traffic Improvement – Supply and installation of Roadside guideposts on various sections of the road network | Road Safety – Improve the road safety by installing new guideposts to Australian Standards where there are none or existing posts are damaged or of poor quality. | Complete | \$75,000 | Jul-22 | May-23 |
| 3 | Road | TAS | Flinders Council | Traffic Improvement – Directional Road Signage | Traffic Improvement – Improve, upgrade and replace missing signage for streets or warning signs. | Complete | \$73,000 | Jul-22 | May-23 |
| 3 | Road | TAS | Flinders Council | Resealing – one coat bitumen seal on roads in Lady Barron | Asset Maintenance – reseal 550m of Moonbird and Vinegar Hill Roads which only have 13% of their useful surface life left. | Complete | \$50,000 | Jul-22 | May-23 |
| 1 | Community | TAS | George Town Council | All abilities recreation area and beach access. Works involve installation of access ramps providing DDA access from street to new picnic and BBQ area on elevated site | Reactivation of dormant site, provision of beach access and beach appreciation platform and picnic area that provides wheelchair access and amenities. There currently exists no wheelchair beach access within the municipality or northern Tasmania to our knowledge. | Complete | \$333,105 | Nov-21 | Jun-22 |
| 2 | Community | TAS | George Town Council | George Town Linking Trail | Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure | Complete | \$405,237 | Sep-21 | Feb-23 |
| 3 | Community | TAS | George Town Council | Regent Square Redevelopment | Construct and install wind shelter to use as a gathering space; Sheltered and non-sheltered seating and tables; Solar Light Poles; Footpaths that link the feature areas within the park with adjoining streetscape; and Irrigated lawn areas consisting of trimmed surfaces, topsoil, | Complete | \$666,210 | Jul-22 | Jun-23 |
| 1 | Community | TAS | Glamorgan Spring Bay Council | Bicheno Medical Centre - Refurb | Enable increase in capacity from 1 bed to 2 beds in the nurses treatment room. | Complete | \$25,000 | Jun-21 | Dec-21 |
| 1 | Community | TAS | Glamorgan Spring Bay Council | Bicheno Walk Bridge - Culvert | Footbridges require replacing due to age/deterioration | Complete | \$23,694 | Oct-20 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | TAS | Glamorgan Spring Bay Council | Buckland Hall - Accessibility | Disabled Access ramp to Community Hall & Build new entrance awning including the installation of Tactile pads for ramp & stairs. | Complete | \$69,414 | Jun-21 | Dec-21 |
| 1 | Community | TAS | Glamorgan Spring Bay Council | Coles Bay Tennis Court - Resurface | cracking of court surface due to age and tree roots | Complete | \$65,827 | Feb-21 | Apr-21 |
| 1 | Road | TAS | Glamorgan Spring Bay Council | Friendly Beaches - Sealing | High level of tourist traffic, seal last section of gravel | Complete | \$105,508 | Oct-20 | Jan-21 |
| 1 | Community | TAS | Glamorgan Spring Bay Council | Swansea Child Care Centre - Fencing | Section of fence falling down (security issue), paving lifting and awning disintegrating | Complete | \$11,270 | Feb-21 | Sep-21 |
| 1 | Community | TAS | Glamorgan Spring Bay Council | Swansea Community Hall - Toilet | Outdated toilets within Community Hall | Complete | \$75,042 | Oct-20 | Jun-21 |
| 1 | Community | TAS | Glamorgan Spring Bay Council | Swansea Courthouse - Drainage | Drainage issues | Complete | \$25,000 | Oct-20 | Jun-21 |
| 2 | Community | TAS | Glamorgan Spring Bay Council | Swansea Museum 22 Franklin Street | CCTV for security in the museum | Complete | \$11,000 | Mar-21 | Apr-21 |
| 2 | Community | TAS | Glamorgan Spring Bay Council | Triabunna Medical 1 Victoria Street | Asphalt & line mark public car park | Complete | \$45,000 | Jul-21 | Oct-21 |
| 2 | Community | TAS | Glamorgan Spring Bay Council | Bicheno Medical 94 Foster Street | Asphalt & line mark public car park | Complete | \$55,000 | Aug-21 | Oct-21 |
| 2 | Road | TAS | Glamorgan Spring Bay Council | Freycinet Drive – Kerb at Kayak Rental Coles Bay | Install Kerb to stop Flooding | Complete | \$30,000 | Jul-21 | Aug-21 |
| 2 | Road | TAS | Glamorgan Spring Bay Council | Strip Road Little Swanport floodway | Install concrete overlay to hardstand floodway – improve drainage | Complete | \$30,000 | Sep-21 | Dec-21 |
| 2 | Community | TAS | Glamorgan Spring Bay Council | Bicheno BMX track refurbishment | Re-vamp existing BMX track to bring it up to Community expectations | Complete | \$20,000 | Sep-21 | Nov-21 |
| 2 | Community | TAS | Glamorgan Spring Bay Council | Bicheno Jetty Road Beach access | Track keeps washing out due to stormwater run-off, Install timber walkway to improve safety | Complete | \$10,500 | Aug-21 | Aug-21 |
| 2 | Community | TAS | Glamorgan Spring Bay Council | Triabunna Wharf public toilet block Triabunna Port | Install hands free washing station to improve Covid-19 hygiene & access | Complete | \$15,000 | Apr-21 | May-21 |
| 2 | Community | TAS | Glamorgan Spring Bay Council | Triabunna Port | Improve public facilities including shelters and safety at the Triabunna Port. The Port has a high visitor number and there are safety concerns with traffic and pedestrians. | Complete | \$40,863 | Jul-21 | Aug-21 |
| 2 | Road | TAS | Glamorgan Spring Bay Council | Alma Road and Fieldwick lane Orford | Rock line drain and culvert improvements | Complete | \$125,000 | Jul-21 | Nov-21 |
| 2 | Community | TAS | Glamorgan Spring Bay Council | Coles Bay Tennis 60 Harold Street | Basketball hoop installed on Tennis Court | Complete | \$3,000 | May-21 | Aug-21 |
| 2 | Community | TAS | Glamorgan Spring Bay Council | SES CCTV 76 Maria Street Swansea | Install CCTV around the Swansea Emergency Services Building | Complete | \$3,000 | May-21 | Aug-21 |
| 2 | Road | TAS | Glamorgan Spring Bay Council | Holkham Court | Culverts – Investigation and design for flood mitigation works associated with replacement of undersize culverts in a developing residential area | Complete | \$56,811 | Feb-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|-------------------------------------|--|----------|-----------------|------------|----------|
| 3 | Road | TAS | Glamorgan Spring Bay Council | Nugent Road Buckland | Rehabilitation of road. Nugent road is a rural road which is part sealed and part unsealed. With a very wet year the road has failed in numerous places due to water ingress and log truck activity. This project is to rehabilitate the road by boxing out the worst sections | Complete | \$160,174 | May-22 | Dec-22 |
| 3 | Road | TAS | Glamorgan Spring Bay Council | Alma Road Orford | Rehabilitation of road. Alma Road is an urban road in the township of Orford. It is a collector road which has areas of failure along a section from the Tasman Highway to Holkham Court. The project will rehabilitate road pavement (nominally 1500m2) failing due | Complete | \$106,000 | Jul-22 | Dec-22 |
| 3 | Road | TAS | Glamorgan Spring Bay Council | Charles St Orford | Rehabilitation of road. Charles St has a section of failed pavement in the order of 700m2 close to school and shops where the pavement has failed due to water ingress. The project will box out, stabilise and reseal this section. | Complete | \$35,000 | Apr-22 | Jun-22 |
| 3 | Road | TAS | Glamorgan Spring Bay Council | Triabunna | Relocate School Crossing. This project addresses safety issues associated with the location of an existing school crossing. Residents and the school have lobbied council to relocate the crossing to a location further down the street to clear driveways and the intersection it is | Complete | \$31,000 | May-22 | Jun-22 |
| 3 | Community | TAS | Glamorgan Spring Bay Council | Swansea | refurbish and include disabled - Court House amenities. Renovate the public toilets including installing a disabled accessible toilet. | Complete | \$75,000 | Jun-22 | Jun-23 |
| 3 | Community | TAS | Glamorgan Spring Bay Council | Triabunna | Marina Shelter. Installation of a shelter from rain wind and sun to protect passengers waiting to board a ferry to Maria Island. | Complete | \$15,000 | Jan-23 | Mar-23 |
| 3 | Community | TAS | Glamorgan Spring Bay Council | Coles Bay | Community Hall replacement of annexe, Medical room, kitchen and library. Replace the Coles Bay Hall annexe that houses the medical consult room and community library. | Complete | \$180,000 | Feb-22 | Jun-23 |
| 3 | Community | TAS | Glamorgan Spring Bay Council | Swansea | Cricket Practice Nets. Install 2 cricket practice nets at the Swansea Recreation Ground. | Complete | \$35,000 | May-22 | Dec-22 |
| 3 | Community | TAS | Glamorgan Spring Bay Council | Spring Beach | Toilet Refurbishment. Upgrade and renovate the Spring Beach public toilets | Complete | \$65,000 | Jul-22 | Dec-22 |
| 3 | Community | TAS | Glamorgan Spring Bay Council | Saltworks | New Toilet Block. Construct a unisex disabled public toilet at the Saltworks boat ramp | Complete | \$100,000 | Jan-23 | Jun-23 |
| 1 | Road | TAS | Glenorchy City Council | Sunshine Road - Reseal | The existing road surface is in poor condition and needs to be replaced. | Complete | \$53,000 | Mar-21 | Mar-21 |
| 1 | Road | TAS | Glenorchy City Council | Kenmere Place - Reseal | The existing road surface is in poor condition and needs to be replaced. | Complete | \$33,000 | Nov-21 | Dec-21 |
| 1 | Road | TAS | Glenorchy City Council | Lorraine Crescent - Reseal | The existing road surface is in poor condition and needs to be replaced. | Complete | \$53,000 | Dec-20 | Dec-20 |
| 1 | Road | TAS | Glenorchy City Council | Merton Street - Reseal | The existing road surface is in poor condition and needs to be replaced. | Complete | \$31,903 | Dec-20 | Dec-20 |
| 1 | Road | TAS | Glenorchy City Council | Huntley Street - Reseal | The existing road surface is in poor condition and needs to be replaced. | Complete | \$52,000 | Dec-20 | Dec-20 |
| 1 | Road | TAS | Glenorchy City Council | Daniana Street - Reseal | The existing road surface is in poor condition and needs to be replaced. | Complete | \$98,246 | Apr-21 | Jun-21 |
| 1 | Road | TAS | Glenorchy City Council | Upper Hilton Road - Reseal | The existing road surface is in poor condition and needs to be replaced. | Complete | \$125,702 | Apr-21 | Jul-21 |
| 1 | Road | TAS | Glenorchy City Council | Upper Hilton Road: Stage 2 - Reseal | The existing road surface is in poor condition and needs to be replaced. | Complete | \$74,000 | May-22 | May-22 |
| 1 | Road | TAS | Glenorchy City Council | Seddon Street - Reseal | The existing road surface is in poor condition and needs to be replaced. | Complete | \$58,052 | Jan-22 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | TAS | Glenorchy City Council | Jackson Street Landfill Extension | Other – Design and construction of a new cell at the Jackson Street Landfill. | Complete | \$1,646,889 | Dec-21 | Jul-22 |
| 3 | Community | TAS | Glenorchy City Council | Audio Visual System replacement at King George the Fifth (KGV) oval Stadium Function room | This project is to upgrade the Audio-Visual system that was installed at KGV when it was first redeveloped. This function room is being utilised as a community function room, where Council is holding functions there more frequently such as citizenship ceremonies, | Complete | \$130,000 | Jun-22 | Oct-22 |
| 3 | Community | TAS | Glenorchy City Council | Construction of Montrose Skate Park | This Project has 2 phases, one for design and the second for the construction phase. These additional funds are for the construction phase for a project. The majority of the project is already grant funded, but a shortfall has been created by Covid-19 cost escalations and a | Complete | \$120,000 | Sep-22 | Feb-23 |
| 3 | Community | TAS | Glenorchy City Council | Eady St & Cadbury's Park sports ground lighting | The installation of lighting would increase ground usage and satisfy part of the increasing demand for outdoor playing fields, improve night game safety and satisfy the need for additional ground availability. | Complete | \$255,072 | Apr-23 | Jun-23 |
| 3 | Community | TAS | Glenorchy City Council | Abbotsfield Sportsground Fencing upgrade | The upgrade for site fencing to Abbotsfield sports ground will increase safety for the site and satisfy part of the increasing demand for outdoor playing fields. | Complete | \$91,249 | Apr-23 | Jun-23 |
| 3 | Community | TAS | Glenorchy City Council | Childcare Centre Playground Upgrades | This will allow for a much-needed upgrade to the Council's childcare centres playgrounds, allowing for an increased level of amenity for families in the community. | Complete | \$148,835 | Apr-23 | Jun-23 |
| 3 | Community | TAS | Glenorchy City Council | Glenorchy Mountain Bike Park Trail Renewal | The upgrade and renewal of the existing trails within the mountain bike park will improve safety within the park and satisfy the part of the increasing demand for open trails within the community. | Complete | \$412,650 | Apr-23 | Apr-23 |
| 1 | Community | TAS | Hobart City Council | Queens Domain The project consists of the complete development of a whole new cycleway along with car park and associated | The project brings together the "missing link" the missing connection of cycleway between the Regatta grounds car park and the Macquarie point development. Currently the cycleway ends requiring riders and other users to travel through an active car park and | Complete | \$685,131 | May-21 | Feb-22 |
| 2 | Community | TAS | Hobart City Council | Long Beach Toilet Redevelopment | Replacement of toilet block in a premier foreshore park with a new accessible unisex facility | Complete | \$685,000 | May-21 | Jul-22 |
| 2 | Community | TAS | Hobart City Council | Tolmans Hill Toilet and Barbecue Facilities | Construction of new toilet and barbecue facilities at Tolmans Hill Park | Complete | \$657,000 | May-22 | Dec-22 |
| 2 | Community | TAS | Hobart City Council | Redevelopment of Swan St Park, North Hobart | Redevelopment of park in highly utilised North Hobart Retail Precinct | Complete | \$551,303 | Jul-22 | Jan-23 |
| 3 | Combination | TAS | Hobart City Council | New Town Retail Precinct Upgrade - Cross Street and Salvation Army Zones. - Reconstruction; Bicycle and Walking Paths; Other (Bus Shelter), Landscaping | Streetscape upgrade of New Town retail precinct to create a more vibrant, inviting and accessible local shopping area along New Town Road. The project scope has been developed through an extensive community participatory planning (co-design) process to | Complete | \$1,370,262 | Jan-23 | Jun-23 |
| 1 | Community | TAS | Huon Valley Council | 40 Wilmot Road Huonville, sealing of Huonville Recreation Ground Car Park | Upgrade drainage and sealing of the car park in front of the Huonville clubrooms | Complete | \$10,000 | Oct-20 | Jun-21 |
| 1 | Community | TAS | Huon Valley Council | 40 Wilmot Rd Huonville, Removal of hedge and replacing with a walking path, landscaping and a new fence | High risk area for vandalism and anti-social behaviour. | Complete | \$75,000 | Nov-20 | Apr-21 |
| 1 | Community | TAS | Huon Valley Council | 39 Mary Street, Cygnet, Redevelopment of the Cygnet Cenotaph | Addressing safety issues associated with the Cenotaph in order to provide safe and appropriate access during services. | Complete | \$25,000 | Jan-21 | Mar-21 |
| 1 | Community | TAS | Huon Valley Council | 4 Slab Road, Cygnet, sealing of Cygnet Recreation Ground Car Park | Sealing in front of the upgraded change rooms and car park to stop gravel from being trampled into the new change rooms | Complete | \$10,000 | Oct-20 | Oct-20 |
| 1 | Community | TAS | Huon Valley Council | Ranelagh Memorial Soldiers Hall Kitchen replacement. Ranelagh Soldiers Memorial Hall has had an active committee for over 20 years, they have worked on many | The kitchen has become too run down and the committee are unable to prepare meals for function utilizing the current arrangement. | Complete | \$20,000 | Jan-21 | Mar-21 |
| 1 | Combination | TAS | Huon Valley Council | Junction of Kermantie River Road and the Huon Highway - Geeveston, Installation of pedestrian footbridge over Kermantie River - | Vulnerable road users will have access to a pedestrian bridge, currently the only access is on the bridge over the highway which is narrow, without and shoulder area to use for foot traffic- it is used daily by school children and general public. | Complete | \$150,000 | Oct-21 | May-22 |
| 1 | Community | TAS | Huon Valley Council | Mountain River Hall, Upgrade of kitchen facilities | The current kitchen is in a state of disrepair, which means they are unable to obtain a food license in order to serve food. The committee has put in a lot of effort on other improvements to the hall so this is enable them to improve utilisation of the hall by holding | Complete | \$20,000 | Mar-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | TAS | Huon Valley Council | Geeveston Town Hall, Installation of a lift | The hall was build in 1914 with the upper floor accessed by stair, which makes the supper room, museum and exhibition space not accessible to many members of the public. The installation of the lift will make the upper floors accessible and enable the very successful | Complete | \$239,685 | Aug-21 | May-22 |
| 1 | Community | TAS | Huon Valley Council | 841 Glen Huon Road, New fencing for Glen Huon Park | Many young families utilise the park and there are concerns that children can easily wander onto Glen Huon Road. | Complete | \$10,000 | Aug-21 | Sep-21 |
| 1 | Community | TAS | Huon Valley Council | New fence erected near play equipment at Calvert Park Playground, Judbury | Many young families utilise the park and there are concerns that children can easily wander to the riverside. A fence is needed to restrict access. | Complete | \$10,000 | Sep-20 | Oct-20 |
| 1 | Community | TAS | Huon Valley Council | Installation of CCTV cameras at the Huonville Recreation Ground and at the roundabout in Huonville | High risk area for vandalism and anti-social behaviour. | Complete | \$25,000 | Nov-20 | Apr-21 |
| 1 | Road | TAS | Huon Valley Council | Dances Road, Cygnet , Installation of pedestrian footbridge over - Golden Valley Creek | Vulnerable road users will have access to a pedestrian bridge, there is significant residential development in the area and this footbridge will create a pedestrian linkage with the development and the primary school | Complete | \$80,000 | Jul-21 | Aug-21 |
| 2 | Combination | TAS | Huon Valley Council | Huonville Recreation Ground Masterplan | Walking Path | Complete | \$361,534 | Feb-22 | Apr-22 |
| 2 | Community | TAS | Huon Valley Council | Cygnet Town Hall Lift | Improvements to community facilities | Complete | \$243,212 | Dec-21 | Jun-22 |
| 2 | Road | TAS | Huon Valley Council | Dover Boat Ramp Carpark | Carparks | Complete | \$300,000 | Oct-22 | Dec-22 |
| 3 | Road | TAS | Huon Valley Council | New Road, Franklin Sealing | Design Drawings Construction of: 800m x 5.5m two coat seal | Complete | \$635,514 | Oct-22 | Apr-23 |
| 3 | Combination | TAS | Huon Valley Council | Main Street, Huonville Footpath | Install 820m of concrete footpath approx. 1.8m wide | Complete | \$322,649 | Oct-22 | Apr-23 |
| 3 | Road | TAS | Huon Valley Council | Channel Highway, Huonville Car Park | Install 789m2 asphalt parking bay | Complete | \$60,000 | Jun-22 | Jul-22 |
| 3 | Combination | TAS | Huon Valley Council | Huon Highway, Huonville Footpath | Install 470m of concrete footpath approx. 1.8m wide Install 120m kerb and channel | Complete | \$311,207 | Oct-22 | Apr-23 |
| 1 | Community | TAS | Kentish Council | King George V Carpark: Resurfacing, drainage improvements and layout changes | The existing two coat seal has reached the end of its serviceable life. Asphaltting will provide a longer lasting and higher grade surface which is more appropriate for a CBD carpark. Current drainage is poor and car parking layout is to be reviewed. | Complete | \$170,000 | Jan-22 | Mar-22 |
| 1 | Community | TAS | Kentish Council | Native Rock Road: Construction of a sealed path on north-western side of the road | Currently pedestrians and cyclists use the grass verge, road shoulder or road seal to walk and ride. These three areas currently post hazards to users. | Complete | \$160,000 | Jun-21 | Jan-22 |
| 1 | Community | TAS | Kentish Council | Claude Road: Construction of a concrete footpath | Currently pedestrians walk on the grass verge or narrow gravel road shoulder. Both areas contain hazards. | Complete | \$80,000 | Jun-21 | Jul-22 |
| 2 | Road | TAS | Kentish Council | Ennis Avenue, Railton | Construction of a new car parking area in Railton to accommodate the Railton Bowls Club and assist with parking overflow for the Wild Mersey Mountain Bike Trails. | Complete | \$65,680 | Oct-21 | Jan-22 |
| 2 | Community | TAS | Kentish Council | Sheffield Visitor Information Centre Rehabilitation/ Upgrade | Rehabilitation of the Sheffield Visitor Information Centre. | Complete | \$355,100 | Sep-21 | May-22 |
| 3 | Road | TAS | Kentish Council | West Nook Road | Widening to make the surface or pavement of this road is wider | Complete | \$70,154 | Dec-22 | Jun-23 |
| 3 | Road | TAS | Kentish Council | Main Street | Drainage, Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only. | Complete | \$117,525 | Oct-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | TAS | Kentish Council | Dowbiggin St & Foster St | Drainage, Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only. | Complete | \$80,000 | Feb-23 | Feb-23 |
| 3 | Road | TAS | Kentish Council | West Nook Road | Bicycle and Walking Path, works involving cycling and pedestrian infrastructure | Complete | \$122,969 | Jan-23 | Jun-23 |
| 3 | Road | TAS | Kentish Council | Dowbiggin St & Leake St | Bicycle and Walking Path, works involving cycling and pedestrian infrastructure | Complete | \$80,062 | Mar-23 | Jun-23 |
| 3 | Road | TAS | Kentish Council | Cradle Mountain Road | Reconstruction to return a road to its original standard | Complete | \$125,000 | Oct-22 | Feb-23 |
| 3 | Community | TAS | Kentish Council | Railton Hall | Reconstruction and installation of new roofing and wall supports due to failures | Complete | \$95,000 | Apr-23 | Jun-23 |
| 3 | Community | TAS | Kentish Council | Barrington Hall | Reconstruction and installation of new roofing and wall supports due to failures | Complete | \$245,000 | Apr-23 | Jun-23 |
| 1 | Community | TAS | King Island Council | Lighthouse Park Currie - walking and cycle path | The roadside safety barrier will prevent the risk of vehicles crashing into the Park. The path will enable people to safely walk or cycle to the Park without needing to use the roadway or road verge. The cycle path in the Park will enable small children to practice safe cycling and | Complete | \$154,562 | Jan-21 | Jun-21 |
| 1 | Community | TAS | King Island Council | Memorial Park, Currie - Bicycle and Walking Path | The roadside safety barrier will prevent the risk of vehicles crashing into the Park. | Complete | \$99,878 | Oct-20 | Feb-21 |
| 1 | Community | TAS | King Island Council | The Esplanade, Naracoopa - Upgrades | The path will enable people to safely walk or cycle to BBQ/playground, toilets and foreshore without needing to use the roadway or road verge. | Complete | \$128,667 | Nov-20 | Feb-21 |
| 1 | Community | TAS | King Island Council | Grassy Oval, Grassy, King Island - Change Room Renovation | Improvements to Community Facilities | Complete | \$31,424 | Sep-20 | Mar-21 |
| 2 | Community | TAS | King Island Council | Painting Currie Lighthouse | Painting/Improvement to community facility The Currie Lighthouse is de-commissioned and is owned and maintained by council as part | Underway | \$274,000 | Jan-22 | Mar-24 |
| 2 | Road | TAS | King Island Council | Second Seal | Reconstruction The works involve the upgrading and sealing of South Road from the end of the existing seal to approximately one kilometre south of the Ettrick River bridge. Currently the road is | Complete | \$44,676 | Oct-21 | Jun-22 |
| 3 | Road | TAS | King Island Council | Second Seal Programme | Sealing. The project involves placing the second seal on approximately 13.5 kilometres of road. These roads were previously gravel roads and had a first seal applied circa 2017. In accordance with good road construction practice a second seal should be applied to | Complete | \$599,062 | Mar-22 | Apr-22 |
| 3 | Combination | TAS | King Island Council | Recreation Complex | The Recreation complex is used for horse racing, equestrian events, the local Show and other community events. It was recently used as a setting for Covid19 public Health response activities. A package of needed upgrade and maintenance activities is proposed | Underway | \$100,000 | Mar-22 | Jun-24 |
| 3 | Community | TAS | King Island Council | Currie Lighthouse – replace heritage items | Painting/Improvements to Community facilities Council recently undertook the repainting of the heritage lighthouse at Currie Harbour. During the course of the work it was identified the ladder and supporting ring used to | Underway | \$50,000 | Sep-22 | Jun-24 |
| 3 | Community | TAS | King Island Council | King Island Airport – Construction of long-term car parking area. | Off-road Car Parks Council is proposing to construct and seal the existing gravel long-term car parking facility at its airport. The project will improve accessibility and amenity for the Island community | Underway | \$80,000 | Jan-23 | Jun-24 |
| 1 | Community | TAS | Kingborough Council | Kingborough community facility | Access to facilities is either in poor condition, non compliant or past its useful life. Aging Infrastructure not fit for purpose, or suffering from increased demands. Detreating components that require maintenance and restoration works. | Complete | \$171,102 | Oct-20 | Sep-21 |
| 1 | Road | TAS | Kingborough Council | Gormley Drive gravel resheet | Worn gravel road that requires resheet/rehabilitation to improve community access and road safety. | Complete | \$55,000 | Nov-20 | May-21 |
| 1 | Community | TAS | Kingborough Council | Jenkins Street: Construction of a pedestrian | Jenkins St junction at Channel Hwy is a wide 20m crossing for pedestrians. A pedestrian refuge will shorten the pedestrian crossing to 2 stages. It will also help calm traffic entering Jenkins St. | Complete | \$50,017 | Mar-21 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | TAS | Kingborough Council | Nebraska Road: Coastal retaining wall repairs | Failing coastal retaining wall and subsequent direct impacts on Nebraska Road | Complete | \$35,000 | Oct-20 | Nov-20 |
| 1 | Road | TAS | Kingborough Council | Tower Court: Reconstruction of kerb, | Embankment instability and ground water issues causing road movement. | Complete | \$209,983 | Mar-21 | Jun-21 |
| 1 | Community | TAS | Kingborough Council | Channel Highway: Replacement of | Existing porch has deteriorated and presents poorly and is a safety hazard. Existing roof has deteriorated with damaged and lifting iron causing internal water damage. | Complete | \$75,000 | Apr-21 | May-21 |
| 2 | Community | TAS | Kingborough Council | Kingston Park Public Open Space [Kingston Park: Community infrastructure] | A large playground at Kingston Park in Central Kingston is nearing completion, this next stage of works will complement the new playground and provide valuable public open space and pathway connections for the community. Second stage of the Kingston Park | Complete | \$1,404,450 | Oct-21 | Oct-22 |
| 3 | Road | TAS | Kingborough Council | Goshawk Way Stage 2: Construction of new road | The project includes the construction of a section of new road (Goshawk Way) and new roundabout at the intersection with the Huon Highway and the Upgrade of the existing highway to create two CBD bound carriageways and upgrade of a roundabout at the | Complete | \$1,192,204 | Jun-22 | Dec-22 |
| 1 | Road | TAS | Latrobe Council | Squeaking Point Rd Reseal | The Road segment surface is in poor condition | Complete | \$50,141 | Apr-22 | Jun-22 |
| 1 | Road | TAS | Latrobe Council | Alexander St Resurface | The Road segment surface is in poor condition | Complete | \$72,466 | Apr-22 | Jun-22 |
| 1 | Road | TAS | Latrobe Council | Dumbleton St Carpark Resurface | The Road segment surface is in poor condition | Complete | \$18,162 | Feb-22 | Apr-22 |
| 1 | Road | TAS | Latrobe Council | Parkers Ford Rd Reseal | The Road segment surface is in poor condition | Complete | \$28,987 | Apr-22 | Jun-22 |
| 1 | Road | TAS | Latrobe Council | Bakers Beach Rd | The Road segment surface is in poor condition for a length of which is requiring a reseal | Complete | \$141,305 | Apr-22 | Jun-22 |
| 2 | Road | TAS | Latrobe Council | Tarleton Road, Tarleton | Reconstruct Tarleton Road from Mersey Main Road towards Coal Mines Road incorporating a wider seal, enclosed drains (or relocate open drains further from travel path) and making provision for the future installation of a shared path. | Complete | \$513,300 | Jun-21 | Dec-21 |
| 3 | Community | TAS | Latrobe Council | Port Sorell Caravan Park | Constructed new office and caretaker residence & office, realigned existing road, and installed power, water and sullage to new sites that didn't exist prior to the new works. | Underway | \$622,122 | Apr-23 | Jun-24 |
| 1 | Community | TAS | Launceston City Council | Resealing and rehabilitation of different footpaths around Launceston Municipality. | Resealing of various footpath around Launceston which will involve excavation of the existing surface and resealing with 35mm asphalt. in certain cases the footpath base would have to be replaced. | Complete | \$436,930 | Jul-20 | Jun-21 |
| 1 | Community | TAS | Launceston City Council | Sealing of Churchill park levee footpath for a total extent of 625m at an approximate width of 3m. this also includes base preparation for the footpath. | The current level of service does not meet the expectation of a levee footpath that is frequently used and is very close to the CBD. | Complete | \$40,000 | May-21 | Nov-21 |
| 1 | Community | TAS | Launceston City Council | Sealing of River Bend park levee footpath for a total extent of 535m at an approximate width of 3m. this also includes base preparation for the footpath. | The current level of service does not meet the expectation of a footpath levee that is frequently used and is very close to the CBD. | Complete | \$70,000 | Mar-21 | May-21 |
| 1 | Road | TAS | Launceston City Council | install pedestrian refuge crossing islands and improvement to footpath | No protected crossing point across this road. This crossing point is a key link in connecting the Newnham area to the adjacent TAFE school through | Complete | \$35,000 | Sep-22 | Dec-22 |
| 1 | Road | TAS | Launceston City Council | Modify existing school crossing to improve gradients and make disability accessible | Existing school crossing has steep approach ramps that are not DDA compliant and restrict access to those with disabilities. Crossing is located immediately adjacent to a primary school and no alternative crossing points are available. | Complete | \$40,000 | Aug-22 | Dec-22 |
| 1 | Road | TAS | Launceston City Council | Install road hump and traffic calming | Motorists failing to give way at pedestrian crossing point and intersection | Complete | \$45,000 | Aug-22 | Dec-22 |
| 1 | Community | TAS | Launceston City Council | Renewal of district swimming pool and associated building infrastructure | Minor leak repair to the inground pool. Inefficient and failing pool heating and pool pumps. Leaking roof, broken gutters and eaves. Worn building fabric | Complete | \$300,000 | Jun-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | TAS | Launceston City Council | Installation of retractable heavy vehicle impact attenuating bollards to a vulnerable approach route into a high traffic pedestrian mall as recommended by | Potential for hostile vehicle attack due to insufficient controls and ease of straight-line approach along Brisbane St. This entrance also needs to facilitate emergency and event vehicles so the bollards will need to be retractable. | Complete | \$90,000 | Sep-22 | Dec-22 |
| 1 | Community | TAS | Launceston City Council | Replacement of rotted timber floor, joints and bearers. Areas: Main hall, storage room, kitchen and hallway | Rotted timber floor, joints and bearers that need replacing to ensure the hall is safe and can continue to be used for community events | Complete | \$150,000 | Jun-22 | Jun-22 |
| 2 | Combination | TAS | Launceston City Council | West Tamar Trail and Car Park Renewal | Bicycle and Walking Paths and traffic improvement. The current surface of the Wets Tamar Trail has failed, with severe cracking and surface separation, the surface needs renewing. The current surface is a large stone/spray seal which is not suitable for small wheeled | Complete | \$450,000 | May-22 | Jun-22 |
| 2 | Combination | TAS | Launceston City Council | North Esk Trail Improvements | Bicycle and Walking Paths. The North Esk trail between Henry St and Hoblers Bridge Road is an important commuter/recreational shared trail. In its current form, the trail inundated by tidal waters frequently (almost daily), damaging the trail but also severing this important | Complete | \$792,309 | Sep-21 | Dec-22 |
| 2 | Community | TAS | Launceston City Council | Solar panel and energy management systems installation. A shortlist of 8 public facilities have been nominated and include: City of Launceston Civic Centre - the Town Hall, | Other - To transition community, public and civic facilities to sustainable energy. The project will reduce running costs for community stakeholders and contribute to Council's commitment to reducing our reliance on fossil fuel generated power and the impacts of | Complete | \$300,000 | Dec-21 | Jun-22 |
| 2 | Road | TAS | Launceston City Council | Lawrence Vale Road | Road reconstruction and traffic improvement. This project is aimed to address several deficiencies in the current streetscape and road asset. The problems addressed include: repair failed pavement, reseal the road surface and improve drainage on Lawrence Vale | Complete | \$875,000 | Apr-22 | Jun-22 |
| 2 | Community | TAS | Launceston City Council | Newnham Bikeway Reserve | Landscaping Improvements - Newnham Reserve contains significant drainage infrastructure and is subject to flooding, erosion and boggy conditions. Headcuts in the waterway and local road flooding present a hazard to community. It is an important pedestrian link for the | Complete | \$175,000 | Jan-22 | Dec-22 |
| 3 | Community | TAS | Launceston City Council | Albert Hall Renewal Project | Improved Accessibility of Community Facilities and Areas - The Albert Hall Renewal Project is a major renewal and upgrade of the Albert Hall, which is one of the only remaining 2 exhibitions Halls in the Southern Hemisphere. The purpose of the project is to establish a | Complete | \$1,000,000 | Nov-22 | Jun-23 |
| 3 | Community | TAS | Launceston City Council | Duck Reach Heritage | Other - The Duck Reach Historical Engineering museum upgrade contains two key elements that will increase the visitor and educational experiences to the centre. a) The placement of the 1907 Turbine and Generator to its original position as a static display. b) Placement of | Complete | \$50,000 | Mar-22 | Jun-23 |
| 3 | Community | TAS | Launceston City Council | Birch Avenue/Churchill Park FIFA Upgrades | Sporting and recreation facilities - Birch Avenue Soccer Ground Upgrade and Churchill Park Soccer Facility Upgrade. State government funding of \$4M was granted to assist the facilities in the bid to become possible Women's FIFA World Cup training facilities and | Complete | \$250,000 | Aug-22 | Mar-23 |
| 3 | Community | TAS | Launceston City Council | Painting of Council community building assets | Painting/Improvements to community facilities - Painting of external building fabric on community and recreational buildings | Complete | \$160,000 | Jun-22 | Jun-23 |
| 3 | Community | TAS | Launceston City Council | Launceston Aquatic Centre Air Handling Unit Replacement | Sporting and recreation facilities - Air Handling Unit (AHU) Replacement in Leisure & 50M Pool Halls Benefits: • Existing AHUs are approaching end of life and need replacing. • New AHU reduces load on new heat pumps, therefor extending their useful life. • New AHU will | Complete | \$870,000 | Mar-22 | May-23 |
| 3 | Community | TAS | Launceston City Council | Asbestos Removal | Other - Removal of asbestos from community facilities, updating of asbestos registers as required. Preliminary investigations indicate that building structures within the St Leonards Sports Precinct, and several Memorial Halls within the municipality contain asbestos. Whilst | Complete | \$83,000 | Jun-22 | Jun-23 |
| 4 | Road | TAS | Meander Valley Council | Link Road from Mount Leslie Road to Pitcher Parade | Design and construction for an extension of the existing Mount Leslie Road pavement formation from the intersection with Gordon Place towards Pitcher Parade. The design pavement width will provide for an 11m road width consistent with the requirements for | Underway | \$300,000 | Aug-23 | Jun-25 |
| 1 | Road | TAS | Meander Valley Council | Coiler Creek Bridge | Existing structure requires replacement due to decay in outside beams and bedlog abutments. | Complete | \$275,000 | Feb-21 | Feb-21 |
| 1 | Road | TAS | Meander Valley Council | Liffey Falls Bridge | Existing structure requires replacement due to decayed beam and bedlog. | Complete | \$140,000 | Nov-20 | Dec-20 |
| 1 | Road | TAS | Meander Valley Council | Main Road Safety works, include traffic calming, removal of guardrail, installation of pre-cast kerb for pedestrian walkway, modification of pavement levels, sealing works | Poor sight distance over the single lane bridge and turning of vehicles is a concern at this location. The traffic calming will assist in reducing vehicle speeds. | Complete | \$30,000 | Jul-21 | Aug-21 |
| 1 | Road | TAS | Meander Valley Council | Bridgenorth Rd reconstruction | Pavement reconstruction due to accelerating sub-grade deterioration. | Complete | \$429,333 | Aug-20 | Nov-20 |
| 2 | Community | TAS | Meander Valley Council | 33 Meander Valley Road, Hagley | Improvements to community facilities - minor building works at the Hagley Recreation Ground for users | Complete | \$42,881 | Nov-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Community | TAS | Meander Valley Council | 9 Wenlock Way, Prospect Vale (Bimbimbi Av. Reserve) | Playgrounds (renew outdoor fitness equipment) the replacement of outdoor fitness equipment will improve the amenity for the community | Complete | \$10,000 | Dec-21 | Dec-21 |
| 2 | Community | TAS | Meander Valley Council | 103 Yorkshire Court (Willow Lane Reserve) | Playgrounds - Playground renewal and new vegetation; new play equipment and landscaping as existing has reached end of life | Complete | \$15,000 | Dec-21 | Dec-21 |
| 2 | Road | TAS | Meander Valley Council | Riverbank Reserve, Deloraine | Bridge Works - Design and Construct steel arch footbridge & replace timber deck and bridge piles | In Planning | \$199,525 | Apr-24 | Jun-24 |
| 2 | Road | TAS | Meander Valley Council | Brady Creek Tributary, Davies Road | Bridge Works - Bridge Design and Reconstruction – existing has reached its end of life | Complete | \$183,048 | Mar-22 | Jun-22 |
| 2 | Road | TAS | Meander Valley Council | Scott Street, Hadspen Footpath | New footpath (400m) Bartley St to 41 Scott St, Hadspen – adding improved amenity for pedestrians | Complete | \$99,145 | Mar-22 | Jun-22 |
| 2 | Road | TAS | Meander Valley Council | Westwood Road | Road Reconstruction – Road Upgrade | Complete | \$355,000 | Dec-21 | Feb-22 |
| 2 | Road | TAS | Meander Valley Council | Bridgenorth Road | Road Reconstruction – Road Upgrade | Complete | \$199,926 | Dec-21 | Feb-22 |
| 3 | Community | TAS | Meander Valley Council | Other - 2-8 Alveston Drive, Deloraine | Other – Design & Construction of Squash Courts and associated infrastructure | Underway | \$1,200,000 | Nov-22 | Jun-24 |
| 3 | Road | TAS | Meander Valley Council | Reconstruction – Extension of Road between Mt Leslie Road and Mt Leslie Farm approx. 220m | Reconstruction - Extension of Road between Mt Leslie Road and Mt Leslie Farm approx. 220m | Underway | \$425,000 | Jan-23 | Jun-24 |
| 3 | Road | TAS | Meander Valley Council | Footpath Extension – West Goderich St to 53 West Parade, Deloraine | Footpath Extension – West Goderich St to 53 West Parade, Deloraine | Underway | \$75,000 | Nov-22 | Jun-24 |
| 3 | Road | TAS | Meander Valley Council | Playgrounds: Playground renewal, Village Green, Westbury | Playgrounds: Playground renewal; Removal of existing equipment and installation of new playground equipment, Village Green, Westbury | Underway | \$48,666 | Nov-22 | Jun-24 |
| 4 | Road | TAS | Meander Valley Council | Church Street, Carrick Footpath | Works include a 1.5m wide concrete footpath for full extent, road widening and kerb extension from Meander Valley Road to No. 6 Church Street, and minor drainage works as required. | In Planning | \$220,000 | Jun-25 | Jun-25 |
| 4 | Road | TAS | Meander Valley Council | Country Club Avenue Rehabilitation | Works include pavement rehabilitation, asphalt overlay, isolated kerb replacement, and possible drainage works. Length of road to be rehabilitated is 1.35km. | In Planning | \$354,333 | Jun-25 | Jun-25 |
| 4 | Road | TAS | Meander Valley Council | Design and Construction of Western Creek, Montana Road Bridge (Bridge List No. 203) | Renewal and upgrade of the bridge. Bridge structure is 12m in length. | In Planning | \$330,000 | Feb-24 | Jun-25 |
| 4 | Road | TAS | Meander Valley Council | Design and Construction of Fellows Road Bridge (Bridge List No. 317) | Renewal of Bridge. Bridge structure is 5.4m in length. | In Planning | \$174,334 | Mar-24 | Jun-25 |
| 1 | Community | TAS | Northern Midlands Council | Upgrade of Burghley Street Gym Facility | Upgrading old Gym Facility comprising of: Entry/reception area, meeting room, DDAA/family amenities, staff WC, replacement roof, lift, fire escape stairs and mezzanine fitout | Complete | \$575,936 | Sep-20 | Dec-21 |
| 1 | Community | TAS | Northern Midlands Council | Ross Town Square upgrade | Implementation of Stage 2 of the Ross Town Square Master plan 2016, comprising: Bandstand amphitheatre, DDA compliant WC, BBQ area, nature playground, entry arbour, irrigation and landscaping. | Complete | \$385,000 | Aug-20 | Jun-21 |
| 2 | Community | TAS | Northern Midlands Council | Cressy Swimming Pool: 39A Main Street Cressy TAS 7302 | Work Category: Sporting & Recreation Facilities Remediation of corroded pool reinforcement, new pool surrounds paving, new facility entrance, renovated kiosk with storage facility, carpark works and associated landscaping | Complete | \$200,000 | Apr-21 | Mar-22 |
| 2 | Community | TAS | Northern Midlands Council | Cressy Recreation Ground: 2 Macquarie Street Cressy TAS 7302 | Work Category: Sporting & Recreation Facility Upgrade of clubrooms and new inclusive change rooms | Complete | \$107,571 | Apr-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | TAS | Northern Midlands Council | Gatty Street Western Junction TAS 7212 | Work Category: Drainage Install stormwater detention basin to reduce the risk of flooding to downstream properties in the TRANSlink commercial and industrial precinct | Complete | \$126,270 | Feb-22 | Oct-22 |
| 2 | Community | TAS | Northern Midlands Council | Longford Waste Transfer Station: 291 Marlborough Street Longford TAS 7301 | Work category: Other - Waste Management Install recycling shed and upgrade waste unloading areas to meet best practice guidelines for waste transfer stations. | Complete | \$100,000 | May-21 | Dec-21 |
| 2 | Community | TAS | Northern Midlands Council | Longford Sports Centre: 8 Burghley Street Longford TAS 7301 | Work Category: Painting/ Improvements to Community Facilities Refurbishment of 2 squash courts | Complete | \$50,000 | Mar-21 | Mar-22 |
| 2 | Community | TAS | Northern Midlands Council | Seccombe Street Reserve: 57 Seccombe Street Perth TAS 7300 | Work Category: Toilet Blocks Construction of new amenities block | Complete | \$60,000 | Nov-21 | Mar-22 |
| 2 | Community | TAS | Northern Midlands Council | Public Toilets 29 Talisker Street Perth TAS 7300 | Work Category: Toilet Blocks Demolition of old amenities block & construction of new amenities block | Complete | \$100,000 | Mar-22 | Sep-22 |
| 2 | Community | TAS | Northern Midlands Council | Perth Recreation Ground: 163 Fairtlough Street Perth TAS 7300 | Work Category: Sporting & Recreation Facilities Purchase & installation of new electronic scoreboard | Complete | \$90,000 | Sep-21 | Apr-22 |
| 2 | Community | TAS | Northern Midlands Council | Campbell Town War Memorial Oval: 57 High Street Campbell Town TAS 7210 | Work Category: Sporting & Recreation Facilities Installation of Oval Irrigation System – Stage One | Complete | \$160,000 | Jul-21 | Dec-21 |
| 3 | Community | TAS | Northern Midlands Council | Perth Early Learning Centre 2A Fore Street Perth TAS 7300 (Improvements to community facilities) | Funding towards construction of a new Early Learning/Child Care Centre at Perth. to meet current and future demand the capacity of the centre has been increased from 42 day-care places to 46, and from 20 afterschool places to 40 and larger off-street parking and drop-off | Complete | \$1,121,874 | Feb-22 | Mar-23 |
| 3 | Community | TAS | Northern Midlands Council | Cressy Swimming Pool Complex 39A Main Street Cressy TAS 7302 (Sporting & Recreation facilities) | Upgrading concourse surrounding the pool; upgrade perimeter fence in accordance with facility master plan | Complete | \$600,000 | Apr-22 | Sep-22 |
| 3 | Community | TAS | Northern Midlands Council | Cressy Recreation Ground Macquarie Street Cressy TAS 7302 (Sporting & Recreation facilities) | Redevelopment of BBQ facility; associated landscaping in accordance with facility master plan | Complete | \$100,000 | Apr-22 | May-23 |
| 3 | Community | TAS | Northern Midlands Council | Pioneer Park 1 Russell Street Evandale TAS 7212 (Playgrounds & skate parks) | Redevelopment of public toilet block | Complete | \$100,000 | Feb-23 | Jun-23 |
| 1 | Road | TAS | Sorell Council | To install street (access road) and car park lighting to comply with AS/NZS1158.3.1:2020 standards for a new stadium facility at Pembroke Park Sporting Precinct. | Installation of required lighting for the access road and car park at a new stadium facility. The lighting will meet Australian standards, improve amenity and provide safe access to the stadium for members of the community. | Complete | \$55,905 | Dec-21 | May-22 |
| 1 | Community | TAS | Sorell Council | Upgrade of the Sorell Skate Park A concept plan for the upgrade of the Skate Park has been developed with local youth. Elements of the | Current skate park is in poor condition and is underutilised | Complete | \$199,051 | Jul-21 | Jun-22 |
| 1 | Community | TAS | Sorell Council | Commence stage two works of Snake Hollow Park. Works in stage two include further expansion of play areas including installation of play equipment, such as | Council funds have only been able to complete Stage 1 of this project that enjoys strong community support | Complete | \$20,000 | Jan-21 | Mar-22 |
| 1 | Community | TAS | Sorell Council | Construction of car parking and landscaping for the newly constructed unisex change rooms at Pembroke Park Sporting Precinct. | Current facilities are not able to meet demand | Complete | \$110,000 | Dec-20 | Jun-21 |
| 2 | Community | TAS | Sorell Council | Project Name: Sorell Railway Carriage Shed Restoration Location: | The Railway Carriage Shed is permanently registered as a place of heritage significance to the State of Tasmania and is listed on the Tasmanian Heritage Register #5363. | Complete | \$371,591 | May-21 | Dec-22 |
| 2 | Community | TAS | Sorell Council | Project Name: Dodges Ferry to Carlton Beach Loop Shared Pathway. Location: | Serving two rapidly growing residential communities, the Shared Pathway represents much needed infrastructure to connect communities, recreation assets, coastal reserves, Dodges Ferry School and community services, improve recreation opportunities and facilitate social | Complete | \$296,760 | May-21 | Dec-22 |
| 3 | Combination | TAS | Sorell Council | Sorell Streetscape Upgrades – Gordon St, Cole St and Station Lane | Streetscape upgrades including pedestrian infrastructure improvements (footpath replacement and widening), street furniture installation, traffic calming / pedestrian safety devices at signalised junction, landscaping upgrades. Traffic Improvement / Walking Paths / | Underway | \$774,592 | Oct-22 | Jun-24 |
| 1 | Road | TAS | Southern Midlands Council | Cornish's Road: Dust Suppressant Seal | Current unsealed road surface creates a dust drift issue for residence close to road, including contamination of tank water due to road dust on the catchment surface. | Complete | \$16,200 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Road | TAS | Southern Midlands Council | Eldon Road: Sealing 1500 metres of previously unsealed road, widening as required, with two coat seal to 5.5m width | Reducing risk of accidents due to gravel surface. Extending seal for benefit of community and residents. | Complete | \$209,250 | Apr-21 | Jun-21 |
| 1 | Road | TAS | Southern Midlands Council | Rhyndaston Road: Sealing 800 metres of previously unsealed road, widening as required, with two coat seal to 5.5m width | Enable easier maintenance of a smooth and safe surface through township. Reducing dust drift from road to nearby houses. | Complete | \$154,000 | Apr-21 | Jun-21 |
| 1 | Community | TAS | Southern Midlands Council | Louisa Street: Construction of 210m (1.5m wide) concrete footpath on Louisa Street | Currently no formed footpath for children accessing local primary school. Encourage children off town's main street to walk to school. | Complete | \$38,000 | Sep-20 | Jun-21 |
| 1 | Road | TAS | Southern Midlands Council | High Street: Reconstruction of two sections of High street footpath, curb and guttering- change of scope of the length being worked on | Current footpath surface is uneven, creating a trip hazard. New curb and gutters required for better drainage, resulting in safer and easier access to the footpath for pedestrian traffic. | Complete | \$61,281 | Aug-21 | Sep-21 |
| 1 | Road | TAS | Southern Midlands Council | York Plains Road: Dust Suppressant Seal | Current unsealed road surface creates a dust drift issue for residence close to road, including contamination of tank water due to road dust on the catchment surface. | Complete | \$25,000 | Apr-21 | Jun-21 |
| 1 | Road | TAS | Southern Midlands Council | Huntingdon Tier Road: Sealing 350 metres of previously unsealed road, widening as required, with two coat seal to 5.5m width | Reducing risk of accidents due to gravel surface. Reducing dust drift from road to nearby houses. Extending seal for benefit of community and residents. | Complete | \$64,800 | Feb-21 | Jun-21 |
| 1 | Community | TAS | Southern Midlands Council | Stanley Street - Concrete footpath construction | Currently no formed footpath for elderly community housing residents to access High Street businesses, and children accessing local school. | Complete | \$54,000 | Aug-21 | Sep-21 |
| 1 | Community | TAS | Southern Midlands Council | Wellington Street - Kerb and concrete footpath construction | Currently no formed footpath for residents. | Complete | \$43,000 | Aug-21 | Oct-21 |
| 2 | Road | TAS | Southern Midlands Council | Blackbrush Road, Bagdad Drainage | Kerb, channel, footpath in two stages: Stage 1 – 160m on both sides of road Stage 2 – additional 330m south side only. | Complete | \$430,000 | Mar-21 | Jun-22 |
| 2 | Road | TAS | Southern Midlands Council | Hall Lane/Midland Highway, Bagdad Drainage | Installation of 45m length DN1200 pipeline from Midland Highway (state road network) towards Bagdad Rivulet to replace current open channel and mitigate future flood damage to properties | Complete | \$75,000 | Mar-21 | Jun-22 |
| 2 | Community | TAS | Southern Midlands Council | Kempton Memorial Hall, 89 Main Street Kempton | Reinstatement/construction of a portico at the front entrance to the Kempton Memorial Hall consistent with a photo dated 1910 | Complete | \$52,000 | Apr-21 | Jun-21 |
| 2 | Road | TAS | Southern Midlands Council | Main Street, Kempton, Drainage | Form 145m concrete kerb, channel, footpath between Sophia Street and Erskine Street to improve stormwater drainage | Complete | \$52,032 | Sep-21 | Jun-22 |
| 3 | Road | TAS | Southern Midlands Council | Main Street Kempton Drainage | 350m new footpath, kerb, guttering and stormwater infrastructure to improve drainage and provide safe pedestrian access | Complete | \$242,660 | Jan-22 | Feb-22 |
| 3 | Road | TAS | Southern Midlands Council | York Plains Road Rehabilitation | Reconstruct and reseal pavement failures in four sections totalling 3600m ² on a 4km length of road to restore surface and improve safety | Complete | \$82,500 | Oct-22 | Mar-23 |
| 3 | Road | TAS | Southern Midlands Council | Main Street Kempton Footpath | Replace concrete on 500m footpath to restore condition and improve pedestrian safety | Complete | \$60,000 | Jan-23 | Mar-23 |
| 3 | Community | TAS | Southern Midlands Council | Kempton Dog Park Recreation facility | Construct an off-lead dog park in Kempton requiring fencing, water supply, seating & other minor infrastructure | Complete | \$43,125 | Aug-22 | Oct-22 |
| 3 | Road | TAS | Southern Midlands Council | York Plains Road Reconstruction | Reconstruct and reseal 1000m of pavement length starting 4.9km from Midland Highway | Complete | \$130,000 | Oct-22 | Mar-23 |
| 3 | Road | TAS | Southern Midlands Council | Native Corners Road Campania Reconstruction | Reconstruct and reseal 1800m of pavement length starting 1.8km south of Howletts Road | Complete | \$260,000 | Oct-22 | Mar-23 |
| 3 | Road | TAS | Southern Midlands Council | Pelham Road Elderslie Reconstruction/Drainage | Reconstruct and reseal 1200m of pavement length including drainage works starting 400m from Clifton Vale Road | Complete | \$200,000 | Oct-22 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Road | TAS | Southern Midlands Council | Stonor Road Stonor Reconstruction | Reconstruct and reseal 1900m of pavement length in two sections A – starting 4.7km from Midland Highway for 1400m B – starting 7km from Midland Highway for 500m | Complete | \$245,000 | Oct-22 | Mar-23 |
| 3 | Road | TAS | Southern Midlands Council | Ballyhooly Road Mangalore Sealing | Construct and seal 500m length of previously unsealed road starting 2.1km from Midland Highway | Complete | \$50,000 | Oct-22 | Mar-23 |
| 3 | Road | TAS | Southern Midlands Council | Bentwick Street Oatlands Sealing | Construct and seal 100m length previously unsealed road including associated drainage works starting at Tunnack Road | Complete | \$17,777 | Jan-23 | Mar-23 |
| 1 | Road | TAS | Tasman Council | Road reconstruction and new sealed surface | Poor road condition - badly deteriorated surface due to underlying pavement failures | Complete | \$208,283 | Apr-21 | Jun-21 |
| 2 | Community | TAS | Tasman Council | Judd Park Recreation Area - Cnr Main Road & Ivan Court, Nubeena. GDA94 MGA55: 560374E, 5227952N | Demolish existing outdated public toilet building and reconstruct new toilet amenity building that includes passive surveillance to curb antisocial behaviour and vandalism. The project will include a formal walking path through the park and past the Soldiers Walk | Complete | \$202,312 | Mar-22 | Dec-22 |
| 3 | Community | TAS | Tasman Council | Blowhole Road, Eaglehawk Neck: Bicycle & Walking Paths | Extension and continuation of existing pathway infrastructure along Blowhole Road – to provide community safety and separation from road vehicles when walking or cycling along the roadside. It will be extended by approximately 150m north towards and up to Waterfall | Complete | \$416,566 | Feb-23 | Jun-23 |
| 1 | Community | TAS | Waratah-Wynyard Council | Upgrade to car-parking and footpaths to support the ANZAC Park All-ability Playground currently being developed. Current car-parking is non-compliant and | Safety and compliance with construction and DDA requirements. Additional parking for All-ability playground to be constructed in this financial year. | Complete | \$47,724 | Mar-21 | Apr-21 |
| 1 | Combination | TAS | Waratah-Wynyard Council | Design and construction pedestrian refuge across Murchison Highway to give residents safe access to very popular Cam River Recreation Reserve. | Safety of residents/pedestrians (particularly children and the elderly) as they cross the highway to access very popular Cam river recreation area. | Complete | \$15,624 | Nov-20 | Dec-20 |
| 1 | Combination | TAS | Waratah-Wynyard Council | Installation of new virtual fencing to stop Tasmanian Devils (among other animals) crossing the road in the Rocky Cape National Park environmentally sensitive area. | Reducing the amount of wildlife killed on council roads is an action in council's recently adopted Integrated Community Environmental Plan and supports the Tas. Govt. Save the Devil Program. | Complete | \$21,692 | Nov-20 | Dec-20 |
| 1 | Community | TAS | Waratah-Wynyard Council | Provision of updated change rooms at Wynyard Sports Centre to provide amenities for male and female sports, increase number of showers and toilets and provide | Council working with Wynyard Basketball Association and Basketball Tas. to provide female friendly amenities, to alleviate rostering issues, to increase number of showers and toilets and provide updated DDA compliant facilities. | Complete | \$453,835 | Mar-21 | Jun-21 |
| 1 | Community | TAS | Waratah-Wynyard Council | Refurbishment and upgrade of 16 toilet blocks in the municipal area | This component of the project specifically addresses ventilation. Supply and install 30 spinner vents and associated ducting to 8 of the toilet blocks (not all toilet blocks require them) to improve cross-flow ventilation and reduce odours. | Complete | \$25,809 | Oct-21 | Feb-22 |
| 2 | Community | TAS | Waratah-Wynyard Council | 1565 Murchison Highway Yolla -41.125960 / 145.718890 | Install footpath on Murchison Highway Yolla for elderly and young resident safe access to chemist and shops | Complete | \$32,824 | Sep-21 | Dec-21 |
| 2 | Community | TAS | Waratah-Wynyard Council | Cardigan Street, Somerset -41.044711 / 145.833227 | Cardigan Street (Somerset) Recreation Ground– Installation of Lighting for Soccer facilities. | Complete | \$442,148 | Nov-21 | May-22 |
| 2 | Community | TAS | Waratah-Wynyard Council | 16 Public toilet blocks located in multiple locations across the Waratah-Wynyard Municipal Area | Public Toilet Upgrades and refurbishment to meet community expectations and to address improved hygiene standards in line with COVID Safe Plans | Complete | \$217,854 | Aug-21 | Dec-21 |
| 2 | Community | TAS | Waratah-Wynyard Council | 1600 – 1659 Mt Hicks Road Yolla -41.124900 / 145.717460 | Mt Hicks Road – Footpath sealing for Yolla School students to safely access shops. | Complete | \$47,124 | Oct-21 | Dec-21 |
| 3 | Community | TAS | Waratah-Wynyard Council | East Wynyard Foreshore Boardwalk - Bicycle and Walking Paths | Make existing Boardwalk safe by replacing existing boardwalk with 2.6m wide non-slip FRP/GRP material, this will bring pathway in line with Coastal Pathway linkages. | Complete | \$300,000 | Oct-22 | Jun-23 |
| 3 | Community | TAS | Waratah-Wynyard Council | Waratah Falls Walk - Improved Accessibility of Community Facilities and Areas | Design and construct a viewing platform on the western side of the Waratah Waterfall, improve access pathway to the base of the Waterfall and improve viewing access. Reinstate lighting and install interpretive signage for both sites | Complete | \$515,045 | Oct-22 | Jun-23 |
| 3 | Community | TAS | Waratah-Wynyard Council | Wynyard Yacht Club Pontoon and Boat Ramp - Sporting and recreation facilities | Installation of new Pontoon and Boat Ramp at the new Wynyard Multi-Purpose Facility (which includes the Wynyard Yacht Club and Marine Rescue service) | Complete | \$132,242 | Jul-22 | Oct-22 |
| 3 | Community | TAS | Waratah-Wynyard Council | East Wynyard Foreshore Pathway and Parking Off-road carparks Playgrounds, Improved Accessibility of Community | Upgrade to current car parking arrangements at the East Wynyard Foreshore and widen existing pathway to ensure shared width compliance. Establishment of new playground and improved recreational facilities has meant that current car parking is insufficient to | Complete | \$182,081 | Oct-22 | Feb-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|-------------|-----------------|------------|----------|
| 1 | Road | TAS | West Coast Council | Main St, Zeehan - Road shoulder works | Improve current surface for road safety. Reduce road maintenance costs | Complete | \$80,000 | Jan-21 | Mar-21 |
| 1 | Road | TAS | West Coast Council | Lynchford Rd, Queenstown - Resealing | Improve current surface for road safety, reduce maintenance costs | Complete | \$74,282 | Jan-21 | Mar-21 |
| 1 | Road | TAS | West Coast Council | Esplanade, Strahan - Patch and repair road defects | Improve current surface for road safety and car parking. Reduce road maintenance costs | Complete | \$150,000 | Feb-21 | Apr-21 |
| 2 | Road | TAS | West Coast Council | Hunter St Queenstown - Drainage & Reconstruction | Failing infrastructure - The existing road and drainage infrastructure in the identified area is a mixture of recently renewed and aging components. Sections of road and footpath have suffered significant subsidence and are requiring more frequent and costly maintenance. | Complete | \$312,602 | Aug-21 | Apr-22 |
| 3 | Road | TAS | West Coast Council | Trial Harbour Road Renewal | Rehabilitation and reseal of 8.1km of road including – pavement patching, two coat seal, new line marking and guide posts. Works also include pavement widening, stormwater rectifications and minor adjustment to road alignment (~100m) | Complete | \$608,564 | Nov-22 | Mar-23 |
| 4 | Community | TAS | West Tamar Council | Legana Community Oval | Creation of a new community oval as part of the Legana Structure Plan Ground size – 175m x 145m - 19835m2 Chain wire mesh fence 1.2m high surround ground, behind goal netting 10m high (to stop the ball) | In Planning | \$519,602 | Dec-23 | Apr-24 |
| 1 | Community | TAS | West Tamar Council | Lanena Road widening and footpath construction | The existing road is narrow and pedestrian safety is currently compromised. | Complete | \$290,000 | Feb-21 | Jul-21 |
| 1 | Road | TAS | West Tamar Council | Pitt Avenue reconstruction | Pavement is showing signs of failure and given the strategic importance of the road to local and commuter traffic a full reconstitution is required to bring the road up to a standard that will cater for projected traffic volumes and loads. | Complete | \$150,000 | Jun-21 | Sep-21 |
| 1 | Combination | TAS | West Tamar Council | Nairana Road - new kerb and channel, new stormwater pits and manholes, landscaping improvements | Nairana St is a residential shared street, the safety of road users, including foot traffic, is compromised due to significant potholes on the surface of the road caused by the stagnated water. This street partially links a residential area to the foreshore walk/trail. | Complete | \$79,602 | Jan-21 | Mar-21 |
| 2 | Road | TAS | West Tamar Council | West Tamar Council Road Accelerated Road Resealing Program | Resealing | Complete | \$369,125 | Mar-21 | Jun-21 |
| 2 | Road | TAS | West Tamar Council | Gravelly Beach Loongana St, new kerb, road reconstruction & stormwater | Reconstruction, drainage | Complete | \$95,000 | Apr-21 | Jun-21 |
| 2 | Road | TAS | West Tamar Council | Bridgenorth Road Reconstruction and Drainage Program | Reconstruction, drainage | Complete | \$280,000 | Mar-21 | Mar-22 |
| 2 | Road | TAS | West Tamar Council | Legana Freshwater Point Road Roundabout Reseal | Resealing | Complete | \$90,000 | Mar-21 | May-21 |
| 2 | Road | TAS | West Tamar Council | Deviot Road Reseal and Drainage | Resealing, drainage | Complete | \$145,000 | Sep-21 | Dec-21 |
| 3 | Road | TAS | West Tamar Council | Atkinsons Road, Grindelwald rehabilitation | Reconstruction & Drainage - Scope of remedial activities includes the upgrade of stormwater services, driveway accesses, pavement repairs and new asphalt overlay. Extent of works is between 33 and 91 Atkinsons Road. | Complete | \$600,000 | Nov-22 | Apr-23 |
| 3 | Road | TAS | West Tamar Council | Winkleigh Road Bridge, B709 – strengthening | Bridge works - B709 requires strengthening to remove NHVR permit requirements for Winkleigh Rd. The bridge has been inspected and defects associated with the superstructure (decking) have been identified. The intent of this project is to replace the | Complete | \$439,204 | Aug-22 | Oct-22 |
| 4 | Road | TAS | West Tamar Council | Bridgenorth Road Reconstruction | Reconstruction and upgrades to Bridgenorth Road between #325 and #415. #325 and #415 are the addresses of the properties where the job begins and ends. The length of the job is 1040 metres. Scope includes elevation correction, realignment, line marking, vegetation | In Planning | \$299,718 | Sep-23 | Feb-24 |
| 1 | Combination | VIC | Alpine Shire Council | Dinner Plain Village - Traffic and Access Improvements | To provide a safe, dedicated pull-off and waiting area for buses including school buses, which does not currently exist in the Dinner Plan village. | Complete | \$140,000 | Mar-21 | May-21 |
| 1 | Community | VIC | Alpine Shire Council | Various Parks - Access | Poor accessibility due to poor condition of car parking, lack of seating/tables and inadequate directional signage. Unsafe skate park components. | Complete | \$98,000 | Dec-20 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | VIC | Alpine Shire Council | Great Alpine Road - Pathway | This section of the Murray to Mountains Rail Trail is located on roadway within an existing service lane to the busy Great Alpine Road. The trail is heavily used by families and the elderly, and this section of the trail is unsafe due to the potential for conflict between | Complete | \$95,000 | Mar-21 | May-21 |
| 1 | Road | VIC | Alpine Shire Council | Old Buckland Bridge - Handrails | The bridge is located within a high-use area of Council's tracks and trails network. The existing handrails on the bridge are dilapidated and unsafe. The bridge was originally constructed in 1913 and has a Heritage Listing. | Complete | \$20,000 | Nov-20 | Dec-21 |
| 1 | Road | VIC | Alpine Shire Council | Pioneer Lane Road - Pavement | Pavement in need of reconstruction due to outdated construction standard and tree root damage. Works to be in conjunction with adjacent private development reconstructing the south side of road and removing trees. | Complete | \$55,000 | Oct-20 | Feb-21 |
| 1 | Combination | VIC | Alpine Shire Council | Pebble Beach Gravel Car Park | To provide a highly usable and safe area for the community to access Pebble Beach Trail, Mount Beauty and nearby picnic area. | Complete | \$63,200 | Mar-21 | Dec-21 |
| 1 | Combination | VIC | Alpine Shire Council | Bill Hill Car Park - Sealing | To provide a highly usable and safe area for the community to access on site public toilets, Mount Beauty Gorge Walk Trail and the surrounding mountain bike tracks. | Complete | \$122,644 | Mar-21 | Dec-21 |
| 1 | Combination | VIC | Alpine Shire Council | Harrierville Tronoh Dredge - Improvements | Improved accessibility for tourists utilising the public swimming hole and high use walking trails. Provide appropriate directional and interpretive signage for high use trails. Provide drainage and reduce dust in high use area. | Complete | \$91,000 | Mar-21 | Dec-21 |
| 2 | Road | VIC | Alpine Shire Council | Asphalt Overlays | General Road Maintenance | Complete | \$10,000 | Dec-21 | Dec-21 |
| 2 | Road | VIC | Alpine Shire Council | Kerb and Channel Renewal | Drainage | Complete | \$55,000 | Sep-21 | Dec-21 |
| 2 | Road | VIC | Alpine Shire Council | Road Stabilisation and Patching | General Road Maintenance | Complete | \$150,000 | Oct-21 | Dec-21 |
| 2 | Community | VIC | Alpine Shire Council | Great Valley Trail | Bicycle and Walking Path | Complete | \$335,373 | Sep-21 | Dec-21 |
| 2 | Community | VIC | Alpine Shire Council | Bright Sports Centre Structural Repair | Sporting and Recreation Facilities: Plumbing work including Relocate/replace sections of stormwater drain; Underpinning of foundations to further subsidence; Masonry wall strengthening; Bracing to rafters, ties, columns and struts in roof space; Rood and ceiling | Complete | \$220,000 | Aug-21 | Oct-21 |
| 2 | Community | VIC | Alpine Shire Council | Mount Beauty Community Centre Upgrade | Improvements to Community Facilities: Supply and install a fixed projector incorporating laptop link; Supply and install a retractable projector screen; Supply and install 2 x wall mounted speakers; Supply and install a hearing augmentation loop; Supply and install | Complete | \$40,000 | Sep-21 | Dec-21 |
| 3 | Road | VIC | Alpine Shire Council | Big Hill Carpark Upgrade | This project was originally nominated under Phase 1. A new separate previously unfunded scope/phase identified for project. The additional scope/phase identified resolves significant drainage works uncovered during the detailed design phase for this project. | Complete | \$169,000 | Apr-22 | Jun-22 |
| 3 | Community | VIC | Alpine Shire Council | Tawonga Caravan Park Upgrade | Infrastructure upgrades comprising construction of a stormwater reticulation network and internal roads and car parking. | Complete | \$664,000 | May-22 | Sep-22 |
| 3 | Community | VIC | Alpine Shire Council | Alpine View Children's Centre Expansion | Demand for 16 extra spaces for babies. This results in an overall increase of the nett occupancy by 47 for the centre. | Complete | \$350,000 | Apr-22 | Aug-22 |
| 3 | Road | VIC | Alpine Shire Council | Montgomery Lane Upgrade | Project involves rebuilding existing road including drainage upgrades and formation grading. | Complete | \$78,600 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Alpine Shire Council | Bakers Gully Road Drainage Upgrade | 3 separable portions identified. Funding allocated for 3rd separable portion of drainage upgrade works. | Complete | \$159,000 | May-22 | Jun-22 |
| 1 | Community | VIC | Ararat Rural City Council | The redevelopment of the reserve will include: 2 large football (soccer pitches) alongside the existing oval | opportunity for event programming and linkages to Regional and State based sport and recreation activities. The municipality is currently impeded in its ability to attract regional and state sport and recreation events due to limited ground capacity. | Complete | \$400,000 | Feb-22 | Jun-22 |
| 1 | Road | VIC | Ararat Rural City Council | Replacement and upgrade of ford type crossing to raise the height of the crossing, realign the road, remove tress obstructing heavy vehicle traffic to allow all weather | The project is to improve access and safety for all road users but is particularly targeted at larger agricultural machinery that currently cannot travel through this road segment due to the poor state of the crossing. This a major agricultural production area and one of the | Complete | \$150,000 | Feb-22 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|-------------|-----------------|------------|----------|
| 1 | Road | VIC | Ararat Rural City Council | Urban Drainage | The project is to improve the Gordon Street facility to provide opportunity for event programming and linkages to Regional and State based sport and recreation activities. The municipality is currently impeded in its ability to attract regional and state sport and | Complete | \$911,358 | Jun-21 | Dec-21 |
| 1 | Road | VIC | Ararat Rural City Council | Replacement and upgrade of large elevated culvert crossing. | The project will improve safety and access for all road users but will be particularly beneficial for larger agricultural machinery. If the project does not proceed during the next twelve months the structure may be at risk of collapse. | Complete | \$150,000 | Feb-22 | Jun-22 |
| 2 | Road | VIC | Ararat Rural City Council | Chatsworth Wickliffe Road | Road Reconstruction – Widening and reconstructing 1,407m of Chatsworth-Wickliffe Rd to 6.2m width to ensure safe transport of agricultural inputs and product to market. Project is identified as a key | Complete | \$794,415 | Jan-22 | Mar-22 |
| 2 | Road | VIC | Ararat Rural City Council | Chatsworth Lake Bolac Road | Road Reconstruction - Reconstructing 1,380m of Chatsworth-Bolac Rd to 6.2m width to ensure safe transport of agricultural inputs and product to market. This section has suffered major failure due to heavy transport use and needs significant rehabilitation. Serves as a | Complete | \$491,191 | Sep-21 | Dec-21 |
| 3 | Road | VIC | Ararat Rural City Council | Back Bolac Road | Road reconstructing and upgrading to wider seal with improvements to drainage. Project includes line marking, RRPMS, guideposts, and guardrails. | Complete | \$1,620,099 | Oct-21 | Mar-23 |
| 3 | Road | VIC | Ararat Rural City Council | Darlington Nerin Nerin Road | Road reconstructing and upgrading to wider seal with improvements to drainage. Project includes line marking, guideposts, and RRPMS. | Complete | \$738,242 | Nov-21 | Mar-23 |
| 3 | Road | VIC | Ararat Rural City Council | Wilson Street | Road widening with kerbs and channels and subsurface drainage system for enhancing the stormwater system. | Complete | \$564,375 | Mar-22 | Jun-22 |
| 4 | Community | VIC | Banyule City Council | Footpath Renewal Program | Replacement of footpath bays that present defects meeting Councils intervention levels as outlined within the Road Management Plan | In Planning | \$617,878 | Sep-23 | Jun-24 |
| 1 | Combination | VIC | Banyule City Council | • Construction of indented parking, new footpath and kerb & channel within Reichelt Avenue. | Limited walking paths available to community members to gain access to and from school. Minimal parking available to community members during peak hours. | Complete | \$380,875 | Aug-20 | Jul-21 |
| 1 | Community | VIC | Banyule City Council | Footpath upgrades on Bell St, Heidelberg | Replacement of footpath bays where defects have been identified e.g. horizontal or vertical displacement, cracking, missing and replacement of footpath tactile indicators, missing panels and peeling. | Complete | \$94,463 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Banyule City Council | Footpath upgrades on Grimshaw St, Bundoora | Replacement of footpath bays where defects have been identified e.g. horizontal or vertical displacement, cracking, missing and replacement of footpath tactile indicators, missing panels and peeling. | Complete | \$142,540 | Jan-21 | Jun-21 |
| 2 | Community | VIC | Banyule City Council | Shared Path Program – Darebin Creek | Bicycle and Walking Paths Improvements. Upgrade of shared trail path running along the Darebin creek seeks to address aged paths | Complete | \$1,150,542 | Jul-21 | Jun-22 |
| 2 | Community | VIC | Banyule City Council | Footpath Replacement Program | Bicycle and Walking Paths Improvements. Various Locations | Complete | \$2,721,539 | Jul-21 | Jun-22 |
| 3 | Community | VIC | Banyule City Council | Footpath Replacement Program | Bicycle and Walking Paths Improvements. Various Locations | Complete | \$1,235,756 | Jul-22 | Jun-23 |
| 4 | Road | VIC | Bass Coast Shire Council | Berry's Beach Road, Ventnor between Ventnor Beach Road and Ventnor Road | Road pavement reconstruction, widening and re-sealing. | In Planning | \$923,666 | Jan-24 | Mar-24 |
| 1 | Road | VIC | Bass Coast Shire Council | Fincher Street The scope of the project is pavement rehabilitation through stabilisation of sub-grade and constructing a | Pavement failures including rutting, pot holing and shape loss. | Complete | \$879,215 | Jan-21 | Jan-22 |
| 1 | Road | VIC | Bass Coast Shire Council | Renewal of a Major Steel Corrugated Iron pipe culvert under Garry Road, Kernot. | The Steel culvert pipe is at the end of it's useful life and needs to be replaced to mitigate risk of failure that could potentially cause road closure, property damage, and injury to local motorists. | In Planning | \$44,451 | Dec-23 | Feb-24 |
| 2 | Road | VIC | Bass Coast Shire Council | Baillieu Street East, Wonthaggi VIC | Reconstruction of road pavement and sealing of gravel carparks | Complete | \$1,474,634 | Aug-21 | Jan-22 |
| 3 | Road | VIC | Bass Coast Shire Council | Shetland Heights Road -Road and Drainage Upgrade | Reconstruction, sealing and installing underground drainage | Complete | \$1,847,332 | Jan-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|----------|-----------------|------------|----------|
| 1 | Road | VIC | Baw Baw Shire Council | Improving access to the new Early Learning Centre co-located at Warragul Primary School by upgrading and sealing the | To meet the needs of our rapidly growing community an Early Learning Centred was co-located at Warragul Primary School and the increased traffic has resulted in access and safety issues for parents and children, increased damage to existing unsealed road surface, | Complete | \$240,174 | Mar-21 | Jun-21 |
| 1 | Road | VIC | Baw Baw Shire Council | changeover existing inefficient old street lighting in Baw Baw Shire with the most energy efficiency LED Street lighting available currently. The shovel ready program | The changeover program will generate local employment, improve community safety, reduce impact on our environment and save money for our local community. Energy Efficient street LED lighting are up to 60 percent more energy efficient than traditional high | Complete | \$575,027 | Feb-21 | Jun-21 |
| 1 | Community | VIC | Baw Baw Shire Council | The project will develop an intertown connection for use for pedestrians and cyclists between Erica and Rawson that aligns with Baw Baw Shire's Paths and Trails Strategy. | The project will achieve the following solutions as identified in Council's Paths and Trails Strategy: - Meet demands for connectivity for pedestrians and cyclists to key public points of interest | Complete | \$919,826 | Nov-21 | Jan-23 |
| 1 | Road | VIC | Baw Baw Shire Council | Tanjil River Road Bridge - Bridge Works | Southern abutment of bridge has dropped approximately 70mm across the entirety of the bridge width due to the failure of one of the four timber piles. After a structural engineers assessment of 8 of the piles, approximately half of these are displaying signs of localised | Complete | \$60,000 | Feb-21 | Mar-21 |
| 2 | Road | VIC | Baw Baw Shire Council | Sutton Street, Warragul: Reconstruction | Reconstruction and widening between Normanby Street and Davine Street including indented car parking, retaining wall, kerb and channel and subsoil drainage and a footpath between Edmund Street and Davine Street on northern side with pedestrian refuges as well | Complete | \$1,335,297 | Nov-21 | Aug-22 |
| 2 | Community | VIC | Baw Baw Shire Council | Loch Street, Yarragon: Bicycle and Walking Paths | Construction of a granitic sand shared user path between McIntyre Road and Blackshaw Road. | Complete | \$100,000 | Dec-21 | Jun-22 |
| 2 | Community | VIC | Baw Baw Shire Council | Railway Road, Neerim South: Bicycle and Walking Paths | Construction of a concrete shared user path between Main Neerim Road and Birdsong Rise and between Railway Parade and Queen Street. | Complete | \$130,000 | Sep-21 | Dec-22 |
| 2 | Community | VIC | Baw Baw Shire Council | Noojee Public Toilets, Noojee: Toilet Blocks | Construction of new public toilets for Noojee located near to the Heritage Park | Complete | \$270,000 | Nov-21 | Dec-22 |
| 2 | Community | VIC | Baw Baw Shire Council | West Gippsland Art Centre Loading Dock, Warragul: Painting/Improvements to community facilities | Fixes to improve safety and use of loading dock for the West Gippsland Art Centre in Warragul | Complete | \$65,000 | Sep-21 | Sep-22 |
| 2 | Community | VIC | Baw Baw Shire Council | Boardwalk Upgrades, Shire Wide: Bicycle and Walking Paths | Boardwalk and Pedestrian Bridge Upgrades – various locations to improved safety and replacement of high priority board walks and pedestrian bridge projects include: Crater Lake, Rawson | Complete | \$180,000 | Sep-21 | Aug-22 |
| 2 | Community | VIC | Baw Baw Shire Council | LED Lighting Upgrade Program Stage 3 | LED lighting upgrades on Regional Roads Victoria roads. There will be approximately 805 lights to be changed over to LED. | Complete | \$520,000 | Feb-22 | Jul-22 |
| 3 | Community | VIC | Baw Baw Shire Council | Baxter Park Upgrade | Sporting and recreation project - Pavilion upgrade including female friendly player and official change/amenities, upgraded sports field lighting, car park improvement works and spectator shelter. | Complete | \$1,970,054 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Baw Baw Shire Council | Willow Grove Netball/Tennis Courts | Sporting and recreation project - Sports court upgrade/renewal to 4 hard surfacing playing courts including compliant run-offs and sports lighting. | Complete | \$1,100,000 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Baw Baw Shire Council | Sand Road Intertown Trail | Bicycle and walking path project - Intertown trail along Sand Road, Longwarry from Ashley Court, to Princes Freeway Interchange. | Complete | \$520,000 | Oct-22 | Jun-23 |
| 1 | Road | VIC | Bayside City Council | Replacing all Category P Mercury Vapour street lights | As the effects of climate change continue to impact our community, Council has become carbon neutral and declared a Climate Emergency. There is a continued need to reduce energy use and greenhouse gas emissions, to deal with the impacts of climate change, and | Complete | \$250,000 | Apr-21 | Aug-21 |
| 1 | Road | VIC | Bayside City Council | Marriage Rd - Re-sheeting | Marriage Road is a sub-arterial road carrying significant traffic volumes and axle loads. Last re-sheet was in 1988 and has a Surface Condition Index of 3.3 (out of 5) which is fair to poor and has triggered our intervention level for a sub-arterial road (before it deteriorates | Complete | \$120,932 | Apr-21 | Apr-21 |
| 2 | Community | VIC | Bayside City Council | Elsternwick Park Nature Reserve. Chain of Ponds Stage 1 (Landscaping) | The Chain of Ponds project creates a naturalistic creek system throughout Elsternwick Park Nature Reserve (EPNR), the former site of the Elsternwick Golf Club. | Complete | \$1,000,000 | Jul-21 | Jun-22 |
| 2 | Road | VIC | Bayside City Council | Street lighting efficiency upgrade (extension to Phase 1 LRCI) | All remaining full cost lights (approx. 700 lights) on all major, roads (not minor-residential) are proposed for upgrade. 60% of the lights are on the following roads totalling 13.2km: Thomas St – Brighton East (35 Lights, 2km) | Complete | \$650,000 | Oct-21 | Jun-22 |
| 2 | Community | VIC | Bayside City Council | Asbestos removal from (13 in number) Community-occupied, Council-owned buildings. | [Change in Scope of Works] Detailed assessment, removal of asbestos and reinstatement as required (i.e. reinstating | Complete | \$1,025,272 | Nov-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | VIC | Bayside City Council | Black Rock Yacht Club roof renewal. | 550m2 roof in advanced stage of disrepair, at end of life and showing multiple failure modes. Problems are extensive, including a public safety concern given building's location on a busy foreshore area. Risks include uplift of roof in storm conditions, water ingress and | Complete | \$379,166 | Oct-21 | Jun-22 |
| 3 | Community | VIC | Bayside City Council | Tree planting and additional vegetation across Bayside Council. | Planting additional trees and vegetation in Council's Parks and Gardens in line with our Urban Forest Strategy. | Complete | \$740,000 | Apr-22 | Nov-22 |
| 1 | Community | VIC | Benalla Rural City Council | Senior Citizens Community Centre. Installation of new reverse cycle air conditioning and alterations to building to include additional meeting room. | Replace old and inefficient HVAC System and provide for additional usage at the Centre. Usage increasing with U3A popularity growing. | Complete | \$85,000 | Nov-20 | Mar-21 |
| 1 | Community | VIC | Benalla Rural City Council | Drill Hall Community Activity Centre. Remove corrugated iron roof. Install vapour barrier Replace iron roof | Condensation forming and dripping on floor. Also to address high temperatures in summer. Facility is used extensively by Gymnastic Club. | Complete | \$75,000 | Oct-20 | Nov-20 |
| 1 | Community | VIC | Benalla Rural City Council | Samaria Road, Baddaginnie Road. Construction of shared pathways. | Lack of formal pathways and addresses request from residents. | Complete | \$40,000 | Nov-20 | Dec-20 |
| 1 | Road | VIC | Benalla Rural City Council | Brown Street. Current open drain along Brown Street to be replaced with pipes and open drain to be filled in. | Open drain is an ongoing issue with it not draining properly. Residents have raised concerns. | Complete | \$125,055 | Feb-21 | Nov-22 |
| 1 | Road | VIC | Benalla Rural City Council | Waller Street. Repair road drainage length of Waller Street and construct new cross-over and entry to Churchill Reserve. | Poor drainage and sub-standard entry to athletics reserve. | Complete | \$60,000 | Oct-20 | Nov-20 |
| 1 | Road | VIC | Benalla Rural City Council | Samaria Road. Road stabilisation circa 500mtrs. | Unstable and rough surface also to address pavement failure. | Complete | \$220,000 | Mar-21 | May-21 |
| 1 | Road | VIC | Benalla Rural City Council | Ackerly Avenue. Reseal of Ackerly Avenue, Benalla | Waterproofing of surface and to prolong the life of a major thoroughfare. | Complete | \$55,000 | Nov-20 | Dec-20 |
| 1 | Road | VIC | Benalla Rural City Council | Benalla Landfill Seal internal roads for transfer station | Improve safety, accessibility and all weather access to transfer station | Complete | \$35,000 | Jan-21 | Nov-22 |
| 1 | Community | VIC | Benalla Rural City Council | Arundel Street Construction of new car parking and associated landscaping around multi-purpose building | To formalise parking and to increase the visual appeal of the precinct | Complete | \$65,000 | Jan-21 | Feb-21 |
| 1 | Community | VIC | Benalla Rural City Council | Benalla Landfill Install off-grid solar power array and battery storage to transfer station to support Councils sustainability | Become less reliant on fossil fuel generated power | Complete | \$25,000 | Feb-21 | Mar-21 |
| 1 | Road | VIC | Benalla Rural City Council | Old Farnley Road Prepare base and seal public road | Improve safety, accessibility and all weather access for public to transfer station. | Complete | \$90,000 | Jan-21 | Nov-22 |
| 1 | Community | VIC | Benalla Rural City Council | Waller Street This site contains the Men's Shed, Lions and Rotary buildings. Currently they are not connected to the main | This will negate the need for onsite sewer treatment as all sewerage would go directly to the towns sewer system. | Complete | \$35,000 | Jan-21 | Feb-21 |
| 2 | Community | VIC | Benalla Rural City Council | Cowan Street Basin Upgrade | Drainage - Improve/Increase Capacity of Stormwater Drainage Retention Basin | Complete | \$300,000 | Jul-21 | Nov-22 |
| 2 | Combination | VIC | Benalla Rural City Council | Kerb & Channel Renewal Strategy | Drainage - Renewal of strategic sections of Kerb & Channel within Benalla Urban Area | Complete | \$200,000 | Jul-21 | Dec-21 |
| 2 | Community | VIC | Benalla Rural City Council | Playground Renewal Program | Playgrounds - Renewal of strategic Playgrounds within the Benalla Municipality | Complete | \$170,000 | Jul-21 | Nov-22 |
| 2 | Community | VIC | Benalla Rural City Council | Equestrian Precinct Fence * | Sporting & Recreational Facilities - Construction of New Perimeter Fence surrounding Equestrian Precinct | Complete | \$30,025 | Jul-21 | Nov-21 |
| 2 | Community | VIC | Benalla Rural City Council | Bicycle & Walking Paths - Midland Highway Shared Path Connection to Equestrian Precinct | Construct new 1.4 km Shared Path connecting Benalla Racecourse to Benalla Railway Station and CBD Area | Complete | \$65,000 | Jul-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | VIC | Benalla Rural City Council | Fawckner Drive Upgrade | Stage 2 includes pavement renewal and line marking. Note this project was approved under LRCI Phase 3. | Complete | \$254,000 | Sep-22 | Dec-22 |
| 3 | Community | VIC | Benalla Rural City Council | Historical Museum Facility Upgrade | Improvements to community facility includes expansion of display areas and installation of lighting and temperature control | Complete | \$75,000 | Apr-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Town Hall facility upgrade | Installation of modern HVAC system and improvements to sound and lighting | Complete | \$400,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Benalla Rural City Council | Kerb and gutter renewal program | Drainage works to include a number of renewal projects in the Benalla township | Complete | \$300,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Benalla Lakeside boardwalk renewal | Walking path renewal around Lake Benalla replace wooden decking | Complete | \$150,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Bicycle and walking path renewal | Upgrade and new bicycle and walking paths around the City | Complete | \$300,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Benalla mural precinct landscaping | Landscaping improvements to the mural precinct and installation of accessible walking path to lake precinct | Complete | \$100,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Mitchell Street Lakeside Park | Development of green space along the Benalla Lakeside precinct | Complete | \$75,110 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Benalla Rural City Council | Hangar Drive upgrade | Upgrade the road pavement on Hangar Drive. The road services the Benalla Migrant Camp precinct. | Complete | \$67,538 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Goorambat Football Netball Club Septic System Upgrade | Current septic system is at capacity. This upgrade is necessary to support the umpire room and female facilities projects. | Complete | \$40,000 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Tatong Community Revitalisation Project | Public toilet renovation that services the adjoining playground and recreation facilities. The 2nd project will upgrade the area around the Tatong CFA Mural with the installation of a 25m long concrete path and associated landscaping for safer viewing of the mural. The 3rd | Complete | \$46,130 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Swanpool Memorial Hall Carpark Upgrade | This project is designed to upgrade the existing carpark with an asphalt finish to ensure visitors and local residents have access to a higher quality carpark at this well used community hub. | Complete | \$50,000 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Baddaginnie Jubilee Hall Improvements | Involves installation of new air conditioning, a new iron roof, replace existing concrete paths, new fence and construct a disabled car park. | Complete | \$50,000 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Molyullah Undercover Community Connections | To build an undercover community space at the rear of the Molyullah Hall. | Complete | \$50,000 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Devenish Unisex Disabled Toilet | A unisex disabled toilet is to be added on the northside of the existing hall. | Complete | \$30,000 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Lima South Energy Efficient Air Conditioning | Supply and install 3 energy efficient split system units and removal of old units at Lima South Community Hall. | Complete | \$5,200 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Swanpool Shelter Upgrade | To replace the existing old undercover community noticeboard with a new galvanised steel structure. | Complete | \$8,500 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Boweya Community Centre Water Capacity Upgrade | Installation of a larger rainwater tank for the use of patrons or visitors to the Boweya Community Centre. The water would also be available to the local Boweya CFA Fire Shed for fire-fighting. | Complete | \$8,530 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Thoona Memorial Hall Outside Decking Project | To install a raised deck at the side of the community hall. The disability access will become part of the new deck. | Complete | \$50,000 | Oct-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | VIC | Benalla Rural City Council | Moorngag Hall Fence Replacement and Shed Fit-out | The project will see the removal of the existing old fence and be replaced with a new fence using concrete posts, strainers and six strands of wire to provide security for the reserve. The project will also have a new counter, work bench, trough and pump in the multi- | Complete | \$7,700 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Molyullah Children's Playground | Construct a children's playground at the Molyullah Hall and Recreation Reserve. | Complete | \$47,167 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Swanpool Albert Heaney Reserve Upgrade | Enclosure for maintenance equipment, sheeting of eaves at the west side of the building, painting of the interior toilets, change rooms, storeroom and passageways within the pavilion. | Complete | \$21,000 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Lurg Hall Painting of Old Lurg School | To paint the interior of the Old Lurg School that is used for community use. | Complete | \$10,815 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Swanpool Bowling Club Renovation | The Swanpool Bowling Club is the community meeting point and is looking to install new floor coverings and paint the internal and external areas. | Complete | \$45,420 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Benalla Rural City Council | Warranbayne Recreation Reserve Needs a Scrub | The project is to prepare and paint the interior of the Warrenbayne Hall. | Complete | \$12,000 | Oct-22 | Jun-23 |
| 1 | Combination | VIC | Borough of Queenscliffe | Vegetation removal, construction of fencing and a surfers change pad | Area nearby access path to beach sees large numbers of people unloading cars and changing before walking to the beach. This is presenting safety risks and damaging nearby natural spaces | Complete | \$38,063 | Mar-21 | May-21 |
| 2 | Road | VIC | Borough of Queenscliffe | Gellibrand street pedestrian crossing, Queenscliff. Traffic improvement | To install a new pedestrian crossing to improve pedestrian connectivity from the foreshore area to the main street. In addition, the crossing will incorporate a raised hump that will help to control vehicle speeds on this road, which is a problem. | Complete | \$40,000 | Apr-21 | May-21 |
| 2 | Road | VIC | Borough of Queenscliffe | Kirk Road trial roundabout, Point Lonsdale. Traffic improvement | To install a trial roundabout to control vehicle speeds on this local collector road. | Complete | \$22,736 | Dec-21 | Dec-21 |
| 2 | Road | VIC | Borough of Queenscliffe | Intersection improvements to Stokes St & Bethune St, Queenscliff. | To replace temporary kerbing at this intersection and formalise with new kerb. Will ensure traffic priorities at this intersection are clear | Complete | \$40,000 | Aug-21 | Dec-21 |
| 3 | Community | VIC | Borough of Queenscliffe | Community Health Care Pedestrian Link | Bicycle and walking path. The project will address a missing pedestrian link to access community health care. The community health care centre has moved its public entrance to a different street frontage (Point Lonsdale Road). This has resulted in a lack of | Complete | \$76,358 | Mar-23 | May-23 |
| 1 | Combination | VIC | Brimbank City Council | Kororoit Creek Trail Extension - This project will extend the Kororoit Creek Shared User Path from Isabella Williams Memorial Reserve in Deer Park to the boundary | There is missing connection along Kororoit Creek that connects Brimbank City Council to neighbouring Melton City. This connection will benefit pedestrians and cyclist for both recreational and commuter purposes. | Complete | \$796,504 | Jul-21 | May-22 |
| 1 | Road | VIC | Brimbank City Council | Deer Park Local Area Traffic Management (LATM) proposal which includes the installation of traffic calming devices that includes road humps in the following streets: | To address road safety concerns which have been raised by the community due to speeding and 'rat running through traffic' issues with motorists avoiding the arterial road network in the area bounded by Station Road, Ballarat | Complete | \$336,113 | Jan-21 | Mar-21 |
| 2 | Community | VIC | Brimbank City Council | Replace existing shared trails segments | Replacement of dilapidated Green Gully Reserve, KEILOR DOWNS asphalt shared user path with new 3m wide concrete shared user path (approximately 1000m). | Complete | \$345,962 | Nov-21 | Jun-22 |
| 2 | Community | VIC | Brimbank City Council | Suburban Park Upgrade Program | Keilor Park Recreation Reserve, KEILOR PARK. Works include path upgrade, new playground, new BBQ and park furniture and extensive tree planting. | Complete | \$949,617 | Nov-22 | May-23 |
| 2 | Community | VIC | Brimbank City Council | Skate facilities Upgrade Program | Packard Street Reserve Skate Space, KEILOR DOWNS. New skate facilities as per Creating Better Parks. | Complete | \$831,794 | Feb-22 | Jun-22 |
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation-Wasley Street (Ballarat Road to End), ALBION | The project includes the following major aspects - Rehabilitation of 304 metres of existing road pavement and resurfacing with asphalt, reconstruction of 600 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of | Complete | \$429,800 | Jan-22 | Jun-22 |
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation- Maynard Place (Chetwyn Drive to Cul De Sec), KINGS PARK | The project includes the following major aspects - Rehabilitation of 154 metres of existing road pavement and resurfacing with asphalt, reconstruction of 317 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of | Complete | \$252,082 | Jun-21 | Dec-21 |
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation-Ferris Avenue (Jarrah Pass to Newbury Street), DEER PARK | The project includes the following major aspects - Rehabilitation of 348 metres of existing road pavement and resurfacing with asphalt, reconstruction of 710 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of | Complete | \$355,895 | Sep-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation-Russelton Street (Erebus Street to Latrose Street), KEILOR PARK | Rehabilitation of 245 metres of existing road pavement and resurfacing with asphalt, reconstruction of 505 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of | Complete | \$461,622 | Aug-21 | Dec-21 |
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation-Essex Street (Duke street to end), SUNSHINE NORTH | Rehabilitation of 420 metres of existing road pavement and resurfacing with asphalt, reconstruction of 864 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of | Complete | \$772,442 | Jun-21 | Aug-21 |
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation-Myers Street (Mailey Street to Gum Street), SUNSHINE WEST | Rehabilitation of 210 metres of existing road pavement and resurfacing with asphalt, reconstruction of 443metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 208 | Complete | \$294,080 | May-21 | Dec-21 |
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation-Oldfield Street (Lachlan Road to Glengala Road) SUNSHINE WEST | Rehabilitation of 280 metres of existing road pavement and resurfacing with asphalt, reconstruction of 598 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of | Complete | \$566,336 | Aug-21 | Dec-21 |
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation-Smart Street (Bell Street to Ridgeway Pde) SUNSHINE WEST | Rehabilitation of 166 metres of existing road pavement and resurfacing with asphalt, reconstruction of 356 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of | Complete | \$300,256 | Apr-21 | Dec-21 |
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation-Phoenix Street (Duke Street to Nottingham Street) SUNSHINE NORTH | Rehabilitation of 190 metres of existing road pavement and resurfacing with asphalt, reconstruction of 400 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of | Complete | \$436,917 | Jun-21 | Sep-21 |
| 2 | Road | VIC | Brimbank City Council | Road Rehabilitation-Ensign Grove (Admirals Crescent to Lionheart Avenue) TAYLORS LAKES | The project includes the following major aspects - Rehabilitation of 211 metres of existing road pavement and resurfacing with asphalt, reconstruction of 443 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of | Complete | \$265,971 | Jun-21 | Dec-21 |
| 3 | Road | VIC | Brimbank City Council | Road Rehabilitation- Derrimut Street (Sydney street to Adelaide Street), ALBION | The project includes the following major aspects - Rehabilitation of 319 metres of existing road pavement and resurfacing with asphalt, reconstruction of 620 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of | Complete | \$595,680 | Oct-22 | May-23 |
| 3 | Road | VIC | Brimbank City Council | Road Rehabilitation- Diamond Avenue (Vale Street to Dover Street (NW road)), ALBANVALE | The project includes the following major aspects - Rehabilitation of 405 metres of existing road pavement and resurfacing with asphalt, reconstruction of 760 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of | Complete | \$663,556 | Oct-22 | May-23 |
| 3 | Road | VIC | Brimbank City Council | Road Rehabilitation- Jacinta Way (Main Road West to Gum Street), KINGS PARK | The project includes the following major aspects - Rehabilitation of 364 metres of existing road pavement and resurfacing with asphalt, reconstruction of 630 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of | Complete | \$628,507 | Jan-23 | May-23 |
| 3 | Road | VIC | Brimbank City Council | Road Rehabilitation- Yallourn Street (Helene Street to Rockbank Road), ARDEER | The project includes the following major aspects - Rehabilitation of 232 metres of existing road pavement and resurfacing with asphalt, reconstruction of 410 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of | Complete | \$377,491 | Jan-23 | Jun-23 |
| 1 | Road | VIC | Buloke Shire Council | Kaye St, Charlton Coordinates -36.272131, 143.352661 | Installation of storm water pipe and pits. Adjustment of utilities in path of storm water pipe line. | Complete | \$990,000 | Mar-21 | Dec-21 |
| 1 | Road | VIC | Buloke Shire Council | Upgrade street lights to energy efficient LED | Reducing energy costs/waste | Complete | \$240,000 | May-21 | Aug-21 |
| 1 | Road | VIC | Buloke Shire Council | Both Industry Dr and Tower Rd are gravel roads. Proposed works is to seal approx. 150m of Tower Rd and 320m of Industry Dr. | Improved access for heavy vehicles. reducing dust pollution created heavy vehicles on gravel roads. | Complete | \$240,000 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Buloke Shire Council | Nandaly - Installation of BBQ and street furniture. Watchem - installation of street furniture. Culgoa - installation of street furniture. | Lack of street furniture in the smaller towns | Complete | \$129,763 | Oct-20 | Jun-21 |
| 2 | Road | VIC | Buloke Shire Council | Nullawil-Birchip Road Reconstruction | Rebuilding of a Nullawil-Birchip Road | Complete | \$1,227,489 | Jun-21 | Dec-21 |
| 3 | Community | VIC | Buloke Shire Council | Cabins Infrastructure for Tourism and Short Term Accommodation. Multiple Locations: Other | Install up to 2 accommodation cabins and associated infrastructure at 7 caravan park locations Sea Lake, Green Lake, Tchum Lake, Watchem Lake, Wooroonook Lake, Charlton and Wycheproof. | Complete | \$600,000 | Mar-22 | Jun-23 |
| 3 | Road | VIC | Buloke Shire Council | Rehabilitation - McLoughlans Road: Reconstruction | A section of McLoughlans Road (Ch7.350km to Ch9.000km) will be reconstructed and increased in width from 3.8 metres to 6.6 metres. | Complete | \$729,000 | Apr-22 | Jun-23 |
| 3 | Community | VIC | Buloke Shire Council | Buloke Drainage Investigation & related capital works Multiple Locations: Drainage | The drainage investigation will use Lidar Technology to identify stormwater catchment to a natural and community desired location and will include: GWM water assessment | Complete | \$640,000 | Apr-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Road | VIC | Buloke Shire Council | Buloke Footpath and Crossover Project Multiple Locations: Bicycle and Walking Paths | Upgrade primary and secondary footpaths to current Vic Road standards. Upgrade crossovers to DDA standards. Increase the width and thickness of primary footpaths and secondary footpath at locations | Complete | \$582,526 | Apr-22 | Jun-23 |
| 3 | Community | VIC | Buloke Shire Council | Wycheproof Caravan Park Upgrade: Other | Construction of New Amenities Building & installation of associated infrastructure upgrades (electrical & hydraulic) | Complete | \$300,000 | Apr-22 | Jun-23 |
| 3 | Community | VIC | Buloke Shire Council | Wooroonook Lakes Camping Ground Upgrade: Other | Electrical & hydraulic upgrades to increase the amount of powered sites available. Council will install and maintain asset | Complete | \$120,000 | Apr-22 | Jun-23 |
| 3 | Community | VIC | Buloke Shire Council | Donald Community Precinct Improvements: Sporting and recreation facilities | Capital works identified under Stage 2B plans | Complete | \$180,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Buloke Shire Council | Aerodrome water connections. Multiple Locations: Other | Provide pipeline water connection to Aerodromes at Sea Lake, Wycheproof, Birchip & Charlton | Complete | \$28,000 | Apr-22 | Jun-23 |
| 3 | Community | VIC | Buloke Shire Council | Watchem Oval Water Connection: Sporting and recreation facilities | Provide pipeline water connection to the Watchem Oval. Council will install asset and retain ownership of the asset, committee will maintain. | Complete | \$20,000 | Apr-22 | Jun-23 |
| 1 | Road | VIC | Campaspe Shire Council | Shared Path Network - Lighting | Usability and safety of unlit sections of the shared path network | Complete | \$100,000 | May-21 | May-21 |
| 1 | Road | VIC | Campaspe Shire Council | Collins Street Colbinabbin - Widening | Poor traffic behaviour at the Silos art site including parking and traffic management | Complete | \$250,000 | May-21 | Jun-22 |
| 1 | Community | VIC | Campaspe Shire Council | Shire - Landscaping | Poor or inconsistent tree coverage | Complete | \$80,000 | Apr-21 | Jun-22 |
| 1 | Road | VIC | Campaspe Shire Council | Shire Wide - Resheeting | Road deterioration, potholes, gravel loss and wet weather accessibility | Complete | \$1,532,795 | Oct-21 | Jun-22 |
| 1 | Road | VIC | Campaspe Shire Council | Multiple Locations - Culverts | Drainage issues in flood prone areas | Complete | \$210,000 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Campaspe Shire Council | Campaspe - Multiple Sites - Footpath | The project aims to identify the missing links along the existing network of footpath and create a continuous path of travel to preferred destination | Complete | \$300,000 | Feb-21 | Jul-21 |
| 1 | Road | VIC | Campaspe Shire Council | Echuca and Kyabram Urban Centres - Line Marking | Improving motorists behaviours and making the wide streets safer | Complete | \$150,000 | Feb-22 | May-22 |
| 2 | Road | VIC | Campaspe Shire Council | Campaspe Street Rochester Kerb & Channel Upgrade | Reconstruction of kerb and channel including both renewal and upgrade elements | Complete | \$156,000 | Apr-21 | Aug-21 |
| 2 | Community | VIC | Campaspe Shire Council | Shire Wide Footpath Upgrades | Design and construction of new footpaths to fill gaps between existing footpaths across the municipality | Complete | \$1,000,000 | Mar-22 | Aug-22 |
| 2 | Community | VIC | Campaspe Shire Council | Shire Wide DDA improvements | Shire wide project to deliver small-scale upgrade works on council infrastructure such as footpaths and parking areas identified by the community and council officers to ensure DDA compliance and improved accessibility | Complete | \$240,000 | Mar-22 | Jun-22 |
| 2 | Community | VIC | Campaspe Shire Council | Shire Netball Court Asphaltting and Flexi Pave program | Sporting and recreation facility improvements – resurfacing of netball courts across 4 recreations reserves (Lockington, Echuca Vic Park, Gunbower). Toolleen removed from project. | Complete | \$170,000 | Jan-22 | Feb-22 |
| 2 | Road | VIC | Campaspe Shire Council | Shire wide culvert program | Replacement and upgrade /new culverts at a number of locations to improve drainage action in these areas | Complete | \$200,000 | May-22 | Jun-22 |
| 2 | Road | VIC | Campaspe Shire Council | Roslynmead Shoulder Stabilising | Gravel shoulder stabilising and sealing – additional project, design completed, and stage 1 has been delivered under the LRCI Phase 1 program. Stage 1 extends from -36.07275895586995, 144.52921574008295 to -36.10723045534342, 144.5259541753125 | Complete | \$1,000,000 | May-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | VIC | Campaspe Shire Council | Gravel Road Re-sheeting | Gravel Road Re-sheeting at the following locations: Lowrie Road, Bamawm Extension Marshall Lane, Bamawm | Complete | \$271,493 | Jun-22 | Jun-22 |
| 3 | Community | VIC | Campaspe Shire Council | Kyabram Recreation Reserve Netball Court and Lighting Upgrade | Kyabram Recreation Reserve Netball Court and Lighting Upgrade | Underway | \$750,000 | Oct-22 | Jun-24 |
| 3 | Community | VIC | Campaspe Shire Council | Rushworth Murchison Rail Trail Construction | Construction of rail trail from Rushworth to Murchison (10.5km) | Underway | \$1,500,000 | Jan-23 | Jun-24 |
| 3 | Community | VIC | Campaspe Shire Council | Campaspe Wide Solar program | Installation of solar and batteries on community buildings across the municipality | Underway | \$450,000 | Jun-22 | Jun-24 |
| 3 | Road | VIC | Campaspe Shire Council | Campaspe Wide Gravel Road Resheeting program | Gravel road resheeting across the municipality | Underway | \$1,800,000 | Oct-22 | Jun-24 |
| 3 | Community | VIC | Campaspe Shire Council | Campaspe Wide Public Amenities Upgrade Program | Upgrade of public toilets across the municipality | Underway | \$725,590 | Mar-23 | Jun-24 |
| 3 | Community | VIC | Campaspe Shire Council | Lancaster Netball Court Resurfacing | Resurfacing of netball court | Complete | \$20,000 | Oct-22 | Feb-23 |
| 1 | Community | VIC | Cardinia Shire Council | Toomuc Recreation Reserve: extend and upgrade the Toomuc Reserve northern pavilion to include netball change rooms and umpire change rooms with unisex | The improvements will accommodate growing participation in local sports and will ensure that all ages and genders will have equal and safe use of the facilities | Complete | \$250,000 | Mar-21 | Jun-22 |
| 1 | Community | VIC | Cardinia Shire Council | Cardinia Life: Internal improvements to accessibility | Currently the venue has many access issues, by implementing these improvements the facility will meet councils design standards for access, improving access for "all". | Complete | \$85,000 | Mar-21 | Sep-21 |
| 1 | Community | VIC | Cardinia Shire Council | Worrell Recreation Reserve: Construction of new car park at Worrell Recreation Reserve | Provision of improved parking and traffic flow for a busy multi-purpose community centre and local precinct | Complete | \$375,000 | Nov-20 | Jun-22 |
| 1 | Community | VIC | Cardinia Shire Council | Kath Roberts Reserve: Construction of new paths for pedestrian and cyclist | Lack of connectivity with existing path network and this reserve, plus updating equipment to include all ability equipment | Complete | \$81,000 | Apr-21 | May-21 |
| 1 | Combination | VIC | Cardinia Shire Council | Orchard Primary School - Construct a concrete footpath, and indented parking bays on the road reserve around Orchard Park Primary School, Beaconsfield. | There is no footpath and parking bays around the roads along the perimeter of Orchard Primary School. This creates an unsafe environment for children and parents accessing the school at peak pick up/drop off times. Traffic and pedestrian safety will be vastly improved | Complete | \$290,518 | May-21 | Jun-21 |
| 1 | Community | VIC | Cardinia Shire Council | Comely Banks Recreation Reserve - Installation of NRL standard spectator fencing | The fields do not currently have any fencing | Complete | \$141,268 | May-22 | Jun-22 |
| 1 | Community | VIC | Cardinia Shire Council | Walnut Way Reserve, Pakenham - new playground, installation of new equipment and associated drainage, path and landscaping works. | This is a beautiful nature reserve that does not have any play equipment. Through community consultation this reserve was identified as having high use by families and residents of the nearby retirement village. | Complete | \$46,680 | May-22 | Jun-22 |
| 1 | Community | VIC | Cardinia Shire Council | Dutton Place, Pakenham - Removal of existing playground equipment, installation of new equipment and associated drainage and landscaping works. | This playground is outdated and an audit found unsafe play equipment. There is also a drainage issue which must be addressed to ensure the safety of visitors. | Complete | \$81,277 | May-22 | Jun-22 |
| 1 | Combination | VIC | Cardinia Shire Council | Eastone Reserve, Corner Windermere Boulevard and Waterside Drive, Pakenham - Drainage and Landscaping improvements | The project will improve access to the site for future maintenance, improve water quality and flow. The dewatering and removal of silt, will improve the overall area for visitors. | Complete | \$340,396 | May-22 | Jun-22 |
| 2 | Road | VIC | Cardinia Shire Council | Bicycle and Walking Paths: Kenilworth Avenue shared path Kenilworth Avenue, Beaconsfield | Works involving cycling and pedestrian infrastructure: shared path construction to link Kenilworth Avenue with Beaconsfield train station | Complete | \$344,000 | Nov-21 | Jan-22 |
| 2 | Road | VIC | Cardinia Shire Council | Reconstruction: Soldiers Road Soldiers Road, Lang Lang | Rebuilding a road that already exists (can include upgrading): reconstruction of road to allow widening and improve access to new recreation reserve from town centre | Complete | \$1,600,000 | Oct-21 | Jun-23 |
| 2 | Combination | VIC | Cardinia Shire Council | Street lighting equipment Outside Orchard Park Primary School, | Works related to vehicle traffic and pedestrian lighting Street lighting outside new primary school | Complete | \$100,000 | Aug-21 | Sep-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Community | VIC | Cardinia Shire Council | Toilet Blocks Upper Beaconsfield Recreation Reserve – public toilets | Works relating to construction of public toilet block amenities | Complete | \$223,684 | Aug-21 | Feb-22 |
| 2 | Road | VIC | Cardinia Shire Council | Widening Pepis land entrance | Work to make the surface or pavement of a road wider Widen Emerald Beaconsfield Road and construct entrance into Pepis Land reserve | Complete | \$282,734 | Oct-21 | May-22 |
| 2 | Community | VIC | Cardinia Shire Council | Bicycle and Walking Paths Denham Road, Koo Wee Rup | Works involving cycling and pedestrian infrastructure Construction of new shared path along 110, from Rossiter Road heading to Moody Street | Complete | \$130,220 | Sep-21 | Oct-21 |
| 2 | Community | VIC | Cardinia Shire Council | Bicycle and Walking Paths Cardinia Road (Kaduna Park connection) | Works involving cycling and pedestrian infrastructure Construction of new shared path along Cardinia Road to fill in a missing link and connect Kaduna Park house estate approx. 230m | Complete | \$189,000 | Jun-22 | Jun-22 |
| 2 | Community | VIC | Cardinia Shire Council | Bicycle and Walking Paths Toomuc Valley Road (Pomegranate Way to Browns Road) | Works involving cycling and pedestrian infrastructure Construction of new shared path along Toomuc Valley Road from Pomegranate Way to Browns Road | Complete | \$284,420 | Jul-22 | Aug-22 |
| 2 | Community | VIC | Cardinia Shire Council | Bicycle and Walking Paths Princes Highway (Grandvue Boulevard to Majestic Drive) | Works involving cycling and pedestrian infrastructure Construction of new shared path along Princes Highway from Grandvue Boulevard to Majestic Drive approx. 465m | Complete | \$223,923 | Jan-22 | Apr-22 |
| 2 | Community | VIC | Cardinia Shire Council | Worrell Reserve Toilet | Works relating to construction of public toilet block amenities | Complete | \$296,511 | Dec-21 | Jun-22 |
| 2 | Community | VIC | Cardinia Shire Council | Jack Russell Park – Gembrook Toilets | Works relating to construction of public toilet block amenities | Complete | \$280,424 | Dec-21 | Jun-22 |
| 3 | Community | VIC | Cardinia Shire Council | Nar Nar Goon football oval resurfacing Spencer Street, Nar Nar Goon | Works to upgrade and maintain sporting oval (drainage and re-turf) | Complete | \$200,000 | Sep-22 | Jun-23 |
| 3 | Community | VIC | Cardinia Shire Council | James Street carpark 43 James Street, Pakenham | Construction of new off-road car park to service new youth centre | In Planning | \$500,000 | Sep-23 | Nov-23 |
| 3 | Road | VIC | Cardinia Shire Council | Timbertop-Pinkhill Boulevard, Officer intersection Timbertop Boulevard-Pink Hill Boulevard-Hedgevale | Upgrade intersection of Timbertop Boulevard-Pink Hill Boulevard-Hedgevale Drive to full signalised intersection | Complete | \$525,000 | Oct-22 | Jan-23 |
| 3 | Community | VIC | Cardinia Shire Council | Streetlight upgrade Main locations: Pakenham, Beaconsfield and Koo Wee | Upgrade approx. 2096 streetlights from mercury vapour to LED | Complete | \$140,000 | Sep-22 | Jan-23 |
| 3 | Community | VIC | Cardinia Shire Council | Officer District Park – dog off leash area Lansell Avenue, Officer | Fully fenced dog off leash area with agility equipment, landscaping, pathways, seating and quiet dog area | In Planning | \$320,000 | Oct-23 | Jun-24 |
| 3 | Community | VIC | Cardinia Shire Council | Officer District Park – Parkour zone Lansell Avenue, Officer | Construction of parkour zone including concrete and steel obstacles, rubber under-surfacing and associated landscaping | In Planning | \$115,000 | Oct-23 | Jun-24 |
| 3 | Community | VIC | Cardinia Shire Council | Cockatoo Cottages landscape and accessibility upgrade 5 McBride St, Cockatoo | Outdoor landscaping and external safe pavement access works | Underway | \$185,000 | Apr-22 | Nov-23 |
| 3 | Community | VIC | Cardinia Shire Council | Deep Creek Reserve – interpretation signage End of Cameron Way, Pakenham | Interpretation signs as outlined in the Deep Creek Reserve interpretation plan (Stage 1 and some components of Stage 2), including welcome totem, ESD information for building, interpretation sign to complement sculpture, plus more | Complete | \$175,000 | Aug-22 | Aug-23 |
| 3 | Community | VIC | Cardinia Shire Council | Parman Avenue Reserve, Pakenham play space Work category: Playgrounds and Skate parks (including all | Play space renewal and upgrade. | Complete | \$62,278 | Apr-23 | Jun-23 |
| 3 | Community | VIC | Cardinia Shire Council | Alma Treloar – new toilet block 79 Pakenham Road, Cockatoo | Construction of public toilet block amenities | Complete | \$350,000 | Jun-23 | Aug-23 |
| 3 | Community | VIC | Cardinia Shire Council | Cockatoo Tennis Court redevelopment 2 McBride Street, Cockatoo | Upgrade and repair of existing tennis courts - demolition of existing courts, earthworks, and court pavement upgrade and drainage. | Complete | \$450,000 | Nov-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|--|--|-------------|-----------------|------------|----------|
| 3 | Community | VIC | Cardinia Shire Council | Alma Treloar Reserve - stage and amphitheatre construction 79 Pakenham Road, Cockatoo | Upgrade existing 'informal' amphitheatre with a formal teared outdoor amphitheatre area with teared seating, plus new stage area with shade structure over the stage. | Underway | \$360,000 | Jun-23 | Sep-23 |
| 1 | Community | VIC | Casey City Council | Berwick Bowling Club, Edwin Flack Reserve Berwick - roof structure and lighting | During wet weather the facilities are not able to be used and during non-daylight savings hours use is limited to daytime. This project will provide an all-weather bowling green enabling year-round participation in lawn bowls. | Complete | \$500,000 | Feb-21 | Jun-22 |
| 1 | Road | VIC | Casey City Council | Manks Road Clyde - resealing | The road re-sealing works are required to ensure a safer road asset, to improve congestion and provide for the adequate protection of the new shoulder works. | Complete | \$300,000 | Oct-20 | Jan-21 |
| 1 | Combination | VIC | Casey City Council | Sawtells Inlet, Tooradin - pedestrian bridge replacement | The existing pedestrian bridge is in poor condition and in need of replacement. The bridge was closed to the public in 2017 due to safety concerns resulting from decay of the timber structure. The project is a high priority for the region to connect local residents and tourist | Complete | \$750,000 | Feb-21 | Jun-22 |
| 1 | Road | VIC | Casey City Council | Hallam North Road - Resealing | The road requires re-sealing and patching to improve road safety, improve congestion and reduce on-going maintenance costs. | Complete | \$83,650 | Jan-21 | Jun-21 |
| 2 | Community | VIC | Casey City Council | Ercildoune Homestead Redevelopment | Redevelopment of a vacant, significant homestead into a community facility providing local services and programs to the Cranbourne West community. | Complete | \$1,196,000 | Jan-22 | Jun-22 |
| 2 | Community | VIC | Casey City Council | Lochaven Recreation Reserve, Cranbourne West (Stage 1) | Development of Stage 1 a new District-level AFL/Cricket/Netball facility on a greenfield site including: earthworks, stormwater drainage, AG & irrigation, concrete (e.g. spectator area, footpaths, forecourts etc.), netball courts & cricket nets, play space, fencing, pavement, and | Complete | \$4,535,305 | May-21 | Mar-22 |
| 2 | Community | VIC | Casey City Council | Olive Road Sporting Complex Indoor Netball Stadium Renewal and Upgrade, Doveton | Renewal and upgrade of the complex to meet compliance and introduce multi-sport opportunities. To deliver court resurfacing, blue vane scoreboard and shot clock fit out, roof-mounted basketball backboards, HVAC/Air handling, line marking and footings in | Complete | \$1,540,000 | May-21 | Jun-22 |
| 2 | Road | VIC | Casey City Council | Cannons Creek Road from Baxter Tooradin Road to Hardy Ave, Cannons Creek | Resealing and widening. The existing asphalt road surface requires renewal. These works combined with construction of sealed shoulders will improve road condition and safety. | Complete | \$624,118 | May-21 | Sep-21 |
| 2 | Road | VIC | Casey City Council | Manks Road from South Gippsland Hwy to No 175/185 Manks Road, Clyde | Resealing and widening. The existing asphalt road surface requires renewal. These works combined with construction of sealed shoulders will improve road condition and safety. | Complete | \$598,618 | May-21 | Jun-21 |
| 2 | Road | VIC | Casey City Council | North Road from Western Port Hwy to Pearcedale Road, Cranbourne South | Resealing and widening. The existing asphalt road surface requires renewal. These works combined with construction of sealed shoulders will improve road condition and safety. | Complete | \$595,693 | Jul-21 | Sep-21 |
| 2 | Road | VIC | Casey City Council | Fisheries Road from North Road to Baxter-Tooradin Road, Devon Meadows | Resealing. The existing asphalt road surface requires renewal. These works will improve road condition and safety. | Complete | \$408,244 | May-21 | Jun-21 |
| 2 | Road | VIC | Casey City Council | Robinson Road from Kostic Blvd to Seal Change at No 85 Robinson Road, Narre Warren North | Resealing and widening. The existing asphalt road surface requires renewal. These works combined with construction of sealed shoulders will improve road condition and safety. | Complete | \$547,109 | May-21 | Jun-21 |
| 2 | Road | VIC | Casey City Council | Berwick Springs Promenade / Ardblair Terrace Roundabout, Narre Warren South | Traffic Improvements. The roundabout and traffic Islands will be realigned and reconstructed and include asphalt renewal works and provision of new lighting to improve road conditions and traffic safety. New indented parallel parking will be installed along the | Complete | \$346,220 | May-21 | Jun-22 |
| 3 | Road | VIC | Casey City Council | Evans Road (South Gippsland Highway to Hall Road) Upgrade (Stage 1-3) | Upgrade of Evans Road from South Gippsland to Hall Road including asphalt resealing, regulation and 100mm depth of patching as required and safety barrier installation to meet AustRoad Standards. | Complete | \$1,553,000 | Jul-22 | Dec-22 |
| 3 | Community | VIC | Casey City Council | Bayview Park 1001 Steps - Stage 2 Accessible Path | Construct Stage 2 of a compliant access path to provide an easy grade ascent/descent to the top viewpoint of Bayview Park for people of all mobility and abilities | In Planning | \$1,219,390 | Oct-23 | Jun-24 |
| 3 | Road | VIC | Casey City Council | Casey Fields Southern Entrance and Road | Construct new (and final) entrance and road into Casey Fields from its southern boundary. | Complete | \$495,000 | Feb-23 | Jun-23 |
| 1 | Community | VIC | Central Goldfields Shire Council | Central Goldfields Shire (various locations) – shade structures, tree planting and fencing | To provide shade and improve landscape areas which addresses issues to the buildings that were identified in the Community Plans. | Complete | \$155,000 | Nov-20 | Jun-22 |
| 1 | Community | VIC | Central Goldfields Shire Council | Central Goldfields Shire (various locations) - town hall building improvement works | Improvements to the Town Halls which addresses issues to the buildings that were identified in the Community Plans. | Complete | \$544,546 | Nov-20 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|---|---|-------------|-----------------|------------|----------|
| 1 | Community | VIC | Central Goldfields Shire Council | Central Goldfields Shire (various locations) - playground improvement works | Improvements and upgrading of existing playgrounds which have been identified in the Community Plans. | Complete | \$40,000 | Jun-21 | Jun-22 |
| 1 | Community | VIC | Central Goldfields Shire Council | BetBet and Dunolly - entrance signs | Minimal existing signage in the towns to promote the areas. | Complete | \$50,000 | Jun-21 | Jun-22 |
| 2 | Road | VIC | Central Goldfields Shire Council | Maryborough pavement expansion | Construct new footpaths within Maryborough, Victoria to provide an increased and linked footpath network. | Complete | \$300,000 | Sep-21 | Mar-22 |
| 2 | Road | VIC | Central Goldfields Shire Council | Gillies St Maryborough | Road reconstruction project of Gilies Street Maryborough, between Layton Road and Sutton Road. | Complete | \$452,982 | Sep-21 | Mar-22 |
| 2 | Community | VIC | Central Goldfields Shire Council | Community infrastructure upgrade shire wide | Implement community infrastructure upgrades based on community plans in Talbot, Dunolly, Bealiba and Carisbrook. This includes repainting community facilities including community halls, installation of street and park furniture and associated works. | Complete | \$120,000 | Sep-21 | Jun-22 |
| 3 | Community | VIC | Central Goldfields Shire Council | Central Goldfields Pool Upgrade Works (Various locations) | Works to upgrade and repair several swimming pools across the Central Goldfields Shire Council including; • Maryborough Indoor Sports & Leisure Centre | Complete | \$1,139,092 | Aug-22 | Jun-23 |
| 3 | Community | VIC | Central Goldfields Shire Council | Central Goldfields Community Infrastructure Upgrades (Various locations) | Implement community infrastructure upgrades. This includes upgrades to various community buildings including – Installation shelter, painting community building, building maintenance & structural repairs and Talbot Town Hall Toilet replacement final stage | Complete | \$440,000 | Jan-23 | Jun-23 |
| 4 | Road | VIC | City of Ballarat | Finches Road – Smythes Creek | Reconstruct road from Greenhalghs Road to Bells Road | In Planning | \$648,691 | Nov-24 | Apr-25 |
| 1 | Combination | VIC | City of Ballarat | Armstrong Street rehabilitation and drainage | The current condition of the footpath has deteriorated along what is a heavily utilised CBD road lined with local businesses and Federation University CBD Campus. | Complete | \$746,593 | Oct-20 | Oct-21 |
| 1 | Road | VIC | City of Ballarat | Lanstaffe Street rehabilitation | The road will be reconstructed, strengthen pavement, install new drainage, repair sections of kerb and channel and replace brick footpath with concrete | Complete | \$786,312 | Feb-21 | May-21 |
| 2 | Road | VIC | City of Ballarat | Gillies Road - Ascot | Reconstruction – Addington Creswick Road to 200m north of Creswick Creek – 1.6Km | Complete | \$777,192 | Oct-21 | Dec-21 |
| 2 | Road | VIC | City of Ballarat | Cuthberts Road- Cardigan | Reconstruction – Whites Road to Finchs Road | Complete | \$436,152 | Aug-21 | Nov-21 |
| 2 | Road | VIC | City of Ballarat | Cuthberts Road – Bo peep | Reconstruction – Hillcrest Road to Smarts Hill Road | Complete | \$1,340,912 | Oct-21 | Dec-21 |
| 2 | Road | VIC | City of Ballarat | Eastwood Street Car Park – Central | Re-Asphalting and landscape Car Park in shopping complex in the centre of Ballarat. | Complete | \$1,324,367 | Jan-22 | Feb-22 |
| 3 | Community | VIC | City of Ballarat | Wendouree West Change Rooms – Kurrajong Road, Wendouree West | Construct new female and male change rooms in the Wendouree West Recreation Reserve | Complete | \$1,300,000 | Jan-22 | Jan-23 |
| 3 | Road | VIC | City of Ballarat | Wendouree Parade – Lake Wendouree | Replace 600 meters of tram tracks and reconstruction part of the road | Complete | \$1,200,000 | Mar-22 | Oct-22 |
| 3 | Road | VIC | City of Ballarat | Ring Road / Gregory Street – Mitchell Park | Install traffic lights at the Ring Road / Gregory intersection | Complete | \$565,810 | Oct-22 | Jun-23 |
| 4 | Community | VIC | City of Ballarat | Macarthur Street – Lake Wendouree | Construct Bicycle path from Creswick Road to Lake Wendouree via Macarthur Street | In Planning | \$500,000 | Oct-23 | Feb-24 |
| 4 | Road | VIC | City of Ballarat | Market Street, Bicycle Path - Central | Construct Bicycle Path from Armstrong Street to Creswick Road | In Planning | \$384,214 | Nov-23 | May-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Road | VIC | City of Ballarat | Finches Road – Smythes Creek | Reconstruct road from Greenhalghs Road to Bells Road | In Planning | \$884,905 | Nov-24 | Apr-25 |
| 1 | Road | VIC | City of Boroondara | Illawarra Road Hawthorn - footpath | Safety improvement for all pedestrians. | Complete | \$42,467 | Mar-21 | Mar-21 |
| 1 | Road | VIC | City of Boroondara | Caroline Street Hawthorn - footpath | Safety improvement for all pedestrians. | Complete | \$25,289 | Oct-20 | Oct-20 |
| 1 | Road | VIC | City of Boroondara | Berkeley Street Hawthorn - footpath | Safety improvement for all pedestrians. | Complete | \$41,918 | Oct-20 | Oct-20 |
| 1 | Road | VIC | City of Boroondara | Balwyn Road Balwyn - footpath | Safety improvement for all pedestrians. | Complete | \$30,000 | Aug-21 | Aug-21 |
| 1 | Road | VIC | City of Boroondara | Auburn Parade Hawthorn East - footpath | Safety improvement for all pedestrians. | Complete | \$60,285 | Nov-20 | Nov-20 |
| 1 | Road | VIC | City of Boroondara | St Johns Avenue Camberwell - footpath | Safety improvement for all pedestrians. | Complete | \$61,858 | Mar-21 | Apr-21 |
| 1 | Road | VIC | City of Boroondara | Lynden Street Camberwell - footpath | Safety improvement for all pedestrians. | Complete | \$25,666 | Mar-21 | Mar-21 |
| 1 | Road | VIC | City of Boroondara | Camberwell, Hawthorn East, Glen Iris and Ashburton - street lighting upgrade for 12 roads | All 12 roads have been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety issues. | Complete | \$23,371 | Dec-20 | Jun-21 |
| 1 | Road | VIC | City of Boroondara | Balwyn, Balwyn North and Surrey Hills - street lighting upgrade for 11 roads | All 11 roads have been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety issues. | Complete | \$25,846 | Dec-20 | Jun-21 |
| 1 | Community | VIC | City of Boroondara | Derby Street Kew and Railway Parade Camberwell - pedestrian areas lighting | Project 1. Project will provide lighting to a high usage pedestrian lane-way that provides access to a shopping centre and recreational facility. The lane-way currently has no lighting and is causing safety concerns in the community. | Complete | \$19,416 | Dec-20 | Jun-21 |
| 1 | Road | VIC | City of Boroondara | Park hill Road Kew - street lighting upgrade | Park hill road has been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety and criminal activity issues. | Complete | \$12,406 | Dec-20 | Jun-21 |
| 1 | Road | VIC | City of Boroondara | Gellibrand Street and Wellington Street Kew - street lighting upgrade | Both Gellibrand and Wellington Street have been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety issues. | Complete | \$41,354 | Dec-20 | Jun-21 |
| 1 | Road | VIC | City of Boroondara | Kew, Kew East and Hawthorn - street lighting upgrade for 9 roads | All 9 roads have been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety issues. | Complete | \$45,489 | Dec-20 | Jun-21 |
| 1 | Road | VIC | City of Boroondara | Barkers Road, Hawthorn - south side - Footpath Reinstatement | Safety improvement for all pedestrians | Complete | \$58,000 | Aug-21 | Aug-21 |
| 1 | Road | VIC | City of Boroondara | Barkers Road, Hawthorn - north side - Footpath Reinstatement | Safety improvement for all pedestrians | Complete | \$57,000 | Aug-21 | Aug-21 |
| 1 | Road | VIC | City of Boroondara | Fitzgerald Street, Balwyn - Footpath Reinstatement | Safety improvement for all pedestrians | Complete | \$23,446 | Aug-21 | Aug-21 |
| 2 | Community | VIC | City of Boroondara | Bowen Street MCH Centre, Camberwell | Improvements to community facilities | Complete | \$100,000 | May-21 | Oct-21 |
| 2 | Community | VIC | City of Boroondara | Alamein Neighbourhood and Learning Centre, Ashburton | Improvements to community facilities | Complete | \$650,000 | Apr-21 | Feb-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | VIC | City of Boroondara | Hawthorn Rowing Ramp | Improvements to community facilities | Complete | \$284,000 | Apr-21 | Aug-22 |
| 2 | Community | VIC | City of Boroondara | Hawthorn Aquatic Centre Sauna | Improvements to community facilities | Complete | \$76,000 | Apr-21 | Aug-21 |
| 2 | Community | VIC | City of Boroondara | Roof replacements on community facilities audited as Priority 1 replacements - various centres | Improvements to community facilities | Complete | \$200,000 | Jul-21 | Dec-21 |
| 2 | Road | VIC | City of Boroondara | Dudley Parade, Canterbury - Myrtle Rd to Chaucer Crescent | Reconstruction | Complete | \$428,184 | Jul-21 | Dec-21 |
| 2 | Road | VIC | City of Boroondara | Monash Ave Balwyn, Gordon St to Belmore Rd | Reconstruction | Complete | \$501,036 | Jul-21 | Dec-21 |
| 2 | Road | VIC | City of Boroondara | Ramsey Avenue, Kew East, Coleman Avenue to Sutherland Ave | Reconstruction | Complete | \$331,816 | Jul-21 | Dec-21 |
| 2 | Road | VIC | City of Boroondara | Catalina Ave, Ashburton, High St Rd to Lancaster St | Reconstruction | Complete | \$280,000 | Jul-21 | Dec-21 |
| 2 | Community | VIC | City of Boroondara | Fordham Gardens Path reconstruction, Camberwell | Walking Paths - Inclusive of drainage and associated landscape. Heritage garden with DDA access issues and community pressure to address | Complete | \$448,964 | Aug-21 | Nov-21 |
| 2 | Community | VIC | City of Boroondara | Power upgrade to Canterbury Community Centre | Other | Complete | \$267,000 | Jul-21 | Dec-21 |
| 2 | Road | VIC | City of Boroondara | Street lighting upgrades in Balwyn North, Kew and Surrey Hills | Street lighting equipment - New or replacement street lights to be installed at 35 locations across Balwyn North, Kew and Surrey Hills addressing current under performing street lighting; Eglinton Street in Kew, Balwyn road in Balwyn North, Hosken Street in Balwyn | Complete | \$54,500 | Feb-21 | Oct-21 |
| 2 | Road | VIC | City of Boroondara | Street lighting upgrades in Camberwell and Canterbury | Street lighting equipment - New or replacement street lights to be installed at 25 locations across Camberwell and Canterbury addressing current under-performing street lighting; Rochester road in Canterbury, Highfield Road in Canterbury, Prospect Hill Road in | Complete | \$36,500 | Jul-21 | Oct-21 |
| 2 | Road | VIC | City of Boroondara | Street lighting upgrades in Deepdene, Hawthorn and Hawthorn East | Street lighting equipment - New or replacement street lights to be installed at 28 locations across Deepdene, Hawthorn and Hawthorn East addressing current underperforming street lighting; | Complete | \$41,000 | Jul-21 | Oct-21 |
| 2 | Community | VIC | City of Boroondara | Car park lighting installation at Iramoo Street Car Park 2 Balwyn | Street lighting equipment/off-road carparks - Installation of lighting to address the current lack of lighting | Complete | \$58,500 | Jul-21 | Oct-21 |
| 2 | Community | VIC | City of Boroondara | Car park lighting upgrade at Power street car park Hawthorn | Street lighting equipment/off-road carparks - Upgrade of lighting to address the current underperforming lighting | Complete | \$101,250 | Jul-21 | Oct-21 |
| 2 | Community | VIC | City of Boroondara | Carpark lighting installation at Jack O'tool Reserve Carpark, Kew | Street lighting equipment/off-road carparks - Installation of lighting to address the current lack of lighting | Complete | \$58,500 | Jul-21 | Oct-21 |
| 2 | Community | VIC | City of Boroondara | Car park lighting installation at Evergreen centre Balwyn | Street lighting equipment/off-road carparks - Installation of lighting to address the current lack of lighting | Complete | \$15,000 | Aug-21 | Oct-21 |
| 2 | Road | VIC | City of Boroondara | Service laneway lighting installation at Nelson street | Street lighting equipment - Installation of street lighting to address the current lack of lighting | Complete | \$11,000 | Aug-21 | Oct-21 |
| 2 | Road | VIC | City of Boroondara | Wattle Road refurbishment | Road refurbishment, footpath widening, landscaping, traffic treatment upgrades and improved lighting | Complete | \$400,000 | Jun-20 | Jun-21 |
| 2 | Road | VIC | City of Boroondara | Hardwicke Street, Balwyn, Drainage relining/repairs | Drainage | Complete | \$67,000 | Jul-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | VIC | City of Boroondara | Camberwell Fresh Food Market | Improvements to community facilities - revitalise shop 13 (currently vacant) with new fit out including opening to outdoor plaza, public seating to revitalise market and improve shopping vitality and improve access to existing public toilet | Complete | \$342,346 | Jul-21 | Oct-22 |
| 2 | Road | VIC | City of Boroondara | Hill Road, Balwyn North, (Doncaster Rd to Riverview Rd) | Reconstruction - Kerb and channel is in poor condition with deficient surface drainage and poor road shape. The road surface is cracked and has areas of failure. Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement. 640LM | Complete | \$224,000 | May-22 | Jun-22 |
| 2 | Road | VIC | City of Boroondara | Moorhouse Street, Camberwell (Prospect Hill Rd to Dead End) | Reconstruction - Kerb and channel is in poor condition with deficient surface drainage and poor road shape. The road surface is cracked and has areas of failure Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement. 680LM | Complete | \$235,000 | May-22 | Jun-22 |
| 3 | Road | VIC | City of Boroondara | Athelstan Road, Camberwell. Toorak Road to Camberwell Road | Reconstruction: removal and replacement of existing kerb and channel, road resurfacing and reconstruction of drainage. Removal and replacement of sections of footpath in poor condition | Complete | \$400,000 | Nov-22 | May-23 |
| 3 | Road | VIC | City of Boroondara | Bourne Road, Glen Iris. | Reconstruction: removal and replacement of existing kerb and channel, road resurfacing and reconstruction of drainage. Removal and replacement of sections of footpath in poor condition | Complete | \$337,622 | Feb-23 | Jun-23 |
| 3 | Road | VIC | City of Boroondara | Cooloongatta Road, Camberwell (Riverside Rd to Doonkuna Av) | Reconstruction: Road refurbishment, asphalt resurfacing and associated drain and footpath works | Complete | \$450,000 | Apr-23 | Jun-23 |
| 1 | Combination | VIC | City of Darebin | City of Darebin (various locations) - footpath replacement | In order to maintain the agreed levels of service specified and compliance with the Road Management Plan, requirements include inspections and defect repair to be undertaken within a set time frame. | Complete | \$277,465 | Jul-20 | May-22 |
| 1 | Community | VIC | City of Darebin | City of Darebin (various locations) - building sustainability for community facilities | Improved energy efficiency of Council Buildings | Complete | \$283,852 | Mar-21 | Dec-21 |
| 2 | Community | VIC | City of Darebin | Community Footpaths | Various streets within municipality to footpath repairs See Attachment A - below | Complete | \$4,000,000 | Jan-21 | May-21 |
| 2 | Road | VIC | City of Darebin | Resealing of local roads | Resealing of local roads within municipality – various locations See Attachment B - below | Complete | \$703,585 | Jan-21 | May-21 |
| 3 | Road | VIC | City of Darebin | BROADHURST AVENUE From GELLIBRAND to HOBBS | Resealing Length: 120m | Complete | \$26,562 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | BROADHURST AVENUE From WILSON to LAWLEY | Resealing Length: 300m | Complete | \$59,672 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | BROADHURST AVENUE From FIDDES TO LAKESIDE | Resealing Length: 100m | Complete | \$24,330 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | HIGH STREET From NORTHERNHAY to HOWARD | Resealing Length: 610m | Complete | \$192,715 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | HUGHES PARADE (West side) From ROSENTHAL to ASQUITH | Resealing Length: 345m | Complete | \$64,028 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | HAYES STREET From DENNIS to DAREBIN | Resealing Length: 257m | Complete | \$36,400 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | ALLENBY AVENUE From GELLIBRAND to HIGH | Resealing Length: 285m | Complete | \$65,797 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | FULHAM ROAD From MC KAY to STEANE | Resealing Length: 117m | Complete | \$35,345 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | STEANE STREET From ARTHUR TO SPARKS | Resealing Length: 246m | Complete | \$41,464 | Oct-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | VIC | City of Darebin | MONTEFIORE STREET From GRANGE TO PERRY | Resealing Length: 152m | Complete | \$45,031 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | PERRY STREET From CHINGFORD to MONTEFIORE | Resealing Length: 95m | Complete | \$22,578 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | RAILWAY PLACE From STATION to ARTHUR | Resealing Length: 95m | Complete | \$19,686 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | ARTHURTON ROAD From WINIFRED to MERRI CREEK | Resealing Length: 140m | Complete | \$39,673 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | CHARLES STREET From GEORGE to TIMMINS | Resealing Length: 172m | Complete | \$26,624 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | EMMALINE STREET From LEINSTER to ST.GEORGES | Resealing Length: 450m | Complete | \$67,695 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | SEPARATION STREET From HOPETOUN to WHALLEY | Resealing Length: 246m | Complete | \$51,760 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | SEPARATION STREET From VICTORIA to FRENCH | Resealing Length: 207m | Complete | \$48,568 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | CHIFLEY DRIVE From RAGLAN to FINK | Resealing Length: 136m | Complete | \$49,877 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | CHENIES STREET From THE FAIRWAY to PURINUAN | Resealing Length: 360m | Complete | \$67,887 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | GILBERT ROAD from UNION to DUNSTON | Resealing Length: 300m | Complete | \$69,772 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | MILLER STREET From St George to Hobson | Resealing | Complete | \$31,986 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | HIGH STREET From Garnet to Bell | Resealing | Complete | \$35,861 | Oct-22 | Jun-23 |
| 3 | Road | VIC | City of Darebin | DUNDAS STREET From Newcastle to Victoria | Resealing | Complete | \$39,811 | Oct-22 | Jun-23 |
| 1 | Community | VIC | City of Greater Bendigo | Woodvale Recreation Reserve: Construction of a new, multi-purpose community hub | The Woodvale community has identified improvements to the Recreation Reserve as one of its highest Community Plan priorities - "retain and improve the Recreation Reserve as a focal point for a diverse range of community uses and activities". The project will result in a | Complete | \$495,916 | Oct-21 | Apr-22 |
| 1 | Community | VIC | City of Greater Bendigo | Bendigo Botanic Gardens: Bendigo Botanic Gardens Visitor Centre Precinct | Landscape improvement of the Bendigo Botanic Gardens through a 1ha expansion to construct a Visitor Centre Precinct. The LRCIP funding will be used to construct the landscape components of the project. | Complete | \$1,750,000 | Jun-21 | Sep-22 |
| 2 | Road | VIC | City of Greater Bendigo | Road Works Major Patching – Urban Areas | General Road Maintenance- (Package 18) Component of annual Road Renewal program to address failed pavement areas within our local road network will be delivered over the coming months with the intent to add longevity to current infrastructure and negate the | Complete | \$1,152,070 | Aug-21 | Nov-21 |
| 2 | Road | VIC | City of Greater Bendigo | Road Works Unsealed Roads Resheeting – Rural Areas | Re-sheeting - Component of annual re-sheet of various unsealed roads by spreading and compacting 100mm of new gravel on the surface to maintain the service levels of the unsealed road network within the municipality. The following roads have been identified in | Complete | \$700,000 | Jul-21 | Jun-22 |
| 2 | Community | VIC | City of Greater Bendigo | New Footpath, Henderson Street, Golden Square | Bicycle & Walking Paths - Construction of new footpath to aid community accessibility and active transport | Complete | \$36,554 | Aug-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | VIC | City of Greater Bendigo | New Footpath, Tannery Lane, Strathfieldsaye | Bicycle & Walking Paths - Construction of new footpath to aid community accessibility and active transport | Complete | \$161,755 | Aug-21 | Nov-21 |
| 2 | Community | VIC | City of Greater Bendigo | New Footpath, Wirth Street, Flora Hill | Bicycle & Walking Paths - Construction of new footpath to aid community accessibility and active transport | Complete | \$109,701 | Aug-21 | Nov-21 |
| 2 | Community | VIC | City of Greater Bendigo | Street Lighting Energy Efficiency program | Street Lighting Equipment - Conversion of public street lighting high pressure sodium lamps to LED lamps for efficiency, increased public amenity, and reduction in light pollution. | Complete | \$371,179 | Sep-21 | Dec-21 |
| 2 | Community | VIC | City of Greater Bendigo | Renewal Footpath, Hargreaves Street, Bendigo | Bicycle & Walking Paths – re-construction of footpath to improve community accessibility and active transport | Complete | \$260,000 | Jul-21 | Oct-21 |
| 2 | Community | VIC | City of Greater Bendigo | Renewal Footpath, Wattle Street, Bendigo | Bicycle & Walking Paths – re-construction of footpath to improve community accessibility and active transport | Complete | \$170,000 | Aug-21 | Nov-21 |
| 2 | Community | VIC | City of Greater Bendigo | Renewal Footpath, Olinda Street, Quarry Hill | Bicycle & Walking Paths – re-construction of footpath to improve community accessibility and active transport | Complete | \$85,000 | Jul-21 | Oct-21 |
| 2 | Community | VIC | City of Greater Bendigo | Renewal Footpath, Palmerston Street, Bendigo | Bicycle & Walking Paths – re-construction of footpath to improve community accessibility and active transport | Complete | \$90,000 | Jul-21 | Oct-21 |
| 2 | Community | VIC | City of Greater Bendigo | Drainage Upgrade – Lowe Street, Yarunga Drive, Kangaroo Flat | Drainage – Improvements to undersized drainage to reduce localised flooding that impacts on community safety and amenity. | Complete | \$209,263 | Aug-21 | Dec-21 |
| 2 | Community | VIC | City of Greater Bendigo | Bendigo Creek Wall Renewal, Nolan Street | Other – Reconstruction of part of spine drainage network in line with Reimagining Bendigo Creek Strategy to activate drainage area as a multi-use public space | Complete | \$340,000 | Sep-21 | Dec-21 |
| 2 | Community | VIC | City of Greater Bendigo | Brougham Street Median Enhancement | Landscaping Improvements – Install tree median to reduce urban heat and enhance community amenity. | Complete | \$215,000 | Sep-21 | Dec-21 |
| 2 | Community | VIC | City of Greater Bendigo | Heathcote Bowls Club Synthetic Turf Renewal | Sporting and Recreation Facilities – Renewal of synthetic Turf Surface that has reached end of life | Complete | \$115,000 | Aug-21 | Dec-21 |
| 2 | Community | VIC | City of Greater Bendigo | Eaglehawk Tennis Court Renewal, Albert Roy Reserve | Sporting and Recreation Facilities – Renewal of tennis courts that have reached end of life | Complete | \$499,292 | Nov-21 | Feb-22 |
| 2 | Community | VIC | City of Greater Bendigo | Raywood Sporting Reserve Drainage | Drainage – installation of site drainage to support sporting reserve site and asset management, and increase stormwater harvesting opportunities. | Complete | \$86,756 | Sep-21 | Dec-21 |
| 3 | Community | VIC | City of Greater Bendigo | Strathfieldsaye Sports Club - Clubrooms renewal | Improvements to community facilities -Renewal of community facilities to support 11 user groups and the wider community. Includes renewal of part of the clubrooms/Pavilion, developing multi-use community facilities, and addressing universal access and female | Underway | \$700,000 | Jan-23 | Jun-24 |
| 3 | Community | VIC | City of Greater Bendigo | Keck Street, Flora Hill - Footpath renewal | Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; Footpath Renewal along Keck Street (north side) – Somerville Street to Curtin Street, Flora Hill | Complete | \$200,000 | May-23 | Jun-23 |
| 3 | Community | VIC | City of Greater Bendigo | Curtain Street, Eaglehawk - Footpath renewal | Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; Footpath Renewal along Curtain Street - Averys Road to No 26 Curtain Street, Eaglehawk. | Complete | \$150,000 | May-23 | Jun-23 |
| 3 | Community | VIC | City of Greater Bendigo | Lake Weeroona Play Space Renewal | Playgrounds and Skate Parks - Replacement & upgrade of Lake Weeroona Municipal Playspace. Current play space has reached end of life and requires replacement. | Complete | \$1,200,000 | Jul-22 | Jan-23 |
| 3 | Community | VIC | City of Greater Bendigo | Tom Flood Sports Centre Soft Surface Renewal | Sporting and recreation facilities - Reconstruction of turf sporting surface in response to condition audits. Surface will then be able to support State and National level sports and alleviate unsustainable demand on other sporting surfaces. | Complete | \$821,832 | Jul-22 | Mar-23 |
| 3 | Community | VIC | City of Greater Bendigo | Axedale Tennis Court Renewal | Sporting and recreation facilities - Renewal of Axedale Tennis Courts. Project will demolish three non-compliant courts and construct two courts in similar location – works will include access, landscaping and spectator area. | Complete | \$350,000 | Feb-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Road | VIC | City of Greater Bendigo | Plumridge Street and Holdsworth Road – intersection safety treatment | Traffic improvement - Additional kerbing, drainage, signage, line marking and raised platform construction. | Complete | \$70,000 | Mar-23 | Jun-23 |
| 3 | Community | VIC | City of Greater Bendigo | Jobs Gully Road, Jackass Flat – New Footpath [Jobs Gully Road, Jackass Flat, VIC 3556; Bicycle and | Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; New Footpath along Jobs Gully Road – Kingston Drive to Averys Road, Jackass Flat. | Complete | \$450,000 | Sep-22 | May-23 |
| 3 | Community | VIC | City of Greater Bendigo | Guys Hill Road, Strathfieldsaye – New Footpath [Guys Hill Road, Strathfieldsaye VIC 3551; Bicycle and | Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; New Footpath along Guys Hill Road – Tannery Kane to Ryalls Lane, Strathfieldsaye. | Complete | \$300,000 | Sep-22 | Apr-23 |
| 3 | Community | VIC | City of Greater Bendigo | Taylors Lane, Strathfieldsaye – New Footpath [Taylors Lane, Strathfieldsaye VIC 3551; Bicycle and | Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; New Footpath along Taylors Lane – Wellington Street to No 79 Taylors Lane, Strathfieldsaye. | Complete | \$200,000 | Aug-22 | Mar-23 |
| 3 | Community | VIC | City of Greater Bendigo | Stout Street, Bendigo – New Footpath [Stout Street, Bendigo VIC 3551; Bicycle and Walking | Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; New Footpath along Stout Street – Hope Street to Barkly Terrace East, Bendigo | Complete | \$50,000 | Aug-22 | Nov-22 |
| 1 | Community | VIC | City of Greater Dandenong | Ross Reserve - Completion of stage 2 works | Community benefits - increased usage of the park by a diverse range of people and age groups Social and health benefits | Complete | \$500,000 | Sep-20 | Apr-21 |
| 1 | Community | VIC | City of Greater Dandenong | Warner Reserve upgrades | Community benefits - supports the walking and exercise culture of the users of the park across all age groups.- Improves access and utilisation of the northern section of the park. Health and wellbeing. | Complete | \$200,000 | Oct-20 | May-21 |
| 1 | Community | VIC | City of Greater Dandenong | Works on Hemmings Street between Jones Road and Purdy Avenue | Improving pedestrian and traffic safety Upgrading outdated shopping precinct Providing community with additional facilities | Complete | \$317,807 | Jul-20 | Jun-21 |
| 2 | Road | VIC | City of Greater Dandenong | Colemans Road, Dandenong South – Frankston Dandenong Road to Produce Drive | Rehabilitation | Complete | \$766,705 | Apr-21 | Jan-22 |
| 2 | Road | VIC | City of Greater Dandenong | Abbotts Road, Dandenong South - Widening between Cranbourne Railway Line and National Drive (stage 2 of 3) | Reconstruction & Widening | Complete | \$2,549,795 | Apr-21 | Apr-23 |
| 2 | Road | VIC | City of Greater Dandenong | Callander Road, Noble Park (Catchment 9) - Drainage Upgrade (Stage 1 of 3) | Drainage augmentation to address flooding concerns. | Complete | \$1,700,000 | Aug-22 | Apr-23 |
| 2 | Community | VIC | City of Greater Dandenong | Buckley Street Carpark, 7A Buckley Street – Noble Park | Carpark Resurfacing | Complete | \$16,000 | Jan-22 | Feb-22 |
| 2 | Community | VIC | City of Greater Dandenong | Norman Luth Reserve, 5-7 Heritage Drive, Springvale | Carpark Renewal | Complete | \$30,000 | Feb-22 | Feb-22 |
| 2 | Community | VIC | City of Greater Dandenong | Passive Parks | Fencing Renewal | Complete | \$37,510 | Dec-21 | Feb-22 |
| 3 | Combination | VIC | City of Greater Dandenong | Andrew Erickson Gardens - Car Park Renewal, Springvale: Off road Carparks | Renewal of Carpark Surface includes, Kerb and channels and spoons drain | Complete | \$200,000 | Aug-22 | Jun-23 |
| 3 | Combination | VIC | City of Greater Dandenong | Robert Booth Reserve Entrance (Bess Court) – Carpark Renewal, | Renewal of Carpark Area – Asphalt Surfacing | Complete | \$200,000 | Aug-22 | Jun-23 |
| 3 | Road | VIC | City of Greater Dandenong | Hammond Road – Bridge Renewal | (i) bearing rehabilitation; (ii) asphalt crack repairs; (iii) crosshead, pier columns and pier bracing crack and spalling repairs; (iv) preparation and painting of steelwork; (v) footway slab concrete repair; (vi) expansion joint and deck patch repairs. | Underway | \$520,000 | Apr-23 | Jun-24 |
| 3 | Road | VIC | City of Greater Dandenong | Abbotts Road – Bridge Renewal | Works which are required for bridge components including expansion joints, abutments and headstocks (super and substructure). | Underway | \$100,000 | Jul-23 | Jun-24 |
| 3 | Community | VIC | City of Greater Dandenong | Dandenong Plaza – Optical fibre infrastructure for CCTV, public Wi-Fi | public Wi-Fi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces. | Complete | \$160,000 | May-22 | Aug-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | VIC | City of Greater Dandenong | Springvale Hub to Balmoral – Optical fibre infrastructure for CCTV, public Wi-Fi | public Wi-Fi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces. | Underway | \$155,000 | Aug-22 | Jun-24 |
| 3 | Community | VIC | City of Greater Dandenong | Tatterson Park Pavilion to Springer Leisure Centre – Optical fibre infrastructure for CCTV, public Wi-Fi | public Wi-Fi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces. | Complete | \$55,000 | May-22 | Aug-22 |
| 3 | Community | VIC | City of Greater Dandenong | Gloria Pyke Pavilion to Operations Centre – Optical fibre infrastructure for CCTV, public Wi-Fi | public Wi-Fi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces. | Complete | \$55,000 | Aug-22 | Jun-23 |
| 3 | Community | VIC | City of Greater Dandenong | Vanity Lane to DND Civic Centre – Optical fibre infrastructure for CCTV, public Wi-Fi | public Wi-Fi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces. | Complete | \$30,000 | Aug-22 | Jun-23 |
| 3 | Community | VIC | City of Greater Dandenong | Halpin Way to DND Civic Centre – Optical fibre infrastructure for CCTV, public Wi-Fi | public Wi-Fi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces. | Complete | \$28,000 | Aug-22 | Jun-23 |
| 3 | Community | VIC | City of Greater Dandenong | Menzies Hall to DND Senior Citizens Centre – Optical fibre infrastructure for CCTV, public Wi-Fi | public Wi-Fi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces. | Complete | \$15,000 | Aug-22 | Jun-23 |
| 3 | Combination | VIC | City of Greater Dandenong | Railway Parade Noble Park Shopping Centre Upgrade. | Stage 1 - Renewal and upgrade of the shopping centre, works include car park improvements, renewal of paving and other related infrastructure including furniture trees and landscaping. | Complete | \$517,000 | Nov-22 | Apr-23 |
| 1 | Community | VIC | City of Greater Shepparton | Redevelopment of Vibert Reserve Pavilion for community facilities | The South Shepparton Community Centre is currently located in a three bedroom residential property as the office base, and additional portable buildings for classes and meetings. | Underway | \$2,033,496 | Sep-21 | Jun-24 |
| 2 | Community | VIC | City of Greater Shepparton | Vibert Reserve Pavilion Stage 3 Redevelopment, 290-300 Archer Street, Shepparton Victoria 3630 | The redevelopment of the Vibert Reserve Pavilion will see a large extension to accommodate the South Shepparton Community Centre who will relocate from their current facility. This part of the project has already been approved to be funded under the | Complete | \$1,901,060 | Jul-21 | Dec-22 |
| 2 | Community | VIC | City of Greater Shepparton | Victoria Park Lake Lighting Upgrade [NEW PROJECT] | It is proposed to install new lighting on pedestrian paths to provide improved lighting and pedestrian safety in the Victoria Park Lake precinct, Wyndham Street, Shepparton. This will further enhance and support the amenity of the precinct, the future SAM facilities and play | Complete | \$701,470 | Aug-21 | Dec-22 |
| 2 | Community | VIC | City of Greater Shepparton | Victoria Park lake Power Upgrade [NEW PROJECT] | It is proposed to install permanent power supply boxes to the open space area at Victoria Park Lake, Wyndham Street, Shepparton. Costs to Council's Events Team for electrical/generator/electrician services and hire were \$90,094.86 over the past 5 years. | Complete | \$131,760 | May-22 | Dec-22 |
| 2 | Community | VIC | City of Greater Shepparton | Yahna Gurtji – Connectivity shared path – Waters Road to The Boulevard | Construction of connectivity shared pathway as part of the Yahna Gurtji shared path extension. The shared pathway will run from Waters Reserve through to The Boulevard via Waters Road, Shepparton. | Complete | \$369,396 | Jun-22 | Dec-22 |
| 3 | Road | VIC | City of Greater Shepparton | Fryers Street / Thompson Street Upgrade | The key focus of this project is to improve the safety of the intersection and this comes hand in hand with increasing the capacity of the intersection and the flow of traffic. The traffic modelling report completed by Stantec (2021) demonstrates that the existing T | Complete | \$1,000,000 | Jul-22 | May-23 |
| 3 | Road | VIC | City of Greater Shepparton | Knight Street / Hawdon Street Upgrade | This project involves the relocation of services to enable the construction of an upgraded roundabout to provide safer infrastructure for pedestrians, cyclists, and vehicles. The proposed roundabout improvements will provide raised safety platforms to slow | Complete | \$400,000 | Sep-22 | Feb-23 |
| 3 | Combination | VIC | City of Greater Shepparton | Various locations Path Connectivity – connection of footpath network | A footpath network is an integrated, cohesive set of footpaths, suitable for all ages and abilities, enabling people to walk to any destination. Footpaths facilitate two primary groups of activities; moving activities and stationary activities. Continuous footpath | Complete | \$1,050,000 | Jul-22 | Apr-23 |
| 3 | Road | VIC | City of Greater Shepparton | Nixon Street Renewal | The Nixon Street renewal (between Corio St and Skene St) incorporates road pavement renewal, kerb & channel renewal and footpath renewal, plus a new roundabout at Harold Street. The existing trees in the central median will be removed and replaced with new trees | Complete | \$1,600,000 | Aug-22 | Dec-22 |
| 1 | Road | VIC | City of Melbourne | Punt Road full reconstruction of 100mm thick asphalt footpath. | Existing asphalt footpath is cracked and substandard in appearance due to tree roots and age. There are many tripping points along this footpath section. | Complete | \$300,060 | Mar-21 | Mar-21 |
| 1 | Road | VIC | City of Melbourne | Flinders Lane, between King Street and Spencer Street Road surface Resheeting and rehabilitation. | Bitumen oxidised with fatigue appearance. Numerous trenches (longitudinal and transfers) loss of shape and undulation at approach to intersection. | Complete | \$130,805 | Mar-21 | Mar-21 |
| 1 | Road | VIC | City of Melbourne | Docking Lane / Portal Lane - Centre Channel re-alignment and profile and re-sheet asphalt roadway | Existing asphalt laneway surface is substandard in appearance with cracking and differential settlement resulting in access/egressing difficulties to/from private entrances,.. | Complete | \$37,833 | May-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | VIC | City of Melbourne | FAIRBAIRN DRIVE, Kensington, btw Bateman Rd and Rayner La. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO901785). | Complete | \$344,610 | Apr-21 | Jun-21 |
| 2 | Road | VIC | City of Melbourne | WATKINS WAY, Kensington, btw Sherwin St and Howlett St | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO820207). | Complete | \$59,899 | Apr-21 | Apr-21 |
| 2 | Road | VIC | City of Melbourne | GILBERTSON WALK, Kensington, btw Colonial Pl and Watkins Way. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO820233). | Complete | \$51,631 | Apr-21 | Apr-21 |
| 2 | Road | VIC | City of Melbourne | STOCKMANS WAY, Kensington, btw Colonial Pl and Watkins Way. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO820246). | Complete | \$83,373 | Mar-21 | Apr-21 |
| 2 | Road | VIC | City of Melbourne | CUFFE WALK, Kensington, btw Colonial Pl and Mawbey St. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO820228). | Complete | \$39,669 | Apr-21 | Apr-21 |
| 2 | Road | VIC | City of Melbourne | RADCLIFFE STREET, West Melbourne, btw Lloyd St and Overhead Bridge. | RECONSTRUCTION: Profiling and re-sheeting 50mm asphalt Rd, reconstruction of 60mm thick asphalt pedestrian footpath and renewal of Kerb and channel (WKO901827). | Complete | \$482,553 | Mar-21 | May-21 |
| 2 | Road | VIC | City of Melbourne | TURNER STREET, Port Melbourne, btw Douglas St and Graham St. | RECONSTRUCTION: Profiling and re-sheeting of 50/100mm thick asphalt Rd (WKO815414). | Complete | \$436,561 | Mar-21 | Apr-21 |
| 2 | Road | VIC | City of Melbourne | LLOYD STREET, Kensington, btw Arden St and Bakehouse St | RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd (WKO820243). | Complete | \$164,058 | Jun-21 | Jul-21 |
| 2 | Road | VIC | City of Melbourne | GOVERNMENT HOUSE DRIVE, Melbourne, btw St. Kilda Rd and Linlithgow Ave. | RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd (WKO820247). | Complete | \$43,844 | Apr-21 | Apr-21 |
| 2 | Road | VIC | City of Melbourne | SPRING STREET, Melbourne, btw MacArthur Rd and opposite Little Collins St | OTHER: Reconstruction of asphalt footpath to Bluestone paving, and new bluestone kerb and channel gutterstone (WKO873963). | Complete | \$266,626 | Mar-21 | Jul-21 |
| 2 | Road | VIC | City of Melbourne | MARKET STREET, Melbourne, btw Flinders St and Flinders Lane. FLINDERS LANE, btw Market St and William St | OTHER: Reconstruction of asphalt footpath to Bluestone paving, and new bluestone kerb and channel gutterstone (WKO905142). | Complete | \$793,132 | Mar-21 | Sep-21 |
| 2 | Road | VIC | City of Melbourne | MACARTHUR PLACE SOUTH, Carlton, btw Rathdowne St and Canning St. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819976). A project review was undertaken at the design phase which revealed the project did not require full | Complete | \$69,627 | Jul-21 | Jul-21 |
| 2 | Road | VIC | City of Melbourne | CANNING STREET, North Melbourne, btw Shiel St and Dryburgh St. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819668). | Complete | \$79,562 | Aug-21 | Aug-21 |
| 2 | Road | VIC | City of Melbourne | FARADAY STREET, Carlton, btw Lygon St and Drummond St. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819730). | Complete | \$114,327 | Aug-21 | Sep-21 |
| 2 | Road | VIC | City of Melbourne | DRYBURGH STREET, North Melbourne, btw Canning St and Erskine St. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819744). | Complete | \$167,992 | Aug-21 | Aug-21 |
| 2 | Road | VIC | City of Melbourne | DRYBURGH STREET, North Melbourne, btw Shiel St and Canning St. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819769). | Complete | \$171,679 | Jul-21 | Jul-21 |
| 2 | Road | VIC | City of Melbourne | ABBOTSFORD STREET, North Melbourne, btw Haines St and Wood St. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819774). | Complete | \$68,470 | Aug-21 | Aug-21 |
| 2 | Road | VIC | City of Melbourne | QUEENSBERRY STREET, Carlton, btw Cardigan St and Lygon St. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819796). | Complete | \$53,774 | Oct-21 | Oct-21 |
| 2 | Road | VIC | City of Melbourne | ABBOTSFORD STREET, North Melbourne, btw O'Shanassy Street and Haines St. | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819798). | Complete | \$153,824 | Sep-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | VIC | City of Melbourne | HAINES STREET, North Melbourne, btw Abbotsford St and Dryburgh St | OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819800). | Complete | \$104,918 | Aug-21 | Aug-21 |
| 2 | Road | VIC | City of Melbourne | ALBERT STREET, East Melbourne, btw Powlett St (plus intersection) and Simpson St. | RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO900317) | Complete | \$185,000 | Mar-22 | Mar-22 |
| 2 | Road | VIC | City of Melbourne | QUEENSBERRY STREET, North Melbourne, btw Curzon St and Errol St. | RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO878501) | Complete | \$85,525 | Sep-21 | Sep-21 |
| 2 | Road | VIC | City of Melbourne | CURZON STREET off-street car park, North Melbourne, off East side Curzon St, south Queensberry St. | RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO882569) | Complete | \$60,892 | Aug-21 | Sep-21 |
| 2 | Road | VIC | City of Melbourne | LITTLE BOURKE STREET, Melbourne, btw William St and King St. | RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO905356) | Complete | \$85,162 | Oct-21 | Nov-21 |
| 2 | Road | VIC | City of Melbourne | EPSOM ROAD, Kensington, btw Smithfield Rd and Epsom Rd Bridge. | RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO905403) | Complete | \$141,534 | Feb-22 | Mar-22 |
| 2 | Road | VIC | City of Melbourne | LONSDALE STREET, Melbourne, south side Russell St to Exhibition St. | RECONSTRUCTION: Road profiling and re-sheeting (two travelling lanes plus red bus lane). WKO919066. | Complete | \$300,000 | Mar-22 | Apr-22 |
| 2 | Road | VIC | City of Melbourne | LONSDALE STREET, Melbourne, both sides, west of Russell St to Queen Victoria (QV) site. | RECONSTRUCTION: Road profiling and re-sheeting (sections of travelling lanes plus red bus lane). WKO947584. | Complete | \$125,000 | Mar-22 | Apr-22 |
| 2 | Road | VIC | City of Melbourne | CANNING STREET, Carlton, west side, Faraday St to Elgin St. | RECONSTRUCTION: Road profiling and re-sheeting. WKO934765. | Complete | \$85,000 | Nov-21 | Nov-21 |
| 2 | Road | VIC | City of Melbourne | CANNING STREET, Carlton, west side, Elgin St to Princes St. | RECONSTRUCTION: Road profiling and re-sheeting. WKO934775. | Complete | \$198,385 | Nov-21 | Nov-21 |
| 3 | Road | VIC | City of Melbourne | FLINDERS STREET, North Side from Queen Street to Market Street | Profiling and re-sheeting 50mm Type 'H' Hot Mix Asphalt. (WKO998194) | Underway | \$80,000 | May-23 | Oct-23 |
| 3 | Road | VIC | City of Melbourne | LONSDALE STREET, North Side Queen Street to Elizabeth Street, Melbourne. | Profiling and re-sheeting 50mm Type 'H&V' Hot Mix Asphalt (two travelling lanes plus red bus lane and centre Parking Bays). (WKO1013168). | Complete | \$200,000 | Jan-23 | Mar-23 |
| 3 | Road | VIC | City of Melbourne | LONSDALE STREET, South Side from Russell Street to Exhibition Street, Melbourne. | Profiling and re-sheeting 50/100mm Type 'H, V&N' Hot Mix Asphalt (two travelling lanes plus red bus lane), - new gutter stone adjacent bus zone and deep lift bus zone. (WKO1012108). | Complete | \$195,000 | Jan-23 | Mar-23 |
| 3 | Road | VIC | City of Melbourne | CHETWYND STREET, from Victoria Street to Rosslyn Street, West Melbourne. | Profiling and re-sheeting 50mm "Type N" Hot Mix Asphalt. (WKO997097). | Complete | \$165,000 | Jan-23 | Jun-23 |
| 3 | Road | VIC | City of Melbourne | CHETWYND STREET, West Side from Victoria Street and Eades Place, West Melbourne. | Reconstruction of asphalt footpath and kerb & channel works (Lift & Reset Bluestone Kerb and 4 rows od Pitcher Channel). (WKO997102). | Complete | \$115,000 | Jan-23 | Mar-23 |
| 3 | Road | VIC | City of Melbourne | CHETWYND STREET, East Side from Victoria Street and Rosslyn Street, West Melbourne. | Reconstruction of asphalt footpath. (WKO997097). | Complete | \$182,396 | Jan-23 | Jun-23 |
| 1 | Road | VIC | City of Monash | Lawrence Road - Flat- top' road hump install | There is a length (250m) of road along Lawrence Road between the road hump outside 261 Lawrence Road and the raised T-intersection at Taroona Avenue, which does not have any physical treatment to slow down the traffic speed. | Complete | \$50,000 | Jun-21 | Jun-21 |
| 1 | Community | VIC | City of Monash | Gardiners Creek Trail shared path upgrade | The current narrow path width (2.0-2.5m) is creating conflicts between pedestrians and cyclists, with complaints of crashes and near misses becoming more frequent. This affects the community's perceptions of safety when using on the path. | Complete | \$550,000 | Apr-21 | Jun-21 |
| 1 | Road | VIC | City of Monash | Improve pedestrian and cyclist safety along Park Road | There is a high pedestrian and cyclist volume along Park Road generated by the Scotchmans Creek Trail and Oakleigh Recreation Centre and it is proposed to highlight and enforce priority for pedestrians and cyclists at suitable locations. These will also improve | Complete | \$100,000 | May-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|----------|-----------------|------------|----------|
| 1 | Road | VIC | City of Monash | Palmerston Grove - Flat- top road humpinstall | The proposed flat topped road hump will encourage motorists to drive slowly when entering the residential area and will also deter motorists from entering the residential area searching for a parking space. | Complete | \$40,518 | Jun-21 | Jun-21 |
| 1 | Road | VIC | City of Monash | Mackie Road - road cushions | Mackie Road has an average daily volume of about 4,600 vehicles and an 85th percentile speed of 56km/h. The complaints about speeding issues are becoming more frequent. The proposed road cushions will encourage motorists to drive slowly. | Complete | \$66,000 | Jun-21 | Jun-21 |
| 2 | Community | VIC | City of Monash | Wellington Reserve Mulgrave Recreational Path | Construct an all weather 3metre wide path around the reserve. Whereby, locals are connected throughout the reserve via the 500metre path. Install an additional fitness pod near the oval. | Complete | \$284,000 | May-22 | Sep-22 |
| 2 | Community | VIC | City of Monash | Footpath Renewal Program | Annual renewal program for footpaths and shared paths within the municipality in accordance with the Pathway Asset Management Plan. Covid 19 lockdown in Victoria has placed this program behind schedule which impacts on | Complete | \$575,884 | Nov-21 | Jun-22 |
| 2 | Combination | VIC | City of Monash | Environmental Upgrade Street Lighting Program and New Street Lights | Replace over 3,000 major category street lights with energy efficient LED lighting throughout municipal roads and car parks. Provide additional lighting for pedestrian and cyclist safety in about 100 identified areas. | Complete | \$2,200,000 | Jun-21 | Feb-23 |
| 2 | Community | VIC | City of Monash | Lever Street Car Park and Brickmakers Park Improvements | Construction of a permanent asphalt car park in Brickmakers Park off Lever Street, Oakleigh, including pathway from car park to the Oakleigh Recreational Centre (ORC). Additional works within Brickmakers Park include: minor upgrade of landscaping due to | Complete | \$300,000 | Jun-22 | Jul-22 |
| 2 | Community | VIC | City of Monash | Davies Reserve Athletics & Soccer Redevelopment Project | Redevelopment of the Davies Reserve Athletics Track, scope of works includes: 1. Returning the old bitumen track and inner sports field to a natural grass surface; 2. Installing new polyurethane surface to the jump runways; | Complete | \$1,060,000 | Aug-21 | Jun-22 |
| 2 | Community | VIC | City of Monash | Scotchmans Creek Trail - Waverley Road to Betty Court (Rear) | Scotchmans Creek Trail is a popular trail within the City of Monash and it is well used by local residents. To meet the growing demand of people using the active transport modes, a 3m wide shared path is to be constructed with associated line marking, retaining walls, | Complete | \$400,000 | Apr-22 | Jun-22 |
| 2 | Community | VIC | City of Monash | New Street Furniture Works | Install and upgrade street furniture at various reserves and activity centres. Types of furniture include Signage, Drinking Fountain, Seat/Bench, BBQ, Bicycle Rack and Dog Park Facilities. | Complete | \$300,000 | Feb-22 | Jun-22 |
| 2 | Community | VIC | City of Monash | Glen Waverley Forecourt | The Glen Waverley forecourt area is the primary pedestrian route for the Glen Waverley library, Monash Civic Centre, Civic Centre carpark and the vibrant dining and retail precinct of Kingsway. This project will improve safety and linkages for pedestrians by delivering a | Complete | \$200,000 | Oct-21 | Apr-22 |
| 2 | Community | VIC | City of Monash | Gardiners Creek Trail shared path | This project is to complete the renewal and upgrade works of the Gardiners Creek Trail shared path between Highbury Road and High Street Road in Ashwood. The existing path is to be widened to 3m wide shared user path. The detailed design and stage 1 construction | Complete | \$550,000 | Jul-21 | Jun-22 |
| 3 | Combination | VIC | City of Monash | Major Public Lighting Renewal Replacement of Light Bulbs in Street Lights | Street lighting equipment renewal and upgrade to energy efficient lights for public at-grade car parks and around high pedestrian activity areas including public reserves and shopping districts. Removal of inefficient and obsolete lighting. Improvement to shopping areas to | Complete | \$600,000 | Apr-23 | Jun-23 |
| 3 | Road | VIC | City of Monash | Traffic Signals Lanterns to LED Traffic improvement | The City of Monash wishes to convert the old quartz halogen lanterns to LED. The conversation will significantly improve the visibility of traffic lights for road user safety. | Complete | \$353,036 | Apr-23 | Jul-23 |
| 3 | Community | VIC | City of Monash | Hughesdale Kindergarten Refurbishment Painting/Improvements to community facilities | The City of Monash wishes to undertake a refurbishment of the Hughesdale Kindergarten. This refurbishment is required to meet the current and future needs of the early year's educational facility and Council's commitment to deliver flexible, sustainable, accessible | Complete | \$400,000 | Apr-23 | Jun-23 |
| 3 | Community | VIC | City of Monash | Wayfinding Signage for Community Facilities Other | The wayfinding signage is proposed to identify and give direction of Council's community facilities including: libraries, community centres, halls, preschools, neighbourhood house & health centres. | Complete | \$260,000 | Jan-23 | Jun-23 |
| 1 | Combination | VIC | City of Port Phillip | Rotary Park, St Kilda Foreshore | The playground at Rotary Park was removed during the construction of The Stokehouse restaurant – which used this space as a building site. The playground is in a high tourism visitation area on St Kilda Foreshore, an area that | Complete | \$277,686 | Mar-22 | Jun-22 |
| 2 | Road | VIC | City of Port Phillip | Road safety improvements at intersection of Cecil Street and Napier Street, South Melbourne | Traffic improvement, Landscaping improvement | Complete | \$176,316 | Dec-21 | Jun-22 |
| 2 | Road | VIC | City of Port Phillip | Pedestrian improvement and water sensitive urban design works at Nimmo and Beaconsfield Parade, Port Melbourne | Traffic improvement, Landscaping improvement | Complete | \$145,573 | Nov-21 | Jun-22 |
| 2 | Road | VIC | City of Port Phillip | Landscape improvement and water sensitive urban design works at McGregor and Patterson Streets, Middle Park | Traffic improvement, Landscaping improvement | Complete | \$46,233 | Nov-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Community | VIC | City of Port Phillip | Wattie Watson Oval Reconstruction Upgrade | Sporting and recreation facilities | Complete | \$380,000 | Sep-21 | Jun-22 |
| 2 | Community | VIC | City of Port Phillip | Point Ormond Regional Playspace and Precinct | Playgrounds and Skate parks (including all ability playgrounds), Picnic Shelters or Barbeque Facilities at Community Parks, Landscaping Improvements | Complete | \$1,478,350 | Aug-21 | Feb-22 |
| 2 | Community | VIC | City of Port Phillip | Garden City Bike Path | Bicycle and walking path | Complete | \$443,000 | Sep-21 | Jan-22 |
| 2 | Community | VIC | City of Port Phillip | South Melbourne Market undercover courtyard with flexible seating | Other: Outdoor community dining facility | Complete | \$293,228 | Apr-22 | Oct-22 |
| 3 | Road | VIC | City of Port Phillip | Wellington St Laneway Upgrade | Reconstruction of sealed laneway off Wellington St, St Kilda. Laneway is currently unsealed, and in poor condition. | Complete | \$270,000 | Jan-23 | Jun-23 |
| 3 | Community | VIC | City of Port Phillip | West Beach Boardwalk Upgrade | The West Beach Boardwalk Connection Upgrade project will include the construction of an accessible stairs, ramp and boardwalk connection whilst also enhancing native vegetation plantings. The project will Improved Accessibility to, and along, the Foreshore | In Planning | \$285,372 | Oct-23 | Dec-23 |
| 1 | Community | VIC | City of Warrnambool | Pertobe Road The project involves the reconstruction and formalisation of an existing car park off Pertobe Road. The works will | Failing car park surface and informal parking areas creating a safety risk to users and pedestrians. | Complete | \$425,024 | Feb-21 | Oct-21 |
| 2 | Road | VIC | City of Warrnambool | Rooneys Road Reconstruction | Reconstruction of a failed road pavement in the West Warrnambool Industrial precinct. | Complete | \$1,169,371 | Sep-21 | Dec-21 |
| 2 | Road | VIC | City of Warrnambool | Donaldson Drive Cul-de-sac rehabilitation | Additional Project: Reconstruction of a failed cul-de-sac that has significant turning movements under the existing spray sealed, low strength pavement. This will allow light vehicles and heavy vehicles (waste/emergency/delivery) to use the turning area without | Complete | \$38,775 | May-22 | Jun-22 |
| 3 | Road | VIC | City of Warrnambool | Japan St Drainage (Lower Catchment: Lava St – Barkly St) | Installation of an underground matrix soakage system to alleviate the Japan St annual flooding problem. | Complete | \$850,048 | Oct-22 | Jun-23 |
| 4 | Community | VIC | City of Wodonga | Hot House Theatre, Painting/Improvements to community facilities, Lincoln Causeway Gateway Island | •Installation of Internal lift for Disability Access •Redevelopment of Foyer •Green Room Redevelopment •Backstage Redevelopment •Office Redevelopment • Store Room Redevelopment • Dress Room Toilet Redevelopment •Toilets Redevelopment • Painting | In Planning | \$541,081 | Apr-24 | Apr-25 |
| 1 | Community | VIC | City of Wodonga | refurbishment of the old Wodonga Council's Visitor Information Centre (VIC) to enable its re-purposing as a top-end venue to attract visitors to the Gateway Island | This Council-owned building has had a multitude of tenants over the past years - but is in need of significant refurbishment if it is to become the centre-piece of visitor attraction. Its current condition can be described as a somewhat deteriorated asset, in need of major | Complete | \$541,000 | Nov-20 | Nov-21 |
| 2 | Community | VIC | City of Wodonga | Kelly Park Pavilion Redevelopment (Stage 2) Lawrence Street, Wodonga. | These works are to provide a new female-friendly pavilion to service existing soccer and cricket grounds, including umpire facilities, new first aid room and kitchen. | Complete | \$460,000 | Mar-21 | Nov-21 |
| 2 | Combination | VIC | City of Wodonga | Birallee Park Outdoor Cricket Nets, Access Road and Landscaping (Stage 2) | These works are to complete the cricket precinct by providing new facilities in Stage 2 which include outdoor cricket nets, access roadway and landscape to compliment the recently opened Indoor Cricket Facility. | Complete | \$375,000 | Jul-21 | Feb-22 |
| 2 | Community | VIC | City of Wodonga | Wodonga Racecourse Toilet Block Reconstruction Wilson Street, Wodonga. | This project is for the demolition of the existing deteriorated toilet block and the construction to full accessibility requirements of a new enhanced public toilet block. | Complete | \$175,000 | Jan-21 | Mar-21 |
| 2 | Community | VIC | City of Wodonga | Birallee Park Pump Track (Stage 2) | These works are to upgrade and enhance the Birallee Pump Track project by completing Stage 2, an additional pump track and providing a new water supply to the precinct. | Complete | \$150,000 | Jul-21 | Dec-21 |
| 2 | Community | VIC | City of Wodonga | Baranduda Fields – Stage 1 Civil Works | Stage 1 of Baranduda Fields Civil Works Construction including roadworks, drainage, water/sewer, power, communications, car parking, landscaping and tree removal. | Complete | \$306,950 | Sep-21 | Nov-22 |
| 3 | Road | VIC | City of Wodonga | Roche Drive, LOGIC Industrial Estate, Wodonga | Construction of new road – The project is to extend Roche Drive by approximately 275m to facilitate access to a significant new development site within the estate. Roche Drive, Wodonga | Complete | \$1,082,062 | Feb-22 | May-23 |
| 1 | Road | VIC | Colac Otway Shire Council | Road repairs at main entry and emergency entry and nearby roundabout at Colac Hospital | The roundabout and section of Connor Street are heavily used for everyday access to Colac Hospital, Bulla Factory, and various medical centres. Repair of this road will improve the safety of the road surface for users, especially ambulances and other medical vehicles | Complete | \$193,334 | Feb-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | VIC | Colac Otway Shire Council | Resurfacing two tennis courts and one netball court | The condition of the existing asphalt surface of these courts has reached a point where it is no longer safe to play. There are cracks with weeds and during rainfall, water pools on the surface causing slipperiness and poses a risk to the users. The courts are used by the Apollo | Complete | \$39,416 | Nov-20 | Dec-20 |
| 1 | Community | VIC | Colac Otway Shire Council | Construct footpath in Birregurra (and associated crossing treatments) | There are currently no all weather connections or dedicated pedestrian crossing points to the train station. This station provides a connection to the major centres of Geelong (45 mins journey) and Colac (30mins journey), and is used as a sustainable transport | Complete | \$160,895 | Mar-21 | Feb-22 |
| 1 | Community | VIC | Colac Otway Shire Council | Construction of concrete footpaths in multiple locations | Many key connections that link schools, shopping precincts, tourist destinations, community facilities, open space and off road shared paths do not have existing hard surface, accessible paths on either side of the road. This limits access to recreational and | Complete | \$403,700 | Sep-21 | Feb-22 |
| 1 | Road | VIC | Colac Otway Shire Council | Sealing of 700m of road | The main benefit this project will deliver is improved safety by providing all weather access constructed to a higher standard, for adjoining property owners and other road users in general. It will provide an attractive alternative access route for residents in the Swan | Complete | \$325,000 | Mar-21 | Mar-22 |
| 1 | Community | VIC | Colac Otway Shire Council | Construction of new play space | Residents of the Petjuli Street park catchment do not currently have access to a playground within walking (500m) distance, with the nearest playground being more than a kilometre away. The park is currently undeveloped with some trees and park benches. This | Complete | \$110,000 | Mar-21 | Sep-21 |
| 1 | Community | VIC | Colac Otway Shire Council | Construction of pedestrian and cycling bridge and paths | In 2016 a pedestrian bridge that forms part of the Barongarook Creek Shared Trail was washed away by flood waters. The bridge connection forms a critical off-road link for users of the Barongarook Creek shared trail and, once completed, will provide a continuous, 1.3 | Complete | \$390,000 | Apr-21 | Sep-22 |
| 1 | Road | VIC | Colac Otway Shire Council | Installation of speed humps outside school | Speeding vehicles currently pose a safety risk to children accessing the Specialist School in Wilson Street, Colac. Students aged 5-18 with special needs and their carers currently use the crossing daily during school term. Cars and heavy vehicles use this local road as a short- | Complete | \$17,536 | Nov-20 | Dec-20 |
| 1 | Road | VIC | Colac Otway Shire Council | Construction of new kerb and channel, and associated drainage | n 2019 Colac Otway Shire adopted a masterplan for Forrest Common Reserve, the main community park servicing the Forrest township. The plan identified that road run-off from Station Street was causing damage to the reserve, particularly the playground and car park. | Complete | \$63,319 | Apr-21 | Jun-21 |
| 2 | Road | VIC | Colac Otway Shire Council | Bass Crescent, Great Ocean Road, Skenes Creek: Drainage | Stormwater outlet upgrade – existing outlet requires improvement to manage landslips and road erosion | Complete | \$260,200 | Nov-21 | Jun-22 |
| 2 | Community | VIC | Colac Otway Shire Council | Great Ocean Road, Apollo Bay: bicycle and walking paths | Construct new footpath - stage 1 | Complete | \$300,000 | Sep-21 | Dec-22 |
| 2 | Community | VIC | Colac Otway Shire Council | Great Ocean Road, Apollo Bay: Bicycle and walking paths | Construct new footpath - stage 2 | Complete | \$150,000 | Sep-21 | Dec-22 |
| 2 | Road | VIC | Colac Otway Shire Council | Birregurra: Other | Other – rail interface upgrade | Complete | \$190,000 | Apr-22 | Oct-22 |
| 2 | Community | VIC | Colac Otway Shire Council | Barongarook Creek, Colac: bicycle and walking paths | Upgrade shared pathway to improve connectivity | Complete | \$270,000 | Feb-22 | Apr-22 |
| 2 | Community | VIC | Colac Otway Shire Council | Gellibrand, Beech Forest: bicycle and walking paths | Upgrade Old Beechy Rail Trail to improve safety and accessibility | Complete | \$58,000 | Mar-22 | Jun-22 |
| 2 | Community | VIC | Colac Otway Shire Council | Warrion: painting/improvements to community facilities | Upgrade Warrion Public Hall kitchen to commercial grade for increased use and income | Complete | \$70,000 | Jun-21 | Nov-21 |
| 2 | Community | VIC | Colac Otway Shire Council | Clark Street, Colac: bicycle and walking paths | Construct new footpath to increase connectivity | Complete | \$265,116 | Mar-22 | Aug-22 |
| 2 | Road | VIC | Colac Otway Shire Council | A 700 m long unsealed section of Swan Marsh Stonyford road will be sealed | A 700 m long unsealed section of Swan Marsh Stonyford Road, from the Princes Highway to the bridge of the Pirron Yallock Creek, will be sealed | Complete | \$34,816 | Mar-21 | Mar-22 |
| 2 | Community | VIC | Colac Otway Shire Council | Barongarook Creek Pedestrian Bridge | Construction of a pedestrian and cycling bridge and connecting paths on the Barongarook Shared Paths | Complete | \$70,000 | Apr-21 | Aug-22 |
| 3 | Community | VIC | Colac Otway Shire Council | Irrewillipe Wetlands Development | Upgrade of retarding basin, addition of sediment basins, storage pond, drainage pits and pipes to increase capacity in anticipation of residential development in Colac West, protect downstream properties from flood and treat stormwater. | Complete | \$1,212,000 | Jan-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | VIC | Colac Otway Shire Council | Cororooke Masterplan Implementation- New Picnic Area | Construction of next stage of improvements for Cororooke Open Space, following the development of a new play space and park network. Works include: picnic area hardstand, BBQ, seating, picnic tables, drinking fountain, bike racks and shelter including electrical and | Complete | \$120,000 | Apr-22 | Oct-22 |
| 3 | Community | VIC | Colac Otway Shire Council | Beeac Play space Renewal | Renewal of play equipment and picnic area. | Complete | \$220,000 | Jan-23 | May-23 |
| 3 | Community | VIC | Colac Otway Shire Council | Western Oval Drainage -Oval improvements | Oval drainage upgrade to improve surface condition and management during winter and increase participation in AFL, including women's teams. | Complete | \$350,000 | Mar-22 | Apr-22 |
| 3 | Road | VIC | Colac Otway Shire Council | Forest Street Road Reconstruction | Reconstruction of pavement and asphalt surfacing, kerb and channel replacement and drainage improvements. Road is currently in very poor condition and is a high use route for heavy vehicles, servicing Colac's industrial precinct. | Complete | \$292,400 | Oct-22 | Dec-22 |
| 3 | Community | VIC | Colac Otway Shire Council | Memorial Square Public Toilet Redevelopment | Construction of new public toilet facilities in Colac's Memorial Square, allowing for enhanced services provision including unisex/gender neutral cubicles, improved baby changing facilities and an adult changing facility | Complete | \$1,120,000 | Nov-22 | May-23 |
| 3 | Community | VIC | Colac Otway Shire Council | COPACC Civic Hall Floor Renewal | Renewal of the aging timber floor and supports within the COPACC Civic Hall, allowing a greater range of shows and exhibitions to be delivered in this space | Complete | \$92,000 | Jan-23 | May-23 |
| 1 | Road | VIC | Corangamite Shire Council | This project will seal the truck and long vehicle parking area located opposite the Skipton Roadhouse service station on the Glenelg Highway. | Upgrading an unsealed truck parking area to a sealed parking area will improve the conditions for heavy vehicle drivers exiting the parking area and safety for users of the adjoining highway as well as reduce dust for nearby business and residents. | Complete | \$30,000 | Jun-21 | Jun-21 |
| 1 | Community | VIC | Corangamite Shire Council | To replace the existing Estcourt Street public toilet block. | The Estcourt Street public toilet block is in poor condition. It services the main central business area of Terang and has been identified by Council through its asset management plan for removal and replacement. Providing improved public toilets will ensure | Complete | \$175,000 | Feb-21 | Jun-21 |
| 1 | Road | VIC | Corangamite Shire Council | This project will seal Windham Street which provides access from and to the Skipton Roadhouse service station and is used by heavy vehicles to access the key routes | Upgrading an unsealed road to a sealed road to improve access to heavy and other vehicles. Windham Street is partly sealed (50m). This will extend the seal along the entire road. | Complete | \$103,464 | Mar-21 | Apr-21 |
| 1 | Community | VIC | Corangamite Shire Council | To replace the existing Derrinallum public toilet block. | The Derrinallum public toilet block is in fair condition and has been identified by the community through its community plan as requiring either replacement or an upgrade to provide contemporary facilities for visitors and users. Derrinallum is located on the | Complete | \$175,000 | Mar-21 | Aug-21 |
| 1 | Community | VIC | Corangamite Shire Council | This project will provide fixed fitness equipment at the existing playground. | This project has been identified as a priority by the Derrinallum Progress Group to provide access to fitness and exercise equipment and encourage a healthy lifestyle as well as boost local economy by incentivising visitors and users to the area. | Complete | \$20,000 | Dec-20 | Feb-21 |
| 1 | Community | VIC | Corangamite Shire Council | This project will see an upgrade to the existing oval to provide improved safety and ground condition for players. | The current cricket ground has issues with drainage and surface cover. This project will see the drainage improved and better surface cover provided. | Complete | \$10,000 | Mar-21 | Apr-21 |
| 1 | Community | VIC | Corangamite Shire Council | This project will see an upgrade to the existing clubrooms to provide an inclusive design and provide improved functionality for users. | The current facilities are ageing and require ongoing and increasing maintenance. The layout is not functional and there are issues with accessibility for both participants that are ageing and those with a disability. | Complete | \$305,350 | Sep-21 | Oct-22 |
| 1 | Community | VIC | Corangamite Shire Council | This project will renew the boardwalk infrastructure on the pedestrian link from Hennessy Street to Morris Street behind the Port Campbell Public Purpose Reserve. | The existing boardwalk is at the end of its useful life and at the stage of requiring ongoing maintenance. | Complete | \$116,133 | Apr-21 | Jun-22 |
| 1 | Community | VIC | Corangamite Shire Council | This project will provide all abilities access to the Camperdown Court House which the local visitor information centre operates within. | The Camperdown Courthouse is leased by a volunteer community group who provides visitor information services, local art displays and various events and functions. The Court House does not currently provide permanent all abilities access. For those people requiring | Complete | \$26,553 | Jul-21 | Oct-21 |
| 1 | Community | VIC | Corangamite Shire Council | This project will see an upgrade to the existing netball infrastructure, including court lighting, shelters and inclusive design change rooms for players, officials and | The upgrades have been identified as a priority to improve the safety for participants, increase the chances of clubs attracting and retaining participants and to increase access and usage. These works are identified as a priority in the Great South Coast AFL, Netball | Complete | \$300,000 | Feb-21 | Jun-22 |
| 1 | Community | VIC | Corangamite Shire Council | This project will involve the construction of a skate park in Skipton. | The Skipton community have identified a Skate park as a key priority in its community plan and as a key project highlighted by a petition signed by more than a hundred young people from around Skipton and district. The skate park will provide an important year-round | Complete | \$120,000 | Feb-21 | Mar-21 |
| 1 | Community | VIC | Corangamite Shire Council | This project will include the replacement of the roof over the two court basketball stadium and minor facility upgrades. | The existing roof is over 20 years old and at the end of its useful life. It is leaking during certain rain and wind events and presents safety risk to participants using the courts, so much so that competition was postponed last season. This project will ensure the safety for | Complete | \$119,962 | Dec-20 | Mar-21 |
| 1 | Community | VIC | Corangamite Shire Council | This project will provide upgrades to infrastructure in Cobden's main streets which have been identified as a priority by the Cobden community. | Cobden's streetscape requires a refresh. The various works will help to improve the aesthetic of the main street in Cobden whilst addressing safety and access issues identified by the community. | Complete | \$300,000 | Feb-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | VIC | Corangamite Shire Council | This project will provide all abilities access to the War Memorial in Camperdown and streetscape infrastructure upgrades in Finlay Avenue between Pike Street and the | Camperdown's War Memorial does not currently enable all abilities access. For ANZAC Day celebrations, Councils' building team erect a temporary ramp to provide access for those unable to use the existing steps. Renewal of existing infrastructure will also be undertaken. | Complete | \$67,766 | Feb-22 | Jun-22 |
| 1 | Community | VIC | Corangamite Shire Council | Project Management resources to deliver on funded projects will include 1 temporary full time staff member and a part time or contracted resources as available and | Project management resources delivers on the LRCI program's key outcome to 'protect and create short term employment opportunities through funded projects'. With the extent of stimulus funding initiated from local, state and federal government AND the eligible | Complete | \$165,555 | Jul-20 | Jun-22 |
| 1 | Community | VIC | Corangamite Shire Council | This project will replace bridge structures on the Camperdown Timboon Rail Trail which have been identified as requiring replacement in the recent | The upgrades will improve the safety of all users of the trail. | Complete | \$50,000 | Oct-21 | Jun-22 |
| 1 | Community | VIC | Corangamite Shire Council | Roadhouse service station rehabilitation - Skipton | Replacing dislodged footpath Replacing misaligned Kerb and channel Removing damaged drain pipes | Complete | \$115,000 | Oct-21 | Dec-21 |
| 1 | Combination | VIC | Corangamite Shire Council | Street Upgrades -Terang Civic Hall | Upgrading to a sealed parking area will improve the conditions for community drivers entering and exiting the parking area and safety for users accessing the carpark and roadhouse | Complete | \$55,767 | Sep-21 | Mar-22 |
| 2 | Community | VIC | Corangamite Shire Council | Twelve Apostles Trail Stage 1 Timboon to Port Campbell | Works involving cycling and pedestrian infrastructure - 20 km high-quality, off-road cycling and walking path connecting Timboon to Port Campbell, to support nature based tourism opportunities | Complete | \$800,000 | Feb-22 | Jun-22 |
| 2 | Community | VIC | Corangamite Shire Council | Cobden Kindergarten Redevelopment | Improvements to community facility to build a second play room at the Cobden Kindergarten to support three year old kinder | Complete | \$259,818 | Feb-21 | Jun-21 |
| 2 | Road | VIC | Corangamite Shire Council | Williams Road Simpson rehabilitation | Rehabilitation works to return priority section of road to its original standard due to failing sub pavement | Complete | \$282,858 | Oct-21 | Jun-22 |
| 2 | Community | VIC | Corangamite Shire Council | New Footpath Construction | Works to support pedestrian infrastructure to provide 1.15km of new footpath linkages between existing footpath and key services in townships in the North of the Shire | Complete | \$200,000 | Oct-21 | Jun-22 |
| 2 | Community | VIC | Corangamite Shire Council | Cobden Shared Path | Resealing and drainage works to support existing cycling and pedestrian infrastructure as the current pavement is at the end of its useful life. | Complete | \$200,000 | Oct-21 | Mar-22 |
| 2 | Road | VIC | Corangamite Shire Council | Skipton Roadhouse Car Park Reseal | Rehabilitation to return the car parking area at the Skipton Roadhouse service station to its original standard. Used by community to access the Australia post outlet at the Skipton Roadhouse. Upgrading to a sealed parking area will improve the conditions for community | Complete | \$23,137 | Oct-21 | Dec-21 |
| 2 | Road | VIC | Corangamite Shire Council | Camperdown Drainage Improvements | Upgrades to culverts, kerb and guttering and related activities to improve drainage only | Complete | \$99,005 | Mar-21 | May-21 |
| 2 | Combination | VIC | Corangamite Shire Council | Project Management Resources | Other expenditure - Project Management resources to deliver on funded projects will include 1 temporary full time staff member and a part time or contracted resources as available and where required. | Complete | \$80,000 | Jul-21 | Jun-22 |
| 3 | Road | VIC | Corangamite Shire Council | Road construction, Unlocking subdivision and enabling Infrastructure | Construction of a new road Construction of a road and road related infrastructure works | Complete | \$247,960 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Corangamite Shire Council | Terang Recreation Reserve Change rooms | Sporting and recreation facilities Works to upgrade facility change rooms to provide for female participation | Complete | \$365,000 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Corangamite Shire Council | Camperdown-Timboon Rail Trail Bridge Replacement - Stage 5: Construction Bridge 11 and 12 | Bicycle and Walking Paths Construction of additional bridges on shared cycling and pedestrian trail | Complete | \$135,880 | Mar-22 | May-23 |
| 3 | Road | VIC | Corangamite Shire Council | Depot Road Seal Extension | Reconstruction Rebuilding and widening the road to accommodate industry expansion | Complete | \$400,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Corangamite Shire Council | Camperdown Drainage Stage 2 | Drainage Culverts and associated works to improve drainage in Gnotuk Road, Park Avenue and Park Road | Complete | \$650,000 | Feb-22 | May-23 |
| 3 | Combination | VIC | Corangamite Shire Council | Cobden Streetscape Stage 2 | Improved Accessibility of Community Facilities and Areas Works to improve long vehicle parking, pedestrian pathways, upgrade business vehicle crossings, seating | Underway | \$520,000 | Oct-22 | Nov-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---|---|---|----------|-----------------|------------|----------|
| 3 | Road | VIC | Corangamite Shire Council | Darlington Drainage Improvements | Drainage Pipes, culverts and associated works to improve drainage across Darlington | Complete | \$42,525 | Mar-22 | Jun-22 |
| 3 | Road | VIC | Corangamite Shire Council | Neil Avenue, Terang Drainage Improvements | Drainage Pipes and associated works to improve drainage to Neil Avenue Terang | Complete | \$151,875 | Mar-22 | Jun-22 |
| 3 | Community | VIC | Corangamite Shire Council | Footpaths across the Shire | Bicycle and Walking Paths New pedestrian footpaths across the Shire. | Underway | \$166,000 | Nov-22 | Dec-23 |
| 3 | Community | VIC | Corangamite Shire Council | Timboon Curdievale Road footpath | Bicycle and Walking Paths | Underway | \$222,430 | Nov-22 | Dec-23 |
| 3 | Road | VIC | Corangamite Shire Council | Bridge/Cause way upgrades | Bridge works Improvements of bridges and culverts across the Shire | Underway | \$289,000 | Mar-22 | Dec-23 |
| 3 | Road | VIC | Corangamite Shire Council | Shire-wide Flood Study Infrastructure Stage 1 | Traffic improvement Assessment and Works to improve traffic signage at roads subject to flooding | Underway | \$150,000 | Mar-22 | Oct-23 |
| 3 | Community | VIC | Corangamite Shire Council | Transfer Station Solar Panel Infrastructure | Improvements to community facilities Installation of solar panels at 3 Transfer Stations | Underway | \$90,000 | Feb-22 | Dec-23 |
| 3 | Community | VIC | Corangamite Shire Council | Camperdown Saleyards Roofing Upgrades | Improvements to community facilities New roof for Camperdown saleyards | Underway | \$500,000 | Jul-22 | Jun-24 |
| 3 | Community | VIC | Corangamite Shire Council | McNicol St Long Day Care | Improvements to community facilities Conversion of Council's childcare centre to accommodate alternate service delivery | Underway | \$432,000 | Jul-22 | Dec-23 |
| 3 | Community | VIC | Corangamite Shire Council | Cobden Shared Path Lighting | Street lighting equipment Lighting of existing shared walking / cycling path | Underway | \$208,440 | Jul-22 | Dec-23 |
| 1 | Road | VIC | Department of Environment, Land, Water and Planning | Long Point Road - Resurfacing | Loss of the wear course surface material & erosion caused by high rainfall event and poor geometry of the existing road surface. | Complete | \$27,143 | Mar-21 | Apr-21 |
| 2 | Road | VIC | Department of Environment, Land, Water and Planning | Tankerton Rd, French Island | Sheeting / Re-sheeting | Complete | \$27,143 | Mar-22 | Mar-22 |
| 2 | Road | VIC | Department of Environment, Land, Water and Planning | Mosquito Creek Rd, French Island | Sheeting / Re-sheeting | Complete | \$14,111 | Mar-22 | Mar-22 |
| 3 | Road | VIC | Department of Environment, Land, Water and Planning (DELWP) | Overpass Rd, French Island | Sheeting/Re-sheeting | Complete | \$37,920 | Dec-22 | Mar-23 |
| 3 | Road | VIC | Department of Environment, Land, Water and Planning (DELWP) | Barge Access Rd, French Island | Sheeting/Re-sheeting | Complete | \$16,366 | Dec-22 | Mar-23 |
| 4 | Community | VIC | East Gippsland Shire Council | Lindenow South Recreation Reserve Lighting Upgrade | Installation of four 25m tall fixed lighting towers with LED globes (illumination of 100LUX) and upgrade to power supply as required. | Underway | \$100,000 | Jul-23 | Jun-25 |
| 1 | Road | VIC | East Gippsland Shire Council | Cragie Bog Road Bendoc Replacement of existing timber bridge with a steel and concrete bridge | Reduced access for residents, primary producers and associated industry. | Complete | \$297,850 | Feb-21 | Jun-21 |
| 1 | Road | VIC | East Gippsland Shire Council | Ellery Creek Goongerah Replacement of existing timber bridge with a steel and concrete bridge | Reduced access for residents and tourists. | Complete | \$186,820 | Dec-20 | Mar-21 |
| 1 | Road | VIC | East Gippsland Shire Council | Fernbank Lindenow Road, Lindenow, Resealing of wearing course to stop water ingress and maintain a safe road surface. | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work. | Complete | \$132,385 | Jan-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | VIC | East Gippsland Shire Council | Big Flat Road, Bendoc, Replacement of existing load limited timber bridge with steel and concrete bridge. | Reduced access for community, industry & emergency services | Complete | \$428,567 | Feb-21 | Jun-21 |
| 1 | Community | VIC | East Gippsland Shire Council | Swifts Creek, Construction of a 500m long loop walking track partially adjacent to the Tambo River, including a 50m footpath connection in McMillan Street. | Underdeveloped and inaccessible community open space. | Complete | \$60,000 | Mar-21 | Jun-21 |
| 1 | Road | VIC | East Gippsland Shire Council | Sydenham Inlet Road, Orbost, Resealing of wearing course to stop water ingress and maintain a safe road surface | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work reinstatement of line marking. | Complete | \$222,553 | Mar-21 | Jun-21 |
| 1 | Road | VIC | East Gippsland Shire Council | Tarbucks Road, Cabbage Tree, Replace existing timber bridge with a steel and concrete bridge. | Inaccessibility for residents and Emergency Services. | Complete | \$437,827 | Jan-21 | Jul-21 |
| 1 | Road | VIC | East Gippsland Shire Council | Various small projects in East Gippsland Omeo , Lakes Entrance, Walpa , Bairnsdale , Mallacoota , Orbost and Marlo, Gravel top up, preparation of road | Drainage, dust affecting residence, reduce road maintenance and improve road safety | Complete | \$250,000 | Sep-20 | Jun-21 |
| 1 | Road | VIC | East Gippsland Shire Council | Haydens Bog Road, Bendoc, Resealing of wearing course to stop water ingress and maintain a safe road surface reinstatement of line marking. | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work. | Complete | \$250,979 | Jan-21 | Jun-21 |
| 1 | Road | VIC | East Gippsland Shire Council | Mount Lookout Road, Wy Yung, Resealing of wearing course to stop water ingress and maintain a safe road surface reinstatement of line marking. | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work. | Complete | \$165,952 | Jan-21 | Mar-21 |
| 1 | Community | VIC | East Gippsland Shire Council | Nicholson Sarsfield Road, Construction of a 380m long 1.5m wide concrete walking path with including accessible ramp walkway | No existing pedestrian facilities resulting in accessibility and road safety deficiencies | Complete | \$165,000 | Feb-22 | Jun-22 |
| 1 | Road | VIC | East Gippsland Shire Council | Gallaghers Access, Swifts Creek Replacement of existing load limited timber bridge with a steel and concrete bridge. | Reduced access for community and emergency services | Complete | \$127,969 | Dec-20 | Dec-20 |
| 1 | Road | VIC | East Gippsland Shire Council | Gipsy Point Road, Gipsy Point, Resealing of wearing course to stop water ingress and maintain a safe road surface. Reinstatement of line marking. | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work. | Complete | \$90,062 | Jan-21 | Jun-21 |
| 1 | Road | VIC | East Gippsland Shire Council | Buchan Orbost Road, Buchan, Approx. 6,700mtrs Resealing of wearing course to stop water ingress and maintain a safe road surface. Reinstatement of line | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work. | Underway | \$178,997 | Aug-23 | Jun-24 |
| 2 | Community | VIC | East Gippsland Shire Council | Street Lights LED Upgrade | Replacement of light bulbs in streetlights | Underway | \$1,400,429 | Feb-22 | Jun-24 |
| 2 | Community | VIC | East Gippsland Shire Council | Electric Vehicle Charge Points | Improved accessibility of community facilities and areas. a 50kW fast charger installed in the following towns: • Bairnsdale: 101-121 Nicholson Street carpark | Complete | \$400,000 | Apr-22 | Jan-23 |
| 2 | Community | VIC | East Gippsland Shire Council | Bairnsdale Skate park Stage 2 | Provide footpath connections, shade structures and lighting | Complete | \$238,000 | Apr-22 | Jun-22 |
| 2 | Community | VIC | East Gippsland Shire Council | Raymond Island Toilet Block Upgrade | Upgrade of the Toilet block and associated pathways and landscaping | Complete | \$300,000 | Apr-22 | Oct-22 |
| 2 | Community | VIC | East Gippsland Shire Council | Omeo Recreation Reserve – Carpark Upgrade | Drainage and carpark sealing | Complete | \$71,062 | Oct-21 | May-22 |
| 2 | Road | VIC | East Gippsland Shire Council | Reseal Fernbank Glenaladale Road, Lindenow | Resealing of wearing course to stop water ingress and maintain a safe road surface reinstatement of line marking. | Complete | \$233,236 | Dec-21 | May-22 |
| 2 | Road | VIC | East Gippsland Shire Council | Swifts Creek East Road, Swifts Creek | Resealing of wearing course to stop water ingress and maintain a safe road surface, reinstatement of line marking | Complete | \$200,950 | Feb-22 | May-22 |
| 2 | Road | VIC | East Gippsland Shire Council | Riverbank East Road, Bairnsdale | Resealing of wearing course to stop water ingress and maintain a safe road surface, reinstatement of line marking | Complete | \$204,993 | Feb-22 | May-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Road | VIC | East Gippsland Shire Council | Nungurner Jetty Road, Nungurner | Resealing of wearing course to stop water ingress and maintain a safe road surface, reinstatement of line marking | Complete | \$85,000 | Feb-22 | May-22 |
| 3 | Community | VIC | East Gippsland Shire Council | Old Slipway, Lakes Entrance | The Old Slipway is a historic site situated on the Esplanade in Lakes Entrance and overlooks the stunning Cunninghame Arm waterway. It is a high-profile site but has remained largely unused for the past 15 years due to it being inaccessible and unsafe for public use. | Underway | \$400,000 | Sep-22 | Jun-24 |
| 3 | Community | VIC | East Gippsland Shire Council | Nowa Nowa Boat Ramp | The township of Nowa Nowa has one boat ramp facility which caters for all recreational boating activities in the area. The timber jetty is in poor condition due to its age and nearing the end of its useful life. Furthermore, it is at times unusable for many months of the year | Complete | \$75,000 | Jan-22 | Jun-22 |
| 3 | Community | VIC | East Gippsland Shire Council | Genoa Tennis Court Upgrade | Rebuild the two community tennis courts, and replace them with two compliant tennis courts that will also provide opportunities for informal netball and basketball use Rebuild the courts with a sustainable foundation for longevity, which will be further aided | Complete | \$148,643 | Jan-22 | May-22 |
| 3 | Community | VIC | East Gippsland Shire Council | Eagle Point Foreshore Hub | Implement the Eagle Point Foreshore Landscape Master Plan. The master includes: • New road alignment • Landscaping and Shade | Underway | \$720,000 | Jul-22 | Jun-24 |
| 3 | Community | VIC | East Gippsland Shire Council | Omeo Mountain Bike Stage 1 | The Project includes 121.58 kilometres of mountain bikes trails. The trails wind through the Mount Sam State Forest utilising both Mount Sam and the ridgelines of Mount Mesley directly above the township. All trails connect to Livingstone Park which is recognised as the | Underway | \$1,500,000 | May-22 | Jun-24 |
| 3 | Community | VIC | East Gippsland Shire Council | WORLD Precinct | The WORLD Sporting Precinct Development Project is the creation of a Regional standard facility providing: • a new netball complex | Underway | \$1,000,000 | May-22 | Jun-24 |
| 3 | Community | VIC | East Gippsland Shire Council | Bairnsdale City Oval Lights | The redevelopment of the Bairnsdale City Oval (Peppercorn Park) is currently underway and proposed football goals and new cricket wicket are to be installed. No current lighting exists within this oval, limiting play/training only for during the day. The proposed lighting will | Underway | \$100,000 | Jan-23 | Jun-24 |
| 3 | Community | VIC | East Gippsland Shire Council | Lindenow Footpath Connections | This project will assist both social and economic benefits to the township of Lindenow by creating an all-weather, safe and accessible active walking route for residents. This will also provide a better visitor experience for holiday makers and the potential to attract more | Underway | \$500,000 | Jan-23 | Jun-24 |
| 3 | Community | VIC | East Gippsland Shire Council | Buchan Recreation Reserve Upgrade | Build a new community pavilion with proper toilets and showers for players and officials, along with a new netball and tennis court facility | Underway | \$1,200,000 | Jan-23 | Jun-24 |
| 3 | Community | VIC | East Gippsland Shire Council | Eastwood Playground Upgrade, Bairnsdale | This project will provide a community space for the residents of Eastwood to socialise with an all abilities play space, picnic facilities, shelter, BBQ and All Accessible toilet block. This is a much-needed added amenity to the residents of Eastwood and greater Bairnsdale. | Underway | \$334,922 | Nov-22 | Jun-24 |
| 4 | Road | VIC | East Gippsland Shire Council | Suttons Access Road Bridge Renewal | Suttons Access bridge is located 300m West of the Monaro Highway in Combiobar. The project will consist of removal of the temporary bridge and construction of a new steel and concrete 10 metre long single span bridge. The new bridge has been designed to current | Underway | \$300,000 | Jul-23 | Jun-25 |
| 4 | Community | VIC | East Gippsland Shire Council | Lakes Entrance Foreshore Park | The Foreshore Park will be located to the north side of the Cunningham Arm Footbridge, Lakes Entrance which is a significant area of the foreshore reserve. The project will construct a play area to include elements such as nature play, play equipment, and | In Planning | \$1,600,000 | May-24 | Jun-25 |
| 1 | Combination | VIC | Frankston City Council | McCormicks Road, Carrum Downs - Installation of Pedestrian Operated Signals with a road safety platform | Safety of pedestrian crossing with access by vulnerable road users from nearby retirement village, school and shopping centre. The existing crossing does not provide priority to pedestrians crossing the road at this point and does not cater for some vulnerable users. | Complete | \$531,411 | Feb-21 | Jun-21 |
| 1 | Road | VIC | Frankston City Council | Ballarto Service Rd, Tamarisk Dr and Honeysuckle St - Road resurfacing | The road surface is old and beginning to shows signs of increased deterioration. There are various road surface defects evident including cracking and asphalt ravelling which is resulting in a rough surface and reduced safety for road users. | Complete | \$212,500 | Jun-21 | Jun-21 |
| 2 | Road | VIC | Frankston City Council | Hall Road Rehabilitation between Frankston Dandenong Road and Rowellyn Avenue in Carrum Downs | Pavement rehabilitation works to restore the road to its original condition and to ensure it can cater for the increased traffic demands based on detailed pavement investigations. A total of approximately 2.9km of road will be rehabilitated / resurfaced (1.45km on | Complete | \$4,245,574 | Oct-21 | Mar-22 |
| 2 | Road | VIC | Frankston City Council | North Road & McClelland Drive Resurfacing, Langwarrin | Pavement resurfacing works to restore the road to its original condition. | Complete | \$187,877 | Apr-22 | Aug-22 |
| 3 | Road | VIC | Frankston City Council | Barretts Road (Robinsons Road to 120 Barretts Road) - Construction | Construction of a sealed road pavement on an unsealed road. | Complete | \$1,487,822 | Jan-23 | Jun-23 |
| 1 | Community | VIC | Gannawarra Shire Council | Street scape works extending components of the award winning Victoria Square to key locations along Scoresby Street from the Kerang train station to Fitzroy Street and | There are currently poor pedestrian connections from the Kerang Train Station through to the Kerang CBD. There are also access and outdoor dining issues along Scoresby Street through to Fitzroy Street. | Complete | \$1,317,955 | Nov-20 | Feb-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Combination | VIC | Gannawarra Shire Council | Murrabit Township Drainage | Installation of a detention basin, pump station and underground drainage network, consisting of collection pits and pipes, to replace the open drains currently serving the township. | Complete | \$1,153,912 | Aug-21 | Jun-22 |
| 3 | Community | VIC | Gannawarra Shire Council | Murrabit Stormwater Completion | Completion of installation of underground drainage network, consisting of collection pits and pipes, to replace the open drains currently serving the township. Complementary beautifying landscaping works including tree planting. | Complete | \$491,876 | Apr-22 | Oct-22 |
| 3 | Community | VIC | Gannawarra Shire Council | Kerang CBD Revitalisation | Revitalise Kerang's CBD streetscape providing more accessible parking, enhancing retail frontages, improved landscaping and new outdoor dining experiences. | Underway | \$2,135,910 | Feb-23 | Sep-23 |
| 1 | Road | VIC | Glen Eira City Council | Jassa street road works | The kerb & channel is in dilapidated condition, the road has deteriorated over the years and it is very flat, causing drainage problems and showing signs of surface failures. Further vehicle crossover damages, vehicles scraping of road pavement when the vehicles | Complete | \$423,694 | Feb-21 | Apr-21 |
| 2 | Community | VIC | Glen Eira City Council | Great Walking Street – Municipal Wide Footpath Renewal | Footpath works to remove footpath hazards along roads identified in the Walkability and Access plan as being the Great walking Streets of Glen Eira | Complete | \$500,000 | May-21 | Oct-21 |
| 2 | Community | VIC | Glen Eira City Council | Kooyong Rd Pedestrian Refuge, just south of Eyre Road. Caulfield North. | To provide a pedestrian refuge island midblock along Kooyong Road. There are currently no dedicated midblock crossing facilities along the entire stretch of Kooyong Road between Glen Eira Rd and Balaclava Road. The refuge island would allow a safer two stage crossing | Complete | \$150,000 | Jul-21 | Nov-21 |
| 2 | Community | VIC | Glen Eira City Council | Boyd Park, Murrumbeena (section of Outer Circle Railway) | Supply and installation of P4 solar lighting along the shared pathway. | Complete | \$470,000 | Jun-21 | Nov-22 |
| 2 | Community | VIC | Glen Eira City Council | Marara Road Reserve, Caulfield South (section of the Rosstown Rail Trail) | Supply and installation of P4 solar lighting along the shared pathway. | Complete | \$185,000 | May-21 | Mar-22 |
| 2 | Community | VIC | Glen Eira City Council | Wattle Tennis Club, Bentleigh, Glen Eira Tennis Club, Caulfield South | Supply and installation of new chain mesh fencing and lighting for two Tennis Clubs under Council Lease. | Complete | \$200,000 | Jul-21 | Jan-22 |
| 2 | Community | VIC | Glen Eira City Council | Riley Reserve, Murrumbeena | Carry out new pathway and landscape works as outlined in the Outer Circle Railway Landscape Management Plan | Complete | \$100,000 | Aug-21 | Dec-21 |
| 2 | Community | VIC | Glen Eira City Council | Springthorpe Gardens, Murrumbeena | Carry out new pathway and landscape works as outlined in the Outer Circle Railway Landscape Management Plan, including new harbour | Complete | \$90,000 | Aug-21 | Mar-22 |
| 2 | Community | VIC | Glen Eira City Council | Caulfield Park, Caulfield North | Construction of new shelter, living garden & associated landscape works at Heritage End of Caulfield Park | Complete | \$198,177 | Jan-22 | Sep-22 |
| 2 | Community | VIC | Glen Eira City Council | Caulfield Park, Caulfield North | Construct viewing platform deck on lake edge as per Masterplan | Complete | \$200,000 | Jan-22 | Jun-22 |
| 2 | Community | VIC | Glen Eira City Council | Hopetoun Gardens, Elsternwick | Removal of bandstand and construction of community shelter as per Masterplan | Complete | \$180,000 | Nov-21 | Mar-22 |
| 2 | Community | VIC | Glen Eira City Council | Caulfield Park, Caulfield | Installation of irrigation to assist watering of trees and grass in the Heritage Area of Caulfield Park | Complete | \$250,000 | Sep-21 | Dec-22 |
| 2 | Community | VIC | Glen Eira City Council | Rosanna Street Reserve, Carnegie | Playground and picnic area upgrade. | Complete | \$410,000 | Aug-21 | Feb-22 |
| 2 | Community | VIC | Glen Eira City Council | Harleston Park, Elsternwick | Landscaping and irrigation works to enhance gardens | Complete | \$100,000 | Nov-21 | Mar-22 |
| 2 | Community | VIC | Glen Eira City Council | Caulfield Park, Caulfield North | Construction of new cricket net/all year multi-purpose sports facility as per the Masterplan | Complete | \$292,206 | Feb-22 | Sep-22 |
| 2 | Community | VIC | Glen Eira City Council | Koornang Park, Carnegie | Construction of new cricket net/all year multi-purpose sports facility as per the Masterplan | Complete | \$311,641 | Feb-22 | Jul-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | VIC | Glen Eira City Council | Duncan Mackinnon Reserve, Murrumbeena | Supply and installation of all weather shelters to be located between netball courts to be utilised by players and spectators. | Complete | \$170,000 | Sep-21 | Feb-22 |
| 2 | Community | VIC | Glen Eira City Council | Duncan Mackinnon Reserve, Murrumbeena | Conversion of existing underutilised grandstand to a purpose built office space for the Netball Association. | Complete | \$195,881 | Oct-21 | Mar-22 |
| 3 | Road | VIC | Glen Eira City Council | Reconstruction of Ricourt Avenue and Ella Street from Neerim Road to Dead End in Murrumbeena | The work involves installing new kerb & channel, providing underground drainage to the street and constructing new pavement after back filling drainage trenches and reinstating failed pavement sections. Asphalt resurfacing and line marking will be done after | Complete | \$847,388 | Oct-22 | Dec-22 |
| 1 | Community | VIC | Glenelg Shire Council | Casterton Caravan Park - Install Camp Kitchen | No place for visitors to prepare meals | Complete | \$43,000 | Jun-21 | Aug-21 |
| 1 | Community | VIC | Glenelg Shire Council | Build Heywood Wagon Shed | Tourism numbers increased therefore needing larger museum | Complete | \$86,000 | Jan-21 | Jun-22 |
| 1 | Community | VIC | Glenelg Shire Council | Provide Kelpie Trail outdoor gym equipment, Casterton | Limited outdoor activities | Complete | \$75,250 | Feb-21 | Jun-21 |
| 1 | Community | VIC | Glenelg Shire Council | Construct & erect pool shade sail Merino pool, Merino | Sun smart procedure for Council pools | Complete | \$21,500 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Glenelg Shire Council | Install rubber soft fall around exercise equipment at Merino | Users find the existing sand fall makes the equipment slippery raising safety concerns. It is also messy and sticks to clothes, shoes etc and ends up on equipment. | Complete | \$53,750 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Glenelg Shire Council | Wattle Crescent & Dutton Bluff playground renewal, Portland | Dutton Bluff playgrounds recently removed due to safety concerns. Wattle Crescent playground in poor condition and requires significant maintenance to maintain safety. | Complete | \$236,500 | Dec-20 | Jun-21 |
| 1 | Community | VIC | Glenelg Shire Council | Establish pump tracks at Heywood, Casterton and Portland | Caters for all ages and abilities from small children to older adults who ride bikes, scooters or skateboards | Complete | \$387,000 | Jan-21 | Jun-22 |
| 1 | Community | VIC | Glenelg Shire Council | Construct half court Basketball Court at Island Park Casterton | Improved recreation facilities in rural townships and to further enhance sporting and recreation activity. | Complete | \$66,736 | Mar-21 | Sep-21 |
| 1 | Community | VIC | Glenelg Shire Council | Unsealed pathway construction along the existing railway line creating a rail trail. | Increasing recreational activity in the rural township of Dartmoor for local community and visitors while showing historical railway connection. | Complete | \$134,375 | May-21 | Jun-21 |
| 1 | Community | VIC | Glenelg Shire Council | Construction of new football scoreboard at Hanlon Park recreation reserve. | Replacement of aging scoreboard for use by local and visiting football clubs. Current scoreboard is depleted and non user friendly presenting safety concerns. | Complete | \$107,500 | Dec-20 | Feb-21 |
| 1 | Community | VIC | Glenelg Shire Council | Resurfacing of Hanlon Park netball courts and construction of seating. | Poor condition of netball facilities to be replaced to eliminate safety concerns with installation of seating for community viewing and resurfacing of courts. | Complete | \$384,750 | Jan-21 | Apr-21 |
| 1 | Community | VIC | Glenelg Shire Council | Upgrade to current unsealed pathway to concrete accessible path linking public recreation facilities, Fitzroy River. | Increased accessibility to recreation and public amenities along the Fitzroy River, Heywood for both local community and visiting tourists. | Complete | \$129,000 | Sep-21 | Nov-21 |
| 1 | Community | VIC | Glenelg Shire Council | Merino Stock Route upgrade out the other end | Upgrade of the Merino stock route walking track will increase recreational activity to the rural Merino community. | Complete | \$53,750 | Feb-21 | Jun-21 |
| 1 | Community | VIC | Glenelg Shire Council | Pathway connection Casterton (edgarly retirement to main shopping precinct) | The pathway will improve walking access to the main civic shopping precinct. Will benefit and enhance connectivity for elderly residents of the aged care facility to access town. | Complete | \$118,250 | Oct-21 | Dec-21 |
| 1 | Community | VIC | Glenelg Shire Council | Upgrade heating, ventilation & air conditioning at Fawthrop Community Centre to a Building Management System (BMS) | 30 year old controls mean the current system does not respond well to temperature changes, has difficulty maintaining a constant temperature, faults often and runs off a timer which is difficult to adjust for out of hours use. | Complete | \$161,250 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Glenelg Shire Council | South Portland Hall - Removal of Asbestos and Upgrades to hall and car parking accessibility. | Dangers associated with asbestos, very poor access and inclusion entrances and ramps, no disabled car parking. | Complete | \$215,000 | Oct-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Community | VIC | Glenelg Shire Council | Alexandra Park Lighting Upgrade | Design and Installation of upgraded lighting to improve standards, lighting levels and efficiency. Poor lighting condition and efficiency will be improved while increasing levels of lighting to | Complete | \$350,000 | Feb-22 | Jun-22 |
| 2 | Community | VIC | Glenelg Shire Council | Alexandra Park Scoreboard | Installation of a new multi use scoreboard at Alexandra Park. Condition of the existing scoreboard is poor and unsafe for operation. Currently only services minimal purpose to all recreational user groups. | Complete | \$70,000 | Jul-21 | Jun-22 |
| 2 | Community | VIC | Glenelg Shire Council | Casterton Saleyards Upgrade | Construction of new railings, safety latches, gates within cattle pens at the Saleyards. Resheeting of truck loading bays and parking facilities. | Complete | \$100,000 | Dec-21 | Jun-22 |
| 2 | Community | VIC | Glenelg Shire Council | CR Gill Pavilion Refurbishment | Renovation of internal structures and fixtures within the pavilion to ensure the building is not only user friendly, but meets all safety and compliance components. | Complete | \$262,908 | Feb-22 | May-22 |
| 2 | Community | VIC | Glenelg Shire Council | Island Park Lighting Upgrade | Design and Installation of upgraded lighting to improve standards, lighting levels and efficiency of football oval lighting at Island Park, Casterton. Poor lighting condition and efficiency will be improved while increasing levels of lighting to | Complete | \$450,000 | Feb-22 | Jun-22 |
| 2 | Community | VIC | Glenelg Shire Council | Dartmoor Dump Point | Installation of an RV Dump Point for the use of public campers to dispose of waste safely and in an environmentally friendly manner at the Dartmoor Recreation Reserve. | Complete | \$70,000 | Aug-21 | Dec-21 |
| 2 | Community | VIC | Glenelg Shire Council | Portland Foreshore - further work on implementation of | Ancillary works on the Portland Foreshore to support a user friendly space and provide improved accessibility for the | Complete | \$730,000 | Jul-22 | Dec-22 |
| 3 | Community | VIC | Glenelg Shire Council | Thermal Loop | The thermal loop supplies hot water for heating to six community buildings including the Portland Leisure and Aquatics Centre and is around 30 years old. This proposal is to start replacing the pipeline in stages to spread the cost out over several years. Stage 1 will see | Complete | \$500,000 | Mar-22 | Dec-22 |
| 3 | Community | VIC | Glenelg Shire Council | Maretimo (CF from 20/21) - Maretimo/Cavendish Street to Learmonth Street pathway construction | The route proposed includes pathway improvements from the Cavendish Street entrance to the Portland North Cemetery through to Hanlon Parade/Learmonth/Hurd Street roundabout where the pathway links with the existing footpath. Trail infrastructure is | Complete | \$270,000 | Feb-22 | Jun-23 |
| 3 | Community | VIC | Glenelg Shire Council | Heywood Lighting and Scoreboard | Design and Installation of upgraded lighting to improve standards, lighting levels and efficiency. Poor lighting condition and efficiency will be improved while increasing levels of lighting to allow community and sporting groups greater access and opportunities to | Complete | \$500,000 | Nov-22 | Jun-23 |
| 3 | Community | VIC | Glenelg Shire Council | Henty Street Toilet Upgrade (construction) | Existing amenities facility requires demolition and reconstruction due to poor lighting, aged facilities, inadequate family changing spaces and an inability to meet current standards regarding DDA access. This facility is adjacent to the Vine bus stop where buses come into | Complete | \$600,000 | Mar-22 | Jun-23 |
| 3 | Community | VIC | Glenelg Shire Council | Alexandra Park Upgrade | Design and upgrades to Alexandra Park Sporting Ground. Following the completion of sports lighting, scoreboard upgrade and pavilion works. Works to include carpark upgrade works, connecting pathways and access to clubrooms and up grandstands. Landscaping | Complete | \$1,850,000 | Aug-22 | Jun-23 |
| 3 | Community | VIC | Glenelg Shire Council | Bridgewater Landscaping and Pathways Upgrade | Ancillary works on further upgrades to the Bridgewater Bay Foreshore in line with the Bridgewater Bay Masterplan. These works will include increased accessibility to the community via path linkages, landscaped gardens providing shade and furnishings. | Complete | \$827,222 | Dec-22 | Jun-23 |
| 4 | Road | VIC | Golden Plains Shire Council | Sebastopol - Smythesdale Road, Ross Creek | Road Safety improvements including intersection upgrade at Tom Jones Road, application for speed limit reduction and drainage upgrades identified from road safety audit. •Formation and extension of left turn lane on Sebastopol – Smythesdale Road with SM2 | In Planning | \$310,000 | Feb-24 | Jun-24 |
| 1 | Community | VIC | Golden Plains Shire Council | Inverleigh sporting complex change rooms refurbishment and construction | Scheduling clashes requiring use of the same change space - additional change rooms will improve scheduling and increase participation opportunities. Privacy issues with not having suitable female/unisex change rooms. Access for time-keepers box currently through home | Complete | \$177,700 | Aug-20 | Jun-21 |
| 1 | Community | VIC | Golden Plains Shire Council | Maude Recreation Reserve and Bunjil Lookout - water supply | Increasing sightseeing and camping means tank water is insufficient. Increasing reliance on water cartage to replenish tanks is inefficient and sometimes results in no water being available. | Complete | \$15,000 | Oct-20 | May-21 |
| 1 | Community | VIC | Golden Plains Shire Council | Golden Plains Shire playgrounds renewal (various locations) | A number of playgrounds across the shire are old and do not provide the play value of modern play equipment. Council's Play Space Strategy has informed the nomination of the four playground renewals. | Complete | \$240,455 | Sep-20 | Jun-21 |
| 1 | Road | VIC | Golden Plains Shire Council | Reserve Road Dereel - bridge replacement | Bridge is load limited which prevents heavy vehicle use, including fire trucks. Several rural properties rely on the bridge to access other communities. | Complete | \$431,453 | Dec-20 | Jun-21 |
| 1 | Community | VIC | Golden Plains Shire Council | Bannockburn skate park upgrade | Crime reduction and increase in community perception of safety in community spaces. Current facility is tired there is an increase in graffiti and petty crime. There is also a sharp right-hand bend in the adjacent road that cause a perception of risk for users. | Complete | \$100,000 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|--|---|-------------|-----------------|------------|----------|
| 1 | Community | VIC | Golden Plains Shire Council | Bannockburn Youth Hub | This project is required to address a critical gap in local infrastructure in one of the fastest growing regional municipalities in Victoria to address youth needs in the community. The facility includes a suitable space for workshops, training and meetings. | Complete | \$100,000 | Apr-21 | Jun-21 |
| 1 | Road | VIC | Golden Plains Shire Council | Upgrade (seal) of recreation reserve entrance and carpark improvement at Bannockburn | The three reserves nominated are highly used sporting precincts within the Shire. At present the entrances to the reserves are unsealed roadways. The proposal will seal the entrances to minimise future maintenance and improve vehicle accessibility. In addition, | Complete | \$269,047 | Jan-22 | Mar-22 |
| 2 | Road | VIC | Golden Plains Shire Council | Upgrade Bunninyong - Mt Mercer Road / Hardies Hill Road, Garibaldi intersection | Category: Reconstruction Upgrade intersection to improve safety. | Complete | \$250,000 | Apr-22 | Apr-22 |
| 2 | Road | VIC | Golden Plains Shire Council | Upgrade Derwent Jacks Road / Snow Gum Road / Reef Road / Chromes Road, Berringa intersection | Category: Reconstruction Upgrade of multi road intersection to improve safety. | Complete | \$250,000 | Apr-22 | Jun-22 |
| 2 | Community | VIC | Golden Plains Shire Council | Upgrade Enfield Playground | Category: Playgrounds and Skate parks (including all ability playgrounds) This project includes the upgrade of play space elements to improve play diversity and | Complete | \$250,000 | Sep-21 | Aug-22 |
| 2 | Community | VIC | Golden Plains Shire Council | Bannockburn Skate Park Upgrade | Category: Playgrounds and Skate parks (including all ability playgrounds) This project will rejuvenate the existing skate park elements and include the construction of | Complete | \$99,000 | Apr-21 | May-22 |
| 2 | Road | VIC | Golden Plains Shire Council | Replace bridge guardrails at various locations | Category: Bridge Works Council manages some 138 bridges across the shire. A number of guardrails on these | Complete | \$200,000 | Jul-21 | Apr-22 |
| 2 | Road | VIC | Golden Plains Shire Council | Paddys Gulley Road Bridge Replacement, Rokewood | Category: Bridge Works Replace ageing single span timber bridge which is in poor condition and limited to 10 tonnes. | Complete | \$318,680 | Jul-21 | Dec-21 |
| 2 | Road | VIC | Golden Plains Shire Council | Wallace Street, Meredith Drainage Upgrade | Category: Reconstruction. Improve drainage infrastructure in the Meredith township subject to regular localised flooding | Complete | \$50,000 | Apr-22 | Jun-23 |
| 2 | Community | VIC | Golden Plains Shire Council | Lethbridge Lakes Open Space Infrastructure Safety Upgrades (Stage 1) | Category: Sporting and recreation facilities. The boardwalk is well out of date in relation to standards for infrastructure over/adjacent to water bodies, its uneven, unstable and doesn't align with the banks. Renewal and upgrade of multiple open space infrastructure | Complete | \$95,000 | Oct-21 | May-23 |
| 3 | Road | VIC | Golden Plains Shire Council | Meredith to Shelford Road – Stage 4 | Reconstruction & Widening – resurface and widen 2km section of road to match first 6km upgraded over last 18 months (note: Stage 3 commenced recently and due to be completed first quarter of 2022) | Complete | \$990,000 | Oct-22 | Dec-22 |
| 3 | Community | VIC | Golden Plains Shire Council | Meredith Interpretive Centre Septic System | Other - The Septic system associated with public toilets at the Meredith Interpretive Centre is failing. Work required includes decommissioning and removal of the old system and the installation of a new treatment and dispersal system. | Complete | \$32,000 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Golden Plains Shire Council | Bannockburn Bowls Sewer connection | Other - As a result of Powercor requirements to subdivide the land that the Bowls club currently sits on (precinct includes sports ovals and Council offices) in order to upgrade power for sports lights, there is a need to connect the Bowls club to the sewer main. In | Complete | \$170,000 | Jul-22 | Apr-23 |
| 3 | Community | VIC | Golden Plains Shire Council | Bannockburn Youth Hub Fit out | Other – Council is nearing completion of a youth hub in Bannockburn. This funding will provide fit out of the building. | Complete | \$77,000 | Feb-22 | Feb-22 |
| 3 | Community | VIC | Golden Plains Shire Council | Public Open Space Asset Renewal | Improved Accessibility of Community Facilities and Areas – Improve open space assets across whole shire at various sites. Funds to renew and in some cases upgrade a number of assets across the Shire's Open Space network that include bench seats, bubblers, lookout | Underway | \$510,500 | Jul-22 | Mar-24 |
| 3 | Road | VIC | Golden Plains Shire Council | Meredith to Shelford Road - Stage 5 | Reconstruction & Widening – resurface and widen 2km section of road to match first 6km upgraded over last 18 months (note: Stage 3 commenced recently and due to be completed first quarter of 2022). Stage 5 will complete upgrade of this road used extensively by | Complete | \$667,810 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Golden Plains Shire Council | Lethbridge Lakes Boardwalk upgrade | Landscaping Improvements - Lethbridge lakes boardwalk is failing requiring replacement. | Complete | \$180,000 | Feb-23 | May-23 |
| 3 | Community | VIC | Golden Plains Shire Council | Bannockburn Bowls Club Disabled Toilet | Toilet Blocks - Savings from Bowls Club Sewer connection works have been completed and will enable installation a disabled toilet facility at the Bowls Club. | Complete | \$40,000 | Jun-23 | Jul-23 |
| 4 | Community | VIC | Golden Plains Shire Council | Inverleigh Golf Club Septic System | Supply and install of new septic system at the Inverleigh Golf Club - old failing system to be replaced. Physical works include: •Decommission, disconnect and remove old septic system | In Planning | \$150,000 | Jun-24 | Jun-25 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------------|--|---|-------------|-----------------|------------|----------|
| 4 | Community | VIC | Golden Plains Shire Council | Ross Creek Public Toilet and Septic Upgrade | Creating and connecting new septic lines at Ross Creek Recreation Reserve to service Public Toilets (2 toilet pans) and Community Hall facility (Male – 1 Pan and 1 urinal, Female – 2 pans). The physical works include: | In Planning | \$45,000 | Oct-24 | Apr-25 |
| 4 | Community | VIC | Golden Plains Shire Council | Safety Fencing Linton Recreation Reserve | Removal of existing post/wire fence which is damaged and worn along length of Recreation Reserve bordering Glenelg Hwy – approx. 250 metres in length. Replace with chain mesh black poly fencing at bottom of steep embankment not on roadside. Physical works include: | In Planning | \$20,000 | Jan-24 | Jun-24 |
| 4 | Road | VIC | Golden Plains Shire Council | Inverleigh Drainage Improvement Projects | Improve drainage infrastructure in the Common Road, Inverleigh catchment area. | In Planning | \$808,655 | Oct-23 | Jun-24 |
| 4 | Road | VIC | Golden Plains Shire Council | Slate Quarry Road, Meredith | Widening of 800m of this road to two lanes between Ballan-Meredith Road to existing two lane road. | In Planning | \$769,282 | Feb-24 | Jun-24 |
| 1 | Community | VIC | Hepburn Shire Council | Fairview Estate, Clunes - Trail Loop | Lack of walking trail and pedestrian connections | Complete | \$300,000 | Mar-21 | May-21 |
| 1 | Community | VIC | Hepburn Shire Council | Doug Lindsay Recreation Reserve, Creswick - Security Lighting & Shared Pathway | Doug Lindsay Reserve infrastructure commenced approximately 10 years ago. The large reserve is currently used for AFL, Netball, Cricket, Soccer and Bowling. | Complete | \$343,405 | Nov-21 | Jun-22 |
| 1 | Community | VIC | Hepburn Shire Council | Daylesford - Coomoora Trail Construction - Stage 2 | Lack of Coomoora community pedestrian access to Daylesford | Complete | \$109,182 | May-21 | Oct-21 |
| 1 | Community | VIC | Hepburn Shire Council | Clunes Railway Station to Township - Connecting Footpath Construction | Lack of formalised pedestrian access to public transport | Complete | \$100,000 | Oct-20 | Jan-21 |
| 1 | Community | VIC | Hepburn Shire Council | Creswick Railway Station to Township - Connecting Footpath Construction | Lack of formalised pedestrian access | Complete | \$49,200 | Dec-20 | Jan-21 |
| 1 | Road | VIC | Hepburn Shire Council | Wills Street, Creswick - Drainage Upgrade Works | Currently the water flows overland through an open swale and discharges at the East side of the service road causing erosion and access issues along the service roads affecting the adjacent properties | Complete | \$40,000 | Jun-21 | Jul-21 |
| 1 | Community | VIC | Hepburn Shire Council | Angus Street, Clunes - Footpath Renewal | Current asphalt footpath is at end of life and needs to be replaced. Given the reactive clay in Clunes the replacement path will be concrete | Complete | \$27,043 | Jun-21 | Jul-21 |
| 2 | Combination | VIC | Hepburn Shire Council | Municipal Footpath Expansion and Renewal Program | Bicycle and Walking Paths. This project is Councils annual footpath expansion program and will deliver several new footpath connections in townships across the shire | Complete | \$504,053 | Sep-21 | Jun-22 |
| 2 | Road | VIC | Hepburn Shire Council | Drainage Renewal Program - Central Springs Rd, Daylesford | Drainage This project kerb and remove a drainage issues on Central Springs Road. Scope also involves relocating existing footpath in this area | Complete | \$57,395 | Feb-22 | Jun-22 |
| 2 | Road | VIC | Hepburn Shire Council | Road Rehab Renewal Program Daylesford Clunes Rd, Smeaton | Reconstruction Project will reconstruct and widen a 1.6km section of Daylesford Clunes Road in Smeaton | Complete | \$250,000 | Sep-21 | Mar-22 |
| 2 | Road | VIC | Hepburn Shire Council | Road Rehab Renewal Program Orford Street Daylesford | Reconstruction Project will reconstruct and upgrade two sections of Orford Street Daylesford including all drainage upgrades | Complete | \$160,000 | Sep-21 | Nov-21 |
| 2 | Community | VIC | Hepburn Shire Council | Newlyn Cricket Net Construction | Sporting and recreation facilities Project will construct new cricket nets at Newlyn oval | Complete | \$81,766 | Apr-22 | Jun-22 |
| 3 | Community | VIC | Hepburn Shire Council | Trentham Community Hub – 66 High Street, Trentham (Painting/Improvements to community facilities) | The new build Trentham Community Hub will incorporate a community library, Council customer service centre, visitor information services, large community hall, commercial-style kitchen, playgroup area, on-site parking and landscaped surrounds. Consolidating | Underway | \$1,137,986 | May-22 | Mar-24 |
| 3 | Community | VIC | Hepburn Shire Council | Footpath Expansion Program (Bicycle and Walking Paths) | Supported by the Shire’s Walking and Cycling Strategy the project will see a program of works that will expand the urban footpath network. The approximate total distance of new paths proposed is 1.4km | Underway | \$367,000 | Jun-22 | Dec-23 |
| 3 | Community | VIC | Hepburn Shire Council | Creswick Town Hall (Painting/Improvements to community facilities) | The heritage listed 19th century Creswick Town Hall is an iconic building that services the community and its visitors. This project will upgrade and refresh the Town Hall to ensure that it remains an important community facility and secures the future of the gold rush era | Underway | \$432,673 | Jun-22 | Sep-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Community | VIC | Hindmarsh Shire Council | Davis Park AFL changerooms and grandstand | Construction of new AFL compliant changerooms incorporating a new grandstand. This will include both home and away team changerooms, and grand stand seating for approximately 170 people. | In Planning | \$760,000 | Sep-23 | Jun-25 |
| 1 | Community | VIC | Hindmarsh Shire Council | Construction of a concrete footpath | Currently pedestrians walk along the nature strip which is dirt/grass or are forced to walk along the road. | Complete | \$51,210 | Sep-20 | Nov-20 |
| 1 | Road | VIC | Hindmarsh Shire Council | Reconstruction and widening of Woorak-Ni-Ni-Lorquon road | Narrow seal on well used truck route can be dangerous when vehicles pass and are forced onto unsealed shoulders. | Complete | \$802,139 | Jan-21 | Oct-21 |
| 1 | Road | VIC | Hindmarsh Shire Council | Reconstruction of Perenna Road and Netherby-Lorquon Road Intersection | Failed pavement and poor drainage. | Complete | \$85,695 | Jan-21 | Jun-21 |
| 1 | Road | VIC | Hindmarsh Shire Council | Widening of road - Salisbury-Woorak Rd | Steep drop offs at the edge of the road. | Complete | \$139,954 | Oct-21 | Oct-21 |
| 2 | Community | VIC | Hindmarsh Shire Council | Nhill Sporting Facilities | This project will upgrade the facilities at Davis Park Nhill, including new change rooms, club rooms and netball court | Complete | \$200,000 | Mar-22 | Jun-22 |
| 2 | Community | VIC | Hindmarsh Shire Council | Jeparit Camp Kitchen | Picnic Shelters or Barbeque Facilities at Community Parks - This project will erect a Camp Kitchen opposite the Jeparit Caravan Park at the Jeparit Riverside precinct, including associated walking paths and landscaping. The proposed design incorporates two electric | Complete | \$200,000 | May-22 | Dec-22 |
| 2 | Community | VIC | Hindmarsh Shire Council | Rainbow Library Community Park | Picnic Shelters or Barbeque Facilities at Community Parks - The project will consist of an all abilities path, open space grassed areas, tree planting, shade structures and picnic areas, as well as an interpretive display of local history. | Complete | \$100,000 | Feb-22 | May-22 |
| 2 | Community | VIC | Hindmarsh Shire Council | Rainbow Lake | This project will purchase and install picnic tables, electric BBQ's, toilets, at the Rainbow Lake on the Dimboola Rainbow Road, Rainbow. Rainbow Lake will be a recreational facility used by community members and tourists | Complete | \$90,000 | Mar-22 | Aug-22 |
| 2 | Community | VIC | Hindmarsh Shire Council | Commercial Carpark - Nhill | This project will support tourism and local community members in Nhill with the installation of Electric charging stations for electric/hybrid cars. The car parking area will be repaved with a footpath installed | Complete | \$27,243 | May-22 | Jun-22 |
| 2 | Community | VIC | Hindmarsh Shire Council | Rainbow Changerooms | [Toilet Blocks] – This project will construct change rooms at Rainbow Caravan Park and Recreation Reserve, including all abilities access and parking. | Complete | \$253,027 | Feb-22 | Nov-22 |
| 3 | Community | VIC | Hindmarsh Shire Council | Jeparit Swimming Hole Retaining Wall and Decking | [Improved Accessibility of Community Facilities and Areas] – This project will see the construction of new a retaining wall and decking at the Jeparit Swimming Hole | Complete | \$300,000 | Nov-22 | Aug-23 |
| 3 | Road | VIC | Hindmarsh Shire Council | Dimboola Civic Precinct Carpark, laneway and rear lane road sealing | [Reconstruction] – This project will see the sealing or the carpark at the Dimboola Civic Precinct, sealing of the rear lane road between Wimmera Street and the carpark and sealing of the laneway between the Lochiel Street and the public amenities. | Complete | \$200,000 | Sep-22 | Dec-22 |
| 3 | Community | VIC | Hindmarsh Shire Council | Nhill Tennis Club Sporting Facilities | This project will build a new club room for Nhill Tennis Club consisting of a building with open plan space, all abilities amenities and storage, and a large veranda on the front for viewing tennis games. | Complete | \$250,000 | Apr-22 | Dec-22 |
| 3 | Community | VIC | Hindmarsh Shire Council | Rainbow Enduro Infrastructure Upgrades | [Sporting and Recreation Facilities] - This Project will erect permanent infrastructure on the site of the Rainbow Rises site including an appropriately sized shed to enable catering services, construction of pit area, roads, pathways, spectator viewing for the Rainbow Rises | Underway | \$128,000 | Aug-22 | Dec-23 |
| 3 | Community | VIC | Hindmarsh Shire Council | Swimming Pool Package | [Sporting and Recreation Facilities] - This project will see the installation of solar heating at the Nhill Swimming Pool; new security lighting at Dimboola, Jeparit, Nhill & Rainbow Swimming Pools, new vacuum system at Dimboola, Jeparit, Nhill & Rainbow Swimming | Complete | \$325,000 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Hindmarsh Shire Council | Dimboola Soundshell | [Sporting and Recreation Facilities] - This project will erect a new Soundshell | Underway | \$125,000 | Mar-23 | Feb-24 |
| 3 | Community | VIC | Hindmarsh Shire Council | Nhill Streetscape Plan Implementation | [Landscaping Improvements] - This project will implement items from the Nhill Streetscape Master Plan that was adopted by Council on 15 December 2021. | Underway | \$125,000 | Feb-23 | Dec-23 |
| 3 | Community | VIC | Hindmarsh Shire Council | Jeparit Riverbank Precinct Amenities | [Toilet Block] - This project will build new amenities at the Riverbank Precinct in Jeparit. The amenities will include an all-abilities bathroom, unisex toilets and shower. | Complete | \$200,000 | Oct-22 | May-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Community | VIC | Hindmarsh Shire Council | Skate Park Shae Structures | [Playgrounds & Skateparks] - This project will see the construction of shade structures at the Dimboola and Nhill Skate Parks. The shade structures will be adjacent to the skate parks providing a concrete pad with seating ledge and cantilever shade structure. | Complete | \$125,000 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Hindmarsh Shire Council | Rainbow Caravan Park Amenities | [Toilet Blocks] - This project will see the construction of new amenities at the Rainbow Caravan Park. Council prepared a masterplan for Rainbow Caravan Park in 2021. The current amenities at Rainbow Caravan Park are tired and in need of replacement. | Complete | \$383,596 | Oct-22 | Jun-23 |
| 4 | Community | VIC | Hindmarsh Shire Council | Nhill Cane Ball Court | Construction and installation of a Cane Ball Court in Nhill made from synthetic surface (similar to tennis court, but size of volleyball court). | In Planning | \$40,000 | Sep-23 | May-24 |
| 4 | Community | VIC | Hindmarsh Shire Council | Rainbow Skate Park Shade Structure | Construction of one shade structure at the Rainbow Skate Park approximately 4mx4mx3m made from steel with iron roof, concrete slab with seating and solar lighting. | In Planning | \$30,000 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Hindmarsh Shire Council | Dimboola Toddler Pool upgrades | Upgrades to the Dimboola Toddler Swimming Pool including new concrete surface and safer entry for young children to the pool through removing a section of the lip to allow for a walk-in entry for young children. | In Planning | \$70,000 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Hindmarsh Shire Council | Playground upgrades | Upgrades to playgrounds located in Hindmarsh Shire including four new play units to be installed for younger aged children in Dimboola, Nhill & Rainbow; and a new playground at Jeparit Swimming Hole. The additional units will include play elements for toddlers that are | In Planning | \$100,000 | Dec-23 | Jun-24 |
| 4 | Community | VIC | Hindmarsh Shire Council | Nhill Streetscape Plan Implementation Stage 2 | Construction of a new 200 metre path and signage linking Goldsworthy park (CBD) to Jaypex Park. | In Planning | \$80,798 | Sep-23 | Dec-24 |
| 4 | Road | VIC | Hindmarsh Shire Council | Woorak-Ni Ni-Lorquon Rd upgrade | 875m of road upgrade, including pavement widening and seal widening. | In Planning | \$331,453 | Feb-24 | Jun-24 |
| 4 | Road | VIC | Hindmarsh Shire Council | Western Beach Rd asphaltting | Asphaltting the intersection of Western Beach Rd with Kurnbrunin Rd and Albacutya Rd. | In Planning | \$100,000 | Feb-24 | Jun-24 |
| 4 | Road | VIC | Hindmarsh Shire Council | Mt Elgin Rd final seal | The final seal of 765m of Mt Elgin Rd construction project. | In Planning | \$20,000 | Feb-25 | Apr-25 |
| 4 | Road | VIC | Hindmarsh Shire Council | Drendel RE446:L446d resheet | Resheet 1.775km section of gravel road. | In Planning | \$9,733 | Oct-23 | Feb-24 |
| 4 | Road | VIC | Hindmarsh Shire Council | Heinrich Rd resheet | Resheet and reform 3.9km section of gravel road. | In Planning | \$77,242 | Feb-24 | Jun-24 |
| 4 | Road | VIC | Hindmarsh Shire Council | Albert St Rainbow Kerb and Channel | Install kerb and channel between King St and Butter Factory Ln | In Planning | \$85,000 | Sep-23 | Jun-24 |
| 1 | Road | VIC | Hobsons Bay City Council | Rennie Street Williamstown reconstruction | Non-compliant footpath; trees not suitable species and damaging road surface; ongoing drainage issues; complaints from residents about condition of the road. | Complete | \$477,000 | Mar-21 | Nov-21 |
| 2 | Road | VIC | Hobsons Bay City Council | Aloha Street, South Kingsville, between New St & Stephenson St | Rebuilding a road that already exists so as to return it to its original condition | Complete | \$800,000 | Jan-22 | Jun-22 |
| 2 | Road | VIC | Hobsons Bay City Council | Blenheim Road, Altona North, between Wood Street & Mason Street | Rebuilding a road that already exists so as to return it to its original condition | Complete | \$900,000 | Feb-22 | Jun-22 |
| 2 | Road | VIC | Hobsons Bay City Council | Truman Street, South Kingsville, between Aloha Street & Brunel Street | Rebuilding a road that already exists so as to return it to its original condition | Complete | \$887,676 | Jun-21 | Oct-21 |
| 2 | Road | VIC | Hobsons Bay City Council | Keen Street, Newport | Rebuilding a road that already exists so as to return it to its original condition | Complete | \$300,000 | Oct-21 | Feb-22 |
| 3 | Road | VIC | Hobsons Bay City Council | Cecil Street Williamstown, between Cole & Parker and between Thompson & Kenowna Street | Road rehabilitation project Road Length - 900m | Complete | \$954,334 | Sep-22 | Jan-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | VIC | Horsham Rural City Council | Various Footpath Repairs | Uneven, damaged and inaccessible footpaths | Complete | \$150,000 | Sep-20 | Jun-21 |
| 1 | Community | VIC | Horsham Rural City Council | Horsham Town Hall - Sound Banners | In the original auditorium design banners were used to absorb sound for live amplified performances. Currently the sound reflects off the walls and causes a distortion for patrons and artists on stage who hear the sound coming back at them. | Complete | \$151,979 | Oct-21 | Nov-21 |
| 1 | Community | VIC | Horsham Rural City Council | Horsham Town Hall - Lighting | The existing lighting system is not controllable as per industry standards, is overly complex to operate and does not dim correctly. Touring shows are not able to control lights as required. Drivers and the power distribution rack have partially failed. | Complete | \$44,350 | Feb-21 | Apr-21 |
| 1 | Community | VIC | Horsham Rural City Council | Jung Peppercorn Park - Lighting | The park currently has no lighting, and is not illuminated by street lighting. Installation of lighting will improve the safety and amenity of the public space allowing it to be used in the evenings for recreational purposes | Complete | \$14,521 | Apr-21 | Apr-21 |
| 1 | Community | VIC | Horsham Rural City Council | Mitre Hall - Kitchen | Existing kitchen facilities are over 40 years old, and in urgent need of replacement, to provide a hygienic and modern community asset. | Complete | \$41,559 | Feb-21 | May-21 |
| 1 | Road | VIC | Horsham Rural City Council | Park Drive - Drainage | The current roadside is un-kerbed, resulting in people parking in inappropriate locations, and damaging the natural drainage in the area. | Complete | \$177,606 | Nov-20 | Jul-21 |
| 1 | Community | VIC | Horsham Rural City Council | Quantong Recreation Reserve - Improvements | The galvanised iron roof has been damaged by Corellas, who pull out the roofing screws. The installation of solar power and LED lights will reduce costs to the local community who pay for services to the Centre. | Complete | \$25,158 | Apr-21 | Jun-21 |
| 1 | Road | VIC | Horsham Rural City Council | Roberts Avenue - Drainage | The kerb and channel in this area is degraded, causing drainage failure and safety issues. This section of street contains a primary school and a childcare centre. | Complete | \$143,192 | Nov-20 | Aug-21 |
| 1 | Community | VIC | Horsham Rural City Council | Taylors Lake Hall - Ceiling | The existing ceiling sheeting in the hall is dislodged and in danger of falling, and the lighting is via old fluorescent tubes. This project will improve energy efficiency. | Complete | \$12,000 | Feb-21 | May-21 |
| 1 | Community | VIC | Horsham Rural City Council | Walmer Crossing - Culvert | During periods of environmental releases or other small-medium flows in the Wimmera River, this crossing is inaccessible to pedestrians. A larger capacity culvert will enable the walking loop to be accessed throughout the year | Complete | \$93,790 | Mar-21 | Feb-22 |
| 1 | Community | VIC | Horsham Rural City Council | Horsham Botanical Gardens - Sealing Major Pathways | The current pathways in botanical gardens are unsealed causing inconvenience to community and posing potential slip hazard during wet season. | Complete | \$34,144 | Apr-21 | Sep-21 |
| 1 | Community | VIC | Horsham Rural City Council | The Station - Landscaping Community Space | Currently there are multiple community spaces which are used by young people however as identified in Council's Youth Strategy there is a need for affordable places and activities for young people aged 15 and older, Aboriginal and Torres Strait Islander young people, | Complete | \$189,396 | May-21 | Apr-22 |
| 1 | Community | VIC | Horsham Rural City Council | Horsham Town Hall - Counterweight Fly-Lines | The Horsham Town Hall fly-tower has been designed to hold 40 counterweight fly-lines for full functionality. Only 26 Fly-lines were installed during construction due to budget constraints, together with the support structure for the remaining 14 fly-lines. Fly-lines are | Complete | \$100,000 | Oct-20 | Jun-21 |
| 1 | Community | VIC | Horsham Rural City Council | Horsham Town Hall - Visitor Services Digital Resources | The Visitor Information Centre currently lacks electronic resources and relies heavily on printed brochures and guides. Installation of touch-activated screens, large displays and integrated tablets will allow visitors to get information in their preferred medium. It will | Complete | \$54,443 | Jun-21 | Jun-21 |
| 1 | Road | VIC | Horsham Rural City Council | Natimuk Road, Horsham - Tree Hazard | The old sugar-gum trees are dying and pose a safety hazard. | Complete | \$26,000 | May-21 | Jun-21 |
| 1 | Community | VIC | Horsham Rural City Council | Wotonga Basin - Irrigation System Upgrade | The current irrigation system is unable to meet irrigation needs particularly in summer and needs to be upgraded. The irrigation demand is projected to increase further with the development of the riverfront precinct and addition of nature strips across CBD. | Complete | \$164,974 | Apr-21 | Apr-22 |
| 2 | Community | VIC | Horsham Rural City Council | Hamilton Street Pedestrian Bridge | Construction of a new pedestrian bridge over the Wimmera River to provide linkages for communities in new estates to schools, recreation facilities and the Central Activity District | Complete | \$1,125,924 | Apr-22 | Jun-23 |
| 2 | Community | VIC | Horsham Rural City Council | Horsham Nature and Water Play Park | Construction of a new nature and water play park along the Wimmera River in central Horsham. All ability focus. | Complete | \$350,000 | Sep-21 | Mar-23 |
| 3 | Community | VIC | Horsham Rural City Council | Natimuk Preschool Solar | Painting/improvements to community facilities – to provide solar power upgrade. | Underway | \$17,027 | Nov-22 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | VIC | Horsham Rural City Council | The Station Upgrades (This a new, separate and previously unfunded project | Painting/improvements to community facilities – upgrade toilets to current standards including accessibility, install function area and outdoor dining space. | Underway | \$115,000 | Jul-22 | Oct-23 |
| 3 | Community | VIC | Horsham Rural City Council | Town Hall Heritage Floor Replacement (This a new, separate and previously unfunded project | Painting/improvements to community facilities – replace timber flooring in town hall. | Complete | \$220,000 | Jun-22 | May-23 |
| 3 | Community | VIC | Horsham Rural City Council | Weir Park Public Convenience Upgrade | Toilet Blocks – refurbishment. | Underway | \$31,800 | Aug-22 | Oct-23 |
| 3 | Community | VIC | Horsham Rural City Council | Telangatuk Public Convenience Upgrade | Toilet Blocks – refurbishment. | Complete | \$149,116 | Jul-22 | Feb-23 |
| 3 | Road | VIC | Horsham Rural City Council | Microsurfacing Urban - All Condition 4 | Resealing – application of micro surface seal to extend pavement life. Length 237m | Complete | \$534,252 | Sep-22 | Jun-23 |
| 3 | Road | VIC | Horsham Rural City Council | Renewal Kerb & Channel | Drainage – renewal of deteriorated kerb and channel to facilitate improved drainage. Length: 119 | Complete | \$145,000 | Oct-22 | Apr-23 |
| 3 | Road | VIC | Horsham Rural City Council | Heavy Road Patching – Rural areas | General Road Maintenance – heavy patching for existing road pavement. Length: 300m | Underway | \$600,000 | Sep-22 | Sep-23 |
| 3 | Road | VIC | Horsham Rural City Council | Rural Local Roads Final Seals | Resealing – application of final seals to rural roads. Length: 1303m | Underway | \$159,806 | Jul-22 | Sep-23 |
| 3 | Community | VIC | Horsham Rural City Council | Extend Bike Tracks - Bike Plan priorities | Bicycle and Walking Paths – resurface and extend bicycle path network. Length 260m | Complete | \$105,000 | Sep-22 | Aug-23 |
| 3 | Community | VIC | Horsham Rural City Council | Renewal Footpaths - Condition 4 | Bicycle and Walking Paths – repair and reconstruction of existing footpaths. Combined length: 214.61m | Underway | \$150,000 | Oct-22 | Feb-24 |
| 3 | Community | VIC | Horsham Rural City Council | Horsham North Footpath Upgrade Program | Bicycle and Walking Paths – installation of new footpaths. Length: 214m | Complete | \$243,800 | Oct-22 | Mar-23 |
| 3 | Community | VIC | Horsham Rural City Council | Rural Tennis Court Refurbishment – Haven | Sporting and recreation facilities – resurface community tennis courts at Haven. | Complete | \$109,000 | Sep-22 | Feb-23 |
| 3 | Community | VIC | Horsham Rural City Council | Hamilton Street Pedestrian Bridge approach Ramp | New cycling and pedestrian infrastructure - new access ramp to approach to newly completed pedestrian bridge, creating second fully accessible bridge entrance path. | Underway | \$305,000 | Jul-23 | Sep-23 |
| 1 | Road | VIC | Hume City Council | Reconstruction of the road between Johnstone Street and Kinniard Street | The road is in need of reconstruction to ensure long-term asset performance and for safe access in and out of residential properties. The project will also provide additional on street car parks to reduce impact on residents from Broadmeadows Hospital overflow parking | Complete | \$730,000 | Nov-20 | Mar-21 |
| 1 | Road | VIC | Hume City Council | Reconstruction of the road and upgrade of the underground storm water drainage. | The road is in need of reconstruction to ensure long-term asset performance and for safe access in and out of residential properties | Complete | \$888,480 | Nov-20 | Mar-21 |
| 1 | Road | VIC | Hume City Council | Road needs to be reconstructed | Road needs to be reconstructed | Complete | \$410,016 | Oct-21 | Dec-21 |
| 2 | Road | VIC | Hume City Council | Reginald Court, Broadmeadows - Road Reconstruction | Road Reconstruction | Underway | \$190,000 | Jun-21 | Jun-24 |
| 2 | Community | VIC | Hume City Council | Selwyn Neighbourhood House Upgrade, Craigieburn Road Craigieburn | Refurbishment Works | Underway | \$254,000 | Jun-21 | Jun-24 |
| 2 | Community | VIC | Hume City Council | Gibb Reserve, Blair Street Dallas | Supply and Installation of Cricket Net Fencing | Underway | \$140,000 | Jul-21 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | VIC | Hume City Council | Wildwood Road South, Wildwood | Road Rehabilitation and Widening | Underway | \$2,571,331 | Jun-21 | Jun-24 |
| 2 | Community | VIC | Hume City Council | Boardman Reserve Pavilion Upgrades, 222 Mitchells Lane Sunbury | Internal modifications to both Pavilion 2 and 3 at Boardman Reserve Sunbury | Underway | \$613,000 | Jul-21 | Jun-24 |
| 2 | Community | VIC | Hume City Council | Sports Lighting Upgrades at recreation facilities in Sunbury | <ul style="list-style-type: none"> • John McMahon Reserve Diamond 2 (Softball) Lighting • Sunbury Aquatic And Leisure Centre Tennis Court 1-3 Lighting • Langama Park Reserve Pitch 2&3 Lighting | Underway | \$1,550,000 | Sep-21 | Jun-24 |
| 2 | Community | VIC | Hume City Council | Greenvale Recreation Reserve Playspace, Section Road Greenvale | Construction of a new playground at the Greenvale Recreation Reserve. | Underway | \$350,000 | Jul-21 | Jun-24 |
| 2 | Community | VIC | Hume City Council | Gladstone Park Recreation Reserve Pavilion | Construction of a new pavilion at the Gladstone Park Reserve | Underway | \$1,047,869 | Aug-21 | Jun-24 |
| 2 | Community | VIC | Hume City Council | Mt Holden Master Plan Implementation, 1/9 Wedmore Cres, Sunbury VIC 3429 | Walking trails throughout Mt Holden | Underway | \$500,000 | Sep-21 | Jun-24 |
| 3 | Road | VIC | Hume City Council | Wattleglen Street, Craigieburn – Road Reconstruction | Reconstruction | Complete | \$924,460 | Sep-22 | Apr-23 |
| 3 | Road | VIC | Hume City Council | Beacon Hills Crescent, Craigieburn – Road Reconstruction | Reconstruction | Complete | \$650,000 | Sep-22 | Apr-23 |
| 3 | Road | VIC | Hume City Council | Lee Street, Craigieburn – Road Reconstruction | Reconstruction | Complete | \$650,000 | Sep-22 | Apr-23 |
| 3 | Road | VIC | Hume City Council | Woodlands Court, Craigieburn – Road Reconstruction | Reconstruction | Complete | \$412,500 | Sep-22 | Apr-23 |
| 3 | Road | VIC | Hume City Council | Macedon Street Service Road, Sunbury b/w Jackson Street & No.39 – Road Reconstruction | Reconstruction | Complete | \$600,000 | Jul-22 | Oct-22 |
| 1 | Community | VIC | Indigo Shire Council | Buttson Park - Water Bubblers | Insufficient access to wheelchair friendly drinking fountains in key areas across the Shire. | Complete | \$14,594 | Jul-20 | Jun-21 |
| 1 | Community | VIC | Indigo Shire Council | Stanley Street - Footpath | There is only a small dirt walking track between the Indigo Creek Park and the Sports Park which gets very muddy over winter and has hazardous long grass (snake habitat). This new path will create a safe link from the school to the sports park. | Complete | \$19,519 | Jul-20 | Oct-20 |
| 1 | Road | VIC | Indigo Shire Council | Blanch Street - Widening | Blanch Street is a vital link between the residential area of town and the Wahgunyah sporting precinct. There is no footpath at this crossing creating a dangerous situation with vehicles and pedestrians using the road to cross Sunday Creek. | Complete | \$143,579 | Aug-20 | May-21 |
| 1 | Community | VIC | Indigo Shire Council | Barkley Street - Footpath | A large number of Wahgunyah residents either walk down the edge of the busy road because there is no footpath or on the road side in the long grass which is a hazard. In previous years Council have supplied solar lighting for the future footpath. | Complete | \$67,689 | Aug-20 | Dec-20 |
| 1 | Community | VIC | Indigo Shire Council | Kiewa East Road - Footpath | The existing footpath is very old and narrow (700mm) and does not provide for wheelchairs or support the high volume of pedestrian traffic now accessing the school. The existing path is also very cracked with multiple significant tripping hazards | Complete | \$64,828 | Jul-20 | Nov-20 |
| 1 | Road | VIC | Indigo Shire Council | Rutherglen Roundabout - Maintenance | As the main entrance to the town the roundabout planting is shabby. Road user line of sight is poor and directional signage unclear. | Complete | \$90,000 | Feb-21 | Mar-22 |
| 1 | Community | VIC | Indigo Shire Council | High Street, Beechworth - Footpath | The existing footpath is gravel which can get muddy over winter and dusty throughout summer. High Street has high volume of local and tourist pedestrian traffic and does not cater well for wheelchair users. | Complete | \$136,565 | Aug-20 | Feb-21 |
| 1 | Community | VIC | Indigo Shire Council | Ford and Camp Street Roundabout - Renewal | The existing concrete path has cracked over the years largely due to the heritage elms trees. This cracking has significantly damaged the tactile indicators which are now no longer compliant. | Complete | \$15,000 | Jul-20 | Dec-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | VIC | Indigo Shire Council | Main Street, Chiltern - Footpath | The existing footpath is narrow and has multiple significant hazardous trip hazards. One section of the path is still dirt. | Complete | \$80,000 | Jul-20 | Dec-20 |
| 1 | Road | VIC | Indigo Shire Council | Skerry Street - Drainage | This is a low lying area with several residents that are often impacted by flooding. There is often significant water damage done to the road surface. | Complete | \$43,575 | Aug-20 | May-21 |
| 1 | Community | VIC | Indigo Shire Council | Chiltern Senior Citizen - Footpath | There is no direct footpath link between the town centre and the recreation reserve. Residents are walking down the roads. There is only one section of path remaining to complete the link. | Complete | \$49,223 | Jul-20 | Jun-21 |
| 1 | Community | VIC | Indigo Shire Council | Yackandandah Memorial Garden - Repairs | The existing wrought iron panels are rusting and need to be stripped back, galvanised and painted again. Also the concrete pillars supporting the panels have some elements of concrete cancer. | Complete | \$71,673 | Jul-20 | Dec-20 |
| 1 | Community | VIC | Indigo Shire Council | Yackandandah Creek - Footpath | The naturally challenging terrain and dividing busy roads have created pockets around the town without direct accessible routes of access. The new path will connect these pockets and provide a safe underpass under the Myrleford-Yackandandah road connecting | Complete | \$271,755 | Sep-20 | Mar-22 |
| 2 | Road | VIC | Indigo Shire Council | Beechworth Footpath Extension | Extension of existing bicycle and footpath network | Complete | \$97,693 | Aug-21 | Feb-22 |
| 2 | Road | VIC | Indigo Shire Council | Beechworth footpath Disability Risk Reduction | Addressing trip hazards and tactiles at town crossings in the existing bicycle and footpath network | Complete | \$35,349 | May-21 | Feb-22 |
| 2 | Road | VIC | Indigo Shire Council | Rutherglen Service Station Footpath Improvements | Renewal of existing bicycle and footpath network to improve amenity and safety | Complete | \$34,027 | Aug-21 | Mar-22 |
| 2 | Road | VIC | Indigo Shire Council | Yackandandah Church Street Footpath | Bicycle and footpath link to future bridge location to connect with rail trail and Rowdy Flat | Complete | \$45,000 | Mar-21 | Sep-21 |
| 2 | Road | VIC | Indigo Shire Council | Chiltern Conness Street Footpath | Construction of bicycle and footpath from Oxford Street to Albert Road. Requires culvert widening. | Complete | \$87,945 | Aug-21 | Oct-21 |
| 2 | Road | VIC | Indigo Shire Council | Rutherglen Murray Street Footpath | Footpath between Fortune and Murphy Streets. Gap in bicycle and footpath network for school traffic | Complete | \$57,745 | Sep-21 | Nov-21 |
| 2 | Road | VIC | Indigo Shire Council | Alma Road Off Road Cycling Track | Off road bicycle and footpath track to link town to the Mountain Bike Park | Complete | \$102,250 | Jul-22 | May-23 |
| 2 | Community | VIC | Indigo Shire Council | Stanley Recreation Reserve | Installation of water and septic tanks to recreation reserve building to improve community facilities | Complete | \$28,754 | Aug-21 | Apr-22 |
| 2 | Community | VIC | Indigo Shire Council | Kiewa Memorial Park | Upgrade to building to improve community facilities – existing project already in place. Additional funds | Complete | \$266,346 | Sep-21 | Dec-22 |
| 2 | Community | VIC | Indigo Shire Council | Tangambalanga Playground renewal works | Renewal of playground equipment at Banksia Park in Tangambalanga | Complete | \$30,132 | May-21 | Sep-21 |
| 2 | Road | VIC | Indigo Shire Council | Battery Road Rutherglen road sealing | Sealing of road towards key tourism facility with increasing traffic | Complete | \$84,111 | Apr-21 | Aug-21 |
| 2 | Road | VIC | Indigo Shire Council | Urban and rural Road Sealing Alma Road Beechworth | Top priority for both Urban and Rural sealing lists. Scoped and ready for design and construction | Complete | \$260,000 | Jul-22 | Jan-23 |
| 2 | Road | VIC | Indigo Shire Council | Sandy Creek Road – Road Safety Improvements | Sandy Creek Road safety improvements for intersections and sight distance | Complete | \$62,781 | Oct-21 | Jun-22 |
| 3 | Road | VIC | Indigo Shire Council | Traton Street, Wahgunyah | Bicycle and Walking Paths. New footpath and associated drainage works. | Complete | \$130,000 | Feb-23 | May-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|----------|-----------------|------------|----------|
| 3 | Road | VIC | Indigo Shire Council | Conness Street, Chiltern | Bridge Works. Construction of footbridge over floodway. | Complete | \$90,000 | Feb-23 | May-23 |
| 3 | Road | VIC | Indigo Shire Council | Ford Street, Beechworth | Bicycle and Walking Paths. Removal existing temporary concrete and reinstate heritage granite | Complete | \$40,000 | Feb-23 | May-23 |
| 3 | Road | VIC | Indigo Shire Council | Bells Flat Road Yackandandah | Reconstruction. Widening and sealing of Bells Flat Road | Complete | \$426,498 | Oct-22 | Mar-23 |
| 3 | Community | VIC | Indigo Shire Council | Chiltern Community Hub | Painting / improvements to community facilities. Construction of a new Community Hub in Chiltern. | Complete | \$1,100,000 | Oct-22 | Dec-22 |
| 3 | Community | VIC | Indigo Shire Council | Kiewa River, Kiewa | Landscaping improvements. Provide community space and access to the Kiewa River | Underway | \$30,000 | Jan-23 | Dec-23 |
| 3 | Road | VIC | Indigo Shire Council | High Street, Rutherglen | Drainage. New kerb and channel on High Street, Rutherglen | Complete | \$90,000 | Mar-22 | Jun-23 |
| 3 | Road | VIC | Indigo Shire Council | Havelock Street, Barnawartha | Drainage. New kerb and channel on Havelock Street, Barnawartha. | Complete | \$80,000 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Indigo Shire Council | Various location in Beechworth | Drainage. Repair and reinstate failing heritage granite gutters. | Underway | \$100,000 | Mar-23 | Oct-23 |
| 1 | Community | VIC | Kingston City Council | Rehabilitation of Long Beach Trail recreational path and linking paths - Reconstruction and drainage improvement to granitic sand pathways improving safety, amenity and | The Long Beach Trail was established in the 1980's, it is a highly used community asset in need of major rehabilitation beyond normal maintenance practices. Poor shape and drainage has large sections subjected to rutting, washouts and standing water. Some | Complete | \$817,982 | Dec-20 | Jun-21 |
| 2 | Community | VIC | Kingston City Council | Ben Kavanagh Reserve, Mordialloc - Off Road Carpark Construction | Construction/ upgrade of off-road carpark with disabled parking and solar lighting. Funding enables bring forward of master plan development. Carpark services, new netball courts, bowls club and recreational facilities. Carpark design is ready for tender advertisement | Complete | \$500,000 | May-21 | Aug-21 |
| 2 | Community | VIC | Kingston City Council | Playspace Upgrades | Bring forward 2022 playground upgrade works for three sites: Hendon Court, Clarinda; Sherbrooke Ave, Oakleigh Sth; Harbour Town, Patterson Lakes. All these projects have been through consultation and design, ready for documentation to tender. | Complete | \$750,000 | Jun-21 | Dec-21 |
| 2 | Community | VIC | Kingston City Council | Dolamore Reserve Athletics Track, Mentone - Rehabilitation | Rehabilitation of Athletic Track. Council has committed \$1.5M to this project. Investigations have found tree root damage being more extensive than first expected which will require additional funding for track repair and root barriers to deliver a holistic project. | Complete | \$415,000 | Mar-21 | Aug-21 |
| 2 | Combination | VIC | Kingston City Council | Mentone Foreshore Precinct Development – Beach Access Ramp | This project is the first stage of a \$14M redevelopment of the Mentone Foreshore Precinct (includes Life Saving Club). LRCI funding is sought for the construction of a beach access ramp and associated retaining walls. Approval has been obtained from DELWP. The ramp | Complete | \$500,000 | Jun-21 | Dec-21 |
| 2 | Road | VIC | Kingston City Council | Governor Rd, Braeside – Burdekin Blvd to Springvale Road – Shared path Construction | Construction of road side shared path (Granitic sand) linking the suburb of Waterways to Braeside Park and connecting through to exiting paths in Springvale Road. Approx. 0.7km. Presently an unbudgeted project with community interest/requests. Design has | Complete | \$400,000 | Jul-21 | Dec-21 |
| 2 | Combination | VIC | Kingston City Council | Longbeach Trail Rehabilitation Stage 2 – Thames Promenade to Mordialloc Creek | Continuation from LRCI Phase 1 Project (2.3km) Longbeach Trail is 7.5km long and is requiring rehabilitation of its full length. This \$500k nomination is a conservative estimate of works that may be deliverable by end | Complete | \$500,000 | Jul-21 | Dec-21 |
| 2 | Combination | VIC | Kingston City Council | Parkdale Yacht Club Disabled carpark and access | Parkdale Yacht Club, Parkdale is presently undergoing reconstruction. This project is to improve disability access to this community facility and the foreshore through the construction of hardstand disabled car parking, modifications to adjacent bus stop and the | Complete | \$80,000 | Apr-21 | Jun-21 |
| 2 | Community | VIC | Kingston City Council | CCTV Installations | Council is seeking to install CCTV coverage in four high activity locations: -Mordialloc Pier and Creek -Centreway Mordialloc & Station | Complete | \$250,000 | Jul-21 | Dec-21 |
| 2 | Combination | VIC | Kingston City Council | Baxter Drv, Jarrah Drv, Malcolm Road Footpath Construction | Construction of new footpaths, Baxter Drv / Jarrah Drv & Malcolm Road, Braeside. This is an industrial precinct with many small businesses. Construction of footpaths will improve pedestrian safety and stimulate economic activity. | Complete | \$400,000 | Jul-21 | Nov-21 |
| 2 | Community | VIC | Kingston City Council | Chelsea Library Internal Refurbishment | Internal refurbishment of Chelsea Public Library to create a more open plan entry and circulation space with casual reading areas, Internet browsing space and relocating the customer service desk. | Complete | \$500,000 | Oct-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|---|---|----------|-----------------|------------|----------|
| 2 | Combination | VIC | Kingston City Council | Wells Road Shared Paths (Thames Promenade to Boundary Road) | Shared Path reconstructions and upgrades to comply with modern standards. This is first stage of a \$1m+ program of works upgrading over 5km of shared user paths along the Wells Road Corridor. | Complete | \$158,000 | Aug-21 | Dec-21 |
| 2 | Community | VIC | Kingston City Council | GR Bricker Reserve, Moorabbin. Construction of carpark | Construction of off street carpark servicing multisport reserve with Football, Cricket, Athletics and Dog Obedience training | Complete | \$250,000 | Sep-21 | Dec-21 |
| 2 | Community | VIC | Kingston City Council | 1230 Nepean Highway, Cheltenham – Exterior Painting and Maintenance | 1230 Nepean Highway, Cheltenham is the municipal office for Kingston Council. The six level building constructed in the late 1980's is requiring repainting of the full exterior along with maintenance of exterior lighting and window frames. | Complete | \$200,000 | Sep-21 | Dec-21 |
| 3 | Community | VIC | Kingston City Council | Longbeach Trail Rehabilitation Stage 3 – Continuing north from Edithvale Road toward Mordialloc | Stage 3 Works - Longbeach Trail is 7.5km long and is requiring rehabilitation of its full length. | Complete | \$600,000 | Nov-22 | Jun-23 |
| 3 | Community | VIC | Kingston City Council | Wells Road Shared User Paths | Stage 3 Works – reconstruction and upgrades to comply with modern standards. Widening of approx. 3.5 km's of shared user paths along the Wells Road corridor. This is separate from previous works done on this site. | Complete | \$400,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Kingston City Council | Mills Road, Braeside – Footpath construction (Boundary to Woodlands) | Construction of path to improve amenity and accessibility in Kingston's industrial area. This path will provide the added benefit of linking the newly construction underpass (under Mordialloc Bypass) to Braeside Park with Boundary Road and the wider community. | Complete | \$325,964 | Jan-23 | Feb-23 |
| 3 | Community | VIC | Kingston City Council | Keely Park Bioretention System renewal | The Bioretention system at this location provides a huge community benefit in the form of stormwater treatment and re-use. This system is in need of renewal. Treating water quality and pumping to water tank to use on reserve. This equates to reduced cost of | Complete | \$140,000 | Aug-22 | Oct-22 |
| 3 | Community | VIC | Kingston City Council | Industrial Drive, Braeside – Footpath construction (Boundary to Governor) | Construction of path to improve amenity and accessibility in Kingston's industrial area | Complete | \$50,000 | Jul-22 | Sep-22 |
| 3 | Community | VIC | Kingston City Council | Century Drive, Braeside – Footpath construction | Construction of path to improve amenity and accessibility in Kingston's industrial area | Complete | \$120,000 | Jul-22 | Aug-22 |
| 1 | Community | VIC | Knox City Council | Mountain Highway: Construction of 895 metres of 3.0 metre wide shared path | This path is adjacent to Mountain Highway, a major arterial road. It will remove a significant missing link in Council's shared path network from Bayswater Station, Shopping Centre and residential area to the Bayswater Business Precinct, a major employment precinct. | Complete | \$300,000 | Feb-21 | Apr-21 |
| 1 | Community | VIC | Knox City Council | Marie Wallace Bayswater Park: Creation of a new modular facility, incorporating | inadequate facilities for female football and cricket players to get changed in prior to participating in sport. These poor facilities continue to prove a barrier to female sporting participation within the community. | Complete | \$232,902 | Apr-22 | May-23 |
| 1 | Community | VIC | Knox City Council | Ferntree Gully Road: Construction of 625 metres of 3.0 metre wide shared path | This path is adjacent to Ferntree Gully Road, a major arterial road. The path will remove a section of missing link in Council's shared path network completing the link from Scoresby Village Shopping Centre and residential precinct to the Knoxfield Industrial Precinct, | Complete | \$200,000 | Feb-21 | May-21 |
| 2 | Community | VIC | Knox City Council | Footpath Construction: Glenfern Road, Ferntree Gully (Norman St to Trafalgar St) | Works involving pedestrian infrastructure. Providing local pedestrian access. | Complete | \$126,000 | Jun-21 | Dec-21 |
| 2 | Community | VIC | Knox City Council | Footpath Construction: Bergins Road, Rowville – Buckingham Dr to Liberty Avenue. | Works involving pedestrian infrastructure. Providing local pedestrian access. | Complete | \$129,998 | Jul-21 | Dec-21 |
| 2 | Community | VIC | Knox City Council | Footpath Construction: Malvern Street, Bayswater – Scoresby Road to Edelmaier | Works involving pedestrian infrastructure. Providing local pedestrian access. | Complete | \$100,000 | Nov-21 | Mar-22 |
| 2 | Community | VIC | Knox City Council | Shared path construction: High Street Road, Wantirna South – Knox Gardens Shops to Stud Road | Works involving cycling and pedestrian infrastructure. Providing missing link in cycle path system. | Complete | \$346,500 | Jun-21 | Apr-22 |
| 2 | Community | VIC | Knox City Council | Shared path construction: Burwood Highway, Knoxfield – High Street Road to Scoresby Road | Works involving cycling and pedestrian infrastructure. Providing missing link in cycle path system. | Complete | \$400,000 | Jul-21 | Jun-22 |
| 2 | Community | VIC | Knox City Council | Shared path construction: Napoleon Road, Lysterfield - Anthony Drive to Park Road, Lysterfield. | Works involving cycling and pedestrian infrastructure. Providing missing link in cycle path system. | Complete | \$155,925 | Jun-21 | Jun-22 |
| 2 | Road | VIC | Knox City Council | Road Reconstruction: Manuka Drive, Ferntree Gully - Park Blvd to Western Road | Work to reconstruct a road. | Complete | \$365,000 | Aug-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Road | VIC | Knox City Council | Carrington Park Multipurpose Facility - Forecourt, Access Road and Car Park upgrade (Civil Works) | Off road car parks, Landscaping Improvements | Complete | \$400,000 | Jun-21 | Jun-22 |
| 2 | Community | VIC | Knox City Council | Windermere Reserve, Ferntree Gully – Oval Upgrade | Sporting and recreation facilities. Works to upgrade, repair and maintain sporting oval. | Complete | \$1,350,000 | Aug-21 | Jun-22 |
| 2 | Community | VIC | Knox City Council | Lewis Park - Floodlighting Upgrade | Sporting and recreation facilities. Works to upgrade, repair and maintain sporting floodlighting. | Underway | \$250,000 | Aug-21 | Dec-23 |
| 2 | Community | VIC | Knox City Council | Templeton Reserve - Floodlighting Upgrade | Sporting and recreation facilities. Works to upgrade, repair and maintain sporting floodlighting. | Underway | \$250,000 | Aug-21 | Oct-23 |
| 2 | Community | VIC | Knox City Council | Kings Park - Floodlighting Upgrade | Sporting and recreation facilities. Works to upgrade, repair and maintain sporting floodlighting. | Underway | \$280,362 | Aug-21 | Oct-23 |
| 2 | Community | VIC | Knox City Council | Wilhelma Avenue, Bayswater - Drainage Upgrade | Works to improve drainage. | Complete | \$160,000 | Jul-21 | Feb-22 |
| 2 | Community | VIC | Knox City Council | Valerie Street, Boronia – Drainage Upgrade | Works to improve drainage. | Complete | \$190,000 | Jun-21 | Jun-22 |
| 2 | Community | VIC | Knox City Council | Lloyd Street, Knoxfield - Drainage Upgrade | Works to improve drainage. | Complete | \$150,000 | Jun-21 | Dec-21 |
| 2 | Community | VIC | Knox City Council | David Street, Knoxfield | Works to improve drainage. | Complete | \$160,000 | Jun-21 | Dec-21 |
| 3 | Community | VIC | Knox City Council | Knox Athletics Track renewal | Re-surfacing of Knox Athletics Track | Complete | \$600,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Knox City Council | Pedestrian bridge on Brenock Park Drive | Renewal of pedestrian bridge (B15) | Complete | \$200,000 | Nov-22 | Jun-23 |
| 3 | Community | VIC | Knox City Council | Wantirna Reserve Tennis Court Renewals | Renewal of tennis courts 1 to 5 | Complete | \$665,804 | Jul-22 | Jun-23 |
| 4 | Community | VIC | Latrobe City Council | Traralgon Flood Recovery Project Address: Traralgon Recreation Reserve - Whittakers Road, Traralgon; and Glenview Park - McNairn Road, | The Traralgon Flood Recovery Project (Stage 1) will deliver two (2) new pavilions for community groups in Traralgon. The funding will be a contribution towards the project. | In Planning | \$1,700,085 | May-24 | Apr-25 |
| 1 | Road | VIC | Latrobe City Council | Construct mini-roundabout at the intersection | The oddly aligned intersection causes some confusion with unwary drivers and there is very poor sight distance on one approach | Complete | \$25,694 | Jul-21 | Aug-21 |
| 1 | Road | VIC | Latrobe City Council | Installation of small traffic control measures | Persistent speeding issues on the streets in question. | Complete | \$49,147 | Apr-21 | Aug-21 |
| 1 | Community | VIC | Latrobe City Council | Public lighting at Lake Narracan carpark and reserve | The caravan park and the Lake Narracan foreshore park share a carpark. The combination of the two uses results in frequent night-time activities that are hoped to be reduced with some security lighting. | Complete | \$19,700 | Nov-20 | Dec-20 |
| 1 | Community | VIC | Latrobe City Council | Repair and upgraded surfacing to tennis courts | Some of these courts are showing minor to moderate cracking and one is barely usable. The remaining courts are a cushion acrylic surface. To hold national events all 24 courts are required and should be the same surface. | Complete | \$56,000 | Mar-21 | May-21 |
| 1 | Community | VIC | Latrobe City Council | Provision of mains water to community facility. | The development of the facilities at the Toners Lane Reserve, and in particular the Twin Cities Archery club, to meet current fire codes to allow the planned national meets to be held. | Complete | \$311,819 | May-21 | Oct-21 |
| 1 | Community | VIC | Latrobe City Council | To construct new footpath | To provide safe all weather paths for foot traffic | Complete | \$678,699 | Apr-21 | Aug-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | VIC | Latrobe City Council | Repair failed and failing sections and to resurface the roads in hot mixed asphalt concrete | To bring forward resurfacing works on roads that are failing. | Complete | \$247,108 | May-21 | Jun-21 |
| 1 | Community | VIC | Latrobe City Council | To repair or replace numerous town entry and other non-standard tourism signage throughout the City. | A lot of the signage related to town entries and some general tourism signage is in very poor repair and reflects poorly on the image of Latrobe City and is not inviting to passing motorists | Complete | \$35,928 | May-21 | Aug-21 |
| 1 | Road | VIC | Latrobe City Council | To construct traffic calming measures such as central medians and/or raised pavements and/or kerb bulges. | To address motorist's high speed and poor lane discipline when traversing from Moore Street onto Evelyn and onto Austin. | Complete | \$34,658 | May-21 | Jun-21 |
| 1 | Community | VIC | Latrobe City Council | Agnes Brereton Reserve - Drinking Fountain | The location is frequented by walkers and installing the drinking fountain will improve the likelihood that people will walk, thus supporting the wellbeing of the residents in the area. | Complete | \$18,908 | May-21 | Dec-21 |
| 1 | Community | VIC | Latrobe City Council | Latrobe City - Multiple Sites - Playgrounds | The equipment is old, no longer compliant with the standards and requires replacement to meet the expected safety and service levels | Complete | \$212,424 | Mar-21 | Aug-21 |
| 1 | Community | VIC | Latrobe City Council | Traralgon Court House - Painting | The building's internal walls and ceiling require painting. | Complete | \$10,000 | Mar-21 | Jun-21 |
| 2 | Road | VIC | Latrobe City Council | Strzelecki Ranges Roads – Landslip repairs – Stage 1: Rehabilitation | Rehabilitation of roads damaged by up to 8 landslips, by stabilising the slip and/or constructing bypasses. This would allow removal of restrictions and return the road to normal use | Complete | \$1,465,954 | Sep-21 | Jul-22 |
| 2 | Combination | VIC | Latrobe City Council | Sandbanks Reserve Traralgon – Reserve Sporting and recreation facilities | Install fencing, signs, bollards, and if funding allows, renew some of the internal road renewal at the historic Sandbanks Reserve, Traralgon. The reserve is in poor presentation and attracts abuse including drug deals and recreational dirt bike riding. This project would | Complete | \$89,375 | Oct-21 | Mar-22 |
| 2 | Community | VIC | Latrobe City Council | Gippsland Sports and Entertainment Precinct – Sewerage Upgrade : Sporting and recreation facilities | Upgrade the sewer connection and sump pump within the property. This site was purchased by Council with state funding but is in very poor condition. This project is to renew the sewer pumping station to ensure trouble free performance. | Complete | \$17,890 | Aug-21 | Apr-22 |
| 2 | Community | VIC | Latrobe City Council | Mathison Park, Churchill – Hare House wall stabilisation: Other | Brace the remaining walls of a Heritage building (or erect new fencing around it). The walls have significant heritage value but have deteriorated to the state that they present a danger to the public. This project would address public safety. | Complete | \$37,111 | Aug-21 | Feb-22 |
| 2 | Community | VIC | Latrobe City Council | Latrobe City – Gross Pollutant traps – Location TBD: Other | Installation of Gross Pollutant trap at a key location. This project would install a GPT in Council's pipe network to reduce pollutants reaching the creek and eventually the Latrobe River. | Complete | \$286,000 | Oct-21 | Dec-21 |
| 2 | Community | VIC | Latrobe City Council | Sporting Facility – Drainage and Irrigation upgrades : Sporting and recreation facilities | Upgrade sporting facility drainage and / or irrigation: - Churchill oval pitch 1; - Morwell East football; | Complete | \$313,363 | Oct-21 | May-22 |
| 2 | Community | VIC | Latrobe City Council | Haigh Street, Moe – New Footpath Construction: Bicycle and Walking Paths | Construct a new footpath on Haigh Street, Moe from end of path near Narracan Creek to link to the Botanic Park path | Complete | \$36,364 | Nov-21 | Nov-21 |
| 2 | Community | VIC | Latrobe City Council | Moore Street, Moe – Footpath renewal: Bicycle and Walking Paths | Remove deteriorated pavers and renew in Hot mix. Some kerb renewal and line marking. Returns the path to safe function and improves the streetscape aesthetic. | Complete | \$50,040 | Nov-21 | May-22 |
| 2 | Community | VIC | Latrobe City Council | Moe Botanic Park – Disability Discrimination Act path improvements: Bicycle and Walking Paths | Construct a new footpath approach to the footbridge over Narracan Creek to meet DDA principles, and potentially other minor DDA improvements to the paths elsewhere in the park as funding allows. This project would address a notable DDA non-compliance (access | Complete | \$20,000 | Sep-21 | Jun-22 |
| 2 | Community | VIC | Latrobe City Council | McNairn Road, Traralgon – New footpath south of Princes Highway: Bicycle and Walking Paths | Construct new footpath on McNairn Road near the railway at Princes Highway East. This project would assist residents living south of Princes Highway to access the commercial area and bus stops on Princes Highway. | Complete | \$51,085 | Sep-21 | Oct-21 |
| 2 | Community | VIC | Latrobe City Council | Church Road – Hazelwood North Tennis Court entrance upgrade: Other | Construct a concrete or hot mixed asphalt driveway to the Hazelwood north Tennis Court parking area, with a and pedestrian access to Church Road. This project is to make the tennis court carpark more accessible the adjacent school to get parents to use it as a drop | Complete | \$41,010 | Nov-21 | Dec-21 |
| 2 | Community | VIC | Latrobe City Council | Netball Court surfacing – general renewal: Sporting and recreation facilities | Rehabilitate hard surfaced courts and minor improvements at Yinnar Netball, Ted Summerton Netball, Ronald Reserve Tennis, and Agnes Brereton – as funding allows. The surface of these courts is deteriorated, and in need of renewal. | Complete | \$362,236 | Sep-21 | Jun-23 |
| 2 | Community | VIC | Latrobe City Council | Glenview Racecourse – Building and kitchen code compliance: Painting/Improvements to community facilities | Replace a commercial stove and a bain marie in the kitchen, and address health code plumbing and cabinetry non-compliances. This site has had little true maintenance and as a result over 20 years or so the facility has fallen in to disrepair and the health code has | Complete | \$65,000 | Aug-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | VIC | Latrobe City Council | Streetscape Planter Box Renewal – Stage 1: Landscaping Improvements | Replace boxes and plantings in streetscapes of the main townships within Latrobe. This project would address the deteriorated planter boxes and instil community pride back to the streetscapes. | Complete | \$60,000 | Sep-21 | Jun-22 |
| 2 | Community | VIC | Latrobe City Council | Fencing renewal at Tennis and Netball Courts, fence renewal: Repairs/Replacement of fencing | Repair and replace fencing at - Eric Taylor Reserve Traralgon, - Ronald Reserve Morwell, | Complete | \$178,862 | Jul-21 | Dec-21 |
| 2 | Community | VIC | Latrobe City Council | Fencing renewal Monash Way Churchill – renew fencing: Repairs/Replacement of fencing | Replace the fence along Monash Way south of Switchback Road that has deteriorated (broken and leaning posts, rusted wires etc.). The new fence would help direct patrons to the CBD to the safe crossing locations | Complete | \$15,710 | Feb-22 | Jun-22 |
| 2 | Road | VIC | Latrobe City Council | Main Street, Yinnar Traffic safety improvements: Traffic improvement | Install line marking treatments along Main Street, Yinnar to manage traffic. The main street is quite wide and has uncontrolled traffic motions at one intersection. This project would apply significant line marking to improve motorist lane discipline and enhance public safety. | Complete | \$29,650 | Feb-22 | May-22 |
| 3 | Road | VIC | Latrobe City Council | McNairn Road Level Crossing [Traralgon: Traffic improvement] | Installation of pedestrian level crossing at McNairn Road rail crossing | Underway | \$839,443 | Sep-22 | Dec-23 |
| 3 | Community | VIC | Latrobe City Council | Mathison Park Boardwalk renewal - Stage 1 [Churchill: Other] | Rehabilitate (and widen) the boardwalk (part) at Hyland Lake | Underway | \$89,777 | Jun-22 | Jun-24 |
| 3 | Community | VIC | Latrobe City Council | Hard Court Upgrades at various locations [Tyers, Newborough, Morwell: Sporting and recreation] | Upgrades and/or resurfacing of hard courts at: 1. Tyers Recreation Reserve (Netball Tennis surface upgrade) and 2. Various other locations as funds permit: | Complete | \$309,897 | Sep-22 | Jun-23 |
| 3 | Community | VIC | Latrobe City Council | Street Lighting Upgrade to LED at various locations [Various: Street lighting equipment] | Street Lighting Upgrade to LED to reduce Council costs for energy consumption (Year 1 of a 4 year program) | Complete | \$500,000 | Jun-22 | Jul-23 |
| 3 | Road | VIC | Latrobe City Council | Landslips - Grand Ridge Road, Upper Middle Creek Road and Summerfield Track [Various: Other] | Repair of landslips at Grand Ridge Road (Site #'s 19, 18 and 8), Upper Middle Creek Road and Summerfield Track as funding permits and as required by officers to address need and risks associated | Complete | \$61,936 | Sep-22 | Apr-23 |
| 3 | Community | VIC | Latrobe City Council | Fencing and Safety Netting upgrades at various locations [Traralgon and Callignee: Repairs/Replacement of fencing] | Installation and/or upgrades to fencing and/or safety netting at the following locations: 1. Harold Preston Reserve (Pitch 2 - Safety Netting - Traralgon Olympians SC) and 2. Various other locations as funds permit: | Underway | \$223,615 | Sep-22 | Jun-24 |
| 3 | Community | VIC | Latrobe City Council | Coalville Road - New Footpath Construction [Moe South: Bicycle and Walking Paths] | Stage 3 - to link existing paths across the Cemetery Road intersection with Coalville Road, in line with recent Coalville Road footpaths constructed under LRCIP Phase 1 | Underway | \$91,236 | Sep-22 | Oct-23 |
| 3 | Community | VIC | Latrobe City Council | Drainage and Irrigation Upgrades at Various Locations [Newborough, Morwell, Traralgon: Drainage] | Upgrades to drainage and/or irrigation at the following locations: 1. WH Burrage Reserve (Pitch 2 - Drainage - Newborough Yallourn United SC) 2. Crinigan Road South Reserve (Pitch 1 - Drainage - Fortuna SC) and | Complete | \$332,694 | Feb-23 | Apr-23 |
| 3 | Community | VIC | Latrobe City Council | Twin City Archery Building code compliance and new shed: [Morwell: Painting / Improvements to community] | Rehabilitate or reconstruct the existing archery hall and adjacent side buildings at the Toners Lane Archery club, and potentially erect an extension to the main archery hall. Some structural engineering is required. The buildings on Council land have been | Complete | \$400,000 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Latrobe City Council | Commercial Road Morwell - Traffic Signal Controller Renewal | Upgrade the traffic signal controller gear at the traffic signal | Complete | \$46,770 | Jan-23 | Mar-23 |
| 3 | Community | VIC | Latrobe City Council | Walkley Park West Churchill - Install Solar Path Lighting [Churchill: Bicycle and Walking Paths] | To install new lights along the path within the reserve. | Complete | \$95,000 | Jan-23 | Jun-23 |
| 3 | Road | VIC | Latrobe City Council | Sealing Halden Crescent Moe [Moe: Reconstruction] | Sealing of gravel road instead of going down Special Charge Scheme Policy Route | Complete | \$66,620 | Mar-23 | Jun-23 |
| 3 | Community | VIC | Latrobe City Council | Traralgon Railway Reservoir Conservation Reserve - Pathway Project | Construct pathways along the south west side of the reserve and connect into the existing pathway network. | Underway | \$69,300 | Apr-23 | Jun-24 |
| 3 | Community | VIC | Latrobe City Council | Solar Lighting - Manning Drive Churchill (English Reserve) [Churchill: Bicycle and Walking Paths] | To install new lights along the path within the reserve. | Underway | \$42,235 | Mar-23 | Jun-24 |
| 1 | Road | VIC | Loddon Shire Council | Avenue of Honour Pyramid Hill - service road sealing | The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints. | Complete | \$31,093 | Nov-20 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | VIC | Loddon Shire Council | Bramley Street Pyramid Hill - sealing | The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints. | Complete | \$1,052 | Nov-20 | Mar-21 |
| 1 | Road | VIC | Loddon Shire Council | McGillvray Street Pyramid Hill - sealing | The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints. | Complete | \$18,500 | Nov-20 | Mar-21 |
| 1 | Community | VIC | Loddon Shire Council | Armstrong Street Boort (Malone Street to Coutts Street) - footpath | There is no footpath on Armstrong Street, Boort in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Armstrong Street. | Complete | \$54,603 | Feb-21 | Dec-22 |
| 1 | Community | VIC | Loddon Shire Council | Armstrong Street Boort (Coutts Street to McMillans Road) - footpath | There is no footpath on Armstrong Street, Boort in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Armstrong Street. | Complete | \$44,704 | Feb-21 | Dec-22 |
| 1 | Community | VIC | Loddon Shire Council | Barber Street Pyramid Hill - footpath | There is no footpath on the eastern side of Barber St, Pyramid Hill. Constructing a footpath will improve pedestrian access to these properties. | Complete | \$23,397 | Feb-21 | Jun-22 |
| 1 | Community | VIC | Loddon Shire Council | Belmont Street Inglewood (Houston Street to North Street) - footpath | There is no footpath on Belmont Street, Inglewood in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Belmont Street. | Complete | \$68,743 | Feb-21 | Jun-22 |
| 1 | Community | VIC | Loddon Shire Council | Belmont Street Inglewood (North Street to Deeble Street) - footpath | There is no footpath on Belmont Street, Inglewood in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Belmont Street. | Complete | \$97,024 | Feb-21 | Jun-22 |
| 1 | Community | VIC | Loddon Shire Council | McMillans Road Boort - footpath | There is no footpath on McMillans Rd, Boort in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of McMillans Rd. | Complete | \$51,775 | Feb-21 | Dec-22 |
| 1 | Community | VIC | Loddon Shire Council | Nelson Street Newbridge - footpath | There is no footpath on Nelson St, Newbridge in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Nelson St. | Complete | \$63,087 | Feb-21 | Dec-22 |
| 1 | Community | VIC | Loddon Shire Council | Southey Street Inglewood - footpath | There is no footpath on Southey Street, Inglewood in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Southey Street. | Complete | \$40,462 | Feb-21 | Dec-22 |
| 1 | Community | VIC | Loddon Shire Council | Sullivan Street Inglewood - footpath | There is no footpath on this section of Sullivan St, Inglewood. Constructing a footpath will improve pedestrian access to properties located on this road. | Complete | \$68,743 | Feb-21 | Jun-22 |
| 1 | Road | VIC | Loddon Shire Council | Berrimal Nine Mile Road Berrimal - Resheeting | There is a lack of gravel on this section of the road. | Complete | \$4,522 | Oct-20 | Feb-21 |
| 1 | Road | VIC | Loddon Shire Council | Gowar Logan Road Logan (south of Gowar Fentons Road) - Resheeting | There is a lack of gravel on this section of the road. | Complete | \$30,800 | Oct-20 | Feb-21 |
| 1 | Road | VIC | Loddon Shire Council | Gowar Logan Road Logan (west of Western Highway) - Resheeting | There is a lack of gravel on this section of road. | Complete | \$89,320 | Oct-20 | Feb-21 |
| 1 | Road | VIC | Loddon Shire Council | Gowar Berrimal Road Berrimal - Resheeting | There is a lack of gravel on this section of the road. | Complete | \$24,640 | Oct-20 | Feb-21 |
| 1 | Road | VIC | Loddon Shire Council | Lagoona Road Bears Lagoon - Resheeting | There is a lack of gravel on this section of the road. | Complete | \$21,280 | Oct-20 | Feb-21 |
| 1 | Road | VIC | Loddon Shire Council | Nixons Road Shelbourne - Resheeting | There is a lack of gravel on this section of the road. | Complete | \$30,800 | Oct-20 | Feb-21 |
| 1 | Road | VIC | Loddon Shire Council | Northlands Road Shelbourne - Resheeting | There is a lack of gravel on this section of the road. | Complete | \$55,440 | Oct-20 | Feb-21 |
| 1 | Road | VIC | Loddon Shire Council | Wet Lane, Walker Lane and Wattle Drive Inglewood - Resheeting and drainage culverts | There is a lack of gravel on this section of road. A lack of culverts lead to road damage from water washing across the road which will be rectified by installing the culverts. | Complete | \$169,907 | Jan-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | VIC | Loddon Shire Council | Bridgewater Raywood Road - Reconstruction | This section of road is currently a 3.9m wide sealed road. The leads to increased maintenance required to regularly rehabilitate the gravel shoulders. In addition, the safety of the road is reduced as heavy vehicles need to move to the road shoulder when passing | Complete | \$330,000 | Dec-20 | Jun-21 |
| 1 | Road | VIC | Loddon Shire Council | Echuca Serpentine Road - 1.9km Reconstruction and Widening | As Above | Complete | \$312,500 | Dec-20 | Jun-21 |
| 1 | Road | VIC | Loddon Shire Council | Echuca Serpentine Road - 1.77km Reconstruction and Widening | As Above | Complete | \$290,000 | Dec-20 | Jun-21 |
| 1 | Road | VIC | Loddon Shire Council | Chapel Street, Wedderburn - sealing | The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints. | Complete | \$11,897 | Apr-21 | Jun-21 |
| 1 | Road | VIC | Loddon Shire Council | Gordon Street, Boort - sealing | The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints. | Complete | \$5,775 | Apr-21 | Jun-21 |
| 1 | Road | VIC | Loddon Shire Council | Ryan St, Newbridge - sealing | The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints. | Complete | \$66,495 | Apr-21 | Jun-21 |
| 1 | Road | VIC | Loddon Shire Council | Godfrey Street Bridge - reconstruction | The existing bridge is in poor condition, has insufficient capacity for flow under the bridge, lacks a footpath, and can have road safety improved by widening the road | Complete | \$133,498 | Apr-21 | Jun-21 |
| 1 | Road | VIC | Loddon Shire Council | Whites Pit Road - reconstruction | This section of Whites Pit Rd is currently unsealed. There are high maintenance costs associated with heavy vehicles using this road to access nearby industry. Sealing the road will also improve the safety and productivity of the road. | Complete | \$247,669 | Apr-21 | Jun-21 |
| 2 | Road | VIC | Loddon Shire Council | Bridgewater Raywood Road Reconstruction | It is proposed to reconstruct and widen 3.93km of Bridgewater Raywood Rd to be a 7.0m wide sealed road. | Complete | \$1,617,588 | Apr-21 | Dec-21 |
| 2 | Community | VIC | Loddon Shire Council | Female Friendly Change rooms Construction | Construction of female friendly change rooms at the Bridgewater Recreation Reserve | Complete | \$147,795 | Apr-21 | Dec-21 |
| 2 | Community | VIC | Loddon Shire Council | Mitiamo Recreation Reserve Water Supply Tank | Installation of a water supply tank as part of the water supply connection upgrade at the site | Complete | \$23,691 | Aug-21 | Jun-22 |
| 3 | Community | VIC | Loddon Shire Council | Pyramid Hill Streetscape [Pyramid Hill, Victoria] | Streetscape works in Pyramid Hill including upgrade of footpaths, landscaping improvements, and kerb and channel replacements | Complete | \$490,000 | Jul-22 | Dec-22 |
| 3 | Community | VIC | Loddon Shire Council | Wedderburn Caravan Park Project [Wedderburn, Victoria] | Replacement of cabins, reception office, and maintenance sheds at the Council owned/managed and public accessible caravan park | Complete | \$550,000 | Sep-22 | Jun-23 |
| 3 | Community | VIC | Loddon Shire Council | Mitiamo Football Oval Lights [Mitiamo, Victoria] | Installation of new football oval lights at Mitiamo football oval | Complete | \$185,000 | Oct-22 | Mar-23 |
| 3 | Community | VIC | Loddon Shire Council | Donaldson Park Sporting Pavilion [Donaldson Park, Wedderburn, Victoria] | Construction of a new sporting pavilion/community facility at Donaldson Park, Wedderburn | Complete | \$2,030,342 | Aug-22 | Jun-23 |
| 3 | Community | VIC | Loddon Shire Council | Serpentine Football Oval Lights [Serpentine, Victoria] | Installation of new football oval lights at Serpentine football oval | Complete | \$290,768 | Mar-23 | Jun-23 |
| 3 | Community | VIC | Loddon Shire Council | Calivil Football Oval Lights [Calivil, Victoria] | Installation of new football oval lights at Calivil football oval | Complete | \$285,000 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Loddon Shire Council | Gladfield Rd Shoulder Re-Sheet [Gladfield, Victoria] | Shoulder re-sheet of 4.68km of Gladfield Rd | Complete | \$160,000 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Loddon Shire Council | Loddon River Rd Re-Sheet [Leaghur, Victoria] | Gravel re-sheet of 1.17km of Loddon River Rd | Complete | \$57,915 | Mar-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Road | VIC | Loddon Shire Council | Loddon River Rd Re-Sheet [Yando, Victoria] | Gravel re-sheet of 1.77km of Loddon River Rd | Complete | \$92,565 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Loddon Shire Council | Nine Mile South Wedderburn Rd [Wedderburn, Victoria] | Gravel re-sheet of 0.971km of Nine Mile South Wedderburn Rd | Complete | \$47,373 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Loddon Shire Council | Pyramid Cohuna Rd [Pyramid Hill, Victoria] | Gravel re-sheet of 5.31km of Pyramid Cohuna Rd | Complete | \$271,683 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Loddon Shire Council | Josephine Drive [Wedderburn, Victoria] | Gravel re-sheet of 2.88km of Josephine Drive | Complete | \$108,544 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Loddon Shire Council | Old Leitchville Road [Pyramid Hill, Victoria] | Gravel re-sheet of 1.5km of Old Leitchville Road | Complete | \$87,724 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Loddon Shire Council | Somerset Lane [Newbridge, Victoria] | Gravel re-sheet of 0.425km of Somerset Rd | Complete | \$30,690 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Loddon Shire Council | Leeds Road [Pyramid Hill, Victoria] | Gravel re-sheet of 1.7km of Leeds Rd | Complete | \$87,848 | Mar-23 | Jun-23 |
| 1 | Community | VIC | Macedon Ranges Shire Council | Kyneton Town Hall - restoration (facade repairs, painting and lighting) | Kyneton Town Hall is a heritage listed asset of regional significance. It is of historic, social and architectural significance. It is the major cultural venue of the Shire with an iconic position on one of the main street corners in Kyneton. The facade works will restore | Complete | \$632,989 | May-21 | Dec-21 |
| 1 | Community | VIC | Macedon Ranges Shire Council | Richardson, Southbourne and Racecourse Roads Riddells Creek - footpath | This is a major walking route and will address a potential safety risk. It has been identified in Council's Shire-Wide Footpath Plan. | Complete | \$87,309 | Apr-21 | May-21 |
| 1 | Community | VIC | Macedon Ranges Shire Council | Brodie Street to Cameron Street Malmsbury - footpath | Increased safety for school children and families along a key school route. It is recognised as a high priority in Council's Shire-Wide Footpath Plan. | Complete | \$78,138 | Sep-21 | Feb-22 |
| 1 | Combination | VIC | Macedon Ranges Shire Council | East Street and Romsey Road Woodend - footpath | This will facilitate the safe movement of pedestrians along a busy school route (Woodend Primary School). | Complete | \$137,510 | Sep-21 | May-22 |
| 1 | Community | VIC | Macedon Ranges Shire Council | Willowbank Road Gisborne - footpath | It will facilitate safe movement of pedestrians along this busy, developing road (Willowbank Road) which is a direct link to Gisborne Secondary College. | Complete | \$120,490 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Macedon Ranges Shire Council | Maxwell Street and Langley Street Kyneton - footpath | This project has been identified in Council's Shire-Wide Footpath Plan as a high priority. It will provide an important pedestrian link to the Sacred Heart Secondary College for students and families, as well as providing important access to Kyneton's business district | Complete | \$81,852 | Feb-22 | Mar-22 |
| 1 | Community | VIC | Macedon Ranges Shire Council | 47 Victoria Street Macedon - community facility stage 2 redevelopment | In response to local community needs, Council is redeveloping this building as a community facility. It is working closely with the Macedon Community House group to deliver this project. | Complete | \$98,222 | Jan-21 | Jun-21 |
| 1 | Community | VIC | Macedon Ranges Shire Council | 47 Victoria Street Macedon - community facility stage 3 redevelopment | In response to local community needs, Council is redeveloping this building as a community facility. It is working closely with the Macedon Community House group to deliver this project. | Complete | \$60,101 | Nov-21 | Feb-22 |
| 1 | Community | VIC | Macedon Ranges Shire Council | Sankey Reserve, Gisborne - Improvements to the Facility | These changes will bring the facility into line with female friendly change room standards, whilst improving current DDA access at the venue. | Complete | \$144,605 | Nov-21 | Feb-22 |
| 2 | Road | VIC | Macedon Ranges Shire Council | Chintin Road Monegeetta : Road Reconstruction and Widening – Category: Widening | Reconstruction and Widening of Chintin Road from an existing single carriageway to two way- two lane pavement, to the intersection with Joyces Road. Chintin Road is a high freight use road and this will improve road safety. | Complete | \$701,499 | Dec-21 | Feb-22 |
| 2 | Combination | VIC | Macedon Ranges Shire Council | Margaret Street Macedon – Footbridge Reconstruction – Category: Bicycle and Walking Path | Reconstruction of footbridge in Margaret Street Macedon (near school) due to high-risk and poor condition indicated in a recent bridge condition survey. | Complete | \$127,302 | Apr-22 | Jun-22 |
| 2 | Combination | VIC | Macedon Ranges Shire Council | Gisborne – Jacksons Creek Footbridge Reconstruction 100 metres west of Station Road. | Reconstruction of footbridge in parkland 100 metres west from Station Road due to high-risk and poor condition indicated in a recent bridge condition survey. | Complete | \$118,611 | May-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Road | VIC | Macedon Ranges Shire Council | Gisborne – Jacksons Creek Footbridge Reconstruction 100 metres east of Station Road. Category: Bicycle and Walking Path | Reconstruction of footbridge in parkland 100 metres east from Station Road due to high-risk and poor condition indicated in a recent bridge condition survey | Complete | \$121,066 | May-22 | Jun-22 |
| 2 | Combination | VIC | Macedon Ranges Shire Council | Woodend – Five Mile Creek Footbridge Reconstruction 200m West of High Street Category: Bicycle and Walking Path | Reconstruction of footbridge 200m west of High Street, Woodend (across Five Mile Creek near tennis courts), due to high-risk and poor condition indicated in a recent bridge condition survey. | Complete | \$150,013 | May-22 | Jun-22 |
| 2 | Community | VIC | Macedon Ranges Shire Council | LED Replacements on minor Roads Category: Replacement of Light Bulbs in Street Lights | Replacement of minor road street lighting with LED replacements – 241 replacements on minor roads | Complete | \$44,728 | Dec-21 | Jun-22 |
| 2 | Combination | VIC | Macedon Ranges Shire Council | EV Charging Stations – Woodend, Hanging Rock and Kyneton Category: Other - | Installation of three EV Charging Stations at Woodend (25W), Hanging Rock (25W) and Kyneton (50W) | Complete | \$148,184 | Aug-21 | Nov-21 |
| 2 | Community | VIC | Macedon Ranges Shire Council | LED Lighting – Major Roads throughout Municipality – Category: Replacement of Light Bulbs in Street Lights | Replacement of lighting on Major Roads throughout the Municipality with LED replacements. 307 lights have been identified. | Complete | \$109,508 | Dec-21 | Jun-22 |
| 2 | Combination | VIC | Macedon Ranges Shire Council | Baynton Street Kyneton – Active Transport Link Category: Improved Accessibility of Community Facilities and Area | Provision and upgrade of active transport infrastructure in Baynton Street Kyneton, from Mollison Street to Campaspe River Trail. Project include footpaths, pram crossing upgrades, DDA compliance, pedestrian crossings / connectivity along Baynton Street. | Complete | \$445,862 | May-22 | Jun-22 |
| 2 | Combination | VIC | Macedon Ranges Shire Council | Main Street Romsey - Bus Bay and Shelter | Provision of a bus pull off bay, shelter, parking, and footpaths in Main Street Romsey. There are approximately 30 students currently standing in the open during school drop off and pick up times. This has been raised with Council by the school, concerned parents and | Complete | \$238,252 | Feb-22 | Apr-22 |
| 3 | Road | VIC | Macedon Ranges Shire Council | Sheedy Road Gisborne | Road reconstruction and upgrade works to Sheedy Road, Gisborne between Howey Street and Willowbank Road | Underway | \$1,906,236 | Aug-23 | Nov-23 |
| 3 | Road | VIC | Macedon Ranges Shire Council | Hamilton Street Riddells Creek | Road construction and sealing of road. VicTrack are proposing a new station car park to accommodate 53 new car spaces along Hamilton Street, Riddells Creek. The road is currently an unsealed road that caters for local traffic. The carpark will generate an extra | Underway | \$591,835 | May-23 | Sep-23 |
| 3 | Community | VIC | Macedon Ranges Shire Council | Red Brick Hall Phase 3 | This project comprises of the design and delivery of DDA access provisions, pathways, lighting and provision of DDA amenities in line with Australian Standards and the NCC for the heritage listed Red Brick Hall. | Underway | \$335,000 | Mar-23 | Sep-23 |
| 3 | Combination | VIC | Macedon Ranges Shire Council | Riddells Creek Public Space Picket Fencing | Works involve the renewal / upgrade of picket fencing throughout public areas of Riddells Creek. Some of the areas where picket fencing will be replaced include, within the road reserve, within recreational reserves and adjacent bridges and culverts. | Complete | \$49,361 | Apr-22 | Jun-22 |
| 1 | Community | VIC | Manningham City Council | Ruffey Lake Park is a Council reserve, 66 hectares in area. The proposed works include the sealing of paths between the boardwalk at the main carpark, The Boulevard | Council is in the process of completing improvements to The Boulevard public toilet block, to in part achieve DDA compliance. Council commissioned a Building DDA Inspection report for the public toilets and the recommendations included sealing of existing gravel paths to | Complete | \$141,402 | May-21 | Jun-21 |
| 1 | Community | VIC | Manningham City Council | Sealing of existing granitic sand carpark with asphalt, construction of kerb and channel and a footpath along the northern boundary, construction of a footpath | There is no safe, defined pedestrian access path through the carpark to the Athletics Track or for pedestrian visitors entering the site from George Street. The maintenance demand associated with the existing granitic sand carpark pavement is excessive. Under traffic the | Complete | \$345,859 | Apr-21 | Jun-21 |
| 1 | Road | VIC | Manningham City Council | Road Reseal - Orchards Grove, Warrandyte | Heavily oxidized and cracked road (mainly crocodile cracks) | Complete | \$49,141 | May-22 | Jun-22 |
| 2 | Community | VIC | Manningham City Council | Montgomery Reserve Urban Plaza / Playspace Renewal | Park Upgrade | Complete | \$150,000 | Dec-21 | Jan-22 |
| 2 | Road | VIC | Manningham City Council | Footpaths - Roads | Springvale Road and other footpath construction projects | Complete | \$561,092 | Nov-21 | Jun-22 |
| 2 | Road | VIC | Manningham City Council | Road Reseals | Park Road (Knees to Frogmore) Rehabilitation / reconstruction \$400k Bryson's Road Upgrade \$1Mil | Complete | \$2,050,000 | Oct-21 | Jun-22 |
| 2 | Road | VIC | Manningham City Council | Aggregated Local Footpath Design and Construction Projects | James Street (McLachlan to Ruffey) \$250k Heidelberg Warrandyte (Sunset to Innisfallen) \$175k \$90k | Complete | \$425,000 | Dec-21 | Jun-22 |
| 2 | Road | VIC | Manningham City Council | Aggregated Road Safety Projects | Larnoo Drive LATM - speed humps and intersection treatments – safety improvements. | Complete | \$100,000 | Nov-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Community | VIC | Manningham City Council | Accessibility Improvement Program | Wonga Park Hall painting, accessible toilets and DDA building access improvements | Complete | \$225,000 | Sep-21 | Jan-22 |
| 2 | Road | VIC | Manningham City Council | Aggregated Footpath Construction Projects | Porter Street Footpaths | Complete | \$200,000 | Oct-21 | Jun-22 |
| 3 | Road | VIC | Manningham City Council | Tuckers Road & Footpath Reconstruction – Stage 2 | As part of Council's road management strategy, Council aims to maintain and improve the condition of its road infrastructure. This reconstruction project has been identified as required in order to maintain the asset in good repair. | Complete | \$1,072,804 | Jul-22 | Jun-23 |
| 4 | Road | VIC | Manningham City Council | Road Reconstruction and Resurfacing -Oban Road | Road reconstruction and resurfacing with miscellaneous civil works ((The approximate length of the scope of works is 1.6 km) | In Planning | \$536,402 | Jan-24 | Jun-24 |
| 1 | Road | VIC | Mansfield Shire Council | Gravel Resheeting of various council roads | The problem addressed is improvement on existing poor road conditions. Greater than half of the Federal program is allocated to work on Fire Access Roads which are close to the end of their life. The balance of the Federal grant is allocated to higher priority Access and | Complete | \$591,593 | Mar-21 | Oct-21 |
| 2 | Road | VIC | Mansfield Shire Council | Ancona Road, Merton/Ancona | Re-sheeting Ancona Road, Lonergans rd. to Black Ore Rd (4500m) | Complete | \$80,000 | Nov-21 | Dec-22 |
| 2 | Road | VIC | Mansfield Shire Council | Banumums Road, Mansfield | Re-sheeting Banumums Road (2600m) | Complete | \$70,000 | Jan-22 | Feb-22 |
| 2 | Road | VIC | Mansfield Shire Council | Olivers Road, Mansfield | Re-sheeting Olivers Road (3290m) | Complete | \$85,000 | Jan-22 | Feb-22 |
| 2 | Road | VIC | Mansfield Shire Council | Tabletop Road, Tolmie | Re-sheeting Tabletop Road (4200m) | Complete | \$100,000 | Apr-22 | Apr-22 |
| 2 | Road | VIC | Mansfield Shire Council | Knights Road, Merton | Re-sheeting Knights Road (2700m) | Complete | \$70,000 | Nov-21 | Dec-22 |
| 2 | Road | VIC | Mansfield Shire Council | Sandy Creek Road, Barjarg | Re-sheeting Sandy Creek Road (3450m) | Complete | \$55,000 | Apr-22 | Apr-22 |
| 2 | Road | VIC | Mansfield Shire Council | Saligaris Road. Barwite | Re-sheeting Saligaris Road (3250m) | Complete | \$90,000 | Nov-21 | Jan-23 |
| 2 | Road | VIC | Mansfield Shire Council | Mcleod Lane, Mansfield | Re-sheeting Mcleod Lane (2870m) | Complete | \$70,000 | Jan-22 | Jan-22 |
| 2 | Road | VIC | Mansfield Shire Council | The Sideling, Jamieson | Re-sheeting The Sideling (820m) | Complete | \$15,603 | Mar-22 | Mar-22 |
| 3 | Community | VIC | Mansfield Shire Council | Station Precinct - Heritage Visitor Facility | The Heritage Visitor Facility (HVF) is a new community facility to be constructed using grant funding. The project also has considerable community support with funding allocated from Project Partners, the Mansfield Historical Society, The Mansfield Cultural Heritage Arts | Underway | \$1,183,186 | Oct-22 | Jun-24 |
| 1 | Community | VIC | Maribyrnong City Council | Hanks Reserve Batting Cage | Lack of available space for training Non compliant/aged facilities Lack of flexibility of use | Complete | \$300,000 | May-21 | Sep-21 |
| 1 | Community | VIC | Maribyrnong City Council | Kinder Smith Reserve Cricket Nets | Current nets are only single use (cricket training), deteriorated and uneven surface, fence failure, currently unsafe and do not meet current standards | Complete | \$57,936 | Oct-20 | Dec-20 |
| 2 | Road | VIC | Maribyrnong City Council | Monash St Improvement | Reconstruction of Monash St, Maidstone to improve road safety, amenity, drainage and vehicular access | Complete | \$657,104 | May-21 | Dec-21 |
| 2 | Community | VIC | Maribyrnong City Council | Footscray Park – Irrigation upgrade (Phase 2) | Upgrade of Footscray Park Irrigation (Phase 2) | Complete | \$350,000 | May-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Community | VIC | Maribyrnong City Council | Skinner Reserve Oval Redevelopment | Redevelopment of Skinner reserve footy oval | Complete | \$1,687,972 | Jun-21 | May-22 |
| 3 | Road | VIC | Maribyrnong City Council | Dalmahoy Street, Footscray Streetscape improvements | Upgrading of Dalmahoy St to include streetscape works. Scope includes road, kerb and channel, footpath, drainage, raised intersections, pedestrian crossings. | Complete | \$150,000 | Oct-22 | Feb-23 |
| 3 | Road | VIC | Maribyrnong City Council | Duckworth Lane, Yarraville Rehabilitation | Rehabilitation works in Duckworth Lane which includes pavement reconstruction, associated local drainage and outfall drain in Nicholson Street. | Complete | \$350,000 | Nov-22 | May-23 |
| 3 | Road | VIC | Maribyrnong City Council | Henry Street, Seddon Road and Laneway rehabilitation | Rehabilitation of section of laneway (stage 1) to improve pavement and drainage, and Henry Street rehabilitation including kerb and channel, reinstatement and re-sheet | Complete | \$215,872 | Oct-22 | Apr-23 |
| 1 | Road | VIC | Maroondah City Council | Bungalook Road East | 1. Road safety and dust issues 2. Improving drainage along the road | Complete | \$103,889 | Nov-20 | Dec-20 |
| 1 | Combination | VIC | Maroondah City Council | Laurence Grove | 1. Deterioration of the road, kerb and footpath infrastructure 2. Improving accessibility parking and access from the road to the adjoining senior citizens centre. | Complete | \$350,000 | Oct-20 | Jan-21 |
| 1 | Road | VIC | Maroondah City Council | Nangathan Way Road Upgrade | Pavement Improvement for vehicle safety. | Complete | \$54,316 | Oct-21 | Dec-21 |
| 2 | Road | VIC | Maroondah City Council | New Street, Ringwood: Reconstruction and Drainage | Road reconstruction and drainage improvement works | Complete | \$3,157,000 | Jan-21 | Aug-22 |
| 2 | Road | VIC | Maroondah City Council | Warranwood Road, Warranwood: Bicycle and Walking Paths | Construction of new footpath | Complete | \$298,318 | Sep-21 | Mar-22 |
| 3 | Road | VIC | Maroondah City Council | Eastfield Road | Works to reconstruct Eastfield Road (RS2 - Millar Grove to Dunn Street) | Complete | \$516,410 | May-22 | Dec-22 |
| 3 | Road | VIC | Maroondah City Council | Kent Avenue | Rehabilitation - works to return a road to its original standard | Complete | \$250,000 | Dec-22 | Jun-23 |
| 3 | Road | VIC | Maroondah City Council | Tintern Avenue | Traffic improvement | Complete | \$250,000 | Dec-22 | Jun-23 |
| 4 | Community | VIC | Maroondah City Council | Norwood Park Carpark Improvement, 125A Warrandyte Road, Ringwood North VIC 3134 | Carpark will be upgraded from 23 sealed + 35 unsealed gravel parking bays to 79 sealed parking bays with 6 accessible parking bays available o 360 m of footpath and 8 kerb ramps will be created to connect the carpark to the local facilities o Install 114 m drainage pipes | In Planning | \$508,205 | Oct-23 | Jun-25 |
| 1 | Community | VIC | Melton City Council | Kirkton Park - Parks Development Program | Upgrade of old park infrastructure to meet contemporary community needs and expectations. | Complete | \$247,459 | Feb-21 | Dec-21 |
| 1 | Community | VIC | Melton City Council | Cobblestone Green - Replacement BBQ | BBQ is very old and constructed from cemented rock. Project entails a new modern BBQ that is DDA compliant being installed under the rotunda for weather protection. | Complete | \$25,000 | Apr-21 | Jun-21 |
| 1 | Combination | VIC | Melton City Council | Brooklyn Road - Shared path | No existing path on the south side of Brooklyn road, the new path is for pedestrian and bicycle access to Melton train station, improved road safety outcomes for vulnerable road users including children & the elderly. | Complete | \$373,000 | Feb-21 | Jun-21 |
| 1 | Community | VIC | Melton City Council | Bridge Rd Recreation Reserve Hockey Field | There are limited opportunities for shade at present adjacent to The hockey pitch which results in spectators being exposed to the elements. The construction of a scoreboard will allow spectators to visualise the results of community sport. | Complete | \$30,000 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Melton City Council | Multiple Playground Replacements | Installation of new equipment, Increase the life expectancy of some playground equipment and to install equipment for disabled people. | Complete | \$175,000 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Melton City Council | Caroline Springs Scout Hall - Fencing | The fencing will increase the safety of participants using the Centre and its outdoors areas, especially with a busy road out the front. Scouting programs are underpinned by Adventure and Outdoors, and more outdoor programs can be offered with the minimised safety risk | Complete | \$29,000 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|-------------|-----------------|------------|----------|
| 1 | Community | VIC | Melton City Council | Diggers Rest and Caroline Springs - Fencing | This will address safety issues associated with ball going onto the entrance road and property damage given the proximity to the car park. | Complete | \$45,000 | May-21 | Jun-22 |
| 1 | Road | VIC | Melton City Council | Rockbank Township - Street Lighting | Rockbank township was originally constructed in the 1960s and the street lighting is not to current standards. A recent audit recommended a combination of new and upgraded street lighting. | Complete | \$160,000 | Apr-21 | Jun-21 |
| 1 | Road | VIC | Melton City Council | Taylor's Road - Road resurfacing | Increased traffic volume has resulted in premature end of useful life of pavement's surface. Large percentage of road has crocodile cracking, rutting and potholes that have been patched as part of road maintenance works. The works will make the road safe for road | Complete | \$176,459 | Mar-22 | Apr-22 |
| 2 | Road | VIC | Melton City Council | Road Reconstruction (Road Safety Project) Creamery Rd, Toolern Vale | Road Reconstruction; The construction of Creamery Road in Toolern Vale including asphaltting, pedestrian connections, safety improvements and landscaping adjacent to Toolern Vale Primary School and the surrounding area. | Complete | \$1,350,000 | Apr-22 | Sep-22 |
| 2 | Combination | VIC | Melton City Council | Off Road Car Parks– Upgrade Package a. Hillside Recreation Reserve, Hillside | Sealing of Unsealed off road car parks in recreation reserves including asphaltting, drainage works, traffic calming devices, lighting and landscaping | Complete | \$1,375,000 | Sep-21 | Mar-23 |
| 2 | Community | VIC | Melton City Council | Sporting and recreation facilities Playing Fields Refurbishment Projects | These two playing fields require refurbishment to ensure the level of service is maintained. Condition audits have identified these two fields for renewal. | Complete | \$2,450,180 | Jul-21 | May-22 |
| 3 | Community | VIC | Melton City Council | Toolern Vale Public Convenience Upgrade | Replacement of toilet block | In Planning | \$250,000 | Oct-23 | Jun-24 |
| 3 | Community | VIC | Melton City Council | Brookfield Estate Lighting – Springbank Way & Maplewood Close | Street lighting improvements to increase vehicle and pedestrian safety | Underway | \$130,000 | Feb-23 | Jun-24 |
| 3 | Community | VIC | Melton City Council | Cobblestone Green Recreation Reserve; Park Upgrade | Community park upgrade including shelter, exercise equipment, landscaping upgrades & picnic facilities | Underway | \$541,836 | Feb-23 | Jun-24 |
| 3 | Community | VIC | Melton City Council | Navan Park; Public Lighting | Public lighting improvements to increase public usage & safety | Underway | \$500,000 | Feb-23 | Jun-24 |
| 3 | Combination | VIC | Melton City Council | Melton Recreation Reserve; Carpark, pedestrian connections, landscaping | Traffic and landscaping improvements to compliment building upgrades | In Planning | \$750,000 | Oct-23 | Jun-24 |
| 3 | Community | VIC | Melton City Council | Melton Recreation Reserve; Renewal of netball courts, public convenience upgrade | Sporting and recreation upgrade to netball courts and female friendly upgrade to toilet block. | In Planning | \$350,000 | Oct-23 | Jun-24 |
| 1 | Road | VIC | Mildura Rural City Council | Reconstruction of the existing road pavement, Wargan Road | Wargan Road is an unsealed gravel road that is experiencing increased heavy vehicle movements and also higher traffic movements from increased development. These additional traffic movements are resulting in accelerated rutting and pavement failures | Complete | \$500,000 | Sep-20 | Mar-21 |
| 1 | Road | VIC | Mildura Rural City Council | Rehabilitation of road, Millewa East Region | Rehabilitation of road by removal of wind blown drift sand, regrading and re-gravelling of road surface and stabilisation of road verge areas to prevent further erosion. | Complete | \$917,459 | Aug-20 | Mar-21 |
| 1 | Road | VIC | Mildura Rural City Council | Rehabilitation of road, Millewa West Region | Roads have been severely impacted by drift sand (up to 2.0m high in some parts) which has made these roads impassable and unsafe and has cut-off residents from accessing the road network and key essential services | Complete | \$684,148 | Aug-20 | Mar-21 |
| 1 | Road | VIC | Mildura Rural City Council | Rehabilitation of road, Central Region | Rehabilitation of road by removal of wind blown drift sand, regrading and re-gravelling of road surface and stabilisation of road verge areas to prevent further erosion. | Complete | \$603,210 | Sep-20 | Mar-21 |
| 2 | Road | VIC | Mildura Rural City Council | Lighting the Regions 2 Mildura | Replacement of remaining inefficient major and minor road street light bulbs with energy efficient LEDs | Complete | \$1,630,000 | Jun-21 | Aug-23 |
| 2 | Road | VIC | Mildura Rural City Council | The Crescent, MILDURA | Pavement Rehabilitation and Resealing | Underway | \$280,000 | Feb-21 | Dec-23 |
| 2 | Road | VIC | Mildura Rural City Council | Benetook Ave MILDURA (Seventh Street to Wirraway Drive) | Pavement Renewal, resealing and walking paths. | Complete | \$390,000 | Apr-21 | Oct-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Combination | VIC | Mildura Rural City Council | Mildura South Regional Sporting Precinct | Shared path creation, sporting facility Car Park entry creation from Road, pavement rehabilitation, resealing and new lighting installation for traffic safety improvement and pedestrian safety. | Complete | \$969,412 | Apr-21 | Apr-22 |
| 3 | Road | VIC | Mildura Rural City Council | Meridian Road Stages 2 and 3 | Stage 2 works comprise from the chainage 2.1km to 7.0km and Stage 3 works comprise from the chainage 7.0 km to the intersection of Meridian Road and Millewa Highway. | Complete | \$1,650,000 | Jan-22 | Apr-23 |
| 3 | Community | VIC | Mildura Rural City Council | Mildura Riverfront Powerhouse | Powerhouse projects to be funded through LRCI include the following; 1. Events kitchen 2. Boiler House 3. Powerhouse flexible event space | Complete | \$1,750,000 | Jul-22 | Jun-23 |
| 3 | Combination | VIC | Mildura Rural City Council | Solar Installation – Mildura South Regional Sporting Precinct | The installation of 273kW solar installed on the northern roof space (with 2x150kW inverters) and 100kWh in solar batteries. | Underway | \$490,000 | Jul-22 | Jun-24 |
| 3 | Community | VIC | Mildura Rural City Council | Ninth Street Toilet Upgrade | Upgrade of the current public toilet will make it more family friendly and attractive and the possible addition of an adult change room (changing places). | Underway | \$300,000 | Oct-22 | Jun-24 |
| 3 | Combination | VIC | Mildura Rural City Council | Deakin Avenue Median Seventh to Eighth Street, Mildura | Establish a central walkway which separates pedestrians and traffic more effectively. | Underway | \$1,219,635 | Feb-22 | Jun-24 |
| 1 | Road | VIC | Mitchell Shire Council | Mitchell Shire Council - Renewal of various roads at multiple locations | Deterioration of road surfaces as well as structural pavement failures. | Complete | \$614,256 | Mar-21 | Jun-21 |
| 1 | Road | VIC | Mitchell Shire Council | Sealing & drainage improvement Works in: a) Windham street, Wallan, b) William Street car park in Seymour | Deterioration of road surfaces as well as structural pavement failures. | Complete | \$560,000 | Oct-21 | Jun-22 |
| 2 | Road | VIC | Mitchell Shire Council | Multiple locations - Road Renewal Program | Resealing and rehabilitation works of locations throughout the shire. | Complete | \$1,994,187 | Jun-21 | Jun-22 |
| 3 | Road | VIC | Mitchell Shire Council | Old Sydney Road Beveridge | Rehabilitation | Complete | \$280,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Mitchell Shire Council | Rail Street Resurfacing Wandong | Resealing | Complete | \$160,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Mitchell Shire Council | Spur Road Stage 1 Clonbinane (Stage 1 refers to location of works, not phases of project) | Resealing and Rehabilitation | Complete | \$280,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Mitchell Shire Council | Sugarloaf Creek Road Stage 1 Broadford (Stage 1 refers to location of works, not phases of project) | Resealing and Rehabilitation | Complete | \$278,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Mitchell Shire Council | Seymour Pyalong Road Stage 1 Hildene (Stage 1 refers to location of works, not phases of project) | General Road Maintenance | Complete | \$10,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Mitchell Shire Council | Tallarook-Pyalong Road Tallarook | Resealing and Rehabilitation | Complete | \$380,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Mitchell Shire Council | Mill Road Kilmore | Resealing and Rehabilitation | Complete | \$220,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Mitchell Shire Council | Clonbinane Road Clonbinane | Resealing and Rehabilitation | Complete | \$190,512 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Mitchell Shire Council | Curry Road Kilmore | Resealing and Rehabilitation | Complete | \$120,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Mitchell Shire Council | North Mountain Road Heathcote Junction | Resealing and Rehabilitation | Complete | \$450,000 | Dec-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | VIC | Moira Shire Council | Dunlop Street Yarrowonga Showgrounds and Victoria Park upgrade | Construction of the Yarrowonga Multisport Stadium will significantly increase the use and both pedestrian and vehicle traffic of the area. | Complete | \$1,094,893 | Apr-21 | Apr-22 |
| 1 | Road | VIC | Moira Shire Council | River Road Yarrowonga upgrade | Gap between the road and the planted area. Pedestrian safety around the boat ramp. | Complete | \$525,000 | Apr-21 | Dec-21 |
| 1 | Road | VIC | Moira Shire Council | Power Street Nathalia upgrade | Pedestrian and heavy vehicle interaction at a highly frequented crossing point. | Complete | \$285,000 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Moira Shire Council | Federation Park Cobram - playground and access improvements | This project addresses accessibility and social issues and completes the development of the park. | Complete | \$280,000 | Apr-21 | May-22 |
| 1 | Community | VIC | Moira Shire Council | Numurkah playground and skate park upgrade and pedestrian crossing | Children freely cross Tunnock St to go between the skate park and the playground. There is a need for a pedestrian crossing and traffic calming device. The playground will be upgraded to guarantee accessibility. | Complete | \$360,000 | Apr-21 | Oct-21 |
| 2 | Road | VIC | Moira Shire Council | Botts Road: Drainage | Drainage | Complete | \$933,229 | Mar-21 | Apr-22 |
| 2 | Combination | VIC | Moira Shire Council | Yarrowonga Common: Boat Ramp | Improved Accessibility of Community Facilities and Areas | Underway | \$750,000 | Mar-21 | Mar-24 |
| 2 | Road | VIC | Moira Shire Council | River Road, Yarrowonga Kerb and Channel: Drainage, Road Widening | Drainage, Road Widening | Complete | \$239,843 | Mar-21 | Dec-21 |
| 2 | Community | VIC | Moira Shire Council | Barmah Boat Ramp Masterplan, Evans Street: Sporting and recreation facilities | Sporting and recreation facilities | Complete | \$213,125 | Mar-21 | Jun-22 |
| 2 | Combination | VIC | Moira Shire Council | Murray Valley Highway Footpath Botts Rd – | Bicycle and Walking Paths | Complete | \$150,000 | Mar-21 | Feb-23 |
| 2 | Combination | VIC | Moira Shire Council | Yarrowonga Foreshore Footpath | Bicycle and Walking Paths | Complete | \$132,431 | Mar-21 | Jul-22 |
| 3 | Community | VIC | Moira Shire Council | Tungamah Recreation Reserve | Installation of a sand arena for relocation of the adult riding club from Victoria Park to the Tungamah site | Complete | \$100,000 | Apr-23 | May-23 |
| 3 | Community | VIC | Moira Shire Council | Cobram Sports Stadium | Installation of air conditioning to the stadium | Complete | \$200,000 | Nov-22 | Dec-22 |
| 3 | Road | VIC | Moira Shire Council | Botts Road, Yarrowonga | Installation of a footpath and kerb and channel on the west side between Jane Rd and Murray Valley Highway | Underway | \$305,000 | Mar-23 | Sep-23 |
| 3 | Combination | VIC | Moira Shire Council | Dust Suppression Program | Dust suppression seals to Coxon aver and the Majors Creek boat ramp access | Underway | \$168,005 | Apr-23 | Jun-24 |
| 3 | Road | VIC | Moira Shire Council | Nathalia West Drainage Upgrade | Third and final stage of the drainage works to drain Veldt St into the Federation St Drainage system | Complete | \$800,000 | Apr-22 | Feb-23 |
| 3 | Community | VIC | Moira Shire Council | Apex Park Cobram | Council has expanded the infrastructure on the site with the new pavilion, this project looks to formalize the parking area and complete landscaping to complement the improved infrastructure on the site. | Underway | \$720,000 | Apr-23 | Jun-24 |
| 3 | Road | VIC | Moira Shire Council | Woods Road Kerb and Channel | Installation of kerb and channel along the west side of Woods Rd on the Victoria Park, P12 school and cemetery frontage. | Underway | \$350,000 | Mar-23 | Jun-24 |
| 3 | Road | VIC | Moira Shire Council | Patterson Street – Russell Street Drainage Upgrades | Provide additional funds to those already provided for in the budget for the works to increase the capacity of the underground drainage system in Paterson and Russell Streets in Numurkah | Underway | \$400,000 | Apr-23 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Road | VIC | Moira Shire Council | Williams Road, Strathmerton | Upgrade section of Williams Rd, especially the bends to cope with increased heavy traffic and improve the road for tourist traffic. | Underway | \$200,000 | Apr-23 | Jun-24 |
| 3 | Road | VIC | Moira Shire Council | Yarrowonga Swimming Pool Precinct Public Toilet | Install a public toilet to serve the tennis club and car park adjacent to the Yarrowonga Swimming Pool | Underway | \$175,000 | Jul-22 | Jun-24 |
| 3 | Road | VIC | Moira Shire Council | Reilly's Road Drainage Upgrade | Provide a drainage channel between Reilly's Rd and Browning's diversion for low flows and spillway into Main Channel | Complete | \$132,211 | Feb-22 | May-22 |
| 3 | Community | VIC | Moira Shire Council | Tungamah Equestrian Project | Roof over the equestrian arena at Tungamah Recreation reserve | Underway | \$250,000 | Mar-22 | Dec-23 |
| 3 | Combination | VIC | Moira Shire Council | Cobram East Drainage Project | Installation of pumping infrastructure and rising main to remove an impediment to the expansion of Cobram's residential area to the east. | Underway | \$769,786 | Aug-22 | Jun-24 |
| 3 | Community | VIC | Moira Shire Council | Yarrowonga Splash Park | Expansion of the existing splash park on the foreshore and removal of the waterslide | Underway | \$510,000 | Jul-22 | Dec-23 |
| 1 | Road | VIC | Moonee Valley City Council | Miramis Street - Resealing | Road surface is cracked and deteriorated | Complete | \$72,772 | May-21 | May-21 |
| 1 | Road | VIC | Moonee Valley City Council | Levien Street - Resealing | Road surface is cracked and deteriorated | Complete | \$83,000 | May-21 | May-21 |
| 1 | Road | VIC | Moonee Valley City Council | Oakley Drive - resealing, rehabilitation, kerb reconstruction | Road surface is undulating, cracked and deteriorated Broken/cracked/undulating sections of kerb and channel | Complete | \$243,598 | Mar-21 | Mar-21 |
| 1 | Road | VIC | Moonee Valley City Council | Balmoral Avenue - Road resurfacing | Road surface is cracked and deteriorated | Complete | \$60,681 | Jan-21 | Jan-21 |
| 2 | Road | VIC | Moonee Valley City Council | Muldowney Street, Aberfeldie: Reconstruction | Replacement of poor road pavement and kerb and channel, and installation of new stormwater drainage. | Complete | \$450,000 | Feb-22 | May-22 |
| 2 | Road | VIC | Moonee Valley City Council | Allan Street, Aberfeldie: Reconstruction | Replacement of poor road pavement and kerb and channel, and installation of new stormwater drainage. | Complete | \$600,000 | Feb-22 | May-22 |
| 2 | Community | VIC | Moonee Valley City Council | Cross Keys Reserve, Essendon: Off Road - Car Parks | Construction of a new car park and reconstruction of a right of way | Complete | \$550,000 | Feb-22 | May-22 |
| 2 | Community | VIC | Moonee Valley City Council | Lincoln Park, Essendon: Bicycle and Walking Paths | Replace poor asphalt path with new concrete path | Complete | \$205,000 | Aug-21 | Nov-21 |
| 2 | Community | VIC | Moonee Valley City Council | Turner Street Reserve, Moonee Ponds: Bicycle and Walking Paths | Replace poor concrete path with new concrete path | Complete | \$5,000 | Aug-21 | Aug-21 |
| 2 | Community | VIC | Moonee Valley City Council | Strelton Avenue Reserve, Strathmore: Bicycle and Walking Paths | Replace poor concrete path with new concrete path | Complete | \$39,000 | Aug-21 | Aug-21 |
| 2 | Community | VIC | Moonee Valley City Council | Rothwell Park, Ascot Vale: Bicycle and Walking Paths | Replace poor granitic sand path with new concrete path | Complete | \$55,000 | Aug-21 | Aug-21 |
| 2 | Community | VIC | Moonee Valley City Council | Arthur Calwell Park, Travancore: Bicycle and Walking Paths | Replace poor granitic sand path with new concrete path | Complete | \$9,000 | Sep-21 | Dec-21 |
| 2 | Community | VIC | Moonee Valley City Council | Napier Street, Essendon: Bicycle and Walking Paths | Replace poor concrete path with new concrete path | Complete | \$192,000 | Oct-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | VIC | Moonee Valley City Council | L T Thompson Reserve, Essendon: Bicycle and Walking Paths | Replace poor concrete path with new concrete path | Complete | \$229,000 | Jan-22 | Jan-22 |
| 2 | Community | VIC | Moonee Valley City Council | Glenscott Crescent Reserve, Strathmore Heights: Bicycle and Walking Paths | Replace granitic sand path with new concrete path | Complete | \$34,000 | Oct-21 | Oct-21 |
| 2 | Road | VIC | Moonee Valley City Council | Newman Street from Keilor Road to Newman Crescent, Niddrie: Resealing | Remove poor and deteriorated asphalt road surface with a new asphalt road surface | Complete | \$80,000 | Nov-21 | Nov-21 |
| 2 | Road | VIC | Moonee Valley City Council | Cuthbert Street from Hotham Road to End, Niddrie: Resealing | Remove poor and deteriorated asphalt road surface with a new asphalt road surface | Complete | \$47,000 | Nov-21 | Nov-21 |
| 2 | Road | VIC | Moonee Valley City Council | Hotham Road from Newman Street to Ryder Street, Niddrie: Resealing | Remove poor and deteriorated asphalt road surface with a new asphalt road surface | Complete | \$73,000 | Nov-21 | Nov-21 |
| 2 | Road | VIC | Moonee Valley City Council | Hutchison Street from Newman Street to Hotham Road, Niddrie: Resealing | Remove poor and deteriorated asphalt road surface with a new asphalt road surface | Complete | \$42,000 | Nov-21 | Nov-21 |
| 2 | Road | VIC | Moonee Valley City Council | Batman Street from Buckley Street to Fawkner Street, Aberfeldie: Resealing | Remove poor and deteriorated asphalt road surface with a new asphalt road surface | Complete | \$86,000 | Nov-21 | Nov-21 |
| 2 | Road | VIC | Moonee Valley City Council | Derry Street from Beaver Street to Vida Street, Aberfeldie: Resealing | Remove poor and deteriorated asphalt road surface with a new asphalt road surface | Complete | \$37,000 | Nov-21 | Nov-21 |
| 2 | Road | VIC | Moonee Valley City Council | Clydebank Road from Afton Street to Buckley Street, Essendon West: Resealing | Remove poor and deteriorated asphalt road surface with a new asphalt road surface | Complete | \$80,000 | Nov-21 | Nov-21 |
| 2 | Road | VIC | Moonee Valley City Council | Smiley Crescent from Afton Street to Clydebank Road, Essendon West: Resealing | Remove poor and deteriorated asphalt road surface with a new asphalt road surface | Complete | \$46,000 | Nov-21 | Nov-21 |
| 2 | Community | VIC | Moonee Valley City Council | Moonee Ponds Creek Reserve – Mascoma Street Strathmore: Fencing | Provide new fencing to protect open space area and trees from vehicles | Complete | \$45,000 | Nov-21 | Mar-22 |
| 2 | Community | VIC | Moonee Valley City Council | Strathnaver Reserve Strathmore: Drainage | Install drainage to alleviate flooding and improve ground conditions for winter sport | Complete | \$110,000 | Jan-22 | Mar-22 |
| 2 | Community | VIC | Moonee Valley City Council | Boeing Reserve Oval 3 Strathmore Heights: Drainage | Install drainage to alleviate flooding and improve ground conditions for winter sport | Complete | \$115,000 | Jan-22 | Mar-22 |
| 2 | Community | VIC | Moonee Valley City Council | Neil Heinze Reserve, Essendon West: Bicycle and Walking Paths | Replace poor granitic sand path with new concrete path | Complete | \$119,000 | Nov-21 | Dec-21 |
| 2 | Community | VIC | Moonee Valley City Council | Canning Reserve, Avondale Heights: Bicycle and Walking Paths | Replace poor granitic sand path with new concrete path | Complete | \$45,000 | Nov-21 | Dec-21 |
| 2 | Road | VIC | Moonee Valley City Council | Arbor Terrace, Avondale Heights: Reconstruction | Replacement of poor road pavement and kerb and channel, and installation of new stormwater drainage. | Complete | \$438,717 | Feb-22 | May-22 |
| 3 | Community | VIC | Moonee Valley City Council | Keilor Road streetscape improvement, between Ryder and Treadwell Street Niddrie | Improvements to streetscape of shopping centre, which include. <ul style="list-style-type: none"> •Increased tree canopy cover and greening •Increased garden planting | Complete | \$920,102 | Feb-23 | May-23 |
| 1 | Community | VIC | Moorabool Shire Council | Upgrades to sporting facilities (playing surfaces and surrounds), installation of a shade structure and additional outdoor fitness equipment, Egans Reserve | Poor condition and functionality of existing sporting facilities within the reserve utilised by residents and visitors. | Complete | \$60,000 | Feb-21 | Mar-21 |
| 1 | Road | VIC | Moorabool Shire Council | Asphalt mill and fill within the roundabout area and four approaches, Darley | The surface of the roundabout and approaches is significantly cracked and continuing to deteriorate with increasing traffic volumes. | Complete | \$90,000 | Nov-20 | Nov-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | VIC | Moorabool Shire Council | Gravel road resheet for the full length of Hopwood Street, Gordon | Existing material is poor quality resulting in surface defects and recurrent maintenance and safety issues. | Complete | \$40,963 | Nov-20 | Nov-20 |
| 1 | Community | VIC | Moorabool Shire Council | Installation of a new path, irrigation and landscaping, Lidgett Street, Bacchus Marsh | Lack of recreation facilities within the local area and safety and connectivity improvements for residents and users. | Complete | \$250,000 | Nov-20 | Nov-20 |
| 1 | Community | VIC | Moorabool Shire Council | Installation of a new automated irrigation system to an active sports field, Bacchus Marsh | Recurrent manual irrigation required to be undertaken to maintain the grounds in adequate condition to support competitive sports played at the location. | Complete | \$90,000 | Oct-20 | Dec-20 |
| 1 | Community | VIC | Moorabool Shire Council | Installation of new pedestrian connections, Mill Park Recreation Reserve, Ballan | Lack of pedestrian connections to the site and facilities, poor quality existing infrastructure. | Complete | \$150,000 | Oct-20 | Dec-20 |
| 1 | Road | VIC | Moorabool Shire Council | Gravel road resheet from 1,500m north of Muirs Road, to the end of the developed lots (1,500m length, 6m width), Morrisons Lane, Korobeit | Existing material is poor quality resulting in surface defects and recurrent maintenance and safety issues. | Complete | \$150,000 | Feb-21 | Mar-21 |
| 1 | Community | VIC | Moorabool Shire Council | Gravel resheet of existing unsealed paths within the reserve, Peppertree Park, Grant Street, Bacchus Marsh | Existing paths are in poor condition with multiple minor defects creating risk and access issues for users and requiring recurrent maintenance by Council. | Complete | \$75,000 | Apr-21 | Oct-21 |
| 1 | Road | VIC | Moorabool Shire Council | Rip existing seal, resheet (including additional material as required) and spray seal to the intersection with Lightwoods Lane (800m length, 6m width), Shaws Road, | The existing spray seal is in poor condition and roughness is a significant factor along this section, creating a safety issue, therefore it is recommended that the seal be ripped up and resheeted, with a new seal being placed to improve ride-ability. | Complete | \$130,000 | Jan-21 | Jun-21 |
| 1 | Road | VIC | Moorabool Shire Council | Gravel road resheet for the full road length (550m length, 6m width), Steetley Lane, Mount Egerton | Existing material is poor quality resulting in surface defects and recurrent maintenance issues. | Complete | \$30,000 | Nov-21 | Jun-22 |
| 1 | Community | VIC | Moorabool Shire Council | Construction of an extension to the existing footpath, Underbank Boulevard, Bacchus Marsh | Lack of pedestrian facilities for the significant number of residents within the Boulevard, including many older residents within the retirement village (central to the Boulevard). | Complete | \$50,000 | May-21 | Jun-21 |
| 1 | Road | VIC | Moorabool Shire Council | Gravel road resheet for the full length of the road, Wise Street, Mount Egerton | Existing material is poor quality resulting in surface defects and recurrent maintenance issues. | Complete | \$25,740 | Dec-20 | Apr-21 |
| 1 | Road | VIC | Moorabool Shire Council | Intersection upgrades (modified T) including the installation of two new wombat crossings, Bacchus Marsh | Existing intersection design is not appropriate to facilitate safe traffic and pedestrian movements. | Complete | \$140,000 | May-21 | Jun-21 |
| 2 | Road | VIC | Moorabool Shire Council | Hopetoun Park Road Reconstruction, Hopetoun Park [Variation] | Reconstruction | Complete | \$115,000 | Oct-21 | Dec-21 |
| 2 | Road | VIC | Moorabool Shire Council | Mill Park Road, Ballan [Variation] | Reconstruction | Complete | \$171,821 | Aug-21 | Dec-21 |
| 2 | Community | VIC | Moorabool Shire Council | Jonathan Drive, Bacchus Marsh [Variation] | Bicycle and walking paths | Complete | \$193,975 | Oct-21 | Oct-21 |
| 2 | Community | VIC | Moorabool Shire Council | Mill Park Reserve Upgrades, Ballan | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$465,000 | Apr-21 | Apr-21 |
| 2 | Community | VIC | Moorabool Shire Council | Peppertree Park Reserve Upgrades, Bacchus Marsh | Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$390,000 | Feb-22 | Mar-22 |
| 2 | Community | VIC | Moorabool Shire Council | Gordon Public Park Upgrade, Gordon | Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$150,000 | Nov-21 | May-22 |
| 2 | Community | VIC | Moorabool Shire Council | Maddingley Park Netball Court resurfacing | Sporting and recreation facilities | Complete | \$35,000 | Oct-21 | Jun-22 |
| 2 | Road | VIC | Moorabool Shire Council | Dunnstown Township – Roundabout upgrade [New Project] | Traffic improvement | Complete | \$125,000 | Feb-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | VIC | Moorabool Shire Council | Bradys Lane, Greendale [New Project] | Off road car-parks | Complete | \$100,000 | Feb-22 | Jun-22 |
| 2 | Community | VIC | Moorabool Shire Council | Egans Reserve, Greendale (Stage 2) [New Project] | Sporting and recreation facilities | Complete | \$30,000 | Mar-21 | Apr-21 |
| 3 | Road | VIC | Moorabool Shire Council | Elaine-Mount Mercer Road Rehabilitation | Road rehabilitation from Midland Highway intersection to 2.8km west | Complete | \$396,298 | Jan-22 | Feb-22 |
| 3 | Road | VIC | Moorabool Shire Council | Bungeeltap South Road, Mount Wallace | Road rehabilitation from Ballan-Meredith Road to 2.6km south | Complete | \$210,108 | Jan-22 | Feb-22 |
| 3 | Community | VIC | Moorabool Shire Council | Gordon Public Park, Gordon (Stage 2) | Reserve upgrades including paving, DDA access, play space upgrade and landscaping | Complete | \$325,000 | Jul-22 | Dec-22 |
| 3 | Community | VIC | Moorabool Shire Council | Ballan Splash Park and playground | Construction of splash park and play space upgrades at Mill Park, Ballan | Complete | \$760,000 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Moorabool Shire Council | Mill Park Toilet Replacement | Replacement and relocation of toilet block | Complete | \$185,000 | Nov-22 | Feb-23 |
| 3 | Community | VIC | Moorabool Shire Council | Telford Park – All Accessibility Trail (1000+ Steps – stage 2) | Construction of accessible walking trails, sculpture and trail head at Telford Park, Darley | Complete | \$400,000 | Apr-22 | Oct-22 |
| 3 | Combination | VIC | Moorabool Shire Council | Greendale-Myrning Road Footpath- stage 3 | Footpath renewal from Shuter Avenue to Hastings Road | Complete | \$125,000 | Apr-22 | Apr-22 |
| 3 | Community | VIC | Moorabool Shire Council | Ballan Recreation Reserve – Goal Netting | Construction of AFL goal netting behind goals at Ballan Recreation Reserve | Complete | \$22,000 | Sep-22 | Dec-22 |
| 3 | Community | VIC | Moorabool Shire Council | Blackwood Reserve – Tennis Court | Extension and resurfacing upgrade | Complete | \$140,000 | Sep-22 | Dec-22 |
| 1 | Road | VIC | Moreland City Council | Reconstruct aged bluestone laneway and install underground drainage | Aged bluestone laneway with very poor riding surface and lack of drainage | Complete | \$435,786 | Feb-21 | Jun-21 |
| 1 | Community | VIC | Moreland City Council | Wylie Reserve - Upgrade of Community Buildings | Existing facilities are aged and do not meet community standards and expectations. | Complete | \$120,000 | Feb-22 | Sep-22 |
| 1 | Community | VIC | Moreland City Council | Newlands Senior Citizens Centre - building refurbishment and access improvement | Aging building not meeting community expectations | Complete | \$53,004 | May-22 | Sep-22 |
| 2 | Road | VIC | Moreland City Council | Creedon Street, Fawkner: Reconstruction | Rebuilding a road that already exists, including pavement and kerb reconstruction, drainage improvements | Complete | \$135,400 | Jul-21 | Oct-21 |
| 2 | Road | VIC | Moreland City Council | Newlands Road, Coburg North: Traffic improvement | Remove the roundabout located at the intersection of Newlands and McMahons Road, and install intersection signals, including pedestrian crossings | Complete | \$1,000,000 | Aug-21 | Mar-22 |
| 2 | Road | VIC | Moreland City Council | Threshold Pedestrian Treatments: Traffic improvement | Construction of raised pedestrian threshold treatments at various three intersections to improve pedestrian safety. Everard St and Sadie St. Glenroy Menana Rd and William St, Glenroy Pengana Ave and William St, Glenroy | Complete | \$292,986 | Jul-21 | Jun-22 |
| 2 | Community | VIC | Moreland City Council | Harold Stevens Athletics Pavilion: Improvements to community facilities | Renewal and improvements to the Harold Stevens community sporting facility. | Complete | \$907,300 | Oct-21 | Mar-22 |
| 2 | Road | VIC | Moreland City Council | Threshold Pedestrian Treatments: Traffic improvement | Construction of raised pedestrian threshold treatments at four intersections to improve pedestrian safety Victoria Street and Sedgman Street, Brunswick Albert Street and Sedgman Street, Brunswick Landells Rd and Gaffney St, Pascoe Vale Wembley Road and | Complete | \$375,000 | Jan-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | VIC | Moreland City Council | Streetscape Works – Melville Moreland Roads | Streetscape Upgrade along Melville Moreland Shopping Strip and the installation of a new public toilet at nearby Jacobs Reserve | Complete | \$930,000 | Feb-22 | Oct-22 |
| 2 | Road | VIC | Moreland City Council | Drainage works Gaffney – Cumberland Roads | Drainage and kerb & channel works along Gaffney Cumberland Shopping Strip | Complete | \$200,000 | Apr-22 | Oct-22 |
| 2 | Road | VIC | Moreland City Council | Newlands Rd Pedestrian Bridge – Renewal Works | Installation of a suitable paved surface for full bridge width, with drainage, to extend the life of the arch bridge. | Complete | \$150,000 | Apr-22 | Dec-22 |
| 2 | Community | VIC | Moreland City Council | Richards Reserve Drainage Improvements | Upgrade of storm-water drainage to reduce the risk of impact on adjacent properties | Complete | \$298,000 | Apr-22 | Jun-22 |
| 2 | Community | VIC | Moreland City Council | Jessie Morris Hall Refurbishments, Devon Rd Pascoe Vale | Upgrade of storm-water drainage to reduce the risk of impact on adjacent properties | Complete | \$43,400 | Mar-22 | Oct-22 |
| 2 | Community | VIC | Moreland City Council | Brunswick Municipal Offices-219-257 Sydney Rd, Brunswick | Internal refurbishments/renewal to a highly utilized Council building including community utilised areas and offices. | Complete | \$389,050 | Mar-22 | Dec-22 |
| 2 | Community | VIC | Moreland City Council | Pascoe Vale Swimming Pool - Main Circulation Pump (new) | Replacement of the existing main circulation pump at the Pascoe Vale Swimming Pool | Complete | \$120,000 | Apr-22 | Jun-22 |
| 2 | Community | VIC | Moreland City Council | Coburg Leisure Centre Lighting, CCTV and AV | Improvements to lighting, CCTV & audio visual technology at Coburg leisure Centre | Complete | \$60,000 | Apr-22 | Jun-22 |
| 2 | Community | VIC | Moreland City Council | Improved fencing and gates at City Oval Grandstand, Coburg | Improved fencing and gates at City Oval Grandstand, Coburg to prevent vandalism. | Complete | \$50,000 | Apr-22 | Dec-22 |
| 2 | Road | VIC | Moreland City Council | Road Resurfacing Works in Coburg & Coburg North | Road resurfacing works at the following locations to improve ride quality and protect road pavement. • Reynard Lane from Reynard to Rear 92 Gordon | Complete | \$44,540 | Apr-22 | Jun-22 |
| 2 | Road | VIC | Moreland City Council | Road Resurfacing Works in Glenroy | Road resurfacing works at the following locations to improve ride quality and protect road pavement. • Howard Court from View to Dead End | Complete | \$71,385 | Apr-22 | Jun-22 |
| 2 | Road | VIC | Moreland City Council | Road Resurfacing Works in Gowanbrae | Road resurfacing works at the following locations to improve ride quality and protect road pavement. • Mirrim Place from Adelaide to Dead End | Complete | \$29,925 | Apr-22 | Jun-22 |
| 2 | Road | VIC | Moreland City Council | Road Resurfacing Works in Pascoe Vale | Road resurfacing works at the following locations to improve ride quality and protect road pavement. • Madoline Street from Essex to Raeburn | Complete | \$98,000 | Apr-22 | Jun-22 |
| 3 | Community | VIC | Moreland City Council | JP Fawcner Reserve, Oak Park - West Pavilion, refurbishment | Refurbishment of female toilets in building | Complete | \$615,000 | Feb-23 | Jun-23 |
| 3 | Community | VIC | Moreland City Council | Dunstand Reserve, Brunswick West; public toilet refurbishments | Conversion of club toilets to public toilets (external door controls) including refurbishment of the ambulant toilets to meet DDA requirements. | Complete | \$20,000 | Feb-23 | Jun-23 |
| 3 | Community | VIC | Moreland City Council | Kirkdale Reserve, Brunswick East: public toilet refurbishments | Reconfigure existing toilets to provide 2 unisex DDA Toilet. | Complete | \$60,000 | Feb-23 | Jun-23 |
| 3 | Community | VIC | Moreland City Council | H.E. Payne Reserve Pascoe Vale: Public Toilet refurbishment | Remodel existing toilets to provide a unisex DDA toilet. | Complete | \$60,000 | Feb-23 | Jun-23 |
| 3 | Road | VIC | Moreland City Council | Belair Ave and Chapman St, Hadfield roundabout upgrade | Modifications to roundabout including raised zebra crossings, speed cushions | Complete | \$150,000 | Feb-23 | Jun-23 |
| 3 | Road | VIC | Moreland City Council | Railway Place, at Union St Brunswick - threshold and speed bump | Construction of raised crossing threshold and speed hump | Complete | \$80,000 | Feb-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------------|--|--|-------------|-----------------|------------|----------|
| 3 | Road | VIC | Moreland City Council | North Street at Oxford St, Hadfield; zebra crossing | Installation of a zebra crossing | Complete | \$132,580 | Feb-23 | Jun-23 |
| 1 | Community | VIC | Mornington Peninsula Shire Council | Designs have been developed for the construction of a footpath along Alma Street and Field Street. This Project will involve the delivery of Stage 1 of the pedestrian | This footpath will provide a safe and accessible footpath along an existing bus route. This path will facilitate pedestrian movement to key destinations in the Tootgarrock area including local shops, the foreshore, education and sporting facilities. | Complete | \$547,107 | Dec-21 | Jun-22 |
| 1 | Community | VIC | Mornington Peninsula Shire Council | Construction of the missing link along Cool Store Road, Hastings | Cool Store Road is currently a missing link identified on the Principal Pedestrian Network within the Hastings township. The delivery of this path will provide pedestrians with a route that improves connectivity, as well as accessibility in the area. | Complete | \$105,908 | Dec-21 | Mar-22 |
| 1 | Community | VIC | Mornington Peninsula Shire Council | Construction of a footpath along Harrap Road | This footpath will provide a safe and accessible footpath along an identified primary network route. This path will improve connectivity and facilitate pedestrian movement to key destinations in the Mount Martha area including shops, bus stops, reserves and | Complete | \$387,058 | Jun-21 | May-22 |
| 1 | Community | VIC | Mornington Peninsula Shire Council | Construction of a footpath along Illaroo Street | This footpath will provide a safe and accessible footpath along an identified primary network route. This path will improve connectivity and facilitate pedestrian movement to key destinations in the Capel Sound area including local shops, aged care facilities and | Complete | \$154,257 | Jun-21 | Sep-21 |
| 1 | Community | VIC | Mornington Peninsula Shire Council | Delivery of a pedestrian footpath and a pedestrian refuge at the intersection of Park Lane/Frankston-Flinders Road | This path has been identified as a missing link on the Principal Pedestrian Network in Somerville. A pedestrian refuge at this location as it is a thoroughfare from 3 schools in the area and is heavily used by school children. The crossing facility is required to safely walk to | Complete | \$69,836 | Aug-21 | Nov-21 |
| 1 | Road | VIC | Mornington Peninsula Shire Council | Pottery and Jones Roads, Somerville - Road Safety Improvements | Risk to road-users at this intersection | Complete | \$110,000 | Jan-22 | Apr-22 |
| 1 | Community | VIC | Mornington Peninsula Shire Council | Red Hill Station Reserve - Shade Shelter | Protection from the elements while at the Reserve, increasing length of stay in outdoor environments. | Complete | \$13,165 | Feb-22 | May-22 |
| 1 | Community | VIC | Mornington Peninsula Shire Council | Somerville Recreation Centre - Outdoor Active Hub | A gap in active outdoor recreation activity space for the youth and young adults in this region. | Complete | \$90,896 | May-22 | May-22 |
| 1 | Community | VIC | Mornington Peninsula Shire Council | Marna Reserve Pavilion Upgrade - Improved Accessibility of Community Facilities and Areas | Upgrade to existing facilities to address DDA requirements and access into the Marna Street Pavilion building. Gap in accessible facilities that cater to community and sporting groups. | In Planning | \$131,412 | Dec-23 | Apr-24 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Maxwell Reserve Mornington Footpath Renewal (Bicycle and Walking Paths) | Renewal of Footpath that has reached end of life | Complete | \$37,511 | Aug-21 | Oct-21 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Schnapper Point Drive Mornington Footpath Renewal (Bicycle and Walking Paths) | Renewal of Footpath that has reached end of life. Original scope (footpath). was completed and to enable cost savings whilst contractors were on-site it was decided to expand the scope and include the Kerb and channel renewal at the same time. | Complete | \$318,145 | Jan-22 | Jun-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Bay Trail Rye Foreshore Footpath Renewal (Bicycle and Walking Paths) | Renewal of Footpath that has reached end of life. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less that original estimate. Full scope completed. | Complete | \$148,168 | Jul-21 | Oct-21 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Mt Eliza Way Mt Eliza Footpath Renewal (Bicycle and Walking Paths) | Renewal of Footpath that has reached end of life | Complete | \$87,895 | Apr-21 | Oct-21 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Wooralla Drive Mt Eliza Footpath Renewal (Bicycle and Walking Paths) | Renewal of Footpath that has reached end of life | Complete | \$67,392 | Apr-21 | Oct-21 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Arthurs Seat Road Footpath Renewal (Bicycle and Walking Paths) | Renewal of Footpath that has reached end of life. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less that original estimate. Full scope completed. | Complete | \$451,475 | Sep-21 | Jun-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Rosebud Foreshore Reserve Boardwalk Replacement (Bicycle and Walking Paths) | Renewal of Boardwalk that has reached end of life with recycled products | Complete | \$201,684 | Sep-21 | Jun-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Moorooduc Quarry Reserve Track Renewal (Bicycle and Walking Paths) | Renewal of Footpath that has reached end of life. [INCREASED SCOPE OF WORKS] Following an asset inspection, the staircases and boardwalks at Moorooduc Quarry Reserve were in significantly worse condition than first indicated and required immediate attention. | Complete | \$423,114 | May-22 | Jun-22 |
| 2 | Road | VIC | Mornington Peninsula Shire Council | Hayes Avenue Rosebud Kerb and Channel Renewal (General Road Maintenance) | Renewal of Kerb and Channel that has reached end of life in preparation for reseal. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less that original estimate. Full scope completed. | Complete | \$143,017 | Jul-21 | May-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Road | VIC | Mornington Peninsula Shire Council | Leon Avenue Rosebud Kerb and Channel Renewal (General Road Maintenance) | Renewal of Kerb and Channel that has reached end of life in preparation for reseal | Complete | \$254,722 | Oct-21 | May-22 |
| 2 | Road | VIC | Mornington Peninsula Shire Council | Murray Anderson Road Rosebud Kerb and Channel Renewal (General Road Maintenance) | Renewal of Kerb and Channel that has reached end of life in preparation for reseal | Complete | \$61,634 | Oct-21 | May-22 |
| 2 | Road | VIC | Mornington Peninsula Shire Council | Wattle Grove Portsea Kerb and Channel Renewal (General Road Maintenance) | Renewal of Kerb and Channel that has reached end of life in preparation for reseal. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less than original estimate. Full scope completed. | Complete | \$166,081 | Nov-21 | May-22 |
| 2 | Road | VIC | Mornington Peninsula Shire Council | Jordan Street Somerville Kerb and Channel Renewal (General Road Maintenance) | Renewal of Kerb and Channel that has reached end of life in preparation for reseal. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less than original estimate. Full scope completed. | Complete | \$38,599 | Mar-22 | May-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Sorrento Bowls Club (Community Facilities Improvements) | Kitchen is at the end of its maintainable life. Undertake complete kitchen renewal. | Complete | \$152,919 | Aug-21 | Dec-21 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Rosebud Bowls Club (Community Facilities Improvements) | Building footings have dropped 140 mm, requiring complete bathroom renewal. | Complete | \$148,140 | Jan-22 | May-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Flinders Tennis Club (Community Facilities Improvements) | Deck requires removal and full replacement. | Complete | \$58,345 | Dec-21 | May-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Rye Tennis Club (Community Facilities Improvements) | Deck requires removal and full replacement. | Complete | \$122,453 | Feb-22 | Jun-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Rosebud Football Club Kitchen (Community Facilities Improvements) | Full kitchen renewal required. [INCREASED SCOPE OF WORKS] Once works commenced there were additional items that needed to be addressed to comply with building regulations hence the increase in costs to the original estimate | Complete | \$227,084 | Oct-21 | May-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Truemans Road Sports Pavilion (Community Facilities Improvements) | Old non-compliant kitchen requiring full replacement. | Complete | \$188,527 | Oct-21 | Mar-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Peninsula Community Theatre (Community Facilities Improvements) | Replace windows that have become beyond repair. [REDUCED SCOPE OF WORKS] Original estimate for the windows were higher than expected. We were able to source the windows at a substantially reduced cost including the contractor installation. | Complete | \$123,391 | Feb-22 | Jun-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Mornington Soccer Club (Community Facilities Improvements) | Remove rotten weatherboards and repair structural damage. Replace damaged windows with weatherboards. | Complete | \$102,032 | Sep-21 | Oct-21 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Walkers Road Preschool Mt Eliza (Community Facilities Improvements) | Removal of wall heaters and replacement with split systems. | Complete | \$16,909 | Apr-22 | Apr-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Somerville Bowls Club (Community Facilities Improvements) | Full renewal of aging kitchen. | Complete | \$175,332 | Nov-21 | May-22 |
| 2 | Road | VIC | Mornington Peninsula Shire Council | Mt Eliza Way Pavement Reconstruction and Drainage Upgrade (General Road Maintenance) | Pavement Reconstruction of Mt Eliza Way up to Nepean Hwy including drainage upgrade works where required. | Complete | \$772,960 | Apr-22 | May-22 |
| 2 | Road | VIC | Mornington Peninsula Shire Council | Boneo Road / Besgrove Street Intersection Improvements (Traffic Improvement) | Intersection safety improvements including signals to enable pedestrians to safely access Rosebud Aquatic Centre and Eastbourne Primary School, including bus stop and footpath upgrades. | Complete | \$700,000 | Feb-21 | Nov-21 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Somerville Active Recreation Hub [Community Facilities Improvements] | Provision of shelters, hit-up wall and basketball areas for the project. | Complete | \$254,004 | Apr-22 | Jun-22 |
| 2 | Community | VIC | Mornington Peninsula Shire Council | Marna Reserve Pavilion Upgrade | External Storage Area | In Planning | \$38,178 | Dec-23 | Apr-24 |
| 3 | Community | VIC | Mornington Peninsula Shire Council | Flinders Civic Hall Redevelopment Painting/Improvements to community facilities; and Improved Accessibility of Community Facilities and Areas | Redevelopment of the dated Civic Hall to transform into a new fit-for-purpose fully accessible community hub for Flinders and surrounding townships. Works will include a Changing Places facility. | Underway | \$3,219,278 | Feb-22 | Sep-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------------|---|--|-------------|-----------------|------------|----------|
| 4 | Community | VIC | Mornington Peninsula Shire Council | Red Hill Recreation Reserve Pavilion Upgrade | Redevelopment of the sporting pavilion to include upgrade to existing change rooms and amenities, new home and away change rooms and spaces, new umpire change rooms and additional storage space. | In Planning | \$1,470,973 | Sep-23 | Apr-24 |
| 4 | Community | VIC | Mornington Peninsula Shire Council | Canadian Bay Car Park (Canadian Bay Road, Mount Eliza) | Upgrade and formalise carpark and surrounds including new kerb and channel, asphalt seal, viewing areas, extensive new footpath links, barbecue area, seating and landscaping works. This project will deliver 88 car spaces and an additional 10 disabled car spaces. | In Planning | \$138,666 | Apr-24 | Dec-24 |
| 4 | Road | VIC | Mornington Peninsula Shire Council | Alma and Field Street Footpath (Rye VIC 3941) | Construction of concrete footpath at a width of 2 metres spanning a length of 1.5 km and extending from Marshall Street to Truemans Road intersections with Alma/Field street. | In Planning | \$928,476 | Feb-24 | Jun-24 |
| 1 | Road | VIC | Mount Alexander Shire Council | Barker Street, Castlemaine, Pedestrian crossing treatment to be determined by Regional Roads Victoria. More details can be provided by mid-August if required. | Barker Street (the Midland Hwy), is a 4 lane hwy that runs through the centre of Castlemaine. There is a 1.8km stretch that links from the town entrance to the CBD. There are no pedestrian crossing points along this section of highway. This section is used by | Complete | \$500,000 | May-21 | Jul-22 |
| 1 | Community | VIC | Mount Alexander Shire Council | Castlemaine Botanical Gardens Flora and Fauna Reserve, Repair to deteriorated path network sections within the Castlemaine Botanical Gardens Flora and Fauna Reserve - | The path rehabilitation works will improve accessibility to the Flora and Fauna Reserve. This network of paths is essential to providing visitors with opportunities to learn and engage with our Indigenous history as well as discouraging visitors from venturing into and | Complete | \$60,000 | Apr-21 | May-21 |
| 1 | Road | VIC | Mount Alexander Shire Council | High Street, Harcourt Installation of electric vehicle charge point to be delivered in partnership with Central Victorian Greenhouse Alliance (CVGA) and Dept of | There is currently only one other electric vehicle charge point in the shire. The existing point is located in Newstead and is several years old, which means that it takes a long time for vehicles to charge. | Complete | \$40,000 | Apr-21 | May-21 |
| 1 | Community | VIC | Mount Alexander Shire Council | Upgrades to Chewton Community Centre (Senior Citizen), Maldon Neighbourhood Centre, Guilford Hall | Improved access and facilities: disabled toilet, downpipes, kitchen upgrade | Complete | \$175,835 | Jan-21 | Aug-21 |
| 1 | Community | VIC | Mount Alexander Shire Council | Repair or replace fencing in 6 locations within the Council | Repair, create better access, risk of injury reduction | Complete | \$113,856 | Dec-20 | Jun-21 |
| 1 | Community | VIC | Mount Alexander Shire Council | Upgrades to facilities and access to 6 Parks and Reserves within the Council | Repair, create better access, risk of injury reduction | Complete | \$87,796 | Jan-21 | Jun-21 |
| 1 | Road | VIC | Mount Alexander Shire Council | Level crossing on Rowe Street, Castlemaine, 1. Close the level crossing to road and rail traffic for 36 hours, dismantle the rail track and dig out the railway roadbed | The current level crossing was constructed with timber sleepers which require regular replacement. The proposed works will replace the rotting timber sleepers with concrete sleepers which will provide a lifespan of 20-25 years. The works will maintain safety for | Complete | \$19,198 | Apr-21 | Apr-21 |
| 1 | Community | VIC | Mount Alexander Shire Council | Planting of street trees at nominated sites to provide thermal cooling to town streetscapes. Townships across the shire. Exact locations to be determined. | The project will help to mitigate against the impacts of climate change by providing green infrastructure in townships across the shire, giving residents and visitors shade and respite from heat in the hotter months. | Complete | \$11,349 | May-21 | Jun-21 |
| 1 | Community | VIC | Mount Alexander Shire Council | Elphinstone Hall - Asbestos Removal | Council in partnership with Regional Development Victoria are upgrading the kitchen at the Elphinstone Hall. | Complete | \$30,003 | Oct-20 | Dec-20 |
| 1 | Community | VIC | Mount Alexander Shire Council | Reserve and Park Upgrade - Package of Works | Mount Alexander Shire has an aging population it is crucial to provide seating to allow older individuals a space to rest whilst undertaking informal recreation activities such as walking. | Complete | \$34,175 | Oct-21 | Dec-21 |
| 1 | Community | VIC | Mount Alexander Shire Council | Camp Reserve - Replacement and installation of pump to irrigation system | Replacement and installation of pump to irrigation system to enable the oval to be watered via bore water. | Complete | \$10,000 | May-22 | Jun-22 |
| 2 | Community | VIC | Mount Alexander Shire Council | Irrigation, Lyons Park Newstead Pyrenees Hwy, Newstead | Irrigation works to improve community park. This park is popular with both the residents of Newstead and visitors to the region. It is utilised for recreational play and also serves as an event venue for local events and festivals. The irrigation will help to maintain and develop | Complete | \$13,794 | Mar-21 | Mar-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Newstead Recreation Reserve irrigation upgrade Panmure Street, Newstead 3462 | The Newstead Recreation Reserve is a high use facility year round, servicing local AFL and cricket league matches. The irrigation system is in need of an upgrade to ensure the grass is maintained to a level required for seasonal sport and informal recreational use. | Complete | \$114,849 | Oct-21 | Nov-21 |
| 2 | Road | VIC | Mount Alexander Shire Council | Major Road Lighting Project | This project will upgrade major road lights in the Shire to energy efficient LEDs with smart controls. This will assist the Council in meeting its target of zero net emissions by 2025 and generate significant annual savings on electricity bills. The upgrade will include lighting | Complete | \$369,345 | Oct-21 | Dec-21 |
| 2 | Combination | VIC | Mount Alexander Shire Council | EV Charge Station Castlemaine – exact location tbc | Installation of an EV charge point in Castlemaine, the business centre of Mount Alexander Shire. | Complete | \$59,196 | Apr-21 | Sep-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Maldon Neighbourhood House Roof Replacement 1 Church Street, Maldon 3463 | The Maldon Neighbourhood House is a high use community facility. Many community groups and programs are run from this site. The building is a former Presbyterian Church, constructed in 1905. The roof requires replacement to prevent water ingress, improve | Complete | \$80,120 | Sep-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | VIC | Mount Alexander Shire Council | Maldon Croquet Club accessibility access upgrades Francis Street Maldon 3463 | Improve accessibility access to building, green and seating area. Removing trip hazards by installing new concrete steps and pathway. | Complete | \$13,904 | Jul-21 | Dec-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Stanley Park rehabilitation works High Street Harcourt 3453 | This former play-space requires furniture to reinstate to a community space. Project will include replacement of litter bins with litter and recycling bins and the installation of picnic furniture. | Complete | \$11,623 | Nov-21 | Dec-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Taradale Tennis Pavilion exterior cladding replacement Potts Road Taradale VIC 3447 | The cladding on this community facility is rated at an OCI 6 (broken). For the building to remain water tight the cladding needs to be replaced. | Complete | \$31,605 | Aug-21 | Dec-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Castlemaine Library community meeting space 216 Barker Street Castlemaine 3450 | The Castlemaine Library is the most used community facility in the shire, with 3,000 visitors weekly using the space for not only collection borrowing, but also as study space, community meeting space and event space. It is also the only location in the shire with | Complete | \$29,781 | Feb-21 | Jun-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Castlemaine Botanical Gardens entrance gates and fountain restoration works | The Castlemaine Botanical Gardens is a heritage listed site. The gardens are also the most visited recreation space in the shire and are popular with tourists, listed as evidenced by the Trip Advisor award of excellence as the number one attraction in Castlemaine. | Underway | \$101,640 | Sep-21 | Jun-24 |
| 2 | Community | VIC | Mount Alexander Shire Council | Newstead Bowling Club asbestos removal and re-sheeting 8 Hilliers St Newstead 3462 | This community building is in need of renewal works, asbestos removal is a priority. The sheets have aged and improvements to kitchen and main meeting room cannot be actioned without the asbestos works taking place first. | Complete | \$41,569 | Sep-21 | Dec-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Fryerstown Park Furniture Upgrade | The Fryerstown community park is in need of a furniture upgrade to support community and visitor use. The project will deliver fencing renewal and park bench upgrade. | Complete | \$11,236 | Nov-21 | Dec-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Bill Woodfull Reserve perimeter fencing upgrade and carpark upgrade | The existing perimeter fence to this popular recreation facility is in need of renewal. The project will deliver a new perimeter fence as well as regrading and spot re-sheeting the car park which is currently causing a safety issue for drivers accessing the reserve. | Complete | \$18,560 | Oct-21 | Dec-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Chewton Soldiers Memorial Park– carpark regrade and bell mouth entry construction | The Chewton Soldiers Memorial Park is home to the Castlemaine Goldfields Football Club – the only soccer club in the shire. This club has the highest membership of any club in the shire and therefore the home location has heavy use from both home and away teams. | Complete | \$22,419 | Dec-21 | Feb-22 |
| 2 | Road | VIC | Mount Alexander Shire Council | Sealing Bell Mouths along Golden Point Road at key intersections (Llewellyn Rd, Chinamans Point Rd, O'Halloran's Rd and Madigans Rd) | Sealing Bell Mouths along Golden Point Road at key intersections (Llewellyn Rd, Chinamans Point Rd, O'Halloran's Rd and Madigans Rd) | Complete | \$46,739 | Sep-21 | Nov-21 |
| 2 | Road | VIC | Mount Alexander Shire Council | Woodman Bridge Major Patching Between Muckleford-Walmer Rd & Pyrenees Hwy | Major patching on Woodman Bridge (22m x 6m) Between Muckleford-Walmer Rd & Pyrenees Hwy | Complete | \$21,064 | Jul-21 | Aug-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Buda Safety Steps 42 Hunter Street, Castlemaine 3450 | Construction of safety steps on nature strip outside Buda Historic Home and Garden, Hunter Street Castlemaine. The steps will support the prevention of future falls by elderly patrons who attempt to walk down the steep slope to the carpark directly outside Buda's | Complete | \$21,386 | Dec-21 | Feb-22 |
| 2 | Community | VIC | Mount Alexander Shire Council | Castlemaine Botanical Gardens Tea Rooms kitchen upgrade | The former Tea Rooms is the only indoor community facility located within the popular Castlemaine Botanical Gardens. | Complete | \$48,400 | Sep-21 | Dec-21 |
| 2 | Community | VIC | Mount Alexander Shire Council | Castlemaine Art Museum – Sculpture relocation 14 Lyttleton Street, Castlemaine 3450 | Removal, storage and relocation of Zoe Amor 'tree' sculpture to a site to be determined. Removal is required to enable urgent safety works to occur to Castlemaine Art Museum Facade; storage will be required while any necessary permits for relocation are secured. | Complete | \$7,985 | Sep-21 | Apr-22 |
| 2 | Community | VIC | Mount Alexander Shire Council | Norwood Hill Reserve amenity improvements to support outdoor exercise and children's play space | A masterplan has recently been developed for Norwood Hill Reserve. The project will provide amenity improvements to the reserve to support the installation of outdoor exercise equipment. These improvements include: path works, park furniture and fencing. | Complete | \$169,400 | May-22 | Jun-22 |
| 3 | Community | VIC | Mount Alexander Shire Council | Castlemaine Caravan Park Electrical Safety Upgrade 1 Doran Avenue, Castlemaine VIC 3451 | The caravan park is Mount Alexander Shire's biggest and busiest accommodation provider. Ensuring a positive experience for visitors is crucial to supporting and helping to grow this essential income stream for both local businesses and more broadly the region. | Complete | \$207,000 | Dec-22 | Aug-23 |
| 3 | Community | VIC | Mount Alexander Shire Council | Harcourt Leisure Centre: 63 Bingham Road | The Harcourt Leisure Centre is a spacious indoor facility set within the grounds of the Harcourt Recreation Reserve. The centre services the resident Harcourt Football Netball Club. | Complete | \$149,500 | Feb-23 | May-23 |
| 3 | Community | VIC | Mount Alexander Shire Council | Harcourt Recreation Reserve: Playground and landscaping at Harcourt Pavilion and new change rooms | Harcourt Recreation Reserve has very active resident sports clubs with seasonal agreements to use the reserve: football / netball, cricket and tennis. | Complete | \$92,000 | Jan-22 | Nov-22 |
| 3 | Community | VIC | Mount Alexander Shire Council | Retaining wall - Western Reserve Forest St. | Retaining wall - Western Reserve Forest St. | Complete | \$23,000 | Mar-22 | Aug-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Community | VIC | Mount Alexander Shire Council | Power upgrade for events at Western Reserve Forest St. | Western Reserve is one of Castlemaine's central green spaces which is highly frequented by residents and visitors. It is also a popular venue for markets and events. | Complete | \$23,000 | Jan-22 | Jul-22 |
| 3 | Community | VIC | Mount Alexander Shire Council | Bill Woodfull football / netball lighting upgrade Francis St. | The Bill Woodfull Recreation Reserve is an active recreation facility that services the residents of Maldon and surrounds. | Underway | \$251,950 | Nov-22 | May-24 |
| 3 | Community | VIC | Mount Alexander Shire Council | Chewton Soldiers Memorial Shed installation Fryers Road, | The Chewton Soldiers Memorial Park is home to the Castlemaine Goldfields Football Club – the only soccer club in the shire. This club has the highest membership of any club in the shire and therefore the home location has heavy use from both home and away teams. | Complete | \$34,500 | Mar-23 | Jun-23 |
| 3 | Community | VIC | Mount Alexander Shire Council | Chewton Seniors Citizens Kitchen Upgrade 201 Main Road, | Located on the main road in Chewton, this spacious venue has all the characteristics of a traditional hall. The perfect venue for community events or social gatherings. | Complete | \$57,500 | Jan-23 | Aug-23 |
| 3 | Road | VIC | Mount Alexander Shire Council | Vaughan – Tarilita Loddon River Low Level Crossing – Bridges | Construction of a new all-weather low level access bridge to replace the existing ford/floodway over the Loddon River. The existing bridge has been closed for at least 10 years and is deemed unsafe, so residents on the other side of the bridge have no access | In Planning | \$1,210,974 | Jan-24 | May-24 |
| 3 | Road | VIC | Mount Alexander Shire Council | MASDAG disability access improvements – Footpaths | Replacement of pin down Tactile Ground Surface Indicators (TGSIs) at the intersection of Mostyn and Hargraves Street Castlemaine With concrete pads and cast in TGSIs tiles to remove the current trip hazard with the existing | Complete | \$115,000 | Mar-23 | May-23 |
| 4 | Community | VIC | Mount Alexander Shire Council | Campbells Creek Recreation Reserve Netball Construction | Upgrade works to netball court at Campbells Creek Recreation Reserve | In Planning | \$399,475 | Sep-23 | May-24 |
| 4 | Community | VIC | Mount Alexander Shire Council | Restoration of Former Wesleyan Church, 205 Main Road, Chewton Part 2 of Stage One | Improvement to community facilities | In Planning | \$356,500 | Sep-23 | May-24 |
| 4 | Community | VIC | Mount Alexander Shire Council | Camp Reserve Changerooms for Netball and Football | Works to existing sporting and recreation changeroom facilities at Camp Reserve | In Planning | \$260,039 | Sep-23 | May-24 |
| 4 | Community | VIC | Mount Alexander Shire Council | Campbells Creek Recreation Reserve Changerooms for Netball and Football | Works will deliver new modular sporting and recreation facilities at Camp Reserve | In Planning | \$64,921 | Sep-23 | May-24 |
| 1 | Road | VIC | Moyne Shire Council | Woorndoo-Dundonnell Road - Blind Creek Road Bridge refurbishment | Bridge is currently in poor condition and may soon require a load limit. | Complete | \$325,000 | Oct-20 | Mar-21 |
| 1 | Community | VIC | Moyne Shire Council | Belfast Aquatic Centre Port Fairy - renewal of filtration and plant equipment | Current infrastructure is passed it's use by date and needs to be replaced. (-37.896881, 142.851421) | Complete | \$100,000 | Oct-20 | Oct-20 |
| 1 | Community | VIC | Moyne Shire Council | Warrnambool-Caramut Road Winslow - footpath construction | Currently no footpath exists and children are sometimes walking on what is a busy road. | Complete | \$340,000 | Nov-20 | Apr-21 |
| 1 | Community | VIC | Moyne Shire Council | Hughes Avenue Port Fairy - carpark construction | A lack of car parking in the Port Fairy Surf Lifesaving Area creates parking issues, particularly in the summer. Drainage is also an issue due to road gradient. | Complete | \$186,107 | Apr-21 | Oct-21 |
| 1 | Community | VIC | Moyne Shire Council | North Street and Bourke Ave Koroit - footpath construction | Currently no footpath exists and children are sometimes walking on what is a busy road. | Complete | \$92,000 | Sep-20 | Oct-20 |
| 1 | Community | VIC | Moyne Shire Council | Mortlake Caravan Park - installation of accommodation units | The Park currently has very few option for on site accommodation and there is significant demand from local infrastructure projects such as windfarms. | Complete | \$360,000 | Feb-21 | Dec-21 |
| 1 | Community | VIC | Moyne Shire Council | Russell Street Macarthur - footpath construction | Currently no footpath exists and children are sometimes walking on what is a busy road and/or wet and muddy nature strips. | Complete | \$210,000 | Oct-20 | Dec-20 |
| 1 | Community | VIC | Moyne Shire Council | Irvine Reserve Peterborough - facility upgrades, landscaping, walking paths and car parking | The reserve is currently in a poor condition with poor accessibility and appearance. | Complete | \$440,000 | Jan-21 | Jun-21 |
| 1 | Community | VIC | Moyne Shire Council | Victoria Park Koroit - carpark construction | The lack of defined car parking at the reserve restricts the amount of cars able to be parked. | Complete | \$220,903 | Oct-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | VIC | Moyne Shire Council | Grasmere Road Grasmere - footpath construction | Currently no footpath exists and children are sometimes walking on what is a busy road. | Complete | \$400,000 | Sep-20 | Apr-21 |
| 2 | Road | VIC | Moyne Shire Council | Woorndoo – Dundonnell Road | Rehabilitation from chainage 1.2 – 2.3 | Complete | \$300,000 | Jan-21 | Apr-21 |
| 2 | Community | VIC | Moyne Shire Council | Peas Soup Walkway, Port Fairy | Renewal of timber structure | Complete | \$30,000 | Jan-21 | May-21 |
| 2 | Road | VIC | Moyne Shire Council | Caramut-Chatsworth Road | Rehabilitation from chainage 14.925 – 16.223 | Complete | \$420,000 | Jan-21 | Jun-21 |
| 2 | Road | VIC | Moyne Shire Council | Hopkins Falls Bridge | Renewal and Widening | Underway | \$1,100,000 | Jun-21 | Jun-24 |
| 2 | Road | VIC | Moyne Shire Council | Hughes Ave, Port Fairy | Creation of 8 car parks and associated drainage | Complete | \$250,000 | Apr-21 | Sep-21 |
| 2 | Community | VIC | Moyne Shire Council | Winslow Footpath, Warrnambool –Caramut Road, Winslow | Extension of footpath | Complete | \$157,576 | Jan-21 | Apr-21 |
| 3 | Combination | VIC | Moyne Shire Council | Dunlop Street, Mortlake Footpath | Works are to reconstruct the kerb, road and footpath in front of the school between West Street and Bourke Street. | Complete | \$200,000 | Mar-22 | Jun-22 |
| 3 | Community | VIC | Moyne Shire Council | Macarthur Recreation Precinct | Implementation of masterplan including paths and furniture items | Complete | \$480,000 | Jun-22 | Jun-23 |
| 3 | Community | VIC | Moyne Shire Council | Railway Goods Shed | Renewal works of the old Railway Goods Shed in accordance with Heritage Victoria guidelines | Underway | \$220,000 | Mar-22 | Oct-23 |
| 3 | Community | VIC | Moyne Shire Council | Peterborough Footpath | Construction of a new footpath on Blair Street between Great Ocean Road and Mac Street | Complete | \$100,000 | Feb-22 | Jun-22 |
| 3 | Community | VIC | Moyne Shire Council | Farran Oval Lighting | Improve lighting at the Farran Oval in Mortlake | Complete | \$200,000 | Feb-22 | Jun-22 |
| 3 | Community | VIC | Moyne Shire Council | Purnim footpath | To renew the footpath in Purnim along the service lane | Complete | \$82,000 | Jan-22 | May-22 |
| 3 | Community | VIC | Moyne Shire Council | Panmure Netball | Construction of free standing female change rooms facility, supporting female participation in sport | Underway | \$520,000 | Jun-22 | Jun-24 |
| 3 | Road | VIC | Moyne Shire Council | Lowery Road rehabilitation | Upgrade the unsealed section of road to seal | Complete | \$105,000 | Jan-22 | May-22 |
| 3 | Community | VIC | Moyne Shire Council | Cycling infrastructure Port Fairy | Renew and improve cycling infrastructure in Port Fairy | Underway | \$600,000 | Jun-22 | Dec-23 |
| 3 | Road | VIC | Moyne Shire Council | Koorngal Road bridge | Replacement of an old timber bridge with a concrete deck | Complete | \$250,000 | Feb-22 | Jun-22 |
| 3 | Road | VIC | Moyne Shire Council | Portland road rehabilitation | Renewal of 3.4 kilometres of road | Complete | \$1,393,806 | Feb-22 | Jun-22 |
| 3 | Road | VIC | Moyne Shire Council | Bridge Renewal Works | Replacing poor condition structures on Dog Hole Road and on the Wallacedale Byduk, Louth Drain | Underway | \$400,000 | Nov-22 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|--|-------------|-----------------|------------|----------|
| 3 | road | VIC | Moyne Shire Council | Road rehabilitation improvements | Road rehabilitation will be undertaken on Callaghans Road (Chainage 0.00 to 0.450km for a total of 0.450km), Kia Ora Road (Chainage 0.800km to 1.810km for a total of 1.010km), Greens Lane (Chainage 5.640 to 6.408km for a total length of 0.770km) and Greenhills Lane | Complete | \$885,000 | Nov-22 | May-23 |
| 4 | Community | VIC | Moyne Shire Council | Mortlake Avenue of Honour –Replacement Memorial Trees WW1 Section – Hamilton Highway, Mortlake, VIC, 3272. | The project will see the replacement of WW1 Monterey cypress trees that comprise the heritage listed Mortlake Avenue of Honour. Eighty WW1 cypress trees are to be replaced with Holm Oaks. The replacement trees are currently under cultivation to ensure they are | In Planning | \$42,000 | Mar-24 | Jul-24 |
| 4 | Community | VIC | Moyne Shire Council | Port Fairy Football Netball Club Sport Lighting Project – Bourne Avenue, Port Fairy, VIC, 3284. | The project will see the replacement of the football oval and netball court lighting to enable training and matches to code standards. The project will include supply and installation of 8 lighting towers – 4 at the netball courts and 4 at the oval – of 200 lux lighting capacity, | In Planning | \$360,000 | Feb-24 | Jul-24 |
| 4 | Community | VIC | Moyne Shire Council | Port Fairy Play and Skate Build Project – James Street, Port Fairy, VIC 3284. | The Port Fairy Play and Skate project will see the development of a new district level play space and the construction of a new skate park to replace the decommissioned skate park in the town. Works will include site preparation, groundworks, drainage installation, skate | In Planning | \$970,000 | Jun-24 | Jun-25 |
| 4 | Community | VIC | Moyne Shire Council | East Beach Sea Wall Revetment Works – Beach Street, Port Fairy, VIC, 3284. | To protect public infrastructure situated on the primary dune at East Beach Port Fairy, from the hazards of erosion and inundation caused by storm surge and sea level rise. The project will involve construction of a professionally engineered rock seawall/revetment to upgrade | In Planning | \$400,000 | Sep-24 | Nov-24 |
| 4 | Community | VIC | Moyne Shire Council | Mortlake Tennis Courts Resurfacing – Mill Street, Mortlake, VIC, 3272 | Resurfacing 2 x netball/tennis courts in hot mix. One court will be a mixed netball/ tennis court the other, a specialist netball court. Each with specific line markings and include appropriate posts and code equipment. | In Planning | \$70,000 | Jan-24 | Apr-24 |
| 1 | Community | VIC | Murrindindi Shire Council | Alexandra Swimming Pool - Equipment and safety works | The repair of pumps will ensure that these do not fail when the swimming pools are at their peak usage in summer. Works on the chemical delivery and tanks will also address a current OH&S issue. | Complete | \$25,000 | Apr-21 | Jun-21 |
| 1 | Road | VIC | Murrindindi Shire Council | Anne and Mary Streets Resealing | There have been many issues with regard to maintenance of these roads and dust is an issue for the school. | Complete | \$232,881 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Murrindindi Shire Council | Balyset Street Footpath installation | There are currently no pedestrian access or connecting footpath to Maroondah Highway on the southern side of the road and no connecting access to the northern side of the road from the southern side. | Complete | \$61,402 | May-21 | May-21 |
| 1 | Road | VIC | Murrindindi Shire Council | Brooks Cutting Road - Road Safety Works | Undertake safety improvements as per recommendations of a road safety audit, including signage, guideposts, chevron markers, installation of driveable end walls, vegetation works, guardrail and bridge terminals. | Complete | \$141,240 | Dec-20 | Jun-21 |
| 1 | Community | VIC | Murrindindi Shire Council | Buxton Reserve - Lighting installation | Installation of lighting to address community safety issue for people walking in the reserve after dark. | Complete | \$25,298 | Jan-21 | Aug-21 |
| 1 | Road | VIC | Murrindindi Shire Council | Gordon Bridge Road - Road Safety Works | Undertake safety improvements as per recommendations of a road safety audit, including signage, guideposts, chevron markers, guardrail and bridge terminals. | Complete | \$72,158 | Nov-20 | Jan-21 |
| 1 | Community | VIC | Murrindindi Shire Council | Kinglake Memorial Reserve - Tennis Courts | The synthetic surface is in bad condition with open joints and major gaps. There are areas where sand has got underneath the surface causing rising areas and loose joints and resulting in a trip hazard and too dangerous to play on. | Complete | \$31,357 | Dec-20 | Dec-20 |
| 1 | Community | VIC | Murrindindi Shire Council | Kinglake Memorial Reserve - Cricket Nets | Exposed poles create OH&S issue to user groups with balls ricocheting. | Complete | \$15,000 | Feb-21 | May-21 |
| 1 | Road | VIC | Murrindindi Shire Council | Marshbank, Craigie and Smith Street - Road Safety Works | Over recent years residents have raised concerns regarding these sections of road not being completed. | Complete | \$160,000 | Jun-21 | Jan-22 |
| 1 | Community | VIC | Murrindindi Shire Council | Paths urban access | Current barriers for people with a disability being able to use paths. | Complete | \$37,347 | Feb-21 | May-21 |
| 1 | Community | VIC | Murrindindi Shire Council | Tumbling Waters - Toilet Block Renewal | Upgrade to lighting and works to address a number of plumbing issues including the concreting of the service duct which is muddy during the wet season. | Complete | \$61,608 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Murrindindi Shire Council | Watson's Road - Installation of footpath | Watsons Road, Kinglake West is a busy road which services local residents as well as a resource recovery centre at the end of the road. Many locals use the road to walk. This project will improve safety. | Complete | \$201,369 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Murrindindi Shire Council | Yea Pioneer Reserve - Seating | The installation of seating will provide an area for residents to have a place to rest on their way into town and also to take in the views from this area. | Complete | \$6,416 | Mar-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | VIC | Murrindindi Shire Council | Yea - Railway Reserve Playground | The installation of a final piece of playground equipment (spinner) to complete the playground master plan. | Complete | \$12,196 | Aug-20 | Aug-21 |
| 2 | Combination | VIC | Murrindindi Shire Council | Kinglake-Glenburn Road, Kinglake – Drainage Upgrade (Drainage) | Currently the drainage is inadequate to cope with periods of high rainfall with adjoining properties flooded. These works will include the replacement of underground drains to the correct capacity, installation of kerb and channel, some road reconstruction and all | Complete | \$323,198 | Mar-22 | Dec-22 |
| 2 | Combination | VIC | Murrindindi Shire Council | Main Street/Utah Place, Eildon – Road Repairs (Rehabilitation) | The road surface or “wearing course is breaking up due to movement in the underlying pavement caused by water infiltration. Supply & install sub-surface drainage behind existing kerb, plumb into existing drainage. Stabilise existing & re-compact pavement material | Complete | \$150,000 | Mar-22 | Mar-22 |
| 2 | Combination | VIC | Murrindindi Shire Council | Mt Kitchner Avenue, Marysville – Drainage Upgrade (Drainage) | Inadequate current drainage leads to damage to the surrounding infrastructure in any significant rain event. Supply & Install new underground drainage infrastructure, widen shoulder of road and install B2 kerb & Channel to deal with localised flooding issues | Complete | \$270,000 | Mar-22 | Dec-22 |
| 2 | Community | VIC | Murrindindi Shire Council | Leckie Park – Cricket Net Upgrade (Cnr Vickery & Station Street, Alexandra – Sporting & Recreation Facilities) | Renew and upgrade existing cricket nets including the removal and replacement of the current cricket pitch. | Complete | \$70,000 | Mar-22 | Sep-22 |
| 2 | Community | VIC | Murrindindi Shire Council | Kinglake Memorial Reserve – Tennis Court 2 surface replacement (Extons Road, Kinglake – Sporting & Recreation Facilities) | The synthetic surface is in bad condition with open joints and major gaps. LRCI phase 1 is addressing tennis court 1. This application is to support the replacement of synthetic surface to court 2 to enable the entire facility to be safe for play. | Complete | \$32,000 | Apr-21 | Apr-21 |
| 2 | Community | VIC | Murrindindi Shire Council | Eildon Swimming Pool – Repairs and installation of liner (High Street, Eildon – Sporting & Recreation Facilities) | Currently the existing swimming pool vessel is leaking causing a high level of water usage. Works are to repair the pool vessel and install a pool liner. | Complete | \$259,983 | Apr-22 | Jul-22 |
| 3 | Combination | VIC | Murrindindi Shire Council | Falls Road, Marysville VIC Pathway Stage 2 (Gould Terrace to Hill Avenue) | Construction of stage 2 (Approximately 410m) of the new Falls Road footpath link, this will comprise the construction of new 1.5m width reinforced concrete pathway 125mm depth with a layer of SL72 reinforcing mesh and expansion joints at 15m intervals. All appropriate | Complete | \$370,000 | Oct-22 | Dec-22 |
| 3 | Community | VIC | Murrindindi Shire Council | Alexandra Rotary Park Visitor activity precinct - lighting upgrade | Council has designed a significant upgrade to the Rotary Park and Alexandra Skate park, combining the two via pedestrian link and integrating them into an overall visitor’s activity precinct. Part of the design process including design of lighting to improve usage as well as | Complete | \$150,000 | Sep-22 | Feb-23 |
| 3 | Combination | VIC | Murrindindi Shire Council | Alexandra EV charge installation | Project requires the installation of new electric vehicle charging stations in the township of Alexandra. Likely location are at the Council Operation centre at 7 Shamrock Street, Alexandra and at the Council Office on 28 Perkins Street, Alexandra. | Complete | \$70,000 | Nov-22 | Feb-23 |
| 3 | Community | VIC | Murrindindi Shire Council | Falls Road, Marysville - Street tree replacement program | Replacement of street tree along sections of Falls Road from Gould Terrace to the east end of the urban boundary. | Complete | \$20,000 | Mar-23 | Jun-23 |
| 3 | Community | VIC | Murrindindi Shire Council | Kinglake Village Streetscape | Complete the Kinglake Streetscape renewal project section in front of the new Kinglake Village development. A decision was made to remove this section from the previous works as it was believed it may be damaged by the development. It is now proposed to renew the | Complete | \$150,000 | Feb-23 | Apr-23 |
| 3 | Community | VIC | Murrindindi Shire Council | Alexandra Rotary Park Visitor activity precinct – Downey Street carpark improvements | Council has designed a significant upgrade to the Rotary Park and Alexandra Skate park, combining the two via pedestrian link and integrating them into an overall visitor’s activity precinct. Part of the design process including design of a formalised carpark to upgrade the | Complete | \$170,000 | Sep-22 | Feb-23 |
| 3 | Community | VIC | Murrindindi Shire Council | 18 - 20 Snodgrass Street, Yea - Yea Recreation Reserve – Main site entry Upgrade. | The Yea recreation reserve main entry is currently sealed but informal with no supporting kerb and drainage as well as requiring substantial works on the existing surface. It is proposed to add kerb as well as resurface and revitalise the existing access. | Complete | \$80,000 | Oct-22 | Mar-23 |
| 3 | Community | VIC | Murrindindi Shire Council | 31 Falls Road, Marysville Medical Centre – Widen entry doors to treatment room. | The entry doors to the treatment room are too narrow to readily support access via gurney and as such caused problems for staff and users. It is proposed to widen the doors allowing for more user friendly entry and egress. | Complete | \$16,500 | Jan-23 | Mar-23 |
| 3 | Community | VIC | Murrindindi Shire Council | 8 Springs Road, Terip Terip – Terip Terip Tennis Clubrooms - Rendering of the walls | The building is mud brick and it is proposed to render the exposed mud brick internal and external walls to provide reduced maintenance as well as improved visual amenity. | Complete | \$30,000 | Mar-23 | Jun-23 |
| 3 | Community | VIC | Murrindindi Shire Council | 18 - 20 Snodgrass Street, Yea – Yea Recreation Reserve - Football Pavilion – Upgrade to entrance & doors, external rendering & Fitout renewal. | The Yea football pavilion is quite dated and is in need of revitalisation works, these will include improvement to the main entrance including door replacement and upgrades, the internal building fixtures will be renewed and modernised as well as rendering the external | Complete | \$220,044 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Murrindindi Shire Council | 18 - 20 Snodgrass Street, Yea – Yea Recreation Reserve – Multi Purpose Clubrooms | Installation of roofing to pergola and the renewal of timbers. This is to provide cover from the elements in the travel from the clubrooms to the pergola as well as replace damaged and rotted timbers on the existing structures. | Complete | \$70,000 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Murrindindi Shire Council | Main Street, Eildon – Eildon Precinct development (Splash Park) contribution – Stage 1 Pump track | The Eildon Precinct “Splash Park” is an overall development plan for the Eildon reserve located of Main Street Eildon. It includes Regional level playground, splash park, pump track, skate park workout stations, walking tracks, landscaping and parking. It is planned | Complete | \$400,000 | Sep-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | VIC | Murrindindi Shire Council | 101 High Street, Yea – Yea Swimming Pool main vessel liner Upgrade | The Yea swimming pool is of an older design and is now experiencing some leakage, it is proposed to install a liner in the main pool to ensure the integrity of the water barrier. | Complete | \$300,000 | Apr-23 | Jun-23 |
| 3 | Community | VIC | Murrindindi Shire Council | 3 -19 Main Street, Eildon -Eildon Commercial precinct Carpark – Landscaping including lawn, plantings and irrigation system. | The carpark and open space area servicing the Eildon Commercial area/Shopping precinct is currently in a deteriorated state due to foot traffic and a lack of available water during summer months. It is proposed to revitalise the vegetation and install irrigation to allow it | Complete | \$60,000 | Jul-22 | Nov-22 |
| 3 | Community | VIC | Murrindindi Shire Council | Whittlesea Kinglake Road/Whittlesea Yea Road – Installation of locality and interpretive signage. | It has been proposed in Council's strategic planning documentation that the localities of Pheasant Creek and Kinglake West need clearer identities to encourage visitors and localised development one item included was the installation of three sets of "Town Entry" | Complete | \$60,000 | Oct-22 | Feb-23 |
| 1 | Road | VIC | Nillumbik Shire Council | Rural style seal, road crossing culverts, table drain sealing and traffic attenuation, Butlers Road | The road is currently unsealed and is a known 'rat run' route. Sealing road due to increase traffic and amenity impacts caused by dust | Complete | \$200,000 | Apr-21 | May-21 |
| 1 | Road | VIC | Nillumbik Shire Council | Creation of additional parking on northern side of Elizabeth Street. | The demand for car parking outweighs the capacity along Elizabeth Street. This result in cars parking on the nature strip on the northern side of Elizabeth Street resulting damage to the existing infrastructure. | Complete | \$100,000 | Jun-21 | Jun-21 |
| 1 | Community | VIC | Nillumbik Shire Council | New strategic footpath links with the Eltham Major Activity Centre | lack of footpaths and accessibility at key strategic locations. | Complete | \$221,151 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Nillumbik Shire Council | Hurstbridge Community Hub Improvements | The Hurstbridge Hub is a highly utilised space by community users and passers by accessing local facilities and trails. Currently the outdoor area has no seating for the community, or for the Edible Hub Garden group who tend the garden at the location | Complete | \$20,000 | Apr-21 | Dec-21 |
| 1 | Community | VIC | Nillumbik Shire Council | Way finding elements for navigating town's cultural sites, St Andrews | Difficulty managing local way-finding, including for the regular influx of day-trippers to the town, improving accessibility, pedestrian movements, safety and community connections in a way that reflects the St Andrews township location | Complete | \$30,000 | Sep-20 | Feb-21 |
| 1 | Community | VIC | Nillumbik Shire Council | Removal and relocation of skate bowl, Hurstbridge | Skate bowl is at the end of its life. Current location causes major risk to horse riders. New skate bowl will increase the skill level of the park | Complete | \$149,400 | Aug-21 | Sep-21 |
| 1 | Community | VIC | Nillumbik Shire Council | Installation of an upgraded saw dust extraction system and associated works, Eltham and District Woodworkers Club House | The building is Council owned and provides for groups to meet | Complete | \$18,000 | Apr-21 | May-21 |
| 2 | Community | VIC | Nillumbik Shire Council | Eltham North Soccer Pitch, Eltham North Reserve, Wattleree Road, Eltham North 3095 | Sporting and recreation facilities, Works to upgrade an existing sporting oval (Eltham North Soccer Pitch) | Complete | \$295,000 | Feb-21 | Apr-21 |
| 2 | Road | VIC | Nillumbik Shire Council | Traffic Management Ingrams Road, Research 3095 | Traffic improvement, Works involving traffic calming devices, lighting and warning signs | Complete | \$100,000 | Nov-21 | Jun-22 |
| 2 | Road | VIC | Nillumbik Shire Council | Road reconstruction, Marngrook Oval, Main Road, Diamond Creek 3089 | Reconstruction and upgrade of road and associated car parking, intersection treatment and traffic calming | Complete | \$300,000 | Mar-22 | Jun-22 |
| 2 | Road | VIC | Nillumbik Shire Council | Carpark Footpath Connection Elizabeth Street, Diamond Creek 3089 | Construction of new footpath along Elizabeth Street | Complete | \$60,000 | Jun-21 | Jul-21 |
| 2 | Road | VIC | Nillumbik Shire Council | Drainage Works, municipality wide | Drainage including culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only | Complete | \$175,000 | Jun-21 | Apr-22 |
| 2 | Road | VIC | Nillumbik Shire Council | Bicycle racks in Eltham Activity Centre, Arthur Street, Eltham 3095 | Bicycle and Walking Paths, infrastructure to support cycling | Complete | \$50,000 | Apr-22 | Jun-22 |
| 2 | Road | VIC | Nillumbik Shire Council | Bridge Rehabilitation, municipality wide | Bridge works, Work to return a bridge to its original standard | Complete | \$100,000 | Jun-21 | Feb-22 |
| 2 | Road | VIC | Nillumbik Shire Council | Road widening and guard rail, Church Road, Panton Hill 3759 | Widening, works involving new guardrail and shoulder works | Complete | \$290,000 | Dec-21 | May-22 |
| 2 | Community | VIC | Nillumbik Shire Council | Building-related improvement works, municipality wide | Painting/Improvements to community facilities across the municipality | Complete | \$255,000 | Jun-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | VIC | Nillumbik Shire Council | Parks and Open Space Furniture, municipality wide | Landscaping Improvements, works include tree planting to increase shade and creation of green spaces, and beautification of roundabouts | Complete | \$150,000 | Apr-21 | Jun-22 |
| 2 | Community | VIC | Nillumbik Shire Council | Diamond Creek Trail Extension Amenity Program, along Diamond Creek 3089 | Landscaping Improvements, works to include tree planting to increase shade and creation of green spaces associated with the Diamond Creek Trail | Complete | \$213,883 | Nov-21 | Jun-22 |
| 2 | Community | VIC | Nillumbik Shire Council | Toilet Works Main Road, Research 3095 | Toilet Blocks, Works relating to construction of new public toilet block amenities | Complete | \$215,000 | Sep-21 | Apr-22 |
| 3 | Community | VIC | Nillumbik Shire Council | Trail Upgrades | Works involving cycling and pedestrian infrastructure Wingrove Park Main Rd Eltham | Underway | \$200,000 | Mar-23 | Dec-23 |
| 3 | Community | VIC | Nillumbik Shire Council | Sports Infrastructure Upgrade | Sporting and recreation facilities Panton Hill Football Oval, safety fence | Complete | \$100,000 | Sep-22 | Jul-23 |
| 3 | Community | VIC | Nillumbik Shire Council | Public Open Space Infrastructure | Landscaping Improvements Repairs/Replacement of fencing Playgrounds and Skate Parks | Complete | \$100,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Nillumbik Shire Council | Offroad Carparks & Community Facility Accessibility Upgrades | Sealing the off-road Car Park at Ellis Cottage Diamond Creek | Complete | \$100,000 | Dec-22 | Jun-23 |
| 3 | Community | VIC | Nillumbik Shire Council | Eltham and District Wood Workers Association Kitchen Extension | Extension (~30m2) to the communal meeting area at community facility to provide aged-friendly equipment and fittings | Complete | \$150,000 | Oct-22 | Apr-23 |
| 3 | Community | VIC | Nillumbik Shire Council | Place Activation Concept – Nillumbik Great Wall Community Art Mural Project on the existing sound wall on the Greensborough Bypass | Repairs/replacement of fencing and community art project and repairs of fencing to eliminate anti-social behaviour | Underway | \$30,000 | Jan-23 | Sep-23 |
| 3 | Community | VIC | Nillumbik Shire Council | Diamond Valley Sports Complex Vegetation Planting | Landscaping works to include tree planting to increase shade, creation of green spaces, and beautification of public open space next to the Diamond Valley Sports Complex | Complete | \$38,302 | Aug-22 | Jun-23 |
| 3 | Community | VIC | Nillumbik Shire Council | Kangaroo Ground War Memorial, Caretaker's Cottage | Restoration of cottage and structural improvements to community facility (which will be generally accessible to the public) | Underway | \$110,000 | Mar-23 | Dec-23 |
| 3 | Community | VIC | Nillumbik Shire Council | Directional and wayfinding signage | Direction and wayfinding signage of Council's open space reserves | Underway | \$150,000 | Apr-23 | Dec-23 |
| 3 | Community | VIC | Nillumbik Shire Council | Eltham Leisure Centre Chlorine Generator | Replacement and upgrade of existing Eltham Leisure Centre Chlorine Generator | Underway | \$90,000 | Apr-23 | Sep-23 |
| 3 | Road | VIC | Nillumbik Shire Council | Eltham Leisure Centre kerbing, drainage and car parking | Upgrade of kerbing, drainage and car parking at the Eltham Leisure Centre | Complete | \$50,000 | Apr-23 | Jun-23 |
| 3 | Road | VIC | Nillumbik Shire Council | Pavement maintenance | Programmed asphalt and spray sealing | Complete | \$200,000 | Apr-23 | Jun-23 |
| 3 | Road | VIC | Nillumbik Shire Council | Footpaths | Works involving pedestrian infrastructure | Complete | \$160,000 | Apr-23 | Jun-23 |
| 1 | Community | VIC | Northern Grampians Shire Council | Central Park Stawell - fence replacement | The existing perimeter fencing at Central Park is inconsistent, aged, and of poor amenity. It detracts from the heritage value of the park and historical features within. This reduces the levels of visitation by tourists and locals. | Complete | \$130,000 | Jun-21 | Dec-21 |
| 1 | Community | VIC | Northern Grampians Shire Council | Central Park Stawell - hard surfaces works | The condition of the concourse, concrete paths and surrounds is poor, with trip hazards that require ongoing monitoring and maintenance. This negatively impacts on safety and the visitor experience to Central Park. | Complete | \$112,284 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Northern Grampians Shire Council | Heath Street Halls Gap - upgrade works (car parking, footpaths, landscaping) | There is currently insufficient car parking in Halls Gap for the peak tourism periods, undefined spaces for pedestrians and vehicles, increasing the risk of collisions, and the commercial land along Heath Street is underutilised. | Complete | \$330,000 | Feb-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | VIC | Northern Grampians Shire Council | Lord Nelson Park St Arnaud - traffic diversion | Currently, vehicle access to the Lord Nelson Park netball courts is between the courts and the new Multipurpose Clubrooms site, which will result in conflict between pedestrians and vehicles. | Complete | \$100,000 | Oct-20 | Dec-20 |
| 1 | Community | VIC | Northern Grampians Shire Council | St Arnaud Civic Precinct - Market Square - play area | The existing play space at Market Square does not cater to all abilities, making it inaccessible to some children. This project will also result in more natural spaces for social and sensory play for younger children. | Complete | \$179,173 | May-21 | Jun-21 |
| 1 | Community | VIC | Northern Grampians Shire Council | Napier Street St Arnaud - streetscape | The existing concrete pathways present accessibility barriers to shops and have started to heave, causing potential trip hazards. This section of the main street also has less foot traffic and therefore less activity for local businesses. | Complete | \$335,900 | Jan-21 | Jun-21 |
| 1 | Road | VIC | Northern Grampians Shire Council | Napier Street St Arnaud - town centre road rehabilitation | The road pavement in sections of the main street of St Arnaud are currently in a poor condition and have a very steep crossfall. This road has a high pedestrian use. Crossfall will become the standard 3% crossfall, improving accessibility. | Complete | \$270,000 | Feb-21 | Dec-21 |
| 1 | Community | VIC | Northern Grampians Shire Council | Napier St, St Arnaud - Construction of pavement, grapevines, kerbing | The existing concrete pathways present accessibility barriers to shops and have started to heave, causing potential trip hazards. This section of the main street also has less foot traffic and therefore less activity for local businesses. | Complete | \$231,686 | Apr-21 | Jun-21 |
| 2 | Community | VIC | Northern Grampians Shire Council | St Arnaud Tennis Club Building Renewal: painting/Improvements to community facilities | Upgrade of clubrooms to include social space and compliant amenities. Audit of facilities revealed extensive pest damage and structure failure. Building requires complete upgrade. | Complete | \$220,000 | May-22 | Aug-22 |
| 2 | Road | VIC | Northern Grampians Shire Council | Landsborough Road Bridge Renewal - Kindred Road: Bridge works | The bridge barrier is non-conforming and the structure is not competent for supporting the current higher mass limit vehicle loads. Bridge will be strengthened to cater for heavy vehicle loads and new guardrails installed. | Complete | \$85,000 | Jan-21 | Sep-21 |
| 2 | Road | VIC | Northern Grampians Shire Council | Willaring Road Culvert Upgrade: Bridge works | Currently a 600 diameter reinforced concrete pipe culvert in a floodway/ford, subject to regular flooding of up to 3 metres depth. Unsafe large 'dip' in the road that is close to a bend where speeds are up to 100km/hour. New multi-cell box culvert and guardrail above | Complete | \$135,000 | Jan-22 | Dec-22 |
| 2 | Road | VIC | Northern Grampians Shire Council | Sloane Street Roundabout Rehabilitation: Traffic improvement | Works to return a roundabout on a main vehicular thoroughfare in Stawell to its original standard | Complete | \$118,379 | Jan-21 | Nov-21 |
| 2 | Community | VIC | Northern Grampians Shire Council | Newton Street, Stawell Kerb & Channel/Footpath Installation: Bicycle and Walking Paths | Currently a residential area without an off road path for pedestrians. Install 230m of Kerb & Channel/Footpath on Newton Street from Napier Street. | Complete | \$156,000 | Jan-21 | Dec-21 |
| 2 | Community | VIC | Northern Grampians Shire Council | Bowen Street, St Arnaud Kerb & Channel/Footpath Installation: Bicycle and Walking Paths | Currently a residential area without an off road path for pedestrians. Install kerb and footpath on Bowen Street from intersection of Alma St to Inkerman St, and footpath only from Inkerman St to Millett St. | Complete | \$179,000 | Aug-21 | Oct-22 |
| 2 | Community | VIC | Northern Grampians Shire Council | Grampians Road, Halls Gap Pedestrian Crossing: Bicycle and Walking Paths | Install a pedestrian crossing outside the Visitor Information Centre in Halls Gap to enable safe access to the bus stop, playground and swimming pool. | Complete | \$112,000 | Jan-21 | Oct-21 |
| 2 | Road | VIC | Northern Grampians Shire Council | Patrick Street, Stawell: Drainage | Drainage improvement works between houses on Patrick St and Harness Racing Club. | Complete | \$89,000 | Jan-21 | Mar-22 |
| 2 | Road | VIC | Northern Grampians Shire Council | McLaughlin Street, Stawell Kerb & Channel/Footpath/Drainage Installation: Drainage | Drainage improvements works to prevent water from flooding multiple sheds and causing property damage. 105m of kerb and footpath will also be installed along McLaughlin St. | Complete | \$207,000 | Jan-22 | Jan-22 |
| 2 | Road | VIC | Northern Grampians Shire Council | Banyena Road, Banyena Final Seal: Resealing | Second sealing of a recently rehabilitated section of road | Complete | \$45,000 | Jan-21 | Jun-21 |
| 2 | Road | VIC | Northern Grampians Shire Council | Trajul Road, Halls Gap Final Seal: Resealing | Second sealing of road after the initial primer seal, to finish the conversion from unsealed to sealed road. | Complete | \$30,000 | Jan-21 | Aug-22 |
| 2 | Community | VIC | Northern Grampians Shire Council | Outdoor Spectator Access and Seating, North Park: Improved Accessibility of Community Facilities and Areas | Installation of outdoor access ramps, steps and concrete seating for football spectators at the North Park Clubrooms. | Complete | \$112,000 | Jan-22 | Aug-22 |
| 2 | Road | VIC | Northern Grampians Shire Council | Stuart Mill Low Road, Carapooee further widening & sealing: Widening | Initial primer seal and final seal of previous widening works, and additional widening and sealing works to additional road sections. | Complete | \$50,000 | Jan-21 | Apr-22 |
| 3 | Community | VIC | Northern Grampians Shire Council | Additional Play Equipment at Market Square, St Arnaud: Playgrounds and Skate parks | Installation of additional play equipment at Market Square, St Arnaud to deliver an additional stage of the Junior Play Area. | Complete | \$110,000 | Jul-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | VIC | Northern Grampians Shire Council | Lord Nelson Park Lighting Upgrade, St Arnaud: Sporting and recreation facilities | Lighting upgrade for Lord Nelson Park multipurpose sports grounds. | Complete | \$335,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Northern Grampians Shire Council | Central Park Change Rooms Stage 1, Stawell: Sporting and recreation facilities | Upgrades to the change rooms to be female-friendly compliant. | Underway | \$655,000 | Jul-22 | Mar-24 |
| 3 | Community | VIC | Northern Grampians Shire Council | North Park Skate Park, Stawell: Playgrounds and Skate parks | Upgrade existing skate park facilities to create a welcoming, safe and fit for purpose space. | Complete | \$655,000 | Jul-22 | Aug-23 |
| 3 | Combination | VIC | Northern Grampians Shire Council | St Arnaud Streetscape: Other | Undertake the continued development of the St Arnaud Streetscape. Works are in addition to sections completed as part of LRCI Phase 1. New works includes street scaping (footpath and kerb and channel), urban landscaping with grapevines, trees, and road rehabilitation. | Complete | \$425,387 | Jan-22 | Jun-23 |
| 3 | Community | VIC | Northern Grampians Shire Council | Halls Gap Bike Path Extension: Bicycle and Walking Paths | Extension of the popular Bike Path through Halls Gap. | Complete | \$90,000 | Jan-22 | Jun-23 |
| 3 | Road | VIC | Northern Grampians Shire Council | Halls Gap Vehicle Parking: Other | Roadside car parking in convenient locations to support the visitor economy in Halls Gap. | Complete | \$115,000 | Jan-22 | Jun-23 |
| 3 | Road | VIC | Northern Grampians Shire Council | Gertrude Street, Stawell: Drainage | Kerb & channel works on Gertrude Street, Stawell to improve drainage. | Complete | \$270,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Northern Grampians Shire Council | Patrick Street Open Drain, Stawell: Drainage | Drainage improvement works at the open drain on Patrick Street, Stawell. | Complete | \$88,000 | Jan-22 | Jun-23 |
| 3 | Community | VIC | Northern Grampians Shire Council | North Park, Stawell, Lighting for Soccer and Athletics Track: Sporting and Recreation Facilities | Installation of LED sports lighting on the North Park soccer pitch and athletics track | Complete | \$257,581 | Sep-22 | Jan-23 |
| 3 | Community | VIC | Northern Grampians Shire Council | Stawell Library Redevelopment: Painting/Improvements to community facilities | Redevelop the Stawell Library to deliver a new multi-purpose space, updated cabinetry, computer desks, movable shelving and a public access kitchenette. | Complete | \$300,000 | Sep-22 | Jun-23 |
| 1 | Community | VIC | Pyrenees Shire Council | Construction of new footpath link to link the main street of Avoca and community facilities. | Community facilities are currently non accessible by a safe footpath access. | Complete | \$120,000 | Sep-20 | Dec-20 |
| 1 | Community | VIC | Pyrenees Shire Council | Construction of new footpath link to link key recreational and educational facilities to residential areas, South Street Footpath | Facilities are currently non accessible by a safe footpath access. | Complete | \$200,000 | Jun-21 | Jun-21 |
| 1 | Community | VIC | Pyrenees Shire Council | Construction of new footpath link to residential areas and community facilities including educational, civic and recreational facilities, Linton Carngham Road Footpath | Facilities are currently non accessible by a safe footpath access. | Complete | \$150,000 | May-21 | Jun-21 |
| 1 | Community | VIC | Pyrenees Shire Council | Redevelopment of football / netball / golf clubroom, change rooms and meeting facilities, Lexton Recreation Reserve | Existing facilities do not meet the needs of the community. | Complete | \$684,921 | Nov-20 | Jun-21 |
| 1 | Road | VIC | Pyrenees Shire Council | Traffic Safety improvements to intersection including outstands, line marking and signage, Intersection of Linton Carngham and Smythesdale Snake Valley Roads | Poor delineation of intersection including safety issues for pedestrians. | Complete | \$90,000 | May-21 | Jun-21 |
| 1 | Community | VIC | Pyrenees Shire Council | Renewal of mechanical systems at pools, Landsborough Swimming Pool | Current infrastructure is in poor condition. | Complete | \$50,000 | Aug-20 | Dec-20 |
| 1 | Community | VIC | Pyrenees Shire Council | Replacement of aging assets to meet current fencing standards, Landsborough Swimming Pool | Current fencing assets are at the end of their life and do not meet current fencing requirements. | Complete | \$100,000 | Aug-20 | Dec-20 |
| 2 | Community | VIC | Pyrenees Shire Council | Tanwood Avenue of Honour | Landscaping improvements including renewal of a highly regarded local area of importance. | Complete | \$71,500 | Nov-21 | Mar-22 |
| 2 | Community | VIC | Pyrenees Shire Council | Growing our Tree Canopy | Landscaping improvements including amenity and shade opportunity improvements within townships. | Complete | \$50,000 | Jul-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | VIC | Pyrenees Shire Council | Resilient Floodways | Bridge Works – improving floodways to be more resilient to intense rain events. | Complete | \$154,000 | Jul-21 | Dec-21 |
| 2 | Road | VIC | Pyrenees Shire Council | Road Construction of Orme Street, Avoca (Pyrenees Hwy to Pearson St) | Sealing a section of Orme Street, Avoca which is currently unsealed. | Complete | \$120,000 | Jun-21 | Dec-21 |
| 2 | Road | VIC | Pyrenees Shire Council | Road Upgrades including Wright St, Crowlands | Widening of Wright Street Crowlands to improve safety and access for large vehicles. | Complete | \$330,863 | Sep-21 | Dec-21 |
| 2 | Community | VIC | Pyrenees Shire Council | Footpath Improvements –Avoca | Bicycle and walking paths – works include rehabilitation and upgrade works to improve pedestrian access. | Complete | \$100,000 | Jun-21 | Dec-21 |
| 2 | Community | VIC | Pyrenees Shire Council | Synthetic Green Installation – Waubra Bowls Club | Sporting & Recreation Facilities – to replace Waubra grass bowls green with Synthetic green | Complete | \$300,000 | Jul-21 | Dec-21 |
| 3 | Community | VIC | Pyrenees Shire Council | Vehicle Parking -Amphitheatre Post Office - Off-road Car Parks | Formalise vehicle parking at the Amphitheatre Post Office to improve safety and accessibility for service users - | Complete | \$100,000 | Apr-22 | Sep-22 |
| 3 | Community | VIC | Pyrenees Shire Council | Swimming Pool carpark upgrade – Avoca - Off-road Car Parks | Upgrade Swimming Pool carpark including resurface, landscaping and shade tree planting to improve function and amenity. | Complete | \$100,000 | Jul-22 | Oct-22 |
| 3 | Community | VIC | Pyrenees Shire Council | Electric Vehicle recharging station – Avoca - Other | Encourage and prolong visitation (expenditure in towns), support residents to transition to a more sustainable transport option, demonstrate progressiveness to the community. | Complete | \$100,000 | May-23 | Jul-23 |
| 3 | Community | VIC | Pyrenees Shire Council | Beaufort Footpath construction (motel to Olinda Street) 840m - Bicycle and Walking Paths | To provide critical pedestrian connectivity and improve liveability and health whilst decreasing the dependency on motor vehicles for local retail and services. | Complete | \$250,000 | Feb-23 | Jun-23 |
| 3 | Community | VIC | Pyrenees Shire Council | Beaufort Lake Foreshore Project – Stage two BBQ Shelter - Picnic Shelters or Barbeque Facilities at Community Parks | Deliver critical community infrastructure. Support additional and all weather use of the precinct. | Complete | \$330,000 | Feb-23 | Jun-23 |
| 3 | Community | VIC | Pyrenees Shire Council | Hall improvements – Raglan - Sporting and recreation facilities | Roof and cladding works to improve function to enable a higher level of community use. | Complete | \$100,000 | Aug-22 | Nov-22 |
| 3 | Community | VIC | Pyrenees Shire Council | Power upgrade to recreation reserve – Beaufort - Sporting and recreation facilities | Power upgrade to recreation reserve to facilitate future sports lighting upgrade, improve function and amenity. | Complete | \$230,000 | Mar-23 | Jun-23 |
| 3 | Community | VIC | Pyrenees Shire Council | Electric Vehicle recharging station – Beaufort - Other | Encourage and prolong visitation (expenditure in towns), support residents to transition to a more sustainable transport option, demonstrate progressiveness to the community. | Complete | \$100,000 | Apr-23 | Jul-23 |
| 3 | Road | VIC | Pyrenees Shire Council | Stockyard Hill Road improvement (1.3km) - Reconstruction | Road improvement required due to impacts from constructing the Stockyard Hill windfarm. | Complete | \$251,984 | Jan-22 | Dec-22 |
| 3 | Community | VIC | Pyrenees Shire Council | Avoca Footpath construction - Bicycle and Walking Paths | To provide an improved level of connectivity and accessibility. | Complete | \$300,000 | Mar-23 | Jun-23 |
| 3 | Community | VIC | Pyrenees Shire Council | Footpath development – Moonambel - Bicycle and Walking Paths | Footpath development in Moonambel between town centre and tourist locations. Improved link between township and tourist facilities. | Complete | \$100,000 | Apr-22 | Aug-22 |
| 3 | Community | VIC | Pyrenees Shire Council | Beaufort Lake walking trail and associated infrastructure upgrade - Bicycle and Walking Paths | Replace / repair unsafe and failing infrastructure to support an increase in usage. Works will support tourism and visitation, and community health and wellbeing. | Complete | \$200,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | Pyrenees Shire Council | Crowlands – Eversley Road – 1km upgrade (between twin bridges and section of funded upgrade) - Reconstruction | Road reconstruction to finalise key link road upgrade. | Complete | \$500,000 | Feb-23 | Jun-23 |
| 4 | Combination | VIC | Pyrenees Shire Council | Stormwater - Astbury Street Extension, Avoca | Capital renewal project to increase the capacity of stormwater infrastructure. A new pipe will be placed inground including stormwater entry pits. | Underway | \$350,000 | Aug-23 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|--|-------------|-----------------|------------|----------|
| 4 | Combination | VIC | Pyrenees Shire Council | Stormwater - High Street Median works, Avoca | Earthworks and vegetation removal to crease a larger stormwater capacity. | Underway | \$200,000 | Aug-23 | Jun-24 |
| 4 | Combination | VIC | Pyrenees Shire Council | Stormwater - Pound Lane Additional Drain, Avoca | The project includes both overland flow drainage to create an expansion of table drain capacity and underground culverts to direct flow to the designated discharge point. | Underway | \$350,000 | Aug-23 | Dec-24 |
| 4 | Community | VIC | Pyrenees Shire Council | Netball and Tennis Court Resurfacing | Works include crack sealing, repainting of lines and repainting of surface coat. Waubra – crack sealing and repainting of lines and surface coat Snake Valley – repainting of lines. | Underway | \$100,000 | Aug-23 | Jun-25 |
| 4 | Combination | VIC | Pyrenees Shire Council | Tree Removal - Snake Valley | Works are to remove 17 cypress trees that are causing a hazard to pedestrians, vehicles and private properties as trees are at end of life and are not appropriate for the high use road and footpath network that service the local Primary School. | Underway | \$80,000 | Aug-23 | Jun-24 |
| 4 | Combination | VIC | Pyrenees Shire Council | Streetscape Amenity Avoca | Nature strip improvements associated with new 300m kerb and channel works including appropriate vegetation planting. | In Planning | \$64,921 | Dec-23 | Dec-24 |
| 4 | Community | VIC | Pyrenees Shire Council | Streetscape and drainage work - Redbank | Nature strip improvements including new 400m kerb and channel works including appropriate vegetation planting. | Underway | \$250,000 | Aug-23 | Jun-25 |
| 4 | Road | VIC | Pyrenees Shire Council | Carngham-Lake Goldsmith Road Bridge Rail Renewal (Bridge 22) | Replacing existing timber bridge rail with an engineered metal rail that meets Australian Standards. Including installation of appropriate terminal rail ends. | Underway | \$75,000 | Aug-23 | Jun-24 |
| 4 | Road | VIC | Pyrenees Shire Council | McKinlay Street Landsborough Bridge Rail Renewal (Bridge 107) | Replacing existing timber bridge rail with an engineered metal rail that meets Australian Standards. Including installation of appropriate terminal rail ends. | Underway | \$75,000 | Aug-23 | Jun-24 |
| 4 | Road | VIC | Pyrenees Shire Council | Floodways - Dovecot Lane, Burnbank | Works include improving the existing floodway by replacing undersized culverts and installing a permanent 60m2 concrete deck and associated end walls. | Underway | \$50,000 | Aug-23 | Dec-24 |
| 4 | Road | VIC | Pyrenees Shire Council | Floodways - Horwills Lane, Natte Yallock | Works include improving the existing floodway by installing a permanent 140m2 concrete deck overlay to protect the road pavement and reduce scouring during flood events | Underway | \$120,000 | Aug-23 | Dec-24 |
| 4 | Road | VIC | Pyrenees Shire Council | Major culverts - Spring Flat Road, Crowlands | Works include providing the appropriately sized culverts and end walls to be installed to protect the road asset from storm flow events and associated energy dissipation infrastructure. | Underway | \$250,000 | Aug-23 | Dec-24 |
| 4 | Road | VIC | Pyrenees Shire Council | Kerb & Channel Renewal - Avoca | Replacing end of life kerb and channel (550m) | In Planning | \$134,621 | Dec-23 | Dec-24 |
| 4 | Road | VIC | Pyrenees Shire Council | Kerb & Channel new - Livingstone Street Beaufort | Installation of new 325m kerb and channel | In Planning | \$100,000 | Dec-23 | Dec-24 |
| 1 | Road | VIC | Rural City of Wangaratta | Sandford Road Full reconstruction of a section of Sandford road to allow full access for all vehicle types. The increased road | Currently there is a 2km detour but many vehicles avoid this detour due to the rail crossing and traffic congestion using a number of back roads and residential streets. | Complete | \$498,935 | Feb-21 | Oct-21 |
| 1 | Community | VIC | Rural City of Wangaratta | Wangaratta Sports and Aquatic Precinct - Barr 2 Irrigation | Lack of smart irrigation resulting in water wastage, inconsistencies in the ground surface causing community dissatisfaction | Complete | \$26,339 | Mar-21 | Jun-21 |
| 1 | Road | VIC | Rural City of Wangaratta | 19 Fisher Lane, Wangaratta - Culvert Replacement | The existing drainage structure is past useful life and reconstruction of the road over the culvert and approaches. | Complete | \$244,685 | Feb-21 | Aug-21 |
| 1 | Road | VIC | Rural City of Wangaratta | Rose River Road - Gravel Re-sheeting | Deformations and corrugations in existing road | Complete | \$324,982 | Jan-21 | Jun-21 |
| 1 | Community | VIC | Rural City of Wangaratta | Town Entrances - Landscaping | Unstructured, inconsistent and sometimes 'bitty' landscape treatments at both entrances. Visually cluttered roadside environment dominated by excessive signage and redundant signs. | Complete | \$125,000 | Jul-21 | Dec-21 |
| 1 | Community | VIC | Rural City of Wangaratta | Wangaratta Airport - Fire Safety Services | The problem being address is the lack of suitable large hanger space within the aerodrome for modern aircraft and the businesses that support them. | Complete | \$234,179 | Jan-21 | Sep-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | VIC | Rural City of Wangaratta | Murphy Street - Carpark Upgrade | Existing pavement is past useful life | Complete | \$61,000 | Mar-21 | Mar-21 |
| 2 | Road | VIC | Rural City of Wangaratta | Brash Ave Kerb and Channel 02231 | Drainage improvements - Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only. | Complete | \$221,927 | Jul-21 | Apr-22 |
| 2 | Road | VIC | Rural City of Wangaratta | Langland Street Kerb and Channel 02224 | Drainage improvements - Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only. | Complete | \$187,119 | Jul-21 | Apr-22 |
| 2 | Road | VIC | Rural City of Wangaratta | Gravel Resheeting 01997 | Docker Carboor road, Allans Lane, Lake Buffalo Road, Benalla Whitfield Road, Cluggs Road, Wises Road, Duffus Road, Sheppard Road, Clear Creek Road, Ambrosio Road | Complete | \$1,012,510 | Jul-21 | Jun-22 |
| 2 | Community | VIC | Rural City of Wangaratta | Town Entrances | Landscaping Upgrade of the South bound Wangaratta Entrance | Complete | \$100,000 | Sep-21 | Mar-22 |
| 2 | Community | VIC | Rural City of Wangaratta | RJ Barry Fountain 03006 | Upgrade of the CBD fountain to previous working capacity | Complete | \$11,867 | Sep-21 | Nov-21 |
| 2 | Community | VIC | Rural City of Wangaratta | WSAC Shade Sail 02218 | Installation of shade for sun protection for community events at the new 50m pool | Complete | \$75,804 | Jul-21 | Dec-21 |
| 2 | Community | VIC | Rural City of Wangaratta | Whorouly Kinder Upgrade | Extension of amenities and office space | Complete | \$89,158 | Oct-21 | Mar-22 |
| 2 | Community | VIC | Rural City of Wangaratta | Gallery | Roof replacement | Complete | \$52,279 | Oct-21 | Mar-22 |
| 2 | Community | VIC | Rural City of Wangaratta | Edi Community Hall | Roof replacement | Complete | \$32,000 | Oct-21 | Mar-22 |
| 2 | Community | VIC | Rural City of Wangaratta | Showground Ticket Office | Roof replacement and upgrade | Complete | \$20,600 | Oct-21 | Mar-22 |
| 3 | Community | VIC | Rural City of Wangaratta | Stock Bridge: Ovens River Pedestrian Bridge: Improved Accessibility of Community Facilities and Areas | Replacement of Bridge Lighting (LED). | Complete | \$21,300 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Wangaratta Art Gallery, 56 Ovens Street Wangaratta: Painting/Improvements to community facilities | External and Internal Painting Repoint external brick work Electrical Rewiring | Complete | \$67,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Christopher Robin Kindergarten, 1A Ely Street Wangaratta: Painting/Improvements to community facilities | Roof replacement Replace floor coverings | Complete | \$67,273 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Splash Park, Mitchell Avenue Reserve Wangaratta: Sporting and recreation facilities | Replace water supply line | Complete | \$50,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Eldorado Hall, 94 Main Street Eldorado: Painting/Improvements to community facilities | Replace floor coverings | Complete | \$8,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Glenrowan Pre School, 160 Old Hume Hwy Glenrowan: Painting/Improvements to community facilities | Replace floor coverings Replace stormwater gutter and downpipes Repaint - external building | Complete | \$35,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Milawa Hall, 181 Milawa-Bobinawarra Road MILAWA: Painting/Improvements to community facilities | Internal Painting Various repairs and maintenance | Complete | \$100,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | South Wangaratta Soccer Club, 58 Shanley Street Wangaratta: Painting/Improvements to community facilities | Bathroom and changerooms renewal | Complete | \$70,000 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | VIC | Rural City of Wangaratta | Wangaratta Children Service Centre, 1 Handley Street Wangaratta: Other - Municipal Buildings | Renew and upgrade bathrooms to all childcare rooms. | Complete | \$50,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Wangaratta Library, 21 Docker Street Wangaratta: Other - Municipal Buildings | Upgrade alarm system Install AC in Community Room Replace water damaged ceiling | Complete | \$32,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Wangaratta Performing Arts Centre, 37 Ovens Street Wangaratta: Other - Municipal Buildings | Bathroom renewal - Toilet and hand dryer replacements PA and Audio System upgrades Internal Painting | Complete | \$85,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Wangaratta Sports Development Centre, Golf Links Lane Wangaratta: Painting/Improvements to community facilities | Install AC | Complete | \$40,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Whitfield Rec Reserve (Tennis Clubrooms), 6167 Mansfield-Whitfield Road WHITFIELD: Painting/Improvements to community facilities | Restump and Replace floor Roof flashing and gutter replacement | Complete | \$15,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Wangaratta Sports and Aquatic Centre, Schilling Drive Wangaratta: Sporting and recreation facilities | Renew change room seating café renewal Wet Deck drain replacement | Complete | \$64,500 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | HP Barr Community Multipurpose Centre, Schilling Drive: Painting/Improvements to community facilities | Internal Painting Floor covering replacement | Complete | \$8,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Whorouly Pre School, 10 Church Street, Whorouly: Painting/Improvements to community facilities | Replacement building gutters | Complete | \$8,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Whorouly Rec Reserve Playground, 9 Memorial Park Drive Whorouly: Sporting and recreation facilities | Shade sail replacement | Complete | \$5,500 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Whorouly Rec Reserve Pump Shed, 9 Memorial Park Drive Whorouly: Sporting and recreation facilities | Pump Shed replacement | Complete | \$10,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Aerodrome, 72 Brian Higgins Drive, Greta: Other | External Building – brickwork and fascia renewal Replace fire pump shed | Complete | \$17,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Public Toilets – Oxley, Soldiers Memorial Reserve Green Street Oxley: Toilet Blocks | Floor Replacement | Complete | \$10,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Public Toilets - Wangaratta Bike Hub, Corner Ford and Ryley Street Wangaratta: Toilet Blocks | Floor Replacement | Complete | \$20,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Public Toilets – Cheshunt, Cheshunt Recreation Reserve 454 King Street Cheshunt: Toilet Blocks | Replace toilet and fixtures, painting | Complete | \$10,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Carmody Road, Peechelba East, From Jones Swamp Road west for 2.5km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$103,467 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Robinson Road, Peechelba East, From Jones Swamp Road west to Angle Road for 2.5km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$103,467 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Wises Road, Peechelba East, From Boundary Road to Thompson Lane. 3.8 km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$157,270 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Thompson Road, Peechelba East, From Teagues Road west for 1.4km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$57,942 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Seymour Road, Peechelba East, From Jones Swamp Road to Wises Road. 853 m: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$35,303 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | VIC | Rural City of Wangaratta | Naylor's Road, Springhurst, From Cemetery Road to End. 2.7km: Sheeting / Re-sheeting | Naylor's Road, Springhurst, From Cemetery Road to End. 2.7km: Sheeting / Re-sheeting • Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$111,744 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Williams Lane, Oxley Flats, From Oxley Flats Road to Cockcrofts Lane. 1.6 km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$66,219 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Nankervis Lane, Oxley, From Wangaratta-Whitfield Road to End of Road. 1.2 km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$49,664 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Allans Lane, Bobinwarrah, From Whorouly-Bobinwarrah Road to Docker-Carboor Road. 2.1 km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$86,912 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Ferguson Lane, Bowmans Forest, From Great Alpine Road to Seal Change. 1.85 km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$76,566 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Kerrs Road, Milawa, From Oxley Flats Road to Allans Lane. 1.1 km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$45,526 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Kneebones Gap Road, Bobinwarrah, From Carboor Everton Road, East for 4 km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$165,547 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Moyhu-Hansonville Road, Greta West, From Reserve Road to 15 Mile Creek Road. 1.6km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$66,219 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | 15 Mile Creek Road, Greta South, From Mcleans Road South for 4.1km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$169,686 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Harpers Lane, Greta South, From Wangaratta-Kilfeera Road south for 1.5km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface. | Complete | \$62,080 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Oxley-Greta West Road, Greta West, From Wangaratta-Kilfeera Road to Docker-Greta West Road. 2.2km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$91,051 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | McLeans Road, Greta West, From 15 Mile Creek Road south for 2.4km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$99,328 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Upper Rose River Road, Rose River, from Rose River Road west for 3km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$124,160 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Paradise Falls Road, Cheshunt, From Second Bridge (BN385) west for 2.7km: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$111,744 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Rural City of Wangaratta | Hodges Lane, Moyhu, (RD001628) west for 1.6km starting from 1.08km chainage: Sheeting / Re-sheeting | Prepare, Supply and Lay 130mm depth gravel surface | Complete | \$44,698 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Moyhu Hall Refurbishment: Painting/Improvements to community facilities | Renewal of existing hall to bring up to compliance and building regulation safety standards including: • Roof Replacement | Complete | \$350,000 | Jul-22 | Jun-23 |
| 3 | Combination | VIC | Rural City of Wangaratta | Wangaratta Town Entrances – North Bound: Landscaping Improvements | Landscaping Upgrade of the North bound Wangaratta Entrance • Improvements and addition to the existing soil base within the median strips on Parfitt Rd • Irrigation installation to median strips | Complete | \$100,000 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Rural City of Wangaratta | Merriwa Park Retaining Wall: Landscaping Improvements | Upgrade and reinforce retaining wall in Merriwa Park | Complete | \$49,496 | Jul-22 | Oct-22 |
| 1 | Road | VIC | South Gippsland Shire Council | Road works - Clancy's Road, Korumburra | Improved quality of road surface by eliminating corrugations and potholes. Improved safety for traffic via increased useable road width. Reduction in dust from road impacting nearby residents. | Complete | \$732,573 | Nov-20 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | VIC | South Gippsland Shire Council | Road works - Atherton Drive, Venus Bay | To improve access to No 5 beach and address current traffic hazard and dust issues, particularly in the busy summer period. | Complete | \$100,701 | Sep-20 | Oct-20 |
| 1 | Road | VIC | South Gippsland Shire Council | Road works - Loch Poowong Road | This road carries 947 vehicles per day with 23.3% commercial vehicles. Pavement of this section of the road has deteriorated severely due to low subgrade strength & higher commercial vehicle usage. | Complete | \$510,671 | Oct-20 | Jun-22 |
| 1 | Community | VIC | South Gippsland Shire Council | Redevelopment of Poowong Recreation Reserve | Current courts are in poor condition and non-compliant for netball in terms of run-off requirements and lighting. | Complete | \$221,728 | Oct-20 | Dec-20 |
| 1 | Road | VIC | South Gippsland Shire Council | Road rehabilitation bundle | Bena Kongwak Road, Bena - width varies from 5.8 to 6.0 metres. This section of road has no road shoulders, with drop offs into deep table drains that pose as a safety hazard for motorists. | Complete | \$550,000 | Dec-20 | Mar-22 |
| 1 | Community | VIC | South Gippsland Shire Council | Port Welshpool Marine Search and Rescue Hub Redevelopment Project | The existing buildings are in a state is disappear and it is not considered feasible to undertaken any repair works. Therefore it is proposed to construct facilities that will meet the requirements expected by the community. | Complete | \$134,000 | Jan-21 | Aug-21 |
| 1 | Road | VIC | South Gippsland Shire Council | Nicholls Road - Culvert Replacement | The culvert is damaged and will continue to fail if not replaced | Complete | \$134,858 | Jun-21 | Mar-22 |
| 2 | Community | VIC | South Gippsland Shire Council | Municipal Lighting Project – Category V and P lights across the Shire | Street lighting project – upgrading inefficient streetlights across the Shire to more efficient LED alternatives. | Complete | \$877,805 | Feb-22 | Mar-23 |
| 2 | Combination | VIC | South Gippsland Shire Council | Port Welshpool Boat Ramp Car Park Enhancement Project | Off road carparks - upgrade the existing unsealed car park to a sealed surface with formalised parking and directional movement along with associated kerb and channelling. | Complete | \$1,362,892 | Mar-22 | Jun-23 |
| 3 | Combination | VIC | South Gippsland Shire Council | Municipal Lighting Upgrade Project – Phase 2 - Replacement of Light Bulbs in Street Lights | Self-explanatory | Complete | \$200,000 | Feb-22 | Jun-23 |
| 3 | Community | VIC | South Gippsland Shire Council | Recreation Stadiums Allocations (Welshpool, Leongatha, Korumburra, Poowong, Meeniyan, Foster) - Painting/Improvements to community facilities | Community facilities include community centres, community halls, childcare centres, educational establishment, club houses, and entertainment facilities | Underway | \$300,000 | Jun-22 | Jun-24 |
| 3 | Combination | VIC | South Gippsland Shire Council | Electric Vehicles (EV) Charging Stations (6 locations) – other | Self – explanatory | Underway | \$550,000 | Aug-22 | Jun-24 |
| 3 | Community | VIC | South Gippsland Shire Council | Mirboo North Pool Car Park - Off-road Car Parks | Such as off-road car parks at sporting grounds or parks | Underway | \$556,961 | Mar-23 | Dec-23 |
| 3 | Community | VIC | South Gippsland Shire Council | Leongatha Early Learning Centre (LELC) Carpark – Off-road Car Parks | Such as off-road car parks at sporting grounds or parks | Underway | \$440,000 | Jun-23 | Oct-23 |
| 3 | Road | VIC | South Gippsland Shire Council | Simons Lane, Leongatha – Reconstruction | Rebuilding a road that already exists (can include upgrading) | Underway | \$1,122,101 | Sep-22 | Dec-23 |
| 3 | Community | VIC | South Gippsland Shire Council | Recreation Reserves Oval Lighting Upgrades (Fish Creek and Meeniyan) - Sporting and recreation facilities | Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc. | Underway | \$250,000 | Jun-22 | Dec-23 |
| 3 | Community | VIC | South Gippsland Shire Council | Korumburra Showground Change Room Facilities Upgrade - Sporting and recreation facilities | Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc. | Underway | \$600,000 | Oct-22 | Jun-24 |
| 1 | Road | VIC | Southern Grampians Shire Council | Additional rural Culvert and Drainage Works | failing assets and avoid potential risk | Complete | \$278,925 | Jul-20 | Jun-21 |
| 1 | Community | VIC | Southern Grampians Shire Council | Improved Accessibility of Community Facilities and Areas, Lake Hamilton Aquatic Facilities | Refurbishment of amenity facilities that are old and non compliant with Universal Design Principles and requirements. | Complete | \$140,338 | Jul-20 | Jun-21 |
| 1 | Community | VIC | Southern Grampians Shire Council | Additional Township Footpath Repairs, Multiple Local Roads within Southern Grampians Shire | Improve safety | Complete | \$160,239 | Jul-20 | Sep-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | VIC | Southern Grampians Shire Council | Upgrade street lights to LED (working with Department of Transport (previously VicRoads), Grampians Shire | Reduce costs and greenhouse gas emissions from street lighting | Complete | \$320,000 | Nov-20 | Sep-21 |
| 1 | Community | VIC | Southern Grampians Shire Council | Landscaping, Hamilton Gateways - Coleraine Road - Market Place to Glenelg Hwy | Coleraine Road has been identified in the Hamilton Structure Plan as a priority for landscaping due to the substantial regional traffic on this town entrance. | Complete | \$227,462 | Jul-20 | Jun-21 |
| 1 | Community | VIC | Southern Grampians Shire Council | Dunkeld Visitor Hub - Car parking and drainage, landscaping for the Grampians Peaks Trail head. | Improve visitor economy. Improved road surfacing and drainage. Improved community infrastructure. | Complete | \$392,370 | Jul-20 | Jun-21 |
| 1 | Community | VIC | Southern Grampians Shire Council | Fabricate and Install lift, Hamilton Gallery | Improve accessibility of community facilities. Currently only access via stairs. | Complete | \$200,000 | Feb-21 | Sep-21 |
| 1 | Road | VIC | Southern Grampians Shire Council | Installing rural number plates at the entrance of all rural addresses (outside townships), Southern Grampians Shire | Emergency Services and Other Services not able to quickly locate rural addresses | Complete | \$100,666 | Jul-20 | Jun-21 |
| 1 | Road | VIC | Southern Grampians Shire Council | Portland Road, Hamilton – Construction of new roads and drainage | Traffic/ Stock Crossing Safety | Complete | \$165,254 | May-22 | May-22 |
| 2 | Community | VIC | Southern Grampians Shire Council | Pedrina Park Netball Courts (same location) 335 North Boundary Road Hamilton Vic 3330 X Coordinate #590698 | Sporting and recreation facilities Safety and Health and Wellbeing Program Upgrade to Pedrina Park Netball Courts \$1,600,000 | Complete | \$1,600,000 | Apr-21 | Jun-22 |
| 2 | Community | VIC | Southern Grampians Shire Council | New Footpath - Wills St Dunkeld | New footpath - Wills St Dunkeld between Dunlop & Sterling St as there is no existing footpath for pedestrians | Underway | \$146,721 | May-23 | Dec-23 |
| 3 | Community | VIC | Southern Grampians Shire Council | Melville Oval - Facilities Upgrade Project | Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc. | Complete | \$3,970,508 | Nov-22 | Jun-23 |
| 1 | Road | VIC | Stonnington City Council | Construction of kerb outstands, sub-surface drainage, soft landscaping and planting of new trees | Deterioration of aging road assets and established trees dying | Complete | \$70,000 | Sep-20 | Oct-20 |
| 1 | Road | VIC | Stonnington City Council | Rehabilitation of existing deteriorated main drain | The main drain services a large catchment area. This project will maintain the function of the deteriorated main drain and reduce flooding potential and risk to the community. | Complete | \$228,182 | Apr-21 | Jun-21 |
| 2 | Road | VIC | Stonnington City Council | Lansell Road Toorak St Georges Road to Heyington Place | Reconstruct kerbing, drainage upgrade, road resurfacing. To address displaced kerbing, aged road pavement and significant unravelling | Complete | \$132,494 | Feb-21 | Jun-21 |
| 2 | Road | VIC | Stonnington City Council | Thomas Street South, Windsor | Reconstruction of pavement, footpath and kerbing to address road pavement failure and excessive cross fall | Complete | \$358,894 | Aug-21 | Dec-21 |
| 2 | Road | VIC | Stonnington City Council | Davis Avenue South Yarra | Reconstruction of pavement, footpath and kerbing to address road pavement failure, flood mitigation and tree growth management | Complete | \$858,668 | Aug-21 | Mar-22 |
| 2 | Road | VIC | Stonnington City Council | Sydare Avenue, Malvern East | Reconstruction of pavement, footpath and kerbing to address ageing road pavement | Complete | \$737,117 | Apr-21 | Mar-22 |
| 2 | Road | VIC | Stonnington City Council | Cummins Grove, Malvern | Reconstruction of pavement, footpath and kerbing to address road pavement failure | Complete | \$576,751 | Feb-21 | Aug-21 |
| 2 | Road | VIC | Stonnington City Council | Seymour Avenue, Armadale | Reconstruction of pavement, footpath and kerbing to address road pavement failure and excessive cross fall | Complete | \$627,988 | Jan-22 | Apr-22 |
| 3 | Community | VIC | Stonnington City Council | Orrong Romanis Recreation Centre: Roof Repairs | Improvements to community facilities Water comes in through holes in the roof and it falls to the floor causing a safety hazard | Complete | \$200,000 | Jun-22 | Jul-22 |
| 3 | Community | VIC | Stonnington City Council | Orrong Romanis Recreation Centre: New amenities in change rooms | Improvements to community facilities Replace fittings and fixtures and install new partitions in the change rooms/toilets. This is a | Complete | \$100,000 | Jun-22 | Jul-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | VIC | Stonnington City Council | Central Park Regional Accessible Playground | Playgrounds and Skate parks (including all ability playgrounds) Prepare playground site | Complete | \$296,364 | Jun-22 | Oct-22 |
| 1 | Community | VIC | Strathbogie Shire Council | Construction of footpath, Spring Creek, Strathbogie | Community amenity, Community safety | Complete | \$56,400 | Jul-20 | Oct-20 |
| 1 | Road | VIC | Strathbogie Shire Council | Upgrades to streetscapes across townships in shire | Community amenity, Community safety | Complete | \$676,800 | Jun-21 | Oct-22 |
| 1 | Road | VIC | Strathbogie Shire Council | Realignment, Intersection of Livingstone St and Ewings Road, Avenel | Driver visibility and sight line by intersection. Alignment to form a T intersection with Auxiliary Left and Right turn lanes to allow for uninterrupted traffic flow for though traffic. | Complete | \$225,600 | Apr-21 | Mar-22 |
| 1 | Community | VIC | Strathbogie Shire Council | Installation of solar photo voltaic system | Energy costs, sustainability | Complete | \$47,376 | Oct-20 | Oct-20 |
| 1 | Community | VIC | Strathbogie Shire Council | Improvement to reserve, Violet town Recreation Reserve | Community safety, disabled access, lack of flexibility for users, Lack of ability to hold public events | Complete | \$94,752 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Strathbogie Shire Council | Reconstruction of netball courts, Violet town recreation reserve | Compliance, safety of use, lack of flexible use | Complete | \$338,640 | Nov-20 | May-21 |
| 2 | Community | VIC | Strathbogie Shire Council | Euroa | Construction of pedestrian bridge over Sevens Creek at The Rockies | Complete | \$560,000 | Jul-21 | Aug-22 |
| 2 | Road | VIC | Strathbogie Shire Council | Kirwans Bridge | Seal 2.6 km of Weir and Reidy Lake Roads to allow improved access due to reduced load limit on Kirwans Bridge | Complete | \$502,200 | Jul-21 | Dec-22 |
| 2 | Community | VIC | Strathbogie Shire Council | Avenel, Euroa, Violet Town, Nagambie | Upgrade to outdoor aquatic facilities – shade , pool liner ,other equipment | Complete | \$180,910 | Jul-21 | May-22 |
| 3 | Community | VIC | Strathbogie Shire Council | Strathbogie | Streetscapes – Strathbogie Still being finalised – combination of street furniture, plantings, drainage improvements | Complete | \$280,000 | Nov-22 | Jun-23 |
| 3 | Community | VIC | Strathbogie Shire Council | Nagambie | Streetscapes – Nagambie Still being finalised plantings, pedestrian improvements, planter boxes, street furniture | Complete | \$280,000 | Nov-22 | Jun-23 |
| 3 | Community | VIC | Strathbogie Shire Council | Violet Town | Streetscapes - Violet Town Still being finalised plantings, kerbing, accessible pathways, street furniture pedestrian improvements, planter boxes, street furniture | Complete | \$280,000 | Nov-22 | Jun-23 |
| 3 | Community | VIC | Strathbogie Shire Council | Euroa, Avenel, Longwood | Streetscapes – various Stage 2 Lighting Euroa | Complete | \$160,000 | Nov-22 | Jun-23 |
| 3 | Community | VIC | Strathbogie Shire Council | Aquatics – Avenel, Euroa, Nagambie, Violet Town | Pool chlorinators for Violet Town and Nagambie as well as automatic cleaners for these pools plus Avenel and Euroa. | Complete | \$200,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | East end of Ash St. and south end of Livingston St., Avenel: Sealing | Sealing Length: 400 m | Complete | \$60,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | Cree Street, Euroa - 130m Challenger to Hanbury: Sealing | Stabilising gravel pavement + seal Length:130 m | Complete | \$20,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | White Street, Euroa 180m south of Kennedy: Sealing | Pavement widening – Kerb and Channel & asphalt surface Length: 180m | Complete | \$80,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | Backwater Court, Kirwans Bridge): Sealing | Stabilising gravel pavement + seal – Length: 360m | Complete | \$47,000 | Nov-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Road | VIC | Strathbogie Shire Council | Towri Court, Nagambie: Sealing | Stabilising gravel pavement + seal Length: 160m | Complete | \$21,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | Mitchell Street, Violet Town: Sealing | Stabilising gravel pavement + seal Length: 480m | Complete | \$65,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | Nicholson Street, Violet Town: Sealing | Stabilising gravel pavement + seal Length: 250m | Complete | \$35,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | Agar Street, Violet Town: Sealing | Stabilising gravel pavement + seal Length: 220m | Complete | \$30,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | McKindleys Road, Arcadia South: Sealing | Stabilising gravel pavement + seal - 825m south of Zock Rd) | Complete | \$110,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | Baxter's Road, Kirwans Bridge: Sealing | Stabilising gravel pavement + seal - 675m south of Goulburn Weir Rd | Complete | \$110,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | Spring Creek / Creek Junction Rds, Kithbrook: Traffic Improvement | Intersection upgrade (2# traffic islands) | Complete | \$10,000 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | Hovell Street, Avenel – Road and Drainage Study, Design and Permit Applications | This project aims to find a solution to improve the rural road in Avenel township. Most properties located at the Hovell street gets affected by flooding in the event of a minor rainfall. This project aims in completing a Site Survey, Hydraulic analysis to study the | Complete | \$133,536 | Nov-22 | Jun-23 |
| 3 | Road | VIC | Strathbogie Shire Council | Habel Road, Nagambie Sealing | Sealing of 4.4 km of road to improve access from industrial area to arterial road network. Also provides means of town bypass | Complete | \$260,000 | Nov-22 | Jun-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | Clifton St, Euroa - between Lewis St and Hemley St: Bicycle and Walking Path | Footpath link | Complete | \$30,000 | Nov-22 | Jun-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | Seven Creeks Park, Euroa: Bicycle and Walking Path | Disabled Access The path meanders along the creek and it is proposed to improve access at a number of locations along it | Complete | \$50,000 | Nov-22 | Jun-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | Hart St, Euroa between Bury St and Clifton St: Bicycle and Walking Path | Footpath link (85m) | Complete | \$16,000 | Nov-22 | Jun-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | Burns Ave, Euroa: Drainage | Drainage outfall -extension to Atkins St - Stage 1-3 Stage 1 Atkins Street existing pipe to Anderson Street Stage 2 Anderson Street Atkins to White Street | Complete | \$315,000 | Nov-22 | Jun-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | Hill Street, Longwood Drainage | Drainage | Complete | \$45,000 | Nov-22 | Jun-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | Sevens Creek Bridge DDA Exit Ramp | Provision of proper DDA compliant exit ramp for the Sevens Creek Bridge, Euroa The project aims to reduce the grade of the existing ramp, as we have received complaints from community regarding the unsafe slope of the exit ramp (6X2 m) including reshaping of | In Planning | \$83,100 | Oct-23 | Dec-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | Hurley Street, Longwood Drainage | Drainage | Complete | \$31,500 | Nov-22 | Jun-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | Caulfield Street, Violet Town Drainage | Drainage | Complete | \$70,000 | Nov-22 | Jun-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | High Street/Irwin, Violet Town Drainage | Drainage | Complete | \$35,000 | Nov-22 | Jun-23 |
| 3 | Combination | VIC | Strathbogie Shire Council | 1-3 Kennedy Street, Euroa Drainage | Drainage expansion The problem is the stormwater drain from Granite Hill hospital is continually discharging water into the open drain which is always full and preventing the property owner from | Complete | \$22,000 | Nov-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|---|--|-------------|-----------------|------------|----------|
| 4 | Road | VIC | Strathbogie Shire Council | Hovell Street, Avenel – Stage 1 | Hovell Street, Avenel – Stage 1 – Drainage Works, Installation of underground drainage (750m) to mitigate the flooding issues | In Planning | \$1,000,000 | Feb-24 | Jun-24 |
| 4 | Road | VIC | Strathbogie Shire Council | Hovell Street, Avenel – Stage 2 | Hovell Street, Avenel – Stage 2 – Road Works, Sealing of the road network, intersection upgrade, footpath works | In Planning | \$439,568 | Sep-24 | Feb-25 |
| 4 | Road | VIC | Strathbogie Shire Council | Nagambie Locksley Road Bridge – Stage 1 | Bridge and associated immediate road realignment works, Realignment of the road of approximately 900m to either side of the bridge to improve safety. Demolition of existing two-span bridge in its entirety, Construction of bridge foundations including abutments. | In Planning | \$830,375 | Dec-23 | Jul-24 |
| 1 | Road | VIC | Surf Coast Shire | The works include rehabilitation, widening and sealing of a road in Winchelsea, Mousley Road between Princess Highway and Alsop Drive in Winchelsea | To provide improved access for commercial vehicles to small businesses | Complete | \$350,000 | Jun-21 | Nov-21 |
| 1 | Community | VIC | Surf Coast Shire | Provides a redeveloped outdoor social facility for Winchelsea residents, Barwon River Reserve, 4 Barwon Terrace, Winchelsea | The current Mud Brick Hut is in need of renewing and the gathering spaces are disconnected from the adjacent play space and only accessed from the road via stairs. There is limited space for large gatherings and visibility from the shelter to the play space is | Complete | \$50,000 | Aug-21 | Dec-22 |
| 1 | Community | VIC | Surf Coast Shire | Upgrade of existing Playground, Coogoorah Park, Anglesea | Playground is approaching the end of it's useful life. Ongoing minor repairs due to parts of the timber construction failing. | Complete | \$135,060 | Oct-21 | Mar-22 |
| 1 | Community | VIC | Surf Coast Shire | Extension of the 1st Torquay Scouts Building at Spring Creek Reserve Torquay | The extension will provide much needed activity space and storage accessible directly from car park. Works will address OHS and DDA issues with the current building, including toilet facilities. Further, the works will provide a necessary meeting space, improve drainage and | Complete | \$347,000 | Aug-21 | Dec-22 |
| 1 | Community | VIC | Surf Coast Shire | Works to include the provision of a multi fitness combination unit, Deans Marsh Reserve - Pennyroyal Valley Rd, Deans Marsh | Deans Marsh Reserve is the hub of community activity with an oval, playground, skate park, tennis courts and buildings providing a range of programs and services. There are several basic pieces of fitness equipment however they don't meet all the needs of the community. | Complete | \$18,000 | May-21 | Jun-21 |
| 1 | Community | VIC | Surf Coast Shire | Construct a concrete pathway and seating area that runs between the north and south courts, 1A Geelong Rd, Torquay - Spring Creek Reserve | This project will address issues with the area becoming boggy to walk on and will prevent gravel and mud being transferred onto the playing surface. The project will improve accessibility and safety, and increase the longevity of the court surfaces. | Complete | \$21,000 | May-21 | Jun-21 |
| 1 | Community | VIC | Surf Coast Shire | The project includes the development of a drainage and irrigation system | Council officers are attending to unauthorised bike trail building in the bushland adjacent to the Ocean Acres Reserve and at other locations in Torquay. This proposal presents an opportunity to engage interested members of the community in the | Complete | \$50,000 | Jul-21 | Jan-22 |
| 1 | Community | VIC | Surf Coast Shire | Stage 2 works to include external accessible unisex toilet, fitness elements, safety fencing, wind screening, storage container and feature planting, Wurdale | Accessibility to toilet facilities, community safety, wellbeing opportunities and landscape amenity improvement. The site is rural and has not been upgraded for many years | Complete | \$50,000 | Jun-21 | Dec-22 |
| 1 | Community | VIC | Surf Coast Shire | Upgrade to Bike park and BMX track -Bob Pettitt Reserve | Outdated existing bike park, requiring upgrades. | Complete | \$30,000 | Nov-21 | Dec-22 |
| 2 | Community | VIC | Surf Coast Shire | Great Ocean Views Activation Stage 2 | Painting/Improvements to community facilities | Complete | \$40,130 | Jan-22 | Mar-22 |
| 2 | Community | VIC | Surf Coast Shire | Spring Valley Informal Ball Games | Painting/Improvements to community facilities | Complete | \$19,413 | Nov-21 | Feb-22 |
| 2 | Community | VIC | Surf Coast Shire | Torquay Football Club Interchange Boxes | Sporting and recreation facilities | Complete | \$65,484 | Dec-21 | Feb-22 |
| 2 | Community | VIC | Surf Coast Shire | Mt Moriac Goal Net | Sporting and recreation facilities | Complete | \$32,464 | Dec-21 | Feb-22 |
| 2 | Community | VIC | Surf Coast Shire | Connewarre Riding Club Dressage Arena Stage 2 | Sporting and recreation facilities | Complete | \$61,594 | Nov-21 | Feb-22 |
| 2 | Road | VIC | Surf Coast Shire | Camp Rd Anglesea Traffic Management Improvements | Traffic improvement | Complete | \$121,263 | Oct-21 | Jun-22 |
| 2 | Road | VIC | Surf Coast Shire | Lorne School Traffic Management Improvements Stage 2 | Traffic improvement | Complete | \$345,000 | Feb-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Road | VIC | Surf Coast Shire | Pearl Street and Gilbert Street Torquay Intersection Improvements | Traffic improvement | Complete | \$313,000 | Apr-22 | Dec-22 |
| 2 | Community | VIC | Surf Coast Shire | Mt Moriac Reserve Oval 1 Drainage and Irrigation Upgrade | Sporting and recreation facilities | Complete | \$401,338 | Jan-22 | Dec-22 |
| 2 | Road | VIC | Surf Coast Shire | Bingley Parade Anglesea Traffic Management Improvements | Traffic improvement | Underway | \$60,000 | Jul-23 | Jun-24 |
| 2 | Community | VIC | Surf Coast Shire | Torquay Scouts Extension (shortfall rebalance from Phase 1) | Sporting and Recreation facilities The extension will provide much needed activity space and storage accessible directly from | Complete | \$160,400 | Mar-22 | Jun-22 |
| 3 | Community | VIC | Surf Coast Shire | Multi Arts Centre Redevelopment | Improvement of community facilities - comprising construction of theatre and gallery within the Multi Art Centre, Torquay. | Complete | \$1,400,000 | May-22 | Jun-23 |
| 3 | Road | VIC | Surf Coast Shire | Bennett Street Kerb - 5m South Princes Hwy to Hopkins Street, Winchelsea | Replacement of existing spoon drain that was damaged by tree roots. Works involve the removal of 12 existing trees and replanting with less invasive species. | Complete | \$70,000 | May-23 | Jun-23 |
| 3 | Community | VIC | Surf Coast Shire | Bellbrae Reserve Bathroom and Kitchen Fit out Bellbrae | Refurbishment of Bellbrae Hall. Replacement of windows, gutters and internal bathroom walls. New fit-out of toilets and internal painting. | Complete | \$80,000 | May-23 | Jun-23 |
| 3 | Road | VIC | Surf Coast Shire | Reservoir Rd Cape Otway Rd to Ervins Rd, Mount Moriac. | Road surface patching & resealing | Complete | \$90,000 | May-23 | Jun-23 |
| 3 | Road | VIC | Surf Coast Shire | Mathiesons Road - Parishes Lane To Cape Otway Rd, Winchelsea. | Upgrade/Reconstruction | Complete | \$220,000 | May-23 | Jun-23 |
| 3 | Community | VIC | Surf Coast Shire | Timber Bridge Lorne VIC and Ron's Bridge, Moggs Creek | Renewal of end-of-life timber pedestrian bridge at Lorne. | Complete | \$409,120 | May-23 | Jun-23 |
| 3 | Road | VIC | Surf Coast Shire | Dans Road, McCanns Rd to start of sealed section and sealed section to Bluestone School Rd, Connewarre. | Renewal of end-of-life timber pedestrian bridge at Moggs Creek. | Complete | \$115,000 | May-23 | Jun-23 |
| 3 | Road | VIC | Surf Coast Shire | Point Impossible Rd Blackgate Rd to Carpark Entrance, Breamlea. | Re-sheet of existing unsealed road pavement. | Complete | \$113,902 | May-23 | Jun-23 |
| 3 | Road | VIC | Surf Coast Shire | Lennox Street, Winchelsea Drainage Upgrade Works | Re-sheet of existing unsealed road pavement. | Complete | \$75,000 | May-23 | Jun-23 |
| 3 | Road | VIC | Surf Coast Shire | Torquay North Traffic Improvements | Drainage improvements approx. 500m of open drains and culverts | Complete | \$75,000 | May-23 | Jun-23 |
| 4 | Community | VIC | Surf Coast Shire | Multi Arts Centre Redevelopment | To carry out further development of the Torquay Multi Arts Centre through a refurbishment of the existing spaces, following the repurposing of the old Surf Coast Sport and Recreation Centre in 2021/22 to create the new Shoestring Theatre and Hoop Gallery | In Planning | \$1,051,060 | Mar-24 | Mar-24 |
| 4 | Road | VIC | Surf Coast Shire | Gundrys Road - 0362-007 - 138m West Vickerys Rd to Eagle Point Rd | Re-sheeting of the existing unsealed pavement surface. Works include drainage works, road shaping and inclusion of an additional 100mm of material. | In Planning | \$75,000 | Sep-23 | Apr-24 |
| 4 | Road | VIC | Surf Coast Shire | Pennyroyal Valley Road - 0659-007 - End of seal to House no 485 | Re-sheeting of the existing unsealed pavement surface. Works include drainage works, road shaping and inclusion of an additional 100mm of material. | In Planning | \$75,000 | Sep-23 | Apr-24 |
| 4 | Road | VIC | Surf Coast Shire | Dangers Road - 0220-004 - Layards Rd to Guye Ct | Re-sheeting of the existing unsealed pavement surface. Works include drainage works, road shaping and inclusion of an additional 100mm of material. | In Planning | \$100,000 | Sep-23 | Apr-24 |
| 4 | Road | VIC | Surf Coast Shire | Benwerrin-Mt Sabine Road - 0097-001.3 - From Ch 1281m to Pennyroyal Tk | Re-sheeting of the existing unsealed pavement surface. Works include drainage works, road shaping and inclusion of an additional 100mm of material. | In Planning | \$106,275 | Sep-23 | Apr-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Road | VIC | Surf Coast Shire | Barwonleigh Lane - 0069-001 - Inverleigh-Winchelsea Rd to End | Re-sheeting of the existing unsealed pavement surface. Works include drainage works, road shaping and inclusion of an additional 100mm of material. | In Planning | \$125,000 | Sep-23 | Apr-24 |
| 4 | Road | VIC | Surf Coast Shire | Dangers Road - 0220-002 - Layards Rd to Guye Ct | Re-sheeting of the existing unsealed pavement surface. Works include drainage works, road shaping and inclusion of an additional 100mm of material. | In Planning | \$125,000 | Sep-23 | Apr-24 |
| 1 | Community | VIC | Swan Hill Rural City Council | Riverside Park Swan Hill - shade structure for skate park | Lack of shade; Reduce heat; Provide safer public environment | Complete | \$50,000 | Dec-20 | Mar-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Anniversary Drive Robinvale - path | Currently no walking path or formalised pedestrian access linking new housing estate to Robinvale's CBD precinct | Complete | \$225,000 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Riverside Park Robinvale - netball court change rooms | No existing infrastructure of change rooms | Complete | \$350,000 | Jun-21 | Nov-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Swan Hill Comfort Centre - window replacement | Improve building safety | Complete | \$9,500 | Nov-20 | Feb-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Nyah West Park - barbecue replacement and park upgrade | Inadequate facilities for community | Complete | \$24,000 | May-21 | May-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Robinswood Homestead Robinvale - kitchen upgrade | Non compliant electrical appliances and fixtures | Complete | \$7,300 | May-21 | Jun-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Robinvale Senior Citizens Centre - carpet replacement | Safety issues including trip hazards | Complete | \$25,000 | Dec-20 | Apr-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Nyah Community Centre - amenities renewal | Outdated and/or damaged fixtures and fittings | Complete | \$35,000 | Dec-20 | May-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Nyah West Preschool - painting | Necessary painting building maintenance | Complete | \$11,000 | May-21 | Jun-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Swan Hill Preschool - painting | Necessary painting building maintenance | Complete | \$12,500 | Jan-21 | Jun-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Youth Inc Building Swan Hill - maintenance | Internal structure issues | Complete | \$4,000 | Oct-20 | Dec-20 |
| 1 | Road | VIC | Swan Hill Rural City Council | Swan Hill Council road reserves - lighting upgrade | Street lights at their end of life; no longer working efficiently or faulty | Complete | \$200,000 | Dec-20 | Apr-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | George Lay Park Swan Hill - toilets | Currently no existing toilet facilities to support this playground and recreation facility | Complete | \$130,000 | Feb-21 | May-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Alan Garden Reserve Swan Hill - netball courts lighting upgrade | Necessary lighting upgrade to competition standard 100 lux lighting at Alan Garden Reserve netball courts. | Complete | \$152,000 | Nov-20 | Jun-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Robinvale Leisure Centre Pool - solar heating upgrade | Will now provide extended season of appropriate heating for the Robinvale Leisure Centre pool | Complete | \$100,000 | Oct-20 | Mar-21 |
| 1 | Road | VIC | Swan Hill Rural City Council | Swan Hill Council - roadside vegetation clearance | Reduce fire hazard risks along the roadside | Complete | \$48,858 | Sep-20 | Mar-21 |
| 1 | Community | VIC | Swan Hill Rural City Council | Nyah West - footpath | Necessary safety maintenance for the community | Complete | \$50,000 | May-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Combination | VIC | Swan Hill Rural City Council | Catalina Carpark Upgrade, Wilakool Drive, Lake Boga | Sealing Off Road Carparks | Complete | \$570,000 | May-21 | Sep-22 |
| 2 | Community | VIC | Swan Hill Rural City Council | Riverside Park Irrigation Renewal | Landscaping Improvements | Complete | \$500,000 | May-21 | Aug-22 |
| 2 | Community | VIC | Swan Hill Rural City Council | Swan Hill Leisure Centre Dry Fitness Expansion Upgrade | Sporting and recreation facilities Painting/Improvements to community facilities | Complete | \$150,000 | Oct-21 | Sep-22 |
| 2 | Combination | VIC | Swan Hill Rural City Council | Robinvale Riverside Park and Leisure Centre new vehicle access of Latje Road | Sporting and recreation facilities Sealing | Complete | \$99,902 | Jul-21 | Dec-21 |
| 2 | Community | VIC | Swan Hill Rural City Council | Tower Hill Tower Lighting Infrastructure Renewal | Street Lighting Equipment | Complete | \$53,000 | Jun-21 | Dec-21 |
| 2 | Community | VIC | Swan Hill Rural City Council | Tyntynder South Hall Roof Replacement | Painting/Improvements to community facilities | Complete | \$26,000 | May-21 | Dec-21 |
| 2 | Community | VIC | Swan Hill Rural City Council | Swan Hill Indoor Sport and Recreation Centre | Sporting and recreation facilities Painting/Improvements to community facilities | Complete | \$100,000 | Apr-21 | Dec-21 |
| 3 | Combination | VIC | Swan Hill Rural City Council | Robinvale Leisure Centre Carpark | Off road carparks - aids two existing projects and formalises dusty informal parking zone in sports precinct. Asphalt seal and line-marking to provide 40 angled carparks for Leisure Centre patrons. | Complete | \$275,000 | Feb-22 | Jun-22 |
| 3 | Community | VIC | Swan Hill Rural City Council | Nyah West Toilet Block Renewal | Toilet block renewal and removal of two end of life assets. | Complete | \$165,000 | Oct-22 | Dec-22 |
| 3 | Community | VIC | Swan Hill Rural City Council | Swan Hill Leisure Centre – Swimming Pool – Heated Water Supply and Pool Plant Renewal | Compliments an existing expansion project and involves replacement of end of life pool equipment and hot water boiler. | Complete | \$275,000 | Feb-22 | Dec-22 |
| 3 | Community | VIC | Swan Hill Rural City Council | McCallum Street Footpath – Revitalisation former Channel No. 9 site | Installation of shared path and rehabilitation/beautification of a former channel reserve. Includes concrete, 2.5m wide shared pathway (approx. 500m in length), landscaping and community garden zones. | Complete | \$715,000 | Apr-22 | Aug-22 |
| 3 | Community | VIC | Swan Hill Rural City Council | Swan Hill Town Hall Exterior Refurbishment | 1924 era Main Town Hall. Exterior requires refurbishment to conserve building integrity. Will involve painting and possible sandblasting | Complete | \$440,000 | Sep-22 | Dec-22 |
| 3 | Community | VIC | Swan Hill Rural City Council | Lake Boga Southern Entrance Beautification Project | Beautification to foreshore zone near town entrance to municipality. Includes irrigation installation, bollards, plantings and picnic/gathering zones. | Complete | \$668,316 | Aug-22 | Dec-22 |
| 3 | Community | VIC | Swan Hill Rural City Council | Robinvale Leisure Centre Internal Fit out | Compliments existing project, assist with fixed basketball equipment/goal rings, fixed seating, divisional net between playing surfaces, line-marking, storage shelving | Complete | \$330,000 | Sep-22 | Jun-23 |
| 4 | Community | VIC | Swan Hill Rural City Council | Nyah Community Centre Change Room Renewal, River Street, Nyah, VIC 3594 | Sporting and Recreation Facilities There are no facilities in the main pavilion in which females can change or shower following | In Planning | \$501,412 | Nov-23 | Jun-24 |
| 4 | Community | VIC | Swan Hill Rural City Council | Solar Panels for Leisure Centres, 21 Pritchard Street, Swan Hill, VIC 3585 and 75 Latje Road, Robinvale VIC 3549 | Net Zero The Leisure Centre facilities in the Municipality both have large roof spans yet do not have | In Planning | \$220,000 | Nov-23 | Jun-24 |
| 4 | Community | VIC | Swan Hill Rural City Council | Lake Boga Southern Entrance Beautification, Murray Valley Highway, Lake Boga South, VIC 3584 | Landscaping Improvements Tree planting, bollards and power connection for pump in the Foreshore reserve | In Planning | \$106,000 | Oct-23 | Jun-24 |
| 4 | Community | VIC | Swan Hill Rural City Council | Swan Hill Outdoor Swimming Pool Removable Starter Blocks, Monash Drive, Swan Hill 3585 | Sporting and recreation facilities •Former starter blocks at the Swan Hill Outdoor Swimming Pool to be removed | In Planning | \$37,000 | Sep-23 | Nov-23 |
| 4 | Community | VIC | Swan Hill Rural City Council | Robinvale Skate & Nature Play Shade Implementation, Centenary Park, Robin Street, Robinvale VIC 3549 | Playgrounds and Skate parks (including all ability playgrounds) New Nature Play and Skate Park zones are being developed in the Robinvale Township. | In Planning | \$129,746 | May-24 | Sep-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Road | VIC | Swan Hill Rural City Council | Boundary Bend – Kooloonong Road | Reconstruction This section of Boundary Bend – Kooloonong Road has a sealed road width of 3.9 metres. | In Planning | \$440,000 | Mar-24 | Dec-24 |
| 4 | Road | VIC | Swan Hill Rural City Council | Boundary Bend – Kooloonong Road | Reconstruction This section of Boundary Bend – Kooloonong Road has a sealed road width of 3.9 metres. | In Planning | \$367,254 | Mar-24 | Dec-24 |
| 4 | Road | VIC | Swan Hill Rural City Council | Woorinen Road | Reconstruction This curved section of Woorinen Road has adequate sealed pavement width. However the | In Planning | \$460,000 | Mar-24 | Dec-24 |
| 1 | Road | VIC | The Greater Geelong City Council | Lara - Signage | Treatments to address speed reduction, truck routes, parking and hazards identified in the Lara Traffic Management Plan | Complete | \$15,000 | Feb-21 | Jun-21 |
| 1 | Combination | VIC | The Greater Geelong City Council | Limeburners Point Car Park - Boat Ramp | Treatments to help reduce anti-social hoon related activities in a well known hot spot at a popular boat ramp. Narrowing car park by placing concrete islands will reduce the broad open area and help reduce illegal activity. | Complete | \$88,504 | Nov-20 | Apr-21 |
| 1 | Community | VIC | The Greater Geelong City Council | Fellmongers Road - Footpath | The existing pathway along the specified section of Fellmongers Road is a granitic sand of poor quality which does not provide for mobility impaired pedestrians to navigate the area creating isolation and disadvantage. | Complete | \$180,000 | May-21 | Jun-21 |
| 1 | Road | VIC | The Greater Geelong City Council | Reserve Road - Pavement and Widening | This segment of Reserve Road is an old rural road with a narrow pavement and gravel shoulders. Increased traffic from new growth area development has caused significant deterioration of the road which now poses a safety risk to users. | Complete | \$500,000 | Feb-21 | May-21 |
| 1 | Community | VIC | The Greater Geelong City Council | Scenic Road - Bicycle Path | This section of road is identified as part of the G21 Priority Bicycle Network . Pedestrian access to services and facilities is currently restricted due to limited connectivity of the footpath network. Road user safety is improved by the provision of off-road paths. | Complete | \$500,000 | May-21 | Jun-21 |
| 1 | Community | VIC | The Greater Geelong City Council | Landy Field - Refurbishment | Non-compliant, non-gender neutral facilities amenities and aging infrastructure. | Complete | \$200,000 | Mar-21 | Dec-21 |
| 1 | Road | VIC | The Greater Geelong City Council | Robbs Road - Rehabilitation | Robbs Road is a narrow centre rural road seal with gravel shoulders. The shoulders are subject to significant deterioration due to frequent vehicle use and a lack of roadside drainage. The deterioration poses a safety risk to motorists. | Complete | \$200,000 | May-21 | Jun-21 |
| 1 | Road | VIC | The Greater Geelong City Council | Christies Road - Rehabilitation | Deteriorating wearing course, ruts in the traffic lanes. Improved road safety, demonstrated community need, amenity of nearby residents, asset renewal. | Complete | \$350,000 | Feb-21 | Feb-21 |
| 1 | Road | VIC | The Greater Geelong City Council | Walkers Road - Rehabilitation | Deteriorating wearing course, ruts in the traffic lanes. Improved road safety, demonstrated community need, amenity of nearby residents, asset renewal. | Complete | \$150,000 | Feb-21 | May-21 |
| 2 | Community | VIC | The Greater Geelong City Council | Northern Aquatic and Community Hub, 1 Cox Road, Norlane VIC | Sporting and recreation facilities; \$61.6 million community infrastructure project that demolishes and replaces/upgrades an end-of-life aquatic and fitness facility, incorporating other community facilities such as performance and meeting space. Addresses entrenched | Complete | \$8,262,225 | Jan-22 | Jul-23 |
| 3 | Community | VIC | The Greater Geelong City Council | Arena upgrade | Replace guttering and associated external plumbing, and upgrade the current air conditioning system | Underway | \$1,000,000 | Jun-23 | Jun-24 |
| 3 | Community | VIC | The Greater Geelong City Council | Rippleside All Abilities Playspace | Playgrounds and Skate parks (including all ability playgrounds) - Design and construction of a Regional all abilities inclusive play space at Rippleside Park. | In Planning | \$2,450,000 | Oct-23 | Jun-24 |
| 3 | Combination | VIC | The Greater Geelong City Council | Eastern Park Hoon Mitigation | Repairs/Replacement of fencing - Installation of new, permanent fencing to exclude vehicles, prevent after-hours vehicle access and hoon behaviour occurring within the Hearne Parade carpark at Eastern Park with the aim of increasing safety, protecting | Complete | \$46,440 | Mar-22 | Apr-22 |
| 3 | Community | VIC | The Greater Geelong City Council | Collendina Reserve Covered Spectator Area | Sporting and recreation facilities - Installation of a covered spectator viewing platform for the Collendina Reserve Pavilion. Providing weather protection for spectators at the reserve Landscaping and pathways replacement. Builds on a clubroom redevelopment project | In Planning | \$180,000 | Jan-24 | Jun-24 |
| 3 | Community | VIC | The Greater Geelong City Council | Steampacket Gardens Public Lighting | Public lighting improvements -Energy efficient lighting upgrade to improve early morning and night accessibility, and safety for the key major event site at the Geelong Waterfront. | Underway | \$340,568 | Jun-23 | Dec-23 |
| 3 | Community | VIC | The Greater Geelong City Council | Botanic Gardens Freestanding Pergola | Picnic Shelters or Barbeque Facilities at Community Parks: Construct a freestanding pergola for visitors to the Geelong Botanic Gardens | Complete | \$150,000 | Jun-23 | Jul-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | VIC | The Greater Geelong City Council | Clifton Springs Harbour Boat Car Park Upgrade; 144b Bayshore Avenue, Clifton Springs: Off-road car park | Off-road Car parks/Sealing: Extension and Formalising of the harbour boat car park to improve access for recreational boating and fishing community. | Underway | \$200,000 | Jun-23 | Nov-23 |
| 1 | Community | VIC | Towong Shire Council | The construction of concrete and granitic sand walking/cycle paths, Corryong township footpaths along Strezlecki Way | Corryong is a town of approximately 2000 residents. The existing footpath network does not provide the necessary connections to facilitate off road community recreation and exercise opportunities for the community. | Complete | \$225,000 | Apr-21 | Aug-22 |
| 1 | Community | VIC | Towong Shire Council | The creation of a wayside stop including furniture and shelter, Murray River Road between Bellbridge and Granya. | Bushfires and Covid-19 have significantly reduced tourism visitation in Towong Shire. The construction of these features along the Murray River Road will see regular wayside stops at features of interest all the way along the 'Great River Road'. Using previous funding | Complete | \$160,000 | Jan-21 | Dec-21 |
| 1 | Road | VIC | Towong Shire Council | Widening of Towong Street East, installation of kerb and stormwater pipes, Towong Street East, Tallangatta | Towong Street East is the primary entrance into Tallangatta from the East. The street is lined with houses and has a large open stormwater drain on the Southern side. The northern side of the road has kerb. This provides a poor first impression of the town and | Complete | \$277,132 | Nov-21 | Jun-23 |
| 1 | Road | VIC | Towong Shire Council | Installation of a heavy vehicle compliant weighbridge to service the Corryong community | Corryong area generates a significant amount of heavy vehicle traffic that is loaded locally including a saw mill, concrete batching plant and stock trucks. These trucks have no way of knowing if they have exceeded their weight limits until they drive to the Logic Centre at | Complete | \$504,100 | Jan-21 | Dec-22 |
| 2 | Community | VIC | Towong Shire Council | Bellbridge Walking Track Upgrade, Lake Road: Bicycle and Walking Paths | The Bellbridge Walking Track is planned to be sealed to improve community safety and outdoor exercise equipment installed along the track. The Bellbridge Walking Track has poor surface condition and does not facilitate safe off road community recreation and | Complete | \$85,000 | Nov-21 | Dec-21 |
| 2 | Community | VIC | Towong Shire Council | Cudgewa Toilet Block, Main Street: Toilet Blocks | Replacement of the Public Toilet Block at Cudgewa. | Complete | \$30,000 | Feb-22 | Jun-22 |
| 2 | Community | VIC | Towong Shire Council | Eskdale Walking Track, Racecourse and Recreational Reserve : Bicycle and Walking Paths | The Eskdale Walking Path is to be sealed and fenced to improve Community safety. An approximately 1.2km of walking track to be sealed and fenced on both sides through a 200 m section that transects the Eskdale Recreation Reserve. The Eskdale Walking network | Complete | \$60,000 | Mar-21 | Dec-21 |
| 2 | Community | VIC | Towong Shire Council | Old Tallangatta Lookout, Murray Valley Highway : Painting/Improvements to community facilities | The project sees the installation of tourist information boards, promoting local history at the Old Tallangatta Lookout. Existing signs at the lookout are deteriorated and information requires an update to include indigenous history. | Complete | \$20,000 | Mar-21 | Aug-21 |
| 2 | Community | VIC | Towong Shire Council | Shade sail for fish sculpture on Bellbridge Foreshore, Lake Road: Playgrounds and Skate parks | The interactive fish sculpture, installed as part of the Our Bellbridge project, has been a popular play area for children. This project is aimed to construct and install two Shade Sails for the sculpture and the adjacent playground. During summer, the absence of a shade sail | Complete | \$30,000 | Feb-22 | Jun-22 |
| 2 | Community | VIC | Towong Shire Council | Shade sail for Pelican Sculpture on Tallangatta Foreshore: Playgrounds and Skate parks | Installation of 2 Shade Sails at the Tallangatta Foreshore over the Pelican playground. During summer, the absence of a shade sail at the play area causes play equipment to get very hot. | Complete | \$30,000 | Nov-21 | Dec-21 |
| 2 | Community | VIC | Towong Shire Council | Tallangatta Swimming Pool Upgrades, 2A Akuna Ave, Tallangatta VIC 3700: Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc | The Tallangatta Swimming Pool requires an upgrade to install new features and stabilise water retention. The refurbishment project would include an addition of a new filtration system for the | Complete | \$200,000 | Apr-21 | Nov-21 |
| 2 | Community | VIC | Towong Shire Council | The Triangles Park- Toilet Blocks Upgrade: Toilet Blocks | Refurbishment of the Toilet Blocks at The Triangles Park. This would include an expansion and necessary plumbing and finishing works. The existing toilet blocks at the triangles park are non-compliant for an increased capacity and needs a refurbishment for the same. This | Complete | \$60,000 | Nov-21 | Dec-21 |
| 2 | Combination | VIC | Towong Shire Council | Towong Street East Stage 2, Akuna Avenue to Water Place, Tallangatta : Reconstruction | This project includes street upgrades, including of kerb and channel, as well as stormwater drainage. It will also include road pavement upgrades and sealing where required. Line marking and signage will also be completed. | Complete | \$391,261 | Nov-21 | Jun-22 |
| 2 | Community | VIC | Towong Shire Council | Walwa Toilet Block, Main Street: Toilet Blocks | Refurbishment of the Toilet Blocks at the Walwa Recreational Reserve. This would include new plumbing, painting and finishing works. The existing toilet blocks at the triangles park are non-compliant and need refurbishment. | Complete | \$30,000 | Mar-22 | Jun-22 |
| 3 | Community | VIC | Towong Shire Council | 3673 to 3759 Omeo Highway, Eskdale | Stage 2 - Upgrade to seal of the walking track from the DELWP building to the pedestrian bridge in Eskdale | Complete | \$250,000 | Apr-22 | May-23 |
| 3 | Community | VIC | Towong Shire Council | Bellbridge foreshore to Lake Hume at Bellbridge | Stage 2 – Widening, drainage and upgrade to seal of the walking track along Lake Hume | Complete | \$400,000 | Apr-22 | May-23 |
| 3 | Community | VIC | Towong Shire Council | Tallangatta Information Centre- The Triangles Park, Tallangatta CBD, Towong Street | Upgrade of the visitor information centre to commemorate the 100-year anniversary of 'Sandy the warhorse' | Complete | \$100,000 | Apr-22 | May-23 |
| 3 | Community | VIC | Towong Shire Council | Septic Tank for Cudgewa Public Toilet Block - 87 Cudgewa Tintaldra Road, in the road reserve in front of Cudgewa Tennis Courts, | A new septic tank is required to enable the construction of the public toilet block at Cudgewa | Complete | \$80,000 | Apr-22 | May-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | VIC | Towong Shire Council | Cnr Strzelecki Way and Donaldson Street, Corryong | Civil works to compliment the upgrade of the car parking and road access to the weighbridge and truck wash at Corryong. | Complete | \$200,000 | Apr-22 | May-23 |
| 3 | Community | VIC | Towong Shire Council | Jitema Street, Recreation Reserve, Dartmouth | Construction of a Splash Park and Pump Track in Dartmouth | Complete | \$350,000 | Apr-22 | May-23 |
| 3 | Community | VIC | Towong Shire Council | 1225 Murray River Road, Talgarno | Completion of additional drainage, unsealed car parking and a shade structure at the Talgarno Recreation reserve | Complete | \$180,000 | Apr-22 | May-23 |
| 3 | Community | VIC | Towong Shire Council | Wises Creek Road, Talgarno | Stage 2 – Wises Creek Road upgrade to seal | Complete | \$400,000 | Apr-22 | May-23 |
| 3 | Community | VIC | Towong Shire Council | The Triangles Park, Tallangatta CBD, Towong Street | A plinth and bonze statue of Sandy the War Horse to be constructed in the Triangles Park | Complete | \$80,000 | Apr-22 | May-23 |
| 3 | Community | VIC | Towong Shire Council | The Triangles Park, Tallangatta CBD, Towong Street | A new irrigation system for the Triangles Park to ensure year round green grass - will be watered with raw water from Lake Hume | Complete | \$120,000 | Apr-22 | May-23 |
| 3 | Community | VIC | Towong Shire Council | 1994 Murray Valley Highway, Colac | Colac Caravan Park is Council owned and highly valued by the community. It requires urgent upgrades to sewer and electrical infrastructure to ensure the park can continue operation at its current visitation capacity | Complete | \$172,464 | Apr-22 | May-23 |
| 1 | Road | VIC | Wellington Shire Council | Heyfield Memorial Hall street / car parking upgrades | Vehicle and pedestrian safety | Complete | \$236,475 | Apr-21 | Oct-21 |
| 1 | Community | VIC | Wellington Shire Council | Briagolong Quarry Reserve Nature Based Playground | Current equipment does not meet the Australian Standards (AS 4865) | Complete | \$88,392 | Oct-20 | Feb-21 |
| 1 | Combination | VIC | Wellington Shire Council | Longford Recreation Reserve - Car Park Access Road | Improved traffic management that will also enable a future development of 2 new tennis courts | Complete | \$180,909 | Apr-21 | Oct-21 |
| 1 | Community | VIC | Wellington Shire Council | Outdoor Pools Solar Heating Upgrade Program | This will deliver more efficient pool water heating and dramatically reduce maintenance replacement costs over the extended operating life of the higher efficiency heating system. | Complete | \$309,583 | Jun-21 | Nov-21 |
| 1 | Community | VIC | Wellington Shire Council | Maffra - Youth Play Precinct | Current facility creates limited opportunity for young people to undertake physical activity. Through the development of the space it will provide improved access for all levels of experience and skill | Complete | \$421,726 | Mar-21 | Jul-21 |
| 1 | Community | VIC | Wellington Shire Council | Sale - Flooding Creek Masterplan Implementation | Flooding Creek Masterplan, completed in 2003, identified the opportunity to create an off road linear linking shared path, connecting new residential developments in the north west of Sale, through to the Port of Sale Cultural Hub, Sale Central Business District and Lake | Complete | \$267,691 | Dec-20 | Jun-21 |
| 1 | Community | VIC | Wellington Shire Council | Loch Sport – Dolomite Wetlands Reserve Upgrade | The Dolomite Wetlands is a degraded site and is accessed by unauthorised vehicles. It is an important environmental site, with a range of fauna seeking refuge in the site. Revegetation works will look to provide further protection to this significant site. | Complete | \$16,680 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Wellington Shire Council | Stratford – Market Reserve Upgrade | As identified in Wellington Shire’s Public Open Space Plan 2014-2024, Market Reserve is the only sizable accessible open space that services the eastern side of Stratford. The current park contains the Stratford Skate Park | Complete | \$141,981 | Nov-20 | Jun-21 |
| 1 | Community | VIC | Wellington Shire Council | Yarram - Youth Play Precinct | Current facility creates limited opportunity for young people to undertake physical activity. Through the development of the space it will provide improved access for all levels of experience and skill | Complete | \$281,673 | Mar-21 | Jul-21 |
| 1 | Community | VIC | Wellington Shire Council | Sale – Ross Street Reserve Upgrade | Ross Street Reserve is integral in creating an off road linear linking shared path, connecting new residential developments in the north west of Sale, through to the Port of Sale Cultural Hub, Sale Central Business District and Lake Guthridge-Guyatt Parklands. | Complete | \$144,775 | Dec-20 | Dec-21 |
| 1 | Community | VIC | Wellington Shire Council | Installation of 15.18kw Solar system, HiKu CS3L-330-345P Panels, Fronius-Fronius Symo UL Inverter | Sustainability and operational savings | Complete | \$50,000 | Dec-20 | Dec-20 |
| 1 | Road | VIC | Wellington Shire Council | Heyfield - Gordon Street Recreation Reserve - Entry Road Asphaltting | Maintenance | Complete | \$45,150 | Apr-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | VIC | Wellington Shire Council | Yarram – Digital Infrastructure Art Trail Development - App based digital infrastructure solution to help visitors the region understand and interpret public art | Promote public art in the across Wellington Shire to locals and visitors to the region. Improved signage will allow visitors interact with a shire wide arts trail, visit significant sites and ultimately spend more time and money in Wellington. | Complete | \$50,000 | Nov-20 | May-21 |
| 1 | Community | VIC | Wellington Shire Council | LEARN Vegetation Management Program | Mitigating bushfire risk, public safety and safer roads | Complete | \$179,000 | Feb-21 | Mar-21 |
| 1 | Community | VIC | Wellington Shire Council | Boisdale Recreation Reserve Regeneration Project, Stage 2 (power supply upgrade and additional lighting fixtures) | The lighting upgrade allows increased usage hours for the oval which will directly contribute to the provision of training and competition for women's football on the ground. | Complete | \$80,000 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Wellington Shire Council | Urban Paths Program | Missing sections in the footpath currently make the area difficult for pedestrians and mobility challenged people to navigate. These projects will fill existing gaps within the footpath network and assist to connect the town centre with other parts of the township. It | Complete | \$343,109 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Wellington Shire Council | Sale Memorial Hall – roof replacement | The existing roof is made of corrugated asbestos sheeting, presenting safety risks to the community and needs to be replaced with a corrugated iron roofing. | Complete | \$349,432 | Mar-21 | Jun-21 |
| 2 | Community | VIC | Wellington Shire Council | Maffra Tennis Club, Renewal of three grandstands, 22 Duke Street, Maffra | Fabrication and installation of 3 x aluminium grandstands including shade structure and concrete pad to replace the existing wooden grandstands which are reaching their end of useful life and currently requiring increased maintenance. New grandstands will reduce | Complete | \$55,000 | Sep-21 | Jun-22 |
| 2 | Community | VIC | Wellington Shire Council | Cameron Sporting Complex. Morrison St, Maffra | Renewal of existing three bay cricket nets & construction of one community bay which will require the removal of the two non-compliant community bays. Existing cricket bays were constructed in the 90's and no longer meet the Cricket Australia Facilities Guidelines. New | Complete | \$150,000 | Sep-21 | Aug-22 |
| 2 | Community | VIC | Wellington Shire Council | Yarram Recreational Reserve, Turf Wicket Installation, Railway Ave, Yarram. | Installation of turf wickets. Following the cessation of the Alberton Cricket Association competition, the three remaining clubs worked together to create a new club entering three teams in the Traralgon & District Cricket Association. The 1st grade is required to play | Complete | \$60,000 | Sep-21 | Feb-22 |
| 2 | Community | VIC | Wellington Shire Council | Cowwarr Recreation Reserve, Oval Lighting Upgrade, Pine Grove Ave, Cowwarr | Upgrade existing lighting infrastructure to LED 100 lux to meet AFL Guidelines, as current lighting does not meet AFL guidelines for fitness or match practice. | Complete | \$208,505 | Apr-21 | Aug-21 |
| 2 | Community | VIC | Wellington Shire Council | Baldwin Recreation Reserve Fencing, Raglan St, Sale | The two main playing pitches adjoin other properties. Installation/renewal of 15m/25m soft mesh nets at various locations. Renewal/upgrade of 900mm boundary fence along each wing of main pitch to include chain mesh + renewal of player benches (2 x 3m clear). | Complete | \$74,190 | Sep-21 | Jun-22 |
| 2 | Community | VIC | Wellington Shire Council | Sale Tennis Resurfacing Works | Resurfacing of 5 tennis courts at the Sale Tennis Club. | Complete | \$150,000 | Mar-21 | Nov-21 |
| 2 | Community | VIC | Wellington Shire Council | Yarram Electric Vehicle Charging Station | Installing an electric vehicle charging station in Yarram to encourage electric vehicle usage in Gippsland by providing a public charging station in the south of the Wellington Shire. | Complete | \$73,839 | Apr-21 | Aug-22 |
| 2 | Road | VIC | Wellington Shire Council | Public Streetlight LED Changeover (Phase 2) | Replacement of energy inefficient luminaires in the public street light network with energy efficient LED luminaires. | Complete | \$1,226,638 | Jul-21 | Dec-22 |
| 2 | Community | VIC | Wellington Shire Council | Maffra Court House | Painting of interior and exterior walls, sanding and resealing floors, carpeting of office, wall repairs due to rising damp, guttering repairs and framework, roofing repairs and decking repairs. | Complete | \$61,162 | Mar-21 | Jul-21 |
| 2 | Road | VIC | Wellington Shire Council | Dawson / Guthridge Parade Intersection Safety Treatments | Installation of raised pavement at intersection, along with installation of shared path on north side of Dawson Street to school crossing. | Complete | \$124,437 | Dec-21 | Feb-22 |
| 2 | Community | VIC | Wellington Shire Council | Urban Paths Plan Projects: Hutchinson St, Sale; Powerscourt St, Maffra; Prince St/Wurruk Way, Wurruk | Construction of shared paths at Hutchinson St and Powerscourt St and the construction of a footpath in Prince St/Wurruk Way. | Complete | \$182,230 | Oct-21 | Jan-22 |
| 2 | Community | VIC | Wellington Shire Council | Yarram Warmer Pool | The community of Yarram have been advocating for many years to have their swimming pools heated with the local Rotary Club of Yarram having raised approximately \$61,000 to contribute towards the project. | Complete | \$300,000 | Oct-21 | May-22 |
| 2 | Road | VIC | Wellington Shire Council | Unsealed Road Reconstruction Upper Dargo Road, Dargo | Wellington Shire Council runs an annual unsealed road program and some of this year's projects have had to be removed including the Upper Dargo Road project due to the entire program being over budget when tendered. | Complete | \$275,500 | Feb-22 | Jun-22 |
| 2 | Road | VIC | Wellington Shire Council | Unsealed Road Reconstruction Ross Road, Winnindoo between Neilsons Road and Hugs Lane | Reconstruction of two unsealed roads in the rural locality of Winnindoo. Sheeting / Re-sheeting | Complete | \$329,492 | Sep-22 | Feb-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | VIC | Wellington Shire Council | Stratford Recreation Reserve - Social Room Renewal/Extension: Sporting and recreation facilities | Refurbishment and extension of existing social room facility including amenities and kiosk. | Underway | \$910,000 | Apr-23 | Mar-24 |
| 3 | Community | VIC | Wellington Shire Council | Munro Hall - External Activity Area Expansion: Painting/Improvements to community facilities | Extend the existing outdoor covered area of the hall to allow for additional activity space. With COVID restrictions the CoM have looked at how they can conduct activities in outdoor areas. | Complete | \$18,500 | May-23 | Aug-23 |
| 3 | Community | VIC | Wellington Shire Council | Yarram Regent Theatre - Sound System Upgrade: Painting/Improvements to community facilities | Upgrade existing sound system to a high resolution LENARD audio system with cinema and stage integration. New system will be suitable for both cinema screening and live music reproduction and builds on the acoustic treatment of the space that has already been | Complete | \$95,000 | Oct-22 | May-23 |
| 3 | Community | VIC | Wellington Shire Council | Maffra Recreation Reserve - Operable Wall Renewal: Sporting and recreation facilities | Renew existing operable wall that has failed. Wall is required to allow range of uses in the space, making the building more flexible for COVID requirements. | Complete | \$74,000 | Mar-23 | May-23 |
| 3 | Community | VIC | Wellington Shire Council | Woodside Recreation Reserve - Roof Replacement & Toilet Refurbishment: Sporting and recreation facilities | This project is part of a broader redevelopment project of the pavilion. The club has already constructed new female friendly change rooms following a successful LVA funding submission. The roof of the existing building requires replacing and toilet amenities | Complete | \$79,000 | Nov-22 | May-23 |
| 3 | Community | VIC | Wellington Shire Council | Boisdale Hall - Toilet Refurbishment: Painting/Improvements to community facilities | Refurbishment of amenities to improve accessibility and address leaking/drainage issues. | Complete | \$150,000 | Jan-23 | Jun-23 |
| 3 | Community | VIC | Wellington Shire Council | Port Albert Sea Beacon Project (Community Delivered Project): Painting/Improvements to community facilities | Community led project to install up to 3 Sea Beacons as features in locations in Port Albert (within Council owned and managed land). | Complete | \$30,000 | Oct-22 | Mar-23 |
| 3 | Community | VIC | Wellington Shire Council | Rosedale Recreation Reserve Oval LED Lighting: Sporting and recreation facilities | Upgrade non-compliant lighting to 100 lux LED to meet AFL Facility Guidelines for training and match practice standard. Project includes new footings, light poles and LED fixtures. | Complete | \$260,000 | Dec-22 | Apr-23 |
| 3 | Community | VIC | Wellington Shire Council | Sale Oval - Minor Improvements Project: Sporting and recreation facilities | Changes to enable appropriate cost allocation, storage and facility access for the key user groups as they move to a committee of management model (Power metering, Facility access, Shed Extension) | Underway | \$50,000 | Apr-23 | Sep-23 |
| 3 | Community | VIC | Wellington Shire Council | Memorial Park, Stratford - Toilet Replacement: Toilet Blocks | Renewal of the existing public amenities facility in Memorial Park to remove common areas and places for anti-social behaviour to occur Project in line with the Asset Renewal of other like facilities. | Underway | \$360,000 | Apr-23 | Sep-23 |
| 3 | Community | VIC | Wellington Shire Council | Seaspray Pump Track: Playgrounds and Skate parks (including all ability playgrounds) | Construction of an asphalt pump track at the Seaspray foreshore. | Complete | \$100,000 | Feb-23 | Apr-23 |
| 3 | Community | VIC | Wellington Shire Council | Alberton to Port Albert Trail - Surface and Drainage Improvements: Bicycle and Walking Paths | Track overlay and drainage improvements. | Complete | \$420,000 | Dec-22 | Apr-23 |
| 3 | Road | VIC | Wellington Shire Council | Golf Course Road, Heyfield - Rehabilitation / Widening and Sealing: Reconstruction | Rehabilitation, widening and sealing - from Heyfield-Seaton Road to CH1.8km. Roads requires rehabilitation and also has unsealed shoulders and an unsealed section with high maintenance costs. | Complete | \$650,000 | Dec-22 | Feb-23 |
| 3 | Road | VIC | Wellington Shire Council | Asphalt Resurfacing Program: Resealing | Asphalt sheeting of Pelican Court, Sale | Complete | \$25,000 | Mar-23 | Mar-23 |
| 3 | Road | VIC | Wellington Shire Council | Gravel Road Resurfacing Program: Sheeting / Re-sheeting | Gravel Road Resurfacing of a section of Settlement Road North, Stratford | Complete | \$50,000 | Mar-23 | Mar-23 |
| 3 | Road | VIC | Wellington Shire Council | Rural Road Resealing: Resealing | Rural Road Resealing Crofts Road, Cobains | Complete | \$66,652 | Nov-22 | Mar-23 |
| 3 | Road | VIC | Wellington Shire Council | Urban Paths Plan Projects: Bicycle and Walking Paths | Construction of footpaths at Maffra Stratford Road Maffre 340m, Railway & Morgan Street Cowwarr 482m. | Underway | \$180,000 | May-23 | Oct-23 |
| 3 | Road | VIC | Wellington Shire Council | Grimmes Road Reconstruction 3.1km | This Road Reconstruction project has been tendered and costs have exceeded the budget. The funds sought will allow the full intended extent of works to proceed and if not funded then the project will be trimmed back with not all works to take place. | Complete | \$150,000 | Feb-23 | May-23 |
| 3 | Road | VIC | Wellington Shire Council | Asphalt - Duke Street Rosedale | Asphalt Resurfacing Program | Complete | \$240,000 | May-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | VIC | Wellington Shire Council | Asphalt - McMahon Drive Maffra | Asphalt Resurfacing Program | Complete | \$160,000 | Mar-23 | Jun-23 |
| 3 | Road | VIC | Wellington Shire Council | Licola Jamieson Road - Licola Landslips | Repair of landslips on road | Complete | \$100,000 | May-23 | Jul-23 |
| 3 | Road | VIC | Wellington Shire Council | Wonnangatta Road & Shortcut Road Dargo Landslips | Repair of landslips on road | Underway | \$200,000 | Jul-23 | Oct-23 |
| 3 | Road | VIC | Wellington Shire Council | Target Creek Road- Culvert Improvements | Installation of headwalls on culverts. This Road Reconstruction project has been tendered and costs have exceeded the budget. The funds sought will allow the full intended extent of works to proceed and if not funded then the project will be trimmed back with not all | Complete | \$50,000 | May-23 | Jul-23 |
| 3 | Road | VIC | Wellington Shire Council | Willung Road- Merrimans Creek to Gormandale-Stradbroke Road | Road Reconstruction of this section of Willung Road. | Underway | \$510,000 | Aug-23 | Nov-23 |
| 3 | Road | VIC | Wellington Shire Council | Gravel Resheets | Hugs Lane, Winnndoo 1,620m Park St & Dargo St, Sale 1,879m James St & Verlings Lane, Yarram 2,750m | Underway | \$325,000 | Aug-23 | Oct-23 |
| 3 | Road | VIC | Wellington Shire Council | Sealed Road Emergency Repairs on: Seaspray-Stradbroke West Road; Cobains Road; Brewers Hill Road; Nordens Lane; Stockdale Road; Munro-Stockdale Road; Hearthall | Repair of weather affected roads | Complete | \$300,000 | Jun-23 | Aug-23 |
| 3 | Community | VIC | Wellington Shire Council | Port Albert Boat Ramp Toilet Block | Reconstruction of Public Toilet Block. This project was initially funded in Round 2, however delays in procuring the design and engineering drawings meant that it had to be deferred. | Underway | \$350,000 | May-23 | Oct-23 |
| 3 | Community | VIC | Wellington Shire Council | Gumnuts Child Care Centre, Sale – Roof | Replacement of roof on childcare centre. | Underway | \$150,000 | Aug-23 | Oct-23 |
| 3 | Community | VIC | Wellington Shire Council | Nambrok Rec Reserve Multipurpose Courts | Additional to contracted works. The full budget has been expended on the initial contract and the project will need to be scaled back if this additional funding is not approved. | Complete | \$60,000 | Oct-22 | May-23 |
| 3 | Road | VIC | Wellington Shire Council | Wharf Street Streetscape Works, Port Albert | Footpath and kerb and channel and shoulder sealing along Wharf Street. The funds sought will allow the full intended extent of works to proceed and if not funded then the project will be trimmed back with not all works to take place. | Complete | \$200,000 | Mar-23 | Jun-23 |
| 1 | Road | VIC | West Wimmera Shire Council | Alexanders Road: sealed road shoulder | The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface. | Complete | \$26,000 | Oct-20 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Coads Road: Resheeting of unsealed road | Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties. | Complete | \$34,000 | Oct-20 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Dergholm Powers Creek: sealed road shoulder | The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface. | Complete | \$41,000 | Mar-21 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Fergusons Road: Resheeting of unsealed road | Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties. | Complete | \$16,000 | Oct-20 | Feb-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Grub Lane: Resealing | To prevent deterioration of pavement due to the current condition and age of existing seal. | Complete | \$35,000 | Oct-20 | Dec-20 |
| 1 | Road | VIC | West Wimmera Shire Council | Harrow Casterton Road: Resealing | To prevent deterioration of pavement due to the current condition and age of existing seal. | Complete | \$57,000 | Oct-20 | Dec-20 |
| 1 | Road | VIC | West Wimmera Shire Council | Hawkers and Goodwins Road: Resheeting of unsealed road | Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties. | Complete | \$38,000 | Apr-21 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Les Fosters Road: Resheeting of unsealed road | Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties. | Complete | \$27,000 | Apr-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | VIC | West Wimmera Shire Council | War Memorial Park: Erection of new replacement BBQ and shelter | The existing BBQ is old with the brick surround cracked and failing and the hotplate burnt and buckled from high usage over many years. The shelter consisting of various construction (steel and treated pine), is rusted and leaking and the floor consists of uneven | Complete | \$40,000 | Oct-20 | Jun-21 |
| 1 | Community | VIC | West Wimmera Shire Council | Kaniva Recreation Reserve: Connection of the existing toilet block to township sewer | The Kaniva Recreation reserve is the central sporting and Showground in Kaniva. The existing septic tank and drainage trench connected to the toilet block continually overflows . The system is under capacity and consistently has blockages and poor trench outflow | Complete | \$25,000 | Apr-21 | Jun-21 |
| 1 | Community | VIC | West Wimmera Shire Council | Dergholm Hall: Replace leaking sections of roof | Sections of the old roof is rusted and leaking during rain. | Complete | \$30,000 | Jan-21 | Jun-21 |
| 1 | Community | VIC | West Wimmera Shire Council | Kaniva Sporting Complex: Replace internal lights with LED lights | Poor internal lighting, inadequate building security, and poor viewing area for spectators. | Complete | \$25,000 | Oct-20 | Feb-21 |
| 1 | Community | VIC | West Wimmera Shire Council | Rogerson Street: Construction of Reinforced concrete path | Connectivity to this area of Kaniva and the recently constructed playground to the CBD and schools. | Complete | \$35,000 | Oct-20 | Jun-21 |
| 1 | Community | VIC | West Wimmera Shire Council | Anzac Avenue: Extension of Reinforced concrete path | Anzac Avenue is in the heart of Edenhope CBD and is popular vehicle parking for visitors, tourists and locals. The existing footpath only extends part way along the street needs to be extended to Langford Street. | Complete | \$30,000 | Oct-20 | Dec-20 |
| 1 | Community | VIC | West Wimmera Shire Council | Lake Wallace Reserve: Construction of approximately 65 metres of reinforced concrete footpath | Lake Wallace is primary recreation destination within Edenhope however there is not a continuous pedestrian path link between it and the main street (Elizabeth Street). Construction of the path will complete the connection. | Complete | \$20,000 | Oct-20 | Jun-21 |
| 1 | Community | VIC | West Wimmera Shire Council | Kaniva Recreation Reserve: Vegetation trimming of a number of Eucalyptus | Existing Eucalyptus Cladocalyx (Sugar Gum) trees were lopped approximately 30 years ago and now have significant epicormic growth of 15 - 20m. The trees were assessed by an arborist who advised that the trees show signs of poorly attached limbs. There is decay and | Complete | \$50,000 | Jan-21 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Minimay Frances Road: Resealing | To prevent deterioration of pavement due to the current condition and age of existing seal. | Complete | \$33,000 | Oct-20 | Dec-20 |
| 1 | Road | VIC | West Wimmera Shire Council | Miram Sth (N) Road: resheeting | The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface. | Complete | \$10,000 | Apr-21 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Goodwins Road: resheeting | Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties. | Complete | \$34,000 | Apr-21 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Newlands Settlement Road: resheeting | The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface. | Complete | \$12,000 | Mar-21 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Pat Murrays Road: resheeting | Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties. | Complete | \$15,000 | Oct-20 | Dec-20 |
| 1 | Road | VIC | West Wimmera Shire Council | Patyah Road: Reconstruct and widen | Existing road pavement is narrow and is failing. The pavement is rough and has extensive cracking. The sections of seal adjoining these sections have previously been reconstructed and widened. These new works will match the width and construction of the adjoining | Complete | \$250,000 | Dec-20 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | Patyah Road: Resealing | To prevent deterioration of pavement due to the current condition and age of existing seal. | Complete | \$75,000 | Oct-20 | Dec-20 |
| 1 | Road | VIC | West Wimmera Shire Council | Patyah Road: Resheeting | Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties. | Complete | \$16,000 | Oct-20 | Dec-20 |
| 1 | Road | VIC | West Wimmera Shire Council | Ruddells Road: Resheeting | Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties. | Complete | \$20,000 | Mar-21 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | South Lillimur Road: resheeting | The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface. | Complete | \$11,000 | Oct-20 | Jun-21 |
| 1 | Community | VIC | West Wimmera Shire Council | Johnny Mullagh Recreation Reserve - Septic System | The existing septic tank continually fails and is inadequate in peak usage times. | Complete | \$50,000 | Jan-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Road | VIC | West Wimmera Shire Council | Madden Street, Kaniva - Kerb and Channel | This road is an entrance to the township of Kaniva. Currently there are issues with the drainage fronting the properties where water accumulates. Also there is no sealed on street car parking fronting the properties. | Complete | \$60,000 | Feb-21 | Jun-21 |
| 1 | Road | VIC | West Wimmera Shire Council | South Lillimur Road - Reconstruction | Existing road pavement has failed. The pavement is rough and has extensive cracking. These new works will renew the pavement and eliminate the current rutting and undulations. | Complete | \$413,011 | Dec-20 | Jun-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Harrow Kanagulk Rd: Chainage 0m – 9,280m | Resealing | Complete | \$137,485 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Brippick Rd: Chainage 0m – 4,390m | Resealing | Complete | \$119,727 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Edenhope Goroke Rd: Chainage 16,165m – 19,260m | Resealing | Complete | \$75,069 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Benayeo Neuarpur Rd: Chainage 4,120m – 6,800m | Resealing | Complete | \$74,263 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Yarrock Rd: Chainage 2,805m – 7,150m | Resealing | Complete | \$70,929 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Edenhope Goroke Rd: Chainage 6,320m – 9,450m | Resealing | Complete | \$70,112 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Patyah Rd: Chainage 11,160m – 15,230m | Resealing | Complete | \$68,205 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Ullswater Mortat Rd: Chainage 7,575m – 12,000m | Resealing | Complete | \$66,138 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Apsley Natimuk Rd: Chainage 16,200m – 18,420m | Resealing | Complete | \$58,572 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Bringalbert South Rd: Chainage 5,530m – 8,860m | Resealing | Complete | \$54,733 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Murrawong Rd: Chainage 11,095m – 13,250m | Resealing | Complete | \$52,582 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Dergholm Powers Creek Rd: Chainage 10,840m – 13,680m | Resealing | Complete | \$46,080 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Kybybolite Rd: Chainage 2,980m – 3,700m | Resealing | Complete | \$21,829 | Sep-21 | Dec-21 |
| 2 | Road | VIC | West Wimmera Shire Council | Kybybolite Rd: Chainage 4,760m – 5,500m | Resealing | Complete | \$16,918 | Sep-21 | Dec-21 |
| 2 | Community | VIC | West Wimmera Shire Council | Kaniva Memorial Swimming Pool concrete surround – 4 Baker St, Kaniva | Sporting and recreation facilities. | Complete | \$8,000 | Sep-21 | Oct-21 |
| 2 | Community | VIC | West Wimmera Shire Council | Goroke Kindergarten – 12-16 Compston St, Goroke | Painting/Improvements to community facilities. Replacement of shade sail structure. | Complete | \$25,000 | Oct-21 | Mar-22 |
| 2 | Community | VIC | West Wimmera Shire Council | Edenhope Shire Office – 49 Elizabeth St, Edenhope | Painting/Improvements to community facilities. Refurbishment of old shire library situated within council office to provide improved office space. | Complete | \$20,000 | Sep-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | VIC | West Wimmera Shire Council | Goroke Mens Shed – 21 Main St, Goroke | Painting/Improvements to community facilities. | Complete | \$15,000 | Mar-22 | May-22 |
| 2 | Community | VIC | West Wimmera Shire Council | Gymbowen Bore | Other. Installation of new bore and tank stand deck replacement. | Complete | \$12,000 | Sep-21 | Jun-22 |
| 2 | Community | VIC | West Wimmera Shire Council | Nurcoung Bore | Nurcoung bore tank stand deck replacement. | Complete | \$7,000 | Sep-21 | Jun-22 |
| 2 | Community | VIC | West Wimmera Shire Council | Water tank demolition – Bells Park, Roach St, Kaniva | Demolition of failed water tank to allow development of park/greenspace. | Complete | \$70,000 | Sep-21 | Jun-22 |
| 2 | Community | VIC | West Wimmera Shire Council | Band Park, Kaniva | Modification of Band Park fencing for Silo Art viewing. | Complete | \$30,000 | Oct-21 | Jun-22 |
| 3 | Community | VIC | West Wimmera Shire Council | Roach Street, Kaniva. | Construction of new footpath, From Farmers St to Webb St | Complete | \$22,500 | Oct-22 | May-23 |
| 3 | Community | VIC | West Wimmera Shire Council | Wimmera Hwy, Apsley. | Construction of new footpath, From Townsend St to Dixon St | Complete | \$74,500 | Oct-22 | May-23 |
| 3 | Community | VIC | West Wimmera Shire Council | Browns House | Painting/Improvements to community facilities – Replacement of museum/historical display for Historical Association due to prior building being condemned | Underway | \$218,295 | Jan-23 | Sep-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Broughton Road, Kaniva | Final Seal - Ch. 19320 - Ch. 20220 | Complete | \$26,337 | Oct-22 | Dec-22 |
| 3 | Road | VIC | West Wimmera Shire Council | Webbs Rd, Kaniva | Final Seal - Ch. 700 - Ch. 1190 & Ch. 1440 - 1550 | Complete | \$20,400 | Mar-23 | May-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Miram Nth Road, Miram | Final Seal - Ch. 350 - Ch. 2670 | Complete | \$55,680 | Mar-23 | May-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Cove Estate Rd., Lillimur | Final Seal - Ch. 2450 - Ch. 2850 | Complete | \$14,880 | Mar-23 | May-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Mitre Road, Nurcoung | Final Seal - Ch. 1090 - Ch. 1570 | Complete | \$17,856 | Mar-23 | May-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Ullswater Mortat Rd Ullswater | Reconstruct road pavement to address existing failed, rough, wheel rutted pavement - Ch 5930 - Ch 7575 | Underway | \$509,950 | Jan-23 | May-24 |
| 3 | Road | VIC | West Wimmera Shire Council | High Street, Kaniva | Resurface to eliminate water ponding - Bond St. – Paterson St | Complete | \$192,000 | Nov-22 | May-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Edinburgh Rd , Edenhope, | Construct and seal unsealed parking lane - Mollison St - Wilson St. | Complete | \$55,440 | Oct-22 | May-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Benayeo Rd, Benayeo | Resealing - Ch 170 – 1910 & Ch 18805 - 22970 | Complete | \$175,769 | Sep-22 | Dec-22 |
| 3 | Road | VIC | West Wimmera Shire Council | Bringalbert South Rd, Apsley | Resealing - Ch 0 – Ch 5530 | Complete | \$115,398 | Sep-22 | Jan-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Broughton Rd, Kaniva | Resealing - Ch 6290 – Ch 6950 | Complete | \$35,781 | Sep-22 | Jan-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Road | VIC | West Wimmera Shire Council | Cameron's and Lampards Rd, Charam | Resealing - Ch 00 – Ch 800 | Complete | \$35,278 | Sep-22 | Dec-22 |
| 3 | Road | VIC | West Wimmera Shire Council | Chappel Rd, Telopea Downs | Resealing - Ch 00 – Ch 8030 | Complete | \$145,770 | Sep-22 | Dec-22 |
| 3 | Road | VIC | West Wimmera Shire Council | Edenhope Goroke Rd, Goroke | Resealing - Ch 3400 – Ch 6320, Ch 9450 – Ch 10950, Ch 12350 – Ch 16165 & Ch 19260 – Ch 20190 | Complete | \$294,338 | Sep-22 | Dec-22 |
| 3 | Road | VIC | West Wimmera Shire Council | Edgerley Rd, Telopea Downs | Resealing - Ch 5270 – Ch 7220 | Complete | \$73,980 | Sep-22 | Dec-22 |
| 3 | Road | VIC | West Wimmera Shire Council | Langkoop Naracoorte Rd, Langkoop | Resealing - Ch 2860 – Ch 4280 | Complete | \$46,826 | Sep-22 | Dec-22 |
| 3 | Road | VIC | West Wimmera Shire Council | Patyah Bringalbert Nth Rd, Bringalbert | Resealing - Ch 8080 – Ch 13090 | Complete | \$109,099 | Sep-22 | Dec-22 |
| 3 | Road | VIC | West Wimmera Shire Council | T Howes Rd, Kaniva | Resealing - Ch 00 – Ch 1628 | Complete | \$32,505 | Sep-22 | Dec-22 |
| 3 | Road | VIC | West Wimmera Shire Council | Chappel Rd, Telopea Downs | Shoulder Re sheeting – Ch 0.8 - Ch 1.4(F), Ch 0.8 - Ch 1.4(R), Ch 4.4 – Ch 4.7 (F), Ch 5.8 – Ch 6.2* | Complete | \$32,300 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Yanipy Rd, Yanipy | Shoulder Re sheeting - Ch 2300 - Ch 3300(F) - Ch 2300 - Ch 3300* | Complete | \$50,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Old Diapur Road, Kaniva | Re sheeting – Ch 5460 - Ch 5760 | Complete | \$15,300 | Mar-23 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Pearsons Road, Kaniva | Re sheeting – Ch 1600 – Ch 2770 | Complete | \$43,500 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | D. Hawker Road, Serviceton | Re sheeting – Ch 100 – Ch 760 | Complete | \$24,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Grants and Richs Rd, Kaniva | Re sheeting – Ch 0 – Ch460, Ch 790 – Ch 1750 | Complete | \$51,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Marsh & Lowes Road, Goroke | Re sheeting – Ch 1430 – Ch 2160, Ch 2390 – Ch 3080 | Complete | \$40,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Williams – Jewells Rd, Kaniva | Re sheeting – Ch 1050 – Ch 1500, Ch 1650 – Ch 2660 | Complete | \$52,500 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | South Lillimur Road, Serviceton | Re sheeting – Ch 25430 – Ch 26520 | Underway | \$39,000 | Oct-22 | Sep-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Cooack Extension Road, Goroke | Re sheeting – Ch 50 – Ch 550 | Complete | \$21,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | K Rabones Rd, Kaniva | Re sheeting – Ch 0 – Ch 940, Ch 3090 – Ch 3600 | Complete | \$45,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Ferris Road, Kaniva | Re sheeting – Ch 2850 – Ch 3380 | Complete | \$19,500 | Oct-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | VIC | West Wimmera Shire Council | Arnolds & Smiths Road, Douglas | Re sheeting – Ch 1350 – Ch 1715, Ch – 2350 – Ch 2875 | Complete | \$27,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | McDonalds Road, Dorodong | Re sheeting – Ch 4700 – Ch 4820, Ch 6000 – Ch 7000 | Complete | \$33,500 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Fergusons Road, Poolaijelo | Re sheeting – Ch8550 – Ch 9360, Ch 9600 – Ch 10180 | Underway | \$42,000 | Oct-22 | Dec-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Patyah Road, Edenhope | Re sheeting – Ch 21980 – Ch 22700, Ch 23740 – Ch 23960, Ch 24700 – Ch 25000 | Underway | \$37,000 | Oct-22 | Dec-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Careys Road, Harrow | Re sheeting – Ch 0 – Ch 1070 | Complete | \$34,500 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Koolomurt Road, harrow | Re sheeting – Ch 1480 -Ch 2220, Ch 3220 – Ch 4200 | Complete | \$55,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Kadnook Track, Harrow | Re sheeting – Ch 200 – Ch 530, Ch 2630 – Ch 3000 | Complete | \$22,500 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Rippons road, Langkoop | Re sheeting – Ch 1560 – Ch 2400 | Complete | \$28,000 | Oct-22 | Mar-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Angus Stephens Road, Minimay | Re sheeting – Ch 120 – Ch 300, Ch 440 – Ch 700, Ch 780 – Ch 900 | Complete | \$17,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Magor & Donaldsons Road, Edenhope | Re sheeting – Ch 6700 – Ch 7700 | Complete | \$30,000 | Oct-22 | Mar-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Muellers Road, Langkoop | Re sheeting – Ch 545 – Ch 1230 | Complete | \$20,500 | Oct-22 | Mar-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Sanders Maddern Road, Kaniva | Re sheeting Ch 140 – Ch 680 | Complete | \$13,264 | Oct-22 | Mar-23 |
| 3 | Road | VIC | West Wimmera Shire Council | Fridays Rd | Re sheeting - Ch 0 - Ch 1040 | Complete | \$41,400 | Mar-23 | Mar-23 |
| 1 | Road | VIC | Whitehorse City Council | Derby St Pram Crossing improvements | Non existent pedestrian / cycling pram crossings at this location. Pedestrian / cyclists are using adjoining driveways to cross the road at this location or just walking across and over the kerb and channel. | Complete | \$55,370 | Dec-20 | Feb-21 |
| 1 | Road | VIC | Whitehorse City Council | Station and Harrow St Threshold treatment | High volume of pedestrian movements and traffic calming at this intersection. | Complete | \$166,746 | May-21 | Jun-21 |
| 1 | Road | VIC | Whitehorse City Council | Zetland Rd Rehabilitation | Deterioration in condition and performance of a local Council road. | Complete | \$449,324 | Feb-21 | Apr-21 |
| 2 | Road | VIC | Whitehorse City Council | Main Street, Blackburn Bridge Replacement: Bridge works | The road bridge in Main Street, Blackburn is beyond maintenance and needs to be replaced. It is a two lane bridge with footpaths on each side. | Complete | \$1,527,871 | Jan-21 | Jun-22 |
| 2 | Road | VIC | Whitehorse City Council | Kerb and Channel Renewal: Rehabilitation | Council has an ongoing program to renew concrete kerb and channel for road pavements. There is backlog of work and additional funding will ensure that more kerb and channel works can be completed. | Complete | \$399,048 | Apr-21 | Apr-22 |
| 2 | Road | VIC | Whitehorse City Council | Footpath Renewal: Bicycle and Walking Paths | Council has an ongoing program to renew concrete footpaths in the road reserve. There is backlog of work and additional funding will ensure that more footpath works can be completed. | Complete | \$1,054,080 | Apr-21 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | VIC | Whitehorse City Council | Energy Efficiency Upgrade of Non Standard Street Lighting Various Locations: Street lighting equipment | Energy efficiency upgrade of non-standard (decorative) street lighting at various locations along council managed roads. Approximate number of lights 208. | Complete | \$396,098 | Apr-21 | Jun-23 |
| 2 | Road | VIC | Whitehorse City Council | Energy Efficiency Upgrade of Non Standard Street Lighting Whitehorse Road: Street lighting equipment | Energy efficiency upgrade of non-standard (decorative) street lighting along Whitehorse Road. Approximate number of lights 443. | Complete | \$792,197 | Apr-21 | Jun-23 |
| 2 | Road | VIC | Whitehorse City Council | Fellows Street, Mitcham Road Rehabilitation: | Removal and reinstatement of kerb and channel, removal and reinstatement of vehicle crossing ramps, installation of new drainage, new asphalt wearing course, footpath improvements, line marking, top dressing of nature strips and reinstatement works. | Complete | \$448,743 | Oct-21 | Dec-21 |
| 2 | Road | VIC | Whitehorse City Council | Lambourne Street, Surrey Hills Rehabilitation: Rehabilitation | Removal and reinstatement of kerb and channel, removal and reinstatement of vehicle crossing ramps, installation of new drainage, new asphalt wearing course, footpath improvements, line marking, top dressing of nature strips and reinstatement works. | Complete | \$318,200 | Oct-21 | Dec-21 |
| 2 | Road | VIC | Whitehorse City Council | Woodhouse Grove/ Mitta Street, Box Hill North - Bike Path upgrade: Bicycle and Walking Paths | Upgrade of the Bushy Creek Trail to extend the path up to the crossing of Woodhouse Grove, near the intersection of Mitta Street. | Complete | \$209,872 | Nov-21 | Dec-22 |
| 3 | Community | VIC | Whitehorse City Council | Footpath Renewal: Bicycle and Walking Paths | Council has an ongoing program to renew concrete footpaths in the road reserve. There is backlog of work and this is a frequent issue raised by residents - additional funding will ensure that more footpath works can be completed. | Complete | \$842,880 | Aug-22 | Jun-23 |
| 3 | Road | VIC | Whitehorse City Council | Kerb and Channel Renewal: Rehabilitation | Council has an ongoing program to renew concrete kerb and channel for road pavements. There is backlog of work and additional funding will ensure that more kerb and channel works can be completed. | Complete | \$500,000 | Aug-22 | Jun-23 |
| 1 | Community | VIC | Whittlesea City Council | Construction of footpaths and other facilities, Mill Park Leisure Centre | To improve the connectivity of the footpath network from the building to the sports reserve, to promote the community access to both these facilities. Providing a new secure bike cage to promote staff riding to work, to help reduce their | Complete | \$100,000 | Mar-21 | Apr-21 |
| 1 | Community | VIC | Whittlesea City Council | Construction of three 50,000L water tanks at Mill Park Library | community in a facility that regularly has over 1,000 daily visitors. The proposed works will not only significantly reduce the community buildings water usage - reducing operating costs and increasing environmental sustainability - but will provide | Complete | \$203,241 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Whittlesea City Council | Missing links program, various throughout the City of Whittlesea | Construction of missing footpath links would provide better and safer pedestrian access to Open Space, schools, activity centres, essential services such as shops, hospitals, clinics, community centres, access to public transport and promote the well being of the | Complete | \$111,000 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Whittlesea City Council | Raingarden upgrades | These highly visible assets are in poor condition, resulting in: - Compromised visual amenity for commuters and pedestrians in main connector roads in three locations | Complete | \$53,167 | Nov-20 | Jul-21 |
| 1 | Road | VIC | Whittlesea City Council | Thomastown Streetscape improvement, three sites Cooper Street, Lyndarum Dr and McKimmies Rd | 1. New signalised lights will improved pedestrian accessibility at the northern end of the shopping strip. Currently pedestrians have to walk considerable distance to the nearest crossing located at the train station. This new pedestrian crossing will result in a safer more | Complete | \$500,000 | Feb-21 | Jun-21 |
| 1 | Road | VIC | Whittlesea City Council | Traffic management, three locations | This project aims to address road safety, parking and traffic management issues around schools. | Complete | \$250,000 | Mar-21 | Jun-21 |
| 1 | Community | VIC | Whittlesea City Council | Findon and Woodvale Park, Mill Park - New Playground and Other Facilities | Aged and dilapidated playground and park infrastructure (public furniture, timber bridge, garden beds, fencing) no longer meeting the needs of the surrounding community. | Complete | \$200,000 | Apr-21 | Jun-21 |
| 2 | Road | VIC | Whittlesea City Council | Local Roads Resurfacing Works | General Road Maintenance. Resurfacing of high priority roads as identified in the Asset Management Strategy to ensure the long-term financial sustainability and level of service is maintained. | Complete | \$1,532,167 | Jul-21 | Dec-21 |
| 2 | Combination | VIC | Whittlesea City Council | Bicycle Facilities (on & off road) | Bicycle and Walking Paths. Installation of various on-road and off-road bicycle pathway networks to help promote active travel. | Complete | \$115,000 | Nov-21 | Jan-22 |
| 2 | Road | VIC | Whittlesea City Council | Intersection Signalisation – Sackville Street & Bridge Inn Road, | Traffic Improvement. High priority traffic Improvement to reduce traffic flow and increase pedestrian and cyclist's safety in the Mernda West area. | Complete | \$1,000,000 | Jan-22 | Mar-22 |
| 2 | Community | VIC | Whittlesea City Council | Missing Links Footpath Program | Bicycle and Walking Paths. Deliver high priority missing pathway links within the municipality as identified in the Bicycle Strategy. Minor civil works (i.e. missing kerb & channel and minor drainage works) | Complete | \$250,000 | Jul-21 | Jun-22 |
| 2 | Community | VIC | Whittlesea City Council | Mill Park Library – Stage 3, Outdoor Area Improvement | Improvements to Community Facilities. Convert an underutilised outdoor library space into an interactive, functional, fully accessible and protected external space for library programs and general community use. | Complete | \$200,000 | Jul-21 | Jan-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | VIC | Whittlesea City Council | Epping Memorial Hall Repairs | Improvements to Community Facilities. Structural rectification of the function room to meet building code requirements and to reopen for community use. | Complete | \$500,000 | Jul-21 | Jun-22 |
| 2 | Road | VIC | Whittlesea City Council | Reconstruction of Arthurs Creek Road | Reconstruction Improve drainage and pavement on Arthurs Creek Road between Plenty Road and Recreation Road, Yan Yean. | Complete | \$2,000,000 | Nov-21 | May-22 |
| 2 | Road | VIC | Whittlesea City Council | Intersection Signalisation - Rockfield Street and | Traffic Improvement. To control traffic flow at the intersection and improve the safety for all road users. | Complete | \$675,000 | Feb-22 | Jun-22 |
| 2 | Community | VIC | Whittlesea City Council | Mill Park Library – Stage 4, Car park Upgrade | Off Road Car Parks. Redevelopment of existing car park and expansion from 62 carparks to 100 to cater for greater level of use and reduce illegal overflow parking into the surrounding road network. | Complete | \$725,000 | Jul-21 | Jun-22 |
| 3 | Community | VIC | Whittlesea City Council | Footpath Reconstruction / Renewal | 1. Plenty Road Footpath reconstruction and widening to shared user path. Currently in poor condition with many gaps in the path and uneven surfaces, making accessibility difficult. The conversion to a shared user path will contribute to sustainable transport option across | Complete | \$500,000 | Aug-22 | Jun-23 |
| 3 | Road | VIC | Whittlesea City Council | 22-23 Local Roads Resurfacing Works | Resurfacing of various roads around the municipality to enhance condition and serviceability and prolong pavement life. Additional sites added to program | Complete | \$1,372,155 | Jul-22 | Jun-23 |
| 3 | Combination | VIC | Whittlesea City Council | 22-23 Car Park rehabilitation | 1. Barry Jenkin Reserve Carpark (opposite 133 Mill Park Dr), wearing course to be replaced to improve pavement lifetime 2. Mollert CAC design of stage 2 carpark extension to anticipate future needs. | Complete | \$150,000 | Nov-22 | Jun-23 |
| 3 | Community | VIC | Whittlesea City Council | Delacombe Park, South Morang - Dog Off-Leash Park Upgrade | Upgrade the dog off leash park to incorporate contemporary dog park design principles which provide health and social benefits to both dogs and their owners. This includes a connected but partitioned Quiet Dog Zone which has become a valued feature in recently | Underway | \$300,000 | Nov-22 | Feb-24 |
| 3 | Community | VIC | Whittlesea City Council | Plenty Ranges Arts and Convention Centre Lift Upgrades | Upgrade to Lift infrastructure to support disability access and participants of PRACC | Underway | \$300,000 | Sep-22 | Nov-23 |
| 3 | Community | VIC | Whittlesea City Council | 22-23 Public Toilet Amenity Plan Implementation | Implementation of City of Whittlesea Public Amenity Upgrades across municipality | Complete | \$209,816 | Nov-22 | Mar-23 |
| 1 | Community | VIC | Wyndham City Council | Heaths Road - Construction of a shared user path | Construction of a path in a location with no path network | Complete | \$80,000 | Aug-20 | Nov-20 |
| 1 | Community | VIC | Wyndham City Council | Heaths Road (various locations) - Footpath renewal | Renewal of footpath sections that no longer meet service levels in order to support active travel access to nearby parks and local destinations | Complete | \$50,000 | Jan-21 | Apr-21 |
| 1 | Community | VIC | Wyndham City Council | Hoppers Crossing (various locations) - Reinstatement of footpath sections | Reinstatement of footpath sections that no longer meet service levels | Complete | \$100,000 | Dec-20 | Feb-21 |
| 1 | Community | VIC | Wyndham City Council | Riverside Avenue - Footpath construction | Lack of footpath along Riverside Avenue makes it difficult to walk along this street | Complete | \$44,000 | Sep-20 | Nov-20 |
| 1 | Community | VIC | Wyndham City Council | Kingston Boulevard (from Derrimut Road) - Footpath construction | Lack of footpaths | Complete | \$90,000 | Jan-21 | Mar-21 |
| 1 | Community | VIC | Wyndham City Council | Trent Close - Footpath construction | Lack of footpaths | Complete | \$13,000 | Oct-20 | Jan-21 |
| 1 | Community | VIC | Wyndham City Council | Rowland Drive - Footpath renewal | Renewal of a footpath that no longer meets service levels in order to support active travel access to nearby parks and local destinations | Complete | \$50,000 | Dec-20 | Mar-21 |
| 1 | Community | VIC | Wyndham City Council | Point Cook (various locations) - Footpath reinstatement | Reinstatement of footpath sections that no longer meet service levels | Complete | \$200,000 | Oct-20 | Jan-21 |
| 1 | Community | VIC | Wyndham City Council | Powell Drive - Footpath renewal | The current footpath does not meet service levels and renewal is required to provide for a suitable footpath connection to key destinations via Powell Drive | Complete | \$240,000 | Nov-20 | Mar-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | VIC | Wyndham City Council | Werribee City Centre (various locations) - Footpath construction | Lack of footpaths | Complete | \$240,000 | Dec-20 | Jun-21 |
| 1 | Community | VIC | Wyndham City Council | Colorado Court - Footpath construction | Lack of footpaths | Complete | \$40,000 | Sep-20 | Jan-21 |
| 1 | Community | VIC | Wyndham City Council | Purchas Street - Footpath construction | Lack of footpaths | Complete | \$40,000 | Dec-20 | Mar-21 |
| 1 | Community | VIC | Wyndham City Council | Aqua Pulse Derrimut Rd, Hoppers Crossing - Refurbishment of steam room | After significant repairs in 2019 the asset is now at end of life, requiring current steam generator needs to be retained and refurbished. The steam Room Facilities are an integral part of membership offerings, with the Steam, Sauna and Spa facilities a significant up sell | Complete | \$78,000 | Feb-21 | Jun-21 |
| 1 | Community | VIC | Wyndham City Council | Youth Resource Centre Derrimut Rd, Hoppers Crossing - Refresh to YRC Main Hall | Vinyl flooring showing wear, buff marks and colour theme dated. Flooring is approx. 16 years old and would benefit from upgrade. | Complete | \$66,801 | Feb-21 | Apr-21 |
| 1 | Community | VIC | Wyndham City Council | Sister Rita Douglas Maternal & Child Health, Werribee - Various improvements | Problems: 1. Lack of ramps in to the building for prams and wheelchairs 2. There are external cracks in brick veneer | Complete | \$170,000 | Feb-21 | Apr-21 |
| 2 | Road | VIC | Wyndham City Council | Active transport rolling program | Work Category: Bicycle and walking paths Location: (total 28 locations major ones are shared below) • Baden Drive, Hoppers Crossing | Complete | \$1,560,696 | Sep-21 | Apr-22 |
| 2 | Community | VIC | Wyndham City Council | Grange synthetic pitch replacement | Work Category: Sporting and recreation facilities Location: • 49 Federation Blvd, Truganina 3029 | Complete | \$973,652 | Nov-21 | Apr-22 |
| 2 | Community | VIC | Wyndham City Council | Parks Asset Renewal Projects | Work Category: Landscaping Improvements Location: (total 31 locations major ones are shared below) • Annandale Mews | Complete | \$1,000,000 | Sep-21 | Jun-22 |
| 2 | Road | VIC | Wyndham City Council | Sealing Werribee South car parks along foreshore | Work Category: Sealing Location: • Werribee South Foreshore, 3030 | Complete | \$388,366 | Nov-21 | Dec-21 |
| 2 | Community | VIC | Wyndham City Council | Werribee Outdoor Pool works | Work Category: Sporting and recreation facilities Location: • 220 Watton Street, Werribee VIC 3030 | Complete | \$564,300 | Jun-21 | Jan-22 |
| 2 | Road | VIC | Wyndham City Council | Princes Highway - Centre Median Enhancement, Westgate Freeway to Hoppers Lane | Work Category: Landscaping improvements Location: • Princess Highway, Westgate Freeway to Hoppers Lane | Complete | \$500,000 | Jan-22 | Jun-22 |
| 2 | Community | VIC | Wyndham City Council | Early Education & Care Service Compliance Upgrades | Work Category: Painting/Improvements to community facilities Location: (total 30 locations major ones are shared below) • College Road Kindergarten, 34 College Road WERRIBEE | Complete | \$330,000 | Oct-21 | Sep-22 |
| 2 | Community | VIC | Wyndham City Council | Cambridge Reserve Tennis Complex Renewal (fencing, court resurfacing and lighting) | Work Category: Repairs/Replacement of fencing, Sporting and recreation facilities Location: • Cambridge Reserve 56 Eleanor Dr, Hoppers Crossing 3029 | Complete | \$473,886 | Oct-21 | Jun-22 |
| 2 | Community | VIC | Wyndham City Council | Manor Lakes Library - Quiet Study Room | Work Category: Painting/Improvements to community facilities Location: • 86 Manor Lakes Blvd, Manor Lakes 3024 | Complete | \$225,500 | Feb-22 | Sep-22 |
| 2 | Community | VIC | Wyndham City Council | Cultural Centre minor works (demolish annexe and fit-out café as temporary program space) | Work Category: Painting/Improvements to community facilities Location: • 2/177 Watton Street, Werribee 3030 | Complete | \$514,394 | Oct-21 | Apr-22 |
| 2 | Community | VIC | Wyndham City Council | Chirside Park Oval Fencing & Seating Renewal (Master Plan fast-track) | Work Category: Sporting and recreation facilities. Location: • 150-226 Watton Street, Werribee 3030 | Complete | \$162,247 | Oct-21 | Feb-22 |
| 2 | Community | VIC | Wyndham City Council | Fraser Street Reserve | Work Category: Painting/Improvements to community facilities Location: Fraser Street, Hoppers Crossing 3029 | Complete | \$215,000 | Oct-21 | Feb-22 |
| 2 | Community | VIC | Wyndham City Council | Public BBQ Station & Shelter Installation | Work Category: Picnic Shelters or Barbeque Facilities at Community Parks Location: • Featherbrook Reserve, Point Cook VIC | Complete | \$199,889 | Sep-21 | Feb-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | VIC | Wyndham City Council | Bolivar Esplanade / Sedgefield Avenue Reserve | Work Category: Landscaping improvements Location: • Sedgefield Ave/Bolivar Esplanade Park, Truganina 3029 | Complete | \$175,000 | Aug-21 | Feb-22 |
| 2 | Community | VIC | Wyndham City Council | New Toilet block at Old Geelong Road shopping precinct | Work Category: Toilet Blocks Location: • 24 Old Geelong Road, Hoppers crossing 3029 | Complete | \$295,653 | Nov-21 | Jun-22 |
| 2 | Community | VIC | Wyndham City Council | Shade Sail Renewal Works | Work Category: Painting/Improvements to community facilities Location: (total 35 locations major ones are shared below) • Alamanda Kindergarten - 21 Prudence Parade, POINT COOK | Complete | \$228,000 | Oct-21 | Jun-22 |
| 2 | Community | VIC | Wyndham City Council | Nunn Avenue Turning Circle | Work Category: Sealing Location: • Nunn Avenue, Truganina 3029 | Complete | \$60,000 | Feb-22 | May-22 |
| 2 | Community | VIC | Wyndham City Council | Cricket Net Renewal Works at Arndell Park Reserve | Work Category: Sporting and recreation facilities Location: Arndell Park, 29-49 Federation Blvd, Truganina 3029 | Complete | \$29,865 | Sep-21 | Dec-21 |
| 2 | Community | VIC | Wyndham City Council | Moondara Street Park - Lighting | Work Category: Street lighting equipment Location: • Moondara Street, Tarneit 3029 | Complete | \$215,000 | Oct-21 | Apr-22 |
| 3 | Road | VIC | Wyndham City Council | Active transport rolling program | Bicycle and walking paths by suburbs (appx): - Werribee 20 - Wyndham Vale 17 | Complete | \$2,003,602 | Jul-22 | Jun-23 |
| 3 | Community | VIC | Wyndham City Council | Sports Facility Strategy implementation | Sporting and recreation facilities – Key highlights include: - Williams Landing Reserve Perimeter fencing - Price Reserve Oval lighting | Complete | \$1,000,000 | Jul-22 | Jun-23 |
| 4 | Road | VIC | Wyndham City Council | Active Transport - Stage 1 | Bicycle and Walking Paths | Underway | \$1,501,801 | Aug-23 | Jun-24 |
| 4 | Road | VIC | Wyndham City Council | Active Transport - Stage 2 | Bicycle and Walking Paths | Underway | \$866,272 | Aug-23 | Jun-24 |
| 1 | Road | VIC | Yarra City Council | Rae street - Remove and replace pavement, footpath and introduce a priority crossing for cyclists and pedestrians along with additional upgrades to signage and line | General wear and tear on the crossing consisting of cracking and lamination. Treatment of heritage rail tracks with non slip treatment. Reduction of conflict with vehicles and more vulnerable road users. | Complete | \$98,428 | Jan-21 | Apr-21 |
| 1 | Road | VIC | Yarra City Council | Gore - Remove and replace Kerb and channel re-mediate sub grade and reconstruct selected footpath sections | Tripping hazards and cracking in the existing footpath, water pooling in the kerb and channel due to subsidence and a generally poor structural condition. | Complete | \$66,526 | Dec-20 | Mar-21 |
| 1 | Road | VIC | Yarra City Council | Brunswick Street North | General wear and tear on the crossing consisting of cracking and lamination. Treatment of heritage rail tracks with non slip treatment. Reduction of conflict with vehicles and more vulnerable road users. | Complete | \$87,075 | Jan-21 | Apr-21 |
| 2 | Road | VIC | Yarra City Council | Newry Street, Fitzroy North – drainage: Drainage | To prevent flooding to buildings and 221 properties, pipework required from western side of Lygon St traversing east along Curtain St, south along Drummond St and east along Newry St all connecting into Alexandra Parade Main Drain. Total of 600m of pipes with | Complete | \$1,120,000 | Jan-22 | Jun-22 |
| 2 | Community | VIC | Yarra City Council | Public Toilets – Edinburgh Gardens South, Fitzroy North: Toilet Blocks | New toilet facilities to be constructed in Park (Edinburgh Gardens). There is a lack of public toilet facilities available in the southern end of the Gardens to service nearby open spaces and play areas. | Complete | \$655,746 | Dec-21 | Jun-22 |
| 2 | Community | VIC | Yarra City Council | Gyms Energy Efficiency and Building Envelope Upgrades – 3 facilities with City of Yarra: Sporting and recreation facilities | To optimise the gym spaces at our leisure centres to deliver the desired thermal conditions for such spaces while reducing our energy consumption and consequently our greenhouse gas emissions. | Complete | \$395,733 | Apr-21 | Jan-22 |
| 2 | Community | VIC | Yarra City Council | Transitioning Council Assets From the Use of Natural Gas – multiple facilities within City of Yarra: Painting/Improvements to community facilities | Transition from using Natural Gas - reduce emissions and improve environmental performance. Help reduce greenhouse gas emissions. | Complete | \$355,000 | Apr-21 | Jun-22 |
| 2 | Road | VIC | Yarra City Council | Brunswick Street North, Fitzroy North – traffic calming: Traffic improvement | Part of Local Area Traffic Management proposal - Install 5 road humps and 3 kerb extensions to improve road/pedestrian safety. | Complete | \$240,000 | Jan-22 | Jun-22 |
| 2 | Road | VIC | Yarra City Council | Amess Street, Carlton North between Park Street and Pigdon Street – traffic calming: Traffic improvement | Install road hump along this section of the street. Improve traffic calming. | Complete | \$24,254 | Nov-21 | Jan-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Road | VIC | Yarra City Council | Vere Street, Abbotsford between Hoddle Street and Nicholson Street – bike route works: Bicycle and Walking Paths | Works involving cycling and pedestrian infrastructure. Contraflow bike lane and pedestrian improvement at road intersections. Improve connection from Abbotsford to Collingwood by bike and safer access for pedestrians accessing the train station. | Complete | \$50,000 | Dec-21 | Feb-22 |
| 3 | Community | VIC | Yarra City Council | Barkly Gardens Toilets Work Category: Improved Accessibility of Community | New/upgraded toilet facilities. Works involve the upgrading of accessible public toilets in a park. A needs analysis has shown that there is a significant demand for additional public toilets in Barkly Gardens. | Underway | \$518,252 | Jan-23 | Sep-23 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Billanook Way: Construction of a concrete footpath along the southern roadside nature strip | At present there is a missing section of footpath along Billanook Way, Chirnside Park. Therefore local residents are forced to cross the road near a busy intersection. The installation of the footpath will allow residents to continue to walk down to Chirnside | Complete | \$10,951 | Nov-20 | Apr-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Installation of Solar System and Battery to help offset energy bills for the preschool | Rising energy costs. Environmental impact. Educational benefit for the preschool. | Complete | \$14,332 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Coolaroo Court: Footpath construction | At present there is no footpath along Coolaroo Court, Mooroolbark. Therefore local residents are forced to walk along the road. The installation of a footpath would allow residents to walk off the road and provide a connection to the proposed footpath on | Complete | \$39,330 | Mar-21 | Apr-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Marlee Drive: Footpath construction | At present there is no footpath along Maralee Drive, Mooroolbark. Therefore local residents are forced to walk along the road. The installation of a footpath would allow residents to walk off the road and provide a connection to the proposed footpath on | Complete | \$25,740 | Mar-21 | Apr-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Nambour Drive: Footpath construction | At present, there is no formal footpath along Nambour Drive. Therefore, local residents from adjoining streets find it difficult to connect with bus stops or make their way along the Road to other destinations. The Council has been progressively installing footpath along | Complete | \$45,805 | Jan-21 | Apr-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Naroo Road: Footpath construction | At present there is a missing section of footpath along Naroo Road, Mooroolbark. Therefore local residents are forced to walk along the road. The installation of a footpath would allow residents to walk off the road and provide a connection to the proposed | Complete | \$22,185 | Mar-21 | Apr-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | York Road: Footpath construction | At present, there is no formal footpath along York Road between Tramway Road and Wray Crescent. Local residents from adjoining streets therefore find it difficult to connect with bus stops or make their way along the road to other destinations. The Council has been | Complete | \$47,580 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Don Road: Footpath construction | To improve existing footpath and install missing links along Don Road, with emphasis on safer bridge crossings. | Complete | \$72,549 | May-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Elms Road: Footpath construction | Currently there is no footpath Elm Road. Residents are forced to walk on narrow nature strips and along the road. The Footpath will provide a vital connection to residents on Elms Road and connecting roads to available footpath networks on either end. | Complete | \$64,051 | Nov-20 | Apr-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Hull Road: Footpath construction | Currently there is no footpath on this section of Hull Road. Residents are forced to walk on narrow nature strips and along the road shoulder of a busy road. The Footpath will provide a vital connection to residents along Hull Road and connecting streets, whilst also allowing | Complete | \$42,225 | Apr-21 | May-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Lade Avenue: Footpath construction | Currently there is no formal footpath along Lade Avenue, Kilsyth. Therefore, residents are forced to walk along the road and nature strip. The proposed footpath would provide connections to existing footpaths, reducing the likelihood of a resident needing to walk on | Complete | \$32,469 | Nov-20 | Apr-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Lucas Street: Footpath construction | Currently there is no formal footpath along Lucas Street, Kilsyth. Therefore, residents are forced to walk along the road and nature strip. The proposed footpath would provide connections to existing footpaths, reducing the likelihood of a resident needing to walk on | Complete | \$32,143 | Nov-20 | Apr-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Lusatia Park Road: Construction of a pull in area and a bus stop with a new shelter | Providing a safe location for students and others when waiting for a bus or taking a fatigue break from driving, walking or cycling. | Complete | \$179,614 | Feb-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | McNicol Road: Footpath construction | Currently there is no footpath on this section of McNicol Road. Residents are forced to walk on narrow nature strips and along the road shoulder of a busy road. The Footpath will provide a vital connection to residents along McNicol road and connecting streets, whilst | Complete | \$297,239 | May-21 | Sep-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Meadowgate Drive: Installation of Solar System and Battery for the preschool | Rising energy costs. Environmental impact. Educational benefit for the preschool. | Complete | \$14,347 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Landscape Drive: Installation of Solar System and Battery for the preschool | Rising energy costs. Environmental impact. Educational benefit for the preschool. | Complete | \$14,332 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Regina Street: Footpath construction | Currently there is no formal footpath along Regina Street, Kilsyth. Therefore, residents are forced to walk along the road and nature strip. The proposed footpath would provide connections to existing footpaths, reducing the likelihood of a resident needing to walk on | Complete | \$92,748 | Nov-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | VIC | Yarra Ranges Shire Council | Royal Avenue: Footpath construction | Currently there is no footpath Royal Avenue. Residents are forced to walk on nature strips and along the road. The Footpath will provide a vital connection to residents on Royal Road and provide connection to the proposed footpath on Elms Road | Complete | \$31,997 | Feb-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Russell Avenue: Footpath construction | Currently there is no footpath Russell Road. Residents are forced to walk on nature strips and along the road. The Footpath will provide a vital connection to residents on Russell Road and provide connection to the proposed footpath on Elms Road | Complete | \$37,207 | Jan-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Station Street: Footpath construction | Providing a footpath connection from Maroondah Highway to the Yarra Valley Trail. Prevents pedestrians from walking along the road shoulder of a busy road. | Complete | \$235,713 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Anthony Drive - Footpath construction | The footpath completes a link to Kimberley Drive Reserve, Chirnside Family Clinic and Chirnside Shopping Centre. | Complete | \$133,947 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Poyner Avenue - Footpath construction | The footpath provides access to Old Pound Reserve as well as public access options at the end of Poyner Avenue. | Complete | \$37,953 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Parklands Avenue - Footpath construction | The footpath would complete a link to Kimberley Drive Reserve, Chirnside Family Clinic and Chirnside Shopping Centre | Complete | \$66,701 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Acacia Street - Footpath construction | Construction of a footpath (approximately 240m in length) along East side of Acacia Avenue. | Complete | \$32,986 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Ryrie Street - Footpath construction | The footpath will complete the link of the existing footpath infrastructure on abutting roads, such as Maroondah Highway and High Street. | Complete | \$71,151 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Claire Street - Footpath construction | The footpath will complete the link of the existing footpath infrastructure on the street. | Complete | \$34,145 | Apr-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | La La Avenue - Footpath construction | Footpath connections so that residents can safely walk to the Primary School. | Complete | \$162,787 | Jun-21 | Jun-21 |
| 1 | Community | VIC | Yarra Ranges Shire Council | Sheffield Road - Footpath construction | The footpath would provide connection with other footpaths so that residents can access the township. | Complete | \$254,136 | Jun-21 | Jun-21 |
| 2 | Community | VIC | Yarra Ranges Shire Council | Upwey South Tennis Court Renewal | Sports and Recreation Install new court surface, lighting, fencing, drainage and associated infrastructure on six courts | Complete | \$384,400 | Jul-21 | Mar-22 |
| 2 | Community | VIC | Yarra Ranges Shire Council | Green Spine Path Lighting | Street lighting equipment Installation of lighting for a shared use path to improve pedestrian and user safety | Complete | \$152,190 | Apr-22 | Jun-22 |
| 2 | Community | VIC | Yarra Ranges Shire Council | Lilydale to Warburton Rail Trail Improvements | Bicycle and Walking Paths – renewal and improvements to various sections of the 43 km Lilydale to Warburton rail trail. | Complete | \$45,000 | Feb-22 | Mar-22 |
| 2 | Community | VIC | Yarra Ranges Shire Council | Morrison Sports Complex Fence Upgrade | Repairs/Replacement of fencing – upgrading of fencing and gates for the Regional Athletics facility. | Complete | \$70,000 | Dec-21 | Jan-22 |
| 2 | Community | VIC | Yarra Ranges Shire Council | Morrison Sports Complex - Shelters and Synthetic Turf | Sporting and recreation facilities – Installation of trackside shelters at the Regional Athletics facility to provide shade and weather protection for participants. Installation of synthetic turf to replace gravel areas used for events within the athletics track. | Complete | \$200,000 | Sep-21 | Nov-21 |
| 2 | Road | VIC | Yarra Ranges Shire Council | Black Springs Rd, Chirnside Park (Stanley Street to Bushy Creek Bridge) | Reconstruction - upgrading an existing collector road that connects a significant residential area to the nearby Chirnside Park Shopping Centre. | Complete | \$441,375 | Nov-21 | Feb-22 |
| 2 | Community | VIC | Yarra Ranges Shire Council | Community Solar Program | ESD Improvements to community facilities Each site in detail is shown below. All site are proposed for a solar and battery upgrade CIRE Community House Mt Evelyn | Complete | \$250,000 | Jan-22 | May-22 |
| 2 | Community | VIC | Yarra Ranges Shire Council | Community Sports Pavilion, Kimberley Reserve | Sporting and recreation facilities – redevelopment of an existing pavilion for football, cricket, netball and to better provide for women's participation. | Complete | \$600,000 | Sep-21 | Jul-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Community | VIC | Yarra Ranges Shire Council | Community Sports Pavilion, Millgrove | Sporting and recreation facilities – redevelopment of an existing pavilion for soccer. | Complete | \$429,695 | Sep-21 | Apr-22 |
| 2 | Road | VIC | Yarra Ranges Shire Council | Lilydale Rd, Healesville | Reconstruction – upgrading of Lilydale Road to support increased business and tourism development that has occurred in the precinct. | Complete | \$1,150,000 | Dec-21 | May-22 |
| 2 | Road | VIC | Yarra Ranges Shire Council | Woods Point Rd Upgrade, Warburton | Reconstruction – widening of Woods Point Road to provide turning lanes into the newly developed Warburton Water World water play and play space, including roadside drainage and footpath connections to the nearby township shopping precinct. | Complete | \$400,000 | May-21 | Apr-22 |
| 2 | Road | VIC | Yarra Ranges Shire Council | Old Melbourne Road, Chirnside Park | Reconstruction – upgrading an existing road that has a secondary college on the road and is also a connector to the nearby Chirnside Park Shopping Centre. | Complete | \$500,000 | Sep-21 | Mar-22 |
| 2 | Road | VIC | Yarra Ranges Shire Council | Smith Street, Healesville | Reconstruction - upgrading an existing road that has experienced significant development over recent years with medium density housing to improve accessibility and safety. | Complete | \$1,000,000 | Sep-21 | Mar-22 |
| 2 | Community | VIC | Yarra Ranges Shire Council | Ferny Creek Tennis Courts Upgrade | Sporting and recreation facilities - install new lighting, fencing and associated infrastructure | In Planning | \$190,000 | Jan-24 | Feb-24 |
| 2 | Community | VIC | Yarra Ranges Shire Council | Upewy South Community Space Redevelopment | Sporting and recreation facilities - install new court surfaces, lighting, fencing and associated infrastructure | In Planning | \$330,000 | Jan-24 | Feb-24 |
| 3 | Community | VIC | Yarra Ranges Shire Council | Powelltown Pavilion | Demolition of old and construction of new community sporting pavilion | Underway | \$1,500,000 | Nov-22 | Mar-24 |
| 3 | Community | VIC | Yarra Ranges Shire Council | Climate Resilient Buildings for our Community Program - Upgrades | Strategic upgrades to community buildings to ensure they are energy resilient, thermally functional and climatically appropriate. Measures to support our community to withstand, respond and recover from natural disasters and other extreme events, such as heatwaves, | Underway | \$1,500,000 | Mar-22 | Sep-23 |
| 3 | Road | VIC | Yarra Ranges Shire Council | Victoria Rd, Coldstream (MacIntyre Lane to 193 Victoria Rd) | Reconstruction of 800m of Victoria Road. Works include rehabilitation of existing road pavement with minor road widening and drainage upgrades. | Complete | \$1,292,726 | Dec-22 | Apr-23 |
| 1 | Community | VIC | Yarriambiack Shire Council | Project 1-2-3 on Council's Report: Beulah, Brim and Rupanyup Recreation Reserves - Construction of multi-use netball/tennis facilities and | The aim of this project is to address the issues around a lack of compliant Netball / Tennis Court Facilities, including inadequate court lighting and fencing, as well as a lack of female friendly supporting amenities across the three Recreation Reserves- Beulah, Brim and | Complete | \$350,000 | Feb-21 | Apr-22 |
| 1 | Community | VIC | Yarriambiack Shire Council | Yarriambiack Shire Council - New street furniture at various locations | Outdated and furniture and not enough street furniture to meet the needs of the community | Complete | \$99,063 | Oct-20 | Jun-21 |
| 1 | Road | VIC | Yarriambiack Shire Council | Resealing the 4KM length of road to create a smooth riding surface - Minyip Dimboola Road | Provide the smooth riding surface and elongate the life of the pavement. | Complete | \$240,606 | Mar-22 | Apr-22 |
| 1 | Road | VIC | Yarriambiack Shire Council | Resealing of 15.35KM of road - various locations | Provide the smooth riding surface and elongate the life of the pavement. | Complete | \$576,399 | Feb-22 | May-22 |
| 2 | Road | VIC | Yarriambiack Shire Council | Horsham Lubeck Road Widening | Reconstruction and widening of Horsham Lubeck Road to 6.6 meters wide sealed surface. Chainage 0 to 1800 meters west of Stawell Warracknabeal Road | Complete | \$360,000 | Apr-22 | Oct-22 |
| 2 | Road | VIC | Yarriambiack Shire Council | Hopetoun Yaapeet Road Widening | Reconstruction and widening of Hopetoun Yaapeet Road to 6.6 meters wide sealed surface. Chainage 7850 to 9650 meters from Garrard Street, Hopetoun | Complete | \$382,584 | Jan-22 | Jun-22 |
| 2 | Road | VIC | Yarriambiack Shire Council | Mathesons Road, Rupanyup - Gravel Resheet | Gravel resheet to create 4-meter-wide gravel pavement between chainage 0 to 1780 meters east of Morgans Road | Complete | \$13,249 | Feb-22 | Jun-22 |
| 2 | Road | VIC | Yarriambiack Shire Council | Sheep Hill Bangerang Road – Shoulder Resheet | Shoulder resheet to create 2-meter-wide gravelled shoulders on either side of a narrow-sealed road between chainage 11000 to 13088 meters Sheep Hills Warracknabeal Road. | Complete | \$94,365 | Feb-22 | Jun-22 |
| 2 | Road | VIC | Yarriambiack Shire Council | Banyena Pimpinio Road – Shoulder Resheet | Shoulder resheet to create 2-meter-wide gravelled shoulders on either side of a narrow sealed road between chainage 25200 to 27200 meters 00 @ Banyena Silo Road. | Complete | \$80,681 | Mar-22 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | VIC | Yarriambiack Shire Council | Hamilton Street, Murtoa – Reconstruction | Upgrading urban street to an 8m sealed road. Road will be reworked, resheeted to increase bearing capacity then a double sealed. the kerbing along the west side of the road will also be replaced simultaneously. | Complete | \$56,501 | Apr-22 | Jun-22 |
| 3 | Community | VIC | Yarriambiack Shire Council | Rabl Park Murtoa | Playground upgrade. Pump track next to existing play equipment. | Complete | \$56,500 | Oct-22 | Jun-23 |
| 3 | Community | VIC | Yarriambiack Shire Council | Footpath Renewal-Woolcock Street Length:106m | Bicycle and Walking Paths -Renewal of path | Complete | \$21,200 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Yarriambiack Shire Council | New Path-Lyle Street Length:195m | Bicycle and Walking Paths -New constructed path | Complete | \$39,000 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Yarriambiack Shire Council | Footpath Renewal-Scott Street Length:240m | Bicycle and Walking Paths -Renewal of path | Complete | \$48,000 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Yarriambiack Shire Council | Renewal / Upgrade Path-Austin Street 1 Length:305m | Bicycle and Walking Paths -Renewal and upgrade of existing path segments | Complete | \$60,950 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Yarriambiack Shire Council | New Path-Austin Street 2 Length:65m | Bicycle and Walking Paths -New constructed path | Complete | \$13,050 | Nov-22 | Mar-23 |
| 3 | Community | VIC | Yarriambiack Shire Council | Footpath Upgrade-Lake Street Length:167m | Bicycle and Walking Paths -Upgrade of path segment | Complete | \$33,400 | Nov-22 | Mar-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | MINYIP DIMBOOLA ROAD Length:2200m | Resealing | Complete | \$201,300 | Oct-22 | Mar-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | SHEEP HILLS BANGERANG ROAD Length:1600m | Rehabilitation -Stabilisation | Complete | \$17,482 | Oct-22 | Dec-22 |
| 3 | Road | VIC | Yarriambiack Shire Council | DYER STREET Length: 110m | Drainage, underground pipework and above grove drain re-levelling. | Complete | \$80,000 | Oct-22 | Dec-22 |
| 3 | Road | VIC | Yarriambiack Shire Council | PHILLIPS STREET -HIGGINBOTHAM STREET | Drainage, replacement of culvert under road | Complete | \$5,000 | Oct-22 | Oct-22 |
| 3 | Road | VIC | Yarriambiack Shire Council | GOYURA EAST SCHOOL BUS ROUTE Length:3295m | Sheeting / Re-sheeting -Shoulder | Complete | \$105,440 | Oct-22 | Jun-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | AUBREY ROAD Length:3620m | Sheeting / Re-sheeting -Shoulder | Complete | \$130,320 | Oct-22 | Jun-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | ROSEBERY RAINBOW ROAD Length:3237m | Sheeting / Re-sheeting -Shoulder | Complete | \$103,584 | Oct-22 | Jun-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | BANYENA PIMPINIO ROAD Length:3730m | Sheeting / Re-sheeting -Shoulder | Complete | \$399,000 | Jul-22 | Jun-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | WATCHEM WARRACKNABEAL ROAD Length:1320m | Rehabilitation-Rural | Complete | \$264,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | COORONG SWAMP ROAD Length:1600m | Rehabilitation-Rural | Complete | \$256,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | AUBREY ROAD Length:1180m | Rehabilitation-Rural | Complete | \$236,000 | Oct-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|--|-------------|-----------------|------------|----------|
| 3 | Road | VIC | Yarriambiack Shire Council | WARRANOOKE ROAD Length:1200m | Rehabilitation-Rural | Complete | \$192,000 | Oct-22 | Jun-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | BANYENA PIMPINIO ROAD Length:1905m | Rehabilitation-Rural | Complete | \$399,042 | Oct-22 | Jun-23 |
| 3 | Road | VIC | Yarriambiack Shire Council | R LEARMONTH ROAD Length:500m | Rehabilitation-Urban | Complete | \$231,000 | Oct-22 | Jun-23 |
| 4 | Road | VIC | Yarriambiack Shire Council | DAVEYS ROAD Length:3800m | Gravel Resheet | In Planning | \$141,360 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | RUPANYUP ROAD Length:60m | Rural Rehab | In Planning | \$16,679 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | KERNOT STREET Length:60m | New footpath | In Planning | \$9,000 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | DALTON STREET Length:100m | New footpath | In Planning | \$15,000 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | SWANN STREET Length:20m | New footpath | In Planning | \$10,000 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | FOUNDRY STREET Length:200m | New footpath | In Planning | \$30,000 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | LIVINGSTONE STREET Length:205m | New footpath | In Planning | \$30,750 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | LALOR STREET Length:115m | New footpath | In Planning | \$17,250 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | DODGSHUN STREET Length:200m | New footpath | In Planning | \$30,000 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | MILBOURNE STREET Length:190m | New footpath | In Planning | \$28,500 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | DEGENHARDT STREET Length:110m | New footpath | In Planning | \$16,500 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | STEWART STREET Length:130m | New footpath | In Planning | \$19,500 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | WERRIGAR STREET Length:200m | New Kerb & Channel | In Planning | \$260,000 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | CONRAN STREET Length:250m | New Kerb & Channel | In Planning | \$130,000 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | Public Amenities Block upgrade Warracknabeal | Upgrade of amenities and fit out | In Planning | \$242,000 | Sep-23 | Jun-24 |
| 4 | Community | VIC | Yarriambiack Shire Council | Rupanyup Library Precinct Project | Renewal/upgrade and fit out- Upgrade of the building to create a Community Library Precinct incorporating and early years space | In Planning | \$326,435 | Sep-23 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|---|--|-------------|-----------------|------------|----------|
| 4 | Road | VIC | Yarriambiack Shire Council | KINSELLAS ROAD Length:1600m | Gravel Resheet -Rural-Southern zone | In Planning | \$59,520 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | DESERT ROAD Length:2000m | Gravel Resheet-Rural-Northern zone | In Planning | \$60,000 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | YAAPEET KENMARE ROAD Length:2580m | Gravel Resheet-Rural-Northern zone | In Planning | \$77,400 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | WHITES ROAD NORTH Length:2410m | Gravel Resheet-Rural-Northern zone | In Planning | \$57,840 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | GREGORS ROAD Length:1670m | Gravel Resheet-Rural-Northern zone | In Planning | \$40,080 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | RUPANYUP ROAD Length:1370m | Shoulder Resheet-Rural | In Planning | \$65,760 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | ROSEBERY RAINBOW ROAD Length:2900m | Shoulder Resheet-Rural | In Planning | \$139,200 | Sep-23 | Jun-24 |
| 4 | Road | VIC | Yarriambiack Shire Council | RUPANYUP ROAD Length:940m | Rural Rehab | In Planning | \$263,321 | Sep-23 | Jun-24 |
| 1 | Community | WA | City of Albany | Improved public amenity within the sporting precinct, including provision of a community shelter and landscaping | Albany is on the South Coast of WA and experience heavy weather events on a regular basis, the shelters and public realm improvements will provide amenity to the community | Complete | \$144,643 | Aug-20 | Dec-21 |
| 1 | Road | WA | City of Albany | Resheeting of Churchlane Road | Degradation of surface on existing road | Complete | \$120,000 | Jan-21 | Apr-21 |
| 1 | Road | WA | City of Albany | Drainage works, Centennial Park | Risk mitigation measures to improve drainage and improve connectivity for cycle paths in the Cockburn Road and Lockyer Avenue area. | Complete | \$200,000 | Jan-21 | May-21 |
| 1 | Community | WA | City of Albany | Missing footpath link north side of South Coast Highway, between Le Grande Avenue and Lurline St near Mount Lockyer Primary School. | The school is seeing an increase in the number of students and has a very positive approach to active transport. This path would ensure that students walking or cycling to school have a | Complete | \$95,778 | Apr-21 | May-21 |
| 1 | Community | WA | City of Albany | Theatre, Albany Town Hall | Underutilized Town Hall will be available as a theatre, performance and art exhibition for community events and programs for the Great Southern and also to attract tourism | Complete | \$215,000 | Aug-20 | Jun-21 |
| 1 | Community | WA | City of Albany | Public toilet, Youth Challenge Park | There is a distinct lack of facilities for youth engagement in Albany, particularly groups who are not in team sports, and a high outmigration trend along with endemic disadvantage from living in a regional area - this facility aims to help address this issue. | Complete | \$220,000 | Jun-21 | Dec-21 |
| 1 | Road | WA | City of Albany | Sanford Road - Drainage | Low lying area, subject to flooding, drainage works must precede the construction of a much needed roundabout on Sandford Road | Complete | \$201,000 | Jul-21 | Dec-21 |
| 2 | Road | WA | City of Albany | CBD Zone E Parking: Off Road Car Park | Complete car park construction behind the Premier Hotel | Complete | \$254,229 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | East Bank Road, Kalgan WA 6330: Toilet Blocks | Waterless Toilet Facilities : Accessible vandal resistant public toilet on solid base – isolated location means that less solid structures are regularly vandalised to the point of being unusable. | Complete | \$19,321 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Hockey Playground Replacement, North Road, Albany WA 6330 : Sporting and Recreation Facilities | Hockey grounds due for upgrade | Complete | \$122,030 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Maintenance Shed Upgrade, Barker Road, Centennial Park Albany WA 6330 : Toilet Block | Installation of toilet and water tank for new maintenance shed | Complete | \$65,082 | Oct-21 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | WA | City of Albany | Youth Challenge Park Carpark, Sandford Road, Albany WA 6330 : Off Road Car Park | Off road car park at sporting ground | Complete | \$66,810 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Youth Challenge Park Carpark, Sanford Road, Albany WA 6330 CCTV & Sports Lighting : CCTV & Street Lighting | CCTV and night-time lighting for Youth Sporting Park | Complete | \$192,876 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Youth Challenge Park Shelter, Sandford Road, Albany WA 6330 : Playground and Skate Parks | Shelter at Skate Park | Complete | \$69,150 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Centennial Park, North Road, Albany WA 6330, Albany Leisure Centre to Youth Challenge Park: Bridge Works | Bridge Connection between community facilities | Complete | \$98,269 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Centennial Park Central, North Road, Albany WA 6330 : Picnic Shelters or BBQ Facilities at Community Parks : Landscaping Improvements | Amenities Upgrade / shelter, picnic tables and landscaping | Complete | \$101,692 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Stirling Terrace, Albany WA 6330 : Landscaping Improvements | Public Realm Enhancement with important heritage elements to be consistent with stage 1 works. Street trees, furniture (seats, bollards), lighting, bins, paving, wheel stops, restore heritage letterbox | Complete | \$55,930 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Grey Street (East & West) Albany WA 6330 : Landscaping Improvements | Street trees, furniture (seats, bollards), lighting, bins, paving, wheel stops | Complete | \$40,677 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Town Square, York Street, Albany WA 6330 : Landscaping Improvements | Public Seating, integrated art | Complete | \$26,440 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | Alison Hartman Gardens, York Street, Albany WA 6330 : Bicycle and Walking Paths : Landscaping Improvements | Pedestrian Infrastructure Access Ramp between Alison Hartman Gardens and Advance House, irrigated turf and new plantings | Complete | \$25,423 | Oct-21 | Dec-22 |
| 2 | Community | WA | City of Albany | City of Albany Precinct Signage, Interpretation and Wayfinding : Bicycle and Walking Paths | Pedestrian infrastructure, signage plan for Albany Waterfront, CBD and Mounts Precinct. | Complete | \$32,541 | Oct-21 | Dec-22 |
| 3 | Road | WA | City of Albany | Sanford Road/North Road Yakamia WA 6330 | Drainage works, associated service modifications and bitumen works. Sandford Road/North Road is above Yakamia Creek and drainage modifications must be constructed. Before the drainage works can be undertaken, the City must relocate any affected existing utilities | Underway | \$1,611,087 | Mar-22 | Jun-24 |
| 3 | Road | WA | City of Albany | Barnesby Drive Link to Centennial Park Precinct | This is a Reconstruction /construction of new road category project with 300m of rebuilt road. The scope of works involves the construction of the Barnesby Drive Link, which will provide connection from the existing Barnesby Drive / North Road Roundabout, through to | Underway | \$751,755 | Jun-22 | Jun-24 |
| 1 | Community | WA | City of Armadale | Creyk Park Pavilion | Current facility is outdated and no longer meets the needs of the community | Complete | \$953,448 | Nov-20 | Dec-21 |
| 2 | Community | WA | City of Armadale | Solar Panel Project- Orchard House | Other - Installation of solar panels on City owned building | Complete | \$200,000 | Jul-21 | Dec-21 |
| 2 | Community | WA | City of Armadale | Solar Panel Project- Champion Centre | Other - Installation of solar panels on City owned building | Complete | \$100,000 | Jul-21 | Nov-21 |
| 2 | Community | WA | City of Armadale | Solar Panel Project- Armadale Fitness and Aquatic Centre | Other - Installation of solar panels on City owned building | Complete | \$600,000 | Jul-21 | Dec-21 |
| 2 | Community | WA | City of Armadale | Heron Reserve Upgrade | Landscaping Improvements Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$1,369,398 | Aug-21 | Mar-23 |
| 2 | Community | WA | City of Armadale | Harber Reserve Upgrade | Landscaping Improvements Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$363,000 | Aug-21 | Jun-22 |
| 2 | Community | WA | City of Armadale | Frye Park Fencing | Repairs/Replacement of fencing | Complete | \$65,000 | Jul-21 | Jul-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | WA | City of Armadale | Wilcannia Park Upgrade | Landscaping Improvements Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$50,000 | Sep-21 | May-22 |
| 2 | Community | WA | City of Armadale | Dawson Park Upgrade | Landscaping Improvements Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$100,000 | Sep-21 | Jun-22 |
| 2 | Community | WA | City of Armadale | Solar Panel Projects –CoA Facilities | Other- Installation of Solar Panels on City buildings – as follows: 1. Seville Grove Library 2. Hopkinson Road Landfill and Recycling Facility, | Underway | \$175,000 | May-22 | Jun-24 |
| 3 | Community | WA | City of Armadale | Civic Precinct Lighting and Amenity Improvements; Other. | Other Improvements to the lighting, seating and amenity of the Jull Street Mall, and the up lighting of trees at Memorial and Minnowarra Parks within the City's Civic Precinct. | Complete | \$900,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | City of Armadale | Frye Park; Sporting and Recreation Facilities | Sporting and Recreation facilities. Installation of Sports Lighting at Frye Park. | Complete | \$500,000 | Jul-22 | Feb-23 |
| 3 | Community | WA | City of Armadale | Springdale Oval; Sporting and Recreation Facilities | Sporting and Recreation facilities. Installation of Sports Lighting at Springdale Oval. | Complete | \$330,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | City of Armadale | Dog Park Lighting at City Facilities; Landscaping Improvements | Landscaping Improvements. Installation of lighting to Dog Parks at Shipwreck Park, Harber Park, Macadamia Park and John Dunn Reserve | Complete | \$176,896 | Jul-22 | Jun-23 |
| 1 | Community | WA | City of Bayswater | Construct 2.5 concrete Dual Use Path along the east side of Camboon Rd from Benara Rd to Wylde Rd. | Provision of path on the eastern side in accordance with Austroads guidelines for paths on major roads. | Complete | \$90,000 | Oct-20 | Nov-20 |
| 1 | Community | WA | City of Bayswater | Construct 2.0 m wide concrete footpath along the north side of Coode St from Walter Rd to Fort St. | Provision of path on the northern side in accordance with Austroads guidelines for paths on major roads. | Complete | \$240,000 | Sep-20 | Oct-20 |
| 1 | Community | WA | City of Bayswater | Construct 2.1m wide concrete footpath along the east side of Crimea St from Bransby St to Aliffe St. | Provision of path on the eastern side in accordance with Austroads guidelines for paths on major roads. | Complete | \$60,256 | Nov-20 | Dec-20 |
| 1 | Community | WA | City of Bayswater | Construct a 2.0 m wide concrete dual use path along the east side of Embleton Ave from Wotton St to Collier Rd. | Provision of path on the eastern side in accordance with Austroads guidelines for paths on major roads. | Complete | \$50,000 | Oct-20 | Nov-20 |
| 1 | Community | WA | City of Bayswater | Construct 3.0m wide asphalt dual use path along the south side of Malage Dve from McGilvray Ave to Crimea St | Provision of path on the southern side in accordance with Austroads guidelines for paths on major roads. | Complete | \$100,000 | Aug-20 | Sep-20 |
| 2 | Community | WA | City of Bayswater | Mahogany Reserve Mahogany Rd, Morley, WA | Provision of landscaping, trees, hydro zoning areas and installation of park furniture. Water saving will be achieved through hydro zoning and shade with enhanced park environment for park visitors. | Complete | \$280,000 | Jul-21 | Nov-21 |
| 2 | Community | WA | City of Bayswater | Wattle Park, wattle Dve Morley, WA | Provision of landscaping, trees, hydro zoning areas and installation of park furniture. Water saving will be achieved through hydro zoning and shade with enhanced park environment for park visitors | Complete | \$500,000 | Jul-21 | Dec-21 |
| 2 | Community | WA | City of Bayswater | Solar Electricity Projects | The Rise 60 kw system Bayswater Senior Citizen Centre 26 kw system | Complete | \$105,000 | Jun-21 | Nov-21 |
| 2 | Community | WA | City of Bayswater | Riverside Gardens, Bayswater Riverside Gardens, Bayswater | Upgrade of existing public toilets within reserve to meet access and inclusion improvements and improve amenity. | Complete | \$216,191 | Jun-21 | Nov-21 |
| 2 | Community | WA | City of Bayswater | Bayswater Waves Aquatic Facility, Cnr Broun Ave and Priestley St, Embleton | Access and inclusion improvements to meet relevant standards. Mobile Disabled Pool Hoist/Lifting Device Waterslide to enable Disabled Access | Complete | \$207,332 | Apr-22 | Jun-22 |
| 2 | Community | WA | City of Bayswater | Concrete Path Noranda Reserve, Garson Ct Goranda | Connecting path between Noranda Nook Park and Netball Tennis Courts | Complete | \$20,000 | Oct-21 | Nov-21 |
| 2 | Community | WA | City of Bayswater | Infrastructure Improvements and rehabilitation | Morley Town Site Lighting upgrade to LED. Passive Lighting upgrade to LED Maylands Peninsular Lighting upgrade to LED | Complete | \$340,000 | Nov-21 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Community | WA | City of Bayswater | Maylands Waterland | Additional funds for the upgrade to Maylands Waterland facility. Extra funds have been requested as part of project variations due to design changes and cost variations. Specifically changes to the orientation and layout of building as a result of public | Complete | \$442,000 | Apr-21 | Jun-22 |
| 2 | Community | WA | City of Bayswater | Morley Library Lighting | LED lighting of small pocket park adjacent to Morley Library | Complete | \$30,000 | Jan-22 | Feb-22 |
| 2 | Community | WA | City of Bayswater | Living Laneways | Upgrading of existing lighting to LED | Complete | \$16,000 | Jan-22 | Feb-22 |
| 3 | Community | WA | City of Bayswater | Arbor Park Redevelopment | Provision of Landscaping, trees, hydro zoning areas and installation of park furniture. Water saving will be achieved through hydro zoning and shade with enhanced park environment for park users. | Complete | \$120,000 | Jan-22 | May-22 |
| 3 | Road | WA | City of Bayswater | Footpath Upgrades Various | Upgrade of existing City Paths various locations. The paths around Noranda Primary School (Walmsley Dve, Descamp Rd and McCarthy Pl.) require to be replaced due to age and extensive damage from lifting of panels. In lieu of replacing a number of sections it is | Complete | \$105,660 | Mar-22 | Jun-22 |
| 3 | Road | WA | City of Bayswater | Street and Passive Lighting | Upgrading of existing City owned lighting to low electricity consumption LED. | Complete | \$265,662 | Mar-22 | Jun-22 |
| 3 | Road | WA | City of Bayswater | Drake Street Dual Use Path | Construction of Dual use path from Hillcrest primary to Broun Avenue | Complete | \$34,730 | Apr-22 | May-22 |
| 3 | Road | WA | City of Bayswater | Crimea St Dual Use Path | Construction of Dual Use Path from Morley Drive to Fedders Street | Complete | \$170,660 | Mar-22 | Apr-22 |
| 3 | Road | WA | City of Bayswater | Robann Way Pathway | Construction of Path from Lincoln Rd to Jennifer Rd | Complete | \$36,650 | Mar-22 | Apr-22 |
| 3 | Road | WA | City of Bayswater | Timms Pl Pathway | Construction of Path from Halvorson Road to Morley Drive | Complete | \$45,150 | Feb-22 | Mar-22 |
| 3 | Community | WA | City of Bayswater | Gibbney Reserve Upgrade | Redevelopment of Gibbney reserve to improve the amenity, facilitate passive and recreational use including landscaping, new play equipment, park infrastructure and ecozoning. | Complete | \$252,000 | May-22 | Oct-22 |
| 3 | Community | WA | City of Bayswater | Houghton Reserve Tennis Court | Resurface existing Artificial Tennis Courts. Due to the old deteriorated and cracked bituminous surface the existing bituminous surface will be profiled off and a new bitumen top coat with lime marking 30m x 35m(2x tennis courts) | Complete | \$50,000 | Jul-22 | Nov-22 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Challenger Avenue - Bottlebrush Drive to Cassia Way | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$32,828 | Nov-23 | Dec-23 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Vista Court - Challenger Road to cul-de-sac | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$10,799 | Nov-23 | Dec-23 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Niagara Place - Challenger Road to cul-de-sac | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$27,678 | Nov-23 | Dec-23 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Doonside Place - Challenger Road to cul-de-sac | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$14,678 | Nov-23 | Dec-23 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Discovery Drive - Telstar Drive to Wheatstone Drive | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$40,888 | Dec-23 | Jan-24 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Wentworth Grove - Discovery Drive to cul-de-sac | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$26,210 | Dec-23 | Jan-24 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Fisk Place - Wentworth Grove to cul-de-sac | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$10,484 | Dec-23 | Jan-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Road | WA | City of Bayswater | Road Resurfacing - St George Grove - Discovery Drive to cul-de-sac | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$22,541 | Dec-23 | Jan-24 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Wheatstone Drive - Solas Place to LGA Boundary | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$82,824 | Dec-23 | Jan-24 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Brunel Place - Wheatstone Drive to cul-de-sac | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$27,049 | Dec-23 | Jan-24 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Barnes Way - Solas Road to Morley Drive | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$104,840 | Dec-23 | Jan-24 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Aussat Drive - Barnes Way to LGA Boundary | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$104,840 | Dec-23 | Jan-24 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Cornwall Close - Barnes Way to cul-de-sac | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$27,258 | Dec-23 | Jan-24 |
| 4 | Road | WA | City of Bayswater | Road Resurfacing - Todd Court - Cornwall Close to cul-de-sac | Asphalt resurface of road with 25mm asphalt surface | In Planning | \$7,339 | Dec-23 | Jan-24 |
| 1 | Community | WA | City of Belmont | Abernathy Road Removal of fencing that is in disrepair to open up the site so it is more inviting for users. Installation of some | Fencing in disrepair, poor accessibility. | Complete | \$121,504 | Jan-21 | Jun-21 |
| 1 | Community | WA | City of Belmont | Grandstand Road Removal of sparse shrubs and landscape large median island and both round-a-bouts either end of the median. | Landscape in disrepair, unattractive, lack of maintenance results in rubbish collecting there. | Complete | \$90,896 | Apr-21 | Aug-21 |
| 1 | Community | WA | City of Belmont | Adachi Park Removal and replacement of degraded footpath that is currently uneven and posing large maintenance | Footpath in disrepair, landscaping in need of complete renewal. | Complete | \$171,351 | Jun-21 | Aug-21 |
| 2 | Community | WA | City of Belmont | Glasshouse Renewal 215 Wright St, Cloverdale, WA 6105. | Transforming old library building into a new accessible community centre and event space. | Complete | \$1,272,949 | Sep-21 | Jun-22 |
| 3 | Community | WA | City of Belmont | Glasshouse Renewal Stage 2 215 Wright St, Cloverdale, WA 6105. Improvements to community facilities | Carrying out Stage 2 of building renewal upgrades and improvements to a community facility. Works will include the removal of friable asbestos from the building, replacing window framing/glazing to comply with new building and environmental codes and the | Complete | \$488,289 | Sep-22 | Jun-23 |
| 3 | Community | WA | City of Belmont | Wilson Park Netball court upgrades. 15 Gerring Ct, Rivervale WA 6103. | Work to a Sporting facility to upgrade the Community Netball courts including the provision of additional lighting which will enable the community associations to make use of the courts for extended periods. | Complete | \$279,213 | Sep-22 | Aug-23 |
| 1 | Community | WA | City of Bunbury | Installation of new car parking facilities at Maidens Park Reserve, Withers | DBCA are undertaking an upgrade of Maidens Reserve. Works includes the provision of two new 2 lookouts at Trig Point. One of the two paths will provide full wheelchair accessibility. Paths, walking trails & stair access will be improved to facilitate this | Complete | \$247,458 | Apr-21 | May-21 |
| 1 | Community | WA | City of Bunbury | Install new shared paths within Maidens Park Reserve | DBCA are undertaking an upgrade of Maidens Reserve. Works includes the provision of two new 2 lookouts at Trig Point. One of the two paths will provide full wheelchair accessibility. Paths, walking trails & stair access will be improved to facilitate this | Complete | \$20,685 | May-21 | Jun-21 |
| 1 | Community | WA | City of Bunbury | Installation of ancillary infrastructure within Maidens Park Reserve including BBQs, Bins & Bin Surrounds, Bike Racks, Lighting, Picnic Settings, Bench Seats and Signage | The current facilities are inadequate and do not make provision for universal access. These works compliment the access works by DBCA at Trig Point lookouts, one of which is to be fully wheelchair accessible. | Complete | \$122,993 | Jun-21 | Sep-21 |
| 1 | Community | WA | City of Bunbury | Installation of Nature Playground at Maidens Park Reserve, Withers | The Department Biodiversity, Conservation and Attractions are undertaking an upgrade of Maidens Reserve. This includes 2 lookouts at Trig Point, one being fully wheelchair accessible, upgraded paths & walking trails plus improved stair accesses. | Complete | \$144,201 | Aug-21 | Nov-21 |
| 1 | Community | WA | City of Bunbury | Installation of a Universal Access Toilet at Maidens Park Reserve, Withers. | The current facilities are inadequate and do not provide universal access. The DBCA upgrade makes provision for universal access and the toilet upgrade is required to compliment these works. | Complete | \$57,793 | Apr-21 | Aug-21 |
| 2 | Community | WA | City of Bunbury | Lucinana Park/Youth Precinct: Skate Park | Skate Park Bowls Area | Complete | \$206,812 | Apr-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Community | WA | City of Bunbury | Lucinana Park/Youth Precinct: Skate Park | Skate Park Plaza Area | Complete | \$549,943 | Apr-21 | Jun-22 |
| 2 | Community | WA | City of Bunbury | Lucinana Park/Youth Precinct: Playground | Mini Golf | Complete | \$128,931 | Apr-21 | Jun-22 |
| 2 | Community | WA | City of Bunbury | Lucinana Park/Youth Precinct: Sporting and recreation facilities | Multi Purpose Sports Court & Event Space | Complete | \$110,000 | Apr-21 | Jun-22 |
| 2 | Community | WA | City of Bunbury | Lucinana Park/Youth Precinct: Picnic Shelters or Barbeque Facilities at Community Parks | Picnic Furniture, BBQs, Bins, Fountains, Bike Racks & Other Furniture | Complete | \$231,555 | Apr-21 | Jun-22 |
| 3 | Community | WA | City of Bunbury | Ned Myles Pavilion | Upgrade of current facilities including roof replacement | Complete | \$150,000 | May-23 | Jul-23 |
| 3 | Community | WA | City of Bunbury | Boulters Heights Access Stairs | Replace access stairs to Boulters Heights with the alignment of the Bunbury High school and Princep Street | In Planning | \$330,000 | Nov-23 | Feb-24 |
| 3 | Combination | WA | City of Bunbury | United Fencing | Install fencing between soccer ground and reserve to reduce the risk of injury when obtaining stray balls | In Planning | \$75,000 | Sep-23 | Oct-23 |
| 3 | Road | WA | City of Bunbury | Traffic Calming | Installation of traffic calming with in residential areas – Alyxia Drive and Wimbledon Way to reduce speeding and reduce intersection congestion | Complete | \$100,000 | May-23 | Jun-23 |
| 3 | Combination | WA | City of Bunbury | Bunbury Netball Courts | Resurfacing of 14 netball courts at Hay Park including line marking and sports surfacing | Complete | \$200,000 | Apr-23 | Jun-23 |
| 3 | Community | WA | City of Bunbury | Playground replacement | Replace Len Ferguson playground to include accessibility play equipment | Complete | \$100,000 | May-23 | Jun-23 |
| 3 | Community | WA | City of Bunbury | Playground replacement | Replace Bellemore Park playground to include accessibility play equipment | Complete | \$225,000 | Jun-23 | Aug-23 |
| 1 | Combination | WA | City of Busselton | Central Business District main street works | The renewal and upgrade of existing footpath and pedestrian access pavers with new exposed aggregate uniform block pavers to improve the safety, access and egress to shops, improve ongoing maintenance visual amenity of the Busselton town centre. | Complete | \$961,870 | Nov-20 | Jun-21 |
| 2 | Community | WA | City of Busselton | Dunsborough Lakes Sports Precinct | As identified in the 2020-30 City of Busselton Sport & Recreation Facilities Strategy the Dunsborough sub district is only serviced by one sport park and over the past 10-years the participation for grass and court based sports has increased by 200% while population of | Underway | \$1,682,810 | Jan-22 | Jun-24 |
| 3 | Community | WA | City of Busselton | Construction of the Busselton Performing Arts & Convention Centre | The City now has a population of 40,000. The pace of growth, particularly in young families now sees under 25 year olds equalling seniors. The LRCIP enables the construction of a performing arts centre which will provide a | Underway | \$1,923,740 | Jan-22 | Jun-24 |
| 1 | Community | WA | City of Canning | 11 locations across City of Canning - Renewals of playgrounds across the city that have been identified as being in poor condition. | Aging infrastructure needing to be replaced. | Complete | \$883,037 | Jun-21 | Sep-21 |
| 2 | Community | WA | City of Canning | Willetton Bowling Club Fence | The project works comprise the design, documentation, fabrication, installation and project management of the construction of a new perimeter fence to replace the existing dilapidated fence on two sides of the Willetton Bowls Club including new adjoining | Complete | \$420,000 | Oct-21 | Aug-22 |
| 2 | Community | WA | City of Canning | Relocatable "Pop Up" Skate Park, Willetton | The Project is the design, fabrication, supply, installation and certification of steel elements that will comprise the formation of a skate park facility. Being prefabricated and transportable, relocation to other sites is feasible and planned. | Complete | \$210,423 | May-22 | Jun-22 |
| 2 | Combination | WA | City of Canning | Leila St Streetscapes Upgrade, Cannington | To upgrade the street scape and car parking on Leila Street to accommodate and improve accessibility to the newly built park, Wharf Street Basin Smart Park. There is currently no dedicated parking for visitors visiting the new Smart Park. | Complete | \$435,000 | Aug-21 | Feb-22 |
| 2 | Community | WA | City of Canning | Gianatti Ramble Upgrade, East Cannington | Completing an in-depth community engagement exercise that will create a masterplan for the four lots that will become the full size of the park. At the moment, only one lot is under management of the City and this lot will be developed as a play space for the local | Complete | \$150,000 | Dec-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | WA | City of Canning | Canning Vale Oval BMX Pump Track | Formalisation of the existing popup-style pump track. The track will comprise of a compacted surface that will cater for all age and ability groups. | Complete | \$120,000 | Dec-21 | Apr-22 |
| 2 | Combination | WA | City of Canning | Hillview Place Streetscape Upgrade, Bentley | Work Category: Landscaping Improvements / Other Partial closure of a street with development of parking, and installation of paving and | Complete | \$1,500,000 | Jun-21 | Jun-22 |
| 2 | Community | WA | City of Canning | Willetton Reserve sea container storage installation | Scope of works includes installation of a converted sea container storage facility with screen next to existing storage facilities. The benefit will be towards the soccer club and other members of the local sporting community. The project provides additional storage | Underway | \$55,000 | May-22 | Jun-24 |
| 2 | Community | WA | City of Canning | Accessibility, Inclusion and Amenity upgrades to Queens Park Reserve and Harry Turner Pavilion | Scope of works to include modifications that will improve configuration and features of the existing change rooms to deliver improved outcomes in regards to access and inclusion within the facility. Funding will also be allocated to the provision of community amenity | Complete | \$80,000 | May-22 | Jun-22 |
| 3 | Community | WA | City of Canning | Burrendah Park Northern Oval Sports Lighting Renewal and Upgrade | To renew and upgrade the sports lighting for the northern oval at Burrendah Park, Willetton. | Complete | \$525,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | City of Canning | Hossack Park Upper Oval Sports Lighting Active Lighting | Provision of active sport lighting to meet the current and anticipated future needs of the user groups, including the South East Metropolitan Softball Association and Lynwood United Soccer Club. | Complete | \$985,000 | Nov-22 | Apr-23 |
| 3 | Community | WA | City of Canning | Riverton Reserve Sports Lighting Renewal and Upgrade | To renew and upgrade the sports lighting to the playing area of the Park. Currently there is insufficient lighting infrastructure for sports clubs, especially football. This | Complete | \$256,074 | Jan-23 | Jun-23 |
| 1 | Road | WA | City of Cockburn | Road widening, Frankland Avenue | Following a traffic impact assessment, it has been identified that road widening and upgrades on Frankland Ave is required to accommodate current traffic flow and increased traffic as a result of the future Frankland Park development. | Complete | \$200,000 | Mar-21 | May-21 |
| 1 | Community | WA | City of Cockburn | Air-conditioning, Coogee Beach Surf Life Saving Club | The new system will address the lack of cooling and heating within the Surf Life Saving club function room and other areas which will enable higher comfort levels and utilisation of the spaces by the community. | Complete | \$139,876 | Feb-21 | Jun-21 |
| 1 | Community | WA | City of Cockburn | Henderson Reuse Shop Air Conditioning | Currently there is no air conditioning at the Recycle shop, the installation of the system will allow for members of the public to safely utilise the building during the hot summer months. The system needs to be an evaporative type as the shed is usually open on one | Complete | \$45,000 | Dec-20 | Dec-20 |
| 1 | Community | WA | City of Cockburn | Replace concrete, South Coogee Clubroom | External concrete area is failing and needs to be re-instated. Additionally, there is no shade for any of the sporting group or members of the public to stand under when utilising the facility. | Complete | \$30,000 | Apr-21 | Jun-21 |
| 1 | Community | WA | City of Cockburn | Coastal shared path Coogee Beach Surf Life Saving Club | Reduce conflict between pedestrians and bicycles riders along this busy path. Since COVID-19 more people are using this path. Further work is required to help to slow down bicycle riders and improve safety and sightlines. We have been informed that several pedestrians | Complete | \$100,000 | Dec-20 | Jun-22 |
| 1 | Community | WA | City of Cockburn | Hammond Park Shared Path | <ul style="list-style-type: none"> Creation of a key east-west cycle link in Hammond Park from Whadjuk Drive to the main north-south Perth Metropolitan Region cycle link Kwinana Freeway Principal Shared Path; It will remove the requirement for cyclists and pedestrians to head north by | Complete | \$100,000 | Apr-21 | Jun-22 |
| 1 | Road | WA | City of Cockburn | Reconstruction of existing crossing on Winterfold Road, Hamilton Hill | Upgrade the crossing to improve safety and enable school children and local residents, including those from the adjacent retirement village, to safely cross to the fruit and vegetable shop and cafe. | Complete | \$256,000 | Dec-20 | Jun-22 |
| 1 | Community | WA | City of Cockburn | Improve amenity of the Yangebup Local Centre | The suburb of Yangebup is aging and needs revitalisation and this includes the centrally located and aging local shops. There is currently no place other than a suburban park to sit and gather in a public space. The idea here is to embellish the interface of the shops and | Complete | \$100,000 | Nov-20 | Dec-21 |
| 1 | Road | WA | City of Cockburn | Smart LED Street Light Trial, North Coogee | Street lighting is the City's largest source of electricity use. Mercury vapour Lights are inefficient and generate significant greenhouse gas emissions. | Complete | \$106,231 | Dec-20 | Dec-20 |
| 2 | Road | WA | City of Cockburn | Jandakot Road Construction Stage 2 (berrigan to Solomon) | Construct new second carriageway on Jandakot Road between Berrigan Drive and Solomon Road, with the key improvements; <ul style="list-style-type: none"> Construction of a roundabout at the Jandakot Road intersection with Solomon Road | Complete | \$3,723,182 | Aug-21 | Jun-22 |
| 3 | Community | WA | City of Cockburn | Hammond Road, Success | Road Upgrade Project (Major Duplication works) Length: 1.7 Kms | Complete | \$2,154,214 | Jul-22 | May-23 |
| 1 | Community | WA | City of Fremantle | City of Fremantle - Bike improvement projects across various locations | Currently there are a number of locations with poor and unsafe conditions for bike users. This group of projects will improve the amenity for bike users across the City. | Complete | \$63,000 | Dec-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | WA | City of Fremantle | Gilbert Fraser Reserve, North Fremantle - Installation of lighting at sports oval | Improve lighting for sporting clubs who currently have inadequate lighting for training and matches. The lack of a compliant lighting installation has caused operational problems for the resident sporting club and adjustments and "work-rounds", that have reduced the | Complete | \$173,333 | Apr-21 | Dec-21 |
| 1 | Community | WA | City of Fremantle | Leighton Beach, Fremantle - Installation of picnic shelters | The very popular park has very limited shade for users. This project will improve the amenity and encourage families to use the park and surrounding café and facilities | Complete | \$57,569 | Feb-21 | Sep-21 |
| 2 | Community | WA | City of Fremantle | Dick Lawrence -Playspace | Playgrounds and Skate parks (including all ability playgrounds) Install new play space at Dick Lawrence Oval including nature play, accessible play equipment, softfall surrounds, footpath and limestone wall surrounds. | Complete | \$180,000 | Jul-21 | Oct-21 |
| 2 | Road | WA | City of Fremantle | Western Power streetlight LED upgrade | Street lighting equipment The roll out of LED lights in conjunction with Western Power. City of Fremantle have been selected as one of two trial participants from many councils who expressed interest in this. | Complete | \$97,508 | May-21 | Jun-21 |
| 2 | Community | WA | City of Fremantle | McCombe Ave – Bike Lanes | Bicycle and Walking Paths On Road bike lane between Peterson Ave and Winterfold Rd. Project addresses missing connection between South St & Winterfold Rd. | Complete | \$55,000 | Jul-21 | Nov-21 |
| 2 | Community | WA | City of Fremantle | Ord Street – Bike Lanes | Bicycle and Walking Paths Switch northbound bike lane and parking bays between Ellen St and Finnerty St to improve cyclist safety. | Complete | \$60,000 | Jul-21 | Nov-21 |
| 2 | Road | WA | City of Fremantle | South Tce Node Improvement | Traffic improvement South Terrace pedestrian friendly streetscape upgrade at Jenkin St intersection (Node 2), including removal of temporary speed humps, improved pedestrian facilities and artwork to | Complete | \$268,000 | Jul-21 | Nov-21 |
| 2 | Community | WA | City of Fremantle | Griffiths Park – Park Upgrade | Playgrounds and Skate parks (including all ability playgrounds) Park upgrade including play space, landscaping and path network. | Complete | \$247,000 | Jul-21 | Nov-21 |
| 2 | Community | WA | City of Fremantle | Footpath – Duffield Avenue | Bicycle and Walking Paths Design and construction of a pedestrian footpath on Duffield Avenue joining the footpath infrastructure in Beaconsfield. There are currently no pedestrian facilities on Duffield Ave. | Complete | \$60,000 | Jul-21 | Nov-21 |
| 2 | Community | WA | City of Fremantle | Leisure Centre Shade Sails | Sporting and recreation facilities Putting in new shade sails at the Leisure Centre to improve amenity for users. | Complete | \$23,035 | Jul-21 | Nov-21 |
| 2 | Community | WA | City of Fremantle | Solar Lighting at South Beach | Street Lighting equipment. Renewal of car park lighting near the South Beach reserve. Solar lighting was used to provide a sustainable ongoing running cost as well as reduce capital investment of conduits, cabling and electrical connections. The lighting will provide | Complete | \$20,000 | Jun-22 | Jun-22 |
| 3 | Community | WA | City of Fremantle | Construct Fremantle Leisure Centre Pool Roof | Improvements to community facilities – re-sheeting of pool roof at Fremantle Leisure Centre. | Complete | \$587,804 | Jul-22 | Oct-22 |
| 1 | Community | WA | City of Gosnells | Addie Mills Centre - Refurbishment | Aging interiors and exteriors being renewed to provide safe and pleasant facilities for the facilities users, service providers and visitors. | Complete | \$61,592 | Mar-21 | Jun-21 |
| 1 | Community | WA | City of Gosnells | Amherst Village Community Centre - Conversion | The courtyards are underutilised. Their conversions will increase direct street surveillance from occupied spaces. The converted space will be used for additional library and youth programs which previously had to be held further away. | Complete | \$216,547 | Jun-21 | Jun-22 |
| 1 | Community | WA | City of Gosnells | Coops Avenue Facility - Toilets | Lack of existing toilet facilities for adults. The existing junior toilets are dated and requires reconfiguration for privacy. | Complete | \$79,669 | Mar-21 | Jun-21 |
| 1 | Community | WA | City of Gosnells | Gosnells RSL Hall - Landscaping | Lack of landscaping treatment to the building. New landscaping treatment will enhance its street presence and integrate the facility with the rest of the town centre landscaping. | Complete | \$5,000 | Feb-21 | Mar-21 |
| 1 | Combination | WA | City of Gosnells | Langford Community Centre - Facelift | The driveway to the carpark is too narrow and only allows single-way traffic. The building is poorly signed and could be missed by first time visitors. The courtyard requires reconfiguration and rejuvenation to suit user groups' needs and provide an attractive and | Complete | \$97,641 | Feb-21 | Feb-22 |
| 1 | Community | WA | City of Gosnells | Langford Pre-School Building - Facelift | The courtyard is underutilised and requires work to increase usefulness. The toilets are dated and not to current building regulations. The building is not properly signed. | Complete | \$128,834 | Feb-21 | Feb-22 |
| 1 | Community | WA | City of Gosnells | Maddington Community Centre - Facelift | The existing courtyard has uneven ground surface and lacks facilities to properly serve as a community outdoor activities area. The building lacks signage. | Complete | \$39,846 | Feb-21 | Feb-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|--|-------------|-----------------|------------|----------|
| 1 | Community | WA | City of Gosnells | The Agonis - Flooring | The existing timber floor needs resealing to extend the lifespan of the asset. | Complete | \$10,652 | Dec-20 | Mar-21 |
| 1 | Combination | WA | City of Gosnells | Thornlie Community Centre - Facelift | The existing driveway only allows a single-way traffic. Way finding will be improved by new signage. The toilets and tea prep areas are required to be upgraded to meet current building regulations. Cooling in the indoor court will improve conditions for users. | Complete | \$294,941 | Feb-21 | Feb-22 |
| 1 | Community | WA | City of Gosnells | Thornlie Library and Skate Park - Facelift | The library building is aged and requires minor structural repairs. The skate park surrounds require reconfiguration to provide better connectivity to various elements on site for improved surveillance and community safety and enjoyment. | Complete | \$140,000 | Dec-20 | Jun-22 |
| 2 | Community | WA | City of Gosnells | Replacing of air conditioning system, The Agonis Building, 2232 Albany Hwy, Gosnells WA 6110 | Improvements to community facilities – replacement of a defunct air conditioning system at a multi-purpose community facility. | Complete | \$1,250,000 | Feb-22 | Dec-22 |
| 2 | Community | WA | City of Gosnells | Construct a library fit out at Mills Park Centre, 86 Brixton St, Beckenham WA 6107 | Improvements to community facilities – converting parts of an existing community facility to house a relocated library. | Complete | \$542,400 | Jan-22 | Jun-22 |
| 2 | Community | WA | City of Gosnells | Upgrade and conversion of Kenwick Library building into a community facility, 82 Kenwick Rd, Kenwick WA 6107 | Improvements to community facilities – convert an old library building into a community facility. | Complete | \$400,000 | Apr-22 | Oct-22 |
| 2 | Community | WA | City of Gosnells | Upgrade of Sports lighting at existing sporting reserves: (a) Harmony Fields Reserve, (b) Gosnells Oval, (c) Sutherlands Park Reserve. | Sporting and recreation facilities – upgrade of existing sports lighting at sporting reserves to power-efficient LED luminaires. | Complete | \$533,710 | Jul-21 | Jun-22 |
| 2 | Community | WA | City of Gosnells | Install security swipe-card system at existing community centres: (a) Langford Community Centre (b) Richard Rushton Community Centre (c) Maddington Community | Improvements to community facilities – install swipe card system to improvement access controls to existing community centres. | Complete | \$46,158 | Jul-21 | Jun-22 |
| 2 | Community | WA | City of Gosnells | Redevelopment of Homestead Park, Glenbrook Road, Thornlie WA | Sporting and recreation facilities- redevelopment of an existing community river-side park. Landscaping Improvements. | Complete | \$682,896 | Aug-21 | Jul-22 |
| 2 | Road | WA | City of Gosnells | Re-line drainage pipes to impede tree root intrusion, Cortis Way, Langford | Drainage. Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only. | Complete | \$195,811 | Apr-22 | Aug-22 |
| 2 | Road | WA | City of Gosnells | Re-line drainage pipes to impede tree root intrusion, Shere Street, Kenwick | Drainage. Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only. | Complete | \$35,950 | Apr-22 | Aug-22 |
| 3 | Community | WA | City of Gosnells | Install PV solar power at CoG Emergency Operations Centre, Lot 1 Horley Road, Beckenham | Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility. | In Planning | \$52,310 | Sep-23 | Feb-24 |
| 3 | Community | WA | City of Gosnells | Install LED lighting at Walter Padbury Park, Thornlie. Berehaven Oval | Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility. | In Planning | \$11,059 | Sep-23 | Feb-24 |
| 3 | Community | WA | City of Gosnells | Install LED lighting and PV system at Thornlie Community Centre, Glenbrook Road, Thornlie | Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility. | In Planning | \$56,334 | Sep-23 | Feb-24 |
| 3 | Community | WA | City of Gosnells | Install LED lighting at Addie Mills Centre, Astley Street, Gosnells | Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility. | In Planning | \$31,762 | Sep-23 | Feb-24 |
| 3 | Community | WA | City of Gosnells | Install LED lighting at Thornlie Library, Culross Avenue, Thornlie | Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility. | In Planning | \$23,777 | Sep-23 | Feb-24 |
| 3 | Community | WA | City of Gosnells | Install LED lighting at Amherst Village Community Centre, 2 Holmes Street, Southern River | Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility. | In Planning | \$60,330 | Sep-23 | Feb-24 |
| 3 | Community | WA | City of Gosnells | Install LED lighting and PV system at The Agonis, 2232 Albany Highway, Gosnells | Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility. | In Planning | \$315,875 | Sep-23 | Feb-24 |
| 3 | Community | WA | City of Gosnells | Install LED lighting and PV system at Langford Sports Centre, Langford Avenue, Langford. Bev Bridson Pavilion | Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility. | In Planning | \$58,398 | Sep-23 | Feb-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Community | WA | City of Gosnells | Install LED lighting and PV system at Tom Bateman Sporting Complex Building, Wilfred Road, Thornlie. Reserve 1 | Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility. | In Planning | \$54,968 | Sep-23 | Feb-24 |
| 3 | Community | WA | City of Gosnells | Install LED lighting and PV system at Walter Padbury Park, Thornlie. Cassidy Road Pavilion | Improvements to Sporting and recreation facility - Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc. | Underway | \$60,000 | Apr-23 | Oct-23 |
| 3 | Community | WA | City of Gosnells | Extension and renovation of the Gosnells Bowling Clubrooms and external landscaping, 2271 Albany Highway, Gosnells | Improvements to Sporting and recreation facility - Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc. | In Planning | \$352,547 | Oct-23 | Jun-24 |
| 3 | Community | WA | City of Gosnells | Spa Reconstruction at Leisure World, Culross Avenue, Thornlie | Improvements to community facilities – Improve sustainability at a community facility. | In Planning | \$334,000 | Nov-23 | Jun-24 |
| 3 | Community | WA | City of Gosnells | Steam Room re-tiling at Leisure World, Culross Avenue, Thornlie | Improvements to community facilities – Improve sustainability at a community facility. | In Planning | \$35,000 | Nov-23 | Jun-24 |
| 3 | Community | WA | City of Gosnells | Floodlighting replacement – Design; Sutherlands Park, Gay Street, Huntingdale. Reserve F. | Improvements to community facilities – Improve sustainability at a community facility. | Underway | \$35,000 | May-23 | Jun-24 |
| 3 | Community | WA | City of Gosnells | Floodlighting replacement - Tom Bateman Sporting Complex, Wilfred Road, Thornlie. Reserve 1 | Sporting and recreation facilities - Works to upgrade sporting oval for night lights program | Complete | \$139,594 | Nov-22 | May-23 |
| 3 | Combination | WA | City of Gosnells | Street lighting upgrades to Sanctuary Waters and The Avenues, Canning Vale | Street lighting equipment and replacement of light bulbs - Works related to vehicle traffic and pedestrian lighting that is owned by the City of Gosnells | Underway | \$542,000 | Feb-23 | Jun-24 |
| 3 | Combination | WA | City of Gosnells | Install barbeque, bench set and shelter at Thornlie Park, Thornlie Avenue, Thornlie | Sporting and recreation facilities - Works to upgrade, a sporting oval where an all abilities play area has been installed. | Complete | \$31,844 | Nov-22 | May-23 |
| 1 | Community | WA | City of Greater Geraldton | Wonthella, Geraldton - bicycle and walking paths | The footpath network in Wonthella will increase community safety by providing a more connected footpath network, focused on improved access to the local supermarket and retail centre, the local park and local fuel station and minimart. | Complete | \$1,101,000 | Mar-21 | Aug-21 |
| 1 | Community | WA | City of Greater Geraldton | Green Street to Spalding Park - Construction of a Bicycle and Walking Path | The share path from Green Street to Spalding Park will increase community safety by providing a more connected footpath network, focused on improved access to the local park and recreational facilities. | Complete | \$222,252 | Mar-21 | Oct-21 |
| 2 | Community | WA | City of Greater Geraldton | 2nd Street, Wonthella: Bicycle and Walking Paths | New 2m Wide Path – Howard Street to Flores Road | Complete | \$91,016 | Apr-22 | Jun-22 |
| 2 | Community | WA | City of Greater Geraldton | 4th Street, Wonthella: Bicycle and Walking Paths | New 2m Wide Path – Central Rd to Federation Park | Complete | \$63,572 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Greater Geraldton | 5th Street, Wonthella: Bicycle and Walking Paths | New 2m Wide Path – Central Rd to Howard Street | Complete | \$45,393 | Aug-21 | Sep-21 |
| 2 | Community | WA | City of Greater Geraldton | 8th Street, Wonthella: Bicycle and Walking Paths | New Asphalt path linking from existing path to Flores Road | Complete | \$79,526 | Oct-21 | Nov-21 |
| 2 | Community | WA | City of Greater Geraldton | Shenton Street, Beachlands: Bicycle and Walking Paths | Renewal path 1.2m Wide – Francis St to Fitzgerald Street, Crowther Street to Burges Street | Complete | \$208,628 | Dec-21 | Jan-22 |
| 2 | Community | WA | City of Greater Geraldton | Gregory St, Beachlands: Bicycle and Walking Paths | Renewal path 1.2m Wide – Shenton St to Cutler Street | Complete | \$204,555 | Nov-21 | Dec-21 |
| 2 | Community | WA | City of Greater Geraldton | Fraser St, Beachlands: Bicycle and Walking Paths | New 2m Wide Path – Fraser St to Gregory Street | Complete | \$104,557 | Feb-22 | Feb-22 |
| 2 | Community | WA | City of Greater Geraldton | Abraham St, Utakarra: Bicycle and Walking Paths | New 1.5m Wide path Peter Way to Assen Street | Complete | \$201,909 | Apr-22 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Community | WA | City of Greater Geraldton | Forrest St, Geraldton: Bicycle and Walking Paths | Renewal Path 1.8m Wide – Sanford St to Chapman Rd | Complete | \$146,628 | Feb-22 | Apr-22 |
| 2 | Community | WA | City of Greater Geraldton | Chapman Rd, Beresford: Bicycle and Walking Paths | Renewal Path 2m Wide - Fitzgerald Hall to old rail crossing | Complete | \$125,779 | Mar-22 | Mar-22 |
| 2 | Community | WA | City of Greater Geraldton | Harrison St, Bluff Point: Bicycle and Walking Paths | Renewal Path 2m Wide – Hosken St to Bluff Point Primary School | Complete | \$153,180 | Apr-22 | Apr-22 |
| 2 | Community | WA | City of Greater Geraldton | Bayly St, Geraldton: Bicycle and Walking Paths | Renewal path 1.2m Wide - Wittenoom St to Ainsworth St | Complete | \$124,614 | Mar-22 | May-22 |
| 2 | Community | WA | City of Greater Geraldton | Carson Tce, Geraldton: Bicycle and Walking Paths | Renewal Path 2m Wide- Cathedral Ave to Durlacher St | Complete | \$72,267 | Apr-22 | Apr-22 |
| 2 | Community | WA | City of Greater Geraldton | Conway St, Beachlands: Bicycle and Walking Paths | Renewal path 1.2m Wide – Crowther St to Burges St | Complete | \$55,848 | Sep-21 | Oct-21 |
| 2 | Community | WA | City of Greater Geraldton | Jose Street, Beachlands: Bicycle and Walking Paths | Renewal path 1.3m Wide Crowther St to Burges St | Complete | \$62,338 | Sep-21 | Oct-21 |
| 2 | Community | WA | City of Greater Geraldton | Burges Street, Mullewa: Bicycle and Walking Paths | Renewal path 1.2m Wide at Main Rd cul-de-sac | Complete | \$49,419 | Jan-22 | Jun-22 |
| 3 | Road | WA | City of Greater Geraldton | Giles Road Culvert Renewal | Design & Renewal of Major Box Culvert. Renew 6 x box culverts (1200x900), complete with base slab, deck, headwalls, wingwalls, apron slab and stone pitching. Guard rails may be required. Concrete cracking, spalling and exposed reinforcement in existing culverts. Large | Complete | \$1,059,589 | Sep-22 | Dec-22 |
| 3 | Road | WA | City of Greater Geraldton | Byron Road North Culvert/Floodway Renewal | Design & Renewal of Major Culvert/Floodway as per Major Culvert Renewal Program identified in Asset Management Plan, including Aboriginal Heritage Approvals | Complete | \$1,006,243 | Dec-22 | Mar-23 |
| 3 | Road | WA | City of Greater Geraldton | Chapman Valley Road Culvert Renewal | Design & Renewal of Major Pipe Culvert. Renew 4 x pipe culvert (14m long x 950 die). Complete with base slab, deck, headwalls, wingwalls, apron slab and stone pitching. Existing pipe culverts are showing spalling of concrete and oxidation of reinforcement. Renewal | Complete | \$580,672 | Mar-23 | Apr-23 |
| 4 | Community | WA | City of Greater Geraldton | African Reef Footpath Widening & Realignment | Removal of existing concrete shared path treatment, vegetation clearance permit, removal of vegetation, import and compaction of suitable fill material (sub and base material) construction of 202m long x 3m wide red-asphalt shared path, rehabilitation and planting. | In Planning | \$167,293 | Jul-24 | Oct-24 |
| 4 | Community | WA | City of Greater Geraldton | Meru Weighbridge | Construction of 20m long x 3.5m wide steel frame, concrete single deck configuration weighbridge and associated earthworks to weighbridge and road infrastructure, weighbridge approach and exit ramps, gantry, operational boom gates and associated | In Planning | \$550,000 | Apr-24 | Aug-24 |
| 4 | Road | WA | City of Greater Geraldton | Nubberoo Road Culvert Renewal | Remove and dispose of existing precast reinforced concrete barrels and bridge at Winmillia Creek Crossing. Import new sub base, compact, construct new concrete base slab, install 2 x 1200 x 900 monolithic inverted U-shape box culverts, construct reinforced concrete deck | In Planning | \$605,959 | Mar-24 | Jul-24 |
| 4 | Road | WA | City of Greater Geraldton | Nubberoo Road Culvert Renewal | Remove and dispose of existing precast reinforced concrete barrels and bridge at Winmillia Creek Crossing. Import new sub base, compact, construct new concrete base slab, install 2 x 1200 x 900 monolithic inverted U-shape box culverts, construct reinforced concrete deck | In Planning | \$763,281 | Mar-24 | Jul-24 |
| 1 | Community | WA | City of Joondalup | Toilet refurbishment and minor renewal works at Whitfords Library and Senior Citizens Centre | Degraded infrastructure | Complete | \$335,334 | Sep-20 | Nov-20 |
| 1 | Community | WA | City of Joondalup | Renewal of ageing fencing that protects dune system | Degraded infrastructure | Complete | \$126,674 | Oct-20 | Feb-21 |
| 1 | Community | WA | City of Joondalup | Installation of bushland reserve fencing - Chichester Park | Degraded Infrastructure | Complete | \$19,473 | May-21 | May-21 |
| 1 | Community | WA | City of Joondalup | Installation of bushland - Warwick Bushland | Degraded Infrastructure | Complete | \$39,269 | Sep-20 | Oct-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | WA | City of Joondalup | Installation of bushland - Quarry Ramble | Degraded Infrastructure | Complete | \$16,032 | May-21 | May-21 |
| 1 | Community | WA | City of Joondalup | Installation of bushland reserve fencing - Kuta Park | Fencing will prevent pedestrians entering bushland | Complete | \$11,197 | Oct-20 | Oct-20 |
| 1 | Community | WA | City of Joondalup | Installation of bushland reserve fencing - Picnic Cove | Fencing will prevent pedestrians entering bushland | Complete | \$18,732 | Sep-20 | Oct-20 |
| 1 | Community | WA | City of Joondalup | Silas Street-St Peters Road Roundabout Upgrade of storm water infrastructure | Localised flooding as current capacity is not sufficient | Complete | \$95,618 | Mar-21 | May-21 |
| 1 | Community | WA | City of Joondalup | Renewal and upgrade works to existing pathways in Craigie Open Space bushland | Existing pathway is badly degraded and not fit for purpose. | Complete | \$125,090 | Sep-20 | Dec-20 |
| 1 | Community | WA | City of Joondalup | Installation of bushland reserve fencing in Manapouri Park to protect conservation areas. | Fencing will prevent BMX bikes/pedestrians entering the bushland in areas other than the designated paths. | Complete | \$17,823 | Aug-20 | Aug-20 |
| 1 | Community | WA | City of Joondalup | Installation of bushland reserve fencing in Lady Evelyn Park to protect conservation areas. | Fencing will prevent BMX bikes/pedestrians entering the bushland in areas other than the designated paths. | Complete | \$28,298 | May-21 | May-21 |
| 1 | Community | WA | City of Joondalup | Mission Hills Place Walking Paths | Lack of pedestrian connectivity on eastern verge of Marmion Avenue. | Complete | \$28,207 | Oct-20 | Nov-20 |
| 1 | Community | WA | City of Joondalup | Kilrenny Crescent to Leith Court Walking Path | Degraded infrastructure. | Complete | \$13,382 | Oct-20 | Nov-20 |
| 1 | Community | WA | City of Joondalup | Sandalwood Drive to Blackall Park Walking Path | Degraded infrastructure. | Complete | \$16,755 | Oct-20 | Nov-20 |
| 1 | Community | WA | City of Joondalup | Hillwood Park South Walking Path | Degraded infrastructure. | Complete | \$15,009 | Mar-21 | Mar-21 |
| 1 | Community | WA | City of Joondalup | Gibson Avenue to Stanley Place Walking Path | Degraded infrastructure. | Complete | \$11,712 | Mar-21 | Mar-21 |
| 1 | Community | WA | City of Joondalup | Delcomyn Place to Camberwarra Drive Walking Path | Degraded infrastructure. | Complete | \$14,971 | Mar-21 | Mar-21 |
| 1 | Community | WA | City of Joondalup | Duncraig Leisure Centre Walking Path | Degraded infrastructure. | Complete | \$3,857 | May-21 | May-21 |
| 1 | Community | WA | City of Joondalup | Bridgewater Drive to Barque Place Walking Paths | Degraded infrastructure. | Complete | \$19,885 | Nov-20 | Nov-20 |
| 1 | Community | WA | City of Joondalup | McWhae Road to Fenton Way Walking Path | Degraded infrastructure. | Complete | \$14,689 | Mar-21 | Mar-21 |
| 1 | Community | WA | City of Joondalup | Aspen Close to Yulan Close Walking Paths | Degraded infrastructure. | Complete | \$12,043 | Oct-20 | Oct-20 |
| 1 | Community | WA | City of Joondalup | Sporing Way to Venus Way Walking Path | Degraded infrastructure. | Complete | \$22,950 | Sep-20 | Oct-20 |
| 1 | Community | WA | City of Joondalup | Sporing Way to Endeavour Road Walking Path | Degraded infrastructure. | Complete | \$11,229 | Oct-20 | Oct-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | WA | City of Joondalup | Madana Park bushland Walking path | Degraded infrastructure. | Complete | \$52,529 | Oct-20 | Oct-20 |
| 1 | Community | WA | City of Joondalup | Claygate Way to Barridale Drive Walking path | Degraded infrastructure. | Complete | \$10,566 | Oct-20 | Oct-20 |
| 1 | Community | WA | City of Joondalup | Goollelal Drive to Cobradah Way Walking Path | Degraded infrastructure. | Complete | \$12,881 | Oct-20 | Oct-20 |
| 1 | Community | WA | City of Joondalup | Illawong Way to Cobradah Way Walking Path | Degraded infrastructure. | Complete | \$15,057 | Oct-20 | Oct-20 |
| 1 | Community | WA | City of Joondalup | Eastern verge of Marmion Avenue Connolly Walking Path | Degraded infrastructure. | Complete | \$105,498 | Nov-20 | Dec-20 |
| 1 | Community | WA | City of Joondalup | Eastern verge of Marmion Avenue Walking Path | Degraded infrastructure. | Complete | \$60,996 | Nov-20 | Dec-20 |
| 1 | Community | WA | City of Joondalup | Moolanda Boulevard to Illawong Way Walking Path | Degraded infrastructure. | Complete | \$11,714 | Oct-20 | Oct-20 |
| 1 | Community | WA | City of Joondalup | Poseidon Road Walking Path | Degraded infrastructure. | Complete | \$7,194 | Oct-20 | Oct-20 |
| 1 | Combination | WA | City of Joondalup | Seaflower Crescent, Craigie - Renewal and Upgrade Works | Degraded infrastructure | Complete | \$8,806 | May-21 | May-21 |
| 1 | Combination | WA | City of Joondalup | Shenton Avenue, Joondalup - Renewal and Upgrade Works | Degraded infrastructure | Complete | \$31,426 | Mar-21 | Apr-21 |
| 1 | Community | WA | City of Joondalup | Connolly Community Centre - Replace and upgrade entry door to key card access | Degraded infrastructure and to upgrade current standard | Complete | \$10,228 | Jun-21 | Jun-21 |
| 1 | Community | WA | City of Joondalup | Rob Baddock Community Hall - Replace and upgrade entry door to key card access | Degraded infrastructure and to upgrade current standard | Complete | \$9,043 | Jun-21 | Jun-21 |
| 1 | Community | WA | City of Joondalup | Padbury Community Hall - Replace and upgrade entry door to key card access | Degraded infrastructure and to upgrade current standard | Complete | \$18,672 | Jun-21 | Jun-21 |
| 1 | Community | WA | City of Joondalup | Kingsley Clubrooms - Replace and upgrade entry door to key card access | Degraded infrastructure and to upgrade current standard | Complete | \$10,179 | Jun-21 | Jun-21 |
| 1 | Community | WA | City of Joondalup | Marri Park - Public pathway renewal | Degraded infrastructure | Complete | \$8,885 | May-21 | May-21 |
| 1 | Community | WA | City of Joondalup | Hay Court Public Access Way - Pathway renewal | Degraded infrastructure | Complete | \$12,556 | May-21 | May-21 |
| 1 | Community | WA | City of Joondalup | Spring Close Public Access Way - Pathway renewal | Degraded infrastructure | Complete | \$13,035 | May-21 | May-21 |
| 1 | Community | WA | City of Joondalup | Dosinia Place Public Access Way - Pathway renewal | Degraded infrastructure | Complete | \$12,353 | May-21 | May-21 |
| 1 | Road | WA | City of Joondalup | Goollelal Avenue - Resurface asphalt road between Legana Ave to Binadree Tce | Degraded infrastructure | Complete | \$10,008 | May-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | WA | City of Joondalup | BCW2648 – Steelwork Rust Treatment & External Wall Finished Renewal | Painting/Improvements to community facilities Seacrest Park | Complete | \$22,106 | Mar-21 | Mar-21 |
| 2 | Community | WA | City of Joondalup | BCW2648 – Steelwork Rust Treatment & External Wall Finished Renewal | Painting/Improvements to community facilities Forrest Park | Complete | \$7,444 | Mar-21 | Apr-21 |
| 2 | Community | WA | City of Joondalup | BCW2648 – Steelwork Rust Treatment & External Wall Finished Renewal | Painting/Improvements to community facilities Gibson Park | Complete | \$8,941 | Mar-21 | May-21 |
| 2 | Community | WA | City of Joondalup | BCW2525 – Connolly Community Centre – Kitchen Cupboards & Internal Wall Finishes | Painting/Improvements to community facilities | Complete | \$50,000 | Sep-21 | Jan-22 |
| 2 | Community | WA | City of Joondalup | BCW2637 – Park Universal Access Toilet – Seacrest Clubrooms | Painting/Improvements to community facilities | Complete | \$48,000 | Sep-21 | Nov-21 |
| 2 | Community | WA | City of Joondalup | BCW2643 – Park Universal Access Toilet – Warrandyte Clubrooms | Painting/Improvements to community facilities | Complete | \$83,000 | Sep-21 | Nov-21 |
| 2 | Community | WA | City of Joondalup | BCW2641 – Change room Shower Modifications | Change room Shower Modifications - Fleur Frame | Complete | \$11,013 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Joondalup | BCW2641 – Change room Shower Modifications | Change room Shower Modifications - Admiral Park | Complete | \$6,124 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Joondalup | BCW2641 – Change room Shower Modifications | Change room Shower Modifications - Forrest Park | Complete | \$7,174 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Joondalup | BCW2641 – Change room Shower Modifications | Change room Shower Modifications - Sorrento Football | Complete | \$12,174 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Joondalup | BCW2641 – Change room Shower Modifications | Change room Shower Modifications - Flinders Park | Complete | \$1,527 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Joondalup | BCW2641 – Change room Shower Modifications | Change room Shower Modifications - Timberlane Park | Complete | \$6,424 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Joondalup | BCW2641 – Change room Shower Modifications | Change room Shower Modifications - Bramston Park | Complete | \$7,367 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Joondalup | PEP2846 – Whitfords Health & Wellbeing Hub Parkour Field | Sporting and recreation facilities [Increased scope of works] | Complete | \$290,000 | Oct-21 | Oct-21 |
| 2 | Community | WA | City of Joondalup | FPN2293 – Whitfords East Park & Playspace Pathway Connections | Bicycle and Walking Paths | Complete | \$56,000 | Jun-21 | Jun-21 |
| 2 | Community | WA | City of Joondalup | FPN2292 – Marmion Ave Shared Path | Bicycle and Walking Paths (Prendville to Shenton Ave West Verge) | Complete | \$430,000 | Sep-21 | Jun-22 |
| 2 | Community | WA | City of Joondalup | FPN2288 – Caledonia Park (Eastern Side) New Path | Bicycle and Walking Paths | Complete | \$53,000 | Jun-21 | Aug-21 |
| 2 | Community | WA | City of Joondalup | FPR2288 Pathway Replacement Program – Caledonia Ave | Bicycle and Walking Paths (Sussex Way to Yorkshire Grove) | Complete | \$30,000 | Jun-21 | Jul-21 |
| 2 | Community | WA | City of Joondalup | FPR2001 – Pathway Replacement Program | Bicycle and Walking Paths Ocean Parade Footpath | Complete | \$37,349 | Jun-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | WA | City of Joondalup | FPR2289 – Marmion Ave Path Replacement | Bicycle and Walking Paths (Delamere to Burns Beach) | Complete | \$365,000 | Sep-21 | Dec-21 |
| 2 | Community | WA | City of Joondalup | FPR2297 – Coastal Pathway Network & Fencing Renewal | Bicycle and Walking Paths (West View Car Park to Ocean Reef Marina) | Complete | \$1,230,000 | Sep-21 | Jun-22 |
| 2 | Community | WA | City of Joondalup | LTM2186 Sherrington Road Splitter Island | Traffic improvement | Complete | \$70,792 | Aug-21 | Oct-21 |
| 2 | Community | WA | City of Joondalup | LTM2187 – Goollelal/Robertson Rd Cycleway Crossing | Bicycle and Walking Paths | Complete | \$74,000 | Aug-21 | Oct-21 |
| 2 | Community | WA | City of Joondalup | LTM2188 – Montesorri Place/Talbot Park Traffic Treatment | Traffic improvement | Complete | \$112,000 | Sep-21 | Nov-21 |
| 2 | Road | WA | City of Joondalup | RPR3187 – Montesorri Place | Rehabilitation - Road Resurfacing | Complete | \$79,000 | Sep-21 | Oct-21 |
| 2 | Road | WA | City of Joondalup | PFP2080 – Mullaloo Drive Cul-de-sac Parking Improvements | Off-road Car Parks & Bicycle and Walking Paths (including pathway connections) [Increased Scope of Works] | Complete | \$156,000 | Oct-21 | Feb-22 |
| 2 | Road | WA | City of Joondalup | PFP2081 – Ellersdale Parking Improvements | Off-road Car Parks [Increased Scope of Works] | Complete | \$175,000 | Oct-21 | Jun-22 |
| 2 | Road | WA | City of Joondalup | PFP2086 – Windermere Park Parking Improvements | Off-road Car Parks [Increased Scope of Works] | Complete | \$150,000 | Oct-21 | May-22 |
| 2 | Road | WA | City of Joondalup | RDC2003 – Bridge & Underpass – W Beam installation Marmion Ave | Bridge works (Marmion Ave near Caledonia Ave) | Complete | \$94,000 | Oct-21 | Jan-22 |
| 2 | Road | WA | City of Joondalup | RDC2003 – Bridge & Underpass – W Beam installation Shenton Ave | Bridge works (Shenton Ave Golf Course Underpass) | Complete | \$83,000 | Oct-21 | Nov-21 |
| 2 | Road | WA | City of Joondalup | RPR3199 – Vista Close | Rehabilitation - Road Resurfacing | Complete | \$129,330 | Jul-21 | Aug-21 |
| 2 | Road | WA | City of Joondalup | RPR3201 – The Loop | Rehabilitation - Road Resurfacing | Complete | \$145,000 | Jul-21 | Aug-21 |
| 2 | Road | WA | City of Joondalup | RPR3200 - Settler Way | Rehabilitation - Road Resurfacing | Complete | \$94,323 | Jul-21 | Aug-21 |
| 2 | Combination | WA | City of Joondalup | STL2117 – Iluka LED Conversion | Replacement of Light Bulbs in Street Lights | Complete | \$505,000 | Sep-21 | Jun-22 |
| 2 | Combination | WA | City of Joondalup | STL2218 – Hillarys LED Conversion | Replacement of Light Bulbs in Street Lights | Complete | \$271,000 | Sep-21 | Jun-22 |
| 2 | Community | WA | City of Joondalup | SWD2230 – Newcombe Park Sump Beautification | Drainage | Complete | \$90,000 | Jul-21 | Jul-21 |
| 2 | Combination | WA | City of Joondalup | FPR2001 – Pathway Replacement Program Joondalup | Off-road Car Parks & Bicycle and Walking Paths (including pathway connections) | Complete | \$159,242 | Oct-21 | Oct-21 |
| 2 | Combination | WA | City of Joondalup | FPR2001 – Pathway Replacement Program Joondalup | Off-road Car Parks & Bicycle and Walking Paths (including pathway connections) | Complete | \$9,609 | Apr-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | WA | City of Joondalup | BCW2540 Auto Door Access Control Upgrades | The specific scope of works involve upgrading the existing community facility doors to automatic. This will provide security for facility users, especially the shared used facilities to provide greater control over access via SMS codes. This will provide a benefit to the | Complete | \$350,000 | Jul-22 | May-23 |
| 3 | Community | WA | City of Joondalup | BCW2641 Changeroom Shower Modifications | The specific scope of works involve upgrading the shower partitions either with a door or a curtain. This will provide privacy in the changerooms and the ability for the changerooms to be multi used. The benefit to the community will be the use of changerooms for junior, | Complete | \$100,000 | Sep-22 | Jan-23 |
| 3 | Community | WA | City of Joondalup | BCW2668 Flinders Park Community Hall Roof Replacement | The scope of works involve roof replacement. The current roof is leaking in sections and is at the end of its useful life. The facility can then be used all year round. | Complete | \$150,000 | Dec-22 | Jan-23 |
| 3 | Community | WA | City of Joondalup | FPR2001 Pathway Replacement Program | The scope of works involve replacing current pathways to current standard. The current assets are coming to the end of their useful life. The works involve making the assets at current standard and provide greater access and inclusion. The list of footpaths include: | Complete | \$85,000 | Aug-22 | Oct-22 |
| 3 | Community | WA | City of Joondalup | FPR2018 Pedestrian Accessibility Improvements | The scope of works involves upgrading the pathway to current standards. Currently there are low pedestrian accessibility and pathway connectivity. The project enables better access to walk, cycle and connect to other pathways in the networks. The list of footpaths | Complete | \$75,000 | Oct-22 | Oct-22 |
| 3 | Community | WA | City of Joondalup | FPR2283 Joondalup Drv - Treetop to Wedgewood Path replacement | The scope of works involves replacing the current pathway to current standards. The current assets are coming to the end of its useful life. The new asset will provide connectivity for pedestrians and cyclists. | Complete | \$415,000 | Feb-23 | May-23 |
| 3 | Road | WA | City of Joondalup | LTM2194 Scaphella/Meridian Intersection Upgrade | The scope of works involves adding in a splitter island and pram rams. This separates out the traffic on the intersection. This provides improved intersection and pedestrian connectivity. | Complete | \$75,000 | Dec-22 | Feb-23 |
| 3 | Road | WA | City of Joondalup | LTM2201 Trappers Drive Intersections Upgrades | The scope of works involves adding in a splitter island and pram rams. This separates out the traffic on the intersection. This provides improved intersection and pedestrian connectivity. | Complete | \$240,000 | Apr-23 | Jun-23 |
| 3 | Community | WA | City of Joondalup | PDP2359 Percy Doyle Soccer Irrigation Network | The specific scope of works involve replacing all existing irrigation pipes and sprinklers. The asset is coming to end of its useful life. This new asset provides the best playing surface for sport. | Complete | \$50,000 | Oct-22 | Dec-22 |
| 3 | Community | WA | City of Joondalup | PDP2360 Cliff Park Landscaping Improvements | This scope of works involves the installation of irrigation for a turf area, tree planting, mulch installation, new footpath and swing gate. This provides greater use of the park area. | Complete | \$120,000 | Apr-23 | May-23 |
| 3 | Community | WA | City of Joondalup | PDP2361 Gascoyne Park Iron Filter Installation | Installation of an iron filter to ensure the water is filtered prior to irrigation. Currently, the level of iron in the water causes staining to park assets. Park assets will now last longer and will improve the visual appeal of the park. | Complete | \$100,000 | Aug-22 | Dec-22 |
| 3 | Community | WA | City of Joondalup | PEP2644 Park Vehicle Entry Renewal City Wide | Installation of new swing gate for park access. The asset is coming to the end of its useful life. The gates allows entry to various parks to ensure maintenance of the parks are optimised. The gates also allow access for community events such as markets, food trucks | Complete | \$100,000 | Oct-22 | Dec-22 |
| 3 | Road | WA | City of Joondalup | PPF2084 Prince Regent Park Parking Improvements | Relocate x 2 ACROD (Australian Council for Rehabilitation of Disabled) bays, install new concrete crossover and relocate the swing gate in the car park. Constructing new 2m wide footpaths around two thirds of the oval and relocate the perimeter pine bollards. This | Complete | \$145,000 | Nov-22 | Feb-23 |
| 3 | Road | WA | City of Joondalup | PPF2087 Juniper Park Parking Improvements | The scope of works involve removing existing footpaths and reinstalling footpaths behind the current perimeter bollards. This provides safer pedestrian connectivity to the oval and maximising semi-formal parking around the oval. | Complete | \$80,000 | Nov-22 | Jan-23 |
| 3 | Road | WA | City of Joondalup | PPF2098 Warrigal Park Parking Improvements | Install new path connections around Warrigal Park and along Madrona Crescent. Resurface Western and Eastern carpark, including replacing kerbing and upgrade ACROD bays. This provides pedestrian access to the park and resurface carparks which have reached the end | Complete | \$205,000 | Nov-22 | Jan-23 |
| 3 | Road | WA | City of Joondalup | PPF2100 Parnell Avenue PAW Parking Installation | Install three new parking bays on Clontarf Street and four new bays on Lane 2 Parnell PAW. This addresses the problem of limited visitor parking for residents. The works will result in more parking options and a reduction in verge parking. | Complete | \$250,000 | Dec-22 | Feb-23 |
| 3 | Road | WA | City of Joondalup | PPF2101 St Patricks PAW Parking Installation | Install give new parking bays on High Street and five new parking bays on Lane 3. This addresses the problem of limited visitor parking for residents. The works will result in more parking options and a reduction in verge parking. | Complete | \$100,000 | Dec-22 | Feb-23 |
| 3 | Road | WA | City of Joondalup | RPR3285 Mawson / Shackleton Roundabout resurfacing | Resurfacing of the Shackleton Roundabout. The asset is coming to end of its useful life. This provides a new asset for road users. | Complete | \$90,000 | Feb-23 | Apr-23 |
| 3 | Community | WA | City of Joondalup | SWD2231 Sump Beautification - Minor Sites | Replacing existing council owned fencing with Colorbond, as the current fencing is coming to the end of its useful life. This provides a new asset to improve street appeal. The fencing works will occur in the following locations: | Complete | \$149,710 | Apr-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | WA | City of Kalamunda | Canning Road Barriers | School children not crossing at the dedicated pedestrian road crossing points. | Complete | \$20,000 | Dec-20 | Jan-21 |
| 1 | Community | WA | City of Kalamunda | Fleming Reserve Reticulation | Existing reticulation is aged and in poor condition with regular system failures. | Complete | \$93,489 | Apr-21 | May-21 |
| 1 | Community | WA | City of Kalamunda | Kalamunda Performing Arts Centre Guttering | Failing roof plumbing. | Complete | \$80,856 | Nov-20 | Dec-20 |
| 1 | Road | WA | City of Kalamunda | Karri Court Drainage | Flooding issue of road and adjacent property. | Complete | \$50,000 | Mar-21 | Dec-22 |
| 1 | Community | WA | City of Kalamunda | Morrison Road Pathway | Existing concrete pathway is aged and in poor condition. | Complete | \$51,042 | Dec-20 | Dec-22 |
| 1 | Road | WA | City of Kalamunda | Persimmon Place Lighting | The existing street lighting in this road is largely out of service or ineffective in providing safe street lighting. This is due to the type of poles & luminaires selected by the developer many years ago are largely not fit for purpose. | Complete | \$5,448 | Dec-21 | Mar-22 |
| 1 | Road | WA | City of Kalamunda | Priority Road Pedestrian Improvements | High vehicle / pedestrian conflict. | Complete | \$119,957 | May-21 | Jul-21 |
| 1 | Community | WA | City of Kalamunda | Walliston Pony Club Clubrooms | Existing kitchen aged and in poor condition. Existing store room has no floor slab | Complete | \$23,588 | Nov-20 | Apr-21 |
| 1 | Road | WA | City of Kalamunda | Walters Way Road Resurfacing | Existing asphalt surface is aged and in poor condition. | Complete | \$24,530 | Nov-20 | Dec-20 |
| 1 | Community | WA | City of Kalamunda | Woodlupine Community Centre Carpark Lighting | Existing lighting in poor condition, at the end of useful life and not compliant with current standards. | Complete | \$56,581 | Feb-21 | Jun-21 |
| 1 | Community | WA | City of Kalamunda | Woodlupine Community Centre Road Restoration | Existing roof sheeting aged and in poor condition. | Complete | \$55,000 | Feb-21 | Jun-21 |
| 2 | Road | WA | City of Kalamunda | Central Mall, Kalamunda | Redevelopment of Central Mall to create a mixed pedestrian and vehicle streetscape to enhance the social, economic and environmental values within the City. | Complete | \$758,700 | Jan-22 | Jun-22 |
| 2 | Community | WA | City of Kalamunda | Pickering Brook Rd, Pickering Brook | Implementation of pram ramp and pedestrian crossing improvements to improve safety | Complete | \$17,984 | Sep-21 | Oct-21 |
| 2 | Community | WA | City of Kalamunda | Chislehurst Rd, Lesmurdie | New Footpath (544m long x 1.8m wide) to enhance pedestrian safety and amenity | Complete | \$123,640 | Oct-21 | Nov-21 |
| 2 | Community | WA | City of Kalamunda | Lewis Rd, Forrestfield | Off street parking for visitors to Whistlepipe Gully walk through Mundy National Park | Complete | \$65,192 | May-22 | Aug-22 |
| 2 | Road | WA | City of Kalamunda | Lewis Rd, Forrestfield | Cul-de-sac turnaround area for vehicles to reduce road safety risk | Complete | \$112,400 | May-22 | Sep-22 |
| 2 | Community | WA | City of Kalamunda | Hale Rd near Arthur Rd, Wattle Grove | New Bus Shelter for alighting passengers including disabled compliant boarding pad | Complete | \$21,400 | Nov-21 | Apr-22 |
| 2 | Community | WA | City of Kalamunda | Hale Rd near Sheffield Rd, Wattle Grove | New Bus Shelter for alighting passengers using existing disabled compliant boarding pad | Complete | \$15,000 | Apr-22 | Apr-22 |
| 2 | Community | WA | City of Kalamunda | Gooseberry Hill Rd near Scenic Dr, Goosberry Hill | New Bus Shelter for alighting passengers including disabled compliant boarding pad | Complete | \$21,400 | Oct-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------------|--|---|----------|-----------------|------------|----------|
| 2 | Community | WA | City of Kalamunda | Virgillia Way Reserve Forrestfield | Drinking Fountain and associated dog drinking bowl to address community need including water supply | Complete | \$23,100 | Sep-22 | Nov-22 |
| 2 | Community | WA | City of Kalamunda | Broula Way Reserve Kalamunda | Picnic Tables, Seating and Exercise Equipment for community use | Complete | \$60,060 | Apr-22 | Jun-22 |
| 2 | Community | WA | City of Kalamunda | Almond Way Public Open Space Forrestfield | New playground including all ability component and associated paths for community use | Complete | \$69,300 | Apr-22 | Apr-22 |
| 2 | Community | WA | City of Kalamunda | Booralie Way Reserve Maida Vale | New Playground with all ability components, half-court basketball court, BBQ and Picnic area for community use | Complete | \$173,250 | Apr-22 | Apr-22 |
| 2 | Community | WA | City of Kalamunda | Jacaranda Springs Reserve, High Wycombe | Renew path and park lighting to LED standard | Complete | \$98,175 | Jan-22 | Nov-22 |
| 2 | Road | WA | City of Kalamunda | Coolabah Way, Forrestfield | Create new cul-de-sac to improve truck turning safety | Complete | \$44,960 | May-22 | Jun-22 |
| 2 | Community | WA | City of Kalamunda | Juniper Way Reserve Forrestfield | Upgrade playground, amenities, lighting | Complete | \$404,250 | May-22 | May-22 |
| 2 | Community | WA | City of Kalamunda | Fennel Cr Public Open Space Forrestfield | Half-Court Basketball Court for community use | Complete | \$40,425 | Dec-21 | Jun-22 |
| 3 | Community | WA | City of Kalamunda | Stirk Park Kalamunda – Playground and Skate Park Construction | Playground and Skate Park – Provision of new playground and skate park for the City of Kalamunda. Identified as a need within masterplans for the City of Kalamunda | Complete | \$1,520,162 | Dec-22 | May-23 |
| 1 | Road | WA | City of Kalgoorlie-Boulder | Strategic Industrial Land site Yilkari – new access road construction | New infrastructure which opens up large amounts of strategic industrial land | Complete | \$669,753 | May-21 | Apr-22 |
| 1 | Road | WA | City of Kalgoorlie-Boulder | Boulder Road/Roberts Street intersection and Boulderroad/Macdonald Street intersection | Existing road surface in very poor condition with many potholes developing | Complete | \$379,072 | Mar-22 | Mar-22 |
| 2 | Road | WA | City of Kalgoorlie-Boulder | William Street (Darcy Lane to Broadwood Str) | Rehabilitation of the existing industrial roads / Road resurfacing works | Complete | \$275,000 | Dec-21 | Dec-21 |
| 2 | Road | WA | City of Kalgoorlie-Boulder | Cunningham Drive (Darcy Lane to Broadwood Str) | Rehabilitation of the existing industrial roads / Road resurfacing works | Complete | \$260,000 | Dec-21 | Dec-21 |
| 2 | Road | WA | City of Kalgoorlie-Boulder | Brooks Way and Close Way (Cunningham Drive to William Street), including Hudson Place | Rehabilitation of the existing industrial roads / Road resurfacing works | Complete | \$315,000 | Dec-21 | Dec-21 |
| 2 | Road | WA | City of Kalgoorlie-Boulder | West Kalgoorlie Road (Craig Rd to Coath Rd) | Rehabilitation of the existing industrial roads / Road resurfacing works | Complete | \$165,000 | Jan-22 | Jan-22 |
| 2 | Road | WA | City of Kalgoorlie-Boulder | Close Way (Cunningham Drive to William Street) | Rehabilitation of the existing industrial roads / Road resurfacing works | Complete | \$120,000 | Dec-21 | Dec-21 |
| 2 | Road | WA | City of Kalgoorlie-Boulder | Broadwood Street (Anzac Drive to Cunningham Road) | Rehabilitation of the existing industrial roads / Road resurfacing. Increased works to Cunningham Road to spend entire funding allocation. Works | Complete | \$338,863 | Nov-21 | Mar-22 |
| 3 | Road | WA | City of Kalgoorlie-Boulder | The resurfacing of the South Boulder Industrial Roads | Rehabilitation of Vivian Street, Dwyer Street, Leviathan Street, Oroya Street, Shannon Street, Columbia Street, Chaffers Street, Hopkins Street, Hamilton Street, Keegan street, Pirie Street, Waverley Street and Outram Street. | Complete | \$2,097,650 | Sep-22 | Feb-23 |
| 1 | Combination | WA | City of Karratha | Bayly Avenue road and community infrastructure works | Bayly Avenue is essential to providing passenger and freight services to the airport and is the only entrance route to the Airport. If left in its current condition and alignment the road will: | Complete | \$604,179 | Aug-20 | Jul-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | WA | City of Karratha | Kevin Richards Memorial Oval Redevelopment | Sporting and recreational facilities | Complete | \$999,918 | Jul-22 | Jun-23 |
| 3 | Community | WA | City of Karratha | Kevin Richards Memorial Oval Club and Change rooms | The Kevin Richards Memorial Oval Master Plan outlines a five stage strategy to deliver improved facilities to accommodate a range of community and recreational needs. This funding request is for the new formalised spectator seating, change rooms and the new | Complete | \$1,208,358 | Jan-22 | Jun-23 |
| 1 | Community | WA | City of Kwinana | William Bertram Community Centre - Painting of Child playground | Paint in children's playground area is worn and peeling in places, repainting will improve the aesthetics and safety for the children and prevent further damage to the fabric of the building | Complete | \$6,630 | Oct-20 | Mar-21 |
| 1 | Community | WA | City of Kwinana | Recquatic Centre - Painting | Public areas require repainting to preserve the building fabric and improve the end user experience aesthetically. | Complete | \$8,000 | May-21 | Jun-21 |
| 1 | Community | WA | City of Kwinana | John Wellard Community Centre - Painting | External walls and paving requires repainting due to damage caused by vandalism. | Complete | \$9,890 | Nov-20 | Apr-21 |
| 1 | Community | WA | City of Kwinana | Goldney Velodrome BMX Track Kiosk and Ablution - - Painting | External walls and paving requires repainting due to damage caused by vandalism. External paving requires lifting and relaying to remove trip hazards | Complete | \$9,562 | May-21 | May-21 |
| 1 | Community | WA | City of Kwinana | Thomas Oval Electrical Compound - Painting | External walls repainting due to damage caused by vandalism. | Complete | \$2,555 | Apr-21 | Apr-21 |
| 1 | Community | WA | City of Kwinana | Recquatic Centre - - Painting | External walls repainting due age, wear and tear and vandalism | Complete | \$3,150 | May-21 | May-21 |
| 1 | Community | WA | City of Kwinana | John Wellard Community Centre - - Painting | Internal walls require repainting due use, wear and tear | Complete | \$6,470 | Dec-20 | Mar-21 |
| 1 | Community | WA | City of Kwinana | Wells Park public toilet - - Painting | External surfaces require rust treatment and painting due to the proximity of the ocean and wear and tear | Complete | \$4,070 | May-21 | May-21 |
| 1 | Community | WA | City of Kwinana | Wellard Pavilion - - Painting | External painting due to vandalism | Complete | \$10,000 | May-21 | Jun-21 |
| 1 | Community | WA | City of Kwinana | Medina Hall - Carpet/flooring | Carpet has old water damage and is becoming unfit for purpose | Complete | \$3,273 | Mar-21 | Apr-21 |
| 1 | Community | WA | City of Kwinana | John Wellard Community Centre - Carpet/flooring | Carpet is poor quality and has not worn well is becoming unfit for purpose | Complete | \$9,591 | May-21 | May-21 |
| 1 | Community | WA | City of Kwinana | William Bertram Community Centre - repairs | Rusted guttering does not divert water to downpipes, water is disbursing into play area | Complete | \$2,900 | Jun-21 | Jun-21 |
| 1 | Community | WA | City of Kwinana | William Bertram Community Centre - repairs | Powder coating is flaking off fencing and gate becoming a safety issue for children's hands as it has sharp edges and is unsightly. Wall cracks required to be repaired ensure the integrity of the building fabric | Complete | \$6,580 | May-21 | May-21 |
| 1 | Community | WA | City of Kwinana | Recquatic Centre - Bathrooms | Grout is old and missing in places, re-grouting is required to maintain the water tightness of the bathroom areas | Complete | \$6,335 | Feb-21 | Mar-21 |
| 1 | Community | WA | City of Kwinana | Medina Oval Change rooms - repairs | Replacement of damaged gates on the change rooms and uplift of existing old/damaged slabs and replacement with concrete | Complete | \$7,418 | Jun-21 | Jun-21 |
| 1 | Community | WA | City of Kwinana | Darius Wells Knowledge Centre - repairs | Box gutter is insufficient to cater for larger volumes of rain, replacement of existing gutter and downpipe with larger will alleviate the problem of water overflowing into the building | Complete | \$15,000 | Mar-21 | Apr-21 |
| 1 | Community | WA | City of Kwinana | Zone Youth Centre - repairs | Down pipes and sumps are insufficient to cater for larger volumes of rain, replacement of existing larger will alleviate the problem of water overflowing into the building | Complete | \$3,500 | May-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | WA | City of Kwinana | Sloan House (1950s) - repairs | Facility is currently not accessibly compliant limited uses and access | Complete | \$8,754 | May-21 | Jun-21 |
| 1 | Community | WA | City of Kwinana | Barwell Road - paths | Installation of new pedestrian facility. | Complete | \$30,720 | Sep-20 | Sep-20 |
| 1 | Community | WA | City of Kwinana | Bilya Gardens - paths | Installation of new pedestrian facility. | Complete | \$85,288 | Nov-20 | Dec-20 |
| 1 | Road | WA | City of Kwinana | Stefanelli Close - Reseal | Renewal of existing road surface | Complete | \$61,757 | Jul-20 | Apr-21 |
| 1 | Road | WA | City of Kwinana | Wandi Drive - Reseal | Renewal of existing road surface | Complete | \$79,870 | Dec-20 | Dec-20 |
| 1 | Community | WA | City of Kwinana | Mulligan Way - Footpath | Installation of new pedestrian facility. | Complete | \$47,948 | Jun-21 | Jun-21 |
| 1 | Road | WA | City of Kwinana | Munday Way, Medina | Road pavement is failing | Complete | \$44,000 | Jun-22 | Jun-22 |
| 1 | Community | WA | City of Kwinana | Urban Tree Planting | Lack of street trees and shade within the residential suburb of Bertram and the Kwinana industrial area | Complete | \$61,459 | Jun-22 | Jun-22 |
| 2 | Combination | WA | City of Kwinana | Sicklemore Road - Warner Road to Pickering Avenue, Parmelia - Upgrade and shared path installation | Construction of 875m of new 2.5m wide shared path, 6,075m2 of road profiling and resealing and approximately 3,530m of kerb installation/Renewal and upgrade of existing civil infrastructure, including the installation of a new shared path. [Decrease in scope of | Complete | \$584,647 | Aug-21 | Nov-21 |
| 2 | Community | WA | City of Kwinana | Gamble Place, Orelia - Footpath and cul-de-sac installation | Construction of approximately 70m of concrete footpath at 1.5m wide/Renewal and upgrade of existing civil infrastructure, including the installation of a new path and cul-de-sac | Complete | \$41,599 | Nov-21 | Dec-21 |
| 2 | Community | WA | City of Kwinana | Joiner Place, Parmelia - Footpath and cul-de-sac installation | Construction of approximately 90m of concrete footpath at 1.5m wide and a new cul-de-sac /Renewal and upgrade of existing civil infrastructure, including the installation of a new path and cul-de-sac. [Increase in scope of works] From footpath only to full road upgrade | Complete | \$170,088 | Sep-21 | Oct-21 |
| 2 | Community | WA | City of Kwinana | Hunt Place, Parmelia - Construction of 1.5m wide concrete footpath from Cowling Way to existing park connecting footpath | Construction of approximately 115m of concrete footpath/Installation of new pedestrian facility | Complete | \$18,908 | Aug-21 | Sep-21 |
| 2 | Community | WA | City of Kwinana | Cowling Way, Parmelia - Construction of 1.5m wide concrete footpath from Chisham Avenue to Parmelia Avenue | Construction of approximately 285m of concrete footpath/ Installation of new pedestrian facility | Complete | \$49,282 | Aug-21 | Sep-21 |
| 2 | Community | WA | City of Kwinana | Pudney Place, Orelia - Construction of 1.5m wide concrete footpath from Casserley Way | Construction of approximately 145m of concrete footpath/Installation of new pedestrian facility | Complete | \$26,229 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Kwinana | Napoleon Way, Bertram - Construction of 1.5m wide concrete footpath from Parkfield Boulevard to Johnson Road | Construction of approximately 135m of concrete footpath /Installation of new pedestrian facility | Complete | \$22,558 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Kwinana | Warrior Pass, Bertram - Construction of 1.5m wide concrete footpath from Champion Drive to Parkfield Boulevard | Construction of approximately 150m of concrete footpath /Installation of new pedestrian facility | Complete | \$26,780 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Kwinana | Tranby Way, Bertram - Construction of 1.5m wide concrete footpath from Champion Drive to Parkfield Boulevard | Construction of approximately 200m of concrete footpath/Installation of new pedestrian facility | Complete | \$28,205 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Kwinana | Ameer Crescent Bertram - Construction of 1.5m wide concrete footpath from Parkfield Boulevard to Johnson Road Construction of approximately 200m of concrete | Construction of approximately 200m of concrete footpath /Installation of new pedestrian facility | Complete | \$30,551 | Sep-21 | Sep-21 |
| 2 | Community | WA | City of Kwinana | Trusty Way, Bertram - Construction of 1.5m wide concrete footpath adjacent to Bertram Primary School | Construction of approximately 70m of concrete footpath/Installation of new pedestrian facility | Complete | \$26,633 | Dec-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | WA | City of Kwinana | Roach Place, Orelia - Construction of 1.5m wide concrete footpath from Reilly Street to Sulphur Road | Construction of approximately 125m of concrete footpath/Installation of new pedestrian facility. [Increase in scope of works] From footpath only to road upgrade | Complete | \$45,812 | Oct-21 | Nov-21 |
| 2 | Community | WA | City of Kwinana | Sub N Drain, Linking Sunrise and Living Edge Developments, in the vicinity of Daybreak Loop, Wellard - Construction of 2m wide concrete footpath | Construction of approximately 120m of concrete footpath/Installation of new pedestrian facility | Complete | \$29,038 | Nov-21 | Nov-21 |
| 2 | Combination | WA | City of Kwinana | Summertown Road, Kwinana Town Centre - Pedestrian Crossing Upgrade | Upgrade pedestrian crossings with the installation of new aligned pram ramps and median cut-throughs/Existing pedestrian ramps are not aligned and the design isn't to current best practice for signalised crossings | Complete | \$54,556 | Jul-21 | Jul-21 |
| 2 | Community | WA | City of Kwinana | Darius Wells Library and Resource Centre, Kwinana Town Centre - Solar switch board and C-Bus lighting control screens replacement and voltage optimisation unit | Solar switch board and C-Bus Lighting Control screens replacement and Voltage Optimisation Unit Installation/Install a new C-Bus Ethernet based controller. Also, the solar switch board becomes overheated and needs to be repaired. The voltage optimisation unit | Complete | \$60,945 | May-22 | Jun-22 |
| 2 | Community | WA | City of Kwinana | Darius Wells Library and Resource Centre, Kwinana Town Centre/Ken Jackman Hall flooring replacement with acoustic hard flooring material | Ken Jackman hall flooring replacement with acoustic hard flooring material to mitigate noise and vibration/Noise and vibration mitigation measures | Complete | \$51,403 | Nov-21 | Jun-22 |
| 2 | Community | WA | City of Kwinana | John Wellard Community Centre, Wellard - Repair solar panels connection to roof sheeting to reseal to prevent leaking to the ceiling area | Remove existing solar panels. Seal connection points between supports and roof sheeting to stop water leakage to first floor ceiling. Reinstall panels and testing. The output will be preventing water leakage to the facility ceiling area/The unsealed connection point | Complete | \$3,125 | Apr-22 | Apr-22 |
| 2 | Community | WA | City of Kwinana | Koorliny Community Arts Centre, Kwinana Town Centre - AC replacement in small front office/ticket office wall split, toilets/roof exhaust fan, kitchen/server room | AC Replacement small front office/ticket office Wall Split, Toilets/Roof Exhaust Fan, Kitchen/Server Room Exhaust Fan/Replacement of exhaust fans and air conditioner. As per the AC maintenance contractor recommendation, these units have reached their life | Complete | \$6,000 | May-22 | Jun-22 |
| 2 | Community | WA | City of Kwinana | Medina Oval Spectators Stand and Shelter, Medina - Grinding, cleaning and repair all rusted steel members and repaint | Grinding, cleaning and repair all rusted steel members and repaint to make the facility safe for community use and extend the asset useful life/The exposed structure has been corroded and became rusty and most of its surfaces need repair | Complete | \$17,022 | Apr-21 | Mar-22 |
| 2 | Community | WA | City of Kwinana | Kwinana Recquatic Centre, Kwinana Town Centre - Replacement of AC units in the front administration east and reception area | Front Admin East and Reception area AC units Replacement/As per the AC maintenance contractor recommendation, these units have reached their life expectancy limits and need replacement | Complete | \$64,681 | Jun-22 | Jun-22 |
| 2 | Community | WA | City of Kwinana | Thomas Oval Pavilion, Medina - Roof restoration including gutters and downpipes | Cleaning, replacement and/or repair verandah and roof gutters and downpipes and repaint to extend facility useful life/Roof plumbing system and roof sheeting have been discoloured, damaged and rust needing maintenance | Complete | \$19,420 | Apr-22 | Apr-22 |
| 2 | Community | WA | City of Kwinana | Zone Youth Centre, Kwinana - Multipurpose court flooring repaint | Multipurpose court repaint/Multipurpose court flooring requires maintenance and repaint to extend its life | Complete | \$14,967 | Aug-21 | Dec-21 |
| 2 | Road | WA | City of Kwinana | Waddingham Way, Medina – Road upgrade and path installation | Renewal and upgrade of existing civil infrastructure, including the installation of a new path | Complete | \$53,467 | Nov-21 | Nov-21 |
| 2 | Community | WA | City of Kwinana | Kellam Way, Medina | Construction of 1.8m wide concrete footpath and upgrade kerbing from Oakley Road North to Oakley Road North. Footpath length is 400m. | Complete | \$67,854 | May-22 | Jun-22 |
| 2 | Community | WA | City of Kwinana | Urban Tree Planting | Installation of trees to various roads within Orelia | Complete | \$28,036 | Jun-22 | Jun-22 |
| 3 | Road | WA | City of Kwinana | Anketell Road - Resealing | Subsequent sealing of Anketell Road to rehabilitate wearing course. Approximately 860m long | Complete | \$100,000 | Feb-23 | Apr-23 |
| 3 | Community | WA | City of Kwinana | Cimbor Way, Parmelia -Drainage Upgrade | Upgrade existing upstream easement drainage network between Cimbor Way and Parmelia Avenue, Parmelia to mitigate existing network surcharge when it is under system capacity | Complete | \$26,000 | Mar-22 | Jul-22 |
| 3 | Community | WA | City of Kwinana | Gilmore Avenue - Shared Path Construction – Stage 1 | Construction of new 3m wide red asphalt shared bicycle and walking path | Complete | \$50,000 | Jan-22 | Jun-22 |
| 3 | Community | WA | City of Kwinana | Disability Access to Honeywood POS | Bicycle and Walking Paths. The scope of this project was to address a member of the community's request to upgrade the accessibility to the playground from Needlewood Loop for people with disability or, with this particular member, people with prams. Therefore a | Complete | \$9,440 | Jun-22 | Jul-22 |
| 3 | Community | WA | City of Kwinana | Ascot Park Playground | Improved Accessibility of Community Facilities and Areas (new paths, seating, shelter, shade structure). Landscaping Improvements (planting of additional trees and amenity planting). Sporting and recreation facilities, Playgrounds and Skate parks (including all | Complete | \$20,000 | Jan-22 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Community | WA | City of Kwinana | Homestead Ridge Shelter | Picnic Shelters at Community Parks | Complete | \$6,000 | Jun-22 | Jul-22 |
| 3 | Community | WA | City of Kwinana | Kwinana South Volunteer Bushfire Brigade Station 11 Barker Road, Wellard | Rebuild of new fit for purpose volunteer Bushfire Brigade Station | Complete | \$400,000 | Feb-22 | Dec-22 |
| 3 | Community | WA | City of Kwinana | Wellard Oval Lighting Installation | Installation of sports lighting for community oval | Complete | \$300,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | City of Kwinana | Softfall Replacements - Various | Replace non-compliant rubber soft fall | Complete | \$60,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | City of Kwinana | Kwinana Recquatic – Convert office space – 7 Skerne St, Kwinana Town Centre | Convert room back from office space to multi-purpose exercise room | Complete | \$26,015 | Jun-23 | Jun-23 |
| 3 | Community | WA | City of Kwinana | Bertram Oval Cricket Pitch | Sport and Recreation facilities, works to upgrade cricket pitch. Sport and recreation facilities, works to upgrade deteriorated surface of cricket pitch with new all seasons turf pitch | Complete | \$5,985 | Mar-23 | Jun-23 |
| 3 | Community | WA | City of Kwinana | Kelly Park Soccer Goal Replacements | Sport and Recreation facilities, works to replace Kelly Park Soccer Goals | Complete | \$6,000 | Apr-22 | Jul-22 |
| 3 | Community | WA | City of Kwinana | Orelia Oval Cricket Net Lighting | Sport and Recreation facilities, works to install Orelia Oval Cricket Net Lighting | Complete | \$10,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | City of Kwinana | Urban Tree Planting | Sport and Recreation facilities, works to install Orelia Oval Cricket Net Lighting | Complete | \$50,000 | May-23 | Jun-23 |
| 4 | Community | WA | City of Kwinana | Pace Road Carpark Upgrade – Pace Road, Medina | Installation of paving to new pedestrian area, planting, and furniture as well as play opportunities and infrastructure to host community events. | In Planning | \$250,000 | Dec-23 | Jan-24 |
| 4 | Community | WA | City of Kwinana | Smirk Cottage - Carpark Upgrade – Beacham Crescent, Kwinana | The Smirk Cottage car park services the Smirk Cottage, the City's Operation Depot/Centre and the Dog and Cat Management Facilities. The three facilities attract not only City officers, but visitors and customers. | Underway | \$65,000 | Aug-23 | Oct-23 |
| 4 | Community | WA | City of Kwinana | Fertigation Orelia Oval – Christmas Avenue, Orelia | Pilot for liquid fertiliser applications through reticulation system this will include a new cabinet to house the fertiliser and ancillary equipment | Underway | \$20,000 | Aug-23 | Oct-23 |
| 4 | Community | WA | City of Kwinana | POS Assets - Sandringham Park – Playgrounds – 4 Brougham Crescent, Orelia | Improved Accessibility of Community Facilities and Areas. Landscaping Improvements (planting of additional trees and amenity planting) . Upgrade playground to all ability's facility with the addition of seating and picnic tables to provide additional opportunity for | In Planning | \$139,720 | Feb-24 | Jun-24 |
| 4 | Community | WA | City of Kwinana | Honeywood Oval - Jump Track Wandl Youth – 8 Honeywood Avenue, Wandl | Community and Youth engagement Identified the need for a bicycle jump track. Design and construct a 50 lineal metre jump line, hard surfaced in PolyPave, consisting of start mound, 2 jumps (increasing in difficulty, aimed at intermediate to advanced level riders), Berm at | In Planning | \$60,000 | Feb-24 | Jun-24 |
| 4 | Community | WA | City of Kwinana | Matson Street, Medina - Resealing | Resurfacing of road including kerb replacement and footpath replacement - 470m Section between SLK 0.0 to SLK 0.47 – Length 470m, Area 3,260 sqm | In Planning | \$200,000 | Nov-23 | Dec-23 |
| 4 | Community | WA | City of Kwinana | Colchester Avenue, Orelia | Pavement Rehabilitation - pavement stabilisation and resurfacing - 210m Section between SLK 0.4 to SLK 0.61 – Length 210m – Area 1,535 sqm | In Planning | \$108,438 | Nov-23 | Dec-23 |
| 1 | Community | WA | City of Mandurah | Boundary Road: Replace asphalt path with concrete | Pedestrian safety. Asphalt path has deteriorated and needs to be resurfaced. | Complete | \$24,020 | May-21 | May-21 |
| 1 | Community | WA | City of Mandurah | Sandford Crescent: Construct concrete path | Provide safe pedestrian access to nearby shopping centres and businesses | Complete | \$72,626 | Jun-21 | Jun-21 |
| 1 | Community | WA | City of Mandurah | Pallas Way: Concrete path to replace asphalt path | Current path is deteriorated and uneven and is a trip hazard for pedestrians. | Complete | \$12,047 | Jun-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | WA | City of Mandurah | Harbord Avenue: Construct concrete path | Provide safe access for pedestrians to Bethanie Peel Aged Care and Coodanup College. | Complete | \$78,533 | Jun-21 | Jun-21 |
| 1 | Road | WA | City of Mandurah | Guava Way: Widen intersection of Peelwood Parade and Guava Way | Improve road condition and pedestrian safety | Complete | \$358,673 | Jun-21 | Aug-22 |
| 1 | Road | WA | City of Mandurah | Mississippi Drive - Sealing | Improve road condition and pedestrian safety | Complete | \$184,424 | Feb-21 | Apr-21 |
| 1 | Road | WA | City of Mandurah | Oakmount Avenue - Sealing | Improve road condition and pedestrian safety | Complete | \$85,070 | Apr-21 | Apr-21 |
| 1 | Road | WA | City of Mandurah | Waldron Boulevard - Sealing | Improve road condition and pedestrian safety | Complete | \$62,131 | Jan-21 | Feb-21 |
| 2 | Road | WA | City of Mandurah | Peel Street | Reconstruction of Peel Street to increase traffic lanes from 2 to 4 lanes, including road widening. Continued staged construction including enhanced street lighting and undergrounding of power. | Complete | \$1,800,000 | Apr-22 | Dec-22 |
| 2 | Road | WA | City of Mandurah | Mandurah Terrace | Road Rehabilitation of Mandurah Terrace (between Adonis Street and Gordon Road) | Complete | \$1,058,144 | Mar-22 | Jun-22 |
| 3 | Community | WA | City of Mandurah | Mandurah Aquatic and Recreation Centre | Sporting and recreation facilities - Design and construction of a new roof for Pool Hall 1. | Underway | \$1,755,048 | Feb-23 | Mar-24 |
| 1 | Community | WA | City of Melville | Public open space amenities - seats, tables, minor earthwork, various locations across City | Installation of Additional or Replacement of Aging and/or not fit for purpose public facilities. Greening of the City and increasing the amenity of the City | Complete | \$208,798 | Sep-20 | Jun-21 |
| 1 | Community | WA | City of Melville | Bullcreek Entry Statement | Lack of awareness when entering the suburb of Bull Creek. | Complete | \$123,168 | Mar-21 | May-21 |
| 1 | Community | WA | City of Melville | Playgrounds, various locations across the City | Replacement of Aging and/or not fit for purpose playground facilities | Complete | \$384,000 | Mar-21 | Jun-21 |
| 1 | Community | WA | City of Melville | Stormwater Catchment Fence, Lawlor Road ATTADALE | Renewal of existing public open space asset and increase of amenity within the area | Complete | \$28,252 | Mar-21 | May-21 |
| 2 | Road | WA | City of Melville | Riseley Street Wig Wag Signs, Riseley Street, ARDROSS | Traffic improvement Installation of Wig Wag signs on Riseley St adjacent to the Children's Crossing to increase driver awareness of pedestrians using the crossing, especially children from Applecross | Complete | \$73,551 | Jan-22 | Apr-22 |
| 2 | Road | WA | City of Melville | Road Rejuvenation Works, Various locations KARDINYA and BATEMAN | Rehabilitation Rejuvenation of road surfaces to extend life and improve appearances as part of a project to reduce overall renewal costs | Complete | \$300,000 | Apr-21 | Jan-22 |
| 2 | Road | WA | City of Melville | Gully Replacement Programme- VARIOUS locations across City | Drainage Replacement of aged road drainage gullies across the City to improve vehicle and cycle safety and improve flow of water. | Complete | \$309,610 | Nov-21 | May-22 |
| 2 | Road | WA | City of Melville | Pipe Re-lining Programme – VARIOUS locations across City | Drainage Relining of storm sewer pipework across the City to increase pipe life and remove tree roots etc. | Complete | \$56,629 | Sep-21 | Mar-22 |
| 2 | Road | WA | City of Melville | Sump Fence Replacement Programme – VARIOUS locations | Drainage Repairs/Replacement of fencing to increase safety and improve the aesthetics of the area. Replacement of aged drainage fences across the City | Complete | \$100,000 | Jun-21 | Nov-21 |
| 2 | Combination | WA | City of Melville | Davey Street Footpath and bus-stop links Davey Street, ALRED COVE | Bicycle and Walking Paths Renewal of Davey Street footpath and completion of bus stop links to reduce pedestrian and cycle hazards and improve accessibility | Complete | \$199,705 | Jul-21 | Oct-21 |
| 2 | Community | WA | City of Melville | South St and Murdoch Drive Landscaping Various locations along South street and Murdoch Drive – BATEMAN and KARDINYA | Landscaping Improvements Landscape renewal, including irrigation within the median and along the verge as required from Urbahns Crs to Prescott Drive and along Murdoch Drive from Bert Jeffery to SJOGH | Complete | \$100,000 | May-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Community | WA | City of Melville | Playground Shade Structures – Various locations across the City of Melville | Picnic Shelters or Barbeque Facilities at Community Parks Playgrounds and Skate parks (including all ability playgrounds) Installation of shade structures at various playgrounds and community spaces across the | Complete | \$191,215 | Mar-22 | Jun-22 |
| 2 | Community | WA | City of Melville | Point Walter Golf Course – Irrigation Upgrade Point Walter Golf Course – 1 Carroll Drive, BICTON | Sporting and recreation facilities Renewal of the irrigation infrastructure to allow smart analysis of the system for efficient watering | Complete | \$250,000 | Aug-21 | Oct-21 |
| 2 | Community | WA | City of Melville | Webber Reserve Floodlighting, Webber Reserve 30 Hodge Street WILLAGEE WA 6156 | Sporting and recreation facilities Installation of LED sports floodlighting at Webber Reserve, Willagee | Complete | \$254,763 | Aug-21 | Jan-22 |
| 2 | Community | WA | City of Melville | Willagee Centre Lighting, 41 Winnacott Street WILLAGEE WA 6156 | Street lighting equipment Upgrade of Pedestrian Lighting in the Willagee Centre | Complete | \$100,000 | Sep-21 | Dec-21 |
| 2 | Community | WA | City of Melville | Tompkins Park Clubrooms, Tompkins Park, 596 Canning Highway, Applecross, WA 6153 | Painting/Improvements to community facilities Sporting and recreation facilities Upgrade to Clubroom and change rooms at Tompkins Park | Complete | \$950,000 | Jul-21 | Feb-22 |
| 2 | Community | WA | City of Melville | Bull Creek Community Centre, 24 Leichhardt Street BULL CREEK WA 6149 | Painting/Improvements to community facilities Improved Accessibility of Community Facilities and Areas – Upgrade to existing community centre building including improvements to accessibility infrastructure | Complete | \$300,000 | Jul-21 | Oct-21 |
| 3 | Community | WA | City of Melville | Point Walter Mountain Bike Facility. 1 Carroll Drive Bicton WA 6157 (Point Walter Reserve) | Detailed design and construction of a mountain bike facility. Natural areas and parks within the City of Melville are frequently utilised by BMX and mountain bike enthusiasts who construct tracks and jumps to enhance their experience. With the growth of BMX and | In Planning | \$1,488,436 | Sep-23 | Jun-24 |
| 4 | Community | WA | City of Melville | Goolugatup Heathcote Lowerlands 66 Duncraig Road, Applecross WA 6153 Cultural Landscaping Masterplan | Stage 2 consists of a Yarning Circle structure, 980m2 of linking concrete access paths, decorative seating and interpretation; and landscape improvements. The total project cost of Stage 2 is inclusive of project management, First Nations involvement, supervision and | In Planning | \$744,218 | Mar-24 | Apr-25 |
| 1 | Road | WA | City of Nedlands | Improve safety by undertaking full length pavement repair, kerb replacements and drainage upgrade | Road is aged and badly cracked, kerbs are damaged, drainage is inadequate | Complete | \$48,000 | Sep-20 | Sep-20 |
| 1 | Road | WA | City of Nedlands | Improve safety by undertaking full length pavement repair, kerb replacements and drainage upgrade | Road is aged and badly cracked, kerbs are damaged, drainage is inadequate | Complete | \$89,853 | Jan-21 | Jan-21 |
| 1 | Road | WA | City of Nedlands | Kingston Street - Resurfacing and Associated Works | Failing bitumen surfacing, extensive cracking, pot-holes and low-lying kerb | Complete | \$83,567 | Jul-21 | Aug-21 |
| 2 | Road | WA | City of Nedlands | Pine Tree Lane | Repair and replace existing failing infrastructure (kerbs, wearing course). Install like for like throughout roadway | Complete | \$199,910 | Oct-21 | Dec-21 |
| 2 | Road | WA | City of Nedlands | Lobelia Street | Repair and replace existing failing infrastructure (kerbs, wearing course). Install like for like throughout roadway | Complete | \$168,750 | Sep-21 | Nov-21 |
| 2 | Road | WA | City of Nedlands | Melvista Reserve Car Park | Upgrade and repair existing car parking and road access at Melvista Reserve to address failing wearing course, inadequate drainage and improve disability access. | Complete | \$96,560 | Sep-21 | Dec-21 |
| 2 | Road | WA | City of Nedlands | Mooro Drive | Repair and replace like for like failing infrastructure between John23rd aver and Norfolk Rise to address failing bitumen and cracks. Repair or replace existing kerbs and crossovers and replace existing bus stops. Change in Location: Camelia Avenue replaced by Norfolk | Complete | \$276,450 | Nov-21 | Dec-21 |
| 3 | Road | WA | City of Nedlands | Waratah Avenue | Road Rehabilitation due to failing wearing course Length: 200m | Complete | \$442,840 | Aug-22 | Nov-22 |
| 1 | Combination | WA | City of Perth | East Perth Underpass - Lighting | Improve public perception of comfort and safety by creating a more inviting night environment. Upgrade lighting and electrical infrastructure to improve energy efficiency. Provide cyclist and pedestrian lighting to the existing street environment | Complete | \$204,840 | Jan-21 | Jun-21 |
| 1 | Combination | WA | City of Perth | Wellington Street - Footpath Upgrade | Enhance amenity and ambience of Wellington St for better pedestrians' experience / Improve security, energy efficiency and support for the night economy / Integrate with Metropolitan Redevelopment Authority works at Perth City Link | Complete | \$121,400 | Feb-21 | May-21 |
| 2 | Community | WA | City of Perth | Footpath and Kerb Renewal – Caporn St Nedlands – (Broadway to Fairway North) | Other Community Category - Addresses failed pedestrian crossover and sidewalk. Replacing footpath & Kerb. Upgrading crossovers to concrete due to poor condition. | Complete | \$43,500 | Sep-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|---|-------------|----------------------|-------------------|-------------------|
| 2 | Community | WA | City of Perth | Footpath and Kerb Renewal – Fairway St (Caporn St to Cook St – West Myers st – UWA Entry – East) | Other Community Category - Addresses failed pedestrian crossover and sidewalk. 1) Replacing footpath & kerb and upgrading crossovers 2) Installing new footpath to improve connectivity | Complete | \$131,000 | Sep-21 | Nov-21 |
| 2 | Community | WA | City of Perth | Container Deposit Scheme Facility Improvement (Aberdeen St) | Other Community Category – 1) Signage work (e.g. provide direction and guidance as to how to get around the container refund facility, how to use vending machines etc) 2) installation of | Complete | \$69,895 | Aug-21 | Mar-22 |
| 2 | Road | WA | City of Perth | Road Resurface - Thomas St - Hay St (ID 10413) | The first resurfacing project involves the Southbound carriage way (between Hay St and Ord St) road resurfacing, kerb replacements, verge regrading and reinstatements (approx. 270m). The scope of works involve milling 60mm and filling with two layers of asphalt. | Complete | \$198,498 | Sep-21 | Apr-22 |
| 2 | Road | WA | City of Perth | Resurface - Stormwater - Lake St - Roe St (ID 10531) | Relining of stormwater pipes in various locations within Northbridge. Existing stormwater pipes are in poor condition. They will be relined internally using pre-formed composite spiral liners – works will be completed by accessing pits at either ends of the lines. The work | Complete | \$262,091 | Apr-22 | Jun-22 |
| 2 | Community | WA | City of Perth | Safe City Initiative – Supreme Court Gardens (ID 10479) | Project is to strengthen street edge definition along Supreme Court Gardens to assist with Safe City initiatives for future events within the public open spaces. The scope of works involves seating walls to harden and close corners, installing a new driveway crossover to | Complete | \$270,412 | Apr-22 | Jun-22 |
| 3 | Road | WA | City of Perth | Renewal - Roads - Riverside Drive Length: 1.5km | Road resurfacing – Riverside Drive, Plain St to Hill St / Victoria Ave to Barrack Sq | Complete | \$455,500 | Jun-23 | Aug-23 |
| 3 | Road | WA | City of Perth | Renewal - Roads - Colin Street Length:100m | Road resurfacing - Colin Street - Richardson St to Hay St | Complete | \$196,980 | Apr-23 | Aug-23 |
| 4 | Road | WA | City of Perth | Wellington Square – Footpath Lighting | Scope of Works Supply and installation of pedestrian footpath lighting at one of the main entry and exit routes through Wellington Square. The footpath has become one of the main entry and exit routes. The main scope of work is for the following • Excavation and | In Planning | \$326,240 | Oct-23 | Jun-24 |
| 1 | Community | WA | City of Rockingham | Dress Circle Reserve Warnbro - irrigation replacement | The current irrigation infrastructure is aged with the turf suffering as a result of the irrigation deterioration and regular malfunction. The works will address aesthetics of community infrastructure and poor levels of service for passive recreation. | Complete | \$50,100 | Jan-21 | Feb-21 |
| 1 | Community | WA | City of Rockingham | Haselmere Circuit Reserve Rockingham - irrigation replacement | The current irrigation infrastructure is aged with the turf suffering as a result of the irrigation deterioration and regular malfunction. The works will address aesthetics of community infrastructure and poor levels of service for passive recreation | Complete | \$50,099 | Jan-21 | Feb-21 |
| 1 | Community | WA | City of Rockingham | Mersey Point Shoalwater - rock sea wall | Originally planned to be re-built in 2022/23, huge storm events this year have resulted in large sections of the Mersey Point sea wall collapsing, along with public path. These works will protect the coastline including the adjacent path and road. | Complete | \$867,100 | Sep-21 | Dec-21 |
| 1 | Community | WA | City of Rockingham | St Raphael Reserve Port Kennedy - irrigation replacement | The current irrigation infrastructure is aged with the turf suffering as a result of the irrigation deterioration and regular malfunction. The works will address aesthetics of community infrastructure and poor levels of service for passive recreation. | Complete | \$208,000 | Feb-21 | Apr-21 |
| 1 | Community | WA | City of Rockingham | Veterans Memorial Park Port Kennedy - skate park lighting | Since being replaced in 2019, the use of the facility has increased significantly. Use is currently limited to daylight use - lighting will increase overall availability of the facility, the safety of evening use and discourage anti-social behaviour. | Complete | \$167,743 | Mar-21 | Apr-21 |
| 2 | Combination | WA | City of Rockingham | Secret Harbour Boulevard - Redesign and replace Street lighting. | Street lighting equipment - works related to vehicle traffic and pedestrian lighting. | Complete | \$500,000 | Jun-21 | Sep-21 |
| 2 | Community | WA | City of Rockingham | Koorana Reserve (public) - resurface oval | Sporting and recreation facilities - works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc. | Complete | \$335,000 | Sep-21 | May-22 |
| 2 | Combination | WA | City of Rockingham | Mersey Point - Stage 2 - Design and construct new limestone seawall | Design and construct new rock sea wall, to protect the coastal boundary with public footpath and road. Extension of funding from Phase 1 to fund extended Stage 2 project | Complete | \$1,066,092 | Sep-21 | Dec-21 |
| 2 | Road | WA | City of Rockingham | Young Road - Road resurfacing (Serpentine Road to Doghill Road, +1400m) | Rehabilitation - Work to return a road to its original standard | Complete | \$223,897 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | Bertenshaw Road - Road resurfacing (St Albans Road to Cobby Lane) | Rehabilitation - Work to return a road to its original standard | Complete | \$177,682 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | Fletcher Road - Road resurfacing (Cassia Drive to Karri Street) | Rehabilitation - Work to return a road to its original standard | Complete | \$105,475 | Apr-21 | Jul-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | WA | City of Rockingham | Safety Bay Rd - Road resurfacing (Coventry Road to Royal Road) | Rehabilitation - Work to return a road to its original standard | Complete | \$321,853 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | Baldivis Road - Road resurfacing (Stakehill Road to Karnup Road) | Rehabilitation - Work to return a road to its original standard | Complete | \$312,747 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | Dixon Road – East bound - Road resurfacing (Day Road to Mandurah Road) | Rehabilitation - Work to return a road to its original standard | Complete | \$300,603 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | Currie Street - Road resurfacing (Hokin Street to Welch Way) | Rehabilitation - Work to return a road to its original standard | Complete | \$262,072 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | The Avenue - Road resurfacing (Dress Circle to Warnbro Sound Avenue) | Rehabilitation - Work to return a road to its original standard | Complete | \$158,001 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | Torbay Mews - Road resurfacing (The Avenue to Bandera Close) | Rehabilitation - Work to return a road to its original standard | Complete | \$30,238 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | St Albans Road - Road resurfacing (Barefoot Road to Doghill Road) | Rehabilitation - Work to return a road to its original standard | Complete | \$72,065 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | Manly Crescent - Road resurfacing | Rehabilitation - Work to return a road to its original standard | Complete | \$87,722 | Apr-21 | Jul-21 |
| 2 | Road | WA | City of Rockingham | Bondi Crescent - Road resurfacing (The Avenue to Skye Close) | Rehabilitation - Work to return a road to its original standard | Complete | \$84,761 | Apr-21 | Jul-21 |
| 2 | Community | WA | City of Rockingham | St Raphael Footpath Construction | Works involving cycling and pedestrian infrastructure. construct a new footpath to connect existing path networks and residences to schools. Currently cyclists and young children with their parents walk on the road to reach Port Kennedy Primary School. In addition to | Complete | \$104,354 | Jan-22 | Jun-22 |
| 2 | Road | WA | City of Rockingham | Chalgrove Avenue (Northbound) – Road resurfacing (Civic Boulevard to Goddard Street) | Rehabilitation - Work to return a road to its original standard | Complete | \$121,450 | Jan-22 | Jun-22 |
| 2 | Road | WA | City of Rockingham | Rae Road – Road resurfacing (Safety Bay Road to Hawker Street) | Rehabilitation - Work to return a road to its original standard | Complete | \$131,130 | Jan-22 | Jun-22 |
| 2 | Road | WA | City of Rockingham | Royal Palm Drive – Road resurfacing (Coronata Drive to Halliburton Avenue) | Rehabilitation - Work to return a road to its original standard | Complete | \$68,085 | Jan-22 | Jun-22 |
| 3 | Road | WA | City of Rockingham | Sixty Eight Road (Percival Place to Baldivis Road) – Resurfacing works | Resealing – Second or subsequent sealing of roads Sixty Eight Road in Baldivis, between Percival Place and Baldivis Road, is in very poor condition with bad edge breaks, it has deteriorated much more quickly than previously | Complete | \$92,067 | Mar-22 | May-22 |
| 3 | Road | WA | City of Rockingham | Grange Drive – Traffic treatments | Traffic Improvement - Works involving traffic calming devices, traffic lights, pedestrian islands, lighting, warning signs and roundabouts The City is proposing road traffic treatments along Grange Drive to improve road safety. | Complete | \$450,000 | Feb-23 | Aug-23 |
| 3 | Community | WA | City of Rockingham | Naval Memorial Park – New footpath and pedestrian lighting (Weld Street to Governor Road) | Bicycle and walking paths - Works involving cycling and pedestrian infrastructure Construct a 2.5m wide lit path to deliver a safe and accessible connection between surrounding community facilities. Currently a person with mobility issues, or people | Complete | \$210,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | City of Rockingham | Lake Richmond – New footpath (Safety Bay Road to boardwalk) | Bicycle and walking paths - Works involving cycling and pedestrian infrastructure Construct a pedestrian path that will deliver a safe and accessible connection between Safety Bay Road and the Richmond Lake boardwalk around the edge of the lake. In doing | Complete | \$78,000 | May-23 | Aug-23 |
| 3 | Community | WA | City of Rockingham | Churchill Park – Play equipment upgrades and accessibility improvements | Playgrounds and Skate parks (including all ability playgrounds) Play equipment in Churchill Park is reaching end of life, is non accessible and accessed from sandpits with no pathway linkages to surrounding facilities. It is proposed that the City | Underway | \$200,000 | Aug-23 | Jun-24 |
| 3 | Combination | WA | City of Rockingham | Stan Twight – Car park upgrade and extension | Off-road Car Parks - Such as off-road car parks at sporting grounds or parks Project involves the upgrade and extension of an existing car park including drainage and landscaping to service the growing number of sporting group and general community users | Complete | \$451,694 | Mar-23 | Jul-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Community | WA | City of Rockingham | Golden Bay Foreshore Lighting Replacement and Upgrades | Street lighting equipment The lighting along the Golden Bay Foreshore has recently failed and is tagged out for use, leaving no pedestrian lighting along heavily used pedestrian paths and recreational | Complete | \$215,000 | May-23 | Jul-23 |
| 3 | Road | WA | City of Rockingham | Crompton Road - Road resurfacing | Road maintenance Project involves the resurfacing of Crompton Street between Day Road to Savery Way and between Nasmyth Road and Arkwright. | Complete | \$133,410 | Mar-23 | Jun-23 |
| 3 | Road | WA | City of Rockingham | Fletcher Street – Road Resurfacing | Road maintenance Project involves the resurfacing of Fletcher Street from Parkin Street to the Cul-de-sac. This local road maintenance has been identified as required for the 2023/2024 program. | Underway | \$54,090 | Mar-23 | Sep-23 |
| 3 | Road | WA | City of Rockingham | Drainage Upgrades – Various Locations | Drainage Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only | Complete | \$393,300 | Mar-23 | Jun-23 |
| 3 | Community | WA | City of Rockingham | Other - Point Peron - Replace boat ramp piles & install protective sleeves | Other The proposed works involve the extraction and disposal of 6 x steel boat ramp jetty piles at the Point Peron Boat Launching Facility. The piles will be replaced with 6-12 new pile | Underway | \$148,522 | Jul-23 | Jun-24 |
| 1 | Community | WA | City of South Perth | Reserve north of Kwel Court, Karawara - Installation of CCTV to provide 8250m2 of coverage | Karawara has the 16th highest crime rate in the state. A combination of a high density of public housing and extensive greenways with no passive surveillance contribute to the statistics. CCTV will provide surveillance of the greenways which will deter crime and enable | Complete | \$140,000 | Oct-21 | Mar-22 |
| 1 | Combination | WA | City of South Perth | Thelma Street, Como - Installation of a new red asphalt bicycle path | Cyclists currently have no protection when traveling from the lanes to the path. | Complete | \$53,079 | Apr-21 | Apr-21 |
| 1 | Combination | WA | City of South Perth | South Perth Esplanade, Cycle path upgrades | This segment of cycle path is part of the top priority actions in the City's Joint Bike Plan 2018 because the adjacent road has the highest number of recorded cycle crashes of any City-managed road. The road caters for high volumes of recreational cyclists and a wide | Complete | \$90,000 | Oct-21 | Mar-22 |
| 2 | Community | WA | City of South Perth | Waterford Triangle | Bicycle and Walking Paths Painting/Improvements to community facilities Improved Accessibility of Community Facilities and Areas | Complete | \$601,032 | Jan-22 | Jun-22 |
| 2 | Community | WA | City of South Perth | Neil McDougall Lake WSUD | Improved Accessibility of Community Facilities and Areas Landscaping Improvements | Complete | \$417,403 | Mar-22 | Jun-22 |
| 2 | Community | WA | City of South Perth | Eastern End of South Perth Esplanade Bicycle Path Upgrade and irrigation upgrades and landscaping work | Bicycle and walking path on Western Australia's second busiest cycle route to save lives on the City's adjacent local road with the most recorded Cyclist accidents of all City roads. Including landscaping upgrades around the path to make it safer and more attractive to the | Complete | \$332,563 | Oct-21 | Mar-22 |
| 3 | Community | WA | City of South Perth | Neil McDougall Park - new wetlands to improve drainage of the surrounding road network and treat stormwater entering the lake. | Rezoning as part of the Canning Bridge Activity Centre has resulted in an increase of impermeable surfaces in the catchment of Neil McDougall Lake. The lake is at capacity and further development will exacerbate flooding of the road network and parkland. The | Complete | \$601,032 | Apr-22 | Aug-22 |
| 4 | Community | WA | City of South Perth | City of South Perth - Pump Track Community Infrastructure Project George Burnett Park, Manning Road, Karawara, Western Australia | Pump track at George Burnett Park along with complementary park infrastructure & landscaping. A pump track is a wheeled sport/cycling facility comprised of a circuit of rollers (small mounds or bumps in the track), banked turns (berms) and features designed to be | In Planning | \$300,516 | Jul-24 | Jun-25 |
| 1 | Community | WA | City of Stirling | Mettams Pool Beach - coastal erosion rectification | Impacts of rising sea level and erosion of coastal infrastructure assets | Complete | \$300,000 | Sep-20 | Nov-21 |
| 1 | Community | WA | City of Stirling | Sydenham Road Dianella - footpath construction | Relocate street light, adjust sewer and drainage manholes cover to path finished level. | Complete | \$286,483 | Sep-20 | Mar-21 |
| 1 | Community | WA | City of Stirling | Mt Lawley Bowling Facility - Landscaping | The Club was paying over \$100,000 per annum for ongoing turf maintenance. Replacement of the turf bowling surface with synthetic turf has significantly reduced the Club's ongoing maintenance costs and assisted in ensuring their financial sustainability. | Complete | \$50,000 | Sep-20 | Oct-20 |
| 1 | Community | WA | City of Stirling | Clarko Reserve - BBQ Replacement | The BBQs were at the end of asset life and were required to be replaced to ensure continuity of service provision for the community at this reserve. | Complete | \$50,325 | Jun-21 | Jun-21 |
| 1 | Community | WA | City of Stirling | City Wide Seasonal Passive Turf Improvement Program | With a drying and warming climate maintaining both irrigated and non irrigated reserves with a healthy cover of grass is becoming problematic. The application of wetta soil improves moisture absorption which in turn makes the fertiliser application more effective | Complete | \$85,000 | Sep-20 | May-21 |
| 1 | Community | WA | City of Stirling | Scarborough Coastal Pool - Shade Structure | No existing sun protection for young children using the paddling pool | Complete | \$258,816 | Apr-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|--|--|----------|-----------------|------------|----------|
| 1 | Road | WA | City of Stirling | Oswald Street Roundabout - Resealing and Rehabilitation | Crocodile cracks along the surface and failing sub base layer due to heavy traffic, on going maintenance of the road hazards | Complete | \$159,773 | Feb-21 | Mar-21 |
| 1 | Road | WA | City of Stirling | West Coast Highway and Brighton Road - Traffic Improvement | Construction of right turning pocket and improving traffic flow | Complete | \$43,175 | Nov-20 | Dec-20 |
| 1 | Community | WA | City of Stirling | Poynings St, Westminister - Concrete Path | Adjust residential cross overs, reinstate verges, service access points cover to path finished level, prune trees. | Complete | \$72,448 | Jun-21 | Jun-21 |
| 1 | Community | WA | City of Stirling | Karrinyup Rd, Trigg - Concrete Path | Adjust residential cross overs, reinstate verges, service access points cover to path finished level, relocate sign. | Complete | \$28,297 | Jun-21 | Jul-21 |
| 1 | Community | WA | City of Stirling | Des Penman Reserve - cricket practice nets refurbishment | Facilities are at end of life and need to be replaced. | Complete | \$97,252 | Mar-22 | Jun-22 |
| 2 | Road | WA | City of Stirling | Right Of Way 27002 - East of Alvan St, Mt Lawley | Reconstruction of a right of way (road). Bring the road up to Australian traffic standard. Safe access to the properties. Mitigated risk of property flooding. | Complete | \$191,803 | Jul-21 | May-22 |
| 2 | Community | WA | City of Stirling | Grenville Reserve Carpark, Tuart Hill | Construction of 62 off street car parking bays. Adjustment of existing car park levels, flooding issues, lack of parking space. | Complete | \$150,000 | Jul-21 | Jul-21 |
| 2 | Community | WA | City of Stirling | Charles Riley Soccer. Charles Riley Memorial Reserve, North Beach. | Upgrade of existing sports floodlighting for North Beach Soccer to current Australian Standards. Lighting at Charles Riley Reserve (upper oval) currently doesn't meet Australian Standards. | Complete | \$420,000 | Apr-21 | Dec-21 |
| 2 | Community | WA | City of Stirling | Coolbinia Oval No 2, Yokine Regional Open Space 100 Wordsworth Ave, Yokine. | Upgrade of existing sports floodlighting for AFL to current Australian Standards. Lighting at Coolbinia Oval No 2 currently doesn't meet Australian Standards. | Complete | \$123,642 | Apr-21 | Apr-22 |
| 2 | Community | WA | City of Stirling | Terry Tyzack Pool Concourse Retiling | Project addresses a number of safety and compliance issues raised by staff management and members of the public. Whilst addressing these issues the works will also enhance the internal aesthetics and consider the indoor pool facility in a safe and compliant manner for | Complete | \$1,672,000 | Dec-21 | Feb-22 |
| 2 | Road | WA | City of Stirling | Nollamara Avenue (Hillsborough Dr to Wanneroo Rd), | Road Resealing and Road Rehabilitation. Crocodile cracks along the surface and failing sub base layer due to heavy traffic, on going maintenance of the road hazards | Complete | \$392,448 | Sep-21 | Nov-21 |
| 2 | Road | WA | City of Stirling | Hale Road and Weaponess Road Intersection | Road Resealing and Road Rehabilitation. Heavy Crocodile cracks along the surface and failing sub base layer due to heavy traffic, on going maintenance of the road hazards | Complete | \$367,624 | Sep-21 | Dec-21 |
| 2 | Combination | WA | City of Stirling | ROW 28052 – West of Clotilde Street, Mount Lawley (Park Road to Clive Road) 55606.2498,265239.9241 | The proposed works will include the following: • Installation of City approved light poles and luminaires, as per plan. | Complete | \$334,789 | Sep-21 | Dec-21 |
| 2 | Combination | WA | City of Stirling | ROW 28053 – North of Park Rd, Mount Lawley (ROW 27002 to ROW 28052) 55628.903,265297.475 | The proposed works will include the following: • Installation of City approved light poles and luminaires, as per plan. | Complete | \$437,480 | Nov-21 | May-22 |
| 2 | Community | WA | City of Stirling | Nollamara Community Centre Service Improvements. 72 Sylvia Street, Nollamara, WA 6061 31.8803° S, 115.8410° E | Stirling Community Centre - Nollamara currently accommodates casual and regular community hire bookings, the Nollamara Autumn Club programs associated with the Stirling Womens Centre. | Complete | \$282,780 | Sep-21 | Jan-22 |
| 2 | Community | WA | City of Stirling | Balga Cricket Club-Refurbishment. 50 Wallington Road Balga WA 6061 31.85110 S, 115.83526 E | The Balga Cricket Club currently operates from Princess Wallington Reserve, Balga. The Club currently has 102 members and operates four grade teams as part of the North Suburban Community Cricket Association. They are also a member club of the winter | Complete | \$625,821 | Sep-21 | Feb-22 |
| 2 | Community | WA | City of Stirling | Hamersley Golf Course-Golf Course Improvements. Marmion Avenue Karrinyup | Implementing various improvements to the Golf Course layout and speed of play involving turf works and installation of bunkers, mounds and selective tree works as per the Recommendations from the Golf Course Consultants Report obtained by the City. | Underway | \$75,069 | Dec-21 | Dec-23 |
| 2 | Road | WA | City of Stirling | Right of Way 17021- East of Woodside St, Scarborough | Reconstruction of a right of way (road). Bring the road up to Australian traffic standard. Safe access to the properties. Mitigated risk of property flooding. | Complete | \$311,000 | Oct-21 | May-22 |
| 2 | Road | WA | City of Stirling | Right of Way 16015 - East of Hancock St, Doubleview | Reconstruction of a right of way (road). Bring the road up to Australian traffic standard. Safe access to the properties. Mitigated risk of property flooding. | Complete | \$439,000 | Oct-21 | May-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Community | WA | City of Stirling | Leisure Park Balga: Installation of Shade Sails | Supplying and installation shade sails with respective posts over the grassed outdoor area adjacent the splash pad to provide a shaded outdoor area. The works include: - Underground service location | Complete | \$97,252 | Apr-22 | Jun-22 |
| 2 | Community | WA | City of Stirling | Richard Guelfi north/south upgrade of existing sports floodlighting. | North/south upgrade of existing sports floodlighting for AFL and baseball to current Australian Standards. Current lighting doesn't meet Australian Standards | Complete | \$200,000 | Sep-22 | Jul-23 |
| 3 | Community | WA | City of Stirling | Birrilee Reserve Lower Change room Refurbishment | Providing DDA compliant access, car parking bay, toilet / change room, public UAT and club change room upgrade within building footprint | Complete | \$540,000 | Oct-22 | May-23 |
| 3 | Community | WA | City of Stirling | Jackadder Lake Reserve – Landscape Upgrade 13 Blackbutt Rd Woodlands WA 6018 | Playgrounds and Skate parks (including all ability playgrounds) Reserve upgrade. Upgrade of existing playground to current Australian Standards and general upgrades to the reserve in line with community consultation results. | Complete | \$480,000 | Apr-23 | Jul-23 |
| 3 | Community | WA | City of Stirling | North Beach Soccer club 31 Williamson Way, Trigg WA 6029, Australia | Asset condition and compliance refurbishments: • Access to premises standards compliance improvements • Roof replacement incl asbestos removal and insulation improvements | Complete | \$950,000 | Jan-23 | Jul-23 |
| 3 | Road | WA | City of Stirling | RL- ROW 15051 – East of Northstead Street Scarborough | Right of way Construction Upgrade | Complete | \$538,000 | Nov-22 | Jan-23 |
| 3 | Road | WA | City of Stirling | RL- ROW 28005 – North of Fourth Avenue Mt Lawley | Right of way Construction Upgrade | Complete | \$355,138 | Nov-22 | Jan-23 |
| 4 | Community | WA | City of Stirling | Greek Macedonian Centre-Toilet Upgrade | Renewal of existing toilets and addition of a universally accessible toilet (UAT). Providing a compliant accessible car bay in the car park. Minor paving works. | In Planning | \$100,000 | Sep-23 | Nov-23 |
| 4 | Community | WA | City of Stirling | Balga Football/Cricket Club-Building Refurbishment- Robertsbridge Reserve Nollamara | Sporting and recreation facilities - This project is a refurbishment to the Robertsbridge Reserve facility to bring the asset up to an acceptable standard. This includes a complete redevelopment of the currently dated changing rooms and public toilets into wet areas | In Planning | \$125,000 | Jan-24 | Jun-24 |
| 4 | Community | WA | City of Stirling | Yokine Accessible Toilet, Coolbinia Oval Playground-Public Toilet provision | Remove/relocate existing toilet block. Make good of the current toilet area. Build a two-way public toilet which integrates into the barbecue/playground fence line but has access to the park outside of the fence line (outward facing). One toilet accessible from | In Planning | \$400,000 | Feb-24 | Jun-24 |
| 4 | Community | WA | City of Stirling | Trigg Surf Life Saving Club-Roof Replacement | Removal and replacement of existing metal roof covering – Total area 950m2 | In Planning | \$475,000 | Nov-23 | Mar-24 |
| 4 | Community | WA | City of Stirling | Cedric Grebe Sandpiper-Island Rehabilitation | Landscape improvements – Cedric Grebe Sandpiper Reserve, 113 Cedric St, Stirling. Reinstatement and landscaping of the island within the wet retention basin. Landscaping to include shrub and tree planting. Works are required to a portion of the island only, 800 m2 | In Planning | \$111,569 | Feb-24 | Apr-24 |
| 4 | Community | WA | City of Stirling | Brighton Beach-Car Park Re-landscaping | Landscape improvements within the Scarborough Beach precinct, replacement of a steep grass slope with a mulched shrub bed. Total area 710m2. | In Planning | \$70,000 | Sep-23 | Sep-23 |
| 4 | Community | WA | City of Stirling | Nollamara Bowls Club-Green Conversion Turf to Synthetic | Sporting and recreation facilities – conversion of turf bowling greens to synthetic turf at the Nollamara Sports and Rec Bowls Club, Facility 11 Lemana Court Nollamara. Total area 1,600m2. | In Planning | \$150,000 | Apr-24 | Jun-24 |
| 1 | Road | WA | City of Subiaco | Allora Avenue Street Lights, Replacing existing street lights with LED luminaires for section of Allora Avenue between Tighe St and Price Street. | Ageing lights that are not Australian Standard compliant and are experiencing higher than average maintenance and repairs. | Complete | \$19,100 | Feb-21 | Jun-21 |
| 1 | Road | WA | City of Subiaco | Resurfacing entire carriageway of Clubb Avenue between Selby Street and Northmore Street. | Road wearing course cracking and poor pavement joints due to recent road works near Selby Street. | Complete | \$24,600 | Feb-21 | Jun-21 |
| 1 | Road | WA | City of Subiaco | Cobble Lane Street Lights, Replacing existing street lights with LED luminaires for section of Cobble Lane between Coral Tree Avenue and Mere View Way. | Ageing lights that are not Australian Standard compliant and are experiencing higher than average maintenance and repairs. | Complete | \$19,100 | Feb-21 | Apr-21 |
| 1 | Community | WA | City of Subiaco | Nicholson Reserve Tennis Courts, Resurface two all weather tennis courts / upgrade existing lighting / repair / replace nets / repair surrounding fence / upgrade | Badly cracked and worn courts that have become a safety issue for players / lighting not complaint with current Australian Standards / damaged fence / netting torn / unsightly and lack off surrounding landscaping. | Complete | \$74,181 | Dec-20 | Apr-21 |
| 1 | Road | WA | City of Subiaco | Trillo Road Street Lights, Replacing existing street lights with LED luminaires for section of Trillo Road between Tighe St and Laurino Terrace. | Ageing lights that are not Australian Standard compliant and are experiencing higher than average maintenance and repairs. | Complete | \$22,200 | Feb-21 | Apr-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | WA | City of Subiaco | Subiaco Road | Resealing of road | Complete | \$75,609 | Oct-21 | Nov-21 |
| 2 | Road | WA | City of Subiaco | Kershaw Street | Resealing of road | Complete | \$31,665 | Oct-21 | Nov-21 |
| 2 | Community | WA | City of Subiaco | Cliff Sadler VC Memorial Park | Landscaping improvements - Irrigation (Bore/Pump/Electrical Cabinet/Remote Pump Start) | Complete | \$71,628 | Jul-21 | Oct-21 |
| 2 | Community | WA | City of Subiaco | Market Square | Landscaping improvements - Irrigation (Pipework/Sprinkler/Electrical Cabinet) | Complete | \$111,000 | Jul-21 | Aug-22 |
| 2 | Community | WA | City of Subiaco | Mueller Park | Landscaping improvements - Irrigation (Bore/Pump) | Complete | \$81,923 | Jul-21 | Jan-22 |
| 2 | Community | WA | City of Subiaco | Hilda Street | Footpath renewal | Complete | \$15,461 | Apr-21 | May-21 |
| 2 | Community | WA | City of Subiaco | Nicholson Road | Footpath renewal | Complete | \$8,394 | Apr-21 | May-21 |
| 2 | Community | WA | City of Subiaco | Nicholson Road | Footpath renewal | Complete | \$9,734 | Apr-21 | May-21 |
| 2 | Community | WA | City of Subiaco | Selby/Lonnie Street | Footpath new | Complete | \$10,742 | Apr-21 | May-21 |
| 2 | Community | WA | City of Subiaco | Onslow Road | Footpath renewal | Complete | \$6,613 | Apr-21 | May-21 |
| 2 | Community | WA | City of Subiaco | Mabel Talbot Park, Shenton Park, | Replacement lake viewing decks. The Mabel Talbot replacement of lake viewing decks scope of works includes removing the existing composite decking boards, supporting base structure and hand rails of the two existing decks and replacing these with new supporting | Complete | \$43,903 | Feb-22 | Jun-22 |
| 2 | Road | WA | City of Subiaco | Herbert Road | Resealing of road. Resurfacing Herbert Road between Nicholson Road and Onslow Road. Work to address wearing course cracking. | Complete | \$70,000 | Feb-22 | Jun-22 |
| 2 | Road | WA | City of Subiaco | Gloster Street | Drainage. Installation of new drainage infrastructure at known low point near Railway Road which is prone to flooding surrounding private properties. | Complete | \$22,922 | Jan-22 | Jun-22 |
| 3 | Road | WA | City of Subiaco | Olive Street | Drainage Upgrade | Complete | \$60,000 | Jul-22 | Jun-23 |
| 3 | Road | WA | City of Subiaco | Subiaco Road | Drainage Upgrade | Complete | \$55,000 | Jun-22 | Jul-22 |
| 3 | Road | WA | City of Subiaco | Coghlan Road | Drainage Upgrade | Complete | \$18,362 | Nov-22 | Nov-22 |
| 3 | Community | WA | City of Subiaco | Nicholson Road Reserve – iron filtration unit | Installation of new iron filtration unit to improve irrigation system productivity and reduce iron bacteria staining to assets | Complete | \$80,000 | Jan-23 | Jun-23 |
| 3 | Community | WA | City of Subiaco | Heytesbury Road footpath upgrade from Railway Rd to View St(South footpath) and from Brown St to Hensman Rd (North footpath). | The scope of work is to remove and dispose of old concrete pavers and lay 1.5m wide, 100 mm thick insitu concrete. This project is to make the footpath safe for the pedestrians. | Complete | \$105,000 | Apr-23 | May-23 |
| 4 | Road | WA | City of Subiaco | Footpath Upgrade - Hensman Road (Heytebury Rd to 67 Hensman Rd) | Remove and dispose of old concrete pavers and lay 1.5m wide, 100 mm thick insitu concrete | Underway | \$16,250 | Aug-23 | Jun-25 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|--|---|-------------|-----------------|------------|----------|
| 4 | Road | WA | City of Subiaco | Footpath Upgrade - Gloster Street (Railway Rd to 172 Gloster St) | Remove and dispose of old concrete pavers and lay 1.5m wide, 100 mm thick insitu concrete | In Planning | \$3,250 | Sep-23 | Jun-24 |
| 4 | Road | WA | City of Subiaco | Footpath Upgrade - Gloster Street (Herbert Rd to Coleraine St) | Remove and dispose of old concrete pavers and lay 1.5m wide, 100 mm thick insitu concrete | In Planning | \$23,074 | Sep-23 | Jun-24 |
| 4 | Road | WA | City of Subiaco | Footpath Upgrade - Gloster Street (View St to Union St) | Remove and dispose of old concrete pavers and lay 1.5m wide, 100 mm thick insitu concrete | In Planning | \$36,606 | Sep-23 | Jun-24 |
| 4 | Road | WA | City of Subiaco | Lighting Upgrade - Shared path along Thomas St near Rosalie Park | Remove and dispose of old concrete pavers and lay 1.5m wide, 100 mm thick insitu concrete | In Planning | \$80,000 | Jan-24 | Jun-25 |
| 1 | Road | WA | City of Swan | Rural Road, Various Locations in Gidgegannup | Improving the road safety and amenity of road users. | Complete | \$352,905 | Nov-20 | May-21 |
| 1 | Road | WA | City of Swan | Mill and Fill, Spring Court, Fern Grove, Holly Mews, Rustic Close, Glenbrook Drive, Pinedale Gardens, Oak Court, Bluegum | Renewing poor condition of road surface - improving the road safety and amenity of road users. | Complete | \$239,444 | Oct-20 | Oct-20 |
| 1 | Road | WA | City of Swan | Mill and Fill - Gartrell Street (North St to Cul de sac), Midland WA 6056 | Renewing poor condition of road surface - improving the road safety and amenity of road users. | Complete | \$197,091 | Aug-20 | Oct-20 |
| 1 | Road | WA | City of Swan | Stone Crumb Rubber Treatment, Lilydale Rd, Gidgegannup | Renewing poor condition of road surface - improving the road safety and amenity of road users. | Complete | \$200,000 | Nov-20 | Nov-20 |
| 1 | Road | WA | City of Swan | Steone Crumb Robber Treatment, Reserve Road, Gidgegannup WA 6083 | Renewing poor condition of road surface - improving the road safety and amenity of road users. | Complete | \$218,219 | Nov-20 | Nov-20 |
| 1 | Road | WA | City of Swan | Mill and Fill, Neaves Road and Kirby Road Intersection at Bullsbrook WA | Renewing poor condition of road surface - improving the road safety and amenity of road users. | Complete | \$49,986 | Nov-20 | Nov-20 |
| 1 | Community | WA | City of Swan | Playground Replacements - City of Swan Multiple Locations | Playgrounds are at the end of their useful life and they need to be replaced | Complete | \$323,000 | Jul-20 | Jun-21 |
| 1 | Community | WA | City of Swan | Alice Davoren Centre - Refurbishment | The building is substandard legislatively and this project is to bring up to standard | Complete | \$93,640 | Mar-21 | Apr-22 |
| 1 | Community | WA | City of Swan | Kingfisher Oval Play Space at Swan Active Ballajura – Playground upgrade | In January 2022 a section of the playground at Kingfisher Oval in Ballajura was vandalized by fire. The City plans to replace the damaged equipment, but at the same time community have requested for the entire play space to be renewed, expanded and enhanced. The City | Complete | \$47,095 | Jan-23 | May-23 |
| 2 | Road | WA | City of Swan | The Broadway Stage 2: Rehabilitation | Rehabilitation/resurfacing of the existing asphalt wearing course to rectify rough surface caused by incorrect line marking removal. Likely treatment method is 'mill and fill'. | Complete | \$50,000 | Jul-21 | Dec-21 |
| 2 | Road | WA | City of Swan | The Broadway Stage 4 Midblock: Construction of a New Road | Construction of a new road through duplication of the existing carriageway between the Elmridge Pkwy roundabout and the Maffina Pde roundabout. This will upgrade the road from a two lane single carriageway to a four lane dual carriageway within this section. This | Complete | \$1,370,000 | Jul-21 | Dec-21 |
| 2 | Community | WA | City of Swan | Ron Jose Pavilion: Sporting and Recreation Facilities | Construction of a new pavilion building at Ron Jose reserve. This is expected to offer substantial improvements in community level of service and satisfaction. | Complete | \$1,570,768 | Jun-21 | Aug-21 |
| 2 | Community | WA | City of Swan | Swan Active Ballajura: Sporting and Recreation Facilities | Accessibility upgrades to family change rooms, as well as the construction of new gym facilities. This is expected to offer substantial improvements in community level of service and satisfaction. | Complete | \$770,052 | Jan-21 | Aug-21 |
| 2 | Community | WA | City of Swan | Alice Daveron (21/22 works): Improvements to community facilities | Building refurbishments and improvements to the Alice Daveron Community Centre to bring it up to current Australian Standards and LOS requirements. This includes modifications to existing rooms, creation of new | Complete | \$660,211 | Jul-21 | Apr-22 |
| 2 | Community | WA | City of Swan | Brockman Community Centre playground | The Brockman Community Centre project is to construct a new childcare and community support facility. Due to budget availability, the playground component was removed from the scope of works. Additional funding would enable the construction of the playground | Complete | \$200,000 | Feb-22 | May-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Road | WA | City of Swan | Reen Road Box Culvert | Replacement of existing culvert structure at Reen Rd in Gidgegannup. During construction, there was latent conditions where the existing pavement has poor sub grade and thus it needs to be reconstructed as well. The reconstruction of the existing pavements was not in | Complete | \$200,000 | Dec-21 | Feb-22 |
| 2 | Community | WA | City of Swan | Ellenbrook Resource Centre Chiller | Replacement of the Air-Cooled chiller that services the Ellenbrook Community Resource Centre (library). The existing unit is in poor condition and in immediate need of replacement. The City had budgeted 250k to undertake this project and after going to the | Complete | \$200,000 | Feb-22 | Aug-22 |
| 3 | Road | WA | City of Swan | Stock Rd | The Stock Road project involves upgrading approximately 4.3km of road in total. The project scope broadly involves widening approximately 2.3km of existing carriageway, construction of a new bridge over the Ellen Brook and construction of approximately 2.0km | Complete | \$1,874,701 | Jul-22 | Aug-23 |
| 3 | Road | WA | City of Swan | The Broadway Stage 4B | Construction of a new road through duplication of the existing carriageway between the Maffina Parade roundabout to the Bordeaux Lane roundabout. This will upgrade the road from a two lane single carriageway to a four lane dual carriageway within this section. This | Complete | \$1,568,059 | Jul-22 | Aug-23 |
| 4 | Community | WA | City of Swan | Swan Active Midland | Construction of various upgrades/renewals of the existing centre facilities, including: <ul style="list-style-type: none"> •New family change rooms •Extension to existing gym area and group fitness room | Underway | \$1,721,380 | Jul-23 | May-24 |
| 4 | Road | WA | City of Swan | Raphael Road Upgrade | Widening of the straight sections of carriageway from 5.5m to 9.4m, as well as thickening of the pavement by 50mm from Warbrook Road to Stock West Road (approximately 2.4km in length). | In Planning | \$992,930 | Jan-24 | May-24 |
| 1 | Community | WA | City of Vincent | Replace 26 yr old filtration system on the indoor pool at Beatty Park Leisure Centre | Aging infrastructure - intervening before critical failure of the asset which would lead to loss of ability to operate the pools. This would reduce our ability to offer services to and run programs for the wider community. | Complete | \$270,557 | Feb-21 | Jun-21 |
| 2 | Community | WA | City of Vincent | Beatty Park Leisure Centre – Concourse Tiling | Concourse tiles around indoor pool do not pass current slip testing and present a hazard. Remediation required. | Complete | \$190,587 | Jun-21 | Aug-21 |
| 2 | Community | WA | City of Vincent | Beatty Park Leisure Centre – Repair and maintain Heritage Grandstand | The Heritage Grandstand dates to the 1962 Commonwealth Games. It requires urgent works to protect it from water ingress. | Complete | \$81,370 | Nov-21 | Jan-22 |
| 2 | Community | WA | City of Vincent | Brittania Reserve – Floodlight Repair | Sports group floodlights are failing. This is a heavily used community reserve for cricket and football | Complete | \$869,487 | Feb-22 | Jun-22 |
| 3 | Community | WA | City of Vincent | Banks Reserve Masterplan | New public toilets and landscaping improvements | Complete | \$280,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | City of Vincent | North Perth Town Hall (Main & Lesser Hall) Refurbishment | Upgrade Town hall (Main and Lesser Hall) toilet facilities and kitchen to meet current disability access standards. | Complete | \$261,114 | Mar-23 | Jun-23 |
| 1 | Community | WA | City of Wanneroo | Aquamotion Pool Pod, Wanneroo Aquamotion | Sling hoists which are currently used are an uncomfortable and undignified way for users to enter the water which can lead to distress and discomfort. Pool pod is stable and discrete providing a less stressful experience. | Complete | \$108,444 | Apr-21 | May-21 |
| 1 | Community | WA | City of Wanneroo | Beach Access Matting, Yanchep SLSC Beach | Wheelchair access to the beaches terminates at the bottom of existing concrete ramps. Matting will provide stable access onto the sand. | Complete | \$85,860 | Oct-20 | Nov-20 |
| 1 | Community | WA | City of Wanneroo | Car Park, Edgar Griffiths Park, Wanneroo | Dedicated car parking for users of the dog park. Existing parking is at capacity to serve the sports amenities building. | Complete | \$205,834 | Oct-20 | Feb-21 |
| 1 | Community | WA | City of Wanneroo | Hepburn Avenue Roundabouts Landscaping | Lack of landscaping on roundabouts and existing line of sight issues requiring selective tree removal. | Complete | \$93,585 | May-21 | Jun-21 |
| 1 | Community | WA | City of Wanneroo | Kingsway Olympic Accessibility Upgrades | Improve accessibility around the building to address the OSH concerns of the facility users. Refurbish exterior elements that have deteriorated in condition. | Complete | \$328,038 | May-21 | Nov-21 |
| 1 | Community | WA | City of Wanneroo | Four Footpaths within City Belvoir Parkway, Darch Duncannon Rise, Mindarie Retreat Green & Veridian Drive, Banksia Grove | The City administration has received many requests from the community for new pathways to be constructed in the listed locations. | Complete | \$411,367 | Dec-20 | May-21 |
| 1 | Community | WA | City of Wanneroo | Paloma Park Sports Floodlighting, Marangaroo North Oval | The existing sports floodlights do not meet Australian Standards 2560 for large ball sports training. Due to this reason, the sporting clubs using the oval find it difficult to train during evenings, especially during winter. | Complete | \$267,572 | Dec-20 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | WA | City of Wanneroo | Splendid Park Toilet block | Netball courts are at the northern end of the open space, being a minimum of 300 metres away from the nearest toilet facility. Therefore, this will be a safer and more convenient option for the users. | Complete | \$156,210 | Jun-21 | Nov-21 |
| 1 | Community | WA | City of Wanneroo | Tree Planting in various locations within the city | Beautification and increased provision of shade in road reserves and community/sporting facilities. | Complete | \$143,446 | May-21 | Jun-21 |
| 1 | Community | WA | City of Wanneroo | Yanchep Lagoon (Newman Park) Playground Upgrade | Lack of shade, small play equipment missing and old sand softfall | Complete | \$29,970 | Oct-20 | Nov-20 |
| 1 | Community | WA | City of Wanneroo | Gungurru Park BMX Track Resurfacing | Safety issue and declined use due to condition. | Complete | \$40,707 | May-21 | Jun-21 |
| 1 | Community | WA | City of Wanneroo | Houghton Park BMX Track and Pump Track | Safety issue and declined use due to condition. | Complete | \$102,014 | Jun-21 | Sep-21 |
| 2 | Community | WA | City of Wanneroo | Addison par Clubrooms, Merriwa, Upgrade Ventilation | Sporting and recreation facilities | Complete | \$27,486 | Sep-21 | Oct-21 |
| 2 | Community | WA | City of Wanneroo | John Moloney Park Clubrooms, Marangaroo, Upgrade ventilation | Sporting and recreation facilities | Complete | \$27,159 | Sep-21 | Oct-21 |
| 2 | Community | WA | City of Wanneroo | Phil Renkin Leisure Centre, Two Rocks, Upgrade Ventilation | Painting/Improvements to community facilities | Complete | \$148,009 | Nov-21 | Jun-22 |
| 2 | Community | WA | City of Wanneroo | Anthony Waring Park Clubrooms, Clarkson, Upgrade ventilation | Sporting and recreation facilities | Complete | \$151,335 | Nov-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Gumblossom Reserve, Quinns Rocks - Upgrade Access | Improved Accessibility of Community Facilities and Areas | Complete | \$204,918 | Jul-21 | Sep-21 |
| 2 | Community | WA | City of Wanneroo | Quinns Mindarie Community Centre, Quinns Rocks, Upgrade Access | Improved Accessibility of Community Facilities and Areas | Complete | \$82,690 | Jul-21 | Sep-21 |
| 2 | Community | WA | City of Wanneroo | Corporate, Community Safety, New CCTV platform and operating system | Closed Circuit TV (CCTV) | Complete | \$487,655 | Nov-21 | May-22 |
| 2 | Community | WA | City of Wanneroo | Bellport Park, Mindarie, New Playground | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$217,578 | Oct-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Breakwater Park, Two Rocks, New Playground | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$215,862 | Aug-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Quinns Mindarie Community Centre, Quinns Rocks, New playground | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$144,121 | Nov-21 | Dec-21 |
| 2 | Community | WA | City of Wanneroo | Donnelly Park, Wanneroo, Upgrade playground and access | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$213,706 | Oct-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Jindinga Park, Wanneroo, Upgrade Passive Park | Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$102,503 | Nov-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Hinckley Park, Hocking, New Car Park | Off-road Car Parks | Complete | \$135,082 | Mar-21 | Jun-21 |
| 2 | Community | WA | City of Wanneroo | Shelvock Park, Koondoola, New Car Park | Off-road Car Parks | Complete | \$194,189 | Oct-21 | Jan-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | WA | City of Wanneroo | Various Locations, New Pathways | Bicycle and Walking Paths | Complete | \$713,063 | Jul-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Wanneroo Aquamotion, Wanneroo, New Family Change Facility | Sporting and recreation facilities, replace and upgrade original sanitary hardware (fixtures) | Underway | \$779,276 | Jun-21 | Oct-23 |
| 2 | Community | WA | City of Wanneroo | Paloma Park, Marangaroo, Upgrade Sports Floodlighting (Southern Oval) | Sporting and recreation facilities | Complete | \$201,750 | May-21 | Oct-21 |
| 2 | Community | WA | City of Wanneroo | Dalvik Park, Merriwa, New Seniors Recreation Space | Sporting and recreation facilities | Complete | \$85,232 | Oct-21 | Oct-21 |
| 2 | Community | WA | City of Wanneroo | Studmaster Park, Wanneroo, Upgrade Footbridge | Bicycle and Walking Paths | Complete | \$661,581 | Nov-21 | Feb-22 |
| 2 | Community | WA | City of Wanneroo | Civic Drive, Wanneroo, Upgrade access to Aquamotion and Wanneroo Shopping Centre | Improved Accessibility of Community Facilities and Areas | Complete | \$190,700 | Nov-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Various Locations, New Bus Shelters | Other | Complete | \$53,477 | Oct-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Civic Centre, Wanneroo, New public car park | Off-road Car Parks | Complete | \$269,574 | Sep-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Wanneroo Aquamotion, Wanneroo, Upgrade Hydro pool Change rooms and Toilets | Sporting and recreation facilities | Complete | \$257,251 | Nov-21 | Apr-22 |
| 2 | Community | WA | City of Wanneroo | Kingsway Indoor Stadium, Madeley, Upgrade Change rooms and Toilets | Sporting and recreation facilities | Complete | \$137,237 | Oct-21 | Apr-22 |
| 2 | Community | WA | City of Wanneroo | Wanneroo Library and Cultural Centre, Wanneroo, New (Adult) Changing Place | Improved Accessibility of Community Facilities and Areas | Complete | \$310,914 | Sep-21 | Feb-22 |
| 2 | Community | WA | City of Wanneroo | John Moloney Park, Marangaroo, New Fitness Equipment | Sporting and recreation facilities | Complete | \$54,016 | Nov-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Belhaven Park, Quinns Rocks, Upgrade Sports Floodlighting | Sporting and recreation facilities | Complete | \$320,307 | Jul-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Chesterfield Park, Hocking, Upgrade Playground and Lighting | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$153,374 | Oct-21 | Jan-22 |
| 2 | Community | WA | City of Wanneroo | Wonambi Park, Wanneroo, Upgrade Passive Park | Picnic Shelters or Barbeque Facilities at Community Parks | Complete | \$249,212 | Oct-21 | Jan-22 |
| 3 | Community | WA | City of Wanneroo | Wanneroo BMX, Pearsall, Upgrade Existing Facilities | Sporting and recreation facilities - Works to upgrade BMX club including decommissioning and replacement of the existing kiosk shelter, replacement of the existing patio roof and connecting the site and existing ablutions to the reticulated sewer. | Complete | \$222,090 | May-22 | Apr-23 |
| 3 | Community | WA | City of Wanneroo | Splendid Park, Yanchep, New Cycling Path | Bicycle and Walking Paths – New 1,380m criterium cycling track to satisfy demand in northern Perth suburbs for competitive cycling competition and training infrastructure | Complete | \$610,000 | Apr-22 | Nov-22 |
| 3 | Community | WA | City of Wanneroo | Splendid Park, Yanchep, Upgrade Floodlighting at both Ovals | Sporting and recreation facilities – Upgrade existing sports floodlighting to both the eastern and western ovals at the Splendid Park District Open Space, from 50 lux metal halide to 100 lux LED. Works include upgrades to lighting towers, luminaires, power supply and lighting | Underway | \$398,707 | Feb-23 | Oct-23 |
| 3 | Community | WA | City of Wanneroo | Wangara Industrial Area, Wangara, New CCTV Network | Closed Circuit TV (CCTV) – Installation of a fixed CCTV system to the eastern portion of an existing industrial area. | Underway | \$414,875 | Jul-22 | Oct-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | WA | City of Wanneroo | Clarkson Youth Centre, Clarkson, Upgrade Building | Improvements to community facilities – Upgrade and remodelling of internal areas and minor façade modifications to existing youth centre. Upgrades will consist of: 1. Extension of the existing lounge area. | Complete | \$860,000 | Nov-22 | Jul-23 |
| 3 | Community | WA | City of Wanneroo | Hinckley Park, Pearsall, New Toilet Block | Toilet Blocks – New UAT's at recently upgraded and high use, neighbourhood park | Underway | \$331,660 | Feb-23 | Jan-24 |
| 3 | Community | WA | City of Wanneroo | Edgar Griffiths Park, Wanneroo, New Lighting to dog Exercise Park | Improvements to community facilities – New lighting to recently constructed dog exercise park to improve user safety. | Complete | \$179,941 | Jan-23 | Jun-23 |
| 3 | Combination | WA | City of Wanneroo | Ocean Reef Road, Wangara, New Pathway from Brady St to Hartman Dr | Bicycle and Walking Paths – New 890m section of Principal Shared Path alongside an existing industrial area. | Complete | \$624,913 | Apr-22 | Jul-23 |
| 3 | Community | WA | City of Wanneroo | Kingsway Indoor Stadium, Madeley, Upgrade Ground floor Toilets and change rooms | Sporting and recreation facilities – Upgrade existing male and female toilets and change rooms on the ground floor to suit current demand and standards. Works include upgrades to cubicles, fixtures and fittings, urinals, toilet pans and cisterns as required. Paint ceilings | Complete | \$303,908 | Sep-22 | Jan-23 |
| 1 | Community | WA | Collie Shire Council | Collie Cemetery, Coalfields Hwy - Installation of Modular Niche System to store cremation ashes | Current Niche system almost fully allocated and there is community demand for this type of memorial | Complete | \$18,098 | Feb-21 | Jun-21 |
| 1 | Community | WA | Collie Shire Council | Collie Mineworkers Memorial Swimming Pool, Collie - Chlorination system upgrade | To rectify defects noted in the site compliance audit for chlorine gas installations. | Complete | \$26,274 | Nov-20 | Dec-20 |
| 1 | Community | WA | Collie Shire Council | Collie River Valley Tourist Park, Collie - New ring main water supply | Old supply line at end of life and subject to frequent burst pipes with large volumes of water being lost. | Complete | \$113,839 | Dec-20 | Mar-21 |
| 1 | Community | WA | Collie Shire Council | Jones St, Collie - Construction of a 1.8m wide footpath | Replace old path containing many broken slabs | Complete | \$57,583 | May-21 | Jun-21 |
| 1 | Community | WA | Collie Shire Council | Collie Cemetery - Installation of a walkway | Existing walkway is cracked and uneven due to tree roots | Complete | \$17,447 | Jun-21 | Jun-21 |
| 1 | Community | WA | Collie Shire Council | Soldiers Park and Buckingham Way Playground - Shade construction and amenities upgrade | Lack of shade for children playing on playground equipment | Complete | \$34,494 | Dec-20 | Apr-21 |
| 1 | Community | WA | Collie Shire Council | Steere St North - Construction of 1.8m wide footpath | Replace old path with many broken slabs | Complete | \$48,501 | Feb-21 | Apr-21 |
| 1 | Community | WA | Collie Shire Council | Throssell St, Collie - Installation of tie-downs for roof at Museum | Roof has been found to need further tie-down installations to withstand loads. Will allow for a more structurally sound building | Complete | \$5,438 | Mar-21 | Mar-21 |
| 1 | Community | WA | Collie Shire Council | Community Sports Hall Coombes St, Collie - Roof repair | Roof leaks | Complete | \$17,580 | May-21 | Jun-21 |
| 2 | Community | WA | Collie Shire Council | Replacement of fencing at Collie Recreation Ground (Prinsep St) and Roche Park playing fields (Coalfields Road between Paull and Gavan Streets) | Repairs/Replacement of fencing: the fencing around the recreation grounds is old, damaged in some areas and in need of replacement. | Complete | \$111,616 | Dec-21 | Jun-22 |
| 2 | Road | WA | Collie Shire Council | McAlinden Rd Rehabilitation and shoulder widening | Rehabilitation and Widening of Road : McAlinden Rd SLK 3 to 5.8 - Rehabilitate sections of road, increase shoulder width and seal shoulders to improve road section performance and user safety | Complete | \$126,576 | Oct-21 | Jun-22 |
| 2 | Community | WA | Collie Shire Council | Repair of Roche Park Recreational Facility Roof | Repair Sporting and Recreational Facilities: Repair Recreational Facility roof, to prevent further damage to indoor court flooring and amenity and replacement of ceiling panels. | Complete | \$119,610 | Jan-22 | Jun-22 |
| 2 | Road | WA | Collie Shire Council | Bridge Maintenance | Preventive maintenance to bridge 3520 (Powerhouse Road) Bridge 3523 (Mungalup Road) and Bridge 3526(Coombes Street) | Complete | \$86,860 | Apr-22 | Jun-22 |
| 3 | Community | WA | Collie Shire Council | Jack Mears Spring Boardwalk Near intersection of Mungalup and Crampton roads: | Replacement of boardwalk. Degraded board walk at significant aboriginal heritage site adjacent to the Collie River walk. Requires replacement. | Complete | \$265,072 | Mar-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Collie Shire Council | Lions Park Toilets | Demolition of existing building and reconstruction of new facility. Existing facility is old, in poor state of repair and does not have accessible facilities. | Underway | \$126,240 | Dec-22 | Sep-23 |
| 3 | Road | WA | Collie Shire Council | Crampton Street Collie: Gastaldo Road | Widen and seal shoulders with full reseal and audible line marking (4km). Road provides access to a major work place with high traffic. Works will improve road safety by making the surface and pavement of road wider with audible edge marking to | Complete | \$85,804 | Nov-22 | Jun-23 |
| 3 | Community | WA | Collie Shire Council | Gastaldo Road : Road Widening Recreation Grounds Fencing | Removal of asbestos fence, form stable embankment and install new fencing. Unsafe asbestos fence being used as retaining wall to be removed and replaced. | Complete | \$29,446 | Nov-22 | Jun-23 |
| 3 | Community | WA | Collie Shire Council | Steere Street Collie: Sporting and Recreation facilities Soldiers Park Playground | Renewal of playground equipment. Some of the play equipment is broken or no longer serviceable. | Underway | \$49,391 | Jun-23 | Sep-23 |
| 3 | Community | WA | Collie Shire Council | Johnston Street Collie: Playgrounds and Skate parks Electronic Scoreboards | Replacement electronic scoreboards. Existing scoreboards are over 30 years of age. One board is not working and they are not repairable due to age. | Complete | \$20,352 | Nov-22 | Mar-23 |
| 3 | Community | WA | Collie Shire Council | Roche Park Recreation Centre: Sporting and Recreation Wallsend Ground Power | Replacement of 19 power poles at Wallsend Ground. Existing poles are aged and deteriorating. Renewal of all poles is urgently required. | Underway | \$102,203 | Apr-23 | Sep-23 |
| 1 | Community | WA | Morawa Shire Council | Pole Renewal The ablution block needs repairs and upgrades to provide safe and comfortable access to guests. The current block was built in the late 80s and has not been upgraded | Outdated, uncomfortable and unsafe use of ablution block | Complete | \$50,000 | Feb-21 | Jun-21 |
| 1 | Road | WA | Morawa Shire Council | Removal of old street light poles, disconnect power. Purchase and install solar powered poles | Expensive (40k per year) and old street poles - one came down a few months ago. Rust had bitten through the pole's iron base and the pole fell over. Replacement is more economical (solar powered), brighter, and fewer poles are required. | Complete | \$78,927 | Jan-21 | May-22 |
| 1 | Road | WA | Morawa Shire Council | Erection of new, uniform town "welcome" and Farwell" signs with additional information on businesses/activities within the Shire. Removal of old signs | illegible, old, weathered signs. No business information. | Complete | \$10,000 | Feb-21 | Jun-21 |
| 1 | Road | WA | Morawa Shire Council | The old Three Springs Road is a gravel road and needs a reconstruction with gravel Resheeting, tree pruning and grading. This road is not on Council's 5 year road plan and | Potholes, overhanging trees, uneven terrain and unsafe travel conditions especially in the wet for larger vehicles. | Complete | \$190,000 | Feb-21 | Jun-21 |
| 1 | Community | WA | Morawa Shire Council | This project will see the formal expansion of the Caravan Park to the north for larger, heavier vehicles in the season (August - November). Works will consist of earth | Currently, large RVs have no place to park their vans and are being placed on a reserve north of the park on a bushy area. This area needs to be developed and fenced off to accommodate larger RVs with access to the park. RVs should be self-contained without | Complete | \$70,000 | Mar-21 | Jun-21 |
| 2 | Community | WA | Morawa Shire Council | Renovation of Sport Precinct Clubhouse | Sport and Recreation Facility used by the bowling and golf club and broader community as a socialisation space. Wookwork, flooring, painting, air conditioning all-in need of repair and upgrading. | Complete | \$142,000 | Sep-21 | Dec-21 |
| 2 | Community | WA | Morawa Shire Council | Upgrade/Renovation of Old Shire Chambers/Admin Building | The Shire has been operating from a new office building for several years and the old facility is a large space and heritage listed. The upgrade works will improve electrics, repaint wall, fix flooring and re-commission bathrooms to make the facility accessible and useable | Complete | \$141,669 | Sep-21 | Feb-22 |
| 3 | Community | WA | Morawa Shire Council | Town hall Storage and landscaping | Landscaping of the area between the Old Road Board Building and the Morawa Town Hall, and the construction of water capture tanks to maintain the landscaping (with adequate watering). The works also involve the construction of a storage facility between the Old | Complete | \$325,000 | Jul-22 | Mar-23 |
| 3 | Combination | WA | Morawa Shire Council | Cemetery Entrance | Widen and seal the cemetery entrance driveway and carpark area, landscape the cemetery entrance area. The Morawa Cemetery is a focal point for many community members and visitors. The enhancement aims to make the area more visually appealing and provide an | Underway | \$300,854 | Jul-22 | Sep-23 |
| 3 | Community | WA | Morawa Shire Council | Accessible Caravan Park Ablution Facilities | Currently the Morawa Caravan Park has no disability accessible shower and toilet facilities for caravanners. The Shire will purchase a modular style ablution facility with disability accessible changing room. | Underway | \$172,000 | Mar-23 | Jun-24 |
| 1 | Community | WA | Mt Magnet Shire Council | Federation Park and Hepburn Street - Recreational Infrastructure | Aged infrastructure and additional recreational infrastructure | Complete | \$47,000 | Oct-20 | Apr-21 |
| 1 | Community | WA | Mt Magnet Shire Council | Hepburn, Richardson and Attwood Streets - CCTV | Community safety | Complete | \$20,000 | Nov-20 | Jan-21 |
| 1 | Community | WA | Mt Magnet Shire Council | Cemetery, Seniors Building and Swimming Pool - Repairs | Improved safety and security to community facilities including the cemetery, swimming pool and park | Complete | \$54,374 | Nov-20 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Road | WA | Mt Magnet Shire Council | Mount Magnet Shire Multiple Sites - Signage | Increase and improve road safety with installation of new signage | Complete | \$20,000 | Oct-20 | May-21 |
| 1 | Community | WA | Mt Magnet Shire Council | Hepburn, Richardson, Attwood and Laurie Streets - Footpaths | To primarily improve pedestrian access in selected town streets | Complete | \$100,000 | Jan-21 | Mar-21 |
| 2 | Community | WA | Mt Magnet Shire Council | Mt Magnet Town Cemetery, on Cemetery Road. | Installation of a Roof over Existing Toilet Block and covered walkway. Toilet block installed last year by the Shire and has no overhead protection especially for funeral gatherings/visitors and users' queue to use the facilities. | Complete | \$20,000 | Feb-22 | Apr-22 |
| 2 | Community | WA | Mt Magnet Shire Council | Mt Magnet Town Cemetery | Fencing and further development work required due to recent GPR Survey carried out and old grave sites discovered and located. | Complete | \$20,430 | Feb-22 | Apr-22 |
| 2 | Combination | WA | Mt Magnet Shire Council | Mount Magnet Rural Roads | Installation and replacement of (5) new grids on roads within the Shire's boundary on Yoweragabbie and Wogarno access rural roads. The Shire participates on the Mid-West-Gascoyne Region Group Meetings co-ordinated by Regional Manager for Main Roads. All | Complete | \$50,000 | Mar-22 | Jul-22 |
| 2 | Community | WA | Mt Magnet Shire Council | Mount Magnet Museum | New shed for holding and display items of historical value and interest. | Complete | \$62,000 | Dec-21 | May-22 |
| 2 | Combination | WA | Mt Magnet Shire Council | Mount Magnet, Creek Area on Warren Street located between the Hepburn and Watson Street. | Beautification Programme – Parking area well used by visitors, caravan commuters and trucks (RAV 3) that overnight on Warren Street as handy to shops and accommodation. Grassed area be extended and install children's playground. Warren Street is located | Complete | \$20,420 | Mar-22 | May-22 |
| 3 | Community | WA | Mt Magnet Shire Council | Communications Tower | Other – To allow fixed wireless internet and local community radio stations broadcast to the community (Installed, fully operational, most of the community are connected via this infrastructure) | Complete | \$90,000 | Jul-22 | Dec-22 |
| 3 | Community | WA | Mt Magnet Shire Council | Cinema Rebuild | Sporting and Recreation Facilities – A preservation of historic open-air cinema that has become unsafe, with plan to operate on a monthly basis | Complete | \$200,000 | Jul-22 | Mar-23 |
| 3 | Community | WA | Mt Magnet Shire Council | RV Site | Other – Provide power to Racecourse adjacent to Golf Club to allow RV Friendly parking site amenities – considered appropriate to allow greater use of the facility by wider community. Cost estimate from Horizon Power attached. | Complete | \$102,748 | Jul-22 | Mar-23 |
| 3 | Community | WA | Mt Magnet Shire Council | Public Toilets | New toilet buildings to Cemetery and Georock Community Reference Centre (building quote attached). Old toilets do not meet access standards | Underway | \$90,000 | Aug-23 | Dec-23 |
| 1 | Road | WA | Narembeen Shire Council | Bows Road Narembeen – culvert replacement | Culvert damaged due to significant rainfall events, corrosion due to salt content, past repair and requires replacement, infrastructure damage a potential public safety hazard | Complete | \$200,000 | Oct-20 | Nov-20 |
| 1 | Community | WA | Narembeen Shire Council | Narembeen Public Hall – internal and external restoration | Restoration to ensure hall is preserved in line with heritage conservation plan; address issues such as rising damp and electrical rewiring to ensure public safety, maintain historically important building, improve accessibility | Complete | \$180,000 | May-22 | Jun-22 |
| 1 | Combination | WA | Narembeen Shire Council | Narembeen town site improvements – street lighting, streetscape improvements, signage | Currall Street is very dark at night along main entry to town, affecting safety of road users and pedestrians. Streetscape improvements to main business hub are desired. Both components would have a significant effect on the attractiveness of the streets, the | Complete | \$166,842 | Aug-21 | May-22 |
| 2 | Community | WA | Narembeen Shire Council | Walker Lake Dual use path | Construction of approximately 1.5km of Dual use concrete path around Walker Lake, Narembeen. A gravel walk path currently exists and this represents a fall hazard for users, in particular elderly residents at the nearby Aged Care facility. The allocation includes an | Complete | \$250,000 | Mar-22 | May-22 |
| 2 | Community | WA | Narembeen Shire Council | Museum preservation works | Building restoration works are required to be undertaken to the historic Narembeen Museum (formally St Pauls Anglican Church). A Conservation Management plan has been completed which identifies a list of priority works to be undertaken to the building to | Complete | \$136,774 | Jun-21 | Jun-22 |
| 3 | Community | WA | Narembeen Shire Council | Narembeen Public Town Hall refurbishment – Stage 2 | The following works will be addressed in this stage as approved by Department of Planning, Lands and Heritage WA. Structural restoration of roof, stage access, front of building, windows, canopy, projector room, floor slabs. Improvements to entry doors and projector | Underway | \$102,730 | May-22 | Dec-23 |
| 3 | Community | WA | Narembeen Shire Council | Church Museum Preservation Works - stage 2 | The allocation will enable additional priorities to be completed in line with the Conservation Management plan which has been approved by Department of Planning, Lands and Heritage WA. Priority works stage 2. Stage 1 included preliminaries to ensure the safety of | Complete | \$115,299 | May-22 | Jan-23 |
| 3 | Community | WA | Narembeen Shire Council | Walker Exercise Equipment | The Council is constructing Walker Lake path from its phase 2 allocation of LRCI. This allocation will allow the purchase and installation of outdoor exercise equipment at locations around the lake to enhance the pathway for users. In order to increase the | Underway | \$50,000 | Jun-22 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Community | WA | Narembeen Shire Council | Footpath Infrastructure | This allocation will allow the Council to expand its dual use path network in the Narembeen town site and will provide improved and safer pedestrian and gopher movement in town. This will also compliment the recent work on road safety that the Shire of Narembeen has | Underway | \$175,655 | Jan-23 | Mar-24 |
| 3 | Combination | WA | Narembeen Shire Council | Churchill St Improvements Stage 2 | The Council is currently completing stage 1 (highlighted yellow on map) improvement works from its phase 1 allocation of LRCI. This allocation is required to design, develop and implement further improvements to vehicular and pedestrian access as well as street | Underway | \$350,000 | Aug-22 | Jun-24 |
| 3 | Community | WA | Narembeen Shire Council | Electronic Sign Board | This is for the purchase an installation of an electronic message board which will be used to communicate important community events / notifications. The board will improve communication with all sectors of our community, particularly the elderly who do not use | Underway | \$50,000 | Jun-22 | Dec-23 |
| 3 | Road | WA | Narembeen Shire Council | Seal Laneway from Savage Street to Latham Road | The allocation will be used to seal approximately 200m of the gravel laneway from Savage Street to Latham Road. This is a well-used gravel lane which services businesses fronting Churchill Street in Narembeen's CBD precinct and provides access to receive deliveries and | Underway | \$250,000 | Aug-22 | Jun-24 |
| 1 | Community | WA | Shire of Ashburton | New concrete footpath routes and links in TomPrice | No safe pedestrian access to new Child Care Facility, South Road, Tom Price. Lack of safe pedestrian access and no exercise link in residential area in Tom Price. No safe direct route for pedestrian access to town centre and incomplete exercise loop | Complete | \$773,161 | Sep-20 | Oct-20 |
| 2 | Community | WA | Shire of Ashburton | Onslow Detention Basin 2 Landscaping and Amenity Improvements | The scope of the project involves reshaping of the existing basin with further beautification to include: <ul style="list-style-type: none"> • Shared use of footpaths and solar lighting • Additional tree planting along with Salt tolerant shrubs and grasses. | In Planning | \$865,187 | Jan-24 | Jun-24 |
| 3 | Community | WA | Shire of Ashburton | ANZAC Park Foreshore (Landscape Improvements) (Picnic Shelters) & (Toilet Block) | The scope of the project involves filling in behind the new extended seawall with further works to include: <ul style="list-style-type: none"> • Services: | In Planning | \$1,000,000 | Jan-24 | Jun-24 |
| 3 | Road | WA | Shire of Ashburton | Second Avenue and McGrath Avenue, Onslow. (Drainage) | Stormwater pipe - \$350,000 This is the renewal of the existing pipe connecting basis 3 to basin 2 which is required to complete the draining project and prepare for the filling of pond 3 as per the foreshore masterplan. Useful life 80 years. Maintenance minimal except | In Planning | \$546,322 | Jan-24 | Jun-24 |
| 1 | Community | WA | Shire of Augusta Margaret River | Margaret River HEART - Storage | The existing venue has a significant lack of shelving meaning that theatre/performance/venue related items cannot be adequately stored. | Complete | \$17,681 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of Augusta Margaret River | Gloucester Park Oval - Parking | Damage to gravel verge and improved pedestrian access at high usage location (sporting ground and skate park) | Complete | \$61,406 | Sep-20 | Dec-20 |
| 1 | Community | WA | Shire of Augusta Margaret River | Blackwood Avenue - Landscaping | Augusta residents feel that the main street of Augusta is dull and looking unloved. The Shire has previously been working with community members to determine what can be done to improve the amenity, with incremental landscape works being a solution supported by all. | Complete | \$11,432 | Dec-20 | Dec-20 |
| 1 | Community | WA | Shire of Augusta Margaret River | Gracetown Jetty and Boat Ramp - Refurbishment | Renewal and major maintenance of structural components of the jetty that are corroded. The jetty is required for the safe launching of recreational boats from the adjacent boat ramp. | Complete | \$134,234 | May-21 | May-21 |
| 1 | Community | WA | Shire of Augusta Margaret River | Fearn Avenue - Access Ramp | Insufficient pedestrian access as the previous non-complaint access path was removed in order to locate services as part of the main street works. The contract for the main street did not include replacement of this path. | Complete | \$58,860 | Feb-21 | Aug-21 |
| 1 | Community | WA | Shire of Augusta Margaret River | Georgette Drive - Replacement Path | Narrow/ damaged pathway in a highly utilised location (access to Primary School), missing links in the town site pathway network and lack of provision for universal access. | Complete | \$60,706 | Oct-20 | Mar-21 |
| 1 | Community | WA | Shire of Augusta Margaret River | Margaret River Bowling Club - Roofing | Water egress to the building and need to improve energy efficiency. | Complete | \$89,249 | Feb-21 | Jun-21 |
| 1 | Community | WA | Shire of Augusta Margaret River | Wallcliffe Road - Replacement Path | Damaged pathway which presents trip hazards and poor appearance. | Complete | \$34,385 | Nov-20 | Jan-21 |
| 1 | Community | WA | Shire of Augusta Margaret River | Bussel Highway - Path | There is currently no safe / universal access for pedestrians to use between the Margaret River Education campus (TAFE) and the high school. This is a high use pedestrian area and currently pedestrians / cyclist need to walk alongside Bussell Highway to gain access | Complete | \$22,500 | Jun-21 | Jun-21 |
| 1 | Community | WA | Shire of Augusta Margaret River | Reuther Park - Replacement Path | The upgrade to the Main Street of Margaret River is currently undergoing an upgrade. This has included a new pathway connection to facilitate pedestrian access from the high school, around a roundabout and then through Reuther Park where the path joins into the existing | Complete | \$26,663 | Feb-21 | Apr-21 |
| 1 | Community | WA | Shire of Augusta Margaret River | Walkington Avenue | As the existing path is constructed from 600mm square concrete slab as the street trees have grown gaps and trip hazards have become apparent in this pathway. | Complete | \$47,000 | Apr-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|--|--|----------|-----------------|------------|----------|
| 1 | Combination | WA | Shire of Augusta Margaret River | Fearn Avenue - Intersection Transformation | Fearn Avenue between Bussell Highway and numerous carpark entry points has been constructed as a shared zone for use by pedestrians and vehicles. The local community have showed their strong desire for this area to be permanently closed to vehicles traffic | Complete | \$72,389 | Sep-21 | May-22 |
| 1 | Community | WA | Shire of Augusta Margaret River | Fearn Avenue - Wallcliffe Road Walking Path | The existing path is constructed from red brick pavers that slopes towards a private lot meaning that stormwater currently drains off the road and into the private lot. As this lot is now under construction the Shire needs to rebuild the path (with a 2% fall towards the | Complete | \$40,271 | Sep-21 | Feb-22 |
| 1 | Community | WA | Shire of Augusta Margaret River | Wadandi Track: Pedestrian Bridge | The bridge and approaches need to be refurbished in order to provide a safe and trafficable river crossing for pedestrians and cyclists | Complete | \$14,200 | May-22 | May-22 |
| 2 | Community | WA | Shire of Augusta Margaret River | Wadandi Track: Heritage pedestrian bridge B9293 refurbishment Lat -33.938030 | Bridge works - Bike and walking path, repairs to pedestrian bridge. | Complete | \$835,579 | Jul-21 | Apr-22 |
| 2 | Community | WA | Shire of Augusta Margaret River | Wadandi Track: pedestrian bridge B9303 replacement Lat - 33.925379 Long 115.079004 | Bridge works - Bike and walking path, repair/replacement of pedestrian bridge. | Complete | \$157,046 | Apr-22 | May-22 |
| 2 | Community | WA | Shire of Augusta Margaret River | Wadandi Track: pedestrian bridge B9290 replacement Lat -33.930794 Long 115.077504 | Bridge works - Bike and walking path, repair/replacement of pedestrian bridge. | Complete | \$231,544 | Apr-22 | May-22 |
| 3 | Community | WA | Shire of Augusta Margaret River | 31-79 Wallcliffe Road: Improvements to community facilities (Fire compliance and air conditioning upgrade) | Margaret River HEART is the key entertainment precinct servicing the Augusta Margaret region. The back of stage area was constructed in 1982 meaning it does not comply with current fire compliance requirements. As such, for community safety the following scope is | Complete | \$500,000 | Dec-22 | Apr-23 |
| 3 | Community | WA | Shire of Augusta Margaret River | 31-79 Wallcliffe Road: Improvements to community facilities (Mould remediation) | Margaret River HEART is the key entertainment precinct servicing the Augusta Margaret region. Within the main theatre of this community entertainment venue an occurrence of mould, between the concrete slab, timber floor structure and carpet tiles has been | Complete | \$350,000 | Feb-22 | Mar-23 |
| 3 | Community | WA | Shire of Augusta Margaret River | 31-79 Wallcliffe Road: Sporting and recreation facilities | The Margaret River Aquatic Centre, situated within the Margaret River Recreation Centre is the Shire of Augusta Margaret River's only community aquatic facility, comprising of an indoor 25m long lap pool, and children's lagoon. Constructed in the late 1990s, the primary | Complete | \$521,676 | Aug-22 | Aug-22 |
| 1 | Community | WA | Shire of Beverley | Greenroom Painting, Platform Theatre | The building requires painting. | Complete | \$15,782 | Oct-20 | Nov-20 |
| 1 | Community | WA | Shire of Beverley | Hall AV System, Town Hall | Current AV system is based on outdated technology which requires upgrading. | Complete | \$13,144 | Nov-20 | Mar-21 |
| 1 | Community | WA | Shire of Beverley | Hall Entry and Floor, Town Hall | Improve accessibility to the main and lesser halls by upgrading entry lobbies and replacement to the timber flooring. | Complete | \$147,329 | Nov-20 | Nov-20 |
| 1 | Community | WA | Shire of Beverley | Lesser Hall Courtyard, Vincent Street Beverley | Lack of appropriate outdoor space at the Town Hall complex. | Complete | \$31,517 | Nov-20 | May-21 |
| 1 | Community | WA | Shire of Beverley | Old Court House, Vincent Street Beverley | Maintenance issues regarding water ingress. | Complete | \$34,115 | Nov-20 | Nov-20 |
| 1 | Community | WA | Shire of Beverley | PT Artificial Turf, Platform Theatre, Vincent Street Beverley | The artificial turf requires replacing. | Complete | \$18,647 | Oct-20 | Nov-20 |
| 1 | Community | WA | Shire of Beverley | Recreation Ground Playground, Forrest Street Beverley | Lack of shaded seating opportunities and under utilised area. | Complete | \$28,176 | Feb-21 | Oct-21 |
| 1 | Community | WA | Shire of Beverley | Gym swipe card access, Old Court House | Security issues regarding unauthorised access to the Community gym. | Complete | \$10,000 | Jan-21 | Feb-21 |
| 1 | Community | WA | Shire of Beverley | Beverley Caravan Park - Onsite Cabins | The single carports will enhance visitor experience by allowing the transition from car to unit to take place away from the weather elements, including the disability access unit. It will also provide protection for visitors vehicles during their stay. | Complete | \$41,760 | Jul-21 | Jul-21 |
| 2 | Community | WA | Shire of Beverley | Vincent Street Streetscape Project | Rebuilding and upgrading the main street (Vincent St) which will address poor drainage, uneven road surface, inappropriate kerbs and uneven footpaths. There will be improved pedestrian and wheelchair safety with the inclusion of traffic calming devices and island | Complete | \$273,192 | Nov-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Road | WA | Shire of Beverley | Vincent Street Streetscape Project | Additional upgrades to the Vincent Street Precinct (Main Street) in Beverley. Project will include new street lighting for pedestrians and vehicle movement including in ground up lighting, replacement and upgrade of existing dilapidated fencing along Vincent Street and | Complete | \$680,938 | Jan-22 | Apr-22 |
| 1 | Road | WA | Shire of Boddington | Days Road, Boddington - Rehabilitation | Maintenance, dust and loose surface issues with section of road to be sealed providing an all weather surface, undermining of floodway, vegetation growth narrowing running surface of road creating vehicle passing hazards. | Complete | \$112,796 | Dec-20 | Mar-22 |
| 1 | Road | WA | Shire of Boddington | Forrest Street, Boddington - Drain Refurbishment | Roadside drains have become ineffective due to multiple heavy rain events filling with mud and washing rock pitching from geotextile fabric. | Complete | \$3,350 | Feb-21 | Mar-22 |
| 1 | Road | WA | Shire of Boddington | Hotham Avenue, Boddington - Subsoil Drainage | Storm water and seepage from hill running across footpath causing hazard. | Complete | \$4,450 | Jan-21 | Jun-21 |
| 1 | Road | WA | Shire of Boddington | Various Roads, Shire of Boddington - Reinstate Gravel Roads, Harvey Quindanning Road | Washouts and debris on roads from violent thunderstorms making roads unsafe to travel on. | Complete | \$6,000 | Jan-21 | Jun-21 |
| 1 | Community | WA | Shire of Boddington | Boddington Public Swimming Pool - Disabled Access Facilities | Lack of disabled access facilities. | Complete | \$43,006 | Jan-21 | Jan-22 |
| 2 | Community | WA | Shire of Boddington | Lighting | Installation of lighting and associated infrastructure along Wuraming Avenue | Complete | \$62,890 | Oct-21 | Nov-22 |
| 2 | Community | WA | Shire of Boddington | Footpaths | Repairs and reinstatement of pedestrian footpaths | Complete | \$98,183 | Oct-21 | Jun-22 |
| 3 | Community | WA | Shire of Boddington | Hotham Park Shade | Installation of shade over Hotham Park Playground. | Complete | \$93,693 | Jan-23 | Jun-23 |
| 3 | Community | WA | Shire of Boddington | Hotham Park Infant Playground | Design and Installation of infant/toddler play space and associated infrastructure (shade sails, softfall, fencing). | Underway | \$107,308 | Jan-23 | Sep-23 |
| 3 | Community | WA | Shire of Boddington | Boddington Main Street Revitalisation – Stage 1 | Stage 1 of the Boddington Main Street Revitalisation Project. 1. Stage 1 works to including landscaping, street furniture, pathways, tree planting; adjacent to the street – not including works to the road/carriageway. | In Planning | \$140,191 | Sep-23 | May-24 |
| 4 | Community | WA | Shire of Boddington | Ranford Pool Enhancement (13819 River Road Boddington R5531) | Landscaping (vegetation planting), carparking expansion from 5 bays to include additional 5 bays and a caravan turnaround area , construction of a single unisex toilet facility with sink, park furniture and signage. | In Planning | \$170,596 | Sep-23 | Sep-24 |
| 4 | Road | WA | Shire of Boddington | Newmarket Road Resheeting | Re-sheeting 0.9 km of road from SLK 7.5-8.4 | In Planning | \$98,403 | Aug-24 | May-25 |
| 1 | Road | WA | Shire of Boyup Brook | Boyup Brook Cranbrook - Shoulder Work | Road Safety | Complete | \$160,998 | Feb-21 | Mar-21 |
| 1 | Community | WA | Shire of Boyup Brook | Flax Mill Caravan Park Upgrades | Increasing safety. Addressing non-compliance issues. Upgrading facilities | Complete | \$136,533 | Mar-21 | Aug-21 |
| 1 | Community | WA | Shire of Boyup Brook | Forrest Street - Street Car Parking | Safety and amenity for road users and pedestrians | Complete | \$20,000 | Apr-21 | Apr-21 |
| 1 | Community | WA | Shire of Boyup Brook | Boyup Brook Tourism Centre Precinct Upgrade | Increasing safety and amenity of the visitor centre and public toilets | Complete | \$40,000 | May-21 | May-21 |
| 1 | Community | WA | Shire of Boyup Brook | Beatty Street, Boyup Brook - Football Oval Lights | No lights at the football oval increases amenity and improve recreation opportunities | Complete | \$100,000 | Jan-21 | Jun-21 |
| 2 | Community | WA | Shire of Boyup Brook | Flax Mill Community Facilities Improvements 112 Jackson Street, Boyup Brook 6244 | Maintenance and improvements to the Flax Mill Community Facility that will deliver improved accessibility, visual amenity, and safety. Project includes building and safety improvements, public viewing area lighting and camp kitchen upgrade. | Complete | \$108,900 | Aug-21 | Feb-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Boyup Brook | Boyup Brook Swimming Pool Upgrade Beatty Street, Boyup Brook 6244 | Works to upgrade Boyup Brook Swimming Pool Precinct that will deliver inclusive access, improved safety with a chlorine safety system and improved toddler pool access, increased visual amenity with new floor coverings and reticulation, additional shade and a new | Complete | \$242,464 | Jun-21 | Aug-22 |
| 3 | Community | WA | Shire of Boyup Brook | Town Hall Precinct upgrades Cnr Abel & Cowley St, Boyup Brook WA 6244 | Refurbishment of Town Hall Precinct, including drainage works, painting/improvements, landscaping, and improved accessibility of community facilities. Current building is in dire need of refurbishment to improve its usability by the community and prevent it from falling | Underway | \$737,062 | Apr-23 | Sep-23 |
| 3 | Community | WA | Shire of Boyup Brook | Community Hall upgrades •Mayanup Hall •Tonebridge Hall | Painting/improvements, landscaping, and improved accessibility of community facilities and areas, construction of toilet blocks and general improvements to 5x community halls. These halls are essential to the social fabric of our rural communities and in need of upgrades to | Underway | \$158,000 | Aug-22 | Oct-23 |
| 3 | Community | WA | Shire of Boyup Brook | Increased disability access at Swimming Pool, Beatty Street, Boyup Brook WA 6244 | Upgrade access to swimming pool building entrance doors to improve disability access to one of the town's main sporting and recreation facilities. Automatic doors will remove another barrier to participation in recreation activities for residents with mobility issues and | Complete | \$20,000 | Sep-22 | Jan-23 |
| 4 | Community | WA | Shire of Boyup Brook | Cemetery Upgrades Whitham Street Boyup Brook WA 6244 | Activities required for upgrading the cemetery and addressing various issues to improve its overall functionality include; •Essential drainage upgrades to improve overall cemetery drainage to minimise water travelling across grave sites. This could include modifications to | In Planning | \$357,331 | Nov-23 | Jun-25 |
| 1 | Community | WA | Shire of Bridgetown Greenbushes | Council has had change in scope of works. The second stage of construction will commence 2022 and will include a new ablution facility, parkour elements and | Create economic development through the construction stage as well post construction. | Complete | \$460,521 | Oct-21 | Feb-22 |
| 2 | Road | WA | Shire of Bridgetown Greenbushes | Pollina road Gravel | Gravel resheet approximately 2km of Polina Road, Bridgetown. The Scope of works is to lay 100mm gravel on the 7 metre wide road formation for a distance of 2.3km. Polina Road is a public road reserve under the control of the Shire of Bridgetown-Greenbushes. It is a well- | Complete | \$150,000 | May-22 | Oct-22 |
| 2 | Road | WA | Shire of Bridgetown Greenbushes | Grange Road Gravel Resheet | Gravel resheet approximately 2km of Grange Road, Wandillup. The Scope of works is to lay 100mm gravel on the 7 metre wide road formation for a distance of 2.3km. Grange Road is a public road reserve under the control of the Shire of Bridgetown-Greenbushes. It is a well- | Complete | \$150,000 | May-22 | Jun-22 |
| 2 | Road | WA | Shire of Bridgetown Greenbushes | Hay Road Gravel Resheet | Gravel resheet approximately 1.5km of Hay Road, Greenbushes. The Scope of works is to lay 100mm gravel on the 7 metre wide road formation for a distance of 1.6km. Grange Road is a public road reserve under the control of the Shire of Bridgetown-Greenbushes. It | Complete | \$100,000 | May-22 | Oct-22 |
| 2 | Community | WA | Shire of Bridgetown Greenbushes | Bridgetown Lesser Hall Improvements | The Bridgetown Lesser Hall is a component of the Bridgetown Civic Centre. The Lesser Hall is the most used room in the Civic Centre and is used predominantly for community meetings and functions. A kitchen and bar are included in the Lesser Hall. The proposed | Complete | \$31,614 | May-22 | Jun-22 |
| 3 | Combination | WA | Shire of Bridgetown Greenbushes | Greenbushes CBD & Safety Enhancement Project | Off-road Car Parks Key elements of the project: •Earthworks and levelling of site to ensure level parking areas/pedestrian access | Complete | \$541,042 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Bridgetown Greenbushes | Greenbushes Youth Precinct Redevelopment | Playgrounds and Skate parks (including all ability playgrounds) – upgrade of existing skate park to include modern skate facility and pump track, multicourt, landscaping/greening, water fountain, shade and seating. | Complete | \$300,000 | Jan-23 | Jun-23 |
| 3 | Community | WA | Shire of Bridgetown Greenbushes | Blechynden Street Resurfacing | Asphalt overlay 295 metres of Blechynden Street, Bridgetown between intersection with Roe Street and the "kiss and drop" bay adjacent to the Bridgetown High School. | Complete | \$80,000 | May-23 | Jun-23 |
| 1 | Road | WA | Shire of Brookton | Sewell Street - Improvements | Improved road safety | Complete | \$6,808 | Feb-21 | Jun-21 |
| 1 | Community | WA | Shire of Brookton | Youth Precinct - Facility Enhancement, Beautification, Security | Limited facilities, minimal landscaping works, no fencing | Complete | \$95,518 | Jan-21 | Jun-22 |
| 1 | Community | WA | Shire of Brookton | Community Sheds - Construction | No fit for purpose buildings for community groups to meet. Sheds will house Men's Shed, Girl Guides & Community Garden with potential for additional usage. The additional works in this project nomination will improve the quality of the facilities and surrounds, delivering | Complete | \$66,653 | May-21 | Mar-22 |
| 1 | Community | WA | Shire of Brookton | Brookton Caravan Park - Upgrades | Severe accommodation shortage in the Shire is being addressed by Chalet construction and upgrades to utilities connections is required to allow infrastructure to cope with increased future demand. Upgrade to ablution blocks will address safety issues, preventative | Complete | \$41,110 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of Brookton | Richard Street and Lennard Street - Replacement/repair of footpath | Removal of trip hazards, improving pedestrian and disability access and improving aesthetics of the town's busiest street. | Complete | \$45,360 | May-21 | Jun-21 |
| 2 | Community | WA | Shire of Brookton | Caravan Park Upgrade | Construction of two 1 bed accommodation units, utility connections, furnishings, fencing, signage, BBQ, landscaping, fire-ring, existing ablution block refurbishment / Severe accommodation shortage throughout the Shire. | Complete | \$190,000 | Jun-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|--|--|----------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Brookton | Beautification of Reserve 43158 | Fencing, landscaping including plants, retic and other materials / Reserve fronts Brookton Hwy and covers a large area including Caravan Park, Sports Pavilion, Aquatic Centre, Men's Shed and more. Areas directly surrounding facilities are mostly landscaped but extensive | Complete | \$5,325 | Aug-21 | Jun-22 |
| 3 | Community | WA | Shire of Brookton | Brookton Street Trees – White and Cumming Street Brookton Landscaping Improvements | Replace bottlebrush and other bee attracting street trees with native, water wise plants on White Street, Cumming Street | Underway | \$60,000 | Jun-23 | Dec-23 |
| 3 | Community | WA | Shire of Brookton | Brookton CCTV Brookton Highway, Robinson Road | Install CCTV in 3 sites in Brookton – Memorial Park, Recreation Ground and Robinson Road | Complete | \$75,386 | Jan-23 | Jun-23 |
| 3 | Community | WA | Shire of Brookton | Streetscape Improvements Robinson Road Street lighting equipment | Significantly refurbish public space in Town Centre including: •Public toilet improvement, •New plantings, | Underway | \$175,514 | Dec-22 | Oct-23 |
| 3 | Road | WA | Shire of Brookton | Road Reseals | Reseal Lennard Street, Reseal Copping Road, Reseal Strange Road Lengths: | Complete | \$200,000 | Mar-23 | Jun-23 |
| 1 | Combination | WA | Shire of Broome | Town Beach, Broome - Construction of 45 Bay off-street car park. | Lack of parking within the newly revitalised Town Beach precinct | Complete | \$296,936 | May-21 | Aug-21 |
| 1 | Combination | WA | Shire of Broome | Carnarvon Street South Chinatown Precinct - Upgrade of streetscape amenity | The Chinatown Precinct has seen a \$10M revitalisation of Dampier Terrace and Carnarvon Street Central and is currently undergoing construction of a \$18M revitalisation of Carnarvon Street North, Short Street and Napier Terrace. The Carnarvon Street South | Complete | \$316,000 | Apr-21 | Sep-21 |
| 2 | Community | WA | Shire of Broome | Broome Recreation and Aquatic Centre Carpark - Upgrade | This is a high visitation area and provides parking for users of the Facility particularly those accessing Father McMahon Oval for organised sport. The existing carpark is a formed carpark which lacks a seal, line marking, pedestrian access ways. The upgrade to existing | Complete | \$315,000 | Nov-21 | May-22 |
| 2 | Community | WA | Shire of Broome | Broome Cemetery Fencing Upgrade | Council have recently adopted the Broome Cemetery masterplan 2020. This document had significant community consultation with the top priority increased safety through installation of 1800mm Garrison fencing around the perimeter of the facility. This project | Complete | \$310,000 | Oct-21 | Oct-22 |
| 2 | Road | WA | Shire of Broome | Kerr Street and D'Antoine Street Footpath - New | Kerr Street and D'Antoine Street are currently highlighted in the Shire of Broome's 10 year footpath plan. These roads provide an important connection between the Old Broome area and the Boulevard Shopping centre and Broome Senior High School. The installation of 2m | Complete | \$100,000 | Sep-21 | May-22 |
| 2 | Community | WA | Shire of Broome | Town Beach Carpark Lighting and Landscaping - New | Council is installing 45 new car bays within the Town Beach precinct to support increased visitation resulting from \$24M of upgrades that have and are being completed within this precinct. The new carpark is being part funded through the LRCI phase 1 grants. This | Complete | \$128,056 | Sep-21 | Nov-21 |
| 3 | Community | WA | Shire of Broome | Cable Beach Foreshore Redevelopment | Cable Beach is an internationally recognised tourist destination however its foreshore area is fragmented and underwhelming. The Cable Beach Foreshore Redevelopment Project sets out to transform the foreshore into a community and tourist hub with a world class water | Underway | \$1,225,872 | Nov-22 | Dec-23 |
| 1 | Combination | WA | Shire of Broomehill-Tambellup | Broomehill Village townsite, Journal St - Improvements to road and footpath | Widen the seal, improve drainage, install kerbing and footpath on Journal Street - from Ivy Street to Javelin Street | Complete | \$94,962 | Nov-20 | Jun-21 |
| 1 | Road | WA | Shire of Broomehill-Tambellup | Tambellup townsite - Installation of new kerbing at multiple locations | Damaged sections to be removed and new kerbing installed which will alleviate water pooling and drainage issues. | Complete | \$21,000 | Dec-20 | Dec-20 |
| 1 | Road | WA | Shire of Broomehill-Tambellup | Beejenup Road, Tambellup East - gravel resheet | Existing gravel has been worn away by traffic over the years and the road becomes slippery and dangerous in wet conditions. This road is a significant | Complete | \$30,000 | Nov-20 | Jun-21 |
| 1 | Road | WA | Shire of Broomehill-Tambellup | Birt Road, Tambellup West - Gravel re-sheet | Existing gravel surface is down to a clay base and breaks up under dry conditions and the road becomes slippery and dangerous in wet conditions. This road is a significant | Complete | \$30,000 | Nov-20 | Jun-21 |
| 1 | Road | WA | Shire of Broomehill-Tambellup | Paul Valley Road, Tambellup West - Clearing of vegetation and gravel re-sheet | This section is in poor condition and badly corrugated. Clearing vegetation will improve visibility and access for heavy haulage vehicles as this road is a significant connecting route to the Albany Highway. | Complete | \$60,000 | Nov-20 | Jun-21 |
| 1 | Road | WA | Shire of Broomehill-Tambellup | Yetemerup Road, Tambellup East - Clearing of vegetation and gravel re-sheet | Existing gravel has been worn away over time from increased heavy traffic and becomes slippery and dangerous in wet conditions. Vegetation clearing to improve visibility and access for heavy haulage vehicles as this road is a significant connecting route through to | Complete | \$60,000 | Nov-20 | Jun-21 |
| 1 | Road | WA | Shire of Broomehill-Tambellup | Stirling Access Road, Tambellup East - Repair failures and gravel resheet | Road is in poor condition, corrugated and failures in gravel surface at various sections. This road is a significant connecting route through to the CBH facility in Cranbrook and Great Southern Highway | Complete | \$60,000 | Nov-20 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | WA | Shire of Broomehill-Tambellup | Flat Rocks Road - Clearing of vegetation, clean table drains and gravel re-sheet | Vegetation to be cleared away from table drains. Existing gravel has worn away by increased traffic over the years and is corrugated, road becomes slippery and dangerous in wet conditions. This road is a school bus route, and a major connecting route through to | Complete | \$85,000 | Nov-20 | Jun-21 |
| 2 | Road | WA | Shire of Broomehill-Tambellup | Nymbup Road, Tambellup West | Extend & repair culverts along road | Complete | \$20,000 | Jun-21 | Jun-22 |
| 2 | Road | WA | Shire of Broomehill-Tambellup | Etna Road, Broomehill West | Extend & repair culverts along road | Complete | \$20,000 | May-21 | Jun-21 |
| 2 | Community | WA | Shire of Broomehill-Tambellup | Broomehill Primary School Car Park | Construct, kerb and seal carpark for safe set down of students, safe access for vehicles and buses. | Complete | \$40,000 | Jun-21 | Mar-22 |
| 2 | Combination | WA | Shire of Broomehill-Tambellup | Broomehill Fire Shed carpark | Seal & kerb carpark | Complete | \$15,000 | Apr-21 | Mar-22 |
| 2 | Community | WA | Shire of Broomehill-Tambellup | Emergency Management Incident Control Centre | Installation of video & teleconferencing facilities in the Tambellup Administration Offices | Complete | \$25,000 | Jan-21 | Jun-22 |
| 2 | Road | WA | Shire of Broomehill-Tambellup | Greenhills South Road, Tambellup West | Widen, reconstruct & seal – slk 14.15 to 15.27 (including floodway section) | Complete | \$150,000 | Jan-21 | Dec-22 |
| 2 | Road | WA | Shire of Broomehill-Tambellup | Beejenup Road, Tambellup East | Reconstruct & seal corners – slk 21.82 to 23.00 | Complete | \$53,100 | Jan-21 | Dec-22 |
| 3 | Community | WA | Shire of Broomehill-Tambellup | Tambellup Youth Centre | Extension to building for office space, sealing of parking area | Complete | \$120,000 | Aug-22 | Jun-23 |
| 3 | Community | WA | Shire of Broomehill-Tambellup | Broomehill Museum | Improvements to machinery collection shed | Complete | \$20,000 | Dec-22 | Jun-23 |
| 3 | Community | WA | Shire of Broomehill-Tambellup | Broomehill Caravan Park, Morgan Road, Broomehill | External painting, storeroom, extension of bays | Complete | \$41,924 | Nov-22 | Jun-23 |
| 3 | Community | WA | Shire of Broomehill-Tambellup | Tambellup Caravan Park, Taylor Street, Tambellup | New development – park infrastructure, cabins and improvements to existing facility | Complete | \$700,000 | Sep-22 | Jun-23 |
| 1 | Community | WA | Shire of Bruce Rock | Bruce Rock Caravan Park, Dunstall St - Various upgrades | The existing ablution facility is very old and is well and truly due for an upgrade. When Council investigated costings it was deemed more cost-effective to demolish the current facility and build a new structure rather than renovating. The current facility does not have | Complete | \$333,674 | Feb-21 | Jun-21 |
| 1 | Community | WA | Shire of Bruce Rock | Bruce Rock Recreation Centre, Dunstall St - Installation of power | Currently the cricket shed has no power, which has resulted in the local Cricket Club having to use a generator to run equipment including ball machines and lighting for their training sessions, club days, and fixtures night matches. The installation of power will prevent the | Complete | \$4,500 | May-21 | Jun-21 |
| 1 | Community | WA | Shire of Bruce Rock | Johnson Street, Bruce Rock - Parklet upgrades | Before Council installed the temporary parklets, there were no attractive outdoor seating and dining options on the main street, especially near operating food businesses. The temporary parklets have made our main street more vibrant and have been deemed a | Complete | \$126,003 | Apr-21 | Oct-21 |
| 1 | Community | WA | Shire of Bruce Rock | Railway Dam, off Bruce Rock East Road - Improvements to water catchment system | The project will improve the water catchment system as well as increase the capacity of the catchment, which will allow us to retain more water during rainfall events. In previous years where poor weather conditions have occurred, Council has had to purchase water to keep | Complete | \$62,125 | Feb-21 | Jun-21 |
| 2 | Community | WA | Shire of Bruce Rock | Bruce Rock Supermarket. Corner of Johnson and Bath Street, Bruce Rock, WA. | The only supermarket in the Bruce Rock town site burnt down as a result of arson in March 2020. The Shire seeks to construct a new supermarket building to ensure residents have access to a secure food supply. This is paramount for vulnerable community members who | Complete | \$375,578 | Jan-22 | Jun-22 |
| 3 | Community | WA | Shire of Bruce Rock | Bruce Rock Supermarket. Corner of Johnson and Bath Street, Bruce Rock, WA. | OTHER. The only supermarket in the Bruce Rock townsite burnt down as a result of arson in March 2020. The Shire of Bruce Rock seek to construct a new supermarket building to ensure our residents have access to a secure food supply. This is especially important for | Complete | \$1,052,604 | Jan-22 | Jun-23 |
| 1 | Combination | WA | Shire of Capel | Ramsay Road, Stratham Rehabilitation and Widening of Ramsay Road, including provision for construction of new pedestrian footpath | Significant pavement deformation in isolated areas, poor cross sectional design, narrow seal | Complete | \$429,394 | Jan-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|----------|-----------------|------------|----------|
| 2 | Road | WA | Shire of Capel | Ramsay Road, Stratham, WA. Chainage 1.5 to 3.34 From (115.5919661, -33.4557495) to (115.603933, -33.444281) | Rehabilitation and widening of a portion of Ramsay Road, including construction of new pedestrian footpath. Stage 2 of project (Stage 1 carried out under LRCI Phase 1) | Complete | \$763,658 | May-21 | Oct-21 |
| 3 | Road | WA | Shire of Capel | Hasties Road Footpath, Drainage and Kerbing Upgrade | Hasties Road is the principle entry road to the Gelorup townsite. The road has inconsistent edge treatments with some sections kerbed and other areas unkerbed. This leaves the impression that the road is unfinished or unimportant. Steep verges contribute to | Complete | \$271,622 | Jul-22 | Jan-23 |
| 3 | Road | WA | Shire of Capel | Peppermint Grove Beach School Bus Turnaround | The Peppermint Grove Road car park was originally built in early 1980's. Currently the school bus drivers use the car park as a turnaround area. Turning in the car park area is difficult. When some of the car parking spaces are occupied, it is near impossible. | Complete | \$281,949 | Jul-22 | Jan-23 |
| 3 | Community | WA | Shire of Capel | Capel Regional Equestrian Park Facilities Upgrade | Sporting and recreation facilities, Improved Accessibility of Community Facilities and Areas New Sports Pavilion – Capel Regional Equestrian Park (leased from the Shire of Capel) – Stage One | Complete | \$305,217 | Jan-23 | Apr-23 |
| 1 | Community | WA | Shire of Carnamah | Carnamah Recreation Centre The recreation centre was built in the early 1980s and has served the community well, however due to its age is in | The parquet flooring in the stadium includes a small section with sustained water damage along with several spots with chips or indentations. The parquet floor area in the function room has sustained water damage. | Complete | \$49,317 | May-21 | Aug-21 |
| 1 | Community | WA | Shire of Carnamah | Carnamah Recreation Centre - roof and exterior The recreation centre was built in the early 1980s and has served the community well, however due to its age is in | Due to the age of the roof the sheets and gutters are showing signs of rusting and will eventually lead to further water damage to the facility. The exterior of the building needs repainting. | Complete | \$149,783 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of Carnamah | Carnamah Town Hall The hall flooring is comprised of the original tongue and groove wando boards and has now been sanded down | The hall is used regularly for children's dancing and gymnastic classes and these activities have to be restricted to a certain section of the hall to prevent participants getting splinters | Complete | \$84,636 | Feb-21 | Jun-21 |
| 1 | Community | WA | Shire of Carnamah | Install and wire an electrical device to allow an external generator to be connected to the Carnamah Recreation Centre so that in the event of an emergency it can be | Provide emergency power when the Western Power supply is down | Complete | \$6,683 | Feb-23 | Feb-23 |
| 2 | Road | WA | Shire of Carnamah | 6-14 Caron St Carnamah: Repair / Replacement Fencing | Replace damaged and deteriorated fencing around Shire Depot | Complete | \$26,655 | Mar-21 | Jun-21 |
| 2 | Road | WA | Shire of Carnamah | 3 Niven Crescent Carnamah: Rebuilding a road that already exists (can include upgrading)Caravan Park Asphalt | Upgrade asphalt existing bitumen roads in the Carnamah Caravan Park | Complete | \$54,716 | May-21 | Jul-21 |
| 2 | Community | WA | Shire of Carnamah | Reserve 26044 Eneabba Drive Eneabba: Picnic Shelters or Barbeque Facilities at Community Parks Playground | Erect shade structure over some of the playground equipment | Complete | \$14,790 | Oct-21 | Jun-22 |
| 2 | Community | WA | Shire of Carnamah | 27-31 MacPherson Street Carnamah: Playgrounds and Skate parks | Design and construction of first stage of skate park in Carnamah | Complete | \$37,825 | Jun-21 | Mar-23 |
| 2 | Road | WA | Shire of Carnamah | 3 Niven Crescent Carnamah: Other | Construction of laundry and office facilities at the Carnamah Caravan Park | Complete | \$42,354 | Jun-21 | Jun-22 |
| 2 | Community | WA | Shire of Carnamah | Reserve 26044 Eneabba Drive, Eneabba Half Basketball Court | Supply and construction of a half basketball court | Complete | \$31,310 | Jun-21 | Jun-22 |
| 3 | Community | WA | Shire of Carnamah | Carnamah Recreation Centre 3 Niven Crescent Carnamah | Refurbish change rooms and install air-conditioning in function room. The door frames in the wet area are rusting out, the floor and wall tiles are cracking and starting to lift, and access the change rooms with a stretcher is limited. Therefore these aspects of the change | Underway | \$143,000 | Nov-22 | Oct-23 |
| 3 | Community | WA | Shire of Carnamah | Carnamah Swimming Pool 3 Niven Crescent Carnamah | Construction of shed for storage of chlorine and other chemicals, repairs to pool bowl, provision of BBQ facilities and other improvements. Currently the Shire purchases liquid chlorine in 200L drums which are kept in the existing plant room. The only access to room is | Complete | \$100,000 | Oct-22 | Jun-23 |
| 3 | Community | WA | Shire of Carnamah | Carnamah Caravan Park 3 Niven Crescent Carnamah | Provision of disabled toilet facilities, fencing around new office/laundry block, brick paving and Other improvements including provision of additional clothes lines, disable ramps for the office / laundry block as well as furniture and shelving. | Complete | \$100,000 | Jan-23 | Aug-23 |
| 3 | Community | WA | Shire of Carnamah | Carnamah Community Group Centre 28 MacPherson St Carnamah | Refurbishment of existing building and provision of toilet facilities. The existing building has no toilet facilities. The internal walls need patching and painting, new carpets and window treatments, contraction of disabled ramp and the provision of a single unisex disabled toilet | Complete | \$85,000 | Aug-22 | Jun-23 |
| 3 | Combination | WA | Shire of Carnamah | Dual Use Path Eneabba town site | Extension of existing dual use pathways. There is currently a bitumen pathway linking the Eneabba primary school to the town playground, oval, sporting facilities and the local roadhouse, 235 metres of which has severe cracking and needs to be repaired. Its proposed | Complete | \$12,838 | Apr-23 | Apr-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Carnamah | Carnamah bowling club 3 Niven Crescent Carnamah | Upgrade toilet facilities and accommodate the needs of people with disabilities | Underway | \$140,000 | Sep-22 | Sep-23 |
| 1 | Community | WA | Shire of Carnarvon | Carnarvon Tennis Club improvement works | To repair general dilapidation of the clubhouse building and surrounds. Club is building membership and participation under new club management. | Complete | \$9,749 | Nov-20 | Mar-21 |
| 1 | Community | WA | Shire of Carnarvon | Carnarvon artificial reef project | Attracting and retaining visitors to the Carnarvon township. The new artificial reef will provide new fishing experiences in close proximity to Carnarvon creating an attraction and retention feature for visitors and a boost the local economy. | Complete | \$25,088 | Dec-20 | Jan-21 |
| 1 | Community | WA | Shire of Carnarvon | Carnarvon civic centre and growers market electrical upgrades | Lack of external power supplies to service community events and Carnarvon Growers Market stall holders and lack of lighting in Carnarvon Growers Market shed. | Complete | \$15,572 | Feb-21 | May-21 |
| 1 | Road | WA | Shire of Carnarvon | Edagee Road and Wahroonga Pimbee Road - grids for wild dog fencing | Wild dog predation of sheep and goats in west Gascoyne pastoral land and road safety risk due to existing use of narrow one lane grids. | Complete | \$39,234 | Nov-20 | Oct-21 |
| 1 | Community | WA | Shire of Carnarvon | Town Beach Kiosk Carnarvon upgrade | Existing Town Beach kiosk is unused and has never been occupied. Facility is not lined, has no ceiling and no services. This is an impediment for use as commercial facility. | Complete | \$20,000 | May-21 | Apr-22 |
| 1 | Community | WA | Shire of Carnarvon | Carnarvon Airport - Asset Maintenance and Amenity Improvement | General dilapidation of airport presents a poor image at key entry point to community for visitors and tourists. | Complete | \$120,000 | Feb-21 | May-22 |
| 1 | Community | WA | Shire of Carnarvon | Blowholes Camping Area - Upgrades | Site is increasing in popularity particularly with "Grey Nomad" travellers. Camp areas at the reserve are poorly defined with bookings managed on first come first | Complete | \$160,000 | Mar-21 | Jun-22 |
| 1 | Community | WA | Shire of Carnarvon | Fascine Park - Picnic Shelter and BBQ | Lack of picnic shelters and BBQ's at southern end of Fascine Park for visitors and residents. | Complete | \$77,500 | Mar-21 | Jun-22 |
| 1 | Community | WA | Shire of Carnarvon | Coral Bay Visitor Information Bays - Multiple Locations | Coral Bay experiences high visitor number peaks. Limited accommodation availability results in caravans and RV's entering the township without a booking. This is creating severe traffic congestion in the township at peak times. | Complete | \$25,000 | Feb-21 | Jun-22 |
| 1 | Community | WA | Shire of Carnarvon | Tramway Bridge, Carnarvon Fascine Waterway - Remediation Project | Poor amenity for pedestrians and cyclists. Tram rails are safety hazard to pedestrians and cyclists. Painted railings dilapidated. Existing steel shelter beyond economic repair. | Complete | \$22,500 | Mar-21 | Jun-22 |
| 1 | Community | WA | Shire of Carnarvon | Various Locations - General amenity upgrades | Council are seeking to improve the general amenity across various areas of the Carnarvon Township. | Complete | \$22,500 | Jun-21 | Jun-22 |
| 2 | Community | WA | Shire of Carnarvon | Power Supply Main street | Upgrade of power supply – to be used for street functions and displays | Complete | \$20,000 | Oct-21 | Dec-21 |
| 2 | Community | WA | Shire of Carnarvon | Solar Power Tip site | Install solar power at tip site to reduce fuel usage, install lighting and security system. Fuel usage up to \$8,000 p.a. for existing generator supply | Complete | \$50,000 | Oct-21 | Feb-22 |
| 2 | Community | WA | Shire of Carnarvon | Pioneer Cemetery Remediation | Improvement & beautification of old cemetery. Removal of fencing, planting of trees incl water access, lighting and an entry statement | Complete | \$50,000 | Sep-21 | Jun-22 |
| 2 | Community | WA | Shire of Carnarvon | Baston Oval Ablutions Upgrade | Tiling and plumbing fixture upgrade | Complete | \$120,000 | Sep-22 | Dec-22 |
| 2 | Community | WA | Shire of Carnarvon | Brockman Park Reticulation | Further improvements of Brockman Park by installing reticulation | Complete | \$148,912 | Nov-22 | May-23 |
| 2 | Road | WA | Shire of Carnarvon | Rural Roads | Betterment of rural roads affected by flood event AGRN951 Install culverts and floodway rock armouring on Minilya Lyndon Road, Wahroonga Pimbee Road | Complete | \$294,963 | Aug-22 | Dec-22 |
| 3 | Community | WA | Shire of Carnarvon | Carnarvon Foreshore Playground upgrades at Baxter Park & Town Beach | Baxter Park: Removal of unusable splash park and existing dated playground. Installation of a nature play playground, gazebo refurbishment and general park furniture upgrades to improve facilities for a broad range of the community & tourists. Town Beach: Install of full | Complete | \$434,082 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|-------------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Carnarvon | Baxter Park ablution block refurbishment | Removal of aging toilet block and replace with a contemporary toilet block to encourage usage of the Park by community and tourists. | Complete | \$100,000 | May-22 | Dec-22 |
| 3 | Community | WA | Shire of Carnarvon | Replacement of Shire admin building roof | Replacement of the aging asbestos roof of the Shire administration office. The Shire Administration office is publicly accessible, with the building being open between 9:00am to 4:00pm. The building is also used for regular meetings with the several stakeholders | Complete | \$300,000 | Jul-22 | Jan-23 |
| 3 | Community | WA | Shire of Carnarvon | Fascine wall cathodic protection & capping beam replacement | Structural improvements and maintenance of the Fascine wall being part of the popular Fascine area used for leisure, sport, play and tourists. Note: Works to commence in winter time. | Complete | \$854,000 | Mar-23 | Jun-23 |
| 4 | Community | WA | Shire of Carnarvon | Tramway Bridge Refurbishment and Upgrade | Undertake structural survey of existing bridge and repair essential components. Replace deteriorated decking where required. Repair and repaint the handrail. Install lighting and electricity. Repair drawbridge to allow vessel entry and exit. | Underway | \$844,041 | Aug-23 | Jun-25 |
| 4 | Road | WA | Shire of Carnarvon | Quobba-Gnaraloo Rd Resheet | The work consists of reconstructing and reshaping the existing unsealed road formation followed by its sheeting with a 150mm compacted gravel pavement layer. | Underway | \$243,431 | Aug-23 | Sep-23 |
| 4 | Road | WA | Shire of Carnarvon | Wahroonga-Pimbee Rd Resheet | The work consists of reconstructing and reshaping the existing unsealed road formation followed by its sheeting with a 150mm compacted gravel pavement layer. | In Planning | \$243,430 | Sep-23 | Dec-23 |
| 1 | Community | WA | Shire of Chapman Valley | Install new Wi-Fi Internet to Reserve area | Coronation Beach is an internationally renowned kite & windsurfing location, which needs exposure to the international world through a high speed fixed wireless Internet service. Installation of a tower will enable the site to be linked the world, therefore improving the | Complete | \$11,700 | Dec-20 | Dec-20 |
| 1 | Community | WA | Shire of Chapman Valley | New rigging area for kite and wind surfers | No current rigging area. Coronation Beach is an internationally renowned kite & windsurfing location, which need facilities (such as rigging areas) established and improved. | Complete | \$5,000 | Oct-20 | Mar-21 |
| 1 | Community | WA | Shire of Chapman Valley | Renovate Kindergarten Building to house Nabawa Library | Currently the Nabawa Library is located within the Shire Administration Building meaning it is distanced from the Chapman Valley Primary School, making it less accessible to the students. The Shire office hours also restricts public use as most residents cannot get to | Complete | \$22,000 | Nov-20 | May-21 |
| 1 | Community | WA | Shire of Chapman Valley | Resurface Tennis Courts | Existing tennis courts are at the point of not being able to be used. Sub-base needs removing and reconstructed, then new court surface installed. | Complete | \$75,377 | Feb-21 | May-21 |
| 1 | Road | WA | Shire of Chapman Valley | Stadium roof repairs and internal lighting upgrades | Existing roof damaged and leaks resulting in internal damage to internal basketball court/roller derby rink surface. Lighting aged and inadequate needs to be upgraded. | Complete | \$11,000 | Mar-21 | Mar-21 |
| 1 | Road | WA | Shire of Chapman Valley | Widen existing road shoulders in Parkfalls Estate | The Parkfalls Estate is a rapidly growing peri-urban area within the Shire, which is resulting in public exercising (walking) throughout the precinct. The current shoulder width is not wide enough, resulting in people having to walk on the road bitumen surface (i.e. mixing | Complete | \$105,000 | Oct-20 | Jun-21 |
| 1 | Community | WA | Shire of Chapman Valley | Replace asbestos cladded storage shed at Yuna Golf Club | Existing asbestos cladded shed is dilapidated and dangerous. Needs removing totally from the site | Complete | \$15,000 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of Chapman Valley | Build new disabled access toilet facility | Only one toilet on site, which is old and not disability access compliant. When events are held at the site transportable disabled access toilets are hired in to accommodate the unmet need. | Complete | \$40,500 | Aug-20 | May-21 |
| 1 | Road | WA | Shire of Chapman Valley | Build new road into Yuna Refuse Site/Transfer Station | As the Yuna Refuse Site/Transfer Station is an unmanned site where there has been a history of illegal dumpings of materials (e.g. asbestos, tyres, chemicals, etc.). The existing road into the site is winding and makes it difficult to monitor those accessing site. The CCTV | Complete | \$24,360 | Oct-20 | Jun-21 |
| 1 | Community | WA | Shire of Chapman Valley | Renovate and Upgrade Nabawa Community Centre Kitchen | Kitchen is decades old and dysfunctional. Badly needs renovations and upgrade works undertaken. | Complete | \$22,000 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of Chapman Valley | Install window security shutters on Nabawa Recreation Stadium | New shutters will improve security of building which contains significant historical sporting memorabilia. | Complete | \$5,000 | Mar-21 | May-21 |
| 1 | Community | WA | Shire of Chapman Valley | Replace playground | The existing playground is decades old and in a state of disrepair. Badly needing replacement. | Complete | \$28,500 | Feb-21 | Mar-21 |
| 2 | Road | WA | Shire of Chapman Valley | Wandana Road | Resealing - with edge repairs and crack sealing | Complete | \$283,397 | Apr-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | WA | Shire of Chapman Valley | Coronation Beach Road | Reconstruction & Reseal: Coronation Beach Road. Remove/trim/clear vegetation to extent of clear zone, repair failing pavement, reconstruction of unsealed shoulders, localised seal widenings where failing and on crests/ bends, reseal existing remaining surfacing. | Complete | \$420,000 | Oct-22 | Jun-23 |
| 3 | Community | WA | Shire of Chapman Valley | Chapman Valley Road (Lot 10396) | Improvements to community facilities: Lesser and Main Hall sections of the Nabawa Community Centre have not been renovated since built (1960s) and need significant internal upgrade works to modernise an old building i.e. Flooring, ceiling repairs and | Complete | \$25,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Chapman Valley | Coronation Beach Road (Reserve 19893) | Improvements to community facilities: Installation of Coronation Beach Fixed Electronic Display Sign | Complete | \$15,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Chapman Valley | Chapman Valley Road (Reserve 52196) | Improvements to community facilities: Chapman Valley Western Riding Club Arena Lighting – Nanson. There are currently no lights in place at this venue. The CV Western Riding Club has progressively established and improved the facilities at the venue in accordance with | Complete | \$85,056 | Nov-22 | Jun-23 |
| 3 | Community | WA | Shire of Chapman Valley | Chapman Valley Road (Lot 3270) | Improvements to community facilities: Installation of Nabawa Townsite Fixed Electronic Display Sign | Complete | \$15,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Chapman Valley | Coronation Beach Road (Reserve 19893); Chapman Valley Road (Reserve 28869); Chapman Valley Road (Reserve 11351) | Closed Circuit TV (CCTV): Installation of Closed Circuit TV (CCTV) on Coronation Beach, Yuna Golf Club & Fig Tree | Complete | \$20,571 | Jul-22 | Jun-23 |
| 3 | Road | WA | Shire of Chapman Valley | Nanson Howatharra Road | Reconstruction & Reseal: Remove/trim/clear vegetation to extent of clear zone, repair failing pavement, reconstruction of unsealed shoulders, localised seal widenings where failing and on crests/ bends, reseal existing remaining surfacing. Reinstatement of | Complete | \$144,418 | Feb-23 | Jun-23 |
| 1 | Community | WA | Shire of Chittering | Brockman Centre Chittering - paths and landscaping | The existing paths that allow pedestrian access between the buildings and displays consist of round gravel stones. This is a trip hazard especially for the aged and infirm. The new paths will provide safe access. | Complete | \$73,775 | Aug-20 | Jun-21 |
| 1 | Road | WA | Shire of Chittering | Davis Road - reconstruction of floodway across the Brockman River | Current floodway has come to the end of its life. Pavement has failed. | Complete | \$161,121 | Feb-21 | May-21 |
| 1 | Community | WA | Shire of Chittering | John Glenn Park Muecha - shade structure | Shade sales have a tendency to get damaged in strong winds, and a solid roof structure will be a considerate cost saving over the lifetime of the structure. | Complete | \$50,000 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of Chittering | Needoonga Lake Bindoon - viewing platform and paths | The Bindoon Townsite which includes the Bakery and Locovore store is very busy and popular with tourists. At present there is only access to the lake through a gravel car park which is unsafe due to the loose surface and vehicular traffic. | Complete | \$47,713 | Feb-21 | Jun-21 |
| 2 | Road | WA | Shire of Chittering | Wandena Road Slk 7.47-Slk 8.61 | Reconstruction from a gravel road to a bitumen seal | Complete | \$238,142 | Sep-21 | Dec-21 |
| 2 | Road | WA | Shire of Chittering | Binda Place carpark Chittering | Reconstruction from gravel carpark to asphalt seal. | Complete | \$138,637 | Oct-21 | Dec-21 |
| 3 | Road | WA | Shire of Chittering | Wandena Road | Gravel re sheeting and 2 coat bitumen reseal SLK 3.20-5.70 | Complete | \$665,218 | Jun-22 | May-23 |
| 1 | Road | WA | Shire of Coolgardie | Reseal to flood ways, reconstruction of damaged roadways | Road heavily used by mining vehicles | Complete | \$364,001 | Feb-21 | Mar-21 |
| 2 | Road | WA | Shire of Coolgardie | Coolgardie North Road | Additional identified works as a result of severe rain events - reconstruction, widening, sheeting/re-sheeting, resealing and drainage | Complete | \$332,148 | Feb-21 | Mar-21 |
| 3 | Community | WA | Shire of Coolgardie | Coolgardie Waste Facility | Coolgardie Waste Facility currently accepts less than 5000 tonnes per annum (tpa) of Class II waste. The Site is not currently licensed as the Site's annual intake of waste has been below the licensing threshold and the Site is "registered" as a Category 89 prescribed | Complete | \$728,002 | Jan-22 | Jun-22 |
| 1 | Road | WA | Shire of Coorow | Railway Road, Gunyidi. Widen road from 8m to 10m and widen culvert on corner to 12m. Seal 7m wide. | Closed gravel road with narrow culvert unsuitable for increased heavy vehicle traffic. | Complete | \$286,530 | Jan-21 | Jun-21 |
| 1 | Community | WA | Shire of Coorow | Nairn Street - Footpath | Safety as children used main street to walk or ride on | Complete | \$25,000 | Jun-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Coorow | Leeman Foreshore - BBQ | Lack of public facilities for community and tourism usage for recreational purposes | Complete | \$25,000 | Jul-21 | Oct-21 |
| 1 | Community | WA | Shire of Coorow | Leeman Foreshore - Playground | Current playground is unsafe for children and is a liability | Complete | \$51,534 | Jul-21 | Oct-21 |
| 2 | Road | WA | Shire of Coorow | Davies Road SLK 0.0 to 5.0 | RE-Sheeting Gravel road | Complete | \$81,657 | Mar-22 | Jun-22 |
| 2 | Road | WA | Shire of Coorow | South Waddi Road SLK 5.0 to 15.00 | RE-Sheeting Gravel road | Complete | \$133,992 | Sep-21 | Nov-21 |
| 2 | Road | WA | Shire of Coorow | Lampard Road SLK 7.81 to 12.81 | RE-Sheeting Gravel road | Complete | \$68,821 | Mar-22 | Jun-22 |
| 3 | Community | WA | Shire of Coorow | Coorow Sports Courts | To upgrade netball court playing surface to enable netball to continue to be played in Coorow. Scope of works include grinding the court surface, grinding out cracks and resurfacing the netball court. (\$38,803). In addition, there will be a concrete pad for the | Complete | \$31,000 | Feb-22 | Mar-22 |
| 3 | Community | WA | Shire of Coorow | Maley Park Upgrade | Upgrade to Maley Park. Scope of works include replacing all external windows, all brick paving, indoor toilet facilities and storeroom and upgrading kitchen facilities | Complete | \$100,000 | Jan-22 | Jun-23 |
| 3 | Community | WA | Shire of Coorow | Caravan Park Cabins | Design and construct 2 caravan park cabins including one to disability access specification including landscaping | Complete | \$300,000 | Jan-22 | Jun-23 |
| 3 | Combination | WA | Shire of Coorow | Tourism Directional Road Signage | Upgrade and install tourism directional signage throughout the Shire (Coorow, Green Head, Long Leeman) to ensure tourism traffic flows into and through the town sites | Complete | \$50,128 | Jan-22 | Jun-22 |
| 3 | Road | WA | Shire of Coorow | Leeman Footpaths | Construction of approximately 250m of concrete footpaths in Leeman | Complete | \$25,000 | Jan-22 | Jun-22 |
| 3 | Community | WA | Shire of Coorow | Park 601, Greenhead | Park beautification as per prepared plan. Park beautification includes a nature based playground, redesign and tidy up of existing boat, addition of bike rack, bench seating, paint bike trail on existing concrete and additional landscaping. Preliminary plans have been | Complete | \$40,000 | Jan-22 | Jun-22 |
| 3 | Community | WA | Shire of Coorow | Leeman Streetscape | Streetscape projects along the foreshore area in Leeman. \$17,500 of LRCI funds will go towards the Leeman Community Fresco Project. \$22,500 of LRCI funds will go towards the shade structure over new playground at Back Beach on the foreshore. The Fresco project | Complete | \$40,000 | Jan-22 | Jun-22 |
| 3 | Community | WA | Shire of Coorow | Rotary Park, Coorow | Asking for the purpose to be changed as a Community Native Plant Walk Trail, planning and redesign, tidy up of existing play equipment, add native plants, bench seating, walk/bike path and dog exercise area. To enhance the aesthetic appearance and the landscaping of | Complete | \$40,000 | Jan-22 | Jun-23 |
| 3 | Community | WA | Shire of Coorow | 3 Bays Walkways, Greenhead | Concrete footpath to remaining limestone section. Approximately 500m | Complete | \$100,000 | Jan-22 | Jun-22 |
| 3 | Community | WA | Shire of Coorow | Hunter Bay Stairs | Repairs to public access stairs to Hunter Bay. | Complete | \$30,000 | Jan-22 | Jun-22 |
| 3 | Road | WA | Shire of Coorow | Dynamite Bay Footpath | Construction of footpath alongside the exit driveway to Dynamite Bay beach area | Complete | \$20,000 | Jan-22 | Jun-22 |
| 1 | Road | WA | Shire of Corrigin | Bendering Road Reconstruction and widening of existing pavement to 7 metre seal including stabilisation, drainage, signage and | Poor road surface due to narrow pavement width of 3.6metres and pavement failure in low lying sections. | Complete | \$472,092 | Nov-20 | Jun-21 |
| 2 | Community | WA | Shire of Corrigin | Painting/ Improvements to Corrigin Town Hall at 21 Goyder Street Corrigin | External painting Corrigin Town Hall | Complete | \$122,690 | Sep-21 | Dec-21 |
| 2 | Community | WA | Shire of Corrigin | Repair and improvements to Old Roads Board Building at 21 Goyder Street Corrigin | Urgent conservation work to repair Old Roads Board Building to address rising damp, repair cracks in parapet and improve drainage. | Complete | \$201,899 | Sep-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Corrigin | Standpipe controller Connelly Parade Corrigin | Installation of standpipe controller on tanks at Connelly Parade Corrigin | Complete | \$19,922 | Apr-21 | Jun-21 |
| 3 | Community | WA | Shire of Corrigin | Kunjin Street Corrigin | The overall aim of the park is to link the main highway going through town to the main street/town centre. This park is the main stopping point for visitors passing through Corrigin and it is an aged space and does not provide accessibility for all age groups. The | Complete | \$944,184 | Jul-22 | Jun-23 |
| 1 | Community | WA | Shire of Cranbrook | Extension of current footpath network from the Frankland River Caravan Park to Wingebellup Road by installing new an approximately 70m long concrete | This footpath will provide connection for visitors staying at the Caravan Park to the Main Street and Business Precinct. It will allow for and encourage visitors to explore the town and visit local businesses safely. | Complete | \$17,560 | May-21 | Jun-21 |
| 1 | Community | WA | Shire of Cranbrook | Construction of an internal sealed one-way sealed loop access for the hearse, associated kerbing, internal footpaths | Improve access and accessibility especially for pedestrians with mobility aids | Complete | \$105,825 | Jan-21 | Mar-21 |
| 1 | Community | WA | Shire of Cranbrook | Upgrade of existing off-road parking bays, extension of existing footpath, upgrade kerb ramps | Address facility standards, drainage problems, mobility access | Complete | \$20,770 | Dec-20 | Jan-21 |
| 1 | Community | WA | Shire of Cranbrook | Construction of footpaths, kerb ramps | Upgrade current footpath network to improve walking and cycling environment. | Complete | \$167,914 | Jan-21 | Jun-21 |
| 1 | Community | WA | Shire of Cranbrook | Construction of 1.5m wide and 1.65km long compacted gravel walking path along road | Limited pedestrian network within Tenterden, encourage walking. | Complete | \$20,000 | Dec-20 | Dec-20 |
| 1 | Community | WA | Shire of Cranbrook | Gillamii Centre, Cranbrook – Construction of road and parking bays | Currently the parking consist of informal unmarked bays where departing visitors to the facility are reversing out onto the highway which receives a high volume of heavy vehicle traffic This has been identified as a hazard. | Complete | \$56,900 | Jan-21 | Mar-21 |
| 1 | Community | WA | Shire of Cranbrook | Cranbrook Community Men's Shed - Seal existing off-road parking bays including kerbing, bollards and drainage. | New levels achieved will address drainage problems and issues with access, especially to people who use mobility aids such as wheelchairs. | Complete | \$52,500 | Jan-21 | Mar-21 |
| 2 | Combination | WA | Shire of Cranbrook | Drainage Upgrade near Cranbrook Sporting Club - King Street, Cranbrook | Currently excessive pooling occurs on the road along the eastern kerb of King Street outside the Cranbrook Sporting Club causing issues with access to the venue from the on-street car parking bays. This project will involve drone survey, design and construction of solution. | Complete | \$103,568 | Mar-22 | May-22 |
| 2 | Combination | WA | Shire of Cranbrook | Cranbrook Community Precinct Footpath – Frederick Square, Cranbrook | The Cranbrook Community Precinct does not currently have a shared path that is inclusive for the whole the community. This project will involve upgrading the compacted gravel path to be a concreted shared path that is accessible for the whole community, allowing our | Complete | \$120,000 | Apr-21 | Jun-22 |
| 2 | Community | WA | Shire of Cranbrook | Cranbrook Tourist and Information Bay, Climie Street, Cranbrook | This project would involve the upgrade and landscaping of the Cranbrook Tourist and Information Bay. It will be creating an inviting green space for our community with the increase of shade and beautification of the townscape. | Complete | \$98,530 | Apr-22 | Jun-22 |
| 3 | Community | WA | Shire of Cranbrook | Frankland River Public Open Space Wingebellup Road, Frankland River - Picnic Shelters or Barbeque Facilities at Community Parks | This will be a critical upgrade of run down and used space at our reserve 53871 to enhance the town and community space. It will include an installation of an inclusive all ages playground, picnic area, BBQ Shelter, improved accessible parking and community access to | Complete | \$500,000 | Mar-23 | Jun-23 |
| 3 | Community | WA | Shire of Cranbrook | Frankland River Pump Track Wngebellup Road, Frankland River – Playgrounds and Skate parks | This project will include the installation of a pump track to align with the community space created above. Creating a fun and inviting space for our community indirectly be active increasing improved public health outcomes | Complete | \$110,000 | Feb-23 | Jun-23 |
| 3 | Combination | WA | Shire of Cranbrook | Frankland River Footpath Upgrade Wingebellup Road, Frankland River | To upgrade and expand the current footpath network which will improve the walking and cycling environment and enable the community to walk and cycle for transport, health and recreation as well as reducing car dependency. | Complete | \$210,000 | Jan-23 | Jun-23 |
| 3 | Community | WA | Shire of Cranbrook | Lake Poorrarecup Facilities Upgrade 876 Poorrarecup Road, Frankland River - Toilet Blocks and Painting/Improvements to community facilities | Upgrades of the Lake Poorrarecup Facilities will allow for better access to the ablutions, improved public toilet access and the community space. It will allow for inclusive access and use for local Lake users – while still allowing the natural environment to remain unharmed. | Complete | \$62,938 | Mar-23 | Aug-23 |
| 4 | Combination | WA | Shire of Cranbrook | Wingebellup Road Share Pathway and intersection crossover on Rocky Gully & Wingebellup Road, Frankland River. | Removal of a non-compliant pathway and not fit for purpose ramps along Wingebellup Road from the Shopping Precinct to the Frankland River Primary School 571.5 metres. Install a shared pathway incorporating all necessary accessibility ramps and crossovers. The | In Planning | \$59,125 | Jan-24 | Jun-24 |
| 4 | Community | WA | Shire of Cranbrook | Frankland River Pathway Connections between Playground, Caravan Park, and Pump Track, Wingebellup Road Frankland River | Accessibility pathways connecting the Frankland River Caravan Park to the Frankland River Community Resource Centre, Frankland River Playground and Pump Track | In Planning | \$65,000 | Jan-24 | Jun-24 |
| 4 | Community | WA | Shire of Cranbrook | Wingebellup Road Carpark median strip and surrounds landscaping installation. Frankland River | Landscaping to the newly installed Wingebellup Road carpark median strip, to incorporate reticulation, soil, plantings, and mulch. Completion of the Frankland Rover Playground outer surrounds landscaping, including extension and upgrade of community garden, and | In Planning | \$20,000 | Sep-23 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Community | WA | Shire of Cranbrook | Cranbrook Community Hub - Daycare/Playgroup Shade Shelter, Dunn Street, Cranbrook | Design, build and construct a suitable shade shelter to connect with the Cranbrook Community Hub Building. | In Planning | \$55,000 | Jan-24 | Jun-24 |
| 4 | Community | WA | Shire of Cranbrook | Cranbrook Playground Precinct Drainage and Landscaping Improvements. Grenfell/Glover/Dunn Street Cranbrook | Installation of drainage, incorporating drainage pipe, connection points, submersible pump, and electricity connection within the Cranbrook Playground. Landscaping Improvements of the Cranbrook Information Bay located adjacent to Cranbrook Playground Precinct will | In Planning | \$23,000 | Oct-23 | Dec-23 |
| 4 | Community | WA | Shire of Cranbrook | Cranbrook and Frankland River Entry Statements, Frankland-Cranbrook Road / Albany Highway / Great Southern Highway, Climie Street / Great Southern & Salt | Locally design, fabricate and install photographic entry statements emphasising the Town of Cranbrook and Frankland River. Beautify the entry surrounds with landscaping and plantings. | In Planning | \$19,344 | Nov-23 | Jun-24 |
| 4 | Community | WA | Shire of Cranbrook | Frankland River Hall Improvements, 20 Wingebellup Road Frankland River | Restumping the hall's foundation, repairs to flooring, upgrade of doors, electrical upgrade | In Planning | \$200,000 | Jan-24 | Jun-24 |
| 4 | Road | WA | Shire of Cranbrook | Sealing Hardy Street to Rubbish Tip Toad - Cranbrook | Formation, final trim, double seal x 600 metres. First seal 10 aggregate stone, second seal 7 aggregate stone. Culvert extension, corner of Hardy Street & Rubbish Tip Road. Guidepost and reflector install. | In Planning | \$117,324 | Dec-23 | Apr-24 |
| 4 | Road | WA | Shire of Cranbrook | Sealing Rubbish Tip Road - Cranbrook | Formation, final trim, double seal x 600 metres. Preparations in forming the base, cure, final trim. First seal 10 aggregate stone, second seal 7 aggregate stone. Guidepost and reflector install. | In Planning | \$117,325 | Dec-23 | Apr-24 |
| 4 | Road | WA | Shire of Cranbrook | Frankland River Rubbish Tip Driveway Seal - Frankland River | Formation, final trim, single seal. Preparation in forming base, cure, final trim. One seal of 10 aggregate stone. Guidepost and reflector install. | In Planning | \$20,000 | Dec-23 | Apr-24 |
| 1 | Community | WA | Shire of Cuballing | Shire of Cuballing Administration Building - improved accessibility | Administration access is not suitable for disabled access. | Complete | \$62,833 | Feb-21 | Sep-21 |
| 1 | Community | WA | Shire of Cuballing | Yornaning Dam Recreation Area – shade sails | Provide shade and shelter for the playground equipment so the community can utilise the playground in all weather conditions. | Complete | \$35,000 | Nov-20 | Dec-20 |
| 1 | Road | WA | Shire of Cuballing | Congelin-Narrogin Road Cuballing – culvert replacement | Existing culvert is old wooden culvert and has started to collapse due to white ant damage. Current culvert is also too narrow. | Complete | \$35,856 | Sep-20 | Feb-21 |
| 1 | Community | WA | Shire of Cuballing | Popanyinning Main Street Refurbishment – CCTV installation, rest area upgrade, playground upgrade, traffic control devices | The main street of Popanyinning is a main highway so vehicles pass through town quickly. The aim is to slow traffic down and entice travellers to stop and rest. Also the playground upgrade will be used by local residents. | Complete | \$73,800 | Oct-20 | Jan-22 |
| 1 | Community | WA | Shire of Cuballing | Cuballing Town Hall - painting | Paint is loose, flaking and blistered. This means the weather is able to penetrate the wood work and cause further damage. Painting the exterior will preserve the hall and make it aesthetically pleasing. | Complete | \$14,400 | Apr-21 | May-21 |
| 1 | Community | WA | Shire of Cuballing | Cuballing Town Hall - drainage improvements | Flooding occurs after rain as storm water cannot drain away properly. | Complete | \$25,879 | Jan-21 | Apr-21 |
| 2 | Community | WA | Shire of Cuballing | Administration Office Refurbishment 186 Campbell Street, Cuballing WA 6311 | The refurbishment includes changing the layout of the existing reception area. Installing a new reception counter that has a lower area for wheelchair access. Replacement air conditioning, floor coverings & electrical works. | Underway | \$73,211 | Aug-21 | Jun-24 |
| 2 | Combination | WA | Shire of Cuballing | Popanyinning Main Street Refurbishment – Stage 2 Francis Street, Popanyinning WA 6309 | The Shire of Cuballing used a portion of the Phase 1 LRCI funds to carry out stage 1 of this project. Stage 2 of the project includes improving drainage to the area, installing traffic control | Underway | \$114,311 | Aug-21 | Jun-24 |
| 3 | Community | WA | Shire of Cuballing | Shire Office, 22 Campbell Street, Cuballing WA 6311 | Install disability access to rear entrance of Shire office, including extension of carport and undercover area plus access ramp - Improved Accessibility of Community Facilities and Areas | Underway | \$78,563 | Oct-22 | Sep-23 |
| 3 | Community | WA | Shire of Cuballing | Cuballing Agricultural Hall, 191 Campbell Street, Cuballing WA 6311 | We wish to refurbish the Agricultural Hall to improve the usability and functionality. The refurbishment includes installation of air conditioning and heating and upgrade/replacement & renewal of electrical works - Improved Accessibility of Community | Underway | \$125,000 | Jul-23 | Dec-23 |
| 3 | Community | WA | Shire of Cuballing | Cuballing CWA Hall, 189 Campbell St, Cuballing WA 6311 | We wish to replace the existing toilet block and place with ablutions that are disability compliant plus refurbish and install new kitchen facilities to improve the usability and functionality - Improved Accessibility of Community Facilities and Areas Project scope | Underway | \$291,967 | Mar-23 | Sep-23 |
| 1 | Community | WA | Shire of Cue | Cue Waste Disposal Site - Replacement of fence | The current fence surrounding the tip is a 4ft cattle fence which allows people to dispose waste incorrectly. The fence would also contain loose material within the site reducing the environmental impact in the area. | Underway | \$100,000 | Sep-21 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|---|-------------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Cue | Old Railway Building and Oval - Improvements to the gym and recreation area | Safety concerns due to no protection from the sun, the current surface of the area is rock/sand, and there is no lighting | Underway | \$100,000 | Sep-21 | Jun-24 |
| 1 | Community | WA | Shire of Cue | Cue Hill - Construction of a walking trail, carpark and landscaping improvements | Provides safer pedestrian access to Cue Hill as we currently have pedestrian/car interaction as people use the road to climb the hill | Underway | \$40,000 | Sep-21 | Jun-24 |
| 1 | Road | WA | Shire of Cue | Robinson Street - Road Train Assembly Sealing | Impact of dust blowing into town and wet weather accessibility | Underway | \$150,300 | May-21 | Jun-24 |
| 2 | Community | WA | Shire of Cue | Closed Circuit TV (CCTV) – Cue Townsite | Works associated with installing a fixed mobile CCTV system to main street, water park/nursing post, town hall and rubbish tip. The problem being addressed includes windows being broken in main street, break-ins and damage to infrastructure, including fire | Complete | \$50,000 | Jan-22 | Jun-23 |
| 2 | Community | WA | Shire of Cue | Other – upgrade community amenities – Cue Townsite | Works that do not fall into the above categories which includes upgrading the standpipe to be fully automated at the pump. The problem being addressed includes Access to the standpipe can only occur during works hours and cannot be accessed on weekends as it | Complete | \$50,000 | Aug-21 | Jun-23 |
| 2 | Community | WA | Shire of Cue | Multiple Locations - Improved Accessibility of Community Facilities and Areas and Landscaping Improvements | Install disability pathways around the new youth and community centre, install access ramp and stairs up to the centre which includes large retaining wall, install ag-drains, concrete edging that leads to the oval, and concrete the platform area for disability access. There is | Complete | \$130,626 | Sep-21 | Jun-23 |
| 3 | Community | WA | Shire of Cue | Airport runway sealing | Seal the airstrip so we can have an all-weather runway which allows the Royal Flying Doctor service to land anytime. With the towns ageing population it is becoming a priority project the town needs. There may also be an opportunity for the community to book flights to | Complete | \$680,600 | May-23 | Jun-23 |
| 4 | Community | WA | Shire of Cue | Masonic Lodge - 55 Dowley Street | Foundation and structural repairs, replace or repair damaged external panels, replace or repair gutters and roofing, renovate flooring, repair or replace stairs and balustrades, repairs to portico, construct kitchen, disabled access and toilets, construct carpark, fencing | In Planning | \$340,300 | Sep-23 | Jun-25 |
| 4 | Road | WA | Shire of Cue | Cue-Beringarra Road - various SLKs | Corrections to the seal of the road to improve safety. The maintenance will be done at various SLKs along the road. | Underway | \$196,292 | Jul-23 | Sep-23 |
| 1 | Community | WA | Shire of Cunderdin | This Floodlighting Project for the Cunderdin Football oval and Basketball/Netball courts, involves the replacement of current insufficient lights and installing new lights, light | Currently our facilities does not comply to the Australian Standards for lighting, and thus the Shire would like to improve the facilities to ensure our community keeps on playing and participating in sports; encouraging social wellbeing within our community. | Complete | \$160,830 | Mar-21 | Aug-21 |
| 1 | Community | WA | Shire of Cunderdin | Installation of disability friendly pathways, landscaping, seating, lighting and BBQ area at Sandalwood Village (Independent Lifestyle Village). | Currently the area within Sandalwood Village is under developed, with only a dirt/gravel area as their community space. The residents have no access to a garden/community area to connect and socialise. The area is currently a safety risk for our older residents | Complete | \$163,489 | May-21 | Aug-21 |
| 1 | Community | WA | Shire of Cunderdin | Installation of limestone retainer wall and fencing next to the Basketball Courts. | The installation of retainer wall will reduce erosion issue at the courts, which is currently damaging the court surface. Water run off causes the dirt around the fence to wash away, exposing the court surface. The installation of new fence will stop the ball running into the | Complete | \$21,674 | Feb-21 | Jul-21 |
| 1 | Community | WA | Shire of Cunderdin | Cunderdin sport & Recreation Oval - Oval Water Supply & Reticulation project | This project will enable the reticulation of the local sports oval, ensuring the play field surface (grass) is suitable for all sports | Complete | \$20,497 | Jan-22 | Jun-22 |
| 2 | Community | WA | Shire of Cunderdin | Cunderdin Memorial Pool | Resurfacing the Cunderdin Pool basin | Complete | \$165,450 | Mar-22 | Jun-22 |
| 2 | Community | WA | Shire of Cunderdin | Cunderdin Sport & Recreation Centre Oval | Oval water supply & reticulation project (phase 2) | Complete | \$34,820 | Jan-22 | Jun-22 |
| 2 | Community | WA | Shire of Cunderdin | Cunderdin Sport & Recreation Centre | Sports Centre Parking, Drainage and Revitalisation Project | Complete | \$81,436 | Jan-22 | Jun-22 |
| 3 | Community | WA | Shire of Cunderdin | O'Connor Park Redevelopment | O'Connor Park is currently dilapidated, with the current ablution block close to non-functional. The Shire intends to replace the current ablution block with new ablutions, with associated landscaping works to beautify the park. The Shire of Cunderdin plans to host | Complete | \$470,482 | Oct-22 | Jun-23 |
| 3 | Community | WA | Shire of Cunderdin | Meckering Memorial Garden | Redevelop memorial community garden. This includes the installation of a new pathway, landscaping, interpretation panels and accessibility to encourage more frequent tourism stops. This facility is also used during community events like ANZAC day by the wider | Complete | \$195,500 | Nov-22 | Jun-23 |
| 3 | Community | WA | Shire of Cunderdin | Gliding Club Ablution Block | Works relating to the upgrading of the ablution facilities located at the Cunderdin airfield which is utilised by visitors and the Cunderdin Gliding Club. This includes upgrading of ablutions (toilet and showers) with installation of new plumbing, painting, tiles and fittings. | Complete | \$10,000 | Nov-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Cunderdin | Cunderdin Golf Club Shed | Improve storage area at Cunderdin Golf Club as the facility currently only have a small shed which is insufficient. A shed extension will increase the size and storage facilities to house golf carts of the older and handicapped club members and visitors who are unable to walk | Complete | \$10,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | Shire of Cunderdin | Cunderdin Sport Club Blinds | Improve community facility by installing block out blinds to the sun facing windows in the club house which will enable the use of a projector during presentations. Currently the Club are utilising black plastic on windows to block out light to enable the use of a projector | Complete | \$3,525 | Apr-22 | Dec-22 |
| 3 | Community | WA | Shire of Cunderdin | Tennis Club Playground soft fall area | Installation of soft fall in the current sand base playground located at the Cunderdin Sports centre near the Cunderdin Tennis Club (10 x 10m area). This will reduce the damaging sand erosion onto tennis court. The playground is utilised by the wider community during sports | Complete | \$23,500 | Apr-22 | Dec-22 |
| 3 | Community | WA | Shire of Cunderdin | Meckering Apex Playground | Improve current Apex Playground facilities through improving landscaping and installation of play equipment/fencing and shade. The current play park doesn't have sufficient seating, fencing or play equipment. | Complete | \$20,000 | Jul-22 | Jun-23 |
| 1 | Road | WA | Shire of Dalwallinu | Widening of road and clearing of vegetation Upgrade of signage installation of new guide posts | Width of the road for safety. | Complete | \$339,538 | Aug-20 | Feb-21 |
| 1 | Community | WA | Shire of Dalwallinu | Installation of seating in two popular tourist areas | Lack of seating for the community and the many tourists that visit the Shire. | Complete | \$15,000 | Oct-20 | May-21 |
| 1 | Community | WA | Shire of Dalwallinu | Install dual use paths along Wasley and Bell Streets | Lack of footpaths in this area of the townsite. | Complete | \$50,619 | Dec-20 | May-21 |
| 1 | Community | WA | Shire of Dalwallinu | Upgrade Recreation Centre and construct new gravel car park for Sport Club, Rec Centre and Aquatic Centre patrons | Safety, as area is currently gravel. | Complete | \$13,598 | Dec-20 | May-21 |
| 1 | Community | WA | Shire of Dalwallinu | Install car park shelter for Sports Club, Rec Centre and aquatic Centre patrons | Lack of shelter for vehicles during summer hot periods and winter wet periods. | Complete | \$27,840 | Nov-20 | Nov-20 |
| 1 | Community | WA | Shire of Dalwallinu | Install shelter in front of existing sporting pavilion | Lack of shelter outdoors to watch sport. | Complete | \$37,160 | Nov-20 | Nov-20 |
| 1 | Community | WA | Shire of Dalwallinu | Seating for Dalwallinu Recreation Centre and precinct area | Lack of seating for patrons of the Rec Centre and spectators who wish to watch football from the side of the oval area. | Complete | \$43,435 | Aug-20 | Mar-21 |
| 1 | Community | WA | Shire of Dalwallinu | Fencing for Kalannie Oval | Vehicles parking on the oval and children running onto the oval during a game. | Complete | \$30,235 | Nov-20 | Apr-21 |
| 1 | Community | WA | Shire of Dalwallinu | Install 3 new solar lighting towers in the main shopping precinct | Lighting and visual amenity | Complete | \$20,000 | Oct-20 | Mar-21 |
| 1 | Community | WA | Shire of Dalwallinu | Install new playground, landscaping works and new picnic shelters | Outdated play equipment, and improved amenity of the townsite. | Complete | \$12,324 | Dec-20 | May-21 |
| 1 | Community | WA | Shire of Dalwallinu | Installation of safety barrier | Parking on concrete. | Complete | \$2,787 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of Dalwallinu | Replace fencing at the Dalwallinu Cemetery and Wubin Playground | Old fencing requiring upgrading. | Complete | \$12,690 | Oct-20 | May-21 |
| 1 | Community | WA | Shire of Dalwallinu | Improve and upgrade Dalwallinu Public Toilet Facility | Access issues for the disabled toilet. Improvements to ageing facility. | Complete | \$103,000 | Oct-20 | Jun-21 |
| 1 | Community | WA | Shire of Dalwallinu | Install one universal access ablution facility (toilet) | Access issues for the disabled toilet. | Complete | \$44,996 | Sep-20 | Jun-21 |
| 1 | Community | WA | Shire of Dalwallinu | installation of a fence at the Dalwallinu Recreation Centre to ensure a safe space for the children to play. | Safety for children | Complete | \$6,688 | Jun-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Dalwallinu | Shade Sails – Dalwallinu Recreation Centre | Playgrounds Supply and installation of shade sails over the new Dalwallinu Playground to provide safe playing condition when used during the sunlight hours. Output Achieved: Shaded play area for children. | Complete | \$31,950 | Oct-21 | Oct-21 |
| 2 | Community | WA | Shire of Dalwallinu | Water Fountains – Dalwallinu Recreation Centre and Aquatic Centre | Other (Sporting & Rec facilities) Supply and installation of water fountain/chiller for use by patrons. Output Achieved: Access to chilled water for patrons | Complete | \$5,460 | Jul-21 | Aug-21 |
| 2 | Community | WA | Shire of Dalwallinu | New Oven – Dalwallinu Recreation Centre | Other (Sporting & Rec facilities) Supply and installation of new oven to Dalwallinu Recreation Centre. Existing oven was from the old building prior to the upgrade. Is not user friendly and is not fit for purpose for the facility. The oven is well used by hirers of this | Complete | \$16,105 | Aug-21 | Aug-21 |
| 2 | Community | WA | Shire of Dalwallinu | Upgrade of Ablution Facility – Dalwallinu Caravan Park | Toilet Blocks Demolition and installation of a new ablution facility to ensure compliance with the regulations due to expansion of park. Existing ablution facility is old and requires replacing. | Complete | \$346,605 | Aug-21 | Apr-22 |
| 2 | Community | WA | Shire of Dalwallinu | Generator – Dalwallinu Recreation Centre Precinct | Other (Sporting & Rec facilities) Installation of a generator for use in the Dalwallinu Recreation Precinct in times when power is not available. This will ensure continuity of power so that the Sports Club and users of all facilities in the precinct can operate without | Complete | \$40,730 | Jul-21 | Mar-22 |
| 2 | Community | WA | Shire of Dalwallinu | Shade sails – Dalwallinu Aquatic Centre | Other (Sporting & Rec facilities) Supply and installation of shade sails to the shallow end of the 25M pool to provide shade for swimmers. Plus new shade sails on the seating area which is used by patrons and also the school students during swimming carnivals and | Complete | \$80,000 | Aug-21 | Oct-21 |
| 2 | Community | WA | Shire of Dalwallinu | Shaded Seating - Xantippe | Picnic Shelters Supply and installation of shaded seating, to a very popular tourist spot in the Shire of Dalwallinu. | Complete | \$7,500 | Aug-21 | Nov-21 |
| 2 | Community | WA | Shire of Dalwallinu | Water Fountain – Kalannie Sports Pavilion | Other (Sporting & Rec facilities) Supply and installation of water fountain/chiller for use by patrons. Outcome Achieved: Access to chilled water for patrons | Complete | \$2,710 | Aug-21 | Aug-21 |
| 2 | Community | WA | Shire of Dalwallinu | Dump Point – Kalannie Caravan Park | Toilet Blocks Installation of a dump point for tourists to utilise. Outcome Achieved: Provision of a dump point for tourist to use whilst travelling through Kalannie. | Complete | \$8,470 | Aug-21 | Sep-21 |
| 2 | Community | WA | Shire of Dalwallinu | Water Fountain – Dalwallinu Discovery Centre | Other Supply and installation of water fountain/chiller for use by tourists and users of the Dalwallinu Town Hall. The hall is used by many children during the dance season. Outcome Achieved: Access to chilled water for tourists and children utilising the hall for | Complete | \$3,905 | Jul-21 | Aug-21 |
| 3 | Community | WA | Shire of Dalwallinu | Multi Purpose Early Childhood Learning Centre – McNeill Street, Dalwallinu | Improvements to Community Facilities Construction of a new Multi-Purpose Early Childhood Learning Centre which will co-locate the Day Care Centre, Toy Library and Playgroup | Complete | \$1,400,000 | Sep-22 | Jun-23 |
| 3 | Combination | WA | Shire of Dalwallinu | Footpaths (Hyde and James Street, Dalwallinu) | Bicycle and Walking Paths Construction of footpaths in line with Council's New Bike Path Plan (Hyde and James Street, Dalwallinu) | Complete | \$119,820 | Oct-22 | May-23 |
| 4 | Community | WA | Shire of Dalwallinu | SPORTING AND RECREATION FACILITIES Shade Sails – Dalwallinu Aquatic Centre | Supply and installation of five (5) shade sails to the toddler's pool and other unshaded area to provide shade for the young swimmers and spectators. | In Planning | \$92,000 | Nov-23 | Jan-24 |
| 4 | Community | WA | Shire of Dalwallinu | OTHER Gazebo, Tourist Car Park, Johnston St, Dalwallinu | Supply and installation of one (1) shaded gazebo, to a very popular tourist car parking area in Johnston St, Dalwallinu. | In Planning | \$15,600 | Oct-23 | Jan-24 |
| 4 | Community | WA | Shire of Dalwallinu | REPAIRS/REPLACEMENT OF FENCING Replace Fencing – Pioneer House, McNeill St, Dalwallinu | Replacing the existing asbestos fencing surrounding the aged care home in Dalwallinu with colourbond fencing. Length of fencing: 59.79m | In Planning | \$8,000 | Sep-23 | Dec-23 |
| 4 | Community | WA | Shire of Dalwallinu | PLAYGROUNDS Playground Equipment – Arthur Street, Wubin | Supply and installation of playground equipment and soft fall for children in Wubin. Playground type - Classic style multi deck playground with; Imagination, educational and themed play elements, challenger components, and circulation. | In Planning | \$57,083 | Sep-23 | Apr-24 |
| 4 | Community | WA | Shire of Dalwallinu | TOILET BLOCKS Ablution Facility – Dalwallinu Cemetery | Supply and installation of a one (1) universal access ablution facility at the Dalwallinu Cemetery. | In Planning | \$80,000 | Nov-23 | May-24 |
| 4 | Community | WA | Shire of Dalwallinu | IMPROVEMENTS TO COMMUNITY FACILITIES Upgrade Flooring, Dalwallinu Town Hall | Removal of existing timber flooring. Replace with concrete to prevent rising moisture levels in the town hall. Supply and installation of new timber flooring. Area of surface: 313m2 | In Planning | \$140,000 | Sep-23 | Mar-24 |
| 4 | Community | WA | Shire of Dalwallinu | PLAYGROUNDS Playground Equipment – Johnston Street, Dalwallinu | Supply and installation of additional playground equipment upgrade to soft fall and fencing for children in Dalwallinu. Playground type - Classic style multi deck playground with; Imagination, educational and | Underway | \$79,000 | Aug-23 | Feb-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Community | WA | Shire of Dalwallinu | SPORTING & RECREATION FACILITIES Wubin Sports Pavilion – Upgrade to flooring | Removal of existing worn out carpet and replace with vinyl. Area of surface: 113.62m2 | Underway | \$7,600 | Aug-23 | Oct-23 |
| 4 | Community | WA | Shire of Dalwallinu | SPORTING & RECREATION FACILITIES Kalannie Sports Pavilion – sealing of surface between sports pavilion & hockey oval | Sealing of gravel surface and installation of drainage Area of surface: 506m2 | In Planning | \$63,000 | Mar-24 | Apr-24 |
| 4 | Community | WA | Shire of Dalwallinu | SPORTING & RECREATION FACILITIES Kalannie Sports Pavilion – flooring upgrade | Removal of old existing carpet in change rooms and oval viewing room and replace with new carpet squares. Area of surface: 87.83m2 | Underway | \$10,000 | Aug-23 | Oct-23 |
| 4 | Community | WA | Shire of Dalwallinu | SPORTING & RECREATION FACILITIES Kalannie Sports Pavilion – Upgrade to Plumbing | Upgrade to existing plumbing in sports pavilion including all toilets, taps and shower heads | Underway | \$13,160 | Aug-23 | Sep-23 |
| 4 | Community | WA | Shire of Dalwallinu | OTHER Wubin Ablution Facility – Dump Point | Installation of one (1) dump point for the many tourists that travel through Wubin. | In Planning | \$11,800 | Sep-23 | Dec-23 |
| 4 | Road | WA | Shire of Dalwallinu | WIDENING Rabbit Proof Fence Rd – Roadworks | Widen existing seal from 3.6m to 7.0m (From SLK 46.85 – 49.85) | In Planning | \$208,000 | Sep-23 | Apr-24 |
| 4 | Road | WA | Shire of Dalwallinu | RESEALING Bell Street/McLevie Way – Asphalt Overlay Bell Street from SLK 0.00 – 0.22 | RESEALING Bell Street/McLevie Way – Asphalt Overlay Bell Street from SLK 0.00 – 0.22 | In Planning | \$63,000 | Mar-24 | Mar-24 |
| 4 | Road | WA | Shire of Dalwallinu | TRAFFIC IMPROVEMENT Asphalt Speed Bumps x 5 – School (Johnston Street) & Day Care Centre (McNeill St) | Installation of three asphalt speed bumps at the school and two at the day care centre to slow down passing traffic. | In Planning | \$25,000 | Mar-24 | Mar-24 |
| 4 | Road | WA | Shire of Dalwallinu | DRAINAGE/RECONSTRUCTION/SEALING Park Drive – Road and drainage works and parking | Reconstruction of road, upgrade to drainage and provision of safer parking bays SLK 0.00 to 0.22 | In Planning | \$325,000 | Jan-24 | Mar-24 |
| 1 | Community | WA | Shire of Dandaragan | Construction of a pavilion and ablution facility on the Jurien Bay Foreshore | Currently the Jurien Bay Foreshore area is underutilised but has the potential to become a popular active space for businesses to service the needs of active users of the foreshore. The design and construction of this facility will enhance the foreshore area and increase use | Complete | \$590,929 | Jan-22 | Oct-22 |
| 2 | Road | WA | Shire of Dandaragan | North West Road, | Resealing | Complete | \$57,120 | Dec-21 | Feb-22 |
| 2 | Road | WA | Shire of Dandaragan | Rowes Road, Dandaragan 6507 | Resealing | Complete | \$27,067 | Oct-21 | Dec-21 |
| 2 | Road | WA | Shire of Dandaragan | Aquilla Street, Jurien Bay 6516 | Resealing | Complete | \$132,614 | Oct-21 | Jan-22 |
| 2 | Road | WA | Shire of Dandaragan | Passmore Close Jurien Bay 6516 | Resealing | Complete | \$69,468 | Oct-21 | Feb-22 |
| 2 | Road | WA | Shire of Dandaragan | Bluewater Drive, Jurien Bay 6516 | Resealing | Complete | \$26,625 | Oct-21 | Mar-22 |
| 2 | Road | WA | Shire of Dandaragan | Sierra Drive, Cervantes 6511 | Resealing | Complete | \$26,030 | Nov-21 | Apr-22 |
| 2 | Road | WA | Shire of Dandaragan | Castilla Way, Cervantes 6511 | Resealing | Complete | \$46,030 | Nov-21 | May-22 |
| 2 | Road | WA | Shire of Dandaragan | Green Street, Cervantes 6511 | Resealing | Complete | \$49,637 | Nov-21 | Jun-22 |
| 2 | Road | WA | Shire of Dandaragan | Toledo Street, Cervantes 6511 | Resealing | Complete | \$45,214 | Nov-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Dandaragan | Shire of Dandaragan Civic Precinct 67-69 Bashford Street, Jurien Bay | This project consists of various renewal activities within this precinct. The precinct houses the Shire of Dandaragan administration, visitors centre, library, Community Resource Centre, Education centre, and the Department of Biodiversity, Conservation and Attractions. | Complete | \$848,858 | Jul-22 | Jun-23 |
| 3 | Community | WA | Shire of Dandaragan | Public Ablution Replacement, Sandy Cape Recreation Park | Project entails replacement of end-of-life toilet block at Sandy Cape. Sandy Cape is a popular area for water based activities for both tourists and campers alike. | Complete | \$134,000 | Sep-22 | Jun-23 |
| 3 | Community | WA | Shire of Dandaragan | Public Ablution Replacement, Badgingarra Recreation Reserve | Project entails replacement of non-compliant toilet block that services oval, tennis, visitor and casual users of the reserve. | Complete | \$124,000 | Sep-22 | Jun-23 |
| 3 | Community | WA | Shire of Dandaragan | Public Ablution Re-fit and renewal, Cervantes Foreshore | Project entails structural renewal and ref-fit of existing public facilities. | Complete | \$43,000 | Oct-22 | Feb-23 |
| 3 | Community | WA | Shire of Dandaragan | Public Ablution renovate, waterproof and re-tile JC Grieve Recreation Reserve | Project entail renovation of Public Ablutions that service that services oval, netball, tennis, visitor and casual users of the reserve. | Complete | \$32,000 | Oct-22 | Feb-23 |
| 1 | Road | WA | Shire of Dardanup | Burekup Parking Bay - Drainage improvement (Russell Road) | Poor geometry and drainage deficiencies resulting in pooling of water in the parking area. | Complete | \$34,659 | Sep-20 | Oct-20 |
| 1 | Community | WA | Shire of Dardanup | Murdoch Crescent/Margaret Circle Pathway | Missing link in pathway network. | Complete | \$56,941 | Jul-21 | Aug-21 |
| 1 | Community | WA | Shire of Dardanup | Leicester Reserve Wetlands / Watson Reserve Pathway Resurfacing | Deteriorated condition of existing walk trails. | Complete | \$85,203 | Mar-21 | Jul-21 |
| 1 | Community | WA | Shire of Dardanup | Clarke Street, Crampton Road, Shire Reserve Path | Missing link in pathway network | Complete | \$76,231 | Mar-21 | Aug-21 |
| 1 | Community | WA | Shire of Dardanup | Peppermint Way Pathway | Missing link in pathway network | Complete | \$59,800 | Jul-21 | Jul-21 |
| 1 | Community | WA | Shire of Dardanup | Collie River Heritage Trail - Pathway, Signage, Seating | There is a missing link in the pathway network along the foreshore. The existing pathways are also loose material and considered substandard. There is also no acknowledgement or information displayed regarding the local heritage significance. | Complete | \$40,000 | Jul-20 | May-22 |
| 2 | Community | WA | Shire of Dardanup | Eaton Skate Park | Playgrounds and Skate parks (including all ability playgrounds) | Complete | \$230,000 | Apr-21 | Mar-22 |
| 2 | Community | WA | Shire of Dardanup | Glen Huon Reserve Development Works | Sporting and recreation facilities | Complete | \$117,000 | Jul-21 | Dec-22 |
| 2 | Community | WA | Shire of Dardanup | Gnomesville Improvements | Improved Accessibility of Community Facilities and Areas | Complete | \$75,000 | Jun-21 | Dec-21 |
| 2 | Community | WA | Shire of Dardanup | Peppermint Way Footpath | Bicycle and Walking Paths | Complete | \$40,000 | May-21 | Jul-21 |
| 2 | Community | WA | Shire of Dardanup | Charlotte Street Toilet and Rail Crossing | Toilet Blocks | Complete | \$100,000 | Aug-21 | Dec-22 |
| 2 | Community | WA | Shire of Dardanup | Millars Creek Lighting | Bicycle and Walking Paths | Complete | \$53,041 | Jun-21 | Aug-21 |
| 3 | Community | WA | Shire of Dardanup | Glen Huon Oval lighting | Sporting and recreation facilities – Lighting upgrade to allow for night time games for Football and Softball. | Complete | \$205,668 | Jan-23 | Jun-23 |
| 3 | Community | WA | Shire of Dardanup | Eaton Oval - Pratt Road Clubrooms | Sporting and recreation facilities – Upgrade of facilities to cater for the needs of the Eaton Junior Football Club and Eaton Cricket Club. | Underway | \$500,000 | Apr-23 | Dec-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Denmark | McLean Park, Denmark- Construction of a pipeline and associated irrigation infrastructure | Lack of water security presents a high risk that the turf could degrade and result in the loss of amenity and/or total use of the McLean Park sporting oval for the Cricket Club, Denmark Walpole Football Club and Denmark Soccer Club | Complete | \$180,937 | Jun-21 | Jun-21 |
| 1 | Community | WA | Shire of Denmark | Ocean Beach Coastal Protection - Refurbishment of Timber retaining wall and Armour Rock Placement | The Shire of Denmark had a 2018 CHRMAP of Ocean Beach completed. Due to significant storm erosion in 2021, the coastal hazard lines were revised. The main implication of revising the coastal hazard lines is that the main surf club building is now within the 10yr | Complete | \$169,000 | Apr-22 | Apr-22 |
| 2 | Road | WA | Shire of Denmark | Harewood Road Gravel Re-sheet SLK 0-3.0 | Road Rehabilitation – Rehabilitating and existing gravel pavement with the addition of new gravel | Complete | \$100,000 | Nov-22 | Dec-22 |
| 2 | Community | WA | Shire of Denmark | Wattle Way to Mount Shadforth Road Footpath | Bicycle Walking Paths – Construction of a new footpath between wattle way | Complete | \$95,031 | Mar-22 | Jun-22 |
| 2 | Road | WA | Shire of Denmark | Sheoak Drive, Praed Lane, Aning Road, Buckley Street | Crack patching and Resealing Patching, Resealing, Asphalt and Drainage Upgrade | Complete | \$201,633 | Jan-22 | Jun-22 |
| 3 | Road | WA | Shire of Denmark | Lights Beach Road Improvements | Reconstruction - Construct, seal and drain 1.6km of Lights Road to improve road safety and access | Complete | \$400,000 | Feb-23 | Apr-23 |
| 3 | Community | WA | Shire of Denmark | Nornalup Pathway | Bicycle & Walking paths - New dual use pathway to provide safe link between residents and town | Complete | \$100,000 | Feb-23 | Apr-23 |
| 3 | Road | WA | Shire of Denmark | Ficofolia Road | General road maintenance - Gravel re-sheet | Complete | \$80,000 | Feb-23 | Apr-23 |
| 3 | Community | WA | Shire of Denmark | Treated Waste Water | Supply and implementation of pipeline for treated waste water delivery to McLean Park for irrigation | Complete | \$149,874 | Feb-23 | Jun-23 |
| 1 | Community | WA | Shire of Derby/West Kimberley | Derby Cemetery - Shade Shelter and Seating | Lack of shade and seating at the Derby Cemetery. Improvement of amenity and engagement with the local population and Aboriginal Communities | Complete | \$170,000 | Jun-21 | Dec-21 |
| 1 | Community | WA | Shire of Derby/West Kimberley | Fitzroy Crossing Cemetery, Great Northern Highway - Shade Shelter and Seating | Lack of shade and seating at the Fitzroy Crossing Cemetery. Improvement of amenity and engagement with the local population and Aboriginal Communities | Complete | \$170,000 | Jun-21 | Dec-21 |
| 1 | Community | WA | Shire of Derby/West Kimberley | Fitzroy Crossing Visitors Centre and Shire Administration Building - Rejuvenation | The building is aging and is in need of a minor rejuvenation. Fitzroy Crossing is a harsh environment and the buildings and facilities struggle to cope. The building and the community are in need of a little upgrade. | Complete | \$105,000 | Jun-21 | Dec-21 |
| 1 | Community | WA | Shire of Derby/West Kimberley | Ashley Street/Boab Street Drainage Lane, and Miniritchie Place/ Loch Street - Community Safety and Security | Children and young people accessing laneways to undertake criminal activity, antisocial behaviour is significant, the installation of fencing and lighting will allow the laneways to be secured throughout the evenings and during difficult times. | Complete | \$66,830 | Jun-21 | Sep-21 |
| 1 | Community | WA | Shire of Derby/West Kimberley | Sutherland Street, Derby - Pathway | Road safety issues with gophers, and pedestrians on the road due to deep drains and lack of footpath in the area. Lack of safe access for ambulant and disabled community members. | Complete | \$135,000 | Jun-21 | Sep-21 |
| 1 | Community | WA | Shire of Derby/West Kimberley | Wharfinger House Museum - Access Ramp | No disabled access to the building currently, access is very limited and difficult due to age of the building and stair configurations in place at the time of construction. The Building is on stilts, due to marsh and inundation risk. | Complete | \$95,000 | Jun-21 | Nov-21 |
| 2 | Combination | WA | Shire of Derby/West Kimberley | Reconstruction of Fitzroy Crossing Runway Failure and total seal enrichment. -18.179259, 125.563519 | It is proposed that the section of runway that is deformed be reconstructed and resealed. The total project cost is \$751,700. SDWK has applied for a grant to fund the remaining \$375,000 and is proposing that the Stimulus funding provide the matching funds to ensure | Complete | \$375,000 | Jun-21 | Aug-21 |
| 2 | Community | WA | Shire of Derby/West Kimberley | Derby Wharf Lighting Replacement -17.290880, 123.607084 | Replacement of Jetty Lighting to support Council Operations and improve Community Amenity. The project includes replacement of current failed wiring system and an upgrade to the mains power box. | Complete | \$105,000 | May-21 | Jul-21 |
| 2 | Road | WA | Shire of Derby/West Kimberley | Gravel Road Grid Replacements and minor Road Repairs | Calwynyardah – Nookanbah Road -17.942955, 124.797844 (SLK 3.92); Christmas Creek Road -18.764068, 126.050160 (SLK 15.96); Cherrabun Road -18.624898, 125.788529 | Complete | \$230,158 | May-21 | Sep-21 |
| 3 | Community | WA | Shire of Derby/West Kimberley | Derby memorial pool refurbishment | The Upgrade of the Pool includes: 1. Repair and re grouting of Pipe Work Leaks; 2. Repair and replacement of Tiles and Headers; | Complete | \$503,700 | Jun-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------------|---|--|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Derby/West Kimberley | Fitzroy crossing visitors centre car park upgrade, installation of shade & revitalisation | The Upgrade of the Car park includes the realignment and reconstruction of the Visitors Centre Carpark 1. Reconstruction; | Complete | \$979,960 | Jun-22 | Jun-23 |
| 1 | Road | WA | Shire of Donnybrook Balingup | Newlands Road - Widen existing gravel formation and sealing | Poor road characteristics, dust control and currently has high maintenance costs | Complete | \$226,885 | Dec-20 | May-21 |
| 1 | Community | WA | Shire of Donnybrook Balingup | Construction of dual use pathway, Road Reserve | Lack of connectivity between meldene Estate to community facilities such as schools, aged care, hospital | Complete | \$46,852 | Oct-20 | May-21 |
| 1 | Road | WA | Shire of Donnybrook Balingup | Southampton Road - Widen existing gravel formation and sealing. | Poor road characteristics, dust control and currently has high maintenance costs | Complete | \$70,846 | Nov-20 | Apr-21 |
| 1 | Community | WA | Shire of Donnybrook Balingup | Revitalisation of Donnybrook Heritage Precinct | The goods shed and surrounding precinct is a derelict area located adjacent to the town centre and the Apple fun park. The renewal of the precinct will reduce anti-social behaviour and create a tourist destination that will support the local economy. | Complete | \$115,671 | Jul-20 | May-21 |
| 2 | Community | WA | Shire of Donnybrook Balingup | Egan Park, Donnybrook: Playgrounds and Skate Parks | Pump Track (cycle park) | Complete | \$400,000 | Jul-21 | Dec-21 |
| 2 | Community | WA | Shire of Donnybrook Balingup | Balingup Recreation Centre: Sporting and recreation facilities | Balingup Recreation Centre: Amenities Refurbishment | Complete | \$67,054 | Aug-21 | Dec-21 |
| 3 | Community | WA | Shire of Donnybrook Balingup | Balingup Footpaths | Upgrading and provision of new footpaths and associated infrastructure. The existing asphalt paths in Balingup are nearing the end of their useful life due to age, ground movement and tree roots intrusion and are unsightly, unsafe and inhibit the use of | Complete | \$132,644 | Apr-22 | Oct-22 |
| 3 | Community | WA | Shire of Donnybrook Balingup | Donnybrook Arboretum | The Arboretum is a key reserve which forms an entry statement at the entrance to the Donnybrook townsite and contains a range of historical trees (over 100 years old) and vintage timber milling machinery which was established in the 1970s as an interpretive | Complete | \$32,000 | Mar-22 | Jan-23 |
| 3 | Road | WA | Shire of Donnybrook Balingup | Newlands Rd | The project involves the upgrading of the final gravel section of Newland Road (approx. 500m) to a sealed standard. 1km of Newlands Road was upgraded to a sealed standard under Phase 1 of the LRCI funding, and this Phase 3 project continues from where the | Complete | \$140,000 | Apr-22 | Jan-23 |
| 3 | Road | WA | Shire of Donnybrook Balingup | Lowden Grimwade Rd | The project is fully funded by the LRCI (Phase 3) funding. The project involves culvert widening and the renewal of shoulders from the intersection of Donnybrook-Boyup Brook Road for a length of approximately 1.5km along Lowden Grimwade Rd. | Complete | \$140,439 | Apr-22 | Dec-22 |
| 3 | Road | WA | Shire of Donnybrook Balingup | Collins St | Collins Street is on the MRWA Restricted Access Vehicle 3 network, providing access to the Donnybrook Packing Shed and various freight businesses. It also provides an alternative route for oversized loads which are unable to use South Western Highway through the | Complete | \$161,169 | Feb-22 | May-22 |
| 3 | Road | WA | Shire of Donnybrook Balingup | Grimwade – Greenbushes Rd | Greenbushes - Grimwade Road is an important regional strategic route for the timber and forestry industries. It provides access to Bunbury Port as well as timber mills in Manjimup and Bridgetown. Due to the large number of heavy vehicles utilising the road, the road | Complete | \$139,861 | Jan-22 | Jun-22 |
| 3 | Road | WA | Shire of Donnybrook Balingup | Southampton Rd | Southampton Road supports the tourism, agricultural, mining and plantation industries. This project involves the upgrading and widening of an existing 1.2km section of the road which is nearing the end of its useful life. The works will be of benefit to all users of the | Complete | \$166,395 | Jan-22 | May-22 |
| 3 | Community | WA | Shire of Donnybrook Balingup | Balingup Avenue of Honour | This is a small project to be delivered following consultation with local members of the RSL. The project is to enhance the memorial plaques of service men and women who came from the local community to serve in the Australian Defence Forces. | Complete | \$8,000 | Mar-22 | Jan-23 |
| 1 | Community | WA | Shire of Dowerin | Replacement of Shire Administration Office roof, Dowerin | Resolve the issue of a leaking roof resulting in the increased life of the public building. | Complete | \$67,752 | Nov-20 | Jun-21 |
| 1 | Community | WA | Shire of Dowerin | Replacement of section of chain mesh perimeter fence, Amery Refuse Site | Replacement of section of chain mesh perimeter fence | Complete | \$10,588 | Feb-21 | Aug-21 |
| 1 | Community | WA | Shire of Dowerin | Refurbishment of Dowerin Community Club (DCC), Fraser Street, Dowerin | Refurbishes a previously poorly maintained entrance to the DCC. | Complete | \$53,238 | Dec-20 | Sep-21 |
| 1 | Community | WA | Shire of Dowerin | Pathways, Cottrell and Jackson Street | Pathway connects local businesses located on Cottrell Street with main street. | Complete | \$50,000 | Feb-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|---|-------------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Dowerin | Refurbishment of Stewart Street | Refurbishment of Dowerin's main street - Stewart Street Provision of shaded picnic table and seating for visitors and locals. | Complete | \$55,000 | Aug-20 | Jun-21 |
| 1 | Community | WA | Shire of Dowerin | Replace oval perimeter fence chain mesh, Dowerin Recreation Precinct | Provision of shaded picnic table and seating for visitors and locals. | Complete | \$55,000 | Oct-20 | Jun-21 |
| 1 | Community | WA | Shire of Dowerin | Installation of 5 additional serviced caravan bays at the Dowerin Short Stay Accommodation & Caravan Park | Current facility can only accommodate 5 caravans or campers. | Complete | \$47,643 | Dec-20 | Jun-21 |
| 1 | Road | WA | Shire of Dowerin | Replacement of bulbs in street lights upgrading to LED, Stewart Street, Dowerin | LED lighting will provide improved lighting. | Complete | \$9,818 | Feb-21 | Feb-21 |
| 1 | Community | WA | Shire of Dowerin | Tin Dog Walk & Pioneers Pathway, Stewart Street & Cottrell Street | Refurbish poorly maintained Tin Dog Walk and Brid Hide by replacing signage and clearing pathway. | Complete | \$24,200 | Sep-20 | Jun-21 |
| 1 | Community | WA | Shire of Dowerin | Improvements to Dowering Town Hall | The installation of air conditioning in the smaller function room will provide cooling and heating for the comfort and health of users. | Complete | \$10,507 | Jul-20 | Jun-21 |
| 2 | Community | WA | Shire of Dowerin | Automated Irrigation System | Upgrade of irrigation system to include electricals & pump to enable automated watering of main town oval and hockey field | Complete | \$143,000 | Sep-21 | Jun-22 |
| 2 | Community | WA | Shire of Dowerin | Shire Administration Refurbishment | Installation of 2 new offices to accommodation staff & separate existing workspaces | Complete | \$45,469 | Mar-21 | Jan-22 |
| 2 | Community | WA | Shire of Dowerin | Shire Administration Re- Roofing Project | LRCI Phase 1 project – revised quotes identified a funding gap. LRCI Phase 2 will enable the project to replace roof | Complete | \$25,000 | Mar-21 | Apr-21 |
| 2 | Community | WA | Shire of Dowerin | Recreation Centre Refurbishment | Works to carry out upgrades to the facility | Complete | \$60,000 | Jan-21 | Jun-22 |
| 3 | Road | WA | Shire of Dowerin | Berring East Road | Gravel Re-Sheeting 5.95km: Spreading of new gravel and compaction will build the road base to road safety standards and remove potholes and corrugations. | Underway | \$223,522 | Apr-23 | Sep-23 |
| 3 | Road | WA | Shire of Dowerin | Nambling Road | Gravel Re-Sheeting 2.23km: Spreading of new gravel and compaction will build the road base to road safety standards and remove potholes and corrugations. | Complete | \$62,440 | Jul-22 | Aug-22 |
| 3 | Road | WA | Shire of Dowerin | Nambling South Road | Gravel Re-Sheeting 3.90km: Spreading of new gravel and compaction will build the road base to road safety standards and remove potholes and corrugations. | Complete | \$212,128 | Jul-22 | Sep-22 |
| 3 | Road | WA | Shire of Dowerin | Dowerin Wongan Road | Gravel Re-Sheeting 5.42km: Spreading of new gravel and compaction will build the road base to road safety standards and remove potholes and corrugations. | Complete | \$207,903 | Apr-23 | Jun-23 |
| 3 | Community | WA | Shire of Dowerin | Stewart Street Lighting Upgrade Stage 2 | Replacement of Light Bulbs in Street Lights: Upgrade the remaining 14 streetlights to LED lights to improve safety for road and pedestrian users. | Complete | \$25,106 | Feb-22 | Nov-22 |
| 3 | Community | WA | Shire of Dowerin | Carpark & Park Lighting LED Upgrade | Replacement of Light Bulbs in Street Lights: Upgrade the lighting in Dowerin's parks and facility carparks to improve safety for road and pedestrian users. Existing globes will be replaced with LED – a more energy efficient globe reducing operational costs and the LED | Complete | \$20,292 | Feb-22 | Nov-22 |
| 3 | Community | WA | Shire of Dowerin | Short Stay Accommodation Laundry Improvements | Improvements to community facilities: Installation of cabinetry on the SSA laundry to improve the functionality and amenity for guests and users. | Complete | \$6,101 | Feb-22 | Mar-23 |
| 3 | Community | WA | Shire of Dowerin | Administration Toilet Refurbishment | Improved Accessibility of Community Facilities: Refurbishment of the administration of the male and female toilets to improve the accessibility and amenity of the facility. Project includes the provision of a unisex disabled toilet, improved partitioning for privacy, renewal | Complete | \$10,000 | Jun-22 | Sep-22 |
| 4 | Road | WA | Shire of Dowerin | Fifty Four Gate Road | Gravel Re-Sheeting SLK 0.00-2.65 Total of 2.65 km | In Planning | \$123,750 | Apr-24 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|--|-------------|-----------------|------------|----------|
| 4 | Road | WA | Shire of Dowerin | Manmanning Road | Gravel Re-Sheeting SLK 0.00-5.67 Total of 5.67 km | In Planning | \$259,996 | Apr-24 | Jun-24 |
| 1 | Community | WA | Shire of Dumbleyung | Community Facilities Solar Power Project | The Shire of Dumbleyung is 2540km2 and sparsely populated with only 671 people. With such a small population and two towns in the community, this population is faced with the challenge of keeping the duplicated facilities across both towns as it is imperative to the | Complete | \$31,935 | Dec-20 | Jun-21 |
| 1 | Community | WA | Shire of Dumbleyung | Stubbs Park Grand Stand Change room Upgrade | Stubbs Park Grand Stand Change rooms brickwork is deteriorating along with asbestos present. The wet area drainage is old and inaccessible ,meaning shower and toilet blockages are frequent and difficult to fix. The wet areas are not partitioned or suitable for | Complete | \$396,687 | Jan-21 | Jun-21 |
| 2 | Community | WA | Shire of Dumbleyung | Complete gravel base bitumen sealed road catchment area. Dumbleyung Horse Dam stormwater collection area and supporting infrastructure Reserve 19572 | Purpose: Securing a water supply for community and emergency use. At the community water security forum, it was raised as a high priority to secure more effective water supply for the | Complete | \$303,229 | Sep-21 | May-23 |
| 3 | Community | WA | Shire of Dumbleyung | Oval lighting upgrades Kukerin and Dumbleyung | Shire 1/3 contribution to Club Night Light Program (CNLP) grant application for lighting upgrades at both ovals. | Underway | \$27,000 | Jul-23 | Jun-24 |
| 3 | Community | WA | Shire of Dumbleyung | Dumbleyung Gymnastics Club Shed extension | Extension of existing shed at Nenke Park utilised by the Dumbleyung gymnastics club, to be partially funded by Gym Club CSRFF application (pending grant application success), partially via the Gymnastics club and remainder via the Shire LRCL grant. | Underway | \$120,500 | Jul-23 | Jun-24 |
| 3 | Community | WA | Shire of Dumbleyung | Dumbleyung Skatepark improvements | Replace existing aged concrete ramps with custom modular steel ramps. | Underway | \$65,000 | Jul-23 | Jun-24 |
| 3 | Community | WA | Shire of Dumbleyung | Shire Admin Office external painting | Painting of external brick of Shire Administration Office at 32 Harvey Street Dumbleyung. | Underway | \$25,000 | Jul-23 | Jun-24 |
| 3 | Community | WA | Shire of Dumbleyung | Nenke Park Changeroom, grandstand and pavilion improvements | Replace water damaged ceilings in changerroom, replace grandstand seating which is currently causing the water leak and interior paint of pavilion. | Underway | \$60,000 | Jul-23 | Jun-24 |
| 3 | Community | WA | Shire of Dumbleyung | Dumbleyung Lake Reserve facility upgrades | Install handrail on stair to toilet block and complete upgrades to toilet block. | Underway | \$40,000 | Jul-23 | Jun-24 |
| 3 | Community | WA | Shire of Dumbleyung | New and improved Dumbleyung entry statement | CBH demolished the old entry statement due to completing roadworks and are providing the Shire \$30k to fund a replacement entry statement, an additional \$30k is required to install a grand entry statement. | Underway | \$30,000 | Jul-23 | Jun-24 |
| 3 | Community | WA | Shire of Dumbleyung | Improved grandstand seating and benches at Stubbs Park | Removal and replacement with upgraded grandstand seating at Stubbs Park Oval in Dumbleyung. | Underway | \$20,000 | Jul-23 | Jun-24 |
| 1 | Road | WA | Shire of Dundas | Old Coach Road - Maintenance | Old Coach Road, signage improve and a safer road as this is our major tourism drive | Complete | \$170,000 | Nov-20 | Mar-21 |
| 1 | Road | WA | Shire of Dundas | Robert Street - Footpath | Removing old footpath lifted up by tree roots and removing trip hazards | Complete | \$117,877 | Aug-20 | Sep-20 |
| 2 | Combination | WA | Shire of Dundas | Dog Park and Public Amenity Development 31 Richardson St | Toilet Blocks – renovate an unused building to become a public amenity to dog park and RV park visitors. Sporting and recreation facilities - the surrounding grounds to the proposed public amenity | Complete | \$85,000 | Mar-21 | Nov-21 |
| 2 | Community | WA | Shire of Dundas | Upgrade Sports Complex Showers 31 Richardson St | Sporting and recreation facilities – renovate existing facilities so that they can be utilised by the community and as used as the Emergency Evacuation Centre to help cope with travellers that get stranded during bushfires and or pandemics, both being a significant | Complete | \$45,000 | Aug-21 | Jun-22 |
| 2 | Community | WA | Shire of Dundas | Secure Fencing at Pool 70-76 Roberts St | Sporting and recreation facilities – upgrade existing fencing at the rear of the pool from chain link to a more appropriate pool fencing that is not so easily tampered with. | Complete | \$35,000 | Jun-21 | Jun-22 |
| 2 | Community | WA | Shire of Dundas | Disability and Pram Access Ramps along Roberts St | Improved Accessibility of Community Facilities and Areas – upgrade the existing ramps along Roberts Street as the current ramps do not comply with safety standards | Complete | \$30,687 | Aug-21 | Sep-21 |
| 2 | Community | WA | Shire of Dundas | Welcome Park Soundproof Fencing 66-68 Roberts St | Noise and Vibration Mitigation Measures – this facility receives many visitors each year and it is surrounded by residential properties (mainly elderly) that have been impacted by the noise of these visitors. | Complete | \$10,000 | May-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|---|---|----------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Dundas | Marks Park Fencing 80 Roberts St | Repairs/Replacement of fencing – this park is located next to a street with a lot of traffic and poses a risk to children who play at the park that may run out onto the road. | Complete | \$4,651 | May-22 | May-22 |
| 3 | Community | WA | Shire of Dundas | Eucla Hall veranda - roof Installation | Our Eucla Community is 720km away from the Norseman Townsite. The Hall Decking area has no sun protection, and this decking area is the viewing deck for the Tennis Court and the Playground for locals and travellers. | Underway | \$40,000 | Feb-22 | Dec-23 |
| 3 | Community | WA | Shire of Dundas | Norseman -Airstrip Security Fencing | This facility prime function is for RFDS and currently this area is just fenced with a fence that does not meet any CASA requirements and puts pressure on staff and the pilots to ensure the runway is cleared, due to the Salt Lake and it high corrosive nature the | Complete | \$120,000 | Jan-23 | Jun-23 |
| 3 | Community | WA | Shire of Dundas | Norseman - Airstrip Terminal Building | Terminal Building fixed on site to assist with the increased use of this facility. The building will be used for the Royal Flying Doctor Service. This building will provide an office for the RFDS as well as accessible toilets for people living with a disability. This building also will be | Underway | \$280,000 | Sep-22 | Dec-23 |
| 3 | Community | WA | Shire of Dundas | Norse -Airstrip Terminal Building Solar Power Stand Alone | Providing renewable energy for the building listed in project 3 in the form of solar power and batteries. The terminal building will be used for the Royal Flying Doctor Service. This building will provide an office for the RFDS as well as accessible toilets for people living with | Underway | \$65,754 | Nov-22 | Sep-23 |
| 3 | Combination | WA | Shire of Dundas | Norseman -Water Supply Airport/Cemetery/Landfill | This project will connect the Airport, Cemetery and our Landfill with water. This will connect potable, landscaping and water for Firefighting for the Airstrip. This will provide potable water at the cemetery and also for landscaping and beautification project, and for | Complete | \$70,000 | Mar-22 | Jun-23 |
| 1 | Community | WA | Shire of East Pilbara | Marble Bar Airport - Construction of a carpark | The Shire's conceptual plan for the airport allowed for a gravel carpark and no ablution block. With the grant the Shire would be able to provide more formalised parking and an appropriate ablution block. | Complete | \$283,749 | May-21 | Nov-22 |
| 1 | Combination | WA | Shire of East Pilbara | Marble Bar Airport - Upgrade and extension of the entry road | The existing road needs to be repaired and extended through to the proposed terminal. The conceptual plan and funds allowed for only a gravel track, with this funding we would be able to provide a permanent access road. | Complete | \$912,749 | May-21 | Nov-22 |
| 2 | Community | WA | Shire of East Pilbara | Newman: Sporting and Recreation Facility | Design and construction of an upgrade to an existing sporting complex with multiuse courts and associated infrastructure. | Complete | \$1,084,928 | Mar-22 | Jun-22 |
| 3 | Community | WA | Shire of East Pilbara | Newman Swimming Pool Upgrade | This project will see a major upgrade to the 50m pool and will include a new pool surface, plant room upgrade, replacement of pool surround (paving), permanent shade structure over the pool and solar heating. | Complete | \$1,200,000 | Jun-22 | Oct-22 |
| 3 | Community | WA | Shire of East Pilbara | RSL Park Upgrade – Marble Bar | This project will see an upgrade to RSL Park in Marble Bar and will include new shade sails, playground equipment, BBQ facilities, perimeter fencing. These upgrades will address ongoing maintenance issues and provide improved facilities for tourists visiting Marble Bar. | Complete | \$210,000 | May-23 | Jun-23 |
| 3 | Community | WA | Shire of East Pilbara | Garden Pool Recreation Area – Upgrade – Nullagine | This project will see an upgrade to Garden Pool Recreation area in Nullagine and will include new BBQ facilities, seating and tables. These upgrades will address increased visitation to the area and improved facilities for Nullagine. | Complete | \$100,000 | May-23 | Jun-23 |
| 3 | Community | WA | Shire of East Pilbara | Upgrade Cricket Pitch – Newman | This project will see the replacement of the existing cricket pitch in Newman. The upgrade is required to address safety concerns. | Complete | \$50,000 | May-23 | Jun-23 |
| 3 | Community | WA | Shire of East Pilbara | Ethel Creek Park Upgrade – Newman | This project will see an upgrade to Ethel Creek Park in Newman, new shade structure, playground equipment, BBQ facilities, perimeter fencing and a half basketball court. These upgrades will improve the amenity to this popular park for families in Newman and will | Complete | \$175,000 | May-23 | Jun-23 |
| 3 | Community | WA | Shire of East Pilbara | Lions Animal Park Playground Upgrade – Newman | This project will see an upgrade to Playground equipment in Lions Animal Park - Newman. These upgrades will address ongoing maintenance issues and improved amenity at a popular location for families in Newman. | Complete | \$55,000 | May-23 | Jun-23 |
| 3 | Community | WA | Shire of East Pilbara | Newman Tennis Club Playground Upgrade – Newman | This project will see an upgrade to Playground equipment at the Newman Tennis Club. These upgrades will address ongoing maintenance issues and improved amenity. | Complete | \$40,000 | May-23 | Jun-23 |
| 3 | Community | WA | Shire of East Pilbara | Community Message Electronic Sign – Newman | This project will see the installation of an electronic sign in a high traffic area in Newman to broadcast events and other community messages. There is no newspaper media, local newsletter or other method for delivering community messages in Newman. A high | Complete | \$250,000 | Jun-23 | Jun-23 |
| 3 | Community | WA | Shire of East Pilbara | Netball Courts Change room Facilities – Newman | This project will see the construction of new Change room facilities for the Newman Netball Courts. Currently there are no change room facilities available for this very popular sport in Newman. | Complete | \$250,000 | May-23 | Jun-23 |
| 1 | Road | WA | Shire of Esperance | Tyrell Road, Fisheries Road to Merivale Road - widening and sealing | The current road is an unsealed road and requires sealing so the road can be used as a bypass road for both Fisheries Road and Merivale road particularly with required bridge / road works where both major roads will be closed to traffic for extended periods of time. | Complete | \$860,938 | Aug-20 | Dec-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Esperance | Arthur Guest Memorial Park, Salmon Gums - replacement of heritage railway tank stand | The wooden structure holding up the old railway water tank at the Arthur Guest Memorial Park is failing and requires replacing. | Complete | \$150,000 | Mar-21 | Jun-21 |
| 1 | Road | WA | Shire of Esperance | Coomalbidgup Road resheet | Coomalbidgup Road is in need of a resheet to maintain an adequate level of service | Complete | \$100,000 | Dec-21 | Apr-22 |
| 1 | Road | WA | Shire of Esperance | River Road upgrade | River Road is a main feeder road to the CBH grain located at Cascade. It requires upgrade to cope with the increased grain heavy traffic | Complete | \$750,000 | Apr-21 | Feb-22 |
| 2 | Community | WA | Shire of Esperance | Lap Pontoon – James Street | Installation of Sporting & Recreational Facilities | Complete | \$442,556 | Sep-21 | Mar-22 |
| 2 | Community | WA | Shire of Esperance | Esperance CCTV Underground Infrastructure | Installation of Optical Fibre work associated with CCTV | Complete | \$100,000 | Mar-21 | Jun-21 |
| 2 | Community | WA | Shire of Esperance | Esperance Pump Track – Youth Precinct | Sporting & Recreational Facilities | Complete | \$480,000 | Jul-21 | Dec-21 |
| 2 | Community | WA | Shire of Esperance | Esperance Golf Club Water Supply Infrastructure | Sporting & Recreational Facilities | Complete | \$100,000 | Jul-21 | Apr-22 |
| 2 | Community | WA | Shire of Esperance | Esperance Civic Centre Rigging Upgrade | Improvement to Community Facility | Complete | \$192,000 | Jun-21 | Oct-21 |
| 2 | Road | WA | Shire of Esperance | Orleans Bay Road Upgrade – New | Orleans Bay Road will be upgraded from a single lane sealed road to a two lane sealed road (approximately 1700m) | Complete | \$300,000 | Oct-21 | Mar-22 |
| 3 | Road | WA | Shire of Esperance | Cascade Road: Sealing | Sealing Cascade Road SLK 65.02 to SLK 76.00 (11.0 km). | Complete | \$1,400,000 | Nov-22 | Feb-23 |
| 3 | Community | WA | Shire of Esperance | Esperance Civic Centre Improved Accessibility | Upgrade the Esperance Civic Centre to improve disability access including Toilets, compliant access ramps and lift on to the stage. | Complete | \$300,000 | May-23 | Jun-23 |
| 3 | Community | WA | Shire of Esperance | Youth Precinct and Boat Ramp: Toilet Blocks | Provide a toilet block for the boat ramp and youth precinct and lighting infrastructure | Complete | \$300,000 | Feb-23 | Apr-23 |
| 3 | Community | WA | Shire of Esperance | Esperance Foreshore: CCTV | Provide CCTV coverage of the Esperance Foreshore | Complete | \$221,876 | Apr-22 | Jun-22 |
| 3 | Community | WA | Shire of Esperance | Esperance Home Care: Improved Accessibility | Upgrade Esperance homecare building to facilitate improved access for clients, including toilets, kitchen, access to the outdoor area/garden and general functionality. | Complete | \$200,000 | Jun-22 | May-23 |
| 3 | Community | WA | Shire of Esperance | Wild cherry Park: Landscaping Improvements | Provide a new Dog Park for Esperance, including development and landscaping of Wild Cherry Park including, bringing in fill to build up the area, irrigation and turf, 3 fenced areas for dogs, car parking and fixed park furniture. | Complete | \$300,000 | Jun-22 | Dec-22 |
| 3 | Community | WA | Shire of Esperance | Lake Monjingup: Landscaping Improvements | Undertake various landscaping improvements in the Lake Monjingup Reserve in line with the Master Plan, including to the pet cemetery, paths, access road, fixed park furniture and the revegetation of areas. | Complete | \$75,000 | Jun-22 | Dec-22 |
| 3 | Community | WA | Shire of Esperance | Esperance Foreshore: Other | Provide a Lost at sea memorial along the Esperance Foreshore | Complete | \$75,000 | Jun-22 | Dec-22 |
| 3 | Community | WA | Shire of Esperance | Piggery Mountain Bike Track: Other | Provide a stage 1 upgrade the Mountain Bike Trail network and provide facilities to service Esperance, including detailed track design, improvements to current track layout, erosion management, construction of new track features and amenity infrastructure. | Complete | \$300,000 | Dec-22 | May-23 |
| 3 | Community | WA | Shire of Esperance | Bay of Iles Leisure Centre: Sporting and recreation facilities | Pool heating upgrade to the Bay of Iles Leisure Centre to improve efficiencies and transition from gas to electricity. | Complete | \$550,000 | Jul-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|--|---|----------|-----------------|------------|----------|
| 1 | Road | WA | Shire of Exmouth | Murat Road Widening and resealing of Murat Road SLK 1.77 - SLK 3.11. This road is main thoroughfare and only access | Width of current seal is below Aus. Standards and road run off by vehicles is creating edge seal breakage further decreasing the width of seal. | Complete | \$304,249 | Feb-21 | May-21 |
| 2 | Community | WA | Shire of Exmouth | Town Beach Park Upgrade and Revitalisation | The project will create a fun vibe atmosphere to the Town Beach park precinct by providing pedestrian friendly passive recreational area and itinerant trader space for the community. Works will include: feature concrete hardstands, new turf, landscaping, upgraded utilities | Complete | \$278,302 | Aug-21 | Jun-22 |
| 3 | Road | WA | Shire of Exmouth | Yardie Creek Rd Reseal | Application of stone chip and bitumen reseal to the road. The road is experiencing stone stripping and has had recent bitumen edge repairs which need to be overlaid to maintain the life of the road. The planned works consist of an estimated 11.4 kms of road at 7 metre | Complete | \$608,000 | Nov-22 | Apr-23 |
| 1 | Community | WA | Shire of Gingin | Gingin Outdoor Activity Space | Need for an outdoor space that supports inclusion and engagement of all ages. | Complete | \$367,758 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of Gingin | Guilderton Foreshore toilets renewal | Reduced scope of remedial works at the Guilderton Public Toilet Block to improve disability access and minor upgrades to enhance the user experience and the aesthetic of facilities and this tourist hotspot. | Complete | \$30,921 | Feb-22 | Nov-22 |
| 1 | Road | WA | Shire of Gingin | Mimegarra Road - Gravel Resheet | Poor surface due to significant weather events over past winter with loss of gravel layer creating potholes and uneven travel experience. Re-sheeting will improve road surface to create safer driver experience | Complete | \$88,257 | Nov-21 | Mar-22 |
| 1 | Road | WA | Shire of Gingin | Bootine Road Culvert replacement | Deterioration of existing culverts impacting conveyancing of water, and road surface | Complete | \$95,176 | Feb-23 | Jun-23 |
| 2 | Road | WA | Shire of Gingin | Footpath Renewal Program, Various town sites Shire of Gingin. | WC: Bicycle and Drainage Budget constraints has limited Council's capacity to undertake a renewal and addition work to its foot and bicycle path network within its five town sites. Many of the older paths are | Complete | \$377,622 | Apr-22 | Jul-22 |
| 2 | Community | WA | Shire of Gingin | Lancelin Skate Park – Stage 2 Part A | WC: Playgrounds and Skateparks Upgrade to the Lancelin Skate Park including: demolition of existing steel ramps and half pipe; earthworks, grading and drainage of the skate park site; construction of a concrete | Complete | \$148,117 | Apr-23 | Jun-23 |
| 3 | Road | WA | Shire of Gingin | Intersection of Mortimer and Gordon Streets, Guilderton | Mortimer Street, Guilderton Intersection Upgrade Program. Profiling and asphaltting (reseal) intersection to provide safer surface on major thoroughfare through townsite. | Complete | \$25,000 | Jan-23 | Jan-23 |
| 3 | Road | WA | Shire of Gingin | Intersection of Mortimer and Wardrop Streets, Guilderton | Mortimer Street, Guilderton Intersection Upgrade Program. Profiling and asphaltting (reseal) intersection to provide safer surface on major thoroughfare through townsite. | Complete | \$25,000 | Jan-23 | Jan-23 |
| 3 | Road | WA | Shire of Gingin | Intersection of Mortimer and Fraser Streets, Guilderton | Mortimer Street, Guilderton Intersection Upgrade Program. Profiling and asphaltting (reseal) intersection to provide safer surface on major thoroughfare through townsite. | Complete | \$25,000 | Jan-23 | Jan-23 |
| 3 | Road | WA | Shire of Gingin | Intersection of Mortimer and Anderson Streets, Guilderton | Mortimer Street, Guilderton Intersection Upgrade Program. Profiling and asphaltting (reseal) intersection to provide safer surface on major thoroughfare through townsite. | Complete | \$25,000 | Jan-23 | Jan-23 |
| 3 | Road | WA | Shire of Gingin | Collet Place, Guilderton | Guilderton townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users | Complete | \$31,000 | Jan-23 | Jan-23 |
| 3 | Road | WA | Shire of Gingin | Murray Street, Guilderton | Guilderton townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$43,000 | Jan-23 | Jan-23 |
| 3 | Road | WA | Shire of Gingin | Gee Street, Guilderton | Guilderton townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$31,000 | Jan-23 | Jan-23 |
| 3 | Road | WA | Shire of Gingin | Douglas Street, Seabird | Seabird townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$32,000 | Jan-23 | Jan-23 |
| 3 | Road | WA | Shire of Gingin | Harolds Way, Seabird | Seabird townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$48,000 | Jan-23 | Jan-23 |
| 3 | Road | WA | Shire of Gingin | McCormick Street (between Chalon Ave & Turner Street, Seabird | Seabird townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$44,000 | Jan-23 | Jan-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|--|----------|-----------------|------------|----------|
| 3 | Road | WA | Shire of Gingin | Rodrigues Crescent, Ledge Point | Ledge Point townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$82,000 | Feb-23 | Mar-23 |
| 3 | Road | WA | Shire of Gingin | De Burg Street, Ledge Point | Ledge Point townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$79,000 | Feb-23 | Mar-23 |
| 3 | Road | WA | Shire of Gingin | Dewar Way, Ledge Point | Ledge Point townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$44,000 | Feb-23 | Mar-23 |
| 3 | Road | WA | Shire of Gingin | Lawrence Place, Lancelin | Lancelin townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$22,224 | Feb-23 | Mar-23 |
| 3 | Road | WA | Shire of Gingin | Kendall Road, Lancelin | Lancelin townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$114,000 | Dec-22 | Dec-22 |
| 3 | Road | WA | Shire of Gingin | Hopkins Street | Lancelin townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users. | Complete | \$114,000 | Dec-22 | Dec-22 |
| 3 | Community | WA | Shire of Gingin | Lancelin Sporting Complex, Walker Road, Lancelin | Replace, upgrade and undergrounding of 415V, 3 phase main line and upgrade of switchboards to main sporting complex and associated sporting facility buildings including football pavilion. The facility is approximately 40 years old and electrical works deemed | Complete | \$100,000 | Dec-22 | Dec-22 |
| 3 | Community | WA | Shire of Gingin | Ledge Point Recreation Complex, Turner Street, Ledge Point | Replace and upgrade power supply and upgrade of switchboard to recreation complex. The facility is approximately 40 years old and electrical works deemed necessary to provide safer access and use of multi-function facility by the Ledge Point community. | Complete | \$50,000 | Dec-22 | Dec-22 |
| 3 | Community | WA | Shire of Gingin | Lancelin Central Business District, Gingin Road, Lancelin | Upgrade of solar lighting to lighting to CBD area servicing Gingin Road and associated carpark and pedestrian space within CBD area of Lancelin. Upgrade will provide safer environment for businesses, visitors and residents through improved, consistent and | Complete | \$30,000 | Dec-22 | Dec-22 |
| 3 | Community | WA | Shire of Gingin | Guilderton townsite | Installation of five fixed CCTV cameras, with associated recording devices to entry and foreshore area of the Guilderton townsite. CCTV will provide greater surveillance and improved safety to area particularly during peak tourism season. | Complete | \$80,000 | Dec-22 | Dec-22 |
| 3 | Community | WA | Shire of Gingin | Lancelin Skate Park – Stage 2 Part B | WC: Playgrounds and Skateparks Upgrade to the Lancelin Skate Park including: demolition of existing steel ramps and half pipe; earthworks, grading and drainage of the skate park site; construction of a concrete | Underway | \$137,000 | Dec-22 | Jun-24 |
| 1 | Road | WA | Shire of Gnowangerup | Chillinup road works | Road is used by heavy haulage trucks and local residents to access Albany and tourists to access coastal regions. Sealing this section will provide a safer route for heavy haulage, local residents and general | Complete | \$320,000 | Feb-21 | Mar-21 |
| 1 | Road | WA | Shire of Gnowangerup | Boxwood Hill road works | Road surface is old and showing signs of oxidation and deterioration. Resealing this section will extend the life of the road by 25 years | Complete | \$109,708 | Apr-21 | Apr-21 |
| 2 | Road | WA | Shire of Gnowangerup | Road verge vegetation pruning | General road maintenance | Complete | \$318,016 | Jul-21 | Dec-21 |
| 3 | Combination | WA | Shire of Gnowangerup | Footbridge – Park Road, Gnowangerup | Improved Accessibility of Community Facilities and Areas – the footbridge is part of a heritage walking trail (Bobtail Trails) to the Alymore Springs (from Gnowangerup town centre). The existing footbridge is in very poor condition and in urgent need of replacement. | Complete | \$40,000 | Feb-23 | Feb-23 |
| 3 | Combination | WA | Shire of Gnowangerup | Footpaths (Gnowangerup, Borden and Ongerup town sites) | Improved Accessibility of Community Facilities and Areas – construction of additional footpaths (approximately 350m) to improve pedestrian access to town centres and facilities (as per the Shire Disability Access Plan). | Complete | \$50,000 | Mar-23 | Apr-23 |
| 3 | Community | WA | Shire of Gnowangerup | Aerodrome Runway Reseal and Reline Marking | Other – urgent resealing for airport runway and reline marking. The Gnowangerup Airport currently does not have any aircraft on site, but is primarily used by the RFDS and water bombers as there is a dam nearby which is useful for fighting bushfires. The Airport is | Complete | \$190,000 | Feb-23 | Mar-23 |
| 3 | Community | WA | Shire of Gnowangerup | Town Hall Stage Ceiling | Painting/Improvements to community facilities. The scope of works include: refurbishing the ceiling above the stage area by securing the existing sound panels and replacing the missing and damaged panels to enhance the aesthetics and acoustics while prolonging the | Complete | \$30,000 | Apr-23 | May-23 |
| 3 | Community | WA | Shire of Gnowangerup | Town Hall Disabled Access | Currently there is limited access to people living with a disability in the Memorial Town Hall. The scope of works include: Redevelopment of the Front Stairs, construction of a ramp, landing and stairs in accordance with the Disability Access standards and as per the Shire of | Complete | \$10,000 | May-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Gnowangerup | Ongerup Sporting Complex – Disabled Toilet | Improved Accessibility of Community Facilities and Areas – Construction of a toilet for people living with a disability as per Shire Disability Access Plan. | Complete | \$50,000 | May-23 | Jun-23 |
| 3 | Combination | WA | Shire of Gnowangerup | Electronic Public Signboard | Traffic improvement – purchase and installation of new fixed electronic noticeboard in Yougenup road (main street) of Gnowangerup, for community, roads and emergency information. | Complete | \$47,000 | May-22 | Aug-22 |
| 3 | Road | WA | Shire of Gnowangerup | Tie Line Road, Mindarabin – widen section to 7.0m | Reconstruction – widen section of Tie Line Road, Mindarabin to 7.0m. | Complete | \$285,000 | Sep-22 | Jan-23 |
| 3 | Community | WA | Shire of Gnowangerup | Repairs to netball courts, Borden | Sporting and recreation facilities – repairs to the netball courts playing surfaces at the Borden netball courts. | Complete | \$35,000 | Oct-22 | Nov-22 |
| 3 | Community | WA | Shire of Gnowangerup | Solar Lights for footpath, Gnowangerup Sports Complex | Street lighting equipment – installation of solar lighting for the footpath leading into the Gnowangerup Sports Complex. | Complete | \$15,000 | May-22 | Jun-22 |
| 3 | Community | WA | Shire of Gnowangerup | 2 x Chalets, Gnowangerup Caravan Park | Other - construction of 2 x chalets (accommodation units + kitchen and toilets) for short-stay accommodation at the Gnowangerup Caravan Park. | Complete | \$107,416 | Nov-22 | Jun-23 |
| 1 | Community | WA | Shire of Goomalling | Bowen Street Goomalling – multi-user path (Forrest Street to Hoddy Street) | No pathway provided on this street near local school and hospital | Complete | \$37,876 | Sep-20 | Jun-21 |
| 1 | Community | WA | Shire of Goomalling | Shire of Goomalling waste site – toilet block | Currently no facility provided | Complete | \$7,296 | Feb-21 | Jun-21 |
| 1 | Community | WA | Shire of Goomalling | Goomalling Sports Ground – inline filtration for reticulation system | Constant clogging of reticulation sprinkler heads causes degradation of sports ground through sprinklers having to be regularly removed and cleaned. | Complete | \$8,268 | Feb-21 | Jun-21 |
| 1 | Road | WA | Shire of Goomalling | Gabby Quoi Quoi – culvert replacement | Culvert in poor condition requiring replacement | Complete | \$33,293 | Sep-20 | Jun-21 |
| 1 | Road | WA | Shire of Goomalling | Long Forrest Road Goomalling – gravel resheeting | Resheet surface to mitigate poor condition due to scouring | Complete | \$119,566 | Sep-20 | Jun-21 |
| 1 | Road | WA | Shire of Goomalling | Botherling East Road and Oak Park Road intersection – drainage upgrade | Poor drainage ongoing washouts of road | Complete | \$34,475 | Sep-20 | Jun-21 |
| 1 | Community | WA | Shire of Goomalling | Re-route power from existing overhead wires | power is currently connected to the existing building to soon be demolished. Power is still required for the reticulation of the parkland for future lighting | Complete | \$22,007 | Mar-22 | Jun-22 |
| 1 | community | WA | Shire of Goomalling | Community Building Roof Replacement (Stage 2) | The current tops are old and do not provide for ease of operation at the facility. In addition, they will increase functionality while improving the overall appearance of the community entrance to the facility. | Complete | \$8,280 | Mar-22 | Jun-22 |
| 2 | Community | WA | Shire of Goomalling | Goomalling Townsite | Community Park (Anstey Park) Phase 1. Council will provide demolition of an existing building and works labour for paving, installations and other works and will incorporate the required funding into its 2022 budget. There are other local community groups willing to | Complete | \$100,000 | Nov-21 | Jun-22 |
| 2 | Community | WA | Shire of Goomalling | Goomalling Community Centre | This building has started to leak through the roof tile surfaces. The tiles are original and have become porous with age. The project will replace the tiles with Colourbond which will address the leaks. This has been estimated at approximately \$50,000 in cost. | Complete | \$67,047 | Nov-21 | Jun-22 |
| 2 | Road | WA | Shire of Goomalling | Byberding Road | The Culvert is damaged and requires urgent attention. The damage is a recent occurrence. | Complete | \$40,000 | May-21 | Jun-21 |
| 3 | Community | WA | Shire of Goomalling | Anstey Park | Continuation of Anstey Park Project from LRCIP 2 providing further play elements to the park | Complete | \$50,000 | Jun-22 | Jun-23 |
| 3 | Community | WA | Shire of Goomalling | Toilet Upgrade | Refurbish toilets at the Community Childcare Centre. These toilets are part of the Goomalling Hall complex and are accessible to both the general public and the childcare cohort | Complete | \$50,000 | Jun-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Goomalling | Goomalling Hall Ceiling Project | Replacement of the Goomalling Hall Ceiling as the first stage of the Goomalling Recreation Masterplan. The ceiling is a significant maintenance item which currently limits the hall usage. This project will free up the use of the hall and contribute to the longer term | Complete | \$102,122 | Jun-22 | Jun-23 |
| 3 | Community | WA | Shire of Goomalling | Slater Homestead & Museum Upgrades | Replace the roofs on the historical Goomalling Museum Buildings and to undertake repairs to the Slater Homestead Historical interpretation centre | Complete | \$80,000 | Jun-22 | Jun-23 |
| 3 | Road | WA | Shire of Goomalling | Traffic Control Equipment | To provide for safety for road construction crews and patrons at community events. | Complete | \$30,000 | Jun-22 | Jun-23 |
| 3 | Community | WA | Shire of Goomalling | Upgrade old Road Board Building | Upgrade of a historical building which can provide space for much needed community services that currently have no space. | Complete | \$60,000 | Jun-22 | Jun-23 |
| 3 | Community | WA | Shire of Goomalling | Sewerage Upgrade Works | Upgrade of an essential piece of the sewerage system infrastructure that is constructed in asbestos and has become fragile. | Complete | \$50,000 | Jun-22 | Jun-23 |
| 3 | Combination | WA | Shire of Goomalling | High Street Path Project | Partial contribution to a multi use path for all ages to provide better access to able and disabled residents to the recreation precinct and school zones. This project will be partially funded with state government contributions as well as LRCI and council contribution. | Complete | \$40,000 | Jun-22 | Jun-23 |
| 1 | Road | WA | Shire of Halls Creek | Tanami Road - Sealing | Unsealed road formation is losing shaping and gravel pavement is wearing thin due to heavy traffic volumes and environmental wear. | Complete | \$537,818 | Nov-20 | Jun-21 |
| 2 | Road | WA | Shire of Halls Creek | Tanami Rd SLK 85 - 90 | Sheeting / Re-sheeting unsealed road formation, drainage improvements | Complete | \$449,340 | Sep-21 | Dec-21 |
| 3 | Road | WA | Shire of Halls Creek | Town Road Resealing Work Category: General Road Maintenance, Resealing | Pothole repair, edge patch and then full reseal of various roads within the SoHC township | Complete | \$495,012 | Jul-22 | Aug-22 |
| 3 | Road | WA | Shire of Halls Creek | Duncan Road Seal Extension Work Category: Sealing | Extend the bitumen seal on Duncan Road from SLK 6.3 – 11.3 | Complete | \$580,624 | Mar-23 | Jun-23 |
| 4 | Road | WA | Shire of Halls Creek | Duncan Road Seal Extension (Sealing) | Extend the existing bitumen seal on Duncan Road from SLK 11.3 – 15.05 (Straight line Kilometres). | In Planning | \$537,818 | Apr-24 | Dec-24 |
| 4 | Road | WA | Shire of Halls Creek | Duncan Road Seal Extension (Sealing) | Extend the existing bitumen seal on Duncan Road from SLK SLK 11.3 – 15.05 (Straight line kilometres) | In Planning | \$310,225 | Apr-24 | Dec-24 |
| 1 | Community | WA | Shire of Harvey | Leisure Drive - shared path | Currently no path. Pedestrians and other users are required to travel on the road verge or on the roadway. | Complete | \$183,050 | Sep-20 | Nov-20 |
| 1 | Road | WA | Shire of Harvey | Weir Road - safety barrier | Shared path construction on the edge of a rural road next to an embankment - barrier will protect path users. | Complete | \$44,568 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of Harvey | Leschenault Leisure Centre Park - path lighting | Path network through reserve that services adjoining residential area has limited lighting; project will improve safety and amenity for path users. | Complete | \$35,000 | Oct-20 | Oct-20 |
| 1 | Road | WA | Shire of Harvey | Riverdale Road Cookernup - street lighting | Install lighting at strategic intersections to improve road safety | Complete | \$30,000 | Aug-20 | Dec-20 |
| 1 | Community | WA | Shire of Harvey | Brunswick Recreation Ground - additional parking | Inadequate off road parking on the site at present. | Complete | \$72,000 | Jul-21 | Oct-21 |
| 1 | Community | WA | Shire of Harvey | South Western Highway Harvey - rest area | Existing area is run down and not safe; needs improvement in amenity | Complete | \$75,000 | Jul-21 | Oct-21 |
| 1 | Community | WA | Shire of Harvey | Binningup Road roundabout - landscaping improvements | Main entry into townsite is rundown and unsightly | Complete | \$20,000 | Nov-20 | Feb-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Harvey | Paris Road Australind - landscaping improvements | Currently area is run down; project will improve the aesthetics of the area. | Complete | \$57,705 | Nov-21 | Dec-21 |
| 1 | Community | WA | Shire of Harvey | Ridley Place Foreshore Reserve - CCTV and Wi-Fi | Foreshore area is being developed, a nature play area was recently completed and vandalism in the area has increased. The CCTV will provide a major deterrent to vandals. | Complete | \$40,000 | Nov-20 | Jun-21 |
| 1 | Community | WA | Shire of Harvey | Binningup - coastal infrastructure improvements | Deteriorated walk trails and associated infrastructure, control of access, improved amenity and safety for users. | Complete | \$35,000 | Nov-21 | Dec-21 |
| 1 | Road | WA | Shire of Harvey | Lakes Parade, Binninpup - Street Lighting | Improvements to safety and amenity for both residents and visitors | Complete | \$76,000 | Jan-21 | Mar-21 |
| 1 | Community | WA | Shire of Harvey | Leschenault Leisure Centre of Leisure Drive, Kingston - Bicycle and Walking Paths | Missing links at present. Extend various path sections to improve amenity and provide universal access. | Complete | \$20,000 | Mar-21 | Apr-21 |
| 2 | Road | WA | Shire of Harvey | The Boulevard / The Promenade Intersection Reconfiguration | Traffic Improvements: Improve intersection safety by constructing a Roundabout at the intersection of two District Distributor Roads | Complete | \$373,000 | Apr-21 | May-22 |
| 2 | Road | WA | Shire of Harvey | Ditchingham Place / Grand Entrance Reconfiguration | Traffic Improvements: Improve intersection safety by changing the priority movement on the main traffic route i.e. Grand Entrance | Complete | \$127,000 | Apr-21 | Jun-22 |
| 2 | Road | WA | Shire of Harvey | Uduc Road rehabilitation between Young Street for 420m to Third Street | Rehabilitation: Work on Uduc Road to return the road to its original standard with re-kerbing, pavement repairs and applying an new asphalt overlay. | Complete | \$100,000 | Mar-21 | Dec-21 |
| 2 | Road | WA | Shire of Harvey | Path extension South Western Highway (Uduc Road to Hinge Rd) | Bicycle and Walking Paths: Installing a much needed path link on the Western Side of South Western Highway | Complete | \$84,211 | Feb-21 | Jun-22 |
| 2 | Road | WA | Shire of Harvey | Path extension SWH (King St to Harvey River) | Bicycle and Walking Paths: Installing a much needed path link on the Western Side of South Western Highway to the Harvey Visitors Centre | Complete | \$65,000 | May-21 | Jun-22 |
| 2 | Community | WA | Shire of Harvey | Playground Replacement Binningup | Playgrounds and Skate parks (including all ability playgrounds): Playground replacement | Complete | \$300,000 | May-21 | Nov-21 |
| 2 | Community | WA | Shire of Harvey | Binningup Beachside facility | Sporting and recreation facilities: Urgent maintenance and upgrades required to the Shire's Surf Lifesaving facility | Complete | \$87,000 | Jun-22 | Nov-22 |
| 2 | Community | WA | Shire of Harvey | Fencing Replacement at the Harvey Commonage | Repairs/Replacement of fencing: Portions of the western boundary of Reserves 22977 and 32829 (known as Harvey Commonage) require the installation of 700m of rural fencing adjacent to the disused irrigation channel. | Complete | \$15,000 | Feb-21 | Feb-22 |
| 2 | Community | WA | Shire of Harvey | Ridley Place Foreshore Reserve Reticulation power upgrade/amenity improvements | Landscaping Improvements: The existing power feed to the main switchboard will be placed underground and the switch board relocated to create additional greenspace and plant additional shade trees. | Complete | \$30,000 | Mar-21 | Jan-22 |
| 3 | Road | WA | Shire of Harvey | Brunswick Recreation Ground Additional Parking | The provision of additional onsite parking. This work will form part of the Brunswick Recreation Ground Masterplan Implementation plan which was adopted by Council in 2021-2022. Approximately 28 additional parking bays will be created | Complete | \$82,510 | Feb-22 | Apr-22 |
| 3 | Road | WA | Shire of Harvey | Cookernup Accessibility Improvements | Upgrade of the limestone track to a 2.0m wide sealed and drained constructed path. | Complete | \$85,000 | Mar-22 | Jun-22 |
| 3 | Combination | WA | Shire of Harvey | Treendale / Australind Bus shelters / access improvements / artwork | Lack of bus shelters and access paths at various locations in both Australind and Treendale on bus routes. The proposal is to roll out bus shelters at strategic bus stop locations, improve access and incorporate artwork in the bus shelter designs where appropriate. The | Complete | \$150,000 | Mar-22 | Aug-22 |
| 3 | Combination | WA | Shire of Harvey | Australind - Seating along Paths interpretive signage - Old Coast Road / Paris Road to include shade, landscaping and public art. | Seating along paths is proposed with more shade to be provided where seating is to be located, including interpretive signage that provides information and history of the area. The proposal is to incorporate artwork in the seating where possible, plant appropriate | Complete | \$100,000 | Feb-22 | Sep-22 |
| 3 | Community | WA | Shire of Harvey | Harvey Skate park | Current skate park location need to be reassessed/upgraded. Meridan Park proposed as new location and upgrade. There is an existing small old skate facility in the township of Harvey. The proposal is to construct a new state of the art skate park in a new location, as | Complete | \$880,000 | Jun-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------|---|--|-------------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Harvey | Australind Skate park – CCTV / free WIFI | The need for the provision of CCTV at the Australind Skate park. The nature of this facility lends itself to the provision of safety measures to help protect its users. Enables the accessibility to Wi-Fi which would ‘piggyback’ on the back of the CCTV communications | Complete | \$40,000 | Feb-22 | Jun-22 |
| 4 | Road | WA | Shire of Harvey | Hackett Street Upgrade project | Upgrade existing unsealed road to a sealed standard for a distance of 0.75kms between Marston Road and Wilson Road Cookernup. | In Planning | \$94,563 | Mar-24 | Apr-24 |
| 4 | Combination | WA | Shire of Harvey | Binningup Oval Parking, Road Safety and Landscaping Improvements | The works are proposed to be undertaken along the Binningup Road verge area adjacent to Binningup Oval for a distance of approx. 200m. The proposal includes the following: •Construction of 30 perpendicular parking bays to improve the amenity for school drop off | In Planning | \$254,192 | Dec-23 | Mar-24 |
| 4 | Community | WA | Shire of Harvey | Meriden Park Amenity Improvements | Construction of a shared path and improved landscaping. The proposal includes the following: •Construction of a 2.2m wide shared path for approx. 350m from Uduc Road along the western and southern boundary of Meriden Park to provide a link from Uduc | In Planning | \$115,000 | Feb-24 | Mar-24 |
| 4 | Community | WA | Shire of Harvey | Leschenault Leisure Centre parking | Conversion of the existing outdoor basketball courts to a car parking area to serve the nearby leisure Centre This project will comprise the conversion of an existing hardstand area previously used for basketball to create approximately 140 parking bays. | In Planning | \$170,000 | Apr-24 | May-24 |
| 4 | Community | WA | Shire of Harvey | CCTV Stage 2 – Australind Skate Park | Installation of six additional cameras | In Planning | \$35,000 | Nov-23 | Mar-24 |
| 4 | Road | WA | Shire of Harvey | Collie River Bridge replacement | Removal of old unsafe old timber bridge Works would comprise the following •Demolition/Disposal of the existing Bridge •Procurement of new Uni -Bridge which comprises a metal structure Reinforced concrete abutment construction including restraint | In Planning | \$385,752 | Mar-24 | Aug-24 |
| 1 | Combination | WA | Shire of Irwin | Dongara Cemetery - footpath, off-road carpark, landscaping improvements | Lack of formal parking on site, only off street parking currently on site Beautification of area to increase visual amenity Improved amenities for user experience | Complete | \$125,525 | Jul-20 | Dec-21 |
| 1 | Community | WA | Shire of Irwin | Port Denison Foreshore - removal of gravel carpark, installation of reticulation and turf | Space currently unusable for both car parking and/or recreation purposes | Complete | \$51,934 | Apr-21 | Oct-21 |
| 1 | Road | WA | Shire of Irwin | Shire of Irwin Rural and Urban Road Network - signage renewal and upgrade | Non-compliance | Complete | \$68,643 | Jul-20 | Mar-22 |
| 2 | Combination | WA | Shire of Irwin | Surf Beach Stabilisation Works - Ocean Drive, Dongara WA 6525 | To extend northwards the existing sand stabilisation works completed at Surf Beach in July 2019 by an additional 150 metres. The severely damaged coastline is forecast as being one storm away from impacting road and associated infrastructure along Ocean Drive, a | Complete | \$261,054 | Feb-21 | Mar-21 |
| 3 | Combination | WA | Shire of Irwin | Kailis Drive Entry Statement Crnr Kailis Drive and Brand Highway, Yardarino Shire of Irwin | To create an effective, signed entry point at the Kailis Drive Intersection into the Shire of Irwin, including solar signage lighting. | Underway | \$73,036 | Dec-22 | Jun-24 |
| 3 | Road | WA | Shire of Irwin | Shire of Irwin Rural and Urban Road Networks Shoulder reconstruction Various – 500km Road Network | Manage the renewal/maintenance requirements of the local road networks as per the Shire’s road rehabilitation and shoulder reconstruction requirements. | Underway | \$159,609 | Feb-23 | Jun-24 |
| 3 | Road | WA | Shire of Irwin | Shire of Irwin Rural and Urban Road Networks Re-sheeting program Various – 500km Road Network | Manage the renewal/maintenance requirements of the local road networks for re-sheeting as per the Shire’s road re-sheeting program. | Underway | \$64,417 | Feb-23 | Jun-24 |
| 3 | Road | WA | Shire of Irwin | Shire of Irwin Rural and Urban Road Drainage and Kerbing renewal Various – 500km Road Network | Manage the renewal/maintenance requirements of the local roads’ kerbing and drainage as per the Shire’s road rehabilitation/maintenance program. | Underway | \$76,750 | Jul-22 | Jun-24 |
| 3 | Combination | WA | Shire of Irwin | Shire of Irwin Rural Footpath Renewal Various – 500km Road Network | The project will assist to renew the Shire’s bicycle and walking path network and will ensure the infrastructure is safe and comfortable for use. With an aged demographic being high and modes of travel relied on not necessarily being light vehicles, adequate pathways will | Underway | \$30,000 | Jul-22 | Jun-24 |
| 3 | Community | WA | Shire of Irwin | Denison Bowling Club Universal Access Ablution | Install a universally accessible toilet for mobility-impaired patrons and visitors to the club. | Complete | \$41,964 | Mar-23 | Jul-23 |
| 3 | Community | WA | Shire of Irwin | Improved Accessibility of Community Facilities and Areas Dongara Denison Community Drive In Cinema Fencing Replacement | Replace the Community Drive-in facility’s perimeter fencing. The aged and deteriorating fence can no longer be repaired due to corrosion and loose | Complete | \$10,000 | May-23 | May-23 |
| 3 | Community | WA | Shire of Irwin | Shire of Irwin Roadside Landscaping Point Leander Drive, Hunts Road, Waldeck Street | Tree Plantings and Landscaping The improvements will enhance the aesthetics of the Shire roads with a clean, green look. | Complete | \$20,000 | Mar-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Combination | WA | Shire of Irwin | Dongara Golf Club Golf Course Road, Port Denison WA 6525 | To create an effective and defined entry statement into the Dongara Golf Club Facility by improving the appearance and visibility of the road leading to the Golf Club. | Complete | \$18,000 | Mar-23 | Jun-23 |
| 3 | Road | WA | Shire of Irwin | Rural and Urban Road Network Signage Renewal Various Locations Shire of Irwin Road Network – Approximately 500kms | Undertake signage renewal and upgrade across the Shire of Irwin's 500km road network to ensure compliance with road safety standards | Underway | \$8,092 | Jan-23 | Dec-23 |
| 1 | Community | WA | Shire of Jerramungup | Footpath, Bennett Street and Roderick Street, Bremer Bay | Vehicles (large) driving over footpaths have damaged sections of footpath. | Complete | \$24,564 | Feb-21 | Feb-21 |
| 1 | Road | WA | Shire of Jerramungup | Reseal Little Boat Harbour Road (Additional Resealing Works) | Little Boat Harbour Road is only primer sealed and needs to be resealed to preserve the integrity of the road. | Complete | \$38,505 | Feb-21 | May-21 |
| 1 | Road | WA | Shire of Jerramungup | Reseal Point Henry Road (Additional Resealing Works) | Old primer seal which is in poor condition and losing a lot of stone and is cracking. | Complete | \$225,610 | Feb-21 | May-21 |
| 1 | Road | WA | Shire of Jerramungup | Reseal Frantom Way | Fantom Way is only primer sealed and needs to be resealed | Complete | \$18,299 | Feb-21 | May-21 |
| 1 | Road | WA | Shire of Jerramungup | Variable Message Display, Shire of Jerramungup | Address elements of safe road use | Complete | \$27,423 | Nov-20 | Nov-20 |
| 1 | Road | WA | Shire of Jerramungup | Reseal Wellstead Road (Additional Resealing Works) | Wellstead Road is only primer sealed and is in poor condition with numerous pavement failures and needs to be resealed to preserve the integrity of the road. | Complete | \$107,639 | Feb-21 | May-21 |
| 2 | Community | WA | Shire of Jerramungup | Bremer Bay Skate Park & Roe Park, Jerramungup | Supply & erect safety fencing around parks | Complete | \$15,435 | Sep-21 | Dec-21 |
| 2 | Community | WA | Shire of Jerramungup | Pelican Park Bremer Bay & Roe Park Jerramungup | Replacement and installation of new basketball backboards, net and pole | Complete | \$10,771 | Apr-21 | Aug-21 |
| 2 | Community | WA | Shire of Jerramungup | Lions Park, Jerramungup | Installation of dump & water point | Complete | \$21,000 | Oct-21 | Feb-22 |
| 2 | Community | WA | Shire of Jerramungup | Pelican Park Bremer Bay, Bremer Bay Skate Park and Roe Park, Jerramungup | Replacement of playground equipment | Complete | \$22,508 | Nov-21 | Feb-22 |
| 2 | Community | WA | Shire of Jerramungup | Kokoda Opshop, Jerramungup | Repaint mural | Complete | \$32,123 | Sep-21 | Dec-21 |
| 2 | Road | WA | Shire of Jerramungup | Rabbit Proof Fence Road | Form and gravel resheet 5kms (White Road to Exchange Road) | Complete | \$219,348 | Oct-21 | Mar-22 |
| 3 | Community | WA | Shire of Jerramungup | Fishery Beach Boat Ramp and Jetty Construction | Construction of a 2 new boat ramps and jetty. The ramps and jetty are now more than 25 years old. The jetty is narrow, corrosion of steelwork and damage to fenders and ladders is evident, timber kerbing is subject to marine growth, and numerous concrete ramp units | Complete | \$874,680 | Mar-22 | Oct-22 |
| 4 | Road | WA | Shire of Jerramungup | Java Sea Road Upgrade | Full reconstruction & sealing works including footpath & kerbing for the installation of an EV Charging Station on Java Sea Road | In Planning | \$94,193 | Sep-23 | May-24 |
| 4 | Road | WA | Shire of Jerramungup | Jerramungup Airstrip Taxiway Sealing | Asphalt reseal works – Taxiway 3005 square metres | In Planning | \$158,074 | Oct-23 | Apr-24 |
| 1 | Community | WA | Shire of Katanning | Austral Terrace - Paving | The paving is uneven and has ongoing drainage issues. Improvements to the paving will increase safety for pedestrians. | Complete | \$188,546 | Dec-20 | Jun-21 |
| 1 | Community | WA | Shire of Katanning | Conroy to Adam Street - Footpath Replacement | The paving is uneven and has safety concerns for pedestrians and cyclists. Improvements to the paving will increase safety for pedestrians. Significant issues have been experienced in the Piesse Park vicinity that needs increased surveillance. CCTV infrastructure will address | Complete | \$144,876 | Mar-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|---|---|-------------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Katanning | Prosser Park, Conroy Street - Basketball Court Upgrade | Sporting and recreation facilities/ Repair and resurface basketball court surface. | Complete | \$30,000 | Jun-21 | Aug-21 |
| 2 | Combination | WA | Shire of Katanning | Piesse Park and other public areas – CCTV installation | Closed Circuit TV/ Installation of CCTV at Piesse Park, Synott Ave and ablution block to stop anti-social behaviour. | Complete | \$100,000 | Jun-21 | Aug-21 |
| 2 | Community | WA | Shire of Katanning | Katanning Leisure Centre, Pemble Street – Install energy efficient lighting | Sporting and recreation facilities/ Replace existing lighting to more energy efficient LED lighting. | Complete | \$80,000 | Jun-21 | Dec-21 |
| 2 | Combination | WA | Shire of Katanning | Bokarup Street - Footpath upgrade | Bicycle and walking paths/ Install a footpath on Bokarup St between Daping and Conroy St linking to the community childcare building. | Complete | \$20,793 | Jun-21 | Dec-21 |
| 2 | Combination | WA | Shire of Katanning | Marmion Street Intersection – Solar Street lighting | Street Lighting Equipment/ Install solar street lighting to the intersection to improve safety and security for all users. | Complete | \$70,000 | Jun-21 | Dec-21 |
| 2 | Community | WA | Shire of Katanning | Round Drive – Installation of firefighting water tanks | Other/ Installation of firefighting water tanks for bush fire mitigation | Complete | \$40,000 | Apr-21 | Jul-21 |
| 3 | Community | WA | Shire of Katanning | CCTV TOWN | Closed Circuit TV (CCTV) Works associated with installing CCTV System | Complete | \$150,000 | Nov-22 | Mar-23 |
| 3 | Community | WA | Shire of Katanning | Synnott Ave Footpath (Warren Rd to Braeside) | Bicycle and Walking Paths New path to better service school links and end of trip availability | Complete | \$115,000 | Jul-22 | Sep-22 |
| 3 | Community | WA | Shire of Katanning | Clive St Footpath (Conroy St to Piesse St) | Bicycle and Walking Paths To replace footpaths, increase accessibility crossovers & ramps and replace uneven surface | Complete | \$110,000 | Jun-22 | Sep-22 |
| 3 | Road | WA | Shire of Katanning | Clive St Road (Conroy St to Piesse St) | Reconstruction - To overlay wear surface and address drainage issues | Complete | \$188,624 | Sep-22 | Dec-22 |
| 3 | Community | WA | Shire of Katanning | Bokarup St Footbridge | Bridge works- To install new footbridge that enables links to early learning facilities | Complete | \$140,000 | Jun-22 | Sep-22 |
| 1 | Road | WA | Shire of Kellerberrin | Forrest St Remove trees from verges, replace culvert, construct footpath | Tree roots have lifted the road and kerbing creating a tripping hazard, culvert currently needs replacing and fixing aesthetics o road including a footpath for the street that currently isn't there. | Complete | \$279,265 | Aug-20 | May-21 |
| 1 | Road | WA | Shire of Kellerberrin | Scott St Replace culvert, repairs to pot holes, new kerbing, and footpaths | Failing section of road, repairs to pot holes and culvert currently are only band aid fixes due to Heavy Vehicle access to adjacent trucking yard. | Complete | \$122,572 | Aug-20 | Dec-20 |
| 2 | Community | WA | Shire of Kellerberrin | Kellerberrin Swimming Pool – Hinckley Street, Kellerberrin | Swimming Pool upgrade in constructing new change rooms, toilets, first aid room and kiosk as part of a staged approach for Kellerberrin's Pool upgrade proposal. | Complete | \$299,304 | Jul-21 | Jun-22 |
| 3 | Community | WA | Shire of Kellerberrin | Kellerberrin Swimming Pool - Hinckley Street, Kellerberrin | Swimming Pool Replacement – Sporting and Recreation Facilities | Complete | \$803,674 | May-22 | Mar-23 |
| 4 | Combination | WA | Shire of Kellerberrin | Kellerberrin Swimming Pool Car Park Construction | Remove existing parking facility, reconstruct and asphalt including line marking for a carparking facility for the new aquatic facility and hockey oval. Including drainage upgrades to the roadside and footpaths. | In Planning | \$401,837 | Sep-23 | Oct-23 |
| 4 | Road | WA | Shire of Kellerberrin | Hammond Street – Reconstruction | Reconstruct, Two coat seal, kerb and footpath construction. | In Planning | \$231,788 | Dec-23 | Mar-24 |
| 1 | Road | WA | Shire of Kent | Kukerin Road: Sealing Works | The proposed works will address the hazard of a road that is not all weather access and will improve road safety for commercial, locals, school buses and tourist traffic. | Complete | \$501,544 | Apr-21 | Apr-22 |
| 2 | Community | WA | Shire of Kent | Nyabing and Pingrup - Playground Shade Infrastructure | Install two new playground shade shelters over existing playgrounds. Playground shade infrastructure at playgrounds in Nyabing(Memorial Park) and Pingrup (Burston Park) do not cover all equipment or provide adequate sun protection and are worn and require | Complete | \$131,300 | Mar-22 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Kent | Pingrup, Carrie St– Bicycle and Walking Path | New concrete pathway 150m x 2m from Primary School to CRC/Main Street. | Complete | \$48,324 | Mar-22 | Jun-22 |
| 2 | Community | WA | Shire of Kent | Nyabing – Richmond St, Other – Emergency Battery Backup Power | Emergency Battery Backup Power to Shire Administration Building during power outages – Allows continuation of services to the community during outages and centre to continue to operate during emergencies. | Complete | \$15,598 | Jan-22 | Jan-22 |
| 2 | Community | WA | Shire of Kent | Nyabing and Pingrup Pavilions – Sporting and Recreation facilities | Upgrade of Sporting Pavilions in each townsite through installation of PV solar power systems with battery backup - Will reduce operational costs of facilities, allow use during power outages and allow facilities to be used as incident control centres and evacuation | Complete | \$66,161 | Jan-22 | Mar-22 |
| 2 | Road | WA | Shire of Kent | Nyabing – Jury St – Street Lighting Equipment | Install pedestrian pathway street lighting equipment between shire Caravan Park and main street | Complete | \$17,626 | Mar-22 | Mar-22 |
| 2 | Road | WA | Shire of Kent | Jury St, Nyabing, Drainage - Roads | Install pipeline and gully pit drainage to address flooding issues in street. | Complete | \$6,814 | Mar-22 | May-22 |
| 2 | Community | WA | Shire of Kent | Nyabing and Pingrup - Playgrounds | Install/replace play equipment at playgrounds to provide safe and friendly equipment to improve community health and participation. | Complete | \$12,334 | Jun-22 | Jun-22 |
| 2 | Community | WA | Shire of Kent | Smart Meeting Room Device | Purchase and install interactive smart board in Shire Meeting Room. Will allow for collaborative meeting and video conferencing. Usage for Council, Committee and community meetings. Will also be available for community group training and meetings | Complete | \$12,543 | May-22 | May-22 |
| 2 | Community | WA | Shire of Kent | Jumping Pillow and rubber soft fall Pingrup Sporting Pavilion playground | Purchase and installation of a size 4 kangaroo jumping pillow and required rubber soft fall for the Pingrup Sporting Pavilion playground. | Complete | \$27,283 | Apr-22 | Oct-22 |
| 2 | Community | WA | Shire of Kent | Fencing | Purchase and installation of 900mm fencing around Adult Exercise Equipment in both Nyabing Memorial Park and Burston park Pingrup to restrict access to children providing a safer play space | Complete | \$11,081 | Jun-23 | Aug-23 |
| 3 | Community | WA | Shire of Kent | Pingrup Pavilion: Sporting & Recreation Facilities | Upgrade Ladies Ablutions; reconfigure/design ramps, steps and concrete areas including installation of balustrade where required; upgrade to glass windowpanes at the rear of the pavilion. | Underway | \$200,000 | Sep-22 | Sep-23 |
| 3 | Community | WA | Shire of Kent | Pingrup Caravan Park: Other | Renovations to camp kitchen, including new oven and stand along TV room; realign caravan bays to 45 degree angles and concrete; upgrade to lighting, water and new power domes; concrete pathways; installation fire pit. | Complete | \$220,000 | Sep-22 | Jun-23 |
| 3 | Road | WA | Shire of Kent | Rear access lane behind commercial businesses in Nyabing: Drainage & Resealing | Major drainage works and reseal. | In Planning | \$150,000 | Oct-23 | Jan-24 |
| 3 | Community | WA | Shire of Kent | Memorial Park: Playgrounds | Relocate ParkFit equipment; install jumping pillow and rubber soft fall. | Complete | \$60,000 | Sep-22 | Feb-23 |
| 3 | Community | WA | Shire of Kent | Pingrup Silo Trail: Bicycle & walking Paths; Improved accessibility | Capital works including redevelopment; signage and furniture. | Underway | \$58,108 | Nov-22 | Oct-23 |
| 3 | Road | WA | Shire of Kent | Nyabing South Road/Wallacup Road Intersection: Sealing | Close in the intersection and seal. | In Planning | \$150,000 | Sep-23 | Dec-23 |
| 3 | Community | WA | Shire of Kent | Footpath Upgrade – Nyabing: Bicycle & Walking Paths | Upgrade of footpaths in Nyabing. | Complete | \$50,000 | Mar-23 | Jun-23 |
| 3 | Community | WA | Shire of Kent | Footpath Upgrade – Pingrup: Bicycle & Walking Paths | Upgrade of footpaths in Pingrup. | Complete | \$50,000 | Mar-23 | Jun-23 |
| 3 | Combination | WA | Shire of Kent | Shire of Kent Administration designated parking area for the public | Off-road carparks: There is currently no designated area for members of the public to park when visiting the Administration Office and Council Chambers. An off-road bitumen parking area with angled | In Planning | \$65,000 | Sep-23 | Dec-23 |
| 1 | Community | WA | Shire of Kojonup | Harrison Place Construction of public toilet facility | Existing toilet facilities are no longer fit for purpose, and area requires upgrades to allow use by limited access patrons | Complete | \$250,000 | Apr-21 | May-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|----------|-----------------|------------|----------|
| 1 | Road | WA | Shire of Kojonup | Sealing of a section of Hillier Road | Sealing of an approximate 3km section of Hillier Road, beginning at the junction of Kojonup-Frankland Road and finishing just south of the Hubbe Road intersection | Complete | \$99,411 | Mar-21 | Mar-22 |
| 1 | Community | WA | Shire of Kojonup | Kojonup Memorial Hall Brick and pillar restoration | Improvements to Memorial Hall facility to ensure renewal of historical building and allow increased community use | Complete | \$120,000 | Nov-20 | Jun-21 |
| 2 | Community | WA | Shire of Kojonup | Memorial Hall re-roofing | Improvements to community facilities | Complete | \$203,500 | May-21 | Jul-21 |
| 2 | Community | WA | Shire of Kojonup | Kojonup Park upgrades | Improvements to community facilities | Complete | \$94,411 | Mar-21 | Jun-21 |
| 2 | Road | WA | Shire of Kojonup | Spring St/Soldier Road kerbing | General road maintenance | Complete | \$66,000 | Aug-21 | Dec-21 |
| 3 | Community | WA | Shire of Kojonup | Men's Shed Facility | Construction of custom facility for use by Kojonup Community Men's Shed Inc and other community groups | Underway | \$750,000 | Sep-22 | Jun-24 |
| 3 | Community | WA | Shire of Kojonup | Old School Site – Community Facility Improvements | Roof replacement and ceiling repair on Early Childhood community program facilities | Underway | \$100,000 | Oct-22 | Jun-24 |
| 3 | Community | WA | Shire of Kojonup | Netball Facility | Completion of improvements to Netball Facilities | Underway | \$88,822 | May-22 | Jun-24 |
| 1 | Community | WA | Shire of Kondinin | Hyden and Kondinin sporting precincts - car park resealing | Improve community accessibility to sporting venues and improve drainage and efficient use of space. | Complete | \$37,349 | Sep-20 | May-21 |
| 1 | Community | WA | Shire of Kondinin | Wave Rock Precinct Hyden - construction and planting of boardwalk | Increased presence of Aboriginal history and practices along with landscaping that will generate regional employment. Provides additional activities prolonging time spent and people attracted to this regional tourist attraction. | Complete | \$33,230 | Apr-21 | Aug-21 |
| 1 | Community | WA | Shire of Kondinin | Marshal Street Hyden - roadside landscaping and reticulation | Plant and manage greenery at the approach/entry of the Hyden townsite that will improve the areas aesthetics and help manage roadside water pooling. Green space and shade adjacent to sporting precinct. | Complete | \$25,977 | Sep-20 | Aug-21 |
| 1 | Community | WA | Shire of Kondinin | Kondinin, Hyden and Karlgarin - footpaths | Replacement of aged and deteriorated asphalt paths with implementation of current standards for gradients and access ramps. Safety linking aged care and education facilities with other town services. | Complete | \$290,020 | Apr-21 | Jun-22 |
| 1 | Community | WA | Shire of Kondinin | Gordon Street Kondinin - toilet block | Current public toilet no longer operable experiencing maintenance and plumbing issues and does not comply with disability standards; also poorly positioned in the middle of the lawn area in the Shire Caravan Park. By locating the new toilet and shower closer to the | Complete | \$122,664 | Mar-21 | Aug-21 |
| 1 | Community | WA | Shire of Kondinin | Wave Rock Precinct Hyden - toilet block screening | Since a second toilet block was installed to match increase in demand, the Shire has received regular feedback from visitors to Wave Rock that they feel exposed using these toilets and have suggested installing some screening to offer greater privacy coming in and | Complete | \$6,812 | May-21 | Aug-21 |
| 1 | Community | WA | Shire of Kondinin | Tolland Road, Hyden - Sandpipe Controller | At the moment the Shire has a number of community water sites and unlike all surrounding Shires does not charge for water use. The two water tanks at Tolland Road are currently accessed by connecting straight into the tank for agricultural and emergency purposes. In | Complete | \$27,182 | Feb-21 | Apr-21 |
| 2 | Community | WA | Shire of Kondinin | IMPROVEMENT TO COMMUNITY FACILITIES – Corner Aylmore & Hyden-Lake King Road, HYDEN | Installation of 3 x Standpipe Controllers at existing community water sites to enable the better management and access to the Shire's community water supplies. | Complete | \$78,668 | Mar-21 | Aug-21 |
| 2 | Community | WA | Shire of Kondinin | PICNIC SHELTERS & PLAY EQUIPMENT AT COMMUNITY PARKS | A shelter and associated steps to cover deck area at Kondinin Community Garden and some nature play equipment. | Complete | \$35,683 | Feb-22 | Jun-22 |
| 2 | Community | WA | Shire of Kondinin | SPORTING AND RECREATION FACILITIES 38 (Lot 151) Marshall, HYDEN | Upgrades to Hyden Swimming Pool Car Park Current dirt surface creates dust into the swimming pool and surrounding area. New surface and layout will suppress dust and improve functionality. | Complete | \$99,681 | May-22 | Jun-22 |
| 2 | Community | WA | Shire of Kondinin | BBQ FACILITIES AT COMMUNITY PARKS 38 (Lot 151) Marshall, HYDEN (Hyden Swimming Pool) | Installation of 3 x public BBQ's. One at the Hyden Swimming Pool, one at the Kondinin Aquatic Centre and one at Stafford Park in Karlgarin. The swimming pools have old gas BBQ's that are in need of replacement. The installation of | Complete | \$26,209 | Feb-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|-------------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Kondinin | BICYCLE & WALKING PATH Smith Loop, Hyden | Installation of shared pathway around Smith's Loop, Hyden where currently no footpath, to connect to existing shared pathway leading into Hyden Town Centre. | Complete | \$56,926 | Mar-21 | Jun-22 |
| 2 | Community | WA | Shire of Kondinin | LANDSCAPING IMPROVEMENTS / PICNIC SHELTER AND BBQ FACILITIES | To improve the physical appearance and functionality of the Kondinin Caravan Park and Information Bay through undertaking landscaping, kerbing, cross-overs, signage, retaining walls and parking areas, marked bays, seating and shelters, and a new BBQ. | Complete | \$87,517 | Aug-21 | Jun-22 |
| 3 | Community | WA | Shire of Kondinin | Re-Roofing of Hyden Tennis Club: No. 38 (Lot 151) Marshall Street, Hyden: Work Category - Sporting and Recreation Facilities | Upgrade existing Shire recreation building by re-roofing the Hyden Tennis Club Building. The roof leaks which is causing structural issues to the building. | In Planning | \$150,000 | Dec-23 | Jun-24 |
| 3 | Community | WA | Shire of Kondinin | Upgrade to Hyden Swimming Pool Change Rooms; No. 38 (Lot 151) Marshall Street, Hyden; Work Category - Sporting and Recreation Facilities | Upgrade existing Shire Recreation Building by installing roofing over open change room areas to give more privacy to users and upgrading internal change rooms to comply with the BCA and make more accessible to users. | Underway | \$602,035 | Jan-23 | Oct-23 |
| 3 | Community | WA | Shire of Kondinin | Asphalt Seal and associated preparation works of Hyden Swimming Pool Car Park: No. 38 (Lot 151) Marshall Street, Hyden; Work Category – Off Road Car Park | Upgrade to an off road car park at the Hyden Swimming Pool. The gravel surface of this car park was upgraded as part of LRCI #2, however it was found that there is still significant dust going into the pool and the shopping centre so the only alternative to address the | Complete | \$93,433 | May-22 | Nov-22 |
| 3 | Community | WA | Shire of Kondinin | Ceiling Replacement to Hyden Golf Club: Lot 300 Hyden-Lake King Road, Hyden: Work Category - Sporting and Recreation Facilities | Replacement of existing ceiling panelling at Hyden Golf Club. The acoustic panelling is coming loose and falling down in places which is unsafe for users of this public facility. Works will also include new lighting in the ceiling to comply with safety requirements and | Complete | \$40,000 | Mar-22 | Apr-22 |
| 3 | Community | WA | Shire of Kondinin | New Bin Enclosures in Town Sites of Kondinin (Graham, Gordon and Jones Street); Hyden (Marshall and McPherson Street) and Karlgarin (Melba Street): Work | Existing bin enclosures in the Shire's three town sites are old and damaged and in need of replacement. The new bins will add to the aesthetic appearance of the public places in the Shire's three town sites and complement and enhance the existing landscaping in these | Complete | \$91,000 | Jul-22 | Dec-22 |
| 3 | Community | WA | Shire of Kondinin | Installation of Closed Circuit TV (CCTV) in key locations in Hyden Town Centre (McPherson Street, Hyden); and Kondinin Town Centre (Gordon Street, Kondinin) and at a | The Shire has experienced re-occurring instances of vandalism at key areas in the town sites of Kondinin and Hyden and at an old hall 20km from the Kondinin Town Site. | Underway | \$110,000 | Sep-22 | Sep-23 |
| 1 | Community | WA | Shire of Koorda | Upgrade of short term accommodation units. Removal of existing 50 year old units and replacement with new facilities to accommodate families, universal access | Upgrade of run down short term accommodation units. Removal of asbestos building materials from the interior and exterior of the units. To address the local accommodation shortage in the current market for self contained two-bedroom, fully self contained units | Complete | \$439,707 | Jan-21 | Jun-21 |
| 2 | Community | WA | Shire of Koorda | Koorda Caravan Park - 32 Scott Street, Koorda, WA, 6475 -30.822046, 117.486609 | Upgrade of caravan park facilities. Removal of dated/existing ablution block (4 x showers, 4 x toilets). Replacement with transportable ablution facilities and laundry room. Improved ablution facilities to 8 x shower/toilet unisex units (includes 1 x universal access unit). | Complete | \$303,810 | Mar-21 | Jun-21 |
| 3 | Community | WA | Shire of Koorda | Koorda Recreation and Community Centre Extension and Upgrade | Functional improvements and asbestos removal to existing community facility which hosts multiple sport and recreation clubs as well as the annual agricultural show. | Complete | \$879,414 | Sep-22 | Jun-23 |
| 1 | Community | WA | Shire of Kulin | Kulin All Ages Activity Precinct | Council engaged consultant Emerge Associates to develop a Master Plan for All Ages Activity Precinct. This culminated in a Masterplan Concept Design, which focused on providing multi-purpose amenities for all ages and families incorporating the following | Complete | \$150,000 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of Kulin | Kulin Cemetery Upgrade | The Kulin Cemetery is the final resting place for so many of our community's residents and it is appropriate that we show them respect through the improvement and beautification of this facility. The Kulin Lions Club has actively been upgrading the interior of the cemetery | Complete | \$11,720 | Apr-21 | Apr-21 |
| 1 | Community | WA | Shire of Kulin | Kulin Johnston St CCTV | Improved surveillance of key business precincts within town centre and also Shire operated local fuel facility, following increased criminal activity in the area. | Complete | \$75,000 | Feb-21 | Mar-21 |
| 1 | Community | WA | Shire of Kulin | Kulin Oval Irrigation Upgrade | The existing Kulin Oval irrigation infrastructure does not adequately irrigate the oval in an even and consistent manner, particularly during windy conditions. The water efficiency of the existing sprinkler heads need replacing and relocating to improving to maximise water | Complete | \$150,000 | Nov-20 | Nov-20 |
| 1 | Community | WA | Shire of Kulin | Kulin Townsite Footpaths Upgrade | The existing footpath network within the Kulin townsite has been constructed to varying standards and levels of service. Currently some streets are not serviced, but any footpaths, whilst many streets have older footpaths that are damaged or past their used by date and | Complete | \$150,000 | Nov-20 | Jun-21 |
| 1 | Community | WA | Shire of Kulin | Kulin VDZ Playground Softfall | The existing soft fall at the Kulin "Visitor Discovery Zone" Playground us reaching its used by date, showing significant signs of deterioration. It has numerous patches of extensive holes. It is in urgent need of replacement to remain compliant as well as provide an improved | Complete | \$25,000 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of Kulin | Kulin VDZ Public Toilet Renovation | The existing public toilets in the town centre on Johnston Street are showing signs of wear and tear and are in need or urgent maintenance and renewal to return them to an adequate level of service. | Complete | \$10,000 | May-21 | Jun-21 |
| 2 | Community | WA | Shire of Kulin | Kulin All Ages Activity Precinct Stage 1B – Johnston Street Kulin WA | Playgrounds and Skate parks (including all ability playgrounds) Design and Construction Contract | Complete | \$401,151 | Sep-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Kulin | KULIN VDZ CCTV and WIFI | Closed Circuit TV (CCTV) Provision of lighting, CCTV and WIFI for community members and tourists in Kulin Visitor | Complete | \$36,969 | Apr-22 | May-22 |
| 3 | Community | WA | Shire of Kulin | FRC AV Equipment Upgrade | Painting/Improvements to community facilities Provision of AV equipment including projectors, new sound system, speakers, TVs. | Complete | \$59,351 | May-22 | Jun-22 |
| 3 | Community | WA | Shire of Kulin | FRC Change room Office Refurbishment | Sporting and recreation facilities Provision of additional shade for patrons at the Kulin Aquatic Centre, with the installation of | Complete | \$19,054 | Apr-22 | Jul-22 |
| 3 | Community | WA | Shire of Kulin | Kulin Aquatic Centre Slide Structure | Sporting and recreation facilities Provision of additional shade for patrons at the Kulin Aquatic Centre, with the installation of | Complete | \$242,121 | Aug-22 | Dec-22 |
| 3 | Community | WA | Shire of Kulin | Kulin Old Administration Building Maintenance | Minor renewal, repairs and maintenance to Old Shire Administration Building. Existing building has internal maintenance issues such - toilet ceilings falling down, windows leaking that need replacing, window treatments required, walls to patch and painted and carpets | Underway | \$130,000 | Mar-22 | Sep-23 |
| 3 | Road | WA | Shire of Kulin | Fence Road Dudinin Townsite Reconstruction | Reconstruction of 600m existing road from 6.5m seal to 8m seal. | Complete | \$150,000 | Mar-22 | Jun-22 |
| 3 | Road | WA | Shire of Kulin | Jalapin Street – Asphalt Surface | Asphalt surface following reconstruction and realignment of existing intersection. | Complete | \$95,593 | May-22 | Jun-22 |
| 3 | Community | WA | Shire of Kulin | Kulin Oval Lighting Upgrade | Sporting and recreation facilities Installation of lighting on hockey field for training. | Complete | \$60,013 | Aug-22 | May-23 |
| 3 | Community | WA | Shire of Kulin | All Ages Precinct footpaths and fencing | Improved Accessibility of Community Facilities and Areas Improve footpath width on access to the AAP. Install barrier fence between precinct and railway line | Complete | \$46,134 | Jul-22 | Aug-23 |
| 3 | Community | WA | Shire of Kulin | Shelter at Fuel Facility | Improved Accessibility of Community Facilities and Areas Shire of Kulin owned and operated Fuel Facility provides an essential service to the community and region (providing fuel). Installation of a shelter over the OPT will keep | Complete | \$5,596 | Feb-23 | Feb-23 |
| 3 | Community | WA | Shire of Kulin | Caravan Park disabled ablutions access | Toilet Blocks Installation of access ramp and hand railing | Complete | \$35,000 | Jul-22 | Mar-23 |
| 3 | Community | WA | Shire of Kulin | FRC and Aquatic Centre CCTV | Closed Circuit TV (CCTV) Installation of CCTV at Freebairn Recreation Centre and Kulin Aquatic Centre | Complete | \$9,501 | Nov-22 | Dec-22 |
| 3 | Community | WA | Shire of Kulin | Construct new footpaths | Bicycle and Walking Paths Construct concrete footpath on High Street and Asphalt path on Price/McInnes/Gordon St loop including access ramps | Complete | \$166,882 | Jan-23 | Jun-23 |
| 3 | Community | WA | Shire of Kulin | Kulin Childcare Centre Upgrades | Painting/Improvements to community facilities Installation of outdoor blinds and new bathroom/laundry flooring | Underway | \$30,000 | Jul-23 | Dec-23 |
| 3 | Community | WA | Shire of Kulin | Tennis Club Playground | Playgrounds and Skate parks (including all ability playgrounds) Install new playground at Kulin Tennis Club and Shade Structure | Underway | \$57,226 | May-23 | Sep-23 |
| 1 | Community | WA | Shire of Lake Grace | Lighting at Football Oval, Lake Grace | Training is conducted after dark. Current lighting does not measure up to standards causing uneven wear and tear on parts of oval due to lack of lighting | Complete | \$100,000 | May-22 | Jun-23 |
| 1 | Community | WA | Shire of Lake Grace | Lighting at hockey field, Lake Grace | Lighting is not up to standards and does not have universal coverage of the hockey field. There are six (6) hockey teams utilizing the field and only the limited lit areas of the oval get used and worn out. | Complete | \$310,000 | May-22 | Jun-22 |
| 1 | Community | WA | Shire of Lake Grace | Installation of washdown bay at Lake Grace | There is currently no concrete pad to wash the vehicles down and no way of collecting the debris once it has been washed from the vehicle | Complete | \$39,472 | Nov-20 | Nov-20 |
| 1 | Community | WA | Shire of Lake Grace | Toilet block at Lake King Recreation Centre | There is currently no unisex or disabled toilet in the recreation centre causing bother within the community | Complete | \$47,145 | May-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|---|-------------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Lake Grace | Softfall floor coverings for adult gym, Newdegate Recreation Centre | Currently sand and foreign objects occupying the surface | Complete | \$32,000 | Mar-22 | Mar-22 |
| 1 | Community | WA | Shire of Lake Grace | Toilets, Newdegate Country Club incorporating Lawn Bowls & Golf Reserve | There are currently no disabled toilets. Kitchen is old and does not comply with current standards. Flooring is uneven, old building needs to be rejuvenated | Complete | \$271,312 | May-21 | Jun-22 |
| 1 | Community | WA | Shire of Lake Grace | Lighting for Hockey field, Newdegate Recreation Centre | There is only lighting to half of the field, causing deterioration to the playing surface and uneven playing conditions across the same field | Complete | \$39,436 | Mar-22 | Jun-23 |
| 1 | Community | WA | Shire of Lake Grace | Roof restoration, Varley and Districts Hall | Roof leaks, needs replacement. Box gutters rusted, required replacement Asbestos ceiling needs replacing | Complete | \$21,204 | Mar-22 | Jun-22 |
| 2 | Community | WA | Shire of Lake Grace | Jam Patch Lot 10983 North Lake Grace- Karlgarin Rd, Lake Grace WA 6353 | Currently no toilets at camping site, Shire plans to install an eco-toilet for patrons | Complete | \$24,096 | May-21 | Apr-22 |
| 2 | Community | WA | Shire of Lake Grace | Lake Grace All Abilities Playground lot 75 Stubbs St, Lake Grace WA 6353 | Currently no appropriate toilets on site for Universal access. Shire to install UAT for all patrons to use | Complete | \$30,333 | Apr-21 | Oct-21 |
| 2 | Community | WA | Shire of Lake Grace | Lake Grace Hockey Oval. Lot 75 Stubbs St, Lake Grace WA 6353 | Switchboard does not have the capacity to support new lighting fixtures. Power upgrade through Western Power required | Complete | \$152,639 | May-21 | Jun-22 |
| 2 | Community | WA | Shire of Lake Grace | Lake Grace Swimming Pool. 1 Bishop St, Lake Grace WA 6353 | Supply battery storage pack to reduce power being used in on/off season & to run off storage when power fails | Complete | \$44,027 | Jan-21 | Dec-21 |
| 2 | Community | WA | Shire of Lake Grace | Newdegate & Lake Grace Recreation Centres WA 6355 & 6353 | Install battery storage to recreational centres to allow usage if power fails | Complete | \$32,455 | Aug-21 | Aug-21 |
| 2 | Community | WA | Shire of Lake Grace | Newdegate Cemetery Lake Biddy Road, Newdegate 6355 | Provide shade & seating for families to utilise whilst visiting | Complete | \$7,786 | Dec-21 | Dec-21 |
| 2 | Community | WA | Shire of Lake Grace | Newdegate Hall 32 May St, Newdegate WA 6355 | Refurbish hall, removal of asbestos, upgrade toilets & entry/exit points to Australian Standards. New coat of external and internal paint. | Complete | \$154,177 | Apr-22 | Jun-22 |
| 2 | Community | WA | Shire of Lake Grace | Newdegate CBH Silos Maley St, Newdegate WA 6355 | Install shade structure & seating to visitors & tourist at a popular attraction | Complete | \$26,725 | Dec-21 | Feb-22 |
| 2 | Community | WA | Shire of Lake Grace | Newdegate Town Centre WA 6355 | Install new pedestals for the mounting of plaques describing history of certain sites around Newdegate town, strung together as a walking trail | Complete | \$12,335 | Mar-22 | May-22 |
| 2 | Community | WA | Shire of Lake Grace | Varley Town Hall Thomas & Pitt St, Varley 6355 | Pave outdoor area for patrons to utilise which is currently sand | Complete | \$4,500 | May-22 | Jun-22 |
| 2 | Community | WA | Shire of Lake Grace | Lake King Tractor Museum, Lake King 6356 | Construct new large shed for display of historic machinery | In Planning | \$117,840 | Sep-23 | Oct-23 |
| 3 | Community | WA | Shire of Lake Grace | 250 Stubbs Street, Lake Grace WA 6353 | Painting/Improvements to community facilities: Lake Grace Sportsmans Club roof replacement. Works will include the removal of aged asbestos roof sheeting and see the installation of colorbond roofing and gutters. This project will benefit the wider community | Complete | \$100,000 | Mar-23 | Jun-23 |
| 3 | Combination | WA | Shire of Lake Grace | Lot 75 Bishop Street, Lake Grace WA 6353 | Off-road Car Parks: Sealing of Lake Grace Recreation Precinct Carpark. | Complete | \$180,000 | Dec-22 | Dec-22 |
| 3 | Combination | WA | Shire of Lake Grace | Waddell Street, Newdegate WA 6355 | Off-road Car Parks: Sealing of Newdegate Recreation Precinct Carpark. | Complete | \$230,000 | Dec-22 | Dec-22 |
| 3 | Road | WA | Shire of Lake Grace | Aylmore Road, Newdegate WA 6355 | Aylmore Road upgrade stage 1, widen existing bitumen width, upgrade signage and guide posts. This project will see the current seal widened to 7.2m wide from SLK 0.00 to SLK 4.45 and also the installation of new signs and guide posts to improve road safety for all road | Complete | \$100,000 | Feb-22 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|---|--|-------------|-----------------|------------|----------|
| 3 | Road | WA | Shire of Lake Grace | Aylmore Road, Newdegate WA 6355 | Aylmore Road upgrade stage 2, widen, re construct sub base, 2 coat bitumen seal, upgrade drainage, signage and guide posts. This project will see the current road reconstructed and a 2-coat bitumen seal completed to the width of 7.2m from SLK 4.45 to SLK 7.55 and the | Complete | \$380,000 | Feb-22 | Apr-23 |
| 3 | Road | WA | Shire of Lake Grace | Aylemore Road, Newdegate 6355 | Aylmore Road upgrade stage 3, Widen, re construct sub base, 2 coat bitumen seal, upgrade drainage, signage and guide posts. This project will see the current road reconstructed along with cement stabilisation and a 2 coat bitumen seal completed to the width of 7.2m | Complete | \$270,000 | Feb-22 | Apr-23 |
| 3 | Community | WA | Shire of Lake Grace | Lot 75 Bishop Street, Lake Grace WA 6353 | Playground (including All Abilities Playgrounds): Construct new Lake Grace All Abilities Playground. This project will see a new 5-stage all abilities and ages playground constructed start to finish; note no contract has been awarded to date and therefore no construction | Underway | \$381,138 | May-22 | Apr-24 |
| 3 | Community | WA | Shire of Lake Grace | Jam Patch Campsite, North Lake Grace-Karlgarin Road, Lake Grace WA 6353 | Picnic Shelters or Barbeque Facilities at Community Parks: Install new shade shelters and BBQ pits to Jam Patch Campsite | Complete | \$60,000 | Jul-23 | Aug-23 |
| 3 | Community | WA | Shire of Lake Grace | Waddell Street, Newdegate WA 6355 | Painting/Improvements to community facilities: Replace Newdegate Hockey Shed. This project will see the removal of the current outdated hockey shed/score box and see the installation of a new modern shed style coaching/players box and also place for storage and | Complete | \$20,000 | May-23 | Aug-23 |
| 1 | Community | WA | Shire of Laverton | Renovation of the Old Coach House at Laver Place Laverton | Renovation of a historic and recognisable building within the town of Laverton | Complete | \$255,379 | Aug-20 | Jan-22 |
| 1 | Community | WA | Shire of Laverton | Installation of solar systems on the Aquatic Centre and Old Coach House | To reduce the reliance on power supplied by the electricity grid | Complete | \$20,725 | Feb-21 | Jun-21 |
| 1 | Community | WA | Shire of Laverton | CCTV at Laverton Townsite | The Council has experienced a growth in petty crime within the townsite and the aim is to curb the crime rate. The Police will have access to ensure that matters can be followed up with an evidence base. | Complete | \$184,930 | Feb-21 | Jun-21 |
| 1 | Community | WA | Shire of Laverton | Upgrade of tourist information bay at Beria Road Laverton | The current facility is tired and needs to be upgraded to provide a welcoming aspect to all road users visiting Laverton. | Complete | \$72,535 | Sep-20 | Jan-22 |
| 2 | Road | WA | Shire of Laverton | Bandya Road | Sheeting/re-Sheeting Length from 0.00 to 7.5 slk | Complete | \$387,178 | Aug-21 | Dec-21 |
| 3 | Combination | WA | Shire of Laverton | Laverton Airport | Other – to reseal the runway, taxi way and apron at the Laverton Airport – The Council has 3 RPT flights plus numerous charters, RFDS and Police Operations and other users of the Airport. The area to be resurfaced is the entire length of the runway at 1860 metres in | Complete | \$1,067,138 | May-22 | Dec-22 |
| 4 | Community | WA | Shire of Laverton | Laverton Airport – Construction of New Terminal Building | Construction of a one story new Terminal Building including toilet facilities and undercover parking as shown in the attached plans. Building Size of Main Building is 168.84 sq metres, with additional 63sq metres ablutions block. Building Height is 4000mm. It will be concrete | In Planning | \$533,569 | Sep-23 | Dec-24 |
| 4 | Road | WA | Shire of Laverton | Sturt Pea Drive Widening – Seal and Reseal | Capital Improvements to Sturt Pea Drive for the full 1.8km length. The road will be widened to 9m width to improve safety. | In Planning | \$307,774 | Sep-23 | Jun-24 |
| 1 | Community | WA | Shire Of Leonora | Play area at Tower Street, Leonora | Feedback from the Leonora community have identified that the playground located in the main street of Leonora is outdated with aged equipment. | Complete | \$250,415 | Nov-20 | Jun-21 |
| 1 | Community | WA | Shire Of Leonora | Toilet block at Trump Street | Designed to suite the environment, usage and aesthetic requirements as well as community sentiment around the site. | Complete | \$150,000 | Dec-21 | Feb-22 |
| 1 | Community | WA | Shire Of Leonora | Camping infrastructure at Malcolm Dam Nature Reserve Recreation and Water Reserve | Providing outside infrastructure which will attract community visitors to stay longer and make their travel adventure more enjoyable. | Complete | \$40,000 | Dec-21 | Apr-22 |
| 2 | Community | WA | Shire Of Leonora | Extension to Children's Playground Lot 1425 Tower Street, Leonora: Playgrounds and Skateparks (including all ability playgrounds) | Play area that provides a strong sense-of-space, learning opportunities, reflects the values of the community and is based on nature play. It is intended that it will be designed to specifically meet the needs of children of different age groups, with a progression that will | Complete | \$333,724 | Oct-21 | Jan-22 |
| 3 | Community | WA | Shire Of Leonora | Leonora Swimming Pool Re-tiling 79 Tower Street (Lot 96), Leonora, WA, 6438 Sporting and recreation facilities | Project Description: The complete retiling of Leonora Swimming Pool and associated works in the replacement of concourse paving to renew the facility in light of it nearing its 20th year of operation. | Underway | \$880,830 | Apr-22 | Oct-23 |
| 1 | Community | WA | Shire of Manjimup | Provide Free Wi-Fi to visitors in outer towns to stimulate CBD areas and the local economy. | Currently mobile signal and internet is limited in the Shire's outer tourist towns and in one case only one mobile phone provider is available. The project will allow visitors in the region to access the internet in these towns spending more time and money in those communities. | Complete | \$55,548 | Jun-21 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Manjimup | 1. Proposed accessible compliant access ramp and handrail to improve accessibility to Manjimup Community Library. | Modification of gradients, new handrails and tactiles is required to comply with current standards and facilitate access for those persons with a disability. Facilities have been identified by Disability, Access and Inclusion Advisory Committee as non-compliant, | Complete | \$44,052 | Jun-21 | Jun-22 |
| 1 | Community | WA | Shire of Manjimup | Upgrade the existing 880 metre informal trail to an accessible path, including construction of corridor to Richards St, Northcliffe | The lack of accessibility from the town site to the towns only recreation ground and facilities. | Complete | \$111,726 | Jan-21 | Sep-21 |
| 1 | Community | WA | Shire of Manjimup | Modernisation of Existing Toilet Block to meet current standards for ambulant toilet facilities and visitor expectations. | With increased visitors to Walpole, the Shire is receiving regular feedback that the facilities are outdated and require modernising. Modifications are also required to ensure compliance with ambulant toilet requirements. | Complete | \$149,310 | Jan-22 | May-22 |
| 1 | Community | WA | Shire of Manjimup | New Toilet Block consisting of two public uni-sex accessible toilets. It is proposed that one cubical will incorporate a child change table, with the | The Pemberton Townsite is currently serviced by a single toilet block, which experiences extreme levels of use during peak tourist periods and does not provide adult change table facilities. Additional toilets and facilities are required to meet resident and visitor demands. | Complete | \$173,344 | Jan-22 | Jun-22 |
| 1 | Community | WA | Shire of Manjimup | Brockman Street, Manjimup - Upgrade existing path | The current path that provides connection from Manjimup's town centre through, with regular complaints received about its condition requiring frequent and ongoing maintenance. Some residents in the area cannot use this path due to its inaccessible | Complete | \$150,000 | Jan-21 | Jun-21 |
| 1 | Community | WA | Shire of Manjimup | Manjimup Regional AquaCentre Upgrade: Replacement of Air Conditioning Units at the Regional Aquatic Centre | The issue of inconsistent air temperature, the occurrence of condensation and high humidity levels in the pool hall. Without the management of air quality in the Centre, the conditions will rapidly cause damage to the building structure and equipment. There will | Complete | \$178,108 | Feb-21 | Jun-21 |
| 1 | Community | WA | Shire of Manjimup | Quinninup lake upgrade: Provide park furniture and path upgrade | Following the recent lease being given to the Shire, public access to the lake is now allowed, in turn providing a public recreation facility. As such seats, shelters and paths are needed. | Complete | \$52,835 | Nov-20 | Jun-21 |
| 2 | Community | WA | Shire of Manjimup | Zamia St – Northcliffe Town Hall : Improved Accessibility | Seal car park and create alternate disabled access to Hall | Complete | \$140,000 | Sep-21 | Jun-22 |
| 2 | Community | WA | Shire of Manjimup | North St – Northcliffe : Playground/Skate Parks | 3 on 3 basketball court | Complete | \$80,061 | Sep-21 | Mar-22 |
| 2 | Community | WA | Shire of Manjimup | Boronia St – Walpole : Improved Accessibility | Update current aged toilet facilities to meet current accessibility requirements | Complete | \$100,000 | Mar-22 | Jun-22 |
| 2 | Community | WA | Shire of Manjimup | Walpole Foreshore – Walpole : Improved Accessibility | Foreshore recreation area overgrown with weeds. Works will allow access to foreshore for residents and visitors | Complete | \$50,000 | Apr-22 | Jun-22 |
| 2 | Combination | WA | Shire of Manjimup | Brockman St – Pemberton Carpark : Improved Accessibility | Limited parking in Pemberton. Upgrade of kerbing, line marking and pathway access. | Complete | \$200,000 | Jul-21 | May-22 |
| 2 | Combination | WA | Shire of Manjimup | Brockman St – Manjimup : Improved Accessibility | Extension to Stage 1 project to improve pathway, kerbing etc to make access to CBD more accessible. (Linkage to aged accommodation subdivision) | Complete | \$150,000 | Feb-21 | Dec-21 |
| 2 | Community | WA | Shire of Manjimup | Mottram St – Manjimup : Off road car park | Formalise car park in a wooded reserve for access for RV's and visitors | Complete | \$146,491 | Jan-22 | Jun-22 |
| 2 | Community | WA | Shire of Manjimup | Swan St – Manjimup : Playground/Skate parks | Install shade sails over playground equipment | Complete | \$18,157 | Feb-21 | Jun-21 |
| 3 | Community | WA | Shire of Manjimup | Manjimup Tennis Club Redevelopment | Sporting and recreation facilities - Construction of 6 courts and club rooms. Currently there are no public tennis facilities in | Underway | \$200,000 | Nov-22 | Dec-23 |
| 3 | Community | WA | Shire of Manjimup | Collier St/Rea Park Redevelopment- Lighting Upgrade | Sporting and recreation facilities - Lighting upgrade to sporting grounds to match user needs and reduce energy costs to | Underway | \$675,000 | Jan-23 | Dec-23 |
| 3 | Community | WA | Shire of Manjimup | Footpath Renewal – Slab replacement | Bicycle and Walking Paths - Replace slab footpaths to concrete, for better accessibility for aged and disabled residents | Complete | \$150,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Manjimup | Footpath – Northcliffe Retirement Village | Footpath – Northcliffe Retirement Village Bicycle and Walking Paths - Connect Northcliffe retirement village to footpath network for better safety outcomes for | Complete | \$35,000 | Feb-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Manjimup | Footpath – Boronia Ridge to Walpole Town | Bicycle and Walking Paths - Improve pathway from major subdivision to Walpole town site. | Complete | \$25,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Manjimup | Public Buildings - Manjimup | Sporting and recreation facilities Painting/Improvements to community facilities | Underway | \$273,000 | Sep-22 | Dec-23 |
| 3 | Community | WA | Shire of Manjimup | Pemberton Sports Club | Sporting and recreation facilities Improve overall useability / comfort | Underway | \$206,474 | Apr-23 | Dec-23 |
| 3 | Community | WA | Shire of Manjimup | Public Buildings - Northcliffe | Sporting and recreation facilities Painting/Improvements to community facilities | Underway | \$96,500 | Jun-23 | Dec-23 |
| 3 | Community | WA | Shire of Manjimup | Public Buildings - Walpole | Toilet Blocks Painting/Improvements to community facilities | Underway | \$65,000 | Dec-22 | Dec-23 |
| 3 | Road | WA | Shire of Manjimup | Speed Indicator Display | Traffic improvement Speeding is a safety issue for pedestrians on Pemberton main street. Speed display | Complete | \$20,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Manjimup | Footpath – Brockman St Pemberton | Bicycle and Walking Paths - Footpath requires renewal as some tripping hazards and other issues (upper Brockman St). | Complete | \$60,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Manjimup | Footpath – Zami St Northcliffe | Bicycle and Walking Paths - Old slab footpath with tripping hazards | Complete | \$20,000 | Feb-23 | Jun-23 |
| 1 | Road | WA | Shire of Meekatharra | Upgrade and seal 10.1 kms of road | Section of road is not sealed. Sealing will increase safety | Complete | \$822,435 | Nov-20 | May-21 |
| 2 | Road | WA | Shire of Meekatharra | Landor – Meekatharra Road Straight line kilometres (SLK); 36.89 to 42.54 | Sealing; Upgrade and seal 5.65 kilometres of road to 7.2 metre wide sealed standard. The road section is not sealed. Sealing will increase safety, negate dust and allow for safer passing opportunities. | Complete | \$574,130 | Jul-21 | Feb-22 |
| 3 | Road | WA | Shire of Meekatharra | Landor – Meekatharra Road Straight line kilometres (SLK); 71.6 – 74 | Sealing; Upgrade and seal 2.4 kilometres of road to 7.2 metre wide sealed standard. The road section is not sealed. Sealing will increase safety, negate dust and allow for safe passing opportunities. | Complete | \$572,129 | Oct-22 | Dec-22 |
| 3 | Road | WA | Shire of Meekatharra | Landor-Meekatharra Road Straight line kilometres (SLK) 76.2 – 79.7 | Sealing; Upgrade and seal 3.5 Kilometres of road to 7.2 metre wide sealed standard. The road section is not sealed. Sealing will increase safety, negate dust and allow for safer passing opportunities. | Complete | \$834,354 | Oct-22 | Dec-22 |
| 3 | Road | WA | Shire of Meekatharra | Landor-Meekatharra Road Straight line kilometres (SLK) 156.8 – 157.8 | Sealing; Upgrade and seal 1 kilometre of road to 7.2 metre wide sealed standard. The road section is not sealed. Sealing will increase safety, negate dust and allow for safer passing opportunities. | Complete | \$238,387 | Nov-22 | Dec-22 |
| 1 | Road | WA | Shire of Menzies | Evanston/Menzies Rd, Menzies - Road sealing | The condition of the existing road surface is poor and requires continual grading and maintenance. | Complete | \$450,000 | Mar-21 | Dec-21 |
| 1 | Community | WA | Shire of Menzies | Tjuntjuntjara Community - Construction of a playground | The lack of activities for children living in the community | Complete | \$97,445 | Mar-21 | Oct-21 |
| 2 | Community | WA | Shire of Menzies | Tjuntjuntjara CCTV | Provision of CCTV at the Tjuntjuntjara community. | Complete | \$70,000 | Sep-21 | Oct-21 |
| 2 | Road | WA | Shire of Menzies | Marmion Village Road Access – Menzies R35509 | Construction of a new road into Marmion Village at Menzies. | Complete | \$200,000 | Oct-21 | Nov-21 |
| 2 | Community | WA | Shire of Menzies | Recreation Reserve R3973 Landscaping and Fencing | Landscaping and fencing of the recreation reserve (R3973) between Goldfields Highway and Marmion Village. | Complete | \$90,000 | Aug-21 | Nov-21 |
| 2 | Community | WA | Shire of Menzies | Recreation Reserve R17455 upgrades | Upgrades to Menzies sporting oval such as exercise stations. | Complete | \$18,633 | Aug-21 | Nov-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | WA | Shire of Menzies | Kookynie road sealing | Sealing of approaches to several roads into Kookynie to reduce dust. We will work to the budget and increase works if the funding stretches that far. We will seal approximately 1km of Champion Street which becomes Kookynie-Yarri Road to the east. The other roads are | Underway | \$484,890 | Sep-22 | Jun-24 |
| 3 | Community | WA | Shire of Menzies | Menzies CCTV | Provision of CCTV in Menzies. | Underway | \$90,000 | Mar-23 | Jun-24 |
| 3 | Community | WA | Shire of Menzies | Tourism signage (district wide) | New tourism signage throughout the Shire. | Underway | \$200,000 | Mar-23 | Jun-24 |
| 3 | Road | WA | Shire of Menzies | Sealing of parking area adjacent to public toilets. | High usage public toilets adjacent to a main highway in Menzies. We have public toilets to the south of town. The only parking available is dirt and it becomes muddy during rain. We will seal adjacent to the public toilets to improve access and stop mud being dragged into | Underway | \$150,000 | Mar-23 | Jun-24 |
| 3 | Community | WA | Shire of Menzies | Menzies town greening. | Provision of public green spaces in Menzies. | Underway | \$100,000 | Mar-23 | Jun-24 |
| 3 | Community | WA | Shire of Menzies | Meeting structure at Tjuntjuntjara | Meeting structure at Tjuntjuntjara. This is a request from the Aboriginal community. The proposal is for a circular shade structure that would provide shade for community members to meet in an outdoor area. This is deemed a better cultural fit rather than them meeting | Underway | \$70,000 | Sep-22 | Jun-24 |
| 1 | Community | WA | Shire of Merredin | South Ave, Merredin - Removal and replacement of trees, new kerbing and footpaths | MainRoads, WA will reconstruct 5m wide carriageways on each side of the road. The Shire will be responsible for the two metre strips between the MainRoads edge and the kerb. The kerbs have been broken by tree roots and require replacing. Some footpaths are cracked | Complete | \$282,800 | Jan-21 | Jun-21 |
| 1 | Combination | WA | Shire of Merredin | Merredin Cemetery, Merredin - improvements to infrastructure (e.g. resealing and kerb repairs) | The Merredin Cemetery is in need of upgrading. The infrastructure is tired and not of a standard that is appropriate to the use. The project will enhance the look and feel of the location in a way that is respectful and sustainable. | Complete | \$106,900 | Mar-21 | Apr-21 |
| 1 | Community | WA | Shire of Merredin | Njaki Njaki Reserve Merredin Peak - Refurbishment of toilet block | The toilet block at the Njaki Njaki Reserve serves the local Aboriginal cultural tourism business clients, local visitors to Merredin Peak and travellers who may "freedom camp" adjacent to the reserve. They also serve events that may be held at the reserve from time | Complete | \$20,600 | Mar-21 | Apr-21 |
| 1 | Combination | WA | Shire of Merredin | Woolgar Ave/Throssell St, Merredin Intersection - construction of a roundabout in the centre of the intersection and 555 metres of footpath | When school has finished for the day students exit the school grounds onto Woolgar Ave and also onto Throssell Street, and they disperse in various directions with most crossing at this | Complete | \$156,000 | Jan-21 | Mar-21 |
| 2 | Community | WA | Shire of Merredin | CBD Redevelopment, Stage 1a – Pioneer Park | Redevelopment and revitalisation of an existing open space. Pioneer Park acts as a gateway into the Merredin CBD through the Town Square from Great Eastern Highway. The Shire plans to redevelop the park to create a regional attraction that will serve locals and attract | Complete | \$470,945 | Mar-22 | Jul-22 |
| 3 | Community | WA | Shire of Merredin | Apex Park Redevelopment | Playgrounds and Skate parks (including all ability playgrounds): Apex Park is a highly utilised playground incorporating skate park BBQs etc. The Council plans to fully redevelop the park to create a regional attraction that will serve locals and attract visitors. | Complete | \$1,147,470 | Oct-22 | Jun-23 |
| 1 | Community | WA | Shire of Mingenew | Mingenew youth precinct – pump track | Need for improved youth recreational facilities in town | Complete | \$98,993 | Dec-20 | Jun-22 |
| 1 | Community | WA | Shire of Mingenew | Mingenew former bank building – facelift and accessibility | Aging façade of public building in need of repainting Addition of stairs to improve access (currently ramp only from side of building) | Complete | \$2,994 | Sep-20 | Jan-21 |
| 1 | Road | WA | Shire of Mingenew | Phillip Street Mingenew – parking and resealing | Inadequate parking for nursing post Failing road surface | Complete | \$79,710 | Sep-20 | Apr-22 |
| 1 | Community | WA | Shire of Mingenew | Mingenew car parks (several sites) – repairs and sealing | Failing surface in carparks | Complete | \$26,965 | Nov-20 | Apr-22 |
| 1 | Community | WA | Shire of Mingenew | Mingenew landfill and transfer station - upgrades | Unfenced liquid waste pond (safety issue) Need for power and water connection at site office to improve operations Installation of CCTV to improve security on site | Complete | \$20,000 | Oct-20 | Feb-21 |
| 1 | Community | WA | Shire of Mingenew | Mingenew council chambers - renovation | Aging public facility in need of facelift Potential to improve energy efficiency through upgrade of lighting | Complete | \$14,241 | Jan-21 | Mar-21 |
| 2 | Community | WA | Shire of Mingenew | Mingenew Public Wi-Fi | Installation of public Wi-Fi equipment to provide locals and visitors with connectivity in key public areas along Mingenew's main street. Addresses issue where people without Telstra coverage are unable to access connectivity in town centre. | Complete | \$15,000 | Oct-21 | Apr-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Mingenew | Mingenew Shire Foyer/Library Upgrade | Building works to improve the public library and entry foyer of the Shire of Mingenew administration building. Provides improved experience for library users, as well as public/customers visiting the Shire office. | Complete | \$18,160 | Nov-21 | Dec-22 |
| 2 | Road | WA | Shire of Mingenew | Widening Works | Mingenew-Mullewa Road, SLK 0-2.58 | Complete | \$58,914 | Dec-21 | Jun-22 |
| 2 | Community | WA | Shire of Mingenew | Youth Precinct Landscaping Works | Additional landscaping works on Youth Precinct Project approved under Phase 1 | Complete | \$31,086 | Sep-21 | Dec-22 |
| 2 | Road | WA | Shire of Mingenew | Phillip St Parking and Reseal | Additional works on parking component approved under Phase 1. Additional works are primarily concreting for current and additional parking bays, associated line marking and kerbing works | Complete | \$50,000 | Nov-21 | Jun-22 |
| 3 | Community | WA | Shire of Mingenew | Mingenew Tennis Club Clubhouse Replacement | Replacement of aged/damaged tennis clubhouse building (community building) | Complete | \$50,000 | Feb-22 | Jun-22 |
| 3 | Community | WA | Shire of Mingenew | Transfer Station Monitoring Bores | Installation of monitoring bores at Mingenew Transfer Station | Complete | \$10,000 | Mar-22 | Jun-22 |
| 3 | Community | WA | Shire of Mingenew | Childcare Centre Upgrade | Extension of the Sister Cameron House building, which houses Mingenew's Child Care Centre and Playgroup to provide additional space through the construction of a new building, and allow for the Centre to service a greater number of children | Complete | \$150,000 | Sep-22 | May-23 |
| 3 | Community | WA | Shire of Mingenew | Repaint of Historic Bank and Post Office Building | External repainting works of Mingenew historic Bank Building and associated Post Office and CRC building | Complete | \$15,000 | Jan-22 | Apr-22 |
| 3 | Road | WA | Shire of Mingenew | Yandanooka North East Road Upgrade | Reconstruction and widening of damaged sections of Yandanooka North East Road | Complete | \$109,318 | Oct-22 | Mar-23 |
| 3 | Community | WA | Shire of Mingenew | Midlands Rd Garden Rest Area Project | Redevelop the gardens and seating at the Midlands Rd rest area opposite bakery. | Complete | \$10,000 | Nov-22 | Apr-23 |
| 3 | Road | WA | Shire of Mingenew | Resheeting/Sealing Project | Resheeting of Moorariy Road; Morawa Yandanooka Road; Yandanooka West Road; Yandanooka Melara Road and Scroops Road. | Complete | \$141,488 | Nov-22 | Mar-23 |
| 1 | Community | WA | Shire of Moora | Repairs to Moora public swimming pool | Public health risks arising from the non-compliant chlorination system and open water flow systems between the pools | Complete | \$507,857 | Aug-20 | Mar-21 |
| 2 | Community | WA | Shire of Moora | Moora Early Childhood Development Centre | Other: Works that do not fall into the above categories - Regional delivery of early childhood development services overcoming deficiencies in services available in the region and removing the need for families to travel to Perth | Complete | \$200,488 | Feb-21 | Oct-21 |
| 2 | Community | WA | Shire of Moora | Moora Aerodrome Emergency Service & Safety Upgrade | Other: Works that do not fall into the above categories – sealing runway turning nodes / taxiways / aprons / aerial firefighting services | Complete | \$200,488 | Feb-21 | Jun-21 |
| 3 | Community | WA | Shire of Moora | Moora Weir | Moora Water Security, Climate Resilience and Drought Proofing Programme. The project addresses the town's dependency on reducing aquifer supplied water and significant limitations on the availability of secondary water supplies. This involves the construction of | Complete | \$400,000 | Feb-22 | Mar-23 |
| 3 | Community | WA | Shire of Moora | Moora Aerodrome, Airstrip Road Moora | Moora Aerodrome Emergency Services & Safety Upgrade. The project addresses a dangerous situation at the town's aerodrome because the current single runway is unsealed, and access to the aerodrome is via the runway threshold. The project also | Complete | \$400,000 | Feb-22 | Sep-22 |
| 3 | Community | WA | Shire of Moora | Moora Shire Administrative Complex, Padbury Street, Moora | Early Childhood Development Centre. The project addresses the paucity of specialist early childhood development services in region. Currently, families either travel considerable distances to Perth or relocate from the region to Perth to access specialist services. This | Complete | \$215,714 | Jan-22 | Dec-22 |
| 1 | Combination | WA | Shire of Mt Marshall | Construction of an access road and car park | Users currently drive and park along the side of the airstrip which is very unsafe | Complete | \$19,781 | Feb-21 | Feb-21 |
| 1 | Community | WA | Shire of Mt Marshall | Installation of disability friendly toilet and shower | No disability friendly amenities | Complete | \$30,000 | Oct-20 | Oct-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Mt Marshall | Sealing of car park | Poor condition of ground, unsafe, no markings | Complete | \$12,000 | Mar-22 | Mar-22 |
| 1 | Community | WA | Shire of Mt Marshall | Sealing of car park | Poor condition of ground, unsafe, no markings | Complete | \$35,000 | Apr-21 | Apr-21 |
| 1 | Road | WA | Shire of Mt Marshall | Widen and create two lanes at a turning in point on kellerberrin Road | Slow cars and caravans turning into the dam area would create a serious traffic hazard to fast oncoming traffic without additional lanes | Complete | \$175,000 | May-21 | Jun-21 |
| 1 | Community | WA | Shire of Mt Marshall | Removal and replacement of faulty top layer of bowling carpet | The Gree has been in a state of disrepair for a number of years. Currently only half the Green is usable meaning the club cannot host competitions | Complete | \$150,000 | Oct-20 | Oct-20 |
| 1 | Community | WA | Shire of Mt Marshall | Mt Marshall Aquatic Centre - Improvements | Broken and steep entrance walkway. Make it disability compliant | Complete | \$40,000 | Oct-20 | Nov-20 |
| 1 | Community | WA | Shire of Mt Marshall | Mt Marshall Aquatic Centre - Fencing | Fencing illegal. Replace with compliant fencing | Complete | \$15,000 | Oct-20 | Nov-20 |
| 1 | Community | WA | Shire of Mt Marshall | Mt Marshall Aquatic Centre - BBQ | No BBQ currently so community unable to host BBQ functions at pool | Complete | \$3,000 | Aug-20 | Aug-20 |
| 1 | Community | WA | Shire of Mt Marshall | Mt Marshall Aquatic Centre - Landscaping | Gardening space. Comfort. Amenity | Complete | \$33,000 | Nov-20 | Dec-20 |
| 1 | Community | WA | Shire of Mt Marshall | Sandalwood Shops - Improved Accessibility | High steps only access preventing those with mobility difficulties accessing the premises | Complete | \$18,138 | Mar-21 | May-21 |
| 1 | Community | WA | Shire of Mt Marshall | Beacon Recreation Centre - Improvements | Improvements for privacy and aesthetic reasons | Complete | \$55,001 | Feb-21 | May-21 |
| 2 | Community | WA | Shire of Mt Marshall | Bencubbin Town Hall | Repairs & Painting to Community Facility | Complete | \$10,000 | Feb-22 | Apr-22 |
| 2 | Community | WA | Shire of Mt Marshall | Beacon Town Hall | Repairs & Painting to Community Facility | Complete | \$30,000 | Feb-22 | Apr-22 |
| 2 | Community | WA | Shire of Mt Marshall | Welbungin Town Hall | Repairs & Painting to Community Facility | Complete | \$40,000 | Oct-21 | Dec-21 |
| 2 | Community | WA | Shire of Mt Marshall | Beacon Bowling Green | Repair to under surface and replacement of surface | Complete | \$144,000 | Oct-21 | Nov-21 |
| 2 | Community | WA | Shire of Mt Marshall | Beacon Recreation Centre | Repairs & Painting to Community Facility | Complete | \$43,000 | Nov-21 | May-22 |
| 2 | Road | WA | Shire of Mt Marshall | Phase 2 Road Widening at Waddouring (already approved) | Road widening | Complete | \$141,977 | Oct-21 | Dec-21 |
| 3 | Road | WA | Shire of Mt Marshall | Monger Street, Bencubbin (Reconstruction) | Upgrade works to main street – including removal of hazardous centre islands, creation of parking bays and asphalt works | Complete | \$328,000 | Nov-22 | Apr-23 |
| 3 | Community | WA | Shire of Mt Marshall | Community Park, Beacon (Landscaping, Improved Accessibility, Picnic shelters) | Creation of a community park to include landscaping, shade and BBQ | Complete | \$338,000 | Sep-22 | Apr-23 |
| 3 | Community | WA | Shire of Mt Marshall | Accommodation Cabin, Beacon Caravan Park (Other) | Accommodation for tourists and contractors is very scarce. This project will allow the installation of a new accommodation cabin at the Beacon Caravan Park | Complete | \$210,000 | Sep-22 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Mt Marshall | Accommodation Cabin, Bencubbin Caravan Park (Other) | Accommodation for tourists and contractors is very scarce. This project will allow the installation of a new accommodation cabin at the Bencubbin Caravan Park | Complete | \$210,000 | Sep-22 | Mar-23 |
| 3 | Community | WA | Shire of Mt Marshall | Re-Roof Beacon Recreation Centre (sporting & Recreation Facilities) | Replace the leaking roof at the Beacon Recreation Complex | Complete | \$100,000 | Oct-22 | Mar-23 |
| 1 | Community | WA | Shire of Mukinbudin | Installation of pumptrack at Mukinbudin Sports Complex | To improve recreational facilities. Riding on pumptracks strengthens the development of balance and coordination, which is important for the development of motor skills of children and youth. The proposed location of the pumptrack is a social hub, being alongside | Complete | \$122,556 | Nov-20 | Aug-21 |
| 1 | Community | WA | Shire of Mukinbudin | Installation of concrete pads at the Caravan Park at Mukinbudin Caravan Park | Installation of concrete pads at the Caravan Park will provide a more accessible and functional parking area for Caravan owners and provide a more aesthetically pleasing Shire owned resource. | Complete | \$10,000 | Mar-21 | May-21 |
| 1 | Road | WA | Shire of Mukinbudin | Shadolt Street, Mukinbudin - Traffic Speed Display Signs | Reduction of traffic speed in the Mukinbudin townsite is considered a priority by Council, and the purchase and installation of roadside traffic control lights is considered a positive step towards driver speed awareness. | Complete | \$19,515 | Mar-21 | May-21 |
| 1 | Community | WA | Shire of Mukinbudin | Mukinbudin Townsite Multiple Locations - Footpaths | To improve recreational facilities. Riding on pumptracks strengthens the development of balance and coordination, which is important for the development of motor skills of children and youth. The proposed location of the pumptrack is a social hub, being alongside | Complete | \$136,764 | Jun-21 | Aug-21 |
| 1 | Community | WA | Shire of Mukinbudin | Mukinbudin Town - Emergency Generators | Power outages in the WA Wheatbelt are frequent in inclement weather and the recent TC Seroja gave an indication of how the community would cope if serious damage was done to houses and other infrastructure. The townsite was without power for 3 days, and | Complete | \$52,011 | May-21 | Jun-21 |
| 1 | Road | WA | Shire of Mukinbudin | Wilgoyne Road, Mukinbudin - Resealing | A 1km section of road has failed since the road budget was set in the 2020/2021 Budget. Community road safety is being addressed by requesting funding to fix this section of road. | Complete | \$34,908 | May-21 | May-21 |
| 2 | Community | WA | Shire of Mukinbudin | Mukinbudin Lions Park Playground | Supply and Install of a nature playground. Playground and Skateparks. The existing playground has become largely unsafe to play on. Installation of a nature | Complete | \$152,840 | Jan-22 | Jun-22 |
| 2 | Community | WA | Shire of Mukinbudin | Mukinbudin Tennis Club | Installation of new surface for outdated and almost unplayable tennis courts. The new surface will be a hard-wearing gel cushion acrylic. Sporting and Recreation Facilities. The synthetic playing surface is cracked and almost in an | Complete | \$87,446 | Jul-21 | Oct-21 |
| 2 | Community | WA | Shire of Mukinbudin | Mukinbudin Sporting Complex Outdoor Basketball Court | Resurfacing of outdoor basketball court. | Complete | \$24,000 | Aug-21 | Oct-21 |
| 3 | Community | WA | Shire of Mukinbudin | Barbarlin Pipeline; Other | Community Infrastructure – install a pipeline from Barbarlin Rock Dam to Town for the supply of water for recreation purposes – Green spaces within the town are limited due to the cost of scheme water. With the pumping of this water from an unused water source | Underway | \$215,000 | Apr-22 | Dec-23 |
| 3 | Combination | WA | Shire of Mukinbudin | Administration Air-conditioning | Installation of more effective cooling and heating solution for the administration building. This project is replacing the outdated and inefficient Evaporative air conditioner. Whilst staff will benefit from this the community will also benefit as it will service the reception | Complete | \$12,000 | Apr-22 | Jun-22 |
| 3 | Community | WA | Shire of Mukinbudin | Beringbooding Rock & Campground | Council has recently taken control over this history tank and camp area. The area was managed by Water Corp WA and is in need of some much needed improvements to ensure the safety of visitors. Improvements include various risk mitigation initiatives including new | Underway | \$25,000 | Sep-22 | Dec-23 |
| 3 | Community | WA | Shire of Mukinbudin | Improvement to the Sporting Complex | This comprises various smaller projects internally and externally. Installation of Air conditioning and fans to improve the comfort when using the facility; improvement to the kitchen being the only community kitchen and function room in the Shire; Disabled Toilet | Underway | \$158,000 | Apr-22 | Jun-24 |
| 3 | Community | WA | Shire of Mukinbudin | Caravan Park | Works could include tree planting to increase shade, creation of green spaces. The Caravan Park is a council owned, operated and maintained asset. | Underway | \$15,000 | Apr-22 | Dec-23 |
| 3 | Community | WA | Shire of Mukinbudin | Memorial Hall upgrade | Community facilities include community centres, to enable better use of the Hall facilities. The Memorial Hall Upgrade project is more of a renovation/maintenance of the building painting, crack patching, window treatments floor coverings. This main space is the old | Complete | \$10,000 | Apr-22 | Jun-23 |
| 3 | Community | WA | Shire of Mukinbudin | Lions Park BBQ Area | Community facilities park area improvement to BBQ area to enable better use of the facilities. Modernisation of the southern area of the park to allow for improved utilization of the area by way of increased paving area, more undercover seating and shade. | Complete | \$40,000 | Apr-22 | Jun-23 |
| 3 | Combination | WA | Shire of Mukinbudin | Shadbolt Street Upgrade | Upgrade of the Main street of town to provide more accessible parking, improve the visual aspect and traffic calming measure to improve safety from roads and trains travelling through. Workings will include the installation of speed bumps on for traffic calming, | Underway | \$255,508 | Oct-22 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------|--|--|-------------|-----------------|------------|----------|
| 3 | Combination | WA | Shire of Mukinbudin | Mukinbudin Hockey Field Lighting Upgrade | Community Facility upgrade of the Mukinbudin Hockey Field lights. In 2018 a project was started to improve the lighting at the Hockey Field. Stage 1 was completed with the install of 1 new light tower. Stage 2 is now ready to proceed with the install of two additional light | Complete | \$21,000 | Sep-22 | Jun-23 |
| 3 | Community | WA | Shire of Mukinbudin | Improvement to Cemetery; OTHER | Other Infrastructure; A number of improvements will be carried out at the Mukinbudin Cemetery to enhance the look, these improvements include modernising and extending the niche wall to allow for future interment as well as additional tree planting and improved | Underway | \$20,000 | Jul-22 | Jun-24 |
| 1 | Community | WA | Shire of Mundaring | Mundaring community recycling centre - installation of new shed with solar panels, battery storage and associated earthworks and roadworks | Addressing need for facility capable of recycling can and bottles | Complete | \$230,000 | Aug-20 | Nov-20 |
| 1 | Community | WA | Shire of Mundaring | Ealy Street Mt Helena - construction of a new foot path | Lack of safe walking space in the road way | Complete | \$150,000 | May-21 | Sep-21 |
| 1 | Community | WA | Shire of Mundaring | Glen Road Darlington - replace asphalt foot path with new concrete foot path | Existing foot path is in poor and dangerous condition | Complete | \$110,000 | Dec-20 | May-21 |
| 1 | Community | WA | Shire of Mundaring | Elsie Austin Reserve Mt Helena - extension to skate park | Additional features required to meet demand | Complete | \$50,828 | Oct-20 | Feb-21 |
| 1 | Community | WA | Shire of Mundaring | Stoneville Playgroup Norris Park - fit out of building to accommodate Mundaring Fire School | Defunct building to be modified | Complete | \$89,881 | Mar-21 | Sep-21 |
| 1 | Community | WA | Shire of Mundaring | Mundaring Shire Administration/Civic Building - expand solar system | Considerable power is drawn from grid | Complete | \$79,172 | Feb-21 | May-21 |
| 2 | Community | WA | Shire of Mundaring | Stoneville Fire Brigade Building- Bentley Street, Stoneville: Toilet Block and other | Sporting and Recreation Facilities | Complete | \$900,000 | Nov-21 | Dec-22 |
| 2 | Community | WA | Shire of Mundaring | Mundaring Cemetery - Yarri grove, Mundaring: Improved Accessibility of Community facilities and Areas | The outdoor basketball court is regularly used by young community members as a place to socialise, exercise, and improve their basketball skills. The surface is cracked and worn and Council would like to deliver a venue for the Mukinbudin youth to be proud of. The court is | Complete | \$75,000 | Oct-21 | Jun-22 |
| 2 | Road | WA | Shire of Mundaring | Byfield Road, Parkerville: Traffic improvement | Road, verge and path improvements to address pedestrian and road safety issues. | Complete | \$336,069 | Sep-21 | Nov-21 |
| 2 | Community | WA | Shire of Mundaring | Lake Leschenaultia, Rosedale Road, Chidlow : Toilet Blocks | Old toilet block requires replacement with a modern universally accessible facility | Complete | \$190,000 | Oct-21 | Aug-22 |
| 3 | Road | WA | Shire of Mundaring | Street lighting upgrade | Street lighting equipment upgrade to convert all to LED smart technology to address Shire's highest cause of greenhouse emissions. | Complete | \$1,419,762 | Jan-23 | May-23 |
| 1 | Road | WA | Shire of Murchison | Carnarvon-Mullewa Road (SLK261.91 to SLK278.85) - Bituminous Sealing works 7.2m wide onto pavement separately constructed by Council over a 12.89km length | Improved road safety to address slippery gravel pavement when wet and dusty when dry. Reduction in rain related road closures. Safer travel environment with safer surface generally which will aid in avoidance of cattle and wildlife. Improved environment through | Complete | \$669,820 | Jan-21 | May-21 |
| 2 | Road | WA | Shire of Murchison | Carnarvon-Mullewa Rd SLK 253.70 to SLK 261.92 | Sheeting/Resheeting Reconstruct Realign Sheet and Resheet existing Substandard Curve | Complete | \$405,899 | Jun-21 | Dec-21 |
| 3 | Road | WA | Shire of Murchison | Carnarvon-Mullewa Rd: SLK 245.23 to SLK 248.50 | Reconstruction and widening of existing gravel pavement followed by sealing works at a min 7.2m width | Complete | \$680,000 | Apr-22 | Dec-22 |
| 3 | Road | WA | Shire of Murchison | Carnarvon-Mullewa Rd. Various sections between SLK 208.68 (Twin -Peaks - Woollen Rd intersection) and SLK 241.74 (End of existing 4.0m seal south of Ballinyoo | Reconstruction and stabilisation of existing narrow 4.0m seal and widening of existing gravel pavement followed by sealing works at a min 7.2m width. Some existing 7.0m seal areas will also be rehabilitated through stabilisation with a new seal provided. | Complete | \$524,892 | Jan-23 | Jun-23 |
| 4 | Community | WA | Shire of Murchison | Murchison Settlement Community Swimming Pool. Murchison Settlement WA 6630 | Construct a small 16.7m x min 4 lane X 1.5. deep recreational swimming pool with water play areas for smaller children and toddlers, pool filtration equipment and landscaping, footpaths & shade. Project to integrate with a complementary Community Splash Pad | In Planning | \$602,446 | Sep-23 | Dec-24 |
| 4 | Road | WA | Shire of Murchison | Mulga Crescent & Connections - Reconstruction and Sealing. Murchison Settlement WA | Reconstruct and provide a two-coat seal to Mulga Crescent (SLK0.00 to SLK 1.43) plus small sections of abutting linking connections of Murchison Airstrip Access Road (0.70km), Shire Depot Access Road (0.10km) and bell mouths at Shire Tip Access Road and Kurara Way. | In Planning | \$347,504 | Jul-24 | May-25 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Murray | Pedestrian Suspension Bridge Refurbishment | Renew the asset useful life to complement the investment in the Pinjarra town centre. The project will result in improved accessibility for the disabled by elevating the deck level to match the adjoining path network. The refurbishment will improve bridge condition and | Complete | \$588,422 | Oct-21 | Apr-22 |
| 2 | Community | WA | Shire of Murray | South Yunderup Oval Change rooms | Develop new Change rooms at South Yunderup Oval to provide improved facilities for the existing sporting club and to encourage increased community participation in sport | Complete | \$863,105 | Apr-21 | Apr-22 |
| 3 | Community | WA | Shire of Murray | Sir Ross McLarty Oval – South Pavilion | Sport and Recreation Facilities | Complete | \$1,176,844 | Nov-22 | Jun-23 |
| 1 | Community | WA | Shire of Nannup | Scott River Fire Shed and Community House upgrade | Both the Fire Shed and Community House are unique facilities as they have multiple users and host many community gatherings. The Fire Shed at Scott River is the only Fire Hub servicing the local area and is used as a community facility. | Complete | \$15,000 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of Nannup | Shire of Nannup amenities accessibility improvements (Town Hall, Foreshore Park, Marinko Thomas Park and Recreation Centre, Shire office) | Improved accessibility of community facilities in the area including the public toilet accessibility and lowering of the customer service counter at the Shire Administration. | Complete | \$75,000 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of Nannup | Nannup Recreation Centre roof replacement | The current roof fails during rain down pours trapping water within the roof cavity. The new design will solve this problem and offer a better solution for sporting activity in the sports hall. | Complete | \$63,617 | Jul-21 | Jan-22 |
| 1 | Community | WA | Shire of Nannup | Nannup skate park upgrade | Current surveillance at the skate park is limited as the lighting off the street does not provide enough illumination to make the park safe in the evenings when many young people congregate there. During the summer months the park is over exposed to the sun. | Complete | \$65,000 | May-21 | Oct-21 |
| 1 | Community | WA | Shire of Nannup | Nannup mountain bike park | Sanctioned trails in proximity to town, supporting the tourism infrastructure and economic development in establishing Nannup as a world class trails destination | Complete | \$125,000 | Nov-20 | Jun-21 |
| 2 | Community | WA | Shire of Nannup | Tank 7 & 8 Mountain Bike Park, Brockman Road Nannup | Stage two construction of the Tank 7 & 8 Mountain bike park will include construction of up to 9km of track and signage installation | Complete | \$200,000 | Jun-21 | Jun-22 |
| 2 | Community | WA | Shire of Nannup | Marinko Tomas Park beautification project, Vasse Highway, Nannup | Playground upgrade and beautification with attention to connectivity within the park attractions | Complete | \$65,512 | Jul-21 | Mar-22 |
| 3 | Road | WA | Shire of Nannup | Tank 7 MTB Park | The Tank 7 MTB Park is a world class mountain bike park with 40km of mixed use MTB Trails. It will be a draw card for the mountain bike community and a significant tourist attraction for Nannup. It has been under construction since November 2020. Since | Underway | \$100,000 | May-22 | Jun-24 |
| 3 | Community | WA | Shire of Nannup | Flying Fox from Skate park precinct to Nature Playground | To improve the useability and connectivity of the Marinko Tomas Park it is suggested to add a flying fox from the skate park precinct all the way down to the exercise area at the new Nature Playground. This will complete the refurbishment of the park and fit in with the | Underway | \$73,000 | Jun-22 | Jun-24 |
| 3 | Road | WA | Shire of Nannup | General parking – expansion for CBD | Extra parking in the centre of town on sewerage pumping block off Grange Road (WaterCorp site). Economic activity due to more tourists stopping for longer. | Underway | \$414,234 | Oct-22 | Jun-24 |
| 3 | Road | WA | Shire of Nannup | Entry & Exit Upgrade - Higgins Street | To improve the flow of traffic during the high traffic events, this will include widening the road by 1 m on the lower side bringing the capability of the road to be at specification for two way traffic. | Underway | \$55,000 | Nov-22 | Jun-24 |
| 3 | Community | WA | Shire of Nannup | Nannup's Historical Old Roads Board Building (museum) | The Historical Old Roads Board Building houses a collection comprising of mainly photographs, some 3000 in all. A local historical monument in itself, this beautiful old building houses a very comprehensive history of Nannup from early settlement to today. | Underway | \$45,000 | Jun-22 | Jun-24 |
| 1 | Community | WA | Shire of Narrogin | Refurbish Heritage listed Train Station and platform. Install new carpark to eastern side of station for community use inclusive of an accessibility ramp. | The heritage listed Train Station is in a state of disrepair and needs new roofing, flooring, paint and fixtures so as it can be used as a multi functional community use building to promote tourism and facilitate regional economic growth. The existing unsafe bitumen | Complete | \$362,381 | Dec-20 | Aug-22 |
| 2 | Community | WA | Shire of Narrogin | Narrogin Cemetery Expansion | Construction of new graves, (earth and lawn) to service Narrogin, 200 graves in total. Currently less than 20 graves remain. | Complete | \$138,960 | Aug-21 | Jun-22 |
| 2 | Community | WA | Shire of Narrogin | Narrogin Caravan Park Development | Redevelop caravan parking bays on the north and west sides of the park, re-aligning water, electricity and sewer to maximise available caravan bays. External cement render 2 ablution blocks within the park. | Complete | \$266,661 | Aug-21 | Jun-22 |
| 3 | Community | WA | Shire of Narrogin | Narrogin Tennis Courts | Refurbishment of 8 Tennis courts and Replacement of inadequate lighting of those courts • flex pave courts | Complete | \$70,005 | Sep-22 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Narrogin | Restoration of Historic Narrogin Railway Station Goods Shed | Replacement of Roof, Guttering and Wall sheeting of the Historic Goods Shed The building and surrounds is part of a Railway Heritage Precinct Masterplan which will be | Complete | \$300,000 | Nov-22 | May-23 |
| 3 | Community | WA | Shire of Narrogin | Bob Farr Memorial Library Expansion Project | Adding rooms for community, student and public use to the much-loved community, shire owned library | Complete | \$400,000 | Nov-22 | May-23 |
| 3 | Community | WA | Shire of Narrogin | Railway Dam Ablutions Project | Construction of an Eco toilet at the recreation reserve known as Railway Dam managed by the Shire of Narrogin providing for community and Recreational vehicle users use. | Complete | \$53,817 | Nov-22 | May-23 |
| 1 | Road | WA | Shire of Ngaanyatjarraku | Reconstruction and upgrade, widening, sheeting and drainage works on Blackstone Road | Very rough section that needs reconstruction, widening, sheeting and drainage works | Complete | \$452,936 | Nov-20 | Jan-21 |
| 2 | Road | WA | Shire of Ngaanyatjarraku | Warburton – Blackstone Road SLK 185.50 - 189.25 GPS 25.98/128.13 - 25.99/128.17 | Reconstruction and upgrade, widening, sheeting and drainage works / Very rough section that needs reconstruction, widening, rehabilitation, sheeting and drainage works | Complete | \$347,959 | Dec-21 | Feb-22 |
| 3 | Road | WA | Shire of Ngaanyatjarraku | Papulankutja Road SLK 35.00 – 44.00 | Reconstruction and upgrade, widening, gravel sheeting and drainage works. Section with a narrow formation, shallow pavement, poor cross fall and inadequate | Complete | \$905,872 | Mar-23 | Jul-23 |
| 1 | Road | WA | Shire of Northam | Werrabee road, reseal and reconstruction Lyon st, reseal, reconstruction and kerb wellington st, asphalt, reconstruction and kerb | Stripping and cracking plus structural damage cause by water | Complete | \$541,406 | Dec-20 | Mar-22 |
| 2 | Community | WA | Shire of Northam | Beavis Place Public Open Space Beavis Place Northam Townsite https://www.google.com/maps/@- | Public Open Space development including paths, shade construction and seats. Landscaping Approximately 4000sqm of land being develop as an outdoor recreational area to provide | Complete | \$550,000 | Aug-21 | Jun-22 |
| 2 | Road | WA | Shire of Northam | Kurringal Road (0.00-0.53 SLK Kurringal Road (0.00-0.53 SLK) https://www.google.com.au/maps/place/Kurringal+Rd,+W | Kurringal Road rehabilitation reconstruction and reseal Leschenaultia Road rehabilitation and reseal | Complete | \$101,381 | Nov-21 | Jun-22 |
| 3 | Road | WA | Shire of Northam | Road Works | Upgrades to the following roads Dring Street SLK 0.16-0.18 – Sealing gravel section and construct cul-de-sac. Robinson Road SLK 0.02-0.75 – Resealing with minor rehab section | Complete | \$570,000 | May-22 | Sep-22 |
| 3 | Community | WA | Shire of Northam | Footpath Works | The Following are Bicycle or walking paths Gordon Street– remove unserviceable asphalt section and upgrade to concrete | Complete | \$200,000 | May-22 | Jun-22 |
| 3 | Community | WA | Shire of Northam | RV Overnight Stay (Old Pool Site) | Off Road Car Park – Development of an RV Overnight Facility Including landscaping/RV bays, dump points, solar lights and pavement. | Complete | \$312,812 | Dec-22 | May-23 |
| 1 | Community | WA | Shire of Northampton | Kalbarri coach parking area | Limited space for parking coaches, with increase in coach traffic due to new Kalbarri National Park Skywalk (increase of 135,000 visitors). | Complete | \$230,000 | Dec-20 | Nov-21 |
| 1 | Community | WA | Shire of Northampton | Jakes Point Road car park | New washing facilities are being constructed and require a car park, including for disabled access. Car park project has been brought forward (Council was going to provide a basic access only at this point). | Complete | \$70,000 | Oct-20 | Apr-21 |
| 1 | Community | WA | Shire of Northampton | Kings Park Northampton toilets | Existing toilets are old, have no disabled facilities and do not cater for the visitor numbers that frequently stop at parkland. | Complete | \$100,301 | Nov-20 | Dec-20 |
| 1 | Community | WA | Shire of Northampton | Northampton LED screens - Hampton Road Northampton and Grey Street Kalbarri | Currently community groups use banners to promote their events. LED screens be able to promote all events and provide community advice. | Complete | \$70,000 | Dec-20 | Jun-21 |
| 1 | Community | WA | Shire of Northampton | Northampton Cemetery shelter | At present there is no shaded seating area for the memorial tree. The project has been brought forward from 2021-22. | Complete | \$20,000 | Jul-21 | Feb-22 |
| 2 | Community | WA | Shire of Northampton | Kalbarri Marina Ablutions – Grey Street, Kalbarri | Replace existing aging ablutions with new efficient ablutions | Complete | \$100,000 | Feb-22 | May-22 |
| 2 | Community | WA | Shire of Northampton | Kalbarri Marina Park Land | Install new playground equipment | Complete | \$104,256 | Oct-21 | Oct-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------|--|--|-------------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Northampton | Horrocks Foreshore | Install new playground equipment | Complete | \$100,000 | May-21 | May-21 |
| 2 | Community | WA | Shire of Northampton | Glance St, Horrocks | Install pump track at Horrocks Community Centre to cater for young person's residing and visiting Horrocks | Complete | \$50,000 | Oct-21 | Dec-21 |
| 2 | Community | WA | Shire of Northampton | Northampton Lions Park, Stephen Street, Northampton | Install pump track at Lions Park to cater for young person's residing and visiting Northampton | Complete | \$50,000 | Oct-21 | Dec-21 |
| 3 | Combination | WA | Shire of Northampton | Kalbarri Aerodrome Runway and Apron re-seal | Runway and apron are now overdue for re-seal, Council was unable to secure alternative grant funding to assist with works | Complete | \$290,602 | Feb-23 | Mar-23 |
| 3 | Community | WA | Shire of Northampton | NRG Public Ablutions | Replace aging ablutions with construction of new ablutions at the Northampton Recreation Ground | Complete | \$140,000 | Mar-22 | Jun-22 |
| 3 | Road | WA | Shire of Northampton | Grey Street | Asphalt resurfacing | Complete | \$550,000 | Apr-23 | Jun-23 |
| 1 | Community | WA | Shire of Nungarin | Nungarin Community Recreation Centre Repairs and upgrades to oval reticulation system including installation of new water tank. | Inadequate design that provided sufficient coverage to the oval playing surface and cricket pitch. Repairs and upgrades will allow for greater coverage of watering to ensure sufficient coverage during all seasons therefore maintaining a green surface all year. | Complete | \$161,251 | Nov-20 | Nov-20 |
| 1 | Community | WA | Shire of Nungarin | Nungarin Community Recreation Centre - Oval - Repairs and upgrades | The current wiring is not to Australian standards, all wiring needs to be replaced and switches upgraded. Lighting of Pathways is sub standard from car park and oval to Recreation Centre. | Complete | \$26,126 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of Nungarin | Community Caravan Park - Landscaping | The existing caravan park is need to be upgraded to ensure continued tourist support which in turn will improve the economic sustainability of the town. | Complete | \$30,492 | May-21 | May-21 |
| 2 | Community | WA | Shire of Nungarin | Restoration of Community Resource Centre | The building is 98 years old and has significant structural issues including severe cracking, movement of support beams as well as foundations. To repair the issues identified through an engineer's report will require the rebuilding of certain walls and also remedial works to | Complete | \$112,328 | Oct-21 | Dec-21 |
| 2 | Community | WA | Shire of Nungarin | Main Street Revitalization (Civic Precinct) | Landscaping improvements. the precinct is roughly 200m in length and currently has no landscaping to speak of. A landscaping plan will be prepared by a Consultant, to ensure the landscaping is conducive to activating the main street of the precinct. After the landscaping | Complete | \$48,101 | Apr-22 | Jun-22 |
| 3 | Combination | WA | Shire of Nungarin | Revitalisation of Mainstreet Railway Avenue, Nungarin | Landscaping Improvements | Complete | \$61,652 | Jul-22 | Mar-23 |
| 3 | Community | WA | Shire of Nungarin | Community Caravan Park Ablutions & Landscaping | Improved Accessibility of Community Facilities and Areas & Landscaping Improvements | Complete | \$250,000 | Dec-22 | Jul-23 |
| 3 | Community | WA | Shire of Nungarin | Improvements / Additions to Community Resource Centre | Painting/Improvements to community facilities | Underway | \$100,000 | Dec-22 | Nov-23 |
| 3 | Community | WA | Shire of Nungarin | Improvements / additions to Nungarin Heritage Machinery Museum | Painting/Improvements to community facilities | Complete | \$50,000 | May-22 | May-23 |
| 1 | Community | WA | Shire of Peppermint Grove | Stirling Highway footpath upgrade | Current footpath is in poor condition | Complete | \$49,642 | Jan-21 | Jan-21 |
| 2 | Community | WA | Shire of Peppermint Grove | Footpath upgrade along Stirling Highway from intersection of Irvine Street to 504 Stirling Highway | Works include: Supply and install 293 square metres of Fremantle Stone Shotblast 400mm x 200mm x 60mm paving for all stage 2 footpath works on Stirling Highway, Peppermint Grove. | Complete | \$78,623 | May-22 | Jun-22 |
| 3 | Community | WA | Shire of Peppermint Grove | Street furniture replacement | Shire street furniture, seats, bins, picnic tables, BBQ gazebo's bins etc. being upgraded and replaced | Complete | \$99,284 | Jun-22 | Dec-22 |
| 4 | Community | WA | Shire of Peppermint Grove | Keanes Point Playground replacement | Replace existing playgrounds (approx. 600m2). Project scope as follows: 1. Replace 'toddler' play area (northern section) 2. Replace 'bigger kids' play area (southern section) | In Planning | \$49,642 | Oct-23 | Jun-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|---|---|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Perenjori | Installation of a 2 metre wide concrete footpath along Livingstone Street | To improve access for cyclists and pedestrians linking to existing footpath infrastructure throughout the town of Perenjori | Complete | \$79,500 | Jan-21 | Feb-21 |
| 1 | Community | WA | Shire of Perenjori | Install 2 metre wide concrete footpath along Crossing Street | To improve accessibility for cyclists and pedestrians to and from the Caravan Park, linking to other paths in the town | Complete | \$70,000 | Dec-20 | Jan-21 |
| 1 | Community | WA | Shire of Perenjori | Installation of CCTV throughout Prenjori Townsite | To improve public safety and protection of community assets | Complete | \$60,000 | Jun-21 | Feb-22 |
| 1 | Road | WA | Shire of Perenjori | Repair and reseal of existing seal and replacement of kerbing, Britt Street, Latham | Road surface requires resealing and kerbing is damaged, broken and inadequate along road | Complete | \$92,443 | Feb-21 | Jun-21 |
| 1 | Community | WA | Shire of Perenjori | Backup generator Installation - Emergency evacuation centre and Caravan Park | Loss of power in a disaster to key facilities | Complete | \$60,485 | Jan-21 | Jun-21 |
| 1 | Community | WA | Shire of Perenjori | Replacement of fence - Perenjori Cemetery | Existing fence is outdated and past its useful life. Proposal to replace with more a auspicious product. | Complete | \$49,162 | Nov-22 | Jan-23 |
| 1 | Community | WA | Shire of Perenjori | Replacement of fence - Perenjori Recreation Ground | Existing fence has outlived its usefulness and is damaged and deteriorated in numerous places | Complete | \$160,166 | Jan-21 | Sep-22 |
| 2 | Community | WA | Shire of Perenjori | Camel Soak tourist site shelters | Picnic shelters | Complete | \$20,000 | Jan-21 | Feb-23 |
| 2 | Community | WA | Shire of Perenjori | Maya tourist site shelters | Picnic shelters | Complete | \$12,000 | Jan-21 | Feb-23 |
| 2 | Community | WA | Shire of Perenjori | Latham Community centre shelter, BBQ & seating | Picnic shelter and BBQ facility | Complete | \$25,000 | Jan-21 | Jun-21 |
| 2 | Community | WA | Shire of Perenjori | Refurbishment of Oval public toilets | Maintenance of public toilet building including ceiling replacement, painting, tiling and concrete main entrance | Complete | \$70,000 | Dec-22 | Feb-23 |
| 2 | Community | WA | Shire of Perenjori | Refurbishment of Main street toilet building | Refurbishment of toilet facility including tiling, painting replacement of toilet systems and basins | Complete | \$56,800 | Jan-23 | Feb-23 |
| 2 | Community | WA | Shire of Perenjori | Replacement of caravan park fencing | Replacement of existing fencing surrounding the caravan park | Complete | \$47,000 | May-21 | Feb-22 |
| 2 | Community | WA | Shire of Perenjori | Refurbishment of Perenjori Sports club male toilets | Upgrade male toilets including tiles, painting, cisterns, basins and shower | Complete | \$40,000 | Jan-23 | Feb-23 |
| 2 | Community | WA | Shire of Perenjori | Upgrade/ refurbishment of camp kitchen at caravan park | Insulate walls and ceiling, screen enclose to protect from insects, upgrade cooking facilities | Complete | \$100,000 | Jan-23 | Feb-23 |
| 2 | Community | WA | Shire of Perenjori | Shelters and seating Perenjori main street | Install additional seating/tables with shelters to main street area | Complete | \$20,000 | Jan-21 | Feb-23 |
| 3 | Community | WA | Shire of Perenjori | Perenjori Town Hall | Replacement of roof and installation of air conditioning | Complete | \$540,000 | Jun-22 | Jun-23 |
| 3 | Community | WA | Shire of Perenjori | RV dump point | Install RV dump point for tourists | Complete | \$8,000 | May-22 | Jun-23 |
| 3 | Community | WA | Shire of Perenjori | Pavilion cool room | Install cool room into building for community groups to use during functions | Complete | \$40,000 | Sep-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Perenjori | Install Solar systems to Council community/buildings | Install solar systems to buildings to reduce energy costs to the community | Complete | \$100,000 | Oct-22 | Jun-23 |
| 3 | Community | WA | Shire of Perenjori | Perenjori Cemetery | Sealing of carpark, installation of solar lighting and install shelter | Complete | \$123,000 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Perenjori | Latham Community Centre solar lights | Install solar lighting around outside area of centre to improve visibility and safety | Complete | \$28,000 | Jul-22 | Jun-23 |
| 3 | Combination | WA | Shire of Perenjori | Footpath installation | Install footpaths in Perenjori townsite to establish connectivity to existing infrastructure | Complete | \$110,000 | Sep-22 | Jun-23 |
| 3 | Road | WA | Shire of Perenjori | Seal parking area at standpipe | Seal parking area at standpipe opposite roadhouse to minimise dust and potholing | Complete | \$70,000 | Feb-23 | Jun-23 |
| 3 | Road | WA | Shire of Perenjori | North Road solar lighting | Install solar lights along section of North Road in Perenjori townsite | Complete | \$24,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | Shire of Perenjori | Fowler Street landscaping | Install solar lights along section of North Road in Perenjori townsite | Complete | \$55,512 | Jun-22 | Jun-23 |
| 3 | Community | WA | Shire of Perenjori | Perenjori Rothsay Road toilet | Install toilet on Perenjori Rothsay road for travellers | Complete | \$45,000 | Mar-23 | Jun-23 |
| 1 | Community | WA | Shire of Pingelly | Asphalt sealing to carpark, overlay of gravel on overflow carpark, line marking to all sealed carpark areas, accessible bays and associated infrastructure, minor | x1Current carpark space allocation is insufficient at the key demand points. Accessible car parking areas and associated ramps are lacking. | Complete | \$267,597 | Jan-21 | Jun-21 |
| 2 | Road | WA | Shire of Pingelly | Roadside vegetation clearing | General road maintenance. The current roadside vegetation requires an injection of funding over and above the current allocation. The high level of vegetation is resulting in damage to agricultural vehicles and poses significant safety risks to general road users. | Complete | \$175,000 | Apr-21 | Jun-22 |
| 2 | Community | WA | Shire of Pingelly | Town Hall Maintenance and Improvements | Improvements to community facilities. The Pingelly Town Hall is currently an underutilised asset due to it being not fit for purpose. Improvements to this facility will benefit the whole community, as this asset will then be able to be utilised as a multipurpose facility. | Complete | \$33,549 | Feb-21 | Jun-22 |
| 3 | Community | WA | Shire of Pingelly | Pingelly Recreation and Cultural Centre (PRACC) Lighting, Drainage and Landscaping Works | Painting/Improvements to community facilities, Drainage, Landscaping Improvements. Scope of works include: Installing a swale drain to the PRACC facility, including pipework and landscaping to alleviate drainage issues. It also includes installing floodlighting to the | Complete | \$75,000 | Oct-22 | Jun-23 |
| 3 | Community | WA | Shire of Pingelly | Sulkies, Buggies and Wagons Shed | Other – Modifying and existing Shire community facility. Construction of a building to house the Shire's collection of sulkies, buggies and wagons to prevent them from being damaged by the weather and allow the community to view them. | Complete | \$60,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | Shire of Pingelly | Signage & Streetscape Upgrades & Decorative Features | Other – street upgrades for accessibility and aesthetics. The scope of works include providing signage that is consistent, accessible for those with disabilities and logical for tourists. There will also be improvements to the street furniture including the installation of | Underway | \$40,000 | Oct-22 | Jun-24 |
| 3 | Community | WA | Shire of Pingelly | Caravan Park Improvements | Painting/Improvements to community facilities. The ablutions and common areas are currently dilapidated and deter visitors. The upgrades to that facility involves the installation of modern ablutions and repainting the building. | Underway | \$50,000 | Jul-23 | Jun-24 |
| 3 | Road | WA | Shire of Pingelly | Somerset Street Reseal | Reseal Somerset Street. The scope of works includes kerbs and drainage upgrades | Underway | \$130,194 | Jul-23 | Jun-24 |
| 3 | Community | WA | Shire of Pingelly | Childcare facility improvements | Conversion of an existing Shire building to a childcare appropriate building | Complete | \$50,000 | Apr-23 | Jun-23 |
| 3 | Road | WA | Shire of Pingelly | Wikepin Pingelly Primary Seal | Bitumise Wikepin Pingelly Road SLK10.35 - 11.05, SLK11.45 - 12.65, SLK24.06 - 24.23 | Complete | \$130,000 | Apr-23 | Apr-23 |
| 1 | Community | WA | Shire of Plantagenet | Implement landscape design along Albany Highway, Mount Barker | From Shire of Plantagenet / Main Roads traffic counts (2018-29) only 14% of vehicles travelling along the Albany Highway turn off into the townsite of Mt Barker to visit the numerous retail businesses. There is insufficient signage advertising the Mt Barker CBD | Complete | \$362,468 | Jul-21 | May-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|-------------|-----------------|------------|----------|
| 1 | Road | WA | Shire of Plantagenet | Using the current gravel pavement as sub-base add 150mm base course, compact, trim, water bind and 10mm chip seal. | Wilson Road is currently a gravel road. Increasing development along its length and on feeder routes have increased traffic volumes to nearly 200 VPD. There is significant development potential in the area. Upgrading and sealing the road will improve light vehicle | Complete | \$303,014 | Nov-20 | Feb-21 |
| 2 | Community | WA | Shire of Plantagenet | Kendenup Hall toilet block | Replacement of a public toilet block – improvements to community facilities | Complete | \$150,000 | Feb-22 | Jun-22 |
| 2 | Road | WA | Shire of Plantagenet | Albany Highway – infill drain | Landscaping improvements [REDUCED SCOPE OF WORKS] | Complete | \$12,835 | Oct-21 | Feb-22 |
| 2 | Community | WA | Shire of Plantagenet | Mt Barker Hill path | Complete tourist pathway on Mount Barker Hill to red asphalt standard (230m). The scope of works will also include installation of solar bollards, and tactile flooring at intersections. | Complete | \$18,000 | Apr-22 | Jun-22 |
| 2 | Road | WA | Shire of Plantagenet | Asphalt seal Oatlands Road | Asphalt seal a main tourist route street (Oatlands Road) into Mount Barker (from Deane St to Martin St) | Complete | \$144,332 | Apr-22 | Jun-22 |
| 2 | Community | WA | Shire of Plantagenet | War memorial footpath | Connecting war memorial footpath to Lowood Road footpath (currently loose gravel) | Complete | \$7,918 | Apr-22 | Jun-22 |
| 2 | Community | WA | Shire of Plantagenet | Bannercondas and banner flags | Six retro fitted lockable banner raise and display mechanisms for main street banner poles. The scope of works involve removing existing banners along Mt Barker main street, which are in a tattered state. It also involves the installation of new retrofitted raise-and-display | Complete | \$15,000 | Apr-22 | Jun-22 |
| 2 | Community | WA | Shire of Plantagenet | Shade structures | Permanent shade cloth structures for Sounness Park and Bonnyup Park playgrounds | Complete | \$19,000 | Apr-22 | Jun-22 |
| 2 | Community | WA | Shire of Plantagenet | Flashing speed sign | Construction of two fixed speed signs to provide safety benefits for the community. | Complete | \$24,249 | Apr-22 | Jun-22 |
| 2 | Road | WA | Shire of Plantagenet | Seal Fourth Avenue | Construct and seal Fourth Avenue Kendenup (SLK 0 – 0.18) | Complete | \$39,295 | Apr-22 | Jun-22 |
| 2 | Road | WA | Shire of Plantagenet | Seal First Avenue | Construct and seal First Avenue Kendenup (SLK 1.35 – 1.63) | Complete | \$41,101 | Apr-22 | Jun-22 |
| 2 | Road | WA | Shire of Plantagenet | Seal Chauvel Road | Shoulder and Edge Maintenance, Reseal with 7mm stone SLK 4.90 to 22.3 | In Planning | \$68,626 | Feb-24 | Mar-24 |
| 3 | Community | WA | Shire of Plantagenet | Recreation Centre change facility | Improving accessibility and privacy at the Mount Barker community Recreation Centre through the construction of a new change facility with Universal Access. | Complete | \$65,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | Shire of Plantagenet | Mount Barker pathway renewal | Renewal of priority pathways in Mount Barker | Complete | \$156,036 | Jul-22 | Jun-23 |
| 3 | Road | WA | Shire of Plantagenet | Road drainage improvements | Flood mitigation works | Complete | \$112,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | Shire of Plantagenet | Council audio improvements | Purchase and installation of fixed audio / amplifier equipment to make Council meetings and events more accessible for members of the public | Complete | \$23,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | Shire of Plantagenet | Lighting improvements | Lighting of public open spaces and heritage buildings in Mount Barker | Complete | \$45,000 | Jul-22 | Jun-23 |
| 3 | Road | WA | Shire of Plantagenet | Mead Street reconstruction | Re-levelling Mead Street and building a retaining wall to rationalise levels, protect public infrastructure and allow disabled access to the pool entrance. Scope includes demolition preparatory site works, rationalising footpaths and installing brick paving outside the pool | Complete | \$260,000 | Jul-22 | Jun-23 |
| 3 | Road | WA | Shire of Plantagenet | Lowood Road reconstruction | Reconstruction of Lowood Road North from SLK 0.04 – 0.53 | Complete | \$234,500 | Jul-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|----------|-----------------|------------|----------|
| 3 | Road | WA | Shire of Plantagenet | Mount Barker Hill signage | Road, directional and interpretive signage to direct motorists to the tourism infrastructure at Mount Barker Hill and mark the walking path route for visitors. Installing safety lighting for visitors on the boardwalk | Complete | \$20,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | Shire of Plantagenet | Stage 1A: O'Neill Road trail | Construction of Stage 1A of a dual-use trail linking Mount Barker to Porongurup. Installing signage | Complete | \$35,100 | Jul-22 | Jun-23 |
| 3 | Road | WA | Shire of Plantagenet | Woodlands Road | Upgrade drainage and road surface – SLK 5.72 – 9.38 | Complete | \$115,392 | Jul-22 | Jun-23 |
| 3 | Road | WA | Shire of Plantagenet | Knight Road | Reconstruction of Knight Road from SLK 2.5 to SLK 8.99 | Complete | \$140,000 | Oct-22 | Jun-23 |
| 1 | Road | WA | Shire of Quairading | Resheet with gravel, Badjaling North Road | Clay and sand areas in pavement, Scouring of table drains. | Complete | \$135,683 | Mar-21 | Jun-21 |
| 1 | Road | WA | Shire of Quairading | Resheet with gravel, Stacey Bus Road | Road section is corrugated causing vehicle safety issues and causing maintenance issues. Base course material has deteriorated. | Complete | \$28,067 | Mar-21 | Jun-21 |
| 1 | Road | WA | Shire of Quairading | Resheet with gravel, Pannell Road | Base course material has deteriorated to the subgrade level which has exposed rock in pavement area. | Complete | \$93,020 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of Quairading | 1 x 28m light pole with 3 x LED lights plus underground cabling and modifications to oval lighting switchboards. | Shire is upgrading floodlighting at the Sports Oval to improve training environment for sporting teams. Former poles were unable to provide adequate lighting for training purposes and structural integrity was questionable. Will be replacing former metal halide | Complete | \$8,730 | Nov-20 | Feb-21 |
| 1 | Road | WA | Shire of Quairading | Livingstone Road - Re-sheeting | Base course material has deteriorated with multiple clay areas in the pavement area. | Complete | \$94,864 | Jun-21 | Nov-21 |
| 1 | Community | WA | Shire of Quairading | 2m wide cement footpath with brushed finished and reinforcing at driveways | Greater accessibility for community members, particularly parents walking young children to school. | Complete | \$32,983 | Oct-22 | Dec-22 |
| 2 | Combination | WA | Shire of Quairading | McLennan Street footpath: Lat:-32.016, Long: 117.405 | Shire had previously scheduled the upgrading of paving along McLennan Street over a number of financial years, separated into 4 phases. With the grant funding opportunity provided by LRCIP, Phase 3 and 4 were brought forward but spread over two rounds of the | Complete | \$111,718 | Mar-22 | Apr-22 |
| 2 | Road | WA | Shire of Quairading | Doodenanning – Mawson Road. Lat: -31.974, Long 117.195 | Doodenanning – Mawson Road (Sealing roads for 6.2 km, depth 14 mm). Sealing works are done from 1.5k to 7.5k | Complete | \$176,774 | Feb-22 | Apr-22 |
| 3 | Road | WA | Shire of Quairading | McLennan Street – Footpath (Wood to Heal St) | McLennan Street footpath – Wood to Heal Street (increase width of footpath, renew surface concrete, depth 100mm, including 2 drainage structure upgrades). Shire had previously scheduled the upgrading of paving along McLennan Street over a number of | Complete | \$73,920 | Apr-22 | Jun-22 |
| 3 | Road | WA | Shire of Quairading | Mt Stirling Road – from 22.07 km to 28.77 km | Gravel Resheeting to 8m width and 100mm thick (compacted) | Complete | \$136,857 | Apr-22 | Jun-22 |
| 3 | Community | WA | Shire of Quairading | Community Park Nature Playground | The Shire will be constructing a new multi-generational friendly nature playground in the centre of the town. This will consist of playground infrastructure, an illuminated cultural engagement centre, picnic and BBQ facilities as well as 24/7 universal access ablutions. | Complete | \$213,724 | Feb-22 | Sep-22 |
| 3 | Community | WA | Shire of Quairading | Shire Hall / Admin / Works Depot Carpark | The project consists of the realigning, resurfacing and landscaping of a dated carpark area which will provide improved access to multiple Shire facilities including the Quairading Town Hall, the Shire Administrative Centre and the Shire's Works Depot. It will provide | Complete | \$362,193 | Jul-22 | Dec-22 |
| 1 | Community | WA | Shire of Ravensthorpe | Beach shelter installation, McCulloch Park, Hopetoun | The shelter will provide a shaded area for people to gather and have shelter for the elements when they are visiting the foreshore. Existing shelter was lost to beach erosion. | Complete | \$3,970 | Feb-21 | Mar-21 |
| 1 | Community | WA | Shire of Ravensthorpe | Building improvements, Hopetoun Sports Pavilion | The sports pavilion has a number of safety, compliance, accessibility and maintenance issues. To ensure the community can have a sports centre that can be used not only to provide safe sports and community events but also to encourage its use through updated | Complete | \$258,000 | Sep-21 | Jun-22 |
| 1 | Road | WA | Shire of Ravensthorpe | Floodway sealing, Cowell Rd | Floodway currently unsealed. This will be a significant improvement for the road use by the community and the overall safety of the roadway. Also enables the protection of the asset. | Complete | \$14,000 | Apr-21 | Jul-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|--|--|----------|-----------------|------------|----------|
| 1 | Road | WA | Shire of Ravensthorpe | Culvert Replacement, Coxal Rd, SLK 18.92 | Current structure is failing | Complete | \$15,000 | May-21 | Jul-21 |
| 1 | Road | WA | Shire of Ravensthorpe | Culvert Replacement, Coxal Rd, SLK 23.30 | Current structure is failing | Complete | \$15,000 | May-21 | Jul-21 |
| 1 | Community | WA | Shire of Ravensthorpe | Ravensthorpe Doctors Surgery | Worn, torn carpet presenting unhygienic appearance and potential OSH issues. Maintenance item for painting. | Complete | \$21,573 | Dec-20 | Feb-21 |
| 1 | Road | WA | Shire of Ravensthorpe | Fitzgerald Rd Floodway Sealing | Floodway currently unsealed. This will be a significant improvement for the road use by the community and the overall safety of the roadway. It will also protect the road from further erosion. | Complete | \$38,000 | Apr-21 | Jul-21 |
| 1 | Community | WA | Shire of Ravensthorpe | Hopetoun Doctors Surgery, Painting | Maintenance item for painting. | Complete | \$10,422 | Feb-21 | Apr-21 |
| 1 | Community | WA | Shire of Ravensthorpe | Painting and Deck Ceiling, Hopetoun Sports Pavilion | Maintenance issues. Heavy use and weathering to be rectified. | Complete | \$20,400 | Dec-21 | Jun-22 |
| 1 | Community | WA | Shire of Ravensthorpe | Painting works, Little Barrens childcare | Maintenance issues. This is a community childcare centre and is currently a visual eyesore. Maintenance will improve the safety and longevity of the structure. | Complete | \$10,000 | Apr-21 | Jul-21 |
| 1 | Road | WA | Shire of Ravensthorpe | Reseal and reconstruct various patches on Tamarine Rd. | Old patches showing signs of wear Increase in truck movements to Tamarine Limestone quarry have meant the deterioration of the road so it is now a safety issue. | Complete | \$75,000 | Apr-21 | Jul-21 |
| 1 | Community | WA | Shire of Ravensthorpe | Replacement of solar hot water system, Ravensthorpe Recreation Centre | Unit not working properly - at end of asset lifecycle | Complete | \$23,994 | May-21 | Jun-21 |
| 1 | Community | WA | Shire of Ravensthorpe | Lining of undercroft ceiling, Hopetoun Sports Pavilion | Salt rusting out beams and existing tin soffit has corroded. | Complete | \$5,500 | Sep-21 | Nov-21 |
| 2 | Community | WA | Shire of Ravensthorpe | Munglinup: Other | Water Dam catchment improvements and repairs | Complete | \$14,000 | Feb-22 | Mar-22 |
| 2 | Community | WA | Shire of Ravensthorpe | 1 Bennet Street, Munglinup: Sporting and Recreation Facilities | Installation of new synthetic bowling green (4 rink) at Community Centre. | Complete | \$200,000 | Aug-21 | Mar-22 |
| 2 | Community | WA | Shire of Ravensthorpe | 1 Bennet St, Munglinup: Improvements to Community Facilities | Partial enclosure of Community Centre veranda to allow for community gym installation. | Complete | \$75,000 | Mar-22 | Jun-22 |
| 2 | Community | WA | Shire of Ravensthorpe | South Coast Highway, Munglinup: Other | Upgrade of Information Bay and rest stop | Complete | \$52,035 | Mar-22 | Jun-22 |
| 2 | Combination | WA | Shire of Ravensthorpe | Shire wide Dieback and weed control program; Other | Shire wide weed and dieback control program | Complete | \$13,514 | Nov-21 | Mar-22 |
| 2 | Combination | WA | Shire of Ravensthorpe | Hopetoun-Ravensthorpe Rd and the Groyne, Hopetoun: Other | Upgrade of 2 x Information Bays and Facilities | Complete | \$17,000 | Mar-22 | Jun-22 |
| 3 | Community | WA | Shire of Ravensthorpe | 53-55 Morgans Street, Ravensthorpe: Landscaping Improvements | Landscaping improvements and improved accessibility of community facilities and areas: Improving park safety through fencing of the playground in its entirety and also the community native garden area from the main thoroughfare through town. The upgrade of | Underway | \$594,635 | Mar-22 | Mar-24 |
| 3 | Community | WA | Shire of Ravensthorpe | 30-32 Dunn Street: off-road carpark | Creation of a new asphalted carpark to service the new community precinct building currently under construction and to accommodate RVs, cars and new accessible car parking. The car park area will accommodate up to 9 cars and include an EV charger station | Underway | \$310,000 | Nov-22 | Mar-24 |
| 3 | Community | WA | Shire of Ravensthorpe | 28 Dunn Street: improved accessibility of community facilities and areas | New accessible ramp and entries to the community arts building. This building will become the central arts area for the town with the RaveAbout Arts, Ravensthorpe Regional Arts Council and Dunn Arts groups combining to use the facility as a gallery space and works | Underway | \$121,605 | Jun-23 | Mar-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------------|---|---|----------|-----------------|------------|----------|
| 1 | Road | WA | Shire of Sandstone | Build up and reform sub-grade and drains Gravel Sheet 3.23 kms of road | Poor drainage, lack of base course material resulting in rough surface conditions and water ponding on road | Complete | \$238,778 | May-21 | Jun-21 |
| 1 | Community | WA | Shire of Sandstone | Sandstone Community Centre - Roof | Replacing water damaged ceiling | Complete | \$30,700 | Jan-21 | Jun-21 |
| 1 | Community | WA | Shire of Sandstone | Sandstone Recreation Centre - Roof Replacement | The roof space is minimal. This causes leaves and rubbish to accumulate. Electricals need revealing and fixing. | Complete | \$14,400 | Jul-21 | Jul-21 |
| 2 | Community | WA | Shire of Sandstone | Sandstone Water Park Hack Street Sandstone WA 6639 | To comply with current regulations, shade needs erecting | Complete | \$18,745 | Jun-21 | Jul-21 |
| 2 | Community | WA | Shire of Sandstone | Shire of Sandstone Museum & Visitors Centre Hack Street Sandstone WA 6639 | Roof in need of replacement | Complete | \$40,000 | May-21 | May-21 |
| 2 | Community | WA | Shire of Sandstone | Sandstone Recreation Centre Rowe Street Sandstone WA 6639 | Complete replacement of roof | Complete | \$33,417 | May-21 | Jun-21 |
| 2 | Community | WA | Shire of Sandstone | Increase Fuel Capacity 22 Payne Street Sandstone WA 6639 | Shire requires the capacity of the diesel fuel outlet to be doubled by 30,000lt | Complete | \$134,443 | Jul-21 | Oct-21 |
| 3 | Community | WA | Shire of Sandstone | Sandstone Caravan Park extensions | The project would enable the construction of up to three on site units at the Sandstone Caravan Park. As of 31st December our caravan income was 70% greater than the same period last year. A result of people now looking at their own back yard instead of going | Complete | \$643,584 | Jul-22 | Jun-23 |
| 1 | Community | WA | Shire of Serpentine Jarrahdale | Footpath Projects - Multiple locations | No pedestrian footpath forces school children to walk along the road. | Complete | \$158,940 | Nov-20 | Jun-21 |
| 1 | Road | WA | Shire of Serpentine Jarrahdale | Street lighting Projects - Multiple locations | Crashes during dark hours | Complete | \$43,020 | Jun-21 | Jun-21 |
| 1 | Community | WA | Shire of Serpentine Jarrahdale | Briggs Park Recreation Precinct Byford - car park | inadequate parking creates hazard from parking on road and verge | Complete | \$454,136 | May-22 | May-22 |
| 1 | Road | WA | Shire of Serpentine Jarrahdale | Masters Road Darling Downs - traffic speed signs | Speeding on Masters Road | Complete | \$16,935 | Feb-21 | Feb-21 |
| 2 | Community | WA | Shire of Serpentine Jarrahdale | Mundijong Library relocation to Byford Hall [9 Clifton St, Byford WA 6122: Upgrade to Community Facility] | Refurbishment of Byford Hall to accommodate a library service. A contract has been awarded to Solution4Building for refurbishment works, who will commence on site in late October 2021. The library relocation will be separated into stages, with stage 2 and 3 to be | Complete | \$1,304,639 | Feb-22 | Jun-22 |
| 3 | Community | WA | Shire of Serpentine Jarrahdale | Byford Hall – Library Refurbishment: Separable Portions 2 & 3 | Improved Accessibility of Community Facilities and Areas As part of the refurbishment of the Byford Hall to accommodate the relocation of the Mundijong Library, the existing public toilets and car parking area are being upgraded to a | Complete | \$1,346,060 | Feb-22 | Jul-22 |
| 1 | Community | WA | Shire of Shark Bay | Dual use path - extending the Denham Discovery Trail to link Denham to the Lookout. | Current access is via a dirt track, which disadvantages those with prams or mobility devices, unsteady bike riders or older adults with movement/balance impairment. | Complete | \$66,967 | Jun-22 | Jun-22 |
| 1 | Community | WA | Shire of Shark Bay | Construction of foreshore limestone wall | This will create a visual and physical barrier between the grassed/picnic areas of the foreshore and the waters edge, providing greater safety for families and children, while also increasing the usability of the sandy beach area. | Complete | \$36,113 | Feb-21 | Mar-21 |
| 1 | Community | WA | Shire of Shark Bay | Replacement of Softfall at a council playground | Safety of users of the playground | Complete | \$27,408 | Feb-21 | Mar-21 |
| 1 | Road | WA | Shire of Shark Bay | Purchase and installation of solar lights along Francis Street ad Stella Rowley Drive. | Safety - there is currently no street lights along these sections of road and both are popular thoroughfares for families and children accessing local recreational facilities. | Complete | \$120,000 | Aug-21 | Aug-21 |
| 1 | Community | WA | Shire of Shark Bay | Replacement and upgraded lighting system at the outdoor multi purpose courts | Aged infrastructure in a community facility | Complete | \$11,479 | May-21 | May-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|--|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Shark Bay | Replacement of the deteriorating safety fence around the children's playground in Knight Terrace | Aged infrastructure in a community facility. | Complete | \$10,000 | Feb-21 | Mar-21 |
| 1 | Community | WA | Shire of Shark Bay | Refurbishment of local heritage listed "stables" | Improvement to community facility that will increase tourism potential. | Complete | \$19,883 | Oct-20 | Dec-21 |
| 1 | Community | WA | Shire of Shark Bay | Replacement of, and extension to, a broken and irregular pathway to the Denham Town Hall. | Accessibility to the town hall and local medical facilities. | Complete | \$42,212 | Mar-22 | Jun-22 |
| 2 | Community | WA | Shire of Shark Bay | Sporting and Recreation Facilities | Resurface Denham multipurpose outdoor courts to provide a safer, more accessible public facility | Complete | \$47,187 | May-21 | Oct-21 |
| 2 | Community | WA | Shire of Shark Bay | Sporting and Recreation Facilities | Upgrades to Little Lagoon, including signage and new gazebo to increase accessibility and safety | Complete | \$35,000 | Jul-21 | Jun-22 |
| 2 | Community | WA | Shire of Shark Bay | Sporting and Recreation Facilities | Upgrade/replace gym equipment at Denham Community Gym | Complete | \$8,946 | Apr-21 | Apr-21 |
| 2 | Community | WA | Shire of Shark Bay | Playground and skateparks | Upgrade to Denham Skate Park to include accessible components for a wider population/age range | Complete | \$50,000 | Mar-22 | May-22 |
| 2 | Community | WA | Shire of Shark Bay | Improvements to Community Facilities | Safety lighting upgrade to Denham Adventure Park and foreshore | Complete | \$12,391 | Apr-21 | Jun-22 |
| 2 | Community | WA | Shire of Shark Bay | Improvements to Community Facilities | Accessible door for the general public to be installed at the Shark Bay Museum and Discovery Centre | Complete | \$20,473 | Sep-21 | Sep-22 |
| 2 | Community | WA | Shire of Shark Bay | Improvements to Community Centres | Upgrade swipe card entrance system to improve security at the Shark Bay Recreation Centre and Community Gym | Complete | \$10,581 | Apr-21 | Mar-22 |
| 2 | Community | WA | Shire of Shark Bay | Improvements to Community Facilities | Upgrade and visual amenity relocation of the Denham Morgue to a more discrete location (currently near town centre and next to Independent living Units and Day Care Centre). | Complete | \$62,813 | Mar-21 | Dec-21 |
| 3 | Community | WA | Shire of Shark Bay | Shark Bay World Heritage Discovery and Visitors Centre (Knight Terrace) | Improvements to community facilities. Upgrade to air conditioning for the Theatre, Gallery and Museum | Complete | \$248,124 | Jun-22 | Jun-23 |
| 3 | Community | WA | Shire of Shark Bay | Denham Foreshore Children's Playground (Knight Terrace) | Playgrounds and skate parks. Purchase and installation of hard shade structures over children's play equipment to create shaded summer play areas. | Underway | \$75,000 | Oct-22 | Sep-23 |
| 3 | Community | WA | Shire of Shark Bay | Denham Town beach (Knight Terrace) | Other - Beach accessibility project. Purchase and installation of matting and beach wheelchair to allow beach/water access for those living with a disability. There is currently no access at the Denham Town Beach for wheelchairs. A floating beach wheelchair is a | Underway | \$50,000 | Sep-22 | Sep-23 |
| 3 | Community | WA | Shire of Shark Bay | Denham playing surfaces (egg town oval, foreshore) | Landscaping Improvements; Sport and Recreation Facilities. Installation of new reticulation and resurfacing/regreasing of town oval playing areas and foreshore recreation areas. | Underway | \$90,000 | May-23 | Dec-23 |
| 3 | Community | WA | Shire of Shark Bay | Denham townsite | Street lighting equipment. Installation of additional solar street lighting in dark/problematic areas in the town (approximately 12 lights) | Underway | \$80,000 | Mar-23 | Sep-23 |
| 3 | Community | WA | Shire of Shark Bay | Denham Recreation Centre | Sporting and Recreation facilities; Bicycle and walking paths. Creation of accessible access ways into the recreation precinct. Creation of accessible access ways into the recreation precinct. There is currently no accessible access ways directly into the Recreation Precinct. | Underway | \$30,000 | Mar-23 | Dec-23 |
| 3 | Community | WA | Shire of Shark Bay | Denham Townsite | Installation of five additional fixed cameras and upgrade of aged equipment. Four additional cameras will be installed at critical points along the Denham foreshore to provide complete coverage of the popular main street and beach access areas. One additional | Underway | \$50,000 | Feb-23 | Dec-23 |
| 3 | Community | WA | Shire of Shark Bay | Denham Recreation Centre and Town Hall | Phase 2 of the LRCI grants allowed the Shire to install an external electronic entry system to the town Recreation Centre and gym. This has allowed much easier, safer and controlled access (access can be provided via the user's mobile phone) to these facilities. Similar | Complete | \$45,000 | Feb-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|---|---|-------------|-----------------|------------|----------|
| 4 | Community | WA | Shire of Shark Bay | Construction of a new Finger Jetty at the northern end of Knight Terrace | Sporting and Recreation Facility - design and construct a new finger jetty. Indicative length 25 meters but this will be confirmed once the procurement process is completed. Jetty to be constructed from steel, timber and concrete. | In Planning | \$105,000 | Oct-23 | Apr-24 |
| 4 | Community | WA | Shire of Shark Bay | Purchase of new equipment for the community gym | Sporting and Recreation Facilities - Purchase and install new equipment in the community gym. | In Planning | \$85,000 | Jan-24 | Sep-24 |
| 4 | Community | WA | Shire of Shark Bay | Replace deteriorated limestone wall along the foreshore | Landscaping Improvements - Remove and replace a 52 meter section of deteriorated limestone wall along the foreshore. | In Planning | \$10,000 | Sep-23 | Sep-23 |
| 4 | Community | WA | Shire of Shark Bay | Theatre/Visitor Centre/Gallery Upgrades | Other. Works include additional built in storage, carpet in the theatre (approx. 30 square meters), wind break wall at front entrance, | In Planning | \$50,000 | Sep-23 | Jun-24 |
| 4 | Community | WA | Shire of Shark Bay | Recladding of Recreation Centre | Sporting and Recreation Facilities – recladding two exterior sections of the Shark Bay Recreation Centre. | In Planning | \$50,000 | Mar-24 | Jun-24 |
| 4 | Community | WA | Shire of Shark Bay | Replace 3 large BBQs at Little Lagoon | BBQ Facilities at Community Parks – replace the non-working community BBQs at Little Lagoon | In Planning | \$20,000 | Sep-23 | Dec-23 |
| 4 | Community | WA | Shire of Shark Bay | Upgrade Denham foreshore toilets | Toilet Blocks – upgrade interior of the George Wear Park public toilets on the Denham foreshore | In Planning | \$14,062 | Apr-24 | Jun-24 |
| 1 | Road | WA | Shire of Tammin | Upgrade of Town Street | Existing road surface is deteriorating, visual improvement of access from Great Eastern Hwy to the school, retirement village and sports grounds. | Complete | \$78,831 | Nov-20 | Jun-21 |
| 1 | Community | WA | Shire of Tammin | Installation of 120m of new footpaths | Improvement of access for the Senior's village residents and public to the Town Hall facilities and park. | Complete | \$30,191 | Nov-20 | Jun-21 |
| 1 | Road | WA | Shire of Tammin | Town Street: Installation of two coat re-seal, kerbing, pram ramp, car park crossover and footpaths | Existing road surface is deteriorating and road edges are no longer defined. This is a school bus route and it needs to be safe for all users. | Complete | \$45,497 | Nov-20 | Jun-21 |
| 1 | Combination | WA | Shire of Tammin | Great Eastern Hwy: Upgrade of information bay in town centre | Existing road surface is deteriorating and kerbing needs replacing. Repair damage on seal caused by tree roots. Landscaping is in need of sprucing up | Complete | \$63,732 | Nov-20 | Jun-21 |
| 1 | Road | WA | Shire of Tammin | Gravel resheet from SLK5 to SLK6 on Dixon Road Tammi | Road surface depleted to many potholes and corrugations | Complete | \$5,337 | May-22 | Jun-22 |
| 2 | Combination | WA | Shire of Tammin | Traffic Improvement | Installation of electronic speed display signs. Speeding traffic entering town, educational purpose for the road users and community . | Complete | \$13,153 | Jan-21 | Jun-22 |
| 2 | Community | WA | Shire of Tammin | Kadjinini Park – refurbishment upgrades | Refurbishment and installation of new equipment at the Kadjinini Park, playground and water fountains, landscaping, seating and ease of access for the community. Park is ageing, in need of refurbishment and upgrading to enhance activities with the community | Complete | \$47,552 | Jun-21 | Jun-22 |
| 2 | Road | WA | Shire of Tammin | Reconstruction, Bungulla North RD | Reconstruction of a 500m section of Bungulla North Rd road Straight Line Kilometre 6.0 to 6.5, currently the seal width is 4m and will be reconstructed to a 7m wide seal. New section of road will increase the safety of road users and trucks passing oncoming traffic | Complete | \$73,770 | Feb-21 | May-21 |
| 2 | Road | WA | Shire of Tammin | Gravel re sheet - Dixson Road | Gravel re sheet of a 1km section od fixon Rd straight line kilometre 5.0 to 6.0. Will increase safety for road users. | Complete | \$25,046 | May-22 | Jun-22 |
| 3 | Road | WA | Shire of Tammin | Bungulla North Rd Straight Line Kilometre 7.00 to 9.00 | Widening of road and reseal, currently seal width of 4m, new road will be 7m wide on a length of 2km | Complete | \$80,000 | Feb-22 | Apr-22 |
| 3 | Combination | WA | Shire of Tammin | Shields Street Straight Line Kilometre 0.45 to 0.62 | Reseal of a section of road, installation of new footpaths and upgrade of drainage pits. | Complete | \$80,000 | Apr-22 | Nov-22 |
| 3 | Combination | WA | Shire of Tammin | Walston Street Straight Line Kilometre 0.0 to 0.36 | Upgrade of footpath, including new pram ramps and disable access to amenities | Complete | \$48,000 | Apr-22 | Nov-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Combination | WA | Shire of Tammin | Ridley Street Straight Line Kilometre 0.0 to 0.13 | Upgrade of footpath, including new pram ramps and access to the Primary School | Complete | \$22,000 | Apr-22 | Nov-22 |
| 3 | Community | WA | Shire of Tammin | Golf Club on Yorkrakine Rd Straight Line Kilometre 3.60 | New club room for the public golf club. The current golf club is in a very poor condition and has termites which are starting to raise concerns around the structural integrity of the building. The new facility would include a clubroom with kitchen, an office and toilets. The | Complete | \$110,000 | Jun-22 | Jun-23 |
| 3 | Community | WA | Shire of Tammin | Kadjininy KEP park Booth Street Straight Line Kilometre 0.1 | Upgrade of amenities at the park, including BBQ, water fountain and landscape | Complete | \$107,176 | Mar-22 | Jun-23 |
| 1 | Combination | WA | Shire of Three Springs | Revitalisation of Railway Road | Improvement of drainage, replacement of damaged kerbing, landscaping upgrades, replacement of fencing, repairs to existing tourist information gazebo, replacement of bins and benches, sealing of parking bays. | Complete | \$329,104 | Nov-20 | Mar-21 |
| 2 | Community | WA | Shire of Three Springs | Dominican Park | Construction of new parks. Please refer to the attached November 2020 Council Meeting Minutes | Complete | \$234,465 | Jan-21 | Dec-21 |
| 3 | Community | WA | Shire of Three Springs | Community Hall / Emergency Welfare Centre | The Community Hall was constructed in 1981 as a community Multi User Facility consisting of a main hall of approximately 290m2, a raised stage area with male and female dressing areas, members lounge, kitchen & servery and ablutions. The ablutions do not meet the | Underway | \$658,208 | Oct-22 | Oct-23 |
| 4 | Community | WA | Shire of Three Springs | Sporting and recreation facilities Three Springs Netball Courts | Rebuild the two netball courts including demolition, earthworks, asphalt, kerbing, earthworks, line marking and court furniture. | In Planning | \$329,104 | Oct-23 | Mar-24 |
| 4 | Road | WA | Shire of Three Springs | Sealing Town Street Bitumen and Aggregate Sealing | Bitumen and Aggregate Road Sealing. (est 18765 m2 or 2.68km) | In Planning | \$189,834 | Dec-23 | Feb-24 |
| 1 | Road | WA | Shire of Toodyay | resealing of several sections of Toodyay Bindi-Bindi Road that are due for resurfacing | road preservation (and road safety) | Complete | \$116,720 | Jan-21 | Jan-21 |
| 1 | Community | WA | Shire of Toodyay | resurfacing of an existing footpath along Clinton Street as well as minor footpath extensions along both Clinton St and Hamersley St/Duke St to connect the existing | Footpath renewal and appropriately connecting the existing footpath network. | Complete | \$47,852 | Mar-21 | Mar-21 |
| 1 | Road | WA | Shire of Toodyay | widen, reconstruct and seal 1.8km of Hall Road including geometrical and drainage improvements within the extent of works | asset preservation, equity of access, road safety | Complete | \$217,433 | Apr-21 | Apr-21 |
| 1 | Road | WA | Shire of Toodyay | Bindi Bindi Toodyay Road | Remove and chip encroaching roadside vegetation within the clear zone on approximately 4.3km of road to improve driver safety on this portion of 110km/h road. | Complete | \$16,692 | Jun-21 | Jun-21 |
| 2 | Road | WA | Shire of Toodyay | River Road: Reseal | Second seal of 1.5km road section, bringing forward project on Shire road preservation plan | Complete | \$55,000 | Feb-22 | Feb-22 |
| 2 | Road | WA | Shire of Toodyay | Morangup Road: Resheeting and drainage works | Gravel re-sheet of 2km road section and installation of piped culverts to manage erosion and flooding | Complete | \$99,983 | Jun-21 | Sep-21 |
| 2 | Combination | WA | Shire of Toodyay | Toodyay Townsite: Accessible bay improvements | Install concrete pram ramps and other delineation at accessible bays to ensure compliance with Australian Standards | Complete | \$15,000 | Jan-22 | Jan-22 |
| 2 | Road | WA | Shire of Toodyay | Clackline – Toodyay Road: Culvert Relining | Reline corroded 2x 1800mm corrugated iron pipes under road. | Complete | \$90,000 | Jan-22 | Jan-22 |
| 2 | Road | WA | Shire of Toodyay | Coondle West Road: Reseal | Second seal of 3.0km road section, bringing forward project on Shire road preservation plan | Complete | \$85,000 | Feb-22 | Feb-22 |
| 2 | Community | WA | Shire of Toodyay | Duidgee Park: Install pendulum swing | Install pendulum swing set in Duidgee Park playground area. Install fencing to improve child safety | Complete | \$38,000 | Feb-22 | Feb-22 |
| 3 | Road | WA | Shire of Toodyay | Toodyay Street – Reseal | Application of a second seal to a 1km road section between Connor Street and Harcourt Street | Complete | \$67,721 | Nov-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Toodyay | Newcastle Park Footbridge No. 4089 – Repairs | Structure and substructure repairs to footbridge that connects Toodyay townsite to the Toodyay school | Complete | \$55,634 | Jan-23 | Mar-23 |
| 3 | Community | WA | Shire of Toodyay | Newcastle Park – Accessible Playground | Installation of new accessible/inclusive playground equipment including footpaths and disability bay | Complete | \$149,118 | Jan-23 | Mar-23 |
| 3 | Community | WA | Shire of Toodyay | Duidgee Park Toilet Replacement | Replacement of toilet facility at Duidgee park to comply with regulations | Complete | \$155,561 | Jan-23 | Mar-23 |
| 3 | Road | WA | Shire of Toodyay | Beioording Road | Resealing a section of Bejoording Road between Bindi Bindi Toodyay Road and Sheen Road | Complete | \$340,000 | Oct-22 | Nov-22 |
| 3 | Road | WA | Shire of Toodyay | Coondle West Road – Reseal | To repair and reseal a 2.56km section of road | Complete | \$29,356 | Nov-22 | Dec-22 |
| 1 | Community | WA | Shire of Trayning | Install disabled toilet at Shire of Trayning Caravan Park | There are currently two unisex toilet/showers for use at the Caravan Park and recreation precinct. These are proving inadequate for the number of visitors at the Caravan Park and when community events are held in the recreation precinct. | Complete | \$24,668 | Jan-21 | Jun-21 |
| 1 | Community | WA | Shire of Trayning | Improvements to parking and landscaping at the Shire of Trayning Administration Centre | The current parking and pedestrian area at the Shire Office are being impacted by tree roots and are in poor condition. The general appearance of the gardens is poor and water intensive to maintain and the court yard area is unusable. | Complete | \$54,979 | Dec-20 | Jun-21 |
| 1 | Community | WA | Shire of Trayning | Upgrade entry and car park area for the Trayning Swimming Pool, Tennis Club, Bowling Club, Sports Club and Basketball Courts. Installation of solar lights, creation | Unattractive gravel car park, aged playground equipment, no defined pedestrian/cyclist access to recreational precinct and lack of lighting in the evening. | Complete | \$249,266 | Jan-21 | Jun-21 |
| 2 | Community | WA | Shire of Trayning | Administration Centre | Tile roof is leaking and causing damage to walls/ceilings, wiring/electrical works required | Complete | \$50,000 | Apr-21 | Feb-22 |
| 2 | Community | WA | Shire of Trayning | Kununoppin Community Centre | Construct covered barbecue area, remove old basketball courts, landscaping and painting | Complete | \$50,000 | Jul-21 | Dec-21 |
| 2 | Community | WA | Shire of Trayning | Footpath Renewal/ Connection | Replace footpaths that are in poor condition, construct new paths to connect footpath network | Complete | \$88,528 | Sep-21 | Dec-21 |
| 2 | Combination | WA | Shire of Trayning | Trayning Water Harvesting Scheme Rehabilitation. Lot 172 Sutherland Street Trayning. | Rehabilitation and improvement of stormwater harvesting infrastructure in Trayning to maximise water capture and minimise water loss | Complete | \$40,000 | Sep-21 | Dec-21 |
| 3 | Community | WA | Shire of Trayning | Bowling Green Resurfacing | Renewal of sporting and recreation facilities – replace aged woven bowling green surface with synthetic grass | Complete | \$108,105 | Oct-22 | Apr-23 |
| 3 | Community | WA | Shire of Trayning | Consolidation of Outdoor Courts | Renewal of sporting and recreation facilities – replace tennis and basketball infrastructure with smaller multipurpose facility | Underway | \$230,000 | Apr-23 | Oct-23 |
| 3 | Community | WA | Shire of Trayning | Footpath Construction, Kununoppin & Trayning town sites | Replace footpaths that are in poor condition, construct new paths to connect footpath network | Complete | \$242,595 | Nov-22 | Jun-23 |
| 3 | Community | WA | Shire of Trayning | Administration/Civic Centre, Trayning | New toilets to provide disabled access, modifications to building to extend kitchen and civic area | Underway | \$77,126 | Feb-23 | Dec-23 |
| 1 | Combination | WA | Shire of Upper Gascoyne | Junction Tourist Park | Bitumen sealed pavement areas need to be reconstructed which involves the removal of the existent in-situ basecourse materials and replaced with fresh basecourse materials. | Complete | \$427,763 | Feb-21 | Apr-21 |
| 1 | Community | WA | Shire of Upper Gascoyne | Upgrade of Gascoyne Junction Community Pavilion | The pavilion is not currently insulated, the floor is concrete and the doors are aged. Works include interior cladding, insulation, new flooring and painting of walls. | Complete | \$101,808 | Oct-20 | Mar-21 |
| 1 | Community | WA | Shire of Upper Gascoyne | Promotion of Tourism / Amenity of Nearby Residents | To replace the existing dilapidated mesh chain fence in order to delineate the precinct, provide security, add to the visual amenity of the precinct for the area and keep animals such as cattle and kangaroos away from the grassed oval and community precinct. Banner | Complete | \$87,997 | May-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|---|----------|-----------------|------------|----------|
| 2 | Road | WA | Shire of Upper Gascoyne | Sealing 5 kilometres of Landor / Meekatharra Road | Road Sealing of previously unsealed section of the road between Carnarvon and Meekatharra as part of the overall strategic sealing program. | Complete | \$262,408 | Mar-22 | Jun-22 |
| 2 | Community | WA | Shire of Upper Gascoyne | 4 Scott Street, Gascoyne Junction Meeting room upgrade | Removal of asbestos in the Community Meeting Room and the replace with gyprock and install IT and Audio Visual Equipment to allow for online meetings. | Complete | \$158,008 | May-22 | Jun-22 |
| 3 | Community | WA | Shire of Upper Gascoyne | Gascoyne Junction Parks and Gardens Water Irrigation Stage 1 | Construct a 500 metre (approx.) artesian bore. Currently the Gascoyne Junction townsite is running out of water and is unable to service its relatively small parks and gardens. The Shire are looking for a permanent solution. The pilot bore will determine the quality of the | Underway | \$570,746 | May-22 | Jun-24 |
| 3 | Community | WA | Shire of Upper Gascoyne | Case Bore and Install Pumps and associated infrastructure Stage 2 | Install the bore casing, dependent on water quality results and install the subsurface water pumps and associated infrastructure. | Underway | \$679,000 | May-22 | Jun-24 |
| 1 | Road | WA | Shire of Victoria Plains | Yerecoin South East Road, Section 1 - 200m of road widening and culvert extension | Major Heavy Vehicle route for Grain and Ag-lime, current width is substandard (4m) with passing vehicles having to straddle the gravel, creating high wear areas, leading to accelerated degradation of the pavement presenting significant safety issues. This road is | Complete | \$72,405 | May-21 | May-21 |
| 1 | Road | WA | Shire of Victoria Plains | Yerecoin South East Rd, Section 2 - 540 m of road widening | Major Heavy Vehicle route for Grain and Ag-lime, current width is substandard (4m) with passing vehicles having to straddle the gravel, creating high wear areas, leading to accelerated degradation of the pavement presenting significant safety issues. This road is | Complete | \$76,158 | May-21 | May-21 |
| 1 | Road | WA | Shire of Victoria Plains | Bolgart Rd West, Stage 1 - 1,200 m of road widening | Major Heavy Vehicle route for Grain and Ag-lime, current width is substandard (4m) with passing vehicles having to straddle the gravel, creating high wear areas, leading to accelerated degradation of the pavement presenting significant safety issues. This road is | Complete | \$64,000 | Sep-20 | Oct-20 |
| 1 | Road | WA | Shire of Victoria Plains | Bolgart Rd West, Stage 2 - 2km of verge clearing and road widening | Major Heavy Vehicle route for Grain and Ag-lime, current width is substandard (4m) with passing vehicles having to straddle the gravel, creating high wear areas, leading to accelerated degradation of the pavement presenting significant safety issues. This road is | Complete | \$25,000 | Oct-20 | Nov-20 |
| 1 | Community | WA | Shire of Victoria Plains | Bolgart Footpath, Emanuel St - Construction of 270m of dual use footpath | Improve safety for Children and the public specifically when walking from the School to the Sportsground for Sports classes. The addition of this path will remove the need to cross Emmanuel St thus providing a much safer route for the children. | Complete | \$17,850 | May-21 | Jun-21 |
| 1 | Community | WA | Shire of Victoria Plains | Yerecoin footpath, Yerecoin South East Rd - Construction of a 260m dual use pathway | Improve safety for Children and the public specifically when walking from the School to the Sports ground for Sports classes. The addition of this path will remove the need to cross Emmanuel St thus providing a much safer route for the children. | Complete | \$18,600 | May-21 | Jun-21 |
| 1 | Community | WA | Shire of Victoria Plains | Calingiri footpath, Moffin St and Young St - Construction of dual use pathway and ramps | School, The addition of this path will also link the Mofflin St footpath with Edmonds and Young St's, thus providing a much safer route for Children and the community. this will complete the Calingiri School footpath network. | Complete | \$23,429 | Dec-21 | Dec-21 |
| 1 | Community | WA | Shire of Victoria Plains | Calingiri Oval, Shire of Victoria Plains - Installation of irrigation water tank | The Existing Concrete Water Tank is past its useful life, it has numerous leaks that wastes significant amounts of water. The Sports fields are very significant to the Calingiri Community supporting Football, Hockey, Netball and general activities on the oval. | Complete | \$20,000 | May-21 | May-21 |
| 1 | Community | WA | Shire of Victoria Plains | Shire of Victoria Plains - Installation of CCTV at multiple locations in Calingiri | Theft, antisocial behaviour, public security, property damage | Complete | \$49,128 | Apr-21 | Jun-21 |
| 1 | Road | WA | Shire of Victoria Plains | Relocation of standpipe from the rear of the shire office, to Edmond Street Calingiri | he current historical location is no longer fit for purpose for a number of reasons including: - difficulty in accessing - difficulty in managing access | Underway | \$14,842 | Jun-23 | Oct-23 |
| 2 | Road | WA | Shire of Victoria Plains | Bolgart West Road | Upgrading Shoulders. Safety for Vehicles & Road Longevity | Complete | \$75,442 | Jul-21 | Feb-22 |
| 2 | Community | WA | Shire of Victoria Plains | Shire Office | Balustrading to ATM Area. Public Safety | Complete | \$4,473 | Apr-21 | Apr-21 |
| 2 | Community | WA | Shire of Victoria Plains | Calingiri Playground | Build extension to existing playground. Nature play space. | Complete | \$42,000 | Jul-21 | Oct-21 |
| 2 | Community | WA | Shire of Victoria Plains | Piawaning Standpipe | Swipe card system will be put in place to ensure all community members have access to the water as there is a supply daily limit to ensure, in the event of a fire there is adequate fire water available for firefighting. Previously unauthorised and excessive taking of water has | Complete | \$18,760 | Sep-21 | Dec-21 |
| 2 | Community | WA | Shire of Victoria Plains | Solar Lighting | Install Solar Lighting to Rear of Shire office / Playground Area for Safety | Complete | \$10,446 | Jun-21 | Jul-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------------|---|--|----------|-----------------|------------|----------|
| 2 | Community | WA | Shire of Victoria Plains | Calingiri Landfill Rear Fencing | Replace Deteriorating Fencing for Safety / Security | Complete | \$9,938 | Jan-22 | Jan-22 |
| 2 | Community | WA | Shire of Victoria Plains | CCTV Stage 2 | CCTV for Works Depot, Desal & Other Public Amenities. Addressing Community Safety | Complete | \$19,100 | May-21 | Jun-21 |
| 2 | Community | WA | Shire of Victoria Plains | Automatic Closing Gates | Automatic Gates for Works Depot, to increase facility safety. | Complete | \$12,959 | Dec-21 | May-22 |
| 2 | Community | WA | Shire of Victoria Plains | Shire Office Carpark | Resurfacing the Shire Carpark to make it safer for Employees and Guests | Complete | \$25,000 | Oct-21 | Oct-21 |
| 2 | Community | WA | Shire of Victoria Plains | Yerecoin Sewerage Inspection Hatch | Installation of Sewerage Hatches to Ensure ease of Maintenance & Public Health / Safety | Complete | \$50,000 | Jan-23 | Feb-23 |
| 2 | Community | WA | Shire of Victoria Plains | Mogumber Toilet | Upgrade antiquated public toilets at sporting facility. Works include upgrading the urinal and related plumbing infrastructure, in conjunction with retiling. The upgrades will bring the toilets up to a WA Dept of Health standards. The facilities are utilised by the travelling | Complete | \$5,000 | Oct-22 | Feb-23 |
| 3 | Community | WA | Shire of Victoria Plains | Calingiri Refuse Facility upgrade | Replacement of Fencing - Calingiri Refuse Facility | Complete | \$48,080 | Mar-23 | Jun-23 |
| 3 | Community | WA | Shire of Victoria Plains | Bolgart Toilet Block | Toilet Blocks - Bolgart Caravan Park Toilet/Laundry block replacement. Reallocation of funding to undertake full landscaping, surrounding brick paving, footpaths and signage. | Underway | \$222,714 | Nov-22 | Oct-23 |
| 3 | Combination | WA | Shire of Victoria Plains | Community Signage | Other - Signage/Branding for Towns within the Shire, includes Entry Statements, Cemetery signage and directional signage | Underway | \$42,358 | Apr-23 | Oct-23 |
| 3 | Road | WA | Shire of Victoria Plains | Culvert Program | Bridge works – upgrading culverts throughout the Shire roads network. | Underway | \$100,000 | Nov-22 | Oct-23 |
| 3 | Road | WA | Shire of Victoria Plains | Repair Bolgart Bridge | Bridge Works – repair Bridge abutments and lead up on the Bolgart Bridge (Toodyay-Bindi Bindi Rd) | Underway | \$45,000 | Nov-22 | Oct-23 |
| 3 | Road | WA | Shire of Victoria Plains | Golf Course Road Reconstruction | Reconstruction – Golf Course Road Yerecoin | Complete | \$72,396 | Feb-23 | Jun-23 |
| 3 | Road | WA | Shire of Victoria Plains | Old Plains Road vegetation control | General Road Maintenance – vegetation control on Old Plains Rd | Complete | \$179,402 | Oct-22 | Jun-23 |
| 3 | Road | WA | Shire of Victoria Plains | Piawaning Waddington Rd vegetation control | General Road Maintenance -vegetation control various location Piawaning- Waddington Rd | Complete | \$52,774 | Oct-22 | Nov-22 |
| 1 | Community | WA | Shire of Wagin | Wagin Wetlands Park Development | To re-development the Wetlands Park so as to provide a safe and family friendly park area for the community and tourists. This will address the problems of the park not being safe for small children due the current | Complete | \$180,000 | Aug-20 | Jun-21 |
| 1 | Community | WA | Shire of Wagin | Trimdon Street, Tudor Street and Johnston Street Wagin – upgrade footpaths and kerbs | The footpath concrete slabs and kerbing are a hazard to the public, as they are broken and deteriorated. | Complete | \$58,164 | Nov-20 | May-21 |
| 1 | Community | WA | Shire of Wagin | Wagin Sportsground - ticket box construction | To address the lack of a shelter/structure for sporting clubs and the Wagin Agricultural Society to sell tickets to sporting events and the Wagin Woolorama agricultural show. | Complete | \$10,798 | Dec-20 | Feb-21 |
| 1 | Community | WA | Shire of Wagin | Community Centre Park Wagin – shelter, fencing, street furniture, pathway and landscaping | To address the lack of a recreational area in the main street for the community and visitors to use. Including no area to stop, rest, eat etc. | Complete | \$50,000 | Aug-20 | Jun-21 |
| 1 | Community | WA | Shire of Wagin | Wagin Giant Ram, Wetlands Park - painting | The deteriorating community and tourist structure that requires painting and upgrade work for the recreational benefit of the community and tourists. | Complete | \$25,000 | Oct-20 | Dec-20 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------|--|---|----------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Wagin | Shire of Wagin – CCTV upgrade and extension (shire administrative office and various townsite locations) | To address an outdated CCTV system that is not providing effective security for the Wagin community and Council assets. | Complete | \$25,000 | Feb-21 | Jun-21 |
| 2 | Community | WA | Shire of Wagin | Historical Village Precinct - History Shed | Painting/Improvements to community Facilities - New shed at the Historical Village to house the history of Wagin paraphernalia and memorabilia for the community and visitors to access. | Complete | \$136,700 | May-21 | Dec-22 |
| 2 | Road | WA | Shire of Wagin | Bullock Hills Road | Widening - Widening of bitumen approaches with Puntaping Road | Complete | \$47,000 | Oct-21 | Nov-22 |
| 2 | Community | WA | Shire of Wagin | Tudhoe, Tudor and Tavistock Streets | Improved Accessibility of Community Facilities and Areas - Pressure clean and seal paving in town main streets | Complete | \$19,119 | Sep-21 | Dec-22 |
| 2 | Community | WA | Shire of Wagin | Wagin War Memorial | Painting/Improvements to community facilities - Upgrades to the Wagin War Memorial | Complete | \$20,000 | Jul-21 | Nov-22 |
| 2 | Road | WA | Shire of Wagin | Stubbs Street | Other - Complete Kerbing | Complete | \$3,890 | Oct-21 | Nov-21 |
| 2 | Road | WA | Shire of Wagin | Johnston Street | Other - Replace Kerbing | Complete | \$14,898 | Nov-21 | Jun-22 |
| 2 | Road | WA | Shire of Wagin | Tudhoe Street | Other - Replace Kerbing | Complete | \$9,953 | Jan-22 | May-22 |
| 2 | Community | WA | Shire of Wagin | Bojanning Park | Playgrounds and Skate parks (including all ability playgrounds) - Upgrades to Bojanning Park | Complete | \$25,000 | Jul-21 | Jun-22 |
| 3 | Community | WA | Shire of Wagin | Wagin Courthouse Upgrades | Painting/Improvements to community Facilities: Relocation of the Wagin Public Library to the old Courthouse building to create a larger library for the public to use. Scope of works include: Installation of new floor covering through the entire building, repairs to water | Underway | \$130,000 | Jan-22 | Dec-23 |
| 3 | Road | WA | Shire of Wagin | Moore Street Construct and Seal | Sealing: Construct and seal street. Scope of works includes construction and bitumen seal of Moore street from Tudor Street to Great Southern Highway. This is approximately 1400m and will improve and reduce road dust to homeowners on the street, improving | Complete | \$79,866 | Mar-22 | May-22 |
| 3 | Combination | WA | Shire of Wagin | Cemetery Improvements – Construct and seal west entrance and gravel sheet carpark | Improved Accessibility of Community Facilities and Areas/Sheeting-Resheeting: seal entrance and gravel sheet carpark for stability for visitors accessing the cemetery | Complete | \$70,000 | May-22 | Jun-23 |
| 3 | Community | WA | Shire of Wagin | Lighting of Giant Ram & Pathway | Improvements to community Facilities: Upgrade to lighting at Giant Ram and pathway. Scope of works includes upgrading the lighting of the Giant Ram and the pathway leading to the Ram that is used on a daily basis, making it safer for all users. The current lighting of | Complete | \$1,346 | Aug-22 | Feb-23 |
| 3 | Road | WA | Shire of Wagin | Roadworks – Culverts | Bridge works: Installation of new culverts – various [INCREASE IN SCOPE OF WORKS] | Complete | \$100,000 | Mar-23 | Jun-23 |
| 3 | Community | WA | Shire of Wagin | History Shed Fit out – Historical Village | Painting/Improvements to community Facilities: Fit out of new shed at the Historical Village to house the history (funded in Phase 2) of Wagin paraphernalia and memorabilia for the community and visitors to access. Phase 2 scope of works involved the erection of the | Complete | \$10,525 | Jul-22 | Mar-23 |
| 3 | Road | WA | Shire of Wagin | Kerbing (Morris/Sawle/Stubbs Streets) | Other: Complete Kerbing. Semi mountable kerbing is to be installed along Morris, Sawle and Stubbs Streets. This continuous kerbing of 680m combined will replace old, dilapidated kerbing and beautify the streets appearance. | Complete | \$43,402 | May-22 | Jun-22 |
| 3 | Road | WA | Shire of Wagin | Bullock Hills Road – Clear widen shoulder clean out culverts ready to seal | Clear widen shoulder clean out culverts ready for seal. Scope of works includes clearing shoulders on both sides of existing seal, clean out table drain and culverts. The Bullock Hills Road is a main grain freight route for heavy vehicles, locals and other shires to assess the | Complete | \$173,174 | Sep-22 | Apr-23 |
| 3 | Road | WA | Shire of Wagin | Reconstruction of intersection of Airfield Road and Vernon Road | Reconstruction: Rebuilding the intersection of Airfield Road to upgrade for heavy vehicles that frequently use the road that already exists | Complete | \$60,000 | Apr-23 | Jun-23 |
| 3 | Road | WA | Shire of Wagin | Complete Kerbing Trench and Ware Streets | Complete kerbing Trench Street Wagin – Ballagin to Ware Streets; and, Ware Street Wagin, Ventnor Street to Arnott Street | Complete | \$23,000 | Nov-22 | Mar-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|--|-------------|-----------------|------------|----------|
| 1 | Community | WA | Shire of Wandering | Watts Street Rest Area - Amenities | Lack of seating in area and gravel carpark rest area does not enable all users to make the most of this area. Public toilets have accessible facility, but carpark makes it difficult to access. | Complete | \$28,817 | Dec-20 | Jan-21 |
| 1 | Community | WA | Shire of Wandering | Community Resource Centre - Accessibility | The old Hall that is operating as the Community Resource Centre has no accessible access to the building other than through a rear door. The main front access has steps and manual opening doors (x 2). | Complete | \$15,124 | Jan-21 | Jun-21 |
| 1 | Community | WA | Shire of Wandering | Wandering Caravan Park - Facilities | Lack of short-term accessible self-contained accommodation. | Complete | \$138,749 | Jan-21 | Dec-21 |
| 2 | Community | WA | Shire of Wandering | Caravan Park St.2 Cheetanning Street, Wandering. Community Infrastructure | Other – provision of second universal access accommodation unit at Wandering Caravan Park This project is a continuation of LRCIP Phase 1 | Complete | \$132,939 | May-21 | Dec-21 |
| 3 | Community | WA | Shire of Wandering | Wandering Community Centre Upgrade – Access Ramp 11 Down Street, Wandering | Wandering Community Centre Upgrade – Access Ramp – Poor access from the Community Centre to the oval, access by two flights of steps only | Complete | \$20,000 | Aug-22 | Aug-23 |
| 3 | Community | WA | Shire of Wandering | Wandering Community Centre Upgrade – Shade Structure 11 Down Street, Wandering | Wandering Community Centre Upgrade – Shade Structure – replace current shade sails with a solid veranda so outside community events at the centre have shelter from the rain and sun. | Complete | \$150,000 | Aug-22 | Aug-23 |
| 3 | Community | WA | Shire of Wandering | Wandering Community Centre Upgrade – Kitchen refurbishment | Wandering Community Centre Upgrade – Kitchen refurbishment. The size and current fit out of the kitchen limits social function that can be held at the centre | Complete | \$195,380 | Aug-22 | Aug-23 |
| 4 | Community | WA | Shire of Wandering | Wandering Community Centre Upgrade- Down Street, Wandering | Expansion and upgrade of Kitchen area, which includes demolishing the external wall to the kitchen and storeroom and constructing a new external wall within the existing roof space and the construction of a new veranda on the rear wall of the building. Upgrading the | In Planning | \$182,690 | Jan-24 | Jun-25 |
| 4 | Road | WA | Shire of Wandering | York Williams Road Reconstruction | Road Reconstruction and Sealing of 5km of the Southern portion of the York Williams Road. | In Planning | \$105,379 | Sep-23 | Jun-24 |
| 1 | Community | WA | Shire of Waroona | Replacement of cricket nets, Waroona Recreation Centre - Cricket Fields | Current nets are old and need to be replaced to ensure safe use of the facility | Complete | \$43,145 | Sep-21 | Nov-21 |
| 1 | Road | WA | Shire of Waroona | Removing and pruning roadside vegetation, Fawcett Road | This section of Fawcett Road has is overgrown with large trees which are both growing too close to the road surface and overhanging the road. This forces tall vehicles to travel in the centre of the road to avoid striking the overhanging trees. | Complete | \$29,000 | Oct-20 | May-21 |
| 1 | Community | WA | Shire of Waroona | Redevelopment of the dry side ablutions, Waroona Recreation Centre | Current ablutions are the old open style shower facilities, the disabled facility does not meet current requirements. Redevelopment will address these matter including others. | Complete | \$156,301 | Sep-21 | Mar-22 |
| 1 | Road | WA | Shire of Waroona | Concourse will be ground down and re-coated with a non-slip surface, Waroona Recreation & Aquatic Centre | The floor has reached its end of life and no-longer providing an adequate or safe non-slip floor | Complete | \$18,900 | Apr-21 | Apr-21 |
| 1 | Community | WA | Shire of Waroona | Construction of additional electricity network infrastructure to connect the Drakesbrook Weir recreation precinct to the grid. | At present the Drakesbrook Weir recreation precinct is not connected to the electricity grid. This means the area is not illuminated at night, there is no lighting in the public facilities on site, the barbecues have to be gas powered, and reticulation to the gardens is run off a | Complete | \$28,000 | Aug-20 | May-21 |
| 1 | Community | WA | Shire of Waroona | Reticulation of fairways -Preston Beach Golf Club | This is the only public open space in the town site and is used by golfers as well as the general public as a recreational space. | Complete | \$14,000 | Aug-21 | Aug-21 |
| 2 | Road | WA | Shire of Waroona | Johnson Road | Reconstruction of the remaining narrow section of Johnston Road to modern standards. Significant improvements in seal width and geometry | Complete | \$250,000 | Oct-21 | Jun-22 |
| 2 | Road | WA | Shire of Waroona | Nanga Brook Road | Repairs to failed sections of road that are currently posing a hazard to road users | Complete | \$53,617 | Oct-21 | Jun-22 |
| 3 | Community | WA | Shire of Waroona | Waroona Community Precinct | Establishment of an intergenerational community park which includes skate park, pump track, amenities etc. | Underway | \$303,617 | Apr-22 | Dec-23 |
| 3 | Community | WA | Shire of Waroona | Preston Beach Shelter | Replace two failing picnic table shelters at the Preston Beach barbecue area with new structures. | Complete | \$19,310 | Mar-22 | Mar-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Waroona | Bowling Club Remedial Works | Repair failing wall and bowling green shelter structure at the Waroona Bowling club | Underway | \$14,000 | Jul-23 | Dec-23 |
| 3 | Community | WA | Shire of Waroona | Disability access entrance Admin Building | Improvements to building to ensure disability access to community building and service area. | Underway | \$167,670 | May-23 | Jun-24 |
| 3 | Community | WA | Shire of Waroona | Pool Concourse Mitigation Works | Community facility improvements – no slip area of pool area. | Complete | \$17,500 | Aug-22 | Jan-23 |
| 3 | Community | WA | Shire of Waroona | Hill Street Path | Replace section of path | Underway | \$36,095 | Jul-23 | Dec-23 |
| 3 | Community | WA | Shire of Waroona | Playgroup Building Capital Maintenance | Community facility improvements - upgrade building gutters and facias. | Underway | \$16,000 | Jul-23 | Dec-23 |
| 1 | Road | WA | Shire of West Arthur | Bowelling Duranillin Road - Centre White Lines | Install longitudinal centre lines to improve road safety for all road users. Currently not centre line on these roads. | Complete | \$39,721 | May-21 | Jun-21 |
| 1 | Road | WA | Shire of West Arthur | Growden Place - Road Upgrades | Heavy vehicles are using these roads more frequently, gravel section is rough, potholed and requires sealing, sealed section is in poor condition and needs upgrading. | Complete | \$27,118 | Nov-20 | Mar-21 |
| 1 | Road | WA | Shire of West Arthur | Lake Towerrinning - Resealing | Lake entrance and carpark seals are in poor condition, potholed and require resealing | Complete | \$22,557 | Mar-21 | May-21 |
| 1 | Community | WA | Shire of West Arthur | Darkan Swimming Pool - Shelter Shade | Previous shade material was irreparably damaged in winter storms. The shade covers the toddler swimming pool and lawn area. | Complete | \$4,364 | Feb-21 | Feb-21 |
| 1 | Community | WA | Shire of West Arthur | Lake Towerrinning - Jetties | These jetties are extensively used by the local community and visitors during the summer months. The jetties have been identified as being a safety hazard to the public. Repair of the jetties is seen as a high priority project for our Shire | Complete | \$124,545 | Apr-21 | Jul-21 |
| 1 | Community | WA | Shire of West Arthur | Arthur River Hall - Kitchen | The kitchen in the Arthur River Hall is not currently suitable for preparation of food. It can currently only be used for service of coffee, tea and food. As a result, the functions that the hall can be used for is limited. It is proposed to improve the kitchen facilities to commercial | Complete | \$14,935 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of West Arthur | Darkan Sports Grounds - Seating | There is currently no fixed seating at the oval, there are 2 picnic tables. These additions will be used by junior and senior sports and also community events, in particular the annual Sheepfest. | Complete | \$11,000 | Mar-21 | Mar-21 |
| 1 | Community | WA | Shire of West Arthur | Darkan Town Hall - Kitchen | The Shire Hall is currently used for the preparation of meals by volunteers for senior residents on a weekly basis. The popularity of the program has meant that there is now insufficient oven space to produce the number of meals required. In addition, some | Complete | \$2,808 | Apr-21 | Apr-21 |
| 1 | Community | WA | Shire of West Arthur | Moodiarrup Community Hall - Ceiling | Deteriorating condition of the ceiling | Complete | \$12,227 | May-21 | Jun-21 |
| 1 | Community | WA | Shire of West Arthur | Darkan Railway Reserve - Shelter. Council has had a decrease in scope of works for Project 13 and will be no longer installing the BBQ shade shelter in the Darkan | The existing facilities are over 20 years old and in dire need of upgrading. The existing shelter does not address the current needs of the community and is big enough for one group to use at a time. | Complete | \$55,725 | Aug-21 | Oct-21 |
| 1 | Community | WA | Shire of West Arthur | Darkan Caravan Park - Refurbishment | Lack of accommodation for visiting horse riding and cycling groups using the nearby Collie to Darkan Rail trail and sporting groups using nearby sporting facilities. The building is in good general condition but needs refurbishing to bring it up to standard. | Complete | \$15,235 | Mar-21 | Apr-21 |
| 1 | Community | WA | Shire of West Arthur | Darkan Sporting Grounds - Water Fountain | There are no water fountains at the sports grounds. The grounds are used regularly for junior sport, senior sport and as show-grounds for community events. | Complete | \$4,777 | Mar-21 | Mar-21 |
| 1 | Community | WA | Shire of West Arthur | Moodiarrup Sports Complex - Ceiling | Deteriorating condition of the ceiling in two areas of the sports clubrooms | Complete | \$15,182 | Jun-21 | Jun-21 |
| 1 | Community | WA | Shire of West Arthur | Lake Towerrinning - Retaining Wall | Due to the salt content of water around the playground the equipment has rusted and requires replacement. There are also components of the playground that are missing or damaged creating a safety hazard. The retaining wall has also suffered as a result of the salt | Complete | \$16,500 | May-21 | Jun-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|----------------------|--|---|-------------|-----------------|------------|----------|
| 2 | Community | WA | Shire of West Arthur | Street seating Burrowes Street Darkan Work category: Other | Park bench seat outside post office. To be located on road reserve managed by the Shire. Post office relocated and not street seating in current location for people to rest when opening mail or waiting for someone. | Complete | \$2,000 | Apr-22 | Apr-22 |
| 2 | Community | WA | Shire of West Arthur | Cricket and oval infrastructure. Memorial Drive Darkan. Land is managed by the Shire under management order. Category: Sporting and recreation facilities. | Repair of main wicket and practise wickets, replace mats that cover wicket; and shave sides of wicket. Existing wickets require replacement and repair; existing covers used to enable football to | Complete | \$16,690 | Apr-22 | Apr-22 |
| 2 | Community | WA | Shire of West Arthur | Potable Water Infrastructure. Horwood Street and Growden Place Darkan Work category: Other | Installation of tanks and water supply to improve water availability for farmers over summer months. | Complete | \$16,194 | Jun-22 | Jun-22 |
| 2 | Community | WA | Shire of West Arthur | Shade shelters and landscaping at Lake Towerrinning. Moodiarrup Work category: Picnic Shelters at community parks and | Installation of additional picnic shelters and landscaping at lake public community park area. Will provide shelter for day users of the facility and beautification. | Complete | \$49,356 | May-22 | May-22 |
| 2 | Community | WA | Shire of West Arthur | Darkan Railway Reserve Picnic Shelter and Landscaping Burrowes Street Darkan Work category: Picnic Shelters at community parks and | Construction of large picnic shelter and associated facilities as part of beautification and upgrade to the Darkan Railway Reserve precinct. | Complete | \$67,726 | May-22 | Jun-22 |
| 2 | Road | WA | Shire of West Arthur | Reseal sections of Darkan South and Boyup Arthur Roads – 5km | Resealing of important bitumen roads that are showing signs of considerable wear and planned reseal will extend useful life by minimum of 10 years. | Complete | \$113,000 | Apr-22 | Jun-22 |
| 3 | Community | WA | Shire of West Arthur | Darkan Railway Reserve Upgrade Project, Burrowes Street Darkan Work Category: Picnic Shelters and BBQ facilities, | Construction of a Shade Shelter, outdoor kitchen facilities, playground and associated landscaping in the Darkan Railway Reserve. | Complete | \$325,000 | Apr-22 | Apr-23 |
| 3 | Community | WA | Shire of West Arthur | Lake Towerrinning Upgrade Project, Darkan South Road, Moodiarrup. Work Category: Upgrade to sporting and recreational facilities, picnic shelters and BBQ facilities | Extension of boat ramp to mitigate erosion at the end of the ramp and remove hazards associated with large drop off at end of ramp. Upgrade of old change rooms to a picnic shelter. Currently at the lake there is no protection from the weather. The conversion of | Complete | \$46,000 | Apr-22 | Jan-23 |
| 3 | Community | WA | Shire of West Arthur | Darkan Swimming Pool Upgrade Work Category: Sporting and Recreational Facilities | Upgrade of aged solar heating system, construction of new ablution facilities, installation of solar panels, power upgrade and replacement of pumps | Complete | \$205,000 | Apr-22 | Jun-23 |
| 3 | Community | WA | Shire of West Arthur | Sports precinct power upgrade Work Category: Sporting and Recreational Facilities | Installation of a back-up generator and replacement of old light fittings to reduce power required at the Darkan Sports Precinct and electrical consultant fees to advise on design of power upgrade. Current transformer cannot supply enough power to run football change | Complete | \$90,000 | Apr-22 | Apr-23 |
| 3 | Community | WA | Shire of West Arthur | Upgrade of the Moodiarrup Hall Toilets. Work Category: Toilet Blocks | Upgrade of the ablution facilities at the Moodiarrup Hall. This will include replacement of toilets, urinals, hand basins, tapware and hardware, painting of doors, replacing of windows. | Complete | \$1,167 | Jul-22 | Oct-22 |
| 3 | Community | WA | Shire of West Arthur | Lake Towerrinning Disability Access Ramp Work Category: Improved access to community facilities and areas | Installation of a disability access ramp to allow wheelchair, pram and walker access to the beach area and BBQ area of Lake Towerrinning. | Complete | \$70,388 | Jul-22 | Mar-23 |
| 1 | Community | WA | Shire of Westonia | Wolfram Street Replace existing damaged footpaths | Correcting damaged footpaths | Complete | \$40,000 | Aug-21 | Nov-21 |
| 1 | Community | WA | Shire of Westonia | Install flushing toilets and BBQ facilities at Elachbutting Nature Reserve | lack of facilities at popular tourist/camping site | Complete | \$40,000 | Jul-20 | Jul-21 |
| 1 | Community | WA | Shire of Westonia | Menzies_Sandstone Road Build up and reform sub-grade and drains | Poor drainage, lack of base course material resulting in rough surface conditions and water ponding on road | Complete | \$40,000 | Jul-20 | Jul-21 |
| 1 | Community | WA | Shire of Westonia | Add additional bays to caravan park at Wolfram/Kaolin St Westonia | Addresses overcrowding, traffic flow, aesthetics and disability access | Complete | \$241,232 | Sep-20 | Oct-21 |
| 2 | Community | WA | Shire of Westonia | Westonia Old School Accommodation | Seasonal/tourism accommodation, toilets, headworks & other community facilities | Complete | \$248,865 | Feb-22 | Jun-22 |
| 3 | Community | WA | Shire of Westonia | Bowling Stadium & Green Redevelopment | Construction of Shade Structure over Bowling Green, expansion from 4 Rinks to 6 Rinks and resurfacing with synthetic grass | Complete | \$632,000 | Aug-22 | Jun-23 |
| 4 | Community | WA | Shire of Westonia | Westonia Swimming Pool Ablutions/Kiosk upgrade | Demolition of existing building and the construction of a manager Kiosk, male change room and ablutions, female change room and ablutions, 2 x UAT (Universal Access Toilets - disability), first Aid Room, store room and bin store | In Planning | \$361,232 | Apr-24 | Sep-24 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------|---|--|-------------|-----------------|------------|----------|
| 4 | Road | WA | Shire of Westonia | Kaolin Street (Rural Road) | Straight Line Kilometre heading East from Wolfram Street Reconstruct 2 coat seal 1.80km (2.00 – 3.80 SLK) | In Planning | \$208,366 | Oct-23 | Dec-23 |
| 1 | Community | WA | Shire of Wickepin | Wickepin Aquatic Centre - Improvements | Repairing worn out expansion joints allowing water leakage and reducing damage to pool surrounds. Fixing balance tank to improve the pool. | Complete | \$23,886 | Apr-21 | Jun-21 |
| 1 | Community | WA | Shire of Wickepin | Wongolin Playground | Better community access to main street upgraded playground facilities better meeting place. | Complete | \$340,000 | May-21 | Sep-21 |
| 2 | Community | WA | Shire of Wickepin | Wogolin Road Play Ground Stage 2 | Stage 2 Wickepin Town Centre Intergenerational Community meeting place and play space. Better community access to Main Street upgraded playground equipment and better meeting place | Complete | \$261,359 | May-21 | Sep-21 |
| 3 | Community | WA | Shire of Wickepin | CCTV Upgrade – Wickepin Main street | CCTV Upgrade Main street: New Wi-Fi links along the Main Street of Wickepin to provide Greater Data flow. Install higher aerial at community centre, to provide better reception for CCTV.PTZ Cameras capable of patrolling (same as Narrogin CBD) at Facey group building , | Complete | \$30,000 | May-22 | Jul-22 |
| 3 | Community | WA | Shire of Wickepin | Replace or refurbishment Lake Yealering Ablution Block | Works relating to the construction of a new ablution block at Lake Yealering as current ablution block is old and does not cater for people with disabilities. | Complete | \$282,772 | Jun-22 | Dec-22 |
| 3 | Community | WA | Shire of Wickepin | Wickepin Skate Park | Construction of new Skate Park pump track and ¼ basketball court in the Wogolin Recreation Area Stage 2B. This is a continuation from stages 1 & 2 of the Wogolin Recreation Area. Although the skate park land is leased to the council from the | Complete | \$415,000 | Jun-22 | Oct-22 |
| 1 | Road | WA | Shire of Williams | Brooking Street - Reconstruction | The existing road on Brooking St is subject to pavement failure and the repair will include installation of subsurface drainage and stabilising of pavement layers. | Complete | \$84,031 | Oct-20 | Jan-21 |
| 1 | Community | WA | Shire of Williams | Brooking Street - Townscape | approximately 3500 vehicles travel through Williams daily, we would like to encourage travellers to venture off the highway and into our main town with extra seating and a more comfortable environment to take a break from driving. | Complete | \$36,000 | Feb-21 | Aug-21 |
| 1 | Road | WA | Shire of Williams | Marradong Road - Reconstruction | Road pavement has failed. Road is used by heavy vehicles and reconstruction is required. | Complete | \$52,075 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of Williams | Brooking Street - Upgrades | The town park does not cater for all ages, the equipment that is currently there is out dated and the fencing needs to be replaced. With a park that is suitable for all ages and some new skate equipment, the town park will assist in drawing people from the highway into the | Complete | \$60,823 | Mar-21 | Sep-21 |
| 2 | Road | WA | Shire of Williams | Rosselloty Street Upgrade: Reconstruction | Full reconstruction of Rosselloty Street including drainage improvement and replacement of footpaths | Complete | \$140,000 | Nov-21 | Jan-22 |
| 2 | Community | WA | Shire of Williams | Brooking Street Townscape: Landscaping Improvements | Limestone garden beds and planter boxes. The garden beds and planter boxes proposed in Brooking Street are fixed limestone structures. | Complete | \$30,000 | Dec-21 | Dec-21 |
| 2 | Community | WA | Shire of Williams | Light up the Town: Improvements to Community Facilities | Solar Lights lighting up feature tree at the Town Park and on the Entry Statements. These lights will be fixed in the ground with secure cages around them | Complete | \$11,836 | Dec-21 | Dec-21 |
| 3 | Road | WA | Shire of Williams | York-Williams Rd | Reconstruction of York Williams Road. There are 34,903m2 of visual road pavement stress from slight to extreme rutting, and the road pavement has failed. The road is frequently used by heavy vehicles and reconstruction is required. | Complete | \$465,858 | Oct-22 | Apr-23 |
| 1 | Combination | WA | Shire of Wiluna | Main Street of Wiluna - street scape | The street scape on the main street , the road and pavements all need repairing and beautification of the main street. | Complete | \$579,699 | Oct-20 | Dec-22 |
| 2 | Community | WA | Shire of Wiluna | Wotton St, Wiluna: skate park, playground and community art | Construction of skate park and playground. The community elders of Kutju Warta, Martu recognise that youth in the town need this facility as there is a lack of active recreation in this remote locality. The playground will be a multi aged playground that will be part of the | Complete | \$204,446 | Feb-22 | Dec-22 |
| 2 | Community | WA | Shire of Wiluna | Wotton St, Wiluna: picnic shelters and barbeque areas | Construction of picnic shelters and barbeque area for the Wiluna community and tourists | Complete | \$150,000 | Feb-22 | Dec-22 |
| 2 | Community | WA | Shire of Wiluna | Wotton St, Wiluna: Toilet block | Toilet Block upgrade including dump facility for tourists. The toilet block is within the vicinity of the playground and skate park, and is subject to recurrent vandalism. The upgrades will make the toilet block more resistant to vandalism, and includes: installation | Complete | \$50,000 | Feb-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Wiluna | Wiluna Caravan Park stage 1 | Currently there is no accommodation available in Wiluna, and as such travellers who might otherwise stay in the town, are seeking alternative accommodation options elsewhere or bypassing Wiluna altogether. The Shire of Wiluna is proposing to build a modern Caravan | Complete | \$1,159,398 | Apr-22 | Mar-23 |
| 1 | Community | WA | Shire of Wongan-Ballidu | Existing facilities are old and need replacing, brings sporting groups and community together, | Existing facilities are old and need replacing, brings sporting groups and community together, | Complete | \$544,750 | Nov-20 | May-21 |
| 2 | Community | WA | Shire of Wongan-Ballidu | Sports Pavilion, Community Resource Centre, Arts Centre, Tourist Information centre, Council Depot, Council Administration, Local swimming pool, Local Airstrip | The current shire facilities have a range of adhoc internet services that are at best, average, in terms of reliability and speed and impacts service delivery across not only Shire services but community services. This project will enable a Gigabit Speed NBN that will deliver a fast | Complete | \$120,000 | Nov-21 | Feb-22 |
| 2 | Community | WA | Shire of Wongan-Ballidu | The Station: Public Toilets Lot 1 Wongan Road Wongan Hills | Upgrade main street public Toilets, upgrade internal fittings and fixtures, includes new disabled toilet and shower facilities | Complete | \$252,000 | Dec-21 | Jun-22 |
| 2 | Community | WA | Shire of Wongan-Ballidu | Community Park: playground upgrades | Replacement of, and new playground equipment for Community Park | Complete | \$25,024 | Jan-22 | Jun-22 |
| 3 | Community | WA | Shire of Wongan-Ballidu | Community Housing | Construction of two accommodation units to address shortage of long-term accommodation for skilled workers | Complete | \$544,750 | Oct-22 | Jun-23 |
| 3 | Community | WA | Shire of Wongan-Ballidu | Community Housing | Construction of two accommodation units to address shortage of long-term accommodation for skilled workers | Complete | \$544,750 | Oct-22 | Jun-23 |
| 1 | Community | WA | Shire of Woodanilling | Woodanilling Town Multiple Sites - CCTV | Increased crime and vandalism within town site | Complete | \$26,800 | May-21 | Jun-22 |
| 1 | Community | WA | Shire of Woodanilling | Woodanilling Town Hall - Earthworks | Difficult area to access due to sloping terrain. Connectivity of Hall to adjacent park | Complete | \$14,000 | May-21 | Jun-22 |
| 1 | Community | WA | Shire of Woodanilling | Woodanilling Heritage and Tourism Precinct Development | Improved tourism promotion and attraction for visitors. | Complete | \$86,000 | Mar-21 | Jun-22 |
| 1 | Road | WA | Shire of Woodanilling | Youngs Road, Woodanilling - Re-sheet | All weather road train access to feedlot. | Complete | \$106,704 | Apr-21 | Jun-22 |
| 2 | Community | WA | Shire of Woodanilling | Woodanilling Railway Station Cnr Burt Rd & Robinson Rd Woodanilling | Painting/ Improvement to Community Facilities. Paint, fence, improve access, and install interpretive heritage signage to link to heritage precinct. | Complete | \$45,000 | Jun-21 | Nov-21 |
| 2 | Road | WA | Shire of Woodanilling | Youngs Road Woodanilling | Re-sheet gravel and stabilise for road train access to main feedlot, from 7km to 9.5km west of Albany Highway and improve the turning radius of the right angled bend | Complete | \$112,973 | May-21 | Jun-21 |
| 2 | Community | WA | Shire of Woodanilling | Woodanilling Heritage Trail originating Cnr Burt Rd & Robinson Rd Woodanilling | Directional and interpretive signage from the Tourism / Heritage precinct in centre of town to historic sites in the district as part of a coordinated trail for visitors. | Complete | \$9,000 | May-21 | Jul-21 |
| 3 | Road | WA | Shire of Woodanilling | Drainage & Rehabilitation - Orchard Road, Woodanilling | Road Infrastructure – Drainage & Rehabilitation – Culvert and rehabilitation works for Orchard Road, Woodanilling to improve drainage and community safety. | Complete | \$70,000 | Jun-22 | Jun-23 |
| 3 | Road | WA | Shire of Woodanilling | Re-sheeting & Rehabilitation - Robinson Road, East Woodanilling | Road Infrastructure – Re-sheeting & Rehabilitation - Gravel Re-sheeting & Rehabilitation - SLK 5.5 to SLK 10.6 to achieve increase opportunity for road train access and increase road safety to the community, district and residents. | Complete | \$70,000 | Aug-22 | Jun-23 |
| 3 | Road | WA | Shire of Woodanilling | General Road Maintenance - Oxley Road, Glencoe | Road Infrastructure – General Maintenance, Rehabilitation - General Maintenance and Shoulder Grading from SLK 0 to SLK 20.2. Rehabilitation of shoulders of road which is a heavy use road for access between the districts. Providing for safety of shoulders and | Complete | \$28,900 | Jul-22 | Jun-23 |
| 3 | Road | WA | Shire of Woodanilling | General Road Maintenance & Rehabilitation - Robinson Road West, Woodanilling | Road Infrastructure – General Maintenance, Rehabilitation - General Maintenance and Shoulder Grading from SLK 0 to SLK 32.48. Rehabilitation of shoulders of road which is a heavy use road for access between the districts. Providing for safety of shoulders and | Complete | \$76,572 | Jul-22 | Jun-23 |
| 3 | Road | WA | Shire of Woodanilling | Sheeting/Re-sheeting & Drainage - Onslow Road | Road Infrastructure – Sheeting/Re-sheeting & Rehabilitation, & Drainage - Re-sheeting & Culvert (Rehabilitation & Drainage) Gravel Re-sheeting and culvert replacement for issues with drainage on Onslow Road, | Complete | \$28,000 | Aug-22 | Dec-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|-----------------------|---|--|----------|-----------------|------------|----------|
| 3 | Road | WA | Shire of Woodanilling | General Road Maintenance & Rehabilitation - Robinson Road West, Woodanilling | Road Infrastructure – Sheeting/Re-sheeting - Gravel Re-sheeting on Cornwall Road, Woodanilling from SLK 0 to SLK 4.4 to allow access to road trains South of Robinson Road West adding stabilisation to the current road base. Also providing for road safety as school | Complete | \$65,000 | Jul-22 | Apr-23 |
| 3 | Community | WA | Shire of Woodanilling | Playgrounds and Skate park | Installation of an accessible nest swing at the playground at Centenary Park and upgrade of soft fall around the play equipment by providing use of community facilities for the community and district. | Complete | \$25,000 | Dec-22 | Apr-23 |
| 3 | Community | WA | Shire of Woodanilling | Bicycle and Walking Paths — Carlton Street, Cardigan Street, CWA Reserve, Woodanilling Store | Improvement of Footpaths that provide bicycle and walking paths throughout the town site and providing the improved use for disabled access and walking paths to the link between parks and community access around the town site – Locations - Carlton Street (- | Complete | \$50,000 | Oct-22 | Jun-23 |
| 3 | Community | WA | Shire of Woodanilling | CCTV & Street Lighting equipment at Carpark & surrounds – solar lights & CCTV Banner Pole at Recreation Centre | Public Carpark & Recreation Centre Increase the safety of the community at the Recreation centre and the public carpark located near Robinson Road East Woodanilling. - Robinson Road, Shire of Woodanilling. | Complete | \$12,000 | Jul-22 | Jun-23 |
| 3 | Community | WA | Shire of Woodanilling | Improved Accessibility of Community Facilities & Footpath and Walking Paths - Woodanilling Heritage Trail - Walking Trails – replace posts, signage, new seating on | Streets and Footpaths - Improvement to town scape with adding historical tourism pictures around the town site. Adding tourism and wartime history to the town enhancement and tourism development. | Complete | \$25,536 | Jun-22 | Jun-23 |
| 3 | Community | WA | Shire of Woodanilling | Toilet Blocks & Other - Tourism Signage & Toilet facilities – Lake Queerearrup | Toilet Blocks & improvements to facilities - Directional and interpretive signage from the Tourism site and upgrade of toilet facilities for local camping ground for visitors and locals. | Complete | \$16,000 | Jun-22 | Jun-23 |
| 1 | Community | WA | Shire of Wyalkatchem | Wyalkatchem early child care centre | Community need for a child care centre that meets the requirements of the Child Care Services (Child Care) Regulations 2006. | Complete | \$16,256 | Feb-21 | Apr-21 |
| 1 | Community | WA | Shire of Wyalkatchem | Railway Terrace Wyalkatchem - landscaping improvements and improved pedestrian connections | Railway Terrace is the main street of Wyalkatchem but suffers from its use as a heavy haulage route. The movement of pedestrians across the road to and from recreation facilities in the south is poorly defined and unsafe. Improved legibility and connectivity is | Complete | \$224,478 | May-21 | Jun-22 |
| 1 | Community | WA | Shire of Wyalkatchem | Wyalkatchem museum storage and display shed | Lack of protection for rare museum exhibits currently stored on and off-site of historical importance to the local community and broader WA agricultural region. | Complete | \$79,808 | May-21 | Jun-21 |
| 2 | Combination | WA | Shire of Wyalkatchem | Gamble St/Railway Tce Intersection – Flood Mitigation Project | Drainage & Improved Accessibility of Community Facilities and Areas | Complete | \$226,756 | Mar-22 | Jun-22 |
| 3 | Community | WA | Shire of Wyalkatchem | Wyalkatchem Recreation Reserve Reticulation Upgrade | Reticulation system has exceeded its efficient operating life & needs replacement. Proposed work aligns to the “Sporting & recreation facilities” work category. | Complete | \$200,000 | Aug-22 | Dec-22 |
| 3 | Community | WA | Shire of Wyalkatchem | Water Wise Garden – space activation. Corner of Honour Ave & Railway Tce Wyalkatchem | Convert an existing overgrown garden into a functional public space with sheltered picnic tables & seating within a landscaped garden setting. Maintain mural associated with the project. Proposed work aligns with the “Picnic shelters at community parks” work category. | Complete | \$65,000 | Sep-22 | Nov-22 |
| 3 | Community | WA | Shire of Wyalkatchem | Railway Tce (former NAB) Building improvement | Replace fence, paint façade & exposed timber & secure gutters. Proposed work aligns with the “repairs/replacement of fencing” and “improvement to community facilities” work categories. | Complete | \$80,000 | Jul-22 | Aug-22 |
| 3 | Community | WA | Shire of Wyalkatchem | Lady Novar Refurbishment | Lady Novar historically provided expectant mothers with accommodation close to the hospital during the terminal stages of their pregnancy. It is one of Wyalkatchem’s most significant buildings but is unused and falling into decline. This project will see the building | Complete | \$120,000 | Feb-23 | Jun-23 |
| 3 | Combination | WA | Shire of Wyalkatchem | Town entry statement improvements | Modernise the town entry statements & signage. Proposed work aligns with the “Improved Accessibility of Community Facilities and Areas” work category. | Complete | \$20,000 | Oct-22 | Mar-23 |
| 3 | Combination | WA | Shire of Wyalkatchem | Footpath & kerbing upgrade project | Replace damaged footpaths & kerbing and construct new paths. The proposed work falls into the “bicycle & walking paths” work category | Complete | \$75,000 | Jan-23 | Jun-23 |
| 3 | Community | WA | Shire of Wyalkatchem | Fugitive waste control | Install tip netting to capture fugitive paper and plastic and to maintain aesthetics of neighbouring cemetery. The proposed work falls into the “repairs/replacement of fencing” work category | Complete | \$20,000 | Jan-23 | Jun-23 |
| 3 | Community | WA | Shire of Wyalkatchem | Korrelocking Cemetery Improvement Project | There are two “pioneer” Cemeteries at Korrelocking which have historical value but which are poorly marked and difficult to access due to the path becoming overgrown. Project will see the fences around both (small) cemeteries refurbished and paths re-established. The | Complete | \$9,466 | Sep-22 | Dec-22 |
| 3 | Community | WA | Shire of Wyalkatchem | Museum Building Refurbishment | Wyalkatchem’s Agricultural Museum is built around a 1936 heritage listed K-series wheat bin which holds historic, scientific and social value. The museum is operated by local volunteers. A 2016 report identified maintenance required to this building (now owned by | Complete | \$12,500 | Mar-23 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|---------------------------------|---|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Wyalkatchem | Stormwater Drainage Upgrade | Under Phase 2 the Railway Tce drainage project was successfully delivered. Under this Phase 3 project the improvements will be expanded to address some flooding issues identified on the western side of the township. The proposed work falls into the "drainage" | Complete | \$39,502 | Aug-22 | Dec-22 |
| 1 | Road | WA | Shire of Wyndham East Kimberley | Bandicoot Dr Drainage | To alleviate water holding and flooding during the wet season. The project will address drainage including geofabric sub soil drainage. | Complete | \$690,666 | Apr-21 | Jul-21 |
| 2 | Community | WA | Shire of Wyndham East Kimberley | Replace Roof and upgrade of gas supply for safety reasons on Wyndham Community Centre | Painting/Improvements to community facilities | Complete | \$267,000 | Oct-21 | Jun-22 |
| 2 | Community | WA | Shire of Wyndham East Kimberley | St Johns Ambulance Driveway construction | Improved Accessibility of Community Facilities and Areas | Complete | \$45,505 | Oct-21 | Oct-21 |
| 2 | Road | WA | Shire of Wyndham East Kimberley | Dulverton Street reconstruct failed sections | Rehabilitation | Complete | \$200,000 | Oct-21 | Oct-21 |
| 2 | Road | WA | Shire of Wyndham East Kimberley | Bartyes Road redesign | Reconstruction | Complete | \$100,000 | Sep-21 | Apr-22 |
| 3 | Road | WA | Shire of Wyndham East Kimberley | Intersection of Weaber Plains Road and Ironwood Drive | Reconstruction and Drainage | Complete | \$1,258,836 | Jun-22 | Aug-22 |
| 1 | Road | WA | Shire of Yalgoo | Bitumen seal 8.5kms of Yalgoo Ninghan Road | Yalgoo Ninghan Road is approximately 160kms long, with all except 28kms having already been sealed. This Road is an important link road between Great Northern Highway and Yalgoo and is regularly used by freight vehicles to service the mining industry and remote | Complete | \$214,110 | Nov-20 | May-21 |
| 1 | Community | WA | Shire of Yalgoo | Yalgoo Cemetery - Construction of toilet and water tank | Lack of public amenities | Complete | \$102,000 | Oct-21 | Dec-21 |
| 1 | Community | WA | Shire of Yalgoo | Shamrock St and Yalgoo Caravan Park - Installation of BBQs | Lack of BBQ facilities at community park | Complete | \$22,000 | Oct-21 | Oct-21 |
| 1 | Community | WA | Shire of Yalgoo | Water Conditioner and Dosing System Installation - Yalgoo Oval | Salt water build up is damaging the grass/playing oval | Complete | \$23,000 | Oct-21 | Nov-21 |
| 1 | Community | WA | Shire of Yalgoo | Fixed Exercise and Play Equipment - Yalgoo Oval | No gym and limited recreation options | Complete | \$18,000 | Nov-21 | Dec-21 |
| 1 | Road | WA | Shire of Yalgoo | New Condition Signage for Gravel Road Network - Various Locations | Improving Road Safety by warning drivers of changed conditions ahead. | Complete | \$35,000 | Oct-21 | Dec-21 |
| 2 | Road | WA | Shire of Yalgoo | Yalgoo-Ninghan Road & Morawa-Yalgoo Road | To conduct 200 km of pavement repair. Significant wet weather has created a need for rehabilitation to key Shire sealed roads. Repair will allow future reseal by Council. General Road Maintenance. | Complete | \$200,000 | Jun-22 | Jun-22 |
| 2 | Community | WA | Shire of Yalgoo | Yalgoo Community Point to Point Wireless | Shire Administration Office installed a fibre internet connection in 2020. So that this key service can be utilised by the community and tourists point to point wireless infrastructure will be installed so that the internet can be accessed at the following Yalgoo facilities. | Complete | \$85,431 | Jun-22 | Jun-22 |
| 3 | Road | WA | Shire of Yalgoo | Yalgoo-Ninghan Road | Road Sealing approximately 3.5km at 4m | Complete | \$446,000 | Nov-22 | Mar-23 |
| 3 | Community | WA | Shire of Yalgoo | Renewals Community Heritage Buildings | Repair Railway Hall Stonework, Paint Work and repairs Museum/Courthouse and Tourism Chapel | Complete | \$227,220 | Aug-22 | Dec-22 |
| 3 | Community | WA | Shire of Yalgoo | Caravan Park improvements | Painting and Improvements – Awning over BBQ facility | Complete | \$10,000 | Sep-22 | Oct-22 |
| 3 | Community | WA | Shire of Yalgoo | Tourism Wayfinding Fixed Signage | Fixed Signage for location information and community facilities | Complete | \$15,000 | Sep-22 | Oct-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|---|---|----------|-----------------|------------|----------|
| 3 | Road | WA | Shire of Yalgoo | Henty St, Yalgoo | Road Sealing and drainage improvements Length: 0.3km adjacent to school and over culvert placement | Complete | \$40,000 | Mar-23 | Jun-23 |
| 3 | Road | WA | Shire of Yalgoo | Jokers Tunnel Road | Floodway sealing and improved vehicle access Floodway and Hill 400m out of 1.75km | Complete | \$80,000 | Mar-23 | Jun-23 |
| 3 | Community | WA | Shire of Yalgoo | Paynes Find Cemetery | Improve access and fencing repairs 250m | Complete | \$10,000 | Jan-23 | Feb-23 |
| 1 | Combination | WA | Shire of Yilgarn | Re-construct Beaton Road between Antares Street and Three Boys Road | Beaton Road services the Southern Cemetery and Southern Cross Train Station. The re-construction of the road will provide for a safer road to these locations. The construction of the footpath will allow pedestrians to better access same. | Complete | \$370,000 | Jan-21 | Jul-21 |
| 1 | Community | WA | Shire of Yilgarn | Upgrade Public BBQs at Constellation and Rotary Parks | Both Park's are heavily used by locals and tourists and to have larger BBQ's with 2 hotplates as to the current 1 hotplate BBQ's will cater for usage. | Complete | \$23,390 | Sep-20 | Jan-21 |
| 1 | Road | WA | Shire of Yilgarn | Construction of turning lane at the intersections of Moorine South and Bennett Roads | Greater safety for vehicles entering/exiting intersection, particularly road trains mixing with lighter vehicles. | Complete | \$98,435 | Sep-20 | Nov-20 |
| 1 | Community | WA | Shire of Yilgarn | New skate park will incorporate a bowl that allows skate boarders and BMX riders to fully utilise the facility. | The Skate Park will provide the youth of the district with a facility to recreate at, something that has been lacking for some time in the Southern Cross town site. It will also act as a meeting place for the youth and compliment other facilities at the Park. | Complete | \$220,000 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of Yilgarn | Purchase of Swimming Pool Blankets | Increased utilisation of the Southern Cross Aquatic Centre. The provision of blankets will add a further 2 months to the swimming season (1 additional month either side of the swimming season). | Complete | \$60,000 | Jan-21 | Jan-21 |
| 1 | Community | WA | Shire of Yilgarn | Construction of rear Court Yards to 8 Yilgarn Homes for the Aged Units. | Each Unit to have dedicated rear Court Yard to improve privacy of tenants but also to enable tenants to keep small animals as a companion which will add to their mental health and well-being in COVID-19 times. | Complete | \$169,500 | Sep-20 | Jun-21 |
| 2 | Community | WA | Shire of Yilgarn | Footpath, Spica Street, Southern Cross | Construction of Bicycle and Walking Path | Complete | \$60,000 | Aug-21 | Dec-21 |
| 2 | Community | WA | Shire of Yilgarn | Lighting Tower, Yilgarn Recreation Ground | Sporting and Recreation Facilities | Complete | \$65,000 | Aug-21 | Dec-21 |
| 2 | Community | WA | Shire of Yilgarn | New Synthetic, Surface, Yilgarn Bowling Club, Southern Cross | Sporting and Recreation Facilities | Complete | \$160,000 | May-21 | Oct-21 |
| 2 | Community | WA | Shire of Yilgarn | Audio/Visual System, Yilgarn Recreation Complex | Improvement to Community Facilities | Complete | \$30,000 | Apr-21 | Dec-21 |
| 2 | Community | WA | Shire of Yilgarn | Generator - Yilgarn Recreation Complex Building | Improvement to Community Facilities – Recreation Complex is Emergency Evacuation Centre and requires back-up services | Complete | \$20,000 | Mar-21 | Aug-21 |
| 2 | Community | WA | Shire of Yilgarn | New Perimeter Fencing Constellation Park, Southern Cross | Playgrounds and Skate Parks – new perimeter fencing for child safety | Complete | \$30,000 | Jun-21 | Nov-21 |
| 2 | Community | WA | Shire of Yilgarn | Construction of new Shade Shelters/Seating – Constellation Park, Southern Cross | Picnic Shelters or BBQ Facilities | Complete | \$60,000 | Apr-21 | Dec-21 |
| 2 | Community | WA | Shire of Yilgarn | Generator – Southern Cross Caravan Park | Other – Generator to ensure continuation of power for guests during power black-outs | Complete | \$40,000 | Mar-21 | Dec-21 |
| 2 | Community | WA | Shire of Yilgarn | Yilgarn Netball/Basketball Courts – New Surface | Sporting and Recreation Facilities | Complete | \$149,586 | Sep-21 | Dec-21 |
| 2 | Community | WA | Shire of Yilgarn | Yilgarn Recreation Complex Building – Installation of Reverse Cycle A/C | Sporting and Recreation Facilities – Replace old evaporative A/C | Complete | \$45,000 | Apr-21 | Sep-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------|--|---|----------|-----------------|------------|----------|
| 3 | Community | WA | Shire of Yilgarn | Southern Cross Sports Complex Upgrade | A major upgrade to the Southern Cross Sports Complex, including proposed addition of new changerooms, upgrade of existing ablutions, lounge, viewing area and offices, replacement of the kitchen facilities and modernisation of fixtures and fittings | Complete | \$1,237,044 | Feb-23 | Jun-23 |
| 3 | Community | WA | Shire of Yilgarn | Satellite Townsite Playground and Open Space Upgrades | The replacement or installation of playground and open space equipment at the Shire of Yilgarn's satellite townsites, including Bodallin, Bullfinch, Marvel Loch, Moorine Rock and Mount Hampton. | Complete | \$650,000 | Feb-23 | Apr-23 |
| 1 | Community | WA | Shire of York | Avon River Reserve walking trail and wayfinding markers | Lack of signage on existing Avon River Walking Trail and lack of walking trails in general. | Complete | \$6,738 | Jul-20 | Dec-20 |
| 1 | Community | WA | Shire of York | York RV Park lighting | The RV Park has no lighting making it difficult for visitors to York to see when leaving or returning to their camper etc when accessing the Town Centre or other facilities in York. | Complete | \$6,746 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of York | Avon Park Skate Park, Avon Terrace and Forest Oval Recreation Precinct, York - CCTV and lighting | The Shire recently built a new Skate Park at Avon Park. This has resulted in an increase of Anti social behaviour. The existing CCTV cameras in Avon Terrace are 6 years old and do not produce pictures to a standard required for policing. The York Forest Oval Recreation | Complete | \$20,322 | Mar-21 | Jun-21 |
| 1 | Community | WA | Shire of York | Bateman Park York - playground upgrade | The playground has no shade and some of the existing equipment has deteriorated to the point it can not be repaired. | Complete | \$19,178 | Sep-20 | May-21 |
| 1 | Road | WA | Shire of York | Talbot Road Talbot - widening and reconstruction | Narrow, 4.0m, seal section of road shared by tourists and heavy vehicles not wide enough for vehicles to stay on the bitumen when passing in opposite directions. The edge of the seal continually breaks off when vehicles leave the sealed road. | Complete | \$353,480 | Jan-21 | Jun-23 |
| 1 | Community | WA | Shire of York | Bowling Greens - Upgrade to lighting system | Current lighting is inadequate | Complete | \$27,220 | Jul-21 | Oct-21 |
| 2 | Road | WA | Shire of York | Drainage Upgrades | Install new drainage on Cowan road and Andrews Avenue to address flooding issues. | Complete | \$97,159 | Jul-21 | Sep-21 |
| 2 | Road | WA | Shire of York | Neville Street Drainage | Install new drainage to prevent localised flooding on road and to local businesses. | Complete | \$81,697 | Jan-23 | May-23 |
| 2 | Community | WA | Shire of York | Residency Museum | Undertake structural upgrades to chimneys and roof repairs. | Complete | \$103,000 | Mar-21 | Aug-21 |
| 2 | Community | WA | Shire of York | Security Upgrades | Re-key building at York Recreation and Convention Centre (YRCC) | Complete | \$5,589 | Oct-21 | Nov-21 |
| 2 | Community | WA | Shire of York | Shade Sail Pool | Install shade sail at swimming pool | Complete | \$9,600 | Sep-22 | Nov-22 |
| 2 | Road | WA | Shire of York | Talbot West Road | Install new road safety signage, guideposts and drainage upgrades | Complete | \$74,591 | Apr-22 | Jun-23 |
| 2 | Community | WA | Shire of York | Town Hall Building | Install new flooring at Town Hall kitchen facilities | Complete | \$11,350 | Jan-22 | Apr-22 |
| 3 | Community | WA | Shire of York | Avon Terrace – A & I | Improved accessibility of community facilities & areas | Complete | \$300,000 | Sep-22 | Feb-23 |
| 3 | Combination | WA | Shire of York | Moto Cross Track | Sporting & recreation facilities | Complete | \$95,000 | Oct-22 | Apr-23 |
| 3 | Combination | WA | Shire of York | Cemetery | Drainage, landscaping, Ground Penetrating Radar, Signage | Complete | \$135,000 | Oct-22 | Apr-23 |
| 3 | Road | WA | Shire of York | Avon Terrace - Drainage | Drainage upgrades | Complete | \$200,000 | Dec-22 | Jun-23 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|--------------------|--|---|-------------|-----------------|------------|----------|
| 3 | Road | WA | Shire of York | Lewis Rd & Red Swamp Rd | Drainage, survey, road remediation | Complete | \$137,000 | Jan-23 | Jun-23 |
| 1 | Community | WA | Town of Bassendean | Bindaring Park North - Installation of stabilised limestone footpaths and revegetation | The lack of formalised pathways is causing several informal paths to form. This is causing soil compaction spreading weeds and damaging vegetation. | Complete | \$33,449 | Mar-21 | Jun-21 |
| 1 | Community | WA | Town of Bassendean | Mary Crescent Reserve - Path installation and earth works | The current path is a straight line between Second Ave. and Gallager St. The incline from Second Ave is very steep and bikes take the path at speed. The new path will curve the alignment and reduce the incline to make it more use friendly, wheelchair accessible and | Complete | \$72,531 | May-21 | Jun-21 |
| 1 | Community | WA | Town of Bassendean | Padbury Park, Palmerston Square - Replacement of playground equipment | Old assets are rundown and no longer to standard. | Complete | \$61,945 | Feb-21 | Sep-21 |
| 2 | Community | WA | Town of Bassendean | Sandy Beach Reserve, West Road, play space and ablutions | Works relating to construction of a nature based play space and public toilet block amenities: Construction of new toilet facility including providing mains sewer connection and demolition of existing toilet facility and removal of septic tanks. | Complete | \$460,000 | May-21 | Aug-21 |
| 2 | Community | WA | Town of Bassendean | Success Hill Jetty | Works to repair recreational fishing jetty. | Complete | \$73,121 | Jun-21 | Dec-21 |
| 3 | Community | WA | Town of Bassendean | Ashfield Reserve Lighting | Upgrade to sport field lighting | Underway | \$60,000 | Feb-23 | Jun-24 |
| 3 | Road | WA | Town of Bassendean | Lord St Pavement Failure | Reconstruction of road Approximate distance of road project 37m | Complete | \$26,400 | Aug-22 | Oct-22 |
| 3 | Road | WA | Town of Bassendean | Penzance St Resurfacing | Resealing of road Approximate distance of road project 455m | Complete | \$107,600 | Oct-22 | Oct-22 |
| 3 | Road | WA | Town of Bassendean | Burford St Resurfacing | Resealing of road Approximate distance of road project 250m | Complete | \$55,000 | Oct-22 | Oct-22 |
| 3 | Road | WA | Town of Bassendean | Bridson Street Pavement Failure | Reconstruction of road Approximate distance of road project 115m | Complete | \$102,554 | Oct-22 | Jun-23 |
| 4 | Road | WA | Town of Bassendean | Broadway Footpath | Replace existing footpath – 100m – insitu concrete | In Planning | \$10,000 | Jan-24 | Mar-24 |
| 4 | Road | WA | Town of Bassendean | Bassendean Parade | Rehabilitation of carriage way – 500m – Mill and fill 30mm SMA overlay | In Planning | \$170,000 | Nov-23 | Mar-24 |
| 1 | Community | WA | Town of Cambridge | New nature based adventure playground | Bring facility up to date and add social and recreational value | Complete | \$281,804 | Mar-21 | Jul-21 |
| 2 | Road | WA | Town of Cambridge | Perry Lakes Carpark Upgrade | Reconstruction: Reconstruction of the unsealed car parks | Complete | \$250,000 | Oct-21 | Dec-21 |
| 2 | Community | WA | Town of Cambridge | Roscommon Reserve Fencing | Other: Install erosion control, signage, seating and repair paths to stabilise and rehabilitate degraded areas of the reserve and prevent ongoing mountain bike access | Complete | \$75,000 | Oct-21 | Feb-22 |
| 2 | Community | WA | Town of Cambridge | Irrigation Central Control | Other: Installation of Signal irrigation controllers to centrally control the Town's irrigation systems to improve efficiency and response times to faults | Complete | \$311,691 | Jul-21 | Mar-22 |
| 2 | Road | WA | Town of Cambridge | Perry Lakes Footpath Links and Resurfacing | Reconstruction: Installation of a missing link footpath to the north of the West Lake | Complete | \$110,000 | Nov-21 | May-22 |
| 2 | Community | WA | Town of Cambridge | City Beach Tennis Club Retaining Wall | Sporting and recreation facilities: Replacement of the failed City Beach Tennis Club Retaining Wall | Complete | \$200,000 | Sep-21 | Dec-21 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|---|----------|-----------------|------------|----------|
| 3 | Road | WA | Town of Cambridge | Lake Monger Car Park South West | Off-road Car Parks: Lake Monger Reserve currently has four car parks located on its south side. Three of these have been servicing visitors to Lake Monger Reserve for the past 50 years. Their combined | Underway | \$563,608 | Jul-23 | Sep-23 |
| 1 | Community | WA | Town of Claremont | Claremont Aquatic Centre works Renewal of the Town's aquatic centre disabled change room and toilet facility and the addition of a family | The existing disabled facilities at the aquatic centre are in a poor condition and require renewal. The original aquatic centre complex was constructed in 1960. The change rooms and toilets that are still in use today were constructed in 1971 without dedicated disabled | Complete | \$104,010 | Jul-20 | Jun-21 |
| 2 | Community | WA | Town of Claremont | Claremont Aquatic Centre. 12 Davies Rd Claremont, WA 6009. Aquatic Centre Roof. | Improvements to community facilities Sporting and recreation facilities The aquatic centre changing facilities are in a poor condition and require renewal. The | Complete | \$115,925 | Jul-21 | Jul-22 |
| 2 | Community | WA | Town of Claremont | Claremont Tennis Club. 2 Davies Rd Claremont, WA 6009. Synthetic Court and Flood Light Renewal. | Improvements to community facilities. Improved Accessibility of Community Facilities and Areas. Sporting and recreation facilities. | Complete | \$125,000 | Nov-21 | Jan-23 |
| 2 | Community | WA | Town of Claremont | Cresswell Park Swanbourne. 383972.7 6461620.9 GDA94/MGA50 | Playgrounds and Skate parks (including all ability playgrounds). Playground Installation. The playground in Cresswell Park was in a poor condition. The playground was therefore | Complete | \$60,000 | Nov-21 | Jan-22 |
| 2 | Community | WA | Town of Claremont | Claremont Park Claremont. 385030.5 6460701.5 GDA94/MGA50 | Playgrounds and Skate parks (including all ability playgrounds). Playground Installation. The playground in Claremont Park is in a poor condition and requires replacing. | Complete | \$50,000 | Jul-21 | Mar-22 |
| 3 | Road | WA | Town of Claremont | Leura Ave Roundabout | Reconstruction of damaged roundabout. The existing roundabout was originally constructed using rubber materials and since installation the road network usage has intensified significantly due to developments occurring within the Town inclusive of a new | Complete | \$88,020 | Jul-22 | Sep-22 |
| 3 | Community | WA | Town of Claremont | Meals on Wheels Facility Refurbishment | Refurbishment including replacement of kitchen used for Meals on Wheels (MOW) services and as a community recreational club facility. The facility is a Council owned facility with a multipurpose room, toilets, and a large | Underway | \$120,000 | Jul-22 | Jun-24 |
| 1 | Road | WA | Town of Cottesloe | Reseal of Road | Road is deteriorated and due for replacement | Complete | \$63,913 | Feb-21 | Feb-21 |
| 1 | Road | WA | Town of Cottesloe | Road resurfacing | aged road surface with poor skid resistance is being replaced to improve its roughness and traffic safety | Complete | \$39,854 | Nov-21 | Dec-21 |
| 2 | Community | WA | Town of Cottesloe | Marine Parade, Cottesloe; Playgrounds and Skate parks (including all ability playgrounds) | Construction of a new playground | Complete | \$218,000 | Mar-21 | Dec-21 |
| 2 | Combination | WA | Town of Cottesloe | Cottesloe Foreshore (Napier Street) | Dune Drainage Improvements and Erosion Controls | Complete | \$68,071 | Mar-22 | Jun-22 |
| 3 | Road | WA | Town of Cottesloe | Eric Street (Curtin Avenue to Marine Parade), Cottesloe – Bicycle and Walking Paths | Construction of bicycle and walking path along Eric Street between Curtin Avenue and Marine Parade, Cottesloe, to promote and provide an exclusive shared facility for active transport users. | Complete | \$207,534 | Sep-22 | Jun-23 |
| 1 | Road | WA | Town of East Fremantle | Upgrade of storm water infrastructure | Localised flooding | Complete | \$76,149 | Oct-21 | Nov-21 |
| 1 | Community | WA | Town of East Fremantle | Locke Crescent drainage works | Capturing and diverting water before it gets to redundant drainage pipe at the low point of Locke Crescent | Complete | \$8,032 | Nov-21 | Mar-22 |
| 2 | Road | WA | Town of East Fremantle | Zephyr Car Park Drainage Upgrade & Rationalisation | Rationalising three stormwater outlets into the river into one outlet, which has a Gross Pollutant Trap | Complete | \$46,040 | Jun-21 | Jun-22 |
| 2 | Road | WA | Town of East Fremantle | Fortescue footpath upgrade - asphalt | Footpath upgrade between Fraser St & Canning Highway, asphalt footpath | Complete | \$97,557 | Jun-21 | Jan-22 |
| 2 | Community | WA | Town of East Fremantle | Locke Crescent Drainage upgrade | Drainage upgrade works between on Locke Crescent | Complete | \$89,034 | Feb-22 | Feb-22 |
| 2 | Community | WA | Town of East Fremantle | Leeuwin Carpark upgrades | Car park upgrades to entry and exit | Complete | \$29,500 | Jun-22 | Jun-22 |

| Phase | Infrastructure Type | State | Recipient | Project Name | Project description | Status | Program funding | Start date | End date |
|-------|---------------------|-------|------------------------|--|--|----------|-----------------|------------|----------|
| 3 | Community | WA | Town of East Fremantle | Canning Hwy (south side), between Fortescue and Irwin: Bicycle and Walking Paths | Footpath slab condition: Works involving cycling and pedestrian infrastructure rating 5 out of 5, in need of upgrade, on a District Distributor Road | Complete | \$65,550 | Nov-22 | Dec-22 |
| 3 | Community | WA | Town of East Fremantle | Canning Hwy (south side), between Irwin St and Oakover: Bicycle and Walking Paths | Footpath slab condition: Works involving cycling and pedestrian infrastructure rating 5 out of 5, in need of upgrade, on a District Distributor Road | Complete | \$79,800 | Nov-22 | Dec-22 |
| 3 | Community | WA | Town of East Fremantle | Petra Street (west side), between View Tce & Preston Point Rd: Bicycle and Walking Paths | Footpath condition: Works involving cycling and pedestrian infrastructure rating 5 out of 5, in need of upgrade, on a District Distributor Road | Complete | \$23,012 | Oct-22 | Nov-22 |
| 1 | Community | WA | Town of Mosman Park | Tom Perrot Oval Mosman Park - lighting upgrade | Old existing infrastructure being replaced and brought up to current standards | Complete | \$92,018 | Feb-21 | Aug-21 |
| 2 | Combination | WA | Town of Mosman Park | Tom Perrot Reserve Parking, McCabe Street Mosman Park Lot P066462 502 | Resurfacing of the parking area. Current surface has reached the end of its life and is requires resurfacing. | Complete | \$165,000 | Nov-21 | Jun-22 |
| 2 | Community | WA | Town of Mosman Park | Boardwalk Refurbishment – Mosman Park (Reserve 31165) | Refurbishment of the Boardwalk. Scope of works include: •Remove and dispose of existing decking | Complete | \$135,845 | May-22 | Jun-22 |
| 3 | Community | WA | Town of Mosman Park | Chidley Point Reserve Toilet Block Lot P222326 81 | Complete refurbishment of the amenities incl. new basins, toilets, urinals | Underway | \$50,000 | Aug-23 | Jun-24 |
| 3 | Community | WA | Town of Mosman Park | Davis Oval Sports Lighting Block Lot P222327 100 | Supply and installation of compliant 'half pitch' soccer flood lighting for amateur training | Underway | \$63,000 | Nov-22 | Apr-24 |
| 3 | Road | WA | Town of Mosman Park | Saunders Street traffic barrier wall and embankment stabilising | Reconstruction of traffic barrier wall due to base failure. Micro fine grout injection and installation of screw piles to reinforce and stabilize embankment. | Complete | \$71,000 | Oct-22 | Jan-23 |
| 1 | Community | WA | Town of Port Hedland | Design, earthworks, geotech and Project Management works for the Sutherland Street Shared Footpath between Richardson Street and Sutherland Street in Port Hedland | This pathway is the significant missing link in the Port Hedland pedestrian and cycle network along the foreshore, which has been highlighted in a number of strategic documents. | Complete | \$502,846 | Sep-21 | Jan-22 |
| 2 | Community | WA | Town of Port Hedland | Sutherland Street Shared Footpath Extension. The exact location is between the corner of Withnell | Construction of new 1km long concrete shared pedestrian and cycle link between Sutherland Street and Richardson Street in Port Hedland, inclusive of shelter nodes and beach access. | Complete | \$738,573 | Sep-21 | Jan-22 |
| 3 | Community | WA | Town of Port Hedland | South Hedland Entrance Statement and Commons | Design and construction of new entrance statement, inclusive of road upgrades, landscaping and shade structures along Hamilton Road in South Hedland. | Underway | \$1,021,456 | Aug-23 | Jun-24 |
| 1 | Combination | WA | Town of Victoria Park | install dedicated on-road cycle lanes and narrow existing traffic lane widths. The design includes 360m of dedicated cycle lanes and 60m of protected cycle lanes. | Existing users have to deal with high traffic speeds and traffic volumes of 8000-12000vpd with no on-road cyclist facilities. | Complete | \$108,051 | May-21 | Dec-21 |
| 1 | Combination | WA | Town of Victoria Park | Refurbishment and modernisation of change room facilities to accommodate for all gender players. Shower partitions, ambulant toilet. Paint. | Old ageing facilities are not suitable for women's teams, due to privacy. Compliance with disability access standards. Modernise facilities with fresh paint to improve amenity. | Complete | \$79,910 | Oct-20 | Jan-21 |
| 1 | Road | WA | Town of Victoria Park | Bow River Crescent and The Circus, Burswood, Replacement and upgrade of existing street lighting through the area bounded by Bow River Crescent and Western Power | Lighting is old and subject to continuing faults which has a high yearly maintenance cost to Council. Upgrading the lights will reduce maintenance cost and allow future handover to Western Power | Complete | \$86,464 | May-21 | Aug-22 |
| 2 | Combination | WA | Town of Victoria Park | Road reserve – Etwell Street, between Riverview Road and Northhampton Street, East Victoria Park. | Categories – Reconstruction; Improved Accessibility of Community Facilities and Areas; Landscaping Improvements – Etwell Street Revitalisation Project. | Complete | \$1,154,564 | Sep-21 | Oct-22 |
| 3 | Road | WA | Town of Victoria Park | Archer Mint Street - Landscaping Improvements | The project aims to improve public access to amenities to the Carlisle town centre while developing active mode transport (cycle lanes, Bus stops, footpaths) | Complete | \$548,850 | Aug-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 101181-19NSW-RTR | NSW | Murray River Council | Bunnaloo Road-Rural Road | Widen the road to accommodate traffic , like School buses and Grain carters. Rebuild the pavement layers. | 2019-20 | \$500,044 | \$500,044 | Jul-19 | Feb-20 |
| 101182-19NSW-RTR | NSW | Murray River Council | Centre Road - Rural Road | Widen the road to accommodate traffic and rebuild pavement layers. | 2019-20 | \$468,089 | \$468,089 | Jul-19 | Feb-20 |
| 101183-19NSW-RTR | NSW | Murray River Council | Speewa Road - Rural Road | Widen the road to accommodate traffic | 2019-20 | \$448,202 | \$448,202 | Aug-19 | Feb-20 |
| 101184-19WA-RTR | WA | Shire of Westonia | Morrison Road (Rural Road) | Resheet 3kms x 10m section of Morrison Road | 2019-20 | \$48,000 | \$48,000 | Oct-19 | Dec-19 |
| 101185-19NSW-RTR | NSW | Murray River Council | Murrabit Road- Rural Road | Widen the road to accommodate the traffic and rebuild the pavement layers. | 2019-20 | \$522,055 | \$522,055 | Aug-19 | Dec-19 |
| 101186-19WA-RTR | WA | Shire of Westonia | Boodarockin Road (Rural Road) | Gravel Resheeting of 4kms at 11m | 2019-20 | \$80,000 | \$80,000 | Jul-19 | Sep-19 |
| 101187-19WA-RTR | WA | Shire of Westonia | Maxfield Road (Rural Road) | Gravel Resheet 4kms x 10m North of Poole Road | 2020-21 | \$65,116 | \$65,116 | Apr-20 | Jun-20 |
| 101192-19VIC-RTR | VIC | Mildura Rural City Council | Patching Road, Mittyack | Gravel Resheet in accordance with Asset Maintenance Strategy | 2019-20 | \$47,637 | \$47,637 | Sep-19 | Nov-19 |
| 101193-19VIC-RTR | VIC | Mildura Rural City Council | Lewis Lane, Ouyen | Sealing in accordance with Asset Management Strategy. | 2020-21 | \$31,145 | \$31,198 | Jan-20 | Mar-20 |
| 101194-19VIC-RTR | VIC | Mildura Rural City Council | Shepherd Lane, Ouyen | Sealing in accordance with Asset Management Strategy. | 2020-21 | \$20,138 | \$20,350 | Jan-20 | Mar-20 |
| 101195-19VIC-RTR | VIC | Mildura Rural City Council | Julian Road, Mittyack | Gravel Resheet in accordance with Asset Maintenance Strategy | 2019-20 | \$43,556 | \$43,556 | Oct-19 | Nov-19 |
| 101196-19VIC-RTR | VIC | Mildura Rural City Council | Parallel Road, Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2019-20 | \$118,708 | \$118,708 | Jul-19 | Sep-19 |
| 101197-19VIC-RTR | VIC | Mildura Rural City Council | Pendlebury Road, Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2019-20 | \$47,542 | \$47,542 | Dec-19 | Dec-19 |
| 101198-19VIC-RTR | VIC | Mildura Rural City Council | Cooke Road, Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2019-20 | \$92,278 | \$92,278 | Aug-19 | Sep-19 |
| 101199-19VIC-RTR | VIC | Mildura Rural City Council | Pole Road, Torrita | Gravel Resheet in accordance with Asset Maintenance Strategy | 2019-20 | \$163,632 | \$163,632 | Dec-19 | Feb-20 |
| 101200-19VIC-RTR | VIC | Mildura Rural City Council | Gnarr Road, Underbool | Gravel Resheet in accordance with Asset Maintenance Strategy | 2019-20 | \$37,351 | \$37,351 | Oct-19 | Dec-19 |
| 101201-19VIC-RTR | VIC | Mildura Rural City Council | Pink Lakes Road, Linga | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$128,752 | \$128,752 | Mar-20 | Sep-20 |
| 101202-19VIC-RTR | VIC | Mildura Rural City Council | Stock Route Road, Underbool | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$98,965 | \$98,965 | Mar-20 | Apr-20 |
| 101203-19VIC-RTR | VIC | Mildura Rural City Council | Morrison Plain Road, Tutye | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$99,930 | \$99,930 | Mar-20 | Jun-20 |
| 101204-19VIC-RTR | VIC | Mildura Rural City Council | Ngallo South Road, Carina | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$145,342 | \$145,342 | Mar-20 | Jun-20 |
| 101205-19NSW-RTR | NSW | Murray River Council | Bunnaloo Road- Rural Road | Widen the road to accommodate traffic and rebuild pavement layers. | 2020-21 | \$646,056 | \$646,056 | Mar-20 | Feb-21 |
| 101206-19VIC-RTR | VIC | Mildura Rural City Council | Murrayville-Nhill Road, Murrayville | Widening of Shoulders and Reseal in accordance with Asset Maintenance Strategy | 2020-21 | \$58,674 | \$58,674 | Mar-20 | May-20 |
| 101207-19NSW-RTR | NSW | Murray River Council | Centre Road - Rural Road | Widen the road to accommodate the traffic and rebuild the pavement layers. | 2020-21 | \$494,674 | \$494,674 | Aug-20 | Feb-21 |
| 101208-19NSW-RTR | NSW | Murray River Council | Speewa Rd - Rural Road | Widen the road to accommodate the current traffic. Rebuild the pavement layers. | 2020-21 | \$414,456 | \$414,456 | Sep-20 | Mar-21 |
| 101209-19NSW-RTR | NSW | Murray River Council | Murrabit Road (Rural Road) | Widen the road to accommodate the traffic. Rebuild the pavement layers. | 2020-21 | \$515,519 | \$515,519 | Aug-20 | Mar-21 |
| 101210-19WA-RTR | WA | Shire of Halls Creek | Tanami Road (Rural Road) | Reform and resheet road formation, upgrade roadside drainage including table drains, offshoot drains and floodways | 2020-21 | \$400,000 | \$400,000 | Apr-20 | Jun-20 |
| 101211-19WA-RTR | WA | Shire of Upper Gascoyne | Ullawarra Road (Rural Road) | Resheet and widen to 9 metre running surface. | 2019-20 | \$548,497 | \$548,497 | Oct-19 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 101216-19VIC-RTR | VIC | Borough of Queenscliffe | Hesse Street, Queenscliff | The works proposed involve widening 140 meters of Hesse Street by 2 meters on the west side with new kerb and channel, 25 new parking bays on the east side of the road, a new 525mm diameter stormwater drain, 500m of new shared path 2.5m wide, upgrade of street lighting and provision of traffic control through provision of two wombat crossings | 2019-20 | \$190,894 | \$1,356,837 | Sep-19 | Mar-21 |
| 101218-19WA-RTR | WA | Shire of Christmas Island | Seaview Drive, Silver City | Patch and Resealing over existing pavement. | 2019-20 | \$55,000 | \$82,736 | Aug-19 | Aug-19 |
| 101219-19WA-RTR | WA | Shire of Christmas Island | Golf Course Casino Road, Christmas Island | Reseal | 2019-20 | \$55,000 | \$55,000 | Sep-19 | Sep-19 |
| 101220-19NT-RTR | NT | West Arnhem Regional Council | Bagshaw Road (Non gazetted) Maningrida | Cement stabilise edge repairs, reconstruct the road, and reseal full width of pavement. | 2019-20 | \$540,268 | \$540,268 | Oct-19 | Sep-20 |
| 101221-19WA-RTR | WA | City of Joondalup | Chelsford Road (Warwick) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 700metres x Width 7.4metres | 2019-20 | \$166,785 | \$166,785 | Sep-19 | Jan-20 |
| 101222-19WA-RTR | WA | Shire of Christmas Island | Murray Rd, Poon Saan | Reseal and linemarking | 2020-21 | \$130,000 | \$138,554 | Mar-20 | Mar-20 |
| 101223-19WA-RTR | WA | City of Joondalup | Clontarf / Cliff Roundabout (Sorrento) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 100metres x Width 15metres | 2019-20 | \$33,010 | \$33,010 | Jul-19 | Sep-19 |
| 101224-19WA-RTR | WA | City of Joondalup | Clontarf Street (Sorrento) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 210metres x Width 7.7metres | 2019-20 | \$69,418 | \$69,418 | Aug-19 | Oct-19 |
| 101225-19WA-RTR | WA | City of Joondalup | Clontarf Street (Sorrento) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 310metres x Width 7.7metres | 2019-20 | \$89,653 | \$89,653 | Jul-19 | Sep-19 |
| 101226-19WA-RTR | WA | City of Joondalup | Montebello Avenue (Heathridge) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 290metres x Width 5.92metres | 2020-21 | \$67,712 | \$67,712 | Jan-20 | May-20 |
| 101227-19WA-RTR | WA | City of Joondalup | Laurel Street (Mullaloo) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 360metres x Width 7.4metres | 2019-20 | \$95,877 | \$95,877 | Aug-19 | Oct-19 |
| 101228-19WA-RTR | WA | City of Joondalup | Spinnaker Drive (Ocean Reef) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 370metres x Width 7.4metres | 2020-21 | \$96,728 | \$96,728 | Mar-20 | Jun-20 |
| 101229-19WA-RTR | WA | City of Joondalup | Grand Boulevard / Kendrew Intersection (Joondalup) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 15metres | 2020-21 | \$46,878 | \$46,878 | Jan-20 | May-20 |
| 101230-19WA-RTR | WA | City of Joondalup | Fairway Circle (Connolly) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 290metres x Width 9metres | 2020-21 | \$82,875 | \$82,875 | Mar-20 | Jun-20 |
| 101231-19WA-RTR | WA | City of Joondalup | Quarry Ramble (Edgewater) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 650metres x Width 7.4metres | 2020-21 | \$146,446 | \$146,446 | Mar-20 | Jun-20 |
| 101234-19QLD-RTR | QLD | Gold Coast City Council | Old Coach Road, Tallebudgerah Valley | Works entail improving the overall safety of the road section by widening the existing road, improving the horizontal and vertical alignment, installing both on-road and off-road active transport facilities and improving road user sight distance. | 2018-19 | \$6,519,014 | \$12,920,000 | Oct-18 | Nov-20 |
| 101240-19VIC-RTR | VIC | City of Knox | Forest Road, Ferntree Gully | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel and sections of footpath paving. Length of Forest Road is approximately 590 metres with a mostly uniform pavement width of 8.9 metres. | 2019-20 | \$623,188 | \$623,188 | Aug-19 | Dec-19 |
| 101246-19WA-RTR | WA | Town of Mosman Park | Hope Street, Mosman Park | Removal of existing seal to a depth of 25-30mm then laying of a stone mastic asphalt in order to reduce future cracking from age hardening of bitumen | 2019-20 | \$55,201 | \$87,500 | Sep-19 | Apr-20 |
| 101251-19WA-RTR | WA | Shire of Cuballing | Wandering Narrogin Road (Rural Road) | Reconstruction of failing sections | 2019-20 | \$81,000 | \$81,000 | Jul-19 | May-20 |
| 101252-19WA-RTR | WA | Shire of Cuballing | Popanyinning West Road (Rural Road) | Final Seal of previous years work | 2019-20 | \$14,000 | \$14,000 | Jul-19 | Mar-20 |
| 101253-19WA-RTR | WA | City of Kalgoorlie-Boulder | Carr Court (Kalgoorlie) | Road will be stripped and reconstructed with a new seal and kerbing as required | 2019-20 | \$23,650 | \$23,650 | Oct-19 | Jan-20 |
| 101255-19NSW-RTR | NSW | Campbelltown City Council | Hoddle Avenue | The proposed treatment includes rectification of the isolated failure areas with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. In addition to this three sets of rubber cushions will be installed to act as speed slowing devices | 2019-20 | \$142,518 | \$142,518 | Oct-19 | Jan-20 |
| 101256-19NSW-RTR | NSW | Campbelltown City Council | Kellicar Road | The proposed treatment includes rectification of the failure areas area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2019-20 | \$283,372 | \$292,390 | Sep-19 | Nov-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|--|----------------|---|--------------------|------------|----------|
| 101258-19NSW-RTR | NSW | Campbelltown City Council | Glen Alpine Drive | The proposed treatment includes rectification of the isolated failure areas with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2019-20 | \$213,545 | \$213,545 | Sep-19 | Nov-19 |
| 101259-19NSW-RTR | NSW | Campbelltown City Council | O'Sullivan Road | The proposed treatment includes rectification of the isolated failure areas with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2019-20 | \$216,464 | \$216,464 | Sep-19 | Nov-19 |
| 101264-19SA-RTR | SA | Berri Barmera Council | Comley Road | sealing (Construction Completed, but due to COVID19 interstate sealers will only be able to seal the road in September) | 2019-20 | \$203,610 | \$203,610 | Oct-19 | Jun-20 |
| 101265-19VIC-RTR | VIC | City of Darebin | Edwin Street , Fairfield | Construction of new full depth pavement , kerb and channel both sides, footpath south side and stormwater drainage | 2018-19 | \$283,290 | \$375,000 | Feb-18 | Mar-20 |
| 101267-19SA-RTR | SA | Berri Barmera Council | Swinstead Road | sealing | 2021-22 | \$217,660 | \$386,340 | Sep-21 | Mar-22 |
| 101269-19SA-RTR | SA | Berri Barmera Council | Costello Road, Loveday | sealing | 2022-23 | \$213,660 | \$269,305 | Sep-22 | Jul-23 |
| 101272-19SA-RTR | SA | Berri Barmera Council | Morrison Road, Monash | sealing | 2021-22 | \$217,828 | \$310,011 | Mar-21 | Jun-21 |
| 101274-19VIC-RTR | VIC | City of Darebin | Flinders St, Thornbury | Construction of a full depth sealed pavement, kerb and channel, stormwater drainage and made footpaths | 2020-21 | \$422,210 | \$679,000 | Feb-20 | Jun-20 |
| 101280-19WA-RTR | WA | Shire of West Arthur | Boyup Brook Arthur Road, Arthur River | Gravel, correct super elevation and seal to 8 metres. | 2019-20 | \$79,128 | \$79,128 | Nov-19 | Jun-20 |
| 101285-19WA-RTR | WA | Shire of West Arthur | Boyup Brook Arthur Road, Locality of Bokal, | Cement stabilise various sections. | 2019-20 | \$76,886 | \$76,886 | Nov-19 | Jun-20 |
| 101286-19WA-RTR | WA | Shire of West Arthur | Shield Road, Darkan (Rural road) | Full construction, widen, prune, gravel sheet, improve drainage and sightline | 2020-21 | \$37,745 | \$37,745 | Feb-20 | Jun-20 |
| 101288-19SA-RTR | SA | Gerard Community Council Aboriginal Corporation | Hunter Street, Gerard | resealing | 2020-21 | \$6,806 | \$6,806 | Apr-20 | Jun-20 |
| 101290-19WA-RTR | WA | City of Karratha | Anderson Road Karratha Light Industrial Area | 40mm asphalt overlay throughout 1452mtrs long -10440mtrs2. | 2019-20 | \$268,563 | \$268,563 | Jul-19 | Nov-19 |
| 101291-19SA-RTR | SA | Gerard Community Council Aboriginal Corporation | Second Street Gerard | resealing | 2020-21 | \$6,077 | \$6,077 | Apr-20 | Jun-20 |
| 101292-19SA-RTR | SA | Gerard Community Council Aboriginal Corporation | Unnamed Road 2 | resealing | 2020-21 | \$7,657 | \$7,657 | Apr-20 | Jun-20 |
| 101293-19SA-RTR | SA | Gerard Community Council Aboriginal Corporation | Mason Street, Gerard | resealing | 2020-21 | \$7,778 | \$7,778 | Apr-20 | Jun-20 |
| 101294-19SA-RTR | SA | Gerard Community Council Aboriginal Corporation | Karpany Street, Gerard | resealing | 2020-21 | \$4,375 | \$4,375 | Apr-20 | Jun-20 |
| 101295-19SA-RTR | SA | Gerard Community Council Aboriginal Corporation | Southwell Road, Gerard | resealing | 2020-21 | \$9,844 | \$9,844 | Apr-20 | Jun-20 |
| 101296-19SA-RTR | SA | Gerard Community Council Aboriginal Corporation | Katarapko Crescent, Gerard | resealing | 2020-21 | \$58,946 | \$58,946 | Apr-20 | Jun-20 |
| 101297-19WA-RTR | WA | City of Karratha | Jacaranada Place Wickham | 20mm of asphalt overlay throughout. | 2019-20 | \$86,111 | \$86,111 | Jul-19 | Nov-19 |
| 101299-19WA-RTR | WA | City of Karratha | Cassia Close, Wickham | 20mm asphalt reseal throughout. | 2019-20 | \$15,881 | \$15,881 | Jul-19 | Nov-19 |
| 101301-19WA-RTR | WA | City of Karratha | Wattle Place Wickham | 20mm asphalt reseal overlay throughout. | 2019-20 | \$15,881 | \$15,881 | Jul-19 | Nov-19 |
| 101304-19WA-RTR | WA | City of Wanneroo | Hepburn Avenue, Darch | Construct new asphalt surface. | 2019-20 | \$80,000 | \$91,244 | Jul-19 | Oct-19 |
| 101305-19WA-RTR | WA | City of Wanneroo | Mitchell Place, Two Rocks | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$60,000 | \$76,192 | Jul-19 | Nov-19 |
| 101306-19WA-RTR | WA | City of Wanneroo | Cassilda Way, Two Rocks | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$65,000 | \$76,954 | Jul-19 | Sep-19 |
| 101307-19WA-RTR | WA | City of Wanneroo | Gage Street, Two Rocks | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$105,000 | \$125,007 | Jul-19 | Oct-19 |
| 101308-19WA-RTR | WA | City of Wanneroo | Newlyn Place, Yanchep | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$45,000 | \$63,269 | Aug-19 | Oct-19 |
| 101309-19WA-RTR | WA | City of Wanneroo | Trotman Crescent, Yanchep | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$100,000 | \$134,446 | Aug-19 | Nov-19 |
| 101310-19WA-RTR | WA | City of Wanneroo | Hartland Place, Yanchep | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$55,000 | \$74,485 | Aug-19 | Nov-19 |
| 101312-19WA-RTR | WA | City of Wanneroo | Newquay Close, Yanchep | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$80,000 | \$84,856 | Sep-19 | Nov-19 |
| 101313-19WA-RTR | WA | City of Wanneroo | Frigate Crescent, Yanchep | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$160,000 | \$203,190 | Sep-19 | Oct-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 101314-19WA-RTR | WA | City of Wanneroo | Brady Street, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$55,000 | \$81,893 | Oct-19 | Dec-19 |
| 101315-19WA-RTR | WA | City of Wanneroo | Lumsden Road, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures | 2019-20 | \$145,000 | \$157,949 | Sep-19 | Dec-19 |
| 101316-19WA-RTR | WA | City of Wanneroo | Roussel Road, Jandabup | Construct new asphalt surface. | 2019-20 | \$105,000 | \$115,306 | Sep-19 | Dec-19 |
| 101317-19WA-RTR | WA | City of Wanneroo | Ismail Street, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$85,000 | \$104,227 | Oct-19 | Dec-19 |
| 101318-19WA-RTR | WA | City of Wanneroo | Irwin Road, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2019-20 | \$70,000 | \$84,179 | Oct-19 | Dec-19 |
| 101319-19WA-RTR | WA | City of Wanneroo | Badgerup Road, Gngara | Construct new asphalt surface. | 2020-21 | \$110,000 | \$166,283 | Jan-20 | Jun-20 |
| 101320-19VIC-RTR | VIC | Moirra Shire Council | Naring Road, Naring | Resurface existing primer seal with a bituminous binder and aggregate. | 2020-21 | \$68,834 | \$68,834 | Feb-20 | May-20 |
| 101321-19WA-RTR | WA | City of Wanneroo | Old Yanchep Road, Nowergup | Construct new asphalt surface. | 2020-21 | \$180,000 | \$225,328 | Jan-20 | Jun-20 |
| 101322-19NT-RTR | NT | Alice Springs Town Council | Cromwell Drive, Alice Springs NT 0870 | Propose to reconstruct road for a length of 200M. Works include removal of existing seal and base and rebuild road with new seal including improving the road drainage | 2020-21 | \$547,970 | \$947,022 | May-20 | Jul-21 |
| 101329-19SA-RTR | SA | City of Tea Tree Gully | One Tree Hill Road, (rural road) | The rehabilitation of the road by replacing the road pavement and surface | 2019-20 | \$779,630 | \$1,329,630 | Sep-19 | Mar-22 |
| 101330-19WA-RTR | WA | City of Nedlands | Rosedale Street, Floreat | Improve safety by undertaking full length pavement repair, kerb replacements and drainage upgrade | 2019-20 | \$117,776 | \$117,776 | Oct-19 | Dec-19 |
| 101331-19QLD-RTR | QLD | Fraser Coast Regional Council | Torquay Road, Scarness | This project provides for full reconstruction of approximately 750m and will involve the following works: service relocations, replacement of kerb and channel where damaged, pavement works, asphalt surfacing, line marking and signage. | 2019-20 | \$1,312,057 | \$2,500,000 | Sep-19 | Aug-20 |
| 101342-19QLD-RTR | QLD | Mackay Regional Council | Rural Road, Koumala | Construction of causeway and better protection | 2019-20 | \$227,846 | \$227,846 | Sep-19 | Feb-20 |
| 101344-19QLD-RTR | QLD | Mackay Regional Council | Milton Street Mackay | Construction of signalised intersection | 2019-20 | \$1,385,052 | \$1,391,517 | Dec-19 | May-20 |
| 101348-19QLD-RTR | QLD | Mackay Regional Council | Alfred Street, Mackay | Creation of scramble crossing and signalised intersection for improved road safety especially during event pedestrian movements | 2020-21 | \$1,100,000 | \$1,100,000 | Dec-20 | Jun-21 |
| 101349-19QLD-RTR | QLD | Mackay Regional Council | Boundary Road Ooralea | Intersection improvements proposed to address traffic loading increases and accident history by channelization and separation of traffic movements and creation of auxiliary turn lanes. | 2020-21 | \$375,086 | \$375,086 | Sep-20 | May-21 |
| 101355-19WA-RTR | WA | City of Kalgoorlie-Boulder | Porter Street (Kalgoorlie) | Full Reconstruction including asphalt seal and kerbing as required | 2019-20 | \$53,000 | \$53,000 | Oct-19 | Jan-20 |
| 101357-19WA-RTR | WA | Shire of Quairading | Old Beverley Road (Rural Road) | It is proposed to widen formation area from 8.3 meters in width to 9 meters in width. Widen seal width from 5 meters to 6.2 meters. Drainage upgrades to culverts. | 2019-20 | \$323,817 | \$323,817 | Nov-19 | Jan-20 |
| 101360-19NSW-RTR | NSW | Parkes Shire Council | Golf Club Road (SR203) Peak Hill | Widen existing narrow seal of 5.6m to 8m for road safety improvements | 2019-20 | \$79,492 | \$79,492 | Aug-19 | Mar-20 |
| 101361-19WA-RTR | WA | City of Kalgoorlie-Boulder | Hare Street Lamington | Reconstruction including asphalt seal and kerb replacement as required | 2020-21 | \$36,500 | \$36,500 | Jan-20 | Apr-20 |
| 101362-19WA-RTR | WA | City of Gosnells | Thornlie Avenue, Thornlie | It is proposed to milling out the existing asphalt and overlay with new asphalt. | 2019-20 | \$91,380 | \$91,380 | Nov-19 | May-20 |
| 101363-19NSW-RTR | NSW | Parkes Shire Council | Condobolin & Trundle Road (SR173) - Rural Road | Reconstruction of existing pavement from 3/4m to 8m width. | 2019-20 | \$226,913 | \$226,913 | Aug-19 | Feb-20 |
| 101365-19NSW-RTR | NSW | Parkes Shire Council | Clarinda Street, Parkes | Main Street upgrades which include pavement improvements, pedestrian and mobility improvements, lighting and drainage upgrades | 2019-20 | \$775,000 | \$4,234,000 | Jul-19 | Jun-20 |
| 101366-19WA-RTR | WA | City of Gosnells | Dellar Road, Maddington | Asphalt overlay. | 2019-20 | \$185,021 | \$185,021 | Oct-19 | Apr-20 |
| 101368-19WA-RTR | WA | City of Gosnells | Valencia Way, Maddington | It is proposed to milling out the existing asphalt and overlay with new asphalt. New kerbing will also be undertaken. | 2019-20 | \$103,877 | \$103,877 | Oct-19 | May-20 |
| 101371-19WA-RTR | WA | City of Gosnells | Spring Road, Thornlie | It is proposed to milling out the existing asphalt and overlay with new asphalt. | 2020-21 | \$82,895 | \$82,895 | Jan-20 | May-20 |
| 101372-19TAS-RTR | TAS | Waratah-Wynyard Council | Allens Road (Rural Road) | Gravel resheet of road section | 2019-20 | \$50,152 | \$50,152 | Sep-19 | Apr-20 |
| 101373-19WA-RTR | WA | Shire of Quairading | Old Beverley Road (Rural Road) | It is proposed to reconstruct, cement stabilise and seal to existing pavement width 8.5 meters and seal width of 6.2 meters.. | 2019-20 | \$32,713 | \$115,184 | Nov-19 | Jan-20 |
| 101376-19TAS-RTR | TAS | Waratah-Wynyard Council | Deep Creek Road (Rural Road) | Gravel resheet of road section | 2019-20 | \$67,130 | \$67,130 | Sep-19 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|--|---|----------------|---|--------------------|------------|----------|
| 101377-19TAS-RTR | TAS | Waratah-Wynyard Council | Deep Creek Road (Rural Road) | Gravel resheet of road section | 2019-20 | \$42,688 | \$42,688 | Sep-19 | Mar-20 |
| 101378-19TAS-RTR | TAS | Waratah-Wynyard Council | Elphinstones Road (Rural Road) | Gravel resheet of road section | 2019-20 | \$77,548 | \$77,548 | Nov-19 | Mar-20 |
| 101379-19TAS-RTR | TAS | Waratah-Wynyard Council | Masons Road (Rural Road) | Gravel resheet of road section | 2019-20 | \$39,392 | \$39,392 | Nov-19 | Apr-20 |
| 101381-19TAS-RTR | TAS | Waratah-Wynyard Council | Rulla Road (Rural Road) | Gravel resheet of road section | 2019-20 | \$75,193 | \$75,193 | Nov-19 | Apr-20 |
| 101382-19TAS-RTR | TAS | Waratah-Wynyard Council | West Calder Road (Rural Road) | Gravel resheet of road section | 2019-20 | \$109,751 | \$109,751 | Sep-19 | Mar-20 |
| 101383-19TAS-RTR | TAS | Waratah-Wynyard Council | Scotts Road (Rural Road) | Gravel resheet of road section | 2019-20 | \$46,143 | \$95,000 | Nov-19 | Apr-20 |
| 101386-19WA-RTR | WA | City of Mandurah | Beacham Street, Coodanup | Full depth reconstruction of this section of Beacham Street including replacing asphalt speed cushion, replace kerb and path with pram ramps. Drainage works included. | 2019-20 | \$236,005 | \$236,005 | Nov-19 | Mar-20 |
| 101389-19WA-RTR | WA | City of Mandurah | Merrivale Street, Wannanup | Strip road way and replace with 30mm black asphalt. Replace kerbing and reinstate crossovers. Drainage works included. | 2019-20 | \$329,561 | \$329,561 | Nov-19 | Feb-20 |
| 101395-19NSW-RTR | NSW | Kiama Municipal Council | Shoalhaven Street, Kiama | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2019-20 | \$190,128 | \$202,853 | Oct-19 | Jun-20 |
| 101396-19NSW-RTR | NSW | Kiama Municipal Council | Ritchie Place, Kiama Downs | Replace existing wearing surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2019-20 | \$13,814 | \$13,814 | Sep-19 | Sep-19 |
| 101397-19NSW-RTR | NSW | Kiama Municipal Council | Sanctuary Place, Kiama Downs | Replace existing wearing surface with 40mm asphalt. Undertake deep lift heavy patching. | 2019-20 | \$38,052 | \$38,052 | Sep-19 | Sep-19 |
| 101399-19TAS-RTR | TAS | Glenorchy City Council | Clydesdale Avenue, Glenorchy | rehabilitate pavement subbase and base, reseal the road, and replace footpath, kerb channel and driveway crossover in the area of works. | 2019-20 | \$550,000 | \$800,000 | Oct-19 | Feb-20 |
| 101400-19TAS-RTR | TAS | Glenorchy City Council | Myella Drive, Glenorchy | Replace the pavement subbase and base, real the road and to have localised kerb gutter and footpath replacement. | 2019-20 | \$150,000 | \$313,802 | Aug-19 | Oct-19 |
| 101401-19SA-RTR | SA | Kingston District Council | Cantara Road, Kingston | Full resheet with 200mm rubble | 2020-21 | \$258,263 | \$296,747 | Aug-20 | Dec-20 |
| 101402-19NSW-RTR | NSW | Northern Beaches Council | Jacksons Road, Warriewood | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$181,182 | \$181,182 | Oct-20 | Nov-20 |
| 101403-19WA-RTR | WA | Town of Cambridge | Windarra Drive, City Beach WA 6015 | Milling off existing asphalt and resealing with asphalt. Length 860m. Width 7.3m | 2020-21 | \$107,712 | \$107,713 | Jan-20 | Apr-20 |
| 101404-19WA-RTR | WA | Shire of Ngaanyatjaraku | Jameson - Wannan Road (rural Road) | Construction of new 3 km gravel Jameson West Bypass Road as per map | 2019-20 | \$416,119 | \$416,119 | Jul-19 | Sep-19 |
| 101408-19NSW-RTR | NSW | Singleton Council | Spingvale Road, Stanhope (Rural Road) | Pavement rehabilitation with gravel overlay, stabilisation and a hot bitumen gravel seal | 2020-21 | \$180,000 | \$225,000 | Jan-20 | Jan-20 |
| 101409-19NSW-RTR | NSW | Singleton Council | Carrowbrook Road, Carrowbrook (Rural Road) | Pavement rehabilitation with gravel overlay, stabilisation and a hot bitumen gravel seal | 2020-21 | \$360,000 | \$637,446 | Jun-20 | Jul-21 |
| 101412-19NSW-RTR | NSW | Singleton Council | Gowrie Street, Singleton (Urban Road) | Milling out existing seal and 50mm of pavement and laying of asphaltic concrete seal | 2020-21 | \$50,000 | \$60,000 | Jan-20 | Jan-20 |
| 101413-19NSW-RTR | NSW | Cowra Shire Council | Barryrennie Road (Rural Road) | Rock crush the oversized gravel and reconstruct to provide a smoother and safer pavement. | 2019-20 | \$27,195 | \$27,195 | Jul-19 | Jul-19 |
| 101414-19NSW-RTR | NSW | Cowra Shire Council | Leura Road (Rural Road) | Rock crush the oversized gravel and reconstruct to provide a smoother and safer pavement. | 2019-20 | \$29,426 | \$29,426 | Jul-19 | Aug-19 |
| 101415-19NSW-RTR | NSW | Singleton Council | Hunter Street, Singleton | Reconstruct drainage pit and Kerb & Gutter, Mill out 100mm existing seal and pavement and place asphaltic concrete seal | 2020-21 | \$20,000 | \$25,000 | Jan-20 | Jan-20 |
| 101416-19NSW-RTR | NSW | Cowra Shire Council | Mount York Road (Rural Road) | Rock crush the oversized gravel and reconstruct to provide a smoother and safer pavement. | 2019-20 | \$28,938 | \$28,938 | Jul-19 | Aug-19 |
| 101417-19NSW-RTR | NSW | Cowra Shire Council | Merriganowry Road (Rural Road) | Strengthen the shoulder and seal to increase the sealed pavement width to 7 metres. | 2019-20 | \$244,695 | \$244,695 | Jul-19 | Feb-20 |
| 101418-19VIC-RTR | VIC | City of Glen Eira | Manor Grove, Caulfield North | The work involves installing new kerb and channel, reinstating failed pavement sections, providing asphalt patching to correct unevenness, asphalt resurfacing and providing adequate drainage to the street. | 2019-20 | \$338,995 | \$395,000 | Aug-19 | Sep-19 |
| 101419-19WA-RTR | WA | Shire of Perenjori | Griffith Road (Rural Road) | Proposal is to reshape road formation and gravel and install 2 culverts to allow for water to drain away from road. | 2019-20 | \$154,521 | \$154,521 | Jul-19 | Dec-19 |
| 101420-19WA-RTR | WA | Shire of Perenjori | Koolanooka Sth Road (rural road) | Proposal is to reform road formation and gravel. A culvert will be replaced and widened | 2019-20 | \$178,986 | \$178,986 | Sep-19 | Dec-19 |
| 101421-19WA-RTR | WA | Shire of Perenjori | Lochada Road (rural road) | Proposal is to reshape road surface particularly through curves and gravel surface | 2020-21 | \$152,169 | \$152,169 | Mar-20 | May-20 |
| 101424-19QLD-RTR | QLD | Ipswich City Council | Brisbane Street, West Ipswich | Works will include the addition of a second inbound traffic lane along the length of road, the construction of traffic signals at Tiger Street and intersection improvements at Burnett Street | 2019-20 | \$2,327,860 | \$2,563,000 | Jul-19 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 101425-19QLD-RTR | QLD | Murweh Shire Council | Adavale Road (Rural Road) | Provide 8m wide gravel pavement - 150mm deep and seal the surface with 7m wide two coat bitumen seal. | 2019-20 | \$138,570 | \$263,570 | Jul-19 | Dec-19 |
| 101426-19NT-RTR | NT | LGANT LTD | Wandawuy Road (Rural Road) | Remove existing pipes and replace with 1.2 meter pipe culverts with supporting head walls. Lift gravel road pavement with supporting drainage. | 2019-20 | \$44,000 | \$44,000 | Aug-19 | Nov-19 |
| 101427-19NSW-RTR | NSW | Burwood Council | Wentworth Road, Burwood | Concrete road pavement slab repairs and asphalt re-sheeting to rehabilitate pavement, improve ride safety and extend life of asset. | 2019-20 | \$169,168 | \$215,727 | Nov-19 | Dec-19 |
| 101428-19NT-RTR | NT | LGANT LTD | Wandawuy Road (Rural Road) | Replace culverts with 1.2 m cylinder culverts with head walls and associated head walls and drainage. | 2019-20 | \$42,000 | \$42,000 | Aug-19 | Nov-19 |
| 101429-19WA-RTR | WA | Shire of Coolgardie | Jobson Street Coolgardie | Widen the formation, reconstruct, cement stabilize and apply a two coat bitumen surface | 2019-20 | \$97,747 | \$97,747 | Sep-19 | Nov-19 |
| 101430-19WA-RTR | WA | Shire of Coolgardie | Shaw Street Coolgardie | Reseal bitumen surface using polemar modified bitumen | 2020-21 | \$34,497 | \$34,497 | Feb-20 | Mar-20 |
| 101431-19WA-RTR | WA | Shire of Coolgardie | Jasper Road Kambalda East | Reseal bitumen surface using polemar modified bitumen | 2019-20 | \$35,221 | \$35,221 | Nov-19 | Mar-20 |
| 101433-19WA-RTR | WA | City of Armadale | Elanora Road, ARMADALE | Profile 25mm and resurface with 25mm AC7. Replace kerb on both sides. | 2019-20 | \$79,612 | \$79,612 | Nov-19 | Dec-19 |
| 101434-19WA-RTR | WA | Shire of Coolgardie | Solanum Street, Kambalda West | Reseal the bitumen surface using polemar modified bitumen | 2020-21 | \$31,938 | \$31,938 | Feb-20 | Mar-20 |
| 101435-19WA-RTR | WA | Shire of Coolgardie | Melaleuca Road Kambalda West, | Reseal bitumen surface using polemar modified bitumen | 2020-21 | \$16,895 | \$16,895 | Feb-20 | Mar-20 |
| 101436-19WA-RTR | WA | City of Armadale | Schruth Street South, ARMADALE | Profile 25mm and resurface with 25mm AC7. Replace kerb on both sides. | 2019-20 | \$110,740 | \$110,740 | Nov-19 | Dec-19 |
| 101437-19WA-RTR | WA | Shire of Coolgardie | Spinifex Street Kambalda West, | Reconstruct, cement stabilize and apply a two coat bitumen surface | 2019-20 | \$38,992 | \$38,992 | Sep-19 | Dec-19 |
| 101438-19WA-RTR | WA | City of Armadale | Selby Street, ARMADALE | Profile 25mm and resurface with 25mm AC7. Replace kerb on both sides. | 2019-20 | \$46,040 | \$46,040 | Nov-19 | Dec-19 |
| 101439-19WA-RTR | WA | City of Armadale | Nicholson Road, FORRESTDALE | Profile 40mm existing surface and resurface with 40mm AC14 intersection mix | 2020-21 | \$112,217 | \$112,217 | Feb-20 | Apr-20 |
| 101440-19WA-RTR | WA | Shire of Coolgardie | Pittosporum Street, Kambalda West | Reseal bitumen surface using polemar modified bitumen | 2020-21 | \$33,910 | \$33,910 | Feb-20 | Mar-20 |
| 101441-19WA-RTR | WA | City of Armadale | Braemore Street, ARMADALE | Profile 30mm existing surface and resurface with 30mm AC10. Replace kerb on both sides. | 2020-21 | \$159,115 | \$159,115 | Jan-20 | Mar-20 |
| 101442-19WA-RTR | WA | City of Armadale | Derry Avenue, MOUNT NASURA | Profile 25mm and resurface with 25mm AC7. Replace kerb on both sides. | 2019-20 | \$126,700 | \$126,700 | Dec-19 | Jan-20 |
| 101443-19WA-RTR | WA | Shire of Coolgardie | Goodenia Court | Reseal the bitumen surface using polemar modified bitumen and overlay the cul de sac with asphalt | 2020-21 | \$29,610 | \$29,610 | Feb-20 | Mar-20 |
| 101444-19WA-RTR | WA | City of Armadale | Richon Heights, MOUNT RICHON | Apply 10mm stone chipseal | 2019-20 | \$59,427 | \$59,427 | Dec-19 | Jan-20 |
| 101445-19WA-RTR | WA | Shire of Coolgardie | Myoporom Street | Reseal bitumen surface using polemar modified bitumen | 2020-21 | \$13,270 | \$13,270 | Feb-20 | Mar-20 |
| 101446-19QLD-RTR | QLD | Western Downs Regional Council | Boonarga Inverai Road, Boonarga | Reshape existing pavement, overlay with 125 - 150mm of new pavement, bitumen seal. | 2019-20 | \$635,000 | \$635,555 | Aug-19 | Mar-20 |
| 101447-19QLD-RTR | QLD | Western Downs Regional Council | Haystack Road, Brigalow | Reshape existing pavement, overlay with 125 - 150mm of new pavement, bitumen seal. | 2019-20 | \$525,000 | \$527,485 | Dec-19 | Apr-20 |
| 101449-19QLD-RTR | QLD | Western Downs Regional Council | Knox Street, Dalby | Reconstruct road to kerb and channel standard. | 2019-20 | \$252,000 | \$254,030 | Jul-19 | Oct-19 |
| 101450-19QLD-RTR | QLD | Western Downs Regional Council | Moreton Street, Dalby | Reconstruct road to kerb and channel standard. | 2019-20 | \$455,000 | \$462,307 | Sep-19 | Feb-20 |
| 101451-19QLD-RTR | QLD | Western Downs Regional Council | Adcock Street, Dalby | Reconstruct road to kerb and channel standard. | 2019-20 | \$190,000 | \$192,962 | Jun-19 | Oct-19 |
| 101452-19QLD-RTR | QLD | Western Downs Regional Council | Curtis Street, Dalby | Reconstruct road to kerb and channel standard. | 2019-20 | \$550,000 | \$558,182 | Sep-19 | Feb-20 |
| 101453-19NSW-RTR | NSW | Bland Shire Council | Hatelys Lane (Rural Road) | Regravel the sections which have gravel loss with 75mm compacted gravel and wet grade the sections which have lost shape and restore the table drains and mitre drains. | 2020-21 | \$114,666 | \$114,666 | Apr-20 | Nov-20 |
| 101454-19SA-RTR | SA | Yorke Peninsula Council | Nalyappa Road, Balgowan | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. | 2019-20 | \$657,455 | \$809,554 | Aug-19 | Dec-19 |
| 101456-19NSW-RTR | NSW | Bland Shire Council | Mahda Road (Rural Road) | Regravel the sections which have gravel loss with 75mm compacted gravel and wet grade the sections which have lost shape and restore the table drains and mitre drains. | 2019-20 | \$199,557 | \$199,557 | Jul-19 | Sep-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 101457-19WA-RTR | WA | City of Bayswater | Drake Street, Morley | Resealing of road 1000m long and 7.3 m wide with 25mm asphalt kerb to kerb. A =7300 m2 | 2019-20 | \$72,395 | \$72,395 | Sep-19 | Mar-20 |
| 101458-19WA-RTR | WA | City of Bayswater | Drake Street, Morley | Resealing of road 220m long and 16.0m wide with 25mm asphalt kerb to kerb. A =3520 m2 | 2019-20 | \$6,689 | \$6,689 | Dec-19 | Jun-20 |
| 101459-19WA-RTR | WA | City of Bayswater | Kennedy Road, Morley | Resealing of road 680m long and 7.4m wide with 25mm asphalt kerb to kerb. A =5032 m2 | 2019-20 | \$69,457 | \$69,457 | Sep-19 | Dec-19 |
| 101460-19WA-RTR | WA | City of Bayswater | Boag Road, Morley | Resealing of road 350m long and 12.5m wide with 25mm asphalt kerb to kerb. A =4375 m2 | 2019-20 | \$56,746 | \$56,746 | Sep-19 | Feb-20 |
| 101461-19WA-RTR | WA | City of Bayswater | Fort Street, Morley | Resealing of road 230m long and 7.1m wide with 25mm asphalt kerb to kerb. A =1633 m2 | 2019-20 | \$28,958 | \$28,958 | Sep-19 | Feb-20 |
| 101462-19WA-RTR | WA | City of Bayswater | The Strand, Bedford | Resealing of road 600m long and 7.4m wide with 25mm asphalt kerb to kerb. A =4440 m2 | 2020-21 | \$53,819 | \$53,819 | Feb-20 | Apr-20 |
| 101463-19NSW-RTR | NSW | Bland Shire Council | South Yalgogrin Road (Rural Road) | It is planned to regravell some sections with 75mm compacted gravel and wet grade other sections which only have lost shape and restore the table drains and mitre drains. | 2019-20 | \$123,812 | \$123,812 | Jul-19 | Oct-19 |
| 101464-19WA-RTR | WA | City of Fremantle | South Terrace, South Fremantle | Mill & replace asphalt DGA 30mm | 2020-21 | \$43,195 | \$61,215 | Mar-20 | Jun-20 |
| 101465-19NSW-RTR | NSW | Bland Shire Council | Tallimba Road (Rural Road) | It is planned to seal the widened shoulders using 10mm/7mm emulsion seal in order to increase longevity of the widening project. | 2019-20 | \$67,861 | \$67,861 | Jul-19 | Sep-19 |
| 101466-19WA-RTR | WA | City of Fremantle | Mofflin Street, Samson. | Mill & replace asphalt DGA 30mm | 2019-20 | \$20,637 | \$20,637 | Sep-19 | Dec-19 |
| 101467-19WA-RTR | WA | City of Fremantle | Thompson Road, North Fremantle | 40mm Mill and Fill | 2019-20 | \$63,303 | \$95,803 | Aug-19 | Jan-20 |
| 101468-19NSW-RTR | NSW | Bland Shire Council | Monia Gap Road (Rural Road) | It is planned to regravell the sections which have extensive gravel loss with 75mm compacted gravel and wet grade the sections which only have lost shape and restore the table drains and mitre drains. | 2020-21 | \$323,488 | \$323,488 | Apr-20 | Sep-20 |
| 101469-19TAS-RTR | TAS | George Town Council | Dalrymple Road, Mount Direction | Replacement of single lane concrete structure with dual lane concrete structure. To compliment recent road widening upgrades at same location. | 2019-20 | \$335,000 | \$335,000 | Nov-19 | May-20 |
| 101470-19NSW-RTR | NSW | Inner West Council | Hawken Street, Newtown | Propose to re-sheet the entire length of 0.14km and the width of 8m with some heavy patching. | 2019-20 | \$45,000 | \$60,000 | Nov-19 | Feb-20 |
| 101471-19NSW-RTR | NSW | Inner West Council | Blairstown Street, Dulwich Hill | Propose to re-sheet the entire length of 0.14km and the width of 8m with some heavy patching. | 2020-21 | \$30,000 | \$50,000 | Apr-20 | Apr-20 |
| 101472-19WA-RTR | WA | City of Swan | Talbot Road, Jane Brook | A traditional overlay, some kerb replacement. Some drainage affected by the overlay will be adjusted to suit. | 2019-20 | \$458,587 | \$570,000 | Oct-19 | Nov-19 |
| 101473-19WA-RTR | WA | City of Swan | Hadrill Road, Baskerville | The road will be reconstructed and widened. This a continuation of the treatment conducted on the section immediately adjacent to the east. | 2020-21 | \$661,080 | \$1,400,000 | Jul-20 | Feb-22 |
| 101474-19SA-RTR | SA | District Council of Kimba | Emu Rocks Road (Rural Road) | It is proposed to re-sheet the 4.5 kilometre section, shape and compact to create a new trafficable surface. Improve side drainage to eliminate water issues. | 2019-20 | \$95,000 | \$95,000 | Jul-19 | Dec-19 |
| 101475-19SA-RTR | SA | District Council of Kimba | Buckleboo Road (Rural Road) | It is proposed to re-sheet the 2.5 kilometre section, shape and compact to create a new trafficable surface. improve side drainage to eliminate water issues. | 2019-20 | \$50,000 | \$50,000 | Jul-19 | Dec-19 |
| 101476-19VIC-RTR | VIC | Latrobe City Council | Beck Street, Moe | Renewal of kerb and channel, road pavement and surface, and drainage | 2019-20 | \$450,000 | \$491,840 | Oct-19 | May-20 |
| 101477-19VIC-RTR | VIC | Latrobe City Council | East Street, Yallourn North | Renewal of kerb and channel, road pavement and surface, and drainage | 2019-20 | \$500,079 | \$500,079 | Dec-19 | May-20 |
| 101478-19VIC-RTR | VIC | Latrobe City Council | Heather Grove, Traralgon | Renewal of kerb and channel, road pavement and surface, and drainage | 2019-20 | \$555,738 | \$555,738 | Sep-19 | Jun-20 |
| 101479-19WA-RTR | WA | Town of Cottesloe | Beach Street | Replace seal. | 2019-20 | \$22,000 | \$29,541 | Oct-19 | Dec-19 |
| 101480-19WA-RTR | WA | Town of Cottesloe | Burt Street, Cottesloe | Road Resealing | 2019-20 | \$22,000 | \$29,386 | Oct-19 | Dec-19 |
| 101481-19WA-RTR | WA | Town of Cottesloe | Avonmore Terrace, Cottesloe | Road resealing | 2019-20 | \$22,950 | \$25,267 | Oct-19 | Dec-19 |
| 101482-19VIC-RTR | VIC | Moiria Shire Council | Hawker Street, Nathalia | Install new drainage to the street, reconstruct the kerb and road pavement and apply a 10mm primer seal. | 2019-20 | \$452,199 | \$452,199 | Dec-19 | Jun-20 |
| 101483-19VIC-RTR | VIC | Greater Bendigo City Council | Patras Road | Reconstruction of road | 2019-20 | \$1,490,000 | \$1,650,000 | Sep-19 | Jul-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 101484-19VIC-RTR | VIC | Greater Bendigo City Council | Arnold Street | Reconstruction of road | 2019-20 | \$312,916 | \$404,000 | Jul-19 | Dec-19 |
| 101485-19TAS-RTR | TAS | Sorell Council | Brinktop Road (Rural Road) | The reconstruction of a section of Brinktop Road will include the realignment of vertical and horizontal curves, widening, sealing of full width (8.0m) including shoulders, extension of road drainage culverts and installation of guardrail as required. | 2019-20 | \$387,296 | \$1,110,344 | Aug-19 | May-20 |
| 101487-19WA-RTR | WA | Shire of Carnamah | Brand Mudge Road (Rural Road) | It Is Proposed To Gravel Resheet 5.07 Km By 8 Metres Wide. This Will Give A Finished Pavement Depth Of 300mm | 2019-20 | \$253,602 | \$253,602 | Aug-19 | Dec-19 |
| 101488-19SA-RTR | SA | Copper Coast Council | George Street, Kadina | Works will be completed in two stages, first stage is to profiling the existing spray seal and putting asphalt, approximately half of the road's length. Second stage is to reseal the remaining road's length, as it can be fixed by two coat spray seal. | 2019-20 | \$89,000 | \$178,000 | Nov-19 | Nov-19 |
| 101489-19WA-RTR | WA | Shire of Wagin | Beaufort Road (Rural Road) | Resealing bitumen surface. | 2019-20 | \$75,000 | \$75,000 | Dec-19 | May-20 |
| 101490-19WA-RTR | WA | Shire of Wagin | Bullock Hills Road (Rural Road) | Resealing bitumen surface. | 2019-20 | \$50,056 | \$50,056 | Dec-19 | May-20 |
| 101491-19WA-RTR | WA | Shire of Wagin | Norring Road (Rural Road) | Resealing bitumen surface. | 2019-20 | \$67,000 | \$67,000 | Dec-19 | May-20 |
| 101492-19WA-RTR | WA | Shire of Wagin | Sirdar Street, Wagin | Reconstruct gravel road and bitumen seal surface. | 2019-20 | \$30,000 | \$30,000 | Dec-19 | May-20 |
| 101493-19SA-RTR | SA | Copper Coast Council | Moonta-Wallaroo Road (Moonta) | Reseal complete length of road, full width. The resealing will be done in a 14/7 mm aggregate spray seal. | 2019-20 | \$52,640 | \$105,000 | Oct-19 | Dec-19 |
| 101494-19WA-RTR | WA | Shire of Cranbrook | Boyup Brook Cranbrook Frankland Road (Rural Road) | Upgrade drainage, repair formation and re-sheet with gravel | 2019-20 | \$120,000 | \$120,000 | Sep-19 | Mar-20 |
| 101495-19WA-RTR | WA | Shire of Cranbrook | Yeriminup Road, (Rural Road) | Upgrade drainage. Improve road formation and re-sheet with gravel. | 2019-20 | \$169,023 | \$169,023 | Sep-19 | Jun-20 |
| 101496-19WA-RTR | WA | Shire of Peppermint Grove | Leake Street, Peppermint Grove | Re-seal 300 metres of leake Street including repairs to roundabout kerbing | 2019-20 | \$64,124 | \$217,233 | Jul-19 | Nov-19 |
| 101497-19WA-RTR | WA | City of Kwinana | Pace Road, Medina | It is proposed to stabilise the existing pavement, replace the existing kerbs with new and resurface the road | 2021-22 | \$255,436 | \$255,436 | Jan-21 | Mar-21 |
| 101498-19WA-RTR | WA | City of Kwinana | Gilmore Service Road D, Kwinana | It is proposed to stabilise the existing pavement, replace the existing kerbs with new and resurface the road | 2020-21 | \$214,154 | \$313,110 | Feb-20 | Apr-20 |
| 101499-19WA-RTR | WA | Shire of Narembeem | Emu Hill East Road (Rural Road) | Reconstruct and widening of the Emu Hill East Road in the areas with cemetery and airstrip access. | 2019-20 | \$200,000 | \$200,000 | Sep-19 | Jun-20 |
| 101500-19WA-RTR | WA | Shire of Narembeem | Cowan Road (Rural Road) | Reform the road and water table, undertake drainage repairs and gravel re-sheeting. | 2019-20 | \$395,000 | \$395,000 | Sep-19 | May-20 |
| 101501-19QLD-RTR | QLD | Gympie Regional Council | Neerdie Road, Neerdie | Road widening | 2020-21 | \$824,359 | \$824,359 | Mar-20 | Mar-21 |
| 101502-19QLD-RTR | QLD | Gympie Regional Council | Barter Street, Gympie | Pavement rehabilitation and resurfacing and drainage works. | 2019-20 | \$87,200 | \$438,000 | Aug-19 | Jun-20 |
| 101503-19QLD-RTR | QLD | Gympie Regional Council | Noosa Road | Road widening. | 2019-20 | \$453,931 | \$453,931 | Sep-19 | Jun-20 |
| 101505-19QLD-RTR | QLD | Cook Shire Council | Poison Creek Road (Rural Road) | Pot hole repair and major patching and two coat seal. | 2019-20 | \$708,369 | \$1,423,070 | Nov-19 | Jun-20 |
| 101506-19QLD-RTR | QLD | Cook Shire Council | Oakey Creek Road (Rural Road) | Road reconstruction and two coat seal. | 2020-21 | \$371,276 | \$752,088 | Feb-20 | Jun-20 |
| 101507-19WA-RTR | WA | City of Vincent | Ellesmere Street | Reseal the deteriorated road surface with a 30mm stone mastic asphalt overlay and replace substandard kerbing where required to prolong the life of the asset and to improve the level of service. | 2019-20 | \$131,218 | \$131,218 | Aug-19 | Feb-20 |
| 101508-19NSW-RTR | NSW | City of Lithgow Council | Sunray Avenue, Little Hartley | Raise low sections to improve stormwater drainage. From current 4 metre width, widen to 7 metres and reseal with 20/10 two-coat bitumen seal. | 2019-20 | \$145,712 | \$145,712 | Dec-19 | Jul-20 |
| 101509-19NSW-RTR | NSW | City of Lithgow Council | Hampton Road, Rydal | Removal of the seal, reconstruction of the pavement including the blending of new road base with existing and reseal with a 20/10 two-coat bitumen seal at the existing width. Line marking included. | 2019-20 | \$475,056 | \$475,056 | Sep-19 | Jul-20 |
| 101510-19QLD-RTR | QLD | Banana Shire Council | Theodore Moura Road (Rural Road) | Road reconstruction, rehabilitation, widening and reseal - 2040m, 6.5m width - Full pavement reconstruction is required | 2019-20 | \$1,407,000 | \$1,914,846 | Dec-19 | Dec-20 |
| 101511-19NSW-RTR | NSW | City of Lithgow Council | Pine Grove Avenue, Wallerawang | Removal of the existing seal and reconstruction of the existing pavement by blending additional road base where required. Reconstruction of roadside drainage and reapplication of seal using a 14/7 two-coat bitumen seal at the existing width. | 2019-20 | \$98,744 | \$98,744 | Nov-19 | Feb-20 |
| 101512-19QLD-RTR | QLD | Banana Shire Council | Jambin Dakenba Road (Rural Road) | Road reconstruction, rehabilitation, widening and reseal - 390m, 8m width | 2019-20 | \$140,000 | \$279,990 | Jul-19 | Sep-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 101513-19QLD-RTR | QLD | Banana Shire Council | Jambin Dakenba Road (Rural Road) | Road reconstruction, rehabilitation, drainage structures upgrades and reseal - 700m, 6.5m width (includes additional culverts) | 2020-21 | \$158,746 | \$318,213 | Dec-20 | Feb-21 |
| 101514-19QLD-RTR | QLD | Banana Shire Council | Van Itallies Road (Rural Road) | Road reconstruction, rehabilitation, widening, additional pavement and reseal, floodway reconstruction - 1400m, 6.5m width | 2019-20 | \$353,000 | \$772,162 | Oct-19 | Jun-20 |
| 101515-19NSW-RTR | NSW | City of Lithgow Council | Tobruk Street, Lithgow | Replace failed kerb and gutter, replacing street trees where required with more suitable alternatives. Profile the existing road surface to 50mm and reseal with AC14 AR450 asphalt. | 2019-20 | \$62,862 | \$62,862 | Oct-19 | Jul-20 |
| 101516-19QLD-RTR | QLD | Banana Shire Council | Dee River Road (Rural Road) | Road reconstruction, rehabilitation and reseal - 1200m, 6.5m width; reseal 6560m, 6.5m width | 2019-20 | \$352,132 | \$352,132 | Aug-19 | May-20 |
| 101517-19VIC-RTR | VIC | South Gippsland Shire Council | Dollar Road (Rural Road) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2019-20 | \$271,971 | \$271,971 | Dec-19 | Apr-20 |
| 101518-19QLD-RTR | QLD | Banana Shire Council | Deearne Road (Rural Road) | Road construction, pavement, drainage structures and seal - 2700m Width 6.5 | 2019-20 | \$457,500 | \$915,000 | Aug-19 | May-20 |
| 101519-19VIC-RTR | VIC | South Gippsland Shire Council | Dyrings Road (Rural Road) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2019-20 | \$614,348 | \$614,348 | Nov-19 | May-20 |
| 101520-19NSW-RTR | NSW | City of Lithgow Council | Hughes Lane, Marrangaroo | Road will require construction of the sub-base and base and the application of a 5 metre wide 20/10 two-coat bitumen seal. Also included will be vegetation control and reconstruction of roadside drainage, including the replacement of stormwater pipes across residential driveways. | 2019-20 | \$173,831 | \$173,831 | Aug-19 | Feb-20 |
| 101523-19VIC-RTR | VIC | South Gippsland Shire Council | Main South Road (Rural Road) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2020-21 | \$223,723 | \$223,723 | Oct-20 | Dec-20 |
| 101524-19QLD-RTR | QLD | Banana Shire Council | Theodore Moura Road (Rural Road) | Road reconstruction, rehabilitation, widening and reseal - 3190m, 6.5m width | 2020-21 | \$907,000 | \$1,814,474 | Dec-20 | Jun-22 |
| 101525-19QLD-RTR | QLD | Banana Shire Council | Gibihi Road (Rural Road) | Road reconstruction, rehabilitation, widening and reseal along various segments - 2230m, 6.5m width | 2020-21 | \$775,144 | \$1,540,144 | Sep-20 | Jun-21 |
| 101526-19QLD-RTR | QLD | North Burnett Regional Council | Kerwee Road, Eidsvold Queensland | Rehabilitate pavement and reseal | 2019-20 | \$109,750 | \$219,500 | Sep-19 | Mar-20 |
| 101527-19QLD-RTR | QLD | North Burnett Regional Council | Kerwee Road, Eidsvold Queensland | Improve pavement base, widen and reseal. | 2019-20 | \$120,500 | \$241,000 | Dec-19 | Mar-20 |
| 101528-19VIC-RTR | VIC | Ballarat City Council | Cuthberts Road, Alfredton | Pavement reconstruction, kerb and channel works, underground drainage works, line marking and associated works. | 2019-20 | \$1,532,905 | \$1,800,084 | Dec-19 | May-20 |
| 101529-19NT-RTR | NT | Northern Territory of Australia | Bauhinia Propacc Road (Katherine - Rural Local) | Construct a 30 metres long concrete invert at Chainage 19.485 kilometres. | 2020-21 | \$130,633 | \$130,633 | Mar-20 | Sep-20 |
| 101530-19NT-RTR | NT | Northern Territory of Australia | Bullo River Propacc Road (Katherine - Rural Local) | Construct four concrete inverts at Chainages 7.22, 21.46, 24.55 and 37.95 kilometres. | 2019-20 | \$265,156 | \$265,156 | Aug-19 | Jun-20 |
| 101531-19NT-RTR | NT | Northern Territory of Australia | Gorrie Dry River Road (Katherine - Rural Local) | Gravel resheeting of various sections of the road. | 2020-21 | \$409,917 | \$409,917 | Feb-20 | Oct-20 |
| 101532-19NT-RTR | NT | City of Palmerston | Lorna Lim Terrace, Driver NT | Reseal using 10mm aggregate | 2019-20 | \$29,094 | \$29,094 | Sep-19 | Nov-19 |
| 101533-19VIC-RTR | VIC | Yarra Ranges Shire Council | Sheffield Road, Montrose | The existing road is to be widened by approximately 1 metre on one side for a length of 2,575 metres from Old Coach Road to Glasgow Road. The works will also include construction of kerb and channel and underground drainage. | 2020-21 | \$1,565,466 | \$1,666,070 | Mar-20 | Apr-21 |
| 101534-19NT-RTR | NT | City of Palmerston | McKinnon Road, Pinelands | 50mm thick asphalt overlay. Removal of existing asphalt along kerb edges as required. | 2019-20 | \$215,773 | \$215,773 | Sep-19 | Oct-19 |
| 101535-19VIC-RTR | VIC | Yarra Ranges Shire Council | Switchback Road, Chirnside Park | Rehabilitation of the existing sealed road pavement for a length of 600 metres between Victoria Road and Cherry Hill Way, construction of two turn lanes at Roseman Road and Rolling Hills Road with widening and kerb and channel on the north side of Switchback Road. | 2020-21 | \$184,788 | \$1,244,697 | Mar-20 | Sep-20 |
| 101536-19WA-RTR | WA | Shire of Dalwallinu | Wubin East Road (Rural Road) | Clear Vegetation from road side and reconstruct road shoulders by adding gravel material for 2.49 kilometres | 2019-20 | \$63,169 | \$63,169 | Aug-19 | Dec-19 |
| 101537-19NT-RTR | NT | City of Palmerston | Forrest Parade, Rosebery | 30mm thick asphalt overlay. | 2019-20 | \$53,883 | \$53,883 | Sep-19 | Nov-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 101538-19WA-RTR | WA | Shire of Dalwallinu | Rabbit Proof Fence Road (Rural Road) | Clear Vegetation from road side, reconstruct road shoulders and gravel re-sheeting for 43.63 kilometres (13.89 km in total hit & miss) | 2019-20 | \$333,350 | \$334,719 | Jul-19 | Dec-19 |
| 101539-19QLD-RTR | QLD | North Burnett Regional Council | Kerwee Road, Eidsvold Queensland | Rehabilitate and widen pavement | 2019-20 | \$180,115 | \$327,000 | Sep-19 | Jun-20 |
| 101540-19QLD-RTR | QLD | North Burnett Regional Council | Cynthia Range Road, Eidsvold Queensland | Upgrade to double lane sealed road. | 2019-20 | \$65,000 | \$130,000 | Sep-19 | Feb-20 |
| 101541-19WA-RTR | WA | Shire of Dalwallinu | Glamoff Road (Rural Road) | Widen curve to 8 metres seal and gravel re-sheeting | 2019-20 | \$88,678 | \$88,678 | Sep-19 | Mar-20 |
| 101542-19QLD-RTR | QLD | North Burnett Regional Council | Coonambula Eidsvold Road, Mundubbera Queensland | Upgrade to sealed double lane road | 2019-20 | \$90,000 | \$180,000 | Sep-19 | Mar-20 |
| 101543-19WA-RTR | WA | Shire of Dalwallinu | Pithara East Road (Rural Road) | Cement stabilisation and widen road to 7 metre seal | 2019-20 | \$206,335 | \$206,335 | Sep-19 | Mar-20 |
| 101544-19WA-RTR | WA | Shire of Dalwallinu | Hourigan Road (Rural Road) | Cement stabilisation and widen intersection to 7 metre seal | 2020-21 | \$31,560 | \$31,560 | Jan-20 | May-20 |
| 101624-19TAS-RTR | TAS | Circular Head Council | Mawbanna Road, Mawbanna | It is proposed to resurface, re-profile, augment and widen the existing pavement including new bitumen seal | 2019-20 | \$650,000 | \$800,000 | Aug-19 | Apr-20 |
| 101625-19NSW-RTR | NSW | Inner West Council | Lawson Avenue, Marrickville | Propose to re-sheet the entire length of 0.1km and the width of 7m with some heavy patching after improving the road drainage network with pipes and pits. | 2019-20 | \$140,000 | \$180,000 | Nov-19 | Dec-19 |
| 101626-19SA-RTR | SA | Tatiara District Council | Wirrega North Road (Rural Road) | Rip the existing shoulders, widen and add new material, extend seal to 6.2m wide | 2020-21 | \$167,477 | \$167,477 | Feb-20 | May-20 |
| 101627-19NSW-RTR | NSW | Inner West Council | Fred street, Lewisham | Propose to re-sheet the entire length of 0.14km and the width of 7.6m with some heavy patching, new sandstone kerb and gutter, some new sections of foot path, rain garden and kerb blister islands on both sides at Summer Hill St intersection. | 2020-21 | \$200,000 | \$240,000 | Apr-20 | May-20 |
| 101628-19SA-RTR | SA | Tatiara District Council | Carew Road (Rural Road) | Rip the existing road, add new material, reform and seal to the existing 6.2 seal width | 2019-20 | \$114,232 | \$114,232 | Sep-19 | Mar-20 |
| 101629-19SA-RTR | SA | Tatiara District Council | Grosser Road (Rural Road) | Construct all weather rubble road, including improving drainage. | 2019-20 | \$204,928 | \$204,928 | Sep-19 | Oct-19 |
| 101630-19WA-RTR | WA | Shire of Waroona | Hair Street Waroona | Application of a hot bitumen reseal. | 2019-20 | \$7,981 | \$7,981 | Dec-19 | Mar-20 |
| 101631-19WA-RTR | WA | Shire of Waroona | Hesse Street Waroona | replace kerbing and apply an asphalt reseal. | 2019-20 | \$93,168 | \$97,047 | Aug-19 | May-20 |
| 101632-19WA-RTR | WA | Shire of Waroona | Hill Street Waroona | Application of an asphalt reseal. | 2019-20 | \$31,241 | \$31,241 | Dec-19 | Apr-20 |
| 101633-19WA-RTR | WA | Shire of Waroona | Brockman Road North (Rural Road) | Apply an asphalt corrector layer to address subsided sections and improve ride. | 2019-20 | \$22,486 | \$22,486 | Dec-19 | Apr-20 |
| 101634-19WA-RTR | WA | Shire of Waroona | Bristol Road (Rural Road) | Mill out existing seal and apply an asphalt seal | 2019-20 | \$74,566 | \$74,566 | Oct-19 | Apr-20 |
| 101635-19WA-RTR | WA | Shire of Waroona | Haub Road, Lake Clifton | Application of a hot bitumen reseal. | 2019-20 | \$23,089 | \$23,089 | Dec-19 | Mar-20 |
| 101636-19NSW-RTR | NSW | City of Canada Bay Council | First Avenue, Five Dock | The roundabout at Ingham Avenue is half concrete, half asphalt. The asphalt half is failing due to it's weaker construction and is to be replaced with concrete for a uniform surface. The concrete raised threshold at the school between Ingham Ave and Park Rd has sunken and is to be reconstructed. The concrete road slabs are to be stabilised and replaced if required. The asphalt parking lanes are to be resurfaced. | 2019-20 | \$127,824 | \$250,425 | Jul-19 | Oct-19 |
| 101638-19WA-RTR | WA | Shire of Beverley | Top Beverley Road (Rural Road) | The Final Seal is from Straight Line Kilometre 1.85 to 3.65. This section will be sealed to a width of 7 metres with 14mm stone. | 2020-21 | \$49,728 | \$49,728 | Jan-20 | May-20 |
| 101639-19SA-RTR | SA | Tatiara District Council | Pine Hill North Road (Rural Road) | Rip the existing road, add new material reform and seal to the existing 6.2m seal width | 2019-20 | \$99,822 | \$99,822 | Sep-19 | Mar-20 |
| 101640-19WA-RTR | WA | Shire of Beverley | Morbining Road (Rural Road) | The Final Seal is from Straight Line Kilometre 6.61 to 9.21. This section will be sealed to a width of 7 metres with 14mm stone. | 2020-21 | \$60,386 | \$60,386 | Jan-20 | May-20 |
| 101641-19WA-RTR | WA | Shire of Beverley | Morbining Road (Rural Road) | The Final Seal is from Straight Line Kilometre 21.80 to 23.72. This section will be sealed to a width of 7 metres with 14mm stone. | 2020-21 | \$44,094 | \$44,094 | Jan-20 | May-20 |
| 101642-19WA-RTR | WA | Shire of Beverley | Nicholas Street, Beverley | The Final Seal is from Straight Line Kilometre 0.96 to 2.84. This section will be sealed to a width of 6.5 metres with 14mm stone. | 2020-21 | \$44,305 | \$44,305 | Jan-20 | May-20 |
| 101643-19NSW-RTR | NSW | Inner West Council | Station Street, Petersham | Propose to re-sheet the entire length of 0.1m and width of 9.6m road surface including kerb and gutter improvement. | 2020-21 | \$30,000 | \$50,000 | Apr-20 | Apr-20 |
| 101644-19VIC-RTR | VIC | Greater Shepparton City Council | Hamilton Street Shepparton | Replace failed Kerb and Channel and install new drainage. | 2019-20 | \$119,123 | \$119,123 | Aug-19 | Sep-19 |
| 101645-19QLD-RTR | QLD | Cook Shire Council | Jensens Crossing Road (Rural Road) | Pot hole repair and major patching and resealing. | 2020-21 | \$43,982 | \$87,963 | Feb-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 101646-19VIC-RTR | VIC | Greater Shepparton City Council | Channel Road (Rural) | Full reconstruction with new pavement design strong enough to carry heavy traffic includes Stabilisation of pavement including granular crushed rock works with a 200mm asphalt overlay wearing course. | 2020-21 | \$593,914 | \$724,629 | Jan-20 | Feb-20 |
| 101647-19NSW-RTR | NSW | North Sydney Council | Parraween St, Cremorne | The work involves a deeplift asphalt treatment up to a depth of 225mm. The existing road will milled up to a depth of 225mm and replaced with asphalt. | 2019-20 | \$304,610 | \$510,000 | Dec-19 | Apr-20 |
| 101648-19VIC-RTR | VIC | Greater Shepparton City Council | Verney Road Shepparton | Full reconstruction with new pavement design , 420mm depth crushed rock construction with 50mm asphalt wearing course. Stage 4 of Verney Road reconstruction. | 2019-20 | \$600,000 | \$2,800,000 | Aug-19 | Jan-20 |
| 101649-19VIC-RTR | VIC | Greater Shepparton City Council | The Boulevard Shepparton | Remove failed pavement and seal and install deep lift asphalt to 150mm depth and 50mm asphalt overlay on patched areas | 2020-21 | \$377,800 | \$377,800 | Jan-20 | Feb-20 |
| 101650-19SA-RTR | SA | Barunga West Council | Willamulka Road (Rural Road) | Resheet this section of road | 2019-20 | \$74,000 | \$76,552 | Jul-19 | Sep-19 |
| 101651-19TAS-RTR | TAS | Circular Head Council | South Road, Lileah | It is proposed to widen and seal a section of South road to allow for 2 way traffic and improved sight distance | 2019-20 | \$153,242 | \$192,000 | Sep-19 | Apr-20 |
| 101652-19NSW-RTR | NSW | Inner West Council | Croydon Road, Croydon | Installation of a Speed hump and signage on Croydon Road together with reconstruction of footpath, kerb and gutter and kerb ramps at the intersection of Croydon Street and Church Street. | 2019-20 | \$50,000 | \$105,000 | Oct-19 | Nov-19 |
| 101654-19QLD-RTR | QLD | Brisbane City Council | River Terrace, Kangaroo Point | The project will involve installing two dedicated right turn lanes on Main Street into River Terrace. | 2020-21 | \$5,130,000 | \$6,921,208 | Jun-20 | Apr-21 |
| 101655-19QLD-RTR | QLD | Brisbane City Council | Chatsworth Rd, Boundary Rd and Samuel St, Camp Hill | The project involves: <ul style="list-style-type: none"> providing a dedicated right-turn lane on Chatsworth Road into Boundary Road. installing a fully controlled right-turn facility with arrows on both Chatsworth Road and Samuel Street. widening Chatsworth Road and Samuel Street to allow for an additional through lane in the westbound direction. modifying the uncontrolled left-turn slip lane on Samuel Street, to a controlled left-turn lane with a signalised pedestrian crossing. improving pedestrian crossing facilities with safe signal phasing. | 2019-20 | \$4,700,000 | \$9,456,221 | Jul-19 | Jan-20 |
| 101656-19SA-RTR | SA | Barunga West Council | Coxs Road (Rural Road) | Resheeting this section of road. | 2019-20 | \$57,600 | \$77,607 | Aug-19 | Feb-20 |
| 101657-19NT-RTR | NT | Northern Territory of Australia | Illawarra Road (Darwin - Rural Local) | Lift and reform from Chainage 0.0 to 7.83 kilometres and improve drainage, removal of existing property accesses within floodway and relocate fence line within road reserve. | 2020-21 | \$540,413 | \$540,413 | Oct-20 | Feb-21 |
| 101658-19NT-RTR | NT | Northern Territory of Australia | Litchfield Welltree Stn Access Road (Darwin - Rural Local) | Construct sealed floodway including concrete margin and a concrete culvert at chainage 4.44 kilometres. Install concrete margins at chainages 0.21, 2.56, 4.32, 4.96 and 15.15 kilometres. | 2022-23 | \$322,250 | \$322,250 | Jan-22 | Aug-22 |
| 101659-19WA-RTR | WA | Shire of Katanning | Washington Road, Katanning | Gravel re sheet, grade and compact | 2019-20 | \$72,587 | \$72,587 | Oct-19 | May-20 |
| 101660-19WA-RTR | WA | Shire of Katanning | Hensman Road, Katanning | Gravel re sheet, grade and compact. | 2020-21 | \$63,409 | \$63,409 | Jan-20 | May-20 |
| 101661-19WA-RTR | WA | City of Perth | St Georges Terrace, Perth | Resurfacing (Mill and Re sheet)-100mm asphalt (40mm AC10mm hot mix red asphalt on 60mm AC14mm black hot mix asphalt) | 2020-21 | \$293,374 | \$294,802 | Mar-20 | Jun-20 |
| 101662-19WA-RTR | WA | Shire of Katanning | Cullen Street, Katanning | Repair failures and reseal the road. | 2020-21 | \$76,474 | \$76,474 | Feb-20 | Jun-20 |
| 101663-19WA-RTR | WA | Shire of Dardanup | Mountford Road (Rural Road) | Improve road alignment to allow construction of roadside drain, rockpitch drain and partially seal road. | 2019-20 | \$135,000 | \$135,051 | Sep-19 | May-20 |
| 101664-19WA-RTR | WA | Shire of Dardanup | Hutchison Road, Burekup | Resurface with bitumen spray seal. | 2020-21 | \$75,000 | \$77,785 | Jan-20 | May-20 |
| 101665-19WA-RTR | WA | Shire of Dardanup | Poad Road (Rural Road) | Resheet road with gravel. | 2020-21 | \$60,000 | \$70,550 | Feb-20 | Mar-20 |
| 101666-19WA-RTR | WA | Shire of Katanning | Kowald Road, Katanning | Gravel re sheet, grade and compact. | 2020-21 | \$75,679 | \$75,679 | Mar-20 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 101667-19QLD-RTR | QLD | Brisbane City Council | Montague Road/Victoria Street, West End | The project involves: <ul style="list-style-type: none"> installing traffic signals at the intersection of Montague Road and Victoria Street with signalised pedestrian crossings upgrade pedestrian facilities through footpath improvements and kerb ramps Provide a dedicated southbound right turn lane from Montague Road into Victoria Street (west) provide indented bus bays on Montague Road remove the northbound right-turn from Montague Road into Victoria Street (east) | 2020-21 | \$5,435,002 | \$7,206,317 | Mar-20 | Jun-21 |
| 101668-19QLD-RTR | QLD | Brisbane City Council | Player Street, Upper Mount Gravatt | The project involves: <ul style="list-style-type: none"> constructing the new road link from the existing intersection of Kessels Road and MacGregor Street through to Player Street removing the existing traffic signals at the Kessels Road and Cremin Street intersection, and providing left-in only access to Cremin Street | 2019-20 | \$4,000,000 | \$12,007,776 | Jul-19 | Jan-20 |
| 101669-19SA-RTR | SA | Southern Mallee District Council | Karte West Road [Rural Road] | Resheet failed section on a road length of 4km with a width of 7.2m by providing compacted rubble to a depth of 150mm | 2019-20 | \$142,514 | \$142,514 | Oct-19 | Mar-20 |
| 101670-19SA-RTR | SA | Southern Mallee District Council | Longtrail Road [Rural Road] | Resheet failed section on a road length of 3km with a width of 7.2 metres by providing compacted rubble to a depth of 150 millimeters | 2019-20 | \$120,534 | \$120,534 | Nov-19 | Mar-20 |
| 101671-19SA-RTR | SA | Southern Mallee District Council | Oaks Road [Rural Road] | Resheet failed section on a road length of 2.5km with a width of 7.2 meters by providing compacted rubble to a depth of 150 millimeters | 2020-21 | \$80,000 | \$80,000 | Feb-20 | Mar-20 |
| 101673-19TAS-RTR | TAS | Break O'day Council | Reids Road (rural road) | Renewal of deck in timber | 2019-20 | \$47,380 | \$47,380 | Sep-19 | Apr-20 |
| 101674-19TAS-RTR | TAS | Break O'day Council | Talbot Street, Fingal | Reconstruct pavement and seal. Approx. 1300m2 | 2019-20 | \$99,774 | \$99,774 | Nov-19 | Apr-20 |
| 101675-19TAS-RTR | TAS | Break O'day Council | Brown St, Fingal | Reconstruct pavement and reseal along linear length of 630m | 2019-20 | \$242,503 | \$242,503 | Sep-19 | Apr-20 |
| 101676-19TAS-RTR | TAS | Break O'day Council | Scamander Avenue, Scamander | Reseal | 2020-21 | \$25,214 | \$25,214 | Apr-20 | May-20 |
| 101677-19WA-RTR | WA | City of Bunbury | Banksia Street, Bunbury | Replace kerbing; Road reseal and reinstate driveways and verge. | 2019-20 | \$141,682 | \$141,682 | Sep-19 | Dec-19 |
| 101678-19VIC-RTR | VIC | Wangaratta Rural City Council | Sisely Avenue Wangaratta | Design and Construction of road intersection and associated infrastructure along Sisely Avenue | 2019-20 | \$349,937 | \$580,000 | Jul-19 | May-20 |
| 101679-19VIC-RTR | VIC | Benalla Rural City Council | Kilfeera Road (Rural) | Reseal of prepared surface with new bitumen material | 2019-20 | \$587,593 | \$587,593 | Nov-19 | Dec-19 |
| 101680-19VIC-RTR | VIC | Benalla Rural City Council | Coish Avenue (Benalla) | Reseal of prepared surface with new bitumen material | 2019-20 | \$44,969 | \$44,969 | Nov-19 | Dec-19 |
| 101681-19VIC-RTR | VIC | Benalla Rural City Council | Boxwood Road (rural) | Reseal of prepared surface with new bitumen material | 2019-20 | \$32,167 | \$32,167 | Nov-19 | Dec-19 |
| 101682-19WA-RTR | WA | City of Bunbury | Zaknic Place, East Bunbury | Zaknic Place requires a road reseal with asphalt, replacement of kerbing and reinstatement of driveways. | 2020-21 | \$181,398 | \$181,398 | Jan-20 | Apr-20 |
| 101683-19TAS-RTR | TAS | Break O'day Council | Main Road, Binalong Bay | Reseal road | 2019-20 | \$105,286 | \$105,286 | Nov-19 | Mar-20 |
| 101684-19VIC-RTR | VIC | Wangaratta Rural City Council | Sinclair Lane Everton | Repair of the damaged concrete, a bonded concrete deck overlay which will strengthen the structure and also provide water proofing and renewal of the culvert railing which are damaged as a result of vehicle collisions. | 2019-20 | \$112,492 | \$112,492 | Aug-19 | Sep-20 |
| 101686-19VIC-RTR | VIC | Surf Coast Shire | Messmate Road, Torquay, | Sealing of gravel road. | 2019-20 | \$600,000 | \$900,000 | Jul-19 | Mar-20 |
| 101687-19VIC-RTR | VIC | Surf Coast Shire | Horseshoe Bend Road, Torquay | Removal of existing culvert and guardrail and replacement with longer culvert and new guardrail | 2019-20 | \$88,000 | \$900,000 | Nov-19 | Jun-20 |
| 101688-19VIC-RTR | VIC | Benalla Rural City Council | Glenrowan Boweya Road (Rural) | Reshape road by grading and addition of new stone to shoulders. | 2019-20 | \$46,937 | \$46,937 | Dec-19 | Jan-20 |
| 101689-19VIC-RTR | VIC | Benalla Rural City Council | Gooramant Dookie College Road (Rural) | Reshape road by grading and addition of new stone to shoulders. | 2019-20 | \$61,471 | \$61,471 | Dec-19 | Jan-20 |
| 101690-19VIC-RTR | VIC | Surf Coast Shire | Duffields Road | Remove and replace roundabout. Replace median islands with removable islands to cater for cycling events that use the road. | 2019-20 | \$183,060 | \$210,000 | Jul-19 | Jun-20 |
| 101691-19VIC-RTR | VIC | Benalla Rural City Council | Devenish Road (Rural) | Reshape road by grading and addition of new stone to shoulders. | 2019-20 | \$75,986 | \$75,986 | Dec-19 | Jan-20 |
| 101693-19VIC-RTR | VIC | Benalla Rural City Council | Sharpe Road (Rural) | Reshape road by grading and addition of new stone to shoulders. | 2019-20 | \$33,088 | \$33,088 | Dec-19 | Jan-20 |
| 101694-19VIC-RTR | VIC | Benalla Rural City Council | Old Thoona Road (Rural) | Reshape road by grading and addition of new stone to shoulders. | 2019-20 | \$21,401 | \$21,401 | Dec-19 | Jan-20 |
| 101695-19VIC-RTR | VIC | Benalla Rural City Council | Irvine Road South (Rural) | Reshape by grading and addition of 75mm of new stone and shape road. | 2019-20 | \$51,861 | \$51,861 | Oct-19 | Dec-19 |
| 101696-19VIC-RTR | VIC | Benalla Rural City Council | Thoona-Boweya Road (Rural) | Reshape by grading and addition of 75mm of new stone and shape road. | 2019-20 | \$23,713 | \$23,713 | Oct-19 | Dec-19 |
| 101697-19VIC-RTR | VIC | Benalla Rural City Council | Kennedy Lane (Rural) | Reshape by grading and addition of 75mm of new stone and shape road. | 2019-20 | \$35,550 | \$35,550 | Oct-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 101698-19WA-RTR | WA | City of Stirling | Yirrigan Drive, Mirrabooka | Mill and replace base course with 120mm of deep lift asphalt | 2019-20 | \$672,328 | \$672,328 | Dec-19 | Feb-20 |
| 101699-19WA-RTR | WA | City of Stirling | Yirrigan Drive, Mirrabooka | Mill and replace base course with 120mm of deep lift asphalt | 2019-20 | \$552,082 | \$552,082 | Dec-19 | Feb-20 |
| 101702-19VIC-RTR | VIC | Swan Hill Rural City Council | O'Brien Road, Ultima | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 3.1 kilometres at 6 metres wide. | 2020-21 | \$74,700 | \$74,700 | Feb-20 | Feb-20 |
| 101703-19VIC-RTR | VIC | Swan Hill Rural City Council | Koorkab Road, Annuello | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 4.5 kilometres at 6 metres wide. | 2020-21 | \$155,265 | \$155,265 | Mar-20 | Mar-20 |
| 101704-19VIC-RTR | VIC | Swan Hill Rural City Council | Kenley Road, Kenley | Reconstruct existing 3.9 metre wide pavement and increase width to 6.2 metres to allow for increased truck traffic. Length 1.5 kilometres. | 2019-20 | \$210,000 | \$210,000 | Nov-19 | Nov-19 |
| 101705-19VIC-RTR | VIC | Greater Shepparton City Council | Channel Road, Shepparton | 50mm Asphalt overlay | 2020-21 | \$180,611 | \$187,595 | Feb-20 | Mar-20 |
| 101720-19VIC-RTR | VIC | Greater Shepparton City Council | Lemnos North Road (Rural) | 50mm asphalt overlay | 2019-20 | \$162,048 | \$162,048 | Dec-19 | Dec-19 |
| 101721-19VIC-RTR | VIC | Pyrenees Shire Council | Langi Kal Kal Road (Rural Road Trawalla) | Strengthening, widening and reconstruction of road pavement. Improvement to the road drainage | 2019-20 | \$289,054 | \$747,606 | Sep-19 | Apr-20 |
| 101722-19VIC-RTR | VIC | Pyrenees Shire Council | Raglan-Elmhurst Road (Rural Road, Glenlogie) | Strengthening, widening and reconstruction of pavement | 2019-20 | \$239,537 | \$677,499 | Dec-19 | Apr-20 |
| 101723-19VIC-RTR | VIC | Wangaratta Rural City Council | Chisholm Street, Wangaratta | Major Patching 1600M2 | 2019-20 | \$66,463 | \$66,463 | Sep-19 | Dec-19 |
| 101724-19VIC-RTR | VIC | Pyrenees Shire Council | Eurambeam Streatham Rd (Rural Road Beaufort) | Strengthen, widen and reconstruction of pavement | 2019-20 | \$128,256 | \$343,776 | Nov-19 | Feb-20 |
| 101725-19VIC-RTR | VIC | Pyrenees Shire Council | Eurambeen Streatham Road | Bridge structure constructed to current engineering standards providing durability, resilience and increase load bearing capacity. Compliant guard rail installed to improve safety | 2019-20 | \$161,204 | \$592,876 | Sep-19 | May-20 |
| 101726-19VIC-RTR | VIC | Surf Coast Shire | Gum Flats Road, Anglesea | Grading maintenance | 2019-20 | \$13,500 | \$13,500 | Sep-19 | Jun-20 |
| 101726-19VIC-RTR | VIC | Surf Coast Shire | Tanners Road, Gherang | Grading maintenance | 2019-20 | \$13,500 | \$13,500 | Sep-19 | Jun-20 |
| 101726-19VIC-RTR | VIC | Surf Coast Shire | Benwerrin Mount Sabine Road, Lorne | Grading maintenance | 2019-20 | \$13,500 | \$13,500 | Sep-19 | Jun-20 |
| 101727-19VIC-RTR | VIC | Wangaratta Rural City Council | Faithfull Street Wangaratta | Construct Roundabout | 2019-20 | \$577,257 | \$577,257 | Aug-19 | Aug-20 |
| 101728-19VIC-RTR | VIC | Surf Coast Shire | Elkington Road, Anglesea | Grading maintenance | 2019-20 | \$8,000 | \$8,000 | Sep-19 | Jun-20 |
| 101728-19VIC-RTR | VIC | Surf Coast Shire | Erskine Falls Road, Lorne | Grading maintenance | 2019-20 | \$8,000 | \$8,000 | Sep-19 | Jun-20 |
| 101729-19TAS-RTR | TAS | Central Highlands Council | Hollow Tree Road (rural road) | Minor preparation works on defect areas and reseal with appropriate reseal design of 10mm or 14/7mm 2 coat seal | 2019-20 | \$330,000 | \$387,538 | Aug-19 | Mar-20 |
| 101730-19VIC-RTR | VIC | Surf Coast Shire | Bambra Aireys Inlet Road, Aireys Inlet | Grading maintenance | 2019-20 | \$8,500 | \$8,500 | Sep-19 | Jun-20 |
| 101730-19VIC-RTR | VIC | Surf Coast Shire | Ghazeeppore Road, Torquay | Grading maintenance | 2019-20 | \$8,500 | \$8,500 | Sep-19 | Jun-20 |
| 101731-19WA-RTR | WA | Shire of Northampton | Kalbarri Road, Rural | Remove existing shoulder material and replace with new gravel material and reconstruct to a width of 2 meters on each side of the bitumen edge. | 2019-20 | \$86,374 | \$305,000 | Sep-19 | Oct-19 |
| 101732-19WA-RTR | WA | Shire of Northampton | Port Gregory Road, Rural Road | Remove all existing material and import new gravel material to a width of 2 meters on each side of the bitumen edge | 2020-21 | \$57,958 | \$160,000 | Feb-20 | Jun-20 |
| 101733-19WA-RTR | WA | Shire of Northampton | Harvey Road - Northampton | Reconstruct the remaining unsealed section and apply a bitumen seal to a width of 7.2m using for the first coat 14mm aggregate and the second coat using 12mm aggregate. Install road side drainage. | 2019-20 | \$134,000 | \$134,000 | Aug-19 | Feb-20 |
| 101734-19NSW-RTR | NSW | Inner West Council | Little Brighton Street, Petersham | Propose to re-sheet the entire length of 0.1m and width of 4m road surface including kerb and gutter improvement. | 2020-21 | \$10,000 | \$20,000 | Apr-20 | Apr-20 |
| 101735-19SA-RTR | SA | District Council of Robe | Fayfield Lane (Rural Road) | Add material to resheet - rebuild road to bring it up to standard 2.1Km long by 7.5m Wide | 2019-20 | \$80,000 | \$90,000 | Aug-19 | Oct-19 |
| 101736-19WA-RTR | WA | Shire of Northampton | Erwood Road- Northampton | Reconstruct and apply a two coat bitumen seal to a width of 10 meters, install concrete kerbing on each side to direct water run off to existing drainage infrastructure. | 2020-21 | \$54,000 | \$75,360 | Mar-20 | Jun-20 |
| 101737-19TAS-RTR | TAS | Break O'day Council | Ansons Bay Road (Rural Road) | Resheet road with gravel and replace broken culvert pipe. | 2020-21 | \$82,282 | \$82,282 | Apr-20 | Jun-20 |
| 101739-19VIC-RTR | VIC | Moira Shire Council | Wadeson Street, Cobram | Reconstruct the kerb and channel both sides and rehabilitate the road pavement. | 2019-20 | \$283,742 | \$283,742 | Sep-19 | Jun-20 |
| 101740-19VIC-RTR | VIC | Moira Shire Council | Pleasant Court, Numurkah | Replace kerb and channel and reconstruct road pavement | 2019-20 | \$36,398 | \$36,398 | Sep-19 | Nov-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 101742-19WA-RTR | WA | City of Kalamunda | Palmtree Drive (Rural Road) | 10mm PMB Chip Reseal including minor widening on curves. | 2019-20 | \$95,000 | \$195,000 | Nov-19 | Feb-20 |
| 101743-19WA-RTR | WA | City of Kalamunda | Patterson Road (Rural Road) | Reconstruction and widening of existing pavement and seal width to 6.2m, including table drains rehabilitation and upgrades. | 2020-21 | \$330,000 | \$487,548 | Feb-20 | Jun-20 |
| 101744-19WA-RTR | WA | City of Kalamunda | Hawkevale Road, High Wycombe | Mill out existing asphalt and lay new asphalt including boxing out a section of failed pavement and replacing with new crushed limestone pavement. | 2020-21 | \$95,000 | \$200,000 | Mar-20 | Mar-20 |
| 101745-19VIC-RTR | VIC | Campaspe Shire Council | Annesley Street, Echuca | Removal and replacement of damaged sections of kerb and channel (466m) Removal and replacement the road pavement and apply suitable bitumen surfacing - (233m x 10.2m) | 2019-20 | \$595,354 | \$612,735 | Dec-19 | May-20 |
| 101746-19VIC-RTR | VIC | Campaspe Shire Council | Jamieson Drive, Echuca | Removal and replacement of damaged sections of kerb and channel. Removal and replacement the road pavement and apply suitable bitumen surfacing (132m x11m) | 2019-20 | \$155,553 | \$181,325 | Dec-19 | Feb-20 |
| 101747-19VIC-RTR | VIC | Campaspe Shire Council | Murray Valley Hwy, Northern Service Road, Gunbower | Removal and replacement of damaged sections of kerb and channel. Removal and replacement the road pavement and apply suitable bitumen surfacing (620.87m) | 2019-20 | \$213,836 | \$216,336 | Dec-19 | May-20 |
| 101748-19NSW-RTR | NSW | City of Parramatta Council | Charles Street | The proposed treatment includes repair of kerb and gutters where required, repair of failed pavement areas by heavy patching and resurfacing the road with hot mix asphalt. Length = 318 m, Width = 10.2 m, Area = 3243.6 m2 | 2019-20 | \$197,536 | \$197,536 | Jan-19 | Apr-20 |
| 101749-19NSW-RTR | NSW | City of Parramatta Council | Somerset Street | The proposed treatment includes repair of kerb and gutters as required, repair of failed pavement areas by heavy patching and resurfacing the road with hot mix asphalt. Length = 172 m, Width = 10.2 m, Area = 1754.4 m2 | 2019-20 | \$103,012 | \$103,012 | Sep-19 | Jan-20 |
| 101750-19NSW-RTR | NSW | City of Parramatta Council | Iron Street | The proposed treatment includes redesign and reconstruction of affected sections of kerb and gutter, repair of failed pavement areas by patching and resurfacing of the road with hot mix asphalt. Length = 260 m, Width = 8.2 m, Area = 2132 m2 | 2020-21 | \$150,480 | \$150,480 | Feb-20 | Mar-21 |
| 101751-19NSW-RTR | NSW | City of Parramatta Council | Goodin Road | The proposed treatment includes repair of kerb and gutter as required, strengthening of pavement areas to improve its structural capacity and resurfacing of the road with hot mix asphalt. Length = 283 m, Width = 10.2 m, Area = 2886.6 m2 | 2020-21 | \$111,899 | \$111,899 | Feb-20 | Jun-20 |
| 101752-19VIC-RTR | VIC | Moira Shire Council | Christie Avenue, Cobram | Replace kerb and channel and reconstruct road pavement. | 2019-20 | \$55,750 | \$55,750 | Aug-19 | Sep-19 |
| 101754-19VIC-RTR | VIC | Moira Shire Council | Sandmount Road, Muckatah | Reconstruct road pavement and provide a 10mm bituminous primer seal. | 2019-20 | \$405,231 | \$405,231 | Sep-19 | Dec-19 |
| 101756-19VIC-RTR | VIC | Moira Shire Council | Bruces Road, Burramine | Resheet with a 150mm layer of crushed rock. | 2019-20 | \$19,561 | \$19,561 | Jul-19 | Dec-19 |
| 101757-19VIC-RTR | VIC | Moira Shire Council | Lawrence Road, Youarang | Resheet with a 150mm layer of crushed rock. | 2019-20 | \$21,302 | \$21,302 | Sep-19 | May-20 |
| 101758-19VIC-RTR | VIC | Moira Shire Council | Holmes Road, Lake Rowan | Resheet with a 150mm layer of crushed rock. | 2019-20 | \$26,486 | \$26,486 | Sep-19 | Dec-19 |
| 101759-19VIC-RTR | VIC | Moira Shire Council | Grinter Road, Burramine | Resheet with a 150mm layer of crushed rock | 2019-20 | \$23,016 | \$23,016 | Nov-19 | Jan-20 |
| 101760-19VIC-RTR | VIC | Moira Shire Council | Cassidy Road, Cobram East | Resheet with a 150mm layer of crushed rock | 2019-20 | \$21,228 | \$21,228 | Sep-19 | Dec-19 |
| 101761-19VIC-RTR | VIC | Moira Shire Council | Baxters Road, Picola | Resheet with a 150mm layer of crushed rock. | 2019-20 | \$90,062 | \$90,062 | Sep-19 | Dec-19 |
| 101762-19VIC-RTR | VIC | Moira Shire Council | Stokes Road, Yarroweyah | Resheet with a 150mm layer of crushed rock. | 2019-20 | \$40,514 | \$40,514 | Nov-19 | Dec-19 |
| 101763-19VIC-RTR | VIC | Moira Shire Council | Lorenzes Road, Katunga | Resheet with a 150mm layer of crushed rock. | 2019-20 | \$37,753 | \$37,753 | Nov-19 | Dec-19 |
| 101766-19TAS-RTR | TAS | Brighton Council | Back Tea Tree Road, (Rural Road) | The road will be widened, new table drains formed and the pavement will be reconstructed. | 2019-20 | \$249,567 | \$900,000 | Oct-19 | Apr-20 |
| 101767-19VIC-RTR | VIC | Campaspe Shire Council | Hare Street, Echuca | Replacement of a 210m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2020-21 | \$117,246 | \$121,096 | Feb-20 | May-20 |
| 101769-19VIC-RTR | VIC | Campaspe Shire Council | Hopwood Street, Echuca | Replacement of a 215m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2019-20 | \$154,567 | \$161,293 | Dec-19 | Feb-20 |
| 101770-19VIC-RTR | VIC | Campaspe Shire Council | North Street, Echuca | Replacement of 82m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2019-20 | \$61,127 | \$64,750 | Dec-19 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 101771-19VIC-RTR | VIC | Campaspe Shire Council | Murray Street, Echuca | Replacement of a 151m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2020-21 | \$140,293 | \$187,818 | May-20 | Jun-20 |
| 101772-19VIC-RTR | VIC | Moira Shire Council | Bearii-Mywee Road, Mywee | Resheet with a 150mm layer of crushed rock. | 2019-20 | \$31,911 | \$31,911 | Nov-19 | Dec-19 |
| 101773-19VIC-RTR | VIC | Campaspe Shire Council | Kennedy Court, Echuca | Replacement of a 174m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2020-21 | \$125,447 | \$128,747 | Feb-20 | Mar-20 |
| 101775-19VIC-RTR | VIC | Campaspe Shire Council | McKinlay Street, Echuca | Replacement of a 228m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2019-20 | \$170,246 | \$175,117 | Nov-19 | Feb-20 |
| 101777-19VIC-RTR | VIC | Moira Shire Council | Sandmount Road, Muckatah | Resurface existing primer seal with a 10mm bituminous binder and aggregate. | 2019-20 | \$60,454 | \$60,454 | Oct-19 | Dec-19 |
| 101778-19VIC-RTR | VIC | Campaspe Shire Council | Echuca-Nanneella Road, Strathallan | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) Rehabilitation of a section of sealed pavement totalling approximately 450m in length x 4m in width (2.5m of sealed pavement + 1.5m of gravel shoulder) | 2020-21 | \$118,160 | \$118,160 | Apr-20 | Jun-20 |
| 101779-19SA-RTR | SA | City of Mitcham | Avenue Road, Cumberland Park | It is proposed to replace the kerb for the full length of the road and increase available freeboard to reduce flooding in heavy rainfall events. The kerb replacement will be followed by the removal and replacement of the road seal and pavement. | 2019-20 | \$709,272 | \$758,692 | Jan-19 | May-20 |
| 101780-19SA-RTR | SA | City of Mitcham | Dorene Street, St Marys | It is proposed to replace the existing kerb for the full length of the road. The kerb replacement will be followed by the removal and replacement of the road seal and pavement. Pavement reconstruction will include consideration of stabilisation technologies suitable for use on reactive subgrades. | 2023-24 | \$728,085 | \$2,022,769 | May-23 | Nov-23 |
| 101781-19SA-RTR | SA | City of Mitcham | Thurles Street, St Marys | It is proposed to replace the existing kerb for the full length of the road. The kerb replacement will be followed by the removal and replacement of the road seal and pavement. Pavement reconstruction will include consideration of stabilisation technologies suitable for use on reactive subgrades. | 2022-23 | \$382,579 | \$1,068,277 | Jun-22 | Aug-22 |
| 101782-19VIC-RTR | VIC | Gannawarra Shire Council | Loop road, Koondrook | Re-sheet with 75mm of class 3 13% PI 20mm crushed rock | 2019-20 | \$64,502 | \$64,502 | Aug-19 | Nov-19 |
| 101783-19VIC-RTR | VIC | Moira Shire Council | Labuan Road, Naring | Resurface existing seal with a bituminous binder and aggregate. | 2020-21 | \$199,705 | \$199,705 | Jan-20 | May-20 |
| 101784-19VIC-RTR | VIC | Moira Shire Council | Mordens Road, Picola | Resurface existing primer seal with a 10mm bituminous binder and aggregate. | 2019-20 | \$71,593 | \$71,593 | Oct-19 | Dec-19 |
| 101785-19VIC-RTR | VIC | Gannawarra Shire Council | Keelys road, Cohuna | Re-sheeting with 75mm of class 3 20mm crushed rock 13% PI | 2019-20 | \$48,776 | \$48,776 | Aug-19 | Nov-19 |
| 101786-19VIC-RTR | VIC | Moira Shire Council | Nathalia-Waaia Road, Waaia | Resurface existing seal with a bituminous binder and aggregate. | 2020-21 | \$231,122 | \$231,122 | Jan-20 | May-20 |
| 101789-19SA-RTR | SA | City of Mitcham | Sussex Terrace, Hawthorn | It is proposed to replace the existing kerb where it has been damaged by tree growth. The kerb replacement will be followed by the removal and replacement of the road seal and pavement. | 2021-22 | \$289,260 | \$382,067 | Mar-21 | Jun-21 |
| 101790-19VIC-RTR | VIC | Gannawarra Shire Council | Lunghusens road, Cohuna | Re-sheet with 75mm class 3 20mm crushed rock with 13% PI | 2019-20 | \$24,268 | \$24,268 | Aug-19 | Nov-19 |
| 101791-19WA-RTR | WA | Shire of Northampton | Horry Road, Rural | Reconstruct the section, apply a 7.2metre wide bitumen seal using 14mm aggregate for the first coat and 10mm aggregate for the second coat. Seal will resolve ruts in road surface and provide truck combinations with a better road surface. | 2019-20 | \$89,000 | \$464,000 | Aug-19 | Feb-20 |
| 101792-19VIC-RTR | VIC | East Gippsland Shire Council | Tranquil Court, Lakes Entrance | Full road reconstruction of pavement layers to Tranquil Court, Lakes Entrance. | 2019-20 | \$127,394 | \$127,394 | Jul-19 | Jun-20 |
| 101793-19VIC-RTR | VIC | Gannawarra Shire Council | Ladson road, Mincha West | Re-sheet with 75mm class 3 20mm crushed rock with 13%PI | 2019-20 | \$34,919 | \$34,919 | Aug-19 | Mar-20 |
| 101794-19VIC-RTR | VIC | East Gippsland Shire Council | Wallace Street & Goold St, Bairnsdale | To construct a new roundabout and associated works (drainage, signage, line-marking, footpath connections and street lighting) at the intersection of Wallace Street and Goold Street, Bairnsdale. | 2019-20 | \$442,310 | \$461,761 | Aug-19 | Apr-20 |
| 101795-19WA-RTR | WA | Shire of Northampton | Thornton Street - Northampton | Reconstruct the section and apply a bitumen seal to a width of 10metres using a 14mm aggregate for the first coat and 10mm aggregate for the second coat, install 575 meters of concrete kerbing for drainage control by diverting water runoff into existing drainage infrastructure | 2019-20 | \$18,000 | \$25,120 | Mar-19 | Apr-20 |
| 101796-19VIC-RTR | VIC | Gannawarra Shire Council | Gainey road, Mincha West | Re-sheeting with 75mm class 3 crushed rock with 13% PI | 2019-20 | \$78,484 | \$78,484 | Aug-19 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 101797-19VIC-RTR | VIC | Campaspe Shire Council | Hare Street, Echuca | Replacement of a 180m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2019-20 | \$130,628 | \$135,658 | Sep-19 | Nov-19 |
| 101798-19VIC-RTR | VIC | Campaspe Shire Council | Haverfield Street, Echuca | Replacement of a 130m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2019-20 | \$73,585 | \$78,673 | Dec-19 | Feb-20 |
| 101799-19VIC-RTR | VIC | Campaspe Shire Council | Colonel Court, Echuca | Replacement of a 100m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2019-20 | \$81,728 | \$84,518 | Nov-19 | Mar-20 |
| 101800-19VIC-RTR | VIC | Gannawarra Shire Council | Pyramid Hill Cohuna Road Mincha West | Re-sheet with 75mm class 3 20mm crushed rock with 13% PI | 2019-20 | \$92,399 | \$92,399 | Aug-19 | Dec-19 |
| 101801-19NT-RTR | NT | Northern Territory of Australia | Old Humbert River Station Access Road (Katherine - Rural Local) | Construct a multi barrel culvert over Sandy Creek crossing Chainage 12.0 kilometres. | 2020-21 | \$2,990,353 | \$2,990,353 | Feb-20 | Oct-22 |
| 101802-19VIC-RTR | VIC | Gannawarra Shire Council | Koondrook Murrabit Road, Myall | Rehabilitation of section to improve road surface | 2019-20 | \$224,140 | \$224,140 | Oct-19 | Dec-19 |
| 101803-19NT-RTR | NT | Northern Territory of Australia | Mermaid Circuit (Darwin - Rural Local) | Pavement upgrade from unsealed to sealed from Chainage 0.0 to 1.1 kilometres. | 2021-22 | \$883,695 | \$883,695 | Apr-21 | Jun-22 |
| 101804-19NT-RTR | NT | Northern Territory of Australia | Leeders Creek Boat Ramp Access Road (Darwin - Rural Local) | Gravel resheet various sections between Chainage 0.0 to 6.0 kilometres. | 2020-21 | \$166,019 | \$166,019 | Jan-20 | Jun-20 |
| 101805-19VIC-RTR | VIC | Gannawarra Shire Council | Koondrook Murrabit road Koondrook | Rehabilitation of section to improve road surface | 2020-21 | \$315,562 | \$315,562 | Jan-20 | Apr-20 |
| 101806-19NT-RTR | NT | Northern Territory of Australia | Saltwater Arm Access Road (Darwin - Rural Local) | Gravel resheet various sections between Chainage 0.0 to 12.0 kilometres. | 2020-21 | \$166,647 | \$166,647 | Jan-20 | Jun-20 |
| 101807-19VIC-RTR | VIC | Gannawarra Shire Council | Channel street, Cohuna | Rehabilitation using stabilisation which will also require the replacement of the kerb and channel. | 2019-20 | \$84,262 | \$84,262 | Oct-19 | Mar-20 |
| 101808-19VIC-RTR | VIC | Moira Shire Council | Melville Street, Numurkah | Resurface with a 40mm layer of asphalt. | 2020-21 | \$103,942 | \$103,942 | Jan-20 | Mar-20 |
| 101809-19VIC-RTR | VIC | Moira Shire Council | Punt Road, Cobram | Resurface with a 40mm layer of asphalt. | 2020-21 | \$68,709 | \$68,709 | Jan-20 | Mar-20 |
| 101810-19VIC-RTR | VIC | Indigo Shire Council | Lower Stanley Road, Beechworth (rural road) | Reconstruct sections of the existing brick kerb and channel drain on. | 2020-21 | \$65,000 | \$65,000 | Feb-20 | May-20 |
| 101811-19NT-RTR | NT | Northern Territory of Australia | Kinjura Road (Tennant Creek - Rural Local) | Upgrade and widen Kinjura Road shoulders from 1 metre to 2.5 metre and improve drainage by upgrading existing carriageway. | 2020-21 | \$561,342 | \$561,342 | Mar-20 | May-20 |
| 101812-19WA-RTR | WA | Shire of Upper Gascoyne | Carnarvon-Mullewa (Rural Road) | Reconstruct the road and then do a bitumen seal over the top. | 2019-20 | \$39,570 | \$943,683 | Aug-19 | Sep-19 |
| 101813-19VIC-RTR | VIC | Shire of Towong | Georges Creek Road (Rural Road) | Corner widening and minor road realignment, pavement reconstruction and sealing of driving lanes for a distance of 1700 m at a width of 6.2 m | 2021-22 | \$14,612 | \$14,612 | May-21 | Jun-22 |
| 101814-19NT-RTR | NT | Northern Territory of Australia | Napperby Road (Alice Springs - Rural Local) | Lift and gravel resheet chainage 32 to 40 kilometres. | 2020-21 | \$650,794 | \$650,794 | Mar-20 | Oct-20 |
| 101815-19NT-RTR | NT | City of Darwin | Lakeside Drive, Alawa | Demolition of existing road pavement - road surface, subbase and base course - which has reached the end of its useful life. Replacement with new pavement - base course, subbase and asphalt. Improvement to the safety and function of pedestrian refuge islands and pram ramps which fall within the area of the pavement works. | 2019-20 | \$2,335,315 | \$2,528,897 | Sep-19 | Oct-20 |
| 101816-19NT-RTR | NT | Northern Territory of Australia | Ernest Giles Road (Alice Springs - Rural Local) | Gravel resheet various sections between chainage 78 and 101 kilometres. | 2020-21 | \$754,053 | \$754,053 | Oct-20 | Oct-21 |
| 101817-19NT-RTR | NT | Northern Territory of Australia | Willowra Road (Alice Springs - Rural Local) | Gravel Resheet chainage 69 to 76 kilometres. | 2020-21 | \$588,595 | \$588,595 | Apr-20 | Nov-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---------------------------------|---|----------------|---|--------------------|------------|----------|
| 101820-19QLD-RTR | QLD | Moreton Bay Regional Council | McKean Street, Caboolture | The project scope includes the rehabilitation of road over a length of 890m between Beerburrrum Road and Payne Street and active transport improvements along the total 1000m length. Transport improvements include line-marking alterations to install bicycle lanes and bicycle awareness markings (BAZ's), improving the existing on-road line marking, removing and/or replacing existing traffic islands, installation of new zebra crossings, pathways and street lighting. Improvements to drainage and kerb and channel, and pathway improvements. The project objective is to renew the pavement and achieve the required level of service, improve user functionality, safety for cyclists and pedestrians, rectify existing road safety deficiencies, remove existing hazards, reduce the potential for crash risk and severity along the section of McKean Street and allow all abilities access | 2019-20 | \$1,800,000 | \$1,963,101 | Sep-19 | Jun-20 |
| 101821-19QLD-RTR | QLD | Moreton Bay Regional Council | Aerodrome Road, Caboolture | The project involves the upgrade of the T-intersection at Lear Jet Drive with traffic signal control including pedestrian crossings. Intersection capacity will be improved by providing separate right-turn lanes and a dedicated left-slip lane from Aerodrome Road into Lear Jet Drive. The project also includes pathway renewal and widening, on-road bicycle lanes, raised medians, relocation of public utility services and some drainage works. The upgrade project includes improvements to the road pavement which will include resurfacing from 60m north of Bribie Island Road through to the intersection of Piper Street. Road rehabilitation 112m north from Piper Street and road reconstruction. the project will improve efficiency at the traffic signals at this intersection. The improvements are intended to improve safety and efficiency in this industrial area. The expected outcome of the project is to signalise the intersection to better regulate the movement of vehicles and to provide enhanced facilities for pedestrians and cyclists. The proposals intend to improve traffic flow through the area and improve safety for all users. | 2019-20 | \$1,300,000 | \$1,642,437 | Oct-19 | Jun-20 |
| 101947-19NSW-RTR | NSW | Randwick City Council | Anzac Parade, Matraville | 150mm deep lift asphalt pavement reconstruction along section of failed road pavement. | 2019-20 | \$86,106 | \$86,106 | Nov-19 | Mar-20 |
| 101948-19QLD-RTR | QLD | Moreton Bay Regional Council | Pates Road, Wamuran | The project scope includes the rehabilitation of the subject section of road over a length of 1560 metres. An 8.0m formation is proposed due to the high number of commercial vehicles associated with the local land use. The project objective is to renew the pavement and achieve the required level of service to improve safety. There is sub-standard road alignment within private property, it is proposed to realign and upgrade the road to within the current road reserve | 2019-20 | \$1,403,061 | \$1,464,839 | Aug-19 | Jun-20 |
| 101949-19QLD-RTR | QLD | Moreton Bay Regional Council | Youngs Crossing Road, Petrie | The project objective is to renew the pavement and achieve the required level of service to improve safety. On road bicycle lanes are to be installed which will require pavement widening. An improved crossing for pedestrians and cyclists immediately to the north of the causeway crossing is to be included. | 2019-20 | \$500,000 | \$980,000 | Aug-19 | Oct-19 |
| 101950-19VIC-RTR | VIC | Shire of Towong | Wises Creek Road (Rural Road) | Remove bank on corner to improve visibility, upgrade pavement, widen road and seal to width of 6.2 m along a total of 5500 m. | 2021-22 | \$422,881 | \$1,800,000 | Oct-21 | Jun-22 |
| 101952-19VIC-RTR | VIC | Shire of Towong | Hardys Road (Rural Road) | Renew road pavement, widen road and seal to 6.2 m over a length of 1388 m | 2019-20 | \$333,765 | \$333,765 | Sep-19 | Jun-20 |
| 101954-19NSW-RTR | NSW | Randwick City Council | Albion Street, Randwick | 100mm patching along failed pavement and 50mm resheeting. Reinstatement of line marking. | 2020-21 | \$202,215 | \$202,215 | Mar-20 | Jun-20 |
| 101958-19WA-RTR | WA | Shire of Plantagenet | Mount Barker Road, Mount Barker | Re-sheet, build formation and seal | 2019-20 | \$283,588 | \$353,105 | Sep-19 | Mar-20 |
| 101959-19VIC-RTR | VIC | Shire of Towong | Upper Murray Road (Rural Road) | Major patching and resealing of a total area of 12,720 square metres | 2020-21 | \$69,960 | \$69,960 | Jan-20 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|---|----------------|---|--------------------|------------|----------|
| 101960-19WA-RTR | WA | Shire of Plantagenet | Mount Barker Road, Mount Barker | Cement stabilisation, widen seal and re-seal. | 2019-20 | \$109,346 | \$109,346 | Oct-19 | Mar-20 |
| 101961-19WA-RTR | WA | Shire of Plantagenet | Hannan Way, Narrikup | Profile seal into gravel, cement stabilise and reseal. | 2019-20 | \$96,439 | \$96,439 | Oct-19 | Mar-20 |
| 101962-19VIC-RTR | VIC | Shire of Towong | Towong Street, Tallangatta | Resealing and patching of a total area of 21000 square metres | 2020-21 | \$154,372 | \$154,372 | Jan-20 | Apr-20 |
| 101963-19WA-RTR | WA | Shire of Plantagenet | Pile Road Forest Hill and Denbarker | Cement stabilisation in preparation of further future works. | 2019-20 | \$76,825 | \$76,825 | Jul-19 | Jun-20 |
| 101964-19NSW-RTR | NSW | Dubbo Regional Council | Burrendong Way (Rural Road) | Reconstruct embankment to restore the formation and strengthen by overlaying with additional road base. | 2019-20 | \$1,130,712 | \$1,130,712 | Sep-19 | Dec-19 |
| 101965-19WA-RTR | WA | City of Busselton | Wonnerup South Road (Rural Road) | These sections of this narrow seal rural road will be reconstructed and widened. | 2019-20 | \$1,065,407 | \$1,774,519 | Dec-19 | Jun-21 |
| 101966-19NSW-RTR | NSW | Goulburn Mulwaree Council | Pomeroy Road, (rural road) | Re-alignment of a 500m segment of road complete with bitumen re seal and guard rail improving the camber of the road. Additionally an existing stormwater culvert will require extending to accommodate the re-aligned pavement. Gravel re-sheeting of 2500m of existing unsealed section of road from the existing edge of bitumen up to the realigned segment of road. | 2019-20 | \$337,159 | \$337,159 | Dec-19 | Apr-20 |
| 101967-19WA-RTR | WA | City of Busselton | Yoongarillup Road (Rural Road) | This narrow seal rural road will be reconstructed and widened. | 2019-20 | \$1,390,527 | \$1,390,527 | Dec-19 | Jun-21 |
| 101968-19WA-RTR | WA | Shire of Mingenew | Yandanooka North East Road - Yandanooka (Rural Road) | Formation and bitumen widening, surface correction, culvert widening and drainage upgrades, signage upgrades and guide post upgrades along the 1.5km section of road. The work will include the design and installation of guardrail and new culvert headwalls at one narrow culvert on the stretch. | 2019-20 | \$206,768 | \$206,768 | Dec-19 | May-20 |
| 101971-19NSW-RTR | NSW | Richmond Valley Council | Sextonville Road, CASINO NSW 2470, | Overlay existing road with 100-150mm of a high quality DGB20 with the addition of a stabilising agent and a full reseal over the works | 2020-21 | \$311,772 | \$333,675 | Jan-20 | Jun-20 |
| 101972-19NSW-RTR | NSW | Richmond Valley Council | Fogwells Road, YORKLEA NSW 2470, | Widen shoulders with a high quality road base material with the addition of a stabilizing agent. Central pavement to remain with the shoulders to be stitched in to existing pavement and a full reseal over all works, along with existing culvert extensions and roadside drainage improvements | 2020-21 | \$140,000 | \$170,684 | Feb-20 | Jun-20 |
| 101973-19NSW-RTR | NSW | Richmond Valley Council | Fogwells Road YORKLEA NSW 2470, | Widen shoulders with a high quality road base material with the addition of a stabilizing agent. Central pavement to remain with the shoulders to be stitched in to existing pavement and a full reseal over all works, along with existing culvert extensions and roadside drainage improvements | 2020-21 | \$310,607 | \$310,607 | Jan-20 | Jul-20 |
| 101976-19VIC-RTR | VIC | Shire of Towong | Tallangatta Creek Road (Rural Road) | Major patching including addition of material of length of 2845m to an average width of 5.9m and resealing of length of 4470m to an average width of 5.9m | 2020-21 | \$196,083 | \$218,375 | Jan-20 | Apr-20 |
| 101977-19SA-RTR | SA | SA, Department for Infrastructure and Transport | Oodnadatta Track | The work will involve forming and sheeting, the sheeting will be to a depth of 150mm and will have a carriageway width of 9 metres | 2019-20 | \$3,390,807 | \$3,390,807 | Jul-19 | Jun-21 |
| 101979-19NSW-RTR | NSW | Temora Shire Council | Quades Lane (Rural Road) | 100mm Gravel Resheet | 2019-20 | \$83,606 | \$83,606 | Jul-19 | Dec-19 |
| 101980-19NSW-RTR | NSW | Temora Shire Council | Peels Road (Rural Road) | 100mm Gravel Resheet | 2019-20 | \$98,992 | \$98,992 | Jul-19 | Dec-19 |
| 101981-19NSW-RTR | NSW | Temora Shire Council | Longs Road (Rural Road) | 100mm Gravel Resheet | 2020-21 | \$75,979 | \$75,979 | Mar-20 | Jun-20 |
| 101982-19NSW-RTR | NSW | Temora Shire Council | Schuberts Road (Rural Road) | 100mm Gravel Resheet | 2019-20 | \$218,434 | \$218,434 | Sep-19 | Dec-19 |
| 101983-19WA-RTR | WA | City of Busselton | Yoongarillup Road (Rural Road) | Widened the intersection to tie-in with the widened road. | 2019-20 | \$251,729 | \$251,729 | Dec-19 | Jun-20 |
| 101984-19VIC-RTR | VIC | Indigo Shire Council | Barnard Street Beechworth (rural road) | Grading and trimming of existing surface. New 150mm depth road base and asphalt surface and drainage. | 2020-21 | \$85,000 | \$85,000 | Mar-20 | Jun-20 |
| 101985-19VIC-RTR | VIC | Indigo Shire Council | Alma Road, Beechworth (rural road) | Increase the length of the culverts including head walls under Alma Road, allowing the road width to be increased from 4 meters to 6 meters and sealing through the bend for an approximate length of 250 meters. | 2020-21 | \$51,000 | \$51,000 | Feb-20 | Apr-20 |
| 101987-19VIC-RTR | VIC | Indigo Shire Council | Mia Mia Road, Browns Plan (rural road) | Widen and seal 1.5km section of Mia Mia Road from the intersection of with Murray Valley Hwy back towards Gooramadda Rd. Seal 200 meter of Mia Mia Road leading into the intersection with Gooramadda Road. | 2020-21 | \$150,000 | \$150,000 | Feb-20 | Mar-20 |
| 101988-19SA-RTR | SA | District Council of Cleve | Kielpa Gum Flat Road (Rural Road) | The road will be reconstructed ,reshaped and 150 millimetres crushed road base material added | 2019-20 | \$160,000 | \$160,000 | Sep-19 | Nov-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 101989-19SA-RTR | SA | Clare & Gilbert Valleys Council | Burra Street, Mintaro | The bridge will be replaced by a box culvert bridge that will be wider than the original to allow the safe passing of heavy vehicles | 2019-20 | \$20,000 | \$365,000 | Nov-19 | Jun-20 |
| 101990-19SA-RTR | SA | District Council of Cleve | Syverstens Road (Rural Road) | The road will be reconstructed ,reshaped ,new drainage and a 150 millimetres of crushed road base material added | 2019-20 | \$160,000 | \$160,000 | Dec-19 | Dec-19 |
| 101992-19NSW-RTR | NSW | Inner West Council | Beames Street, Lilyfield | Propose to re-sheet the entire length of 0.1km and the width of 12m with some heavy patching, new kerb and gutter and line marking for formalised angle parking. | 2020-21 | \$60,000 | \$75,000 | Feb-20 | Mar-20 |
| 101993-19SA-RTR | SA | District Council of Cleve | Kielpa Mangalo Road (Rural Road) | The road will be reconstructed ,reshaped to an eight metre wide road with 150 millimetres of crushed road base material added | 2020-21 | \$81,192 | \$120,000 | Apr-20 | May-20 |
| 101994-19NSW-RTR | NSW | The Council of the City of Sydney | Burton Street, Darlinghurst | Rehabilitation of the footbridge (attached to main bridge) and the main bridge | 2019-20 | \$2,311,221 | \$5,008,000 | Jun-19 | Dec-19 |
| 101995-19WA-RTR | WA | Shire of Kent | Ongerup-Pingrup Road (rural road) - | Lime stabilise sub base; fresh gravel sheet on top of sub base; cement stabilise pavement; improve drainage and reseal. Install signage and guideposts. | 2019-20 | \$295,834 | \$295,834 | Jul-19 | Apr-20 |
| 101996-19NSW-RTR | NSW | Junee Shire Council | Oura Road (Rural Road) | Rip existing, widening of pavement, add gravel sub-base and stabilise. Seal with a 14-7 two coat. | 2019-20 | \$212,105 | \$212,105 | Sep-19 | Nov-19 |
| 101997-19WA-RTR | WA | Shire of Kent | Kukerin Road (rural road) - | Reform drainage and pavement; Improve drainage; fresh gravel sheet; compact; seal. Installation of signage and guideposts. | 2019-20 | \$168,903 | \$242,313 | Jul-19 | Apr-20 |
| 101999-19TAS-RTR | TAS | Meander Valley Council | Osmaston Road, Westbury | Reconstruction of failed section of road pavement, approximately 3.1km | 2019-20 | \$736,396 | \$736,396 | Sep-19 | Dec-19 |
| 102000-19TAS-RTR | TAS | Meander Valley Council | Railton Road, Moltema | Reconstruction of the three failed sections of road pavement totalling 1.0km located in the 3.3km section of road | 2019-20 | \$137,937 | \$200,000 | Nov-19 | Mar-20 |
| 102002-19WA-RTR | WA | Shire of Goomalling | Konnongorring West Road (rural road) | It is proposed to Prune vegetation and reconstruct shoulders and drainage. Overlay existing pavement and seal to 8 metres. | 2020-21 | \$234,244 | \$234,244 | Feb-20 | Mar-20 |
| 102003-19VIC-RTR | VIC | Indigo Shire Council | Star Lane, Wooragee | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway. | 2019-20 | \$11,267 | \$11,267 | Oct-19 | Dec-19 |
| 102004-19VIC-RTR | VIC | Indigo Shire Council | Robinsons Lane, Yackandandah (rural road) | Supply, place and compact a new gravel surface. | 2019-20 | \$19,710 | \$19,710 | Oct-19 | Dec-19 |
| 102006-19VIC-RTR | VIC | Indigo Shire Council | Basin Creek Road, Yackandandah (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway. | 2019-20 | \$13,338 | \$13,338 | Oct-19 | Dec-19 |
| 102007-19VIC-RTR | VIC | Indigo Shire Council | Smith Lane, Yackandandah (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for 800 meters. | 2019-20 | \$19,228 | \$19,228 | Oct-19 | Dec-19 |
| 102008-19VIC-RTR | VIC | Indigo Shire Council | Mahon Lane, Yackandandah (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 650 meters. | 2019-20 | \$14,462 | \$14,462 | Oct-19 | Dec-19 |
| 102009-19NSW-RTR | NSW | Junee Shire Council | Crawley Street, Junee | Stabilise pavement with a 14/7 two coat seal | 2019-20 | \$187,446 | \$187,446 | Oct-19 | Feb-20 |
| 102010-19VIC-RTR | VIC | Indigo Shire Council | Sandy Gully Road, Yackandanda (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for 6.4 km | 2019-20 | \$22,857 | \$22,857 | Oct-19 | Dec-19 |
| 102011-19VIC-RTR | VIC | Indigo Shire Council | Gentle Road, Tangambalanga (rural road) | Gravel re-sheeting of existing road surface. | 2019-20 | \$24,520 | \$24,520 | Oct-19 | Dec-19 |
| 102012-19WA-RTR | WA | Town of Bassendean | Watson Street, Bassendean | it is proposed to mill existing road surface and resurface the road with 30mm new asphalt. | 2020-21 | \$107,514 | \$107,514 | Mar-20 | Mar-20 |
| 102013-19WA-RTR | WA | Shire of Wongan-Ballidu | Kondut West Road (Rural Road) | Cement stabilise sub-base and seal | 2019-20 | \$81,446 | \$81,446 | Oct-19 | Apr-20 |
| 102014-19VIC-RTR | VIC | Indigo Shire Council | Sandy Creek Road, Sandy Creek (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for 1.5 km | 2019-20 | \$39,060 | \$39,060 | Oct-19 | Dec-19 |
| 102016-19WA-RTR | WA | Shire of Wongan-Ballidu | Hospital Road (rural road) | Trees to be pruned back until the issue is resolved | 2019-20 | \$24,675 | \$24,675 | Sep-19 | Nov-19 |
| 102018-19VIC-RTR | VIC | Indigo Shire Council | Hellhole Creek Road, Kergunyah (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for 8.2 km. | 2019-20 | \$27,157 | \$27,157 | Oct-19 | Dec-19 |
| 102019-19WA-RTR | WA | Shire of Wongan-Ballidu | Korkadine East Road (rural road) | Gravel resheet 500 metres and clearing 1 kilometre | 2019-20 | \$12,782 | \$12,782 | Jul-19 | Jan-20 |
| 102021-19WA-RTR | WA | Shire of Wongan-Ballidu | Ballidu South East Road (rural road) | gravel resheet of 2 kilometres | 2019-20 | \$66,240 | \$66,240 | Nov-19 | Dec-19 |
| 102022-19VIC-RTR | VIC | Moira Shire Council | Boomahnoomoonah Road, Boomahnoomoonah | Resurface existing seal with a bituminous binder and aggregate. | 2020-21 | \$100,676 | \$100,676 | Jan-20 | May-20 |
| 102023-19NSW-RTR | NSW | Shoalhaven City Council | Plunkett Street, Nowra | Mechanically milling road pavement and replacing with Asphaltic Concrete | 2020-21 | \$368,118 | \$368,118 | Feb-20 | Jul-20 |
| 102024-19VIC-RTR | VIC | Indigo Shire Council | Cornishtown Road, Cornishtown (rural road) | Trimming and grading of existing roadway. Gravel re-sheet including supply, place and compact 150mm depth of gravel. | 2019-20 | \$20,114 | \$20,114 | Oct-19 | Dec-19 |
| 102025-19WA-RTR | WA | Shire of Wongan-Ballidu | Shields Crescent, Wongan Hills | reseal 270 metres | 2019-20 | \$14,493 | \$14,493 | Dec-19 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 102026-19VIC-RTR | VIC | Indigo Shire Council | Deep Creek Road, Chiltern (rural road) | Trimming and grading of existing roadway. Gravel re-sheet including supply, place and compact 150mm depth of gravel. | 2019-20 | \$24,009 | \$24,009 | Oct-19 | Oct-19 |
| 102029-19VIC-RTR | VIC | Indigo Shire Council | Indigo Gooramadda Rd, Brown Plain (rural road) | Lift the level of the road and rectify the roadside drainage, then re-sheet the surface with new gravel. | 2019-20 | \$33,314 | \$33,314 | Oct-19 | Dec-19 |
| 102030-19WA-RTR | WA | Shire of Wongan-Ballidu | Hospital Road (rural road) | cement stabilise and seal 600 metres | 2019-20 | \$44,282 | \$44,282 | Oct-19 | Dec-19 |
| 102031-19VIC-RTR | VIC | Indigo Shire Council | Dugays Bridge Road, Dugays Bridge (rural road) | Re-sheet with a 150mm layer of gravel. | 2019-20 | \$11,027 | \$11,027 | Oct-19 | Dec-19 |
| 102032-19VIC-RTR | VIC | Indigo Shire Council | Toveys Road Beechworth (rural road) | Trimming and grading of existing roadway. Gravel re-sheet including supply, place and compact 150mm depth of gravel in areas of poor condition. | 2019-20 | \$24,452 | \$24,452 | Oct-19 | Dec-19 |
| 102033-19VIC-RTR | VIC | Indigo Shire Council | Church Road, Indigo Valley (rural road) | Trimming and grading of existing roadway. Gravel re-sheet including supply, place and compact 150mm depth of gravel for 1 km. | 2019-20 | \$17,763 | \$17,763 | Oct-19 | Dec-19 |
| 102034-19NSW-RTR | NSW | Shoalhaven City Council | Old Southern Road | Reconstruction of shoulders including repairs to drainage and kerb and gutter along with rehabilitation of the pavement throughout the segment of the works. | 2019-20 | \$1,128,656 | \$1,128,656 | Dec-19 | Jul-21 |
| 102035-19NSW-RTR | NSW | Shoalhaven City Council | Kalandar Street, Nowra | Mechanically milling and replacement with Asphalt subject to initial pavement test results | 2019-20 | \$619,466 | \$619,466 | Sep-19 | Jul-20 |
| 102036-19NSW-RTR | NSW | Shoalhaven City Council | Greenwell Point Road, Pyree | Rehabilitation of road base pavement material along with strengthening of road shoulders. Overall regrading of the road verge formation including longitudinal drainage adjustments as required. | 2021-22 | \$546,772 | \$546,772 | Apr-21 | Apr-22 |
| 102037-19VIC-RTR | VIC | Indigo Shire Council | Back Martindale Road, Indigo Valley (rural road) | Trimming and grading of existing roadway. Gravel re-sheet including supply, place and compact 150mm depth of gravel for 2.4km. | 2019-20 | \$41,314 | \$41,314 | Oct-19 | Dec-19 |
| 102038-19VIC-RTR | VIC | Indigo Shire Council | Burrows Road, Rutherglen (rural road) | Trimming and grading of existing roadway. Gravel re-sheet including supply, place and compact 150mm depth of gravel for 2 km. | 2019-20 | \$40,647 | \$40,647 | Oct-19 | Dec-19 |
| 102039-19NSW-RTR | NSW | Shoalhaven City Council | BTU Road, Nowra Hill | Total rehabilitation of existing pavement by stabilisation of existing material and addition of Gravel overlay pending geotechnical investigations and findings. | 2021-22 | \$1,918,089 | \$1,918,089 | Aug-21 | Jun-22 |
| 102040-19QLD-RTR | QLD | Isaac Regional Council | Mills Avenue, Moranbah | It is proposed to upgrade the pavement and resurface with asphalt. | 2019-20 | \$1,928,000 | \$1,929,743 | Aug-19 | Jun-20 |
| 102041-19VIC-RTR | VIC | Indigo Shire Council | Brimin Road, Brimin (rural road) | Trimming and grading of existing roadway. Gravel re-sheet including supply, place and compact 150mm depth of gravel for 2km. | 2019-20 | \$47,064 | \$47,064 | Oct-19 | Dec-19 |
| 102044-19VIC-RTR | VIC | Golden Plains Shire Council | Pitfield-Cressy Road (rural road) | Proposed reconstruction of a 3.8km length, 200mm thick re-sheet and widen to a seal width of 6.2m wide surface being 2 x 3.1m traffic lanes. | 2020-21 | \$114,319 | \$914,319 | Feb-20 | Jul-20 |
| 102045-19QLD-RTR | QLD | Hinchinbrook Shire Council | Hawkins Creek Road (Rural Road) | Reconstruction of bridge approaches, repairs to spalled concrete, expansion joints, deteriorated steel protective coating, abutments, piers and replace rock protection. | 2019-20 | \$336,323 | \$378,307 | Sep-19 | Dec-19 |
| 102046-19VIC-RTR | VIC | Golden Plains Shire Council | Linton-Mannibadar Road (rural road) | Reconstruction of the 4.8km length of narrow sealed road, re-sheeting to a depth of 200mm and widening the pavement to | 2019-20 | \$591,621 | \$1,546,017 | Oct-19 | Mar-20 |
| 102048-19SA-RTR | SA | District Council of Streaky Bay | Haslam Highway (Rural Road) | Resheeting with limestone rubble to 150mm for entire length of road | 2019-20 | \$128,364 | \$128,364 | Oct-19 | Nov-19 |
| 102049-19NSW-RTR | NSW | Cowra Shire Council | Pride of Oak Road (Rural Road) | Install 1x450 pipe culvert | 2019-20 | \$4,075 | \$4,075 | Sep-19 | Nov-19 |
| 102050-19NSW-RTR | NSW | Cowra Shire Council | Glenmore Lane (Rural Road) | Install 1x600 and 2x450 pipe culverts | 2019-20 | \$23,003 | \$23,003 | Sep-19 | Nov-19 |
| 102052-19NSW-RTR | NSW | Cowra Shire Council | Brook Lane (Rural Road) | Install 1x450 pipe culvert | 2019-20 | \$15,585 | \$15,585 | Sep-19 | Nov-19 |
| 102053-19NSW-RTR | NSW | Cowra Shire Council | Clyde Road (Rural Road) | Install concrete causeway | 2019-20 | \$22,649 | \$22,649 | Nov-19 | Nov-19 |
| 102054-19NSW-RTR | NSW | Cowra Shire Council | Glenmore Road (Rural Road) | Install 1x450 pipe culvert | 2019-20 | \$4,950 | \$4,950 | Sep-19 | Nov-19 |
| 102055-19NSW-RTR | NSW | Tamworth Regional Council | Oakhampton Road, Red Hill | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$96,092 | \$96,092 | Dec-19 | Mar-20 |
| 102057-19NSW-RTR | NSW | Cowra Shire Council | Reg Hailstone Way (Rural Road) | Lime stabilising and resealing of damaged pavement | 2019-20 | \$21,048 | \$21,048 | Sep-19 | Oct-19 |
| 102058-19NSW-RTR | NSW | Cowra Shire Council | Reg Hailstone Way (Rural Road) | Lime stabilising and resealing of damaged pavement | 2019-20 | \$6,476 | \$6,476 | Sep-19 | Oct-19 |
| 102059-19NSW-RTR | NSW | Cowra Shire Council | Horton Drive (Rural Road) | Lime stabilising and resealing of damaged pavement | 2019-20 | \$38,631 | \$38,631 | Sep-19 | Nov-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|---|----------------|---|--------------------|------------|----------|
| 102060-19NSW-RTR | NSW | Tamworth Regional Council | Moys Lane, Rushes Creek | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$110,702 | \$110,702 | Jan-20 | Mar-20 |
| 102061-19NSW-RTR | NSW | Cowra Shire Council | Settlement Bridge Road (Rural Road) | Lime stabilising and resealing of damaged pavement | 2019-20 | \$1,486 | \$1,486 | Nov-19 | Nov-19 |
| 102062-19NSW-RTR | NSW | Tamworth Regional Council | Pera Linton Road, Woodsreef | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$108,132 | \$108,132 | Mar-20 | May-20 |
| 102063-19NSW-RTR | NSW | Cowra Shire Council | Scrubby Rush Road (Rural Road) | Lime stabilising and resealing of damaged pavement | 2019-20 | \$15,537 | \$15,537 | Sep-19 | Nov-19 |
| 102064-19NSW-RTR | NSW | Cowra Shire Council | Mount McDonald Road (Rural Road) | Lime stabilising and resealing of damaged pavement | 2019-20 | \$5,222 | \$5,222 | Sep-19 | Nov-19 |
| 102065-19NSW-RTR | NSW | Cowra Shire Council | Mount McDonald Road (Rural Road) | Lime stabilising and resealing of damaged pavement | 2019-20 | \$41,466 | \$41,466 | Sep-19 | Nov-19 |
| 102066-19NSW-RTR | NSW | Tamworth Regional Council | Borah Road, Borah Creek | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$111,411 | \$111,411 | Sep-19 | Nov-19 |
| 102067-19NSW-RTR | NSW | Tamworth Regional Council | Borah Road, Borah Creek | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$52,611 | \$52,611 | Sep-19 | Nov-19 |
| 102068-19NSW-RTR | NSW | Byron Shire Council | The Pocket Road, The Pocket (Rural Road) | Reconstruct pavement, widen seal, improve safety through the installation of safety barriers along critical sections of the road. | 2019-20 | \$674,200 | \$1,129,600 | Sep-19 | Jul-20 |
| 102069-19WA-RTR | WA | Shire of Yilgarn | Cramphorne Road, South Yilgarn | 10mm bitumen resealing on existing bitumen seal. | 2019-20 | \$50,368 | \$50,368 | Nov-19 | Mar-20 |
| 102070-19NSW-RTR | NSW | Tamworth Regional Council | Bonnay Linton Road, Bundarra | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$86,916 | \$86,916 | Mar-20 | May-20 |
| 102071-19NSW-RTR | NSW | Byron Shire Council | Settlement Road Main Arm (Rural Road) | Gravel resheet with a spray seal to improve safety along critical sections of the road. | 2019-20 | \$109,792 | \$109,792 | Aug-19 | Nov-19 |
| 102072-19NSW-RTR | NSW | Tamworth Regional Council | Wimborne Road, Manilla | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$126,859 | \$126,859 | Dec-19 | Mar-20 |
| 102073-19WA-RTR | WA | City of Albany | Townsend Street, Albany | It is proposed to replace existing pavement and asphalt seal, construct kerbing both sides, upgrade drainage, construct footpath. | 2020-21 | \$300,605 | \$550,000 | Jan-20 | Apr-20 |
| 102074-19WA-RTR | WA | Shire of Yilgarn | Cramphorne Road, South Yilgarn | In an effort to rectify this problem, it is proposed to carry out reconstruction of the existing road surface to upgrade to a seven metre bitumen prime seal standard. This work involves importing of „ gravel from designated gravel pits and improving the road surface drainage along with water binding gravel road pavement and laying of a seven metre bitumen prime seal. Project Length - one and a half kilometres. | 2019-20 | \$115,839 | \$117,115 | Aug-19 | Dec-19 |
| 102075-19NSW-RTR | NSW | Tamworth Regional Council | Mount Lindesay Road, Lindesay | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$81,169 | \$81,169 | Sep-19 | Nov-19 |
| 102076-19NSW-RTR | NSW | Tamworth Regional Council | Mount Lindesay Road, Lindesay | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$27,089 | \$27,089 | Sep-19 | Nov-19 |
| 102077-19NSW-RTR | NSW | Tamworth Regional Council | Coreena Road, Woodsreef | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$103,387 | \$103,387 | Mar-20 | May-20 |
| 102078-19WA-RTR | WA | Shire of Yilgarn | Bodallin South Road, Bodallin | 10mm bitumen resealing on existing bitumen seal. | 2019-20 | \$88,322 | \$88,322 | Nov-19 | Feb-20 |
| 102079-19WA-RTR | WA | City of Albany | Stockwell Road (Rural Road) | Reshaping of road and drainage, gravel resheet to replenish the wearing surface | 2020-21 | \$300,000 | \$350,000 | Feb-20 | May-20 |
| 102080-19QLD-RTR | QLD | Hinchinbrook Shire Council | Old Wharf Drive (Rural Road) | Replacement of steel splice members, steel bolts, timber bracing, guardrails and repairs to the deck wearing surface. | 2019-20 | \$42,000 | \$159,110 | Sep-19 | Dec-19 |
| 102081-19NSW-RTR | NSW | Tamworth Regional Council | Bartons Lane, Goonoo Goonoo | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$77,080 | \$77,080 | Jul-19 | Nov-19 |
| 102083-19WA-RTR | WA | Shire of Yilgarn | Bodallin South Rd, Bodallin | In an effort to rectify this problem, it is proposed to carry out reconstruction of the existing road surface to upgrade to a seven metre bitumen prime seal standard. This work involves importing of gravel from designated gravel pits and improving the road surface drainage along with water binding gravel road pavement and laying of a seven metre bitumen prime seal. Project Length - one point seven kilometres. | 2019-20 | \$389,872 | \$389,872 | Dec-19 | May-20 |
| 102084-19QLD-RTR | QLD | Murweh Shire Council | Bollon Road (Rural Road) | Resheet existing gravel pavement to 7m wide and provide 4m wide 2-coat bitumen seal. | 2019-20 | \$424,372 | \$799,372 | Sep-19 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 102085-19SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Roadhouse Road, Yalata (rural road) | Grading, rolling and watering of 2.5km rd Culverts and drainage lines reshaped. Requires at least 12 passes with machinery (30km) | 2019-20 | \$9,550 | \$9,550 | Aug-19 | Sep-19 |
| 102086-19WA-RTR | WA | Shire of Yilgarn | Southern Cross South Rd, South Yilgarn | In an effort to rectify this problem it is proposed to carry out a Gravel Sheetting program on this road. This work involves importing of gravel from designated gravel pits and improving the road surface drainage in an effort to provide an all weather road. Project length 3,000 metres, Project width 9 metres. | 2019-20 | \$142,368 | \$142,368 | Dec-19 | May-20 |
| 102087-19WA-RTR | WA | Shire of Yilgarn | Gatley Rd, South Yilgarn | In an effort to rectify this problem it is proposed to carry out a Gravel Sheetting program on this road. This work involves importing of gravel from designated gravel pits and improving the road surface drainage in an effort to provide an all-weather road. Project length 5,200 metres. Project width 9 metres. | 2019-20 | \$120,135 | \$120,135 | Nov-19 | May-20 |
| 102088-19QLD-RTR | QLD | Murweh Shire Council | Killarney Road (Rural Road) | Resheet existing pavement to 7m wide and seal the pavement with 2 coat bitumen seal. | 2020-21 | \$611,360 | \$1,342,650 | Jun-20 | Jan-21 |
| 102089-19VIC-RTR | VIC | Yarra City Council | Gold Street, Clifton Hill | Road pavement rehabilitation. Asphalt road resurfacing. Roto-milling and disposal of old surface, resurfacing with bitumen and bike line markings. | 2020-21 | \$100,000 | \$100,000 | Jun-20 | Jun-20 |
| 102090-19NSW-RTR | NSW | Inner West Council | Young Street, Annandale | Propose to re-sheet the entire length of 0.3km and the width of 12m with heavy patching after reconstructing the kerb and gutter at various locations.. | 2020-21 | \$100,000 | \$140,000 | Feb-20 | Mar-20 |
| 102092-19WA-RTR | WA | City of Greater Geraldton | Chapman Valley Road, Waggrakine | Localised reconstruction and resurfacing | 2019-20 | \$494,149 | \$494,669 | Nov-19 | Mar-20 |
| 102093-19WA-RTR | WA | City of Greater Geraldton | Durlacher Street, Geraldton | Milling and resurfacing with asphalt | 2019-20 | \$301,000 | \$301,039 | Nov-19 | Mar-20 |
| 102094-19SA-RTR | SA | City of Holdfast Bay | Dunrobin Road, Hove | Replacement of sections of kerb and gutter. Replacement of seal and line marking. | 2019-20 | \$341,299 | \$345,656 | Oct-19 | Nov-19 |
| 102095-19WA-RTR | WA | City of Greater Geraldton | Eastward Road, Utakarra | Milling and resurfacing with asphalt | 2020-21 | \$215,000 | \$215,861 | Feb-20 | May-20 |
| 102096-19WA-RTR | WA | City of Greater Geraldton | Eighth Street, Wonthella | Reseal and chipseal | 2019-20 | \$121,000 | \$121,047 | Oct-19 | Mar-20 |
| 102097-19WA-RTR | WA | City of Greater Geraldton | Fitzgerald Street, Geraldton | Milling and resurfacing with asphalt | 2019-20 | \$190,000 | \$190,298 | Dec-19 | Mar-20 |
| 102098-19NSW-RTR | NSW | The Hills Shire Council | Mile End Road, Rouse Hill | Asphalt overlay and in-situ stabilisation in various sections of the Road. | 2019-20 | \$700,000 | \$700,000 | Oct-19 | Mar-20 |
| 102099-19WA-RTR | WA | Shire of Lake Grace | Biddy Camm Road (Rural Road) measured from the start point Newdegate North Road | Reconstruct and lengthen the Floodway improving suitable for heavy and light vehicles. Lengthen the floodway to allow the correct drainage runoff. Removal of some vegetation, cut new drains, backslopes and off shoots to the side of the road. Gravel sheetting install all signage to meet Main Roads specifications. | 2019-20 | \$117,688 | \$117,688 | Aug-19 | Mar-21 |
| 102100-19WA-RTR | WA | Shire of Cuballing | Wandering Narrogin Road (Rural Road) | Resumption of land, realignment of intersection | 2019-20 | \$116,000 | \$410,665 | Jul-19 | Jun-21 |
| 102101-19WA-RTR | WA | Shire of Coorow | South Waddy Road (Rural Road) | Resheeting with gravel to 100 mm of depth | 2019-20 | \$120,000 | \$132,710 | Jul-19 | Mar-20 |
| 102102-19WA-RTR | WA | Shire of Coorow | Waddy Forest Road (Rural Road) | Resheeting with gravel at 100 mm depth | 2019-20 | \$100,000 | \$119,142 | Jul-19 | Jun-20 |
| 102103-19WA-RTR | WA | Shire of Coorow | Wubin Gunyidi Road (Rural Road) | Widening seal from 3.6 metres to 7 metres | 2019-20 | \$131,247 | \$161,612 | Jul-19 | Mar-20 |
| 102105-19NSW-RTR | NSW | Hay Shire Council | Pine Street, HAY | Reconstruct and seal this length of road 185m in length by 6m wide. | 2020-21 | \$42,913 | \$42,913 | Jan-20 | Feb-20 |
| 102106-19SA-RTR | SA | City of Salisbury | Mangrove Street, St Kilda | Full reconstruction | 2019-20 | \$1,090,000 | \$1,218,430 | Jul-19 | Jun-20 |
| 102107-19SA-RTR | SA | City of Salisbury | Kalina Avenue, Para Vista | Full reconstruction | 2019-20 | \$563,530 | \$1,344,834 | Jul-19 | Jun-20 |
| 102109-19NSW-RTR | NSW | Hay Shire Council | Victoria Street - Hay | Reconstruct and seal this road 45m in length 7.5m wide | 2020-21 | \$15,585 | \$15,585 | Feb-20 | Apr-20 |
| 102110-19TAS-RTR | TAS | Central Coast Council | Cluan Crescent, Ulverstone | Reconstruct and rehabilitate failed sections. Improve drainage to prevent failures re-occurring. Length of failed sections 250m. Width varies, average 2.5m. | 2019-20 | \$180,000 | \$250,000 | Sep-19 | Mar-20 |
| 102111-19NSW-RTR | NSW | Hay Shire Council | Hursley Street-Hay | Reconstruct and seal this road 185m in length and 6m in width | 2019-20 | \$35,038 | \$35,038 | Dec-19 | Jan-20 |
| 102112-19TAS-RTR | TAS | Central Coast Council | Isandula Road, Gawler (Rural Road) | Embankment stabilisation, drainage improvements and reconstruction of pavement and seal Length to be repaired 40m, width varies- average 4.0m | 2019-20 | \$351,586 | \$380,000 | Nov-19 | Apr-20 |
| 102113-19WA-RTR | WA | City of Albany | McKail Street, Albany | Isolated sections of reconstruction, asphalt overlay, replace sections of kerbing and minor drainage works. | 2019-20 | \$100,000 | \$180,000 | Sep-19 | Nov-19 |
| 102114-19TAS-RTR | TAS | Central Coast Council | Rodmans Road, Kindred (Rural Road) | Replacement of existing single lane timber bridge with a single lane concrete bridge. Length 10.0m Width 5.0m | 2020-21 | \$180,000 | \$320,000 | Feb-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 102116-19SA-RTR | SA | Light Regional Council | Coulls Street, Freeling | Reseal section of road | 2019-20 | \$68,619 | \$68,619 | Aug-19 | Mar-20 |
| 102117-19SA-RTR | SA | Light Regional Council | Hill Street, Kapunda | Reseal section of road | 2019-20 | \$100,362 | \$100,362 | Aug-19 | Mar-20 |
| 102118-19SA-RTR | SA | Light Regional Council | Mill Street, Kapunda | Reseal section of road | 2019-20 | \$31,161 | \$31,161 | Aug-19 | Mar-20 |
| 102119-19SA-RTR | SA | Light Regional Council | Fords Street | Reseal section of road | 2019-20 | \$23,415 | \$23,415 | Aug-19 | Mar-20 |
| 102120-19NSW-RTR | NSW | Tamworth Regional Council | Watsons Creek Road, Watsons Creek | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$83,167 | \$83,167 | Jul-19 | Nov-19 |
| 102121-19SA-RTR | SA | Light Regional Council | Brown Street, Kapunda | Reseal section of road | 2019-20 | \$43,528 | \$43,528 | Aug-19 | Mar-20 |
| 102122-19SA-RTR | SA | Light Regional Council | Tod Street, Kapunda | reseal section of road | 2019-20 | \$44,823 | \$44,823 | Aug-19 | Mar-20 |
| 102123-19NSW-RTR | NSW | Tamworth Regional Council | Pullmans Road, Moore Creek | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$54,163 | \$54,163 | Jul-19 | Nov-19 |
| 102124-19SA-RTR | SA | Light Regional Council | Oldham Street, Kapunda | reseal section of road | 2019-20 | \$38,876 | \$38,876 | Aug-19 | Mar-20 |
| 102125-19NSW-RTR | NSW | Tamworth Regional Council | Spains Lane, Warral | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$77,968 | \$77,968 | Jul-19 | Nov-19 |
| 102126-19SA-RTR | SA | Regional Council of Goyder | Booborowie Road, (Rural Road) Booborowie | Council will commence upgrading the road to a high standard open surface road by improving the horizontal and vertical geometry of the roadway and increasing the road width to an 11m formation. The road level will be raised by 300mm to improve drainage on the roadway. The existing drainage infrastructure is in poor/non existent condition with large amounts of water pooling on the roads surface during wet conditions creating a hazard for road users and creating additional maintenance requirements . Multiple culverts will be replaced/upgraded using 15,000m3 of rubble sourced from a local Council managed pit. | 2019-20 | \$440,000 | \$456,111 | Jul-19 | Jun-20 |
| 102127-19SA-RTR | SA | Light Regional Council | Clarke Street, Freeling | reseal section of road | 2019-20 | \$41,039 | \$41,039 | Aug-19 | Mar-20 |
| 102128-19NSW-RTR | NSW | Tamworth Regional Council | Pringle Road, Watsons Creek | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$159,967 | \$159,967 | Apr-20 | Jun-20 |
| 102129-19NSW-RTR | NSW | Tamworth Regional Council | Kaytoun Road, Attunga | Supply, place and compact 100mm of gravel to the existing alignment and width | 2019-20 | \$68,306 | \$68,306 | Dec-19 | Mar-20 |
| 102130-19NSW-RTR | NSW | Tamworth Regional Council | Warminster Road, Somerton | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$99,804 | \$99,804 | Mar-20 | May-20 |
| 102131-19SA-RTR | SA | Mount Barker District Council | Boomerang Road Meadows | Reconstruction the road pavement and new wearing course and seal with Spray seal | 2020-21 | \$40,555 | \$40,555 | Apr-20 | May-20 |
| 102132-19SA-RTR | SA | Mount Barker District Council | Snelling Road, Hahndorf | Pavement patching and two coat spray seal, shoulder widening | 2020-21 | \$185,553 | \$185,553 | Apr-20 | Aug-20 |
| 102133-19SA-RTR | SA | Mount Barker District Council | Daddow Road, Mount Barker | Road pavement reconstruction with a limestone base and Spray Seal surface | 2019-20 | \$229,490 | \$229,490 | Oct-19 | Jun-20 |
| 102134-19SA-RTR | SA | Mount Barker District Council | Hart Road , Mount Barker | Rehabilitation of pavement with limestone and apply a two coat spray seal | 2019-20 | \$24,499 | \$24,499 | Apr-19 | May-20 |
| 102135-19SA-RTR | SA | Regional Council of Goyder | Booborowie Road, (Rural Road) Booborowie | Council will renew Booborowie Road to Council's category 2 standard being 8m width and a pavement depth of 150mm. Drains and culverts will be cleaned and replaced as necessary . Work will require approximately 13,000m3 of rubble. | 2020-21 | \$147,562 | \$276,168 | Apr-20 | Jun-20 |
| 102136-19SA-RTR | SA | Mount Barker District Council | Mill lane, Mount Barker | Construct pavement with Limestone and Asphalt surface | 2020-21 | \$39,948 | \$39,948 | Apr-20 | May-20 |
| 102137-19WA-RTR | WA | City of Albany | Venns Road (Rural Road) | Reshape of pavement, regrade of drainage and 150mm gravel resheet. | 2019-20 | \$250,000 | \$300,000 | Sep-19 | Oct-19 |
| 102139-19WA-RTR | WA | City of Albany | Lower Denmark Road (Rural Road) | Reconstruction of existing pavement, widen to a 7 metre seal and upgrade drainage. | 2020-21 | \$100,000 | \$373,000 | Jan-20 | Apr-20 |
| 102140-19WA-RTR | WA | City of Albany | Stead Road, Albany | Replace existing kerbing and drainage, asphalt overlay. | 2020-21 | \$59,000 | \$130,000 | Feb-20 | Mar-20 |
| 102141-19WA-RTR | WA | Shire of Lake Grace | Biddy Camm Road (Rural Road) | Reconstruct the section of the road to make the curve suitable, safe and clear to all motorists especially heavy vehicles. Removal of vegetation, Gravel sheeting, cut new drains, back slopes and off shoot drains off the side of the road, install and repair culverts and headwalls where required, lengthen the floodway to allow the correct drainage runoff, install signage to meet Main Roads Specifications. | 2019-20 | \$150,443 | \$150,443 | Aug-19 | Mar-22 |
| 102142-19WA-RTR | WA | City of Albany | Mettler Road (Rural Road) | Prepare and reseal existing surface | 2020-21 | \$50,000 | \$110,000 | Feb-20 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|--|----------------|---|--------------------|------------|----------|
| 102143-19WA-RTR | WA | Shire of Lake Grace | Biddy Camm Road (Rural Road) | Reconstruct and lengthen the Floodway improving the curve and line to the crest of the hill making this more suitable for heavy and light vehicles. Lengthen the floodway to allow the correct drainage runoff. Removal of some vegetation, cut new drains, backslopes and off shoots to the side of the road. install, repair culverts and headwalls where required. Gravel sheeting install all signage to meet Main Roads specifications. | 2020-21 | \$155,409 | \$155,409 | Jun-20 | Jun-20 |
| 102144-19WA-RTR | WA | Shire of Lake Grace | Duckworth Road (Rural Road) | Gravel resheet Duckworth road, cut new drains, back slopes and install off shoot drains. Install and repair culverts and headwalls where required, reconstruct the floodway to allow the correct drainage runoff, install all signage to meet Main Roads specifications. | 2019-20 | \$135,197 | \$135,197 | Aug-19 | Jun-20 |
| 102146-19TAS-RTR | TAS | Clarence City Council | Derwent Avenue | Reconstruction of road Pavement, new Kerb and Channel and footpath and drainage improvement | 2019-20 | \$650,000 | \$734,508 | Sep-19 | Apr-20 |
| 102147-19NSW-RTR | NSW | Lockhart Shire Council | Yerong Creek Mangoplah Road (rural road) | 4.25 km of culvert widening. | 2020-21 | \$10,152 | \$10,152 | Mar-20 | Jun-20 |
| 102148-19NSW-RTR | NSW | Lockhart Shire Council | Western Road (rural road) | 4.0km of road shoulder widening and pavement rehabilitation. | 2020-21 | \$641,619 | \$641,619 | Jan-20 | Jun-20 |
| 102149-19NSW-RTR | NSW | Carrathool Shire Council | Carrathool Rd, (rural road) | Place 100mm DGS20 crushed rock, shape, compact, trim and seal. | 2020-21 | \$846,164 | \$846,164 | Feb-20 | Jul-20 |
| 102150-19NSW-RTR | NSW | Lockhart Shire Council | The Rock Mangoplah Road (rural road) | 2.0km of road shoulder widening. | 2020-21 | \$243,394 | \$243,394 | Feb-20 | Jun-20 |
| 102152-19SA-RTR | SA | Corporation of the City of Norwood Payneham & St Peters | Chapel Street, Norwood | Reconstruction and regrading of road pavement and realignment of kerb levels. | 2020-21 | \$362,298 | \$362,298 | Feb-20 | Apr-20 |
| 102153-19NSW-RTR | NSW | Hay Shire Council | Showground Road (Rural Road) | Bitumen reseal length of road 400m by 6.5m wide | 2020-21 | \$15,024 | \$15,024 | Feb-20 | Mar-20 |
| 102154-19VIC-RTR | VIC | Horsham Rural City Council | Longerenong Road, (rural road) | An extra pavement layer to be installed including replacement of sealed surface and widening it to 6.2m. This will provide a smooth riding surface, safe traffic passage and improved drainage. Length 1.75km x 6.2m wide. | 2019-20 | \$361,635 | \$545,268 | Oct-19 | May-20 |
| 102155-19NSW-RTR | NSW | Hay Shire Council | Sidonia Road (Rural Road) | Bitumen reseal length of road 630m by 8m wide | 2020-21 | \$24,157 | \$24,157 | Feb-20 | Feb-20 |
| 102156-19NSW-RTR | NSW | Inner West Council | James Street, Leichhardt | Propose to re-sheet the entire length of 0.23km and the width of 12.8m with heavy patching at various locations. | 2019-20 | \$70,000 | \$90,000 | Oct-19 | Dec-19 |
| 102157-19SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Yalata Beach Road, Yalata | Grading, Rolling and watering of 28km road. Culverts and drainage lines reshaped. Requires 3 passes (84km) | 2019-20 | \$9,500 | \$9,500 | Aug-19 | Sep-19 |
| 102159-19SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Yalata Cemetery Road (Rural Road) | Grading, Rolling and watering and drainage shaping and maintenance of gravel road | 2019-20 | \$9,270 | \$9,270 | Aug-19 | Sep-19 |
| 102160-19NSW-RTR | NSW | Hay Shire Council | Booligal-Gunbar Road, (rural road) | Gravel resheet 10km length of road by 5m in width | 2019-20 | \$169,643 | \$169,643 | Sep-19 | Jan-20 |
| 102161-19VIC-RTR | VIC | Horsham Rural City Council | Longerenong Road, (rural road) | Widen existing 3cell of 1200x300 box culvert by 6m on both sides | 2019-20 | \$52,879 | \$52,879 | Oct-19 | Nov-19 |
| 102162-19VIC-RTR | VIC | Horsham Rural City Council | Longerenong Road, (rural road) | Widen existing 3cell of 1200x300 box culvert by 6m on both sides Length. | 2019-20 | \$52,879 | \$52,879 | Oct-19 | Nov-19 |
| 102163-19VIC-RTR | VIC | Horsham Rural City Council | Green Lake Road, (rural road) | An extra pavement layer to be installed including replacement of sealed surface. This will provide a smooth riding surface, safe traffic passage and improved drainage. Length 2.02km x 4.2m wide. | 2019-20 | \$176,744 | \$416,832 | Dec-19 | Jun-20 |
| 102165-19VIC-RTR | VIC | Horsham Rural City Council | Wail Kalkee Road, (rural road) | An extra pavement layer to be installed including replacement of sealed surface and widening it to 6.2m. This will provide a smooth riding surface, safe traffic passage and improved drainage. Length 1.080km x 6.2m wide. | 2019-20 | \$164,994 | \$329,988 | Dec-19 | Apr-20 |
| 102166-19VIC-RTR | VIC | Horsham Rural City Council | Wail Kalkee Road, (rural road) | An extra pavement layer to be installed including replacement of sealed surface and widening it to 6.2m. This will provide a smooth riding surface, safe traffic passage and improved drainage. Length 1.18km x 6.2m wide. | 2020-21 | \$152,262 | \$304,524 | Feb-20 | May-20 |
| 102167-19NSW-RTR | NSW | Griffith City Council | Bromley Road (Rural Road) | Construct & Seal 2490m of Bromley Road to a suitable standard to accommodate heavy vehicle traffic, as part of the construction of Stage 5b, 6a & 6b construction process | 2018-19 | \$3,050,000 | \$8,950,000 | Sep-18 | Jan-24 |
| 102168-19TAS-RTR | TAS | Central Coast Council | King Edward St, Ulverstone | Construction of missing section of kerb & channel and footpath. Rehabilitate failed sections. Improve drainage Length 100m. Seal width 9.5 | 2019-20 | \$230,000 | \$240,000 | Nov-19 | Oct-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 102169-19VIC-RTR | VIC | Horsham Rural City Council | Asplins Road, (rural road) | An extra pavement layer to be installed including replacement of sealed surface. This will provide a smooth riding surface, safe traffic passage and improved drainage. Length 1km x 6.2m wide. | 2019-20 | \$63,303 | \$182,726 | Feb-19 | Jun-20 |
| 102170-19VIC-RTR | VIC | Horsham Rural City Council | Harris Road, (rural road) | Reshaping the pavement and topping with 75 mm compacted thickness of gravel to provide a smooth riding surface and improved drainage. Length 1.635km x 4m wide. | 2019-20 | \$27,559 | \$27,559 | Jul-19 | Aug-19 |
| 102171-19NSW-RTR | NSW | Hay Shire Council | Leonard Street, Hay | Reseal length of road 460m by 17.5m wide -Note this is the Primary School Bus Drop off point | 2020-21 | \$29,530 | \$29,530 | Feb-20 | Feb-20 |
| 102172-19NSW-RTR | NSW | Hay Shire Council | Piper Street, Hay | Bitumen reseal length of road 250m by 11.5m in width | 2020-21 | \$13,094 | \$13,094 | Feb-20 | Feb-20 |
| 102173-19NSW-RTR | NSW | Hay Shire Council | Piper Street, Hay | Repair/replace kerb and guttering on both sides of street, reshape road pavement and seal 107m in length by 5.5m in width | 2020-21 | \$47,149 | \$47,149 | Feb-20 | Apr-20 |
| 102175-19SA-RTR | SA | District Council of Lower Eyre Peninsula | Hyde Road - (Rural Road) | Resheeting 2000 metres of unsealed road | 2019-20 | \$117,100 | \$117,100 | Oct-19 | Feb-20 |
| 102176-19SA-RTR | SA | District Council of Lower Eyre Peninsula | Airport Lane - (Rural Road) | Resheeting of 2200 metres of unsealed road | 2019-20 | \$135,800 | \$135,800 | Sep-19 | Dec-19 |
| 102178-19VIC-RTR | VIC | Horsham Rural City Council | Domaschenz Road, (rural road) | Reshaping the pavement and topping with 75 mm compacted thickness of gravel to provide a smooth riding surface and improved drainage. Length 4.89km x 4m wide. | 2019-20 | \$58,968 | \$58,968 | Jul-19 | Oct-19 |
| 102179-19SA-RTR | SA | District Council of Lower Eyre Peninsula | Coles Point Road - (Rural Road) | Resheeting of 2600 metres of unsealed road | 2019-20 | \$100,000 | \$105,000 | Nov-19 | Jun-20 |
| 102180-19VIC-RTR | VIC | Horsham Rural City Council | Mackies Road, (rural road) | Reshaping the pavement and topping with 75 mm compacted thickness of gravel to provide a smooth riding surface and improved drainage. Length 1.605km x 4m wide. | 2019-20 | \$18,907 | \$18,907 | Aug-19 | Oct-19 |
| 102181-19VIC-RTR | VIC | Horsham Rural City Council | Rodda Road, (rural road) | Reshaping the pavement and topping with 75 mm compacted thickness of gravel to provide a smooth riding surface and improved drainage. Length 1.63km x 4m wide. | 2019-20 | \$27,019 | \$27,019 | Aug-19 | Oct-19 |
| 102182-19SA-RTR | SA | City of Burnside | Sturdee Street, Linden Park | To remove the precast concrete kerbing and install cast in place concrete kerb. | 2019-20 | \$120,800 | \$152,803 | Sep-19 | Dec-19 |
| 102183-19VIC-RTR | VIC | Horsham Rural City Council | Tom Smiths Road, (rural road) | Reshaping the pavement and topping with 75 mm compacted thickness of gravel to provide a smooth riding surface and improved drainage. Length 0.7km x 4m wide. | 2019-20 | \$8,358 | \$8,358 | Aug-19 | Oct-19 |
| 102184-19SA-RTR | SA | City of Burnside | Hewitt Avenue, Toorak Gardens - | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2020-21 | \$114,526 | \$114,526 | Jan-20 | Feb-20 |
| 102185-19VIC-RTR | VIC | City of Knox | Blackwood Park Road, Ferntree Gully | Narrow single-lane road bridge is to be demolished and reconstructed to a two-lane bridge. | 2020-21 | \$109,714 | \$690,000 | Mar-20 | Dec-20 |
| 102186-19NSW-RTR | NSW | Gilgandra Council | National Park Road (Rural Road) | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 6 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$44,318 | \$44,318 | Feb-20 | Feb-20 |
| 102187-19SA-RTR | SA | City of Burnside | Glenroy Avenue, Beaumont | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2019-20 | \$75,921 | \$75,921 | Sep-19 | Jan-20 |
| 102188-19SA-RTR | SA | City of Burnside | Rayne Avenue, Linden Park - | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2019-20 | \$77,124 | \$84,829 | Sep-19 | Nov-19 |
| 102189-19NSW-RTR | NSW | Gilgandra Council | Bearbong Road (Rural Road) | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 6 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$45,316 | \$45,316 | Feb-20 | Feb-20 |
| 102190-19NSW-RTR | NSW | Gilgandra Council | Berrida Bullagreen Road (Rural Road) | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 6 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$47,103 | \$47,103 | Feb-20 | Feb-20 |
| 102191-19SA-RTR | SA | South Australian Local Government Grants Commission | Beach Road (Rural Road) | The work proposed involves full construction of an 8 meter sealed pavement with 1.5m unsealed shoulders, installation of drainage culverts and application of a sprayed seal. | 2019-20 | \$1,000,000 | \$1,500,000 | Jul-19 | Sep-20 |
| 102192-19VIC-RTR | VIC | City of Whittlesea | Hanrahan Street, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$150,000 | \$162,311 | Dec-19 | Jan-20 |
| 102193-19NSW-RTR | NSW | Gilgandra Council | East Coonamble Road (Rural Road) | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 6 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$41,663 | \$41,663 | Feb-20 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------|--|---|----------------|---|--------------------|------------|----------|
| 102194-19NSW-RTR | NSW | Gilgandra Council | Bencubbin Street, Gilgandra | Repair pavement failures i.e. potholes and pavement deformities. Apply a 7.5 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$6,789 | \$6,789 | Jan-20 | Feb-20 |
| 102195-19NSW-RTR | NSW | Gilgandra Council | Bensley Close Gilgandra | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 7 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$2,152 | \$2,152 | Jan-20 | Feb-20 |
| 102196-19WA-RTR | WA | Shire of Denmark | Parker Road (Rural Road) | Increase gravel depth by 150mm | 2019-20 | \$54,667 | \$179,000 | Sep-19 | Jun-20 |
| 102197-19NSW-RTR | NSW | Gilgandra Council | Carlinda Street, Gilgandra | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 5 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$2,914 | \$2,914 | Feb-20 | Feb-20 |
| 102198-19NSW-RTR | NSW | Gilgandra Council | Court Street, Gilgandra | Repair pavement failures i.e. potholes and pavement deformities. Apply a 12 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$22,452 | \$22,452 | Jan-20 | Feb-20 |
| 102199-19NSW-RTR | NSW | Gilgandra Council | Chelmsford Avenue Service Road Gilgandra | Repair pavement failures i.e. potholes and pavement deformities. Apply a 12 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$6,294 | \$6,294 | Feb-20 | Feb-20 |
| 102200-19NSW-RTR | NSW | Gilgandra Council | Dudley Street, Gilgandra | Repair pavement failures i.e. potholes and pavement deformities. Apply a 11.5 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$7,395 | \$7,395 | Feb-20 | Feb-20 |
| 102201-19NSW-RTR | NSW | Gilgandra Council | Eureka Street Gilgandra | Repair pavement failures i.e. potholes and pavement deformities. Apply a 7 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$1,783 | \$1,783 | Feb-20 | Feb-20 |
| 102202-19NSW-RTR | NSW | Gilgandra Council | Hunter Avenue Gilgandra | Repair pavement failures i.e. potholes and pavement deformities. Apply a 7 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$2,340 | \$2,340 | Jan-20 | Feb-20 |
| 102203-19SA-RTR | SA | Northern Areas Council | Belalie East Road, (rural road) | To resurface the road with a quarry rubble mix. It will be applied 8 metres wide and 0.15 metres thick when compacted. This involves purchasing material from a quarry, carting to site with trucks, spreading and levelling with graders and compacting with rollers. Will include replacement of a significant number of drainage pipes where required. | 2019-20 | \$449,328 | \$476,841 | Aug-19 | Apr-20 |
| 102204-19NSW-RTR | NSW | Gilgandra Council | Myrtle Street, Gilgandra | Repair pavement failures i.e. potholes and pavement deformities. Apply a 12 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$12,178 | \$12,178 | Jan-20 | Feb-20 |
| 102205-19NSW-RTR | NSW | Gilgandra Council | Strickland Street, Gilgandra | Repair pavement failures i.e. potholes and pavement deformities. Apply a 11.5 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$7,544 | \$7,544 | Jan-20 | Feb-20 |
| 102206-19NSW-RTR | NSW | Gilgandra Council | Warren Road Service Road, Gilgandra | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 7 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$6,000 | \$6,000 | Jan-20 | Feb-20 |
| 102207-19NSW-RTR | NSW | Gilgandra Council | Warren Road, Gilgandra | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 7 metre wide sprayed bitumen and aggregate reseal. | 2020-21 | \$6,143 | \$6,143 | Jan-20 | Feb-20 |
| 102208-19NSW-RTR | NSW | Gilgandra Council | Collie Bourbah Road (Rural Road) | Reconstruct road formation to the required dimensions and provide a 6 metre wide lime stabilise pavement layer. | 2019-20 | \$46,045 | \$46,045 | Nov-19 | Dec-19 |
| 102209-19NSW-RTR | NSW | Gilgandra Council | Collie Bourbah Road (Rural Road) | Reconstruct road formation to the required dimensions and provide a 6 metre wide lime stabilise pavement layer. | 2019-20 | \$44,468 | \$44,468 | Nov-19 | Dec-19 |
| 102211-19NSW-RTR | NSW | Gilgandra Council | Berida Inissfail Road (Rural Road) | Reinstate road formation to the required dimensions and import gravel material to provide a 6 metre wide pavement layer. | 2019-20 | \$50,646 | \$50,646 | Nov-19 | Dec-19 |
| 102212-19NSW-RTR | NSW | Gilgandra Council | Berrida Bullagreen Road (Rural Road) | Reconstruct road formation to the required dimensions, lime stabilise new formation and apply a 6 metre wide sprayed bitumen and aggregate seal. | 2019-20 | \$81,117 | \$81,117 | Aug-19 | Oct-19 |
| 102213-19NSW-RTR | NSW | Gilgandra Council | Curban Biddon Road (Rural Road) | Demolish and remove the existing structure. | 2020-21 | \$14,425 | \$14,425 | Feb-20 | Jun-20 |
| 102214-19VIC-RTR | VIC | Warrnambool City Council | Walsh Road, Warrnambool | Removal of the existing road surface, and replacing with a foam bitumen stabilised crushed rock pavement and asphalt surface. | 2020-21 | \$425,024 | \$453,106 | Apr-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|--|----------------|---|--------------------|------------|----------|
| 102215-19SA-RTR | SA | South Australian Local Government Grants Commission | Lyndoch Road (Rural Road) | The work proposed is to increase the total road formation width to 9.6 metres, with a 3.3 metre sealed carriageway lane, 1 metre sealed shoulder and 0.5 metre unsealed shoulder in both directions. Road pavements will be strengthened to accommodate heavy vehicles and a two coat spray seal. The Henschke road T section will be realigned and drainage structure under the road will be widened where required. Additionally, two culverts will require an extension on one end. | 2019-20 | \$900,000 | \$1,650,000 | Jul-19 | Sep-20 |
| 102216-19WA-RTR | WA | Shire of Wagin | Lime Lake East Road (Rural Road) | Clear, widen and gravel sheet to a width of 8 metres. Clean out culverts and install guide posts. | 2019-20 | \$48,000 | \$48,000 | Aug-19 | May-20 |
| 102217-19WA-RTR | WA | Shire of Wagin | Badgarning Road (Rural Road) | Clear, widen and reconstruct road to a width of 10 metres. Clean out culverts and install guide posts. | 2019-20 | \$42,089 | \$42,089 | Aug-19 | May-20 |
| 102218-19SA-RTR | SA | South Australian Local Government Grants Commission | Springs Road (Mount Barker) | Stage 3 (600m) of Springs Road involves the re-construction, widening and sealing of the shoulder (3.3m for traffic lanes and 1.5m sealed shoulder). Additionally, it will involve the installation of a guard fence including 5 box-beam sites to provide protection within the clear zone of significant trees and also fill embankments. | 2019-20 | \$773,000 | \$1,160,000 | Jul-19 | Dec-20 |
| 102219-19NSW-RTR | NSW | Bourke Shire Council | Weelong Road (Louth) | Replace Eastern approach with 40 metres of guard Rail. Replace Western side approach with 60 metres of guard rail. | 2019-20 | \$43,870 | \$43,870 | Sep-19 | Sep-19 |
| 102220-19SA-RTR | SA | South Australian Local Government Grants Commission | George Street and Ryans Road (Salisbury) | The work proposed to reduce driver ambiguity and improve the existing geometric deficiencies involves the existing T-junction to be replaced with a 3-way roundabout to improve traffic flow. | 2019-20 | \$327,500 | \$880,000 | Jul-19 | Nov-20 |
| 102221-19QLD-RTR | QLD | Southern Downs Regional Council | Upper Forest Springs Road (Rural Road) | Widen the pavement, add gravel and rehabilitate 1.46 km of narrow rough pavement. | 2020-21 | \$440,727 | \$440,727 | Feb-20 | Mar-21 |
| 102222-19QLD-RTR | QLD | Southern Downs Regional Council | Donnellys Castle Road (Rural), Pozieres | The proposed project would be to undertake rehabilitation of Donnellys Castle Rd. between chainages 7.36km to 9.78km. The process will be to add gravel and cement stabilize the existing pavement. In order to mitigate water infiltration to the sub grade the drains are required to be cut. | 2020-21 | \$372,886 | \$372,886 | Feb-20 | Dec-20 |
| 102223-19QLD-RTR | QLD | Southern Downs Regional Council | Upper Wheatvale Road (Rural), Upper Wheatvale | Widen the existing road, add gravel and seal, cut the drains to provide effective road drainage. | 2019-20 | \$435,776 | \$435,776 | Sep-19 | May-20 |
| 102224-19NSW-RTR | NSW | Bourke Shire Council | Hughes Street (Louth) | Form road up to a width of 6 metres wide and 600 metres long. Import gravel base material mix, spread at 150 millimetres depth, roll and compact. Seal with 14 and 7 millimetre aggregates and class 170 bitumen. | 2020-21 | \$136,443 | \$136,443 | Oct-20 | Nov-20 |
| 102225-19SA-RTR | SA | South Australian Local Government Grants Commission | Belfree Drive and George Street (Salisbury) | To improve the existing geometric deficiencies at this site, the existing T-Junction will be upgraded with the installation of a 3-way roundabout for the purpose of improving traffic flow for turning vehicles. | 2019-20 | \$574,500 | \$1,149,000 | Jul-19 | Nov-20 |
| 102229-19NSW-RTR | NSW | Lane Cove Municipal Council | Beta Road | Mill and Re-sheet 100mm road surface | 2019-20 | \$90,185 | \$90,185 | Aug-19 | Aug-19 |
| 102230-19NSW-RTR | NSW | Bourke Shire Council | Burrawantie Road (Rural Road) | Import gravel base material and spread over a width of six metres, roll and compact to leave an all weather surface for motorists. | 2019-20 | \$434,954 | \$434,954 | Dec-19 | Mar-20 |
| 102231-19NSW-RTR | NSW | Lockhart Shire Council | Urana Lockhart Road (rural road) | Rehabilitation of road pavement in two large areas over the 1.2km section of road | 2019-20 | \$169,313 | \$169,313 | Sep-19 | Oct-19 |
| 102233-19QLD-RTR | QLD | Bundaberg Regional Council | Hughes Road, Barga | Construct new road to link Hughes Rd with Back Windermere Rd (Coastal North-South distributor road) | 2019-20 | \$1,014,577 | \$3,800,000 | Sep-19 | Apr-20 |
| 102234-19WA-RTR | WA | Town of Cambridge | Salvado Road (Wembley) | Profile off old surface and reseal with asphalt. Length 510 metres. Width 10 metres. | 2019-20 | \$137,275 | \$181,426 | Sep-19 | Apr-20 |
| 102235-19NSW-RTR | NSW | Lane Cove Municipal Council | Moore Street | Mill and re-sheet 50mm of asphalt road surface | 2019-20 | \$90,000 | \$90,000 | Sep-19 | Sep-19 |
| 102236-19QLD-RTR | QLD | Bundaberg Regional Council | Winfield Rd (Middle Ck), Winfield, Queensland | Construct new 2 lane wide concrete box culvert structure | 2019-20 | \$365,000 | \$1,100,000 | Sep-19 | Aug-20 |
| 102238-19VIC-RTR | VIC | Yarriambiack Shire Council | Areegra Exchange Road (Rural Road) | Carry out gravel resheet | 2019-20 | \$76,791 | \$76,791 | Aug-19 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 102239-19WA-RTR | WA | Shire of Kellerberrin | Bath Street, Kellerberrin | Box out existing pavement 200mm deep with profiler, reconstruct, bomag and apply a 8.0m two coat seal with a 2m footpath for full length of road construction. | 2019-20 | \$247,567 | \$247,567 | Aug-19 | Dec-19 |
| 102240-19WA-RTR | WA | Shire of Kellerberrin | Chambers Street, Kellerberrin | Box out existing pavement 200mm deep with profiler, reconstruct, bomag and apply a two coat seal with footpath on Western side. | 2019-20 | \$117,433 | \$124,453 | Aug-19 | Dec-19 |
| 102241-19SA-RTR | SA | Wudinna District Council | Mount Damper Road (Rural Road) | Trees will be trimmed. Clean and create drains. Sheet with introduced crushed limestone rubble and pull stone in to road from shoulders. Water crushed rubble and compact, reforming surface during construction. | 2019-20 | \$224,621 | \$224,621 | Aug-19 | Oct-19 |
| 102242-19WA-RTR | WA | Shire of Narembeem | Soldiers Road (rural road) | To reconstruct, reshape and reform the road, improve drainage and lay a new gravel sheet or reseal where appropriate | 2020-21 | \$1,655,126 | \$1,655,126 | Feb-20 | Jun-24 |
| 102243-19WA-RTR | WA | Shire of Gnowangerup | Rabbit Proof Fence Road (rural road) | To gravel resheet 2.5 kilometres to 8 meters wide providing a better running surface for vehicles. Reshaping the surface will improve drainage and reduce skid resistance. This will improve safety for both light vehicles and heavy combination vehicles and reduce maintenance costs | 2021-22 | \$128,474 | \$128,474 | Nov-21 | Dec-21 |
| 102244-19VIC-RTR | VIC | Yarriambiack Shire Council | Lawler Road (Rural Road) | Carry out a gravel resheet | 2020-21 | \$65,379 | \$65,379 | Apr-20 | May-20 |
| 102245-19VIC-RTR | VIC | Yarriambiack Shire Council | Lascalles North Road (Rural Road) | Carry out gravel resheet. | 2019-20 | \$60,391 | \$60,391 | Jul-19 | Apr-20 |
| 102246-19VIC-RTR | VIC | Yarriambiack Shire Council | Hopevale Road (Rural Road) | Carry out a gravel resheet. | 2019-20 | \$25,257 | \$25,257 | Nov-19 | Dec-19 |
| 102247-19VIC-RTR | VIC | Yarriambiack Shire Council | Kinkora Road (Rural Road) | Carry out a gravel resheet. | 2020-21 | \$56,888 | \$56,888 | May-20 | Jun-20 |
| 102248-19VIC-RTR | VIC | Yarriambiack Shire Council | Phitzners Eys Road (Rural Road) | Carry out a gravel resheet. | 2019-20 | \$34,960 | \$34,960 | Aug-19 | May-20 |
| 102249-19VIC-RTR | VIC | Yarriambiack Shire Council | Turriff East Road (Rural Road) | Carry out a gravel resheet. | 2019-20 | \$36,618 | \$36,618 | Jul-19 | Jan-20 |
| 102252-19VIC-RTR | VIC | Indigo Shire Council | Chiltern Valley Road, Rutherglen (rural road) | Change the angle of the intersecting roads providing better line of site when entering Chiltern-Rutherglen Road also reducing merger speeds by introducing 'Give Way' road rules to the intersection. | 2020-21 | \$246,000 | \$246,000 | Aug-20 | Oct-20 |
| 102253-19NSW-RTR | NSW | Brewarrina Shire Council | Jobs Gate Rd (Rural Rd) | Gravel sheeting this section to provide all weather access | 2019-20 | \$413,507 | \$413,507 | Aug-19 | Dec-19 |
| 102254-19VIC-RTR | VIC | Indigo Shire Council | Indigo Creek Road, Indigo (rural road) | Widen sections of the road and including drainage and barrier works and re seal 1.4km of road. | 2020-21 | \$189,979 | \$537,000 | Aug-20 | Apr-21 |
| 102255-19NSW-RTR | NSW | Brewarrina Shire Council | East Culgoa Rd (Rural Rd) | Gravel sheeting this section to provide all weather access | 2019-20 | \$643,372 | \$643,372 | Sep-19 | May-20 |
| 102256-19WA-RTR | WA | Shire of Chapman Valley | Dartmoor Road (Rural Road) | Upgrade the existing gravel road to a 7.2 metre wide sealed road. | 2019-20 | \$199,805 | \$553,297 | Jul-19 | Sep-19 |
| 102257-19WA-RTR | WA | Shire of Chapman Valley | Valentine Road | Upgrade the existing gravel road to a 7.2 metre wide sealed road. | 2019-20 | \$128,815 | \$495,053 | Sep-19 | Nov-19 |
| 102258-19WA-RTR | WA | Shire of Gnowangerup | Strathaven Road (rural road) | To cement stabilise to reduce water ingress, surface correction and new bitumen seal to prove a better level of service and safety for Ambulance and local traffic. | 2019-20 | \$40,039 | \$40,039 | Dec-19 | Dec-19 |
| 102259-19WA-RTR | WA | Shire of Gnowangerup | Hinkley Road (rural road) | To reseal this section of road and rejuvenate the pavement. This will increase skid resistance and provide a safer running surface for traffic. This sits within councils asset management program to reduce ongoing maintenance costs | 2019-20 | \$52,754 | \$52,754 | Nov-19 | Dec-19 |
| 102260-19NSW-RTR | NSW | City of Canada Bay Council | Lavender St, Five Dock | Remove the entire road surface, repair portions of the road foundation as required and resurface the entire street | 2019-20 | \$97,144 | \$97,144 | Oct-19 | Oct-19 |
| 102261-19VIC-RTR | VIC | East Gippsland Shire Council | O'Donnell Drive, Lakes Entrance | Full road reconstruction of pavement layers to O'Donnell Drive. | 2019-20 | \$229,216 | \$229,216 | Jul-19 | Jun-20 |
| 102262-19WA-RTR | WA | Shire of Esperance | Howick Road (Rural Road) | Upgrade to 8.0m bitumen | 2019-20 | \$640,000 | \$801,729 | Oct-19 | May-20 |
| 102263-19WA-RTR | WA | Shire of Esperance | Grass Patch Road (Rural Road) | Widen 3.6m bitumen to 8.0m. | 2019-20 | \$524,122 | \$663,361 | Nov-19 | Jun-20 |
| 102264-19WA-RTR | WA | Shire of Esperance | Parmango Road (Rural Road) | Widen 3.6m bitumen to 8.0m | 2019-20 | \$660,000 | \$749,492 | Aug-19 | May-20 |
| 102265-19WA-RTR | WA | Shire of Gnowangerup | Old Ongerup Road (rural road) | To cement stabilise 20m each side of the flood crossing, reshape and reseal. Resealing will increase skid resistance and provide a safer running surface for traffic. This also sits within councils asset management program to reduce ongoing maintenance costs. | 2019-20 | \$75,938 | \$75,938 | Dec-19 | Dec-19 |
| 102266-19NSW-RTR | NSW | City of Canada Bay Council | Blackwall Point Rd, Chiswick | Inject grout underneath the slabs to provide stabilisation, and then repair the adjacent asphalt road | 2019-20 | \$236,948 | \$236,948 | Sep-19 | Dec-19 |
| 102267-19WA-RTR | WA | Shire of Gnowangerup | Boxwood Hill Ongerup Road (rural road) | To reseal 4.5kilometers of road to rejuvenate the running surface. This will increase skid resistance and provide a safer running surface for light vehicles and heavy combination traffic. | 2020-21 | \$99,464 | \$99,464 | Mar-20 | Apr-20 |
| 102268-19WA-RTR | WA | Shire of Kondinin | Hyden Norseman Road (Rural) | Re-sheet with gravel at 100mm in depth. | 2019-20 | \$99,687 | \$99,687 | Aug-19 | Sep-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|--|----------------|---|--------------------|------------|----------|
| 102269-19VIC-RTR | VIC | City of Whittlesea | Alchester Court Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$80,000 | \$104,699 | Aug-19 | Sep-19 |
| 102270-19VIC-RTR | VIC | City of Whittlesea | Emmerson Court Mill Park | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$70,000 | \$92,073 | Jul-19 | Aug-19 |
| 102271-19NSW-RTR | NSW | Fairfield City Council | Gloucester Street | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area by hot mix asphalt. Length 295m, width=12.2m, Area =3599m2 | 2019-20 | \$214,968 | \$214,968 | Nov-19 | Mar-20 |
| 102272-19NSW-RTR | NSW | Fairfield City Council | Candlewood Street | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area with hot mix asphalt. Length 340m, width=12.2m, Area =4148m2 | 2019-20 | \$226,541 | \$226,541 | Nov-19 | Feb-20 |
| 102273-19VIC-RTR | VIC | City of Whittlesea | Chappell Street Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$200,000 | \$214,442 | Oct-19 | Jan-20 |
| 102274-19VIC-RTR | VIC | City of Whittlesea | High Street Service Road Lalor | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$80,000 | \$84,431 | Oct-19 | Nov-19 |
| 102276-19VIC-RTR | VIC | City of Whittlesea | Sedgman Ct Mill Park | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$60,000 | \$70,376 | Jul-19 | Aug-19 |
| 102277-19VIC-RTR | VIC | City of Whittlesea | Vasari Gardens Mernda | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$120,000 | \$128,500 | Oct-19 | Jan-20 |
| 102278-19WA-RTR | WA | Shire of Laverton | Mount Weld Road (Rural Road) | To construct and seal Mt Weld Rd (21.5km) | 2018-19 | \$2,483,759 | \$8,289,999 | Sep-18 | Jun-20 |
| 102279-19NSW-RTR | NSW | Fairfield City Council | Prairie Vale Road | The proposed work includes drainage upgrade and rehabilitation of road base by cement stabilisation, placement of spray seal and resurfacing with hot mix asphalt. Length = 830m, Width = 12m, Area =9960m2. | 2019-20 | \$547,917 | \$549,880 | Dec-19 | Apr-20 |
| 102280-19NSW-RTR | NSW | Fairfield City Council | Tolmer Street | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area with hot mix asphalt. Length 385m, width=9.2m, Area =3542m2 | 2019-20 | \$100 | \$135,733 | Nov-19 | Apr-20 |
| 102281-19NSW-RTR | NSW | Tamworth Regional Council | Limbri Weabonga Road, Weabonga | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$127,379 | \$127,379 | Apr-20 | Jun-20 |
| 102282-19NSW-RTR | NSW | Tamworth Regional Council | Watsons Creek-Manilla Road, Watsons Creek | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$62,334 | \$62,334 | Apr-20 | Jun-20 |
| 102283-19VIC-RTR | VIC | Moonee Valley City Council | Newsom Street, Ascot Vale | Remove existing asphalt road surface and lay a new asphalt road surface | 2019-20 | \$63,701 | \$63,701 | Oct-19 | Mar-20 |
| 102284-19NSW-RTR | NSW | Fairfield City Council | Norfolk Avenue | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area with hot mix asphalt. Length 250 m, width=9.0m, Area =2250m2 | 2019-20 | \$94,052 | \$94,052 | Sep-19 | Jan-20 |
| 102285-19NSW-RTR | NSW | Tamworth Regional Council | Nestane Road, Woolbrook | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$53,050 | \$53,050 | Apr-20 | Jun-20 |
| 102286-19NSW-RTR | NSW | Tamworth Regional Council | Barry Road, Hanging Rock | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$70,382 | \$70,382 | Apr-20 | Jun-20 |
| 102287-19NSW-RTR | NSW | Tamworth Regional Council | Somerton Road, Klori | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$63,603 | \$63,603 | Feb-20 | Mar-20 |
| 102288-19WA-RTR | WA | Shire of Kondinin | Bendering Road East (Rural) | Re-sheet gravel at 100mm in depth. | 2019-20 | \$47,736 | \$74,208 | Aug-19 | Sep-19 |
| 102318-19NSW-RTR | NSW | Tamworth Regional Council | Niangala Weabonga Road, Niangala | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$71,032 | \$71,032 | Apr-20 | Jun-20 |
| 102319-19NSW-RTR | NSW | Eurobodalla Shire Council | Araluen Road, Merricumbene | Roadside clearing, improvement to drainage, shaping of the road and gravelling | 2019-20 | \$60,000 | \$60,000 | Jul-19 | Sep-19 |
| 102320-19NSW-RTR | NSW | Tamworth Regional Council | Back Woolbrook Road, Woolbrook | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$62,950 | \$62,950 | Apr-20 | Jun-20 |
| 102321-19NSW-RTR | NSW | Tamworth Regional Council | Perrings Road, Somerton | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$85,155 | \$85,155 | Mar-20 | Jun-20 |
| 102322-19WA-RTR | WA | Shire of Colliie | Worsley Back Road, Allanson | Sealing of carriageway to 6m width | 2019-20 | \$202,590 | \$202,590 | Feb-19 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 102323-19WA-RTR | WA | Shire of Collie | Shannon St , Cardiff | Sealing of Carriageway to 6m width | 2019-20 | \$72,268 | \$72,268 | Oct-19 | Feb-20 |
| 102324-19WA-RTR | WA | Shire of Toodyay | Dreyer Road (Rural Road) | To construct and seal Dreyer Road to a 6.2 metre wide seal. Maintain gravel shoulders, improve road drainage and add delineation. | 2020-21 | \$86,251 | \$86,251 | May-20 | Jun-20 |
| 102325-19SA-RTR | SA | Wudinna District Council | Mount Wudinna Access Road (Rural Road) | Trees will be trimmed. Clean and create drains. Sheet with introduced crushed limestone rubble and pull stones in to road from shoulders. Water crushed rubble and compact, reforming surface during construction. | 2020-21 | \$131,438 | \$131,438 | Feb-20 | Mar-20 |
| 102326-19SA-RTR | SA | Wudinna District Council | Palabie Road (Rural Road) | Trees will be trimmed. Clean and create drains. Sheet with introduced crushed limestone rubble and pull stone in to road from shoulders. Water crushed rubble and compact, reforming surface during construction. | 2020-21 | \$125,167 | \$125,167 | Apr-20 | May-20 |
| 102327-19WA-RTR | WA | Shire of Toodyay | Bejoording Road (Rural Road) | reconstruct and widen the existing seal to 7.0 metres. Maintain the gravel shoulders, improve road drainage and add delineation. Nunile -Bejoording Road intersection is to be asphalted 40mm thick | 2020-21 | \$70,000 | \$70,000 | Feb-20 | May-20 |
| 102403-19NSW-RTR | NSW | Richmond Valley Council | Tomki Tatham Road, TATHAM NSW 2471, | Widen and strengthen the pavement with a high quality road base and the addition of a stabilising agent. Some minor cleaning of drains and a full reseal over the works. | 2019-20 | \$200,442 | \$323,337 | Nov-19 | Dec-19 |
| 102405-19WA-RTR | WA | Shire of Tammin | Chappell Wheeldon Rd (rural) | On the bends, it is proposed to widen the curves to allow safe passage in both direction, clearing of the edges and drainage pipes to be extended to suit new road profile. Pavement will be widen to a 10m profile, embankment to restore the road formation and drainage will be executed. At the flood way location, work proposed is to remove the old structure and build a new concrete reinforced floodway. The new floodway will be 9m wide , 200mm thick and reinforced with steel mesh. These work will ensure safe passage of all the of vehicles in both directions. | 2019-20 | \$161,051 | \$161,051 | Sep-19 | Apr-20 |
| 102406-19WA-RTR | WA | Shire of Tammin | Nelson Rd (rural) | the work proposed is to clear the verges and drain to ensure good visibility and water flow. Reform the existing basework of the pavement, widen the pavement where necessary and re-sheet with 150mm thick gravel base material. The purpose of the resheeting is also to bring the level of the road higher to keep it away from the salt water level | 2019-20 | \$25,931 | \$25,931 | Oct-19 | Mar-20 |
| 102407-19WA-RTR | WA | Shire of Mukinbudin | Harry Road (Rural Road) | Section 1 - Over the entire nominated section carry out reconstruction and gravel re-sheet with 150mm of gravel and improve drainage and signage. Section 2 - At locations with a poor running surface and/or inadequate drainage and signage reconstruct as required to rectify the problem at that location. In every case this will involve a gravel re-sheet with 150mm of gravel. | 2019-20 | \$24,300 | \$24,865 | Jul-19 | Dec-19 |
| 102408-19WA-RTR | WA | Shire of Mukinbudin | Quanta Cutting-Weira Road (Rural Road) | Gravel re-sheet to and construct a 150 thick compacted pavement. Reconstruct drainage and improve signage. | 2019-20 | \$50,000 | \$61,753 | Jul-19 | Dec-19 |
| 102409-19WA-RTR | WA | Shire of Mukinbudin | Jones East Road (Rural Road) | Gravel re-sheet and construct a 150 thick compacted pavement. Reconstruct and improve drainage and renew and improve signage. | 2019-20 | \$50,000 | \$50,362 | Aug-19 | Dec-19 |
| 102410-19NSW-RTR | NSW | Bogan Shire Council | Colane Road (Rural Road) | Re-shape 3 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2019-20 | \$85,059 | \$85,059 | Sep-19 | Oct-19 |
| 102411-19WA-RTR | WA | City of Cockburn | Verde Drive, Jandakot WA 6164 | Construction of new road from the intersection of Verde Drive & Chifley Brace to the intersection with a new extended section of Armadale Road. | 2019-20 | \$1,040,291 | \$3,800,000 | Sep-19 | Jun-20 |
| 102412-19QLD-RTR | QLD | Lockyer Valley Regional Council | Fifteen Mile Road, Murphys Creek | Resheet existing road with 100mm new gravel. | 2019-20 | \$90,000 | \$166,426 | Sep-19 | Apr-20 |
| 102413-19QLD-RTR | QLD | Lockyer Valley Regional Council | Glendene Road, Forest Hill | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2019-20 | \$70,000 | \$111,486 | Oct-19 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 102414-19QLD-RTR | QLD | Lockyer Valley Regional Council | Waddington Parade, Forest Hill | Reseal existing road with bitumen and aggregate including prep works on existing surface | 2019-20 | \$190,000 | \$228,879 | Oct-19 | Feb-20 |
| 102416-19QLD-RTR | QLD | Lockyer Valley Regional Council | Head Street, Laidley | Pavement reconstruction, seal, kerb and channel. | 2019-20 | \$450,000 | \$656,839 | Oct-19 | Feb-20 |
| 102417-19QLD-RTR | QLD | Lockyer Valley Regional Council | Belmore Street, Withcott | Pavement reconstruction, seal, kerb and channel. | 2019-20 | \$300,000 | \$689,763 | Nov-19 | Jun-20 |
| 102418-19SA-RTR | SA | District Council of Loxton Waikerie | Taplan Road, WOODLEIGH | Pavement increased to 200mm thickness. The road is to be crowned to deal with drainage issues | 2019-20 | \$150,000 | \$417,000 | Aug-19 | Oct-19 |
| 102419-19SA-RTR | SA | District Council of Loxton Waikerie | The Dog Fence Road, PARUNA | This road is to be widened to a 10 meter length, with pavement increased to 200mm thickness. The road is to be crowned to deal with drainage issues | 2020-21 | \$44,000 | \$44,000 | Mar-20 | May-20 |
| 102420-19SA-RTR | SA | District Council of Loxton Waikerie | Mount China Road, MERIBAH | This road is to be widened a 10 meter length, with pavement increased to 200mm thickness. The road is to be crowned to deal with drainage issues | 2020-21 | \$308,000 | \$308,000 | Mar-20 | Jun-20 |
| 102421-19WA-RTR | WA | Shire of Pingelly | Wickein Pingelly Road (Rural Road) | Widen carriageway to 10 metres with a 8 metre wide seal | 2019-20 | \$90,000 | \$270,000 | Sep-19 | Jun-21 |
| 102422-19NSW-RTR | NSW | Snowy Monaro Regional Council | Jerangle Road (Rural Road) | The project covers clearance of heavy vegetation, upgrading drainage culverts, reconstruction and reshaping the formation where identified, the addition of road pavement material, plus the application of a 10mm AMC Prime Seal. | 2019-20 | \$1,090,687 | \$4,811,784 | Jul-19 | Dec-19 |
| 102423-19SA-RTR | SA | District Council of Loxton Waikerie | New Well Road, NEW WELL | Pavement increased to 200mm thickness. The road is to be crowned to deal with drainage issues | 2020-21 | \$132,000 | \$385,000 | Mar-20 | Jun-20 |
| 102424-19NSW-RTR | NSW | Port Stephens Council | Tomaree Road, Shoal Bay | Widen and reshape road and install a new drainage system and kerb and gutter. | 2019-20 | \$1,080,527 | \$2,357,186 | Jun-19 | Mar-20 |
| 102425-19SA-RTR | SA | District Council of Loxton Waikerie | Schultz Road, KANNI | Pavement increased to 200mm thickness. The road is to be crowned to deal with drainage issues | 2019-20 | \$100,000 | \$208,000 | Aug-19 | Oct-19 |
| 102426-19VIC-RTR | VIC | Shire of Towong | Vincents Road (rural road) | Pavement replacement and sealing of 60m of road to a seal width of 6.2m | 2022-23 | \$40,000 | \$40,000 | Oct-22 | Sep-23 |
| 102427-19WA-RTR | WA | Shire of Pingelly | Milton Road (Rural Road) | Resheet gravel to 150mm between Kew Road and Bullaring Pingelly Road , reshape table drains and clearing vegetation from road. | 2019-20 | \$66,000 | \$198,000 | Sep-19 | Oct-19 |
| 102428-19WA-RTR | WA | Shire of Pingelly | Bullaring Pingelly Road (Rural Road) | Final seal (primer seal) and reseal 14mm stone. | 2020-21 | \$21,500 | \$64,500 | Feb-20 | Jun-20 |
| 102429-19WA-RTR | WA | Shire of Pingelly | Yenellin Road, Pingelly Townsite | Reconstruct & widen seal (first and second coat) from 5.2 metre to 8.0metre wide seal | 2019-20 | \$40,000 | \$260,197 | Dec-19 | May-20 |
| 102430-19NSW-RTR | NSW | Eurobodalla Shire Council | Runnyford Road, Runnyford | Roadside clearing, improvement to drainage, shaping of the road and gravelling. | 2019-20 | \$65,000 | \$65,000 | Jul-19 | Sep-19 |
| 102431-19WA-RTR | WA | Shire of Pingelly | Bodey Street, Pingelly Townsite | Realign intersection to a T junction, clear vegetation in clear zone, install signs and delineation. | 2020-21 | \$54,624 | \$167,000 | May-20 | Jun-20 |
| 102432-19NSW-RTR | NSW | Wollondilly Shire Council | Woodbridge Road (Rural) | To rip the existing surface, add 200 mm granular material and to finish with two layers of asphalt overlay. | 2019-20 | \$1,300,000 | \$1,622,185 | Oct-19 | Dec-19 |
| 102433-19WA-RTR | WA | Shire of Pingelly | Zig Zag Road (Rural Road) | Gravel resheeting to 100mm , clear vegetation from road and reshape table drains. | 2019-20 | \$81,333 | \$244,000 | Sep-19 | Dec-19 |
| 102434-19NSW-RTR | NSW | Penrith City Council | Boscobel Road, Londonderry | It is proposed to do heavy patch where required and resurface with 50mm asphalt for a 1,200 meter length to a width of 6.50 meters. | 2019-20 | \$175,183 | \$175,183 | Aug-19 | Feb-20 |
| 102435-19NSW-RTR | NSW | Penrith City Council | Swallow Drive, Erskine Park | It is proposed to carry out 130mm thick deeplift asphalt reconstruction for a 200 meter length to a width of 12.20 meters. | 2019-20 | \$179,895 | \$179,895 | Sep-19 | Feb-20 |
| 102436-19NSW-RTR | NSW | Penrith City Council | O'Connell Street, Kingswood | It is proposed to carry out 150mm thick deeplift asphalt reconstruction for a 280 meter length to a width of 11.60 meters. | 2019-20 | \$438,660 | \$438,660 | May-19 | Jun-20 |
| 102437-19NSW-RTR | NSW | Penrith City Council | Fragar Road, South Penrith | It is proposed to carry out heavy patch where required and 50 mm thick asphalt overlay for a 450 meter length to a width of 10.00 meters. | 2019-20 | \$452,106 | \$452,106 | Nov-19 | Jun-20 |
| 102438-19WA-RTR | WA | Shire of Pingelly | Aldersyde Pingelly Road (Rural Road) | Reconstruction cement stabilisation and two coat bitumen seal of sections with failures | 2019-20 | \$15,791 | \$96,016 | Aug-19 | Oct-19 |
| 102439-19SA-RTR | SA | District Council of Tumby Bay | South Coast Road - Rural Road | Resheet 5.1km of open surface road to upgrade surface | 2019-20 | \$80,537 | \$80,537 | Aug-19 | Mar-20 |
| 102440-19SA-RTR | SA | District Council of Tumby Bay | Butler Centre Road - Rural Road | Resheet 4.1km of open surface road to upgrade surface | 2019-20 | \$85,603 | \$85,603 | Aug-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 102441-19SA-RTR | SA | District Council of Tumby Bay | East Dog Fence Road - Rural Road | Resheet 8.3km of open surface road to upgrade surface | 2020-21 | \$100,509 | \$165,754 | Feb-20 | May-20 |
| 102442-19SA-RTR | SA | District Council of Grant | Lower Nelson Road, Eight Mile Creek | Reconstruct & seal road 1,700 metres section, 9 metres wide. | 2020-21 | \$200,000 | \$223,349 | Jan-20 | Apr-20 |
| 102443-19SA-RTR | SA | District Council of Grant | Ridge Road, Mingbool | Reconstruct & seal road 1,800 metres at 9 metres wide. | 2019-20 | \$141,355 | \$196,622 | Oct-19 | Dec-19 |
| 102444-19WA-RTR | WA | Shire of Kondinin | Rankin Street, Kondinin | Reseal with asphalt, minor pavement repairs and new kerbing. | 2019-20 | \$81,310 | \$81,310 | Nov-19 | Mar-20 |
| 102445-19WA-RTR | WA | Shire of Yalgoo | Morowa - Yalgoo Road (Rural Road) | Morowa - Yalgoo Road pavement is being widened between 0.5m and 1.0m each side to provide a consistent 10m wide pavement. The seal is being widened up to 1.5m each side to provide a consistent 7m wide seal. | 2019-20 | \$377,293 | \$377,293 | Sep-19 | Dec-19 |
| 102446-19WA-RTR | WA | Shire of Kondinin | Jones Street, Kondinin | Resealing with asphalt and new kerbing | 2019-20 | \$57,870 | \$57,870 | Nov-19 | Mar-20 |
| 102447-19WA-RTR | WA | Shire of Kondinin | Naughton Street, Hyden | Reconstruction for on-street parking, reseal with asphalt and new kerbing. | 2019-20 | \$140,302 | \$140,302 | Aug-19 | Mar-20 |
| 102448-19WA-RTR | WA | City of Belmont | Darby Place, ASCOT | Length, width and area of job: 148m x 5.2m = 761m ² . Existing asphalt surface to be profiled off over full length of road, damaged kerb line replaced, new drainage inlet structures installed and overlay full extent of job with a new asphalt wearing course. | 2020-21 | \$13,013 | \$13,013 | May-20 | Jun-20 |
| 102449-19VIC-RTR | VIC | City of Whittlesea | Granite Outlook, Epping | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$115,000 | \$129,047 | Aug-19 | Oct-19 |
| 102450-19WA-RTR | WA | City of Belmont | Tibradden Circle, ASCOT | Length, width and area of job: 1,182m x 5.2m = 6,146m ² . Existing asphalt surface to be profiled off over full length of road, damaged kerb line replaced, new drainage inlet structures installed and overlay full extent of job with a new asphalt wearing course. | 2020-21 | \$180,167 | \$180,167 | May-20 | Jun-20 |
| 102451-19NSW-RTR | NSW | Wollongong City Council | Harry Graham Drive, Kembla Heights | Design and construction of infrastructure to mitigate geotechnical slope instability. | 2022-23 | \$1,471,682 | \$1,561,802 | Mar-22 | Mar-23 |
| 102452-19WA-RTR | WA | City of Belmont | Tomito Court, ASCOT | Length, width and area of job: 65m x 5.7m = 370m ² . Existing asphalt surface to be profiled off over full length of road, damaged kerb line replaced, new drainage inlet structures installed and overlay full extent of job with a new asphalt wearing course. | 2020-21 | \$4,304 | \$4,304 | May-20 | Jun-20 |
| 102453-19NSW-RTR | NSW | Bathurst Regional Council | Bathurst Street, Perthville (rural road) | Construct kerb and gutter and stormwater drainage. Reconstruct, widen and seal pavement. | 2019-20 | \$501,662 | \$501,662 | Aug-19 | Nov-19 |
| 102454-19NSW-RTR | NSW | Wollongong City Council | Stephen Drive, Woonona | Install subsoil drainage, replace damaged kerb, stabilise road and seal and reinstate line marking. | 2020-21 | \$400,000 | \$560,000 | May-20 | Oct-20 |
| 102455-19WA-RTR | WA | City of Belmont | Yabaroo Place, ASCOT | Length, width and area of job: 102m x 5.2m = 525m ² . Existing asphalt surface to be profiled off over full length of road, damaged kerb line replaced, new drainage inlet structures installed and overlay full extent of job with a new asphalt wearing course. | 2020-21 | \$7,542 | \$7,542 | May-20 | Jun-20 |
| 102456-19VIC-RTR | VIC | City of Whittlesea | Pleasant Road Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$190,000 | \$208,354 | Aug-19 | Oct-19 |
| 102459-19SA-RTR | SA | City of Port Lincoln | Tasman Terrace, Port Lincoln | Overlay current road surface with some repairs with Asphalt. | 2020-21 | \$224,101 | \$643,187 | Jun-20 | Jun-20 |
| 102460-19NSW-RTR | NSW | The Council of Camden | Springfield Road, Catherine Field. | Pavement reconstruction in parts, widen shoulders and seal to improve geometry of the road through bends near Camden Valley Way. | 2020-21 | \$435,620 | \$435,620 | Mar-20 | May-21 |
| 102461-19NSW-RTR | NSW | The Council of Camden | Cawdor Road, Cawdor | Reconstruction of existing pavement | 2020-21 | \$139,000 | \$600,000 | Feb-20 | Jun-20 |
| 102462-19NSW-RTR | NSW | Snowy Monaro Regional Council | Tombong Road (Rural Road) | The bridge is to be replaced with 5.1m wide Single Lane, 9.5m Long Single Span, steel beam structure with precast deck panels. The beams will be mounted on cast in-situ abutments. The approach roads will sealed for 20m each side at 6.5m wide. | 2019-20 | \$409,646 | \$418,361 | Sep-19 | Apr-20 |
| 102464-19NSW-RTR | NSW | Coonamble Shire Council | Vatua Lane, (rural road) | Reshape and reform the unsealed road 0.0 - 16.0km. Maintenance Grade section 16.0 - 28.5km. Resheet and Reshape section 28.5 - 33.0km. | 2019-20 | \$169,714 | \$169,714 | Aug-19 | Mar-20 |
| 102465-19NSW-RTR | NSW | Lake Macquarie City Council | Midway Road, Mandalong | Overlay and seal remaining section of Midway Road. | 2019-20 | \$331,276 | \$1,285,251 | Jul-19 | Oct-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 102466-19WA-RTR | WA | Shire of Three Springs | Neburu Road (rural) | clear vegetation Re-construct 10 meters and primer seal 6.8 meters | 2019-20 | \$292,287 | \$323,687 | Sep-19 | Apr-20 |
| 102467-19NSW-RTR | NSW | Lake Macquarie City Council | Wyee Road, Wyee | Overlay and widening of existing road to 11.5m | 2019-20 | \$1,421,112 | \$4,200,000 | Jul-19 | Dec-19 |
| 102468-19NSW-RTR | NSW | Snowy Monaro Regional Council | Brassey Creek Road (Rural Road) | The bridge is to be replaced with 5m wide Single Lane, 9.5m Long Single Span, steel beam structure with timber decking. The beams will be mounted on Driven Piles with rock protection surrounding the abutments. | 2019-20 | \$140,000 | \$181,403 | Jul-19 | Sep-19 |
| 102469-19QLD-RTR | QLD | North Burnett Regional Council | Kalliwa Road, Mount Perry Queensland | Gravel resheet to improve safety and life of road | 2020-21 | \$127,530 | \$127,530 | Apr-20 | May-20 |
| 102470-19QLD-RTR | QLD | North Burnett Regional Council | Beerong Road, Mundubbera Queensland | Gravel resheet section to improve quality of road. | 2019-20 | \$75,665 | \$75,665 | Dec-19 | Feb-20 |
| 102471-19QLD-RTR | QLD | North Burnett Regional Council | Bald Hills Norris Corner Road, Mundubbera Queensland | Gravel resheet to improve quality of road. | 2019-20 | \$97,936 | \$97,936 | Oct-19 | Feb-20 |
| 102472-19QLD-RTR | QLD | North Burnett Regional Council | Sandows Road, Gayndah Queensland | Gravel resheet to improve quality of road. | 2020-21 | \$93,600 | \$93,600 | Mar-20 | Jun-20 |
| 102473-19QLD-RTR | QLD | North Burnett Regional Council | Plateau Road, Monto Queensland | Gravel resheet to improve the quality and longevity of road. | 2019-20 | \$68,030 | \$68,030 | Nov-19 | Jan-20 |
| 102474-19QLD-RTR | QLD | North Burnett Regional Council | Derra Road, Mundubbera Queensland | Gravel resheet to improve the quality and longevity of road. | 2020-21 | \$58,918 | \$58,918 | Feb-20 | Mar-20 |
| 102475-19QLD-RTR | QLD | North Burnett Regional Council | Back Glenrae Road, Mundubbera Queensland | Gravel resheet to improve the quality and longevity of road. | 2020-21 | \$39,880 | \$39,880 | Feb-20 | Mar-20 |
| 102476-19QLD-RTR | QLD | North Burnett Regional Council | McCallums Road, Gayndah Queensland | Gravel resheet to improve the quality and longevity of road. | 2019-20 | \$37,160 | \$37,160 | Dec-19 | Dec-19 |
| 102477-19NSW-RTR | NSW | Narrandera Shire Council | McGilvray Rd (rural road) | resheet with gravel 8 metres wide then apply bitumen seal 6 metres wide for length of the road | 2019-20 | \$68,019 | \$68,019 | Sep-19 | Jan-20 |
| 102478-19QLD-RTR | QLD | North Burnett Regional Council | Yenda Benyenda Road, Gayndah Queensland | Gravel resheet to improve the quality and longevity of road. | 2020-21 | \$24,165 | \$24,165 | Feb-20 | Mar-20 |
| 102479-19QLD-RTR | QLD | North Burnett Regional Council | Mount Shamrock, Biggenden Queensland | Gravel resheet to improve the quality and longevity of road. | 2020-21 | \$56,710 | \$56,710 | Jan-20 | Mar-20 |
| 102480-19QLD-RTR | QLD | North Burnett Regional Council | Gilberts Road, Gayndah Queensland | Gravel resheet to improve the quality and longevity of road. | 2020-21 | \$16,611 | \$16,611 | Jan-20 | Feb-20 |
| 102500-19WA-RTR | WA | Shire of Kulin | Pingaring Varley Road (rural road) | Clean batters & drains, resheet with approximately 150mm depth of gravel | 2019-20 | \$42,297 | \$42,297 | Jul-19 | Nov-19 |
| 102501-19SA-RTR | SA | City of Mount Gambier | Kennedy Avenue, Mount Gambier | Road pavement widening and reconstruction of existing pavement. Concrete kerb and channel construction on both sides of widened roadway bitumen seal to new road installation of drainage pits , pipes and drainage bores | 2019-20 | \$350,000 | \$839,207 | Oct-19 | Mar-21 |
| 102502-19SA-RTR | SA | City of Mount Gambier | Keegan Drive, Mount Gambier | Reconstruction of retaining wall Reconstruction of drainage swale to edge of road pavement resealing (water proofing) edge of roadway and patching of existing seal where required | 2020-21 | \$73,023 | \$198,745 | Mar-20 | Jun-21 |
| 102503-19WA-RTR | WA | Shire of Kulin | 101 Gate Road (rural road) | Clean batters & drains, gravel sheet with approximately 150mm of gravel. | 2019-20 | \$62,138 | \$62,138 | Aug-19 | Nov-19 |
| 102504-19SA-RTR | SA | Naracoorte Lucindale Council | McCoy Street, Naracoorte | Full reconstruction of road, including kerb and water table | 2019-20 | \$491,623 | \$1,200,000 | Nov-19 | Jun-20 |
| 102506-19WA-RTR | WA | Shire of Kondinin | Marshall Street, Hyden | Reseal with asphalt | 2019-20 | \$28,938 | \$28,938 | Oct-19 | Mar-20 |
| 102507-19WA-RTR | WA | Shire of Kondinin | Melba Street, Karlgarin | Pavement repair, reseals and kerbing. | 2020-21 | \$50,574 | \$50,574 | Jan-20 | Mar-20 |
| 102509-19WA-RTR | WA | Shire of Kulin | Jitarning North Road (rural road) | Clean batters & drains, gravel sheet with approximately 150mm depth of gravel | 2020-21 | \$66,388 | \$66,388 | Mar-20 | May-20 |
| 102510-19NSW-RTR | NSW | The Council of Camden | Hartley Road, Smeaton Grange | Pavement reconstruction | 2020-21 | \$98,593 | \$98,593 | Feb-20 | Apr-20 |
| 102511-19WA-RTR | WA | Shire of Kulin | Mallee Valley Road (rural road) | Clean batters & drains, gravel sheet with approximately 150mm depth of gravel | 2019-20 | \$71,620 | \$71,620 | Oct-19 | Feb-20 |
| 102512-19WA-RTR | WA | Shire of Kulin | Pope Road (rural road) | Clean batters & drains, gravel sheet with approximately 150mm depth of gravel | 2019-20 | \$75,125 | \$75,125 | Oct-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 102513-19WA-RTR | WA | Shire of Kulin | Yealering Road (rural road) | Clean batters & drains, gravel sheet to with approximately 150mm depth of gravel | 2019-20 | \$35,791 | \$35,791 | Dec-19 | Mar-20 |
| 102514-19WA-RTR | WA | Shire of Kulin | Gregson Road (rural road) | Clean batters & drains, gravel sheet with approximately 150mm depth of gravel | 2019-20 | \$61,033 | \$61,033 | Sep-19 | Dec-19 |
| 102515-19NSW-RTR | NSW | The Council of Camden | Hulls Road, Leppington | Patching, edge break repairs and reseal | 2019-20 | \$42,681 | \$42,681 | Dec-19 | Apr-20 |
| 102516-19NSW-RTR | NSW | The Council of Camden | Byron Road, Leppington | Patching, edge break repairs and reseal | 2019-20 | \$117,346 | \$125,357 | Dec-19 | Apr-20 |
| 102517-19SA-RTR | SA | District Council of Karoonda East Murray | Wingamin Road, Karoonda | Re-sheeting of 9km to a width of 8m and a depth of 150mm. Construct appropriate stormwater drainage on road verge to allow for water run-off. Re-alignment of Pope Road intersection to improve line of sight when approaching. | 2019-20 | \$345,448 | \$407,796 | Aug-19 | Dec-19 |
| 102519-19WA-RTR | WA | Shire of Augusta Margaret River | Albany Terrace, Augusta | Corrector layer of asphalt, flush concrete kerbing and final asphalt overlay | 2019-20 | \$346,598 | \$346,598 | Nov-19 | May-20 |
| 102522-19WA-RTR | WA | Shire of Augusta Margaret River | Hillview Road, Augusta | Asphalt overlay, profile edge and shouldering | 2019-20 | \$77,991 | \$77,991 | Nov-19 | Mar-20 |
| 102524-19WA-RTR | WA | Shire of Corrigin | Gill Road (rural road) | Shoulder reconditioning on narrow sealed pavement to attain a minimum 10.0 metre wide carriageway. | 2019-20 | \$266,874 | \$266,874 | Jul-19 | Apr-20 |
| 102525-19VIC-RTR | VIC | Southern Grampians Shire Council | Mt Baimbridge Road (Hamilton) | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing. | 2019-20 | \$88,726 | \$88,726 | Sep-19 | Jun-20 |
| 102526-19VIC-RTR | VIC | Southern Grampians Shire Council | Kent Rd, Hamilton | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing. | 2019-20 | \$39,284 | \$39,284 | Sep-19 | Jun-20 |
| 102527-19VIC-RTR | VIC | Southern Grampians Shire Council | Hector Street, Hamilton | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing. | 2019-20 | \$41,965 | \$41,965 | Sep-19 | Jun-20 |
| 102528-19VIC-RTR | VIC | Southern Grampians Shire Council | Cameron St, Coleraine | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing. | 2019-20 | \$88,818 | \$88,818 | Sep-19 | Jun-20 |
| 102529-19VIC-RTR | VIC | Southern Grampians Shire Council | Laidlaw St, Hamilton | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing. | 2019-20 | \$10,580 | \$10,580 | Sep-19 | Jun-20 |
| 102530-19VIC-RTR | VIC | Southern Grampians Shire Council | Cameron Rd, Pigeon Ponds (rural road) | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing. | 2019-20 | \$92,075 | \$92,075 | Sep-19 | Jun-20 |
| 102531-19VIC-RTR | VIC | Southern Grampians Shire Council | Wilderness Rd (rural) | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing. | 2019-20 | \$227,304 | \$227,304 | Sep-19 | Jun-20 |
| 102533-19WA-RTR | WA | Shire of Corrigin | Bullaring Pingelly Road (rural road) | Reseal with single coat (10mm) Crumbed Rubber (High Stress) Seal to average 3.6m width | 2020-21 | \$168,401 | \$181,198 | Mar-20 | Jun-20 |
| 102534-19VIC-RTR | VIC | Southern Grampians Shire Council | Hensley Park Rd, Hamilton | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing. | 2019-20 | \$94,523 | \$94,523 | Sep-19 | Jun-20 |
| 102535-19VIC-RTR | VIC | Southern Grampians Shire Council | Scholfield Culla (rural) | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing. | 2019-20 | \$310,404 | \$310,404 | Sep-19 | Jun-20 |
| 102537-19VIC-RTR | VIC | Southern Grampians Shire Council | McConochie St, Coleraine | Reseal the road surface with new spray seal. | 2019-20 | \$82,030 | \$82,030 | Oct-19 | Jun-20 |
| 102538-19VIC-RTR | VIC | Southern Grampians Shire Council | Mt Napier Rd, Hamilton | Reseal the road surface with new spray seal. | 2019-20 | \$56,044 | \$56,044 | Oct-19 | Jun-20 |
| 102539-19VIC-RTR | VIC | Southern Grampians Shire Council | Cavendish-Coleraine Rd (rural road) | Reseal the road surface with new spray seal. | 2019-20 | \$86,103 | \$86,103 | Oct-19 | Jun-20 |
| 102540-19VIC-RTR | VIC | Southern Grampians Shire Council | Melville Forest Road (rural road) | Reseal the road surface with new spray seal. | 2019-20 | \$50,268 | \$50,268 | Sep-19 | Jun-20 |
| 102541-19VIC-RTR | VIC | Southern Grampians Shire Council | Moodies Rd, Hamilton | Reseal the road surface with new spray seal. | 2019-20 | \$64,746 | \$64,746 | Sep-19 | Jun-20 |
| 102542-19VIC-RTR | VIC | Southern Grampians Shire Council | Morris Rd (Wannon) | Reseal the road surface with new spray seal. | 2019-20 | \$47,899 | \$47,899 | Oct-19 | Jun-20 |
| 102543-19VIC-RTR | VIC | Southern Grampians Shire Council | Lovatdale Lane (rural road) | Reseal the road surface with new spray seal. | 2019-20 | \$129,801 | \$129,801 | Oct-19 | Jun-20 |
| 102544-19VIC-RTR | VIC | Southern Grampians Shire Council | Diproses Rd (rural road) | Reseal the road surface with new spray seal. | 2019-20 | \$104,875 | \$104,875 | Sep-19 | Jun-20 |
| 102545-19VIC-RTR | VIC | Southern Grampians Shire Council | Chetwynd Nareen Road (rural road) | Reseal the road surface with new spray seal. | 2019-20 | \$71,975 | \$71,975 | Oct-19 | Jun-20 |
| 102546-19NSW-RTR | NSW | Narrandera Shire Council | Paintings Bridge Rd (rural road) | place a 5 metre wide bitumen seal on this section of road | 2019-20 | \$36,092 | \$36,092 | Aug-19 | Oct-19 |
| 102547-19NSW-RTR | NSW | Narrandera Shire Council | Paintings Bridge Rd (rural road) | resheet the road with 110mm thickness of gravel 6 metres wide then place a 5 metre wide bitumen seal | 2019-20 | \$64,732 | \$64,732 | Aug-19 | Oct-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 102548-19NSW-RTR | NSW | Narrandera Shire Council | Settlers Rd (rural road) | resheet with gravel 110mm depth and 6 metres wide then place a 5 metre wide bitumen seal | 2019-20 | \$101,676 | \$101,676 | Aug-19 | Oct-19 |
| 102549-19NSW-RTR | NSW | Narrandera Shire Council | Weir Rd (rural road) | resheet the road with gravel 110mm deep and 6 metres wide then place a 5 metres wide bitumen seal | 2019-20 | \$77,515 | \$77,515 | Sep-19 | Oct-19 |
| 102550-19NSW-RTR | NSW | Narrandera Shire Council | Strontian Rd (rural road) | increase width of gravel by 2 metres and the seal by 1.5 metres along this section | 2019-20 | \$139,110 | \$139,110 | Sep-19 | Oct-19 |
| 102551-19NSW-RTR | NSW | Narrandera Shire Council | Cypress Rd Narrandera | resheet with gravel 110mm deep and 6 metres wide | 2019-20 | \$20,808 | \$20,808 | Oct-19 | Oct-19 |
| 102552-19NSW-RTR | NSW | Narrandera Shire Council | Paynters Siding Rd (rural road) | resheet the road with gravel depth 110mm and width 6 metres | 2019-20 | \$62,192 | \$62,192 | Oct-19 | Jun-20 |
| 102553-19NSW-RTR | NSW | Narrandera Shire Council | Old Wagga Rd (rural road) | place a 5.5 metre wide bitumen seal on the road | 2019-20 | \$131,764 | \$131,764 | Oct-19 | Dec-19 |
| 102554-19NSW-RTR | NSW | Narrandera Shire Council | Bulloak Tank Rd (rural road) | resheet the road with gravel 110mm deep and 6 metres wide then place a 5 metre wide bitumen seal | 2019-20 | \$65,058 | \$65,058 | Oct-19 | Jan-20 |
| 102555-19NSW-RTR | NSW | Narrandera Shire Council | Old Wagga Rd (rural road) | resheet the road with gravel 110mm deep and 6 metres wide then place a 5 metre wide bitumen seal | 2019-20 | \$97,449 | \$97,449 | Nov-19 | Feb-20 |
| 102556-19NSW-RTR | NSW | Narrandera Shire Council | Boree Rd (rural road) | resheet the road with gravel 110mm deep and 6 metres wide then place a bitumen seal 5 metres wide | 2020-21 | \$129,479 | \$129,479 | Jan-20 | Apr-20 |
| 102557-19NSW-RTR | NSW | Narrandera Shire Council | Lismoyle Rd (rural road) | seal the road with a 5 metre wide bitumen seal | 2019-20 | \$76,805 | \$76,805 | Dec-19 | Mar-20 |
| 102558-19NSW-RTR | NSW | Narrandera Shire Council | Males Rd (rural road) | resheet the road with gravel of depth 110mm and width 6 metres then place 5 metre wide bitumen seal | 2020-21 | \$53,235 | \$53,235 | Jan-20 | Mar-20 |
| 102559-19NSW-RTR | NSW | Narrandera Shire Council | Landervale Rd (rural road) | resheet the road with gravel 6 metres wide and 110mm deep then place a 5 metre wide bitumen seal | 2020-21 | \$104,098 | \$104,098 | Feb-20 | Mar-20 |
| 102560-19NSW-RTR | NSW | Narrandera Shire Council | Hulmes Rd (rural road) | resheet the road with gravel 110mm deep and 3.5 metres wide | 2020-21 | \$99,272 | \$99,272 | Feb-20 | Jul-20 |
| 102562-19QLD-RTR | QLD | Sunshine Coast Regional Council | Hobbs Road, Kunda Park | Resurface with heavy duty asphalt containing a polymer modified binder and steel furnace slag aggregate to maximise skid resistance and durability | 2019-20 | \$243,090 | \$247,978 | Aug-19 | Feb-20 |
| 102563-19SA-RTR | SA | District Council of Orroroo Carrieton | Boocunda Road (Rural Road) | Rip and reform, cart crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2019-20 | \$71,065 | \$71,065 | Aug-19 | Sep-19 |
| 102565-19QLD-RTR | QLD | Sunshine Coast Regional Council | Ballinger Road, Buderim | Resurface with heavy duty asphalt containing polymer modified binder | 2019-20 | \$269,069 | \$276,101 | Aug-19 | Feb-20 |
| 102566-19QLD-RTR | QLD | Carpentaria Shire Council | Normanton - Burketown Road (Rural Road) | It is proposed to reshape and stabilise existing gravel formation, and seal to 7m width. | 2019-20 | \$711,924 | \$1,820,000 | Aug-19 | May-20 |
| 102567-19QLD-RTR | QLD | Sunshine Coast Regional Council | Pacific Terrace, Alexandra Headland | Resurface with heavy duty asphalt containing polymer modified binder | 2019-20 | \$245,407 | \$247,230 | Aug-19 | Apr-20 |
| 102568-19SA-RTR | SA | District Council of Orroroo Carrieton | Almerta Road (Rural Road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2019-20 | \$28,086 | \$28,086 | Aug-19 | Sep-19 |
| 102569-19NSW-RTR | NSW | Hornsby Shire Council | Woodcourt Road Berowra Heights | The proposed works entail kerb and gutter construction, pavement construction and construction additional stormwater drainage installed. | 2019-20 | \$435,769 | \$935,759 | Jul-19 | Dec-19 |
| 102570-19SA-RTR | SA | District Council of Orroroo Carrieton | Yackara Road (Rural Road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2019-20 | \$67,667 | \$67,667 | Sep-19 | Oct-19 |
| 102572-19WA-RTR | WA | Shire of Manjimup | Windy Harbour Road (rural road). | Reconstruct the full road width to Australian Standards and Shire policy including new table drains, new gravel sub-base, a six metre spray sealed surface and one metre shoulders on each side. Replace storm water culverts with socket and spigot pipes. Place guide posts and signage as per relevant Standards or guidelines. | 2019-20 | \$94,587 | \$457,152 | Sep-19 | May-20 |
| 102704-19NSW-RTR | NSW | Hornsby Shire Council | Jubilee Street Wairoonga | The proposed works entail removal of the existing raised threshold and reconstructing the kerb returns to provide a wider intersection. | 2019-20 | \$65,149 | \$65,149 | Aug-19 | Oct-19 |
| 102705-19QLD-RTR | QLD | Sunshine Coast Regional Council | Endeavour Road, Beerburrum | Remove problem tree roots and add granular overlay to strengthen pavement and increase cover to tree roots. Reseal new surface | 2019-20 | \$402,627 | \$412,912 | Sep-19 | Jan-20 |
| 102706-19QLD-RTR | QLD | Sunshine Coast Regional Council | Beerburrum Street, Aroona | Full depth granular reconstruction of the pavement and new asphalt wearing course | 2019-20 | \$849,632 | \$886,089 | Sep-19 | Apr-20 |
| 102707-19QLD-RTR | QLD | Sunshine Coast Regional Council | Queen Street, Caloundra | Full depth granular reconstruction of the pavement and new asphalt wearing course | 2019-20 | \$1,130,327 | \$1,160,917 | Sep-19 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 102708-19QLD-RTR | QLD | Sunshine Coast Regional Council | Image Flat Road, Image Flat | A combined treatment of heavy asphalt patching followed by an asphalt overlay for part of the road and deeplift asphalt reconstruction for the remaining part of the road. | 2019-20 | \$513,615 | \$592,052 | Sep-19 | Apr-20 |
| 102709-19WA-RTR | WA | Shire of Victoria Plains | Toodyay Bindi Bindi Road, Calingiri WA 6069 | 1. Clear vegetation within clear zone on either side of the existing road. 2. Extend Storm water culvert pipes and install head walls. 3. Box out existing gravel shoulders to 300mm and Import base course gravel to either side of the existing bitumen seal. 4. Compact existing base layer and new base course to complete shoulder works. | 2019-20 | \$138,776 | \$262,000 | Aug-19 | Dec-19 |
| 102710-19WA-RTR | WA | Shire of Trayning | Barnes Road (rural road) | Gravel resheet to 9.0 metres wide | 2019-20 | \$112,240 | \$112,240 | Sep-19 | Nov-19 |
| 102711-19WA-RTR | WA | Shire of Trayning | Sherzinger Road (rural road) | Widen shoulders and primerseal, then reseal widened seal to achieve a 6 metre wide seal and 9 metre carriageway | 2019-20 | \$186,400 | \$186,400 | Sep-19 | Jan-20 |
| 102713-19QLD-RTR | QLD | Douglas Shire Council | Melaleuca Drive, Cooya | Renew and upgrade the stormwater pipes under the road to increase the drainage capacity and reduce water levels over the road | 2019-20 | \$55,000 | \$95,778 | Nov-19 | Dec-19 |
| 102714-19VIC-RTR | VIC | Baw Baw Shire Council | Hopetoun Road, Drouin | Repair of road pavement and resurfacing including new kerb and channel. | 2020-21 | \$384,954 | \$560,000 | Jan-20 | Mar-20 |
| 102715-19VIC-RTR | VIC | Baw Baw Shire Council | Phoenix Street, Warragul | Pavement repair and resurfacing for approximately 300m length. | 2020-21 | \$576,684 | \$600,000 | Feb-20 | Aug-20 |
| 102716-19VIC-RTR | VIC | Baw Baw Shire Council | Burke Street, Warragul | Reconstruct and resurface the pavement for a length of approximately 370m | 2020-21 | \$516,866 | \$565,000 | Feb-20 | Mar-20 |
| 102717-19NSW-RTR | NSW | Strathfield Municipal Council | Fraser Street, Strathfield NSW 2135. | Mill and Fill (AC 10, 50 mm depth) | 2020-21 | \$51,156 | \$51,156 | May-20 | Jun-20 |
| 102718-19NSW-RTR | NSW | Eurobodalla Shire Council | Eurobodalla Road, Bodalla | Road widening, improving road alignment, pavement and draining improvements, which include kerb and gutter to improve road safety. | 2019-20 | \$207,818 | \$896,291 | Jul-19 | Mar-20 |
| 102719-19VIC-RTR | VIC | Baw Baw Shire Council | North Canal Road, Trafalgar | Reconstruction of failed pavement and resurfacing for approx. 650m Works Involved: 1. Stabilise Existing Pavement – 200mm thick with 3% Cement 2. Import and overlay 150mm thick CL3 FCR 3. Primer seal – 10mm C170 | 2019-20 | \$100,000 | \$107,801 | Aug-19 | Sep-19 |
| 102720-19NSW-RTR | NSW | Strathfield Municipal Council | Woodward Ave, Strathfield NSW 2135 | Mill and fill for AC 10, 50 mm | 2020-21 | \$134,467 | \$134,467 | May-20 | Jun-20 |
| 102721-19VIC-RTR | VIC | Baw Baw Shire Council | Waterloo Road Trafalgar | Repair and reconstruct pavements in various sections | 2020-21 | \$144,196 | \$166,253 | Mar-20 | Apr-20 |
| 102722-19VIC-RTR | VIC | Baw Baw Shire Council | Warragul Leogatha Rd | Repair and reconstruct affected areas | 2020-21 | \$72,300 | \$89,462 | Mar-20 | Mar-20 |
| 102723-19NSW-RTR | NSW | Nambucca Valley Council | Lower Buccrabendinni Road, Argents Hill | Re-sheet with 100 to 150 mm gravel overlay | 2019-20 | \$5,764 | \$5,764 | Oct-19 | Apr-20 |
| 102724-19NSW-RTR | NSW | Nambucca Valley Council | Bakers Creek Road, Taylors Arm | Re-sheet with 100 to 150 mm gravel overlay. | 2019-20 | \$20,726 | \$20,726 | Oct-19 | May-20 |
| 102725-19NSW-RTR | NSW | Nambucca Valley Council | Soldier Settlers Road, Newee Creek | Re-sheet with 100 to 150 mm gravel overlay. | 2019-20 | \$54,471 | \$54,471 | Oct-19 | Mar-20 |
| 102726-19NSW-RTR | NSW | Nambucca Valley Council | Valla Road, Newee Creek | Re-sheet with 100 to 150 mm gravel overlay. | 2019-20 | \$32,559 | \$32,559 | Oct-19 | Apr-20 |
| 102727-19NSW-RTR | NSW | Nambucca Valley Council | North Arm Road, (Rural Road) | Re-sheet with 100 to 150 mm gravel overlay. | 2020-21 | \$31,433 | \$31,433 | Apr-20 | May-20 |
| 102728-19NSW-RTR | NSW | Nambucca Valley Council | Coronation Road, Macksville | Gravel pavement replenishment and insitu stabilization. Application of a two coat spray seal wearing surface. | 2020-21 | \$75,739 | \$75,739 | Feb-20 | Mar-20 |
| 102729-19WA-RTR | WA | Shire of Manjimup | Perup Road (rural road) | Remove a small number of trees so that the road geometry meets the appropriate Australian Standard. Reconstruct the road to the appropriate Australian Standard including a 6 metre wide sealed surface with 1 metre of unsealed shoulder on each side. Replace existing culverts with socket and spigot pipes. Realign and seal a short section of Dorrells Loop where it intersects with Perup Road so that the intersection complies with the relevant Australian Standard. Place guideposts and replace road side signage. | 2019-20 | \$50,000 | \$450,000 | Sep-19 | May-20 |
| 102730-19NSW-RTR | NSW | Nambucca Valley Council | South Pacific Drive,Scotts Head | Gravel pavement replenishment and insitu stabilization. Application of a two coat spray seal wearing surface. | 2019-20 | \$57,139 | \$57,139 | Sep-19 | Dec-19 |
| 102731-19NSW-RTR | NSW | Nambucca Valley Council | Hallidise Street, Nambucca Heads | Insitu stabilization of the road pavement with a two coat spray seal in Hallidise Street and AC wearing surface for Liston Street intersection. | 2019-20 | \$148,629 | \$148,629 | Aug-19 | Sep-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 102732-19VIC-RTR | VIC | Bass Coast Shire Council | Sheepways Road Krowera (Rural Road) | Widening of pavement, stabilisation and overlay with crushed road. Safety improvements including guardrail and changes to road alignment are also being undertaken | 2019-20 | \$923,666 | \$1,636,060 | Oct-19 | Mar-20 |
| 102733-19SA-RTR | SA | Renmark Paringa Council | Airport Road, Calperum Industrial Park, Renmark . | Grade shoulders and prepare road for reseal - Reseal road with PMB binder 2 coat seal 14/7 mm works to include turn around area at end of road . | 2019-20 | \$36,650 | \$36,650 | Dec-19 | Apr-20 |
| 102735-19WA-RTR | WA | Shire of Sandstone | Yeelirrie Rd (Rural Road) | Cement stabilise the exiting floodway, install culvert pipes, install rock armour to edges and spray seal floodway to stop erosion. | 2019-20 | \$77,072 | \$77,072 | Aug-19 | Nov-20 |
| 102736-19SA-RTR | SA | Renmark Paringa Council | Bookmark Avenue Renmark (rural road)ad | Minor roadside shoulder alignment works -pre reseal preparation works - reseal using PMB binder 2 coat 14/7 reseal -line marking -guide posts and signs | 2019-20 | \$42,000 | \$42,000 | Dec-19 | Apr-20 |
| 102737-19SA-RTR | SA | Mid Murray Council | Murraylands Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2019-20 | \$91,101 | \$91,101 | Jul-19 | Nov-19 |
| 102738-19SA-RTR | SA | Mid Murray Council | Fromm Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2019-20 | \$279,238 | \$279,238 | Aug-19 | Dec-19 |
| 102739-19WA-RTR | WA | Shire of Sandstone | Sandstone- Meekatharra Road (Rural Road) | Gravel re-sheet, removal of vegetation where required, installation of guide post and signage where required | 2019-20 | \$102,059 | \$102,059 | Sep-19 | Jan-20 |
| 102741-19SA-RTR | SA | Mid Murray Council | Glenburr Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2020-21 | \$74,859 | \$83,344 | Mar-20 | May-20 |
| 102743-19SA-RTR | SA | Renmark Paringa Council | Gordon Road Paringa (rural road) | Works to include road side shoulder maintenance ,pre-reseal maintenance ,reseal with PMB binder and single 14mm reseal, line-marking, guide posts and signage upgrades | 2019-20 | \$92,000 | \$92,000 | Nov-19 | Apr-20 |
| 102744-19WA-RTR | WA | Shire of Sandstone | Atley Station Access Road (Rural Road) | Install drainage levee banks and install new offshoot drains and stabilised floodway, re-gravel areas as required. | 2020-21 | \$196,105 | \$196,105 | Jan-20 | Apr-20 |
| 102746-19SA-RTR | SA | City of Charles Sturt | Sportsman Drive, West Lakes | Reconstruct road pavement, seal, kerb and gutter and paths | 2019-20 | \$1,215,182 | \$1,475,000 | Sep-19 | May-20 |
| 102747-19WA-RTR | WA | Shire of Dandaragan | Iberia Street, Cervantes | Remove kerbing/footpath ramps and inspect/clean and/or replace drainage pits as required. Remove bituminous surface and cart away. Reconstruct pavement and import road base as required to correct levels. Apply a 10mm 90/10 primer seal followed by 40mm of dense course asphalt. Install new semi mountable kerbing as prior. Connect footpath ramps as prior. | 2019-20 | \$82,113 | \$103,865 | Oct-19 | Feb-20 |
| 102748-19NSW-RTR | NSW | Ballina Shire Council | Martin Street, Ballina | Reconstruction of the pavement and seal for a length of approximately 130 metres with a seal width of approximately 9 metres including widening at Marine Street intersection. | 2019-20 | \$145,000 | \$168,758 | Aug-19 | Oct-19 |
| 102749-19QLD-RTR | QLD | Douglas Shire Council | Warner Street. Port Douglas | Renewal of Kerb & Channel, drainage pits and pipes. Resurfacing of the existing sealed road pavement. | 2019-20 | \$219,337 | \$350,000 | Oct-19 | Jan-20 |
| 102751-19VIC-RTR | VIC | Northern Grampians Shire Council | Dane Road, Stawell | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2019-20 | \$36,739 | \$36,739 | Sep-19 | Oct-19 |
| 102752-19VIC-RTR | VIC | Northern Grampians Shire Council | Sutherland Road, Sutherland | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2019-20 | \$80,405 | \$80,405 | Dec-19 | Jan-20 |
| 102753-19VIC-RTR | VIC | Northern Grampians Shire Council | Albert Street, St Arnaud | Road to be resealed to improve safety. | 2019-20 | \$17,666 | \$17,666 | Dec-19 | Jan-20 |
| 102754-19VIC-RTR | VIC | Northern Grampians Shire Council | Banyena Road, Traynors Lagoon | Road to be resealed to improve safety | 2019-20 | \$141,541 | \$141,541 | Nov-19 | Jan-20 |
| 102755-19WA-RTR | WA | Shire of Carnarvon | Babbage Island Road, Carnarvon | Bitumen spray seal applied with 7mm aggregate | 2019-20 | \$42,534 | \$42,534 | Aug-19 | Oct-19 |
| 102756-19VIC-RTR | VIC | Northern Grampians Shire Council | Banyena Silo Road, Rich Avon West | Road to be resealed to improve safety. | 2019-20 | \$23,517 | \$23,517 | Sep-19 | Oct-19 |
| 102757-19VIC-RTR | VIC | Northern Grampians Shire Council | Bowen Street, St Arnaud | Road to be resealed to improve safety. | 2019-20 | \$26,161 | \$26,161 | Dec-19 | Jan-20 |
| 102758-19VIC-RTR | VIC | Northern Grampians Shire Council | Burrumbite Road, Sutherland | Road to be resealed to improve safety. | 2019-20 | \$83,816 | \$83,816 | Nov-19 | Nov-19 |
| 102759-19WA-RTR | WA | Shire of Carnarvon | Gascoyne Road, Carnarvon | Bitumen spray seal applied with 7mm aggregate | 2019-20 | \$18,056 | \$18,056 | Aug-19 | Oct-19 |
| 102760-19VIC-RTR | VIC | Northern Grampians Shire Council | Cemetery Road, St Arnaud | Road to be resealed to improve safety. | 2019-20 | \$28,463 | \$28,463 | Dec-19 | Dec-19 |
| 102761-19WA-RTR | WA | Shire of Carnarvon | Iles Road, Carnarvon | Bitumen spray seal applied with 7mm aggregate | 2019-20 | \$11,676 | \$11,676 | Aug-19 | Oct-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 102762-19VIC-RTR | VIC | Northern Grampians Shire Council | Glenorchy Road, Wal Wal | Road to be resealed to improve safety. | 2019-20 | \$103,291 | \$103,291 | Dec-19 | Dec-19 |
| 102763-19VIC-RTR | VIC | Northern Grampians Shire Council | Kings Avenue, St Arnaud | Road to be resealed to improve safety | 2019-20 | \$39,160 | \$39,160 | Dec-19 | Jan-20 |
| 102764-19VIC-RTR | VIC | Northern Grampians Shire Council | Kirkella Road, Congongella | Road to be resealed to improve safety. | 2019-20 | \$16,138 | \$16,138 | Sep-19 | Oct-19 |
| 102765-19VIC-RTR | VIC | Northern Grampians Shire Council | Minieboro Road, Wal Wal | Road to be resealed to improve safety. | 2019-20 | \$61,289 | \$61,289 | Nov-19 | Dec-19 |
| 102766-19VIC-RTR | VIC | Northern Grampians Shire Council | Soldiers Road, Marnoo West | Road to be resealed to improve safety. | 2019-20 | \$23,776 | \$23,776 | Nov-19 | Dec-19 |
| 102767-19VIC-RTR | VIC | Northern Grampians Shire Council | Stockham Bridge Road, St Arnaud East | Road to be resealed to improve safety | 2019-20 | \$29,831 | \$29,831 | Nov-19 | Dec-19 |
| 102768-19VIC-RTR | VIC | Northern Grampians Shire Council | Swanwater North road, Coonooer Bridge | Road to be resealed to improve safety. | 2019-20 | \$17,315 | \$17,315 | Oct-19 | Nov-19 |
| 102770-19VIC-RTR | VIC | Northern Grampians Shire Council | Tulkara Railway Road, Navarre | Road to be resealed to improve safety. | 2019-20 | \$49,530 | \$49,530 | Sep-19 | Oct-19 |
| 102771-19QLD-RTR | QLD | Livingstone Shire Council | Greenlake Road, Sandringham | Upgrading to sealed standard to meet Rural Collector functionality. | 2019-20 | \$910,000 | \$970,000 | Sep-19 | Feb-21 |
| 102773-19WA-RTR | WA | Shire of West Arthur | Eulin Crossing, Moodiarrup | Prepare base and improve drainage, lay geofabric, roack pitch, primer seal then 50mm asphalt. | 2020-21 | \$41,861 | \$41,861 | Jan-20 | Jun-20 |
| 102774-19VIC-RTR | VIC | Northern Grampians Shire Council | Wedderburn Road, St Arnaud East | Road to be resealed to improve safety. | 2019-20 | \$37,295 | \$37,295 | Oct-19 | Nov-19 |
| 102775-19VIC-RTR | VIC | Northern Grampians Shire Council | Kanya Road, Tottington | Road to be resheeted with gravel to restore driveability | 2020-21 | \$36,425 | \$36,425 | Apr-20 | May-20 |
| 102776-19VIC-RTR | VIC | Northern Grampians Shire Council | Ridge Road, Marnoo West | Road to be resheeted with gravel to restore driveability | 2019-20 | \$50,379 | \$50,379 | Dec-19 | Jan-20 |
| 102777-19VIC-RTR | VIC | Northern Grampians Shire Council | Slaty Creek Road, Slaty Creek | Road to be resheeted with gravel to restore driveability | 2019-20 | \$75,468 | \$75,468 | Sep-19 | Oct-19 |
| 102778-19VIC-RTR | VIC | Northern Grampians Shire Council | Volcano Road, Swanwater | Road to be resheeted with gravel to restore driveability. | 2019-20 | \$50,332 | \$50,332 | Dec-19 | Jan-20 |
| 102779-19VIC-RTR | VIC | Moorabool Shire Council | Werribee Vale Rd | General pavement rehabilitation and widening, formalisation of existing drainage infrastructure and other associated road safety measures. | 2020-21 | \$881,703 | \$2,121,598 | Mar-20 | May-21 |
| 102780-19VIC-RTR | VIC | Northern Grampians Shire Council | Winjallok Road, Winjallok | Road to be resheeted with gravel to restore driveability | 2020-21 | \$58,358 | \$58,358 | Apr-20 | Apr-20 |
| 102781-19WA-RTR | WA | Shire of West Arthur | Rutherford Road, Duranillin | Prepare base and improve drainage, lay geofabric, rock pitch, primer seal then 50mm asphalt. | 2020-21 | \$28,870 | \$28,870 | Jan-20 | Jun-20 |
| 102782-19VIC-RTR | VIC | Moorabool Shire Council | Blackwood St | Rehabilitation of the existing pavement, construction of shoulders, improvements to drainage. | 2019-20 | \$400,000 | \$650,000 | Nov-19 | Feb-20 |
| 102783-19VIC-RTR | VIC | Northern Grampians Shire Council | Banyena Road, Traynors Lagoon | Renew the pavement and apply a coat of primer seal | 2019-20 | \$16,193 | \$16,193 | Dec-19 | Jan-20 |
| 102784-19VIC-RTR | VIC | Northern Grampians Shire Council | Unnamed Road, Stawell | Renew the pavement and apply a coat of primer seal | 2020-21 | \$48,673 | \$48,673 | Mar-20 | Apr-20 |
| 102785-19WA-RTR | WA | Shire of Mount Magnet | Wondinong Paynesville Rd (rural road) | Create a new section of straight road between SLK 3.0 on Wondinong Paynesville Rd and SLK 1.2 on Wondinong Cue Rd so that Traffic bypasses the Homestead, the horizontal alignment is improved and the section is realigned into a shorter, safer, straighter section of Road. The new section avoids the low lying area subject to high water flows & consequent damage. The bypass is 3.5km in length and involves clearing, construction of new formation, drainage and sheeting as the remaining budget allows. Sufficient natural gravel and water have been located on site. | 2019-20 | \$204,557 | \$204,557 | Sep-19 | Feb-20 |
| 102786-19VIC-RTR | VIC | Northern Grampians Shire Council | McKay Road - Banyena Road Intersection, St Arnaud North | Widening the shoulders at the intersection to cater for larger vehicles | 2019-20 | \$50,371 | \$50,371 | Sep-19 | Oct-19 |
| 102787-19VIC-RTR | VIC | Northern Grampians Shire Council | High Road, Halls Gap | Road needs to be sealed to improve driver safety | 2020-21 | \$85,806 | \$85,806 | Mar-20 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--------------------------------|---|----------------|---|--------------------|------------|----------|
| 102788-19VIC-RTR | VIC | Northern Grampians Shire Council | Margaret Street, Stawell | Reshape the road profile into a V-shape and seal the surface in order to divert all flooding | 2019-20 | \$62,727 | \$66,404 | Sep-19 | Oct-19 |
| 102790-19VIC-RTR | VIC | City of Whittlesea | Schotters Rd, Mernda | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$107,408 | \$386,092 | Mar-20 | Jun-20 |
| 102791-19NSW-RTR | NSW | Upper Hunter Shire Council | Hunter Rd, Gundy | Shoulder widening and pavement strengthening. Provide 200mm base overlay and undertake roadside drainage improvements (table drain, tail outs) as required. Length of road to be upgraded 21.1-23.1km and 8 metres wide, total seal area 16,000m ² . | 2019-20 | \$484,346 | \$484,346 | Oct-19 | Jul-20 |
| 102792-19WA-RTR | WA | City of Canning | Catalano Circuit, Canningvale | Existing surface to be fully milled and primer seal to be applied and new asphalt surface laid. | 2019-20 | \$177,276 | \$177,276 | Nov-19 | Dec-19 |
| 102793-19QLD-RTR | QLD | Cloncurry Shire Council | Sheaffe Street, Cloncurry | Removal of existing pavement on Sheaffe Street (between the Gregory Street and Alice Streets intersections) and replace with an Asphalt seal. | 2019-20 | \$692,019 | \$777,786 | Aug-19 | Mar-20 |
| 102794-19WA-RTR | WA | City of Rockingham | Eighty Road, Baldivis WA | Widen Road, Add a roundabout at the intersection of Pike Rd / Eighty Road, Install footpath Kerb and Drains | 2019-20 | \$368,168 | \$1,183,939 | Dec-19 | Feb-21 |
| 102795-19NSW-RTR | NSW | Coffs Harbour City Council | Headland Road, Sapphire Beach | Renew kerb and gutter and provide consistent kerb and gutter from Beach Rd to End. Box out and replace pavement with high quality granular pavement Provide a 2 coat spray sealed surface to the pavement. | 2019-20 | \$690,210 | \$826,234 | Nov-19 | Jun-20 |
| 102797-19NSW-RTR | NSW | Coffs Harbour City Council | Second Avenue, Ararwarra | Provide kerb and gutter adjacent to residents houses. Box out and widen the pavement to enable 2 way traffic flow Place high spec granular pavement with 2 coat spray sealed surface Provide flush edging on non-resident side for additional parking capability | 2020-21 | \$458,737 | \$772,298 | Mar-20 | Nov-20 |
| 102799-19NSW-RTR | NSW | Coffs Harbour City Council | Third Avenue, Ararwarra | Provide kerb and gutter adjacent to residents houses. Box out and widen the pavement to enable 2 way traffic flow Place high spec granular pavement with 2 coat spray sealed surface Provide flush edging on non-resident side for additional parking capability | 2020-21 | \$664,415 | \$987,701 | Mar-20 | Nov-20 |
| 102937-19NSW-RTR | NSW | Goulburn Mulwaree Council | Gurrundah Road (rural road) | Selected stabilised heavy patching on deformed sections of Gurrundah Road and full width rehabilitation on defective pavement. | 2019-20 | \$284,590 | \$284,590 | Oct-19 | Feb-20 |
| 102938-19NSW-RTR | NSW | Narromine Shire Council | Dubbo Collie Road (Rural Road) | Widen formation to 8m, Rip, reshape existing road and overlay with gravel pavement 0.15 m thick. Provide bitumen seal 7.0m wide, double coat 14mm/7mm | 2019-20 | \$386,025 | \$386,025 | Aug-19 | Oct-19 |
| 102939-19NSW-RTR | NSW | Narromine Shire Council | Willdah Road (Rural Road) | Widen formation to 8m, Rip, reshape existing road and overlay with gravel pavement 0.15 m thick. Provide bitumen seal 7.0m wide. Double coat bitumen seal 14mm/7mm | 2019-20 | \$291,926 | \$291,926 | Sep-19 | Nov-19 |
| 102940-19NSW-RTR | NSW | Oberon Council | Hazelgrove Road, Tarana | Widen existing road pavement and shoulders. Correct pavement cross-fall and longitudinal gradients and rehabilitate the total 1.82km of road pavement. Improve drainage, guide post, signage and provide two coat bitumen seal and line marking. | 2019-20 | \$225,000 | \$395,000 | Sep-19 | Mar-20 |
| 102941-19NSW-RTR | NSW | Oberon Council | Sewells Creek Road, Oberon | Widen road pavement and shoulders on both sides of road. Correct pavement cross-fall and rehabilitate the entire 2.53km section of road pavement. Improve drainage, bitumen seal, advisory/safety signage and provide line marking. | 2019-20 | \$127,577 | \$127,577 | Jul-19 | Sep-19 |
| 102942-19NSW-RTR | NSW | Oberon Council | Albion Street, Oberon | Engage a bitumen sealing contractor to profile old road pavement and provide an asphalt bitumen reseal 200m length, and 8m width of the traffic lanes (1,600sq/m) of road pavement. | 2019-20 | \$90,000 | \$90,000 | Oct-19 | Oct-19 |
| 102943-19NSW-RTR | NSW | Oberon Council | Sewell's Creek Road, Oberon | Engage a bitumen sealing contractor to bitumen reseal 1km length (8,000sq/m) of road pavement. | 2019-20 | \$44,800 | \$44,800 | Oct-19 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|------------------------------|---|----------------|---|--------------------|------------|----------|
| 102946-19SA-RTR | SA | Corporation of the City of Campbelltown | Crozier Avenue, Newton | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 300m in length and 7.2m in width. | 2019-20 | \$150,000 | \$308,149 | Sep-19 | May-20 |
| 102947-19SA-RTR | SA | Corporation of the City of Campbelltown | Galway Grove, Tranmere | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 340m in length and 7.2m in width. | 2019-20 | \$150,000 | \$317,262 | Sep-19 | May-20 |
| 102948-19SA-RTR | SA | Corporation of the City of Campbelltown | Day Street, Paradise | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 291m in length and 6.5m in width. | 2019-20 | \$86,765 | \$318,118 | Sep-19 | May-20 |
| 102949-19SA-RTR | SA | Corporation of the City of Campbelltown | Britton Avenue, Tranmere | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 395m in length and 6.5m in width. | 2019-20 | \$150,000 | \$352,177 | Sep-19 | May-20 |
| 103027-19VIC-RTR | VIC | Shire of Moynes | Tarrone Lane (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2019-20 | \$445,000 | \$460,000 | Nov-19 | Feb-20 |
| 103028-19VIC-RTR | VIC | Shire of Moynes | Tarrone Lane (rural road) | The road pavement and surface has significantly deteriorated. There is substantial rutting and potholing along the road length. | 2019-20 | \$200,000 | \$260,000 | Nov-19 | Feb-20 |
| 103029-19VIC-RTR | VIC | Shire of Moynes | Thwaites Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2019-20 | \$150,000 | \$155,000 | Nov-19 | Feb-20 |
| 103030-19VIC-RTR | VIC | Shire of Moynes | Thwaites Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2019-20 | \$150,000 | \$155,000 | Nov-19 | Feb-20 |
| 103031-19NSW-RTR | NSW | Bourke Shire Council | Bundy Road, (Rural Road) | Gravel sand hills with a material that will compact and set hard to bridge over the sandy hills to allow heavy vehicles access and egress. Import material spread at 6 metre width and 200 millimetres thick, water, roll and compact. At 10.7 kilometre to 13.2 kilometres from Mitchell Highway import finer gravel, spread to 150 millimetre width, water, roll and compact. | 2019-20 | \$439,637 | \$439,637 | Dec-19 | Jun-20 |
| 103032-19VIC-RTR | VIC | Shire of Moynes | Wiltons Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2020-21 | \$297,903 | \$300,000 | Feb-20 | Apr-20 |
| 103033-19VIC-RTR | VIC | Shire of Moynes | Wiltons Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2020-21 | \$125,000 | \$130,000 | Feb-20 | Apr-20 |
| 103034-19VIC-RTR | VIC | Shire of Moynes | Blackwood Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2019-20 | \$540,000 | \$545,000 | Nov-19 | Feb-20 |
| 103035-19VIC-RTR | VIC | Shire of Moynes | Heathmarsh Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2020-21 | \$650,000 | \$655,000 | Feb-20 | Apr-20 |
| 103037-19VIC-RTR | VIC | Shire of Moynes | Occupation Lane (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2020-21 | \$160,000 | \$165,000 | Feb-20 | Apr-20 |
| 103038-19NSW-RTR | NSW | Kiama Municipal Council | Brown Street, Kiama | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2019-20 | \$51,712 | \$51,712 | Sep-19 | Sep-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|--|----------------|---|--------------------|------------|----------|
| 103039-19NSW-RTR | NSW | Kiama Municipal Council | Kurrawa Avenue, Kiama Downs | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift patching. | 2019-20 | \$29,638 | \$29,638 | Sep-19 | Sep-19 |
| 103040-19NSW-RTR | NSW | Bega Valley Shire Council | Bullara Street, Pambula | Pavement Stabilisation. | 2020-21 | \$217,721 | \$217,721 | Apr-20 | Jun-20 |
| 103041-19SA-RTR | SA | South Australian Local Government Grants Commission | King William Road, Unley | The work proposed for year 2 includes reconstructing a 500m section of King William Road with a pavement that is fit for purpose and suitable to maximise the useful life and overall management of the asset. The new road will provide a distinctive and smooth surface for all users. The reconstruction of the existing roadway will provide a catalyst to the redesign of the main street precinct including presentation, safety and appeal to the main street with the replacement works. | 2019-20 | \$2,500,000 | \$14,500,000 | Jul-19 | Sep-20 |
| 103043-19NSW-RTR | NSW | Bega Valley Shire Council | Reedy Swamp Road (rural road) | Pavement resheeting. | 2019-20 | \$208,252 | \$208,252 | Nov-19 | Dec-19 |
| 103044-19NSW-RTR | NSW | Bega Valley Shire Council | Aslings Beach Road, Eden | Pavement stabilisation | 2020-21 | \$217,080 | \$217,080 | Apr-20 | May-20 |
| 103045-19WA-RTR | WA | Shire of Dandaragan | Whitfield Road, Jurien Bay, WA | Remove existing kerbing, realign and correct levels for drainage. Clean/install new drainage pits as required. Rework pavement and import necessary road base, mix, compact and apply a 90/10 primer seal. Apply 50mm asphalt new kerbing and pram ramps as required. | 2019-20 | \$153,000 | \$153,660 | Oct-19 | Feb-20 |
| 103047-19WA-RTR | WA | Shire of Capel | Jules Road North, Gelorup | Widen road formation to 9.0m and modify intersection at Hasties Road | 2020-21 | \$127,325 | \$437,795 | Mar-20 | Jun-20 |
| 103048-19WA-RTR | WA | Shire of Capel | Elgin Road, Elgin | Second coat seal | 2019-20 | \$22,580 | \$22,580 | Nov-19 | Feb-20 |
| 103049-19NSW-RTR | NSW | Walgett Shire Council | Cryon Road (Rural Road) | Placing concrete wing walls and approach slab in both ends | 2019-20 | \$119,526 | \$119,526 | Aug-19 | Dec-19 |
| 103050-19WA-RTR | WA | Shire of Capel | Weld Road, Elgin | Rip and remake pavement and resheet with new imported gravel | 2019-20 | \$93,615 | \$93,615 | Oct-19 | Mar-20 |
| 103051-19NSW-RTR | NSW | Walgett Shire Council | Cryon Road (Rural Road) | Placing concrete wing walls and approach slab in both ends | 2019-20 | \$28,525 | \$28,525 | Aug-19 | Dec-19 |
| 103052-19NSW-RTR | NSW | Walgett Shire Council | Mercadool Road (Rural Road) | Gravelling with 200 mm thick x 9 metre width x 2 km long | 2019-20 | \$150,286 | \$150,286 | Sep-19 | Dec-19 |
| 103053-19NSW-RTR | NSW | Walgett Shire Council | Mercadool Road (Rural Road) | Reconstruction and sealing with 100 mm thick gravel over the existing gravel in various points as required with of 7 m | 2019-20 | \$308,182 | \$308,182 | Oct-19 | Dec-19 |
| 103054-19NSW-RTR | NSW | Walgett Shire Council | Walgett street (Southbound) , Collarenebri | Construction of concrete footpath of 200 m long x 1.2 m width x 100 mm thick | 2019-20 | \$32,580 | \$32,580 | Aug-19 | Dec-19 |
| 103055-19NSW-RTR | NSW | Walgett Shire Council | Shakespeare Street, Carinda | Construction of Kerb and Gutter of 200 m long | 2019-20 | \$98,575 | \$98,575 | Sep-19 | Dec-19 |
| 103056-19NSW-RTR | NSW | Walgett Shire Council | Euroka Street, Walgett | Construction of kerb and gutter of 200 m long | 2019-20 | \$114,995 | \$114,995 | Sep-19 | Dec-19 |
| 103057-19NSW-RTR | NSW | Walgett Shire Council | Brewon Road (Rural Road) | Widening the road with gravelling. The gravelling will be 2 m width on either side of the road x 200 mm thick x 2 m either side of the road x 1 km | 2019-20 | \$173,740 | \$173,740 | Sep-19 | Dec-19 |
| 103058-19NSW-RTR | NSW | Walgett Shire Council | Brewon Road (Rural Road) | Gravelling with 200 mm thick x 9 m width x 1 km long section | 2019-20 | \$262,471 | \$262,471 | Sep-19 | Dec-19 |
| 103060-19VIC-RTR | VIC | Hobsons Bay City Council | Merton Street, Altona | Reconstruction of kerb and channel, installation of new drainage to service road and full width reconstruction of road pavement and asphalt surface to current standards. | 2019-20 | \$300,000 | \$970,176 | Nov-19 | Dec-20 |
| 103062-19SA-RTR | SA | Barunga West Council | Bews Road (Rural Road) | Resheet this section of road | 2019-20 | \$39,143 | \$52,533 | Nov-19 | Feb-20 |
| 103063-19NSW-RTR | NSW | Bourke Shire Council | Hope Street (Bourke) | Resealing of pavement with 10 millimetre aggregate and Class 170 bitumen. A total of 8,400 m2 | 2019-20 | \$32,630 | \$32,630 | Sep-19 | Dec-19 |
| 103064-19NSW-RTR | NSW | Bourke Shire Council | Mertin Street (Bourke) | Resealing at various widths with 10 millimetre aggregate and Class 170 bitumen. A total of 20,245 square metres. | 2019-20 | \$94,132 | \$94,132 | Sep-19 | Dec-19 |
| 103065-19NSW-RTR | NSW | Bourke Shire Council | Tudor Street (Bourke) | Resealing with 10 millimetre aggregate and Class 170 bitumen. A total of 8,000 square metres. | 2019-20 | \$38,426 | \$38,426 | Sep-19 | Dec-19 |
| 103066-19NSW-RTR | NSW | Bourke Shire Council | Meadows Road (Bourke) | Resealing with 10 millimetre aggregate and Class 170 bitumen. A total of 3,372 square metres. | 2019-20 | \$23,395 | \$23,395 | Sep-19 | Dec-19 |
| 103067-19NSW-RTR | NSW | Bourke Shire Council | Tarcoon Street (Bourke) | Resealing with 10 millimetre aggregate and Class 170 bitumen. A total of 16,010 square metres. | 2019-20 | \$97,531 | \$97,531 | Oct-19 | Dec-19 |
| 103068-19NSW-RTR | NSW | Bourke Shire Council | Coomah Street (Bourke) | Resealing with 10 millimetre aggregate and Class 170 bitumen. A total of 3,885 square metres. | 2019-20 | \$14,273 | \$14,273 | Oct-19 | Dec-19 |
| 103069-19WA-RTR | WA | Shire of Cranbrook | Boyup Brook Cranbrook Road, Frankland River | Upgrade drainage, repair formation and re-sheet with gravel | 2019-20 | \$116,851 | \$116,851 | Nov-19 | Jun-20 |
| 103070-19VIC-RTR | VIC | Department of Energy, Environment & Climate Action | Coast Rd, French Island | To Mulch the vegetation that is encroaching onto the road verges to allow for unobstructed traffic flow and sight distances to meet the standards set out in the Traffic Management Plan. | 2020-21 | \$27,143 | \$40,000 | Jan-20 | Apr-20 |
| 103072-19NSW-RTR | NSW | Bega Valley Shire Council | Mount Darragh Road (rural road) | Pavement stabilisation. | 2019-20 | \$369,364 | \$566,909 | May-19 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|---|----------------|---|--------------------|------------|----------|
| 103073-19NSW-RTR | NSW | Council of the City of Shellharbour | Boomerang Ave, Albion Park Rail | Formalise 120m of roadway: including driving surface and pavement upgrade and installation of kerb and gutter. Project will be undertaken in conjunction with the formalisation of Hargraves Ave - also an R2R funded project. | 2019-20 | \$200,000 | \$200,000 | Nov-19 | Jun-20 |
| 103074-19NSW-RTR | NSW | Council of the City of Shellharbour | Hargraves Avenue, Albion Park Rail | Formalise 120m of roadway: including driving surface and pavement upgrade and installation of kerb and gutter and installation of traffic facilities to manage one-way/two-way traffic interface. Project will be undertaken in conjunction with the formalisation of Boomerang Ave - also an R2R funded project. | 2019-20 | \$403,241 | \$403,241 | Nov-19 | Jun-20 |
| 103075-19QLD-RTR | QLD | Lockhart River Aboriginal Shire Council | Taylor's Boat Ramp Access Road, Lockhart River. | Replacement of failed culvert crossing and restoration of the existing sealed road embankment servicing Lockhart River waste disposal area. | 2019-20 | \$80,743 | \$149,664 | Sep-19 | Dec-20 |
| 103076-19QLD-RTR | QLD | Southern Downs Regional Council | Calvert Road (Rural), Glen Aplin | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2019-20 | \$39,526 | \$39,526 | Aug-19 | Oct-19 |
| 103077-19NSW-RTR | NSW | Yass Valley Council | Grampian Street, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$9,734 | \$9,734 | Jan-20 | Mar-20 |
| 103078-19NSW-RTR | NSW | Yass Valley Council | Grand Junction Road, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$6,147 | \$6,147 | Jan-20 | Mar-20 |
| 103079-19NSW-RTR | NSW | Yass Valley Council | Haddon Court, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$2,484 | \$2,484 | Jan-20 | Mar-20 |
| 103080-19NSW-RTR | NSW | Yass Valley Council | Harrow Street, Bowning | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$1,206 | \$1,206 | Jan-20 | Mar-20 |
| 103081-19NSW-RTR | NSW | Yass Valley Council | Hope Street, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$17,550 | \$17,550 | Jan-20 | Mar-20 |
| 103082-19NSW-RTR | NSW | Yass Valley Council | Lead Street, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$8,569 | \$8,569 | Jan-20 | Mar-20 |
| 103083-19NSW-RTR | NSW | Yass Valley Council | Irvine Drive, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$41,969 | \$41,969 | Jan-20 | Mar-20 |
| 103084-19NSW-RTR | NSW | Yass Valley Council | Cooks Hill Road, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$113,653 | \$113,653 | Jan-20 | Mar-20 |
| 103085-19NSW-RTR | NSW | Yass Valley Council | Mountain Creek Road, Wee Jasper | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$24,021 | \$24,021 | Jan-20 | Mar-20 |
| 103086-19NSW-RTR | NSW | Yass Valley Council | Old Federal Highway, Gundaroo | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$46,684 | \$46,684 | Jan-20 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103088-19NSW-RTR | NSW | Yass Valley Council | Caves Road, Wee Jasper | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$61,317 | \$61,317 | Jan-20 | Mar-20 |
| 103089-19NSW-RTR | NSW | Yass Valley Council | Black Range Road, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$69,689 | \$69,689 | Jan-20 | Mar-20 |
| 103090-19NSW-RTR | NSW | Yass Valley Council | Blakney Creek Road, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$22,176 | \$22,176 | Jan-20 | Mar-20 |
| 103091-19NSW-RTR | NSW | Yass Valley Council | Acacia Drive, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$5,816 | \$5,816 | Jan-20 | Mar-20 |
| 103092-19NSW-RTR | NSW | Yass Valley Council | McIntosh Circuit, Murrumbateman | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$14,475 | \$14,475 | Jan-20 | Mar-20 |
| 103093-19NSW-RTR | NSW | Yass Valley Council | Kaveney's Road, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$16,095 | \$16,095 | Jan-20 | Mar-20 |
| 103094-19NSW-RTR | NSW | Yass Valley Council | Dog Trap Road Murrumbateman | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$18,198 | \$18,198 | Jan-20 | Mar-20 |
| 103095-19NSW-RTR | NSW | Yass Valley Council | Wargeila Road, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$32,485 | \$32,485 | Jan-20 | Mar-20 |
| 103096-19NSW-RTR | NSW | Yass Valley Council | Hughstonia Road, Binalong | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$96,547 | \$96,547 | Jan-20 | Mar-20 |
| 103097-19NSW-RTR | NSW | Yass Valley Council | Wargeila Road, Yass | Road is currently sealed but is in need of realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council | 2020-21 | \$85,259 | \$85,259 | Jan-20 | Mar-20 |
| 103098-19NSW-RTR | NSW | Yass Valley Council | Rossi Street, Yass | Reseal the identified areas to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2020-21 | \$22,708 | \$22,708 | Jan-20 | Mar-20 |
| 103099-19NSW-RTR | NSW | Upper Lachlan Shire Council | Castle Hill Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. the road will then be trimmed to it final shape. | 2020-21 | \$21,659 | \$21,659 | Apr-20 | May-20 |
| 103101-19NSW-RTR | NSW | Upper Lachlan Shire Council | Clarevale Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$7,853 | \$7,853 | Jul-19 | Oct-19 |
| 103102-19QLD-RTR | QLD | Scenic Rim Regional Council | Beechmont Road, Witheren (Stage 1) | Realignment, widening, drainage works, full pavement reconstruction and sealing to current design standards. | 2019-20 | \$1,089,053 | \$1,701,580 | Sep-19 | Jun-20 |
| 103103-19NSW-RTR | NSW | Council of the City of Shellharbour | Calderwood Rd, Calderwood | Stabilisation of pavement to depth of 300mm and placement of 14/7 sprayseal. | 2020-21 | \$230,587 | \$230,587 | Apr-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--|---|----------------|---|--------------------|------------|----------|
| 103104-19VIC-RTR | VIC | City of Greater Dandenong | Westal Road Service Road, Springvale | Road Rehabilitation using deep lift asphalt. This includes replacing damaged kerbs, installation of AG drains to protect new pavement and replacement of some damaged piped drainage. | 2019-20 | \$396,014 | \$396,014 | Jul-19 | Dec-19 |
| 103105-19QLD-RTR | QLD | Noosa Shire Council | Black Mountain Road (Rural Road) | Increase seal width to 6m, including vertical alignment improvements, pavement rehab, new delineation and drainage reconstruction. | 2019-20 | \$790,346 | \$1,542,370 | Jul-19 | Jun-20 |
| 103106-19NSW-RTR | NSW | Hilltops Council | Barwang Road (Rural Road) | Apply bitumen reseal to surface via hot bitumen application and incorporation of aggregate. | 2019-20 | \$92,466 | \$92,466 | Dec-19 | Jul-20 |
| 103107-19NSW-RTR | NSW | Hilltops Council | Barwang Road (Rural Road) | Stabilisation of selected failures by addition of dry chemical, mix, compact, trim and shape, then apply new seal on selected sections. Some section works are a precursor to reseal works scheduled later in the year. | 2019-20 | \$272,615 | \$272,615 | Oct-19 | Jul-20 |
| 103108-19NSW-RTR | NSW | Oberon Council | Burruga Road, (rural road) | Engage a bitumen sealing contractor to bitumen reseal 2km length (16,000sq/m) of road pavement. | 2019-20 | \$90,000 | \$90,000 | Nov-19 | May-20 |
| 103109-19NSW-RTR | NSW | Oberon Council | Gingkin Road, (rural road) | Engage a bitumen sealing contractor to bitumen reseal 1km length (8,000sq/m) of road pavement. | 2019-20 | \$44,800 | \$44,800 | Nov-19 | May-20 |
| 103110-19WA-RTR | WA | City of Kalamunda | Kalamunda Road, Kalamunda | Stage 1 of a two staged stormwater drainage and pavement repair project involving renewal of existing stormwater system and rehabilitation of various pavement sections. | 2019-20 | \$203,265 | \$890,000 | Oct-19 | Feb-20 |
| 103112-19WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Apply one coat of bitumen and 10mm chip seal to existing surface | 2019-20 | \$65,000 | \$128,565 | Oct-19 | Dec-19 |
| 103113-19WA-RTR | WA | Shire of Koorda | Burakin-Wialki Road (Rural Road) | Apply one coat of bitumen and 10mm chip seal to existing surface | 2019-20 | \$50,000 | \$149,221 | Oct-19 | Dec-19 |
| 103114-19WA-RTR | WA | Shire of Koorda | Koorda-Dowerin Road (Rural Road) | Widen existing seal from 6.2m to 7.2m | 2020-21 | \$25,000 | \$154,757 | Jan-20 | May-20 |
| 103115-19WA-RTR | WA | Shire of Koorda | Koorda Wongan Hills Road (Rural Road) | Cement stabilise new seal from 6.2m to 8.0m | 2020-21 | \$50,000 | \$163,608 | Jan-20 | Jun-20 |
| 103116-19WA-RTR | WA | Shire of Koorda | Commonwealth Road (Rural Road) | Reform and gravel sheet road surface | 2020-21 | \$70,000 | \$97,500 | Jan-20 | Mar-20 |
| 103117-19WA-RTR | WA | Shire of Koorda | Kulja Central Road (Rural Road) | Reform and gravel sheet road surface | 2020-21 | \$50,000 | \$50,000 | Mar-20 | Jun-20 |
| 103118-19WA-RTR | WA | Shire of Koorda | Cooper Road (Rural Road) | Reform and gravel sheet road surface | 2020-21 | \$40,000 | \$51,600 | Feb-20 | May-20 |
| 103119-19WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Widen existing seal from 3.6m to 7.2m | 2020-21 | \$52,000 | \$58,000 | Jan-20 | Apr-20 |
| 103120-19WA-RTR | WA | Shire of Bruce Rock | Belka East Road (rural road) | Hot bitumen seal using 10mm stone. | 2019-20 | \$32,737 | \$32,737 | Nov-19 | Feb-20 |
| 103121-19NSW-RTR | NSW | Hilltops Council | Holman Road (Rural Road) | Apply gravel resheet to selected sections by application of gravel pavement material, grade trim and compact. | 2020-21 | \$21,982 | \$21,982 | Feb-20 | May-20 |
| 103122-19NSW-RTR | NSW | Hilltops Council | Colorado Road (Rural Road) | Stabilise pavement failures using dry chemical incorporation, compact, trim and apply new bitumen/aggregate sealed surface. | 2019-20 | \$117,616 | \$117,616 | Oct-19 | Jul-20 |
| 103124-19QLD-RTR | QLD | Southern Downs Regional Council | Cummerford Road (Rural Road), Glen Aplin | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2019-20 | \$42,544 | \$42,544 | Aug-19 | Sep-19 |
| 103125-19QLD-RTR | QLD | Southern Downs Regional Council | Sandreson Road (Rural Road), Glen Aplin | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2019-20 | \$39,815 | \$39,815 | Aug-19 | Sep-19 |
| 103126-19VIC-RTR | VIC | Melbourne City Council (City of Melbourne) | Alexandra Avenue, Melbourne | Approximately 60% of area (7200 sqm) Profile 50mm and Resheet 50mm of size 10mm type 'HP' (Polymer Modified Binder) HMA Approximately 40% of area (4800 sqm) Profile 30mm and Resheet 35mm of size 10mm type 'HP' (Polymer Modified Binder) HMA & reconstruction of deep rutted areas (approx. 75 sqm) | 2019-20 | \$468,698 | \$588,071 | Nov-19 | Nov-19 |
| 103127-19QLD-RTR | QLD | Southern Downs Regional Council | Kriedman Road (Rural Road), Glen Aplin | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2019-20 | \$41,733 | \$41,733 | Aug-19 | Sep-19 |
| 103128-19QLD-RTR | QLD | Southern Downs Regional Council | Micale Lane (Rural Road), Glen Aplin | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2019-20 | \$22,433 | \$22,433 | Aug-19 | Sep-19 |
| 103129-19QLD-RTR | QLD | Southern Downs Regional Council | Tuckerman Road (Rural Road), Glen Aplin | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2019-20 | \$10,968 | \$10,968 | Aug-19 | Sep-19 |
| 103130-19QLD-RTR | QLD | Southern Downs Regional Council | Glover St (Rural Road), Glen Aplin | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2019-20 | \$16,768 | \$16,768 | Aug-19 | Sep-19 |
| 103131-19SA-RTR | SA | District Council of Elliston | Nowhere Else Road (Rural Road) | Resheeting of section of road. | 2020-21 | \$93,000 | \$143,000 | Mar-20 | Mar-20 |
| 103132-19SA-RTR | SA | District Council of Elliston | Nowhere Else Road (Rural Road) | Resheeting of section of road. | 2020-21 | \$108,000 | \$158,000 | Mar-20 | May-20 |
| 103133-19SA-RTR | SA | District Council of Elliston | Sheringa Beach Road (Rural Road) | Resheeting of section of road. | 2020-21 | \$113,000 | \$183,000 | May-20 | Jun-20 |
| 103134-19SA-RTR | SA | District Council of Elliston | Hetzel Road (Rural Road) | Resheeting of section of road. | 2019-20 | \$102,546 | \$152,170 | Nov-19 | Nov-19 |
| 103137-19NSW-RTR | NSW | Wollondilly Shire Council | Margaret Street, Picton | Asphalt mill/fill to match into existing kerb and gutter levels. Delineation improvements with linemarking. | 2022-23 | \$396,680 | \$406,948 | Jun-22 | Oct-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|---|--|----------------|---|--------------------|------------|----------|
| 103138-19SA-RTR | SA | Rural City of Murray Bridge | South Terrace, Murray Bridge | Demolish and replace existing concrete kerb and gutter including minor drainage improvements. Excavate existing pavement where required, rework, shape and compact in preparation for new 50mm thick asphalt seal | 2019-20 | \$244,403 | \$244,403 | Sep-19 | Dec-19 |
| 103139-19NSW-RTR | NSW | Cowra Shire Council | Falls Road (Rural Road) | Construct new toewall and replace eroded fill under causeway. | 2019-20 | \$11,607 | \$11,607 | Aug-19 | Nov-19 |
| 103145-19TAS-RTR | TAS | West Coast Council | Granville Harbour Road, (Rural Road) | Road Widening, corner realignment, table drains and culvert construction , rehabilitation, re- sheeting grading sections of the road to apply a two coat seal, signage and guide posts. | 2019-20 | \$330,000 | \$350,405 | Sep-19 | Mar-20 |
| 103147-19NSW-RTR | NSW | Moree Plains Shire Council | Edward Street, Moree | Full reconstruction to be carried out Iris Street to Gwydir Street 295M, including Kerb and Gutter. Drainage improvement works. | 2019-20 | \$231,987 | \$231,987 | Aug-19 | Jan-20 |
| 103148-19NSW-RTR | NSW | Orange City Council | Forest Road, Orange | Improve road drainage. Road reconstruction and widening. | 2020-21 | \$271,000 | \$1,908,000 | May-20 | Dec-20 |
| 103149-19NSW-RTR | NSW | Orange City Council | Edward Street, Orange | Structural Asphalt overlay | 2020-21 | \$280,946 | \$280,946 | Jan-20 | Apr-20 |
| 103151-19WA-RTR | WA | Shire of Irwin | Butcher Road, Bookara (Rural Road) | Propose to resheet road for a length of 0.63km and a width of 8km. Works to include reinstatement of table drains and instillation of new regulatory traffic signs and guide posts. | 2019-20 | \$22,005 | \$29,685 | Sep-19 | Feb-20 |
| 103152-19WA-RTR | WA | Shire of Irwin | Matsen Road, Bookara (Rural Road) | Propose to resheet road for a length of 0.5km and a width of 8km. Works to include reinstatement of table drains and instillation of new regulatory traffic signs and guide posts. | 2019-20 | \$17,465 | \$17,743 | Sep-19 | Jan-20 |
| 103153-19WA-RTR | WA | Shire of Irwin | Yandanooka West Road, Milo (Rural Road) | Propose to resheet road for a length of 3km and a width of 8km. Works to include reinstatement of table drains and instillation of new regulatory traffic signs and guide posts. | 2019-20 | \$104,788 | \$119,367 | Aug-19 | Mar-20 |
| 103154-19WA-RTR | WA | Shire of Northam | Henty Place, Northam | Repair and fill the crack and reseal with 30mm thick asphalt full length and width of the road | 2020-21 | \$38,742 | \$38,742 | Jan-20 | Jun-20 |
| 103155-19WA-RTR | WA | Shire of Northam | Kennedy Street, Northam | Seal overlay full width | 2020-21 | \$29,786 | \$29,786 | Jan-20 | Jun-20 |
| 103156-19WA-RTR | WA | Shire of Northam | Martin Street, Northam | Pavement seal overlay with Samiseal \$45R treatment | 2019-20 | \$56,624 | \$56,624 | Dec-19 | Jun-20 |
| 103157-19WA-RTR | WA | Shire of Northam | Boondine Road, Mokine | Spray seal overlay on first section from Straight line Kilometer (SLK) 0.0 Km to 0.66 Km and reconstruct and seal second section 0.66 Km to 0.80 km | 2020-21 | \$63,800 | \$63,800 | Jan-20 | Jun-20 |
| 103158-19NSW-RTR | NSW | Moree Plains Shire Council | Chester Street- Moree | Full reconstruction to be carried out Chester Street 295M, including new kerb & Gutter. | 2020-21 | \$536,336 | \$733,469 | Apr-20 | Jun-21 |
| 103159-19TAS-RTR | TAS | Northern Midlands Council | Saundridge Road, Cressy (rural road) | The works involve some minor drainage work to provide a 5.5m wide sealed pavement within the road reserve. New gravel will be placed, compacted and sealed. | 2019-20 | \$437,520 | \$437,520 | Nov-19 | Jan-20 |
| 103160-19TAS-RTR | TAS | Northern Midlands Council | Storys Creek Road (rural road) | Replacement of the timber bridge and abutments with a long life concrete structure. | 2019-20 | \$132,711 | \$132,711 | Nov-19 | Apr-20 |
| 103161-19TAS-RTR | TAS | Northern Midlands Council | Gipps Creek Road (rural road) | Replace timber bridge and abutments with concrete structure. | 2019-20 | \$159,602 | \$159,602 | Nov-19 | Apr-20 |
| 103162-19TAS-RTR | TAS | Northern Midlands Council | Old Coachman's Road (rural road) | Replace timber bridge deck with long life concrete structure. | 2019-20 | \$141,681 | \$141,681 | Nov-19 | Apr-20 |
| 103163-19WA-RTR | WA | Shire of Northam | Tamma Road, Bakers Hill | Spray seal overlay full width and length on section from Straight line Kilometer (SLK) 1.1 Km to 2.40 Km | 2020-21 | \$34,184 | \$34,184 | Jan-20 | Jun-20 |
| 103164-19WA-RTR | WA | Shire of Northam | Chidlow Street West, Northam | Spray seal overlay full width and length on section from Straight line Kilometer (SLK) 0.020 Km to 0.30 Km. | 2019-20 | \$40,745 | \$40,745 | Nov-19 | Jun-20 |
| 103165-19WA-RTR | WA | Shire of Northam | Chidlow Street West, Northam | Spray seal overlay full width and length on section from Straight line Kilometer (SLK) 1.48 Km to 1.95 Km | 2020-21 | \$20,613 | \$20,613 | Jan-20 | Jun-20 |
| 103166-19WA-RTR | WA | Shire of Northam | Park Lane, Northam | Spray seal overlay full width and length on section from Straight line Kilometer (SLK) 0.0 Km to 0.23 Km. Minor Kerb replacement on both sides | 2020-21 | \$24,157 | \$24,157 | Jan-20 | Jun-20 |
| 103167-19WA-RTR | WA | Shire of Northam | Carlin road, Bakers Hill | Spray seal overlay full width and length on section from Straight line Kilometer (SLK) 2.74 Km to 3.55 Km. Asphalt on Carlin and Tamma road Intersection. | 2019-20 | \$28,875 | \$28,875 | Jul-19 | Jun-20 |
| 103168-19WA-RTR | WA | Shire of Northam | Carter Street, Grass Valley Town | Spray seal overlay full width and length on section from Straight line Kilometer (SLK) 0.20 Km to 0.41 Km. Tree root treatment and kerb replacement | 2020-21 | \$22,377 | \$22,377 | Jan-20 | Jun-20 |
| 103169-19WA-RTR | WA | Shire of Northam | Ord Street, Northam | Surface correction and spray seal overlay full width and length. | 2020-21 | \$5,909 | \$5,909 | Jan-20 | Jun-20 |
| 103170-19NSW-RTR | NSW | Blacktown City Council | Mudie Place, Blackett | It is proposed to reseal existing pavement and repair damaged sections of kerb and gutter. | 2020-21 | \$17,116 | \$17,116 | Mar-20 | Apr-20 |
| 103171-19NSW-RTR | NSW | Blacktown City Council | Nunga Place, Marayong | It is proposed to reseal existing pavement and repair damaged sections of kerb and gutter. | 2019-20 | \$20,577 | \$20,577 | Oct-19 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 103173-19NSW-RTR | NSW | Cowra Shire Council | Mount McDonald Road (Rural Road) | Rock crush the oversized gravel and reconstruct to provide a smoother and safer pavement. | 2019-20 | \$43,200 | \$43,200 | Aug-19 | Oct-19 |
| 103174-19NSW-RTR | NSW | Blacktown City Council | Gardner Street, Rooty Hill | It is proposed to stabilise base repair works, reseal existing pavement and repair of some sections of kerb and gutter. Project also includes trim, regrade and seal southern shoulder. | 2020-21 | \$210,800 | \$210,800 | Jan-20 | Apr-20 |
| 103175-19NSW-RTR | NSW | Blacktown City Council | Walker Street, Quakers Hill | The proposed treatment includes repair of localised pavement with heavy patching, constructing and repairing of kerb and gutter sections and resealing the full section. | 2019-20 | \$450,153 | \$450,153 | Oct-19 | May-20 |
| 103176-19NSW-RTR | NSW | Blacktown City Council | Quakers Hill Parkway, Quakers Hill | The proposed treatment includes repair of damaged sections of kerb and gutter and resealing the full section. | 2019-20 | \$438,893 | \$438,893 | Dec-19 | Apr-20 |
| 103177-19NSW-RTR | NSW | Randwick City Council | Maroubra Road, Maroubra | Reconstruction of failed kerb & gutter on the north side of Maroubra Road between Malabar Road The Causeway. Heavy patching at failed areas of pavement and 50mm resurfacing for the full width of the road. | 2019-20 | \$289,822 | \$289,822 | Dec-19 | Mar-20 |
| 103178-19WA-RTR | WA | Shire of Bruce Rock | Bees Road, Babakin (rural road) | Some verge clearing to facilitate works and then gravel resheeting to a depth of 200mm. | 2020-21 | \$65,547 | \$65,547 | Jan-20 | Jun-20 |
| 103179-19QLD-RTR | QLD | Croydon Shire Council | Croydon to Richmond Road (rural road) | Construct and upgrade road to bitumen seal standard and 2 coat seal. place 3 sets of culverts prior to construction. | 2019-20 | \$350,000 | \$700,000 | Aug-19 | Dec-19 |
| 103180-19QLD-RTR | QLD | Croydon Shire Council | Croydon Richmond Road (rural road) | Reseal the existing 5km road. | 2019-20 | \$114,921 | \$114,921 | Nov-19 | Dec-19 |
| 103181-19WA-RTR | WA | Shire of Bruce Rock | Bruce Rock East Road (rural road) | Hot bitumen seal using 10mm stone. | 2019-20 | \$50,225 | \$50,225 | Nov-19 | Feb-20 |
| 103182-19WA-RTR | WA | Shire of Bruce Rock | Carger Road (rural road) | Some verge clearing initially to facilitate gravel resheeting to a depth of 150mm. | 2020-21 | \$43,637 | \$43,637 | Feb-20 | Jun-20 |
| 103183-19WA-RTR | WA | Shire of Bruce Rock | Bruce Rock-Corrigin Road (rural road) | Resheeting affected areas with a hot bitumen seal using 10mm stone. | 2019-20 | \$62,616 | \$62,616 | Nov-19 | Jun-20 |
| 103184-19WA-RTR | WA | Shire of Bruce Rock | Cumminin Road (rural road) | Hot bitumen seal using 10mm stone for various sections for a total of 2kms. | 2019-20 | \$44,895 | \$44,895 | Nov-19 | Feb-20 |
| 103185-19QLD-RTR | QLD | Cairns Regional Council | Balaclava Road | Minor widening works, renewal of pavement and construction of new kerb and channel, street lighting and footpath along Balaclava Road, between Mulgrave Road and Watson Street. | 2019-20 | \$747,050 | \$1,497,050 | Sep-19 | Sep-20 |
| 103186-19WA-RTR | WA | Shire of Bruce Rock | Erikin South Road (rural road) | Hot bitumen seal using 10mm stone. | 2019-20 | \$25,269 | \$25,269 | Nov-19 | Feb-20 |
| 103187-19QLD-RTR | QLD | Longreach Regional Council | Tocal Road - Rural Road | Removal of old batter and installation on new concrete batter. | 2019-20 | \$79,964 | \$79,964 | Aug-19 | Apr-20 |
| 103188-19QLD-RTR | QLD | Longreach Regional Council | Crane Street - Rural Road | Full rehabilitation of pavement and bitumen seal. | 2020-21 | \$197,515 | \$197,515 | Apr-20 | Aug-20 |
| 103189-19WA-RTR | WA | Shire of Bruce Rock | Kwolyin South Road (rural road) | Some preliminary verge clearing to facilitate works and then gravel resheeting to a depth of 150mm, and 200mm in places of most damage. | 2020-21 | \$61,023 | \$61,023 | Mar-20 | Jun-20 |
| 103190-19QLD-RTR | QLD | Longreach Regional Council | Crossmoor Road - Rural Road | Premix patching where required and reseal. | 2020-21 | \$202,053 | \$202,053 | Apr-20 | Aug-20 |
| 103191-19QLD-RTR | QLD | Longreach Regional Council | Wellshot Street - Rural Road | Full rehabilitation of pavement and seal. | 2020-21 | \$61,628 | \$61,628 | Apr-20 | Aug-20 |
| 103192-19QLD-RTR | QLD | Longreach Regional Council | Button Street - Rural Road | Full rehabilitation of pavement and seal. | 2020-21 | \$109,000 | \$132,304 | Apr-20 | Aug-20 |
| 103193-19QLD-RTR | QLD | Longreach Regional Council | Isisford Yarakka River Road - Rural Road | Import gravel and grade to Longreach Regional Council Transport Safety Regulations. | 2020-21 | \$157,035 | \$157,035 | Apr-20 | Jun-20 |
| 103194-19QLD-RTR | QLD | Longreach Regional Council | Glenloch Road - Rural Road | Import gravel and grade to Longreach Regional Council Transport Safety Regulations. | 2019-20 | \$79,938 | \$79,938 | Sep-19 | Dec-19 |
| 103195-19WA-RTR | WA | Shire of Bruce Rock | Lawrie Road (rural road) | Some verge clearing to facilitate work then gravel resheeting to a depth of 150mm. | 2019-20 | \$34,853 | \$34,853 | Sep-19 | Dec-19 |
| 103196-19WA-RTR | WA | Shire of Bruce Rock | McGellin Road (rural road) | Some preliminary verge clearing to facilitate work and then gravel resheeting to a depth of 200mm. | 2020-21 | \$38,564 | \$38,564 | Apr-20 | Jun-20 |
| 103197-19WA-RTR | WA | Shire of Bruce Rock | Yerapin Boundary Road (rural road) | Some preliminary verge clearing to facilitate works and then gravel resheeting to a depth of 150mm. | 2020-21 | \$48,231 | \$48,231 | Mar-20 | Mar-20 |
| 103198-19NSW-RTR | NSW | Hilltops Council | Lagano Road (Rural Road) | Reconstruct sections of structure by insitu concrete pours and shaping to restore full use of structure and related access to farm land that the roads serves. | 2019-20 | \$274,633 | \$274,633 | Sep-19 | Jul-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 103199-19VIC-RTR | VIC | Kingston City Council | Rowans Road, Moorabbin | These works will include the reconstruction of the road pavement, drainage, vehicle crossings, footpaths and the following traffic improvements: A new school crossing and raised speed platform north of the Isabella Street Intersection; and Two raised speed platforms to provide pedestrian crossing points into Bricker Reserve. | 2020-21 | \$817,982 | \$1,201,208 | Feb-20 | Apr-20 |
| 103200-19VIC-RTR | VIC | East Gippsland Shire Council | Sandy Flat Road, Orbost | The current two tonne load limited three span timber bridge is being upgraded to a three-span steel and concrete bridge. The new bridge will be constructed to current design code standards. This will allow the new bridge to cater for vehicles up to 68 tonne | 2019-20 | \$1,090,450 | \$1,090,450 | Oct-19 | Sep-20 |
| 103201-19SA-RTR | SA | Clare & Gilbert Valleys Council | Hilltown Road, Hilltown | Road will be formed and re-sheeted | 2019-20 | \$85,500 | \$125,818 | Sep-19 | Dec-19 |
| 103202-19WA-RTR | WA | Shire of Narrogin | Havelock Street, Narrogin | Single coat seal | 2020-21 | \$24,125 | \$24,125 | Mar-20 | Apr-20 |
| 103203-19WA-RTR | WA | Shire of Narrogin | Lock Street, Narrogin | Single coat seal | 2020-21 | \$18,790 | \$18,790 | Mar-20 | Apr-20 |
| 103204-19WA-RTR | WA | Shire of Narrogin | Wilson Street, Highbury Narrogin | Single coat seal. | 2020-21 | \$12,288 | \$12,288 | Mar-20 | Apr-20 |
| 103205-19WA-RTR | WA | Shire of Narrogin | Northwood Street, Narrogin | Single coat seal. | 2020-21 | \$29,772 | \$29,772 | Mar-20 | Apr-20 |
| 103206-19WA-RTR | WA | Shire of Narrogin | Congelin-Narrogin Rd, Narrogin | Single coat seal | 2020-21 | \$27,972 | \$27,972 | Mar-20 | Apr-20 |
| 103207-19WA-RTR | WA | Shire of Narrogin | Highbury west Rd, Highbury Narrogin | Single coat seal. | 2020-21 | \$41,174 | \$41,174 | Mar-20 | Apr-20 |
| 103208-19WA-RTR | WA | Shire of Narrogin | Yilliminning Rd, Narrogin | Single coat seal | 2020-21 | \$40,777 | \$40,777 | Mar-20 | Apr-20 |
| 103209-19WA-RTR | WA | Shire of Narrogin | Piesseville-Tarwonga Rd, Highbury Narrogin. | Single coat seal | 2020-21 | \$75,273 | \$75,273 | Mar-20 | Apr-20 |
| 103210-19WA-RTR | WA | Shire of Narrogin | Tarwonga Rd, Narrogin | Single coat seal | 2020-21 | \$32,873 | \$32,873 | Mar-20 | Apr-20 |
| 103211-19NSW-RTR | NSW | Willoughby City Council | Kameruka Road, Northbridge | Surface area of 295 x 6.5m to be removed and replaced with 50mm AC14 asphalt. Approximately 100sqm of heavy patching | 2019-20 | \$79,099 | \$79,099 | Oct-19 | Dec-19 |
| 103212-19QLD-RTR | QLD | Longreach Regional Council | Galah St - Rural Road | Pre mix patching where required and reseal. | 2019-20 | \$90,000 | \$90,000 | Sep-19 | Jan-20 |
| 103213-19QLD-RTR | QLD | Longreach Regional Council | Eagle Street - Rural Road | Pre - mix patching where required and reseal. | 2019-20 | \$105,000 | \$105,000 | Sep-19 | Nov-19 |
| 103214-19QLD-RTR | QLD | Longreach Regional Council | Snipe Street - Rural Road | Pre mix patching where required and reseal. | 2020-21 | \$85,000 | \$85,000 | Mar-20 | May-20 |
| 103215-19QLD-RTR | QLD | Longreach Regional Council | Swan Street - Rural road | Pre mix patching where required and reseal. | 2020-21 | \$115,000 | \$115,000 | Apr-20 | May-20 |
| 103216-19QLD-RTR | QLD | Longreach Regional Council | Button Street - Rural Road | Pre mix patching where required and reseal. | 2020-21 | \$20,000 | \$20,000 | Apr-20 | May-20 |
| 103217-19QLD-RTR | QLD | Longreach Regional Council | Wellshot Street - Rural Road | Pre mix patching where required and reseal. | 2020-21 | \$35,000 | \$35,000 | Apr-20 | May-20 |
| 103218-19QLD-RTR | QLD | Longreach Regional Council | St Helena Street - Rural Road | Pre mix patching where required and reseal. | 2020-21 | \$30,000 | \$30,000 | Feb-20 | May-20 |
| 103219-19QLD-RTR | QLD | Longreach Regional Council | Jarley Street - Rural Road | Pre mix patching where required and reseal. | 2020-21 | \$35,000 | \$35,000 | Feb-20 | May-20 |
| 103220-19NSW-RTR | NSW | Snowy Monaro Regional Council | Corrowong Road (Rural Road) | Council is constructing a Steel Sub-frame under the existing Timber Bridge. This will improve the capacity of the Bridge, enabling it to carry B-double Traffic. | 2019-20 | \$104,000 | \$197,718 | Aug-19 | Oct-19 |
| 103221-19NSW-RTR | NSW | Gunnedah Shire Council | Curlewis Common Road (Rural Road) | Re-sheet pavement to a depth of 100mm for addition strength, whilst increasing pavement texture | 2019-20 | \$115,000 | \$115,000 | Aug-19 | Sep-19 |
| 103222-19NSW-RTR | NSW | Gunnedah Shire Council | Melrose Road (Rural Road) | Re-sheet pavement to a depth of 100mm increasing strength, whilst enhancing texture for access and safety | 2019-20 | \$112,000 | \$112,000 | Aug-19 | Aug-19 |
| 103223-19NSW-RTR | NSW | Wentworth Shire Council | Tapalin Mail Road (Rural Road) | From Sturt Highway and Tapalin Mail Road intersection Gravel resheeting 100mm thickness, dimensions 4000m x 8m. For remaining 2.1km, gravel resheeting 150mm thickness, dimensions 2100m x 8m. Followed by upgrade of road from gravel to sealed with 7mm Primer Seal, dimensions 6100m x 6.8m. | 2019-20 | \$503,906 | \$503,906 | Sep-19 | Dec-19 |
| 103225-19NSW-RTR | NSW | Wentworth Shire Council | Tapalin Mail Road (Rural Road) | Applying 10mm bitumen Final Seal to constructed area, dimensions 5000m x 6.8m. | 2019-20 | \$204,654 | \$204,654 | Dec-19 | Dec-19 |
| 103226-19VIC-RTR | VIC | Mildura Rural City Council | Cureton Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$65,443 | \$65,443 | Jan-20 | Mar-20 |
| 103227-19VIC-RTR | VIC | Mildura Rural City Council | Lock 9 Road, Cullulleraine | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$84,322 | \$84,322 | Mar-20 | May-20 |
| 103228-19VIC-RTR | VIC | Mildura Rural City Council | Morpung Avenue, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$38,429 | \$38,429 | Jan-20 | Mar-20 |
| 103229-19VIC-RTR | VIC | Mildura Rural City Council | Dewry Avenue, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$63,280 | \$63,280 | Jan-20 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|---|----------------|---|--------------------|------------|----------|
| 103230-19VIC-RTR | VIC | Mildura Rural City Council | Lowan Avenue, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$22,310 | \$22,310 | Jan-20 | Mar-20 |
| 103231-19VIC-RTR | VIC | Mildura Rural City Council | Quena Street, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$32,113 | \$32,113 | Jan-20 | Mar-20 |
| 103232-19VIC-RTR | VIC | Mildura Rural City Council | Boomerang Avenue, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$14,842 | \$14,842 | Jan-20 | Mar-20 |
| 103233-19VIC-RTR | VIC | Mildura Rural City Council | Barndeeet Avenue, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$12,947 | \$12,947 | Jan-20 | Mar-20 |
| 103234-19VIC-RTR | VIC | Mildura Rural City Council | Sculthorpe Road, Nangiloc | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$163,740 | \$163,740 | Dec-19 | Mar-20 |
| 103235-19VIC-RTR | VIC | Mildura Rural City Council | Castle Crossing Road, Nangiloc | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$51,075 | \$51,075 | Jan-20 | Mar-20 |
| 103236-19VIC-RTR | VIC | Mildura Rural City Council | Lewis Road, Colignan | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$60,286 | \$60,286 | Dec-19 | Mar-20 |
| 103237-19VIC-RTR | VIC | Mildura Rural City Council | Iraak Lake Road, Iraak | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$28,543 | \$28,543 | Feb-20 | Mar-20 |
| 103238-19VIC-RTR | VIC | Mildura Rural City Council | Wentworth Road, Merbein | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$112,500 | \$112,500 | Dec-19 | Jan-20 |
| 103239-19VIC-RTR | VIC | Mildura Rural City Council | Benetook Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$47,826 | \$47,826 | Dec-19 | Mar-20 |
| 103240-19VIC-RTR | VIC | Mildura Rural City Council | Etiwanda Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$66,773 | \$66,773 | Jan-20 | Mar-20 |
| 103241-19VIC-RTR | VIC | Mildura Rural City Council | Nardoo Street, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$39,888 | \$39,888 | Jan-20 | Mar-20 |
| 103242-19VIC-RTR | VIC | Mildura Rural City Council | Honour Avenue, Merbein West | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$44,923 | \$44,923 | Dec-19 | Dec-19 |
| 103243-19VIC-RTR | VIC | Mildura Rural City Council | Cocklin Avenue, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$76,428 | \$76,428 | Jan-20 | Mar-20 |
| 103244-19VIC-RTR | VIC | Mildura Rural City Council | Cureton Avenue, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$58,566 | \$58,566 | Jan-20 | Mar-20 |
| 103245-19VIC-RTR | VIC | Mildura Rural City Council | Cureton Avenue, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$32,291 | \$32,291 | Jan-20 | Mar-20 |
| 103246-19VIC-RTR | VIC | Mildura Rural City Council | Eleventh Street, Nichols Point | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$33,722 | \$33,722 | Dec-19 | Mar-20 |
| 103247-19VIC-RTR | VIC | Mildura Rural City Council | Fifteenth Street, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$57,526 | \$57,526 | Jan-20 | Mar-20 |
| 103248-19VIC-RTR | VIC | Mildura Rural City Council | Dairtnunk Avenue, Cardross | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$29,766 | \$29,766 | Feb-20 | Mar-20 |
| 103249-19VIC-RTR | VIC | Mildura Rural City Council | Nealie Street, Cardross | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$20,450 | \$20,450 | Dec-19 | Jan-20 |
| 103250-19VIC-RTR | VIC | Mildura Rural City Council | Myall Street, Cardross | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$48,168 | \$48,168 | Dec-19 | Jan-20 |
| 103251-19VIC-RTR | VIC | Mildura Rural City Council | Mulga Street, Cardross | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$28,065 | \$28,065 | Dec-19 | Jan-20 |
| 103252-19VIC-RTR | VIC | Mildura Rural City Council | Paschendale Avenue, Merbein South | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$22,669 | \$22,669 | Dec-19 | Mar-20 |
| 103253-19VIC-RTR | VIC | Mildura Rural City Council | Cowanna Avenue South, Merbein South | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2019-20 | \$40,394 | \$40,394 | Dec-19 | Jan-20 |
| 103256-19SA-RTR | SA | Maralinga Tjarutja | Ooldea Road, Maralinga Tjarutja (Rural Road) | Grading and other remedial work including filling holes, clearing roadside and road surface vegetation. Total 70km | 2019-20 | \$54,504 | \$54,504 | Nov-19 | Apr-20 |
| 103257-19SA-RTR | SA | Maralinga Tjarutja | Lake Dey Dey Road Maralinga Tjarutja (Rural Road) | Grading and other remedial work including filling holes, clearing roadside and road surface vegetation. Total 70km | 2020-21 | \$54,504 | \$54,504 | May-20 | Jan-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 103258-19SA-RTR | SA | Maralinga Tjarutja | Lake Dey Dey, Maralinga Tjarutja (Rural Road) | Grading and other remedial work including filling holes, clearing roadside and road surface vegetation. Total 70km | 2021-22 | \$54,504 | \$54,504 | Apr-21 | Jun-22 |
| 103259-19SA-RTR | SA | Maralinga Tjarutja | Lake Dey Dey Road, Maralinga Tjarutja (Rural Road) | Grading and other remedial work including filling holes, clearing roadside and road surface vegetation. Total 70km | 2022-23 | \$54,504 | \$54,504 | Apr-22 | Jun-22 |
| 103260-19WA-RTR | WA | City of Armadale | Wangoola Terrace, MOUNT NASURA | Profile 25mm and resurface with 25mm AC7. Replace kerb on both sides. | 2019-20 | \$102,040 | \$102,040 | Nov-19 | Dec-19 |
| 103261-19WA-RTR | WA | City of Armadale | Clenham Way, KELMSCOTT | Profile 30mm and resurface with 30mm AC10. Replace kerb on both sides. | 2019-20 | \$70,802 | \$70,802 | Nov-19 | Dec-19 |
| 103262-19QLD-RTR | QLD | Longreach Regional Council | Devon Street - Rural Road | Pre mix patching where required and reseal. | 2020-21 | \$18,632 | \$18,632 | Apr-20 | May-20 |
| 103263-19SA-RTR | SA | Maralinga Tjarutja | Lake Dey Dey Road Maralinga Tjarutja (Rural Road), | Grading and other remedial work including filling holes, clearing roadside and road surface vegetation. Total 70km | 2023-24 | \$54,504 | \$54,504 | May-23 | Sep-23 |
| 103265-19VIC-RTR | VIC | East Gippsland Shire Council | Wolseley Street, Orbost | Construction of 230 metres of underground drainage and associated kerb and road upgrade. | 2019-20 | \$204,564 | \$208,600 | Sep-19 | Apr-20 |
| 103266-19SA-RTR | SA | Wakefield Regional Council | Plains Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$40,000 | \$81,000 | Aug-19 | Oct-19 |
| 103267-19SA-RTR | SA | Wakefield Regional Council | Bunama Lane (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$46,000 | \$94,108 | Aug-19 | Nov-19 |
| 103268-19SA-RTR | SA | Wakefield Regional Council | Marola Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$35,000 | \$70,875 | Aug-19 | Dec-19 |
| 103269-19SA-RTR | SA | Wakefield Regional Council | Old Boundary Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$20,000 | \$40,381 | Aug-19 | Oct-19 |
| 103270-19SA-RTR | SA | Wakefield Regional Council | Old Boundary Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$72,000 | \$147,744 | Aug-19 | Oct-19 |
| 103271-19SA-RTR | SA | Wakefield Regional Council | Eldredge Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$8,048 | \$16,528 | Nov-19 | Dec-19 |
| 103272-19SA-RTR | SA | Wakefield Regional Council | Kybunga Top Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$100,000 | \$200,377 | Nov-19 | Feb-20 |
| 103273-19SA-RTR | SA | Wakefield Regional Council | Bismark Valley Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$40,000 | \$84,919 | Aug-19 | Nov-19 |
| 103274-19SA-RTR | SA | Wakefield Regional Council | Bismark Valley Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$115,000 | \$235,769 | Aug-19 | Nov-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 103275-19SA-RTR | SA | Wakefield Regional Council | Templeton Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2019-20 | \$61,000 | \$121,875 | Aug-19 | Sep-19 |
| 103276-19WA-RTR | WA | Shire of Dundas | Caravan Park Access Road, Eucla | Construct new access road within the Road reserve. Clear minor vegetation (cleared under Main Roads WA clearing allocation within road reserves) Form new road structure. Apply base course material, water bind. Apply 14/7 mm 2 coat bitumen seal. | 2019-20 | \$13,628 | \$13,628 | Nov-19 | Jun-20 |
| 103277-19WA-RTR | WA | Shire of Dundas | Eucla Reid Road, Eucla | Remove vegetation that has regrown in pavement surface. Add drainage pipes to direct water flow. Add base course material, water bind. Apply 14/7 mm 2 coat seal. Install new signage. | 2019-20 | \$262,759 | \$262,759 | Nov-19 | Jun-20 |
| 103278-19WA-RTR | WA | Shire of Dundas | Eucla Way, Eucla | Remove old bitumen seal. Add sufficient base course material, water bind material. Apply 14/7 mm 2 coat bitumen seal. Install signage and line marking. | 2019-20 | \$27,898 | \$27,898 | Nov-19 | Jun-20 |
| 103282-19NSW-RTR | NSW | Central Darling Shire Council | Mandalay Road (Rural Road) | It is proposed to reconstruct pavement, import gravel and seal at 7m width. | 2019-20 | \$545,100 | \$545,100 | Oct-19 | Mar-20 |
| 103283-19NSW-RTR | NSW | Central Darling Shire Council | Hood Street, Wilcannia | Install new kerb, gutter and drainage pits. Reconstruct pavement to suit and seal kerb to kerb | 2019-20 | \$321,443 | \$321,443 | Nov-19 | Mar-20 |
| 103284-19NSW-RTR | NSW | Central Darling Shire Council | Tilpa-Tongo Road (Rural Road) | Reconstruct three floodways including replacement of course rock sub base and gravel base overlay, 600mm depth. | 2020-21 | \$304,135 | \$304,135 | Feb-20 | Apr-20 |
| 103285-19QLD-RTR | QLD | South Burnett Regional Council | Old Yarraman Road, Nanango (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$63,254 | \$65,497 | Nov-19 | May-20 |
| 103286-19QLD-RTR | QLD | South Burnett Regional Council | Royles Road, Coolabunia (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$35,769 | \$35,769 | Nov-19 | May-20 |
| 103287-19QLD-RTR | QLD | South Burnett Regional Council | Wooroonden Road, Glenrock (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$128,809 | \$128,809 | Nov-19 | May-20 |
| 103288-19QLD-RTR | QLD | South Burnett Regional Council | Brand Road, Wooroonden (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$74,300 | \$74,300 | Nov-19 | May-20 |
| 103289-19QLD-RTR | QLD | South Burnett Regional Council | Freemans Road, Wooroonden (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$28,216 | \$28,216 | Nov-19 | May-20 |
| 103291-19QLD-RTR | QLD | South Burnett Regional Council | Bradleys Road, Wooroonden (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$59,353 | \$59,353 | Nov-19 | May-20 |
| 103292-19QLD-RTR | QLD | South Burnett Regional Council | Wheatlands Loop Road, Wheatlands (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$65,450 | \$65,450 | Nov-19 | May-20 |
| 103293-19QLD-RTR | QLD | South Burnett Regional Council | Red Hill Road, Chelmsford (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$209,062 | \$209,062 | Nov-19 | May-20 |
| 103294-19QLD-RTR | QLD | South Burnett Regional Council | Hetheringtons Road, Manyung (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$79,914 | \$79,914 | Nov-19 | May-20 |
| 103295-19QLD-RTR | QLD | South Burnett Regional Council | Annings Road, Murgon (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$45,651 | \$45,651 | Nov-19 | May-20 |
| 103296-19QLD-RTR | QLD | South Burnett Regional Council | Crownthorpe Road, Crownthorpe (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$215,116 | \$215,116 | Nov-19 | May-20 |
| 103297-19QLD-RTR | QLD | South Burnett Regional Council | Carters Road, Tablelands (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$25,675 | \$25,675 | Nov-19 | May-20 |
| 103298-19QLD-RTR | QLD | South Burnett Regional Council | Tipperary Road, Redgate (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$48,043 | \$48,043 | Nov-19 | May-20 |
| 103299-19QLD-RTR | QLD | South Burnett Regional Council | Tipperary Road, Redgate (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$36,081 | \$36,081 | Nov-19 | May-20 |
| 103300-19VIC-RTR | VIC | Benalla Rural City Council | Tarnook Road (Rural) | Reseal of prepared surface with new bitumen material | 2019-20 | \$114,392 | \$114,392 | Nov-19 | Dec-19 |
| 103301-19QLD-RTR | QLD | South Burnett Regional Council | Silverleaf Road, Murgon (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$67,927 | \$67,927 | Nov-19 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 103302-19QLD-RTR | QLD | South Burnett Regional Council | Silverleaf Road, Murgon (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$95,446 | \$95,446 | Nov-19 | May-20 |
| 103303-19QLD-RTR | QLD | South Burnett Regional Council | Haly Creek Road, Benair (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$69,784 | \$69,784 | Nov-19 | May-20 |
| 103304-19QLD-RTR | QLD | South Burnett Regional Council | Magees Road, Benair (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$95,330 | \$95,330 | Nov-19 | May-20 |
| 103306-19QLD-RTR | QLD | South Burnett Regional Council | Middle Creek Cooyar Road, Pimpimbudgee (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$126,891 | \$126,891 | Nov-19 | May-20 |
| 103307-19QLD-RTR | QLD | South Burnett Regional Council | Warren Truss Drive, Taabinga (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$37,064 | \$37,064 | Nov-19 | May-20 |
| 103308-19QLD-RTR | QLD | South Burnett Regional Council | Geoff Raph Drive, Taabinga (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$20,752 | \$20,752 | Nov-19 | May-20 |
| 103309-19QLD-RTR | QLD | South Burnett Regional Council | Shellytop Road, Durong (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$95,847 | \$95,847 | Nov-19 | May-20 |
| 103310-19QLD-RTR | QLD | South Burnett Regional Council | Aberdeen Aveune, Durong (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$53,541 | \$53,541 | Nov-19 | May-20 |
| 103311-19QLD-RTR | QLD | South Burnett Regional Council | Wooletts Road, Durong (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$174,630 | \$174,630 | Nov-19 | May-20 |
| 103313-19QLD-RTR | QLD | South Burnett Regional Council | Krugers Road, Boondooma (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$11,392 | \$11,392 | Nov-19 | May-20 |
| 103314-19QLD-RTR | QLD | South Burnett Regional Council | Pincotts Road, Boondooma (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$64,392 | \$64,392 | Nov-19 | May-20 |
| 103315-19QLD-RTR | QLD | South Burnett Regional Council | Brownless Road, Boondooma (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$69,832 | \$69,832 | Nov-19 | May-20 |
| 103316-19VIC-RTR | VIC | Macedon Ranges Shire Council | Clowes Street, Kyneton | Road reconstruction, sealing of shoulders, kerb and channel construction, and footpath construction | 2020-21 | \$223,101 | \$223,101 | Jan-20 | Mar-20 |
| 103317-19QLD-RTR | QLD | South Burnett Regional Council | Couchmans Road, Kingaroy (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$65,880 | \$65,880 | Nov-19 | May-20 |
| 103318-19QLD-RTR | QLD | South Burnett Regional Council | Birt Road, Kingaroy (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$68,357 | \$68,357 | Nov-19 | May-20 |
| 103319-19QLD-RTR | QLD | South Burnett Regional Council | Speedwell Road, Speedwell (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$116,771 | \$116,771 | Nov-19 | May-20 |
| 103320-19WA-RTR | WA | Shire of Harvey | Abberton Way, Harvey | Asphalt reseal 30mm thick to full width of existing road. Pavement to restore the running surface and increase the life of the road | 2019-20 | \$45,498 | \$45,498 | Nov-19 | Jan-20 |
| 103321-19WA-RTR | WA | Shire of Harvey | Hinge Road, Harvey | Reconstruct new road pavement, replace kerbing and upgrade piped drainage system. Asphalt seal new pavement | 2020-21 | \$70,000 | \$362,309 | Jul-20 | Sep-20 |
| 103322-19VIC-RTR | VIC | Macedon Ranges Shire Council | Willowbank Road, Gisborne | Road reconstruction, construction of indented parking, kerb and channel construction, and footpath construction | 2020-21 | \$334,638 | \$468,592 | Feb-20 | May-20 |
| 103323-19VIC-RTR | VIC | Macedon Ranges Shire Council | Pipers Creek Road, Pipers Creek | Reconstruction and widening | 2019-20 | \$435,454 | \$435,454 | Dec-19 | Feb-20 |
| 103324-19VIC-RTR | VIC | Macedon Ranges Shire Council | Three Chain Road, Carlsruhe | Reconstruction of shoulders and widening. | 2019-20 | \$190,995 | \$190,995 | Dec-19 | Mar-20 |
| 103325-19QLD-RTR | QLD | Toowoomba Regional Council | Jondaryan - Mt Tyson Road, Jondaryan | Reconstruct and widen the road to a two lane bitumen seal standard (7m seal on 8 m formation). Also undertake correction to the segment which has poor vertical alignment to improve the site visibility on the approach to the single lane bridge on the north end of the project | 2019-20 | \$660,000 | \$1,320,000 | Sep-19 | Jun-20 |
| 103326-19VIC-RTR | VIC | Macedon Ranges Shire Council | Three Chain Road, Cobaw | Reconstruction and minor widening to match adjacent road segments. | 2019-20 | \$257,028 | \$257,028 | Dec-19 | Apr-20 |
| 103328-19NSW-RTR | NSW | Carrathool Shire Council | Tabbita Lane (rural road) | Place bitumen spray seal coat. | 2019-20 | \$285,270 | \$285,270 | Nov-19 | Dec-19 |
| 103329-19NSW-RTR | NSW | Carrathool Shire Council | Back Hillston Road (rural road) | Place bitumen spray seal coat. | 2019-20 | \$105,045 | \$105,045 | Nov-19 | Nov-19 |
| 103330-19NSW-RTR | NSW | Carrathool Shire Council | Mitchells Road (rural road) | Place 150mm DGS20 crushed rock, shape, compact, trim and seal. | 2019-20 | \$264,254 | \$264,254 | Sep-19 | Oct-19 |
| 103331-19NSW-RTR | NSW | Carrathool Shire Council | Roto Road (rural road) | Stabilise pavement insitu, add 50mm gravel, shape, compact, trim and seal. | 2020-21 | \$63,765 | \$63,765 | Apr-20 | Apr-20 |
| 103332-19NSW-RTR | NSW | Carrathool Shire Council | Roto Road (rural road) | Place bitumen spray seal coat. | 2019-20 | \$55,867 | \$55,867 | Nov-19 | Nov-19 |
| 103333-19NSW-RTR | NSW | Carrathool Shire Council | Roto Road (rural road) | Place 150mm DGS20 crushed rock, shape, compact, trim and seal. | 2020-21 | \$215,966 | \$215,966 | Jan-20 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 103334-19NSW-RTR | NSW | Carrathool Shire Council | Bringagee Road (rural road) | Place bitumen spray seal coat. | 2019-20 | \$109,320 | \$109,320 | Nov-19 | Nov-19 |
| 103335-19NSW-RTR | NSW | Carrathool Shire Council | Mitchells Road (rural road) | Place bitumen spray seal coat. | 2019-20 | \$17,909 | \$17,909 | Nov-19 | Jan-20 |
| 103336-19NSW-RTR | NSW | Carrathool Shire Council | Melbergen Road (rural road) | Place bitumen spray seal coat. | 2019-20 | \$65,097 | \$65,097 | Nov-19 | Nov-19 |
| 103337-19NSW-RTR | NSW | Blayney Shire Council | Forest Reefs Road (Rural) | Realign the poor corners on the road, rebuild pavement to provide suitable strength and crossfall for drainage | 2020-21 | \$436,391 | \$436,391 | Feb-20 | Mar-20 |
| 103338-19NSW-RTR | NSW | Wentworth Shire Council | River Road (Rural Road) | Resealing of road with 10mm bitumen seal. | 2019-20 | \$34,687 | \$34,687 | Sep-19 | Sep-19 |
| 103339-19WA-RTR | WA | Shire of Harvey | Campbell Road (rural road) | The road will be upgraded to a 9 metre wide formation with a 6.5 metre wide aggregate seal and longitudinal side drains | 2019-20 | \$156,039 | \$156,039 | Sep-19 | Nov-19 |
| 103340-19WA-RTR | WA | Shire of Harvey | Hope Avenue (rural road) | Reconstruct new gravel pavement, primer seal to 6 metres wide with 1 metre wide shoulders, and install extra drainage culverts | 2019-20 | \$207,509 | \$207,509 | Oct-19 | Dec-19 |
| 103341-19WA-RTR | WA | Shire of Harvey | Logue Road (rural road) | Removal of roadside hazards and pruning of overhanging trees | 2019-20 | \$20,074 | \$20,074 | Oct-19 | Nov-19 |
| 103342-19WA-RTR | WA | Shire of Harvey | Melville Road (rural road) | Widen seal on both sides, remove overhanging branches and install centre line marking | 2019-20 | \$15,591 | \$15,591 | Nov-19 | Mar-20 |
| 103343-19NSW-RTR | NSW | Wentworth Shire Council | Pitman Avenue, Gol Gol | Resealing of road with 10mm bitumen seal. | 2019-20 | \$49,740 | \$49,740 | Sep-19 | Sep-19 |
| 103344-19NSW-RTR | NSW | Wentworth Shire Council | Corbett Avenue (Local Road, Buronga) | Resealing of road with 10mm bitumen seal. | 2019-20 | \$44,310 | \$44,310 | Sep-19 | Sep-19 |
| 103345-19WA-RTR | WA | Shire of Harvey | Old Coast Road, Australind | Construction of extended turning pockets, installation of cycle lane and revised line marking | 2020-21 | \$62,193 | \$62,193 | Jan-20 | Mar-20 |
| 103346-19WA-RTR | WA | Shire of Harvey | Paris Road, Australind | It is proposed to lengthen existing median islands to provide more refuge for pedestrians and improved road lanes for motorists | 2020-21 | \$70,473 | \$70,473 | Jan-20 | Feb-20 |
| 103347-19WA-RTR | WA | City of Melville | Macleod Road, Applecross | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include resurfacing of the road,kerb replacement were required and pram ramp upgrade. | 2019-20 | \$285,289 | \$285,289 | Sep-19 | Oct-19 |
| 103348-19WA-RTR | WA | City of Melville | Reynolds Road, Applecross | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurfacing of the road, kerb replacement were required and pram ramp upgrade | 2020-21 | \$180,000 | \$180,000 | Feb-20 | Mar-20 |
| 103349-19WA-RTR | WA | City of Melville | Lentona Road, Attadale, WA | Rehabilitation of select number of section along the road that are currently failing. the work is to be undertaken as part of a more general upgrade that will include resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2019-20 | \$99,711 | \$99,711 | Oct-19 | Nov-19 |
| 103350-19WA-RTR | WA | City of Melville | French Road, melville | Rehabilitation of select number of section along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2019-20 | \$85,000 | \$85,000 | Oct-19 | Oct-19 |
| 103351-19WA-RTR | WA | City of Melville | Bawdan Street, Willagee, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2020-21 | \$57,000 | \$57,000 | Jan-20 | Feb-20 |
| 103352-19NSW-RTR | NSW | Carrathool Shire Council | Murrumbidgee River Road (rural road) | Place bitumen spray seal coat. | 2019-20 | \$64,856 | \$64,856 | Nov-19 | Nov-19 |
| 103353-19NSW-RTR | NSW | Carrathool Shire Council | Cahills Rd (rural road) | Place bitumen spray seal coat. | 2019-20 | \$26,193 | \$26,193 | Nov-19 | Nov-19 |
| 103355-19VIC-RTR | VIC | City of Boroondara | Panoramic Road, Balwyn North | Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement | 2019-20 | \$293,811 | \$528,333 | Sep-19 | Dec-19 |
| 103356-19TAS-RTR | TAS | Devonport City Council | Victoria street, Devonport. | It is proposed to renew the kerb on each side of the road and reseal the road. Subsoil drains will be installed where possible and minor drainage improvements may be required. | 2019-20 | \$250,733 | \$307,122 | Oct-19 | Jun-20 |
| 103357-19VIC-RTR | VIC | City of Boroondara | Cityview Road, Balwyn North | Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement | 2019-20 | \$300,000 | \$480,624 | Sep-19 | Dec-19 |
| 103358-19TAS-RTR | TAS | Devonport City Council | Holyman street, Devonport. | It is proposed to renew the kerb on each side of the road and reseal the road. Subsoil drains will be installed where possible and minor drainage improvements may be required. | 2019-20 | \$256,000 | \$415,513 | Oct-19 | Jun-20 |
| 103359-19NSW-RTR | NSW | Northern Beaches Council | Middleton Road, Cromer | Repair the pavement and resurface with asphaltic concrete. | 2019-20 | \$190,303 | \$190,303 | Sep-19 | Dec-19 |
| 103360-19WA-RTR | WA | Shire of Wickiepin | Sprigg Road (Rural Road) | Widen the formation width and apply a 200mm thick gravel surface reseal surface of floodway with 10mm Aggregate | 2020-21 | \$91,283 | \$91,283 | Mar-20 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103361-19WA-RTR | WA | Shire of Wickiepin | Line Road (Rural Road) | Reseal with 7mm Aggregate | 2020-21 | \$85,229 | \$85,229 | Mar-20 | Mar-20 |
| 103362-19WA-RTR | WA | Shire of Kojonup | Yarranup Road (Rural) | Gravel Resheet | 2019-20 | \$312,500 | \$340,000 | Oct-19 | Jun-20 |
| 103363-19WA-RTR | WA | Shire of Kojonup | Tenner Road (Rural Rd) | Replace current wooden culverts with 450mm concrete pipes | 2019-20 | \$34,042 | \$43,209 | Nov-19 | Mar-20 |
| 103364-19WA-RTR | WA | Shire of Kojonup | Narlingup Road (Rural) | Replace wooden culvert with 450mm concrete pipe | 2019-20 | \$5,958 | \$5,958 | Nov-19 | Mar-20 |
| 103366-19QLD-RTR | QLD | Maranoa Regional Council | Seventeen Mile Lane (Rural Road) | It is proposed to gravel resheet 8km section on this road | 2019-20 | \$325,473 | \$325,473 | Sep-19 | Oct-19 |
| 103367-19QLD-RTR | QLD | Maranoa Regional Council | Six Mile Lane (Rural Road) | It is proposed to gravel resheet this section of road | 2020-21 | \$199,936 | \$280,602 | Apr-20 | Aug-20 |
| 103368-19QLD-RTR | QLD | Maranoa Regional Council | Warrong Road (Rural Road) | It is proposed to gravel resheet a 10.01 km section on the Warrong Road | 2019-20 | \$331,216 | \$620,073 | Oct-19 | Dec-19 |
| 103369-19WA-RTR | WA | Shire of Serpentine Jarrahdale | Gossage Road, Oldbury | It is proposed to widen to have minimum 9.0 pavement width with 7.2m seal carriageway and reconstruct embankment to restore the formation. | 2021-22 | \$428,482 | \$428,482 | Jul-21 | Apr-22 |
| 103370-19WA-RTR | WA | Shire of Wickiepin | Elsinore Road (Rural Road) | Widen the formation width and apply a 200mm thick gravel surface, reduce vegetation, replace signage | 2020-21 | \$111,359 | \$111,359 | Apr-20 | Apr-20 |
| 103371-19QLD-RTR | QLD | Maranoa Regional Council | Yuleba Surat Road (Rural Road) | It is proposed to gravel resheet 9.71km section of the Yuleba Surat Road | 2020-21 | \$380,914 | \$380,914 | Jun-20 | Jun-20 |
| 103372-19WA-RTR | WA | Shire of Serpentine Jarrahdale | Elliot Road, Keysbrook | It is proposed to widen and seal to form 9.0m width pavement with 7.2m seal carriageway and reconstruct embankment to restore the formation. | 2020-21 | \$371,313 | \$371,313 | Mar-20 | Mar-21 |
| 103373-19WA-RTR | WA | Shire of Wickiepin | Inkiepinkie Road (Rural Road) | Widen the formation width and apply a 200mm thick gravel surface | 2020-21 | \$39,198 | \$39,198 | Apr-20 | May-20 |
| 103374-19NSW-RTR | NSW | Brewarrina Shire Council | Hatfield St (Angledool) | Reseal the existing surface with 10 mm pre-coated aggregate using S45R crumb rubber binder | 2019-20 | \$84,580 | \$84,580 | Nov-19 | Dec-19 |
| 103375-19WA-RTR | WA | Shire of Serpentine Jarrahdale | Hopeland Road, Hopeland | It is proposed to widen and seal to form 9.0m width pavement with 7.2m seal and reconstruct embankment to restore the formation. | 2020-21 | \$721,232 | \$721,232 | Mar-20 | Mar-21 |
| 103376-19QLD-RTR | QLD | Maranoa Regional Council | Orallo Road (Rural Road) | It is proposed to bitumen seal shoulders on two sections on the Orallo Road | 2019-20 | \$100,000 | \$404,399 | Nov-19 | Nov-19 |
| 103378-19QLD-RTR | QLD | Maranoa Regional Council | Mt Moffat Road (Rural Road) | It is proposed to gravel resheet 18km section of road to a 7m gravel pavement width | 2019-20 | \$542,227 | \$1,346,038 | Jul-19 | Oct-19 |
| 103379-19WA-RTR | WA | Shire of Serpentine Jarrahdale | Munro Street, Jarrahdale | Profile 30mm of the existing wearing course and apply 30mm DGA10 (Dense graded asphalt). | 2021-22 | \$58,456 | \$58,456 | Mar-21 | Jun-21 |
| 103380-19VIC-RTR | VIC | Banyule City Council | Banksia Street | Repair road failures, replace misaligned kerb, replace broken footpaths and resurface road within the limits. | 2019-20 | \$433,630 | \$433,630 | Sep-19 | Mar-20 |
| 103381-19NSW-RTR | NSW | Brewarrina Shire Council | Cemetery Rd (Goodooga) | Apply final seal layer using 10 mm pre-coated aggregate using S45R crumb rubber binder | 2019-20 | \$17,628 | \$17,628 | Nov-19 | Dec-19 |
| 103385-19TAS-RTR | TAS | Launceston City Council | Warring Street, Ravenswood | Remove the existing slurry seal surface, correct the failed pavement areas and reseal the surface with asphalt. | 2020-21 | \$300,000 | \$483,854 | Feb-20 | Jun-20 |
| 103386-19VIC-RTR | VIC | City of Glen Eira | Lockerbie Court, St Kilda East | The work involves installation of new kerb and channel, reinstating failed pavement sections, providing asphalt patching to correct unevenness, asphalt resurfacing and providing adequate drainage to the court. | 2020-21 | \$84,699 | \$123,000 | May-20 | Jun-20 |
| 103387-19VIC-RTR | VIC | City of Whittlesea | Cyprus Street, Lalor | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2019-20 | \$245,000 | \$260,000 | Oct-19 | Dec-19 |
| 103388-19SA-RTR | SA | City of Onkaparinga | Dalkeith Avenue, Morphett Vale | Remove and reconstruct current road seal and pavement. Narrow road to align with current service standards. Construct new stronger pavement and apply an asphalt wearing course. | 2019-20 | \$850,850 | \$850,850 | Sep-19 | Jun-20 |
| 103389-19SA-RTR | SA | City of Onkaparinga | Coorumbena Crescent, Morphett Vale | to reconstruct the road from Ipari Terrace to Kalimna Walk and reseal from Kalimna Walk to Manooka Crescent | 2020-21 | \$234,000 | \$234,000 | Jan-20 | Apr-20 |
| 103390-19SA-RTR | SA | City of Onkaparinga | Ipari Terrace, Morphett Vale | The road seal and road pavement are both in varying states of decline and we are to reconstruct the road from Coorumbena Crescent to Manooka Road and reseal from Manooka Road to Oriana Crescent | 2020-21 | \$400,000 | \$400,000 | Jan-20 | Sep-20 |
| 103391-19SA-RTR | SA | City of Onkaparinga | Traeger Court, Woodcroft | Reconstruct the whole road and improve drainage | 2019-20 | \$333,194 | \$333,194 | Dec-19 | Jun-21 |
| 103392-19SA-RTR | SA | City of Onkaparinga | Piaffe Court | Reconstruct whole road and upgrade drainage | 2020-21 | \$259,000 | \$259,000 | Feb-20 | Jun-20 |
| 103393-19SA-RTR | SA | City of Onkaparinga | Sandalwood Grove, Woodcroft | Reconstruct whole road. Strengthen pavement and upgrade drainage | 2020-21 | \$297,000 | \$350,000 | Mar-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 103394-19QLD-RTR | QLD | Cairns Regional Council | Swallow Street, Mooroolbool | Replace culverts to rectify asset condition issues and widen the road at the location of the culverts to improve road safety for vehicles, cyclists and pedestrians. | 2019-20 | \$500,228 | \$873,170 | Sep-19 | Jan-20 |
| 103395-19QLD-RTR | QLD | Cairns Regional Council | Cairns Road, Gordonvale | Road widening and construction of footpaths to improve safety for vehicles, cyclists and pedestrians. | 2019-20 | \$609,877 | \$609,877 | Nov-19 | Apr-20 |
| 103396-19WA-RTR | WA | City of Kwinana | Buddem Way, Medina | It is proposed to replace the existing kerbs and footpath with new, install new drainage, provide additional car parking bays and resurface the road | 2020-21 | \$283,749 | \$283,749 | Jan-20 | Feb-20 |
| 103397-19VIC-RTR | VIC | East Gippsland Shire Council | McMillan Street, East Bairnsdale | Drainage to be upgraded both sections of road. Road to be widened to 10metres. Kerb and channel installed each side of both roads | 2019-20 | \$1,145,491 | \$2,008,606 | Nov-19 | Mar-21 |
| 103398-19VIC-RTR | VIC | Frankston City Council | Karingal Drive, Frankston | Major pavement rehabilitation along certain sections of the road to improve pavement strength to cater for heavy vehicles and large traffic volumes. A new asphalt surface will also be applied to provide a safe and comfortable journey for users. | 2019-20 | \$978,116 | \$978,116 | Nov-19 | May-20 |
| 103399-19VIC-RTR | VIC | Frankston City Council | McMahons Road, Frankston | Strengthen the road pavement in areas that have failed to support heavier vehicles and provide a new asphalt wearing course to provide a smooth driving surface for users. | 2019-20 | \$510,244 | \$510,244 | Dec-19 | Feb-20 |
| 103400-19SA-RTR | SA | Kangaroo Island Council | Cape Willoughby Road (Rural Road) | Resheet unsealed road with limestone rubble | 2019-20 | \$121,596 | \$121,596 | Aug-19 | May-20 |
| 103401-19SA-RTR | SA | Kangaroo Island Council | Willson River Road (Rural Road) | Resheet existing road with crushed limestone rubble | 2019-20 | \$35,195 | \$35,195 | Jul-19 | Aug-19 |
| 103402-19SA-RTR | SA | Kangaroo Island Council | Ten Trees Lagoon Road (Rural Road) | Resheet with Crushed Limestone rubble | 2019-20 | \$38,010 | \$38,010 | Sep-19 | Sep-19 |
| 103405-19NT-RTR | NT | West Daly Regional Council | Emu Point Road (Rural Road) | Reinforced Concrete Box Culverts – dimensions 1200mm wide x 600mm high. Road design solution: Install 2 x 1200 x 600mm Reinforced Concrete Box Culverts, install 8 metre wide concrete floodway Reinforced Concrete Box Culverts at 2.5 metre above existing level. Raise approach formation length XI (i.e. distance in or community side) = 250 metres, XO (distance out) = 100 metres Start point Chainage 4.6 klms from Port Keats Rd, end point Chainage 4.9 Klms from Port Keats Rd at Emu Point Road, total length of road works 300 metres | 2020-21 | \$320,733 | \$320,733 | May-20 | Sep-20 |
| 103406-19NT-RTR | NT | West Daly Regional Council | Peppimenarti Road (Rural Road) | Reinforced Concrete Box Culverts – dimensions 1200mm wide x 600mm high. Road design solution: Install 2/1200 x 600 Reinforced Concrete Box Culverts, install 9 metre wide concrete floodway over Reinforced Concrete Box Culverts at 1.0 metre above existing level, raise approach formation length XI = 160 mtr XO = 120mtr start point chainage 600 mtrs from Port Keats Rd, end point chainage 980 mtrs from Port Keats Rd at Peppimenarti Raod, total length of road works 380 metres | 2020-21 | \$181,394 | \$181,394 | Aug-20 | Sep-20 |
| 103407-19NT-RTR | NT | West Daly Regional Council | Merrepen Road (Rural Road) | Reinforced Concrete Box Culverts – dimensions 1200mm wide x 600mm high. Road design solution: Install 2/1200 x 600 Reinforced Concrete Box Culverts, install 8 metre wide concrete floodway over Reinforced Concrete Box Culverts at 1.0 metre above existing level, raise approach formation length XI = 150 mtr XO = 150mtr Start point chainage 6.6 Klms from Port Keats Rd, end point chainage 6.9 Klms from Port Keats Rd on Merrepen Road, total length of road works 300 metres | 2020-21 | \$186,781 | \$186,781 | Aug-20 | Nov-20 |
| 103408-19NSW-RTR | NSW | Murrumbidgee Council | Graham Road, Coleambally (Rural Road) | Resheeting with gavel/road base material mix to a depth of approximately 100mm, grade to shape, roll and compact. | 2019-20 | \$66,182 | \$66,182 | Sep-19 | Sep-19 |
| 103409-19NSW-RTR | NSW | Murrumbidgee Council | Old Corowa Road, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm, grade to shape, roll and compact. | 2019-20 | \$38,443 | \$38,443 | Sep-19 | Sep-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103410-19WA-RTR | WA | Shire of Shark Bay | Brockman Street, Denham, Sharkbay | Remove footpath and kerbs. profile existing seal and raise deep sewage manholes. reinstate kerbs and install dual use footpath. reseal along Brockman Street with asphalt from straight line kilometre 0.000 to Straight line kilometre 0.490 | 2020-21 | \$297,245 | \$297,245 | Feb-20 | Apr-20 |
| 103411-19NSW-RTR | NSW | Wingecarribee Shire Council | Merrigang Street, Bowral | Full pavement depth reconstruction for the full width of the road, kerb and gutter realignment and the installation of additional storm water drainage. | 2020-21 | \$1,184,041 | \$2,765,489 | Mar-20 | Jun-20 |
| 103412-19VIC-RTR | VIC | West Wimmera Shire Council | Comaum Road (rural road) | Stabilise patch existing pavement, and place primerseal and Sam seal. | 2020-21 | \$43,553 | \$43,553 | Mar-20 | May-20 |
| 103413-19SA-RTR | SA | City of Port Adelaide Enfield | Flinders Road, Hillcrest | Full reconstruction of road and installation of Geofabric products to reinforce pavement structure. | 2019-20 | \$551,000 | \$551,000 | Sep-19 | Dec-19 |
| 103414-19WA-RTR | WA | Shire of Broomehill-Tambellup | Pallinup Road, Broomehill East | Reconstruct gravel pavement to 10.0 metres width, widen culverts where required and seal to 7.0 metres | 2019-20 | \$404,100 | \$404,100 | Sep-19 | Mar-20 |
| 103415-19SA-RTR | SA | City of Port Adelaide Enfield | Conservatory Court, Oakden | Road Reconstruction | 2020-21 | \$300,000 | \$300,000 | Jan-20 | Mar-20 |
| 103416-19SA-RTR | SA | City of Port Adelaide Enfield | Lipson Street, Port Adelaide | Kerb and gutter replacement, asphalt pavement deeplift | 2020-21 | \$300,000 | \$300,000 | Feb-20 | Apr-20 |
| 103417-19SA-RTR | SA | City of Port Adelaide Enfield | Culgoa Street, Hillcrest | Road Reconstruction | 2019-20 | \$129,000 | \$129,000 | Sep-19 | Nov-19 |
| 103418-19SA-RTR | SA | City of Port Adelaide Enfield | Jamieson Street, Rosewater | Reconstruction of road geometry and new asphalt, construction of new formal onstreet parking, re-alignment of access and egress point in to the cul-de-sac. Construction of DDA compliant pram ramps and footpaths. Conversion from one-way to 2-way access and egress. | 2019-20 | \$90,170 | \$90,170 | Sep-19 | Oct-19 |
| 103419-19VIC-RTR | VIC | West Wimmera Shire Council | Newlands Settlement Road (rural road) | Reconstruct section of road including stabilise the existing pavement, resheet with new pavement and apply primerseal. | 2019-20 | \$184,109 | \$184,109 | Sep-19 | May-20 |
| 103420-19VIC-RTR | VIC | West Wimmera Shire Council | Kybybolite Road (rural road) | Reconstruct section of road including stabilising the existing pavement, resheet with new pavement and apply primerseal. | 2019-20 | \$301,149 | \$301,149 | Sep-19 | May-20 |
| 103421-19VIC-RTR | VIC | West Wimmera Shire Council | Leeor Road (Rural Road) | Reconstruct including stabilising existing road pavement, resheet with new pavement and application of primerseal. | 2019-20 | \$48,672 | \$324,544 | Sep-19 | May-20 |
| 103422-19TAS-RTR | TAS | Derwent Valley Council | Britten Street, New Norfolk | Pavement rehabilitation using in-situ stabilisation, resealing and installation of subsoil drainage network. | 2019-20 | \$378,807 | \$585,324 | Nov-19 | Mar-20 |
| 103423-19NSW-RTR | NSW | Bland Shire Council | Alleena Road (Rural Road) | It is planned to regravell the sections which have extensive gravel loss with 75mm compacted gravel. The projects involves traffic control, scarifying the surface, reshaping the road, adding gravel, compacting and restoring the table drains and mitre drains. | 2019-20 | \$209,037 | \$209,037 | Nov-19 | Mar-20 |
| 103424-19NSW-RTR | NSW | Bland Shire Council | Thulloo Road (Rural Road) | It is planned to regravell the sections which have gravel loss with 75mm compacted gravel, and wet grade the sections which have loss of shape. The table drains and mitre drains will also be restored. | 2020-21 | \$222,444 | \$222,444 | Mar-20 | Sep-20 |
| 103425-19VIC-RTR | VIC | West Wimmera Shire Council | Brooks Road (Rural Road) | Reconstruct road including stabilisation of existing pavement, resheet with new pavement material and application of primerseal. | 2019-20 | \$191,747 | \$191,747 | Sep-19 | Jun-20 |
| 103426-19NSW-RTR | NSW | Shoalhaven City Council | Bawley Point Road, Bawley Point | Box out shoulders and mechanically stabilise full width of roadway overlaid with new road base and bitumen seal to finish. | 2019-20 | \$907,527 | \$2,082,815 | Sep-19 | Sep-20 |
| 103427-19VIC-RTR | VIC | West Wimmera Shire Council | Serviceton South Road (Rural Road) | Reconstruct section of road including stabilising existing pavement, resheet with new pavement and application of primerseal. | 2019-20 | \$207,816 | \$207,816 | Sep-19 | Jun-20 |
| 103428-19NSW-RTR | NSW | Bland Shire Council | Fiegerts Lane (Rural Road) | It is planned to wet grade and restore table drains and mitre drains. | 2019-20 | \$29,831 | \$29,831 | Sep-19 | Oct-19 |
| 103429-19SA-RTR | SA | City of Holdfast Bay | Marine Parade, Seacliff | Replacement of damaged sections of kerb, Replacement of seal by profile. | 2020-21 | \$31,553 | \$114,208 | Jan-20 | Mar-20 |
| 103430-19NSW-RTR | NSW | Coolamon Shire Council | Springwood Road (rural road) | Minor bitumen maintenance such as pothole and edge break repair prior to applying bitumen seal to shoulders. | 2019-20 | \$100,373 | \$100,373 | Nov-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 103431-19NSW-RTR | NSW | Coolamon Shire Council | Roping Pole Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2019-20 | \$169,899 | \$169,899 | Nov-19 | Apr-20 |
| 103432-19NSW-RTR | NSW | Coolamon Shire Council | Marrar North Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2020-21 | \$77,738 | \$77,738 | Apr-20 | Apr-20 |
| 103433-19NSW-RTR | NSW | Bland Shire Council | Merengreen Road (Rural Road) | It is planned to regrade the sections which have gravel loss with 75mm compacted gravel. The mitre drains and table drains will be restored. | 2020-21 | \$35,805 | \$35,805 | Feb-20 | Apr-20 |
| 103434-19NSW-RTR | NSW | Coolamon Shire Council | Rannock Road (rural road) | Minor bitumen maintenance such as pothole and edge break repair prior to applying bitumen reseal. | 2019-20 | \$116,705 | \$116,705 | Dec-19 | Dec-19 |
| 103435-19NSW-RTR | NSW | Coolamon Shire Council | Seberrys Lane (rural road) | Minor bitumen maintenance such as pothole and edge break repair prior to applying bitumen reseal. | 2019-20 | \$12,295 | \$12,295 | Dec-19 | Dec-19 |
| 103436-19NSW-RTR | NSW | Bland Shire Council | O'Briens Lane (Rural Road) | It is planned to regrade the sections which have gravel loss with 75mm compacted gravel, and wet grade the sections which have loss of shape. The table drains and mitre drains will also be restored. | 2019-20 | \$153,285 | \$153,285 | Sep-19 | Nov-19 |
| 103437-19NSW-RTR | NSW | Coolamon Shire Council | Mirrool South Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2019-20 | \$242,423 | \$242,423 | Dec-19 | Dec-19 |
| 103438-19NSW-RTR | NSW | Bland Shire Council | Girral Road (Rural Road) | It is planned to regrade the sections which have gravel loss with 75mm compacted gravel. The table drains and mitre drains will also be restored. | 2019-20 | \$239,487 | \$239,487 | Oct-19 | Mar-20 |
| 103439-19NSW-RTR | NSW | Bland Shire Council | Youngareen Road (Rural Road) | It is planned to regrade the sections which have gravel loss with 75mm compacted gravel, and wet grade the sections which have loss of shape. The table drains and mitre drains will also be restored. | 2020-21 | \$103,696 | \$103,696 | Feb-20 | May-20 |
| 103440-19VIC-RTR | VIC | West Wimmera Shire Council | Kadnook - Connewirrico Road (rural road) | Reconstruct road pavement and widen seal to minimum 6.0 metres. Improve vertical and horizontal alignment. Existing road pavement to be ripped, widened, resheeted and sealed. | 2019-20 | \$103,799 | \$305,399 | Aug-19 | Apr-20 |
| 103441-19NSW-RTR | NSW | Bland Shire Council | Tallimba Road (Rural Road) | It is planned to clean the drains, add gravel as required on the shoulders, compacting and application of 7mm emulsion seal as required. | 2019-20 | \$69,000 | \$69,000 | Sep-19 | Sep-19 |
| 103443-19VIC-RTR | VIC | West Wimmera Shire Council | Ozenkadnook Mortat Road (rural road) | Widen seal to minimum 6.0 metres to improve safety. Rip and and widen existing road pavement. Resheet pavement and seal. | 2019-20 | \$41,393 | \$228,881 | Sep-19 | May-20 |
| 103444-19WA-RTR | WA | Town of Claremont | Brown Street, Claremont | Removing existing asphalt surface, correct local defects and edge failures and removing all kerb. Replacing with new road surface and kerb. | 2020-21 | \$192,542 | \$211,385 | Jan-20 | Feb-20 |
| 103445-19WA-RTR | WA | Town of Claremont | Anstey Street, Claremont | Removing existing asphalt surface, correct local defects and edge failures and removing all kerb. Replacing with new road surface and kerb. | 2019-20 | \$143,423 | \$143,423 | Oct-19 | Nov-19 |
| 103446-19WA-RTR | WA | Shire of Boddington | Newmarket Road (rural road) | We propose to reseal with a 10mm stone AC170 bitumen bonding agent to protect edge wear and reinstate stripped areas. | 2020-21 | \$50,179 | \$50,179 | Mar-20 | Jun-20 |
| 103447-19WA-RTR | WA | Shire of Boddington | Farmers Avenue, Boddington | Reseal with a 10mm stone AC170 bitumen bonding agent to prevent water ingress. | 2020-21 | \$98,944 | \$98,944 | Apr-20 | Jun-20 |
| 103448-19SA-RTR | SA | Kangaroo Island Council | Muston Road (Rural Road) | Resheet existing road with 150mm of crushed limestone rubble | 2020-21 | \$25,536 | \$25,536 | Apr-20 | Jun-20 |
| 103449-19WA-RTR | WA | Shire of Merredin | Barrack Street, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$69,594 | \$69,594 | Mar-20 | Apr-20 |
| 103450-19WA-RTR | WA | Shire of Merredin | Duff Street, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$30,240 | \$30,240 | Mar-20 | Apr-20 |
| 103451-19WA-RTR | WA | Shire of Dandaragan | Cantabilling Road, Hill River | Reform entire section, water bind and compact, recreating roadside drains and opening culvert inlet/outlets. Import 150mm of gravel to 150mm depth and at 9 metres wide, water bind and compact. Install new signage and guide posts. | 2021-22 | \$122,995 | \$122,995 | Mar-21 | May-21 |
| 103452-19WA-RTR | WA | Shire of Merredin | Fifth Street, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$23,680 | \$23,680 | Mar-20 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 103453-19WA-RTR | WA | Shire of Mundaring | Matthews Way, Stoneville | Road surface to be resealed for full width and length and replace drainage grates. | 2019-20 | \$150,000 | \$159,468 | Sep-19 | Oct-19 |
| 103454-19WA-RTR | WA | Shire of Mundaring | Balmain Road, Greenmount | Reseal existing surface for the whole width and length and raise drainage grates | 2019-20 | \$100,000 | \$101,911 | Oct-19 | Nov-19 |
| 103455-19WA-RTR | WA | Shire of Mundaring | Hudson Street, Glen Forrest | The full length and width is to be reconstructed with kerbing and a stormwater drainage system. | 2020-21 | \$200,000 | \$355,862 | Apr-20 | Aug-20 |
| 103456-19WA-RTR | WA | Shire of Mundaring | Bedford Street, Mt Helena | To build a new road of 280 metres in length with a 4 metre wide seal on a six metre base formation connecting each side of the current Bedford Street dead ends. | 2020-21 | \$93,065 | \$127,728 | Feb-20 | May-20 |
| 103458-19NSW-RTR | NSW | Singleton Council | Glendonbrook Road, Glendonbrook | Widen & Strengthening 400m long narrow, old and failed pavement - 9m pav with 8m seal | 2020-21 | \$636,000 | \$2,452,390 | May-20 | Jul-21 |
| 103459-19SA-RTR | SA | Kangaroo Island Council | Moore's Road (Rural Road) | Resheet road with Crushed Limestone Rubble | 2020-21 | \$90,101 | \$90,101 | May-20 | Jun-20 |
| 103460-19NSW-RTR | NSW | Northern Beaches Council | Fisher Road North, Cromer | Repair the pavement and resurface with asphaltic concrete. | 2019-20 | \$342,697 | \$342,697 | Oct-19 | Jan-20 |
| 103461-19NSW-RTR | NSW | Northern Beaches Council | Oaks Avenue, Dee Why | Improve street drainage, repair the pavement and resurface with asphaltic concrete. | 2021-22 | \$249,829 | \$249,829 | Jul-21 | Dec-21 |
| 103462-19NSW-RTR | NSW | Northern Beaches Council | Howard Avenue, Dee Why | Repair the pavement and resurface with asphaltic concrete. | 2019-20 | \$185,214 | \$185,214 | Dec-19 | Feb-20 |
| 103463-19WA-RTR | WA | Shire of Merredin | Cohn Street, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$52,768 | \$52,768 | Mar-20 | Apr-20 |
| 103464-19VIC-RTR | VIC | East Gippsland Shire Council | Phillips Lane, East Bairnsdale | Drainage to be upgraded both sections of road Road to be widened to 10metres Kerb and channel installed each side of both roads | 2019-20 | \$589,076 | \$1,179,658 | Nov-19 | Mar-21 |
| 103465-19SA-RTR | SA | Yorke Peninsula Council | Corny Point Road, Corny Point | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. | 2019-20 | \$164,364 | \$434,560 | Aug-19 | Mar-20 |
| 103466-19SA-RTR | SA | Corporation of the City of Whyalla | Horwood Street, Whyalla | Council is proposing full width profiling along with associated pavement patching. Kerb and watertable to be replaced in its entirety and a 40mm hotmix overlay to shape the surface to a more appropriate crown design. | 2020-21 | \$64,248 | \$64,248 | Apr-20 | Apr-20 |
| 103467-19NT-RTR | NT | Central Desert Regional Council | Mt Denison -Willowra road, Willowra | Grade the area between the inverts of both table drains. Remove all obstructions including dead trees, fallen branches and regrowth from area to be graded. Win material from the area between the inverts of both table drains and the edges of the shoulders. Cut the pavement to remove all corrugations and fill in all ruts, holes and depressions. Spread the accumulated material uniformly over the pavement to fill depressions and to obtain the typical cross section of a formed road. Wet mix and roll to produce a uniform and tightly bound surface free of corrugations, ruts and depressions. Compact with required number of passes distributed evenly over the carriageway/pavement, and to be between the outer edges of the pavement. | 2019-20 | \$267,697 | \$267,697 | Dec-19 | Jun-20 |
| 103470-19VIC-RTR | VIC | Casey City Council | Grices Road, Clyde | The proposed works includes the construction of 2 additional westbound traffic lanes on Grices Road, between Berwick Cranbourne Road and Viewgrand Drive to create a 4 lane carriageway. The works also includes upgrading the existing traffic signalling at Grices Road and Berwick Cranbourne Road and a new traffic bridge . | 2020-21 | \$3,901,083 | \$7,056,955 | Jul-20 | Nov-23 |
| 103471-19SA-RTR | SA | Corporation of the City of Whyalla | Goodman Street, Whyalla | Works to rectify include full width profile. Replace surface with 40mm hot mix asphalt. Some pavement patching works to be done during hot mixing. Areas of kerb and watertable to be repaired. | 2020-21 | \$89,884 | \$89,884 | Apr-20 | Apr-20 |
| 103472-19SA-RTR | SA | Corporation of the City of Whyalla | Hockey Street, Whyalla | Propose doing full width profile. Reinststate new asphalt using 40mm hotmix. Kerbing to be replaced. | 2020-21 | \$73,488 | \$73,488 | Apr-20 | Apr-20 |
| 103473-19SA-RTR | SA | Corporation of the City of Whyalla | Kittel Street, Whyalla | Repair road using full width area profiling. Replace with 40mm hot mix. Water table and kerbing repairs in isolated areas. Road profile needs to consider water run off. | 2020-21 | \$72,434 | \$138,483 | Apr-20 | Apr-20 |
| 103474-19SA-RTR | SA | Corporation of the City of Whyalla | Beerworth Avenue, Whyalla Playford | Propose to perform full width area profile. Replace top surface with 40mm hot mix. Perform pavement patching as required in some areas. | 2020-21 | \$85,518 | \$85,518 | Apr-20 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103475-19WA-RTR | WA | Shire of Merredin | George Street, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$32,000 | \$32,000 | Mar-20 | Apr-20 |
| 103477-19NSW-RTR | NSW | Bourke Shire Council | Oxley St, Bourke | A forty millimeter asphalt over lay will be installed to provide better quality to the road surface in the Central Business District Area. | 2022-23 | \$350,000 | \$350,000 | Mar-22 | Nov-23 |
| 103479-19NSW-RTR | NSW | Dungog Shire Council | Dowling Street, Dungog | Rehabilitation and stabilisation of the pavement including associated drainage works. Safety improvements achieved by this project will include: an on-road cycle lane, improvements to existing pedestrian crossings, improved delineation. | 2019-20 | \$574,823 | \$2,696,853 | Oct-19 | Jun-20 |
| 103480-19TAS-RTR | TAS | Dorset Council | Old Waterhouse Road, Waterhouse | Apply a layer of surface gravel 5.0m wide from the junction of Ponderosa Rd 6000m south. | 2019-20 | \$481,000 | \$481,000 | Aug-19 | Mar-20 |
| 103481-19TAS-RTR | TAS | Dorset Council | Richard Street, Bridport | Replace, widen and improve alignment of existing pavement then resurface to improve road safety and waterproof pavement for 240m from the junction of Main St to the junction of West St, 8.6m wide. | 2020-21 | \$270,168 | \$367,500 | Jan-20 | Jun-20 |
| 103482-19NSW-RTR | NSW | Wollongong City Council | Bramsen Street, Bellambi | It is proposed to repair and replace some sections of Kerb, install subsoil drainage, reconstruct existing pavement and reinstate line marking. | 2020-21 | \$432,381 | \$488,012 | Mar-20 | Jun-20 |
| 103483-19NSW-RTR | NSW | Upper Lachlan Shire Council | Glenerin Road, Glenerin | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$24,824 | \$40,500 | Oct-19 | Feb-20 |
| 103484-19NSW-RTR | NSW | Upper Lachlan Shire Council | Maryvale Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2020-21 | \$49,554 | \$49,554 | May-20 | Jun-20 |
| 103485-19WA-RTR | WA | Shire of Upper Gascoyne | Landor Mount Augustus (Rural Road) | Reconstruct road formation to correct width and height, seal with a double coat bitumen application. | 2020-21 | \$210,000 | \$210,000 | Mar-20 | Jun-20 |
| 103486-19NSW-RTR | NSW | Upper Lachlan Shire Council | Oolong Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$33,669 | \$33,669 | Sep-19 | Oct-19 |
| 103487-19WA-RTR | WA | Shire of Manjimup | Ipsen Street (rural road) | The road surface requires a reseal to maintain its integrity. | 2019-20 | \$36,866 | \$36,866 | Dec-19 | Jun-20 |
| 103488-19NSW-RTR | NSW | Upper Lachlan Shire Council | Pudman Creek Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$22,586 | \$22,586 | Aug-19 | Apr-20 |
| 103489-19WA-RTR | WA | Shire of Manjimup | Graphite Road (rural road) | Repair areas of crocodile cracking and place a reseal over the existing seal. | 2019-20 | \$45,952 | \$45,952 | Dec-19 | Jun-20 |
| 103490-19WA-RTR | WA | Shire of Manjimup | Lefroy Street, Pemberton | Replace failed sections of kerbs, place asphalt corrector where required and place a 25mm asphalt reseal over the road. | 2019-20 | \$33,129 | \$33,129 | Dec-19 | Feb-20 |
| 103492-19NSW-RTR | NSW | Upper Lachlan Shire Council | Rugby Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$27,000 | \$27,000 | Aug-19 | Sep-19 |
| 103493-19NSW-RTR | NSW | Upper Lachlan Shire Council | Rugby Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$3,432 | \$40,500 | Sep-19 | Sep-19 |
| 103494-19WA-RTR | WA | Shire of Manjimup | Latham Avenue, Walpole | Ensure all potholes are repaired then place a 25mm asphalt seal over the road. | 2019-20 | \$50,161 | \$50,161 | Dec-19 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|--|---|----------------|---|--------------------|------------|----------|
| 103495-19NSW-RTR | NSW | Upper Lachlan Shire Council | Rugby Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$17,779 | \$27,000 | Sep-19 | Sep-19 |
| 103496-19NSW-RTR | NSW | Upper Lachlan Shire Council | Sapphire Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$30,717 | \$40,500 | Jul-19 | Jul-19 |
| 103497-19NSW-RTR | NSW | Upper Lachlan Shire Council | Sapphire Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$29,126 | \$29,126 | Jul-19 | Aug-19 |
| 103498-19NSW-RTR | NSW | Upper Lachlan Shire Council | Wheeo Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$29,595 | \$29,595 | Jul-19 | Jul-19 |
| 103499-19WA-RTR | WA | Shire of Manjimup | Richardson Road (rural road) | Place a reseat along the length of road. | 2019-20 | \$30,321 | \$30,321 | Dec-19 | Jun-20 |
| 103500-19NSW-RTR | NSW | Wollongong City Council | Bong Bong Road, Dapto | It is proposed to reconstruct existing pavement | 2019-20 | \$79,046 | \$79,046 | Oct-19 | Jun-20 |
| 103501-19WA-RTR | WA | Shire of Manjimup | Pozzi Road, (Rural Road) | Box out and fill failing sections, form the subgrade to even, two way cross fall and place and form 100 millimetres of gravel over the section of the road. | 2019-20 | \$36,448 | \$36,448 | Dec-19 | Jun-20 |
| 103503-19NSW-RTR | NSW | Cumberland Council | Terrene Street, Regents Park | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2020-21 | \$93,755 | \$93,755 | Jan-20 | Mar-20 |
| 103504-19NSW-RTR | NSW | Hilltops Council | Battery Road (Rural Road) | Realign selected sections of road and construct a HML complaint pavement in this stage of the works. | 2020-21 | \$272,500 | \$272,500 | Feb-20 | Jun-20 |
| 103505-19NSW-RTR | NSW | Muswellbrook Shire Council | Baerami Creek Road (Rural Road) | Bitumen seal of existing road pavement. | 2019-20 | \$72,199 | \$72,199 | Nov-19 | Apr-20 |
| 103507-19WA-RTR | WA | Shire of Ngaanyatjarraku | Great Central (Rural Road) | Reconstruct pavement and gravel sheet for length of 11 kms and width of 10m with drainage | 2020-21 | \$630,000 | \$630,000 | Feb-20 | May-20 |
| 103508-19NSW-RTR | NSW | Muswellbrook Shire Council | Giants Creek Road (Rural Road) | Bitumen seal of existing road pavement. | 2019-20 | \$40,683 | \$40,683 | Nov-19 | Apr-20 |
| 103512-19WA-RTR | WA | Shire of Ngaanyatjarraku | Warburton Blackstone Road (Rural Road) | Re-align, construct and sheet new southern bypass of town and connect back into service roads (airport, power generation etc) with drainage 10km x 10m. | 2020-21 | \$564,896 | \$564,896 | Apr-20 | Aug-20 |
| 103513-19NSW-RTR | NSW | Muswellbrook Shire Council | Rosemount Road (Rural Road) | Bitumen seal of existing road pavement. | 2019-20 | \$54,120 | \$54,120 | Nov-19 | Apr-20 |
| 103515-19WA-RTR | WA | Shire of Ngaanyatjarraku | Giles Mulga Park (Rural Road) | Reformation / reconstruction, widening, resheeting and drainage 5.1kms x 10m | 2019-20 | \$380,000 | \$380,000 | Oct-19 | Dec-19 |
| 103520-19NSW-RTR | NSW | Muswellbrook Shire Council | Wybong Road (Rural Road) | Bitumen seal of existing road pavement. | 2020-21 | \$130,997 | \$130,997 | Feb-20 | Apr-20 |
| 103523-19NSW-RTR | NSW | Muswellbrook Shire Council | Martilndale Street ,Denman | Bitumen seal of existing road pavement. | 2019-20 | \$12,101 | \$12,101 | Nov-19 | Apr-20 |
| 103524-19NSW-RTR | NSW | Muswellbrook Shire Council | Merton Street | Bitumen seal of existing road pavement. | 2019-20 | \$7,941 | \$7,941 | Nov-19 | Apr-20 |
| 103525-19NSW-RTR | NSW | Muswellbrook Shire Council | Rosemount Road, Denman | Bitumen seal of existing road pavement. | 2019-20 | \$18,631 | \$18,631 | Nov-19 | Apr-20 |
| 103526-19WA-RTR | WA | Shire of Merredin | Watson Road, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$38,016 | \$38,016 | Mar-20 | Apr-20 |
| 103527-19NSW-RTR | NSW | Muswellbrook Shire Council | Hillview Ave, Muswellbrook | Bitumen seal of existing road pavement. | 2019-20 | \$5,521 | \$5,521 | Nov-19 | Apr-20 |
| 103528-19WA-RTR | WA | Shire of Merredin | King Street, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$29,120 | \$29,120 | Mar-20 | Apr-20 |
| 103530-19NSW-RTR | NSW | Muswellbrook Shire Council | King Street, Muswellbrook | Bitumen seal of existing road pavement. | 2019-20 | \$17,453 | \$17,453 | Nov-19 | Apr-20 |
| 103532-19NSW-RTR | NSW | Muswellbrook Shire Council | Semillon Street, Muswellbrook. | Bitumen seal of existing road pavement. | 2019-20 | \$2,245 | \$2,245 | Nov-19 | Jan-20 |
| 103533-19WA-RTR | WA | Shire of Mount Marshall | Welbungin - Wialki Road (Rural Road) | Construct a new 9.0 metre width carriageway with a new 7.0 metre wide seal width. Import new gravel, spread, water bind and compact the road to accept a new 7.0 metre wide two coat emulsion primerseal. | 2019-20 | \$194,000 | \$194,000 | Oct-19 | Mar-20 |
| 103534-19WA-RTR | WA | Shire of Manjimup | Jones Road (rural road) | Place and compact 100 millimetres of gravel on the road. | 2019-20 | \$18,723 | \$18,723 | Mar-19 | May-20 |
| 103536-19NSW-RTR | NSW | Muswellbrook Shire Council | St James Crescent (urban)Muswellbrook | Bitumen seal of existing road pavement. | 2019-20 | \$20,972 | \$20,972 | Nov-19 | Apr-20 |
| 103537-19NSW-RTR | NSW | Muswellbrook Shire Council | Thompson Street, Muswellbrook. | Bitumen seal of existing road pavement. | 2019-20 | \$9,559 | \$9,559 | Nov-19 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103539-19WA-RTR | WA | Shire of Mount Marshall | Cleary - Gabbin Road (Rural Road) | Construct a new 9.0 metre wide 150 millimetre thick compacted gravel pavement carriageway for a total of 2.0 kilometres, import new gravel, spread, water bind to achieve the designated surface. | 2020-21 | \$50,043 | \$50,043 | Mar-20 | Apr-20 |
| 103540-19WA-RTR | WA | Shire of Mount Marshall | Barney Bore Road (Rural Road) | Construct a new 9.0 meter wide by 150 millimetre thick compacted gravel pavement carriageway for a total of 600 metres, import new gravel, spread, water bind and compact to achieve the designated surface. | 2019-20 | \$31,437 | \$31,437 | Mar-19 | Jun-20 |
| 103541-19WA-RTR | WA | Shire of Merredin | Coronation Street, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$40,611 | \$40,611 | Mar-20 | Apr-20 |
| 103542-19WA-RTR | WA | Shire of Merredin | Golf Road, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$108,800 | \$108,956 | Mar-20 | Apr-20 |
| 103543-19WA-RTR | WA | Shire of Mount Marshall | Mandiga - Marindo Road (Rural Road) | Complete a full 14 millimetre single coat seal for a total of 4.09 kilometres. | 2019-20 | \$61,332 | \$61,332 | Nov-19 | Apr-20 |
| 103544-19WA-RTR | WA | Shire of Mount Marshall | Mandiga - Marindo Road (Rural Road) | Construct a new 9.0 metre wide by 150 millimetre thick compacted gravel pavement carriageway for a total of 1.0 kilometres, import new gravel, spread, water bind and compact to achieve the designated surface. | 2020-21 | \$44,760 | \$48,075 | Feb-20 | Jun-20 |
| 103545-19WA-RTR | WA | Shire of Merredin | Nukarni West Road | patch the road and re-spray with class 170 bitumen seal with 10 mm aggregate followed up with an enrichment seal. | 2020-21 | \$26,410 | \$26,410 | Mar-20 | Apr-20 |
| 103546-19WA-RTR | WA | Shire of Merredin | Nukarni East Road | rehabilitate the shoulders 500 mm both sides of the road | 2020-21 | \$58,520 | \$58,520 | Mar-20 | Apr-20 |
| 103547-19SA-RTR | SA | Corporation of the City of Marion | Minchinbury Terrace, Oaklands Park | Edge plane and 30mm overlay | 2019-20 | \$163,832 | \$163,832 | Sep-19 | Mar-20 |
| 103548-19SA-RTR | SA | Corporation of the City of Marion | Nelson Street, South Plympton | Area plane 50mm overlay | 2019-20 | \$127,355 | \$127,355 | Sep-19 | Jun-20 |
| 103549-19NSW-RTR | NSW | Upper Lachlan Shire Council | Pejar Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$38,307 | \$38,307 | Sep-19 | Nov-19 |
| 103550-19NSW-RTR | NSW | Upper Lachlan Shire Council | Tyrl Tyrl Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2020-21 | \$25,104 | \$25,104 | Mar-20 | Apr-20 |
| 103552-19NSW-RTR | NSW | Upper Lachlan Shire Council | Redground Heights Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2020-21 | \$14,548 | \$27,000 | Aug-20 | Sep-20 |
| 103553-19SA-RTR | SA | Corporation of the City of Marion | Waterhouse Road, South Plympton | Area plane 50mm overlay | 2020-21 | \$166,235 | \$181,762 | Jan-20 | Jun-20 |
| 103554-19NSW-RTR | NSW | Upper Lachlan Shire Council | Lost River Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$13,635 | \$13,635 | Jul-19 | Aug-19 |
| 103555-19SA-RTR | SA | Corporation of the City of Marion | Tyson Avenue, Trott Park | Area plane modified spray seal and wear surface | 2019-20 | \$59,865 | \$59,865 | Sep-19 | Dec-19 |
| 103558-19SA-RTR | SA | Corporation of the City of Marion | Ferry Avenue, Plympton Park | Area plane 50mm overlay | 2020-21 | \$97,120 | \$97,120 | Jan-20 | Jun-20 |
| 103559-19SA-RTR | SA | Corporation of the City of Marion | Matthew Street, O'Hallorin Hill | Edge plane 30mm overlay | 2019-20 | \$116,024 | \$116,024 | Sep-19 | Oct-19 |
| 103560-19NSW-RTR | NSW | Cumberland Council | Bombay Street, Lidcombe | Remove existing pavement surface, repair failed sections, provide a new asphalt surface and kerb & gutter replacement where required | 2020-21 | \$151,751 | \$151,751 | Mar-20 | May-20 |
| 103561-19NSW-RTR | NSW | Cumberland Council | Taylor Street, Greystanes | Removal of damaged asphalt surface, repair localised pavement failure, provide a new asphalt surface and replace kerb & gutter where required | 2020-21 | \$84,506 | \$84,506 | Apr-20 | Jun-20 |
| 103562-19QLD-RTR | QLD | Mount Isa City Council | Joan Street, Mount Isa | Asphalt overlay 35mm AC10 C320 | 2020-21 | \$95,145 | \$95,145 | Oct-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|------------------------------|--|----------------|---|--------------------|------------|----------|
| 103563-19QLD-RTR | QLD | Mount Isa City Council | Goroka Street, Mount Isa | Asphalt overlay 50mm AC14 C320 | 2020-21 | \$122,677 | \$122,677 | Oct-20 | Dec-21 |
| 103564-19QLD-RTR | QLD | Mount Isa City Council | Kolongo Crescent, Mount Isa | Profile and mix existing pavement with addition of approx 50mm of new pavement material. Compact, trim and finish roll surface followed by primer seal using AMC7 (14mm aggregate) covered with second coat C170 Bitumen seal (10mm precoated cover aggregate). Sweep off loose stone and reline mark. | 2020-21 | \$262,358 | \$262,358 | Mar-20 | Apr-20 |
| 103565-19QLD-RTR | QLD | Mount Isa City Council | Moondarra Drive, Mount Isa | Box out 1.2m each side, compact subgrade, reconstruct using type 2.1 roadbase and primerseal (AMC7 & 14mm Aggreg.) with final coat seal (C170 & 10mm Aggreg.) | 2021-22 | \$385,687 | \$385,687 | Apr-21 | Dec-21 |
| 103566-19QLD-RTR | QLD | Mount Isa City Council | Frances Street, Camooweal | Profile and mix existing material. Place, mix, compact and trim 100mm road base extending to each kerb side of road. Primerseal (AMC7 & 14mm Aggreg.) with final coat seal (C170 & 10mm Aggreg.) | 2021-22 | \$121,506 | \$121,506 | Mar-21 | Dec-21 |
| 103567-19QLD-RTR | QLD | Mount Isa City Council | Mack Crescent, Mount Isa | Apply 50mm nominal dense graded asphalt overlay. Reline mark. | 2020-21 | \$33,285 | \$33,285 | Mar-20 | Apr-20 |
| 103568-19QLD-RTR | QLD | Mount Isa City Council | Hungerford Street, Mount Isa | Apply 50mm nominal dense graded asphalt overlay. Reline mark. | 2019-20 | \$37,718 | \$37,718 | Sep-19 | Apr-20 |
| 103569-19NSW-RTR | NSW | Cumberland Council | Hampstead Road, Auburn | Removal of damaged asphalt surface, repair failed pavement sections, provide a new asphalt surface and replace kerb & gutter where required | 2020-21 | \$194,570 | \$194,570 | Apr-20 | May-20 |
| 103570-19QLD-RTR | QLD | Mount Isa City Council | Gatherer Crescent, Mount Isa | Apply 50mm nominal dense graded asphalt overlay. Reline mark. | 2020-21 | \$33,285 | \$33,285 | Mar-20 | Apr-20 |
| 103571-19QLD-RTR | QLD | Mount Isa City Council | East Street, Mount Isa | Apply Asphalt overlay 35mm AC10 C320. | 2020-21 | \$161,677 | \$161,677 | Nov-20 | Apr-21 |
| 103572-19SA-RTR | SA | Kangaroo Island Council | The Lane, Penneshaw | Widen and construct a bitumen sealed road | 2020-21 | \$163,236 | \$163,236 | Jan-20 | May-20 |
| 103573-19NSW-RTR | NSW | Cumberland Council | Lily Street, Auburn | Removal of existing asphalt surface, repair of failed pavement section, provide a new asphalt surface and replace kerb & gutter where required | 2020-21 | \$162,381 | \$176,733 | Mar-20 | May-20 |
| 103574-19SA-RTR | SA | Kangaroo Island Council | Investigator Ave, Kingscote | Widen road and install kerbing | 2020-21 | \$114,766 | \$114,766 | Feb-20 | Apr-20 |
| 103576-19NSW-RTR | NSW | Upper Lachlan Shire Council | Fullerton Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$13,323 | \$13,323 | Jul-19 | Aug-19 |
| 103578-19NSW-RTR | NSW | Upper Lachlan Shire Council | Walkoms Lane (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$11,701 | \$11,701 | Aug-19 | Sep-19 |
| 103579-19NSW-RTR | NSW | Upper Lachlan Shire Council | Brayton Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$36,699 | \$36,699 | Oct-19 | Nov-19 |
| 103580-19NSW-RTR | NSW | Upper Lachlan Shire Council | Mt Rae Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2020-21 | \$22,247 | \$22,247 | Apr-20 | Apr-20 |
| 103582-19NSW-RTR | NSW | Upper Lachlan Shire Council | Jerrong Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2020-21 | \$1,499 | \$27,000 | Sep-20 | Sep-20 |
| 103585-19NSW-RTR | NSW | Upper Lachlan Shire Council | Towrang Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2019-20 | \$24,597 | \$24,597 | Oct-19 | Nov-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 103586-19NSW-RTR | NSW | Upper Lachlan Shire Council | Rhyanna Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tyned and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to it final shape. | 2020-21 | \$11,810 | \$11,810 | Mar-20 | Apr-20 |
| 103587-19WA-RTR | WA | Shire of Merredin | Nolan Way, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$15,680 | \$15,680 | Mar-20 | Apr-20 |
| 103588-19WA-RTR | WA | Shire of Merredin | Hawker Way, Merredin | reseal with the application of a corrector and 25 mm of asphalt | 2020-21 | \$7,840 | \$7,840 | Mar-20 | Apr-20 |
| 103589-19NSW-RTR | NSW | Upper Lachlan Shire Council | Grabine Road (Rural Road) | Works proposed to be undertaken for this project is to rehabilitate 1 km of the road. This will involve drainage improvement and importing, spreading, shaping and compacting gravel and applying a bituminous seal to the newly rehabilitated road pavement. | 2019-20 | \$200,000 | \$400,000 | Nov-19 | Dec-19 |
| 103590-19WA-RTR | WA | Shire of Merredin | Smith Street, Muntadgin | patch the road and re-spray with class 170 bitumen seal with 10 mm aggregate followed up with an enrichment seal. | 2020-21 | \$3,640 | \$3,640 | Mar-20 | Apr-20 |
| 103591-19NSW-RTR | NSW | Hilltops Council | Frogmore Road (Rural Road) | Provide pavement material into shoulder area, trim and seal this shoulder zone, place a full width reseal over full width of sealed pavement area. | 2019-20 | \$687,299 | \$687,299 | Oct-19 | Apr-20 |
| 103592-19SA-RTR | SA | District Council of Kimba | Old Eyre Highway (Rural Road) | To re-sheet 4.5 kilometres using crushed limestone rubble. Drainage upgrades undertaken where required. | 2020-21 | \$110,000 | \$110,000 | Jan-20 | Jun-20 |
| 103593-19SA-RTR | SA | District Council of Kimba | Tola Road (Rural Road) | Re-sheet 2 kilometres of carriageway using crushed limestone rubble, upgrade drainage as required. | 2019-20 | \$51,917 | \$63,141 | Oct-19 | May-20 |
| 103594-19QLD-RTR | QLD | Burdekin Shire Council | Rita Island Road, Rita Island | Minor repairs to concrete components, resurfacing and sealing of carriageway, replacement of post tensioning bars. Repairs to headstocks and piers - Repairs to transverse stressing bars - Cut and seal all expansion joints - Replace wearing surface including water proofing membrane - Replace all guardrails - Repair bridge rails, posts and delineators - Minor drainage works on approaches - Repair concrete kerb spalling - Replace concrete sections on bridge approach - Removal of existing vegetation/debris | 2019-20 | \$620,261 | \$925,000 | Jun-19 | Dec-19 |
| 103595-19NSW-RTR | NSW | Hilltops Council | Berthong Road (Rural Road) | Provide shoulder pavement and new widening shoulder seal to provide a sealed width of 7 metres. | 2019-20 | \$215,498 | \$215,498 | Oct-19 | Jul-20 |
| 103596-19WA-RTR | WA | Shire of Victoria Plains | Bolgart East Road, Bolgart WA 6568, | Apply a 10mm Seal to an existing 6.2m wide 14mm Primerseal, total area being 20,770 sq/m. | 2020-21 | \$29,500 | \$29,500 | Jan-20 | May-20 |
| 103597-19NSW-RTR | NSW | Wollondilly Shire Council | Remembrance Driveway, Camden Park (Rural) | Complete pavement design requirements by installing a 200mm asphalt pavement over the existing sealed surface with shoulder widening and guardrail installation to match new pavement levels. Improved delineation with linemarking, raised pavement markers and guidepost installation. | 2024-25 | \$872,871 | \$872,871 | May-24 | Jun-24 |
| 103598-19NSW-RTR | NSW | Mid-Western Regional Council | Lue Road (rural road) | Rehabilitation of the road to widen and strengthen the pavement, providing an 8m seal on a 10m pavement and good drainage throughout. | 2019-20 | \$244,697 | \$244,697 | Oct-19 | Dec-19 |
| 103599-19NSW-RTR | NSW | Mid-Western Regional Council | Ridge Road (rural road) | Rehabilitation of the road to widen and strengthen the pavement, providing a 7.2m seal on a 9m pavement with good drainage throughout. | 2019-20 | \$161,811 | \$161,811 | Oct-19 | Dec-19 |
| 103600-19WA-RTR | WA | Shire of Dandaragan | Cockleshell Gully Road, Jurien Bay | Form and gravel resheet to 9 metres wide, water, mix and compact pavement. Install guide posts and appropriate signage. | 2020-21 | \$55,086 | \$58,522 | Nov-20 | Feb-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 103601-19WA-RTR | WA | Shire of Manjimup | Wheatley Coast Road, Quininnup | Reconstruct the road so that it meets design guidelines and the Shire's Road Hierarchy policy. Import gravel and construct the road so that it meets design criteria detailed in Austroads Guide to Road Design part 3 and the Shire's Road Hierarchy policy. Place underground drainage and form kerbing so that storm water runoff is controlled and directed away from the road surface. Form new pram ramps and reconstruct sections of the adjacent footpath so that pedestrians can cross the road safely. | 2019-20 | \$100,000 | \$450,000 | Sep-19 | Jun-20 |
| 103602-19WA-RTR | WA | Shire of Manjimup | North Walpole Road (rural road) | Remove vegetation that is within the required pavement construction width. Reconstruct the road so that the pavement width is 8 metres and the sealed width is 6 metres. Replace failing storm water culvert. Place a new seal and guideposts as required. | 2019-20 | \$10,000 | \$450,000 | Dec-19 | May-20 |
| 103603-19WA-RTR | WA | Shire of Manjimup | Perup Road (rural road) | Where required, repair cracks and edge breaks and place a spray seal over the existing surface. | 2019-20 | \$72,016 | \$72,016 | Nov-19 | Jun-20 |
| 103604-19WA-RTR | WA | Shire of Denmark | McLeod Road (rural Road) | Widen McLeod road to a type 5 and address failures | 2019-20 | \$166,334 | \$499,000 | Oct-19 | Jun-20 |
| 103605-19WA-RTR | WA | Shire of Manjimup | Seven Day Road (rural road) | Import gravel to add 50 millimetre of material over four sections of the road, undertake cement stabilisation and reform those sections with a 2 percent crossfall. Apply a two coat spray seal to these sections and a single coat spray seal to the sections of road that were not reformed. Replace centre and edge line marking. | 2019-20 | \$129,269 | \$129,269 | Dec-19 | May-20 |
| 103606-19WA-RTR | WA | Shire of Dandaragan | Capitela Road, Yathroo | Reform section and import gravel, water mix and compact. Install guide posts and signage to suit. | 2019-20 | \$78,000 | \$78,131 | Dec-19 | Mar-20 |
| 103607-19VIC-RTR | VIC | Cardinia Shire Council | Caldermeade Road, Caldermeade | Pavement rehabilitation and construction, drainage improvements and associated works (includes final seal to be laid in Dec 2020) | 2020-21 | \$170,526 | \$232,209 | Feb-20 | Dec-20 |
| 103608-19VIC-RTR | VIC | Cardinia Shire Council | Caldermeade Road, Caldermeade | Pavement rehabilitation and construction, drainage improvements and associated works (includes final seal to be laid in Dec 2020) | 2020-21 | \$241,371 | \$325,416 | Feb-20 | Dec-20 |
| 103609-19VIC-RTR | VIC | Cardinia Shire Council | Seven Mile Road, Nar Nar Goon | Pavement rehabilitation and construction, drainage improvements and associated works (includes final seal to be laid in Dec 2020) | 2020-21 | \$482,770 | \$680,750 | Feb-20 | Dec-20 |
| 103610-19VIC-RTR | VIC | Cardinia Shire Council | Tynong Bayles Road, Bayles | Pavement rehabilitation and construction, drainage improvements and associated works (includes final seal to be laid in Dec 2020) | 2020-21 | \$798,364 | \$917,543 | Jan-20 | Dec-20 |
| 103611-19VIC-RTR | VIC | Cardinia Shire Council | O'Neil Road, Beaconsfield | Pavement rehabilitation and construction | 2020-21 | \$125,000 | \$137,977 | Jan-20 | Feb-20 |
| 103612-19VIC-RTR | VIC | Cardinia Shire Council | O'Neil Road, Beaconsfield | Pavement rehabilitation and construction | 2020-21 | \$100,000 | \$108,408 | Jan-20 | Feb-20 |
| 103614-19WA-RTR | WA | Shire of Victoria Plains | New Norcia-Gillingara Rd. (rural road) | Apply a 10mm Cutback Bitumen Seal to an existing 7.6m wide Seal, total area being 27,740 sq/m. | 2020-21 | \$76,319 | \$76,319 | Jan-20 | May-20 |
| 103615-19WA-RTR | WA | Shire of Bridgetown Greenbushes | Glentulloch Road (Rural Road) | Realign, extend drainage crossings and reconstruct formation to 8 metre width and spray seal 6 metre width. | 2020-21 | \$196,519 | \$196,519 | Jan-20 | May-20 |
| 103616-19WA-RTR | WA | Shire of Victoria Plains | Glentrome-Yerecoin Rd. (rural road) | Replace all deficient timber components with pre-fabricated steel components, fix defects in concrete footings, repair gaps in the abutments. | 2021-22 | \$360 | \$360 | Jun-21 | Sep-21 |
| 103617-19WA-RTR | WA | Shire of Bridgetown Greenbushes | Glentulloch Road (Rural Road) | Second coat bitumen seal to 2018/19 works | 2020-21 | \$21,779 | \$21,779 | Feb-20 | Mar-20 |
| 103618-19WA-RTR | WA | Shire of Bridgetown Greenbushes | Tweed Road (Rural Road) | Second coat bitumen seal to 2018/19 works | 2020-21 | \$8,518 | \$8,518 | Feb-20 | Mar-20 |
| 103619-19WA-RTR | WA | Shire of Bridgetown Greenbushes | Bridgetown-Nannup Road (Rural Road) | Second coat bitumen seal to 2018/19 works | 2020-21 | \$21,484 | \$21,484 | Feb-20 | Mar-20 |
| 103620-19WA-RTR | WA | Shire of Bridgetown Greenbushes | Dalmore Road (Rural Road) | Gravel resheet 8.00 metre width with 100 millimetre compacted gravel thickness. | 2019-20 | \$58,666 | \$58,666 | Nov-19 | Mar-20 |
| 103621-19WA-RTR | WA | Shire of Bridgetown Greenbushes | Huitson Road (Rural Road) | Gravel resheet 8.00 metre width with 100 millimetre compacted gravel thickness. | 2019-20 | \$39,654 | \$39,654 | Sep-19 | Mar-20 |
| 103622-19WA-RTR | WA | Shire of Bridgetown Greenbushes | Eastcott Road (Rural Road) | Gravel resheet 8.00 metre width with 100 millimetre compacted gravel thickness. | 2020-21 | \$31,589 | \$31,589 | Mar-20 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 103623-19WA-RTR | WA | Shire of Bridgetown Greenbushes | Campbells Road (Rural Road) | Gravel resheet 8.00 metre width with 100 millimetre compacted gravel thickness. | 2019-20 | \$53,793 | \$53,793 | Sep-19 | Mar-20 |
| 103624-19WA-RTR | WA | Shire of Morawa | Bell Road (rural road) | Clear verges to a width of 12 metres. Construct road formation to a width of 10 metres. Resurface with gravel 150mm deep | 2019-20 | \$111,225 | \$111,225 | Sep-19 | Jun-20 |
| 103625-19WA-RTR | WA | Shire of Morawa | Burma Road (rural road) | Clear verges to a width of 12 metres. Construct road formation to a width of 10 metres. Resurface with gravel 150mm deep, carve out top of rise on roadway and improve line of sight. | 2019-20 | \$131,351 | \$131,351 | Sep-19 | May-20 |
| 103626-19WA-RTR | WA | Shire of Morawa | Canna North East Road (rural road) | Clear of vegetation to a width of 12 metres. Construct formation to a width of 10 metres. Resurface with gravel 150mm deep | 2020-21 | \$165,722 | \$165,722 | Apr-20 | Sep-20 |
| 103627-19QLD-RTR | QLD | Toowoomba Regional Council | Jondaryan - St Ruth Road, Formartin | Reconstruct the pavement and widen the road to a two lane bitumen seal standard (7m seal on 8 m formation). | 2019-20 | \$1,950,000 | \$3,216,087 | Nov-19 | Jun-21 |
| 103628-19NSW-RTR | NSW | Blue Mountains City Council | Wentworth Street, Blackheath | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 2,000 square metres. | 2019-20 | \$55,000 | \$55,000 | Dec-19 | May-20 |
| 103630-19NSW-RTR | NSW | Blue Mountains City Council | Wentworth Street, Blackheath | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 1,500 square metres. | 2019-20 | \$45,000 | \$45,000 | Dec-19 | May-20 |
| 103631-19QLD-RTR | QLD | Toowoomba Regional Council | Wyreema Cambooya Road (Rural) Wyreema | Construct two lanes bitumen seal standard. 7 metre seal on 8 metre formation | 2019-20 | \$2,500,000 | \$2,562,341 | Dec-19 | Nov-20 |
| 103632-19NSW-RTR | NSW | Blue Mountains City Council | Sir Henrys Parade, Faulconbridge | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 4,000 square metres. | 2019-20 | \$100,000 | \$100,000 | Dec-19 | May-20 |
| 103633-19NSW-RTR | NSW | Blue Mountains City Council | Falcon Street, Hazelbrook | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 4,000 square metres. | 2019-20 | \$105,000 | \$105,000 | Dec-19 | May-20 |
| 103634-19NSW-RTR | NSW | Blue Mountains City Council | Ridge Street, Lawson | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 1,600 square metres. | 2019-20 | \$70,000 | \$70,000 | Dec-19 | Mar-20 |
| 103635-19NSW-RTR | NSW | Blue Mountains City Council | Lyne Street, Katoomba | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 1,500 square metres. | 2019-20 | \$55,000 | \$55,000 | Dec-19 | May-20 |
| 103636-19NSW-RTR | NSW | Blue Mountains City Council | Lett Street, Katoomba | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 1,500 square metres. | 2019-20 | \$55,000 | \$55,000 | Dec-19 | May-20 |
| 103637-19NSW-RTR | NSW | Blue Mountains City Council | Megalong Street, Katoomba | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 2,500 square metres. | 2019-20 | \$140,000 | \$140,000 | Dec-19 | May-20 |
| 103638-19NSW-RTR | NSW | Blue Mountains City Council | Leura Mall, Leura | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 1,500 square metres. | 2019-20 | \$45,000 | \$45,000 | Dec-19 | Jun-20 |
| 103639-19SA-RTR | SA | City of Tea Tree Gully | Smart Road | The rehabilitation of the road by replacing the road pavement and surface | 2019-20 | \$551,728 | \$551,728 | Oct-19 | May-20 |
| 103640-19NSW-RTR | NSW | Cowra Shire Council | Settlement Bridge Road (Rural Road) | Strengthening of pavement and sealing. | 2019-20 | \$25,385 | \$25,385 | Sep-19 | Oct-19 |
| 103641-19WA-RTR | WA | Shire of Wyalkatchem | Hobden Road (Rural Road) | Reform gravel road and drainage, import new gravel base and compact | 2019-20 | \$149,407 | \$149,407 | Sep-19 | Nov-19 |
| 103642-19WA-RTR | WA | Shire of Wyalkatchem | DePierres Road (Rural Road) | Reform gravel road and drainage, widen curves and import new gravel base and compact | 2019-20 | \$1,597 | \$84,216 | Oct-19 | Nov-19 |
| 103643-19WA-RTR | WA | Shire of Wyalkatchem | Martin Road (Rural Road) | Replacce existng gravel pavement with new gravel, cement stabilise and apply new bitumen seal. Repair edge beam and install rock armour to eliminate water scout | 2020-21 | \$61,038 | \$61,038 | Feb-20 | May-20 |
| 103644-19WA-RTR | WA | Shire of Wyalkatchem | Cunderin-Wyalkatchem Road (Rural Road) | Remove existing culvert and replace with new concrete box culvert to the required width. Reinstate pavement / bitumen seal after culvert replacement | 2020-21 | \$84,314 | \$84,314 | Feb-20 | May-20 |
| 103645-19WA-RTR | WA | Shire of Nannup | Johnston Road, Jalbarragup | Clear and widen formation to 5.8 metres. Construct shoulders and drainage for final 800 metres. Apply bitumen primer seal for 3.0 kilometres | 2019-20 | \$111,222 | \$111,222 | Oct-19 | Dec-19 |
| 103646-19VIC-RTR | VIC | Hindmarsh Shire Council | Lorquon Road (Rural Road) | Final seal is necessary to be applied after single coat primer seal was put down 12+ months ago, reaching the end of its useful life. | 2019-20 | \$72,267 | \$75,929 | Oct-19 | Oct-19 |
| 103648-19VIC-RTR | VIC | Hindmarsh Shire Council | Rainbow-Nhill Rd, Rural Road. | Final seal over the top of the primer seal. | 2019-20 | \$97,281 | \$99,669 | Oct-19 | Oct-19 |
| 103649-19VIC-RTR | VIC | Hindmarsh Shire Council | Rainbow-Nhill Road, rural road. | Reseal over the existing old seal. | 2019-20 | \$112,434 | \$114,295 | Nov-19 | Nov-19 |
| 103650-19NSW-RTR | NSW | Hilltops Council | Victoria Gully Road (Rural Road) | Rip and incorporate pavement material, compact, trim and seal surface. | 2019-20 | \$75,167 | \$75,167 | Oct-19 | Apr-20 |
| 103651-19NSW-RTR | NSW | Gwydir Shire Council | Shire Road 66 Reserve Creek Road, (rural road) | Resheet and re-form pavement with 150mm of granite road base 5.5m wide | 2019-20 | \$109,731 | \$110,343 | Aug-19 | Oct-19 |
| 103652-19VIC-RTR | VIC | Hindmarsh Shire Council | Rainbow-Nhill Rd, rural road. | Construct and 8m sealed road in replacement. | 2019-20 | \$638,440 | \$2,250,000 | Aug-19 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 103654-19WA-RTR | WA | Shire of Nannup | Governor Broome Road (Rural Road) | Clear and widen to 6 metres, construct shoulders, drainage and gravel formation. | 2020-21 | \$195,578 | \$195,578 | Feb-20 | Apr-20 |
| 103656-19QLD-RTR | QLD | Goondiwindi Regional Council | Lower Daymar Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2019-20 | \$127,000 | \$127,519 | Sep-19 | Oct-19 |
| 103657-19QLD-RTR | QLD | Goondiwindi Regional Council | Hollymount Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2019-20 | \$91,000 | \$91,051 | Oct-19 | Oct-19 |
| 103658-19QLD-RTR | QLD | Goondiwindi Regional Council | Windamore Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2019-20 | \$39,000 | \$39,490 | Nov-19 | Nov-19 |
| 103659-19VIC-RTR | VIC | Swan Hill Rural City Council | Rutherford Street, Swan Hill | Reconstruct existing 18.4 metre wide pavement which includes profiling existing pavement, installing crushed rock and an asphalt overlay. Length 105 metres. | 2020-21 | \$188,880 | \$188,880 | Mar-20 | Mar-20 |
| 103660-19QLD-RTR | QLD | Goondiwindi Regional Council | Coorangy Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2019-20 | \$112,000 | \$112,262 | Nov-19 | Dec-19 |
| 103661-19QLD-RTR | QLD | Goondiwindi Regional Council | Retreat Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$99,000 | \$99,628 | Feb-20 | Mar-20 |
| 103662-19QLD-RTR | QLD | Goondiwindi Regional Council | Tenomby Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$82,000 | \$82,024 | Feb-20 | Mar-20 |
| 103663-19QLD-RTR | QLD | Goondiwindi Regional Council | Yelarbon Kurumbul Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$82,700 | \$82,769 | Mar-20 | May-20 |
| 103664-19QLD-RTR | QLD | Goondiwindi Regional Council | Cemetery Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$124,700 | \$124,720 | Mar-20 | Mar-20 |
| 103665-19SA-RTR | SA | District Council of Franklin Harbour | Beach Road, Cowell | apply prime and 14/7 two coat spray seal | 2019-20 | \$262,148 | \$262,148 | Nov-19 | Dec-19 |
| 103667-19NSW-RTR | NSW | Hilltops Council | Old Forbes Road (Rural Road) | Application of a final seal coat consisting of hot bitumen and aggregate. | 2019-20 | \$174,034 | \$174,034 | Nov-19 | Aug-22 |
| 103668-19NSW-RTR | NSW | Willoughby City Council | Fullers Road, Chatswood | Treatment is 50mm mill and resheet | 2020-21 | \$75,100 | \$75,100 | Apr-20 | Jun-20 |
| 103669-19NSW-RTR | NSW | Willoughby City Council | Fullers Road, Chatswood | Surface area of 320m x 12m to be removed and replaced with 50mm AC14 asphalt. Approximately 120sqm of heavy patching. | 2019-20 | \$105,000 | \$105,000 | Sep-19 | May-20 |
| 103670-19NSW-RTR | NSW | Willoughby City Council | Forsyth Street, Willoughby | Surface area of 291m x 12m to be removed and replaced with 50mm AC14 asphalt. Approximately 160sqm of heavy patching | 2020-21 | \$108,509 | \$108,509 | Jan-20 | Mar-20 |
| 103673-19NSW-RTR | NSW | Sutherland Shire Council | Burraneer Bay Road, Caringbah South | Full width road rehabilitation over 3000 sqm. Works includes mill and fill of 70mm thick asphalt concrete base layer and 40 mm thick asphalt wearing surface course. | 2019-20 | \$223,464 | \$223,464 | Oct-19 | Mar-20 |
| 103674-19NSW-RTR | NSW | Sutherland Shire Council | Lilli Pilli Point Road, Lilli Pilli | Full width (10m) road pavement resurfacing for 650m length. Works include mill and fill of pavement top surface layer with 40mm thick asphalt concrete. | 2019-20 | \$215,766 | \$215,766 | Oct-19 | Apr-20 |
| 103675-19WA-RTR | WA | Town of Port Hedland | North Circular Road, South Hedland | Supply, delivery and construction/laying of asphaltic concrete. | 2019-20 | \$98,309 | \$98,309 | Nov-19 | Nov-19 |
| 103676-19NSW-RTR | NSW | Sutherland Shire Council | Elouera Road, Cronulla | Road pavement reconstruction over approximately 2,250sqm. Road pavement works include 250mm thick cement stabilised base course and 50mm thick asphalt concrete wearing surface on top. Works also include provision of kerb and gutter and stormwater drainage upgrade. | 2019-20 | \$498,852 | \$498,852 | Nov-19 | Apr-20 |
| 103677-19NSW-RTR | NSW | Kyogle Council | Kyogle Road, Kyogle | Mill out failed pavement lay in new Asphalt pavement | 2019-20 | \$408,826 | \$489,715 | Jun-19 | Jul-19 |
| 103678-19NSW-RTR | NSW | Kyogle Council | Hillyards road, (rural road) | Hillyards Road Initial seal; Unsealed road to 6m seal on 7m pavement | 2019-20 | \$558,171 | \$558,171 | Sep-19 | Nov-19 |
| 103680-19NSW-RTR | NSW | Kyogle Council | Peacock Creek Road, (rural road) | replace bridge with new concrete and steel structure | 2019-20 | \$355,880 | \$588,715 | Jul-19 | Oct-19 |
| 103681-19WA-RTR | WA | Shire of Chittering | Chittering Road, Bindoon | Extend culvert pipes. Widen carriageway out to 11metre full length of project. Widen seal out to 7.2 metres full length of project. Install centre and edge line marking. Upgrade warning signage | 2019-20 | \$289,514 | \$289,514 | Oct-19 | Mar-20 |
| 103682-19WA-RTR | WA | Town of Port Hedland | Styles Road, Port Hedland | Supply, delivery and construction/laying of asphaltic concrete. | 2019-20 | \$105,162 | \$105,162 | Nov-19 | Nov-19 |
| 103684-19WA-RTR | WA | Town of Port Hedland | Taaffee Street, Wedgefield | Supply, delivery and construction/laying of asphaltic concrete. | 2019-20 | \$65,086 | \$65,086 | Nov-19 | Nov-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 103685-19QLD-RTR | QLD | Mckinlay Shire Council | Burke Street, Julia Creek | ch 0:068 km to 0:400 km x 6m wide stabilisation of pavement, 2 coat seal on primer seal. Kerb and channel ch 0:430 km to ch 0:530 km. Then ch 0:400 km to 0:800 km x 7m wide stabilisation of pavement, 2 coat seal on primer. Then ch 0:900 km to ch 0:950 km x 3m stabilisation of pavement, 2 coat seal on primer. Then ch 1:100 km to ch 1:120 km x 3m stabilisation of pavement, 2 coat seal on primer. | 2019-20 | \$189,741 | \$340,544 | Oct-19 | Jun-20 |
| 103686-19QLD-RTR | QLD | Mckinlay Shire Council | Gilliat McKinlay Road, Julia Creek | Preparation light formation works and follow on Two coat bitumen seal on primer seal 7,700m x 6.0m wide seal | 2019-20 | \$413,512 | \$663,512 | Dec-19 | Jun-20 |
| 103687-19QLD-RTR | QLD | Mckinlay Shire Council | Byrimine Road (Rural Road) | ch 8.6 km gravel sheeting works 7.5m wide various sections to ch 26.4 km | 2020-21 | \$78,070 | \$178,070 | Mar-20 | May-20 |
| 103689-19VIC-RTR | VIC | Melton City Council | Tarletons Road, Bonnie Brook | Widening of the narrow seal including reconstruction of shoulders, signage and delineation improvements. | 2019-20 | \$1,000,000 | \$1,034,140 | Oct-19 | Feb-20 |
| 103691-19QLD-RTR | QLD | Goondiwindi Regional Council | Daymar Weengallon Road (Rural Road) | Add gravel to existing pavement and create 6 metre seal. Construct better road drainage. | 2019-20 | \$200,000 | \$449,321 | Jul-19 | Aug-19 |
| 103692-19QLD-RTR | QLD | Goondiwindi Regional Council | Goodar Road (Rural Road) | Add gravel to existing pavement and create a 6 metre seal. Construct better road drainage. | 2020-21 | \$254,794 | \$700,000 | May-20 | Jul-20 |
| 103693-19VIC-RTR | VIC | Banyule City Council | Oriel Road, Heidelberg West | Partial road reconstruction , repair road failures, patching, replace misaligned kerb and resurface road | 2020-21 | \$236,966 | \$236,966 | Jan-20 | Jun-20 |
| 103694-19VIC-RTR | VIC | Banyule City Council | Rangeview Road, Lower Plenty | road reconstruction , repair road failures and resurface road within the limits | 2020-21 | \$10,822 | \$592,822 | Apr-20 | Jun-24 |
| 103695-19SA-RTR | SA | District Council of Yankalilla | Torrensvalle Road, (rural road) | Provide new w- beam guardrail to the culvert. Reconstruct a section of slipped shoulder. Resheet and regrade the shoulder and reseal and linemark the carriageway | 2019-20 | \$163,274 | \$168,354 | Oct-19 | Nov-19 |
| 103696-19NT-RTR | NT | Belyuen Community Government Council | Wake Road, Belyuen Community | Starting at the turn off from Cox Peninsula Road into Wake Road 1. Erect signage - 40km and high pedestrian activity which advertises adults/children/people with walking sticks. This signage will also cover the access to the store which is approximately 20metres in from the Wake Road turnoff 2. Install bollards with reflective tape inside the intersection of Wake Road and east road which runs across the community past the community hall. Bollards to go to footpath - leave a gap for wheelchair access then to the corner fence of the Belyuen Health Centre. - This is to stop the shortcutting 3. erect signage at the entrance of the footpath advising that the foot path is only for pedestrian and bicycle use 4. install speed humps before corner of wake and wudanbaiya corner to slow vehicles down 5. install speed hump signage, 40km signage and high pedestrian signage on right side of wake road and give way sign and speed hump on the left side | 2020-21 | \$31,730 | \$31,730 | Apr-20 | Jun-21 |
| 103697-19WA-RTR | WA | Shire of Menzies | Tjuntjuntjarra Access road (Rural Road) | Undertake improvements by construction of formation above natural surface and associated roadside drainage | 2019-20 | \$190,000 | \$190,000 | Dec-19 | Jun-20 |
| 103698-19WA-RTR | WA | Shire of Wandering | Wandering Narrogin Road (Rural) | Cement Stabilize the failed areas and apply a bitumen seal using a 10 mm and 14 mm stone for a wearing surface | 2019-20 | \$57,879 | \$57,879 | Oct-19 | Mar-20 |
| 103699-19WA-RTR | WA | Shire of Menzies | Menzies North West Road (Rural Road) | It is proposed to construct pavement and seal to 7.4m width including installation of culverts | 2019-20 | \$510,628 | \$1,100,000 | Dec-19 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 103700-19NT-RTR | NT | Belyuen Community Government Council | East Road, Belyuen | 1. Install 34 bollards from intersection of Wake Road and East Road to the corner of the community hall fence line. Leave drive way clear for Larrakia Night Patrol to enter Lot 250 and Residents of the flats at lot 249 to enter. 2. Install speed humps approx 6m before the speed humps near the corner of East Road and Wake Road. 3. Erect signage at intersection of East road and Wake road - Give Way signs, hump signs, 40km signs - signs previously placed there to be replaced due to vandalism. 4. Erect signage x 2 and speed hump at the corner of community hall fence advising of speed hump before the hall gate 5. Erect signage x 2 and speed hump on east road between the second fence gate at the community hall (lot 245) and the corner of East Road and the road that runs down the side of the community hall (lot 245) 6. Erect signage of 40km and kids/bikes/pedestrians signage at the corner of East road facing the Wake Road and East Road intersection. | 2020-21 | \$31,285 | \$31,285 | Apr-20 | Jun-21 |
| 103701-19NT-RTR | NT | Belyuen Community Government Council | West Road, Belyuen Community | Install a second speed hump 6 metres before the first hump coming into the West Road/Wake Road intersection from the cemetery direction Install missing signs and replace damaged signs - Give Way, 40kms, speed humps x 2, look out for children/aged/pedestrians | 2020-21 | \$4,120 | \$4,120 | Apr-20 | Jun-21 |
| 103702-19NT-RTR | NT | Belyuen Community Government Council | Wudanbaiya Road, Belyuen | 1. Either end of Wudanbaiya Road replace signs - School, humps, 40kms 2. Between Lot 254 and 255 install bollards with reflector tape. | 2020-21 | \$4,037 | \$4,037 | Mar-20 | Jun-21 |
| 103704-19WA-RTR | WA | Shire of Wandering | Pennington Road (Rural Road) | Placement of an addition 100 to 150 mm of gravel on the existing road surface and modified emulsion bitumen seal with a 14 mm primer seal with the final seal being applied the following year | 2020-21 | \$99,524 | \$99,524 | Jan-20 | Apr-20 |
| 103709-19NSW-RTR | NSW | Kyogle Council | Gradys Creek Road (rural road) | 6m seal on a 7m formation | 2019-20 | \$165,926 | \$174,031 | Aug-19 | Sep-19 |
| 103710-19NSW-RTR | NSW | Kyogle Council | Lions Road (rural road) | 6m seal on a 7m formation | 2019-20 | \$98,309 | \$100,000 | Aug-19 | Sep-19 |
| 103711-19TAS-RTR | TAS | Glamorgan Spring Bay Council | Jetty Road, Orford | It is proposed to widen the existing road formation by 1.5 metres and undertake a full road reconstruction along the existing formation. The new formation will be bitumen sealed. | 2019-20 | \$225,601 | \$225,601 | Oct-19 | Dec-19 |
| 103712-19TAS-RTR | TAS | Burnie City Council | Mooreville Road (Rural) | The road is to be widened to have 3.1m wide sealed lanes. This includes widening the pavement, upgrading drainage and road shoulders, and replacing the seal. | 2019-20 | \$484,186 | \$711,600 | Sep-19 | Mar-20 |
| 103713-19WA-RTR | WA | Shire of Donnybrook Balingup | Hearle Road (Rural Road) | The section of road will be gravel re-sheeted, and compacted | 2019-20 | \$45,514 | \$45,514 | Nov-19 | Mar-20 |
| 103714-19WA-RTR | WA | Shire of Donnybrook Balingup | Egan Street, Donnybrook | Drainage infrastructure will be extended and kerbing installed to direct rain runoff to stormwater pits | 2020-21 | \$190,647 | \$190,647 | Jan-20 | May-20 |
| 103715-19WA-RTR | WA | Shire of Donnybrook Balingup | Sandhills Road (Rural Road) | Application of a new seal | 2020-21 | \$33,006 | \$33,006 | Jan-20 | Mar-20 |
| 103716-19WA-RTR | WA | Shire of Donnybrook Balingup | Lukis Street, Balingup | Resealing of the section of road | 2020-21 | \$8,543 | \$8,543 | Jan-20 | Mar-20 |
| 103717-19WA-RTR | WA | Shire of Donnybrook Balingup | Grimwade Road (Rural Road) | Resealing of the section of road | 2020-21 | \$37,594 | \$37,594 | Jan-20 | Mar-20 |
| 103718-19WA-RTR | WA | Shire of Donnybrook Balingup | Wildmere Road (Rural Road) | Resealing of the section of road | 2020-21 | \$21,897 | \$21,897 | Jan-20 | Mar-20 |
| 103720-19WA-RTR | WA | Shire of Donnybrook Balingup | Atherton Road (Rural Road) | Resheeting the section of road with new gravel and compacting | 2020-21 | \$36,184 | \$36,184 | Jan-20 | May-20 |
| 103721-19WA-RTR | WA | Shire of Murchison | Beringarra-Pindar (Rural Road) | Gravel Resheet. | 2020-21 | \$131,318 | \$131,318 | Apr-20 | Jun-20 |
| 103722-19WA-RTR | WA | Shire of Donnybrook Balingup | Claymore Road (Rural Road) | Re-sheeting of road with new gravel and compacting | 2020-21 | \$48,075 | \$48,075 | Jan-20 | May-20 |
| 103724-19WA-RTR | WA | Shire of Murchison | Beringarra-Pindar (Rural Road) | Gravel Resheet | 2020-21 | \$95,282 | \$95,282 | Apr-20 | Jun-20 |
| 103725-19WA-RTR | WA | Shire of Murchison | Carnarvon-Mullewa Road (Rural Road) | Gravel Resheet. | 2019-20 | \$475,897 | \$475,897 | Oct-19 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--|---|----------------|---|--------------------|------------|----------|
| 103726-19WA-RTR | WA | Shire of Murchison | Carnarvon-Mullewa Road (Rural Road) | Gravel Resheet. Correct drainage | 2023-24 | \$121,834 | \$121,834 | Feb-23 | Oct-23 |
| 103727-19WA-RTR | WA | Shire of Murchison | Carnarvon-Mullewa Road (Rural Road) | Gravel Resheet. Correct drainage. | 2020-21 | \$60,514 | \$60,514 | Jul-20 | Jun-21 |
| 103728-19VIC-RTR | VIC | Merri-bek City Council | Foch Avenue, Coburg | The works will involve the design and reconstruction of the pavement, kerb and channel and resurfacing to provide a waterproof pavement. | 2020-21 | \$300,000 | \$307,730 | Jan-20 | Mar-20 |
| 103729-19NSW-RTR | NSW | City of Canada Bay Council | Hilly Street, Mortlake | Provide concrete dish crossing to facilitate water run across the intersection; Reconstruction of road pavement where required; Heavy patch pavement defects at the approaches; Renew kerb & gutter at the intersection wherever required; and provide compliant pram ramps | 2020-21 | \$126,072 | \$126,072 | Feb-20 | Mar-20 |
| 103730-19VIC-RTR | VIC | Merri-bek City Council | James Street, Brunswick West | The works will involve the design and reconstruction of the pavement, kerb and channel and resurfacing to provide a waterproof pavement. | 2019-20 | \$308,790 | \$447,887 | Dec-19 | Mar-20 |
| 103732-19SA-RTR | SA | Alexandrina Council | Finniss Millang Road, Finniss | 14/7mm spray reseal and pavement patching | 2020-21 | \$157,275 | \$181,454 | Feb-20 | Apr-20 |
| 103733-19NSW-RTR | NSW | Gunnedah Shire Council | Kilphysic Road (Rural Road) | Re-sheet pavement to a depth of 100mm to improve pavement strength and surface, therefore improving access | 2020-21 | \$84,000 | \$84,000 | Feb-20 | Mar-20 |
| 103734-19NSW-RTR | NSW | Gunnedah Shire Council | Oakey Creek Road (Rural Road) | Re-sheet pavement to a depth of 100mm to improve pavement strength and surface condition, therefore improving access and safety | 2020-21 | \$75,600 | \$75,600 | Jan-20 | Mar-20 |
| 103735-19WA-RTR | WA | Shire of York | Greenhills South Road, Greenhills, WA | Upgrade drainage culvert, reform road including table drains. Top up gravel road base. Bitumen stone chip seal. | 2019-20 | \$400,000 | \$417,067 | Oct-19 | Jun-20 |
| 103736-19NSW-RTR | NSW | Gunnedah Shire Council | Barlow Road (Rural Road) | Re-sheet pavement to a depth of 100mm to improve pavement strength and improve safety for all stakeholders | 2019-20 | \$73,144 | \$73,144 | Oct-19 | Dec-19 |
| 103737-19NSW-RTR | NSW | Gunnedah Shire Council | Bulga Road (Rural Road) | Re-sheet pavement to a depth of 100mm to improved strength and road surface to improve safety for all stakeholders | 2020-21 | \$106,400 | \$106,400 | Mar-20 | Apr-20 |
| 103738-19NSW-RTR | NSW | Gunnedah Shire Council | Long Mountain Road (Rural Road) | Re-sheet pavement to a depth of 100mm to improve strength and road surface for improved access and safety for all stakeholders | 2020-21 | \$84,168 | \$84,168 | Feb-20 | Apr-20 |
| 103739-19NSW-RTR | NSW | Council of the Municipality of Woollahra | Earnley Lane, Edgecliff | It is proposed to excavate the road and re-surface. | 2019-20 | \$25,000 | \$29,300 | Nov-19 | Mar-20 |
| 103740-19NSW-RTR | NSW | Council of the Municipality of Woollahra | Junction Street, Woollahra | It is proposed to resurface and reconstruct pavement subgrade. | 2019-20 | \$85,000 | \$162,856 | Oct-19 | Feb-20 |
| 103741-19NSW-RTR | NSW | Council of the Municipality of Woollahra | Short Lane Rose Bay, Woollahra | It is proposed to resurface the road pavement. | 2019-20 | \$20,000 | \$44,600 | Nov-19 | Feb-20 |
| 103742-19SA-RTR | SA | District Council of Streaky Bay | Wallala Hill Road (Rural Road) | Resheeting with limestone rubble to 150mm for entire length of road | 2020-21 | \$276,063 | \$276,063 | Jan-20 | Apr-20 |
| 103743-19NSW-RTR | NSW | Council of the Municipality of Woollahra | Little Queens Avenue Vaucluse | It is proposed to widen the road towards bay by another 1m. | 2019-20 | \$25,000 | \$83,575 | Oct-19 | Jun-20 |
| 103744-19SA-RTR | SA | District Council of Streaky Bay | Dog Fence Road (Rural Road) | Resheeting with limestone rubble to 150mm for 5 km of road | 2019-20 | \$155,348 | \$155,348 | Oct-19 | Dec-19 |
| 103745-19NSW-RTR | NSW | Council of the Municipality of Woollahra | Victoria Road , Bellevue Hill | It is proposed to resurface the road pavement. | 2019-20 | \$119,790 | \$212,000 | Dec-19 | Apr-20 |
| 103746-19WA-RTR | WA | Shire of Meekatharra | Ashburton Downs Meekatharra Road, (rural road) | Reconstruct road to 10 m wide, improve drainage and apply a 7.2 m wide bitumen seal over a length of 8 kms. | 2019-20 | \$785,619 | \$857,124 | Nov-19 | Jun-20 |
| 103747-19VIC-RTR | VIC | Campaspe Shire Council | Winter Road, Kyabram | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (1778m x 6.7) | 2019-20 | \$41,653 | \$41,653 | Nov-19 | Dec-19 |
| 103748-19VIC-RTR | VIC | Campaspe Shire Council | Echuca Nanneella Road, Nanneella | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (1637m x 7m) | 2019-20 | \$51,776 | \$51,776 | Nov-19 | Dec-19 |
| 103749-19VIC-RTR | VIC | Campaspe Shire Council | Kotta-Roslynmead Road, Roslynmead | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (1390m x 6.8m) | 2019-20 | \$83,359 | \$83,359 | Nov-19 | Dec-19 |
| 103750-19QLD-RTR | QLD | Hope Vale Aboriginal Shire Council | Muni Street, Hope Vale | Existing damaged kerb and channel to be removed and replaced where required. | 2020-21 | \$63,728 | \$63,728 | Apr-20 | Oct-20 |
| 103751-19VIC-RTR | VIC | Campaspe Shire Council | Rogers Street, Kyabram | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (458m x9.6m) | 2019-20 | \$29,639 | \$29,639 | Nov-19 | Dec-19 |
| 103752-19VIC-RTR | VIC | Campaspe Shire Council | Cornella Church Road, Colbinabbin | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (1865m x 3.8m) | 2019-20 | \$20,482 | \$20,482 | Nov-19 | Dec-19 |
| 103753-19VIC-RTR | VIC | Campaspe Shire Council | Tennyson Road, Pinegrove | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (1812m x 3.8m) | 2019-20 | \$43,257 | \$43,257 | Nov-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103754-19NSW-RTR | NSW | Armidale Regional Council | Rockvale Road, Thalgarrah | Widen, strengthen pavement, remediate unacceptable cross fall correction and seal the currently unsealed section of road. | 2019-20 | \$821,886 | \$1,200,000 | Jul-19 | Jun-21 |
| 103755-19NSW-RTR | NSW | Armidale Regional Council | Rockvale Road, Thalgarrah | Widen bridge structure and deck | 2019-20 | \$215,913 | \$215,913 | Jul-19 | Nov-19 |
| 103756-19NSW-RTR | NSW | Armidale Regional Council | Old Armidale Road, Boorolong | Replace decking planks and kerbs | 2019-20 | \$53,874 | \$53,874 | Oct-19 | Dec-19 |
| 103757-19NSW-RTR | NSW | Armidale Regional Council | Platform Road, Armidale | Replace decking planks and kerbs | 2019-20 | \$37,008 | \$37,008 | Oct-19 | Apr-20 |
| 103758-19NT-RTR | NT | Central Desert Regional Council | Walpiri Avenue, Yuendumu | It is proposed to rectify the shoulders and reseal this road with aggregate and polymer modified binder. | 2020-21 | \$62,206 | \$62,206 | Feb-20 | Dec-20 |
| 103760-19WA-RTR | WA | Shire of Kojoonup | Newstead Rd, Kojoonup | replace and reseal current road structure | 2020-21 | \$80,000 | \$124,674 | Mar-20 | Apr-20 |
| 103761-19VIC-RTR | VIC | Loddon Shire Council | Berrimal Wedderburn Road (Rural Road) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2019-20 | \$23,993 | \$23,993 | Jul-19 | Jun-20 |
| 103762-19VIC-RTR | VIC | Whitehorse City Council | Chester Street, Surrey Hills | It is proposed to reconstruct the pavement where required, resurface, provide new kerb and channel, upgrade footpath where required, new vehicle crossings and drainage improvements. | 2019-20 | \$120,000 | \$202,991 | Oct-19 | Dec-19 |
| 103763-19WA-RTR | WA | Shire of Murray | Culeenup Road, North Yunderup | It is proposed to widen the road pavement and seal with asphalt surface | 2019-20 | \$195,617 | \$195,617 | Sep-19 | Jun-20 |
| 103764-19WA-RTR | WA | Shire of Murray | Coolup Road South, Coolup | widen the existing road pavement width and reseal with bitumen surface | 2020-21 | \$275,614 | \$275,614 | Feb-20 | Jun-23 |
| 103765-19VIC-RTR | VIC | Moonee Valley City Council | Union Road, Ascot Vale | Remove existing asphalt road surface and lay new asphalt road surface | 2020-21 | \$159,767 | \$182,897 | Jan-20 | Mar-20 |
| 103766-19WA-RTR | WA | Shire of Murray | Boar Swamp Road, Blythewood | it is proposed to widen and resheet with new gravel and improve the existing roadside drainage | 2020-21 | \$193,469 | \$193,469 | Mar-20 | Jun-20 |
| 103767-19VIC-RTR | VIC | Whitehorse City Council | Newton Street, Surrey Hills | It is proposed to rehabilitate the road pavement, reconstruct the kerb and channels, vehicle crossings and undertake drainage improvements. | 2019-20 | \$220,000 | \$442,252 | Nov-19 | Apr-20 |
| 103768-19VIC-RTR | VIC | Whitehorse City Council | Walker Avenue, Mitcham | It is proposed to rehabilitate the road pavement, reconstruct the kerb and channel and vehicle crossings and undertake drainage improvements. | 2020-21 | \$331,440 | \$556,779 | Feb-20 | Jun-20 |
| 103769-19WA-RTR | WA | Shire of Murray | North Yunderup Road, North Yunderup | It is proposed to replace with a new bridge on the same alignment | 2019-20 | \$3,677,000 | \$3,677,000 | Nov-19 | Jun-21 |
| 103771-19VIC-RTR | VIC | Loddon Shire Council | Berrimal West Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2019-20 | \$61,574 | \$61,574 | Jul-19 | Jun-20 |
| 103772-19VIC-RTR | VIC | Loddon Shire Council | Wedderburn Brenanah Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2019-20 | \$21,732 | \$21,732 | Jul-19 | Jun-20 |
| 103773-19VIC-RTR | VIC | Loddon Shire Council | Northlands Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2019-20 | \$38,270 | \$38,270 | Aug-19 | Jun-20 |
| 103774-19SA-RTR | SA | Rural City of Murray Bridge | Jarvis Road | Sealing 950m of exiting unsealed pavement to accommodate increased freight movements | 2020-21 | \$60,816 | \$60,816 | Feb-20 | Mar-20 |
| 103776-19VIC-RTR | VIC | Loddon Shire Council | Nickols Rd (Rural Rd) | It is proposed to resheet 4.6m wide and 100mm thick. | 2019-20 | \$41,869 | \$41,869 | Sep-19 | Jun-20 |
| 103777-19VIC-RTR | VIC | Corangamite Shire Council | Digneys Bridge Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface. | 2019-20 | \$218,392 | \$218,392 | Nov-19 | Apr-20 |
| 103778-19VIC-RTR | VIC | Loddon Shire Council | Campbell's Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2019-20 | \$35,546 | \$35,546 | Aug-19 | Jun-20 |
| 103779-19VIC-RTR | VIC | Loddon Shire Council | Vinnecombes Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2019-20 | \$65,022 | \$65,022 | Aug-19 | Jun-20 |
| 103781-19NSW-RTR | NSW | Bellingen Shire Council | South Arm Road, Raleigh | Rehabilitate and shape correction with new bitumen wearing surface. New line marking and establishment of intersection with Riverside Drive. | 2019-20 | \$237,123 | \$237,123 | Sep-19 | Jun-20 |
| 103782-19VIC-RTR | VIC | Mansfield Shire Council | Royaltown Road, Maindample | Reshaping of road including the addition of 100mm of gravel, reforming shoulders and drains. | 2019-20 | \$82,500 | \$82,500 | Dec-19 | Jan-20 |
| 103784-19VIC-RTR | VIC | Corangamite Shire Council | Bornong Road (Rural road) | Replacement of timber deck with concrete planks to cater for vehicle loads | 2022-23 | \$238,749 | \$238,749 | Apr-22 | May-22 |
| 103786-19VIC-RTR | VIC | Corangamite Shire Council | Centre Road, (rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2019-20 | \$278,074 | \$278,074 | Nov-19 | Jan-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103788-19VIC-RTR | VIC | Mansfield Shire Council | Donkey Hill Road, Barjarg | Reshaping of road including the addition of 75mm of gravel, reforming shoulders and drains | 2019-20 | \$19,916 | \$19,916 | Nov-19 | Dec-19 |
| 103789-19VIC-RTR | VIC | Corangamite Shire Council | Koallah Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface. | 2021-22 | \$90,446 | \$90,446 | Apr-21 | May-21 |
| 103791-19VIC-RTR | VIC | Corangamite Shire Council | Jancourt Road (Rural Road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface. | 2019-20 | \$215,806 | \$215,806 | Dec-19 | Jan-20 |
| 103792-19VIC-RTR | VIC | Corangamite Shire Council | Eastern Creek Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother safer surface | 2019-20 | \$365,013 | \$365,013 | Dec-19 | Mar-20 |
| 103793-19VIC-RTR | VIC | Mansfield Shire Council | Howes Creek Road, Mansfield, VIC 3722 | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$297,604 | \$297,604 | Sep-22 | Dec-22 |
| 103794-19VIC-RTR | VIC | Corangamite Shire Council | New Cooriemungle Road (Rural Road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2020-21 | \$376,416 | \$376,416 | Feb-20 | Apr-20 |
| 103795-19VIC-RTR | VIC | Corangamite Shire Council | Lismore Pittong Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2019-20 | \$183,078 | \$396,028 | Nov-19 | Dec-19 |
| 103796-19VIC-RTR | VIC | Mansfield Shire Council | Mitchells Road, Ancona | Reshaping of road including the addition of 100mm of gravel, reforming shoulders and drains | 2020-21 | \$32,508 | \$32,508 | Jan-20 | Feb-20 |
| 103797-19VIC-RTR | VIC | Mansfield Shire Council | Fridays Road, Barwite | Reshaping of road including the addition of 100mm gravel, reforming shoulders and drains | 2020-21 | \$67,645 | \$67,645 | Feb-20 | Feb-20 |
| 103798-19VIC-RTR | VIC | Loddon Shire Council | Dingee Rochester Rd (Rural Rd) | It is proposed to place a gravel resheet 100mm thick and 1.5m wide on both sides of the road. | 2019-20 | \$114,654 | \$114,654 | Oct-19 | Jun-20 |
| 103799-19VIC-RTR | VIC | Mansfield Shire Council | Long Lane, Barwite | Reshaping of road including the addition of 100mm of gravel, reforming shoulders and drains | 2020-21 | \$83,551 | \$83,551 | Feb-20 | Mar-20 |
| 103800-19VIC-RTR | VIC | Mansfield Shire Council | Long Lane (East), Barwite | Reshaping of road including the addition of 100mm of gravel, reforming shoulders and drains | 2020-21 | \$50,512 | \$50,512 | Feb-20 | Mar-20 |
| 103801-19VIC-RTR | VIC | Loddon Shire Council | Inglewood Rheola Rd (Rural Rd) | It is proposed to gravel shoulder re-sheet 100mm thick and 1.8m wide on both sides of the road. | 2019-20 | \$39,025 | \$39,025 | Aug-19 | Jun-20 |
| 103802-19VIC-RTR | VIC | Mansfield Shire Council | Woolshed Lane, Ancona | Reshaping of road including the addition of 100mm of gravel, reforming shoulders and drains | 2020-21 | \$138,000 | \$138,000 | Jan-20 | Feb-20 |
| 103803-19NSW-RTR | NSW | Tenterfield Shire Council | Plains Stations Road (Rural) | Shoulder widening and pavement rehabilitation of various sections. | 2020-21 | \$652,834 | \$698,225 | Feb-20 | Jun-20 |
| 103804-19VIC-RTR | VIC | Corangamite Shire Council | Foxhow Berrybank Road (Rural Road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2019-20 | \$255,845 | \$1,656,000 | Nov-19 | Apr-20 |
| 103805-19VIC-RTR | VIC | Loddon Shire Council | Arnold West Inglewood Rd (Rural Rd) | It is proposed to gravel shoulder re-sheet 100mm thick and 1.8m wide on both sides of the road. | 2019-20 | \$24,804 | \$24,804 | Aug-19 | Jun-20 |
| 103806-19VIC-RTR | VIC | Loddon Shire Council | Rheola Llanelly Rd (Rural Rd) | It is proposed to place a gravel shoulder re-sheet 100mm thick and 1.8m wide on both sides of the road. | 2019-20 | \$17,239 | \$17,239 | Aug-19 | Mar-20 |
| 103807-19NSW-RTR | NSW | Tenterfield Shire Council | Paddy's Flat Road South (Rural Road) | Seal widening and improve advisory signage and delineation. | 2020-21 | \$7,904 | \$7,904 | Mar-20 | May-20 |
| 103808-19VIC-RTR | VIC | Corangamite Shire Council | Kurweeton Road (Rural Road) | Replacement of culvert to cater for vehicle loads travelling on road. | 2020-21 | \$141,991 | \$141,991 | Apr-20 | May-20 |
| 103810-19VIC-RTR | VIC | Loddon Shire Council | Rheola Llanelly Rd (Rural Rd) | It is proposed to gravel shoulder re-sheet 100mm and 1.8m wide on both sides of the road. | 2019-20 | \$14,830 | \$14,830 | Aug-19 | Jun-20 |
| 103811-19TAS-RTR | TAS | Southern Midlands Council | Black Brush Road, Mangalore | Construction of a new two coat sealed road, the section of road is 1 kilometre in length with an average pavement width of 5.5 metres. | 2020-21 | \$130,000 | \$130,458 | Jan-20 | Apr-20 |
| 103812-19NSW-RTR | NSW | Ku-Ring-Gai Council | Eastern Road, Turramurra | Reconstruct the pavement structure between Alice Street and Burns Road. Excavate total of 150mm thick of existing pavement and reconstruct with 100mm of AC28 and 50mm of AC14 as wearing course. Project includes reinstatement to the existing line marking and Road Pavement Markings as part of the reconstruction works. | 2019-20 | \$400,000 | \$442,925 | Sep-19 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|---|---|----------------|---|--------------------|------------|----------|
| 103813-19VIC-RTR | VIC | Loddon Shire Council | Rheola Llanely Rd (Rural Rd) | It is proposed to place a gravel shoulder re-sheet 100mm thick and 1.8m wide on both sides of the road. | 2019-20 | \$23,855 | \$23,855 | Aug-19 | Jun-20 |
| 103814-19VIC-RTR | VIC | Loddon Shire Council | Pyramid Cemetary Rd (Rural Rd) | It is proposed to place a gravel shoulder re-sheet 100mm thick and 1.5m wide on both sides of the road. | 2019-20 | \$18,281 | \$18,281 | Aug-19 | Jun-20 |
| 103815-19TAS-RTR | TAS | Southern Midlands Council | Eldon Road, Colebrook | Construction of a new two coat sealed road, the section of road is 800 meters in length with an average pavement width of 5.5 meters. | 2020-21 | \$116,000 | \$116,426 | Jan-20 | Apr-20 |
| 103816-19NSW-RTR | NSW | Tamworth Regional Council | Calala Lane, Calala, | Widen and rehabilitate existing pavement. Overlay, then seal the new pavement. | 2019-20 | \$746,254 | \$746,254 | Jul-19 | Dec-19 |
| 103817-19NSW-RTR | NSW | Lachlan Council | Curlew Road (Rural Road) | Overlay and reconstruct with 120 mm of gravel and seal approximately 13 km. | 2019-20 | \$225,819 | \$1,810,719 | Oct-19 | Dec-20 |
| 103818-19TAS-RTR | TAS | Southern Midlands Council | Woodsdale Road, Woodsdale | To construct a new single span concrete bridge 10 metres long and 5.5 metres wide. A temporary bypass will be put in place while the new bridge is being constructed. | 2019-20 | \$210,390 | \$212,384 | Oct-19 | Apr-20 |
| 103819-19NSW-RTR | NSW | Tamworth Regional Council | Bligh Street, North Tamworth | Stabilise and deepen the existing pavement within the travel lanes, and stabilise the parking lanes. Seal new pavement for full width of the road. | 2019-20 | \$248,186 | \$643,911 | Dec-19 | May-20 |
| 103820-19TAS-RTR | TAS | Southern Midlands Council | Hardings Road, Campania | To construct a concrete box culvert 18 metres wide and 2.8 metres long. | 2019-20 | \$87,000 | \$87,883 | Oct-19 | Mar-20 |
| 103821-19WA-RTR | WA | Shire of Beverley | Top Beverley Road (Rural Road) | Existing road to be reconstructed and sealed to seven metres from Straight Line Kilometre 3.65 to 6.00. | 2020-21 | \$105,139 | \$105,139 | Jan-20 | May-20 |
| 103822-19SA-RTR | SA | Adelaide Hills Council | Winton Rd, Gumeracha SA | Rip and reconstruct existing sub-base, add crushed rock and construct new base, reshape road side swale to suit new levels, seal Winton Rd with 40 mm AC10 (asphalt wearing course). | 2020-21 | \$70,000 | \$70,000 | Feb-20 | Apr-20 |
| 103823-19SA-RTR | SA | Adelaide Hills Council | Wilpena Tce, Aldgate, SA | Profile 30 mm of existing aged and oxidised seal and reinstatate with 40 mm new asphalt, using an asphalt mix which is high in recycled content. | 2020-21 | \$76,090 | \$76,090 | Feb-20 | Mar-20 |
| 103824-19VIC-RTR | VIC | Loddon Shire Council | Canning St, Tarnagulla | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2019-20 | \$8,233 | \$8,233 | Aug-19 | Mar-20 |
| 103825-19VIC-RTR | VIC | Loddon Shire Council | Lytton St, Tarnagulla | It is proposed to place a gravel re-sheet 4.6m wide and 100mm thick. | 2019-20 | \$6,860 | \$6,860 | Aug-19 | Mar-20 |
| 103826-19SA-RTR | SA | Adelaide Hills Council | Lesley Crescent, Crafers, SA | Profile existing aged and oxidised spray seal and reinstatate with a two coat spray seal, using a 10/5 mm mix of stones. | 2021-22 | \$33,493 | \$33,493 | Jan-21 | Feb-21 |
| 103827-19VIC-RTR | VIC | Loddon Shire Council | Stanley St, Tarnagulla | It is proposed to place a gravel re-sheet 4.5m wide and 100mm thick. | 2019-20 | \$4,802 | \$4,802 | Aug-19 | Mar-20 |
| 103828-19VIC-RTR | VIC | Loddon Shire Council | Laanecoorie Newbridge Rd (Rural Rd) | Replacement and upgrade of the safety barrier rails on the approaches to the bridge. | 2019-20 | \$96,775 | \$96,775 | Sep-19 | Jun-20 |
| 103829-19SA-RTR | SA | Adelaide Hills Council | Mattners Rd, Balhannah | Rip and tyn the existng surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels. | 2019-20 | \$130,841 | \$130,841 | Oct-19 | Dec-19 |
| 103830-19VIC-RTR | VIC | Loddon Shire Council | Sloan's Rd (Rural Rd) | Replacement and upgrade of the bridge. | 2019-20 | \$394,834 | \$891,000 | Dec-19 | May-21 |
| 103831-19SA-RTR | SA | Adelaide Hills Council | Newman Rd, Charleston, SA | Box out existing failed pavement and reconstruct with crushed rock. Box out in-situ material and construct new pavement in crushed rock to widening Newman Rd. Construt new kerb, pit, pipes and underground stormwater. Seal the full width of Newman Rd with asphalt. Construct footpath along one side of Newman Rd. | 2020-21 | \$464,529 | \$576,494 | Oct-20 | Mar-21 |
| 103834-19NSW-RTR | NSW | Campbelltown City Council | Lancia Drive, Ingleburn NSW 2565 | The road section will be rehabilitated with Cement stabilisation followed by seal and hot-mix asphalt. The length of the section is 492m, width is 10.1m and area is 4973m2. | 2019-20 | \$250,431 | \$250,431 | Nov-19 | Dec-19 |
| 103835-19NT-RTR | NT | Litchfield Council | Pioneer Drive, Herbert | Install turning lane, and additional culverts to widen the road entrance | 2020-21 | \$300,000 | \$364,688 | Mar-20 | Nov-20 |
| 103836-19VIC-RTR | VIC | Pyrenees Shire Council | Chepstowe Pittong Road (Rural Road, Mortchup) | Bridge structure will be constructed to current engineering standards to provide durability, resilience and increase load bearing capacity. Compliant guard rail to be installed to improve safety. Bridge width will be increased to meet current standards and traffic loading. | 2020-21 | \$449,078 | \$449,078 | Mar-20 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------|--------------------------------|--|----------------|---|--------------------|------------|----------|
| 103839-19VIC-RTR | VIC | Loddon Shire Council | Mysia East Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$7,707 | \$7,707 | Mar-20 | Jun-20 |
| 103840-19VIC-RTR | VIC | Loddon Shire Council | Market St, Inglewood | It is proposed to apply a new seal. | 2020-21 | \$19,683 | \$19,683 | Mar-20 | Jun-20 |
| 103841-19VIC-RTR | VIC | Loddon Shire Council | Sebastian Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$16,302 | \$16,302 | Mar-20 | Jun-20 |
| 103843-19NT-RTR | NT | Litchfield Council | Whitewood Road, Howard Springs | Rehabilitate .500km of road and drainage | 2019-20 | \$285,000 | \$364,773 | Dec-19 | Nov-20 |
| 103846-19VIC-RTR | VIC | Alpine Shire | Standish St, Myrtleford | Rehabilitation of sections of existing road pavement and asphalt overlay of existing sealed surface | 2020-21 | \$91,883 | \$275,649 | Feb-20 | Apr-20 |
| 103847-19VIC-RTR | VIC | Alpine Shire | Egglestons Ln, Buckland | Gravel pavement reconstruction and sealing of new pavement | 2020-21 | \$26,222 | \$78,667 | Feb-20 | May-20 |
| 103848-19VIC-RTR | VIC | Loddon Shire Council | Houston St, Inglewood | It is proposed to apply a new seal. | 2020-21 | \$23,864 | \$23,864 | Mar-20 | Jun-20 |
| 103849-19VIC-RTR | VIC | Alpine Shire | Merriang South Rd, Merriang | Gravel pavement reconstruction and sealing of new pavement | 2020-21 | \$22,547 | \$67,640 | Feb-20 | May-20 |
| 103850-19NSW-RTR | NSW | Ku-Ring-Gai Council | Mawson Road, Saint Ives | Reconstruct the pavement structure between Mona Vale Road and Murchison Road. Excavate total of 100mm thick of existing pavement and reconstruct with 60mm of AC20 and 40mm of AC14 as wearing course. Project includes replacement of the damaged kerb & gutter, drainage pits & reinstatement to the existing line marking. | 2019-20 | \$306,890 | \$664,800 | Aug-19 | Feb-20 |
| 103851-19VIC-RTR | VIC | Alpine Shire | Grange Rd, Porepunkah | Gravel pavement reconstruction and sealing of new pavement | 2020-21 | \$35,788 | \$107,365 | Feb-20 | May-20 |
| 103852-19WA-RTR | WA | Shire of Gingin | Hopkins Street, Lancelin | It is proposed to install on-street caravan parking bays on the existing road so that the caravans are not parking on traffic lanes and pathways and therefore disrupting the traffic flow. This will allow the traffic to flow freely in this area. | 2020-21 | \$55,910 | \$55,910 | Feb-20 | May-20 |
| 103853-19NSW-RTR | NSW | Maitland City Council | Mitchell Drive Ashtonfield | Pavement rehabilitation, resurfacing, some traffic improvements including improved lane layout, delineation and signage. The pavement improvements will also include strengthening to cater for increased heavy traffic. Accessibility will be improved at transport stops and for pedestrians crossing the road. | 2019-20 | \$722,757 | \$2,213,459 | Nov-19 | Nov-20 |
| 103854-19NT-RTR | NT | Litchfield Council | Whitstone Road, Acacia Hills | Sealing of Road | 2019-20 | \$202,034 | \$431,271 | Dec-19 | Nov-20 |
| 103855-19VIC-RTR | VIC | Alpine Shire | Mountbatten Ave, Bright | Resealing of existing sealed surface | 2020-21 | \$88,685 | \$88,685 | Feb-20 | Mar-20 |
| 103858-19NSW-RTR | NSW | Lachlan Council | Grace Street, Lake Cargelligo | Overlay the intersection with rubberized asphaltic concrete to provide a suitable structural pavement for heavy vehicle turning movements. | 2019-20 | \$230,853 | \$230,853 | Sep-19 | Nov-19 |
| 103859-19WA-RTR | WA | Shire of Gingin | Nilgen Road (rural road) | It is proposed to reseal the existing 6.3m wide sealed road. | 2019-20 | \$187,448 | \$187,448 | Nov-19 | Apr-20 |
| 103860-19VIC-RTR | VIC | Alpine Shire | Buckland Valley Rd, Buckland | Resealing of existing sealed surface | 2020-21 | \$52,711 | \$52,711 | Feb-20 | Mar-20 |
| 103861-19QLD-RTR | QLD | Townsville City Council | Ogden Street, Townsville | Rebuild the street to correct the cross fall, widen footpaths to 3m, change to one way travel and install parallel parking on both sides for a total of 39 spots (10 additional). This option increases the number of bays and has parking on both sides to match with the existing layout. This option will provide sufficient footpath width for safe pedestrian access and maximizes the benefits to the community. | 2019-20 | \$684,848 | \$684,848 | Jul-19 | Jun-20 |
| 103862-19VIC-RTR | VIC | Alpine Shire | Mill Rd, Harrietville | Resealing of existing sealed surface | 2020-21 | \$25,210 | \$25,210 | Feb-20 | Mar-20 |
| 103864-19VIC-RTR | VIC | Alpine Shire | Alexandra Crt, Bright | Asphalt overlay and resealing of the existing sealed surface | 2019-20 | \$19,456 | \$19,456 | Nov-19 | May-20 |
| 103865-19QLD-RTR | QLD | Townsville City Council | Cypress Drive, Townsville | Full road width Asphalt Overlay and Pavement restoration. | 2019-20 | \$876,194 | \$876,194 | Sep-19 | Mar-20 |
| 103866-19VIC-RTR | VIC | Alpine Shire | Elm Crt, Bright | Asphalt overlay and resealing of the existing sealed surface | 2019-20 | \$26,674 | \$26,674 | Nov-19 | Feb-20 |
| 103867-19VIC-RTR | VIC | Alpine Shire | Morses Creek Rd, Wandiligong | Gravel pavement resheeting of existing road | 2020-21 | \$24,940 | \$24,940 | Mar-20 | May-20 |
| 103868-19VIC-RTR | VIC | Alpine Shire | Growlers Creek Rd, Wandiligong | Gravel pavement resheeting of existing road | 2020-21 | \$27,684 | \$27,684 | Mar-20 | May-20 |
| 103870-19NSW-RTR | NSW | Lachlan Council | Boeramble Road (Rural Road) | The existing formation will be reconstructed and widened with a gravel overlay and the new formation will be sealed with a two coat seal. | 2019-20 | \$449,700 | \$449,700 | Oct-19 | May-20 |
| 103871-19VIC-RTR | VIC | Alpine Shire | Quins Gap Rd, Porepunkah | Gravel pavement resheeting of existing road | 2020-21 | \$20,223 | \$20,223 | Mar-20 | May-20 |
| 103872-19WA-RTR | WA | Shire of Leonora | Agnew Lake Miranda Road, Agnew | Resealing with 10mm chip seal. | 2020-21 | \$205,820 | \$205,820 | Apr-20 | Jun-20 |
| 103873-19WA-RTR | WA | Shire of Gingin | Gingin Brook Road (rural road) | It is proposed to replace the existing drainage with larger drainage infrastructure to move more storm water quicker and stop water coming over the top of the road. | 2019-20 | \$118,675 | \$118,675 | Nov-19 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 103874-19NT-RTR | NT | Belyuen Community Government Council | Community Hall side Road | To install bollards with reflective tape on the Hall road that will stop vehicles going off the road and short cutting across the footpath. To erect 40km signage and high activity area signs on the road to slow vehicles down and help keep pedestrians and old people safe. | 2020-21 | \$3,796 | \$3,796 | Apr-20 | Jun-21 |
| 103875-19WA-RTR | WA | Shire of Gingin | Gingin Brook Road (rural road) | It is proposed to reseal the existing 8m wide sealed road for 2.4 kilometres. | 2019-20 | \$67,268 | \$67,268 | Nov-19 | Apr-20 |
| 103876-19NSW-RTR | NSW | Lachlan Council | Moirra Vale Road (Rural Road) | Installation of wire rope barriers on the culverts and resealing of road surface | 2019-20 | \$113,339 | \$113,339 | Sep-19 | Nov-19 |
| 103877-19NSW-RTR | NSW | Upper Lachlan Shire Council | Sapphire Road (Rural Road) | It is proposed to rectify the road pavement problems by overlaying the existing pavement with additional road base material, rectifying localised drainage issues and providing a new bitumen seal to the strengthened pavement. This process will increase the pavement thickness, provide a widened shoulder and rectify edge drops. | 2020-21 | \$664,013 | \$739,327 | Dec-20 | Jun-21 |
| 103878-19WA-RTR | WA | Shire of Gingin | Boonanning Road (rural road) | It is proposed to reseal the existing 6.5m wide sealed road for a length of 2.60 kilometres. | 2019-20 | \$54,149 | \$54,379 | Nov-19 | Apr-20 |
| 103879-19WA-RTR | WA | Shire of Leonora | Mt Ida Road, Leonora | Resealing with 10mm chip seal. | 2020-21 | \$99,431 | \$99,431 | Apr-20 | Jun-20 |
| 103880-19WA-RTR | WA | Shire of Williams | Clayton Road, Williams (Rural Road) | This is a staged project that commenced in 2016-17 with widening of the road formation and culvert structures. Similar work will be completed with seal widening of the section straight line kilometre 4.00 to 6.00 and widening the road formation and culvert structures in the section straight line kilometre 6.00 to 8.00. | 2019-20 | \$95,271 | \$95,271 | Nov-19 | Feb-20 |
| 103881-19WA-RTR | WA | Shire of Williams | York Williams Road, Williams (Rural Road) | Road reseal and minor repairs to pavement. | 2020-21 | \$73,490 | \$73,490 | Jan-20 | Mar-20 |
| 103882-19WA-RTR | WA | Shire of Williams | Wangeling Gully Road, Williams (Rural Road) | Gravel sheeting in the section straight line kilometre 4.70 to 7.70 and minor tree removal within the maintenance zone in the section straight line kilometre 7.70 to 9.30. | 2020-21 | \$27,351 | \$27,351 | Apr-20 | Jun-20 |
| 103883-19NSW-RTR | NSW | Forbes Shire Council | Amaroo Way (Rural Road) | Gravel resheet | 2019-20 | \$45,544 | \$45,544 | Oct-19 | Apr-20 |
| 103884-19NSW-RTR | NSW | Forbes Shire Council | Ashburnham Road (Rural Road) | Gravel re-sheet | 2019-20 | \$30,862 | \$30,862 | Oct-19 | Jan-20 |
| 103885-19NSW-RTR | NSW | Forbes Shire Council | Ben Halls Road (Rural Road) | Gravel resheet | 2019-20 | \$27,778 | \$27,778 | Oct-19 | Apr-20 |
| 103886-19NSW-RTR | NSW | Forbes Shire Council | Borehams Road (Rural Road) | Gravel resheet | 2020-21 | \$142,684 | \$142,684 | Jan-20 | May-20 |
| 103887-19WA-RTR | WA | Shire of Leonora | Rajah Street, Leonora | Reseal with 10mm chip seal | 2020-21 | \$39,360 | \$39,360 | Apr-20 | Jun-20 |
| 103888-19NSW-RTR | NSW | Forbes Shire Council | Boxfield Road (Rural Road) | Gravel resheet | 2019-20 | \$39,380 | \$39,380 | Sep-19 | Nov-19 |
| 103889-19NSW-RTR | NSW | Forbes Shire Council | Edols Road (Rural Road) | Gravel resheet | 2020-21 | \$39,634 | \$39,634 | Jan-20 | Mar-20 |
| 103890-19WA-RTR | WA | Shire of Leonora | Nambi Road, Leonora | Reseal | 2020-21 | \$88,150 | \$88,150 | Apr-20 | Jun-20 |
| 103891-19NSW-RTR | NSW | Forbes Shire Council | Ernie Hodges Road (Rural Road) | gravel resheet | 2019-20 | \$39,219 | \$39,219 | Oct-19 | May-20 |
| 103892-19NSW-RTR | NSW | Forbes Shire Council | North Condobolin Road (Rural Road) | Gravel re-sheet | 2019-20 | \$149,062 | \$149,062 | Sep-19 | Mar-20 |
| 103893-19NSW-RTR | NSW | Forbes Shire Council | Palazzis Road (Rural Road) | Gravel resheet | 2020-21 | \$35,098 | \$35,098 | Mar-20 | Jun-20 |
| 103894-19NSW-RTR | NSW | Forbes Shire Council | Shannahans Road (Rural Road) | Gravel resheet | 2020-21 | \$32,425 | \$32,425 | Mar-20 | Jun-20 |
| 103895-19NSW-RTR | NSW | Forbes Shire Council | Warroo Road (Rural Road) | Gravel resheet | 2020-21 | \$63,058 | \$63,058 | Mar-20 | Jun-20 |
| 103896-19WA-RTR | WA | Shire of Leonora | Braemore Road, Leonora | Reseal | 2020-21 | \$46,740 | \$46,740 | Apr-20 | Jun-20 |
| 103897-19QLD-RTR | QLD | Paroo Shire Council | Koomerang Road (Rural Road), Cunnamulla | Heavy Formation Grading to reinstate running surface and formation | 2019-20 | \$28,536 | \$28,536 | Sep-19 | Oct-19 |
| 103899-19QLD-RTR | QLD | Paroo Shire Council | Louise Street, Cunnamulla | Repair roadway pavement and bitumen seal to allow stormwater to run off. | 2019-20 | \$100,356 | \$100,356 | Sep-19 | Oct-19 |
| 103900-19QLD-RTR | QLD | Paroo Shire Council | Garden Street, Cunnamulla | maintenance reseal in parking lane | 2019-20 | \$4,855 | \$4,855 | Sep-19 | Oct-19 |
| 103902-19QLD-RTR | QLD | Paroo Shire Council | Arthur Street, Cunnamulla | Reseal of old Bitumen | 2019-20 | \$798 | \$798 | Sep-19 | Oct-19 |
| 103903-19QLD-RTR | QLD | Paroo Shire Council | Eulo-Toompine Road (Rural Road), Yowah | Resheet and grade multiple areas to reinstate Shoulder material | 2019-20 | \$88,409 | \$88,409 | Sep-19 | Jun-20 |
| 103904-19QLD-RTR | QLD | Paroo Shire Council | Fernlea Road (Rural Road) Cunnamulla | Heavy Formation Grading and Medium Formation Grading to reinstate formation | 2019-20 | \$19,426 | \$19,426 | Sep-19 | Oct-19 |
| 103905-19QLD-RTR | QLD | Paroo Shire Council | Huntley Downs Road (Rural Road) Cunnamulla | Heavy Formation Grading to reform formation allow water to disperse | 2019-20 | \$63,924 | \$63,924 | Sep-19 | Oct-19 |
| 103906-19NSW-RTR | NSW | Forbes Shire Council | Bedgerabong Road (Rural Road) | Replacement of bridge and construction of new approaches | 2020-21 | \$549,267 | \$1,098,533 | Sep-20 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103907-19NSW-RTR | NSW | Mosman Municipal Council | Bay Street, Mosman. | Renewal of concrete road pavement. Remove sections of failed concrete panels and replace sections of kerb and gutter that has broken and sunken into sink hole. | 2019-20 | \$70,000 | \$70,000 | Oct-19 | Oct-19 |
| 103908-19NSW-RTR | NSW | Inverell Shire Council | Nullamanna Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2019-20 | \$66,528 | \$66,528 | Nov-19 | Dec-19 |
| 103909-19TAS-RTR | TAS | King Island Council | Browns Road (rural road) | Proposed to re-sheet the road with 150 MM of gravel | 2019-20 | \$127,600 | \$127,603 | Oct-19 | Feb-20 |
| 103910-19NSW-RTR | NSW | Mosman Municipal Council | Moruben Road, Mosman | Mill and pave segment of road. Correct pavement shape and remove road base soft spots. Lay new 50mm AC10 wearing surface. | 2019-20 | \$130,000 | \$130,000 | Nov-19 | Nov-19 |
| 103911-19WA-RTR | WA | Shire of Dowerin | Dowerin Meckering Road (Rural Road) | The pavement failures will be cement stabilized and sealed. Once all the failed sections repaired and sealed, the full section will be reseal with poly modified bitumen. | 2020-21 | \$76,928 | \$76,928 | Jan-20 | Jun-20 |
| 103912-19TAS-RTR | TAS | King Island Council | Yarra Creek Road (rural road) | Proposed to re sheet 3.696 km with 150 MM gravel | 2019-20 | \$78,950 | \$78,978 | Oct-19 | Feb-20 |
| 103913-19NSW-RTR | NSW | Wagga Wagga City Council | Lloyd Road, Springvale | Trickle Flow drainage works/culvert replacement and pavement reconstruction of the for the length of road 2.439km and 8 metres wide | 2020-21 | \$241,860 | \$1,560,000 | Mar-20 | Mar-21 |
| 103914-19NSW-RTR | NSW | Inverell Shire Council | Gragin Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2019-20 | \$134,979 | \$134,979 | Nov-19 | Dec-19 |
| 103915-19NSW-RTR | NSW | Inverell Shire Council | Yetman Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2019-20 | \$84,024 | \$84,024 | Nov-19 | Dec-19 |
| 103917-19NSW-RTR | NSW | Wagga Wagga City Council | Elizabeth Avenue, Forest Hill | Drainage upgrade, Shoulder widening and pavement reconstruction | 2020-21 | \$329,000 | \$375,625 | Mar-20 | Apr-20 |
| 103918-19QLD-RTR | QLD | Charters Towers Regional Council | Alabama Road, Charters Towers | Surface patching and reseal | 2019-20 | \$17,591 | \$17,591 | Oct-19 | Mar-20 |
| 103919-19QLD-RTR | QLD | Charters Towers Regional Council | Blackjack Road, Charters Towers | Surface patching and reseal/asphalt | 2019-20 | \$87,936 | \$87,936 | Oct-19 | Mar-20 |
| 103920-19QLD-RTR | QLD | Charters Towers Regional Council | Charlotte Street, Charters Towers | Surface patching and reseal | 2019-20 | \$36,914 | \$36,914 | Oct-19 | Mar-20 |
| 103921-19QLD-RTR | QLD | Charters Towers Regional Council | Coane Street, Charters Towers | Surface patching and reseal | 2019-20 | \$16,720 | \$16,720 | Oct-19 | Mar-20 |
| 103921-19QLD-RTR | QLD | Charters Towers Regional Council | Duman Road, Charters Towers | Surface patching and reseal | 2019-20 | \$16,720 | \$16,720 | Oct-19 | Mar-20 |
| 103922-19QLD-RTR | QLD | Charters Towers Regional Council | Gordon Street, Charters Towers | Surface patching and reseal | 2019-20 | \$19,444 | \$19,444 | Oct-19 | Mar-20 |
| 103923-19QLD-RTR | QLD | Charters Towers Regional Council | Hewett Street, Charters Towers | Surface patching and reseal | 2019-20 | \$54,541 | \$54,541 | Oct-19 | Mar-20 |
| 103924-19QLD-RTR | QLD | Charters Towers Regional Council | Hicks Street, Charters Towers | Surface patching and reseal | 2019-20 | \$39,897 | \$39,897 | Oct-19 | Mar-20 |
| 103925-19QLD-RTR | QLD | Charters Towers Regional Council | Hodgkinson Street, Charters Towers | Surface patching and asphalt | 2019-20 | \$182,419 | \$182,419 | Oct-19 | Mar-20 |
| 103926-19QLD-RTR | QLD | Charters Towers Regional Council | Hogsflesh Creek Road (Rural Road) | Surface patching and reseal | 2019-20 | \$21,231 | \$21,231 | Oct-19 | Mar-20 |
| 103927-19QLD-RTR | QLD | Charters Towers Regional Council | Jackson Street, Charters Towers | Surface patching and asphalt | 2019-20 | \$51,092 | \$51,092 | Oct-19 | Mar-20 |
| 103928-19QLD-RTR | QLD | Charters Towers Regional Council | Mosman Street, Charters Towers | Surface patching and asphalt | 2019-20 | \$341,813 | \$341,813 | Oct-19 | Mar-20 |
| 103929-19QLD-RTR | QLD | Charters Towers Regional Council | Old Dalrymple Road, Charters Towers | Surface patching and reseal | 2019-20 | \$137,201 | \$137,201 | Oct-19 | Mar-20 |
| 103930-19QLD-RTR | QLD | Charters Towers Regional Council | Powell Lane, Charters Towers | Surface patching and asphalt | 2019-20 | \$45,989 | \$45,989 | Oct-19 | Mar-20 |
| 103931-19QLD-RTR | QLD | Charters Towers Regional Council | Rutherford Street, Charters Towers | Surface patching and reseal | 2019-20 | \$46,500 | \$46,500 | Oct-19 | Mar-20 |
| 103932-19QLD-RTR | QLD | Charters Towers Regional Council | Stubley Street, Charters Towers | Surface patching and reseal | 2019-20 | \$43,865 | \$43,865 | Oct-19 | Mar-20 |
| 103933-19WA-RTR | WA | Shire of Dowerin | Wongan Koorda Road (Rural Road) | Widen vegetation for clear zone, desilt table drains and drainage. Widen 2 existing culverts to 10m. Resheet with quality gravel. | 2020-21 | \$245,640 | \$268,819 | Jul-20 | Sep-20 |
| 103934-19QLD-RTR | QLD | Charters Towers Regional Council | Wheeler Road, Charters Towers | Surface patching and reseal | 2019-20 | \$73,037 | \$73,037 | Oct-19 | Mar-20 |
| 103935-19QLD-RTR | QLD | Charters Towers Regional Council | Woodchopper Road (Rural Road) | Surface patching and reseal | 2019-20 | \$205,294 | \$205,294 | Oct-19 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103936-19NSW-RTR | NSW | Inverell Shire Council | Inverell Bonshaw Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2019-20 | \$41,861 | \$41,861 | Nov-19 | Dec-19 |
| 103937-19QLD-RTR | QLD | Charters Towers Regional Council | Water Street, Charters Towers | Reconstruct pavement, improve drainage and replace kerb and channel | 2019-20 | \$675,239 | \$675,239 | Oct-19 | Dec-20 |
| 103938-19QLD-RTR | QLD | Charters Towers Regional Council | Steel Road, Charters Towers | Construct and seal road down to chainage 150m including construction of concrete causeway | 2020-21 | \$110,334 | \$110,334 | Jun-20 | Dec-20 |
| 103939-19NSW-RTR | NSW | Inverell Shire Council | Inverell Bonshaw Road, Ashford | A new layer of bitumen/aggregate seal will be applied | 2019-20 | \$17,678 | \$17,678 | Nov-19 | Dec-19 |
| 103940-19QLD-RTR | QLD | Charters Towers Regional Council | Racecourse Road, Charters Towers | Reconfiguration of the intersection to include kerb and channel installation, pavement construction, resealing, installation of new signs and line marking | 2019-20 | \$527,506 | \$527,506 | Oct-19 | Jul-21 |
| 103941-19NSW-RTR | NSW | Wagga Wagga City Council | Oura Road (Rural Road) | minor shoulders upgrades/drainage upgrades and minor pavement rehabilitation | 2020-21 | \$271,000 | \$628,277 | Mar-20 | May-20 |
| 103942-19NSW-RTR | NSW | Inverell Shire Council | Inverell Bonshaw Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2019-20 | \$36,597 | \$36,597 | Nov-19 | Dec-19 |
| 103943-19NSW-RTR | NSW | Inverell Shire Council | Inverell Bonshaw Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2019-20 | \$40,874 | \$40,874 | Nov-19 | Dec-19 |
| 103945-19NSW-RTR | NSW | Inverell Shire Council | Inverell Bonshaw Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2019-20 | \$105,525 | \$105,525 | Nov-19 | Dec-19 |
| 103946-19NSW-RTR | NSW | Inverell Shire Council | Toms Drive (Rural Road) | The road will be reconstructed, increased in width and a new bitumen seal applied | 2020-21 | \$206,851 | \$206,851 | May-20 | Jun-20 |
| 103947-19NSW-RTR | NSW | Liverpool City Council | Alfred Rd, Chipping Norton | Reconstruction of existing pavement with full depth asphalt for entire length of Alfred Road between Governor Macquarie Drive to Wendlebury Road in Chipping Norton. Deteriorated sections of kerb and gutter will also be reconstructed. | 2019-20 | \$453,382 | \$521,000 | Oct-19 | Oct-19 |
| 103948-19NSW-RTR | NSW | Liverpool City Council | Guernsey Street, Busby | Reconstruction of existing road pavement with full depth asphalt for entire length of Guernsey Street between Busby and South Liverpool Roads in Busby. Deteriorated sections of kerb and gutter will also be reconstructed. | 2020-21 | \$500,686 | \$500,686 | Mar-20 | Apr-20 |
| 103949-19NSW-RTR | NSW | Liverpool City Council | Rossmore Avenue, Rossmore. | Stabilisation of existing road pavement along Rossmore Avenue between North and May Avenue in Rossmore. | 2019-20 | \$474,610 | \$564,930 | Oct-19 | Oct-19 |
| 103950-19NSW-RTR | NSW | Central Coast Council (NSW) | Chelmsford Road, CHARMHAVEN | Pavement upgrade and install concrete traffic island. Asphalt wearing course. | 2020-21 | \$441,000 | \$455,748 | Feb-20 | May-20 |
| 103951-19NSW-RTR | NSW | Central Coast Council (NSW) | Harvey Street, WYONG | Pavement rehabilitation/stabilisation, replace failed kerb & gutter. Asphalt wearing course. | 2019-20 | \$232,000 | \$253,770 | Sep-19 | Dec-19 |
| 103952-19NSW-RTR | NSW | Central Coast Council (NSW) | Kurraba Parade, BERKELEY VALE | Pavement rehabilitation/stabilisation, replace failed kerb & gutter. Asphalt wearing course. | 2019-20 | \$482,418 | \$517,889 | Sep-19 | Mar-20 |
| 103953-19NSW-RTR | NSW | Central Coast Council (NSW) | Howarth Street, WYONG | Pavement rehabilitation/stabilisation, replace failed kerb & gutter. Asphalt wearing course. | 2019-20 | \$184,447 | \$186,050 | Sep-19 | Dec-19 |
| 103954-19NSW-RTR | NSW | Central Coast Council (NSW) | Margherita Avenue, BATEAU BAY | Pavement rehabilitation/stabilisation, replace failed kerb & gutter. Asphalt wearing course. | 2019-20 | \$317,000 | \$324,701 | Sep-19 | Feb-20 |
| 103955-19VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$18,844 | \$18,844 | Mar-20 | Jun-20 |
| 103956-19VIC-RTR | VIC | Loddon Shire Council | Logan Kingower Rd | It is proposed to apply a new seal. | 2020-21 | \$42,025 | \$42,025 | Mar-20 | Jun-20 |
| 103957-19VIC-RTR | VIC | Loddon Shire Council | Baringhup Eddington Rd | It is proposed to apply a new seal. | 2020-21 | \$6,315 | \$6,315 | Mar-20 | Jun-20 |
| 103958-19VIC-RTR | VIC | Loddon Shire Council | Borong Prairie Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$21,337 | \$21,337 | Mar-20 | Jun-20 |
| 103959-19VIC-RTR | VIC | Loddon Shire Council | Charlton Borung Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$66,565 | \$66,565 | Mar-20 | Jun-20 |
| 103960-19VIC-RTR | VIC | Loddon Shire Council | Dalziels Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$8,004 | \$8,004 | Mar-20 | Jun-20 |
| 103961-19VIC-RTR | VIC | Loddon Shire Council | Dunolly Rheola Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$16,817 | \$16,817 | Mar-20 | Jun-20 |
| 103964-19VIC-RTR | VIC | Loddon Shire Council | Factory Lane, Pyramid Hill | It is proposed to apply a new seal. | 2020-21 | \$4,557 | \$4,557 | Mar-20 | Jun-20 |
| 103965-19VIC-RTR | VIC | Loddon Shire Council | Fiery Flat Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$28,438 | \$28,438 | Mar-20 | Jun-20 |
| 103967-19VIC-RTR | VIC | Loddon Shire Council | Old Boort Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$9,229 | \$9,229 | Mar-20 | Jun-20 |
| 103968-19VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$18,844 | \$18,844 | Mar-20 | Jun-20 |
| 103969-19VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$7,633 | \$7,633 | Mar-20 | Jun-20 |
| 103970-19VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$35,875 | \$35,875 | Mar-20 | Jun-20 |
| 103971-19VIC-RTR | VIC | Loddon Shire Council | Pyramid Yarraberb Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$33,257 | \$33,257 | Mar-20 | Jun-20 |
| 103972-19NSW-RTR | NSW | Singleton Council | Dyrring Road (Rural Road) | Widen roadway and replace causeway with box culverts and seal with 2 coat hot bitumen seal. | 2020-21 | \$170,000 | \$370,000 | Jul-20 | Oct-20 |
| 103973-19VIC-RTR | VIC | Loddon Shire Council | Echuca Serpentine Rd (Rural Rd) | It is proposed to reconstruct this section of road and widen to 7.0m to prevent ongoing edge failures. | 2019-20 | \$125,333 | \$425,333 | Sep-19 | Aug-20 |
| 103975-19VIC-RTR | VIC | Mornington Peninsula Shire Council | Bentons Road, Moorooduc | works include widening of existing road with signage and linemarking works, in addition to drainage | 2020-21 | \$3,285,000 | \$3,285,000 | Mar-20 | Aug-23 |
| 103976-19VIC-RTR | VIC | Loddon Shire Council | Bridgewater Raywood Rd (Rural Rd) | It is proposed to apply a final seal. | 2020-21 | \$55,907 | \$55,907 | Mar-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---------------------------------|---|----------------|---|--------------------|------------|----------|
| 103977-19VIC-RTR | VIC | Loddon Shire Council | Pyramid Yarrarerb Rd (Rural Rd) | it is proposed to apply a final seal. | 2020-21 | \$22,080 | \$22,080 | Mar-20 | Jun-20 |
| 103978-19VIC-RTR | VIC | Loddon Shire Council | Echuca Serpentine Rd (Rural Rd) | It is proposed to apply a final seal. | 2020-21 | \$18,446 | \$50,129 | Mar-20 | Jun-20 |
| 103979-19NSW-RTR | NSW | Edward River Council | Charlotte Street, Deniliquin | Reconstruction of the exiting road including strengthening the existing sub-base through stabilization, constructing a new base course pavement, sealing the road, reconstructing the kerb and gutter to fall to the underground stormwater system and installation of additional underground stormwater to assist with road drainage. | 2019-20 | \$770,000 | \$848,609 | Oct-19 | May-20 |
| 103980-19VIC-RTR | VIC | Mornington Peninsula Shire Council | Wilkinson Street, Tootgarook | installation of kerb and channel, including drainage improvements, asphaltting, new roundabout construction and some minor road widening. | 2020-21 | \$550,000 | \$550,000 | Mar-20 | Nov-21 |
| 103981-19VIC-RTR | VIC | Central Goldfields Shire Council | Avoca Road, Talbot | The existing road pavement of Avoca Road 7.5 metres wide, is to be reconstructed and strengthened to a 400 mm depth and widened to 9.2 metres width and bitumen sealed to 6.2 metres wide, total pavement 3,220 square metres and total seal 2,170 square metres. The superelevation of the approaches and at the intersection to be constructed to accommodate turning vehicles. | 2020-21 | \$235,428 | \$693,000 | Mar-20 | May-21 |
| 103982-19VIC-RTR | VIC | Central Goldfields Shire Council | Burke Street, Maryborough | The existing pavement of Burke Street will be reconstructed with a 350 mm deep pavement and asphalt surface, 240 metres long and 11 metres wide, new kerb and channel 480 metres long and footpaths 480 metres long, on both sides, with a school crossing to current disability access standards and line marking for bus and vehicle parking. | 2019-20 | \$178,000 | \$462,000 | Dec-19 | Feb-20 |
| 103983-19VIC-RTR | VIC | Central Goldfields Shire Council | Majorca Road, Maryborough | The pavement of the road is to be reconstructed, stabilised 200 mm deep with a 150 mm overlay and sealed to 6.6 metres width. The pavement and seal to be widened to 9 metres for 50 metres with construction of 288 metres of kerb and channel through the cutting along with widening of road verges and table drains to control stormwater flows and 185 metres of safety barrier. | 2019-20 | \$175,000 | \$525,000 | Oct-19 | Dec-19 |
| 103985-19VIC-RTR | VIC | Central Goldfields Shire Council | Tullaroop Road, Flagstaff | The existing surface approaches to the intersection along Tullaroop Road and Bucknall Street is to be asphalted with 40 mm thick heavy vehicle asphalt overlay and line marking. | 2019-20 | \$85,572 | \$85,572 | Jul-19 | Jun-20 |
| 103987-19NSW-RTR | NSW | Edward River Council | Macauley Street, Deniliquin | Reconstruct the road shoulder on either side of Macauley Street including strengthening the existing sub-base through stabilisation and constructing a new base course pavement. Resealing the entire width of Macauley Street, including the reconstructed shoulders and existing travel lanes. Reconstruct the existing kerb and gutter along both sides of Macauley Street. | 2020-21 | \$193,170 | \$216,582 | Jan-20 | May-20 |
| 103988-19VIC-RTR | VIC | Central Goldfields Shire Council | Baringhup Road, Moolort | The existing pavement 950 metres long and 9 metres wide is to be stabilised to a depth of 200 mm and resealed with a 6.6 metre wide bitumen seal. Table drains are to be deepened to improve road pavement drainage. | 2020-21 | \$22,546 | \$170,000 | Feb-20 | Jun-20 |
| 103990-19VIC-RTR | VIC | Mornington Peninsula Shire Council | Carmichael Street, Tootgarook, | installation of kerb and channel, including drainage improvements, asphaltting and some minor road widening. | 2020-21 | \$250,000 | \$250,000 | Mar-20 | Jun-21 |
| 103991-19SA-RTR | SA | Town of Gawler | Coventry Road | Repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$65,000 | \$90,100 | Dec-19 | Mar-20 |
| 103992-19SA-RTR | SA | Town of Gawler | Reed Road | Repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$70,000 | \$83,214 | Dec-19 | Mar-20 |
| 103993-19SA-RTR | SA | Town of Gawler | Gawler River Road | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$65,000 | \$100,718 | Nov-19 | Mar-20 |
| 103994-19SA-RTR | SA | Town of Gawler | Brown Street | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$160,000 | \$206,070 | Nov-19 | Mar-20 |
| 103995-19VIC-RTR | VIC | Yarriambiack Shire Council | Taylor St, Rupanyup | Pavement renewal - reconstruct to 300mm standard pavement with primer seal. | 2019-20 | \$53,840 | \$53,840 | Sep-19 | Jan-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 103996-19SA-RTR | SA | Town of Gawler | Brigalo Street | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$46,934 | \$75,126 | Nov-19 | Mar-20 |
| 103997-19VIC-RTR | VIC | Yarriambiack Shire Council | Foundry St, Minyip | Pavement renewal - reconstruct to 300mm standard pavement with primer seal. | 2019-20 | \$94,972 | \$94,972 | Sep-19 | Apr-20 |
| 104000-19SA-RTR | SA | Town of Gawler | Margaret Street | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$60,000 | \$102,540 | Nov-19 | Mar-20 |
| 104002-19SA-RTR | SA | Town of Gawler | Cork Road | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$75,000 | \$132,727 | Nov-19 | Mar-20 |
| 104003-19VIC-RTR | VIC | Yarriambiack Shire Council | Ailsa Road (Rural Road) | Construct a 150mm overlay over the existing pavement and the new section of widened seal for strength and designed profile. | 2020-21 | \$47,297 | \$47,297 | May-20 | Jun-20 |
| 104004-19VIC-RTR | VIC | Yarriambiack Shire Council | Minyip Rich Avon Road (Rural Road) | Construct a 150mm overlay over the existing pavement and the new section of widened seal for strength and designed profile. | 2020-21 | \$21,852 | \$21,852 | Apr-20 | May-20 |
| 104005-19SA-RTR | SA | Town of Gawler | Cheek Avenue | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$20,000 | \$29,134 | Nov-19 | Mar-20 |
| 104006-19VIC-RTR | VIC | Yarriambiack Shire Council | Centre Hill Road (Rural Road) | Construct a 150mm overlay over the existing pavement and the new section of widened seal for strength and designed profile. | 2020-21 | \$132,009 | \$132,009 | Mar-20 | Jun-20 |
| 104007-19SA-RTR | SA | Town of Gawler | Sunnyside Drive | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$60,000 | \$78,592 | Nov-19 | Mar-20 |
| 104008-19VIC-RTR | VIC | Yarriambiack Shire Council | Galaquil West Road (Rural Road) | Construct a 150mm overlay over the existing pavement and the new section of widened seal for strength and designed profile. | 2020-21 | \$77,174 | \$77,174 | Mar-20 | Apr-20 |
| 104009-19SA-RTR | SA | Town of Gawler | Wilton Street | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2019-20 | \$25,000 | \$34,210 | Nov-19 | Mar-20 |
| 104010-19VIC-RTR | VIC | Colac Otway Shire | Weering School Road (Rural Road) | It is proposed to construct the pavement, provide seal, defining drains on both sides of the road, restoration of signage, line markings and guideposts. | 2019-20 | \$161,000 | \$161,000 | Nov-19 | Apr-20 |
| 104011-19VIC-RTR | VIC | Colac Otway Shire | Drapers Road (Rural Road) | It is proposed to Rehabilitate pavement, install kerb and channel on both sides of the road, and reinstate seal. | 2019-20 | \$165,803 | \$165,803 | Nov-19 | Apr-20 |
| 104012-19NSW-RTR | NSW | Gunnedah Shire Council | Clifton Road (Rural Road) | Heavy patch defects, whilst adding stabilised base material increasing pavement width to 7.2 meters | 2019-20 | \$77,594 | \$357,666 | Apr-19 | Jul-19 |
| 104013-19VIC-RTR | VIC | Colac Otway Shire | Conns Lane, Birregurra | Rehabilitate pavement, reinstate seal and restore all road signage, linemarking and guideposts. | 2019-20 | \$646,533 | \$646,533 | Dec-19 | May-20 |
| 104014-19NSW-RTR | NSW | Bourke Shire Council | The Dowling Track (Rural Road) | Import a gravel material and mix in with the existing pavement to stabilise the pavement to improve surface. This area is waiting on funding from RMS to seal under the Regional Road Repair Program. Form up existing material and combine with imported gravel to form subbase of road. Import 200 millimetres depth of gravel to a nine metre formation water roll and compact to specification. Seal with | 2020-21 | \$669,047 | \$2,251,915 | Mar-20 | Jun-20 |
| 104015-19NSW-RTR | NSW | Cumberland Council | Carmen Street, Guildford West | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2020-21 | \$31,394 | \$31,394 | Feb-20 | Mar-20 |
| 104016-19QLD-RTR | QLD | Etheridge Shire Council | Strathmore Road, Georgetown | Current gravel road needs to be reconstructed with a formation of 8 metres wide and bitumen sealed. | 2020-21 | \$876,796 | \$1,572,683 | Mar-20 | Jun-20 |
| 104017-19VIC-RTR | VIC | Colac Otway Shire | Collins Road, Irrewarra | It is proposed to rehabilitate pavement, reinstate seal and restoration of all signage, line marking and guideposts. | 2019-20 | \$139,356 | \$139,356 | Nov-19 | May-20 |
| 104019-19VIC-RTR | VIC | Colac Otway Shire | Forest Street (Rural Road) | Design and rehabilitation of the existing pavement, widening, installation of sections of kerb and channel and associated drainage and application of asphalt seal. | 2022-23 | \$918,861 | \$918,861 | Feb-22 | Oct-22 |
| 104020-19QLD-RTR | QLD | Quilpie Shire Council | Eulo Road, Toompine | resealing of pavement with a single coat bitumen seal. | 2019-20 | \$18,790 | \$18,790 | Dec-19 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 104021-19NT-RTR | NT | Litchfield Council | Pelly Road, Herbert | Grade, Water, roll & top up shoulder level with the bitumen seal, then seal the shoulders. This will widen the road & save the shoulders. | 2019-20 | \$22,550 | \$22,550 | Oct-19 | Mar-20 |
| 104023-19NSW-RTR | NSW | Cumberland Council | Cartwright Avenue, Merrylands | Removal of damaged asphalt surface, repair failed pavement sections, provide a new asphalt surface and replace kerb & gutter where required | 2020-21 | \$77,237 | \$77,237 | Apr-20 | Jun-20 |
| 104024-19VIC-RTR | VIC | Yarriambiack Shire Council | Brim East Road (Rural Road) | Construct a 150mm overlay over the existing pavement and the new section of widened seal for strength and designed profile. | 2020-21 | \$18,269 | \$18,269 | May-20 | Jun-20 |
| 104026-19VIC-RTR | VIC | Yarriambiack Shire Council | 3Lk Road (Rural Road) | Carry out gravel resheet. | 2019-20 | \$121,523 | \$121,523 | Sep-19 | Oct-19 |
| 104027-19VIC-RTR | VIC | Yarriambiack Shire Council | Burrum Lawler Road (Rural Road) | Carry out gravel resheet. | 2019-20 | \$56,445 | \$56,445 | Jan-19 | Feb-20 |
| 104028-19VIC-RTR | VIC | Yarriambiack Shire Council | Daveys Road (Rural Road) | Carry out gravel resheet. | 2020-21 | \$22,722 | \$22,722 | Apr-20 | Apr-20 |
| 104029-19QLD-RTR | QLD | Barcardine Regional Council | Pine Hill Road, Alpha | Widen and seal the pavement from chainage 0m through to 1530m to allow for safer traffic conditions. | 2019-20 | \$250,000 | \$250,000 | Sep-19 | Dec-19 |
| 104030-19VIC-RTR | VIC | Yarriambiack Shire Council | Delahunty's Road (Rural Road) | Carry out gravel resheet. | 2020-21 | \$37,128 | \$37,128 | Mar-20 | Apr-20 |
| 104035-19VIC-RTR | VIC | Yarriambiack Shire Council | Quinanes Road (Rural Road) | Carry out gravel resheet. | 2020-21 | \$41,013 | \$41,013 | May-20 | Jun-20 |
| 104036-19NT-RTR | NT | Litchfield Council | Ridley Road, Herbert | Grade, Water, roll & top up shoulder level with the bitumen seal, then seal the shoulders. This will widen the road & save the shoulders. | 2019-20 | \$34,464 | \$34,464 | Oct-19 | Mar-20 |
| 104037-19NT-RTR | NT | Litchfield Council | Honeysuckle Road, Herbert | Grade, Water, roll & top up shoulder level with the bitumen seal, then seal the shoulders. This will widen the road & save the shoulders. | 2019-20 | \$20,384 | \$20,384 | Oct-19 | Mar-20 |
| 104038-19NSW-RTR | NSW | Kempsey Shire Council | South West Rocks Road (rural road) | Excavate and replace poor subgrade, widen pavement, rehabilitate and strengthen pavement and bitumen seal | 2020-21 | \$450,000 | \$600,000 | Mar-20 | Nov-20 |
| 104039-19WA-RTR | WA | Shire of East Pilbara | Desert Road (Rural Road) | Improve formation and drainage systems, gravel sheeting and install guideposts. | 2020-21 | \$540,000 | \$540,000 | Jul-20 | Oct-20 |
| 104040-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Smiths Road, Tennent | Sealing of existing gravel road surface, and associated earthworks. | 2020-21 | \$2,087,982 | \$2,087,982 | Mar-20 | May-22 |
| 104041-19WA-RTR | WA | Shire of East Pilbara | Kiwirrkurra Road (Rural Road) | Improve formation and drainage systems, gravel sheeting, install guideposts. | 2020-21 | \$410,000 | \$410,000 | Jun-20 | Jul-20 |
| 104042-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Boboyan Road, Rendezvous Creek | Sealing existing gravel road surface, and associated earthworks/drainage. | 2020-21 | \$1,687,028 | \$1,687,028 | May-20 | Nov-21 |
| 104043-19SA-RTR | SA | Renmark Paringa Council | Bugle Hut Road (rural) | Council propose to rip and reshape road surface, build table drains and swales to address ponding water problems. A cover sheet of 150 mm quarry rubble PM 2-40 will be applied spread and consolidated over the road to a width of 8 metres | 2019-20 | \$55,350 | \$180,000 | Nov-19 | Dec-19 |
| 104044-19NSW-RTR | NSW | Kempsey Shire Council | Marine Parade, Stuarts Point | Excavate and replace failed subgrade areas, rehabilitate and seal pavement | 2019-20 | \$554,244 | \$654,585 | Dec-19 | Apr-20 |
| 104045-19NSW-RTR | NSW | Junee Shire Council | Lord Street, Junee | The project includes traffic control, lime stabilisation of subbase to a depth of 200mm, applying 7mm primerseal, installation of new drains, constructing new medians/traffic islands and laying deep lift asphalt (100mm thick base with 20mm and 40mm surfacing with 14mm). | 2020-21 | \$140,419 | \$289,000 | Apr-20 | Jun-20 |
| 104046-19NSW-RTR | NSW | Kempsey Shire Council | Spooners Avenue (rural road) | Minor patching and edge restoration, bitumen reseal | 2020-21 | \$155,944 | \$155,944 | Feb-20 | Apr-20 |
| 104048-19TAS-RTR | TAS | Kingborough Council | John Street, Kingston | Full footpath and road reconstruction including stormwater, sewer, water and power upgrades | 2019-20 | \$596,102 | \$1,673,000 | Sep-19 | Feb-20 |
| 104049-19NT-RTR | NT | Litchfield Council | Strangways Road, Humpty Doo | Grade, Water, roll & top up shoulder level with the bitumen seal, then seal the shoulders. This will widen the road & save the shoulders. | 2019-20 | \$15,680 | \$15,680 | Oct-19 | Mar-20 |
| 104050-19SA-RTR | SA | The Barossa Council | McCallum Road, Concordia (Rural Road) | Install 150mm of crushed rock (maximum aggregate size of 40mm) as part of Council's resheet program to improve road safety and to prolong the life of the asset. | 2019-20 | \$34,406 | \$39,270 | Oct-19 | Mar-20 |
| 104051-19NSW-RTR | NSW | Junee Shire Council | Kanaley Square, Junee NSW 2663 | The project includes traffic control, lime stabilisation of subbase to a depth of 200mm, applying 7mm primerseal, installation of new drains, constructing new medians/traffic islands and laying deep lift asphalt (100mm thick base with 20mm and 40mm surfacing with 14mm). | 2020-21 | \$272,476 | \$472,476 | Apr-20 | Oct-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 104052-19SA-RTR | SA | The Barossa Council | Kalbeeba Road, Concordia (Rural Road) | Install 150mm of crushed rock (maximum aggregate size of 40mm) as part of Council's resheet program to improve road safety and to prolong the life of the asset. | 2019-20 | \$21,271 | \$21,570 | Oct-19 | Mar-20 |
| 104054-19SA-RTR | SA | The Barossa Council | Nitschke Road, Krondorf (Rural Road) | Install 150mm of crushed rock (maximum aggregate size of 40mm) as part of Council's resheet program to improve road safety and to prolong the life of the asset. | 2019-20 | \$40,091 | \$42,732 | Oct-19 | Mar-20 |
| 104058-19SA-RTR | SA | The Barossa Council | Trial Hill Road, Altona (Rural Road) | Install 150mm of crushed rock (maximum aggregate size of 40mm) as part of Council's resheet program to improve road safety and to prolong the life of the asset. | 2019-20 | \$13,541 | \$86,736 | Oct-19 | Mar-20 |
| 104061-19QLD-RTR | QLD | Burke Shire Council | Doomadgee West Road (rural road) | 150mm gravel re-sheeting including reshaping of table drains | 2023-24 | \$130,000 | \$246,000 | Sep-23 | Nov-23 |
| 104063-19VIC-RTR | VIC | City of Maribyrnong | Clarendon Street, Maidstone | Road will be reconstructed with proper drainage. Raised pavements will also be provided at the intersections with Ashley Street and Churchill Place to make them safer | 2020-21 | \$357,936 | \$640,000 | Feb-20 | May-20 |
| 104065-19QLD-RTR | QLD | Burke Shire Council | Doomadgee West Road (rural road) | 150mm thick gravel resheeting including reshape of table drains | 2024-25 | \$100,000 | \$382,500 | May-24 | Jun-24 |
| 104068-19QLD-RTR | QLD | Central Highlands Regional Council | Ruby Hill Crescent, Sapphire | Construct a 7m wide sealed road with a minimum of 200mm deep road base pavement | 2020-21 | \$153,595 | \$153,595 | Mar-20 | Jun-20 |
| 104073-19WA-RTR | WA | Shire of East Pilbara | Talawana Track (Rural Road) | Improve formation, drainage systems and gravel sheeting. | 2019-20 | \$800,000 | \$980,000 | Sep-19 | Dec-19 |
| 104074-19WA-RTR | WA | Shire of East Pilbara | Goldsworthy Road (Rural Road) | Reshape formation, reinstate drainage systems, gravel sheeting along with replacement of advisory signage and cattle grids. | 2020-21 | \$359,682 | \$824,682 | Jan-20 | Mar-20 |
| 104075-19NSW-RTR | NSW | Northern Beaches Council | Wheeler Parade, Dee Why | Repair the pavement and resurface with asphaltic concrete. | 2019-20 | \$73,236 | \$73,236 | Oct-19 | Jan-20 |
| 104076-19NSW-RTR | NSW | Northern Beaches Council | Woodland Street, Balgowlah | Repair the pavement and resurface with asphaltic concrete. | 2019-20 | \$107,194 | \$107,194 | Dec-19 | Apr-20 |
| 104077-19NSW-RTR | NSW | Northern Beaches Council | Wyndora Avenue, Freshwater | Repair the pavement and resurface with asphaltic concrete. | 2019-20 | \$105,124 | \$105,124 | Nov-19 | Dec-19 |
| 104078-19VIC-RTR | VIC | Maroondah City Council | Lincoln Road, Croydon | Construction of kerb & channel, stormwater drainage infrastructure, and the renewal of the existing road pavement, to provide enhanced longevity for this section of Lincoln Road. In addition, the works will include improvements to the intersections associated with the adjoining local streets. | 2020-21 | \$1,537,552 | \$2,082,000 | Feb-20 | Dec-20 |
| 104080-19QLD-RTR | QLD | Quilpie Shire Council | King Street, Eromanga | resealing of pavement with a single coat bitumen seal | 2019-20 | \$9,200 | \$9,200 | Dec-19 | May-20 |
| 104081-19QLD-RTR | QLD | Barcardine Regional Council | Clunie Vale Road, Alpha | Establish and construct culvert and gabion floodway, redesign road curve to allow for high-speed trafficability and cement stabilize the approaches to reduce flood event scouring. | 2019-20 | \$403,655 | \$403,655 | Aug-19 | Nov-19 |
| 104083-19SA-RTR | SA | Adelaide Plains Council | Old Port Wakefield Road (Rural Road) | Reseal the surface and rectify edge breaks where required. | 2019-20 | \$213,003 | \$213,004 | Nov-19 | Feb-20 |
| 104084-19WA-RTR | WA | Shire of Nungarin | English Road (Rural Road) | Gravel resheeting on the nominated section of road | 2019-20 | \$46,730 | \$46,730 | Oct-19 | Mar-20 |
| 104085-19WA-RTR | WA | Shire of Broome | McDaniel Road, Broome | The Project scope of works is to address the pavement failures and drainage issues by reconstructing and widening of the existing pavement and table drains. With the installation of new commercial concrete crossovers and culverts to improve the drainage. | 2020-21 | \$1,479,380 | \$4,039,607 | Apr-20 | Nov-20 |
| 104086-19NSW-RTR | NSW | Berrigan Shire Council | Hayfield Rd (Rural Road) | Proposed to resheet wearing surface | 2019-20 | \$55,000 | \$56,360 | Jul-19 | Oct-19 |
| 104087-19WA-RTR | WA | Shire of Nungarin | Chandler-Merredin Road (Rural Road) | Gravel resheeting on the nominated section of road | 2019-20 | \$38,475 | \$38,475 | Oct-19 | Mar-20 |
| 104088-19NSW-RTR | NSW | Berrigan Shire Council | Sandhills Rd (rural Road) | Resheet road to provide all weather access for local traffic and heavy vehicles | 2019-20 | \$200,000 | \$216,872 | Nov-19 | Mar-20 |
| 104089-19NSW-RTR | NSW | Berrigan Shire Council | Clearview Rd (rural road) | Resheet wearing surface to provide a all weather access | 2019-20 | \$37,500 | \$38,105 | Jul-19 | Nov-19 |
| 104090-19TAS-RTR | TAS | King Island Council | Strickland Lane Road (rural road) | Work proposed is to replace any rotten beams and boards on the deck of bridge and strengthen both abutments with concrete | 2019-20 | \$113,000 | \$113,170 | Nov-19 | Jul-21 |
| 104091-19NSW-RTR | NSW | Berrigan Shire Council | Burkes Road (rural road) | Resheet wearing surface to provide a all weather access for local traffic and heavy vehicles | 2019-20 | \$63,500 | \$67,259 | Jul-19 | Nov-19 |
| 104093-19WA-RTR | WA | Shire of Nungarin | McGlenn Road (Rural Road) | Gravel resheeting on the nominated section of road. | 2019-20 | \$76,851 | \$76,851 | Oct-19 | Dec-19 |
| 104094-19NSW-RTR | NSW | Berrigan Shire Council | Shands Road (rural road) | Resheet wearing course to provide a all weather access to local traffic and heavy vehicles | 2019-20 | \$25,800 | \$28,253 | Jul-19 | Nov-19 |
| 104095-19TAS-RTR | TAS | King Island Council | Horace street, Currie | Fix the drainage to prevent flooding on Horace Street in moderate to heavy rain falls | 2020-21 | \$4,811 | \$4,811 | Feb-20 | Mar-20 |
| 104096-19WA-RTR | WA | Shire of Nungarin | Baird Road (Rural Road) | Gravel resheeting of the nominated section of road. | 2019-20 | \$49,615 | \$49,615 | Oct-19 | Dec-19 |
| 104097-19NSW-RTR | NSW | Berrigan Shire Council | Maxwells Rd (rural road) | It is proposed to widen the road formation to 8.5m wide, 6 m wide seal with 1m unsealed shoulders on each side and reconstruct embankments | 2019-20 | \$200,000 | \$342,442 | Oct-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|-------------------------------|--|----------------|---|--------------------|------------|----------|
| 104098-19NSW-RTR | NSW | Berrigan Shire Council | Peppertree Road (rural roads) | It is proposed to widen the road formation to 8.5m wide with 6.0m seal and 1.0m unsealed shoulders each side and restore embankments | 2019-20 | \$233,063 | \$233,063 | Dec-19 | Nov-20 |
| 104099-19WA-RTR | WA | City of Joondalup | Kinross Drive (Kinross) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 13.5metres | 2020-21 | \$40,991 | \$40,991 | Jan-20 | May-20 |
| 104100-19WA-RTR | WA | City of Joondalup | Kinross Drive (Kinross) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 13.5metres | 2020-21 | \$24,257 | \$24,257 | Jan-20 | Apr-20 |
| 104101-19SA-RTR | SA | Port Pirie Regional Council | Ellen Street, Port Pirie | Road segment to be profiled (full width) to a depth of 50mm, rehabilitation of pavement material, construct with new asphalt | 2020-21 | \$112,588 | \$112,588 | Jan-20 | May-20 |
| 104102-19WA-RTR | WA | City of Joondalup | Kinross Drive (Kinross) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 13.5metres | 2020-21 | \$48,318 | \$48,318 | Jan-20 | May-20 |
| 104103-19WA-RTR | WA | City of Joondalup | Kinross Drive (Kinross) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 13.5metres | 2020-21 | \$30,414 | \$30,414 | Mar-20 | Jun-20 |
| 104104-19SA-RTR | SA | Port Pirie Regional Council | Gertrude Street, Port Pirie | Profile segment (full road width) to a depth of 50mm, rehabilitation of pavement material and construct with new asphalt | 2020-21 | \$148,710 | \$151,694 | Jan-20 | May-20 |
| 104105-19SA-RTR | SA | Port Pirie Regional Council | Mary Elie Street, Port Pirie | Profile segment (full road width) to a depth of 50mm, rehabilitation of pavement material and construct with new asphalt | 2020-21 | \$71,350 | \$71,350 | Jan-20 | May-20 |
| 104106-19SA-RTR | SA | Port Pirie Regional Council | Goode Road, Port Pirie | Profile road segment (full road width) to a depth of 50mm, rehabilitation of pavement material and construct with new asphalt | 2020-21 | \$140,988 | \$140,988 | Jan-20 | May-20 |
| 104107-19WA-RTR | WA | City of Joondalup | Goollelal Drive (Kingsley) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 120metres x Width 10metres | 2020-21 | \$27,302 | \$27,302 | Mar-20 | Jun-20 |
| 104108-19WA-RTR | WA | City of Joondalup | Dampier Avenue (Hillarys) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 17metres | 2020-21 | \$62,041 | \$62,041 | Mar-20 | Jun-20 |
| 104109-19WA-RTR | WA | City of Joondalup | Banks Avenue (Hillarys) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 70metres x Width 17metres | 2020-21 | \$44,642 | \$44,642 | Mar-20 | Jun-20 |
| 104110-19NSW-RTR | NSW | Upper Hunter Shire Council | Timor Crawney Rd, Crawney | Pavement strengthening, providing 100mm gravel overlay and reshape carriageway width and undertake roadside drainage works. 0 to 5m, 6m wide. Total area 30000m2. | 2020-21 | \$59,082 | \$59,082 | May-20 | Jun-20 |
| 104111-19NSW-RTR | NSW | Upper Hunter Shire Council | Gundy Rd, Scone | Renewal of damaged kerb and guttering. Installation of stormwater reticulation and removal of large trees. 00km to 0.20km, 2metres wide. Total area 400m2. | 2020-21 | \$100,000 | \$100,994 | Jun-20 | Feb-21 |
| 104112-19NSW-RTR | NSW | Upper Hunter Shire Council | Tullong Rd, Middlebrook | Road widening by 2 metres and pavement strengthening. Provide 200mm gravel overlay and new two coat bitumen seal. 7 metres formation width and 6 metres seal. Total area 10,150m2. | 2020-21 | \$850,000 | \$952,682 | Jul-20 | Oct-21 |
| 104113-19NSW-RTR | NSW | Upper Hunter Shire Council | Kingdon St, Scone | Replacement of damaged kerb and guttering. Pavement shoulder strengthening and removal of trees. 0km to 0.2km and 2 metres wide, total area 400m2. | 2019-20 | \$46,223 | \$46,223 | Oct-19 | Apr-20 |
| 104114-19NSW-RTR | NSW | Upper Hunter Shire Council | Hill St, Scone | Replacement of damaged kerb and guttering. Bitumen seal new shoulders. 0km to 0.18km, 1 metre wide. Total area 180m2. | 2019-20 | \$96,320 | \$96,320 | Dec-19 | Jun-20 |
| 104116-19VIC-RTR | VIC | City of Greater Geelong | Ormond Road, East Geelong | To reconstruct approximately 450 metres of inbound road length at a 10 metre width by excavating existing material and providing for new 530 millimetre crushed rock pavement and 190 millimetre asphalt wearing course | 2020-21 | \$1,149,893 | \$1,432,466 | Feb-20 | Jun-20 |
| 104117-19NSW-RTR | NSW | Upper Hunter Shire Council | Dartbrook Rd, Scone | Replacement of damaged stormwater pipes/culverts with larger size pipe. Pavement widening to 8 metre formation. | 2019-20 | \$100,000 | \$372,000 | Oct-19 | Sep-20 |
| 104118-19NSW-RTR | NSW | Upper Hunter Shire Council | Nandowra Rd, Scone | Replacement of damaged stormwater pipes/culverts with larger size pipe. Pavement widening to 8 metre formation. | 2019-20 | \$220,000 | \$628,000 | Oct-19 | Oct-20 |
| 104119-19VIC-RTR | VIC | City of Greater Geelong | Anakie Road, Lovely Banks | Full reconstruction of pavement and widening along 3.5 kilometres length of road to include wider running lanes at 3.5 metres in width and constructed sealed shoulders at 1.2 metres in width. Pavement to consist of 500 millimetre crushed rock composition including a two coat 10mm primer seal water proofing membrane | 2020-21 | \$2,030,897 | \$4,950,000 | Oct-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 104120-19SA-RTR | SA | District Council of Mount Remarkable | Turenne Road, Weeroona Island | Construct and seal 170m pavement full length, construct upright kerbing full length on western side and install side entry pit and 40 meters of pipework. | 2020-21 | \$64,564 | \$65,251 | Feb-20 | May-20 |
| 104121-19SA-RTR | SA | District Council of Mount Remarkable | Denman Road, Weeroona Island | Construct and seal 200m pavement full length, construct upright kerbing full length on northern side and install side entry pit and 40 meters of pipework. | 2020-21 | \$61,930 | \$62,418 | Feb-20 | May-20 |
| 104122-19WA-RTR | WA | City of Vincent | Summers Street, East Perth | Reseal the deteriorated road surface with a 30mm stone mastic asphalt overlay and replace substandard kerbing where required to prolong the life of the asset and to improve the level of service. | 2020-21 | \$48,346 | \$48,346 | May-20 | Jun-20 |
| 104123-19SA-RTR | SA | District Council of Mount Remarkable | Bishop Street, Melrose. | Construct and seal 8 meters wide and 220 meters long, including realignment and drainage. | 2020-21 | \$60,378 | \$60,716 | Mar-20 | May-20 |
| 104124-19SA-RTR | SA | District Council of Mount Remarkable | Fuller Street, Melrose | Construct and seal 8 meters wide and 200 meters long, including realignment and drainage. | 2020-21 | \$65,740 | \$66,078 | Mar-20 | May-20 |
| 104125-19SA-RTR | SA | District Council of Mount Remarkable | Edward Street, Wilmington | Construct and seal 8 meters wide and 130 meters long, including realignment and drainage. | 2020-21 | \$88,520 | \$88,703 | Mar-20 | Jun-20 |
| 104126-19NSW-RTR | NSW | Goulburn Mulwaree Council | Range Road (rural road) | Range Road will be widened to achieve a 9m formation with under a separate widening program. The R2R allocation of funding will be used to provide a bitumen over seal complete with centre and fog lines to the 13km of widening, improving the surface condition and road safety. | 2019-20 | \$452,076 | \$1,455,311 | Nov-19 | May-20 |
| 104127-19WA-RTR | WA | Shire of Brookton | Yeo Road (Rural Road) | The planned work is pavement rehabilitation for the entire length of the section to a width of 10 metres achieved through a combination of addition of larger particle size material and cement stabilization of the existing pavement. The addition of material and cement stabilization will involve the use of specialized cement spreading and stabilization equipment. One the treated pavement is trimmed and given time to dry it will be sealed using a two coat seal with a 14mm aggregate first layer and a 7mm aggregate second layer. | 2020-21 | \$104,559 | \$104,559 | Jan-20 | Mar-20 |
| 104128-19WA-RTR | WA | Shire of Brookton | Brookton Kweda Road (Rural Road) | The proposed work is the application of a seal coat for the entire extent of the section nominated. The seal coat is planned to use a 10mm aggregate size and be applied to a 7 metre width throughout. | 2020-21 | \$43,128 | \$43,128 | Jan-20 | Mar-20 |
| 104129-19WA-RTR | WA | City of Fremantle | Lois Lane - White Gum Valley | DGA30mm Mill and Fill. | 2019-20 | \$23,527 | \$23,527 | Nov-19 | Jan-20 |
| 104130-19WA-RTR | WA | City of Fremantle | Peel Road, O'Connor | Mill & replace 40mm asphalt full pavement rebuild in two areas: Small section at Peel Road/Keegan Street Intersection and small section between 0.04km and 0.055km east of the intersection of Peel Road and Stock Road. Adjustment of drainage levels to address localised safety concerns. | 2019-20 | \$106,423 | \$106,423 | Dec-19 | Jan-20 |
| 104131-19WA-RTR | WA | Shire of Brookton | Corberding Road (Rural Road) | A nominal 10mm aggregate seal coat is to be applied to the identified areas where the existing seal coat has been identified as susceptible to allowing moisture ingress. | 2020-21 | \$46,094 | \$46,094 | Jan-20 | Feb-20 |
| 104133-19WA-RTR | WA | Shire of Mount Marshall | Bencubbin - Gabbin Road (Rural Road) | Widen existing 4.0 metre wide seal to a 7.0 meter wide seal for a distance of 740 metres. Widen three 7.0 metre sections of the existing road carriageway to a 10 meter carriageway. New gravel will be imported, spread, water bound and compacted to achieve the designated surface. | 2019-20 | \$136,557 | \$136,557 | Dec-19 | Apr-20 |
| 104134-19WA-RTR | WA | Shire of Mount Marshall | Bencubbin - Beacon Road (Rural Road) | Carry out crack patching repairs to the surface prior to resealing with a 14 millimetre single coat cutback bitumen seal. | 2019-20 | \$38,056 | \$38,056 | Oct-19 | Dec-19 |
| 104135-19VIC-RTR | VIC | City of Greater Dandenong | O'Brien Street, Dandenong | Check underground services for works Subgrade improvement Reconstruction failed kerb, footpath and road sections | 2019-20 | \$88,991 | \$88,991 | Nov-19 | Dec-19 |
| 104136-19VIC-RTR | VIC | City of Greater Dandenong | River End Road, Bangholme | Road maintenance including resurfacing and major patching application. | 2019-20 | \$170,000 | \$170,000 | Sep-19 | Sep-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 104137-19NSW-RTR | NSW | Uralla Shire Council | Leece Road, Uralla | Pavement design, reconstruction and stabilisation of the existing single lane formation, pavement widening to 6 metres, additional of base course gravel and single lane bitumen seal. | 2020-21 | \$99,230 | \$99,230 | May-20 | Jun-20 |
| 104138-19NSW-RTR | NSW | Oberon Council | Abercrombie Road, (rural road) | Engage a bitumen sealing contractor to bitumen reseal 2.2km length (18,000sq/m) of road pavement. | 2019-20 | \$99,323 | \$99,323 | Nov-19 | May-20 |
| 104139-19QLD-RTR | QLD | Torres Strait Island Regional Council | Airport Road, Erub Island | Between the Chainages 0.16km to 0.35km, to the east of intersection of Road 9, the road will be reconstructed with a concrete pavement and reconstruction of pavement failures to be undertaken in various locations from Chainage 0.43km to 3.96km east of the intersection of Road 9. | 2019-20 | \$936,047 | \$1,966,047 | Nov-19 | Jun-21 |
| 104140-19VIC-RTR | VIC | Golden Plains Shire Council | Barwon Park Road (Inverleigh) | Deck replacement and construction of a retaining wall to improve retention of approach fill and issues with scouring. The existing and non-conforming bridge barrier will be removed and upgraded to a VicRoads approved medium performance bridge barrier with approach railing consisting of w-beam barrier to the bridge railing. | 2020-21 | \$110,000 | \$653,287 | Mar-20 | Jun-20 |
| 104141-19VIC-RTR | VIC | Golden Plains Shire Council | Maude-She Oaks Road (rural road) | Reconstruction of the failed pavement areas and shoulder sealing to accommodate the larger heavy vehicles. | 2020-21 | \$341,000 | \$1,485,417 | Mar-20 | Jul-20 |
| 104142-19VIC-RTR | VIC | Golden Plains Shire Council | Geggies Road (Rokewood) | To facilitate this replacement - survey, geo-technical investigation, hydraulic analysis and detail design is required to be undertaken in preparation for competitive tendering. | 2020-21 | \$40,700 | \$40,700 | Feb-20 | Jun-20 |
| 104144-19VIC-RTR | VIC | Hume City Council | Roxburgh Park Drive, Roxburgh Park | Roxburgh Park Drive (Stage 1) - Road duplication between Donald Cameron Drive and Pinnock Avenue, Roxburgh Park, including bridge upgrade and off-road shared path. | 2020-21 | \$1,618,480 | \$2,900,000 | Feb-20 | Jan-21 |
| 104145-19VIC-RTR | VIC | City of Greater Dandenong | Chapel Road, Keysborough | This project includes widening of Chapel Road on the approaches to the intersection with Homeleigh Road for the construction of traffic signals at the intersection of Homeleigh Road and Chapel Road in Keysborough. This project includes; traffic signals, street lighting, road pavement, shared user path, drainage pipes and pits, undergrounding of OH power lines, Signage and Linemarking | 2019-20 | \$564,176 | \$1,573,862 | Aug-19 | Jul-20 |
| 104146-19QLD-RTR | QLD | Livingstone Shire Council | Greenlake Road, Sandrinham | Upgrading to sealed standards, including realignment of intersection approaches and increasing flood immunity. | 2020-21 | \$600,000 | \$815,000 | Jul-20 | Jan-21 |
| 104147-19VIC-RTR | VIC | Golden Plains Shire Council | Slate Quarry Road (Rural Road) | To facilitate this replacement - survey, geo-technical investigation, hydraulic analysis and detail design is required to be undertaken in preparation for competitive tendering. | 2020-21 | \$70,590 | \$70,590 | Jan-20 | Jun-20 |
| 104148-19VIC-RTR | VIC | Golden Plains Shire Council | Russells Bridge Road (Rural Road) | To facilitate this replacement - survey, geo-technical investigation, hydraulic analysis and detail design is required to be undertaken in preparation for competitive tendering. | 2020-21 | \$65,425 | \$65,425 | Jan-20 | Jun-20 |
| 104149-19NSW-RTR | NSW | Greater Hume Shire Council | Market street, Walla Walla | Remove kerb and channel, remove 50mm of existing pavement, cut and fill to obtain design levels. reconstruct pavement and reinstall kerb and channel to design heights, install spoon drains as per design, final trim pavement and apply seal. | 2019-20 | \$183,882 | \$183,882 | Nov-19 | Jun-20 |
| 104150-19NSW-RTR | NSW | Greater Hume Shire Council | Hueske Road (Rural Road) | Reconstruct 1 km of pavement and widen to achieve a 7 metre sealed pavement with a 1metre unsealed shoulder each side. | 2019-20 | \$393,180 | \$393,180 | Nov-19 | Mar-20 |
| 104151-19NSW-RTR | NSW | Greater Hume Shire Council | Coach Road (Rural Road) | Reconstruct and widen pavement to achieve a 7 metre seal and a 1 metre unsealed shoulder, installation of guide post and linemarking to conform with the design. | 2020-21 | \$404,484 | \$404,532 | Feb-20 | Jun-20 |
| 104152-19NSW-RTR | NSW | Canterbury-Bankstown Council | Flinders Road, Georges Hall | Pavement resurfacing and rehabilitation. | 2019-20 | \$948,133 | \$948,133 | Dec-19 | Jun-20 |
| 104153-19NSW-RTR | NSW | Canterbury-Bankstown Council | Yerrick Road, Lakemba | Repair and Resurfacing road pavement | 2019-20 | \$429,570 | \$429,570 | Dec-19 | Jun-20 |
| 104154-19NSW-RTR | NSW | Canterbury-Bankstown Council | Homer St, Earlwood | Repair and Resurfacing road pavement | 2019-20 | \$265,694 | \$265,694 | Dec-19 | Jun-20 |
| 104155-19NSW-RTR | NSW | Canterbury-Bankstown Council | Statham Street, Belfield | Pavement resurfacing and rehabilitation including kerb and gutter renewal. | 2019-20 | \$207,630 | \$207,630 | Dec-19 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 104156-19VIC-RTR | VIC | Moonee Valley City Council | York Street, Airport West | Remove existing asphalt road surface and lay a new asphalt road surface | 2021-22 | \$280,918 | \$280,918 | Jan-21 | Feb-21 |
| 104157-19QLD-RTR | QLD | Quilpie Shire Council | Murana Road, Quilpie | Single coat bitumen resealing | 2019-20 | \$33,342 | \$33,342 | Dec-19 | May-20 |
| 104159-19NSW-RTR | NSW | Central Coast Council (NSW) | Araluen Dr | Rehabilitate the pavement and remove & replace existing asphaltic concrete surface. Reconstruct broken kerb. | 2019-20 | \$239,000 | \$245,333 | Dec-19 | May-20 |
| 104160-19NSW-RTR | NSW | Central Coast Council (NSW) | Mimosa Ave | Rehabilitate the pavement and repair & reseal the road. | 2019-20 | \$251,000 | \$327,926 | Dec-19 | Jun-20 |
| 104161-19NSW-RTR | NSW | Central Coast Council (NSW) | Wells St | Full Depth Asphalt | 2019-20 | \$123,500 | \$263,530 | Sep-19 | Dec-19 |
| 104162-19NSW-RTR | NSW | Central Coast Council (NSW) | Mangrove Rd | Rehabilitate the pavement and repair and reseal road with asphaltic concrete. | 2019-20 | \$82,527 | \$82,527 | Dec-19 | Mar-20 |
| 104163-19NSW-RTR | NSW | Central Coast Council (NSW) | Springfield Rd | Rehabilitate the pavement and repair and reseal road with asphaltic concrete. | 2020-21 | \$100,000 | \$184,378 | Mar-20 | May-20 |
| 104164-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Tuggeranong Parkway Molonglo Valley | Rehabilitation of collapsed road pavement sections | 2020-21 | \$176,513 | \$176,513 | Apr-20 | Dec-20 |
| 104165-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Sutton Road, Majura | Pavement rehabilitation of the nominated section, and selective road widening | 2020-21 | \$3,952,598 | \$3,952,598 | May-20 | Apr-23 |
| 104166-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Smiths Road, Tennent | Repairs and replacement of drainage structure under road pavement and pavement rehabilitation | 2020-21 | \$500,000 | \$500,000 | May-20 | Sep-20 |
| 104167-19QLD-RTR | QLD | Pormpuraaw Aboriginal Shire Council | Rirranth St, Pormpuraaw. Qld .4891 | Pave the unseal length of Rirranth St (approx. 234mtrs), Resurface road base, subgrade preparation & lay 212 x 3.9 m Adbri Pavers with .4 m concrete edge restraint on both road sides of Rirranth St to the intersection of Pupwarrangan St, backfile & cleanup. Rirranth St is approx. 725 mtrs in length. | 2019-20 | \$174,828 | \$174,828 | Oct-19 | Dec-19 |
| 104168-19WA-RTR | WA | Shire of Jerramungup | Dillon Bay Road (Rural Road) | Gravel Resheet 150mm in depth | 2020-21 | \$59,386 | \$59,386 | Mar-20 | Jun-20 |
| 104169-19WA-RTR | WA | Shire of Jerramungup | Jacup North Road (Rural Road) | Gravel sheet 150mm overlay | 2019-20 | \$59,337 | \$59,337 | Nov-19 | Dec-19 |
| 104170-19WA-RTR | WA | Shire of Jerramungup | Marnigarup East Road (Rural Road) | Gravel resheet overlay 150mm | 2020-21 | \$76,223 | \$144,830 | Jan-20 | Jun-20 |
| 104171-19WA-RTR | WA | Shire of Dardanup | Joshua Brook Road (Rural Road) | Resheet road with gravel. | 2020-21 | \$46,017 | \$77,120 | Feb-20 | Apr-20 |
| 104172-19WA-RTR | WA | Shire of Dumbleyung | Hills Road (rural road) | Gravel sheeting with 100mm of gravel, back slope clearing and drainage upgrades. | 2019-20 | \$108,544 | \$108,544 | Jul-19 | Sep-19 |
| 104173-19WA-RTR | WA | Shire of Dumbleyung | Sandplain Road (Rural Road) | Gravel sheet with 100mm gravel, backslope clear and drainage upgrade. | 2019-20 | \$93,000 | \$93,235 | Sep-19 | Mar-20 |
| 104174-19WA-RTR | WA | Shire of Dumbleyung | Adams Road (rural road) | Seal with 14mm aggregate. | 2019-20 | \$70,000 | \$100,087 | Dec-19 | Mar-20 |
| 104175-19WA-RTR | WA | Shire of Dumbleyung | MT Pleasant Road (Rural Road) | Cement stabilise and seal with 14mm aggregate. | 2019-20 | \$50,000 | \$68,400 | Dec-19 | Mar-20 |
| 104176-19WA-RTR | WA | City of South Perth | Sandgate Street | (1) Mill existing road surface. Seal and lay new bitumen pavement to remove unevenness in road pavement and to close up gaps along the brick pavement joint line and manhole surrounds. (2) Reinstall linemarking. (3) Install red bitumen in road medians. (4) Reinstall kerbing ensuring even heights. (5) Upgrade kerb ramps to current standard. (6) Replace drainage covers to bicycle and wheel chair friendly types. | 2020-21 | \$117,325 | \$117,325 | Mar-20 | May-20 |
| 104177-19WA-RTR | WA | Shire of Boyup Brook | Lodge Road (Rural road) | Remove material from the inside curve embankment to improve line of sight and widen the road through the bend to allow safe passing width. | 2019-20 | \$6,639 | \$6,639 | Sep-19 | Oct-19 |
| 104178-19WA-RTR | WA | Shire of Boyup Brook | Wilga Road East (Rural Road) | Table drains will be reinstated along this road length and pavement failures will be repaired. | 2019-20 | \$8,902 | \$8,902 | Sep-19 | Oct-19 |
| 104179-19WA-RTR | WA | Shire of Boyup Brook | Beatty Street, Boyup Brook | Rip up existing pavement, form and reshape and relay with new bitumen as currently the road is in a very poor unsafe condition. School bus route including alternative route for heavy haulage. | 2020-21 | \$143,389 | \$143,389 | Nov-20 | Apr-21 |
| 104180-19WA-RTR | WA | Shire of Boyup Brook | Winnejup Road (Rural Road) | It is proposed to widen and bitumen seal the crest to 7 metres over a length of 100 metres. Approaches to the crest will be widened and sealed to 7 metres tapering down to the existing 4 metre seal width. | 2019-20 | \$127,880 | \$128,215 | Dec-19 | Mar-20 |
| 104181-19NSW-RTR | NSW | Murrumbidgee Council | Graham Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and a width of 7m, grade to shape, roll and compact. | 2019-20 | \$27,933 | \$27,933 | Sep-19 | Nov-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 104182-19NSW-RTR | NSW | Murrumbidgee Council | Graham Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and a width of 7m, grade to shape, roll and compact. | 2019-20 | \$113,219 | \$113,219 | Oct-19 | Nov-19 |
| 104183-19NSW-RTR | NSW | Wentworth Shire Council | Darling Street (Wentworth) | Resealing of road with 10mm bitumen seal. | 2019-20 | \$90,247 | \$90,247 | Oct-19 | Nov-19 |
| 104184-19NSW-RTR | NSW | Murrumbidgee Council | Hardy Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 7m, grade to shape, roll and compact. | 2020-21 | \$116,129 | \$116,129 | Apr-20 | May-20 |
| 104185-19NSW-RTR | NSW | Wentworth Shire Council | Delta Road (Curlwaa) | Resealing of road with 10mm bitumen seal. | 2019-20 | \$100,869 | \$100,869 | Oct-19 | Nov-19 |
| 104186-19QLD-RTR | QLD | Somerset Regional Council | Atkinsons Dam Road, Buaraba | Apply 2 coat crumbed rubber bitumen seal | 2019-20 | \$305,394 | \$305,394 | Nov-19 | Jun-20 |
| 104187-19QLD-RTR | QLD | Somerset Regional Council | Brightview Road, Brightview | Apply 2 coat crumbed rubber bitumen seal | 2019-20 | \$320,135 | \$320,135 | Nov-19 | Jun-20 |
| 104189-19NSW-RTR | NSW | Blacktown City Council | Glenwood Park Drive, Glenwood | Reconstruction of existing pavement with some kerb and gutter repair. | 2020-21 | \$392,162 | \$392,162 | Jan-20 | Apr-20 |
| 104191-19NSW-RTR | NSW | Blacktown City Council | Railway Road, Marayong | Proposed treatment is to mill and fill existing road pavement with asphalt concrete for full length and some kerb and gutter repair work. | 2019-20 | \$709,376 | \$709,376 | Nov-19 | Jul-20 |
| 104192-19TAS-RTR | TAS | Central Highlands Council | Gowan Brae Road (Rural Road) | Replace with single lane concrete super structure and abutments | 2020-21 | \$259,128 | \$261,823 | Jan-20 | Jun-20 |
| 104194-19NSW-RTR | NSW | Blacktown City Council | Metella Road, Toongabbie | Reconstruction of existing pavement with some kerb and gutter repair. | 2019-20 | \$181,785 | \$181,785 | Nov-19 | Apr-20 |
| 104195-19NSW-RTR | NSW | Blacktown City Council | Breakfast Road, Marayong | Reconstruction of existing pavement. | 2019-20 | \$239,962 | \$239,962 | Nov-19 | Mar-20 |
| 104196-19NSW-RTR | NSW | Blacktown City Council | Northcott Road, Lalor Park | Reconstruction of existing pavement with some kerb and gutter repair. | 2019-20 | \$802,603 | \$802,603 | Oct-19 | Apr-20 |
| 104197-19NSW-RTR | NSW | Blacktown City Council | Newton Road, Blacktown | Reconstruction of existing pavement with associated kerb and gutter repair works. | 2019-20 | \$143,020 | \$143,020 | Nov-19 | Apr-20 |
| 104198-19NSW-RTR | NSW | Blacktown City Council | Jersey Road, Hebersham | Reconstruction of existing pavement on both carriageways between Carlisle Avenue and house number 176 including the roundabout. | 2019-20 | \$585,830 | \$585,830 | Nov-19 | Jul-20 |
| 104199-19WA-RTR | WA | Shire of Boyup Brook | Kulikup Road South (Rural Road) | Gravel re-sheeting of the section specified with 250 mm of gravel. | 2020-21 | \$73,461 | \$73,461 | Feb-20 | Mar-20 |
| 104200-19WA-RTR | WA | Shire of Boyup Brook | Terry Road (Rural Road) | It is proposed to remove material from the embankment on the west side to improve line of sight and widen the road. | 2019-20 | \$22,042 | \$22,042 | May-19 | Dec-20 |
| 104201-19QLD-RTR | QLD | Southern Downs Regional Council | Margetts St (Rural), Wallangarra | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2020-21 | \$103,806 | \$103,806 | Mar-20 | Dec-20 |
| 104202-19QLD-RTR | QLD | Southern Downs Regional Council | Barawell St (Rural Road), Wallangarra | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2020-21 | \$53,329 | \$53,329 | Mar-20 | Dec-20 |
| 104203-19QLD-RTR | QLD | Southern Downs Regional Council | Folkerstone St (Rural), Wallangarra | Tyne and add gravel to existing gravel roads and provide seal to maintain asset and longevity | 2020-21 | \$43,419 | \$43,419 | Mar-20 | Dec-20 |
| 104204-19QLD-RTR | QLD | Quilpie Shire Council | Kyabra Road, Eromanga | Resealing of pavement with a single coat bitumen seal | 2019-20 | \$151,514 | \$151,514 | Dec-19 | May-20 |
| 104205-19WA-RTR | WA | Shire of Irwin | Yardarino Road, Yardarin (Rural Road) | Propose to resheet road for a length of 2km and a width of 8m. Works to include reinstatement of v drains and instillation of new regulatory traffic signs and guide posts. | 2019-20 | \$69,859 | \$121,048 | Nov-19 | May-20 |
| 104206-19WA-RTR | WA | Shire of Wyndham East Kimberley | Gibb River Road (Rural Road) | Grading of section of road to restore formation and shape. | 2020-21 | \$192,818 | \$192,818 | May-20 | Jun-20 |
| 104207-19QLD-RTR | QLD | Quilpie Shire Council | Aerodrome Road, Quilpie | Resealing of pavement with a single coat bitumen seal | 2019-20 | \$14,831 | \$14,831 | Dec-19 | May-20 |
| 104209-19WA-RTR | WA | Shire of Manjimup | Balbarrup Road (rural road) | Grade table drains to ensure flow of stormwater, shape the existing surface to correct crossfalls then import and place 100 millimetres of compacted gravel. | 2019-20 | \$44,359 | \$44,359 | Dec-19 | May-20 |
| 104212-19WA-RTR | WA | City of South Perth | Cornish Crescent, Manning | It is proposed to mill out most of the existing road surface by 35mm, lay 20mm low void black Stone Mastic asphalt then 25mm Dense Graded Asphalt to improve road pavement conditions. Mill and lay red asphalt on the thresholds of Cornish Crescent. Reinstall and upgrade kerbing. Upgrade kerb ramps to the current standard. Upgrade a damaged drainage pit and Reinstall pavement marking. | 2019-20 | \$153,067 | \$153,067 | Nov-19 | Dec-19 |
| 104214-19VIC-RTR | VIC | Hepburn Shire Council | Old Ballarat Road, Daylesford | Road reconstruction, minor widening and consolidation of standard pavement widths throughout. Drainage upgrades and installation of road safety barriers in hazardous locations. | 2020-21 | \$648,793 | \$648,793 | Sep-20 | Jun-21 |
| 104215-19WA-RTR | WA | Shire of Derby West Kimberley | Russ Road, Fitzroy Crossing | Reconstruct road to standard width to improve safety of users and improve asset | 2020-21 | \$333,040 | \$364,340 | May-20 | Jul-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 104216-19NSW-RTR | NSW | Mid-Western Regional Council | Henry Lawson Drive (rural road) | Strengthen shoulder by widening adding road base 200mm widen seal 8.0m seal 10 metre formation shoulder widening 4.0m from centre line. Sealing 14 mm on shoulder reseal 7 mm full width of road then linemarking | 2019-20 | \$220,069 | \$220,069 | Sep-19 | Dec-19 |
| 104217-19NSW-RTR | NSW | Blacktown City Council | Crawford Road, Doonside | Design and construction of a roundabout to reduce accidents and improve safe operation of the intersection. Project also includes street lighting. | 2019-20 | \$259,535 | \$259,535 | Dec-19 | Sep-20 |
| 104218-19NSW-RTR | NSW | Mid-Western Regional Council | Spring Creek Road (rural road) | Reseal of the full width (7m) of Spring Creek Road to protect the underlying pavement from water damage. | 2019-20 | \$236,777 | \$236,777 | Sep-19 | Dec-19 |
| 104219-19NSW-RTR | NSW | Mid-Western Regional Council | Industrial Avenue, Gulgong | Stabilisation of pavement and heavy patching | 2019-20 | \$60,571 | \$60,571 | Nov-19 | Dec-19 |
| 104220-19WA-RTR | WA | Shire of Derby West Kimberley | Sandford Road, Fitzroy Crossing | Realignment of intersection to improve road safety. | 2020-21 | \$25,300 | \$574,575 | May-20 | Jul-20 |
| 104221-19WA-RTR | WA | Shire of Derby West Kimberley | Ashley Street, Derby | Reconstruct sections of road where pavement is failing and make changes to drainage to alleviate localised flooding | 2020-21 | \$144,966 | \$439,560 | Jul-20 | Nov-20 |
| 104222-19WA-RTR | WA | Shire of Derby West Kimberley | Camballin-Myroodah Road, Rural Road | Reshape formation and gravel sheet section of road to improve surface and drainage | 2020-21 | \$59,108 | \$177,324 | May-20 | Jun-20 |
| 104223-19WA-RTR | WA | Shire of Dumbleyung | Tarin Rock South Rd (rural road) | Clear, reform, upgrade drainage, widen and resheet with 100mm gravel to 8 metre surface. | 2019-20 | \$70,261 | \$137,000 | Jul-19 | Mar-20 |
| 104224-19WA-RTR | WA | Shire of Derby West Kimberley | Camballin-Myroodah Road, Rural Road | At location 6.4 to 6.8 to install chevrons and guide posts to better define the bend and at location 9.3 to 9.7 install depth indicators and appropriate guide posts to better define culvert | 2020-21 | \$38,000 | \$38,000 | Jun-20 | Aug-20 |
| 104225-19WA-RTR | WA | Shire of Christmas Island | Golf Course Casino Road, Christmas Island, | Reseal | 2019-20 | \$60,704 | \$150,704 | Oct-19 | Nov-19 |
| 104226-19SA-RTR | SA | City of Victor Harbor | Pine Ave, Victor Harbor | Reconstruct the road pavement and provide 40mm asphaltic concrete wearing surface. New concrete kerb & gutter. Upgrade public lighting to meet current standards by installing new LED luminaires. Install a new paved footpath on the western side of the road. | 2019-20 | \$205,948 | \$205,948 | Nov-19 | Mar-20 |
| 104227-19WA-RTR | WA | City of Rockingham | Argonaut Avenue, Waikiki | Asphalt Reseal | 2019-20 | \$98,779 | \$100,270 | Oct-19 | Oct-19 |
| 104228-19WA-RTR | WA | City of Rockingham | Halyward Way, Waikiki | Asphalt Reseal | 2019-20 | \$43,417 | \$44,072 | Oct-19 | Oct-19 |
| 104229-19WA-RTR | WA | City of Rockingham | Charthouse Road, Waikiki | Asphalt Reseal | 2019-20 | \$75,033 | \$78,739 | Oct-19 | Nov-19 |
| 104230-19WA-RTR | WA | City of Rockingham | Dampier Drive, Golden Bay | Asphalt Reseal | 2019-20 | \$118,008 | \$120,872 | Nov-19 | Nov-19 |
| 104231-19WA-RTR | WA | City of Rockingham | Baldivis Road, Baldivis | Asphalt Reseal | 2020-21 | \$65,479 | \$79,010 | Jan-20 | Jan-20 |
| 104232-19WA-RTR | WA | City of Rockingham | Bolsabay Drive, Waikiki | Asphalt Reseal | 2019-20 | \$57,319 | \$58,185 | Oct-19 | Oct-19 |
| 104233-19WA-RTR | WA | City of Rockingham | Chalmers Avenue, Waikiki | Asphalt Reseal | 2019-20 | \$89,743 | \$91,098 | Nov-19 | Nov-19 |
| 104234-19WA-RTR | WA | City of Rockingham | Crystaluna Drive, Golden Bay | Asphalt Reseal | 2019-20 | \$133,902 | \$136,773 | Nov-19 | Nov-19 |
| 104235-19WA-RTR | WA | City of Rockingham | Diogenes Court, Baldivis | Asphalt Reseal | 2019-20 | \$57,955 | \$72,728 | Dec-19 | Apr-20 |
| 104236-19WA-RTR | WA | City of Rockingham | Grand Ocean Boulevard, Port Kennedy | Asphalt Reseal | 2020-21 | \$66,506 | \$69,032 | Jan-20 | Feb-20 |
| 104237-19WA-RTR | WA | City of Rockingham | Jib Close, Waikiki | Asphalt Reseal | 2019-20 | \$28,177 | \$28,602 | Oct-19 | Oct-19 |
| 104238-19WA-RTR | WA | City of Rockingham | Secret Harbour Blvd, Secret Harbour | Asphalt Reseal | 2019-20 | \$103,740 | \$107,820 | Nov-19 | Nov-19 |
| 104240-19WA-RTR | WA | Shire of Moora | Koojan West (Rural Road) | It is proposed to reconstruct pavement and regravell to a width of 9 metres | 2019-20 | \$18,851 | \$18,851 | Dec-19 | May-20 |
| 104243-19NSW-RTR | NSW | Wollongong City Council | Campbell Street, Woonona | It is proposed to construct high side subsoil drainage between speed hump and pit, stabilise existing road pavement and reinstate linemarking. | 2019-20 | \$518,071 | \$645,547 | Jul-19 | Jun-20 |
| 104245-19NSW-RTR | NSW | Cabonne Shire Council | Casuarina Drive Eugowra | Widen & redefine drains, Road widening/overlay pavement 100mm, Stabilising road to an 8m formation with an 8m seal for 1.2 km, Widen culverts where required, Vegetation including tree removal and branch removal to improve sight distance in the road corridor. | 2019-20 | \$371,628 | \$371,628 | Oct-19 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------|---|----------------|---|--------------------|------------|----------|
| 104246-19NSW-RTR | NSW | Cabonne Shire Council | Fish Fossil Drive, Canowindra | Widen & redefine drains, Road widening/overlay pavement 100 mm, Stabilising road to an 8m formation with a 7m seal for 1.9 km, Widen culverts where required, Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2019-20 | \$640,356 | \$640,356 | Nov-19 | Jun-20 |
| 104247-19NSW-RTR | NSW | Cabonne Shire Council | Lemmons Road, Borenore | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to an 7m formation with a 7m seal for 1.61 km. Widen culverts/ new culverts where required. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2019-20 | \$220,756 | \$220,756 | Oct-19 | Sep-20 |
| 104248-19NSW-RTR | NSW | Tweed Shire Council | Duiguigan Road, North Tumbulgum | The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed. | 2020-21 | \$456,294 | \$456,294 | Aug-20 | Apr-21 |
| 104250-19QLD-RTR | QLD | Northern Peninsula Area Regional Council | Ferry Road (Rural Road) | Replacement of corrugated steel pipe with reinforced concrete pipe | 2019-20 | \$147,213 | \$147,213 | Oct-19 | Dec-19 |
| 104252-19NT-RTR | NT | Roper Gulf Regional Council | Robinson Road, Borroloola NT | Replacement of the Rocky Creek culvert crossing with beam bridge construction, and reseal 367.27 meters of road (South side to bridge 105.5 meters, bridge length 39 meters, North side to bridge 222.77 meters) as follows: Decommissioning existing structure (excavation, disposal, earthworks) Foundation and substructural works (reinforcement, capping, drainage, bracing, levelling) Superstructure works and construction Finishing items (testing, railing, drainage, backfilling, pedestrian access, painting, lighting and electrical, signage) | 2018-19 | \$2,446,445 | \$6,688,878 | Mar-18 | Dec-20 |
| 104253-19WA-RTR | WA | Shire of Ashburton | Twitchin Road, Onslow | Reconstruction of the pavement to create a formation to the desired shape and compaction and install an 8 metre wide gravel sheeted basecourse | 2020-21 | \$686,460 | \$686,460 | Feb-20 | May-20 |
| 104254-19TAS-RTR | TAS | Latrobe Council | Club Drive, Shearwater | Reconstruct and stabilise pavement and then asphalt seal. | 2020-21 | \$161,061 | \$200,000 | Feb-20 | Jun-20 |
| 104255-19TAS-RTR | TAS | Latrobe Council | Stanley Street, Latrobe | Widen road pavement and seal to permit on-street parking, install kerb and channel on both sides of the road, install a footpath on western side of the road. | 2020-21 | \$150,000 | \$180,000 | Mar-20 | Jun-20 |
| 104256-19NT-RTR | NT | LGANT LTD | Canteen Creek Road (Rural) | Gravel sheeting 150mm compacted for 5.2 km and realignment and widening of road at chainage 5km. | 2020-21 | \$214,208 | \$214,208 | May-20 | Jun-20 |
| 104257-19NSW-RTR | NSW | Federation Council | Boree Creek Road (Rural Road) | Some areas of heavy patching and complete bitumen resealing | 2019-20 | \$307,260 | \$362,324 | Oct-19 | Apr-20 |
| 104258-19NSW-RTR | NSW | Sutherland Shire Council | Gymea Bay Road, Gymea Bay | Reconstruct sections of full width road pavement over 4280 sqm pavement area. Road pavement work includes mill and fill of 60mm thick asphalt concrete base course and 40mm thick asphalt wearing surface on top. | 2019-20 | \$323,796 | \$323,796 | Nov-19 | Apr-20 |
| 104259-19NSW-RTR | NSW | Hay Shire Council | Fredericka Street, Hay | Reconstruct and seal this road 107m in length by 6.5m wide | 2020-21 | \$25,778 | \$25,778 | Feb-20 | Mar-20 |
| 104260-19NSW-RTR | NSW | Canterbury-Bankstown Council | Rex Road, Georges Hall | Pavement resurfacing and rehabilitation | 2021-22 | \$197,636 | \$197,636 | Jan-21 | Jun-21 |
| 104261-19QLD-RTR | QLD | Redland City Council | Princess Street, Cleveland | The proposed works includes pavement rehabilitation and road resurfacing. | 2019-20 | \$856,554 | \$856,554 | Oct-19 | Nov-19 |
| 104262-19WA-RTR | WA | City of Stirling | Balga Ave, Balga | 60mm Mill & Fill | 2020-21 | \$170,343 | \$374,215 | Jan-20 | Mar-20 |
| 104263-19SA-RTR | SA | District Council of Robe | Ackson Park Road (rural road) | Add material to resheet - rebuild road to bring it up to standard 6.3Km Long by 7 Km wide | 2019-20 | \$29,172 | \$400,000 | Dec-19 | Apr-20 |
| 104264-19SA-RTR | SA | The Corporation of the City of Adelaide | Frome Street, Adelaide | Road to be resurfaced - Profile and reinstate 40mm of asphalt, with minor pavement repairs. | 2020-21 | \$147,265 | \$210,406 | Mar-20 | Jun-20 |
| 104266-19NSW-RTR | NSW | Warrumbungle Shire Council | Berdeen Road (rural road) | Overlay existing surface with 100mm compacted road base material | 2019-20 | \$78,559 | \$78,559 | Jul-19 | Aug-19 |
| 104267-19NSW-RTR | NSW | Warrumbungle Shire Council | Cumbil Road (rural road) | Overlay existing surface with 100mm compacted road base material | 2019-20 | \$62,852 | \$62,852 | Aug-19 | Sep-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|---|----------------|---|--------------------|------------|----------|
| 104268-19NSW-RTR | NSW | Warrumbungle Shire Council | Gowang Road (rural road) | Overlay existing surface with 100mm compacted road base material | 2019-20 | \$40,005 | \$40,005 | Aug-19 | Sep-19 |
| 104269-19NSW-RTR | NSW | Warrumbungle Shire Council | Hollymount Road(rural road) | Overlay existing surface with 100mm compacted road base material | 2019-20 | \$23,962 | \$23,962 | Jul-19 | Aug-19 |
| 104270-19NSW-RTR | NSW | Warrumbungle Shire Council | Leaders Road (rural road) | Overlay existing surface with 100mm compacted road base materia | 2019-20 | \$148,426 | \$148,426 | Aug-19 | Nov-19 |
| 104271-19NT-RTR | NT | Litchfield Council | Pioneer Drive, Herbert | Grade, Water, roll & top up shoulder level with the bitumen seal, then seal the shoulders. This will widen the road & save the shoulders. | 2019-20 | \$81,646 | \$81,646 | Oct-19 | Mar-20 |
| 104273-19NT-RTR | NT | Litchfield Council | Cypress Road, Herbert | Grade, Water, roll & top up shoulder level with the bitumen seal, then seal the shoulders. This will widen the road & save the shoulders. | 2019-20 | \$37,498 | \$37,498 | Oct-19 | Mar-20 |
| 104274-19NT-RTR | NT | Litchfield Council | Emanuel Road, Girraween | Grade, Water, roll & top up shoulder level with the bitumen seal, then seal the shoulders. This will widen the road & save the shoulders. | 2019-20 | \$10,543 | \$10,543 | Oct-19 | Mar-20 |
| 104276-19QLD-RTR | QLD | Western Downs Regional Council | Kents Road, Jimbour East | Upgrade road to provide a bitumen sealed pavement. | 2019-20 | \$1,195,000 | \$1,195,723 | Dec-19 | May-20 |
| 104277-19NT-RTR | NT | Litchfield Council | Stevens Road, Knuckey Lagoon | Reconstruct .460km of road | 2019-20 | \$200,231 | \$200,231 | Dec-19 | Mar-21 |
| 104278-19SA-RTR | SA | The Corporation of the City of Adelaide | Flinders Street, Adelaide | Road resurfacing - 40mm profile and reinstatement of asphalt wearing course, with minor pavement rehabilitation patching | 2019-20 | \$108,687 | \$108,687 | Nov-19 | Dec-19 |
| 104279-19WA-RTR | WA | Shire of Mingenew | Coalseam Road (rural road) | Replace with new bridge | 2021-22 | \$4,060,601 | \$4,060,601 | Apr-21 | Jun-22 |
| 104281-19NSW-RTR | NSW | Bathurst Regional Council | Houses Lane (rural road) | Remove trees, reconstruct, widen and seal pavement. | 2019-20 | \$174,085 | \$174,085 | Oct-19 | Nov-19 |
| 104282-19WA-RTR | WA | Shire of Denmark | Churchill Rd (Rural Road) | Widen Existing Bridge to 2 lanes | 2021-22 | \$750,000 | \$750,000 | Feb-21 | May-21 |
| 104283-19NT-RTR | NT | LGANT LTD | Mata Mata Road (Rural) | Road to be widened from 6 meters to 8 meters in width for 2000meters, with clearing of vegetation. Gravel sheeting with a lift of 200mm in depth with associated drainage. Box out of floodway 10 meters by 15 meters with rock and gravel sheet and cement stabilisation. | 2019-20 | \$157,318 | \$157,318 | Sep-19 | Feb-20 |
| 104285-19WA-RTR | WA | Shire of Gingin | Weld St, Gingin | Replace with new bridge | 2022-23 | \$1,332,000 | \$1,332,000 | Aug-22 | Jun-24 |
| 104286-19WA-RTR | WA | Shire of Ravensthorpe | Springdale Rd (Rural Road) | Replace with new bridge | 2022-23 | \$1,139,499 | \$1,139,499 | Jun-22 | Jun-24 |
| 104287-19WA-RTR | WA | Shire of Mundaring | Scott Street, Helena Valley | Reinforced Concrete Overlay Substructure Repairs Superstructure Repairs | 2023-24 | \$2,400,000 | \$2,400,000 | Feb-23 | Jun-24 |
| 104288-19VIC-RTR | VIC | Wellington Shire Council | Lanes Road - Alberton | Widen to 6.2m and rehabilitate sections as required. Widen and seal shoulders and drainage works as required. Bituminous Sealing - 7mm primerseal | 2019-20 | \$233,525 | \$233,525 | Dec-19 | May-20 |
| 104289-19VIC-RTR | VIC | Buloke Shire Council | Birchip Corack Road, Rural Road, Birchip VIC 3483 | Sealing 2.07 km length, 6.2 m width road surface. | 2020-21 | \$80,507 | \$80,507 | Mar-20 | Mar-20 |
| 104290-19VIC-RTR | VIC | Buloke Shire Council | Yeungroon Road, Rural Road, Charlton Vic 3525 | Sealing 1.89 km length, 6.0 m width road sealed surface. | 2020-21 | \$95,079 | \$95,079 | Mar-20 | Mar-20 |
| 104291-19VIC-RTR | VIC | Buloke Shire Council | Watchem Warracknabeal Road, Rural Road, Watchem Vic 3482 | Sealing 1.50 km length, 6.0 m width sealed surface. | 2020-21 | \$77,850 | \$77,850 | Mar-20 | Apr-20 |
| 104292-19VIC-RTR | VIC | Buloke Shire Council | Back Teddywaddy Road, Rural Road, Charlton Vic 3525 | Gravel resheeting 3.60 km length, 4.0 m width road surface. | 2020-21 | \$72,530 | \$72,530 | Jan-20 | Mar-20 |
| 104293-19WA-RTR | WA | Shire of Boyup Brook | Jayes Bridgetown Road (Rural Road) | Maintenance will be carried out according to Main Roads WA Timber Bridge Preventative Maintenance Standards (document # 6706-02-2226). Primary works include Timber end-grain sealing, Fastener maintenance, fungicide treatment. The height of the bridge requires a river barge and specialist under-bridge scaffolding to enable the work to be carried out. | 2020-21 | \$51,564 | \$51,564 | Apr-20 | Jun-20 |
| 104294-19WA-RTR | WA | Shire of Narrogin | Piesseville-Tarwonga Rd, Highbury Narrogin. | Single coat seal | 2020-21 | \$71,341 | \$71,341 | Mar-20 | Apr-20 |
| 104295-19NSW-RTR | NSW | Bathurst Regional Council | Hen & Chicken Lane, (rural road) | Reconstruct, widen and seal. | 2019-20 | \$605,748 | \$605,748 | Oct-19 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 104296-19SA-RTR | SA | Corporation of the Town of Walkerville | Herbert Street, Medindie | Construction of new kerb (road to be narrowed by 0.5m on either side). Construction of new pavement New driveways to all properties new asphalt surface. New footpath on both sides of hte road to match into driveways and new kerb. | 2020-21 | \$78,846 | \$409,000 | Feb-20 | Apr-20 |
| 104297-19NSW-RTR | NSW | Gwydir Shire Council | Oregon Road (rural road) | Resheet pavement with imported gravel 6.5m wide, 150mm thick | 2020-21 | \$163,883 | \$163,883 | Jun-20 | Jun-20 |
| 104298-19NSW-RTR | NSW | Gwydir Shire Council | Adams Scrub Road (rural road) | Resheet and re-form road with imported gravel road base 6.5m wide and 150mm thick | 2020-21 | \$33,039 | \$33,039 | May-20 | May-20 |
| 104299-19NSW-RTR | NSW | Gwydir Shire Council | Yallaroi Road (Rural Road) | Resheet and re-form road formation with imported gravel road base 6.5m wide, 150mm deep | 2019-20 | \$125,469 | \$125,469 | Dec-19 | Mar-20 |
| 104300-19VIC-RTR | VIC | Wellington Shire Council | Rathjens Road - Flynn | Construct a single lane bridge with concrete deck and steel or concrete sub structure. Constructed to SM1600 loading for b-double access. | 2019-20 | \$161,971 | \$314,221 | Nov-19 | Feb-20 |
| 104301-19NSW-RTR | NSW | Gwydir Shire Council | Caroda Road (rural road) | Resheet and re-form pavement with imported gravel road base, 6.5m wide, 150mm thick | 2020-21 | \$172,883 | \$172,883 | Mar-20 | May-20 |
| 104303-19NSW-RTR | NSW | Gwydir Shire Council | Wearnes Road (rural road) | Resheet and re-form pavement with imported gravel road base 5.5m wide , 100mm thick | 2020-21 | \$88,318 | \$88,318 | Mar-20 | Apr-20 |
| 104305-19NSW-RTR | NSW | Gwydir Shire Council | Gragin Road (rural road) | Resheet and re-form existing pavement with imported gravel road base, 6.5m wide, 150mm thick | 2020-21 | \$104,481 | \$104,481 | Jan-20 | Mar-20 |
| 104306-19NSW-RTR | NSW | Bogan Shire Council | Currans Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100mm of good quality crushed rock. | 2019-20 | \$50,575 | \$50,575 | Dec-19 | Dec-20 |
| 104307-19NSW-RTR | NSW | Lachlan Council | Foster Street, Lake Cargelligo | Council will installed new stormwater drainage prior to the existing pavement being removed and the formation mixed and stabilized. The new formation will then be sealed and overlaid with asphaltic concrete. | 2019-20 | \$500,000 | \$3,600,000 | Dec-19 | Oct-23 |
| 104308-19WA-RTR | WA | Shire of Lake Grace | Lake Newton (Rural Road) | Reconstruction of the road improving suitability for heavy and light vehicles including all road access for the school bus. Gravel sheeting including stabilisation through floodways, drainage addressed removal and control of vegetation to improve line of site installation of signage to meet Main Roads Specifications. | 2020-21 | \$120,618 | \$120,618 | Mar-20 | Jun-20 |
| 104309-19NT-RTR | NT | Coomalie Community Government Council | Miles Road, Batchelor | Reseal existing bitumen seal that is 10-15 years old with 10mm aggregate, , total 4.90 kilometres | 2020-21 | \$160,160 | \$160,197 | Jul-20 | Dec-20 |
| 104310-19NSW-RTR | NSW | Gwydir Shire Council | County Boundary Road (rural road) | Resheet and re-form with imported gravel road base 8m wide, 200mm thick | 2020-21 | \$37,941 | \$37,941 | Apr-20 | Jun-20 |
| 104312-19NSW-RTR | NSW | Bogan Shire Council | Gilgai Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100mm of good quality crushed rock. | 2020-21 | \$56,911 | \$56,911 | May-20 | Oct-20 |
| 104313-19NSW-RTR | NSW | Bogan Shire Council | Pangee Road (Rural Road) | Re-shape 4 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$58,967 | \$58,967 | Mar-20 | Apr-20 |
| 104314-19SA-RTR | SA | Coorong District Council | Jones Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$72,424 | \$72,424 | Mar-20 | Jun-20 |
| 104315-19NSW-RTR | NSW | Bogan Shire Council | Bourkes Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100mm of good quality crushed rock. | 2020-21 | \$55,028 | \$55,028 | Mar-20 | Mar-21 |
| 104317-19NSW-RTR | NSW | Bogan Shire Council | Canonbar Road (Rural Road) | Reseal existing seal with designed application of bitumen and stone | 2020-21 | \$86,217 | \$86,217 | Apr-20 | Apr-20 |
| 104318-19NSW-RTR | NSW | Bogan Shire Council | Colane Road (Rural Road) | Reseal 3 km's existing seal with designed application of bitumen and stone | 2020-21 | \$91,167 | \$91,167 | Apr-20 | Apr-20 |
| 104319-19NSW-RTR | NSW | Bogan Shire Council | Pangee Road (Rural Road) | Re-seal 2kms of existing surface with designed application of bitumen and aggregate | 2020-21 | \$37,652 | \$37,652 | Apr-20 | Apr-20 |
| 104321-19NSW-RTR | NSW | Bogan Shire Council | Old Warren Road (Rural Road) | Re-seal 3kms of existing surface with designed application of bitumen and aggregate | 2020-21 | \$81,625 | \$81,625 | Mar-20 | May-20 |
| 104323-19NSW-RTR | NSW | Bogan Shire Council | Hoskins Street, Nyngan | Rehabilitation of pavement by stabilising and resurfacing with asphalt | 2020-21 | \$158,612 | \$158,612 | Apr-20 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 104324-19NSW-RTR | NSW | Newcastle City Council | Frederick St, Merewether | Renewal of road pavement for full width of road between Helen and Robert Sts. Works include renewal of ancillary assets including stormwater drainage, kerb and gutter and footpaths. | 2019-20 | \$1,035,288 | \$1,035,288 | Jul-19 | Jun-20 |
| 104325-19WA-RTR | WA | Shire of Lake Grace | Biddy Camm (Rural Road) | Gravel resheet Biddy Camm Road, improve drainage and line of site, cut new drains, backslopes and off shots to the side of the road. Install signage to meet Main Roads specifications. Removal of some vegetation. | 2020-21 | \$106,565 | \$110,054 | Jul-20 | Mar-21 |
| 104326-19NSW-RTR | NSW | Lachlan Council | Willow Bend Road (rural road) | Widen and overlay existing the existing formation. Stabilize and seal the new formation to an 8 metre seal width. | 2020-21 | \$300,000 | \$300,000 | Mar-20 | Feb-21 |
| 104328-19NSW-RTR | NSW | Blacktown City Council | Orleans Crescent, Toongabbie | Stabilisation of road pavement including provision of an asphalt wearing course. Project also includes some kerb and gutter repair works. | 2020-21 | \$215,810 | \$215,810 | Jan-20 | Apr-20 |
| 104329-19VIC-RTR | VIC | Wellington Shire Council | Rathjens Road - Flynn | It is proposed to reconstruct the pavement and seal road. | 2019-20 | \$278,076 | \$278,076 | Nov-19 | May-20 |
| 104330-19NSW-RTR | NSW | Blacktown City Council | Elbrus Street, Seven Hills | Stabilisation of road pavement including provision of an asphalt wearing course. Project also includes some kerb and gutter repair works. | 2020-21 | \$257,971 | \$257,971 | Jan-20 | Apr-20 |
| 104331-19NSW-RTR | NSW | Blacktown City Council | Sloop Street, Seven Hills | Stabilisation of road pavement including provision of an asphalt wearing course. Project also includes some kerb and gutter repair works. | 2020-21 | \$268,038 | \$268,038 | Jan-20 | Apr-20 |
| 104332-19WA-RTR | WA | Shire of Denmark | Campbell road (rural Road) | Reseal with an asphalt overlay. | 2019-20 | \$54,000 | \$162,000 | Sep-19 | Jun-20 |
| 104333-19WA-RTR | WA | Shire of Denmark | Ficifolia Road (rural road) | Seal intersection and 50m of Ficifolia road. | 2019-20 | \$4,786 | \$39,000 | Sep-19 | Jun-20 |
| 104334-19SA-RTR | SA | Light Regional Council | Cherry Street, Freeling | Reseal section of road | 2019-20 | \$32,000 | \$32,000 | Oct-19 | Mar-20 |
| 104335-19VIC-RTR | VIC | Buloke Shire Council | Laen Cope Cope Road, Rural Road, Donald Vic 3480 | Gravel resheeting 1.45 km length 4.0 m width road surface. | 2019-20 | \$31,684 | \$31,684 | Dec-19 | Mar-20 |
| 104336-19VIC-RTR | VIC | Buloke Shire Council | Watchem Carron Road, Rural Road, Donald Vic 3480 | gravel resheeting 6.01 km length 4.0 m width Road surface. | 2019-20 | \$133,964 | \$133,964 | Dec-19 | Apr-20 |
| 104337-19VIC-RTR | VIC | Buloke Shire Council | Corack Cemetery Road, Rural Road, Corack, VIC 3480 | Gravel resheeting 1.43 km length, 4.0 m width road surface. | 2019-20 | \$37,182 | \$37,182 | Dec-19 | Mar-20 |
| 104338-19VIC-RTR | VIC | Buloke Shire Council | Finlays Road, Rural Road, Charlton Vic 3525 | Gravel resheeting 3.58 km , 4.0 m width road surface. | 2019-20 | \$72,320 | \$72,320 | Dec-19 | Mar-20 |
| 104339-19VIC-RTR | VIC | Wellington Shire Council | Shortcut Road – Dargo | Construct a single lane bridge with concrete deck and steel or concrete sub structure. Constructed to T44 loading | 2019-20 | \$325,450 | \$325,450 | Dec-19 | Feb-20 |
| 104340-19SA-RTR | SA | District Council of Orroroo Carrieton | Coomooroo Road (Rural Road) | Rip and reform, cart rubble materials to reform the road surface and increase traffic safety. | 2019-20 | \$40,800 | \$40,800 | Oct-19 | Jan-20 |
| 104341-19NSW-RTR | NSW | Moree Plains Shire Council | Croppa Creek Road (Rural Road) | Full rehabilitation of sealed shoulders both sides | 2019-20 | \$170,631 | \$255,000 | Dec-19 | Jul-20 |
| 104342-19SA-RTR | SA | District Council of Orroroo Carrieton | Hogshead Road (Rural Road) | Rip and reform, cart rubble materials to reform the road surface and increase traffic safety. | 2020-21 | \$46,953 | \$46,953 | Feb-20 | Jun-20 |
| 104343-19VIC-RTR | VIC | Buloke Shire Council | Sea Lake Springfield Road, Rural Road, Sea Lake Vic 3533 | Gravel resheeting 1.8 km length, 4.0m width road surface. | 2019-20 | \$62,722 | \$62,722 | Oct-19 | Nov-19 |
| 104344-19WA-RTR | WA | Shire of Halls Creek | Lundja Community Road (Rural road) | Edge patching of the full length of the road. Patching of isolated potholes. Reconstruction of full width of sealed pavement in the worst areas. Full width reseal for full length of road. | 2021-22 | \$165,000 | \$165,000 | Apr-21 | Jun-21 |
| 104345-19WA-RTR | WA | Shire of Halls Creek | Duncan Road (Rural road) | Reform and resheet road formation, upgrade roadside drainage including table drains, offshoot drains and cement stabilise floodways | 2021-22 | \$300,000 | \$300,000 | Apr-21 | Jun-21 |
| 104346-19VIC-RTR | VIC | Buloke Shire Council | Bellevue Road, rural Road, Birchip Vic 3483 | Gravel resheeting 0.61 km length, 4.0 m width road surface. | 2019-20 | \$11,982 | \$11,982 | Oct-19 | Oct-19 |
| 104347-19VIC-RTR | VIC | Buloke Shire Council | Old Woomelang Road, Rural Road, Birchip Vic 3483 | gravel resheeting 0.800 km length, 4.0 m width road surface. | 2019-20 | \$28,065 | \$28,065 | Dec-19 | Mar-20 |
| 104348-19VIC-RTR | VIC | Buloke Shire Council | Devon Park Road, Rural Road, Donald Vic 3480 | Gravel resheeting 5.72 km length, 4.0 m width road surface. | 2019-20 | \$66,695 | \$66,695 | Dec-19 | Mar-20 |
| 104349-19WA-RTR | WA | City of Mandurah | Gordon Road, Greenfields | Road rehabilitation of Gordon Road at Thornborough Road T Junction intersection. | 2020-21 | \$165,869 | \$212,151 | Jan-20 | Feb-20 |
| 104350-19NSW-RTR | NSW | Warrumbungle Shire Council | Maranoa Road (rural road) | Overlay existing surface with 100mm compacted road base material | 2019-20 | \$52,089 | \$52,089 | Nov-19 | Mar-20 |
| 104351-19NSW-RTR | NSW | Warrumbungle Shire Council | Uphills Road (rural road) | Overlay existing surface with 100mm compacted road base material | 2019-20 | \$60,998 | \$60,998 | Nov-19 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 104352-19NSW-RTR | NSW | Warrumbungle Shire Council | Fairfield Road (rural road) | Overlay existing surface with 100mm compacted road base material | 2020-21 | \$67,596 | \$67,596 | Apr-20 | Jul-20 |
| 104353-19NSW-RTR | NSW | Warrumbungle Shire Council | Coolah Creek Road (rural road) | Widen the pavement by overlaying existing surface with 100mm compacted road base and increasing width of bitumen seal by 3 metres. | 2020-21 | \$161,988 | \$161,988 | Feb-20 | Dec-20 |
| 104354-19NSW-RTR | NSW | Warrumbungle Shire Council | State Forest Road (rural road) | Overlay existing surface with 100mm compacted road base material | 2020-21 | \$28,692 | \$28,692 | Apr-20 | May-21 |
| 104355-19VIC-RTR | VIC | Mount Alexander Shire Council | Bendigo Sutton Grange Road, (rural road) | Pavement rehabilitation and widening. | 2020-21 | \$732,212 | \$2,018,878 | Feb-20 | Jun-20 |
| 104356-19NSW-RTR | NSW | Hornsby Shire Council | Woodgrove Avenue, Cherrybrook | Repair failed road pavement with heavy asphalt patch and resurface with asphalt | 2019-20 | \$154,687 | \$154,687 | Jul-19 | Aug-19 |
| 104357-19NSW-RTR | NSW | Hornsby Shire Council | Wongala Crescent, Beecroft, NSW 2119 | Reconstruct with asphalt concrete | 2019-20 | \$135,826 | \$149,800 | Aug-19 | Aug-19 |
| 104358-19VIC-RTR | VIC | Hepburn Shire Council | Lakeside Drive, Hepburn Springs | Extend culvert and endwall to allow sufficient width for vehicle passing and additional installation of road safety barriers. Minor road and embankment realignments. | 2020-21 | \$169,774 | \$169,774 | Apr-20 | Jun-20 |
| 104359-19VIC-RTR | VIC | Wellington Shire Council | Balloong Road - Woodside | Widen seal to 6.2m and rehabilitate sections as required. Construct shoulders and drainage work as required. Bituminous Sealing - 7mm primerseal | 2019-20 | \$370,863 | \$1,045,604 | Dec-19 | Apr-20 |
| 104360-19WA-RTR | WA | City of Subiaco | Nicholson Road, Shenton Park, WA | Profiling and resurfacing section of Nicholson Road with 10mm aggregate size Stone Mastic Asphalt (30mm thickness). Total length-603 metres. Average width-8.70metre , Total area- 5246 m2 | 2019-20 | \$70,000 | \$250,000 | Nov-19 | Dec-19 |
| 104361-19NSW-RTR | NSW | Warrumbungle Shire Council | Coybil Road (rural road) | Overlay existing surface with 100mm compacted road base material | 2019-20 | \$39,546 | \$39,546 | Jul-19 | Aug-19 |
| 104362-19NSW-RTR | NSW | Warrumbungle Shire Council | Neilrex Road (rural road) | Resurface the existing pavement with one layer of bitumen binder and stone. | 2019-20 | \$138,000 | \$138,000 | Nov-19 | May-20 |
| 104363-19NSW-RTR | NSW | Warrumbungle Shire Council | Cobborah Road (rural road) | Resurface the road with one layer of bitumen binder and stone. | 2020-21 | \$111,000 | \$111,000 | Jan-20 | Apr-20 |
| 104364-19NSW-RTR | NSW | Warrumbungle Shire Council | Neilrex Road (rural road) | Overlay existing pavement with 100mm compacted road base and widen bitumen seal by 3 metres. | 2020-21 | \$192,612 | \$192,612 | Jan-20 | Sep-20 |
| 104365-19NSW-RTR | NSW | Warrumbungle Shire Council | Coolah Creek Road (rural road) | Widen the pavement by overlaying existing surface with 100mm compacted road base and increasing width of bitumen seal by 3 metres. | 2020-21 | \$50,000 | \$193,424 | Feb-20 | May-21 |
| 104366-19NSW-RTR | NSW | Bellingen Shire Council | Martells Road, Brierfeld | It is proposed to provide a gravel pavement overlay with a new bitumen sealed road surface. | 2019-20 | \$68,372 | \$273,488 | Nov-19 | Jul-20 |
| 104367-19TAS-RTR | TAS | Kentish Council | Main Street, Sheffield | Replace the kerbs, renew the pavement and asphaltting of the parking lanes on both sides of the road. Introduce street trees and replace the footpaths. | 2020-21 | \$654,945 | \$1,200,000 | Oct-20 | Jun-21 |
| 104368-19NSW-RTR | NSW | Bellingen Shire Council | Martells Road, Brierfield | It is proposed to provide a gravel pavement overlay with a new bitumen sealed road surface. | 2019-20 | \$206,663 | \$206,663 | Nov-19 | Jul-20 |
| 104369-19NSW-RTR | NSW | Warrumbungle Shire Council | Wargundy Street, Dunedoo | Installation of underground drainage pipes | 2019-20 | \$1,010,654 | \$1,010,654 | Dec-19 | Feb-21 |
| 104370-19NSW-RTR | NSW | Bellingen Shire Council | Keevers Drive, Raleigh | It is proposed to provide a new asphalt overlay with an improved intersection line marking. | 2020-21 | \$301,800 | \$301,800 | Jan-20 | Jun-21 |
| 104372-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Shamrock Street, Blackall | Pave and seal, kerb and channel. | 2019-20 | \$190,772 | \$190,772 | Oct-19 | Dec-19 |
| 104373-19WA-RTR | WA | City of Subiaco | Wismore Street | Profile the existing pavement by 25-30mm and resurface with Dense Graded Asphalt containing minimum of 15% Reclaimed Asphalt Pavement (RAP). Total length of Road- 142.0 metre, Average width-7.0 metres , Area- 994 m2 | 2020-21 | \$17,500 | \$35,380 | Apr-20 | Apr-20 |
| 104374-19WA-RTR | WA | City of Subiaco | Rowland Street | Profiling the existing pavement by 30mm and replacing it with 30 mm thick Dense Graded Asphalt mix designed to include 15% or more Reclaimed Asphalt Pavement (RAP), Total length -166 metres, Average width - 6.0 metres, Total area- 996 m2. | 2020-21 | \$30,000 | \$48,000 | Mar-20 | Mar-20 |
| 104375-19NSW-RTR | NSW | Lachlan Council | Grace Street, Lake Cargelligo | Reconstruct and widen the existing formation to 10 metre formation and seal with an 8 to 9 metre wide seal. | 2020-21 | \$599,649 | \$599,649 | Jul-20 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 104376-19VIC-RTR | VIC | Latrobe City Council | Lafayette St, Traralgon | Renewal of kerb and channel, road pavement and surface, and drainage | 2019-20 | \$500,085 | \$551,894 | Dec-19 | Apr-20 |
| 104377-19NSW-RTR | NSW | Snowy Valleys Council | Grahamstown Road, Adelong | Stabilise batters, repair table drains, construct new pavement and seal | 2019-20 | \$400,000 | \$441,192 | Dec-19 | Mar-20 |
| 104379-19NSW-RTR | NSW | Snowy Valleys Council | Fergusons Rd, Mt Horeb | Replacement of timber bridge with concrete, 20m by 5m twin single span | 2019-20 | \$291,816 | \$340,328 | Dec-19 | Jun-20 |
| 104380-19NSW-RTR | NSW | Georges River Council | Dora Street, Hurstville | To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 14,700 square metres with dimensions, 1225m long x 12m wide. | 2019-20 | \$350,000 | \$410,223 | Nov-19 | Dec-19 |
| 104381-19NSW-RTR | NSW | Georges River Council | Melvin St, Beverly Hills | Excavate 50mm deep and resurface the road pavement with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 4,250 square metres with dimensions, 340m long x 12.5m wide. | 2019-20 | \$130,000 | \$139,127 | Dec-19 | Feb-20 |
| 104382-19NSW-RTR | NSW | Georges River Council | John St, Hurstville | Excavate 50mm deep and resurface the road pavement with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 2,470 square metres with dimensions, 215m long x 11.5m wide. | 2019-20 | \$120,000 | \$211,587 | Dec-19 | Jan-20 |
| 104383-19NSW-RTR | NSW | Georges River Council | Patrick St, Hurstville | To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 5,630 square metres with dimensions, 455m long x 12.3m wide. | 2019-20 | \$110,000 | \$151,541 | Dec-19 | Jan-20 |
| 104385-19NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Old Gundagai Rd (Rural Road, Cootamundra) | Lime Stabilise existing subbase and overlay with gravel to strengthen and widen the road. Replace culverts, widen at bends. | 2019-20 | \$447,865 | \$447,865 | Jul-19 | Sep-20 |
| 104386-19NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Yeo Yeo Hampstead Road (Rural Road), Stockinbingal | The shoulders will be reconstructed and sealed in order to provide a road wide enough to meet contemporary standards | 2019-20 | \$164,040 | \$164,040 | Nov-19 | Jun-20 |
| 104387-19NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Burra Rd (Rural Road, Gundagai) | Reconstruct and widen the existing pavement and realignment of bends to improve safety and heavy vehicular access. Lime Stabilise existing subbase and overlay with gravel and seal. | 2019-20 | \$576,867 | \$702,127 | Jul-19 | Oct-20 |
| 104388-19NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Adjunbilly Rd (Rural Road, Gobarralong) | Reconstruct and widen the existing pavement and realignment of bends to improve safety and heavy vehicular access. Lime Stabilise existing subbase and overlay with gravel and seal. Install road furniture | 2020-21 | \$190,000 | \$380,000 | Feb-20 | Jun-20 |
| 104389-19NSW-RTR | NSW | Coonamble Shire Council | Gulgambone Road | Reconstruct pavement - remove existing base, stabilise sub-base, resheet with roadbase and seal. | 2019-20 | \$202,388 | \$202,388 | Oct-19 | May-20 |
| 104390-19NSW-RTR | NSW | Hawkesbury City Council | Tizzana Road, Ebenezer | Rehabilitate the failing section in accordance with the geotechnical report | 2020-21 | \$334,566 | \$334,566 | May-20 | May-20 |
| 104391-19NSW-RTR | NSW | Hawkesbury City Council | Slopes Road, The Slopes. | Rehabilitate failing section in accordance with the Geotechnical Report | 2020-21 | \$128,113 | \$128,113 | Mar-20 | Apr-20 |
| 104392-19NSW-RTR | NSW | Hawkesbury City Council | Tennyson Road, Tennyson | Rehabilitate in accordance with the Geotechnical Report | 2020-21 | \$199,081 | \$199,081 | Feb-20 | Mar-20 |
| 104393-19NSW-RTR | NSW | Hawkesbury City Council | Terrace Road, Freemans Reach | Rehabilitate in accordance with the Geotechnical Report | 2020-21 | \$382,284 | \$382,284 | May-20 | May-20 |
| 104394-19NSW-RTR | NSW | Newcastle City Council | Albert St, Wickham | Roundabout construction, heavy vehicle turning improvements, provision of pedestrian refuges, kerb and gutter and stormwater drainage renewal and upgrade, road resurfacing and associated street lighting upgrades. | 2019-20 | \$111,183 | \$140,013 | Nov-19 | Apr-20 |
| 104395-19WA-RTR | WA | Shire of Ravensthorpe | Melaleua Road (Rural Road) | Reform road formation, improve drainage and increase gravel pavement depth by re-sheeting | 2020-21 | \$197,370 | \$197,370 | Feb-20 | Mar-20 |
| 104396-19WA-RTR | WA | Shire of Ravensthorpe | Mallee Road (Rural Road) | Increase gravel pavement depth by re-sheeting | 2019-20 | \$181,224 | \$181,224 | Nov-19 | Mar-20 |
| 104397-19TAS-RTR | TAS | King Island Council | Bold Head Road (rural road) | Proposed to re sheet 2.615km with 150mm gravel | 2019-20 | \$26,650 | \$26,689 | Oct-19 | Feb-20 |
| 104400-19WA-RTR | WA | Town of Port Hedland | Yandeyarra Road (#395) (rural road) | Floodway, install new concrete slab total 70m x 4 @200mm thick with double SL72 mesh. | 2022-23 | \$80,000 | \$80,000 | Jun-22 | Jun-22 |
| 104401-19VIC-RTR | VIC | Murrindindi Shire Council | Green Street, Alexandra | Rehabilitation. digout 150mm stabilise 200mm and reinstate with 150mm new pavement. Reinstate sealed surface | 2020-21 | \$30,611 | \$40,611 | Jun-20 | Aug-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 104402-19VIC-RTR | VIC | Yarra Ranges Shire Council | Cardigan Road, Mooroolbark | Approximately 1200m road is to be foam-bitumen stabilised and widened by approximately 1 metre. Works will also include upgrading of roadside drainage. Rehabilitating the road will improve the safety for road users and reduce maintenance costs. | 2020-21 | \$1,350,000 | \$1,535,346 | Feb-20 | Jul-20 |
| 104403-19WA-RTR | WA | Shire of Halls Creek | Tanami Road (Rural Road) | Reform road formation, reform existing roadside drainage, construct gravel sheeting. | 2020-21 | \$490,000 | \$490,000 | Sep-20 | Jun-21 |
| 104404-19WA-RTR | WA | Shire of Halls Creek | Balgo Road (Rural Road) | Reform road formation, reform existing roadside drainage, construct gravel sheeting. | 2020-21 | \$90,000 | \$90,000 | Jul-20 | Sep-20 |
| 104405-19NSW-RTR | NSW | Coonamble Shire Council | Gulgargambone Road (Rural Road) | Shoulder widening and heavy patching both sides. | 2019-20 | \$85,416 | \$85,416 | Oct-19 | May-20 |
| 104406-19WA-RTR | WA | Shire of Halls Creek | Lake Gregory Road (Rural Road) | Reform road formation, reform existing roadside drainage, construct gravel sheeting. | 2020-21 | \$85,000 | \$85,000 | Jul-20 | Sep-20 |
| 104407-19NSW-RTR | NSW | Waverley Council | Gowrie Street, Bondi Junction | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2020-21 | \$31,204 | \$31,204 | Mar-20 | Mar-20 |
| 104408-19NSW-RTR | NSW | Waverley Council | Lawson Street, Bondi Junction | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2020-21 | \$76,807 | \$76,807 | Mar-20 | Mar-20 |
| 104409-19VIC-RTR | VIC | Shire of Strathbogie | Coombs Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stone applied as per Councils maintenance protocols. | 2019-20 | \$21,946 | \$21,946 | Nov-19 | May-20 |
| 104410-19NSW-RTR | NSW | Waverley Council | Mackenzie Street, Bondi Junction | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2020-21 | \$83,498 | \$83,498 | Mar-20 | Mar-20 |
| 104411-19NSW-RTR | NSW | Waverley Council | Edward Street, Bondi Beach | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2020-21 | \$84,502 | \$84,502 | May-20 | May-20 |
| 104412-19NSW-RTR | NSW | Moree Plains Shire Council | Dolgelly Road (Rural Road) | Gravel Resheeting of Critical areas | 2020-21 | \$148,727 | \$390,000 | Jan-20 | Jul-20 |
| 104413-19NSW-RTR | NSW | Moree Plains Shire Council | Rosedale Road (Rural Road) | Gravel Resheeting of Critical areas | 2020-21 | \$182,157 | \$280,000 | Feb-20 | Jul-20 |
| 104414-19NSW-RTR | NSW | Moree Plains Shire Council | Simpson Street (Bogabilla) | Rehabilitation of shoulder of the street 205m x 5m | 2019-20 | \$81,866 | \$81,866 | Dec-19 | Jun-20 |
| 104415-19QLD-RTR | QLD | Barcoo Shire Council | Jundah-Winton Road (rural road) | Bitumen resealing of road surface. Width varies from 6m to 10m. | 2019-20 | \$120,595 | \$120,595 | Oct-19 | Nov-19 |
| 104419-19VIC-RTR | VIC | Shire of Strathbogie | Coombs Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$34,579 | \$34,579 | Nov-19 | May-20 |
| 104421-19QLD-RTR | QLD | Barcoo Shire Council | Yaraka-Retreat Road (rural road) | Bitumen resealing of a 6 metre wide road surface. | 2019-20 | \$129,843 | \$129,843 | Oct-19 | Nov-19 |
| 104422-19NSW-RTR | NSW | Dubbo Regional Council | Muronbung Road (Rural Road) | It is proposed to widen the road and provide a 9m sealed width, drainage upgrades will be undertaken where required. Upgrade the intersection with Saxa Road to allow for turning lanes. | 2019-20 | \$427,144 | \$2,296,498 | Dec-19 | Aug-20 |
| 104423-19QLD-RTR | QLD | Barcoo Shire Council | Yaraka-Retreat Road (rural road) | Bitumen resealing of a 6 metre wide road surface. | 2019-20 | \$83,436 | \$83,436 | Oct-19 | Nov-19 |
| 104424-19WA-RTR | WA | Shire of Exmouth | Warren Way, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$6,102 | \$6,102 | Apr-20 | May-20 |
| 104425-19WA-RTR | WA | Shire of Exmouth | Walters Way, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$14,251 | \$14,251 | Apr-20 | May-20 |
| 104426-19WA-RTR | WA | Shire of Exmouth | Trout Place, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$6,260 | \$6,260 | Apr-20 | May-20 |
| 104427-19WA-RTR | WA | Shire of Exmouth | Tambor Drive, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$32,710 | \$32,710 | Apr-20 | May-20 |
| 104428-19WA-RTR | WA | Shire of Exmouth | Schmidt Way, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$10,037 | \$10,037 | Apr-20 | May-20 |
| 104429-19VIC-RTR | VIC | Shire of Strathbogie | Creek Junction Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$71,361 | \$71,361 | Nov-19 | May-20 |
| 104430-19WA-RTR | WA | Shire of Exmouth | Sargo Court, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$4,617 | \$4,617 | Apr-20 | May-20 |
| 104431-19WA-RTR | WA | Shire of Exmouth | Salmon Loop, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$24,318 | \$24,318 | Apr-20 | May-20 |
| 104432-19WA-RTR | WA | Shire of Exmouth | Redfin Court, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$7,494 | \$7,494 | Apr-20 | May-20 |
| 104433-19WA-RTR | WA | Shire of Exmouth | Osprey Way, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$13,258 | \$13,258 | Apr-20 | May-20 |
| 104435-19WA-RTR | WA | Shire of Exmouth | Madaffari Dive, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$62,063 | \$62,063 | Apr-20 | May-20 |
| 104436-19QLD-RTR | QLD | Pormpuraaw Aboriginal Shire Council | Pupwarrangan St, Pormpuraaw.Qld. 4891 | Pave the unseal length of Pupwarrangan St (approx. 98 mtrs), resurface roadbase, subgrade preparation & lay 212 x 3.9m Adbri Island Pavers + 4m concrete edge restraint on both sides of Pupwarrangan St, backfill & site cleanup. | 2019-20 | \$51,607 | \$51,607 | Oct-19 | Dec-19 |
| 104437-19WA-RTR | WA | City of Kalgoorlie-Boulder | Trans Access Road (Rural) | Re-sheeting and reconstruction of road formation using 150mm compacted gravel at 10m width, existing formation will be ripped, reshaped and compacted prior to sheeting. | 2020-21 | \$220,000 | \$220,000 | Aug-20 | Nov-20 |
| 104438-19VIC-RTR | VIC | Stonnington City Council | Alvie Street, Malvern East | Reconstruct road and kerbing | 2021-22 | \$200,834 | \$200,834 | Mar-21 | Mar-22 |
| 104440-19VIC-RTR | VIC | Stonnington City Council | Hamilton Road, Malvern, | New kerb and channel to current standard, full concrete pavement reconstruction | 2021-22 | \$525,156 | \$537,766 | May-21 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|--|----------------|---|--------------------|------------|----------|
| 104441-19WA-RTR | WA | City of Kalgoorlie-Boulder | Trans Access Road (Rural) | Re-sheeting works utilizing 150mm compacted gravel at 10m width, existing formation will be ripped, re-shaped and compacted prior to sheeting | 2020-21 | \$123,000 | \$144,851 | Jul-20 | Oct-20 |
| 104442-19VIC-RTR | VIC | Stonnington City Council | Irving Street, Malvern | New kerb and channel to current standard, new asphalt pavement overlay | 2019-20 | \$492,381 | \$492,381 | Dec-19 | Nov-20 |
| 104443-19VIC-RTR | VIC | Stonnington City Council | Stewart Street, Windsor | Reconstruct road pavement and kerbing | 2022-23 | \$272,537 | \$692,537 | Nov-22 | Dec-23 |
| 104445-19VIC-RTR | VIC | Shire of Strathbogie | Tarcombe Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$3,594 | \$3,594 | Nov-19 | May-20 |
| 104446-19SA-RTR | SA | Corporation of the City of Port Augusta | Carlton Parade, Port Augusta | Council is proposing to undertaken a deep lift pavement treatment by removing 100mm from the existing surface and pavement and replacing it with 100mm asphalt overlay. This will strengthen the pavement and provide shape correction through the intersection. | 2020-21 | \$73,742 | \$73,742 | Apr-20 | Jun-20 |
| 104447-19VIC-RTR | VIC | Shire of Strathbogie | Feltrim Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols | 2019-20 | \$57,661 | \$57,661 | Nov-19 | May-20 |
| 104448-19QLD-RTR | QLD | Barcoo Shire Council | Jundah-Winton Road (rural road) | Place and compact 150mm of gravel material for the length identified | 2020-21 | \$152,838 | \$152,838 | Mar-20 | Apr-20 |
| 104449-19SA-RTR | SA | Corporation of the City of Port Augusta | Old Tarcoola Road, Port Augusta West | Council is proposing to undertake pavement strengthening, resurfacing and widening from the existing surface from 6 meters to 9 meters to better accommodate heavy vehicle. | 2019-20 | \$137,515 | \$275,031 | Nov-19 | Jun-20 |
| 104450-19SA-RTR | SA | Corporation of the City of Port Augusta | Caroona Road (Rural Road) | Reseal of segment of roadway using a two coat 14/7mm spray seal for asset renewal | 2019-20 | \$69,924 | \$69,924 | Nov-19 | Jun-21 |
| 104451-19NT-RTR | NT | Wagait Shire Council | Cox Drive, Wagait Beach | Affected Area Ch0.7. requires remediation of existing potholes and resurfacing. | 2021-22 | \$125,578 | \$130,000 | Aug-21 | Mar-22 |
| 104453-19NSW-RTR | NSW | Cessnock City Council | Butler Parade, Kurri Kurri | Stabilisation of existing pavement and resurfacing of spray seal | 2020-21 | \$158,753 | \$163,752 | May-20 | Mar-21 |
| 104454-19NSW-RTR | NSW | Blacktown City Council | Tasman Avenue, Lethbridge Park | Proposed treatment is reconstruction of existing pavement with some kerb and gutter repairs. | 2019-20 | \$851,918 | \$851,918 | Nov-19 | Aug-20 |
| 104455-19VIC-RTR | VIC | Shire of Strathbogie | Pine Lodge Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$26,266 | \$26,266 | Nov-19 | May-20 |
| 104456-19NSW-RTR | NSW | Blacktown City Council | Prime Drive, Seven Hills | Replace defective pavement to a depth of 175mm followed by 50mm mill and fill for the full section. project also includes some kerb and gutter repairs. | 2019-20 | \$228,098 | \$228,098 | Nov-19 | Apr-20 |
| 104457-19WA-RTR | WA | Shire of Exmouth | Warne Street, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$20,121 | \$20,121 | Apr-20 | May-20 |
| 104458-19VIC-RTR | VIC | Shire of Strathbogie | Pranjip Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$26,758 | \$26,758 | Nov-19 | May-20 |
| 104459-19NSW-RTR | NSW | Blacktown City Council | Brabham Drive, Eastern Creek | Reconstruction of localised defected areas including roundabouts and apply 50mm mill and fill for the full section of the road. | 2019-20 | \$621,333 | \$621,333 | Nov-19 | Mar-20 |
| 104460-19VIC-RTR | VIC | Shire of Strathbogie | Mitchelstown Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$28,954 | \$28,954 | Nov-19 | Jun-20 |
| 104461-19NSW-RTR | NSW | Blacktown City Council | Power Street, Glendenning | Pavement rehabilitation which consists of pavement reconstruction and some kerb and gutter repair works. | 2019-20 | \$597,507 | \$597,507 | Nov-19 | Apr-20 |
| 104462-19VIC-RTR | VIC | Shire of Strathbogie | Leckies Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$22,433 | \$22,433 | Nov-19 | May-20 |
| 104464-19NSW-RTR | NSW | Cessnock City Council | Macquarie Avenue, Cessnock | Stabilisation of existing pavement and resurfacing of spray seal | 2020-21 | \$188,689 | \$201,689 | May-20 | Jun-21 |
| 104465-19QLD-RTR | QLD | Barcoo Shire Council | Jundah Racecourse Road (rural road) | Bitumen resealing of a 6 metre wide road surface. | 2019-20 | \$8,115 | \$8,115 | Oct-19 | Nov-19 |
| 104466-19QLD-RTR | QLD | Barcoo Shire Council | Jundah Emergency Access Road (rural road) | Bitumen resealing of a 6 metre wide road surface. | 2019-20 | \$26,374 | \$26,374 | Oct-19 | Nov-19 |
| 104467-19QLD-RTR | QLD | Livingstone Shire Council | Greenlake Road, Sandrinham | Upgrading to sealed standards, including increasing flood immunity. | 2020-21 | \$590,000 | \$805,000 | Oct-20 | Jan-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|---|---|----------------|---|--------------------|------------|----------|
| 104468-19VIC-RTR | VIC | Murrindindi Shire Council | Break O'day Road (Rural Road) | Works will include items requiring dig-out and treatment of underlying material as well as larger sections which will be treatment of existing material and reinstatement of sealed surface | 2020-21 | \$82,644 | \$138,945 | Jun-20 | Aug-20 |
| 104469-19QLD-RTR | QLD | Barcoo Shire Council | Mcllwraith Street, Jundah | Bitumen resealing the full width of the road (11m). | 2019-20 | \$12,173 | \$12,173 | Oct-19 | Nov-19 |
| 104470-19QLD-RTR | QLD | Barcoo Shire Council | Dickson Street, Jundah | Bitumen resealing of parking bays on each side of the road | 2019-20 | \$24,346 | \$24,346 | Oct-19 | Nov-19 |
| 104471-19QLD-RTR | QLD | Barcoo Shire Council | Perkins Street, Jundah | Bitumen resealing of full road width (width varies from 6m - 17m). | 2019-20 | \$22,317 | \$22,317 | Oct-19 | Nov-19 |
| 104472-19QLD-RTR | QLD | Barcoo Shire Council | Archer Street, Jundah | Bitumen resealing of full road width (12m) | 2019-20 | \$8,115 | \$8,115 | Oct-19 | Nov-19 |
| 104473-19QLD-RTR | QLD | Livingstone Shire Council | Sleipner Road, Mount Chalmers | Upgrade existing gravel road to a sealed road with standard road formation width. | 2021-22 | \$421,477 | \$600,000 | Nov-21 | Mar-22 |
| 104476-19VIC-RTR | VIC | Murrindindi Shire Council | Wilhelmina Falls Road, Murrindindi (Rural Road) | Form and construct pavement to match current design standards and seal the surface | 2020-21 | \$179,575 | \$245,763 | Jun-20 | Oct-20 |
| 104477-19VIC-RTR | VIC | Shire of Strathbogie | Tulip Street, Violet Town | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$12,897 | \$12,897 | Nov-19 | May-20 |
| 104477-19VIC-RTR | VIC | Shire of Strathbogie | Primrose Street, Violet Town. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$12,897 | \$12,897 | Nov-19 | May-20 |
| 104477-19VIC-RTR | VIC | Shire of Strathbogie | Dahlia Street, Violet Town. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$12,897 | \$12,897 | Nov-19 | May-20 |
| 104477-19VIC-RTR | VIC | Shire of Strathbogie | Watson Street, Avenel. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$12,897 | \$12,897 | Nov-19 | May-20 |
| 104478-19VIC-RTR | VIC | Wodonga City Council | Plunketts Road, Wodonga | It is proposed to reseal the full pavement area with a minimum 10mm bituminous seal, works will include pavement digouts and patching in preparation and re-linemarking on completion. | 2019-20 | \$500,000 | \$530,000 | Nov-19 | Apr-20 |
| 104479-19NSW-RTR | NSW | Central Coast Council (NSW) | Peats Ridge Road, Central Mangrove | Pavement rehabilitation then reseal with asphaltic concrete (hot mix) | 2019-20 | \$319,000 | \$881,613 | Sep-19 | Dec-19 |
| 104480-19VIC-RTR | VIC | Shire of Strathbogie | Boundary Road North, Euroa | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$11,789 | \$11,789 | Nov-19 | Jun-20 |
| 104481-19VIC-RTR | VIC | Shire of Strathbogie | Boundary Road North, Euroa | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$16,328 | \$16,328 | Nov-19 | May-20 |
| 104482-19VIC-RTR | VIC | Shire of Strathbogie | Railway Street, Euroa. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$9,600 | \$9,600 | Nov-19 | Jun-20 |
| 104482-19VIC-RTR | VIC | Shire of Strathbogie | Charles Street, Euroa. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$9,600 | \$9,600 | Nov-19 | Jun-20 |
| 104482-19VIC-RTR | VIC | Shire of Strathbogie | High Street S/R South West, Nagambie. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$9,600 | \$9,600 | Nov-19 | Jun-20 |
| 104482-19VIC-RTR | VIC | Shire of Strathbogie | High Street S/R North West, Nagambie. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$9,600 | \$9,600 | Nov-19 | Jun-20 |
| 104483-19VIC-RTR | VIC | Murrindindi Shire Council | Burgess Road, Yarck (Rural Road) | Standard gravel re-sheet of wearing course, renewal of road formation and table drains. | 2020-21 | \$42,170 | \$82,170 | May-20 | Aug-20 |
| 104484-19VIC-RTR | VIC | Murrindindi Shire Council | Caveat Road, Terip Terip (Rural Road) | Standard resheet, renewal of formation, table drains and gravel wearing course (Road surface) | 2020-21 | \$51,371 | \$61,371 | Apr-20 | Apr-20 |
| 104485-19VIC-RTR | VIC | Murrindindi Shire Council | Hewletts Road, Caveat (Rural Road) | Standard resheet, renewal of formation, table drains and the gravel wearing course. | 2020-21 | \$79,810 | \$81,049 | Mar-20 | Apr-20 |
| 104486-19VIC-RTR | VIC | Murrindindi Shire Council | Middle Creek Road, Gobur (Rural Road) | Standard resheet includes: renewal of formation, table drains and gravel wearing course. | 2020-21 | \$71,937 | \$242,370 | Jun-20 | Oct-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 104487-19VIC-RTR | VIC | Shire of Strathbogie | Weir Street, Euroa. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$8,783 | \$8,783 | Nov-19 | May-20 |
| 104488-19VIC-RTR | VIC | Murrindindi Shire Council | Binns McCraes Road, Alexandra (Rural Road) | Standard resheet includes: renewal of formation, tabledrains and gravel wearing course (surface) | 2020-21 | \$45,729 | \$47,120 | Apr-20 | May-20 |
| 104489-19NSW-RTR | NSW | City of Parramatta Council | Gloucester Road, Epping NSW 2121 | The proposed work will include repair of cracked pavement areas and resurfacing of the road with asphalt. Length = 444 m; Width = 8.2 m; Area = 3640.8 m2. | 2019-20 | \$92,232 | \$92,232 | Nov-19 | Jan-20 |
| 104490-19NSW-RTR | NSW | City of Parramatta Council | Kirby Street | The proposed work includes repair of failed pavement areas by patching and resurfacing of the road with asphalt. Length = 350 m; Width = 10 m; Area = 3500 m2. | 2020-21 | \$199,608 | \$199,608 | Mar-20 | Apr-20 |
| 104491-19NSW-RTR | NSW | City of Parramatta Council | Bettington Road, Carlingford NSW 2118 | The proposed work will include replacement of damaged sections of kerb and gutter, strengthening of existing pavement in trafficable areas and resurfacing of the road with asphalt. Length = 273 m; Width = 12 m; Area = 3276 m2. | 2020-21 | \$384,442 | \$384,442 | Jan-20 | May-20 |
| 104492-19QLD-RTR | QLD | Gladstone Regional Council | Goondoon Street, Gladstone | It is proposed to complete a 1M deep pavement replacement, removing any voids encountered and reconstructing a flexible pavement that is less susceptible to damage due to inundation. The existing kerb and adjacent footpath which have sunk will also be re-constructed to remove sags, promoting better on-road drainage and a safer option for users. The reconstruction shall be carried out to reduce the likelihood of voids and pavement failure currently being encountered in the area. The full depth asphalt pavement will improve the pavement performance when saturated and the installation of geo-fabric will bridge underlying deep subgrade defects. | 2020-21 | \$750,000 | \$1,282,656 | Jun-20 | Mar-21 |
| 104494-19VIC-RTR | VIC | City of Greater Geelong | Pakington Street, Geelong West | Apply new skid resistant asphalt seal on approach to intersection for 50 metre lengths either side | 2019-20 | \$38,600 | \$500,000 | Dec-19 | Dec-19 |
| 104495-19VIC-RTR | VIC | City of Greater Geelong | Gertrude Street, Geelong West | To install five speed humps at strategic locations along full length of street to provide for traffic calming treatment and create a safer environment for all road users | 2019-20 | \$29,896 | \$29,896 | Dec-19 | Dec-19 |
| 104497-19VIC-RTR | VIC | Manningham City Council | Lynwood Parade, Templestowe Lower | Rehabilitation of asphalt road pavement, including stabilisation of subbase and renewal of asphalt surface. | 2020-21 | \$536,402 | \$686,738 | Jan-20 | May-20 |
| 104498-19NSW-RTR | NSW | Leeton Shire Council | Fivebough Road (Rural Road) | Works will include the full rehabilitation of road pavement and reinstatement of a 2 coat bitumenous seal to a width of 6m. It will include required drainage upgrades and road geometric design through curves in this section of road. | 2020-21 | \$410,052 | \$410,052 | Jan-20 | Apr-20 |
| 104500-19NSW-RTR | NSW | Hornsby Shire Council | Duffy Avenue, Thornleigh | Upgrade of existing signalised intersection to improve traffic safety and accessibility. Stage 1 of the project involves utility relocation. | 2019-20 | \$80,107 | \$800,000 | Oct-19 | Jun-20 |
| 104501-19NSW-RTR | NSW | Warren Shire Council | Industrial Access Road, Warren | It is proposed to Seal 0.9km of Industrial Access Road with a 10mm bitumen seal | 2020-21 | \$28,080 | \$28,080 | Feb-20 | Apr-20 |
| 104502-19WA-RTR | WA | Shire of Kulin | Price Street (locality of Kulin) | Repair pavement failures, remove and replace kerbs, new asphalt surface overlay and new footpaths on eastern side of road. | 2020-21 | \$120,512 | \$164,671 | Feb-20 | May-20 |
| 104503-19NSW-RTR | NSW | Warren Shire Council | Thornton Road (rural road) | Final seal of 20/10mm on 2km of Thornton Road | 2020-21 | \$76,880 | \$76,880 | Jan-20 | May-20 |
| 104504-19VIC-RTR | VIC | Shire of Strathbogie | High Street Service Road South West, Nagambie. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$7,238 | \$7,238 | Nov-19 | Jun-20 |
| 104504-19VIC-RTR | VIC | Shire of Strathbogie | Maxfield Street, Longwood. | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$7,238 | \$7,238 | Nov-19 | Jun-20 |
| 104506-19NSW-RTR | NSW | Warren Shire Council | Thornton Road (rural Road) | Final Seal of 20/10mm on 1.2km of Thornton Road | 2020-21 | \$102,000 | \$102,000 | Jan-20 | May-20 |
| 104508-19VIC-RTR | VIC | Shire of Strathbogie | Coombs Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$13,809 | \$13,809 | Nov-19 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 104509-19VIC-RTR | VIC | Shire of Strathbogie | Zanelli Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$15,151 | \$15,151 | Nov-19 | May-20 |
| 104510-19VIC-RTR | VIC | Glenelg Shire Council | Tuffnells Road, Nangeela VIC | Gravel re-sheeting to renew pavement. | 2019-20 | \$98,077 | \$98,077 | Jun-19 | Apr-20 |
| 104511-19VIC-RTR | VIC | Shire of Strathbogie | Moormbool Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$9,670 | \$9,670 | Nov-19 | Jun-20 |
| 104512-19NSW-RTR | NSW | Cobar Shire Council | Grain Road (rural road) | Construct approximately 12km of road (shape formation, stabilise sub-base pavement layer, import gravel and stabilise base pavement layer, and seal) | 2019-20 | \$439,447 | \$2,350,000 | Mar-19 | Apr-20 |
| 104513-19VIC-RTR | VIC | Glenelg Shire Council | Fingerpost Road, Dunrobin | Gravel re-sheeting to renew pavement. | 2019-20 | \$98,025 | \$98,025 | Nov-19 | Feb-20 |
| 104514-19VIC-RTR | VIC | Glenelg Shire Council | Patchings Road, Lake Mundi | Gravel re-sheeting to renew pavement. | 2019-20 | \$57,737 | \$57,737 | Sep-19 | Apr-20 |
| 104515-19VIC-RTR | VIC | Glenelg Shire Council | Torah Road, Wando Vale | Gravel re-sheeting to renew pavement. | 2019-20 | \$68,447 | \$68,447 | Sep-19 | Feb-20 |
| 104516-19VIC-RTR | VIC | Glenelg Shire Council | Range Road, Killara | Gravel re-sheeting to renew pavement. | 2019-20 | \$80,431 | \$80,431 | Sep-19 | Apr-20 |
| 104517-19VIC-RTR | VIC | Glenelg Shire Council | West Killara Forest Rd, Bahgallah | Gravel re-sheeting to renew pavement. | 2019-20 | \$65,343 | \$65,343 | Sep-19 | Apr-20 |
| 104518-19SA-RTR | SA | District Council of Peterborough | Wright Street, Peterborough | New concrete kerbing and 2 coat seal to both sides of the road with coat reseal to existing road pavement. (725m length by 6m wide) | 2020-21 | \$372,181 | \$372,181 | Feb-20 | Jun-20 |
| 104519-19VIC-RTR | VIC | Wodonga City Council | McFarland Road, Wodonga | It is proposed to reseal the full pavement area with a 14mm bituminous seal with a 7mm scatter coat, works will include pavement digouts and patching in preparation and re-linemarking on completion. | 2019-20 | \$41,081 | \$100,000 | Nov-19 | Apr-20 |
| 104520-19VIC-RTR | VIC | Shire of Strathbogie | Nagambie-Locksley Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$31,207 | \$31,207 | Nov-19 | Jun-20 |
| 104522-19VIC-RTR | VIC | Shire of Strathbogie | Longwood-Shepparton Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2019-20 | \$112,830 | \$112,830 | Nov-19 | May-20 |
| 104523-19VIC-RTR | VIC | Shire of Strathbogie | Nagambie-Locksley Road (Rural Road) | The entire section of pavement will be stabilized with a suitable stabilizing agent then the surface will receive an application of 14mm stones with a bituminous primer seal. In some instances emulsions or micro seals may be applied as per Councils maintenance protocols. | 2019-20 | \$212,422 | \$212,422 | Nov-19 | May-20 |
| 104525-19VIC-RTR | VIC | Murrindindi Shire Council | Caveat-Dropmore Road, Caveat (Rural road) | Standard resheet: includes formation renewal, tabledrain renewal and gravel wearing course renewal. | 2020-21 | \$19,999 | \$21,645 | May-20 | May-20 |
| 104526-19VIC-RTR | VIC | Shire of Strathbogie | Euroa-Stratbogie Road (Rural Road) | The entire section of pavement will be stabilized with a suitable stabilizing agent then the surface will receive an application of 10mm stones with a bituminous primer seal. In some instances emulsions or micro seals may be applied as per Councils maintenance protocols. | 2019-20 | \$186,829 | \$186,829 | Nov-19 | May-20 |
| 104527-19VIC-RTR | VIC | Murrindindi Shire Council | Gum Road, Caveat (Rural) | Standard resheet: This includes formation renewal, tabledrain renewal and gravel wearing course renewal. | 2020-21 | \$110,000 | \$115,026 | May-20 | May-20 |
| 104528-19VIC-RTR | VIC | Murrindindi Shire Council | Molesworth-Dropmore Road, Molesworth (Rural Road) | Standard resheet: Formation renewal, tabledrain renewal and gravel wearing course renewal. | 2020-21 | \$104,857 | \$104,857 | May-20 | May-20 |
| 104529-19VIC-RTR | VIC | Murrindindi Shire Council | Range Road, Yarck (Rural Road) | Standard resheet: Formation renewal, tabledrain renewal and Gravel wearing course renewal | 2020-21 | \$24,568 | \$24,631 | May-20 | May-20 |
| 104530-19VIC-RTR | VIC | Murrindindi Shire Council | King Parrot Creek Road, Kerrisdale (Rural Road) | Standard bituminous reseal including aggregate wearing course renewal and linemarking. | 2020-21 | \$82,645 | \$82,645 | Feb-20 | Apr-20 |
| 104531-19VIC-RTR | VIC | Murrindindi Shire Council | Falls Road, Strath Creek (Rural Road) | Standard bituminous reseal including binder, aggregate and linemarking as required. | 2020-21 | \$57,356 | \$57,356 | Feb-20 | Mar-20 |
| 104532-19NSW-RTR | NSW | Warren Shire Council | Sunshine Road (Rural Road) | Seal of 10mm on 550m of Sunshine Road | 2020-21 | \$15,484 | \$15,484 | Feb-20 | Apr-20 |
| 104533-19NSW-RTR | NSW | Warren Shire Council | Gradgery Lane (Rural Road) | Seal of 10mm on 0.8km of Gradgery Lane | 2020-21 | \$20,800 | \$20,800 | Feb-20 | May-20 |
| 104534-19NSW-RTR | NSW | Warren Shire Council | Wambianna Road (Rural Road) | Seal of 10mm on 2km of Wambianna Road | 2020-21 | \$61,000 | \$61,000 | Feb-20 | May-20 |
| 104535-19NSW-RTR | NSW | Warren Shire Council | Tottenham Road (Rural Road) | Seal of 10mm on 2km of Tottenham Road | 2020-21 | \$81,000 | \$81,000 | Feb-20 | May-20 |
| 104536-19NSW-RTR | NSW | Warren Shire Council | Tottenham Road (Rural Road) | Seal of 10mm on 100m of Tottenham Road | 2020-21 | \$4,050 | \$4,050 | Feb-20 | Apr-20 |
| 104537-19NSW-RTR | NSW | Warren Shire Council | Nevertire-Bogan Road (Rural Road) | Seal of 10mm on 2km of Nevertire-Bogan Road | 2020-21 | \$36,000 | \$36,000 | Feb-20 | May-20 |
| 104538-19NSW-RTR | NSW | Warren Shire Council | Old Warren Road (Rural Road) | Seal of 10mm on 2km of Old Warren Road | 2020-21 | \$49,320 | \$49,320 | Feb-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 104539-19SA-RTR | SA | Northern Areas Council | Burnside Road, (rural road) | To resurface the road with a quarry rubble mix. It will be applied 7 metres wide and 0.15 metres thick when compacted. This involves purchasing material from a quarry, carting to site with trucks, spreading and levelling with graders and compacting with rollers. Will include replacement of drainage pipes where required. | 2019-20 | \$162,303 | \$162,303 | Nov-19 | Feb-20 |
| 104540-19NSW-RTR | NSW | Warren Shire Council | Old Warren Road (Rural Road) | Seal of 10mm on 2km of Old Warren Road | 2020-21 | \$61,000 | \$61,000 | Feb-20 | May-20 |
| 104541-19QLD-RTR | QLD | Bulloo Shire Council | Warry Gate Road, (Rural Road) | Formation, earthworks drainage, gravel pavement and bitumen sealing to a width of 8 metres | 2020-21 | \$295,000 | \$945,000 | Mar-20 | Jun-20 |
| 104543-19QLD-RTR | QLD | Bulloo Shire Council | Innaminka Road, (Rural Road) | Formation, earthworks drainage, gravel pavement and bitumen sealing to a width of 8 metres | 2019-20 | \$163,921 | \$925,512 | Oct-19 | Apr-20 |
| 104544-19QLD-RTR | QLD | Bulloo Shire Council | Orientos Road (Rural Road) | Realignment and resheeting works to a 6 metre formation including intersection works | 2019-20 | \$30,000 | \$80,000 | Nov-19 | Dec-19 |
| 104545-19QLD-RTR | QLD | Bulloo Shire Council | Refuse Lane, Thargomindah | Formation, earthworks drainage, gravel pavement and bitumen sealing to Refuse Lane. Intersection works to TMR standard to be carried out on the intersections of both Kerr Street and Refuse Lane to the Thargomindah-Bundeena Road. Works will include relocation of fencing and grids as well as removal and installation of culverts. | 2020-21 | \$509,545 | \$779,325 | Mar-20 | Jun-20 |
| 104546-19NSW-RTR | NSW | Balranald Shire Council | McCabe Street, Balranald | Reseal the road using a bituminous spray seal and 10mm aggregate spread at a length of 1.72km. | 2020-21 | \$77,898 | \$77,898 | May-20 | Jun-20 |
| 104547-19NSW-RTR | NSW | Balranald Shire Council | O'Connor Street, Balranald | Reseal the road using a bituminous spray seal and 10mm aggregate spread at a length of 0.35km. | 2020-21 | \$15,031 | \$15,031 | May-20 | Jun-20 |
| 104549-19WA-RTR | WA | Shire of Cue | Wittenoom St, Cue WA 6640 | Realign the road height to allow water to drain off to Marshall St. Reseal road surface, reinstate kerbing and install kerbing on Marshall St to assist with water drainage. | 2019-20 | \$100,640 | \$100,640 | Dec-19 | Jul-21 |
| 104550-19NSW-RTR | NSW | Clarence Valley Council | Cameron Street, Maclean | The proposed work will reseal 196 metres of Cameron Street. The seal width is 9.5 metres wide. | 2019-20 | \$44,067 | \$105,666 | Nov-19 | Jan-20 |
| 104551-19NSW-RTR | NSW | Clarence Valley Council | Rogans Bridge Road (Rural Road), | The proposed work will replace the current triple cell 450 mm diameter culvert with the same sized culvert. | 2019-20 | \$41,406 | \$41,406 | Jul-19 | Jul-19 |
| 104552-19NSW-RTR | NSW | Cowra Shire Council | Tallarook Road (Rural Road) | Resheet gravel and reshape road. | 2020-21 | \$179,829 | \$179,829 | Apr-20 | Jun-20 |
| 104553-19NSW-RTR | NSW | Balranald Shire Council | Kilpatrick Road (Rural Road) | Reseal the road using a bituminous spray seal and 10mm aggregate spread at a length of 1.62km. To organize Essential Energy to move the three power pole stays further away from the road shoulder for safety. | 2020-21 | \$214,000 | \$214,000 | Feb-20 | Jun-24 |
| 104554-19NSW-RTR | NSW | Balranald Shire Council | Perry Street, Euston | Reseal the road using a bituminous spray seal and 10mm aggregate spread at a length of 0.10km. | 2020-21 | \$7,641 | \$7,641 | May-20 | Jun-20 |
| 104555-19NSW-RTR | NSW | Balranald Shire Council | Perry Street, Euston | Reseal the road using a bituminous spray seal and 10mm aggregate spread at a length of 0.10km. | 2020-21 | \$8,375 | \$8,375 | May-20 | Jun-20 |
| 104556-19NSW-RTR | NSW | Balranald Shire Council | Shailer Terrace, Euston | Reseal the road using a bituminous spray seal and 10mm aggregate spread at a length of 0.2km. | 2020-21 | \$7,544 | \$7,544 | May-20 | Jun-20 |
| 104557-19NSW-RTR | NSW | Clarence Valley Council | McIntyres Lane, Gulmarrad, | The proposed work will seal 628 metres of road. This will road alignment and geometry improvements, along with drainage modification, pavement strengthening and bitumen spray sealing. | 2019-20 | \$931,961 | \$932,636 | Oct-19 | Feb-20 |
| 104558-19NSW-RTR | NSW | Balranald Shire Council | Bertram Road (Rural Road) | Reseal the road using a bituminous spray seal and 10mm aggregate spread at a length of 1.19km. | 2020-21 | \$33,705 | \$33,705 | May-20 | Jun-20 |
| 104559-19WA-RTR | WA | Shire of Cue | Robinson St, Cue WA 6640 | Resealing of entire road surface using single coat seal or slurry seal. | 2019-20 | \$97,859 | \$97,859 | Dec-19 | Jun-21 |
| 104560-19NSW-RTR | NSW | Balranald Shire Council | Tapalin Mail Road (Rural Road) | Reseal the road using a bituminous spray seal and 10mm aggregate spread at a length of 4.50km. | 2020-21 | \$138,355 | \$138,355 | May-20 | Jul-20 |
| 104561-19NSW-RTR | NSW | Balranald Shire Council | Windomal Road (Rural Road) | Reseal the road using a bituminous spray seal and 10mm aggregate spread at a length of 3.00km. | 2020-21 | \$103,819 | \$103,819 | May-20 | Jun-20 |
| 104562-19NSW-RTR | NSW | Clarence Valley Council | Dinjerra Road (Rural Road), | The work proposed involves application of a low cost bitumen spray seal known as a GATT seal. This treatment is combined with improving the road shape and longitudinal road drainage. | 2019-20 | \$32,445 | \$32,644 | Oct-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 104563-19NSW-RTR | NSW | Balranald Shire Council | Mildura Ivanhoe Road (Rural Road) | To form and reshape the road. Then gravel construction 8m wide for a length of 1.0km. This will include grading along the sides of the road to form table drains for drainage flow. | 2020-21 | \$238,825 | \$238,825 | Jun-20 | Jun-20 |
| 104564-19NSW-RTR | NSW | Clarence Valley Council | Florida Prince Road (Rural Road), | Application of a high quality unsealed road re-sheeting material to a depth of 100mm and clearing and reshaping of longitudinal drainage. | 2019-20 | \$78,594 | \$81,234 | Sep-19 | Dec-19 |
| 104565-19NSW-RTR | NSW | Clarence Valley Council | Florida Gold Road (Rural Road) | The application of high quality resheeting material to a depth of 100mm. | 2019-20 | \$40,425 | \$41,403 | Dec-19 | Dec-19 |
| 104566-19NSW-RTR | NSW | Clarence Valley Council | Florida Red Road (Rural Road), | The application of high quality resheeting material to a depth of 100mm. | 2019-20 | \$42,816 | \$42,816 | Nov-19 | Dec-19 |
| 104567-19WA-RTR | WA | Shire of Cue | Dowley St, Cue WA 6640 | Reseal entire road surface using single coat seal or slurry seal. | 2019-20 | \$53,398 | \$53,398 | Dec-19 | Jun-21 |
| 104568-19NSW-RTR | NSW | Balranald Shire Council | Hatfield The Vale Road (Rural Road) | To form and build the road up to natural surface with natural material. Installation of drainage pipes, gravel construction 8m wide for a length of 2m. Bitumen spray seal and 10mm aggregate spread. This will include grading along the sides of the road to form table drains for drainage flow. | 2019-20 | \$325,367 | \$325,367 | Nov-19 | Dec-21 |
| 104569-19WA-RTR | WA | Shire of Cue | Marshall St, Cue WA 6640 | Reseal the entire road using single coat seal or slurry seal. | 2019-20 | \$19,788 | \$19,788 | Dec-19 | Jun-21 |
| 104570-19NSW-RTR | NSW | Clarence Valley Council | Ellandgrove Road (Rural Road) | Heavy patching of the defects will be undertaken to restore the road pavements. The road shoulders will be graded and table drains cleared and graded. Once complete the road will be resealed. | 2019-20 | \$26,295 | \$26,746 | Nov-19 | Feb-20 |
| 104571-19NSW-RTR | NSW | Clarence Valley Council | Four Mile Lane (Rural Road), | Heavy patching of the defects will be undertaken to restore the road pavements. The road shoulders will be graded and table drains cleared and graded. Once complete the road will be resealed. | 2019-20 | \$49,034 | \$49,995 | Sep-19 | Apr-20 |
| 104573-19NSW-RTR | NSW | Clarence Valley Council | Yamba Road (Rural Road), | The road will be widened to 9m wide seal and the pavement rehabilitated and strengthened. The drainage will also be repaired and slight road alignment issues will be corrected. | 2020-21 | \$160,256 | \$770,888 | Mar-20 | Dec-20 |
| 104574-19NSW-RTR | NSW | Clarence Valley Council | Kungala Road (Rural Road) | The proposed work will replace the existing timber bridge with a concrete bridge and greatly improve the road alignment. | 2020-21 | \$233,372 | \$738,390 | Feb-20 | Nov-20 |
| 104575-19WA-RTR | WA | Shire of Cue | Wittenoom St, Cue WA 6640 | Reseal entire road using single coat seal or slurry seal. | 2019-20 | \$30,038 | \$30,038 | Dec-19 | Jun-21 |
| 104576-19NSW-RTR | NSW | Clarence Valley Council | Sherwood Creek Road (Rural Road) | The proposed work will replace the existing timber bridge with a concrete bridge. | 2020-21 | \$555,428 | \$840,803 | Feb-20 | Jan-21 |
| 104577-19VIC-RTR | VIC | City of Port Phillip | Park Street, South Melbourne | replacing the subbase with Tensar TriAx geogrid for stabilising pavement foundation, then gravel aggregate of Densely Graded Subbase (DGS20)–250mm layer followed by Geo fabric layer and finally 100mm of HP asphalt. Along 185m and width 5.42m (area 1003m2) | 2020-21 | \$178,500 | \$190,654 | Mar-20 | Mar-20 |
| 104578-19VIC-RTR | VIC | City of Port Phillip | Mozart Street, St Kilda | 40mm thick size 10 Plastiphalt asphalt wearing course along 247m and width 9.4m (Area = 2330m2) | 2019-20 | \$98,822 | \$98,822 | Sep-19 | Sep-19 |
| 104579-19TAS-RTR | TAS | Huon Valley Council | Palmers Road, Port Huon | Stabilisation of existing road pavement to a 200 mm depth with a lime stabilising agent, addition of 120 mm depth fine crushed rock pavement, two coat seal 5.0 m wide. Reform table drains, replace and install new culverts as required, install headwalls, installation of 190 m of barrier kerb & channel ,install guide posts as required. | 2019-20 | \$526,061 | \$526,061 | Oct-19 | Feb-20 |
| 104580-19NSW-RTR | NSW | Carrathool Shire Council | Rankins Springs Rd (rural road) | Place bitumen spray seal coat. | 2020-21 | \$273,125 | \$273,125 | Jan-20 | Feb-20 |
| 104581-19NSW-RTR | NSW | Port Macquarie Hastings Council | Pappinbarra Road (rural road) | The works proposed are to construct a new concrete bridge as a replacement of the existing timber bridge and upgrade the road approaches while at the same time improving the surface conditions | 2020-21 | \$131,442 | \$910,000 | Feb-20 | Mar-21 |
| 104582-19NSW-RTR | NSW | Port Macquarie Hastings Council | The Ruins Way, Port Macquarie | In-situ stabilisation of existing pavement and resurfacing | 2020-21 | \$367,322 | \$1,615,000 | Feb-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|--|----------------|---|--------------------|------------|----------|
| 104584-19SA-RTR | SA | Corporation of the City of Unley | Leah Street, Forestville | A deep lift Asphalt pavement is proposed with kerb alteration works at the intersections to reduce the distance pedestrians have to travel when traversing the street. The intersection narrowing and the inclusion of a stamped road surface have been proposed to help reduce vehicle speeds. | 2019-20 | \$380,577 | \$709,710 | Jul-19 | Sep-19 |
| 104585-19NSW-RTR | NSW | Carrathool Shire Council | Erigolia Rd (rural road) | Place bitumen spray seal coat. | 2020-21 | \$29,476 | \$29,476 | Jan-20 | Feb-20 |
| 104586-19QLD-RTR | QLD | Flinders Shire Council | Flynn Street, Hughenden | Gravel paving and two coat bitumen seal, approximately 10m wide x 340m long with construction of new kebab and channel. | 2020-21 | \$238,000 | \$238,000 | Feb-20 | Mar-21 |
| 104587-19QLD-RTR | QLD | Flinders Shire Council | Flynn Street, Hughenden | Gravel paving and two coat bitumen seal, approximately 10m wide x 115m long with construction of new kerb and channel. | 2020-21 | \$80,538 | \$80,538 | Feb-20 | Apr-20 |
| 104588-19QLD-RTR | QLD | Flinders Shire Council | Stansfield Street, Hughenden | Gravel paving and two coat bitumen seal, 8m wide x 140m long. | 2020-21 | \$118,413 | \$118,413 | Feb-20 | Apr-20 |
| 104589-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Paddys River Road, Paddys River | Rehabilitate road pavement failures, improve stormwater affecting road pavement layers, and new sealing as a wearing course | 2020-21 | \$607,376 | \$607,376 | May-20 | Sep-21 |
| 104590-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Paddys River Road, Paddys River | Rehabilitate road pavement failures, improve stormwater affecting road pavement layers, and new sealing as a wearing course | 2020-21 | \$1,962,542 | \$1,962,542 | May-20 | Sep-21 |
| 104591-19VIC-RTR | VIC | Buloke Shire Council | Nullawill Quambatook Road, Rural Road, Nullawill VIC 3529 | Resealing road surface 7.8 km length, width 4.7 m | 2020-21 | \$114,575 | \$114,575 | Apr-20 | May-20 |
| 104592-19VIC-RTR | VIC | Buloke Shire Council | Sea Lake Springfield Road, Rural Road, Sea Lake Vic 3533 | Resealing 3.25 km length 3.3 m width Road surface. | 2019-20 | \$57,181 | \$57,181 | Apr-19 | May-20 |
| 104593-19VIC-RTR | VIC | Buloke Shire Council | Lascalles Sea Lake Road, Rural Road, Sea Lake VIC 3533 | Resealing 4.4 km length 6.2 m width road surface. | 2020-21 | \$81,660 | \$81,660 | Apr-20 | May-20 |
| 104594-19NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Burra Road - Googong | Realign and widen 2000 metres of Burra Road by way of full road reconstruction. 300mm DGB20 pavement, realigning the existing substandard alignment and apply a 10mm primerseal. | 2019-20 | \$298,358 | \$2,517,709 | Dec-19 | Apr-21 |
| 104595-19VIC-RTR | VIC | Buloke Shire Council | Nyarrin Nandaly Road, Rural Road, Nandaly Vic 3533 | Resealing 5.8 km length 3.7 m width Road surface. | 2020-21 | \$103,452 | \$103,452 | Apr-20 | May-20 |
| 104596-19NSW-RTR | NSW | Carrathool Shire Council | Erigolia Rd (rural road) | Place bitumen spray seal coat. | 2020-21 | \$187,786 | \$187,786 | Jan-20 | Feb-20 |
| 104597-19NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Little River Road - Rural Road | Rehabilitate and widen 1500 metres of Little River Road by adding 100mm DGB20 to the road, stabilising the existing pavement and applying a 10mm primerseal. | 2020-21 | \$506,619 | \$506,619 | Jan-20 | Jun-20 |
| 104598-19VIC-RTR | VIC | Buloke Shire Council | Nandally Tempy Road, Rural Road, Nandally Vic 3533 | Resealing 9.8 km length 3.9 m width Road surface. | 2020-21 | \$138,091 | \$138,091 | Apr-20 | May-20 |
| 104599-19NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Briars Sharrow Road - (Rural Road) | Rehabilitate and widen 1200 metres of Briars Sharrow Road by adding 100mm DGB20 to the road, stabilising the existing pavement and applying a 10mm primerseal. | 2020-21 | \$305,680 | \$305,680 | Jan-20 | Apr-20 |
| 104600-19VIC-RTR | VIC | Gannawarra Shire Council | Mitchell street, Kerang | Rehabilitation of road, drainage works, Kerb and Channel works with traffic calming island to reduce speed at school crossing and relocate footpaths | 2020-21 | \$151,367 | \$151,367 | Mar-20 | Jun-20 |
| 104601-19NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Oallen Road - (Rural Road) | Rehabilitate and widen 2000 metres of Oallen Road by adding 100mm DGB20 to the road, stabilising the existing pavement and applying a 10mm primerseal | 2020-21 | \$417,052 | \$417,052 | Jan-20 | Apr-20 |
| 104602-19VIC-RTR | VIC | Gannawarra Shire Council | Pines road, Koondrook | Re-sheet with 150mm of sandstone | 2020-21 | \$78,282 | \$78,282 | Jan-20 | Jun-20 |
| 104603-19VIC-RTR | VIC | Bayside City Council | Tulip Street, Black Rock | 1,211 lineal meters of kerb and channel reconstruction and cold planning. Followed by 7,496 square meters of asphalt resealing and line marking. | 2019-20 | \$349,361 | \$449,258 | Oct-19 | Feb-20 |
| 104604-19VIC-RTR | VIC | Gannawarra Shire Council | McKenzie road, Myall | Re-sheet with 150mm of sandstone gravel | 2020-21 | \$131,622 | \$131,622 | Jan-20 | Apr-20 |
| 104606-19SA-RTR | SA | Barunga West Council | Haldanes Road (Rural Road) | Resheet this section of Road | 2019-20 | \$74,512 | \$99,467 | Oct-19 | Mar-20 |
| 104607-19VIC-RTR | VIC | Bayside City Council | Cheltenham Road, Black Rock | 5,118 square meters of asphalt resurfacing works | 2020-21 | \$21,571 | \$101,096 | Jan-20 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|--|----------------|---|--------------------|------------|----------|
| 104608-19NSW-RTR | NSW | Weddin Shire Council | Gibraltar Rocks Road (Rural Road) - Stage 2 | Stage 2 of the project comprises of: - Construction of base slab, - Install box cells and headwalls - Construct deck slab - Construct road to tie into new deck - Install guard rail over the length of bridge sized culvert - Remove side track - Seal road with primer-seal comprising of a 14mm / 7mm scatter coat | 2019-20 | \$197,849 | \$197,849 | Jul-19 | Dec-19 |
| 104609-19NSW-RTR | NSW | Weddin Shire Council | Main Street, Grenfell | The project will comprise of the design and tendering of the following: - Decrowing the road - Earthworks - Re-aligning small Sections of kerb and guttering - Drainage Works - Road reconstruction - Primer-sealing with a 7/14 mm scatter coat - line marking | 2020-21 | \$207,636 | \$2,500,000 | Mar-20 | Jun-20 |
| 104610-19NSW-RTR | NSW | Weddin Shire Council | Driftway Road (Rural Road) | Council proposes to: - Excavate down approx 1.2m to expose unstable gilgai soil layer. - Proof roll a base layer for the sub base followed by placing a 0.6 m sub base layer - Place the final 0.2 m base layer - Primer-seal with a 7/14 mm scatter coat - Guidepost | 2019-20 | \$78,364 | \$78,364 | Jul-19 | Oct-19 |
| 104612-19NSW-RTR | NSW | Weddin Shire Council | Phil Aston Place, Grenfell | The works proposed for both sides of the road are: - Repair existing table drain scour damage - Place geo-fab material and gabion rock in bed of table drain to prevent scour damage - Place grass seed and jut mesh on the embankment of table drain to prevent scour damage | 2020-21 | \$18,313 | \$18,313 | Mar-20 | Aug-20 |
| 104613-19NSW-RTR | NSW | Weddin Shire Council | Goodes Lanes (Rural Road) | It is intended to re-sheet the pavement with 100 mm thick compacted gravel. This project will include grading the table drains, scarifying the existing pavement, adding gravel, shaping, compacting and trimming. | 2020-21 | \$83,839 | \$83,839 | Feb-20 | Apr-20 |
| 104614-19VIC-RTR | VIC | Wellington Shire Council | Giffard Road - Stradbroke | Reconstruction and widen 550m section of road to 6.8m including additional 150mm of pavement and sealing. Widening, shoulder reconstruction, drainage and signage works are required. Application of 7mm bituminous seal at 6.2m wide. | 2019-20 | \$123,407 | \$123,407 | Oct-19 | Dec-19 |
| 104616-19SA-RTR | SA | SA, Department for Infrastructure and Transport | Kempe Road (rural road) | The work will involve wet maintenance of targeted sections to improve the cross fall and the removal of the corrugations and bull dust holes | 2020-21 | \$6,278,817 | \$6,278,817 | May-20 | Jun-21 |
| 104617-19VIC-RTR | VIC | Wellington Shire Council | Wonnangatta Road - Crooked River | 3.65km stretch of road to be regraded and resheeted with rock. Roadside vegetation to be cut back, table drains reformed and culverts crossing the road to be lengthened with end walls fitted. | 2019-20 | \$200,000 | \$200,000 | Oct-19 | Feb-20 |
| 104618-19VIC-RTR | VIC | Wellington Shire Council | Johnson Street - Maffra | Works to include the reconstruction of kerb and channel, drainage and signage improvement works, reconstruction of footpaths, and construction of a raised pedestrian crossing. 40mm asphalt overlay to be applied to entire site. | 2019-20 | \$1,052,893 | \$1,444,943 | Jul-19 | Apr-20 |
| 104619-19VIC-RTR | VIC | Wellington Shire Council | Briarglong-Stockdale Road - Stockdale | Works to include the realignment of the intersection into a "T" shape to improve safety and sight distances. | 2020-21 | \$411,750 | \$411,750 | Feb-20 | Mar-21 |
| 104620-19VIC-RTR | VIC | Wyndham City Council | Thames Boulevard, Tarneit Victoria | Existing road pavement will be rehabilitated with foam bitumen stabilisation and sealed with new asphalt wearing course. New concrete kerb and channel will be constructed with new capping material and crushed rock underneath. Drainage system will be repaired using non-destructive patching works. | 2019-20 | \$1,501,801 | \$3,000,368 | Oct-19 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 104621-19NSW-RTR | NSW | Uralla Shire Council | Noalimba Avenue (rural road) | Reconstruction of existing single lane formation, pavement widening to 6 metres, additional base course and single lane bitumen seal including stabilising 120 metres of the badly deformed section. | 2019-20 | \$265,838 | \$265,838 | Nov-19 | Apr-20 |
| 104622-19NSW-RTR | NSW | Ballina Shire Council | Pimlico Road, Wardell | Reconstruction of the pavement and seal for a length of approximately 680 metres with a seal width of 7 metres, including two culvert crossing upgrades. | 2019-20 | \$325,000 | \$380,974 | Aug-19 | Oct-19 |
| 104623-19NSW-RTR | NSW | Ballina Shire Council | Chickiba Drive, East Ballina | Reconstruction of the pavement and seal for a length of approximately 480 metres with a seal width of approximately 10 metres, including three stormwater crossing upgrades. | 2020-21 | \$164,244 | \$280,000 | Jan-20 | Apr-20 |
| 104624-19NSW-RTR | NSW | Ballina Shire Council | The Coast Road, Lennox Head | A 2.5 metre wide bike path is to be constructed on the east side of The Coast Road comprising approximately 1500 metres of asphalt path and 400 metres of boardwalk construction. | 2019-20 | \$246,000 | \$2,040,000 | Jul-19 | Dec-20 |
| 104625-19VIC-RTR | VIC | Mount Alexander Shire Council | North Harcourt Road - Harcourt | Pavement rehabilitation and widening | 2020-21 | \$200,000 | \$600,000 | Feb-20 | May-20 |
| 104626-19VIC-RTR | VIC | Mount Alexander Shire Council | Specimen Gully Road - Barkers Creek | Pavement widening, surface upgrade, kerb and channel. | 2020-21 | \$150,000 | \$450,000 | Feb-20 | Jun-20 |
| 104627-19NSW-RTR | NSW | Warren Shire Council | Wonbobbie Street, Collie | 10mm Final seal of Wonbobbie Street, Collie 776m in length x 6m width | 2020-21 | \$19,523 | \$49,490 | Feb-20 | Mar-20 |
| 104628-19NSW-RTR | NSW | Warren Shire Council | Bundemar Street, Collie | 10mm Final Seal of Bundemar Street, Collie 590m length x 6m width | 2020-21 | \$14,845 | \$37,630 | Feb-20 | Mar-20 |
| 104629-19NSW-RTR | NSW | Warren Shire Council | Inglega Street, Collie | 10mm final seal of Inglega Street, Collie 412m length x 6m width | 2020-21 | \$10,365 | \$26,275 | Feb-20 | Mar-20 |
| 104630-19NSW-RTR | NSW | Warren Shire Council | Wambianna Street, Collie | 10mm final seal of Wambianna Street, Collie 355m in length x 6m width | 2020-21 | \$8,931 | \$22,640 | Feb-20 | Mar-20 |
| 104631-19NSW-RTR | NSW | Warren Shire Council | Calga Street, Collie | 10mm final seal of Calga Street, Collie 358m in length x 6m width | 2020-21 | \$9,008 | \$22,835 | Feb-20 | Mar-20 |
| 104632-19NSW-RTR | NSW | Warren Shire Council | Curban Street, Collie | 10mm final seal of Curban Street, Collie 385m in length x 6m width | 2020-21 | \$9,690 | \$24,558 | Feb-20 | Mar-20 |
| 104633-19WA-RTR | WA | Shire of Carnarvon | Richardson Street, Carnarvon | Removal of remaining concrete and replacement with Main Roads Western Australia standard Semi-Mountable concrete kerbing | 2020-21 | \$22,684 | \$22,684 | Mar-20 | Mar-20 |
| 104633-19QLD-RTR | QLD | Cassowary Coast Regional Council | Butler Street, TULLY | Sandblast and paint steel sections of the bridge, replace guard rails, concrete and drainage repairs. | 2020-21 | \$659,286 | \$700,000 | Jan-20 | Apr-20 |
| 104635-19WA-RTR | WA | Shire of Carnarvon | Hubble Street, Carnarvon | Removal of remaining concrete and replacement with Main Roads Western Australia standard Semi-Mountable concrete kerbing | 2020-21 | \$16,054 | \$16,054 | Mar-20 | Mar-20 |
| 104636-19QLD-RTR | QLD | Cassowary Coast Regional Council | Taggart Road, SHELL POCKET | Replace the rusted steel girders with new and the rusted decking with timber decking. | 2020-21 | \$80,000 | \$265,000 | Mar-20 | Aug-22 |
| 104637-19NSW-RTR | NSW | Warren Shire Council | Beleringa Street, Nevertire | 10mm final seal of Beleringa Street, Nevertire, 270m in length x 6m width | 2020-21 | \$9,258 | \$23,466 | Feb-20 | Mar-20 |
| 104639-19WA-RTR | WA | Shire of Carnarvon | Hearn Place, Carnarvon | Removal of remaining concrete and replacement with Main Roads Western Australia standard Semi-Mountable concrete kerbing | 2020-21 | \$12,551 | \$12,551 | Mar-20 | Mar-20 |
| 104640-19NSW-RTR | NSW | Warren Shire Council | Beleringa Lane, Nevertire | 10mm final seal of Beleringa Lane, Nevertire, 265m in length x 6m width | 2020-21 | \$9,086 | \$23,032 | Feb-20 | Mar-20 |
| 104641-19NSW-RTR | NSW | Warren Shire Council | Gunningbar Street, Nevertire | 10mm final seal of Gunningbar Street, Nevertire, 269m in length x 6m width | 2020-21 | \$9,223 | \$23,380 | Feb-20 | Mar-20 |
| 104642-19WA-RTR | WA | Shire of Carnarvon | Carroll Way, Carnarvon | Removal of remaining concrete and replacement with Main Roads Western Australia standard Semi-Mountable concrete kerbing | 2020-21 | \$15,062 | \$15,062 | Mar-20 | Mar-20 |
| 104643-19NSW-RTR | NSW | Warren Shire Council | Clyde Street, Nevertire | 10mm final seal of Clyde Street, Nevertire, 400m in length x 13m width | 2020-21 | \$29,715 | \$75,324 | Feb-20 | Mar-20 |
| 104644-19WA-RTR | WA | Shire of Carnarvon | Craig Street, Carnarvon | Removal of remaining concrete and replacement with Main Roads Western Australia standard Semi-Mountable concrete kerbing | 2020-21 | \$31,912 | \$31,912 | Mar-20 | Mar-20 |
| 104644-19WA-RTR | WA | Shire of Carnarvon | Mills Avenue, Carnarvon | Removal of remaining concrete and replacement with Main Roads Western Australia standard Semi-Mountable concrete kerbing | 2020-21 | \$31,912 | \$31,912 | Mar-20 | Mar-20 |
| 104644-19WA-RTR | WA | Shire of Carnarvon | Dempster Road, Carnarvon | Removal of remaining concrete and replacement with Main Roads Western Australia standard Semi-Mountable concrete kerbing | 2020-21 | \$31,912 | \$31,912 | Mar-20 | Mar-20 |
| 104644-19WA-RTR | WA | Shire of Carnarvon | Radley Street, Carnarvon | Removal of remaining concrete and replacement with Main Roads Western Australia standard Semi-Mountable concrete kerbing | 2020-21 | \$31,912 | \$31,912 | Mar-20 | Mar-20 |
| 104644-19WA-RTR | WA | Shire of Carnarvon | Pratt Court, Carnarvon | Removal of remaining concrete and replacement with Main Roads Western Australia standard Semi-Mountable concrete kerbing | 2020-21 | \$31,912 | \$31,912 | Mar-20 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 104645-19QLD-RTR | QLD | Murweh Shire Council | Mount Tabor Road (rural road) | Reseal the road at the proposed locations with single coat bitumen seal. | 2019-20 | \$75,540 | \$75,540 | Nov-19 | Dec-19 |
| 104646-19QLD-RTR | QLD | Murweh Shire Council | Mount Maria Road (rural road) | Reseal the road at the proposed location with single coat bitumen seal. | 2019-20 | \$33,626 | \$33,626 | Nov-19 | Dec-19 |
| 104647-19QLD-RTR | QLD | Murweh Shire Council | Khyber Road (rural road) | Reseal the road at the proposed locations with single coat bitumen seal. | 2019-20 | \$120,741 | \$120,741 | Nov-19 | Dec-19 |
| 104648-19QLD-RTR | QLD | Tablelands Regional Council | Theresa Creek Road, Milla Milla | Widen & Seal existing to 7.0m wide seal for length of 0.9km including Re-Configuration of Moregatta Rd Intersection to a T-Intersection. | 2019-20 | \$356,990 | \$605,000 | Oct-19 | Mar-20 |
| 104649-19QLD-RTR | QLD | Tablelands Regional Council | Bellview Drive West, Ravenshoe | Remediation and relining works to failed culvert at Bellview Drive West, Ravenshoe. | 2019-20 | \$98,073 | \$98,073 | Oct-19 | Dec-19 |
| 104650-19QLD-RTR | QLD | Barcaldine Regional Council | Bauhinia Street, Barcaldine. | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$25,238 | \$25,238 | Mar-20 | Jun-20 |
| 104651-19QLD-RTR | QLD | Barcaldine Regional Council | Brigalow Street Barcaldine. | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$4,252 | \$4,252 | Mar-20 | Jun-20 |
| 104652-19QLD-RTR | QLD | Barcaldine Regional Council | Coolibah Street, Barcaldine | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$6,018 | \$6,018 | Mar-20 | Jun-20 |
| 104653-19QLD-RTR | QLD | Barcaldine Regional Council | Elm Street, Barcaldine. | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$2,164 | \$2,164 | Mar-20 | Jun-20 |
| 104654-19QLD-RTR | QLD | Barcaldine Regional Council | Gidyea Street, Barcaldine. | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$49,867 | \$49,867 | Mar-20 | Jun-20 |
| 104655-19QLD-RTR | QLD | Barcaldine Regional Council | Pine Road, Barcaldine. | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$32,148 | \$32,148 | Mar-20 | Jun-20 |
| 104656-19QLD-RTR | QLD | Barcaldine Regional Council | Gum Street, Barcaldine. | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$7,616 | \$7,616 | Mar-20 | Jun-20 |
| 104657-19QLD-RTR | QLD | Barcaldine Regional Council | Ironwood Drvie, Barcaldine. | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$17,419 | \$17,419 | Mar-20 | Jun-20 |
| 104658-19QLD-RTR | QLD | Barcaldine Regional Council | Myall Street, Barcaldine | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$18,169 | \$18,169 | Mar-20 | Jun-20 |
| 104659-19QLD-RTR | QLD | Barcaldine Regional Council | Pine Street, Barcaldine | Commence town street reseal program to rejuvenate and maintain the level of service to the local town streets. | 2020-21 | \$5,431 | \$5,431 | Mar-20 | Jun-20 |
| 104660-19QLD-RTR | QLD | Barcaldine Regional Council | Plumb Road, Barcaldine | Commence town street reseal program to rejuvenate and maintain the level of service to the local town streets. | 2020-21 | \$14,632 | \$14,632 | Mar-20 | Jun-20 |
| 104661-19QLD-RTR | QLD | Barcaldine Regional Council | Willow Street Barcaldine. | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$4,597 | \$4,597 | Mar-20 | Jun-20 |
| 104662-19QLD-RTR | QLD | Barcaldine Regional Council | Yew Street, Barcaldine | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2020-21 | \$7,821 | \$7,821 | Mar-20 | Jun-20 |
| 104663-19QLD-RTR | QLD | Barcaldine Regional Council | Home Creek-Moonbria Road, Barcaldine. | Rural road reseal program to rejuvenate and maintain the level of service (LoS) on rural roads. | 2020-21 | \$180,536 | \$180,536 | Mar-20 | Jun-20 |
| 104664-19QLD-RTR | QLD | Barcaldine Regional Council | Kerr Street, Aramac | Commence town street reseal program to rejuvenate and maintain the level of service (LoS) to the local town streets. | 2019-20 | \$160,973 | \$160,973 | Nov-19 | Jun-20 |
| 104666-19SA-RTR | SA | District Council of Ceduna | Schwarz Hill Road (Rural Road) | Roadside vegetation clearance, removal of roadside overburden, widening, reshaping and sheeting of unsealed road | 2020-21 | \$311,638 | \$314,823 | Jan-20 | Apr-20 |
| 104667-19SA-RTR | SA | District Council of Ceduna | Nunji Road (Rural Road) | Rip existing road, cart in additional material, compact and reshape road | 2019-20 | \$177,525 | \$177,525 | Aug-19 | Oct-19 |
| 104675-19SA-RTR | SA | Coorong District Council | Moonee Hills Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$109,920 | \$109,920 | Jan-20 | Jun-20 |
| 104677-19SA-RTR | SA | Coorong District Council | Pink Road (rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2019-20 | \$160,461 | \$160,461 | Nov-19 | Jun-20 |
| 104678-19QLD-RTR | QLD | Aurukun Shire Council | Airport-Barge Access Road, Aurukun | Replace damaged pipes with concrete pre-cast culverts. | 2020-21 | \$171,504 | \$171,504 | Jun-20 | Sep-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 104680-19SA-RTR | SA | Coorong District Council | Taunta Hut Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 200 millimeters of compacted road surface to a width of 9m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$155,745 | \$155,745 | Jan-20 | Jun-20 |
| 104681-19NSW-RTR | NSW | Council of the City of Ryde | Coulter Street, Gladesville NSW 2111 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. | 2020-21 | \$120,000 | \$128,159 | Jan-20 | Mar-20 |
| 104682-19NSW-RTR | NSW | Council of the City of Ryde | Cowell Street, Gladesville NSW 2111 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2020-21 | \$80,000 | \$156,166 | Jan-20 | Apr-20 |
| 104683-19SA-RTR | SA | Coorong District Council | Bellara Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$149,751 | \$149,751 | Jan-20 | Jun-20 |
| 104685-19NSW-RTR | NSW | Council of the City of Ryde | Hillview Road, Eastwood NSW 2122 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. Adjustment of pavers to match new kerb level. | 2020-21 | \$216,000 | \$282,712 | Mar-20 | Jun-20 |
| 104687-19NSW-RTR | NSW | Council of the City of Ryde | Phillip Road, Ryde NSW 2112 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2020-21 | \$47,200 | \$69,513 | Jan-20 | Mar-20 |
| 104688-19NSW-RTR | NSW | Council of the City of Ryde | Phillip Road, Ryde NSW 2112 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2020-21 | \$48,800 | \$75,765 | Jan-20 | Mar-20 |
| 104689-19NSW-RTR | NSW | Council of the City of Ryde | Providence Road, Ryde NSW 2112 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2020-21 | \$144,000 | \$169,327 | Jan-20 | Mar-20 |
| 104690-19QLD-RTR | QLD | Whitsunday Regional Council | Strathmore Road, Springlands | Reconstruct and seal road and upgrades to associated drainage | 2019-20 | \$1,050,537 | \$1,500,000 | Oct-19 | Feb-20 |
| 104691-19QLD-RTR | QLD | Southern Downs Regional Council | Forde St (Rural) | Tyne existing gravel, add new material and recompact and seal | 2020-21 | \$61,047 | \$61,047 | Feb-20 | Jan-21 |
| 104692-19VIC-RTR | VIC | Nillumbik Shire Council | Cherrytree Road, Hurstbridge | Profile existing sealed surface and lay new Asphalt overlay over the full width of existing sealed pavement | 2019-20 | \$48,000 | \$48,000 | Nov-19 | Nov-19 |
| 104693-19VIC-RTR | VIC | Nillumbik Shire Council | Ironbark Road, Diamond Creek | Profile existing sealed surface and lay new Asphalt overlay over the full width of existing sealed pavement | 2020-21 | \$38,000 | \$38,000 | Jan-20 | Jan-20 |
| 104694-19VIC-RTR | VIC | Nillumbik Shire Council | Marino Way, Greensborough | Profile and patch existing sealed surface and lay new Asphalt overlay over the full width of existing sealed pavement | 2019-20 | \$40,000 | \$40,000 | Nov-19 | Nov-19 |
| 104695-19VIC-RTR | VIC | Nillumbik Shire Council | Plenty River Drive, Greensborough | Profile existing sealed surface and lay new Asphalt overlay over the full width of existing sealed pavement | 2020-21 | \$46,000 | \$46,000 | Jan-20 | Jan-20 |
| 104696-19VIC-RTR | VIC | Nillumbik Shire Council | Yan Yean Road, Doreen | Profile and patch existing sealed surface and lay new Asphalt overlay | 2019-20 | \$62,000 | \$62,000 | Oct-19 | Nov-19 |
| 104697-19SA-RTR | SA | District Council of Coober Pedy | North West Ridge Road, Coober Pedy | Excavate collapsed area to uncover route cause of the failure, box the area out and back-fill with road base material, compact excavated area and reseal with a two coat seal. | 2022-23 | \$46,990 | \$60,000 | Apr-22 | Jun-22 |
| 104698-19VIC-RTR | VIC | Ararat Rural City Council | Woorndoo-Streatham Road (Rural Road) | Replacement of all existing culverts and reconstruction and widening of roads (950m x 6.2m) | 2020-21 | \$724,285 | \$724,285 | Feb-20 | Apr-20 |
| 104699-19VIC-RTR | VIC | Ararat Rural City Council | Leatherwood Drive, Ararat | Construction of 320m pavement including kerb and channel and drainage works. | 2020-21 | \$143,450 | \$303,371 | Aug-20 | Jan-21 |
| 104700-19VIC-RTR | VIC | Ararat Rural City Council | Geelong Road (Rural Road) | Replacement of all existing culverts, full road reconstruction (1635m x 6.2m) | 2020-21 | \$410,843 | \$410,843 | Feb-20 | Apr-20 |
| 104701-19NSW-RTR | NSW | Inner West Council | Gould Avenue, Lewisham | Propose to re-sheet the entire length of 0.35km and the width of 12.8m. Works include reconstruction of sections of sandstone and concrete kerb and gutter, heavy patching of sections of pavement and profiling and re-sheeting of entire pavement. | 2020-21 | \$121,830 | \$250,000 | Feb-20 | Mar-20 |
| 104702-19QLD-RTR | QLD | Tablelands Regional Council | Silo Road, Atherton | Installation of turning lane in Silo Road, kerb relocation and linemarking to suit | 2019-20 | \$190,918 | \$190,918 | Nov-19 | Dec-19 |
| 104703-19NT-RTR | NT | MacDonnell Regional Council | Kintore Community Access Road | The best engineering solution is to undertake gravel re-sheeting to cover the worst section between chainage 4.20 - 9.11 km to restore formation as an acceptable driving surface for local residents access in Kintore community. This should solve the problem that is currently being experienced at Kintore. | 2020-21 | \$455,503 | \$1,279,086 | Mar-20 | Nov-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 104704-19VIC-RTR | VIC | Glenelg Shire Council | Fitzgerald St, Portland | Reseal road surface using asphalt to cater for increased heavy vehicle usage. | 2020-21 | \$85,945 | \$85,945 | Feb-20 | Jun-20 |
| 104705-19VIC-RTR | VIC | Glenelg Shire Council | Gawler St, Portland | Reseal road with asphalt due to traffic volumes | 2020-21 | \$142,357 | \$142,357 | Feb-20 | May-20 |
| 104706-19VIC-RTR | VIC | Glenelg Shire Council | Heenty Street, Portland | Reseal with asphalt due to increased traffic volumes. | 2020-21 | \$165,577 | \$165,577 | Feb-20 | May-20 |
| 104709-19VIC-RTR | VIC | Glenelg Shire Council | Must Street, Portland | Dig out and remove failed pavement, replace with new material. | 2020-21 | \$451,598 | \$451,598 | Jul-20 | Jun-21 |
| 104710-19QLD-RTR | QLD | Tablelands Regional Council | Danbulla Road, Danbulla | Rectification works for failed inlet of 2.6m corrugated steel culvert | 2019-20 | \$151,238 | \$160,078 | Oct-19 | Feb-20 |
| 104712-19VIC-RTR | VIC | Glenelg Shire Council | Wellington Road, Portland | Dig out and remove failed pavement, replace with new material. | 2020-21 | \$586,634 | \$586,634 | Jul-20 | Dec-21 |
| 104714-19VIC-RTR | VIC | Glenelg Shire Council | Heath Road, Cashmore | Dig out and remove failed pavement, replace with new material. Install new drainage works. | 2019-20 | \$655,000 | \$1,715,381 | Oct-19 | Jul-21 |
| 104715-19NSW-RTR | NSW | Eurobodalla Shire Council | The River Road, Nelligen | Roadside clearing, improvement to drainage, shaping of the road and gravelling. | 2019-20 | \$70,000 | \$70,000 | Jul-19 | Sep-19 |
| 104716-19VIC-RTR | VIC | Glenelg Shire Council | Bridgewater Lakes Road, Bridgewater | Dig out and remove failed pavement, replace with new material. Install new drainage works. | 2019-20 | \$655,000 | \$1,715,381 | Oct-19 | Jul-21 |
| 104717-19QLD-RTR | QLD | Mareeba Shire Council | Chettle Road, (rural road) | The proposed works include the widening of the existing 6.5m wide bitumen road to 8m to allow the safe passing of commercial and passenger vehicles and the reconstruction of the road pavement to improve its load bearing capacity. | 2019-20 | \$619,558 | \$784,923 | Apr-19 | Sep-20 |
| 104718-19SA-RTR | SA | City of Playford | Stebonheath Road, Munno Para West | Change the road condition and environment from rural to urban by constructing Stebonheath Road to a major collector road function and geometry to accommodate all modes of transport. The scope of works include: 3.1 to 3.3 m traffic lane (each way); 1.2 to 1.5 m bicycle lane; Parking bay of 2.1 m minimum; Footpath 1.50m on the western side; Shared Use Path of 3.0m on the eastern side; Indented bus bays at existing bus stop location (location may shift and vary); and Installation of standard road lighting along the corridor. | 2020-21 | \$1,252,833 | \$1,252,833 | May-20 | Nov-20 |
| 104719-19NSW-RTR | NSW | Eurobodalla Shire Council | Belowra Road, Nerrigundah | Roadside clearing, improvement to drainage, shaping of the road and gravelling. | 2019-20 | \$30,000 | \$30,000 | Jul-19 | Sep-19 |
| 104721-19NSW-RTR | NSW | Eurobodalla Shire Council | Durras Drive, Benandarah | Final bitumen seal. | 2019-20 | \$15,000 | \$15,000 | Oct-19 | Oct-19 |
| 104722-19NSW-RTR | NSW | Eurobodalla Shire Council | Broulee Road, Moruya | Final bitumen seal. | 2019-20 | \$45,000 | \$45,000 | Oct-19 | Oct-19 |
| 104723-19NSW-RTR | NSW | Eurobodalla Shire Council | Wamban Road, Moruya | Final bitumen seal. | 2020-21 | \$35,000 | \$35,000 | Mar-20 | Apr-20 |
| 104724-19NSW-RTR | NSW | Murrumbidgee Council | Greens Lane, Jerilderie (Rural Road) | Mix and compact 100mm gravel and 100mm road base and seal to provide a 6m seal plus 1m shoulders on both sides for a length of 1.7km. | 2019-20 | \$286,767 | \$286,767 | Dec-19 | May-20 |
| 104725-19NSW-RTR | NSW | Murrumbidgee Council | Green Swamp Road, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm, grade to shape, roll and compact | 2019-20 | \$88,209 | \$88,209 | Dec-19 | Apr-20 |
| 104727-19NSW-RTR | NSW | Murrumbidgee Council | Jimmy Cull Road, Coleambally (Rural Road) | Reseal section with 14mm aggregate and bitumen | 2020-21 | \$53,393 | \$53,393 | Jan-20 | Apr-20 |
| 104728-19NSW-RTR | NSW | Eurobodalla Shire Council | Percy Davis Drive, Moruya | Final bitumen seal. | 2020-21 | \$35,000 | \$35,000 | Jan-20 | Apr-20 |
| 104730-19NSW-RTR | NSW | Murrumbidgee Council | Willows Road, Jerilderie (Rural Road) | Reseal section with 14mm aggregate and bitumen | 2020-21 | \$154,377 | \$154,377 | Jan-20 | Apr-20 |
| 104731-19NSW-RTR | NSW | Eurobodalla Shire Council | Coronation Drive, Broulee | Final bitumen seal. | 2020-21 | \$35,000 | \$35,000 | Mar-20 | Apr-20 |
| 104732-19WA-RTR | WA | City of Wanneroo | Finlay Place, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$110,000 | \$116,793 | Jan-20 | Feb-20 |
| 104733-19WA-RTR | WA | City of Wanneroo | Hartman Drive, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$164,231 | \$172,212 | Feb-20 | Jun-20 |
| 104734-19WA-RTR | WA | City of Wanneroo | Gibbs Road, Nowergup | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$37,000 | \$46,102 | Feb-20 | May-20 |
| 104735-19WA-RTR | WA | Shire of Boyup Brook | Jayes Bridgetown Road (Rural Road) | Gravel re-sheeting of the section specified with 250mm of gravel. | 2020-21 | \$83,070 | \$83,070 | Oct-20 | Feb-21 |
| 104736-19WA-RTR | WA | Shire of Mukinbudin | Ogilvie Road (Rural Road) | Install Gravel sheeting and improve signage and drainage. | 2019-20 | \$175,700 | \$206,985 | Aug-19 | Dec-19 |
| 104738-19WA-RTR | WA | Shire of Mukinbudin | Mukinbudin North East Road (Rural Road) | Reseal with a 3.6 meter wide crumbed rubber single coat seal. | 2019-20 | \$97,770 | \$97,770 | Dec-19 | Jun-20 |
| 104739-19NSW-RTR | NSW | Glen Innes Severn Council | Pretty Valley Road (Rural Road) | Re-sheet 100 mm overlay of crushed material | 2019-20 | \$234,804 | \$234,804 | Sep-19 | Jun-20 |
| 104740-19VIC-RTR | VIC | Mornington Peninsula Shire Council | Cool Store Road | milling out removing old asphalt with 40mm of base course and 40mm wearing course of new asphalt | 2019-20 | \$47,020 | \$642,757 | Nov-19 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 104742-19NT-RTR | NT | East Arnhem Regional Council | Road 1- Angurugu | The rehabilitation of the internal road seal surface consisting of patching and new top coat seal consisting of 630 mtrs in addition to the installation of Kerb and Guttering of 1260 mtrs with corrected drainage outlets into existing open stormwater spoon drains. | 2020-21 | \$308,000 | \$2,625,932 | Sep-20 | Jun-21 |
| 104743-19QLD-RTR | QLD | Winton Shire Council | Winton-Jundah Road (rural road) | Reforming the road formation, reinstate drainage and construct a new gravel pavement. | 2019-20 | \$150,000 | \$150,000 | Aug-19 | Nov-19 |
| 104747-19NT-RTR | NT | East Arnhem Regional Council | Road 2 Angurugu | Dilapidated surface condition patching and one coat spray consisting of 390 mtrs and replacement of selected sections of existing kerb and guttering totally 35 mtrs | 2020-21 | \$145,000 | \$2,625,932 | Sep-20 | Jun-21 |
| 104748-19NSW-RTR | NSW | Walcha Council | Brackendale Road, Walcha, | Heavy patching work & Shoulder treatment a 1.2Km long x 6 m wide section with 200 mm thick gravel, C170 binder, 10 mm and 7 mm precast aggregate | 2019-20 | \$200,745 | \$200,745 | Oct-19 | Feb-20 |
| 104749-19NSW-RTR | NSW | Walcha Council | Brackendale Road (Rural Road) | Resealing a 2000m long x 7m wide section with C170 bitumen binder, 10 mm precast aggregate. | 2019-20 | \$135,863 | \$135,863 | Jan-19 | Jan-21 |
| 104750-19NSW-RTR | NSW | Walcha Council | Wollun Road (Rural Road), | Heavy patch pavement 800m long x 3.5m wide section with 200 m thick gravel, C170 bitumen binder, 10 mm and 7 mm precast aggregate seal. | 2020-21 | \$73,124 | \$73,124 | Feb-20 | Jun-20 |
| 104751-19QLD-RTR | QLD | Boulia Shire Council | Urandangi North Road, Rural Road | Reseal a section 9.1 km x 6 metre section of road. | 2019-20 | \$226,875 | \$276,875 | Dec-19 | Jun-20 |
| 104752-19NSW-RTR | NSW | Walcha Council | Hill Street, Walcha | Resealing a 230 m long x 7 m wide section with C170 bitumen binder, 10 mm and 7 mm precast aggregate | 2020-21 | \$75,138 | \$75,138 | Oct-20 | Feb-21 |
| 104753-19QLD-RTR | QLD | Boulia Shire Council | Urandangi North Road, Rural Road | Reseal a section 6.05kms x 6 metre section of road. | 2020-21 | \$133,458 | \$183,458 | Mar-20 | Jun-20 |
| 104754-19NSW-RTR | NSW | Walcha Council | Apsley Street, Walcha | Asphalt patching work a 125m long x 7m wide section with 150mm thick Asphalt. | 2020-21 | \$75,000 | \$75,000 | Oct-20 | May-21 |
| 104755-19NT-RTR | NT | Katherine Town Council | Morris Road Katherine NT | To address and rehabilitate the level of design and reconstruction to rectify risks, road access, crossings, edge breaks, drops and two shoulders. Undertake upgrade works on existing drainage calculation through the use of the rational method and calculate potential culvert sizes and open unlined drains to improve the drainage regime. Future works required, rehabilitation or re-design of civil infrastructure along Morris Road. | 2022-23 | \$143,374 | \$143,374 | Feb-22 | Jun-22 |
| 104756-19NSW-RTR | NSW | Narrabri Shire Council | Harparary Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2019-20 | \$292,866 | \$292,866 | Oct-19 | Dec-19 |
| 104759-19NSW-RTR | NSW | Narrabri Shire Council | Murrumbilla Lane (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2019-20 | \$89,123 | \$89,123 | Oct-19 | Dec-19 |
| 104761-19NSW-RTR | NSW | Narrabri Shire Council | Melburra Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$144,832 | \$144,832 | Apr-20 | Jul-20 |
| 104762-19NSW-RTR | NSW | Narrabri Shire Council | Maitland St, Wee Waa | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Bitumen re-sealing is completed to protect the road base and improve road surface. | 2019-20 | \$74,937 | \$74,937 | Dec-19 | Feb-20 |
| 104763-19NSW-RTR | NSW | Narrabri Shire Council | Couradda Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$131,872 | \$131,872 | Apr-20 | Jul-20 |
| 104764-19WA-RTR | WA | Shire of Woodanilling | Watson Road (Rural Road) | Replace culvert and overlay to improve safety. | 2019-20 | \$80,000 | \$80,000 | Nov-19 | Jun-20 |
| 104766-19WA-RTR | WA | Shire of Woodanilling | Harvey Road (Rural Road) | Reconstruct/ stabilise with waterproofing binder and reshape. | 2021-22 | \$54,000 | \$54,000 | Feb-21 | Jun-21 |
| 104767-19WA-RTR | WA | Shire of Woodanilling | Cartmeticup Road (Rural Road) | Reinstate and stabilise road shoulder and improve drainage erosion control. | 2020-21 | \$32,000 | \$32,000 | Feb-20 | Jun-20 |
| 104768-19NSW-RTR | NSW | Liverpool Plains Shire Council | Glenyalla Road (rural road) | Replace timber bridge with a new 4.5m wide single lane 26m long concrete bridge. | 2020-21 | \$55,404 | \$770,579 | Apr-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 104769-19WA-RTR | WA | Shire of Woodanilling | McDonald Road, Woodanilling | Reinstate and stabilise drainage line and southern shoulder. Install bunding, erosion control measures to reduce water velocity and additional culverts to divert water across road. | 2019-20 | \$30,687 | \$30,687 | Nov-19 | Mar-22 |
| 104770-19NSW-RTR | NSW | Narrabri Shire Council | Spring Plains Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Bitumen re-sealing is completed to protect the road base and improve road surface. | 2020-21 | \$243,509 | \$243,509 | Apr-20 | Oct-20 |
| 104771-19WA-RTR | WA | Shire of Augusta Margaret River | Wilderness Road, Margaret River | Asphalt overlay | 2019-20 | \$118,605 | \$118,605 | Aug-19 | Oct-19 |
| 104772-19QLD-RTR | QLD | Cherbourg Aboriginal Shire Council | Murgon to Cherbourg Rd. (rural road). | Section needs to be excavated, stabilised, re-sealed, line marked. | 2020-21 | \$60,900 | \$60,900 | Feb-20 | Mar-20 |
| 104773-19WA-RTR | WA | Shire of Augusta Margaret River | Courtney Road, Courtenay | Reshouldering, repair rutting, polymer modified binder reseal | 2019-20 | \$105,828 | \$161,272 | Sep-19 | Jun-20 |
| 104774-19VIC-RTR | VIC | Mitchell Shire Council | Oak Street, Seymour | Full Road rehabilitation including new Kerb and Channel (West side of the road) | 2019-20 | \$580,000 | \$580,027 | Dec-19 | May-20 |
| 104775-19VIC-RTR | VIC | Mitchell Shire Council | Wallis Street, Seymour | Full road rehabilitation | 2019-20 | \$479,000 | \$479,845 | Dec-19 | May-20 |
| 104776-19QLD-RTR | QLD | Winton Shire Council | Winton-Jundah Road (rural road) | Single coat spray seal over full road width | 2020-21 | \$106,000 | \$106,000 | Feb-20 | May-20 |
| 104778-19QLD-RTR | QLD | Winton Shire Council | Winton-Jundah Road (rural road) | Single coat bitumen spray seal over full road width | 2020-21 | \$31,000 | \$31,000 | Feb-20 | May-20 |
| 104779-19QLD-RTR | QLD | Winton Shire Council | Werna Street, Winton | Apply single coat bitumen spray seal for full width of Werna Street between Matilda Way and Chirside Streets | 2020-21 | \$145,381 | \$145,381 | Feb-20 | May-20 |
| 104780-19QLD-RTR | QLD | Balonne Shire Council | Gregory Street, Mungindi | Bitumen reseal of the road | 2020-21 | \$24,001 | \$24,001 | Feb-20 | Jun-20 |
| 104781-19QLD-RTR | QLD | Balonne Shire Council | Stephen Street, Mungindi | Bitumen reseal of the road | 2020-21 | \$6,194 | \$6,194 | Feb-20 | Jun-20 |
| 104782-19QLD-RTR | QLD | Winton Shire Council | Werna Street, winton | Replace kerb and channel and road pavement adjacent the kerb and channel on western side of Werna Street between Vindex and Cork Streets. | 2019-20 | \$79,760 | \$215,079 | Nov-19 | Apr-20 |
| 104783-19QLD-RTR | QLD | Balonne Shire Council | Barwon Street, Mungindi | Bitumen reseal of the road | 2020-21 | \$37,019 | \$37,019 | Feb-20 | Jun-20 |
| 104784-19QLD-RTR | QLD | Balonne Shire Council | George Street, Mungindi | Bitumen reseal of the road | 2020-21 | \$8,051 | \$8,051 | Feb-20 | Jun-20 |
| 104785-19QLD-RTR | QLD | Cherbourg Aboriginal Shire Council | Cherbourg to Murgon Rd. (rural road) | Excavation, stabilisation, asphalt application, line marking. | 2020-21 | \$19,440 | \$19,440 | Feb-20 | Mar-20 |
| 104786-19QLD-RTR | QLD | Balonne Shire Council | Bridge Street, Mungindi | Bitumen reseal of the road | 2020-21 | \$7,529 | \$7,529 | Feb-20 | Jun-20 |
| 104787-19QLD-RTR | QLD | Cherbourg Aboriginal Shire Council | Barambah Ave, Cherbourg | stabilisation, resurfacing and line marking | 2020-21 | \$5,750 | \$5,750 | Feb-20 | Mar-20 |
| 104789-19WA-RTR | WA | Shire of Cunderdin | Hardy Road (rural road) | Resheet with 200mm of gravel, improve shape of road, clear verges, improve drainage and improve sightlines. | 2020-21 | \$195,000 | \$208,225 | Feb-20 | May-20 |
| 104790-19QLD-RTR | QLD | Cherbourg Aboriginal Shire Council | Barambah Ave, Cherbourg | excavation, stabilisation, bitumen laid, line marking | 2020-21 | \$7,360 | \$7,360 | Feb-20 | Mar-20 |
| 104791-19QLD-RTR | QLD | Cherbourg Aboriginal Shire Council | Murray Rd, Cherbourg | stabilisation and reseal | 2020-21 | \$8,250 | \$8,250 | Feb-20 | Mar-20 |
| 104792-19QLD-RTR | QLD | Cherbourg Aboriginal Shire Council | Wondai Rd, Cherbourg | excavation, stabilisation, reseal. | 2020-21 | \$7,225 | \$7,225 | Feb-20 | Mar-20 |
| 104793-19NSW-RTR | NSW | The Hills Shire Council | Seven Hills Road, Baulkham Hills | Mill and Fill - 150mm of milling and AC (100 AC20 and 50mm AC14) in various sections of the road. | 2019-20 | \$494,721 | \$1,094,721 | Nov-19 | Jun-20 |
| 104795-19WA-RTR | WA | Shire of Cunderdin | Wilson Sreet, Meckering | Repair floodaway issues with culverts concrete floodway and resheet with gravel, improve shape of road and improve drainage. | 2020-21 | \$79,309 | \$95,557 | Feb-20 | May-20 |
| 104796-19WA-RTR | WA | Shire of Cunderdin | Beebering Road (rural road) | Resheet with 200mm of gravel, improve shape of road, clear verges, improve drainage and improve sightlines. | 2020-21 | \$55,365 | \$70,635 | Feb-20 | Apr-20 |
| 104797-19QLD-RTR | QLD | Balonne Shire Council | Ann Street, St George | Bitumen reseal of the road | 2020-21 | \$14,497 | \$14,497 | Feb-20 | Jun-20 |
| 104799-19QLD-RTR | QLD | Balonne Shire Council | Elizabeth Street, St George | Bitumen reseal of the road | 2020-21 | \$10,201 | \$10,201 | Feb-20 | Jun-20 |
| 104800-19QLD-RTR | QLD | Balonne Shire Council | Arthur Street, St George | Bitumen reseal of the road | 2020-21 | \$18,742 | \$18,742 | Feb-20 | Jun-20 |
| 104801-19QLD-RTR | QLD | Balonne Shire Council | Munro Street, St George | Bitumen reseal of the road | 2020-21 | \$10,344 | \$10,344 | Feb-20 | Jun-20 |
| 104803-19QLD-RTR | QLD | Balonne Shire Council | Bowen Street, St George | Bitumen reseal of the road | 2020-21 | \$21,004 | \$21,004 | Feb-20 | Jun-20 |
| 104804-19QLD-RTR | QLD | Balonne Shire Council | Andrew Street, St George | Correction of isolated depressions throughout the road section | 2020-21 | \$11,356 | \$11,356 | Mar-20 | Jun-20 |
| 104805-19QLD-RTR | QLD | Balonne Shire Council | Jane Street, Bollon | Bitumen reseal of the road | 2020-21 | \$9,765 | \$9,765 | Feb-20 | May-20 |
| 104806-19QLD-RTR | QLD | Balonne Shire Council | George Street, Bollon | Bitumen reseal of the road | 2020-21 | \$20,194 | \$20,194 | Feb-20 | May-20 |
| 104807-19QLD-RTR | QLD | Balonne Shire Council | Mary Street, Bollon | Bitumen reseal of the road | 2020-21 | \$19,440 | \$19,440 | Feb-20 | May-20 |
| 104808-19QLD-RTR | QLD | Balonne Shire Council | Fernlee Road (Rural Road) | Bitumen reseal of the road | 2020-21 | \$18,422 | \$18,422 | Feb-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--------------------------------|---|----------------|---|--------------------|------------|----------|
| 104810-19QLD-RTR | QLD | Balonne Shire Council | Booigar Street, Thallon | Bitumen reseal of the road | 2020-21 | \$12,035 | \$12,035 | Feb-20 | Jun-20 |
| 104811-19QLD-RTR | QLD | Balonne Shire Council | Railway Street, Thallon | Bitumen reseal of the road | 2020-21 | \$3,662 | \$3,662 | Feb-20 | Jun-20 |
| 104813-19QLD-RTR | QLD | Balonne Shire Council | William Street, Thallon | Bitumen reseal of the road | 2020-21 | \$7,913 | \$7,913 | Feb-20 | Jun-20 |
| 104814-19QLD-RTR | QLD | Balonne Shire Council | Pine Street, Thallon | Bitumen reseal of the road | 2020-21 | \$25,196 | \$25,196 | Feb-20 | Jun-20 |
| 104815-19QLD-RTR | QLD | Balonne Shire Council | Garah Street, Thallon | Bitumen reseal of the road | 2020-21 | \$9,954 | \$9,954 | Feb-20 | Jun-20 |
| 104816-19QLD-RTR | QLD | Balonne Shire Council | Currawildi Street, Thallon | Bitumen reseal of the road | 2020-21 | \$6,146 | \$6,146 | Feb-20 | Jun-20 |
| 104817-19QLD-RTR | QLD | Balonne Shire Council | Kirby Street, Dirranbandi | Bitumen seal of the road | 2020-21 | \$10,905 | \$10,905 | Feb-20 | Jun-20 |
| 104818-19QLD-RTR | QLD | Balonne Shire Council | Ida Street, Dirranbandi | Bitumen reseal of the road | 2020-21 | \$16,846 | \$16,846 | Feb-20 | Jun-20 |
| 104819-19QLD-RTR | QLD | Balonne Shire Council | Horace Street, Dirranbandi | Bitumen reseal of the road | 2020-21 | \$18,757 | \$18,757 | Feb-20 | Jun-20 |
| 104820-19QLD-RTR | QLD | Balonne Shire Council | Hannah Street, Dirranbandi | Bitumen reseal of the road | 2020-21 | \$6,143 | \$6,143 | Feb-20 | Jun-20 |
| 104821-19QLD-RTR | QLD | Balonne Shire Council | Theodore Street, Dirranbandi | Bitumen reseal of the road | 2020-21 | \$13,950 | \$13,950 | Feb-20 | Jun-20 |
| 104822-19QLD-RTR | QLD | Balonne Shire Council | Whyenbah Road (Rural Road) | Bitumen reseal of the road | 2020-21 | \$70,770 | \$70,770 | Feb-20 | Jun-20 |
| 104823-19WA-RTR | WA | Shire of Wiluna | Wongawol Road (rural road), | Reforming and Resheeting and drainage improvements | 2020-21 | \$235,537 | \$409,578 | Feb-20 | May-20 |
| 104824-19WA-RTR | WA | Shire of Wiluna | Wongawol Road (rural road) | Widen the seal from 6.5 metres to 9 metres. | 2020-21 | \$344,332 | \$636,933 | Feb-20 | May-20 |
| 104825-19SA-RTR | SA | City of Prospect | Murray Street Prospect | Adjust kerb alignment and height, road widening, improve stormwater flow, eliminate vehicle scraping. | 2020-21 | \$204,085 | \$245,000 | Mar-20 | Jun-20 |
| 104826-19WA-RTR | WA | Shire of Wiluna | Carnegie Road (rural road), | Reforming, resheeting and drainage improvements. | 2020-21 | \$76,985 | \$204,362 | Mar-20 | May-20 |
| 104827-19WA-RTR | WA | Shire of Wiluna | Granite Peak Lake Violet Road | Remove vegetation and pull in all available material to reshape and reform. | 2020-21 | \$100,000 | \$100,000 | Mar-20 | May-20 |
| 104833-19NSW-RTR | NSW | Mid-Western Regional Council | Buckaroo Lane (Rural Road) | Place a concrete overlay over the existing structure with reinforcement to improve the surface and structural integrity of the asset. | 2020-21 | \$30,204 | \$30,204 | Jan-20 | Apr-20 |
| 104834-19VIC-RTR | VIC | Benalla Rural City Council | Tarnook Road (Rural) | Reseal of prepared surface with new bitumen material | 2019-20 | \$16,889 | \$67,062 | Nov-19 | Dec-19 |
| 104835-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Barrier Street Fyshwick | Reconstruct road pavement | 2020-21 | \$537,000 | \$537,000 | Feb-20 | Jun-20 |
| 104836-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Kembla Street Fyshwick | Reconstruct road pavement | 2020-21 | \$190,000 | \$190,000 | Feb-20 | Jun-20 |
| 104837-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Maryborough Street Fyshwick | Reconstruct road pavement | 2020-21 | \$226,000 | \$226,000 | Feb-20 | Jun-20 |
| 104838-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Pirie Street Fyshwick | Reconstruct road pavement | 2020-21 | \$101,000 | \$101,000 | Feb-20 | Jun-20 |
| 104839-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Wollongong Street Fyshwick | Reconstruct road pavement | 2020-21 | \$333,000 | \$333,000 | Feb-20 | Jun-20 |
| 104840-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Sandford Street Mitchell | Reconstruct road pavement | 2019-20 | \$586,000 | \$586,000 | Nov-19 | Jun-20 |
| 104842-19NSW-RTR | NSW | Mid-Western Regional Council | Spring Creek Road (Rural Road) | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2020-21 | \$170,948 | \$170,948 | Feb-20 | May-20 |
| 104843-19QLD-RTR | QLD | Winton Shire Council | Chirnside Street, Winton | Apply a single coat bitumen spray seal for the full width of Chirnside Street between Werna and Manuka Streets | 2020-21 | \$55,500 | \$55,500 | Feb-20 | May-20 |
| 104844-19QLD-RTR | QLD | Winton Shire Council | Vindex Street, Winton | Apply a single coat bitumen spray seal for the full width of the road between Werna and Oondooroo Streets | 2020-21 | \$80,882 | \$80,882 | Feb-20 | May-20 |
| 104845-19QLD-RTR | QLD | Winton Shire Council | Dagworth Street, Winton | Replace kerb and channel and road pavement adjacent the kerb and channel | 2019-20 | \$60,000 | \$74,680 | Nov-19 | Apr-20 |
| 104846-19NSW-RTR | NSW | Mid-Western Regional Council | Coxs Creek Road (Rural Road) | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2020-21 | \$60,580 | \$60,580 | Feb-20 | May-20 |
| 104847-19NSW-RTR | NSW | Mid-Western Regional Council | Ridge Road (Rural Road) | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2020-21 | \$153,260 | \$153,260 | Feb-20 | May-20 |
| 104848-19SA-RTR | SA | The Flinders Ranges Council | Wolsley Terrace, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway | 2019-20 | \$231,922 | \$231,922 | Nov-19 | Aug-21 |
| 104849-19SA-RTR | SA | The Flinders Ranges Council | Minto Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway | 2019-20 | \$142,175 | \$142,175 | Nov-19 | Aug-21 |
| 104850-19SA-RTR | SA | The Flinders Ranges Council | Anstey Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway | 2019-20 | \$210,052 | \$210,052 | Nov-19 | Aug-21 |
| 104851-19SA-RTR | SA | The Flinders Ranges Council | Durban Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway | 2019-20 | \$280,000 | \$280,000 | Nov-19 | Oct-23 |
| 104852-19SA-RTR | SA | The Flinders Ranges Council | Foster Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway | 2019-20 | \$337,349 | \$337,349 | Nov-19 | Dec-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 104853-19SA-RTR | SA | The Flinders Ranges Council | Lytton Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway (Stage 1 (Prelims) Completed) | 2019-20 | \$15,723 | \$15,723 | Nov-19 | Jun-22 |
| 104854-19SA-RTR | SA | The Flinders Ranges Council | High Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway (Stage 1 (Prelims) Completed) | 2019-20 | \$3,248 | \$3,248 | Nov-19 | Jun-22 |
| 104855-19SA-RTR | SA | The Flinders Ranges Council | Barber Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway (Stage 1 (Prelims) Completed) | 2019-20 | \$10,390 | \$10,390 | Nov-19 | Jun-22 |
| 104856-19SA-RTR | SA | The Flinders Ranges Council | Elliot Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway (Stage 1 (Prelims) Completed) | 2019-20 | \$7,885 | \$7,885 | Nov-19 | Jun-22 |
| 104857-19SA-RTR | SA | The Flinders Ranges Council | Norman Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway (Stage 1 (Prelims) Completed) | 2019-20 | \$6,642 | \$6,642 | Nov-19 | Jun-22 |
| 104858-19SA-RTR | SA | The Flinders Ranges Council | Rankin Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway (Stage 1 (Prelims) Completed) | 2019-20 | \$5,523 | \$5,523 | Nov-19 | Jun-22 |
| 104864-19QLD-RTR | QLD | Central Highlands Regional Council | Opal Street, Emerald | 100mm cold mill and dispose, Install 60mm AC14M C320 base course and 40mm AC10M C320 wearing course | 2019-20 | \$79,914 | \$79,914 | Nov-19 | May-20 |
| 104865-19QLD-RTR | QLD | Central Highlands Regional Council | Codenwarra Road, Emerald | At Pavement Failures 100mm cold mill and dispose, Install 50mm AC14M C320 base course and 50mm AC14M C320 wearing course At Wearing Surface Failures 50mm AC14M C320 wearing course | 2019-20 | \$155,241 | \$155,241 | Nov-19 | May-20 |
| 104866-19NSW-RTR | NSW | Mid-Coast Council | Beach Street, Harrington | Provision of new road pavement with a bitumen wearing surface and improved drainage. | 2019-20 | \$500,000 | \$562,000 | Oct-19 | Nov-20 |
| 104867-19NSW-RTR | NSW | Mid-Coast Council | Muldoon Street, Taree | Provision of new road pavement with a bitumen wearing surface and improved drainage. | 2019-20 | \$1,120,000 | \$1,252,176 | Nov-19 | Nov-20 |
| 104868-19QLD-RTR | QLD | Diamantina Shire Council | Big Red Road (rural road) | Repair subgrade, construct pavement and two coat bitumen seal | 2020-21 | \$1,000,000 | \$2,000,000 | Feb-20 | Sep-20 |
| 104869-19NSW-RTR | NSW | Cowra Shire Council | Binni Creek Road (Rural Road) | Replace guardrail to comply with current standard. | 2019-20 | \$21,520 | \$21,520 | Nov-19 | Dec-19 |
| 104870-19WA-RTR | WA | Town of East Fremantle | Riverside Road, East Fremantle | Pavement stabilisation including re-profiling of road to improve drainage and full kerb replacement. | 2020-21 | \$236,818 | \$1,900,000 | Mar-20 | Dec-20 |
| 104871-19QLD-RTR | QLD | Torres Shire Council | Victoria Parade, Thursday Island | It is proposed to reconstruct the road with a concrete running surface. The existing roadway will be excavated down to subgrade, sub-base and base material of appropriate Californian Bearing Ratio (CBR) shall be imported and compacted. A concrete road running surface shall then be poured and allowed to cure. Traffic shall be diverted down Jetty Street to maintain the functionality of the wharf during construction. Appropriate public notification to relevant businesses shall be undertaken to minimise disruption. Project is in final scoping stages and will be completed during September 2020. Construction is underway and will be completed in September 2020. | 2020-21 | \$142,940 | \$142,940 | Sep-20 | Oct-20 |
| 104872-19WA-RTR | WA | Town of Victoria Park | Harris Street, Carlisle | Reconstruct areas of pavement and revise vertical alignment of road to create gradients to assist stormwater drainage. | 2020-21 | \$150,000 | \$329,843 | Feb-20 | Jun-20 |
| 104873-19WA-RTR | WA | Town of Victoria Park | Teague Street, Victoria Park | Rehabilitate road pavement, replace kerbing and remark school bus bays and drop-off zones. | 2020-21 | \$100,000 | \$131,064 | Jan-20 | Feb-20 |
| 104874-19QLD-RTR | QLD | Richmond Shire Council | Richmond Woolgar Road, Richmond | Widen and seal to 8 metres including new pavement including 3 culverts in this section of road which will also be widened. | 2020-21 | \$835,812 | \$1,671,624 | Feb-20 | Jun-20 |
| 104876-19SA-RTR | SA | Wattle Range Council | Arthur Street, Penola | Drainage upgrade will be undertaken, including the installation of 165m of piping and associated drainage works | 2020-21 | \$322,460 | \$589,242 | Feb-20 | Jun-21 |
| 104884-19NSW-RTR | NSW | Federation Council | Drain Lane (Rural Road) | Bitumen Resealing | 2019-20 | \$20,750 | \$20,750 | Oct-19 | Dec-19 |
| 104885-19NSW-RTR | NSW | Federation Council | Sloane Siding Road (Rural Road) | Bitumen Resealing | 2019-20 | \$86,000 | \$86,000 | Oct-19 | Dec-19 |
| 104886-19NSW-RTR | NSW | Federation Council | Merton Road (Rural Road) | Bitumen Resealing | 2019-20 | \$37,500 | \$37,500 | Oct-19 | Dec-19 |
| 104887-19NSW-RTR | NSW | Federation Council | Boat Rock Road (Rural Road) | Bitumen Resealing | 2019-20 | \$60,000 | \$60,000 | Oct-19 | Dec-19 |
| 104888-19NSW-RTR | NSW | Federation Council | Hopefield Siding Road (Rural Road) | Bitumen Reseal | 2019-20 | \$50,000 | \$50,000 | Oct-19 | Dec-19 |
| 104889-19NSW-RTR | NSW | Federation Council | Emu Park Road (Rural Road) | Bitumen Reseal | 2019-20 | \$133,000 | \$133,000 | Oct-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 104891-19SA-RTR | SA | Wattle Range Council | Church Street, Penola | Drainage upgrade will be undertaken, including the installation of 115m of piping and associated drainage works. | 2020-21 | \$224,743 | \$409,473 | Feb-20 | Jun-21 |
| 104892-19NSW-RTR | NSW | Temora Shire Council | Maxwells Road (Rural Road) | Upgrade of existing gravel road to sealed pavement accomodating HML heavy vehicles. | 2019-20 | \$231,501 | \$1,720,320 | Nov-19 | Apr-20 |
| 104893-19NSW-RTR | NSW | Temora Shire Council | Nottingham Road, Temora | Demolition and reconstruction of pavement, kerb and gutter and street furniture. | 2020-21 | \$132,849 | \$132,849 | Jan-20 | May-20 |
| 104895-19VIC-RTR | VIC | Moira Shire Council | Sharp Street, Yarrowonga | Reconstruct the kerb and channel and rehabilitate the road pavement. | 2019-20 | \$63,123 | \$63,123 | Dec-19 | Dec-19 |
| 104896-19VIC-RTR | VIC | Moira Shire Council | Hovell Street, Yarrowonga | Reconstruct the kerb and channel and rehabilitate the road pavement. | 2019-20 | \$26,442 | \$26,442 | Dec-19 | Dec-19 |
| 104897-19VIC-RTR | VIC | Ararat Rural City Council | Helendoite Rd (Rural Road) | Full Road Reconstruction (4900 m x 6.2 m) and installation of guardrail at bridges/culverts and associated drainage works. | 2020-21 | \$115,151 | \$1,597,224 | Jan-20 | Jan-21 |
| 104898-19VIC-RTR | VIC | Ararat Rural City Council | Tatyoan North Rd (Rural Road) | Full Road Reconstruction (2900 m x 6.2 m) and installation of guardrail at one location and associated drainage works. | 2020-21 | \$67,629 | \$938,061 | Jan-20 | Jan-21 |
| 104899-19WA-RTR | WA | Shire of Serpentine Jarrahdale | Gossage Road, Oakford | It is proposed to apply 10mm seal as a second coat seal on the existing 14mm primer seal. | 2019-20 | \$35,000 | \$35,000 | Nov-19 | Mar-20 |
| 104900-19WA-RTR | WA | Shire of Serpentine Jarrahdale | Elliot Road, Keysbrook | It is proposed to apply 10mm seal as a second coat seal on existing 14mm primer seal. | 2019-20 | \$135,000 | \$135,000 | Nov-19 | Mar-20 |
| 104901-19NSW-RTR | NSW | Northern Beaches Council | Alfred Street, Narraweena | Repair the pavement and resurface with asphaltic concrete. | 2019-20 | \$213,065 | \$213,065 | Nov-19 | Jan-20 |
| 104902-19WA-RTR | WA | Shire of Wiluna | Granite Peak Lake Violet Road (rural road), | Gravel resheeting to 8 metres wide at a 150 millimetre depth with gravel sourced from the gravel pit 30 kilometres north west of the project. | 2020-21 | \$152,128 | \$152,128 | Mar-20 | Apr-20 |
| 104904-19SA-RTR | SA | Yorke Peninsula Council | Sturt Bay Road, Warooka | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve the road surface. | 2019-20 | \$410,909 | \$698,014 | Aug-19 | Feb-20 |
| 104905-19SA-RTR | SA | Tatiara District Council | Nappers Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2019-20 | \$107,195 | \$107,195 | Nov-19 | Jan-20 |
| 104906-19SA-RTR | SA | Tatiara District Council | Leachs Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2019-20 | \$105,629 | \$105,629 | Nov-19 | Jan-20 |
| 104907-19QLD-RTR | QLD | Southern Downs Regional Council | Connolly Dam Road, Silverwood | Tyne and rework existing unsealed formation to 7m wide and seal | 2020-21 | \$983,750 | \$1,365,316 | Mar-20 | Apr-21 |
| 104908-19NSW-RTR | NSW | Albury City Council | Logan Road, North Albury NSW 2640 | pavement rehabilitation and Asphalt reseal | 2020-21 | \$222,178 | \$806,900 | Feb-20 | Jun-20 |
| 104909-19NSW-RTR | NSW | Albury City Council | Racecourse Road, Lavington NSW 2641 | mill out 100mm of existing asphalt and replace with 100mm of new asphalt. | 2019-20 | \$101,871 | \$101,871 | Nov-19 | Feb-20 |
| 104910-19NSW-RTR | NSW | Albury City Council | Union Road, Lavington NSW 2641 | Mill out existing surface and reseal with 50mm asphalt | 2019-20 | \$192,413 | \$192,413 | Dec-19 | Feb-20 |
| 104911-19NSW-RTR | NSW | Albury City Council | Hub Road Ettamogah, NSW 2640 (rural road) | final seal | 2019-20 | \$366,612 | \$366,612 | Dec-19 | Feb-20 |
| 104912-19SA-RTR | SA | Copper Coast Council | Russack Road Kadina, | New pavement up to 100mm, two coat spray seal and 50mm asphalt at intersection. | 2019-20 | \$100,485 | \$200,970 | Oct-19 | Nov-19 |
| 104913-19SA-RTR | SA | Copper Coast Council | Mines Road, Kadina | New Kerb, pavement and surface | 2019-20 | \$163,190 | \$326,380 | May-19 | Aug-19 |
| 104924-19SA-RTR | SA | Rural City of Murray Bridge | Pope Road (Rural) | Sealing 2040m of existing unsealed pavements between Old Princes Highway and White Road | 2019-20 | \$356,265 | \$356,265 | Sep-19 | Nov-20 |
| 104927-19SA-RTR | SA | Rural City of Murray Bridge | Pope Road (Rural) | Seal 1790m of existing unsealed pavement between White Road and Usher Road | 2020-21 | \$287,930 | \$287,930 | Sep-20 | Dec-20 |
| 104929-19NSW-RTR | NSW | Uralla Shire Council | John Street, Uralla | Overlaying a 50mm asphalt including correction. Reinstate school zone line marking. | 2020-21 | \$219,832 | \$219,832 | Feb-20 | Apr-20 |
| 104931-19TAS-RTR | TAS | Launceston City Council | Granville Street Service Road, West Launceston | The works will include construction of new kerb & channel, a retaining wall (to stabilise embankment and upper pavement), guard rail installation and pavement works to correct service road. The extent of works will only include the section of Granville Street that contains the service road | 2019-20 | \$1,000,000 | \$1,860,000 | Oct-19 | Jun-20 |
| 104932-19QLD-RTR | QLD | Lockyer Valley Regional Council | Hayes Street, Laidley | Pavement reconstruction, seal, kerb and channel. | 2019-20 | \$290,618 | \$368,415 | Dec-19 | Feb-20 |
| 104933-19NSW-RTR | NSW | Carrathool Shire Council | Melbergen Road (rural road) | Place bitumen spray seal coat. | 2020-21 | \$60,688 | \$60,688 | Jan-20 | Feb-20 |
| 104934-19VIC-RTR | VIC | Monash City Council | Darnley Grove, Wheelers Hill | The proposal is for the installation of a series of six flat-top style road humps along Darnley Grove. | 2020-21 | \$80,000 | \$90,000 | May-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 104935-19VIC-RTR | VIC | Monash City Council | Earlwood Drive, Wheelers Hill | The proposal is for the installation of a series of 5 flat-top style road humps along Earlwood Drive. | 2020-21 | \$67,500 | \$75,000 | May-20 | Jun-20 |
| 104936-19VIC-RTR | VIC | Monash City Council | Blackwood Drive, Wheelers Hill | The proposal is for the installation of three flat-top style road humps along Blackwood Drive. | 2020-21 | \$40,000 | \$45,000 | May-20 | Jun-20 |
| 104937-19VIC-RTR | VIC | Monash City Council | Academy Avenue, Wheelers Hill | The proposal is for the installation of two flat-top style road humps along Academy Avenue. | 2020-21 | \$25,000 | \$30,000 | May-20 | Jun-20 |
| 104939-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Garden Street, Tambo | Pave and seal including street widening, kerb and channel. | 2020-21 | \$93,160 | \$93,160 | Apr-20 | May-20 |
| 104948-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Edward Street, Tambo | Pave and seal including street widening, kerb and channel. | 2020-21 | \$152,299 | \$152,299 | Feb-20 | May-20 |
| 104949-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Avington Road, Blackall | Pave and seal | 2020-21 | \$149,251 | \$149,251 | Mar-20 | Apr-20 |
| 104954-19QLD-RTR | QLD | Somerset Regional Council | Esk Crows Nest Road, ESK | Widen road from a single lane 4.4m to two-lane 7m with a bitumen finish | 2020-21 | \$436,694 | \$436,694 | Jan-20 | Jun-20 |
| 104956-19WA-RTR | WA | Shire of Derby West Kimberley | Calwynyardah - Noonkanbah Road, Rural Road | Carry out work to clean drainage reinforce stock grid and provide extra sheeting on approaches and exit to stock grid for larger vehicles to be able to travel safely through the area. | 2019-20 | \$11,246 | \$11,246 | Nov-19 | Dec-19 |
| 104957-19WA-RTR | WA | Shire of Derby West Kimberley | Blina Road, Rural road | Remove damaged culverts and replace with cement stabilised floodways at the various locations. | 2019-20 | \$100,000 | \$110,363 | Dec-19 | Apr-20 |
| 104958-19WA-RTR | WA | Shire of Laverton | Great Central Road, (Rural Road) | reform and gravel re-sheet over extruding cap rock for 5.6 kilometres | 2020-21 | \$209,000 | \$209,000 | Feb-20 | Jun-20 |
| 104959-19NT-RTR | NT | LGANT LTD | 10 Mile Road (Rural Road) | Full formation and compaction of sub grade using material won from windrows. Haul gravel to a depth of 200mm and width of 6 meters. Form and compact. Construct associated drainage. | 2020-21 | \$134,450 | \$134,450 | Mar-20 | May-20 |
| 104960-19NT-RTR | NT | LGANT LTD | Baniyala Road (Rural Road) | Construct a concrete floodway 35 m x 10 m. | 2020-21 | \$135,000 | \$135,000 | Mar-20 | Jun-20 |
| 104961-19QLD-RTR | QLD | Goondiwindi Regional Council | Burumbah Road (Rural Road) | Overlay 100-150mm if gravel, compaction and associated drainage | 2020-21 | \$115,000 | \$115,422 | Feb-20 | Mar-20 |
| 104962-19QLD-RTR | QLD | Goondiwindi Regional Council | Mooroobie Lane (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$96,900 | \$96,927 | Feb-20 | May-20 |
| 104963-19QLD-RTR | QLD | Goondiwindi Regional Council | Fosters Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$65,000 | \$65,000 | Apr-20 | Jun-20 |
| 104964-19QLD-RTR | QLD | Goondiwindi Regional Council | Aerodrome Road, Inglewood | To widen and seal road from 6m to 8m | 2020-21 | \$71,242 | \$71,242 | Feb-20 | May-20 |
| 104965-19QLD-RTR | QLD | Goondiwindi Regional Council | Wyemo Street, Yelarbon | To widen and seal road from 8m to 12m | 2020-21 | \$16,522 | \$16,522 | Mar-20 | Jun-20 |
| 104966-19QLD-RTR | QLD | Goondiwindi Regional Council | Windamore Road (Rural Road) | Construct a new reinforced concrete floodway | 2020-21 | \$131,721 | \$131,721 | Feb-20 | Mar-20 |
| 104967-19QLD-RTR | QLD | Quilpie Shire Council | Webber Street, Eromanga | Single coat bitumen sealing | 2020-21 | \$8,000 | \$8,000 | Jan-20 | May-20 |
| 104968-19VIC-RTR | VIC | Banyule City Council | Old Eltham Road, Lower Plenty (Stage 3) | Repair pavement failures to maintain pavement integrity,improve drainage system to prevent water penetration and resurface road section. | 2019-20 | \$918,707 | \$918,707 | Dec-19 | Jun-23 |
| 104969-19NSW-RTR | NSW | Coonamble Shire Council | Sandy Camp Road, (rural road0 | Reshape/reform the unsealed road and resheet sections of Sandy Camp. | 2019-20 | \$87,110 | \$87,110 | Nov-19 | Mar-20 |
| 104970-19NSW-RTR | NSW | Coonamble Shire Council | Gibson Way, (rural road) | Reshape/reform the unsealed road and resheet 1.5km of road. | 2019-20 | \$67,071 | \$67,071 | Nov-19 | Apr-21 |
| 104971-19NSW-RTR | NSW | Coonamble Shire Council | Gibson Way, (Rural Road) | Replace x 1 Single Cell 450mm Culvert Pipe and x 1 Twin Cell Culvert Pipe including headwalls. | 2019-20 | \$40,962 | \$40,962 | Dec-19 | Jun-21 |
| 104972-19NSW-RTR | NSW | Leeton Shire Council | Walsh Road (Rural Road) | Works will include the full rehabilitation of road pavement and reinstatement of a 2 coat bitumen seal to a width of 7m up to Carver Road, and then 6m from Carver to Ciavarella Road. The intersection of Walsh and Carver Road will require geometric road upgrade as well as drainage augmentation works. | 2020-21 | \$341,323 | \$341,323 | Feb-20 | Jun-20 |
| 104973-19NSW-RTR | NSW | Leeton Shire Council | Mount Harris Road (Rural Road) | works will include the full rehabilitation of road pavement and reinstatement of a 2 coat bitumen seal to a width of 6m. it will include required table drain works and tying in with recent intersection upgrade works completed by RMS. | 2020-21 | \$233,207 | \$237,529 | Feb-20 | Jun-20 |
| 104974-19VIC-RTR | VIC | East Gippsland Shire Council | Lake Tyers Beach Road, Lake Tyers Beach | Installation of kerb and channel, underground stormwater pipes and asphalt overlay of existing road pavement. | 2020-21 | \$876,070 | \$876,070 | Apr-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 104976-19NSW-RTR | NSW | Hay Shire Council | Bourke Street, Hay | Repair kerb and gutter on the western side and seal the western side shoulder 125m in length by 6m in width | 2020-21 | \$21,000 | \$21,000 | Feb-20 | Apr-20 |
| 104977-19NSW-RTR | NSW | Hay Shire Council | Roset St- Hay South | Repair to the shoulder and intersection including bitumen sealing 115m in length by 3m in width (shoulder) in two spots along the road | 2020-21 | \$8,675 | \$8,675 | Feb-20 | Mar-20 |
| 104978-19NSW-RTR | NSW | Hay Shire Council | Russell St, Hay South | Repair shoulder 85m in length and 4.5 in width | 2020-21 | \$12,462 | \$12,462 | Feb-20 | Apr-20 |
| 104979-19NSW-RTR | NSW | Murray River Council | Beer Road - (Rural Road) | Construct and seal 1.64 km of Beer Road. | 2020-21 | \$629,357 | \$629,357 | Jan-20 | Jun-20 |
| 104980-19NSW-RTR | NSW | Hay Shire Council | Archer St, Hay South | Repair to intersection, including reconstruction and sealing - 20mx20m | 2020-21 | \$27,325 | \$27,325 | Feb-20 | Apr-20 |
| 104981-19NSW-RTR | NSW | Hay Shire Council | Cobb Hwy, Hay South | Reconstruct and seal the western side shoulder of Cobb Highway 100m in length and 7m in width. | 2020-21 | \$23,495 | \$23,495 | Feb-20 | Apr-20 |
| 104982-19NSW-RTR | NSW | Hay Shire Council | Moss St, Hay | Road reshaping and repair including heavy patching - 30mx6.5m | 2020-21 | \$18,330 | \$18,330 | Feb-20 | Apr-20 |
| 105008-19NSW-RTR | NSW | Coolamon Shire Council | Mirrool South Road (Rural Road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2020-21 | \$156,871 | \$156,871 | Feb-20 | May-20 |
| 105009-19NSW-RTR | NSW | Coolamon Shire Council | Brushwood South Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culverts, mitres, tabledrains and reinstate missing guide posts. | 2020-21 | \$180,422 | \$180,422 | Mar-20 | May-20 |
| 105010-19VIC-RTR | VIC | Monash City Council | Boston Street, Ashwood | Resheeting of the road surface and minor concrete works. | 2019-20 | \$25,000 | \$44,694 | Oct-19 | Oct-19 |
| 105011-19VIC-RTR | VIC | Monash City Council | Newton Street, Chadstone | Resheeting of the road and minor concrete works. | 2019-20 | \$45,000 | \$59,938 | Oct-19 | Oct-19 |
| 105012-19VIC-RTR | VIC | Monash City Council | Adrienne Crescent, Mount Waverley | Resheeting of road and minor concreting works. | 2019-20 | \$45,000 | \$56,535 | Oct-19 | Oct-19 |
| 105013-19VIC-RTR | VIC | Monash City Council | Bellerive Avenue, Mount Waverley | Resheeting of the road and minor concrete works. | 2019-20 | \$40,000 | \$52,500 | Oct-19 | Oct-19 |
| 105014-19VIC-RTR | VIC | Monash City Council | Samada Street, Notting Hill | Resheeting and minor concrete works. | 2019-20 | \$90,000 | \$127,488 | Oct-19 | Oct-19 |
| 105015-19VIC-RTR | VIC | Monash City Council | Academy Avenue, Wheelers Hill | Resheeting and minor concrete works. | 2019-20 | \$55,000 | \$65,880 | Dec-19 | Dec-19 |
| 105016-19VIC-RTR | VIC | Monash City Council | Danien Street, Glen Waverley | Resheeting and minor concrete works. | 2019-20 | \$45,000 | \$56,289 | Oct-19 | Oct-19 |
| 105017-19VIC-RTR | VIC | Monash City Council | Garrisson Drive, Glen Waverley | Resheeting and minor concrete works. | 2019-20 | \$70,000 | \$87,767 | Oct-19 | Oct-19 |
| 105018-19VIC-RTR | VIC | Monash City Council | Kerrie Road, Glen Waverley | Resheeting and minor concrete works. | 2019-20 | \$70,000 | \$89,812 | Oct-19 | Oct-19 |
| 105019-19VIC-RTR | VIC | Monash City Council | Mandowie Road, Glen Waverley | Resheeting and minor concrete works. | 2019-20 | \$60,000 | \$74,719 | Oct-19 | Oct-19 |
| 105020-19VIC-RTR | VIC | Monash City Council | Fairhills Parade, Glen Waverley | Resheeting and minor concrete works. | 2019-20 | \$49,018 | \$61,961 | Oct-19 | Oct-19 |
| 105022-19QLD-RTR | QLD | Barcoo Shire Council | Jundah-Winton Road (rural road) | Place and compact 150mm of gravel material for the length identified | 2020-21 | \$227,486 | \$227,486 | Mar-20 | May-20 |
| 105023-19QLD-RTR | QLD | Barcoo Shire Council | Jundah-Winton Road (rural road) | Place and compact 150mm of gravel material for the length identified | 2020-21 | \$110,812 | \$225,000 | Jun-20 | Jun-20 |
| 105024-19VIC-RTR | VIC | Brimbank City Council | Angelique Grove, Deer Park | The project includes the following major aspects - Rehabilitation of 510 metres of existing road pavement and resurfacing with asphalt, reconstruction of 1077 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 350 metres of underground drainage. | 2020-21 | \$420,000 | \$742,262 | Jan-20 | Jun-20 |
| 105025-19VIC-RTR | VIC | Brimbank City Council | Morrison Crescent, Sunshine West | The project includes the following major aspects - Rehabilitation of 485 metres of existing road pavement and resurfacing with asphalt, reconstruction of 1014 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 330 metres of underground drainage. | 2019-20 | \$486,100 | \$920,417 | Nov-19 | May-20 |
| 105026-19NSW-RTR | NSW | Bayside Council | King Street, Mascot | Pavement milling for 180 metres at 50mm deep and asphalt resurfacing 50mm AC14. | 2020-21 | \$33,745 | \$118,745 | Apr-20 | May-20 |
| 105027-19NSW-RTR | NSW | Bayside Council | Arlington Street, Rockdale | Pavement milling of 330m at 40mm deep, and asphalt resurfacing 40mm of AC10. | 2020-21 | \$120,725 | \$120,725 | Apr-20 | May-20 |
| 105028-19NSW-RTR | NSW | Bayside Council | Eddystone Road, Bexley North | Milling 100 metres at 40mm deep, and asphalt resurfacing 40mm of AC10. | 2020-21 | \$79,126 | \$79,126 | Apr-20 | May-20 |
| 105029-19NSW-RTR | NSW | Bayside Council | Smith Street, Bexley North | Mill 180 metres at 40mm deep, and asphalt resurfacing 40mm of AC10. | 2020-21 | \$52,502 | \$52,502 | Apr-20 | May-20 |
| 105030-19NSW-RTR | NSW | Bayside Council | Mainerd Avenue, Bexley North | Pavement milling of 220 metres at 40mm deep, and asphalt resurfacing 40mm of AC10. | 2020-21 | \$47,413 | \$47,413 | Apr-20 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------|--|----------------|---|--------------------|------------|----------|
| 105031-19NSW-RTR | NSW | Bayside Council | Henderson Street, Turrella | Pavement milling 390 metres at 40mm deep, and asphalt resurfacing 40mm of AC10. | 2020-21 | \$125,976 | \$125,976 | Apr-20 | May-20 |
| 105032-19NSW-RTR | NSW | Bayside Council | Longworth Avenue, Eastlakes | Pavement milling 100 metres at 40mm deep, and asphalt resurfacing 40mm of AC10. | 2020-21 | \$67,199 | \$67,199 | Apr-20 | May-20 |
| 105033-19NSW-RTR | NSW | Bayside Council | Luland Street, Botany | Pavement milling 170 metres at 50mm deep, and asphalt resurfacing 50mm of AC14. | 2020-21 | \$150,796 | \$150,796 | Apr-20 | May-20 |
| 105034-19NSW-RTR | NSW | Lachlan Council | Tulligibegal Road (rural road) | Gravel overlay existing formation with 120 mm of crushed gravel 8 metres wide. Form and seal the new pavement with a 7 metre wide seal. | 2020-21 | \$1,190,442 | \$2,103,942 | Feb-20 | Nov-21 |
| 105035-19NSW-RTR | NSW | Carrathool Shire Council | Mossgiel Rd (rural road) | Place 100mm DGS20 crushed rock, shape, compact, trim and seal. | 2020-21 | \$183,543 | \$183,543 | Jan-20 | Feb-20 |
| 105036-19TAS-RTR | TAS | Hobart City Council | Athleen Avenue, Lenah Valley | Full reconstruction of road with improvements to road users where possible. | 2020-21 | \$698,400 | \$698,400 | Mar-20 | Dec-20 |
| 105037-19QLD-RTR | QLD | Southern Downs Regional Council | Forest Plains Road | Rehabilitation of existing road due to subgrade failure Tyne Existing pavement, add gravel, reshape, compact and seal. | 2020-21 | \$461,389 | \$461,389 | Feb-20 | Dec-20 |
| 105038-19QLD-RTR | QLD | Southern Downs Regional Council | Border St, Wallangara | Widen the portion of Border Street, Wallangarra (from Woodlawn Street) to provide safe and suitable access for 7 residences. undertake driveway connection and drainage works ensure drainage is effective | 2020-21 | \$30,379 | \$30,379 | Mar-20 | May-20 |
| 105039-19QLD-RTR | QLD | Southern Downs Regional Council | O'Maras Road, Mt Colliery | Widen, tyne and seal | 2020-21 | \$111,744 | \$111,744 | Mar-20 | May-20 |
| 105040-19QLD-RTR | QLD | Southern Downs Regional Council | Edmund St, Mt Colliery | Tyne, add gravel, reshape and compact, Seal | 2020-21 | \$22,906 | \$22,906 | Apr-20 | Jun-20 |
| 105041-19QLD-RTR | QLD | Southern Downs Regional Council | Miners Lane, Mt Colliery | Tyne Existing pavement, add gravel, reshape and compact; seal pavement | 2020-21 | \$22,906 | \$22,906 | Apr-20 | May-20 |
| 105042-19QLD-RTR | QLD | Maranoa Regional Council | Dargal Road (Rural Road) | It is proposed to widen and bitumen seal the 2.5km section to a 7 metre width | 2020-21 | \$350,000 | \$480,026 | Jan-20 | Apr-20 |
| 105043-19QLD-RTR | QLD | Maranoa Regional Council | Creek Street, Roma | It is proposed to seal the 180 metre section to the sporting facility | 2020-21 | \$195,000 | \$213,398 | Apr-20 | Jun-20 |
| 105044-19QLD-RTR | QLD | Maranoa Regional Council | Kimber Road, Roma | It is proposed to bitumen seal a 521 metre section of this road | 2020-21 | \$292,383 | \$292,383 | Jun-20 | Jun-20 |
| 105053-19SA-RTR | SA | Rural City of Murray Bridge | Railway Tce, Murray Bridge | Profile existing seal and pavement to a depth of 50mm, proof roll underlying (residual) granular pavement to identify and deficiencies and reseal with a 50mm deep AC (Asphalt) overlay | 2019-20 | \$80,825 | \$80,825 | Oct-19 | Dec-19 |
| 105054-19QLD-RTR | QLD | Maranoa Regional Council | Hawthorne Street, Roma | It is proposed to provide an asphalt surface for this section of Hawthorne Street, Roma | 2020-21 | \$225,000 | \$233,761 | Jun-20 | Jun-20 |
| 105055-19NSW-RTR | NSW | Coonamble Shire Council | Fishers Road, (rural road) | Maintenance grading of road. | 2019-20 | \$2,853 | \$2,853 | Dec-19 | Mar-20 |
| 105056-19NSW-RTR | NSW | Coonamble Shire Council | Gumin Gumin Road, (rural road) | Maintenance Grading of road. | 2019-20 | \$2,467 | \$2,467 | Dec-19 | Mar-20 |
| 105057-19SA-RTR | SA | Rural City of Murray Bridge | Siesta Drive, Murray Bridge | Remove existing seal and pavement, stabilise the subgrade, reconstruct the pavement and seal to eliminate surface defects and pavement deformation | 2019-20 | \$27,280 | \$27,280 | Dec-19 | Dec-19 |
| 105058-19WA-RTR | WA | Shire of Mundaring | Hardey Road, Glen Forrest | The work proposed involves replacement of damaged kerbing, replacement of drainage lids and pits where required and then resurfacing with asphalt over the entire road pavement area cover the 850 metres road treatment section | 2020-21 | \$410,000 | \$727,556 | Mar-20 | Jun-20 |
| 105059-19WA-RTR | WA | Shire of Mundaring | Ballot Road, Chidlow | The work proposed is for the gravel road to be resheeted with gravel, graded to shape to achieve an eight metre base formation and the sealed with a two coat aggregate stone to achieve a 5.6 metre seal width. | 2019-20 | \$132,000 | \$145,578 | Oct-19 | Jan-20 |
| 105060-19NSW-RTR | NSW | Cabonne Shire Council | Orchard Road, Spring Hill | Supplying and spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2020-21 | \$79,484 | \$79,484 | Jan-20 | Jun-20 |
| 105061-19NSW-RTR | NSW | Cabonne Shire Council | Baldry Road, Cumnock | Supplying and Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2020-21 | \$30,421 | \$30,421 | Jan-20 | Jun-20 |
| 105062-19NSW-RTR | NSW | Cabonne Shire Council | Gumble Road, Manildra | Supplying and Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2020-21 | \$82,242 | \$82,242 | Jan-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------|--|--|----------------|---|--------------------|------------|----------|
| 105063-19NSW-RTR | NSW | Cabonne Shire Council | Kurrajong Road, Cudal | Supplying and Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2020-21 | \$69,368 | \$69,368 | Jan-20 | Jun-20 |
| 105064-19NSW-RTR | NSW | Cabonne Shire Council | Nancarrow lane, Nashdale | To heavy patch some sections and imperfections to stabilise the underlying road pavement and to increase the life of road surface and to make road surface safer to use. Stabilising pavement incl Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2021-22 | \$63,801 | \$63,801 | Feb-21 | Jun-21 |
| 105065-19NSW-RTR | NSW | Cabonne Shire Council | Eurimbla Road, Cumnock | Supplying and Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2020-21 | \$84,586 | \$84,586 | Jan-20 | Jun-20 |
| 105066-19NSW-RTR | NSW | Cabonne Shire Council | Googodery Road, Cumnock | Grading of Googodery road, Pavement resheeting of road with a pavement width of 5.5 mts(average) and a compacted depth of 75 millimetres (100mm loose). Clearing of vegetation if any and Pavement material is to be placed with reference to AUS-SPEC Specification Flexible Pavements and other relevant AUS-SPEC (the latest edition) . | 2020-21 | \$158,073 | \$158,073 | Mar-20 | Jun-20 |
| 105067-19NSW-RTR | NSW | Cabonne Shire Council | Mandagery Road, Manildra | Grading of Mandagery Road, Pavement resheeting of road with a pavement width of 7 mts and a compacted depth of 75 millimetres (100mm loose). Clearing of vegetation if any and Pavement material is to be placed with reference to AUS-SPEC Specification Flexible Pavements and other relevant AUS-SPEC (the latest edition). | 2020-21 | \$98,725 | \$98,725 | Apr-20 | Sep-20 |
| 105068-19NSW-RTR | NSW | Federation Council | Redlands Road (Rural Road) | Complete rehabilitation of pavement including widening, pavement strengthening and bitumen sealing to 7.0 m width | 2019-20 | \$886,067 | \$912,493 | Oct-19 | Apr-20 |
| 105069-19NSW-RTR | NSW | Federation Council | Redlands Road (Rural Road) | Complete rehabilitation of pavement including widening, pavement strengthening and bitumen sealing to 7.0 m width | 2019-20 | \$353,273 | \$353,273 | Oct-19 | Apr-20 |
| 105070-19WA-RTR | WA | Shire of Mundaring | Tarrup Road, Chidlow | The work proposed is for the gravel road to be resheeted with gravel, graded to shape to achieve an eight metre base formation and the sealed with a two coat aggregate stone to achieve a 5.6 metre seal width. | 2019-20 | \$68,000 | \$75,000 | Oct-19 | Jan-20 |
| 105071-19NSW-RTR | NSW | Cowra Shire Council | Chiverton Road (Rural Road) | Strengthen and seal shoulders to create a 7m wide bitumen surface. | 2020-21 | \$92,848 | \$92,848 | Feb-20 | Apr-20 |
| 105072-19NSW-RTR | NSW | Cowra Shire Council | Rivers Road (Rural Road) | Strengthen and seal shoulders to create a 7m wide bitumen surface. | 2020-21 | \$137,934 | \$137,934 | Feb-20 | May-20 |
| 105073-19NSW-RTR | NSW | Cowra Shire Council | Purcell Drive (Rural Road) | Strengthen and seal shoulders to create a 7m wide bitumen surface. | 2020-21 | \$137,701 | \$137,701 | Jan-20 | May-20 |
| 105074-19NSW-RTR | NSW | Cowra Shire Council | Sheet of Bark Road (Rural Road) | Strengthen and seal shoulders to create a 7m wide bitumen surface. | 2020-21 | \$7,620 | \$7,620 | Mar-20 | May-20 |
| 105075-19NSW-RTR | NSW | Weddin Shire Council | Matchetts Road (Rural Road) | It is intended to re-sheet the pavement with 100 mm thick compacted gravel. This project will include grading the table drains, scarifying the existing pavement, adding gravel, shaping, compacting and trimming. | 2020-21 | \$56,986 | \$56,986 | Mar-20 | Apr-20 |
| 105076-19NSW-RTR | NSW | Northern Beaches Council | Bynya Road, Palm Beach | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$86,552 | \$120,000 | Jan-20 | Apr-20 |
| 105077-19NSW-RTR | NSW | Weddin Shire Council | Quandialla-Caragabal Road (Rural Road) | Stage One works proposed are: - Install side track - Demolish and dispose the existing culvert, - Excavate down to the required depth for the new base slab, including a 250 mm gravel base, - Construct base slab, - Install box cells and headwalls, - Construct deck slab, - Construct road to tie into new deck - Install guard rail over the length of culvert - Seal road comprising of 14mm/7mm seal - Remove side track. | 2020-21 | \$118,077 | \$118,077 | Mar-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 105078-19NSW-RTR | NSW | Federation Council | Bull Plain Road (Rural Road) | Complete rehabilitation of pavement including widening, pavement strengthening and bitumen sealing to 7.0 m width | 2019-20 | \$151,048 | \$520,044 | Oct-19 | Apr-20 |
| 105079-19NSW-RTR | NSW | Byron Shire Council | South Beach Road, Brunswick Heads | Replace 21 girders Replace or repair 8 headstocks Replace or repair 17 corbels Repair 11 piles Replace 70% of decking A single lane will remain open to traffic during construction | 2020-21 | \$456,000 | \$1,656,800 | Feb-20 | Apr-21 |
| 105080-19WA-RTR | WA | Cocos (Keeling) Islands Shire Council | Jalan Pantai, Cocos Islands | Renewal of brick paving surface for entire street | 2019-20 | \$99,921 | \$99,921 | Sep-19 | Dec-19 |
| 105081-19NSW-RTR | NSW | Brewarrina Shire Council | Monkey Bridge Rd (Rural Rd) | Gravel sheeting this section to provide all weather access | 2020-21 | \$640,700 | \$640,700 | Jan-20 | May-20 |
| 105082-19QLD-RTR | QLD | Murweh Shire Council | Killarney Road (Rural Road) | Cut and fill along the existing road alignment to reduce the vertical slope. Provide RC pipes for diverting the water. Resheet existing pavement to 8m wide and provide 7m wide 2-coat bitumen seal. | 2020-21 | \$350,171 | \$350,171 | Jan-20 | May-20 |
| 105084-19SA-RTR | SA | City of West Torrens | Surrey Road, Keswick | Full Reconstruction of Pavement, Seal and Kerb | 2020-21 | \$617,419 | \$845,480 | Jan-20 | Apr-20 |
| 105085-19SA-RTR | SA | District Council of Kimba | Balumbah-Kinnaird Road, (rural road) | 10mm reseal using S20E bitumen. | 2020-21 | \$153,458 | \$174,174 | Jan-20 | May-20 |
| 105086-19NSW-RTR | NSW | Balranald Shire Council | Weimby Kyalite Road (Rural Road) | To form and build the road up to natural surface with natural material. Installation of drainage pipes, gravel construction 8m wide for a length of 12.4km. Bitumen spray seal and 10mm aggregate spread at a width of 7m. This will include grading along the sides of the road to form table drains for drainage flow. | 2021-22 | \$628,563 | \$2,570,000 | Apr-21 | Aug-22 |
| 105087-19WA-RTR | WA | Shire of Ngaanyatjaraku | Great Central (Rural Road) | Reconstruct pavement and gravel sheet for length of 4.7kms and width of 10m, with drainage | 2020-21 | \$300,000 | \$300,000 | Apr-20 | Jun-20 |
| 105088-19NSW-RTR | NSW | Port Macquarie Hastings Council | Kew Road | Mill out and remove the existing damaged road pavement. Replace pavement and resurface to existing levels | 2020-21 | \$350,000 | \$696,000 | Mar-20 | May-20 |
| 105089-19SA-RTR | SA | City of Burnside | Anglesey Avenue, St Georges | To remove the precast concrete kerbing and install cast in place concrete kerb | 2020-21 | \$96,753 | \$130,422 | Apr-20 | Jun-20 |
| 105090-19NSW-RTR | NSW | Carrathool Shire Council | Lachlan Valley Way (rural road) | Place 100mm DGS20 crushed rock, shape, compact, trim and seal. | 2020-21 | \$619,164 | \$619,164 | Mar-20 | Jul-20 |
| 105091-19NSW-RTR | NSW | Carrathool Shire Council | Lachlan River Rd (rural road) | Place 100mm DGS20 crushed rock, shape, compact, trim and seal. | 2020-21 | \$315,444 | \$315,444 | Mar-20 | Jul-20 |
| 105092-19NSW-RTR | NSW | Carrathool Shire Council | Lachlan River Rd (rural road) | Place 50mm DGS20 crushed rock and stabiliser, mix insitu, shape, compact, trim and seal. | 2020-21 | \$12,963 | \$12,963 | Apr-20 | Apr-20 |
| 105093-19SA-RTR | SA | Corporation of the City of Norwood Payneham & St Peters | Little Wakefield Street, Kent Town | Complete reseal of road surface, pavement reconstruction to failed sections, new central spoon drain to improve drainage and lighting upgrade to speed humps. | 2020-21 | \$319,851 | \$319,851 | Apr-20 | Jun-20 |
| 105094-19NSW-RTR | NSW | Berrigan Shire Council | Barnes Road, (rural road) | Rip existing road, reshape formation, stabilise to a depth of 150mm, overlay with 150mm of Class 3 fine crushed rock & double coat seal It is proposed to widen the road formation to 8.5m wide with 6.0m seal and 1.0m unsealed shoulders each side and restore embankments | 2019-20 | \$351,808 | \$351,808 | Dec-19 | Jan-20 |
| 105095-19NSW-RTR | NSW | Berrigan Shire Council | Woolshed Road (rural road) | widen road to 6.5m seal, 8.5m road formation, stabilise sub base, overlay with 150mm bgd20 base and 2 coat seal | 2020-21 | \$206,409 | \$222,526 | Feb-20 | Jun-20 |
| 105096-19WA-RTR | WA | Shire of Murchison | Carnarvon-Mullewa Road (Rural Road) | Bituminous Maintenance Resealing Works | 2020-21 | \$190,318 | \$190,318 | Feb-20 | May-20 |
| 105097-19VIC-RTR | VIC | Latrobe City Council | Buna Street, Morwell | Renewal of kerb and channel, renewal of road surface, installation of drainage | 2020-21 | \$99,000 | \$246,790 | Feb-20 | Aug-20 |
| 105098-19WA-RTR | WA | Shire of Murchison | Carnarvon-Mullewa Road (Rural Road) | Bituminous Maintenance Resealing Works | 2020-21 | \$72,291 | \$72,291 | Feb-20 | May-20 |
| 105099-19VIC-RTR | VIC | Latrobe City Council | Gona Street, Morwell | Renewal of kerb and channel, renewal of road surface, installation of drainage | 2020-21 | \$95,225 | \$164,527 | Feb-20 | Aug-20 |
| 105100-19WA-RTR | WA | Shire of Murchison | Carnarvon-Mullewa Road (Rural Road) | Bituminous Final Sealing Works | 2020-21 | \$174,377 | \$174,377 | Feb-20 | May-20 |
| 105101-19VIC-RTR | VIC | Latrobe City Council | Well Street, Morwell | Renewal of kerb and channel, road pavement and surface, and drainage | 2019-20 | \$250,000 | \$309,675 | Nov-19 | Jun-20 |
| 105102-19VIC-RTR | VIC | Latrobe City Council | Flynn's Creek Rd, Flynn | Sealing of recently constructed shoulder widenings for approx 5.5km | 2020-21 | \$100,000 | \$172,817 | Feb-20 | Mar-21 |
| 105103-19WA-RTR | WA | Shire of Murchison | Beringarra-Pindar (Rural Road) | Bituminous Maintenance Resealing Works | 2020-21 | \$29,617 | \$29,617 | Feb-20 | May-20 |
| 105104-19WA-RTR | WA | Shire of Murchison | Beringarra-Pindar (Rural Road) | Bituminous Maintenance Resealing Works | 2020-21 | \$47,446 | \$47,446 | Feb-20 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|----------------------------------|---|----------------|---|--------------------|------------|----------|
| 105105-19WA-RTR | WA | Shire of Murchison | Beringarra-Pindar (Rural Road) | Bituminous Maintenance Resealing | 2020-21 | \$28,052 | \$28,052 | Feb-20 | May-20 |
| 105106-19SA-RTR | SA | Wudinna District Council | Mildren Road (Rural Road) | Create drains. Sheet with introduced crushed rubble. Water crushed rubble and compact, forming surface during construction. | 2019-20 | \$115,311 | \$115,311 | Jul-19 | Aug-19 |
| 105107-19NSW-RTR | NSW | Coonamble Shire Council | Goorianawa Road, (rural road) | Heavy maintenance grade to remove corrugates and improve shape. | 2019-20 | \$23,744 | \$23,744 | Dec-19 | Mar-20 |
| 105109-19NSW-RTR | NSW | Coonamble Shire Council | Bramble Road, (rural road) | Reform and resheet the road. | 2019-20 | \$253,913 | \$253,913 | Dec-19 | Apr-21 |
| 105110-19SA-RTR | SA | Berri Barmera Council | Berriman Road, Monash (rural rd) | Sealing of Berriman road to prevent heavy duty traffic from damaging the newly built road. Drainage upgrades will be undertaken where needed to prevent storm water from damaging the road. | 2020-21 | \$32,619 | \$32,619 | Apr-20 | Jun-20 |
| 105111-19SA-RTR | SA | Berri Barmera Council | Finn Road, Barmera (rural rd) | Re-sheeting of road | 2020-21 | \$35,554 | \$35,554 | Mar-20 | Jun-20 |
| 105112-19SA-RTR | SA | Berri Barmera Council | Moss Road, Monash (rural road) | Re-sheeting of Moss Road | 2020-21 | \$30,000 | \$30,000 | Mar-20 | Jun-20 |
| 105113-19SA-RTR | SA | Berri Barmera Council | Cant Road, Barmera (rural road) | Re-sheeting of Cant Road | 2020-21 | \$24,879 | \$24,879 | Feb-20 | Jun-20 |
| 105114-19SA-RTR | SA | Berri Barmera Council | Telfer Road, Monash (rural road) | Road will be upgraded from sheeted to 14/7 two coat spray seal. | 2020-21 | \$108,660 | \$108,725 | Oct-20 | Dec-20 |
| 105118-19SA-RTR | SA | Corporation of the City of Marion | Oval Road, Hallett Cove | Reseal/patch work | 2019-20 | \$155,940 | \$155,940 | Jul-19 | Aug-19 |
| 105119-19SA-RTR | SA | Corporation of the City of Marion | Falcon Avenue, Hallett Cove | Reseal/patchwork | 2019-20 | \$86,200 | \$86,200 | Sep-19 | Sep-19 |
| 105267-19VIC-RTR | VIC | Mildura Rural City Council | Benetook Avenue, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy. | 2020-21 | \$185,518 | \$185,518 | Mar-20 | Sep-20 |
| 105269-19VIC-RTR | VIC | Mildura Rural City Council | Chaffey Avenue, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy. | 2020-21 | \$117,830 | \$117,830 | Mar-20 | Sep-20 |
| 105270-19VIC-RTR | VIC | Mildura Rural City Council | Eighth Street, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy | 2020-21 | \$102,813 | \$102,813 | Mar-20 | Dec-20 |
| 105271-19VIC-RTR | VIC | Mildura Rural City Council | Ouyen Patchewollock Road, Ouyen | Widening of Shoulders in accordance with Asset Maintenance Strategy. | 2020-21 | \$417,250 | \$418,125 | Mar-20 | Mar-21 |
| 105274-19SA-RTR | SA | District Council of Karoonda East Murray | Walker Flat Road. Wanbi | Re-sheeting of 9kms of road to a width of 9m and a depth of 150mm. Construct appropriate stormwater drainage on road verges to allow for water run-off. Road to be widened with blind crests removed by cutting down the hills. | 2019-20 | \$172,724 | \$395,510 | Nov-19 | Mar-20 |
| 105276-19WA-RTR | WA | Town of Port Hedland | Goode Street, Port Hedland | Supply, delivery and construction/laying of asphalt concrete. | 2019-20 | \$61,481 | \$61,481 | Nov-19 | Nov-19 |
| 105277-19WA-RTR | WA | Town of Port Hedland | Warralong Way, South Hedland. | Supply, delivery and construction/laying of asphaltic concrete. | 2019-20 | \$52,181 | \$52,181 | Nov-19 | Nov-19 |
| 105278-19WA-RTR | WA | Town of Port Hedland | McPherson Street, Port Hedland. | Supply, delivery and construction/laying of asphaltic concrete. | 2019-20 | \$28,896 | \$34,461 | Nov-19 | Nov-19 |
| 105279-19SA-RTR | SA | District Council of Orroroo Carrieton | Chapman road (Rural Road), | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety. | 2020-21 | \$23,500 | \$23,500 | Jan-20 | Mar-20 |
| 105280-19SA-RTR | SA | District Council of Orroroo Carrieton | Tilbrook road (Rural Road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety. | 2020-21 | \$11,000 | \$11,000 | Feb-20 | Mar-20 |
| 105281-19SA-RTR | SA | District Council of Orroroo Carrieton | Gawler Terrace (Rural Road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2020-21 | \$22,000 | \$22,000 | Feb-20 | Mar-20 |
| 105283-19NSW-RTR | NSW | The Council of the City of Sydney | Dunning Avenue, Rosebury | heavy patching, resheeting | 2019-20 | \$163,738 | \$163,738 | Jul-19 | Jul-19 |
| 105285-19NSW-RTR | NSW | The Council of the City of Sydney | Sussex Street | heavy patching, resheeting | 2019-20 | \$75,646 | \$75,646 | Sep-19 | Dec-19 |
| 105286-19NSW-RTR | NSW | Tamworth Regional Council | West Bank Road - Woolomin | Replace timber bridge with concrete box culverts | 2020-21 | \$274,463 | \$274,463 | Apr-20 | Jun-20 |
| 105287-19NSW-RTR | NSW | The Council of the City of Sydney | Merton Street | patching, resheeting | 2019-20 | \$93,946 | \$93,946 | Sep-19 | Sep-19 |
| 105288-19NSW-RTR | NSW | Tamworth Regional Council | Bowlers Lane - Westdale | Pavement upgrade / widening and seal. | 2019-20 | \$403,774 | \$2,004,512 | Oct-19 | Dec-20 |
| 105289-19NSW-RTR | NSW | The Council of the City of Sydney | Murray Street | patching, resheeting | 2019-20 | \$97,736 | \$97,736 | Sep-19 | Sep-19 |
| 105290-19NSW-RTR | NSW | The Council of the City of Sydney | Avenue Road | patching, resheeting | 2019-20 | \$64,292 | \$64,292 | Jul-19 | Jul-19 |
| 105291-19SA-RTR | SA | District Council of Orroroo Carrieton | Tarcowie Road (rural road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety. | 2020-21 | \$18,317 | \$18,317 | Feb-20 | Apr-20 |
| 105293-19NSW-RTR | NSW | Tamworth Regional Council | Middlebrook Road - Goonoo Goonoo | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$109,189 | \$109,189 | Mar-20 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 105294-19VIC-RTR | VIC | Northern Grampians Shire Council | Napier Street, St Arnaud | Road to be resealed to improve safety. | 2019-20 | \$24,446 | \$24,446 | Dec-19 | Jan-20 |
| 105295-19VIC-RTR | VIC | Northern Grampians Shire Council | Baldwin Plains Road, Marnoo East | Road to be resheeted with gravel to restore driveability. | 2019-20 | \$83,933 | \$83,933 | Dec-19 | Feb-20 |
| 105296-19VIC-RTR | VIC | Northern Grampians Shire Council | Caine Road, Sutherland | Road to be resheeted with gravel to restore driveability. | 2019-20 | \$33,101 | \$33,101 | Dec-19 | Dec-19 |
| 105297-19NSW-RTR | NSW | The Council of the City of Sydney | Bennett Street | patching, resheeting | 2019-20 | \$43,405 | \$43,405 | Jul-19 | Jul-19 |
| 105298-19QLD-RTR | QLD | Banana Shire Council | River Road (Rural Road) | Road reconstruction, rehabilitation and reseal - 660m, 6.5m width; reseal along various segments 2,640m, 6.5m width | 2020-21 | \$148,942 | \$148,942 | Mar-20 | Jun-20 |
| 105299-19NSW-RTR | NSW | Tamworth Regional Council | Garoo Road - Garoo | Pavement upgrade / widening and seal | 2019-20 | \$300,000 | \$2,746,205 | Oct-19 | Mar-21 |
| 105300-19NSW-RTR | NSW | The Council of the City of Sydney | Chalmers Street | deep patching, resheeting | 2019-20 | \$43,987 | \$43,987 | Sep-19 | Sep-19 |
| 105301-19VIC-RTR | VIC | Northern Grampians Shire Council | Stuart Mill Low Road, Carapooee | Road to be resealed to improve safety. | 2019-20 | \$32,630 | \$32,630 | Dec-19 | Dec-19 |
| 105302-19VIC-RTR | VIC | Northern Grampians Shire Council | Wallaloo Hall Road, Marnoo | Reconstruction and widening of the existing sealed road | 2020-21 | \$169,867 | \$169,867 | Mar-20 | Apr-20 |
| 105303-19NSW-RTR | NSW | The Council of the City of Sydney | Raglan Street | patching, crack sealing, resheeting | 2019-20 | \$35,705 | \$35,705 | Jul-19 | Dec-19 |
| 105304-19NSW-RTR | NSW | The Council of the City of Sydney | Crown Street | patching, resheeting | 2019-20 | \$35,358 | \$35,358 | Jul-19 | Jul-19 |
| 105305-19QLD-RTR | QLD | Banana Shire Council | Jambin Goovigen Road (Rural Road) | Road reseal along various segments 4,020m, 6.0m width | 2020-21 | \$63,895 | \$63,895 | Mar-20 | Jun-20 |
| 105306-19NSW-RTR | NSW | The Council of the City of Sydney | King Street | patching, resheeting | 2019-20 | \$30,860 | \$30,860 | Aug-19 | Aug-19 |
| 105307-19QLD-RTR | QLD | Banana Shire Council | Smiths Road (Rural Road) | Road reconstruction, rehabilitation and reseal - 1,120m 5.0m width; reseal along various segments 1,680m, 5m width | 2020-21 | \$179,149 | \$179,149 | Mar-20 | Jun-20 |
| 105308-19QLD-RTR | QLD | Mackinlay Shire Council | Burke Street, Julia creek | Removal of existing lintel replace with pre-cast lintels. Removal of existing apron and replace with precast apron. Removal of existing inlet grates replace with say class D Hinged bike safe galvanised (or similar material) grate. Replace 1m of existing kerbing either side of the grated inlet and transition new lintel. adjust the level of the intake to match the existing driving surface, reinstated disturbed pavement and driving surface. Total number of lip in line replacements 13 | 2020-21 | \$87,138 | \$87,138 | Mar-20 | Jun-20 |
| 105309-19QLD-RTR | QLD | Banana Shire Council | Cockatoo Road (Rural Road) | Road reseal along various segments 4,430m, 6.5m width | 2020-21 | \$83,767 | \$83,767 | Mar-20 | Jun-20 |
| 105310-19QLD-RTR | QLD | Mackinlay Shire Council | Coyne Street, Julia Creek | Removal of existing lintel replace with pre-cast lintels. Removal of existing apron and replace with precast apron. Removal of existing inlet grates replace with say class D Hinged bike safe galvanised (or similar material) grate. Replace 1m of existing kerbing either side of the grated inlet and transition new lintel. adjust the level of the intake to match the existing driving surface, reinstated disturbed pavement and driving surface. Total number of lip in line replacements 13 | 2020-21 | \$81,093 | \$81,093 | Mar-20 | Jun-20 |
| 105311-19QLD-RTR | QLD | Mackinlay Shire Council | Shaw Street, Julia Creek | Removal of existing lintel replace with pre-cast lintels. Removal of existing apron and replace with precast apron. Removal of existing inlet grates replace with say class D Hinged bike safe galvanised (or similar material) grate. Replace 1m of existing kerbing either side of the grated inlet and transition new lintel. adjust the level of the intake to match the existing driving surface, reinstated disturbed pavement and driving surface. Total number of lip in line replacements 7 | 2020-21 | \$47,750 | \$47,750 | Mar-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 105312-19QLD-RTR | QLD | Mckinlay Shire Council | Byrne Street, Julia Creek | Removal of existing lintel replace with pre-cast lintels. Removal of existing apron and replace with precast apron. Removal of existing inlet grates replace with say class D Hinged bike safe galvanised (or similar material) grate. Replace 1m of existing kerbing either side of the grated inlet and transition new lintel. adjust the level of the intake to match the existing driving surface, reinstated disturbed pavement and driving surface. Total number of lip in line replacements 7 | 2020-21 | \$39,522 | \$39,522 | Mar-20 | Jun-20 |
| 105313-19QLD-RTR | QLD | Mckinlay Shire Council | Quarrell Street, Julia Creek | Removal of existing lintel replace with pre-cast lintels. Removal of existing apron and replace with precast apron. Removal of existing inlet grates replace with say class D Hinged bike safe galvanised (or similar material) grate. Replace 1m of existing kerbing either side of the grated inlet and transition new lintel. adjust the level of the intake to match the existing driving surface, reinstated disturbed pavement and driving surface. Total number of lip in line replacements 7 | 2020-21 | \$39,333 | \$39,333 | Mar-20 | Jun-20 |
| 105314-19QLD-RTR | QLD | Mckinlay Shire Council | Hickman Street, Julia Creek | Removal of existing lintel replace with pre-cast lintels. Removal of existing apron and replace with precast apron. Removal of existing inlet grates replace with say class D Hinged bike safe galvanised (or similar material) grate. Replace 1m of existing kerbing either side of the grated inlet and transition new lintel. adjust the level of the intake to match the existing driving surface, reinstated disturbed pavement and driving surface. Total number of lip in line replacements 5 | 2020-21 | \$27,694 | \$27,694 | Mar-20 | Jun-20 |
| 105315-19QLD-RTR | QLD | Mckinlay Shire Council | Allison Street, Julia Creek | Removal of existing lintel replace with pre-cast lintels. Removal of existing apron and replace with precast apron. Removal of existing inlet grates replace with say class D Hinged bike safe galvanised (or similar material) grate. Replace 1m of existing kerbing either side of the grated inlet and transition new lintel. adjust the level of the intake to match the existing driving surface, reinstated disturbed pavement and driving surface. Total number of lip in line replacements 2 | 2020-21 | \$12,507 | \$12,507 | Mar-20 | Jun-20 |
| 105316-19QLD-RTR | QLD | Mckinlay Shire Council | Julia Street, Julia Creek | Removal of existing lintel replace with pre-cast lintels. Removal of existing apron and replace with precast apron. Removal of existing inlet grates replace with say class D Hinged bike safe galvanised (or similar material) grate. Replace 1m of existing kerbing either side of the grated inlet and transition new lintel. adjust the level of the intake to match the existing driving surface, reinstated disturbed pavement and driving surface. Total number of lip in line replacements 4 | 2020-21 | \$34,366 | \$34,366 | Mar-20 | Jun-20 |
| 105319-19NSW-RTR | NSW | The Council of the City of Sydney | York Lane | gutter work, patching, resurfacing | 2019-20 | \$27,674 | \$27,674 | Aug-19 | Aug-19 |
| 105320-19NSW-RTR | NSW | The Council of the City of Sydney | Herbert Street | patching, resheeting | 2019-20 | \$30,272 | \$30,272 | Jul-19 | Jul-19 |
| 105321-19NSW-RTR | NSW | The Council of the City of Sydney | Lander Street | patching, resheeting | 2019-20 | \$25,954 | \$25,954 | Jul-19 | Jul-19 |
| 105323-19NSW-RTR | NSW | The Council of the City of Sydney | Fitzroy Street | deep patching, resheeting | 2019-20 | \$23,377 | \$23,377 | Aug-19 | Aug-19 |
| 105324-19NSW-RTR | NSW | The Council of the City of Sydney | Church Place | patching, resheeting | 2019-20 | \$22,631 | \$22,631 | Jul-19 | Jul-19 |
| 105325-19NSW-RTR | NSW | The Council of the City of Sydney | Park Lane | patching, resheeting | 2019-20 | \$21,710 | \$21,710 | Jul-19 | Jul-19 |
| 105327-19NSW-RTR | NSW | The Council of the City of Sydney | Boronia Street | patching, resheeting | 2019-20 | \$27,607 | \$27,607 | Jul-19 | Jul-19 |
| 105330-19VIC-RTR | VIC | Buloke Shire Council | Banyenong Jeffcott Road, Rural Rd, Donald Vic 3480 | Sealing 7.8 km length 4.6 m width road surface. | 2020-21 | \$127,098 | \$127,098 | Apr-20 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 105331-19VIC-RTR | VIC | Buloke Shire Council | Nullawil Birchip Road, Rural Road, Birchip VIC 3483 | Resealing 6.5 km length 4.2 m width road surface. | 2020-21 | \$89,312 | \$89,312 | Apr-20 | May-20 |
| 105332-19VIC-RTR | VIC | Buloke Shire Council | Nyarrin South Road, Rural Road, Nandaly Vic 3533 | Resealing 2.85 km length 3.6 m width road surface | 2020-21 | \$40,517 | \$40,517 | Apr-20 | May-20 |
| 105333-19WA-RTR | WA | Town of Port Hedland | Banksia Street, South Hedland | Supply lay and construction of Asphaltic concrete. | 2019-20 | \$62,796 | \$62,796 | Nov-19 | Nov-19 |
| 105334-19VIC-RTR | VIC | Buloke Shire Council | Charlton Glenloth Road, Rural Road, Charlton VIC 3525 | resealing 1.71 km length 4.2 m width road surface. | 2020-21 | \$25,054 | \$25,054 | Apr-20 | May-20 |
| 105335-19VIC-RTR | VIC | Buloke Shire Council | Nullawill Lalbert Road, Rural Road, Wycheproof Vic 3527 | Resealing 9.43 km length 4.0 m width road surface. | 2020-21 | \$191,019 | \$191,019 | Apr-20 | May-20 |
| 105336-19VIC-RTR | VIC | Buloke Shire Council | Marbled Curyo Road, Rural Road, Birchi Vic 3483 | Resealing 2.25 km length 3.9 m width road surface. | 2020-21 | \$39,695 | \$39,695 | Apr-20 | May-20 |
| 105337-19VIC-RTR | VIC | Buloke Shire Council | Nullawill South Road, Rural Road, Nullawil Vic 3529 | Resealing 5.76 km length 4.4 m width road surface. | 2020-21 | \$80,731 | \$80,731 | Apr-20 | May-20 |
| 105339-19VIC-RTR | VIC | Buloke Shire Council | Dumosa Birchip Road, Rural Road, Wycheproof VIC 3527 | Resealing 2.12 km length 3.7 m width road surface. | 2020-21 | \$33,681 | \$33,681 | Apr-20 | May-20 |
| 105340-19NSW-RTR | NSW | Warren Shire Council | Gunningbar Street, Nevertire | 10mm seal | 2020-21 | \$105,876 | \$105,876 | Mar-20 | Sep-20 |
| 105341-19NSW-RTR | NSW | Warren Shire Council | Cremonne Street, Nevertire | 10mm Seal | 2020-21 | \$105,876 | \$105,876 | Mar-20 | Sep-20 |
| 105342-19NSW-RTR | NSW | Warren Shire Council | Narromine Street, Nevertire | 10mm Seal | 2020-21 | \$105,877 | \$105,877 | Mar-20 | Sep-20 |
| 105343-19WA-RTR | WA | City of Bunbury | The Avenue, Picton | Profile and asphalt seal. Replace kerbing. | 2020-21 | \$88,932 | \$88,932 | Apr-20 | Jun-20 |
| 105344-19SA-RTR | SA | Southern Mallee District Council | O'Loughlin Road [Rural Road] | Resheet failed section on a road length of 2.2km with a width of 7.2m by providing compacted rubble to a depth of 150mm | 2020-21 | \$90,000 | \$90,000 | Mar-20 | Apr-20 |
| 105345-19SA-RTR | SA | Southern Mallee District Council | Heinzl Road [Rural Road] | Resheet failed section on a road length of 1.7km with a width of 7.2 meters to a depth of 150mm | 2020-21 | \$60,000 | \$60,000 | Apr-20 | May-20 |
| 105346-19SA-RTR | SA | Southern Mallee District Council | Geranium North Road [Rural Road] | Resheet failed section on a road length of 3km width 7.2 meters by providing compacted rubble to a depth of 150mm | 2020-21 | \$117,723 | \$117,723 | Mar-20 | Jun-20 |
| 105347-19TAS-RTR | TAS | Flinders Council | Memana Road (Rural road) | Stabilise and reconstruct pavement and provide seal coat 1000m X 6.0m wide | 2020-21 | \$130,000 | \$157,780 | Mar-20 | Apr-20 |
| 105348-19VIC-RTR | VIC | Surf Coast Shire | Fischer Street, Torquay | Remove failed pavement and replace with asphalt | 2020-21 | \$150,000 | \$850,000 | Feb-20 | Jun-20 |
| 105349-19NSW-RTR | NSW | Coonamble Shire Council | Floodenfield Road, (rural road) | Reforming and resheeting this section of road. | 2020-21 | \$49,683 | \$49,683 | Aug-20 | Jul-22 |
| 105350-19NSW-RTR | NSW | Coonamble Shire Council | Ottendorf Lane, (rural road) | Reform this section of unsealed road to address the issues above. | 2020-21 | \$10,557 | \$10,557 | Dec-20 | May-22 |
| 105352-19NSW-RTR | NSW | Coonamble Shire Council | Mungery Road, (rural road) | Reform and Resheet this section of unsealed road. | 2020-21 | \$79,246 | \$79,246 | Apr-20 | Jun-22 |
| 105353-19NSW-RTR | NSW | Coonamble Shire Council | Gulgargambone Road, Gulgargambone. | Reseal. | 2020-21 | \$115,867 | \$115,867 | Feb-20 | May-20 |
| 105354-19NSW-RTR | NSW | Coonamble Shire Council | Limerick Street, Coonamble | Reseal the road to preserve the asset. | 2020-21 | \$6,503 | \$6,503 | Feb-20 | May-20 |
| 105355-19TAS-RTR | TAS | Flinders Council | Palana Rd (Rural Road) | Stabilise and reconstruct pavement and provide seal coat 500m X 6.0m wide. | 2020-21 | \$65,000 | \$83,879 | Mar-20 | Apr-20 |
| 105357-19TAS-RTR | TAS | Flinders Council | Lackrana Rd (Rural Road) | Maintenance Reseal 3,400m X 6.0m wide | 2020-21 | \$105,000 | \$115,696 | Mar-20 | Apr-20 |
| 105360-19NSW-RTR | NSW | Coonamble Shire Council | Namoi Street, Coonamble | Reseal | 2020-21 | \$13,007 | \$13,007 | Feb-20 | May-20 |
| 105361-19NSW-RTR | NSW | Moree Plains Shire Council | Croppa Creek Road (Rural Road) | Full rehabilitation of sealed shoulders both sides | 2020-21 | \$679,758 | \$811,229 | Apr-20 | Jun-21 |
| 105362-19NSW-RTR | NSW | Coonamble Shire Council | Auburn Street, Coonamble | Reseal. | 2020-21 | \$9,947 | \$9,947 | Feb-20 | May-20 |
| 105363-19NSW-RTR | NSW | Hay Shire Council | Moppett Street, Hay | Bitumen reseal length of road 225m by 17.8m wide | 2020-21 | \$15,660 | \$15,660 | Feb-20 | Mar-20 |
| 105364-19NSW-RTR | NSW | Hay Shire Council | Tip Road (Rural Road) | Reseal length of bitumen 455m in length x 7m in width to create a safer entrance for tip users | 2020-21 | \$14,907 | \$14,907 | Feb-20 | Feb-20 |
| 105366-19NSW-RTR | NSW | Coonamble Shire Council | Townsend Street, Coonamble | Reseal. | 2020-21 | \$30,969 | \$30,969 | Feb-20 | May-20 |
| 105367-19NSW-RTR | NSW | Coonamble Shire Council | Mendooren Street, Coonamble | Reseal the road to preserve the asset. | 2020-21 | \$16,370 | \$16,370 | Feb-20 | May-20 |
| 105368-19NSW-RTR | NSW | Coonamble Shire Council | Park Street, Coonamble | Reseal the road to preserve the asset. | 2020-21 | \$15,056 | \$15,056 | Feb-20 | May-20 |
| 105370-19NSW-RTR | NSW | Coonamble Shire Council | Railway Street, Coonamble | Reseal the road to preserve the asset. | 2020-21 | \$15,546 | \$15,546 | Feb-20 | May-20 |
| 105371-19NSW-RTR | NSW | Coonamble Shire Council | Tooloon Street, Coonamble | Reseal the road to preserve the asset. | 2020-21 | \$54,536 | \$54,536 | Feb-20 | May-20 |
| 105372-19NSW-RTR | NSW | Wollongong City Council | Northcliffe Drive, Wollongong | Construction of new roundabout | 2019-20 | \$242,064 | \$1,300,000 | Sep-19 | Jun-20 |
| 105373-19NSW-RTR | NSW | Coonamble Shire Council | Wingadee Street, Coonamble. | Reseal the road to preserve the asset. | 2020-21 | \$12,287 | \$12,287 | Feb-20 | May-20 |
| 105374-19QLD-RTR | QLD | Quilpie Shire Council | Milo Road, Adavale | Heavy formation grading utilising a grader, water trucks and rollers | 2020-21 | \$58,673 | \$58,673 | Jan-20 | Apr-20 |
| 105375-19NSW-RTR | NSW | Coonamble Shire Council | Munnell Street, Gulgargambone | Heavy patching to reinstate pavement, improve the ride and preserve the asset. | 2020-21 | \$52,467 | \$52,467 | Mar-20 | May-20 |
| 105376-19WA-RTR | WA | Shire of Toodyay | Sinclair Place (Rural Road) | To construct and seal Sinclair Place to a 6.2 metre wide seal. Maintain gravel shoulders , improve road drainage and add delineation. | 2020-21 | \$103,950 | \$119,860 | Mar-20 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 105377-19QLD-RTR | QLD | Quilpie Shire Council | Old Thargomindah Road, Toompine | The two inverts will be re-gravelled and then stabilised with cement | 2020-21 | \$10,000 | \$10,000 | Jan-20 | Apr-20 |
| 105378-19WA-RTR | WA | Shire of Toodyay | Folewood Road (Rural Road) | Reseal of existing road surfaces, improve road geometry, maintain gravel shoulders, minor vegetation clearing and add delineation. | 2020-21 | \$39,942 | \$39,942 | Jan-20 | Jun-20 |
| 105379-19WA-RTR | WA | Shire of Toodyay | Hamersley Street, Toodyay | To widen Hamersley Street and modify road levels either side of the rail crossing to improve both horizontal and vertical geometry. | 2020-21 | \$227,770 | \$228,979 | Apr-20 | May-20 |
| 105380-19QLD-RTR | QLD | Maranoa Regional Council | Glen Arden (Rural Road) | It is proposed to gravel resheet the 13.64 kms of this road | 2019-20 | \$111,316 | \$684,471 | Nov-19 | Dec-19 |
| 105381-19SA-RTR | SA | Copper Coast Council | Snodgrass Road (rural road) | Reseal complete the length of road, full width. The resealing will be done in a 14/7mm aggregate spray seal together with some shoulder stabilization. In addition, the intersection of Snodgrass and Wallaroo Plain Road will be resealed in asphalt. | 2019-20 | \$89,841 | \$185,000 | Aug-19 | Dec-19 |
| 105382-19QLD-RTR | QLD | Quilpie Shire Council | Chulungra Street, Quilpie | Construct a 1.8 metre wide concrete footpath including a pram ramp | 2020-21 | \$22,899 | \$22,899 | Feb-20 | Apr-20 |
| 105383-19VIC-RTR | VIC | Shire of Strathbogie | Grimwade Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Council's maintenance protocols. | 2020-21 | \$48,296 | \$48,296 | Feb-20 | Jun-20 |
| 105384-19VIC-RTR | VIC | Shire of Strathbogie | Cullens Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Council's maintenance protocols. | 2020-21 | \$50,085 | \$50,085 | Feb-20 | Jun-20 |
| 105385-19VIC-RTR | VIC | Shire of Strathbogie | UPTON ROAD (RURAL ROAD) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Council's maintenance protocols. | 2020-21 | \$74,222 | \$74,222 | Feb-20 | Jun-20 |
| 105386-19VIC-RTR | VIC | Shire of Strathbogie | Harrys Creek Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Council's maintenance protocols. | 2020-21 | \$73,889 | \$73,889 | Feb-20 | Jun-20 |
| 105387-19VIC-RTR | VIC | Shire of Strathbogie | Siems Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Council's maintenance protocols. | 2020-21 | \$61,140 | \$61,140 | Feb-20 | Jun-20 |
| 105388-19VIC-RTR | VIC | Shire of Strathbogie | Goulburn Street (Urban Street) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Council's maintenance protocols. | 2020-21 | \$34,401 | \$34,401 | Feb-20 | Jun-20 |
| 105389-19NSW-RTR | NSW | Hay Shire Council | Cadell Street, Hay | Reseal section of road 235m by 11m wide | 2020-21 | \$13,056 | \$13,056 | Feb-20 | Feb-20 |
| 105390-19VIC-RTR | VIC | Shire of Strathbogie | Harrys Creek Road (Rural Road) | Major Culvert No. 349 . It is proposed to that it be replaced with a twin cell Rubber Rin Jointed reinforced concrete pipe structure with headwalls on up and down stream ends as well as rock beaching and geotextile fabric which will restore the carrying capacity to standard. | 2020-21 | \$299,308 | \$299,308 | Nov-20 | May-21 |
| 105391-19VIC-RTR | VIC | Shire of Strathbogie | Upton Road (Rural Road) | Major Culvert No. 505 It is proposed to replace the structure with a twin Rubber Ring Jointed Reinforced Concrete Pipe structure to restore its carrying capacity to standard. | 2020-21 | \$291,942 | \$291,942 | Dec-20 | May-21 |
| 105392-19VIC-RTR | VIC | Shire of Strathbogie | Feltrim Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Council's maintenance protocols. | 2021-22 | \$204,845 | \$204,845 | Apr-21 | Jun-21 |
| 105395-19QLD-RTR | QLD | South Burnett Regional Council | Red Hill Road, Chelmsford (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$15,303 | \$15,303 | Nov-19 | May-20 |
| 105396-19QLD-RTR | QLD | South Burnett Regional Council | Nangur Road, Crownthorpe (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$39,732 | \$39,732 | Nov-19 | May-20 |
| 105397-19QLD-RTR | QLD | South Burnett Regional Council | Bunya Avenue, Bunya Mountains | Crumbed Rubber reseal. | 2019-20 | \$42,056 | \$42,056 | Nov-19 | May-20 |
| 105398-19QLD-RTR | QLD | South Burnett Regional Council | River Road, Kingaroy (Rural Road) | Crumbed Rubber reseal. | 2019-20 | \$21,078 | \$21,078 | Nov-19 | May-20 |
| 105400-19WA-RTR | WA | City of Armadale | Streich Avenue, KELMSCOTT | Mill 35mm, primerseal any exposed base material, lay 50mm EME2 14mm asphalt and replace kerb on one side. | 2020-21 | \$49,939 | \$49,939 | Feb-20 | Feb-20 |
| 105401-19WA-RTR | WA | Shire of Northam | Chidlow Street West, Northam | Spray seal overlay full width and length on section from straight kilometer (SLK) 0.37km to 0.67 Km | 2020-21 | \$16,618 | \$16,618 | Feb-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 105402-19WA-RTR | WA | Shire of Northam | Zamia Terrace, Wundowie Town | Spray seal overlay full width and length on section from Straight line Kilometer (SLK) 0.0 Km to 0.480 Km | 2020-21 | \$34,555 | \$34,555 | Feb-20 | Jun-20 |
| 105403-19WA-RTR | WA | Shire of Northam | Vivian Street South,Grass Valley Town | Spray Seal over lay full width and length on section from Straight Line kilometer (SLK) 0.0 to 0.20 Km,And treet root treatment to prevent the pavement | 2020-21 | \$9,395 | \$9,395 | Feb-20 | Jun-20 |
| 105404-19WA-RTR | WA | Shire of Northam | Qulup Place, Wundowie | Spray seal full width and length including the Cul-De sec End from Straight Line kilometer (SLK) 0.0Km to 0.14 Km, 0 Km start at Kuringal Rd | 2020-21 | \$7,196 | \$7,196 | Feb-20 | Jun-20 |
| 105406-19QLD-RTR | QLD | Toowoomba Regional Council | Meringandan Shirley road, Meringandan West | Rehabilitate the pavement to a two lane standard (8m Seal on 8.5m formation), including pavement widening and adjustment to intersections to cater for heavy vehicles. | 2020-21 | \$1,550,000 | \$1,597,448 | Mar-20 | Jun-21 |
| 105407-19QLD-RTR | QLD | Toowoomba Regional Council | Mondam Road, irongate | Rehabilitate the existing pavement to a two lane bitumen standard (6 m seal on 7 m formation) | 2020-21 | \$968,450 | \$1,256,558 | Mar-20 | Nov-20 |
| 105408-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Edward Street, Tambo | Pave and seal including street widening, kerb and channel. | 2020-21 | \$160,708 | \$160,708 | Mar-20 | Apr-20 |
| 105410-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Clematis Street, Blackall | Pave and seal including street widening, kerb and channel. | 2020-21 | \$196,684 | \$196,684 | Mar-20 | May-20 |
| 105411-19NSW-RTR | NSW | Armidale Regional Council | Kirby Road, (Rural Road) | Gravel Resheeting of 1.6 km Kirby Road | 2019-20 | \$44,815 | \$44,815 | Aug-19 | Apr-20 |
| 105412-19NSW-RTR | NSW | Armidale Regional Council | Weirs Road, (Rural Road) | Gravel Resheeting of 3km of Weirs Road | 2019-20 | \$46,468 | \$46,468 | Aug-19 | Mar-20 |
| 105413-19NSW-RTR | NSW | Armidale Regional Council | Longpoint Road, (Rural Road) | Gravel resheeting of 1km of Longpoint Road | 2019-20 | \$18,190 | \$18,190 | Sep-19 | Oct-19 |
| 105414-19NSW-RTR | NSW | Armidale Regional Council | Dangarsleigh Road, (Rural Road) | Sealed road resurfacing on 1.24km of Dangarsleigh Road | 2020-21 | \$32,391 | \$32,391 | Jan-20 | May-20 |
| 105415-19NSW-RTR | NSW | Armidale Regional Council | Dangarsleigh Road, (Rural Road) | Sealed road resurfacing of 0.54km of Dangarsleigh Road | 2020-21 | \$15,290 | \$15,290 | Jan-20 | May-20 |
| 105416-19NSW-RTR | NSW | Armidale Regional Council | Puddledock Road, (Rural Road) | Sealed road resurfacing of 0.836 km of Puddledock Road | 2020-21 | \$27,701 | \$27,701 | Jan-20 | May-20 |
| 105417-19QLD-RTR | QLD | Maranoa Regional Council | Arthur Street, Roma | It is proposed to provide an asphalt overlay as the final surfacing layer for the intersection upgrade to improve slip resistance and as a very low maintenance requirement, this will reduce ongoing urban street maintenance. Other works to be included as part of the total project include improved linemarking, upgrade intersection signage, install kerb extensions, relocation of pedestrian crossing, construct central medians and relocation of a bottle tree | 2020-21 | \$125,000 | \$572,503 | Mar-20 | Jun-20 |
| 105418-19NSW-RTR | NSW | Armidale Regional Council | Platform Road, (Rural Road) | Apply 2.23km final seal to previously upgraded Platform Road section | 2020-21 | \$55,204 | \$55,204 | Jan-20 | May-20 |
| 105419-19QLD-RTR | QLD | Maranoa Regional Council | Raslie Road (Rural Road) | It is proposed to incorporate a concrete floodway and bitumen seal the approaches | 2020-21 | \$86,000 | \$190,000 | May-20 | Jun-20 |
| 105420-19NSW-RTR | NSW | Armidale Regional Council | Boorolong Road, (Rural Road) | Apply final seal to the previously upgraded 1.34km section of Boorolong Road. | 2020-21 | \$47,795 | \$47,795 | Jan-20 | Jun-20 |
| 105421-19NSW-RTR | NSW | Armidale Regional Council | Lagoon Road, (Rural Road) | Apply seal to 0.98 km previously upgraded section of Lagoon Road | 2020-21 | \$38,332 | \$38,332 | Jan-20 | May-20 |
| 105422-19NSW-RTR | NSW | Armidale Regional Council | Old Armidale Road ,(Rural Road) | Resurfacing of 2.43km of Old Armidale Road | 2020-21 | \$36,148 | \$36,148 | Jan-20 | May-20 |
| 105423-19QLD-RTR | QLD | Maranoa Regional Council | Mt Saltbush (Rural Road) | It is proposed to gravel resheet 7.3km section of Mt Saltbush Road | 2019-20 | \$98,302 | \$572,802 | Nov-19 | Dec-19 |
| 105424-19NSW-RTR | NSW | Armidale Regional Council | Rockvale Road, Armidale | Resurface 0.53km of Rockvale Road | 2020-21 | \$30,294 | \$30,294 | Jan-20 | May-20 |
| 105425-19NSW-RTR | NSW | Armidale Regional Council | Rockvale Road, Armidale | Resurface 0.65km of Rockvale Road | 2020-21 | \$56,699 | \$56,699 | Jan-20 | Jun-20 |
| 105426-19NSW-RTR | NSW | Armidale Regional Council | Markham Street, Armidale | Resurfacing of 0.175km of Markham Street | 2020-21 | \$12,120 | \$12,120 | Jan-20 | Jun-20 |
| 105427-19NSW-RTR | NSW | Armidale Regional Council | Dumaresq Street, Armidale | Resurfacing of 0.25km of Dumaresq Street. | 2020-21 | \$17,747 | \$17,747 | Jan-20 | Jun-20 |
| 105428-19SA-RTR | SA | Light Regional Council | Rogers Street, Freeling | Re-seal from kerb to kerb | 2020-21 | \$72,000 | \$72,000 | Jan-20 | Mar-20 |
| 105429-19SA-RTR | SA | Light Regional Council | Nottle Road - Rural Road | Resheet of road surface | 2020-21 | \$91,144 | \$91,144 | Feb-20 | Mar-20 |
| 105430-19NSW-RTR | NSW | Armidale Regional Council | Beardy Street, Armidale | Resurfacing of 0.21km of Beardy Street | 2020-21 | \$15,236 | \$15,236 | Jan-20 | Jun-20 |
| 105431-19SA-RTR | SA | Light Regional Council | Hartnett Road - Rural Road | Resheet of road surface | 2020-21 | \$47,856 | \$89,102 | Feb-20 | Mar-20 |
| 105432-19NSW-RTR | NSW | Armidale Regional Council | Mann Street, Armidale | Resurfacing of 0.6km of Mann Street. | 2020-21 | \$42,285 | \$42,285 | Jan-20 | Jun-20 |
| 105433-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Thistle Street, Blackall | Second coat seal. | 2020-21 | \$31,254 | \$31,254 | May-20 | May-20 |
| 105434-19TAS-RTR | TAS | Glamorgan Spring Bay Council | Nugent Road, Buckland | It is proposed to undertake formation preparation and bitumen seal 6,000 metres of road section. | 2020-21 | \$330,000 | \$370,000 | Mar-20 | Dec-20 |
| 105435-19QLD-RTR | QLD | Quilpie Shire Council | Old Thargomindah Road, Toompine | import top up gravel and stabilise using cement | 2020-21 | \$31,200 | \$31,200 | Jan-20 | Feb-20 |
| 105436-19TAS-RTR | TAS | Glamorgan Spring Bay Council | Old Coach Road, Cranbrook | It is proposed to replace the existing timber deck with precast concrete deck slabs with concrete kerbs and guide posts. Remove current 5 tonne load limit. | 2020-21 | \$53,854 | \$53,854 | Mar-20 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 105437-19NSW-RTR | NSW | Council of the City of Broken Hill | Gypsum Street, Broken Hill City 2880 | Reconstruction of the existing pavement. | 2020-21 | \$155,290 | \$674,000 | Jul-20 | Mar-21 |
| 105438-19QLD-RTR | QLD | Quilpie Shire Council | Old Charleville Road, Quilpie | Gravel resheeting with a compacted depth of 100 mm will be applied to the road surface. | 2020-21 | \$148,352 | \$148,352 | Apr-20 | May-20 |
| 105439-19VIC-RTR | VIC | Buloke Shire Council | Wilkur Watchupga Road, Rural Road, Birchip Vic 3483. | Resealing 15.0 km length 4.0 width road surface. | 2020-21 | \$257,744 | \$257,744 | Apr-20 | May-20 |
| 105440-19NSW-RTR | NSW | Upper Hunter Shire Council | Hunter Road, Scone | It is proposed to extend headwalls over existing culvert, widen pavement and install guardrail. | 2020-21 | \$250,000 | \$250,000 | Jan-20 | Sep-20 |
| 105441-19WA-RTR | WA | City of Bayswater | Massey Place, Morley | Resealing of road 95m long and 6.3m wide with 25mm asphalt kerb to kerb. A =598 m2 | 2020-21 | \$17,515 | \$17,515 | Mar-20 | May-20 |
| 105442-19NSW-RTR | NSW | Upper Hunter Shire Council | Hunter Road, Scone | It is proposed to construct new tabledrains and shoulder widening. Gravel overlay of existing pavement and two coat seal. Pavement widening to 9 metre formation, Total area 4500m2. | 2020-21 | \$165,615 | \$165,615 | Feb-20 | Jun-21 |
| 105443-19WA-RTR | WA | City of Bayswater | Lovegrove Way, Morley | Resealing of road 440m long and 6.1m wide with 25mm asphalt kerb to kerb. A =2684 m2 | 2020-21 | \$43,890 | \$43,890 | Mar-20 | May-20 |
| 105444-19WA-RTR | WA | City of Bayswater | Okewood Way, Morley | Resealing of road 323m long and 6.8m wide with 25mm asphalt kerb to kerb. A =2200 m2 | 2020-21 | \$31,494 | \$31,494 | Mar-20 | May-20 |
| 105445-19WA-RTR | WA | City of Bayswater | Harvest Road, Morley | Resealing of road 166m long and 7.1m wide with 25mm asphalt kerb to kerb. A =1180 m2 | 2020-21 | \$8,862 | \$8,862 | Mar-20 | May-20 |
| 105446-19NSW-RTR | NSW | Upper Hunter Shire Council | Bunnan Rd, Scone | It is proposed to replace damaged stormwater pipes/culverts with larger size pipe. Pavement widening to 9 metre formation. Gravel overlay (200mm) to strengthen pavement and construct auxiliary lane | 2020-21 | \$635,000 | \$1,270,500 | Apr-20 | Dec-21 |
| 105447-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Rose Street, Blackall | Second coat seal | 2020-21 | \$30,827 | \$30,827 | May-20 | May-20 |
| 105448-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Shamrock Street, Blackall | Second coat seal | 2020-21 | \$27,637 | \$27,637 | May-20 | May-20 |
| 105449-19NSW-RTR | NSW | Armidale Regional Council | Achill Road, (Rural Road) | Gravel resheeting of 1.7km of Achill Road | 2019-20 | \$44,377 | \$44,377 | Aug-19 | Sep-19 |
| 105450-19NSW-RTR | NSW | Armidale Regional Council | Kempspey Road, (Rural Road) | Gravel resheeting of 2km of Kempsey Road | 2019-20 | \$69,693 | \$69,693 | Aug-19 | Sep-19 |
| 105451-19TAS-RTR | TAS | Northern Midlands Council | Valleyfield Road | The works planned will improve drainage to provide a 5.5m wide sealed pavement within the road reserve. New gravel will be placed, compacted, sealed and appropriately line marked. | 2020-21 | \$219,536 | \$219,536 | Feb-20 | Apr-20 |
| 105452-19NSW-RTR | NSW | Armidale Regional Council | Canambe Street, Armidale | Resurfacing of 0.215km of Canambe Street | 2020-21 | \$12,471 | \$12,471 | Jan-20 | Jun-20 |
| 105453-19NSW-RTR | NSW | Armidale Regional Council | Lynches Road, Armidale | Resurfacing of 0.246km of Lynches Road | 2020-21 | \$16,881 | \$16,881 | Jan-20 | Jun-20 |
| 105454-19NSW-RTR | NSW | Armidale Regional Council | Markham Street, Armidale | Resurfacing of 0.222km of Markham Street | 2020-21 | \$21,650 | \$21,650 | Jan-20 | Jun-20 |
| 105455-19WA-RTR | WA | Shire of Perenjori | Koolanooka South Road, (Rural Road) | Proposal is to gravel sheet road covering rocks and shaping road so water runs off providing safer road surface. | 2020-21 | \$49,264 | \$49,264 | May-20 | Jun-20 |
| 105456-19NSW-RTR | NSW | Armidale Regional Council | Mckie Parkway, Guyra | Resurfacing of 0.415km of Mckie Parkway | 2020-21 | \$16,336 | \$16,336 | Feb-20 | May-20 |
| 105457-19QLD-RTR | QLD | Quilpie Shire Council | Bowallie-Tobermorey Road, Toompine | 150 mm gravel resheeting of the road | 2020-21 | \$25,240 | \$25,240 | Apr-20 | May-20 |
| 105458-19NSW-RTR | NSW | Armidale Regional Council | Oban Street, Guyra | Resurfacing of 0.65km of Oban Street | 2020-21 | \$16,209 | \$16,209 | Jan-20 | May-20 |
| 105459-19SA-RTR | SA | District Council of Orroroo Carrieton | Kuerschner Road, (rural road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2020-21 | \$42,774 | \$42,774 | Apr-20 | Jun-20 |
| 105460-19NSW-RTR | NSW | Armidale Regional Council | Rockvale Road,(Rural Road) | Resurfacing and stabilisation of bridge approaches | 2019-20 | \$22,386 | \$22,386 | Jul-19 | May-20 |
| 105461-19NSW-RTR | NSW | Armidale Regional Council | Tingcomb Street, Armidale | Resurfacing of Tingcomb Street | 2020-21 | \$75,536 | \$100,536 | Jan-20 | May-20 |
| 105462-19SA-RTR | SA | Wakefield Regional Council | Wanappe Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2020-21 | \$105,000 | \$213,730 | Feb-20 | Apr-20 |
| 105463-19SA-RTR | SA | Wakefield Regional Council | Dows Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2020-21 | \$66,524 | \$137,418 | Feb-20 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---------------------------------|--|----------------|---|--------------------|------------|----------|
| 105464-19TAS-RTR | TAS | Tasman Council | Stormlea Road, Highcroft | The work proposed will extend the current continued conversion of this road from gravel to sealed with additional widening & drainage improvements. The first 2.6 kms will be converted to a full width seal with the remaining 3.5 kms being of a narrower width seal. The RTR funding will be used to seal the remaining 270 metres which is 180 metres short of Halls Road intersection off Stormlea Road - this will enable Council to seal past the last residential property along the road for their safety and dust elimination. | 2020-21 | \$208,283 | \$632,345 | Feb-20 | Jun-20 |
| 105465-19SA-RTR | SA | Mid Murray Council | Carman Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2020-21 | \$113,670 | \$119,345 | Jan-20 | Mar-20 |
| 105466-19SA-RTR | SA | Mid Murray Council | Dutton East Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2020-21 | \$95,488 | \$95,488 | May-20 | Jun-20 |
| 105468-19NSW-RTR | NSW | Blayney Shire Council | Mandurama Road (Rural) | Stabilise sections that have failed pavement, and reseal across entire length | 2019-20 | \$201,623 | \$201,623 | Nov-19 | Jan-20 |
| 105469-19NSW-RTR | NSW | Armidale Regional Council | Boorolong Road,(Rural Road) | Apply new seal and stabilise the bridge approaches | 2019-20 | \$5,050 | \$5,050 | Sep-19 | May-20 |
| 105470-19NSW-RTR | NSW | Blayney Shire Council | Hobbys Yards Road (Rural Road) | Realign road, reconstruct pavement, and improve safety through better vertical and horizontal alignment | 2020-21 | \$167,938 | \$541,000 | Mar-20 | May-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Boorolong Road,(Rural Road) | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Perrot Street, Armidale | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Gordon Street, Armidale | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Queen Elizabeth Drive, Armidale | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Gordon Street, Armidale | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Stevenson Street, Guyra | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Sole Street, Guyra | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Mckie Parkway, Guyra | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Abercrombie Street, Guyra | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Abercrombie Street, Guyra | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Rockvale Road, (Rural road) | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Long Swamp Road(Rural Rd) | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Fosters Rd (Rural Road) | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Kempsey Road (Rural Road) | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105472-19NSW-RTR | NSW | Armidale Regional Council | Markham Street, Armidale | Resurfacing of various roads in the reseal program and various roads in the unsealed road re-sheeting program | 2020-21 | \$54,362 | \$54,362 | Jan-20 | Jun-20 |
| 105474-19SA-RTR | SA | Wakefield Regional Council | O'Hara Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2020-21 | \$48,000 | \$97,837 | Mar-20 | Apr-20 |
| 105475-19SA-RTR | SA | Wakefield Regional Council | Wilson Road (rural road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2020-21 | \$49,000 | \$98,772 | Feb-20 | Apr-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 105476-19SA-RTR | SA | District Council of Loxton Waikerie | Delvins Pounds Road, Pooginook, | 7mm stone and bitumen reseal over existing seal | 2020-21 | \$335,000 | \$335,000 | Mar-20 | Apr-20 |
| 105477-19VIC-RTR | VIC | Yarriambiack Shire Council | Ailsa Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$50,590 | \$50,590 | Jun-20 | Jun-21 |
| 105478-19VIC-RTR | VIC | Yarriambiack Shire Council | Aubrey Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$56,147 | \$56,147 | Jul-20 | Jun-21 |
| 105479-19VIC-RTR | VIC | Yarriambiack Shire Council | Aubrey Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$60,000 | \$60,000 | Jun-20 | Jun-21 |
| 105480-19VIC-RTR | VIC | Yarriambiack Shire Council | Blue Ribbon Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$63,828 | \$63,828 | Jul-20 | Dec-20 |
| 105482-19VIC-RTR | VIC | Yarriambiack Shire Council | Gama Sea Lake Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$20,841 | \$20,841 | Jul-20 | Jun-21 |
| 105483-19VIC-RTR | VIC | Yarriambiack Shire Council | Golf Road 2 (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$19,096 | \$19,096 | Jun-20 | Jun-21 |
| 105484-19VIC-RTR | VIC | Yarriambiack Shire Council | Minyip Banyena Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$91,953 | \$91,953 | Jun-20 | Jun-21 |
| 105486-19VIC-RTR | VIC | Yarriambiack Shire Council | Minyip Rich Avon Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$22,800 | \$22,800 | Jun-20 | Jun-21 |
| 105488-19VIC-RTR | VIC | Yarriambiack Shire Council | Boolite Sheep Hills Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$117,832 | \$117,832 | May-20 | Dec-20 |
| 105489-19WA-RTR | WA | City of Joondalup | Elfreda Avenue (Sorrento) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 390metres x Width 6.6metres | 2020-21 | \$138,889 | \$138,889 | Jan-20 | Apr-20 |
| 105490-19NSW-RTR | NSW | Narrandera Shire Council | Males Road (rural road) | resheet the road with gravel of depth 110mm and width 6 metres then place 5 metre wide bitumen seal. Replace 2 old culverts with new ones having higher capacity | 2020-21 | \$46,377 | \$46,377 | Aug-20 | Oct-20 |
| 105491-19NSW-RTR | NSW | Glen Innes Severn Council | Strathbogie Road(Rural Road) | Rectify road failure in seal and base with 50 mm Densely Graded Base material and rehabilitate seal. | 2020-21 | \$205,000 | \$205,000 | Mar-20 | Apr-20 |
| 105494-19NSW-RTR | NSW | Narrandera Shire Council | Buckingbong Rd (rural road) | remove old guardrail. Install new guardrail at this location to current Australian Standards | 2020-21 | \$51,491 | \$51,491 | Nov-20 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 105495-19NSW-RTR | NSW | Glen Innes Severn Council | Waterloo Road (Rural Road) | Replace superstructure with engineered laminated timber superstructure (integrate deck and girders). | 2020-21 | \$291,937 | \$291,937 | Mar-20 | Aug-20 |
| 105496-19SA-RTR | SA | Municipal Council of Roxby Downs | Bopeechee Street | Full length road reseal | 2020-21 | \$26,000 | \$46,326 | Apr-20 | Apr-20 |
| 105497-19SA-RTR | SA | Municipal Council of Roxby Downs | Melaleuca Court, Roxby Downs | Full length of Melaleuca Court Roxby Downs to be resealed | 2020-21 | \$1,235 | \$9,747 | Apr-20 | Apr-20 |
| 105499-19SA-RTR | SA | Municipal Council of Roxby Downs | Maireana Circuit, Roxby Downs | Reseal the full length of Maireana Circuit Roxby Downs | 2020-21 | \$27,000 | \$53,984 | Apr-20 | Apr-20 |
| 105500-19SA-RTR | SA | Municipal Council of Roxby Downs | Willaroo Street, Roxby Downs | Reseal the full length of Willaroo Street Roxby Downs | 2020-21 | \$13,000 | \$32,243 | Apr-20 | Apr-20 |
| 105501-19QLD-RTR | QLD | North Burnett Regional Council | Gayndah Mundubbera Road, Gayndah QLD | Widen and seal road. | 2020-21 | \$738,534 | \$749,300 | Jan-20 | Jun-20 |
| 105502-19QLD-RTR | QLD | North Burnett Regional Council | Bania Road, Mount Perry QLD | Widen to two lanes and bitumen seal. | 2020-21 | \$199,500 | \$399,000 | May-20 | Oct-20 |
| 105503-19QLD-RTR | QLD | North Burnett Regional Council | St Johns Goldfield Road, Eidsvold QLD | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$59,490 | \$59,490 | Jan-20 | Feb-20 |
| 105504-19QLD-RTR | QLD | North Burnett Regional Council | Barlyne Road, Gayndah QLD | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$31,417 | \$31,417 | Jan-20 | Feb-20 |
| 105505-19QLD-RTR | QLD | North Burnett Regional Council | Cheltenham Road, Eidsvold QLD | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$51,142 | \$51,142 | Mar-20 | Mar-20 |
| 105506-19QLD-RTR | QLD | North Burnett Regional Council | Glenrae Dip Road, Mundubbera QLD | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$13,282 | \$13,282 | Mar-20 | Mar-20 |
| 105507-19QLD-RTR | QLD | North Burnett Regional Council | Bazleys Road, Monto QLD | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$25,290 | \$25,290 | Jan-20 | Jan-20 |
| 105508-19QLD-RTR | QLD | North Burnett Regional Council | Coppin Road, Monto QLD | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$35,230 | \$35,230 | Feb-20 | Feb-20 |
| 105509-19QLD-RTR | QLD | North Burnett Regional Council | Jankes Road, Mundubbera QLD | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$12,786 | \$12,786 | Mar-20 | Mar-20 |
| 105512-19QLD-RTR | QLD | Redland City Council | Panorama Drive, Thornlands | The proposed works includes pavement rehabilitation and road resurfacing. | 2019-20 | \$196,993 | \$196,993 | Nov-19 | Dec-19 |
| 105513-19SA-RTR | SA | Adelaide Hills Council | Deviation Road, Basket Range | Profile 30 mm of existing aged and oxidised seal and reinstat with 40 mm new asphalt, using an asphalt mix which is high in recycled content. | 2020-21 | \$82,595 | \$175,000 | Feb-20 | Mar-20 |
| 105514-19SA-RTR | SA | Adelaide Hills Council | Lewis Road, Mt Torrens, SA | Rip and tyne the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels. | 2020-21 | \$58,123 | \$58,123 | Feb-20 | Mar-20 |
| 105515-19SA-RTR | SA | Adelaide Hills Council | Magary Rd, Mt Torrens | Rip and tyne the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels. | 2020-21 | \$64,364 | \$64,364 | Feb-20 | Mar-20 |
| 105516-19SA-RTR | SA | Adelaide Hills Council | Deloraine Rd, Kersbrook | Rip and tyne the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels. | 2020-21 | \$69,029 | \$69,029 | Feb-20 | Mar-20 |
| 105517-19QLD-RTR | QLD | Winton Shire Council | Olio - Muttaborra Road, Corfield Qld 4735 | Gravel sheeting 9.1 kms of the road with 150mm of gravel by 7meters wide | 2020-21 | \$615,537 | \$651,150 | Apr-20 | May-20 |
| 105521-19NSW-RTR | NSW | Lord Howe Island Board | Bowling Club Road, Lord Howe Island | Repair pavement, compact and bitumen spray seal. | 2022-23 | \$3,500 | \$3,500 | Mar-22 | May-22 |
| 105522-19NSW-RTR | NSW | Lord Howe Island Board | Magees Parade, Lord Howe Island (Rural Road) | Reconstruct road. Remove tree roots and soft material. Add new road base and tree root guard, improve road camber and drainage. Compact. Apply 10/7 bitumen seal. | 2021-22 | \$98,700 | \$98,700 | Jun-21 | Dec-21 |
| 105523-19NSW-RTR | NSW | Lord Howe Island Board | Middle Beach Road, Lord Howe Island | Patch potholes and then apply bitumen seal to a 60m section. | 2021-22 | \$65,000 | \$65,000 | Nov-21 | Apr-22 |
| 105526-19NSW-RTR | NSW | Oberon Council | Old Shooters Hill Road, (rural road) | Remove overgrown roadside vegetation with mechanical pruning equipment, including low hanging tree limbs ensuring safe clearance for heavy vehicles. | 2020-21 | \$45,000 | \$45,000 | Feb-20 | May-20 |
| 105527-19NSW-RTR | NSW | Oberon Council | Hazelgrove Road, (Rural Road) | Remove overgrown roadside vegetation with mechanical pruning equipment, including low hanging tree limbs ensuring safe clearance for heavy vehicles. | 2020-21 | \$55,000 | \$55,000 | Feb-20 | May-20 |
| 105528-19QLD-RTR | QLD | Murweh Shire Council | Kurrajong Street, Charleville. | Single coat seal -10mm with 3% PMB bitumen. | 2019-20 | \$32,837 | \$32,837 | Nov-19 | Mar-20 |
| 105529-19QLD-RTR | QLD | Murweh Shire Council | Carter Street, Charleville | Single coat reseal - 10mm seal with 3% PMB Bitumen. | 2019-20 | \$19,945 | \$19,945 | Nov-19 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 105530-19QLD-RTR | QLD | Balonne Shire Council | Jakelwar-Goodooga Road (Rural Road) | Rehabilitation of stabilised pavement through mulching and reforming the previous unbound pavement that existed at the site. | 2020-21 | \$608,312 | \$608,312 | Apr-20 | Jun-20 |
| 105531-19QLD-RTR | QLD | Balonne Shire Council | Teelba Road (Rural Road) | 150mm gravel resheeting project to allow the road to remain trafficable during wet weather periods. | 2020-21 | \$324,463 | \$324,463 | Mar-20 | Jun-20 |
| 105532-19QLD-RTR | QLD | Balonne Shire Council | Chelmer Road (Rural Road) | 150mm gravel resheeting project to allow the road to remain trafficable during wet weather periods. | 2020-21 | \$208,102 | \$208,102 | Mar-20 | Apr-20 |
| 105534-19QLD-RTR | QLD | Balonne Shire Council | Alfred Street, St George | Bitumen reseal of the road | 2020-21 | \$13,274 | \$13,274 | Feb-20 | Jun-20 |
| 105535-19QLD-RTR | QLD | Balonne Shire Council | Henry Street, Thallon | Bitumen reseal of the road | 2020-21 | \$7,006 | \$7,006 | Feb-20 | Jun-20 |
| 105536-19QLD-RTR | QLD | Balonne Shire Council | Bullamon Street, Thallon | Bitumen reseal of the road | 2020-21 | \$6,929 | \$6,929 | Feb-20 | Jun-20 |
| 105537-19QLD-RTR | QLD | Balonne Shire Council | Dawes Street, Dirranbandi | Bitumen reseal of the road | 2020-21 | \$5,939 | \$5,939 | Feb-20 | Jun-20 |
| 105538-19QLD-RTR | QLD | Balonne Shire Council | Waterson Street, Dirranbandi | Bitumen reseal of the road | 2020-21 | \$8,349 | \$8,349 | Feb-20 | Jun-20 |
| 105539-19QLD-RTR | QLD | Balonne Shire Council | William Street, Bollon | Bitumen reseal of the road | 2020-21 | \$21,704 | \$21,704 | Feb-20 | Jun-20 |
| 105540-19QLD-RTR | QLD | Balonne Shire Council | Belmore Street, Bollon | Bitumen reseal of the road | 2020-21 | \$13,940 | \$13,940 | Feb-20 | Jun-20 |
| 105541-19NSW-RTR | NSW | Cowra Shire Council | Troopers Road (Rural Road) | Resheet gravel and reshape. | 2020-21 | \$116,607 | \$116,607 | Apr-20 | May-20 |
| 105542-19WA-RTR | WA | Shire of Northam | Irishtown Road (Rural Road), Northam | Minor rehabilitation on sections along the route and widening of existing seal from 7.0 meter to 8.0 meter. | 2020-21 | \$182,094 | \$221,126 | Mar-20 | Jun-21 |
| 105543-19WA-RTR | WA | Shire of Laverton | Great Central Road (Rural Road) | reform and gravel re-sheet over extruding cap rock for 5 kilometres | 2022-23 | \$208,000 | \$208,000 | Jan-22 | Jun-22 |
| 105544-19WA-RTR | WA | Shire of Laverton | Great Central Road (Rural Road) | Reform and gravel re-sheet over extruding cap rock for 5 kilometres | 2022-23 | \$208,000 | \$208,000 | Jan-22 | Jun-22 |
| 105545-19VIC-RTR | VIC | Swan Hill Rural City Council | Station Street, Lake Boga | Reconstruct existing 9.6 metre wide pavement, replace existing kerb & channel and asphalt the Lalbert Road intersection. Length 260 metres. | 2020-21 | \$243,300 | \$243,300 | Feb-20 | Feb-20 |
| 105546-19WA-RTR | WA | City of Vincent | Vincent Street, Leederville | Remove and replace existing asphalt with a 40mm dense asphalt overlay to prolong the life of the asset and to improve the level of service. | 2020-21 | \$52,383 | \$52,383 | May-20 | Jun-20 |
| 105547-19VIC-RTR | VIC | Gannawarra Shire Council | Tragowel road Bridge, Tragowel | Break away all cracked and spalling concrete, clean and treat then repair concrete. | 2020-21 | \$29,184 | \$29,184 | Mar-20 | Apr-20 |
| 105548-19SA-RTR | SA | Clare & Gilbert Valleys Council | Angas Court, Hill River | The road will be formed and re sheeted | 2019-20 | \$98,890 | \$122,989 | Aug-19 | Dec-19 |
| 105549-19QLD-RTR | QLD | Yarrabah Aboriginal Shire Council | Buddabadoo Road (rural road) | Extend the existing concrete 'Floodway' by 30m | 2019-20 | \$13,865 | \$29,429 | Jun-19 | Jul-19 |
| 105550-19SA-RTR | SA | Clare & Gilbert Valleys Council | Lallys Road, Hill River | The road will be formed and re sheeted | 2019-20 | \$110,100 | \$149,641 | Aug-19 | Dec-19 |
| 105552-19VIC-RTR | VIC | Gannawarra Shire Council | Macorna Pyramid road bridge, Macorna | Remove all cracked concrete, clean and treat reinforcing bars and repair concrete. | 2020-21 | \$14,901 | \$14,901 | Mar-20 | Apr-20 |
| 105553-19VIC-RTR | VIC | Gannawarra Shire Council | Kerang Macorna road, Macorna | Remove all cracked concrete, clean and treat reinforcing bars and repair concrete. | 2020-21 | \$13,941 | \$13,941 | Mar-20 | Apr-20 |
| 105554-19VIC-RTR | VIC | Gannawarra Shire Council | Weir road, Quambatook | Remove structure and replace with a low level crossing | 2020-21 | \$328,933 | \$362,388 | Mar-20 | Jun-20 |
| 105555-19VIC-RTR | VIC | Gannawarra Shire Council | Victoria street, Kerang | Profile out existing pavement then lay 40mm of type H 14mm asphalt | 2020-21 | \$198,356 | \$198,356 | Mar-20 | Jun-20 |
| 105556-19NT-RTR | NT | Northern Territory of Australia | Barkly Stock Route (Tennant Creek - Rural Local) | Gravel resheet various sections between chainage 164.4 to 164.9 kilometres. | 2019-20 | \$67,100 | \$300,000 | Dec-19 | Feb-20 |
| 105608-19NSW-RTR | NSW | Lockhart Shire Council | Henty-Pleasant Hills Road, (rural road) | 1.0km of road widening. | 2019-20 | \$240,911 | \$240,911 | Dec-19 | Feb-20 |
| 105609-19NSW-RTR | NSW | Lockhart Shire Council | Flood Detour Road (Rural) | 0.95km of reconstruction. | 2019-20 | \$192,094 | \$192,094 | Dec-19 | May-20 |
| 105610-19NSW-RTR | NSW | Gilgandra Council | Kickabil Road (Rural Road) | Replacement of twin Cell 900ml diameter, pipes and headwalls and reinstate approaches and drainage. | 2020-21 | \$32,232 | \$32,232 | Feb-20 | Jun-20 |
| 105611-19SA-RTR | SA | Clare & Gilbert Valleys Council | Giles Corner Road, Stockport and Alma | The road will be formed and re sheeted | 2019-20 | \$130,600 | \$144,994 | Nov-19 | Apr-20 |
| 105612-19SA-RTR | SA | Clare & Gilbert Valleys Council | Main Road 45, Waterloo | Road surface to be profiled, stabilised, additional materials added then re sealed | 2019-20 | \$147,680 | \$206,979 | Nov-19 | Jun-20 |
| 105613-19TAS-RTR | TAS | Kentish Council | Narrawa Road, Wilmot | Replace current wooden bridge with a concrete bridge. | 2020-21 | \$267,200 | \$267,200 | Mar-20 | Jun-20 |
| 105614-19TAS-RTR | TAS | Kentish Council | Hamptons Road | Replace current wooden bridge with a concrete bridge. | 2020-21 | \$106,565 | \$106,565 | Mar-20 | Jun-20 |
| 105615-19TAS-RTR | TAS | Kentish Council | Staverton Road (rural road) | Cutting back the road embankment to improve the roadway width, roadside drainage with additional culvert installations, reconstructing the road pavement and bitumen sealing. | 2020-21 | \$94,090 | \$200,004 | Jan-20 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 105616-19TAS-RTR | TAS | West Tamar Council | Gray Street, Riverside | Pavement reconstruction will be undertaken, as well as installation of drainage blanket, construction of roadside subsoil drains and 35mm AC7 Asphalt as wearing course. | 2020-21 | \$417,756 | \$450,000 | Feb-20 | Jun-20 |
| 105617-19QLD-RTR | QLD | Western Downs Regional Council | Aisbett's Road, Kragra | Reshape the existing gravel, overlay with 100 - 150mm of new pavement material | 2019-20 | \$335,000 | \$336,364 | Dec-19 | May-20 |
| 105618-19NSW-RTR | NSW | Gilgandra Council | Berrida Bullagreen Road (Rural Road) | Reconstruct road formation to the required dimensions, lime stabilise new formation and apply a 6 meter wide sprayed bitumen and aggregate seal. | 2020-21 | \$306,358 | \$306,358 | Mar-20 | Jun-20 |
| 105620-19NSW-RTR | NSW | Edward River Council | Wood Street, Deniliquin, | Reconstruction of the exiting road including strengthening the existing sub-base through stabilization, constructing a new base course pavement, sealing the road, reconstructing the kerb and gutter to fall to the underground stormwater system and installation of additional underground stormwater to assist with road drainage. | 2020-21 | \$345,000 | \$373,097 | Feb-20 | Jun-20 |
| 105621-19NSW-RTR | NSW | Edward River Council | Cressy Street, Deniliquin | Reconstruct the road shoulder on either side of Cressy Street including strengthening the existing sub-base through stabilisation and constructing a new base course pavement. Resealing the entire width of Cressy Street, including the reconstructed shoulders and existing travel lanes. Reconstruct the existing kerb and gutter along both sides of Cressy Street | 2020-21 | \$136,585 | \$258,009 | Mar-20 | May-20 |
| 105622-19NSW-RTR | NSW | Inverell Shire Council | Guyra Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$54,418 | \$54,418 | Feb-20 | Mar-20 |
| 105623-19NSW-RTR | NSW | Lockhart Shire Council | Spanish Avenue (Rural) | 0.35km of reconstruction. | 2019-20 | \$46,065 | \$46,065 | Dec-19 | Jun-20 |
| 105624-19WA-RTR | WA | City of Swan | West Swan Road | Under the City of Swan's road improvement program, this intersection is currently in the process of being converted from a 3-way T-Junction intersection to a roundabout, with construction works commencing in December 2019 and due for completion prior to June 2020. The added pre-deflection and seal area will provide a much safer intersection for road users. | 2019-20 | \$1,692,650 | \$4,406,330 | Dec-19 | Jun-20 |
| 105625-19VIC-RTR | VIC | Hobsons Bay City Council | Truman Street, South Kingsville | Reconstruction of kerb and channel, installation of new drainage to service road, full width reconstruction and asphalt surface to current standard | 2020-21 | \$177,167 | \$656,262 | Apr-20 | Jul-20 |
| 105626-19QLD-RTR | QLD | Mackay Regional Council | Norris Street, Mackay | Installation of traffic calming and signage to address safety concerns including splitter islands and footpath works in order to improve pedestrian safety. | 2021-22 | \$245,214 | \$285,507 | Mar-21 | Jun-21 |
| 105630-19QLD-RTR | QLD | Mackay Regional Council | Pinevale Road, Pinevale | Replacement and upgrading of structurally unsound guardrail to current standards. | 2021-22 | \$193,280 | \$193,280 | Feb-21 | Oct-21 |
| 105631-19SA-RTR | SA | District Council of Cleve | Old Main Road (Rural Road) | The road will be reconstructed, reshaped, new drainage and a 150 millimetres of crushed road base material added. | 2020-21 | \$120,596 | \$120,596 | May-20 | Jun-20 |
| 105632-19SA-RTR | SA | District Council of Cleve | Redbanks Road (Rural Road) | The road has recently been reconstructed and resheeted, as this is a tourist spot council would like to seal the road with a two coat seal. | 2020-21 | \$80,000 | \$80,000 | Mar-20 | Jun-20 |
| 105639-19VIC-RTR | VIC | City of Greater Geelong | Little River-Ripley Road | To add 100 millimetres layer of new gravel material and re-grade to improve current standard of road shoulder. Proposed length of work is an approximate distance of 6 kilometres | 2020-21 | \$70,000 | \$130,000 | Feb-20 | Mar-20 |
| 105640-19VIC-RTR | VIC | City of Greater Geelong | Perkins Road | Continuation of 2018-2019 R2R project completing a full reconstruction of 1.5 kilometres of sealed road section. New crushed rock pavement formation increased to a 500 millimeter depth and 8.4 metres in width including a double coat primer seal wearing course | 2019-20 | \$285,115 | \$285,115 | Nov-19 | Mar-20 |
| 105641-19QLD-RTR | QLD | Redland City Council | Clifford Perske Drive, Thornlands | The proposed works includes pavement rehabilitation and road resurfacing. | 2020-21 | \$601,256 | \$601,256 | Mar-20 | Mar-20 |
| 105642-19SA-RTR | SA | Regional Council of Goyder | Buckland Hills Rd (Rural Rd), Leighton | The existing horizontal and vertical alignments will be improved to accommodate safe passage of restricted access vehicles typically 26m B doubles and 30m A Doubles. Drainage infrastructure will be installed to eliminate water ponding issues. The road surface will be widened to a minimum of 7m and surfaced with 100-150mm of road base material. | 2020-21 | \$80,000 | \$112,570 | Feb-20 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 105644-19SA-RTR | SA | District Council of Streaky Bay | Emerald Rise Road (Rural Road) | Resheeting with limestone rubble to 150mm for length of road | 2020-21 | \$144,645 | \$189,724 | Mar-20 | May-20 |
| 105645-19NSW-RTR | NSW | Liverpool Plains Shire Council | Fishers Lane, (rural road) | Addition of wearing course - 100mm compacted gravel overlay | 2020-21 | \$59,817 | \$59,817 | Jan-20 | Jan-20 |
| 105646-19NSW-RTR | NSW | Liverpool Plains Shire Council | Cattle Creek Road (rural road) | Addition of wearing course - 100mm compacted gravel | 2020-21 | \$343,043 | \$343,043 | Jan-20 | Jun-20 |
| 105647-19NSW-RTR | NSW | Liverpool Plains Shire Council | Roachs Road, (rural road) | Addition of wearing course - 100mm compacted gravel overlay | 2020-21 | \$82,162 | \$82,162 | Mar-20 | Apr-20 |
| 105648-19SA-RTR | SA | Regional Council of Goyder | Dip Rd (Rural Rd), Leighton | Remove the existing concrete structure and replace with a new concrete deck. The existing dimensions of the floodway will be replicated as the design is adequate for the purpose. The deck is 40m in length and 7m in width. The replacement concrete deck will be 150mm thick. No alterations to road alignment or geometry is required. | 2020-21 | \$27,169 | \$27,169 | Apr-20 | Jun-20 |
| 105649-19NSW-RTR | NSW | Liverpool Plains Shire Council | Glen Alpine Road, (rural road) | Addition of wearing course - 100mm compacted gravel overlay | 2020-21 | \$68,423 | \$68,423 | Mar-20 | May-20 |
| 105650-19NSW-RTR | NSW | Liverpool Plains Shire Council | Warrah Subdivision Road, (rural road) | Addition of wearing course - 100mm compacted gravel overlay | 2020-21 | \$46,470 | \$46,470 | Feb-20 | Mar-20 |
| 105651-19NSW-RTR | NSW | Wagga Wagga City Council | Lake Albert Road, Kooringal | Road Rehabilitation and new pavement for a length of 778 Metres | 2019-20 | \$429,000 | \$1,607,138 | Nov-19 | Feb-20 |
| 105652-19SA-RTR | SA | Regional Council of Goyder | Kimbo Rd (Rural Rd), Booborowie | Remove the existing concrete structure and replace with a new concrete deck. The approach grades will be improved to allow access for longer vehicles and upon completion this section of Kimbo Rd will be added to the 26m commodity freight network. The new deck will be 50m long, 7m wide and 150mm thick. | 2020-21 | \$61,915 | \$61,915 | Apr-20 | Jun-20 |
| 105653-19NSW-RTR | NSW | Parkes Shire Council | Five Chain Lane (SR1249)Rural Road | Pavement construction to meet minimum standard for A-B triple access. Pavement construction will require improved drainage works (culverts and causeways), vegetation management, final 2 coat seal and linemarking. | 2020-21 | \$582,474 | \$1,738,468 | Mar-20 | Jun-20 |
| 105654-19SA-RTR | SA | Regional Council of Goyder | Booborowie Rd (Rural Rd) Booborowie | The alignment of the creek will be improved at the road crossing in order to minimise erosion and washouts behind the abutments and bridge piers. A large concrete retaining wall and associated footings will be constructed on the north east embankment stabilizing the creek bank and bridge abutment. The wall will be 50m long and 5m high. | 2020-21 | \$131,385 | \$131,385 | Apr-20 | Jun-20 |
| 105656-19NSW-RTR | NSW | Warrumbungle Shire Council | Plambra Road (rural road) | Resurface with a layer of bitumen and stone | 2020-21 | \$109,892 | \$109,892 | Feb-20 | May-20 |
| 105658-19NSW-RTR | NSW | Lismore City Council | Diadem Street, Lismore | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road | 2020-21 | \$929,426 | \$929,426 | Feb-20 | Jun-20 |
| 105659-19NSW-RTR | NSW | Lismore City Council | Kyogle Road, Tuncester | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road | 2020-21 | \$298,743 | \$1,153,963 | Feb-20 | Jun-20 |
| 105660-19WA-RTR | WA | Shire of Gnowangerup | Nighwell Road (rural road) | To clear drains and reshape running surface of road and gravel sheet. This will improve drainage, reduce skid resistance and provide a safer road for school bus and all other users. | 2020-21 | \$124,696 | \$124,696 | Mar-20 | May-20 |
| 105661-19NSW-RTR | NSW | Dubbo Regional Council | Saxa Road, (rural road) | Reconstruct the road shoulder on both sides of the road to restore the road formation. | 2020-21 | \$342,262 | \$342,262 | Feb-20 | Apr-20 |
| 105662-19SA-RTR | SA | Port Pirie Regional Council | Hunts Road (Rural Road) | Resheeting of unsealed road | 2020-21 | \$41,213 | \$41,213 | Feb-20 | Mar-20 |
| 105663-19SA-RTR | SA | Port Pirie Regional Council | Graemor Road (Rural Road) | Resheeting on unsealed road | 2020-21 | \$39,712 | \$39,712 | Feb-20 | Mar-20 |
| 105664-19NSW-RTR | NSW | Mid-Western Regional Council | Lue Road (rural road) | Rehabilitation of the road to widen and strengthen the pavement, providing an 8m seal on a 10m pavement and good drainage throughout. Drainage improvement include a twin cell 600 mm pipe culvert and the installation of two 450 mm pipe culverts. | 2020-21 | \$573,441 | \$573,441 | Mar-20 | Jun-20 |
| 105665-19SA-RTR | SA | Port Pirie Regional Council | Hope Gap Road (Rural Road) | Resheeting of unsealed road | 2020-21 | \$77,623 | \$77,623 | Feb-20 | Mar-20 |
| 105666-19SA-RTR | SA | Port Pirie Regional Council | Narridy Road (Rural Road) | Resheeting of unsealed road | 2020-21 | \$17,297 | \$36,339 | Feb-20 | Mar-20 |
| 105667-19QLD-RTR | QLD | Burke Shire Council | Gregory Lawn Hill Road (rural road) | Excavation of crests to improve vertical sight distances. | 2020-21 | \$305,861 | \$398,501 | May-20 | Jul-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 105668-19SA-RTR | SA | Port Pirie Regional Council | Powerline Road (Rural Road) | Resheeting of unsealed road | 2020-21 | \$60,973 | \$60,973 | Feb-20 | Mar-20 |
| 105669-19NSW-RTR | NSW | Cabonne Shire Council | White Flat Road, Molong | Grading of White Flat Road, Pavement resheeting of road with a pavement width of 8 mts and a compacted depth of 75 millimetres (100mm loose). Clearing of vegetation if any and Pavement material is to be placed with reference to AUS-SPEC Specification Flexible Pavements and other relevant AUS-SPEC (the latest edition). | 2020-21 | \$33,983 | \$33,983 | Mar-20 | Jun-20 |
| 105670-19NSW-RTR | NSW | Central Darling Shire Council | Baden Park Road (Rural Road) | raise vertical alignment with bulk earthworks and install five new culverts to manage drainage | 2020-21 | \$332,049 | \$464,873 | Apr-20 | Jun-20 |
| 105671-19NSW-RTR | NSW | Ku-Ring-Gai Council | Kissing Point Road - Turramurra | Reconstruct the pavement structure between Pacific High Way and Barrellan Ave. Excavate total of 190mm thick of existing pavement and reconstruct with 140mm of AC20/28 and 50mm of AC14 (Compliance with RMS R116 Specification) as wearing course. Project includes installation of kerb & Gutter for a short section of road and reinstatement of the existing road pavement marking as part of the reconstruction/rehabilitation works. | 2020-21 | \$706,890 | \$712,811 | Jul-20 | Oct-20 |
| 105672-19VIC-RTR | VIC | Moonee Valley City Council | Pattison Street | Remove existing asphalt road surface and lay a new asphalt road surface | 2020-21 | \$141,463 | \$141,463 | Apr-20 | Apr-20 |
| 105673-19VIC-RTR | VIC | Moonee Valley City Council | Bryant Street | Remove existing asphalt road surface and lay a new asphalt road surface | 2020-21 | \$58,049 | \$58,049 | Mar-20 | Mar-20 |
| 105674-19VIC-RTR | VIC | Moonee Valley City Council | Bignell Street | Remove existing asphalt road surface and lay a new asphalt road surface | 2020-21 | \$27,875 | \$27,875 | Mar-20 | Mar-20 |
| 105676-19QLD-RTR | QLD | Mareeba Shire Council | Chapmans Road, Julatten | Proposed works include the removal of the existing timber bridge replace with new, long life, low maintenance concrete culvert which will result in a lower cost asset into the future. | 2020-21 | \$437,695 | \$437,695 | Mar-20 | Jul-20 |
| 105677-19VIC-RTR | VIC | Mornington Peninsula Shire Council | Merricks Road, Merricks | Construction of a roundabout with speed treatments and signage improvements | 2020-21 | \$1,530,000 | \$1,530,000 | Jun-20 | Aug-23 |
| 105678-19VIC-RTR | VIC | Horsham Rural City Council | Dimboola Minyip Road, (rural road) | An extra pavement layer to be installed including replacement of sealed surface and widening it to 6.2m. This will provide a smooth riding surface, safe traffic passage and improved drainage. Length 1km x 6.2m wide. | 2020-21 | \$52,449 | \$312,625 | Jan-20 | Mar-20 |
| 105680-19VIC-RTR | VIC | Mornington Peninsula Shire Council | Broadway, Capel Sound | kerb and channel, drainage improvements, and minor road widening. | 2020-21 | \$1,900,000 | \$1,900,000 | Mar-20 | Dec-23 |
| 105681-19SA-RTR | SA | Alexandrina Council | Main Road, Finnis | 14/7mm spray reseal and pavement patching | 2019-20 | \$17,229 | \$17,229 | Nov-19 | Apr-20 |
| 105682-19SA-RTR | SA | Alexandrina Council | Bradford Road, Goolwa Beach | 14/7mm spray reseal, asphalt at intersections and pavement patching | 2019-20 | \$49,983 | \$49,983 | Nov-19 | Apr-20 |
| 105683-19NSW-RTR | NSW | Randwick City Council | Ocean Street, Clovelly | 100mm heaving patching of pavement failure areas and 50mm resurfacing entire road width. Reinstatement of line marking. | 2020-21 | \$38,791 | \$120,227 | Apr-20 | Jun-20 |
| 105684-19SA-RTR | SA | Alexandrina Council | Yundi Road, Yundi | 14/7mm spray reseal and pavement patching | 2020-21 | \$55,108 | \$55,108 | Feb-20 | Apr-20 |
| 105685-19SA-RTR | SA | Alexandrina Council | Henry Martin Road, Ashbourne | 14/7mm spray reseal and pavement patching | 2020-21 | \$41,740 | \$41,740 | Feb-20 | Apr-20 |
| 105688-19QLD-RTR | QLD | Bundaberg Regional Council | Three Chain Rd, Calavos, Qld (Rural road) | Road formation widening, regrading (vertical alignment improvements), sealing and roadside drainage improvements. | 2020-21 | \$635,000 | \$900,000 | Jan-20 | May-20 |
| 105689-19QLD-RTR | QLD | Quilpie Shire Council | Trinidad Road, Eromanga | construct concrete flood ways to reduce water damage to the road | 2020-21 | \$101,085 | \$101,085 | Mar-20 | Jun-20 |
| 105690-19NSW-RTR | NSW | Upper Lachlan Shire Council | Wheeo Road (rural road) | Provide new pavement on the unsealed section and provide sealed surface for 200mm either end of the bridge across the Grabben Gullen Creek | 2020-21 | \$661,997 | \$661,997 | May-20 | Dec-20 |
| 105691-19NSW-RTR | NSW | Bega Valley Shire Council | Upper Brogo Road, (rural road) | Draining improvement and culvert replacement; subgrade preparation; import gravel and patch to required depths; deep lift lime stabilisation; two coat bituminous seal; line marking and traffic delineation; guard rail as required. | 2019-20 | \$565,434 | \$900,000 | Sep-19 | Feb-20 |
| 105692-19NSW-RTR | NSW | Bogan Shire Council | Murrumbidgee Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$44,749 | \$44,749 | Apr-20 | Mar-21 |
| 105693-19NSW-RTR | NSW | Bogan Shire Council | Merryanbone Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$50,387 | \$50,387 | May-20 | Nov-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 105694-19QLD-RTR | QLD | Fraser Coast Regional Council | Thornbill Drive, Eli Waters | This project provides for pavement reconstruction works for approximately 630m of Thornbill Drive and will involve the following works: earthworks, construction of new road pavement, bitumen/asphalt surfacing and restoration works. | 2020-21 | \$600,000 | \$669,079 | Mar-20 | Jul-20 |
| 105695-19VIC-RTR | VIC | Nillumbik Shire Council | Doctors Gully Road, Doreen | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2019-20 | \$38,000 | \$46,000 | Dec-19 | Dec-19 |
| 105696-19VIC-RTR | VIC | Nillumbik Shire Council | Wilson Road, Wattle Glen | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2020-21 | \$40,000 | \$40,000 | Jan-20 | Jan-20 |
| 105697-19NSW-RTR | NSW | Bogan Shire Council | Booramugga Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$60,802 | \$60,802 | May-20 | Dec-20 |
| 105698-19VIC-RTR | VIC | Nillumbik Shire Council | Ashley Road, Yarrambat | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2020-21 | \$32,000 | \$32,000 | Jan-20 | Jan-20 |
| 105699-19SA-RTR | SA | District Council of Franklin Harbour | Beach Road, Cowell | construct base and apply 14/7 two coat spray seal | 2020-21 | \$70,044 | \$400,000 | Feb-20 | May-20 |
| 105700-19NSW-RTR | NSW | Bogan Shire Council | Temples Lane (Rural Road) | Reseal 3 km's existing seal with designed application of bitumen and stone | 2020-21 | \$85,061 | \$85,061 | Apr-20 | Apr-20 |
| 105701-19NSW-RTR | NSW | Bogan Shire Council | Pangee Road (Rural Road) | Reshape existing road pavement and import crushed rock to produce a 9 metre wide pavement and bitumen seal 6.5 metres wide. | 2020-21 | \$134,236 | \$134,236 | Mar-20 | Apr-20 |
| 105702-19QLD-RTR | QLD | Charters Towers Regional Council | Centauri Road (Rural Road) | Construct and seal section of the road to improve approach | 2019-20 | \$133,626 | \$133,626 | Dec-19 | Mar-20 |
| 105703-19QLD-RTR | QLD | Charters Towers Regional Council | Mount Leyshon Road, Charters Towers | Construct and seal road section | 2019-20 | \$261,824 | \$261,824 | Nov-19 | Mar-20 |
| 105704-19QLD-RTR | QLD | Charters Towers Regional Council | Lee Street, Charters Towers | Surface preparation and asphalt | 2019-20 | \$26,161 | \$26,161 | Dec-19 | Mar-20 |
| 105705-19VIC-RTR | VIC | Glenelg Shire Council | Julia St, Portland | Reseal with asphalt due to increased traffic volumes. | 2020-21 | \$100,698 | \$100,698 | Feb-20 | Jun-20 |
| 105706-19VIC-RTR | VIC | Glenelg Shire Council | Percy St, Portland | Reseal with asphalt due to increased traffic volumes. | 2020-21 | \$81,420 | \$81,420 | Feb-20 | Jun-20 |
| 105707-19QLD-RTR | QLD | Barcaldine Regional Council | Burns Street, Alpha | Tyne and recompact existing pavement, widen pavement to accepted design standards and construct kerbing and channeling to maintain all weather access. | 2020-21 | \$14,550 | \$14,550 | Mar-20 | Jun-20 |
| 105708-19QLD-RTR | QLD | Barcaldine Regional Council | Kurrajong Drive (formerly Water Road), Barcaldine | Rehabilitation and reformation of existing subgrade, addition of pavement materials, prime and seal coat for all weather access and the addition of a TMR rated cattle grid. | 2020-21 | \$200,000 | \$200,000 | Mar-20 | Dec-20 |
| 105709-19VIC-RTR | VIC | Wellington Shire Council | Albert Street, Rosedale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$100,728 | \$100,728 | Mar-20 | Jun-20 |
| 105710-19VIC-RTR | VIC | Wellington Shire Council | Bucket Street, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$67,938 | \$67,938 | Mar-20 | Jun-20 |
| 105711-19VIC-RTR | VIC | Wellington Shire Council | Coverdale Drive, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$112,111 | \$112,111 | Mar-20 | Jun-20 |
| 105712-19VIC-RTR | VIC | Wellington Shire Council | Darling Street, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$55,013 | \$55,013 | Mar-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 105713-19VIC-RTR | VIC | Wellington Shire Council | Elgin Street, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$63,342 | \$63,342 | Mar-20 | Jun-20 |
| 105715-19VIC-RTR | VIC | Wellington Shire Council | Frith Street, Wurrk | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$53,769 | \$53,769 | Mar-20 | Jun-20 |
| 105716-19NSW-RTR | NSW | Wentworth Shire Council | Fletchers Lake Road (Rural roadl) | Resealing of road with bitumen seal. | 2020-21 | \$336,714 | \$336,714 | Apr-20 | Jun-20 |
| 105717-19NSW-RTR | NSW | Wentworth Shire Council | Milpara Road (Rural) | Resealing of road with bitumen seal. | 2020-21 | \$11,808 | \$11,808 | Apr-20 | Jun-20 |
| 105718-19VIC-RTR | VIC | Wellington Shire Council | Knight Street, Maffra | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$53,370 | \$53,370 | Mar-20 | Jun-20 |
| 105719-19VIC-RTR | VIC | Wellington Shire Council | Landy Street, Maffra | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$131,388 | \$131,388 | Mar-20 | Jun-20 |
| 105721-19VIC-RTR | VIC | Wellington Shire Council | Mcmahon Drive, Maffra | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$132,400 | \$132,400 | Mar-20 | Jun-20 |
| 105722-19VIC-RTR | VIC | Wellington Shire Council | Merry Street, Maffra | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$44,009 | \$44,009 | Mar-20 | Jun-20 |
| 105724-19VIC-RTR | VIC | Wellington Shire Council | Patten Street, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$120,548 | \$120,548 | Mar-20 | Jun-20 |
| 105725-19VIC-RTR | VIC | Wellington Shire Council | Queen Street, Rosedale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$146,328 | \$146,328 | Mar-20 | Jun-20 |
| 105726-19NSW-RTR | NSW | Wentworth Shire Council | Wentworth Street, Wentworth | Resealing of road with bitumen seal. | 2020-21 | \$5,723 | \$5,723 | Apr-20 | Jun-20 |
| 105727-19VIC-RTR | VIC | Wellington Shire Council | Alameda Drive, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$74,664 | \$74,664 | Mar-20 | Jun-20 |
| 105728-19VIC-RTR | VIC | Wellington Shire Council | Morison Street, Maffra | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$83,328 | \$83,328 | Mar-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 105729-19VIC-RTR | VIC | Wellington Shire Council | Station Street, Maffra | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$75,420 | \$75,420 | Mar-20 | Jun-20 |
| 105730-19NSW-RTR | NSW | Wentworth Shire Council | William Street, Wentworth | Resealing of road with bitumen seal. | 2020-21 | \$8,664 | \$8,664 | Apr-20 | Jun-20 |
| 105731-19VIC-RTR | VIC | Wellington Shire Council | Davis Street, Stratford | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$53,423 | \$53,423 | Mar-20 | Jun-20 |
| 105732-19NSW-RTR | NSW | Hilltops Council | Jellambi Road (Rural Road) | prepare existing pavement and provide bitumen seal. | 2020-21 | \$22,266 | \$22,266 | Mar-20 | May-20 |
| 105734-19VIC-RTR | VIC | Wellington Shire Council | Patten Street, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$84,383 | \$84,383 | Mar-20 | Jun-20 |
| 105735-19NSW-RTR | NSW | Wentworth Shire Council | Gunn Street, Wentworth | Resealing of road with bitumen seal. | 2020-21 | \$15,791 | \$15,791 | Apr-20 | Jun-20 |
| 105736-19NSW-RTR | NSW | Wentworth Shire Council | Wood Street, Gol Gol | Resealing of road with bitumen seal. | 2020-21 | \$67,103 | \$67,103 | Apr-20 | Jun-20 |
| 105737-19VIC-RTR | VIC | Wellington Shire Council | Rebecca Drive, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$113,541 | \$113,541 | Mar-20 | Jun-20 |
| 105738-19NSW-RTR | NSW | Wentworth Shire Council | Crane Drive, Buronga | Resealing of road with bitumen seal. | 2020-21 | \$36,340 | \$36,340 | Apr-20 | Jun-20 |
| 105739-19NSW-RTR | NSW | Hilltops Council | Colorado Road (rural) | Heavy patching of selected sections using dry chemical, incorporate, mix, trim, compact and seal. | 2020-21 | \$146,208 | \$146,208 | Mar-20 | Jun-20 |
| 105740-19NSW-RTR | NSW | Wentworth Shire Council | Murray Drive, Buronga | Resealing of road with bitumen seal. | 2020-21 | \$10,275 | \$10,275 | Apr-20 | Jun-20 |
| 105741-19NSW-RTR | NSW | Wentworth Shire Council | Pump Station Road (Rural Road) | Resealing of road with bitumen seal. | 2020-21 | \$42,315 | \$42,315 | Apr-20 | Jun-20 |
| 105742-19NSW-RTR | NSW | Wentworth Shire Council | Cudgee Road (Rural Road) | Resealing of road with bitumen seal. | 2020-21 | \$22,095 | \$22,095 | Apr-20 | Jun-20 |
| 105743-19NSW-RTR | NSW | Wentworth Shire Council | Channel Road (Rural Road) | Resealing of road with bitumen seal. | 2020-21 | \$37,995 | \$37,995 | Apr-20 | Jun-20 |
| 105744-19NSW-RTR | NSW | Wentworth Shire Council | Millie Street, Dareton | Resealing of road with bitumen seal. | 2020-21 | \$19,128 | \$19,128 | Apr-20 | Jun-20 |
| 105745-19NSW-RTR | NSW | Hilltops Council | McMahons Reef Road (Rural) | heavy patching of selected defects using dry chemical, incorporate, mix compact, trim and seal surface | 2020-21 | \$71,328 | \$71,328 | Apr-20 | May-20 |
| 105746-19NSW-RTR | NSW | Wentworth Shire Council | Adams Street, Wentworth | Resealing of road with bitumen seal. | 2020-21 | \$8,066 | \$8,066 | Apr-20 | Jun-20 |
| 105748-19VIC-RTR | VIC | Glenelg Shire Council | Lee Breakwater Rd, Portland | Reseal with asphalt due to increased traffic volumes. | 2020-21 | \$171,247 | \$171,247 | Feb-20 | Jun-20 |
| 105749-19NSW-RTR | NSW | Narrabri Shire Council | Tulladunna Lane (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$175,450 | \$175,450 | Apr-20 | Jul-20 |
| 105751-19SA-RTR | SA | District Council of Ceduna | Carpenters Corner Road (Rural Road) | Rip existing road, cart in additional material, compact and reshape road | 2020-21 | \$181,805 | \$181,805 | Apr-20 | Jun-20 |
| 105752-19SA-RTR | SA | City of Tea Tree Gully | Golden Grove Road | The rehabilitation of the road by replacing the road pavement and surface. | 2020-21 | \$304,575 | \$304,575 | May-20 | May-20 |
| 105753-19NSW-RTR | NSW | Narrabri Shire Council | Gabo Place, Wee Waa | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Bitumen re-sealing is completed to protect the road base and improve road surface. | 2019-20 | \$14,571 | \$14,571 | Dec-19 | Feb-20 |
| 105754-19NSW-RTR | NSW | Narrabri Shire Council | Empire Place, Wee Waa | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Bitumen re-sealing is completed to protect the road base and improve road surface. | 2019-20 | \$14,571 | \$14,571 | Dec-19 | Feb-20 |
| 105755-19VIC-RTR | VIC | Colac Otway Shire | Aireys Street | Final seal for reconstruction completed in 2018/19. | 2020-21 | \$11,672 | \$11,672 | Jan-20 | Mar-20 |
| 105756-19VIC-RTR | VIC | Colac Otway Shire | Carpendeit Bungadoor Road - Bungadoor (Rural Road) | Final seal for reconstruction completed in 2018/19. | 2020-21 | \$34,684 | \$34,684 | Jan-20 | Mar-20 |
| 105757-19VIC-RTR | VIC | Colac Otway Shire | Fyans Street | Final seal for reconstruction completed in 2018/19. | 2020-21 | \$17,482 | \$17,482 | Jan-20 | Mar-20 |
| 105758-19VIC-RTR | VIC | Colac Otway Shire | Queen Street | Final seal for reconstruction completed in 2018/19. | 2020-21 | \$28,674 | \$28,674 | Jan-20 | Mar-20 |
| 105759-19VIC-RTR | VIC | Colac Otway Shire | Warrovie Road | Final seal for reconstruction completed in 2018/19. | 2020-21 | \$17,853 | \$17,853 | Jan-20 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 105760-19VIC-RTR | VIC | Colac Otway Shire | Bromfield Street | Profiling of existing asphalt surface course and replacement with 40mm asphalt overlay across driving lanes. | 2020-21 | \$87,000 | \$87,000 | Mar-20 | Jun-20 |
| 105763-19NSW-RTR | NSW | Narrabri Shire Council | Harparary Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Bitumen Sealing is completed to protect the road base and improve road surface. | 2019-20 | \$495,998 | \$495,998 | Dec-19 | Feb-20 |
| 105764-19NSW-RTR | NSW | Narrabri Shire Council | Goonbri Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$123,589 | \$123,589 | Apr-20 | Jul-20 |
| 105765-19NSW-RTR | NSW | Inverell Shire Council | Elsmore Road (Rural Road) | Heavy patching and resealing of defects. | 2020-21 | \$214,263 | \$214,263 | Mar-20 | Apr-20 |
| 105766-19NSW-RTR | NSW | Gunnedah Shire Council | Nea Siding Road (Rural Unsealed) | Remove unsuitable gravel, whilst incorporating new material to eliminate the defects and strengthen shoulders. Providing a increased pavement width and bitumen seal wearing course | 2019-20 | \$525,789 | \$525,789 | Nov-19 | Jun-20 |
| 105767-19NSW-RTR | NSW | Inverell Shire Council | Auburn Vale Road (Rural Road) | Heavy patching and resealing of defects. | 2020-21 | \$133,383 | \$133,383 | Mar-20 | Apr-20 |
| 105768-19WA-RTR | WA | Shire of Jerramungup | Rabbit Proof fence road (rural road) | Complete formation widening upgrades, gravel resheeting and drainage works | 2020-21 | \$109,437 | \$109,437 | Jan-20 | Jun-20 |
| 105771-19NSW-RTR | NSW | Inverell Shire Council | Wallangra Road (Rural Road) | Heavy patching and resealing of defects. | 2020-21 | \$159,842 | \$159,842 | Mar-20 | Apr-20 |
| 105772-19NSW-RTR | NSW | Bland Shire Council | Koilkilbertoo Road (Rural Road) | Rip and reshape road out to required width, stabilise base course, import gravel, spread and compact and lay bitumen surface. | 2020-21 | \$1,171,428 | \$1,171,428 | Feb-20 | May-21 |
| 105773-19NSW-RTR | NSW | Inverell Shire Council | Emmaville Road (Rural Road) | Heavy patching and resealing of defects. | 2020-21 | \$47,672 | \$47,672 | Mar-20 | Apr-20 |
| 105774-19VIC-RTR | VIC | Greater Bendigo City Council | Sugarloaf Road, Axedale | Reconstruction of timber road bridge | 2019-20 | \$443,000 | \$443,000 | Jul-19 | Oct-19 |
| 105775-19NSW-RTR | NSW | Bathurst Regional Council | Limekilns Rd (Rural Road) | Reconstruct, realign, widen and seal. | 2020-21 | \$171,933 | \$171,933 | Mar-20 | Jun-20 |
| 105776-19NSW-RTR | NSW | Inverell Shire Council | Limestone Road (Rural Road) | It is planned to install additional culverts with headwalls to move water into table drains. | 2020-21 | \$8,100 | \$8,100 | May-20 | Jun-20 |
| 105777-19NSW-RTR | NSW | Inverell Shire Council | Gobberts Road (Rural Road) | It is planned to install additional culverts and headwalls to move water in table drains. | 2020-21 | \$47,952 | \$47,952 | May-20 | Jun-20 |
| 105778-19NSW-RTR | NSW | Cessnock City Council | Deasy's Road, Pokolbin | Stabilisation of existing pavement and resurfacing of spray seal | 2020-21 | \$85,080 | \$207,351 | May-20 | Mar-21 |
| 105779-19NSW-RTR | NSW | Bathurst Regional Council | Eleven Mile Drive, Eglinton | Reconstruct, widen and seal. | 2020-21 | \$193,853 | \$193,853 | Mar-20 | Jun-20 |
| 105782-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Hawthorn Street, Blackall | Pave and seal, kerb and channel. | 2020-21 | \$59,673 | \$59,673 | May-20 | Jun-20 |
| 105783-19NSW-RTR | NSW | Hilltops Council | Musgrave Street | Replace selected kerb sections, reconstruct pavement by insitu chemical stabilisation, compact, trim and seal road surface. | 2020-21 | \$286,865 | \$286,865 | Mar-20 | Sep-20 |
| 105784-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Hawthorn Street, Blackall | Pave and seal, kerb and channel. | 2020-21 | \$25,361 | \$25,361 | May-20 | Jun-20 |
| 105785-19NSW-RTR | NSW | Hilltops Council | Bourkes Lane (Rural Road) | Apply dry chemical pavement additive, mix, incorporate compact, trim and seal selected patches. | 2020-21 | \$87,823 | \$87,823 | Mar-20 | Jul-20 |
| 105786-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Mitchell Street, Tambo | Pave and seal, kerb and channel. | 2020-21 | \$57,460 | \$57,460 | May-20 | Jun-20 |
| 105787-19QLD-RTR | QLD | Blackall-Tambo Regional Council | Clematis Street, Blackall | Pave and seal, kerb and channel. | 2020-21 | \$37,433 | \$37,433 | May-20 | Jun-20 |
| 105788-19QLD-RTR | QLD | Boulia Shire Council | Donohue Highway, Rural Road | Pave and seal | 2020-21 | \$479,623 | \$1,849,196 | Feb-20 | May-20 |
| 105795-19NSW-RTR | NSW | City of Lithgow Council | Enfield Avenue, Lithgow | Milling of existing seal and relaying of hotmix asphalt at existing width for full length. | 2019-20 | \$348,682 | \$348,682 | Jul-19 | Sep-19 |
| 105796-19NSW-RTR | NSW | City of Lithgow Council | John Street, Lithgow | Milling of existing seal and relaying of hotmix asphalt at existing width for full length. | 2019-20 | \$49,718 | \$97,947 | Jul-19 | Sep-19 |
| 105797-19VIC-RTR | VIC | Wellington Shire Council | Stead Street, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$18,523 | \$18,523 | Mar-20 | Jun-20 |
| 105798-19VIC-RTR | VIC | Wellington Shire Council | Coverdale Drive, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$19,784 | \$19,784 | Mar-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 105799-19VIC-RTR | VIC | Wellington Shire Council | Patten Street, Sale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$36,164 | \$36,164 | Mar-20 | Jun-20 |
| 105800-19VIC-RTR | VIC | Wellington Shire Council | Hood Street, Rosedale | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$41,699 | \$41,699 | Mar-20 | Jun-20 |
| 105801-19VIC-RTR | VIC | Wellington Shire Council | Queen Street, Maffra | Proposed to replace the seal with asphalt, which will significantly improve the condition of the road due to better product quality. Pot holes, bleeding, and seal stripping should no longer be an issue for at least the next 5 - 10 years thus reducing the maintenance interval. | 2020-21 | \$58,213 | \$58,213 | Mar-20 | Jun-20 |
| 105802-19SA-RTR | SA | Adelaide Plains Council | Port Parham Road (Rural Road) | Reseal the surface and rectify edge breaks where required. | 2019-20 | \$90,860 | \$118,072 | Dec-19 | Mar-20 |
| 105803-19TAS-RTR | TAS | Break O'day Council | Lottah Road (Rural Road) | Cut bank away to improve sight distance replacing with retaining wall. Reconstruct pavement, seal and place 70m guardrail. | 2020-21 | \$121,538 | \$121,538 | Mar-20 | Mar-21 |
| 105804-19SA-RTR | SA | Adelaide Plains Council | Middle Beach Road (Rural Road) | Resheet the surface and rectify sub course damage were required. | 2019-20 | \$90,860 | \$103,159 | Dec-19 | Apr-20 |
| 105805-19TAS-RTR | TAS | Break O'day Council | Lottah Road (Rural Road) | Needs correction of super elevation. Reconstruct pavement and seal. Install speed advisory and chevron signage | 2020-21 | \$66,961 | \$66,961 | Mar-20 | Jun-20 |
| 105806-19NSW-RTR | NSW | Orange City Council | Ash Street, Orange | Pavement strengthening and asphalt overlay | 2020-21 | \$154,809 | \$245,000 | Mar-20 | Apr-20 |
| 105807-19QLD-RTR | QLD | Flinders Shire Council | Prairievale Road (Rural Road) | Formation and gravel resheeting and bitumen seal of approximately 2.5km long and 6.5m wide. | 2020-21 | \$483,641 | \$807,641 | Feb-20 | May-20 |
| 105808-19NSW-RTR | NSW | Penrith City Council | Bringelly Road, Kingswood | It is proposed to do 150mm deep lift asphalt construction for a 440 meter length to a width of 13 meters. | 2020-21 | \$416,197 | \$416,197 | Jun-20 | Jun-20 |
| 105809-19TAS-RTR | TAS | Break O'day Council | Lottah Road (Rural Road) | Johnsons Road/Lottah Road intersection to be squared up. This includes realignment of table drain, pavement raised and 150m of primary road sealed and 30m of Johnsons Road sealed. Also removal of trees to improve sight distance. | 2020-21 | \$36,919 | \$36,919 | Mar-20 | Jun-20 |
| 105810-19QLD-RTR | QLD | Flinders Shire Council | Richmond Hill Drive, Hughenden | Reconstruct and strengthen pavement with cement stabilisation, with a two coat bitumen seal. | 2020-21 | \$383,132 | \$1,089,688 | Feb-20 | Apr-20 |
| 105811-19NSW-RTR | NSW | Gunnedah Shire Council | Goolhi Road (Rural Sealed) | Remove unsuitable gravel whilst incorporating new material to eliminate the defects and providing new bitumen seal to improve safety of road. | 2020-21 | \$272,000 | \$272,000 | May-20 | Jun-20 |
| 105813-19NT-RTR | NT | East Arnhem Regional Council | Bodia Oustation Road - Milingimbi | Re-sheet entire entrance road to Bodia Homelands at a distance of 1.9Klms and 150mm of fresh gravel and cut new earth off shoot spoon drainage in selected areas for drainage flow away from the road. | 2020-21 | \$113,290 | \$348,290 | Jul-20 | Sep-20 |
| 105814-19QLD-RTR | QLD | Paroo Shire Council | Bundaleer-South plains Road (Rural Road), | heavy formation grading to re form road profile | 2020-21 | \$8,865 | \$8,865 | Jan-20 | Mar-20 |
| 105815-19TAS-RTR | TAS | Huon Valley Council | Lucaston Link Road, Ranelagh | Road pavement will be lime stabilised to a depth of 200 mm, an additional 150 mm of fine crushed rock road pavement and fished with a two coat seal. | 2019-20 | \$138,625 | \$312,000 | Jul-19 | Feb-20 |
| 105816-19NSW-RTR | NSW | Tenterfield Shire Council | Mt Lindsay Road (Rural Road) | It is proposed to apply a bitumen seal. | 2020-21 | \$860,373 | \$860,373 | May-20 | Jun-20 |
| 105817-19QLD-RTR | QLD | Paroo Shire Council | Charlotte Plains (Rural Road) | medium formation grading | 2020-21 | \$46,098 | \$46,098 | Feb-20 | Mar-20 |
| 105818-19QLD-RTR | QLD | Paroo Shire Council | Humeburn Road (Rural Road) | medium and heavy formation grading | 2020-21 | \$229,388 | \$229,388 | Feb-20 | Jun-20 |
| 105819-19QLD-RTR | QLD | Paroo Shire Council | Mount Alfred Road (Rural Road) | medium and heavy formation grading | 2020-21 | \$129,431 | \$129,431 | Feb-20 | Jun-20 |
| 105820-19QLD-RTR | QLD | Paroo Shire Council | Yalli Road (Rural Road) | heavy formation grading | 2020-21 | \$19,303 | \$19,303 | Feb-20 | Jun-20 |
| 105821-19TAS-RTR | TAS | Break O'day Council | Lottah Road (Rural Road) | Realign corner at 2300m with super elevation. Some pavement reconstruction and install 50m guardrail. Seal 800m section for safety and amenity | 2020-21 | \$121,566 | \$121,566 | Mar-20 | Jun-20 |
| 105822-19QLD-RTR | QLD | Paroo Shire Council | doobibila Road (Rural) | heavy formation grading | 2020-21 | \$10,677 | \$10,677 | Feb-20 | Jun-20 |
| 105823-19NSW-RTR | NSW | Cobar Shire Council | Burthong Road (rural road) | Load, haul and spread a 150mm gravel layer on the natural surface. | 2020-21 | \$144,749 | \$144,749 | Apr-20 | Sep-20 |
| 105824-19QLD-RTR | QLD | Paroo Shire Council | Elmina Road, Wyandra (Rural Road) | medium formation grading | 2020-21 | \$124,344 | \$124,344 | Apr-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 105825-19QLD-RTR | QLD | Paroo Shire Council | Moama Road (Rural Road) | Medium formation grading | 2020-21 | \$106,446 | \$106,446 | Feb-20 | Mar-20 |
| 105826-19QLD-RTR | QLD | Paroo Shire Council | Blackgate Road (Rural Road) | medium formation grading | 2020-21 | \$44,902 | \$44,902 | Feb-20 | Jun-20 |
| 105827-19QLD-RTR | QLD | Paroo Shire Council | Pitherty Road, Eulo (Rural Road) | Medium Formation grading | 2020-21 | \$12,285 | \$12,285 | Apr-20 | Jun-20 |
| 105828-19VIC-RTR | VIC | Pyrenees Shire Council | Waubra-Talbot Road (Rural Road, Evansford) | Reconstruction of road including widening the pavement and seal | 2020-21 | \$404,999 | \$404,999 | Jan-20 | Mar-21 |
| 105829-19QLD-RTR | QLD | Paroo Shire Council | Bluebonnet Blvd (Yowah) | re-seal of existing road | 2020-21 | \$35,623 | \$35,623 | Feb-20 | Mar-20 |
| 105830-19NSW-RTR | NSW | Walgett Shire Council | Fox Street, Walgett | Resealing with two coats of 10 mm and 14 mm with spray seal | 2019-20 | \$24,490 | \$24,490 | Nov-19 | Dec-19 |
| 105831-19QLD-RTR | QLD | Paroo Shire Council | Matrix Drive, Yowah | re-seal existing surface | 2020-21 | \$30,005 | \$30,005 | Feb-20 | Mar-20 |
| 105832-19NSW-RTR | NSW | Walgett Shire Council | Wee Waa Street, Walgett | Resealing with two coats of 10 mm and 14 mm with spray seal | 2019-20 | \$79,141 | \$79,141 | Nov-19 | Dec-19 |
| 105833-19QLD-RTR | QLD | Flinders Shire Council | Prairievale Road (Rural Road) | Re-decking of the existing concrete floodways of approximately 50m each, which will improve the flood resilience and safer access for motorists. | 2020-21 | \$60,000 | \$120,000 | Mar-20 | Apr-20 |
| 105834-19VIC-RTR | VIC | Pyrenees Shire Council | Blackbottom Rd (Rural Road, Livingstone) | Install compliant approach and departure guard rails | 2020-21 | \$73,097 | \$73,097 | Mar-20 | Jun-20 |
| 105835-19NSW-RTR | NSW | Walgett Shire Council | Herbert Street, Collarenebri | Resealing with two coats of 10 mm and 14 mm with spray seal | 2019-20 | \$29,009 | \$29,009 | Nov-19 | Dec-19 |
| 105836-19VIC-RTR | VIC | Pyrenees Shire Council | Lexton-Ararat Rd (Rural Road, Lexton) | Install compliant approach and departure guard rails. | 2020-21 | \$58,134 | \$58,134 | Mar-20 | Jun-20 |
| 105837-19NSW-RTR | NSW | Walgett Shire Council | Euroka Street, Walgett | Resealing with two coats of 10 mm and 14 mm with spray seal | 2019-20 | \$58,971 | \$58,971 | Nov-19 | Dec-19 |
| 105838-19NSW-RTR | NSW | Dubbo Regional Council | Swift Street, Wellington | Install stormwater drainage, reconstruct road pavement, kerb and gutter, and footpath. Cost to RTR to be fully expended in 2019/20 FY. | 2020-21 | \$1,199,268 | \$1,900,000 | Mar-20 | Jun-23 |
| 105840-19NSW-RTR | NSW | Walgett Shire Council | Dewhurst Street, Walgett | Reconstruction and sealing of 446 m long section x 2 m width of south bound lane and reconstruction kerb/gutter | 2020-21 | \$145,140 | \$145,140 | Mar-20 | Jun-20 |
| 105841-19VIC-RTR | VIC | Pyrenees Shire Council | Moonambel-Warrenmang Road (Rural Road, Warrenmang) | Install compliant approach and departure guard rails. | 2020-21 | \$76,375 | \$76,375 | Mar-20 | Jun-20 |
| 105843-19NSW-RTR | NSW | Walgett Shire Council | Morilla Street, Lightning Ridge | Resealing with two coats of spray seal with 10 mm and 14 mm aggregate | 2020-21 | \$109,896 | \$109,896 | Apr-20 | Jun-20 |
| 105844-19VIC-RTR | VIC | Pyrenees Shire Council | Barkly Rd (Rural Road, Barkly) | Install compliant approach and departure guard rails | 2020-21 | \$54,431 | \$54,431 | Mar-20 | Jun-20 |
| 105845-19QLD-RTR | QLD | Paroo Shire Council | Boobialla Street, Yowah | re seal bitumen | 2020-21 | \$42,963 | \$42,963 | Feb-20 | Mar-20 |
| 105846-19NT-RTR | NT | Victoria Daly Regional Council | Libanangu Road and Intersection of Libanangu road and Road 2 | The whole section of the road has been redesigned, in order to: a) fit road side table drains to handle the upstream storm-water runoff; b) protect road pavement and c) allow fit for purpose vehicle accesses. The works comprise: - shifting the road centre line to allow construction of drainage and pedestrian accesses. - constructing new road side table drains. - upgrading the whole length of the pavement. - constructing vehicle accesses and drainage crossings to improve the storm water system. - Drainage work including, establishment of grassing on the batters on table drains, and rocks along the road to protect table drains. | 2020-21 | \$1,207,769 | \$1,207,769 | Aug-20 | Sep-21 |
| 105848-19QLD-RTR | QLD | Paroo Shire Council | Werai Park Road (Rural Road) | Medium formation grading | 2020-21 | \$390 | \$390 | Apr-20 | Jun-20 |
| 105849-19VIC-RTR | VIC | Pyrenees Shire Council | Vinoca Road (Rural Road, Avoca) | Reconstruct and widen road pavement and seal | 2020-21 | \$1,167,719 | \$1,167,719 | Mar-20 | Jun-21 |
| 105850-19NSW-RTR | NSW | Liverpool Plains Shire Council | McDonalds Creek Road (rural road) | 100mm compacted gravel overlay | 2020-21 | \$91,281 | \$91,281 | Apr-20 | May-20 |
| 105852-19NSW-RTR | NSW | Hunter's Hill Council | Kelly Street, Henley NSW | Mill and resurfacing with 50mm AC14(170) including structural improvement (reconstruction, stabilization or heavy patching) and drainage works with replacement of identified sections of K&G - Survey, Geotechnical and design required | 2020-21 | \$92,935 | \$140,000 | Mar-20 | Oct-20 |
| 105854-19NSW-RTR | NSW | Liverpool Plains Shire Council | Fairview Road (rural road) | 100mm compacted gravel base | 2020-21 | \$69,485 | \$69,485 | Apr-20 | May-20 |
| 105855-19NSW-RTR | NSW | Liverpool Plains Shire Council | Silifants Road (rural road) | 100mm compacted gravel base | 2020-21 | \$46,541 | \$46,541 | May-20 | Jun-20 |
| 105858-19WA-RTR | WA | City of Kalgoorlie-Boulder | Egan Street, Kalgoorlie-Boulder | Replacement and rehabilitation of Seal as required on full section of road | 2020-21 | \$148,000 | \$148,000 | Apr-20 | Jun-20 |
| 105859-19WA-RTR | WA | City of Kalgoorlie-Boulder | Egan Street, Kalgoorlie-Boulder | Works will include resealing and seal replacement as required for the full length and width between Outridge and Cassidy | 2020-21 | \$112,400 | \$112,400 | Apr-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 105860-19WA-RTR | WA | City of Kalgoorlie-Boulder | Egan Street, Kalgoorlie-Boulder | Resealing and seal replacement as required between the indicated intersections | 2020-21 | \$58,000 | \$58,000 | Apr-20 | Jun-20 |
| 105861-19WA-RTR | WA | City of Kalgoorlie-Boulder | Hay Street, Kalgoorlie Boulder | Resealing and seal replacement as required between thee intersection s of Throssell and Wilson Streets | 2020-21 | \$202,000 | \$202,000 | Apr-20 | May-20 |
| 105862-19WA-RTR | WA | City of Kalgoorlie-Boulder | Lane Street, Kalgoorlie Boulder | Reseal and seal replacement as required between Hay and Egan Street | 2020-21 | \$70,000 | \$70,000 | Apr-20 | Jun-20 |
| 105863-19WA-RTR | WA | City of Kalgoorlie-Boulder | MacDonald Street, Kalgoorlie Boulder | Resealing and seal replacement as required between the intersections of Lionel and Gladstone Streets | 2020-21 | \$24,000 | \$24,000 | Apr-20 | Jun-20 |
| 105864-19WA-RTR | WA | City of Kalgoorlie-Boulder | Hawkins Street, Kalgoorlie-Boulder | Resealing work and seal replacement as required between the intersections of Bourke Street and Piccadilly Street | 2020-21 | \$41,000 | \$41,000 | Mar-20 | Apr-20 |
| 105865-19WA-RTR | WA | City of Kalgoorlie-Boulder | Hare Street, Kalgoorlie-Boulder | Resealing works and seal replacement as required between the intersections of Hawkins and Graeme Streets | 2020-21 | \$150,000 | \$150,000 | Mar-20 | Apr-20 |
| 105866-19WA-RTR | WA | City of Kalgoorlie-Boulder | Campbell Street, Kalgoorlie-Boulder | Resealing works and seal replacement as required between the intersections of St Albons and Graeme Streets | 2020-21 | \$110,000 | \$110,000 | Mar-20 | Apr-20 |
| 105867-19WA-RTR | WA | City of Kalgoorlie-Boulder | Campbell Street, Kalgoorlie-Boulder | Resealing works and seal replacement as required between the intersections of Parsons Street and Hawkins Street | 2020-21 | \$75,000 | \$75,000 | Mar-20 | Apr-20 |
| 105868-19NSW-RTR | NSW | Temora Shire Council | Thanowring Road (Rural Road) | Minor formation and culvert widening, shoulder strengthening and seal widening 5.5m to 7.0m. | 2020-21 | \$640,449 | \$800,000 | Mar-20 | Apr-21 |
| 105869-19NSW-RTR | NSW | Temora Shire Council | Bulk Head Road (Temora) | Upgrade of unsealed road to sealed Road. | 2020-21 | \$110,431 | \$265,000 | Mar-20 | Mar-21 |
| 105870-19NSW-RTR | NSW | Temora Shire Council | Hadrills Road (Rural Road) | 100mm Gravel Resheet | 2020-21 | \$213,000 | \$213,000 | Jul-20 | Feb-21 |
| 105871-19QLD-RTR | QLD | Tablelands Regional Council | Tolga-Kairi Road, Tolga | Upgrading of Intersection to improve the safety of B-Double Trucks turning into Barson Rd to access the Tolga Industrial Estate. Widening and seal of existing intersection including asphaltting. | 2019-20 | \$133,768 | \$267,537 | Oct-19 | Dec-19 |
| 105872-19QLD-RTR | QLD | Tablelands Regional Council | Whiting Road, Beatrice | Replacement and extension of existing culvert including earthworks | 2019-20 | \$48,660 | \$55,947 | Oct-19 | Dec-19 |
| 105873-19WA-RTR | WA | Shire of Carnarvon | Minilya-Lyndon Road (Rural) | The crossing has been surveyed and proposed works are engineered to construct a 550m concrete crossing that will allow river/flood waters to flow across. | 2020-21 | \$588,333 | \$1,044,311 | Jun-20 | Sep-20 |
| 105876-19NSW-RTR | NSW | Walcha Council | Aberbaldie Road, Walcha | Heavy patching to selective areas of the segment will occur to return it to an appropriate service level. | 2020-21 | \$125,000 | \$125,000 | May-20 | Oct-21 |
| 105877-19NSW-RTR | NSW | Walcha Council | Croudace Street | Resealing of the entire segment to extend the pavement asset life. | 2020-21 | \$75,979 | \$75,979 | Oct-20 | Feb-21 |
| 105878-19NSW-RTR | NSW | Walcha Council | Jamieson Street, Walcha | Remove existing pavement course and replace the Bitumen Treated Base course with an appropriate rubberised seal. | 2020-21 | \$75,000 | \$75,000 | Oct-20 | Nov-21 |
| 105879-19NSW-RTR | NSW | Walcha Council | Niangala Road, Walcha | Replace the failed timber superstructure with pre-cast concrete decking. | 2020-21 | \$127,146 | \$247,991 | Feb-20 | May-20 |
| 105880-19SA-RTR | SA | Renmark Paringa Council | Bugle Hut Road RURAL | Works will consist of removing drifted sand reshaping road , pegging alignment and resheeting with crushed quarry rubble @180MM | 2020-21 | \$112,094 | \$221,420 | Jan-20 | Jan-20 |
| 105881-19WA-RTR | WA | Shire of Wandering | Wandering Pingelly Road (rural road) | Replace old Timber Bridge with: <ul style="list-style-type: none"> • 4 rows of box culverts 2.7 metre wide x 1.8 metres high x 2.4 metres long; • In-situ steel reinforced concrete base slab • In-situ steel reinforced concrete head walls • Asphalt sealed carriageway between head walls with two 4 metre wide traffic lanes • Rock armouring protection of storm water approach and discharge points to culvert • 40 metres of barrier railing on both side of carriageway over culvert with an inside clearance of 9.0m • Width markers installed at end of barrier railing | 2022-23 | \$273,163 | \$273,163 | Jul-22 | Jun-24 |
| 105882-19WA-RTR | WA | Shire of Narrogin | Manaring Road (rural road) | Replace with double barrel 2100 piped culvert with guardrail, kerbing and 14mm bitumen seal. Cast in situ concrete headwall and apron. | 2023-24 | \$270,122 | \$270,122 | Sep-23 | Mar-24 |
| 105883-19WA-RTR | WA | Town of Port Hedland | Yandeyarra Road, (rural road) | Floodway, install new culvert 550m x 4m x 0.9m | 2020-21 | \$295,000 | \$295,000 | Jul-20 | Aug-20 |
| 105884-19WA-RTR | WA | Shire of Halls Creek | Tanami Road (Rural Road) | Reform road formation, reform existing roadside drainage, construct gravel sheeting. | 2020-21 | \$80,000 | \$80,000 | Sep-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 105885-19WA-RTR | WA | Shire of Halls Creek | Balgo Road (Rural Road) | Reform road formation, reform existing roadside drainage, construct gravel sheeting. | 2020-21 | \$60,000 | \$60,000 | Jul-20 | Sep-20 |
| 105886-19WA-RTR | WA | Shire of Halls Creek | Lake Gregory Road (Rural Road) | Reform road formation, reform existing roadside drainage, construct gravel sheeting. | 2020-21 | \$60,000 | \$60,000 | Jul-20 | Sep-20 |
| 105887-19SA-RTR | SA | District Council of Mount Remarkable | Angus Street, Wilmington | Construct and seal 8 meters wide by 150 meters long, including realignment and drainage. | 2020-21 | \$91,304 | \$91,487 | Mar-20 | May-20 |
| 105888-19SA-RTR | SA | District Council of Mount Remarkable | Whitby Street, Melrose | Construct and seal the 4 meters wide verge strip for 780m along Whitby Street between the roads edge and gutter. | 2020-21 | \$41,020 | \$41,670 | Mar-20 | May-20 |
| 105889-19SA-RTR | SA | District Council of Mount Remarkable | Telowie Road (Rural Road) | To Re-sheet 4km with locally sourced pit material and create a 150mm base course. | 2020-21 | \$84,200 | \$111,683 | Mar-20 | Jun-20 |
| 105890-19WA-RTR | WA | Shire of Exmouth | Gnandaroo Cove, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$7,411 | \$7,411 | Apr-20 | May-20 |
| 105892-19QLD-RTR | QLD | Bulloo Shire Council | Frew Street, Thargomindah | Apply a single coat bitumen seal to existing damaged bitumen surface. | 2020-21 | \$78,779 | \$78,779 | May-20 | Jun-20 |
| 105893-19QLD-RTR | QLD | Bulloo Shire Council | Hungerford Road (Rural Road) | To construct 120m*8m concrete floodway on the crossing. | 2020-21 | \$449,376 | \$502,481 | Jun-20 | Jan-21 |
| 105894-19QLD-RTR | QLD | Somerset Regional Council | Marburg Road, Marburg | Apply 2 coat rubber bitumen seal | 2020-21 | \$287,644 | \$287,644 | Apr-20 | May-20 |
| 105897-19NSW-RTR | NSW | Greater Hume Shire Council | Jingellic Road (Rural Road) | Remove non compliant fencing and reinstate with compliant guardrail system at 12 locations over the 4.1km distance. | 2020-21 | \$227,240 | \$227,240 | May-20 | Jun-20 |
| 105898-19NSW-RTR | NSW | Greater Hume Shire Council | Kywang Howlong Road (Rural Road) | Reconstruct 0.5km of pavement to achieve an 8 metre seal with a 1 metre unsealed shoulder. | 2020-21 | \$200,000 | \$400,000 | Mar-20 | Jun-20 |
| 105899-19NSW-RTR | NSW | Greater Hume Shire Council | Kywang Howlong Rd (Rural Road) | Reconstruct and widen shoulders to allow for a minimum of 10metre formation. | 2020-21 | \$315,572 | \$1,185,572 | Apr-20 | Jun-21 |
| 105900-19NSW-RTR | NSW | Greater Hume Shire Council | Alma Park Road (Rural Road) | Reconstruct 1.1 km of pavement and widen to achieve a 7 metre sealed pavement with a 1 metre unsealed shoulder each side. | 2020-21 | \$388,258 | \$388,258 | Apr-20 | Jun-20 |
| 105901-19WA-RTR | WA | Shire of Derby West Kimberley | Camballin Road - Rural Road | Undertake gravel re-sheeting, improve the formation and improve off road drainage | 2021-22 | \$120,000 | \$120,000 | Jun-21 | Jul-21 |
| 105910-19SA-RTR | SA | Coorong District Council | Pascoe Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimetres of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$131,582 | \$131,582 | Mar-20 | Jun-20 |
| 105911-19QLD-RTR | QLD | Mackay Regional Council | Bally Keel Road, Alligator Creek | Pavement widening to provide adequate travel lane geometry for road safety based on increased traffic volumes. | 2020-21 | \$299,784 | \$356,214 | Mar-20 | Jul-20 |
| 105912-19QLD-RTR | QLD | Bulloo Shire Council | Sams Street, Thargomindah | Apply a single coat bitumen seal to existing damaged bitumen surface. | 2020-21 | \$71,813 | \$71,813 | May-20 | Jun-20 |
| 105913-19WA-RTR | WA | Shire of Dandaragan | Mckays Road, (rural road) | Gravel resheet section with 100mm of gravel, water bind and compact. | 2019-20 | \$69,000 | \$72,552 | Dec-19 | Mar-20 |
| 105917-19WA-RTR | WA | Shire of Denmark | Happy Valley Road (Rural Road) | Increase gravel depth by 150mm | 2019-20 | \$183,333 | \$550,000 | Sep-19 | Jun-20 |
| 105918-19SA-RTR | SA | Barunga West Council | Mundoora Road, (rural road) | We will be applying a two coat 14/7mm C170 seal, and this treatment will extend the life of the asset and improve the safety of current road users. | 2020-21 | \$50,280 | \$98,000 | Apr-20 | Jun-20 |
| 105919-19NSW-RTR | NSW | Uralla Shire Council | Mount Mitchell Road (Rural Road) | Provide a sprayed bitumen seal pavement of 6 metres and installation of safety barriers. Install of rip rap rocks for erosion control. | 2020-21 | \$93,472 | \$93,472 | Mar-20 | Jun-20 |
| 105920-19WA-RTR | WA | Shire of Dandaragan | Dewar Road, (Rural Road) | Form up existing structure and import 100mm of gravel. Water bind material and compact. Install guide posts as required. | 2020-21 | \$39,699 | \$76,826 | Mar-20 | Mar-20 |
| 105921-19WA-RTR | WA | City of Mandurah | Clarice Street, Mandurah | Part reconstruction and part rehabilitation of Clarice Street including replacement of kerbing and footpath. | 2020-21 | \$109,273 | \$325,531 | Feb-20 | Apr-20 |
| 105922-19NSW-RTR | NSW | TRANSPORT FOR NSW | Corona Road UR5 (Rural Road) | Replace five grids, 200mm thick and 8 mm wide gravel resheeting at various place and stabilise and seal four causeways. | 2020-21 | \$1,454,653 | \$1,526,822 | May-20 | Jun-20 |
| 105923-19VIC-RTR | VIC | Mildura Rural City Council | Anthony Street, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy | 2020-21 | \$185,064 | \$185,064 | Apr-20 | Sep-20 |
| 105924-19WA-RTR | WA | Shire of Westonia | Leach Road (Rural Road) | Sealing Gravel Shoulders Both Sides From 6m to 7.5m | 2020-21 | \$131,300 | \$131,300 | Mar-20 | Jun-20 |
| 105925-19VIC-RTR | VIC | Mildura Rural City Council | Sapphire Court, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy | 2020-21 | \$48,311 | \$48,311 | Apr-20 | Sep-20 |
| 105926-19WA-RTR | WA | City of Bunbury | Dodson Road | Profile existing bitumen and install new asphalt seal | 2020-21 | \$46,702 | \$46,702 | Apr-20 | Jun-20 |
| 105927-19WA-RTR | WA | City of Bunbury | Beddingfield Street | Profile existing bitumen surface and install new asphalt seal. | 2020-21 | \$56,826 | \$56,826 | Apr-20 | Jun-20 |
| 105928-19WA-RTR | WA | City of Bunbury | Verschuer Place | Profile existing bitumen seal, install new asphalt seal. | 2020-21 | \$86,688 | \$86,688 | Apr-20 | Jun-20 |
| 105929-19NSW-RTR | NSW | Blacktown City Council | Powers Road, Seven Hills | Proposed work is reconstruction of existing pavement. | 2020-21 | \$224,914 | \$224,914 | Mar-20 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------|--|---|----------------|---|--------------------|------------|----------|
| 105930-19NSW-RTR | NSW | Coolamon Shire Council | Tilyards Lane (rural road) | Reshape road, apply material. Clear culverts, mitres and tabledrains and replace missing guideposts | 2020-21 | \$35,258 | \$35,258 | May-20 | Jun-20 |
| 105931-19NSW-RTR | NSW | Coolamon Shire Council | Hodges Lane (rural road) | Reshape road, apply material. Clear culverts, mitres and tabledrains and replace missing guideposts | 2020-21 | \$26,317 | \$26,317 | May-20 | Jun-20 |
| 105932-19NSW-RTR | NSW | Coolamon Shire Council | Ariah Road (rural road) | Reshape road, apply material. Clear culverts, mitres and tabledrains and replace missing guideposts | 2020-21 | \$23,354 | \$23,354 | May-20 | Jun-20 |
| 105933-19NSW-RTR | NSW | Coolamon Shire Council | Carlisle Park Road (rural road) | Reshape road, apply material. Clear culverts, mitres and tabledrains and replace missing guideposts | 2020-21 | \$21,377 | \$21,377 | May-20 | Jun-20 |
| 105937-19NSW-RTR | NSW | Narromine Shire Council | Strathallyn Lane (rural road), Narromine | Resheet road to full width for 2.28km at 6m wide and 150mm deep to repair damaged surface | 2020-21 | \$97,457 | \$97,457 | Apr-20 | May-20 |
| 105938-19NSW-RTR | NSW | Narromine Shire Council | Belmont Road (rural road) | Resheet road to full width for 2.22km at 6m wide and 150mm deep to repair damaged surface | 2020-21 | \$126,980 | \$126,980 | Apr-20 | May-20 |
| 105939-19NSW-RTR | NSW | Narromine Shire Council | Gainsborough Road (rural road) | Upgrade road from gravel to bitumen surface in places, widen road carriageway to 8m, installs large boxed culverts | 2020-21 | \$400,000 | \$400,000 | Apr-20 | Jun-24 |
| 105940-19NSW-RTR | NSW | Narromine Shire Council | Dubbo Collie Road (Rural Road) | Widen formation to 8m, rip reshape existing road and overlay with gravel pavement 0.15m thick. Provide bitumen seal 7.0m wide, double coat 14mm/7mm | 2020-21 | \$757,611 | \$757,611 | May-20 | Jun-21 |
| 105943-19VIC-RTR | VIC | Shire of Towong | Cudgewa North Road (rural road) | Reseal to width of 6.2m over a distance of 825m divided in multiple sections. | 2020-21 | \$27,748 | \$27,748 | Apr-20 | May-20 |
| 105944-19VIC-RTR | VIC | Shire of Towong | Mitta North Road (Rural road) | Reseal of width 6.2m for a total length of 1525m | 2020-21 | \$49,974 | \$49,974 | Apr-20 | May-20 |
| 105945-19NSW-RTR | NSW | Cobar Shire Council | The Wool Track (rural road) | Reseal approximately 5.6km of sealed road surface. | 2020-21 | \$195,000 | \$195,000 | Apr-20 | Jun-20 |
| 105946-19NSW-RTR | NSW | Cobar Shire Council | Priory Tank Road (rural road) | Reseal approximately 4.5km of sealed road surface. | 2020-21 | \$155,000 | \$155,000 | Apr-20 | Jun-20 |
| 105947-19NSW-RTR | NSW | Cobar Shire Council | Mulya Road (rural road) | Reseal approximately 5.4km of sealed road surface. | 2020-21 | \$190,000 | \$190,000 | Apr-20 | Jun-20 |
| 105948-19NSW-RTR | NSW | Cobar Shire Council | Belarabon Road (rural road) | Reseal approximately 4km of sealed road surface. | 2020-21 | \$93,673 | \$93,673 | Apr-20 | Sep-20 |
| 105949-19NSW-RTR | NSW | Cobar Shire Council | Tipping Way (rural road) | Reseal approximately 5km of sealed road surface. | 2020-21 | \$175,000 | \$175,000 | Apr-20 | Jun-20 |
| 105950-19NSW-RTR | NSW | Cobar Shire Council | Cornish Street, Cobar | Reseal approximately 750m of sealed road surface. | 2020-21 | \$25,000 | \$25,000 | Apr-20 | Jun-20 |
| 105951-19NSW-RTR | NSW | Cobar Shire Council | Monaghan Street, Cobar | Reseal approximately 300m of sealed road surface. | 2020-21 | \$15,000 | \$15,000 | Apr-20 | Jun-20 |
| 105952-19NSW-RTR | NSW | Cobar Shire Council | Margaret Street, Cobar | Reseal approximately 200m of sealed road surface. | 2020-21 | \$20,000 | \$20,000 | Apr-20 | Jun-20 |
| 105953-19NSW-RTR | NSW | Cobar Shire Council | Becker Street, Cobar | Reseal approximately 270m of sealed road surface. | 2020-21 | \$20,000 | \$20,000 | Apr-20 | Jun-20 |
| 105954-19NSW-RTR | NSW | Cobar Shire Council | Belagoy Street, Cobar | Reseal approximately 280m of sealed road surface. | 2020-21 | \$17,000 | \$17,000 | Apr-20 | Jun-20 |
| 105955-19NSW-RTR | NSW | Cobar Shire Council | Garbage Tip Road (rural road) | Reseal approximately 300m of sealed road surface. | 2020-21 | \$7,500 | \$10,000 | Apr-20 | Jun-20 |
| 105956-19WA-RTR | WA | Shire of Wandering | York Williams Road, (rural road) | 8 metre wide, two coat bitumen sealing work with 14mm and 10mm aggregate | 2020-21 | \$16,240 | \$16,240 | Mar-20 | Mar-20 |
| 105957-19WA-RTR | WA | Town of Bassendean | Villiers Street East, Bassendean | It is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required . | 2020-21 | \$36,630 | \$36,630 | Mar-20 | Apr-20 |
| 105991-19VIC-RTR | VIC | Yarra City Council | South Terrace, Clifton Hill | Road pavement rehabilitation. Asphalt road resurfacing. Roto-milling and disposal of old surface and resurfacing with bitumen. Bicycle lanes remarking and re installation of speed humps. | 2020-21 | \$137,674 | \$137,674 | Apr-20 | May-20 |
| 105992-19WA-RTR | WA | Town of Bassendean | Broun Way, Bassendean, | it is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required | 2020-21 | \$17,082 | \$18,357 | Mar-20 | Apr-20 |
| 105993-19VIC-RTR | VIC | Shire of Towong | Lake Road (Rural Road) | Reseal to a width of 6.2m for a total length of 254m | 2020-21 | \$13,121 | \$13,121 | Feb-20 | Mar-20 |
| 105994-19VIC-RTR | VIC | Shire of Towong | Lyndon Avenue (Rural Road) | Reseal to a width of 6.2m for a total length of 21m | 2020-21 | \$4,139 | \$4,139 | Feb-20 | Mar-20 |
| 105995-19VIC-RTR | VIC | Shire of Towong | Mitta Avenue (Rural road) | Reseal to a width of 6.2m for a total length of 16m | 2020-21 | \$3,169 | \$3,169 | Feb-20 | Mar-20 |
| 105996-19NSW-RTR | NSW | Snowy Valleys Council | Miles Franklin Drive, Talbingo | Re-align crossfall, re-instate table drains reconstruct pavement and surface (seal) | 2019-20 | \$90,000 | \$95,000 | Nov-19 | Mar-20 |
| 105997-19NSW-RTR | NSW | Snowy Valleys Council | Tintaldr Rd, Tintaldr | Re-alignment of cross fall. Reinstatement of table drains, new pavement and surface (seal) | 2019-20 | \$90,000 | \$92,000 | Nov-19 | Mar-20 |
| 105998-19NSW-RTR | NSW | Oberon Council | Campbell's River Road (rural road) | Relocate roadside table drainage, excavate and repair road failure new road base and bitumen seal. Provide roadside batter protection controls, to stabilise roadside embankment. | 2020-21 | \$20,000 | \$20,000 | Mar-20 | Jun-20 |
| 105999-19NSW-RTR | NSW | Oberon Council | Campbells River Road (rural road) | Excavate earthen roadside embankments to the west side of the intersection to improvement sight vision for all motorists on approaches to the Mt David Intersection. Improve roadside drainage from Campbell's River Road into Mt David Road. | 2020-21 | \$5,000 | \$5,000 | Mar-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 106000-19NSW-RTR | NSW | Oberon Council | Burruga Road (rural road) | Remove overgrown roadside vegetation by mechanical mulching works, cut and remove small tree's. | 2020-21 | \$30,271 | \$30,271 | Mar-20 | Jun-20 |
| 106001-19NSW-RTR | NSW | Forbes Shire Council | Haynes Road (Rural Road) | Replace bridge deck. | 2020-21 | \$69,699 | \$69,699 | Mar-20 | Jun-20 |
| 106002-19NSW-RTR | NSW | Forbes Shire Council | Mulguthrie Road (Rural Road) | Replace timber decking and reopen bridge. | 2020-21 | \$101,694 | \$101,694 | Mar-20 | May-20 |
| 106003-19NSW-RTR | NSW | Forbes Shire Council | Warrul Road (Rural Road) | Widen 1.5m either side | 2020-21 | \$115,685 | \$115,685 | Mar-20 | Apr-20 |
| 106004-19NSW-RTR | NSW | Forbes Shire Council | Farnell Street, Forbes | Heavy patching and resealing. | 2021-22 | \$66,040 | \$66,040 | Feb-21 | May-21 |
| 106005-19NSW-RTR | NSW | Forbes Shire Council | Forest Road (Rural Road) | Clear and redefine table drains, upgrade multiple culverts and seal causeways. | 2021-22 | \$25,953 | \$25,953 | Apr-21 | Apr-23 |
| 106008-19QLD-RTR | QLD | Western Downs Regional Council | Andrews Road, Sujeewong | Reshape the existing gravel, overlay with 100 - 150mm of new pavement material | 2020-21 | \$475,000 | \$477,259 | Apr-20 | Jun-20 |
| 106009-19QLD-RTR | QLD | Western Downs Regional Council | Coutts Street, Dalby | Reconstruct road to kerb and chanel standard. | 2019-20 | \$210,000 | \$210,298 | Jul-19 | Aug-19 |
| 106010-19NSW-RTR | NSW | Forbes Shire Council | Racecourse Road (Rural Road) | Renew and upgrade to a larger culvert. | 2020-21 | \$648 | \$648 | Apr-20 | Apr-20 |
| 106011-19WA-RTR | WA | Shire of Capel | Norman Road, The Plains WA 6237 | Rip and remake pavement, re-sheet with new imported gravel and replace 3 broken culverts. | 2020-21 | \$59,255 | \$59,255 | Feb-20 | Feb-20 |
| 106012-19QLD-RTR | QLD | Western Downs Regional Council | Starlings Lane, Dalby | Upgrade existing underground stormwater system, replace sections of kerb and channel to ensure drainage to stormwater system. Excavate and replace pavement failures, reshape pavement and place new asphalt surface. | 2019-20 | \$156,490 | \$160,709 | Oct-19 | Nov-19 |
| 106013-19WA-RTR | WA | Shire of Capel | Calinup Road, Gelorup WA 6230 | Reconstruct the embankment, reconstruct the road and seal | 2020-21 | \$89,802 | \$186,180 | Feb-20 | Apr-20 |
| 106014-19QLD-RTR | QLD | Western Downs Regional Council | Chinchilla Tara Road, Greenswamp | Upgrade the intersection layout by removing and replacing the existing culvert structure and performing pavement widening to provide access for Type 1 Road Trains. | 2020-21 | \$220,000 | \$448,362 | Feb-20 | Jun-20 |
| 106016-19NSW-RTR | NSW | Hay Shire Council | Bourke Street, Hay | Repair/replace kerb and guttering on the left hand side of the road, reshape road pavement and seal 125m in length by 6m wide. | 2020-21 | \$13,342 | \$13,342 | Apr-20 | Jun-20 |
| 106019-19NSW-RTR | NSW | Forbes Shire Council | Bedgerabong Road (Rural Road) | Reseal. | 2020-21 | \$55,844 | \$55,844 | Mar-20 | May-20 |
| 106020-19NSW-RTR | NSW | Forbes Shire Council | Pinnacle Road (Rural Road) | Reseal | 2020-21 | \$79,309 | \$79,309 | Mar-20 | Apr-20 |
| 106021-19NSW-RTR | NSW | Forbes Shire Council | School Road (Rural Road) | Reseal | 2020-21 | \$4,600 | \$4,600 | Mar-20 | Apr-20 |
| 106022-19NSW-RTR | NSW | Forbes Shire Council | Red Bend Road (Rural Road) | Reseal. | 2020-21 | \$15,998 | \$15,998 | Mar-20 | Mar-20 |
| 106023-19NSW-RTR | NSW | Forbes Shire Council | Gaymard's Lane (Rural Road) | Reseal | 2020-21 | \$39,817 | \$39,817 | Mar-20 | Mar-20 |
| 106024-19NSW-RTR | NSW | Forbes Shire Council | Mount Tullabung Road (Rural Road) | Reseal. | 2020-21 | \$40,232 | \$40,232 | Mar-20 | Mar-20 |
| 106025-19NSW-RTR | NSW | Forbes Shire Council | Farnell Road (Rural Road) | Reseal. | 2020-21 | \$8,000 | \$8,000 | Mar-20 | Mar-20 |
| 106026-19NSW-RTR | NSW | Forbes Shire Council | Ledgers Malloy Road (Rural Road) | Reseal. | 2020-21 | \$21,251 | \$21,251 | Mar-20 | Mar-20 |
| 106027-19NSW-RTR | NSW | Forbes Shire Council | West Plains Road (Rural Road) | Reseal. | 2020-21 | \$158,816 | \$158,816 | Mar-20 | Mar-20 |
| 106028-19NSW-RTR | NSW | Forbes Shire Council | Sandhills Road (Rural Road) | Reseal. | 2020-21 | \$54,548 | \$54,548 | Mar-20 | Apr-20 |
| 106030-19VIC-RTR | VIC | Southern Grampians Shire Council | Byaduk Penshurst Road, Byaduk | Reseal the road surface with new spray seal. | 2019-20 | \$129,534 | \$129,534 | Oct-19 | Jun-20 |
| 106031-19VIC-RTR | VIC | Southern Grampians Shire Council | Glendinning Road (Rural Road) | Reseal the road surface with new spray seal. | 2019-20 | \$159,475 | \$159,475 | Oct-19 | Jun-20 |
| 106034-19WA-RTR | WA | City of Greater Geraldton | Horwood Road, Woorree | Milling and resurfacing with Asphalt, corrector for crocodile cracks and asphalt overlay, upgrade kerbing to Edward Road | 2020-21 | \$363,000 | \$363,252 | Mar-20 | May-20 |
| 106035-19WA-RTR | WA | City of Greater Geraldton | Rifle Range Road, Rangeway | Milling and resurfacing with Asphalt, upgrade drainage, renew kerbing | 2020-21 | \$352,000 | \$352,405 | Mar-20 | Mar-20 |
| 106036-19QLD-RTR | QLD | Central Highlands Regional Council | Opal Street, Emerald | Milling of existing surface to remove defects and installation of new structural asphalt layer. The structural layer shall double as the wearing surface. | 2020-21 | \$382,608 | \$382,608 | Apr-20 | May-20 |
| 106037-19QLD-RTR | QLD | Central Highlands Regional Council | Borilla Street, Emerald | Milling of existing surface to remove defects and installation of new structural asphalt layer. The structural layer shall double as the wearing surface. | 2020-21 | \$511,718 | \$511,718 | Apr-20 | May-20 |
| 106038-19QLD-RTR | QLD | Central Highlands Regional Council | Roberts Street, Emerald | Milling of existing surface to remove defects and installation of new structural asphalt layer. The structural layer shall double as the wearing surface. | 2020-21 | \$62,779 | \$62,779 | Apr-20 | May-20 |
| 106040-19QLD-RTR | QLD | Central Highlands Regional Council | Codenwarra Road, Emerald | Widening of formation, installation of additional pavement area, and sprayed sealing | 2020-21 | \$357,246 | \$357,246 | Mar-20 | May-20 |
| 106041-19NSW-RTR | NSW | Cowra Shire Council | Farleigh Trig Road (Rural Road) | Add gravel and reshape road. | 2020-21 | \$17,860 | \$17,860 | Apr-20 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|---------------------------------|---|----------------|---|--------------------|------------|----------|
| 106042-19NT-RTR | NT | LGANT LTD | Ngapagunpa Road (Rural Road) | Clearing of road corridor to a 8 meter width with table drains. Complete a full formation and compaction of 6 meter road pavement using material won on site. Construction of associated off let drain and blocks. | 2020-21 | \$180,850 | \$180,850 | Apr-20 | Jun-20 |
| 106043-19SA-RTR | SA | The Barossa Council | Springton Road, (rural road) | Two coat spray seal - 14mm/7mm (C170), 1.973 km at a width of 8 meters, as part of Council's reseal program to rehabilitate the surface and extend seal life. | 2020-21 | \$74,301 | \$74,301 | Mar-20 | Jun-20 |
| 106044-19SA-RTR | SA | The Barossa Council | Angas Street, Tanunda | 30mm AC10 asphalt overlay, 575 metres at a width of 8.6 metres as part of Councils Reseal Program to rehabilitate the surface and extend seal life along with Kerb replacement to assist with stormwater management | 2020-21 | \$127,049 | \$127,049 | Mar-20 | Jun-20 |
| 106045-19SA-RTR | SA | The Barossa Council | Coronation Avenue, Tanunda | 30mm AC10 asphalt overlay, 354 metres at a width of 7.5 metres as part of Councils Reseal Program to rehabilitate the surface and extend seal life along with Kerb replacement to assist with stormwater management | 2020-21 | \$63,264 | \$69,936 | Mar-20 | Jun-20 |
| 106046-19SA-RTR | SA | The Barossa Council | Krondorf Road, Krondorf (Rural) | Two coat spray seal - 14mm/7mm (C170), 930 meters at a width of 7 meters, as part of Council's reseal program to rehabilitate the surface and extend seal life. | 2020-21 | \$68,292 | \$68,292 | Mar-20 | Jun-20 |
| 106047-19SA-RTR | SA | The Barossa Council | Phillip Street, Tanunda | 30mm AC10 asphalt overlay, 379 metres at a width of 7.5 metres as part of Councils Reseal Program to rehabilitate the surface and extend seal life along with Kerb replacement to assist with stormwater management | 2020-21 | \$40,798 | \$74,463 | Mar-20 | Jun-20 |
| 106048-19NSW-RTR | NSW | Sutherland Shire Council | Bundeena Drive, Bundeena | Full width road reconstruction (2km length x 10m wide) including: lane widening, shoulder reconstruction, vegetation trimming, provision for cyclists. Pavement works include foamed asphalt the upper 250mm of combined existing pavement and 100mm overlay with 1% Hydrated Lime and 3% C170 bitumen. Foamed Asphalt is to be undertaken in a single pass operation at full lane width of 5.0m each direction, including the 3.2m road lane and 1.8m bike lane. | 2020-21 | \$1,760,891 | \$1,760,891 | May-20 | Sep-20 |
| 106049-19NSW-RTR | NSW | Inverell Shire Council | Jones Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$8,007 | \$8,007 | Apr-20 | Apr-20 |
| 106050-19NSW-RTR | NSW | Inverell Shire Council | New Valley Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$61,742 | \$61,742 | Mar-20 | Apr-20 |
| 106051-19NSW-RTR | NSW | Cobar Shire Council | Palesthan Road (Rural Road) | Import gravel to re-sheet 7km of road and then undertake a heavy maintenance grade of the remainder. | 2020-21 | \$145,324 | \$297,431 | Apr-20 | Sep-20 |
| 106052-19NSW-RTR | NSW | Wentworth Shire Council | Tarcoola Street (Rural Road) | Resealing of road with bitumen seal. | 2020-21 | \$100,927 | \$100,927 | May-20 | Jun-20 |
| 106053-19VIC-RTR | VIC | Indigo Shire Council | North Road, Chiltern | Improve the drainage and widen the road to allow comfortable two way traffic, then seal the surface. | 2020-21 | \$76,267 | \$85,000 | Mar-20 | Apr-20 |
| 106054-19SA-RTR | SA | Rural City of Murray Bridge | Waratah Ave, Murray Bridge | Install 4 new side entry pts at the intersection of Oak and Charles Street and link with new 525mm Reinforced Concrete Pipe Repair concrete kerbing as required and install new compliant pedestrian ramps. Excavate existing seal and pavement to a depth of 150mm. Reconstruct pavement with new granular pavement to level and seal with 14/7mm bitumen spray seal | 2020-21 | \$165,507 | \$165,507 | Feb-20 | Mar-20 |
| 106055-19NSW-RTR | NSW | Hay Shire Council | Corrong Road (Rural Road) | Conduct maintenance for full length on both edges of the road. 25km each side | 2020-21 | \$145,833 | \$145,833 | May-20 | Jun-20 |
| 106056-19NSW-RTR | NSW | Hay Shire Council | Cadell Street, Hay | Reconstruct and seal left hand shoulder 195m in length by 5.5m wide | 2020-21 | \$23,910 | \$23,910 | Apr-20 | Jun-20 |
| 106057-19NSW-RTR | NSW | Hay Shire Council | Macauley Street (Hay) | Reconstruct and seal this length of road 20m in length by 5m in width | 2020-21 | \$4,700 | \$4,700 | Jun-20 | Jun-20 |
| 106058-19NSW-RTR | NSW | Hay Shire Council | Macauley Street (Hay) | Reconstruct and seal section of road 20m in length by 5.5m wide | 2020-21 | \$4,700 | \$4,700 | May-20 | Jun-20 |
| 106059-19SA-RTR | SA | Corporation of the City of Marion | Quailo Ave, Hallett Cove | Area plane and 80mm overlay | 2020-21 | \$3,087 | \$100,652 | Jan-20 | Mar-20 |
| 106060-19QLD-RTR | QLD | Bouliia Shire Council | Mulligan Street, Bouliia | It is proposed to reseal this section of road. | 2020-21 | \$24,377 | \$24,377 | May-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 106061-19VIC-RTR | VIC | Monash City Council | Hanover Street, Oakleigh | The traffic signal renewal works, on-site implementation works, commenced after 1 July 2019 and are now complete and the traffic signals are operational. Invoices have been paid totalling the \$307,741 ex GST as mentioned above. | 2019-20 | \$307,741 | \$307,741 | Jul-19 | Sep-19 |
| 106062-19QLD-RTR | QLD | Boulia Shire Council | Mulligan Street, Boulia | Propose to reseal this section of road. | 2020-21 | \$25,000 | \$25,000 | May-20 | Sep-20 |
| 106064-19QLD-RTR | QLD | Quilpie Shire Council | Bowallie-Tobermorey Road, Toompine | carry out heavy formation grading using grader, water trucks, rollers and clean side take off drains | 2020-21 | \$65,400 | \$65,400 | Apr-20 | May-20 |
| 106065-19WA-RTR | WA | City of Cockburn | Prinsep Road, Jandakot WA 6164 | Construction of 800m of new road from the cul-de-sac at SLK 1.25 (straight line kilometres) Prinsep Road to the intersection with new extended section of Verde Drive . | 2020-21 | \$1,040,291 | \$2,200,000 | Apr-20 | Jun-20 |
| 106066-19NSW-RTR | NSW | Bogan Shire Council | Peisley Road (Rural Road) | Routine maintenance grading of the gravel and crushed rock pavement to restore pavement shape and remove wheel ruts and surface defects. | 2019-20 | \$178,400 | \$178,400 | Aug-19 | Mar-20 |
| 106067-19NSW-RTR | NSW | Mid-Coast Council | The Branch Lane, The Branch | Provision of new road pavement with a bitumen wearing surface and improved drainage | 2020-21 | \$350,000 | \$350,000 | Apr-20 | May-20 |
| 106068-19NT-RTR | NT | Alice Springs Town Council | Ilparpa Road | Two bends along Ilparpa Road to be re-aligned to comply with Australian Standards for 100km/h speed limit | 2019-20 | \$420,000 | \$900,000 | Sep-19 | Feb-20 |
| 106069-19NSW-RTR | NSW | Mid-Coast Council | Willina Road, Willina | Provision of new road pavement with a bitumen wearing surface and improved drainage | 2020-21 | \$280,000 | \$284,706 | Apr-20 | Nov-20 |
| 106070-19NSW-RTR | NSW | Mid-Coast Council | Wattley Hill Road, Bungwahl | Provision of new road pavement with a bitumen wearing surface and improved drainage | 2020-21 | \$350,000 | \$350,000 | Apr-20 | Apr-21 |
| 106071-19NSW-RTR | NSW | Mid-Coast Council | Queen Street, Gloucester | Provision of new road pavement with a bitumen wearing surface and improved drainage | 2020-21 | \$760,157 | \$1,200,000 | Mar-20 | Nov-20 |
| 106072-19NSW-RTR | NSW | Mid-Coast Council | Bulga Road, Wingham | Full rehabilitation of existing pavement to ease safety risk. This will include the addition of new pavement material and new spray seal surfacing | 2020-21 | \$362,306 | \$440,000 | Mar-20 | Apr-20 |
| 106073-19NSW-RTR | NSW | Mid-Coast Council | Hannam Vale Road, Moorland | Provision of new road pavement with a bitumen wearing surface and improved drainage. | 2020-21 | \$800,000 | \$1,076,000 | May-20 | Apr-23 |
| 106074-19NSW-RTR | NSW | Mid-Coast Council | Burraneer Road, Coomba Park | Provision of new road pavement with a bitumen wearing surface and improved drainage | 2020-21 | \$210,000 | \$420,000 | Mar-20 | Apr-20 |
| 106075-19QLD-RTR | QLD | Quilpie Shire Council | Pegler Street, Quilpie | resealing with a single coat bitumen seal | 2020-21 | \$46,678 | \$46,678 | Apr-20 | May-20 |
| 106076-19QLD-RTR | QLD | Quilpie Shire Council | Buln Buln Street, Quilpie | Resealing of the parking lane 3 metres wide for the full length of Buln Buln Street | 2020-21 | \$9,280 | \$9,280 | Apr-20 | May-20 |
| 106077-19WA-RTR | WA | Shire of Carnarvon | Hammond Street, Carnarvon | Removal of existing kerbing and installation of Main Roads WA standard semi-mountable concrete kerbing. | 2020-21 | \$11,835 | \$11,835 | Mar-20 | Mar-20 |
| 106078-19WA-RTR | WA | Shire of Carnarvon | Crowther Street, Carnarvon | Removal of existing kerbing and installation of Main Roads WA standard semi-mountable concrete kerbing. | 2020-21 | \$12,752 | \$12,752 | Mar-20 | Mar-20 |
| 106079-19WA-RTR | WA | Shire of Carnarvon | Whitlock Street, Carnarvon | Removal of existing kerbing and installation of Main Roads WA standard semi-mountable concrete kerbing. | 2020-21 | \$10,989 | \$10,989 | Mar-20 | Mar-20 |
| 106080-19WA-RTR | WA | Shire of Carnarvon | Young Street, Carnarvon | Removal of existing kerbing and installation of Main Roads WA standard semi-mountable concrete kerbing. | 2020-21 | \$12,787 | \$12,787 | Mar-20 | Mar-20 |
| 106081-19QLD-RTR | QLD | Winton Shire Council | Old Landsborough Highway (rural road) | Install three cells of new culverts 600mm x 1200mm with a new 150mm slab over the top of the culverts with bitumen approaches. | 2020-21 | \$276,117 | \$491,312 | Apr-20 | Jun-20 |
| 106083-19VIC-RTR | VIC | Hepburn Shire Council | Battery Crescent, Creswick | Upgrade pavement, install kerb and channel and bituminous seal | 2020-21 | \$128,281 | \$128,281 | Jan-20 | Feb-20 |
| 106084-19QLD-RTR | QLD | Balonne Shire Council | Bollon-Dirranbandi Rd (Rural Road) | Bitumen reseal of the road | 2020-21 | \$55,121 | \$969,403 | Apr-20 | Jun-20 |
| 106085-19VIC-RTR | VIC | Gannawarra Shire Council | Appin South Road, Appin South | Remove all cracked concrete, clean and treat reinforcing bars and repair concrete. | 2020-21 | \$21,191 | \$21,191 | Mar-20 | Apr-20 |
| 106086-19VIC-RTR | VIC | Gannawarra Shire Council | Appin South Road, Appin South | Remove all cracked concrete, clean and treat reinforcing bars and repair concrete. | 2020-21 | \$16,003 | \$16,003 | Mar-20 | Apr-20 |
| 106087-19VIC-RTR | VIC | Gannawarra Shire Council | Brays Road, Koroop | Remove all cracked concrete, clean and treat reinforcing bars and repair concrete | 2020-21 | \$25,840 | \$25,840 | Mar-20 | Apr-20 |
| 106088-19VIC-RTR | VIC | South Gippsland Shire Council | Clancys Road (Rural Road) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2019-20 | \$835,910 | \$835,910 | Dec-19 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 106089-19NSW-RTR | NSW | City of Parramatta Council | Barangaroo Road | The proposed work will include replacement of damaged sections of kerb and gutter, strengthening of existing pavement in trafficable areas and resurfacing of the road with asphalt. Length = 2253 m; Width = 11.8 m; Area = 2655 m2. | 2020-21 | \$155,859 | \$155,859 | May-20 | Jul-20 |
| 106090-19NSW-RTR | NSW | City of Parramatta Council | Bowden Street | The proposed work will include replacement of existing pavement failures by heavy patching and resurfacing of the road with asphalt. Length = 275 m; Width = 11.6 m; Area = 3190 m2. | 2020-21 | \$83,024 | \$83,024 | Jun-20 | Jul-20 |
| 106091-19NSW-RTR | NSW | City of Parramatta Council | Auburn Street | The proposed work will include replacement of damaged sections of kerb and gutter, repair of pavement failures by heavy patching and resurfacing of the road with asphalt. Length = 550 m; Width = 8.4 m; Area = 4620 m2. | 2020-21 | \$203,948 | \$203,948 | Apr-20 | Jul-20 |
| 106092-19VIC-RTR | VIC | Hindmarsh Shire Council | Broughton-Kaniva Road, rural road | Reseal over old seal. | 2019-20 | \$98,274 | \$98,274 | Dec-19 | Dec-19 |
| 106093-19VIC-RTR | VIC | Hindmarsh Shire Council | Coker Dam Road (rural road) | Reseal over existing old seal. | 2019-20 | \$62,102 | \$72,334 | Oct-19 | Oct-19 |
| 106094-19SA-RTR | SA | Adelaide Hills Council | Scott Creek Road, Heathfield, SA | Undertake heavy patch identified pavement defect by profiling out 100 mm and reinstating with AC14. Then overlay existing seal and new patches with spray seal featuring recycled rubber binder. | 2019-20 | \$105,000 | \$130,588 | Sep-19 | Mar-20 |
| 106100-19WA-RTR | WA | Shire of Derby West Kimberley | Sutherland Street, Derby | Undertake further improvements to drainage, installation of rock pitching to prevent scouring, placement of geo-textile cloth to prevent scouring, increase off shoot drains from road surface into drainage and further head wall protection | 2020-21 | \$132,000 | \$132,000 | Apr-20 | May-20 |
| 106104-19QLD-RTR | QLD | Rockhampton Regional Council | Glenroy Road, Morinish | Gravel overlay and seal road | 2019-20 | \$344,800 | \$370,000 | Sep-19 | Mar-20 |
| 106105-19QLD-RTR | QLD | Rockhampton Regional Council | Pink Lily Road, (rural road) | Gravel overlay and seal road | 2019-20 | \$220,885 | \$240,000 | Nov-19 | Jan-20 |
| 106106-19QLD-RTR | QLD | Rockhampton Regional Council | Sheldrake Road, Alton Downs | Gravel overlay and seal road | 2019-20 | \$252,440 | \$320,400 | Sep-19 | Jan-20 |
| 106107-19QLD-RTR | QLD | Rockhampton Regional Council | Upper Dawson Road, Allenstown | Remove old base out and asphalt overlay | 2019-20 | \$485,165 | \$520,000 | Jul-19 | Sep-19 |
| 106108-19QLD-RTR | QLD | Rockhampton Regional Council | Upper Dawson Road, Allenstown | Remove old base out and asphalt overlay | 2019-20 | \$180,165 | \$305,015 | Oct-19 | Nov-19 |
| 106109-19QLD-RTR | QLD | Somerset Regional Council | Clarendon Road, Clarendon | Apply 2 coat rubber bitumen seal | 2020-21 | \$236,096 | \$236,096 | Apr-20 | Jun-20 |
| 106110-19VIC-RTR | VIC | Nillumbik Shire Council | Gills Road, Watsons Creek | Shot crete around bridge abutments and creek banks, replacement of all termite damaged timber components and treatment of corroded steel girders. | 2020-21 | \$26,151 | \$26,151 | Apr-20 | May-20 |
| 106111-19NSW-RTR | NSW | Council of the City of Broken Hill | Brown Street, Broken Hill, NSW 2880 | Upgrade the unsealed road to bitumen spray sealed road with adequate drainage design to divert stormwater away from the residential properties. This will also seal the length of Brown Street available for road train access and become alternate route for heavy vehicle. | 2019-20 | \$465,870 | \$543,577 | Dec-19 | Mar-20 |
| 106112-19WA-RTR | WA | Shire of Ashburton | Towera Lyndon Road (Rural Road) | Gravel resheeting, formation reshaping, roadside drainage maintenance, vegetation clearing: <ul style="list-style-type: none"> Extraction and mixing of materials from Shire gravel pits in order to form a homogeneous, well graded, compactable blend of gravel; Transportation of the pavement materials to the work location; Placement, compaction and trimming of the pavement materials in a single layer in order to achieve the specified cross sectional surface shape; Reforming of V – Drains and offshoot drains; | 2020-21 | \$49,885 | \$850,602 | May-20 | Aug-20 |
| 106113-19SA-RTR | SA | City of Tea Tree Gully | Reuben Richardson Road | the rehabilitation of the road by replacing the road pavement and surface | 2020-21 | \$114,435 | \$114,435 | Jul-20 | Jul-20 |
| 106114-19NSW-RTR | NSW | Council of the City of Shellharbour | Cove Blvd, Shell Cove | Removal of existing wearing surface and pavement to a depth of 100mm and placement of 50mm of DG20AC and 50mm of DG14AC. | 2020-21 | \$170,161 | \$170,161 | May-20 | May-20 |
| 106115-19QLD-RTR | QLD | Somerset Regional Council | Linville Road, Linville | Apply 2 coat crumbed rubber bitumen seal | 2020-21 | \$209,638 | \$209,638 | Apr-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 106116-19VIC-RTR | VIC | Campaspe Shire Council | Pine Street, Echuca | Removal and replacement of the road pavement and apply suitable bitumen surfacing - 520 square meters Removal and replacement of damaged kerb and channel 280 meters | 2020-21 | \$194,781 | \$197,853 | Mar-20 | Jun-20 |
| 106117-19WA-RTR | WA | City of Wanneroo | Garden Park Drive, Wanneroo | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$121,457 | \$123,035 | May-20 | Jul-20 |
| 106118-19NSW-RTR | NSW | Eurobodalla Shire Council | Broulee Road, Broulee | A new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction. | 2020-21 | \$20,000 | \$20,000 | Feb-20 | Mar-20 |
| 106119-19NSW-RTR | NSW | Eurobodalla Shire Council | Broulee Road, Broulee | A new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction. | 2020-21 | \$25,000 | \$25,000 | Feb-20 | Mar-20 |
| 106120-19NSW-RTR | NSW | Eurobodalla Shire Council | Dunns Creek Road, Malua Bay | A new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction. | 2020-21 | \$50,000 | \$50,000 | Feb-20 | Mar-20 |
| 106121-19NSW-RTR | NSW | Eurobodalla Shire Council | George Bass Drive, Mossy Point | Extensive subsurface stabilisation and resealing of the road surface | 2020-21 | \$200,000 | \$200,000 | Feb-20 | Mar-20 |
| 106122-19NSW-RTR | NSW | Eurobodalla Shire Council | Nuyen Place, Long Beach | Replacement of the road surface | 2020-21 | \$80,000 | \$80,000 | Feb-20 | Mar-20 |
| 106123-19VIC-RTR | VIC | Mornington Peninsula Shire Council | Cemetery Drive, Dromana | Road base improvement, concrete kerb and channel, drainage pipes and pits. Approximate length of 60m between Arthurs Seat Road and Dromana Cemetery. | 2020-21 | \$59,118 | \$59,118 | Apr-20 | Jun-20 |
| 106124-19NSW-RTR | NSW | Eurobodalla Shire Council | Scenic Place, Moruya Heads | Replacement of the road surface | 2020-21 | \$66,474 | \$66,474 | Feb-20 | Mar-20 |
| 106125-19QLD-RTR | QLD | Barcaldine Regional Council | Barcaldine/Isisford Road | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) of Council roads. | 2020-21 | \$386,031 | \$386,031 | May-20 | Jun-20 |
| 106126-19QLD-RTR | QLD | Barcaldine Regional Council | Narbethong Road | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) of Council roads. | 2020-21 | \$193,543 | \$193,543 | May-20 | Jun-20 |
| 106127-19QLD-RTR | QLD | Barcaldine Regional Council | Jericho-Aramac Road | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) of Council roads. | 2020-21 | \$110,344 | \$110,344 | May-20 | Jun-20 |
| 106128-19NSW-RTR | NSW | Hunter's Hill Council | Sherwin Street, Henley NSW 2111 | Few treatments proposed based on the condition of the road section. Please see below what is involved: - Full depth road reconstruction with 300mm of DGB20 overlay 50mm of AC10 - Heavy patching pavement restoration - Deep lift pavement restoration - 50 mm mill and resheet with AC10 | 2020-21 | \$289,001 | \$299,883 | Apr-20 | May-20 |
| 106129-19WA-RTR | WA | Shire of Murray | Marinup Street, Dwellingup | road upgrade works will include new drainage and road pavement and sealed with asphalt. | 2020-21 | \$465,571 | \$465,571 | Mar-20 | Jun-21 |
| 106131-19WA-RTR | WA | Shire of Ravensthorpe | Mills Road (Rural Road) | reform road formation and increase gravel pavement depth by re-sheeting | 2020-21 | \$45,614 | \$45,614 | Jan-20 | Apr-20 |
| 106132-19WA-RTR | WA | Shire of Ravensthorpe | John Forrest Road (Rural Road) | reform road formation and increase gravel pavement depth by re-sheeting several sections | 2020-21 | \$56,386 | \$64,795 | Apr-20 | Jun-20 |
| 106133-19SA-RTR | SA | Tatiara District Council | Brimbago South Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2020-21 | \$50,848 | \$191,774 | Feb-20 | May-20 |
| 106134-19NSW-RTR | NSW | Cessnock City Council | Colliery Street Aberdare | Culvert repairs and pavement resurfacing. | 2021-22 | \$128,000 | \$260,000 | Feb-21 | Sep-21 |
| 106135-19NSW-RTR | NSW | Northern Beaches Council | Killarney Drive, Killarney Heights | Repair the pavement and resurface with asphaltic concrete. | 2019-20 | \$114,947 | \$114,947 | Nov-19 | Apr-20 |
| 106136-19NSW-RTR | NSW | Griffith City Council | Jones Road (Rural Road) | Widen and raise pavement to accommodate HV access (Heavy Mass Limit and Oversize/Overmass vehicles) and also accommodate 1 in 100 flood events. | 2020-21 | \$106,100 | \$1,919,800 | Jun-20 | Mar-22 |
| 106137-19VIC-RTR | VIC | Nillumbik Shire Council | Progress Road, Eltham North | Profile existing sealed surface and lay new Asphalt overlay over the full width of existing sealed pavement | 2019-20 | \$70,000 | \$176,000 | Aug-19 | Aug-19 |
| 106138-19NT-RTR | NT | City of Palmerston | McKinnon Road, Pinelands | 50mm thick asphalt overlay. Removal of existing asphalt along kerb edges as required. | 2020-21 | \$90,000 | \$105,107 | Apr-20 | Jun-20 |
| 106139-19VIC-RTR | VIC | Nillumbik Shire Council | Phipps Crescent, Diamond Creek | Reform existing gravel pavement, shape table drains, replace road culverts as required and spray seal existing gravel road | 2020-21 | \$200,000 | \$240,000 | May-20 | Jul-20 |
| 106140-19NT-RTR | NT | City of Palmerston | Forrest Parade, Bakewell | 30mm asphalt overlay. Removal of existing asphalt along kerb edges as required. | 2020-21 | \$31,250 | \$51,372 | Apr-20 | Jun-20 |
| 106141-19WA-RTR | WA | City of Bayswater | Seacom Court, Morley | Resealing of road 7.4 m wide 360 m long area is=2664 m2. All other aspects as per standard | 2020-21 | \$39,840 | \$39,840 | May-20 | Jun-20 |
| 106142-19VIC-RTR | VIC | Nillumbik Shire Council | Chapel Lane, Nutfield | Some patching will be completed then spray seal existing primer sealed road surface as final seal | 2019-20 | \$99,000 | \$127,000 | Dec-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 106143-19WA-RTR | WA | Shire of Jerramungup | Brook Road (Rural road). | Complete formation widening upgrades, gravel re-sheeting and drainage works. | 2019-20 | \$96,140 | \$96,140 | Sep-19 | May-20 |
| 106144-19NSW-RTR | NSW | Balranald Shire Council | Mildura Ivanhoe (Rural Road) | Installation of drainage pipes in low-line area and build the road up with natural material for 2km. Then gravel construct 8m wide for the length of 2km. For a further 3km on both sides of the drainage pipes the road will be graded, reshaped and forming table drains for drainage flow. Total length of works will be 8km. | 2020-21 | \$454,368 | \$454,368 | Apr-20 | Sep-20 |
| 106145-19TAS-RTR | TAS | King Island Council | Old Grassy Road (C201) (rural road) | Proposed work to be done is to fill drop offs with gravels and cement stabilise and 2 coat bitumen seal to remove hazard . | 2020-21 | \$140,000 | \$140,267 | May-20 | Jun-21 |
| 106146-19TAS-RTR | TAS | King Island Council | Seal Rocks Road (rural road) | Proposed work to be done is laying 200 mm gravels, remove soft areas and mud holes, grade and roll. | 2020-21 | \$57,000 | \$57,496 | Apr-20 | Aug-20 |
| 106147-19TAS-RTR | TAS | King Island Council | Pegarah Road (rural road) | Widen the blind corner by 1 metre. Lay 300mm gravels and 2 coat bitumen seal & cement stabilise . | 2020-21 | \$27,002 | \$31,780 | Jun-20 | Jun-20 |
| 106148-19QLD-RTR | QLD | Quilpie Shire Council | Quilpie-Adavale Red Road, Adavale | carry out bitumen sealing to gravel resheeting project to complete the works | 2020-21 | \$288,001 | \$288,001 | Apr-20 | Jun-20 |
| 106149-19QLD-RTR | QLD | Mount Isa City Council | Thorntonia Yelvertoft Road (rural road) | Apply 10mm stone emulsion reseal overlay. | 2020-21 | \$157,197 | \$157,197 | Jun-20 | Aug-20 |
| 106150-19WA-RTR | WA | Shire of Exmouth | Friedman Way, Exmouth | Reseal with bitumen and aggregate | 2020-21 | \$5,697 | \$5,697 | Apr-20 | May-20 |
| 106153-19NT-RTR | NT | Barkly Regional Council | Main Road, Ampilatwatja Community, Sandover Hwy, Northern Territory. | Rehabilitation of shoulders 2m each side x 150mm deep. Spread top up base gravel, compact, trim pavement then apply 2 x primer seal spray (14mm and 7mm aggregate). | 2020-21 | \$64,176 | \$128,352 | Nov-20 | Dec-20 |
| 106154-19NT-RTR | NT | Barkly Regional Council | Morton Street, Ampilatwatja Community, Sandover Hwy, Northern Territory | Rehabilitation of shoulders 2m (each side) x 150mm deep. Spread top up base gravel, mix, compact, trim pavement to 150mm then apply 2 x primer seal spray on 14mm aggregate then 7mm aggregate for following chainages: 026-575.000m (RHS); 026-172m (LHS). | 2020-21 | \$78,176 | \$137,472 | Nov-20 | Dec-20 |
| 106155-19WA-RTR | WA | Shire of Upper Gascoyne | Landor Mount Augustus Road (rural road) | Re-sheet with good quality gravel and water bind section road with exposed rock and lack of formation | 2020-21 | \$120,000 | \$120,000 | Apr-20 | Jun-20 |
| 106156-19NT-RTR | NT | Barkly Regional Council | Middle Street, Ampilatwatja Community, Sandover Hwy, Northern Territory | Rehabilitation of shoulders 2m (each side) x 150mm deep. Spread top up base gravel, mix, compact, trim pavement then apply 2 x primer seal spray on 14mm aggregate then 7mm aggregate for following chainages: 089.00 to 107.00; 497.00 to 530.00 | 2020-21 | \$64,608 | \$129,216 | Nov-20 | Dec-20 |
| 106157-19NT-RTR | NT | Barkly Regional Council | South Street, Ampilatwatja Community, Sandover Hwy, Northern Territory | Rehabilitation of shoulders 2m (each side) x 150mm deep. Spread top up base gravel, mix, compact, trim pavement then apply 2 x primer seal spray on 14mm aggregate then 7mm aggregate for the following chainages: 114m to 144m | 2020-21 | \$88,832 | \$88,832 | May-20 | Dec-20 |
| 106158-19NSW-RTR | NSW | Inverell Shire Council | Coolatai Road (Rural Road) | Heavy patching and resealing of defects. | 2020-21 | \$276,920 | \$276,920 | May-20 | Jun-20 |
| 106159-19NSW-RTR | NSW | Inverell Shire Council | Bukkulla Road (Rural Road) | Heavy patching and resealing of defects | 2020-21 | \$79,485 | \$79,485 | May-20 | Jun-20 |
| 106160-19WA-RTR | WA | Shire of Wongan-Ballidu | Central Road (Wongan Hills) | repair sub base and resheet | 2020-21 | \$47,765 | \$47,765 | Jan-20 | Apr-20 |
| 106161-19NSW-RTR | NSW | City of Canada Bay Council | Whittall Street, Russell Lea | The scope of works is to: <ul style="list-style-type: none"> Remove and replace approximately 1400m2 of flexible pavements. Remove and replace approximately 44m of standard kerb & gutter Replace defects 15 m2 concrete footpath. Install two pram ramps at the intersection with Lithgow St. Reinstate all line marking disturbed during the work | 2020-21 | \$116,305 | \$116,305 | Apr-20 | May-20 |
| 106162-19VIC-RTR | VIC | Buloke Shire Council | McLoughlan Road, Rural Road, Birchip Vic 3483 | Resealing 2.82 km length 4.0 metres width seal surface | 2020-21 | \$56,812 | \$56,812 | Apr-20 | May-20 |
| 106163-19WA-RTR | WA | Shire of Moora | Old Geraldton Road (rural road) | Reconstruct existing surface, import extra gravel, waterbind and apply two coat 14mm and 7mm seal 7 meters wide with 1.5m gravel shoulders | 2020-21 | \$116,342 | \$116,342 | Jan-20 | May-20 |
| 106164-19VIC-RTR | VIC | Central Goldfields Shire Council | Rodborough Road, Moolort | The existing pavement 2,045 metres long and 9 metres wide is to be stabilized to a depth of 200 mm and resealed with a 6.6 metre wide bitumen seal. Table drains are to be deepened to improve road pavement drainage. | 2019-20 | \$93,000 | \$280,000 | Nov-19 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|--|----------------|---|--------------------|------------|----------|
| 106165-19QLD-RTR | QLD | Southern Downs Regional Council | Allora Drive, Allora (Rural Road) | The proposed work include re-tying the existing surface and stabilize the subgrade using cement and undertake shoulder and drain clearing | 2019-20 | \$101,987 | \$101,987 | Aug-19 | Sep-19 |
| 106166-19WA-RTR | WA | Shire of Moora | Dalwallinu West Road (rural road) | Reconstruct existing pavement, import gravel to strengthen pavement, waterbind and apply two coat 14mm & 7mm bitumen seal which will provide a 7.0 metre wide pavement with 1.5 metre gravel shoulders | 2020-21 | \$60,703 | \$60,703 | Jan-20 | Mar-20 |
| 106167-19NT-RTR | NT | Barkly Regional Council | Luck St, Ampilatwatja Community, Sandover Hwy, Northern Territory | Only rehabilitation of shoulders 2m each side x 150mm deep. No sealing work required. | 2020-21 | \$57,582 | \$57,582 | Nov-20 | Dec-20 |
| 106168-19QLD-RTR | QLD | Southern Downs Regional Council | Forde St Allora (Rural) | The proposed work include re-tying the existing surface and stabilize the subgrade using cement and undertake shoulder and drain clearing | 2019-20 | \$108,991 | \$108,991 | Aug-19 | Sep-19 |
| 106169-19NT-RTR | NT | Barkly Regional Council | School Rd (Loop Rd), Ampilatwatja Community, Sandover Hwy, Northern Territory | Rehabilitation of shoulders 2m (each side) x 150mm deep. Spread top up base gravel, mix, compact and trim shoulders; apply 2 x primer seal spray on 14mm aggregate then 7mm aggregate | 2020-21 | \$60,546 | \$60,546 | Nov-20 | Dec-20 |
| 106170-19VIC-RTR | VIC | Buloke Shire Council | Karyrine Station Road, Rural Road, Vic 3483 | Reseal 1.36 Km length and 4.1 metres width Road seal surface. | 2020-21 | \$27,647 | \$27,647 | Apr-20 | May-20 |
| 106171-19VIC-RTR | VIC | Buloke Shire Council | Fraser Street, Birchip Vic 3483 | Reseal 590 metres length 11.2 metres width Road seal surface area. | 2020-21 | \$26,381 | \$26,381 | Apr-20 | May-20 |
| 106172-19VIC-RTR | VIC | Buloke Shire Council | Old Calder Highway, Nandaly, Vic 3533 | Resealing 0.92 km length 6.3 metres width road seal surface. | 2020-21 | \$34,821 | \$34,821 | Apr-20 | May-20 |
| 106175-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Boboyan Road Mount Clear | Reconstruction of gravel road, and associated earthworks/drainage. | 2020-21 | \$919,697 | \$919,697 | May-20 | Mar-22 |
| 106176-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Tuggeranong Parkway Waramanga | Reseal road pavement and line markings | 2020-21 | \$760,000 | \$760,000 | Apr-20 | Jun-20 |
| 106177-19TAS-RTR | TAS | Waratah-Wynyard Council | Oldina Road (Rural Road) | Gravel resheet of road section | 2020-21 | \$25,272 | \$25,272 | Feb-20 | Mar-20 |
| 106178-19TAS-RTR | TAS | Waratah-Wynyard Council | Reservoir Road (Rural Road) | Gravel resheet of road section | 2019-20 | \$31,415 | \$31,415 | Oct-19 | Feb-20 |
| 106179-19QLD-RTR | QLD | Flinders Shire Council | Flynn Street, Hughenden | Gravel paving and two coat bitumen seal, approximately 10m wide x 105m. | 2020-21 | \$39,197 | \$39,197 | Mar-20 | Apr-20 |
| 106180-19NSW-RTR | NSW | Upper Lachlan Shire Council | Harley Road (rural road) | The existing timber bridge has passed its useful life and need replacement. Existing timber bridge is replaced by Concrete bridge including the installation of safety barriers. | 2019-20 | \$298,529 | \$298,529 | Aug-19 | Oct-19 |
| 106182-19NSW-RTR | NSW | Glen Innes Severn Council | Pinkett Road (Rural Unsealed) | Drainage maintenance and vegetation control. Supply spread, compact, and trim natural gravel pavement material (100 mm resheet) to improve strength and restore road. | 2019-20 | \$606,641 | \$606,641 | Aug-19 | Jun-20 |
| 106183-19WA-RTR | WA | Shire of Bruce Rock | Bruce Rock Naremben Road (rural road) | Hot bitumen spray seal with 7mm stone for 7m wide for distance of 4km. | 2020-21 | \$63,652 | \$80,800 | May-20 | Jun-20 |
| 106184-19WA-RTR | WA | Shire of Manjimup | Eastbourne Road (rural road) | Import and spread gravel to add 50 millimetres in pavement depth. Undertake cement stabilisation then reform the road with 2 percent crossfalls and place a 2 coat spray seal. | 2019-20 | \$75,566 | \$75,566 | Dec-19 | Jan-20 |
| 106185-19WA-RTR | WA | Shire of Manjimup | Park Avenue, Walpole | Apply spray seal reapirs to poor sections of the road then place corrector asphalt to form an evenly graded road. Place a 25 millimetre asphalt reseal. | 2019-20 | \$48,774 | \$48,774 | Nov-19 | Dec-19 |
| 106186-19VIC-RTR | VIC | Hepburn Shire Council | Maric Court, Coomoora | Reconstruction and strengthening of pavement. Bituminous seal and drainage improvements. | 2020-21 | \$78,120 | \$78,120 | Feb-20 | Jun-20 |
| 106187-19QLD-RTR | QLD | Townsville City Council | Dimmock Street | Undertake nominated kerb replacements (10m), then undertake full width, full length Mill and Replace. On completion reinstate all Fire Hydrant markers as well as all linemarking. | 2020-21 | \$97,259 | \$97,259 | May-20 | Aug-20 |
| 106188-19VIC-RTR | VIC | Shire of Towong | Talgarno Gap Road (Rural Road) | Major patching and resealing of length 1720m to an average width of 6.2m | 2020-21 | \$76,408 | \$76,408 | Jan-20 | Feb-20 |
| 106189-19VIC-RTR | VIC | Mitchell Shire Council | McIntyre Street, Seymour | New Kerb and channel, new Pavement | 2019-20 | \$115,256 | \$243,792 | Aug-19 | Apr-20 |
| 106190-19VIC-RTR | VIC | Hepburn Shire Council | Springhill Road, Denver | Cement stabilised patching of pavement failures. Asphalt level regulation and overlay at areas of interest. Bituminous reseal of entire length of road. Vegetation and drainage cleanups. | 2019-20 | \$204,728 | \$204,728 | Dec-19 | Apr-20 |
| 106191-19VIC-RTR | VIC | Horsham Rural City Council | Frederick Street, Horsham 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. Length 0.15km x 6.8m wide. | 2020-21 | \$167,650 | \$167,650 | Sep-20 | Jan-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|--|----------------|---|--------------------|------------|----------|
| 106192-19QLD-RTR | QLD | Kowanyama Aboriginal Shire Council | Topsy Road (Rural) | Re-instating road width due to wash out, rock protection at various locations, lay gravel | 2020-21 | \$152,801 | \$177,748 | May-20 | Jul-20 |
| 106193-19VIC-RTR | VIC | Shire of Towong | Mitta North Road (Rural Road) | Major patching of length of 1525m to an average width of 6.2m | 2020-21 | \$27,421 | \$27,421 | Feb-20 | Mar-20 |
| 106194-19NSW-RTR | NSW | Lachlan Council | Albert Road (rural road) | Gravel resheet approximately 10 km of the 16.2 km length of road. | 2020-21 | \$338,164 | \$338,164 | May-20 | Sep-20 |
| 106195-19QLD-RTR | QLD | Murweh Shire Council | Adavale Road (Rural Road) | Shoulder grading with imported gravel and seal the graded sections with double coat bitumen seal. | 2020-21 | \$232,306 | \$232,306 | Mar-20 | Jun-20 |
| 106196-19QLD-RTR | QLD | Murweh Shire Council | Khyber Road (rural road) | Reseal the road at the proposed locations with single coat bitumen seal. | 2020-21 | \$192,034 | \$192,034 | Apr-20 | May-20 |
| 106197-19QLD-RTR | QLD | Murweh Shire Council | Langlo Mt Morris Road (Rural Road) | Reseal the road at proposed locations with single coat bitumen seal | 2020-21 | \$152,646 | \$152,646 | Apr-20 | Jun-20 |
| 106198-19NSW-RTR | NSW | Yass Valley Council | Access Road (rural road) (Barton Highway) | Seal the identified areas to improve the road surfaces for road users, reduce the amount of maintenance Council is required to undertake and to provide safe access to critical infrastructure | 2020-21 | \$50,050 | \$50,050 | Apr-20 | Jun-20 |
| 106199-19QLD-RTR | QLD | Isaac Regional Council | Collaroy-Killarney Road (Rural Road) | Pave and seal existing unsealed roadway including earthworks, drainage improvements, gravel supply and a two coat bitumen seal. | 2020-21 | \$72,000 | \$113,590 | May-20 | Jun-20 |
| 106200-19NSW-RTR | NSW | Murrumbidgee Council | Harveys Well Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 6m, grade to shape, roll and compact. | 2020-21 | \$82,127 | \$82,127 | May-20 | Jun-20 |
| 106201-19NSW-RTR | NSW | Murrumbidgee Council | North Coree Road, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and with of 7m, grade to shape, roll and compact. | 2020-21 | \$127,498 | \$127,498 | May-20 | Jun-20 |
| 106202-19NSW-RTR | NSW | Lachlan Council | Moir Vale Road (rural road) | Gravel resheet 4.0 km of road with 100 mm of crushed gravel. | 2020-21 | \$85,676 | \$85,676 | May-20 | Nov-20 |
| 106203-19QLD-RTR | QLD | Northern Peninsula Area Regional Council | Lui Street, Bamaga QLD 4876 | Reconstruct culvert crossing, with additional reinforced concrete box culverts to increase capacity to handle the larger stormwater flows. | 2020-21 | \$553,954 | \$553,954 | May-20 | Dec-23 |
| 106204-19VIC-RTR | VIC | Mildura Rural City Council | Emerald Drive, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy | 2020-21 | \$64,332 | \$64,332 | May-20 | Sep-20 |
| 106206-19VIC-RTR | VIC | Mildura Rural City Council | Topaz Court, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy | 2020-21 | \$67,208 | \$67,208 | May-20 | Sep-20 |
| 106207-19VIC-RTR | VIC | Mildura Rural City Council | Sculthorpe Road, Nangiloc | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy | 2020-21 | \$54,794 | \$54,794 | May-20 | Sep-20 |
| 106208-19VIC-RTR | VIC | Mildura Rural City Council | Settlers Drive, Mildura | Reconstruct and reseal in accordance with Asset Maintenance Strategy | 2020-21 | \$58,297 | \$58,297 | May-20 | Sep-20 |
| 106209-19QLD-RTR | QLD | Northern Peninsula Area Regional Council | Injinoe Road, Bamaga QLD 4876 | Linemarking of the road with installation of raised pavement reflective markers and replacement of missing guideposts. | 2022-23 | \$98,689 | \$98,689 | Jun-22 | Dec-23 |
| 106210-19QLD-RTR | QLD | Northern Peninsula Area Regional Council | Seisia Road, Bamaga QLD 4876 | Linemarking of the road with installation of raised pavement reflective markers and replacement of missing guideposts. | 2022-23 | \$87,355 | \$87,355 | Jun-22 | Dec-23 |
| 106211-19NSW-RTR | NSW | Walcha Council | Nine Mile Church (Rural Road) | Repair damage to road shoulder and drainage through cleaning and lining drains with Gabion type rock. | 2020-21 | \$56,439 | \$56,439 | Jan-20 | Mar-20 |
| 106212-19NSW-RTR | NSW | Walcha Council | Brackendale Road (Rural Road) | Repair damage to road shoulder and drainage through installation of concrete culverts, cleaning and lining drains with Gabion type rock. | 2020-21 | \$90,208 | \$90,208 | Mar-20 | Apr-20 |
| 106213-19NSW-RTR | NSW | Lachlan Council | Gatenby St, Condobolin | Overlay existing seal with a layer of microsurfacing to correct the shape of the road formation and provide a new waterproof seal layer. | 2020-21 | \$41,676 | \$41,676 | May-20 | Jun-20 |
| 106214-19NSW-RTR | NSW | Walcha Council | Brackendale Road (Rural Road) | Select Re-sheet 150mm thick with gravel | 2020-21 | \$217,940 | \$217,940 | Feb-20 | Apr-20 |
| 106215-19SA-RTR | SA | Coorong District Council | Ware Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimetres of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$256,014 | \$256,014 | May-20 | Jun-20 |
| 106216-19NSW-RTR | NSW | Lachlan Council | Innes Street, Condobolin | Overlay existing seal with a layer of microsurfacing to correct the shape of the formation and provide a new waterproof seal layer. | 2020-21 | \$38,697 | \$38,697 | May-20 | Jun-20 |
| 106217-19NSW-RTR | NSW | Lachlan Council | Whiley Street, Condobolin | Overlay existing seal with a layer of microsurfacing to correct the shape of the road and provide a new waterproof sealed surface. | 2020-21 | \$41,098 | \$41,098 | May-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 106218-19QLD-RTR | QLD | Gladstone Regional Council | Boyles Road (rural road) | Apply gravel surface, widen formation around curves and improve alignment. | 2019-20 | \$234,575 | \$234,575 | Dec-19 | Mar-20 |
| 106219-19QLD-RTR | QLD | Gladstone Regional Council | Galloway Plains Road (rural road) | Apply gravel surface, widen formation around curves and improve alignment. | 2019-20 | \$168,949 | \$168,949 | Oct-19 | Nov-19 |
| 106220-19QLD-RTR | QLD | Gladstone Regional Council | Blackman Gap Road (rural road) | Apply gravel surface, widen formation around curves and improve alignment. | 2019-20 | \$139,909 | \$139,909 | Nov-19 | Dec-19 |
| 106221-19QLD-RTR | QLD | Gladstone Regional Council | Capricornia Drive (rural road) | Apply gravel surface, widen formation around curves and improve alignment. | 2019-20 | \$100,000 | \$109,726 | Nov-19 | Nov-19 |
| 106222-19QLD-RTR | QLD | Gladstone Regional Council | Maude Hill Road (rural road) | Apply gravel surface, widen formation around curves and improve alignment. | 2019-20 | \$115,944 | \$136,663 | Nov-19 | Jan-20 |
| 106223-19QLD-RTR | QLD | Gladstone Regional Council | Neils Road (rural road) | Apply gravel surface, widen formation around curves and improve alignment. | 2019-20 | \$100,000 | \$104,173 | Sep-19 | Nov-19 |
| 106224-19NSW-RTR | NSW | Lachlan Council | Willow Bend Road (rural road) | Widen and overlay the existing formation. Stabilise and seal the new formation to an 8 metre seal width. | 2020-21 | \$300,705 | \$300,705 | May-20 | Mar-21 |
| 106225-19VIC-RTR | VIC | Swan Hill Rural City Council | Bulga Road, Swan Hill | Reconstruct existing 3.9 metre wide pavement and increase width to 6.2 metres to allow for vehicles to be on the correct side of the road. Length 400 metres. | 2020-21 | \$115,650 | \$115,650 | Mar-20 | Mar-20 |
| 106226-19VIC-RTR | VIC | Swan Hill Rural City Council | Happy Valley Road, Robinvale | Reconstruct existing 6.5 metre wide pavement and raise the height of the road creating improved drainage. Length 180 metres. | 2020-21 | \$75,450 | \$75,450 | Feb-20 | Feb-20 |
| 106227-19VIC-RTR | VIC | Swan Hill Rural City Council | Invincible Bend Lane, Tol Tol | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 670 metres at 6 metres wide. | 2020-21 | \$44,705 | \$44,705 | Apr-20 | Apr-20 |
| 106228-19VIC-RTR | VIC | West Wimmera Shire Council | Kadnook - Connewirrico Road Bridgem (rural road) | Repair substructure, provide new widened deck overlay and install new Guard fence and barrier. | 2020-21 | \$122,789 | \$220,000 | Jan-20 | May-20 |
| 106229-19VIC-RTR | VIC | West Wimmera Shire Council | Ullswater Mortat Road, (rural road) | Application of 10mm Final Seal | 2020-21 | \$61,276 | \$66,850 | Feb-20 | Apr-20 |
| 106230-19VIC-RTR | VIC | West Wimmera Shire Council | Lillimur Yearinga Road, (rural road) | Application of 10mm Final seal | 2020-21 | \$47,960 | \$52,969 | Feb-20 | May-20 |
| 106231-19VIC-RTR | VIC | West Wimmera Shire Council | Leeor Road (Rural Road) | Application of Final Seal | 2020-21 | \$43,730 | \$48,611 | Feb-20 | May-20 |
| 106232-19VIC-RTR | VIC | West Wimmera Shire Council | Cove Estate (Rural Road) | Application of Final Seal | 2020-21 | \$35,710 | \$40,188 | Feb-20 | May-20 |
| 106233-19NSW-RTR | NSW | Armidale Regional Council | O'Dell Street, Armidale | Replacement of failing Kerb & Gutter sections | 2019-20 | \$24,170 | \$24,170 | Nov-19 | Mar-20 |
| 106234-19VIC-RTR | VIC | West Wimmera Shire Council | Harrow Casterton Road (Rural Road) | 10mm Final Seal | 2020-21 | \$45,302 | \$45,302 | Feb-20 | May-20 |
| 106235-19VIC-RTR | VIC | West Wimmera Shire Council | Taylor's Road (Rural Road) | Undertake reseal | 2020-21 | \$49,006 | \$54,219 | Feb-20 | May-20 |
| 106236-19NSW-RTR | NSW | Armidale Regional Council | Dangars Falls Road (rural road) | Replacement of causeway | 2019-20 | \$58,104 | \$58,104 | Sep-19 | Mar-20 |
| 106237-19NSW-RTR | NSW | Lachlan Council | Boona Road (rural road) | Gravel sheet 4 km of road formation with up to 100mm of crushed gravel. | 2020-21 | \$193,977 | \$193,977 | Jun-20 | Sep-20 |
| 106238-19VIC-RTR | VIC | Swan Hill Rural City Council | Miralie Cocamba Road, Wood Wood | Reseal existing 4 metres wide seal with a 10 millimetre Class A aggregate. Length 6.1 kilometres. | 2020-21 | \$97,300 | \$97,300 | Apr-20 | Apr-20 |
| 106239-19NSW-RTR | NSW | Lachlan Council | Palesthan Road (rural road) | Gravel resheet 2 km of road with up to 100mm of crushed gravel | 2021-22 | \$258,950 | \$258,950 | Mar-21 | Jun-21 |
| 106240-19NSW-RTR | NSW | Armidale Regional Council | Kilcoy Road, (rural road) | Ripping, gravel patching and rolling in of gravel in required locations | 2019-20 | \$18,214 | \$18,214 | Sep-19 | Apr-20 |
| 106241-19VIC-RTR | VIC | Swan Hill Rural City Council | Annuello Wemen Road, Wemen | Reseal existing 6.2 metres wide seal with a 10 millimetre Class A aggregate. Length 3.8 kilometres. | 2020-21 | \$85,400 | \$85,400 | Apr-20 | Apr-20 |
| 106242-19VIC-RTR | VIC | Swan Hill Rural City Council | Lake Boga Ultima Road, Goschen | Reseal existing 6.2 metres wide seal with a 10 millimetre Class A aggregate. Length 5.1 kilometres. | 2020-21 | \$113,630 | \$113,630 | Apr-20 | Apr-20 |
| 106243-19VIC-RTR | VIC | Swan Hill Rural City Council | Nicholls Street, Robinvale | Profile out existing pavement and asphalt intersection to a depth 150 millimetres. Length 61 metres at a width of 6.7 metres. | 2020-21 | \$126,520 | \$126,520 | Apr-20 | Apr-20 |
| 106244-19NT-RTR | NT | Central Desert Regional Council | Conniston Road, Yuendumu | It is proposed to rectify the shoulders and reseal this road with aggregate and polymer modified binder. | 2020-21 | \$113,083 | \$113,083 | Jul-20 | Dec-20 |
| 106245-19NSW-RTR | NSW | Armidale Regional Council | Chandler Rd | Ripping, gravel patching and rolling in of gravel in required locations | 2019-20 | \$59,251 | \$59,251 | Aug-19 | Mar-20 |
| 106246-19NSW-RTR | NSW | Lachlan Council | Verona Road (rural road) | Gravel sheet 4 km of road with up to 100 mm of crushed gravel | 2020-21 | \$147,563 | \$147,563 | Jun-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|---|----------------|---|--------------------|------------|----------|
| 106247-19VIC-RTR | VIC | East Gippsland Shire Council | Pages Road, Johnsonville | Replace existing load limited timber bridge with a compliant steel and concrete bridge, including guardrail and approaches. The new bridge will cater for vehicles up to 68 tonne | 2019-20 | \$196,748 | \$202,650 | Jul-19 | Sep-19 |
| 106248-19VIC-RTR | VIC | East Gippsland Shire Council | Harmans Road, Johnsonville | Replace existing load limited timber bridge with a compliant steel and concrete bridge, including guardrail and approaches. The new bridge will cater for vehicles up to 68 tonne | 2019-20 | \$319,862 | \$329,458 | Jul-19 | Sep-19 |
| 106249-19VIC-RTR | VIC | Swan Hill Rural City Council | Church Road, Nyah | Reseal existing 12.4 metres wide seal with a 10 millimetre Class A aggregate and asphalt the intersection. Length 1.35 kilometres. | 2020-21 | \$126,457 | \$126,457 | Apr-20 | Apr-20 |
| 106250-19VIC-RTR | VIC | Swan Hill Rural City Council | Williams Road, Swan Hill | Profile out existing pavement and asphalt intersections to a depth 150 millimetres. Length 75 metres at a width of 6.2 metres. | 2020-21 | \$97,480 | \$97,480 | Apr-20 | Apr-20 |
| 106251-19NSW-RTR | NSW | Armida Regional Council | Kempsey Rd at Jeogla. | 200m of Gravel Resheeting to include required ripping, depositing of gravel layers and rolling in of gravel | 2019-20 | \$16,305 | \$16,305 | Sep-19 | Oct-19 |
| 106252-19VIC-RTR | VIC | East Gippsland Shire Council | Tices Road, Omeo | Replace existing load limited timber bridge with a compliant steel and concrete bridge, including guardrail and approaches. The new bridge will cater for vehicles up to 68 tonne | 2019-20 | \$241,153 | \$248,388 | Jul-19 | Sep-19 |
| 106253-19VIC-RTR | VIC | East Gippsland Shire Council | Lower Tostaree Road, Tostaree | Replace existing load limited timber bridge with a compliant steel and concrete bridge, including guardrail and approaches. The new bridge will cater for vehicles up to 68 tonne | 2020-21 | \$233,439 | \$240,442 | Feb-20 | Apr-20 |
| 106254-19VIC-RTR | VIC | East Gippsland Shire Council | Wattle Hill Road, Buchan South | Replace existing load limited timber bridge with a compliant steel and concrete bridge, including guardrail and approaches. The new bridge will cater for vehicles up to 68 tonne | 2020-21 | \$286,562 | \$294,220 | Feb-20 | Apr-20 |
| 106255-19SA-RTR | SA | SA, Department for Infrastructure and Transport | Outback Highway (rural road) | The work will consist of repairs to the failed pavement and reinstating the bituminous seal | 2020-21 | \$231,562 | \$231,562 | Apr-20 | Jun-20 |
| 106256-19VIC-RTR | VIC | East Gippsland Shire Council | Waterholes Road, Clifton Creek | Replace existing load limited timber bridge with a compliant steel and concrete bridge, including guardrail and approaches. The new bridge will cater for vehicles up to 68 tonne | 2020-21 | \$250,000 | \$257,500 | Jan-20 | Feb-20 |
| 106257-19NSW-RTR | NSW | Armida Regional Council | Inverness Road (Rural Road) | Road ripping as required and gravel re-sheeting of Inverness Rd. | 2019-20 | \$124,219 | \$124,219 | Sep-19 | Apr-20 |
| 106258-19NSW-RTR | NSW | Armida Regional Council | Rockvale Rd, (Rural Road) | Ripping and re-sheeting of this 1km section. | 2019-20 | \$12,084 | \$12,084 | Sep-19 | Apr-20 |
| 106259-19VIC-RTR | VIC | Hepburn Shire Council | Beaconsfield Road, Smeaton | Installation of safety guardrail and end terminals | 2019-20 | \$23,170 | \$23,170 | Aug-19 | Oct-19 |
| 106260-19NSW-RTR | NSW | Armida Regional Council | Rockvale Rd, (Rural Road) | Sealed road resurfacing on 0.8km of Rockvale Rd. | 2019-20 | \$57,354 | \$57,354 | Aug-19 | Mar-20 |
| 106262-19VIC-RTR | VIC | Hepburn Shire Council | Yandoit Creek Road, Franklinton | Installation of safety guardrail over culvert | 2019-20 | \$27,570 | \$27,570 | Aug-19 | Oct-19 |
| 106263-19VIC-RTR | VIC | Hepburn Shire Council | Lawrence-Glengower Road, Ullina | Replacement of safety guardrail and installation of end terminals | 2019-20 | \$39,595 | \$39,595 | Aug-19 | Oct-19 |
| 106264-19VIC-RTR | VIC | Hepburn Shire Council | Hepburn-Newstead Road, Shepherds Flat | Installation of new safety guardrail and end terminals | 2019-20 | \$33,400 | \$33,400 | Aug-19 | Oct-19 |
| 106265-19VIC-RTR | VIC | Hepburn Shire Council | Turkey Hill Road, Campbelltown | Installation of new safety guardrail and end terminals | 2019-20 | \$26,871 | \$26,871 | Aug-19 | Oct-19 |
| 106266-19VIC-RTR | VIC | Murrindindi Shire Council | High Street (Goulburn Valley Highway), Yea | Pedestrian and parking vehicle safety improvements. Works will provide kerb outstands creating a protected lane for vehicles to exit parking as well as provide narrowing of the through lanes and pedestrian refuge improving site distance and road users safety. | 2020-21 | \$60,000 | \$855,870 | May-20 | Nov-20 |
| 106267-19VIC-RTR | VIC | Hepburn Shire Council | Sharpes Lane, Wheatsheaf | Gravel resheet of pavement and associated vegetation and drainage works. | 2019-20 | \$117,895 | \$117,895 | Nov-19 | Feb-20 |
| 106268-19VIC-RTR | VIC | Shire of Towong | Soldier Settlers Road (Rural road) | Resheeting of length 700m to average width 5.9m | 2021-22 | \$23,664 | \$23,664 | May-21 | Jun-21 |
| 106269-19VIC-RTR | VIC | Hepburn Shire Council | Old Ballarat Road, Mount Beckworth | Gravel resheet of pavement and associated vegetation and drainage works | 2019-20 | \$85,186 | \$85,186 | Nov-19 | Feb-20 |
| 106270-19VIC-RTR | VIC | Hepburn Shire Council | Beaches Lane, Newbury | Gravel resheet of pavement and associated vegetation and drainage works | 2019-20 | \$34,240 | \$34,240 | Nov-19 | May-20 |
| 106271-19NSW-RTR | NSW | Muswellbrook Shire Council | Kamilaroi Street, Muswellbrook | Road pavement reconstruction and renewal of sealed surface. | 2020-21 | \$90,404 | \$90,404 | May-20 | May-20 |
| 106272-19NSW-RTR | NSW | Muswellbrook Shire Council | Paxton Street, Denman | Road pavement reconstruction and renewal of sealed surface. | 2020-21 | \$95,072 | \$95,072 | Apr-20 | May-20 |
| 106273-19NSW-RTR | NSW | Muswellbrook Shire Council | Brook Street, Muswellbrook | Road pavement reconstruction including renewal of kerb and gutter and AC seal. | 2020-21 | \$288,949 | \$288,949 | Apr-20 | Jun-20 |
| 106274-19NSW-RTR | NSW | Armida Regional Council | Rockvale Rd (Rural Road) , | Improve drainage issues between approach and bridge abutment, repair abutment erosion, improve stability and compaction levels | 2019-20 | \$58,283 | \$58,283 | Sep-19 | Apr-20 |
| 106275-19WA-RTR | WA | Shire of Mukinbudin | McGregor Road (North Section) (Rural Road) | Gravel resheet to minimum 8M width and construct a 150 thick compacted pavement. Clearance of verge vegetation where required to achieve new carriageway width. | 2020-21 | \$48,937 | \$98,395 | Mar-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 106277-19VIC-RTR | VIC | City of Greater Geelong | Westcott Street, Newtown | To reconstruct approximately 100 metres of inbound road length at a 6 metre width by excavating existing material and providing for new 350 millimetre crushed rock pavement and 30 millimetre asphalt seal | 2020-21 | \$250,000 | \$250,000 | Apr-20 | Jun-20 |
| 106278-19VIC-RTR | VIC | City of Greater Geelong | Garden Street, Geelong | Profile existing failing asphalt surface and replace with 100 millimetre deep lift asphalt patch and a 40 millimetre asphalt overlay | 2020-21 | \$60,000 | \$60,000 | May-20 | May-20 |
| 106279-19VIC-RTR | VIC | City of Greater Geelong | Coatsworth Road, Portarlington | To add 150 millimetres layer of new gravel material and regrade to improve current standard. Proposed length of work is an approximate distance of 3.2 kilometres | 2020-21 | \$260,000 | \$260,000 | May-20 | May-20 |
| 106280-19VIC-RTR | VIC | City of Greater Geelong | Argyle Street, Little River | To add 150 millimetres layer of new gravel material and regrade to improve current standard. Proposed length of work is an approximate distance of 560 metres | 2020-21 | \$40,000 | \$40,000 | May-20 | May-20 |
| 106281-19NSW-RTR | NSW | Armidale Regional Council | Castledoyle Road (Rural Road) | Insect treatment, replacement of decking timbers, replacement and checks of bolts and nuts across the bridge, bridge signage and delineation | 2019-20 | \$30,545 | \$30,545 | Dec-19 | Mar-20 |
| 106282-19NSW-RTR | NSW | Armidale Regional Council | Old Gostwyck Road (Rural Road) | Heavy patching and stabilisation of isolated problem areas | 2020-21 | \$52,000 | \$52,000 | Jan-20 | Mar-20 |
| 106283-19VIC-RTR | VIC | Shire of Towong | Callaghan Creek Road (Rural road) | Resheeting of length of 1000m including additional material to an average width of 5.9m | 2020-21 | \$37,219 | \$37,219 | May-20 | Jun-20 |
| 106284-19NSW-RTR | NSW | Armidale Regional Council | Kempsey Rd (Rural Road) | Maintenance grading including side drains, guideposting and tree pruning | 2019-20 | \$110,282 | \$110,282 | Oct-19 | Jun-20 |
| 106286-19NSW-RTR | NSW | Dubbo Regional Council | St Andrews Drive, Dubbo | Complete pavement reconstruction including asphalt wearing surface. | 2019-20 | \$293,137 | \$293,137 | Oct-19 | Nov-19 |
| 106287-19NSW-RTR | NSW | Dubbo Regional Council | Unnamed Laneway, Dubbo | Shape road pavement and bitumen seal. | 2020-21 | \$44,764 | \$44,764 | May-20 | Jun-20 |
| 106288-19NSW-RTR | NSW | Dubbo Regional Council | Hopetoun Lane, Dubbo | Shape road pavement and bitumen seal. | 2020-21 | \$55,554 | \$55,554 | May-20 | Jun-20 |
| 106289-19NSW-RTR | NSW | Bayside Council | Kent Road, Mascot | Mill and pave, 280m long, mill 170mm deep, and pave 100mm AC20 with AR450 binder and 70mm AC14 with A15E binder. Includes placement of class c geotextile fabric after milling of asphalt. | 2020-21 | \$217,715 | \$330,498 | Apr-20 | May-20 |
| 106290-19NSW-RTR | NSW | The Council of the City of Sydney | Womerah Lane, Darlinghurst | replace defective concrete panels | 2019-20 | \$78,591 | \$78,591 | Oct-19 | Oct-19 |
| 106291-19SA-RTR | SA | City of Victor Harbor | Waitpinga Road | Upgrade of intersection with pavement widening, sheltered turning lanes and installation of solar lighting | 2019-20 | \$67,697 | \$646,000 | Sep-19 | Apr-20 |
| 106293-19NSW-RTR | NSW | Narrabri Shire Council | Lake Circuit (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$144,112 | \$144,112 | Mar-20 | Jul-20 |
| 106294-19NT-RTR | NT | East Arnhem Regional Council | Gawa Road - Galiwinku Elcho Island | Re-sheet entire Gawa central corridor road on Elcho Island servicing, cultural significant areas in addition to outstation homelands at a distance of 20Kilms and 150mm of fresh gravel and cut new earth off shoot spoon drainage in selected areas for drainage flow away from the road. | 2019-20 | \$453,000 | \$1,348,931 | Oct-19 | Jun-20 |
| 106295-19VIC-RTR | VIC | East Gippsland Shire Council | Fairhaven Road, Genoa | Replace existing load limited timber bridge with a compliant steel and concrete bridge, including guardrail and approaches. The new bridge will cater for vehicles up to 68 tonne | 2020-21 | \$322,000 | \$322,000 | Apr-20 | Jun-20 |
| 106296-19VIC-RTR | VIC | East Gippsland Shire Council | Buchanans Road, Lindenow | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. | 2020-21 | \$107,740 | \$107,740 | Jan-20 | Jun-20 |
| 106297-19VIC-RTR | VIC | East Gippsland Shire Council | Phillips Lane, Lucknow | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be Under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. | 2020-21 | \$76,905 | \$76,905 | Jan-20 | Jun-20 |
| 106298-19NSW-RTR | NSW | Gwydir Shire Council | Agincourt Road (rural road) | Import 150mm thick crushed rock road base, spread and compact to 7m formation | 2020-21 | \$236,698 | \$236,698 | Mar-20 | May-20 |
| 106299-19VIC-RTR | VIC | East Gippsland Shire Council | Wellington Street, Paynesville | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be Under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. | 2020-21 | \$199,682 | \$199,682 | Jan-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 106300-19VIC-RTR | VIC | East Gippsland Shire Council | Bindi Road, Swifts Creek | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be Under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. | 2020-21 | \$206,726 | \$206,726 | Jan-20 | Jun-20 |
| 106301-19NSW-RTR | NSW | Gwydir Shire Council | Ottley Road (rural road) | Importation of new gravel road base 7m wide, 150mm thick. Gravel will be crushed in-situ before laying | 2020-21 | \$151,430 | \$151,430 | Mar-20 | May-20 |
| 106303-19NSW-RTR | NSW | Gwydir Shire Council | Forest Creek Road (rural road) | Importation of 6m wide, 200mm thick pavement course of locally occurring gravel | 2020-21 | \$61,527 | \$61,527 | Apr-20 | May-20 |
| 106304-19SA-RTR | SA | SA, Department for Infrastructure and Transport | Strzelecki Track (rural road) | The work will involve reconstruction of drainage and the formation of the existing road | 2020-21 | \$702,293 | \$702,293 | Apr-20 | Jun-20 |
| 106305-19NSW-RTR | NSW | Gwydir Shire Council | Mungle Road (rural road) | Importation of 150mm thick, 7m wide pavement using locally occurring gravel | 2020-21 | \$54,680 | \$54,680 | May-20 | Jun-20 |
| 106306-19SA-RTR | SA | SA, Department for Infrastructure and Transport | Strzelecki Track (rural road) | The work will involve the formation and sheeting of the existing road | 2020-21 | \$1,744,050 | \$1,744,050 | May-20 | Jun-20 |
| 106307-19WA-RTR | WA | Shire of Gingin | North Street, Lancelin | It is proposed to install a reseal to water proof the surface and then asphalt the entire area to remove the surface roughness. | 2020-21 | \$43,785 | \$43,785 | Jan-20 | Mar-20 |
| 106310-19WA-RTR | WA | Shire of Gingin | Breera Road (rural road) | It is proposed to reseal the existing sealed surface to save the asset and mulch the vegetation so that the travelled path for vehicles is clear. | 2020-21 | \$18,061 | \$18,061 | Jan-20 | Mar-20 |
| 106311-19VIC-RTR | VIC | Swan Hill Rural City Council | Annuello Wemen Road, Wemen | Reconstruct existing 3.9 metre wide pavement and increase width to 6.2 metres to allow for increased truck traffic. Length 2.0 kilometres. | 2020-21 | \$396,500 | \$396,500 | Apr-20 | Apr-20 |
| 106324-19VIC-RTR | VIC | Colac Otway Shire | Carlisle Gellibrand Road (Rural Road) | Reinstate the pavement with the resheet depth of 300mm and stabilization. | 2019-20 | \$74,423 | \$148,669 | Jul-19 | Jan-20 |
| 106325-19NSW-RTR | NSW | Gwydir Shire Council | Nooroo Road (Rural Road) | Import 150mm thick, 6m wide gravel pavement from local source | 2020-21 | \$35,947 | \$35,947 | May-20 | May-20 |
| 106326-19NSW-RTR | NSW | Gwydir Shire Council | Lewis Road (rural road) | Import 150mm thick pavement, 7m wide using locally occurring gravel | 2020-21 | \$24,918 | \$24,918 | May-20 | May-20 |
| 106327-19NSW-RTR | NSW | Yass Valley Council | Black Range Road, Yass | Patch the areas to ensure the safety of the road for all road users | 2020-21 | \$26,320 | \$26,320 | Apr-20 | Jun-20 |
| 106328-19NSW-RTR | NSW | Yass Valley Council | East Tallagandra Lane, Sutton | Patch the areas to ensure the safety of the road for all road users | 2020-21 | \$37,820 | \$37,820 | Apr-20 | Jun-20 |
| 106329-19NSW-RTR | NSW | Yass Valley Council | Shingle Hill Way Gundaroo | Patch the areas to ensure the safety of the road for all road users | 2020-21 | \$26,255 | \$26,255 | Apr-20 | Jun-20 |
| 106330-19VIC-RTR | VIC | Alpine Shire | Back Wandiligong Rd, Bright | Gravel pavement resheeting of existing road | 2020-21 | \$14,699 | \$14,699 | Mar-20 | May-20 |
| 106331-19VIC-RTR | VIC | Alpine Shire | Mount Porepunkah Rd, Bright | Gravel pavement resheeting of existing road | 2020-21 | \$10,704 | \$10,704 | Mar-20 | May-20 |
| 106332-19VIC-RTR | VIC | Alpine Shire | Harris Lane, Buckland | Gravel pavement resheeting of existing road | 2020-21 | \$16,400 | \$16,400 | Mar-20 | May-20 |
| 106333-19VIC-RTR | VIC | Alpine Shire | Williams Rd, Wandiligong | Rehabilitation of sections of existing road pavement and resealing of existing sealed surface | 2020-21 | \$23,751 | \$23,751 | Feb-20 | Feb-20 |
| 106334-19VIC-RTR | VIC | Alpine Shire | Hughes Lane, Eurobin | Rehabilitation of existing road pavement and sealed surface | 2020-21 | \$20,477 | \$20,477 | Feb-20 | Feb-20 |
| 106335-19VIC-RTR | VIC | Alpine Shire | Swinburne St, Myrtleford | Rehabilitation of existing road pavement and sealed surface | 2020-21 | \$12,731 | \$12,731 | Feb-20 | Feb-20 |
| 106336-19VIC-RTR | VIC | Alpine Shire | Coronation Ave, Bright | Resealing of existing sealed surface | 2020-21 | \$20,036 | \$20,036 | Mar-20 | Mar-20 |
| 106337-19VIC-RTR | VIC | Alpine Shire | Mill Rd, Bright | Resealing of existing sealed surface | 2020-21 | \$16,907 | \$16,907 | Mar-20 | Mar-20 |
| 106338-19VIC-RTR | VIC | Alpine Shire | Harris Lane, Buckland | Resealing of existing sealed surface | 2020-21 | \$17,448 | \$17,448 | Mar-20 | May-20 |
| 106339-19VIC-RTR | VIC | Alpine Shire | Thompson Lane, Bright | Asphalt overlay and resealing of the existing sealed surface | 2020-21 | \$26,446 | \$26,446 | Mar-20 | May-20 |
| 106340-19VIC-RTR | VIC | Alpine Shire | Barberry Court, Bright | Asphalt overlay and resealing of the existing sealed surface | 2020-21 | \$19,896 | \$19,896 | Mar-20 | May-20 |
| 106341-19VIC-RTR | VIC | Alpine Shire | Rotary Drive, Bright | Asphalt overlay of the existing sealed surface | 2020-21 | \$11,041 | \$11,041 | Mar-20 | Mar-20 |
| 106342-19VIC-RTR | VIC | Alpine Shire | The Track, Bright | Asphalt overlay and resealing of the existing sealed surface | 2020-21 | \$12,802 | \$12,802 | Mar-20 | May-20 |
| 106343-19VIC-RTR | VIC | Alpine Shire | Mill Bend Rd, Porepunkah | Asphalt overlay and resealing of the existing sealed surface | 2020-21 | \$16,842 | \$16,842 | Mar-20 | Mar-20 |
| 106344-19VIC-RTR | VIC | Alpine Shire | Bakers Gully Rd, Bright | Rehabilitation of existing road pavement and resealing of existing sealed surface | 2020-21 | \$10,744 | \$10,744 | Feb-20 | Feb-20 |
| 106345-19QLD-RTR | QLD | Logan City Council | James Street, Beenleigh | The project involves the reconstruction and widening of the pavement, installation of new kerb and channel and asphalt resurfacing. | 2019-20 | \$700,000 | \$1,078,467 | Nov-19 | Apr-20 |
| 106346-19QLD-RTR | QLD | Logan City Council | Jalan Street, Tanah Merah | The project involves the reconstruction and widening of the pavement, installation of new kerb and channel and asphalt resurfacing. | 2020-21 | \$887,130 | \$1,208,568 | Jan-20 | Apr-20 |
| 106347-19QLD-RTR | QLD | Logan City Council | Chatswood Road, Daisy Hill | The project involves the selected reconstruction of the existing pavement, replacement of kerb and channel and asphalt resurfacing. | 2020-21 | \$1,900,000 | \$1,964,342 | Apr-20 | Jul-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 106348-19NSW-RTR | NSW | Warrumbungle Shire Council | Munns Road (rural road) | Widen existing road surface, upgrade capacity of roadside drainage channel, overlay existing surface with 100mm compacted road base and seal the road surface with a layer of bitumen and stone. | 2020-21 | \$110,336 | \$110,336 | Feb-20 | Mar-20 |
| 106349-19NSW-RTR | NSW | Liverpool Plains Shire Council | Scotts Lane (Rural Road) | Addition of wearing course - 100mm compacted gravel overlay | 2020-21 | \$173,692 | \$173,692 | May-20 | Jun-20 |
| 106350-19NSW-RTR | NSW | Liverpool Plains Shire Council | Williewarina Road (Rural Road) | Installation of safety barriers at specific locations along Williewarina Road | 2020-21 | \$240,266 | \$240,266 | Jun-20 | Jun-20 |
| 106351-19NSW-RTR | NSW | Warrumbungle Shire Council | Hospital Street, Coolah | Resurface the road with a layer of bitumen binder and stone. | 2020-21 | \$23,786 | \$23,786 | Mar-20 | Apr-20 |
| 106352-19NSW-RTR | NSW | Warrumbungle Shire Council | Tucklan Street, Dunedoo | Resurface the road with a layer of bitumen binder and stone | 2020-21 | \$36,719 | \$36,719 | Mar-20 | Apr-20 |
| 106353-19WA-RTR | WA | City of Karratha | Dampier Road, Karratha | Profiling 26mm - 50mm for 448 m2, hot bitumen primer seal to total area of 24,762 m2 and AC14 asphalt to a depth of 40mm to total area of 448 m2. | 2020-21 | \$151,854 | \$151,854 | Mar-20 | Jun-20 |
| 106354-19WA-RTR | WA | City of Karratha | DeWitt Road, Karratha | Profiling 200mm over 700 m2, Two coat hot bitumen seal over 700 m2 | 2020-21 | \$16,100 | \$16,100 | Jun-20 | Jul-20 |
| 106356-19SA-RTR | SA | City of Mitcham | Gladys Street, Clarence Gardens | It is proposed to replace the kerb for the full length of the road. The kerb replacement will be followed by the removal and replacement of the road seal and pavement. | 2019-20 | \$115,725 | \$800,000 | Dec-19 | May-20 |
| 106357-19NSW-RTR | NSW | Lachlan Council | Melrose Plains Road (rural road) | Gravel sheet 10 km of road with up to 100 mm of crushed gravel | 2020-21 | \$73,580 | \$73,580 | Jun-20 | Jun-21 |
| 106358-19NSW-RTR | NSW | Clarence Valley Council | Orara Way (Rural Road) | The road will be widened to 9m wide seal and the pavement rehabilitated and strengthened. The drainage will also be repaired and slight road alignment issues will be corrected. | 2020-21 | \$264,457 | \$1,017,572 | Mar-20 | Jun-20 |
| 106359-19NSW-RTR | NSW | Uralla Shire Council | Hill Street, Uralla | Overlaying a 50mm asphalt including correction and reinstate linemarking | 2020-21 | \$141,900 | \$141,900 | Jun-20 | Jun-20 |
| 106360-19QLD-RTR | QLD | North Burnett Regional Council | Towns Creek Road, Mount Perry Queensland | Gravel Resheet to improve the quality and longevity of the road | 2020-21 | \$22,582 | \$22,582 | Jan-20 | Feb-20 |
| 106361-19NSW-RTR | NSW | Clarence Valley Council | Old Glen Innes Road (Rural Road) | The road will be widened to 8m wide seal and the pavement rehabilitated and strengthened. The drainage will also be repaired and slight road alignment issues will be corrected. | 2020-21 | \$161,198 | \$1,073,495 | Mar-20 | Aug-20 |
| 106362-19QLD-RTR | QLD | North Burnett Regional Council | Wangool Road, Mount Perry Queensland | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$58,435 | \$58,435 | Feb-20 | Apr-20 |
| 106363-19QLD-RTR | QLD | North Burnett Regional Council | Penwhaupell Road, Gayndah Queensland | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$64,562 | \$64,562 | Feb-20 | Apr-20 |
| 106364-19QLD-RTR | QLD | North Burnett Regional Council | Curtis Russell Road, Biggenden Queensland | Gravel Resheet to improve the quality and longevity of the road. | 2020-21 | \$32,165 | \$32,165 | Jan-20 | Apr-20 |
| 106365-19WA-RTR | WA | Shire of Dowerin | Dowerin Kalannie Road (rural road) | Existing 200mm of soaked pavement and subgrade will be removed. Road base will imported for subgrade and cement stabilized. New pavement will be imported and cement stabilized, final trimmed and sealed. | 2020-21 | \$15,700 | \$47,100 | Apr-20 | Aug-20 |
| 106366-19WA-RTR | WA | Shire of Dowerin | Dowerin Kalannie Road (rural road) | Remove pavement, stabilise subgrade with cement and lime blend. Import new pavement material using blended road base. Cement stabilise pavement material, final trim and seal. | 2020-21 | \$52,037 | \$156,110 | May-20 | Dec-20 |
| 106367-19NSW-RTR | NSW | Gilgandra Council | Leeches creek Road (Rural Road) | Heavy patching (pavement rehabilitation) | 2020-21 | \$172,214 | \$172,214 | May-20 | Jun-20 |
| 106368-19NSW-RTR | NSW | Port Macquarie Hastings Council | Uralla Road | Mill out and remove the existing damaged road pavement. Replace pavement and resurface to existing levels. | 2020-21 | \$639,000 | \$639,000 | Mar-20 | Apr-20 |
| 106369-19NSW-RTR | NSW | Port Macquarie Hastings Council | Widderson Street | Mill out and remove the existing damaged road pavement. Replace pavement and resurface to existing levels. | 2020-21 | \$338,854 | \$338,854 | Mar-20 | Apr-20 |
| 106370-19QLD-RTR | QLD | North Burnett Regional Council | Grays Road, Gayndah Queensland | Gravel Resheet to improve the quality and longevity of the road | 2020-21 | \$39,960 | \$39,960 | Apr-20 | May-20 |
| 106371-19SA-RTR | SA | Coorong District Council | Emu Springs Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$147,730 | \$147,730 | Mar-20 | Apr-20 |
| 106372-19QLD-RTR | QLD | North Burnett Regional Council | Carters Road, Mundubbera Queensland | Gravel Resheet to improve the quality and longevity of the road | 2020-21 | \$26,840 | \$26,840 | Apr-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 106373-19QLD-RTR | QLD | North Burnett Regional Council | TJs Lane, Mundubbera Queensland | Gravel Resheet to improve the quality and longevity of road | 2020-21 | \$66,452 | \$66,452 | Apr-20 | Jun-20 |
| 106374-19WA-RTR | WA | Shire of Dowerin | Dowerin Kalannie Road (rural road) | Pavement will be removed and subgrade will be stabilized with cement and lime. Road base will be imported for the new pavement and cement stabilized, final trimmed and sealed. | 2020-21 | \$72,668 | \$123,900 | May-20 | Jan-21 |
| 106375-19QLD-RTR | QLD | North Burnett Regional Council | Deep Creek Road, Biggenden Queensland | Gravel Resheet to improve the quality and longevity of the road | 2020-21 | \$37,920 | \$37,920 | May-20 | May-20 |
| 106376-19QLD-RTR | QLD | Redland City Council | School of Arts Road, Redland Bay | The proposed works includes pavement rehabilitation and road resurfacing. | 2020-21 | \$37,317 | \$300,000 | May-20 | Jun-20 |
| 106377-19WA-RTR | WA | Shire of Dowerin | Dowerin Meckering Road, (rural road) | Cement stabilized localized failures, final trim and seal stabilized patches. Reseal full width of road from straight line kilometre 4.53 to Straight line km 9.20 | 2020-21 | \$55,337 | \$166,012 | May-20 | Jul-20 |
| 106378-19NSW-RTR | NSW | Dubbo Regional Council | Fitzroy Street, Dubbo | Provide asphalt wearing surface on roundabout and approaches. | 2020-21 | \$62,962 | \$62,962 | May-20 | Jun-20 |
| 106379-19VIC-RTR | VIC | Casey City Council | Smiths Lane | Smiths Lane from Browns, Cranbourne South through to North Road, Pearceedale has been sealed as part of prior works. Due to this it is proposed to seal the remainder of Smiths Lane from North Road through to Baxter-Tooradin Road. The works will include a new asphalt pavement, a new roundabout at Robinsons Road and all associated works including drainage and public lighting, all being under a Special Charge Scheme. | 2020-21 | \$1,633,695 | \$4,273,457 | Jan-20 | Jul-21 |
| 106380-19SA-RTR | SA | Mid Murray Council | Murraylands Road (Rural Road) | Reconstruction of pavement including an additional 150mm of limestone material and a two coat spray seal surface. | 2019-20 | \$341,120 | \$867,976 | Feb-19 | Mar-20 |
| 106381-19QLD-RTR | QLD | Mount Isa City Council | Treatment Plant Road, Mount Isa | Compact, trim and finish roll surface followed by primer seal using 14mm aggregate covered with a second coat of 10mm aggregate. Sweep off loose stones. | 2020-21 | \$134,381 | \$134,381 | Jan-20 | Feb-20 |
| 106382-19NSW-RTR | NSW | Narromine Shire Council | Newhaven Road (rural road) | Resheet road to full width for 1.2km at 6m wide and 150mm deep to repair damaged surface | 2021-22 | \$51,883 | \$51,883 | Feb-21 | Mar-21 |
| 106383-19NSW-RTR | NSW | Narromine Shire Council | Narwonah Siding Road (rural road), Narromine | Resheet road to full width for 3.0km at 6m wide and 150mm deep to repair the damaged surface | 2021-22 | \$23,820 | \$23,820 | Feb-21 | Feb-21 |
| 106384-19VIC-RTR | VIC | Pyrenees Shire Council | Landsborough-Elmhurst Road (Rural Road, Glenlofty) | Bridge structure constructed to current engineering standards providing durability, resilience and increase load bearing capacity. Compliant guard rail installed to improve safety | 2019-20 | \$285,261 | \$469,253 | Jul-19 | Jan-20 |
| 106385-19VIC-RTR | VIC | Shire of Towong | Callaghans Creek Road (Rural Road) | Upgrade of the bridge to bear B double loads (up to 68 tonnes) | 2019-20 | \$98,964 | \$238,000 | Dec-19 | Jun-20 |
| 106386-19VIC-RTR | VIC | Pyrenees Shire Council | Beaufort Carngham Road (Rural Road, Carngham) | Bridge structure constructed to current engineering standards providing durability, resilience and increase load bearing capacity. Compliant guard rail installed to improve safety | 2019-20 | \$245,217 | \$666,877 | Jul-19 | Oct-19 |
| 106388-19VIC-RTR | VIC | Pyrenees Shire Council | Raglan-Elmhurst Road (Rural Road, Elmhurst) | Install compliant terminal ends | 2020-21 | \$72,072 | \$72,072 | May-20 | Jun-20 |
| 106389-19VIC-RTR | VIC | Pyrenees Shire Council | Snake Valley Chepstowe Road (Rural Road, Carngham) | Reconstruction of failed pavement | 2020-21 | \$66,320 | \$66,320 | Apr-20 | May-20 |
| 106392-19VIC-RTR | VIC | Pyrenees Shire Council | Mount William Road (Rural Road, Stoneleigh) | Reseal road to renew bitumen seal wearing course. | 2019-20 | \$113,714 | \$113,714 | Nov-19 | Nov-19 |
| 106393-19VIC-RTR | VIC | Pyrenees Shire Council | Snake Valley-Mortchup RD (Rural Road, Carngham) | Reseal road to renew bitumen seal wearing course. | 2019-20 | \$78,408 | \$78,408 | Nov-19 | Nov-19 |
| 106394-19VIC-RTR | VIC | Pyrenees Shire Council | Vite Vite-Skipton (Rural Road, Vite-Vite) | Reseal road to renew bitumen seal wearing course. | 2019-20 | \$51,230 | \$51,230 | Nov-19 | Nov-19 |
| 106395-19VIC-RTR | VIC | Pyrenees Shire Council | Mount Emu Creek Road (Rural Road, Langi Kal Kal) | Reseal road to renew bitumen seal wearing course. | 2019-20 | \$45,696 | \$45,696 | Nov-19 | Nov-19 |
| 106396-19VIC-RTR | VIC | Shire of Towong | Mt Alfred Road (Rural Road) | Major patching of length of 250m including additional material to an average width of 5.9m | 2020-21 | \$6,299 | \$6,299 | Apr-20 | May-20 |
| 106400-19VIC-RTR | VIC | Pyrenees Shire Council | Geelong RD (Rural Road, Moallaack) | Reseal road to renew bitumen seal wearing course. | 2019-20 | \$25,047 | \$43,501 | Nov-19 | Nov-19 |
| 106408-19NSW-RTR | NSW | Narromine Shire Council | Papworth Lane (Rural Road) | Resheet road to full width for 2.0km at 6m wide and 150mm deep to repair damaged surface | 2019-20 | \$81,663 | \$81,663 | Nov-19 | Dec-19 |
| 106409-19NSW-RTR | NSW | Narromine Shire Council | Tantitha Road, (rural road) | Resheet road to full width for 3.0km at 6m wide and 150mm deep to repair the damaged surface | 2020-21 | \$77,719 | \$77,719 | May-20 | Jun-20 |
| 106412-19VIC-RTR | VIC | Shire of Towong | Banool Road (south) in Tallangatta | Major patching and reseal of length of 74m to an average width of 5.9m | 2020-21 | \$13,327 | \$13,327 | Feb-20 | Feb-20 |
| 106415-19NSW-RTR | NSW | Narromine Shire Council | Warren Road (rural road), Narromine | Reseal full width for 6.50km at 7.0m wide to repair surface | 2020-21 | \$159,054 | \$159,054 | Jan-20 | Feb-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 106419-19NSW-RTR | NSW | Parkes Shire Council | The Bogan Way (MR350 North) (rural road) | Widen and seal existing pavement area to meet the route extension and heavy vehicle requirements. Works will also include rehabilitation of existing pavement to improve overall ride quality and improvements with road associated drainage infrastructure. | 2020-21 | \$342,540 | \$342,540 | Apr-20 | Jun-20 |
| 106422-19NSW-RTR | NSW | Coonamble Shire Council | Carinda Road, (rural road) | Shoulder widening and heavy patching. | 2019-20 | \$66,451 | \$66,451 | Sep-19 | Apr-20 |
| 106423-19NSW-RTR | NSW | Coonamble Shire Council | Tooraweenah Road (Rural Road) | Grading. Improving shape and drainage. | 2019-20 | \$58,878 | \$58,878 | Jul-19 | Apr-20 |
| 106425-19NSW-RTR | NSW | Narrandera Shire Council | Back Morundah Rd (rural road) multiple locations | reseal the road with bitumen seal 6 metres wide | 2020-21 | \$107,320 | \$107,320 | Apr-20 | Jul-20 |
| 106427-19NSW-RTR | NSW | Coonamble Shire Council | Wingadee Road (Rural Road) | Grading, improving shape and drainage. | 2019-20 | \$54,237 | \$54,237 | Jul-19 | Apr-20 |
| 106429-19NSW-RTR | NSW | Coonamble Shire Council | Back Gular Road (Rural Road) | Grading. Improving shape and drainage. | 2019-20 | \$55,929 | \$55,929 | Jul-19 | Apr-20 |
| 106430-19NSW-RTR | NSW | Coonamble Shire Council | Nelgowrie Road, (rural road) | Grading. Improving shape and drainage. | 2019-20 | \$22,458 | \$22,458 | Jul-19 | Apr-20 |
| 106431-19NSW-RTR | NSW | Coonamble Shire Council | Floddenfield Road, (rural road) | Grading. Improving shape and drainage. | 2019-20 | \$28,523 | \$28,523 | Jul-19 | Apr-20 |
| 106438-19NSW-RTR | NSW | Bellingen Shire Council | Repton Road, Repton | Realignment of intersection, pavement rehabilitation and install of kerb & gutter / stormwater drainage. | 2019-20 | \$200,000 | \$225,712 | Jul-19 | Aug-19 |
| 106442-19NSW-RTR | NSW | Wentworth Shire Council | Caravan Park Road (Buronga) | Resealing of road with bitumen seal. | 2020-21 | \$6,625 | \$6,625 | May-20 | Jun-20 |
| 106443-19NSW-RTR | NSW | Wentworth Shire Council | Pomona Road (Rural Road) | Resealing of road with bitumen seal. | 2020-21 | \$98,140 | \$98,140 | May-20 | Jun-20 |
| 106444-19NSW-RTR | NSW | Wentworth Shire Council | Allomba Road (Rural Road) | Resealing of road with bitumen seal. | 2020-21 | \$23,963 | \$23,963 | May-20 | Jun-20 |
| 106445-19NSW-RTR | NSW | Wentworth Shire Council | Mulga Road (Rural Road) | Resealing of road with bitumen seal. | 2020-21 | \$39,183 | \$39,183 | May-20 | Jun-20 |
| 106470-19NSW-RTR | NSW | Cowra Shire Council | Sheep Station Road (Rural Road) | Rock crush the oversized gravel, add gravel and reshape and reconstruct to provide smoother and safer pavement. | 2020-21 | \$126,891 | \$126,891 | May-20 | Jun-20 |
| 106472-19QLD-RTR | QLD | Quilpie Shire Council | Trinidad Road, Eromanga | Incorporate cement into the gravel in the floodways. | 2020-21 | \$80,000 | \$80,000 | May-20 | Jun-20 |
| 106473-19QLD-RTR | QLD | Mackay Regional Council | Denton Street, South Mackay | Pavement reconstruction and replacement to rehabilitate road pavement | 2020-21 | \$43,908 | \$799,702 | May-20 | Dec-20 |
| 106474-19WA-RTR | WA | Shire of Brookton | Boyagarra Road (rural road) | resheet gravel | 2019-20 | \$24,842 | \$86,087 | Jul-19 | Oct-19 |
| 106475-19QLD-RTR | QLD | Mackay Regional Council | Patch Street, Sarina | Complete pavement rehabilitation to repair failed and distressed pavement and correct subsoil drainage. | 2020-21 | \$877,329 | \$2,170,815 | Dec-20 | Jul-21 |
| 106477-19NSW-RTR | NSW | Snowy Monaro Regional Council | Delegate Road-MR93 (Rural Road) | Widen formation to meet Australian Standards Realign approximately 200m of road Install New Culvert - 750mm Repair existing 450mm Culvert Place 300mm pavement layer Place 10mm Primer seal Place 8m wide seal Line mark to 3.5m lane width | 2020-21 | \$300,000 | \$749,975 | May-20 | Dec-20 |
| 106479-19QLD-RTR | QLD | Mackay Regional Council | Juliet Street, Mackay | Complete pavement rehabilitation and provide roadside subsoil drainage | 2021-22 | \$1,474,395 | \$1,635,733 | Aug-21 | Dec-21 |
| 106480-19WA-RTR | WA | Shire of Dandaragan | Koodjee Road, (rural road) | The entire section will be formed and then gravel sheeted 150mm in thickness. The pavement will be water bound and compacted. | 2020-21 | \$52,095 | \$52,095 | Apr-20 | May-20 |
| 106481-19WA-RTR | WA | Shire of Dandaragan | Coalara Road, (rural road) | Form section and improve road side drainage and culverts. Gravel sheet entire section, water bind and compact. Install guide posts and relevant signage. | 2020-21 | \$80,206 | \$80,206 | May-20 | Jun-20 |
| 106482-19NSW-RTR | NSW | Snowy Monaro Regional Council | Delegate Road (MR93) (Rural Road) | All identified maintenance completed and all defective elements are to be replaced and upgraded to provide a Single Lane B-Double HML capacity Bridge. | 2020-21 | \$150,000 | \$690,000 | May-20 | Feb-21 |
| 106484-19QLD-RTR | QLD | Banana Shire Council | Flagstaff Road (Rural Road) | Road reseal along various segments 4160m 6m width | 2020-21 | \$89,811 | \$89,811 | Jun-20 | Jul-20 |
| 106485-19NSW-RTR | NSW | Armidale Regional Council | Gordon Street, Armidale | Sealed road resurfacing of 0.18km of Gordon Street | 2020-21 | \$10,770 | \$10,770 | Jan-20 | Jun-20 |
| 106486-19NSW-RTR | NSW | Armidale Regional Council | Mann Street, Armidale | Sealed road resurfacing of 0.21km of Mann Street | 2020-21 | \$12,551 | \$12,551 | Jan-20 | Jun-20 |
| 106487-19NSW-RTR | NSW | Armidale Regional Council | Niagara Street, Armidale | Sealed road resurfacing of 0.19km of Niagara Street | 2020-21 | \$12,106 | \$12,106 | Jan-20 | Jun-20 |
| 106488-19NSW-RTR | NSW | Armidale Regional Council | O'Dell Street, Armidale | Sealed road resurfacing of 0.21km of O'Dell Street | 2020-21 | \$14,826 | \$14,826 | Jan-20 | Jun-20 |
| 106489-19NSW-RTR | NSW | Armidale Regional Council | Erskine Street, Armidale | Sealed road resurfacing of 0.22km of Erskine Street | 2020-21 | \$16,689 | \$16,689 | Jan-20 | Jun-20 |
| 106490-19NSW-RTR | NSW | Armidale Regional Council | Erskine Street, Armidale | Sealed road resurfacing of 0.2km of Erskine Street | 2020-21 | \$14,000 | \$14,000 | Jan-20 | Jun-20 |
| 106491-19NSW-RTR | NSW | Armidale Regional Council | O'Dell Street, Armidale | Sealed road resurfacing of 0.24km of O'Dell Street | 2020-21 | \$15,258 | \$15,258 | Jan-20 | Jun-20 |
| 106492-19NSW-RTR | NSW | Armidale Regional Council | Brown Street, Armidale | Sealed road resurfacing of 0.17km of Brown Street | 2020-21 | \$12,036 | \$12,036 | Jan-20 | Jun-20 |
| 106493-19NSW-RTR | NSW | Armidale Regional Council | Clarks Road, Armidale | Sealed road resurfacing of 0.22km of Clarks Road | 2020-21 | \$14,384 | \$14,384 | Jan-20 | Jun-20 |
| 106494-19NSW-RTR | NSW | Armidale Regional Council | Erskine Street, Armidale | Sealed road resurfacing of 0.22km of Erskine Street | 2020-21 | \$19,949 | \$19,949 | Jan-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 106495-19NSW-RTR | NSW | Armidale Regional Council | O'Connor Road, Armidale | Sealed road resurfacing of 0.22km of O'Connor Road | 2020-21 | \$11,162 | \$11,162 | Jan-20 | Jun-20 |
| 106496-19NSW-RTR | NSW | Armidale Regional Council | Canambe Street, Armidale | Sealed road resurfacing of 0.19km of Canambe Street | 2020-21 | \$12,906 | \$12,906 | Jan-20 | Jun-20 |
| 106499-19NSW-RTR | NSW | Snowy Monaro Regional Council | Rocky Plain Road (Rural Road) | Replace the existing timber bridge designed to meet HML68 Tonne loading. Realign bridge to improve approach road geometry and alignment. | 2020-21 | \$223,693 | \$223,693 | Mar-20 | Jan-23 |
| 106500-19QLD-RTR | QLD | Quilpie Shire Council | Coonaberry Creek Road, Eromanga | Import top up gravel and incorporate into existing gravel shoulders followed by a two coat bitumen seal | 2020-21 | \$215,000 | \$215,000 | May-20 | Jun-20 |
| 106501-19NSW-RTR | NSW | Cumberland Council | Joseph Street, Lidcombe | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2020-21 | \$107,000 | \$107,000 | May-20 | Jun-20 |
| 106502-19NSW-RTR | NSW | Cumberland Council | Fraser Street, Westmead | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2020-21 | \$32,000 | \$32,000 | May-20 | Jun-20 |
| 106503-19NSW-RTR | NSW | Cumberland Council | Windsor Road, Merrylands | Removal of damaged asphalt surface, repair localised pavement failure, provide a new asphalt surface and replace kerb & gutter where required | 2020-21 | \$105,000 | \$105,000 | May-20 | Jun-20 |
| 106504-19WA-RTR | WA | Shire of Trayning | Mandiga-Trayning Rd (rural road) | gravel resheet to 9.0 metres wide | 2020-21 | \$194,750 | \$194,750 | Aug-20 | Dec-20 |
| 106505-19WA-RTR | WA | Shire of Trayning | Doodlakine-Kununoppin Rd (rural road) | gravel resheet to 9.0 metres wide | 2020-21 | \$97,345 | \$97,345 | Aug-20 | Dec-20 |
| 106506-19QLD-RTR | QLD | Townsville City Council | Brighton Street, Townsville | Complete digouts (35m2) to repair failed pavement areas, then undertake full width mill and replace. Some corrector course has been allowed for due to some unevenness in the existing surface. On completion ensure reinstatement of all linemarking. | 2020-21 | \$185,774 | \$185,774 | May-20 | Aug-20 |
| 106507-19QLD-RTR | QLD | Townsville City Council | Honeysuckle Drive, Townsville | Undertake full width asphalt Mill and Replace from Annandale Drive for 150m. For next 150m, mill all edges adjacent to kerbs and interface to existing seals at intersections etc. then install full width overlay. On completion reinstate all pavement markers. | 2020-21 | \$61,116 | \$61,116 | May-20 | Jul-20 |
| 106508-19WA-RTR | WA | Shire of Collie | Hodd Road, Harris River | Reconstruct and seal. | 2020-21 | \$29,217 | \$29,217 | May-20 | Jun-20 |
| 106509-19QLD-RTR | QLD | Cairns Regional Council | Dexter Road, Gordonvale | Replace single lane, single span timber bridge with 2 lane, single span concrete bridge and widening of bridge road approaches to two lanes. | 2020-21 | \$1,110,519 | \$1,702,219 | Jun-20 | Dec-20 |
| 106510-19NT-RTR | NT | West Daly Regional Council | Wadeye Airport Road | Upgrade to bitumen seal, install 30m long x 9m wide concrete floodway over small wash out, re- work existing grave pavement to depth of 150mm as new subgrade layer, construct 150 mm gravel pavement. Install kerb and channel on both sides of road. | 2024-25 | \$919,120 | \$919,120 | Apr-24 | Jun-24 |
| 106682-19QLD-RTR | QLD | Barcoo Shire Council | Jundah-Winton Road (rural road) | Place and compact 150mm of gravel material for the length identified | 2020-21 | \$232,974 | \$435,000 | Jun-20 | Jul-20 |
| 106718-19WA-RTR | WA | City of Gosnells | Westfield Street, Maddington | Resurfacing | 2020-21 | \$140,887 | \$140,887 | Apr-20 | May-20 |
| 106720-19WA-RTR | WA | City of Gosnells | Matilda Street, Huntingdale | Resurface | 2020-21 | \$186,719 | \$186,719 | Apr-20 | May-20 |
| 106721-19WA-RTR | WA | City of Gosnells | Reihill Road, Maddington | Resurfacing | 2020-21 | \$110,517 | \$110,517 | Apr-20 | Apr-20 |
| 106726-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Smiths Road Tennent, Tharwa | Sealing of existing gravel road surface, and associated earthworks | 2021-22 | \$1,545,852 | \$1,545,852 | Jun-21 | May-23 |
| 106727-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Gungahlin Drive, Kaleen | Resurface road pavement and line marking | 2020-21 | \$555,000 | \$555,000 | Apr-20 | Jun-20 |
| 106728-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Gungahlin Drive, Nicholls | Resurface road pavement and line marking | 2020-21 | \$65,000 | \$65,000 | Apr-20 | Jun-20 |
| 106729-19ACT-RTR | ACT | Transport Canberra and City Services Directorate | Adelaide Avenue, Yarralumla | Road resurfacing and new lane markings to enhance merge traffic coming from Cotter Road | 2020-21 | \$570,000 | \$570,000 | Mar-20 | Jun-20 |
| 106731-19TAS-RTR | TAS | Southern Midlands Council | Woodsdale Road, Whiteford | Reconstruction including lime, cement stabilisation to a pavement width of 5.5 metres, with a 5 metre winter seal and guide posts. | 2020-21 | \$122,141 | \$122,141 | Jun-20 | May-21 |
| 106733-19WA-RTR | WA | Shire of Murray | Wallace Road, Dwellingup | The renewal of road pavement surface and road edge repair by asphalt overlay | 2020-21 | \$69,968 | \$69,968 | Jun-20 | Jun-20 |
| 106734-19NSW-RTR | NSW | Federation Council | Doctors Road (Rural Road) | Replacement of failed timber bridge with single span concrete bridge | 2020-21 | \$340,050 | \$680,100 | Jun-20 | Jun-21 |
| 106735-19WA-RTR | WA | Shire of Katanning | Wolyaming Road, Katanning | Gravel re sheet, grade and compact | 2020-21 | \$130,000 | \$196,416 | Dec-20 | Jun-21 |
| 106736-19WA-RTR | WA | Shire of Katanning | Onslow Road, Katanning | Gravel re sheet; grade and compact; replace 2 x culverts | 2021-22 | \$35,000 | \$59,954 | Feb-21 | Oct-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 106737-19NSW-RTR | NSW | Tweed Shire Council | Minjungbal Drive, Tweed Heads South | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2021-22 | \$191,955 | \$191,955 | Mar-21 | May-21 |
| 106738-19NSW-RTR | NSW | Tweed Shire Council | Highland Drive, Terranora | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2021-22 | \$85,869 | \$85,869 | Apr-21 | May-21 |
| 106739-19NSW-RTR | NSW | Tweed Shire Council | Highland Drive, Terranora | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2021-22 | \$44,759 | \$44,759 | Apr-21 | May-21 |
| 106740-19NSW-RTR | NSW | Tweed Shire Council | Highland Drive, Terranora | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2021-22 | \$55,600 | \$55,600 | Apr-21 | May-21 |
| 106741-19NSW-RTR | NSW | Tweed Shire Council | Glenbrae Drive, Terranora | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2021-22 | \$41,375 | \$41,375 | Apr-21 | May-21 |
| 106742-19NSW-RTR | NSW | Tweed Shire Council | Glenbrae Drive, Terranora | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2021-22 | \$71,333 | \$71,333 | Apr-21 | May-21 |
| 106743-19NSW-RTR | NSW | Tweed Shire Council | Skye Close, Terranora | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2021-22 | \$26,282 | \$26,282 | Apr-21 | May-21 |
| 106744-19VIC-RTR | VIC | Horsham Rural City Council | Fergusons Sandhill Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its trafficability. Length 1.97km x 5.4m wide. | 2020-21 | \$28,060 | \$28,060 | May-20 | Jun-20 |
| 106745-19QLD-RTR | QLD | Mareeba Shire Council | Pickford Road (rural road) | The proposed works include the widening of the existing formation to 8m to allow the safe passing of commercial and passenger vehicles and the reconstruction of the road pavement to improve its load bearing capacity. The completed works will result in a 8m wide sealed roadway suitable for heavy vehicle access. | 2020-21 | \$592,076 | \$1,200,000 | Apr-20 | Oct-20 |
| 106746-19WA-RTR | WA | Shire of Katanning | Langaweira Road, Katanning | Shoulder reconstruction works | 2021-22 | \$100,368 | \$160,816 | Jan-21 | Jun-21 |
| 106747-19WA-RTR | WA | Shire of Katanning | Lake Coyrecup Road, Katanning | Gravel re sheet with good quality gravel, grade and compact. | 2020-21 | \$76,471 | \$164,983 | Oct-20 | Jun-21 |
| 106750-19QLD-RTR | QLD | Paroo Shire Council | Harlequin Drive, Yowah | Patch Potholes and reseal street | 2020-21 | \$75,318 | \$75,318 | May-20 | Jun-20 |
| 106751-19WA-RTR | WA | City of Gosnells | Westfield Street, Maddington | Resurfacing | 2020-21 | \$29,185 | \$80,292 | Apr-20 | May-20 |
| 106752-19WA-RTR | WA | City of Gosnells | Mandarin Road, Maddington | Resurfacing | 2020-21 | \$130,102 | \$130,102 | Apr-20 | May-20 |
| 106754-19WA-RTR | WA | City of South Perth | Throssell Street | It is proposed to mill out most of the existing road surface by 35mm, lay 20mm low void black Stone Mastic asphalt then 25mm Dense Graded Asphalt to improve road pavement conditions. Mill and lay red asphalt on the thresholds and parking areas along Throssell Street. Reinstall and upgrade kerbing. Upgrade kerb ramps to the current standard. Upgrade a damaged drainage pit, and Reinstall pavement marking. | 2020-21 | \$59,212 | \$118,424 | Sep-20 | Apr-21 |
| 106755-19QLD-RTR | QLD | Southern Downs Regional Council | Homestead Road (rural road) | Widening of existing road due to poor width and installation of kerb and channel | 2020-21 | \$74,682 | \$74,682 | Apr-20 | May-20 |
| 106756-19WA-RTR | WA | City of South Perth | Bruce St & Saunders St | It is proposed to mill out most of the existing road surface by 35mm, lay 20mm low void black Stone Mastic asphalt then 25mm Dense Graded Asphalt to improve road pavement conditions. Remove damaged brick paving and mill and lay red asphalt on the thresholds and medians if required. Reinstall and upgrade kerbing. Upgrade kerb ramps to the current standard. Upgrade a damaged drainage pit, and Reinstall pavement marking. | 2020-21 | \$29,649 | \$59,297 | Sep-20 | May-21 |
| 106757-19WA-RTR | WA | City of South Perth | Dyson Street | It is proposed to mill out most of the existing road surface by 35mm, lay 20mm low void black Stone Mastic asphalt then 25mm Dense Graded Asphalt to improve road pavement conditions. Reinstall and upgrade kerbing. Upgrade kerb ramps to the current standard. Reinstall pavement marking. | 2020-21 | \$63,004 | \$126,008 | Sep-20 | Jun-21 |
| 106758-19WA-RTR | WA | City of South Perth | Unwin Crescent | It is proposed to mill out most of the existing road surface by 35mm, lay 20mm low void black Stone Mastic asphalt then 25mm Dense Graded Asphalt to improve road pavement conditions. Mill and lay red asphalt on the thresholds and medians if required. Reinstall and upgrade kerbing. Upgrade kerb ramps to the current standard. Reinstall pavement marking. | 2020-21 | \$63,457 | \$126,914 | Sep-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 106759-19WA-RTR | WA | City of South Perth | Ryrie Avenue | It is proposed to mill out most of the existing road surface by 35mm, lay 20mm low void black Stone Mastic asphalt then 25mm Dense Graded Asphalt to improve road pavement conditions. Reinstall and upgrade kerbing. Upgrade kerb ramps to the current standard. Reinstall pavement marking. | 2020-21 | \$47,092 | \$141,275 | Sep-20 | Mar-21 |
| 106760-19WA-RTR | WA | City of Canning | Apsley Road, Willetton | It is proposed to foam bitumen stabilise the road and then apply and new asphalt wearing course | 2020-21 | \$574,589 | \$582,341 | Mar-20 | Jul-20 |
| 106761-19WA-RTR | WA | City of Canning | Kielman Road, Willetton | Road surface to be profiled on the kerb lines and new asphalt surface to be laid | 2019-20 | \$49,788 | \$49,788 | Sep-19 | Oct-19 |
| 106762-19WA-RTR | WA | City of Canning | Leymar Way, Willetton | Road surface to be profiled on the kerb lines and new asphalt surface to be laid | 2019-20 | \$44,568 | \$45,862 | Sep-19 | Oct-19 |
| 106763-19VIC-RTR | VIC | Colac Otway Shire | Nalangil Road (Rural Road) | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2020-21 | \$55,183 | \$55,183 | Jan-20 | Apr-20 |
| 106764-19VIC-RTR | VIC | Colac Otway Shire | Cressy Shelford Road (Rural Road) | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2020-21 | \$91,853 | \$91,853 | Jan-20 | Apr-20 |
| 106765-19VIC-RTR | VIC | Colac Otway Shire | Larpent North Road (Rural Road) | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2020-21 | \$171,684 | \$196,780 | Jan-20 | Apr-20 |
| 106766-19VIC-RTR | VIC | Brimbank City Council | Mourell Street, Sunshine West | The project includes the following major aspects: <ul style="list-style-type: none"> • Reconstruction of 300 metres of existing road pavement • Reconstruction of 625 metres of existing kerb and channel • Reconstruction of existing vehicle crossings where required • Reconstruction of all damaged footpath • Construction of 220 metres of underground drainage works | 2020-21 | \$226,520 | \$469,353 | Feb-20 | Jun-20 |
| 106767-19NSW-RTR | NSW | Cowra Shire Council | Binni Creek Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2021-22 | \$44,256 | \$44,256 | Jan-21 | Feb-21 |
| 106768-19NSW-RTR | NSW | Cowra Shire Council | Brooke Lane (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2020-21 | \$26,460 | \$26,460 | Jul-20 | Jul-20 |
| 106769-19NSW-RTR | NSW | Cowra Shire Council | Broula Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2020-21 | \$36,867 | \$147,468 | Jul-20 | Apr-21 |
| 106770-19NSW-RTR | NSW | Cowra Shire Council | Morongla Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2020-21 | \$14,334 | \$16,209 | Jul-20 | Jul-20 |
| 106771-19NSW-RTR | NSW | Cowra Shire Council | Noonbinna Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2020-21 | \$5,798 | \$6,698 | Jul-20 | Jul-20 |
| 106773-19NSW-RTR | NSW | Cowra Shire Council | Kite Street (Cowra) | Lime stabilising and resealing of damaged pavement. | 2020-21 | \$9,739 | \$9,739 | Jul-20 | Jul-20 |
| 106779-19NSW-RTR | NSW | Cowra Shire Council | Pridham Street (Cowra) | Lime stabilising and resealing of damaged pavement. | 2020-21 | \$34,805 | \$34,805 | Aug-20 | Feb-21 |
| 106782-19NSW-RTR | NSW | Cowra Shire Council | Mt McDonald Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2020-21 | \$11,533 | \$11,533 | Jul-20 | Aug-20 |
| 106783-19NSW-RTR | NSW | Cowra Shire Council | Pine Mount Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2020-21 | \$11,918 | \$37,231 | Aug-20 | Feb-21 |
| 106784-19NSW-RTR | NSW | Cowra Shire Council | Milburn Creek Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2024-25 | \$13,500 | \$13,500 | Jan-24 | Jul-24 |
| 106785-19WA-RTR | WA | City of Perth | Fairway Road, Crawley | Mill & resurface of 3400 sqm of road pavement using dense grade black asphalt to a depth of 50 mm. Laying of 18 m new in-situ kerb. | 2020-21 | \$200,034 | \$200,034 | Aug-20 | Apr-21 |
| 106786-19NSW-RTR | NSW | Cowra Shire Council | Oaky Creek Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2021-22 | \$5,449 | \$5,449 | Feb-21 | Feb-21 |
| 106787-19NSW-RTR | NSW | Cowra Shire Council | Scrubby Rush Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2020-21 | \$9,160 | \$9,160 | Jul-20 | Jul-20 |
| 106788-19WA-RTR | WA | City of Perth | Myer Street, Crawley | Mill & resurface of 2300 sqm of road pavement using dense grade black asphalt to a depth of 50 mm. Build 4 pram ramps per current standards, Laying of 218 m new precast kerb | 2020-21 | \$127,225 | \$127,225 | Aug-20 | Apr-21 |
| 106789-19NSW-RTR | NSW | Cowra Shire Council | Saywaker Lane (Rural Road) | Install 1 x 450 pipe culvert at each location. | 2024-25 | \$11,000 | \$11,000 | Jan-24 | Jul-24 |
| 106790-19NSW-RTR | NSW | Cowra Shire Council | Myalla Road (Rural Road) | Install 1 x 600 pipe culvert and 1 x 450 pipe culvert. | 2024-25 | \$12,500 | \$12,500 | Jan-24 | Jul-24 |
| 106791-19NSW-RTR | NSW | Cowra Shire Council | Ridgelands Road (Rural Road) | Install 1 x 450 pipe culvert. | 2024-25 | \$5,500 | \$5,500 | Jan-24 | Jul-24 |
| 106792-19NSW-RTR | NSW | Cowra Shire Council | Sheppy Lane (Rural Road) | Install 1 x 450 pipe culvert. | 2024-25 | \$5,500 | \$5,500 | Jan-24 | Jul-24 |
| 106793-19NSW-RTR | NSW | Cowra Shire Council | Nada Road (Rural Road) | Install 1 x 450 pipe culvert. | 2024-25 | \$5,500 | \$5,500 | Jan-24 | Jul-24 |
| 106794-19NSW-RTR | NSW | Cowra Shire Council | Mylbie Lane (Rural Road) | Install concrete causeway. | 2024-25 | \$20,000 | \$20,000 | Jan-24 | Jul-24 |
| 106796-19QLD-RTR | QLD | Fraser Coast Regional Council | Averial Close, Dundowran | This project provides for the pavement replacement (approx. 170m) to Access Street Industrial standard with Asphalt seal (approx. 1,530sqm). | 2020-21 | \$222,533 | \$222,533 | Jul-20 | Oct-20 |
| 106797-19QLD-RTR | QLD | Fraser Coast Regional Council | Citrus Drive, Dundowran | This project provides for pavement reconstruction between Lower Mountain Road and Ergon entrance. Kerb will be retained unless damaged (excludes stormwater drainage). | 2020-21 | \$642,467 | \$702,919 | Sep-20 | Oct-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 106800-19QLD-RTR | QLD | Ipswich City Council | South Station Road, Silkstone | Rehabilitation of the pavement in South Station Road to achieve a 20 year service life. The proposed works starts at the Rodney Street intersection and ends at the Auld Street intersection. | 2020-21 | \$1,800,000 | \$2,131,553 | Jul-20 | Jun-21 |
| 106801-19QLD-RTR | QLD | Ipswich City Council | Robertson Road, Eastern Heights | Construction of traffic signals and associated kerb works and pavement works. | 2020-21 | \$527,860 | \$2,867,250 | Jul-20 | Oct-20 |
| 106802-19NSW-RTR | NSW | Inner West Council | Cambridge Street, Enmore | Propose to re-sheet the entire length of 0.24km and the width of 9.4m with some heavy patching and repairs to kerb and gutter. | 2020-21 | \$65,000 | \$70,000 | Nov-20 | Dec-20 |
| 106803-19WA-RTR | WA | Shire of Northampton | Stephen Street, Northampton | reseal using 10mm aggregate | 2020-21 | \$70,000 | \$70,000 | Nov-20 | Feb-21 |
| 106804-19WA-RTR | WA | Shire of Northampton | Binnu East Road (Rural Road) | reseal 14.4 kilometers using 10mm aggregate | 2021-22 | \$398,810 | \$420,000 | Feb-21 | Mar-21 |
| 106805-19WA-RTR | WA | Shire of Dowerin | Dowerin Koorda Road (Rural road) | Propose to reconstruct the Dowerin Koorda Road/Dukin Road Junction to accommodate road trains entering Dowerin Koorda Road during gypsum carting. This includes rectification of gradient asphalt intersection & kerb | 2020-21 | \$101,210 | \$109,399 | Oct-20 | Feb-21 |
| 106807-19WA-RTR | WA | Shire of Dowerin | Sanders Road (Rural road) | It is proposed to reconstruct over clay gravel sheet and carry out vision clearing | 2021-22 | \$119,700 | \$141,793 | Sep-21 | Nov-21 |
| 106809-19WA-RTR | WA | Shire of Dowerin | Hindmarsh Road (Rural road) | Reconstruct corrugated section, widen and gravel sheet | 2021-22 | \$141,724 | \$153,803 | Nov-21 | Dec-21 |
| 106811-19NSW-RTR | NSW | Campbelltown City Council | The Kraal Drive | Proposed works include application of crumb rubber seal with hot-mix asphalt overlay. | 2020-21 | \$108,512 | \$108,512 | Dec-20 | Jan-21 |
| 106812-19NSW-RTR | NSW | Campbelltown City Council | Chamberlain Street | The proposed treatment include heavy patching the isolated failed area first followed by inter layer rubber seal with hot-mix asphalt overlay. | 2021-22 | \$222,951 | \$222,951 | Jan-21 | Mar-21 |
| 106813-19NSW-RTR | NSW | Campbelltown City Council | Aquamarine Drive | The proposed treatment include heavy patching the isolated failed area first followed by inter layer rubber seal with hot-mix asphalt overlay. | 2020-21 | \$66,394 | \$66,394 | Nov-20 | Jan-21 |
| 106814-19NSW-RTR | NSW | Campbelltown City Council | Plough Inn Road | The proposed treatment include heavy patching the isolated failed area first followed by inter layer rubber seal with hot-mix asphalt overlay. | 2021-22 | \$144,172 | \$144,172 | Jan-21 | Apr-21 |
| 106815-19NSW-RTR | NSW | Campbelltown City Council | Emerald Drive | The proposed treatment include heavy patching the isolated failed area first followed by inter layer rubber seal with hot-mix asphalt overlay. | 2021-22 | \$165,067 | \$165,067 | Jan-21 | Feb-21 |
| 106816-19NSW-RTR | NSW | Campbelltown City Council | Ben Lomond Road | The proposed treatment include heavy patching the isolated failed area first followed by inter layer rubber seal with hot-mix asphalt overlay. | 2020-21 | \$179,574 | \$179,574 | Dec-20 | Mar-21 |
| 106817-19NSW-RTR | NSW | Campbelltown City Council | Stromeferry Crescent | The proposed treatment include heavy patching the isolated failed area first followed by inter layer rubber seal with hot-mix asphalt overlay. | 2021-22 | \$41,727 | \$41,727 | Jan-21 | Apr-21 |
| 107368-19VIC-RTR | VIC | Loddon Shire Council | Old Boort Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$42,725 | \$42,725 | Mar-20 | Jun-20 |
| 107370-19VIC-RTR | VIC | Benalla Rural City Council | Embling Rd (Rural Road) | Reshape by grading and addition of 75mm of new stone and shape road. | 2020-21 | \$39,857 | \$39,857 | Oct-20 | Dec-20 |
| 107371-19VIC-RTR | VIC | Benalla Rural City Council | Lewis Rd (Rural Road) | Reshape by grading and addition of 75mm of new stone and shape road. | 2020-21 | \$19,437 | \$19,437 | Oct-20 | Dec-20 |
| 107372-19VIC-RTR | VIC | Benalla Rural City Council | Mitchell Rd (Rural Road) | Reshape by grading and addition of 75mm of new stone and shape road. | 2020-21 | \$18,538 | \$18,538 | Oct-20 | Dec-20 |
| 107373-19VIC-RTR | VIC | Benalla Rural City Council | Mooring Rd (Rural Road) | Reshape by grading and addition of 75mm of new stone and shape road. | 2020-21 | \$52,486 | \$52,486 | Oct-20 | Dec-20 |
| 107374-19VIC-RTR | VIC | Benalla Rural City Council | Porters Rd (Rural Road) | Reshape by grading and addition of 75mm of new stone and shape road. | 2020-21 | \$17,126 | \$17,126 | Oct-20 | Dec-20 |
| 107375-19VIC-RTR | VIC | Benalla Rural City Council | Sawyer Rd (Rural Road) | Reshape by grading and addition of 75mm of new stone and shape road. | 2020-21 | \$27,447 | \$27,447 | Oct-20 | Dec-20 |
| 107376-19VIC-RTR | VIC | Benalla Rural City Council | Tully Rd (Rural) | Reshape by grading and addition of 75mm of new stone and shape road. | 2020-21 | \$41,415 | \$41,415 | Oct-20 | Dec-20 |
| 107377-19VIC-RTR | VIC | Loddon Shire Council | Market Place, Inglewood | It is proposed to apply a new seal. | 2020-21 | \$67,927 | \$67,927 | Mar-20 | Jun-20 |
| 107378-19VIC-RTR | VIC | Loddon Shire Council | Newbridge Road (Rural Rd) | Apply a seal to the road. | 2020-21 | \$47,475 | \$47,475 | Mar-20 | Jun-20 |
| 107379-19VIC-RTR | VIC | Loddon Shire Council | Pyramid Yarraberb Rd (Rural Rd) | It is proposed to apply a new seal. | 2020-21 | \$18,906 | \$18,906 | Mar-20 | Jun-20 |
| 107380-19VIC-RTR | VIC | Benalla Rural City Council | Devenish-Wangaratta Rd (Rural Road) | Reshape road by grading and addition of new stone to shoulders. | 2020-21 | \$66,633 | \$66,633 | Oct-20 | Dec-20 |
| 107382-19VIC-RTR | VIC | Benalla Rural City Council | Swanpool-Lima Rd (Rural Road) | Reshape road by grading and addition of new stone to shoulders. | 2020-21 | \$87,378 | \$87,378 | Oct-20 | Dec-20 |
| 107383-19VIC-RTR | VIC | Benalla Rural City Council | Lake Mokoan Rd (Rural Road) | Reshape road by grading and addition of new stone to shoulders. | 2020-21 | \$90,988 | \$90,988 | Oct-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|----------------------------------|---|----------------|---|--------------------|------------|----------|
| 107385-19NSW-RTR | NSW | Blacktown City Council | Picardy Street, Blacktown | Proposed treatment is reconstruction of existing pavement. Project also includes some kerb and gutter and path repair works. | 2020-21 | \$310,206 | \$310,206 | Jul-20 | Sep-20 |
| 107386-19QLD-RTR | QLD | Fraser Coast Regional Council | Caddy Avenue, Urraween | Road reconstruction including the removal of existing pavement, construction of new gravel pavement and asphalt surfacing. | 2020-21 | \$500,000 | \$600,000 | Aug-20 | Dec-20 |
| 107387-19QLD-RTR | QLD | Fraser Coast Regional Council | Wedge Street, Urraween | Road reconstruction including the removal of existing pavement, construction of new gravel pavement and asphalt surfacing. | 2020-21 | \$547,057 | \$650,000 | Sep-20 | Dec-20 |
| 107394-19VIC-RTR | VIC | Benalla Rural City Council | Devenish Rd (Rural road) | Reseal of prepared surface with new bitumen material | 2020-21 | \$43,514 | \$43,514 | Oct-20 | Dec-20 |
| 107395-19VIC-RTR | VIC | Benalla Rural City Council | Dobson Rd (Rural Road) | Reseal of prepared surface with new bitumen material | 2020-21 | \$120,682 | \$120,682 | Oct-20 | Dec-20 |
| 107396-19VIC-RTR | VIC | Benalla Rural City Council | Evan James Drive, Benalla | Reseal of prepared surface with new bitumen material | 2020-21 | \$6,619 | \$6,619 | Oct-20 | Dec-20 |
| 107397-19VIC-RTR | VIC | Benalla Rural City Council | Gray Street, Benalla | Reseal of prepared surface with new bitumen material | 2020-21 | \$12,876 | \$12,876 | Oct-20 | Dec-20 |
| 107398-19VIC-RTR | VIC | Benalla Rural City Council | Racecourse Rd, Benalla | Reseal of prepared surface with new bitumen material | 2020-21 | \$42,821 | \$42,821 | Oct-20 | Dec-20 |
| 107399-19VIC-RTR | VIC | Benalla Rural City Council | Salisbury Street, Benalla | Reseal of prepared surface with new bitumen material | 2020-21 | \$34,601 | \$34,601 | Oct-20 | Dec-20 |
| 107400-19VIC-RTR | VIC | Benalla Rural City Council | Tomkins Parade, Benalla | Reseal of prepared surface with new bitumen material | 2020-21 | \$9,337 | \$9,337 | Oct-20 | Dec-20 |
| 107401-19VIC-RTR | VIC | Benalla Rural City Council | Trewin Rd (Rural road) | Reseal of prepared surface with new bitumen material | 2020-21 | \$41,920 | \$41,920 | Oct-20 | Dec-20 |
| 107402-19QLD-RTR | QLD | Cook Shire Council | Railway Avenue East (Rural Road) | It is proposed to complete pot hole repair, major patching and a two coat seal. | 2020-21 | \$340,149 | \$680,149 | Jul-20 | Jun-22 |
| 107403-19WA-RTR | WA | Shire of Toodyay | Toodyay Street (Toodyay) | Construct road to an urban standard of width 6.4 metres. Improve drainage by installing road crossings and piping to existing sections of open drain. | 2021-22 | \$584,322 | \$584,322 | May-21 | May-22 |
| 107404-19NT-RTR | NT | West Arnhem Regional Council | Manyingkarirra Road, Maningrida | Cement stabilised edge repairs, reconstruct the road, construct kerb and channel to rectify drainage and reseal full width of pavement | 2020-21 | \$540,268 | \$540,268 | Aug-20 | Jun-21 |
| 107405-19WA-RTR | WA | Shire of Ngaanyatjarraku | Jameson Wanarn (Rural Road) | sheet section of road that has already been formed, widened and drained | 2020-21 | \$200,000 | \$200,000 | Aug-20 | Aug-20 |
| 107406-19WA-RTR | WA | Shire of Ngaanyatjarraku | Jameson Wanarn (Rural Road) | Resheeting section | 2020-21 | \$236,223 | \$236,223 | Aug-20 | Sep-20 |
| 107407-19NSW-RTR | NSW | Inner West Council | Hill Street, Dulwich Hill | Propose to re-sheet the entire length of 0.24km and the width of 9.8m with heavy patching | 2021-22 | \$70,000 | \$80,000 | Apr-21 | Apr-21 |
| 107408-19QLD-RTR | QLD | Cook Shire Council | Battlecamp Road (Rural Road) | It is proposed to complete pot hole repair, major patching and a two coat seal. | 2020-21 | \$664,849 | \$1,329,698 | Oct-20 | Feb-21 |
| 107409-19VIC-RTR | VIC | Wangaratta Rural City Council | Cusack Street, Wangaratta | Drainage improvements, including the installation of kerb and channel. Formalised car parking, including, designated parking bays for emergency services. Road base replaced and resealed where required. Construction of a concrete shared path on the south side of Cusack Street. Realign and reconstruct existing roundabout to incorporate four raised pedestrian & bicycle crossings. | 2020-21 | \$821,707 | \$821,707 | Jul-20 | May-21 |
| 107410-19SA-RTR | SA | Corporation of the City of Port Augusta | Flinders Terrace, Port Augusta | Profiling/removal of old seal and reseal using a 50mm AC10 Bitumen Overlay for asset renewal | 2020-21 | \$62,990 | \$62,990 | Jun-20 | Jun-20 |
| 107411-19SA-RTR | SA | Corporation of the City of Port Augusta | Carlton Parade, Port Augusta | Reseal of segment of roadway using a two coat 14/7mm spray seal for asset renewal | 2020-21 | \$12,678 | \$26,338 | Jun-20 | Jun-20 |
| 107412-19QLD-RTR | QLD | Cook Shire Council | Mungumby Road (Rural Road) | Proposal is to replace old existing pipe with a box culvert. | 2021-22 | \$92,500 | \$185,000 | Apr-21 | Jun-21 |
| 107413-19NSW-RTR | NSW | Inner West Council | Upward street, Leichhardt | Propose to re-sheet the entire length of 0.38km and the width of 6.5m. Works include realignment of kerb, construction of footpath profiling and re-sheeting the pavement. | 2021-22 | \$100,000 | \$105,000 | Mar-21 | Mar-21 |
| 107414-19NSW-RTR | NSW | Gwydir Shire Council | Warragundi Road (Rural Road) | Import gravel pavement, crush and blend with existing rock to create all weather road 5.5m wide | 2019-20 | \$59,240 | \$59,240 | Aug-19 | Nov-19 |
| 107415-19NSW-RTR | NSW | Gwydir Shire Council | Ashton Road (Rural Road) | Import local gravel, crush in-situ and lay a new 5.5m wide pavement | 2019-20 | \$157,839 | \$157,839 | Nov-19 | Jan-20 |
| 107418-19VIC-RTR | VIC | Wangaratta Rural City Council | Edi-Cheshunt Road, Whitfield | Reshape existing drain to redirect overland water flow and improve capture. Remove existing pavement and sub base and replace with approximately 170m2 of pavement. | 2021-22 | \$14,170 | \$14,170 | Mar-21 | Jun-21 |
| 107419-19VIC-RTR | VIC | Wangaratta Rural City Council | Bradbury Drive, Wangaratta | Works include milling out a section of damaged asphalt, approximately 120m2 and replace asphalt layer up to 40mm. | 2021-22 | \$36,300 | \$36,300 | Mar-21 | Jun-21 |
| 107420-19VIC-RTR | VIC | Wangaratta Rural City Council | Todd Street, Wangaratta | Works include milling out a section of damaged asphalt, approximately 650m2 and replace asphalt layer up to 40mm. | 2021-22 | \$82,500 | \$82,500 | Mar-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 107421-19VIC-RTR | VIC | Wangaratta Rural City Council | Baker Street, Wangaratta | Remove and reconstruct pedestrian traffic island, to better align with road conditions and improve pedestrian safety. Mill out a section of damaged pavement to a depth of 40mm and replace with asphalt. Approximate area of 760m2. Reinstate line marking. | 2021-22 | \$56,456 | \$56,456 | Mar-21 | Jun-21 |
| 107423-19NSW-RTR | NSW | Gwydir Shire Council | Copeton Dam Road (Rural Road) | Widen existing road, widen drains and cut batters | 2019-20 | \$139,459 | \$139,459 | Jul-19 | Jun-20 |
| 107426-19NSW-RTR | NSW | Gwydir Shire Council | Wades Lane Bingara | Shape correct existing formation, seal with single coat emulsion seal | 2020-21 | \$15,853 | \$15,853 | May-20 | May-20 |
| 107428-19WA-RTR | WA | Shire of Coolgardie | Coolgardie Rubbish Tip Road (Rural Road) | To widen the road formation cement stabilise and apply an eight metre wide bitumen surface to facilitate higher numbers of both light and heavy vehicles | 2020-21 | \$278,472 | \$278,472 | Jul-20 | Apr-21 |
| 107432-20NSW-RTR | NSW | Inner West Council | Ainsworth Street, Lilyfield | Propose to re-sheet the entire length of 0.2km and the width of 12.5m with some heavy patching. | 2021-22 | \$55,000 | \$65,000 | Apr-21 | May-21 |
| 107433-20QLD-RTR | QLD | Cook Shire Council | Archer Point Road (Rural Road) | Installation of a concrete culvert at chainage 2.42 kilometres to 2.436 kilometres on Archer Point Road | 2021-22 | \$50,000 | \$100,000 | Apr-21 | Jun-21 |
| 107434-20QLD-RTR | QLD | Cook Shire Council | Archer Point Road (Rural Road) | Installation of a concrete causeway at chainage 3.74 kilometres to 3.765 kilometres on Archer Point Road | 2021-22 | \$75,000 | \$150,000 | Apr-21 | Jun-21 |
| 107435-20VIC-RTR | VIC | Yarra City Council | Fenwick Street, Clifton Hill | Road pavement rehabilitation. Asphalt road resurfacing. Roto-milling and disposal of old surface and resurfacing with bitumen. Bicycle lanes remarking and re installation of speed humps. | 2021-22 | \$102,867 | \$188,348 | Mar-21 | Apr-21 |
| 107436-20NSW-RTR | NSW | Inner West Council | Evans Street, Balmain | Propose to re-sheet the entire length of 0.27km and the width of 10m with heavy patching. | 2021-22 | \$90,000 | \$110,000 | Feb-21 | Mar-21 |
| 107437-20WA-RTR | WA | City of Rockingham | Dixon Road, Rockingham | Road Resurfacing | 2020-21 | \$123,993 | \$159,699 | Nov-20 | Feb-21 |
| 107438-20WA-RTR | WA | City of Rockingham | Millar Road, Baldivis | Road Resurfacing | 2020-21 | \$320,987 | \$429,964 | Nov-20 | Apr-21 |
| 107439-20WA-RTR | WA | City of Rockingham | Gnangara Road, Cooloongup | Traffic Treatment include channelization of two intersections, construction of pedestrian crossing and construction of two roundabouts. | 2020-21 | \$706,191 | \$706,191 | Nov-20 | Oct-21 |
| 107440-20WA-RTR | WA | City of Rockingham | Mandurah Road, Baldivis | Road Resurfacing | 2020-21 | \$261,246 | \$462,441 | Nov-20 | Dec-20 |
| 107441-20WA-RTR | WA | City of Kwinana | Orton Road, Casuarina | It is proposed to resurface the existing road | 2021-22 | \$190,919 | \$190,919 | Apr-21 | Apr-21 |
| 107442-20WA-RTR | WA | City of Kwinana | Milton Place, Orelia | It is proposed to replace the existing broken sections of kerbs with new and resurface the road | 2021-22 | \$51,548 | \$62,836 | Mar-21 | Mar-21 |
| 107443-20QLD-RTR | QLD | Cook Shire Council | Poison Creek Road (Rural Road) | Propose to replace concrete overlay on top of existing box culverts at chainage 6.163 kilometres and 6.198 kilometres over 3 mile creek. | 2020-21 | \$14,803 | \$30,019 | Jul-20 | Jul-20 |
| 107444-20WA-RTR | WA | City of Albany | Drummond Street, Lockyer | Reconstruct the pavement, install new kerb and bitumen running course, provide a concrete pavement for the full length and fully renew all drainage infrastructure | 2021-22 | \$591,782 | \$994,000 | Dec-21 | Apr-22 |
| 107445-20WA-RTR | WA | City of Bunbury | Gardner Place | Reseal road, replace kerb, upgrade drainage, replace retaining walls to property boundary, reconstruct cul de sac to correct size. | 2022-23 | \$151,054 | \$151,054 | Feb-22 | Jan-23 |
| 107446-20WA-RTR | WA | City of Bunbury | Carey Street | Replace kerbing and reseal road. | 2020-21 | \$117,466 | \$117,466 | Dec-20 | Apr-21 |
| 107447-20WA-RTR | WA | Shire of Mount Marshall | Weibungin - Wialki Road (Rural Road) | Construct a new 9.0 metre wide carriageway with a new 7.0 metre wide seal width. Import new gravel, spread, water bind and compact to accept a new 7.0 metre wide two coat emulsion primerseal. | 2020-21 | \$140,838 | \$140,838 | Aug-20 | Jun-21 |
| 107448-20WA-RTR | WA | City of Bunbury | Columba Street | Reconstruct road, which will require the replacement of the kerb. As the kerb is to be set higher than existing, the shared path will also require replacing. | 2020-21 | \$200,726 | \$200,726 | Sep-20 | Dec-20 |
| 107449-20WA-RTR | WA | Shire of Cranbrook | Yeriminup Road (Rural Road) | Upgrade drainage. Improve road formation and re-sheet with gravel | 2020-21 | \$204,040 | \$204,040 | Aug-20 | Jun-21 |
| 107450-20WA-RTR | WA | Shire of Cranbrook | Boyup Brook Cranbrook Road, Frankland River (Rural Road) | Upgrade drainage, repair formation and re-sheet with gravel | 2020-21 | \$199,390 | \$199,390 | Aug-20 | Jun-21 |
| 107451-20WA-RTR | WA | Shire of Mount Marshall | Cleary - Gabbin Road (Rural Road) | Construct a new 9.0 metre wide 200 millimetre thick compacted gravel pavement carriageway for a total of 3.63 kilometres, import new gravel, spread and water bind to achieve the designated surface. | 2020-21 | \$109,024 | \$109,024 | Jul-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|--|--|----------------|---|--------------------|------------|----------|
| 107452-20WA-RTR | WA | Shire of Mount Marshall | Andrews Tank Road (Rural Road) | Construct a new 9.0 metre wide 200 millimetre thick compacted gravel pavement carriageway for a total of 1.23 kilometres, import new gravel, spread and water bind to achieve the designated surface. | 2021-22 | \$41,100 | \$41,100 | Feb-21 | Mar-21 |
| 107453-20WA-RTR | WA | Shire of Mount Marshall | Mandiga - Marindo Road (Rural Road) | Construct a new 9.0 metre wide 200 millimetre thick compacted gravel pavement carriageway for a total of 2.40 kilometres, import new gravel, spread and water bind to achieve the designated surface. | 2020-21 | \$64,000 | \$64,000 | Aug-20 | Jun-21 |
| 107454-20WA-RTR | WA | Shire of Mount Marshall | Gillett Road (Rural Road) | Construct a new 9.0 metre wide 200 millimetre thick compacted gravel pavement carriageway for a total of 2.77 kilometres, import new gravel, spread and water bind to achieve the designated surface. | 2020-21 | \$88,000 | \$88,000 | Nov-20 | Jun-21 |
| 107455-20WA-RTR | WA | Shire of Mount Marshall | Hiscox Road (rural Road) | Construct a 9.0 metre wide 200 millimetre thick compacted gravel pavement carriageway for a total of 3.00 kilometres, import new gravel, spread and water bind to the designated surface. | 2021-22 | \$76,300 | \$76,300 | Feb-21 | May-21 |
| 107456-20WA-RTR | WA | Shire of Mount Marshall | Job Road (Rural Road) | Construct a new 9.00 metre wide 200 millimetre thick compacted gravel pavement carriageway for a total of 1.23 kilometres, import new gravel, spread and water bind to achieve the designated surface | 2020-21 | \$36,923 | \$55,000 | Aug-20 | Jun-21 |
| 107457-20WA-RTR | WA | City of Albany | Kuch Road (Rural Road) | Reshaping and a gravel re-sheet to replenish the wearing surface | 2020-21 | \$300,000 | \$364,000 | Sep-20 | Dec-20 |
| 107458-20WA-RTR | WA | City of Albany | Churchlane Road (Rural Road) | reconstruct and seal road | 2020-21 | \$59,000 | \$163,000 | Oct-20 | Dec-20 |
| 107459-20WA-RTR | WA | City of Albany | Sanford Road, Centennial Park | Remove the top 40mm surface and resurface with asphalt. Replace kerbs and new driveway crossovers. | 2020-21 | \$400,000 | \$1,556,000 | Oct-20 | Apr-23 |
| 107460-20VIC-RTR | VIC | Corangamite Shire Council | County Boundary Road East (Rural Road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2020-21 | \$250,940 | \$647,915 | Feb-20 | Apr-20 |
| 107461-20NSW-RTR | NSW | Singleton Council | Dalwood Road (Rural Road) | Pavement rehabilitation with gravel overlay, stabilisation and a hot bitumen gravel seal | 2021-22 | \$203,367 | \$203,367 | Feb-21 | Jun-21 |
| 107462-20NSW-RTR | NSW | Singleton Council | Stanhope Road (Rural Road) | Pavement rehabilitation with gravel overlay, stabilisation and a hot bitumen gravel seal | 2021-22 | \$300,000 | \$316,447 | Apr-21 | Jun-21 |
| 107463-20NSW-RTR | NSW | Singleton Council | Kelso Street, Singleton | Construct drainage lines and Kerb & Gutter, remove old pavement and reconstruct pavement and seal. | 2021-22 | \$193,633 | \$1,167,953 | Feb-21 | Jun-21 |
| 107464-20WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Widen existing seal from 3.6m to 7.5m | 2020-21 | \$34,000 | \$34,730 | Sep-20 | Jun-21 |
| 107465-20WA-RTR | WA | Shire of Koorda | Kulja-Kalannie Road (Rural Road) | Widen existing seal from 6.2m to 7.5m | 2020-21 | \$70,000 | \$84,208 | Aug-20 | Jun-21 |
| 107466-20WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Full reconstruction to address block cracking and deterioration and to widen seal from 6.2m to 8m | 2020-21 | \$123,780 | \$199,197 | Sep-20 | Jun-21 |
| 107467-20WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Full reconstruction to address block cracking and deterioration and to widen seal from 3.6m to 7.5m | 2020-21 | \$116,000 | \$203,744 | Sep-20 | Jun-21 |
| 107468-20WA-RTR | WA | Shire of Koorda | Dukin West Road (Rural Road) | Reform and gravel sheet road surface. Widening from 6m to 9m. | 2020-21 | \$60,000 | \$82,913 | Nov-20 | Dec-20 |
| 107469-20WA-RTR | WA | City of Melville | Le Souef Drive, Kardinia | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2021-22 | \$464,303 | \$464,303 | Feb-21 | Mar-21 |
| 107470-20WA-RTR | WA | City of Melville | Point Walter Road, Bicton | Rehabilitation of select number of sections along the road that is currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2021-22 | \$105,500 | \$123,207 | Apr-21 | May-21 |
| 107471-20VIC-RTR | VIC | Yarra City Council | Chapel Street, Richmond (Cremorne) | Reshaping of the road and to replace worn seal | 2020-21 | \$21,452 | \$22,291 | Mar-20 | Apr-20 |
| 107472-20SA-RTR | SA | District Council of Kimba | Old Eyre Highway, (rural road) | To re-sheet 4.5 kilometres using crushed limestone rubble. Drainage upgrades undertaken where required. | 2020-21 | \$105,000 | \$105,000 | Jul-20 | Mar-21 |
| 107473-20SA-RTR | SA | District Council of Kimba | Pile Pudla Road, (rural road) | To re-sheet 1 kilometre of road surface and install reinforced concrete pipes. | 2020-21 | \$35,000 | \$35,000 | Jul-20 | Sep-20 |
| 107474-20SA-RTR | SA | District Council of Kimba | Buckleboo Road, (rural road) | Re-sheet 4 kilometres using crushed limestone rubble. Drainage upgrade undertaken where required. | 2021-22 | \$111,000 | \$111,000 | Jan-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------|---------------------------------|--|----------------|---|--------------------|------------|----------|
| 107475-20WA-RTR | WA | City of Melville | Simpson Street, Applecross | Rehabilitation of a select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurfacing of the road, kerb replacements were required and pram ramp upgrade. | 2021-22 | \$92,872 | \$130,500 | Apr-21 | May-21 |
| 107476-20NSW-RTR | NSW | Coolamon Shire Council | Lyne Street, Marrar | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, apply a bitumen seal. | 2021-22 | \$32,869 | \$131,194 | Mar-21 | May-21 |
| 107477-20NSW-RTR | NSW | Coolamon Shire Council | Mirrool South Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2020-21 | \$186,784 | \$186,784 | Nov-20 | Dec-20 |
| 107478-20VIC-RTR | VIC | City of Darebin | Cheddar West Road, Reservoir | remove and reconstruct 2,100m2 of existing pavement, reseal a further 1,176m2 of pavement reconstruct the kerb and channel on the western side of Cheddar West Road between Harmer St and Dole Ave and reconstruct the Dole Ave /Cheddar West Road intersection and install traffic lights | 2020-21 | \$581,561 | \$1,820,000 | Dec-20 | Apr-21 |
| 107479-20NSW-RTR | NSW | Coolamon Shire Council | Deepwater Road (rural road) | Proposal is to widen seal width and provide sufficient structurally sound shoulder by excavating existing shoulder, application and compaction of 100mm deep crushed gravel, widen spray seal from 5.6m to 6.2m and application of bitumen reseal the full 6.2m seal width. | 2020-21 | \$190,548 | \$190,548 | Aug-20 | Dec-20 |
| 107480-20NSW-RTR | NSW | Coolamon Shire Council | Roping Pole Road (rural road) | Proposal is to widen seal width and provide sufficient structurally sound shoulder by excavating existing shoulder, application and compaction of 100mm deep crushed gravel, widen spray seal from 5.6m to 6.2m and application of bitumen reseal the full 6.2m seal width. | 2020-21 | \$68,295 | \$68,295 | Aug-20 | Dec-20 |
| 107483-20NSW-RTR | NSW | Coolamon Shire Council | Wallerroobie Road (rural road) | Minor bitumen maintenance such as pothole and edge break repair prior to applying bitumen reseal. | 2020-21 | \$29,337 | \$29,337 | Nov-20 | Dec-20 |
| 107484-20NSW-RTR | NSW | Coolamon Shire Council | Orr Street, Coolamon | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2020-21 | \$43,767 | \$43,767 | Sep-20 | Mar-21 |
| 107485-20NSW-RTR | NSW | Coolamon Shire Council | Wallace Street, Coolamon | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2020-21 | \$126,534 | \$126,534 | Sep-20 | May-21 |
| 107486-20NSW-RTR | NSW | Coolamon Shire Council | Mirrool Street North, Coolamon | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2021-22 | \$130,964 | \$130,964 | Feb-21 | May-21 |
| 107487-20NSW-RTR | NSW | Port Stephens Council | Tomaree Road, Shoal Bay | Install drainage infrastructure, reconstruct the road pavement including widening and strengthening. Improve entrance to Fingal St pedestrian and cyclist access as a public school adjoins this road. | 2020-21 | \$780,527 | \$953,645 | Aug-20 | Dec-20 |
| 107489-20WA-RTR | WA | City of Joondalup | Scaphella Avenue (Mullaloo) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 460metres x Width 7.4metres | 2021-22 | \$127,310 | \$127,310 | Jan-21 | May-21 |
| 107490-20WA-RTR | WA | City of Joondalup | Scaphella Avenue (Mullaloo) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 390metres x Width 7.4metres | 2021-22 | \$116,198 | \$116,198 | Jan-21 | Jun-21 |
| 107491-20WA-RTR | WA | City of Joondalup | Caledonia Avenue (Currabine) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 100metres x Width 10metres | 2020-21 | \$46,532 | \$46,532 | Jul-20 | Aug-20 |
| 107492-20WA-RTR | WA | City of Joondalup | Caledonia Avenue (Currabine) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 170metres x Width 7.3metres | 2020-21 | \$57,194 | \$57,194 | Jul-20 | Aug-20 |
| 107493-20WA-RTR | WA | City of Joondalup | Whitfords Avenue, Hillarys | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 17metres | 2020-21 | \$47,752 | \$47,752 | Oct-20 | Feb-21 |
| 107494-20WA-RTR | WA | City of Joondalup | Shenton Avenue (Joondalup) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 130metres x Width 12metres | 2020-21 | \$144,063 | \$144,063 | Aug-20 | Jan-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 107495-20WA-RTR | WA | City of Joondalup | Lakeside Drive (Joondalup) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 17metres | 2020-21 | \$41,032 | \$41,032 | Aug-20 | Sep-20 |
| 107496-20WA-RTR | WA | City of Joondalup | Lakeside Drive (Joondalup) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 17metres | 2020-21 | \$51,258 | \$51,258 | Aug-20 | Sep-20 |
| 107497-20WA-RTR | WA | City of Joondalup | Davidson Terrace (Joondalup) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 180metres x Width 11.4metres | 2020-21 | \$56,174 | \$56,174 | Aug-20 | Jan-21 |
| 107498-20WA-RTR | WA | City of Joondalup | Lawley Court (Joondalup) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 170metres x Width 8metres | 2020-21 | \$60,004 | \$60,004 | Jul-20 | Sep-20 |
| 107499-20WA-RTR | WA | City of Joondalup | Treetop Avenue (Edgewater) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 17metres | 2020-21 | \$64,135 | \$64,135 | Aug-20 | Sep-20 |
| 107500-20WA-RTR | WA | City of Joondalup | Treetop Avenue, Edgewater | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 17metres | 2020-21 | \$45,835 | \$45,835 | Jul-20 | Sep-20 |
| 107501-20WA-RTR | WA | City of Joondalup | Meridian Drive (Mullaloo) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 100metres x Width 10metres | 2021-22 | \$39,082 | \$39,082 | Feb-21 | Jun-21 |
| 107502-20WA-RTR | WA | City of Joondalup | Kingsley Drive, Kingsley | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 17metres | 2021-22 | \$71,983 | \$71,983 | Feb-21 | Jun-21 |
| 107503-20WA-RTR | WA | City of Joondalup | Kingsley Drive (Kingsley) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 60metres x Width 17metres | 2021-22 | \$58,819 | \$58,819 | Feb-21 | Jun-21 |
| 107504-20WA-RTR | WA | City of Joondalup | Lilburne Road (Duncraig) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 420metres x Width 13.9metres | 2020-21 | \$109,724 | \$109,724 | Dec-20 | Jun-21 |
| 107505-20WA-RTR | WA | City of Joondalup | Doveridge Drive (Duncraig) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 510metres x Width 6.2metres | 2020-21 | \$139,945 | \$139,945 | Dec-20 | Jun-21 |
| 107506-20WA-RTR | WA | City of Joondalup | Ballantine Road (Warwick) | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required. Length 540metres x Width 10metres | 2020-21 | \$151,168 | \$151,168 | Aug-20 | Dec-20 |
| 107507-20QLD-RTR | QLD | Quilpie Shire Council | Adavale- Charleville Road, Adavale | Resealing with bitumen of all flood ways stated. | 2020-21 | \$80,002 | \$80,002 | Sep-20 | Oct-20 |
| 107508-20QLD-RTR | QLD | Quilpie Shire Council | Adavale Black Road, Quilpie | resealing with bitumen | 2020-21 | \$23,530 | \$23,530 | Sep-20 | Oct-20 |
| 107509-20WA-RTR | WA | Shire of Lake Grace | Rodger Road (Rural Road) | The drains, backslopes and off-shoots will be cleared of silt and minor vegetation. This section will also be re-sheeted with gravel compacted to 150mm. New guideposts and signage will be installed along this section. | 2020-21 | \$93,114 | \$93,114 | Aug-20 | Mar-21 |
| 107510-20WA-RTR | WA | Shire of Lake Grace | North Burngup Road (Rural Road) | This section of road will be widened and re-sheeted with gravel compacted to 150mm. The stone ridges will be shape corrected with additional gravel surfacing. The drains, backslopes and off-shoots will be cleared of silt and light vegetation. New signage and guideposts will be installed. | 2021-22 | \$150,664 | \$150,664 | Feb-21 | Jun-21 |
| 107511-20WA-RTR | WA | Shire of Lake Grace | Morton Road (Rural Road) | Gravel resheeting along this section to a depth of 150mm compacted. Clean out drainage, backslopes and off-shoots. Replace signage and install guideposts along the same length of road. | 2020-21 | \$58,695 | \$58,695 | Aug-20 | Oct-20 |
| 107512-20WA-RTR | WA | Shire of Lake Grace | Biddy Camm Road (Rural Road) | These sections of road will be resheeted with gravel to a depth of 150mm compacted. New guideposts and signage will be installed on the same sections of road. | 2021-22 | \$41,438 | \$41,438 | Oct-21 | Mar-22 |
| 107513-20QLD-RTR | QLD | Quilpie Shire Council | Jabiru Street, Quilpie | resealing of existing sealed surface | 2020-21 | \$32,076 | \$32,076 | Nov-20 | Dec-20 |
| 107514-20NSW-RTR | NSW | Murray River Council | Murrabit Road (Rural Road) | Widen the road to accommodate the traffic. Rebuild the pavement layers. | 2020-21 | \$324,563 | \$324,563 | Nov-20 | Mar-21 |
| 107515-20WA-RTR | WA | Shire of Derby West Kimberley | Geikie Gorge Road, Fitzroy Crossing | Reconstruct various sections within Straight Line Kilometre sections between 4.03 to 8.51 using cement stabilisation | 2020-21 | \$320,084 | \$932,712 | Jun-20 | Aug-20 |
| 107516-20WA-RTR | WA | Shire of Derby West Kimberley | Ashley Street, Derby | Reconstruct sections of road where pavement is failing and make changes to drainage to alleviate localised flooding. This is stage 2 of the Ashley street reconstruction process | 2020-21 | \$159,885 | \$479,655 | Aug-20 | Nov-20 |
| 107517-20WA-RTR | WA | Shire of Gnowangerup | Nightwell Road (rural road) | Reseal the 6km length of road to provide a safe running surface for all vehicles. | 2021-22 | \$134,526 | \$134,526 | Feb-21 | Feb-21 |
| 107518-20WA-RTR | WA | Shire of Gnowangerup | Cowalellup Road (rural road) | Gravel sheeting this section of road will improve safety for all vehicles and reduce ongoing maintenance costs. | 2021-22 | \$129,891 | \$129,891 | Apr-21 | May-21 |
| 107519-20NT-RTR | NT | LGANT LTD | Likkaparta Road (Rural Road) | Complete reformation and compaction of gravel pavement with associated drainage in preparation for sealing. Seal width of six meters with associated road furniture. | 2021-22 | \$487,772 | \$487,772 | Jun-21 | Dec-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 107520-20NSW-RTR | NSW | Bogan Shire Council | Flashman Avenue, Nyngan | Reseal existing seal with designed application of bitumen and stone. | 2020-21 | \$31,471 | \$31,471 | May-20 | May-20 |
| 107521-20NSW-RTR | NSW | Bogan Shire Council | Hoskins Street, Nyngan | Reseal existing seal with designed application of bitumen and stone. | 2020-21 | \$10,942 | \$10,942 | May-20 | May-20 |
| 107522-20VIC-RTR | VIC | Southern Grampians Shire Council | Caramut - Glenthompson Road (Rural Road) | Vegetation clearing, drain reshaping, pavement stabilisation, and bitumen spray sealing | 2020-21 | \$858,893 | \$858,893 | Jun-20 | Jun-21 |
| 107523-20VIC-RTR | VIC | Southern Grampians Shire Council | Five Ways Road (Rural Road) | Reseal the road surface with new spray seal. | 2020-21 | \$81,844 | \$81,844 | Sep-20 | Jun-21 |
| 107525-20VIC-RTR | VIC | Southern Grampians Shire Council | Harmans Road (Rural Road) | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2020-21 | \$130,347 | \$168,345 | Aug-20 | Jun-21 |
| 107526-20VIC-RTR | VIC | Southern Grampians Shire Council | Mooree-Culla Road (Rural Road) | Reseal the road surface with new spray seal. | 2020-21 | \$237,607 | \$237,607 | Sep-20 | Jun-21 |
| 107527-20VIC-RTR | VIC | Southern Grampians Shire Council | Murroo Buckley Swamp Road (Rural Road) | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2020-21 | \$352,242 | \$352,242 | Jun-20 | Jun-21 |
| 107528-20VIC-RTR | VIC | Southern Grampians Shire Council | Zig Zag Road (Rural Road) | Reseal the road surface with new spray seal. | 2020-21 | \$70,415 | \$70,415 | Sep-20 | Jun-21 |
| 107529-20QLD-RTR | QLD | Quilpie Shire Council | Deacon Street, Eromanaga | resealing of the designated area | 2020-21 | \$10,600 | \$10,600 | Aug-20 | Dec-20 |
| 107530-20QLD-RTR | QLD | Quilpie Shire Council | Kyabra Road, Eromanga | resealing of existing sealed surface | 2020-21 | \$105,899 | \$105,899 | Aug-20 | Dec-20 |
| 107531-20VIC-RTR | VIC | Ballarat City Council | Gracefield Road, Brown Hill | The road will be reconstructed, strengthen pavement, install drainage and new kerb and channel. | 2021-22 | \$766,452 | \$872,000 | Jan-21 | Mar-21 |
| 107533-20VIC-RTR | VIC | Ballarat City Council | Rowlands Street, Sebastopol | Reconstruct pavement, improve drainage and replace kerb and channel. | 2021-22 | \$550,000 | \$650,200 | Jan-21 | Mar-21 |
| 107535-20NSW-RTR | NSW | Yass Valley Council | Laverstock Road, Bowning | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$12,163 | \$12,163 | Jan-21 | Mar-21 |
| 107535-20NSW-RTR | NSW | Yass Valley Council | Pritchett Street, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$12,163 | \$12,163 | Jan-21 | Mar-21 |
| 107535-20NSW-RTR | NSW | Yass Valley Council | Victoria Street, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$12,163 | \$12,163 | Jan-21 | Mar-21 |
| 107536-20NSW-RTR | NSW | Yass Valley Council | Wargeila Road, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$125,177 | \$125,177 | Jan-21 | Mar-21 |
| 107539-20SA-RTR | SA | City of Burnside | Barker Grove, Toorak Gardens | To remove the precast concrete kerbing and install cast in place concrete kerb. | 2020-21 | \$85,557 | \$113,127 | Aug-20 | Sep-20 |
| 107540-20NSW-RTR | NSW | Yass Valley Council | Black Range Road, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$47,909 | \$47,909 | Jan-21 | Mar-21 |
| 107541-20SA-RTR | SA | City of Burnside | Christie Avenue, Toorak Gardens | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering | 2020-21 | \$89,853 | \$126,289 | Oct-20 | Nov-20 |
| 107542-20SA-RTR | SA | City of Burnside | Fifeshire Avenue, St Georges | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2020-21 | \$131,155 | \$158,392 | Sep-20 | Dec-20 |
| 107544-20SA-RTR | SA | City of Burnside | Leader Avenue, Toorak Gardens | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2020-21 | \$92,510 | \$131,478 | Aug-20 | Sep-20 |
| 107545-20SA-RTR | SA | City of Burnside | Martindale Avenue, Toorak Gardens | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2020-21 | \$86,049 | \$117,905 | Oct-20 | Nov-20 |
| 107547-20NSW-RTR | NSW | Yass Valley Council | Grand Junction Road, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$7,774 | \$7,774 | Jan-21 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 107549-20NSW-RTR | NSW | Yass Valley Council | Hume Street, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$8,606 | \$8,606 | Jan-21 | Mar-21 |
| 107550-20NSW-RTR | NSW | Yass Valley Council | Meehan Street, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$22,727 | \$22,727 | Jan-21 | Mar-21 |
| 107551-20QLD-RTR | QLD | Western Downs Regional Council | Alfred Street, Dalby | Reconstruction of pavement to 300mm deep including installation of kerb and channel | 2020-21 | \$222,000 | \$223,243 | Nov-20 | Dec-20 |
| 107552-20QLD-RTR | QLD | Western Downs Regional Council | Armstrong Street East, Dalby | Upgrade to a 7m wide formation on a 6m seal including installation of 2 new culverts | 2021-22 | \$34,000 | \$36,852 | Mar-21 | Jun-21 |
| 107553-20QLD-RTR | QLD | Western Downs Regional Council | Arubial Road, Yulabilla | Reshape existing pavement, overlay with 150mm of new pavement and bitumen seal | 2021-22 | \$448,000 | \$1,243,019 | Jan-21 | Mar-21 |
| 107554-20QLD-RTR | QLD | Western Downs Regional Council | Booral Road, Grosmont | Reshape existing pavement, overlay with 150mm of new pavement, bitumen seal. Upgrade width to 7m formation and 6m seal | 2020-21 | \$335,000 | \$401,542 | Oct-20 | Nov-20 |
| 107555-20VIC-RTR | VIC | Mildura Rural City Council | Boinka South Road, Boinka | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$78,387 | \$78,387 | Dec-20 | Mar-21 |
| 107557-20NT-RTR | NT | Central Desert Regional Council | Spencer St, Ti Tree | It is proposed to rectify the potholes and base where necessary and reseal this road with aggregate and bitumen binder. | 2020-21 | \$190,553 | \$190,553 | Oct-20 | Dec-20 |
| 107558-20VIC-RTR | VIC | Mildura Rural City Council | Boonoonar Road, Carwarp and Colignan | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$534,286 | \$534,286 | Sep-20 | Mar-21 |
| 107559-20NT-RTR | NT | Central Desert Regional Council | Meitjana Road, Nturiya | It is proposed to rectify the shoulders and reseal this road with aggregate and bitumen binder. | 2020-21 | \$112,000 | \$112,000 | Oct-20 | Dec-20 |
| 107561-20VIC-RTR | VIC | Mildura Rural City Council | Meridian Access Road, Walpeup | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$94,777 | \$94,777 | Dec-20 | Mar-21 |
| 107562-20VIC-RTR | VIC | Mildura Rural City Council | Murrayville-Nhill Road, Murrayville | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$225,152 | \$225,152 | Sep-20 | Jan-21 |
| 107563-20VIC-RTR | VIC | Mildura Rural City Council | Ouyen Patchewollock Road, Ouyen | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$58,486 | \$58,486 | Dec-20 | Jun-21 |
| 107564-20VIC-RTR | VIC | Mildura Rural City Council | Underbool Patchewollock Road, Underbool | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2020-21 | \$129,281 | \$129,281 | Sep-20 | Mar-21 |
| 107565-20WA-RTR | WA | Shire of Wongan-Ballidu | Ballidu Bindi-Bindi Road, (Rural Road) | Widen 2 kms of shoulders and wet mix, seal to 7 metres and final seal over works from previous year. | 2020-21 | \$269,503 | \$269,503 | Aug-20 | Mar-21 |
| 107566-20VIC-RTR | VIC | Mildura Rural City Council | Boomerang Avenue, Red Cliffs | Two coat seal - pavement construction and first coat | 2020-21 | \$198,012 | \$198,012 | Dec-20 | Apr-21 |
| 107567-20VIC-RTR | VIC | Mildura Rural City Council | Ontario Ave, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy | 2021-22 | \$442,608 | \$442,608 | May-21 | Jul-21 |
| 107568-20WA-RTR | WA | Shire of Wongan-Ballidu | Federation Street, Ballidu | Asphalt road and replace kerbing, widen and straighten section of road | 2021-22 | \$75,719 | \$75,719 | Jan-21 | May-21 |
| 107569-20NSW-RTR | NSW | Yass Valley Council | Merriman Drive, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$32,713 | \$32,713 | Jan-21 | Mar-21 |
| 107570-20VIC-RTR | VIC | Mildura Rural City Council | Keera Road, Lake Cullulleraine | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$171,084 | \$171,084 | Aug-20 | Nov-20 |
| 107571-20WA-RTR | WA | Shire of Wongan-Ballidu | Kondut West Road (Rural Road) | Wet mixing and sealing widened shoulders from previous years works | 2020-21 | \$110,361 | \$110,361 | Aug-20 | Mar-21 |
| 107572-20VIC-RTR | VIC | Mildura Rural City Council | Steele Road, Ouyen | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$133,885 | \$133,885 | Sep-20 | Mar-21 |
| 107573-20NSW-RTR | NSW | Yass Valley Council | Mount Street, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$14,986 | \$14,986 | Jan-21 | Mar-21 |
| 107574-20VIC-RTR | VIC | Mildura Rural City Council | Boulka Road, Ouyen | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$10,597 | \$10,597 | Sep-20 | Oct-20 |
| 107575-20WA-RTR | WA | Shire of Wongan-Ballidu | Jensen Street, Wongan Hills | Asphalt 250 metres | 2020-21 | \$50,762 | \$50,762 | Sep-20 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|----------------------------------|---|----------------|---|--------------------|------------|----------|
| 107576-20NSW-RTR | NSW | Yass Valley Council | Orion Street, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$38,709 | \$38,709 | Jan-21 | Mar-21 |
| 107577-20NSW-RTR | NSW | Yass Valley Council | Plunkett Street, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$13,463 | \$13,463 | Jan-21 | Mar-21 |
| 107578-20NSW-RTR | NSW | Yass Valley Council | Rossi Street, Yass | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2021-22 | \$8,277 | \$8,277 | Jan-21 | Mar-21 |
| 107580-20NSW-RTR | NSW | Yass Valley Council | Dog Trap Road, Murrumbateman | Road is currently sealed but is in need of realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council | 2021-22 | \$430,178 | \$430,178 | Apr-21 | Jun-21 |
| 107581-20VIC-RTR | VIC | Mildura Rural City Council | Timberoo East Road, Ouyen | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$74,108 | \$74,108 | Aug-20 | Oct-20 |
| 107582-20VIC-RTR | VIC | Mildura Rural City Council | Kulwin South Road, Ouyen | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$120,275 | \$120,275 | May-21 | Oct-21 |
| 107583-20VIC-RTR | VIC | Mildura Rural City Council | Parallel Road, Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$131,800 | \$131,800 | Mar-21 | Aug-21 |
| 107584-20VIC-RTR | VIC | Mildura Rural City Council | Old Ouyen Road, Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$136,621 | \$136,621 | Aug-20 | Feb-21 |
| 107585-20VIC-RTR | VIC | Mildura Rural City Council | Yellumjip Connection, Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$76,129 | \$76,129 | Sep-20 | Sep-20 |
| 107586-20VIC-RTR | VIC | Mildura Rural City Council | Shaddock Road, Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$198,674 | \$198,674 | Mar-21 | Jun-21 |
| 107587-20VIC-RTR | VIC | Mildura Rural City Council | Willsmore Road, Underbool | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$70,276 | \$70,276 | Sep-20 | Jan-21 |
| 107588-20VIC-RTR | VIC | Mildura Rural City Council | Willsmore Road, Underbool | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$91,516 | \$91,516 | Nov-20 | Mar-21 |
| 107589-20QLD-RTR | QLD | Western Downs Regional Council | Broadbent Street, Bell | Reshape existing pavement, overlay with 125 - 150mm of new pavement, bitumen seal to 4m wide | 2021-22 | \$80,000 | \$107,433 | Mar-21 | May-21 |
| 107590-20QLD-RTR | QLD | Western Downs Regional Council | Bullock Head Road, Hannaford | Reshape existing pavement, overlay with 150mm of new pavement. Road formation width of 8m and bitumen seal to 6m wide to meet current standards | 2020-21 | \$205,000 | \$524,136 | Sep-20 | Oct-20 |
| 107591-20VIC-RTR | VIC | Mildura Rural City Council | Nyang Road, Underbool | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$122,588 | \$122,588 | Dec-20 | Apr-21 |
| 107592-20QLD-RTR | QLD | Western Downs Regional Council | Burnt Bridge Road, Chinchilla | Reconstruct to 8m formation and 6m seal width Installation of new culverts and bitumen seal | 2021-22 | \$296,000 | \$620,153 | Mar-21 | Jun-21 |
| 107593-20QLD-RTR | QLD | Charters Towers Regional Council | Wilson Street, Charters Towers | Construct and seal road pavement | 2020-21 | \$42,799 | \$42,799 | Aug-20 | Dec-20 |
| 107594-20VIC-RTR | VIC | Mildura Rural City Council | Cemetery Road, Underbool | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$150,302 | \$150,302 | Feb-21 | Apr-21 |
| 107595-20VIC-RTR | VIC | Mildura Rural City Council | Danyo South Road, Murrayville | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$133,264 | \$133,264 | Dec-20 | Apr-21 |
| 107596-20VIC-RTR | VIC | Yarra Ranges Shire Council | Birmingham Rd, Mt Evelyn | The existing road section at the intersection of Birmingham Road and West Hill Road is to be widened by approximately 3.5 metres on the north side of Birmingham Road. The works will also include construction of kerb and channel and underground drainage. | 2020-21 | \$240,074 | \$240,074 | Nov-20 | Mar-21 |
| 107597-20VIC-RTR | VIC | Mildura Rural City Council | Gunamalary Road, Murrayville | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$146,826 | \$146,826 | Mar-21 | Apr-21 |
| 107598-20VIC-RTR | VIC | Mildura Rural City Council | Danyo South Road, Murrayville | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$100,828 | \$100,828 | Mar-21 | Apr-21 |
| 107599-20VIC-RTR | VIC | Yarra Ranges Shire Council | Settlement Road, Yarra Junction | Pulverise and stabilise pavement for a length of 1,580m from Old Corduroy Road and Railway Road. The works will also include table drains cleaning, reinstating line marking. | 2021-22 | \$575,542 | \$970,882 | Jan-21 | Jun-21 |
| 107600-20QLD-RTR | QLD | Charters Towers Regional Council | Racecourse Road, Charters Towers | Construct roundabout, including new pavement, asphalt wearing surface, concrete blister islands, concrete centre islands, pedestrian ramps, concrete pathways, signs and pavement markings | 2020-21 | \$293,718 | \$509,453 | Dec-20 | Jul-21 |
| 107601-20WA-RTR | WA | City of Kalamunda | Maida Vale Road, Maida Vale | Modify entries to the roundabout in Maida Vale Road with appropriate traffic treatments to encourage lower speeds. | 2021-22 | \$96,000 | \$120,000 | Jan-21 | Jun-21 |
| 107602-20VIC-RTR | VIC | Mildura Rural City Council | Murphys Lane, Murrayville | Gravel Resheet in accordance with Asset Maintenance Strategy | 2020-21 | \$26,623 | \$26,623 | Dec-20 | Mar-21 |
| 107604-20QLD-RTR | QLD | Western Downs Regional Council | Drillham South Road, Drillham | Reconstruct to 8m formation and 6m seal width with min gravel depth of 250mm | 2020-21 | \$500,000 | \$600,245 | Sep-20 | Oct-20 |
| 107605-20QLD-RTR | QLD | Western Downs Regional Council | Ehlna Boundary Road, Warra | Reconstruct to 7m formation and 6m seal width with min gravel depth of 250mm | 2021-22 | \$875,000 | \$943,898 | Jan-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 107606-20QLD-RTR | QLD | Western Downs Regional Council | Jandowae-Maclister Road, Tuckerang | Reshape existing . Gravel formation of 8m wide with a 6m seal. Gravel depth of 200mm | 2020-21 | \$350,660 | \$629,723 | Aug-20 | Oct-20 |
| 107607-20QLD-RTR | QLD | Western Downs Regional Council | Jessop Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards. Gravel depth of 170mm with a sealed width of 6m between kerbs | 2021-22 | \$145,000 | \$268,328 | Feb-21 | Apr-21 |
| 107608-20VIC-RTR | VIC | Hume City Council | Roxburgh Park Drive, Roxburgh Park | Roxburgh Park Drive (Stage 2) - Road construction between Pinnock Ave and James Mirams Drive, including full bridge construction. | 2020-21 | \$1,618,480 | \$2,588,582 | Sep-20 | Jun-21 |
| 107609-20QLD-RTR | QLD | Western Downs Regional Council | Kupunn Road, Nandi | Reconstruct and reshape to 7.6m formation and 6m seal with 200mm gravel overlay. | 2020-21 | \$327,820 | \$417,530 | Sep-20 | Oct-20 |
| 107610-20QLD-RTR | QLD | Western Downs Regional Council | Nandi Road, Nandi | Reconstruction to existing formation width of 8m and seal of 6m with 125mm gravel overlay | 2020-21 | \$330,000 | \$333,576 | Jul-20 | Oct-20 |
| 107611-20QLD-RTR | QLD | Western Downs Regional Council | Twine Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards | 2021-22 | \$125,000 | \$225,884 | Jan-21 | Apr-21 |
| 107613-20QLD-RTR | QLD | Western Downs Regional Council | Wood Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards | 2020-21 | \$350,010 | \$358,412 | Sep-20 | Oct-20 |
| 107614-20QLD-RTR | QLD | Western Downs Regional Council | Wood Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards | 2020-21 | \$215,000 | \$216,478 | Dec-20 | Jan-21 |
| 107615-20WA-RTR | WA | City of Kalamunda | Canning Road (Rural Road) | Widen road at intersection with Masonmill Road to facilitate installation of a right turn pocket, including relocation of a power pole and installation of guardrail. | 2020-21 | \$80,500 | \$134,157 | Dec-20 | Jun-21 |
| 107617-20WA-RTR | WA | City of Kalamunda | Plover Road, High Wycombe | Install speed plateaus, traffic islands, pedestrian crossing, including line marking to reduce traffic speeds. | 2020-21 | \$129,500 | \$220,000 | Dec-20 | Jun-21 |
| 107619-20WA-RTR | WA | City of Kalamunda | Leschenaultia Way, Maida Vale | Mill out existing asphalt surfacing and fill with new asphalt, including kerb and drainage pit repairs. | 2020-21 | \$135,218 | \$139,435 | Oct-20 | Nov-20 |
| 107620-20WA-RTR | WA | City of Kalamunda | Fontano Road, Wattle Grove | Mill out existing chip seal and replace with new asphalt surfacing. | 2020-21 | \$45,500 | \$65,000 | Sep-20 | Oct-20 |
| 107621-20WA-RTR | WA | City of Kalamunda | Albert Road, Lesmurdie | Mill out existing chip seal and replace with new asphalt surfacing, including kerb and footpath repairs. | 2020-21 | \$123,000 | \$175,514 | Nov-20 | Apr-21 |
| 107622-20WA-RTR | WA | City of Kalamunda | Kenneth Road, High Wycombe | Mill out existing asphalt surfacing and replace with new asphalt, including kerb and footpath repairs. | 2020-21 | \$47,547 | \$60,000 | Nov-20 | May-21 |
| 107623-20WA-RTR | WA | City of Kalamunda | Glyde Road, Lesmurdie | Mill out existing chip seal and replace with asphalt, including kerb and drainage pit repairs. | 2020-21 | \$66,500 | \$81,556 | Sep-20 | Jan-21 |
| 107624-20VIC-RTR | VIC | Warrnambool City Council | Dickson Street, Warrnambool | Removal of existing road surface and replace with a foam bitumen stabilised crushed rock pavement and asphalt surface. | 2021-22 | \$225,024 | \$430,000 | Jan-21 | Apr-21 |
| 107625-20WA-RTR | WA | City of Wanneroo | Bennett Road, Quinns Rocks | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures | 2020-21 | \$42,500 | \$47,381 | Jul-20 | Dec-20 |
| 107627-20WA-RTR | WA | City of Wanneroo | Burt Street, Quinns Rocks | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$85,000 | \$112,372 | Jul-20 | Dec-20 |
| 107628-20WA-RTR | WA | City of Wanneroo | Dennis Street, Quinns Rocks | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$85,000 | \$114,661 | Jul-20 | Dec-20 |
| 107629-20WA-RTR | WA | City of Wanneroo | Gordon Avenue, Quinns Rocks | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$135,000 | \$165,764 | Jul-20 | Dec-20 |
| 107632-20NSW-RTR | NSW | Randwick City Council | High Street, Randwick | 110mm heavy patching along failed pavement and 50mm resheeting. Reconstruction of kerb & gutter and failed footpath. In addition, reinstatement of line marking. | 2020-21 | \$425,769 | \$425,769 | Oct-20 | Mar-21 |
| 107633-20WA-RTR | WA | Shire of Beverley | Yenyening Lakes Road (Rural Road) | This section will receive a final seal with 14mm stone. | 2021-22 | \$55,110 | \$55,110 | Jan-21 | May-21 |
| 107634-20WA-RTR | WA | Shire of Beverley | Top Beverley Road (Rural Road) | This section will be receive a final seal with 14mm stone. | 2021-22 | \$61,729 | \$61,729 | Jan-21 | May-21 |
| 107635-20WA-RTR | WA | Shire of Beverley | Top Beverley Road (Rural Road) | Existing road to be reconstructed, widened and sealed to a width of seven metres. | 2020-21 | \$181,669 | \$183,377 | Nov-20 | May-21 |
| 107636-20SA-RTR | SA | City of Charles Sturt | Glengarry Street, Woodville South | Pavement badly deteriorated and sections are crumbling under traffic loads. Sections of kerb and gutter and path in poor condition and require reconstruction | 2020-21 | \$500,000 | \$730,000 | Oct-20 | Mar-21 |
| 107637-20WA-RTR | WA | Shire of Beverley | George Street, Beverley | This section will be receive a final seal with 7mm stone. | 2021-22 | \$5,144 | \$8,985 | Jan-21 | May-21 |
| 107638-20SA-RTR | SA | City of Charles Sturt | Welland Avenue, Welland | Reconstruct road pavement, seal, kerb and gutter and paths | 2020-21 | \$715,182 | \$1,000,000 | Oct-20 | Jun-21 |
| 107639-20WA-RTR | WA | Shire of Wagin | Bullock Hills Road (Rural Road) | Clear, widen and reconstruct road shoulders and seal to a width of 7 metres. Clean out culvert and install guide posts. | 2020-21 | \$60,000 | \$60,000 | Sep-20 | Jun-21 |
| 107640-20WA-RTR | WA | Shire of Wagin | Beaufort Road (Rural Road) | Resealing bitumen surface. | 2020-21 | \$70,000 | \$70,000 | Nov-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|----------------------------------|---|----------------|---|--------------------|------------|----------|
| 107641-20WA-RTR | WA | Shire of Wagin | Norring Road (Rural Road) | Resealing bitumen surface. | 2021-22 | \$60,000 | \$60,000 | Jan-21 | Jun-21 |
| 107642-20WA-RTR | WA | Shire of Wagin | Rifle Street, Wagin | Resealing bitumen surface. | 2021-22 | \$25,000 | \$25,000 | Jan-21 | Jun-21 |
| 107643-20WA-RTR | WA | Shire of Wagin | Unicorn Street, Wagin | Resealing bitumen surface. | 2021-22 | \$7,000 | \$7,000 | Jan-21 | Jun-21 |
| 107644-20NSW-RTR | NSW | Coolamon Shire Council | Methul Street, Coolamon | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2020-21 | \$28,691 | \$28,691 | Sep-20 | May-21 |
| 107645-20SA-RTR | SA | District Council of Robe | Powell Road (Rural Road) | Add material to resheet - rebuild road to bring it up to standard 5.8km long by 7m Wide | 2020-21 | \$109,172 | \$275,000 | Jul-20 | Oct-20 |
| 107646-20SA-RTR | SA | District Council of Elliston | Sheringa Beach Road (Rural Road) | Resheeting of section of road | 2020-21 | \$150,658 | \$150,658 | Jul-20 | Sep-20 |
| 107648-20WA-RTR | WA | Shire of Waroona | Somers Road, (rural road) | Reconstruct and widen the existing road formation to approximately 9 metres wide and apply a 6.2 metre wide sealed surface. | 2021-22 | \$192,337 | \$228,706 | Jan-21 | May-21 |
| 107649-20WA-RTR | WA | Shire of Waroona | Mayfield Road, (rural road) | Reconstruction of the road to a formation width of approximately 9 metres and the application of a 6.2 metre seal. | 2021-22 | \$60,192 | \$60,192 | Jan-21 | May-21 |
| 107650-20SA-RTR | SA | District Council of Elliston | Fuss Road (Rural Road) | Re-sheeting of section of road | 2020-21 | \$153,470 | \$153,470 | Oct-20 | Nov-20 |
| 107651-20SA-RTR | SA | District Council of Elliston | McLachlan Way (Rural Road) | Re-sheeting of both sections of road. | 2021-22 | \$112,418 | \$384,800 | Apr-21 | Jun-21 |
| 107652-20SA-RTR | SA | Barunga West Council | Mundoora Road (rural road) | We will be applying a two coat 14/7mm C170 seal, and this treatment will extend the life of the asset and improve the safety of current road users. | 2020-21 | \$67,300 | \$67,300 | Nov-20 | Dec-20 |
| 107653-20SA-RTR | SA | Barunga West Council | Mundoora Road (rural road) | We will be applying a two coat 14/7mm C170 seal, and this treatment will extend the life of the asset and improve the safety of current road users. | 2020-21 | \$122,014 | \$122,014 | Nov-20 | Dec-20 |
| 107654-20WA-RTR | WA | Shire of Quairading | Old Beverley Road (Rural Road) | It is proposed to widen formation from 8.3 meters to 9 meters in width, Widen seal width from 5 meters to 6.2 meters, Drainage upgrades and culvert replacement. | 2021-22 | \$450,458 | \$462,240 | Mar-21 | Oct-21 |
| 107655-20WA-RTR | WA | Shire of Carnamah | Erindoon Road (Rural Road) | It is proposed to reconstruct the roadside drainage and then gravel re-sheet 7.52 kilometers by 8 meters wide. This will give a finished pavement depth of 300 mm. | 2021-22 | \$253,602 | \$352,126 | Jan-21 | May-21 |
| 107656-20NSW-RTR | NSW | Coffs Harbour City Council | Hulberts Road, Toormina | Installation of kerb and gutter adjacent to the industrial subdivision lots Rehabilitation and widening of pavement New drainage infrastructure Appropriate width shoulders the road and to assist with larger turning movements | 2020-21 | \$950,830 | \$1,426,563 | Sep-20 | Jun-21 |
| 107657-20SA-RTR | SA | Corporation of the City of Norwood Payneham & St Peters | Langman Grove, Felixstow | Full pavement reconstruction of Langman Grove between Wicks Avenue and Pembury Grove. | 2021-22 | \$362,298 | \$650,000 | Jul-21 | Oct-21 |
| 107658-20VIC-RTR | VIC | Swan Hill Rural City Council | Webster Road, Manangatang | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 2.2 kilometres at 6 metres wide. | 2020-21 | \$91,800 | \$91,800 | Dec-20 | Dec-20 |
| 107659-20VIC-RTR | VIC | Swan Hill Rural City Council | Walters Road, Manangatang | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 3.2 kilometres at 6 metres wide. | 2021-22 | \$110,800 | \$110,800 | Feb-21 | Feb-21 |
| 107660-20VIC-RTR | VIC | Swan Hill Rural City Council | Fox Road, Manangatang | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 3.0 kilometres at 6 metres wide. | 2021-22 | \$116,400 | \$116,400 | Feb-21 | Feb-21 |
| 107661-20VIC-RTR | VIC | Swan Hill Rural City Council | Tyntynder Road, Tyntynder | Work proposed is to replace the existing material with 100 millimetre thick pavement material for a width of 2.0 metres either side of the existing seal. Total length of the project 3.2km. | 2020-21 | \$72,300 | \$72,300 | Oct-20 | Oct-20 |
| 107663-20VIC-RTR | VIC | Swan Hill Rural City Council | Campbell Street, Swan Hill | Reconstruct existing divided lanes 18 metres wide pavement, resurface with asphalt and replace existing kerb and channel. Total length of project 230 metres. | 2021-22 | \$1,274,319 | \$1,274,319 | Apr-21 | Jul-21 |
| 107665-20NSW-RTR | NSW | Tweed Shire Council | Numinbah Road, Numinbah | The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed. A retaining wall will also be constructed to facilitate the widening. | 2021-22 | \$1,298,786 | \$1,397,937 | Jan-21 | Aug-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 107666-20VIC-RTR | VIC | Swan Hill Rural City Council | Naretha Street, Swan Hill | Reconstruct existing 7.5 metres wide pavement, resurface with a spray seal and replace existing kerb and channel. Total length of project 130 metres. | 2020-21 | \$104,205 | \$104,205 | Dec-20 | Dec-20 |
| 107667-20QLD-RTR | QLD | Kowanyama Aboriginal Shire Council | Topsy Road (rural road) | Provide access to barge ramp for school bus and traditional owners by reinstating road width due to wash out - heavy formation grade funded through Queensland Reconstruction Authority and gravel sheeting through Roads to Recovery | 2020-21 | \$159,692 | \$175,197 | Jun-20 | Aug-20 |
| 107669-20NSW-RTR | NSW | Bogan Shire Council | Pangee Road (Rural Road) | Re-shape 3 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$74,917 | \$74,917 | Aug-20 | Mar-21 |
| 107670-20NSW-RTR | NSW | Bogan Shire Council | Peisley Road (Rural Road) | Re-shape 3 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$69,176 | \$69,176 | Aug-20 | Mar-21 |
| 107671-20WA-RTR | WA | City of Fremantle | Bannister Street, Fremantle | Mill and fill 30mm with asphalt | 2020-21 | \$68,474 | \$75,413 | Oct-20 | Mar-21 |
| 107672-20WA-RTR | WA | City of Fremantle | Jones St, O' Connor | Mill and fill 50 mm ,asphalt (AC14 intersection mix@75 blow with spray seal). | 2020-21 | \$41,244 | \$41,244 | Nov-20 | Jan-21 |
| 107673-20WA-RTR | WA | City of Fremantle | Ferres Street, White Gum Valley | Mill and fill 30 mm with asphalt,(AC10@50 blow asphalt), with minor base remedial works. | 2020-21 | \$44,807 | \$44,807 | Dec-20 | Jan-21 |
| 107674-20SA-RTR | SA | District Council of Yankalilla | Hayflat Road, Hayfalt | Resheeting ,grading and compaction of existing shoulders, heavy patching of failed pavement areas and resurfacing with two coat spray seal | 2020-21 | \$163,274 | \$240,000 | Oct-20 | Mar-21 |
| 107675-20QLD-RTR | QLD | Quilpie Shire Council | Sommerfield Road, Quilpie | resealing of the existing surface | 2020-21 | \$84,708 | \$84,708 | Sep-20 | Oct-20 |
| 107676-20VIC-RTR | VIC | Hindmarsh Shire Council | Anderson Street, Dimboola | Reconstruct road and install new kerb and channel and associated underground drainage. | 2021-22 | \$339,948 | \$455,384 | Apr-21 | Mar-22 |
| 107677-20VIC-RTR | VIC | Hindmarsh Shire Council | Rainbow-Nhill Rd, (rural road) | Reseal over the existing old seal. | 2021-22 | \$78,719 | \$78,719 | Apr-21 | Apr-21 |
| 107678-20VIC-RTR | VIC | Hindmarsh Shire Council | Pigick Bus Route Road (rural road) | Patch isolated sections where there is pavement failure, and reseal over the entire length | 2020-21 | \$80,359 | \$92,110 | Aug-20 | May-22 |
| 107679-20VIC-RTR | VIC | Hindmarsh Shire Council | Lorquon Road (Rural Road) | Reconstruct with a wider dual lane sealed road. | 2020-21 | \$122,986 | \$256,587 | Jul-20 | Jun-21 |
| 107680-20VIC-RTR | VIC | Hindmarsh Shire Council | Albacutya Road (rural road) | Reconstruction of road and widen to a dual lane seal. | 2020-21 | \$66,807 | \$378,562 | Sep-20 | May-22 |
| 107681-20VIC-RTR | VIC | Hindmarsh Shire Council | Miatke Road (rural road) | Resheet the road with imported limestone gravel, creating a structurally stronger surface. | 2020-21 | \$63,559 | \$63,559 | Jul-20 | Jan-21 |
| 107682-20VIC-RTR | VIC | Hindmarsh Shire Council | Wheatlands Road (rural road) | Resheet the gravel road with imported limestone, creating a structurally stronger surface | 2020-21 | \$57,590 | \$57,590 | Jul-20 | Jan-21 |
| 107683-20WA-RTR | WA | Shire of Coorow | Waddy Forest Road (Rural Road) | Gravel resheeting | 2020-21 | \$81,127 | \$90,527 | Aug-20 | Oct-20 |
| 107684-20WA-RTR | WA | Shire of Coorow | Gunyiidi Wubin Road (Rural Road) | Widening seal to 7 m, replace culvert | 2021-22 | \$270,120 | \$278,579 | Jan-21 | Jun-21 |
| 107685-20WA-RTR | WA | Shire of Denmark | McLeod Road (rural Road) | Widen McLeod Road to Type 5 and Address failures | 2021-22 | \$25,333 | \$76,000 | Jan-21 | Apr-21 |
| 107686-20WA-RTR | WA | Shire of Denmark | Valley of the Giants Road (rural road) | reseal and address failures | 2020-21 | \$21,000 | \$232,000 | Dec-20 | Apr-21 |
| 107687-20WA-RTR | WA | Shire of Denmark | Hazelvale Road (rural Road) | reseal and address failures | 2020-21 | \$41,000 | \$334,000 | Nov-20 | Apr-21 |
| 107688-20WA-RTR | WA | Shire of Denmark | Mount Shadforth road (rural road) | Increase gravel depth by 100mm | 2020-21 | \$57,870 | \$429,000 | Oct-20 | Apr-21 |
| 107689-20WA-RTR | WA | Shire of Denmark | Scotsdale road (rural Road) | Increase gravel depth by 100mm | 2020-21 | \$68,750 | \$267,000 | Dec-20 | Mar-21 |
| 107690-20WA-RTR | WA | Shire of Denmark | Limbourne road (rural road) | increase the gravel depth by 100mm | 2020-21 | \$99,167 | \$312,000 | Dec-20 | Feb-21 |
| 107691-20QLD-RTR | QLD | Banana Shire Council | Deearne Road (Rural Road) | Road Construction, pavement, drainage structures and seal - 2940m Width 6.5m | 2020-21 | \$555,595 | \$1,055,595 | Sep-20 | May-21 |
| 108242-20QLD-RTR | QLD | Banana Shire Council | Dixalee Doreen Road (Rural Road) | Road reconstruction, rehabilitation and reseal - 3000m 6.5m width, reseal along various segment 2000m, 6.5m width. | 2021-22 | \$423,423 | \$423,423 | Mar-21 | Jun-21 |
| 108244-20SA-RTR | SA | Regional Council of Goyder | Booborowie Road (Rural Road), Booborowie | The existing bridge structure will be demolished and replaced with a prefabricated concrete structure. The anticipated vehicle loading of the new structure will allow safe unrestricted access to 62.5t 26m B doubles. | 2020-21 | \$139,678 | \$450,000 | Jan-20 | Jun-20 |
| 108245-20NSW-RTR | NSW | Coolamon Shire Council | Coopers Lane, Coolamon | Existing condition is a formed gravel road which has seen increased usage and accelerated deterioration to a point where an unsealed road is unsuitable. | 2020-21 | \$52,150 | \$208,345 | Oct-20 | Dec-20 |
| 108247-20NSW-RTR | NSW | Coolamon Shire Council | Bygoo Road (rural road) | Proposal is to widen seal width and provide sufficient structurally sound shoulder by excavating existing shoulder, application and compaction of 100mm deep crushed gravel, widen spray seal and application of bitumen reseal the full 7 m seal width. | 2020-21 | \$185,097 | \$740,048 | Aug-20 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 108248-20NSW-RTR | NSW | Coolamon Shire Council | Carlisle Park Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2020-21 | \$23,718 | \$89,773 | Dec-20 | May-21 |
| 108250-20QLD-RTR | QLD | Central Highlands Regional Council | Egerton Street, Emerald | Works proposed are to renew the wearing course asphalt which will include the renewal of the falling water main and repair of failed stormwater trench. | 2020-21 | \$520,006 | \$520,006 | Aug-20 | Jun-21 |
| 108251-20QLD-RTR | QLD | Central Highlands Regional Council | Opal Street, Emerald | Works proposed are to renew the wearing course asphalt. | 2020-21 | \$254,087 | \$254,087 | Jul-20 | Mar-21 |
| 108252-20QLD-RTR | QLD | Central Highlands Regional Council | Roberts Street, Emerald | Works proposed are to renew the wearing surface asphalt. | 2020-21 | \$158,474 | \$158,474 | Jul-20 | Mar-21 |
| 108255-20NSW-RTR | NSW | Bogan Shire Council | Coffills Lane (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$62,750 | \$62,750 | Oct-20 | Dec-20 |
| 108256-20NSW-RTR | NSW | Bogan Shire Council | Canonba Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$62,872 | \$62,872 | Sep-20 | Dec-20 |
| 108257-20QLD-RTR | QLD | Central Highlands Regional Council | Pilot Farm Road, Emerald | Works proposed are to renew the geofabric reinforced wearing surface asphalt, and to install a new subsoil drainage. | 2021-22 | \$1,651,833 | \$1,651,833 | Feb-21 | Mar-22 |
| 108258-20NSW-RTR | NSW | Bogan Shire Council | Paynes Road (Rural Road) | Re-shape 1 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$26,211 | \$26,211 | Nov-20 | Mar-21 |
| 108260-20QLD-RTR | QLD | Central Highlands Regional Council | Codenwarra Road, Emerald | Works proposed are to renew the wearing surface asphalt | 2020-21 | \$166,827 | \$166,827 | Jul-20 | Mar-21 |
| 108264-20NSW-RTR | NSW | Federation Council | Federation Way (Rural Road) | It is proposed that the existing pavement will be heavy patched where possible. Some failed sections will be rehabilitated. The remaining pavement will be widened to allow a 8.00 m seal to be applied. The whole section will receive a 8.00 m wide reseal as a final treatment | 2020-21 | \$500,000 | \$5,050,000 | Jun-20 | Jun-21 |
| 108265-20NSW-RTR | NSW | Armidale Regional Council | Mann Street, Armidale | Resurfacing of Mann St from Dangar to Jessie Street intersection | 2020-21 | \$12,128 | \$12,128 | Jan-20 | Jun-20 |
| 108266-20TAS-RTR | TAS | West Tamar Council | Flowery Gully Road, (rural road) | 100mm depth milling of pavement and filling with asphalt. | 2020-21 | \$101,846 | \$101,846 | Jun-20 | Jun-20 |
| 108267-20WA-RTR | WA | Shire of Tammin | O'Loughlin Rd Tammin (rural road) | Current pavement will be widen to a 10m width, new gravel will be installed to bring the thickness of pavement to 175mm. New primer seal and 2 coat seal will be installed. Finally reinstatement of roads furniture and signs. | 2020-21 | \$44,285 | \$44,285 | Sep-20 | Jan-21 |
| 108268-20WA-RTR | WA | Shire of Tammin | Tammin South Rd (rural road) | Widening of the existing shoulders to bring the pavement width to 10m, import new gravel to build the shoulders, reform the open drain to ensure flow of water away from the road. Stabilisation work near the low laying areas to strengthen the pavement were salt is present in the ground. | 2020-21 | \$77,492 | \$77,492 | Sep-20 | May-21 |
| 108269-20WA-RTR | WA | Shire of Irwin | Casuarinas Road, Allanooka (Rural Road) | Propose to re-sheet road for a length of 5km and a width of 9m. Works to include reinstatement of v drains and instillation of new regulatory traffic signs and guideposts. | 2020-21 | \$94,187 | \$357,000 | Aug-20 | May-21 |
| 108270-20WA-RTR | WA | Shire of Irwin | Tabletop Road, Allanooka (Rural Road) | Propose to re-sheet road for a length of 5.89km and a width of 9m. Works to include reinstatement of v drains and instillation of new regulatory traffic signs and guideposts. | 2020-21 | \$112,757 | \$422,500 | Aug-20 | May-21 |
| 108271-20WA-RTR | WA | Shire of Irwin | Burma Road, Allanooka (Rural Road) | Propose to re-sheet road for a length of 5km and a width of 9m. Works to include reinstatement of v drains and instillation of new regulatory traffic signs and guideposts. | 2020-21 | \$73,284 | \$251,500 | Jul-20 | Dec-21 |
| 108273-20NSW-RTR | NSW | Armidale Regional Council | Bradley Street, Guyra | Reconstruct road pavement to ensure a smooth rut free surface. Repair footpath trip hazards and Kerb & guttering. | 2020-21 | \$400,000 | \$1,000,000 | Oct-20 | Jun-21 |
| 108276-20VIC-RTR | VIC | Golden Plains Shire Council | Meredith-Shelford Road (Rural Road) | 200mm thick granular pavement re-sheet, widen and seal to 6.2m wide in accordance with Council's Road Strategy. | 2021-22 | \$909,170 | \$909,170 | Jan-21 | May-21 |
| 108280-20WA-RTR | WA | Shire of Westonia | Morrison Road (Rural Road) | Gravel sheet 3km | 2020-21 | \$50,000 | \$50,000 | Jul-20 | Sep-20 |
| 108281-20WA-RTR | WA | Shire of Westonia | Leach Road (Rural Road) | Seal Gravel Shoulders both sides from 6m to 7.5m | 2021-22 | \$100,000 | \$100,000 | Apr-21 | Jun-21 |
| 108282-20NSW-RTR | NSW | Murray River Council | Twenty Four Lane (Rural Road) | Construct road including drainage and seal to 8.0m width. | 2020-21 | \$218,950 | \$882,000 | Sep-20 | Feb-22 |
| 108283-20WA-RTR | WA | Shire of Westonia | South Walgoolin Road (Rural Road) | Gravel Re-sheet 4km utilising Polymer product | 2021-22 | \$135,000 | \$135,000 | Jan-21 | Mar-21 |
| 108284-20NSW-RTR | NSW | Murray River Council | Gilmour road (Rural Road) | Widen and seal road. | 2020-21 | \$286,050 | \$1,329,369 | Sep-20 | Jun-22 |
| 108285-20WA-RTR | WA | Shire of Westonia | Rabbit Proof Fence Road (Rural Road) | Repairs to potholed with profiler and Concrete stabilisation. | 2020-21 | \$40,000 | \$40,000 | Aug-20 | Dec-20 |
| 108286-20NSW-RTR | NSW | Murray River Council | Cincotta Lane, Barham | Install Kerb and Gutter to improve drainage. Seal road. | 2020-21 | \$120,000 | \$300,000 | Jul-20 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 108288-20TAS-RTR | TAS | Glenorchy City Council | Hopkins Street, Moonah | rehabilitate pavement base, reseal the road, and localised replacement of kerb gutters | 2021-22 | \$184,693 | \$225,820 | Nov-21 | Nov-21 |
| 108289-20TAS-RTR | TAS | Glenorchy City Council | Howard Road, Glenorchy | rehabilitate pavement subbase and base and reseal the road for the southbound road. | 2020-21 | \$244,468 | \$244,468 | Nov-20 | Feb-21 |
| 108291-20NSW-RTR | NSW | Murray River Council | Hollin Lane (rural road) | Proposed to widen road and seal 8.0m wide. | 2020-21 | \$494,219 | \$494,219 | Sep-20 | Jun-21 |
| 108292-20WA-RTR | WA | Shire of Mingenew | Mingenew Mullewa Road (Rural Road) | Reconstruct failing 6.2m wide sealed pavement to a 7.2m wide sealed standard, renewal of existing drainage and construction of new drainage. The road profile will also be improved to reduce water ponding. | 2020-21 | \$120,086 | \$439,500 | Aug-20 | Jun-21 |
| 108293-20WA-RTR | WA | Shire of Mingenew | Milo Road (rural road) | Form up, gravel sheeting, renewal of existing drainage and construction of new drainage (including culverts). | 2020-21 | \$86,000 | \$258,000 | Sep-20 | Jun-21 |
| 108294-20TAS-RTR | TAS | Glenorchy City Council | Main Road, Glenorchy | mill the wearing course and reseal the sections using asphalt overlay. | 2021-22 | \$334,435 | \$635,591 | Jan-21 | Apr-21 |
| 108295-20QLD-RTR | QLD | Sunshine Coast Regional Council | Cooroora Street, Dicky Beach | Deeplift asphalt and granular reconstruction of the pavement with asphalt wearing course | 2020-21 | \$1,241,628 | \$1,241,628 | Jul-20 | Oct-20 |
| 108296-20QLD-RTR | QLD | Sunshine Coast Regional Council | Parklands Boulevard, Little Mountain | Deeplift asphalt and granular reconstruction of the pavement with asphalt wearing course | 2020-21 | \$993,167 | \$1,003,066 | Sep-20 | Apr-21 |
| 108297-20QLD-RTR | QLD | Sunshine Coast Regional Council | Burnside Road, Burnside | Deeplift asphalt and granular reconstruction of the pavement with asphalt wearing course | 2020-21 | \$570,019 | \$682,353 | Sep-20 | Mar-21 |
| 108298-20QLD-RTR | QLD | Sunshine Coast Regional Council | Eumarella Road, Weyba Downs | Insitu stabilisation of the subgrade and existing gravel pavement. New asphalt wearing course | 2020-21 | \$278,429 | \$617,225 | Sep-20 | Jun-21 |
| 108299-20QLD-RTR | QLD | Sunshine Coast Regional Council | Perwillowen Road, Burnside | A combined treatment of heavy asphalt patching followed by an asphalt overlay for part of the road and deeplift asphalt reconstruction for the remaining part of the road. | 2020-21 | \$257,508 | \$257,508 | Sep-20 | Apr-21 |
| 108300-20NSW-RTR | NSW | Armidale Regional Council | Toms Gully Road (Rural Road) | Extensive gravel patching of 4 locations along this section of unsealed road. | 2020-21 | \$126,052 | \$126,052 | Apr-20 | Jun-20 |
| 108302-20WA-RTR | WA | Shire of Perenjori | Warriedar Coppermine (rural Road) | Proposal to gravel sheet road and shape to allow for water to run off | 2020-21 | \$136,338 | \$136,338 | Jul-20 | Aug-20 |
| 108303-20WA-RTR | WA | Shire of Perenjori | Taylor's Road (rural Road) | Gravel sheet road, reshaping surface to allow for water runoff and provide a wearing course for traffic. | 2021-22 | \$95,692 | \$95,692 | Mar-21 | Apr-21 |
| 108304-20WA-RTR | WA | Shire of Perenjori | Stan Cannon Road (Rural Road) | To seal widen to seven metres and reseal over existing seal | 2020-21 | \$202,307 | \$214,306 | Nov-20 | Mar-21 |
| 108305-20WA-RTR | WA | Shire of Perenjori | Lochada Road (Rural Road) | gravel sheeting of road and reshaping | 2020-21 | \$100,602 | \$100,602 | Sep-20 | Jan-21 |
| 108306-20SA-RTR | SA | City of Salisbury | Diment Road, Burton | Stormwater drainage, new kerb and gutter, new formation sub-base and pavement including re-use of existing pavement where possible, line marking and signage | 2020-21 | \$683,787 | \$683,788 | Sep-20 | Jun-21 |
| 108307-20WA-RTR | WA | City of Bunbury | Thomas Street, East Bunbury | Partial reconstruction and reseal of the road, replacement of kerbing. | 2020-21 | \$163,257 | \$163,257 | Nov-20 | Jan-21 |
| 108308-20NSW-RTR | NSW | Tweed Shire Council | Tweed Valley Way, Tumbulgum | Rehabilitation of the pavement through deep lift asphalt placement with a new sealed finish. | 2021-22 | \$761,340 | \$761,340 | Apr-21 | May-21 |
| 108309-20WA-RTR | WA | City of Bunbury | Telford Street, South Bunbury | Replace kerbing. Profile existing seal, and reseal with new asphalt. | 2022-23 | \$17,979 | \$17,979 | Feb-22 | Jun-22 |
| 108310-20SA-RTR | SA | City of Salisbury | Fairbanks Drive, Paralowie | Resealing and Traffic Improvements including Pedestrian Refuge (x2), Redirection of Stormwater for increased water flow | 2020-21 | \$1,071,225 | \$1,118,007 | Sep-20 | Jun-21 |
| 108311-20WA-RTR | WA | City of Bunbury | Kingia Street, South Bunbury | Replace kerbing. Profile existing seal and install new asphalt seal. | 2021-22 | \$69,402 | \$69,402 | Apr-21 | Jun-21 |
| 108312-20WA-RTR | WA | City of Bunbury | Tingle Street, South Bunbury | Replace Kerbing. Profile existing seal, replace new asphalt seal. | 2021-22 | \$69,456 | \$69,456 | Apr-21 | Jun-21 |
| 108313-20NSW-RTR | NSW | Tweed Shire Council | Cane Road, Condong | Rehabilitation and repair of the concrete piers and deck as per ForceCor specifications. | 2021-22 | \$116,160 | \$116,160 | Apr-21 | May-21 |
| 108314-20TAS-RTR | TAS | West Coast Council | Granville Harbour Road (Rural Road) | Road Widening, corner realignment, table drains, resheeting, culvert construction , rehabilitation, apply a two coat seal and road furnishings to a section of 1.8km starting 1.7km west from Heemskirk Road . | 2020-21 | \$276,187 | \$276,187 | Oct-20 | Jan-21 |
| 108315-20QLD-RTR | QLD | Gladstone Regional Council | Mount Stowe Road, (rural road) | Construct new concrete culvert to meet design criteria, seal approaches to floodway and upgrade floodway structure. | 2020-21 | \$295,882 | \$407,677 | Aug-20 | Jun-21 |
| 108316-20NSW-RTR | NSW | Tweed Shire Council | Tumbulgum Rd, Tygalah | Rehabilitation of the slip through the construction of a rock revetment wall and backfilling of the shoulder. | 2021-22 | \$104,861 | \$104,861 | Jan-21 | Jan-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 108317-20VIC-RTR | VIC | South Gippsland Shire Council | Flinders Street | It is proposed to replace failed sections of road with new concrete 400 millimeters in depth with SL82 mesh and 32mpa concrete. | 2020-21 | \$80,944 | \$80,944 | Jun-20 | Jun-20 |
| 108318-20VIC-RTR | VIC | South Gippsland Shire Council | Andersons Inlet Road (Rural Road) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2020-21 | \$144,004 | \$144,004 | Apr-20 | Apr-20 |
| 108319-20VIC-RTR | VIC | Gannawarra Shire Council | Hinkson road, Koondrok | Re-sheet with 150mm of sandstone to reshape road | 2020-21 | \$147,063 | \$147,063 | Aug-20 | Dec-20 |
| 108320-20VIC-RTR | VIC | South Gippsland Shire Council | Bechers Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2019-20 | \$134,661 | \$134,661 | Oct-19 | Dec-19 |
| 108321-20VIC-RTR | VIC | South Gippsland Shire Council | Canavans Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2019-20 | \$165,833 | \$165,833 | Sep-19 | Dec-19 |
| 108323-20VIC-RTR | VIC | Gannawarra Shire Council | Mystic Park Beauchamp road, Mystic Park | Re-sheet with 150mm of sandstone | 2020-21 | \$102,975 | \$103,275 | Oct-20 | Jun-21 |
| 108324-20VIC-RTR | VIC | Gannawarra Shire Council | Mills road, Mincha West | Re-sheet sections with a combination of 150mm of sandstone and a 75mm of wearing coarse of 20mm class 3 13% PI crushed rock | 2020-21 | \$137,812 | \$137,812 | Oct-20 | Jan-21 |
| 108326-20VIC-RTR | VIC | Gannawarra Shire Council | O'Donoghue's Bridge road, Myall | Re-sheet with 150mm of sandstone | 2020-21 | \$49,857 | \$49,857 | Aug-20 | Dec-20 |
| 108327-20VIC-RTR | VIC | Gannawarra Shire Council | Roberts road, Koondrook | Re-sheet with 150mm of sandstone | 2020-21 | \$30,707 | \$30,707 | Aug-20 | Dec-20 |
| 108328-20SA-RTR | SA | City of Salisbury | William Street, Cavan | Kerb and Gutter to be replaced so water stops pooling and Resealing of the Road | 2020-21 | \$178,774 | \$178,775 | Sep-20 | Jun-21 |
| 108329-20VIC-RTR | VIC | Gannawarra Shire Council | Koondrook Murrabit road, Koondrook | Rehabilitation of section to improve road surface | 2020-21 | \$196,829 | \$196,829 | Dec-20 | Jun-21 |
| 108330-20VIC-RTR | VIC | South Gippsland Shire Council | Mount Best Tin Mine Road (Rural Road) | It is proposed to place a new wearing course 100 millimetres in depth of gravel. | 2019-20 | \$127,268 | \$127,268 | Oct-19 | Jan-20 |
| 108331-20VIC-RTR | VIC | Gannawarra Shire Council | Koondrook Murrabit road, Myall | Rehabilitation of section to improve road surface | 2020-21 | \$325,620 | \$325,620 | Oct-20 | Jan-21 |
| 108332-20VIC-RTR | VIC | South Gippsland Shire Council | Harveys Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2019-20 | \$9,592 | \$62,514 | Jul-19 | Dec-19 |
| 108333-20SA-RTR | SA | Port Pirie Regional Council | Ellen Street, Port Pirie | Road segment to be profiled (full width) to a depth of 50mm, rehabilitation of pavement material, construct with new asphalt | 2020-21 | \$140,826 | \$140,826 | Aug-20 | Apr-21 |
| 108334-20NSW-RTR | NSW | Cumberland Council | Lance Crescent, Greystanes | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2020-21 | \$217,966 | \$217,966 | Oct-20 | Mar-21 |
| 108335-20VIC-RTR | VIC | Gannawarra Shire Council | Murrabit West road, Benjeroop | Rehabilitation of section to improve road surface | 2020-21 | \$243,716 | \$243,716 | Oct-20 | Dec-20 |
| 108337-20VIC-RTR | VIC | Gannawarra Shire Council | Lalbert Kerang road, Lalbert | Rehabilitation of section which will include widening to 6.4mts | 2020-21 | \$259,578 | \$259,578 | Sep-20 | Dec-20 |
| 108338-20SA-RTR | SA | Port Pirie Regional Council | Harry's Road, Koolunga | Resheeting of unsealed road | 2020-21 | \$159,506 | \$159,506 | Sep-20 | Dec-20 |
| 108339-20NSW-RTR | NSW | Cumberland Council | Warwick Road, Merrylands | Reconstruction of existing pavement including subgrade improvement and new asphalt surface and kerb & gutter replacement where required | 2020-21 | \$494,061 | \$511,983 | Dec-20 | Mar-21 |
| 108340-20SA-RTR | SA | Port Pirie Regional Council | Smarts Road, Koolunga | Resheeting of unsealed road | 2020-21 | \$55,466 | \$55,466 | Sep-20 | Apr-21 |
| 108341-20SA-RTR | SA | Port Pirie Regional Council | Valley Road, Koolunga | Resheeting of unsealed road | 2020-21 | \$21,846 | \$21,846 | Sep-20 | Dec-20 |
| 108342-20NSW-RTR | NSW | Cumberland Council | Peggy Street, Mays Hill | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2021-22 | \$241,848 | \$241,848 | Mar-21 | Jun-21 |
| 108343-20NSW-RTR | NSW | Cumberland Council | Penny Lane, Mays Hill | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2021-22 | \$85,719 | \$85,719 | Jan-21 | Mar-21 |
| 108344-20VIC-RTR | VIC | Merri-bek City Council | Wattle Gve, Coburg | The works undertaken will be the design and reconstruction of the road. This involves 1. installation of underground drainage 2. renewal of the existing pavement and asphalt surface 3. replacement of the existing kerb and channel | 2020-21 | \$785,250 | \$818,174 | Nov-20 | Jun-21 |
| 108345-20WA-RTR | WA | City of Mandurah | Catalina Drive, Lakelands | Full rehabilitation of roundabout to include approach legs. Pedestrian pathway requires links through median island on the eastern leg of the roundabout. | 2020-21 | \$380,487 | \$380,487 | Dec-20 | Mar-21 |
| 108346-20WA-RTR | WA | City of Mandurah | Thera Street, Falcon | Mill and fill Thera Street between Koolinda Street intersection and Yeedong Road T-junction. Pavement reconstruction area approx. 293m2. | 2020-21 | \$170,000 | \$170,000 | Aug-20 | Sep-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 108347-20WA-RTR | WA | City of Mandurah | Old Coast Road, Dawesville | Resealing Old Coast Road to follow the left turn pocket and intersection with Albany Drive. Shorten the left turn pocket in accordance with appropriate road design standard. Upgraded drainage works to be included. | 2021-22 | \$120,708 | \$130,000 | Feb-21 | Jun-21 |
| 108348-20NSW-RTR | NSW | Cowra Shire Council | Trout Farm Road (Rural Road) | Heavy patching of damaged area. | 2020-21 | \$21,689 | \$23,417 | Jul-20 | Oct-20 |
| 108349-20NSW-RTR | NSW | Cowra Shire Council | Middle Creek Road (Rural Road) | Resheet gravel and reshape road. | 2020-21 | \$28,127 | \$28,127 | Sep-20 | Jul-24 |
| 108350-20NT-RTR | NT | Northern Territory of Australia | Saltwater Arm Access Road (Darwin - Rural Local) | Gravel resheet from chainage 3.42 to 6.9 kilometres. | 2020-21 | \$292,484 | \$292,484 | Aug-20 | Feb-21 |
| 108351-20SA-RTR | SA | Alexandrina Council | Boettcher Road, Middleton | It is proposed to repair the identified surface defects and reseal with asphalt to restore the roads surface. Widen the north bound lane by 1m. | 2020-21 | \$22,952 | \$22,952 | Aug-20 | Apr-21 |
| 108354-20NT-RTR | NT | Northern Territory of Australia | Lionel Road (Darwin - Rural Local) | Construct a 2 cells 1200 x 900 mm Reinforced Concrete Box Culvert at chainage 0.35 kilometres. | 2021-22 | \$378,527 | \$378,527 | Mar-21 | Feb-22 |
| 108356-20SA-RTR | SA | Alexandrina Council | Chrystal Street, Goolwa | It is proposed to repair the identified surface defects and reseal with 14mm/ 7mm aggregate to restore the roads surface. Heavy patching also required. | 2021-22 | \$14,805 | \$14,805 | Feb-21 | Apr-21 |
| 108357-20SA-RTR | SA | Alexandrina Council | Cleland Gully Road, Tooperang | It is proposed to repair the identified surface defects and reseal with 14mm/7mm aggregate to restore the roads surface. | 2021-22 | \$156,045 | \$156,045 | Feb-21 | Apr-21 |
| 108358-20NT-RTR | NT | Northern Territory of Australia | Barramundi Drive (Darwin - Rural Local) | Upgrade surface from unsealed to sealed standard on Barramundi Drive from chainage 4.82 to 5.97 kilometres. | 2020-21 | \$1,113,777 | \$1,113,777 | Nov-20 | Oct-23 |
| 108359-20VIC-RTR | VIC | South Gippsland Shire Council | Ryburn Road (Rural Road) | It is propose to reconstruct a 100 meter section of gravel road into a low level floodway with concrete edge strips and a 40 millimeter asphalt surface with flood marker indicators to prevent road from washing away during floods. | 2020-21 | \$66,147 | \$66,147 | Sep-20 | Nov-20 |
| 108360-20VIC-RTR | VIC | South Gippsland Shire Council | Mardan Road (Rural Road) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2021-22 | \$412,882 | \$412,882 | Jan-21 | Jun-21 |
| 108361-20TAS-RTR | TAS | Launceston City Council | Invermay Road, Invermay | Complete surface reseal with asphalt and replacement of kerb and channel on both sides of the road. | 2021-22 | \$1,206,930 | \$2,500,000 | Jan-21 | Jun-21 |
| 108362-20VIC-RTR | VIC | South Gippsland Shire Council | Stanley Street, Toora | It is proposed to upgrade existing underground drainage, replace existing kerb & channel and reconstruct pavement by removing approximately 340 millimeters of existing pavement, cement stabilizing 200 millimeters of subgrade and place 200 millimeters of 20mm Class 3 crushed rock, 100 millimeters of 20 millimeter Class 2 crushed rock then add a 40 millimeter asphalt surface. | 2020-21 | \$516,661 | \$516,661 | Jul-20 | Jun-21 |
| 108363-20NT-RTR | NT | Northern Territory of Australia | Wyatt Road, (rural road) | Reseal full lengths of Wyatt Road. | 2020-21 | \$78,849 | \$78,849 | Aug-20 | Oct-20 |
| 108364-20VIC-RTR | VIC | South Gippsland Shire Council | Welshpool Road, Toora | It is proposed to upgrade existing underground drainage, replace existing kerb & channel and reconstruct pavement by removing approximately 340 millimeters of existing pavement, cement stabilizing 200 millimeters of subgrade and place 200 millimeters of 20mm Class 3 crushed rock, 100 millimeters of 20 millimeter Class 2 crushed rock then add a 40 millimeter asphalt surface. | 2020-21 | \$261,431 | \$261,431 | Nov-20 | Jun-21 |
| 108365-20VIC-RTR | VIC | City of Knox | Laser Drive, Rowville | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel and associated drainage. Laser Drive is approximately 670 metres with a mostly uniform pavement width of 11.9 metres. | 2020-21 | \$510,253 | \$510,253 | Sep-20 | Apr-21 |
| 108366-20VIC-RTR | VIC | South Gippsland Shire Council | Foster Road | Reconstruct gravel street including underground drainage, kerb & channel and a new asphalt pavement. | 2021-22 | \$98,092 | \$98,092 | Aug-21 | Jun-22 |
| 108367-20VIC-RTR | VIC | City of Knox | Cathies Lane, Wantirna South | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. This section of Cathies Lane is approximately 215 metres with a mostly uniform pavement width of 10.2 metres. | 2020-21 | \$222,649 | \$291,748 | Sep-20 | Feb-21 |
| 108368-20NSW-RTR | NSW | Council of the City of Ryde | Wingate Avenue, Eastwood | Rehabilitation of pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2021-22 | \$239,000 | \$239,000 | May-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 108369-20NSW-RTR | NSW | Council of the City of Ryde | Wingate Avenue, Eastwood | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2021-22 | \$174,700 | \$174,700 | May-21 | Jun-21 |
| 108370-20NSW-RTR | NSW | Lachlan Council | North Uabba Road (Rural Road) | Reconstruct and widen road to a 10 metre wide formation with an 8 metre sealed surface | 2020-21 | \$268,530 | \$268,530 | Jul-20 | Dec-20 |
| 108371-20NSW-RTR | NSW | Lachlan Council | Maitland Street, (rural road) | Widen road to create a 10 metre wide formation a sealed carriageway. | 2020-21 | \$56,533 | \$376,886 | Jul-20 | Feb-21 |
| 108373-20VIC-RTR | VIC | Surf Coast Shire | Cape Otway Road, (rural road) | Rehabilitation of existing pavement and sealing shoulders | 2020-21 | \$421,060 | \$951,060 | Nov-20 | Apr-21 |
| 108374-20NSW-RTR | NSW | Tweed Shire Council | Dulguigan Road, North Tumbulgum | The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed. A retaining wall will also be constructed to supplement the road widening. | 2020-21 | \$260,765 | \$633,733 | May-20 | Jan-21 |
| 108375-20VIC-RTR | VIC | Surf Coast Shire | Gum Flats Road , Anglesea | Grading maintenance | 2021-22 | \$13,500 | \$13,500 | Jan-21 | Apr-21 |
| 108375-20VIC-RTR | VIC | Surf Coast Shire | Tanners road, Gherang | Grading maintenance | 2021-22 | \$13,500 | \$13,500 | Jan-21 | Apr-21 |
| 108375-20VIC-RTR | VIC | Surf Coast Shire | Benwerrin Mount Sabine Road, Lorne | Grading maintenance | 2021-22 | \$13,500 | \$13,500 | Jan-21 | Apr-21 |
| 108376-20VIC-RTR | VIC | Surf Coast Shire | Erskine Falls Road, Lorne | Grading Maintenance | 2021-22 | \$8,000 | \$8,000 | Jan-21 | Apr-21 |
| 108377-20VIC-RTR | VIC | Surf Coast Shire | Ghazeeppore Road, Torquay | Grading Maintenance | 2021-22 | \$8,500 | \$8,500 | Jan-21 | Apr-21 |
| 108378-20VIC-RTR | VIC | South Gippsland Shire Council | Boundary Road, Foster | It is proposed to replace the existing 4 rows of 1.8 meter diameter concrete culverts with 2 rows of 2.4 meter x 1.5 meter and 2 rows of 1.8 meter x 1.5 meter concrete box culverts to increase water capacity. | 2020-21 | \$330,235 | \$330,235 | Sep-20 | Jun-21 |
| 108380-20WA-RTR | WA | City of Subiaco | Rowland Street | Profiling the existing pavement to 25mm depth and resurfacing it with 30 mm SMA with 7mm aggregate size. Total length-180 metres, width-6.3 metres, Average area- 1134.0 m2 | 2021-22 | \$41,863 | \$70,025 | Feb-21 | Mar-21 |
| 108381-20QLD-RTR | QLD | Cherbourg Aboriginal Shire Council | Murgon To Cherbourg Road, (rural road) | stabilise road section and reseal surface, repaint all line markings. | 2020-21 | \$90,318 | \$90,318 | Oct-20 | Nov-20 |
| 108382-20NSW-RTR | NSW | Tamworth Regional Council | Kable Avenue, Tamworth | Mill out existing pavement, supply, place and compact 100mm of Asphalt to the existing alignment and width | 2020-21 | \$250,000 | \$250,000 | Nov-20 | Dec-20 |
| 108383-20NSW-RTR | NSW | Tamworth Regional Council | Lockheed St, Taminda | Mill out existing pavement, supply, place and compact 100mm of Asphalt to the existing alignment and width | 2020-21 | \$263,148 | \$263,148 | Nov-20 | Feb-21 |
| 108384-20NSW-RTR | NSW | Tamworth Regional Council | Dean Street, North Tamworth | Mill out existing pavement, supply, place and compact 100mm of Asphalt to the existing alignment and width | 2022-23 | \$745,297 | \$745,297 | May-22 | Aug-22 |
| 108385-20NSW-RTR | NSW | Tamworth Regional Council | Wallamore Road, Wallamore | Reconstruct concrete causeway to existing length and width, incorporating a low flow culvert. | 2021-22 | \$1,007,404 | \$1,007,404 | Jul-21 | May-22 |
| 108388-20WA-RTR | WA | Shire of Pingelly | Milton Road (Rural Road) | Gravel re-sheeting and drainage improvements | 2020-21 | \$72,023 | \$263,069 | Jul-20 | Sep-20 |
| 108389-20WA-RTR | WA | City of Subiaco | Cunningham Terrace, Jolimont | Profile the existing pavement to a depth of 25mm and resurfacing with 30 mm SMA. Length- 300 metres, width of pavement-7.8 metres, Total area-- 2340m2 | 2021-22 | \$48,000 | \$96,719 | Mar-21 | Apr-21 |
| 108391-20WA-RTR | WA | Shire of Pingelly | Bullaring Pingelly Road (Rural Road) | Bitumen reseal repair potholes | 2021-22 | \$52,870 | \$158,611 | Jan-21 | Jun-21 |
| 108392-20WA-RTR | WA | Shire of Pingelly | North Bannister Road (Rural Road) | Patch potholes and bitumen reseal | 2021-22 | \$29,107 | \$89,320 | Jan-21 | Jun-21 |
| 108393-20NSW-RTR | NSW | Tamworth Regional Council | Glen Barra Road, Watsons Creek | Supply, place and compact 100mm of gravel to the existing alignment and width | 2021-22 | \$100,518 | \$100,518 | Apr-21 | Jun-21 |
| 108394-20WA-RTR | WA | City of Subiaco | Dakin Street, Daglish | Profiling the existing pavement to a depth of 25mm and replacing it with 30 mm thick crumb rubber 10mm aggregate size dense graded asphalt. Length- 130 metres, Width- 6.5 metres, Total area- 845m2. | 2021-22 | \$32,500 | \$67,500 | Feb-21 | Mar-21 |
| 108395-20WA-RTR | WA | Shire of Pingelly | Pasture Street Pingelly | Reconstruct section of road and resurface | 2021-22 | \$7,501 | \$9,061 | Jul-21 | Jun-22 |
| 108396-20WA-RTR | WA | Shire of Pingelly | Review Street, Pingelly | Patch and repair potholes and reseal | 2021-22 | \$64,897 | \$65,917 | Mar-21 | Feb-22 |
| 108397-20NT-RTR | NT | Northern Territory of Australia | Javelin Road, Darwin | Upgrade surface from unsealed to sealed standard on Javelin Road from Chainage 0.0 to 0.81 kilometres. | 2021-22 | \$923,980 | \$923,980 | Jun-21 | Oct-23 |
| 108398-20NSW-RTR | NSW | Tamworth Regional Council | Pendene Road, Loomberah | Supply, place and compact 100mm of gravel to the existing alignment and width | 2021-22 | \$70,269 | \$70,269 | Feb-21 | Mar-21 |
| 108399-20NT-RTR | NT | Northern Territory of Australia | Burnside Road, Darwin | Reseal full lengths of Burnside Road. | 2020-21 | \$78,849 | \$78,849 | Aug-20 | Oct-20 |
| 108400-20NT-RTR | NT | Northern Territory of Australia | Barney Street, Darwin | Reseal full length of Barney Street. | 2020-21 | \$78,851 | \$78,851 | Aug-20 | Oct-20 |
| 108401-20NSW-RTR | NSW | Hilltops Council | Dundas Street, Young | remove and replace kerb and gutter, construct new drainage system to support new kerb and gutter and reconstruct pavement by material import, trim and seal pavement. | 2020-21 | \$127,476 | \$512,501 | Sep-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|---|----------------|---|--------------------|------------|----------|
| 108402-20NSW-RTR | NSW | Tamworth Regional Council | Langens Lane, Moore Creek | Supply, place and compact 100mm of gravel to the existing alignment and width | 2021-22 | \$61,583 | \$61,583 | Apr-21 | Jun-21 |
| 108403-20NSW-RTR | NSW | Tamworth Regional Council | Watsons Creek-Tilmunda Road, Bendemeer | Supply, place and compact 100mm of gravel to the existing alignment and width | 2023-24 | \$192,525 | \$192,525 | Mar-23 | May-23 |
| 108404-20NSW-RTR | NSW | Tamworth Regional Council | Pikes Lane, Currabubula | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$105,545 | \$105,545 | Nov-20 | Feb-21 |
| 108405-20WA-RTR | WA | Shire of Nannup | Governor Broome Road (Rural Road) | Clear and widen to 6 metres, construct shoulders, drainage and gravel formation. | 2021-22 | \$217,200 | \$217,200 | Mar-21 | May-21 |
| 108406-20NSW-RTR | NSW | Tamworth Regional Council | Weabonga Road, Ogunbil | Supply, place and compact 100mm of gravel to the existing alignment and width | 2023-24 | \$109,000 | \$109,000 | Sep-23 | Nov-23 |
| 108407-20WA-RTR | WA | Shire of Nannup | Johnston Road, Jalbarragup | Apply final bitumen seal for 3.0 kilometres | 2021-22 | \$89,600 | \$89,600 | Feb-21 | Mar-21 |
| 108408-20SA-RTR | SA | Kingston District Council | Taratap Road, Kingston SE | Reseal segments 3, 4 and 5 (total of 4.862km) with single coat seal 7mm (C170) | 2021-22 | \$132,041 | \$132,041 | Jan-21 | Jun-21 |
| 108409-20SA-RTR | SA | Kingston District Council | Blackford Road, Kingston SE | Full resheet with 200mm rubble | 2021-22 | \$54,412 | \$60,285 | Mar-21 | Jun-21 |
| 108410-20SA-RTR | SA | Kingston District Council | Woolumbool Road, Kingston | Full resheet with 200mm rubble | 2020-21 | \$71,810 | \$86,065 | Dec-20 | Jun-21 |
| 108411-20WA-RTR | WA | Shire of Williams | Clayton Road, Williams (Rural Road) | This is a staged project that commenced in 2016-17 with the widening of the road formation and culvert structures. Similar work will be completed with seal widening of the section straight line kilometre 6.00 to 8.00 and widening the road formation and culvert structures in the section straight line kilometre 8.00 to 10.00. | 2020-21 | \$95,125 | \$95,125 | Oct-20 | Apr-21 |
| 108412-20WA-RTR | WA | Shire of Williams | York Williams Road, Williams (Rural Road) | Road reseal and minor repairs to pavement. | 2021-22 | \$56,136 | \$56,136 | Jan-21 | Mar-21 |
| 108413-20QLD-RTR | QLD | Maranoa Regional Council | Mt Moffat Road (Rural Road) | It is proposed to undertake pavement rehabilitation and widening on 4.72km section of the Mt Moffat Road | 2020-21 | \$721,107 | \$1,396,062 | Jun-20 | Oct-20 |
| 108414-20WA-RTR | WA | Shire of Williams | Wangeling Gully Road, Williams (Rural Road) | Gravel sheeting in the section straight line kilometre 7.70 to 9.30 and minor tree removal within the maintenance zone in the section straight line kilometre 7.70 to 9.30. | 2021-22 | \$44,851 | \$44,851 | Apr-21 | Jun-21 |
| 108415-20NSW-RTR | NSW | Hilltops Council | Little Plains Road, Boorowa (Rural Road) | Apply Gravel pavement to selected section, compact and trim | 2020-21 | \$48,987 | \$48,987 | Jun-20 | Jun-20 |
| 108416-20NSW-RTR | NSW | Hilltops Council | Bribbaree Road (Rural Road) | Institu stabilise these localised patches with dry chemical addition, mix, compact and trim , then apply bitumen seal coat. | 2020-21 | \$100,445 | \$288,700 | Sep-20 | Jun-21 |
| 108417-20NSW-RTR | NSW | Hilltops Council | Trafalgar Street, Young | Full pavement rehabilitation by dry chemical and pavement material addition, incorporate, compact, trim, apply bitumen seal and aggregate wearing surface. | 2020-21 | \$55,605 | \$219,800 | Aug-20 | Jun-21 |
| 108418-20NSW-RTR | NSW | Coonamble Shire Council | Quabathoo Road, Coonamble | Grading of road and improving shape and drainage. | 2019-20 | \$23,050 | \$23,050 | Sep-19 | Jun-20 |
| 108419-20NSW-RTR | NSW | Dubbo Regional Council | Naman Street, Dubbo | Reconstruct the gravel pavement. | 2020-21 | \$244,615 | \$244,615 | Jul-20 | Sep-20 |
| 108420-20NSW-RTR | NSW | Coonamble Shire Council | Talegar Lane, Coonamble | Grading of road and improving shape and drainage. | 2020-21 | \$4,131 | \$4,131 | Jan-20 | Jun-20 |
| 108421-20NSW-RTR | NSW | Hilltops Council | Scenic Road (Rural Road) | Addition of dry chemical, mix, compact and trim, apply bitumen and aggregate incorporated seal coat. | 2020-21 | \$67,568 | \$151,999 | Sep-20 | Jun-21 |
| 108422-20NSW-RTR | NSW | Hilltops Council | Berthong Road, (Rural Road) | Incorporation of dry chemical , mix, compact, trim and apply bitumen and aggregate seal coating. | 2020-21 | \$22,091 | \$86,940 | Oct-20 | Jul-21 |
| 108423-20NSW-RTR | NSW | Dubbo Regional Council | Old Mendooran Road (Rural Road) | Pavement construction and sealing to complete the last missing link of seal on this road. | 2021-22 | \$3,426,617 | \$4,833,428 | Jan-21 | Jun-23 |
| 108424-20NSW-RTR | NSW | Hilltops Council | Backcreek Road (Rural Road) | add dry chemical to pavement, mix, compact, trim and apply bitumen and aggregate surface coating . | 2020-21 | \$157,222 | \$627,292 | Sep-20 | Jun-21 |
| 108425-20NSW-RTR | NSW | Hilltops Council | McMahons Reef Road (Rural Road) | application of dry chemical into pavement by mixing, compact, trim and apply bitumen and aggregate seal coating. | 2020-21 | \$79,193 | \$79,193 | Oct-20 | Jun-21 |
| 108426-20NSW-RTR | NSW | Warrumbungle Shire Council | Yarragrinn Road (rural road) | Overlay existing surface with 100mm compacted road base material | 2020-21 | \$105,820 | \$105,820 | Oct-20 | Dec-20 |
| 108427-20NSW-RTR | NSW | Warrumbungle Shire Council | Yaminbah Road (rural road) | Overlay existing surface with 100mm compacted road base | 2020-21 | \$57,172 | \$57,172 | Nov-20 | May-21 |
| 108428-20NSW-RTR | NSW | Warrumbungle Shire Council | Spring Ridge Road (rural road) | Resurface the road with a layer of bitumen binder and stone | 2021-22 | \$258,418 | \$258,418 | Jan-21 | Mar-21 |
| 108429-20NSW-RTR | NSW | Warrumbungle Shire Council | Coolah Neilrex Road (rural road) | Widen existing road surface, upgrade capacity of roadside drainage channel, overlay existing surface with 50mm compacted road base and seal the road surface with a layer of bitumen and stone to a width of 6m. | 2021-22 | \$425,000 | \$1,700,000 | May-21 | May-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 108431-20NSW-RTR | NSW | Warrumbungle Shire Council | Boolooloa Road (rural road) | Overlay the existing surface with 100mm compacted road base, mix with chemical additive and bitumen seal road surface. | 2020-21 | \$75,000 | \$450,756 | Sep-20 | Mar-21 |
| 108432-20NSW-RTR | NSW | Lachlan Council | Tullibigeal Road (rural road) | Gravel overlay existing formation with 120 mm of gravel 10 metres wide. Form and seal the new pavement to a width of 7 metres. This project will complete the sealing of this road. | 2021-22 | \$991,639 | \$1,946,539 | Apr-21 | Nov-21 |
| 108433-20NSW-RTR | NSW | Warrumbungle Shire Council | Bandulla Street, Mendooran | Overly existing surface with 100mm compacted road base and bitumen seal the surface. | 2021-22 | \$25,314 | \$25,314 | May-21 | Jun-21 |
| 108434-20NSW-RTR | NSW | Lachlan Council | Maitland Street (rural road) | Widen road to create a 10 metre wide formation with 8 metre wide sealed surface | 2020-21 | \$693,257 | \$1,137,904 | Sep-20 | Aug-22 |
| 108435-20NSW-RTR | NSW | Weddin Shire Council | Back Piney Range Road (Rural Road) | The project is install a side track, Geotech investigation, demolish and dispose the existing culvert and excavate down to the required depth for the new base slab, including a 250 mm gravel base. Ordering and purchasing of culverts is to take place also. Install box cells and headwalls, construct deck slab, tie in existing road and seal road approaches, finally remove remove side track. | 2020-21 | \$32,732 | \$140,000 | Jul-20 | Jun-21 |
| 108436-20QLD-RTR | QLD | North Burnett Regional Council | Coonambula Road, Mundubbera Queensland | Widen and seal to two lane bitumen road. | 2020-21 | \$437,304 | \$650,000 | Sep-20 | Apr-21 |
| 108437-20NSW-RTR | NSW | Weddin Shire Council | Heathcotes Lane (Rural Road) | The project is install a side track, Geotech investigation, demolish and dispose the existing culvert and excavate down to the required depth for the new base slab, including a 250 mm gravel base. Ordering and purchasing of culverts is to take place also. Install box cells and headwalls, construct deck slab, tie in existing road and seal road approaches, finally remove remove side track. | 2020-21 | \$128,516 | \$257,033 | Nov-20 | Sep-21 |
| 108438-20QLD-RTR | QLD | North Burnett Regional Council | Abercorn Road, Eidsvold Queensland | Upgrade road to two lane bitumen seal | 2020-21 | \$136,580 | \$273,160 | Sep-20 | Mar-21 |
| 108439-20NSW-RTR | NSW | Weddin Shire Council | Driftway Road (Rural Road) | Culvert remediation works to ensure the structure services its service life. Works include crack Repair to concrete abutment, wingwalls, piers, deck slab. Batter protection. | 2020-21 | \$13,643 | \$13,643 | Oct-20 | Dec-20 |
| 108441-20NSW-RTR | NSW | Weddin Shire Council | Hancock Flinns Road (Rural Road) | The project is install a side track, Geotech investigation, demolish and dispose the existing culvert and excavate down to the required depth for the new base slab, including a 250 mm gravel base. Ordering and purchasing of culverts is to take place also. Install box cells and headwalls, construct deck slab, tie in existing road and seal road approaches, finally remove remove side track. | 2020-21 | \$35,425 | \$140,000 | Nov-20 | Jun-21 |
| 108442-20NSW-RTR | NSW | Weddin Shire Council | landra Road (Rural Road) | Culvert remediation works to ensure the structure services its service life. Works include crack Repair to concrete abutment, wingwalls, piers, deck slab. Batter protection. | 2020-21 | \$9,138 | \$9,138 | Oct-20 | Dec-20 |
| 108443-20NSW-RTR | NSW | Weddin Shire Council | Arramagong Road (Rural Road) | The project is install a side track, Geotech investigation, demolish and dispose the existing culvert and excavate down to the required depth for the new base slab, including a 250 mm gravel base. Ordering and purchasing of culverts is to take place also. Install box cells and headwalls, construct deck slab, tie in existing road and seal road approaches, finally remove remove side track. | 2020-21 | \$287,996 | \$287,996 | Nov-20 | Dec-23 |
| 108444-20NSW-RTR | NSW | Weddin Shire Council | Pinnacle Road (Rural Road) | Culvert remediation works to ensure the structure services its service life. Works include crack Repair to concrete abutment, wingwalls, piers, deck slab. Batter protection. | 2020-21 | \$40,000 | \$40,000 | Oct-20 | Jun-21 |
| 108445-20NSW-RTR | NSW | Weddin Shire Council | Morans Road (Rural Road) | The project will comprise of: - Earthworks - Drainage Works - Road reconstruction - Sealing with a 14/7 mm Bitumen seal - line marking, guide posting | 2020-21 | \$32,159 | \$32,159 | Oct-20 | Dec-20 |
| 108446-20QLD-RTR | QLD | North Burnett Regional Council | Top Gurgeena, Mundubbera Queensland | Remove old bitumen, reshape road and reseal to improve its longevity and safety for motorists. | 2020-21 | \$27,840 | \$27,840 | Nov-20 | Apr-21 |
| 108447-20SA-RTR | SA | District Council of Tumby Bay | Mine Hill Road - Rural Road | Resheet 5.9km of open surface road to upgrade surface | 2020-21 | \$151,675 | \$151,675 | Sep-20 | Oct-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 108448-20SA-RTR | SA | District Council of Tumby Bay | Thuruna Road - Rural Road | Resheet 6.1km of open surface road to upgrade surface | 2020-21 | \$105,843 | \$105,843 | Sep-20 | Sep-20 |
| 108449-20QLD-RTR | QLD | North Burnett Regional Council | Boondooma Road, Mundubbera Queensland | Remove old bitumen, reshape road and reseal to improve its longevity and safety for motorists. | 2020-21 | \$151,660 | \$151,660 | Dec-20 | Jun-21 |
| 108450-20NSW-RTR | NSW | Weddin Shire Council | Main Street, Grenfell | The project will comprise of: - Earthworks - Drainage Works - Road reconstruction - Sealing with a 14/7 mm Bitumen seal - line marking, guide posting | 2020-21 | \$175,000 | \$2,500,000 | Aug-20 | Jun-21 |
| 108451-20QLD-RTR | QLD | North Burnett Regional Council | Monal Road, Monto Queensland | Remove old bitumen, reshape road and reseal to improve its longevity and safety for motorists. | 2021-22 | \$96,160 | \$96,160 | Jan-21 | Jun-21 |
| 108453-20QLD-RTR | QLD | North Burnett Regional Council | Yarrol Road, Monto Queensland | Remove old bitumen, reshape road and reseal to improve its longevity and safety for motorists. | 2021-22 | \$187,040 | \$187,040 | Feb-21 | Apr-21 |
| 108454-20QLD-RTR | QLD | North Burnett Regional Council | Glencoe Road, Monto Queensland | Remove old bitumen, reshape road and reseal to improve its longevity and safety for motorists. | 2021-22 | \$135,920 | \$135,920 | Feb-21 | May-21 |
| 108455-20VIC-RTR | VIC | Wyndham City Council | Charlotte Crescent, Wyndham Vale | The existing road pavement will be rehabilitated with foam bitumen stabilisation and sealed with new wearing course asphalt. New concrete kerb and channel will be constructed on a new crushed rock base. Sections of the drainage system will be repaired using non-destructive patching. | 2020-21 | \$600,000 | \$715,000 | Aug-20 | Mar-21 |
| 108456-20QLD-RTR | QLD | North Burnett Regional Council | Kerwee Road, Eidsvold Queensland | Bitumen Reseal to extend the life of the road | 2020-21 | \$209,630 | \$209,630 | Dec-20 | May-21 |
| 108457-20QLD-RTR | QLD | North Burnett Regional Council | Old Rawbelle Road, Monto Queensland | Bitumen Reseal to extend the life of the road | 2021-22 | \$59,780 | \$59,780 | Mar-21 | Jun-21 |
| 108458-20QLD-RTR | QLD | North Burnett Regional Council | Brian Pastures Road, Gayndah Queensland | Bitumen Reseal to extend the life of the road | 2020-21 | \$27,970 | \$27,970 | Dec-20 | May-21 |
| 108459-20TAS-RTR | TAS | Central Coast Council | Coroneagh Street, Penguin | Reconstruct and rehabilitate failed sections. Improve drainage to prevent failures re-occurring. Possible change of intersection layout. Length of failed sections 325m. Width varies, average 2.5m. | 2020-21 | \$360,000 | \$370,000 | Sep-20 | Dec-21 |
| 108460-20QLD-RTR | QLD | North Burnett Regional Council | Abercorn Road, Monto Queensland | Bitumen Reseal to extend the life of the road. | 2021-22 | \$35,415 | \$35,415 | Apr-21 | May-21 |
| 108461-20VIC-RTR | VIC | Wyndham City Council | Honour Avenue, Wyndham Vale, Victoria | The existing road pavement will be removed and a new full depth crushed rock pavement with wearing course asphalt will be constructed including new concrete kerb and channel. Additional drainage will be constructed and sections of the existing drainage system will be repaired using non-destructive patching. | 2020-21 | \$900,000 | \$975,000 | Aug-20 | Mar-21 |
| 108462-20NSW-RTR | NSW | Kiama Municipal Council | Barremma Place, Gerringong | Replace existing wear surface with 40mm of new asphalt. | 2020-21 | \$11,986 | \$11,986 | Dec-20 | Dec-20 |
| 108463-20QLD-RTR | QLD | North Burnett Regional Council | Cranks Avenue, Monto Queensland | Bitumen Reseal to extend the life of the road | 2021-22 | \$41,712 | \$41,712 | Mar-21 | May-21 |
| 108464-20TAS-RTR | TAS | Central Coast Council | Mary Street, West Ulverstone | Reconstruct and rehabilitate failed sections. Improve drainage to prevent failures re-occurring. Length of failed sections 420m. Width varies, average 2.5m. | 2020-21 | \$155,000 | \$200,000 | Oct-20 | Mar-21 |
| 108465-20SA-RTR | SA | Wudinna District Council | Mamblin Hundred Line Road (Rural Road) | Trees will be trimmed. Create drains. Sheet with introduced crushed rubble. Water crushed rubble and compact, forming surface during construction. | 2020-21 | \$156,517 | \$156,517 | Jul-20 | Aug-20 |
| 108467-20NSW-RTR | NSW | Kiama Municipal Council | Boona Avenue, Gerringong | Replace existing wearing surface with 40mm of new asphalt. | 2020-21 | \$24,058 | \$24,058 | Dec-20 | Dec-20 |
| 108468-20TAS-RTR | TAS | Central Coast Council | Douglas Road, Kindred (Rural Road) | Replacement of existing single lane timber bridge with a single lane concrete bridge. Length 10.0m Width 5.0m | 2020-21 | \$165,000 | \$200,000 | Dec-20 | Mar-21 |
| 108469-20NSW-RTR | NSW | Kiama Municipal Council | Burnett Avenue, Gerringong | Replace existing wearing surface with 40mm of new asphalt. | 2020-21 | \$65,147 | \$65,147 | Dec-20 | Dec-20 |
| 108471-20WA-RTR | WA | Shire of Goomalling | Konnongorong West Road (rural road) | It is proposed to prune vegetation and reconstruct shoulders and drainage. Overlay existing pavement and seal to 7 metres | 2021-22 | \$179,520 | \$179,520 | Feb-21 | Dec-21 |
| 108472-20NSW-RTR | NSW | Kiama Municipal Council | Toolijooa Road, Gerringong | Replace existing road base and sub base pavement. | 2021-22 | \$198,379 | \$520,000 | Jun-21 | Sep-21 |
| 108473-20WA-RTR | WA | Shire of Goomalling | Eaton Street, Goomalling | Reconstruct and widen seal to 8 metres and install replacement kerbing. | 2021-22 | \$54,724 | \$54,724 | May-21 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 108474-20SA-RTR | SA | Wudinna District Council | Bedford Road (Rural Road) | Trees will be trimmed. Clean and create drains. Sheet with introduced crushed limestone rubble and pull stones in to road from shoulders. Water crushed rubble and compact, reforming surface during construction. | 2020-21 | \$123,018 | \$123,018 | Aug-20 | Sep-20 |
| 108475-20QLD-RTR | QLD | Gladstone Regional Council | Blackman Gap Road, (rural road) | Apply gravel surface, widen formation around curves and improve alignment | 2020-21 | \$506,686 | \$535,215 | Sep-20 | Jun-21 |
| 108476-20SA-RTR | SA | Wudinna District Council | Chewings Road (Rural Road) | Trees will be trimmed. Create drains. Cut down sand hills. Sheet length of road with introduced crushed rubble. Water crushed rubble and compact, forming surface during construction. | 2020-21 | \$244,793 | \$244,793 | Sep-20 | Nov-20 |
| 108477-20QLD-RTR | QLD | Gladstone Regional Council | Langmorn Road, (rural road) | Apply gravel surface, widen formation around curves and improve alignment | 2020-21 | \$518,676 | \$518,676 | Aug-20 | Mar-21 |
| 108478-20SA-RTR | SA | Wudinna District Council | Shepherdson Road (Rural Road) | Trees will be trimmed. Clean and create drains. Sheet with introduced crushed rubble. Water crushed rubble and compact, forming surface during construction. | 2021-22 | \$87,007 | \$183,411 | Mar-21 | May-21 |
| 108479-20NSW-RTR | NSW | Kiama Municipal Council | Camira Avenue, Gerringong | Replace existing wearing surface with 40mm of new asphalt. | 2020-21 | \$23,774 | \$23,774 | Dec-20 | Dec-20 |
| 108481-20WA-RTR | WA | Shire of Corrigin | Bullaring Pingelly Road (Rural Road) | Reconstruct pavement failures, including stabilising, to same road type standard - 10m wide carriageway and 7m seal width on straights and 8m seal width on curves. | 2021-22 | \$289,100 | \$289,100 | Feb-21 | May-21 |
| 108482-20WA-RTR | WA | Shire of Corrigin | Babakin Corrigin Road (Rural Road) | Shoulder Reconditioning on narrow sealed pavement to attain a minimum 10.0m wide carriageway. | 2020-21 | \$107,329 | \$107,329 | Sep-20 | Jun-21 |
| 108483-20NSW-RTR | NSW | Federation Council | Savernake Road (Rural Road) | Widen and strengthen existing pavement shoulders to allow a final bitumen sealed pavement of 7.00 m | 2020-21 | \$280,000 | \$280,000 | Sep-20 | Jun-21 |
| 108484-20SA-RTR | SA | Naracoorte Lucindale Council | Repeater Station Road, (rural road) | Reconstruction and sealing of gravel road | 2020-21 | \$491,623 | \$511,350 | Oct-20 | Jun-21 |
| 108485-20WA-RTR | WA | Shire of York | Doodenanning Road, Greenhills | Reconstruct the existing road with a 100mm gravel overlay and widening to a 7m seal and 1m shoulderes on each side. | 2020-21 | \$131,678 | \$131,678 | Sep-20 | Apr-21 |
| 108486-20WA-RTR | WA | Shire of York | Mannavale Road, Bagin, WA | Reconstruct and widen existing road with a 150mm gravel overlay and widen to a 7m stone chip seal width with 1m gravel shoulderes each side. | 2020-21 | \$160,975 | \$160,975 | Oct-20 | Apr-21 |
| 108489-20QLD-RTR | QLD | North Burnett Regional Council | North Dallarnil Road, Biggenden | Remove bitumen, reshape road and reseal to improve longevity of road and a better condition of road for users. | 2020-21 | \$39,082 | \$39,082 | Dec-20 | Jun-21 |
| 108491-20QLD-RTR | QLD | Carpentaria Shire Council | Normanton - Burketown Road (rural road) | It is proposed to reshape and stabilize the existing gravel formation and seal to 7m width. | 2020-21 | \$711,924 | \$1,820,000 | Aug-20 | May-21 |
| 108492-20NT-RTR | NT | Northern Territory of Australia | Ryans Bend Road, Katherine | Install three inverts at chainages 35.19, 37.84 and 39.21 kilometres. | 2020-21 | \$362,644 | \$362,644 | Jul-20 | Jul-22 |
| 108494-20NT-RTR | NT | Northern Territory of Australia | Ryans Bend Road, Katherine | Gravel Re sheeting | 2020-21 | \$348,238 | \$348,238 | Jul-20 | Nov-22 |
| 108495-20QLD-RTR | QLD | North Burnett Regional Council | Yenda Road, Gayndah Queensland | Remove bitumen, reshape road and reseal to improve longevity of road and a better condition of road for users. | 2020-21 | \$23,405 | \$23,405 | Dec-20 | Apr-21 |
| 108496-20NT-RTR | NT | Northern Territory of Australia | Waterloo Property Access Road (Katherine - Rural Local) | Install five inverts at proposed work locations. | 2022-23 | \$334,043 | \$334,043 | Aug-22 | Nov-22 |
| 108498-20QLD-RTR | QLD | North Burnett Regional Council | Gospel Hall Road, Biggenden Queensland | Remove bitumen, reshape road and reseal to improve longevity of road and a better condition of road for users. | 2020-21 | \$34,024 | \$34,024 | Nov-20 | Jan-21 |
| 108499-20QLD-RTR | QLD | North Burnett Regional Council | Mount Goonaneman Road, Biggenden | Remove bitumen, reshape road and reseal to improve longevity of road and a better condition of road for users. | 2020-21 | \$80,219 | \$80,219 | Dec-20 | Apr-21 |
| 108500-20NT-RTR | NT | Northern Territory of Australia | Robinson Road (Katherine - Rural Local) | Construct a new small bridge at chainage 2.5 kilometres. | 2020-21 | \$343,064 | \$4,839,880 | Aug-20 | Sep-21 |
| 108503-20NT-RTR | NT | Northern Territory of Australia | Western Creek Road (Katherine - Rural Road) | Reformation and gravel resheeting various sections. | 2021-22 | \$187,872 | \$187,872 | Apr-21 | Sep-21 |
| 108504-20NT-RTR | NT | Northern Territory of Australia | Murray Downs Road, Tennant Creek | Pavement lift, reformation and drainage improvement | 2021-22 | \$757,046 | \$757,046 | Dec-21 | Mar-23 |
| 108505-20WA-RTR | WA | Shire of Capel | Elgin Road, Elgin WA | Reconstruction and widening | 2020-21 | \$392,577 | \$573,500 | Oct-20 | Feb-21 |
| 108506-20VIC-RTR | VIC | City of Greater Geelong | Farrars Road, Lara | Full reconstruction of 1.6 kilometres of sealed section and widening of road from existing 5.5 metre wide seal to 8.0 metre seal width. Reconstructed pavement formation to include a stabilised pavement treatment and new double coat spray seal for the wearing course | 2022-23 | \$1,305,400 | \$1,614,938 | Mar-22 | Jan-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--|---|----------------|---|--------------------|------------|----------|
| 108507-20WA-RTR | WA | Shire of Manjimup | Windy Harbour Road (rural road). | Replace existing culverts that are failing. Reform/reconstruct the road by importing gravel so that a 6 metre seal can be applied with 1 metre of unsealed shoulder each side and crossfalls and super-elevation meet the required standards. Place signs and guideposts as required. | 2020-21 | \$117,787 | \$454,309 | Jul-20 | Apr-21 |
| 108508-20WA-RTR | WA | Shire of Manjimup | Wheatley Coast Road, Quininup | Replace one culvert that is failing. Form table drains to accepted standards. Rip the road and import gravel; form gravel to the required shape of the road and place a 7 metre wide seal with a 1 metre unsealed shoulder each side. Place signs and guide posts as required. | 2020-21 | \$121,924 | \$450,000 | Sep-20 | May-21 |
| 108509-20NT-RTR | NT | Northern Territory of Australia | Delmore Downs Property Access Road (Alice Springs - Rural Local) | Remove gates and replace with grids and pavement repairs | 2021-22 | \$255,000 | \$255,000 | Oct-21 | May-22 |
| 108510-20NT-RTR | NT | Northern Territory of Australia | Mt Dare Access Road (Alice Springs - Rural Local) | Lift, resheet and drainage repairs | 2020-21 | \$823,403 | \$823,403 | Aug-20 | Jun-21 |
| 108511-20NT-RTR | NT | Northern Territory of Australia | Willowra Road, Alice Springs | Reform, gravel resheet and drainage repairs | 2020-21 | \$656,914 | \$656,914 | Oct-20 | May-21 |
| 108512-20SA-RTR | SA | District Council of Lower Eyre Peninsula | Green Patch Road - Rural Road | Resheeting 1773 metres of unsealed road | 2020-21 | \$106,400 | \$106,400 | Aug-20 | Dec-20 |
| 108514-20SA-RTR | SA | District Council of Lower Eyre Peninsula | Roberts Road - Rural Road | Resheeting 958 metres of unsealed road | 2020-21 | \$38,600 | \$38,600 | Aug-20 | Apr-21 |
| 108515-20SA-RTR | SA | District Council of Lower Eyre Peninsula | Cemetery Hill Road - Rural Road | Resheeting 2030 metres of unsealed road | 2021-22 | \$70,000 | \$70,000 | Jan-21 | May-21 |
| 108516-20WA-RTR | WA | Shire of Manjimup | Perup Road (rural road) | remove a number of trees that are close to the road; replace pipes in four culverts that have been built with butt joint pipes and are failing. Rip the existing seal and import gravel to form an 8 metre wide pavement with a 6 metre seal. Place signs and guideposts as required. | 2020-21 | \$142,340 | \$454,701 | Jul-20 | Apr-21 |
| 108517-20SA-RTR | SA | District Council of Lower Eyre Peninsula | Brimpton Lake Road - Rural Road | Resheeting 1773 metres of unsealed road. | 2021-22 | \$50,000 | \$50,000 | Apr-21 | Jun-21 |
| 108518-20SA-RTR | SA | District Council of Lower Eyre Peninsula | Kellidie Bay Road - Rural Road | Resheeting 1759 metres of unsealed road | 2021-22 | \$50,000 | \$55,000 | Jan-21 | Apr-21 |
| 108519-20WA-RTR | WA | Shire of Manjimup | North Walpole Road (rural road) | Replace the culvert with a larger diameter pipe at a higher reduced level and install headwalls. Import fill to lift the level of the road, import gravel and shape the road to the required crossfall and super-elevation with a 6 metre wide seal and a 1 metre unsealed shoulder each side. Place signs and guide posts as required. | 2020-21 | \$134,171 | \$478,706 | Jul-20 | Jun-21 |
| 108520-20WA-RTR | WA | Shire of Manjimup | Springdale Road (rural road) | Shape the existing road to form a base with 6 percent crossfalls. Import gravel to form a 100 millimetre thick compacted layer. | 2020-21 | \$46,462 | \$46,462 | Oct-20 | Dec-20 |
| 108521-20WA-RTR | WA | Shire of Manjimup | Kemp Road (rural road) | Form the existing road base to a shape that keeps surface water running along the edges of the road then import, shape and compact 100mm of gravel. | 2021-22 | \$22,165 | \$22,165 | Jan-21 | May-21 |
| 108525-20QLD-RTR | QLD | Murweh Shire Council | Killarney Road (Rural Road) | Resheet existing pavement to 8m wide and provide 7m wide 2-coat bitumen seal between 71.8 and 75.7Km. Widen the existing base by 4m and seal the surface with 2-coat bitumen seal to 3m between 75.7 and 76.74Km. | 2020-21 | \$477,265 | \$921,003 | Oct-20 | May-21 |
| 108526-20SA-RTR | SA | District Council of Lower Eyre Peninsula | Farm Beach Road - Rural Road | Resheeting 1500 metres of unsealed road. | 2019-20 | \$73,300 | \$85,800 | Nov-19 | Mar-20 |
| 108527-20QLD-RTR | QLD | Murweh Shire Council | Adavale Road (Rural Road) | Shoulder Grading with imported Gravel and Seal the Graded sections with double coat Bitumen Seal. | 2021-22 | \$654,792 | \$654,792 | Mar-21 | Jun-21 |
| 108528-20TAS-RTR | TAS | Devonport City Council | Devonport road, Quoiba | The proposed reconstruction includes pavement renewal, subsoil drainage on both sides of the road and reinstatement of seal for the full width of the carriageway. | 2021-22 | \$505,389 | \$730,685 | Jan-21 | Jun-21 |
| 108529-20SA-RTR | SA | Wakefield Regional Council | Bussenschutt Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$97,000 | \$194,930 | Apr-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 108530-20SA-RTR | SA | Wakefield Regional Council | Landslide Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$90,000 | \$184,726 | Apr-21 | Jun-21 |
| 108531-20SA-RTR | SA | Wakefield Regional Council | Scott Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$100,000 | \$205,705 | Mar-21 | Apr-21 |
| 108532-20WA-RTR | WA | Shire of East Pilbara | Kunawarritji Road (Rural Road) | Improve formation and drainage systems, gravel sheeting and install guide posts and advisory signage. | 2020-21 | \$440,000 | \$440,000 | Sep-20 | Oct-20 |
| 108533-20SA-RTR | SA | Wakefield Regional Council | Bonnie Brae Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2020-21 | \$125,000 | \$251,100 | Sep-20 | Feb-21 |
| 108534-20SA-RTR | SA | Wakefield Regional Council | Boundary Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2020-21 | \$80,000 | \$168,018 | Aug-20 | Feb-21 |
| 108535-20SA-RTR | SA | Wakefield Regional Council | Bumbunga Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2020-21 | \$100,000 | \$200,600 | Aug-20 | Sep-20 |
| 108536-20SA-RTR | SA | Wakefield Regional Council | Kallora Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2020-21 | \$103,572 | \$237,086 | Nov-20 | Dec-20 |
| 108537-20WA-RTR | WA | Shire of East Pilbara | Punmu Road (Rural Road) | Improve formation and drainage systems, gravel sheeting, install guide posts and advisory signage. | 2020-21 | \$410,000 | \$410,000 | Nov-20 | Dec-20 |
| 108538-20SA-RTR | SA | Wakefield Regional Council | Port Lorne Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$110,000 | \$226,000 | Mar-21 | Apr-21 |
| 108540-20SA-RTR | SA | District Council of Ororoo Carrieton | Mount James Road (Rural Road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2020-21 | \$33,600 | \$33,600 | Jul-20 | Aug-20 |
| 108541-20NSW-RTR | NSW | Waverley Council | Napier Street, Dover Heights | Mill existing wearing course and replace with new asphalt resheet. | 2020-21 | \$1,806 | \$45,196 | Apr-20 | May-20 |
| 108542-20SA-RTR | SA | District Council of Ororoo Carrieton | Nutt Road (rural road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2020-21 | \$52,200 | \$52,200 | Aug-20 | Sep-20 |
| 108543-20WA-RTR | WA | Shire of Manjimup | Richardson Road (rural road) | Shape the existing road to form crossfalls of 6 percent; import and compact 100 millimetres of gravel. | 2021-22 | \$21,314 | \$21,314 | Mar-21 | Apr-21 |
| 108545-20WA-RTR | WA | Shire of Wandering | Wandering Narrogin Road,(rural road) | Cement stabilization the failed areas and apply bitumen seal using a 10mm and 14 mm stone for a wearing surface | 2020-21 | \$33,440 | \$33,440 | Oct-20 | Mar-21 |
| 108547-20WA-RTR | WA | Shire of Wandering | Wandering Pingelly Road (Rural Road) | Cement stabilization the failed areas and apply a bitumen seal using a 10 mm and 14 mm stone for the wearing surface | 2020-21 | \$56,560 | \$58,420 | Oct-20 | May-21 |
| 108549-20WA-RTR | WA | Shire of Manjimup | Karri Street, Manjimup | Place a 25 millimetre asphalt seal. | 2020-21 | \$79,886 | \$79,886 | Nov-20 | Mar-21 |
| 108550-20WA-RTR | WA | Shire of Manjimup | Pritchard Street, Manjimup | Remove existing kerbing, kerb ramps and drain grates. Install new side entry pits and channel drains to ensure surface water can run off the road surface. Form new kerb ramps and adjoining footpaths, place corrector asphalt where required then place a 30mm asphalt seal over the area. Place new kerbing including new driveway crossovers to match changed levels. | 2020-21 | \$73,661 | \$97,541 | Nov-20 | May-21 |
| 108552-20WA-RTR | WA | Shire of Wandering | Pennington Road (Rural Road) | Completed road construction project by placing a 14 mm bitumen seal over existing 10 mm prime seal | 2020-21 | \$18,358 | \$18,358 | Oct-20 | Feb-21 |
| 108553-20WA-RTR | WA | Shire of Three Springs | Neburu Road, (rural road) | Clear Vegetation, reform table drains and spoon drains, re-form subbase re-sheat with 200mm of gravel | 2021-22 | \$132,378 | \$132,378 | Mar-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 108554-20WA-RTR | WA | Shire of Three Springs | Hydraulic Road, (rural road) | Clear vegetation, reform table drains and spoon drains, reform subbase and re-sheet with 200mm of gravel | 2021-22 | \$27,245 | \$131,828 | Jan-21 | Mar-21 |
| 108555-20SA-RTR | SA | District Council of Orroroo Carrieton | Morchard Road (Rural road) | Rip current surface, bring in the rubble from the edges of the road and reshape the road with the inclusion of some additional rubble to make the reformed road surface. This will increase traffic safety during wet and dry conditions. | 2020-21 | \$17,093 | \$38,926 | Mar-20 | May-20 |
| 108556-20WA-RTR | WA | Shire of Three Springs | Shepard Road, Three Springs | Clear vegetation, reform table drains and spoon drains, reform subbase and re-sheet with 200mm of gravel | 2021-22 | \$132,378 | \$132,378 | Mar-21 | May-21 |
| 108557-20SA-RTR | SA | Copper Coast Council | Frances Terrace, Moonta Bay | New pavement, surface, underground stormwater network, footpath, lights, as well as a roundabout will be constructed. | 2020-21 | \$495,156 | \$1,000,000 | Jul-20 | Mar-21 |
| 108558-20WA-RTR | WA | Shire of Merredin | Coronation Street, Merredin | Application of surface corrector and reseal with 25mm asphalt. | 2021-22 | \$99,549 | \$148,056 | Feb-21 | Jul-21 |
| 108559-20WA-RTR | WA | Shire of Merredin | Duff Street, Merredin | Application of surface corrector and reseal with 25mm asphalt. | 2021-22 | \$57,757 | \$57,757 | Feb-21 | Mar-21 |
| 108560-20WA-RTR | WA | Shire of Merredin | King Street, Merredin | Application of surface corrector and reseal with 25mm asphalt. | 2021-22 | \$50,447 | \$50,447 | Feb-21 | Mar-21 |
| 108561-20WA-RTR | WA | Shire of Merredin | Growden Street, Merredin | Application of surface corrector and reseal with 25mm asphalt. | 2021-22 | \$45,014 | \$45,014 | Feb-21 | Mar-21 |
| 108564-20WA-RTR | WA | Shire of Merredin | Hart Street, Merredin | Application of surface corrector and reseal with 25mm asphalt. | 2021-22 | \$68,560 | \$68,560 | Feb-21 | Mar-21 |
| 108565-20WA-RTR | WA | Shire of Merredin | Jellicoe Road, Merredin | Application of surface corrector and reseal with 25mm asphalt. | 2021-22 | \$53,390 | \$53,390 | Feb-21 | Mar-21 |
| 108566-20WA-RTR | WA | Shire of Merredin | Hay Street, Merredin | Application of surface corrector and reseal with 25mm asphalt. | 2021-22 | \$50,731 | \$50,731 | Feb-21 | Jul-21 |
| 108567-20WA-RTR | WA | Shire of Yilgarn | Bodallin South Road, Bodallin | 10mm bitumen resealing on existing bitumen seal. | 2020-21 | \$41,350 | \$41,350 | Oct-20 | May-21 |
| 108568-20WA-RTR | WA | Shire of Yilgarn | Southern Cross South Rd, South Yilgarn | In an effort to rectify this problem it is proposed to carry out a Gravel Sheeting program on this road. This work involves importing of gravel from designated gravel pits and improving the road & surface drainage in an effort to provide an all weather road. Project length 3,500 metres, Project width 9 metres. | 2020-21 | \$145,769 | \$145,769 | Sep-20 | Jan-21 |
| 108569-20WA-RTR | WA | Shire of Yilgarn | Gateley Rd, South Yilgarn | In an effort to rectify this problem it is proposed to carry out a Gravel Sheeting program on this road. This work involves importing of gravel from designated gravel pits and improving the road & surface drainage in an effort to provide an all weather road. Project length 2,000 metres, Project width 9 metres | 2020-21 | \$93,650 | \$93,650 | Sep-20 | Apr-21 |
| 108570-20WA-RTR | WA | Shire of Yilgarn | Cramphorne Road, South Yilgarn | In an effort to rectify this problem, it is proposed to carry out reconstruction of the existing road surface to upgrade to a seven metre bitumen prime seal standard. This work involves importing of gravel from designated gravel pits and improving the road surface drainage along with water binding gravel road pavement and laying of a seven metre bitumen prime seal. Project Length - one and a half kilometres. | 2021-22 | \$339,223 | \$339,223 | Feb-21 | May-22 |
| 108571-20WA-RTR | WA | Shire of Yilgarn | Bodallin South Rd, Bodallin | In an effort to rectify this problem, it is proposed to carry out reconstruction of the existing road surface to upgrade to a seven metre bitumen prime seal standard. This work involves importing of gravel from designated gravel pits and improving the road surface drainage along with water binding gravel road pavement and laying of a seven metre bitumen prime seal. Project Length - one point two kilometres. | 2021-22 | \$274,566 | \$274,566 | Feb-21 | Apr-21 |
| 108572-20WA-RTR | WA | Shire of Merredin | Colin Street, Merredin | Application of surface corrector and reseal with 25mm asphalt. | 2021-22 | \$51,894 | \$51,894 | Feb-21 | Mar-21 |
| 108573-20WA-RTR | WA | Shire of Mount Magnet | Watson Street, Mount Magnet | Undertake Survey of Watson St and profile existing surface and re-level to achieve a free draining surface. Reseal affected areas. Removal and reconstruction of kerbing. Construction of drains to Baramia Creek. | 2023-24 | \$176,744 | \$176,744 | Aug-23 | Jan-24 |
| 108574-20NT-RTR | NT | Coomalie Community Government Council | Meneling Road, Batchelor | Reseal existing bitumen seal that is 15-20 years old with 10mm aggregate, total 1.62 kilometres | 2020-21 | \$55,840 | \$55,840 | Aug-20 | Dec-20 |
| 108575-20WA-RTR | WA | Shire of Dardanup | Pile Road (Rural Road) | Widening of the sealed surface from 6m to 7.6m | 2020-21 | \$224,908 | \$368,045 | Nov-20 | Feb-21 |
| 108576-20VIC-RTR | VIC | Moorabool Shire Council | Yendon Egerton Road, Mount Egerton | Rehabilitation of the pavement | 2020-21 | \$450,000 | \$505,000 | Oct-20 | Dec-20 |
| 108577-20NSW-RTR | NSW | Warrumbungle Shire Council | Baradine Goorianawa Road (rural road) | Replacement of existing concrete structure with reinforced concrete. | 2021-22 | \$77,700 | \$77,700 | Mar-21 | Jun-21 |
| 108578-20NSW-RTR | NSW | Warrumbungle Shire Council | Cobborah Road (rural road) | Replace existing concrete structure with reinforced concrete structure. | 2021-22 | \$45,760 | \$45,760 | Apr-21 | Aug-21 |
| 108579-20VIC-RTR | VIC | Moorabool Shire Council | Franklin Street, Maddingley | Rehabilitation and widening of the pavement. Realignment of the Kerb and Channel and associated drainage works. | 2020-21 | \$335,000 | \$390,000 | Nov-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 108580-20NSW-RTR | NSW | Lismore City Council | Rock Valley Road, Rock Valley | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road | 2020-21 | \$748,500 | \$873,586 | Aug-20 | Jun-21 |
| 108581-20NSW-RTR | NSW | Lismore City Council | Wilson Street, South Lismore | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road | 2020-21 | \$268,400 | \$620,781 | Jul-20 | Oct-20 |
| 108582-20NSW-RTR | NSW | Lismore City Council | Tregeagle Road, Tregeagle | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road | 2020-21 | \$211,270 | \$369,962 | Jul-20 | Oct-20 |
| 108583-20SA-RTR | SA | Northern Areas Council | Old Terowie Road (rural road) | To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2020-21 | \$112,948 | \$112,948 | Jul-20 | Oct-20 |
| 108584-20SA-RTR | SA | Northern Areas Council | Caltowie Tarcowie Road (rural road) | To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2020-21 | \$57,947 | \$57,947 | Jul-20 | Jan-21 |
| 108585-20SA-RTR | SA | Northern Areas Council | Cronin Road (rural road) | To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2020-21 | \$100,096 | \$100,096 | Jul-20 | Oct-20 |
| 108586-20WA-RTR | WA | Shire of Wandering | Fourteen Mile Brook Road (Rural Road) | Reconstruction of road for bitumen sealing with 14 mm stone primer seal and 10 mm stone final seal | 2020-21 | \$89,642 | \$93,480 | Sep-20 | May-21 |
| 108587-20NSW-RTR | NSW | Warrumbungle Shire Council | Bugaldie Goorianawa Road (rural road) | Replace existing concrete structure with reinforced concrete. | 2020-21 | \$65,554 | \$65,554 | Sep-20 | Apr-21 |
| 108589-20NSW-RTR | NSW | Burwood Council | Wentworth Road, Strathfield | Concrete road pavement slab repairs and asphalt re-sheeting to rehabilitate pavement, improve ride comfort and driver experience. | 2021-22 | \$169,168 | \$306,427 | Feb-21 | Mar-21 |
| 108590-20NSW-RTR | NSW | Warrumbungle Shire Council | Bugaldie Goorianawa Road (rural road) | Overlay the existing surface with 100mm compacted road based and bitumen seal to a width of 6 metres. | 2021-22 | \$100,000 | \$400,000 | Jan-21 | Jul-21 |
| 108591-20NSW-RTR | NSW | Warrumbungle Shire Council | Lawson Park Road (rural road) | Overlay the existing surface with 100mm compacted road, increase width of road pavement to 6 metres and bitumen seal the surface. | 2021-22 | \$50,000 | \$205,649 | Mar-21 | Jun-21 |
| 108592-20NSW-RTR | NSW | Warrumbungle Shire Council | Merrygoen Road (rural road) | Over the existing surface with 100mm compacted road base, mix and compact with chemical additive, widen sealed road to 6 metres. | 2021-22 | \$171,558 | \$471,558 | May-21 | Aug-21 |
| 108593-20NSW-RTR | NSW | Warrumbungle Shire Council | Napier Lane (rural road) | Overlay the existing surface with 100mm compacted road base, mix with chemical additive and widen bitumen seal to 6 metres. | 2021-22 | \$215,112 | \$515,112 | Jun-21 | Aug-21 |
| 108599-20WA-RTR | WA | Shire of Dalwallinu | Pithara West Road (Rural Road) | Reform pavement and widen seal to 7 metres | 2020-21 | \$327,117 | \$327,117 | Oct-20 | Apr-21 |
| 108603-20WA-RTR | WA | Shire of Dalwallinu | Rabbit Proof Fence Road (Rural Road) | Clear vegetation from road side and reconstruct road shoulders | 2020-21 | \$233,426 | \$233,426 | Dec-20 | Mar-21 |
| 108606-20SA-RTR | SA | District Council of Streaky Bay | Dog Fence Road (Rural Road) | Resheeting with limestone rubble to 150mm for the entire length of the road | 2020-21 | \$142,408 | \$142,408 | Aug-20 | Nov-20 |
| 108607-20SA-RTR | SA | District Council of Streaky Bay | Yantanabie Road (Rural Road) | Resheeting with limestone rubble to 150mm for entire length of road | 2020-21 | \$217,982 | \$217,982 | Sep-20 | Jan-21 |
| 108609-20SA-RTR | SA | District Council of Streaky Bay | Bairds Bay Road (Rural Road) | Resheeting with limestone rubble to 150mm for entire length of road | 2021-22 | \$143,387 | \$333,251 | Apr-21 | Jul-21 |
| 108610-20WA-RTR | WA | Shire of Dalwallinu | Pithara East Road (Rural Road) | Widen culverts, cement stabilise and seal | 2020-21 | \$143,738 | \$315,787 | Nov-20 | Apr-21 |
| 108611-20SA-RTR | SA | District Council of Streaky Bay | Pt Labatt Road (Rural Road) | Resheeting with limestone rubble to 150mm for length of road | 2021-22 | \$200,643 | \$331,251 | Feb-21 | Apr-21 |
| 108612-20WA-RTR | WA | Shire of Dalwallinu | West Road (Rural Road) | Gravel resheeting | 2020-21 | \$18,811 | \$18,811 | Aug-20 | Apr-21 |
| 108614-20SA-RTR | SA | District Council of Karoonda East Murray | Gribble Bore Road, (rural road) | Re-sheet 9km of road from intersection with Lowan Road heading westerly and finishing at the intersection of Morrell Road. (m wide x 150mm thick. Construct appropriate stormwater drainage on road verge to allow for water run-off. | 2020-21 | \$259,086 | \$327,188 | Aug-20 | Dec-20 |
| 108615-20VIC-RTR | VIC | Wellington Shire Council | Brewers Hill Road, Maffra | Works to include the installation of subsurface drainage and reconstruction of road pavement, including the reconstruction of kerb and channel. | 2020-21 | \$111,821 | \$111,821 | Oct-20 | Mar-21 |
| 108616-20NSW-RTR | NSW | Lockhart Shire Council | Wattles Road (Rural Road) | Sealing of road, culvert extensions and intersection reconfiguration. | 2020-21 | \$869,727 | \$2,441,488 | Oct-20 | Jun-22 |
| 108617-20NSW-RTR | NSW | Lockhart Shire Council | Western Road (Rural Road) | 1.3km of road shoulder widening and pavement rehabilitation. | 2020-21 | \$281,828 | \$281,828 | Sep-20 | Nov-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 108618-20SA-RTR | SA | Corporation of the City of Marion | Bray Street, Plympton Park | 50mm reseal | 2021-22 | \$154,220 | \$154,220 | Jan-21 | May-21 |
| 108619-20SA-RTR | SA | Corporation of the City of Marion | Dunrobin Road, Warradale | 50mm reseal | 2021-22 | \$298,623 | \$338,615 | Apr-21 | May-21 |
| 108621-20TAS-RTR | TAS | Northern Midlands Council | Storys Creek Road (rural road), Rossarden | Replacement of the timber bridge and abutments with a concrete structure. | 2020-21 | \$204,702 | \$204,702 | Aug-20 | Dec-20 |
| 108622-20SA-RTR | SA | Corporation of the City of Marion | Raglan Avenue, South Plympton | 150mm reseal | 2021-22 | \$302,376 | \$302,376 | Mar-21 | Mar-21 |
| 108623-20SA-RTR | SA | Corporation of the City of Marion | Thomas Street, South Plympton | 30mm reseal | 2021-22 | \$220,439 | \$378,548 | Mar-21 | May-21 |
| 108624-20TAS-RTR | TAS | Northern Midlands Council | Hop Valley Road (rural road), Blackwood Creek | Replace the timber bridge and abutments with concrete structure. | 2020-21 | \$193,368 | \$193,368 | Sep-20 | Dec-20 |
| 108625-20TAS-RTR | TAS | Northern Midlands Council | Verwood Road (rural road), Ross over Ellinthorpe Creek | Replace timber bridge and abutments with a concrete structure. | 2020-21 | \$121,906 | \$121,906 | Aug-20 | Dec-20 |
| 108627-20QLD-RTR | QLD | Bundaberg Regional Council | Monduran Road (Rural Road) | Replace existing single timber bridge with 2 lane concrete culvert structure | 2020-21 | \$600,000 | \$1,240,000 | Sep-20 | Jun-21 |
| 108628-20NSW-RTR | NSW | Hilltops Council | Valley Road (Rural Road) | Apply gravel pavement to selected section, compact and trim. | 2021-22 | \$22,195 | \$22,195 | Mar-21 | Aug-22 |
| 108630-20VIC-RTR | VIC | Wellington Shire Council | Toongabbie-Cowwarr Road, Cowwarr | Road formation is to be widened to bring pavement in line with current standards. Road to be widened. Works to include widening of pavement and seal, reconstruction of culverts and table drains. | 2020-21 | \$370,870 | \$737,370 | Nov-20 | Jun-21 |
| 108631-20NSW-RTR | NSW | Hilltops Council | Currawong Road (Rural Road) | Incorporate dry chemical additive and additional pavement materials, mix, compact and trim, apply bitumen seal . | 2021-22 | \$68,122 | \$68,122 | Jan-21 | Aug-22 |
| 108632-20VIC-RTR | VIC | Wellington Shire Council | Weir Road, Cowwarr | Road formation id to be widened to bring pavement in line with current standards. Works to include widening of the pavement and seal, reconstruction of culverts and table drains. | 2020-21 | \$199,700 | \$397,045 | Nov-20 | Jun-21 |
| 108633-20SA-RTR | SA | Clare & Gilbert Valleys Council | Steelton Road, Saddleworth | The road will have vegetation trimmed, be reformed and resheeted | 2020-21 | \$90,000 | \$121,353 | Sep-20 | Jan-21 |
| 108634-20NSW-RTR | NSW | Hilltops Council | Moppity Road (Rural Road) | Addition of dry chemical, mix, compact , trim and apply bitumen/aggregate coating. | 2020-21 | \$147,006 | \$588,000 | Sep-20 | Jun-21 |
| 108635-20QLD-RTR | QLD | Bundaberg Regional Council | Darlingtons Road (Rural Road) | Upgrade existing gravel/narrow sealed road to 2 lane sealed standard. | 2020-21 | \$450,000 | \$765,000 | Sep-20 | Mar-21 |
| 108636-20WA-RTR | WA | Shire of Chapman Valley | Dartmoor Road (Rural Road) | Upgrade the existing gravel road to a 7.2 metre wide sealed road. | 2020-21 | \$155,330 | \$467,830 | Jul-20 | Sep-20 |
| 108637-20WA-RTR | WA | Shire of Chapman Valley | Valentine Road (Rural Road) | Upgrade the existing gravel road to a 7.2 metre wide sealed road. | 2020-21 | \$151,638 | \$451,638 | Aug-20 | Oct-20 |
| 108638-20WA-RTR | WA | Shire of Chapman Valley | East Nabawa (Rural Road) | Upgrade the existing gravel road to a 7.2 metre wide sealed road. | 2020-21 | \$21,292 | \$485,787 | Dec-20 | Feb-21 |
| 108639-20WA-RTR | WA | Shire of Harvey | Wellesley Road South (rural road) | It is proposed to reconstruct the road including removal of unsatisfactory subgrade material, replenish and construct new subgrade and pavement and seal to 7m wide | 2020-21 | \$89,662 | \$89,662 | Jul-20 | Sep-20 |
| 108640-20WA-RTR | WA | Shire of Harvey | Clifton Road (rural road) | It is proposed to widen to new formation width of 9m and seal width 7m wide. Improve side drainage and install culverts | 2021-22 | \$190,000 | \$190,000 | Feb-21 | Mar-21 |
| 108641-20WA-RTR | WA | Shire of Harvey | Young Street, Harvey | It is proposed to remove the old kerbing and old seal, replenish the basecourse to new levels, asphalt seal up to new kerb and replace drainage | 2021-22 | \$80,000 | \$183,304 | Apr-21 | Jun-21 |
| 108642-20WA-RTR | WA | Shire of Harvey | Dixon Avenue, Wokalup | It is proposed to redesign and construct the intersection with widened radii to accommodate the swept path of heavy vehicles. Line marking and improved lighting will also be installed | 2021-22 | \$100,000 | \$100,000 | Apr-21 | Dec-21 |
| 108643-20WA-RTR | WA | Shire of Harvey | Schoch Crescent, Cookernup | It is proposed to construct new gravel base course, construct a 6m wide two coat seal and install side drainage | 2021-22 | \$172,000 | \$172,000 | Apr-21 | Jun-21 |
| 108644-20NSW-RTR | NSW | Liverpool City Council | Banks Road, Miller | Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed. | 2020-21 | \$343,321 | \$343,321 | Dec-20 | Feb-21 |
| 108645-20NSW-RTR | NSW | Liverpool City Council | Riverside Road, Chipping Norton | Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed. | 2021-22 | \$580,138 | \$580,138 | Feb-21 | Mar-21 |
| 108646-20NSW-RTR | NSW | Liverpool City Council | Oak Street, Prestons | Patching and resurfacing entire length of this street and deteriorated sections of kerb and gutter will also be reconstructed. | 2020-21 | \$44,924 | \$44,924 | Nov-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 108647-20QLD-RTR | QLD | Western Downs Regional Council | Drury Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards | 2020-21 | \$360,000 | \$360,526 | Jul-20 | Oct-20 |
| 108648-20QLD-RTR | QLD | Burdekin Shire Council | Parker Street, Ayr | Reconstruction of a 100m section of Parker Street in the CBD from Queen Street to Macmillan Street. Construction of a roundabout at the intersection of Parker Street and Macmillan Street and associated drainage upgrades. | 2020-21 | \$620,261 | \$1,415,000 | Sep-20 | Jun-21 |
| 108649-20VIC-RTR | VIC | Wellington Shire Council | Roberts Road, Macks Creek | Works to include the stabilisation of the subgrade and reconstruction of the pavement. Drainage and sealing works will also form part of the scope of works. | 2020-21 | \$389,123 | \$389,123 | Oct-20 | Dec-21 |
| 108650-20NSW-RTR | NSW | Weddin Shire Council | Adelargo Road (Rural Road) | It is intended to re-sheet the pavement with 100 mm thick compacted gravel. This project will include grading the table drains, scarifying the existing pavement, adding gravel, shaping, compacting and trimming. | 2020-21 | \$56,327 | \$56,327 | Apr-20 | Jun-20 |
| 108651-20NSW-RTR | NSW | Weddin Shire Council | Arramagong Road (Rural Road) | It is intended to re-sheet the pavement with 100 mm thick compacted gravel. This project will include grading the table drains, scarifying the existing pavement, adding gravel, shaping, compacting and trimming. | 2020-21 | \$22,185 | \$22,185 | Jun-20 | Jun-20 |
| 108653-20NSW-RTR | NSW | Weddin Shire Council | Bald Hill Road (Rural Road) | It is intended to re-sheet the pavement with 100 mm thick compacted gravel. This project will include grading the table drains, scarifying the existing pavement, adding gravel, shaping, compacting and trimming. | 2019-20 | \$30,308 | \$30,308 | Nov-19 | Dec-19 |
| 108654-20VIC-RTR | VIC | Greater Shepparton City Council | Blackwood Street, Shepparton | Replace kerb and channel and new asphalt pavement | 2020-21 | \$311,273 | \$311,273 | Sep-20 | Oct-20 |
| 108655-20VIC-RTR | VIC | Greater Shepparton City Council | Maple Street, Shepparton | Replace failed kerb and channel and construct new asphalt pavement. | 2020-21 | \$310,706 | \$310,706 | Sep-20 | Oct-20 |
| 108656-20VIC-RTR | VIC | Greater Shepparton City Council | Watt Road Shepparton | 50mm asphalt overlay type 14H for improved safety and skid resistance | 2020-21 | \$211,230 | \$211,230 | Oct-20 | Oct-20 |
| 108657-20NSW-RTR | NSW | Weddin Shire Council | Barkers Road (Rural Road) | It is intended to re-sheet the pavement with 100 mm thick compacted gravel. This project will include grading the table drains, scarifying the existing pavement, adding gravel, shaping, compacting and trimming. | 2020-21 | \$31,971 | \$31,971 | May-20 | Jun-20 |
| 108658-20VIC-RTR | VIC | Greater Shepparton City Council | Huggard Drive Mooroopna | Replace failed kerb drainage and construct new asphalt pavement. | 2020-21 | \$629,354 | \$629,354 | Oct-20 | Nov-20 |
| 108659-20VIC-RTR | VIC | Wellington Shire Council | Gordon Street, Heyfield | Works to include the formalisation of off-street parking, construction of kerb and channel and new drainage. An asphalt overlay is to be applied to the road formation to the limit of works. | 2020-21 | \$721,642 | \$721,642 | Oct-20 | Nov-21 |
| 108660-20NSW-RTR | NSW | Weddin Shire Council | Adelargo Road (Rural Road) | It is intended to maintenance grade the pavement to its useful life. This project will include grading the table drains, scarifying the existing pavement, shaping, compacting and trimming. | 2019-20 | \$42,786 | \$42,786 | Aug-19 | Jun-20 |
| 108661-20VIC-RTR | VIC | Greater Shepparton City Council | Packham Street, Shepparton | Replace failed kerb and channel drainage and construct new asphalt wearing course. | 2020-21 | \$484,193 | \$484,193 | Sep-20 | Oct-20 |
| 108663-20NSW-RTR | NSW | Goulburn Mulwaree Council | Forbes Street, Goulburn | Stabilise existing pavement and undertake a full depth 200mm gravel overlay of the affected portion of the road complete with new bitumen seal. | 2020-21 | \$146,500 | \$146,500 | Sep-20 | Nov-20 |
| 108664-20QLD-RTR | QLD | Longreach Regional Council | Campsie Road - Rural Road | Realign and reconstruct culverts and approaches | 2020-21 | \$50,176 | \$50,176 | Aug-20 | Oct-20 |
| 108665-20QLD-RTR | QLD | Longreach Regional Council | Emmet Yarka Road - Rural Road | Removal of excess material from upstream and downstream of floodway. | 2020-21 | \$47,956 | \$47,956 | Oct-20 | Jun-21 |
| 108666-20NSW-RTR | NSW | Carrathool Shire Council | Lachlan Valley Way (rural Road) | Final seal on previous year's road construction. Additional pavement thickness, widening and sealing will reduce maintenance requirements and improve safety. | 2020-21 | \$102,349 | \$102,349 | Nov-20 | Dec-20 |
| 108667-20QLD-RTR | QLD | Longreach Regional Council | Nogo Glendulloch Road - Rural Road | Removal of existing grids and installation of compliant grid structures, approaches and signage. | 2020-21 | \$50,000 | \$58,469 | Oct-20 | Jun-21 |
| 108668-20QLD-RTR | QLD | Longreach Regional Council | Tocal Tarcombe - Rural Road | Removal of existing grids and installation of compliant grid structures, approaches and signage. | 2021-22 | \$41,835 | \$41,835 | Jan-21 | Apr-21 |
| 108669-20QLD-RTR | QLD | Longreach Regional Council | Yamacollie Road - (Rural Road) | Removal of existing grids and installation of compliant grid structures, approaches and signage. | 2020-21 | \$54,484 | \$54,484 | Aug-20 | Oct-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 108670-20QLD-RTR | QLD | Bundaberg Regional Council | Creeveys Rd (Rural Road) | Construct evacuation access road, by linking Hamanns Rd and Creeveys Road, and upgrade (seal) existing road section | 2020-21 | \$264,577 | \$1,285,000 | Sep-20 | Jun-21 |
| 108671-20NSW-RTR | NSW | Carrathool Shire Council | Roto Road (rural road) | Final seal on previous year's road construction. Additional pavement thickness, widening and sealing will reduce maintenance requirements and improve safety. | 2020-21 | \$73,594 | \$73,594 | Nov-20 | Feb-21 |
| 108672-20QLD-RTR | QLD | Longreach Regional Council | Crane Street - Rural Road | Premix patching where required and reseal. | 2020-21 | \$165,538 | \$165,538 | Aug-20 | Jun-21 |
| 108673-20QLD-RTR | QLD | Longreach Regional Council | Galah St - Rural Road | Premix patching where required and reseal. | 2020-21 | \$200,000 | \$223,407 | Sep-20 | Jun-21 |
| 108674-20QLD-RTR | QLD | Longreach Regional Council | Owl St - Rural Road | Premix patching where required and reseal. | 2020-21 | \$152,366 | \$152,366 | Sep-20 | Jun-21 |
| 108675-20QLD-RTR | QLD | Longreach Regional Council | Falcon St - Rural Road | Premix patching where required and reseal. | 2020-21 | \$175,000 | \$175,000 | Oct-20 | Jun-21 |
| 108676-20QLD-RTR | QLD | Bundaberg Regional Council | Gooburrum Rd (Rural Road) | Upgrade and widen existing narrow sealed road | 2020-21 | \$230,000 | \$317,000 | Sep-20 | Feb-21 |
| 108677-20QLD-RTR | QLD | Longreach Regional Council | Eagle Street - Rural Road | Premix patching where required and reseal. | 2020-21 | \$70,000 | \$70,990 | Oct-20 | Jun-21 |
| 108678-20QLD-RTR | QLD | Longreach Regional Council | Bailey St - Rural Road | Realign and reconstruct culverts and approaches. | 2021-22 | \$18,399 | \$20,182 | Jan-21 | Mar-21 |
| 108679-20QLD-RTR | QLD | Longreach Regional Council | Hazelwood Whiskey Road - (Rural Road) | Realign and reconstruct culverts and approaches. | 2021-22 | \$30,000 | \$32,048 | May-21 | Jun-21 |
| 108680-20QLD-RTR | QLD | Longreach Regional Council | Glenloch Road - Rural Road | Realign and reconstruct culverts and approaches. | 2020-21 | \$60,000 | \$60,665 | Oct-20 | Nov-20 |
| 108681-20QLD-RTR | QLD | Bundaberg Regional Council | Keppnock Road, Bundaberg | Widen sealed road and construct kerbing, drainage inlets and pedestrian pathway | 2020-21 | \$470,000 | \$504,000 | Sep-20 | Nov-20 |
| 108682-20QLD-RTR | QLD | Longreach Regional Council | Ilfracombe Lane - Rural Road | Realign and reconstruct culverts and approaches. | 2020-21 | \$58,272 | \$58,272 | Nov-20 | Jun-21 |
| 108683-20SA-RTR | SA | Alexandrina Council | Crawford Street, Goolwa | It is proposed to repair the identified surface defects and reseal with 10mm/5mm aggregate to restore the roads surface. | 2021-22 | \$16,813 | \$16,813 | Feb-21 | Apr-21 |
| 108684-20SA-RTR | SA | Alexandrina Council | Crows Nest Road, Port Elliot | It is proposed to repair the identified surface defects and reseal with 14mm/7mm aggregate to restore the roads surface. | 2021-22 | \$158,131 | \$158,131 | Feb-21 | Apr-21 |
| 108685-20QLD-RTR | QLD | Longreach Regional Council | Amor Downs Road - Rural Road | Realign and reconstruct culverts and approaches. | 2020-21 | \$27,482 | \$27,482 | Oct-20 | Apr-21 |
| 108686-20SA-RTR | SA | Alexandrina Council | Davidson Road, Angas Plains | It is proposed to repair the identified surface defects and reseal with 14mm/7mm aggregate to restore the roads surface. | 2021-22 | \$107,857 | \$107,857 | Feb-21 | Apr-21 |
| 108688-20SA-RTR | SA | Alexandrina Council | Finniss Clayton Road, Clayton Bay | It is proposed to repair the identified surface defects and reseal with 14mm/7mm aggregate to restore the roads surface. | 2021-22 | \$5,387 | \$5,387 | Feb-21 | Apr-21 |
| 108689-20SA-RTR | SA | Alexandrina Council | Flagstaff Hill Road, Currency Creek | It is proposed to repair the identified surface defects and reseal with 14mm/7mm aggregate to restore the roads surface. | 2021-22 | \$249,719 | \$249,719 | Feb-21 | Apr-21 |
| 108690-20QLD-RTR | QLD | Longreach Regional Council | Padua Road - Rural Road | Realign and reconstruct culverts and approaches. | 2020-21 | \$14,322 | \$14,322 | Aug-20 | Jan-21 |
| 108691-20SA-RTR | SA | Alexandrina Council | Governor Street, Goolwa | It is proposed to repair the identified surface defects and reseal with asphalt to restore the roads surface. | 2021-22 | \$15,221 | \$15,221 | Feb-21 | Apr-21 |
| 108692-20SA-RTR | SA | Alexandrina Council | Lake Road, Milang | It is proposed to repair the identified surface defects and reseal with 14mm/7mm aggregate to restore the roads surface. | 2021-22 | \$98,495 | \$98,495 | Feb-21 | Apr-21 |
| 108694-20QLD-RTR | QLD | Longreach Regional Council | Additional Area Road - Rural Road | Realign and reconstruct culverts and approaches. | 2020-21 | \$30,000 | \$31,353 | Oct-20 | Nov-20 |
| 108695-20SA-RTR | SA | Alexandrina Council | Orr Street, Goolwa Beach | It is proposed to repair the identified surface defects and reseal with asphalt to restore the roads surface. | 2021-22 | \$23,776 | \$23,776 | Feb-21 | Apr-21 |
| 108696-20SA-RTR | SA | Alexandrina Council | Sand Mine Road, Mount Compass | It is proposed to repair the identified surface defects and reseal with 14mm/7mm aggregate to restore the roads surface. | 2021-22 | \$19,512 | \$19,512 | Feb-21 | Apr-21 |
| 108697-20QLD-RTR | QLD | Longreach Regional Council | Raven Road - Rural Road | Realign and reconstruct culverts and approaches. | 2021-22 | \$39,833 | \$39,833 | Jan-21 | Jun-21 |
| 108698-20QLD-RTR | QLD | Longreach Regional Council | Thrush Road - Rural Road | Realign and reconstruct culverts and approaches. | 2021-22 | \$27,818 | \$27,818 | May-21 | Jun-21 |
| 108701-20VIC-RTR | VIC | Northern Grampians Shire Council | Moyreisk North Road, Moyreisk | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$49,663 | \$49,663 | May-20 | Jun-20 |
| 108702-20VIC-RTR | VIC | Northern Grampians Shire Council | Bolangum Inn Road, Marnoo | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$113,679 | \$113,679 | May-20 | Jun-20 |
| 108703-20VIC-RTR | VIC | Wellington Shire Council | Lloyd Street, Stratford | Works to include reconstruction of road pavement, installation of kerb and channel, drainage and footpaths. An asphalt seal will also be applied as part of these works. | 2020-21 | \$260,947 | \$302,947 | Nov-20 | May-21 |
| 108705-20NSW-RTR | NSW | Carrathool Shire Council | Roto Road (rural road) | Place 150mm DGS20 crushed rock, shape, compact, trim and seal | 2019-20 | \$433,525 | \$433,525 | Oct-19 | Dec-19 |
| 108706-20NSW-RTR | NSW | Weddin Shire Council | Barrs Lane (Rural Road) | It is intended to maintenance grade the pavement to its useful life. This project will include grading the table drains, scarifying the existing pavement, shaping, compacting and trimming. | 2020-21 | \$8,362 | \$8,617 | May-20 | May-20 |
| 108707-20VIC-RTR | VIC | Wellington Shire Council | Boggy Creek Road, Longford | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works. | 2020-21 | \$274,668 | \$389,976 | Sep-20 | May-21 |
| 108708-20WA-RTR | WA | City of Stirling | Harrison Street, Balcatta | Two layer asphalt replacement | 2020-21 | \$370,611 | \$370,611 | Nov-20 | Mar-21 |
| 108709-20WA-RTR | WA | City of Stirling | Drake Street, Osborne Park | 120 mm of deep lift asphalt to replace the sub-base | 2020-21 | \$293,298 | \$293,298 | Nov-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 108710-20VIC-RTR | VIC | Wellington Shire Council | McMillan Street, Stratford | Works to include reconstruction of road pavement, installation of kerb and channel, drainage and footpaths. An asphalt seal will also be applied as part of the works. | 2021-22 | \$761,850 | \$851,850 | May-21 | Jun-22 |
| 108711-20WA-RTR | WA | City of Stirling | Central Avenue, Inglewood | 120 mm of deep lift asphalt to replace the sub-base | 2020-21 | \$307,015 | \$307,015 | Dec-20 | May-21 |
| 108714-20WA-RTR | WA | City of Karratha | Tambrey Drive, Nickol | Replacing of Kerbs | 2020-21 | \$137,487 | \$137,487 | Aug-20 | Oct-20 |
| 108715-20NSW-RTR | NSW | Carrathool Shire Council | Munros Road (rural road) | Final seal on previous year's road construction. Additional pavement thickness, widening and sealing will reduce maintenance requirements and improve safety. | 2020-21 | \$114,249 | \$114,249 | Nov-20 | Feb-21 |
| 108716-20WA-RTR | WA | City of Karratha | Welcome Road, Karratha | Crack sealing, reconstruction of depressed areas with 150 mm of base layer and 10mm of primer sealing Asphalt overlaying AC 10, 30 mm layer thickness Kerbing | 2020-21 | \$196,117 | \$196,117 | Aug-20 | Oct-20 |
| 108717-20WA-RTR | WA | City of Karratha | Maitland Road, Bulgarra | Crack sealing and Asphalt overlaying AC7 20 mm layer thickness | 2020-21 | \$152,408 | \$152,408 | Aug-20 | Oct-20 |
| 108718-20VIC-RTR | VIC | Glenelg Shire Council | Balds Road, Greenwald | Gravel re-sheeting to renew pavement. | 2020-21 | \$55,395 | \$55,395 | Aug-20 | May-21 |
| 108719-20VIC-RTR | VIC | Glenelg Shire Council | Digby Strathdownie Rd, Dartmoor | Gravel re-sheeting to renew pavement. | 2020-21 | \$44,852 | \$44,852 | Aug-20 | May-21 |
| 108720-20WA-RTR | WA | Shire of Plantagenet | Martin Street, Mount Barker | Reconstruct base and seal. | 2020-21 | \$27,793 | \$27,793 | Nov-20 | Apr-21 |
| 108721-20VIC-RTR | VIC | Glenelg Shire Council | Fosters Lane, Corndale | Gravel re-sheeting to renew pavement. | 2020-21 | \$45,446 | \$45,446 | Aug-20 | Apr-21 |
| 108722-20WA-RTR | WA | Shire of Plantagenet | Sturdee Road (Rural Road) | Edges repaired and stabilised then Sealed. | 2020-21 | \$332,920 | \$332,920 | Nov-20 | Apr-21 |
| 108723-20NSW-RTR | NSW | Carrathool Shire Council | Carnells Road (rural road) | Construction of a new concrete causeway to reduce maintenance requirements. | 2021-22 | \$112,442 | \$112,442 | Jan-21 | Jun-21 |
| 108724-20WA-RTR | WA | Shire of Plantagenet | Bloxidge Road (Rural Road) | Stabilise edges and skip re-sheeting of gravel surface. | 2020-21 | \$127,194 | \$127,194 | Nov-20 | Apr-21 |
| 108725-20VIC-RTR | VIC | Glenelg Shire Council | Kennedys Rd, Tarragal | Gravel re-sheeting to renew pavement. | 2020-21 | \$30,907 | \$30,907 | Aug-20 | Apr-21 |
| 108726-20VIC-RTR | VIC | Glenelg Shire Council | Lake Condah Road, Breakaway Creek | Gravel re-sheeting to renew pavement. | 2020-21 | \$37,430 | \$37,430 | Aug-20 | Apr-21 |
| 108727-20VIC-RTR | VIC | Wellington Shire Council | Guthridge Parade, Sale | Works to include the widening of the existing pavement to accommodate on-street parking, installation of kerb and channel and stormwater infrastructure. Line marking and an asphalt seal will also be installed to the limit of works. | 2020-21 | \$762,952 | \$798,952 | Apr-20 | Sep-21 |
| 108728-20NSW-RTR | NSW | Willoughby City Council | Alexander Ave, North Willoughby | Surface area of 420 x 7.3m to be removed and replaced with 50mm AC14 asphalt. Some heavy patching and approximately 800m of Kerb and Gutter to be replaced. | 2021-22 | \$279,630 | \$279,630 | Jan-21 | Apr-21 |
| 108729-20NSW-RTR | NSW | Nambucca Valley Council | Yarrowonga Street, Macksville | Resealing with 2 coat spray seal | 2021-22 | \$19,000 | \$68,692 | May-21 | Jun-21 |
| 108735-20NSW-RTR | NSW | Carrathool Shire Council | Billings Road (rural road) | Place 100mm DGS20 crushed rock, shape, compact and trim. | 2019-20 | \$104,240 | \$104,240 | Nov-19 | Dec-19 |
| 108736-20SA-RTR | SA | District Council of Loxton Waikerie | Heinrich Road, MOOROOK, | Pavement increased to 200mm thickness. The road is to be crowned to deal with drainage issues. | 2019-20 | \$46,280 | \$53,865 | Sep-19 | Dec-19 |
| 108737-20VIC-RTR | VIC | Glenelg Shire Council | McCalmans Road, Nangeela | Gravel re-sheeting to renew pavement. | 2020-21 | \$80,362 | \$80,362 | Aug-20 | Apr-21 |
| 108738-20NSW-RTR | NSW | Nambucca Valley Council | Mann Street, Nambucca Heads | Reconstruction of the three intersections will complete the Mann Street project to improve road safety and traffic flow. | 2020-21 | \$275,865 | \$350,906 | Sep-20 | Dec-20 |
| 108739-20VIC-RTR | VIC | Glenelg Shire Council | Palpara Settlement Road, Mumbannar | Gravel re-sheeting to renew pavement. | 2020-21 | \$56,703 | \$56,703 | Aug-20 | Apr-21 |
| 108740-20VIC-RTR | VIC | Glenelg Shire Council | Range Road, Killara | Gravel re-sheeting to renew pavement. | 2020-21 | \$38,567 | \$38,567 | Aug-20 | Apr-21 |
| 108742-20VIC-RTR | VIC | Wellington Shire Council | Ingles Road, Devon North | Works to include the construction of a new single lane bridge with concrete deck. | 2020-21 | \$800,138 | \$800,138 | Oct-20 | Jun-21 |
| 108743-20VIC-RTR | VIC | Glenelg Shire Council | Sandford Bahgallah Road, Casterton | Gravel re-sheeting to renew pavement. | 2020-21 | \$42,155 | \$42,155 | Aug-20 | Apr-21 |
| 108745-20VIC-RTR | VIC | Cardinia Shire Council | Thirteen Mile Road, Vervale | Pavement rehabilitation and construction, drainage improvements and associated works (total includes final seal to be laid by Dec) | 2020-21 | \$200,844 | \$200,844 | Oct-20 | Feb-22 |
| 108746-20VIC-RTR | VIC | Glenelg Shire Council | Sandisons Bridge Road, Wando Vale | Gravel re-sheeting to renew pavement. | 2020-21 | \$62,454 | \$62,454 | Aug-20 | Apr-21 |
| 108747-20VIC-RTR | VIC | Cardinia Shire Council | Heads Road, Catani | Pavement rehabilitation and construction, drainage improvements and associated works (includes final seal to be laid by Dec 2021) | 2020-21 | \$307,755 | \$307,755 | Oct-20 | Feb-22 |
| 108748-20VIC-RTR | VIC | Glenelg Shire Council | Sturms Rd, Lake Mundi | Gravel re-sheeting to renew pavement. | 2020-21 | \$73,102 | \$73,102 | Aug-20 | Apr-21 |
| 108749-20VIC-RTR | VIC | Cardinia Shire Council | Seven Mile Road, Nar Nar Goon | Pavement rehabilitation and construction, drainage improvements and associated works (including final seal to be laid in Dec 2021) | 2020-21 | \$510,887 | \$510,887 | Oct-20 | Feb-22 |
| 108750-20VIC-RTR | VIC | Cardinia Shire Council | Thwaites Road, Yannathan | Pavement rehabilitation and construction, drainage improvements and associated works (including final seal to be laid by Dec 2021) | 2020-21 | \$531,955 | \$531,955 | Oct-20 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 108751-20WA-RTR | WA | City of Busselton | Capel Tutanup Road (Rural Road) | This section of narrow seal road will be reconstructed and widened. | 2020-21 | \$1,163,486 | \$1,163,486 | Sep-20 | Jun-21 |
| 108752-20NSW-RTR | NSW | Nambucca Valley Council | Boultons Crossing Road, Gumma | Reconstruct and seal the gravel section to provide a sealed road to the picnic reserve. | 2020-21 | \$105,600 | \$422,400 | Oct-20 | Jan-21 |
| 108753-20VIC-RTR | VIC | Cardinia Shire Council | Bessie Creek Road, Nar Nar Goon North | Pavement rehabilitation and construction, drainage improvements and associated works (including final seal to be laid by Dec 2021) | 2021-22 | \$136,819 | \$145,568 | Nov-21 | Jan-22 |
| 108754-20VIC-RTR | VIC | Glenelg Shire Council | Wando Vale North Road, Wando Vale | Gravel re-sheeting to renew pavement. | 2020-21 | \$96,018 | \$96,018 | Aug-20 | Apr-21 |
| 108755-20NSW-RTR | NSW | Carrathool Shire Council | Cannards Road (rural road) | Place 100mm DGS20 crushed rock, shape, compact and trim. | 2019-20 | \$67,561 | \$67,561 | Nov-19 | Dec-19 |
| 108756-20NSW-RTR | NSW | Nambucca Valley Council | Old Coast Road, North Macksville | Reconstruct and seal the gravel section to provide a continuous sealed road. | 2020-21 | \$14,400 | \$343,200 | Sep-20 | Jun-21 |
| 108759-20NSW-RTR | NSW | Nambucca Valley Council | Graces Roads, Argents Hill | Repair the road pavement and apply a two coat spray seal to this section of road. | 2020-21 | \$354,000 | \$369,111 | Sep-20 | Jan-21 |
| 108761-20VIC-RTR | VIC | Glenelg Shire Council | Hurd St, Portland | Reseal to increase life of asset | 2021-22 | \$48,978 | \$48,978 | Mar-21 | May-21 |
| 108764-20NSW-RTR | NSW | Carrathool Shire Council | Cannards Road (rural road) | Construction of a new concrete causeway to reduce maintenance requirements. | 2021-22 | \$91,114 | \$91,114 | Jan-21 | Jun-21 |
| 108765-20NSW-RTR | NSW | Hilltops Council | McMahons Reef Road (Rural) | Addition of dry chemical and minor additional pavement materials, incorporate, compact, trim and seal defects areas. | 2020-21 | \$166,155 | \$312,000 | Oct-20 | Oct-21 |
| 108766-20NSW-RTR | NSW | Hilltops Council | Colorado Road (rural road) | Apply bitumen reseal to sections. | 2020-21 | \$113,167 | \$448,400 | Nov-20 | Jun-21 |
| 108767-20SA-RTR | SA | District Council of Karoonda East Murray | Turners Well Road (Rural Road) Karoonda | Re-sheet 11km of road from the intersection with Perponda Road and heading north easterly and finishing at the intersection with Goondooloo Road. 6m wide x 100mm thick. Construct appropriate storm-water drainage on road verge to allow for water run off. | 2021-22 | \$259,086 | \$332,573 | Mar-21 | Jun-21 |
| 108768-20NSW-RTR | NSW | Carrathool Shire Council | Mossgiel Road (rural road) | Linemarking of 1.2kms from previous year's road construction and the remarking of 13kms of existing edge lines | 2021-22 | \$7,178 | \$7,178 | Jan-21 | Feb-21 |
| 108769-20NSW-RTR | NSW | Carrathool Shire Council | Lachlan Valley Way (rural Road) | Linemarking of 3.00kms of previous year's road construction and remarking of 18kms of centre and edge lines to ensure safety. | 2021-22 | \$3,567 | \$3,567 | Feb-21 | Feb-21 |
| 108770-20SA-RTR | SA | Alexandrina Council | Carfax Street, Port Elliot | It is proposed to repair the identified surface defects and reseal with asphalt to restore the roads surface. | 2021-22 | \$9,518 | \$9,518 | Feb-21 | Apr-21 |
| 108771-20WA-RTR | WA | Shire of Cuballing | Popanyinning East Road (Rural) | Gravel sheeting between the straight line kilometres listed. | 2021-22 | \$60,576 | \$60,576 | Jul-21 | Mar-22 |
| 108772-20SA-RTR | SA | Alexandrina Council | Kemp Street, Goolwa Beach | It is proposed to repair the identified surface defects and reseal with 10mm aggregate to restore the roads surface. | 2021-22 | \$9,307 | \$9,307 | Feb-21 | Apr-21 |
| 108773-20WA-RTR | WA | Shire of Cuballing | Reeds Road (Rural Road) | Gravel sheeting between straight line kilometres as listed | 2021-22 | \$63,335 | \$63,335 | Apr-21 | Jun-21 |
| 108774-20WA-RTR | WA | Shire of Cuballing | Wandering Narrogin Road (Rural Road) | Final seal over previous years work between Straight Line kilometre 7.93 to 8.20 | 2021-22 | \$6,804 | \$6,804 | Feb-21 | Jun-21 |
| 108775-20WA-RTR | WA | Shire of Cuballing | Wandering Narrogin Road (Rural Road) | Realignment of curved section of Narrogin Wandering Road, including resumption of land, to improve road geometry. Realign intersection of Springhill Road and Narrogin Wandering Road. | 2020-21 | \$64,594 | \$472,669 | Jul-20 | Jun-21 |
| 108776-20NSW-RTR | NSW | Goulburn Mulwaree Council | Bourke Street Goulburn | Milling out and removal of existing deformed pavement and replacing with 175mm deep lift asphalt pavement. | 2021-22 | \$207,000 | \$207,000 | Mar-21 | May-21 |
| 108777-20NSW-RTR | NSW | Carrathool Shire Council | Rankins Springs Road (rural road) | Linemarking of 2.85km of previous year's road construction between chainages 2.72km and 5.57km | 2021-22 | \$5,430 | \$5,430 | Feb-21 | Feb-21 |
| 108778-20NSW-RTR | NSW | Goulburn Mulwaree Council | Auburn Street, Goulburn | Mill out and remove the existing pavement and replace with 200mm of deep lift asphalt | 2021-22 | \$108,000 | \$108,000 | Apr-21 | Jun-21 |
| 108780-20NSW-RTR | NSW | Carrathool Shire Council | Carrathool Road (rural road) | Place 100mm DGS20 crushed rock, shape, compact, trim and seal. | 2021-22 | \$500,378 | \$500,378 | Jan-21 | Apr-21 |
| 108781-20NSW-RTR | NSW | Goulburn Mulwaree Council | Windellama Road (rural road) | Full reconstruction of road pavement complete with 200mm gravel overlay to create a 9m formation that will be bitumen oversealed. | 2020-21 | \$611,762 | \$611,762 | Sep-20 | May-21 |
| 108782-20NSW-RTR | NSW | Blue Mountains City Council | Attunga Road, Blaxland | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 3,600 square metres | 2020-21 | \$199,182 | \$240,000 | May-20 | Jun-20 |
| 108783-20VIC-RTR | VIC | City of Boroondara | Glyndon Road, Camberwell | Refurbishment of road including remove and replace existing concrete kerb and channel asphalt resurfacing of the road pavement and construction of new storm water drains as required | 2021-22 | \$400,000 | \$592,470 | Feb-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|--|---|----------------|---|--------------------|------------|----------|
| 108784-20VIC-RTR | VIC | City of Boroondara | Middlesex Road, Surrey hills | Refurbishment of road including remove and replace existing concrete kerb and channel asphalt resurfacing of the road pavement and construction of new storm water drains as required | 2021-22 | \$193,811 | \$215,651 | Mar-21 | Jun-21 |
| 108785-20VIC-RTR | VIC | Bass Coast Shire Council | Kernot Krowera Road, Kernot VIC 3979 | Crushed rock overlay and stabilise pavement failures with a primer seal. Reseal remaining sections. | 2021-22 | \$350,000 | \$357,000 | Apr-21 | Jun-21 |
| 108786-20NSW-RTR | NSW | Bathurst Regional Council | Ophir Road (rural road) | Realign approaches and replace timber bridge with concrete bridge | 2020-21 | \$765,167 | \$1,300,000 | Dec-20 | Jun-23 |
| 108788-20NSW-RTR | NSW | Bathurst Regional Council | Bathurst Street, Perthville (rural road) | Construct kerb and gutter and stormwater drainage. Reconstruct, widen and seal pavement | 2020-21 | \$522,831 | \$522,831 | Oct-20 | Apr-21 |
| 108789-20TAS-RTR | TAS | Meander Valley Council | Roseburn Road, Rosevale | Reconstruction of failed section of road pavement, approximately 700m | 2020-21 | \$165,747 | \$165,747 | Sep-20 | Dec-20 |
| 108790-20SA-RTR | SA | Light Regional Council | Moppa Springs Road, Greenock | Road will be re-sheeted and constructed using a suitable quarry material that will provide a more consistent road surface for the driver. | 2020-21 | \$141,806 | \$141,806 | Jul-20 | Jul-20 |
| 108791-20TAS-RTR | TAS | Meander Valley Council | Whitemore Road, Whitemore | Reconstruction of failed section of road pavement and pavement widening, approximately 1,000m | 2020-21 | \$338,704 | \$338,704 | Dec-20 | Apr-21 |
| 108792-20SA-RTR | SA | Light Regional Council | Robert Steele Road, Seppeltsfield | Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals. | 2020-21 | \$37,438 | \$37,438 | Jul-20 | Jul-20 |
| 108793-20SA-RTR | SA | Light Regional Council | Tarnma Road, Hamilton | Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and improve the overall safety for the road user. | 2020-21 | \$50,445 | \$50,445 | Aug-20 | Aug-20 |
| 108794-20SA-RTR | SA | Light Regional Council | Neldner Road, Freeling | Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and improve the overall safety for the road user. | 2020-21 | \$75,769 | \$75,769 | Aug-20 | Aug-20 |
| 108795-20TAS-RTR | TAS | Meander Valley Council | Meander Valley Road, Carrick | Reconstruction, widening and sealing of road shoulder, new kerb and channel, replacement of existing asphalt footpath and new road side drainage | 2020-21 | \$220,318 | \$220,318 | Sep-20 | Mar-21 |
| 108796-20SA-RTR | SA | Light Regional Council | Station Street, Wasleys, Station Street | The road will be asphalted from kerb to kerb providing a smoother, safer road for the road user. | 2020-21 | \$246,574 | \$251,152 | Aug-20 | Nov-20 |
| 108797-20TAS-RTR | TAS | Meander Valley Council | Allens Road, Birralee | Renewal of existing bridge with new concrete structure | 2020-21 | \$149,564 | \$159,933 | Aug-20 | Dec-20 |
| 108798-20SA-RTR | SA | Light Regional Council | Schaefer Street, Freeling | The road will be asphalted providing a smoother, safer road for the road user and will include a rehabilitation of the pavement. | 2021-22 | \$27,044 | \$27,044 | Mar-21 | Apr-21 |
| 108799-20TAS-RTR | TAS | Break O'day Council | Reids Road (Rural Road) | Replace superstructure in concrete. | 2019-20 | \$48,419 | \$132,447 | Aug-19 | Nov-19 |
| 108801-20NSW-RTR | NSW | Glen Innes Severn Council | Mount Mitchell Road (Rural Road) | Re-sheet with a 100 mm overlay of crushed material. | 2020-21 | \$352,686 | \$352,686 | Jul-20 | Sep-20 |
| 108802-20VIC-RTR | VIC | Wellington Shire Council | Yarram-Port Albert Road, Port Albert | Works to include the construction of a gravel 2.5m wide shared path within the road reserve to be utilised by both pedestrians and cyclists. These works form part of a bigger package of works, linking Port Albert into Alberton where the shared path will connect into the existing rail trail in the area. | 2020-21 | \$150,000 | \$306,831 | Jul-20 | Dec-20 |
| 108803-20SA-RTR | SA | Kangaroo Island Council | Drew Street, Kingscote | it is proposed to apply a bitumen reseal to the road shoulder | 2020-21 | \$5,712 | \$5,712 | Apr-20 | May-20 |
| 108805-20NSW-RTR | NSW | Glen Innes Severn Council | Morven Road (Rural Road) | Re-sheet with a 100 mm overlay of crushed material. | 2020-21 | \$396,117 | \$396,117 | Oct-20 | Oct-20 |
| 108806-20TAS-RTR | TAS | Waratah-Wynyard Council | Calder Road (Rural Road) | Bitumen reseal of entire road section | 2020-21 | \$53,810 | \$53,810 | Oct-20 | Apr-21 |
| 108807-20TAS-RTR | TAS | Waratah-Wynyard Council | Mount Hicks Road (Rural Road) | Bitumen reseal of entire road section | 2020-21 | \$242,585 | \$242,585 | Oct-20 | May-21 |
| 108808-20TAS-RTR | TAS | Waratah-Wynyard Council | Preolenna Road (Rural Road) | Bitumen reseal of entire road section | 2020-21 | \$108,188 | \$108,188 | Oct-20 | May-21 |
| 108809-20TAS-RTR | TAS | Waratah-Wynyard Council | Seabrook Road (Rural Road) | Bitumen reseal of entire road section | 2020-21 | \$83,714 | \$83,714 | Oct-20 | May-21 |
| 108810-20TAS-RTR | TAS | Waratah-Wynyard Council | Deaytons Lane (Rural Road) | Gravel resheet of road section | 2020-21 | \$36,122 | \$80,151 | Jul-20 | Apr-21 |
| 108811-20TAS-RTR | TAS | Waratah-Wynyard Council | Lowries Road (Rural Road) | Gravel resheet of road section | 2020-21 | \$13,000 | \$93,636 | Jul-20 | Apr-21 |
| 108812-20TAS-RTR | TAS | Waratah-Wynyard Council | Takone Road (Rural Road) | Gravel resheet of road section | 2020-21 | \$13,000 | \$95,989 | Jun-20 | Apr-21 |
| 108813-20TAS-RTR | TAS | Waratah-Wynyard Council | West Calder Road (Rural Road) | Gravel resheet of road section | 2020-21 | \$14,265 | \$73,081 | Jun-20 | Apr-21 |
| 108814-20NSW-RTR | NSW | Hilltops Council | Kennys Creek Road (Rural Road) | Pavement material added, compacted and trimmed, and then the section will be sealed with a bitumen coating with aggregate incorporated. | 2020-21 | \$74,526 | \$154,875 | Sep-20 | Jun-21 |
| 108815-20NSW-RTR | NSW | Hilltops Council | Bennet Springs Road (Rural Road) | Widening of intersection area in Bennet Springs Road 150 m each way of that intersection. | 2020-21 | \$331,611 | \$331,611 | Sep-20 | Jul-21 |
| 108816-20VIC-RTR | VIC | Bass Coast Shire Council | Berrys Beach Road, Ventnor VIC 3922 | Stabilise and overlay with crushed rock and a primer seal. | 2020-21 | \$435,000 | \$479,188 | Dec-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 108817-20QLD-RTR | QLD | Maranoa Regional Council | Hoganhulla Road (Rural Road) | It is proposed to gravel resheet the 19 kms of road | 2021-22 | \$725,950 | \$1,305,900 | Jun-21 | Sep-21 |
| 108818-20QLD-RTR | QLD | Maranoa Regional Council | Hoganhulla Road (Rural Road) | It is proposed to gravel resheet various inlets along the Hoganhulla Road to improve access during wet weather events | 2021-22 | \$254,226 | \$400,000 | May-21 | Jun-21 |
| 108819-20QLD-RTR | QLD | Maranoa Regional Council | Piggery Lane (Rural Road) | It is proposed to undertake gravel sheeting and earthworks on 2.957km section on this road | 2020-21 | \$524,553 | \$524,553 | Oct-20 | Feb-21 |
| 108820-20QLD-RTR | QLD | Maranoa Regional Council | Retreat Road (Rural Road) | It is proposed to gravel resheet 9.66km section of this road | 2021-22 | \$369,444 | \$369,444 | Feb-21 | Apr-21 |
| 108821-20NSW-RTR | NSW | Lake Macquarie City Council | Mandalong Road, Mandalong | Overlay and seal section of Mandalong Road, Mandalong | 2020-21 | \$1,480,000 | \$1,480,000 | Oct-20 | Jun-21 |
| 108823-20VIC-RTR | VIC | Whitehorse City Council | Glendale Street, Surrey Hills. | It is proposed to rehabilitate the pavement where required, resurface, provide new kerb and channel, upgrade footpath where required, new vehicle crossings and drainage improvements. | 2021-22 | \$150,000 | \$471,087 | Apr-21 | Jun-21 |
| 108824-20VIC-RTR | VIC | Whitehorse City Council | Saxton Street, Box Hill North | It is proposed to rehabilitate the pavement where required, resurface, provide new kerb and channel, upgrade footpath where required, new vehicle crossings and drainage improvements. | 2021-22 | \$268,000 | \$468,373 | Feb-21 | May-21 |
| 108825-20VIC-RTR | VIC | Whitehorse City Council | Sunnyside Avenue, Nunanwading | It is proposed to rehabilitate the pavement where required, resurface, provide new kerb and channel, upgrade footpath where required, new vehicle crossings and drainage improvements. | 2021-22 | \$253,440 | \$757,164 | Jan-21 | May-21 |
| 108826-20NSW-RTR | NSW | Blacktown City Council | Davis Road, Marayong | Proposed work is mill and fill travel lane to a depth of 225mm and mill and fill parking lanes to a depth of 40mm. | 2020-21 | \$545,438 | \$545,438 | Aug-20 | Feb-21 |
| 108827-20NSW-RTR | NSW | Blacktown City Council | Kilto Crescent, Glendenning | Proposed treatment is milling and filling road pavement with asphalt to the depth of 175mm. | 2020-21 | \$907,773 | \$907,773 | Nov-20 | Apr-21 |
| 108828-20NSW-RTR | NSW | Blacktown City Council | Lamb Street, Glendenning | Proposed treatment is to mill and fill the road pavement with asphalt to the depth of 50mm. | 2021-22 | \$406,947 | \$406,947 | Jan-21 | Feb-21 |
| 108829-20NSW-RTR | NSW | Blacktown City Council | Lamb Street, Glendenning | Proposed treatment is to mill and fill the road pavement with asphalt to the depth of 175 mm. | 2021-22 | \$261,479 | \$261,479 | Jan-21 | Feb-21 |
| 108830-20NSW-RTR | NSW | Dubbo Regional Council | Bundemar Street, Wongarbone | Widen sealed pavement to 7m. | 2020-21 | \$18,381 | \$18,381 | Aug-20 | Oct-20 |
| 108831-20NSW-RTR | NSW | Dubbo Regional Council | Tenandra Street, Wongarbone | Form gravel pavement and bitumen seal. | 2020-21 | \$16,408 | \$16,408 | Aug-20 | Oct-20 |
| 108832-20NSW-RTR | NSW | Dubbo Regional Council | Werrigal Street, Wongarbone | Form gravel pavement and bitumen seal. | 2020-21 | \$31,215 | \$31,215 | Aug-20 | Oct-20 |
| 108833-20NSW-RTR | NSW | Richmond Valley Council | Farley Street CASINO NSW 2470 | Installation of new concrete dish drains and rehabilitation of pavement and new bitumen seal | 2020-21 | \$155,213 | \$155,213 | Jul-20 | Oct-20 |
| 108834-20NSW-RTR | NSW | Richmond Valley Council | Farley Street CASINO NSW 2470 | Installation of new concrete dish drains and rehabilitation of pavement | 2020-21 | \$155,000 | \$186,083 | Dec-20 | Apr-21 |
| 108835-20NSW-RTR | NSW | Richmond Valley Council | Winston Street, CASINO NSW 2470 | Rehabilitation of pavement and replacing kerb and gutter | 2021-22 | \$77,215 | \$116,863 | May-21 | Jun-21 |
| 108836-20NSW-RTR | NSW | Richmond Valley Council | Fogwells Road, YORKLEA NSW 2470 | Reshaping and rehabilitating pavement and providing a new bitumen seal | 2020-21 | \$389,480 | \$402,953 | Jul-20 | Oct-20 |
| 108837-20NSW-RTR | NSW | Richmond Valley Council | Old Tenterfield Road, Kippenduff NSW 2469 | Remove timber bridge and replace with a concrete structure including realignment of bridge approaches | 2022-23 | \$264,700 | \$529,400 | Jun-22 | Oct-22 |
| 108838-20WA-RTR | WA | Shire of Kojonup | Riverdale Road (Rural Road) | replace 2 failing concrete pipes | 2021-22 | \$86,411 | \$86,411 | Oct-21 | Apr-22 |
| 108840-20WA-RTR | WA | Shire of Kojonup | Newstead Road, Kojonup | Repair and reseal | 2020-21 | \$71,647 | \$71,647 | Nov-20 | Apr-21 |
| 108842-20WA-RTR | WA | Shire of Kojonup | Hillier Road (Rural Road) | Form pavement to 9m and seal to 7m | 2021-22 | \$77,694 | \$300,000 | Mar-21 | Apr-22 |
| 108843-20TAS-RTR | TAS | Sorell Council | Sugarloaf Road (Rural Road) | The reconstruction of a section of Sugarloaf Road will include the realignment of vertical and horizontal curves, widening, sealing of full width (7.2m) including shoulders, extension of road drainage culverts and installation of guardrail as required. | 2020-21 | \$387,296 | \$550,000 | Sep-20 | May-21 |
| 108844-20WA-RTR | WA | City of Karratha | Orkney Road, Karratha | Asphalt overlaying 40mm layer thickness A15E PMB | 2020-21 | \$61,375 | \$61,375 | Aug-20 | Nov-20 |
| 108845-20WA-RTR | WA | City of Karratha | Datson CL, Millars Well | Asphalt overlaying - AC7 20mm layer thickness | 2020-21 | \$21,875 | \$21,875 | Aug-20 | Oct-20 |
| 108847-20NT-RTR | NT | Northern Territory of Australia | Lorella Springs Road (Katherine - Rural Local) | Install three inverts at Chainages 2.95, 9.33 and 9.93 kilometres. | 2020-21 | \$347,768 | \$347,768 | Jul-20 | Jun-21 |
| 108848-20WA-RTR | WA | City of Gosnells | Mills Road East, Martin | Resurface 3,390m, total 20,190 m2 | 2020-21 | \$372,787 | \$372,787 | Nov-20 | Mar-21 |
| 108849-20WA-RTR | WA | City of Gosnells | Railway Parade, Beckenham | Resurface | 2020-21 | \$47,620 | \$47,620 | Jul-20 | Feb-21 |
| 108850-20VIC-RTR | VIC | Campaspe Shire Council | Dullard Road, Lockington | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (1867m x 3.7m) | 2019-20 | \$20,078 | \$24,681 | Nov-19 | Dec-19 |
| 108852-20NSW-RTR | NSW | Walgett Shire Council | Hare Street, Carinda | Gravelling with 200mm thick x 9m width x 270m long and sealing work | 2020-21 | \$117,895 | \$136,413 | Feb-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 108853-20WA-RTR | WA | Shire of Collie | Johnston Street, Collie | Replace kerbing and re-asphalt intersections and traffic islands to improve access for vehicles and pedestrians. | 2020-21 | \$63,306 | \$63,306 | Jul-20 | May-21 |
| 108854-20WA-RTR | WA | Shire of Collie | Concession St, Mungilup | Realign road so it is all located within road reserve, Widen and Seal road | 2020-21 | \$385,910 | \$385,910 | Jul-20 | Apr-21 |
| 108855-20NSW-RTR | NSW | Uralla Shire Council | Kingstown Road (Rural Road) | Reconstruction includes heavy patching of existing formation, pavement widening to 8 metres, additional base course and bitumen seal to 7 metres including stormwater drainage improvement. | 2020-21 | \$408,539 | \$408,539 | Nov-20 | Jun-21 |
| 108856-20WA-RTR | WA | Shire of Carnarvon | Harbour Road, Carnarvon | Upgrade of road from formed insitu material, to construction of 250mm road base, two coat bitumen seal with 40mm asphalt at intersections. Works include the addition of table drains, stabilised pavement for 60 metres of floodway, and installation of a culvert for improved drainage in the area. Surveying and Civil Design already completed. | 2021-22 | \$777,225 | \$2,003,203 | Dec-21 | Sep-22 |
| 108857-20WA-RTR | WA | City of Kalgoorlie-Boulder | Dugan Street - Kalgoorlie | The full area will be profiled, prima sealed and then a new 35mm layer of asphalt laid. | 2021-22 | \$435,541 | \$435,541 | Mar-21 | Apr-21 |
| 108858-20WA-RTR | WA | City of Kalgoorlie-Boulder | Egan Street - Kalgoorlie | The full area will be profiled, prima sealed and then a new 35mm layer of asphalt laid. | 2021-22 | \$167,870 | \$350,000 | Mar-21 | Mar-21 |
| 108859-20WA-RTR | WA | City of Kalgoorlie-Boulder | Dugan Street - Kalgoorlie | The full area will be profiled, prima sealed and then a new 35mm layer of asphalt laid. Once completed all the on street parking will be reinstated as well. | 2022-23 | \$160,000 | \$253,453 | Jun-22 | Jul-22 |
| 108861-20NSW-RTR | NSW | Uralla Shire Council | Arding Road (Rural Road) | Reconstruction of existing formation, pavement widening to 8 metres, additional base course and bitumen seal to 7 metres. Construct surface and subsoil drainage. | 2020-21 | \$221,278 | \$221,278 | Nov-20 | Dec-20 |
| 108862-20WA-RTR | WA | City of Kalgoorlie-Boulder | Clancy Street, Boulder | Profile out existing surface, prima seal, remove old kerb and relay and provide a new 35mm asphalt surface (445m in length x 15m in width) | 2021-22 | \$297,614 | \$297,614 | Mar-21 | Jun-21 |
| 108863-20NSW-RTR | NSW | Cabonne Shire Council | Bournewood Church Rd, (rural road) | Grading of Bournewood Church road, Pavement resheeting of road with a pavement width of 6 mts and a compacted depth of 75 millimetres (100mm loose). Clearing of vegetation if any and Pavement material is to be placed with reference to AUS-SPEC Specification Flexible Pavements and other relevant AUS-SPEC (the latest edition). | 2020-21 | \$54,231 | \$54,231 | May-20 | Jun-20 |
| 108867-20NSW-RTR | NSW | Inverell Shire Council | Delungra Road (Rural Road) | It is planned to install additional culverts and headwalls to move water in table drains. | 2020-21 | \$38,491 | \$38,491 | Jun-20 | Jun-20 |
| 108868-20NSW-RTR | NSW | Inverell Shire Council | Gragin Road (Rural Road) | It is planned to install additional culverts and headwalls to move water in table drains. | 2020-21 | \$13,720 | \$13,720 | Jun-20 | Jun-20 |
| 108869-20NSW-RTR | NSW | Inverell Shire Council | Waterloo Road, (rural road) | It is planned to install additional culverts and headwalls to move water in table drains. | 2020-21 | \$29,341 | \$29,341 | Jun-20 | Jun-20 |
| 108870-20NSW-RTR | NSW | Inverell Shire Council | Kings Plains Road (Rural Road) | It is planned to install additional culverts and headwalls to move water in table drains. | 2020-21 | \$23,329 | \$23,329 | Jun-20 | Jun-20 |
| 108871-20NSW-RTR | NSW | Bathurst Regional Council | Freemantle Road (rural Road) | Rehabilitate, widen and seal. | 2020-21 | \$132,806 | \$132,806 | Oct-20 | Apr-21 |
| 108872-20VIC-RTR | VIC | Brimbank City Council | Driscolls Road, Kealba | The project includes the following major aspects: <ul style="list-style-type: none"> • Reconstruction of 310 metres of existing road pavement • Reconstruction of 765 metres of existing kerb and channel • Reconstruction of existing vehicle crossings where required • Reconstruction of all damaged footpath • Construction of 892 metres of underground drainage works | 2020-21 | \$320,600 | \$581,816 | Nov-20 | Mar-21 |
| 108873-20VIC-RTR | VIC | Brimbank City Council | Hall Street, Sunshine West | The project includes the following major aspects: <ul style="list-style-type: none"> • Reconstruction of 426 metres of existing road pavement • Reconstruction of 952 metres of existing kerb and channel • Reconstruction of existing vehicle crossings where required • Reconstruction of all damaged footpath • Construction of 925 metres of underground drainage works | 2020-21 | \$345,517 | \$649,760 | Oct-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 108874-20VIC-RTR | VIC | Brimbank City Council | Kingsley Street, St Albans | The project includes the following major aspects: <ul style="list-style-type: none"> Reconstruction of 464 metres of existing road pavement Reconstruction of 814 metres of existing kerb and channel Reconstruction of existing vehicle crossings Reconstruction of all damaged footpath Construction of 370 metres of underground drainage works | 2020-21 | \$466,500 | \$736,560 | Oct-20 | Mar-21 |
| 108875-20NSW-RTR | NSW | Bathurst Regional Council | Mitre Street, Bathurst | Realign intersection and construct a roundabout. | 2020-21 | \$225,558 | \$225,558 | Apr-20 | Jun-20 |
| 108876-20SA-RTR | SA | Yorke Peninsula Council | Nalyappa Road, Balgowan | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. | 2020-21 | \$650,000 | \$754,938 | Jul-20 | Dec-20 |
| 108877-20SA-RTR | SA | Yorke Peninsula Council | Gap Road, Balgowan | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. | 2020-21 | \$350,000 | \$531,930 | Sep-20 | Dec-20 |
| 108878-20SA-RTR | SA | Yorke Peninsula Council | West Beach Road, Corny Point | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. | 2020-21 | \$232,728 | \$344,494 | Jul-20 | Dec-20 |
| 108879-20QLD-RTR | QLD | Maranoa Regional Council | Dunkeld Road (Rural Road) | It is proposed to gravel resheet 9.48kms of this road | 2021-22 | \$431,962 | \$431,962 | Mar-21 | May-21 |
| 108880-20NSW-RTR | NSW | Ballina Shire Council | Burnet Street, Ballina | Reconstruction of the pavement and seal for a length of approximately 200 metres with a seal width of approximately 8 metres, including a short section of sealed shoulder of 50 metres for provision of parking. | 2020-21 | \$210,000 | \$275,700 | Aug-20 | Oct-20 |
| 108881-20QLD-RTR | QLD | Maranoa Regional Council | Dunkeld Road (Rural Road) | It is proposed to gravel resheet 8.46kms of this road | 2021-22 | \$204,268 | \$204,268 | Mar-21 | Mar-21 |
| 108882-20NSW-RTR | NSW | Ballina Shire Council | Uralba Road, Uralba | Reconstruction of the pavement and seal for a length of approximately 600 metres with a seal width of 8 metres, plus replacement of three culvert pipe crossings. | 2020-21 | \$520,000 | \$726,900 | Sep-20 | Nov-20 |
| 108883-20NSW-RTR | NSW | Gilgandra Council | Tooraweenah Road (Rural Road) | Rip, water and reshape gravel surface and re-establish drainage. | 2020-21 | \$92,015 | \$92,015 | Mar-20 | Jun-20 |
| 108884-20QLD-RTR | QLD | Maranoa Regional Council | Six Mile Road (Rural Road) | It is proposed to rehabilitate 2.434 kms of this road | 2020-21 | \$391,581 | \$391,581 | Sep-20 | Jan-21 |
| 108885-20NSW-RTR | NSW | Lake Macquarie City Council | Ruttleys Road, Wyee | Road Reconstruction with pavement widening and drainage upgrades | 2020-21 | \$272,388 | \$3,400,000 | Dec-20 | Jul-21 |
| 108886-20NSW-RTR | NSW | Gilgandra Council | Hillside Road (Rural Road) | Rip, water and reshape surface and reestablish drainage. | 2020-21 | \$54,456 | \$482,101 | Apr-20 | Jun-23 |
| 108887-20NSW-RTR | NSW | Orange City Council | Leewood Drive, Orange | Strengthen existing pavement and provide asphalt surfacing | 2020-21 | \$188,000 | \$565,500 | Nov-20 | Dec-20 |
| 108888-20QLD-RTR | QLD | Maranoa Regional Council | Teelba Road (Rural Road) | It is proposed to rehabilitate 1.2km section of this road | 2020-21 | \$124,671 | \$124,671 | Aug-20 | Oct-20 |
| 108889-20NSW-RTR | NSW | Gilgandra Council | East Coonamble Road (Rural Road) | Rip, water and reshape the road surface and reestablish drainage. | 2020-21 | \$35,982 | \$35,982 | Apr-20 | Jun-20 |
| 108890-20NSW-RTR | NSW | Inverell Shire Council | Nullamanna Road (Rural Road) | New gravel wearing course will be constructed. | 2020-21 | \$171,501 | \$295,766 | Jun-20 | Jun-20 |
| 108891-20QLD-RTR | QLD | Maranoa Regional Council | May Street, Wallumbilla | It is proposed to upgrade the intersection to improve traffic flow | 2020-21 | \$147,388 | \$147,388 | Sep-20 | Dec-20 |
| 108892-20NSW-RTR | NSW | Orange City Council | Dalton Street, Orange | Realign travel lane away from trees in center of road. Strengthen pavement and resurface with asphalt. | 2020-21 | \$210,000 | \$210,000 | Oct-20 | Nov-20 |
| 108893-20SA-RTR | SA | SA, Department for Infrastructure and Transport | Oodnadatta Track (rural road) | The work involve reforming and resheeting the existing road to achieve a 3-4% crossfall to improve drainage. | 2020-21 | \$3,585,828 | \$3,585,828 | May-20 | Jun-22 |
| 108894-20WA-RTR | WA | Shire of Jerramungup | Bremer Bay Road, Bremer Bay | Widen existing sealed surface from 5.4 to 7m and reseal then asphalt. | 2020-21 | \$227,256 | \$227,256 | Sep-20 | Apr-21 |
| 108895-20NSW-RTR | NSW | Orange City Council | Wakeford Street, Orange | Reshape Road, Strengthen pavement and surface with asphalt | 2021-22 | \$220,809 | \$472,500 | Mar-21 | May-21 |
| 108896-20NSW-RTR | NSW | Gilgandra Council | Collie Bourbah Road (Rural Road) | Rip, water and reshape road surface and reestablish drainage. | 2020-21 | \$98,877 | \$98,877 | Apr-20 | Jun-20 |
| 108897-20WA-RTR | WA | Shire of Jerramungup | Swamp Road (Rural Road) | Second coast seal 6km full width. | 2020-21 | \$138,830 | \$138,830 | Sep-20 | Mar-21 |
| 108898-20WA-RTR | WA | Shire of Jerramungup | Frantom Way, Bremer Bay | Reseal full width and total length of the road. | 2020-21 | \$10,152 | \$43,512 | Sep-20 | Jun-21 |
| 108899-20NSW-RTR | NSW | Gilgandra Council | Townsend's Lane (Rural Road) | Rip, water and shape road surface and reestablish drainage. | 2020-21 | \$26,447 | \$26,447 | Apr-20 | Jun-20 |
| 108900-20QLD-RTR | QLD | Maranoa Regional Council | Teelba Road (Rural Road) | It is proposed to gravel resheet this section of road. | 2020-21 | \$559,187 | \$1,118,373 | Sep-20 | Oct-20 |
| 108901-20WA-RTR | WA | Shire of West Arthur | Darkan South Road, Darkan | Clear, construct a sliplane to alleviate pressure point | 2020-21 | \$116,633 | \$116,633 | Sep-20 | Jun-22 |
| 108902-20WA-RTR | WA | Shire of West Arthur | Darkan South Road, Darkan | Clear and widened to 7 metres and 8 metres on the bends, improve drainage and sight distance and two coat seal | 2020-21 | \$128,850 | \$128,850 | Sep-20 | Jun-22 |
| 108903-20QLD-RTR | QLD | Mckinlay Shire Council | Gilliat Mckinlay Road, Julia Ceek | Gravel sheeting followed by two coat bitumen seal, 2109m x 6m. | 2020-21 | \$118,606 | \$237,213 | Oct-20 | Dec-20 |
| 108904-20WA-RTR | WA | Shire of Dardanup | Harris Road, Picton East | Widen to 11m seal width reconstruct and seal. Provision of bike lane either side of road. | 2021-22 | \$407,826 | \$1,117,674 | Feb-21 | Apr-22 |
| 108907-20WA-RTR | WA | Shire of Kondinin | Melba Street, Karlgarin | Reseal from Karlgarin Rd East to Unity St and Asphalt the remainder through the town at 7m with kerbing. | 2020-21 | \$144,661 | \$144,661 | Aug-20 | Dec-20 |
| 108908-20WA-RTR | WA | Shire of Kondinin | Hyden-Norseman Road (Rural Road) | Gravel Sheetting of 5km of road | 2020-21 | \$134,803 | \$150,722 | Sep-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 108909-20NSW-RTR | NSW | Hilltops Council | Grassy Creek Road (Rural Road) | additional of dry chemical, incorporate, mix, compact and trim, provide bitumen seal with aggregate incorporated. | 2020-21 | \$141,520 | \$288,485 | Sep-20 | Jun-21 |
| 108910-20NSW-RTR | NSW | Hilltops Council | Frogmore Road (Rural Road) | Addition of dry chemical and pavement material, mix, compact and trim, apply bitumen coating with aggregate incorporated. | 2020-21 | \$81,628 | \$81,628 | Sep-20 | Jun-21 |
| 108911-20WA-RTR | WA | Shire of West Arthur | Old Collie Road, Mokup | The section will be reconstructed, addition gravel and drainage improved and sight clearance | 2020-21 | \$70,157 | \$70,157 | Dec-20 | Apr-21 |
| 108912-20WA-RTR | WA | Shire of Kondinin | Worland Road, (Rural Road) | Forming and Gravel Sheeting 5km of road | 2020-21 | \$126,035 | \$126,035 | Jul-20 | Nov-20 |
| 108913-20WA-RTR | WA | Shire of Kondinin | Whyte Road, (Rural Road) | Forming and gravel sheeting of 4km of road | 2020-21 | \$100,918 | \$100,918 | Jul-20 | Sep-20 |
| 108914-20WA-RTR | WA | Shire of West Arthur | Bowelling McAlinden Road, Bowelling | Extend culverts both both sides and widen seal to 7 metres | 2020-21 | \$56,967 | \$56,967 | Aug-20 | Apr-21 |
| 108915-20NSW-RTR | NSW | Warrumbungle Shire Council | Wardens Road (rural road) | Overlay the surface with 100mm compacted road base material | 2020-21 | \$21,928 | \$21,928 | Apr-20 | Jun-20 |
| 108916-20NSW-RTR | NSW | Warrumbungle Shire Council | Boltons Creek Road (rural road) | Overlay existing surface with 100mm compacted road base | 2020-21 | \$44,885 | \$44,885 | Apr-20 | Jun-20 |
| 108917-20WA-RTR | WA | Shire of West Arthur | Bokal East Arthur Road, Arthur River | Cement stabilisation, trim then two coat seal. | 2020-21 | \$72,078 | \$72,078 | Aug-20 | Jun-21 |
| 108918-20NSW-RTR | NSW | Warrumbungle Shire Council | Castlereagh Street, Baradine | Resurface the road with a layer of bitumen binder and stone. | 2020-21 | \$8,941 | \$8,941 | Apr-20 | Apr-20 |
| 108919-20NSW-RTR | NSW | Warrumbungle Shire Council | George Street, Binnaway | Resurface the road with a layer of bitumen binder and stone | 2020-21 | \$11,381 | \$11,381 | Mar-20 | Mar-20 |
| 108920-20NSW-RTR | NSW | Warrumbungle Shire Council | Anne Street, Coonabarabran | Resurface the road with a layer of bitumen binder and stone | 2020-21 | \$50,802 | \$50,802 | Mar-20 | Mar-20 |
| 108921-20NSW-RTR | NSW | Warrumbungle Shire Council | Brambil Street, Mendooran | Resurface the road with a layer of bitumen and stone | 2020-21 | \$13,915 | \$13,915 | Mar-20 | Mar-20 |
| 108922-20NSW-RTR | NSW | Warrumbungle Shire Council | John Street, Coonabarabran | Replace existing kerb and guttering with new concrete kerb and guttering. Reconstruct road shoulder. | 2020-21 | \$54,004 | \$54,004 | Feb-20 | May-20 |
| 108923-20NSW-RTR | NSW | Warrumbungle Shire Council | Cobra Street, Mendooran | Construct drainage pipe under Cobra Street to connect with existing underground pipe drainage system | 2019-20 | \$23,942 | \$23,942 | Oct-19 | Dec-19 |
| 108924-20NSW-RTR | NSW | Liverpool Plains Shire Council | Coomoo Coomoo Creek Road (rural road) | Addition of 50mm compacted wearing surface | 2020-21 | \$108,574 | \$108,574 | Nov-20 | Dec-20 |
| 108925-20NSW-RTR | NSW | Liverpool Plains Shire Council | Warrah Creek Road (rural road) | Place compacted 50mm wearing course. | 2020-21 | \$70,689 | \$70,689 | Aug-20 | Sep-20 |
| 108926-20NSW-RTR | NSW | Liverpool Plains Shire Council | Centre Street, Quirindi | Installation of subsoil drainage, new kerb & gutter, stormwater drainage and pavement rehabilitation | 2020-21 | \$370,000 | \$370,000 | Mar-20 | Jun-21 |
| 108927-20NSW-RTR | NSW | Liverpool Plains Shire Council | Wallabadah Creek Road (rural road) | Place compacted 50mm thick wearing surface. | 2021-22 | \$95,000 | \$95,000 | Jan-21 | Mar-21 |
| 108930-20QLD-RTR | QLD | Mckinlay Shire Council | Burke Street, Julia Creek | Two coat Re sealing, Footpath Repairs. | 2021-22 | \$74,357 | \$74,357 | Mar-21 | Aug-22 |
| 108931-20NSW-RTR | NSW | Hay Shire Council | Murphys Lane, Hay | Reconstruct and seal lane 58m in length by 6m wide | 2020-21 | \$15,467 | \$15,467 | Sep-20 | Dec-20 |
| 109012-20NSW-RTR | NSW | North Sydney Council | Hayes Street, Neutral Bay | The work involves a deeplift asphalt treatment up to a depth of 225mm. The existing road will milled up to a depth of 225mm and replaced with asphalt. | 2020-21 | \$110,000 | \$110,000 | Oct-20 | Oct-20 |
| 109013-20WA-RTR | WA | Shire of Exmouth | Murat Road, Exmouth | Install storm water drainage to stop flooding and pooling in wet weather which affects the road sub-structure and safety of road users | 2020-21 | \$53,093 | \$277,152 | Mar-20 | Apr-20 |
| 109014-20NSW-RTR | NSW | Liverpool Plains Shire Council | Glenyalla Road (rural road) | Replace timber bridge with new 4.5m wide single lane 26m length concrete bridge. | 2020-21 | \$282,675 | \$770,579 | Sep-20 | Dec-20 |
| 109015-20NSW-RTR | NSW | Coonamble Shire Council | Aberford Street, Coonamble | Undertake heavy patching of sections of the road to rectify the payment failures and improve the shape and ride. Also eliminate the trip hazards for the safety of pedestrians at the pedestrian crossing. | 2020-21 | \$52,300 | \$52,300 | Jul-20 | Apr-21 |
| 109045-20NSW-RTR | NSW | Central Darling Shire Council | Menindee Street, Menindee | Install new drainage pits and pipes. Reconstruct 150m of road and seal road to kerb and gutter. | 2020-21 | \$240,000 | \$240,000 | Oct-20 | Apr-21 |
| 109046-20WA-RTR | WA | Town of Cottesloe | Forrest Street, Cottesloe | Remove and replace with 30mm of dense graded asphalt | 2020-21 | \$50,000 | \$60,000 | Sep-20 | Feb-21 |
| 109047-20WA-RTR | WA | Town of Cottesloe | Salvado Street, Cottesloe | remove and replace 30mm of dense graded asphalt | 2021-22 | \$16,950 | \$28,000 | Feb-21 | Mar-21 |
| 109048-20NSW-RTR | NSW | Central Darling Shire Council | Little Menindee Creek Road, (rural road) | Reconstruct 2.1km of unsealed road and seal at 7m width. | 2020-21 | \$702,375 | \$702,375 | Nov-20 | May-21 |
| 109050-20NSW-RTR | NSW | Central Darling Shire Council | Pumpkin Point Road, (rural road) | Reconstruct 750m of unsealed road and seal at 7m width. Install new culverts to manage drainage. | 2020-21 | \$300,000 | \$300,000 | Dec-20 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 109051-20NSW-RTR | NSW | Central Darling Shire Council | Irrigation Road, (rural road) | Raise vertical alignment, install new culverts, reconstruct and seal at 7m width for 2.0km | 2021-22 | \$566,500 | \$566,500 | Jan-21 | May-21 |
| 109183-20NSW-RTR | NSW | Gunnedah Shire Council | Barker Road (Rural Road) | Re-sheet pavement to a depth of 100mm to improve pavement strength and improve safety for all stakeholders | 2020-21 | \$57,654 | \$57,654 | Aug-20 | Dec-20 |
| 109184-20NSW-RTR | NSW | Gunnedah Shire Council | Goran Lake Road (Rural Road) | Re-sheet pavement to a depth of 100mm to improve pavement strength and improve safety for all stakeholders | 2020-21 | \$173,589 | \$173,589 | Nov-20 | Apr-21 |
| 109185-20NSW-RTR | NSW | Temora Shire Council | Morangarell Road (Rural Road) | Road reconstruction. | 2020-21 | \$242,655 | \$1,237,950 | Aug-20 | Apr-21 |
| 109186-20NSW-RTR | NSW | North Sydney Council | Lower Wycombe Road, Neutral Bay | The work involves an asphalt treatment of 50mm. The existing road will milled 50mm and replaced with asphalt. | 2020-21 | \$90,000 | \$90,000 | Oct-20 | Oct-20 |
| 109187-20NSW-RTR | NSW | Berrigan Shire Council | Mickles Road (rural road) | Resheet wearing course to provide an all weather access for local traffic and heavy vehicles | 2020-21 | \$99,010 | \$99,010 | Jul-20 | Sep-20 |
| 109206-20NSW-RTR | NSW | North Sydney Council | Carlyle Street, Wollstonecraft | The work involves a deeplift asphalt treatment up to a depth of 125mm. The existing road will milled up to a depth of 125mm and replaced with asphalt. | 2020-21 | \$104,610 | \$130,000 | Oct-20 | Oct-20 |
| 109207-20NSW-RTR | NSW | Berrigan Shire Council | Alexanders Road (rural road) | Resheet wearing surface to provide an all weather access | 2020-21 | \$46,163 | \$46,163 | Jul-20 | Sep-20 |
| 109208-20VIC-RTR | VIC | Macedon Ranges Shire Council | Kyneton Metcalfe Road, Kyneton | Road reconstruction and widening to match adjacent road segments. This will include stabilisation of the subgrade. The works will improve the road condition as well as cater for improved heavy vehicle access. | 2021-22 | \$207,529 | \$207,529 | Feb-21 | Apr-21 |
| 109209-20QLD-RTR | QLD | Flinders Shire Council | Ashton Road (Rural Road) | Re-decking of existing concrete floodways of approximately 50m each, which will improve the flood resilience and safer access for motorists. | 2020-21 | \$60,000 | \$120,000 | May-20 | Jun-20 |
| 109210-20QLD-RTR | QLD | Richmond Shire Council | Walkers Park Road, Richmond | Establish gravel sidetrack whilst the current concrete floodway is removed, and replace existing causeway with a new 50m x 8m bed level concrete causeway including cement insitu-stabilisation for 30m for each road approach. | 2021-22 | \$105,812 | \$150,000 | Feb-21 | May-21 |
| 109211-20QLD-RTR | QLD | Flinders Shire Council | Ulva Road (Rural Road) | Re-decking of the existing floodway of approximately 50m will improve the flood resilience and safer access for motorists. | 2020-21 | \$24,540 | \$24,540 | May-20 | Jun-20 |
| 109212-20QLD-RTR | QLD | Flinders Shire Council | Gray Street, Hughenden | Lime and cement stabilisation, bitumen and asphalt sealing of approximately 21m wide x 450m. | 2020-21 | \$562,985 | \$3,994,603 | Jun-20 | Sep-20 |
| 109213-20QLD-RTR | QLD | Moreton Bay Regional Council | Victoria Avenue, Margate | The project objective is to renew the pavement and achieve the required level of service. Pedestrian improvement facilities are to be included in the project with a focus on safe intersection crossings | 2021-22 | \$770,000 | \$773,852 | Feb-21 | May-21 |
| 109214-20QLD-RTR | QLD | Moreton Bay Regional Council | Patricks Road, Ferny Hills | The project objective is to renew the pavement over a length of 640m and full pavement width. The project is to also address bleeding and skid resistance at the intersection of Patricks and Caesar Roads | 2021-22 | \$2,275,000 | \$2,283,997 | Feb-21 | May-21 |
| 109215-20QLD-RTR | QLD | Moreton Bay Regional Council | Regents Street, Joyner | The project scope includes the rehabilitation of the subject section of road over a length of 405 metres. The project objective is to renew the pavement and achieve the required level of service. | 2020-21 | \$630,000 | \$661,000 | Nov-20 | May-21 |
| 109216-20QLD-RTR | QLD | Moreton Bay Regional Council | Kremzow Road, Warner | The objective of the project is to bring the road pavement to a desirable level of service as the existing road pavement has deteriorated below an acceptable level. The project scope includes undertaking pavement rectification works to remediate the failed pavement sections | 2020-21 | \$500,000 | \$525,000 | Oct-20 | Dec-20 |
| 109217-20QLD-RTR | QLD | Moreton Bay Regional Council | Mount Samson Road, Armstrong Creek | The project scope includes road widening to provide separate through, left and right turn lanes on Mount Samson Road. The project also includes pavement surface improvements, installation of signage, line marking, delineation and guardrail on sections of steep fill. | 2021-22 | \$300,000 | \$500,000 | Mar-21 | May-22 |
| 109218-20QLD-RTR | QLD | Richmond Shire Council | Richmond-Croydon Rd, Richmond | To cover the current seal with a one coat spray seal to a 7.2m width for 1.6Km length | 2020-21 | \$230,000 | \$460,000 | Sep-20 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 109219-20QLD-RTR | QLD | Moreton Bay Regional Council | Webster Road, Caboolture | The project scope includes the rehabilitation of the subject section of road over a length of 455m and full width of the pavement. The project objective is to renew the pavement and achieve the required level of service | 2021-22 | \$528,061 | \$531,527 | Mar-21 | Jun-21 |
| 109220-20NSW-RTR | NSW | Fairfield City Council | Heysen Street, Abbotsbury | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area by hot mix asphalt. Length 650m, width=9.2m, Area =5980m2 | 2020-21 | \$178,248 | \$178,248 | Oct-20 | Dec-20 |
| 109221-20NSW-RTR | NSW | Fairfield City Council | Bonnyrigg Avenue, Bonnyrigg | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area by hot mix asphalt. Length 250m, width=14.8m, Area =3700m2 | 2020-21 | \$175,916 | \$175,916 | Sep-20 | Feb-21 |
| 109222-20NSW-RTR | NSW | Fairfield City Council | Gipps Street, Smithfield | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area by hot mix asphalt. Length 200m, width=10.6m, Area =2120m2 | 2020-21 | \$208,788 | \$208,788 | Oct-20 | May-21 |
| 109224-20NSW-RTR | NSW | Fairfield City Council | Throsby Street, Fairfield Heights | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area by hot mix asphalt. Length 490m, width=7.2m, Area =3528m2 | 2020-21 | \$235,265 | \$235,265 | Aug-20 | Dec-20 |
| 109225-20QLD-RTR | QLD | Richmond Shire Council | Richmond-Croydon Road, Richmond | To construct pavement and seal to a width of 7.2metres for a distance of 3.5 km's | 2021-22 | \$500,000 | \$1,000,000 | Apr-21 | Jun-21 |
| 109226-20NSW-RTR | NSW | Moree Plains Shire Council | Melburra Road (Rural Road) | Reconstruction & widen road to improve safety and visibility | 2019-20 | \$498,705 | \$498,705 | Aug-19 | Jun-20 |
| 109227-20NSW-RTR | NSW | Moree Plains Shire Council | Carrigan Road (rural road) | Shoulder Upgrade and Widening | 2019-20 | \$981,038 | \$1,332,025 | Aug-19 | Jun-20 |
| 109365-20VIC-RTR | VIC | Macedon Ranges Shire Council | Schaw Street, Woodend | Road reconstruction and widening, including the installation of kerb & channal and construction of a footpath for pedestrian safety | 2020-21 | \$189,846 | \$189,846 | Jan-20 | Apr-21 |
| 109366-20NSW-RTR | NSW | Warrumbungle Shire Council | Guinema Road (rural road) | Grading and rolling road surface. Repair roadside table drain as required. | 2020-21 | \$38,193 | \$38,193 | Mar-20 | Apr-20 |
| 109367-20NSW-RTR | NSW | Warrumbungle Shire Council | Goolhi Road (rural road) | Grade and roll the surface. Repair roadside drainage table drains as required. | 2020-21 | \$29,567 | \$29,567 | Apr-20 | Apr-20 |
| 109368-20NSW-RTR | NSW | Warrumbungle Shire Council | Digilah Road (rural road) | Grade and roll the surface. Repair roadside drainage table drains as required | 2020-21 | \$44,764 | \$44,764 | Feb-20 | Mar-20 |
| 109369-20NSW-RTR | NSW | Warrumbungle Shire Council | Cobborah Road (rural road) | Grade and roll the surface. Repair roadside table drains as required. | 2020-21 | \$24,918 | \$50,604 | Feb-20 | Apr-20 |
| 109370-20WA-RTR | WA | City of Swan | Midland Road, Hazelmere | Upgrade Midland Road to current urban standard. This includes widening of the road, as well as ancillary works to support the upgraded road (i.e. drainage, kerbing, footpaths and street light relocation). | 2020-21 | \$1,023,484 | \$3,500,000 | Jul-20 | Sep-21 |
| 109371-20QLD-RTR | QLD | Cook Shire Council | Charlotte Street, Cooktown | Reconstruction of Charlotte St road formation from chainage 992m to 2175m. This includes: Rehabilitation and upgrade of Charlotte St, from the roundabout to Hope St including a 3 m Shared path. Intersection treatments for Howard St / Charlotte St, Walker St / Charlotte St, Furneaux St / Charlotte St, Green St / Charlotte St and Adelaide Street/Charlotte Street (budget permitting). Kerb extensions as a Local Area Traffic Management to assist with traffic movements Landscape opportunity. | 2021-22 | \$638,666 | \$1,238,166 | Apr-21 | Jul-22 |
| 109372-20VIC-RTR | VIC | Macedon Ranges Shire Council | Beauchamp Street, Kyneton | Road reconstruction, including replacement of kerb and channel. Footpaths, Drainage and Parking improvements where possible. | 2021-22 | \$1,043,841 | \$1,068,495 | Feb-21 | Aug-21 |
| 109373-20NSW-RTR | NSW | Upper Lachlan Shire Council | Jerrawa Road (Rural Road) | It is proposed to rectify the problems of road pavement by overlaying the gravel over the existing pavement and spraying the bitumen pray sealing and constructing the table drains. This process will increase the pavement thickness and widen the road by shoulder widening and rectify the edge drops. | 2021-22 | \$411,163 | \$411,163 | Sep-21 | Jun-23 |
| 109374-20NSW-RTR | NSW | Upper Lachlan Shire Council | Kialla Road, Crookwell | The proposed work consists of overlaying the gravels to increase the pavement thickness and placing of new bitumen sealing works to rectify the rutting and crackings by providing the extra road width. It also rectifies the edge drop by adding gravels in shoulder re-sheeting. | 2020-21 | \$140,764 | \$140,764 | Oct-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 109375-20NSW-RTR | NSW | Upper Lachlan Shire Council | Gurrundah Road (Rural Road) | The proposed work is to rectify the problems of rutting, roughness, edge drops and cracks. This also increase the pavement thickness by adding extra layer of gravels followed by the bitumen spray sealing works. | 2022-23 | \$130,938 | \$130,938 | May-22 | Jun-22 |
| 109376-20WA-RTR | WA | City of Bayswater | Telstar Drive, Morley | Resealing of road 800m long and 10m wide with 25mm asphalt kerb to kerb. A =8000 m2 | 2021-22 | \$154,297 | \$154,297 | Feb-21 | Jun-21 |
| 109377-20NSW-RTR | NSW | Narrabri Shire Council | Ison Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$122,277 | \$122,277 | Sep-20 | Nov-20 |
| 109378-20WA-RTR | WA | City of Bayswater | Chaffers Street, Morley | Resealing of road 516m long and 7.4m wide with 25mm asphalt kerb to kerb. A =3818 m2 | 2020-21 | \$58,156 | \$62,060 | Sep-20 | Dec-20 |
| 109379-20WA-RTR | WA | City of Bayswater | Paringa Street, Morley | Resealing of road 470m long and 7.4m wide with 25mm asphalt kerb to kerb. A =3478 m2 | 2020-21 | \$57,791 | \$57,791 | Sep-20 | Dec-20 |
| 109380-20WA-RTR | WA | City of Bayswater | Maritana Street, Morley | Resealing of road 470m long and 7.4m wide with 25mm asphalt kerb to kerb. A =3478 m2 | 2020-21 | \$57,910 | \$57,910 | Sep-20 | Dec-20 |
| 109381-20WA-RTR | WA | City of Bayswater | Hannans Street, Morley | Resealing of road 470m long and 7.4m wide with 25mm asphalt kerb to kerb. A =3478 m2 | 2020-21 | \$60,541 | \$60,541 | Sep-20 | Dec-20 |
| 109382-20WA-RTR | WA | City of Bayswater | Hammersley Avenue, Morley | Resealing of road 534m long and 7.2m wide with 25mm asphalt kerb to kerb. A =3844 m2 | 2020-21 | \$68,791 | \$68,791 | Sep-20 | Dec-20 |
| 109383-20NSW-RTR | NSW | Narrabri Shire Council | Nuable Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$280,888 | \$280,888 | Sep-20 | Dec-20 |
| 109384-20NSW-RTR | NSW | Narrabri Shire Council | Smiths Lane (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$42,886 | \$42,886 | Sep-20 | Dec-20 |
| 109385-20VIC-RTR | VIC | Shire of Strathbogie | Cowells Lane (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material will be placed as per Councils maintenance protocols. | 2020-21 | \$28,499 | \$32,354 | Feb-20 | Jun-20 |
| 109386-20QLD-RTR | QLD | Hinchinbrook Shire Council | Fern Street, Forrest Beach. | Bitumen widening, disabled parking improvement and kerb and channel upgrade. (increase depth of parking bays to improve safety in relation to traffic in adjacent lane, also provides additional width between parking bays which will allow for disabled parking bays). | 2020-21 | \$124,674 | \$140,380 | Sep-20 | Feb-21 |
| 109387-20NSW-RTR | NSW | Georges River Council | George Street | To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 5,630 square metres with dimensions, 455m long x 12.3m wide. | 2021-22 | \$180,000 | \$211,977 | Feb-21 | Apr-21 |
| 109388-20NSW-RTR | NSW | Georges River Council | Lorraine Street, Peakhurst | To heavy patch areas between 100mm to 200mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 5,530 square metres with dimensions, 548m long x 10.1m wide. | 2020-21 | \$140,000 | \$146,670 | Nov-20 | Dec-20 |
| 109389-20NSW-RTR | NSW | Georges River Council | Queensbury Road | To heavy patch areas between 100mm to 150mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 6,420 square metres with dimensions, 554m long x 11.6m wide. | 2020-21 | \$150,000 | \$158,563 | Nov-20 | Dec-20 |
| 109390-20NSW-RTR | NSW | Narrabri Shire Council | Stumpy Lane (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$172,523 | \$172,523 | Sep-20 | Dec-20 |
| 109391-20NSW-RTR | NSW | Georges River Council | Patrick Street, Hurstville | To heavy patch areas between 50mm to 150mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 5,180 square metres with dimensions, 439m long x 11.8m wide. | 2021-22 | \$110,000 | \$145,951 | Feb-21 | Mar-21 |
| 109392-20QLD-RTR | QLD | Hinchinbrook Shire Council | Leichhardt Street, Forrest Beach. | Bitumen widening to kerb. | 2020-21 | \$72,400 | \$72,400 | Sep-20 | Jan-21 |
| 109393-20NSW-RTR | NSW | Narrabri Shire Council | Tuppiari Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$94,502 | \$94,502 | Sep-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 109394-20VIC-RTR | VIC | Shire of Strathbogie | Longwoo-Shepparton Road (Rural Road) | The section will be cement stabilised, sealed and rehabilitated as per Councils maintenance protocols. | 2020-21 | \$173,145 | \$173,145 | Jan-20 | Jun-20 |
| 109395-20SA-RTR | SA | Alexandrina Council | Bahloo Glen Road, Mount Compass | It is proposed to re-sheet the road with 100mm of compacted 20mm quarry rubble to restore the roads surface. | 2019-20 | \$139,447 | \$139,447 | Sep-19 | Apr-20 |
| 109396-20SA-RTR | SA | Alexandrina Council | Navarino Road, Angas Plains | It is proposed to re-sheet the road with 100mm of compacted 20mm quarry rubble to restore the roads surface. | 2019-20 | \$124,613 | \$124,613 | Sep-19 | Apr-20 |
| 109397-20SA-RTR | SA | Alexandrina Council | Treutler Road, Gemmells | It is proposed to re-sheet the road with 100mm of compacted 20mm quarry rubble to restore the roads surface. | 2019-20 | \$26,228 | \$26,228 | Sep-19 | Apr-20 |
| 109398-20NSW-RTR | NSW | Narrabri Shire Council | Gardens Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$107,389 | \$107,389 | Dec-20 | Dec-20 |
| 109399-20NSW-RTR | NSW | Narrabri Shire Council | Trindalls Lane (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$121,811 | \$121,811 | Sep-20 | Dec-20 |
| 109401-20VIC-RTR | VIC | Shire of Strathbogie | Shelton-Watson Streets, Strathbogie | The entire intersection and approaches will be widened, rehabilitated correcting camber issues and a spray seal with appropriate sized stones applied as per Councils maintenance protocols | 2020-21 | \$173,380 | \$173,380 | Feb-20 | Jun-20 |
| 109404-20SA-RTR | SA | Alexandrina Council | Waterport Road, Port Elliot | It is proposed to repair the road surface and pavement with a series of treatments including; 40mm AC10 Overlay C320, 40mm Plane with 40mm AC10 C320, 160mm Plane with 80+80mm AC14 C320, 250mm Plane with 60+75+75mm AC14 C320 and 40mm AC10 C320. line marking reinstatement. | 2020-21 | \$299,702 | \$299,702 | May-20 | Jun-20 |
| 109405-20WA-RTR | WA | Shire of Morawa | Canna North East Road (rural road) | Clear verges to a width of 12 metres. Construct road formation to a width of 10 metres. Resurface with gravel 150 mm deep. | 2020-21 | \$145,187 | \$145,187 | Sep-20 | Jun-21 |
| 109407-20WA-RTR | WA | Shire of Morawa | Neates Road (rural road) | Clearing formation of bitumen edge and reseal; Clear shrub off edge of road; Reseal existing bitumen 10 mm; Put in new gravel and compact. | 2020-21 | \$136,750 | \$136,750 | Dec-20 | Jun-21 |
| 109408-20VIC-RTR | VIC | Shire of Strathbogie | Upper Boho Road (Rural Road) | The entire section of pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols. | 2020-21 | \$35,649 | \$35,649 | Feb-20 | Jun-20 |
| 109409-20NSW-RTR | NSW | Narrabri Shire Council | Harparary Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2020-21 | \$263,819 | \$263,819 | Nov-20 | Dec-20 |
| 109410-20WA-RTR | WA | Shire of Morawa | Manning Street, Morawa | Reconstruct road and seal kerb. Put in drainage to dam and new gateway to airport. Coat and seal kerb width of 7 metres. | 2020-21 | \$39,846 | \$39,846 | Nov-20 | Jun-21 |
| 109411-20VIC-RTR | VIC | Shire of Strathbogie | Nagambie-Rushworth Road (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols. | 2020-21 | \$47,539 | \$47,539 | Feb-20 | Jun-20 |
| 109412-20WA-RTR | WA | Shire of Mukinbudin | Moondon Road (Rural Road) | Over the entire nominated section carry out reconstruction and gravel re-sheet with 150mm of gravel. | 2020-21 | \$130,000 | \$140,800 | Jul-20 | Oct-20 |
| 109413-20WA-RTR | WA | Shire of Morawa | Lodge Street, Morawa | Reseal bitumen surface with 10 mm blue metal (width) for 7.6 square metre wide of bitumen application. | 2021-22 | \$9,950 | \$9,950 | Feb-21 | Jun-21 |
| 109414-20VIC-RTR | VIC | Shire of Strathbogie | Reedy Lake Road (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols. | 2020-21 | \$83,078 | \$83,078 | Feb-20 | Jun-20 |
| 109415-20VIC-RTR | VIC | Shire of Strathbogie | Nolans Road (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols. | 2020-21 | \$56,707 | \$56,707 | Feb-20 | Jun-20 |
| 109416-20VIC-RTR | VIC | Shire of Strathbogie | Nolans Road (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols. | 2020-21 | \$39,663 | \$39,663 | Feb-20 | Jun-20 |
| 109417-20VIC-RTR | VIC | Shire of Strathbogie | Wormangal-Wharing Road (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols | 2020-21 | \$53,789 | \$53,789 | Feb-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 109418-20VIC-RTR | VIC | Buloke Shire Council | Narrewillock Quambtook Road, Rural Road, | Sealing 0.870 km length, 5.6 m width road surface. | 2020-21 | \$24,310 | \$24,310 | Apr-20 | May-20 |
| 109419-20SA-RTR | SA | Tatiara District Council | Jip Jip Road (Rural Road), | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2020-21 | \$145,487 | \$145,487 | Sep-20 | Dec-20 |
| 109420-20SA-RTR | SA | Tatiara District Council | Petherick Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2020-21 | \$95,719 | \$95,719 | Oct-20 | Dec-20 |
| 109421-20VIC-RTR | VIC | Shire of Strathbogie | Bull Lane (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols. | 2020-21 | \$26,993 | \$26,993 | Feb-20 | Jun-20 |
| 109422-20SA-RTR | SA | Tatiara District Council | Bruce Road (Rural Road), | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2020-21 | \$69,230 | \$69,230 | Nov-20 | Dec-20 |
| 109423-20VIC-RTR | VIC | Buloke Shire Council | Culgoa Ultima Road, Rural Road, Culgoa VIC 3530 | Sealing 0.52 km length and 6.2 m width road surface. | 2020-21 | \$13,353 | \$13,353 | Apr-20 | May-20 |
| 109424-20SA-RTR | SA | Tatiara District Council | Broadview Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2020-21 | \$103,514 | \$240,052 | Dec-20 | Mar-21 |
| 109425-20VIC-RTR | VIC | Shire of Strathbogie | McLeans Lane (Rural Road) | The entire section of road will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols. | 2020-21 | \$48,578 | \$48,578 | Feb-20 | Jun-20 |
| 109426-20SA-RTR | SA | Tatiara District Council | Langley Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2020-21 | \$94,203 | \$94,203 | Nov-20 | Apr-21 |
| 109427-20VIC-RTR | VIC | Shire of Strathbogie | Sargoods Road (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols/ | 2020-21 | \$30,563 | \$30,563 | Feb-20 | Jun-20 |
| 109428-20VIC-RTR | VIC | Buloke Shire Council | View Street, Chariton Vic 3525 | Patching 68 m length, 6.8 m width surface. | 2020-21 | \$18,445 | \$18,445 | Feb-20 | Mar-20 |
| 109429-20SA-RTR | SA | Tatiara District Council | Burt Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2020-21 | \$137,321 | \$137,321 | Nov-20 | Apr-21 |
| 109430-20QLD-RTR | QLD | Hinchinbrook Shire Council | Boat Ramp Road, Taylors Beach. | Bitumen widening to sealed standard, disabled parking improvement and kerb upgrade. | 2020-21 | \$181,249 | \$181,249 | Sep-20 | Mar-21 |
| 109431-20SA-RTR | SA | Tatiara District Council | Cadzow Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2020-21 | \$87,240 | \$87,240 | Oct-20 | Dec-20 |
| 109432-20VIC-RTR | VIC | Shire of Strathbogie | Longwood-Mansfield Road (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols. | 2020-21 | \$42,684 | \$42,684 | Feb-20 | Jun-20 |
| 109433-20SA-RTR | SA | Tatiara District Council | Railtz Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses | 2020-21 | \$117,417 | \$117,417 | Dec-20 | Apr-21 |
| 109434-20WA-RTR | WA | City of Wanneroo | Hughie Edwards Drive, Merriwa | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$67,500 | \$92,565 | Oct-20 | Jan-21 |
| 109435-20VIC-RTR | VIC | Shire of Strathbogie | Sugarloaf Road (Rural Road) | The entire section of road pavement will be graded/ reshaped and an additional 100mm of pavement material added as per Councils maintenance protocols. | 2020-21 | \$25,407 | \$25,407 | Feb-20 | Jun-20 |
| 109436-20WA-RTR | WA | City of Wanneroo | Grand Paradiso Parade, Merriwa | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$95,000 | \$158,910 | Oct-20 | Dec-20 |
| 109437-20WA-RTR | WA | City of Wanneroo | Baltimore Parade, Merriwa | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$185,000 | \$285,821 | Oct-20 | Jan-21 |
| 109438-20NSW-RTR | NSW | Balranald Shire Council | Burke Wills Road (Rural Road) | To remove three old single grids and replace with new double grids. New grids will be placed on compacted gravel and the approaches will be sealed to a length of 70m. To form, reshape and build the road up to natural surface with natural material. This will include grading along the sides of the road to form table drains for drainage flow. | 2019-20 | \$77,031 | \$132,734 | Dec-19 | Feb-20 |
| 109439-20VIC-RTR | VIC | Buloke Shire Council | Broadway, Wycheproof, VIC 3527 | Patching length of 325.5 m and 5.3m width road surface. | 2020-21 | \$47,485 | \$59,505 | Feb-20 | Mar-20 |
| 109440-20NSW-RTR | NSW | Balranald Shire Council | Marma Box Creek (Rural Road) | To form and build the road up to natural surface with natural material. Then gravel construction 8m wide for a length of 8.0km. This will include grading along the sides of the road to form table drains for drainage flow. | 2019-20 | \$148,248 | \$148,248 | Sep-19 | Nov-19 |
| 109441-20VIC-RTR | VIC | Greater Bendigo City Council | Belle Vue Road, Golden Square | Reconstruction of road pavement including kerb and associated drainage | 2020-21 | \$570,000 | \$587,201 | Aug-20 | Nov-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 109442-20NSW-RTR | NSW | Balranald Shire Council | Freshwater Road (Rural Road) | The whole road to be graded and reshaped with natural material. This will include grading along the sides of the road to form table drains for drainage flow. | 2019-20 | \$101,805 | \$101,805 | Aug-19 | Sep-19 |
| 109443-20VIC-RTR | VIC | Greater Bendigo City Council | Axedale-Goornong Road, Axedale | Reconstruction of road | 2020-21 | \$440,000 | \$449,000 | Jul-20 | Aug-20 |
| 109444-20VIC-RTR | VIC | Greater Bendigo City Council | Lloyd Street, East Bendigo | Reconstruction of road pavement | 2020-21 | \$140,000 | \$160,000 | Jul-20 | Sep-20 |
| 109445-20VIC-RTR | VIC | Greater Bendigo City Council | Hargreaves Street, Golden Square | Reconstruction of road pavement, kerb and associated drainage | 2020-21 | \$200,000 | \$230,000 | Sep-20 | Dec-20 |
| 109446-20NSW-RTR | NSW | Upper Hunter Shire Council | Hunter Rd, Gundy | Shoulder widening and pavement strengthening. Provide 200mm base overlay and undertake roadside drainage.Length of road to be upgraded 19.9 to 21.1km and 8 metres wide, total seal area 9,600m2. | 2020-21 | \$317,654 | \$567,654 | Apr-20 | Jun-20 |
| 109447-20NSW-RTR | NSW | Upper Hunter Shire Council | Liverpool and Aberdeen St, Scone. | Upgrade storm water drainage, improve kerb returns and rehabilitate pavement. Length of works to be upgraded is 50metres and 20metres wide, pavement area 1000m2. | 2020-21 | \$55,000 | \$120,000 | Jan-20 | Jun-20 |
| 109448-20VIC-RTR | VIC | Greater Bendigo City Council | Axedale-Crosbie Road, Axedale | Resheeting of gravel road | 2020-21 | \$300,000 | \$320,000 | Jul-20 | Dec-20 |
| 109449-20NSW-RTR | NSW | Upper Hunter Shire Council | Kingdon St, Scone | Upgrade storm water drainage. Length of drainage upgraded 290metres. | 2019-20 | \$62,283 | \$182,620 | Jan-19 | Jun-20 |
| 109450-20VIC-RTR | VIC | Greater Bendigo City Council | Goornong-Fosterville Road, Fosterville | Resheeting of gravel road | 2020-21 | \$165,916 | \$192,000 | Jul-20 | Dec-20 |
| 109451-20VIC-RTR | VIC | Greater Bendigo City Council | Cochranes Road Costerfield | Resheeting of gravel road | 2020-21 | \$200,000 | \$262,000 | Jul-20 | Dec-20 |
| 109452-20VIC-RTR | VIC | Greater Bendigo City Council | Sullivan Street, Golden Square | Reconstruction of road pavement | 2020-21 | \$230,000 | \$239,933 | Aug-20 | Nov-20 |
| 109454-20TAS-RTR | TAS | Huon Valley Council | Esperance Coast Road, Brooks Bay | Mill and reshape 4945m to a depth of 150mm, Install 6m wide two coat seal, Install 500mm wide gravel shoulders. Install 375m of 170mm Megaflor in road shoulders. Install guide posts and replace any required signage. Remake centreline to Tasmanian Department of State Growth specifications. | 2020-21 | \$664,685 | \$1,500,000 | Sep-20 | Mar-21 |
| 109455-20VIC-RTR | VIC | Monash City Council | Allambi Street, Ashwood | The work proposed will include provision of drainage and resurfacing of the road pavement along the whole road. Additionally each vehicle crossing will be replaced to ensure there is no scraping when vehicles enter properties. | 2021-22 | \$200,000 | \$334,886 | Jan-21 | Jun-21 |
| 109456-20VIC-RTR | VIC | Monash City Council | Bullarto Street, Chadstone | Reconstruct road surface and kerb and channel, install drainage, replace vehicle crossings and undertake ancillary concrete works. | 2021-22 | \$250,000 | \$349,899 | Jan-21 | Jun-21 |
| 109457-20NSW-RTR | NSW | City of Canada Bay Council | Speed Avenue, Russell Lea | An Engineering survey has been completed and the detailed design is currently underway. New pavement is to be constructed to service a high volume of vehicles tending to the local school. Road pavement works will improve riding quality and reduce the deterioration of pavement structure thus improving longevity of the asset. Existing kerb & gutter and layback will be reconstructed. | 2021-22 | \$112,416 | \$176,000 | Mar-21 | Apr-21 |
| 109458-20SA-RTR | SA | Mount Barker District Council | Morning star Road, Wistow | Reconstruction the road pavement and new wearing course to provide safe access residential traffic. | 2021-22 | \$60,991 | \$60,991 | Mar-21 | May-21 |
| 109459-20NSW-RTR | NSW | City of Canada Bay Council | Bickleigh Lane, Abbotsford | The pavement rehabilitation works will involve in removal of existing pavement upto 150mm and place a deeplift pavement before resurfacing of Bickleigh Lane. | 2021-22 | \$38,240 | \$38,240 | Mar-21 | Apr-21 |
| 109460-20NSW-RTR | NSW | City of Canada Bay Council | Werona Avenue, Abbotsford | The pavement rehabilitation works will involve in removal of existing pavement upto 150mm and place a deeplift pavement before resurfacing of Werona Avenue. | 2021-22 | \$25,450 | \$25,450 | Apr-21 | Apr-21 |
| 109461-20SA-RTR | SA | Mount Barker District Council | Paechtoun Road, Hahndorf, South Australia | Reconstruction the road pavement and new wearing course to provide safe access residential traffic. | 2020-21 | \$191,495 | \$191,495 | Sep-20 | May-21 |
| 109462-20SA-RTR | SA | Mount Barker District Council | Leonard Road, Hahndorf | Reconstruction the road pavement and new wearing course to provide safe access residential traffic. | 2020-21 | \$267,175 | \$267,175 | Sep-20 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 109463-20SA-RTR | SA | Mount Barker District Council | Yantaringa Road, Paechtown | Reconstruction the road pavement and new wearing course to provide safe access residential traffic. | 2020-21 | \$72,616 | \$72,616 | Sep-20 | May-21 |
| 109464-20QLD-RTR | QLD | Paroo Shire Council | Jobs Gate Road (Rural), Cunnamulla | resheet Pavement and seal | 2019-20 | \$272,914 | \$272,914 | Aug-19 | Jun-20 |
| 109465-20NSW-RTR | NSW | Cowra Shire Council | Kangaroo Flat Road (Rural Road) | Strengthen pavement and seal to 6.5m width | 2020-21 | \$25,797 | \$103,188 | Jul-20 | Apr-21 |
| 109466-20NSW-RTR | NSW | Cowra Shire Council | Kangaroo Flat Road (Rural Road) | Strengthen pavement and seal to 6.5m width | 2020-21 | \$12,237 | \$48,950 | Jul-20 | Apr-21 |
| 109467-20NSW-RTR | NSW | Cowra Shire Council | Quartpot Road (Rural Road) | Strengthen pavement and seal to 6.5m width | 2020-21 | \$5,775 | \$23,100 | Oct-20 | Apr-21 |
| 109468-20NSW-RTR | NSW | Cowra Shire Council | Quartpot Road (Rural Road) | Strengthen pavement and seal to 6.5m width | 2020-21 | \$13,475 | \$53,900 | Oct-20 | Apr-21 |
| 109469-20NSW-RTR | NSW | Cowra Shire Council | Mt McDonald Road (Rural Road) | Strengthen pavement and seal to 6.5m width | 2021-22 | \$27,500 | \$110,000 | Feb-21 | Apr-21 |
| 109470-20NSW-RTR | NSW | Greater Hume Shire Council | Hume Street, Holbrook | Reconstruct road and replace Kerb and Channel to level to allow for stormwater to flow. | 2020-21 | \$179,336 | \$179,336 | Feb-20 | Jun-20 |
| 109471-20NSW-RTR | NSW | Murrumbidgee Council | Britts Road, Darlington Point | Reconstruct pavement and shoulders for a length of 1km. Bitumen seal. | 2019-20 | \$60,367 | \$99,865 | Oct-19 | Apr-20 |
| 109472-20NSW-RTR | NSW | Coonamble Shire Council | Namoi Street, Coonamble | Undertake heavy patching of the road to rectify the pavement failures and improve the shape and ride. | 2020-21 | \$34,866 | \$34,866 | Jul-20 | Jun-21 |
| 109474-20NSW-RTR | NSW | Narrandera Shire Council | Euratha Rd (rural road) | resheet the road with gravel for 1km and 6 metres wide | 2021-22 | \$46,136 | \$46,136 | Feb-21 | May-21 |
| 109475-20NSW-RTR | NSW | Narrandera Shire Council | Holloway Rd (rural road) | resheet the road with gravel for 2km and width 5 metres | 2020-21 | \$33,252 | \$33,252 | Jul-20 | Sep-20 |
| 109476-20NSW-RTR | NSW | Narrandera Shire Council | Landervale Rd (rural road) | resheet the road with gravel for 500 metres and 6 metres wide | 2021-22 | \$6,989 | \$6,989 | Mar-21 | May-21 |
| 109554-20NSW-RTR | NSW | Murrumbidgee Council | Four Corners Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm, grade to shape roll and compact. | 2019-20 | \$109,692 | \$109,692 | Sep-19 | Apr-20 |
| 109555-20SA-RTR | SA | District Council of Peterborough | Moscow Street Peterborough | New concrete kerbing and 2 coat seal to both sides of the road with coat reseat to existing road pavement | 2021-22 | \$350,310 | \$350,310 | Feb-21 | Feb-22 |
| 109556-20SA-RTR | SA | District Council of Peterborough | Railway Terrace, Peterborough | New concrete kerbing and 2 coat seal to both sides of the road with coat reseat to existing road pavement | 2022-23 | \$268,122 | \$268,122 | Mar-22 | Jun-22 |
| 109557-20SA-RTR | SA | District Council of Peterborough | Howard Street, Peterborough | New concrete kerbing and 2 coat seal to both sides of the road with coat reseat to existing road pavement. | 2022-23 | \$60,195 | \$60,195 | Jun-22 | May-23 |
| 109558-20SA-RTR | SA | District Council of Peterborough | Badger Street Peterborough | New concrete kerbing and 2 coat seal to both sides of the road with coat reseat to existing road pavement. | 2023-24 | \$60,195 | \$60,195 | Jan-23 | May-23 |
| 109559-20SA-RTR | SA | District Council of Peterborough | Threadgold Street Peterborough | New concrete kerbing and 2 coat seal to both sides of the road with coat reseat to existing road pavement. | 2023-24 | \$75,725 | \$75,725 | Aug-23 | Oct-23 |
| 109560-20QLD-RTR | QLD | Longreach Regional Council | Muttaborra Westside Road - Rural Road | Installation of new grid, signage and gravel approaches. | 2019-20 | \$132,976 | \$132,976 | Jul-19 | May-20 |
| 109561-20WA-RTR | WA | Shire of Meekatharra | Ashburton Downs Meekatharra Road (Rural Road) | Reconstruct road to 10 m wide. Improve drainage and floodways. Apply a 7.2 m wide bitumen seal over a length of 6 kms | 2020-21 | \$785,619 | \$1,200,000 | Jul-20 | Dec-20 |
| 109562-20QLD-RTR | QLD | Longreach Regional Council | Gull Street - Rural Road | Realign and reconstruct culverts and approaches | 2019-20 | \$42,670 | \$42,670 | Aug-19 | Nov-19 |
| 109563-20QLD-RTR | QLD | Longreach Regional Council | Swan Street - Rural road | Realign and reconstruct culverts and approaches | 2019-20 | \$18,741 | \$18,741 | Sep-19 | Nov-19 |
| 109564-20NSW-RTR | NSW | The Council of Camden | Holdsworth Drive, Mount Annan | It is proposed to Mill and fill 145 mm thickness of travel lanes and 40 mm of shoulder, including the roundabout at Moreshead Road and Construct a new pedestrian crossing near Main Street Roundabout. Length of the road to receive treatment is 380m and average width is 11.6 m. | 2020-21 | \$192,488 | \$192,488 | Aug-20 | Oct-21 |
| 109565-20NSW-RTR | NSW | Uralla Shire Council | Hill Street (Uralla) | Asphalt overlay of 50mm thickness including correction and reinstate linemarking. | 2020-21 | \$73,560 | \$73,560 | Jun-20 | Jun-20 |
| 109566-20VIC-RTR | VIC | Yarriambiack Shire Council | Mellis Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$52,600 | \$52,600 | May-20 | Jun-20 |
| 109567-20VIC-RTR | VIC | Yarriambiack Shire Council | Darts Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$44,962 | \$44,962 | Jan-20 | Jun-20 |
| 109568-20WA-RTR | WA | City of Belmont | Progress Way, CLOVERDALE | Length, width and area of job: 313m x 7.2m x = 2,246m ² . Existing asphalt surface to be milled off over full length of the project, minor kerb repairs made and four existing drainage pits to be reconstructed with new gully grates installed. | 2020-21 | \$141,908 | \$181,570 | May-20 | Jun-20 |
| 109569-20NSW-RTR | NSW | Upper Hunter Shire Council | Glenbawn Rd, Scone | It is proposed to reseat 4.3km | 2020-21 | \$125,434 | \$125,434 | Jun-20 | Jun-20 |
| 109570-20VIC-RTR | VIC | Yarriambiack Shire Council | Ellam Willenbrina Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$17,254 | \$17,254 | Jan-20 | Jun-20 |
| 109571-20NSW-RTR | NSW | Upper Hunter Shire Council | Timor Rd, (rural road) | It is proposed to seal 3.1km and 1.7km | 2020-21 | \$151,303 | \$151,303 | Jun-20 | Jun-20 |
| 109572-20NSW-RTR | NSW | The Council of Camden | Ingleburn Road, Leppington | It is proposed to heavy patch where required , fixing edge issues and two coat spray seal, length of the road to receive the treatment is 1540 m and average width is 6.2 m. | 2021-22 | \$232,664 | \$330,000 | Jun-21 | Oct-21 |
| 109573-20NSW-RTR | NSW | Upper Hunter Shire Council | Idaville Rd, Merriwa | It is proposed to seal 5.9km. | 2020-21 | \$113,060 | \$113,060 | Jun-20 | Jun-20 |
| 109574-20VIC-RTR | VIC | Yarriambiack Shire Council | Yaapeet West Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$34,750 | \$34,750 | May-20 | Jun-20 |
| 109575-20VIC-RTR | VIC | Yarriambiack Shire Council | Yarto Speed Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$27,162 | \$27,162 | May-20 | May-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 109577-20WA-RTR | WA | Shire of Yalgoo | Morowa - Yalgoo Road, (rural road) | Morowa - Yalgoo Road pavement is being widened between 0.5m and 1.0m each side to provide a consistent 10m wide pavement. The seal is being widened up to 1.5m each side to provide a consistent 7m wide seal. | 2020-21 | \$377,293 | \$377,293 | Sep-20 | Jun-21 |
| 109578-20VIC-RTR | VIC | Yarriambiack Shire Council | Two Mile Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$29,580 | \$29,580 | Jun-20 | Jun-20 |
| 109579-20VIC-RTR | VIC | Yarriambiack Shire Council | V Matthews Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$48,693 | \$48,693 | Feb-20 | Jun-20 |
| 109580-20VIC-RTR | VIC | Yarriambiack Shire Council | Childs Road (Rural Road) | Carry out gravel resheet. | 2020-21 | \$47,354 | \$47,354 | Apr-20 | Apr-20 |
| 109581-20VIC-RTR | VIC | Yarriambiack Shire Council | Bryntirion Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$25,699 | \$25,699 | Mar-20 | Apr-20 |
| 109582-20NSW-RTR | NSW | Upper Lachlan Shire Council | Jeffreys Road (Rural Road) | The proposed work replaces the existing timber with a precast box culverts with the sealed road approached and installation of safety barriers. | 2019-20 | \$185,055 | \$229,385 | Sep-19 | Nov-19 |
| 109583-20VIC-RTR | VIC | Yarriambiack Shire Council | Lewis Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$20,678 | \$20,678 | Feb-20 | Jun-20 |
| 109584-20NSW-RTR | NSW | Upper Lachlan Shire Council | Julong Road (Rural Road) | The proposed work is to construct a new concrete bridge with the construction of road approaches and installation of safety barriers. | 2019-20 | \$406,720 | \$406,720 | Sep-19 | Dec-19 |
| 109585-20VIC-RTR | VIC | Yarriambiack Shire Council | Niewands Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$28,144 | \$28,144 | Mar-20 | Jun-20 |
| 109586-20VIC-RTR | VIC | Yarriambiack Shire Council | Hopetoun Yaapeet Road (Rural Road) | Carry out bituminous surfacing | 2020-21 | \$72,568 | \$72,568 | Apr-20 | Apr-20 |
| 109587-20VIC-RTR | VIC | Yarriambiack Shire Council | Patchewollock Tempy Road (Rural Road) | Carry out bituminous surfacing | 2020-21 | \$73,633 | \$73,633 | Apr-20 | Apr-20 |
| 109588-20VIC-RTR | VIC | Yarriambiack Shire Council | Scott Street, Warracknabeal | Carry out bituminous surfacing. | 2020-21 | \$49,537 | \$49,537 | Apr-20 | Apr-20 |
| 109589-20VIC-RTR | VIC | Yarriambiack Shire Council | Maidavale Road (Rural Road) | Carry out gravel resheet | 2020-21 | \$22,875 | \$22,875 | Aug-20 | Jun-21 |
| 109591-20NSW-RTR | NSW | Murrumbidgee Council | Telephone Gate Road, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm, grade to shape, roll and compact. | 2019-20 | \$72,532 | \$72,532 | Aug-19 | Sep-19 |
| 109592-20NSW-RTR | NSW | Murrumbidgee Council | Wilson Road, Jerilderie (Rural Road) | Reseal section with 10mm aggregate and bitumen. | 2020-21 | \$115,163 | \$115,163 | Mar-20 | Mar-20 |
| 109593-20VIC-RTR | VIC | Yarriambiack Shire Council | Mill Street, Minyip | Construct and seal the roadway | 2020-21 | \$158,667 | \$158,667 | Aug-20 | Jun-21 |
| 109594-20VIC-RTR | VIC | Yarriambiack Shire Council | Morris Street, Minyip | Construct and seal roadway | 2020-21 | \$128,233 | \$128,233 | Aug-20 | Dec-20 |
| 109595-20VIC-RTR | VIC | Yarriambiack Shire Council | Minyip Dimboola Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$76,816 | \$76,816 | Aug-20 | Jan-21 |
| 109596-20VIC-RTR | VIC | Yarriambiack Shire Council | Blue Ribbon Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2020-21 | \$45,330 | \$45,330 | Aug-20 | Dec-20 |
| 109597-20NSW-RTR | NSW | Nambucca Valley Council | Bellingen Road Missabotti | Renewal of the road by reconstruction with properly designed drainage, new pavement layer and new 2 Coat Seal wearing surface. | 2019-20 | \$342,405 | \$624,000 | Jul-19 | Dec-19 |
| 109598-20SA-RTR | SA | District Council of Grant | Sewarts Road, Allendale East | Reconstruct & seal road 2,000 metres section, 8 metres wide. | 2020-21 | \$200,000 | \$252,461 | Oct-20 | Nov-20 |
| 109599-20SA-RTR | SA | District Council of Grant | Ridge Road, Mingbool | Reconstruct & seal road 1,350 metres at 9 metres wide. | 2020-21 | \$141,355 | \$150,625 | Nov-20 | Dec-20 |
| 109600-20NSW-RTR | NSW | Mid-Western Regional Council | Denison Street, Mudgee | Project involved shoulder rehabilitation, single seal on existing road and double seal on shoulders. | 2020-21 | \$120,851 | \$120,851 | Mar-20 | Jun-20 |
| 109601-20NSW-RTR | NSW | Mid-Western Regional Council | Pyramul Road (Rural Road) | Tree removal, widening & upgrade road surface to seal. | 2020-21 | \$437,158 | \$437,158 | Apr-20 | Oct-20 |
| 109602-20NSW-RTR | NSW | Narromine Shire Council | Jones Circuit Road (rural road), Narromine, | Upgrade road with new gravel pavement for 500m at 8m wide and 150mm deep to existing formation | 2019-20 | \$70,408 | \$70,408 | Jun-19 | Jul-19 |
| 109603-20NSW-RTR | NSW | Narromine Shire Council | Swift Lane (rural road) | Resheet road to full width for 2.00km at 6.0m wide and 150mm deep to repair damaged road surface | 2020-21 | \$59,560 | \$59,560 | May-20 | Jul-20 |
| 109604-20NSW-RTR | NSW | Narrabri Shire Council | James Street, Narrabri | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Bitumen re-sealing is completed to protect the road base and improve road surface. | 2020-21 | \$76,408 | \$76,408 | Jan-20 | Feb-20 |
| 109605-20NSW-RTR | NSW | Narrabri Shire Council | Fraser Street, Narrabri | Gravel overlay with a double coat bitumen spray seal. Drainage issues also addressed. | 2019-20 | \$95,512 | \$95,512 | Sep-19 | Oct-19 |
| 109606-20QLD-RTR | QLD | Longreach Regional Council | Glendulloch Road - Rural Road | Import gravel and grade to Longreach Regional Council Transport Safety Regulations. | 2019-20 | \$99,905 | \$99,905 | Oct-19 | Dec-19 |
| 109607-20QLD-RTR | QLD | Longreach Regional Council | Dandaraga Road - Rural Road | Premix patching where required and reseal. | 2019-20 | \$108,482 | \$108,482 | Aug-19 | Oct-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 109608-20NSW-RTR | NSW | Upper Lachlan Shire Council | Spicers Lane (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2021-22 | \$16,505 | \$16,505 | Jan-21 | Feb-21 |
| 109615-20QLD-RTR | QLD | Longreach Regional Council | Longreach Silsoe Road - Rural Road | Import gravel and grade to Longreach Regional Council Transport Safety Regulations. | 2019-20 | \$135,881 | \$135,881 | Jul-19 | Jun-20 |
| 109617-20QLD-RTR | QLD | Longreach Regional Council | Isisford Bimerah Road - Rural Road | Import gravel and grade to Longreach Regional Council Transport Safety Regulations. | 2019-20 | \$35,298 | \$37,449 | Jul-19 | Jun-20 |
| 109623-20NSW-RTR | NSW | Upper Lachlan Shire Council | Cockatoo Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2021-22 | \$16,442 | \$16,442 | Feb-21 | Mar-21 |
| 109624-20NSW-RTR | NSW | Narrabri Shire Council | Spring Plains Road (Rural Road) | Bitumen re-sealing to improve road surface and protect base. | 2020-21 | \$375,673 | \$375,673 | Mar-20 | Mar-20 |
| 109625-20NSW-RTR | NSW | Upper Lachlan Shire Council | Tyrl Tyrl Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2020-21 | \$38,663 | \$38,663 | Sep-20 | Oct-20 |
| 109626-20NSW-RTR | NSW | Upper Lachlan Shire Council | Carrabungla Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2021-22 | \$20,964 | \$20,964 | Jan-21 | Mar-21 |
| 109627-20NSW-RTR | NSW | Upper Lachlan Shire Council | Strathaird Lane (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2020-21 | \$37,741 | \$37,741 | Sep-20 | Oct-20 |
| 109628-20NSW-RTR | NSW | Upper Lachlan Shire Council | Redground Heights Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2020-21 | \$14,182 | \$14,182 | Sep-20 | Oct-20 |
| 109631-20NSW-RTR | NSW | Upper Lachlan Shire Council | Brayton Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2021-22 | \$42,995 | \$42,995 | May-21 | Jun-21 |
| 109633-20NSW-RTR | NSW | Upper Lachlan Shire Council | Butcher Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2021-22 | \$23,752 | \$23,752 | Jan-21 | Feb-21 |
| 109634-20NSW-RTR | NSW | Upper Lachlan Shire Council | Fullerton Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2020-21 | \$27,818 | \$27,818 | Sep-20 | Dec-20 |
| 109636-20NSW-RTR | NSW | Upper Lachlan Shire Council | Peelwood Road (Rural Road) | It is proposed to grade in proper cross fall, fill pot holes and compact loose gravels. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2020-21 | \$76,689 | \$76,689 | Aug-20 | Sep-20 |
| 109637-20NSW-RTR | NSW | Bland Shire Council | Ariah Park Road (Rural Road) | Wet grade for a length of 21.17km | 2020-21 | \$91,500 | \$91,500 | Apr-20 | May-20 |
| 109638-20NSW-RTR | NSW | Narromine Shire Council | Dandaloo St, Trangie | Heavy Patch and Stabilise of Road shoulder pavement to correct defect | 2020-21 | \$19,757 | \$19,757 | Jun-20 | Jun-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 109639-20NSW-RTR | NSW | Bland Shire Council | Fishers Lane (Rural Road) | Wet grade that section for a length of 4.15km | 2020-21 | \$17,950 | \$17,950 | May-20 | May-20 |
| 109640-20NSW-RTR | NSW | Bland Shire Council | Gibsonvale Road (Rural Road) | Wet grade for a section of 11.5km | 2020-21 | \$49,750 | \$49,750 | Apr-20 | Jun-20 |
| 109641-20NSW-RTR | NSW | Bland Shire Council | Lewes Road (Rural Road) | Wet grade for 16.45km | 2020-21 | \$71,100 | \$71,100 | Apr-20 | May-20 |
| 109642-20NSW-RTR | NSW | Bland Shire Council | Monia Gap Road (Rural Road) | Wetgrade for 9.53km | 2020-21 | \$41,200 | \$41,200 | May-20 | Jun-20 |
| 109643-20NSW-RTR | NSW | Bland Shire Council | Lake Cowal Road (Rural Road) | Wet grade for 26km | 2020-21 | \$112,500 | \$112,500 | May-20 | Jun-20 |
| 109644-20NT-RTR | NT | Katherine Town Council | Cyprus Street, Katherine | Carry out of annual reseal program for year 2019/2020. Scope of works include single/single, reseal treatment using 7mm aggregate size, pre-coated clean, hard, durable, skid resistant, dry crushed stone/gravel of uniform quality. all works includes pavement preparation, pothole patching, pavement correction rolling, sweeping, site, clean up, traffic control, and all other works required with resealing, including site specific work and specifications as indicated. | 2020-21 | \$23,045 | \$23,045 | May-20 | Jun-20 |
| 109645-20NT-RTR | NT | Katherine Town Council | Callistemon Drive | Carry out of annual reseal program for year 2019/2020. Scope of works include single/single, reseal treatment using 7mm aggregate size, pre-coated clean, hard, durable, skid resistant, dry crushed stone/gravel of uniform quality. all works includes pavement preparation, pothole patching, pavement correction rolling, sweeping, site, clean up, traffic control, and all other works required with resealing, including site specific work and specifications as indicated. | 2020-21 | \$80,669 | \$80,669 | May-20 | Jun-20 |
| 109646-20NT-RTR | NT | Katherine Town Council | Muluka Road, Katherine | Carry out of annual reseal program for year 2019/2020. Scope of works include single/single, reseal treatment using 7mm aggregate size, pre-coated clean, hard, durable, skid resistant, dry crushed stone/gravel of uniform quality. all works includes pavement preparation, pothole patching, pavement correction rolling, sweeping, site, clean up, traffic control, and all other works required with resealing, including site specific work and specifications as indicated. | 2020-21 | \$110,844 | \$110,844 | May-20 | Jun-20 |
| 109647-20NT-RTR | NT | Katherine Town Council | Acacia Drive, Katherine | Carry out of annual reseal program for year 2019/2020. Scope of works include single/single, reseal treatment using 7mm aggregate size, pre-coated clean, hard, durable, skid resistant, dry crushed stone/gravel of uniform quality. all works includes pavement preparation, pothole patching, pavement correction rolling, sweeping, site, clean up, traffic control, and all other works required with resealing, including site specific work and specifications as indicated. | 2020-21 | \$98,457 | \$98,457 | May-20 | Jun-20 |
| 109657-20NSW-RTR | NSW | Forbes Shire Council | Burrawang West Rd (Rural Road) | Gravel Resheet | 2020-21 | \$26,170 | \$26,170 | Apr-20 | Jun-20 |
| 109658-20NSW-RTR | NSW | Forbes Shire Council | Carrawobitty Lane (Rural Road) | Gravel resheet | 2020-21 | \$20,673 | \$20,673 | Apr-20 | Jun-20 |
| 109659-20NSW-RTR | NSW | Forbes Shire Council | Kooringle Road (Rural Road) | Gravel resheet | 2020-21 | \$36,590 | \$36,590 | Apr-20 | Jun-20 |
| 109660-20NSW-RTR | NSW | Forbes Shire Council | Pineleigh Road (Rural Road) | Gravel resheet | 2020-21 | \$42,323 | \$42,323 | Apr-20 | Jun-20 |
| 109661-20NSW-RTR | NSW | Forbes Shire Council | Waterhole Creek Road (Rural Road) | Gravel resheet | 2020-21 | \$34,129 | \$34,129 | Apr-20 | Jun-20 |
| 109662-20NSW-RTR | NSW | Forbes Shire Council | Davies Road (Rural Road) | Gravel resheet | 2020-21 | \$2,907 | \$2,907 | Apr-20 | Jun-20 |
| 109663-20NSW-RTR | NSW | Forbes Shire Council | Fowlers Lane (Rural Road) | Gravel resheet | 2020-21 | \$7,978 | \$7,978 | Apr-20 | Jun-20 |
| 109664-20NSW-RTR | NSW | Forbes Shire Council | Hoopers Road (Rural Road) | Gravel resheet | 2020-21 | \$16,511 | \$16,511 | Apr-20 | Jun-20 |
| 109665-20NSW-RTR | NSW | Forbes Shire Council | Inchgower Road (Rural Road) | Gravel resheet | 2020-21 | \$13,924 | \$13,924 | Apr-20 | Jun-20 |
| 109666-20NSW-RTR | NSW | Forbes Shire Council | Back Yamma Road (Rural Road) | Reseal | 2020-21 | \$86,325 | \$86,325 | Apr-20 | Jun-20 |
| 109667-20NSW-RTR | NSW | Forbes Shire Council | Palazzis Road (Rural Road) | Reseal | 2020-21 | \$71,163 | \$71,163 | Apr-20 | Jun-20 |
| 109668-20NSW-RTR | NSW | Forbes Shire Council | Corridale Street, Forbes | Reseal | 2020-21 | \$11,828 | \$16,660 | Apr-20 | Jun-20 |
| 109669-20NSW-RTR | NSW | Bourke Shire Council | The Dowling Track (Rural Road) | Sealing of two sections of road at a total length of 5.5 kilometres. Forming of existing material to form a subbase and import 200 millimetres of base material, water roll and compact to specification. Seal with a 14 millimetre and 7 millimetre aggregate with Class 170 bitumen. Installation of new culverts where required. | 2020-21 | \$308,495 | \$1,120,182 | Dec-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 109670-20NSW-RTR | NSW | Bourke Shire Council | Bourke Wilcania Road (Rural Road) | Demolish old bridge and Construct a new two lane concrete bridge at approximately 32 metres long and 8 metres wide, with a sealed and guard rail approaches. | 2020-21 | \$200,071 | \$1,150,000 | Dec-20 | Dec-21 |
| 109671-20NSW-RTR | NSW | Bourke Shire Council | Bourke Wilcania Road (rural road) | Building of a new two lane concrete bridge at 20 metres long by 8 metres wide with a sealed approach and guard rails. | 2020-21 | \$224,060 | \$800,000 | Dec-20 | Dec-21 |
| 109672-20NSW-RTR | NSW | Northern Beaches Council | Woorarra Avenue, Elonora Heights | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$98,844 | \$98,844 | Aug-20 | Nov-20 |
| 109673-20NSW-RTR | NSW | Northern Beaches Council | Lumeah Avenue, Elonora Heights | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$49,197 | \$49,197 | Aug-20 | Nov-20 |
| 109675-20QLD-RTR | QLD | Lockyer Valley Regional Council | Back Flagstone Road, Helidon | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2020-21 | \$150,101 | \$150,101 | Aug-20 | Nov-20 |
| 109676-20QLD-RTR | QLD | Lockyer Valley Regional Council | Back Ma Ma Road, Winwill | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2020-21 | \$160,179 | \$160,179 | Aug-20 | Nov-20 |
| 109678-20WA-RTR | WA | City of Gosnells | Diamond Street, Beckenham | Road resurface | 2020-21 | \$59,599 | \$59,599 | Jul-20 | Feb-21 |
| 109679-20QLD-RTR | QLD | Lockyer Valley Regional Council | Black Duck Creek Road, Junction View | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2020-21 | \$115,388 | \$115,388 | Aug-20 | Nov-20 |
| 109683-20WA-RTR | WA | City of Gosnells | Shelburn Road, Thornlie | Resurface | 2020-21 | \$84,970 | \$84,970 | Jul-20 | Nov-20 |
| 109685-20NSW-RTR | NSW | Northern Beaches Council | South Steyne, Manly | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$92,710 | \$92,710 | Aug-20 | Nov-20 |
| 109694-20QLD-RTR | QLD | Lockyer Valley Regional Council | Krulers Road, Spring Creek | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2020-21 | \$84,782 | \$84,782 | Aug-20 | Nov-20 |
| 109698-20NSW-RTR | NSW | Walgett Shire Council | Euroka Street, Walgett | Construction of kerb and gutter of 210 m long | 2020-21 | \$155,023 | \$155,023 | Nov-20 | Mar-21 |
| 109699-20NSW-RTR | NSW | Walgett Shire Council | Euroka Street, Walgett | Construction of kerb and gutter of 190 m long | 2020-21 | \$159,473 | \$159,473 | Oct-20 | Mar-21 |
| 109701-20NSW-RTR | NSW | Walgett Shire Council | Harlequin Street, Lightning Ridge | Reconstruction and sealing the damaged segment | 2020-21 | \$96,736 | \$96,736 | Jul-20 | Jun-21 |
| 109702-20NSW-RTR | NSW | Walgett Shire Council | Namoi Street, Walgett | Construction of kerb and gutter of 100 m long | 2020-21 | \$85,076 | \$85,076 | Oct-20 | Mar-21 |
| 109704-20NSW-RTR | NSW | Walgett Shire Council | Fred Reece Way, Lightning Ridge | Reconstruction and sealing the damaged segment | 2020-21 | \$263,740 | \$263,740 | Aug-20 | Dec-21 |
| 109705-20NSW-RTR | NSW | Walgett Shire Council | Walgett Street, Collarenebri | Reconstruction and sealing the damaged segment | 2020-21 | \$134,504 | \$134,504 | Oct-20 | Mar-21 |
| 109706-20NSW-RTR | NSW | Walgett Shire Council | High Street, Collarenebri | Reconstruction and sealing the damaged segment | 2020-21 | \$29,096 | \$29,096 | Nov-20 | Mar-21 |
| 109707-20NSW-RTR | NSW | Walgett Shire Council | Herbert Street, Collarenebri | Reconstruction and sealing the damaged segment | 2020-21 | \$18,901 | \$18,901 | Nov-20 | Mar-21 |
| 109708-20NSW-RTR | NSW | Walgett Shire Council | Colin Street, Carinda | Reconstruction and sealing the damaged segment | 2020-21 | \$138,197 | \$138,197 | Oct-20 | Mar-21 |
| 109709-20NSW-RTR | NSW | Walgett Shire Council | Colin Street, Carinda | Reconstruction and sealing the damaged segment | 2020-21 | \$88,973 | \$88,973 | Oct-20 | Mar-21 |
| 109712-20NSW-RTR | NSW | Greater Hume Shire Council | Grubben Road (Rural Road) | Road is to be reconstructed to a sealed width of 7 metres with a 1 metre unsealed shoulder and drainage is to be improved. | 2020-21 | \$200,372 | \$800,000 | Aug-20 | Dec-20 |
| 109713-20QLD-RTR | QLD | Lockyer Valley Regional Council | East Haldon Road, Junction View | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2020-21 | \$74,150 | \$74,150 | Aug-20 | Nov-20 |
| 109716-20NSW-RTR | NSW | Greater Hume Shire Council | Cummings Road (Rural Road) | Rehabilitate the road to have a 7metre seal, a 1 metre unsealed shoulder and improved drainage. | 2020-21 | \$560,140 | \$2,220,000 | Aug-20 | Jun-21 |
| 109719-20QLD-RTR | QLD | Lockyer Valley Regional Council | Woolshed Creek Road, Plainland | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2020-21 | \$66,063 | \$66,063 | Aug-20 | Nov-20 |
| 109725-20NSW-RTR | NSW | Greater Hume Shire Council | Mountain Creek Road (Rural Road) | Rehabilitate 300 metres of road over the crest and apply 7 metre seal and 1 metre unsealed shoulder, whilst correcting alignment over the crest. | 2020-21 | \$126,638 | \$126,638 | Aug-20 | Oct-20 |
| 109726-20NSW-RTR | NSW | Greater Hume Shire Council | Pioneer Drive, Jindera | Rehabilitate road, install Kerb and Channel including Footpath and streetlighting. | 2021-22 | \$417,111 | \$417,111 | Feb-21 | Jun-21 |
| 109728-20VIC-RTR | VIC | Moira Shire Council | Dookie Road, Yabba | Reconstruct road pavement and provide a 10mm bituminous primer seal. | 2020-21 | \$197,296 | \$197,296 | Dec-20 | Feb-21 |
| 109730-20VIC-RTR | VIC | Moira Shire Council | Walshs Bridge Road, Kaarimba | Reconstruct road pavement and provide a 10mm bituminous primer seal. | 2020-21 | \$251,711 | \$251,711 | Nov-20 | Feb-21 |
| 109731-20VIC-RTR | VIC | Moira Shire Council | Jackson Street, Yarrowonga | Replace kerb and channel and reconstruct road pavement. | 2020-21 | \$107,244 | \$107,244 | Sep-20 | Dec-20 |
| 109732-20VIC-RTR | VIC | Moira Shire Council | Barr Street, Tungamah | Replace kerb and channel and reconstruct road pavement. | 2020-21 | \$47,150 | \$47,150 | Nov-20 | Dec-20 |
| 109733-20VIC-RTR | VIC | Moira Shire Council | McDonnell Street, Nathalia | Replace kerb and channel and reconstruct road pavement. | 2021-22 | \$62,159 | \$62,159 | Jan-21 | Mar-21 |
| 109734-20VIC-RTR | VIC | Moira Shire Council | Manifold Street, Nathalia | Replace kerb and channel and reconstruct road pavement. | 2021-22 | \$49,474 | \$49,474 | Jan-21 | Jun-21 |
| 109736-20VIC-RTR | VIC | Moira Shire Council | Harcourt Street, Nathalia | Replace kerb and channel and reconstruct road pavement. | 2020-21 | \$69,744 | \$69,744 | Sep-20 | Apr-21 |
| 109737-20WA-RTR | WA | City of Gosnells | Adisham Road, Maddington | Resurface | 2020-21 | \$49,389 | \$49,389 | Jul-20 | Oct-20 |
| 109738-20WA-RTR | WA | City of Gosnells | Ashford Street, Maddington | Resurface entire length | 2020-21 | \$54,468 | \$54,468 | Jul-20 | Oct-20 |
| 109739-20WA-RTR | WA | City of Gosnells | Holland Street, Gosnells | Resurface | 2020-21 | \$26,539 | \$26,539 | Jul-20 | Mar-21 |
| 109740-20NSW-RTR | NSW | Hilltops Council | Weedallion Road (Rural Road) | Realigning (or stretching) the reverse curves away from each other to improve the road geometry and vehicle sight distances. | 2020-21 | \$47,263 | \$47,263 | Sep-20 | Oct-22 |
| 109741-20NSW-RTR | NSW | Hilltops Council | Old Monteagle Road (Rural Road) | Demolish current causeway and repour a new causeway in the same alignment. | 2020-21 | \$90,895 | \$90,895 | Sep-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 109743-20WA-RTR | WA | City of Gosnells | Hosken Road, Gosnells | Resurface | 2021-22 | \$45,975 | \$45,975 | Jan-21 | Mar-21 |
| 109744-20NSW-RTR | NSW | Hilltops Council | Wickham Lane (Rural Road) | A staged upgrade of the northern section of this road , commencing with this first section. Upgrade will realign road , new pavement install and seal this new pavement section. | 2020-21 | \$295,800 | \$295,800 | Sep-20 | Dec-22 |
| 109822-20NSW-RTR | NSW | Mosman Municipal Council | Cowles Road - Mosman | Mill and pave section of road and repair soft spots in road base to make road safe. | 2021-22 | \$160,000 | \$160,000 | May-21 | Jun-21 |
| 109823-20QLD-RTR | QLD | Toowoomba Regional Council | Bongeen Road, Bongeen | Reconstruct the pavement and widen the road to a two-lane bitumen seal standard (6.5m seal). | 2020-21 | \$450,000 | \$1,111,078 | Nov-20 | Jun-21 |
| 109824-20QLD-RTR | QLD | Toowoomba Regional Council | Bongeen Road, Bongeen | Reconstruct the pavement and widen the road to a two-lane bitumen seal standard (6.5m seal). | 2020-21 | \$418,450 | \$950,000 | Nov-20 | Jun-21 |
| 109825-20QLD-RTR | QLD | Toowoomba Regional Council | Bowenville Moola Road, Irvingdale | Reconstruct the pavement and widen the road to a two-lane bitumen seal standard (8.5m seal and formation). | 2020-21 | \$1,200,000 | \$2,422,411 | Sep-20 | Jul-22 |
| 109826-20QLD-RTR | QLD | Toowoomba Regional Council | Devon Park Road, Oakey | Reconstruct the pavement and widen the road to a two-lane bitumen seal standard (7m wide seal on 9m wide formation). | 2020-21 | \$180,000 | \$213,882 | Sep-20 | Dec-20 |
| 109827-20QLD-RTR | QLD | Toowoomba Regional Council | Jondaryan-St Ruth Road, Formartin | Reconstruct the pavement and widen the road to a two lane bitumen seal standard (7m seal on 8 m formation). | 2020-21 | \$1,300,000 | \$3,200,000 | Aug-20 | Jul-21 |
| 109828-20QLD-RTR | QLD | Toowoomba Regional Council | Old Homebush Road, Gowrie Junction | Reconstruct the pavement and widen the formation to achieve a 6.5m wide sealed road standard. | 2020-21 | \$800,000 | \$960,000 | Aug-20 | Jun-21 |
| 109829-20VIC-RTR | VIC | West Wimmera Shire Council | Newlands Settlement Road (rural road) | Reconstruct section of road including stabilise the existing pavement, resheet with new pavement and apply primerseal. | 2020-21 | \$205,739 | \$205,739 | Dec-20 | Apr-21 |
| 109830-20QLD-RTR | QLD | Toowoomba Regional Council | Saal Road, St Helens | Reconstruct the pavement and widen the road to a two-lane bitumen seal standard (6m seal on 6m formation). | 2020-21 | \$420,000 | \$438,760 | Sep-20 | Mar-22 |
| 109831-20QLD-RTR | QLD | Toowoomba Regional Council | Upper Spring Creek Road, Spring Creek | Reconstruct the pavement and widen the road to a single lane bitumen seal standard (4m seal on 5.5 m formation). | 2020-21 | \$685,000 | \$1,017,521 | Oct-20 | Mar-22 |
| 109832-20VIC-RTR | VIC | West Wimmera Shire Council | Kadnook - Connewirrico Road (rural road) | Reconstruct and widen pavement including rejuvenation of existing pavement, widen and resheet with new pavement and apply primerseal. | 2020-21 | \$127,516 | \$127,516 | Oct-20 | Apr-21 |
| 109833-20VIC-RTR | VIC | West Wimmera Shire Council | Mooree Road (Rural Road) | Reconstruct section of road including widening narrow segment, stabilise the existing pavement, resheet and widen with new pavement and apply primerseal. | 2020-21 | \$485,757 | \$543,312 | Dec-20 | Apr-21 |
| 109834-20VIC-RTR | VIC | West Wimmera Shire Council | Murrawong Road (Rural Road) | Reconstruct section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal. | 2020-21 | \$171,924 | \$171,924 | Dec-20 | Apr-21 |
| 109835-20VIC-RTR | VIC | West Wimmera Shire Council | Miram South (S) Road (Rural Road) | Reconstruct section of road including rejuvenating the existing road pavement, resheet with new pavement and apply primerseal. | 2020-21 | \$227,741 | \$260,400 | Dec-20 | Apr-21 |
| 109836-20VIC-RTR | VIC | West Wimmera Shire Council | Broughton Road (Rural Road) | Reconstruct section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal. | 2020-21 | \$201,304 | \$201,304 | Nov-20 | May-21 |
| 109837-20VIC-RTR | VIC | Moira Shire Council | Barnes Road, Katamatite | Resheet with a 150mm layer of crushed rock. | 2020-21 | \$42,408 | \$42,408 | Aug-20 | Dec-20 |
| 109838-20VIC-RTR | VIC | Moira Shire Council | Powerline Road, Cobram East | Resheet with a 150mm layer of crushed rock. | 2020-21 | \$41,206 | \$41,206 | Sep-20 | Dec-20 |
| 109839-20VIC-RTR | VIC | Moira Shire Council | Hays Road, Katunga | Resheet with a 150mm layer of crushed rock. | 2020-21 | \$61,341 | \$61,341 | Sep-20 | Dec-20 |
| 109840-20VIC-RTR | VIC | Moira Shire Council | Bearii East Road, Strathmerton | Resheet with a 150mm layer of crushed rock. | 2021-22 | \$75,016 | \$75,016 | Jan-21 | Apr-21 |
| 109841-20VIC-RTR | VIC | Moira Shire Council | Stokes Road, Yarroweyah | Resheet with a 150mm layer of crushed rock. | 2020-21 | \$65,600 | \$65,600 | Sep-20 | Sep-20 |
| 109842-20VIC-RTR | VIC | Moira Shire Council | Kotupna-Barmah Road, Kotupna | Resheet with a 150mm layer of crushed rock | 2020-21 | \$28,547 | \$28,547 | Sep-20 | Dec-20 |
| 109843-20VIC-RTR | VIC | Moira Shire Council | Yabba South Road, Invergordon | Resheet with a 150mm layer of crushed rock. | 2020-21 | \$16,577 | \$16,577 | Sep-20 | Dec-20 |
| 109844-20VIC-RTR | VIC | Moira Shire Council | Inverness Road, Invergordon | Resheet with a 150mm layer of crushed rock. | 2020-21 | \$21,370 | \$21,370 | Sep-20 | Dec-20 |
| 109845-20VIC-RTR | VIC | Moira Shire Council | Katamatite Road, Katamatite | Resheet with a 150mm layer of crushed rock. | 2020-21 | \$29,225 | \$29,225 | Sep-20 | Dec-20 |
| 109846-20VIC-RTR | VIC | Moira Shire Council | Bearii-Mywee Road, Strathmerton | Resheet with a 150mm layer of crushed rock. | 2021-22 | \$47,511 | \$47,511 | Jan-21 | Mar-21 |
| 109847-20VIC-RTR | VIC | Moira Shire Council | Singapore Road, Yarroweyah | Resheet with a 150mm layer of crushed rock. | 2021-22 | \$41,666 | \$41,666 | Jan-21 | Mar-21 |
| 109848-20WA-RTR | WA | Shire of Leonora | Queen Victoria Street, Leonora | Resealing with 10mm chip seal | 2021-22 | \$11,160 | \$11,160 | Feb-21 | Mar-21 |
| 109849-20QLD-RTR | QLD | Rockhampton Regional Council | Talbot Street, Berserker | That the pavement and kerb are removed and replaced with new pavement and kerbs. The new pavement will then be sealed. | 2020-21 | \$903,455 | \$1,050,000 | Aug-20 | Feb-21 |
| 109850-20NSW-RTR | NSW | TRANSPORT FOR NSW | Mutawintji Road MR428 (Rural Road) | Rip and compact 100mm of the existing pavement 8m wide for 500m length. 200mm gravel overlay on the flood way, stabilise and seal. Put rock boulders on upstream and downstream side with cement slurry binder. Foramation grading of 50km of road network. | 2020-21 | \$1,306,824 | \$1,306,824 | Sep-20 | Jun-21 |
| 109854-20WA-RTR | WA | Shire of Leonora | Fitzgerald Drive, Leonora | reseal | 2021-22 | \$9,706 | \$9,706 | Feb-21 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 109855-20WA-RTR | WA | Shire of Leonora | Walton Street, Leonora | It is proposed a full reseal to increase lifespan of the road | 2021-22 | \$7,618 | \$7,618 | Feb-21 | Mar-21 |
| 109856-20NSW-RTR | NSW | Northern Beaches Council | Wentworth Street, Manly | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$192,975 | \$192,975 | Aug-20 | Nov-20 |
| 109857-20WA-RTR | WA | Shire of Leonora | Trump Street, Leonora | Reseal | 2021-22 | \$25,000 | \$25,000 | Feb-21 | Mar-21 |
| 109858-20WA-RTR | WA | Shire of Leonora | Liverman Street, Leonora | Reseal | 2021-22 | \$4,010 | \$4,010 | Feb-21 | Mar-21 |
| 109859-20VIC-RTR | VIC | Melton City Council | Meskos Road, Rockbank | Rehabilitation of the existing pavement and associated delineation improvements. | 2021-22 | \$300,000 | \$390,266 | Oct-21 | Jun-22 |
| 109860-20VIC-RTR | VIC | Melton City Council | Leakes Road, Plumpton | Installation of guardrail and minor drainage improvements to improve safety outcomes along the corridor. | 2021-22 | \$250,000 | \$420,000 | Feb-21 | Feb-21 |
| 109861-20WA-RTR | WA | Shire of Leonora | Hoover Street, Leonora | It is proposed a full reseal to increase lifespan of the road | 2021-22 | \$26,977 | \$26,977 | Feb-21 | Mar-21 |
| 109865-20WA-RTR | WA | Shire of Leonora | Cleland Court, Leonora | It is proposed a full reseal to increase lifespan of the road surface | 2021-22 | \$3,673 | \$3,673 | Feb-21 | Mar-21 |
| 109867-20QLD-RTR | QLD | Lockyer Valley Regional Council | Duncans Road, Flagstone Creek | Resheet existing road with 100mm new gravel. | 2021-22 | \$60,784 | \$60,784 | Jan-21 | Jan-21 |
| 109868-20QLD-RTR | QLD | Lockyer Valley Regional Council | Jones Road, Withcott | Resheet existing road with 100mm new gravel. | 2020-21 | \$85,698 | \$85,698 | Aug-20 | Sep-20 |
| 109869-20WA-RTR | WA | Shire of Leonora | Stuart Street, Leonora | It is proposed a full reseal to increase lifespan of the road | 2021-22 | \$8,784 | \$8,784 | Feb-21 | Mar-21 |
| 109870-20QLD-RTR | QLD | Lockyer Valley Regional Council | Carey Road, Helidon Spa | Resheet existing road with 100mm new gravel. | 2020-21 | \$157,266 | \$157,266 | Aug-20 | Sep-20 |
| 109871-20WA-RTR | WA | Shire of Leonora | Bell Court, Leonora | It is proposed a full reseal to increase lifespan of the road | 2021-22 | \$6,390 | \$6,390 | Feb-21 | Mar-21 |
| 109872-20WA-RTR | WA | Shire of Leonora | Forrest Street, Leonora | It is proposed a full reseal to increase lifespan of the road | 2021-22 | \$10,069 | \$10,069 | Feb-21 | Mar-21 |
| 109873-20WA-RTR | WA | Shire of Leonora | Rajah Street, Leonora | It is proposed a full reseal to increase lifespan of the road | 2021-22 | \$8,462 | \$8,462 | Feb-21 | Mar-21 |
| 109874-20WA-RTR | WA | Shire of Leonora | Gwalia Street, Leonora | It is proposed a full reseal to increase lifespan of the road | 2021-22 | \$46,702 | \$46,702 | Feb-21 | Mar-21 |
| 109875-20WA-RTR | WA | Shire of Leonora | Cohen Street, Leonora | It is proposed a full reseal to increase lifespan of the road | 2021-22 | \$9,690 | \$9,690 | Feb-21 | Mar-21 |
| 109876-20WA-RTR | WA | City of Busselton | Gale Road (Rural Road) | This narrow seal rural road will be reconstructed and widened. | 2020-21 | \$337,198 | \$991,877 | Sep-20 | Jun-21 |
| 109877-20WA-RTR | WA | City of Fremantle | Stevens Street | Rejuvenation product called Jet Black (premium bitumen emulsion) | 2021-22 | \$36,332 | \$36,332 | May-21 | Jun-21 |
| 109878-20SA-RTR | SA | South Australian Local Government Grants Commission | Basedow Road (Rural Road) | Work proposed includes reconstruction of failed pavement and kerb and gutter infrastructure on Basedow Road from Walden Street to Menge Road, including widening of the wings at the Basedow Road / Menge Road intersection. The present road pavement width will be retained, with kerb to kerb distance of 10 metres - plus compacted rubble footpath verge and 1.5 metre wide sealed footpath on both sides. The road pavement is to be a bituminous hotmix pavement wearing course. Works will include consideration of a range of construction techniques such as full depth pavement reconstruction, subgrade conditioning and use of mechanical Geogrid technology. The road horizontal alignment will be maintained along the straight. At the intersection of Basedow Road and Menge Road, the wings will be widened as required to accommodate the PBS level 2B design vehicle, to provide a consistent speed environment commensurate to the vehicle type and local physical constraints such as boundaries and stobie pole infrastructure. This project will upgrade Basedow Road to a level of service sufficient to accommodate its designated freight and community access level of service requirements. | 2020-21 | \$600,000 | \$1,200,000 | Sep-20 | Oct-21 |
| 109879-20VIC-RTR | VIC | Moira Shire Council | Boomahnoomoonah Rd, Boomahnoomoonah | Resurface existing primer seal with a 10mm bituminous binder and aggregate. | 2021-22 | \$61,046 | \$61,046 | Jan-21 | Apr-21 |
| 109880-20VIC-RTR | VIC | Moira Shire Council | Walshs Bridge Road, Kaarimba | Resurface existing primer seal with a 10mm bituminous binder and aggregate. | 2021-22 | \$43,069 | \$43,069 | Jan-21 | Mar-21 |
| 109881-20VIC-RTR | VIC | Moira Shire Council | Sandmount Road, Muckatah | Resurface existing primer seal with a 10mm bituminous binder and aggregate. | 2021-22 | \$75,245 | \$75,245 | Jan-21 | Mar-21 |
| 109882-20VIC-RTR | VIC | Moira Shire Council | Lake Rowan Road, Lake Rowan | Resurface existing primer seal with a 10mm bituminous binder and aggregate. | 2021-22 | \$87,993 | \$87,993 | Jan-21 | Apr-21 |
| 109883-20VIC-RTR | VIC | Moira Shire Council | Devenish Road, St James | Resurface existing seal with a bituminous binder and aggregate. | 2021-22 | \$175,830 | \$175,830 | Jan-21 | Mar-21 |
| 109884-20VIC-RTR | VIC | Moira Shire Council | Walsh Bridge Road, Kaarimba | Resurface existing seal with a bituminous binder and aggregate. | 2021-22 | \$60,036 | \$60,036 | Jan-21 | Mar-21 |
| 109885-20VIC-RTR | VIC | Moira Shire Council | Leafs Road, Nathalia | Resurface existing seal with a bituminous binder and aggregate. | 2021-22 | \$48,883 | \$48,883 | Jan-21 | Mar-21 |
| 109887-20VIC-RTR | VIC | Moira Shire Council | Saxton Street, Numurkah | Resurface with a 40mm layer of asphalt. | 2021-22 | \$64,043 | \$64,043 | Jan-21 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|---|----------------|---|--------------------|------------|----------|
| 109888-20VIC-RTR | VIC | Moira Shire Council | McNally Street, Yarrwaonga | Resurface with a 40mm layer of asphalt. | 2020-21 | \$65,000 | \$65,000 | Nov-20 | Nov-20 |
| 109889-20VIC-RTR | VIC | Moira Shire Council | Brooke Court, Numurkah | Resurface with a 40mm layer of asphalt. | 2021-22 | \$94,837 | \$94,837 | Apr-21 | Jun-21 |
| 109890-20WA-RTR | WA | Shire of Upper Gascoyne | Landor Mount Augustus Road, (rural road) | Clear the shoulders of vegetation and import good quality gravel to lift and re-sheet running surface with 3% crown formation. | 2020-21 | \$452,019 | \$452,019 | Sep-20 | Jun-21 |
| 109891-20SA-RTR | SA | South Australian Local Government Grants Commission | Beach Road (Rural Road) | Full construction of an 8 metre sealed pavement with 1.5m unsealed shoulder to Austroads standards. Installation of drainage culverts where required and application of a 14/7 C130 sprayed seal. | 2020-21 | \$700,000 | \$1,050,000 | Sep-20 | Sep-21 |
| 109892-20TAS-RTR | TAS | Brighton Council | Green Point Road, Bridgewater | The pavement is going to be reconstructed with minor widening, new kerbs and improvements to pedestrian access in the area by improving crossing points. | 2020-21 | \$249,567 | \$816,000 | Oct-20 | Dec-20 |
| 109894-20SA-RTR | SA | South Australian Local Government Grants Commission | Stonewell Road (Rural Road) | The current sealed width will be increased from 6.4m (average) to a total width of 9m that will include 2 x 3.3m traffic lanes and a minimum of 1.2m sealed shoulders on either side. Widening the shoulders will also provide a safer route for cyclists to travel on this road and provide connection to the Seppeltsfield Road Bike Path that terminates at the intersection of Seppeltsfield Road and Stonewell Road. | 2020-21 | \$581,000 | \$871,000 | Sep-20 | Sep-21 |
| 109896-20SA-RTR | SA | Corporation of the City of Campbelltown | Birkinshaw Avenue, Tranmere | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 332m in length and 8.5m in width. | 2020-21 | \$236,765 | \$473,695 | Sep-20 | May-21 |
| 109897-20SA-RTR | SA | Corporation of the City of Campbelltown | Graves Street, Newton | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 372m in length and 9.0m in width. | 2020-21 | \$150,000 | \$331,823 | Sep-20 | May-21 |
| 109898-20SA-RTR | SA | Corporation of the City of Campbelltown | Scott Street, Tranmere | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 289m in length and 6.3m in width. | 2020-21 | \$150,000 | \$306,714 | Sep-20 | May-21 |
| 109899-20WA-RTR | WA | Town of Bassendean | Fifth Avenue, Bassendean | It is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required. | 2021-22 | \$91,638 | \$91,638 | Feb-21 | May-21 |
| 109902-20QLD-RTR | QLD | Townsville City Council | Miles Avenue, Kelso | Remove all existing kerbs and road pavements (full width), treat subgrade with lime stabilization (if required). Full road reconstruction including all kerb and channel. | 2020-21 | \$393,716 | \$393,716 | Sep-20 | Nov-20 |
| 109903-20QLD-RTR | QLD | Townsville City Council | Weddel Drive, Annandale | Remove all existing kerbs and road pavements (full width), treat subgrade with lime stabilization (if required). Full road reconstruction including all kerb and channel. | 2021-22 | \$332,503 | \$332,503 | Mar-21 | Jun-21 |
| 109904-20QLD-RTR | QLD | Townsville City Council | Hindley Street, Currajong | Remove all existing kerbs and road pavements (full width), treat subgrade with lime stabilization (if required). Full road reconstruction including all kerb and channel. | 2021-22 | \$288,656 | \$288,656 | Feb-21 | Mar-21 |
| 109905-20QLD-RTR | QLD | Townsville City Council | Malaga Street, Kirwan | Remove all existing kerbs and road pavements (full width), treat subgrade with lime stabilization (if required). Full road reconstruction including all kerb and channel. | 2020-21 | \$227,036 | \$227,036 | Aug-20 | Sep-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------|----------------------------------|---|----------------|---|--------------------|------------|----------|
| 109906-20QLD-RTR | QLD | Townsville City Council | Eumara Court, Annandale | Remove all existing kerbs and road pavements (full width), treat subgrade with lime stabilization (if required). Full road reconstruction including all kerb and channel. There will be some tree trimming required to allow for work operations in this street. | 2021-22 | \$178,068 | \$178,068 | Jun-21 | Jun-21 |
| 109907-20QLD-RTR | QLD | Townsville City Council | Tonkin Street, Heatley | Replace kerbs (201m) and complete digouts (268.5m2) to rectify the failed pavement areas in this section. The total area for digouts also allows for the additional pavement removal adjacent to the kerb replacements. On completion mill remaining edges and apply full width overlay and reinstate all kerb and pavement markings. | 2021-22 | \$91,207 | \$91,207 | Feb-21 | Mar-21 |
| 109908-20QLD-RTR | QLD | Townsville City Council | Currawong Street, Condon | Remove all existing kerbs and road pavements (full width), treat subgrade with lime stabilization (if required). Full road reconstruction including all kerb and channel. | 2020-21 | \$203,801 | \$203,801 | Nov-20 | Nov-20 |
| 109909-20QLD-RTR | QLD | Townsville City Council | Malaga Street, Kirwan | Undertake digouts to repair failed pavement areas (85m2) as well as kerb and channel replacement (349m). Then full width Mill and Replace. | 2020-21 | \$122,400 | \$122,400 | Aug-20 | Dec-20 |
| 109910-20QLD-RTR | QLD | Townsville City Council | Jacana Crescent, Condon | Undertake mill and replace for the first 12m at intersection with Currawong Street (140m2), mill all edges adjacent to kerbs and interface to existing seals at intersections. Install full width overlay. On completion reinstate all pavement markers. | 2021-22 | \$52,754 | \$52,754 | Jan-21 | Feb-21 |
| 109911-20QLD-RTR | QLD | Townsville City Council | Ninth Avenue, Railway Estate | Undertake digout area of failed pavement (214m2) from chainage 54.00 to 96.00. Then undertake full width overlay of entire area. Ensure that when overlay is completed that the gravel shoulder is rebuilt to supply support to the new raised asphalt surface. The adjacent table drain will also require reshaping to achieve positive grade back into the field inlet. On completion of all works ensure that all fire hydrant markers and line marking is reinstated. | 2020-21 | \$45,825 | \$45,825 | Jul-20 | Jul-20 |
| 109912-20QLD-RTR | QLD | Townsville City Council | Glendale Drive, Annandale | Undertake digout of 17 x 3.5m. Mill defective asphalt surface full width from Eastern side of Emmet Court (including intersection down to paved threshold) to Western side of Jenkinson Drive (seal change). Place new asphalt to conform with all design and technical specifications. | 2020-21 | \$34,757 | \$34,757 | Aug-20 | Aug-20 |
| 109913-20QLD-RTR | QLD | Townsville City Council | Alder Close, Thuringowa Central | Undertake replacement of damaged side inlet pit then complete full length and full width mill and replace. On completion reinstate all fire hydrant and sluice valve markers. | 2020-21 | \$47,124 | \$47,124 | Sep-20 | Sep-20 |
| 109914-20QLD-RTR | QLD | Townsville City Council | Emmet Court, Annandale | Undertake digout areas of failed pavement (30.4m2). Then undertake full width mill and replace of entire area from paved threshold to end. On completion of all works ensure that all fire hydrant markers are reinstated. | 2020-21 | \$36,107 | \$36,107 | Aug-20 | Aug-20 |
| 109915-20QLD-RTR | QLD | Townsville City Council | Moss Court, Aitkenvale | Undertake digouts (34.25m2) to repair failed pavement areas. Then undertake full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers. | 2020-21 | \$50,897 | \$50,897 | Sep-20 | Sep-20 |
| 109916-20QLD-RTR | QLD | Townsville City Council | Mac Court, Kelso | Complete kerb and channel replacements (50m). Then undertake full width Mill and Replace. Some corrector course has been allowed for due to some unevenness in the existing surface. On completion ensure reinstatement of all fire hydrant and sluice valve markers as well as all line marking. | 2021-22 | \$98,352 | \$98,352 | Jan-21 | Feb-21 |
| 109917-20QLD-RTR | QLD | Townsville City Council | Gibson Court, Thuringowa Central | Install 1 driveway invert, then undertake full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers. | 2020-21 | \$48,906 | \$48,906 | Sep-20 | Sep-20 |
| 109919-20QLD-RTR | QLD | Townsville City Council | Clarendon Street, Hyde Park | Mill and replace right hand side only. | 2021-22 | \$39,636 | \$39,636 | Jun-21 | Aug-21 |
| 109920-20WA-RTR | WA | Shire of Narrogin | Bannister Rd, Narrogin | Single coat seal. | 2021-22 | \$25,483 | \$25,483 | Mar-21 | Apr-21 |
| 109921-20WA-RTR | WA | Shire of Narrogin | Bunbury Street, Narrogin | Single coat seal. | 2021-22 | \$5,284 | \$5,284 | Mar-21 | Apr-21 |
| 109922-20WA-RTR | WA | Shire of Narrogin | Francis Street, Narrogin | Single coat seal. | 2021-22 | \$4,795 | \$4,795 | Mar-21 | Apr-21 |
| 109923-20WA-RTR | WA | Shire of Narrogin | Grainger Street, Narrogin | Single coat seal. | 2021-22 | \$9,746 | \$9,746 | Mar-21 | Apr-21 |
| 109924-20WA-RTR | WA | Shire of Narrogin | Gregory Street, Narrogin | Single coat seal. | 2021-22 | \$4,056 | \$4,056 | Mar-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 109925-20WA-RTR | WA | Shire of Narrogin | Hansard Street, Narrogin | Single coat seal | 2021-22 | \$8,179 | \$8,179 | Mar-21 | Apr-21 |
| 109926-20WA-RTR | WA | Shire of Narrogin | Homer Street, Narrogin | Single coat seal. | 2021-22 | \$8,381 | \$8,381 | Mar-21 | Apr-21 |
| 109927-20WA-RTR | WA | Shire of Narrogin | Heath Street, Narrogin | Single coat seal. | 2021-22 | \$2,053 | \$2,053 | Mar-21 | Apr-21 |
| 109928-20WA-RTR | WA | Shire of Narrogin | Hughes Street, Narrogin | Single coat seal. | 2021-22 | \$4,927 | \$4,927 | Mar-21 | Apr-21 |
| 109929-20WA-RTR | WA | Shire of Narrogin | Kealy Street, Narrogin | Single coat seal. | 2021-22 | \$4,477 | \$4,477 | Mar-21 | Apr-21 |
| 109930-20WA-RTR | WA | Shire of Narrogin | Narrakine Road, Narrogin | Single coat seal. | 2020-21 | \$68,346 | \$68,346 | Dec-20 | Apr-21 |
| 109931-20WA-RTR | WA | Shire of Narrogin | Yale Place, Narrogin | Single coat seal. | 2021-22 | \$3,613 | \$3,613 | Mar-21 | Apr-21 |
| 109932-20WA-RTR | WA | Shire of Narrogin | Scott Street, Narrogin | Single coat seal. | 2021-22 | \$4,498 | \$4,498 | Mar-21 | Apr-21 |
| 109933-20WA-RTR | WA | Shire of Narrogin | Olden Street, Narrogin | Single coat seal. | 2021-22 | \$2,999 | \$2,999 | Mar-21 | Apr-21 |
| 109934-20WA-RTR | WA | Shire of Narrogin | Parry Court, Narrogin | Single coat seal. | 2021-22 | \$4,284 | \$4,284 | Mar-21 | Apr-21 |
| 109935-20WA-RTR | WA | Shire of Narrogin | Congelin-Narrogin Road, Narrogin | Single coat seal. | 2021-22 | \$29,680 | \$29,680 | Mar-21 | Apr-21 |
| 109936-20WA-RTR | WA | Shire of Narrogin | Read Road, Narrogin | Single coat seal. | 2021-22 | \$43,342 | \$43,342 | Mar-21 | Apr-21 |
| 109937-20WA-RTR | WA | Shire of Narrogin | Nomans Lake Siding Road, Narrogin | Single coat seal. | 2021-22 | \$62,740 | \$62,740 | Mar-21 | Apr-21 |
| 109938-20WA-RTR | WA | Shire of Narrogin | Narrogin-Harrismith Road, Narrogin | Single coat seal. | 2021-22 | \$28,812 | \$28,812 | Mar-21 | Apr-21 |
| 109939-20WA-RTR | WA | Shire of Narrogin | Smith Street, Narrogin | Single coat seal. | 2021-22 | \$36,472 | \$36,472 | Mar-21 | Apr-21 |
| 109940-20WA-RTR | WA | Shire of Narrogin | William-Kennedy Way, Narrogin | Single coat seal. | 2021-22 | \$13,636 | \$13,636 | Mar-21 | Apr-21 |
| 109941-20SA-RTR | SA | South Australian Local Government Grants Commission | Springs Road (Mount Barker) | Stage 4 and final stage of the road upgrade will provide wider traffic lanes and a sealed shoulder. (Proposed 3.3m traffic lanes and 1.5m sealed shoulders) The sealed shoulder will improve the safe operation of the road by providing greater sealed width for vehicles and also provide an area for cyclists. The project will provide improvements to delineation and lighting of the existing junctions with Waterford Avenue, Burnbank Way and Ruben Pope Cr. In addition the junction to the wetlands and school oval will be upgraded. The road upgrade will also include the installation of guard fence including 5 box-beam sites to provide protection within the clear zone of significant trees and also fill embankments. | 2020-21 | \$893,000 | \$1,340,000 | Sep-20 | Oct-21 |
| 109942-20NSW-RTR | NSW | Cowra Shire Council | Clements Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$45,292 | \$168,292 | Apr-21 | May-21 |
| 109943-20NSW-RTR | NSW | Cowra Shire Council | Quartpot Road (Rural Road) | Resheet gravel and reshape road. | 2020-21 | \$29,400 | \$117,600 | Oct-20 | May-21 |
| 109944-20NSW-RTR | NSW | Cowra Shire Council | Porters Mount Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$33,376 | \$129,376 | Feb-21 | Dec-21 |
| 109945-20NSW-RTR | NSW | Cowra Shire Council | Eagleview Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$109,061 | \$431,561 | Feb-21 | Dec-21 |
| 109946-20NSW-RTR | NSW | Cowra Shire Council | Glen Logan Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$46,298 | \$162,550 | Mar-21 | Dec-21 |
| 109947-20NSW-RTR | NSW | Cowra Shire Council | Glenerriffe Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$59,267 | \$219,992 | Feb-21 | Dec-21 |
| 109948-20NSW-RTR | NSW | Cowra Shire Council | Sutherland Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$71,079 | \$286,966 | Mar-21 | Dec-21 |
| 109949-20NSW-RTR | NSW | Cowra Shire Council | Fragars Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$22,693 | \$76,693 | Mar-21 | Dec-21 |
| 109950-20NSW-RTR | NSW | Cowra Shire Council | Pride of Oak Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$12,304 | \$42,304 | Mar-21 | Dec-21 |
| 109951-20NSW-RTR | NSW | Cowra Shire Council | Wianamatta Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$18,244 | \$69,101 | Mar-21 | Dec-21 |
| 109952-20NSW-RTR | NSW | Cowra Shire Council | Kirribilli Road (Rural Road) | Resheet gravel and reshape road. | 2021-22 | \$10,346 | \$55,346 | Mar-21 | Dec-21 |
| 109953-20NSW-RTR | NSW | Cowra Shire Council | Merriganowry Road (Rural Road) | Strengthen and seal shoulders to create a 7m wide bitumen surface. | 2020-21 | \$136,036 | \$136,036 | Aug-20 | Apr-21 |
| 109960-20VIC-RTR | VIC | Melton City Council | Ferris Road, Melton | Construction of signalised intersection at this location. | 2020-21 | \$260,918 | \$1,093,129 | Mar-20 | Jun-20 |
| 109961-20SA-RTR | SA | District Council of Cleve | Syversten Road (Rural Road) | The road will be reconstructed ,reshaped and a hundred and fifty millimetres of crushed road base material added | 2020-21 | \$176,000 | \$176,000 | Aug-20 | Oct-20 |
| 109962-20NSW-RTR | NSW | Narrabri Shire Council | Maitland Street, Narrabri | Initially accomplish major drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Asphaltting is completed to protect the road base and improve road surface. | 2020-21 | \$848,475 | \$3,288,977 | Sep-20 | May-21 |
| 109963-20SA-RTR | SA | District Council of Cleve | Kielpa Gum Flat (Rural Road) | The road will be reconstructed ,reshaped and a hundred and fifty millimetres of road base added. | 2020-21 | \$176,000 | \$176,000 | Sep-20 | Oct-20 |
| 109964-20SA-RTR | SA | District Council of Cleve | Plane Road (Rural Road). | The road will be reconstructed ,reshaped and a hundred and fifty millimetres of road base added. | 2020-21 | \$132,000 | \$132,000 | Oct-20 | Nov-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 109965-20SA-RTR | SA | South Australian Local Government Grants Commission | One Tree Hill Road (Playford) | The work proposed includes widening and reconstructing of the 2.6km section of One Tree Hill Road with a new pavement, seal, increased shoulder width, new line marking and signage, including the intersections of One Tree Hill Road and Shillabeer Road, One Tree Hill Road and Melville Road and One Tree Hill Road and Hannaford Hump Road. The works identified as part of this project will appropriately mitigate the items raised through the Road Safety Audit. At the completion of the works this section of road will be increased from 6.50m to 7.40m, 3.20m lane widths with 1.0m shoulders (0.5m sealed and 0.5m unsealed) Works also include, review guidepost location, alignment and spacing and removing redundant posts behind beams/barriers. Install double barrier line and yellow RRPMS to standards along the road section. Install edge lines and RRPMS. Remove/trim roadside vegetation to improve approach sight distance and visibility to and from property accesses. Improve property access transition to roadway. Grading verge areas where possible to reduce ponding and scouring; Improve clear zone by trimming/removing vegetation encroachment/overhang along the roadside and clear roadside debris. | 2020-21 | \$1,100,000 | \$2,200,000 | Sep-20 | Feb-22 |
| 109966-20QLD-RTR | QLD | Croydon Shire Council | Croydon Richmond Road (rural road) | Gravel overlay, compact and trim followed by two coat seal. New road will be 7m wide seal width. | 2020-21 | \$464,921 | \$859,921 | Sep-20 | Dec-20 |
| 109967-20SA-RTR | SA | South Australian Local Government Grants Commission | Duthy Street (Unley) | The work proposed includes re-kerbing both sides of the road, as most of the kerbing is in poor condition and surface water pools in many locations, contributing to the pavement and surface failures. This will alleviate the water pooling issues currently and will also assist in creating a safer environment for pedestrians, cyclists and vehicles. Therefore, new kerbing will be laid both sides of the road, followed by a deeplift reseal of the road surface. | 2020-21 | \$336,000 | \$953,000 | Sep-20 | Sep-21 |
| 109968-20WA-RTR | WA | Shire of Exmouth | Yardie Creek Road, Exmouth | Widen the seal and shoulders with an additional 2 x 300 mm edge seal and 2 x 1.5 metre shoulders. | 2021-22 | \$267,432 | \$649,451 | Apr-21 | May-21 |
| 109969-20SA-RTR | SA | District Council of Cleve | Kielpa Mangalo (Rural Road) | The road will be reconstructed ,reshaped and a hundred and fifty millimetre road base added | 2021-22 | \$117,788 | \$149,648 | Jan-21 | Feb-21 |
| 109971-20NSW-RTR | NSW | Narrandera Shire Council | Boundary Rd, Narrandera | reseal the road in this section | 2020-21 | \$21,293 | \$21,293 | Apr-20 | Apr-20 |
| 109973-20NSW-RTR | NSW | Narrandera Shire Council | Kamarah Rd (rural road) | reseal the road in this section | 2020-21 | \$47,389 | \$47,389 | Apr-20 | Apr-20 |
| 109974-20NSW-RTR | NSW | Narrandera Shire Council | Pine Hill Rd, Narrandera | reseal the road | 2020-21 | \$19,949 | \$35,177 | Apr-20 | Apr-20 |
| 109975-20NSW-RTR | NSW | Bland Shire Council | Alleena Road (Rural Road) | It is planned to regravel some sections with 75mm compacted gravel, and wet grade other sections which only have lost shape and restore the table drains and mitre drains. | 2020-21 | \$135,290 | \$135,290 | Jul-20 | Sep-20 |
| 109976-20WA-RTR | WA | City of Vincent | Sasse Avenue, Mt Hawthorn | Mill out and reseal the deteriorated road surface with a 30mm stone mastic (SMA) overlay and replace substandard kerbing where required to prolong the life of the asset and to improve the level of service. | 2020-21 | \$203,756 | \$203,756 | Aug-20 | Dec-20 |
| 109977-20WA-RTR | WA | City of Vincent | The Avenue, Leederville | Mill out and reseal the deteriorated road surface with a 30mm 'red' stone mastic (SMA) overlay and replace substandard kerbing where required to prolong the life of the asset and to improve the level of service. | 2020-21 | \$31,777 | \$31,777 | Sep-20 | Nov-20 |
| 109978-20NSW-RTR | NSW | Bland Shire Council | Waarbillia Road (Rural Road) | It is planned to regravel some sections with 75mm compacted gravel, and wet grade other sections which only have lost shape and restore the table drains and mitre drains. | 2020-21 | \$106,465 | \$106,465 | Aug-20 | Sep-20 |
| 109979-20NSW-RTR | NSW | Bland Shire Council | Younga Plains Road (Rural Road) | It is planned to regravel some sections with 75mm compacted gravel, and wet grade other sections which only have lost shape and restore the table drains and mitre drains. | 2020-21 | \$149,515 | \$149,515 | Aug-20 | Oct-20 |
| 109980-20NSW-RTR | NSW | Bland Shire Council | Sullivans Lane (Rural Road) | It is planned to regravel some sections with 75mm compacted gravel, and wet grade other sections which only have lost shape and restore the table drains and mitre drains. | 2020-21 | \$118,018 | \$118,018 | Aug-20 | Oct-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 109981-20NSW-RTR | NSW | Bland Shire Council | Koops Lane (Rural Road) | It is planned to regrade some sections with 75mm compacted gravel, and wet grade other sections which only have lost shape and restore the table drains and mitre drains. | 2020-21 | \$123,267 | \$123,267 | Oct-20 | May-21 |
| 109982-20NSW-RTR | NSW | Bland Shire Council | Wargin Road (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 78mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2021-22 | \$125,878 | \$125,878 | Mar-21 | Jun-21 |
| 109983-20NSW-RTR | NSW | Bland Shire Council | Lewes Road (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 78mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2020-21 | \$134,713 | \$134,713 | Nov-20 | Jun-21 |
| 109984-20NSW-RTR | NSW | Bland Shire Council | Gibsonvale Road (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 78mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2020-21 | \$212,762 | \$212,762 | Nov-20 | Mar-21 |
| 109985-20NSW-RTR | NSW | Bland Shire Council | Greaves Lane (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 75mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2021-22 | \$85,536 | \$85,536 | Feb-21 | May-21 |
| 109986-20NSW-RTR | NSW | Bland Shire Council | Naradhan Road (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 75mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2021-22 | \$253,811 | \$253,811 | Mar-21 | Jun-21 |
| 109987-20TAS-RTR | TAS | Kingborough Council | Groombridges Road, Kettering | A 5.5m wide sealing of a 730m section of Groombridges Rd with a 7/14 two-coat seal. | 2020-21 | \$596,102 | \$1,110,000 | Nov-20 | Feb-22 |
| 109988-20NSW-RTR | NSW | Bland Shire Council | McCartens Lane (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 75mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2021-22 | \$100,454 | \$100,454 | Mar-21 | May-21 |
| 109989-20NSW-RTR | NSW | Bland Shire Council | Ditchfields Lane (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 75mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2021-22 | \$68,892 | \$68,892 | Jan-21 | Apr-21 |
| 109990-20NSW-RTR | NSW | Bland Shire Council | Bimbeen Road (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 75mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2020-21 | \$141,302 | \$141,302 | Dec-20 | Jun-21 |
| 109991-20NSW-RTR | NSW | Bland Shire Council | Chanters Lane (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 75mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2021-22 | \$41,916 | \$41,916 | Jun-21 | Sep-21 |
| 109992-20NSW-RTR | NSW | Bland Shire Council | Kneales Lane (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 75mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2021-22 | \$244,652 | \$244,652 | May-21 | Sep-21 |
| 109993-20NSW-RTR | NSW | Bland Shire Council | Mud Hut Road (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 75mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2021-22 | \$124,389 | \$124,389 | Apr-21 | Jun-21 |
| 109994-20NSW-RTR | NSW | Bland Shire Council | North Yalgogrin Road (Rural Road) | It is planned to regrade the sections which have extensive gravel loss with 75mm compacted gravel, and wet grade the sections which only lost the shape and restore the table drains and mitre drains. | 2021-22 | \$93,103 | \$93,103 | Apr-21 | Jun-21 |
| 109996-20QLD-RTR | QLD | Lockyer Valley Regional Council | West Haldon Road, West Haldon | Resheet existing road with 100mm new gravel. | 2020-21 | \$125,642 | \$125,642 | Sep-20 | Oct-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|--|----------------|---|--------------------|------------|----------|
| 109997-20QLD-RTR | QLD | Southern Downs Regional Council | Victoria Street, Warwick | Reconstructing the shoulder and parking lane; reinstating kerb and channel to provide better drainage; and rectify existing pavement. | 2020-21 | \$274,788 | \$378,220 | Dec-20 | Apr-21 |
| 109998-20NSW-RTR | NSW | Northern Beaches Council | Osborne Road, Manly | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$82,994 | \$82,994 | Aug-20 | Nov-20 |
| 109999-20NSW-RTR | NSW | Bourke Shire Council | Culgoa Street, Bourke | Resealing of existing pavement to specified design. | 2020-21 | \$10,544 | \$10,544 | Nov-20 | Dec-20 |
| 110000-20NSW-RTR | NSW | Bourke Shire Council | Meek Street, Bourke | Resealing of pavement to specified design. | 2020-21 | \$21,077 | \$21,077 | Nov-20 | Dec-20 |
| 110001-20NSW-RTR | NSW | Bourke Shire Council | Sturt Street, Bourke | Resealing of pavement to specified design. | 2020-21 | \$21,233 | \$21,233 | Nov-20 | Dec-20 |
| 110002-20NSW-RTR | NSW | Bourke Shire Council | Anson Street, Bourke | Resealing of shoulders to specified design. | 2020-21 | \$30,068 | \$30,068 | Nov-20 | Dec-20 |
| 110003-20NSW-RTR | NSW | Bourke Shire Council | Darling Street, Bourke | Resealing of full width of Street to specified design. | 2020-21 | \$21,232 | \$21,232 | Nov-20 | Dec-20 |
| 110004-20SA-RTR | SA | South Australian Local Government Grants Commission | Flagstaff Road (Murray Bridge) | The work proposed includes widening and reconstructing the 2.5km section of Flagstaff Road with a pavement that is suitable for long term (future projections with growth) heavy vehicle loading of adequate width and shoulders/clear zones. There are also works proposed for traffic treatment at intersections. BAL treatment will be included at the driveway into major operations along Flagstaff Road. The overall carriageway width will be increased from 6.6m to 9m sealed width with pavement to be surfaced to 300mm. The finished surface is proposed to be two coat spray seal and asphalt to be incorporated at intersections and major driveways. | 2020-21 | \$1,150,000 | \$1,725,000 | Sep-20 | Dec-21 |
| 110005-20QLD-RTR | QLD | Southern Downs Regional Council | Lyndhurst Lane, Warwick | Widen existing pavement, improve drainage and seal. | 2020-21 | \$218,777 | \$218,777 | Aug-20 | Oct-21 |
| 110006-20QLD-RTR | QLD | Southern Downs Regional Council | Wickhams Road, Elbow Valley | Reinstate road drainage, improve formation, widen, add gravel, tyne, reshape and seal. | 2020-21 | \$302,472 | \$302,472 | Sep-20 | Apr-21 |
| 110007-20NSW-RTR | NSW | Armidale Regional Council | Chinamans Gully Road (Rural Road) | Resheeting of Chinaman's Gully Road at the following chainage locations - Ch .615km - .956km , Ch1.474km - 1.512km, Ch 2.819km - 2.993km | 2020-21 | \$33,485 | \$33,485 | Jul-20 | Dec-20 |
| 110008-20NSW-RTR | NSW | Armidale Regional Council | Point Lookout Road (Rural Road) | Gravel Resheeting of 4.951km of various unsealed sections of Point Lookout Road | 2020-21 | \$170,835 | \$170,835 | Jul-20 | Nov-20 |
| 110009-20QLD-RTR | QLD | Southern Downs Regional Council | Myrtle Hill Road, Freestone | Reinstate road drainage and improve formation, add gravel, tyne and seal; widen culvert at chainage 2.25. | 2020-21 | \$174,529 | \$174,529 | Aug-20 | Oct-21 |
| 110010-20NSW-RTR | NSW | Armidale Regional Council | Raspberry Road (Rural road) | Gravel patching at various required locations from Ch 16.00km to the road end at Ch 18.00km | 2020-21 | \$77,961 | \$77,961 | Sep-20 | Dec-20 |
| 110011-20SA-RTR | SA | The Corporation of the City of Adelaide | Montefiore Road, Adelaide | Resurface the bridge deck with 50mm asphalt surface and a waterproof membrane. | 2021-22 | \$255,000 | \$339,431 | Jan-21 | Jan-21 |
| 110012-20SA-RTR | SA | City of Victor Harbor | Harbour View Terrace, Encounter Bay | Road reconstruction and pavement widening SA Water watermain lowering and relocation to provide sufficient cover New kerbing and driveway crossovers Upgraded stormwater infrastructure including spoon drains, side entry pits and pipes Traffic management including line marking and signage | 2020-21 | \$273,645 | \$325,000 | Aug-20 | Mar-21 |
| 110013-20NSW-RTR | NSW | Murrumbidgee Council | Harveys Well Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 6m, grade to shape, roll and compact. | 2020-21 | \$96,579 | \$96,579 | Dec-20 | Feb-21 |
| 110014-20NSW-RTR | NSW | Murrumbidgee Council | North Coree Road, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 7m, grade to shape, roll and compact. | 2020-21 | \$154,227 | \$154,227 | Aug-20 | Sep-20 |
| 110015-20NSW-RTR | NSW | Edward River Council | Stewart Street, Deniliquin | Reconstruct the road and shoulders on either side of Stewart Street including strengthening the existing sub-base through stabilisation and constructing a new base course pavement, then sealing the Street. Reconstruct the existing kerb and gutter and stormwater drainage along both sides of Stewart Street | 2020-21 | \$493,061 | \$493,061 | Dec-20 | May-22 |
| 110016-20NSW-RTR | NSW | Armidale Regional Council | Blue Knobby Road (Rural Road) | Gravel resheeting of 2.470km of Blue Knobby Road | 2020-21 | \$126,749 | \$126,749 | Jul-20 | Dec-20 |
| 110017-20NSW-RTR | NSW | Armidale Regional Council | Whites Rd (Rural Road) | Gravel patching in bad sections - total works estimated at 250m | 2020-21 | \$5,179 | \$5,179 | Jul-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|---|----------------|---|--------------------|------------|----------|
| 110018-20NSW-RTR | NSW | Edward River Council | Russell Street Deniliquin | Reconstruct the road shoulder on either side of Russell Street including strengthening the existing sub-base through stabilisation and constructing a new base course pavement. Resealing the entire width of Russell Street, including the reconstructed shoulders and existing travel lanes. Reconstruct the existing kerb and gutter along both sides of Russell Street | 2020-21 | \$232,760 | \$232,760 | Dec-20 | May-21 |
| 110019-20NSW-RTR | NSW | Murrumbidgee Council | Old Corowa Road, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 7m, grade to shape, roll and compact. | 2020-21 | \$139,506 | \$139,506 | Aug-20 | Sep-20 |
| 110020-20SA-RTR | SA | Southern Mallee District Council | Beehive Road [Rural Road] | Resheet failed section of Beehive Road on a road length of 4km with a width of 7.2 meters by providing compacted rubble to a depth of 150 millimeters | 2020-21 | \$95,000 | \$140,000 | Aug-20 | Jan-21 |
| 110021-20NSW-RTR | NSW | Edward River Council | Russell Street Deniliquin | Reconstruct the road shoulder on either side of Russell Street including strengthening the existing sub-base through stabilisation and constructing a new base course pavement. Resealing the entire width of Russell Street, including the reconstructed shoulders and existing travel lanes. Reconstruct the existing kerb and gutter along both sides of Russell Street | 2020-21 | \$237,772 | \$237,772 | Oct-20 | May-21 |
| 110022-20NSW-RTR | NSW | Armidale Regional Council | Heathersleigh Road (Rural Road) | Gravel resheeting of 1.669 km of Heathersleigh Road | 2020-21 | \$56,580 | \$56,580 | Sep-20 | Dec-20 |
| 110023-20SA-RTR | SA | Southern Mallee District Council | Oloughlin Road [Rural Road] | Resheet failed section of oloughlin Road on a road length of 5 kilometers with a width of 7.2 meters by providing compacted rubble to a depth of 150 millimeters | 2020-21 | \$110,000 | \$190,000 | Sep-20 | Jan-21 |
| 110024-20SA-RTR | SA | Southern Mallee District Council | Lameroo South Road [Rural Road] | Resheet failed section of Lameroo South Road on a road length of 5.2 kilometers with a width of 7.2 meters by providing compacted rubble to a depth of 150 millimeters | 2020-21 | \$130,000 | \$195,000 | Nov-20 | Jan-21 |
| 110025-20SA-RTR | SA | Southern Mallee District Council | Longtrail Road [Rural Road] | Resheet failed section Longtrail Road on a road length of 3 kilometers with a width of 7.2 meters by providing compacted rubble to a depth of 150 millimeters | 2021-22 | \$80,000 | \$118,000 | Jan-21 | Jun-21 |
| 110026-20SA-RTR | SA | Southern Mallee District Council | Odriscoll Road [Rural Road] | Resheet failed section of Odriscoll Road on a road length of 5 kilometers with a width of 7.2 meters by providing compacted rubble to a depth of 150mm | 2021-22 | \$67,772 | \$180,000 | Feb-21 | Apr-21 |
| 110027-20SA-RTR | SA | Southern Mallee District Council | Karte West Road [Rural Road] | Resheet failed section of Karte West Road on a road length of 4 kilometers with a width of 7.2 meters by providing compacted rubble to a depth of 150 millimeters | 2021-22 | \$130,000 | \$160,000 | Mar-21 | Jun-21 |
| 110028-20NSW-RTR | NSW | Armidale Regional Council | Longpoint Road (Rural Road) | Patch gravel at various locations across final 3kms of Longpoint Road | 2020-21 | \$26,717 | \$26,717 | Aug-20 | Sep-20 |
| 110029-20NSW-RTR | NSW | Armidale Regional Council | Kia-ora Road (Rural Road) | 1.40km Gravel Resheeting of Kia-ora road | 2020-21 | \$70,279 | \$70,279 | Oct-20 | Dec-20 |
| 110030-20SA-RTR | SA | South Australian Local Government Grants Commission | Railway Terrace (Rural Road) | Stage 1 work proposed includes re-alignment and construction of southern intersection with RM Williams Way, construct 11 metre wide formation and 300mm pavement with 8 metre wide 14/7 spray seal to new alignment, including aprons to North Tce, Eighteenth Street and Paratoo South Road along the current Railway Terrace (630 metres). Includes the survey and final design of the full 1500 metre length of the proposed Orroroo "Heavy Vehicle Bypass project" which comprises, the current railway terrace, new bypass road between Railway Terrace and Weighbridge Road and the remainder of Weighbridge Road. | 2020-21 | \$715,000 | \$1,018,000 | Sep-20 | Sep-21 |
| 110031-20NSW-RTR | NSW | Armidale Regional Council | Rockvale Road (Rural Road) | Patch re-sheeting of 1.839 km of Rockvale road | 2020-21 | \$51,384 | \$51,384 | Aug-20 | Dec-20 |
| 110034-20QLD-RTR | QLD | Winton Shire Council | Bloomfield Street, Winton | Reseal the whole length and width of the road. Replace the failing kerb and channel | 2020-21 | \$143,672 | \$293,672 | Sep-20 | Jun-21 |
| 110035-20QLD-RTR | QLD | Winton Shire Council | Nisbet Street, Winton | Reseal the whole length and width of the street Replace the failing kerb and channel | 2020-21 | \$306,328 | \$359,571 | Sep-20 | Jun-21 |
| 110037-20NSW-RTR | NSW | Tenterfield Shire Council | Rivertree Road (Rural Road) | Upgrade structure to bridge to improve flow conditions. | 2019-20 | \$45,392 | \$300,131 | Aug-19 | Mar-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 110038-20QLD-RTR | QLD | Winton Shire Council | Werna St, Winton | New Kerb and Channel work linking in with the newly developed Maxwell Court and and Shannahan Court | 2022-23 | \$36,870 | \$36,870 | May-22 | Jun-22 |
| 110039-20NSW-RTR | NSW | Bourke Shire Council | Becker Street, Louth | Formation of road, importing of gravel base and sealed. | 2020-21 | \$30,244 | \$30,244 | Oct-20 | Dec-20 |
| 110040-20TAS-RTR | TAS | Clarence City Council | Dunroon Drive | renew and replace road pavement and seal, replace Kerb & Gutter and footpath and install new sub-soil drains and replace Storm water pit lids | 2020-21 | \$800,000 | \$950,000 | Oct-20 | Oct-21 |
| 110041-20NSW-RTR | NSW | Bourke Shire Council | Peter Street, Louth | Formation of road, importing of gravel base and sealing. | 2020-21 | \$51,282 | \$51,282 | Oct-20 | Dec-20 |
| 110042-20NSW-RTR | NSW | Bourke Shire Council | Charles Street, Louth | Formation of road, importing of gravel base and sealing. | 2020-21 | \$54,001 | \$54,001 | Oct-20 | Dec-20 |
| 110043-20NSW-RTR | NSW | Bourke Shire Council | Patrick Street, Louth | Formation of road, importing of gravel base and sealing. | 2020-21 | \$40,555 | \$40,555 | Oct-20 | Dec-20 |
| 110044-20QLD-RTR | QLD | Central Highlands Regional Council | Harris Street, Emerald | Works proposed are to renew the wearing surface asphalt. | 2020-21 | \$474,828 | \$474,828 | Jul-20 | Mar-21 |
| 110046-20TAS-RTR | TAS | Circular Head Council | Mella Road, Mella (rural road) | It is proposed to resurface, re-profile, augment and widen the existing pavement including new bitumen seal | 2020-21 | \$520,760 | \$1,096,000 | Oct-20 | Mar-21 |
| 110047-20SA-RTR | SA | District Council of Kimba | Aerodrome Road (rural road) | To re-sheet 2 kilometres using crushed limestone rubble. Side drainage where required. | 2020-21 | \$50,000 | \$50,000 | Sep-20 | Mar-21 |
| 110048-20SA-RTR | SA | District Council of Kimba | Fitzgerald Road (Rural Road) | To re-sheet 2.5 km using crushed limestone rubble and drainage works as required. | 2020-21 | \$55,000 | \$55,000 | Sep-20 | Jun-21 |
| 110049-20TAS-RTR | TAS | Circular Head Council | Mawbanna Rd (rural road) | It is proposed to resurface the road by providing new bitumen seal | 2020-21 | \$81,885 | \$81,885 | Dec-20 | Mar-21 |
| 110050-20TAS-RTR | TAS | Circular Head Council | Park Lane, Smithton | It is proposed to replace the pavement, upgrade stormwater infrastructure and provide new hotmix seal | 2020-21 | \$127,610 | \$127,610 | Oct-20 | Mar-21 |
| 110051-20SA-RTR | SA | District Council of Kimba | Pinkawillinie Road (rural road) | To re-sheet 2 kilometres of road surface using crushed limestone rubble. Improve side drains. | 2020-21 | \$56,000 | \$56,000 | Sep-20 | Jun-21 |
| 110052-20NSW-RTR | NSW | City of Lithgow Council | Back Cullen Bullen Road, Portland | Pavement reconstruction and application of a 20/10 two-coat bitumen seal for a length of 3 kilometres. Roadside vegetation control will also occur alongside repair and improvement of stormwater drainage infrastructure. | 2020-21 | \$481,483 | \$481,483 | Jul-20 | Mar-21 |
| 110054-20NSW-RTR | NSW | City of Lithgow Council | Long Street, Portland | The existing bitumen seal will be removed and the underlying pavement reconstructed alongside roadside drainage reconstruction. Once complete, a 14/7 two-coat bitumen seal will be applied for the 182 metre long and 6 metre wide length. | 2021-22 | \$18,896 | \$18,896 | Feb-21 | Apr-21 |
| 110055-20NSW-RTR | NSW | City of Lithgow Council | Thompson Street, Portland | The existing bitumen seal will be removed and the underlying pavement reconstructed. Alongside this work, the adjacent roadside drainage will be repaired and overhanging vegetation reduced. Upon completion, a 14/7 two-coat bitumen seal will be applied by contractors. | 2021-22 | \$57,762 | \$57,762 | Feb-21 | Jul-21 |
| 110057-20NSW-RTR | NSW | City of Lithgow Council | West Street, Lithgow | Where defects are present, roadside concrete kerb and gutter will be replaced. The existing asphalt surface will be milled to a depth of 50mm and any underlying pavement defects repaired where they present. A 50mm AC14 asphalt seal will then be applied. | 2021-22 | \$57,579 | \$57,579 | Apr-21 | Jul-21 |
| 110059-20NSW-RTR | NSW | Tenterfield Shire Council | Black Swamp Road (Rural) | Renew worn timber bridge decking. | 2020-21 | \$144,387 | \$144,387 | Nov-20 | Jun-21 |
| 110061-20NSW-RTR | NSW | Tenterfield Shire Council | Pye's Creek Road (Rural) | Replace timber bridge structure. | 2020-21 | \$33,568 | \$33,568 | Dec-20 | Jan-21 |
| 110062-20NSW-RTR | NSW | Tenterfield Shire Council | Pye's Creek Road (Rural) | Replace timber bridge structure. | 2020-21 | \$44,345 | \$44,345 | Dec-20 | Jan-21 |
| 110064-20NSW-RTR | NSW | Tenterfield Shire Council | Leechs Gully Road (Rural) | Replace timber bridge structure. | 2021-22 | \$44,437 | \$44,437 | Mar-21 | Jun-21 |
| 110065-20NSW-RTR | NSW | Canterbury-Bankstown Council | Raw Avenue, Bankstown | Repair localised defects; repair concrete kerb and gutteres; resurface pavement. | 2020-21 | \$205,988 | \$205,988 | Jul-20 | Jun-21 |
| 110066-20NSW-RTR | NSW | Canterbury-Bankstown Council | Beaconsfield St, Revesby | Localised failure repaired; concrete repairs; structural capacity restored and resurface pavement. | 2020-21 | \$373,386 | \$373,386 | Dec-20 | Jun-21 |
| 110067-20NSW-RTR | NSW | Canterbury-Bankstown Council | Delaney Lane, Revesby | Localised failure repaired; concrete repairs; structural capacity restored and resurface pavement. | 2020-21 | \$33,781 | \$33,781 | Jul-20 | May-21 |
| 110068-20NSW-RTR | NSW | Canterbury-Bankstown Council | Lochinvar Road, Revesby | Localised failure repaired; concrete repairs; structural capacity restored and resurface pavement. | 2020-21 | \$297,778 | \$297,778 | Jul-20 | Jun-21 |
| 110069-20NSW-RTR | NSW | Canterbury-Bankstown Council | Haldon Street, Lakemba | Localised failure repaired; concrete repairs (Central traffic lanes); structural capacity restored and resurface pavement. | 2021-22 | \$663,924 | \$909,703 | Jul-21 | May-23 |
| 110070-20TAS-RTR | TAS | Central Highlands Council | Ellendale Road (Rural Road) | Lime stabilisation & reseal | 2020-21 | \$350,000 | \$377,698 | Oct-20 | Feb-21 |
| 110072-20NSW-RTR | NSW | Inverell Shire Council | Gunyan Road (Rural Road) | New gravel wearing course will be constructed. | 2021-22 | \$204,514 | \$204,514 | May-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 110073-20SA-RTR | SA | City of West Torrens | William Street, Mile End South | Full Reconstruction of Pavement, Seal and Kerb | 2020-21 | \$143,419 | \$154,341 | Oct-20 | Apr-21 |
| 110074-20SA-RTR | SA | City of West Torrens | Stirling Street, Marleston | Full Reconstruction of Pavement, Seal and Kerb | 2020-21 | \$232,595 | \$232,595 | Oct-20 | Mar-21 |
| 110075-20SA-RTR | SA | City of West Torrens | St Andrews Crescent, Novar Gardens | Full Reconstruction of Pavement, Seal and Kerb | 2020-21 | \$151,000 | \$186,685 | Nov-20 | Jun-21 |
| 110076-20NSW-RTR | NSW | Inverell Shire Council | Copeton Dam Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$108,039 | \$108,039 | Nov-20 | Dec-20 |
| 110077-20NSW-RTR | NSW | Inverell Shire Council | Ashford Cemetery Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$27,284 | \$27,284 | Nov-20 | Dec-20 |
| 110078-20NSW-RTR | NSW | Inverell Shire Council | Wallangra Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$143,681 | \$143,681 | Nov-20 | Dec-20 |
| 110079-20NSW-RTR | NSW | Bland Shire Council | Tallimba Road (Rural Road) | Repair defected road surface for a length of 30m. Remove sealed surface layer including gravel base to make repairs to damaged culvert cells. Reinstall road base and reseal repaired road. | 2020-21 | \$93,040 | \$93,040 | Dec-20 | Apr-22 |
| 110080-20NSW-RTR | NSW | Inverell Shire Council | The Pocket Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$48,973 | \$48,973 | Nov-20 | Dec-20 |
| 110081-20NSW-RTR | NSW | Inverell Shire Council | Pindari Dam Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$39,778 | \$39,778 | Nov-20 | Dec-20 |
| 110082-20NSW-RTR | NSW | Inverell Shire Council | Bukkulla Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$30,909 | \$30,909 | Nov-20 | Dec-20 |
| 110083-20NSW-RTR | NSW | Inverell Shire Council | Rifle Range Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2021-22 | \$19,386 | \$19,386 | Jan-21 | Feb-21 |
| 110084-20NSW-RTR | NSW | Inverell Shire Council | Warana Drive (Rural Drive) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$17,523 | \$17,523 | Nov-20 | Dec-20 |
| 110085-20NSW-RTR | NSW | Inverell Shire Council | Auburn Vale Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$38,985 | \$38,985 | Nov-20 | Dec-20 |
| 110086-20NSW-RTR | NSW | Inverell Shire Council | Rosrae Lane (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2020-21 | \$19,027 | \$19,027 | Nov-20 | Dec-20 |
| 110087-20NSW-RTR | NSW | Inverell Shire Council | Dog Trap Lane (Rural Road) | A new layer of bitumen/aggregate seal will be applied. | 2020-21 | \$18,215 | \$18,215 | Nov-20 | Nov-20 |
| 110088-20NSW-RTR | NSW | Inverell Shire Council | Howell Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied. | 2020-21 | \$69,442 | \$69,442 | Nov-20 | Dec-20 |
| 110089-20NSW-RTR | NSW | Tenterfield Shire Council | Mt Lindesay Road (Rural Road) | Prepare gravel road pavement and seal. | 2020-21 | \$648,999 | \$648,999 | Nov-20 | May-21 |
| 110090-20VIC-RTR | VIC | Shire of Moyné | Sisters Garvoc Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2020-21 | \$382,903 | \$400,000 | Dec-20 | Feb-21 |
| 110091-20VIC-RTR | VIC | Northern Grampians Shire Council | Allanvale Road, Great Western | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$35,577 | \$35,577 | Dec-20 | Dec-20 |
| 110092-20VIC-RTR | VIC | Shire of Moyné | Terang Framlingham Road (rural road) | The road will be fully rehabilitated including the addition of pavement material and then a final seal. | 2021-22 | \$280,000 | \$305,000 | Jan-21 | Apr-21 |
| 110093-20VIC-RTR | VIC | Shire of Moyné | Darlington Nerrin Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2020-21 | \$265,000 | \$280,000 | Sep-20 | Oct-20 |
| 110094-20VIC-RTR | VIC | Shire of Moyné | Tarrone Lane (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2020-21 | \$210,000 | \$225,000 | Oct-20 | Jan-21 |
| 110095-20NSW-RTR | NSW | Tenterfield Shire Council | Torrington Road (Rural Road) | Rehabilitate pavement and widen the surface seal. | 2020-21 | \$357,083 | \$357,083 | Nov-20 | Apr-21 |
| 110096-20VIC-RTR | VIC | Shire of Moyné | Lake Gorrie Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2021-22 | \$795,000 | \$810,000 | Jan-21 | Mar-21 |
| 110097-20VIC-RTR | VIC | Shire of Moyné | Albert Road, Port Fairy | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2021-22 | \$180,000 | \$195,000 | Feb-21 | Apr-21 |
| 110098-20VIC-RTR | VIC | Shire of Moyné | Regent Street, Port Fairy | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. The project also includes addition of kerb and channel. | 2021-22 | \$310,000 | \$320,000 | Mar-21 | Sep-21 |
| 110099-20VIC-RTR | VIC | Shire of Moyné | Grassmere Hexham Road (rural road) | The road will be fully rehabilitated, including the addition of pavement material and then a final seal. | 2020-21 | \$295,000 | \$300,000 | Nov-20 | Mar-21 |
| 110100-20NSW-RTR | NSW | Wentworth Shire Council | Ivanhoe Road (Rural Road) | Natural surface overlay of thickness 100mm to 300mm. | 2020-21 | \$159,372 | \$159,372 | Aug-20 | Dec-20 |
| 110101-20TAS-RTR | TAS | Southern Midlands Council | Woodsdale Road, Woodsdale | Construction of a new single span concrete bridge, 7.84m long and 5.5m wide. A temporary by-pass will be put in place during construction. | 2020-21 | \$114,531 | \$114,531 | Dec-20 | Sep-21 |
| 110102-20TAS-RTR | TAS | Southern Midlands Council | Woodsdale Road, Woodsdale | 1km reconstruction, including lime and cement stabilisation, to a pavement width of 5.5m, with a 5m two coat seal and guide posts | 2021-22 | \$231,500 | \$231,500 | Feb-21 | Jun-21 |
| 110103-20NSW-RTR | NSW | Berrigan Shire Council | Wiltons Road (rural road) | Resheet wearing course to provide an all weather access for local traffic and heavy vehicles. | 2020-21 | \$98,890 | \$98,890 | Aug-20 | Sep-20 |
| 110104-20VIC-RTR | VIC | Northern Grampians Shire Council | Avon Plains Road, Rich Avon East | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$44,594 | \$44,594 | Mar-21 | Mar-21 |
| 110105-20NSW-RTR | NSW | Berrigan Shire Council | Melrose Road (rural road) | Widen road to 6.5m seal, 8.5m road formation, stabilise sub base, overlay with 100mm Dense Graded Base 20mm stone size and 2 coat seal | 2020-21 | \$351,311 | \$351,311 | Jul-20 | Dec-20 |
| 110106-20VIC-RTR | VIC | Northern Grampians Shire Council | Carrs Plain Road, Marnoo West | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$31,279 | \$31,279 | Aug-20 | Aug-20 |
| 110107-20VIC-RTR | VIC | Northern Grampians Shire Council | Glendemar Road, Wallaloo | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$63,087 | \$63,087 | Aug-20 | Aug-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 110108-20NSW-RTR | NSW | Berrigan Shire Council | Yarrowonga Road (Rural Road) | Widen road to 6.5m seal, 8.5m road formation, stabilise sub base, overlay with 100mm Dense Graded Base 20 mm stone size 2 coat seal | 2020-21 | \$497,946 | \$497,946 | Sep-20 | May-21 |
| 110109-20SA-RTR | SA | District Council of Loxton Waikerie | Dog Fence Road, Paruna | Road Pavement to be increased to 200mm thickness. The Road is to be crowned to deal with Drainage Issues | 2020-21 | \$216,293 | \$216,293 | Sep-20 | Oct-20 |
| 110111-20SA-RTR | SA | District Council of Loxton Waikerie | Kibby Road, Loxton | 7mm stone and bitumen reseal over existing seal | 2021-22 | \$131,005 | \$131,005 | Apr-21 | Apr-21 |
| 110112-20VIC-RTR | VIC | Northern Grampians Shire Council | Glynwynn Road, Greens Creek | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$34,099 | \$34,099 | Sep-20 | Sep-20 |
| 110114-20VIC-RTR | VIC | Northern Grampians Shire Council | Lake Road, Ledcourt | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$36,510 | \$36,510 | Aug-20 | Aug-20 |
| 110116-20VIC-RTR | VIC | Northern Grampians Shire Council | Leeder Road, Swanwater West | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$79,702 | \$79,702 | Nov-20 | Dec-20 |
| 110117-20VIC-RTR | VIC | Northern Grampians Shire Council | Reseigh Road, Rich Avon East | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$27,339 | \$27,339 | Mar-21 | Mar-21 |
| 110118-20VIC-RTR | VIC | Northern Grampians Shire Council | Shays Flat Road, Crowlands | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$37,497 | \$37,497 | Dec-20 | Dec-20 |
| 110119-20VIC-RTR | VIC | Northern Grampians Shire Council | Soldiers Road, Marnoo West | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$76,375 | \$76,375 | Sep-20 | Sep-20 |
| 110120-20VIC-RTR | VIC | Northern Grampians Shire Council | Wells Road, Rich Avon East | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$24,871 | \$24,871 | Mar-21 | Mar-21 |
| 110121-20TAS-RTR | TAS | Southern Midlands Council | Native Corners Road, Campania | 900 metre reconstruction including lime and cement stabilisation to a pavement width of 5.5 metres and a two coat seal. | 2021-22 | \$113,000 | \$113,000 | Feb-21 | Jun-21 |
| 110122-20VIC-RTR | VIC | Northern Grampians Shire Council | Burrumbite Road, Gooroc | Road to be resealed to improve safety. | 2020-21 | \$118,526 | \$118,526 | Aug-20 | Sep-20 |
| 110123-20VIC-RTR | VIC | Northern Grampians Shire Council | Greens Creek Road, Campbells Bridge | Road to be resealed to improve safety. | 2020-21 | \$102,613 | \$102,613 | Sep-20 | Sep-20 |
| 110124-20VIC-RTR | VIC | Northern Grampians Shire Council | Kooreh Road, Kooreh | Road to be resealed to improve safety | 2020-21 | \$40,987 | \$40,987 | Dec-20 | Dec-20 |
| 110125-20VIC-RTR | VIC | Northern Grampians Shire Council | Minyip-Banyena Road, Rich Avon | Road to be resealed to improve safety. | 2020-21 | \$24,748 | \$24,748 | Nov-20 | Nov-20 |
| 110126-20VIC-RTR | VIC | Northern Grampians Shire Council | Sandy Creek Road, Beazleys Bridge | Road to be resealed to improve safety. | 2020-21 | \$55,403 | \$55,403 | Nov-20 | Nov-20 |
| 110127-20VIC-RTR | VIC | Northern Grampians Shire Council | Soldiers Road, Callawadda | Road to be resealed to improve safety. | 2020-21 | \$44,357 | \$44,357 | Nov-20 | Dec-20 |
| 110128-20VIC-RTR | VIC | Northern Grampians Shire Council | Traynors Lagoon Road, Traynors Lagoon | Road to be resealed to improve safety. | 2020-21 | \$33,761 | \$33,761 | Sep-20 | Sep-20 |
| 110129-20VIC-RTR | VIC | Northern Grampians Shire Council | Wal Wal Station Road, Wal Wal | Road to be resealed to improve safety. | 2020-21 | \$59,245 | \$59,245 | Aug-20 | Aug-20 |
| 110130-20VIC-RTR | VIC | Northern Grampians Shire Council | Wimmera Downs Road, Joel Joel | Road to be resealed to improve safety. | 2020-21 | \$72,812 | \$72,812 | Dec-20 | Dec-20 |
| 110131-20VIC-RTR | VIC | Northern Grampians Shire Council | Woods Street, Stawell | Road to be resealed to improve safety. | 2020-21 | \$19,250 | \$19,250 | Nov-20 | Nov-20 |
| 110133-20NSW-RTR | NSW | Murrumbidgee Council | Boerema Road, Coleambally (Rural Road) | Reseal section with 14mm aggregate and bitumen for a width of 6m. | 2021-22 | \$86,030 | \$86,030 | Mar-21 | Mar-21 |
| 110134-20NSW-RTR | NSW | Murrumbidgee Council | Gilbert Road, Coleambally (Rural Road) | Reseal section with 14mm aggregate and bitumen for a width of 6m. | 2021-22 | \$81,653 | \$81,653 | Mar-21 | Mar-21 |
| 110135-20QLD-RTR | QLD | Burke Shire Council | Lawn Hill National Park Road (rural road) | Pavement improvements to elevate the running surface and addition of a two coat bitumen seal. | 2020-21 | \$305,861 | \$2,897,783 | Sep-20 | Jun-21 |
| 110136-20NSW-RTR | NSW | Murrumbidgee Council | Four Corners Road, Coleambally (Rural Road) | Reseal section with 14mm aggregate and bitumen for a width of 6m. | 2021-22 | \$38,901 | \$38,901 | Mar-21 | Mar-21 |
| 110137-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Charles Street, Orford | Reconstruction, Reseal, Kerb, Channel & Footpath | 2020-21 | \$180,967 | \$180,967 | Nov-20 | Jan-21 |
| 110139-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Rheban Road (Rural Road) | Resheet gravel road and realign height to bridge being replaced | 2020-21 | \$50,000 | \$100,000 | Dec-20 | Feb-22 |
| 110140-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Rheban Road, Rural Road, | Replace with concrete deck | 2020-21 | \$158,000 | \$300,000 | Nov-20 | Dec-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 110141-20NSW-RTR | NSW | Edward River Council | Sloane Street, Deniliquin | Reconstruct the road shoulder on either side of Sloane Street including strengthening the existing sub-base through stabilisation and constructing a new base course pavement. Resealing the entire width of Sloane Street, including the reconstructed shoulders and existing travel lanes. Reconstruct the existing kerb and gutter along both sides of Sloane Street | 2020-21 | \$250,000 | \$253,654 | Oct-20 | Mar-21 |
| 110142-20NSW-RTR | NSW | Edward River Council | Sloane Street Deniliquin | Reconstruct the road strengthening the existing sub-base through stabilisation and constructing a new base course pavement. Resealing the reconstructed road | 2020-21 | \$130,000 | \$148,059 | Nov-20 | Jun-21 |
| 110143-20NSW-RTR | NSW | Murrumbidgee Council | South Coree Road, Jerilderie (Rural Road) | Reseal section with 14mm aggregate and bitumen for a width of 6m. | 2021-22 | \$81,104 | \$81,104 | Mar-21 | Mar-21 |
| 110144-20NSW-RTR | NSW | Murrumbidgee Council | Four Corners Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 7m, grade to shape, roll and compact. | 2020-21 | \$51,110 | \$51,110 | Dec-20 | Feb-21 |
| 110145-20NSW-RTR | NSW | Murrumbidgee Council | Four Corners Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 7m, grade to shape, roll and compact. | 2020-21 | \$33,222 | \$33,222 | Dec-20 | Feb-21 |
| 110146-20NSW-RTR | NSW | Murrumbidgee Council | Colombo Road, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 6m, grade to shape, roll and compact. | 2020-21 | \$167,098 | \$167,098 | Sep-20 | Oct-20 |
| 110147-20NSW-RTR | NSW | Murrumbidgee Council | Gaston Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 6m, grade to shape, roll and compact. | 2021-22 | \$31,561 | \$31,561 | Feb-21 | Feb-21 |
| 110148-20NSW-RTR | NSW | Oberon Council | Gingkin Road (Rural Road) | Widen existing road pavement and shoulders. Correct pavement cross-fall and longitudinal gradients and rehabilitate the total 1.30km of road pavement. Improve drainage, guide post, signage and provide two coat bitumen seal and line marking. | 2020-21 | \$280,000 | \$280,000 | Sep-20 | Dec-20 |
| 110149-20NSW-RTR | NSW | Oberon Council | Edith Road, Oberon | Widen road pavement and shoulders on both sides of road. Correct pavement camber, rehabilitate the entire 2.0km of road pavement. Improve drainage, signage, replace guardrail and bitumen seal and line mark pavement. | 2020-21 | \$324,000 | \$800,000 | Oct-20 | Apr-21 |
| 110150-20NSW-RTR | NSW | Oberon Council | Campbell's River Road, Burruga | Full rehabilitation of existing road pavement and shoulders. Correct pavement cross-fall and longitudinal gradients and rehabilitate the total 23.00km of road pavement. Improve drainage, guide post, signage and provide two coat bitumen seal and line marking. | 2020-21 | \$100,000 | \$4,875,300 | Oct-20 | Jun-21 |
| 110151-20NSW-RTR | NSW | Oberon Council | Lowes Mount Road, Oberon | Widen existing road pavement and shoulders. Correct pavement cross-fall and longitudinal gradients and rehabilitate the total 1.00km of road pavement. Improve drainage, guide post, signage and provide two coat bitumen seal and line marking. | 2020-21 | \$72,771 | \$242,771 | Sep-20 | Oct-20 |
| 110152-20NSW-RTR | NSW | Oberon Council | Abercrombie Road (Rural Road) | Engage a bitumen sealing contractor to bitumen spray reseal 2km length (16,000sq/m) of road pavement. | 2020-21 | \$100,000 | \$100,000 | Nov-20 | Dec-20 |
| 110153-20NSW-RTR | NSW | Narrandera Shire Council | Paynters Siding Rd (rural road) | form the gravel road into shape then place 6 metre wide bitumen seal | 2020-21 | \$107,643 | \$107,643 | Aug-20 | Sep-20 |
| 110154-20NSW-RTR | NSW | Dubbo Regional Council | Old Dubbo Road (Rural Road) | Reshaping the road pavement and gravel resheeting | 2019-20 | \$219,532 | \$219,532 | Jul-19 | Jun-20 |
| 110155-20NSW-RTR | NSW | Dubbo Regional Council | Old Mendooran Road (Rural Road) | Reshape road formation and gravel resheet. | 2019-20 | \$126,063 | \$126,063 | Sep-19 | Jan-20 |
| 110156-20NSW-RTR | NSW | Dubbo Regional Council | Mountain Valley Road (Rural Road) | Reshape for and gravel resheet at various locations along the 7.6 km length | 2019-20 | \$67,617 | \$67,617 | Dec-19 | May-20 |
| 110159-20TAS-RTR | TAS | Break O'day Council | Reids Road (rural road) | Resheet road with gravel | 2020-21 | \$42,254 | \$42,254 | Sep-20 | Jun-21 |
| 110160-20NSW-RTR | NSW | Mid-Western Regional Council | School Lane (Rural Road) | Replacement of the causeway including a low flow pipe and concrete slab | 2021-22 | \$29,757 | \$29,757 | Feb-21 | May-21 |
| 110161-20NSW-RTR | NSW | Mid-Western Regional Council | Drews Lane (Rural Road) | Replacement of the causeway including a low flow pipe and concrete slab | 2021-22 | \$35,365 | \$35,365 | Jan-21 | Jun-21 |
| 110162-20TAS-RTR | TAS | Break O'day Council | Mt Elephant Road (Rural Road) | Renewal of deck in timber | 2020-21 | \$16,910 | \$16,910 | Sep-20 | Mar-21 |
| 110163-20NSW-RTR | NSW | Mid-Western Regional Council | Church Street, Mudgee | Construct a roundabout including new pavement and concrete centre dome with concrete splitter islands and pedestrian blisters | 2020-21 | \$826,632 | \$831,015 | Aug-20 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 110164-20WA-RTR | WA | Shire of Wyalkatchem | Davies Road (Rural Road) | Reform road and drainage, import new gravel material, condition, balance and compact. | 2020-21 | \$165,395 | \$180,000 | Oct-20 | Feb-21 |
| 110165-20WA-RTR | WA | Shire of Wyalkatchem | Esegood Road (Rural Road) | Reform road and drainage, import new gravel material, condition, balance and compact. | 2020-21 | \$105,000 | \$105,000 | Oct-20 | Dec-20 |
| 110166-20SA-RTR | SA | District Council of Loxton Waikerie | Gogel Road, Moorook | Road Pavement to be increased to 200mm thickness. The Road is to be crowned to deal with Drainage Issues | 2021-22 | \$257,898 | \$257,898 | Mar-21 | May-21 |
| 110169-20NSW-RTR | NSW | Mid-Western Regional Council | Henry Lawson Drive (Rural Road) | Shoulder grade and reseal of the full width of road to protect the underlying pavement from water damage. | 2020-21 | \$116,744 | \$116,744 | Oct-20 | Jan-21 |
| 110171-20NSW-RTR | NSW | Mid-Western Regional Council | Gundowda Road (Rural Road) | Shoulder grade and reseal of the full width of road to protect the underlying pavement from water damage. | 2020-21 | \$84,425 | \$84,425 | Sep-20 | Jan-21 |
| 110172-20NSW-RTR | NSW | Mid-Western Regional Council | Lesters Lane (Rural Road) | Shoulder grade and reseal of the full width of road to protect the underlying pavement from water damage. | 2020-21 | \$103,625 | \$103,625 | Oct-20 | Feb-21 |
| 110173-20NSW-RTR | NSW | Mid-Western Regional Council | Henry Lawson Drive (Rural Road) | Shoulder grade and reseal of the full width of road to protect the underlying pavement from water damage. | 2020-21 | \$160,118 | \$160,118 | Oct-20 | Jan-21 |
| 110174-20NSW-RTR | NSW | Mid-Western Regional Council | Cudgegong Road (Rural Road) | Rehabilitation of the road to widen and strengthen the pavement, providing an 8m seal on a 10m pavement and good drainage throughout. | 2021-22 | \$401,748 | \$406,612 | Mar-21 | Sep-21 |
| 110175-20NSW-RTR | NSW | Mid-Western Regional Council | Barneys Road (Rural Road) | Rehabilitation of the road to widen and strengthen the pavement, providing an 7.2m seal on a 8m pavement and good drainage throughout. | 2021-22 | \$338,156 | \$391,089 | Jan-21 | Sep-21 |
| 110176-20TAS-RTR | TAS | Break O'day Council | Mathinna Road (Rural Road) | Fit compliant guardrail to both sides of road | 2020-21 | \$54,345 | \$54,345 | Sep-20 | Mar-21 |
| 110177-20TAS-RTR | TAS | Break O'day Council | Ansons Bay Road (Rural Road) | Resheet road with gravel | 2020-21 | \$138,767 | \$138,767 | Sep-20 | Jun-21 |
| 110178-20NSW-RTR | NSW | Mid-Western Regional Council | School Lane (Rural Road) | Replacement of the causeway including a low flow pipe and concrete slab | 2020-21 | \$28,210 | \$28,210 | Jan-20 | Apr-20 |
| 110179-20WA-RTR | WA | City of Greater Geraldton | River Drive, Cape Burney | Resealing | 2020-21 | \$154,000 | \$154,857 | Aug-20 | Nov-20 |
| 110180-20WA-RTR | WA | City of Greater Geraldton | Fitzgerald Stret, Geraldton | Asphalt resurface | 2021-22 | \$149,000 | \$156,806 | Jan-21 | May-21 |
| 110181-20WA-RTR | WA | City of Greater Geraldton | Marine Terrace, Geraldton | Asphalt resurface | 2021-22 | \$138,000 | \$143,367 | Jan-21 | Mar-21 |
| 110182-20WA-RTR | WA | City of Greater Geraldton | Blencowe Road, Rangeway | Asphalt resurface | 2020-21 | \$128,000 | \$128,942 | Oct-20 | Nov-20 |
| 110183-20WA-RTR | WA | City of Greater Geraldton | Mitchell Street, Spalding | Asphalt resurface | 2020-21 | \$120,000 | \$120,883 | Oct-20 | Nov-20 |
| 110184-20WA-RTR | WA | City of Greater Geraldton | Barrett Drive, Mount Tarcoola | Asphalt resurface | 2020-21 | \$89,000 | \$89,267 | Dec-20 | Jan-21 |
| 110185-20WA-RTR | WA | City of Greater Geraldton | Highbury Street, Mount Tarcoola | Asphalt resurface | 2020-21 | \$157,000 | \$157,936 | Dec-20 | Jan-21 |
| 110186-20WA-RTR | WA | City of Greater Geraldton | Sandsprings Road, Tibradden | Localised reconstruction and resealing | 2021-22 | \$75,000 | \$135,913 | Jan-21 | May-21 |
| 110187-20WA-RTR | WA | City of Greater Geraldton | Cathedral Avenue, Geraldton | Asphalt resurface | 2021-22 | \$160,000 | \$165,906 | Jan-21 | Mar-21 |
| 110188-20WA-RTR | WA | City of Greater Geraldton | Johnston Street (West Bound), Geraldton | Asphalt resurface | 2021-22 | \$79,000 | \$79,464 | Jan-21 | Feb-21 |
| 110189-20WA-RTR | WA | Shire of Shark Bay | Brockman Street Denham, Shark Bay | Remove footpath and kerbs. Profile existing seal. Reinstate kerbs and install dual use footpath. reseal along Brockman Street with asphalt from straight line kilometre 0.490 to Straight line kilometre 0.770 | 2021-22 | \$275,926 | \$275,926 | Apr-21 | Mar-22 |
| 110190-20QLD-RTR | QLD | South Burnett Regional Council | Burra Burri Road, Chapingah (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$270,894 | \$271,011 | Jul-20 | Oct-20 |
| 110191-20QLD-RTR | QLD | South Burnett Regional Council | Franklins Road, Coolabunia (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$70,318 | \$70,318 | Aug-20 | Oct-20 |
| 110192-20QLD-RTR | QLD | South Burnett Regional Council | Friebergs Road, Warnung (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$166,572 | \$166,572 | Sep-20 | Oct-20 |
| 110193-20QLD-RTR | QLD | South Burnett Regional Council | Glenmore Road, Sandy Ridges (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$228,097 | \$228,097 | Aug-20 | Oct-20 |
| 110194-20QLD-RTR | QLD | South Burnett Regional Council | Greenwood Creek Road, Nanango (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$72,310 | \$72,310 | Dec-20 | Feb-21 |
| 110195-20QLD-RTR | QLD | South Burnett Regional Council | Grindstone School Road, Glan Devon (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$152,832 | \$152,832 | Mar-21 | May-21 |
| 110196-20QLD-RTR | QLD | South Burnett Regional Council | Hancocks Road, Kumbia (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$111,908 | \$111,908 | Mar-21 | May-21 |
| 110197-20QLD-RTR | QLD | South Burnett Regional Council | Hansens Road, Wondai (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$51,494 | \$51,494 | Sep-20 | Feb-21 |
| 110198-20QLD-RTR | QLD | South Burnett Regional Council | Johnstown Road, Johnstown (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$121,547 | \$121,547 | May-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 110199-20QLD-RTR | QLD | South Burnett Regional Council | Maidenwell Upper Yarraman Road, Neumgna (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$130,762 | \$130,762 | Mar-21 | May-21 |
| 110200-20QLD-RTR | QLD | South Burnett Regional Council | Neale Road, Goodger (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$135,540 | \$135,540 | Mar-21 | Jun-21 |
| 110201-20QLD-RTR | QLD | South Burnett Regional Council | Nollers Road, Kumbia (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$137,655 | \$137,655 | Mar-21 | May-21 |
| 110202-20QLD-RTR | QLD | South Burnett Regional Council | Old Yarraman Road, South Nanango (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$99,193 | \$99,193 | Sep-20 | Nov-20 |
| 110203-20QLD-RTR | QLD | South Burnett Regional Council | Reedy Creek Road, Benair (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$173,180 | \$173,180 | Mar-21 | Apr-21 |
| 110204-20QLD-RTR | QLD | South Burnett Regional Council | Ryan Reagon Road, Neumgna (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$114,632 | \$114,632 | Sep-20 | Oct-20 |
| 110205-20QLD-RTR | QLD | South Burnett Regional Council | Seiler Road, Ballogie (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$84,772 | \$84,772 | Nov-20 | Nov-20 |
| 110206-20QLD-RTR | QLD | South Burnett Regional Council | Ushers Road, Kingaroy (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$79,424 | \$79,424 | Sep-20 | Dec-20 |
| 110207-20QLD-RTR | QLD | South Burnett Regional Council | Weckers Road, Charlestown (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$98,097 | \$98,097 | Nov-20 | Nov-20 |
| 110208-20QLD-RTR | QLD | South Burnett Regional Council | West Wooroolin Road, Wooroolin (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2020-21 | \$167,471 | \$167,471 | Oct-20 | Nov-20 |
| 110209-20TAS-RTR | TAS | Southern Midlands Council | Woodsdale Road, Levendale | 2km of single coat reseal to an average width of 5 metres | 2021-22 | \$50,000 | \$50,000 | May-21 | Jun-21 |
| 110210-20TAS-RTR | TAS | Southern Midlands Council | Native Corners Road, Campania | 2km of single coat reseal to an average width of 5m | 2021-22 | \$50,000 | \$50,000 | Apr-21 | Jun-21 |
| 110211-20NSW-RTR | NSW | Northern Beaches Council | Palmgrove Road, Avalon Beach | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$100,443 | \$100,443 | Sep-20 | Dec-20 |
| 110212-20WA-RTR | WA | Shire of Kulin | Kulin Dudinin Rd (rural road) | To re seal with 10 mm aggregate. | 2020-21 | \$106,065 | \$106,065 | Nov-20 | May-21 |
| 110213-20WA-RTR | WA | Shire of Kulin | Pingaring Varley Rd (rural road) | Widen existing shoulders with gravel, clean batters and drains, extend culverts. | 2021-22 | \$55,008 | \$55,008 | Feb-21 | May-21 |
| 110214-20WA-RTR | WA | Shire of Kulin | Holland Track (rural road) | Gravel sheet to 9 m, clean batters and drains. | 2021-22 | \$39,856 | \$39,856 | Jan-21 | Feb-21 |
| 110215-20WA-RTR | WA | Shire of Kulin | Aylmore Rd (rural road) | Gravel sheet to 9 m. clean batters and drains. | 2021-22 | \$87,257 | \$87,257 | Jan-21 | Apr-21 |
| 110216-20SA-RTR | SA | Adelaide Plains Council | Dawkins Road (Rural Road) | Reseal the surface and rectify edge breaks where required. | 2020-21 | \$261,578 | \$316,897 | Nov-20 | Apr-21 |
| 110217-20SA-RTR | SA | Adelaide Plains Council | Powerline Road (Rural Road) | Resheet the surface and rectify sub course damage where required | 2020-21 | \$133,468 | \$196,265 | Sep-20 | Apr-21 |
| 110218-20NSW-RTR | NSW | Muswellbrook Shire Council | Mangoola Road (rural road) | To remove and replace the existing reinforced box culvert with seven (7) cells 1200mm x 600mm reinforced concrete box culverts. | 2020-21 | \$301,075 | \$301,075 | Oct-20 | Feb-21 |
| 110219-20NSW-RTR | NSW | Muswellbrook Shire Council | Brook Street, Muswellbrook | Construction of new kerb and gutter, drainage improvements, new road pavement and seal. | 2020-21 | \$366,847 | \$400,000 | Oct-20 | Dec-20 |
| 110220-20WA-RTR | WA | Shire of Bridgetown Greenbushes | Unnamed laneway from Ethel St, Bridgetown | Asphalt seal of the north-south lane way to direct storm water into Ethel St drainage system. Install new sump and pipe to direct storm water from the east-west lane way into existing storm water system. | 2021-22 | \$5,254 | \$22,354 | Mar-21 | May-21 |
| 110221-20WA-RTR | WA | Shire of Bridgetown Greenbushes | Claret Ash Rise, Bridgetown | Install sub-soil drainage & undertake repair of sub-base and pavement. | 2021-22 | \$11,692 | \$14,935 | Mar-21 | Apr-21 |
| 110223-20WA-RTR | WA | Shire of Bridgetown Greenbushes | Tweed Road (Rural Road) | Gravel re-sheet 8.00 metre width with 100 millimetre compacted gravel thickness. | 2020-21 | \$94,260 | \$94,260 | Oct-20 | Oct-20 |
| 110224-20WA-RTR | WA | Shire of Bridgetown Greenbushes | Hester Cascades Road (Rural Road) | Reconstruct table-drains and batters to redirect water. Reconstruct affected subbase and pavement. | 2024-25 | \$35,475 | \$35,475 | Apr-24 | Jun-24 |
| 110225-20WA-RTR | WA | Shire of Bridgetown Greenbushes | Winnejuap Road (Rural Road) | Reconstruction, widening of shoulders and realignment of sections to 7.0m seal width. | 2020-21 | \$110,714 | \$386,007 | Oct-20 | May-21 |
| 110226-20SA-RTR | SA | Wattle Range Council | Glenroy - Bool Lagoon Road (Rural Road) | Rehabilitate, stabilise, reconstruct and bitumen seal 8,120 X 10 metre section of road with 14mm crumbed rubber aggregate. | 2021-22 | \$197,203 | \$247,279 | May-21 | Jun-21 |
| 110227-20SA-RTR | SA | Wattle Range Council | Canunda Frontage Road (Rural Road) | Resheet 5,300 X 7 Metre section of road with 250 mm compacted rubble. | 2020-21 | \$150,000 | \$195,820 | Oct-20 | Apr-21 |
| 110228-20NSW-RTR | NSW | Cabonne Shire Council | Yuranigh Road, Molong | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 5.5m formation with 5.5m seal for 2.543 km. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$86,046 | \$238,626 | Oct-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------|-------------------------------|--|----------------|---|--------------------|------------|----------|
| 110229-20SA-RTR | SA | Wattle Range Council | McKay Lane (Rural Road) | Resheet 3,640 X 7 Metre section of road with 250mm compacted rubble. | 2021-22 | \$100,000 | \$125,000 | Jan-21 | May-21 |
| 110230-20NSW-RTR | NSW | Cabonne Shire Council | Old Canobolas Road, Borenore | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 7 m formation with 6.5m seal for 3.43 km. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$73,107 | \$292,427 | Sep-20 | Dec-20 |
| 110231-20NSW-RTR | NSW | Cabonne Shire Council | Frewin Road, Borenore | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to an 6.6 m formation with 6 m seal for 1.34 km. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$29,024 | \$116,096 | Sep-20 | Dec-20 |
| 110232-20NSW-RTR | NSW | Cabonne Shire Council | Baldry Road, Baldry | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 8.5 m formation with 8.5 m seal for 11.074 km. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$341,085 | \$1,269,734 | Sep-20 | Dec-20 |
| 110233-20SA-RTR | SA | Wattle Range Council | Pooles Road (Rural Road) | Resheet 4,870 X 7 Metre section of road with 2540mm compacted material. | 2021-22 | \$100,000 | \$134,886 | Mar-21 | Jun-21 |
| 110234-20NSW-RTR | NSW | Cabonne Shire Council | Waldegrave Road, Forest Reefs | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 8 m formation with 7.5 m seal for 4.921 km. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$132,607 | \$530,427 | Nov-20 | Jun-21 |
| 110235-20NSW-RTR | NSW | Cabonne Shire Council | Belgravia Road, Belgravia | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 7 m formation with 7 m seal for 3.68 km. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$151,163 | \$315,279 | Dec-20 | Mar-22 |
| 110236-20NSW-RTR | NSW | Cabonne Shire Council | Tantallon Road, Belgravia | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 7 m formation with 6.5 m seal for 4.78 km. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$240,581 | \$481,492 | Dec-20 | Jun-21 |
| 110237-20NSW-RTR | NSW | Cabonne Shire Council | Caves Creek Road, Nashdale | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 4 m formation with 3.5 m seal for 920 mts. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$21,463 | \$53,896 | Dec-20 | Jun-21 |
| 110238-20NSW-RTR | NSW | Cabonne Shire Council | Taylor's Road, Manildra | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 6 m formation with 6 m seal for 1.720 km. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$78,661 | \$194,039 | Oct-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 110239-20NSW-RTR | NSW | Cabonne Shire Council | Rosamel Lane, Manildra | Full seal of gravel road. Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 8.8 m formation with 8 m seal for 510 mts. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$13,231 | \$52,755 | Oct-20 | Dec-20 |
| 110240-20NSW-RTR | NSW | Cabonne Shire Council | Rutherford Road, Molong | Full seal of gravel Redefining drains with excavation and grade. Widening/ overlay 100mm, and stabilising road (if required) to 5 m formation with 5 m seal for 4.19 Km. Vegetation including tree removal and branch removal to improve sight distance on the road corridor. | 2020-21 | \$76,063 | \$304,253 | Oct-20 | Jun-21 |
| 110241-20QLD-RTR | QLD | Blackall-Tambo Regional Council | Hospital Road, Blackall | Pave and seal. | 2020-21 | \$109,569 | \$109,569 | Sep-20 | Dec-20 |
| 110242-20VIC-RTR | VIC | Loddon Shire Council | Mincha North Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2020-21 | \$25,023 | \$25,023 | Sep-20 | May-21 |
| 110243-20VIC-RTR | VIC | Loddon Shire Council | Erwins Rd (Rural Rd) | It is proposed to resheet the road with 4.6m wide and 100mm depth of gravel. | 2020-21 | \$54,564 | \$54,564 | Sep-20 | May-21 |
| 110244-20VIC-RTR | VIC | Loddon Shire Council | Barraport East Road (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2020-21 | \$74,407 | \$74,407 | Sep-20 | May-21 |
| 110245-20VIC-RTR | VIC | Loddon Shire Council | Thomas Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2020-21 | \$41,312 | \$41,312 | Sep-20 | May-21 |
| 110246-20VIC-RTR | VIC | Loddon Shire Council | Raywood Durham Ox Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2020-21 | \$87,466 | \$87,466 | Sep-20 | May-21 |
| 110247-20NSW-RTR | NSW | Brewarrina Shire Council | Kahmoo - Dunsandle Rd (Rural Rd) | Gravel sheeting this section to provide all weather access | 2020-21 | \$260,000 | \$460,000 | Aug-20 | Mar-21 |
| 110248-20SA-RTR | SA | Coorong District Council | Parkin Hall Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$77,508 | \$77,508 | Sep-20 | Mar-21 |
| 110249-20SA-RTR | SA | Coorong District Council | Jones Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$68,930 | \$68,930 | Nov-20 | Feb-21 |
| 110250-20SA-RTR | SA | Coorong District Council | Yumali Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$84,312 | \$84,312 | Oct-20 | Mar-21 |
| 110251-20SA-RTR | SA | Coorong District Council | Moorland Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2020-21 | \$118,620 | \$118,620 | Oct-20 | Apr-21 |
| 110252-20SA-RTR | SA | Coorong District Council | Nine Mile Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2021-22 | \$132,133 | \$132,133 | Jun-21 | Feb-22 |
| 110253-20SA-RTR | SA | Coorong District Council | Nine Mile Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2021-22 | \$52,853 | \$52,853 | Jun-21 | Aug-21 |
| 110254-20SA-RTR | SA | Coorong District Council | Seven Mile Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2022-23 | \$149,733 | \$149,733 | Feb-22 | Jul-22 |
| 110255-20SA-RTR | SA | Coorong District Council | Yarindale Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2021-22 | \$166,088 | \$166,088 | May-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|-------------------------------|--|----------------|---|--------------------|------------|----------|
| 110256-20SA-RTR | SA | Coorong District Council | Salt Creek Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2021-22 | \$90,915 | \$90,915 | May-21 | Jun-21 |
| 110257-20NSW-RTR | NSW | Council of the Municipality of Woolahra | Victoria Road, Bellevue Hill | Remove road pavement by milling and relay with new pavement. | 2021-22 | \$111,323 | \$115,947 | May-21 | Jun-21 |
| 110260-20NSW-RTR | NSW | Inverell Shire Council | Warialda Road (Rural Road) | Heavy patching and resealing of defects. | 2020-21 | \$280,784 | \$280,784 | Oct-20 | Apr-21 |
| 110261-20VIC-RTR | VIC | Loddon Shire Council | Leeds Rd (Rural Rd) | It is proposed to apply a resheet 4.6m wide and 100mm of depth. | 2020-21 | \$22,708 | \$22,708 | Sep-20 | May-21 |
| 110262-20VIC-RTR | VIC | Campaspe Shire Council | Campbell Street, Tongala | Replacement of a 138m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2020-21 | \$83,906 | \$83,906 | Aug-20 | Oct-20 |
| 110263-20VIC-RTR | VIC | Campaspe Shire Council | Cox Avenue, Tongala | Replacement of a 92m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2020-21 | \$55,752 | \$55,752 | Aug-20 | Oct-20 |
| 110264-20VIC-RTR | VIC | Loddon Shire Council | Twiggs Lane, Newbridge | It is proposed to apply a resheet 4.6m wide with 100mm depth. | 2020-21 | \$11,775 | \$11,775 | Sep-20 | May-21 |
| 110265-20VIC-RTR | VIC | Loddon Shire Council | Coonoer Gowar Road (Rural Rd) | It is proposed to apply a resheet 4.6m wide by 100mm depth. | 2020-21 | \$31,808 | \$31,808 | Sep-20 | May-21 |
| 110266-20VIC-RTR | VIC | Campaspe Shire Council | Minor Street, Echuca | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) Length 114m x Width 6.9m | 2020-21 | \$155,030 | \$155,030 | Nov-20 | Dec-20 |
| 110267-20VIC-RTR | VIC | Campaspe Shire Council | Wight Street, Kyabram | Replacement of a 200m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2020-21 | \$118,318 | \$118,318 | Nov-20 | Dec-20 |
| 110268-20VIC-RTR | VIC | Campaspe Shire Council | Allan Street, Kyabram | Removal of four sets of kerb outstands in Allan Street, construction of two new central refuge islands in Allan Street and linemarking. | 2020-21 | \$63,511 | \$74,256 | Nov-20 | Dec-20 |
| 110269-20VIC-RTR | VIC | Campaspe Shire Council | Darling Street, Echuca | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (320m x 6.2m) and 105m x 2.8m) | 2021-22 | \$428,713 | \$428,713 | Mar-21 | Jun-21 |
| 110270-20WA-RTR | WA | City of Stirling | Howes Crescent, Dianella | Mill and reseal 30mm asphalt | 2020-21 | \$184,979 | \$184,979 | Nov-20 | Apr-21 |
| 110271-20VIC-RTR | VIC | Campaspe Shire Council | Dobinson Street, Echuca | Replacement of a 450m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$55,107 | \$55,107 | Feb-21 | Aug-21 |
| 110272-20VIC-RTR | VIC | Campaspe Shire Council | High Street, Echuca | Replacement of a 132m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$65,961 | \$65,961 | Apr-21 | Jul-21 |
| 110274-20VIC-RTR | VIC | Campaspe Shire Council | Hovell Street, Echuca | Replacement of a 170m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$65,159 | \$65,159 | Jan-21 | Feb-21 |
| 110275-20VIC-RTR | VIC | Campaspe Shire Council | Collier Street, Echuca | Replacement of a 90m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$47,470 | \$47,470 | May-21 | Aug-21 |
| 110276-20VIC-RTR | VIC | Campaspe Shire Council | Crossen Street, Echuca | Replacement of a 380m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$237,444 | \$239,420 | Mar-21 | Jul-21 |
| 110277-20VIC-RTR | VIC | Campaspe Shire Council | McKinlay Street, Echuca | Replacement of a 120m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$85,861 | \$85,861 | Feb-21 | Mar-21 |
| 110278-20VIC-RTR | VIC | Campaspe Shire Council | Service Street, Echuca | Replacement of a 110m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2020-21 | \$137,265 | \$137,265 | Oct-20 | Nov-20 |
| 110279-20VIC-RTR | VIC | Campaspe Shire Council | Shackell Street, Echuca | Replacement of a 380m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2020-21 | \$75,107 | \$75,107 | Aug-20 | Oct-20 |
| 110280-20VIC-RTR | VIC | Campaspe Shire Council | Sutton Street, Echuca | Replacement of a 220m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$169,419 | \$169,419 | Feb-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------|--|----------------|---|--------------------|------------|----------|
| 110281-20VIC-RTR | VIC | Campaspe Shire Council | Anstruther Street, Echuca | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (178m x 12.1m and 367m x 18.5m) | 2020-21 | \$61,430 | \$61,430 | Oct-20 | Dec-20 |
| 110282-20VIC-RTR | VIC | Campaspe Shire Council | Bonn Road, Bonn | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (1417m x 7m) | 2020-21 | \$63,571 | \$63,571 | Oct-20 | Dec-20 |
| 110283-20VIC-RTR | VIC | Campaspe Shire Council | Curr Road, Kyabram | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (3000m x 7m) | 2020-21 | \$133,127 | \$133,127 | Oct-20 | Dec-20 |
| 110284-20WA-RTR | WA | Shire of Bridgetown Greenbushes | Peninsula Road (Rural Road) | Remove vegetation as required to widen formation. Full reconstruction to 7m seal with suitable table-drains. | 2020-21 | \$193,486 | \$193,486 | Dec-20 | May-21 |
| 110285-20NSW-RTR | NSW | The Hills Shire Council | Glenhaven Road, Glenhaven | Patching 120mm-150mm | 2020-21 | \$194,721 | \$400,000 | Jul-20 | Jun-21 |
| 110286-20NSW-RTR | NSW | The Hills Shire Council | Annangrove Road, Annangrove | Patching and In-situ Stabilisation (Rehabilitation) | 2020-21 | \$600,000 | \$610,000 | Oct-20 | Jun-21 |
| 110287-20NSW-RTR | NSW | The Hills Shire Council | Gilbert Road, Castle Hill | Re-surfacing (Mill & fill 150mm) | 2020-21 | \$400,000 | \$410,000 | Jul-20 | Jun-21 |
| 110288-20WA-RTR | WA | City of Stirling | Plantation Street, Menora | Mill and reseal with 2 layers of asphalt | 2020-21 | \$238,850 | \$239,922 | Nov-20 | Jun-21 |
| 110290-20VIC-RTR | VIC | Campaspe Shire Council | McMillan Road, Echuca | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (715m x 11.4m) | 2020-21 | \$59,771 | \$59,771 | Oct-20 | Dec-20 |
| 110291-20VIC-RTR | VIC | Campaspe Shire Council | Finlay Road, Tongala | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (1655m x 7.1m) | 2020-21 | \$68,546 | \$68,546 | Oct-20 | Dec-20 |
| 110292-20VIC-RTR | VIC | Campaspe Shire Council | Finlay Road, Tongala | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (2066m x 6.9m) | 2020-21 | \$132,444 | \$132,444 | Oct-20 | Dec-20 |
| 110293-20VIC-RTR | VIC | Campaspe Shire Council | Winter Road, Girgarre | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (1672m x 6.3m) | 2020-21 | \$73,372 | \$73,372 | Oct-20 | Dec-20 |
| 110294-20WA-RTR | WA | City of Canning | Apsley Road | It is proposed to foam bitumen stabilise the road and then apply a new asphalt wearing course | 2021-22 | \$369,338 | \$369,338 | Mar-21 | May-21 |
| 110295-20VIC-RTR | VIC | Campaspe Shire Council | Winter Road, Girgarre | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (3240m x 6m) | 2020-21 | \$98,191 | \$98,191 | Oct-20 | Dec-20 |
| 110296-20WA-RTR | WA | City of Canning | Ringarooma Way | Road surface to be profiled on the kerb lines and new asphalt surface to be laid | 2020-21 | \$92,994 | \$92,994 | Oct-20 | Feb-21 |
| 110297-20WA-RTR | WA | City of Canning | Casino Street | It is proposed to foam bitumen stabilise the road and then apply a new asphalt wearing course | 2020-21 | \$119,052 | \$136,807 | Dec-20 | Jan-21 |
| 110298-20VIC-RTR | VIC | Campaspe Shire Council | Winter Road, Kyabram | Work will be carried out to resurface the pavement with a new layer of bitumen and wearing aggregate (stone) (2256m x 6.5m) | 2020-21 | \$73,666 | \$73,666 | Oct-20 | Dec-20 |
| 110299-20WA-RTR | WA | City of Canning | Kewdale Road | It is proposed to foam bitumen stabilise the road and then apply a new asphalt wearing course | 2020-21 | \$264,837 | \$407,078 | Dec-20 | Feb-21 |
| 110300-20VIC-RTR | VIC | Hobsons Bay City Council | Anzac Crescent, Williamstown | Works involve kerb and channel replacement, installation of new drainage and full width rehabilitation of road pavement and asphalt re-sheet to current standards. | 2020-21 | \$477,167 | \$487,226 | Nov-20 | Feb-21 |
| 110301-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Alice St Orford | Road widening, sealing, drainage and footpaths | 2019-20 | \$22,099 | \$46,103 | Oct-19 | Oct-19 |
| 110302-20NSW-RTR | NSW | Randwick City Council | Gale Road, Maroubra | 50mm asphalt road resurfacing entire road from gutter to gutter. | 2020-21 | \$74,986 | \$74,986 | Oct-20 | Jan-21 |
| 110303-20NSW-RTR | NSW | Randwick City Council | Lawson Street, Matraville | 100mm patching along failed pavement and 50mm resheeting entire road from gutter to gutter. | 2020-21 | \$68,388 | \$68,388 | Oct-20 | Dec-20 |
| 110304-20WA-RTR | WA | City of Fremantle | Edmund Street, White Gum Valley | Micro surfacing 7 to 10 mm aggregate spray seal with binder. | 2021-22 | \$22,310 | \$29,940 | May-21 | Jun-21 |
| 110308-20NSW-RTR | NSW | Council of the Municipality of Woollahra | Wolseley Road, Point Piper | Excavate and remove road surface and relay new road pavement | 2021-22 | \$120,895 | \$128,987 | Jan-21 | Jun-21 |
| 110309-20NSW-RTR | NSW | Council of the Municipality of Woollahra | Edgecliff Road, Woollahra | Lay asphalt concrete and smoothen the pavement | 2023-24 | \$200,000 | \$235,000 | Apr-23 | Jun-23 |
| 110310-20NSW-RTR | NSW | Council of the Municipality of Woollahra | Bellevue Road, Bellevue Hill | Place layer of asphalt concrete and smoothen out the pavement. | 2020-21 | \$153,895 | \$185,402 | Nov-20 | Jan-21 |
| 110311-20SA-RTR | SA | Mid Murray Council | East Front Road (Rural Road) | Resealing of the road surface with C170 Spray Seal. | 2021-22 | \$175,675 | \$175,675 | Feb-21 | Mar-21 |
| 110312-20SA-RTR | SA | Mid Murray Council | Towitta Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2020-21 | \$92,938 | \$101,082 | Jul-20 | Sep-20 |
| 110313-20SA-RTR | SA | Mid Murray Council | Pipeline Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2020-21 | \$148,576 | \$148,576 | Jul-20 | Aug-20 |
| 110315-20SA-RTR | SA | Mid Murray Council | Victoria Street, Swan Reach | Resealing of the road surface with Asphalt overlay. | 2020-21 | \$84,264 | \$84,264 | Sep-20 | Sep-20 |
| 110317-20SA-RTR | SA | Mid Murray Council | Murraylands Road (Rural Road) | Reconstruction of pavement including an additional 150mm of limestone material and a two coat spray seal surface. | 2020-21 | \$374,000 | \$1,555,195 | Aug-20 | Sep-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 110318-20VIC-RTR | VIC | Wodonga City Council | Pettiford Court, Wodonga | Road reconstruction, including removal and replacement of 580sqm of existing old and failed seal, pavement & subgrade replacement as required, removal and replacement of approximately 150m of kerb and channel, remove and replace associated concrete driveways to match new kerb where required and construct new concrete footpath pavement. Reconnect house drain connections and reset stormwater inlet pits to match new kerb. Prepare and place initial 7mm stone seal and 30mm hotmix final seal. | 2020-21 | \$130,000 | \$138,231 | Jan-20 | Mar-21 |
| 110319-20VIC-RTR | VIC | Wodonga City Council | Riga Court, Wodonga | Road reconstruction, including removal and replacement of 890sqm of existing old and failed seal, pavement & subgrade replacement as required, removal and replacement of approximately 220m of kerb and channel, remove and replace associated concrete driveway and footpath pavement to match new kerb where required. Reconnect house drain connections and reset stormwater inlet pits to match new kerb. Prepare and place initial 7mm stone seal and 30mm hotmix final seal. | 2021-22 | \$150,000 | \$154,033 | Apr-21 | Jun-21 |
| 110320-20VIC-RTR | VIC | Wodonga City Council | Whytes Road, Baranduda | It is proposed to reseal the full pavement area with a minimum 14mm bituminous seal, works will include pavement digouts and patching in preparation and re-linemarking on completion. | 2021-22 | \$261,081 | \$278,414 | Feb-21 | Apr-21 |
| 110321-20QLD-RTR | QLD | Porpuraaw Aboriginal Shire Council | Piithamp street, Pormpuraaw, QLD, 4892 | Pave the unsealed length of Piithamp St (approx 110mtrs) Resurface road base, subgrade preparations & lay 212 x 3.9m Adbri Pavers with 0.4m of concrete edging restraint on both road sides from Manchkunchan street to the intersection of Ritha Street, backfile & clean up. | 2020-21 | \$93,716 | \$93,716 | Sep-20 | Jun-21 |
| 110322-20NSW-RTR | NSW | Leeton Shire Council | McNeil Road (Rural Road) | Works will include the full rehabilitation and subgrade stabilisation of the roadway and reinstatement of a 2 coat bitumen seal to a width of 6m. it will include required table drain works. | 2020-21 | \$113,282 | \$113,282 | Sep-20 | Dec-20 |
| 110323-20NSW-RTR | NSW | Leeton Shire Council | Regulator Road (Rural Road) | Works will include the full rehabilitation of road pavement and reinstatement of a 2 coat bitumen seal to a width of 7m. it will include required table drain works and minor stormwater pipe augmentation works. | 2020-21 | \$105,166 | \$105,166 | Sep-20 | Dec-20 |
| 110324-20NSW-RTR | NSW | Leeton Shire Council | Merungle Hill Road, (Rural Road) | Works will include shoulder widening works and full pavement overlay with reinstatement of a 2 coat bitumen seal to a width of 6m. it will include localised heavy patching works and tying in with previous completed road upgrade segments. | 2020-21 | \$250,606 | \$250,606 | Sep-20 | Jan-21 |
| 110325-20QLD-RTR | QLD | Porpuraaw Aboriginal Shire Council | Ritha Street, Pormpuraaw | Pave an unsealed section of Ritha street (approx 48mtrs) Resurface road base, sub-grade preparations & lay 212mm x 390mm Adbri Pavers with 0.400mm of concrete edging restraint on both road sides from Manchkunchan intersection up to and including approx 48mtrs in length | 2020-21 | \$53,380 | \$53,380 | Sep-20 | Jun-21 |
| 110326-20QLD-RTR | QLD | Porpuraaw Aboriginal Shire Council | Manchkunchan Street, Pormpuraaw | Pave the unsealed section of Manchkunchan street (approx 226m2) . Resurface road base , sub-grade preparation % lay 212mm x 390mm Adbri Pavers with 0.400mm of concrete edging restraint on both sides of the pavers. Approx 48.0m in length. | 2020-21 | \$43,343 | \$43,343 | Sep-20 | Jun-21 |
| 110327-20VIC-RTR | VIC | Latrobe City Council | Vincent Road, Morwell | Renewal of kerb and channel, road pavement and surface. | 2020-21 | \$449,555 | \$449,555 | Jul-20 | Dec-20 |
| 110328-20QLD-RTR | QLD | Porpuraaw Aboriginal Shire Council | Marranthan Street, Pormpuraaw, QLD, 4892. | Pave a section of the unsealed Marranthan Street (approx 574m2). Resurface road base, sub-grade preparation & lay 212mm x 390mm Adbri Pavers with 0.400mm of concrete edging on both sides of the pavers / road (approx 122m in length) | 2020-21 | \$128,697 | \$186,508 | Sep-20 | Jun-21 |
| 110329-20VIC-RTR | VIC | Latrobe City Council | Canfield Crescent, Traralgon | Renewal of kerb and channel, road pavement and surface, and drainage | 2020-21 | \$554,415 | \$554,415 | Jul-20 | Jan-21 |
| 110330-20VIC-RTR | VIC | Latrobe City Council | Well Street, Morwell | Renewal of kerb and channel, road pavement and surface, and drainage | 2020-21 | \$302,587 | \$302,587 | Oct-20 | Feb-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 110331-20VIC-RTR | VIC | Latrobe City Council | East Street, Yallourn North | Renewal of kerb and channel, road pavement and surface, and drainage | 2020-21 | \$358,046 | \$358,046 | Dec-20 | Jun-21 |
| 110332-20VIC-RTR | VIC | Latrobe City Council | Gilmour Street, Traralgon | Renewal of kerb and channel, road pavement and surface, and drainage | 2020-21 | \$332,516 | \$703,469 | Jul-20 | May-21 |
| 110333-20VIC-RTR | VIC | Latrobe City Council | Prince Street, Moe | Renewal of kerb and channel and surface. | 2020-21 | \$220,887 | \$348,563 | Jul-20 | May-21 |
| 110334-20VIC-RTR | VIC | Mount Alexander Shire Council | Muckleford Castlemaine Road, (rural road) | Rehabilitation of the existing road pavement, widening of sealed pavement and associated works. | 2021-22 | \$767,641 | \$767,641 | Jan-21 | Mar-21 |
| 110335-20VIC-RTR | VIC | Northern Grampians Shire Council | Mingawalla Road, Marnoo | Road to be resheeted with gravel to restore driveability. | 2020-21 | \$42,728 | \$42,728 | Sep-20 | Sep-20 |
| 110336-20VIC-RTR | VIC | Northern Grampians Shire Council | Rea Road, Glenorchy | The gravel road travelling surface has worn away. | 2020-21 | \$55,197 | \$55,197 | Sep-20 | Sep-20 |
| 110337-20QLD-RTR | QLD | Somerset Regional Council | Fernvale Rd, Fernvale | S45R seal (2 coat rubber bitumen seal) | 2020-21 | \$395,720 | \$395,720 | Sep-20 | Jan-21 |
| 110338-20QLD-RTR | QLD | Diamantina Shire Council | Big Red Road (rural road) | Bitumen Reseal & patching | 2020-21 | \$680,090 | \$994,369 | Sep-20 | Oct-20 |
| 110339-20NSW-RTR | NSW | Byron Shire Council | Myocum Road (Rural Road) | Rehabilitation and widening of failed pavements | 2021-22 | \$584,000 | \$900,000 | Jun-21 | Dec-21 |
| 110340-20WA-RTR | WA | Shire of Dandaragan | Hansen Bay Road (rural road) | The road will be reconstructed to a sealed type 4 road which is an eight metre formation with a seven metre 2 coat emulsion seal. The subgrade will be pegged and constructed to the required level of compaction. gravel then will be imported to 150mm thick, water bound, compacted and trimmed. the seal will then be applied finishing with guide posts and advance warning signs. | 2020-21 | \$78,467 | \$78,467 | Oct-20 | Feb-21 |
| 110341-20QLD-RTR | QLD | Barcoo Shire Council | Yaraka - Retreat Road (Rural Road) | Bitumen resealing of a 6 metre wide road surface. | 2020-21 | \$344,053 | \$344,053 | Oct-20 | Dec-20 |
| 110342-20WA-RTR | WA | Shire of Dandaragan | Roberts Street, Jurien Bay | Reconstruct Roberts Street with new finished levels to correct drainage, import new pavement material, apply new asphalt and kerbing, install new footpaths, include appropriate parking and improve swept paths for long vehicles accessing the caravan park. | 2021-22 | \$326,992 | \$326,992 | Feb-21 | Jan-22 |
| 110343-20WA-RTR | WA | Town of Victoria Park | Tuam Street, Victoria Park | Rehabilitate road pavement, replace kerbing and update line marking and traffic signs. | 2020-21 | \$98,040 | \$98,040 | Oct-20 | Dec-20 |
| 110344-20WA-RTR | WA | Town of Victoria Park | Ashburton Street, East Victoria Park | Rehabilitate road pavement, replace kerbing and update line marking and traffic signs. | 2020-21 | \$127,176 | \$195,417 | Oct-20 | Jan-21 |
| 110346-20TAS-RTR | TAS | Burnie City Council | Mooreville Road (Rural Road) | The road is to be widened to have 3.1m wide sealed lanes. This includes widening the pavement, upgrading drainage and road shoulders, and replacing the seal | 2020-21 | \$384,244 | \$401,000 | Sep-20 | Feb-21 |
| 110347-20TAS-RTR | TAS | Burnie City Council | Bay Street - Parklands | Repair pavement, kerb and channel, footpaths and replace the seal | 2020-21 | \$99,942 | \$274,772 | Sep-20 | Feb-21 |
| 110348-20VIC-RTR | VIC | Mitchell Shire Council | Broadford Wandong Road, Broadford | Asphalt patching of failed pavement to provide strength. Full width reseal. | 2020-21 | \$385,000 | \$513,007 | Sep-20 | May-21 |
| 110349-20VIC-RTR | VIC | Mitchell Shire Council | School House Lane, Hilldene | Reseal. | 2020-21 | \$65,000 | \$96,107 | Sep-20 | May-21 |
| 110350-20VIC-RTR | VIC | Mitchell Shire Council | High Street, Seymour | Patch failures with asphalt to repair and full width asphalt resurfacing. | 2020-21 | \$80,000 | \$189,300 | Sep-20 | Jun-21 |
| 110351-20NT-RTR | NT | Litchfield Council | Lagoon Road, Knuckey Lagoon | Reseal 1.87km of road as per current standard | 2020-21 | \$85,952 | \$85,952 | Nov-20 | Feb-21 |
| 110352-20QLD-RTR | QLD | Balonne Shire Council | Ballangarry Road (Rural Road) | The existing road pavement is a gravel road which generates excessive dust when Heavy Vehicles pull up at the Carnarvon Highway intersection. A bitumen approach is proposed to be built to minimise the dust generated at this intersection and improve the safety of the road. | 2020-21 | \$446,096 | \$446,096 | Dec-20 | Jun-21 |
| 110353-20NSW-RTR | NSW | Newcastle City Council | Wentworth Street Wallsend | Replacement and upgrade of existing road pavement to suit current traffic loading, work includes kerb and gutter and associated road infrastructure | 2020-21 | \$203,886 | \$203,886 | Sep-20 | Dec-20 |
| 110354-20NSW-RTR | NSW | Newcastle City Council | King Street, Newcastle | Replacement of existing pavement | 2020-21 | \$331,238 | \$331,238 | Oct-20 | Feb-21 |
| 110356-20VIC-RTR | VIC | Loddon Shire Council | Aitkens Rd (Rural Rd) | It is proposed to replace the bridge with two box culverts of 5m length and width. | 2020-21 | \$73,328 | \$73,328 | Dec-20 | Jun-21 |
| 110357-20QLD-RTR | QLD | Balonne Shire Council | Commissioners Point Road, St George | Culvert Replacement at site | 2020-21 | \$10,546 | \$10,546 | Oct-20 | Mar-21 |
| 110358-20VIC-RTR | VIC | Loddon Shire Council | Prairie West Rd (Rural Rd) | It is proposed to replace the existing culvert with a new culvert. | 2020-21 | \$79,074 | \$79,074 | Dec-20 | Apr-21 |
| 110359-20QLD-RTR | QLD | Balonne Shire Council | Commissioners Point Road, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2020-21 | \$43,583 | \$43,583 | Oct-20 | Mar-21 |
| 110360-20QLD-RTR | QLD | Balonne Shire Council | Thungaby Road (Rural Road) | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2020-21 | \$161,632 | \$161,632 | Oct-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 110361-20QLD-RTR | QLD | Balonne Shire Council | Wagoo Road (Rural Road) | Bitumen seal is proposed to the approach of the intersection to improve road safety | 2021-22 | \$317,868 | \$317,868 | Jan-21 | Jun-21 |
| 110362-20QLD-RTR | QLD | Balonne Shire Council | Thuraggi Road, St George | 100mm gravel resheet of Thuraggi Road | 2020-21 | \$146,915 | \$146,915 | Oct-20 | Mar-21 |
| 110363-20QLD-RTR | QLD | Balonne Shire Council | Whytes Road, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2020-21 | \$20,486 | \$20,486 | Oct-20 | Mar-21 |
| 110364-20QLD-RTR | QLD | Balonne Shire Council | Albert Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2020-21 | \$26,683 | \$26,683 | Oct-20 | Mar-21 |
| 110365-20QLD-RTR | QLD | Balonne Shire Council | Alfred Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2020-21 | \$127,793 | \$127,793 | Oct-20 | Mar-21 |
| 110366-20QLD-RTR | QLD | Balonne Shire Council | Arthur Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2020-21 | \$20,654 | \$20,654 | Oct-20 | Mar-21 |
| 110367-20QLD-RTR | QLD | Balonne Shire Council | Barlee Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2020-21 | \$70,393 | \$70,393 | Oct-20 | Mar-21 |
| 110369-20QLD-RTR | QLD | Balonne Shire Council | Scott Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2020-21 | \$69,054 | \$69,054 | Oct-20 | Mar-21 |
| 110370-20NSW-RTR | NSW | Port Macquarie Hastings Council | Ballina Crescent | Mill out and remove the damaged road pavement. Replace with new asphalt to existing surface levels. | 2021-22 | \$155,000 | \$155,000 | May-21 | Jun-21 |
| 110371-20NSW-RTR | NSW | Port Macquarie Hastings Council | Denham Street | Mill out and remove the damaged road pavement. Replace with new asphalt to existing surface levels. | 2021-22 | \$263,000 | \$263,000 | May-21 | Jun-21 |
| 110372-20NSW-RTR | NSW | Port Macquarie Hastings Council | Chestnut Road | Mill out and remove the damaged road pavement. Replace with new asphalt to existing surface levels. | 2021-22 | \$248,000 | \$248,000 | May-21 | Jun-21 |
| 110373-20NSW-RTR | NSW | Port Macquarie Hastings Council | Bago Road | In-situ stabilisation of the existing pavement and resurfacing. | 2021-22 | \$954,000 | \$2,700,000 | Feb-21 | Jul-22 |
| 110374-20QLD-RTR | QLD | Goondiwindi Regional Council | Lower Daymar Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$140,000 | \$146,137 | Sep-20 | Dec-20 |
| 110375-20QLD-RTR | QLD | Goondiwindi Regional Council | Mooroobie Lane (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$190,000 | \$212,173 | Nov-20 | May-21 |
| 110376-20QLD-RTR | QLD | Goondiwindi Regional Council | Boggabilla Lane (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$125,000 | \$129,746 | Oct-20 | Nov-20 |
| 110377-20QLD-RTR | QLD | Goondiwindi Regional Council | McNulty Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$70,000 | \$82,963 | Nov-20 | Dec-20 |
| 110378-20QLD-RTR | QLD | Goondiwindi Regional Council | Springmount Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$115,000 | \$117,714 | Nov-20 | Feb-21 |
| 110379-20NSW-RTR | NSW | Bega Valley Shire Council | Angledale Road, Bega | Achievement of Asset Maintenance Strategy | 2020-21 | \$309,484 | \$309,484 | Oct-20 | Oct-20 |
| 110380-20QLD-RTR | QLD | Balonne Shire Council | Wilson Avenue, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2020-21 | \$8,236 | \$8,236 | Oct-20 | Mar-21 |
| 110381-20QLD-RTR | QLD | Balonne Shire Council | Cashelvale Road (Rural Road) | Culvert Installation at the site. | 2020-21 | \$23,244 | \$23,244 | Oct-20 | Mar-21 |
| 110383-20NSW-RTR | NSW | Bega Valley Shire Council | Mount Pleasant Road, Coopers Gully, | Pavement Stabilisation | 2020-21 | \$302,431 | \$314,201 | Nov-20 | Nov-20 |
| 110384-20NSW-RTR | NSW | Bega Valley Shire Council | Nelson Street, Bega, | Pavement Stabilisation and drainage upgrade | 2021-22 | \$132,082 | \$132,082 | Mar-21 | May-21 |
| 110385-20NSW-RTR | NSW | Bega Valley Shire Council | Doctor George Mountain Road, Nelson, | Pavement upgrade | 2020-21 | \$774,708 | \$5,000,000 | Nov-20 | Jun-21 |
| 110386-20TAS-RTR | TAS | Derwent Valley Council | Molesworth Road, Molesworth | Widening of road to seven metre pavement with six metre seal and pavement rehabilitation using in-situ stabilisation and resealing. Renewal of table drains and culverts. | 2020-21 | \$378,807 | \$700,000 | Nov-20 | Apr-21 |
| 110387-20NSW-RTR | NSW | Maitland City Council | Adelaide Street | Pavement strengthening and reconstruction, resurfacing in asphalt, new kerb and gutter, signage and linemarking. | 2019-20 | \$150,000 | \$452,467 | Jul-19 | Jun-20 |
| 110388-20WA-RTR | WA | Shire of Bruce Rock | Belka West Road (Rural Road) | Hot bitumen seal using 10mm stone in various sections for a distance of 2kms. | 2021-22 | \$32,298 | \$32,298 | Mar-21 | Jun-21 |
| 110389-20WA-RTR | WA | Shire of Wickepin | 84 Gate Road (Rural Road) | Widen the formation width and apply a 200mm thick gravel surface replace damaged culverts. | 2020-21 | \$57,190 | \$57,190 | Sep-20 | Apr-21 |
| 110390-20WA-RTR | WA | Shire of Wickepin | Toolbin North Road (Rural Road) | Widen the formation width and apply a 200mm thick gravel surface, reduce vegetation | 2020-21 | \$80,470 | \$80,470 | Sep-20 | Mar-21 |
| 110391-20WA-RTR | WA | Shire of Wickepin | Tincurrin North Road (Rural Road) | Widen the formation width and apply a 200mm thick gravel surface, reduce vegetation | 2020-21 | \$95,835 | \$95,835 | Nov-20 | Apr-21 |
| 110392-20WA-RTR | WA | Shire of Wickepin | Wickepin North Road (Rural Road) | Secoded coat seal and cement stabilisation failure | 2020-21 | \$119,480 | \$119,480 | Aug-20 | Mar-21 |
| 110393-20WA-RTR | WA | Shire of Ravensthorpe | West River Road (Rural Road) | Reform road formation, improve drainage and increase gravel pavement depth by re-sheeting | 2020-21 | \$238,604 | \$238,604 | Oct-20 | Jan-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 110394-20WA-RTR | WA | Shire of Bruce Rock | Carger Road (Rural Road) | Initial verge clearing then gravel resheeting to a minimum depth of 150mm. | 2021-22 | \$22,262 | \$22,262 | Feb-21 | Jun-21 |
| 110395-20WA-RTR | WA | Shire of Bruce Rock | Cole Boundary Road (Rural Road) | Some verge clearing and then gravel resheeting to a minimum depth of 150mm | 2020-21 | \$44,413 | \$44,413 | Oct-20 | Feb-21 |
| 110396-20WA-RTR | WA | Shire of Bruce Rock | Cook Road (Rural Road) | Some verge clearing and then gravel resheeting to a minimum depth of 150mm. | 2021-22 | \$28,088 | \$28,088 | Feb-21 | Jun-21 |
| 110398-20WA-RTR | WA | Shire of Bruce Rock | Hines Hill Road (Rural Road) | Reconstruct the road and widen the curve and thereby correct the alignment at the intersection. Resurface using a two coat emulsion seal. | 2021-22 | \$84,471 | \$84,471 | Mar-21 | Jun-21 |
| 110399-20WA-RTR | WA | Shire of Bruce Rock | Kwolyin South Road (Rural Road) | Some verge clearing then gravel resheeting to a minimum depth of 150mm. | 2021-22 | \$12,000 | \$12,000 | Feb-21 | Jun-21 |
| 110400-20WA-RTR | WA | Shire of Bruce Rock | Kwolyin South Road (Rural Road) | Some verge clearing and then gravel resheeting to a minimum depth of 150mm. | 2021-22 | \$24,995 | \$24,995 | Mar-21 | Jun-21 |
| 110401-20WA-RTR | WA | Shire of Bruce Rock | Old Beverley Road (Rural Road) | Some verge clearing then gravel resheeting to a minimum depth of 150mm. | 2021-22 | \$27,283 | \$27,283 | Feb-21 | Jun-21 |
| 110402-20VIC-RTR | VIC | Loddon Shire Council | Korong Vale Kinypaniel Rd (Rural Rd) | It is proposed to apply a resheet 1.5m wide and 100mm deep on both sides of the road. | 2020-21 | \$29,638 | \$29,638 | Aug-20 | May-21 |
| 110403-20VIC-RTR | VIC | Loddon Shire Council | Dingee Rochester Rd (Rural Rd) | It is proposed to apply a resheet 1.5m wide and 100mm deep on both shoulders along this section of road. | 2020-21 | \$43,171 | \$43,171 | Aug-20 | Jun-21 |
| 110404-20WA-RTR | WA | Shire of Bruce Rock | Totadgin Road (Rural Road) | Reconstruct and widen the intersection and correct the alignment. Construct new paving to resurface the intersection and gravel, using a two coat emulsion seal. | 2021-22 | \$431,900 | \$431,900 | Mar-21 | Jun-23 |
| 110405-20WA-RTR | WA | City of Wanneroo | Furniss Road, Darch | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$30,000 | \$44,403 | Sep-20 | Jan-21 |
| 110406-20WA-RTR | WA | City of Wanneroo | Driver Road, Darch | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$40,000 | \$88,769 | Oct-20 | May-21 |
| 110407-20WA-RTR | WA | City of Wanneroo | Sunrise Place, Landsdale | Existing surface has reached its terminal age, with a new surface required to preserve pavement life. | 2020-21 | \$25,000 | \$36,281 | Oct-20 | Mar-21 |
| 110408-20WA-RTR | WA | City of Wanneroo | Valley Views Drive, Landsdale | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$150,000 | \$199,826 | Oct-20 | Mar-21 |
| 110409-20WA-RTR | WA | City of Wanneroo | Pineview Place, Landsdale | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$26,000 | \$33,231 | Oct-20 | Mar-21 |
| 110410-20WA-RTR | WA | City of Wanneroo | Passive Trail, Landsdale | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$45,000 | \$55,658 | Oct-20 | Mar-21 |
| 110411-20WA-RTR | WA | City of Wanneroo | Waldburg Drive, Tapping | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2020-21 | \$150,000 | \$150,948 | Oct-20 | Jan-21 |
| 110412-20WA-RTR | WA | City of Wanneroo | Joondalup Drive, Carramar | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures | 2020-21 | \$50,000 | \$76,021 | Sep-20 | Jan-21 |
| 110414-20NSW-RTR | NSW | Inner West Council | Lincoln Street, Stanmore | Propose to re-sheet the entire length of 0.31km and the width of 12m with some heavy patching. Works include construction of footpath profiling and re-sheeting the pavement. | 2021-22 | \$110,000 | \$125,000 | Feb-21 | Mar-21 |
| 110415-20NSW-RTR | NSW | Inner West Council | Hurlstone Avenue, Summer Hill | Propose to re-sheet the entire length of 0.15km and the width of 12.8m with some heavy patching. Works include construction of kerb and gutter, profiling and re-sheeting the pavement. | 2021-22 | \$110,000 | \$120,000 | Feb-21 | Mar-21 |
| 110419-20VIC-RTR | VIC | City of Whittlesea | Lauder Drive, Bundoora | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$85,000 | \$87,791 | Oct-20 | Oct-20 |
| 110420-20VIC-RTR | VIC | City of Whittlesea | Duffy Street Epping | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$62,773 | \$69,748 | Aug-20 | Sep-20 |
| 110421-20VIC-RTR | VIC | City of Whittlesea | Rufus Street Epping | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$65,687 | \$72,985 | Sep-20 | Sep-20 |
| 110422-20VIC-RTR | VIC | City of Whittlesea | Cyprus Street | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$107,373 | \$119,303 | Jul-20 | Jul-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 110423-20VIC-RTR | VIC | City of Whittlesea | Sawrey Place Mill Park | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$33,394 | \$37,105 | Aug-20 | Aug-20 |
| 110578-20NSW-RTR | NSW | Northern Beaches Council | Riverview Road, Avalon Beach | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$87,358 | \$87,358 | Oct-20 | Dec-20 |
| 110579-20NSW-RTR | NSW | Northern Beaches Council | Whale Beach Road, Whale Beach | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$93,951 | \$93,951 | Oct-20 | Dec-20 |
| 110580-20NSW-RTR | NSW | Hay Shire Council | Miller Street-Hay | Drainage improvements and Shoulder widening 8m wide and 220m in length. | 2020-21 | \$77,012 | \$77,012 | Sep-20 | Sep-21 |
| 110581-20NSW-RTR | NSW | Hay Shire Council | Murray Street-Hay | Reconstruct and seal lane 1535m in length by 6m wide | 2020-21 | \$83,910 | \$83,910 | Oct-20 | Jan-21 |
| 110583-20NSW-RTR | NSW | Hay Shire Council | Pine Street, Hay | Reseal section 16m in width by 171m in length | 2021-22 | \$12,695 | \$12,695 | Feb-21 | May-21 |
| 110584-20NSW-RTR | NSW | Hay Shire Council | Pine Street, Hay | Reseal length of road 176m by 3m wide | 2021-22 | \$3,048 | \$3,048 | Feb-21 | Mar-21 |
| 110585-20NSW-RTR | NSW | Hay Shire Council | Pine Street, Hay | Reseal section 8.5m wide and 460m long | 2021-22 | \$15,337 | \$15,337 | Feb-21 | May-21 |
| 110586-20NSW-RTR | NSW | Hay Shire Council | Russell St, Hay South | Reseal section 126m in length by 19m in width | 2021-22 | \$7,454 | \$7,454 | Feb-21 | Mar-21 |
| 110587-20NSW-RTR | NSW | Hay Shire Council | Cemetery Road-Hay | Drainage improvements and shoulder widening | 2020-21 | \$23,722 | \$23,722 | Oct-20 | Feb-21 |
| 110588-20NSW-RTR | NSW | Hay Shire Council | Nailor Street, Hay | Fill in potholes and conduct works to shoulder of road to make safer for users. | 2020-21 | \$7,319 | \$7,319 | Oct-20 | Jan-21 |
| 110589-20NSW-RTR | NSW | Hay Shire Council | Cadell Street, Hay | Reconstruct and seal this length of road 160m by 7m wide | 2020-21 | \$18,704 | \$18,704 | Oct-20 | Dec-20 |
| 110590-20NSW-RTR | NSW | Hay Shire Council | Wongalea Road (Rural Road) | Gravel resheet length of road for 4km | 2020-21 | \$60,380 | \$60,380 | Dec-20 | Feb-21 |
| 110591-20NSW-RTR | NSW | Hay Shire Council | Yurdyilla Road (Rural Road) | Resheet length of road 6km by 6m in width | 2020-21 | \$100,771 | \$100,771 | Dec-20 | Apr-21 |
| 110592-20NSW-RTR | NSW | Hay Shire Council | Jerilderie Road (Rural Road) | Repair damages areas on shoulders to prepare for sealing works in numerous locations along the road for the first 26km from Cobb Highway | 2020-21 | \$77,867 | \$77,867 | Sep-20 | Dec-20 |
| 110593-20NSW-RTR | NSW | Hay Shire Council | Romani Road (Rural Road) | Reseal length of road 2.84km to 5.6m wide | 2021-22 | \$72,035 | \$72,035 | Feb-21 | Apr-21 |
| 110595-20NSW-RTR | NSW | Hay Shire Council | Bank Street- Hay | Repair, replace kerb and gutter, reshape road pavement and seal | 2021-22 | \$80,534 | \$80,534 | Mar-21 | Sep-21 |
| 110596-20NSW-RTR | NSW | Inverell Shire Council | Waterloo Road (Rural Road) | It is planned to remove the old causeway and replace with a new concrete structure. | 2020-21 | \$67,258 | \$67,258 | Oct-20 | Dec-20 |
| 110597-20NSW-RTR | NSW | Dubbo Regional Council | Obley Road (Rural Road) | Remove existing pipe culvert and install large box culverts including associated earthwork and pavement works to lift level of the road. | 2020-21 | \$272,242 | \$600,000 | Apr-20 | Feb-22 |
| 110598-20NSW-RTR | NSW | Lachlan Council | Bimbella Road (rural road) | Gravel sheet 2 km of road with up to 100 mm of crushed gravel to make an all weather surface. | 2020-21 | \$71,062 | \$71,062 | Oct-20 | Nov-20 |
| 110601-20NSW-RTR | NSW | Gwydir Shire Council | Kurrajong Hills Road (rural road) | Import 150mm thick pavement, crush in situ, lay 6m wide | 2020-21 | \$184,674 | \$184,674 | Aug-20 | Sep-20 |
| 110602-20NSW-RTR | NSW | Gwydir Shire Council | Mosquito Creek Road (rural road) | Import 150mm thick pavement, crush in situ, lay 6m wide | 2020-21 | \$135,421 | \$135,421 | Sep-20 | Oct-20 |
| 110604-20NSW-RTR | NSW | Gwydir Shire Council | Back Creek Road (rural road) | Import 150mm thick pavement, 7m wide using locally occurring gravel | 2020-21 | \$122,386 | \$122,386 | Aug-20 | Sep-20 |
| 110606-20QLD-RTR | QLD | Barcoo Shire Council | Salisbury Street, Stonehenge | Bitumen resealing the full width of the street. | 2020-21 | \$37,112 | \$37,112 | Nov-20 | Dec-20 |
| 110607-20QLD-RTR | QLD | Barcoo Shire Council | Stratford Street, Stonehenge | Bitumen resealing the full width of the street. | 2020-21 | \$32,247 | \$32,247 | Nov-20 | Dec-20 |
| 110608-20QLD-RTR | QLD | Barcoo Shire Council | Edward Street, Windorah | Bitumen resealing the full width of the street. | 2020-21 | \$39,206 | \$39,206 | Nov-20 | Dec-20 |
| 110609-20QLD-RTR | QLD | Barcoo Shire Council | Victoria Street, Windorah | Bitumen resealing the full width of the street. | 2020-21 | \$38,369 | \$38,369 | Nov-20 | Dec-20 |
| 110610-20VIC-RTR | VIC | Gannawarra Shire Council | Cohuna Estate School road, Cohuna | Re-sheet with 1650mm of sandstone then 75mm of class 3 20mm 13% PI fine crushed rock | 2020-21 | \$85,533 | \$85,533 | Dec-20 | Mar-21 |
| 110611-20QLD-RTR | QLD | Lockyer Valley Regional Council | Golf Links Drive, Gatton | Resheet existing road with 100mm new gravel. | 2021-22 | \$41,439 | \$41,439 | Feb-21 | Feb-21 |
| 110612-20QLD-RTR | QLD | Lockyer Valley Regional Council | Mill Road, Upper Lockyer | Resheet existing road with 100mm new gravel. | 2021-22 | \$52,872 | \$52,872 | Jan-21 | Feb-21 |
| 110613-20NSW-RTR | NSW | Armidale Regional Council | Shambrook Avenue, Armidale | Work proposed is to upgrade the old timber bridge with a new concrete bridge. Proposed treatment will restore to condition 1 with an expected lifespan of 100 years. | 2021-22 | \$371,244 | \$742,488 | Sep-21 | May-22 |
| 110614-20VIC-RTR | VIC | East Gippsland Shire Council | Auers Access, Tubbut | Replace existing timber bridge with a steel and concrete bridge, built to current bridge loading standards | 2020-21 | \$294,694 | \$348,155 | Oct-20 | Mar-21 |
| 110615-20VIC-RTR | VIC | East Gippsland Shire Council | Achapanis Access, Combenbar | Replace existing timber bridge with a steel and concrete bridge, built to current bridge loading standards | 2021-22 | \$274,448 | \$274,448 | Apr-21 | Jun-21 |
| 110616-20NSW-RTR | NSW | Armidale Regional Council | Old Armidale Road, (Rural Road) | Gravel resheeting of 2.5km of Old Armidale Road | 2020-21 | \$112,505 | \$112,505 | Oct-20 | Dec-20 |
| 110617-20QLD-RTR | QLD | Cairns Regional Council | Kewarra Beach to Trinity Beach Link Road, Trinity Beach | Design and construct new road link including drainage works, road construction and street-scaping. | 2022-23 | \$3,982,237 | \$6,400,000 | Mar-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 110618-20QLD-RTR | QLD | Cairns Regional Council | Windarra Street, Woree | Installation of traffic signals and associated road infrastructure to regulate traffic movements and alleviate congestion. This will improve pedestrian, bicycle and vehicle safety. Also facilitates new access for Woree Sporting Precinct. | 2021-22 | \$1,500,000 | \$3,630,000 | Dec-21 | Aug-22 |
| 110622-20TAS-RTR | TAS | Dorset Council | Browns Road, Jetsonville | Apply a layer of surface gravel from the junction of Bridport Rd 1200m west , 5.0m wide. | 2020-21 | \$50,419 | \$50,419 | Jul-20 | Jun-21 |
| 110623-20TAS-RTR | TAS | Dorset Council | Browns Road, North Scottsdale | Apply a layer of surface gravel from the junction of Dornaufs Rd 690m east , 5.0m wide. | 2020-21 | \$49,804 | \$49,804 | Jul-20 | Sep-20 |
| 110624-20TAS-RTR | TAS | Dorset Council | Cottons Bridge Road,Talawa | Apply a layer of surface gravel from the junction of West Maurice Rd 870m south , 5.0m wide. | 2020-21 | \$52,994 | \$52,994 | Aug-20 | Dec-20 |
| 110625-20TAS-RTR | TAS | Dorset Council | Forester Road, Forester | Apply a layer of surface gravel from the junction of Arnon Rd 2000m west , 5.0m wide. | 2020-21 | \$65,246 | \$65,246 | Sep-20 | Mar-21 |
| 110626-20TAS-RTR | TAS | Dorset Council | France Road, Ringarooma | Apply a layer of surface gravel from the junction of Ruby Flat Rd 650m north , 5.0m wide. | 2020-21 | \$34,802 | \$34,802 | Sep-20 | Dec-20 |
| 110627-20TAS-RTR | TAS | Dorset Council | Greeta Road, Nabowla | Apply a layer of surface gravel from the junction of Golconda Rd 1850m south , 5.0m wide. | 2020-21 | \$59,702 | \$59,702 | Nov-20 | Mar-21 |
| 110630-20TAS-RTR | TAS | Dorset Council | Racecourse Road, Pioneer | Apply a layer of surface gravel from the junction of Old Port Rd 1450m west , 5.0m wide. Apply layer of surface gravel from Main Rd pioneer 1700m west 5.0m wide. | 2021-22 | \$42,255 | \$42,255 | Feb-21 | Mar-21 |
| 110631-20TAS-RTR | TAS | Dorset Council | Rowlings Road, Branxholm | Apply a layer of surface gravel from the junction of Red Hill Rd 1200m west , 5.0m wide. | 2021-22 | \$35,708 | \$35,708 | Feb-21 | Mar-21 |
| 110632-20TAS-RTR | TAS | Dorset Council | Telita Road, Telita | Apply a layer of surface gravel from the junction of Speers Road 2,900m south, 5.0m wide. | 2020-21 | \$92,533 | \$92,533 | Nov-20 | Mar-21 |
| 110635-20QLD-RTR | QLD | Gympie Regional Council | Investigator Ave, Cooloola Cove | Road widening to achieve a 10m wide road carriage way along the full length of the project. Improved roadway stormwater drainage capture and capacity, through increased number stormwater inlet/pits along the roadway and supporting drainage pipe systems of suitable diameter. Installation of a 1.5m wide concrete footpath for the full length of the project. Project funding compliments TIDS funding (State Government), Council Revenue and Developer Contributions that have also been used on this road upgrade over 2019/20 and 2020/21. | 2020-21 | \$441,569 | \$3,712,326 | Jul-20 | Dec-20 |
| 110636-20QLD-RTR | QLD | Gympie Regional Council | Gap Road, Cedar Pocket | Widen formation to allow for finished 7.0m sealed width plus curve widening. Scarify, spread and compact existing pavement. Apply full width granular overlay and 2 coat bitumen seal. 20 year pavement design in accordance with Austroads Pavement Design Manual. Improve pavement drainage including construction of effective table drains. Relocate utility services as required. Clear roadside vegetation to improve sight distance and clear zones. Install roadside delineation. Undertake minor land resumptions where road realignment is not economical, and reinstate property accesses to council standard. | 2020-21 | \$916,545 | \$916,545 | Sep-20 | Oct-21 |
| 110637-20WA-RTR | WA | City of Karratha | Hill Road, Dampier | Asphalt overlaying - AC7, 20mm layer thickness | 2020-21 | \$10,915 | \$37,190 | Oct-20 | Nov-20 |
| 110638-20QLD-RTR | QLD | Goondiwindi Regional Council | Retreat Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$115,000 | \$119,973 | Dec-20 | Mar-21 |
| 110639-20QLD-RTR | QLD | Goondiwindi Regional Council | Tenomby Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$112,580 | \$144,860 | Dec-20 | May-21 |
| 110640-20QLD-RTR | QLD | Goondiwindi Regional Council | North Gradna Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$76,000 | \$81,241 | Dec-20 | Mar-21 |
| 110641-20QLD-RTR | QLD | Goondiwindi Regional Council | Daymar Weengallon Road (Rural Road) | Add gravel to existing pavement and create 6 metre seal. Construct better road drainage. | 2021-22 | \$235,000 | \$300,000 | May-21 | Jun-21 |
| 110642-20NSW-RTR | NSW | Liverpool Plains Shire Council | Dewhurst Street, Quirindi | Install subsoil drain and drainage gutter on left hand side adjacent to existing footpath and extend seal from existing seal edge to drainage gutter. | 2020-21 | \$23,585 | \$258,586 | Mar-20 | Sep-20 |
| 110643-20NSW-RTR | NSW | Kyogle Council | Kyogle Road (Rural Road) | Reprofile pavement, import new base course and seal | 2020-21 | \$112,091 | \$192,553 | Aug-20 | Oct-20 |
| 110644-20NSW-RTR | NSW | Kyogle Council | Ettrick Road (Rural Road) | Widening and overlay of existing pavement | 2020-21 | \$143,021 | \$201,035 | Aug-20 | Oct-20 |
| 110645-20NSW-RTR | NSW | Kyogle Council | Collins Creek Road (Rural Road) | Sealing of unsealed surface | 2020-21 | \$79,963 | \$79,963 | Jul-20 | Oct-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 110646-20NSW-RTR | NSW | Kyogle Council | Lynches Creek Road (Rural Road) | Sealing of unsealed surface | 2020-21 | \$288,316 | \$821,552 | Jul-20 | Feb-21 |
| 110647-20NSW-RTR | NSW | Kyogle Council | Lions Road (Rural Road) | import base course, stabilise pavement, widen road and improve road alignment | 2020-21 | \$213,307 | \$723,711 | Aug-20 | Feb-21 |
| 110649-20SA-RTR | SA | City of Port Adelaide Enfield | Hender Ave, Klemzig | Full reconstruction of road pavement and kerb and gutter replacement. | 2020-21 | \$700,000 | \$700,000 | Oct-20 | Dec-20 |
| 110650-20NSW-RTR | NSW | Cabonne Shire Council | Dudley Street, Canowindra | To heavy patch some sections and imperfections to stabilise the underlying road pavement and to increase the life of road surface and to make road surface safer to use. Stabilising pavement incl Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2021-22 | \$26,982 | \$26,982 | Jan-21 | Jun-21 |
| 110651-20NSW-RTR | NSW | Moree Plains Shire Council | Terry Hie Hie Road (rural road) | Sealing 3.33Km of the unsealed road with a seal width of 7m and pavement width of 8m. | 2020-21 | \$1,204,313 | \$1,204,313 | Sep-20 | Jun-21 |
| 110652-20SA-RTR | SA | City of Port Adelaide Enfield | Princes Street, Port Adelaide | Full reconstruction of road pavement and kerb and gutter replacement | 2020-21 | \$250,000 | \$250,000 | Oct-20 | Nov-20 |
| 110653-20NSW-RTR | NSW | Northern Beaches Council | Condamine Street, Balgowlah | Repair the pavement and resurface with asphaltic concrete. | 2020-21 | \$296,496 | \$346,871 | Oct-20 | Apr-21 |
| 110654-20NSW-RTR | NSW | Cabonne Shire Council | Stagecoach Road, Lewis Ponds | To heavy patch some sections and imperfections to stabilise the underlying road pavement and to increase the life of road surface and to make road surface safer to use. Stabilising pavement incl Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2021-22 | \$33,384 | \$33,384 | Jan-21 | Jun-21 |
| 110655-20NSW-RTR | NSW | Cabonne Shire Council | Thistle Street, Molong | To heavy patch some sections and imperfections to stabilise the underlying road pavement and to increase the life of road surface and to make road surface safer to use. Stabilising pavement incl Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2021-22 | \$26,246 | \$26,246 | Jan-21 | Jun-21 |
| 110656-20NSW-RTR | NSW | Cabonne Shire Council | Longs Corner Road, Canowindra | To heavy patch some sections and imperfections to stabilise the underlying road pavement and to increase the life of road surface and to make road surface safer to use. Stabilising pavement incl Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2021-22 | \$116,122 | \$116,122 | Jan-21 | Jun-21 |
| 110657-20NSW-RTR | NSW | Cabonne Shire Council | Gumble Road, Gumble | To heavy patch some sections and imperfections to stabilise the underlying road pavement and to increase the life of road surface and to make road surface safer to use. Stabilising pavement incl Spraying Primer, Prime binder, Spray binder-class 240 bitumen onto a road pavement and then rolling in a layer of uniformly sized stones to create a new surface. | 2021-22 | \$154,325 | \$154,325 | Jan-21 | Jun-21 |
| 110658-20NSW-RTR | NSW | Moree Plains Shire Council | Berrigal Creek Road (rural road) | Works to upgrade including widening and sealing the intersection so that it is better accommodates road trains. | 2021-22 | \$157,597 | \$157,597 | Dec-21 | Jun-22 |
| 110659-20QLD-RTR | QLD | Quilpie Shire Council | Adavale Black Road, Adavale | Import gravel and incorporate as a resheet while heavy formation grading is carried out | 2020-21 | \$100,128 | \$100,128 | Oct-20 | Dec-20 |
| 110660-20TAS-RTR | TAS | Flinders Council | Lees Road (Rural Road) | Install Bridge Guard Rail | 2021-22 | \$10,000 | \$15,000 | Mar-21 | Jun-21 |
| 110661-20TAS-RTR | TAS | Flinders Council | Conways Road (Rural Road) | Install Bridge Guard Railing | 2021-22 | \$10,000 | \$15,000 | Mar-21 | Jun-21 |
| 110662-20TAS-RTR | TAS | Flinders Council | Memana Road (Rural road) | Reseal 1900 metres road at 6.0 metres wide. | 2021-22 | \$65,000 | \$71,000 | Feb-21 | Jun-21 |
| 110665-20TAS-RTR | TAS | Flinders Council | Memana Road (Rural road) | Repair 800 metres X 6 metres wide of road with insitu Cement Stabilisation and reseal. | 2021-22 | \$110,000 | \$130,000 | Feb-21 | May-21 |
| 110666-20TAS-RTR | TAS | Flinders Council | Lackrana Rd (Rural Road) | Repair 300 metres X 6 metres wide of road with insitu Cement Stabilisation and reseal. | 2021-22 | \$62,000 | \$70,000 | Feb-21 | Jun-21 |
| 110667-20TAS-RTR | TAS | Flinders Council | Palana Rd (Rural Road) | Supply, cart, grade and compact with gravel resheet of 100mm depth of road making gravel. | 2021-22 | \$43,000 | \$50,000 | Apr-21 | Jun-21 |
| 110669-20VIC-RTR | VIC | Wangaratta Rural City Council | Greta Road, Wangaratta | Widening and re-construction of the existing roundabout to better facilitate heavy vehicle movements and safer pedestrian crossings. | 2019-20 | \$383,297 | \$706,024 | Jul-19 | Dec-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 110670-20SA-RTR | SA | Corporation of the City of Unley | Marion Street, Unley | Profiling of the roads existing seal and applying a new reseal and line marking. | 2020-21 | \$82,197 | \$82,197 | Nov-20 | Jan-21 |
| 110672-20SA-RTR | SA | Corporation of the City of Unley | Seaview Street, Fullarton | Profiling of the roads existing seal and applying a new reseal and line marking. | 2020-21 | \$51,726 | \$51,726 | Oct-20 | Oct-20 |
| 110673-20SA-RTR | SA | Corporation of the City of Unley | Nichols Street, Forestville | Repairs and replacement of kerb and water table, profiling of the roads existing seal and applying a new reseal and line marking. | 2020-21 | \$52,570 | \$52,570 | Oct-20 | Nov-20 |
| 110674-20NSW-RTR | NSW | Wentworth Shire Council | Gol Gol North Road (Gol Gol) | Resealing of road with bitumen seal. | 2020-21 | \$53,289 | \$53,289 | Oct-20 | Dec-20 |
| 110675-20NSW-RTR | NSW | Wentworth Shire Council | Mitchell Lane (Gol Gol) | Resealing of road with bitumen seal. | 2020-21 | \$16,612 | \$16,612 | Oct-20 | Dec-20 |
| 110676-20NSW-RTR | NSW | Wentworth Shire Council | Wilga Road | Resealing of road with bitumen seal. | 2020-21 | \$6,779 | \$6,779 | Oct-20 | Dec-20 |
| 110677-20NSW-RTR | NSW | Wentworth Shire Council | Wilga Road South (Gol Gol) | Resealing of road with bitumen seal. | 2020-21 | \$4,064 | \$4,064 | Oct-20 | Dec-20 |
| 110678-20NSW-RTR | NSW | Wentworth Shire Council | Midway Drive (Buronga) | Resealing of road with bitumen seal. | 2020-21 | \$28,564 | \$28,564 | Oct-20 | Dec-20 |
| 110680-20NSW-RTR | NSW | Wentworth Shire Council | Chapman Street (Buronga) | Resealing of road with bitumen seal. | 2020-21 | \$21,115 | \$21,115 | Oct-20 | Dec-20 |
| 110681-20NSW-RTR | NSW | Wentworth Shire Council | West Road (Buronga) | Resealing of road with bitumen seal. | 2020-21 | \$4,283 | \$4,283 | Oct-20 | Dec-20 |
| 110682-20NSW-RTR | NSW | Wentworth Shire Council | Pitman Avenue West, Buronga | Resealing of road with bitumen seal. | 2020-21 | \$27,481 | \$27,481 | Oct-20 | Dec-20 |
| 110683-20NSW-RTR | NSW | Wentworth Shire Council | Tallawalla Road, Dareton | Resealing of road with bitumen seal. | 2020-21 | \$11,421 | \$11,421 | Oct-20 | Dec-20 |
| 110684-20NSW-RTR | NSW | Wentworth Shire Council | Doogan Road, Dareton | Resealing of road with bitumen seal. | 2020-21 | \$21,314 | \$21,314 | Oct-20 | Dec-20 |
| 110685-20NSW-RTR | NSW | Wentworth Shire Council | Sandbar Road, Dareton | Resealing of road with bitumen seal. | 2020-21 | \$6,421 | \$6,421 | Oct-20 | Dec-20 |
| 110686-20NSW-RTR | NSW | Wentworth Shire Council | Hawdon Street (Dareton) | Resealing of road with bitumen seal. | 2020-21 | \$21,804 | \$21,804 | Oct-20 | Dec-20 |
| 110687-20NSW-RTR | NSW | Wentworth Shire Council | Hume Street (Dareton) | Resealing of road with bitumen seal. | 2020-21 | \$12,381 | \$12,381 | Oct-20 | Dec-20 |
| 110688-20NSW-RTR | NSW | Wentworth Shire Council | Avoca Street, Dareton | Resealing of road with bitumen seal. | 2020-21 | \$31,224 | \$31,224 | Oct-20 | Dec-20 |
| 110689-20NSW-RTR | NSW | Wentworth Shire Council | Mitchell Avenue, Dareton | Resealing of road with bitumen seal. | 2020-21 | \$18,462 | \$18,462 | Oct-20 | Dec-20 |
| 110690-20NSW-RTR | NSW | Wentworth Shire Council | Sturt Place, Dareton | Resealing of road with bitumen seal. | 2020-21 | \$31,224 | \$31,224 | Oct-20 | Dec-20 |
| 110691-20NSW-RTR | NSW | Wentworth Shire Council | Neilpo Street, Dareton | Resealing of road with bitumen seal. | 2020-21 | \$15,785 | \$15,785 | Oct-20 | Dec-20 |
| 110692-20NSW-RTR | NSW | Wentworth Shire Council | Tapio Lane, Dareton | Resealing of road with bitumen seal. | 2020-21 | \$5,880 | \$5,880 | Oct-20 | Dec-20 |
| 110693-20NSW-RTR | NSW | Wentworth Shire Council | Channel Road, Pomona | Resealing of road with bitumen seal. | 2020-21 | \$22,662 | \$22,662 | Oct-20 | Dec-20 |
| 110694-20NSW-RTR | NSW | Wentworth Shire Council | Sturt Road, Pomona | Resealing of road with bitumen seal. | 2020-21 | \$30,435 | \$30,435 | Oct-20 | Dec-20 |
| 110695-20NSW-RTR | NSW | Gwydir Shire Council | Oregon Road (rural road) | Import 150mm thick pavement, 6m wide using locally occurring gravel. Crush and lay in situ | 2020-21 | \$80,702 | \$80,702 | Jun-20 | Aug-20 |
| 110696-20VIC-RTR | VIC | City of Maribyrnong | Loch Street, Yarraville, | Reconstruction of road pavement, kerb and channel and footpaths, some new drainage and raised platform at intersection with Somerville Road | 2020-21 | \$290,006 | \$290,006 | Jul-20 | Feb-21 |
| 110698-20VIC-RTR | VIC | City of Maribyrnong | Blackston Street, Footscray | Rehabilitation of Road Pavement, reconstruction of footpath and kerb and channel and construction of new drainage | 2021-22 | \$67,930 | \$280,000 | May-21 | Jun-21 |
| 110699-20WA-RTR | WA | Shire of Moora | Watheroo - Miling Road (rural road) | Reconstruct existing surface, import extra gravel, cement stabilise, water-bind and apply a two coat 14/7 seal, seven metres wide with 1.5m gravel shoulders. | 2020-21 | \$401,411 | \$401,411 | Sep-20 | Jun-21 |
| 110701-20QLD-RTR | QLD | Quilpie Shire Council | Cemetery Road, Quilpie | resealing of the surface. | 2020-21 | \$27,814 | \$27,814 | Nov-20 | Dec-20 |
| 110702-20SA-RTR | SA | Town of Gawler | East Terrace, Gawler East SA 5118 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer with new line markings. | 2020-21 | \$128,000 | \$145,655 | Nov-20 | May-21 |
| 110703-20SA-RTR | SA | Town of Gawler | Panorama Road, Evanston Park SA 5116 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2020-21 | \$39,000 | \$66,197 | Dec-20 | May-21 |
| 110704-20SA-RTR | SA | Town of Gawler | View Crescent, Evanston Park SA 5116 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2020-21 | \$22,000 | \$45,593 | Nov-20 | May-21 |
| 110705-20SA-RTR | SA | Town of Gawler | Jennifer Street, Evanston Park SA 5116 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2020-21 | \$20,000 | \$35,166 | Nov-20 | May-21 |
| 110706-20NSW-RTR | NSW | Wentworth Shire Council | Tapalin Mail Road (Rural Road) | Resealing of road with bitumen seal. | 2020-21 | \$252,252 | \$252,252 | Oct-20 | Dec-20 |
| 110707-20SA-RTR | SA | Town of Gawler | Purcell Grove, Evanston Park SA 5116 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2020-21 | \$21,000 | \$33,887 | Dec-20 | May-21 |
| 110708-20SA-RTR | SA | Town of Gawler | Hisdon Street, Evanston SA 5116 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2020-21 | \$60,000 | \$77,046 | Nov-20 | May-21 |
| 110709-20NSW-RTR | NSW | Forbes Shire Council | Battery Hill Road (Rural Road) | Gravel resheet | 2020-21 | \$141,057 | \$141,057 | Aug-20 | Sep-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|---|----------------|---|--------------------|------------|----------|
| 110710-20NSW-RTR | NSW | Forbes Shire Council | Carrowobitty Lane (Rural Road) | Gravel resheet | 2021-22 | \$18,697 | \$18,697 | Sep-21 | Jan-22 |
| 110711-20NSW-RTR | NSW | Forbes Shire Council | Amaroo Lane (Rural Road) | Gravel resheet | 2020-21 | \$23,402 | \$23,402 | Oct-20 | Nov-20 |
| 110712-20VIC-RTR | VIC | Buloke Shire Council | Abbott Street, Birchip | Resealing 1.08 km length and 7.2 m width road surface. | 2020-21 | \$35,534 | \$35,534 | Oct-20 | Nov-20 |
| 110713-20NSW-RTR | NSW | Forbes Shire Council | Scott's Road (Rural Road) | Gravel resheet | 2021-22 | \$69,494 | \$69,494 | Jun-21 | Aug-22 |
| 110714-20NSW-RTR | NSW | Forbes Shire Council | Bandon TSR Road (Rural Road) | Gravel resheet | 2020-21 | \$22,057 | \$22,057 | Nov-20 | May-21 |
| 110715-20VIC-RTR | VIC | Buloke Shire Council | Berriwillock Birchip Road, Rural Road, Berriwillock, Vic 3531 | Resealing 9.15 km length and 6.2 m width road surface. | 2020-21 | \$231,452 | \$231,452 | Oct-20 | Nov-20 |
| 110716-20VIC-RTR | VIC | Buloke Shire Council | Berriwillock Woomelang Road, Rural Road, Banyan Vic 3485. | Resealing 9.15 km length and 3.7 m width road surface. | 2020-21 | \$137,313 | \$137,313 | Oct-20 | Nov-20 |
| 110717-20VIC-RTR | VIC | Buloke Shire Council | Beyal North Road, Rural Road, Birchip Vic 3483 | Resealing 2.29 km length and 3.8 m width road surface. | 2020-21 | \$38,508 | \$38,508 | Oct-20 | Nov-20 |
| 110718-20VIC-RTR | VIC | Buloke Shire Council | Birchip Corack Road, Rural Road, Birchip Vic 3483 | Resealing 3.1 km length and 6.3 m width road surface. | 2020-21 | \$101,570 | \$101,570 | Oct-20 | Nov-20 |
| 110719-20VIC-RTR | VIC | Buloke Shire Council | Brim East Road, (Rural Road) Birchip Vic 3483 | Resealing 5.08 km length and 4.0 m width road surface. | 2020-21 | \$81,638 | \$81,638 | Oct-20 | Nov-20 |
| 110720-20VIC-RTR | VIC | Buloke Shire Council | Corack Road, Rural Road, Wycheproof Vic 3527. | Resealing 2.58 km length and 6.2 m width road surface. | 2020-21 | \$35,444 | \$35,444 | Oct-20 | Nov-20 |
| 110721-20NSW-RTR | NSW | Kyogle Council | Tabulam Road (Rural Road) | Pavement widening, overlay with new basecourse. | 2020-21 | \$82,980 | \$849,248 | Nov-20 | Mar-21 |
| 110722-20NSW-RTR | NSW | Kyogle Council | Ferndale Road (Rural Road) | Replace bridge using existing abutments | 2020-21 | \$311,514 | \$379,369 | Sep-20 | Dec-20 |
| 110723-20VIC-RTR | VIC | Buloke Shire Council | Curyo West Road, Rural Road, Birchip Vic 3483. | Resealing 5.01 km length and 3.8 m width road surface. | 2020-21 | \$77,575 | \$77,575 | Oct-20 | Nov-20 |
| 110724-20NSW-RTR | NSW | Kyogle Council | Ellems Road (Rural Road) | Replace timber Bridge with Large Diameter concrete pipe culvert | 2020-21 | \$206,800 | \$256,653 | Nov-20 | Mar-21 |
| 110725-20NSW-RTR | NSW | Kyogle Council | Old Dyraba Road (Rural Road) | Replace structure with large diameter concrete culvert | 2020-21 | \$80,000 | \$125,849 | Nov-20 | Sep-21 |
| 110726-20VIC-RTR | VIC | Buloke Shire Council | Kinnabulla Road, Rural Road, Birchip Vic 3483. | Resealing 2.43 km length and 3.7 m width road surface. | 2020-21 | \$30,026 | \$30,026 | Oct-20 | Nov-20 |
| 110727-20NSW-RTR | NSW | Kyogle Council | Valley Road (Rural Road) | Replace structure with large diameter concrete culvert | 2020-21 | \$74,042 | \$74,042 | Aug-20 | Sep-20 |
| 110729-20VIC-RTR | VIC | Horsham Rural City Council | Rennison Street, Horsham 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. Length 0.086km x 6.8m wide. | 2020-21 | \$239,291 | \$239,291 | Nov-20 | May-21 |
| 110730-20VIC-RTR | VIC | Buloke Shire Council | Renneys Road, Rural Road, Berriwillock Vic 3531 | Resealing 3.81 km length and 3.9 m width road surface. | 2020-21 | \$49,413 | \$49,413 | Oct-20 | Nov-20 |
| 110731-20NSW-RTR | NSW | Kyogle Council | Connells Road (Rural Road) | Replace existing structure with large diameter concrete culvert | 2020-21 | \$24,200 | \$136,496 | Nov-20 | Aug-21 |
| 110732-20NSW-RTR | NSW | Hilltops Council | Lovell Street, Young | Replace kerb and gutter section, add road material, stabilise compact, trim and seal shoulder. | 2020-21 | \$49,121 | \$49,121 | Sep-20 | Jun-21 |
| 110733-20VIC-RTR | VIC | Buloke Shire Council | Sheephills Road, Rural Road, Donald Vic 3480 | Resealing 1.8 km length and 3.9 m road surface. | 2020-21 | \$26,527 | \$26,527 | Oct-20 | Nov-20 |
| 110734-20VIC-RTR | VIC | Horsham Rural City Council | Jung North Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. Length 1.29km x 5.7m wide. | 2020-21 | \$234,454 | \$234,454 | Oct-20 | Apr-21 |
| 110735-20VIC-RTR | VIC | Horsham Rural City Council | West Wail Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. Length 1.12km x 3.7m wide. | 2021-22 | \$316,697 | \$316,697 | Feb-21 | Apr-21 |
| 110736-20VIC-RTR | VIC | Horsham Rural City Council | Victoria Valley Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. Length 1.274km x 3.7m wide. | 2020-21 | \$75,956 | \$133,284 | Oct-20 | Mar-21 |
| 110737-20VIC-RTR | VIC | Horsham Rural City Council | Telangatuk East Rocklands Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. Length 0.59km x 3.8m wide. | 2020-21 | \$189,267 | \$189,267 | Oct-20 | Dec-20 |
| 110738-20VIC-RTR | VIC | Horsham Rural City Council | Telangatuk East Rocklands Road, (rural road) | Reshaping the shoulder both sides and topping them with 75 mm compacted thickness of gravel to provide a smooth riding shoulder surface and improved drainage. | 2020-21 | \$10,682 | \$65,500 | Oct-20 | Feb-21 |
| 110739-20VIC-RTR | VIC | Horsham Rural City Council | Wonwondah Dadswells Bridge Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. Length 0.662km x 3.7m wide. | 2020-21 | \$28,105 | \$155,000 | Nov-20 | Apr-21 |
| 110740-20VIC-RTR | VIC | Horsham Rural City Council | Horsham-Wal Wal Road, (rural road) | Install safety barriers on both sides with compliant crash ends. | 2021-22 | \$55,452 | \$55,452 | Apr-21 | Jun-21 |
| 110741-20VIC-RTR | VIC | Horsham Rural City Council | Drung Jung Road, (rural road) | Widen existing 2-Cell 1200x900 RC/BC box culvert by 6m on both sides. | 2021-22 | \$56,476 | \$56,476 | Oct-21 | Oct-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|----------------------------------|---|----------------|---|--------------------|------------|----------|
| 110742-20VIC-RTR | VIC | Horsham Rural City Council | Jory Street, (rural road) | To ensure that culvert is effective in future rain events the inside of the culvert needs to be relined with a plastic Invert Liner. This will prevent corrosion of the steel bars, increase the structural strength and extend the useful service life of the culvert. | 2020-21 | \$23,715 | \$23,715 | Nov-20 | Dec-20 |
| 110746-20VIC-RTR | VIC | Horsham Rural City Council | B Ross Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its trafficability. Length 1.53km x 3.5m wide. | 2020-21 | \$23,459 | \$23,459 | Jul-20 | Aug-20 |
| 110747-20VIC-RTR | VIC | Horsham Rural City Council | Barbers Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. Length 1.28km x 4m wide. | 2020-21 | \$22,868 | \$22,868 | Jul-20 | Sep-20 |
| 110748-20VIC-RTR | VIC | Horsham Rural City Council | Bells Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. Length 1.2km x 3m wide. | 2021-22 | \$23,346 | \$23,346 | Apr-21 | Apr-21 |
| 110749-20VIC-RTR | VIC | Horsham Rural City Council | Drendals Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. Length 1.8km x 4m wide. | 2020-21 | \$35,988 | \$35,988 | Oct-20 | Oct-20 |
| 110750-20VIC-RTR | VIC | Horsham Rural City Council | Wilson's Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. Length 2.2km x 4m wide. | 2020-21 | \$37,965 | \$37,965 | Jul-20 | Aug-20 |
| 110751-20VIC-RTR | VIC | Horsham Rural City Council | McGenniskens Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. Length 2km x 4m wide. | 2021-22 | \$36,405 | \$36,405 | Apr-21 | May-21 |
| 110752-20NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Oallen Road - Rural Road | Rehabilitate and widen 875 metres of Oallen Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal | 2020-21 | \$329,604 | \$329,604 | Oct-20 | Jun-22 |
| 110753-20NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Oallen Road - Rural Road | Rehabilitate and widen 435 metres of Oallen Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal | 2021-22 | \$141,106 | \$141,106 | Feb-21 | Apr-21 |
| 110754-20NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Bungendore Road - Bungendore | Rehabilitate and widen 1500 metres of Bungendore Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal | 2020-21 | \$590,947 | \$590,947 | Oct-20 | Jun-21 |
| 110755-20NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Majors Creek Road - Majors Creek | Rehabilitate and widen 1520 metres of Majors Creek Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal | 2020-21 | \$666,193 | \$666,193 | Nov-20 | Apr-21 |
| 110756-20NSW-RTR | NSW | City of Parramatta Council | Ross Street | The proposed work will include repair of pavement defects by heavy patching and resurfacing of the road. Length = 228 m; Width = 9.8 m; Area = 2234.4 m2. | 2020-21 | \$78,409 | \$78,409 | Feb-20 | Mar-21 |
| 110757-20WA-RTR | WA | Shire of Kellerberrin | Bedford Street, Kellerberrin | Profile 300mm of pavement, remove from site, cart in new fill, water bind and seal with 2m footpath and kerbing. Clean and extend drainage. | 2020-21 | \$365,020 | \$387,912 | Aug-20 | Apr-21 |
| 110758-20NSW-RTR | NSW | City of Parramatta Council | Hilder Road | The proposed work will include upgrade of stormwater drainage system, replacement of kerb and gutter and reconstruction of road pavement. Length = 260 m; Width = 6.4 m; Area = 1664 m2. | 2020-21 | \$262,758 | \$367,308 | Nov-20 | Apr-21 |
| 110759-20QLD-RTR | QLD | Mckinlay Shire Council | Nelia Bunda Road (Rural Road), | One coat reseal 10mm | 2020-21 | \$225,554 | \$451,108 | Nov-20 | Dec-20 |
| 110760-20QLD-RTR | QLD | Mckinlay Shire Council | Punchbowl Road, Julia Creek, | One coat reseal 10mm | 2020-21 | \$252,810 | \$452,810 | Nov-20 | Dec-20 |
| 110761-20VIC-RTR | VIC | City of Greater Dandenong | Newcomen Road, Springvale | Renew kerbs and in parts, structurally improve base pavement layers and provide a new wearing surface. Dilapidated indented parking areas are also being reconstructed. | 2020-21 | \$290,000 | \$650,000 | Aug-20 | Mar-21 |
| 110762-20NSW-RTR | NSW | Penrith City Council | Copeland Street, Kingswood | It is proposed to mill a pavement to a depth of 150mm and to fill with asphalt for a length of 362 metres and a width of 12.1 metres. | 2020-21 | \$437,605 | \$437,605 | Dec-20 | Feb-21 |
| 110763-20NSW-RTR | NSW | Penrith City Council | Littlefield Road, Mulgoa | It is proposed to widen and heavy patch the pavement where required and to provide 50mm asphalt overlay for a length of 745 metres and a width of 7.5 metres. | 2020-21 | \$300,910 | \$300,910 | Nov-20 | Jun-21 |
| 110764-20NSW-RTR | NSW | Penrith City Council | Swallow Drive, Erskine Park | It is proposed to mill pavement to a depth of 130mm and to provide 130mm deep lift asphalt pavement for a length of 160 metres and a width of 12.1 metres. | 2020-21 | \$240,217 | \$240,217 | Sep-20 | Nov-20 |
| 110765-20NSW-RTR | NSW | Penrith City Council | Derby Street, Kingwood | It is proposed to mill pavement to a depth of 200mm and to provide deep lift asphalt pavement for a length of 270 metres and a width of 13 metres. | 2021-22 | \$226,691 | \$226,691 | Apr-21 | Jun-21 |
| 110766-20NSW-RTR | NSW | Penrith City Council | Wainwright Lane, Kingswood | It is proposed to mill existing pavement to a depth of 150mm and to provide deep lift asphalt pavement for a length of 440 metres and a width of 6. metres. | 2021-22 | \$205,234 | \$205,234 | Apr-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 110767-20NSW-RTR | NSW | Penrith City Council | Bennett Road, Colyton | It is proposed to mill pavement to a depth of 150mm and to provide 150mm deeplift asphalt pavement for a length of 275 metres and a width of 12.2 metres. | 2020-21 | \$259,262 | \$259,262 | Dec-20 | Dec-20 |
| 110768-20VIC-RTR | VIC | Melbourne City Council (City of Melbourne) | Collins Street, Melbourne | Profile 50mm depth and resurface both sides of the road with 10mm type HP hot mix asphalt. Approximately 10% of the surface will require the pavement to be reconstructed prior to the asphalt resurfacing being laid. | 2021-22 | \$341,449 | \$341,449 | Jun-21 | Jun-21 |
| 110769-20NSW-RTR | NSW | Gwydir Shire Council | Eulourie Road (rural road) | Import 150mm thick pavement, 7m wide using locally occurring gravel | 2020-21 | \$111,370 | \$111,370 | Jul-20 | Sep-20 |
| 110771-20NSW-RTR | NSW | Gwydir Shire Council | Trevallyn Road (rural road) | Import 150mm thick pavement, 6m wide using locally occurring gravel | 2020-21 | \$80,928 | \$80,928 | Sep-20 | Nov-20 |
| 110773-20VIC-RTR | VIC | Colac Otway Shire | McLachlan Street, Apollo Bay | Full reconstruction of the road with kerb & channel replacement, associated drainage and application of an asphalt seal. | 2022-23 | \$761,972 | \$829,337 | Mar-22 | Oct-22 |
| 110774-20NT-RTR | NT | Litchfield Council | Ganley Court, Howard Springs | Reseal 0.25km of road as per current standard | 2020-21 | \$14,117 | \$14,117 | Nov-20 | Feb-21 |
| 110776-20NT-RTR | NT | Litchfield Council | Whistler Court, Howard Springs | Reseal 0.25km of road as per current standard | 2020-21 | \$10,257 | \$10,257 | Nov-20 | Feb-21 |
| 110777-20NT-RTR | NT | Litchfield Council | Ninnis Court, Howard Springs | Reseal .50km of road as per current standard | 2020-21 | \$22,094 | \$22,094 | Nov-20 | Feb-21 |
| 110778-20NT-RTR | NT | Litchfield Council | Dougall Court, Howard Springs | Reseal 0.474km of road as per current standard | 2020-21 | \$21,029 | \$21,029 | Nov-20 | Feb-21 |
| 110780-20NT-RTR | NT | Central Desert Regional Council | Cook Road, Pmara Jutunta | It is proposed to rectify the potholes and reseal this road with aggregate and bitumen binder. | 2020-21 | \$107,877 | \$107,877 | Oct-20 | Dec-20 |
| 110781-20VIC-RTR | VIC | Colac Otway Shire | Forest Street, Elliminyt | Road reconstruction including application of pavement overlay and primer seal. | 2023-24 | \$282,300 | \$391,725 | Jun-23 | Dec-23 |
| 110783-20NT-RTR | NT | Litchfield Council | Shewring Road, Girraween, McMinns | Reseal 1.491km of road as per current standard | 2020-21 | \$60,375 | \$60,375 | Nov-20 | Jan-21 |
| 110784-20NT-RTR | NT | Litchfield Council | Durian Road, Litchfield | Reseal 1.08km of road as per current standard | 2020-21 | \$44,750 | \$44,750 | Nov-20 | Feb-21 |
| 110785-20NT-RTR | NT | Litchfield Council | Belgrave Road, Bees Creek | Reseal 0.525km of road as per current standard | 2020-21 | \$21,345 | \$21,345 | Nov-20 | Feb-21 |
| 110786-20NSW-RTR | NSW | Waverley Council | Beaumont Street, Rose Bay | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2021-22 | \$112,761 | \$112,761 | May-21 | Jul-21 |
| 110787-20NSW-RTR | NSW | Waverley Council | Evans Street, Bronte | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2021-22 | \$160,030 | \$160,030 | May-21 | Jun-21 |
| 110789-20VIC-RTR | VIC | Moonee Valley City Council | Kerferd Street, Essendon North | Remove existing asphalt road surface and lay a new asphalt road surface | 2021-22 | \$125,972 | \$125,972 | Jan-21 | Feb-21 |
| 110791-20NSW-RTR | NSW | Glen Innes Severn Council | Shannon Vale Road (Rural Road) | Re-sheet with a 100 mm overlay of crushed material. | 2022-23 | \$468,393 | \$468,393 | Apr-22 | May-23 |
| 110792-20NT-RTR | NT | Litchfield Council | Doxas Road, Humpty Doo | Reseal 1.068km of road as per current standard | 2020-21 | \$44,777 | \$44,777 | Nov-20 | Feb-21 |
| 110793-20NT-RTR | NT | Litchfield Council | Edwin Road, Humpty Doo | Reseal 0.836km of road as per current standard | 2020-21 | \$39,024 | \$39,024 | Nov-20 | Feb-21 |
| 110794-20NT-RTR | NT | Litchfield Council | Blyth Road, (rural road) | Reseal 0.696km of road as per current standard | 2020-21 | \$28,810 | \$28,810 | Nov-20 | Feb-21 |
| 110795-20NT-RTR | NT | Litchfield Council | Middle Arm, Weddell | Reseal 1.310km of road as per current standard | 2020-21 | \$66,906 | \$66,906 | Nov-20 | Feb-21 |
| 110796-20VIC-RTR | VIC | Moonee Valley City Council | Royal Avenue, Essendon North | Remove existing asphalt road surface and lay a new asphalt road surface | 2021-22 | \$52,714 | \$52,714 | Jan-21 | Feb-21 |
| 110797-20VIC-RTR | VIC | Moonee Valley City Council | Windsor Avenue, Strathmore | Remove existing asphalt road surface and lay a new asphalt road surface | 2020-21 | \$72,780 | \$72,780 | Dec-20 | Jan-21 |
| 110798-20NT-RTR | NT | Litchfield Council | Southport Road, (rural road) | Reseal 0.404km of roads as per current standard | 2020-21 | \$18,887 | \$18,887 | Nov-20 | Feb-21 |
| 110800-20WA-RTR | WA | Shire of Esperance | Henke Road (Rural Road) | Upgrade to 8.0m wide bitumen | 2020-21 | \$215,917 | \$215,917 | Nov-20 | Jun-22 |
| 110801-20WA-RTR | WA | Shire of Esperance | Howick Road (Rural Road), | Upgrade to 8.0m wide bitumen | 2020-21 | \$103,796 | \$103,796 | Nov-20 | Jun-22 |
| 110802-20WA-RTR | WA | Shire of Esperance | Scaddan Road (Rural Road), | Upgrade to 8.0m wide bitumen | 2020-21 | \$424,122 | \$446,570 | Aug-20 | Jun-21 |
| 110803-20WA-RTR | WA | Shire of Esperance | Grass Patch Road (Rural Road), | Widen 3.6m bitumen to 8.0m | 2020-21 | \$800,000 | \$832,557 | Oct-20 | Jun-21 |
| 110804-20NSW-RTR | NSW | Parkes Shire Council | Alagalah Road (SR128) - Rural Road, | Widen and seal existing narrow pavement (approx. 3-4m) to 8m width to meet the route standard to allow heavy vehicle access. | 2021-22 | \$154,500 | \$154,500 | Apr-21 | Jun-21 |
| 110805-20NSW-RTR | NSW | Parkes Shire Council | Bulgandramine Road (SR1162) - Rural Road, | Widen and seal existing narrow pavement (approx. 5-6m) to minimum 8m width to accommodate heavy vehicle access and improve safety for all road users. Geometry improvements at interface with completed works for Inland Rail construction to improve road alignment. | 2021-22 | \$282,647 | \$282,647 | Apr-21 | Mar-22 |
| 110806-20NSW-RTR | NSW | Parkes Shire Council | Coradgery Road (SR136) Rural Road, | Widen and seal existing narrow pavement (approx. 5-6m) to minimum 8m width to meet increased freight task and access for heavy vehicles. Ride quality will be improved following construction to address pavement deformation and undulations. | 2021-22 | \$367,223 | \$367,223 | Apr-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 110807-20NSW-RTR | NSW | Parkes Shire Council | Back Peak Hill Road (SR126) Rural Road, | Widen and seal existing pavement area to meet route standards and extension of heavy vehicle access. Works will also improve general road safety for all road users. | 2021-22 | \$352,923 | \$352,923 | Mar-21 | Jun-22 |
| 110808-20NSW-RTR | NSW | Parkes Shire Council | The Bogan Way (MR350N) Rural Regional Road, | Widen and seal existing pavement (approx. 6-7m) to min 9m to meet the increasing freight task and heavy vehicle route access. the road is currently road train rated. Works will include pavement rehabilitation to improve ride quality, drainage improvements and other road related infrastructure upgrades as required. | 2021-22 | \$844,697 | \$1,804,659 | Jan-21 | Jun-22 |
| 110809-20NT-RTR | NT | Litchfield Council | Brougham Road, Fly Creek | Rework of gravel surface and apply 2 coat seal in accordance with our specifications | 2020-21 | \$216,057 | \$216,057 | Oct-20 | Dec-20 |
| 110810-20VIC-RTR | VIC | Colac Otway Shire | Taylor's Road, Barwon Downs | Reinststate the pavement with the provision of resheet material 20mm scoria. | 2020-21 | \$37,985 | \$37,985 | Sep-20 | Dec-20 |
| 110811-20SA-RTR | SA | Clare & Gilbert Valleys Council | Watervale Road, Watervale | The road will be reformed and re sheeted | 2020-21 | \$104,000 | \$104,960 | Jul-20 | Sep-20 |
| 110812-20SA-RTR | SA | Clare & Gilbert Valleys Council | Spring Farm Road, Spring Farm | Road segment in required areas will be profiled and stabilised, then a two cost seal applied | 2020-21 | \$155,000 | \$326,769 | Oct-20 | Mar-21 |
| 110814-20SA-RTR | SA | Clare & Gilbert Valleys Council | Tothill Belt Road, Tothill Creek | The road will have vegetation trimmed, be reformed and re sheeted | 2020-21 | \$73,000 | \$117,456 | Sep-20 | Jan-21 |
| 110817-20VIC-RTR | VIC | Shire of Strathbogie | Euroa-Strathbogie Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriately sized stones applied as per Councils maintenance protocols. | 2020-21 | \$17,034 | \$17,034 | Dec-20 | Apr-21 |
| 110818-20VIC-RTR | VIC | Shire of Strathbogie | Shiffner Street (Rural Road) | The entire section of road pavement will be spray sealed and appropriately sized stones applied as per Councils maintenance protocols. | 2020-21 | \$19,935 | \$19,935 | Dec-20 | Apr-21 |
| 110819-20VIC-RTR | VIC | Shire of Strathbogie | Tulip Street (Rural Road) | The entire section of road pavement will be spray sealed and appropriately sized stones applied as per Councils maintenance protocols. | 2020-21 | \$24,407 | \$24,407 | Dec-20 | Apr-21 |
| 110820-20NSW-RTR | NSW | Bayside Council | Hannam Street, Turrella | Pavement milling for 565 metres at 230mm deep. Pave 190 mm AC20-AR450 then pave 40 mm AC10-AR450. | 2021-22 | \$239,336 | \$239,336 | Jan-21 | Mar-21 |
| 110821-20NSW-RTR | NSW | Bayside Council | Peacock Street, Arncliffe, | Pavement milling 175 metres at 40 mm deep. Pave 40 mm AC10 Class 450. | 2020-21 | \$33,210 | \$33,210 | Dec-20 | Dec-20 |
| 110822-20VIC-RTR | VIC | Shire of Strathbogie | Charles Street (Rural Road) | The Boundary Road North west and east approach to Charles Street as well as Charles Street will be rehabilitated then have an overlay of asphalt applied to the existing intersection as per Councils maintenance protocols. | 2021-22 | \$46,433 | \$46,433 | Apr-21 | May-21 |
| 110823-20VIC-RTR | VIC | Shire of Strathbogie | Boundary Road North (Rural Road) | The Boundary Road North and crossover will have the entire pavement rehabilitated and a protective layer of asphalt placed over the top according to Councils maintenance protocols. | 2021-22 | \$91,892 | \$91,892 | Apr-21 | May-21 |
| 110824-20VIC-RTR | VIC | Shire of Strathbogie | Nagambie-Locksley Road (Rural Road) | The entire section of road pavement will be rehabilitated and then spray sealed and appropriately sized sized stones applied as per Councils maintenance protocols. | 2021-22 | \$297,530 | \$297,530 | Apr-21 | May-21 |
| 110825-20VIC-RTR | VIC | Shire of Strathbogie | Dudley Road (Rural Road) | The entire section of road pavement, including 50 metres of Dudley Road, will be rehabilitated and a protective layer of asphalt applied as per Councils maintenance protocols. | 2021-22 | \$73,021 | \$73,021 | Apr-21 | May-21 |
| 110827-20VIC-RTR | VIC | Shire of Strathbogie | Kileens Hill Road (Rural Road) | The entire section of road pavement will be rehabilitated as per Councils maintenance protocols. | 2021-22 | \$62,521 | \$62,521 | Apr-21 | Jun-21 |
| 110829-20NSW-RTR | NSW | Hornsby Shire Council | Francis Greenway Drive, Cherrybrook | Reconstruct failed road pavement with asphalt | 2020-21 | \$165,346 | \$165,346 | Aug-20 | Aug-20 |
| 110830-20NSW-RTR | NSW | Hornsby Shire Council | Bridge Road, Hornsby | Reconstruct failed road pavement with asphalt | 2020-21 | \$125,167 | \$139,925 | Aug-20 | Aug-20 |
| 110831-20VIC-RTR | VIC | Shire of Strathbogie | Gall Lane (Rural Road) | The entire section of road pavement will be rehabilitated as per Councils maintenance protocols. | 2020-21 | \$29,398 | \$29,398 | Dec-20 | Jun-21 |
| 110832-20VIC-RTR | VIC | Shire of Strathbogie | Blacks Lane (Rural Road) | The entire section of road pavement will be rehabilitated as per Councils maintenance protocols. | 2021-22 | \$34,881 | \$34,881 | Mar-21 | Jun-21 |
| 110833-20WA-RTR | WA | Shire of Kent | Range Road (rural road) | Reconstruct and seal existing gravel road. | 2020-21 | \$168,903 | \$242,903 | Sep-20 | Apr-21 |
| 110834-20WA-RTR | WA | Shire of Kent | Ongerup-Pingrup Road (rural road) | Lime stabilise sub base; fresh gravel sheet on top of sub base; cement stabilise pavement; improve drainage and reseal. Install signage and guideposts. | 2020-21 | \$295,834 | \$295,834 | Sep-20 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 110835-20NSW-RTR | NSW | Forbes Shire Council | Ledgers Malloy Road (Rural Road) | Gravel resheet | 2020-21 | \$22,105 | \$22,105 | Dec-20 | Apr-21 |
| 110836-20VIC-RTR | VIC | Shire of Strathbogie | Davis Road (Rural Road) | The entire section of road pavement will be rehabilitated as per Councils maintenance protocols. | 2020-21 | \$16,694 | \$16,694 | Dec-20 | Jun-21 |
| 110838-20NSW-RTR | NSW | Forbes Shire Council | Websters Road (Rural Road) | Gravel resheet | 2021-22 | \$43,588 | \$43,588 | Jan-21 | Feb-21 |
| 110840-20WA-RTR | WA | Shire of Donnybrook Balingup | Westlinton Road (rural road) | Gravel resheet road | 2021-22 | \$23,038 | \$23,038 | Dec-21 | Apr-22 |
| 110841-20VIC-RTR | VIC | Shire of Strathbogie | Morisons Road (Rural Road) | The entire section of road pavement will be rehabilitated as per Councils maintenance protocols. | 2021-22 | \$17,828 | \$17,828 | Apr-21 | Jun-21 |
| 110842-20WA-RTR | WA | Shire of Donnybrook Balingup | Cracknell Place, Donnybrook | Drainage upgrades to be undertaken, with new kerbing installed. New asphalt surface to be laid | 2021-22 | \$114,576 | \$114,576 | Jan-21 | May-21 |
| 110843-20WA-RTR | WA | Shire of Donnybrook Balingup | Nash Place, Donnybrook | Apply new seal and undertake minor drainage upgrades | 2021-22 | \$16,449 | \$16,449 | Feb-21 | May-21 |
| 110844-20WA-RTR | WA | Shire of Donnybrook Balingup | Hickman Palce, Donnybrook | Resealing of road | 2021-22 | \$5,336 | \$5,336 | Feb-21 | May-21 |
| 110845-20WA-RTR | WA | Shire of Donnybrook Balingup | Palmer Street, Donnybrook | Resealing of road surface | 2021-22 | \$8,492 | \$8,492 | Feb-21 | May-21 |
| 110846-20WA-RTR | WA | Shire of East Pilbara | Skull Springs Road (Rural Road) | Reconstruct the causeway to a 10 meter trafficable width including the installation of culverts, advisory signage and guideposts. Remove damaged concrete and protruding wire reinforcing mesh and replace with cement stabilised gravel. | 2020-21 | \$500,000 | \$500,000 | Oct-20 | Apr-21 |
| 110847-20WA-RTR | WA | Shire of Donnybrook Balingup | Grimwade Road (rural road) | Resealing of road | 2021-22 | \$56,977 | \$56,977 | Feb-21 | May-21 |
| 110848-20WA-RTR | WA | Shire of Donnybrook Balingup | Wildmere Road (rural road) | Resealing of road | 2021-22 | \$28,967 | \$28,967 | Feb-21 | May-21 |
| 110849-20WA-RTR | WA | Shire of East Pilbara | Hillside-Marble Bar Road (Rural Road) | Reconstruct unsealed gravel pavement to sealed standard and apply a two coat spray seal. Construct unsealed detour around work site. | 2020-21 | \$659,682 | \$659,682 | Nov-20 | Jun-21 |
| 110850-20WA-RTR | WA | Shire of Donnybrook Balingup | Lyons Road (rural road) | gravel resheet road | 2021-22 | \$58,282 | \$58,282 | Mar-21 | May-21 |
| 110851-20WA-RTR | WA | Shire of Donnybrook Balingup | Carmichael Road (rural road) | Gravel resheet road | 2020-21 | \$17,835 | \$17,835 | Oct-20 | May-21 |
| 110852-20WA-RTR | WA | Shire of Donnybrook Balingup | Glenardon Road (rural road) | gravel resheet road | 2020-21 | \$33,477 | \$33,477 | Nov-20 | Apr-21 |
| 110853-20WA-RTR | WA | Shire of Mundaring | Bailup Road, Wooroloo | Widen road from 4.2 metres to 6.4 metres and reconstruction road pavement over 600 metre length | 2021-22 | \$460,000 | \$460,042 | Apr-21 | Oct-21 |
| 110854-20WA-RTR | WA | Shire of Mundaring | Dibble Street, Mt Helena | Extend existing 6.4 metre wide road a further 80 metres and build a turnaround facility at the end | 2021-22 | \$95,000 | \$102,261 | Jun-21 | Jul-22 |
| 110855-20WA-RTR | WA | Shire of Mundaring | Richardson Road, Parkerville | Construct a 4.6 metre wide sealed connection between the current end point of Richardson Road to Falls Road | 2024-25 | \$80,000 | \$110,000 | Apr-24 | Jun-24 |
| 110856-20WA-RTR | WA | Shire of Mundaring | Jason Street, Wooroloo | Reduce gradient of road entry off Government Road and construct a sealed 3.5 metre road pavement through to road end being 475 metres | 2020-21 | \$260,000 | \$290,928 | Dec-20 | Jun-21 |
| 110857-20WA-RTR | WA | Shire of Mundaring | Marnie Road, Glen Forrest | Reconstruct and widen 140 metres of road from 4.0 metres to 6.0 metres and construct right angled parking bays on southern side of road | 2022-23 | \$280,000 | \$320,000 | Feb-22 | Dec-23 |
| 110858-20NSW-RTR | NSW | Liverpool Plains Shire Council | Pandora's Pass Road, (rural road) | Place compacted 50mm thick gravel pavement. | 2020-21 | \$214,631 | \$214,631 | Jul-20 | Dec-20 |
| 110859-20NSW-RTR | NSW | Forbes Shire Council | Edols Road (Rural Road) | Gravel resheet | 2020-21 | \$46,004 | \$46,004 | Nov-20 | Apr-21 |
| 110860-20NSW-RTR | NSW | Forbes Shire Council | Warroo Road (Rural Road) | Gravel resheet | 2021-22 | \$17,247 | \$17,247 | Jan-21 | Apr-21 |
| 110861-20NSW-RTR | NSW | Forbes Shire Council | Ben Halls Road (Rural Road) | Gravel resheet | 2021-22 | \$26,823 | \$26,823 | Sep-21 | Apr-22 |
| 110862-20NSW-RTR | NSW | Forbes Shire Council | Boxfield Road (Rural Road) | Gravel resheet | 2020-21 | \$41,653 | \$41,653 | Nov-20 | Feb-21 |
| 110863-20NSW-RTR | NSW | Forbes Shire Council | Mulyandry Road (Rural Road) | Gravel resheet | 2021-22 | \$20,921 | \$20,921 | Apr-21 | May-21 |
| 110864-20NSW-RTR | NSW | Forbes Shire Council | Amaroo Way (Rural Road) | Gravel resheet | 2022-23 | \$84,864 | \$84,864 | May-22 | Sep-23 |
| 110865-20NSW-RTR | NSW | Forbes Shire Council | Waterhole Creek Road (Rural Road) | Gravel resheet | 2021-22 | \$77,124 | \$77,124 | Mar-21 | Apr-21 |
| 110866-20NSW-RTR | NSW | Bayside Council | Bay Street, Botany | Pavement milling for 70 m at 210 mm deep. Pave 190mm AC20 then pave 40 mm AC10. | 2021-22 | \$96,567 | \$96,567 | Jan-21 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 110867-20SA-RTR | SA | District Council of Franklin Harbour | Beach Road, Cowell | construct base and apply 14/7 two coat spray seal | 2020-21 | \$332,192 | \$400,000 | Oct-20 | May-21 |
| 110868-20NSW-RTR | NSW | Bayside Council | King Street | Pavement milling for 130 m at 40 mm deep. Pave 40mm AC10. | 2021-22 | \$65,065 | \$65,065 | Jan-21 | Mar-21 |
| 110870-20NSW-RTR | NSW | Bayside Council | Sparks Street | Pavement milling for 210 m at 40 mm deep. Pave 40 mm AC10. | 2020-21 | \$47,713 | \$47,713 | Dec-20 | Dec-20 |
| 110871-20NSW-RTR | NSW | Bayside Council | Coward Street | Pavement milling for 90m at 40mm deep. Pave 40 mm AC10. | 2021-22 | \$41,359 | \$41,359 | Jan-21 | Mar-21 |
| 110872-20SA-RTR | SA | Corporation of the City of Whyalla | Hincks Avenue, Whyalla Norrie | Renew surface with 40mm hotmix asphalt. Full profile to existing surface. | 2021-22 | \$176,381 | \$318,938 | Jun-21 | Jun-21 |
| 110873-20VIC-RTR | VIC | Indigo Shire Council | Bells Flat Road, Yackandandah | Pavement widening and sealing for a length of 1637m and a width of 6m with provision for a 2m wide cycling lane. | 2021-22 | \$616,498 | \$927,498 | Aug-21 | Feb-23 |
| 110874-20SA-RTR | SA | Corporation of the City of Whyalla | Barson Street, Whyalla | Full plane and reinstatement of new 40mm hot mix asphalt. Localised areas of kerb and watertable patching will also be required. | 2020-21 | \$209,191 | \$219,183 | Aug-20 | Aug-20 |
| 110875-20VIC-RTR | VIC | Indigo Shire Council | Sheridans Bridge Road, Lilliput | Pavement widening and sealing for a length of 750m and a width of 6m | 2020-21 | \$149,000 | \$149,000 | Aug-20 | Oct-20 |
| 110876-20NSW-RTR | NSW | Gunnedah Shire Council | Blackstump Way (Rural Sealed) | Upgrade existing pavement 1.5km from the Finlay Road for a distance of 1km. Strengthen pavement by adding 100mm overlay, stabilising overlay to depth of 200mm to provide a 9 metre wide pavement with bitumen seal | 2020-21 | \$213,584 | \$213,584 | Oct-20 | Feb-21 |
| 110877-20NSW-RTR | NSW | Gunnedah Shire Council | South Ghoolendaadi Road (Rural Road) | Overlay payment with 100mm crushed gravel for a distance of 4.6km | 2020-21 | \$128,800 | \$128,800 | Nov-20 | Dec-20 |
| 110878-20TAS-RTR | TAS | George Town Council | Dalrymple Road, Mount Direction | Proposed works for this section of Dalrymple Road to include reconstruction and widening including delineation of approximately 1.48kms. | 2020-21 | \$333,105 | \$650,000 | Dec-20 | Jun-21 |
| 110879-20VIC-RTR | VIC | Corangamite Shire Council | East Hill Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthened the pavement and to provide a smoother, safer surface | 2020-21 | \$458,869 | \$458,869 | Oct-20 | Mar-21 |
| 110881-20VIC-RTR | VIC | Corangamite Shire Council | Linton Road (Rural Road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2020-21 | \$676,557 | \$676,557 | Oct-20 | Feb-21 |
| 110882-20VIC-RTR | VIC | Corangamite Shire Council | Blake Street, Skipton | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2020-21 | \$196,604 | \$196,604 | Nov-20 | Apr-21 |
| 110883-20VIC-RTR | VIC | Corangamite Shire Council | Talindert Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2021-22 | \$297,988 | \$297,988 | Feb-21 | Mar-21 |
| 110884-20VIC-RTR | VIC | Corangamite Shire Council | N Robilliards Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2021-22 | \$139,266 | \$240,000 | Feb-21 | Mar-21 |
| 110885-20VIC-RTR | VIC | Corangamite Shire Council | Four Tree Road (Rural road) | Replacement of timber deck with concrete planks to cater for vehicle loads | 2023-24 | \$317,850 | \$317,850 | Apr-23 | May-23 |
| 110886-20VIC-RTR | VIC | Corangamite Shire Council | Kennedys Creek Road (Rural road) | Replacement of culvert to cater for vehicle loads travelling on road | 2021-22 | \$181,033 | \$181,033 | Apr-21 | Apr-21 |
| 110887-20NSW-RTR | NSW | Forbes Shire Council | Wattle Bower Lane (Rural Road) | Gravel resheet | 2021-22 | \$20,826 | \$20,826 | Aug-21 | Jan-22 |
| 110888-20VIC-RTR | VIC | Corangamite Shire Council | Vite Vite Skipton Road (Rural road) | Road is to be resurfaced with a slurry seal to provide a smoother, safer surface | 2021-22 | \$162,595 | \$162,595 | Apr-21 | Apr-21 |
| 110889-20NSW-RTR | NSW | Forbes Shire Council | Southern Cross Road (Rural Road) | Gravel resheet | 2021-22 | \$16,637 | \$16,637 | Mar-21 | Apr-21 |
| 110890-20VIC-RTR | VIC | Indigo Shire Council | Epsom Road, Chiltern | Improve the drainage and widen the road to allow comfortable two way traffic, then seal the surface for a length of 270m | 2021-22 | \$53,000 | \$53,000 | May-21 | Jun-21 |
| 110891-20NSW-RTR | NSW | Forbes Shire Council | Pouts Lane (Rural Road) | Gravel resheet | 2021-22 | \$14,038 | \$14,038 | Sep-21 | Jan-22 |
| 110892-20VIC-RTR | VIC | Corangamite Shire Council | Chocolyn Road (Rural road) | Road is to be resurfaced with a slurry seal to provide a smoother, safer surface | 2021-22 | \$82,197 | \$82,197 | Apr-21 | Apr-21 |
| 110893-20VIC-RTR | VIC | Indigo Shire Council | Sarah Street Wahgunyah | Improve the drainage and widen the road to allow comfortable two way traffic, then seal the surface for a length of 280m | 2020-21 | \$85,000 | \$85,000 | Feb-20 | Jun-21 |
| 110894-20NSW-RTR | NSW | Forbes Shire Council | Mandagery Road (Rural Road) | Gravel resheet | 2021-22 | \$16,694 | \$16,694 | Apr-21 | May-21 |
| 110895-20NSW-RTR | NSW | Forbes Shire Council | Ellis Lane (Rural Road) | Gravel resheet | 2020-21 | \$29,892 | \$29,892 | Dec-20 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------|---|---|----------------|---|--------------------|------------|----------|
| 110896-20VIC-RTR | VIC | Indigo Shire Council | Rosengren Lane Stanely (rural road) | Re-align current road. Trim, grade and place class 2 road base and compact to 150mm and Re-shape drain for a length of 120m and a width of 6m | 2021-22 | \$30,000 | \$30,000 | May-21 | Jun-21 |
| 110897-20NSW-RTR | NSW | Cabonne Shire Council | Back Nyrang Road, Canowindra | Grading of the gravel road, Pavement resheeting of road with a pavement width of 8 mts and a compacted depth of 75 millimetres (100mm loose). Clearing of vegetation if any and Pavement material is to be placed with reference to AUS-SPEC Specification Flexible Pavements and other relevant AUS-SPEC (the latest edition). | 2021-22 | \$153,599 | \$153,599 | Jan-21 | Jun-21 |
| 110898-20VIC-RTR | VIC | Indigo Shire Council | Webbs Road Gooramadda (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 2500m | 2020-21 | \$61,000 | \$61,000 | Nov-20 | Dec-20 |
| 110899-20NSW-RTR | NSW | Forbes Shire Council | Hoopers Road (Rural Road) | Gravel sheet | 2021-22 | \$10,735 | \$10,735 | Mar-21 | Apr-21 |
| 110900-20NSW-RTR | NSW | Forbes Shire Council | Sunnyside Lane (Rural Road) | Gravel resheet | 2020-21 | \$11,724 | \$11,724 | Dec-20 | Apr-21 |
| 110901-20VIC-RTR | VIC | Indigo Shire Council | Popes Road Gooramadda (rural road) | Supply, place and compact new gravel surface to the existing width of the roadway for a length of 2220m | 2020-21 | \$46,000 | \$46,000 | Nov-20 | Dec-20 |
| 110902-20NSW-RTR | NSW | Forbes Shire Council | Miles Road (Rural Road) | Gravel resheet | 2021-22 | \$18,551 | \$18,551 | Sep-21 | Jan-22 |
| 110903-20NSW-RTR | NSW | Forbes Shire Council | Wilcox Road (Rural Road) | Gravel Resheet | 2021-22 | \$28,156 | \$28,156 | Jun-21 | Jun-21 |
| 110904-20NSW-RTR | NSW | Cabonne Shire Council | Strathmore Lane, Molong | Grading of Gravel road, Pavement resheeting of road with a pavement width of 8 mts and a compacted depth of 75 millimetres (100mm loose). Clearing of vegetation if any and Pavement material is to be placed with reference to AUS-SPEC Specification Flexible Pavements and other relevant AUS-SPEC (the latest edition). | 2021-22 | \$52,358 | \$52,358 | Jan-21 | Jun-21 |
| 110905-20QLD-RTR | QLD | Redland City Council | Queen Street, Redland Bay | The road requires pavement rehabilitation and resurfacing, Length: 335m, Width: 8m. | 2020-21 | \$230,000 | \$265,672 | Oct-20 | Mar-21 |
| 110906-20NSW-RTR | NSW | Forbes Shire Council | Muffets Road (Rural Road) | Gravel resheet | 2021-22 | \$33,984 | \$33,984 | Jun-21 | Jun-21 |
| 110907-20QLD-RTR | QLD | Redland City Council | Passage Street, Cleveland | The road requires pavement rehabilitation and resurfacing, Length: 1150m, Width: 8m. | 2020-21 | \$830,000 | \$838,170 | Aug-20 | Mar-21 |
| 110908-20NSW-RTR | NSW | Cabonne Shire Council | Shades Creek Road, Molong | Grading of Gravel road, Pavement resheeting of road with a pavement width of 8 mts and a compacted depth of 75 millimetres (100mm loose). Clearing of vegetation if any and Pavement material is to be placed with reference to AUS-SPEC Specification Flexible Pavements and other relevant AUS-SPEC (the latest edition). | 2021-22 | \$146,731 | \$146,731 | Jan-21 | Jun-21 |
| 110909-20VIC-RTR | VIC | Indigo Shire Council | Kings Road Lilliput (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 1750m | 2020-21 | \$36,000 | \$36,000 | Nov-20 | Dec-20 |
| 110910-20NSW-RTR | NSW | Cabonne Shire Council | Boomey School Road, Boomey | Grading of Gravel road, Pavement resheeting of road with a pavement width of 8 mts and a compacted depth of 75 millimetres (100mm loose). Clearing of vegetation if any and Pavement material is to be placed with reference to AUS-SPEC Specification Flexible Pavements and other relevant AUS-SPEC (the latest edition). | 2020-21 | \$101,069 | \$101,069 | Nov-20 | Jun-21 |
| 110911-20VIC-RTR | VIC | Indigo Shire Council | Gentle Road Tangambalanga | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 3300m | 2020-21 | \$92,000 | \$92,000 | Oct-20 | Dec-20 |
| 110912-20VIC-RTR | VIC | Indigo Shire Council | Six Mile Road Stanley (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 1530m | 2020-21 | \$32,500 | \$32,500 | Oct-20 | Dec-20 |
| 110913-20VIC-RTR | VIC | Indigo Shire Council | McLures Lane Sandy Creek (rural road) - | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 1400m | 2020-21 | \$42,000 | \$42,000 | Oct-20 | Dec-20 |
| 110914-20VIC-RTR | VIC | Indigo Shire Council | Brewers Road - Indigo Valley (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 1200m | 2020-21 | \$24,000 | \$24,000 | Oct-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 110915-20VIC-RTR | VIC | Indigo Shire Council | Stillards Lane, Cornishtown (rural) | Pot holes and rutting in the road. Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 1850m | 2020-21 | \$31,000 | \$31,000 | Oct-20 | Dec-20 |
| 110916-20VIC-RTR | VIC | Indigo Shire Council | Barambogie Road Chiltern (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 1000m | 2020-21 | \$23,500 | \$23,500 | Oct-20 | Dec-20 |
| 110917-20SA-RTR | SA | City of Tea Tree Gully | Golden Grove Road | the rehabilitation of the road by replacing the road pavement and surface. | 2022-23 | \$362,704 | \$362,704 | Sep-22 | Mar-23 |
| 110918-20VIC-RTR | VIC | Indigo Shire Council | Thomas Lane Huon (rural road) | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 800m | 2020-21 | \$17,000 | \$17,000 | Oct-20 | Dec-20 |
| 110919-20NSW-RTR | NSW | Weddin Shire Council | Quandialla-Caragabal Road (Rural Road) | Stage two works proposed are: - Construct base slab, - Install box cells and headwalls, - Construct deck slab, - Construct road to tie into new deck - Install guard rail over the length of culvert - Seal road comprising of 14mm/7mm seal - Remove side track. | 2020-21 | \$229,357 | \$229,357 | Oct-20 | Dec-20 |
| 110920-20NSW-RTR | NSW | Gunnedah Shire Council | Goolhi Road (Rural Sealed) | Rip and shape existing pavement to a depth of 150mm, strengthen pavement by adding 100mm overlay and stabilising. Provide a 9.0m pavement with a 7.2m wide bitumen seal | 2020-21 | \$149,724 | \$149,724 | Sep-20 | Feb-21 |
| 110921-20SA-RTR | SA | City of Tea Tree Gully | Memorial Drive | rehabilitation of the road and bridge by removing and replacing existing structures of both road and bridge | 2020-21 | \$1,060,449 | \$1,060,449 | Sep-20 | Jun-21 |
| 110922-20SA-RTR | SA | Kangaroo Island Council | Moore's Road (Rural Road) | Road will be resheeted with road base at 150mm thick | 2020-21 | \$65,266 | \$65,266 | Sep-20 | Sep-20 |
| 110923-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Wielangta Road, Rural Road | Resheet | 2020-21 | \$72,800 | \$172,800 | Nov-20 | Jun-21 |
| 110924-20VIC-RTR | VIC | Swan Hill Rural City Council | Chinkapook Nyah West Road, Nyah West | Reseal existing 7.4 metre wide seal with a 10 millimetre Class A aggregate. Length 3 kilometres. | 2020-21 | \$83,000 | \$83,000 | Nov-20 | Dec-20 |
| 110925-20VIC-RTR | VIC | Swan Hill Rural City Council | Kenley Road, Kenley | Seal existing 6.2 metre wide seal with a 10 millimetre Class A aggregate. Length 2.9 kilometres. | 2020-21 | \$62,600 | \$62,600 | Nov-20 | Dec-20 |
| 110927-20VIC-RTR | VIC | Swan Hill Rural City Council | Church Road, Woorinen | Reconstruct existing 5.8 metre wide pavement and increase width to 6.2 metres to allow for increased truck traffic. Length 0.34 kilometres. | 2020-21 | \$117,590 | \$117,590 | Nov-20 | Dec-20 |
| 110928-20NSW-RTR | NSW | Council of the City of Broken Hill | Iodide Street, Broken Hill | Geotechnical investigation of pavement condition, pavement design for current traffic loads, excavation 440mm of existing road surface and backfill by 200mm of subbase, 200mm of base course and finally 40mm of Asphalt concrete. Reinstate the concrete kerb and gutter, construction of concrete spoon drain, disability ramps and reinstate all the safety requirements for pedestrian crossing, refuge island. Increase the quality of ride and safety to all road users. | 2021-22 | \$310,580 | \$737,965 | Jan-21 | Apr-21 |
| 110929-20NSW-RTR | NSW | Fairfield City Council | O'Connell Street, Smithfield | The proposed works include the replacement of road pavement with asphalt and resurfacing with hot mix asphalt. Length 220m, width=11.5m, Area =2420m2 | 2021-22 | \$199,173 | \$199,173 | Mar-21 | May-21 |
| 110931-20NSW-RTR | NSW | Lockhart Shire Council | Albury Road MR370 (Rural Road) | The project involves the realignment of horizontal and vertical grades. Pavement will be ripped to a depth of 200mm with an added overlay of 200mm suitable road base. The extension and replacement of culverts will also be required. | 2020-21 | \$214,600 | \$364,600 | Nov-20 | May-21 |
| 110932-20SA-RTR | SA | The Barossa Council | Willows Road, Light Pass (Rural Road) | 14/7 spray seal, 100 metres at a width of 7 metres as part of Councils Reseal Program to rehabilitate the surface and extend life along with stormwater upgrade work to assist with stormwater management | 2020-21 | \$104,896 | \$104,896 | Sep-20 | Mar-21 |
| 110934-20SA-RTR | SA | The Barossa Council | Jollytown Road, Lyndoch | 40mm AC10 asphalt overlay (plane and reinstate), 348 metres at a width of 6.2 metres, as part of Councils Reseal Program to rehabilitate the surface and extend seal life | 2020-21 | \$64,312 | \$64,312 | Oct-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 110935-20SA-RTR | SA | The Barossa Council | Vine Street, Nuriootpa | 30mm AC10 asphalt overlay, 592 metres at a width of 9.8 & 9.2 metres, as part of Councils Reseal Program to rehabilitate the surface and extend seal life along with Kerb replacement to assist with stormwater management | 2020-21 | \$109,441 | \$109,441 | Sep-20 | Mar-21 |
| 110936-20SA-RTR | SA | The Barossa Council | South Terrace, Willimastown | 40mm AC10 asphalt overlay (plane and reinstate), 660 metres at a width of 6.5 metres, as part of Councils Reseal Program to rehabilitate the surface and extend seal life | 2020-21 | \$114,841 | \$114,841 | Oct-20 | Jan-21 |
| 110937-20SA-RTR | SA | The Barossa Council | Edinburgh Avenue, Tanunda | 30mm AC10 asphalt overlay (plane and reinstate), 213 metres at a width of 7.5 metres, as part of Councils Reseal Program to rehabilitate the surface and extend seal life along with Kerb replacement to assist with stormwater management | 2020-21 | \$65,518 | \$65,518 | Sep-20 | Jan-21 |
| 110938-20SA-RTR | SA | The Barossa Council | Francis Street West, Nuriootpa | 30mm AC10 asphalt overlay (plane and reinstate), 270 metres at a width of 8 metres, as part of Councils Reseal Program to rehabilitate the surface and extend seal life along with Kerb replacement to assist with stormwater management | 2020-21 | \$24,005 | \$53,429 | Sep-20 | Mar-21 |
| 110939-20NSW-RTR | NSW | Cabonne Shire Council | Cobar Street, Yeoval | Grading and Pavement resheeting of road with a pavement width of 7 mts and a compacted depth of 75 millimetres (100mm loose). Clearing of vegetation if any and Pavement material is to be placed with reference to AUS-SPEC Specification Flexible Pavements and other relevant AUS-SPEC (the latest edition). | 2021-22 | \$1,647 | \$1,647 | Jan-21 | Jun-21 |
| 110942-20VIC-RTR | VIC | Nillumbik Shire Council | Cottelsbridge-Strathewen Road, Arthurs Creek | Profile existing sealed surface and lay new Asphalt overlay over the full width of existing sealed pavement | 2021-22 | \$68,000 | \$68,000 | Mar-21 | Mar-21 |
| 110943-20VIC-RTR | VIC | Buloke Shire Council | Adams Road, Rural Road, Charlton Vic 3525 | Gravel resheeting 5.2 km length 4.0 m width road. | 2021-22 | \$88,486 | \$88,486 | Apr-21 | May-21 |
| 110944-20VIC-RTR | VIC | Nillumbik Shire Council | Arthurs Creek Road, Doreen | Profile existing sealed surface and lay new Asphalt overlay over the full width of existing sealed pavement | 2021-22 | \$41,000 | \$41,000 | Mar-21 | Mar-21 |
| 110945-20VIC-RTR | VIC | Buloke Shire Council | Armstrongs Road, Rural Road, Charlton Vic 3525 | Gravel resheeting 3.23 km length, 4.0 m width road. | 2020-21 | \$58,447 | \$58,447 | Nov-20 | Nov-20 |
| 110946-20VIC-RTR | VIC | Buloke Shire Council | Boyd's Road, Rural Road, Wycheproof Vic 3527 | Gravel resheeting 2.266 km length, 4.0 m width road surface. | 2020-21 | \$38,970 | \$38,970 | Oct-20 | Oct-20 |
| 110947-20VIC-RTR | VIC | Buloke Shire Council | Coats Road, Rural Road, Wycheproof Vic 3527. | Gravel resheeting 1.1 km length 4.0 m width road surface. | 2021-22 | \$17,689 | \$17,689 | Mar-21 | May-21 |
| 110948-20VIC-RTR | VIC | Buloke Shire Council | Cokum-Tittybong Road, Rural Road, Cokum Vic 3542. | Gravel resheeting 2.55 km length, 4.0 m width road surface. | 2020-21 | \$73,402 | \$73,402 | Oct-20 | Oct-20 |
| 110949-20VIC-RTR | VIC | Buloke Shire Council | Cope Cope-Jeffcott Road, Rural Road, Donald Vic 3480. | Gravel resheeting 0.68 km length, 4.0 m width road surface. | 2020-21 | \$17,956 | \$17,956 | Nov-20 | Nov-20 |
| 110950-20VIC-RTR | VIC | Buloke Shire Council | East of Greenlake Road, Rural Road, Berriwillock Road Vic 3531. | Gravel resheeting 2.48 km length, 4.0 m width road surface. | 2020-21 | \$84,450 | \$84,450 | Sep-20 | Oct-20 |
| 110951-20VIC-RTR | VIC | Buloke Shire Council | Green Road, Rural Road, Donald Vic 3480. | Gravel resheeting 1.085 km length, 4.0 m width road surface. | 2020-21 | \$24,092 | \$24,092 | Sep-20 | Oct-20 |
| 110952-20NSW-RTR | NSW | Carrathool Shire Council | Lachlan River Road (rural road) | Place 150mm of 20mm crushed rock; shape, compact, trim and seal. | 2020-21 | \$1,378,638 | \$1,378,638 | Oct-20 | Mar-21 |
| 110953-20VIC-RTR | VIC | Buloke Shire Council | Howie Smiths Road, Rural Road, Cokum Vic 3542. | Gravel resheeting 2.66 km length, 4.0 m width road surface. | 2020-21 | \$74,433 | \$74,433 | Sep-20 | Oct-20 |
| 110954-20VIC-RTR | VIC | Buloke Shire Council | Slocombe Road, Rural Road, Watchem Vic 3482. | Gravel resheeting 2.756 km length, 4.0 m width road surface. | 2021-22 | \$46,429 | \$46,429 | Mar-21 | Apr-21 |
| 110955-20VIC-RTR | VIC | Buloke Shire Council | Waitchie Road, Rural Road, Sea Lake Vic 3533. | Gravel sheeting 1.28 km length, 4.0 m width road surface. | 2020-21 | \$42,205 | \$42,205 | Oct-20 | Dec-20 |
| 110956-20QLD-RTR | QLD | Blackall-Tambo Regional Council | Emmet Road, Blackall | Polymer Modified Binder Reseal. | 2020-21 | \$310,101 | \$310,101 | Nov-20 | Dec-20 |
| 110958-20SA-RTR | SA | Corporation of the Town of Walkerville | Smith Street, Walkerville | Deep lift reconstruction | 2021-22 | \$78,845 | \$391,450 | Jan-21 | Jan-21 |
| 110959-20SA-RTR | SA | District Council of Orroroo Carrieton | Wyndhurst Road (rural road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2020-21 | \$40,000 | \$40,000 | Oct-20 | Oct-20 |
| 110960-20SA-RTR | SA | District Council of Orroroo Carrieton | Morchard road (Rural road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2020-21 | \$40,500 | \$40,500 | Oct-20 | Nov-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 110961-20SA-RTR | SA | District Council of Orroroo Carrieton | Eurelia West Road (Rural road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions. | 2020-21 | \$18,400 | \$18,400 | Oct-20 | Nov-20 |
| 110964-20QLD-RTR | QLD | Somerset Regional Council | Rasmussen Road, Mt Archer | Upgrade gravel section of the road to bitumen and improve drainage | 2020-21 | \$132,561 | \$132,561 | Oct-20 | Dec-20 |
| 110965-20NSW-RTR | NSW | Mid-Western Regional Council | Queens Pinch Road (rural road) | Shoulder grade and reseal of the full width of road to protect the underlying pavement from water damage. | 2020-21 | \$89,397 | \$89,397 | Nov-20 | Jan-21 |
| 110968-20QLD-RTR | QLD | Somerset Regional Council | Mt Stanley Rd, Linville | Apply single coat bitumen | 2020-21 | \$136,816 | \$136,816 | Oct-20 | Jan-21 |
| 110969-20NSW-RTR | NSW | Tamworth Regional Council | Kingswood Drive, Kingswood | Remix and stabilise existing pavement, then reseal. | 2020-21 | \$235,779 | \$235,779 | Nov-20 | May-21 |
| 110970-20NSW-RTR | NSW | Tamworth Regional Council | Bithramere Lane, Bithramere | Supply, place and compact 100mm of gravel to the existing alignment and width. | 2020-21 | \$69,814 | \$69,814 | Sep-20 | Feb-21 |
| 110971-20NSW-RTR | NSW | Tamworth Regional Council | Heath Road, Gowrie | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$54,301 | \$54,301 | Sep-20 | Feb-21 |
| 110972-20NSW-RTR | NSW | Tamworth Regional Council | Duri-Wallamore Road, Bithramere | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$92,372 | \$92,372 | Sep-20 | Feb-21 |
| 110973-20NSW-RTR | NSW | Balranald Shire Council | Marma Box Creek (Rural Road) | Gravel construction 8m wide and 6.5m seal for a length of 26.50km. This will include installation of table drains to improve drainage. | 2020-21 | \$700,000 | \$3,350,000 | Sep-20 | Dec-23 |
| 110974-20NSW-RTR | NSW | Blue Mountains City Council | Attunga Road, Blaxland | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 1500 square metres. | 2021-22 | \$100,000 | \$100,000 | Feb-21 | Mar-21 |
| 110975-20NSW-RTR | NSW | Blue Mountains City Council | Scott Avenue, Leura | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 6000 square metres. | 2021-22 | \$190,000 | \$190,000 | Feb-21 | Mar-21 |
| 110976-20NSW-RTR | NSW | Blue Mountains City Council | Sinclair Crescent, Wentworth Falls | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 3200 square metres. | 2021-22 | \$100,000 | \$100,000 | Feb-21 | Mar-21 |
| 110977-20NSW-RTR | NSW | Blue Mountains City Council | Victoria Street, Katoomba | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 2000 square metres. | 2021-22 | \$50,000 | \$50,000 | Feb-21 | Mar-21 |
| 110978-20NSW-RTR | NSW | Blue Mountains City Council | Waratah Road, Wentworth Falls | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 4500 square metres. | 2021-22 | \$155,000 | \$155,000 | Feb-21 | Mar-21 |
| 110979-20NSW-RTR | NSW | Blue Mountains City Council | Terrace Falls Road, Hazelbrook | Pavement rehabilitation and asphaltic concrete seal resealing is to be carried out to restore road surface condition 1000 square metres. | 2021-22 | \$274,182 | \$400,000 | Feb-21 | Jun-21 |
| 110980-20QLD-RTR | QLD | Bulloo Shire Council | Innamincka Road (Rural Road) | 2.75km 9m formation gravel pavement and 8m seal, including 60m concrete floodway. | 2020-21 | \$503,329 | \$1,135,516 | Jul-20 | Mar-21 |
| 110981-20QLD-RTR | QLD | Bulloo Shire Council | Warry Gate Road (Rural Road) | 5.27km pavement and seal with 9m formation and 8m seal. | 2020-21 | \$445,000 | \$1,263,214 | Jul-20 | Nov-20 |
| 110982-20SA-RTR | SA | Light Regional Council | Moppa Road, Nuriootpa | Spray Seal overlay of existing carriageway | 2021-22 | \$56,547 | \$56,547 | Mar-21 | Apr-21 |
| 110983-20NSW-RTR | NSW | Ballina Shire Council | Teven Road, Teven | Reconstruction of the pavement and seal for a length of approximately 300 metres with a seal width of 8 metres. | 2020-21 | \$150,244 | \$188,100 | Oct-20 | Dec-20 |
| 110984-20QLD-RTR | QLD | Somerset Regional Council | Villeneuve Rd, Royston | single coat bitumen seal | 2020-21 | \$112,587 | \$112,587 | Nov-20 | Jan-21 |
| 110985-20QLD-RTR | QLD | Somerset Regional Council | Neurum Rd, Neurum | 2 coat rubber bitumen seal | 2020-21 | \$338,150 | \$338,150 | Nov-20 | Jan-21 |
| 110986-20QLD-RTR | QLD | Somerset Regional Council | Mary Smokes Creek Road, Royston | 1 coat bitumen seal | 2020-21 | \$214,305 | \$214,305 | Nov-20 | Jan-21 |
| 110987-20NSW-RTR | NSW | Narrandera Shire Council | Pamandi Rd (rural road) | place additional gravel where needed along the work site, prepare pavement for seal, place 6 metre wide Otta seal on the road | 2020-21 | \$144,201 | \$144,201 | Nov-20 | Dec-20 |
| 110988-20VIC-RTR | VIC | Frankston City Council | Warrandyte Road, Langwarrin | Works include the construction of a new school crossing and relocation of another school crossing, construction of a new turning lane and indented parking bays, and modification of existing shared path to ensure compliance with the Disability Discrimination Act. Some road pavement rehabilitation / resurfacing works will be undertaken to compliment these works and remedy any distressed areas to enhance overall road safety. | 2021-22 | \$688,643 | \$688,643 | Jan-21 | Nov-21 |
| 110989-20NSW-RTR | NSW | Bellingen Shire Council | Valery Road, Valery, | It is proposed to rehabilitate the existing pavement layers, improve sub surface drainage and rationalise the intersection footprint as the road is now classified as a local collector as opposed to Pacific Highway. | 2021-22 | \$316,321 | \$316,321 | Jan-21 | Sep-21 |
| 110990-20NSW-RTR | NSW | Warrumbungle Shire Council | Baradine Cemetery Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$28,219 | \$28,219 | Sep-20 | Sep-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|---|----------------|---|--------------------|------------|----------|
| 110991-20NSW-RTR | NSW | Warrumbungle Shire Council | McEvoy's Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$58,984 | \$58,984 | Sep-20 | Oct-20 |
| 110992-20NSW-RTR | NSW | Warrumbungle Shire Council | Nash's Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$63,486 | \$63,486 | Sep-20 | Sep-20 |
| 110993-20NSW-RTR | NSW | Warrumbungle Shire Council | Sleightholmes Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$39,833 | \$39,833 | Dec-20 | Mar-21 |
| 110994-20NSW-RTR | NSW | Warrumbungle Shire Council | Hotchkiss Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$35,234 | \$35,234 | Sep-20 | Oct-20 |
| 110995-20NSW-RTR | NSW | Federation Council | Balldale Coreen Road (Rural Road) | Heavy patching followed by bitumen reseal | 2020-21 | \$358,000 | \$358,000 | Oct-20 | Mar-21 |
| 110996-20NSW-RTR | NSW | Warrumbungle Shire Council | Bugaldie Goorianawa Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2021-22 | \$32,919 | \$32,919 | Jan-21 | Mar-21 |
| 110997-20NSW-RTR | NSW | Warrumbungle Shire Council | Walls Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$27,398 | \$27,398 | Sep-20 | Oct-20 |
| 110998-20NSW-RTR | NSW | Warrumbungle Shire Council | Wangmans Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$68,345 | \$68,345 | Sep-20 | Oct-20 |
| 110999-20NSW-RTR | NSW | Warrumbungle Shire Council | North Pine Ridge Road (rural road) | Overlay existing surface with 100mm compacted road base. | 2021-22 | \$64,909 | \$64,909 | Jan-21 | May-21 |
| 111000-20SA-RTR | SA | Kangaroo Island Council | North West Terrace, Brownlow Kl | Resheet Road with crushed Limestone rubble to 7m wide | 2020-21 | \$17,362 | \$17,362 | Oct-20 | May-21 |
| 111001-20NSW-RTR | NSW | Warrumbungle Shire Council | Lawson Park Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$53,834 | \$53,834 | Oct-20 | Dec-20 |
| 111002-20NSW-RTR | NSW | Warrumbungle Shire Council | Lynwood Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$31,763 | \$31,763 | Aug-20 | Sep-20 |
| 111003-20NSW-RTR | NSW | Warrumbungle Shire Council | Mount Oeba Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2021-22 | \$58,556 | \$58,556 | Mar-21 | Mar-21 |
| 111004-20SA-RTR | SA | Kangaroo Island Council | Second Street, Brownlow Kl | Resheet road with crushed Limestone rubble to 7m wide | 2020-21 | \$10,417 | \$10,417 | Oct-20 | May-21 |
| 111005-20NSW-RTR | NSW | Warrumbungle Shire Council | Oakey Creek Road (Rural Road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$50,921 | \$50,921 | Sep-20 | Mar-21 |
| 111006-20NSW-RTR | NSW | Warrumbungle Shire Council | Oban Road (rural road) | Overlay existing surface with 100mm compacted road base. | 2020-21 | \$31,334 | \$31,334 | Sep-20 | Sep-20 |
| 111007-20SA-RTR | SA | Kangaroo Island Council | High Street, Brownlow Kl | Resheet Road with Crushed Limestone | 2020-21 | \$4,774 | \$4,774 | Oct-20 | May-21 |
| 111008-20SA-RTR | SA | Kangaroo Island Council | The Parade, Brownlow Kl | Resheet road with crushed Limestone to 7m wide | 2020-21 | \$13,021 | \$13,021 | Oct-20 | May-21 |
| 111009-20NSW-RTR | NSW | Federation Council | Buraja Road (Rural Road) | Heavy patching followed by bitumen reseal | 2020-21 | \$58,066 | \$58,066 | Oct-20 | Mar-21 |
| 111010-20SA-RTR | SA | Kangaroo Island Council | First Street, Brownlow Kl | Resheet Road with Crushed Limestone to 7m wide | 2020-21 | \$8,247 | \$8,247 | Oct-20 | May-21 |
| 111011-20VIC-RTR | VIC | Manningham City Council | Stintons Road, Park Orchards | Rehabilitation of road pavement and renewal of asphalt surface. | 2021-22 | \$296,328 | \$296,328 | Apr-21 | May-21 |
| 111013-20NSW-RTR | NSW | Federation Council | Rennie Road (Rural Road) | Heavy patching followed by bitumen reseal | 2020-21 | \$91,500 | \$91,500 | Oct-20 | Mar-21 |
| 111014-20NSW-RTR | NSW | Bathurst Regional Council | Rockley Rd (rural road) | Rehabilitate, widen and seal existing pavement. | 2020-21 | \$111,291 | \$111,291 | Nov-20 | May-21 |
| 111015-20NSW-RTR | NSW | Bathurst Regional Council | Turondale Rd (rural road) | Rehabilitate, widen and seal existing pavement. | 2020-21 | \$387,119 | \$587,119 | Oct-20 | May-21 |
| 111016-20VIC-RTR | VIC | Buloke Shire Council | Aerodrome Road, Rural Road, Birchip Vic 3483 | Resealing 0.67 km length and 6.0 m width road surface. | 2021-22 | \$18,161 | \$18,161 | May-21 | May-21 |
| 111017-20VIC-RTR | VIC | Buloke Shire Council | Best Street, Sea Lake Vic 3533. | Resealing 0.26 km length 13.0 m width road surface. | 2020-21 | \$14,310 | \$14,310 | Oct-20 | Oct-20 |
| 111018-20NSW-RTR | NSW | Federation Council | Redlands Road (Rural Road) | Heavy patching followed by bitumen reseal | 2020-21 | \$84,500 | \$84,500 | Oct-20 | Mar-21 |
| 111019-20VIC-RTR | VIC | Buloke Shire Council | Camp Street, Wycheproof Vic 3527. | Resealing 0.607 km length 6.4 m width road surface. | 2020-21 | \$19,965 | \$19,965 | Oct-20 | Oct-20 |
| 111020-20VIC-RTR | VIC | Buloke Shire Council | Charlton - Swan Hill Road, Rural Road, Wycheproof Vic 3527. | Resealing 1.14 km length 4.9 m width road surface. | 2020-21 | \$23,496 | \$23,496 | Oct-20 | Oct-20 |
| 111021-20NSW-RTR | NSW | Federation Council | Greenvale Road, (rural road) | Heavy patching followed by bitumen reseal | 2020-21 | \$37,839 | \$37,839 | Oct-20 | Apr-21 |
| 111022-20VIC-RTR | VIC | Buloke Shire Council | Devon Park Road, Rural Road, Donald Vic 3480. | Resealing 0.845 length 4.9 m width road surface. | 2020-21 | \$15,806 | \$15,806 | Oct-20 | Oct-20 |
| 111023-20VIC-RTR | VIC | Buloke Shire Council | Grandview Street, Wycheproof Vic 3527. | Resealing 0.601 km length and 11.0 m width road surface. | 2020-21 | \$21,022 | \$21,022 | Oct-20 | Oct-20 |
| 111024-20VIC-RTR | VIC | Buloke Shire Council | Mudge Street, Sea Lake Vic 3533. | Resealing 0.451 km length 11.6 m width road surface. | 2020-21 | \$20,717 | \$20,717 | Oct-20 | Oct-20 |
| 111025-20VIC-RTR | VIC | Buloke Shire Council | Sherwood Street, Birchip Vic 3483. | Resealing 0.663 km length 10.0 m width road surface. | 2020-21 | \$23,628 | \$23,628 | Oct-20 | Oct-20 |
| 111026-20NSW-RTR | NSW | Bathurst Regional Council | Freemantle Rd Stage II (rural Rd) | Rehabilitate and widen formation. | 2020-21 | \$386,994 | \$386,994 | Oct-20 | Apr-21 |
| 111027-20VIC-RTR | VIC | Alpine Shire | Hill Street, Mount Beauty | Replacement of the concrete kerb and channel and reinstatement of the adjacent road pavement and seal | 2020-21 | \$12,272 | \$12,272 | Nov-20 | Dec-20 |
| 111028-20VIC-RTR | VIC | Alpine Shire | Cooper Street, Tawonga | Replacement of the concrete kerb and channel, rehabilitation of sections of existing road pavement and resealing of existing sealed surface | 2021-22 | \$14,917 | \$14,917 | Feb-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 111029-20VIC-RTR | VIC | Alpine Shire | Drummond Street, Tawonga | Replacement of the concrete kerb and channel, reinstatement of the adjacent road pavement, asphalt overlay and resealing of the existing sealed surface | 2021-22 | \$20,488 | \$20,488 | Feb-21 | Apr-21 |
| 111030-20VIC-RTR | VIC | Alpine Shire | Kiewa Valley Highway, Tawonga | Replacement of the concrete kerb and channel and reinstatement of the adjacent road pavement and seal | 2020-21 | \$11,800 | \$11,800 | Nov-20 | Dec-20 |
| 111031-20VIC-RTR | VIC | Alpine Shire | Feathertop Street, Tawonga South | Asphalt overlay and resealing of the existing sealed surface | 2021-22 | \$11,474 | \$11,474 | Feb-21 | Apr-21 |
| 111032-20VIC-RTR | VIC | Alpine Shire | Ranch Road, Tawonga South | Rehabilitation of sections of existing road pavement, asphalt overlay and resealing of existing sealed surface | 2021-22 | \$20,263 | \$20,263 | Feb-21 | Apr-21 |
| 111033-20VIC-RTR | VIC | Alpine Shire | Antonio Close, Tawonga South | Asphalt overlay and resealing of the existing sealed surface | 2021-22 | \$11,734 | \$11,734 | Feb-21 | Apr-21 |
| 111034-20VIC-RTR | VIC | Alpine Shire | Ropers Road, Tawonga | Rehabilitation of sections of existing road pavement and resealing of existing sealed surface | 2021-22 | \$32,438 | \$32,438 | Feb-21 | Apr-21 |
| 111035-20VIC-RTR | VIC | Alpine Shire | Mullagong Road, Gundowring | Rehabilitation of sections of existing road pavement and resealing of existing sealed surface | 2021-22 | \$33,188 | \$33,188 | Feb-21 | Apr-21 |
| 111036-20VIC-RTR | VIC | Alpine Shire | Gundowring Road, Upper Gundowring | Resealing of existing sealed surface | 2021-22 | \$89,769 | \$89,769 | Feb-21 | Apr-21 |
| 111037-20VIC-RTR | VIC | Alpine Shire | Tunnel Gap Road, Glen Creek | Rehabilitation of sections of existing road pavement and resealing of existing sealed surface. | 2021-22 | \$38,889 | \$38,889 | Feb-21 | Apr-21 |
| 111038-20VIC-RTR | VIC | Alpine Shire | Damms Road, Tawonga South | Rehabilitation of sections of existing road pavement and resealing of existing sealed surface | 2021-22 | \$107,351 | \$107,351 | Feb-21 | Apr-21 |
| 111039-20VIC-RTR | VIC | Alpine Shire | Reids Lane, Coral Bank | Rehabilitation of sections of existing road pavement and resealing of existing sealed surface | 2021-22 | \$74,227 | \$74,227 | Feb-21 | Apr-21 |
| 111040-20VIC-RTR | VIC | Alpine Shire | Fieldings Road, Tawonga | Gravel pavement resheeting of existing road | 2021-22 | \$25,098 | \$25,098 | Mar-21 | May-21 |
| 111041-20VIC-RTR | VIC | Alpine Shire | Mount York Road, Tawonga | Gravel pavement resheeting of existing road | 2021-22 | \$20,955 | \$20,955 | Mar-21 | May-21 |
| 111042-20VIC-RTR | VIC | Alpine Shire | Rowe Lane, Dederang | Gravel pavement resheeting of existing road | 2021-22 | \$32,607 | \$32,607 | Mar-21 | May-21 |
| 111043-20VIC-RTR | VIC | Alpine Shire | Bay Creek Lane, Mongans Bridge | Gravel pavement resheeting of existing road | 2021-22 | \$53,779 | \$53,779 | Mar-21 | May-21 |
| 111044-20VIC-RTR | VIC | Alpine Shire | Mountain Mist Drive, Bright | Replacement of the concrete kerb and channel, rehabilitation of existing road pavement and asphalt overlay of existing sealed surface | 2020-21 | \$27,527 | \$27,527 | Nov-20 | Dec-20 |
| 111045-20VIC-RTR | VIC | Alpine Shire | Redbank Mongans Road, Mongans Bridge | Reconstruction of bridge and sealed road pavement | 2021-22 | \$112,055 | \$224,110 | Apr-21 | Jun-21 |
| 111046-20WA-RTR | WA | Shire of Augusta Margaret River | Higgins Street, Margaret River | Profiling and asphalt overlay | 2021-22 | \$155,941 | \$155,941 | Mar-21 | Jun-21 |
| 111048-20WA-RTR | WA | Shire of Augusta Margaret River | Wilderness Road, Margaret River | Bitumen emulsion seal | 2021-22 | \$37,987 | \$37,987 | Jan-21 | Mar-21 |
| 111049-20WA-RTR | WA | Shire of Augusta Margaret River | Calkarri Drive, Augusta | Polymer Modified Binder (PMB) seal | 2021-22 | \$72,763 | \$72,763 | Mar-21 | Jun-21 |
| 111053-20WA-RTR | WA | Shire of Augusta Margaret River | Kevill Road, Margaret River | Bitumen emulsion seal | 2021-22 | \$43,497 | \$43,497 | Jan-21 | Mar-21 |
| 111054-20WA-RTR | WA | Shire of Augusta Margaret River | Mill Road, Witchcliffe | Bitumen emulsion seal | 2021-22 | \$69,652 | \$69,652 | Jan-21 | Mar-21 |
| 111055-20WA-RTR | WA | Shire of Augusta Margaret River | Osmington Road, Osmington | Pavement repairs in preparation for bitumen emulsion seal | 2021-22 | \$15,974 | \$15,974 | Mar-21 | May-21 |
| 111056-20WA-RTR | WA | Shire of Augusta Margaret River | Garthowen Road, Margaret River | Pavement repairs in preparation for bitumen emulsion seal | 2021-22 | \$4,312 | \$4,312 | Mar-21 | Jun-21 |
| 111057-20WA-RTR | WA | Shire of Augusta Margaret River | Mentelle Road, Burnside | Bitumen emulsion seal | 2021-22 | \$11,115 | \$11,115 | Mar-21 | Jun-21 |
| 111058-20NSW-RTR | NSW | Orange City Council | Moulder Street, Orange | New asphalt surfacing | 2021-22 | \$116,054 | \$116,054 | Feb-21 | May-21 |
| 111059-20NSW-RTR | NSW | Dubbo Regional Council | Benolong Road (Rural Road) | Realign curve to improve horizontal alignment, increased sealed pavement width, and clear zone improvements. | 2020-21 | \$537,362 | \$537,362 | Nov-20 | Feb-21 |
| 111060-20NSW-RTR | NSW | Narrandera Shire Council | Brobenah Hall Rd (rural road) | reseal the road with new bitumen seal | 2020-21 | \$72,667 | \$72,667 | Nov-20 | Dec-20 |
| 111061-20NSW-RTR | NSW | Narrandera Shire Council | Buckingbong Rd (rural road) | reseal the road with a new bitumen seal | 2020-21 | \$182,265 | \$182,265 | Nov-20 | Dec-20 |
| 111062-20NSW-RTR | NSW | Narrandera Shire Council | Erigolia Rd (rural road) | reseal the road with a new bitumen seal | 2020-21 | \$40,497 | \$40,497 | Nov-20 | Dec-20 |
| 111063-20NSW-RTR | NSW | Narrandera Shire Council | Federal Park Rd (rural road) | reseal the road with a new bitumen seal | 2020-21 | \$36,810 | \$36,810 | Nov-20 | Dec-20 |
| 111064-20NSW-RTR | NSW | Council of the City of Shellharbour | Carrington Street, Barrack Heights | Pre construction works include service; service locating and geotechnical testing (borelogs, particle distribution, CBR and UCS). Construction works include; removal of existing asphalt wearing course, slag/cement stabilization of the existing pavement base to a depth of 320mm and a minimum design modulus of 3500MPa and new 50mm AC10 wearing course. | 2020-21 | \$155,811 | \$155,811 | Dec-20 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 111065-20VIC-RTR | VIC | Indigo Shire Council | Savage Road (rural road) Gooramadda | Trim, grade existing road surface. Supply, place and compact new gravel surface to the existing width of the roadway for a length of 1400m | 2020-21 | \$34,500 | \$34,500 | Nov-20 | Dec-20 |
| 111066-20NSW-RTR | NSW | Council of the City of Shellharbour | Kingston Street, Oak Flats | Pre construction works include service; service locating and geotechnical testing (borelogs, particle distribution, CBR and UCS). Construction works include; removal of existing asphalt wearing course and top 300mm of existing pavement material, lime stabilisation of the next 300mm of subgrade material with 3% lime to achieve a CBR of 7%, 3.5% 60/40 slag/cement stabilisation of the top 300mm existing pavement material to achieve a design modulus of 5000MPa, and 50mm AC10 wearing course. | 2021-22 | \$331,352 | \$331,352 | May-21 | Jun-21 |
| 111067-20VIC-RTR | VIC | Indigo Shire Council | Reids Way - Wooragee - | Resealing the entire road for a length of 3742m with a 6 m width | 2020-21 | \$95,000 | \$95,000 | Nov-20 | Dec-20 |
| 111068-20NSW-RTR | NSW | Dubbo Regional Council | Nubingerie Road (Rural Road) | Resheeting to provide gravel wearing surface. | 2020-21 | \$288,693 | \$288,693 | Aug-20 | Sep-20 |
| 111069-20VIC-RTR | VIC | Indigo Shire Council | St Leonards Road- Wahgunyah (rural) | Resealing the road for a length of 2003m with a 6 m width | 2020-21 | \$52,500 | \$52,500 | Nov-20 | Dec-20 |
| 111070-20VIC-RTR | VIC | Indigo Shire Council | Huon Kiewa Road - Huon (rural) | Resealing the road for a length of 1743m with a 5.7 m width | 2020-21 | \$36,000 | \$36,000 | Nov-20 | Dec-20 |
| 111071-20NSW-RTR | NSW | Tamworth Regional Council | Daruka Road, Daruka | Remix and stabilise three sections of existing pavement, totaling approximately 3.2km, then reseal. | 2020-21 | \$389,581 | \$389,581 | Nov-20 | Feb-21 |
| 111072-20NSW-RTR | NSW | Tamworth Regional Council | Duri-Dungowan Road, Duri | Remix and stabilise existing pavement, then reseal | 2020-21 | \$66,145 | \$66,145 | Nov-20 | Feb-21 |
| 111073-20VIC-RTR | VIC | Indigo Shire Council | Mia Mia Road Gooramadda (rural) | Resealing the road for a length of 1608m with a 6.2 m width | 2020-21 | \$34,000 | \$34,000 | Nov-20 | Dec-20 |
| 111074-20NSW-RTR | NSW | Tamworth Regional Council | Duri-Dungowan Road, Loomberah | Remix and stabilise existing pavement, then reseal. | 2020-21 | \$99,218 | \$99,218 | Nov-20 | Feb-21 |
| 111075-20VIC-RTR | VIC | Indigo Shire Council | Barkly Street, Chiltern | Resealing the entire road for a length of 645m with a 9.6m width | 2020-21 | \$31,000 | \$31,000 | Nov-20 | Dec-20 |
| 111077-20VIC-RTR | VIC | Wellington Shire Council | Allman Street, Heyfield | Works include the reconstruction of kerb & channel, minor drainage installation, footpath and pedestrian crossings construction, roadway reconstruction including a new 30 mm thick asphalt to entire road surface. | 2020-21 | \$380,532 | \$380,532 | Nov-20 | May-21 |
| 111078-20VIC-RTR | VIC | Wellington Shire Council | Bruce Street, Heyfield | Works include the reconstruction of kerb & channel, minor drainage installation, footpath and pedestrian crossings construction, roadway reconstruction including a new 30 mm thick asphalt to entire road surface. | 2020-21 | \$291,190 | \$291,190 | Nov-20 | May-21 |
| 111079-20VIC-RTR | VIC | Wellington Shire Council | Anderson Street, Heyfield | Works include the reconstruction of kerb & channel, minor drainage installation, footpath and pedestrian crossings construction, roadway reconstruction including a new 30 mm thick asphalt to entire road surface | 2020-21 | \$173,370 | \$173,370 | Nov-20 | May-21 |
| 111080-20VIC-RTR | VIC | Wellington Shire Council | Perry Court, Heyfield | Works include the reconstruction of kerb & channel, minor drainage installation, footpath and pedestrian crossings construction, roadway reconstruction including a new 30 mm thick asphalt to entire road surface. | 2020-21 | \$52,660 | \$52,660 | Nov-20 | May-21 |
| 111081-20VIC-RTR | VIC | Wellington Shire Council | Wickham Court, Heyfield | Works include the reconstruction of kerb & channel, minor drainage installation, footpath and pedestrian crossings construction, roadway reconstruction including a new 30 mm thick asphalt to entire road surface. | 2020-21 | \$17,180 | \$17,180 | Nov-20 | May-21 |
| 111082-20NSW-RTR | NSW | Wagga Wagga City Council | Mates Gully Road (Rural Road -) | Road Surface Rehabilitation | 2021-22 | \$350,576 | \$350,576 | Apr-21 | Jun-21 |
| 111083-20VIC-RTR | VIC | Indigo Shire Council | Gundowring Road, Gundowring (rural) | 842m2 of stabilisation patching at various location along a 16.8km stretch of road | 2020-21 | \$90,000 | \$90,000 | Aug-20 | Dec-20 |
| 111084-20VIC-RTR | VIC | Indigo Shire Council | Gooramadda Road, Gooramadda (rural) | 563m2 of stabilisation patching at various location along a 5.9km stretch of road | 2020-21 | \$18,500 | \$18,500 | Oct-20 | Dec-20 |
| 111085-20NSW-RTR | NSW | Cobar Shire Council | Bedooba Road (Rural Road) | The proposed works include rebuilding table drains and lifting the road in certain sections. The sand hills will be capped with a gravel layer to provide stability for motorists. | 2020-21 | \$268,970 | \$268,970 | Oct-20 | Dec-20 |
| 111086-20NSW-RTR | NSW | Wagga Wagga City Council | Elizabeth Avenue, Forest Hill | Rehabilitation of road surface | 2020-21 | \$384,570 | \$843,087 | Dec-20 | Apr-21 |
| 111089-20SA-RTR | SA | Regional Council of Goyder | Paxton Tce, Burra SA | Installation of new underground stormwater system composing of – 470m of 450mm to 675mm stormwater culverts, with 16 new side entry pit/top entry pits collecting surface water runoff. | 2020-21 | \$390,000 | \$394,604 | Jul-20 | Apr-21 |
| 111090-20SA-RTR | SA | Regional Council of Goyder | Andrews Rd, Booborowie | Demolition of the existing structure and installation of multi cell box culverts across the creek. The design load will allow unrestricted movements of laden 36.5m A Double vehicles. | 2021-22 | \$420,709 | \$423,661 | Mar-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|---|----------------|---|--------------------|------------|----------|
| 111091-20WA-RTR | WA | Shire of Northam | Markey Street, Northam | Rehabilitate and resurface the full length of road and install a cul de sac at the terminating end. | 2021-22 | \$51,362 | \$55,912 | Jul-21 | Aug-21 |
| 111092-20SA-RTR | SA | Renmark Paringa Council | Beherendts Road, (rural road) | The road currently has an unsealed semi sheeted surface .New works include formation -table drains -driveway access and bitumising . Council are building road up by 200mm and carrying out shoulder repairs | 2020-21 | \$113,302 | \$113,302 | Aug-20 | Dec-20 |
| 111093-20NSW-RTR | NSW | Gilgandra Council | Hillside Road (Rural Road) | Correct any surface defects eg: potholes/shoves, reshape shoulders where necessary and then bitumen seal to a width of 6m using 14mm aggregate. | 2020-21 | \$37,497 | \$37,497 | Nov-20 | Dec-20 |
| 111094-20NSW-RTR | NSW | Gilgandra Council | National Park Road (Rural Road) | Correct any surface defects eg: potholes/shoves, maintenance grade the shoulders, and apply bitumen seal to a width of 6m using 14mm aggregate. | 2020-21 | \$36,897 | \$36,897 | Nov-20 | Dec-20 |
| 111095-20WA-RTR | WA | City of Nedlands | Waroonga Road, Nedlands | Improve safety by undertaking full length pavement repair, kerb replacements and drainage upgrade | 2020-21 | \$66,826 | \$173,214 | Feb-20 | Apr-20 |
| 111097-20NSW-RTR | NSW | Wagga Wagga City Council | Burrandana Road, (rural road) | Rehabilitation of road surface | 2020-21 | \$336,400 | \$336,498 | Nov-20 | Feb-21 |
| 111098-20NSW-RTR | NSW | Gilgandra Council | Collie Road (rural road) | Correct any surface defects eg: potholes/shoves, maintenance grade the shoulders, import gravel to reshape shoulders where necessary and then bitumen seal to a width of 6m using 14mm aggregate. | 2020-21 | \$53,005 | \$53,005 | Nov-20 | Dec-20 |
| 111099-20NSW-RTR | NSW | Upper Hunter Shire Council | Hunter Road, Gundy | Shoulder widening and pavement strengthening. Provide 200mm base overlay and undertake roadside drainage improvements as required. Length of road to be upgraded 1.5km and 8 metres wide, total seal area 12,000m2. | 2021-22 | \$365,000 | \$1,232,512 | Jan-21 | Jun-22 |
| 111100-20NSW-RTR | NSW | Upper Hunter Shire Council | Bunnan Rd, Scone | Proposed to replace damaged stormwater pipes/culverts. Pavement widening to 9 metre formation. Gravel overlay 200mm to strengthen pavement. | 2020-21 | \$480,000 | \$964,000 | Jul-20 | Dec-21 |
| 111102-20SA-RTR | SA | Regional Council of Goyder | Cameron Tce, Farrell Flat SA | Upgrade and sealing of 170m of Cameron Terrace from Baron Street to Napier Street. | 2021-22 | \$44,000 | \$44,770 | Mar-21 | Jun-21 |
| 111105-20SA-RTR | SA | Regional Council of Goyder | Camels Hump Rd (rural road), Leighton SA | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2021-22 | \$44,000 | \$44,917 | Mar-21 | Jun-21 |
| 111106-20WA-RTR | WA | Shire of Northam | Leeder Road (Rural Road) | Repair potholes and cracks on existing surface and reseal entire section. | 2021-22 | \$27,219 | \$27,219 | Jan-21 | Jan-21 |
| 111107-20NSW-RTR | NSW | Gilgandra Council | Curban Biddon Road (Rural Road) | Establish side track to continue traffic flow during the installation of the new culvert and reestablish approaches on completion of the new culvert. | 2020-21 | \$182,502 | \$182,502 | Oct-20 | Dec-20 |
| 111108-20WA-RTR | WA | Shire of Northam | Duke Street, Northam | Spray seal overlay | 2021-22 | \$27,617 | \$27,618 | Jan-21 | Mar-22 |
| 111109-20WA-RTR | WA | Shire of Northam | Springfield Road, Northam | Crack seal road and resurface. Reconstruct 2 small patches identified. | 2021-22 | \$40,361 | \$42,841 | Aug-21 | Nov-22 |
| 111110-20WA-RTR | WA | Shire of Northam | Southern Brook Road (Rural Road) | Full width spray seal overlay. Reconstruct or rehabilitate selected sections. Reinstall shoulders and drain. | 2021-22 | \$205,500 | \$205,500 | Jan-21 | Feb-23 |
| 111111-20WA-RTR | WA | Shire of Northam | Charles Street, Northam | Reconstruct road and resurface with spray seal. | 2022-23 | \$88,000 | \$88,000 | Jan-22 | Jun-22 |
| 111112-20SA-RTR | SA | District Council of Ceduna | Miltaburra Road (Rural Road) | Rip existing road, cart in additional material, compact and reshape road | 2020-21 | \$48,611 | \$48,611 | Jul-20 | Sep-20 |
| 111113-20SA-RTR | SA | District Council of Ceduna | Miltaburra Road (Rural Road) | rip existing surface, cart in additional rubble and reshape and realign road | 2020-21 | \$65,854 | \$65,854 | Jul-20 | Aug-20 |
| 111114-20SA-RTR | SA | District Council of Ceduna | Miltaburra Road (Rural Road) | rip existing surface, cart in additional material, reshape and realign road | 2020-21 | \$110,000 | \$110,000 | Aug-20 | Sep-20 |
| 111115-20SA-RTR | SA | District Council of Ceduna | Carawa Road (Rural Road) | Cart in additional rubble, reshape and realign | 2020-21 | \$137,393 | \$137,393 | Aug-20 | Sep-20 |
| 111116-20NSW-RTR | NSW | Bland Shire Council | Church Street, West Wyalong | To mill out edge of kerb to key in new asphalt and mill out crown of road to apply 40mm asphalt overlay over full section of road | 2020-21 | \$405,185 | \$405,185 | Nov-20 | Dec-20 |
| 111117-20NSW-RTR | NSW | Bland Shire Council | Railway Road, West Wyalong | Mill out and key in shoulder. Mill crown and apply 40mm asphalt overlay. | 2020-21 | \$225,822 | \$225,822 | Nov-20 | Dec-20 |
| 111118-20NSW-RTR | NSW | Bland Shire Council | Operator Street, West Wyalong | Mill out edge of kerb to key in new asphalt. Mill out crown of road to apply 40mm asphalt overlay over full section of road. | 2020-21 | \$98,211 | \$98,211 | Nov-20 | Dec-20 |
| 111119-20QLD-RTR | QLD | Paroo Shire Council | Wittenburra Road (Rural) | Resheeting of existing pavement to return to previous formation | 2020-21 | \$48,241 | \$48,241 | Jul-20 | Sep-20 |
| 111120-20QLD-RTR | QLD | Paroo Shire Council | Cuttaburra Road, Cunnamulla (Rural) | Reseal of existing pavement and pothole repairs | 2020-21 | \$164,577 | \$164,577 | Sep-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 111121-20QLD-RTR | QLD | Paroo Shire Council | Bluegrass Road (Rural) | Heavy Formation grading to return pavement to original formation | 2020-21 | \$61,435 | \$61,435 | Jul-20 | Sep-20 |
| 111123-20QLD-RTR | QLD | Flinders Shire Council | Glentor Road (Rural Road) | Excavate sand from the river crossing to a depth of 5m x 8m wide. Placement of rock of various size across the river crossing including rock protection on the downstream side and construct a 200mm thick reinforced pavement deck approximately 130m long x 8m wide | 2020-21 | \$500,000 | \$1,200,000 | Oct-20 | Dec-20 |
| 111124-20NSW-RTR | NSW | Gilgandra Council | Breelong Balladoran Road (rural road) | Contribution for funding to demolish existing structure and replace with a concrete 2 lane 4 span structure, re-establish and bitumen seal approaches. | 2020-21 | \$721,107 | \$2,500,000 | Nov-20 | Apr-22 |
| 111125-20NSW-RTR | NSW | Dubbo Regional Council | Balladoran Street, Eumungerie | Form road pavement and bitumen seal. | 2020-21 | \$32,587 | \$32,587 | Nov-20 | Dec-20 |
| 111126-20NSW-RTR | NSW | Dubbo Regional Council | Coolbaggie Street, Eumungerie | Form gravel pavement and bitumen seal. | 2020-21 | \$18,280 | \$18,280 | Nov-20 | Dec-20 |
| 111127-20NSW-RTR | NSW | Dubbo Regional Council | Breelong Street, Eumungerie | Form gravel pavement and bitumen seal. | 2020-21 | \$28,612 | \$28,612 | Nov-20 | Dec-20 |
| 111128-20QLD-RTR | QLD | Isaac Regional Council | Huntley Road (Rural Road) | Insitu stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking. | 2020-21 | \$698,538 | \$698,538 | Sep-20 | Jun-21 |
| 111129-20WA-RTR | WA | City of Armadale | Bromfield Drive, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$75,839 | \$75,839 | Nov-20 | Nov-20 |
| 111130-20WA-RTR | WA | City of Armadale | Chasley Court, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$34,762 | \$34,762 | Nov-20 | Nov-20 |
| 111131-20WA-RTR | WA | City of Armadale | Coolabah Drive, MOUNT NASURA | Mill and fill 30mm DGA 10 | 2020-21 | \$57,631 | \$57,631 | Nov-20 | Nov-20 |
| 111132-20WA-RTR | WA | City of Armadale | Detling Court, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$36,460 | \$36,460 | Nov-20 | Nov-20 |
| 111133-20WA-RTR | WA | City of Armadale | Drayton Court, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$45,886 | \$45,886 | Oct-20 | Nov-20 |
| 111134-20WA-RTR | WA | City of Armadale | Glenhurst Court, CAMILLO | Mill and fill 30mm DGA 10 | 2020-21 | \$66,712 | \$66,712 | Dec-20 | Dec-20 |
| 111135-20WA-RTR | WA | City of Armadale | Grade Road, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$57,771 | \$57,771 | Nov-20 | Nov-20 |
| 111136-20NSW-RTR | NSW | Strathfield Municipal Council | Myrna Road, Strathfield, NSW 2135 | Mill and fill (AC 10 - 50mm depth) and heavy patching in the failed section with upto 120mm depth with AC 10 - 50mm plus AC 14 - 70mm. | 2020-21 | \$95,003 | \$95,003 | Dec-20 | Jan-21 |
| 111137-20WA-RTR | WA | City of Armadale | Herriard Road, ARMADALE | Mill and fill 30mm DGA 10 | 2020-21 | \$20,574 | \$20,574 | Oct-20 | Nov-20 |
| 111138-20WA-RTR | WA | City of Armadale | Leumeah Street, ARMADALE | Mill and fill 30mm DGA 10 | 2020-21 | \$57,369 | \$57,369 | Oct-20 | Nov-20 |
| 111139-20WA-RTR | WA | City of Armadale | Looranah Street, MOUNT NASURA | Mill and fill 30mm DGA 10 | 2020-21 | \$78,563 | \$78,563 | Nov-20 | Nov-20 |
| 111140-20VIC-RTR | VIC | Murrindindi Shire Council | Break O'day Rd, Glenburn | Reseal of existing sealed surface | 2021-22 | \$295,000 | \$304,021 | Feb-21 | Mar-21 |
| 111141-20WA-RTR | WA | City of Armadale | Netley Place, ARMADALE | Mill and fill 30mm DGA 10 | 2020-21 | \$22,321 | \$22,321 | Oct-20 | Nov-20 |
| 111142-20WA-RTR | WA | City of Armadale | Olmar Place, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$31,352 | \$31,352 | Nov-20 | Dec-20 |
| 111143-20WA-RTR | WA | City of Armadale | Orme Court, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$28,361 | \$28,361 | Dec-20 | Dec-20 |
| 111144-20WA-RTR | WA | City of Armadale | Panorama Drive, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$92,585 | \$92,585 | Nov-20 | Nov-20 |
| 111145-20WA-RTR | WA | City of Armadale | Penjan Place, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$41,968 | \$41,968 | Oct-20 | Nov-20 |
| 111146-20VIC-RTR | VIC | Murrindindi Shire Council | Maintongoon Rd, Alexandra | Reseal existing sealed surface | 2021-22 | \$120,000 | \$131,166 | Feb-21 | Mar-21 |
| 111147-20WA-RTR | WA | City of Armadale | Third Avenue, ARMADALE | Mill and fill 30mm DGA 10 | 2020-21 | \$57,785 | \$57,785 | Nov-20 | Dec-20 |
| 111148-20WA-RTR | WA | City of Armadale | Timbarra Street, ARMADALE | Mill and fill 30mm DGA 10 | 2020-21 | \$58,015 | \$58,015 | Nov-20 | Nov-20 |
| 111149-20WA-RTR | WA | City of Armadale | Turner Road, KELMSCOTT | Mill and fill 30mm DGA 10 | 2020-21 | \$52,678 | \$52,678 | Oct-20 | Nov-20 |
| 111150-20VIC-RTR | VIC | Murrindindi Shire Council | Hobans Rd, Alexandra | Reseal of existing sealed surface | 2021-22 | \$50,000 | \$51,274 | Feb-21 | Apr-21 |
| 111151-20WA-RTR | WA | City of Belmont | Baldwin Street, KEWDALE | Length, width and area of job: 404m x 9m = 3,633m ² . Existing asphalt surface is to be profiled off over full length of the road, minor kerb damaged to repaired and then site to have an overlay full length of the job with a new asphalt wearing course. | 2021-22 | \$122,688 | \$122,688 | May-21 | Jun-21 |
| 111153-20WA-RTR | WA | City of Belmont | Gibbs St, RIVERVALE | Length, width and area of job: 189m x 7.2m = 1,434m ² . Existing asphalt surface is to be profiled off over full length of the road, minor kerb damaged to repaired and minor crossover faults to be corrected. Road is then to have a new full length asphalt wearing course applied to it. | 2020-21 | \$41,033 | \$41,033 | Oct-20 | Nov-20 |
| 111155-20NSW-RTR | NSW | Bland Shire Council | Operator Street, West Wyalong | Mill at kerb side with a 40mm overlay of asphalt. | 2020-21 | \$229,703 | \$229,703 | Nov-20 | Dec-20 |
| 111157-20NSW-RTR | NSW | Bland Shire Council | North Street, West Wyalong | Mill out edge of kerb to key in new asphalt. Mill out crown of road to apply 40mm asphalt overlay over full section of road. | 2021-22 | \$237,576 | \$237,576 | May-21 | May-21 |
| 111158-20VIC-RTR | VIC | Murrindindi Shire Council | Cooper St, Alexandra | Reseal sealed surface | 2021-22 | \$52,000 | \$55,775 | Feb-21 | Apr-21 |
| 111159-20VIC-RTR | VIC | Murrindindi Shire Council | Mt Pleasant Rd, Alexandra | Removal of Y intersection and sealing of new T intersection | 2021-22 | \$130,000 | \$153,035 | Feb-21 | May-21 |
| 111160-20VIC-RTR | VIC | Murrindindi Shire Council | Kinglake West Primary school service Rd, Kinglake West | Upgrade the existing pavement and seal with appropriate kerbing to control traffic flow, formalise dropoff area parking and the school crossing for the service rd | 2021-22 | \$160,000 | \$184,669 | Mar-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 111162-20VIC-RTR | VIC | Murrindindi Shire Council | Keens Rd, Acheron | Resheet gravel surface with 100mm compacted depth gravel/high PI (Plasticity Index) class 4 FCR (Fine Crushed Rock), clean out tabledrains and renew formation. | 2022-23 | \$126,408 | \$146,469 | Feb-22 | Apr-22 |
| 111163-20VIC-RTR | VIC | Murrindindi Shire Council | Maintongoon Rd, Maintongoon | Renewal table drains and formation renewal waering course with 100mm compacted depth gravel or high PI Class 4 | 2022-23 | \$147,356 | \$257,770 | Feb-22 | May-22 |
| 111164-20VIC-RTR | VIC | Murrindindi Shire Council | Connellys Creek Rd, Acheron | Resheet the wearing course with 100mm compacted depth gravel or high PI (Plasticity Index) class 4 FCR (Fine Crushed Rock), renew formation and tabledrains | 2022-23 | \$80,588 | \$118,075 | Feb-22 | Apr-22 |
| 111165-20VIC-RTR | VIC | Murrindindi Shire Council | Granite Park Place, Buxton | Renewal of wearing course with 100mm compacted depth gravel or high PI (Plasticity Index) class 4 FCR (Fine Crushed Rock), renewal of formation including tabledrains. | 2023-24 | \$35,000 | \$42,650 | Feb-23 | May-23 |
| 111166-20VIC-RTR | VIC | Murrindindi Shire Council | Squires Rd, Acheron | Renewal wearing wourse with 100mm compacted depth gravel or high PI (Plasticity Index) Class 4 FCR (Fine Crushed Rock) also renew formation including tabledrains | 2022-23 | \$55,168 | \$65,605 | Feb-22 | May-22 |
| 111167-20NSW-RTR | NSW | Coonamble Shire Council | Vatua Lane, (rural road) | Reshape, reform and resheet unsealed road. | 2020-21 | \$193,124 | \$193,124 | Nov-20 | Jun-21 |
| 111168-20NSW-RTR | NSW | Blayney Shire Council | Hobbys Yards Road (Rural Road) | Road widening & realignment, stabilise existing base, import new road base, seal and line mark. | 2020-21 | \$268,651 | \$587,744 | Sep-20 | Nov-20 |
| 111169-20WA-RTR | WA | Shire of Chittering | Chittering Road, Bindoon | Extend three culvert pipe crossings. widen carriageway out to 11 metres full length of project. widen seal out to 7.2 metres in width. | 2020-21 | \$239,839 | \$254,643 | Dec-20 | May-21 |
| 111170-20TAS-RTR | TAS | King Island Council | South Road (rural road) | Widen both sides by 1 metre and apply a 2 coat bitumen seal on top of 300 mm of compacted gravels . | 2021-22 | \$860,000 | \$870,827 | Mar-21 | Jul-23 |
| 111171-20NSW-RTR | NSW | Warren Shire Council | Old Warren Road, Warren | To gravel resheet a 10m width of Old Warren Road for a distance of 2km | 2020-21 | \$180,024 | \$180,024 | Oct-20 | Dec-20 |
| 111172-20WA-RTR | WA | Shire of Chittering | Archibald Street, Muchea | Reconstruct road surface. Widen seal out to 7.4 metre and apply asphalt seal. | 2020-21 | \$44,609 | \$85,795 | Dec-20 | Apr-21 |
| 111173-20TAS-RTR | TAS | King Island Council | Martha Lavinia Road (rural road) | Widen road from 3 meters to 6 metres. Remove banks & some bush areas and improve drainage by installing culvert pipes. Place 200 mm of gravels and compact . | 2021-22 | \$108,000 | \$108,539 | Mar-21 | Jun-21 |
| 111174-20WA-RTR | WA | City of Belmont | Dudley Street, RIVERVALE | Length, width and area of job: 200m x 7.2m = 1,460m2. Existing asphalt surface is to be profiled off over full length of the road, minor kerb damaged to repaired and minor crossover faults to be corrected. Road is then to have a new full length asphalt wearing course applied to it. | 2020-21 | \$47,076 | \$47,076 | Oct-20 | Nov-20 |
| 111175-20NSW-RTR | NSW | Warren Shire Council | Canonba Road, Warren | To resheet Canonba Road with a width of 6m for a distance of 2,553m | 2020-21 | \$147,605 | \$147,605 | Oct-20 | Dec-20 |
| 111176-20TAS-RTR | TAS | King Island Council | South Road (rural road) | The work involves capping over the existing gravels with 100 mm of fresh gravels and prepare for a 2 coat bitumen seal. | 2021-22 | \$59,000 | \$59,347 | May-21 | Jun-21 |
| 111177-20QLD-RTR | QLD | Aurukun Shire Council | Aurukun Access Road (Rural) | Install a reinforced concrete box culvert to control flow of stormwater. | 2020-21 | \$97,241 | \$244,319 | Nov-20 | Jun-21 |
| 111178-20WA-RTR | WA | City of Belmont | Sinclair Street, RIVERVALE | Length, width and area of job: 193m x 6.0m = 1,285m2. Existing asphalt surface is to be profiled off over full length of the road, minor kerb damaged to repaired and minor crossover faults to be corrected. Road is then to have a new full length asphalt wearing course applied to it. | 2020-21 | \$41,107 | \$41,107 | Oct-20 | Nov-20 |
| 111179-20QLD-RTR | QLD | Boulia Shire Council | Donohue Highway, Rural Road | Reseal of section 2.1 kms x 6 metres section of road | 2020-21 | \$70,716 | \$70,716 | Nov-20 | Dec-20 |
| 111180-20WA-RTR | WA | City of Belmont | Homewood Street, CLOVERDALE | Length, width and area of job: 287m x 7.4m = 2,208m2. Existing asphalt surface to be profiled off over both lanes for the full length of the road, all road kerbing is to be replaced and additional drainage road crossing installed to remove over land flow. Road is then to have a new full length asphalt wearing course applied to it. | 2021-22 | \$95,030 | \$165,679 | Apr-21 | May-21 |
| 111181-20QLD-RTR | QLD | Boulia Shire Council | Donohue Highway, Rural Road | Reseal section 10.5 kms x 6 metres section of road | 2020-21 | \$227,571 | \$227,571 | Nov-20 | Dec-20 |
| 111182-20NSW-RTR | NSW | Narromine Shire Council | Dilladerry Road (rural road) | Resheet road to full width for 1.492km at 6m wide and 150mm deep to repair the damaged surface | 2020-21 | \$64,381 | \$64,381 | Dec-20 | Mar-21 |
| 111183-20NSW-RTR | NSW | Central Coast Council (NSW) | Booker Bay Road, Booker Bay | Foamed bitumen stabilization and Asphalt surfacing. Replacement of 27m of kerb | 2020-21 | \$270,000 | \$274,388 | Dec-20 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 111184-20NSW-RTR | NSW | Narromine Shire Council | Wyanga Road (rural road) | Resheet road to full width for 2.0km at 6m wide and 150mm deep to repair damaged surface | 2021-22 | \$30,790 | \$30,790 | Feb-21 | Feb-21 |
| 111185-20NSW-RTR | NSW | Narromine Shire Council | Fairview Road (rural road) | Resheet road to full width for 2.0km at 6m wide and 150mm deep to repair damaged surface | 2021-22 | \$62,543 | \$62,543 | Feb-21 | Mar-21 |
| 111186-20NSW-RTR | NSW | Central Coast Council (NSW) | Corella Close, Berkeley Vale | Insitu stabilisation and asphalt wearing course | 2021-22 | \$380,000 | \$387,974 | Mar-21 | Jun-21 |
| 111187-20NSW-RTR | NSW | Narromine Shire Council | Willydah Road (Rural Road), | Widen formation to 8m, rip reshape existing road and overlay with gravel pavement 0.15m thick. Provide bitumen seal 7.0m wide, double coat 14mm/7mm | 2021-22 | \$492,685 | \$492,685 | Jan-21 | Apr-22 |
| 111188-20NSW-RTR | NSW | Central Coast Council (NSW) | Corella Close, Berkeley Vale | Insitu stabilisation and asphalt wearing course | 2021-22 | \$290,000 | \$302,132 | Mar-21 | May-21 |
| 111189-20NSW-RTR | NSW | Central Coast Council (NSW) | Crossingham Street, Canton Beach | Patching and Asphalt Wearing Course | 2020-21 | \$45,312 | \$46,885 | Dec-20 | Feb-21 |
| 111190-20NSW-RTR | NSW | Central Coast Council (NSW) | Crossingham Street, Canton Beach | Patching and Asphalt Wearing Course | 2020-21 | \$109,669 | \$115,301 | Dec-20 | Mar-21 |
| 111191-20NSW-RTR | NSW | Central Coast Council (NSW) | Crossingham Street, Toukley | Patching and Asphalt Wearing Course | 2022-23 | \$179,000 | \$179,910 | Jun-22 | Jun-22 |
| 111192-20VIC-RTR | VIC | Baw Baw Shire Council | Hopetoun Road, Drouin | Reconstruction of pavement including new kerb and channel | 2020-21 | \$442,755 | \$442,755 | Dec-20 | Jun-21 |
| 111193-20SA-RTR | SA | Kangaroo Island Council | Hickmans Road (rural) | Upgrade unsealed road to a bitumen sealed road | 2020-21 | \$229,458 | \$1,259,408 | Oct-20 | Mar-21 |
| 111194-20VIC-RTR | VIC | Baw Baw Shire Council | Shillinglaw Road, Drouin | Complete pavement reconstruction and asphalt works | 2021-22 | \$255,757 | \$630,000 | Jan-21 | Feb-22 |
| 111195-20SA-RTR | SA | District Council of Mount Remarkable | Booleeroo Road, Willowie | The former bridge will be removed and a floodway installed, improving access for traffic, in particular heavy vehicles. | 2020-21 | \$300,000 | \$336,038 | Dec-20 | Jun-21 |
| 111196-20NSW-RTR | NSW | Central Coast Council (NSW) | Oleander Street, Noraville | Insitu Stabilisation and Asphalt wearing course | 2020-21 | \$262,226 | \$262,226 | Sep-20 | Oct-20 |
| 111197-20NSW-RTR | NSW | Central Coast Council (NSW) | Patonga Drive, Patonga | Patching and Asphalt Wearing Course | 2021-22 | \$320,000 | \$331,961 | Jun-21 | Jun-21 |
| 111199-20NSW-RTR | NSW | Central Coast Council (NSW) | Manoa road, Halekulani | Insitu stabilisation and spray seal | 2020-21 | \$101,353 | \$112,953 | Dec-20 | Mar-21 |
| 111200-20NSW-RTR | NSW | Central Coast Council (NSW) | Mountain Road, Halloran | Insitu stabilisation and spray seal | 2020-21 | \$88,332 | \$88,332 | Dec-20 | Mar-21 |
| 111201-20WA-RTR | WA | Shire of Mundaring | Needham Road, Woorlooloo | The 6.5 metre wide road is to be resurfaced for the 770 metre length section with a 30mm thick asphalt overlay. | 2021-22 | \$94,523 | \$94,523 | Mar-21 | Apr-21 |
| 111202-20WA-RTR | WA | Shire of Mundaring | Old Northam Road, Beechina | To widen 1770 metres of road by 0.5 metres each side by construction work and then to overlay the whole width and entire length with 50mm asphalt | 2021-22 | \$121,983 | \$365,949 | Feb-21 | May-21 |
| 111203-20QLD-RTR | QLD | Paroo Shire Council | Watson Street Cunnamulla (Urban) | Rehabilitation of Pavement and re-seal | 2020-21 | \$657,195 | \$657,195 | Nov-20 | Jun-21 |
| 111205-20QLD-RTR | QLD | Paroo Shire Council | Mt Alfred Road (Rural) | Replace Bridge Deck surface and strengthen piers | 2020-21 | \$250,026 | \$250,026 | Jul-20 | Dec-20 |
| 111206-20QLD-RTR | QLD | Barcaldine Regional Council | Elm Street, Barcaldine. | Rehabilitation of pavement and construction of kerb and channel. | 2020-21 | \$600,000 | \$600,000 | Sep-20 | Dec-20 |
| 111208-20SA-RTR | SA | City of Prospect | Le Hunte Avenue, Prospect | Stormwater drainage upgrade to the street consisting of a culvert installation and multiple side entry pit installations. Stormwater management will also be supplemented by the installation of WSUD raingarden treatments. | 2021-22 | \$204,085 | \$250,000 | Feb-21 | Jun-21 |
| 111211-20NSW-RTR | NSW | Cobar Shire Council | Pulpulla Road (rural road) | Council proposes to construct 30Km of new road and seal it to the Mt Grenfell turn off. | 2020-21 | \$740,314 | \$5,568,000 | Oct-20 | Apr-22 |
| 111212-20SA-RTR | SA | Adelaide Hills Council | Ridge Road, Lobethal | Profile 30 mm of existing aged and oxidised seal and reinstate with 40 mm new asphalt, using an asphalt mix which is high in recycled content. | 2021-22 | \$49,576 | \$49,576 | Apr-21 | Apr-21 |
| 111213-20SA-RTR | SA | Adelaide Hills Council | Berry Hill Road, Kenton Valley | Rip and tyne the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels. | 2020-21 | \$195,000 | \$195,000 | Nov-20 | Feb-21 |
| 111214-20VIC-RTR | VIC | Ararat Rural City Council | Woorndoo-Streatham Road (Rural Road) | Road widening and reconstruction with replacement of culvert at some locations and drainage improvement. | 2021-22 | \$980,000 | \$1,392,454 | Jan-21 | Sep-21 |
| 111215-20VIC-RTR | VIC | Ararat Rural City Council | Darlington-Carranballac Road, Pura Pura | Road widening and full reconstruction of the section with the replacement of culvert crossing and improvement in drainage system. | 2021-22 | \$500,000 | \$604,795 | Jan-21 | Feb-21 |
| 111216-20VIC-RTR | VIC | Ararat Rural City Council | Tatyoan Road (Rural Road) | Road widening from single lane to 6.2m double lane road with improvement in the drainage system | 2020-21 | \$1,150,000 | \$3,210,115 | Oct-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 111217-20VIC-RTR | VIC | Ararat Rural City Council | Truscott Street, Ararat | Construction of 540m pavement including kerb and channel and drainage works. | 2020-21 | \$268,546 | \$268,546 | Oct-20 | May-21 |
| 111218-20VIC-RTR | VIC | Ararat Rural City Council | Willaura-Wickliffe Road (Rural Road) | Complete pavement rehabilitation with the replacement of existing culverts and associated drainage works. | 2021-22 | \$562,812 | \$1,226,125 | Apr-21 | Jun-21 |
| 111219-20NSW-RTR | NSW | Hornsby Shire Council | Arcadia Crescent, Berowra | Road reconstruction including pavement reconstruction, kerb and gutter and drainage improvements | 2020-21 | \$581,025 | \$866,868 | Aug-20 | Feb-21 |
| 111221-20QLD-RTR | QLD | Southern Downs Regional Council | Allan Street, Maryvale | Reinstate road drainage and improve formation, add gravel, tyne and seal. | 2020-21 | \$45,629 | \$45,629 | Dec-20 | Apr-21 |
| 111222-20QLD-RTR | QLD | Southern Downs Regional Council | Watts Street, Maryvale | Reinstate road drainage and improve formation, add gravel, tyne and seal. | 2020-21 | \$42,331 | \$42,331 | Dec-20 | Apr-21 |
| 111223-20QLD-RTR | QLD | Southern Downs Regional Council | Coxen Street, Maryvale | Reinstate road drainage and improve formation, add gravel, tyne and seal. | 2020-21 | \$47,531 | \$47,531 | Dec-20 | Apr-21 |
| 111225-20WA-RTR | WA | Town of Cambridge | Selby Street, Wembley | Mill off existing asphalt surface and reseal with asphalt. Length 380 metres. Width 8.3 metres. | 2021-22 | \$65,582 | \$131,164 | May-21 | Jun-21 |
| 111226-20SA-RTR | SA | City of Holdfast Bay | Farr Terrace | Reconstruction of the pavement including the wearing course and replace the kerb and water table | 2020-21 | \$203,928 | \$203,928 | Nov-20 | Nov-20 |
| 111227-20WA-RTR | WA | Town of Cambridge | The Boulevard, Floreat | Mill off existing asphalt seal and reseal with asphalt. Length 240 metres. Width 10.7 metres. | 2021-22 | \$64,774 | \$64,774 | Apr-21 | Apr-21 |
| 111228-20QLD-RTR | QLD | Southern Downs Regional Council | Slade Street, Maryvale | Reinstate road drainage and improve formation, add gravel, tyne and seal. | 2020-21 | \$75,839 | \$75,839 | Dec-20 | Apr-21 |
| 111229-20WA-RTR | WA | Shire of Dundas | Eucla Reid Road- Eucla | Install new open drainage to both sides of the road. Add 125 mm of new gravel , reshape and water bind all material to a bitumen standard. | 2020-21 | \$289,291 | \$289,291 | Dec-20 | Sep-21 |
| 111230-20QLD-RTR | QLD | Tablelands Regional Council | Eastern Connection, Danbulla | New pavement and seal of road for 1.146km and 5.0m width | 2020-21 | \$100,000 | \$340,885 | Sep-20 | Nov-20 |
| 111231-20QLD-RTR | QLD | Tablelands Regional Council | Theresa Creek road, Milla Milla | Upgrade existing pavement and Widen and seal to 10.5m for length of 3.0km | 2020-21 | \$879,647 | \$1,550,000 | Sep-20 | Mar-21 |
| 111233-20NSW-RTR | NSW | Clarence Valley Council | Wooli Road (Rural Road), WOOLI, | The proposed work will reseal 1300 metres of Wooli Road. The seal width is 9 metres wide. | 2020-21 | \$115,552 | \$115,552 | Oct-20 | Dec-20 |
| 111235-20NSW-RTR | NSW | Central Coast Council (NSW) | Norman Street, Toukley | Patch and reseal | 2021-22 | \$60,000 | \$61,103 | Mar-21 | May-21 |
| 111236-20NSW-RTR | NSW | Central Coast Council (NSW) | Barker Avenue, San Remo | Patch and reseal | 2021-22 | \$40,000 | \$42,372 | Mar-21 | May-21 |
| 111237-20NSW-RTR | NSW | Albury City Council | Thurgoona Drive, Thurgoona, NSW 2640 | Remove existing roundabout, create additional lanes, and install traffic lights. | 2020-21 | \$883,074 | \$3,400,000 | Jul-20 | May-21 |
| 111238-20NSW-RTR | NSW | Kempsey Shire Council | South West Rocks Road (rural road) | Excavate and replace poor subgrade (mainly shoulders), widen pavement, rehabilitate and strengthen and provide a bitumen seal. | 2020-21 | \$917,588 | \$917,588 | Nov-20 | May-21 |
| 111239-20NSW-RTR | NSW | Kempsey Shire Council | Innes Street, East Kempsey, | Rehabilitation of pavement and place bitumen seal. | 2021-22 | \$242,600 | \$242,600 | Jan-21 | Apr-21 |
| 111240-20QLD-RTR | QLD | Lockhart River Aboriginal Shire Council | Wachee Street, Lockhart River | Reconstructing 730m2 of existing pavement using 150mm of imported Type 2.2 Road Base covered with a 2 coat bitumen seal | 2020-21 | \$13,913 | \$13,913 | Sep-20 | Dec-20 |
| 111241-20QLD-RTR | QLD | Lockhart River Aboriginal Shire Council | Wachee Street, Lockhart River | Reconstruction of existing pavement using an imported Type 2.2 Road base covered in 2 coat bitumen seal | 2020-21 | \$43,643 | \$43,643 | Sep-20 | Dec-20 |
| 111242-20QLD-RTR | QLD | Lockhart River Aboriginal Shire Council | Line Hill Road, lockhart River | Reconstruction of existing pavement using an imported Type 2.2 Road base covered in 2 coat bitumen seal | 2020-21 | \$23,187 | \$23,187 | Sep-20 | Dec-20 |
| 111243-20NSW-RTR | NSW | Inverell Shire Council | Copeton Dam Road (Rural Road) | Heavy patching and resealing of defects. | 2021-22 | \$310,281 | \$520,997 | Feb-21 | Apr-21 |
| 111244-20NSW-RTR | NSW | Inverell Shire Council | Mount Russell Road (Rural Road) | Heavy patching and resealing of defects. | 2021-22 | \$140,741 | \$472,873 | Feb-21 | Apr-21 |
| 111246-20NSW-RTR | NSW | Strathfield Municipal Council | Torrington Road, Strathfield | Mill and Fill with AC 10 -50mm and heavy patching in the weaker pavement areas and where the pavement failures. | 2021-22 | \$71,267 | \$71,267 | Mar-21 | Apr-21 |
| 111247-20WA-RTR | WA | Shire of Boyup Brook | Kulikup Road South (Rural Road) | Gravel re-sheeting of the section specified with 350mm of gravel. | 2020-21 | \$109,708 | \$109,708 | Nov-20 | Jun-21 |
| 111249-20WA-RTR | WA | Shire of Boyup Brook | Abels Road (Rural Road) | Road side pruning, widen the road by removing some trees, reconstructing the surface and drains. re- sheet sections with 250mm gravel. | 2019-20 | \$7,100 | \$7,100 | Sep-19 | Sep-19 |
| 111250-20WA-RTR | WA | Shire of Boyup Brook | Hospital Road, Boyup Brook | In stall a culvert and improve the drains either side of the road . Improve the shoulder formation to stop water becoming a river in the middle of the road down the steep gradient of the road. This road is the main access to the hospital. | 2019-20 | \$9,898 | \$9,898 | Aug-19 | Aug-19 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|--|---|----------------|---|--------------------|------------|----------|
| 111251-20WA-RTR | WA | Shire of Boyup Brook | Dwalganup Road (rural road) | Remove material from the inside curve embankment to improve line of sight and widen the road through the bend to allow safe passing width | 2019-20 | \$5,652 | \$5,652 | Oct-19 | Oct-19 |
| 111252-20VIC-RTR | VIC | City of Whittlesea | Scullin Court Mill Park | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$116,808 | \$129,787 | Jul-20 | Aug-20 |
| 111253-20VIC-RTR | VIC | City of Whittlesea | Beech Street Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$53,394 | \$64,882 | Jul-20 | Jul-20 |
| 111254-20VIC-RTR | VIC | City of Whittlesea | Richard Street Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$280,000 | \$287,824 | Aug-20 | Nov-20 |
| 111256-20TAS-RTR | TAS | Latrobe Council | James Street, Latrobe | Replace the existing bridge structure under James Street, extend the new works to the road reservation boundary to enclose the existing open drain with precast concrete units and reconstruct the road segment removed for new drainage works. | 2021-22 | \$311,061 | \$500,000 | Mar-21 | May-21 |
| 111257-20WA-RTR | WA | Shire of Moora | Barberton East Road (rural road) | Reconstruct pavement and gravel sheet surface to 150mm compacted gravel with a width of 9 metres | 2020-21 | \$115,231 | \$115,231 | Apr-20 | Jun-20 |
| 111258-20WA-RTR | WA | Shire of Moora | Barberton West Road (Rural Road) | Reconstruct pavement as required and gravel sheet surface to 150mm compacted gravel with a width of 9 metres | 2020-21 | \$54,429 | \$54,429 | May-20 | Jun-20 |
| 111260-20TAS-RTR | TAS | Hobart City Council | Churchill Avenue, Sandy Bay | Pavement reconstruction and overlay with improvements where possible. | 2020-21 | \$451,356 | \$553,478 | Dec-20 | Apr-21 |
| 111261-20WA-RTR | WA | Shire of Moora | Miling North Road (Rural Road) | Reconstruct, cement stabilise, widen to 8 metres with a 14/7 two coat bitumen seal | 2019-20 | \$105,484 | \$788,743 | Sep-19 | Apr-20 |
| 111262-20NT-RTR | NT | MacDonnell Regional Council | Kintore Community Access Road (rural road) | It is proposed to upgrade the road between chainage 0.00 - 9.11km for local residents and freight access in Kintore community. | 2020-21 | \$433,500 | \$1,595,455 | Dec-20 | Sep-21 |
| 111263-20NSW-RTR | NSW | Lane Cove Municipal Council | Fourth Ave, Lane Cove | Mill and resheet 50-100mm AC14 | 2020-21 | \$90,185 | \$90,185 | Dec-20 | Dec-20 |
| 111264-20NSW-RTR | NSW | Warren Shire Council | Narromine Street, Nevertire | 20mm Final Seal | 2020-21 | \$76,541 | \$104,000 | Dec-20 | May-21 |
| 111265-20QLD-RTR | QLD | Douglas Shire Council | Warner street, Port Douglas | Renewal of Kerb and Channel, drainage pits street lights, pavement repairs. | 2021-22 | \$200,000 | \$350,000 | Jan-21 | Jul-21 |
| 111266-20NSW-RTR | NSW | Warren Shire Council | Ellengerah Road, Warren (Rural Road) | 10mm Seal on Ellengerah Road, Warren for a distance of 2km with a width of 7m | 2021-22 | \$87,620 | \$87,620 | Feb-21 | May-21 |
| 111267-20NSW-RTR | NSW | Warren Shire Council | Old Warren Road, Warren (Rural Road) | 10mm seal on Old Warren Road for a distance of 2km with a 6.8m width | 2021-22 | \$78,829 | \$78,829 | Feb-21 | May-21 |
| 111268-20NSW-RTR | NSW | Warren Shire Council | Thornton Road, Warren (Rural Road) | Final Seal of 20mm on Thornton Road with a width of 7m for a distance of 2km | 2021-22 | \$97,615 | \$97,615 | Feb-21 | May-21 |
| 111269-20NSW-RTR | NSW | Warren Shire Council | Tottenham Road, Warren (Rural Road) | Reseal 2km of Tottenham Road with a width of 6.8m | 2021-22 | \$86,130 | \$86,130 | Feb-21 | May-21 |
| 111270-20WA-RTR | WA | Shire of Nungarin | Quanta Cutting Weira Road (Rural Road) | Gravel resheeting of the nominated section of the road. | 2020-21 | \$25,154 | \$25,154 | Oct-20 | Nov-20 |
| 111271-20WA-RTR | WA | Shire of Nungarin | Stock Road (Rural Road) | Culvert upgrade and resheeting of gravel to improve stone content and build the road up. | 2020-21 | \$56,814 | \$56,814 | Dec-20 | May-21 |
| 111272-20WA-RTR | WA | Shire of Nungarin | Williams Road (Rural Road) | Culvert upgrade and resheeting of gravel to improve the content and build the road up. | 2020-21 | \$58,118 | \$58,118 | Dec-20 | Jun-21 |
| 111273-20WA-RTR | WA | Shire of Nungarin | Quanta Cutting Weira Road (Rural Road) | Gravel resheeting of the nominated section of road. | 2020-21 | \$79,076 | \$79,076 | Nov-20 | Dec-20 |
| 111274-20NSW-RTR | NSW | Lane Cove Municipal Council | First Ave, Lane Cove | Mill and Resheet 50-100mm AC14 | 2020-21 | \$90,000 | \$90,000 | Dec-20 | Dec-20 |
| 111275-20NSW-RTR | NSW | Warren Shire Council | Tottenham Road, Warren (Rural Road) | 10mm reseal of Tottenham road for a distance of 2km | 2021-22 | \$80,718 | \$80,718 | Feb-21 | May-21 |
| 111276-20NSW-RTR | NSW | Warren Shire Council | Wambianna Road, Warren (Rural Road) | 10mm reseal on Wambianna Road for a distance of 2km with a 7m width | 2021-22 | \$85,893 | \$85,893 | Feb-21 | May-21 |
| 111277-20NSW-RTR | NSW | Cowra Shire Council | Rivers Road (Rural Road) | Strengthen pavement and reseal. | 2020-21 | \$15,580 | \$15,580 | Nov-20 | Jan-21 |
| 111278-20NSW-RTR | NSW | Warren Shire Council | Chester Street, Warren | 10mm Reseal of Chester Street for a distance of 220m with a width of 18.5m | 2021-22 | \$19,903 | \$19,903 | Feb-21 | May-21 |
| 111279-20NSW-RTR | NSW | Warren Shire Council | Bundemar Street, Warren | 10mm Reseal of Bundemar Street, Warren for a distance of 220m with a width of 18.5m | 2021-22 | \$19,538 | \$19,538 | Feb-21 | May-21 |
| 111280-20NSW-RTR | NSW | Warren Shire Council | Hale Street, Warren | 10mm Reseal of Hale Street, Warren for a distance of 100m with a width of 5m | 2021-22 | \$22,471 | \$22,471 | Feb-21 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 111282-20NSW-RTR | NSW | Snowy Monaro Regional Council | The Snowy River Way (Rural Road) | Chainages 0 to 1.8 Km widen and realign formation to 10m wide, place 150mm base material, replace 5 set of culverts and improve stormwater flow, bring intersections to current standards. Place 10mm primer seal 8m wide, Carry out line marking with 3.5m Lanes. Chainages 0 to 1.5km widen and realign formation to 8m | 2020-21 | \$168,079 | \$1,800,000 | Sep-20 | Jun-23 |
| 111283-20NSW-RTR | NSW | Snowy Monaro Regional Council | Bungarby Road (rural road) | Lime Stabilize 6000m2 of road, reseal with C240 10mm Primer Seal | 2020-21 | \$83,237 | \$83,237 | Nov-20 | Apr-21 |
| 111284-20NSW-RTR | NSW | Snowy Monaro Regional Council | Jimenbuen Road (Rural Road) | 3000m2 Stabilize with 60/40 slag/ lime and seal with 10mm C240 primer seal | 2020-21 | \$69,978 | \$69,978 | Nov-20 | Jan-21 |
| 111285-20NSW-RTR | NSW | Snowy Monaro Regional Council | Old Bombala Road (Rural Road) | To replace the existing bridge with a new Concrete / steel bridge to be SM1600 Compliant | 2021-22 | \$250,000 | \$450,000 | Jan-21 | Dec-21 |
| 111288-20VIC-RTR | VIC | Benalla Rural City Council | Glenfern Court, Benalla. | Treatment of prepared pavement with a new bituminous spray sealed surfacing. | 2020-21 | \$13,199 | \$13,199 | Oct-20 | Dec-20 |
| 111289-20VIC-RTR | VIC | Benalla Rural City Council | Noarana Drive, Benalla | Treatment of prepared pavement with a new bituminous spray sealed surfacing. | 2020-21 | \$38,386 | \$38,386 | Oct-20 | Dec-20 |
| 111290-20VIC-RTR | VIC | Benalla Rural City Council | Devenish Road, Goorambat | Treatment of prepared pavement with a new bituminous spray sealed surfacing. | 2020-21 | \$111,648 | \$111,648 | Oct-20 | Dec-20 |
| 111292-20QLD-RTR | QLD | Mornington Shire Council | Lardil Street (Gununa) | Put in a raised traffic speed control bump, with warning signs and lighting at school crossing. | 2021-22 | \$45,000 | \$45,000 | Jun-21 | Oct-21 |
| 111293-20NT-RTR | NT | Northern Territory of Australia | Waite River Road (Alice Springs Local Road) | Remove gate and replace with grid. | 2021-22 | \$259,292 | \$259,292 | Oct-21 | May-22 |
| 111294-20VIC-RTR | VIC | Ballarat City Council | Albion Street, Sebastopol | Road will be reconstructed, strengthen pavement, install new kerb and channel | 2021-22 | \$216,453 | \$470,000 | Jan-21 | Mar-21 |
| 111295-20WA-RTR | WA | Shire of Broomehill-Tambellup | Pallinup Road, Broomehill | Final trim and seal to 7.0 metres width | 2020-21 | \$229,200 | \$229,200 | Nov-20 | May-21 |
| 111296-20WA-RTR | WA | Shire of Broomehill-Tambellup | Warrenup Road, Tambellup West | Surface correction, stabilise and reseal | 2020-21 | \$16,300 | \$16,300 | Nov-20 | May-21 |
| 111298-20WA-RTR | WA | Shire of Broomehill-Tambellup | Tambellup West Road, Tambellup west | Repair failed pavement sections and reseal to 7.0 metres | 2020-21 | \$23,200 | \$69,500 | Dec-20 | May-21 |
| 111299-20WA-RTR | WA | Shire of Broomehill-Tambellup | Pootenup Road, Tambellup east | Repair failed pavement sections and reseal to 7.0 metres | 2020-21 | \$35,400 | \$106,200 | Nov-20 | May-21 |
| 111300-20WA-RTR | WA | Shire of Broomehill-Tambellup | Toolbrunup Road, Tambellup east | Repair failed pavement sections, widen shoulders to 9.0 metres and reseal to 7.0 metres | 2020-21 | \$100,000 | \$310,931 | Oct-20 | Feb-21 |
| 111301-20SA-RTR | SA | City of Onkaparinga | Greenwillow Crescent, Happy Valley, SA | Reconstruction of Western half of Greenwillow Crescent; reseal of Eastern half of Greenwillow Crescent, including some minor stormwater works; reconstruction works include installation of deeplift pavement for increased strength, and full box out of pavement and kerb area and pavement replacement stormwater works to address flooding currently being experienced by residents | 2020-21 | \$1,025,168 | \$1,025,168 | Nov-20 | Nov-21 |
| 111302-20NSW-RTR | NSW | Gunnedah Shire Council | Willala Road (Rural Road) | Re-sheet pavement to a depth of 100mm for a distance of 3.2km with crushed gravel to improve pavement strength and safety for all stakeholders | 2020-21 | \$89,600 | \$89,600 | Nov-20 | Dec-20 |
| 111303-20NSW-RTR | NSW | Gunnedah Shire Council | The Green Land (Rural Road) | Strengthen Pavement by adding overlay with 100 crushed gravel for a distance of 2.6km. | 2020-21 | \$72,800 | \$72,800 | Nov-20 | Dec-20 |
| 111304-20SA-RTR | SA | City of Onkaparinga | Barcelona Drive, Happy Valley | Full reconstruction of pavement, kerbing as well as footpath on Southern side of the road. | 2020-21 | \$581,340 | \$581,340 | Nov-20 | Nov-21 |
| 111305-20TAS-RTR | TAS | Northern Midlands Council | Green Rises Road, Cressy | The works involve minor drainage and tree removal to provide a 5.5m wide sealed pavement within the road reserve. New gravel base will be placed, compacted and sealed. | 2020-21 | \$440,960 | \$500,000 | Dec-20 | May-21 |
| 111306-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Williamsdale Road Tuggeranong | Road pavement rehabilitation and line marking | 2021-22 | \$396,123 | \$396,123 | Mar-21 | Aug-22 |
| 111307-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Liversidge Street Acton | Road pavement rehabilitation and associated works including line marking | 2021-22 | \$744,229 | \$744,229 | Mar-21 | Dec-22 |
| 111308-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Canberra Avenue Fyshwick | Road pavement rehabilitation and line marking | 2021-22 | \$1,378,320 | \$1,378,320 | Mar-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 111309-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Gundaroo Drive Crace | Resurface road pavement and associated works including line marking | 2021-22 | \$1,078,850 | \$1,078,850 | Mar-21 | Sep-21 |
| 111310-20VIC-RTR | VIC | Mildura Rural City Council | River Avenue, Merbein South | Resealing (including line marking) in accordance with Asset Maintenance Strategy | 2020-21 | \$155,866 | \$155,866 | Dec-20 | Mar-21 |
| 111311-20SA-RTR | SA | City of Onkaparinga | Wheatshaf Service Rd, Morphett Vale | full pavement reconstruction and addition of a geogrid for increased formation strength. construction of a footpath linking to a crossing on the main carriageway for improved walkability | 2021-22 | \$434,374 | \$434,374 | Jan-21 | Jun-21 |
| 111312-20VIC-RTR | VIC | Loddon Shire Council | Godfrey St, Wedderburn | It is proposed to replace the bridge with a new bridge. | 2022-23 | \$260,000 | \$520,000 | Jan-22 | Oct-23 |
| 111313-20VIC-RTR | VIC | Loddon Shire Council | Baileys Rd (Rural Rd) | It is proposed to construct a new bridge. | 2021-22 | \$749,740 | \$749,740 | Jan-21 | Jan-22 |
| 111314-20VIC-RTR | VIC | Loddon Shire Council | Yorkshire Rd (Rural Rd) | It is proposed to replace the barrier rail. | 2020-21 | \$22,010 | \$22,010 | Dec-20 | Mar-21 |
| 111315-20VIC-RTR | VIC | Mount Alexander Shire Council | Cemetery Road, Newstead | Replacement of the existing gravel with "shire mix class 4 crushed rock", reshape and compact | 2021-22 | \$75,000 | \$75,000 | Jun-21 | Jun-21 |
| 111316-20VIC-RTR | VIC | Mount Alexander Shire Council | Colles Road, Moonlight Flat | Rehabilitation of the existing pavement by the addition of a clay binder product , mix and grade to formation and compact. | 2021-22 | \$75,000 | \$75,000 | May-21 | May-21 |
| 111317-20SA-RTR | SA | Corporation of the City of Unley | Duthy Street, Unley | Road rehabilitation and re-kerbing both sides of the road. | 2021-22 | \$194,084 | \$846,044 | Mar-21 | Jun-21 |
| 111318-20NSW-RTR | NSW | Bayside Council | James Bourke Place, Botany | Pavement milling for 90 metres at 40 mm deep. Pave AC10 at 40 mm deep | 2021-22 | \$21,419 | \$21,419 | Mar-21 | Mar-21 |
| 111319-20NSW-RTR | NSW | Bayside Council | Holloway St, Banksmeadow | Pavement milling for 50 m at 40mm deep. Pave AC10 40mm deep. | 2021-22 | \$16,285 | \$16,285 | Jan-21 | Mar-21 |
| 111322-20QLD-RTR | QLD | Kowanyama Aboriginal Shire Council | Topsy Road (rural road) | Heavy formation of the existing road surface, scarify, shape and re-compact road surface to 150mm depth. Add 100mm of type 2.2 gravel to road surface and shape and compact to a 3% gradient to each side of the crown on the road surface. This will provide access to the barge ramp for school bus and traditional owners. | 2021-22 | \$158,624 | \$177,334 | Jul-21 | Sep-21 |
| 111323-20VIC-RTR | VIC | East Gippsland Shire Council | Howitt Avenue, Eastwood | Rehabilitation, remove failed asphalt, reinstate asphalt wearing course reinstatement of line marking | 2021-22 | \$408,222 | \$420,469 | Jan-21 | Mar-21 |
| 111324-20VIC-RTR | VIC | East Gippsland Shire Council | Cassilis Road, Swifts Creek (Rural Road) | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be carried out prior to the commencement of sealing works reinstatement of line marking | 2021-22 | \$184,341 | \$189,871 | Jan-21 | Apr-21 |
| 111325-20VIC-RTR | VIC | East Gippsland Shire Council | Olivers Road, Nicholson (Rural Road) | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be carried out prior to the commencement of sealing works reinstatement of line marking | 2021-22 | \$76,900 | \$79,207 | Jan-21 | Mar-21 |
| 111326-20VIC-RTR | VIC | East Gippsland Shire Council | Pearson Street, Bairnsdale | Rehabilitation, reinstate asphalt wearing course reinstatement of line marking | 2021-22 | \$66,042 | \$72,725 | Jan-21 | Apr-21 |
| 111327-20NSW-RTR | NSW | Murrumbidgee Council | Four Corners Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 7m, grade to shape, roll and compact. | 2021-22 | \$91,998 | \$91,998 | Jan-21 | Feb-21 |
| 111330-20VIC-RTR | VIC | Loddon Shire Council | Arnold Rd, Bridgewater | It is proposed to replace the drainage to protect the pavement by diverting water from the site. | 2021-22 | \$44,786 | \$44,786 | Jan-21 | Mar-22 |
| 111331-20VIC-RTR | VIC | Loddon Shire Council | Canning St, Tarnagulla | It is proposed to replace the existing culvert. | 2020-21 | \$7,415 | \$7,415 | Nov-20 | Jun-21 |
| 111333-20NSW-RTR | NSW | Coonamble Shire Council | The Summit Road (Rural Road) | Reshape/reform and resheet unsealed road. | 2020-21 | \$18,556 | \$18,556 | Nov-20 | Jun-21 |
| 111334-20QLD-RTR | QLD | Gold Coast City Council | Global Plaza, Helensvale | Stage A works entail the provision of the right hand turn lane into the northern Bunnings entrance which will reduce the volume of right turn traffic into the shared Kmart/Bunnings entrance providing immediate improvement to traffic movements along Global Plaza. | 2021-22 | \$495,014 | \$618,000 | May-21 | Jul-21 |
| 111335-20QLD-RTR | QLD | Gold Coast City Council | Tillyroen Road, Kingsholme | Installation of traffic signals at the intersection including road widening work to improve road safety and traffic efficiency. | 2021-22 | \$2,007,000 | \$3,059,800 | Mar-21 | Sep-21 |
| 111347-20QLD-RTR | QLD | Southern Downs Regional Council | Jubb Street, Allora | Trim road, then apply two coat seal. | 2021-22 | \$20,605 | \$20,605 | Feb-21 | Oct-21 |
| 111348-20QLD-RTR | QLD | Southern Downs Regional Council | Raff Street, Allora | Trim road, then apply two coat seal. | 2021-22 | \$19,436 | \$19,436 | Feb-21 | May-21 |
| 111349-20SA-RTR | SA | City of Onkaparinga | Jennifer Drive, Happy Valley | a full reconstruction of the road pavement and kerbing between Tatiara Rd and Ash Ct, before an Asphalt overlay on the full length of Jennifer Drive to correct the crown shape. | 2021-22 | \$300,000 | \$310,000 | Mar-21 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 111350-20QLD-RTR | QLD | Gold Coast City Council | Foxwell Road | Works include construction of a 2.0m wide shared dual use path along the northern side of Foxwell Road in Coomera (length approx. 510m). The new path will connect to the existing path approximately 50m east of the intersection of Oakey Creek Road and Foxwell Road and to the existing path approximately 60m west of the intersection of Learning Street and Foxwell Road. Lighting is to be installed to the same standard of lighting which exists along Foxwell Road to the east and west of the project site. | 2021-22 | \$1,675,835 | \$1,675,835 | Apr-21 | Jun-22 |
| 111351-20QLD-RTR | QLD | Gold Coast City Council | Duringan Street | To improve road congestion, the project aims constructs a right turn lane into the carpark and beach area to the north, installs new pedestrian crossings for safer access to the beach to the north and park and facilities to the south and east west active transport users, provides for an on-road bike lane on both sides of the road, the provision of an improved shared pathway and re line-marking of the existing parking facility. | 2020-21 | \$800,000 | \$1,826,300 | Apr-20 | Feb-21 |
| 111352-20NSW-RTR | NSW | Bogan Shire Council | Booramugga Road (Rural Road) | Routine maintenance grading of the gravel and crushed rock pavement to restore pavement shape and remove wheel ruts and surface defects. | 2020-21 | \$84,502 | \$84,502 | Oct-20 | Nov-20 |
| 111357-20NSW-RTR | NSW | Bogan Shire Council | Peisley Road (Rural Road) | Routine maintenance grading of the gravel and crushed rock pavement to restore pavement shape and remove wheel ruts and surface defects. | 2020-21 | \$104,810 | \$104,810 | Oct-20 | Nov-20 |
| 111358-20NSW-RTR | NSW | Bogan Shire Council | Colane Road (Rural Road) | Routine maintenance grading of the gravel and crushed rock pavement to restore pavement shape and remove wheel ruts and surface defects. | 2020-21 | \$67,591 | \$67,591 | Oct-20 | Nov-20 |
| 111359-20QLD-RTR | QLD | Gold Coast City Council | Nathan Valley Road, Mount Nathan | Works proposed include widening of the existing narrow section of road and guardrail installation to improve road safety. | 2021-22 | \$1,170,000 | \$1,170,000 | Jun-21 | Sep-23 |
| 111361-20QLD-RTR | QLD | Gold Coast City Council | Old Pacific Highway | The works aim to add a right hand turn lane to improve traffic safety and traffic flow at this location. | 2021-22 | \$686,014 | \$758,100 | Apr-21 | Jul-21 |
| 111373-20NSW-RTR | NSW | Leeton Shire Council | Whitton Road (Leeton) | Works will include full pavement rehabilitation with shoulder widening works and elevation of road surface either side of the canal crossing to increase sight distance in this area. The road will be completed with a 2 coat bitumen seal to a minimum width of 7m with appropriate line-marking installed. This works will include localised heavy patching of the sub-base. | 2020-21 | \$195,363 | \$195,363 | Dec-20 | Apr-21 |
| 111374-20NSW-RTR | NSW | Leeton Shire Council | Research Road (rural road) | Works will include full pavement rehabilitation with shoulder widening works and elevation of road surface either side of Murrumbidgee Irrigation channel. Works will be completed with a 2 coat bitumen seal to a minimum width of 7m with appropriate line-marking installed. | 2020-21 | \$177,014 | \$177,014 | Dec-20 | Apr-21 |
| 111375-20SA-RTR | SA | City of Onkaparinga | Knox Drive, Woodcroft | full reconstruction of this road segment, to correct the shape of the pavement and device. This will ensure this device continues to effectively and safely slow traffic. | 2021-22 | \$200,000 | \$250,000 | Mar-21 | Oct-21 |
| 111376-20NT-RTR | NT | Northern Territory of Australia | Fleming Road - (Darwin - Rural Local) | Gravel Resheeting selected sections between Chainage 4.02 kilometres to 27.2 kilometres | 2021-22 | \$146,093 | \$146,093 | Mar-21 | Aug-21 |
| 111385-20NT-RTR | NT | Northern Territory of Australia | Drimmie Head Road (East Arnhem - Rural Local) | Pavement Rehabilitation Ch. 0.0 to 1.4 kilometres. | 2021-22 | \$696,404 | \$696,404 | Jun-21 | Jun-24 |
| 111386-20NSW-RTR | NSW | Snowy Monaro Regional Council | Palarang Road (Rural Road) | Replacement of bridge abutments and piles | 2021-22 | \$200,000 | \$200,000 | Feb-21 | Aug-21 |
| 111387-20NSW-RTR | NSW | Walgett Shire Council | Opal Street, Lightning Ridge | Construction of side drain, construction and sealing the road edge | 2021-22 | \$150,918 | \$150,918 | Mar-21 | Dec-21 |
| 111388-20NSW-RTR | NSW | Walgett Shire Council | Dundas Street, Walgett | Heavy patching works | 2021-22 | \$51,653 | \$77,653 | Feb-21 | Mar-21 |
| 111389-20NSW-RTR | NSW | Walgett Shire Council | Pitt Street, Walgett | Heavy patching works | 2021-22 | \$99,341 | \$99,341 | Mar-21 | Apr-22 |
| 111390-20QLD-RTR | QLD | Scenic Rim Regional Council | Beechmont Road, Witheren (stage 2) | Realignment, widening, drainage works, full pavement reconstruction and sealing to current design standards. | 2020-21 | \$435,621 | \$1,300,000 | Jun-20 | Nov-20 |
| 111391-20QLD-RTR | QLD | Scenic Rim Regional Council | Christmas Creek Road, Christmas Creek | Realignment, widening, drainage works, full pavement reconstruction and sealing to current design standards. | 2020-21 | \$653,432 | \$1,400,000 | Jul-20 | Apr-21 |
| 111392-20QLD-RTR | QLD | Blackall-Tambo Regional Council | Langlo Road, Tambo | Polymer Modified Binder Reseal. | 2020-21 | \$41,902 | \$41,902 | Nov-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 111407-20SA-RTR | SA | Town of Gawler | Greening Drive, Evanston Park SA 5116 | Repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer | 2021-22 | \$33,467 | \$51,340 | Jan-21 | May-21 |
| 111408-20WA-RTR | WA | Shire of Gingin | Red Gully Road (rural road) | It is proposed to reseal the existing sealed surface for 6 metres wide. | 2021-22 | \$85,794 | \$85,794 | Jan-21 | Feb-21 |
| 111409-20WA-RTR | WA | Shire of Gingin | Doolling Road (rural road) | It is proposed to reseal the entire 7.1m wide sealed surface for a length of 1.37 kilometres. | 2021-22 | \$24,413 | \$24,413 | Jan-21 | Feb-21 |
| 111410-20WA-RTR | WA | Shire of Gingin | Coonabidgee Road (rural road) | It is proposed to install 100mm of gravel to existing gravel surface to renew the road. | 2020-21 | \$85,688 | \$85,688 | Oct-20 | Jun-21 |
| 111411-20VIC-RTR | VIC | Wellington Shire Council | Albany Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works. | 2020-21 | \$50,050 | \$80,650 | Dec-20 | Jun-22 |
| 111412-20VIC-RTR | VIC | Wellington Shire Council | Albert Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$125,126 | \$201,626 | Dec-20 | Jun-22 |
| 111413-20VIC-RTR | VIC | Wellington Shire Council | Bay Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$193,946 | \$289,546 | Dec-20 | Jun-22 |
| 111414-20VIC-RTR | VIC | Wellington Shire Council | Brisbane Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$37,538 | \$60,538 | Dec-20 | Jun-22 |
| 111415-20VIC-RTR | VIC | Wellington Shire Council | Colville Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$56,307 | \$90,707 | Dec-20 | Jul-22 |
| 111416-20VIC-RTR | VIC | Wellington Shire Council | Denison Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$100,101 | \$161,301 | Dec-20 | Jun-22 |
| 111417-20VIC-RTR | VIC | Wellington Shire Council | Duke Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$18,769 | \$30,269 | Dec-20 | Jun-22 |
| 111418-20VIC-RTR | VIC | Wellington Shire Council | King Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$43,794 | \$70,594 | Dec-20 | Jun-22 |
| 111419-20VIC-RTR | VIC | Wellington Shire Council | Napier Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$31,282 | \$50,382 | Dec-20 | Jun-22 |
| 111420-20VIC-RTR | VIC | Wellington Shire Council | Nelson Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$68,819 | \$110,919 | Dec-20 | Jun-22 |
| 111421-20VIC-RTR | VIC | Wellington Shire Council | North Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$31,282 | \$50,382 | Dec-20 | Jun-22 |
| 111422-20VIC-RTR | VIC | Wellington Shire Council | Oberon Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$12,513 | \$20,213 | Dec-20 | Jun-22 |
| 111423-20VIC-RTR | VIC | Wellington Shire Council | Pier Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$43,794 | \$70,594 | Dec-20 | Jun-22 |
| 111424-20VIC-RTR | VIC | Wellington Shire Council | Princess Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$12,513 | \$20,213 | Dec-20 | Jun-22 |
| 111425-20VIC-RTR | VIC | Wellington Shire Council | Queen Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$143,895 | \$222,395 | Dec-20 | Jun-22 |
| 111426-20VIC-RTR | VIC | Wellington Shire Council | Raglan Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$81,332 | \$127,232 | Dec-20 | Jun-22 |
| 111427-20VIC-RTR | VIC | Wellington Shire Council | Russell Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$12,513 | \$20,213 | Dec-20 | Jun-22 |
| 111428-20VIC-RTR | VIC | Wellington Shire Council | Spring Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$81,332 | \$131,132 | Dec-20 | Jul-22 |
| 111429-20VIC-RTR | VIC | Wellington Shire Council | South Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$181,433 | \$292,433 | Dec-20 | Jun-22 |
| 111430-20VIC-RTR | VIC | Wellington Shire Council | Victoria Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$100,101 | \$157,501 | Dec-20 | Jun-22 |
| 111431-20VIC-RTR | VIC | Wellington Shire Council | Wellington Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$50,050 | \$80,650 | Dec-20 | Apr-22 |
| 111432-20VIC-RTR | VIC | Wellington Shire Council | West Boundary Road, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works. | 2020-21 | \$12,513 | \$20,213 | Dec-20 | May-22 |
| 111433-20VIC-RTR | VIC | Wellington Shire Council | Willis Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$12,513 | \$20,213 | Dec-20 | Jun-22 |
| 111434-20VIC-RTR | VIC | Wellington Shire Council | William Street, Port Albert | Works to include reconstruction of road pavement and drainage works. A stone seal will also be applied as part of the works | 2020-21 | \$50,050 | \$80,650 | Dec-20 | May-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 111435-20VIC-RTR | VIC | Wellington Shire Council | Deanne Drive, Yarram | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$33,487 | \$33,487 | Dec-20 | Apr-21 |
| 111436-20VIC-RTR | VIC | Wellington Shire Council | Smith Street, Yarram | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$15,883 | \$15,883 | Dec-20 | Apr-21 |
| 111437-20VIC-RTR | VIC | Wellington Shire Council | Kay Street, Yarram | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$27,471 | \$27,471 | Dec-20 | Apr-21 |
| 111438-20VIC-RTR | VIC | Wellington Shire Council | Henry Street, Maffra | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$61,743 | \$61,743 | Dec-20 | Apr-21 |
| 111439-20VIC-RTR | VIC | Wellington Shire Council | Mills Street, Maffra | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$55,875 | \$55,875 | Dec-20 | Apr-21 |
| 111440-20VIC-RTR | VIC | Wellington Shire Council | John Street, Maffra | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$72,780 | \$72,780 | Dec-20 | Apr-21 |
| 111441-20VIC-RTR | VIC | Wellington Shire Council | Moroney Street, Maffra | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$13,360 | \$13,360 | Dec-20 | Apr-21 |
| 111442-20VIC-RTR | VIC | Wellington Shire Council | Rhodes Drive, Sale | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$60,978 | \$60,978 | Dec-20 | Apr-21 |
| 111443-20VIC-RTR | VIC | Wellington Shire Council | Tambar Court, Sale | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$10,440 | \$10,440 | Dec-20 | Apr-21 |
| 111444-20VIC-RTR | VIC | Wellington Shire Council | Kent Street, Maffra | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$61,296 | \$61,296 | Dec-20 | Apr-21 |
| 111445-20VIC-RTR | VIC | Wellington Shire Council | Princess Street, Maffra | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$19,105 | \$19,105 | Dec-20 | Apr-21 |
| 111446-20VIC-RTR | VIC | Wellington Shire Council | Drew Court, Wurruk | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$30,186 | \$30,186 | Dec-20 | Apr-21 |
| 111447-20VIC-RTR | VIC | Wellington Shire Council | Queen Street, Maffra | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$54,138 | \$54,138 | Dec-20 | Apr-21 |
| 111448-20VIC-RTR | VIC | Wellington Shire Council | Mountainview Drive, Stratford | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$43,362 | \$43,362 | Dec-20 | Apr-21 |
| 111449-20VIC-RTR | VIC | Wellington Shire Council | Pettit Drive, Sale | Works to include reconstruction of road pavement and drainage works. Asphalt seal will also be applied as part of the works | 2020-21 | \$37,553 | \$37,553 | Dec-20 | Apr-21 |
| 111450-20QLD-RTR | QLD | Goondiwindi Regional Council | Back Creek Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$111,000 | \$111,666 | Dec-20 | May-21 |
| 111451-20QLD-RTR | QLD | Goondiwindi Regional Council | Bethcar Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2021-22 | \$70,000 | \$70,335 | May-21 | Jun-21 |
| 111452-20QLD-RTR | QLD | Goondiwindi Regional Council | Carbean Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2021-22 | \$107,000 | \$108,822 | Jun-21 | Jun-21 |
| 111453-20QLD-RTR | QLD | Goondiwindi Regional Council | Chandler Street, Texas | Overlay 100-150mm of gravel, compaction and associated drainage | 2021-22 | \$13,000 | \$16,155 | Mar-21 | Jun-21 |
| 111454-20QLD-RTR | QLD | Goondiwindi Regional Council | Flemming Street, Texas | Overlay 100-150mm of gravel, compaction and associated drainage | 2021-22 | \$26,000 | \$39,754 | May-21 | May-21 |
| 111455-20QLD-RTR | QLD | Goondiwindi Regional Council | McDougalls Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$39,000 | \$54,994 | Dec-20 | Apr-21 |
| 111456-20QLD-RTR | QLD | Goondiwindi Regional Council | Oakey Creek Mundooey Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2021-22 | \$11,000 | \$11,931 | Apr-21 | May-21 |
| 111457-20QLD-RTR | QLD | Goondiwindi Regional Council | Tomlinsons Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2020-21 | \$52,000 | \$60,095 | Dec-20 | Apr-21 |
| 111461-20QLD-RTR | QLD | Barcoo Shire Council | Albert Street, Windorah | Bitumen resealing the parking areas from Virtue St to Maryborough St. Bitumen resealing the full width of the street from Maryborough St to Lewis St. | 2020-21 | \$40,446 | \$40,446 | Nov-20 | Dec-20 |
| 111462-20QLD-RTR | QLD | Barcoo Shire Council | Cecil Street, Windorah | Bitumen resealing the full width of the street. | 2020-21 | \$36,430 | \$36,430 | Nov-20 | Dec-20 |
| 111463-20QLD-RTR | QLD | Barcoo Shire Council | Mary Street, Windorah | Bitumen resealing the full width of the street. | 2020-21 | \$20,489 | \$20,489 | Nov-20 | Dec-20 |
| 111464-20QLD-RTR | QLD | Barcoo Shire Council | Maryborough Street, Windorah | Bitumen resealing the full width of the street. | 2020-21 | \$17,768 | \$17,768 | Nov-20 | Dec-20 |
| 111465-20QLD-RTR | QLD | Barcoo Shire Council | Virtue Street, Windorah | Bitumen resealing the full width of the street. | 2020-21 | \$31,023 | \$31,023 | Nov-20 | Dec-20 |
| 111466-20QLD-RTR | QLD | Barcoo Shire Council | Wallace Street, Windorah | Bitumen resealing the full width of the street. | 2020-21 | \$39,388 | \$39,388 | Nov-20 | Dec-20 |
| 111467-20QLD-RTR | QLD | Quilpie Shire Council | Baldy Top Road, Quilpie | Gravel resheeting followed by a 4 metre bitumen seal | 2021-22 | \$135,948 | \$135,948 | Feb-21 | Apr-21 |
| 111468-20NSW-RTR | NSW | Lachlan Council | William Street, Condobolin | The existing pavement will be removed and a new concrete intersection will be constructed. | 2021-22 | \$400,000 | \$850,000 | Oct-21 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 111469-20QLD-RTR | QLD | Redland City Council | Ney Road, Capalaba | The road requires pavement rehabilitation and resurfacing, Length: 1000m, Width: 20m. | 2020-21 | \$450,000 | \$652,680 | Dec-20 | May-21 |
| 111470-20NSW-RTR | NSW | Lachlan Council | Cargelligo Street, Tullibigeal | Form, compact and seal 350 metres of road. | 2020-21 | \$106,839 | \$127,839 | Dec-20 | Jun-21 |
| 111471-20SA-RTR | SA | District Council of Loxton Waikerie | Taplan Road, Taplan | Road Pavement to be increased to 200mm thickness. The Road is to be crowned to deal with Drainage Issues | 2020-21 | \$262,143 | \$420,000 | Nov-20 | Jun-21 |
| 111472-20SA-RTR | SA | District Council of Loxton Waikerie | Drabsch Street, Loxton | 7mm stone and bitumen reseal over existing seal | 2021-22 | \$50,517 | \$76,968 | Apr-21 | Apr-21 |
| 111473-20VIC-RTR | VIC | City of Whittlesea | Central Ave, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$210,000 | \$224,657 | Dec-20 | Feb-21 |
| 111474-20VIC-RTR | VIC | City of Whittlesea | Arndell Street, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$210,000 | \$232,985 | Dec-20 | Feb-21 |
| 111475-20VIC-RTR | VIC | City of Whittlesea | Cyprus Street, Lalor | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$45,000 | \$47,146 | Nov-20 | Dec-20 |
| 111476-20VIC-RTR | VIC | City of Whittlesea | Prince of Wales Ave, Mill Park | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$105,000 | \$110,502 | Nov-20 | Nov-20 |
| 111477-20VIC-RTR | VIC | City of Whittlesea | Corella Drive, Whittlesea | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$60,000 | \$70,884 | Jan-21 | Feb-21 |
| 111478-20VIC-RTR | VIC | City of Whittlesea | Gladstone Street, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$65,000 | \$70,158 | Nov-20 | Nov-20 |
| 111479-20VIC-RTR | VIC | City of Whittlesea | Cuthbert Drive, Mill Park | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$55,000 | \$57,589 | Oct-20 | Nov-20 |
| 111480-20VIC-RTR | VIC | City of Whittlesea | Alexander Ave, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2020-21 | \$30,000 | \$36,582 | Oct-20 | Nov-20 |
| 111481-20NSW-RTR | NSW | Hawkesbury City Council | Freemans Reach Road, Freemans Reach | Rehabilitate failed section in accordance with the Geotechnical Report. | 2020-21 | \$541,585 | \$541,585 | Aug-20 | Jan-21 |
| 111482-20NSW-RTR | NSW | Hawkesbury City Council | Bull Ridge Road, East Kurrajong | Rehabilitate failed section between Beela Pl and Royaldale Pl. | 2020-21 | \$217,468 | \$217,468 | Aug-20 | Jan-21 |
| 111483-20NSW-RTR | NSW | Hawkesbury City Council | Brabyn Street, Windsor | Rehabilitate failed section between George and Cox Streets. | 2020-21 | \$195,848 | \$195,848 | Nov-20 | Jan-21 |
| 111484-20QLD-RTR | QLD | Quilpie Shire Council | Trinidad Road, Eromanga | add additional gravel materials obtained locally | 2021-22 | \$54,338 | \$54,338 | Mar-21 | Jun-21 |
| 111836-20QLD-RTR | QLD | Cassowary Coast Regional Council | Jacobs Road, Kurrimine Beach | Reconstruction of existing road by adding 150mm of road base, crossfall back to 3% and widening to 7m. | 2020-21 | \$280,000 | \$350,000 | Nov-20 | Dec-20 |
| 111837-20QLD-RTR | QLD | Cassowary Coast Regional Council | Bryant Street, Tully | Relining existing culverts to extend the useful life. | 2020-21 | \$200,000 | \$220,000 | Dec-20 | Dec-20 |
| 111838-20NT-RTR | NT | Northern Territory of Australia | Rainbow Valley Access Road (Alice Springs - Rural Local) | Gravel resheet from Chainage 7.7 to 22 kilometres. | 2021-22 | \$499,121 | \$499,121 | Jan-21 | Jul-21 |
| 111839-20NT-RTR | NT | Northern Territory of Australia | Ranken Road (Tennant Creek - Rural Local) | Reform and resheet from Chainage 77 to 92 kilometres. | 2021-22 | \$839,860 | \$839,860 | Apr-21 | Aug-22 |
| 111840-20NT-RTR | NT | Northern Territory of Australia | Calvert Road (Tennant Creek - Rural Local) | Lift and pavement widening from Chainage 3.9 to 11.5 kilometres. | 2022-23 | \$575,000 | \$575,000 | Jul-22 | Oct-23 |
| 111841-20QLD-RTR | QLD | Mareeba Shire Council | Wolfram Road, Dimbulah | Propose to widen the existing road to a sealed width of 7.5m over two separate sections of 735m and 649m respectively. Works will include the widening of the existing culverts to accommodate the new width of the road and line marking. | 2021-22 | \$650,001 | \$682,665 | Feb-21 | Jun-21 |
| 111842-20NT-RTR | NT | Northern Territory of Australia | Kurundi Road (Tennant Creek - Rural Local) | Remove gate and replace with grid at Chainage 113.2 kilometres. | 2021-22 | \$124,738 | \$124,738 | Dec-21 | Jun-22 |
| 111843-20NT-RTR | NT | Northern Territory of Australia | Kurundi Road (Tennant Creek - Rural Local) | Gravel resheet Chainage 107 to 114 kilometres. | 2021-22 | \$431,613 | \$431,613 | Apr-21 | Jul-21 |
| 111844-20NSW-RTR | NSW | Armida Regional Council | Edwards Lane (Rural Road) | Gravel re-sheeting of about 250 sq metres on various sections of Edwards Lane | 2020-21 | \$16,686 | \$16,686 | Jul-20 | Jan-21 |
| 111845-20NSW-RTR | NSW | Temora Shire Council | Gardners Road, (rural road) | 100mm Gravel Resheet | 2020-21 | \$49,000 | \$66,240 | Nov-20 | Feb-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 111846-20NSW-RTR | NSW | Temora Shire Council | News Road, (rural road) | 100mm gravel resheet | 2020-21 | \$80,000 | \$187,680 | Dec-20 | Mar-21 |
| 111847-20VIC-RTR | VIC | Yarra Ranges Shire Council | Gruyere Road, Gruyere | Rehabilitation of the existing sealed road pavement for a length of approximately 800 metres between Victoria Road and Darling Road. Work will include drainage improvements and road widening of 0.5 metres on each side. | 2020-21 | \$376,856 | \$376,856 | Nov-20 | Mar-21 |
| 111848-20VIC-RTR | VIC | Swan Hill Rural City Council | Meatian West Road, Meatian | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to road. Total length of project 5.6 kilometres at 6 metres wide. | 2020-21 | \$165,400 | \$165,400 | Nov-20 | Dec-20 |
| 111849-20VIC-RTR | VIC | Swan Hill Rural City Council | Scottie Point Road, Vinifera | Reseal existing 6.4 metre wide seal with a 10 millimetre Class A aggregate. Length 1.5 kilometres. | 2020-21 | \$36,316 | \$36,316 | Dec-20 | Dec-20 |
| 111850-20NSW-RTR | NSW | Uralla Shire Council | Terrible Vale Road (Rural Road) | Application of single coat of bitumen seal and aggregates. | 2020-21 | \$21,175 | \$21,175 | Dec-20 | Mar-21 |
| 111851-20NSW-RTR | NSW | Uralla Shire Council | Kingstown Road (Rural Road) | Application of single coat of bitumen seal and aggregates. | 2020-21 | \$78,547 | \$78,547 | Dec-20 | Mar-21 |
| 111852-20NSW-RTR | NSW | Inner West Council | Croydon Road, Croydon | Installation of a Refuge island and signage on Croydon Road together with reconstruction of footpath, kerb and gutter and kerb ramps at the intersection of Croydon Road and John Street. | 2021-22 | \$35,000 | \$60,000 | Apr-21 | Apr-21 |
| 111853-20NSW-RTR | NSW | Inner West Council | Booth Street, Balmain | Installation of a Raised threshold and signage on Booth Street together with reconstruction of footpath, kerb and gutter and kerb ramps at the intersection of Booth Street and Watson Lane. | 2021-22 | \$45,000 | \$50,000 | Apr-21 | Apr-21 |
| 111854-20NSW-RTR | NSW | Temora Shire Council | Tara Bectric Road, (rural road) | Minor formation and culvert widening, shoulder strengthening and seal widening from 5.6m to 7.0m | 2021-22 | \$330,920 | \$1,690,000 | Mar-21 | Jul-23 |
| 111855-20NSW-RTR | NSW | Temora Shire Council | Tara Bectric Road, (rural road) | Minor formation and culvert widening, shoulder strengthening and seal widening from 5.6m to 7.0m | 2021-22 | \$188,297 | \$940,000 | Mar-21 | Dec-23 |
| 111856-20NSW-RTR | NSW | Dubbo Regional Council | Bishops Lane, Dubbo | Form road base and bitumen seal. | 2020-21 | \$61,934 | \$61,934 | Dec-20 | Dec-20 |
| 111857-20NSW-RTR | NSW | Dubbo Regional Council | Hampden Lane, Dubbo | Form road base and bitumen seal. | 2020-21 | \$37,462 | \$37,462 | Dec-20 | Dec-20 |
| 111858-20NSW-RTR | NSW | Tenterfield Shire Council | Plains Station Road (Rural Road) | Pavement rehabilitation over various failed sections and seal resurfacing. | 2020-21 | \$33,121 | \$33,121 | Dec-20 | Dec-20 |
| 111859-20NSW-RTR | NSW | Dubbo Regional Council | East Street, Dubbo | Rehabilitate the road pavement and apply a bitumen seal. | 2021-22 | \$220,558 | \$220,558 | Jan-21 | Feb-21 |
| 111860-20NSW-RTR | NSW | Wollongong City Council | Foreshore Road Port Kembla | Pavement reconstruction | 2021-22 | \$661,429 | \$683,979 | Oct-21 | Jun-22 |
| 111861-20QLD-RTR | QLD | Hope Vale Aboriginal Shire Council | Kellor Street, Hope Vale | Installation of 4 x Solar street lights installed in roundabout island centres. | 2021-22 | \$63,728 | \$65,853 | Mar-21 | Sep-21 |
| 111862-20VIC-RTR | VIC | East Gippsland Shire Council | Moroney Street, Bairnsdale | Upgrading of Moroney St to a curvi-linear road with consistent carriageway width Construction of new kerb and channel and underground drainage Footpath improvements Formalise on-road parking | 2021-22 | \$1,275,330 | \$1,600,000 | Mar-21 | Jun-22 |
| 111863-20NSW-RTR | NSW | Federation Council | Daysdale Walbundrie Road (Rural Road) | It is proposed that the existing pavement will be heavy patched where possible. Some failed sections will be rehabilitated. The remaining pavement will be widened to allow a 8.00 m seal to be applied. The whole section will receive a 8.00 m wide reseal as a final treatment | 2021-22 | \$420,000 | \$420,000 | Jan-21 | Dec-22 |
| 111864-20WA-RTR | WA | Shire of Tammin | Bungulla North Rd (rural road) | It is proposed to widen the current pavement to a width of 10m, stabilising on the pavement to a depth of 175mm and seal the new pavement with a prime coat and 2 coat seal finish. Finally, reinstatement of road furniture and signs. | 2021-22 | \$64,154 | \$64,154 | Feb-21 | May-21 |
| 111865-20QLD-RTR | QLD | Logan City Council | Logan Reserve Road, Marsden | The project involves the re-alignment of the intersection approaches as well as reconstruction of the roundabout and other miscellaneous supporting works | 2021-22 | \$200,000 | \$1,178,000 | Apr-21 | Jul-21 |
| 111866-20NSW-RTR | NSW | Walgett Shire Council | Euroka Street, Walgett | Reconstruction and sealing the damaged segment | 2021-22 | \$77,166 | \$77,166 | Mar-21 | Dec-21 |
| 111870-20NSW-RTR | NSW | Lachlan Council | Diggers Ave, Condobolin | Reconstruct and widen existing to create a minimum 10.5 metre wide formation with a minimum 8.5 metre wide seal. Addition widening will be provided at the intersection with Lachlan Valley Way. | 2021-22 | \$182,459 | \$182,459 | Feb-21 | Jul-21 |
| 111872-20VIC-RTR | VIC | Greater Shepparton City Council | Holland Street, Shepparton | Remove failed kerb and install new B2 kerb and channel drainage along south of Holland Street Shepparton. | 2021-22 | \$86,740 | \$86,740 | Mar-21 | Mar-21 |
| 111873-20NSW-RTR | NSW | Inverell Shire Council | Bundanoon Lane (Rural Road) | A new layer of bitumen/aggregate seal will be applied. | 2021-22 | \$8,394 | \$8,394 | Jan-21 | Feb-21 |
| 111874-20NSW-RTR | NSW | Inverell Shire Council | Bullamungee Close (Rural Road) | A new layer of bitumen/aggregate seal will be applied. | 2021-22 | \$6,745 | \$6,745 | Jan-21 | Feb-21 |
| 111875-20NSW-RTR | NSW | Inverell Shire Council | Fisher Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied. | 2021-22 | \$8,919 | \$8,919 | Jan-21 | Feb-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------|--|----------------|---|--------------------|------------|----------|
| 111876-20NSW-RTR | NSW | Inverell Shire Council | Bedwell Downs Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied. | 2021-22 | \$34,615 | \$34,615 | Jan-21 | Feb-21 |
| 111877-20QLD-RTR | QLD | Murweh Shire Council | Old Charleville Road | Gravel resheet the existing pavement to 8m wide and install 8m wide grid. | 2021-22 | \$140,888 | \$140,888 | Feb-21 | Apr-21 |
| 111878-20VIC-RTR | VIC | Mornington Peninsula Shire Council | Bungower Road, Mornington | Installation of traffic signals to provide safe crossing point on Bungower Road and improve safety and operation of school crossing | 2021-22 | \$120,000 | \$280,000 | Mar-21 | Dec-21 |
| 111879-20NSW-RTR | NSW | Narrandera Shire Council | Kolkilbertoo Road (rural road) | Bitumen reseal of one segment of Kolkilbertoo Road 8 metres wide | 2021-22 | \$46,593 | \$46,593 | Jan-21 | Feb-21 |
| 111880-20NSW-RTR | NSW | Narrandera Shire Council | Kamarah Road (rural road), | new bitumen reseal over the existing worn seal | 2021-22 | \$66,707 | \$66,707 | Jan-21 | Feb-21 |
| 111881-20NSW-RTR | NSW | Narrandera Shire Council | Cowabbie Road (rural road) | new bitumen reseal over the old seal | 2021-22 | \$60,489 | \$60,489 | Jan-21 | Feb-21 |
| 111882-20NSW-RTR | NSW | Narrandera Shire Council | Bells Road (rural road) | new reseal over the existing seal | 2021-22 | \$50,832 | \$50,832 | Jan-21 | Feb-21 |
| 111883-20NSW-RTR | NSW | Narrandera Shire Council | Audley Street (Narrandera) | new reseal over the existing seal | 2021-22 | \$105,078 | \$105,078 | Jan-21 | Feb-21 |
| 111884-20SA-RTR | SA | City of Port Adelaide Enfield | Waldaree Street, Gepps Cross | Complete 150mm deep lift of asphalt and kerb and gutter replacement. | 2021-22 | \$291,170 | \$291,170 | Jan-21 | Feb-21 |
| 111885-20SA-RTR | SA | Rural City of Murray Bridge | Flagstaff Road, White Sands | Complete reconstruction and upgrade of existing pavement to provide a10.0m wide formation with a 9.0m wide seal and a minimum 7.0m wide carriage way. Provide improved intersection site distance at all junctions and upgraded vertical alignment to improved safety and serviceability for Higher Productivity Vehicles and employees. | 2021-22 | \$1,293,000 | \$2,400,000 | Mar-21 | Nov-21 |
| 111886-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Clive Steele Avenue, Monash | Rehabilitation of failed road pavement sections using asphalt resurfacing | 2021-22 | \$460,054 | \$460,054 | Feb-21 | Sep-21 |
| 111887-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Hoskins Street, Mitchell | Rehabilitation of failed sections of the road using asphalt resurfacing | 2021-22 | \$1,583,198 | \$1,583,198 | Feb-21 | Jun-21 |
| 111888-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Yamba Drive, Phillip | Rehabilitation of failed sections of road pavement using asphalt resurfacing | 2021-22 | \$385,746 | \$385,746 | Mar-21 | Sep-21 |
| 111889-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Flemington Road, Harrison | Rehabilitation of failed road pavement sections using asphalt resurfacing | 2021-22 | \$3,072,164 | \$3,072,164 | Apr-21 | Feb-22 |
| 111890-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Horse Park Drive, Harrison | Rehabilitation of failed road pavement sections using asphalt resurfacing | 2021-22 | \$380,703 | \$380,703 | Feb-21 | Jun-21 |
| 111891-20WA-RTR | WA | Shire of Ravensthorpe | Jerdacuttup Road (Rural Road) | renewal of bitumen road surface through reseal to improve skid resistance | 2021-22 | \$72,100 | \$216,300 | Mar-21 | May-21 |
| 111892-20WA-RTR | WA | Shire of Ravensthorpe | Hammersley Drive (Rural Road) | Renewal of bitumen road surface through reseal to improve skid resistance | 2021-22 | \$35,000 | \$154,000 | Mar-21 | May-21 |
| 111893-20WA-RTR | WA | Shire of Ravensthorpe | Springdale Road (Rural Road) | Renewal of bitumen road surface through reseal to improve skid resistance | 2021-22 | \$33,333 | \$100,000 | Mar-21 | May-21 |
| 111894-20QLD-RTR | QLD | Southern Downs Regional Council | Arbutus Street, Killarney | Reinstate road drainage and improve formation, add gravel, tyre and seal | 2020-21 | \$170,707 | \$170,707 | Aug-20 | Oct-21 |
| 111895-20VIC-RTR | VIC | Benalla Rural City Council | Webb Road, Benalla, Rural Road | Reseal of prepared surface with new bitumen material | 2020-21 | \$29,754 | \$29,754 | Dec-20 | Dec-20 |
| 111896-20VIC-RTR | VIC | Moorabool Shire Council | Gillespies Lane, Ballan | Pavement rehabilitation and widening | 2020-21 | \$390,000 | \$410,000 | Oct-20 | Dec-20 |
| 111897-20VIC-RTR | VIC | Moorabool Shire Council | Old Melbourne Road, Bungaree | Pavement rehabilitation and widening, intersection improvements and guard fence renewal. | 2021-22 | \$106,703 | \$324,069 | Feb-21 | Apr-21 |
| 111898-20QLD-RTR | QLD | Mount Isa City Council | Fourth Avenue, Mount Isa | Asphalt overlay 35mm AC10 C320 and replacement of traffic barrier and non-compliant pedestrian fencing over the culvert. | 2020-21 | \$38,337 | \$38,337 | Nov-20 | Jun-21 |
| 111899-20QLD-RTR | QLD | Mount Isa City Council | Dalton Crescent, Mount Isa | Asphalt overlay 35mm AC10 C320 | 2020-21 | \$44,384 | \$44,384 | Nov-20 | Mar-21 |
| 111900-20QLD-RTR | QLD | Mount Isa City Council | Isa Street, Mount Isa | Asphalt overlay 35mm AC10 C320 | 2020-21 | \$41,834 | \$41,834 | Dec-20 | Feb-21 |
| 111901-20QLD-RTR | QLD | Mount Isa City Council | Sunset Drive, Mount Isa | Asphalt overlay 35mm AC10 C320 | 2020-21 | \$27,367 | \$27,367 | Dec-20 | Feb-21 |
| 111903-20QLD-RTR | QLD | Southern Downs Regional Council | Town Street, Karara | Reinstate road drainage and improve formation, add gravel, tyre and seal. | 2021-22 | \$40,486 | \$40,486 | Apr-21 | Oct-21 |
| 111904-20NSW-RTR | NSW | Griffith City Council | Dalton Road (Rural Road) | Reseal approximately 6.030km of the wearing surface. | 2021-22 | \$163,920 | \$163,920 | Jan-21 | Apr-21 |
| 111905-20NSW-RTR | NSW | Griffith City Council | Joncondon Road (Rural Road) | Reseal approximately 1.625km of the wearing surface. | 2021-22 | \$59,402 | \$59,402 | Jan-21 | Apr-21 |
| 111906-20NSW-RTR | NSW | Griffith City Council | Boorga Road (Rural Road) | Construct and seal Boorga Road (6.7km), install additional drainage culverts and table drains. Pavement seal width including 2.0m sealed shoulder is 11.0m | 2021-22 | \$985,661 | \$5,252,411 | Jan-21 | Feb-24 |
| 111907-20VIC-RTR | VIC | Gannawarra Shire Council | Murrabit West road, Murrabit | To rehabilitation section to improve road surface | 2021-22 | \$359,973 | \$359,973 | Jan-21 | Jun-21 |
| 111908-20VIC-RTR | VIC | Gannawarra Shire Council | Worsley road, Tragowel | Re-sheet with 13% PI class 3 20mm crushed rock | 2021-22 | \$37,270 | \$37,270 | Jan-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 111909-20WA-RTR | WA | Shire of Kulin | High Street - Kulin | Installation of underground drainage pipes and catch pits. Reconstruction and reshaping of road pavement and resurfacing with asphalt. New kerbs and footpath reinstatement with pram ramps | 2021-22 | \$346,718 | \$364,635 | Jan-21 | May-21 |
| 111910-20NSW-RTR | NSW | Inverell Shire Council | Inverell - Bonshaw Road (Rural Road) | Heavy patching and resealing of defects. | 2021-22 | \$378,899 | \$378,899 | Mar-21 | Apr-21 |
| 111911-20VIC-RTR | VIC | City of Greater Dandenong | Cambria Road, Keysborough | Road maintenance including resurfacing and major patching application. | 2021-22 | \$230,500 | \$315,500 | Jan-21 | Mar-21 |
| 111912-20VIC-RTR | VIC | Latrobe City Council | Kosciuszko Street, Traralgon | Renewal of pavement and surface | 2021-22 | \$332,122 | \$466,255 | Jan-21 | Mar-21 |
| 111913-20NSW-RTR | NSW | Griffith City Council | Dickie Road Stg 1 (Rural Road) | Construct and seal Dickie Road for a length of 1.9km, install additional drainage culverts and table drains. Pavement seal width including 2.0m sealed shoulder is 10.0m on Dickie Road | 2021-22 | \$324,324 | \$1,422,250 | Jan-21 | Feb-24 |
| 111914-20VIC-RTR | VIC | Manningham City Council | George Street, Doncaster East | Major patching and renewal of asphalt surface. | 2021-22 | \$195,645 | \$195,645 | Apr-21 | Apr-21 |
| 111915-20QLD-RTR | QLD | Noosa Shire Council | Weyba Road, Noosaville | Road safety improvements including renewal of road wearing course. Improvements to drainage also made by improving the flow of water to bridge scuppers. | 2020-21 | \$108,504 | \$150,000 | Oct-20 | Oct-20 |
| 111916-20QLD-RTR | QLD | Noosa Shire Council | Mary River Road, Cooroy | Road safety improvements including renewal of road wearing course. Pavement repairs conducted to prevent future cracking and potholes | 2020-21 | \$681,496 | \$681,496 | Oct-20 | Oct-20 |
| 111917-20QLD-RTR | QLD | Barcoo Shire Council | Connemara Road (Rural Road) | Replacement of the existing bridge structure with concrete box culverts to provide a new, low maintenance asset that will provide for two lanes of traffic. | 2021-22 | \$156,400 | \$460,000 | Apr-21 | Jun-21 |
| 111918-20QLD-RTR | QLD | Barcoo Shire Council | Yaraka - Retreat Road (Rural Road) | Replacement of the existing culvert structure with concrete box culverts and associated scour protection works. | 2021-22 | \$134,200 | \$300,000 | May-21 | Jul-22 |
| 111919-20WA-RTR | WA | Shire of Halls Creek | Beckett St (Rural Road) | Edge patching of specific segments of the road. Patching of isolated potholes. Full width reseal for full length of road. | 2021-22 | \$105,000 | \$105,000 | Apr-21 | Jun-21 |
| 111920-20WA-RTR | WA | Shire of Halls Creek | Roberta Avenue (Rural Road) | Reconstruct the unsealed shoulders both sides of existing road. Widen sealed pavement to 9 metres to provide additional sealed pavement width for vehicles. Sealing of widening shoulders to provide for a 9 metre wide seal width. | 2021-22 | \$60,000 | \$60,000 | Apr-21 | Jun-21 |
| 111921-20WA-RTR | WA | Shire of Halls Creek | Jiririndi Crescent (Rural road) | Reconstruct sealed floodway pavement and seal surfacing to provide for a 7 metre wide sealed pavement. | 2021-22 | \$10,000 | \$10,000 | Apr-21 | Jun-21 |
| 111922-20WA-RTR | WA | Shire of Halls Creek | Cox Street (Rural Road) | Reconstruct full width of sealed pavement and construct new 2-coat seal over newly constructed pavement. | 2021-22 | \$50,000 | \$50,000 | Apr-21 | Jun-21 |
| 111923-20WA-RTR | WA | Shire of Halls Creek | Piriyaji Court (Rural Road) | Reconstruct full width of sealed pavement and construct new 2-coat seal onto new gravel pavement. | 2021-22 | \$20,000 | \$20,000 | Apr-21 | Jun-21 |
| 111924-20WA-RTR | WA | Shire of Halls Creek | Stan Tremlett Drive (Rural Road) | Reconstruct sealed pavement and construct new 2-coat seal onto new gravel pavement. | 2021-22 | \$30,000 | \$30,000 | Apr-21 | May-21 |
| 111925-20WA-RTR | WA | Shire of Halls Creek | Mardiwah Loop (Rural Road) | Edge patching for the length of this road on both sides. | 2021-22 | \$60,000 | \$60,000 | Apr-21 | Jun-21 |
| 111926-20NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Old Gundagai Rd (Rural Road, Cullinga area) | Lime Stabilise existing subbase and overlay with gravel to strengthen and widen the road. Improving horizontal sight distance over crest of hill by lowering road crest. | 2021-22 | \$239,657 | \$836,007 | May-21 | Mar-24 |
| 111927-20NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Mackay Street (Cootamundra) | Lime stabilise of existing subbase and overlay with gravel to strengthen and widen the road. Kerb and gutter will be replaced to improve the drainage of the road . | 2021-22 | \$186,958 | \$1,176,110 | Feb-21 | Jun-21 |
| 111928-20VIC-RTR | VIC | City of Port Phillip | Chapel Street, St Kilda | 40mm thick size 10 asphalt wearing course along 211metre and 9.0 metre width (Area = 1899 m2) | 2021-22 | \$133,180 | \$133,180 | Feb-21 | Mar-21 |
| 111929-20NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Muttama Road (Rural Road, Brawlin Area) | Lime Stabilise existing subbase and overlay with gravel to strengthen the road. Old drainage pipes across the road will be replaced by box culvert to improve the drainage and safety of vehicle run off from the road. | 2021-22 | \$247,855 | \$401,605 | Mar-21 | Jun-21 |
| 111930-20SA-RTR | SA | Kangaroo Island Council | South Coast Road (Rural Road) | Road to be resealed with 7mm spray seal | 2021-22 | \$124,733 | \$124,733 | Mar-21 | Apr-21 |
| 111931-20SA-RTR | SA | Kangaroo Island Council | Birchmore Road (Rural Road) | Reseal road with 7mm bitumen seal | 2021-22 | \$57,813 | \$57,813 | Mar-21 | Apr-21 |
| 111932-20VIC-RTR | VIC | City of Port Phillip | Centre Avenue, Port Melbourne | 40mm thick size 10 type N asphalt wearing course along 89 metre and width 11.4 metre (two sides each 5.7metre) Total asphalt area =1,015m2 | 2021-22 | \$30,472 | \$68,219 | Apr-21 | Apr-21 |
| 111933-20SA-RTR | SA | Kangaroo Island Council | Seal Bay Road (Rural Road) | reseal road with a 7mm bitumen spray seal | 2021-22 | \$53,650 | \$53,650 | Apr-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 111934-20SA-RTR | SA | Kangaroo Island Council | Willson River Road (Rural Road) | Resheet road with new crushed limestone to a depth of 150mm | 2021-22 | \$38,243 | \$38,243 | May-21 | Jun-21 |
| 111942-20NSW-RTR | NSW | City of Parramatta Council | Midson Road | The proposed work includes repair of existing pavement defects by heavy patching and resurfacing of the road with hot mix asphalt. Length = 325 m; Width = 10 m; Area = 3250 m2 | 2021-22 | \$120,113 | \$240,113 | May-21 | Jun-21 |
| 111943-20NSW-RTR | NSW | City of Parramatta Council | Murray Farm Road | The proposed work includes reconstruction of affected pavement areas and resurfacing of the road with hot mix asphalt. Length = 180 m; Width = 10.2 m; Area = 1836 m2. | 2021-22 | \$142,081 | \$142,081 | May-21 | Jun-21 |
| 111944-20NSW-RTR | NSW | City of Parramatta Council | Yates Avenue | The proposed work includes reconstruction of existing pavement with asphalt. Length = 175 m; Width = 6.6 m; Area = 1155 m2 | 2021-22 | \$165,337 | \$165,337 | May-21 | Jun-21 |
| 111945-20SA-RTR | SA | District Council of Orroroo Carrieton | Weighbridge Road, Orroroo | Stage One consists of constructing and sealing two new sections of road to link Railway Terrace to Weighbridge Road and Weighbridge Road to RM Williams Way, as well as reconstructing and sealing the existing Weighbridge Road. | 2021-22 | \$204,555 | \$1,018,000 | Jan-21 | Jun-21 |
| 111946-20QLD-RTR | QLD | Murweh Shire Council | Khyber Road (rural road) | Shoulder grading with imported gravel and seal graded sections with double coat bitumen seal. | 2021-22 | \$73,843 | \$73,843 | Apr-21 | Jun-21 |
| 111947-20SA-RTR | SA | City of Port Adelaide Enfield | Langham Place, Port Adelaide | Reconstruction and reseal of road. With new kerb and gutter, granular pavement reconstruction and reseal of asphalt. | 2021-22 | \$129,000 | \$129,000 | Mar-21 | Mar-21 |
| 111948-20NSW-RTR | NSW | Warrumbungle Shire Council | Neilrex Road (rural road) | Overlay the existing surface with 100mm compacted road based and bitumen seal to a width of 6 metres. | 2020-21 | \$50,000 | \$166,572 | Dec-20 | Mar-21 |
| 111949-20WA-RTR | WA | Shire of Mukinbudin | Kununoppin-Mukinbudin Road (Rural Road) | Widen the Kununoppin-Mukinbudin Road to a width of 8.0 meters with a 1.0 meter gravel shoulders. Installs signs and delineation and pavement markings. Reconstruct the intersection with Barbalin-Koonkoobing Road | 2021-22 | \$57,650 | \$178,258 | Jan-21 | Jun-21 |
| 111950-20NSW-RTR | NSW | Ku-Ring-Gai Council | Link Road, St Ives | Reconstruct the pavement structure between Mona Vale Road and Stanley Street. Excavate total of 190mm thick of existing pavement and reconstruct with 140mm of AC28 and 50mm of AC14 as wearing course. Project includes reinstatement to the existing line marking and Road Pavement Markings as part of the reconstruction works. | 2021-22 | \$505,000 | \$505,000 | Nov-21 | Dec-21 |
| 111951-20NSW-RTR | NSW | Ku-Ring-Gai Council | Springdale road, Killara | Reconstruct the pavement structure between Stanhope Road and Rosebery Road. Excavate total of 150mm thick of existing pavement and reconstruct with 100mm of AC28 and 50mm of AC14 as wearing course. Project includes reinstatement to the existing line marking and Road Pavement Markings as part of the reconstruction works. | 2022-23 | \$201,890 | \$620,000 | Feb-22 | Jun-22 |
| 111952-20NSW-RTR | NSW | Murrumbidgee Council | Main Canal Road, Coleambally (Rural Road) | Reseal section with 14mm aggregate and bitumen to a width of 6.6m | 2021-22 | \$56,405 | \$56,405 | Mar-21 | Apr-21 |
| 111953-20VIC-RTR | VIC | Bayside City Council | Sussex Street, Brighton | Cold planing followed by 5,700 m2 asphalt work and line marking. | 2021-22 | \$90,000 | \$134,323 | Apr-21 | Apr-21 |
| 111954-20VIC-RTR | VIC | Bayside City Council | Wallace Crescent, Beaumaris | 450 linear meters of kerb and channel reconstruction and cold planing, followed by 1,800 square meters of asphalt resealing and line marking. | 2020-21 | \$179,624 | \$179,624 | Nov-20 | Mar-21 |
| 111955-20VIC-RTR | VIC | Bayside City Council | Weber Street, Brighton East | 415 linear meters of kerb and channel reconstruction and cold planing, followed by 1,725 square meters of asphalt resealing and line marking. | 2020-21 | \$101,308 | \$123,500 | Nov-20 | Feb-21 |
| 112506-20NSW-RTR | NSW | Northern Beaches Council | Ballyshannon Road, Killarney Heights | Repair the pavement and resurface with asphaltic concrete. | 2021-22 | \$142,182 | \$142,182 | Feb-21 | Mar-21 |
| 112507-20VIC-RTR | VIC | Nillumbik Shire Council | Allendale Road, Diamond Creek | Profile existing sealed surface where necessary, apply new asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$66,000 | \$85,000 | Jun-21 | Jun-21 |
| 112508-20VIC-RTR | VIC | Nillumbik Shire Council | Plenty River Drive, Greensborough | Profile existing sealed surface where necessary, apply new asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. An environmentally friendly crumbed rubber asphalt mix will be used. | 2021-22 | \$105,000 | \$105,000 | Jun-21 | Jun-21 |
| 112510-20VIC-RTR | VIC | Nillumbik Shire Council | Aqueduct Road, Diamond Creek | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$40,000 | \$40,000 | Apr-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 112512-20QLD-RTR | QLD | North Burnett Regional Council | Middle Boyne Road, Mundubbera Queensland | Remove Bitumen, reshape road and reseal to improve longevity of road and a better road condition for all users. | 2020-21 | \$93,867 | \$93,867 | Dec-20 | May-21 |
| 112514-20QLD-RTR | QLD | North Burnett Regional Council | Emu Creek Road, Biggenden | Remove bitumen, reshape road and reseal to improve asset | 2020-21 | \$89,174 | \$89,174 | Dec-20 | May-21 |
| 112515-20QLD-RTR | QLD | North Burnett Regional Council | Swindon Road, Mount Perry Queensland | Remove bitumen, reshape road and reseal to improve the asset and safety for all road users. | 2020-21 | \$260,104 | \$934,000 | Dec-20 | Jun-21 |
| 112516-20VIC-RTR | VIC | Frankston City Council | Dandenong Road West, Frankston | Road pavement rehabilitation works are proposed to strengthen the road to cater for high traffic demands (particularly at the Bayside Shopping Centre carpark and near the Beach Street Intersection). Following pavement strengthening, a new asphalt surface will be laid to ensure a smooth driving surface for all road users. | 2022-23 | \$226,346 | \$440,000 | Jan-22 | Mar-22 |
| 112517-20VIC-RTR | VIC | East Gippsland Shire Council | Benambra/Limestone road (Rural road) | It is proposed to stabilize failed pavement, add a layer of crushed rock and reseal the road pavement to the current width. | 2021-22 | \$301,000 | \$320,000 | Jul-21 | Dec-21 |
| 112518-20VIC-RTR | VIC | East Gippsland Shire Council | Omeo Valley road (Rural Road) | It is proposed to stabilize each failed pavement section, add a layer of crushed rock and reseal the road pavement to the current width. | 2021-22 | \$849,000 | \$874,000 | Mar-21 | Apr-22 |
| 112519-20VIC-RTR | VIC | Moira Shire Council | Yabba Road, Yabba | Resheet with a 150mm layer of crushed rock | 2021-22 | \$53,920 | \$53,920 | Feb-21 | Jun-21 |
| 112520-20VIC-RTR | VIC | Moira Shire Council | Marungi Road, Yabba | Resheet with a 150mm layer of crushed rock | 2021-22 | \$21,834 | \$21,834 | Feb-21 | Jun-21 |
| 112521-20VIC-RTR | VIC | Moira Shire Council | Ferguson Street, Yarrowonga | Reconstruct kerb and channel and failed pavement sections. | 2021-22 | \$43,770 | \$43,770 | Feb-21 | Mar-21 |
| 112522-20VIC-RTR | VIC | Moira Shire Council | Barr Street, Tungamah | Reconstruct kerb and channel and failed pavement sections. | 2021-22 | \$49,974 | \$49,974 | Feb-21 | Jun-21 |
| 112523-20WA-RTR | WA | City of Wanneroo | Berriman Drive, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$318,031 | \$426,867 | Feb-21 | May-21 |
| 112524-20WA-RTR | WA | City of Wanneroo | Baretta Road, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$263,000 | \$325,985 | Feb-21 | May-21 |
| 112525-20WA-RTR | WA | City of Wanneroo | Lindsay Road, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$88,700 | \$105,836 | Feb-21 | May-21 |
| 112526-20WA-RTR | WA | City of Wanneroo | Pappas Road, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$58,000 | \$77,104 | Feb-21 | May-21 |
| 112527-20WA-RTR | WA | Shire of Brookton | Brookton Kweda (rural road) | repairs and 2 coat seal | 2021-22 | \$83,196 | \$83,196 | Feb-21 | Mar-21 |
| 112528-20VIC-RTR | VIC | Loddon Shire Council | Boort Yando Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$35,077 | \$35,077 | Jan-21 | Jun-21 |
| 112531-20VIC-RTR | VIC | Loddon Shire Council | Burke St, Newbridge | It is proposed to apply a new seal. | 2021-22 | \$15,381 | \$15,381 | Jan-21 | Jun-21 |
| 112532-20VIC-RTR | VIC | Loddon Shire Council | Charlton Borung Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$46,386 | \$46,386 | Jan-21 | Jun-21 |
| 112533-20VIC-RTR | VIC | Loddon Shire Council | Dunolly Inglewood Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$51,704 | \$51,704 | Jan-21 | Jun-21 |
| 112534-20VIC-RTR | VIC | Loddon Shire Council | Echuca Serpentine Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$30,651 | \$30,651 | Jan-21 | Jun-21 |
| 112535-20VIC-RTR | VIC | Loddon Shire Council | Echuca Serpentine Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$26,156 | \$26,156 | Jan-21 | Jun-21 |
| 112536-20VIC-RTR | VIC | Loddon Shire Council | Hollands Lane, Newbridge | It is proposed to apply a new seal. | 2021-22 | \$8,588 | \$8,588 | Jan-21 | Jun-21 |
| 112537-20VIC-RTR | VIC | Loddon Shire Council | Inglewood Powlett Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$19,155 | \$19,155 | Jan-21 | Jun-21 |
| 112538-20VIC-RTR | VIC | Loddon Shire Council | Inglewood Serpentine Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$12,464 | \$12,464 | Jan-21 | Jun-21 |
| 112539-20VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$28,988 | \$28,988 | Jan-21 | Jun-21 |
| 112540-20VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$14,975 | \$14,975 | Jan-21 | Jun-21 |
| 112541-20VIC-RTR | VIC | Loddon Shire Council | Pyramid Yarraberb Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$48,867 | \$48,867 | Jan-21 | Jun-21 |
| 112542-20NSW-RTR | NSW | Mid-Western Regional Council | Craigmoor Road (Rural Road) | Shoulder grade and reseal of the full width of road to protect the underlying pavement from water damage. | 2020-21 | \$56,708 | \$56,708 | Oct-20 | Dec-20 |
| 112543-20VIC-RTR | VIC | Loddon Shire Council | Rheola Arnold Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$18,146 | \$18,146 | Jan-21 | Jun-21 |
| 112544-20VIC-RTR | VIC | Loddon Shire Council | Southery St, Inglewood | It is proposed to apply a new seal. | 2021-22 | \$16,133 | \$16,133 | Jan-21 | Jun-21 |
| 112545-20VIC-RTR | VIC | Loddon Shire Council | Tandarra Elmore Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$41,767 | \$41,767 | Jan-21 | Jun-21 |
| 112546-20VIC-RTR | VIC | Loddon Shire Council | Yalook Mail Rd (Rural Rd) | It is proposed to apply a new seal. | 2021-22 | \$97,693 | \$97,693 | Jan-21 | Jun-21 |
| 112547-20VIC-RTR | VIC | Loddon Shire Council | Bridgewater Raywood Rd (Rural Rd) | It is proposed to apply a final seal. | 2021-22 | \$54,057 | \$54,057 | Jan-21 | Jun-21 |
| 112548-20VIC-RTR | VIC | Loddon Shire Council | Echuca Serpentine Rd (Rural Rd) | It is proposed to apply a final seal. | 2021-22 | \$27,869 | \$27,869 | Jan-21 | Jun-21 |
| 112549-20VIC-RTR | VIC | Loddon Shire Council | Echuca Serpentine Rd (Rural Rd) | It is proposed to apply a final seal. | 2021-22 | \$32,235 | \$32,235 | Jan-21 | Jun-21 |
| 112554-20QLD-RTR | QLD | Redland City Council | Main Road, Wellington Point | Works will include the removal and replacement of the existing footpath, retaining wall, north bound lane and kerb and channel. Works will also include the realignment of the current water main. | 2021-22 | \$182,120 | \$495,698 | Feb-21 | Apr-21 |
| 112556-20VIC-RTR | VIC | Loddon Shire Council | Laanecoerie Newbridge Road (Rural Road) | It is proposed to reconstruct the existing road pavement and widen it to allow a 6.4m wide sealed road. | 2021-22 | \$239,553 | \$739,553 | Apr-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 112558-20NSW-RTR | NSW | Bogan Shire Council | Hoskins Street Nyngan | Excavate poor quality and wet subgrade, incorporate DGB20 road base and stabilize with lime, then reinstate asphalt. | 2020-21 | \$120,000 | \$120,000 | Nov-20 | Jun-24 |
| 112559-20SA-RTR | SA | City of Holdfast Bay | Leak Avenue | kerb and water table replacement and reseal | 2021-22 | \$69,000 | \$88,848 | Feb-21 | Mar-21 |
| 112560-20VIC-RTR | VIC | Loddon Shire Council | Berrimal Nine Mile Road (Rural Road) | It is proposed to resheet the road with 100mm deep by 4.5m wide of gravel. | 2020-21 | \$12,343 | \$33,880 | Nov-20 | May-21 |
| 112562-20NSW-RTR | NSW | Armidale Regional Council | Exmouth Road (Rural Road) | Bridge required immediate replacement to bridge decking and the removal and replacement of kerb logs | 2020-21 | \$13,786 | \$13,786 | Nov-20 | Jan-21 |
| 112564-20NSW-RTR | NSW | Armidale Regional Council | Stella Street (Hillgrove) | Work proposed was to install a set of pipe culverts across Stella St to divert the drainage water away effectively | 2020-21 | \$7,744 | \$7,744 | Dec-20 | Jan-21 |
| 112565-20NSW-RTR | NSW | Newcastle City Council | Yangan Drive, Beresfield | Replacement of existing heavily bound pavement with a deep lift asphalt of increased thickness. | 2021-22 | \$611,347 | \$611,347 | Feb-21 | Jun-21 |
| 112566-20NSW-RTR | NSW | Armidale Regional Council | Isabella Street (Hillgrove Village) | Work proposed was to create a drain to divert water away from Brackin St and divert along the Laneway and away from Isabella St using an installed a set of pipe culverts across Isabella Street | 2020-21 | \$7,744 | \$7,744 | Dec-20 | Feb-21 |
| 112569-20NSW-RTR | NSW | Coolamon Shire Council | Marrar North Road (rural road) | Reshape shoulder, apply material, clear culverts and tabledrains, replace missing guideposts. | 2021-22 | \$25,566 | \$25,566 | May-21 | Jun-21 |
| 112570-20NSW-RTR | NSW | Coolamon Shire Council | Lesterfield Lane (rural road) | Reshape road, apply material, clear culverts and tabledrains, replace missing guideposts. | 2021-22 | \$9,987 | \$37,652 | May-21 | Jun-21 |
| 112571-20NSW-RTR | NSW | Coolamon Shire Council | Old Roping Pole Road (rural road) | Reshape road, apply material, clear culverts and tabledrains and replace missing guideposts. | 2021-22 | \$10,705 | \$10,705 | May-21 | Jun-21 |
| 112572-20TAS-RTR | TAS | Central Highlands Council | Pelham Road (Rural road) | Sealing with a two coat surface seal. | 2021-22 | \$239,128 | \$815,291 | Feb-21 | May-21 |
| 112573-20SA-RTR | SA | City of Holdfast Bay | Girdlestone Street | replacement of kerbs and reseal | 2021-22 | \$31,000 | \$39,512 | Feb-21 | Mar-21 |
| 112574-20NSW-RTR | NSW | Bogan Shire Council | Moonagee Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$60,735 | \$60,735 | May-21 | Jul-21 |
| 112576-20QLD-RTR | QLD | Cassowary Coast Regional Council | Bluff Road, Bilyana | Removal of existing culverts and replace with new. | 2020-21 | \$159,286 | \$200,000 | Oct-20 | Dec-20 |
| 112577-20NSW-RTR | NSW | Glen Innes Severn Council | Kelleys Road (Rural Road) | Re-sheet with a 100 mm overlay of crushed material. | 2021-22 | \$50,000 | \$50,000 | Mar-21 | Jun-21 |
| 112578-20VIC-RTR | VIC | Northern Grampians Shire Council | Green Street, Glenorchy | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2020-21 | \$22,294 | \$22,294 | Dec-20 | Dec-20 |
| 112579-20VIC-RTR | VIC | Northern Grampians Shire Council | Woolpack Road, St Arnaud | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2020-21 | \$46,754 | \$46,754 | Dec-20 | Dec-20 |
| 112580-20VIC-RTR | VIC | Northern Grampians Shire Council | Kell Road, St Arnaud | Road to be resealed to improve safety. | 2020-21 | \$29,149 | \$29,149 | Nov-20 | Dec-20 |
| 112581-20VIC-RTR | VIC | Northern Grampians Shire Council | Mokepilly Road, Mokepilly | Road to be resealed to improve safety. | 2020-21 | \$73,544 | \$111,760 | Dec-20 | Dec-20 |
| 112583-20VIC-RTR | VIC | Northern Grampians Shire Council | Tulkara Railway Road, Navarre | Road to be resealed to improve safety. | 2020-21 | \$51,008 | \$51,008 | Dec-20 | Dec-20 |
| 112584-20VIC-RTR | VIC | Northern Grampians Shire Council | Bunyip Hill Road, Deep Lead | The gravel road travelling surface has worn away. | 2020-21 | \$22,737 | \$22,737 | Dec-20 | Dec-20 |
| 112585-20VIC-RTR | VIC | Northern Grampians Shire Council | Cope Cope Road, Coonooer Bridge | The gravel road travelling surface has worn away. | 2020-21 | \$24,229 | \$24,229 | Nov-20 | Nov-20 |
| 112586-20NSW-RTR | NSW | Tamworth Regional Council | Kable Ave, Tamworth | Mill out existing pavement, supply, place and compact 100mm of Asphalt to the existing alignment and width | 2020-21 | \$303,927 | \$303,927 | Nov-20 | Feb-21 |
| 112587-20NSW-RTR | NSW | Tamworth Regional Council | Old Winton Road, Winton | Replace existing culverts with similar structures. | 2020-21 | \$566,847 | \$566,847 | Oct-20 | Feb-21 |
| 112588-20VIC-RTR | VIC | Northern Grampians Shire Council | Hewitt Road, Gowar East | The gravel road travelling surface has worn away. | 2020-21 | \$31,628 | \$31,628 | Nov-20 | Dec-20 |
| 112589-20VIC-RTR | VIC | Northern Grampians Shire Council | McKew Road, Gooroc | The gravel road travelling surface has worn away. | 2020-21 | \$31,365 | \$31,365 | Dec-20 | Dec-20 |
| 112590-20VIC-RTR | VIC | Northern Grampians Shire Council | Phillips Road, Coonooer West | The gravel road travelling surface has worn away. | 2020-21 | \$28,431 | \$28,431 | Dec-20 | Dec-20 |
| 112591-20NSW-RTR | NSW | Bogan Shire Council | Whiterock Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$30,042 | \$30,042 | Oct-21 | Feb-22 |
| 112592-20VIC-RTR | VIC | Northern Grampians Shire Council | Red Hill Road, Lake Lonsdale | The gravel road travelling surface has worn away. | 2020-21 | \$34,312 | \$34,312 | Dec-20 | Dec-20 |
| 112593-20VIC-RTR | VIC | Northern Grampians Shire Council | Joel Joel Road, Joel South | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2020-21 | \$29,802 | \$59,604 | Dec-20 | Dec-20 |
| 112594-20SA-RTR | SA | City of Holdfast Bay | Fairfield Avenue | replacement of kerbs/water table and reseal | 2021-22 | \$36,000 | \$41,094 | Feb-21 | Feb-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 112595-20SA-RTR | SA | City of Holdfast Bay | Gofflands Terrace | replacement of kerbs/water table and reseal | 2021-22 | \$34,000 | \$42,537 | Mar-21 | Mar-21 |
| 112596-20VIC-RTR | VIC | Northern Grampians Shire Council | Joel South Road, Joel South | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2020-21 | \$60,438 | \$60,438 | Dec-20 | Dec-20 |
| 112597-20NSW-RTR | NSW | Dubbo Regional Council | Sawmill Street, Eumungerie | Form road base and bitumen seal. | 2021-22 | \$86,485 | \$86,485 | Feb-21 | Apr-21 |
| 112598-20NSW-RTR | NSW | Dubbo Regional Council | Joseph Road (Rural Road) | Form road base and bitumen seal. | 2021-22 | \$90,834 | \$90,834 | Feb-21 | Apr-21 |
| 112599-20SA-RTR | SA | District Council of Tumby Bay | Brooker Road (rural road) | Resheet 3.2km of open surface road to upgrade surface | 2020-21 | \$9,131 | \$78,690 | Dec-20 | Feb-21 |
| 112601-20NSW-RTR | NSW | Bogan Shire Council | Gongolgon Road (Rural Road) | Re-shape 3 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$94,281 | \$94,281 | Oct-21 | Jan-22 |
| 112602-20NSW-RTR | NSW | Bogan Shire Council | Bourkes Road (Rural Road) | Re-shape 1 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2022-23 | \$18,318 | \$18,318 | Jan-22 | Feb-22 |
| 112603-20NSW-RTR | NSW | Bogan Shire Council | Pepper Lane (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$43,083 | \$43,083 | May-21 | Oct-21 |
| 112604-20NSW-RTR | NSW | Bogan Shire Council | Canonba Road (Rural Road) | Re-shape 1.5 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$40,169 | \$40,169 | Oct-21 | Mar-22 |
| 112605-20NSW-RTR | NSW | Bogan Shire Council | Glengarif Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$51,999 | \$51,999 | Oct-21 | Mar-22 |
| 112606-20WA-RTR | WA | Shire of Mount Magnet | Richardson St, Mount Magnet | Flushed and worn sections will be resealed to increase traction, reinstatement of linemarking on completion of works | 2022-23 | \$67,421 | \$67,421 | Jun-22 | Jun-22 |
| 112607-20NSW-RTR | NSW | Walcha Council | Aberaldie Road, Walcha | Gravel overlay and in situ stabilisation of 1100m of existing failed pavement finished with a 14/7mm double/double bitumen seal. The road will also be widened by approximately 1.5m to a full width of 6.5m. | 2021-22 | \$200,018 | \$200,018 | Mar-21 | May-21 |
| 112608-20NSW-RTR | NSW | Walcha Council | Campfire Road, Woolbrook | Gravel overlay and in situ stabilisation of failed pavement at the Campfire Road and Church Street intersection along with a 14/7mm double/double seal. Works will include improved linemarking to improve safety at the Woolbrook Public School. | 2021-22 | \$65,000 | \$65,000 | Jul-21 | Nov-21 |
| 112613-20WA-RTR | WA | Shire of Mount Magnet | Mount Magnet Hill 50 Rd, Mount Magnet | Re-seal intersections and flushed section of Mount Magnet Hill 50 Rd. Install intersection stubs at Haul Rd Intersection to preserve the asset and stop material being tracked onto the Mount Magnet Hill 50 Rd. | 2022-23 | \$34,675 | \$121,222 | Jun-22 | Jun-22 |
| 112614-20WA-RTR | WA | Shire of Mount Magnet | Checker Plant Rd, Mount Magnet | Resealing to increase traction and sealing of intersection stubs to prevent material being tracked onto and damaging surface of Checker Plant Rd. | 2022-23 | \$69,604 | \$69,604 | Jun-22 | Jun-22 |
| 112615-20WA-RTR | WA | Shire of Mount Magnet | Moses St, Mount Magnet | Profiling and reinstatement of pavement and re-application of bituminous surface. Reinstatement of Linemarking. | 2023-24 | \$36,238 | \$36,238 | Aug-23 | Dec-23 |
| 112616-20WA-RTR | WA | Shire of Wyndham East Kimberley | Dryandra Road, Kununurra Townsite | Reseal the road. | 2020-21 | \$28,255 | \$28,255 | Aug-20 | Aug-20 |
| 112617-20WA-RTR | WA | Shire of Wyndham East Kimberley | Wilga Place, Kununurra Townsite | Reseal the road. | 2020-21 | \$13,324 | \$13,324 | Aug-20 | Aug-20 |
| 112618-20WA-RTR | WA | Shire of Wyndham East Kimberley | Mallee Court, Kununurra Townsite | Reseal the road. | 2020-21 | \$12,111 | \$12,111 | Aug-20 | Aug-20 |
| 112619-20WA-RTR | WA | Shire of Wyndham East Kimberley | Boobialla Way, Kununurra Townsite | Reseal the road. | 2020-21 | \$28,951 | \$28,951 | Aug-20 | Aug-20 |
| 112620-20WA-RTR | WA | Shire of Wyndham East Kimberley | Hovea Street, Kununurra Townsite | Reseal the road. | 2020-21 | \$5,676 | \$5,676 | Aug-20 | Aug-20 |
| 112621-20WA-RTR | WA | Shire of Wyndham East Kimberley | Acacia Court, Kununurra Townsite | Reseal the road. | 2020-21 | \$14,143 | \$14,143 | Aug-20 | Aug-20 |
| 112622-20WA-RTR | WA | Shire of Wyndham East Kimberley | Calatropis Court, Kununurra Townsite | Reseal the road. | 2020-21 | \$6,015 | \$6,015 | Aug-20 | Aug-20 |
| 112623-20WA-RTR | WA | Shire of Wyndham East Kimberley | Greybox Crescent, Kununurra Townsite | Reseal the road. | 2020-21 | \$18,786 | \$18,786 | Aug-20 | Aug-20 |
| 112624-20WA-RTR | WA | Shire of Wyndham East Kimberley | Cajuput Street, Kununurra Townsite | Reseal the road. | 2020-21 | \$16,011 | \$16,011 | Aug-20 | Aug-20 |
| 112625-20WA-RTR | WA | Shire of Wyndham East Kimberley | Kurrajong St, Kununurra Townsite | Reseal the road. | 2020-21 | \$16,314 | \$16,314 | Aug-20 | Aug-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 112626-20WA-RTR | WA | Shire of Wyndham East Kimberley | Bauhinia Street, Kununurra Townsite | Reseal the road. | 2020-21 | \$12,710 | \$12,710 | Aug-20 | Aug-20 |
| 112627-20WA-RTR | WA | Shire of Wyndham East Kimberley | Wattle Street, Kununurra Townsite | Reseal the road. | 2020-21 | \$4,374 | \$4,374 | Aug-20 | Aug-20 |
| 112628-20WA-RTR | WA | Shire of Wyndham East Kimberley | Carbeen Street, Kununurra Townsite | Reseal the road. | 2020-21 | \$16,806 | \$16,806 | Aug-20 | Aug-20 |
| 112629-20WA-RTR | WA | Shire of Wyndham East Kimberley | Woolybutt Place, Kununurra Townsite | Reseal the road. | 2020-21 | \$13,905 | \$13,905 | Aug-20 | Aug-20 |
| 112630-20WA-RTR | WA | Shire of Wyndham East Kimberley | Carpentaria Street, Kununurra Townsite | Reseal the road. | 2020-21 | \$10,529 | \$10,529 | Aug-20 | Aug-20 |
| 112631-20WA-RTR | WA | Shire of Wyndham East Kimberley | Beefwood Street, Kununurra Townsite | Reseal the road. | 2020-21 | \$23,812 | \$23,812 | Aug-20 | Aug-20 |
| 112632-20WA-RTR | WA | Shire of Wyndham East Kimberley | Frangipani Court, Kununurra Townsite | Reseal the road. | 2020-21 | \$3,280 | \$3,280 | Aug-20 | Aug-20 |
| 112633-20WA-RTR | WA | Shire of Wyndham East Kimberley | Koolparn Court, Kununurra Townsite | Reseal the road. | 2020-21 | \$6,377 | \$6,377 | Aug-20 | Aug-20 |
| 112634-20WA-RTR | WA | Shire of Wyndham East Kimberley | Rosella Close, Kununurra Townsite | Reseal the road. | 2020-21 | \$5,059 | \$5,059 | Aug-20 | Aug-20 |
| 112635-20WA-RTR | WA | Shire of Wyndham East Kimberley | Berkeley Crescent, Rural | Reseal the road. | 2020-21 | \$65,173 | \$65,173 | Aug-20 | Aug-20 |
| 112636-20WA-RTR | WA | Shire of Wyndham East Kimberley | Chamberlain Drive, Rural | Reseal the road. | 2020-21 | \$79,699 | \$79,699 | Aug-20 | Aug-20 |
| 112637-20NSW-RTR | NSW | Walcha Council | Forest Way, Niangala | Works will involve a gravel overlay and in situ stabilisation of the existing pavement, followed by a 14/7mm double/double seal. | 2021-22 | \$50,000 | \$327,214 | Apr-21 | Aug-22 |
| 112638-20WA-RTR | WA | Shire of Wyndham East Kimberley | Drysdale Approach, Rural | Reseal the road. | 2020-21 | \$87,060 | \$87,060 | Aug-20 | Aug-20 |
| 112639-20WA-RTR | WA | Shire of Wyndham East Kimberley | Pentecost Elbow, Rural | Reseal the road. | 2020-21 | \$52,192 | \$52,192 | Aug-20 | Aug-20 |
| 112640-20WA-RTR | WA | Shire of Wyndham East Kimberley | Salmond Court (Rural Road) | Reseal the road. | 2020-21 | \$9,393 | \$9,393 | Aug-20 | Aug-20 |
| 112641-20WA-RTR | WA | Shire of Wyndham East Kimberley | Weero Road, Rural | Reseal the road. | 2020-21 | \$34,901 | \$34,901 | Aug-20 | Aug-20 |
| 112642-20NSW-RTR | NSW | Bogan Shire Council | Dandaloo Road (Rural Road) | Re-shape 6 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2020-21 | \$123,242 | \$123,242 | Dec-20 | Feb-21 |
| 112643-20NSW-RTR | NSW | The Council of Camden | Oran Park Drive, Oran Park | Require Heavy patching and Asphalt resheeting. | 2021-22 | \$65,000 | \$144,378 | Apr-21 | Jun-21 |
| 112647-20QLD-RTR | QLD | Barcaldine Regional Council | Acacia Street, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$20,170 | \$20,170 | Apr-21 | May-21 |
| 112648-20QLD-RTR | QLD | Barcaldine Regional Council | Alpha Dip Yards Road, Alpha | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$33,162 | \$33,162 | Apr-21 | May-21 |
| 112649-20QLD-RTR | QLD | Barcaldine Regional Council | Barcaldine/Isisford Road, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$39,975 | \$39,975 | Apr-21 | Jun-21 |
| 112650-20VIC-RTR | VIC | Loddon Shire Council | Sebastian Road (Rural Rd) | It is proposed to reseal this section of road. | 2021-22 | \$25,640 | \$25,640 | Feb-21 | Jun-21 |
| 112651-20QLD-RTR | QLD | Barcaldine Regional Council | Beech Street, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$24,059 | \$24,059 | Apr-21 | May-21 |
| 112652-20QLD-RTR | QLD | Etheridge Shire Council | Strathmore Road, Georgetown | Current ravel road needs to be reconstructed with a formation of 8 metres wide and a bitumen seal. | 2020-21 | \$834,918 | \$1,669,836 | Jul-20 | Dec-20 |
| 112653-20QLD-RTR | QLD | Barcaldine Regional Council | Beryl Road Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$2,456 | \$2,456 | Apr-21 | May-21 |
| 112654-20QLD-RTR | QLD | Barcaldine Regional Council | Bottlebrush Avenue, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$46,184 | \$46,184 | Apr-21 | May-21 |
| 112655-20VIC-RTR | VIC | Northern Grampians Shire Council | Wyndarra Road, Concongella | Undertake repair works to treat exposed reinforcement in the culvert | 2020-21 | \$22,788 | \$22,788 | Dec-20 | Feb-21 |
| 112656-20QLD-RTR | QLD | Barcaldine Regional Council | Boundary Street, Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$25,936 | \$25,936 | Apr-21 | May-21 |
| 112657-20VIC-RTR | VIC | Northern Grampians Shire Council | Willaring Road, Callawadda | Renewal of twin set of culverts and end walls | 2020-21 | \$48,948 | \$48,948 | Dec-20 | Feb-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|------------------------------|--|----------------|---|--------------------|------------|----------|
| 112658-20QLD-RTR | QLD | Barcaldine Regional Council | Bridge Street, Muttaborra | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$19,220 | \$19,220 | Apr-21 | May-21 |
| 112659-20VIC-RTR | VIC | Northern Grampians Shire Council | Banyena Road, Avon Plains | Rehabilitate a section of Banyena Road that is in very poor condition | 2020-21 | \$140,000 | \$309,429 | Dec-20 | Mar-21 |
| 112660-20QLD-RTR | QLD | Barcaldine Regional Council | Brigalow Street, Barcaldine. | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$8,247 | \$8,247 | Apr-21 | May-21 |
| 112661-20QLD-RTR | QLD | Barcaldine Regional Council | Burt Street, Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$47,808 | \$47,808 | Apr-21 | May-21 |
| 112662-20QLD-RTR | QLD | Barcaldine Regional Council | Chestnut Street Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$9,492 | \$9,492 | Apr-21 | May-21 |
| 112663-20QLD-RTR | QLD | Barcaldine Regional Council | Coreena Road, Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$8,428 | \$8,428 | Apr-21 | May-21 |
| 112664-20QLD-RTR | QLD | Barcaldine Regional Council | Cornish Street, Muttaborra | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$27,943 | \$27,943 | Apr-21 | May-21 |
| 112665-20QLD-RTR | QLD | Barcaldine Regional Council | Culladar Road, Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$1,086 | \$1,086 | Apr-21 | May-21 |
| 112666-20QLD-RTR | QLD | Barcaldine Regional Council | Cypress Street, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$18,909 | \$18,909 | Apr-21 | May-21 |
| 112667-20QLD-RTR | QLD | Barcaldine Regional Council | Delta Road, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$9,250 | \$9,250 | Apr-21 | May-21 |
| 112668-20QLD-RTR | QLD | Barcaldine Regional Council | Devon Street, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$19,132 | \$19,132 | Apr-21 | May-21 |
| 112669-20QLD-RTR | QLD | Barcaldine Regional Council | Edkins Street, Muttaborra | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$9,307 | \$9,307 | Apr-21 | May-21 |
| 112670-20QLD-RTR | QLD | Barcaldine Regional Council | Fir Street Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$12,378 | \$12,378 | Apr-21 | May-21 |
| 112671-20QLD-RTR | QLD | Barcaldine Regional Council | Forsyth Street Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$8,118 | \$8,118 | Apr-21 | May-21 |
| 112672-20QLD-RTR | QLD | Barcaldine Regional Council | Kensington Road, Muttaborra | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$116,702 | \$116,702 | Apr-21 | May-21 |
| 112673-20QLD-RTR | QLD | Barcaldine Regional Council | Kingston Street, Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$18,490 | \$18,490 | Apr-21 | May-21 |
| 112674-20QLD-RTR | QLD | Barcaldine Regional Council | Klugh Street, Muttaborra | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$14,395 | \$14,395 | Apr-21 | May-21 |
| 112675-20QLD-RTR | QLD | Barcaldine Regional Council | Mary Street Muttaborra | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$4,447 | \$4,447 | Apr-21 | May-21 |
| 112676-20QLD-RTR | QLD | Barcaldine Regional Council | Nev Bullen Drive, Muttaborra | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$18,687 | \$18,687 | Apr-21 | May-21 |
| 112677-20QLD-RTR | QLD | Barcaldine Regional Council | Plane Street Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$6,755 | \$6,755 | Apr-21 | May-21 |
| 112678-20QLD-RTR | QLD | Barcaldine Regional Council | Politic Road Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$5,160 | \$5,160 | Apr-21 | May-21 |
| 112679-20QLD-RTR | QLD | Barcaldine Regional Council | Poplar Street, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$12,683 | \$12,683 | Apr-21 | May-21 |
| 112680-20QLD-RTR | QLD | Barcaldine Regional Council | Potosi Road Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$2,068 | \$2,068 | Apr-21 | May-21 |
| 112681-20QLD-RTR | QLD | Barcaldine Regional Council | Reedy Creek Road, Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$8,914 | \$8,914 | Apr-21 | May-21 |
| 112682-20QLD-RTR | QLD | Barcaldine Regional Council | Rule Street Aramac | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$10,497 | \$10,497 | Apr-21 | May-21 |
| 112684-20QLD-RTR | QLD | Barcaldine Regional Council | Sword Street, Muttaborra | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$25,512 | \$25,512 | Apr-21 | May-21 |
| 112685-20QLD-RTR | QLD | Barcaldine Regional Council | Wilga Street, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$22,900 | \$22,900 | Apr-21 | May-21 |
| 112686-20NSW-RTR | NSW | The Council of the City of Sydney | Maddox Street, Alexandria | Profiling and resheeting | 2021-22 | \$800,000 | \$800,000 | Jan-21 | Feb-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 112687-20QLD-RTR | QLD | Barcaldine Regional Council | Moonbria Road, Barcaldine | Reseal program to rejuvenate and maintain the level of service (LOS) of Council roads. | 2021-22 | \$166,574 | \$166,574 | Apr-21 | May-21 |
| 112688-20QLD-RTR | QLD | Barcaldine Regional Council | Craven Road, Alpha | Re-align road section and pave new formation to increase safe turning speeds. | 2021-22 | \$650,000 | \$650,000 | Apr-21 | Feb-24 |
| 112689-20NSW-RTR | NSW | Moree Plains Shire Council | Buckie Road (Rural Road) | Reconstruction of the damaged pavement | 2022-23 | \$41,360 | \$41,360 | Mar-22 | Jul-22 |
| 112690-20QLD-RTR | QLD | Barcaldine Regional Council | Oak Street, Barcaldine | Repaint and rejuvenate linemarking. | 2021-22 | \$58,415 | \$58,415 | Mar-21 | Jun-21 |
| 112691-20NSW-RTR | NSW | Moree Plains Shire Council | Carrigan Road (Rural Road) | Gravel sheeting 4.4km of road with a gravel depth of 100mm sub-base and 150mm base. | 2021-22 | \$291,690 | \$330,504 | Mar-21 | Jun-21 |
| 112692-20NSW-RTR | NSW | Moree Plains Shire Council | Mungindi Airport Road (Rural Road) | Sealing 0.91km of unsealed road with a seal width of 7m and pavement width of 8m | 2021-22 | \$184,523 | \$184,523 | Jul-21 | May-22 |
| 112693-20NSW-RTR | NSW | Moree Plains Shire Council | Grattai Road (Rural Road) | Replacing the bitumen sealed causeway with a concrete structure of 8m wide for a length of 0.53km. | 2022-23 | \$257,480 | \$257,480 | May-22 | Jun-23 |
| 112694-20NSW-RTR | NSW | Snowy Valleys Council | Tintaldr Road, Weleargang | Replace multi-span culvert with single-span concrete bridge | 2021-22 | \$200,000 | \$644,763 | Mar-21 | Jun-22 |
| 112696-20NSW-RTR | NSW | Snowy Valleys Council | Withers Lane, Bombowlee | Replacement of timber bridge with concrete, 20m by 5m twin single-span | 2020-21 | \$300,000 | \$417,540 | Sep-20 | Feb-22 |
| 112697-20SA-RTR | SA | Clare & Gilbert Valleys Council | Brothers Hill Road, Manoora/Auburn | The road segments being profiled and stabilised, then a two coat seal applied | 2020-21 | \$170,770 | \$342,405 | Oct-20 | Mar-21 |
| 112698-20NSW-RTR | NSW | Forbes Shire Council | Wirrinya Road (Rural Road) | Heavy patching of multiple isolated areas of deformation to restore the ride quality of the road and then apply a two coat emulsion seal. | 2021-22 | \$190,625 | \$762,500 | Mar-21 | May-21 |
| 112699-20NSW-RTR | NSW | Snowy Valleys Council | Brungle Road, Bombowlee | Re-align crossfall, re-instate table drains reconstruct pavement and surface (reseal) | 2021-22 | \$100,000 | \$100,000 | Mar-21 | Jun-21 |
| 112700-20NSW-RTR | NSW | Temora Shire Council | Boginderra Road (rural road) | Pavement maintenance, shoulder and table drain works and pavement reseal | 2021-22 | \$140,000 | \$181,574 | Jan-21 | Mar-21 |
| 112701-20NSW-RTR | NSW | Snowy Valleys Council | Darbalara Road, Brungle | Re-align crossfall, re-instate table drains reconstruct pavement and surface (reseal) | 2021-22 | \$140,000 | \$162,655 | Mar-21 | Jun-21 |
| 112702-20NSW-RTR | NSW | Snowy Valleys Council | Scammel Street, Khancoban | Re-align crossfall, reconstruct pavement and surface (reseal) | 2021-22 | \$35,019 | \$35,019 | Mar-21 | Jun-21 |
| 112703-20NSW-RTR | NSW | Temora Shire Council | Grogan Road, (rural road) | Pavement maintenance, shoulder and table drain works and pavement reseal | 2020-21 | \$210,000 | \$273,056 | Nov-20 | Mar-21 |
| 112705-20WA-RTR | WA | City of Cockburn | Hammond Road | The work proposed are construction of second carriageway on Hammond Road between Branch Circus and Bartram Road - approximately 1.5 KM of road and construction of the roundabouts at Hammond Rd/Hird Rd, Hammond Rd/Darlot Av/Carmel Way and Hammond Rd/Bartram Rd, associated drainage, street lighting work and complete verge and median island landscaping. The proposed improvement of Hammond Road between Branch Circus and Bartram Road will increase safety for pedestrian and cyclist, improve South-North connectivity and improve current environmental condition of road reserve. | 2021-22 | \$2,000,000 | \$13,500,000 | Mar-21 | Aug-23 |
| 112706-20NSW-RTR | NSW | Balranald Shire Council | Wooranbara Corrong (Rural Road) | To form, reshape and build the road above natural surface with natural material. This will include grading along the sides of the road to form table drains for drainage flow. | 2020-21 | \$91,555 | \$91,555 | Nov-20 | Dec-20 |
| 112707-20NSW-RTR | NSW | Mid-Western Regional Council | Cox Street, Mudgee | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2020-21 | \$18,078 | \$18,078 | Sep-20 | Dec-20 |
| 112708-20NSW-RTR | NSW | Mid-Western Regional Council | Bayly Street, Gulgong | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2020-21 | \$40,569 | \$40,569 | Oct-20 | Feb-21 |
| 112710-20NSW-RTR | NSW | Mid-Western Regional Council | Bellevue Road, Mudgee | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2020-21 | \$33,114 | \$33,114 | Oct-20 | Dec-20 |
| 112711-20VIC-RTR | VIC | Mitchell Shire Council | Willowmavin Rd, Kilmore | Patching of pavement failures, regulation of undulations, regrading shoulder drainage, reseal | 2021-22 | \$644,256 | \$965,052 | Jan-21 | Jun-21 |
| 112712-20TAS-RTR | TAS | West Coast Council | Morrisby Street Rosebery | New basecoat material with two coat seal and replace kerb | 2020-21 | \$28,095 | \$70,503 | Dec-20 | Jan-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 112713-20WA-RTR | WA | Shire of Wyndham East Kimberley | Nutwood Crescent, Kununurra | Stage 3 works, which includes lowering roads to preinstalled drainage, being Stage 2 works, to improve drainage and flood routing during rainfall events. Roads to be reconstructed and sealed with a 2 coat 14mm and 7mm stone. Footpaths and kerbing to be installed. | 2021-22 | \$416,500 | \$650,000 | Jul-21 | Oct-21 |
| 112714-20WA-RTR | WA | Shire of Wyndham East Kimberley | Rosewood Avenue, Kununurra | Stage 3 works, which include lower roads to preinstalled drainage in stage 2 works, to improve drainage and flood routing during rainfall events. Roads to be sealed with 14mm and 7mm stone. Footpaths and kerbing to be installed. | 2021-22 | \$416,500 | \$650,000 | Jul-21 | Oct-21 |
| 112715-20NSW-RTR | NSW | Junee Shire Council | Byrnes Road (Rural Road) | The project includes traffic control, lime stabilisation of subbase to a depth of 200mm, applying 50-100mm overlay, applying 14/7mm sprayed bituminous seal, installation of new drains, installation of new box culverts and linemarking. | 2021-22 | \$489,135 | \$519,517 | Feb-21 | Mar-22 |
| 112716-20NSW-RTR | NSW | Junee Shire Council | Oura Road (Rural Road) | The project includes traffic control, lime stabilisation applying 100mm overlay, applying 14/7mm sprayed bituminous seal, installation of new drains and linemarking. | 2021-22 | \$479,000 | \$521,819 | Mar-21 | Mar-22 |
| 112717-20SA-RTR | SA | Northern Areas Council | Yarrowie Road (rural road) | To resurface the road with a natural rubble. It will be applied 7 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2020-21 | \$117,298 | \$117,298 | Sep-20 | Feb-21 |
| 112718-20SA-RTR | SA | Northern Areas Council | Cudmore Gap Road (rural road) | To resurface the road with a natural rubble. It will be applied 7 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2020-21 | \$72,132 | \$72,132 | Jul-20 | Feb-21 |
| 112719-20SA-RTR | SA | Northern Areas Council | Narridy-Redhill Road, (rural road) | To resurface the road with a natural rubble. It will be applied 7 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2020-21 | \$73,641 | \$73,641 | Sep-20 | Feb-21 |
| 112720-20NSW-RTR | NSW | City of Canada Bay Council | Bayview Street, Concord | The proposed works include road pavement repair, resurfacing of entire street and kerb & gutter (portion) renewal etc. | 2021-22 | \$132,911 | \$132,911 | Feb-21 | Apr-21 |
| 112721-20NSW-RTR | NSW | Mid-Western Regional Council | Norman Road, Mudgee | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2020-21 | \$30,264 | \$30,264 | Oct-20 | Oct-20 |
| 112722-20VIC-RTR | VIC | Mount Alexander Shire Council | Doveton Street | Surface patching and asphalt resheeting | 2021-22 | \$29,823 | \$29,823 | Mar-21 | Apr-21 |
| 112723-20VIC-RTR | VIC | Mount Alexander Shire Council | Wheeler Street | Bitumen surface patching and the application of a reseal coat | 2021-22 | \$26,068 | \$26,068 | Mar-21 | Apr-21 |
| 112724-20VIC-RTR | VIC | Mount Alexander Shire Council | William Street | Bitumen surface patching and the application of a reseal coat. | 2021-22 | \$31,560 | \$31,560 | Mar-21 | Apr-21 |
| 112725-20VIC-RTR | VIC | Mount Alexander Shire Council | Baringhup West - Eastville Road (rural road) | Bitumen surface patching edge break regulation and the application of a reseal coat | 2021-22 | \$29,449 | \$29,449 | Mar-21 | Apr-21 |
| 112726-20VIC-RTR | VIC | Wangaratta Rural City Council | Milawa - Bobinawarrah Road, Milwawa | Installation of kerb and channel along both sides of the road. Improved drainage to relocate water inundation away from the road pavement, to protect it's longevity and reduce traffic safety. Installation of formal car parking, including asphaltting and line marking. | 2021-22 | \$96,743 | \$96,743 | Mar-21 | Jun-21 |
| 112727-20VIC-RTR | VIC | Mount Alexander Shire Council | Mullins Road, Eddington | Bitumen surface patching and the application of a reseal coat | 2021-22 | \$30,299 | \$30,299 | Mar-21 | Apr-21 |
| 112728-20NSW-RTR | NSW | Moree Plains Shire Council | Wirrah St, Mungindi | Reconstruction of urban road shoulders for a length of 125m at a width of 6m on each side. | 2021-22 | \$29,730 | \$29,730 | May-21 | Jun-21 |
| 112729-20NSW-RTR | NSW | Moree Plains Shire Council | Moree Street, Mungindi | Reconstruction of urban road shoulders for a length of 125m at a width of 5m on each side. | 2021-22 | \$27,405 | \$27,405 | May-21 | Jun-21 |
| 112730-20SA-RTR | SA | Northern Areas Council | Hut Hill Road | To resurface the road with a quarry rubble mix. It will be applied 7 metres wide and 0.12 metres thick when compacted. This involves purchasing material from a quarry, carting to site with trucks, spreading and levelling with graders and compacting with rollers | 2020-21 | \$77,569 | \$103,415 | Nov-20 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 112731-20VIC-RTR | VIC | Mount Alexander Shire Council | Bishops Hill Road, Baringhup | Bitumen surface patching and the application of a reseal coat | 2021-22 | \$17,372 | \$22,391 | Mar-21 | Apr-21 |
| 112732-20NSW-RTR | NSW | Georges River Council | Gray Street, Kogarah | To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 6,500 square metres with dimensions, 546m long x 11.9m wide | 2021-22 | \$130,000 | \$197,918 | Feb-21 | May-21 |
| 112734-20NSW-RTR | NSW | Moree Plains Shire Council | Yeoman Street, Boggabilla | Reconstruction of urban road shoulders for a length of 210m at a width of 5m on each side. | 2021-22 | \$79,461 | \$109,970 | May-21 | Jun-21 |
| 112735-20NSW-RTR | NSW | Hay Shire Council | Lang Street, Hay | Reseal section of road 245m in length by 9m wide | 2021-22 | \$7,408 | \$7,408 | Feb-21 | Mar-21 |
| 112737-20NSW-RTR | NSW | Murrumbidgee Council | Bolton Street, Jerilderie | Reconstruct failed pavement including relocation of utility services and bitumen seal. | 2023-24 | \$183,725 | \$400,000 | Feb-23 | Jun-23 |
| 112738-20NSW-RTR | NSW | Hay Shire Council | University Road (Rural Road) | Reseal length of road 1100m in length by 6.5m in width | 2021-22 | \$23,521 | \$23,521 | Feb-21 | Mar-21 |
| 112739-20NSW-RTR | NSW | Dungog Shire Council | Durham Road, (rural road) | Widening and rehabilitation works | 2021-22 | \$284,823 | \$358,823 | Feb-21 | Jun-21 |
| 112740-20NSW-RTR | NSW | Dungog Shire Council | Singleton Road, (rural road) | Pavement widening and rehabilitation | 2021-22 | \$290,000 | \$365,000 | Feb-21 | Jun-21 |
| 112742-20VIC-RTR | VIC | Colac Otway Shire | Warncoort Cemetery Road, Warncoort | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$29,062 | \$29,062 | Sep-20 | Jan-21 |
| 112743-20VIC-RTR | VIC | Colac Otway Shire | Scoullers Road, Stonyford | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$27,430 | \$27,430 | Oct-20 | Jan-21 |
| 112744-20NSW-RTR | NSW | Snowy Valleys Council | Miles Franklin Drive, Talbingo | Reconstruct pavement and surface (reseal) | 2021-22 | \$106,250 | \$130,998 | Mar-21 | Aug-21 |
| 112745-20VIC-RTR | VIC | Colac Otway Shire | Parks Lodge Road, Barongarook | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$39,300 | \$39,300 | Oct-20 | Jan-21 |
| 112747-20VIC-RTR | VIC | Colac Otway Shire | Rifle Butts Road, Colac | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$9,882 | \$9,882 | Sep-20 | Jan-21 |
| 112749-20VIC-RTR | VIC | Colac Otway Shire | Ridge Road, Kawarren | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$33,420 | \$33,420 | Sep-20 | Feb-21 |
| 112750-20VIC-RTR | VIC | Colac Otway Shire | South Larpent Road, Larpent | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$22,504 | \$22,504 | Sep-20 | Jan-21 |
| 112751-20VIC-RTR | VIC | Colac Otway Shire | McLaughlins Road, Barwon Downs | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$10,609 | \$10,609 | Sep-20 | Feb-21 |
| 112752-20VIC-RTR | VIC | Colac Otway Shire | Gold Hole Road, Barongarook | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$41,902 | \$41,902 | Sep-20 | Feb-21 |
| 112753-20VIC-RTR | VIC | Colac Otway Shire | Forest Street South, Elliminyt | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$13,848 | \$13,848 | Sep-20 | Feb-21 |
| 112754-20VIC-RTR | VIC | Colac Otway Shire | Farrells Road, Warrion | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$7,109 | \$7,109 | Sep-20 | Feb-21 |
| 112755-20VIC-RTR | VIC | Colac Otway Shire | Dykes Road, Stonyford | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$15,142 | \$15,142 | Sep-20 | Feb-21 |
| 112756-20VIC-RTR | VIC | Colac Otway Shire | Dewings Bridge Road, Barwon Downs | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$32,999 | \$32,999 | Sep-20 | Feb-21 |
| 112757-20VIC-RTR | VIC | Colac Otway Shire | Clifton Road, Carpendeit | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$22,937 | \$22,937 | Sep-20 | Feb-21 |
| 112758-20VIC-RTR | VIC | Colac Otway Shire | Christies Road, Elliminyt | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$19,850 | \$19,850 | Sep-20 | Feb-21 |
| 112759-20VIC-RTR | VIC | Colac Otway Shire | Boxes Road, Pirron Yallock | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$13,762 | \$13,762 | Sep-20 | Feb-21 |
| 112760-20VIC-RTR | VIC | Colac Otway Shire | Beeac Dreeite Road, Dreeite | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$13,160 | \$13,160 | Sep-20 | Feb-21 |
| 112761-20VIC-RTR | VIC | Colac Otway Shire | Beal Street, Birregurra | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$4,078 | \$4,078 | Sep-20 | Feb-21 |
| 112762-20VIC-RTR | VIC | Colac Otway Shire | Cashins Road, Kawarren | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$11,237 | \$11,237 | Sep-20 | Feb-21 |
| 112763-20NSW-RTR | NSW | Gunnedah Shire Council | Kelvin Road (Rural Road) | Crack seal and repair any damaged sections then reseal the entire road for 3 km to provide a permanent waterproof seal. | 2021-22 | \$81,850 | \$81,850 | Feb-21 | Apr-21 |
| 112764-20VIC-RTR | VIC | Colac Otway Shire | Tiger Lane, Skenes Creek | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$32,030 | \$32,030 | Sep-20 | Feb-21 |
| 112765-20VIC-RTR | VIC | Colac Otway Shire | Karlson St, Skenes Creek | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$9,233 | \$9,233 | Sep-20 | Feb-21 |
| 112766-20VIC-RTR | VIC | Colac Otway Shire | Wild Dog Creek Road, Apollo Bay | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$13,328 | \$13,328 | Sep-20 | Feb-21 |
| 112767-20VIC-RTR | VIC | Colac Otway Shire | Binns Road, Glenaire | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$127,419 | \$134,689 | Sep-20 | Apr-21 |
| 112768-20VIC-RTR | VIC | Colac Otway Shire | Barham River Road, Apollo Bay | Reinstate the pavement with the provision of re-sheet material | 2020-21 | \$80,250 | \$80,250 | Sep-20 | Feb-21 |
| 112769-20SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Dump Road (Rural Road), Yalata, | The road will be graded to fill/remove dangerous pot holes. | 2021-22 | \$4,840 | \$4,840 | Jan-21 | Mar-21 |
| 112770-20NSW-RTR | NSW | Gunnedah Shire Council | Watermark Road (Rural Road) | Reseal the entire sealed road length for a distance of 1.4km to improve the surface and make it safe for all stakeholders in all weather conditions | 2021-22 | \$29,172 | \$29,172 | Feb-21 | Mar-21 |
| 112771-20SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Bore Road (Rural Road) | Sections of the road will be resheeted while other sections of the road will be graded. This will bring the road up to a safe standard, particularly for emergency vehicles using part of this road. | 2021-22 | \$10,440 | \$10,440 | Feb-21 | Jun-21 |
| 112772-20SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Roadhouse Road (rural road), | Re-sheeting the road with a thicker layer of crush rock and making road drains off the sides for water drainage. | 2021-22 | \$12,000 | \$12,000 | Jan-21 | Jun-21 |
| 112773-20NSW-RTR | NSW | Gunnedah Shire Council | Normans Road (Rural Sealed) | Reseal the entire road for a distance of 3km to improve the surface and make it safe for all stakeholders | 2021-22 | \$77,097 | \$77,097 | Feb-21 | Apr-21 |
| 112774-20NSW-RTR | NSW | Gunnedah Shire Council | Wean Road (Rural Road) | Reseal the entire road surface for a distance of 2kms to improve the surface and make it safe for all stakeholders | 2021-22 | \$60,855 | \$60,855 | Feb-21 | Apr-21 |
| 112775-20NSW-RTR | NSW | Gunnedah Shire Council | Goolhi Road (rural road) | Seal the entire road for a distance of 2.5km to improve the surface and make it safe for all stakeholders. | 2021-22 | \$63,280 | \$63,280 | Feb-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|--|--|----------------|---|--------------------|------------|----------|
| 112777-20NSW-RTR | NSW | Gunnedah Shire Council | Clifton Road (Rural Road) | Rip and shape existing pavement to a depth of 150, strengthen and widen pavement by adding 100mm over and stabilising gravel overlay. Sealing of the entire reconstructed section with a waterproof wearing surface | 2021-22 | \$236,702 | \$263,376 | Jan-21 | Apr-21 |
| 112778-20VIC-RTR | VIC | Kingston City Council | Chelsea Road, Chelsea | The proposed scope of works will involve: •Reconstruct the existing road pavement between Drinan Road and Beardsworth Avenue to improve crossfall and flooding capacity on the road •Construct a major drainage system from the flooding problem at the Drinan Road intersection to a major storage system along Chelsea Road together with the upgrade of the overall street drainage This will involve twin 1350mm pipes and minor drainage of 225mm to 375mm drainage pipes. •The replacement of all kerb and channel, vehicle crossings and footpath in Chelsea Road. | 2020-21 | \$817,982 | \$2,421,442 | May-20 | Feb-21 |
| 112780-20SA-RTR | SA | Barunga West Council | Mundoora Road (rural road) | We will be applying a two coat 14mm/7mm C170 seal, and this treatment will extend the life of the asset and improve the safety of the current road users. | 2020-21 | \$106,221 | \$107,680 | Nov-20 | Dec-20 |
| 112783-20WA-RTR | WA | Shire of Sandstone | Meekatharra-Sandstone Road, (rural road) | Improve drainage by reshaping roads and drains, Cart in gravel to re-sheet to a proper standard. | 2021-22 | \$258,189 | \$387,284 | Apr-21 | Jun-21 |
| 112784-20WA-RTR | WA | City of Gosnells | Albany Highway, Gosnells | Widen intersection, modify island and install a section of path to improve vehicle access and to create safer pedestrian access | 2021-22 | \$48,740 | \$48,740 | Jan-21 | Mar-21 |
| 112785-20WA-RTR | WA | City of Gosnells | Phiel Court, Kenwick | Resurface carriageway | 2021-22 | \$25,321 | \$25,321 | Feb-21 | Mar-21 |
| 112786-20NSW-RTR | NSW | Narrandera Shire Council | Stephensons Road (rural road) | Resheet the road with gravel 110mm deep and 6 meters wide. | 2021-22 | \$20,697 | \$20,697 | Mar-21 | May-21 |
| 112787-20WA-RTR | WA | City of Gosnells | Explorer Drive, Thornlie | Reduce carriageway by installing red asphalt and painted median islands | 2021-22 | \$51,000 | \$51,000 | Mar-21 | Jun-21 |
| 112788-20NSW-RTR | NSW | Narrandera Shire Council | Beaumont Road (rural road) | resheet the road with gravel 110mm deep and 5 meters wide | 2021-22 | \$18,825 | \$18,825 | Mar-21 | May-21 |
| 112789-20NSW-RTR | NSW | Narrandera Shire Council | Jackson Road (rural road) | resheet the road with gravel 110mm deep and 7 meters wide. | 2021-22 | \$23,304 | \$23,304 | Mar-21 | May-21 |
| 112790-20NSW-RTR | NSW | Narrandera Shire Council | Ellis Road (rural road) | resheet the road with gravel 110mm deep and 5.0 meters wide. | 2021-22 | \$21,713 | \$21,713 | Apr-21 | May-21 |
| 112791-20WA-RTR | WA | City of Nedlands | Mengler Avenue, Claremont | Replace wearing coarse | 2021-22 | \$70,504 | \$150,000 | Jul-21 | Aug-21 |
| 112793-20NSW-RTR | NSW | Narrandera Shire Council | Telephone Road (rural road) | Resheet the road with gravel 110mm deep and 5.0 meters wide. | 2021-22 | \$11,088 | \$11,088 | Mar-21 | May-21 |
| 112794-20NSW-RTR | NSW | Narrandera Shire Council | Settlers Road (rural road) | Resheet the road with gravel 110mm deep and 7.0 meters wide. | 2021-22 | \$75,602 | \$75,602 | Mar-21 | Jun-21 |
| 112795-20NSW-RTR | NSW | Narrandera Shire Council | Birrego Road (rural road) | Resheet the road with gravel 110mm deep and 5.0 meters wide | 2021-22 | \$12,549 | \$12,549 | Mar-21 | Jun-21 |
| 112796-20VIC-RTR | VIC | Colac Otway Shire | Old Yeo Road, Yeo | Rehabilitate pavement, reinstate seal and restore all road signage, line marking and guideposts. | 2021-22 | \$379,043 | \$733,687 | Feb-21 | Apr-21 |
| 112797-20QLD-RTR | QLD | Boulia Shire Council | Donohue Highway, Rural Road | Pave and seal | 2021-22 | \$462,078 | \$462,078 | Feb-21 | Mar-21 |
| 112798-20QLD-RTR | QLD | Boulia Shire Council | Donohue Highway, Rural Road | Pave and seal | 2021-22 | \$195,303 | \$195,303 | Apr-21 | Apr-21 |
| 112799-20QLD-RTR | QLD | Boulia Shire Council | Donohue Highway, Rural Road | Pave and seal | 2021-22 | \$195,315 | \$390,606 | Mar-21 | Apr-21 |
| 112800-20WA-RTR | WA | Shire of Dumbleyung | Hills Road (rural road) | Propose to gravel sheet, to a depth of 150mm, clear back slopes and upgrade existing drainage to improve water runoff and additional cross road culverts. | 2020-21 | \$93,965 | \$93,965 | Jul-20 | Sep-20 |
| 112801-20NT-RTR | NT | City of Palmerston | Driver Avenue, Driver | Profiling along the kerb and joints and overlay asphalt. | 2021-22 | \$186,560 | \$186,560 | Nov-21 | Jun-22 |
| 112802-20WA-RTR | WA | Shire of Dumbleyung | Mt Pleasant Road (rural road) | Propose to gravel sheet, to a depth of 150mm, clear back slopes and upgrade existing drainage to improve water flow on the road drains and cross road culverts. | 2020-21 | \$83,816 | \$83,816 | Oct-20 | Dec-20 |
| 112803-20NT-RTR | NT | City of Palmerston | Mccourt Road, Yarrowonga | Profile along the edges and joints and overlay asphalt. Works delayed due to tender issues. | 2021-22 | \$225,329 | \$233,750 | Nov-21 | Jul-22 |
| 112804-20WA-RTR | WA | Shire of Dumbleyung | 129 Gate Road (rural road) | Propose to gravel sheet, to a depth of 150mm, clear back slopes and upgrade existing drainage to improve water runoff and additional cross road culverts. | 2020-21 | \$106,670 | \$106,670 | Sep-20 | Nov-20 |
| 112805-20NSW-RTR | NSW | Eurobodalla Shire Council | Brou Lake Road, Bodalla | Roadside clearing, improvement to drainage, shaping of the road and gravelling | 2020-21 | \$75,000 | \$80,000 | Jul-20 | Sep-20 |
| 112806-20NSW-RTR | NSW | Narrandera Shire Council | Davies Rd (rural road) | resheet the road with gravel 110mm thick and 5 meters wide | 2021-22 | \$42,752 | \$42,752 | Feb-21 | Mar-21 |
| 112807-20NSW-RTR | NSW | Eurobodalla Shire Council | Cagdee Mountain Road, Eurobodalla | Roadside clearing, improvement to drainage, shaping of the road and gravelling. | 2020-21 | \$50,000 | \$55,000 | Jul-20 | Sep-20 |
| 112808-20NSW-RTR | NSW | Eurobodalla Shire Council | The Ridge Road, Mogo | Roadside clearing, improvement to drainage, shaping of the road and gravelling. | 2020-21 | \$55,000 | \$70,000 | Jul-20 | Sep-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|---|---|----------------|---|--------------------|------------|----------|
| 112809-20NSW-RTR | NSW | Blayney Shire Council | Tallwood Road, Tallwood | Stabilise subbase, overlay with 100mm DGB20 and apply 2 coat seal | 2020-21 | \$155,000 | \$155,000 | Nov-20 | Mar-21 |
| 112810-20NSW-RTR | NSW | Eurobodalla Shire Council | Araluen Road, Kiora | Roadside clearing, improvement to drainage, shaping of the road and gravelling and sealing. | 2020-21 | \$51,075 | \$65,000 | Nov-20 | Feb-21 |
| 112811-20NSW-RTR | NSW | Blayney Shire Council | Hay St, Lyndhurst | Overlay with select gravel, stabilise and two coat initial bitumen seal | 2020-21 | \$111,600 | \$111,600 | Jul-20 | Feb-21 |
| 112812-20NSW-RTR | NSW | Blayney Shire Council | Naylor St, Carcoar | Repair and/or replace bridge abutment and girder components of bridge | 2021-22 | \$91,426 | \$91,426 | Apr-21 | Feb-22 |
| 112813-20NSW-RTR | NSW | Narrandera Shire Council | Axehandle Road (rural road) | resheet the road with gravel 110mm thick and 5 meters wide. | 2021-22 | \$12,057 | \$12,057 | Feb-21 | May-21 |
| 112814-20NSW-RTR | NSW | Blayney Shire Council | Neville Road, Blayney | Widening of shoulders, add additional pavement material, two coat seal. | 2021-22 | \$165,000 | \$195,014 | Mar-21 | May-21 |
| 112815-20NSW-RTR | NSW | Narrandera Shire Council | Bandys Road (rural road) | resheet the road with gravel 110mm thick and 5 meters wide | 2021-22 | \$22,485 | \$22,485 | Mar-21 | Jun-21 |
| 112816-20NSW-RTR | NSW | Narrandera Shire Council | Pattens Road (rural road) | resheet the road with gravel 110mm thick and 4 meters wide | 2021-22 | \$15,451 | \$15,451 | Feb-21 | Jun-21 |
| 112818-20VIC-RTR | VIC | Buloke Shire Council | Culgoa Ultima Road, Rural Road, Culgoa Vic 3530 | Sealing 7.05 km length and 6.0 m width road surface. | 2021-22 | \$275,143 | \$275,143 | Apr-21 | Apr-21 |
| 112819-20VIC-RTR | VIC | Buloke Shire Council | Watchem Warreknabeal Road, Rural Road, Watchem Vic 3482 | Sealing 1.16 km length and 6.0 m width road surface. | 2021-22 | \$54,539 | \$54,539 | Apr-21 | Apr-21 |
| 112820-20NSW-RTR | NSW | Eurobodalla Shire Council | The Ridge Road, Malua Bay | Bitumen reseal. | 2020-21 | \$65,000 | \$65,000 | Sep-20 | Oct-20 |
| 112821-20NSW-RTR | NSW | Eurobodalla Shire Council | Myamba Parade, Surfside | Bitumen reseal. | 2020-21 | \$25,000 | \$30,000 | Dec-20 | Dec-20 |
| 112822-20NSW-RTR | NSW | Narrandera Shire Council | Merribee Road (rural road) | resheet 4 segments of the road with gravel 110mm thick and 7 meters wide. Total length of road being treated with gravel resheet is 2 km. | 2021-22 | \$104,955 | \$104,955 | Feb-21 | Jul-21 |
| 112823-20NSW-RTR | NSW | Eurobodalla Shire Council | Melaleuca Crescent, Catalina | Bitumen reseal. | 2020-21 | \$30,000 | \$35,000 | Dec-20 | Dec-20 |
| 112827-20NT-RTR | NT | Katherine Town Council | Gory Road, Cossack NT | The present seal is a complete write-off. There is no benefit in patching or sealing the shoulders. The bitumen has lost its flexibility and bonding capacity. The original design allowed for a single vehicle to travel on a sealed surface. Traffic numbers were low and oncoming traffic could pass by putting a single wheel on the unsealed shoulder. Today, traffic count, as well as axle loads, have increased. The seal has deteriorated severely, and gravel shoulders were worn away, resulting in sharp edges and potholes in the bitumen. In addition, the bitumen has lost its flexibility and has become brittle. The design life span is normally 20-25 years, it is understood this has been well exceeded. Pritchard Francis recommends the bitumen to be milled and removed. We have allowed for a standard rural road design of a 6m wide sealed cross-section, with drainage on both sides. The damaged existing seal is to be cold-milled and worked into the pavement, which then becomes the subbase. A new basecourse pavement layer is to be constructed on top. The following will be the scope of works Chainage 0-550 o Install new hazard sign at Florina Road opposite Gory road termination o Reprofile the road, mill, and mix the defunct seal into the subbase. o Construct 150mm basecourse layer and profile o Construct 10mm bitumen single seal o Tie into the floodway o Cut V-drains on both sides along the entire road alignment, following the natural contour. • Chainage 550-650 o Construct floodway as per Tonkin design, with appropriate signage. o Inspect edge beams and assess on-site extend of scope to be | 2021-22 | \$226,177 | \$226,177 | Apr-21 | Dec-21 |
| 112830-20NSW-RTR | NSW | Wentworth Shire Council | Garston Road, Ellerslie | Reconstruction of road. Gravel resheeting 150mm thickness, dimensions 3500m x 8m. Followed by upgrade of road from gravel to sealed with 7mm Primer Seal, dimensions 3500m x 6.8m. | 2021-22 | \$406,619 | \$406,619 | Mar-21 | Jun-21 |
| 112831-20NSW-RTR | NSW | Wentworth Shire Council | Milpara Road, Anabranh | Reconstruction of road. Gravel resheeting 150mm thickness, dimensions 6200m x 8m. Followed by upgrade of road from gravel to sealed with 7mm Primer Seal, dimensions 6200m x 6.8m. | 2021-22 | \$827,116 | \$827,116 | May-21 | Oct-21 |
| 112832-20NSW-RTR | NSW | Eurobodalla Shire Council | Eurobodalla Road, Bodalla | Bitumen seal. | 2021-22 | \$25,000 | \$30,000 | Mar-21 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 112833-20NSW-RTR | NSW | Bourke Shire Council | Sturt St Bourke | Widening, Stabilisation and sealing of the pavement to improve safer passage for vehicles and caravans. | 2021-22 | \$65,000 | \$65,000 | Apr-21 | Dec-23 |
| 112834-20NSW-RTR | NSW | Eurobodalla Shire Council | Kuppa Avenue, Malua Bay | Asphalt seal. | 2021-22 | \$55,000 | \$55,000 | Mar-21 | May-21 |
| 112835-20NSW-RTR | NSW | Upper Hunter Shire Council | Waverley Street, Scone | Renewal of damaged kerb & guttering and road shoulders | 2021-22 | \$100,000 | \$150,000 | Jan-21 | May-21 |
| 112836-20NSW-RTR | NSW | Eurobodalla Shire Council | Barlings Drive, Tomakin | Final bitumen seal. | 2020-21 | \$30,000 | \$35,000 | Sep-20 | Sep-20 |
| 112837-20WA-RTR | WA | Cocos (Keeling) Islands Shire Council | Jalan Rei Road, Home Island | The pavers and the flush kerb will be removed. Install new reinforced flush kerbs and existing pavers will be replaced by heavy duty pavers designed for heavy traffic. | 2021-22 | \$99,921 | \$320,569 | Mar-21 | Jul-21 |
| 112838-20WA-RTR | WA | Shire of York | Qualan West Road, (rural road) | Redfine table drains, garde gravel shoulders and reseal with a 10mm stone chip seal. | 2021-22 | \$102,694 | \$102,694 | Apr-21 | May-21 |
| 112839-20QLD-RTR | QLD | Paroo Shire Council | Jobs Gate Road (Rural Road), Cunnamulla | Heavy Formation Grading to restore pavement | 2021-22 | \$200,743 | \$200,743 | Feb-21 | Jun-21 |
| 112840-20NSW-RTR | NSW | Coonamble Shire Council | Bramble Road (Rural Road) | Reforming and resheeting of this section of road. | 2020-21 | \$241,702 | \$241,702 | Dec-20 | Jun-21 |
| 112841-20QLD-RTR | QLD | Paroo Shire Council | Murra Murra Road (Rural Road) | Heavy Formation Grading and resheeting in sections | 2021-22 | \$77,788 | \$77,788 | Feb-21 | Apr-21 |
| 112842-20QLD-RTR | QLD | Paroo Shire Council | Bluegrass Road (Rural Road) | Heavy Formation Grading and resheeting in sections | 2021-22 | \$38,019 | \$38,019 | Feb-21 | Apr-21 |
| 112843-20NSW-RTR | NSW | Coonamble Shire Council | Emby Road (Rural Road) | Reforming and resheeting of this section of road. | 2021-22 | \$110,000 | \$110,000 | Feb-21 | Jun-23 |
| 112844-20NSW-RTR | NSW | Eurobodalla Shire Council | Eucalyptus Drive, Dalmeny | Bitumen reseal. | 2020-21 | \$17,430 | \$25,000 | Sep-20 | Sep-20 |
| 112845-20NSW-RTR | NSW | Eurobodalla Shire Council | Lilyvale Place, Narooma | Bitumen reseal. | 2020-21 | \$25,000 | \$30,000 | Sep-20 | Sep-20 |
| 112846-20VIC-RTR | VIC | Hepburn Shire Council | White Hills Road, Smeaton | Realign and widen the intersection | 2021-22 | \$164,200 | \$164,200 | Mar-21 | May-21 |
| 112847-20VIC-RTR | VIC | Hepburn Shire Council | Pearman Street, Creswick | Construction kerb and channel. Construct new pavement and bituminous seal. Upgrade drainage and build connecting footpath | 2022-23 | \$347,630 | \$347,630 | Mar-22 | Nov-22 |
| 112848-20NSW-RTR | NSW | Coonamble Shire Council | Gumin Gumin Road (Rural Road) | Maintenace Grade to make safe prior to reform and resheet. | 2020-21 | \$4,247 | \$4,247 | Dec-20 | Jun-21 |
| 112849-20NSW-RTR | NSW | Eurobodalla Shire Council | George Bass Drive, Batehaven | Deep lift asphalt pavement construction | 2020-21 | \$155,787 | \$780,000 | Jul-20 | Oct-20 |
| 112850-20NSW-RTR | NSW | Eurobodalla Shire Council | Tomakin Road, Mogo | Pavement overlay, pavement stabilisation. Project included shoulder widening. | 2021-22 | \$200,000 | \$297,445 | Jan-21 | Mar-21 |
| 112851-20NSW-RTR | NSW | Bourke Shire Council | Mitchell Street Lane Bourke | Widening, rehabilitation, shaping and sealing of the pavement to drain water and improve safe passage for vehicles. | 2021-22 | \$280,000 | \$280,000 | May-21 | Dec-23 |
| 112852-20NSW-RTR | NSW | Coonamble Shire Council | Sandy Camp Road (Rural Road) | Maintenance Grade road to improve shape and safety. | 2020-21 | \$5,677 | \$5,677 | Dec-20 | Jul-22 |
| 112853-20SA-RTR | SA | District Council of Ceduna | Hastings Road, Ceduna | Application of new double coat seal to improve life of seal at turning and braking points. | 2022-23 | \$249,113 | \$249,113 | Feb-22 | Sep-22 |
| 112854-20SA-RTR | SA | District Council of Ceduna | Thiselton Way (Denial Bay) | Single coat spray seal application over the extent of the road | 2022-23 | \$59,997 | \$173,707 | Feb-22 | Sep-22 |
| 112855-20NSW-RTR | NSW | Coonamble Shire Council | Tooraweenah Road (Rural Road) | Maintenance Grade road to improve shape and safety. | 2020-21 | \$11,672 | \$11,672 | Dec-20 | Apr-21 |
| 112856-20NSW-RTR | NSW | Coonamble Shire Council | McGlynn Road (Rural Road) | Maintenance grade road to improve shape and safety. | 2020-21 | \$2,680 | \$2,680 | Dec-20 | Apr-21 |
| 112857-20NSW-RTR | NSW | Coonamble Shire Council | Gumin Gumin Road (Rural Road) | Reforming and resheeting of this section of road. | 2020-21 | \$34,352 | \$34,352 | Dec-20 | Jun-22 |
| 112858-20NSW-RTR | NSW | Coonamble Shire Council | Fishers Road, (rural road) | Reforming and resheeting of this section of road. | 2020-21 | \$7,304 | \$7,304 | Dec-20 | May-22 |
| 112859-20NSW-RTR | NSW | Coonamble Shire Council | Maule Lane, Coonamble | Reconstruct pavement - resheet with roadbase, stabilise base and seal. | 2021-22 | \$143,336 | \$143,336 | Apr-21 | Apr-22 |
| 112860-20WA-RTR | WA | Shire of Mukinbudin | Nungarin North Road (Rural Road) | Application of a 1 coat hot bitumen single coat reseal using 10mm aggregate to full existing emulsion sealed width of 7.4 meters. | 2021-22 | \$102,576 | \$104,293 | Feb-21 | Apr-21 |
| 112861-20NSW-RTR | NSW | Gwydir Shire Council | Horton Road (rural road) | Importation of two new pavement courses 8m wide using locally sourced shale. Lime stabilisation of base course. 7m wide C170 bitumen seal. | 2021-22 | \$800,000 | \$5,880,000 | Mar-21 | Dec-22 |
| 112863-20VIC-RTR | VIC | Yarriambiack Shire Council | Lawler Road (Rural Road) | Carry out gravel resheet | 2021-22 | \$29,156 | \$29,156 | Feb-21 | Jun-21 |
| 112864-20VIC-RTR | VIC | Yarriambiack Shire Council | Roberts Road (Rural Road) | Carry out gravel resheet. | 2020-21 | \$38,066 | \$38,066 | Oct-20 | Jun-21 |
| 112865-20VIC-RTR | VIC | Yarriambiack Shire Council | King Road (Rural Road) | Carry out gravel resheet | 2021-22 | \$35,890 | \$35,890 | Feb-21 | Jun-21 |
| 112866-20VIC-RTR | VIC | City of Whittlesea | Austrac Avenue, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$65,571 | \$67,386 | Jan-21 | Feb-21 |
| 112867-20VIC-RTR | VIC | City of Whittlesea | Woolnough Drive, Mill Park | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$50,000 | \$52,531 | Jan-21 | Feb-21 |
| 112868-20NSW-RTR | NSW | Randwick City Council | The Avenue, Randwick | Repair of isolated lifting of kerb. 50mm Patching and 40mm mill & fill entire length of road. Line marking and service pit lid adjustments upon completion. | 2021-22 | \$47,791 | \$67,519 | Jan-21 | Apr-21 |
| 112869-20WA-RTR | WA | Shire of Merredin | Nukarni West Road (rural road) | Re seal road with class C170 bitumen seal and 10mm aggregate. | 2021-22 | \$52,603 | \$52,603 | Feb-21 | May-21 |
| 112870-20WA-RTR | WA | Shire of Merredin | Nukarni East Road (rural road) | Reseal with class C170 bitumen and 10mm aggregate. | 2021-22 | \$52,603 | \$52,603 | Feb-21 | May-21 |
| 112874-20NSW-RTR | NSW | Uralla Shire Council | Kingstown Road (Rural Road) | Application of single coat of bitumen and aggregates | 2020-21 | \$23,502 | \$23,502 | Dec-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 112875-20WA-RTR | WA | Shire of Cue | Simpson Street, Cue WA 6640 | Reseal road surface with 10 millimetre slurry seal. | 2021-22 | \$6,473 | \$6,473 | Mar-21 | Jun-21 |
| 112876-20WA-RTR | WA | Shire of Cue | Maloney Street, Cue WA 6640 | Reseal the road surface with a 10 millimetre slurry seal. | 2021-22 | \$7,113 | \$7,113 | Mar-21 | Jun-21 |
| 112877-20WA-RTR | WA | Shire of Cue | Barracks Road, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$5,626 | \$5,626 | Mar-21 | Jun-21 |
| 112878-20WA-RTR | WA | Shire of Cue | Foster Street, Cue Wa 6640 | Reseal road surface using a 10 millimetre slurry seal. | 2021-22 | \$4,953 | \$4,953 | Mar-21 | Jun-21 |
| 112879-20WA-RTR | WA | Shire of Cue | McCarthy Drive, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$5,942 | \$5,942 | Mar-21 | Jun-21 |
| 112880-20WA-RTR | WA | Shire of Cue | Pigdon Place, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$8,621 | \$8,621 | Mar-21 | Jun-21 |
| 112881-20WA-RTR | WA | Shire of Cue | Mitchell Street, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$9,085 | \$9,085 | Mar-21 | Jun-21 |
| 112882-20WA-RTR | WA | Shire of Cue | Richmond Street, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$9,569 | \$9,569 | Mar-21 | Jun-21 |
| 112883-20WA-RTR | WA | Shire of Cue | Price Street, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$8,493 | \$8,493 | Mar-21 | Jun-21 |
| 112884-20WA-RTR | WA | Shire of Cue | Burt Place, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$10,583 | \$10,583 | Mar-21 | Jun-21 |
| 112885-20WA-RTR | WA | Shire of Cue | Chesson Street, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$11,461 | \$11,461 | Mar-21 | Jun-21 |
| 112886-20VIC-RTR | VIC | Surf Coast Shire | Fischer Street, Torquay | Road Reconstruction | 2021-22 | \$600,000 | \$840,000 | Feb-21 | Jun-21 |
| 112887-20WA-RTR | WA | Shire of Cue | Patterson Street, Cue WA | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$19,174 | \$19,174 | Mar-21 | Jun-21 |
| 112888-20WA-RTR | WA | Shire of Cue | Post Office Street, Cue | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$13,265 | \$13,265 | Mar-21 | Jun-21 |
| 112889-20WA-RTR | WA | Shire of Cue | Victoria Street, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$13,881 | \$13,881 | Mar-21 | Jun-21 |
| 112890-20WA-RTR | WA | Shire of Cue | Livingstone Street, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$13,571 | \$13,571 | Mar-21 | Jun-21 |
| 112891-20WA-RTR | WA | Shire of Cue | Stewart Street, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$15,431 | \$15,431 | Mar-21 | Jun-21 |
| 112892-20WA-RTR | WA | Shire of Cue | Railway Street, Cue WA 6640 | Resealing of the road surface using a 10 millimetre slurry seal. | 2021-22 | \$19,385 | \$19,385 | Mar-21 | Jun-21 |
| 112893-20WA-RTR | WA | Shire of Cue | Railway Street, Cue WA 6640 | Resealing the road surface using a 10 millimetre slurry seal. | 2021-22 | \$8,106 | \$8,106 | Mar-21 | Jun-21 |
| 112894-20WA-RTR | WA | Shire of Cue | Heydon Place, Cue WA 6640 | Resealing the road surface using a 10 millimetre slurry seal. | 2021-22 | \$31,610 | \$31,610 | Mar-21 | Jun-21 |
| 112895-20WA-RTR | WA | Shire of Cue | Darlot Street, Cue | Resealing the road surface using a 10 millimetre slurry seal. | 2021-22 | \$29,729 | \$29,729 | Mar-21 | Jun-21 |
| 112896-20WA-RTR | WA | Shire of Cue | Allen Street, Cue WA 6640 | Resealing the road surface using a 10 millimetre slurry seal. | 2021-22 | \$28,463 | \$28,463 | Mar-21 | Jun-21 |
| 112897-20WA-RTR | WA | Shire of Cue | Cue - Dalgaranga Road (Rural Road) Cue WA 6640 | Lower the floodway and concrete stabilise the road surface for a distance 75 metres. | 2021-22 | \$37,053 | \$37,053 | Sep-21 | Mar-22 |
| 112899-20TAS-RTR | TAS | Break O'day Council | Forest Lodge Road, (rural road) | Replace bridge with concrete structure | 2021-22 | \$245,666 | \$245,666 | Jan-21 | Jun-21 |
| 112900-20VIC-RTR | VIC | Moira Shire Council | Boomahnoomoonah Road, Boomahnoomoonah | Reseal existing surface with a bituminous seal. | 2021-22 | \$61,867 | \$61,867 | Mar-21 | Mar-21 |
| 112901-20VIC-RTR | VIC | Moira Shire Council | Moira Lakes Road, Barmah | Reseal existing surface with a bituminous seal | 2021-22 | \$47,138 | \$47,138 | Apr-21 | Jun-21 |
| 112902-20TAS-RTR | TAS | Break O'day Council | Lottah Road (Rural Road) | Super elevate curves, road widening and seal | 2021-22 | \$127,793 | \$127,793 | Feb-21 | Apr-21 |
| 112903-20VIC-RTR | VIC | Shire of Towong | Hardys Road (rural road) | Second coat seal to be layered to finish the pavement construction works. | 2021-22 | \$46,103 | \$46,103 | Apr-21 | Apr-21 |
| 112904-20VIC-RTR | VIC | Shire of Towong | Lucyvale Road, (rural road) | Reseal to a width of 6.2m for a total length of 2195m. | 2021-22 | \$49,174 | \$49,174 | Apr-21 | Apr-21 |
| 112905-20NSW-RTR | NSW | Inner West Council | Evans Street, Rozelle | Propose to re-sheet the entire length of 0.44km and the width of 10m with extensive heavy patching including reconstruction of damaged footpaths and kerb and gutter. | 2021-22 | \$176,830 | \$240,000 | Apr-21 | May-21 |
| 112906-20QLD-RTR | QLD | Blackall-Tambo Regional Council | Mount Playfair Road, Tambo | Polymer Modified Binder Reseal. | 2021-22 | \$125,862 | \$125,862 | Apr-21 | Jun-21 |
| 112907-20NSW-RTR | NSW | Upper Lachlan Shire Council | Bulley's Crossing Road (Rural Road) | It is proposed to overlay new road materials, spread and compact followed by creating proper cross fall. Drainage issues are rectified by maintaining & clearing table drains and constructing additional mitre drains to divert the flow direction. | 2021-22 | \$18,192 | \$18,192 | Feb-21 | Mar-21 |
| 112908-20NSW-RTR | NSW | Upper Lachlan Shire Council | Cooks Hill Road (Rural Road) | is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2020-21 | \$38,420 | \$38,420 | Dec-20 | Feb-21 |
| 112909-20NSW-RTR | NSW | Upper Lachlan Shire Council | Rugby Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2021-22 | \$54,838 | \$54,838 | Feb-21 | Mar-21 |
| 112910-20QLD-RTR | QLD | Blackall-Tambo Regional Council | East West Road, Tambo | Polymer Modified Binder Reseal. | 2021-22 | \$29,391 | \$29,391 | May-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--------------------------------|---|----------------|---|--------------------|------------|----------|
| 112911-20NSW-RTR | NSW | Upper Lachlan Shire Council | Old South Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction | 2021-22 | \$49,021 | \$49,021 | Jan-21 | Feb-21 |
| 112979-20TAS-RTR | TAS | Break O'day Council | Ansons Bay Road (Rural Road) | Replace failed pavement | 2021-22 | \$29,539 | \$29,539 | Feb-21 | Jun-21 |
| 112982-20TAS-RTR | TAS | Break O'day Council | Ansons Bay Road (Rural Road) | Pavement reconstruction, curve super-elevation and sealing | 2021-22 | \$103,446 | \$103,446 | Feb-21 | Jun-21 |
| 112983-20TAS-RTR | TAS | Break O'day Council | Ansons Bay Road (Rural Road) | Reconstruction of road pavement | 2021-22 | \$31,429 | \$31,429 | Feb-21 | Jun-21 |
| 112984-20VIC-RTR | VIC | Benalla Rural City Council | Devenish Road, Goorambat | Additional work required to complete the Treatment of prepared pavement with a new bituminous spray sealed surfacing. This is in addition to project number 111290-20VIC-RTR | 2020-21 | \$8,393 | \$15,833 | Dec-20 | Mar-21 |
| 112985-20QLD-RTR | QLD | Whitsunday Regional Council | Margaret Reynolds Drive, Bowen | Widening the inside curve to allow safer access to multiple heavy vehicles. Improving drainage and stability of the rock face on the inside slope. Sealing of the pavement widening and linemarking of the road. | 2021-22 | \$180,000 | \$180,697 | Mar-21 | Apr-21 |
| 112986-20QLD-RTR | QLD | Whitsunday Regional Council | Argyle Street, Bowen | Reconstruction of the road pavement with widening and extension to form a cul de sac with kerb and channel, meeting existing at the start of the works. Minor earthworks and turfing to tie the verge into the new works | 2021-22 | \$150,000 | \$174,494 | Mar-21 | May-21 |
| 112988-20QLD-RTR | QLD | Quilpie Shire Council | Eromanga Rodeo Road | Resealing with a single coat bitumen seal | 2021-22 | \$27,966 | \$27,966 | Apr-21 | May-21 |
| 112989-20QLD-RTR | QLD | Quilpie Shire Council | Cemetery Road, Quilpie | single coat reseal of existing seal | 2021-22 | \$27,814 | \$27,814 | Apr-21 | May-21 |
| 112990-20QLD-RTR | QLD | Quilpie Shire Council | Quilpie Dump Road (rural road) | resealing with single coat bitumen | 2021-22 | \$31,874 | \$31,874 | Apr-21 | May-21 |
| 113001-20VIC-RTR | VIC | Loddon Shire Council | Dalziel's Rd (Rural Rd) | It is proposed to reconstruct and seal the road. | 2021-22 | \$105,665 | \$380,000 | Jan-21 | Jun-21 |
| 113002-20QLD-RTR | QLD | Blackall-Tambo Regional Council | Ward Road, Tambo | Polymer Modified Binder Reseal. | 2021-22 | \$204,498 | \$204,498 | May-21 | Jun-21 |
| 113003-20QLD-RTR | QLD | Blackall-Tambo Regional Council | Old Augathella Road, Tambo | Polymer Modified Binder Reseal. | 2021-22 | \$180,809 | \$180,809 | May-21 | Jun-21 |
| 113004-20QLD-RTR | QLD | Blackall-Tambo Regional Council | Avington Road, Blackall | Polymer Modified Binder Reseal. | 2021-22 | \$210,387 | \$210,387 | Apr-21 | May-21 |
| 113005-20NSW-RTR | NSW | Armidale Regional Council | Williams Road (Rural Road) | Council has installed a temporary access sidetrack until the bridge can be properly replaced early next FY. | 2020-21 | \$3,898 | \$3,898 | Oct-20 | Feb-21 |
| 113006-20NSW-RTR | NSW | Armidale Regional Council | Simmons Road (Rural Road) | Gravel Resheeting of 0.7kms of Simmons road | 2021-22 | \$20,915 | \$20,915 | Feb-21 | Apr-21 |
| 113008-20NSW-RTR | NSW | Campbelltown City Council | Macdonald Road | The proposed treatment will include heavy patching the isolated area first, then provide a rubberised interlayer seal with hot-mix asphalt overlay. The length of the road section is 448m, width 11.4m and area 5100m2 | 2021-22 | \$177,933 | \$182,079 | Mar-21 | May-21 |
| 113009-20NSW-RTR | NSW | Carrathool Shire Council | Mossgiel Road (rural road) | Place bitumen spray seal coat | 2021-22 | \$183,091 | \$183,091 | Mar-21 | Apr-21 |
| 113010-20NSW-RTR | NSW | Carrathool Shire Council | Lachlan Valley Way | Place bitumen spray seal coat | 2021-22 | \$122,231 | \$122,231 | Mar-21 | Apr-21 |
| 113011-20QLD-RTR | QLD | Cassowary Coast Regional Council | Bluff Road, Bilyana | Removal of existing culverts and replace with new. | 2020-21 | \$100,000 | \$139,000 | Nov-20 | Dec-20 |
| 113012-20NSW-RTR | NSW | Cobar Shire Council | Moolah Road (Rural Road) | Gravelling the areas considered hazardous and lifting the road in places where water continually inundates the road causing the damage. | 2021-22 | \$317,089 | \$317,089 | Mar-21 | May-21 |
| 113014-20NSW-RTR | NSW | Leeton Shire Council | Palm Avenue (Leeton) | Works will include full pavement rehabilitation works though this section with required subgrade stabilisation completed. Works will be competed with a 2 coat bitumen seal. | 2021-22 | \$143,151 | \$185,000 | Apr-21 | Jun-21 |
| 113028-20NSW-RTR | NSW | Maitland City Council | Lang Drive, Bolwarra Heights | Reconstruction and strengthening of road pavement with shoulder widening and culvert extension. | 2021-22 | \$672,405 | \$693,622 | Jan-21 | Jun-21 |
| 113029-20NSW-RTR | NSW | Maitland City Council | Melbee Street, Rutherford | Reconstruction of road pavement with associated footpath, kerb and drainage works. | 2021-22 | \$200,352 | \$407,299 | Mar-21 | Jul-21 |
| 113127-20NSW-RTR | NSW | Upper Lachlan Shire Council | Langs Road (Rural Road) | It is proposed to overlay new gravel pavement materials, spread, compact and form appropriate cross fall. Drainage issues are rectified by constructing, maintaining & clearing the existing table drains and installation of few cross drainage pipe culverts. | 2021-22 | \$47,954 | \$47,954 | Apr-21 | Jun-21 |
| 113130-20WA-RTR | WA | Shire of Gingin | Strickland Road (rural road) | It is proposed to resheet the existing gravel road for a length of 1.2km at a width of of 8m. | 2020-21 | \$48,507 | \$48,507 | Oct-20 | Nov-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 113131-20VIC-RTR | VIC | Banyule City Council | Stanley Street | Repair road failures, replace misaligned kerb and resurface road within limits. | 2020-21 | \$95,630 | \$95,630 | Jul-20 | Mar-21 |
| 113132-20VIC-RTR | VIC | Banyule City Council | Greville Road | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$44,697 | \$60,763 | Jul-20 | Mar-21 |
| 113133-20VIC-RTR | VIC | Banyule City Council | Ramu Parade | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$65,285 | \$65,285 | Jul-20 | Mar-21 |
| 113134-20VIC-RTR | VIC | Banyule City Council | Boyd Crescent | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$46,464 | \$46,464 | Jul-20 | Mar-21 |
| 113135-20VIC-RTR | VIC | Banyule City Council | Banksia Street | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$29,137 | \$34,395 | Jul-20 | Mar-21 |
| 113136-20VIC-RTR | VIC | Banyule City Council | Ambrose Street | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$20,979 | \$23,518 | Jul-20 | Mar-21 |
| 113137-20VIC-RTR | VIC | Banyule City Council | Wau Street | Repair road failures and resurface road within limits. | 2020-21 | \$24,792 | \$24,792 | Jul-20 | Mar-21 |
| 113138-20VIC-RTR | VIC | Banyule City Council | Belmont Road | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$29,343 | \$47,073 | Jul-20 | Mar-21 |
| 113139-20VIC-RTR | VIC | Banyule City Council | Della Torre Crescent | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$10,416 | \$20,395 | Jul-20 | Mar-21 |
| 113140-20VIC-RTR | VIC | Banyule City Council | Karee Court | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$17,124 | \$21,795 | Jul-20 | Mar-21 |
| 113141-20VIC-RTR | VIC | Banyule City Council | Maltravers Road | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$136,038 | \$136,038 | Jul-20 | Mar-21 |
| 113142-20VIC-RTR | VIC | Banyule City Council | Willowbank Grove | Repair road failures and resurface road within limits. | 2020-21 | \$20,490 | \$20,490 | Jul-20 | Mar-21 |
| 113143-20VIC-RTR | VIC | Banyule City Council | Green Street | Repair road failures replace misaligned kerb and resurface road within limits. | 2020-21 | \$23,958 | \$23,958 | Jul-20 | Mar-21 |
| 113144-20VIC-RTR | VIC | Wangaratta Rural City Council | McCall Lane, Wangaratta | This project involves upgrading the drainage network located in McCall Lane, between Teague Street to Orkney Street. Works include the installation of 8 new grated junction pits and 4 new side entry pits to increase water capture, in addition to upgrading the existing drainage network. Work also include road reinstatement. | 2021-22 | \$71,341 | \$71,341 | Mar-21 | Jun-21 |
| 113147-20WA-RTR | WA | Shire of Wagin | Bolts Road (Rural Road) | Clear widen and form, gravel sheet and reshape drains | 2021-22 | \$67,000 | \$67,000 | Jan-21 | Jun-21 |
| 113149-20NSW-RTR | NSW | Port Macquarie Hastings Council | Kindee Road, Kindee NSW | Works were to reinstate the super structure steel work connections, reinstate timber handrailing and edge barriers and rectify corroded superstructure elements. Deck inspection and coring was also undertaken to confirm asset condition. | 2020-21 | \$206,618 | \$503,701 | Mar-20 | Nov-20 |
| 113150-20NSW-RTR | NSW | Bega Valley Shire Council | Bega Street, Tathra | Shape, construct and seal 7256 m2 | 2021-22 | \$599,540 | \$599,540 | Apr-21 | Jun-21 |
| 113151-20NT-RTR | NT | Northern Territory of Australia | Lepanto Street (Darwin Rural Local) | Upgrade from unsealed to sealed surface Ch. 0 to 0.4 kilometres. | 2021-22 | \$279,562 | \$279,562 | Jun-21 | Jun-22 |
| 113152-20SA-RTR | SA | District Council of Kimba | Martin Terrace | 10/5mm S20E seal @ 1.8 litres/metres squared | 2021-22 | \$48,377 | \$48,377 | Apr-21 | Jun-21 |
| 113153-20QLD-RTR | QLD | Cloncurry Shire Council | Railway Street, Cloncurry | Existing Box culverts will be demolished and new culverts installed. Existing sealed surface will be removed, subgrade rehabilitated and new 2 coat seal installed. Line marking and installation of new road furniture will also be undertaken as part of the upgrade works. | 2021-22 | \$692,019 | \$2,086,615 | Apr-21 | Jun-21 |
| 113154-20VIC-RTR | VIC | Baw Baw Shire Council | Main Jindivick Rd, Jindivick | Localised pavement repair patching works are proposed at multiple locations. | 2021-22 | \$150,000 | \$221,279 | Jan-21 | Jun-21 |
| 113155-20VIC-RTR | VIC | Baw Baw Shire Council | West Jindivick Rd, Jindivick | Localised pavement repair and patching works. | 2021-22 | \$86,021 | \$123,899 | Jan-21 | Jun-21 |
| 113156-20VIC-RTR | VIC | Baw Baw Shire Council | Old Telegraph Rd, Jindivick | Localised pavement repair and patching works at multiple locations along the entire section. | 2021-22 | \$150,000 | \$264,225 | Jan-21 | Jun-21 |
| 113157-20VIC-RTR | VIC | Melbourne City Council (City of Melbourne) | Spring Street, Melbourne | Profile 50mm depth and resurface with 10mm type HP hot mix asphalt. | 2021-22 | \$127,249 | \$147,544 | Jun-21 | Jun-21 |
| 113158-20VIC-RTR | VIC | Baw Baw Shire Council | Alcorn Rd, Labertouche | Localised pavement repair and patching works along the entire section of the road | 2021-22 | \$50,000 | \$74,674 | Jan-21 | Jun-21 |
| 113159-20QLD-RTR | QLD | Maranoa Regional Council | Cottage Creek Road (Rural Road) | It is proposed to incorporate a concrete floodway and bitumen seal the approaches | 2021-22 | \$64,411 | \$64,411 | Jan-21 | Mar-21 |
| 113160-20QLD-RTR | QLD | Maranoa Regional Council | Dilqui Road (Rural Road) | It is proposed to upgrade the existing concrete floodway and bitumen seal the approaches | 2021-22 | \$117,131 | \$117,131 | Mar-21 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 113161-20QLD-RTR | QLD | Maranoa Regional Council | Binda Access Road (Rural Road) | It is proposed to upgrade the concrete floodway and bitumen seal the approaches | 2021-22 | \$75,309 | \$75,309 | Mar-21 | Apr-21 |
| 113162-20QLD-RTR | QLD | Maranoa Regional Council | Glenearn Road (Rural Road) | It is proposed to resheet sections on this road | 2021-22 | \$231,380 | \$359,410 | Jan-21 | Mar-21 |
| 113163-20WA-RTR | WA | Shire of Leonora | Darlot Road (Rural Road) | Replacement of grid due to ageing infrastructure with improved signage - working towards RAV10 standards | 2021-22 | \$37,560 | \$39,144 | Mar-21 | Jun-21 |
| 113164-20WA-RTR | WA | Shire of Leonora | Darlot Road (rural Road) | Replacement of grid due to ageing infrastructure with improved signage - working towards RAV10 standards | 2021-22 | \$37,560 | \$39,144 | Mar-21 | Jun-21 |
| 113165-20WA-RTR | WA | Shire of Leonora | Darlot Road (Rural Road) | Replacement of grid due to ageing infrastructure with improved signage - working towards RAV10 standards | 2021-22 | \$37,560 | \$39,144 | Mar-21 | Jun-21 |
| 113166-20WA-RTR | WA | Shire of Leonora | Wonganoo Road (Rural Road) | Replacement of grid due to ageing infrastructure with improved signage - working towards RAV10 standards | 2021-22 | \$37,560 | \$39,144 | Mar-21 | Jun-21 |
| 113167-20WA-RTR | WA | Shire of Leonora | Wonganoo Road (Rural Road) | Replacement of grid due to ageing infrastructure with improved signage - working towards RAV10 standards | 2021-22 | \$37,559 | \$39,144 | Mar-21 | Jun-21 |
| 113168-20WA-RTR | WA | Shire of Leonora | Wonganoo Road,(rural road) | Replacement of grid due to ageing infrastructure with improved signage - working towards RAV10 standards | 2021-22 | \$37,558 | \$39,144 | Mar-21 | Jun-21 |
| 113169-20NSW-RTR | NSW | Lachlan Council | Palesthan Road (rural road) | Widen formation to enable a 7.4 metre wide seal can be constructed - consistent with next 38 km of sealed road. Seal widened shoulders and reseal existing seal. | 2021-22 | \$59,842 | \$59,842 | Mar-21 | Jun-21 |
| 113170-20NSW-RTR | NSW | Lachlan Council | Molong Street, Condobolin | Replacement of kerb and gutter and installation of kerb blister and road humps to reduce traffic speeds. Installation of pedestrian refuges. Reconstruction and stabilization of road pavement with final sealing of road surface. | 2021-22 | \$320,000 | \$1,553,411 | Oct-21 | Jun-23 |
| 113173-20NT-RTR | NT | City of Darwin | Ross Smith Avenue, Darwin | The works will involve the profiling to a nominal 50mm depth of the existing asphalt surface, placement of an emulsion primerseal and place a 50mm thick asphalt layer utilising the Mix Type 5 (14mm aggregates with A15E Binder) Dense Graded Asphalt as specified in the Northern Territory Government's Standard Specification for Roadworks. Line marking will be reinstated to its existing condition and where applicable, modified to improve traffic flow on the road. Traffic Control will also be within the scope of contract works. | 2021-22 | \$1,052,070 | \$1,052,070 | Jul-21 | Jun-22 |
| 113174-20NSW-RTR | NSW | Liverpool City Council | Wattle Grove Drive, Wattle Grove | Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed. | 2021-22 | \$220,091 | \$220,091 | Feb-21 | Feb-21 |
| 113179-20NSW-RTR | NSW | Muswellbrook Shire Council | Maitland St | Construction of a signalised road intersection including civil construction works to modify drainage, lower a water main, widen pavement, kerb and gutter and installation of traffic signal poles and electrical controls. | 2021-22 | \$198,925 | \$1,600,000 | Mar-21 | Jun-23 |
| 113180-20NSW-RTR | NSW | Cowra Shire Council | Airport Rd (Cowra) | Strengthen and seal shoulders to create an 8 metre wide bitumen surface. | 2021-22 | \$140,596 | \$140,596 | Mar-21 | Jun-22 |
| 113181-20TAS-RTR | TAS | Dorset Council | Gillespies Road, Nabowla | Apply a layer of surface gravel from the end of the existing seal 1200m east to the junction of Jacobsons Road, 5.0m wide. | 2021-22 | \$43,827 | \$43,827 | Mar-21 | Jun-21 |
| 113182-20TAS-RTR | TAS | Dorset Council | Ten Mile Track, Springfield | Apply a layer of surface gravel from the end of the existing seal at 83 Ten Mile Track 4100m west to 528 Ten Mile Track, 5.0m wide. | 2021-22 | \$219,762 | \$219,762 | Feb-21 | Jun-21 |
| 113183-20WA-RTR | WA | City of Albany | Frenchman Bay Road, Torndirrup, Big Grove and Little Grove | Prepare and reseal existing surface. | 2021-22 | \$150,000 | \$567,500 | Apr-21 | Mar-22 |
| 113184-20WA-RTR | WA | City of Albany | Old Boundary Road (rural road) | 150mm gravel re-sheet, reshape road pavement and regrade drains. | 2021-22 | \$200,000 | \$225,000 | Mar-21 | May-21 |
| 113185-20WA-RTR | WA | City of Albany | Hofrad Court, Yakamia | Prepare and asphalt existing surface | 2021-22 | \$50,605 | \$75,050 | Feb-21 | Feb-21 |
| 113186-20VIC-RTR | VIC | Mildura Rural City Council | Tenth Street, Mildura | Resealing in accordance with Asset Maintenance Strategy | 2021-22 | \$59,902 | \$59,902 | Apr-21 | Jun-21 |
| 113187-20VIC-RTR | VIC | Mildura Rural City Council | San Mateo Avenue, Mildura | Resealing in accordance with Asset Maintenance Strategy | 2021-22 | \$171,923 | \$171,923 | Apr-21 | Jun-21 |
| 113188-20VIC-RTR | VIC | Wyndham City Council | Chadway Avenue - Tarneit | Full reconstruction of pavement and kerbs, repair of minor drainage issues. | 2021-22 | \$1,801 | \$550,000 | Apr-21 | Jul-21 |
| 113189-20VIC-RTR | VIC | City of Port Phillip | Havelock Street, St Kilda | 40mm thick size 10 asphalt wearing course along 316metre and 8.7metre (area =2749m2) | 2020-21 | \$114,034 | \$114,034 | Dec-20 | Dec-20 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|-------------------------------|---|----------------|---|--------------------|------------|----------|
| 113190-20NSW-RTR | NSW | Upper Lachlan Shire Council | Roseberry Road (Rural Road) | It is proposed to overlay new gravel material, spread and compact followed by creation of designed crossfall. Drainage issues are rectified by maintain and clearing existing table drains and constructing additional mitre drains to divert the flow path. | 2021-22 | \$21,622 | \$21,622 | Feb-21 | Mar-21 |
| 113191-20NSW-RTR | NSW | Upper Lachlan Shire Council | Mulgowrie Road (Rural Road) | It is proposed to overlay new gravel material, spread and compact followed by creation of designed crossfall. Drainage issues are rectified by maintain and clearing existing table drains and constructing additional mitre drains to divert the flow path. | 2021-22 | \$102,376 | \$102,376 | Mar-21 | May-21 |
| 113192-20WA-RTR | WA | Shire of Wagin | Moore Street, Wagin | Remove top soil, install cement flood way and rock pitch inlet/outlet of flood way | 2021-22 | \$23,145 | \$23,145 | Jan-21 | Jun-21 |
| 113193-20VIC-RTR | VIC | Hindmarsh Shire Council | Block 40 Road (rural road) | Reconstruct with a wider seal and new pavement material. | 2020-21 | \$175,186 | \$188,306 | Oct-20 | Dec-20 |
| 113194-20VIC-RTR | VIC | Monash City Council | Moorong Street, Chadstone | The work proposed will include provision of drainage and resurfacing of the road pavement along the whole road. Additionally vehicle crossings will be replaced to alleviate scraping when vehicle enter the properties. | 2021-22 | \$356,816 | \$808,527 | Mar-21 | Jun-21 |
| 113195-20NSW-RTR | NSW | Brewarrina Shire Council | East Culgoa Rd (Rural Rd) | Gravel sheeting this section to provide all weather access | 2024-25 | \$192,332 | \$192,332 | Jul-24 | Jun-25 |
| 113196-20NSW-RTR | NSW | Clarence Valley Council | Victoria Street, Grafton | The proposed work will rehabilitate 180m of pavement to a width of 22m. | 2020-21 | \$39,057 | \$61,016 | Jul-20 | Dec-20 |
| 113197-20NSW-RTR | NSW | Clarence Valley Council | Avenue Road, (rural road) | The proposed work will repair and reseal 5265m of pavement to a width of 6m. | 2020-21 | \$311,006 | \$312,925 | Jul-20 | Dec-20 |
| 113198-20NSW-RTR | NSW | Clarence Valley Council | North Ewingar Road | This project will permanently cap the existing gravel with 100mm of new material and a spray seal for a length of 2100m. This will prevent future disturbance of the contaminated material as well as provide a lower life cycle cost road. This will also allow us to achieve our asset management strategy. | 2020-21 | \$194,608 | \$194,608 | Jul-20 | Dec-20 |
| 113199-20NSW-RTR | NSW | Clarence Valley Council | Armidale Road (South Grafton) | The proposed work will reseal 1855m of road. | 2020-21 | \$190,909 | \$190,909 | Jul-20 | Feb-21 |
| 113200-20NSW-RTR | NSW | Clarence Valley Council | Clarence Way (Rural Road) | The proposed work will reseal 4100m of pavement. | 2020-21 | \$139,390 | \$139,390 | Jul-20 | Jun-21 |
| 113202-20NSW-RTR | NSW | Clarence Valley Council | Armidale Road | The proposed work will reseal 1740m of pavement. | 2020-21 | \$106,397 | \$106,397 | Jul-20 | Dec-20 |
| 113204-20NSW-RTR | NSW | Cobar Shire Council | Lerida Road (Rural Road) | 10mm reseal | 2021-22 | \$381,314 | \$681,314 | Apr-21 | Apr-21 |
| 113205-20NSW-RTR | NSW | Clarence Valley Council | Clarence Way, Keybarbin | This project will permanently cap the existing gravel with 100mm of new material and a spray seal for a length of 1000m. This will prevent future disturbance of the contaminated material as well as provide a lower life cycle cost road. This will also allow us to achieve our asset management strategy. | 2020-21 | \$344,059 | \$344,059 | Jul-20 | Dec-20 |
| 113206-20VIC-RTR | VIC | Mildura Rural City Council | Andriske Court, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy | 2021-22 | \$125,836 | \$125,836 | Apr-21 | Jun-21 |
| 113207-20NSW-RTR | NSW | Greater Hume Shire Council | Bethel Road (Rural Road) | Gravel resheeting by adding a 100mm layer of new gravel, grading to shape and compacting. | 2021-22 | \$43,596 | \$43,596 | Apr-21 | Jul-21 |
| 113208-20NSW-RTR | NSW | Greater Hume Shire Council | Ferndale Road (Rural Road) | Gravel resheeting by adding a 100mm layer of new gravel, grading to shape and compacting. | 2021-22 | \$66,197 | \$66,197 | Apr-21 | Jun-21 |
| 113209-20NSW-RTR | NSW | Greater Hume Shire Council | Walla West Road (Rural Road) | Gravel resheeting by adding a 100mm layer of new gravel, grading to shape and compacting. | 2021-22 | \$109,441 | \$109,441 | Apr-21 | Jul-21 |
| 113210-20NSW-RTR | NSW | Greater Hume Shire Council | Yambula Road (Rural Road) | Gravel resheeting by adding a 100mm layer of new gravel, grading to shape and compacting. | 2021-22 | \$52,624 | \$52,624 | Apr-21 | Jul-21 |
| 113211-20NSW-RTR | NSW | Greater Hume Shire Council | Heriots Road (Rural Road) | Gravel resheeting by adding a 100mm layer of new gravel, grading to shape and compacting. | 2021-22 | \$61,975 | \$61,975 | Apr-21 | Jun-21 |
| 113212-20NSW-RTR | NSW | Cobar Shire Council | Bimbella Road (Rural Road) | Lifting the road to a suitable height above the water inundation level. | 2021-22 | \$67,863 | \$67,863 | Apr-21 | Nov-21 |
| 113213-20NSW-RTR | NSW | Walgett Shire Council | Fox Street, Walgett | Replacement of heavy patching and reseal from kerb and guttering to fog line | 2022-23 | \$176,596 | \$372,860 | Jul-22 | Aug-23 |
| 113214-20WA-RTR | WA | City of Greater Geraldton | Hermitage Street, Geraldton | Asphalt resurface | 2021-22 | \$37,436 | \$77,736 | Mar-21 | Apr-21 |
| 113215-20TAS-RTR | TAS | Tasman Council | Roaring Beach Road, Nubeena | Replacement of an existing timber bridge with concrete, bridge road approaches to be upgraded as required and possible widening of the bridge deck (final quotes for this additional cost is still to be confirmed). All costs above allocation will be paid by Council. | 2021-22 | \$208,283 | \$232,765 | Apr-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 113216-20WA-RTR | WA | Shire of Gnowangerup | Old Ongerup Road (Rural Road) | Clearing drains to improve runoff. Reshape running surface of road and gravel sheeting. Gravel sheeting this road will improve safety by reducing skid resistance and lower maintenance costs. | 2021-22 | \$128,474 | \$128,474 | Mar-21 | Apr-21 |
| 113217-20VIC-RTR | VIC | Moira Shire Council | Old Wilby Road, Yarrowonga | Reseal with a bituminous seal and aggregate | 2021-22 | \$52,603 | \$52,603 | Mar-21 | Mar-21 |
| 113218-20NSW-RTR | NSW | Walcha Council | Englefield Road (Rural Road) | The existing timber bridge will be replaced with a new concrete structure that will be a meter higher to prevent flooding. The new bridge will be built to support full SM1600 loading. | 2021-22 | \$365,205 | \$730,410 | Apr-21 | Nov-22 |
| 113219-20SA-RTR | SA | City of Playford | Maltarra Road, Munno Para | The proposed treatment method for this road is a complete pavement replacement utilising a deep lift asphalt pavement in order to reset the useful life of the asset. Due to the busy nature of the road this work will need to be undertake at night. | 2021-22 | \$541,026 | \$541,026 | May-21 | May-21 |
| 113220-20SA-RTR | SA | City of Playford | Turner Drive, Craigmore/ Elizabeth Park | The proposed treatment method for this road is a complete pavement replacement utilising a deep lift asphalt pavement in order to reset the useful life of the asset. Due to the busy nature of the road this work will need to be undertake at night. | 2021-22 | \$662,432 | \$662,432 | Mar-21 | Mar-21 |
| 113221-20SA-RTR | SA | City of Playford | Uley Road, Blakeview | The proposed treatment method for this road is a complete pavement replacement utilising a deep lift asphalt pavement in order to reset the useful life of the asset. | 2020-21 | \$104,285 | \$121,250 | Nov-20 | Nov-20 |
| 113222-20VIC-RTR | VIC | Moira Shire Council | Centre Road, Waaia | Reseal with a bituminous seal and aggregate | 2021-22 | \$135,830 | \$135,830 | Mar-21 | Apr-21 |
| 113223-20WA-RTR | WA | Shire of Boyup Brook | Kulikup Road South (rural road) | Gravel re-sheeting of the section with 300mm gravel compacted to 200mm. | 2021-22 | \$244,486 | \$244,486 | Apr-21 | Jun-21 |
| 113224-20WA-RTR | WA | Shire of Lake Grace | Tarco Road (Rural Road) | Cart in gravel and re-sheet road from Straight Line Kilometre 0.00 to SLK 4.30, wet down, grade and roll. Install signage and guideposts along the same length of road. | 2021-22 | \$157,675 | \$157,675 | Apr-21 | Jun-22 |
| 113225-20TAS-RTR | TAS | Hobart City Council | Beaumont Rd, Lenah Valley | Pavement construction and overlay with improvements where possible | 2020-21 | \$220,506 | \$478,937 | Sep-20 | Dec-20 |
| 113227-20WA-RTR | WA | Shire of Christmas Island | North South Base Line Road, Christmas Island | Reconstruction including new sub-base course & base course, new bitumen seal. | 2021-22 | \$300,704 | \$323,674 | Aug-21 | Mar-22 |
| 113228-20QLD-RTR | QLD | Winton Shire Council | Winton Jundah Road, Winton | Pave and seal the whole length of the road, some reseal work. | 2021-22 | \$898,797 | \$1,393,797 | Apr-21 | Sep-21 |
| 113229-20VIC-RTR | VIC | Colac Otway Shire | Swan Marsh Road, Swan Marsh | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$45,626 | \$45,626 | Jan-21 | Apr-21 |
| 113230-20VIC-RTR | VIC | Colac Otway Shire | Ryans Lane, Balintore | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$27,493 | \$62,088 | Jan-21 | Mar-21 |
| 113231-20VIC-RTR | VIC | Colac Otway Shire | Russells Road, Cororooke | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$29,814 | \$29,814 | Jan-21 | Apr-21 |
| 113232-20VIC-RTR | VIC | Colac Otway Shire | Queens Avenue, Colac | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$36,005 | \$36,005 | Jan-21 | Apr-21 |
| 113233-20VIC-RTR | VIC | Colac Otway Shire | Nalangil Road, Corunnun | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$21,195 | \$21,195 | Jan-21 | Apr-21 |
| 113234-20VIC-RTR | VIC | Colac Otway Shire | Eurack Road, Eurack | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$36,690 | \$36,690 | Jan-21 | Apr-21 |
| 113235-20VIC-RTR | VIC | Colac Otway Shire | Deepdene Road, Murroon | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$72,309 | \$72,309 | Jan-21 | Apr-21 |
| 113236-20QLD-RTR | QLD | Southern Downs Regional Council | Churchill Drive, Warwick | Construction of a three-leg-roundabout to reduce the number of conflict points and improve road safety. | 2021-22 | \$482,548 | \$732,548 | Aug-21 | Jul-22 |
| 113237-20VIC-RTR | VIC | Colac Otway Shire | Colac Lorne Road, Birregurra | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$30,666 | \$30,666 | Jan-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|--|----------------|---|--------------------|------------|----------|
| 113238-20VIC-RTR | VIC | Colac Otway Shire | Cape Otway Road | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$69,674 | \$69,674 | Jan-21 | Apr-21 |
| 113239-20VIC-RTR | VIC | Colac Otway Shire | Barongarook Road, Barongarook | Spray sealing (Reseal) works has been proposed to reinstate the road, prevent water penetration to the lower levels and prevent further deterioration leading to potholes. | 2021-22 | \$26,727 | \$26,727 | Jan-21 | Apr-21 |
| 113240-20VIC-RTR | VIC | Colac Otway Shire | Old Friends Road, Yeo | Reinstate the pavement with the resheet and stabilisation. | 2021-22 | \$25,190 | \$30,152 | Jan-21 | Apr-21 |
| 113241-20VIC-RTR | VIC | Colac Otway Shire | McLaughlins Road, Barwon Downs | Reinstate the pavement with the resheet and stabilisation. | 2021-22 | \$10,609 | \$10,609 | Jan-21 | Apr-21 |
| 113242-20VIC-RTR | VIC | Colac Otway Shire | Mount McKenzie Track, Wyelangta | Reinstate the pavement with the resheet and stabilisation. | 2021-22 | \$16,293 | \$35,698 | Jan-21 | Apr-21 |
| 113243-20VIC-RTR | VIC | Colac Otway Shire | Adam Road, Yuulong | Reinstate the pavement with the resheet and stabilisation. | 2021-22 | \$36,965 | \$38,505 | Jan-21 | Apr-21 |
| 113244-20VIC-RTR | VIC | Colac Otway Shire | Durimbil Road, Wye River | Reinstate the pavement with the resheet and stabilisation. | 2021-22 | \$11,698 | \$11,698 | Jan-21 | Apr-21 |
| 113245-20VIC-RTR | VIC | Colac Otway Shire | Henrys Road, Wongarra | Reinstate the pavement with the resheet and stabilisation. | 2021-22 | \$52,893 | \$52,893 | Jan-21 | Apr-21 |
| 113246-20VIC-RTR | VIC | Colac Otway Shire | Drapers Road, Irrewarra | Application of final seal following construction previous financial year | 2021-22 | \$7,747 | \$7,747 | Jan-21 | Apr-21 |
| 113247-20VIC-RTR | VIC | Colac Otway Shire | Collins Road, Irrewarra | Application of final seal following construction during last financial year | 2021-22 | \$16,221 | \$16,221 | Jan-21 | Apr-21 |
| 113248-20VIC-RTR | VIC | Colac Otway Shire | Conns Lane, Birregurra | Application of final seal following construction works during the previous financial year | 2021-22 | \$73,708 | \$80,492 | Jan-21 | Apr-21 |
| 113249-20VIC-RTR | VIC | Colac Otway Shire | Weering School Road, Weering | Application of final seal following construction during last financial year | 2021-22 | \$9,508 | \$9,508 | Jan-21 | Apr-21 |
| 113251-20VIC-RTR | VIC | Warrnambool City Council | Botanic Road | Renewal of failed pavement with cement stabilised crushed rock and overlay with sprayseal surface. | 2021-22 | \$70,000 | \$125,000 | Jan-21 | Apr-21 |
| 113252-20VIC-RTR | VIC | Warrnambool City Council | Henna Street | Renewal of the pavement using foam bitumin stabilisation and overlay with an asphalt surface | 2021-22 | \$90,000 | \$133,000 | Jan-21 | Apr-21 |
| 113253-20VIC-RTR | VIC | Warrnambool City Council | Younger Street | Major patch to the pavement and resurfacing to the whole intersection. | 2021-22 | \$40,000 | \$60,000 | Jan-21 | Apr-21 |
| 113255-20QLD-RTR | QLD | Quilpie Shire Council | Quilpie Adavale Red Road, (rural road) | Road is gravel. Work is import base gravel and provide 2 coat bitumen seal | 2021-22 | \$363,916 | \$363,916 | Feb-21 | May-21 |
| 113256-20QLD-RTR | QLD | Quilpie Shire Council | Baldy Top Road, (rural road) | Import gravel and two coat bitumen seal | 2021-22 | \$182,531 | \$182,531 | May-21 | Jun-21 |
| 113257-20VIC-RTR | VIC | Southern Grampians Shire Council | Hensley Park Road (Rural Road) Hensley Park | Rural Resealing with Heavy Patching | 2020-21 | \$262,732 | \$262,732 | Dec-20 | Jun-21 |
| 113258-20WA-RTR | WA | Shire of Gingin | Dingo Road (rural road) | It is proposed to resheet the entire length of the road (4.56 kilometres) for the entire 7m width of the road at 100m depth of gravel. | 2021-22 | \$224,581 | \$691,572 | Apr-21 | May-21 |
| 113259-20SA-RTR | SA | District Council of Lower Eyre Peninsula | Mena Road - (Rural Road) | Resheeting 3500 metres of unsealed road | 2020-21 | \$84,700 | \$84,700 | Sep-20 | Nov-20 |
| 113260-20SA-RTR | SA | District Council of Lower Eyre Peninsula | Coles Point Road - (Rural Road) | Resheeting 1280 metres of unsealed road | 2021-22 | \$26,499 | \$26,499 | Apr-21 | Jun-21 |
| 113261-20SA-RTR | SA | City of West Torrens | Somerset Avenue, Hilton | Full reconstruction of kerbs and seal | 2021-22 | \$90,405 | \$180,960 | Mar-21 | Jun-21 |
| 113262-20VIC-RTR | VIC | Wangaratta Rural City Council | Old School Road | Drainage improvements include the installation of 5 new culverts along the road way, waterway cleaning, rock beaching, asphaltting and line marking. | 2021-22 | \$374,224 | \$374,224 | Jul-21 | May-23 |
| 113263-20VIC-RTR | VIC | Hindmarsh Shire Council | Block 40 Road (rural road) | Re-sheet shoulders with 100mm of compacted sandstone for 1.5m minimum width over full length. | 2020-21 | \$95,877 | \$95,877 | Oct-20 | Dec-20 |
| 113264-20WA-RTR | WA | Shire of Lake Grace | Buniche North Road (Rural Road) | Push up gravel in nearby pits on private land. Cart in 3,150 cubic metres of gravel. Lay gravel, wet and roll then shape with grader. Clear off vegetation on backslopes with grader then cut to shape. | 2021-22 | \$95,352 | \$95,352 | May-21 | Jan-22 |
| 113265-20WA-RTR | WA | Shire of Lake Grace | Witham Road (Rural Road) | Cart gravel to site. Lay gravel, wet down and compact with roller then shape with grader. Blade off vegetation on backslopes and increase incline of backslopes to properly divert water into drains. Install new guideposts every 300 metres along both sections. | 2021-22 | \$97,476 | \$97,476 | May-21 | Oct-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 113266-20WA-RTR | WA | City of Kwinana | Westcott Road, Medina | Replace existing and install new drainage infrastructure. Remove and dispose of existing kerb and footpath. Install new kerb base and complete new pavement works for car parking bays. Undertake Emulsion stabilisation. Install new kerbing, pram ramps and footpath. Install final wearing course. Complete line marking reinstatements and necessary back-filling. | 2021-22 | \$476,578 | \$476,578 | Dec-21 | Jun-22 |
| 113267-20VIC-RTR | VIC | City of Greater Dandenong | Douglas Street, Noble Park | Road maintenance including minimal kerb renewal work, road patching and resurfacing. Structurally improve base pavement layers and provide a new wearing surface. Resurfacing will serve to better waterproof the road, eliminate the need for any maintenance in the foreseeable future and make its appearance more homogeneous with improved ride-ability and skid resistance, noting this is one of Councils busier collectors | 2021-22 | \$332,523 | \$332,523 | Sep-21 | Feb-22 |
| 113269-20NSW-RTR | NSW | Federation Council | Mossdale Road (Rural Road) | Gravel Resheeting | 2021-22 | \$98,000 | \$98,000 | Feb-21 | May-21 |
| 113270-20VIC-RTR | VIC | Moira Shire Council | Crera Road, Invergordon | Reseal with a bituminous layer and aggregate | 2021-22 | \$59,097 | \$59,097 | Mar-21 | Mar-21 |
| 113271-20WA-RTR | WA | Shire of Wongan-Ballidu | Ballidu Bindi-Bindi (Rural Road) | Widening to 7m, repiaring shoulders and drainage. | 2021-22 | \$172,134 | \$172,134 | Jun-21 | Apr-22 |
| 113272-20QLD-RTR | QLD | Brisbane City Council | Melton Road, Nundah | The project involves: <ul style="list-style-type: none"> Reconstructing the intersection of Melton Road and Hows Road to replace lines and signs to a roundabout controlled intersection Construction of splitter islands and pedestrian refuges on all approaches to the roundabout Constructing a new 2.5-metre-wide shared path on Melton Road and 1.5-metre-wide footpath on Hows Road, to connect to existing footpaths in the area around the intersection installing on and off bike ramps on Melton Road to enable cyclists to use the shared path through the intersection | 2021-22 | \$4,155,004 | \$4,837,300 | Jun-21 | Aug-22 |
| 113273-20NSW-RTR | NSW | Armidale Regional Council | Metz Road (Rural Road) | Proposed work is the gravel resheeting and remediation of this unsealed road. | 2021-22 | \$96,534 | \$96,534 | Apr-21 | Jun-21 |
| 113274-20VIC-RTR | VIC | Yarra City Council | Bosisto Street, Richmond | The kerb and channel will be reconstructed, and the road pavement will be re-asphalted to match the new design levels. Road narrowing's and speed humps will also be installed to address road safety issues | 2020-21 | \$156,259 | \$156,259 | Aug-20 | Aug-20 |
| 113275-20NSW-RTR | NSW | Liverpool Plains Shire Council | Allnutt Street, Quirindi | Installation of Kerb & Gutter and associated pipework is the most feasible option to eliminate the existing drainage issue. The Allnutt St Kerb & Gutter design allows for installation on both sides of the road. Stage 1 is installation of Kerb & Gutter on the northern side only. | 2021-22 | \$184,255 | \$184,255 | May-21 | Sep-21 |
| 113276-20NSW-RTR | NSW | Wollongong City Council | Foothills Road, Mount Ousley | Pavement reconstruction and replacement of damaged kerb. | 2021-22 | \$390,894 | \$390,894 | Mar-21 | Jun-21 |
| 113277-20NSW-RTR | NSW | Wollongong City Council | Walker Street, Helensburgh | Reconstruction of pavement and provide minor widening to both sides of road for section between Merringong Place and Lawrence Hargrave Drive. | 2021-22 | \$811,271 | \$811,271 | Jun-21 | Sep-21 |
| 113278-20NSW-RTR | NSW | Berrigan Shire Council | Stonebrink Road (rural road) | Resheet road with fine crushed rock class 3 40mm size for adepth of 100mm and a width of 7.5m | 2020-21 | \$19,907 | \$19,907 | Oct-20 | Mar-21 |
| 113279-20NSW-RTR | NSW | Berrigan Shire Council | Coldwells Road (rural road) | seal road 6.5 m wide for length of 1400m with 7mm sealing stone | 2020-21 | \$30,119 | \$30,119 | Nov-20 | Mar-21 |
| 113280-20NSW-RTR | NSW | Berrigan Shire Council | Dales Road | reseal road for a width of 6.5m with 10mm sealing stone for a length of 2645m | 2020-21 | \$52,829 | \$52,829 | Dec-20 | Mar-21 |
| 113281-20NSW-RTR | NSW | Berrigan Shire Council | Piney Road (rural road) | reseal Road for 6.5m width and 2368m length with 7mm sealing stone | 2020-21 | \$32,665 | \$32,665 | Dec-20 | Mar-21 |
| 113282-20NSW-RTR | NSW | Berrigan Shire Council | Seppelts Road (rural road) | reseal road for 6.5m width and length of 1480m with 10mm sealing stone | 2020-21 | \$32,364 | \$32,364 | Dec-20 | Mar-21 |
| 113283-20NSW-RTR | NSW | Berrigan Shire Council | Wollamai Street | reseal road for 12.0mm width and length 560m with 7mm sealing stone | 2020-21 | \$29,231 | \$29,231 | Dec-20 | Mar-21 |
| 113284-20NSW-RTR | NSW | Upper Hunter Shire Council | Moonan Brook Road, Moonan Brook, | Renewal of existing gravel pavement including additional drainage structures, clearing of vegetation and potentially widening cuttings to improve sight distance, installation of guardrail and initial seal of the 5.4km segment of road. | 2021-22 | \$500,000 | \$5,600,000 | Oct-21 | Sep-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 113285-20NSW-RTR | NSW | Walcha Council | Glen Morrison Road (Rural Road) | The existing timber bridge will be replaced with a new concrete structure maintaining the same alignment and height. The new bridge will be built to support full SM1600 loading. | 2021-22 | \$498,007 | \$996,014 | Apr-21 | Jul-22 |
| 113286-20WA-RTR | WA | Town of Bassendean | Jubilee Place | Resurfacing the road and drainage lid replacement and kerb sections replacement also required. | 2021-22 | \$36,736 | \$36,736 | Jun-21 | Jun-21 |
| 113287-20SA-RTR | SA | City of Mount Gambier | Fairelane drive, Mount Gambier | Road re-surfacing, deep lifting and resurfacing with asphalt pavement. | 2021-22 | \$186,263 | \$186,263 | May-21 | Jun-21 |
| 113288-20VIC-RTR | VIC | Department of Energy, Environment & Climate Action | Coast Rd, French Island | Carry out Heavy Maintenance Grade/Re-formation of road geometry and Re-sheeting of wear course on the identified section of road. (Approx 640 metres) | 2021-22 | \$27,143 | \$30,000 | Apr-21 | May-21 |
| 113290-20WA-RTR | WA | City of Busselton | Causeway Road (Busselton) | Duplication of road in and out of town | 2020-21 | \$416,923 | \$2,286,000 | Oct-20 | Jun-21 |
| 113292-20NSW-RTR | NSW | City of Lithgow Council | Glen Alice Road, Mt Marsden | Removal of seal, reconstruction of pavement, reestablish drainage, remove vegetation and reseal. | 2021-22 | \$298,382 | \$1,516,668 | Jan-21 | Jun-21 |
| 113293-20VIC-RTR | VIC | East Gippsland Shire Council | Aitkens Road, Forge Creek | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be carried out prior to the commencement of sealing works reinstatement of line marking | 2020-21 | \$76,363 | \$76,363 | Dec-20 | Apr-21 |
| 113294-20VIC-RTR | VIC | East Gippsland Shire Council | Clifton West Road, Wy Yung | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be carried out prior to the commencement of sealing works reinstatement of line marking | 2021-22 | \$86,147 | \$86,147 | Jan-21 | Apr-21 |
| 113295-20VIC-RTR | VIC | East Gippsland Shire Council | Flaggy Creek Road, Lindenow (Rural) | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be carried out prior to the commencement of sealing works reinstatement of line marking | 2020-21 | \$55,896 | \$55,896 | Dec-20 | Apr-21 |
| 113296-20VIC-RTR | VIC | East Gippsland Shire Council | Olivers Road, Nicholson (Rural) | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be carried out prior to the commencement of sealing works reinstatement of line marking | 2020-21 | \$119,391 | \$119,391 | Dec-20 | Apr-21 |
| 113297-20QLD-RTR | QLD | Banana Shire Council | Defence Road (Rural Road) | Road pavement reconstruction and rehabilitation, additional gravel pavement wearing surface. 5000m segment, 8.0m formation width and 6.5m pavement width. | 2021-22 | \$167,498 | \$167,498 | Apr-21 | Jun-21 |
| 113298-20QLD-RTR | QLD | Banana Shire Council | Gibihi Road (Rural Road) | Road reconstruction, rehabilitation, widening and reseal along various segments - 3150m, 8.0m formation, 6.5m pavement width | 2021-22 | \$1,405,789 | \$2,811,577 | Jun-21 | Jun-23 |
| 113299-20NSW-RTR | NSW | City of Lithgow Council | Old Bindo Road, Hampton | Gravel resheeting of a length of 2,600 metres and re-establishment of roadside table drains to improve roadside drainage. | 2020-21 | \$57,349 | \$57,349 | Aug-20 | Sep-20 |
| 113300-20NSW-RTR | NSW | City of Lithgow Council | Hassans Walls Road, Lithgow | Excavation of road length, removal of fallen tree, reconstruction of bulk earthworks, pavement and construction of surface and roadside drainage. | 2020-21 | \$27,820 | \$27,820 | Nov-20 | Dec-20 |
| 113301-20QLD-RTR | QLD | Lockyer Valley Regional Council | Lake Clarendon Way, Lake Clarendon | Shoulder widening, pavement repairs and reseal existing road with bitumen and aggregate including prep works on existing surface. | 2021-22 | \$216,254 | \$309,271 | Jan-21 | Jul-21 |
| 113302-20NSW-RTR | NSW | Wagga Wagga City Council | Old Station Road, (rural road) | Gravel resheeting | 2021-22 | \$62,644 | \$63,953 | Jan-21 | Apr-21 |
| 113303-20NSW-RTR | NSW | Wagga Wagga City Council | Wattle Hills Road | Gravel Resheet for 1 KM | 2021-22 | \$72,571 | \$72,571 | Jan-21 | Apr-21 |
| 113304-20NSW-RTR | NSW | Wagga Wagga City Council | Downfall Road, (rural road) | Gravel Resheet | 2021-22 | \$60,359 | \$60,359 | Jan-21 | Apr-21 |
| 113305-20QLD-RTR | QLD | Sunshine Coast Regional Council | Amarina Avenue, Mooloolaba | Asphalt Resurfacing: Profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick Dense Graded Asphalt Overlay (using 14mm nominal size aggregate). | 2021-22 | \$401,346 | \$532,798 | Mar-21 | Jun-21 |
| 113306-20NSW-RTR | NSW | Wagga Wagga City Council | Coreinbob Road, (rural road) | Gravel resheeting for 1 Km | 2021-22 | \$41,195 | \$41,195 | Jan-21 | Apr-21 |
| 113307-20NSW-RTR | NSW | Wagga Wagga City Council | River Road, (rural road) | Gravel Reheet for 2 Kms | 2021-22 | \$53,064 | \$53,064 | Jan-21 | Apr-21 |
| 113308-20NSW-RTR | NSW | Wagga Wagga City Council | Borambola North Road, (rural road) | Gravel Resheeting for 2 Kms | 2021-22 | \$77,806 | \$77,806 | Jan-21 | Apr-21 |
| 113309-20NSW-RTR | NSW | Wagga Wagga City Council | Burkes Creek Road, (rural road) | Gravel Resheet for 2 Kms | 2021-22 | \$83,156 | \$83,974 | Jan-21 | Apr-21 |
| 113310-20NSW-RTR | NSW | Wagga Wagga City Council | Central Island Road, (rural road) | Gravel Resheeting for 2 Kms | 2021-22 | \$63,844 | \$63,844 | Jan-21 | Apr-21 |
| 113311-20NSW-RTR | NSW | Wagga Wagga City Council | Weir Road, (rural road) | Gravel Resheeting | 2020-21 | \$24,262 | \$24,262 | Nov-20 | Apr-21 |
| 113312-20NSW-RTR | NSW | Federation Council | Nowarine Road (Rural Road) | Gravel Resheeting of existing pavement | 2021-22 | \$110,000 | \$110,000 | Apr-21 | Jun-21 |
| 113313-20NSW-RTR | NSW | Wagga Wagga City Council | 17 Mile Mail Route Road, (rural road) | Gravel Resheeting for 1 KM | 2021-22 | \$30,320 | \$30,320 | Jan-21 | Apr-21 |
| 113314-20NSW-RTR | NSW | Wagga Wagga City Council | Bon Accord Road, (rural road) | Gravel Resheeting for 1.3KM's | 2021-22 | \$44,476 | \$44,476 | Jan-21 | Apr-21 |
| 113315-20NSW-RTR | NSW | Wagga Wagga City Council | Tribolets Road, (rural road) | Gravel resheeting for 2 Kms | 2021-22 | \$46,557 | \$46,557 | Jan-21 | Apr-21 |
| 113316-20NSW-RTR | NSW | Wagga Wagga City Council | Tooyal Road, (rural road) | Gravel Resheet for 2 Kms | 2021-22 | \$98,371 | \$98,371 | Jan-21 | Apr-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 113317-20NSW-RTR | NSW | Wagga Wagga City Council | Windmill Road, (rural road) | Gravel Resheet for 2 kms | 2021-22 | \$50,252 | \$50,252 | Jan-21 | Apr-21 |
| 113318-20NSW-RTR | NSW | Wagga Wagga City Council | Kings Road, (rural road) | Gravel resheet 2 kms | 2021-22 | \$47,155 | \$48,265 | Jan-21 | Apr-21 |
| 113319-20SA-RTR | SA | Nipapanha Community Aboriginal Corporation | Gammon Ranges Road, (rural road) | Reseal internal community roads, with particular emphasis on main road through the community. | 2021-22 | \$101,043 | \$101,043 | Jul-21 | Jul-21 |
| 113320-20SA-RTR | SA | Municipal Council of Roxby Downs | Emeroo Court, Roxby Downs | Reseal the entire length (126 metres) of Emeroo Court at Roxby Downs. | 2021-22 | \$1,799 | \$5,997 | May-21 | May-21 |
| 113321-20SA-RTR | SA | Municipal Council of Roxby Downs | Myall Street, Roxby Downs | Reseal the entire length of Myall Street at Roxby Downs. | 2021-22 | \$7,837 | \$23,510 | May-21 | May-21 |
| 113322-20SA-RTR | SA | Municipal Council of Roxby Downs | Wangianna Street, Roxby Downs | Reseal the entire length of Wangianna Street, Roxby Downs . | 2021-22 | \$4,791 | \$14,373 | May-21 | May-21 |
| 113323-20SA-RTR | SA | Municipal Council of Roxby Downs | Olympic Way, Roxby Downs | Reseal the Portion of Olympic Way commencing at intersection of Opal Road at the southern end north for a continuous reseal of 4000 metres to the intersection of Olympic Highway at the northern end at Roxby Downs. | 2021-22 | \$80,747 | \$242,240 | May-21 | May-21 |
| 113328-20SA-RTR | SA | City of Mount Gambier | Elizabeth Street, Mount Gambier | Asphalt profiling of the Section 376 and Section 377. Kerb and channel reconstruction at several points. Extending to 25m East and 25mWest of the roundabout on the James Street Additional scope includes 25m roadway reconstruction on James Street on both East and West Side of the Roundabout intersection on Elizabeth Street. | 2021-22 | \$147,504 | \$147,504 | May-21 | Jun-21 |
| 113329-20WA-RTR | WA | City of Mandurah | Merlin Street | Installation of a roundabout at T-Junction including road rehabilitation, installation of medians, footpaths and landscaping. | 2020-21 | \$169,513 | \$366,173 | Dec-20 | Mar-21 |
| 113330-20QLD-RTR | QLD | Cairns Regional Council | Bramston Beach Road, Bramston Beach | Bitumen resealing of full width of sealed surface | 2021-22 | \$207,025 | \$207,025 | May-21 | Jun-21 |
| 113331-20QLD-RTR | QLD | Cairns Regional Council | Woopan Creek Road, Mirinjo | Bitumen resealing of full width of sealed surface | 2021-22 | \$135,025 | \$135,025 | May-21 | Jun-21 |
| 113332-20QLD-RTR | QLD | Cairns Regional Council | Joyce Road, Woopen Creek | Bitumen resealing of full width of sealed surface | 2021-22 | \$120,016 | \$120,016 | May-21 | Jun-21 |
| 113333-20QLD-RTR | QLD | Cairns Regional Council | Blantyre Close, Manunda | Bitumen resealing of full width of sealed surface | 2021-22 | \$13,503 | \$13,503 | May-21 | Jun-21 |
| 113334-20VIC-RTR | VIC | Hindmarsh Shire Council | Antwerp-Woorak Road (rural road) | Reconstruction of road, including widening the seal. | 2020-21 | \$115,000 | \$133,645 | Sep-20 | Jun-21 |
| 113335-20QLD-RTR | QLD | Cairns Regional Council | Law Street, Cairns North | Bitumen resealing of full width of sealed surface | 2021-22 | \$15,211 | \$15,211 | Apr-21 | Jun-21 |
| 113336-20QLD-RTR | QLD | Cairns Regional Council | Birch Street, Manunda | Bitumen resealing of full width of sealed surface | 2021-22 | \$21,003 | \$21,003 | Apr-21 | Jun-21 |
| 113337-20QLD-RTR | QLD | Cairns Regional Council | Brisbane Street, Parramatta Park | Bitumen resealing of full width of sealed surface | 2021-22 | \$8,000 | \$8,000 | Apr-21 | Jun-21 |
| 113338-20QLD-RTR | QLD | Cairns Regional Council | Earl West Street, Westcourt | Bitumen resealing of full width of sealed surface | 2021-22 | \$13,356 | \$13,356 | Apr-21 | Jun-21 |
| 113339-20QLD-RTR | QLD | Cairns Regional Council | Cairns Street, Cairns North | Bitumen resealing of full width of sealed surface | 2021-22 | \$31,872 | \$31,872 | Apr-21 | Jun-21 |
| 113340-20QLD-RTR | QLD | Cairns Regional Council | Card Avenue, Manunda | Bitumen resealing of full width of sealed surface | 2021-22 | \$11,881 | \$11,881 | Apr-21 | Jun-21 |
| 113341-20QLD-RTR | QLD | Cairns Regional Council | Charles Street, Manunda | Bitumen resealing of full width of sealed surface | 2021-22 | \$31,004 | \$31,004 | Apr-21 | Jun-21 |
| 113342-20QLD-RTR | QLD | Cairns Regional Council | Collinson Street, Westcourt | Bitumen resealing of full width of sealed surface | 2021-22 | \$27,988 | \$27,988 | Apr-21 | Jun-21 |
| 113343-20QLD-RTR | QLD | Cairns Regional Council | Dillon Street, Westcourt | Bitumen resealing of full width of sealed surface | 2021-22 | \$13,349 | \$13,349 | Apr-21 | Jun-21 |
| 113344-20QLD-RTR | QLD | Cairns Regional Council | Lennon Park Access Road, Westcourt | Bitumen resealing of full width of sealed surface | 2021-22 | \$19,968 | \$19,968 | Apr-21 | Jun-21 |
| 113345-20QLD-RTR | QLD | Cairns Regional Council | Earl Street, Westcourt | Bitumen resealing of full width of sealed surface | 2021-22 | \$11,503 | \$11,503 | Apr-21 | Jun-21 |
| 113346-20QLD-RTR | QLD | Cairns Regional Council | Archie Street, Parramatta Park | Bitumen resealing of full width of sealed surface | 2021-22 | \$11,924 | \$11,924 | Apr-21 | Jun-21 |
| 113347-20QLD-RTR | QLD | Cairns Regional Council | Harris Street, Parramatta Park | Bitumen resealing of full width of sealed surface | 2021-22 | \$10,050 | \$10,050 | Apr-21 | Jun-21 |
| 113349-20QLD-RTR | QLD | Logan City Council | Holmview Road | The project involves the reconstruction and widening of the pavement, installation of new kerb & channel and asphalt resurfacing. | 2021-22 | \$300,000 | \$715,000 | Feb-21 | Jun-21 |
| 113350-20QLD-RTR | QLD | Logan City Council | Reserve Road, Slacks Creek | The project involve the reconstruction of the existing pavement, replacement of kerb & channel and asphalt resurfacing | 2020-21 | \$177,273 | \$446,183 | Apr-20 | Sep-20 |
| 113351-20QLD-RTR | QLD | Logan City Council | Hawkins Street, Springwood | The project involves the selected reconstruction of the existing pavement, replacement of kerb and channel and asphalt resurfacing. | 2020-21 | \$268,565 | \$661,500 | Mar-20 | Oct-20 |
| 113352-20QLD-RTR | QLD | Logan City Council | Kirk Road, Chambers Flat | The project involves the selected reconstruction of the existing pavement, minor correction of existing cross falls and asphalt resurfacing. | 2020-21 | \$200,000 | \$585,000 | Sep-20 | Oct-20 |
| 113353-20QLD-RTR | QLD | Logan City Council | Doug White Drive, Park Ridge | Works include the construction of Stage 1 of the Doug White Drive Connection. Works include pavement works, storm water infrastructure, service relocation's and other supporting works. | 2020-21 | \$800,000 | \$1,735,000 | Sep-20 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 113354-20QLD-RTR | QLD | Logan City Council | Red Ash Court, Flagstone | The project involves the selected reconstruction of the existing pavement, replacement of kerb and channel and asphalt resurfacing. | 2020-21 | \$147,404 | \$342,898 | Oct-20 | Mar-21 |
| 113355-20NSW-RTR | NSW | Walgett Shire Council | Wee Waa Street, Walgett | Replacement of kerb & gutter | 2021-22 | \$26,495 | \$26,495 | Apr-21 | Mar-22 |
| 113356-20NSW-RTR | NSW | Carrathool Shire Council | Pleasant Valley Road, (rural road) | Construction of a new concrete causeway to reduce maintenance requirements | 2021-22 | \$119,189 | \$119,189 | May-21 | Jun-21 |
| 113357-20VIC-RTR | VIC | Hindmarsh Shire Council | Croots Road (rural road) | Re-sheet the road with a 100mm compacted layer of limestone. | 2020-21 | \$52,658 | \$52,658 | Aug-20 | Oct-20 |
| 113358-20WA-RTR | WA | Shire of Derby West Kimberley | Christmas Creek Road, Rural Road | Re-sheet the section of Road and improve and clean off road drainage | 2021-22 | \$140,795 | \$190,795 | May-21 | Jun-21 |
| 113359-20VIC-RTR | VIC | Hindmarsh Shire Council | Rohde Road (rural road) | Upgrade to all weather sandstone gravel road. | 2020-21 | \$31,599 | \$31,599 | Sep-20 | Oct-20 |
| 113360-20WA-RTR | WA | Shire of Derby West Kimberley | Mt Anderson Road, Rural Road | Installation of a cement stabilised floodway at straight line kilometre 12.67 to 12.74 with rock pitching and re-sheet approaches to the new floodway | 2021-22 | \$15,455 | \$75,455 | May-21 | Jun-21 |
| 113361-20WA-RTR | WA | Shire of Derby West Kimberley | Camballin-Myrrodah Road, Rural Road | Re-Sheet running surface and build up the approaches to the culvert system at snake creek | 2021-22 | \$36,364 | \$106,364 | May-21 | Jun-21 |
| 113362-20WA-RTR | WA | Shire of Manjimup | Yanmah Road (rural road) | Add gravel to the low spots and engage contractors to undertake cement stabilisation; grade to 2% cross falls and apply a two coat spray seal. | 2021-22 | \$83,731 | \$118,731 | Apr-21 | Jun-21 |
| 113363-20NSW-RTR | NSW | City of Parramatta Council | Quarry Road, Dundas Valley | The proposed work includes repair of failed pavement failures by heavy patching and resurfacing of the road with asphalt. Length = 145 m; Width = 9.2 m; Area = 1334 m2. | 2021-22 | \$60,716 | \$60,716 | May-21 | Jun-21 |
| 113364-20VIC-RTR | VIC | Hindmarsh Shire Council | Nhill-Diapur Road (rural road) | Re-sheet shoulders with 100mm of compacted limestone. | 2020-21 | \$40,978 | \$40,978 | Sep-20 | Oct-20 |
| 113365-20NSW-RTR | NSW | Tenterfield Shire Council | Boorook Road (Rural Road) | Replacement of timber structure with new structure. | 2021-22 | \$91,404 | \$91,404 | Feb-21 | Apr-21 |
| 113366-20VIC-RTR | VIC | Hindmarsh Shire Council | Detpa Rd (rural road) | Re-seal over old seal for entire length. | 2021-22 | \$34,093 | \$35,093 | Apr-21 | Apr-21 |
| 113367-20NSW-RTR | NSW | Tenterfield Shire Council | Mole River Road (Rural Road) | Replacement of timber structure with new structure | 2021-22 | \$113,583 | \$113,583 | Mar-21 | Jun-21 |
| 113368-20NSW-RTR | NSW | Tenterfield Shire Council | Clarence Way (Rural Road) | Rehabilitation of pavement | 2021-22 | \$55,575 | \$55,575 | Apr-21 | May-21 |
| 113369-20NSW-RTR | NSW | Temora Shire Council | Old Cootamundra Road | Significant culvert widening, shoulder strengthening and seal widening from 5.6m to 7.0m | 2021-22 | \$321,233 | \$1,250,000 | May-21 | May-22 |
| 113370-20NSW-RTR | NSW | Temora Shire Council | Crowley Street, Temora | 7mm bitumen reseal (8m lane width) | 2021-22 | \$4,057 | \$120,000 | Mar-21 | May-21 |
| 113371-20NSW-RTR | NSW | Liverpool City Council | Gallop Street, Warwick Farm | Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed. | 2021-22 | \$251,862 | \$251,862 | Apr-21 | Apr-21 |
| 113372-20NSW-RTR | NSW | Wagga Wagga City Council | Morgan street, Wagga | Rehabilitation works for area of approximately 4,000 Metres resurfaced with 50mm asphalt length of works 195 metres. | 2021-22 | \$623,122 | \$659,254 | Apr-21 | May-21 |
| 113373-20NSW-RTR | NSW | Wagga Wagga City Council | Mortimer Place, Wagga Wagga | Rehabilitation length of 110 metres and resurfaced area of 205 metres 50mm asphalt resurface. | 2021-22 | \$279,840 | \$288,271 | Apr-21 | May-21 |
| 113374-20NSW-RTR | NSW | Inverell Shire Council | Waterloo Road (Rural Road) | It is planned to remove the old causeway and replace with a new concrete structure. | 2021-22 | \$41,759 | \$41,759 | Apr-21 | Apr-21 |
| 113376-20WA-RTR | WA | Shire of Manjimup | Froome Road (rural road) | Import, spread and compact 100 millimetres of gravel. | 2021-22 | \$32,730 | \$32,730 | May-21 | Jun-21 |
| 113377-20NSW-RTR | NSW | Berrigan Shire Council | Lawlors Rd (rural road) | Repair failed pavement sections to extend life of section of road. | 2021-22 | \$63,426 | \$63,426 | Jul-21 | Mar-22 |
| 113378-20QLD-RTR | QLD | Goondiwindi Regional Council | North Aranyi Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2021-22 | \$36,000 | \$36,529 | May-21 | Jun-21 |
| 113379-20QLD-RTR | QLD | Goondiwindi Regional Council | Rockwood Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2021-22 | \$38,000 | \$38,780 | May-21 | Jun-21 |
| 113380-20QLD-RTR | QLD | Goondiwindi Regional Council | Ula Ula Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage | 2021-22 | \$27,000 | \$50,612 | May-21 | Jun-21 |
| 113381-20NSW-RTR | NSW | Goulburn Mulwaree Council | Mountain Ash Road (rural road) | It is proposed to widen the existing formation of the road to 9m with a 200mm gravel overlay complete with a new 8m wide bitumen seal | 2021-22 | \$126,153 | \$2,633,125 | Apr-21 | Jun-21 |
| 113382-20WA-RTR | WA | Town of Mosman Park | Platt Close, Mosman Park | Remove all existing kerbing and replace. Remove existing asphalt wearing course by road profiling to just beyond the crack depth and then resurface with between 25 and 30mm asphalt. | 2021-22 | \$52,500 | \$55,388 | Apr-21 | May-21 |
| 113384-20NSW-RTR | NSW | Wollondilly Shire Council | Menangle Road, Menangle | Asphalt mill and fill to new design levels. Delineation improvements with linemarking and Raised Pavement Markers. | 2021-22 | \$640,288 | \$640,288 | Jul-21 | Oct-21 |
| 113385-20NSW-RTR | NSW | Inverell Shire Council | Tarwoona Road (Rural Road) | New gravel wearing course will be constructed. | 2021-22 | \$137,668 | \$137,668 | Jun-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 113386-20WA-RTR | WA | Town of Mosman Park | Gault Lane, Mosman Park | Remove 30mm of asphalt, repair base course in places and replace with asphalt, regrade along the length of the roadway to suit required levels to prevent water pooling. | 2021-22 | \$2,701 | \$9,894 | Apr-21 | May-21 |
| 113388-20NSW-RTR | NSW | Inverell Shire Council | Toms Drive (Rural Road) | The road has been reconstructed, increased in width and the second seal is now being applied. | 2021-22 | \$33,791 | \$33,791 | Jun-21 | Jun-21 |
| 113389-20TAS-RTR | TAS | West Tamar Council | Deviot Road, Deviot | Reconstruct table drains on both sides of the road. Install drainage rock and earthlok to avoid further erosion of drain banks. Repair road failures in preparation for sealing. Replace damaged/broken headwalls and install culvert pipes of appropriate size to carry water along the drains and to ensure that the road is not subjected to flooding due to insufficient, poorly constructed and maintained drains. | 2020-21 | \$257,152 | \$364,150 | Jul-20 | Jun-21 |
| 113390-20VIC-RTR | VIC | Mildura Rural City Council | Dunning Drive, Mildura | Reconstruct and Asphalt Resurface in accordance with Asset Maintenance Strategy | 2021-22 | \$122,510 | \$244,703 | May-21 | Jul-21 |
| 113394-20NSW-RTR | NSW | Murrumbidgee Council | North Coree Road, Jerilderie (Rural Road) | Resheeting with DGS20 road base material to a depth of approximately 100mm and width of 7m, grade to shape, roll and compact. | 2021-22 | \$99,441 | \$99,441 | Jun-21 | May-22 |
| 113395-20WA-RTR | WA | Shire of Cunderdin | Antonio Road (rural road) | Resheet with 200mm of gravel, improve shape of road, clear verges, improve drainage and improve sightlines. | 2021-22 | \$122,950 | \$155,260 | Mar-21 | Apr-21 |
| 113396-20WA-RTR | WA | Shire of Cunderdin | Carter Road (rural Road) | Resheet with 200mm of gravel, improve shape of road, clear verges, improve drainage and improve sightlines. Install culverts | 2021-22 | \$39,674 | \$46,997 | Apr-21 | May-21 |
| 113397-20WA-RTR | WA | Shire of Cunderdin | Scaddan Road (rural road) | Resheet with 200mm of gravel, improve shape of road, clear verges, improve drainage and improve sightlines. | 2021-22 | \$81,875 | \$81,875 | May-21 | May-21 |
| 113398-20WA-RTR | WA | Shire of Cunderdin | Flowery Patch Road (rural road) | Resheet with 200mm of gravel, improve shape of road, clear verges, improve drainage and improve sightlines. | 2021-22 | \$85,175 | \$85,175 | May-21 | May-21 |
| 113399-20NSW-RTR | NSW | Uralla Shire Council | Gostwyck Road (Rural Road) | Heavy patching and widen existing formation width to 6 metres and bitumen seal. | 2021-22 | \$136,936 | \$136,936 | May-21 | Jun-21 |
| 113400-20WA-RTR | WA | Shire of Donnybrook Balingup | Upper Capel Road (rural road) | Resealing of Road | 2022-23 | \$83,337 | \$83,337 | Jan-22 | Jan-22 |
| 113401-20VIC-RTR | VIC | West Wimmera Shire Council | Patyah Bringalbert Nth Road (Rural Road) | Undertake reseal | 2020-21 | \$31,850 | \$60,000 | Sep-20 | Apr-21 |
| 113402-20VIC-RTR | VIC | West Wimmera Shire Council | Benayeo Neupur Road (Rural Road) | Undertake reseal | 2020-21 | \$25,000 | \$64,000 | Sep-20 | Apr-21 |
| 113403-20QLD-RTR | QLD | Mount Isa City Council | Tarakan Street | Apply 35mm nominal dense graded asphalt overlay AC10 C320 with line marking. | 2021-22 | \$68,685 | \$68,685 | May-21 | Dec-21 |
| 113404-20VIC-RTR | VIC | West Wimmera Shire Council | Miram West Road (Rural Road) | Undertake reseal | 2020-21 | \$51,180 | \$78,000 | Sep-20 | Apr-21 |
| 113405-20QLD-RTR | QLD | Mount Isa City Council | Kajabbi Road (Rural Road) | Formation, drainage, with repairs to floodways and replacement of missing/damaged signage. | 2021-22 | \$120,700 | \$120,700 | Apr-21 | Jun-21 |
| 113406-20QLD-RTR | QLD | Mount Isa City Council | Mount Oxide Road (Rural Road) | Formation, drainage and floodway repairs | 2021-22 | \$71,989 | \$71,989 | Apr-21 | Jun-21 |
| 113407-20NSW-RTR | NSW | Central Coast Council (NSW) | Bryant Drive, Tuggerah | Road Reconstruction | 2020-21 | \$805,000 | \$809,893 | Jul-20 | Aug-20 |
| 113408-20VIC-RTR | VIC | East Gippsland Shire Council | Duncans Road, Sarsfield | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be carried out prior to the commencement of sealing works reinstatement of line marking | 2020-21 | \$101,367 | \$108,776 | Dec-20 | Apr-21 |
| 113409-20VIC-RTR | VIC | East Gippsland Shire Council | Lucknow Street, Bairnsdale | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be carried out prior to the commencement of sealing works reinstatement of line marking | 2020-21 | \$62,985 | \$65,418 | Dec-20 | Apr-21 |
| 113410-20QLD-RTR | QLD | Mount Isa City Council | Salamaua Street | Apply 35mm nominal dense graded asphalt overlay AC10 C320 with line marking. | 2021-22 | \$69,685 | \$69,685 | May-21 | Dec-21 |
| 113411-20WA-RTR | WA | City of Bunbury | Miller Street, South Bunbury | Replace kerbing, profile and asphalt reseal. | 2022-23 | \$40,790 | \$40,790 | Jan-22 | Jun-22 |
| 113412-20WA-RTR | WA | City of Bunbury | Dunstan Street, South Bunbury | Reconstruct and raise the road near the intersection of Ramilles Street, adjust drainage accordingly. Replace kerb and asphalt reseal the remainder of the road section. | 2022-23 | \$241,625 | \$241,625 | Jan-22 | Mar-22 |
| 113413-20WA-RTR | WA | City of Bunbury | Johnson Street, South Bunbury | Replace kerb. Replace footpath with insitu concrete shared path. Profile off existing surface and install asphalt overlay. | 2021-22 | \$39,667 | \$39,667 | Oct-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------|--|--|----------------|---|--------------------|------------|----------|
| 113414-20QLD-RTR | QLD | Logan City Council | Grenville Street, Springwood | The project involves the selected reconstruction of the existing pavement, replacement of kerb and channel and asphalt resurfacing. | 2020-21 | \$268,565 | \$661,500 | Mar-20 | Oct-20 |
| 113415-20NSW-RTR | NSW | Coolamon Shire Council | Marrarvale Lane (rural road) | Reshape road, apply material, clear culverts and tabledrains, replace missing guideposts. | 2021-22 | \$25,252 | \$25,252 | Apr-21 | May-21 |
| 113416-20TAS-RTR | TAS | West Tamar Council | Bowens Jetty Road, Beaconsfield | Existing box culvert will be replaced by twin 1809 uni-culverts. Massbloc retaining structures will be placed against the approaches to the new culvert for additional scour protection. Approaches to the bridge will be reconstructed and a side-track placed for the duration of construction. New guardrails will be installed to span the new culvert structure | 2021-22 | \$150,000 | \$157,503 | Feb-21 | Apr-21 |
| 113417-20QLD-RTR | QLD | Logan City Council | Lake Road, Slacks Creek | The project involves the selected reconstruction of the existing pavement, replacement of kerb and channel and asphalt resurfacing. | 2020-21 | \$325,000 | \$818,002 | Apr-20 | Sep-20 |
| 113418-20QLD-RTR | QLD | Logan City Council | Gomana Street, Slacks Creek | The project involves the selected reconstruction of the existing pavement, replacement of kerb and channel and asphalt resurfacing. | 2020-21 | \$147,727 | \$371,819 | Apr-20 | Sep-20 |
| 113419-20QLD-RTR | QLD | Logan City Council | Silverwood Drive, Flagstone | The project involves the selected reconstruction of the existing pavement, replacement of kerb and channel and asphalt resurfacing. | 2020-21 | \$214,405 | \$498,760 | Oct-20 | Mar-21 |
| 113420-20QLD-RTR | QLD | Logan City Council | Red Cedar Crescent, Flagstone | The project involves the selected reconstruction of the existing pavement, replacement of kerb and channel and asphalt resurfacing. | 2020-21 | \$438,191 | \$1,019,342 | Oct-20 | Mar-21 |
| 113421-20WA-RTR | WA | Shire of Ashburton | Acalypha St, Tom Price | Asphalt overlay over existing surfacing | 2020-21 | \$40,657 | \$55,431 | Jul-20 | Aug-20 |
| 113422-20VIC-RTR | VIC | Bass Coast Shire Council | Nyora St Helier Rd, Woodleigh (Rural Road) | Extensive asphalt patching and bituminous re-seal. | 2020-21 | \$138,666 | \$232,000 | Nov-20 | Mar-21 |
| 113423-20WA-RTR | WA | Shire of Jerramungup | Brook Road(Rural Road) | Gravel Resheet 150mm in depth | 2020-21 | \$24,285 | \$135,460 | Jul-20 | Apr-21 |
| 113424-20WA-RTR | WA | Shire of Ashburton | Caringal St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$40,657 | \$55,431 | Jul-20 | Aug-20 |
| 113425-20WA-RTR | WA | Shire of Ashburton | Croton St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$36,301 | \$49,492 | Jul-20 | Aug-20 |
| 113426-20QLD-RTR | QLD | Paroo Shire Council | Broad Street, Cunnamulla | 10mm Reseal | 2021-22 | \$50,528 | \$50,528 | Apr-21 | Jun-21 |
| 113429-20WA-RTR | WA | Shire of Ashburton | East Rd, Tom Price | Asphalt overlay of pavement | 2020-21 | \$33,944 | \$46,279 | Jul-20 | Aug-20 |
| 113430-20WA-RTR | WA | Shire of Ashburton | Kiah St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$40,657 | \$55,431 | Jul-20 | Aug-20 |
| 113431-20WA-RTR | WA | Shire of Ashburton | Kulai St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$59,940 | \$81,721 | Jul-20 | Aug-20 |
| 113432-20WA-RTR | WA | Shire of Ashburton | Larnook St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$59,940 | \$81,721 | Jul-20 | Aug-20 |
| 113433-20WA-RTR | WA | Shire of Ashburton | Milperra St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$62,557 | \$85,289 | Jul-20 | Aug-20 |
| 113434-20WA-RTR | WA | Shire of Ashburton | Mungarra St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$62,296 | \$84,934 | Jul-20 | Aug-20 |
| 113435-20WA-RTR | WA | Shire of Ashburton | Narrabula St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$41,323 | \$56,340 | Jul-20 | Aug-20 |
| 113436-20WA-RTR | WA | Shire of Ashburton | Ourimbah St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$27,422 | \$37,387 | Jul-20 | Aug-20 |
| 113437-20WA-RTR | WA | Shire of Ashburton | Pindari Pl, Tom Price | Asphalt overlay of pavement | 2020-21 | \$27,422 | \$37,387 | Jul-20 | Aug-20 |
| 113438-20WA-RTR | WA | Shire of Ashburton | Tamarind St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$9,585 | \$13,069 | Jul-20 | Aug-20 |
| 113439-20WA-RTR | WA | Shire of Ashburton | Tarwonga Cct, Tom Price | Asphalt overlay of pavement | 2020-21 | \$102,166 | \$139,292 | Jul-20 | Aug-20 |
| 113440-20WA-RTR | WA | Shire of Ashburton | Vitex St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$36,301 | \$49,492 | Jul-20 | Aug-20 |
| 113441-20VIC-RTR | VIC | Nillumbik Shire Council | Shaws Road, Arthurs Creek | Reform existing gravel pavement, shape table drains, replace road culverts as required and spray seal existing gravel road | 2021-22 | \$147,151 | \$470,000 | Jun-21 | Jul-21 |
| 113442-20WA-RTR | WA | Shire of Ashburton | Yiluk St, Tom Price | Asphalt overlay of pavement | 2020-21 | \$55,177 | \$75,228 | Jul-20 | Aug-20 |
| 113444-20VIC-RTR | VIC | Nillumbik Shire Council | Christine Avenue, Eltham | Profile existing sealed surface and lay new Asphalt overlay over the full width of existing sealed pavement | 2021-22 | \$48,000 | \$48,000 | Jun-21 | Jun-21 |
| 113445-20VIC-RTR | VIC | Nillumbik Shire Council | Broadgully Road, Diamond Creek | Profile existing sealed surface and lay new Asphalt overlay over the full width of existing sealed pavement | 2021-22 | \$44,000 | \$44,000 | Apr-21 | Apr-21 |
| 113446-20VIC-RTR | VIC | Nillumbik Shire Council | Henley Road, Kangaroo Ground | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$30,000 | \$30,000 | Mar-21 | Mar-21 |
| 113447-20VIC-RTR | VIC | Nillumbik Shire Council | Phipps Crescent, Diamond Creek | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$34,000 | \$34,000 | Mar-21 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 113448-20VIC-RTR | VIC | Nillumbik Shire Council | Church Road, Pantom Hill | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$37,000 | \$37,000 | Mar-21 | Mar-21 |
| 113449-20VIC-RTR | VIC | Nillumbik Shire Council | Bells Hill Road, Research | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$38,000 | \$38,000 | Mar-21 | Mar-21 |
| 113450-20VIC-RTR | VIC | Nillumbik Shire Council | Menzies Road, Kangaroo Ground | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$41,000 | \$41,000 | Mar-21 | Mar-21 |
| 113451-20TAS-RTR | TAS | West Tamar Council | Ecclestone Road, Rosevale | Roadside drainage for the eastbound lane is to be upgraded to increase capacity (deepened and widened). The eastbound lane will then be reconstructed for approx. 200m and a new sealed surface placed. | 2020-21 | \$112,450 | \$112,450 | Nov-20 | Jan-21 |
| 113452-20NSW-RTR | NSW | Bellingen Shire Council | Valery Road, Valery | Drainage improvements, correction and asphalt overlay, improved intersection alignment and linemarking | 2021-22 | \$101,265 | \$101,265 | May-21 | Jun-21 |
| 113453-20QLD-RTR | QLD | Gladstone Regional Council | Capricornia Drive, (rural road) | Apply gravel surface, widen formation around curves and improve alignment | 2021-22 | \$57,750 | \$62,945 | May-21 | Jun-21 |
| 113454-20QLD-RTR | QLD | Gladstone Regional Council | Pacific Drive (Rural Road) | Apply gravel surface, widen formation around curves and improve alignment. | 2021-22 | \$70,035 | \$81,753 | May-21 | Jun-21 |
| 113455-20NSW-RTR | NSW | Tamworth Regional Council | Calala Lane, Calala | Construct a roundabout. | 2021-22 | \$862,853 | \$1,900,000 | May-21 | Dec-21 |
| 113507-20VIC-RTR | VIC | Yarriambiack Shire Council | Wards Road (Rural Road) | Carry out gravel resheet | 2021-22 | \$24,692 | \$24,692 | Jan-21 | Jun-21 |
| 113508-20VIC-RTR | VIC | Yarriambiack Shire Council | Carron Road (Rural Road) | Carry out a gravel resheet | 2021-22 | \$57,451 | \$57,451 | Jan-21 | Jun-21 |
| 113509-20NT-RTR | NT | Litchfield Council | McMinns Drive, McMinns Logoon | Reseal 1.794km of road as per current standard | 2020-21 | \$144,282 | \$144,282 | Oct-20 | Jun-21 |
| 113510-20QLD-RTR | QLD | Gladstone Regional Council | Bottle Creek Road (Rural Road) | Apply gravel surface, widen formation around curves and improve alignment | 2020-21 | \$160,348 | \$160,348 | Sep-20 | Jan-21 |
| 113511-20NSW-RTR | NSW | Tamworth Regional Council | Tiabundie Road, Barraba | Supply, place and compact 100mm of gravel to the existing alignment and width | 2020-21 | \$96,897 | \$96,897 | Nov-20 | Nov-20 |
| 113512-20WA-RTR | WA | Shire of Ravensthorpe | Jerdacuttup Road, Jerdacuttup | Stabilising and resealing failed sections. | 2021-22 | \$97,266 | \$97,266 | Mar-21 | May-21 |
| 113513-20NSW-RTR | NSW | Tamworth Regional Council | Burindi Road, Barraba | Remix and stabilise existing pavement, then reseal | 2021-22 | \$89,109 | \$89,109 | Mar-21 | Mar-21 |
| 113514-20VIC-RTR | VIC | Yarriambiack Shire Council | Daveys Road (Rural Road) | Carry out gravel resheet | 2021-22 | \$57,406 | \$57,406 | Feb-21 | Jun-21 |
| 113515-20VIC-RTR | VIC | Yarriambiack Shire Council | Hewitts Road (Rural Road) | Carry out gravel resheet | 2021-22 | \$29,090 | \$29,090 | Mar-21 | Jun-21 |
| 113516-20NT-RTR | NT | Litchfield Council | Virginia Road, Virginia | Ch950 – Ch1550 comprises reconstruction of pavement, stormwater drainage upgradation. Ch475 – Ch 950 comprises widening of the road adjacent the Childcare Centre and Irwin Road intersection to provide road safety improvements and improved manoeuvring. This stage also includes upgradation of the stormwater drainage within Ch475 to Ch950. | 2021-22 | \$1,191,410 | \$1,584,227 | Aug-21 | Jan-22 |
| 113517-20NSW-RTR | NSW | Tamworth Regional Council | Halls Creek Road, Halls Creek | Remix and stabilise existing pavement, then reseal | 2021-22 | \$74,440 | \$74,440 | Feb-21 | Mar-21 |
| 113518-20NSW-RTR | NSW | Tamworth Regional Council | Halls Creek Road, Halls Creek | Remix and stabilise existing pavement, then reseal | 2021-22 | \$111,660 | \$111,660 | Feb-21 | Mar-21 |
| 113519-20VIC-RTR | VIC | Shire of Towong | Tallangatta Creek road, (rural road) | Reseal to width of 6.2 m for a total length of 3,410 m | 2021-22 | \$206,504 | \$206,504 | Apr-21 | Apr-21 |
| 113520-20VIC-RTR | VIC | Manningham City Council | Carbine Street, Donvale | Major patching and renewal of asphalt surface. | 2021-22 | \$44,429 | \$195,065 | Apr-21 | Apr-21 |
| 113521-20VIC-RTR | VIC | Shire of Towong | Bluff Falls Road, (rural road) | Reseal to width of 5.8 m for a total length of 2,207 m | 2021-22 | \$84,874 | \$84,874 | Apr-21 | Apr-21 |
| 113522-20NSW-RTR | NSW | Hay Shire Council | Solling Street, Hay | Pavement rehabilitation and resealing to provide better rear lane access to CBD shop 100m in length by 5m in width | 2021-22 | \$7,963 | \$31,855 | May-21 | Jun-21 |
| 113523-20NSW-RTR | NSW | Hay Shire Council | Pollard Street, Hay | Pavement rehabilitation and resealing to provide better rear lane access to CBD shop | 2021-22 | \$14,235 | \$56,940 | May-21 | Jun-21 |
| 113524-20NSW-RTR | NSW | Hay Shire Council | River Street, Hay | Pavement rehabilitation and resealing to provide better rear lane access to CBD shop 125m in length by 5m in width | 2021-22 | \$8,691 | \$34,765 | May-21 | Jun-21 |
| 113525-20NSW-RTR | NSW | Hay Shire Council | Wilkins Lane, Hay | Pavement rehabilitation and resealing to provide better rear lane access to CBD shop | 2021-22 | \$7,260 | \$29,040 | May-21 | Jun-21 |
| 113526-20NSW-RTR | NSW | Hay Shire Council | Chancery Lane, Hay | Pavement rehabilitation and resealing to provide better rear lane access to CBD shop 30m in length by 6m in width | 2021-22 | \$2,725 | \$10,900 | May-21 | Jun-21 |
| 113528-20VIC-RTR | VIC | Shire of Towong | Bethanga Recreation Reserve Road | Reseal to width of 4.5 m for a total length of 10 m. | 2021-22 | \$1,875 | \$1,875 | Apr-21 | Apr-21 |
| 113530-20SA-RTR | SA | City of Mount Gambier | Ramsey Ave, Mount Gambier | Installation of two way Slow Point at the location and upgrade the street warning signage. Work scope has been revised. | 2021-22 | \$7,210 | \$13,385 | May-21 | Aug-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|---|----------------|---|--------------------|------------|----------|
| 113531-20NSW-RTR | NSW | Mid-Coast Council | Blackhead Road, Hallidays Point | Provision of new pavement with an asphalt wearing surface and drainage improvements | 2020-21 | \$1,450,000 | \$1,838,084 | Oct-20 | Jun-21 |
| 113532-20VIC-RTR | VIC | Yarriambiack Shire Council | Guleys Road (Rural Road) | Carry out gravel resheet. | 2021-22 | \$57,400 | \$57,400 | Jan-21 | Jun-21 |
| 113533-20VIC-RTR | VIC | Yarriambiack Shire Council | Mellis Road (Rural Road) | Carry out gravel resheet. | 2021-22 | \$130,903 | \$130,903 | Mar-21 | Jun-21 |
| 113534-20VIC-RTR | VIC | Yarriambiack Shire Council | Florences Road (Rural Road) | Carry out gravel resheet. | 2021-22 | \$56,843 | \$56,843 | Mar-21 | Jun-21 |
| 113535-20VIC-RTR | VIC | Yarriambiack Shire Council | Lascelles Street (Urban Road) | Carry out gravel resheet | 2020-21 | \$5,400 | \$5,400 | Jul-20 | Jun-21 |
| 113536-20VIC-RTR | VIC | Yarriambiack Shire Council | Sea Lake Lascelles Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and to improve road safety via the increase in travel lane width. | 2021-22 | \$23,988 | \$23,988 | Feb-21 | Jun-21 |
| 113537-20VIC-RTR | VIC | Yarriambiack Shire Council | Centre Hill Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity. | 2021-22 | \$16,111 | \$16,111 | Feb-21 | Jun-21 |
| 113538-20VIC-RTR | VIC | Yarriambiack Shire Council | Banyena Pimpinio Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity. | 2021-22 | \$25,029 | \$25,029 | Feb-21 | Jun-21 |
| 113539-20VIC-RTR | VIC | Yarriambiack Shire Council | Gama Sea Lake Road (Rural Road) | Pavement renewal - reconstruct to 300mm standard pavement with primer seal | 2021-22 | \$232,494 | \$232,494 | Mar-21 | Jun-21 |
| 113540-20VIC-RTR | VIC | Yarriambiack Shire Council | Rosebery Rainbow Road (Rural Road) | Pavement renewal - reconstruct to 300mm standard pavement with primer seal. | 2021-22 | \$97,755 | \$97,755 | Feb-21 | Jun-21 |
| 113541-20VIC-RTR | VIC | Yarriambiack Shire Council | Banyena Pimpinio Road (Rural Road) | Pavement renewal - reconstruct to 300mm standard pavement with primer seal. | 2021-22 | \$152,838 | \$152,838 | Jan-21 | Jun-21 |
| 113542-20VIC-RTR | VIC | Yarriambiack Shire Council | Warranoock Road (Rural Road) | Pavement renewal - reconstruct to 300mm standard pavement with primer seal. | 2021-22 | \$172,498 | \$172,498 | Feb-21 | Jun-21 |
| 113543-20VIC-RTR | VIC | Yarriambiack Shire Council | R Learmonth Road (Rural Road) | Pavement renewal - reconstruct to 300mm standard pavement with primer seal. | 2021-22 | \$80,484 | \$80,484 | Feb-21 | Jun-21 |
| 113544-20NSW-RTR | NSW | Bogan Shire Council | Cathundril Street, Nyngan | Reseal existing surface with designed application of bitumen and aggregate. | 2021-22 | \$10,343 | \$10,343 | May-21 | May-21 |
| 113545-20NSW-RTR | NSW | Bogan Shire Council | Derrybong Street, Nyngan | Reseal existing surface with designed application of bitumen and aggregate. | 2021-22 | \$34,467 | \$34,467 | May-21 | May-21 |
| 113546-20NSW-RTR | NSW | Bogan Shire Council | Lawlor Street, Nyngan | Reseal existing surface with designed application of bitumen and aggregate. | 2021-22 | \$44,699 | \$44,699 | May-21 | May-21 |
| 113547-20NSW-RTR | NSW | Bogan Shire Council | Warren Street, Nyngan | Reseal existing surface with designed application of bitumen and aggregate. | 2021-22 | \$19,844 | \$19,844 | May-21 | May-21 |
| 113548-20NSW-RTR | NSW | Bogan Shire Council | Warren Street, Nyngan | Reseal existing surface with designed application of bitumen and aggregate. | 2021-22 | \$22,434 | \$22,434 | May-21 | May-21 |
| 113549-20NSW-RTR | NSW | Bogan Shire Council | Yarrandale Road (Rural Road) | Reseal 3km of existing surface with designed application of bitumen and aggregate. | 2020-21 | \$63,520 | \$63,520 | May-20 | May-20 |
| 113551-20VIC-RTR | VIC | Melton City Council | Gourlay Road, Caroline Springs | Construction of a signalised intersection at this location | 2021-22 | \$320,000 | \$4,500,000 | Mar-21 | Mar-24 |
| 113552-20VIC-RTR | VIC | Melton City Council | McKenzie Street, Melton | Road safety improvements including replacement of existing traffic management devices and pavement improvement works. | 2021-22 | \$215,000 | \$220,000 | Jan-21 | Jun-21 |
| 113553-20VIC-RTR | VIC | Melton City Council | Gourlay Road, Taylors Hill | Construction of a turning lane to provide safe and efficient movements | 2020-21 | \$180,918 | \$185,000 | Aug-20 | May-21 |
| 113554-20VIC-RTR | VIC | Buloke Shire Council | Sutcliff Street, Sea Lake Vic 3533 | Resealing 620 m length and 14.7 m width road surface. | 2021-22 | \$23,632 | \$23,632 | May-21 | May-21 |
| 113555-20VIC-RTR | VIC | Buloke Shire Council | Tyrell Street, Sea Lake Vic3533 | Resealing 0.520 km length and 12.0 m width road surface | 2021-22 | \$22,036 | \$22,036 | May-21 | May-21 |
| 113556-20VIC-RTR | VIC | Buloke Shire Council | Barbers Road, Rural Road, Birchip Vic 3483. | Resealing 4.8 km length and 6.0 m width road surface | 2021-22 | \$88,064 | \$88,064 | May-21 | May-21 |
| 113557-20VIC-RTR | VIC | Buloke Shire Council | Birchip Corack Road, Rural Road, Birchip Vic 3483 | Resealing 0.61 km length and 6.4 m width road surface | 2021-22 | \$22,264 | \$22,264 | May-21 | May-21 |
| 113558-20VIC-RTR | VIC | Buloke Shire Council | Broadway East service Road, Wycheproof Vic 3527 | Resealing 243 m length and 13.0 m width road surface. | 2021-22 | \$24,805 | \$24,805 | May-21 | May-21 |
| 113559-20VIC-RTR | VIC | Buloke Shire Council | Chapel Street, Wycheproof Vic 3527 | Resealing 0.303 km length and 7.0 m width road surface. | 2021-22 | \$10,142 | \$10,142 | May-21 | May-21 |
| 113560-20VIC-RTR | VIC | Buloke Shire Council | Charlton Jeffcott Road, Rural Road, Charlton Vic 3525 | Resealing 4.7 km length and 5.8 m width road surface. | 2021-22 | \$120,679 | \$120,679 | May-21 | May-21 |
| 113561-20VIC-RTR | VIC | Buloke Shire Council | Devon Park Road, Rural Road, Donald Vic 3480 | Resealing 2.945 km length and 5.0 m width road surface. | 2021-22 | \$60,580 | \$60,580 | May-21 | May-21 |
| 113562-20NSW-RTR | NSW | Mid-Coast Council | Primrose Street, Wingham | Provision of new pavement with an asphalt wearing surface and drainage improvements | 2020-21 | \$660,000 | \$800,000 | Sep-20 | May-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 113563-20NSW-RTR | NSW | Mid-Coast Council | Bombah Point Road, Bombah Point | Provision of new road pavement with a bitumen wearing surface and improved drainage | 2021-22 | \$915,000 | \$915,000 | Apr-21 | Apr-22 |
| 113564-20VIC-RTR | VIC | Wellington Shire Council | Cairnbrook Road, Glengarry | Reconstruct and widen of pavement on Cairnbrook Rd to allow for turning lane and pavement reconstruct for Graham Rd . | 2021-22 | \$19,746 | \$329,565 | Apr-21 | Oct-21 |
| 113599-20QLD-RTR | QLD | Balonne Shire Council | Dingadee Road (Rural Road) | Gravel Resheeting | 2021-22 | \$96,185 | \$96,185 | Apr-21 | Jun-21 |
| 113600-20NSW-RTR | NSW | Mid-Western Regional Council | Short Street, Rylstone | Construction of kerb and gutter and widening of the pavement and seal. | 2020-21 | \$62,363 | \$62,363 | Oct-20 | Feb-21 |
| 113601-20NSW-RTR | NSW | Mid-Western Regional Council | Mudgee Street, Rylstone | Stabilisation of pavement and heavy patching. | 2020-21 | \$64,156 | \$64,156 | Nov-20 | Mar-21 |
| 113602-20NSW-RTR | NSW | Council of the City of Ryde | Eltham Street, Gladesville NSW 2111 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. Adjustment of pavers to match new kerb level. | 2021-22 | \$15,024 | \$501,570 | Jan-21 | May-21 |
| 113603-20QLD-RTR | QLD | Rockhampton Regional Council | Canoona Road, Rockhampton | To replace the existing subbase and basecourse layers with new material and seal the road. | 2020-21 | \$580,000 | \$660,000 | Aug-20 | Mar-21 |
| 113604-20NSW-RTR | NSW | Cessnock City Council | Scott Street, Cessnock | Pavement renewal from Mount View Road to Maclean Street with full depth asphalt | 2021-22 | \$45,501 | \$100,090 | Mar-21 | Jul-21 |
| 113605-20NSW-RTR | NSW | Bogan Shire Council | Merryanbone Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$100,906 | \$100,906 | Oct-21 | Mar-22 |
| 113606-20WA-RTR | WA | City of Bayswater | Drake Street, Morley | Reseal of road 370m long including kerbing; drainage and associated works. Width of road 7.5m wide with 25mm asphalt kerb to kerb. Area = 3030m2. | 2021-22 | \$102,258 | \$122,049 | Mar-21 | May-21 |
| 113607-20NSW-RTR | NSW | Hawkesbury City Council | Kurmond Road, Wilberforce | Rehabilitated failing section in accordance with Geotechnical Report | 2021-22 | \$176,314 | \$176,314 | Feb-21 | Apr-21 |
| 113609-20NSW-RTR | NSW | Dubbo Regional Council | Whitewood Road (Rural Road) | Rehabilitate pavement surface and increase pavement width to allow through traffic to pass vehicles turning right onto Peachville Road. | 2021-22 | \$240,899 | \$240,899 | Feb-21 | Apr-21 |
| 113610-20SA-RTR | SA | City of Mitcham | Barnett Avenue, St Marys | It is proposed to replace the kerb for the full length of the road. The kerb replacement will be followed by the removal and replacement of the road seal and pavement. | 2021-22 | \$279,987 | \$850,000 | Jan-21 | Mar-21 |
| 113611-20NSW-RTR | NSW | Bogan Shire Council | Gilgai Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$23,811 | \$23,811 | Oct-21 | Apr-22 |
| 113612-20NSW-RTR | NSW | Bogan Shire Council | Currans Road (Rural Road) | Re-shape 1.5 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$18,670 | \$18,670 | Oct-21 | Apr-22 |
| 113613-20SA-RTR | SA | Port Pirie Regional Council | Port Davis Road, Port Pirie | Road segment to be profiled (full width) to a depth of 50mm, rehabilitation of pavement material, construct with new asphalt | 2021-22 | \$117,900 | \$117,900 | May-21 | Jun-21 |
| 113614-20SA-RTR | SA | Port Pirie Regional Council | Ferne Street, Port Pirie | Road segment to be profiled (full width) to a depth of 50mm, rehabilitation of pavement, construct with asphalt | 2021-22 | \$107,455 | \$107,455 | May-21 | Jun-21 |
| 113615-20SA-RTR | SA | Port Pirie Regional Council | Ferne Street, Port Pirie | Road segment to be profiled (full width) to a depth of 50mm, rehabilitation of pavement, construct with new asphalt | 2021-22 | \$107,455 | \$107,455 | May-21 | Jun-21 |
| 113616-20SA-RTR | SA | City of Mitcham | Cashel Street, St Marys | It is proposed to replace the kerb for the full length of the road. The kerb replacement will be followed by the removal and reconstruction of the road seal and pavement. | 2021-22 | \$196,460 | \$1,010,000 | Jan-21 | Jun-21 |
| 113639-20NSW-RTR | NSW | Mid-Coast Council | Lansdowne Road, Cundletown | Provision of new road pavement with a spray seal wearing surface and drainage improvements | 2021-22 | \$600,000 | \$1,000,000 | May-21 | Apr-23 |
| 113641-20SA-RTR | SA | Renmark Paringa Council | Taldra Road, Taldra | Works will consist of reshaping 7.4km of Taldra Road, clearing and removing vegetation, improving drainage and re-sheeting with quarry rubble to varying depths. | 2020-21 | \$224,792 | \$387,244 | Jul-20 | Sep-20 |
| 113642-20NSW-RTR | NSW | Eurobodalla Shire Council | South Head Road | Bitumen reseal | 2021-22 | \$45,000 | \$50,000 | Apr-21 | Apr-21 |
| 113643-20NSW-RTR | NSW | Eurobodalla Shire Council | Queen Street | Bitumen reseal | 2021-22 | \$10,000 | \$10,000 | Feb-21 | Feb-21 |
| 113644-20NSW-RTR | NSW | Eurobodalla Shire Council | Maculata Circuit | Bitumen reseal | 2020-21 | \$16,000 | \$16,000 | Sep-20 | Sep-20 |
| 113645-20NSW-RTR | NSW | Eurobodalla Shire Council | Goolara Avenue | Bitumen reseal | 2020-21 | \$13,000 | \$13,000 | Sep-20 | Sep-20 |
| 113646-20NSW-RTR | NSW | Eurobodalla Shire Council | Clarke Street, Narooma | Bitumen reseal | 2020-21 | \$30,000 | \$30,000 | Sep-20 | Sep-20 |
| 113647-20NSW-RTR | NSW | Eurobodalla Shire Council | Wattle Crescent | Bitumen reseal. | 2021-22 | \$15,000 | \$20,000 | Feb-21 | Feb-21 |
| 113648-20NSW-RTR | NSW | Eurobodalla Shire Council | Russell Lane, Batemans Bay | Asphalt reseal | 2021-22 | \$30,000 | \$35,000 | May-21 | May-21 |
| 113658-20QLD-RTR | QLD | Barcoo Shire Council | Arrabury Road (Rural Road) | Place and compact 150mm of gravel material for the length identified to maintain an all-weather driving surface | 2021-22 | \$104,983 | \$250,000 | Apr-21 | May-21 |
| 113664-20NSW-RTR | NSW | Cessnock City Council | Gingers Lane, Sawyers Gully | Pavement renewal with full depth asphalt | 2020-21 | \$1,405,854 | \$4,630,961 | Jul-20 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 113666-20QLD-RTR | QLD | Townsville City Council | Tonkin Street, Heatley | Remove all existing kerbs and road pavements (full width), treat subgrade if required and renew side inlet pit. Full road reconstruction including all kerb and channel. | 2021-22 | \$254,376 | \$254,376 | Mar-21 | Mar-21 |
| 113671-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Vicary St, Triabunna | Redesign road intersection for approved amenity and access, high level of tourist and local traffic, pavement failure to be addressed, reconstruct sections, reseal, kerb and channel, footpaths with improved parking. | 2021-22 | \$194,241 | \$194,241 | Feb-21 | Apr-22 |
| 113679-20QLD-RTR | QLD | Paroo Shire Council | Pitherty Road, Eulo (Rural Road) | Reseal existing Bitumen area | 2021-22 | \$66,572 | \$66,572 | May-21 | Jun-21 |
| 113689-20VIC-RTR | VIC | Buloke Shire Council | Donald Avon Plains, Rural road, Donald Vic 3480 | rehabilitate 24 m length and 3.7 m width road payment with culverts. | 2021-22 | \$130,840 | \$130,840 | May-21 | May-21 |
| 113691-20VIC-RTR | VIC | Shire of Towong | Thowgla Road, (rural road) | Major patching to width of 6.0 m for a total length of 6,020 m | 2021-22 | \$264,214 | \$264,214 | Mar-21 | Jun-21 |
| 113701-20VIC-RTR | VIC | Shire of Towong | CFA Road | Major patching and reseal to width of 9.2 m for a total length of 68 m. | 2021-22 | \$19,931 | \$19,931 | Mar-21 | Apr-21 |
| 113721-20VIC-RTR | VIC | Shire of Towong | Nariel Gap Road | Provide downstream retention of road edge | 2021-22 | \$106,191 | \$106,191 | Apr-21 | Apr-21 |
| 113722-20WA-RTR | WA | City of Gosnells | Catlin Court, Gosnells | Resurfacing, widening and kerbing. | 2021-22 | \$28,707 | \$28,707 | Apr-21 | Jun-21 |
| 113725-20WA-RTR | WA | City of Gosnells | Crown Court, Thornlie | Asphalt overlay | 2021-22 | \$33,518 | \$33,518 | Feb-21 | Apr-21 |
| 113726-20WA-RTR | WA | Shire of Murray | Greenlands Road, Nirimba | It is proposed to reconstruct and widen the gravel shoulders to improve road safety | 2021-22 | \$150,846 | \$150,846 | May-21 | Jun-21 |
| 113727-20WA-RTR | WA | Shire of Augusta Margaret River | Ginko Court, Hamelin Bay | Asphalt overlay | 2021-22 | \$4,027 | \$4,027 | Apr-21 | Jun-21 |
| 113728-20WA-RTR | WA | Shire of Augusta Margaret River | Farrelly Street, Margaret River | Asphalt overlay | 2021-22 | \$68,276 | \$68,276 | Apr-21 | Jun-21 |
| 113729-20WA-RTR | WA | Shire of Augusta Margaret River | Timor Place, Margaret River | Asphalt overlay | 2021-22 | \$5,723 | \$5,723 | Apr-21 | Jun-21 |
| 113730-20WA-RTR | WA | Shire of Dumbleyung | Peterson Road, rural road | The works proposed are to resheet the existing gravel road with 150mm of gravel for a width of 8m and a length of 3.79 kilometres. | 2020-21 | \$90,415 | \$90,415 | Sep-20 | Mar-21 |
| 113731-20WA-RTR | WA | Shire of Dumbleyung | Tarin Rock South Road, rural road | The proposed works are to resheet the existing gravel road by adding 150mm of gravel for a width of 8m and a length of 1.95 kilometres. | 2020-21 | \$16,939 | \$37,209 | Aug-20 | Oct-20 |
| 113734-20QLD-RTR | QLD | Isaac Regional Council | Mt Stuart-Bedford Weir Road, (rural road) | Insitu stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$27,201 | \$27,201 | May-21 | Jun-21 |
| 113735-20QLD-RTR | QLD | Isaac Regional Council | Grasstree Road, (rural road) | Insitu stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$30,571 | \$30,571 | May-21 | Jun-21 |
| 113736-20QLD-RTR | QLD | Paroo Shire Council | Charlotte Plains (Rural Road) | Re-instate rock protect and concrete floodway | 2021-22 | \$57,782 | \$57,782 | May-21 | Jun-21 |
| 113737-20NSW-RTR | NSW | Upper Hunter Shire Council | Stafford St, Scone | Renewal damaged kerb and guttering, improve stormwater drainage with renewal of pipes. Rehabilitate pavement with a 2 coat bitumen seal. | 2021-22 | \$150,000 | \$160,265 | Apr-21 | Sep-21 |
| 113738-20QLD-RTR | QLD | Isaac Regional Council | Valkyrie Road (rural road) | Insitu stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$33,934 | \$33,934 | May-21 | Jun-21 |
| 113739-20VIC-RTR | VIC | City of Greater Geelong | Emmersons Road, Lovely Banks | The supply and placement of 100mm thick deep lift asphalt layer to structurally enhance the pavement followed by a sealing membrane overlay called FibreDeck to assist with water proofing of pavement. Total works 0.67kms (670 metres long) and 6 metres wide | 2021-22 | \$97,207 | \$97,207 | Mar-21 | May-21 |
| 113740-20QLD-RTR | QLD | Isaac Regional Council | Golden Mile Road (rural road) | Insitu stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$39,629 | \$39,629 | May-21 | Jun-21 |
| 113741-20QLD-RTR | QLD | Isaac Regional Council | Greenhill Road (Rural Road) | Insitu stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking | 2021-22 | \$333,331 | \$333,331 | Apr-21 | Jun-21 |
| 113742-20QLD-RTR | QLD | Isaac Regional Council | Pasha Road (Rural Road) | Insitu stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$52,098 | \$52,098 | May-21 | Jun-21 |
| 113744-20SA-RTR | SA | District Council of Mount Remarkable | Go Kart Track, Wirrabara | Reconstructing and widening of the Go Kart Track, significant improvement of access for all vehicles, interactive signage. | 2021-22 | \$300,000 | \$700,000 | Mar-21 | Aug-21 |
| 113746-20QLD-RTR | QLD | Isaac Regional Council | Mt Stuart-Bedford Weir Road (Rural Road) | Removal of existing pavement and subgrade layers which have failed. Replace with imported gravel material, two coat bitumen seal and linemarking. | 2021-22 | \$47,348 | \$47,348 | May-21 | Jun-21 |
| 113752-20WA-RTR | WA | City of Gosnells | Velvick Lane, Canning Vale | Construct 52m of road to link Velvick Lane and Pynsent Lane | 2021-22 | \$3,464 | \$123,464 | Apr-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|---|----------------|---|--------------------|------------|----------|
| 113753-20WA-RTR | WA | Shire of Augusta Margaret River | Wright Road, Nillup | Pavement repairs in preparation for reseal | 2021-22 | \$13,463 | \$13,463 | Apr-21 | Jun-21 |
| 113754-20WA-RTR | WA | Shire of Augusta Margaret River | Willmott Avenue, Margaret River | Profiling in preparation for future asphalt overlay | 2021-22 | \$6,779 | \$6,779 | Apr-21 | Jun-21 |
| 113755-20WA-RTR | WA | Shire of Augusta Margaret River | Townview Terrace, Margaret River | Profiling and asphalt overlay | 2021-22 | \$44,268 | \$44,268 | Apr-21 | Jun-21 |
| 113756-20WA-RTR | WA | City of Gosnells | Kelvin Road, Maddington | Mill out existing surface, overlay asphalt and replace kerbing | 2020-21 | \$128,486 | \$1,125,000 | Sep-20 | Feb-21 |
| 113757-20VIC-RTR | VIC | Murrindindi Shire Council | Spring Valley Rd (Flowerdale) | Gravel resheet, renew formation and apply new 100mm compacted thickness gravel wearing course | 2021-22 | \$130,000 | \$236,791 | May-21 | Oct-21 |
| 113758-20VIC-RTR | VIC | Murrindindi Shire Council | Upper King Parrot Creek Rd (Strath Creek) | Renewal of the formation (drainage/shape) as well as the renewal of the wearign course with a new 100mm compacted thickness gravel wearing course | 2021-22 | \$180,000 | \$222,475 | Apr-21 | Oct-21 |
| 113759-20VIC-RTR | VIC | Murrindindi Shire Council | Old Spring Valley Road (Flowerdale) | Formation renewal as well as the placement of new 100mm compacted thickness gravel wearing course | 2021-22 | \$79,000 | \$86,696 | May-21 | Mar-22 |
| 113760-20SA-RTR | SA | Mid Murray Council | Hartmans Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2020-21 | \$120,023 | \$120,023 | Dec-20 | Mar-21 |
| 113761-20NSW-RTR | NSW | Brewarrina Shire Council | Wilson St - Brewarrina | Improve surface drainage by rehabilitating the parking lane and kerb and gutter replacement | 2021-22 | \$123,360 | \$123,360 | May-21 | Sep-21 |
| 113762-20VIC-RTR | VIC | Hepburn Shire Council | West Berry Road, (rural road) | Cement stabilised patching of pavement failures. Bituminous reseal of entire length of road. Drainage definition works. | 2020-21 | \$155,837 | \$185,089 | Oct-20 | Jun-21 |
| 113763-20QLD-RTR | QLD | Flinders Shire Council | Brodie Street, Hughenden | Reconstruct the full width of Brodie Street and asphalt sealing of approximately 20m wide x 150m. | 2021-22 | \$25,819 | \$2,158,000 | May-21 | Jul-21 |
| 113764-20WA-RTR | WA | Shire of Brookton | Bodey Street, Brookton | improve drainage and 2 coat seal | 2021-22 | \$74,226 | \$74,226 | Jan-21 | Apr-21 |
| 113765-20NSW-RTR | NSW | Narromine Shire Council | Tyrie North Road (rural road) | Reseal road to full width for 2.0km at 6m wide | 2021-22 | \$61,420 | \$61,420 | Mar-21 | Mar-21 |
| 113766-20NSW-RTR | NSW | Narromine Shire Council | Swifts Lane (rural road) | Reseal road to full width for 2.0km at 6m wide | 2021-22 | \$139,950 | \$139,950 | Mar-21 | Mar-21 |
| 113767-20NSW-RTR | NSW | Narromine Shire Council | Warren Road, (rural road) | Reseal road to full width for 2.0km at 8m wide | 2021-22 | \$76,521 | \$76,521 | Mar-21 | Mar-21 |
| 113768-20WA-RTR | WA | Shire of Kojonup | Collie-Changerup Rd (Rural) | Repair failed pavement with cement stabilisation, improve drainage and reseal to 7mt | 2020-21 | \$45,054 | \$135,000 | Nov-20 | Jul-21 |
| 113769-20WA-RTR | WA | Shire of Menzies | Tjuntjuntjara Access road | The project is removal of unsuitable material from low lying areas, building a formation out of suitable existing and imported material and gravel sheeting these sections. | 2021-22 | \$510,628 | \$680,000 | Jul-21 | Dec-21 |
| 113770-20WA-RTR | WA | Shire of Corrigin | Bendering Road (Rural Road) | Bendering Road reconstruction and widening of existing pavement to 7 metre seal including stabilisation. | 2020-21 | \$38,846 | \$415,683 | Sep-20 | Mar-21 |
| 113771-20WA-RTR | WA | Shire of Kojonup | Benn Parade, Kojonup | Reconstruct failed sections, remove/replace damaged kerbing and two coat hot bitumen seal | 2020-21 | \$112,326 | \$320,000 | Sep-20 | Jun-21 |
| 113772-20WA-RTR | WA | Shire of Menzies | Tjunjuntjara Access Road (rural Road) | The project is removal of unsuitable material from low lying areas, building a formation out of suitable existing and imported material and gravel sheeting these sections. | 2021-22 | \$190,000 | \$190,000 | Jul-21 | Dec-21 |
| 113773-20WA-RTR | WA | Shire of Kojonup | Collie-Changerup Rd (Rural) | Repair failed pavement and reseal to 7mtrs | 2020-21 | \$37,556 | \$112,000 | Sep-20 | Jun-21 |
| 113774-20WA-RTR | WA | Shire of Kojonup | Collie Changerup Rd (Rural) | Repair failed pavement with cement stabilization, improve drainage by replacing existing 300mm culvert with 375mm and reseal to 7mt | 2021-22 | \$20,085 | \$60,000 | Apr-21 | Jun-21 |
| 113775-20NSW-RTR | NSW | Moree Plains Shire Council | Dolgelly Road (rural road) | Gravel resheeting 6.8km of road to form a 150mm gravel unsealed pavement. | 2020-21 | \$300,861 | \$300,861 | Jul-20 | Mar-21 |
| 113776-20WA-RTR | WA | Shire of Brookton | Youraling Road (rural road) | cement stabilisation with two coat seal | 2020-21 | \$61,211 | \$63,538 | Nov-20 | Apr-21 |
| 113780-20QLD-RTR | QLD | Whitsunday Regional Council | Strathalbyn Road, Gumlu | Heavy formation grading and Gravel resheeting to reinstate depth of pavement | 2021-22 | \$450,000 | \$1,500,000 | May-21 | Apr-22 |
| 113781-20QLD-RTR | QLD | Whitsunday Regional Council | Strathmore Road, Collinsville | Heavy formation grading and Gravel resheeting to reinstate depth of pavement | 2021-22 | \$270,537 | \$1,500,000 | May-21 | Dec-21 |
| 113782-20SA-RTR | SA | Corporation of the City of Port Augusta | Larkin Crescent, Port Augusta | Reseal of segment of roadway using two coat 14/7mm spray seal for asset renewal | 2021-22 | \$31,972 | \$31,972 | Apr-21 | Jun-21 |
| 113783-20SA-RTR | SA | Corporation of the City of Port Augusta | Addison Road, Port Augusta West | Profiling/removal of old seal and reseal using a 50mm AC10 Bitumen Overlay for asset renewal | 2021-22 | \$54,481 | \$62,278 | May-21 | Aug-21 |
| 113784-20SA-RTR | SA | Corporation of the City of Port Augusta | Flinders Street, Port Augusta | Profiling/removal of old seal and reseal using at 50mm AC10 Bitumen Overlay for asset renewal | 2021-22 | \$68,852 | \$68,852 | May-21 | Jun-21 |
| 113785-20SA-RTR | SA | Corporation of the City of Port Augusta | Footner Road, Port Augusta | Reseal of segment of roadway using a two coat 14/7mm spray seal for asset renewal | 2021-22 | \$61,696 | \$61,696 | Apr-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 113786-20WA-RTR | WA | Shire of Victoria Plains | Glentromie - Gillingarra Rd | 10mm Final Seal - SLK 12.72 to 19.60 | 2021-22 | \$228,907 | \$228,907 | May-21 | May-21 |
| 113787-20VIC-RTR | VIC | Baw Baw Shire Council | Sutton St, Warragul | Full road reconstruction Between Hope St and Bowen St in Warragul | 2021-22 | \$820,000 | \$1,110,384 | Jun-21 | Jun-22 |
| 113804-20WA-RTR | WA | Shire of Boddington | Lower Hotham Road | Trim overhanging branches utilising an excavator mounted pruning saw followed by a clean-up crew to remove lopped branches from roadside. | 2021-22 | \$67,292 | \$67,292 | May-21 | Jun-21 |
| 113810-20WA-RTR | WA | City of Fremantle | Pamment Street, North Fremantle | Treatment type is mill and fill AC10 at 30mm-40mm thickness | 2021-22 | \$22,311 | \$31,695 | Jun-21 | Jun-21 |
| 113811-20WA-RTR | WA | City of Fremantle | Coode Street, Fremantle | Treatment type is overlay SMA10 at 30mm - 40mm thickness | 2021-22 | \$21,607 | \$21,608 | Jun-21 | Jun-21 |
| 113813-20QLD-RTR | QLD | Yarrabah Aboriginal Shire Council | Range Road - Yarrabah | Installation of traffic calming devices at 2 x locations identified. 3 metre section coated in red across the full width of the roadway with a SLOW stencil 1 metre high facing each way of the traffic flow | 2021-22 | \$3,975 | \$3,975 | Oct-21 | Oct-21 |
| 113814-20QLD-RTR | QLD | Yarrabah Aboriginal Shire Council | Beach Road - Yarrabah | Installation of traffic calming devices at 2 x locations identified. 3 metre section coated in red across the full width of the roadway with a SLOW stencil 1 metre high facing each way of the traffic flow | 2021-22 | \$1,987 | \$1,987 | Oct-21 | Oct-21 |
| 113815-20QLD-RTR | QLD | Yarrabah Aboriginal Shire Council | Workshop Road - Yarrabah | Installation of traffic calming devices at 2 x locations identified. 3 metre section coated in red across the full width of the roadway with a SLOW stencil 1 metre high facing each way of the traffic flow | 2021-22 | \$1,987 | \$1,987 | Oct-21 | Oct-21 |
| 113816-20QLD-RTR | QLD | Yarrabah Aboriginal Shire Council | Beach Street - Yarrabah | Installation of traffic calming devices at 2 x locations identified. 3 metre section coated in red across the full width of the roadway with a SLOW stencil 1 metre high facing each way of the traffic flow | 2021-22 | \$1,987 | \$1,987 | Oct-21 | Oct-21 |
| 113817-20QLD-RTR | QLD | Yarrabah Aboriginal Shire Council | Noble Drive - Yarrabah | Installation of traffic calming devices at 2 x locations identified. 3 metre section coated in red across the full width of the roadway with a SLOW stencil 1 metre high facing each way of the traffic flow | 2021-22 | \$1,987 | \$1,987 | Oct-21 | Oct-21 |
| 113818-20QLD-RTR | QLD | Yarrabah Aboriginal Shire Council | Lobans Lane - Yarrabah | Installation of traffic calming devices at 2 x locations identified. 3 metre section coated in red across the full width of the roadway with a SLOW stencil 1 metre high facing each way of the traffic flow | 2021-22 | \$1,987 | \$1,987 | Oct-21 | Oct-21 |
| 113819-20NSW-RTR | NSW | Gwydir Shire Council | Oregon Road (rural road) | Resheeting approximately 27km of Oregon Road with imported gravel and dust suppressing binder where existing gravel has been worn to expose the underlying subgrade. Where imported gravel is present, in situ crushing of gravel to reduce damage to vehicles and improve safety. | 2021-22 | \$315,975 | \$1,790,000 | May-21 | Jun-22 |
| 113820-20WA-RTR | WA | Shire of Coolgardie | Victoria Rocks Road, (rural road) | To maintenance grade the full section of road, some light gravel remedial work, maintenance of side drains and reduction of vegetation on back cuts | 2021-22 | \$43,816 | \$53,197 | May-21 | Jun-21 |
| 113821-20NSW-RTR | NSW | Carrathool Shire Council | Cahills Road, (rural road) | Place bitumen spray seal coat. | 2020-21 | \$62,540 | \$99,140 | Dec-20 | May-21 |
| 113822-20QLD-RTR | QLD | Bundaberg Regional Council | Three Chain Road, Calavos | The proposed sealing of Three Chain Road will significantly improve safety for road users by providing an improved wearing surface. The sealing of the roadway will dramatically reduce expensive ongoing maintenance. | 2021-22 | \$1,111,577 | \$1,945,608 | Sep-21 | Aug-22 |
| 113823-20QLD-RTR | QLD | Bundaberg Regional Council | Birthamba Road, South Kolan | The proposed widening will significantly improve the safety for road users including school buses by providing additional width and improving delineation. The additional width will ultimately reduce expensive ongoing maintenance issues on the road shoulder. | 2022-23 | \$899,980 | \$1,581,281 | Apr-22 | Dec-22 |
| 113824-20WA-RTR | WA | Shire of Northampton | Ogilvie East Road, (rural road) | Apply a hot bitumen emulsion seal with 10mm aggregate | 2022-23 | \$115,076 | \$115,076 | Feb-22 | May-22 |
| 113825-20WA-RTR | WA | City of Melville | Queens Road, Ardross | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurface of the road, kerb replacement were required and pram ramp upgrade. | 2022-23 | \$238,000 | \$238,000 | Apr-22 | Jun-22 |
| 113826-20WA-RTR | WA | Shire of Northampton | Kalbarri Road, (rural road) | Re-seal using a hot bitumen emulsion with 10mm aggregate | 2022-23 | \$124,517 | \$353,000 | Feb-22 | May-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 113827-20WA-RTR | WA | Shire of Northampton | Northampton-Nabawa Road, (rural road) | Reseal using hot bitumen emulsion with 10mm aggregate | 2022-23 | \$66,217 | \$182,000 | Feb-22 | May-22 |
| 113828-20WA-RTR | WA | Shire of Northampton | Port Gregory Road, (rural road) | reseal using hot bitumen emulsion with 10mm aggregate | 2022-23 | \$140,634 | \$216,000 | Feb-22 | May-22 |
| 113830-20WA-RTR | WA | City of Melville | Hillary Street, Willagee | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2021-22 | \$86,402 | \$86,402 | Oct-21 | Dec-21 |
| 113834-20NSW-RTR | NSW | Strathfield Municipal Council | Prentice Lane, Strathfield | mill and fill with AC 10 upto 50mm in depth also some heavy patching works when the road need repairs | 2021-22 | \$15,230 | \$17,864 | May-21 | Jun-21 |
| 113862-20NSW-RTR | NSW | Gwydir Shire Council | Trevallyn Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2020-21 | \$76,337 | \$76,337 | Jul-20 | May-21 |
| 113863-20VIC-RTR | VIC | Yarra Ranges Shire Council | Wandin East Road, Wandin North. | Road rehabilitation works and pavement widening from 5.4m to 6m width. Upgrade and widening of the road will improve the safety for road users. | 2022-23 | \$544,871 | \$591,446 | Feb-22 | Jun-23 |
| 113864-20VIC-RTR | VIC | Yarra Ranges Shire Council | Melba Avenue, Lilydale | Road rehabilitation works and pavement widening from 6.4m to 7.4m width. Upgrade and widening of the road will improve the safety for road users. | 2024-25 | \$358,000 | \$358,000 | Jul-24 | Dec-24 |
| 113865-20NSW-RTR | NSW | Council of the City of Broken Hill | Iodide Street, Broken Hill | Geotechnical investigation of pavement condition, pavement design for current traffic loads, excavation 440mm of existing road surface and backfill by 200mm of subbase, 200mm of base course and finally 40mm of Asphalt concrete. Reinstate the concrete kerb and gutter, construction of road side drain, disability ramps and reinstate all the safety requirements for pedestrian crossing, refuge island. Increase the quality of ride and safety to all road users. | 2022-23 | \$310,580 | \$555,099 | Feb-22 | Jun-22 |
| 113866-20TAS-RTR | TAS | Launceston City Council | Howick Street, South Launceston | The surface assets associated with Howick Street between Wellington Street and High Street requires rehabilitation. The scope of works also includes the renewal of the surface between the Charles Street and Howick Street intersection and the end of existing seal south of the pedestrian crossing. The roundabout also requires renewal. A large dig out of the pavement is required on the northern side of Howick Street, with the addition of 30x1.5m + 50m+ of subsoil drains to prevent water water intrusion and line marking. | 2021-22 | \$214,394 | \$796,000 | Sep-21 | Oct-22 |
| 113867-20TAS-RTR | TAS | Launceston City Council | William Street, Launceston | William Street between St John Street and George Street has failed and requires a full pavement rebuild. A full surface reseal is required for the entire road section between St John Street and Tamar Street. | 2021-22 | \$992,536 | \$1,041,278 | Jul-21 | May-22 |
| 113868-20NSW-RTR | NSW | Gwydir Shire Council | Wearnes Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2020-21 | \$83,717 | \$83,717 | Jul-20 | Apr-21 |
| 113869-20NSW-RTR | NSW | Gwydir Shire Council | Horton Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2020-21 | \$67,996 | \$81,876 | Jul-20 | May-21 |
| 113870-20NSW-RTR | NSW | Gwydir Shire Council | Getta Getta Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2020-21 | \$61,996 | \$76,814 | Jul-20 | Apr-21 |
| 113871-20NSW-RTR | NSW | Gwydir Shire Council | Back Creek Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2020-21 | \$55,061 | \$55,655 | Aug-20 | May-21 |
| 113873-20NSW-RTR | NSW | Gwydir Shire Council | Blue Nobby Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2020-21 | \$53,851 | \$53,851 | Jul-20 | May-21 |
| 113874-20NSW-RTR | NSW | Forbes Shire Council | West Plains Road (Rural Road) | Reuse and lime stabilisation of the existing gravel surface to form a subbase layer. A new 200mm thick manufactured HD gravel base will be constructed. A two coat 20/10 double/double bitumen seal will then be applied. | 2021-22 | \$598,856 | \$1,955,356 | Jun-21 | Sep-21 |
| 113875-20WA-RTR | WA | Shire of Mount Magnet | Iowna Meeline Access Rd, (Rural Road) Mount Magnet | Construct formation to existing terrain level and install gravel sheeting. | 2021-22 | \$204,557 | \$204,557 | Jun-21 | Jun-21 |
| 113876-20NSW-RTR | NSW | Sutherland Shire Council | Elouera Road, Cronulla | Road pavement reconstruction over approximately 3,460sqm. Road pavement works include 130mm thick asphalt concrete base layer and 50mm thick asphalt wearing surface. Works also include provision of kerb and gutter and stormwater drainage upgrade. | 2021-22 | \$433,740 | \$1,698,491 | Jul-21 | Mar-22 |
| 113877-20NSW-RTR | NSW | Sutherland Shire Council | Durbar Avenue, Kirrawee | Road pavement reconstruction works for a length of 420m (entire road) and a width of approximately 9.0m. Works include mill and fill of 130mm of deep lift asphalt concrete base layer and 50mm of wearing course. Works also include completion of kerb and gutter missing link and provision of a new footpath. | 2021-22 | \$552,280 | \$552,280 | Oct-21 | Jul-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 113878-20NSW-RTR | NSW | Gwydir Shire Council | Oregon Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2020-21 | \$61,344 | \$61,915 | Jul-20 | Feb-21 |
| 113879-20QLD-RTR | QLD | Barcaldine Regional Council | Saltern Creek Road, (rural road) | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) of Council roads. | 2021-22 | \$30,683 | \$30,683 | Jun-21 | Jun-21 |
| 113881-20NSW-RTR | NSW | City of Canada Bay Council | Link Avenue, Concord | The existing pavement will be removed to a depth upto 200mm and new asphalt deep lift pavement will be provided. | 2021-22 | \$42,333 | \$42,333 | Jun-21 | Jun-21 |
| 113882-20WA-RTR | WA | Shire of Donnybrook Balingup | Kirup-Grimwade Road (rural road) | Resurfacing of Intersections with Asphalt | 2021-22 | \$68,242 | \$68,242 | Aug-21 | Dec-21 |
| 113883-20WA-RTR | WA | Shire of Derby West Kimberley | Bulka Road (Rural Road) | Full reconstruction to 8m width with improved drainage | 2021-22 | \$167,090 | \$167,090 | May-21 | Jun-21 |
| 113884-20VIC-RTR | VIC | Banyule City Council | Buna Street | Repair road failures and resurface road within limits | 2020-21 | \$22,117 | \$22,117 | Jul-20 | Mar-21 |
| 113885-20VIC-RTR | VIC | Banyule City Council | McCarthy Grove | Repair road failures and resurface road within limits | 2020-21 | \$18,929 | \$18,929 | Jul-20 | Mar-21 |
| 113886-20VIC-RTR | VIC | Banyule City Council | St James Road | Repair road failures and resurface road within limits | 2020-21 | \$17,355 | \$17,355 | Jul-20 | Mar-21 |
| 113887-20NSW-RTR | NSW | Murray River Council | Speewa Road(rural road) | It is proposed to widen and seal to 8.0m width and flatten the road batters. | 2021-22 | \$400,000 | \$719,705 | Oct-21 | Jun-22 |
| 113888-20NSW-RTR | NSW | Murray River Council | Hollins Lane(rural road) | It is proposed to widen and seal the road to a 8.0m width. | 2021-22 | \$460,000 | \$660,777 | Sep-21 | Jun-22 |
| 113889-20NSW-RTR | NSW | Murray River Council | Bunnaloo Road- (Rural Road) | It is proposed to widen and seal the road to 8.0m wide. | 2021-22 | \$525,600 | \$833,117 | Dec-21 | Jun-22 |
| 113890-20NSW-RTR | NSW | Murray River Council | Centre Road - (Rural Road) | It is proposed to widen and seal the road to 8.0m width | 2022-23 | \$616,016 | \$708,036 | Jan-22 | Jun-23 |
| 113892-20VIC-RTR | VIC | Moirā Shire Council | Sandmount Road, Katunga | Reconstruct and widen existing pavement and apply a 10mm bituminous primer seal. | 2021-22 | \$887,075 | \$887,075 | Sep-21 | Jun-23 |
| 113893-20NSW-RTR | NSW | Willoughby City Council | Kameruka Road, Northbridge | Surface area of 455 x 6.5m to be removed and replaced with 50mm AC14 asphalt. Approximately 250sqm of heavy patching | 2021-22 | \$87,730 | \$87,730 | Jul-21 | Aug-21 |
| 113894-20NSW-RTR | NSW | Willoughby City Council | Lower cliff Avenue, Northbridge | Surface area of 400 x 7m to be removed and replaced with 50mm AC14 asphalt. Approximately 400sqm of heavy patching | 2021-22 | \$160,547 | \$160,547 | Aug-21 | Aug-21 |
| 113895-20NSW-RTR | NSW | Willoughby City Council | High Street, Willoughby | Surface area of 156 x 12m to be removed and replaced with 50mm AC14 asphalt. Approximately 250sqm of heavy patching | 2021-22 | \$91,389 | \$91,389 | Nov-21 | Feb-22 |
| 113896-20NSW-RTR | NSW | Willoughby City Council | Mowbray Road West, Lane Cove North | East Bound Lane, surface area to be removed and replaced with 50mm AC14 Asphalt. Approximately 400sqm of heavy patching | 2021-22 | \$84,688 | \$169,376 | Nov-21 | Feb-22 |
| 113897-20VIC-RTR | VIC | Moirā Shire Council | Everest Street, Yarrowonga | Reconstruct the kerb and channel both sides and reconstruct the road pavement and application of a 10mm bituminous primer seal. | 2021-22 | \$379,642 | \$477,478 | Aug-21 | Mar-23 |
| 113899-20QLD-RTR | QLD | Lockyer Valley Regional Council | Fords Road, Adare | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2021-22 | \$238,560 | \$238,560 | Sep-21 | Jul-22 |
| 113900-20QLD-RTR | QLD | Lockyer Valley Regional Council | Forestry Road, Adare | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2021-22 | \$141,163 | \$141,163 | Sep-21 | Jul-22 |
| 113901-20QLD-RTR | QLD | Lockyer Valley Regional Council | Long Gully Road, Summerholm | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2021-22 | \$54,287 | \$54,287 | Sep-21 | Jul-22 |
| 113903-20QLD-RTR | QLD | Lockyer Valley Regional Council | Lower Tenthill Road, Lower Tenthill | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2021-22 | \$17,653 | \$41,567 | Oct-21 | Jul-22 |
| 113904-20QLD-RTR | QLD | Lockyer Valley Regional Council | Silver Pinch Road, Blanchview | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2021-22 | \$6,074 | \$6,074 | Sep-21 | Jul-22 |
| 113905-20QLD-RTR | QLD | Lockyer Valley Regional Council | Thallon Road, Brightview | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2021-22 | \$32,776 | \$94,378 | Sep-21 | Jul-22 |
| 113906-20QLD-RTR | QLD | Lockyer Valley Regional Council | Topps Road, Flagstone Creek | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2021-22 | \$63,091 | \$83,974 | Sep-21 | Jul-22 |
| 113907-20QLD-RTR | QLD | Lockyer Valley Regional Council | William Street, Laidley | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2021-22 | \$20,178 | \$44,981 | Sep-21 | Jul-22 |
| 113908-20WA-RTR | WA | Shire of West Arthur | Airle Road, Mokup. | To reseal 550 metres of dust suppression. | 2021-22 | \$14,278 | \$14,278 | Apr-21 | Jun-21 |
| 113909-20WA-RTR | WA | Shire of West Arthur | Jackson Road, Bowelling | Form and gravel sheet. | 2021-22 | \$18,301 | \$18,301 | Jun-21 | Jun-21 |
| 113910-20SA-RTR | SA | Light Regional Council | Gniel Road, Roseworthy | Re-sheeting road with suitable rubble and addressing water pooling issues. | 2021-22 | \$40,809 | \$41,790 | Sep-21 | Jan-22 |
| 113911-20SA-RTR | SA | Light Regional Council | Hayman Road, Gawler River | Resheeting road with suitable rubble will address flooding and road surface issues. | 2021-22 | \$30,992 | \$30,992 | Jul-21 | May-22 |
| 113912-20SA-RTR | SA | Light Regional Council | Oates Road, Gawler Belt | Resheeting road with suitable rubble will address the rideability and road surface issues. | 2021-22 | \$57,031 | \$57,031 | Jul-21 | Jun-22 |
| 113913-20SA-RTR | SA | Light Regional Council | Woods Road, Gawler Belt | Resheeting road with suitable rubble will address flooding and road surface issues. | 2021-22 | \$36,073 | \$36,073 | Jul-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 113914-20SA-RTR | SA | Light Regional Council | Fyfe Road, Roseworthy | Resheeting road with suitable rubble will address the rideability and road surface issues. | 2021-22 | \$58,191 | \$58,191 | Sep-21 | Jan-22 |
| 113915-20SA-RTR | SA | Light Regional Council | Perry Road, Kapunda | Resheeting road with suitable rubble will address the rideability and road surface issues. | 2021-22 | \$116,285 | \$116,285 | Aug-21 | May-22 |
| 113916-20SA-RTR | SA | Light Regional Council | Krieg Road, Roseworthy | Resheeting road with suitable rubble will address the rideability and road surface issues. | 2021-22 | \$73,883 | \$73,883 | Jul-21 | Sep-21 |
| 113917-20SA-RTR | SA | Light Regional Council | Molloy Road, Roseworthy | Resheeting road with suitable rubble will address the rideability and road surface issues. | 2021-22 | \$10,559 | \$59,134 | Aug-21 | Sep-21 |
| 113921-20TAS-RTR | TAS | Southern Midlands Council | Green Valley Road, Bagdad | 650m construct and two-coat seal to average width of 6m | 2021-22 | \$72,400 | \$72,400 | Nov-21 | Jan-22 |
| 113922-20VIC-RTR | VIC | Hume City Council | Aitken Boulevard, Craigieburn | Aitken Blvd (Stage 1) - Road duplication between Central Park Ave and Brookfield Blvd, Craigieburn, including major intersection upgrades at Marathon Blvd, Brookfield Blvd & Grevillea St. | 2022-23 | \$1,618,480 | \$5,000,000 | Aug-22 | May-23 |
| 113923-20NSW-RTR | NSW | Singleton Council | Glendon Road, (rural road) | Pavement Strengthening and rehabilitation | 2022-23 | \$466,085 | \$550,000 | Mar-22 | May-22 |
| 113924-20WA-RTR | WA | City of Mandurah | Tennyson Avenue, Halls Head | Reseal the full length of Tennyson Avenue, Halls Head. | 2021-22 | \$95,182 | \$95,182 | Sep-21 | Nov-21 |
| 113925-20WA-RTR | WA | City of Mandurah | Sandord Crescent, Halls Head | Reseal the full length of Tennyson Avenue Halls Head. | 2021-22 | \$70,610 | \$70,610 | Sep-21 | Oct-21 |
| 113926-20WA-RTR | WA | Shire of York | Qualen West Road - Rural Road - Shire of York | Redefine table drains, grade gravel shoulders and reseal with a 10mm stone chip seal. | 2022-23 | \$48,003 | \$48,003 | Apr-22 | Jun-22 |
| 113927-20WA-RTR | WA | Shire of York | waterfall road, (rural road) | Resheet Road from Straight Line kilometres 5.80-8.37 to maintain quality of road asset and reform road to correct profile. Existing drainage culverts to be remediated and new culverts installed where required to prevent water pooling on road in high rainfall events. | 2022-23 | \$152,756 | \$152,756 | Feb-22 | May-22 |
| 113929-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Old Coach Road (Rural Road) | Resheet the section of road with approved pavement material. | 2021-22 | \$58,311 | \$58,311 | Sep-21 | Dec-21 |
| 113931-20WA-RTR | WA | Shire of Cuballing | Popanyinning West Road (Rural Road) | Upgrade drainage, carry out cement stabilising and shoulder widening | 2022-23 | \$83,893 | \$83,893 | Mar-22 | Jun-22 |
| 113932-20NSW-RTR | NSW | Wingecarribee Shire Council | Glebe Street Bowral | The scope of works includes drainage under the roadway, formalisation of carparking bays, pathway construction and rehabilitation of the roadway. | 2020-21 | \$628,191 | \$665,770 | Jul-20 | Jan-21 |
| 113934-20NSW-RTR | NSW | Wingecarribee Shire Council | Boolwey Street, Bowral | The scope of works includes drainage under the roadway, formalisation of carparking bays, pathway construction and rehabilitation of the roadway. | 2020-21 | \$555,850 | \$555,850 | Jul-20 | Jan-21 |
| 113935-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Sally Peak Road (Rural Road) | Resheeting of surface. | 2021-22 | \$16,053 | \$16,053 | Aug-21 | Dec-21 |
| 113936-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Sand River Road (Rural Road) | resheet surface | 2021-22 | \$15,000 | \$15,000 | Aug-21 | Feb-22 |
| 113937-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Mount Murray Road (Rural Road) | Resheet with approved pavement material | 2021-22 | \$29,775 | \$29,775 | Oct-21 | Mar-22 |
| 113938-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Seaford Road (Rural Road) | Reform as necessary and resheet. | 2021-22 | \$17,450 | \$17,450 | Nov-21 | Mar-22 |
| 113939-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Nugent Road (Rural Road) | Resheeting of existing road formation. | 2021-22 | \$16,730 | \$16,730 | Aug-21 | Dec-21 |
| 113940-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Bresnehans Road, (rural road) | Shape and re-form road and provide a resheet. | 2021-22 | \$8,222 | \$8,222 | Dec-21 | Apr-22 |
| 113941-20TAS-RTR | TAS | Glamorgan Spring Bay Council | Medora St | Resheeting proposed. | 2021-22 | \$11,808 | \$11,808 | Sep-21 | Apr-22 |
| 113942-20NSW-RTR | NSW | Dubbo Regional Council | Buninyong Road, Dubbo | Increase capacity of table drain including multiple pipe culverts on the northern side of Buninyong Road. | 2021-22 | \$93,451 | \$93,451 | Mar-21 | May-21 |
| 113943-20NSW-RTR | NSW | Dubbo Regional Council | Merrilea Road, Dubbo | Increase capacity of table drain including existing culverts. | 2021-22 | \$57,111 | \$57,111 | May-21 | Jun-21 |
| 113944-20WA-RTR | WA | Shire of Upper Gascoyne | Carnarvon Mullewa Road, (rural road) | Reconstruct existing subgrade and import good quality material to form a suitable base course for sealing with 14/7mm double coat bitumen. | 2021-22 | \$202,038 | \$951,255 | Feb-21 | Jun-21 |
| 113945-20QLD-RTR | QLD | Hinchinbrook Shire Council | Nebbias Road (Rural Road) | Full reconstruction of the road via the insitu stabilisation technique. | 2022-23 | \$315,303 | \$315,303 | Jun-22 | Sep-22 |
| 113946-20QLD-RTR | QLD | Hinchinbrook Shire Council | Rotondos Road (Rural Road) | Full reconstruction of the road via the insitu stabilisation technique. | 2022-23 | \$66,428 | \$66,428 | Jun-22 | Sep-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 113947-20VIC-RTR | VIC | City of Glen Eira | Kirkham Road, Murrumbeena | The work involves installing new kerb and channel, reconstructing failed pavement sections, installing underground drains, filling drainage trenches and constructing pavements, providing adequate drainage to the street and asphalt resurfacing. | 2022-23 | \$423,694 | \$610,000 | Apr-22 | May-22 |
| 113948-20NT-RTR | NT | Central Desert Regional Council | Tarrpa Road, Lajamanu | It is proposed to rectify the cracks, potholes and reseal this road with aggregate and polymer modified binder. | 2021-22 | \$190,000 | \$190,000 | Nov-21 | Jun-22 |
| 113949-20NT-RTR | NT | Central Desert Regional Council | Wampana Road, Lajamanu | It is proposed to rectify the cracks, potholes and reseal this road with aggregate and polymer modified binder. | 2021-22 | \$210,000 | \$210,000 | Nov-21 | Jun-22 |
| 113950-20TAS-RTR | TAS | Sorell Council | Pawleena Road (Rural Road) | Reconstruction of four road segments. Land acquisition for road widening from 6.0M to 7.2M and possible power pole relocation. Extend drainage culverts and install new headwalls. Construct new table drains. Reseal Road, line markings, guide posts, vegetation removal and new fencing where required. | 2021-22 | \$60,576 | \$1,106,000 | Aug-21 | Dec-23 |
| 113951-20VIC-RTR | VIC | Moira Shire Council | Boyd Street, Tungamah | Reconstruct kerb and channel and failed sections of pavement | 2021-22 | \$45,003 | \$45,003 | Sep-21 | Sep-21 |
| 113952-20VIC-RTR | VIC | Moira Shire Council | Argus Street, Tungamah | Reconstruct kerb and channel and failed sections of pavement | 2021-22 | \$45,153 | \$45,153 | Sep-21 | Sep-21 |
| 113954-20VIC-RTR | VIC | Moira Shire Council | Whites Road, Yarrowonga | Resurface existing seal with a bituminous binder and aggregate | 2021-22 | \$59,384 | \$59,384 | Oct-21 | Dec-21 |
| 113955-20VIC-RTR | VIC | Moira Shire Council | Katandra Main Road, Yabba | Resurface existing seal with a bituminous binder and aggregate | 2021-22 | \$130,748 | \$130,748 | Oct-21 | Dec-21 |
| 113956-20VIC-RTR | VIC | Moira Shire Council | Telford-Tungamah Road, Telford | Resurface existing seal with a bituminous binder and aggregate | 2021-22 | \$47,284 | \$47,284 | Oct-21 | Dec-21 |
| 113957-20VIC-RTR | VIC | Moira Shire Council | Numurkah Road, Katunga | Resurface existing seal with a bituminous binder and aggregate | 2021-22 | \$226,291 | \$226,291 | Oct-21 | Dec-21 |
| 113958-20VIC-RTR | VIC | Moira Shire Council | Waaia-Bearii Road, Waaia | Resurface existing seal with a bituminous binder and aggregate | 2021-22 | \$29,073 | \$29,073 | Oct-21 | Dec-21 |
| 113959-20VIC-RTR | VIC | Moira Shire Council | Waaia-Bearii Road, Bearii | Resurface existing seal with a bituminous binder and aggregate | 2021-22 | \$66,623 | \$66,623 | Oct-21 | Mar-22 |
| 113960-20VIC-RTR | VIC | Moira Shire Council | Youarang Road, Youarang | Resurface existing seal with a bituminous binder and aggregate | 2022-23 | \$174,573 | \$174,573 | Feb-22 | Apr-22 |
| 113961-20VIC-RTR | VIC | Moira Shire Council | Almonds-Wilby Road, Wilby | Resurface existing seal with a bituminous binder and aggregate | 2021-22 | \$91,865 | \$91,865 | Oct-21 | Mar-22 |
| 113962-20VIC-RTR | VIC | Moira Shire Council | Fuzzards Road, Numurkah | Resurface existing seal with a bituminous binder and aggregate | 2022-23 | \$135,327 | \$135,327 | Feb-22 | Apr-22 |
| 113963-20NSW-RTR | NSW | Singleton Council | Cessnock Road- Singleton | Replacement of Bridge to a double lane concrete bridge. 9.5m wide, 12.5m long on the same level and location. | 2021-22 | \$350,000 | \$2,425,000 | Sep-21 | Jun-22 |
| 113964-20WA-RTR | WA | Shire of Dundas | Eucla Reid Road (rural road) | Realign and define old open drainage, gravel sheet at 100 mm of new gravel, water bind and apply 2 coat bitumen seal. Stage 3 to be completed with final section of stage 2 which has been halted due to the loss of critical staff. | 2021-22 | \$251,060 | \$433,163 | Jul-21 | Jun-22 |
| 113965-20NSW-RTR | NSW | Campbelltown City Council | Sirius Street | The pavement will be rehabilitated with insitu stabilisation followed by seal with hot-mix asphalt overlay. | 2021-22 | \$176,869 | \$176,869 | Oct-21 | Dec-21 |
| 113966-20NSW-RTR | NSW | Campbelltown City Council | Waminda Avenue | The isolated pavement failure area will be rectified with heavy patching first. After that whole area will be treated with interlayer seal with hot mix asphalt overlay. | 2022-23 | \$106,884 | \$123,966 | Mar-22 | Apr-22 |
| 113967-20NSW-RTR | NSW | Campbelltown City Council | Abington Crescent | The isolated pavement failure area will be rectified with heavy patching first. After that whole area will be treated with interlayer seal with hot mix asphalt overlay. | 2021-22 | \$159,608 | \$159,608 | Nov-21 | Dec-21 |
| 113968-20NSW-RTR | NSW | Campbelltown City Council | Carnarvon Street | The isolated pavement failure area will be rectified with heavy patching first. After that whole area will be treated with crack sealing, interlayer seal with hot mix asphalt overlay. | 2021-22 | \$122,050 | \$122,050 | Nov-21 | Dec-21 |
| 113969-20NSW-RTR | NSW | Campbelltown City Council | Glendower Street | The isolated pavement failure area will be rectified with heavy patching first. After that whole area will be treated with interlayer seal with hot mix asphalt overlay. | 2021-22 | \$180,237 | \$180,237 | Nov-21 | Dec-21 |
| 113970-20NSW-RTR | NSW | Campbelltown City Council | St Johns Road | The isolated pavement failure area will be rectified with heavy patching first. After that whole area will be treated with interlayer seal with hot mix asphalt overlay. | 2021-22 | \$278,176 | \$278,176 | Nov-21 | Dec-21 |
| 113971-20NSW-RTR | NSW | Campbelltown City Council | Lancia Drive | The isolated pavement failure area will be rectified with heavy patching first. After that whole area will be treated with interlayer seal with hot mix asphalt overlay. | 2021-22 | \$82,506 | \$82,506 | Nov-21 | Dec-21 |
| 113972-20WA-RTR | WA | Shire of Upper Gascoyne | Landor Meekatharra Road (Rural Road) | This section of road is part of the Shire of Upper Gascoyne's long term strategic plan to seal between Gascoyne Junction and Meekatharra. The work proposed is to reconstruct the existing subgrade and import good quality base course material to a standard ready to be sealed at later date when funding becomes available. | 2022-23 | \$588,057 | \$588,057 | Feb-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 113973-20SA-RTR | SA | City of Onkaparinga | Sandow Crescent, Corromandel Valley | reconstruction of Sandow crescent to correct the shape of the pavement. The kerb on the reserve side will be reconstructed further from the tree line to prevent continued root damage. | 2022-23 | \$436,361 | \$436,361 | Apr-22 | Sep-22 |
| 113974-20SA-RTR | SA | City of Onkaparinga | Monaco Boulevard, Sellicks Beach | to reconstruct road pavement and seal adding kerb and gutters to better define the road and improve stormwater drainage. | 2021-22 | \$690,876 | \$690,876 | Aug-21 | Jan-22 |
| 113975-20SA-RTR | SA | City of Onkaparinga | Heather Road, Happy Valley | reconstruction of road pavement and seal incorporating minor drainage upgrades | 2022-23 | \$591,390 | \$760,200 | Jan-22 | Apr-22 |
| 113976-20NSW-RTR | NSW | Greater Hume Shire Council | Fellow Hills Road (Rural Road) | Reconstruct roadway and shoulders to allow for a 7m sealed surface with 0.5m unsealed shoulders. | 2021-22 | \$491,043 | \$1,536,000 | Jul-21 | Jun-22 |
| 113977-20NSW-RTR | NSW | Greater Hume Shire Council | Gerogery Road (Rural Road) | Reconstruction of pavement and widen to achieve a 8 metre seal and 1 metre unsealed shoulder each side. | 2022-23 | \$555,087 | \$2,220,350 | Mar-22 | Sep-23 |
| 113978-20WA-RTR | WA | Shire of Katanning | Forrest Hills Road (Rural road) | Shoulder reconstruction works. | 2022-23 | \$86,944 | \$117,322 | Jul-22 | Apr-23 |
| 113980-20NSW-RTR | NSW | Greater Hume Shire Council | Urana Street Jindera | Construction of a Roundabout to aid in the flow of traffic and reduce congestion. | 2022-23 | \$250,000 | \$610,000 | Feb-22 | Sep-23 |
| 113981-20WA-RTR | WA | Shire of Katanning | Bibiking Road, (rural road) | Gravel re- sheet, grade and compact road pavement. Drainage repairs. | 2021-22 | \$118,995 | \$126,848 | Oct-21 | Jul-22 |
| 113982-20WA-RTR | WA | Shire of Katanning | Marraconda South Road, Katanning | Gravel resheet, grade and compact. | 2021-22 | \$140,082 | \$145,684 | Oct-21 | Jul-22 |
| 113983-20WA-RTR | WA | Shire of Katanning | Punchmurrup North Road, (Rural road) | Repair failures and reseal road pavement. | 2021-22 | \$90,000 | \$90,000 | Aug-21 | Aug-22 |
| 113984-20WA-RTR | WA | Shire of Katanning | Cullen Street, Katanning | Repair failures and reseal. | 2021-22 | \$105,406 | \$120,000 | Aug-21 | May-23 |
| 113985-20WA-RTR | WA | Shire of Katanning | Tabenup Road, (Rural Road) | Gravel resheet grade and compact. | 2022-23 | \$57,344 | \$91,697 | Jul-22 | May-23 |
| 113986-20WA-RTR | WA | Shire of Katanning | Lake Coyrecup Road, (rural Road) | Gravel resheet grade and compact. | 2022-23 | \$156,591 | \$198,668 | Jul-22 | May-23 |
| 113987-20VIC-RTR | VIC | Gannawarra Shire Council | River Road, Murrabit | It is proposed to resheet with 150mm of sandstone material to improve shape | 2021-22 | \$66,049 | \$66,049 | Jul-21 | Mar-22 |
| 113988-20VIC-RTR | VIC | Gannawarra Shire Council | Kervins Road, Cohuna | Work proposed is resheeting with 150mm layer of sandstone and then a wearing course of 75mm Class 3 20mm FCR 13% Plasticity index | 2021-22 | \$34,569 | \$34,569 | Jul-21 | Jun-22 |
| 113990-20VIC-RTR | VIC | Gannawarra Shire Council | Old Kerang Road, Kerang | Work proposed is resheeting with a 150mm layer of sandstone. | 2021-22 | \$63,215 | \$63,215 | Jul-21 | Jun-22 |
| 113991-20VIC-RTR | VIC | Gannawarra Shire Council | Dip Road, Wandella | Resheeting using a 150mm layer of sandstone | 2023-24 | \$39,152 | \$39,152 | Mar-23 | Jun-23 |
| 113992-20VIC-RTR | VIC | Gannawarra Shire Council | McKenzie Road, Wandella | Resheet using a 150mm layer of sandstone | 2021-22 | \$43,219 | \$43,219 | Jul-21 | Feb-22 |
| 113993-20VIC-RTR | VIC | Gannawarra Shire Council | Hannah Lane, Murrabit | Resheet using a 150mm of sandstone | 2021-22 | \$42,913 | \$42,913 | Jul-21 | Dec-21 |
| 113994-20VIC-RTR | VIC | Gannawarra Shire Council | McGrath Road, Teal point | Resheeting using a 150mm layer of sandstone | 2021-22 | \$49,057 | \$49,057 | Jul-21 | Sep-21 |
| 113995-20VIC-RTR | VIC | Gannawarra Shire Council | Majors Road, Cohuna | Resheet using a 150mm layer of sandstone with an additional 75mm layer of wearing course class 3 20mm FCR 13% plasticity index | 2021-22 | \$38,648 | \$88,063 | Sep-21 | Jun-22 |
| 113996-20VIC-RTR | VIC | Gannawarra Shire Council | Macorna South Road, Macorna | Resheet using a 150mm layer of sandstone | 2021-22 | \$90,805 | \$90,805 | Sep-21 | Jun-22 |
| 113999-20SA-RTR | SA | Southern Mallee District Council | Karte West Road [Rural road] | Resheet failed section of karte West road on a road length of 4 kilometres with a width of 7.2 meters by providing rubble to a depth of 150mm | 2021-22 | \$100,000 | \$160,000 | Aug-21 | Sep-21 |
| 114000-20VIC-RTR | VIC | Gannawarra Shire Council | Lalbert-Kerang Road, Lalbert | Rehabilitate road and widen to 6.4m | 2021-22 | \$316,087 | \$316,087 | Oct-21 | Jun-22 |
| 114001-20VIC-RTR | VIC | Gannawarra Shire Council | Livingstone street, Cohuna | stabilise 200mm of in-situ material with a 3% lime then reshape and seal | 2021-22 | \$61,606 | \$61,606 | Oct-21 | Jun-22 |
| 114002-20SA-RTR | SA | Southern Mallee District Council | Hamilton Road [Rural Road] | Construct an all weather rubble road on Hamilton Road on a road length of 2.4 Kilometers , widening to a width of 7.2 meters by providing 150mm of compacted rubble | 2021-22 | \$80,000 | \$95,000 | Sep-21 | Dec-21 |
| 114003-20SA-RTR | SA | Southern Mallee District Council | RG Angel Road [Rural Road] | Resheet failed section of RG Angel Road on a road length of 2.5 Kilometers with a width of 7.2 meters by providing compacted rubble to a depth of 150mm | 2021-22 | \$80,000 | \$115,000 | Oct-21 | Dec-21 |
| 114004-20SA-RTR | SA | Southern Mallee District Council | Maynard Road [Rural Road] | Resheet failed section of Maynard Road on a road length of 4km with a width of 7.2 meters by providing compacted rubble to a depth of 150mm | 2022-23 | \$262,000 | \$345,000 | Jul-22 | Sep-22 |
| 114005-20SA-RTR | SA | Southern Mallee District Council | Beehive Road [Rural Road] | Resheet failed section of Beehive Road on a road length of 4 kilometres with a width of 7.2 meters by providing compacted rubble to a depth of 150mm | 2022-23 | \$147,181 | \$180,000 | Mar-22 | Jun-22 |
| 114007-20NSW-RTR | NSW | Canterbury-Bankstown Council | Balmoral Ave, Croydon Park | Pavement resurfacing and rehabilitation | 2021-22 | \$702,364 | \$711,508 | Jan-21 | Jun-21 |
| 114008-20SA-RTR | SA | City of Charles Sturt | Military Road, West Beach | Reconstruct road pavement, seal, kerb & gutter and paths. | 2021-22 | \$480,000 | \$600,000 | Aug-21 | Oct-21 |
| 114009-20SA-RTR | SA | City of Charles Sturt | Burke Street, West Croydon | Reconstruct road pavement, seal, kerb & gutter and paths. | 2021-22 | \$330,000 | \$480,000 | Jul-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 114010-20SA-RTR | SA | City of Charles Sturt | Duncan Road, West Croydon | Reconstruct road pavement, seal, kerb & gutter and paths. | 2021-22 | \$100,000 | \$160,000 | Aug-21 | Mar-22 |
| 114011-20SA-RTR | SA | City of Charles Sturt | Herbert Road, West Croydon | Reconstruct road pavement, seal, kerb & gutter and paths. | 2021-22 | \$100,000 | \$160,000 | Sep-21 | Mar-22 |
| 114012-20SA-RTR | SA | City of Charles Sturt | Wilson Street, Royal Park | Strengthen road pavement and reseal including partial renewal of kerb & gutter and paths. | 2021-22 | \$105,182 | \$145,000 | Aug-21 | Mar-22 |
| 114013-20SA-RTR | SA | City of Charles Sturt | Brenthorpe Street, Seaton | Strengthen road pavement and reseal including partial renewal of kerb & gutter and paths. | 2021-22 | \$100,000 | \$150,000 | Oct-21 | Jan-22 |
| 114014-20VIC-RTR | VIC | Gannawarra Shire Council | Murrabit West road, Murrabit | Rehabilitate section of road to improve road surface | 2021-22 | \$169,826 | \$169,826 | Oct-21 | Jun-22 |
| 114015-20VIC-RTR | VIC | Gannawarra Shire Council | Koondrook Murrabit Road, Myall | Rehabilitate section to improve road surface | 2021-22 | \$286,482 | \$286,482 | Dec-21 | Jun-22 |
| 114016-20WA-RTR | WA | Shire of Quairading | Carter - Doodenanning Road (Rural Road) | Reconstruct pavement area, drainage improvements and seal to 7 meters in width. | 2021-22 | \$64,175 | \$75,858 | Oct-21 | Nov-21 |
| 114017-20WA-RTR | WA | Shire of Quairading | Doodenanning - Mawson Road (Rural Road) | Reconstruct pavement area, Drainage improvements and seal to 7 meters in width. | 2021-22 | \$133,977 | \$298,036 | Oct-21 | Nov-21 |
| 114018-20NSW-RTR | NSW | Northern Beaches Council | Sydenham Road, Brookvale | Repair the pavement and resurface with asphaltic concrete. | 2021-22 | \$185,931 | \$185,931 | Nov-21 | Jun-22 |
| 114019-20WA-RTR | WA | Shire of Quairading | Junction Road, Quairading | Install 155 meters of reinforced concrete pipe, headwall and junction pit along road reserve to divert water from the road. | 2021-22 | \$64,450 | \$70,895 | Jul-21 | Sep-21 |
| 114020-20NSW-RTR | NSW | Northern Beaches Council | William Street, Brookvale | Repair the pavement and resurface with asphaltic concrete. | 2021-22 | \$169,923 | \$169,923 | Oct-21 | Jun-22 |
| 114021-20VIC-RTR | VIC | Yarra Ranges Shire Council | MacIntyre Lane, Yering | Pedestrian refuge, splitter island, line marking, signage, relocate power poles, terminal treatments on both approaches, pavement rehabilitation works, pavement widening, kerb and channel, drainage improvement works, fencing, road safety audit. | 2022-23 | \$455,495 | \$455,495 | Jul-22 | Dec-22 |
| 114022-20WA-RTR | WA | City of Gosnells | Bullfinch Street, Huntingdale | Resurface | 2021-22 | \$174,564 | \$201,981 | Nov-21 | Feb-22 |
| 114023-20WA-RTR | WA | City of Gosnells | Helm Street, Maddington, | Resurface | 2021-22 | \$180,683 | \$180,683 | Nov-21 | Jun-22 |
| 114024-20SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Roadhouse Road (rural road), | Deep rip road 300 mm deep with 25 tonne excavator to brake up corrugations, then resurface using existing materials with a camber so water runs of. Works must happen when road is wet | 2021-22 | \$22,000 | \$22,000 | Jul-21 | Sep-21 |
| 114025-20WA-RTR | WA | City of Gosnells | Olga Road, Maddington | Resurface | 2022-23 | \$87,152 | \$87,152 | Jan-22 | Jun-22 |
| 114026-20WA-RTR | WA | City of Gosnells | Railway Parade, Beckenham | Resurface | 2021-22 | \$187,786 | \$187,786 | Jul-21 | Jun-22 |
| 114027-20WA-RTR | WA | City of Gosnells | Verna Street, Gosnells | Resurface | 2021-22 | \$291,098 | \$291,098 | Dec-21 | Jun-22 |
| 114028-20TAS-RTR | TAS | Brighton Council | Albion Road, Bridgewater | To remove 200mm of the existing pavement and replace with a deep-lift asphalt. There will also be the installation of subsoil drains and the replacement of some kerb sections. | 2021-22 | \$249,567 | \$830,000 | Sep-21 | May-22 |
| 114029-20NSW-RTR | NSW | Council of the City of Shellharbour | Old Bass Point Road, Shellharbour | Pavement investigations have found that defects can be attributed to the quality of the base material, inadequate pavement thickness and soft subgrade. Proposed improvements include excavation of existing road material to 270mm, in-situ stabilising 350mm of subgrade with 4.5% hydrated lime, replacement of existing road material and in-situ stabilisation with 1% 70/30 slag/lime and a 30mm AC10-AR450 wearing course. This would be supplemented with kerb and gutter replacement along both sides of the road. | 2021-22 | \$566,516 | \$566,516 | Aug-21 | Sep-22 |
| 114030-20NT-RTR | NT | Barkly Regional Council | Windley St, Tennant Creek Town, Northern Territory | Spread top up base gravel, mix, compact, trim pavement and apply 1X Primer Seal Spray (10mm Aggregate) for following chainage: 0m to 435.00m | 2021-22 | \$36,105 | \$36,105 | Mar-21 | Apr-21 |
| 114031-20NT-RTR | NT | Barkly Regional Council | Leichhardt St, Tennant Creek Town, Northern Territory | Spread top up base gravel, mix, compact, trim pavement and then apply 1X Primer Seal Spray on 10mm Aggregate | 2021-22 | \$90,250 | \$90,250 | Jul-21 | Sep-21 |
| 114032-20NT-RTR | NT | Barkly Regional Council | Thompson St, Tennant Creek Town, Northern Territory | Spread top up base gravel, mix, compact, trim pavement and then apply 1X Primer Seal Spray on 10mm Aggregate | 2021-22 | \$56,000 | \$56,000 | Jul-21 | Sep-21 |
| 114033-20NT-RTR | NT | Barkly Regional Council | Wattle St, Tennant Creek Town, Northern Territory | Spread top up base gravel, mix, compact, trim pavement and then apply 1X Primer Seal Spray on 10mm Aggregate | 2021-22 | \$24,605 | \$24,605 | Jul-21 | Sep-21 |
| 114036-20VIC-RTR | VIC | Glenelg Shire Council | Bentnick Street | Replace failed material with asphalt overlay | 2021-22 | \$197,155 | \$197,155 | Jul-21 | Aug-21 |
| 114038-20VIC-RTR | VIC | Maroondah City Council | Arnold Street, Ringwood | Construction of kerb & channel, and the renewal of the existing road pavement, to provide enhanced longevity. | 2022-23 | \$285,859 | \$285,859 | Feb-22 | May-22 |
| 114039-20VIC-RTR | VIC | Maroondah City Council | Yarra Road, Croydon North | Installation of kerb & channel along parts of the road, and the renewal of the existing road pavement, to provide enhanced longevity for this section of road. | 2022-23 | \$208,205 | \$210,000 | May-22 | Jun-23 |
| 114040-20QLD-RTR | QLD | Quilpie Shire Council | Kyabra Road, Eromanga | Carry out full width resealing of the identified sections | 2021-22 | \$253,885 | \$253,885 | Sep-21 | Sep-21 |
| 114041-20QLD-RTR | QLD | Quilpie Shire Council | Mount Margaret Road, Eromanga | Carry out full width bitumen resealing. | 2021-22 | \$250,916 | \$250,916 | Sep-21 | Sep-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 114042-20NSW-RTR | NSW | Council of the City of Shellharbour | Ashburton Drive, Albion Park | Milling of existing surface to -50mm FSL, in-situ stabilisation to a depth of 350mm with 1.5% 70/30 slag/lime application. Emulsion based priming of the pavement and then 50mm of AC14-AR450. | 2021-22 | \$170,515 | \$170,515 | Aug-21 | Jul-22 |
| 114043-20NSW-RTR | NSW | Council of the City of Shellharbour | Croom Rd, Croome | Milling of existing surface to -50mm FSL, in-situ stabilisation to a depth of 350mm with 1.5% 70/30 slag/lime application. Emulsion based priming of the pavement and then 50mm of AC14-AR450. | 2021-22 | \$170,516 | \$170,516 | Aug-21 | Jul-22 |
| 114044-20TAS-RTR | TAS | Circular Head Council | Lades Road, Smithton (Rural Road) | Replacement bridge with new concrete bridge structure | 2021-22 | \$478,364 | \$478,364 | Sep-21 | Feb-22 |
| 114045-20WA-RTR | WA | City of Swan | Amazon Drive, Beechboro | Overlay the full section of Amazon Drive with SMA7 (full width of carriageway), replace existing crossovers, kerbing and upgrade drainage. | 2021-22 | \$570,000 | \$570,000 | Oct-21 | Apr-22 |
| 114046-20TAS-RTR | TAS | Circular Head Council | Rennison Road (Rural Road) | Pavement rehabilitation and new seal | 2022-23 | \$121,987 | \$121,987 | Jan-22 | Feb-22 |
| 114047-20TAS-RTR | TAS | Circular Head Council | Trowutta Road (Rural Road) | New bitumen seal and surface correction | 2022-23 | \$106,300 | \$106,300 | Jul-22 | Feb-23 |
| 114048-20TAS-RTR | TAS | Circular Head Council | Trowutta Road (Rural Road) | New bitumen seal and surface correction | 2022-23 | \$97,302 | \$97,302 | Jul-22 | Mar-23 |
| 114049-20WA-RTR | WA | City of Swan | Blackburn Street, Bellevue | Foamed bitumen stabilisation of existing pavement to a depth of 200mm, lay tack coat and lay 30mm of SMA. In addition, replace existing non-standard kerbing with mountable kerbing | 2021-22 | \$230,000 | \$230,000 | Sep-21 | Apr-22 |
| 114050-20VIC-RTR | VIC | City of Darebin | Victoria Street, Preston | The road base will be replaced and the road surface resealed | 2021-22 | \$581,561 | \$791,719 | Sep-21 | Jun-22 |
| 114051-20WA-RTR | WA | City of Swan | Smallbrook Retreat | Foamed bitumen stabilisation of Smallbrook Retreat and Cattlegate Mews, application of a tack coat and lay fresh 40mm thick AC10 DGA. | 2021-22 | \$204,935 | \$204,935 | Dec-21 | Apr-22 |
| 114052-20SA-RTR | SA | Yorke Peninsula Council | Melton South Rd (Rural Road) | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. | 2021-22 | \$551,819 | \$882,085 | Jul-21 | Dec-21 |
| 114053-20SA-RTR | SA | Yorke Peninsula Council | Lighthouse Road (Rural Road) | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. | 2021-22 | \$270,000 | \$457,048 | Jul-21 | Dec-21 |
| 114054-20SA-RTR | SA | City of Onkaparinga | Richards Rd, Willunga | reconstruction of Northern side of the road | 2022-23 | \$673,078 | \$673,078 | Jan-22 | Mar-22 |
| 114055-20WA-RTR | WA | City of Swan | Redgum Lane, Swan View | Overlay the full length of Redgum Lane with 30mm SMA, replace kerbing on east side and replace crossovers on western side. | 2022-23 | \$300,000 | \$385,000 | Jan-22 | Apr-22 |
| 114056-20WA-RTR | WA | City of Swan | Rutland Road, Bullsbrook | Granular overlay with 60mm high quality base material, wet mix with stabilising machine and reseal with 14/7mm double/double bitumen emulsion primerseal | 2023-24 | \$500,000 | \$630,000 | Oct-23 | Jan-24 |
| 114057-20NSW-RTR | NSW | Gwydir Shire Council | Blue Nobby Road (rural road) | Isolated gravel patching, treatment of entire pavement with polymer binder. Improvement of recently resheeted area. Replacement of narrow causeway with 7m wide structure | 2021-22 | \$213,678 | \$213,678 | Jun-21 | Jun-22 |
| 114058-20SA-RTR | SA | District Council of Elliston | McLachlan Way (Rural Road) | Re-sheeting | 2021-22 | \$179,362 | \$179,362 | Jul-21 | Aug-21 |
| 114060-20SA-RTR | SA | District Council of Elliston | Palkagee Road (Rural Road) | Re-forming and re-sheeting this section of Palkagee Road | 2021-22 | \$149,204 | \$149,204 | Aug-21 | Sep-21 |
| 114061-20SA-RTR | SA | District Council of Elliston | Hambidge Drive (Rural Road) | Re-sheeting and re-forming of this road. | 2022-23 | \$109,836 | \$188,954 | May-22 | Jun-22 |
| 114063-20SA-RTR | SA | Adelaide Hills Council | Tiers Road, Woodside | Box out existing failed pavement and reinstatement with 325 mm rubble and 80 mm asphalt. Include road widening, unsealed shoulders, and underground drainage where required. | 2023-24 | \$748,896 | \$800,000 | Jul-23 | Dec-23 |
| 114064-20NSW-RTR | NSW | Walcha Council | Pakington Street, Walcha | Replace 150m of kerb and gutter and restore road heights to allow proper water flow. | 2021-22 | \$50,671 | \$50,671 | Jun-21 | Jun-21 |
| 114065-20QLD-RTR | QLD | Winton Shire Council | Winton Jundah Road, Winton | Reseal the road at section Ch 10.00-14.00 and Ch 44.5-48 | 2021-22 | \$150,000 | \$244,902 | Jun-21 | Jun-21 |
| 114066-20WA-RTR | WA | Shire of Irwin | Fane Road, Bonniefield (Rural Road) | Propose to re-sheet road for a length of 1.8km and a width 9m. Works to include reinstatement of v drains and installation of new regulatory traffic signs and guideposts. | 2021-22 | \$64,000 | \$64,000 | Dec-21 | Jun-22 |
| 114067-20WA-RTR | WA | Shire of Irwin | Piggery Lane, Yardarino (Rural Road) | Propose to re-sheet road for a length of 4km and a width of 9m. Works to include reinstatement of v drains and installation of new regulatory traffic signs and guideposts. | 2021-22 | \$129,540 | \$129,540 | Aug-21 | Mar-22 |
| 114068-20WA-RTR | WA | Shire of Irwin | Belaura Place, Bonniefield (Rural Road) | Propose to re-sheet road for a length of 0.36km and a width of 9m. Works to include reinstatement of v drains and installation of new regulatory traffic signs and guideposts. | 2022-23 | \$15,118 | \$15,118 | Feb-22 | Sep-22 |
| 114072-20WA-RTR | WA | Shire of Harvey | Gulf Way, Australind | Asphalt reseal 30mm thick to full width and length of existing road pavement to improve drainage and increase the life of the road | 2021-22 | \$210,681 | \$282,480 | Nov-21 | Dec-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|---|----------------|---|--------------------|------------|----------|
| 114073-20WA-RTR | WA | Shire of Harvey | Riverdale Road, Cookernup (rural road) | It is proposed to widen the formation to 9m width to allow a 7m seal and improved table drainage to be constructed. A new gravel pavement will be constructed to ensure the new two coat seal will perform to optimum for the roads status | 2021-22 | \$200,000 | \$280,000 | Oct-21 | Jan-22 |
| 114075-20SA-RTR | SA | Wakefield Regional Council | Kallora Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$124,614 | \$249,134 | Jul-21 | Oct-21 |
| 114076-20SA-RTR | SA | Wakefield Regional Council | O'Hara Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$35,144 | \$70,289 | Jul-21 | Aug-21 |
| 114077-20SA-RTR | SA | Wakefield Regional Council | Bumbunga Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$40,600 | \$81,205 | Jul-21 | Sep-21 |
| 114078-20SA-RTR | SA | Wakefield Regional Council | Korreng Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$26,000 | \$51,868 | Aug-21 | Oct-21 |
| 114079-20SA-RTR | SA | Wakefield Regional Council | Erith Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$14,140 | \$28,284 | Jul-21 | Sep-21 |
| 114080-20SA-RTR | SA | Wakefield Regional Council | Hummocks Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$26,000 | \$51,975 | Sep-21 | Dec-21 |
| 114081-20SA-RTR | SA | Wakefield Regional Council | Port Lorne Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$99,000 | \$197,986 | Oct-21 | Nov-21 |
| 114082-20TAS-RTR | TAS | Break O'day Council | Mathinna Plains Road | Widened road with improved drainage, reconstruct pavement and seal surface | 2021-22 | \$137,198 | \$137,198 | May-21 | Jun-21 |
| 114083-20TAS-RTR | TAS | Break O'day Council | Medeas Cove Esplanade | Full pavement reconstruction and seal | 2021-22 | \$77,910 | \$77,910 | Jan-21 | Feb-21 |
| 114084-20WA-RTR | WA | Shire of Harvey | Teasdale Street, Yarloop | Install new kerbing and asphalt reseal to eliminate edgeware and improve drainage | 2022-23 | \$120,000 | \$120,000 | Jan-22 | Nov-23 |
| 114085-20WA-RTR | WA | Shire of Harvey | Mornington Road (rural road) | It is proposed to reseal the full width of Mornington Road to 8.6m seal with 10mm aggregate to protect the pavement from stormwater runoff scouring | 2021-22 | \$101,258 | \$256,000 | Oct-21 | Dec-21 |
| 114086-20WA-RTR | WA | City of Perth | Murray St, Perth, Western Australian 6000 | Resurface existing road surface and reconstruct pavement layer - Remove 184 sqm concrete pavers and replace with black asphalt DGA 14 - Remove 372 Sqm black Asphalt and replace with DGA 14 - Remove 80 sqm red bike lanes and replace with like for like SMA10 - Remove 70 m flush precast concrete kerbing adjacent to cycle path and concrete pavers - Reconstruct 184 sqm road pavement underneath pavers. Seek design treatment but consider replacing with 50mm black asphalt - Prime the top of the limestone (anionic emulsion). Construct an asphalt levelling/corrector layer using AC10 (if less than 50mm required) or AC14 (if 50mm and more required), followed by two 50mm thick AC14 layers. | 2021-22 | \$73,347 | \$75,945 | Sep-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 114087-20WA-RTR | WA | City of Perth | James St, Perth, Western Australia | Resurface existing road surface: - Remove existing road surface - Replace 3,200 sqm with asphalt AC14mmDG - Renew the traffic loops on James St | 2022-23 | \$143,432 | \$151,287 | Feb-22 | Jun-22 |
| 114088-20WA-RTR | WA | Shire of Boyup Brook | Westbourne Road (Rural Road) | Marginally widen the road, raise the road level of the inside curve, thus reducing the super-elevation, and gravel re-sheet the entire section with 150mm of gravel compacted to 100mm. | 2022-23 | \$96,888 | \$96,888 | Mar-22 | Jun-22 |
| 114089-20WA-RTR | WA | Shire of Boyup Brook | Scotts Brook Road (Rural Road) | Gravel re-sheeting of the section with 300mm of gravel compacted to 200mm. | 2022-23 | \$152,239 | \$152,239 | Mar-22 | May-22 |
| 114090-20WA-RTR | WA | Shire of Boyup Brook | Kulikup Road South (Rural Road) | Gravel re-sheeting of this section of road with 300mm of gravel compacted to 200mm. | 2022-23 | \$331,811 | \$331,811 | Mar-22 | Dec-22 |
| 114091-20TAS-RTR | TAS | Dorset Council | Banca Road, Waterhouse | Apply a layer of surface gravel 5m wide, 100mm deep to restore running surface. | 2021-22 | \$510,000 | \$510,103 | Sep-21 | Jun-22 |
| 114092-20TAS-RTR | TAS | Dorset Council | Homestead Road, Waterhouse | Apply a layer of surface gravel 5m wide, 100mm deep to restore running surface. | 2021-22 | \$110,283 | \$183,605 | Sep-21 | Jun-22 |
| 114093-20TAS-RTR | TAS | Dorset Council | Golconda Road, Nabowla | Apply a 10mm reseal 7m wide to waterproof pavement and improve skid resistance. | 2021-22 | \$135,000 | \$137,106 | Sep-21 | Jun-22 |
| 114094-20QLD-RTR | QLD | Fraser Coast Regional Council | Eatonvale Road, Tinana | Road reconstruction including the removal of existing pavement, construction of new gravel pavement and asphalt surfacing. | 2021-22 | \$500,000 | \$1,000,000 | Jul-21 | Apr-22 |
| 114095-20NSW-RTR | NSW | Edward River Council | Tuppall Road, Pine Lodge | Reconstruct the road shoulder 3m wide for 2100 metres on either side of the road, including strengthening the existing sub base through stabilization and constructing a new base coarse. Resealing the reconstructed shoulders | 2021-22 | \$1,064,162 | \$1,079,269 | Sep-21 | May-22 |
| 114096-20SA-RTR | SA | District Council of Cleve | Syversten Road (Rural Road) | The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface | 2022-23 | \$149,648 | \$171,199 | Jan-22 | Feb-22 |
| 114097-20SA-RTR | SA | District Council of Cleve | Kielpa Mangalo Road (Rural Road) | The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface. | 2021-22 | \$171,199 | \$176,000 | Oct-21 | Nov-21 |
| 114098-20QLD-RTR | QLD | Fraser Coast Regional Council | James St, Maryborough | Road reconstruction including the removal of existing pavement, construction of new gravel pavement and asphalt surfacing. | 2021-22 | \$412,057 | \$412,057 | Aug-21 | Nov-21 |
| 114099-20QLD-RTR | QLD | Fraser Coast Regional Council | Teddington Road, Tinana | Road reconstruction including the removal of existing pavement, construction of new gravel pavement and bitumen and asphalt surfacing. | 2022-23 | \$500,000 | \$1,500,000 | Jan-22 | Jun-22 |
| 114100-20QLD-RTR | QLD | Fraser Coast Regional Council | Cassandra Crescent, Urangan | Road reconstruction including the removal of existing pavement, construction of new gravel pavement and asphalt surfacing. | 2021-22 | \$500,000 | \$900,000 | Jul-21 | Nov-21 |
| 114101-20SA-RTR | SA | District Council of Cleve | Kielpa Gum Flat Road (Rural Road) | The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface. | 2022-23 | \$49,192 | \$132,000 | Jan-22 | Mar-22 |
| 114102-20WA-RTR | WA | City of Armadale | Taylor Road, FORRESTDALE | Double spray seal | 2021-22 | \$445,217 | \$445,217 | Oct-21 | Feb-22 |
| 114103-20NSW-RTR | NSW | Inner West Council | Crescent Street, Rozelle | Propose to re-sheet the entire length of 0.26km and the width of 10m with some heavy patching. | 2022-23 | \$80,000 | \$90,000 | Aug-22 | Aug-22 |
| 114104-20WA-RTR | WA | City of Armadale | Barranduna Drive, MOUNT NASURA | Mill and 30mm Dense Graded Asphalt 10mm | 2021-22 | \$73,253 | \$73,253 | Oct-21 | Feb-22 |
| 114106-20WA-RTR | WA | City of Armadale | Kaloomba Street, MOUNT NASURA | Mill and 30mm Dense Graded Asphalt 10mm | 2021-22 | \$23,346 | \$23,346 | Oct-21 | Feb-22 |
| 114107-20WA-RTR | WA | City of Armadale | Bluegum Close, ARMADALE | Mill and 30mm Dense Graded Asphalt 10mm | 2021-22 | \$51,608 | \$51,608 | Oct-21 | Feb-22 |
| 114108-20WA-RTR | WA | City of Armadale | Mallee Place, ARMADALE | Mill and 30mm Dense Graded Asphalt 10mm | 2021-22 | \$26,189 | \$26,189 | Oct-21 | Feb-22 |
| 114109-20NSW-RTR | NSW | Inner West Council | North Avenue, Leichhardt | Propose to re-sheet the entire length of 0.21km and the width of 13m with some heavy patching. | 2022-23 | \$70,000 | \$95,000 | Mar-22 | Mar-22 |
| 114110-20WA-RTR | WA | City of Armadale | Peet Road, ROLEYSTONE | Mill and 30mm Dense Graded Asphalt 10mm | 2021-22 | \$297,019 | \$297,019 | Oct-21 | Mar-22 |
| 114112-20WA-RTR | WA | Shire of Narrogin | Florence Avenue, Narrogin | Single Coat Seal | 2022-23 | \$8,309 | \$8,309 | Feb-22 | Apr-22 |
| 114113-20WA-RTR | WA | Shire of Narrogin | Congelin-Narrogin Road, Narrogin | Single Coat Seal | 2022-23 | \$33,594 | \$33,594 | Feb-22 | Apr-22 |
| 114114-20WA-RTR | WA | Shire of Narrogin | Goldsmith Street, Narrogin | Single Coat Seal | 2022-23 | \$7,845 | \$7,845 | Feb-22 | Apr-22 |
| 114115-20WA-RTR | WA | Shire of Narrogin | Lavater Street, Narrogin | Single Coat seal | 2022-23 | \$59,215 | \$59,215 | Feb-22 | Apr-22 |
| 114116-20WA-RTR | WA | Shire of Narrogin | Yilliminning Rd, Narrogin | Single Coat Seal | 2022-23 | \$43,295 | \$43,295 | Feb-22 | Apr-22 |
| 114117-20WA-RTR | WA | Shire of Narrogin | Nomans Lake Siding Road, Narrogin | Single Coat Seal | 2022-23 | \$62,074 | \$62,074 | Feb-22 | Apr-22 |
| 114118-20WA-RTR | WA | Shire of Narrogin | Reids Road, Narrogin | Single Coat Seal | 2022-23 | \$55,847 | \$55,847 | Feb-22 | Apr-22 |
| 114119-20WA-RTR | WA | Shire of Narrogin | Sagar Street, Narrogin | Single Coat Seal | 2022-23 | \$7,068 | \$7,068 | Feb-22 | Apr-22 |
| 114120-20WA-RTR | WA | Shire of Narrogin | Scaddan Street, Narrogin | Single Coat Seal | 2022-23 | \$14,156 | \$14,156 | Feb-22 | Apr-22 |
| 114123-20QLD-RTR | QLD | Douglas Shire Council | Sorento Cresnet, Port Douglas | Overlay old seal with a 30mm AC10 overlay. | 2020-21 | \$74,337 | \$81,284 | Oct-20 | May-21 |
| 114124-20WA-RTR | WA | Shire of Narrogin | Tarwonga Road, Narrogin | Single Coat Seal | 2022-23 | \$28,768 | \$28,768 | Feb-22 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 114125-20WA-RTR | WA | Shire of Narrogin | Tuhoy Street, Narrogin | Single Coat Seal | 2022-23 | \$5,630 | \$5,630 | Feb-22 | Apr-22 |
| 114126-20WA-RTR | WA | Shire of Narrogin | Wald Street, Narrogin | Single Coat Seal | 2022-23 | \$9,798 | \$9,798 | Feb-22 | Apr-22 |
| 114127-20WA-RTR | WA | Shire of Narrogin | Earl St, Narrogin | Asphalt Resurfacing | 2022-23 | \$39,501 | \$39,501 | Feb-22 | Apr-22 |
| 114128-20SA-RTR | SA | Municipal Council of Roxby Downs | Pioneer Drive | Reseal 1150 metres of Pioneer Drive at Roxby Downs from Olympic Way to Willaroo Street. | 2021-22 | \$101,767 | \$101,767 | Nov-21 | Nov-21 |
| 114129-20NSW-RTR | NSW | Mid-Western Regional Council | Lower Piambong Road, Menah | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2021-22 | \$91,001 | \$91,001 | Oct-21 | Jun-22 |
| 114130-20NSW-RTR | NSW | Mid-Western Regional Council | Dunn Street, Kandos | Rehabilitation of the road to widen and strengthen the pavement and good upgrade the drainage throughout. | 2021-22 | \$110,243 | \$110,243 | Oct-21 | Jul-23 |
| 114131-20NSW-RTR | NSW | Mid-Western Regional Council | Station Street, Charbon | Rehabilitation of the road to widen and strengthen the pavement and good upgrade the drainage throughout. | 2021-22 | \$78,690 | \$78,690 | Oct-21 | Jun-22 |
| 114132-20NSW-RTR | NSW | Mid-Western Regional Council | Lue Road, Monivae | Rehabilitation of the road to widen and strengthen the pavement, providing an 8m seal on a 10m pavement and good drainage throughout. | 2021-22 | \$432,686 | \$432,686 | Sep-21 | Mar-22 |
| 114133-20NSW-RTR | NSW | Mid-Western Regional Council | Crudine Road, Aarons Pass and Crudine | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2021-22 | \$47,029 | \$47,029 | Oct-21 | Mar-22 |
| 114134-20QLD-RTR | QLD | Winton Shire Council | Winton Jundah Road, Winton | Reseal section 20.6km to 23.km AND, 2.2 to 2.5 (little mistake crk), 7.1km to 9.9km | 2021-22 | \$200,000 | \$200,000 | Jul-21 | Oct-22 |
| 114137-20NSW-RTR | NSW | Gwydir Shire Council | Blue Nobby Road (rural road) | Import basalt gravel, crush in situ and lay 6m wide new pavement | 2021-22 | \$80,869 | \$81,021 | May-21 | Jun-21 |
| 114138-20QLD-RTR | QLD | Winton Shire Council | Oondoroo Street, Winton | Oondoroo Street, Winton, reseal three blocks (Elderslie to Dagworth) 610m | 2021-22 | \$65,000 | \$65,000 | Aug-21 | Oct-22 |
| 114139-20QLD-RTR | QLD | Winton Shire Council | Cork Street, Winton | Renewal of Kerb and Channel Cork St from Oondoroo Street to Werna street, North side, starting at drainage pit then 180m to the east. | 2021-22 | \$100,000 | \$100,000 | Aug-21 | Jul-22 |
| 114140-20NSW-RTR | NSW | City of Parramatta Council | Derby Street | The proposed work includes repair of displaced and damaged sections of kerb and gutter, repair of failed pavement areas and resurfacing of the road with asphalt. Length = 340 m; Width = 11 m; Area = 3740 m2. | 2022-23 | \$134,501 | \$134,501 | Mar-22 | May-22 |
| 114141-20NSW-RTR | NSW | City of Parramatta Council | Third Avenue | The proposed work includes repair of damaged sections of kerb and gutter, repair of pavement failures by patching and resurfacing of the road with asphalt. Length = 220 m; Width = 8.2 m; Area = 1804 m2 | 2022-23 | \$67,940 | \$67,940 | Mar-22 | May-22 |
| 114142-20NSW-RTR | NSW | Gwydir Shire Council | Copeton Dam Road (rural road) | Bitumen patching, replacement of guideposts | 2020-21 | \$123,133 | \$123,971 | Aug-20 | Jun-21 |
| 114143-20NSW-RTR | NSW | Mid-Western Regional Council | Buckaroo Lane, Buckaroo | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2021-22 | \$82,326 | \$82,326 | Sep-21 | Mar-22 |
| 114144-20NSW-RTR | NSW | Mid-Western Regional Council | Lue Road, Lue | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2021-22 | \$101,092 | \$101,092 | Sep-21 | Mar-22 |
| 114145-20NSW-RTR | NSW | Mid-Western Regional Council | Pyramul Road, Pyramul | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2021-22 | \$155,124 | \$155,124 | Oct-21 | Mar-22 |
| 114146-20QLD-RTR | QLD | Gladstone Regional Council | Gentle Annie Road, Ambrose | Widen existing seal from 3.6m to 7m for 1,260m. Cement stabilise 1,260m length to 7m wide and place 2 coat bitumen seal and improve drainage. | 2021-22 | \$784,280 | \$784,280 | Oct-21 | May-22 |
| 114147-20QLD-RTR | QLD | Western Downs Regional Council | Glennern Road, Glenmorgan | Reconstruct to 8m formation with a 6m seal. Widen to a current rural collector standard. | 2021-22 | \$400,000 | \$948,264 | Dec-21 | Apr-22 |
| 114148-20VIC-RTR | VIC | Central Goldfields Shire Council | Main Street, Bealiba | 1. Construct underground drainage. 2. Construct kerb & channel on both sides. 3. Construct new sealed pavement 10.5m wide. 4. Construct new footpath (one side only) | 2022-23 | \$350,000 | \$380,000 | Feb-22 | Jun-22 |
| 114149-20VIC-RTR | VIC | Central Goldfields Shire Council | Nightingale Street, Maryborough | 1. The pavement is to be reconstructed. 2. The kerb & channel is to be replaced. 3. Drainage works are to be undertaken. 4. Traffic calming works are to be incorporated at the Clarendon Street intersection by the construction of a Road Safety Platform. | 2021-22 | \$439,546 | \$500,000 | Feb-21 | Jun-22 |
| 114151-20QLD-RTR | QLD | Gladstone Regional Council | Turkey Beach Road, Foreshores | Road widening, realignment, site drainage | 2021-22 | \$677,589 | \$677,589 | Jul-21 | Apr-22 |
| 114152-20QLD-RTR | QLD | Banana Shire Council | Dearne Road (Rural Road) | Road pavement reconstruction and rehabilitation, drainage structures, additional gravel pavement wearing surface. 5000m segment, 8.0m formation and 6.5m pavement width | 2022-23 | \$641,291 | \$1,587,400 | Mar-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 114153-20QLD-RTR | QLD | Banana Shire Council | Defence Road (Rural Road) | Road pavement reconstruction and rehabilitation, additional gravel pavement wearing surface. 9000m segment, 8.0m formation width and 6.5m pavement width. | 2021-22 | \$174,266 | \$174,266 | Aug-21 | Dec-21 |
| 114154-20QLD-RTR | QLD | Western Downs Regional Council | Baskervilles Road, Langlands | Reconstruct to a 7m formation and 4m seal. Min 300mm deep pavement depth. | 2022-23 | \$285,660 | \$300,626 | Feb-22 | May-22 |
| 114155-20QLD-RTR | QLD | Western Downs Regional Council | Chances Plains Road, Chances Plains | Reconstruction to 8m formation width and 6m seal to current standards. | 2021-22 | \$210,000 | \$336,000 | Oct-21 | Dec-21 |
| 114156-20VIC-RTR | VIC | Swan Hill Rural City Council | Pental Island Road, Pental Island | Reconstruct existing 6.2 metre wide seal and pavement which will include stabilising the subgrade due to poor test results. Length 1.31 kilometres. | 2021-22 | \$484,386 | \$484,386 | Dec-21 | May-22 |
| 114158-20VIC-RTR | VIC | Swan Hill Rural City Council | Springfield Road, Waitchie | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 3.5 kilometres at 6 metres wide. | 2021-22 | \$115,884 | \$115,884 | Jul-21 | Nov-21 |
| 114159-20VIC-RTR | VIC | Swan Hill Rural City Council | Daytrap Road, Manangatang | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 3.9 kilometres at 6 metres wide. | 2022-23 | \$109,641 | \$109,641 | Feb-22 | Jun-22 |
| 114160-20VIC-RTR | VIC | Swan Hill Rural City Council | King Lane, Lake Boga | Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 150 metres at 6 metres wide. | 2021-22 | \$12,927 | \$12,927 | Jul-21 | Jul-21 |
| 114161-20QLD-RTR | QLD | Western Downs Regional Council | Wilds Road, Branch Creek | Upgrade sections from existing gravel to seal and reconstruct existing sealed floodways Formation width of 8m formation on a 7m seal. Min pavement depth of 300mm. | 2021-22 | \$400,000 | \$1,026,881 | Jul-21 | Apr-22 |
| 114162-20QLD-RTR | QLD | Western Downs Regional Council | Booral Road, Grosmont | Reshape existing pavement, overlay with 150mm of new pavement, bitumen seal. Upgrade width to 8m formation and 6m seal | 2021-22 | \$775,000 | \$913,920 | Oct-21 | Feb-22 |
| 114163-20QLD-RTR | QLD | Western Downs Regional Council | Nandi Road, Nandi | Reconstruction to existing formation width of 8m and seal of 6m with 125mm gravel overlay. | 2021-22 | \$310,000 | \$369,652 | Oct-21 | Apr-22 |
| 114164-20VIC-RTR | VIC | Swan Hill Rural City Council | Ray Road, Beverford | Work proposed is to replace the existing material with 100 millimetre thick pavement material for a width of 2.0 metres either side of the existing seal. Total length of the project 880 metres. | 2022-23 | \$25,159 | \$25,159 | Mar-22 | Jun-22 |
| 114165-20QLD-RTR | QLD | Western Downs Regional Council | Morris Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards. 300mm pavement depth with lime stabilisation of subgrade if required. New bitumen Seal | 2021-22 | \$120,000 | \$261,000 | Aug-21 | Feb-22 |
| 114166-20QLD-RTR | QLD | Western Downs Regional Council | Moreton Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards. | 2021-22 | \$240,000 | \$646,043 | Nov-21 | May-22 |
| 114167-20QLD-RTR | QLD | Western Downs Regional Council | Homebush Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards | 2021-22 | \$120,000 | \$258,750 | Jul-21 | Dec-21 |
| 114168-20QLD-RTR | QLD | Western Downs Regional Council | Condamine Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards | 2021-22 | \$270,000 | \$630,560 | Sep-21 | May-22 |
| 114169-20VIC-RTR | VIC | Swan Hill Rural City Council | Waitchie Road, Ultima | Work proposed is to replace the existing material with 100 millimetre thick pavement material for a width of 2.0 metres either side of the existing seal. Total length of the project 4.1 kilometres. | 2021-22 | \$91,936 | \$91,936 | Dec-21 | Dec-21 |
| 114170-20QLD-RTR | QLD | Western Downs Regional Council | Chances Plains Road, Chances Plains | Reconstruction to 8m formation width and 6m seal to current standards. | 2021-22 | \$180,000 | \$418,880 | Nov-21 | Feb-22 |
| 114171-20QLD-RTR | QLD | Western Downs Regional Council | Dulacca South Road, Dulacca | Reconstruct to 8m formation and 6m seal width with min gravel depth of 300mm. | 2021-22 | \$155,000 | \$356,286 | Aug-21 | May-22 |
| 114173-20VIC-RTR | VIC | Swan Hill Rural City Council | Chinkapook Mittyack Road, Chinkapook | Work proposed is to replace the existing material with 100 millimetre thick pavement material for a width of 2.0 metres either side of the existing seal. Total length of the project 2.2 kilometres. | 2022-23 | \$59,405 | \$59,405 | May-22 | Jan-23 |
| 114174-20NSW-RTR | NSW | Armidale Regional Council | Rusden St, Armidale | Asphalt resealing this section of Rusden St | 2022-23 | \$64,059 | \$64,059 | Mar-22 | Jun-22 |
| 114179-20WA-RTR | WA | Shire of Halls Creek | Tanami Road (Rural Road) | Reform road formation including roadside drainage, resheet unsealed road formation, renew existing floodways and associated drainage structures. | 2021-22 | \$453,975 | \$453,975 | Sep-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 114180-20NSW-RTR | NSW | Armidale Regional Council | Brown Street, Armidale | Heavy patching of 303m2 of this section in preparation for future resealing | 2021-22 | \$3,681 | \$3,681 | Dec-21 | Jun-22 |
| 114181-20NSW-RTR | NSW | Armidale Regional Council | Beardy Street, Armidale | Heavy patching (10m2) of this section of Beardy St | 2021-22 | \$2,144 | \$2,144 | Dec-21 | Jun-22 |
| 114182-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Ebden Street Ainslie | Rehabilitation of failed road pavement sections using asphalt resurfacing | 2021-22 | \$400,613 | \$400,613 | May-21 | Aug-21 |
| 114183-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Lexcen Avenue Nicholls | Rehabilitation of failed road pavement sections using asphalt resurfacing | 2021-22 | \$144,461 | \$144,461 | May-21 | Sep-21 |
| 114184-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Sandford Street, Mitchell | Rehabilitation of failed road pavement sections using asphalt resurfacing | 2021-22 | \$90,250 | \$90,250 | May-21 | Sep-21 |
| 114185-20ACT-RTR | ACT | Transport Canberra and City Services Directorate | Hindmarsh Drive Phillip | Rehabilitation of failed road pavement sections using asphalt resurfacing | 2021-22 | \$252,551 | \$252,551 | May-21 | Sep-21 |
| 114189-20WA-RTR | WA | Shire of Chapman Valley | Dartmoor Road (Rural Road) | Upgrade the existing gravel road to a 7.2 metre wide sealed road. | 2021-22 | \$208,567 | \$521,067 | Jul-21 | Sep-21 |
| 114190-20NSW-RTR | NSW | Armidale Regional Council | Barney St, Armidale | Heavy patching of 328m2 area | 2022-23 | \$19,068 | \$19,068 | Jan-22 | May-22 |
| 114191-20WA-RTR | WA | Shire of Chapman Valley | Valentine Road (Rural Road) | Upgrade the existing gravel to a 7.2 metre wide seal. | 2022-23 | \$119,693 | \$487,599 | Mar-22 | Jun-22 |
| 114193-20NSW-RTR | NSW | Tweed Shire Council | Numinbah Road, Crystal Creek | The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed. | 2022-23 | \$493,812 | \$493,812 | Feb-22 | Jul-22 |
| 114195-20NSW-RTR | NSW | Tweed Shire Council | Numinbah Road, Crystal Creek | The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed. | 2022-23 | \$249,920 | \$249,920 | Feb-22 | Jul-22 |
| 114196-20NSW-RTR | NSW | Tweed Shire Council | Tweed Valley Way, Tumbulgum | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2022-23 | \$710,435 | \$710,435 | Jan-22 | Jun-22 |
| 114200-20WA-RTR | WA | Shire of Cranbrook | Boyup Brook Cranbrook Road, (rural road) | Upgrade drainage, repair formation and re-sheet with gravel. | 2021-22 | \$201,861 | \$201,861 | Nov-21 | Apr-23 |
| 114201-20WA-RTR | WA | Shire of Cranbrook | Yeriminup Road, (rural road) | Upgrade drainage improve road formation and re-sheet with gravel | 2021-22 | \$202,801 | \$202,801 | Aug-21 | Jun-22 |
| 114202-20QLD-RTR | QLD | Mapoon Aboriginal Council | Clermont Street, Mapoon | Stabilise 1m wide strip to both edges of road and reseal | 2021-22 | \$115,232 | \$115,232 | Sep-21 | Dec-21 |
| 114203-20NSW-RTR | NSW | Armidale Regional Council | Chandler Road (Rural Road) | 45m2 heavy patching | 2022-23 | \$1,890 | \$1,890 | Jan-22 | May-22 |
| 114205-21SA-RTR | SA | Wakefield Regional Council | Hart Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$53,320 | \$106,646 | Oct-21 | Dec-21 |
| 114206-21WA-RTR | WA | Shire of Wongan-Ballidu | Patterson Street, Wongan Hills | 510 Meter reseal and kerbing. | 2021-22 | \$32,847 | \$32,847 | Sep-21 | Apr-22 |
| 114207-21WA-RTR | WA | Shire of Wongan-Ballidu | Manmanning Road (Rural Road) | Repair of the sub base in low line salt affected area. | 2021-22 | \$58,742 | \$58,742 | Sep-21 | Apr-22 |
| 114208-21SA-RTR | SA | Wakefield Regional Council | Nottle Lane (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$13,700 | \$27,393 | Sep-21 | Sep-21 |
| 114209-21WA-RTR | WA | Shire of Wongan-Ballidu | Gabalong East Road (Rural Road) | Gravel Resheet with 150ml of gravel and some clearing. | 2021-22 | \$35,827 | \$35,827 | Aug-21 | Apr-22 |
| 114210-21WA-RTR | WA | Shire of Wongan-Ballidu | Latham Road (Rural Road) | Gravel Resheet add 150ml of gravel and some clearing. | 2021-22 | \$37,814 | \$39,991 | Aug-21 | Sep-21 |
| 114211-21WA-RTR | WA | Shire of Wongan-Ballidu | Ballidu Bindi Bindi Road (Rural Road) | Final Seal to road, 10mm stone. | 2021-22 | \$126,549 | \$126,549 | Sep-21 | Feb-22 |
| 114212-21WA-RTR | WA | Shire of Wongan-Ballidu | Lake Hinds North Road (Rural Road) | Gravel Resheet add 150ml of gravel and some clearing. | 2021-22 | \$38,783 | \$73,226 | Aug-21 | Sep-21 |
| 114213-21WA-RTR | WA | Shire of Wongan-Ballidu | Moonijin West Road (Rural Road) | Gravel Resheet add 150ml of gravel and some clearing. | 2021-22 | \$45,272 | \$45,272 | Sep-21 | May-22 |
| 114219-21NSW-RTR | NSW | Armidale Regional Council | Boorolong Road, (rural road) | Heavy patching of 3625m2 in this section of Boorolong Rd | 2022-23 | \$135,079 | \$135,079 | Jan-22 | May-22 |
| 114220-21NSW-RTR | NSW | Armidale Regional Council | Kempsey Road (Rural Road) | Resealing of this 1350m section of Kempsey road | 2022-23 | \$45,336 | \$45,336 | Feb-22 | Jun-22 |
| 114221-21WA-RTR | WA | Shire of Moora | Old Geraldton Road (Rural Road) | Proposed to reconstruct pavement and re-gravel to a width of 9 metres | 2021-22 | \$69,629 | \$99,361 | May-21 | Jun-21 |
| 114222-21NSW-RTR | NSW | Upper Lachlan Shire Council | Lerida Road South (Rural Road) | It is proposed to overlay new gravel materials, spread, compact, followed by creating of proper cross fall. Drainage issues are rectified by constructing and maintaining table drains and constructing additional mitre drains to divert flow direction. | 2021-22 | \$14,112 | \$14,112 | Jun-21 | Jun-21 |
| 114224-21WA-RTR | WA | Shire of Christmas Island | North South Baseline Road, Christmas Island | Full Reconstruction | 2020-21 | \$300,704 | \$872,080 | Aug-20 | Nov-20 |
| 114225-21NSW-RTR | NSW | Armidale Regional Council | Boorolong Rd (Rural Road) | 8525m2 reseal of this section of Boorolong Rd | 2022-23 | \$46,662 | \$46,662 | Feb-22 | Jun-22 |
| 114227-21WA-RTR | WA | Shire of Wyndham East Kimberley | Bandicoot Drive, Kununurra Townsite | Stage 3 Works includes reconstruction of road from the intersection of Bandicoot Drive and Pruinosa Street, heading West for approximately 160m, and installation of drainage from 160m to the intersection of Bandicoot Drive and Poinciana Street | 2023-24 | \$592,602 | \$592,602 | Sep-23 | Oct-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 114228-21NSW-RTR | NSW | Lachlan Council | Merribogie Road (Rural Road) | Seal shoulders will be built up and sealed. Area of existing seal that has failed will be reconstructed. A reseal will be completed over the full length to create a sealed road 7.3 metres wide | 2021-22 | \$140,000 | \$1,253,167 | Jul-21 | Jun-23 |
| 114229-21NSW-RTR | NSW | Lachlan Council | Officers Parade, Condobolin | The storm water system will be upgraded and new kerb and gutter will be installed where required. The failed areas of the pavement will be reconstructed and the full length of the road will be resealed. Council will also separately fund and construct a new footpath. | 2021-22 | \$500,000 | \$1,300,000 | Oct-21 | Sep-23 |
| 114230-21NSW-RTR | NSW | Lachlan Council | Fitzgerald Road (Rural Road) | A 100 mm layer of gravel will be applied to the road pavement for 5.5 km to make the road more suitable and usable during adverse weather conditions. | 2021-22 | \$135,224 | \$272,952 | Jun-21 | Jul-21 |
| 114231-21VIC-RTR | VIC | Yarra City Council | Bendigo Street | Road pavement rehabilitation. Asphalt road resurfacing. Partial roto-milling and disposal of old surface and resurfacing with bitumen. Install deep lift asphalt in selected areas. | 2022-23 | \$259,126 | \$357,163 | Mar-22 | Jun-22 |
| 114232-21NSW-RTR | NSW | The Council of Camden | Queen Street | It is proposed to isolated heavy patching , kerb gutter repairs where necessary and Asphalt resheeting part of the segment proposed. Length of the proposed segment for treatment is approximately 500 m and average width is 8.5 m | 2021-22 | \$118,859 | \$118,859 | Nov-21 | Jun-22 |
| 114233-21NSW-RTR | NSW | The Council of Camden | Elizabeth Macarthur Avenue | It is proposed to isolated heavy patching, Kerb repairs where necessary and Asphalt resheeting or Microsurfacing. | 2021-22 | \$120,000 | \$120,000 | Nov-21 | May-22 |
| 114234-21NT-RTR | NT | West Arnhem Regional Council | Malala Road (non gazetted) Maningrida | The works will be divided into 2 stages and stage 1 shall be completed this year 2021-2022. Stage 1 consists of constructing road drainage and Relocating underground services. Stage 2 consists of Roadworks which include removing existing road seal and sub base and constructing new subgrade, subbase and road seal. | 2021-22 | \$540,268 | \$3,241,610 | Aug-21 | Jun-22 |
| 114235-21NSW-RTR | NSW | The Council of Camden | Macquarie Grove Road | it is proposed Part stabilisation/Mill and fill base , isolated heavy patching , provision of busbay and shoulder improvements and two coat seal. | 2021-22 | \$162,185 | \$162,185 | Nov-21 | Jun-22 |
| 114236-21WA-RTR | WA | City of Karratha | Burrup Rd, Roebourne | Pothole patching. Asphalt overlaying - AC10, 20mm layer thickness | 2022-23 | \$32,073 | \$32,073 | May-22 | May-22 |
| 114237-21WA-RTR | WA | City of Karratha | Walcott Dr, Wickham | Asphalt Overlaying - AC10 , 30 mm layer thickness | 2022-23 | \$204,784 | \$204,784 | Jan-22 | Jan-22 |
| 114238-21WA-RTR | WA | City of Karratha | Pringle Way , Wickham | Asphalt Overlay - AC10, 20 mm layer thickness | 2022-23 | \$68,470 | \$68,470 | Jan-22 | Jan-22 |
| 114240-21NSW-RTR | NSW | The Council of Camden | Mowatt Street | Long Heavy patching/ stabilisation along the The road on edges and isolated heavy patch | 2021-22 | \$80,000 | \$80,000 | Nov-21 | Jun-22 |
| 114246-21QLD-RTR | QLD | Rockhampton Regional Council | Hardy Avenue, Park Avenue | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow. | 2021-22 | \$110,000 | \$150,000 | Nov-21 | Dec-21 |
| 114247-21QLD-RTR | QLD | Rockhampton Regional Council | Bolsover Street, Rockhampton | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow. | 2022-23 | \$200,000 | \$233,052 | Jan-22 | Jun-22 |
| 114248-21QLD-RTR | QLD | Rockhampton Regional Council | Elphinstone Street, Rockhampton | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow. | 2021-22 | \$60,000 | \$100,000 | Oct-21 | Oct-21 |
| 114249-21QLD-RTR | QLD | Rockhampton Regional Council | William Street, Rockhampton | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow. | 2022-23 | \$100,000 | \$104,000 | Apr-22 | Jun-22 |
| 114250-21QLD-RTR | QLD | Rockhampton Regional Council | Yewdale Drive, Norman Gardens | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow. | 2021-22 | \$350,000 | \$359,000 | Jul-21 | Feb-22 |
| 114252-21SA-RTR | SA | District Council of Tumby Bay | Ungarra/Yeelanna Road (rural road) | Resheet 18.8km of open surface road to upgrade surface. | 2022-23 | \$266,649 | \$566,000 | Feb-22 | Sep-22 |
| 114253-21SA-RTR | SA | District Council of Orroroo Carrieton | Railway Terrace, Orroroo | Removal of current sealed roads, realignment of intersections, construction and sealing of the 540 metre section that will link to the completed Stage 1 of the project | 2021-22 | \$259,503 | \$1,680,000 | Nov-21 | Oct-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 114254-21WA-RTR | WA | Shire of Wyndham East Kimberley | Gibb River - Kalumburu Road (Rural) | Grade the length of road as an opening grade at the end of wet season, when access is available (June), and a closing grade prior to wet season (October) | 2021-22 | \$144,000 | \$144,000 | Jul-21 | Oct-21 |
| 114257-21NSW-RTR | NSW | Walgett Shire Council | Grawin Road (Rural Road) (New Adopted road), Cumborah | Import fill material to raise level of road and regrade | 2020-21 | \$123,000 | \$123,000 | Oct-20 | Jun-21 |
| 114258-21NSW-RTR | NSW | Walgett Shire Council | Teranyan Road (Rural Road), Carinda | Import fill material to raise level of road and regrade | 2020-21 | \$202,542 | \$245,250 | Oct-20 | Jun-21 |
| 114259-21SA-RTR | SA | City of Salisbury | Mawson Lakes Boulevard, Mawson Lakes | Profile and Reinstate the Asphalt wearing course with flexible mesh geogrid to reinforce the asphalt layers | 2021-22 | \$800,000 | \$1,100,000 | Dec-21 | Apr-22 |
| 114260-21SA-RTR | SA | City of Salisbury | Lavender Drive, Parafield Gardens | Profile and resintate asphalt wearing course and a structural remediation of pavement base | 2021-22 | \$801,751 | \$1,509,776 | Sep-21 | Jun-23 |
| 114262-21SA-RTR | SA | Copper Coast Council | Agery Road, Kadina | Stabilised pavement treatment, new asphalt seal and kerb and channel will be constructed. | 2022-23 | \$330,104 | \$470,000 | Jan-22 | Aug-23 |
| 114263-21WA-RTR | WA | City of Albany | Chillinup Road, South Stirling | Reconstruct, widen and seal. | 2021-22 | \$567,823 | \$1,262,000 | Sep-21 | Apr-22 |
| 114264-21TAS-RTR | TAS | Glenorchy City Council | Claremont Link Road, Claremont | Mill the wearing course and reseal the sections using asphalt overlay. | 2022-23 | \$399,745 | \$399,745 | Jan-22 | Jan-22 |
| 114265-21SA-RTR | SA | District Council of Lower Eyre Peninsula | Chapman Road - Rural Road | Resheeting of 4585 metres of rubble road. | 2021-22 | \$280,000 | \$287,000 | Sep-21 | Dec-21 |
| 114266-21SA-RTR | SA | District Council of Lower Eyre Peninsula | Warrow Road - Rural Road | Resheeting of 8819 metres of rubble road | 2021-22 | \$146,199 | \$217,000 | Oct-21 | Dec-21 |
| 114267-21NSW-RTR | NSW | Bayside Council | Eve Street | Mill 40 mm deep for 70 m. Pave 40mm deep AC10-AR450 | 2021-22 | \$16,123 | \$16,123 | Oct-21 | Dec-21 |
| 114268-21NSW-RTR | NSW | Bayside Council | Frederick Street | Mill 40 mm deep for 850m. Pave 40 mm deep with AC10 AR450. | 2021-22 | \$221,983 | \$221,983 | Oct-21 | Dec-21 |
| 114269-21NT-RTR | NT | LGANT LTD | Bukadal Road (rural road) | Road widening on identified corners to improve line of sight. Gravel sheeting and reinstatement of creek crossing. Construction of supporting offset drains and blocks. | 2021-22 | \$146,690 | \$146,690 | Aug-21 | Oct-21 |
| 114270-21VIC-RTR | VIC | East Gippsland Shire Council | Tabberabbera Road (Rural Road) | Replacement of the load limited timber bridge with a steel and concrete bridge. | 2021-22 | \$318,445 | \$334,000 | Oct-21 | Feb-23 |
| 114271-21NSW-RTR | NSW | Bayside Council | William Street | Mill trafficed lanes (central 7m) 210mm deep for 210m. Pave 170mm deep AC20 AR450 then pave 40mm AC10 AR450. Mill parking lanes 40mm deep for 210 m. Pave 40mm AC10 AR450. | 2022-23 | \$158,129 | \$158,129 | Jan-22 | Apr-22 |
| 114272-21VIC-RTR | VIC | East Gippsland Shire Council | Garnetts Track (Rural Road) | Replacement of the failing timber bridge with a steel and concrete bridge. | 2021-22 | \$320,000 | \$330,000 | Sep-21 | Jun-22 |
| 114273-21VIC-RTR | VIC | East Gippsland Shire Council | Lousadas Road (Rural Road) | Replacement of the failing timber bridge with a steel and concrete bridge. | 2021-22 | \$348,923 | \$364,000 | Sep-21 | Jun-22 |
| 114274-21VIC-RTR | VIC | City of Knox | Malvern Street, Bayswater | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. This section of Malvern Road is approximately 430 metres with a uniform pavement width of 9.30 metres. | 2021-22 | \$356,424 | \$503,235 | Aug-21 | Jun-22 |
| 114275-21VIC-RTR | VIC | City of Knox | Edinburgh Road, Bayswater | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. This section of Edinburgh Road is approximately 250 metres with a uniform pavement width of 6.40 metres. | 2021-22 | \$155,020 | \$155,020 | Sep-21 | Dec-21 |
| 114276-21VIC-RTR | VIC | City of Knox | Wilhelma Avenue, Bayswater | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. This section of Wilhelma Avenue is approximately 400 metres with a uniform pavement width of 6.40 metres. | 2021-22 | \$221,458 | \$221,458 | Sep-21 | Dec-21 |
| 114277-21WA-RTR | WA | Shire of Nungarin | Young Road (Rual Road) | Gravel sheeting the entire 2km section. Upgrade the culvert by widening to width of road. Drainage upgrades will be undertaken where required. Add extra gravel in the bend to increase the camber. | 2021-22 | \$51,176 | \$55,430 | Oct-21 | Jun-22 |
| 114278-21WA-RTR | WA | Shire of Meekatharra | Ashburton Downs Meekatharra Road (Rural Road) | Reconstruct road to 10 metres wide. Improve drainage and floodways. Apply a 7.2 metre wide bitumen seal over a length of 6 kilometres. | 2021-22 | \$785,619 | \$1,217,676 | Nov-21 | Jun-22 |
| 114279-21NSW-RTR | NSW | Greater Hume Shire Council | Molkenntin Road, Jindera | Reconstruct and widen to enable a minimum 7 metre wide sealed road and install drainage to remedy current drainage issues. | 2022-23 | \$350,000 | \$600,000 | Feb-22 | Nov-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 114280-21SA-RTR | SA | City of Burnside | Birnie Avenue, Kensington Park | To remove the precast concrete kerbing and install cast in place concrete kerb. | 2021-22 | \$109,289 | \$144,093 | Dec-21 | Mar-22 |
| 114281-21SA-RTR | SA | City of Burnside | Gordon Terrace, Rosslyn Park | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2021-22 | \$215,228 | \$255,721 | Dec-21 | Mar-22 |
| 114282-21SA-RTR | SA | City of Burnside | Grant Avenue, Rose Park | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2021-22 | \$160,607 | \$187,705 | Sep-21 | Dec-21 |
| 114283-21WA-RTR | WA | Shire of Westonia | Leach Road (Rural Road) | Reseal pavement | 2021-22 | \$187,500 | \$187,500 | Oct-21 | Feb-22 |
| 114284-21WA-RTR | WA | Shire of Westonia | Rabbit Proof Fence Road (Rural Road) | Resheet 3.5km x 11m section of Rabbit Proof Fence Road. | 2021-22 | \$76,500 | \$76,500 | Jul-21 | Sep-21 |
| 114285-21NSW-RTR | NSW | Yass Valley Council | Good Hope Road, (rural road) | Road is currently sealed but is in need of realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council | 2021-22 | \$50,000 | \$500,000 | Apr-21 | Jun-21 |
| 114286-21WA-RTR | WA | Shire of Westonia | Leeman Road (Rural Road) | Seal intersection 2 x coat seal 7.5m Seal 100m each way | 2022-23 | \$30,500 | \$30,500 | Jan-22 | Mar-22 |
| 114287-21NSW-RTR | NSW | Yass Valley Council | Walls Junction Road, (rural road) | Road is currently sealed but is in need of realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council | 2021-22 | \$44,545 | \$500,000 | Apr-21 | Jun-21 |
| 114288-21WA-RTR | WA | Shire of Westonia | South Walgoolan Road (Rural Road) | Seal intersection 2x coat seal 7.5m wide 100m both ways | 2021-22 | \$30,500 | \$30,500 | Dec-21 | Mar-22 |
| 114289-21QLD-RTR | QLD | Murweh Shire Council | Killarney Road, Morven | Resheet existing pavement to 8m wide and seal 7m wide with 2 coat bitumen seal. | 2021-22 | \$382,041 | \$764,081 | Jul-21 | Nov-21 |
| 114290-21WA-RTR | WA | Shire of Nungarin | Lake Brown South (Rual Road) | It is proposed that gravel will be carted in and spread the entire width, length and to a depth of 150mm. Drains along the section will improved and new ones added as required. | 2021-22 | \$127,084 | \$127,084 | Oct-21 | Apr-22 |
| 114291-21QLD-RTR | QLD | Charters Towers Regional Council | Tabletop Road, Hervey Range | Repair road shoulder and improve roadside drainage | 2021-22 | \$65,011 | \$65,011 | Aug-21 | Feb-22 |
| 114292-21QLD-RTR | QLD | Charters Towers Regional Council | Thornton Gap Road, Hervey Range | Widen existing road and reseal full width | 2021-22 | \$175,126 | \$175,126 | Sep-21 | May-22 |
| 114294-21QLD-RTR | QLD | Charters Towers Regional Council | Alexandra Road (Rural Road) | Construct road pavement, install road drainage pipe and seal road surface | 2021-22 | \$66,622 | \$66,622 | Oct-21 | Apr-22 |
| 114295-21WA-RTR | WA | Shire of Nungarin | Caridi Road (Rural Road) | Replace existing culvert with a larger and longer one. Install correct headwalls and rock reinforcement to prevent erosion. Drainage to upgraded to allow water to flow correctly. Resheet with gravel over the area to repair the road correctly. | 2021-22 | \$15,740 | \$15,740 | Oct-21 | Jun-22 |
| 114296-21QLD-RTR | QLD | Ipswich City Council | Springfield Greenbank Arterial | 681m of duplication of the existing lanes to provide 4 traffic lanes | 2021-22 | \$2,188,190 | \$12,162,525 | Aug-21 | Dec-23 |
| 114297-21VIC-RTR | VIC | Mansfield Shire Council | Maintangoon Road, Bonnie Doon | After sections of the road with failed sub-grade have been excavated and replaced with compacted road base, these project funds were used to re-sealed the entire section of this road. | 2021-22 | \$273,104 | \$273,104 | Mar-21 | Mar-21 |
| 114298-21VIC-RTR | VIC | Mansfield Shire Council | Hutchinsons Road, Bonnie Doon | After sections of the road with failed sub-grade have been excavated and replaced with compacted road base, these project funds were used to re-sealed the entire section of this road. | 2021-22 | \$113,579 | \$113,579 | Mar-21 | Mar-21 |
| 114299-21VIC-RTR | VIC | Mansfield Shire Council | Malcom Street, Mansfield | After sections of the road with failed sub-grade have been excavated and replaced with compacted road base, these project funds were used to re-sealed the entire section of this road. | 2021-22 | \$75,068 | \$75,068 | Mar-21 | Mar-21 |
| 114300-21VIC-RTR | VIC | Mansfield Shire Council | Graves Road, Mansfield | After sections of the road with failed sub-grade have been excavated and replaced with compacted road base, these project funds were used to re-sealed the entire section of this road. | 2021-22 | \$130,430 | \$130,430 | Mar-21 | Mar-21 |
| 114301-21VIC-RTR | VIC | Mansfield Shire Council | Old Tolmie Road, Mansfield | After sections of the road with failed sub-grade have been excavated and replaced with compacted road base, these project funds were used to re-sealed the entire section of this road. | 2021-22 | \$691 | \$315,016 | Mar-21 | Mar-21 |
| 114302-21VIC-RTR | VIC | Hobsons Bay City Council | Rymill Court, Altona North | Works involve kerb and channel replacement, installation of new drainage and full width rehabilitation of road pavement and asphalt re-sheet to current standards. | 2021-22 | \$477,167 | \$510,000 | Sep-21 | Jan-22 |
| 114303-21WA-RTR | WA | City of Joondalup | Treetop Avenue, Edgewater | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 450metres x Width 10metres | 2021-22 | \$156,111 | \$156,111 | Jul-21 | Sep-21 |
| 114304-21WA-RTR | WA | City of Joondalup | Ballantine Road, Warwick | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 290metres x Width 10metres | 2022-23 | \$143,280 | \$143,280 | Jan-22 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------|---------------------------------|--|----------------|---|--------------------|------------|----------|
| 114305-21WA-RTR | WA | City of Joondalup | Calectasia Street, Greenwood | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 200metres x Width 8metres | 2022-23 | \$75,215 | \$75,215 | Jan-22 | Mar-22 |
| 114306-21WA-RTR | WA | City of Joondalup | Calectasia Street, Greenwood | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 250metres x Width 8metres | 2022-23 | \$114,579 | \$114,579 | Jan-22 | Mar-22 |
| 114307-21WA-RTR | WA | City of Joondalup | Lilburne Road, Duncraig | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 290metres x Width 14metres | 2022-23 | \$201,284 | \$201,284 | Jan-22 | Apr-22 |
| 114308-21WA-RTR | WA | City of Joondalup | Coolibah Drive, Greenwood | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 100metres x Width 11metres | 2022-23 | \$62,138 | \$62,138 | Jan-22 | Feb-22 |
| 114309-21WA-RTR | WA | City of Joondalup | Parnell Avenue, Marmion | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 60metres x Width 15metres | 2022-23 | \$51,472 | \$51,472 | Jan-22 | May-22 |
| 114310-21WA-RTR | WA | City of Joondalup | Seacrest Drive, Sorrento | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 210metres x Width 14metres | 2022-23 | \$147,130 | \$147,130 | Feb-22 | May-22 |
| 114311-21WA-RTR | WA | City of Joondalup | Gibson Avenue, Padbury | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 75metres x Width 11metres | 2021-22 | \$70,884 | \$70,884 | Dec-21 | Dec-21 |
| 114312-21WA-RTR | WA | City of Joondalup | Gibson Avenue, Padbury | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 75metres x Width 11metres | 2021-22 | \$72,347 | \$72,347 | Dec-21 | Dec-21 |
| 114313-21WA-RTR | WA | City of Joondalup | Gibson Avenue, Padbury | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 255metres x Width 13metres | 2021-22 | \$143,833 | \$143,833 | Dec-21 | Jan-22 |
| 114314-21WA-RTR | WA | City of Joondalup | Winton Road, Joondalup | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 75metres x Width 9metres | 2022-23 | \$144,853 | \$144,853 | Jan-22 | May-22 |
| 114315-21WA-RTR | WA | City of Joondalup | Cord Street, Joondalup | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 70metres x Width 11metres | 2022-23 | \$94,104 | \$94,104 | Jan-22 | May-22 |
| 114316-21WA-RTR | WA | City of Joondalup | Cord Street, Joondalup | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 70metres x Width 7metres | 2022-23 | \$80,364 | \$80,364 | Jan-22 | May-22 |
| 114317-21WA-RTR | WA | City of Joondalup | Candlewood Boulevard, Joondalup | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 80metres x Width 10metres | 2022-23 | \$59,409 | \$59,409 | Jan-22 | Jan-22 |
| 114318-21WA-RTR | WA | City of Joondalup | Diablo Way, Connolly | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 60metres x Width 15metres | 2021-22 | \$57,930 | \$57,930 | Dec-21 | Dec-21 |
| 114319-21WA-RTR | WA | City of Joondalup | Sunlander Drive, Currambine | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 90metres x Width 10metres | 2022-23 | \$42,919 | \$42,919 | Mar-22 | May-22 |
| 114320-21WA-RTR | WA | City of Joondalup | Sunlander Drive, Currambine | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 90metres x Width 10metres | 2022-23 | \$62,745 | \$62,745 | Mar-22 | Jun-22 |
| 114321-21WA-RTR | WA | City of Joondalup | Burns Beach Road, Iluka | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 150metres x Width 10metres | 2021-22 | \$69,544 | \$69,544 | Dec-21 | Mar-22 |
| 114323-21VIC-RTR | VIC | Shire of Moynes | Albert Road, Port Fairy | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2021-22 | \$500,000 | \$630,000 | Jul-21 | Sep-21 |
| 114324-21VIC-RTR | VIC | Shire of Moynes | Maes Y Porth Road (rural road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2021-22 | \$637,903 | \$730,000 | Oct-21 | Jan-22 |
| 114325-21VIC-RTR | VIC | Shire of Moynes | Portland Road (rural road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2022-23 | \$1,300,000 | \$1,390,000 | Feb-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 114329-21VIC-RTR | VIC | Surf Coast Shire | Barwon Park Road, Winchelsea | Pavement rehabilitation and shoulder widening | 2021-22 | \$715,000 | \$1,052,500 | Dec-21 | Aug-22 |
| 114334-21TAS-RTR | TAS | Huon Valley Council | Esperance Coast Road, Surges Bay | Mill and stabilise with a cementitious stabilising agent the existing road pavement to a depth of 150mm and 7m wide. Install a two coat polymer modified binder seal. Install gravel shoulders 500mm wide. Reinstate line marking to Department of State Growth specifications. Install guideposts and signage as required. | 2021-22 | \$338,790 | \$338,790 | Sep-21 | Mar-22 |
| 114335-21WA-RTR | WA | Shire of Williams | Clayton Road, Williams (Rural Road) | This is a staged project that commenced in 2016-17 with the widening of the road formation and culvert structures. Similar work will be completed with seal widening of the section straight line kilometre 8.00 to 10.00 and widening the formation and culvert structures in the section straight line kilometre 10.00 to 11.83. | 2022-23 | \$112,857 | \$112,857 | Jan-22 | Oct-22 |
| 114336-21TAS-RTR | TAS | Huon Valley Council | Abels Bay Road, Deep Bay | Repair pavement defects, edge breaks and required correction material prior application of a single coat 5.50m wide and 2,795m long polymer modified binder seal. Clean table drains, install guideposts and signage as required. | 2021-22 | \$337,074 | \$337,074 | Sep-21 | Jun-23 |
| 114337-21WA-RTR | WA | Shire of Williams | York Williams Road, Williams (Rural Road) | Road repairs to pavement. | 2021-22 | \$91,017 | \$91,017 | Oct-21 | Mar-23 |
| 114338-21VIC-RTR | VIC | City of Whittlesea | Victoria Drive, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$158,119 | \$225,884 | Sep-21 | Mar-22 |
| 114339-21VIC-RTR | VIC | City of Whittlesea | Northgate Drive, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$240,210 | \$343,157 | Sep-21 | Mar-22 |
| 114340-21VIC-RTR | VIC | City of Whittlesea | Commercial Drive, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$83,194 | \$118,848 | Sep-21 | Mar-22 |
| 114341-21VIC-RTR | VIC | City of Whittlesea | Brand Drive, Thomastown | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$111,631 | \$159,473 | Sep-21 | Mar-22 |
| 114342-21VIC-RTR | VIC | City of Whittlesea | Elation Boulevard, Doreen | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$87,884 | \$125,549 | Sep-21 | Mar-22 |
| 114343-21VIC-RTR | VIC | City of Whittlesea | Yan Yean Road, Doreen. | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$288,103 | \$411,575 | Sep-21 | Mar-22 |
| 114344-21VIC-RTR | VIC | City of Whittlesea | Overland Drive, Doreen | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$126,055 | \$180,078 | Sep-21 | Mar-22 |
| 114345-21VIC-RTR | VIC | City of Whittlesea | Masons Road, Mernda | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$109,637 | \$156,624 | Sep-21 | Mar-22 |
| 114346-21VIC-RTR | VIC | City of Whittlesea | Harvest Home Road, Epping | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$135,006 | \$192,866 | Sep-21 | Mar-22 |
| 114347-21NSW-RTR | NSW | Canterbury-Bankstown Council | Ellesmere St, Panania | Pavement resurfacing and rehabilitation | 2021-22 | \$170,000 | \$604,631 | Sep-21 | May-22 |
| 114348-21NSW-RTR | NSW | Canterbury-Bankstown Council | Noble Ave, Greenacre | Pavement resurfacing and rehabilitation | 2021-22 | \$51,490 | \$390,418 | Sep-21 | Jun-22 |
| 114349-21NSW-RTR | NSW | Canterbury-Bankstown Council | Robertson St, Campsie | Pavement resurfacing and rehabilitation | 2021-22 | \$231,931 | \$231,976 | Oct-21 | May-22 |
| 114350-21NSW-RTR | NSW | Canterbury-Bankstown Council | Rose St, Sefton | Pavement resurfacing and rehabilitation | 2021-22 | \$420,117 | \$420,117 | Sep-21 | Apr-22 |
| 114351-21NSW-RTR | NSW | Canterbury-Bankstown Council | Rosebank St, Panania | Pavement resurfacing and rehabilitation | 2021-22 | \$121,870 | \$121,870 | Sep-21 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 114352-21NSW-RTR | NSW | Randwick City Council | Blenheim Street, Randwick | 100mm heavy patching of pavement failure areas and 50mm resheeting entire road from gutter to gutter. Reconstruction of cracked and raised kerb & gutter. In addition, reinstatement of line marking. | 2021-22 | \$175,147 | \$175,147 | Sep-21 | Jan-23 |
| 114353-21NSW-RTR | NSW | Randwick City Council | Alison Road, Coogee | 100mm heavy patching at failed pavement sections and 50mm resheeting entire road from gutter to gutter. Reconstruct sunken and dilapidated kerb & gutter sections and reconstruct cracked and displaced footpath slabs. In addition, reinstatement of line marking. | 2022-23 | \$156,288 | \$156,288 | Jan-22 | Dec-22 |
| 114355-21NSW-RTR | NSW | Walcha Council | Aberaldie Road (Rural Road) | Resealing a 2000m long x 7m wide section with c170 bitumen binder and 10mm precoated aggregate. | 2021-22 | \$103,421 | \$103,421 | Jan-21 | Jun-21 |
| 114356-21NSW-RTR | NSW | Walcha Council | Moona Plains Road (Rural Road) | The timber bridge will be replaced with a new concrete structure rated to full SM1600 standard. | 2020-21 | \$233,992 | \$467,985 | Jul-20 | Apr-22 |
| 114357-21NSW-RTR | NSW | Dubbo Regional Council | Plain Creek Road (Rural Road) | Resheeting to provide gravel wearing surface | 2021-22 | \$105,122 | \$105,122 | Apr-21 | May-21 |
| 114359-21NSW-RTR | NSW | Dubbo Regional Council | Firbank Road (Rural Road) | Resheeting to provide gravel wearing surface. | 2021-22 | \$85,900 | \$85,900 | Apr-21 | May-21 |
| 114361-21NSW-RTR | NSW | North Sydney Council | Rocklands Road, Wollstonecraft | The work involves a deeplift asphalt treatment up to a depth of 125mm. The existing road will milled up to a depth of 125mm and replaced with asphalt. The kerb and gutter is being replaced. | 2022-23 | \$304,610 | \$304,610 | Apr-22 | Jun-22 |
| 114362-21NSW-RTR | NSW | Dubbo Regional Council | Yarragal Road (Rural Road) | Resheeting to provide gravel wearing surface | 2021-22 | \$86,526 | \$86,526 | Apr-21 | May-21 |
| 114363-21NSW-RTR | NSW | Uralla Shire Council | Rowan Avenue, Uralla | Application of single coat of bitumen and aggregates | 2021-22 | \$4,182 | \$4,182 | Apr-21 | Apr-21 |
| 114364-21NSW-RTR | NSW | Dubbo Regional Council | Uungula Road (Rural Road) | Resheeting to provide gravel wearing surface. | 2021-22 | \$81,933 | \$81,933 | Apr-21 | Jun-21 |
| 114365-21NSW-RTR | NSW | Dubbo Regional Council | Albion Hills Road (Rural Road) | Resheeting to provide gravel wearing surface. | 2021-22 | \$73,435 | \$73,435 | Apr-21 | Jun-21 |
| 114366-21NSW-RTR | NSW | Dubbo Regional Council | Heatherbrae Road (Rural Road) | Resheeting to provide gravel wearing surface. | 2021-22 | \$68,758 | \$68,758 | May-21 | Jun-21 |
| 114367-21NSW-RTR | NSW | Dubbo Regional Council | Deep Creek Road (Rural Road) | Resheeting to provide gravel wearing surface. | 2021-22 | \$65,029 | \$65,029 | May-21 | Jun-21 |
| 114368-21NSW-RTR | NSW | Dubbo Regional Council | Whiteley Street, Geurie | Form road pavement and bitumen seal. | 2021-22 | \$74,118 | \$74,118 | Apr-21 | Jun-21 |
| 114369-21NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Araluen Road - Braidwood | Rehabilitate and widen 1420 metres of Araluen Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal. | 2021-22 | \$493,898 | \$493,898 | Oct-21 | Sep-22 |
| 114370-21NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Bombay Road - Braidwood | Rehabilitate and widen 1350 metres of Bombay Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal. | 2021-22 | \$419,706 | \$419,706 | Oct-21 | Sep-22 |
| 114371-21NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Bungendore Road - Bungendore | Rehabilitate and widen 1000 metres of Bungendore Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal. | 2022-23 | \$386,976 | \$386,976 | Mar-22 | Sep-22 |
| 114372-21NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Burra Road - Burra | Rehabilitate and widen 1800 metres of Burra by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal. | 2022-23 | \$509,281 | \$509,281 | Mar-22 | Sep-22 |
| 114373-21NT-RTR | NT | Northern Territory of Australia | Abminga Access Road (Alice Springs - Rural Local) | Remove gate and replace with grid. | 2022-23 | \$214,004 | \$214,004 | May-22 | Feb-23 |
| 114374-21NT-RTR | NT | Northern Territory of Australia | Finke Road (Alice Springs - Rural Local) | Remove gate and replace with grid. | 2021-22 | \$212,937 | \$212,937 | Dec-21 | Feb-23 |
| 114375-21QLD-RTR | QLD | Sunshine Coast Regional Council | University Way, Sippy Downs | Deeplift asphalt reconstruction of the pavement with asphalt wearing course | 2021-22 | \$737,725 | \$922,895 | Sep-21 | Oct-21 |
| 114376-21NT-RTR | NT | Northern Territory of Australia | Finke Road (Alice Springs - Rural Local) | Lift and gravel resheet between chainage 90 to 120 kilometres. | 2021-22 | \$619,300 | \$619,300 | Dec-21 | Oct-22 |
| 114377-21QLD-RTR | QLD | Sunshine Coast Regional Council | Old Landsborough Road, Landsborough | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay (using 14mm nominal size aggregate). | 2021-22 | \$621,889 | \$621,889 | Sep-21 | Jun-22 |
| 114378-21QLD-RTR | QLD | Sunshine Coast Regional Council | Verrierdale Road, Verrierdale | Insitu stabilisation of the subgrade and reconstruction of existing gravel pavement. New asphalt wearing course | 2021-22 | \$887,605 | \$887,605 | Sep-21 | Jan-22 |
| 114379-21QLD-RTR | QLD | Sunshine Coast Regional Council | Sunset Drive, Little Mountain | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay (using 14mm nominal size aggregate). | 2021-22 | \$494,845 | \$494,845 | Sep-21 | Oct-21 |
| 114381-21NSW-RTR | NSW | Brewarrina Shire Council | Narran Lake Road (Rural Road) | Gravel sheeting this section to provide all weather access | 2021-22 | \$169,061 | \$169,061 | Jul-21 | Sep-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 114382-21VIC-RTR | VIC | Kingston City Council | Montrose Avenue, Edithvale | The proposed scope of works will involve: • Reconstruct two sections of deteriorated blocks of Montrose Avenue with new kerb and channel, pram crossings, footpaths, vehicle crossings and asphalt pavement. • Install upgraded drainage system along Montrose Avenue including a network of 60 pits connecting concrete pipes ranging from 300mm to 1050mm in diameter. | 2022-23 | \$417,981 | \$2,324,000 | Feb-22 | Nov-23 |
| 114383-21QLD-RTR | QLD | Sunshine Coast Regional Council | Beerburum Street, Aroona | Deeplift asphalt and granular reconstruction of the pavement with asphalt wearing course | 2021-22 | \$823,372 | \$823,372 | Sep-21 | Apr-22 |
| 114384-21VIC-RTR | VIC | Ballarat City Council | Rowlands Street, Sebastopol | Stage 2: Reconstruct pavement, improve drainage and replace kerb and channel | 2022-23 | \$766,452 | \$850,200 | May-22 | Sep-22 |
| 114385-21SA-RTR | SA | Clare & Gilbert Valleys Council | The Gap Road, Black Springs | The road will be formed and re-sheeted | 2021-22 | \$63,700 | \$77,000 | Jul-21 | Dec-21 |
| 114386-21NT-RTR | NT | Northern Territory of Australia | Mulga Park Road (Alice Springs - Rural Local) | Lift and gravel resheeting | 2022-23 | \$941,599 | \$941,599 | Jun-22 | Oct-23 |
| 114387-21SA-RTR | SA | Clare & Gilbert Valleys Council | Ystalyfera Avenue, Polish Hill River | The road will have vegetation trimmed, be formed and re-sheeted | 2021-22 | \$86,600 | \$86,640 | Aug-21 | Dec-21 |
| 114388-21WA-RTR | WA | Shire of Nannup | Brockman Highway (rural road) | Clear and widen to 7.7 metre formation, construct sealed shoulders and apply audible line marking. | 2021-22 | \$306,800 | \$2,035,776 | Aug-21 | Jun-22 |
| 114389-21NSW-RTR | NSW | Randwick City Council | Meeks Street, Kingsford | 40mm resheeting entire road from gutter to gutter. Reconstruction of deteriorated kerb & gutter sections and reinstatement of line marking. | 2021-22 | \$123,844 | \$123,844 | Oct-21 | Mar-22 |
| 114390-21VIC-RTR | VIC | Ballarat City Council | Langstaffe Drive, Wendouree | Pavement reconstruction, kerb and channel works, underground drainage works and associated works | 2021-22 | \$766,453 | \$926,750 | Nov-21 | Mar-22 |
| 114391-21SA-RTR | SA | Clare & Gilbert Valleys Council | Hughes Park Road, Penwortham | The road will have vegetation trimmed, be formed and re-sheeted | 2022-23 | \$75,000 | \$80,000 | Feb-22 | May-22 |
| 114392-21SA-RTR | SA | Clare & Gilbert Valleys Council | Greenwood Park Road, Leasingham | The road will have vegetation trimmed, be formed and re-sheeted | 2021-22 | \$81,000 | \$84,000 | Dec-21 | Mar-22 |
| 114394-21NT-RTR | NT | Northern Territory of Australia | Amoonguna Settac Road (Alice Springs - Rural Local) | Widening and resealing | 2021-22 | \$758,265 | \$758,265 | Nov-21 | Jun-22 |
| 114395-21NT-RTR | NT | Northern Territory of Australia | Fleming Road - (Darwin - Rural Local) | Upgrade the unsealed section to sealed standards. | 2021-22 | \$812,491 | \$812,491 | Dec-21 | Jun-24 |
| 114396-21NSW-RTR | NSW | Brewarrina Shire Council | Monkey Bridge Road (Rural Road) | Gravel sheeting this section to provide all weather access | 2021-22 | \$213,942 | \$213,942 | Aug-21 | Oct-21 |
| 114397-21WA-RTR | WA | Shire of Beverley | Vincent Street, Beverley | Reconstruct pavement and seal with asphalt, renew underground drainage and renew kerbing. | 2021-22 | \$303,652 | \$303,652 | Sep-21 | Mar-22 |
| 114398-21NSW-RTR | NSW | Bayside Council | Bronti Street, Mascot | Mill 40mm deep for 134 m. Pave 40 mm deep AC10 AR450. Minor kerb and gutter repairs. | 2021-22 | \$29,056 | \$29,056 | Aug-21 | Dec-21 |
| 114399-21NSW-RTR | NSW | Bayside Council | Macarthur Ave, Pagewood | Mill 40 mm deep for 140m. Pave 40 mm deep AC10 AR450. | 2022-23 | \$31,291 | \$31,291 | Jan-22 | Jan-22 |
| 114400-21NT-RTR | NT | Northern Territory of Australia | Dundee Place (Darwin - Rural Local) | Strengthening and widening. | 2021-22 | \$1,011,941 | \$1,011,941 | May-21 | Dec-23 |
| 114401-21NSW-RTR | NSW | Bayside Council | Chelmsford Ave, Botany | Mill 40mm deep for 369 m. Pave 40mm deep with AC10 AR450 | 2022-23 | \$101,982 | \$101,982 | Jan-22 | Jan-22 |
| 114402-21QLD-RTR | QLD | Quilpie Shire Council | Corowa Road, Eromanga | Top up re-sheeting of gravel while heavy formation grading is carried out | 2021-22 | \$48,341 | \$48,341 | Jan-21 | Mar-21 |
| 114403-21SA-RTR | SA | District Council of Yankalilla | Cheeseman Street | Installation of new stormwater management features including raingardens, pits and pipes, provision of kerb and gutter, reconstruction of the road pavement and new hot mix seal. | 2022-23 | \$163,247 | \$350,000 | Feb-22 | Apr-22 |
| 114404-21NSW-RTR | NSW | Lockhart Shire Council | Prichard Place (Rural Road) | Sealing of 400meters of existing gravel road an associated drainage works | 2021-22 | \$90,695 | \$181,389 | Oct-21 | Jun-22 |
| 114405-21NSW-RTR | NSW | Lockhart Shire Council | Osborne Yerong Creek Road (Rural Road) | Widen road shoulders and improve drainage | 2021-22 | \$283,260 | \$283,260 | Nov-21 | Jan-22 |
| 114406-21NSW-RTR | NSW | Lockhart Shire Council | The Rock Mangoplah Road (Rural Road) | Widen road shoulders | 2022-23 | \$347,114 | \$347,114 | Feb-22 | Jun-22 |
| 114407-21WA-RTR | WA | Shire of Wandering | Moramockinging Road (rural road) | Lower crest to improve sight distance, clear vegetation reshape table drains, reconstruct road with 200mm of base coarse gravel and apply a 7 metre wide two coat bitumen seal | 2021-22 | \$141,325 | \$141,325 | Aug-21 | Apr-22 |
| 114408-21SA-RTR | SA | Tatiara District Council | Jip Jip Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2021-22 | \$294,752 | \$294,752 | Oct-21 | Jun-22 |
| 114409-21SA-RTR | SA | Tatiara District Council | Don Hunts Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2021-22 | \$99,407 | \$99,407 | Oct-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 114411-21SA-RTR | SA | Tatiara District Council | Watsons Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2021-22 | \$164,868 | \$164,868 | Oct-21 | Apr-22 |
| 114412-21WA-RTR | WA | City of Kalgoorlie-Boulder | Forrest Street - Kalgoorlie | Profiling of existing asphalt, 10mm Stone, Polymer Modified Bitumen Seal, with 30mm Asphalt for total area | 2021-22 | \$118,780 | \$118,780 | Aug-21 | Aug-21 |
| 114413-21WA-RTR | WA | Shire of Wandering | George Road (Rural Road) | install two additional 600 mm culverts with headwalls, raise grave road surface and stone pitch embankment | 2021-22 | \$37,382 | \$38,020 | Aug-21 | Jun-22 |
| 114414-21WA-RTR | WA | City of Kalgoorlie-Boulder | Broadwood Street - West Kalgoorlie | Profiling of road, 10mm stone Polymer Modified Bitumen Primer Seal, reconstruction of small sections, 40mm Asphalt surface for total road surface. | 2021-22 | \$557,916 | \$557,916 | Nov-21 | Dec-21 |
| 114415-21WA-RTR | WA | City of Kalgoorlie-Boulder | Epis Street - West Kalgoorlie | Profiling of existing asphalt surface, 10mm Polymer Modified Primer Seal, 40mm Asphalt | 2022-23 | \$341,958 | \$341,958 | Mar-22 | Mar-22 |
| 114416-21WA-RTR | WA | City of Kalgoorlie-Boulder | Percy Road - West Kalgoorlie | Profiling of existing asphalt surface, 10mm stone Polymer Modified Bitumen Primer Seal, 40mm Polymer Modified Asphalt | 2022-23 | \$123,186 | \$123,186 | Mar-22 | Mar-22 |
| 114417-21WA-RTR | WA | City of Kalgoorlie-Boulder | Carnegie Street - West Kalgoorlie | Profile existing Asphalt of road. 10mm stone, Polymer Modified Primer Seal, 40mm Polymer Modified Bitumen Asphalt | 2022-23 | \$162,251 | \$162,251 | Mar-22 | Mar-22 |
| 114418-21WA-RTR | WA | City of Kalgoorlie-Boulder | Memorial Drive - West Lamington | Profile existing asphalt surface from Hawkins to Parsons, 10mm stone Polymer Modified Primer Seal, 30mm Asphalt. | 2022-23 | \$300,000 | \$324,187 | Jun-22 | Jul-22 |
| 114419-21WA-RTR | WA | Shire of Perenjori | Rabbit Proof Fence Road (Rural Road) | Widen and lift road formation, improve drainage and gravel | 2021-22 | \$363,972 | \$363,972 | Sep-21 | Dec-22 |
| 114420-21WA-RTR | WA | Shire of Perenjori | Caron East Road (Rural) | Reform formation and gravel | 2022-23 | \$112,534 | \$112,534 | Feb-22 | Apr-22 |
| 114422-21QLD-RTR | QLD | Balonne Shire Council | Taylor Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$15,557 | \$15,557 | Sep-21 | Sep-21 |
| 114423-21NT-RTR | NT | Northern Territory of Australia | Litchfield Welltree Station Access Road (Darwin Rural Local) | Gravel Resheeting | 2022-23 | \$209,065 | \$209,065 | Apr-22 | Sep-22 |
| 114424-21QLD-RTR | QLD | Balonne Shire Council | Aldridge Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$10,892 | \$10,892 | Sep-21 | Sep-21 |
| 114425-21QLD-RTR | QLD | Balonne Shire Council | Cutler Court, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$15,815 | \$15,815 | Sep-21 | Sep-21 |
| 114426-21NT-RTR | NT | Northern Territory of Australia | Leaders Creek Boat Ramp Access Road (Darwin Rural Local) | Gravel Resheeting | 2023-24 | \$480,061 | \$480,061 | Jan-23 | Aug-23 |
| 114427-21QLD-RTR | QLD | Balonne Shire Council | Weatherall Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$16,262 | \$16,262 | Sep-21 | Sep-21 |
| 114429-21QLD-RTR | QLD | Balonne Shire Council | Weribone Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$4,704 | \$4,704 | Sep-21 | Sep-21 |
| 114430-21QLD-RTR | QLD | Balonne Shire Council | Margaret Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2022-23 | \$7,649 | \$7,649 | Jan-22 | May-22 |
| 114431-21QLD-RTR | QLD | Balonne Shire Council | Lindores Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$7,853 | \$7,853 | Sep-21 | Sep-21 |
| 114432-21QLD-RTR | QLD | Balonne Shire Council | Hill Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$3,710 | \$3,710 | Sep-21 | Sep-21 |
| 114433-21QLD-RTR | QLD | Balonne Shire Council | Hume Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$6,903 | \$6,903 | Sep-21 | Sep-21 |
| 114434-21QLD-RTR | QLD | Balonne Shire Council | Marie Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$36,853 | \$36,853 | Sep-21 | Sep-21 |
| 114435-21QLD-RTR | QLD | Balonne Shire Council | Murchison Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$7,178 | \$7,178 | Sep-21 | Sep-21 |
| 114436-21QLD-RTR | QLD | Balonne Shire Council | Maud Street, Hebel | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$19,615 | \$19,615 | Oct-21 | Oct-21 |
| 114437-21QLD-RTR | QLD | Balonne Shire Council | Thuraggie Road, St George | Bitumen Seal Upgrade of the road | 2022-23 | \$449,394 | \$449,394 | Jan-22 | Jun-22 |
| 114438-21NT-RTR | NT | Northern Territory of Australia | Bullita Access Road (Katherine - Rural Local) | Install 4 new concrete culvert at chainages 1.6, 3.55, 5.27 and 5.87 kilometres. Install 6 new 30 m long concrete floodways at chainages 1.25, 1.76, 2.41, 2.96, 3.25 and 5.56 kilometres. | 2022-23 | \$494,198 | \$1,189,671 | Jan-22 | Oct-22 |
| 114439-21QLD-RTR | QLD | Balonne Shire Council | Hebel-Goodooga Road, Hebel | Linemarking traffic lanes and implementation of a Town Entry Treatment into the township of Hebel. Batter resheeting to flatten batter to a minimum 1 on 4 and desirable 1 on 6 batter for safety of traffic. | 2021-22 | \$163,128 | \$163,128 | Jul-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 114440-21QLD-RTR | QLD | Balonne Shire Council | Cubbie Road, Dirranbandi | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2021-22 | \$182,081 | \$182,081 | Oct-21 | Dec-21 |
| 114441-21NT-RTR | NT | Northern Territory of Australia | Calvert Road (Tennant Creek - Rural Local) | Reform and lift | 2022-23 | \$936,881 | \$936,881 | Jan-22 | Dec-23 |
| 114442-21NSW-RTR | NSW | Goulburn Mulwaree Council | Windellama Road (rural road) | Reconstruct the existing formation complete with improved table drains to achieve a 9m formation complete with a 250mm gravel overlay and bitumen seal. Works will include guard rail on sub standard bends with a steep batters, minor curve realignment at Hawks Lane and two stormwater culvert upgrades. | 2021-22 | \$1,218,925 | \$5,833,061 | Oct-21 | Jun-23 |
| 114443-21WA-RTR | WA | Shire of Capel | Weld Road, Elgin | Pavement reconstruction and widening 1.64 kilometres of Weld Road and replace culverts (between chainage 1.91 - 3.55 straight line kilometres | 2021-22 | \$392,577 | \$648,880 | Dec-21 | Dec-22 |
| 114444-21NSW-RTR | NSW | The Council of the City of Sydney | Pirrama Road, Sydney | Replacement of 5 x 12m single outreach street light poles (Round Tapered Galvanised Steel - Base Plate Mount) including footings, discovered with corrosion to the base plates following Non Destructive Testing undertaken 30/3/21. | 2021-22 | \$191,800 | \$490,456 | Sep-21 | Jul-22 |
| 114445-21SA-RTR | SA | Town of Gawler | Jane Street, Willaston SA 5118 | Reconstruct the road pavement thicker and strong using standard pavement materials, seal the reconstructed road pavement with 30mm thick asphalt surface layer and line mark at intersections. | 2021-22 | \$200,000 | \$215,481 | Oct-21 | Mar-22 |
| 114446-21SA-RTR | SA | Town of Gawler | Hillier Road, Evanston SA 5116 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2021-22 | \$123,467 | \$159,301 | Oct-21 | Mar-22 |
| 114447-21WA-RTR | WA | Shire of Mount Marshall | Askew Road (Rural Road) | Gravel sheeting over slippery and failed surface with some widening in various sections for heavy vehicle access from Gillett Road | 2021-22 | \$73,000 | \$73,000 | Dec-21 | Mar-22 |
| 114448-21WA-RTR | WA | Shire of Mount Marshall | Cleary Gabbin Road (Rural Road) | Gravel sheeting and widening of poorly formed, sandy section of roadway. Works commence at Mulji Road and connect with last year's works. | 2021-22 | \$67,000 | \$67,447 | Oct-21 | May-22 |
| 114449-21WA-RTR | WA | Shire of Mount Marshall | Bencubbin Kununoppin Road (Rural Road) | Widen, reshape and gravel sheet over a sandy formed base. | 2021-22 | \$85,000 | \$85,368 | Dec-21 | Apr-22 |
| 114450-21WA-RTR | WA | Shire of Mount Marshall | Gabbin Trayning Road (Rural Road) | Form, widen, reshape and gravel sheet over failed section of narrow roadway, connecting to the Shire of Trayning boundary and lifting section to match Shire of Trayning standard | 2021-22 | \$72,000 | \$72,140 | Sep-21 | Apr-22 |
| 114451-21WA-RTR | WA | Shire of Mount Marshall | Mandiga Marindo Road (Rural Road) | Form road to improve shape, construct drainage and gravel sheet for heavy seasonal traffic. Works will carry on from 2020/2021 works. | 2021-22 | \$65,000 | \$65,159 | Sep-21 | May-22 |
| 114452-21WA-RTR | WA | Shire of Mount Marshall | Job Road (Rural Road) | Form, widen and gravel sheet slippery and sandy section of road. Carry on from 2020/2021 budget works. | 2022-23 | \$30,000 | \$48,469 | Jan-22 | Jun-22 |
| 114453-21WA-RTR | WA | Shire of Mount Marshall | Breakell Road (Rural Road) | Widen, form and gravel sheet over old formed section of road to improve access from heavy seasonal traffic. | 2022-23 | \$47,000 | \$47,663 | Feb-22 | Apr-22 |
| 114454-21WA-RTR | WA | Shire of Mount Marshall | Gillett Road (Rural Road) | Widen, form and gravel sheet over a sandy section of the road which constantly fails during seasonal carting. | 2021-22 | \$117,156 | \$182,940 | Dec-21 | Apr-22 |
| 114455-21WA-RTR | WA | Shire of Augusta Margaret River | Wilson Road, Kudardup | Construction of shoulders and swale drains, reseal | 2021-22 | \$95,244 | \$165,586 | Jan-21 | Jun-21 |
| 114456-21NSW-RTR | NSW | Waverley Council | Porter Street, Bondi Junction | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2021-22 | \$5,026 | \$106,085 | May-21 | Jun-21 |
| 114457-21NSW-RTR | NSW | Goulburn Mulwaree Council | Gap Road (rural road) | Full width bitumen re seal of the affected area complete with new line marking and guide posts | 2022-23 | \$64,626 | \$64,626 | Feb-22 | Mar-22 |
| 114458-21QLD-RTR | QLD | Carpentaria Shire Council | Normanton - Burketown Road (rural road) | It is proposed to reshape and stabilize the existing gravel formation and seal to 7.2m width. | 2021-22 | \$711,924 | \$1,820,000 | Jul-21 | May-22 |
| 114459-21NSW-RTR | NSW | Goulburn Mulwaree Council | Covan Creek Road (rural road) | Full width bitumen seal complete with new line marking and guideposts | 2022-23 | \$47,556 | \$47,556 | Feb-22 | Mar-22 |
| 114460-21SA-RTR | SA | Wudinna District Council | Cootra Centre Road (Rural Road) | Create drains. Sheet with introduced crushed rubble. Water crushed rubble and compact, forming surface during construction. | 2021-22 | \$184,078 | \$184,078 | Jul-21 | Aug-21 |
| 114461-21SA-RTR | SA | Wudinna District Council | Kimba Road (Rural Road) | Trees will be trimmed. Clean and create drains. Sheet with introduced crushed limestone rubble and pull stones in to road from shoulders. Water crushed rubble and compact, reforming surface during construction. | 2021-22 | \$43,444 | \$137,300 | Aug-21 | Oct-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 114462-21SA-RTR | SA | Wudinna District Council | Stiggants Road (Rural Road) | Trees will be trimmed. Create drains. Cut down sand hills. Sheet length of road with introduced crushed rubble. Water crushed rubble and compact, forming surface during construction. | 2021-22 | \$109,538 | \$126,479 | Oct-21 | Nov-21 |
| 114463-21SA-RTR | SA | Wudinna District Council | Pinbong Road (Rural Road) | Trees will be trimmed. Create drains. Sheet with introduced crushed rubble and compact, forming surface during construction. | 2022-23 | \$65,564 | \$89,574 | Mar-22 | May-22 |
| 114464-21NSW-RTR | NSW | Goulburn Mulwaree Council | Gurrundah Road (rural road) | Full width bitumen re seal complete with new line marking and guideposts | 2022-23 | \$154,280 | \$154,280 | Feb-22 | Apr-22 |
| 114465-21NSW-RTR | NSW | Goulburn Mulwaree Council | Rosemont Road (rural road) | Full width bitumen re seal complete with new line marking and guideposts | 2022-23 | \$121,448 | \$121,448 | Feb-22 | Apr-22 |
| 114466-21QLD-RTR | QLD | North Burnett Regional Council | Muan Road, Biggenden Queensland | Rehabilitate pavement and reseal | 2021-22 | \$122,750 | \$122,750 | Apr-21 | May-21 |
| 114467-21QLD-RTR | QLD | Ipswich City Council | Springfield Parkway, Springfield Central | 650m of duplication of the existing lanes to provide 4 traffic lanes. | 2021-22 | \$2,467,530 | \$13,715,187 | Aug-21 | Dec-23 |
| 114468-21NSW-RTR | NSW | Goulburn Mulwaree Council | Oallen Ford Road (rural road) | Full width PMB bitumen reseal over the existing pavement | 2022-23 | \$82,288 | \$82,288 | Feb-22 | Apr-22 |
| 114469-21QLD-RTR | QLD | North Burnett Regional Council | Ideraway, Gayndah Queensland | Rehabilitate pavement and reseal | 2021-22 | \$71,476 | \$71,476 | May-21 | Jun-21 |
| 114470-21QLD-RTR | QLD | North Burnett Regional Council | Redvale Road, Gayndah Queensland | Rehabilitate pavement and reseal | 2021-22 | \$57,965 | \$57,965 | Apr-21 | May-21 |
| 114471-21QLD-RTR | QLD | North Burnett Regional Council | Giles Road, Biggenden Queensland | Rehabilitate pavement and reseal | 2021-22 | \$57,465 | \$57,465 | May-21 | Jun-21 |
| 114472-21QLD-RTR | QLD | North Burnett Regional Council | Wigton Road, Gayndah Queensland | Rehabilitate pavement and reseal | 2021-22 | \$224,399 | \$224,399 | Apr-21 | Jun-21 |
| 114473-21QLD-RTR | QLD | North Burnett Regional Council | Gurgeena Road, Mundubbera Queensland | Rehabilitate pavement and reseal | 2021-22 | \$42,325 | \$42,325 | May-21 | May-21 |
| 114474-21QLD-RTR | QLD | North Burnett Regional Council | Old Coach Road, Biggenden Queensland | Rehabilitate pavement and reseal | 2021-22 | \$33,891 | \$33,891 | Jun-21 | Jun-21 |
| 114487-21QLD-RTR | QLD | Southern Downs Regional Council | Barlows Gate Road, Elbow Valley | Reinstate road drainage, improve formation, add gravel, reshape, widen and seal (works exclude the existing floodway) | 2021-22 | \$1,031,075 | \$1,216,075 | May-21 | Jun-23 |
| 114489-21VIC-RTR | VIC | Bass Coast Shire Council | Jenner Avenue, Cowes | Proposed to lift the kerb in the Cul-de-sac and replace remaining failures then asphalt overlay from Dunsmore Road to Seal change at new estate. | 2022-23 | \$150,000 | \$165,000 | Feb-22 | Apr-22 |
| 114490-21VIC-RTR | VIC | Wyndham City Council | Sneydes Road | Removal of existing surface, stabilisation of existing granular pavement and construction of new structural asphalt layers and new asphalt wearing course. | 2021-22 | \$1,501,801 | \$4,900,000 | Oct-21 | Apr-22 |
| 114491-21WA-RTR | WA | Shire of Tammin | Tammin South Rd (rural road) | Widening of the existing shoulders to a new pavement width of 10m by importing new gravel. Reform the existing open drainage system to ensure unrestricted flow to the floodway located 300m south of the proposed works. Remove existing ageing seal and install new 2 coat seal | 2021-22 | \$62,457 | \$62,457 | Sep-21 | May-22 |
| 114492-21WA-RTR | WA | Shire of Tammin | Bungulla North Rd (rural road) | It is proposed to widen the current pavement width to 10m, stabilising the pavement to a depth of 175mm and seal the new pavement with a 2 coat seal. Extend one culvert to accommodate the new seal width, reinstate road furniture and signs. | 2021-22 | \$121,464 | \$121,464 | Sep-21 | May-22 |
| 114494-21NSW-RTR | NSW | Lismore City Council | New Ballina Road, Lismore | The work will include pavement reconstruction to improve safety, structure integrity and ride characteristics of the road | 2021-22 | \$420,170 | \$1,801,951 | Jul-21 | Nov-21 |
| 114495-21NSW-RTR | NSW | Lismore City Council | Uralba Street Lismore | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road | 2021-22 | \$388,000 | \$566,041 | Jul-21 | Dec-21 |
| 114496-21NSW-RTR | NSW | Lismore City Council | Woodlawn Road Lismore | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road | 2021-22 | \$420,000 | \$923,776 | Aug-21 | Nov-21 |
| 114497-21VIC-RTR | VIC | Pyrenees Shire Council | Rowe St (Avoca) | Asphalting of the problematic section | 2020-21 | \$99,172 | \$176,128 | Oct-20 | Jun-21 |
| 114498-21VIC-RTR | VIC | Bass Coast Shire Council | Corsair Grove, Inverloch | Replacement of the kerb and channel, drainage pit renewal and replacement of adjacent pavement for the entire length of Corsair Grove. | 2022-23 | \$100,000 | \$151,000 | Apr-22 | Jun-22 |
| 114499-21VIC-RTR | VIC | Bass Coast Shire Council | Berrys Beach Road, Cowes | Minor road widening from 5.5m to 7.2m to meet modern standards, pavement reconstruction, culvert renewal and resealing. | 2022-23 | \$400,000 | \$450,000 | Apr-22 | May-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 114500-21VIC-RTR | VIC | Bass Coast Shire Council | Mathew St, Wonthaggi | Pavement rehabilitation, lift road levels, roadside drainage improvements and shoulder renewal. | 2021-22 | \$130,000 | \$175,000 | Nov-21 | Feb-22 |
| 114501-21VIC-RTR | VIC | Bass Coast Shire Council | Loughran Drive, Wonthaggi | Asphalt overlay. | 2021-22 | \$143,666 | \$178,720 | Nov-21 | Dec-21 |
| 114503-21NSW-RTR | NSW | Hay Shire Council | Bank Street- Hay | Reseal section of road 220m in length by 10m in width. | 2022-23 | \$8,155 | \$8,155 | Feb-22 | Apr-22 |
| 114504-21NSW-RTR | NSW | Lake Macquarie City Council | Thomas Street, Cardiff | Road reconstruction | 2021-22 | \$1,752,388 | \$1,752,388 | Sep-21 | May-22 |
| 114505-21NSW-RTR | NSW | Hay Shire Council | Boon Street - Hay | Reseal section of road 200m in length by 6.5m in width | 2022-23 | \$6,310 | \$6,310 | Feb-22 | Mar-22 |
| 114507-21NSW-RTR | NSW | Hay Shire Council | George Street, Hay | Reseal section of road 220m in length by 5.5m in width | 2022-23 | \$4,837 | \$4,837 | Feb-22 | Mar-22 |
| 114509-21NSW-RTR | NSW | Hay Shire Council | Macaulay Street, Hay | Reseal section of road 215m in length by 10.5m in width | 2022-23 | \$9,034 | \$9,034 | Feb-22 | Mar-22 |
| 114510-21NSW-RTR | NSW | Hay Shire Council | Miller Street-Hay | Reseal section of road 220m in length by 7m in width | 2022-23 | \$7,832 | \$7,832 | Feb-22 | Mar-22 |
| 114511-21NSW-RTR | NSW | Hay Shire Council | Nailor Street, Hay | Reseal section of road 215m in length by 10.5m in width | 2022-23 | \$8,814 | \$8,814 | Feb-22 | Mar-22 |
| 114512-21NSW-RTR | NSW | Hay Shire Council | Parker Street, Hay | Reseal section of road 165m in length by 6m in width | 2022-23 | \$3,956 | \$3,956 | Feb-22 | Mar-22 |
| 114513-21WA-RTR | WA | Shire of Dalwallinu | Pithara West Road (Rural Road) | Widen formation and seal to 7 metres | 2021-22 | \$473,634 | \$473,634 | Nov-21 | Mar-22 |
| 114514-21NSW-RTR | NSW | Hay Shire Council | Queen Street, Hay | Reseal section of road 130m in length by 5m in width | 2022-23 | \$2,865 | \$2,865 | Feb-22 | Mar-22 |
| 114515-21QLD-RTR | QLD | Croydon Shire Council | Croydon Richmond Road (Rural Road) | Gravel overlay, compact and trim followed by two coat seal. New road will be 7m wide seal width. | 2022-23 | \$464,921 | \$859,921 | Apr-22 | Nov-22 |
| 114516-21VIC-RTR | VIC | Mildura Rural City Council | Chapman Road, Ouyen | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$101,784 | \$101,784 | Aug-21 | Oct-21 |
| 114517-21NSW-RTR | NSW | Hay Shire Council | Russell St, Hay South | Reseal section of road 250m in length by 8.5m in width | 2022-23 | \$8,721 | \$8,721 | Feb-22 | Mar-22 |
| 114518-21WA-RTR | WA | Shire of Dalwallinu | Rabbit Proof Fence (rural road) | Widen seal to 7 metres | 2021-22 | \$251,263 | \$273,309 | Sep-21 | Mar-22 |
| 114519-21VIC-RTR | VIC | Mildura Rural City Council | McIntyre Road, Ouyen | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$50,945 | \$50,945 | Sep-21 | Oct-21 |
| 114520-21NSW-RTR | NSW | Hay Shire Council | University Road (Rural Road) | Reseal section of road 320m in length by 6m in width | 2022-23 | \$10,021 | \$10,021 | Feb-22 | Mar-22 |
| 114522-21VIC-RTR | VIC | Mildura Rural City Council | Hulland Road, Patchewollock | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$88,254 | \$88,254 | Sep-21 | Sep-22 |
| 114523-21NSW-RTR | NSW | Hay Shire Council | Farlows Lane (Rural Road) | Reseal section of road 1700m in length by 6m in width | 2022-23 | \$44,361 | \$44,361 | Feb-22 | Mar-22 |
| 114524-21VIC-RTR | VIC | Mildura Rural City Council | Donnelly Road, Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$50,382 | \$50,382 | Sep-21 | Dec-21 |
| 114525-21NSW-RTR | NSW | Hay Shire Council | Romani Road (Rural) Road | Reseal section of road 1500m in length by 5.6m in width | 2022-23 | \$38,622 | \$38,622 | Feb-22 | Mar-22 |
| 114526-21VIC-RTR | VIC | Mildura Rural City Council | O'Shannesy Road, Ouyen | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$21,539 | \$21,539 | Dec-21 | Mar-22 |
| 114527-21VIC-RTR | VIC | Mildura Rural City Council | Kruss Road, Torrita | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$317,126 | \$317,126 | Sep-21 | Jun-22 |
| 114528-21VIC-RTR | VIC | Mildura Rural City Council | Cheeseman Road, Torrita | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$160,000 | \$160,000 | Sep-21 | Apr-22 |
| 114529-21VIC-RTR | VIC | Mildura Rural City Council | Gnarr Road, Underbool | Gravel Resheet in accordance with Asset Maintenance Strategy | 2022-23 | \$58,695 | \$58,695 | Mar-22 | Jun-22 |
| 114530-21VIC-RTR | VIC | Mildura Rural City Council | Ngallo Road, Murrayville and Carina | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$262,541 | \$262,541 | Dec-21 | Sep-22 |
| 114531-21VIC-RTR | VIC | Mildura Rural City Council | Ngallo South Road, Carina | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$74,400 | \$74,400 | Dec-21 | Sep-22 |
| 114532-21VIC-RTR | VIC | Mildura Rural City Council | Logan Road, Panitya | Gravel Resheet in accordance with Asset Maintenance Strategy | 2021-22 | \$31,922 | \$31,922 | Dec-21 | Jun-24 |
| 114533-21WA-RTR | WA | Shire of Trayning | Gent Road (rural road) | Gravel resheet to 9 metres wide | 2021-22 | \$200,000 | \$255,678 | Aug-21 | Dec-21 |
| 114534-21WA-RTR | WA | Shire of Trayning | Gale Road (rural road) | Gravel resheet to 9 metres wide | 2021-22 | \$92,095 | \$121,150 | Aug-21 | Dec-21 |
| 114535-21QLD-RTR | QLD | Etheridge Shire Council | North Head Road Forsayth (Rural Road) | Formation of existing gravel road to 8metres wide, upgrade existing drainage structures and a bitumen seal (job will be done over two (2) financial years) | 2022-23 | \$2,081,066 | \$4,925,000 | Jan-22 | Dec-22 |
| 114536-21WA-RTR | WA | Town of Cambridge | Oceanic Drive, Floreat | Remove existing surface to 30mm in depth and replace with new asphalt surface | 2020-21 | \$55,000 | \$103,670 | Nov-20 | Nov-20 |
| 114537-21QLD-RTR | QLD | Moreton Bay Regional Council | Buckley Road, Burpengary East | The project scope includes the rehabilitation of the subject section of road over a length of 550m and full pavement width. The provision of shoulders on both sides of the road to match the existing cross section at the northern and southern boundaries of the project. | 2022-23 | \$1,290,000 | \$1,300,000 | Apr-22 | Jan-23 |
| 114538-21QLD-RTR | QLD | Moreton Bay Regional Council | Young Road, Narangba | The project scope includes the rehabilitation of the subject section of road over a length of 400 metres. The project objective is to renew the pavement and achieve the required level of service. On road bicycle lanes are also to be installed | 2022-23 | \$600,000 | \$650,000 | Jan-22 | Jun-22 |
| 114539-21QLD-RTR | QLD | Moreton Bay Regional Council | Endeavour Drive Banksia, Beach | The project scope includes the rehabilitation of approximately 600 metres in length and full pavement width. The project objective is to renew the pavement and achieve the required level of service. | 2022-23 | \$800,000 | \$1,147,000 | Apr-22 | Jun-23 |
| 114540-21QLD-RTR | QLD | Moreton Bay Regional Council | Victoria Avenue, Woody Point | The project scope includes the rehabilitation of the subject section of road over a length of 654m and 13.6m wide. The project objective is to renew the pavement and achieve the required level of service. | 2022-23 | \$690,000 | \$1,083,000 | Jan-22 | Jan-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---------------------------------|---|----------------|---|--------------------|------------|----------|
| 114541-21QLD-RTR | QLD | Moreton Bay Regional Council | Todds Road Lawnton | The project objective is to renew the pavement on a "like for like" basis and achieve the required level of service. The project scope includes the rehabilitation of the subject section of road over a length of 1000 metres and full pavement width | 2022-23 | \$750,000 | \$900,000 | Mar-22 | Mar-23 |
| 114542-21QLD-RTR | QLD | Moreton Bay Regional Council | Waroo Drive, Deception Bay | The project objective is to renew the pavement and achieve the required level of service. The project includes the construction of a new pathway along the eastern side of Waroo Drive. | 2022-23 | \$873,061 | \$1,460,000 | Mar-22 | Jan-23 |
| 114543-21WA-RTR | WA | Town of Cambridge | Harborne Street, Wembley | Remove existing asphalt surface to 30mm and replace with new stone mastic asphalt layer of same depth. | 2021-22 | \$20,000 | \$45,501 | Jan-21 | Jan-21 |
| 114544-21WA-RTR | WA | Town of Cottesloe | Florence Street | Remove and replace 30mm of asphalt (road resurfacing) | 2021-22 | \$50,000 | \$66,950 | Aug-21 | Mar-22 |
| 114545-21NSW-RTR | NSW | Hay Shire Council | Glenhope Road (Rural Road) | Gravel resheet length of road 9000m in length by 5m in width. | 2021-22 | \$150,000 | \$150,000 | Oct-21 | Jun-22 |
| 114546-21WA-RTR | WA | Town of Cambridge | Chandler Avenue West, Floreat | Remove 30mm depth of asphalt and replace with new stone mastic asphalt to same depth. Length 355 metres and width of 7.8 metres. | 2021-22 | \$39,631 | \$96,346 | Jan-21 | Jan-21 |
| 114547-21QLD-RTR | QLD | Whitsunday Regional Council | Strathmore Road, Collinsville | Construction of new Bridge to current standards and to a higher elevation to reduce closures during flooding. | 2021-22 | \$1,050,537 | \$4,600,000 | Sep-21 | Aug-22 |
| 114548-21NSW-RTR | NSW | Hay Shire Council | Anderson Place, Hay town | Reconstruct unsealed road and kerb and gutter down 105m in length by 10m in width to provide access to new land owners. | 2021-22 | \$59,012 | \$59,012 | Dec-21 | Jun-23 |
| 114549-21SA-RTR | SA | Barunga West Council | Youngs Road (rural road) | re-sheet this section of road | 2022-23 | \$53,826 | \$61,739 | Feb-22 | Apr-22 |
| 114550-21SA-RTR | SA | Barunga West Council | Youngs Road (rural road) | re-sheet this section of road | 2022-23 | \$29,174 | \$39,680 | Mar-22 | Apr-22 |
| 114551-21SA-RTR | SA | Barunga West Council | Youngs Road (rural road) | re-sheet this section of road | 2022-23 | \$29,174 | \$48,802 | Mar-22 | Apr-22 |
| 114552-21SA-RTR | SA | Barunga West Council | Youngs Road (rural road) | re-sheet this section of road | 2022-23 | \$31,439 | \$46,393 | Mar-22 | Apr-22 |
| 114553-21SA-RTR | SA | Barunga West Council | Pattingales Road (rural road) | re-sheet this section of road | 2022-23 | \$26,705 | \$31,098 | Apr-22 | Jul-22 |
| 114554-21SA-RTR | SA | Barunga West Council | Pattingales Road (rural road) | re-sheet this section of road | 2022-23 | \$26,705 | \$32,481 | Apr-22 | Jul-22 |
| 114555-21WA-RTR | WA | Shire of Esperance | Scaddan Road (Rural Road) | The full road width to be reconstructed. | 2021-22 | \$524,122 | \$582,000 | Sep-21 | May-22 |
| 114556-21WA-RTR | WA | Shire of Esperance | Fisheries Road (Rural Road) | Reconstruction of road | 2021-22 | \$390,000 | \$442,800 | Sep-21 | Mar-22 |
| 114557-21WA-RTR | WA | Shire of Esperance | Neds Corner Road (Rural Road) | Overlay with 25mm asphalt is required to ensure that the road surface can continue to be driven on safely. | 2021-22 | \$400,000 | \$452,200 | Sep-21 | May-22 |
| 114558-21WA-RTR | WA | Shire of Esperance | Grass Patch Road (Rural Road) | A reconstruction and widening is required to ensure that the road surface can continue to be driven on safely. | 2021-22 | \$790,287 | \$790,287 | Sep-21 | May-22 |
| 114559-21WA-RTR | WA | Shire of Broome | Lawrence Road (Rural) | It is proposed to upgrade this section of road to a typical Shire of Broome bitumised pavement which will match the existing Lawrence Road profile. | 2022-23 | \$576,120 | \$583,455 | May-22 | Jul-22 |
| 114560-21WA-RTR | WA | Shire of Murray | Moore Street, Dwellingup | road upgrade works will include upgrade of piped drainage system and reconstruction of the road pavement | 2021-22 | \$315,000 | \$315,000 | Sep-21 | Jun-23 |
| 114561-21WA-RTR | WA | Shire of Murray | George Beacham Road, Pinjarra | It is proposed to reconstruct and widen the road pavement and upgrade to an urban standard | 2022-23 | \$85,000 | \$85,000 | Mar-22 | Jun-23 |
| 114562-21NSW-RTR | NSW | Waverley Council | Bronte Road, Bronte | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2022-23 | \$246,295 | \$435,370 | Mar-22 | May-22 |
| 114563-21NSW-RTR | NSW | Waverley Council | Lord Howe Street, Dover Heights | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2022-23 | \$31,522 | \$57,266 | Mar-22 | May-22 |
| 114564-21VIC-RTR | VIC | Brimbank City Council | Gould Street, Deer Park | The project includes the following major aspects - Rehabilitation of 380 metres of existing road pavement and resurfacing with asphalt, reconstruction of 915 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 105 metres of underground drainage. | 2021-22 | \$400,000 | \$778,296 | Aug-21 | Mar-22 |
| 114565-21VIC-RTR | VIC | Brimbank City Council | Fosters Road, Keilor Park | The project includes the following major aspects - Rehabilitation of 210 metres of existing road pavement and resurfacing with asphalt, reconstruction of 466 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 154 metres of underground drainage. | 2021-22 | \$332,620 | \$530,820 | Oct-21 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 114566-21VIC-RTR | VIC | Brimbank City Council | Tennyson Drive, Delahey | The project includes the following major aspects - Rehabilitation of 350 metres of existing road pavement and resurfacing with asphalt, reconstruction of 715 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 50 metres of underground drainage. | 2021-22 | \$400,000 | \$680,000 | Sep-21 | Jan-22 |
| 114567-21NSW-RTR | NSW | Griffith City Council | Barber Road (Rural Road) | Construct & seal Barber Road to allow all weather access for all traffic including residential and farming properties / enterprises, a school bus route, and heavy vehicles accessing the major grain storage facility to the south. | 2021-22 | \$230,000 | \$5,840,000 | Jul-21 | Jan-24 |
| 114568-21QLD-RTR | QLD | Longreach Regional Council | Hazelwood Whiskey Road - Rural Road | Realign and reconstruction culverts and approaches. | 2022-23 | \$74,209 | \$74,209 | Apr-22 | Jun-22 |
| 114569-21QLD-RTR | QLD | Longreach Regional Council | Wellshot Street - Rural Road | Full rehabilitation of pavement and seal. | 2022-23 | \$197,640 | \$197,640 | Jun-22 | Jun-23 |
| 114571-21NSW-RTR | NSW | Council of the City of Ryde | Culloden Road, Marsfield NSW 2122 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. | 2021-22 | \$90,000 | \$116,577 | Nov-21 | Apr-22 |
| 114572-21NSW-RTR | NSW | Council of the City of Ryde | Culloden Road, Marsfield NSW 2122 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. | 2021-22 | \$40,000 | \$76,841 | Nov-21 | Apr-22 |
| 114573-21NSW-RTR | NSW | Council of the City of Ryde | Culloden Road, Marsfield NSW 2122 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2021-22 | \$91,724 | \$151,480 | Nov-21 | Apr-22 |
| 114574-21NSW-RTR | NSW | Council of the City of Ryde | Kent Road, North Ryde NSW 2113 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2022-23 | \$175,000 | \$320,064 | Jan-22 | Apr-22 |
| 114575-21NSW-RTR | NSW | Council of the City of Ryde | Quarry Road, Ryde NSW 2112 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. | 2022-23 | \$120,000 | \$229,330 | Jan-22 | Jun-22 |
| 114576-21NSW-RTR | NSW | Council of the City of Ryde | Quarry Road, Ryde NSW 2112 | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. | 2022-23 | \$75,000 | \$230,463 | Jan-22 | Jun-22 |
| 114577-21QLD-RTR | QLD | Longreach Regional Council | Blackall Emmet Road - Rural Road | Works proposed realign culverts and approaches. | 2021-22 | \$77,037 | \$77,037 | Aug-21 | Dec-21 |
| 114578-21NSW-RTR | NSW | Nambucca Valley Council | Tamban Road, Tamban | Gravel Resheeting | 2021-22 | \$123,787 | \$123,787 | Nov-21 | Feb-22 |
| 114579-21VIC-RTR | VIC | Loddon Shire Council | Old Leitchville Rd (Rural Road) | It is proposed to place a gravel resheet 4.6m wide and 100 mm thick. | 2021-22 | \$84,436 | \$84,436 | Aug-21 | Mar-22 |
| 114580-21NSW-RTR | NSW | Nambucca Valley Council | Bakers Creek Roads, Bakers Creek | Gravel Resheeting | 2022-23 | \$150,630 | \$150,630 | Jan-22 | Jun-22 |
| 114581-21QLD-RTR | QLD | Longreach Regional Council | Cassowary Street - Rural Road | Premix patching where required and reseal. | 2021-22 | \$406,438 | \$406,438 | Sep-21 | Jun-22 |
| 114582-21NSW-RTR | NSW | Hay Shire Council | Cemetery Road-Hay | Widening the road from 5.5m to 7.5m and full reseal of road, length being 1450m. | 2021-22 | \$102,355 | \$287,980 | Nov-21 | Jun-22 |
| 114583-21NSW-RTR | NSW | Nambucca Valley Council | Wilson Road, Bowraville | Rehabilitate the length of road between London Lane and the end of a segment nearing the intersection with Carbin Street, Bowraville. Length 2.25km | 2022-23 | \$240,111 | \$240,111 | Mar-22 | Jun-22 |
| 114584-21VIC-RTR | VIC | Loddon Shire Council | Angle Rd (Rural Road) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2021-22 | \$28,199 | \$28,199 | Aug-21 | Mar-22 |
| 114585-21NSW-RTR | NSW | Nambucca Valley Council | North Arm Road, Girralong | Gravel Resheeting | 2021-22 | \$96,901 | \$96,901 | Aug-21 | Dec-21 |
| 114586-21NSW-RTR | NSW | Hay Shire Council | Linton Drive, Hay | Reconstruct unsealed road and kerb and gutter 130m in length by 10m in width to provide access to new land owners. | 2022-23 | \$88,768 | \$88,768 | Jan-22 | Jun-23 |
| 114587-21NSW-RTR | NSW | Nambucca Valley Council | Whip Mountain Road, Yarranbella (Rural Road) | Gravel Resheeting | 2022-23 | \$28,057 | \$28,057 | May-22 | Jun-22 |
| 114588-21NSW-RTR | NSW | Hay Shire Council | Nap Nap Road (Rural Road) | Replace council last timber bridge which is a single lane bridge with a new concrete two lane bridge to accommodate heavy and agricultural vehicles | 2021-22 | \$34,596 | \$692,030 | Aug-21 | Apr-22 |
| 114589-21NSW-RTR | NSW | Nambucca Valley Council | Old Coast Road, North Mackville | Trim and shape existing gravel pavement and provide gravel where needed. Add a 2 coat bitumen seal surface. | 2022-23 | \$99,206 | \$99,206 | Jan-22 | Mar-22 |
| 114590-21VIC-RTR | VIC | Loddon Shire Council | Derby Serpentine Rd (Rural Road) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2021-22 | \$45,827 | \$45,827 | Aug-21 | Mar-22 |
| 114593-21QLD-RTR | QLD | Longreach Regional Council | Morella Silsoe Road - Rural Road | Removals of existing grids and installation of compliant grid structures, approaches and signage. | 2021-22 | \$143,157 | \$143,157 | Aug-21 | Jun-22 |
| 114594-21QLD-RTR | QLD | Longreach Regional Council | Raven Road - Rural Road | Full rehabilitation of pavement and seal. | 2021-22 | \$185,684 | \$185,684 | Aug-21 | Jun-22 |
| 114596-21VIC-RTR | VIC | Mansfield Shire Council | Magills Lane, Barjarg | Reshaping of road including the addition of 75mm of gravel, reforming shoulders and drains. | 2020-21 | \$41,432 | \$41,432 | Jan-20 | Jan-20 |
| 114599-21WA-RTR | WA | Shire of Kulin | Day Street - Kulin | Resurfacing with asphalt. New kerbs and footpath reinstatement with pram ramps | 2021-22 | \$80,669 | \$80,669 | Sep-21 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------|--|--|----------------|---|--------------------|------------|----------|
| 114600-21WA-RTR | WA | Shire of Kulin | Bull Street - Kulin | Resurfacing with asphalt. New kerbs and footpath reinstatement with pram ramps | 2021-22 | \$114,693 | \$114,693 | Sep-21 | Feb-22 |
| 114601-21WA-RTR | WA | Shire of Kulin | Muller Road - Dudinin | Widening of road seal from 6m to 7.5m. | 2021-22 | \$239,542 | \$243,228 | Aug-21 | Dec-21 |
| 114602-21WA-RTR | WA | City of Stirling | Main Street , Osborne Park | Mill and Fill the base and top layer asphalt | 2021-22 | \$426,464 | \$426,464 | Dec-21 | May-22 |
| 114603-21WA-RTR | WA | City of Stirling | Huntriss Road , Karrinyup | Mill and Fill the base and top layer asphalt | 2021-22 | \$395,102 | \$395,102 | Sep-21 | May-22 |
| 114605-21WA-RTR | WA | City of Stirling | Edward Street, Osborne Park | Mill and Fill the base and top layer asphalt | 2021-22 | \$118,880 | \$118,880 | Oct-21 | May-22 |
| 114607-21WA-RTR | WA | Shire of Manjimup | Perup Road (rural road) | Place a second coat spray seal over the first 1 kilometre. Replace drainage culverts as required, remove a small number of trees, construct an 8 metre wide road and place a 6 metre wide spray seal. | 2021-22 | \$149,030 | \$449,030 | Sep-21 | May-22 |
| 114609-21WA-RTR | WA | Shire of Goomalling | Konnongorring West Road (rural road) | Addressing road alignment to intersection of Konnongorring West Road and Northam Pithara Road to improve standing starts for heavy vehicles when exiting Konnongorring West Road onto Northam Pithara Road. | 2022-23 | \$100,000 | \$100,000 | Apr-22 | Apr-23 |
| 114610-21WA-RTR | WA | Shire of Goomalling | Eaton Street, Goomalling | Reconstruct and widening seal to 10 metres and install replacement kerbing. | 2022-23 | \$84,244 | \$84,244 | May-22 | Jun-22 |
| 114611-21WA-RTR | WA | Shire of Wandering | Ricks Road (Rural Road) | install additional culverts and raise the road level | 2021-22 | \$10,978 | \$10,978 | Aug-21 | May-22 |
| 114612-21WA-RTR | WA | Shire of Manjimup | Wheatley Coast Road (rural road) | Replace one stormwater culvert then reconstruct the road to form a 10 metre wide pavement and place an 8 metre wide spray seal surface. | 2021-22 | \$156,121 | \$450,000 | Dec-21 | May-22 |
| 114614-21VIC-RTR | VIC | Loddon Shire Council | Wedderburn-Serpentine Rd (Rural Rd) | It is proposed to apply a gravel resheet on both shoulders, 1.8m wide and 100mm thick. | 2022-23 | \$37,242 | \$37,242 | Feb-22 | Jun-22 |
| 114615-21VIC-RTR | VIC | Loddon Shire Council | Korong Vale-Kinypaniel Road (Rural Road) | It is proposed to apply a gravel resheet to both shoulders, 1.8m wide and 100mm thick. | 2021-22 | \$42,337 | \$42,337 | Aug-21 | Mar-22 |
| 114616-21NSW-RTR | NSW | Tweed Shire Council | Gollan Drive, Tweed Heads | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2021-22 | \$456,384 | \$456,384 | Jun-21 | Jul-21 |
| 114617-21WA-RTR | WA | Shire of Jerramungup | Bremer Bay Road | Trim overhanging trees along the entire section of works both sides of the road and pathway, Widen the dual use path to accommodate the new works. Reseal the entire road and path to 8.4 meters, Line mark the new road carriageway with edge lines and centerline (3.1 meter lanes), install bike path separators (Raised pavement markers) along the edge of the road edge line markings to separate the vehicles from the pedestrians, install bike/pedestrian signage and stencils to dual path area. Full reconstruction and bitumen sealing of two parking bays at locations Straight Line Kilometer 1.63 and 2.62 Widen the road carriageway to 6.2 meters and the pathway to 2.2 meters (being , New Reseal bitumen/aggregate this will encroach onto the dual use path; widen the dual use path to the north to accommodate the widening of the road carriageway, install line markings and raised pavement markers to separate the motorists from the pedestrians. | 2021-22 | \$76,982 | \$78,369 | Aug-21 | Apr-22 |
| 114619-21WA-RTR | WA | City of Stirling | Central Avenue, Mt Lawley | Mill and Fill the base and top layer asphalt | 2022-23 | \$208,984 | \$208,984 | Jan-22 | Jun-22 |
| 114620-21WA-RTR | WA | Shire of Manjimup | Windy Harbour Road, Northcliffe | Between Meerup Road and Mill No. 1 Road, reconstruct the road with suitable gravel including boxing out areas where the sub-grade is substandard. Construct a 8 metre wide pavement and place a 6 metre wide spray seal. For 1000 metres south of Mill No. 1 Road place a second coat spray seal. | 2021-22 | \$190,107 | \$540,107 | Oct-21 | May-22 |
| 114621-21WA-RTR | WA | Shire of Waroona | Peppermint Grove Road (rural road) | Application of a hot bitumen second coat seal. | 2022-23 | \$55,000 | \$55,000 | Jan-22 | Jun-22 |
| 114622-21WA-RTR | WA | Shire of Waroona | Somers Road (rural road) | Application of a hot bitumen second coat seal. | 2022-23 | \$20,000 | \$20,000 | Jan-22 | Jun-22 |
| 114624-21WA-RTR | WA | Shire of Waroona | Hill Street, Waroona | Installation of underground drainage system and kerbing. | 2021-22 | \$74,000 | \$74,000 | Oct-21 | Jun-22 |
| 114625-21WA-RTR | WA | Shire of Waroona | Hainge Road (rural road) | Construct the road to a sealed standard. | 2021-22 | \$103,529 | \$165,529 | Dec-21 | Jun-22 |
| 114626-21VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to reconstruct the existing road pavement. | 2021-22 | \$609,648 | \$609,648 | Sep-21 | May-22 |
| 114627-21NSW-RTR | NSW | Newcastle City Council | Croudace Road, Elmore Vale | Subsoil drainage, replacement of kerb and guttering and road pavement and reconstruction of round a bout brick annulus | 2021-22 | \$511,880 | \$511,880 | Oct-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--|---|----------------|---|--------------------|------------|----------|
| 114630-21VIC-RTR | VIC | Loddon Shire Council | Tandarra Serpentine Rd (Rural Rd) | It is proposed to reconstruct the existing pavement. | 2021-22 | \$180,623 | \$180,623 | Sep-21 | Apr-22 |
| 114631-21VIC-RTR | VIC | Loddon Shire Council | Wedderburn-Wedderburn Junction Road (Rural Road) | It is proposed to reconstruct the existing road pavement. | 2022-23 | \$115,628 | \$115,628 | Mar-22 | May-22 |
| 114632-21SA-RTR | SA | Mount Barker District Council | Wachtel Road | Reconstruction the road pavement and new wearing course to provide safe access residential traffic. | 2021-22 | \$96,113 | \$96,113 | Dec-21 | Oct-22 |
| 114633-21SA-RTR | SA | Mount Barker District Council | Laurie Road | Rehabilitation of pavement with limestone and apply a two coat spray seal | 2021-22 | \$36,251 | \$36,251 | Dec-21 | Oct-22 |
| 114634-21VIC-RTR | VIC | Loddon Shire Council | Nixon St, Inglewood | It is proposed to seal the road | 2022-23 | \$40,000 | \$40,000 | Oct-22 | May-23 |
| 114635-21NT-RTR | NT | Litchfield Council | Chibnall Road, Livingstone | Gravel Re-sheet 1.621km of road as per current standard | 2021-22 | \$48,346 | \$48,346 | May-21 | Jun-21 |
| 114636-21SA-RTR | SA | Mount Barker District Council | Reserve Lane Harrogate - | Reconstruction the road pavement and new wearing course to provide safe access residential traffic. | 2022-23 | \$32,170 | \$32,170 | Aug-22 | Nov-22 |
| 114637-21SA-RTR | SA | Mount Barker District Council | Church Road, Harrogate | Reconstruction the road pavement and new wearing course to provide safe access residential traffic. | 2021-22 | \$57,422 | \$57,422 | Mar-21 | Sep-22 |
| 114638-21NT-RTR | NT | Litchfield Council | Oxford Road, (rural road) | Gravel Re-sheet .431km of road as per current standard | 2021-22 | \$14,488 | \$14,488 | May-21 | Jun-21 |
| 114639-21SA-RTR | SA | Mount Barker District Council | Schwab Road, Harrogate | Reconstruction the road pavement and new wearing course to provide safe access residential traffic. | 2021-22 | \$54,661 | \$54,661 | Dec-21 | Nov-22 |
| 114640-21SA-RTR | SA | Mount Barker District Council | Hogan Road, Hahndorf | Rehabilitation of pavement and resheet with limestone | 2021-22 | \$63,787 | \$63,787 | Sep-21 | Mar-22 |
| 114641-21SA-RTR | SA | Mount Barker District Council | Karkoo Court, Mount Barker | Reconstruction the road pavement and new wearing course to provide safe access residential traffic. | 2022-23 | \$298,731 | \$298,731 | Mar-22 | May-23 |
| 114642-21NT-RTR | NT | Litchfield Council | Brougham Road, Darwin River | Gravel Re-sheet 1.969km of road as per current standard | 2021-22 | \$58,717 | \$58,717 | May-21 | Jun-21 |
| 114643-21SA-RTR | SA | Mount Barker District Council | Jeffery Street Nairne | Rehabilitation of pavement with limestone and apply a two coat spray seal | 2023-24 | \$196,724 | \$196,724 | Mar-23 | Jun-23 |
| 114644-21SA-RTR | SA | District Council of Karoonda East Murray | Peake Road (Rural Road) Karoonda SA 5307 | Re-sheet 16.1kms of road from the intersection with Kulkawurra Road and heading in a south easterly direction to the intersection with Gino Road. 6m wide with 150mm thick rubble. Construct appropriate drainage on road verge to allow for water run off. Minor realignment and hill reduction on sections of the road. The road is also a school bus and mail route. | 2021-22 | \$345,448 | \$584,392 | Sep-21 | Jun-22 |
| 114645-21NSW-RTR | NSW | Byron Shire Council | Clifford Street, South Golden Beach | Installation of drainage infiltration pits and connecting culverts and table drains. Reconstruction of failed road pavement and new surfacing. | 2022-23 | \$120,000 | \$120,000 | Jan-22 | Aug-23 |
| 114646-21SA-RTR | SA | Mount Barker District Council | Nixon Street, Nairne | Construct pavement with Limestone and Asphalt surface | 2023-24 | \$250,000 | \$250,000 | Jul-23 | Nov-23 |
| 114648-21WA-RTR | WA | Shire of Manjimup | Old Vasse Road (rural road) | At the end of winter identify the sections in poorest condition then form the existing surface to evenly graded crossfalls, and import gravel to form a 100 millimetre thick unsealed pavement. | 2021-22 | \$63,642 | \$63,642 | Nov-21 | Apr-22 |
| 114649-21WA-RTR | WA | Shire of Manjimup | Fox Road (rural road) | On the section that is affected by water during winter, box out to remove unsuitable material, line the excavation with geo-textile and fill with quartzite then form a gravel pavement over the top. On other sections where little or no gravel exists, form the existing surface to evenly graded crossfalls and import and place a 100 millimetre thick compacted pavement. | 2022-23 | \$65,810 | \$86,624 | Mar-22 | May-22 |
| 114650-21NSW-RTR | NSW | Byron Shire Council | Rajah Road, Ocean Shores | Supply and install a new kerb inlet pit, construct grassed swale overland flow path that leads to pit. Reconstructs small section of road and footpath. | 2022-23 | \$60,000 | \$60,000 | Jan-22 | Oct-23 |
| 114651-21NSW-RTR | NSW | Byron Shire Council | Gloria Street, South Golden Beach | Construct infiltration pits connected with culverts and table drains. Reconstruct failed road pavement and new surfacing. | 2021-22 | \$25,000 | \$25,000 | Dec-21 | Aug-23 |
| 114652-21WA-RTR | WA | Shire of Manjimup | Paganini Road (rural road) | Form the existing road surface to evenly graded crossfalls and import and place a 100mm thick gravel pavement. | 2022-23 | \$50,844 | \$80,092 | Feb-22 | Apr-22 |
| 114653-21NT-RTR | NT | Litchfield Council | Mira Road, Southport | Protects and extends the life of the road, and provides a safer driving experience for motorists | 2021-22 | \$44,270 | \$44,270 | May-21 | Jun-21 |
| 114654-21WA-RTR | WA | Shire of Jerramungup | Moorshead Road. Jerramungup | Repair defects, remove existing cracked and defected kerbing, apply corrector course and Asphalt overlay 130 meters, replace mountable kerbing, 310 meters of kerbing (155 meters each side of the road, including wings). | 2022-23 | \$84,118 | \$130,242 | Jan-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------|---|--|----------------|---|--------------------|------------|----------|
| 114655-21NT-RTR | NT | Litchfield Council | Letchford Road, Blackmore | Gravel Re-sheet 1.919km of road as per current standard | 2021-22 | \$50,076 | \$50,076 | May-21 | Jun-21 |
| 114657-21NT-RTR | NT | Litchfield Council | Meade Road, Darwin River | Gravel Re-sheet 1.043km of road as per current standard | 2021-22 | \$27,213 | \$27,213 | May-21 | Jun-21 |
| 114658-21NT-RTR | NT | Litchfield Council | Power Road, McMinns Lagoon | Gravel Re-sheet .917km of road as per current standard | 2021-22 | \$30,776 | \$30,776 | May-21 | Jun-21 |
| 114659-21NSW-RTR | NSW | Byron Shire Council | Middle Pocket Road, Middle Pocket | Widen shoulders, overlay road base, cement stabilise and seal. | 2022-23 | \$150,000 | \$150,000 | Jan-22 | Mar-22 |
| 114660-21VIC-RTR | VIC | Loddon Shire Council | Market St, Inglewood | It is proposed to seal the road | 2022-23 | \$82,105 | \$82,105 | Apr-22 | Jun-22 |
| 114661-21VIC-RTR | VIC | Loddon Shire Council | Potters Hill Lane, Inglewood | It is proposed to seal the road. | 2022-23 | \$67,970 | \$67,970 | Mar-22 | Jun-22 |
| 114662-21NSW-RTR | NSW | Byron Shire Council | Broken Head Reserve Road, Broken Head | Construct new on road parking bays, move footpath to safer location, reconstruct failed road pavement, construct new traffic facilities, new surfacing, linemarking and signage. | 2021-22 | \$528,280 | \$528,280 | Dec-21 | May-23 |
| 114663-21NSW-RTR | NSW | Byron Shire Council | Seven Mile Beach Road, Seven Mile Beach | Formalise on road parking areas by sealing adjacent road and car park area, and using line marking and signage to delineate parking spaces, line marking of the adjacent sections of road will also be done to improve road safety in the vicinity of the car parks. | 2022-23 | \$270,000 | \$492,400 | Apr-22 | Apr-23 |
| 114664-21NSW-RTR | NSW | Coolamon Shire Council | Methul Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2021-22 | \$83,044 | \$83,044 | Sep-21 | Nov-21 |
| 114665-21NSW-RTR | NSW | Coolamon Shire Council | Bredins Lane (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, apply a bitumen seal. | 2022-23 | \$40,228 | \$74,228 | Mar-22 | May-22 |
| 114666-21NSW-RTR | NSW | Coolamon Shire Council | Marrar South Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2021-22 | \$93,152 | \$93,152 | Sep-21 | Oct-21 |
| 114667-21VIC-RTR | VIC | Loddon Shire Council | Gladfield Rd (Rural Rd) | It is proposed to install a new culvert | 2022-23 | \$131,041 | \$131,041 | Jan-22 | May-22 |
| 114668-21NSW-RTR | NSW | Coolamon Shire Council | Bredins Lane (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, apply a bitumen seal. | 2022-23 | \$9,055 | \$9,055 | Mar-22 | May-22 |
| 114669-21NSW-RTR | NSW | Coolamon Shire Council | Booth Street, Coolamon (southern side) | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2021-22 | \$42,640 | \$42,640 | Dec-21 | Dec-21 |
| 114670-21NSW-RTR | NSW | Coolamon Shire Council | Orr Street, Coolamon | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2021-22 | \$43,813 | \$43,813 | Nov-21 | May-22 |
| 114671-21NSW-RTR | NSW | Coolamon Shire Council | Mann Street, Coolamon | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, apply a bitumen seal. | 2022-23 | \$46,493 | \$46,493 | Mar-22 | Jun-22 |
| 114672-21NSW-RTR | NSW | Carrathool Shire Council | Tabbita Lane (Rural Road) | Place bitumen spray seal coat | 2022-23 | \$52,635 | \$52,635 | Jan-22 | Apr-22 |
| 114673-21NSW-RTR | NSW | Coolamon Shire Council | Ashbridge Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2021-22 | \$91,766 | \$91,766 | Nov-21 | Dec-21 |
| 114674-21VIC-RTR | VIC | Loddon Shire Council | Barclay St, Boort | It is proposed to apply a new seal. | 2022-23 | \$20,457 | \$20,457 | May-22 | Jun-22 |
| 114675-21NSW-RTR | NSW | Carrathool Shire Council | Lachlan Valley Way, Wallanthery | Place bitumen spray seal coat | 2022-23 | \$95,088 | \$95,088 | Jan-22 | Feb-22 |
| 114676-21VIC-RTR | VIC | Loddon Shire Council | Berrimal Wedderburn Rd (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$5,632 | \$5,632 | May-22 | Jun-22 |
| 114678-21VIC-RTR | VIC | Loddon Shire Council | Boort St ALT, Boort | It is proposed to apply a new seal. | 2022-23 | \$7,508 | \$7,508 | May-22 | Jun-22 |
| 114682-21VIC-RTR | VIC | Loddon Shire Council | Bridgewater Raywood Road (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$96,907 | \$96,907 | May-22 | Jun-22 |
| 114683-21SA-RTR | SA | City of Holdfast Bay | Bishop Avenue | Replacement of Kerbs/water table and reseal | 2022-23 | \$30,431 | \$30,431 | Jun-22 | Jun-22 |
| 114684-21SA-RTR | SA | City of Holdfast Bay | Brooklyn Avenue | Replacement of kerbs/water table and reseal | 2022-23 | \$48,000 | \$61,967 | Jan-22 | Mar-22 |
| 114685-21SA-RTR | SA | City of Holdfast Bay | Holder Road | Replacement of kerbs/watertable and reseal | 2022-23 | \$65,040 | \$82,195 | Jun-22 | Jun-22 |
| 114686-21SA-RTR | SA | City of Holdfast Bay | Downing Street | Replacement of kerbs/water table, road humps and seal | 2023-24 | \$61,376 | \$122,751 | Jan-23 | Mar-23 |
| 114687-21SA-RTR | SA | City of Holdfast Bay | Salisbury Street | Replacement of kerbs/water table and reseal | 2022-23 | \$60,000 | \$71,574 | Jun-22 | Jun-22 |
| 114688-21SA-RTR | SA | City of Holdfast Bay | Sturt Street | Replacement of kerbs/water table and reseal | 2022-23 | \$45,450 | \$67,754 | Jan-22 | Mar-22 |
| 114689-21SA-RTR | SA | City of Holdfast Bay | Sandison Terrace | Replacement of kerbs/water table and reseal | 2021-22 | \$54,350 | \$79,312 | Apr-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|---|----------------|---|--------------------|------------|----------|
| 114690-21VIC-RTR | VIC | Loddon Shire Council | Brownbill Reserve Rd (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$19,944 | \$19,944 | May-22 | Jun-22 |
| 114691-21NSW-RTR | NSW | Carrathool Shire Council | Mossgiel Road (rural road) | Place Bitumen spray seal coat. | 2022-23 | \$61,194 | \$61,194 | Jan-22 | Feb-22 |
| 114692-21NSW-RTR | NSW | Carrathool Shire Council | Mossgiel Road (rural road) | Place 100mm DGS20 crushed rock, shap, compact, trim and seal. | 2021-22 | \$683,608 | \$683,608 | Aug-21 | Feb-22 |
| 114695-21NSW-RTR | NSW | Carrathool Shire Council | Carrathool Road (rural road) | Place 100mm DGS20 crushed rock, shape, compact, trim and seal. Additional pavement thickness, widening and sealing will reduce maintenance requirements and improve safety. | 2022-23 | \$404,369 | \$404,369 | Jan-22 | May-22 |
| 114697-21TAS-RTR | TAS | Northern Midlands Council | Glen Esk Road, (rural road) | The work involved includes some minor drainage work to provide a 5.5m wide sealed pavement within the road reserve. New gravel will be placed, compacted and sealed. | 2021-22 | \$376,817 | \$376,817 | Oct-21 | Jan-22 |
| 114698-21VIC-RTR | VIC | Loddon Shire Council | Charlton Borung Road (Rural Road) | It is proposed to apply a new seal. | 2022-23 | \$3,765 | \$3,765 | May-22 | Jun-22 |
| 114699-21VIC-RTR | VIC | Loddon Shire Council | Charlton Borung Road (Rural Road) | It is proposed to apply a new seal. | 2022-23 | \$14,063 | \$14,063 | May-22 | Jun-22 |
| 114700-21TAS-RTR | TAS | Northern Midlands Council | Barton Road, Campbell Town (rural road) | The works involve minor drainage and tree removal to provide a 5.5m wide sealed pavement within the road reserve | 2022-23 | \$500,000 | \$500,000 | Feb-22 | Apr-22 |
| 114701-21VIC-RTR | VIC | Loddon Shire Council | Dalziel's Road (Rural Road) | It is proposed to apply a final seal. | 2022-23 | \$15,430 | \$15,430 | May-22 | Jun-22 |
| 114702-21VIC-RTR | VIC | Moorabool Shire Council | Old Melbourne Road, Gordon | Road reconstruction and rehabilitation including improved drainage improvements. | 2021-22 | \$531,703 | \$684,046 | Oct-21 | Jun-22 |
| 114703-21VIC-RTR | VIC | Loddon Shire Council | Dingee Rd (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$69,410 | \$69,410 | May-22 | Jun-22 |
| 114704-21TAS-RTR | TAS | Northern Midlands Council | Bryants Lane Bridge B2729 (rural road), Evandale | Replace with a full concrete structure. | 2021-22 | \$84,119 | \$200,000 | Apr-21 | Jun-22 |
| 114705-21VIC-RTR | VIC | Moorabool Shire Council | Longs Hill Road, Glen Park | Road reconstruction and rehabilitation including realignment of three intersections and drainage improvements | 2021-22 | \$300,000 | \$457,903 | Sep-21 | Jan-22 |
| 114706-21VIC-RTR | VIC | Loddon Shire Council | Echuca Serpentine Rd (Rural Rd) | It is proposed to apply a final seal. | 2022-23 | \$56,567 | \$56,567 | May-22 | Jun-22 |
| 114707-21WA-RTR | WA | Shire of Goomalling | Konnongorring West Road (rural road) | For 810 metres on Konnongorring West Road reconstruct and improve drainage including rock pitching to solve erosion issues and improve water flow. | 2022-23 | \$50,000 | \$50,000 | Apr-22 | Jun-22 |
| 114708-21VIC-RTR | VIC | Moorabool Shire Council | Old Melbourne Road, Millbrook | Road reconstruction and rehabilitation including drainage improvmenets | 2021-22 | \$450,000 | \$731,155 | Oct-21 | Mar-22 |
| 114709-21VIC-RTR | VIC | Loddon Shire Council | Echuca Serpentine Rd (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$26,930 | \$26,930 | May-22 | Jun-22 |
| 114711-21WA-RTR | WA | City of Wanneroo | Pointer Way, Girrawheen | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$97,427 | \$121,226 | Aug-21 | Sep-21 |
| 114713-21VIC-RTR | VIC | Loddon Shire Council | Gladfield Rd (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$13,292 | \$13,292 | May-22 | Jun-22 |
| 114714-21WA-RTR | WA | City of Wanneroo | Buntine Way, Girrawheen | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$102,019 | \$130,239 | Aug-21 | Sep-21 |
| 114715-21WA-RTR | WA | City of Wanneroo | Oldfield Road, Girrawheen | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$122,786 | \$195,144 | Aug-21 | Oct-21 |
| 114716-21WA-RTR | WA | City of Wanneroo | Greville Way, Girrawheen | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$114,179 | \$173,805 | Aug-21 | Oct-21 |
| 114717-21WA-RTR | WA | City of Wanneroo | Manolas Way, Girrawheen | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$98,772 | \$156,081 | Aug-21 | Nov-21 |
| 114718-21WA-RTR | WA | City of Wanneroo | Koman Way, Girrawheen | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$129,245 | \$152,180 | Sep-21 | Nov-21 |
| 114719-21WA-RTR | WA | City of Wanneroo | Gummo Way, Girrawheen | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$139,292 | \$159,432 | Sep-21 | Nov-21 |
| 114722-21SA-RTR | SA | District Council of Kimba | Pile Pudla Road (Rural Road) | Re-sheet 1 kilometre section and improve lateral side drains | 2021-22 | \$50,000 | \$50,000 | Aug-21 | Sep-21 |
| 114724-21SA-RTR | SA | The Corporation of the City of Adelaide | Morphett Street, Adelaide | Road resurfacing - 50mm profile and reinstatement of asphalt wearing course | 2021-22 | \$109,000 | \$109,000 | Sep-21 | Oct-21 |
| 114725-21SA-RTR | SA | The Corporation of the City of Adelaide | South Terrace, Adelaide | Road resurfacing - 50mm profile and reinstatement of wearing course | 2022-23 | \$146,433 | \$425,000 | May-22 | Jun-22 |
| 114726-21NSW-RTR | NSW | Tweed Shire Council | Brett Street, Tweed Heads | Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface. | 2021-22 | \$55,787 | \$55,787 | Jun-21 | Jul-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|--|----------------|---|--------------------|------------|----------|
| 114728-21WA-RTR | WA | Shire of Mingenew | Yandanooka North East Road (rural road) | Improve sight distance to the intersection on both Mingenew-Morawa Rd and Yandanooka NE Rd by relocating the intersection on Mingenew-Morawa Rd from Straight Line Kilometre 22.4 to Straight Line Kilometre 23.0 on Mingenew Morawa Road. This is to be achieved by realigning the final 500m of Yandanooka NE Rd approaching Mingenew-Morawa Rd. Detail the drainage provisions to ensure that runoff is effectively managed so that the road formation is not compromised. This includes pipe culverts, table drains and off-shoot drainage. Detail a sealed pavement of minimum 8.0m width with additional pavement width as necessary through curves to accommodate the RAV Network 7 design vehicle. Detail a new intersection with sufficient pavement width to allow for the swept path of the RAV Network 7 design vehicle. Provide sufficient clear zone width on Yandanooka NE Rd for the relevant design speed. Upgrade the signs and guideposts to reflect the proposed design. | 2021-22 | \$262,172 | \$934,000 | Jul-21 | Jun-23 |
| 114729-21SA-RTR | SA | Wakefield Regional Council | Phillips Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$38,000 | \$76,073 | Jul-21 | Sep-21 |
| 114730-21VIC-RTR | VIC | Horsham Rural City Council | Brynes Road, (rural road) | To ensure that culvert is effective in future rain events the inside of the culvert needs to be relined with a plastic Invert Liner. This will prevent corrosion of the steel bars, increase the structural strength and extend the useful service life of the culvert. | 2021-22 | \$15,553 | \$15,553 | Nov-21 | May-22 |
| 114731-21VIC-RTR | VIC | Melton City Council | McKenzie St Melton | Reconstruction of the road carriageways including line marking improvements. | 2021-22 | \$200,000 | \$257,000 | Jan-21 | Jun-21 |
| 114732-21VIC-RTR | VIC | Horsham Rural City Council | Polkemmet Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$17,594 | \$17,594 | Jun-22 | Jun-22 |
| 114733-21VIC-RTR | VIC | Horsham Rural City Council | Colonial Dr, Haven, 3401 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$6,477 | \$6,477 | Oct-21 | Nov-21 |
| 114813-21VIC-RTR | VIC | Horsham Rural City Council | Jung North Rd, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$5,065 | \$5,065 | Nov-21 | Nov-21 |
| 114814-21SA-RTR | SA | Adelaide Plains Council | Hayman Road (Rural Road) | Reseal the surface and rectify edge breaks where required. | 2021-22 | \$263,364 | \$367,021 | Nov-21 | Apr-22 |
| 114815-21VIC-RTR | VIC | Horsham Rural City Council | Bowden Street, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$19,598 | \$19,598 | Oct-21 | Nov-21 |
| 114816-21VIC-RTR | VIC | Melton City Council | Highfield Way, Kurunjang | Rehabilitation of road pavement. Including safety improvements. | 2022-23 | \$700,000 | \$709,520 | Jan-22 | Jun-22 |
| 114818-21NSW-RTR | NSW | Glen Innes Severn Council | Rangers Valley Road (Rural Road) | Re-sheet with a 100 mm overlay of crushed material. | 2021-22 | \$233,598 | \$233,598 | Jul-21 | Oct-21 |
| 114819-21NSW-RTR | NSW | Murrumbidgee Council | McGrath Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 6m, grade to shape, roll and compact. | 2020-21 | \$158,634 | \$158,634 | Oct-20 | Nov-20 |
| 114821-21NSW-RTR | NSW | Coolamon Shire Council | Bruce Street south, Coolamon (eastern side) | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2021-22 | \$34,699 | \$34,699 | Dec-21 | May-22 |
| 114822-21NSW-RTR | NSW | Coolamon Shire Council | Booth Street, Coolamon (southern side) | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2021-22 | \$18,078 | \$18,078 | Dec-21 | May-22 |
| 114823-21NSW-RTR | NSW | Coolamon Shire Council | Lewis Street south, Coolamon (western side) | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2022-23 | \$24,099 | \$24,099 | Jan-22 | May-22 |
| 114825-21NSW-RTR | NSW | Murrumbidgee Council | Willows Road, Jerilderie (Rural Road) | Reseal section with 14mm aggregate and bitumen. | 2021-22 | \$132,720 | \$132,720 | Feb-21 | Mar-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|--|----------------|---|--------------------|------------|----------|
| 114828-21VIC-RTR | VIC | Horsham Rural City Council | Rasmussen Road, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$72,980 | \$72,980 | Oct-21 | Nov-21 |
| 114829-21NSW-RTR | NSW | Coolamon Shire Council | Bruce Street south, Coolamon (western side) | Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows. | 2021-22 | \$60,542 | \$60,542 | Dec-21 | Dec-21 |
| 114830-21VIC-RTR | VIC | Horsham Rural City Council | Caroline Street, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$12,314 | \$12,314 | Oct-21 | Nov-21 |
| 114833-21NSW-RTR | NSW | Tenterfield Shire Council | Boorook Road (Rural Road) | Replacement of timber bridge structure with new structure. | 2021-22 | \$83,437 | \$84,053 | Jul-21 | Jun-22 |
| 114834-21NSW-RTR | NSW | Bogan Shire Council | Canonba Road (Rural Road) | Reseal existing surface with designed application of bitumen and aggregate. | 2021-22 | \$58,635 | \$58,635 | May-21 | May-21 |
| 114835-21NSW-RTR | NSW | Port Stephens Council | Tanilba Road, Mallabula | Install drainage infrastructure, reconstruct the road pavement including widening and strengthening especially between Bay Street and Wychemwood Avenue as this section is a bus route. | 2022-23 | \$435,527 | \$1,693,127 | Feb-22 | Jun-22 |
| 114836-21NSW-RTR | NSW | Murrumbidgee Council | Wilson Road, Jerilderie (Rural Road) | Reseal section with 10mm aggregate and bitumen. | 2021-22 | \$110,190 | \$124,650 | Feb-21 | Mar-21 |
| 114838-21NSW-RTR | NSW | Tenterfield Shire Council | Leeches Gully Road (Rural Road) | Replace timber bridge structure with new structure. | 2021-22 | \$13,972 | \$470,000 | Jul-21 | Jun-22 |
| 114842-21NSW-RTR | NSW | Coolamon Shire Council | Cowabbie Street East Lane, Coolamon | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, apply a bitumen seal. | 2022-23 | \$14,553 | \$14,553 | Apr-22 | Jun-22 |
| 114843-21VIC-RTR | VIC | Loddon Shire Council | Newbridge-Bridgewater Rd (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$17,245 | \$17,245 | May-22 | Jun-22 |
| 114844-21NSW-RTR | NSW | Coolamon Shire Council | Methul Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2021-22 | \$23,792 | \$95,204 | Oct-21 | Oct-21 |
| 114845-21WA-RTR | WA | Shire of Murchison | Carnarvon-Mullewa Road (Rural Road) | Replace existing narrow concrete floodway with a longer concrete floodway 9m wide over Bilung Creek. Reconstruct approaches to suit new design. | 2021-22 | \$606,679 | \$606,679 | Aug-21 | Dec-21 |
| 114846-21NSW-RTR | NSW | Coolamon Shire Council | Warners Lane, Coolamon | Existing condition is a formed gravel road which has seen increased usage and accelerated deterioration to a point where an unsealed road is unsuitable. | 2021-22 | \$49,049 | \$160,909 | Nov-21 | Feb-22 |
| 114847-21NSW-RTR | NSW | Coolamon Shire Council | Gradys Lane, Coolamon | Existing condition is a formed gravel road which has seen increased usage and accelerated deterioration to a point where an unsealed road is unsuitable. | 2021-22 | \$35,945 | \$210,273 | Nov-21 | Feb-22 |
| 114851-21VIC-RTR | VIC | Wellington Shire Council | Cooper Crescent, Maffra | Works to include reconstruction of road pavement, installation of kerb and channel, drainage and footpaths. An asphalt seal will also be applied as part of these works. | 2021-22 | \$111,652 | \$165,652 | May-21 | Jul-21 |
| 114852-21SA-RTR | SA | Northern Areas Council | Tarcowie-Peterborough Road | To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2021-22 | \$83,322 | \$83,322 | Jul-21 | Nov-21 |
| 114853-21VIC-RTR | VIC | Loddon Shire Council | Old Boort Rd (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$44,919 | \$44,919 | May-22 | Jun-22 |
| 114856-21VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$15,540 | \$15,540 | May-22 | Jun-22 |
| 114857-21SA-RTR | SA | Northern Areas Council | Georgetown-Narridy Road | To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2021-22 | \$111,673 | \$111,673 | Oct-21 | Feb-22 |
| 114858-21VIC-RTR | VIC | Horsham Rural City Council | Don Street, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$5,241 | \$5,241 | May-22 | May-22 |
| 114859-21SA-RTR | SA | Northern Areas Council | Narridy-Redhill Road,(rural road) | To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.1 metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2021-22 | \$78,190 | \$78,190 | Dec-21 | Apr-22 |
| 114860-21NSW-RTR | NSW | Bogan Shire Council | Booramugga Road (Rural Road) | Re-shape 1kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$22,975 | \$22,975 | Jun-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 114861-21SA-RTR | SA | Northern Areas Council | Yatina Road | To resurface the road with a natural rubble. It will be applied 7 metres wide and 0.1 metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2021-22 | \$134,569 | \$149,072 | Nov-21 | Apr-22 |
| 114862-21VIC-RTR | VIC | Loddon Shire Council | Rheola Arnold Rd (Rural Rd) | It is proposed to apply a new seal. | 2022-23 | \$6,271 | \$6,271 | May-22 | Jun-22 |
| 114867-21NSW-RTR | NSW | Bogan Shire Council | Buddabadah Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$14,781 | \$14,781 | Sep-21 | Dec-21 |
| 114868-21VIC-RTR | VIC | Horsham Rural City Council | Lukin Court, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$8,096 | \$8,096 | Oct-21 | Nov-21 |
| 114869-21VIC-RTR | VIC | Horsham Rural City Council | Noske Place, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$7,921 | \$7,921 | Apr-22 | May-22 |
| 114870-21VIC-RTR | VIC | Horsham Rural City Council | Pioneer Court, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$11,539 | \$11,539 | Oct-21 | Nov-21 |
| 114871-21VIC-RTR | VIC | Horsham Rural City Council | Pryors Road, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$10,962 | \$10,962 | May-22 | May-22 |
| 114872-21VIC-RTR | VIC | Horsham Rural City Council | Ritchie Court, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$2,260 | \$2,260 | May-22 | May-22 |
| 114873-21VIC-RTR | VIC | Horsham Rural City Council | Creasey Court, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$13,866 | \$13,866 | May-22 | May-22 |
| 114875-21VIC-RTR | VIC | Horsham Rural City Council | Hardinghams Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$26,219 | \$26,219 | Oct-21 | Nov-21 |
| 114876-21WA-RTR | WA | Shire of Kojoonup | Boscabel Road (Rural Road) | Reseal for 2Kms | 2021-22 | \$103,682 | \$103,682 | Oct-21 | Mar-22 |
| 114877-21WA-RTR | WA | Shire of Kojoonup | Mather Road, Kojoonup | Form pavement to 9m and seal to 7m | 2021-22 | \$150,000 | \$164,418 | Aug-21 | Feb-22 |
| 114878-21WA-RTR | WA | Shire of Kojoonup | Spring Street, Kojoonup | Hotmix the full length | 2022-23 | \$102,594 | \$200,000 | Feb-22 | Apr-22 |
| 114879-21NSW-RTR | NSW | Bogan Shire Council | Mulla Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$33,281 | \$33,281 | Oct-21 | Dec-21 |
| 114880-21VIC-RTR | VIC | Horsham Rural City Council | Jung North Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$46,891 | \$46,891 | Oct-21 | Nov-21 |
| 114881-21NSW-RTR | NSW | Bogan Shire Council | Gibsons Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$25,410 | \$25,410 | Oct-21 | Oct-21 |
| 114882-21VIC-RTR | VIC | Horsham Rural City Council | Kalkee East Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$28,051 | \$28,051 | Oct-21 | Nov-21 |
| 114883-21NSW-RTR | NSW | Bogan Shire Council | Peisley Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$40,607 | \$40,607 | Oct-21 | Jun-23 |
| 114884-21NSW-RTR | NSW | Bogan Shire Council | Plummers Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$34,924 | \$34,924 | Oct-21 | Oct-21 |
| 114885-21VIC-RTR | VIC | Horsham Rural City Council | Kalkee East Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$37,118 | \$37,118 | Oct-21 | Nov-21 |
| 114886-21VIC-RTR | VIC | Horsham Rural City Council | Laharum Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$10,302 | \$10,302 | Oct-21 | Nov-21 |
| 114887-21NSW-RTR | NSW | Bogan Shire Council | Drumeys Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2022-23 | \$60,544 | \$60,544 | Jan-22 | May-22 |
| 114888-21SA-RTR | SA | Wakefield Regional Council | Lower Templeton Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2021-22 | \$66,530 | \$133,063 | Jul-21 | Aug-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 114889-21NSW-RTR | NSW | Bogan Shire Council | Colane Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$62,495 | \$62,495 | Sep-21 | Mar-22 |
| 114890-21NSW-RTR | NSW | Bogan Shire Council | Okeh Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$74,777 | \$74,777 | Jul-21 | Mar-22 |
| 114891-21NSW-RTR | NSW | Bogan Shire Council | Dandaloo Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$25,550 | \$25,550 | Nov-21 | Nov-21 |
| 114892-21VIC-RTR | VIC | Horsham Rural City Council | Laharum Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$4,588 | \$4,588 | Oct-21 | Nov-21 |
| 114893-21NSW-RTR | NSW | Bogan Shire Council | Warrah Road (Rural Road) | Re-shape 1 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$23,994 | \$23,994 | Nov-21 | Nov-21 |
| 114894-21NSW-RTR | NSW | Bogan Shire Council | Bobadah Road (Rural Road) | Re-shape 3 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$97,722 | \$97,722 | Aug-21 | Sep-21 |
| 114895-21VIC-RTR | VIC | Horsham Rural City Council | Laharum Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$9,365 | \$9,365 | Oct-21 | Nov-21 |
| 114896-21VIC-RTR | VIC | Horsham Rural City Council | Noradjuha Silo Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$13,110 | \$13,110 | Apr-22 | May-22 |
| 114898-21VIC-RTR | VIC | Horsham Rural City Council | Old Minyip Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$39,053 | \$39,053 | Oct-21 | Nov-21 |
| 114899-21VIC-RTR | VIC | Horsham Rural City Council | Polkemmet East School Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$19,196 | \$19,196 | May-22 | May-22 |
| 114900-21VIC-RTR | VIC | Horsham Rural City Council | Polkemmet East School Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$16,060 | \$16,060 | May-22 | May-22 |
| 114902-21TAS-RTR | TAS | Meander Valley Council | Westwood Road, Hagley | Reconstruction of a failed section of road pavement, approximately 1,300m in total. | 2021-22 | \$286,727 | \$286,727 | Sep-21 | Mar-22 |
| 114903-21VIC-RTR | VIC | Horsham Rural City Council | Robertson Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$49,193 | \$49,193 | Oct-21 | Nov-21 |
| 114904-21TAS-RTR | TAS | Meander Valley Council | Cheshunt Road, Western Creek | Renewal of existing concrete drain. | 2021-22 | \$97,376 | \$97,376 | Nov-21 | Apr-22 |
| 114905-21VIC-RTR | VIC | Horsham Rural City Council | Three Chain Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$46,523 | \$46,523 | Oct-21 | Nov-21 |
| 114906-21VIC-RTR | VIC | Horsham Rural City Council | Three Chain Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$43,966 | \$43,966 | Oct-21 | Nov-21 |
| 114907-21TAS-RTR | TAS | Meander Valley Council | Cheshunt Road, Western Creek | Renewal of existing concrete drain | 2021-22 | \$127,048 | \$127,048 | Nov-21 | Apr-22 |
| 114908-21TAS-RTR | TAS | Meander Valley Council | Selbourne Road, Hagely | Replacement and widening of bridge superstructure | 2021-22 | \$363,182 | \$525,750 | Sep-21 | May-22 |
| 114909-21VIC-RTR | VIC | Horsham Rural City Council | Tooen Mitre Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$16,348 | \$16,348 | Oct-21 | Nov-21 |
| 114910-21VIC-RTR | VIC | Horsham Rural City Council | Tooen Mitre Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$20,128 | \$20,128 | Oct-21 | Nov-21 |
| 114911-21VIC-RTR | VIC | Horsham Rural City Council | Tooen Mitre Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$9,861 | \$9,861 | Oct-21 | Nov-21 |
| 114912-21WA-RTR | WA | City of Subiaco | Lums Lane (R.O.W) | Profiling as required including resurfacing the existing pavement with 25mm Dense graded asphalt. Length of laneway- 125 metres, width-4 metres , Total area- 500 m2 | 2021-22 | \$18,000 | \$22,000 | Sep-21 | Oct-21 |
| 114913-21VIC-RTR | VIC | Horsham Rural City Council | Tooen Mitre Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$45,217 | \$45,217 | Oct-21 | Nov-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 114914-21VIC-RTR | VIC | Horsham Rural City Council | Tuckers Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2021-22 | \$31,246 | \$31,246 | Oct-21 | Nov-21 |
| 114917-21VIC-RTR | VIC | Horsham Rural City Council | Wyn Wyn Road, (rural road) | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$17,601 | \$17,601 | Apr-22 | May-22 |
| 114918-21VIC-RTR | VIC | Horsham Rural City Council | Pryors Road, Horsham, 3400 | Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage. | 2022-23 | \$20,132 | \$20,132 | May-22 | May-22 |
| 114919-21QLD-RTR | QLD | Cloncurry Shire Council | Sir Hudson Fysh Drive, Cloncurry | Removal of existing pavement, rehabilitate underground infrastructure, widen existing formation and replace sealed pavement. Linemarking, new road furniture and rehabilitation of adjoining pedestrian access will also be undertaken as part of the upgrade works. | 2022-23 | \$692,019 | \$3,010,925 | Mar-22 | Jun-22 |
| 114920-21NSW-RTR | NSW | Richmond Valley Council | Farley Street Casino NSW 2470 | Construct dish drains adjacent to road to better allow drainage of the street and pavement. Correct shape and cross fall with additional road base and reseal wearing course. | 2022-23 | \$295,498 | \$295,498 | Apr-22 | Jan-23 |
| 114921-21NSW-RTR | NSW | Richmond Valley Council | Cedar Avenue Casino NSW 2470 | Reconstruct Kerb and gutter, rehabilitate road pavement with the additional road base to correct cross fall, cement stabilise and reseal over works. | 2021-22 | \$50,000 | \$50,000 | Dec-21 | Dec-21 |
| 114923-21NSW-RTR | NSW | Richmond Valley Council | Tomki Tatham Road, Tatham NSW 2471 | Rehabilitate road pavement , import additional base to create cross fall , reseal surface and reshape road side drainage. | 2021-22 | \$9,043 | \$200,000 | Sep-21 | Nov-21 |
| 114924-21NSW-RTR | NSW | Richmond Valley Council | Fogwells Road, Yorklea NSW 2470 | Rehabilitate road pavement , import additional base to create cross fall , reseal surface and reshape road side drainage. | 2021-22 | \$380,000 | \$460,000 | Jul-21 | Oct-21 |
| 114925-21QLD-RTR | QLD | Gympie Regional Council | Tandur Road, Tandur | Construct a new two lane reinforced concrete bridge with sealed road approaches. New bridge to include bridge rail across the bridge and guard rail on the approaches to improve safety given the constrained geometry at the bridge location. The new bridge will give access to heavy vehicles across Six Mile Creek, reducing heavy vehicle travel times. | 2021-22 | \$99,302 | \$3,537,500 | Sep-21 | Dec-22 |
| 114926-21QLD-RTR | QLD | Gympie Regional Council | Tandur Road, Tandur | Widen and bitumen seal Tandur Road to give a final trafficable width of 7.0m (2 x 3.5m traffic lanes). | 2022-23 | \$2,624,302 | \$2,624,302 | Apr-22 | Apr-23 |
| 114927-21QLD-RTR | QLD | Redland City Council | Avalon Road, Sheldon | The road requires pavement rehabilitation and resurfacing, Length: 4,470m, Width: 7m. | 2021-22 | \$550,000 | \$818,764 | Oct-21 | Dec-21 |
| 114929-21QLD-RTR | QLD | Redland City Council | Degen Road, Capalaba | The road requires pavement rehabilitation and resurfacing, Length: 690m, Width: 8m. | 2021-22 | \$200,000 | \$313,492 | Dec-21 | Feb-22 |
| 114930-21VIC-RTR | VIC | Horsham Rural City Council | Black Range Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$198,579 | \$198,579 | Jun-22 | Jun-22 |
| 114933-21VIC-RTR | VIC | Horsham Rural City Council | Banyena Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2021-22 | \$98,987 | \$98,987 | Jul-21 | Sep-21 |
| 114934-21SA-RTR | SA | Corporation of the City of Norwood Payneham & St Peters | Shelley Street | An asphalt deep lift reconstruction of the pavement is to be undertaken to provide a suitable pavement and wearing course for the designated design life. | 2021-22 | \$362,298 | \$462,089 | May-21 | Jun-21 |
| 114936-21VIC-RTR | VIC | Horsham Rural City Council | Drendels Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2021-22 | \$59,394 | \$59,394 | Oct-21 | Nov-21 |
| 114937-21VIC-RTR | VIC | Horsham Rural City Council | Finlaysons Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2021-22 | \$73,525 | \$73,525 | Jul-21 | Sep-21 |
| 114938-21VIC-RTR | VIC | Horsham Rural City Council | Mokepilly Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2021-22 | \$31,680 | \$31,680 | Jul-21 | Sep-21 |
| 114939-21VIC-RTR | VIC | Horsham Rural City Council | Taylor's Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2021-22 | \$32,471 | \$32,471 | Oct-21 | Oct-21 |
| 114940-21VIC-RTR | VIC | Horsham Rural City Council | Walshs Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2021-22 | \$24,474 | \$24,474 | Oct-21 | Nov-21 |
| 114944-21SA-RTR | SA | City of Port Lincoln | Flinders Highway, Port Lincoln | Spray Seal Reseal and Ancillary Works. | 2021-22 | \$181,639 | \$181,639 | Jun-21 | Sep-21 |
| 114946-21SA-RTR | SA | District Council of Loxton Waikerie | Fairweather Avenue, Loxton North | 7mm stone and bitumen reseal over existing seal - 670m in length reseal | 2021-22 | \$76,855 | \$76,855 | Apr-21 | Jun-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 114947-21VIC-RTR | VIC | Greater Bendigo City Council | Allies Road, Myers Flat | Reconstruction of road pavement | 2022-23 | \$1,626,823 | \$1,997,567 | Jan-22 | May-22 |
| 114948-21VIC-RTR | VIC | Greater Bendigo City Council | Axedale-Kimbolton Road, Eppalock | Reconstruction of road pavement | 2021-22 | \$619,093 | \$619,093 | Jul-21 | Mar-22 |
| 114949-21SA-RTR | SA | District Council of Loxton Waikerie | Detour Road, Peebinga | Road Pavement to be increased to 200mm thickness. The Road is to be crowned to deal with Drainage issues | 2021-22 | \$120,569 | \$120,569 | Feb-21 | Mar-21 |
| 114950-21VIC-RTR | VIC | Casey City Council | Tooradin Station Road | Length of the seal will be from Manks Road to Railway Line (limit of work to be up to the railway line land parcel), 7 metre wide road with roll-over kerbs, maintaining existing drainage swell with kerb outfalls. Street lighting work. By resealing and upgrading the local road it will facilitate better access and improve safety. The resealing of the road provides better accessibility, improved road asset condition and will lead to a more well-connected safe, accessible and efficient local road network | 2023-24 | \$1,633,695 | \$1,900,000 | Jul-23 | Jun-24 |
| 114951-21VIC-RTR | VIC | Merri-bek City Council | Wellington Street, Coburg | The works undertaken will be the design and reconstruction of the road. This involves 1. installation of underground drainage 2. renewal of the existing pavement and asphalt surface 3. replacement of the existing kerb and channel | 2021-22 | \$432,330 | \$1,200,000 | Dec-21 | Jun-22 |
| 114952-21VIC-RTR | VIC | South Gippsland Shire Council | Mirboo Yarragon Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2020-21 | \$157,065 | \$157,065 | Jul-20 | Oct-20 |
| 114953-21VIC-RTR | VIC | South Gippsland Shire Council | Mount Vernon Road (Rural Road) | It is proposed to place a new wearing course 100 millimetres in depth of 20 millimetre crushed rock. | 2020-21 | \$114,201 | \$114,201 | Nov-20 | Dec-20 |
| 114954-21VIC-RTR | VIC | South Gippsland Shire Council | Dollar Woorarra West Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2020-21 | \$82,806 | \$82,806 | Jul-20 | Sep-20 |
| 114984-21VIC-RTR | VIC | South Gippsland Shire Council | Old Thorpdale Road (Rural Road) | It is proposed to place a new wearing course 100 millimetres in depth of 20 millimetre crushed rock | 2020-21 | \$83,856 | \$83,856 | Jul-20 | Jan-21 |
| 114985-21VIC-RTR | VIC | South Gippsland Shire Council | Harding Lawson Road (Rural Road) | It is proposed to replace the existing culverts with new 3 rows of 1.8 meter culverts with new aprons, wingwalls and headwalls. | 2021-22 | \$135,524 | \$145,501 | Jan-21 | Mar-21 |
| 114986-21NSW-RTR | NSW | Muswellbrook Shire Council | Lorne Street, Muswellbrook | Construction of new storm water drainage including pipes, kerb and gutter, new kerb inlets and new AC road pavement. | 2021-22 | \$577,898 | \$1,091,767 | Oct-21 | Jan-23 |
| 114987-21SA-RTR | SA | Corporation of the City of Whyalla | Farrel Street, Whyalla | Renew surface with 50mm asphalt. | 2021-22 | \$113,963 | \$136,770 | Jul-21 | Jul-21 |
| 114988-21SA-RTR | SA | Corporation of the City of Whyalla | Broadbent Terrace, Whyalla | 50mm C320 Asphalt, plane and reinstate new surface | 2021-22 | \$186,328 | \$228,562 | Jul-21 | Jul-21 |
| 114989-21SA-RTR | SA | Corporation of the City of Whyalla | Forsyth Street, Whyalla | 50mm C320 Asphalt, full profile and reinstate | 2021-22 | \$55,490 | \$61,845 | Oct-21 | Nov-21 |
| 114990-21NSW-RTR | NSW | Liverpool City Council | Wilson Road, Hinchinbrook | Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed. | 2022-23 | \$573,348 | \$573,348 | Feb-22 | May-22 |
| 114991-21NSW-RTR | NSW | Liverpool City Council | Old Kurrajong Road, Casula | Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed. | 2022-23 | \$593,306 | \$593,306 | Apr-22 | Jul-22 |
| 114992-21NSW-RTR | NSW | Liverpool City Council | Wattle Grove Drive, Wattle Grove | Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed. | 2022-23 | \$197,906 | \$197,906 | Apr-22 | Jul-22 |
| 114993-21VIC-RTR | VIC | Greater Shepparton City Council | Packham Street, Shepparton | Install new drainage and road pavement and asphalt wearing course. | 2022-23 | \$444,544 | \$1,100,000 | Jan-22 | Mar-22 |
| 114994-21VIC-RTR | VIC | City of Port Phillip | Chapel Street, St Kilda | 40mm thick size 10 asphalt wearing course along 408m and width 8.9m (area = 3631.20 m2) | 2022-23 | \$126,842 | \$258,022 | Jun-22 | Jun-22 |
| 114995-21VIC-RTR | VIC | Whitehorse City Council | Asquith Street, Box Hill South | It is proposed to rehabilitate the pavement where required, resurface, provide new kerb and channel, upgrade footpath where required, new vehicle crossings and drainage improvements | 2022-23 | \$365,440 | \$569,223 | Mar-22 | Jun-22 |
| 114996-21VIC-RTR | VIC | Greater Shepparton City Council | Clive Street, Shepparton | Install new kerb and channel and drainage pits , realign pedestrian crossings , install new asphalt overlay surfacing | 2021-22 | \$647,160 | \$647,160 | Oct-21 | Oct-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 114997-21VIC-RTR | VIC | Greater Shepparton City Council | Elizabeth Street, Mooroopna | Install traffic calming devices including roundabout at intersection of Ann Street and Elizabeth , replace failed kerb and channel , install new asphalt surface overlay. | 2021-22 | \$941,792 | \$941,792 | Oct-21 | Nov-21 |
| 114998-21VIC-RTR | VIC | Whitehorse City Council | Enterprise Way, Mitcham | It is proposed to remove the existing brick pavement and construct a new concrete pavement, possible new kerb and channel and minor drainage improvements | 2022-23 | \$71,000 | \$253,021 | Nov-22 | Dec-22 |
| 114999-21VIC-RTR | VIC | Whitehorse City Council | Henry Street, Box Hill. | It is proposed to rehabilitate the pavement where required, resurface, provide new kerb and channel, upgrade footpath where required, new vehicle crossings and drainage improvements. | 2022-23 | \$235,000 | \$298,177 | Jan-22 | Apr-22 |
| 115000-21SA-RTR | SA | District Council of Franklin Harbour | Beach Road, Cowell | construct base and apply 14/7 two coat spray seal | 2021-22 | \$221,461 | \$221,461 | Oct-21 | Dec-22 |
| 115001-21NSW-RTR | NSW | Hunter's Hill Council | Collingwood Street, Woolwich | Road reconstruction and embankment stability: -Install 17 pile sheets to depth of 6m. -Full depth road reconstruction -Backfill and stabilise embankment - Install new drainage system | 2021-22 | \$82,737 | \$700,000 | Aug-21 | Dec-21 |
| 115002-21NSW-RTR | NSW | Penrith City Council | Copeland Street, Kingswood | It is proposed to mill a pavement to a depth of 175mm and to fill with asphalt for a length of 387 metres and a width of 12.1 metres. | 2022-23 | \$451,303 | \$451,303 | Mar-22 | Jun-22 |
| 115003-21NSW-RTR | NSW | Penrith City Council | Swallow Drive, Erskine Park | It is proposed to mill pavement to a depth of 130mm and to provide 130mm deeplift asphalt pavement for a length of 250 metres and a width of 12.1 metres. | 2021-22 | \$271,323 | \$271,323 | Sep-21 | Nov-21 |
| 115004-21NSW-RTR | NSW | Penrith City Council | Colorado Drive, St Clair | It is proposed to mill pavement to a depth of 130mm and to provide 130mm deeplift asphalt pavement for a length of 250 metres and a width of 12.1 metres. | 2022-23 | \$256,080 | \$256,080 | Jan-22 | Feb-22 |
| 115005-21NSW-RTR | NSW | Penrith City Council | Glenmore Parkway, Glenmore Park | It is proposed to mill pavement to a depth of 130mm and to provide 130mm deeplift asphalt pavement for a length of 280 metres and a width of 8.0 metres. | 2021-22 | \$326,171 | \$326,171 | Nov-21 | Nov-21 |
| 115006-21NSW-RTR | NSW | Tamworth Regional Council | Showground Road, Taminda | Pavement reconstruction and widening, including installation of kerb and gutter | 2020-21 | \$203,234 | \$203,234 | Jul-20 | Sep-20 |
| 115007-21NSW-RTR | NSW | Penrith City Council | Littlefields Road, Mulgoa | It is proposed to widen and heavy patch the pavement where required and to provide 50mm asphalt overlay for a length of 400 metres and a width of 7.5 metres. | 2021-22 | \$296,155 | \$296,155 | Sep-21 | Oct-21 |
| 115008-21WA-RTR | WA | Shire of Denmark | Ocean beach road (Rural Road) | reconstruct pavement, reseal surface and improve drainage. | 2021-22 | \$121,120 | \$414,000 | Dec-21 | Mar-22 |
| 115009-21TAS-RTR | TAS | Central Coast Council | Old Kindred Road, Forth (Rural) | Realignment of intersection to improve road safety | 2022-23 | \$200,000 | \$250,000 | Feb-22 | Nov-23 |
| 115010-21NSW-RTR | NSW | Tamworth Regional Council | Gowrie Road, Gowrie | Remix and stabilise existing pavement, then reseal. | 2020-21 | \$88,252 | \$88,252 | Nov-20 | Feb-21 |
| 115011-21WA-RTR | WA | Shire of Denmark | Ocean beach road (Rural Road) | reconstruct pavement, improve drainage and reseal | 2022-23 | \$142,000 | \$426,000 | Feb-22 | Apr-22 |
| 115012-21TAS-RTR | TAS | Central Coast Council | Copes Road, Riana (Rural) | Widening of sealed section of Copes Rd including intersection improvements | 2022-23 | \$80,000 | \$150,000 | Mar-22 | Jun-23 |
| 115013-21NSW-RTR | NSW | Fairfield City Council | Bonnyrigg Avenue, Bonnyrigg 2177 | The proposed works include the replacement of road pavement with asphalt and resurfacing with hot mix asphalt. Length 633m, width=12.0m, Area =7520m2 | 2021-22 | \$913,112 | \$999,698 | Oct-21 | May-22 |
| 115014-21NSW-RTR | NSW | Fairfield City Council | Bossley Road, Bossley Park 2176 | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area by hot mix asphalt. Length 157m, width=12.6m, Area =1991m2 | 2022-23 | \$215,642 | \$215,642 | Apr-22 | May-22 |
| 115015-21NSW-RTR | NSW | Fairfield City Council | Byrne Place, Prairiewood 2176 | The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area by hot mix asphalt. Length 135m, width=8.5m, Area =1215m2 | 2022-23 | \$41,012 | \$41,012 | Apr-22 | May-22 |
| 115016-21WA-RTR | WA | City of Bayswater | Marriot Way, Morley | Resealing of road 563m long including drainage and associated works and 6.2m wide with 25mm asphalt kerb to kerb. A =3491 m2 | 2021-22 | \$47,018 | \$47,018 | Dec-21 | Feb-22 |
| 115017-21WA-RTR | WA | City of Bayswater | Banksia Road, Morley | Resealing of road 569m long including drainage and associated works. Width of road 7.6m with 25mm asphalt kerb to kerb. A =4324 m2 | 2021-22 | \$61,049 | \$61,049 | Dec-21 | Feb-22 |
| 115018-21WA-RTR | WA | City of Bayswater | Bluegum Road, Morley | Resealing of road 547m long including kerbing, drainage and associated works. Width of road 7.5m with 25mm asphalt kerb to kerb. A =4103 m2 | 2021-22 | \$101,681 | \$101,681 | Dec-21 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 115019-21WA-RTR | WA | City of Bayswater | Westlake Road, Morley | Resealing of road 691m long including drainage and associated works. Width of road 7.1m wide with 25mm asphalt kerb to kerb. A =4906 m2 | 2021-22 | \$74,640 | \$74,640 | Dec-21 | Apr-22 |
| 115020-21WA-RTR | WA | Shire of Kondinin | Hyden-Norseman Road (Rural Road) | Gravel Sheetting and reseal of crossroads approximately 5km of road | 2021-22 | \$252,922 | \$252,922 | Jul-21 | Mar-22 |
| 115021-21WA-RTR | WA | City of Bayswater | Napier Road, Morley | Resealing of road 832m long including drainage and associated works. Width of road 6.8m with 25mm asphalt kerb to kerb. A =5658 m2 | 2021-22 | \$96,257 | \$96,257 | Oct-21 | Nov-21 |
| 115022-21WA-RTR | WA | Shire of Kondinin | Whyte Road, (Rural Road) | Forming and gravel sheetting approximately 4km of road | 2021-22 | \$127,203 | \$128,273 | Jul-21 | Apr-22 |
| 115023-21WA-RTR | WA | Shire of Kondinin | Worland Road, (Rural Road) | Forming and Gravel Sheetting various sections approximately 4km of road | 2022-23 | \$126,292 | \$148,880 | Apr-22 | Jun-22 |
| 115024-21WA-RTR | WA | City of Rockingham | Mundijong Road Baldivis | Realigning below standard curves, construction of median island, shoulder widening and installation of streetlights. | 2021-22 | \$327,359 | \$2,642,856 | Aug-21 | Jun-22 |
| 115025-21WA-RTR | WA | City of Rockingham | Mandurah Road, Baldivis | Resurfacing | 2021-22 | \$321,257 | \$874,639 | Sep-21 | May-22 |
| 115026-21WA-RTR | WA | City of Rockingham | Colville Street, Waikiki | Resurfacing | 2021-22 | \$84,118 | \$84,118 | Sep-21 | Feb-22 |
| 115027-21WA-RTR | WA | City of Rockingham | Memorial Drive, Rockingham | Resurfacing | 2021-22 | \$89,573 | \$89,573 | Sep-21 | Dec-21 |
| 115028-21TAS-RTR | TAS | Central Coast Council | Stotts Road, Riana (Rural) | Replacement of existing bridge with two lane concrete bridge | 2021-22 | \$450,000 | \$460,000 | Oct-21 | Apr-22 |
| 115029-21WA-RTR | WA | City of Subiaco | ROW 334 (Right of Way), Shenton Park | Profile the existing pavement and resurface it with 25mm thick Dense graded asphalt. Length- 125.0 metres, Width- 4.0 metres, Area- 500 m2 | 2021-22 | \$18,000 | \$22,800 | Sep-21 | Oct-21 |
| 115030-21TAS-RTR | TAS | Central Coast Council | Trevor Street, Ulverstone | Reconstruct and rehabilitate failed sections. Improve drainage to prevent failures re-occurring. Length of failed sections (stage 1) 180m. Width varies, average 2.0m. | 2021-22 | \$184,758 | \$200,000 | Nov-21 | Nov-23 |
| 115031-21WA-RTR | WA | City of Subiaco | ROW 337 (Right of Way), Shenton Park | Profile the existing pavement by 20 mm and resurface it with 25 mm Dense Graded asphalt. Length - 90 metres, Width- 5 metres, Area- 450m2 | 2021-22 | \$18,000 | \$24,000 | Sep-21 | Oct-21 |
| 115033-21VIC-RTR | VIC | Macedon Ranges Shire Council | Kyneton-Springhill Road, Kyneton | Road reconstruction and widening, including pavement stabilisation, which will improve conditions for heavy vehicles. | 2021-22 | \$351,706 | \$351,706 | Feb-21 | Apr-22 |
| 115034-21VIC-RTR | VIC | Macedon Ranges Shire Council | Lauriston Reservoir Road, Kyneton | Road reconstruction, including stabilisation of subgrade and widening of pavement | 2022-23 | \$532,085 | \$532,085 | Mar-22 | May-22 |
| 115037-21QLD-RTR | QLD | Torres Shire Council | Victoria Parade, Thursday Island | The reconstruction of the road in 95 linear metres of concrete to improve the resilience and strength of the road in front of local businesses | 2021-22 | \$13,348 | \$946,940 | Feb-21 | Apr-21 |
| 115038-21WA-RTR | WA | Shire of Sandstone | Menzies Sandstone Road (rural road) | Construction of Levee Banks to direct water through culverts, building up road surface by 300mm and clear and reinstate roadside drainage. | 2022-23 | \$287,286 | \$287,286 | Jan-22 | Mar-22 |
| 115040-21SA-RTR | SA | City of Tea Tree Gully | Memorial Drive | The rehabilitation of the road by replacing the road pavement and surface | 2021-22 | \$796,704 | \$796,704 | Aug-21 | Jun-22 |
| 115041-21VIC-RTR | VIC | Wangaratta Rural City Council | Swan Street | Works include milling out a section of damaged asphalt, approximately 485m2 and replace asphalt layer up to 40mm. | 2021-22 | \$72,326 | \$72,326 | Aug-21 | Dec-21 |
| 115042-21NSW-RTR | NSW | Narrandera Shire Council | Galore Park Road (rural road) | resheet with gravel 100mm thick and 5 meters wide | 2021-22 | \$35,768 | \$35,768 | Aug-21 | Dec-21 |
| 115043-21NSW-RTR | NSW | Narrandera Shire Council | Druces Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$22,185 | \$22,185 | Aug-21 | Dec-21 |
| 115044-21VIC-RTR | VIC | Wangaratta Rural City Council | Vincent Road | Works include milling out a section of damaged asphalt, approximately 330m2 and replace asphalt layer up to 40mm. | 2021-22 | \$61,489 | \$61,489 | Aug-21 | Jan-22 |
| 115045-21NSW-RTR | NSW | Narrandera Shire Council | Holloway Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$64,934 | \$64,934 | Aug-21 | Jun-22 |
| 115046-21NSW-RTR | NSW | Narrandera Shire Council | Baldwins Road (rural road) | resheet with gravel 100mm thick and 5 meters wide | 2021-22 | \$19,723 | \$19,723 | Aug-21 | Mar-22 |
| 115047-21NSW-RTR | NSW | Narrandera Shire Council | Pethers Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$7,891 | \$7,891 | Sep-21 | Dec-21 |
| 115048-21NSW-RTR | NSW | Narrandera Shire Council | Pinehope Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$25,311 | \$25,311 | Aug-21 | Dec-21 |
| 115049-21VIC-RTR | VIC | Wangaratta Rural City Council | Garnet Avenue | Reconstruct drainage and install new kerb and channel to improve water harvesting, in addition to resealing poor sections of pavement. | 2021-22 | \$77,160 | \$77,160 | Sep-21 | Jun-22 |
| 115050-21NSW-RTR | NSW | Narrandera Shire Council | Bogolong Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$44,487 | \$44,487 | Sep-21 | Dec-21 |
| 115051-21VIC-RTR | VIC | Wangaratta Rural City Council | Younger Street | Reconstruct drainage and install new kerb and channel to improve water harvesting, in addition to resealing sections of pavement. | 2021-22 | \$120,685 | \$120,685 | Sep-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 115052-21QLD-RTR | QLD | Scenic Rim Regional Council | Kerry Road (rural road) | Proposed road works include pavement reconstruction with subgrade lime stabilisation for parts of the project, culverts/pipes upgrade, bitumen sealing and vegetation clearing to achieve seven meter wide road formation. | 2021-22 | \$1,089,053 | \$2,869,051 | Aug-21 | Nov-22 |
| 115053-21WA-RTR | WA | Shire of Mukinbudin | Bonnie Rock - Lake Brown Rd (Rural Road) | Over the entire nominated section carry out reconstruction and gravel resheet with 150mm of gravel. | 2021-22 | \$100,000 | \$115,977 | Jul-21 | Feb-22 |
| 115054-21QLD-RTR | QLD | Isaac Regional Council | Wuthung Road (Rural Road) | Tying of pavement to subgrade and importing and layout of 150mm of gravel material. | 2021-22 | \$283,738 | \$465,612 | Jan-21 | Mar-21 |
| 115192-21QLD-RTR | QLD | Burke Shire Council | Floraville Road (rural road) | Replacement and improvement of two culverts along Floraville Road. Reconstruct reinforced box culverts to current engineering standards. | 2021-22 | \$78,739 | \$450,000 | Nov-21 | Jun-22 |
| 115193-21NSW-RTR | NSW | Hornsby Shire Council | Colah Road, Mount Colah | Road reconstruction including pavement reconstruction, kerb and gutter and drainage improvements. | 2021-22 | \$435,769 | \$1,000,000 | Sep-21 | Dec-21 |
| 115194-21NSW-RTR | NSW | Tamworth Regional Council | Mt Lindsay Road, Lindsay | Supply, place and compact 100mm of gravel to the existing alignment and width | 2021-22 | \$62,279 | \$149,274 | May-21 | Jun-21 |
| 115195-21QLD-RTR | QLD | Noosa Shire Council | Griffith Avenue, Tewantin | Road safety improvements including pavement rehab, kerb repairs and linemarking improvements. | 2021-22 | \$344,039 | \$413,528 | Aug-21 | Feb-22 |
| 115196-21QLD-RTR | QLD | Noosa Shire Council | Pioneer Road, Pomona | Road safety improvements including renewal of road wearing course. Improvements to drainage also made by improving the flow of water next to road, preventing 'standing' water | 2021-22 | \$273,009 | \$273,009 | Aug-21 | Jan-22 |
| 115197-21QLD-RTR | QLD | Noosa Shire Council | School Street, Pomona | Road safety improvements including renewal of road wearing course. Improvements to drainage also made by improving the flow of water next to road | 2021-22 | \$173,298 | \$173,298 | Aug-21 | Jan-22 |
| 115198-21QLD-RTR | QLD | Burdekin Shire Council | Rita Island Road, Jarvisfield, | Reconstruction of 900m of failed pavement and widening of pavement to 7.6m | 2021-22 | \$300,000 | \$600,000 | Jul-21 | Nov-21 |
| 115199-21QLD-RTR | QLD | Burdekin Shire Council | Sheepstation Creek Road, Airville | Reconstruction of failed pavements, widening of 1.6km section of road and replacement of culverts | 2021-22 | \$320,261 | \$595,000 | Jul-21 | Oct-21 |
| 115200-21VIC-RTR | VIC | South Gippsland Shire Council | Falls Road (Rural) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2022-23 | \$598,268 | \$598,268 | Jul-22 | May-23 |
| 115278-21VIC-RTR | VIC | South Gippsland Shire Council | Grand Ridge Road (Rural) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2022-23 | \$379,853 | \$379,853 | Jan-22 | Jun-22 |
| 115279-21VIC-RTR | VIC | South Gippsland Shire Council | Boolarra Mirboo North Road (Rural) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2022-23 | \$452,249 | \$452,249 | Jan-22 | Jun-22 |
| 115280-21VIC-RTR | VIC | South Gippsland Shire Council | Mount Eccles Road (Rural) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2022-23 | \$475,604 | \$475,604 | Mar-22 | Jun-22 |
| 115281-21VIC-RTR | VIC | Frankston City Council | Foot Street, Frankston | Works include pavement rehabilitation between Hastings Road and Williams Street to address underlying pavement issues and asphalt resurfacing of the section between Williams Street and Warrain Street to provide a smooth and safe driving surface for users and prolong the life of the road. Dilapidated sections of concrete kerb and channel will also be replaced as part of this project. | 2021-22 | \$485,440 | \$485,440 | Nov-21 | Feb-22 |
| 115282-21NSW-RTR | NSW | Warrumbungle Shire Council | Indians Lane (rural road) | Overlay the existing surface with 100mm compacted road base, mix with chemical additive and widen bitumen seal to 6 metres. | 2021-22 | \$178,952 | \$178,952 | Sep-21 | Feb-22 |
| 115283-21NSW-RTR | NSW | Warrumbungle Shire Council | Indians Lane (rural road) | Overlay existing surface with 100mm compacted road base. | 2021-22 | \$60,097 | \$60,097 | Aug-21 | Sep-21 |
| 115285-21NSW-RTR | NSW | Warrumbungle Shire Council | Tongy Lane (rural road) | Overlay the existing surface with 100mm compacted road base, mix with chemical additive and widen bitumen seal to 6 metres. | 2021-22 | \$90,838 | \$363,351 | Oct-21 | Apr-22 |
| 115286-21NSW-RTR | NSW | Warrumbungle Shire Council | Dennykymine Road (rural road) | Overlay existing surface with 100mm compacted road base. | 2021-22 | \$80,000 | \$80,000 | Sep-21 | Dec-22 |
| 115287-21NSW-RTR | NSW | Warrumbungle Shire Council | Avonside Road (rural road) | Overlay existing surface with 100mm compacted road base. | 2021-22 | \$78,272 | \$86,002 | Oct-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 115288-21NSW-RTR | NSW | Warrumbungle Shire Council | Wongoni Road (rural road) | Overlay existing surface with 100mm compacted road base. | 2022-23 | \$51,731 | \$51,731 | Jun-22 | Jun-22 |
| 115366-21NSW-RTR | NSW | Warrumbungle Shire Council | Lockerbie Road (rural road) | Overlay existing surface with 100mm compacted road base. | 2021-22 | \$39,371 | \$74,955 | Oct-21 | May-22 |
| 115367-21NSW-RTR | NSW | Warrumbungle Shire Council | Mt Hope Road (rural road) | Overlay existing surface with 100mm compacted road base | 2021-22 | \$80,377 | \$81,864 | Dec-21 | Mar-22 |
| 115368-21NSW-RTR | NSW | Warrumbungle Shire Council | Cobbora Road (rural road) | Overlay existing surface with 100mm compacted road base | 2021-22 | \$97,893 | \$97,893 | Oct-21 | May-22 |
| 115371-21NSW-RTR | NSW | Wagga Wagga City Council | Stanley Street, Wagga | Rehabilitation by stabilizing existing pavement, granular overlay and hot spray seal. | 2021-22 | \$410,000 | \$411,636 | Dec-21 | Apr-22 |
| 115372-21VIC-RTR | VIC | Southern Grampians Shire Council | Hamilton - Chatsworth Road (Rural Road) | Rehabilitation - Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2021-22 | \$232,832 | \$232,832 | Jul-21 | May-22 |
| 115373-21SA-RTR | SA | Kingston District Council | Petherick Road, Kingston SE | Full resheet with 200mm rubble | 2021-22 | \$132,210 | \$132,210 | Oct-21 | Dec-21 |
| 115374-21NSW-RTR | NSW | Coonamble Shire Council | Vatua Lane (Rural Road) | Reshape and reform 2km of the unsealed road. | 2021-22 | \$45,000 | \$45,000 | Sep-21 | Jun-23 |
| 115375-21NSW-RTR | NSW | Coonamble Shire Council | Goorianawa Road (Rural Road) | Reshape and reform the unsealed road 8.13km to 9.57km. | 2021-22 | \$18,082 | \$18,082 | Sep-21 | Jul-22 |
| 115376-21NSW-RTR | NSW | Coonamble Shire Council | Goorianawa Road (Rural Road) | Reform and resheet 3.12km of the unsealed road. | 2021-22 | \$3,134 | \$3,134 | Sep-21 | Sep-22 |
| 115377-21NSW-RTR | NSW | Coonamble Shire Council | Goorianawa Road (Rural Road) | Reshape and resheet 3.32km of unsealed road. | 2021-22 | \$43,970 | \$43,970 | Sep-21 | Sep-22 |
| 115379-21NSW-RTR | NSW | Coonamble Shire Council | Carinda Road (Rural Road) | Reform and resheet 1.5km of unsealed road. | 2021-22 | \$50,000 | \$50,000 | Nov-21 | Jun-23 |
| 115380-21NSW-RTR | NSW | Coonamble Shire Council | Carinda Road (Rural Road) | Reform and resheet 1.5km of unsealed road. | 2022-23 | \$50,000 | \$50,000 | Feb-22 | Jun-23 |
| 115381-21WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Ashphalt Intersection | 2021-22 | \$48,670 | \$48,670 | Sep-21 | Mar-22 |
| 115382-21WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Full reconstruction to address block cracking and deterioration and to widen seal from 6.2m to 8.0m | 2021-22 | \$96,246 | \$136,784 | Nov-21 | Apr-22 |
| 115383-21WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Apply on coat of chip seal to existing surface | 2021-22 | \$31,132 | \$31,132 | Oct-21 | Mar-22 |
| 115384-21WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Apply one coat of bitumen and chip seal to existing surface. | 2021-22 | \$61,823 | \$61,823 | Oct-21 | Mar-22 |
| 115385-21WA-RTR | WA | Shire of Koorda | Kalannie-Kulja Road (Rural Road) | Widen existing seal from 6.5m to 7.5m. | 2021-22 | \$72,058 | \$72,058 | Nov-21 | Mar-22 |
| 115386-21WA-RTR | WA | Shire of Koorda | Burakin-Wialki Road (Rural Road) | Applying 1 coat of chip seal to existing surface. | 2021-22 | \$92,961 | \$92,961 | Oct-21 | Mar-22 |
| 115387-21SA-RTR | SA | District Council of Streaky Bay | Gawler Ranges Road (Rural Road) | Resheeting with limestone rubble to 150mm for length of road | 2021-22 | \$167,507 | \$167,507 | Jul-21 | Oct-21 |
| 115388-21SA-RTR | SA | District Council of Streaky Bay | Cape Bauer Road (Rural Road) | Resheeting with limestone rubble to 150mm for length of road | 2021-22 | \$156,607 | \$174,497 | Dec-21 | Feb-22 |
| 115389-21VIC-RTR | VIC | Southern Grampians Shire Council | Mt Napier Road (rural road) | Rehabilitaion - Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2021-22 | \$176,840 | \$287,168 | Jul-21 | May-22 |
| 115390-21VIC-RTR | VIC | Southern Grampians Shire Council | Hamilton - Chatsworth Road (Rural Road) | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2021-22 | \$273,785 | \$363,150 | Jul-21 | May-22 |
| 115391-21VIC-RTR | VIC | Southern Grampians Shire Council | Petschels Lane, Hamilton | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2021-22 | \$211,833 | \$283,500 | Jul-21 | May-22 |
| 115392-21VIC-RTR | VIC | Southern Grampians Shire Council | Petschells Lane (rural road) | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2021-22 | \$197,505 | \$197,505 | Jul-21 | May-22 |
| 115393-21VIC-RTR | VIC | Southern Grampians Shire Council | South Boundary Road, Hamilton | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2021-22 | \$23,087 | \$66,000 | Jul-21 | May-22 |
| 115394-21VIC-RTR | VIC | Southern Grampians Shire Council | Caramut-Glenhompson Road, Gelen Thompson | Reseal the road surface with new spray seal. | 2021-22 | \$255,674 | \$560,760 | Aug-21 | May-22 |
| 115395-21VIC-RTR | VIC | Warrnambool City Council | Bromfield Street, Warrnambool | Foamed Bitumen stabilisation of the existing pavement and installation of new pavement material, overlay with a double coat seal. | 2021-22 | \$425,024 | \$505,000 | Oct-21 | Dec-21 |
| 115414-21NSW-RTR | NSW | Ballina Shire Council | River Street, West Ballina | Reconstruction of the existing road shoulder and parking lane pavements to provide for two travel lanes in each direction (3.4m each) plus a parking lane (2.8m) which includes upgraded drainage, kerb and gutter replacement with continuous central median | 2021-22 | \$260,000 | \$1,861,000 | Jun-21 | Mar-22 |
| 115415-21NSW-RTR | NSW | Ballina Shire Council | Airport Boulevard, Ballina | The earthworks phase for this new road connection is already complete, and this project is the second phase of work which will complete the construction of the two lane road pavement (13m wide) with connecting roundabouts at each end, including local drainage and services plus the realignment of Corks Lane at the eastern roundabout | 2021-22 | \$620,244 | \$3,560,000 | Jun-21 | Mar-22 |
| 115417-21SA-RTR | SA | Kingston District Council | Beaumaris Road, Kingston SE | Full resheet with 20mm rubble | 2022-23 | \$96,980 | \$96,980 | Apr-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 115418-21SA-RTR | SA | Kingston District Council | Burns Road, Kingston SE | Full resheet with 20mm good quality rubble | 2022-23 | \$29,073 | \$40,680 | Apr-22 | Jun-22 |
| 115419-21WA-RTR | WA | Shire of Collie | Concession Street, Mungilup | Realign road so it is all located within the road reserve. Widen and Seal road. | 2022-23 | \$302,395 | \$302,395 | Jan-22 | Apr-22 |
| 115552-21SA-RTR | SA | Regional Council of Goyder | Stock Route Road (rural road) , Robertstown | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2021-22 | \$59,500 | \$60,384 | Apr-21 | Jun-21 |
| 115554-21SA-RTR | SA | Port Pirie Regional Council | Elizabeth Street, Port Pirie | reseal road with 10/5mm two coat seal | 2021-22 | \$22,720 | \$22,720 | Oct-21 | Mar-22 |
| 115555-21SA-RTR | SA | Regional Council of Goyder | Stock Route Road (rural road) Point Pass | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2021-22 | \$69,500 | \$70,331 | Apr-21 | Jun-21 |
| 115556-21SA-RTR | SA | Port Pirie Regional Council | Manders Street, Port Pirie | Reseal road with 10/5mm two coat seal | 2021-22 | \$16,397 | \$16,397 | Oct-21 | Mar-22 |
| 115557-21SA-RTR | SA | Port Pirie Regional Council | Short Street, Port Pirie | Reseal road with 10/5mm two coat seal | 2021-22 | \$15,029 | \$16,086 | Oct-21 | Mar-22 |
| 115558-21SA-RTR | SA | Port Pirie Regional Council | The Terrace, Port Pirie | Rehabilitation of pavement material, construct with new asphalt and form suitable crossfall | 2021-22 | \$375,106 | \$375,106 | Oct-21 | Jun-22 |
| 115559-21SA-RTR | SA | Port Pirie Regional Council | Alpha Terrace, Port Pirie | Reseal road with 10/5mm two coat seal | 2021-22 | \$44,384 | \$44,384 | Oct-21 | Mar-22 |
| 115561-21WA-RTR | WA | Shire of Chittering | Chittering Valley Road (Rural Road), | Reconstruct current sealed surface and cement stabilise to 200mm. Apply a 7.2 metre two coat seal and install centre and edge line marking. | 2021-22 | \$197,584 | \$197,584 | Dec-21 | May-22 |
| 115562-21TAS-RTR | TAS | Circular Head Council | Montagu Road, (rural road) | It is proposed to resurface and and new seal. | 2021-22 | \$39,218 | \$39,218 | Apr-21 | Jun-21 |
| 115563-21TAS-RTR | TAS | Circular Head Council | South Road, (rural road) | It is proposed proposed to resurface pavement including new seal. | 2021-22 | \$33,768 | \$33,768 | Apr-21 | Jun-21 |
| 115564-21TAS-RTR | TAS | Break O'day Council | Mathinna Plains Road (Rural) | Road to be widened and sealed. Minor culvert extensions to match road widening. | 2022-23 | \$161,772 | \$161,772 | Mar-22 | Jun-22 |
| 115565-21NSW-RTR | NSW | Blayney Shire Council | Spring Terrace Road, Forest Reefs | Stabilise subgrade, overlay with 150mm DGB20. 2 Coat Seal. Perform excavation work to the swale drains either side of road. | 2021-22 | \$186,994 | \$186,994 | Sep-21 | Feb-22 |
| 115566-21NSW-RTR | NSW | Blayney Shire Council | Neville Road, Blayney, | Build up additional pavement layer, complete drainage work, 2 coat seal, reinstatement line marking and signage | 2022-23 | \$271,281 | \$271,281 | Feb-22 | Mar-22 |
| 115567-21TAS-RTR | TAS | Break O'day Council | St Helens Point Road, St Helens | Reconstruction of pavement and reseal | 2021-22 | \$46,489 | \$46,489 | Dec-21 | Feb-22 |
| 115568-21NSW-RTR | NSW | Blayney Shire Council | Doust St, Blayney | Temporary road closure, remove existing culvert, construct new box culvert with wingwalls. | 2021-22 | \$93,301 | \$109,853 | Sep-21 | Sep-22 |
| 115569-21TAS-RTR | TAS | Break O'day Council | Medeas Cove Esplanade, St Helens | Full pavement reconstruction and seal. | 2021-22 | \$49,957 | \$49,957 | Dec-21 | Feb-22 |
| 115570-21TAS-RTR | TAS | Break O'day Council | Mathinna Road (Rural Road) | Reconstruct pavement and reseal. | 2022-23 | \$30,000 | \$80,000 | Feb-22 | Jun-22 |
| 115571-21TAS-RTR | TAS | Break O'day Council | Gardens Road (Rural Road) | Reconstruct pavement and reseal | 2021-22 | \$49,966 | \$49,966 | Nov-21 | Jun-22 |
| 115573-21NSW-RTR | NSW | Central Darling Shire Council | Trida Road (Rural Road) | Formation earthworks will be undertaken to raise road height out of minor flood level. Install 3 new culverts to improve drainage flows away from road. | 2021-22 | \$220,000 | \$300,936 | Oct-21 | Apr-22 |
| 115574-21TAS-RTR | TAS | Break O'day Council | Gardens Road (Rural Road) | Reconstruct pavement and reseal | 2021-22 | \$49,966 | \$49,966 | Nov-21 | Jun-22 |
| 115575-21TAS-RTR | TAS | Break O'day Council | Gardens Road (Rural Road) | Reconstruct, reseal and asphalt correct edge breaks | 2021-22 | \$70,000 | \$76,580 | Nov-21 | Jun-22 |
| 115576-21TAS-RTR | TAS | Break O'day Council | Gardens Road (Rural Road) | Pavement reconstruction and resal | 2021-22 | \$30,000 | \$39,766 | Nov-21 | Jun-22 |
| 115577-21NSW-RTR | NSW | Yass Valley Council | Faulder Avenue, Yass | Road is currently sealed but is in need of realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council | 2022-23 | \$300,000 | \$590,216 | Apr-22 | Jun-22 |
| 115578-21NSW-RTR | NSW | Central Darling Shire Council | Moolah - Trida Road (Rural Road) | Formation earthworks to raise road height and install 3 new culverts | 2021-22 | \$274,000 | \$291,360 | Oct-21 | Apr-22 |
| 115579-21NSW-RTR | NSW | Yass Valley Council | Yass River Road, Yass | Realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council | 2022-23 | \$257,227 | \$936,886 | Apr-22 | Jun-22 |
| 115580-21TAS-RTR | TAS | Break O'day Council | Main Road, Binalong Bay | Reseal with asphalt correction | 2021-22 | \$100,000 | \$100,000 | Oct-21 | Jun-22 |
| 115581-21NSW-RTR | NSW | Central Darling Shire Council | Woore Street, Wilcannia | Install new kerb and gutter both sides. Reconstruct pavement and seal to suit new kerb and gutter. | 2022-23 | \$201,670 | \$279,265 | Apr-22 | Jun-22 |
| 115582-21TAS-RTR | TAS | Break O'day Council | Ansons Bay Road (Rural Road) | Seal surface | 2021-22 | \$45,733 | \$45,733 | Oct-21 | Mar-22 |
| 115583-21TAS-RTR | TAS | Break O'day Council | Ansons Bay Road (Rural Road) | Reconstruct pavement only | 2021-22 | \$130,000 | \$146,227 | Oct-21 | May-22 |
| 115584-21WA-RTR | WA | City of Belmont | Miles Road, KEWDALÉ | Length, width and area of job: 943m x 7.8m = 7,355m2. Profile and remove 100mm of materials from kerb side lane and 50mm from median lane. Replace with asphalt layers as per pavement design. Repair drainage and kerbing as required. | 2022-23 | \$346,934 | \$358,560 | Nov-22 | Dec-22 |
| 115585-21WA-RTR | WA | City of Vincent | Tennyson Street, Leaderville | Mill out and reseal the deteriorated road surface with a 30mm stone mastic asphalt (SMA) overlay and replace the substandard kerbing where required to prolong the life of the asset and to improve the level of service to the community. | 2022-23 | \$96,697 | \$96,697 | Feb-22 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|--|----------------|---|--------------------|------------|----------|
| 115586-21WA-RTR | WA | City of Vincent | Brisbane Terrace, Perth | Mill out and reseal the deteriorated road surface with a 30mm stone mastic asphalt (SMA) overlay and replace the substandard kerbing where required to prolong the life of the asset and to improve the level of service to the community. | 2021-22 | \$26,721 | \$26,721 | Sep-21 | Oct-21 |
| 115587-21WA-RTR | WA | Shire of West Arthur | Sandalwood Road, Bowelling | Gravel sheet various sections and reform to standard specifications, improve drainage. | 2021-22 | \$98,153 | \$98,153 | Sep-21 | Jun-22 |
| 115588-21WA-RTR | WA | Shire of West Arthur | Moodiarrup South Road, Duranillin | Gravel sheet various sections and reform road to standard specifications, improve drainage. | 2021-22 | \$63,790 | \$63,790 | Sep-21 | Jun-22 |
| 115591-21VIC-RTR | VIC | Wangaratta Rural City Council | Ryan Avenue, Wangaratta | Works include milling out a section of damaged asphalt, approximately 298m2 and replace asphalt layer up to 40mm. | 2021-22 | \$42,824 | \$42,824 | Aug-21 | Sep-22 |
| 115593-21QLD-RTR | QLD | Lockhart River Aboriginal Shire Council | Piiramo Street, Lockhart River, | Construction of approx. 1300m2 pavement using an imported Type 2.2 Road base covered in 2 coat bitumen seal. New pavement will provide essential supply access into the proposed Cultural Precinct (semi-trailer and food stalls) as well as widening of the existing road in areas to improve safety. | 2021-22 | \$80,743 | \$80,743 | Nov-21 | Jun-22 |
| 115597-21VIC-RTR | VIC | Wangaratta Rural City Council | Detour Road | Upgrade roadside drainage by reshaping existing drains, the installation of box culverts and lowering of the invert level. | 2021-22 | \$13,651 | \$13,651 | Aug-21 | Sep-22 |
| 115600-21NSW-RTR | NSW | Hilltops Council | Galong Road | Intersection reconstruction to cater for heavy vehicle movements. Pavement strengthening and widening. | 2021-22 | \$100,000 | \$100,000 | Jul-21 | Dec-22 |
| 115602-21VIC-RTR | VIC | Shire of Strathbogie | Goulburn Weir-Murchison Road (Rural Road) | Council proposes to widen the seal from 4.0 metres to 7.0 metres | 2021-22 | \$392,193 | \$392,193 | Jan-21 | Jun-21 |
| 115603-21VIC-RTR | VIC | Shire of Strathbogie | South Costerfield -Greytown Road (Rural Road) | The entire section of road pavement will be rehabilitated as per Councils maintenance protocols including reshaping and compaction to provide a driveable surface. | 2021-22 | \$47,420 | \$70,281 | Jan-21 | Jun-21 |
| 115604-21NT-RTR | NT | Tiwi Islands Regional Council | Paru Milikapiti Rd, Melville Island | General maintenance grading and leveling, repair of washouts | 2021-22 | \$55,815 | \$55,815 | Apr-21 | Jul-21 |
| 115605-21NT-RTR | NT | Tiwi Islands Regional Council | Paru Milikapiti Rd, Melville Island | General maintenance grading and leveling, repair of washouts | 2021-22 | \$18,605 | \$18,605 | Jun-21 | Jul-21 |
| 115606-21NT-RTR | NT | Tiwi Islands Regional Council | Pickertaramoor Rd, Melville Island | General maintenance grading and leveling, repair of washouts | 2021-22 | \$37,210 | \$37,210 | May-21 | Jul-21 |
| 115608-21NT-RTR | NT | Tiwi Islands Regional Council | Kerinaia Hwy Interview Point Rd | General maintenance grading and leveling, repair of washouts | 2021-22 | \$55,815 | \$55,815 | May-21 | Jul-21 |
| 115609-21NSW-RTR | NSW | Oberon Council | Swallows Nest Road (rural road) | Removal of the existing timber bridge structure and replace with a new concrete timber steel bridge structure with bi-directional traffic ability. Council staff will also realign road approaches to both sides of the bridge on Swallows Nest Road to improve road asset and user safety. | 2022-23 | \$50,000 | \$472,800 | Apr-22 | Jun-22 |
| 115610-21NSW-RTR | NSW | Oberon Council | Bald Ridge Road (rural road) | Remove existing timber bridge structure and replace with a new concrete timber steel bridge structure with a dual lane (bi-directional) traffic ability to improve user safety.. | 2022-23 | \$50,000 | \$424,790 | Apr-22 | Jun-22 |
| 115611-21NSW-RTR | NSW | Oberon Council | Mozart Road (rural road) | Widen road pavement and shoulders on both sides of road. Correct pavement cross-fall and rehabilitate the entire 2.00km section of Mozart Road pavement. Improve drainage, provide bitumen seal, advisory/safety signage and provide line marking. | 2022-23 | \$315,134 | \$315,134 | Mar-22 | Jun-22 |
| 115612-21QLD-RTR | QLD | Richmond Shire Council | Richmond-Croydon Road, Richmond | To construct pavement and seal to a width of 7.2 metres for a distance of 4kms. | 2021-22 | \$515,000 | \$1,030,000 | Aug-21 | Nov-21 |
| 115613-21QLD-RTR | QLD | Richmond Shire Council | Richmond-Croydon Road, Richmond | To cover the current seal with a one coat spray seal for 10km with a width of 7.2 metres. | 2021-22 | \$42,208 | \$300,000 | Sep-21 | Nov-21 |
| 115614-21VIC-RTR | VIC | Shire of Strathbogie | Avenel-Longwood Road, Avenel | Council proposes to install drainage pipes and pits as required by consultants survey and deliver the water to a local watercourse. | 2021-22 | \$118,600 | \$118,600 | Jan-21 | Jun-21 |
| 115615-21VIC-RTR | VIC | Shire of Strathbogie | Murchison Road, Avenel. | Council proposes to install drainage pipes as required by consultants survey and deliver the water to a local watercourse. | 2021-22 | \$83,010 | \$83,010 | Jan-21 | Jun-21 |
| 115616-21NT-RTR | NT | Tiwi Islands Regional Council | Paru Milikapiti Rd, Melville island | Gravel carted to site, road dozed to return gravel to road, road then rolled, soaked and graded | 2022-23 | \$107,196 | \$107,196 | Feb-22 | Jun-22 |
| 115617-21NT-RTR | NT | Tiwi Islands Regional Council | Paru Milikapiti Rd, Melville Island | Gravel carted to site, road dozed to return gravel to road, road then rolled, soaked and graded | 2022-23 | \$107,196 | \$107,196 | Feb-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 115618-21NT-RTR | NT | Tiwi Islands Regional Council | Paru Milikapiti Rd, Melville island | Gravel carted to site, road dozed to return gravel to road, road then rolled, soaked and graded | 2022-23 | \$71,476 | \$71,476 | Feb-22 | Jun-22 |
| 115619-21NT-RTR | NT | Tiwi Islands Regional Council | Pirlangimpi Rd, Tiwi Islands, | Gravel carted to site, road dozed to return gravel to road, road then rolled, soaked and graded | 2022-23 | \$142,948 | \$142,948 | Jul-22 | Sep-22 |
| 115620-21VIC-RTR | VIC | Shire of Towong | Counsells Lane, (rural road) | The timber deck needs to be replaced in order to make the bridge operational. | 2021-22 | \$28,429 | \$28,429 | May-21 | Jun-21 |
| 115621-21VIC-RTR | VIC | Shire of Towong | Lucyvale Road (Rural road) | Cement stabilize and 1973m2. | 2021-22 | \$79,374 | \$79,374 | Mar-21 | Mar-21 |
| 115622-21VIC-RTR | VIC | Shire of Towong | Towong Street | Major patching and reseal of length of 148m to an average width of 5.9m | 2021-22 | \$46,398 | \$46,398 | Jun-21 | Jun-21 |
| 115623-21NT-RTR | NT | City of Darwin | Boulter Road, Berrimah | Installation of Category V3 street lighting (AS1158) | 2022-23 | \$637,831 | \$637,831 | May-22 | Mar-23 |
| 115624-21VIC-RTR | VIC | Glenelg Shire Council | Adamsons Rd, Milltown | Gravel re-sheeting to renew pavement. | 2021-22 | \$35,775 | \$35,775 | Sep-21 | Jun-22 |
| 115625-21VIC-RTR | VIC | Glenelg Shire Council | Blackwoods Rd, Hotspur | Gravel re-sheeting to renew pavement. | 2021-22 | \$55,759 | \$55,759 | Sep-21 | Jun-22 |
| 115626-21VIC-RTR | VIC | Glenelg Shire Council | Boundary Rd - Breakaway Creek | Gravel re-sheeting to renew pavement. | 2021-22 | \$82,979 | \$82,979 | Sep-21 | Jun-22 |
| 115627-21VIC-RTR | VIC | Glenelg Shire Council | Glenmia Rd, Brimboal | Gravel re-sheeting to renew pavement. | 2021-22 | \$149,226 | \$149,226 | Sep-21 | Mar-22 |
| 115628-21VIC-RTR | VIC | Glenelg Shire Council | Inverary Rd, Branxholme | Gravel re-sheeting to renew pavement. | 2021-22 | \$111,193 | \$111,193 | Sep-21 | Apr-22 |
| 115629-21VIC-RTR | VIC | Glenelg Shire Council | Sheepwash Rd, Paschendale | Gravel re-sheeting to renew pavement. | 2021-22 | \$102,235 | \$102,235 | Sep-21 | Apr-22 |
| 115630-21VIC-RTR | VIC | Glenelg Shire Council | Steeles Lane, Corndale | Gravel re-sheeting to renew pavement. | 2021-22 | \$87,695 | \$87,695 | Sep-21 | Jun-22 |
| 115631-21VIC-RTR | VIC | West Wimmera Shire Council | Kadnook - Connewirrico Road (rural road) | Reconstruct section of road including widening of seal to improve safety of Heavy vehicles, rejuvenate and resheet existing pavement, apply primerseal. | 2021-22 | \$420,914 | \$420,914 | Dec-21 | Jun-23 |
| 115632-21VIC-RTR | VIC | West Wimmera Shire Council | Broughton Road (Rural Road) | Reconstruct section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal. | 2021-22 | \$202,130 | \$202,130 | Dec-21 | Mar-22 |
| 115633-21VIC-RTR | VIC | West Wimmera Shire Council | Webbs Road, (rural road) | Reconstruct section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal. | 2021-22 | \$117,048 | \$117,048 | Nov-21 | Apr-22 |
| 115634-21VIC-RTR | VIC | West Wimmera Shire Council | Miram North Road (Rural Road) | Reconstruct section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal. | 2021-22 | \$375,015 | \$375,015 | Nov-21 | Mar-22 |
| 115635-21VIC-RTR | VIC | West Wimmera Shire Council | Cove Estate Road (Rural Road) | Reconstruct and widen sealed pavement including application of primerseal | 2021-22 | \$149,263 | \$149,263 | Nov-21 | Apr-22 |
| 115636-21VIC-RTR | VIC | West Wimmera Shire Council | Mitre Road (Rural Road) | Widen pavement/seal including reconstruction of existing pavement and application of primerseal | 2021-22 | \$201,496 | \$201,496 | Oct-21 | Jun-22 |
| 115637-21NSW-RTR | NSW | Cobar Shire Council | Nelyambo Road, (rural road) | Gravel sections which make the road impassable when wet. Graveling will also lift road 200mm above the existing ground surface level. | 2021-22 | \$290,636 | \$290,636 | Sep-21 | Oct-22 |
| 115638-21WA-RTR | WA | Shire of Gnowangerup | Boxwood Hill Ongerup Road, (rural road) | 1) A 10mm stone chip reseal over the entire 4.7km length. 2) There is 350 meters showing pavement deformation and will require cement/gravel stabilisation and the reshaping of road and drains prior to resealing. 3) Extend the width of the culverts to provide a wider running surface, reshape and reseal. | 2022-23 | \$132,479 | \$132,479 | Feb-22 | Mar-22 |
| 115639-21WA-RTR | WA | Shire of Gnowangerup | Magitup Road, (rural road) | Gravel sheeting this section of road to make it safer for all traffic. | 2021-22 | \$131,938 | \$131,938 | Dec-21 | Mar-22 |
| 115640-21WA-RTR | WA | Shire of Pingelly | Review Street, Pingelly | Replace existing bridge with a wider culvert | 2021-22 | \$28,986 | \$212,122 | Dec-21 | Jun-22 |
| 115643-21WA-RTR | WA | Shire of Coolgardie | Coolgardie Tip Road (Rural Road) | Widening of the existing approach to the weighbridge offering stacking for heavy vehicles, construction of a new section of road exiting the tip, applying a bitumen surface, applying traffic delineation and signage to offer safety and free flowing traffic lanes. | 2021-22 | \$169,448 | \$254,355 | Sep-21 | Apr-22 |
| 115644-21WA-RTR | WA | Shire of Coolgardie | Cave Hill Road (Rural Road) | Construct a 980 metre section of realignment to divert traffic away from houses, install two culvert structures, apply a bitumen surface at the new junction at Kingswood Street, install signage as required and rehabilitate the redundant section of Cave Hill Road. | 2021-22 | \$205,652 | \$205,652 | Aug-21 | Dec-21 |
| 115645-21WA-RTR | WA | Shire of Pingelly | Wickepin - Pingelly Road, Pingelly | Widen the existing seal from 6.2 metres to a formation width of 12 metres with a seal width of 8 metres. | 2021-22 | \$86,928 | \$260,500 | Dec-21 | Mar-22 |
| 115646-21WA-RTR | WA | Shire of Pingelly | Yenellin Road, Pingelly | Reconstruct the road to a 12 metre formation with a 7 metre seal. | 2021-22 | \$53,486 | \$160,000 | Sep-21 | Feb-22 |
| 115648-21QLD-RTR | QLD | Napranum Aboriginal Shire Council | Prnum Street, Napranum | Minor patching of failed areas and a geotextile double double reseal | 2021-22 | \$73,823 | \$129,519 | Sep-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|----------------------------------|---|----------------|---|--------------------|------------|----------|
| 115650-21QLD-RTR | QLD | Napranum Aboriginal Shire Council | Moun Ding Street, Napranum | Minor patching of failed areas, improvement of the drainage to prevent water entering the pavement and a geotextile double double reseal Upgrading of relevant warning signage | 2021-22 | \$94,348 | \$103,307 | Sep-21 | Jun-22 |
| 115651-21WA-RTR | WA | City of Greater Geraldton | Durlacher Street, Mount Tarcoola | Asphalt resurface | 2022-23 | \$182,900 | \$261,240 | Feb-22 | Apr-22 |
| 115652-21WA-RTR | WA | City of Greater Geraldton | Marine Terrace, West End | Asphalt resurface | 2022-23 | \$264,000 | \$280,993 | Feb-22 | Apr-22 |
| 115653-21WA-RTR | WA | City of Greater Geraldton | Abraham Street, Karloo | Asphalt resurface | 2022-23 | \$132,536 | \$236,991 | Mar-22 | May-22 |
| 115655-21QLD-RTR | QLD | Napranum Aboriginal Shire Council | Lee Ding Street, Napranum | Minor patching of failed areas, improvement of the drainage to prevent water entering the pavement and a geotextile double double reseal Upgrading of relevant warning signage | 2021-22 | \$73,177 | \$73,177 | Sep-21 | Jun-22 |
| 115656-21QLD-RTR | QLD | Napranum Aboriginal Shire Council | Wa Tyne Street, Napranum | Minor patching of failed areas, improvement of the drainage to prevent water entering the pavement and a geotextile double double reseal Upgrading of relevant warning signage | 2021-22 | \$84,844 | \$84,844 | Sep-21 | Jun-22 |
| 115657-21WA-RTR | WA | Shire of Pingelly | Pemberton Street, Pingelly | Reform the pavement, install kerbing and seal the road surface. | 2021-22 | \$54,189 | \$54,189 | Nov-21 | Apr-22 |
| 115658-21WA-RTR | WA | Shire of Exmouth | Yardie Creek Road, Exmouth | Completion of road widening and shoulder 2 x 300mm edge seal and 2 x 1.5 metre shoulder SLK 0.00 to 28.50 Reseal of existing road from SLK 0.00 to 15.00. | 2021-22 | \$267,432 | \$1,250,000 | Oct-21 | Jun-22 |
| 115660-21SA-RTR | SA | Corporation of the City of Campbelltown | Lomman Avenue, Newton | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 466m in length and 7.4m in width. | 2021-22 | \$386,765 | \$736,100 | Sep-21 | May-22 |
| 115661-21SA-RTR | SA | Corporation of the City of Campbelltown | Sprankling Avenue, Newton | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 148m in length and 7.2m in width. | 2021-22 | \$150,000 | \$307,850 | Sep-21 | May-22 |
| 115667-21VIC-RTR | VIC | Campaspe Shire Council | High Street Echuca | Replacement of a 160m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$81,594 | \$81,594 | Aug-21 | Oct-21 |
| 115668-21VIC-RTR | VIC | Campaspe Shire Council | Simmie Street Echuca | Replacement of a 322m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$190,273 | \$195,732 | Aug-21 | Oct-21 |
| 115669-21VIC-RTR | VIC | Campaspe Shire Council | Tulloch Street Kyabram | Replacement of a 63m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2021-22 | \$67,350 | \$67,350 | Aug-21 | Nov-21 |
| 115670-21VIC-RTR | VIC | Campaspe Shire Council | Pakenham Street Echuca | Replacement of a 45m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2021-22 | \$37,681 | \$37,681 | Aug-21 | Nov-21 |
| 115671-21VIC-RTR | VIC | Campaspe Shire Council | Boothman Street Echuca | Replacement of a 80m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$64,980 | \$64,980 | Sep-21 | Nov-21 |
| 115672-21VIC-RTR | VIC | Campaspe Shire Council | Horne Street, Echuca | Replacement of a 200m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2021-22 | \$172,375 | \$172,375 | Sep-21 | Dec-21 |
| 115673-21WA-RTR | WA | Shire of Three Springs | Lynch Road (Rural Road) | Clear vegetation, reform table drains and spoon drains, reform sub-base and re-sheet with 200-mm of gravel | 2022-23 | \$156,876 | \$156,876 | Jan-22 | Mar-22 |
| 115674-21WA-RTR | WA | Shire of Three Springs | Sunset Road (Rural Road) | Clear vegetation, reform table drains, spoon drains, reform sub-base and re-sheet with 100mm for gravel. | 2022-23 | \$90,620 | \$90,620 | Mar-22 | Apr-22 |
| 115675-21WA-RTR | WA | Shire of Three Springs | McKenzie Road (Rural Road) | Clear vegetation, reform table drains and spoon drains, reform sub-base and re-sheet with 100 gravel | 2022-23 | \$45,078 | \$45,600 | Apr-22 | Aug-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 115676-21TAS-RTR | TAS | Southern Midlands Council | Green Valley Road, Bagdad | Stabilise and Reseal road both sides of junction to an average width of 6m | 2021-22 | \$39,100 | \$39,100 | Oct-21 | Jan-22 |
| 115677-21TAS-RTR | TAS | Southern Midlands Council | Ballyhooly Road, Mangalore | 500m construct and two-coat seal to an average width of 5.5m | 2021-22 | \$35,250 | \$35,250 | Oct-21 | Jun-22 |
| 115678-21TAS-RTR | TAS | Southern Midlands Council | Lower Marshes Road, Lower Marshes | 750m construct and two-coat seal to an average width of 5.5m | 2021-22 | \$103,281 | \$103,281 | Oct-21 | Jun-22 |
| 115679-21TAS-RTR | TAS | Southern Midlands Council | South Parade, Oatlands | Reconstruction of road surface to achieve a 6m pavement width, includes kerb, channel and footpath | 2021-22 | \$150,000 | \$170,000 | Sep-21 | Jun-23 |
| 115680-21TAS-RTR | TAS | Southern Midlands Council | Eldon Road, Tunnack | 1100m construct and two-coat seal to an average width of 6m | 2021-22 | \$177,300 | \$177,300 | Sep-21 | Jan-22 |
| 115681-21NSW-RTR | NSW | TRANSPORT FOR NSW | Mutawintji Road MR428 (Rural Road) | The work consists of bringing some earth from the table drain and water grade and roll. | 2021-22 | \$152,084 | \$152,084 | Aug-21 | Oct-21 |
| 115682-21WA-RTR | WA | Shire of Wongan-Ballidu | Ballidu Bindi Bindi Road (Rural Road) | Cement stabilises sub base, widen shoulders and reseal to 7 metres. | 2019-20 | \$153,551 | \$153,551 | Oct-19 | Apr-20 |
| 115683-21WA-RTR | WA | Shire of Wongan-Ballidu | Kondut West Road (Rural Road) | Repair bitumen edge with profiler and widen shoulders. | 2019-20 | \$61,968 | \$61,968 | Oct-19 | Jan-20 |
| 115684-21WA-RTR | WA | Shire of Wongan-Ballidu | Parker Place, Wongan Hills | Reseal 200 meters. | 2019-20 | \$3,824 | \$3,824 | Dec-19 | Jun-20 |
| 115685-21VIC-RTR | VIC | Latrobe City Council | Nuttalls Rd, Yinnar | Full reconstruction of road pavement as well as drainage improvements where required. | 2022-23 | \$200,000 | \$223,952 | Jan-22 | Jun-22 |
| 115686-21VIC-RTR | VIC | Latrobe City Council | Switchback Road, Churchill | Full reconstruction of road pavement as well as drainage improvements where required. | 2022-23 | \$429,000 | \$589,468 | Jan-22 | May-23 |
| 115687-21VIC-RTR | VIC | Latrobe City Council | Speargrass Road, Yinnar | Full reconstruction of road pavement as well as drainage improvements where required. | 2022-23 | \$472,216 | \$619,158 | Jan-22 | May-23 |
| 115688-21WA-RTR | WA | Shire of Derby West Kimberley | Gee Gully Road - Rural Road | Re-construct and re-sheet these areas to provide good running surface | 2021-22 | \$139,917 | \$139,917 | Sep-21 | Sep-21 |
| 115689-21NSW-RTR | NSW | Snowy Monaro Regional Council | Quldong Road (Rural Road) | Drain Cleaning, Reshape formation, 100mm gravel Re-sheeting | 2021-22 | \$106,000 | \$106,000 | Mar-21 | Jun-23 |
| 115693-21NSW-RTR | NSW | Armidale Regional Council | Chandler Rd (Rural Road) | 360m2 of heavy patching to repair the pavement | 2022-23 | \$13,111 | \$13,111 | Jan-22 | May-22 |
| 115694-21NSW-RTR | NSW | Armidale Regional Council | Chandler Rd (Rural Road) | 45m2 of heavy patching repairs in this segment | 2022-23 | \$2,811 | \$2,811 | Jan-22 | May-22 |
| 115698-21WA-RTR | WA | City of Kalamunda | Kalamunda Road, Kalamunda | To remove damaged / broken areas and replace with a Dense Grade Asphalt. | 2021-22 | \$469,650 | \$550,000 | Nov-21 | Feb-22 |
| 115699-21WA-RTR | WA | City of Kalamunda | Valley Road, Kalamunda | Resurfacing and kerb renewal | 2021-22 | \$139,836 | \$139,836 | Nov-21 | Jan-22 |
| 115700-21WA-RTR | WA | Shire of Coorow | Gunyidi Wubin Road (Rural Road) | Widening seal to 7m, replace culvert | 2022-23 | \$180,267 | \$196,902 | Feb-22 | Jun-22 |
| 115701-21VIC-RTR | VIC | Surf Coast Shire | Mt Duneed Road, Mt Duneed | rehabilitation of pavement, realignment of road, guardrail installation and surface renewal | 2021-22 | \$140,000 | \$1,017,088 | Sep-21 | Jun-22 |
| 115702-21WA-RTR | WA | Shire of Coorow | Waddy Forest Road (Rural Road) | Gravel resheet | 2021-22 | \$170,860 | \$170,860 | Aug-21 | Apr-22 |
| 115704-21NSW-RTR | NSW | Bland Shire Council | Nobbys Road (Rural Road) | Nobbys Road will have a wet grade treatment to improve the shape of the road. Table drains and mitre drains will also be reshaped as necessary. | 2022-23 | \$146,507 | \$146,507 | Mar-22 | Jun-22 |
| 115705-21NSW-RTR | NSW | Bland Shire Council | Merrengreen Road (Rural Road) | Merrengreen Road requires a full reshape correction wet grade for 27.46km to improve road shape and roughness. Table drains and mitre drains will also be reshaped as necessary to improve drainage along the corridor. | 2021-22 | \$143,546 | \$143,546 | Sep-21 | May-22 |
| 115706-21NSW-RTR | NSW | Bland Shire Council | Kerslakes Lane (Rural Road) | Various treatments are required with wet grade carried out to restore shape in various section 1.570km and resheeting 75mm across 3.290km of road due to gravel loss and structural damage that cannot be improved with a wet grade. Table drains and mitre drains will also be reshaped as necessary to improve drainage along the corridor. | 2021-22 | \$123,486 | \$123,486 | Dec-21 | Apr-22 |
| 115707-21NSW-RTR | NSW | Bland Shire Council | Troths Lane (Rural Road) | The road will require a minimum of 75mm gravel remediation works on causeways, and shape correction for other road areas. Table drains and mitre drains will also be reshaped as necessary to improve drainage along the road corridor. | 2021-22 | \$82,520 | \$82,520 | Sep-21 | Dec-21 |
| 115709-21WA-RTR | WA | Shire of Northam | Henry Street, Northam | Resurface the entire section with asphalt. Rehabilitate 200sqm | 2021-22 | \$42,227 | \$143,686 | Nov-21 | Feb-23 |
| 115710-21WA-RTR | WA | Shire of Northam | Parker Street, Northam | Crackseal and resurface with spray seal from Straight Line Kilometre 0.0 to Duke Street and from Straight Line Kilometre 0.35 to Throssell Street. Rehab minor sections. | 2021-22 | \$44,493 | \$44,493 | Nov-21 | Feb-23 |
| 115711-21WA-RTR | WA | Shire of Northam | Cox Street, Northam | Rehabilitate failed sections totalling 920 sqm. Reseal full width with asphalt and replace the kerb. | 2021-22 | \$130,691 | \$146,400 | Nov-21 | Nov-22 |
| 115712-21WA-RTR | WA | Shire of Northam | Forward Street, northam | Rehabilitate failed sections totalling 966 sqm. Reseal full width with asphalt and replace the kerb. | 2021-22 | \$132,364 | \$132,364 | Nov-21 | Jul-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 115713-21WA-RTR | WA | Shire of Northam | Clarke Street | Reseal entire section. Rehabilitate identified sections totalling 565sqm | 2021-22 | \$135,075 | \$135,075 | Nov-21 | Jun-23 |
| 115714-21NSW-RTR | NSW | Bland Shire Council | Buddigower Road (Rural Road) | Buddigower Road requires minimum of 75mm gravel resheet for 1.3km to improve ride quality and structural capacity, and wet grade for 11.73km to improve road shape. Table drains and mitre drains will also be reshaped as necessary to improve drainage. | 2021-22 | \$105,453 | \$105,453 | Dec-21 | May-22 |
| 115715-21NSW-RTR | NSW | Hilltops Council | Hintons Road, Young (Rural Road) | Addition of pavement material, trim compact and seal pavement. | 2020-21 | \$34,570 | \$135,520 | Oct-20 | Jun-21 |
| 115716-21VIC-RTR | VIC | Mildura Rural City Council | Woomera Avenue, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$131,159 | \$131,159 | Sep-21 | Mar-22 |
| 115717-21VIC-RTR | VIC | Mildura Rural City Council | Twenty First Street, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$72,293 | \$72,293 | Nov-21 | Mar-22 |
| 115718-21NSW-RTR | NSW | Maitland City Council | Allandale Road, Allandale | Pavement widening and reconstruction, resurfacing, some traffic improvements including improved lane layout, delineation and installation of safety barriers. The pavement improvements will also include strengthening to cater for increased heavy traffic. | 2021-22 | \$321,000 | \$3,660,000 | Jul-21 | Jun-22 |
| 115719-21NSW-RTR | NSW | Bland Shire Council | Lake Cowal Road (Rural Road) | The road requires minimum of 75mm gravel resheet and shape correction for 5.1km, and wet grading for 21.6km to improve road shape. Table drains and mitre drains will also be reshaped as necessary to improve drainage. | 2022-23 | \$183,500 | \$283,500 | Feb-22 | Jun-22 |
| 115720-21NSW-RTR | NSW | Maitland City Council | Woodberry Road, Woodberry | Pavement reconstruction, resurfacing, traffic, drainage, lane layout and delineation improvements. The pavement improvements will also include strengthening to cater for increased traffic. | 2021-22 | \$551,757 | \$1,309,563 | Aug-21 | Oct-22 |
| 115721-21VIC-RTR | VIC | Northern Grampians Shire Council | Allanvale Road, Great Western | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$21,733 | \$21,733 | Sep-21 | Oct-21 |
| 115722-21VIC-RTR | VIC | Northern Grampians Shire Council | Bulgana Road, Salt Creek | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$54,060 | \$54,060 | Sep-21 | Oct-21 |
| 115723-21VIC-RTR | VIC | Northern Grampians Shire Council | Carrs Plains Road, Marnoo | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$39,987 | \$39,987 | Aug-21 | Aug-21 |
| 115724-21VIC-RTR | VIC | Northern Grampians Shire Council | Fitzpatrick Road, Sutherland | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$27,282 | \$27,282 | Nov-21 | Nov-21 |
| 115725-21VIC-RTR | VIC | Northern Grampians Shire Council | Glynwylln Road, Stawell | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$65,973 | \$65,973 | Sep-21 | Sep-21 |
| 115726-21VIC-RTR | VIC | Northern Grampians Shire Council | Green Hill Lane, Great Western | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$16,838 | \$16,838 | Mar-22 | Apr-22 |
| 115727-21VIC-RTR | VIC | Northern Grampians Shire Council | McIntyre Road, Gre Gre | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$24,033 | \$24,033 | Mar-22 | Apr-22 |
| 115728-21VIC-RTR | VIC | Northern Grampians Shire Council | Mingawalla Road, Marnoo | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$32,568 | \$32,568 | Aug-21 | Aug-21 |
| 115729-21VIC-RTR | VIC | Northern Grampians Shire Council | Minyip-Rich Avon Road, Rich Avon West | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$55,736 | \$55,736 | Mar-22 | Apr-22 |
| 115730-21VIC-RTR | VIC | Northern Grampians Shire Council | Nicholls Dam Road, Sutherland | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$27,665 | \$27,665 | Feb-22 | Feb-22 |
| 115731-21VIC-RTR | VIC | Northern Grampians Shire Council | Old Rupanyup Road, Wal Wal | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$24,322 | \$24,322 | Sep-21 | Sep-21 |
| 115732-21VIC-RTR | VIC | Northern Grampians Shire Council | Paynes Pool Road, Wal Wal | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$34,443 | \$34,443 | Sep-21 | Sep-21 |
| 115733-21VIC-RTR | VIC | Northern Grampians Shire Council | Red Hill Road, Illawarra | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$29,490 | \$29,490 | Mar-22 | Mar-22 |
| 115734-21VIC-RTR | VIC | Northern Grampians Shire Council | River Road, Coonooer West | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$31,607 | \$31,607 | Mar-22 | Apr-22 |
| 115735-21VIC-RTR | VIC | Northern Grampians Shire Council | Salt Creek Road, Great Western | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$36,007 | \$36,007 | Nov-21 | Nov-21 |
| 115736-21VIC-RTR | VIC | Northern Grampians Shire Council | Sandy Lane, Ledcourt | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$51,097 | \$51,097 | Sep-21 | Sep-21 |
| 115737-21VIC-RTR | VIC | Northern Grampians Shire Council | Slaty Creek Road, Slaty Creek | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$43,511 | \$43,511 | Sep-21 | Oct-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 115738-21VIC-RTR | VIC | Northern Grampians Shire Council | Sutherland Road, Moolerr | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$49,344 | \$49,344 | Nov-21 | Nov-21 |
| 115739-21VIC-RTR | VIC | Northern Grampians Shire Council | Vances Crossing Road, Joel Joel | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$31,112 | \$31,112 | Feb-22 | Feb-22 |
| 115740-21VIC-RTR | VIC | Northern Grampians Shire Council | Vanrenan Road, Logan | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$34,202 | \$34,202 | Mar-22 | Mar-22 |
| 115741-21VIC-RTR | VIC | Northern Grampians Shire Council | Williams Lane, Mokepilly | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$18,834 | \$18,834 | Mar-22 | Apr-22 |
| 115742-21VIC-RTR | VIC | Northern Grampians Shire Council | Wonga Road, Stawell | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$28,584 | \$28,584 | Mar-22 | Apr-22 |
| 115743-21VIC-RTR | VIC | Northern Grampians Shire Council | Woolpack Road, St Arnaud North | Road to be resheeted with gravel to restore driveability. | 2021-22 | \$25,555 | \$25,555 | Sep-21 | Oct-21 |
| 115744-21VIC-RTR | VIC | Northern Grampians Shire Council | Yawong Road, St Arnaud North | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$22,135 | \$22,135 | Mar-22 | Apr-22 |
| 115745-21VIC-RTR | VIC | Mildura Rural City Council | White Cliff Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$96,023 | \$96,023 | Nov-21 | Mar-22 |
| 115746-21VIC-RTR | VIC | Mildura Rural City Council | Twentieth Street, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$117,810 | \$117,810 | Sep-21 | Mar-22 |
| 115747-21VIC-RTR | VIC | Mildura Rural City Council | Etiwanda Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$40,336 | \$40,336 | Nov-21 | Mar-22 |
| 115748-21VIC-RTR | VIC | Mildura Rural City Council | San Mateo Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$43,043 | \$43,043 | Nov-21 | Mar-22 |
| 115749-21VIC-RTR | VIC | Mildura Rural City Council | Deakin Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$44,027 | \$44,027 | Nov-21 | Mar-22 |
| 115750-21VIC-RTR | VIC | Mildura Rural City Council | Dalmura Avenue, Merbein | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$66,251 | \$66,251 | Nov-21 | Mar-22 |
| 115751-21VIC-RTR | VIC | Mildura Rural City Council | Wentworth Road, Merbein | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$93,311 | \$93,311 | Nov-21 | Mar-22 |
| 115752-21VIC-RTR | VIC | Mildura Rural City Council | Werrimull South Road, Werrimull | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$196,674 | \$196,674 | Nov-21 | Mar-22 |
| 115753-21VIC-RTR | VIC | Mildura Rural City Council | Benetook Avenue, Koorlong | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$106,446 | \$106,446 | Nov-21 | Mar-22 |
| 115754-21VIC-RTR | VIC | Mildura Rural City Council | Pumps Road, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$88,203 | \$88,203 | Nov-21 | Mar-22 |
| 115755-21VIC-RTR | VIC | Mildura Rural City Council | Twenty-third Street, Koorlong | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$44,390 | \$44,390 | Nov-21 | Mar-22 |
| 115756-21VIC-RTR | VIC | Mildura Rural City Council | Mercer Street, Koorlong | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$70,387 | \$70,387 | Nov-21 | Mar-22 |
| 115757-21VIC-RTR | VIC | Mildura Rural City Council | Twenty Third Street, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$125,887 | \$125,887 | Nov-21 | Mar-22 |
| 115758-21VIC-RTR | VIC | Mildura Rural City Council | Fourteenth Street, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$35,919 | \$35,919 | Nov-21 | Mar-22 |
| 115759-21VIC-RTR | VIC | Mildura Rural City Council | Fern Avenue, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2021-22 | \$62,946 | \$62,946 | Nov-21 | Mar-22 |
| 116310-21QLD-RTR | QLD | Brisbane City Council | River Terrace, Kangaroo Point | This project will install a signalised pedestrian crossing to improve safety and connectivity for pedestrians. The works include civil works, installing traffic lights and associated stormwater drainage works and footpath improvements. | 2021-22 | \$645,515 | \$799,536 | Dec-21 | Jun-22 |
| 116311-21QLD-RTR | QLD | Brisbane City Council | Fig Tree Pocket Road/Kenmore Road | Installing traffic signals at the intersection of Fig Tree Pocket and Kenmore Road and Errogie Place, provide a dedicated right turn pockets from Fig Tree Pocket Road into Errogie place and from Kenmore Road into Fig Tree Pocket Road, provide an additional through lane to Kenmore Road, provide an additional pocket on Fig Tree Pocket Road for left/through/right turn movement and provide pedestrian signalised crossing, improving connectivity to the bus stops. | 2023-24 | \$10,606,007 | \$13,556,424 | Mar-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 116312-21QLD-RTR | QLD | Brisbane City Council | Monier Road, Seventeen Mile Rocks | Installing traffic signals with controlled pedestrian crossing facilities, providing two right-turn pockets on Bellwood Street, north and southbound, extending the left-turn slip lane on Monier Road eastbound, provide a left-turn slip lane on Monier Road westbound, improve the road geometry to allow safe movements for B-double vehicles and installing new traffic islands and medians to delineate traffic movements on Monier Road. | 2021-22 | \$3,322,551 | \$4,548,652 | Dec-21 | Jun-22 |
| 116313-21QLD-RTR | QLD | Brisbane City Council | Pickering Street, Enoggera | Install a signalised pedestrian crossing to improve safety and connectivity for pedestrians, civil works, install traffic lights and associated drainage works and footpath improvements. | 2021-22 | \$1,061,205 | \$1,300,948 | Dec-21 | Apr-22 |
| 116314-21QLD-RTR | QLD | Brisbane City Council | Ellison Road, Geebung | The project objective is to improve safety and overall intersection operation for motorists, cyclists and pedestrians, by installing traffic lights at the intersection. Install traffic signals at the intersection of Ellison and Kirby Road with controlled signalised pedestrian facilities, provide dedicated turning lanes out of Kirby Road into Ellison Road and extending the right turn pocket from Ellison Road into Kirby Road. | 2022-23 | \$2,994,397 | \$3,810,805 | Mar-22 | Nov-22 |
| 116315-21QLD-RTR | QLD | Brisbane City Council | Enoggera Road, Alderley | Installing traffic signals at the intersection of Enoggera Road and Moran Street with signalised pedestrian crossings, extending the centre median south to prevent right turns in/out of Llyod Street, upgrade pedestrian facilities through footpath improvements and kerb ramps. | 2022-23 | \$3,279,456 | \$3,947,437 | Mar-22 | Nov-22 |
| 116316-21NSW-RTR | NSW | Bland Shire Council | Bootoowa Road (Rural Road) | Shape correction and wet grading will be carried out as well as placing a product called Haulpac to minimise future gravel losses. | 2021-22 | \$106,270 | \$106,270 | Aug-21 | May-22 |
| 116317-21WA-RTR | WA | Shire of Yilgarn | Bodallin North Road, Bodallin | 10mm bitumen resealing on existing bitumen seal. | 2021-22 | \$328,576 | \$328,952 | Oct-21 | May-22 |
| 116318-21WA-RTR | WA | Shire of Yilgarn | Bodallin South Road, Bodallin | In an effort to rectify this problem, it is proposed to carry out reconstruction of the existing road surface to upgrade to a seven metre bitumen prime seal standard. This work involves importing of gravel from designated gravel pits and improving the road surface drainage along with water binding gravel road pavement and laying of a seven metre bitumen prime seal. Project Length - one point five kilometres. | 2021-22 | \$378,196 | \$398,781 | Dec-21 | Apr-22 |
| 116319-21WA-RTR | WA | Shire of Yilgarn | Bodallin South Road, Bodallin | 10mm bitumen resealing on existing bitumen seal. | 2021-22 | \$42,157 | \$42,200 | Sep-21 | May-22 |
| 116320-21WA-RTR | WA | Shire of Yilgarn | Southern Cross South Rd, South Yilgarn | In an effort to rectify this problem it is proposed to carry out a Gravel Sheeting program on this road. This work involves importing of gravel from designated gravel pits and improving the road surface drainage in an effort to provide an all weather road. Project length 1,500 metres, Project width 9 metres. | 2021-22 | \$71,812 | \$71,870 | Sep-21 | May-22 |
| 116321-21WA-RTR | WA | Shire of Yilgarn | Gatley Rd, South Yilgarn | In an effort to rectify this problem it is proposed to carry out a Gravel Sheeting program on this road. This work involves importing of gravel from designated gravel pits and improving the road & surface drainage in an effort to provide an all weather road. Project length 2,000 metres, Project width 9 metres | 2021-22 | \$96,766 | \$96,896 | Sep-21 | May-22 |
| 116322-21QLD-RTR | QLD | Goondiwindi Regional Council | Desert Creek Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2021-22 | \$51,000 | \$59,995 | Aug-21 | Aug-21 |
| 116323-21QLD-RTR | QLD | Goondiwindi Regional Council | Rexton Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2021-22 | \$72,000 | \$72,701 | Aug-21 | Sep-21 |
| 116324-21QLD-RTR | QLD | Goondiwindi Regional Council | Retreat Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2021-22 | \$198,000 | \$219,020 | Sep-21 | Sep-21 |
| 116325-21QLD-RTR | QLD | Goondiwindi Regional Council | Lower Daymar Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2021-22 | \$65,000 | \$70,795 | Oct-21 | Oct-21 |
| 116326-21QLD-RTR | QLD | Goondiwindi Regional Council | Wandibindle Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2021-22 | \$128,000 | \$136,235 | Oct-21 | Jan-22 |
| 116327-21QLD-RTR | QLD | Goondiwindi Regional Council | North Gradna Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2021-22 | \$72,000 | \$88,517 | Nov-21 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 116328-21QLD-RTR | QLD | Goondiwindi Regional Council | Ula Ula Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$45,000 | \$45,740 | Feb-22 | Mar-22 |
| 116329-21QLD-RTR | QLD | Goondiwindi Regional Council | South Welltown Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$150,000 | \$178,039 | Jan-22 | Jun-22 |
| 116331-21QLD-RTR | QLD | Goondiwindi Regional Council | Retreat Road (Rural Road) | Construct a new reinforced concrete floodway. | 2021-22 | \$65,053 | \$65,796 | Aug-21 | Sep-21 |
| 116332-21QLD-RTR | QLD | Goondiwindi Regional Council | Merton Road (Rural Road) | Pavement reconstruction. | 2022-23 | \$170,000 | \$171,944 | Apr-22 | Jun-22 |
| 116333-21WA-RTR | WA | Shire of Boddington | Chalk Brook Road, Bannister, WA | Re-sheet the existing unsealed gravel pavement to return its service potential and expected life of the existing asset. | 2021-22 | \$74,058 | \$88,164 | Sep-21 | Nov-21 |
| 116334-21WA-RTR | WA | Shire of Boddington | Days Road, Bannister WA | Re-sheet the existing unsealed gravel pavement to return its service potential and expected life of the existing asset. | 2021-22 | \$70,064 | \$83,587 | Sep-21 | Dec-21 |
| 116335-21WA-RTR | WA | Shire of Boddington | River Road, Boddington | Upgrade intersection, works to include resurfacing and signs | 2021-22 | \$70,874 | \$70,874 | Feb-21 | Mar-23 |
| 116336-21WA-RTR | WA | Shire of Shark Bay | Durlacher Street, Denham, Shark Bay | Remove footpath and kerbs. Profile existing seal. Reinstate kerbs and install dual use footpath. Reseal along Brockman Street with asphalt from Knight Terrace / Durlacher Street intersection from straight line kilometre 0.000 to Straight line kilometre 0.280 | 2021-22 | \$318,564 | \$400,000 | Feb-21 | Mar-22 |
| 116337-21WA-RTR | WA | Shire of Wagin | Marks Court, Wagin | Resealing bitumen surface. | 2021-22 | \$5,549 | \$5,549 | Nov-21 | Dec-21 |
| 116338-21WA-RTR | WA | Shire of Wagin | Pederick Drive, Wagin | Resealing bitumen surface. | 2021-22 | \$7,243 | \$7,243 | Nov-21 | Dec-21 |
| 116339-21WA-RTR | WA | Shire of Wagin | Kitchener Street, Wagin | Resealing bitumen surface. | 2021-22 | \$4,504 | \$4,504 | Nov-21 | Jan-22 |
| 116340-21WA-RTR | WA | Shire of Wagin | Wendell Street, Wagin | Resealing bitumen surface. | 2021-22 | \$11,011 | \$11,011 | Nov-21 | Dec-21 |
| 116341-21WA-RTR | WA | Shire of Wagin | Unicorn Street, Wagin | Resealing bitumen surface. | 2021-22 | \$12,000 | \$12,369 | Nov-21 | Jan-22 |
| 116342-21WA-RTR | WA | Shire of Wagin | Bullock Hills Road (Rural Road) | Clear, widen and reconstruct road shoulders and seal to a width of 7 metres. Clean out culverts and install guide posts. | 2021-22 | \$91,982 | \$91,982 | Oct-21 | May-22 |
| 116343-21WA-RTR | WA | Shire of Wagin | Wagin Wickopin Road (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts. | 2022-23 | \$55,000 | \$55,419 | Mar-22 | Jun-22 |
| 116344-21WA-RTR | WA | Shire of Wagin | Andrews Road (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts. | 2021-22 | \$37,138 | \$37,138 | Nov-21 | May-22 |
| 116345-21WA-RTR | WA | Shire of Wagin | Walkers Road (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts. | 2021-22 | \$53,957 | \$53,957 | Sep-21 | Jun-22 |
| 116346-21WA-RTR | WA | Shire of Wagin | Ventnor Street, Wagin | Widen, reconstruct and seal shoulder to a width of 10 metres. Install kerb. | 2021-22 | \$25,645 | \$25,955 | Nov-21 | Jun-22 |
| 116347-21WA-RTR | WA | Shire of Wagin | Edwards Road (Rural Road) | Resealing bitumen floodway. | 2021-22 | \$4,710 | \$4,710 | Nov-21 | May-22 |
| 116348-21NSW-RTR | NSW | Burwood Council | Wentworth Road, Burwood | Concrete road pavement slab repairs and asphalt re-sheeting to rehabilitate pavement, improve ride comfort and road safety. | 2022-23 | \$162,128 | \$162,128 | Apr-22 | May-22 |
| 116349-21QLD-RTR | QLD | Gold Coast City Council | Christine Avenue, Burleigh Waters | Intersection upgrade to improve the eastbound capacity of Christine Ave between Bermuda St and Whistler Dr. Works include installation of an additional through lane and bicycle lane by modifying the central median, partial signalisation of the Cassowary Dr and Christine Ave intersection and improvements for pedestrians and cyclists. | 2021-22 | \$2,596,937 | \$2,596,937 | Oct-21 | Nov-22 |
| 116350-21QLD-RTR | QLD | Gold Coast City Council | Lilli Pili Drive, Southport | Upgrade of the Lilli Pili Drive / Coolibah Street / Tongarra Street priority controlled four-way intersection. The upgrade includes reconfiguration of the intersection to a single lane roundabout. | 2022-23 | \$2,300,000 | \$2,300,000 | May-22 | Jul-23 |
| 116351-21QLD-RTR | QLD | Somerset Regional Council | Morden Road, Biarra | 1 coat crumbed rubber seal | 2022-23 | \$53,161 | \$53,161 | Jul-22 | May-23 |
| 116352-21QLD-RTR | QLD | Somerset Regional Council | Cacite Road, Biarra | 1 coat crumbed rubber seal | 2021-22 | \$58,464 | \$58,464 | Oct-21 | May-23 |
| 116353-21QLD-RTR | QLD | Somerset Regional Council | Holland Road, Harlin | 1 coat crumbed rubber seal | 2021-22 | \$132,606 | \$132,606 | Oct-21 | Dec-22 |
| 116354-21QLD-RTR | QLD | Somerset Regional Council | Tallegalla Road, Minden | 1 coat crumbed rubber seal | 2022-23 | \$67,003 | \$67,003 | Feb-22 | Dec-22 |
| 116355-21QLD-RTR | QLD | Somerset Regional Council | Minden Post Office Rd, Minden | 1 coat crumbed rubber seal | 2022-23 | \$55,781 | \$55,781 | Feb-22 | Dec-22 |
| 116356-21QLD-RTR | QLD | Somerset Regional Council | Rose Avenue, Minden | 1 coat crumbed rubber seal | 2022-23 | \$100,087 | \$100,087 | Jul-22 | Dec-22 |
| 116357-21QLD-RTR | QLD | Somerset Regional Council | Langtons Lane, Mount Hallen | 1 coat crumbed rubber seal | 2021-22 | \$175,091 | \$175,091 | Oct-21 | Sep-22 |
| 116358-21QLD-RTR | QLD | Somerset Regional Council | Nottingham Drive, Mount Hallen | 1 coat crumbed rubber seal | 2022-23 | \$36,851 | \$36,851 | Jul-22 | Sep-22 |
| 116359-21QLD-RTR | QLD | Somerset Regional Council | Royal Drive, Mount Hallen | 1 coat crumbed rubber seal | 2021-22 | \$84,207 | \$84,207 | Nov-21 | Dec-22 |
| 116360-21QLD-RTR | QLD | Somerset Regional Council | Edinburgh Drive, Mount Hallen | 1 coat crumbed rubber seal | 2021-22 | \$179,187 | \$179,187 | Oct-21 | Sep-22 |
| 116361-21QLD-RTR | QLD | Somerset Regional Council | West Road, Patrick Estate | 1 coat crumbed rubber seal | 2022-23 | \$246,869 | \$246,869 | Aug-22 | Dec-22 |
| 116362-21QLD-RTR | QLD | Somerset Regional Council | Eskdale Road, Toogoolawah | 1 coat crumbed rubber seal | 2021-22 | \$76,444 | \$76,444 | Oct-21 | Jun-23 |
| 116363-21QLD-RTR | QLD | Somerset Regional Council | Wivenhoe Pocket Road, Wivenhoe Pocket | 1 coat crumbed rubber seal | 2022-23 | \$49,545 | \$49,545 | Jul-22 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 116364-21QLD-RTR | QLD | Somerset Regional Council | Lockyer View Road, Wivenhoe Pocket | 1 coat crumbed rubber seal | 2022-23 | \$98,978 | \$98,978 | Jul-22 | May-23 |
| 116365-21QLD-RTR | QLD | Somerset Regional Council | Shines Road, Wivenhoe Pocket | 1 coat crumbed rubber seal | 2022-23 | \$34,241 | \$34,241 | Jul-22 | May-23 |
| 116366-21QLD-RTR | QLD | Somerset Regional Council | Reids Avenue, Wivenhoe Pocket | 1 coat crumbed rubber seal | 2022-23 | \$51,741 | \$51,741 | Jul-22 | May-23 |
| 116367-21WA-RTR | WA | Shire of Brookton | Richardson Street, Brookton | Road maintenance and 2 coat seal | 2022-23 | \$218,633 | \$221,596 | Jan-22 | May-22 |
| 116368-21SA-RTR | SA | South Australian Local Government Grants Commission | Cowell Kimba Road (Rural Road) | Stage 1 of 3 will construct and seal shoulders and reseal pavements where required to achieve a 3.6m lane width and 400mm sealed shoulder on all curves. The Project will be staged, in year 1, curves on the Cowell Kimba Road will be addressed plus the Story Road intersection. In year 2, straight sections totaling 14.5km and in year 3, the remaining sections plus an application will be submitted to address Lucky Bay Road from CHO (Lincoln Highway) to CH6890 (T-Ports Bunker Site). | 2021-22 | \$617,000 | \$926,000 | Oct-21 | Sep-22 |
| 116369-21NSW-RTR | NSW | Bland Shire Council | Monia Gap Road (Rural Road) | Monia Gap Road will have various treatments including gravel resheeting, wet grading and placement of a product called Haulpac to minimise future gravel loss. | 2021-22 | \$275,904 | \$275,904 | Sep-21 | Dec-21 |
| 116370-21NSW-RTR | NSW | Bland Shire Council | Clear Ridge Road (Rural Road) | Clear Ridge Road will require wet grading, and mitre drains will be reshaped as necessary to improve drainage characteristic. | 2022-23 | \$46,869 | \$46,869 | Feb-22 | Apr-22 |
| 116371-21NSW-RTR | NSW | Bland Shire Council | Paynes Road (Rural Road) | Paynes Road will receive a minimum of 75mm gravel remediation and shape correction for approximately 4km and the remainder will be wet graded. Table drains and mitre drains will be reshaped as necessary to improve drainage characteristic. | 2021-22 | \$193,608 | \$193,608 | Nov-21 | Apr-22 |
| 116372-21NSW-RTR | NSW | Bland Shire Council | Williams Crossing Road (Rural Road) | A section of 1.708km will receive a minimum of 75mm gravel resheet while the remainder will be wet graded. Mitre drains and table drains will be reshaped as required. | 2021-22 | \$177,761 | \$177,761 | Oct-21 | Jun-22 |
| 116373-21NSW-RTR | NSW | Bland Shire Council | Tallimba-Ariah Park Road (Rural Road) | Tallimba-Ariah Park Road will receive a minimum of 75mm gravel remediation and shape correction for approximately 3km and the remainder will be wet graded. Table drains and mitre drains will be reshaped as required to improve drainage. | 2021-22 | \$215,820 | \$215,820 | Dec-21 | Apr-22 |
| 116374-21SA-RTR | SA | South Australian Local Government Grants Commission | Beach Road (Rural Road) | Full construction of an 8 metre sealed pavement with 1.5m unsealed shoulder to Austroads standards. Installation of drainage culverts where required and application of a 14/7 C130 sprayed seal | 2021-22 | \$466,000 | \$700,000 | Oct-21 | May-23 |
| 116375-21SA-RTR | SA | South Australian Local Government Grants Commission | Mudla Wirra Road (Rural Road) | The proposed road upgrade of Mudla Wirra Road includes a full pavement reconstruction and spray sealed road surface. This section of Mudla Wirra Road is currently an unsealed compacted rubble road with a nominal width of 7.0 metres, including a 3.0 metres wide carriageway plus 0.5 metres unsealed shoulder on each side. The upgrade will widen the overall road formation width of Mudla Wirra Road to 9.6 metres, includes a 3.3 metre sealed carriageway lane, 1.0 metre sealed shoulder and 0.5 metres unsealed shoulder in each direction. The new pavement will include a typical 300mm compacted rubble overlay with a minimum of 2 coats of spray seal wearing course, to accommodate heavy vehicles up to PBS Level 3A (36.5m A Double). | 2021-22 | \$755,700 | \$1,600,000 | Oct-21 | Sep-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 116376-21SA-RTR | SA | South Australian Local Government Grants Commission | Gerald Roberts Road (Rural Road) | Existing Gerald Roberts Road has a nominal width of 7.0 metres, which consists of a 3.0 metres wide unsealed carriageway plus 0.5 metres unsealed shoulder in each direction. The upgrade will widen the overall road formation width of Gerald Roberts Road to 9.6 metres, which includes a 3.3 metre sealed carriageway lane, and a 1.0 metre sealed shoulder and 0.5 metres unsealed shoulder in each direction. Road pavements will be strengthened with stabilisation of 150mm existing pavement and construction of an additional 150mm compacted rubble overlay to accommodate heavy vehicles up to PBS Level 2B (30m Road Train) with a minimum of 2 coats of spray seal wearing course. Some segments of Gerald Roberts Road where the site condition could be challenging for the proposed road widening, such as embankment cuttings or steep slopes, major utility services, native and/or significant vegetation. In those instances, the roadside hazards will be mitigated through various means most appropriate to the conditions, which may include the installation of safety barriers, vegetation removal and signage. As part of the upgrade, selected intersections will be also improved by sealing up to 20m on the side road approaches to Gerald Roberts Road, as well as realignment of some tight curves for better sightlines when required. This ensures safe turning movements for large vehicles and reduce future maintenance requirement. Furthermore, the proposed sealing of Gerald Roberts Road would significantly reduce the dust/air pollution, and vibration currently experienced by residents, and reduce the requirements for regular maintenance grading by the Council in the future. | 2021-22 | \$990,000 | \$1,573,000 | Oct-21 | Sep-22 |
| 116377-21SA-RTR | SA | South Australian Local Government Grants Commission | Alexander Avenue (Playford) | The work proposed includes widening and reconstructing of the 3320m road length of Alexander Avenue with a new pavement, seal, increased shoulder width, new ling marking and signage. At completion of the works, the sealed section will be increased from 6.0 m to 7.0m. The existing unformalised shoulder will be formalised (well compacted) at a width of 1.0 m each side. | 2021-22 | \$1,105,000 | \$2,209,000 | Sep-21 | May-23 |
| 116378-21SA-RTR | SA | South Australian Local Government Grants Commission | Kulkami Road (Rural Road) | The proposed works includes widening and reconstructing 16km of road shoulder to Kulkami Road and will consist of new pavement incorporating crushed rock base coarse to a depth of 300mm and a 2 coat bitumen spray seal . There will be an increase to the sealed width of Kulkami Road from 6 meters to 7.2 meters with a 1 meter unsealed shoulder giving an overall carriageway width of 9.2 meters. | 2021-22 | \$1,000,000 | \$1,500,000 | Oct-21 | Sep-22 |
| 116379-21SA-RTR | SA | South Australian Local Government Grants Commission | Duthy Street (Unley) | The work proposed includes re-kerbing both sides of the road, as most of the kerbing is in poor condition which causes surface water to pool, contributing to the pavement and surface failures. These kerbing works will alleviate the water pooling issues currently and will also assist in creating a safer environment for pedestrians, cyclists and vehicles. Therefore, proposed works will be new kerbing both sides of the road (including better crossing access points), followed by a deeplift reseal of the road surface (including dedicated bike lanes) | 2021-22 | \$388,000 | \$766,000 | Oct-21 | Oct-22 |
| 116380-21VIC-RTR | VIC | Glennelg Shire Council | Bartagunyah Rd, (rural road) | Stabilise road pavement and reseal | 2021-22 | \$465,503 | \$465,503 | Nov-21 | May-22 |
| 116381-21VIC-RTR | VIC | Campaspe Shire Council | Church Street, Girgarre | Replacement of 178m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2021-22 | \$113,521 | \$113,521 | Nov-21 | Jan-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 116382-21VIC-RTR | VIC | Campaspe Shire Council | Lake Cooper Road, Corop | Work will be carried out to rehabilitate the pavement and apply a new bitumen and wearing aggregate (stone) surface (374 m x 4m) | 2021-22 | \$114,110 | \$124,265 | Nov-21 | May-22 |
| 116383-21VIC-RTR | VIC | Campaspe Shire Council | Sturt Street, Echuca | Work will be carried out to rehabilitate the pavement and apply a new Asphalt surface (260m x 10m) | 2021-22 | \$448,385 | \$533,031 | Oct-21 | Mar-22 |
| 116384-21VIC-RTR | VIC | Campaspe Shire Council | Dalton Road, Myola | Removal of existing culvert structure and replacement of the culvert to appropriate infrastructure standards | 2022-23 | \$140,287 | \$157,509 | Apr-22 | May-22 |
| 116385-21VIC-RTR | VIC | Campaspe Shire Council | Graham Road, Kyabram | Work will be carried out to rehabilitate the pavement and apply a new bitumen and wearing aggregate (stone) surface (600m x 6m) | 2021-22 | \$232,510 | \$243,040 | Nov-21 | Apr-22 |
| 116386-21VIC-RTR | VIC | Campaspe Shire Council | Fenaughty Street, Kyabram | Work will be carried out to rehabilitate the pavement and apply a new bitumen and wearing aggregate (stone) surface (260m x 12m) | 2022-23 | \$300,000 | \$474,902 | Mar-22 | Jun-22 |
| 116387-21NSW-RTR | NSW | Inverell Shire Council | Bruxner Way (Rural Road) | Heavy patching and resealing of defects. | 2021-22 | \$244,101 | \$244,101 | Sep-21 | Jun-22 |
| 116388-21NSW-RTR | NSW | Inner West Council | Ormond Street, Ashfield | Propose to re-sheet the entire length of 0.51km with the average width of 12.1m. Works include re-sheeting the pavement with heavy patching. | 2022-23 | \$170,000 | \$210,000 | Jan-22 | Feb-22 |
| 116389-21NSW-RTR | NSW | Inner West Council | Riverside Crescent, Marrickville | Propose to re-sheet the entire length of 0.49km with the average width of 12m. Works include re-sheeting the pavement with heavy patching. | 2021-22 | \$140,000 | \$170,000 | Dec-21 | Dec-21 |
| 116390-21QLD-RTR | QLD | North Burnett Regional Council | Back Derra Rd, Mundubbera, Qld | Heavy formation grade and resheet | 2021-22 | \$33,915 | \$33,915 | Dec-21 | Jun-22 |
| 116392-21NSW-RTR | NSW | Inner West Council | East Street, Marrickville | Propose to re-sheet the entire length of 0.15km and the width of 6m. Works include re-sheeting the pavement with heavy patching. | 2022-23 | \$35,000 | \$55,000 | Jun-22 | Jun-22 |
| 116393-21NSW-RTR | NSW | Inner West Council | Henry Street, Sydenham | Propose to re-sheet the entire length of 0.166km and the width of 7.4m. Works include re-sheeting the pavement with heavy patching. | 2022-23 | \$160,000 | \$170,000 | Apr-22 | Jun-22 |
| 116394-21QLD-RTR | QLD | North Burnett Regional Council | Hawkwood Rd, Mundubbera, Qld | Heavy Formation grade and gravel resheet | 2021-22 | \$251,442 | \$251,442 | Oct-21 | Oct-22 |
| 116395-21QLD-RTR | QLD | North Burnett Regional Council | Jaru Rd, Mundubbera, Qld | Heavy Formation Grade and Gravel Resheet | 2021-22 | \$182,582 | \$182,582 | Nov-21 | Oct-22 |
| 116396-21QLD-RTR | QLD | North Burnett Regional Council | Pile Gully Rd, Gayndah Qld | Heavy formation grade & Gravel resheet. | 2021-22 | \$63,960 | \$63,960 | Nov-21 | Oct-22 |
| 116397-21NSW-RTR | NSW | Coffs Harbour City Council | Hulberts Road, Sawtell | It is proposed to widen and renew the existing pavement and wearing surface, as well as to construct approximately 250m of piped drainage with drainage swale adjacent the road. | 2021-22 | \$406,788 | \$912,558 | Oct-21 | Jun-22 |
| 116398-21NSW-RTR | NSW | Coffs Harbour City Council | Combine Street | It is proposed to construct a concrete roundabout with a concrete pavement at the intersection of Combine Street and Azalea Avenue. The works include service relocations - power, telecommunications, water and drainage. | 2021-22 | \$595,308 | \$918,374 | Aug-21 | Oct-21 |
| 116400-21NSW-RTR | NSW | Coffs Harbour City Council | Solitary Islands Way, Sandy Beach | The works proposed is to renew approximately 4420m2 of the existing pavement. | 2021-22 | \$380,000 | \$406,249 | Nov-21 | May-22 |
| 116401-21NSW-RTR | NSW | Northern Beaches Council | Smith Avenue, Allambie Heights | Repair the pavement and resurface with asphaltic concrete. | 2021-22 | \$74,990 | \$74,990 | Oct-21 | Dec-21 |
| 116402-21NSW-RTR | NSW | Northern Beaches Council | Rickard Street, Balgowlah | Repair the pavement and resurface with asphaltic concrete. | 2021-22 | \$47,185 | \$47,185 | Oct-21 | Dec-21 |
| 116403-21NSW-RTR | NSW | Northern Beaches Council | Cliff Street, Manly | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$5,000 | \$100,000 | Dec-23 | May-24 |
| 116404-21NSW-RTR | NSW | Northern Beaches Council | Booralie Road, Duffys Forest | Repair the pavement and resurface with asphaltic concrete. | 2021-22 | \$178,041 | \$178,041 | Oct-21 | Dec-21 |
| 116405-21SA-RTR | SA | South Australian Local Government Grants Commission | Forktree Road (Rural Road) | Resealing of the 0.4 km existing sealed section of Forktree Road located adjacent to existing rural living allotments (including shoulder sealing). The construction and sealing of 1.8km of existing unsealed road to provide a 9.2m carriageway and 7.2m sealed width including the following associated work. Improved road geometry, installation of guard rail to provide protection from drop-offs, installation of delineation signage and line marking, installation of a 250mm min deep road pavement to cater for expected traffic loadings, installation of erosion control measures on steep side drains and batters. | 2021-22 | \$753,300 | \$1,130,000 | Oct-21 | Sep-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 116406-21NSW-RTR | NSW | Northern Beaches Council | Mitchell Road, Brookvale | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$55,090 | \$55,090 | Jan-22 | Jun-22 |
| 116407-21WA-RTR | WA | Shire of Wickiepin | Harrismith North (Rural Road) | Resheet with gravel | 2022-23 | \$52,400 | \$52,400 | Mar-22 | Apr-22 |
| 116408-21WA-RTR | WA | Shire of Wickiepin | Wickiepin Corrigin (Rural Road) | Reseal with 7mm Aggregate | 2022-23 | \$47,500 | \$47,500 | Feb-22 | Apr-22 |
| 116409-21WA-RTR | WA | Shire of Wickiepin | Wickiepin North (Rural Road) | Reseal with 7mm Aggregate | 2022-23 | \$40,400 | \$40,400 | Feb-22 | Apr-22 |
| 116410-21WA-RTR | WA | Shire of Wickiepin | Brown Road (Rural Road) | Re-sheet with new Gravel | 2022-23 | \$108,836 | \$108,836 | Feb-22 | Mar-22 |
| 116411-21WA-RTR | WA | Shire of Wickiepin | Tincurrin North (Rural Road) | Re-sheet gravel | 2022-23 | \$20,000 | \$20,000 | Mar-22 | Apr-22 |
| 116412-21WA-RTR | WA | Shire of Wickiepin | Roberts Street Yealering | Asphalting intersection | 2022-23 | \$67,613 | \$67,613 | Jan-22 | Mar-22 |
| 116413-21TAS-RTR | TAS | Burnie City Council | Glance Creek Road (Rural Road) | The road is to be widened to have 3.0m wide sealed lanes. This includes widening the pavement, road shoulders, and replacing the seal. A 107 m section of the road will be fully reconstructed. Swale drains and culverts will be installed to improve drainage. | 2021-22 | \$484,186 | \$659,670 | Sep-21 | Dec-21 |
| 116414-21WA-RTR | WA | Shire of Ngaanyatjaraku | Papulankutja Road (Rural Road) | Widening of formation and pavement, 150mm gravel resheet, reconstruction of roadside drainage facilities. | 2022-23 | \$416,119 | \$416,119 | Feb-22 | Mar-22 |
| 116415-21NSW-RTR | NSW | Upper Lachlan Shire Council | Gurrundah Road (Rural Road) | It is proposed to rehabilitate the existing road pavement by overlaying road base materials in designed thickness and compacting road base and followed by bitumen sealing surface with appropriate crossfall and table drains. | 2022-23 | \$290,815 | \$290,815 | May-22 | Sep-22 |
| 116416-21NSW-RTR | NSW | Upper Lachlan Shire Council | Robertson Lane, Crookwell | It is proposed to rehabilitate the existing road pavement by overlaying road base materials in designed thickness and compacting road base and followed by bitumen sealing surface with appropriate crossfall and table drains. | 2022-23 | \$250,525 | \$250,525 | Jun-22 | Apr-23 |
| 116417-21WA-RTR | WA | Shire of Corrigin | Bullaring Gorge Rock Road (Rural Road) | Bullaring Gorge Rock Road shoulder reconditioning on narrow sealed pavement to attain a minimum 10m wide carriageway | 2021-22 | \$287,275 | \$425,000 | Nov-21 | Jun-22 |
| 116418-21WA-RTR | WA | Shire of Corrigin | Bullaring Gorge Rock Road (Rural Road) | Reseal with single coat crumbed rubber bitumen seal to average 3.6m width | 2022-23 | \$92,000 | \$92,000 | Jan-22 | Jun-22 |
| 116419-21WA-RTR | WA | Shire of Corrigin | Bullaring Pingelly Road (Rural Road) | Final seal with single coat cutback bitumen seal to average 7.4m width | 2022-23 | \$56,000 | \$56,000 | Jan-22 | Jun-22 |
| 116420-21SA-RTR | SA | Naracoorte Lucindale Council | Old Robe Road, (rural road) | Resheeting to return asset to as new condition. | 2021-22 | \$200,000 | \$320,000 | Nov-21 | Jun-22 |
| 116421-21SA-RTR | SA | Naracoorte Lucindale Council | Morambrro Road, (rural road) | Resheet to return road to as new condition. | 2021-22 | \$291,623 | \$361,550 | Aug-21 | Apr-22 |
| 116422-21TAS-RTR | TAS | Waratah-Wynyard Council | Takone Road (Rural Road) | Replacement of bridge with new concrete structure | 2021-22 | \$326,751 | \$520,713 | Oct-21 | Apr-22 |
| 116426-21QLD-RTR | QLD | South Burnett Regional Council | Alice Creek Road, Alice Creek (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2022-23 | \$153,518 | \$153,518 | Mar-22 | May-22 |
| 116427-21QLD-RTR | QLD | South Burnett Regional Council | Benair Road, Wattle Grove (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$56,155 | \$56,155 | Sep-21 | Apr-22 |
| 116428-21QLD-RTR | QLD | South Burnett Regional Council | Boldery Road, Brooklands (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$41,927 | \$41,927 | Oct-21 | Oct-21 |
| 116429-21QLD-RTR | QLD | South Burnett Regional Council | Cobbs Hill Road, Sunny Nook (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$161,590 | \$161,590 | Aug-21 | Oct-21 |
| 116430-21QLD-RTR | QLD | South Burnett Regional Council | Haydens Road, Boovie (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$71,689 | \$71,689 | Aug-21 | Oct-21 |
| 116431-21NSW-RTR | NSW | Eurobodalla Shire Council | The River Road, Nelligen | Roadside clearing, improvement to drainage, shaping of the road and graveling. | 2021-22 | \$55,000 | \$69,000 | May-21 | Jun-21 |
| 116432-21QLD-RTR | QLD | South Burnett Regional Council | Williams Road, Benarkin (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$463,663 | \$463,663 | Jun-21 | Oct-21 |
| 116433-21QLD-RTR | QLD | South Burnett Regional Council | McNamara Road, Nanango (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$44,173 | \$44,173 | Oct-21 | Oct-21 |
| 116434-21QLD-RTR | QLD | South Burnett Regional Council | Mount Wooroolin Road, Kingaroy (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$63,563 | \$63,563 | Aug-21 | Oct-21 |
| 116435-21QLD-RTR | QLD | South Burnett Regional Council | Mt Mceuen Road, Leafdale (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2022-23 | \$78,444 | \$78,444 | Mar-22 | May-22 |
| 116437-21QLD-RTR | QLD | South Burnett Regional Council | Reidys Road, Woorooden (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2022-23 | \$26,381 | \$26,381 | Mar-22 | May-22 |
| 116438-21QLD-RTR | QLD | South Burnett Regional Council | Stonelands Road, Stonelands (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2022-23 | \$109,575 | \$109,575 | Mar-22 | May-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 116439-21QLD-RTR | QLD | South Burnett Regional Council | Wilson's Road, Gordonbrook (Rural Road) | It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface. | 2021-22 | \$245,685 | \$245,685 | Aug-21 | Oct-21 |
| 116440-21QLD-RTR | QLD | South Burnett Regional Council | Hazeldean Road, South Nanango (Rural Road) | It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface. | 2021-22 | \$72,316 | \$72,316 | Sep-21 | Oct-21 |
| 116441-21QLD-RTR | QLD | South Burnett Regional Council | Majors Road, South Nanango (Rural Road) | It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface. | 2021-22 | \$24,916 | \$24,916 | Sep-21 | Oct-21 |
| 116442-21QLD-RTR | QLD | South Burnett Regional Council | Mt Mceuen Road, Leafdale (Rural Road) | It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface. | 2022-23 | \$42,104 | \$42,104 | Mar-22 | May-22 |
| 116443-21QLD-RTR | QLD | South Burnett Regional Council | Smith Road, Booie (Rural Road) | It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface. | 2022-23 | \$54,633 | \$54,633 | Mar-22 | May-22 |
| 116444-21VIC-RTR | VIC | West Wimmera Shire Council | Miram South (S) Road (Rural Road) | Undertake reseal | 2021-22 | \$44,365 | \$44,365 | Sep-21 | Dec-21 |
| 116445-21VIC-RTR | VIC | West Wimmera Shire Council | Ullswater Mortat Rd (Rural Road) | undertake reseal | 2021-22 | \$66,412 | \$73,053 | Sep-21 | Dec-21 |
| 116446-21QLD-RTR | QLD | Maranoa Regional Council | Bollon Road (Rural road) | It is proposed to undertake pavement rehabilitation of 3.615km section of the Bollon Road | 2022-23 | \$288,093 | \$288,093 | Mar-22 | May-22 |
| 116447-21QLD-RTR | QLD | Maranoa Regional Council | Ashmount Road (Rural Road) | It is proposed to undertake pavement rehabilitation of 8km section of the Ashmount Road | 2022-23 | \$877,345 | \$1,717,345 | Feb-22 | Jun-22 |
| 116448-21QLD-RTR | QLD | Maranoa Regional Council | Tiger Scrub Road (Rural Road) | It is proposed to undertake pavement rehabilitation of 2.80 km section of the Tiger Scrub Road | 2022-23 | \$236,284 | \$236,284 | Apr-22 | Jun-22 |
| 116451-21WA-RTR | WA | Shire of Morawa | Canna North East Road (rural road) | Clear verges to 16 metres. Formation of base to a width of 12 metres. Resurface with gravel to a width of 10 metres | 2022-23 | \$150,000 | \$150,000 | Mar-22 | Jun-23 |
| 116452-21WA-RTR | WA | Shire of Morawa | West Gutha Road (rural road) | Clear verges to a road width of 16 metres. Construct road formation to a width of 12 metres. Resurface with gravel to a width of 10 metres. | 2022-23 | \$116,583 | \$116,583 | Feb-22 | Jun-22 |
| 116453-21WA-RTR | WA | Shire of Morawa | Koolanooka South Road (rural road) | Clear verges to 16 metres. Formation of base to a width of 12 metres. Resurface with gravel to a width of 10 metres | 2022-23 | \$106,566 | \$106,566 | Jan-22 | Jun-22 |
| 116454-21NSW-RTR | NSW | Central Coast Council (NSW) | The Scenic Road, Macmasters Beach | Pavement renewal and road resurfacing | 2022-23 | \$180,000 | \$183,661 | Mar-22 | Apr-22 |
| 116455-21NSW-RTR | NSW | Central Coast Council (NSW) | Peel Street, Toukley | Pavement renewal and road resurfacing | 2021-22 | \$327,514 | \$329,700 | Dec-21 | Apr-22 |
| 116456-21NSW-RTR | NSW | Central Coast Council (NSW) | Nirvana Street, Long Jetty | Pavement renewal and road resurfacing | 2021-22 | \$300,304 | \$303,038 | Sep-21 | Nov-21 |
| 116457-21NSW-RTR | NSW | Central Coast Council (NSW) | Mildon Road, Tuggerah | Pavement renewal and road resurfacing | 2021-22 | \$289,760 | \$294,762 | Dec-21 | Apr-22 |
| 116458-21NSW-RTR | NSW | Central Coast Council (NSW) | Skyline Street, Gorokan | Pavement renewal and road resurfacing | 2021-22 | \$247,000 | \$249,141 | Dec-21 | Feb-22 |
| 116459-21NSW-RTR | NSW | Central Coast Council (NSW) | Hely Street, West Gosford | Pavement renewal and road resurfacing | 2022-23 | \$244,240 | \$246,608 | May-22 | May-22 |
| 116460-21NSW-RTR | NSW | Central Coast Council (NSW) | Mildon Road, Tuggerah | Pavement renewal and road resurfacing | 2021-22 | \$118,640 | \$164,575 | Dec-21 | Apr-22 |
| 116461-21NSW-RTR | NSW | Central Coast Council (NSW) | Donnison Street West, West Gosford | Pavement renewal and road resurfacing | 2022-23 | \$112,000 | \$112,972 | May-22 | May-22 |
| 116462-21NSW-RTR | NSW | Central Coast Council (NSW) | Brenda Crescent, Tumby | Pavement renewal and road resurfacing | 2022-23 | \$177,000 | \$262,336 | Nov-22 | Jan-23 |
| 116463-21NSW-RTR | NSW | Central Coast Council (NSW) | Peel Street, Toukley | Pavement renewal and road resurfacing | 2021-22 | \$157,200 | \$160,114 | Dec-21 | Apr-22 |
| 116465-21NSW-RTR | NSW | Central Coast Council (NSW) | Donnison Street, West Gosford | Pavement renewal and road resurfacing | 2022-23 | \$109,000 | \$110,012 | May-22 | May-22 |
| 116466-21SA-RTR | SA | City of West Torrens | Oscar Street, Brooklyn Park | Full Reconstruction of Pavement, Seal and Kerbs | 2021-22 | \$100,000 | \$190,328 | Nov-21 | May-22 |
| 116467-21TAS-RTR | TAS | Derwent Valley Council | Giddy Avenue, New Norfolk | Pavement rehabilitation using in-situ stabilisation, resealing, kerb and channel, installation of stormwater network, and replacement of pit lids and new pram ramps. | 2021-22 | \$378,807 | \$411,528 | Oct-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---------------------------------|--|----------------|---|--------------------|------------|----------|
| 116468-21SA-RTR | SA | Renmark Paringa Council | Warrego Street, Renmark North | 110 metres of road will be resheeted | 2022-23 | \$25,000 | \$25,000 | May-22 | May-22 |
| 116469-21SA-RTR | SA | Renmark Paringa Council | Tintree Street, Renmark South | The full length (309 metres) of Tintree Street will be resheeted road with appropriately classed material by an engaged contractor. | 2022-23 | \$35,000 | \$35,000 | May-22 | May-22 |
| 116470-21QLD-RTR | QLD | Townsville City Council | Wakeford Street, Aitkenvale | Undertake some kerb replacement (34m). Then undertake full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking. Additional digout areas in front of kerb replacements has been allowed for. Replacement of damaged and broken kerb in front of 6 side inlet pits in this section. | 2022-23 | \$108,764 | \$108,764 | May-22 | May-22 |
| 116471-21QLD-RTR | QLD | Townsville City Council | Eckhoff Street, Heatley | Undertake digouts (407m2) to repair failed pavement areas as well as some kerb replacements (11m). Then undertake full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking. | 2022-23 | \$84,152 | \$84,152 | Mar-22 | Mar-22 |
| 116472-21QLD-RTR | QLD | Townsville City Council | Quandong Street, Currajong | Undertake digouts (14m2) then undertake full width Mill and Replace of entire surface. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking. | 2022-23 | \$110,078 | \$110,078 | Jan-22 | Feb-22 |
| 116473-21QLD-RTR | QLD | Townsville City Council | Hargreaves Street, Wulguru | Undertake 41m of kerb and channel replacement including driveway inverts and a full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking. | 2022-23 | \$111,987 | \$111,987 | May-22 | Jun-22 |
| 116474-21QLD-RTR | QLD | Townsville City Council | Carnarvon Court, Deeragun | Undertake an asphalt overlay and undertake digouts to rectify the pavement damage at the lip of kerb. Conduct full length kerb and channel replacement from the side inlet pits. | 2022-23 | \$294,245 | \$294,245 | Mar-22 | Apr-22 |
| 116475-21QLD-RTR | QLD | Townsville City Council | Gouldian Avenue, Condon | Undertake kerb and channel replacement in various locations (171.4m) including all driveway accesses required. Mill and replace full road width and length, with numerous pavement repair/reconstruction sections identified. | 2023-24 | \$121,000 | \$400,000 | Mar-23 | Dec-23 |
| 116476-21QLD-RTR | QLD | Townsville City Council | Wickham Street, Townsville City | Undertake full width mill and replace. Sawcut existing seals where required, mill full surface and ensure milled surface is tight and uniform and install new asphalt surface. On completion ensure that all fire hydrant markers are correctly reinstated. | 2022-23 | \$44,515 | \$44,515 | Feb-22 | Feb-22 |
| 116477-21QLD-RTR | QLD | Townsville City Council | Denham Lane, Townsville City | Undertake full reconstruction of this lane, including all kerbs and paths. On completion ensure reinstatement of all fire hydrant and sluice valve markers as well as all linemarking. | 2023-24 | \$127,000 | \$127,000 | Feb-23 | Sep-23 |
| 116478-21QLD-RTR | QLD | Townsville City Council | Seventh Street, Railway Estate | Undertake kerb and channel replacements (13.52m) including defective side inlet pits. Complete all digouts (286m2) and undertake full width and full length Mill and Replace of the existing sealed surface. On completion ensure reinstatement of all fire hydrant and sluice valve markers as well as all linemarking. | 2022-23 | \$166,151 | \$166,151 | Apr-22 | May-22 |
| 116479-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Buckland Road, Buckland | Reseal to a section of Buckland road | 2021-22 | \$12,177 | \$12,177 | Nov-21 | Apr-22 |
| 116480-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Buckland Road (rural road) | Resealing to sealed road. | 2022-23 | \$87,050 | \$87,050 | Feb-22 | Apr-22 |
| 116482-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Gordon St, Swansea | Reconstruct with Hotmix seal. | 2022-23 | \$16,285 | \$16,285 | Feb-22 | Mar-22 |
| 116483-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Saltworks Road (rural road) | Reseal to bitumen surface | 2022-23 | \$34,514 | \$34,514 | Feb-22 | Apr-22 |
| 116484-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Swan River Road (rural road) | reseal bitumen surface | 2022-23 | \$42,824 | \$42,824 | Feb-22 | Apr-22 |
| 116485-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Dolphin Sands Road (Rural Road) | Resealing of bitumen surface | 2022-23 | \$23,130 | \$23,130 | Feb-22 | Apr-22 |
| 116486-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Esplanade East, Triabunna | Reseal bitumen surface | 2022-23 | \$69,942 | \$69,942 | Feb-22 | Apr-22 |
| 116487-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Inkerman St, Triabunna, | Reseal bitumen surface | 2022-23 | \$11,047 | \$11,047 | Jan-22 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--|--|----------------|---|--------------------|------------|----------|
| 116488-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Ada StreetIn, Triabunna | Reseling bitumen seal | 2022-23 | \$18,677 | \$18,677 | Jan-22 | Apr-22 |
| 116489-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Lord St, Triabunna | Reseal bitumen surface | 2022-23 | \$12,270 | \$12,270 | Jan-22 | Apr-22 |
| 116490-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Henry St, Triabunna | Reseal bitumen surface | 2022-23 | \$13,632 | \$13,632 | Jan-22 | Mar-22 |
| 116491-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Boyle St, Triabunna, | Resealing bitumen surface | 2022-23 | \$23,067 | \$23,067 | Jan-22 | Apr-22 |
| 116492-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Kent St, Buckland | Resealing bitumen surface | 2022-23 | \$18,676 | \$18,676 | Jan-22 | Apr-22 |
| 116493-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Burnett St, Buckland | Resealing bitumen surface | 2022-23 | \$8,736 | \$8,736 | Jan-22 | Apr-22 |
| 116494-21WA-RTR | WA | Shire of Dowerin | Dowerin Koorda Road (Rural road) | It is proposed to remove vegetation growth from the existing roads bitumen seal, fill with emulsion and aggregate large cracks and potholes, reseal intersection with 5mm stone followed by a 40mm asphalt overlay. | 2022-23 | \$50,082 | \$50,082 | Apr-22 | May-22 |
| 116495-21NSW-RTR | NSW | Strathfield Municipal Council | Dickson Street, Strathfield | Mill and Fill with AC10 and heavy patching in the weak spots. M&F - AC 10-50mm depth and heavy patching AC10 (50mm) + AC 20 (70mm) as part of pavement treatment for the crocodile cracks and other localised failures | 2021-22 | \$70,263 | \$70,263 | Nov-21 | Dec-21 |
| 116496-21NSW-RTR | NSW | Strathfield Municipal Council | Barker Road, Strathfield | This is a concrete road with rigid pavement and treatment is to replace the damaged and failed panel with double RF and 250mm concrete thickness. | 2021-22 | \$80,861 | \$80,861 | Oct-21 | Dec-21 |
| 116497-21NSW-RTR | NSW | Strathfield Municipal Council | Chalmers Road, Strathfield | Mill and Fill with heavy patching - AC 10 -50mm + AC 20 -70mm in the failed sections | 2021-22 | \$34,484 | \$34,484 | Nov-21 | Dec-21 |
| 116498-21VIC-RTR | VIC | Melbourne City Council (City of Melbourne) | Macaulay Road, Kensington | Remove 50mm depth of existing worn asphalt road surface and replace with new asphalt. | 2021-22 | \$218,698 | \$218,698 | Nov-21 | Dec-21 |
| 116499-21VIC-RTR | VIC | Melbourne City Council (City of Melbourne) | Queen Street, Melbourne | Remove 50mm depth of existing worn asphalt road surface and replace with new asphalt. Bus lane to be done in red asphalt Existing bluestone channel (Collins St to Lt Collins St) to be reconstructed with 'bluestone gutterstone' | 2022-23 | \$225,000 | \$270,000 | Feb-22 | May-22 |
| 116500-21QLD-RTR | QLD | Quilpie Shire Council | Toompine Access Road, Toompine | resealing of the existing surface | 2021-22 | \$6,570 | \$6,570 | Sep-21 | Sep-21 |
| 116501-21QLD-RTR | QLD | Quilpie Shire Council | Onion Creek Road, Cheepie | bitumen two coat sealing of gravel. | 2021-22 | \$172,917 | \$172,917 | Aug-21 | Oct-21 |
| 116502-21QLD-RTR | QLD | Townsville City Council | Stephenson Street, Wulguru | Undertake a full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking. | 2022-23 | \$50,400 | \$50,400 | Jun-22 | Jun-22 |
| 116503-21SA-RTR | SA | Wattle Range Council | Banya Road (Rural Road) | Re-sheet 2,730 X 7 metre section of road with 250mm compacted material. | 2022-23 | \$80,000 | \$84,853 | Mar-22 | Apr-22 |
| 116504-21QLD-RTR | QLD | Quilpie Shire Council | Aruwini Street, Toompine | resealing of the existing surface. | 2021-22 | \$7,509 | \$7,509 | Sep-21 | Sep-21 |
| 116505-21SA-RTR | SA | Wattle Range Council | Batemans Lane (Rural Road) | Re-sheet 4,950 X 7 metre section of road with 250mm compacted material. | 2022-23 | \$125,000 | \$133,704 | Mar-22 | Jun-22 |
| 116506-21SA-RTR | SA | Wattle Range Council | Pinchgut Road (Rural Road) | Re-Sheet 2,550 X 7 metre section of road with 200 mm compacted material. | 2021-22 | \$95,000 | \$103,696 | Nov-21 | Jan-22 |
| 116507-21SA-RTR | SA | Wattle Range Council | Poonada Road (Rural Road) | Re-sheet 3,050 X 7 metre section of road with 200mm compacted material. | 2022-23 | \$112,203 | \$116,242 | Mar-22 | Apr-22 |
| 116508-21SA-RTR | SA | Wattle Range Council | Poonada Road (Rural Road) | Re-sheet 1,805 X 7 metre section of road with 200mm compacted material. | 2022-23 | \$60,000 | \$77,495 | Apr-22 | Apr-22 |
| 116509-21SA-RTR | SA | Wattle Range Council | Smith Lane (Rural Road) | Re-sheet 2,840 X 7 metre section of road with 200mm compacted material. | 2022-23 | \$75,000 | \$78,402 | Mar-22 | Mar-22 |
| 116510-21SA-RTR | SA | District Council of Kimba | Buckleboo Hundred Line Road (Rural Road) | Raise limestone rubble in preparation to re-sheet 3 kilometres of road surface using crushed limestone rubble and improve drainage. | 2021-22 | \$117,250 | \$117,250 | Oct-21 | Sep-22 |
| 116511-21SA-RTR | SA | District Council of Kimba | Buckleboo Road (Rural Road) | Raise and crush limestone rubble, in preparation to re-sheet 1 kilometre using crushed limestone rubble and improve drainage | 2021-22 | \$59,000 | \$59,000 | Oct-21 | Sep-22 |
| 116513-21TAS-RTR | TAS | Central Highlands Council | Hollow Tree Road (Rural Road) | Reclaim existing surface to a depth of 200mm, add extra material where required, add lime and stabilise new surface and apply new 7/14mm 2 coat seal. | 2021-22 | \$400,000 | \$428,705 | Sep-21 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 116514-21TAS-RTR | TAS | Central Highlands Council | Dennistoun Road (Rural Road) | Stabilise and reseal. | 2021-22 | \$189,128 | \$206,400 | Sep-21 | Feb-22 |
| 116516-21WA-RTR | WA | Town of Bassendean | Thompson Rd, Bassendean | It is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required. | 2021-22 | \$49,546 | \$63,604 | Sep-21 | Oct-21 |
| 116517-21WA-RTR | WA | Town of Bassendean | Watson Street, Bassendean | It is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required. | 2022-23 | \$100,000 | \$100,000 | Feb-22 | Apr-22 |
| 116518-21SA-RTR | SA | District Council of Loxton Waikerie | Grant Schubert Road, Loxton | 7mm stone and bitumen over existing seal | 2021-22 | \$50,184 | \$50,184 | Oct-21 | Nov-21 |
| 116520-21SA-RTR | SA | District Council of Loxton Waikerie | Reichstein Road, Loxton | 7mm stone and bitumen over existing seal | 2022-23 | \$19,178 | \$19,178 | Apr-22 | Apr-22 |
| 116521-21SA-RTR | SA | District Council of Loxton Waikerie | Trenerry Avenue, Loxton | 7mm stone and bitumen over existing seal | 2022-23 | \$67,355 | \$67,355 | Apr-22 | Apr-22 |
| 116529-21SA-RTR | SA | District Council of Loxton Waikerie | Blight Street, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$8,290 | \$8,290 | Apr-22 | Apr-22 |
| 116530-21SA-RTR | SA | District Council of Loxton Waikerie | Thompson Street, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$15,943 | \$15,943 | Apr-22 | Apr-22 |
| 116531-21SA-RTR | SA | District Council of Loxton Waikerie | Marks Terrace, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$13,115 | \$13,115 | Apr-22 | Apr-22 |
| 116535-21SA-RTR | SA | District Council of Loxton Waikerie | Dunning Street, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$4,932 | \$4,932 | Apr-22 | Apr-22 |
| 116537-21SA-RTR | SA | District Council of Loxton Waikerie | Edgar Bartlett Drive, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$29,481 | \$29,481 | Apr-22 | Apr-22 |
| 116538-21SA-RTR | SA | District Council of Loxton Waikerie | Carleton Road, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$46,135 | \$46,135 | Apr-22 | Apr-22 |
| 116539-21SA-RTR | SA | District Council of Loxton Waikerie | Virgo Road, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$64,759 | \$64,759 | Apr-22 | Apr-22 |
| 116540-21NSW-RTR | NSW | Bega Valley Shire Council | Tathra Road, Kalaru | Drainage upgrade and pavement renewal | 2022-23 | \$225,665 | \$1,801,851 | Apr-22 | May-22 |
| 116541-21NSW-RTR | NSW | Bega Valley Shire Council | Auckland Street, Bega | Pavement Stabilisation | 2022-23 | \$318,000 | \$318,000 | Jan-22 | May-22 |
| 116543-21WA-RTR | WA | Shire of Lake Grace | Purnta Road (Rural Road) | Gravel resheet along work section and re-cut drains along the same section to Shire policy standards, replace culverts in this section and extend to 12 metres with headwalls. Replace signage at intersection and curve. | 2021-22 | \$230,634 | \$230,634 | Sep-21 | Jun-22 |
| 116544-21WA-RTR | WA | Shire of Lake Grace | Magenta Road (Rural Road) | Resheet work section and re-cut drains. Take out culverts along this length and replace with culverts extended to 12 metres with headwalls. Replace signage along the road section. | 2021-22 | \$214,198 | \$214,198 | Jul-21 | Jun-22 |
| 116545-21QLD-RTR | QLD | Mareeba Shire Council | Reynold Street (rural road) | The proposed works include replacing and realigning various sections of the remaining Kerb and Channel to regain the drainage function. | 2021-22 | \$279,869 | \$279,869 | Nov-21 | Jun-22 |
| 116546-21WA-RTR | WA | Shire of Lake Grace | Taylor Road (Rural Road) | Resheet work section and re-cut drains, replace culverts and extend to 12 metres with headwalls, replace signage. | 2021-22 | \$242,969 | \$242,969 | Oct-21 | Jun-22 |
| 116547-21WA-RTR | WA | Shire of Lake Grace | Haig Road (Rural Road) | Gravel resheet work section, re-cut drains and backslopes, replace culverts with larger size and extend to 12 metres with headwalls. Replace signage. Remove PVC guideposts and install steel guideposts. | 2021-22 | \$199,262 | \$199,262 | Aug-21 | Mar-22 |
| 116548-21QLD-RTR | QLD | Mareeba Shire Council | Palm Valley Road | The proposed works include the widening of the existing single lane wide bitumen road to 8.0m to allow the safe passing of commercial and passenger vehicles. | 2021-22 | \$354,539 | \$354,539 | Sep-21 | Mar-22 |
| 116549-21TAS-RTR | TAS | Clarence City Council | Derwent Avenue, Lindsfarne | Pavement and drainage to be reconstructed | 2022-23 | \$385,000 | \$389,000 | Sep-22 | Oct-22 |
| 116550-21TAS-RTR | TAS | Clarence City Council | Amelia Street, Lindsfarne | Pavement and drainage to be reconstructed | 2022-23 | \$210,000 | \$213,000 | Aug-22 | Sep-22 |
| 116558-21WA-RTR | WA | Town of Cambridge | Kimberley Street, West Leederville | Lengthen the right turn pocket 20 linear metres by widening Kimberley Street an additional 3 metres between Lake Monger Drive and Vincent Street West. Widening to be constructed with pavement and asphalt seal. | 2021-22 | \$91,088 | \$181,668 | Oct-21 | Apr-22 |
| 116561-21NSW-RTR | NSW | Gunnedah Shire Council | Pullaming Road (Rural Road) | Re-sheet pavement to a depth on 100mm with crushed gravel for additional strength and stronger surface | 2021-22 | \$97,058 | \$97,058 | Jul-21 | Nov-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 116562-21NSW-RTR | NSW | Gunnedah Shire Council | Redbank Road (Rural Road) | Overlay the pavement with 100mm of crushed gravel to improve the pavement strength and access for all stakeholders including emergency services | 2021-22 | \$296,731 | \$296,731 | Aug-21 | Feb-22 |
| 116563-21NSW-RTR | NSW | Gunnedah Shire Council | Normans Road (Rural Road) | Overlay the existing pavements with 100mm of crushed gravel to strengthen pavement | 2021-22 | \$88,482 | \$88,482 | Aug-21 | Feb-22 |
| 116564-21WA-RTR | WA | Cocos (Keeling) Islands Shire Council | Jalan Bunga Mawar, Home Island | Works crew will remove existing broken pavers and flush kerbs. Once removed the road pavement will be recompact, larger flush concrete kerbs will be installed and new pavers will be laid on the reconstructed pavement. | 2021-22 | \$67,679 | \$67,679 | Oct-21 | Jun-22 |
| 116565-21SA-RTR | SA | District Council of Grant | Peweena Road, Mingbool | Reconstruct and seal road 1,200 metres section, 8 metres wide | 2022-23 | \$121,355 | \$163,420 | Feb-22 | Apr-22 |
| 116566-21SA-RTR | SA | District Council of Grant | Sewarts Road, Allendale | Reconstruct & seal road 2,000 metres section, 8 metres wide | 2021-22 | \$220,000 | \$253,341 | Nov-21 | Nov-21 |
| 116567-21QLD-RTR | QLD | Mckinlay Shire Council | Taldora Road, Julia Creek | Preparation light formation works followed by gravel re sheeting and sealing. Formation 6m Seal 5m. | 2021-22 | \$484,473 | \$484,473 | Nov-21 | Jun-22 |
| 116568-21QLD-RTR | QLD | Mckinlay Shire Council | Gilliat McKinlay Road, Julia Creek | Single coat reseal | 2021-22 | \$124,132 | \$249,132 | Oct-21 | Mar-22 |
| 116569-21QLD-RTR | QLD | Mckinlay Shire Council | Old Normanton Road, Julia Creek. | Upgrade Floodway addition of low flow culvert and increased floodway height | 2021-22 | \$84,264 | \$792,000 | Nov-21 | Oct-22 |
| 116570-21QLD-RTR | QLD | Toowoomba Regional Council | Old Goombungee Road, Woolmer | Reconstruct the pavement to existing 7.0m seal width standard. | 2021-22 | \$710,000 | \$1,230,684 | Nov-21 | Sep-22 |
| 116571-21QLD-RTR | QLD | Toowoomba Regional Council | Greenmount Etonvale Road, Greenmount | Reconstruct the pavement to existing 9.0m seal width standard. | 2022-23 | \$1,000,000 | \$1,502,147 | Apr-22 | Apr-23 |
| 116575-21QLD-RTR | QLD | Toowoomba Regional Council | Nukku Rd, Googa Creek | Construct two lanes bitumen seal standard with 8m seal on 8m formation over gravel section. | 2022-23 | \$4,350,000 | \$5,000,000 | Aug-22 | Dec-24 |
| 116576-21SA-RTR | SA | Mid Murray Council | Bakara Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2021-22 | \$44,480 | \$44,480 | Nov-21 | May-22 |
| 116577-21WA-RTR | WA | Shire of Cue | Beringarra Cue Road (Rural Road) | Reform sub-base, gravel sheet, stabilise and seal road | 2021-22 | \$303,483 | \$303,483 | Aug-21 | Dec-21 |
| 116578-21NSW-RTR | NSW | The Hills Shire Council | Annangrove Road, Kenthurst | Rehabilitation of surface and relevant pavement sections. Treatment Planned - In-situ Stabilisation | 2021-22 | \$450,000 | \$460,000 | Sep-21 | Jun-22 |
| 116579-21NSW-RTR | NSW | The Hills Shire Council | Pitt Town Road | Rehabilitation of relevant surface and pavement sections. Planned Treatment: Major Patching and Resealing | 2021-22 | \$294,721 | \$304,721 | Sep-21 | Jun-22 |
| 116580-21NSW-RTR | NSW | The Hills Shire Council | River Road (rural road) | Rehabilitation of relevant surface and pavement sections. Planned Treatment: Deeplift patching followed by Two Coat Seal. | 2021-22 | \$450,000 | \$460,000 | Sep-21 | Dec-22 |
| 116582-21SA-RTR | SA | Mid Murray Council | East Front Road (Rural Road) | Resealing of the road surface with a spray seal overlay. | 2022-23 | \$123,313 | \$123,313 | Jan-22 | Mar-22 |
| 116583-21SA-RTR | SA | Mid Murray Council | Harrogate Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2021-22 | \$89,304 | \$89,304 | Oct-21 | Jun-22 |
| 116584-21SA-RTR | SA | Regional Council of Goyder | Booborowie Rd, (Rural Rd) Booborowie | Council will commence upgrading the road to a high standard open surface road by improving the horizontal and vertical geometry of the roadway and increasing the road width to an 11m formation. The road level will be raised by 300mm to improve drainage on the roadway. The existing drainage infrastructure is in poor/non existent condition with large amounts of water pooling on the roads surface during wet conditions creating a hazard for road users and creating additional maintenance requirements. Multiple culverts will be replaced/upgraded using 21,000m ³ of rubble sourced from a local Council managed pit. | 2021-22 | \$185,000 | \$190,698 | Oct-21 | Jun-22 |
| 116585-21SA-RTR | SA | Mid Murray Council | North Terrace, Truro | Resealing of the road surface with an asphalt overlay. | 2021-22 | \$138,176 | \$138,176 | Oct-21 | Mar-22 |
| 116586-21SA-RTR | SA | Mid Murray Council | Schmaals Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2022-23 | \$44,608 | \$44,608 | Jan-22 | Apr-22 |
| 116587-21SA-RTR | SA | Mid Murray Council | Anzac Avenue, Swan Reach | Resealing of the road surface with asphalt overlay. | 2022-23 | \$87,371 | \$87,371 | Jan-22 | Feb-22 |
| 116588-21NSW-RTR | NSW | Wentworth Shire Council | Darling Street (Wentworth) | Resealing of road with bitumen seal. | 2021-22 | \$61,507 | \$61,507 | Oct-21 | May-22 |
| 116589-21NSW-RTR | NSW | Wentworth Shire Council | Beverley Street | Resealing of road with bitumen seal. | 2021-22 | \$124,889 | \$124,889 | Oct-21 | May-22 |
| 116590-21NSW-RTR | NSW | Wentworth Shire Council | Murray Street (Wentworth) | Resealing of road with bitumen seal. | 2021-22 | \$40,370 | \$40,370 | Oct-21 | May-22 |
| 116591-21NSW-RTR | NSW | Wentworth Shire Council | Mourquong Road, (rural road) | Resealing of road with bitumen seal. | 2021-22 | \$56,932 | \$56,932 | Oct-21 | May-22 |
| 116592-21NSW-RTR | NSW | Wentworth Shire Council | Wilga Road | Resealing of road with bitumen seal. | 2021-22 | \$26,529 | \$26,529 | Oct-21 | May-22 |
| 116593-21VIC-RTR | VIC | Mitchell Shire Council | Broadford Wandong Road, Wandong | Drainage clearing and grading, cracksealing, asphalt patching, reseal | 2021-22 | \$660,000 | \$684,625 | Sep-21 | Jun-22 |
| 116594-21VIC-RTR | VIC | Mitchell Shire Council | O'Grady's Road, Kilmore East | Cracksealing, asphalt patching, resealing. | 2021-22 | \$420,000 | \$437,028 | Oct-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|---|----------------|---|--------------------|------------|----------|
| 116596-21NSW-RTR | NSW | Moree Plains Shire Council | Wirrah Street, Mungindi | Renewal of pavement and seal for a length of 250m at a width of 6m. | 2021-22 | \$32,898 | \$32,898 | Jul-21 | Mar-22 |
| 116597-21NSW-RTR | NSW | Moree Plains Shire Council | Narrabri Street, Mungindi | Renewal of pavement and seal for a length of 125m at a width of 6m. | 2021-22 | \$39,773 | \$39,773 | Jul-21 | Nov-21 |
| 116598-21NSW-RTR | NSW | Moree Plains Shire Council | Bucknell Street, Mungindi | Renewal of pavement and seal for a length of 265m at a width of 6m. | 2021-22 | \$33,627 | \$33,627 | Jul-21 | Feb-22 |
| 116599-21NSW-RTR | NSW | Moree Plains Shire Council | Blueberry Road, Moree | Reconstruction of Blueberry Road, Moree from the intersection with Brigalow Drive to end. | 2021-22 | \$403,579 | \$403,579 | Aug-21 | Jun-22 |
| 116600-21WA-RTR | WA | Shire of Carnarvon | Robinson Street, Carnarvon | Remove existing seal and pavement. Install new pavement and seal. May require concrete or concrete stabilised pavement to prevent future ground water ingress. To maintain CBD access may require night work. | 2022-23 | \$1,078,605 | \$1,078,605 | May-22 | Nov-23 |
| 116601-21VIC-RTR | VIC | City of Maribyrnong | Holland Court, Maidstone | Excavate the existing surface and pavement. Install a new 300mm pavement with a 50mm wearing course of asphalt. | 2022-23 | \$357,727 | \$357,727 | Jan-22 | Aug-22 |
| 116602-21VIC-RTR | VIC | Yarriambiack Shire Council | Carron Road (Rural Road) | Gravel pavement is worn out. Potholes in pavement. Slippery when wet. | 2022-23 | \$74,778 | \$74,778 | Jan-22 | May-22 |
| 116603-21VIC-RTR | VIC | Yarriambiack Shire Council | 3LK Road (Rural Road) | Gravel resheet road full width 150mm depth | 2021-22 | \$61,446 | \$61,446 | Oct-21 | Oct-21 |
| 116604-21VIC-RTR | VIC | Yarra Ranges Shire Council | Cement Creek Road, East Warburton | Remove existing inferior timber bridge deck and replace with a higher capacity concrete deck, plus the provision of an attached pedestrian walkway. | 2022-23 | \$712,997 | \$1,335,363 | Jul-22 | Oct-23 |
| 116605-21VIC-RTR | VIC | Yarriambiack Shire Council | Cannum 5 Chain Road (Rural Road) | Gravel resheet road full width 150mm depth | 2022-23 | \$53,925 | \$53,925 | Feb-22 | Apr-22 |
| 116606-21VIC-RTR | VIC | Yarriambiack Shire Council | Dunn Road (Rural Road) | Gravel resheet road full width 150mm depth | 2022-23 | \$74,099 | \$74,099 | Jan-22 | Apr-22 |
| 116607-21VIC-RTR | VIC | Yarriambiack Shire Council | Kent Road (Rural Road) | Gravel resheet road full width 150mm depth | 2022-23 | \$55,230 | \$55,230 | Feb-22 | Apr-22 |
| 116608-21VIC-RTR | VIC | Yarriambiack Shire Council | Hofmaiers Road (Rural Road) | Gravel resheet road full width 150mm depth | 2022-23 | \$41,612 | \$41,612 | Jan-22 | Apr-22 |
| 116609-21VIC-RTR | VIC | Yarriambiack Shire Council | Turriff West Road (Rural Road) | Gravel resheet road full width 150mm depth | 2022-23 | \$27,728 | \$27,728 | Jan-22 | Apr-22 |
| 116610-21VIC-RTR | VIC | Yarriambiack Shire Council | Sea Lake Lascelles Road (Rural Road) | Renew and rehabilitate to 6.6m wide and double seal. | 2022-23 | \$86,640 | \$86,640 | Mar-22 | May-22 |
| 116611-21VIC-RTR | VIC | Yarriambiack Shire Council | Sea Lake Lascelles Road (Rural Road) | Renew and rehabilitate to 6.6m wide and double seal. | 2022-23 | \$238,141 | \$238,141 | Mar-22 | Jun-22 |
| 116612-21VIC-RTR | VIC | Yarriambiack Shire Council | Sheep Hill Bangerang Road (Rural Road) | Renew and rehabilitate to 4m wide and double seal. | 2021-22 | \$256,560 | \$256,560 | Dec-21 | Apr-22 |
| 116613-21VIC-RTR | VIC | Yarriambiack Shire Council | Minyip Dimboola Road (Rural Road) | Widen existing shoulders to 3.3m with a 150mm overlay of gravel material over the existing pavement and seal. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2021-22 | \$182,752 | \$182,752 | Oct-21 | Apr-22 |
| 116614-21VIC-RTR | VIC | Yarriambiack Shire Council | Antwerp Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement and seal. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2021-22 | \$99,107 | \$99,107 | Oct-21 | Jan-22 |
| 116615-21VIC-RTR | VIC | Yarriambiack Shire Council | Simson Street , Brim | Upgrade and rehabilitate required width of road and then seal. | 2021-22 | \$105,650 | \$105,650 | Oct-21 | Nov-21 |
| 116616-21NSW-RTR | NSW | Bathurst Regional Council | Prince Street, Perthville | Construct kerb and gutter and stormwater drainage. Reconstruct, widen and seal pavement. | 2021-22 | \$271,876 | \$271,876 | Sep-21 | Nov-21 |
| 116617-21NSW-RTR | NSW | Berrigan Shire Council | Bushfield Rd (Rural Road) | Rehabilitate road 6.2m wide pavement for 1km length with a 7mm sealing stone | 2021-22 | \$331,083 | \$331,083 | Sep-21 | Jan-23 |
| 116618-21NSW-RTR | NSW | Berrigan Shire Council | Barnes Road (Rural Road) | Rehabilitate road for 8.6m wide for 750m with 7mm sealing stone | 2021-22 | \$200,000 | \$200,000 | Sep-21 | Jun-23 |
| 116619-21NSW-RTR | NSW | Berrigan Shire Council | Womboin Road (Rural Road) | Resheet road with crushed rock class 3, 40mm size for a depth of 100mm and a width of 7.5m for a length of 950m | 2021-22 | \$50,000 | \$50,000 | Oct-21 | Oct-22 |
| 116620-21NSW-RTR | NSW | Berrigan Shire Council | Womboin Road (Rural Road) | Resheet road with fine crushed rock class 3, 40mm size for a depth of 100mm and a width of 7.5m | 2021-22 | \$116,000 | \$116,000 | Oct-21 | Jun-23 |
| 116621-21NSW-RTR | NSW | Berrigan Shire Council | Miechels Road (Rural Road) | Resheet road with fine crushed rock class 3, 40mm size for a depth of 100mm and a width of 7.5m | 2021-22 | \$80,000 | \$80,000 | Oct-21 | Jun-23 |
| 116623-21NSW-RTR | NSW | Berrigan Shire Council | Hogans Road (rural road) | resheet road with fine crushed rock class 3, 40mm size for depth of 100mm and a width of 7.5m | 2021-22 | \$78,000 | \$78,000 | Oct-21 | Jun-23 |
| 116624-21NSW-RTR | NSW | Bathurst Regional Council | Rivulet Rd (rural road) | Replace existing bridge with concrete box culverts | 2022-23 | \$228,653 | \$228,653 | Feb-22 | Oct-23 |
| 116625-21WA-RTR | WA | City of Fremantle | Booth Court, Fremantle | Profile and asphalt overlay 30mm thick AC7 at 50 Blow. | 2022-23 | \$6,996 | \$10,404 | May-22 | Jun-22 |
| 116626-21WA-RTR | WA | City of Fremantle | Cumbor Way, Fremantle | 10mm thick 7mm aggregate size Microsurfing overlay applied as new wearing course. | 2022-23 | \$32,560 | \$68,364 | Jun-22 | Jun-22 |
| 116627-21WA-RTR | WA | City of Fremantle | O'Hara Street, Fremantle | Profile and asphalt overlay 30mm thick AC7 at 50 Blow. | 2022-23 | \$18,965 | \$27,106 | Jun-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 116628-21WA-RTR | WA | City of Fremantle | Proctor Street, Fremantle | Profile and asphalt overlay 30mm thick AC7 at 50 Blow. | 2022-23 | \$10,719 | \$18,959 | Jun-22 | Jun-22 |
| 116629-21WA-RTR | WA | City of Fremantle | Prowse Street, Fremantle | 10mm thick 7mm aggregate size Microsurfing overlay applied as new wearing course. | 2022-23 | \$18,436 | \$30,182 | Jun-22 | Jun-22 |
| 116630-21WA-RTR | WA | City of Fremantle | Sowden Drive, Fremantle | Profile and asphalt overlay 30mm thick AC7 at 50 Blow. | 2022-23 | \$29,989 | \$30,378 | Jun-22 | Jun-22 |
| 116631-21WA-RTR | WA | City of Stirling | Princess Road, Balga | Mill and Fill the base and top layer asphalt | 2021-22 | \$245,323 | \$269,057 | Dec-21 | Jun-22 |
| 116632-21NSW-RTR | NSW | Northern Beaches Council | Condamine Street, Balgowlah | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$42,458 | \$125,000 | Feb-22 | Jun-22 |
| 116633-21NSW-RTR | NSW | Warren Shire Council | Ellengerah Road, Warren (Rural Road) | 10mm bitumen seal on Ellengerah Road, Warren for a distance of 2km | 2021-22 | \$79,536 | \$79,536 | Dec-21 | Dec-21 |
| 116634-21NSW-RTR | NSW | Northern Beaches Council | Oxford Falls Road, Beacon Hill | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$272,861 | \$272,861 | Mar-22 | Apr-22 |
| 116635-21NSW-RTR | NSW | Warren Shire Council | Ellengerah Road, Warren (Rural Road) | 10mm bitumen seal on Ellengerah Road, Warren for a distance of 2km with a 7.2m width | 2021-22 | \$79,087 | \$79,087 | Nov-21 | Dec-21 |
| 116636-21VIC-RTR | VIC | City of Whittlesea | Nevin Drive, Thomastown | Repair road pavement by removing the top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking. | 2021-22 | \$77,569 | \$82,948 | Sep-21 | Mar-22 |
| 116637-21NSW-RTR | NSW | Warren Shire Council | Thornton Road, Warren (Rural Road) | Final Seal of 20mm bitumen with a width of 7.2m | 2021-22 | \$140,124 | \$140,124 | Nov-21 | Dec-21 |
| 116638-21WA-RTR | WA | City of Bunbury | Cobblestone Drive, Bunbury | Patch and asphalt reseal the road. Replace kerbing on the western side | 2021-22 | \$22,236 | \$22,236 | Oct-21 | Jan-22 |
| 116640-21QLD-RTR | QLD | Quilpie Shire Council | Jabiru Street, Quilpie | resealing of the full road surface | 2021-22 | \$55,578 | \$55,578 | Nov-21 | Nov-21 |
| 116641-21NSW-RTR | NSW | Warren Shire Council | Nevertire-Bogan Road (Rural Road) | Seal of 10mm bitumen on Nevertire-Bogan Road for a distance of 2km | 2021-22 | \$48,993 | \$48,993 | Nov-21 | Dec-21 |
| 116642-21NSW-RTR | NSW | Warren Shire Council | Buckiinguy Road (Rural Road) | 10mm bitumen on Buckiinguy Road for a distance of 4km with a width of 5m | 2021-22 | \$106,686 | \$106,686 | Dec-21 | Dec-21 |
| 116643-21NSW-RTR | NSW | Warren Shire Council | Rifle Range Road (Rural Road) | 10mm bitumen seal on Rifle Range Road for a distance of 2km with a width of 7m | 2021-22 | \$77,096 | \$77,096 | Dec-21 | Dec-21 |
| 116644-21NSW-RTR | NSW | Warren Shire Council | Old Warren Road, Warren (Rural Road) | 10mm bitumen seal for a distance of 2km with a width of 7m | 2021-22 | \$93,365 | \$93,365 | Nov-21 | Dec-21 |
| 116646-21NSW-RTR | NSW | Warren Shire Council | Hale Street, Warren | 10mm seal of Hale Street, Warren for a distance of 170m with a width of 8m | 2021-22 | \$7,082 | \$7,082 | Dec-21 | Dec-21 |
| 116648-21NSW-RTR | NSW | Warren Shire Council | Bundemar Street, Warren | 10mm bitumen seal on Bundemar Street, Warren for a distance of 200m with a 16m width | 2021-22 | \$18,129 | \$18,129 | Nov-21 | Nov-21 |
| 116650-21VIC-RTR | VIC | Corangamite Shire Council | Kilnoorat Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2021-22 | \$226,316 | \$226,316 | Nov-21 | Dec-21 |
| 116651-21VIC-RTR | VIC | Corangamite Shire Council | East Hill Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface. | 2022-23 | \$375,000 | \$463,158 | Feb-22 | Apr-22 |
| 116652-21VIC-RTR | VIC | Corangamite Shire Council | Blind Creek Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface. | 2022-23 | \$193,104 | \$193,104 | Mar-22 | Apr-22 |
| 116653-21VIC-RTR | VIC | Corangamite Shire Council | Stewarts Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface. | 2021-22 | \$347,179 | \$347,179 | Nov-21 | Dec-21 |
| 116654-21VIC-RTR | VIC | Corangamite Shire Council | Depot Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface. | 2021-22 | \$385,849 | \$385,849 | Dec-21 | Mar-22 |
| 116655-21VIC-RTR | VIC | Corangamite Shire Council | Linton Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface. | 2021-22 | \$454,102 | \$675,000 | Dec-21 | Feb-22 |
| 116656-21VIC-RTR | VIC | Corangamite Shire Council | Carpendeit Bungador Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2022-23 | \$65,256 | \$284,414 | Mar-22 | Apr-22 |
| 116658-21SA-RTR | SA | District Council of Mount Remarkable | Forest Road (Rural Road) | To re-sheet 6.0 km with locally sourced pit material and create between 100mm and 150mm base course. | 2022-23 | \$174,000 | \$174,000 | Aug-22 | May-23 |
| 116659-21WA-RTR | WA | Shire of Kellerberrin | James Street, Kellerberrin | Remove large river gums, box out to 300mm deep, reinstate gravel, waterbind, seal and provide new footpaths on the Northern side including crossovers on both sides of the road. | 2021-22 | \$136,612 | \$136,612 | Nov-21 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 116660-21WA-RTR | WA | Shire of Kellerberrin | James Street, Kellerberrin | Remove trees from southern side of road, box out to 300mm and reinstate grave, water bind and seal. Provide a 2m footpath to the residents on the Northern side including crossovers. | 2021-22 | \$174,342 | \$174,342 | Nov-21 | Apr-22 |
| 116661-21WA-RTR | WA | Shire of Kellerberrin | Ripper Street, Kellerberrin | Remove existing drain, reinstate with new concrete drain, box out seal road section to 300mm, reinstate gravel, water bind and seal. | 2021-22 | \$54,066 | \$89,280 | Oct-21 | Apr-22 |
| 116662-21SA-RTR | SA | District Council of Mount Remarkable | Middle Track (Rural Road) | To re-sheet 5.5 km with locally sourced pit material and create between 100mm and 150mm base course. | 2021-22 | \$143,000 | \$155,124 | Jul-21 | Dec-21 |
| 116663-21VIC-RTR | VIC | City of Greater Geelong | Barwarre Road, Marshall | Profile 500 metres length of existing asphalt surface to 110 millimetre depth and treat with block asphalt patches (block patching using 20 SI hot-mix at 70mm deep) with a type H 40mm asphalt overlay | 2021-22 | \$336,000 | \$336,000 | Oct-21 | Oct-21 |
| 116664-21SA-RTR | SA | District Council of Mount Remarkable | Reservoir Road (Rural Road) | To re-sheet 6.5 km with locally sourced pit material and create between 100mm and 150mm base course. | 2021-22 | \$169,000 | \$217,326 | Jul-21 | Dec-21 |
| 116665-21VIC-RTR | VIC | City of Greater Geelong | You Yangs Road, Little River | Profile 900 metres length of existing asphalt surface to 110 millimetre depth and treat with block asphalt patches (block patching using 20 SI hot-mix at 70mm deep) with a type H 40mm asphalt overlay | 2022-23 | \$514,000 | \$514,000 | Mar-22 | Jun-22 |
| 116666-21NSW-RTR | NSW | The Council of Camden | Griffiths Avenue | It is proposed to Isolated heavy patching, kerb repairs where necessary and Asphalt resheeting Length of the proposed segment for the treatment is approximately 540 m and average width is 10m | 2021-22 | \$61,202 | \$61,202 | Nov-21 | Dec-22 |
| 116667-21VIC-RTR | VIC | City of Greater Geelong | Wallington Road, Wallington | Profile 160 metres of existing asphalt surface to 110mm depth and treat with block asphalt patches (block patching using 20 SI hot-mix at 70mm deep) with a type H 40mm asphalt overlay | 2021-22 | \$57,500 | \$57,500 | Sep-21 | Sep-21 |
| 116668-21WA-RTR | WA | City of Fremantle | Watkins Street, Fremantle | 10mm thick 7mm aggregate size Microsurfing overlay applied as new wearing course to road lengths. Dense grade asphalt applied to roundabout intersection at 75 Blow. | 2022-23 | \$93,295 | \$117,616 | Mar-22 | Jun-22 |
| 116669-21WA-RTR | WA | City of Fremantle | Marshall Way, Fremantle | Profile and asphalt overlay 30mm thick AC7 at 50 Blow. | 2022-23 | \$46,125 | \$73,916 | Jun-22 | Jun-22 |
| 116670-21NSW-RTR | NSW | Newcastle City Council | Allowah St, Waratah West | Partial retaining wall, new road pavement construction, stormwater drainage, kerb and gutter and associated footpath. | 2021-22 | \$171,373 | \$171,373 | Dec-21 | Jun-22 |
| 116671-21NSW-RTR | NSW | Narrandera Shire Council | Galore Forest Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$25,327 | \$25,327 | Oct-21 | Dec-21 |
| 116672-21NSW-RTR | NSW | Narrandera Shire Council | Birrego Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$50,591 | \$50,591 | Oct-21 | Mar-22 |
| 116673-21NSW-RTR | NSW | Narrandera Shire Council | Jackson Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$17,656 | \$17,656 | Nov-21 | Dec-21 |
| 116674-21NSW-RTR | NSW | Narrandera Shire Council | The Gap Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$91,588 | \$91,588 | Oct-21 | Jun-22 |
| 116675-21NSW-RTR | NSW | Narrandera Shire Council | Donaldsons Road (rural road) | resheet with gravel 100mm thick and 6 meters wide | 2021-22 | \$60,238 | \$60,238 | Oct-21 | Nov-21 |
| 116676-21NSW-RTR | NSW | Northern Beaches Council | Ocean Street, Narrabeen | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$75,912 | \$75,912 | Jan-22 | Jan-22 |
| 116677-21SA-RTR | SA | City of Playford | Stebonheath Road, Smithfield Plains | Change the road condition and environment from rural to urban by constructing Stebonheath Road to a major collector road function and geometry to accommodate all modes of transport. The scope of works include: 3.1 to 3.3 m traffic lane (each way); 1.2 to 1.5 m bicycle lane; Parking bay of 2.1 m minimum; Footpath 1.50m on the western side; Shared Use Path of 3.0m on the eastern side; Indented bus bays at existing bus stop location (location may shift and vary); Roundabout treatment (mountable types) at the intersection with Chellaston Road, Peerless Road and Brandis Road; Installation of standard road lighting along the corridor. | 2022-23 | \$641,486 | \$12,061,855 | Feb-22 | Sep-23 |
| 116678-21WA-RTR | WA | Town of Cottesloe | Railway Street, Cottesloe | Remove and replace 30mm of road surface | 2021-22 | \$16,950 | \$260,000 | Nov-21 | Dec-21 |
| 116679-21WA-RTR | WA | Shire of Yalgoo | Morowa - Yalgoo Road (Rural Road) | Morowa-Yalgoo Road pavement is being widened between 0.5m and 1, each side to provide a consistent 10m wide pavement. The seal is being widened up to 1.5m each side to provide a consistent 7m wide seal. | 2021-22 | \$377,293 | \$377,293 | Dec-21 | Jun-22 |
| 116681-21SA-RTR | SA | Renmark Paringa Council | Cowra Street, Renmark | Council's contractor will reseal 355 metres of road with appropriately classed bitumen seal. | 2022-23 | \$32,785 | \$32,785 | May-22 | May-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 116682-21SA-RTR | SA | Renmark Paringa Council | Etiwanda Street, Renmark South | Council's contractor will reseal 693 metres of road with appropriately classed bitumen seal. | 2022-23 | \$21,574 | \$21,574 | May-22 | May-22 |
| 116685-21QLD-RTR | QLD | Napranum Aboriginal Shire Council | Kwokkunum Street, Napranum, | Minor patching of failed areas and a geotextile double double reseal | 2021-22 | \$37,583 | \$38,801 | Oct-21 | May-22 |
| 116688-21QLD-RTR | QLD | Napranum Aboriginal Shire Council | Waum Street, Napranum, | Minor patching of failed areas, improvement of the drainage to prevent water entering the pavement and a geotextile double double reseal Upgrading of relevant warning signage | 2021-22 | \$19,459 | \$121,605 | Oct-21 | Jun-22 |
| 116689-21SA-RTR | SA | Renmark Paringa Council | Rialto Street, Renmark West | Council contractor will seal 1.725km of road with appropriately classed bitumen material | 2022-23 | \$52,597 | \$52,597 | Apr-22 | Apr-22 |
| 116690-21SA-RTR | SA | Renmark Paringa Council | Sixteenth Street, Renmark | Council contractor will seal 201 metres of road with appropriately classed bitumen material. | 2022-23 | \$5,715 | \$5,715 | May-22 | May-22 |
| 116691-21SA-RTR | SA | Renmark Paringa Council | Nineteenth Street, Renmark | Council contractor will seal 95 metres of road with appropriately classed bitumen material. This portion of road will receive a 2 coat seal due to the deterioration. | 2022-23 | \$4,657 | \$4,657 | May-22 | May-22 |
| 116695-21SA-RTR | SA | Renmark Paringa Council | Tschirpig Lane, Lyrup | Council contractor to seal 115 metres of road with appropriately classed bitumen material. | 2022-23 | \$2,946 | \$2,946 | May-22 | May-22 |
| 116696-21NT-RTR | NT | LGANT LTD | Pakulki Road (Rural Road) | Full formation grade to 8 meters width and gravel sheet and compact to a width of 6 meters. Construct off let drains and blocks | 2022-23 | \$459,573 | \$459,573 | Feb-22 | Apr-22 |
| 116697-21NSW-RTR | NSW | Albury City Council | Barooga Street | new pipe drainage. Replacement of kerb & gutter and pavement, with new asphalt | 2021-22 | \$883,074 | \$1,020,015 | Jul-21 | Jun-22 |
| 116699-21WA-RTR | WA | City of Kalamunda | Berkshire Road | Milling of existing road surface, then refilling with new asphalt layer, complete with refresh of paint finish on roundabout | 2021-22 | \$135,000 | \$143,875 | Aug-21 | Feb-22 |
| 116700-21WA-RTR | WA | City of Kalamunda | Carmel Road, Kalamunda | Mill existing surface and refill with an thick asphalt overlay | 2021-22 | \$22,253 | \$121,281 | Oct-21 | Jan-22 |
| 116701-21NSW-RTR | NSW | Leeton Shire Council | Sycamore Street (Leeton) | Works will include full pavement rehabilitation works through this section of road with subgrade stabilisation completed. works will be completed with a 2 coat bitumen seal. | 2022-23 | \$241,606 | \$241,606 | Jan-22 | Aug-22 |
| 116702-21NSW-RTR | NSW | Leeton Shire Council | Cedar Street (Leeton) | Works will include full pavement rehabilitation works through this section with required subgrade stabilisation completed. Works will be completed with a 2 coat bitumen seal. | 2022-23 | \$151,696 | \$151,696 | Feb-22 | Aug-22 |
| 116703-21NSW-RTR | NSW | Leeton Shire Council | Dooley Lane (Leeton) | Works will include full pavement rehabilitation works through this section with required subgrade stabilisation completed. works will be completed with a 2 coat bitumen seal. | 2021-22 | \$124,524 | \$124,524 | Sep-21 | Jan-22 |
| 116705-21VIC-RTR | VIC | Glenelg Shire Council | Condah Ettrick Rd - Milltown | Reseal to increase life of asset | 2021-22 | \$238,429 | \$238,429 | Nov-21 | May-22 |
| 116706-21VIC-RTR | VIC | Glenelg Shire Council | Ridge Rd North - Henty | Reseal to increase life of asset | 2021-22 | \$64,604 | \$64,604 | Nov-21 | May-22 |
| 116707-21VIC-RTR | VIC | Glenelg Shire Council | Settlers Rd, Tyrendarra | Reseal to increase life of asset | 2021-22 | \$45,513 | \$45,513 | Nov-21 | May-22 |
| 116708-21VIC-RTR | VIC | Glenelg Shire Council | Edgar St, Portland | Reseal to increase life of asset | 2021-22 | \$32,327 | \$32,327 | Nov-21 | May-22 |
| 116709-21SA-RTR | SA | Coorong District Council | Taunta Hut Road (rural road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2022-23 | \$100,000 | \$100,000 | Jul-22 | Oct-22 |
| 116710-21SA-RTR | SA | Coorong District Council | Salt Creek Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2023-24 | \$103,673 | \$103,673 | Mar-23 | Jun-23 |
| 116711-21SA-RTR | SA | Coorong District Council | Yarindale Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2021-22 | \$77,968 | \$77,968 | Dec-21 | Jul-22 |
| 116712-21QLD-RTR | QLD | Cassowary Coast Regional Council | Wongaling Beach Road, Wongaling Beach | Excavate the existing road and reinstate with road base and asphalt surface | 2021-22 | \$339,286 | \$670,000 | Jul-21 | Oct-21 |
| 116713-21SA-RTR | SA | Coorong District Council | Yumali Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2022-23 | \$195,130 | \$195,130 | Oct-22 | Jan-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 116714-21SA-RTR | SA | Coorong District Council | Homestead Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2022-23 | \$97,392 | \$97,392 | Feb-22 | Jun-22 |
| 116715-21NSW-RTR | NSW | Council of the Municipality of Woollahra | Ocean Street, Woollahra | Remove old road surface and resurface with new asphalt concrete. Repair kerb gutter. | 2022-23 | \$99,000 | \$205,000 | Feb-22 | Jun-22 |
| 116716-21NSW-RTR | NSW | Council of the Municipality of Woollahra | Old South Head Road, Watson Bay | Remove old road surface and resurface with new asphalt concrete. Build new drainage pits and pipe. | 2021-22 | \$175,790 | \$241,258 | Dec-21 | Aug-22 |
| 116717-21NSW-RTR | NSW | Kyogle Council | Afterlee Road (Rural Road) | Replacing failed drainage structures. Dig outs of failures. Stabilising existing pavements and overlaying with a new base course | 2021-22 | \$662,556 | \$2,753,657 | Jun-21 | Mar-22 |
| 116718-21NSW-RTR | NSW | Kyogle Council | Sextonville Road (Rural Road) | Widening of pavement to 7m formation, installation of drainage structures, Overlay pavement stabilise and seal. | 2021-22 | \$246,146 | \$984,587 | Nov-21 | Sep-22 |
| 116719-21NSW-RTR | NSW | Kyogle Council | Kyogle Road (rural Road) | widen pavement to 8m formation, overlay, stabilise and seal. | 2023-24 | \$115,454 | \$435,000 | Jun-23 | Oct-23 |
| 116721-21VIC-RTR | VIC | Wodonga City Council | Hovell Street, Wodonga, Vic | Road reconstruction, including removal and replacement of 4500sqm of existing old and failed wearing course/pavement & subgrade replacement as required. Removal and replacement of existing traffic islands and reinstatement of two lanes of traffic b/w Hovell street and Beechworth road, remove and replace associated concrete infills and footpath pavement to match new kerb where required. Reset stormwater inlet pits to match new kerb. Prepare and place new 50mm asphalt overlay and reinstate linemarking to suit. | 2023-24 | \$541,000 | \$600,249 | Mar-23 | Jun-23 |
| 116722-21VIC-RTR | VIC | Wodonga City Council | Felltimber Creek Road, Wodonga | It is proposed to reseal the full pavement area with a minimum 14/7mm bituminous seal and asphalt intersections, works will include pavement digouts and patching in preparation and re-linemarking on completion. | 2022-23 | \$191,000 | \$244,655 | Jan-22 | Apr-22 |
| 116724-21NSW-RTR | NSW | Cowra Shire Council | Low Level Bridge Road (Cowra) | Lime stabilising and resealing of damaged pavement. | 2021-22 | \$24,678 | \$24,678 | Oct-21 | Apr-22 |
| 116725-21NSW-RTR | NSW | Cowra Shire Council | Taragala Street (Cowra) | Lime stabilising and resealing of damaged pavement. | 2022-23 | \$8,236 | \$8,236 | Jan-22 | Mar-22 |
| 116726-21NSW-RTR | NSW | Cowra Shire Council | Mt McDonald Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2021-22 | \$12,302 | \$12,302 | Oct-21 | Dec-21 |
| 116727-21NSW-RTR | NSW | Cowra Shire Council | Nargong Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2022-23 | \$46,930 | \$46,930 | Apr-22 | Jun-22 |
| 116729-21NSW-RTR | NSW | Cowra Shire Council | Reg Hailstone Way (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2021-22 | \$103,529 | \$103,529 | Oct-21 | Jan-22 |
| 116730-21NSW-RTR | NSW | Cowra Shire Council | George Russell Drive (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2021-22 | \$50,259 | \$50,259 | Oct-21 | Jun-22 |
| 116731-21NSW-RTR | NSW | Inner West Council | Francis Street, Enmore | Propose to re-sheet the entire length of 0.26km and the width of 5.0 m with some heavy patching. | 2022-23 | \$40,000 | \$50,000 | Aug-22 | Aug-22 |
| 116733-21NSW-RTR | NSW | Inner West Council | Paul Street, Balmain East | Propose to re-sheet the entire length of 0.15km with the average width of 5 m. Works include re-sheeting the pavement with heavy patching. | 2022-23 | \$40,000 | \$70,000 | Apr-22 | Apr-22 |
| 116734-21NSW-RTR | NSW | Inner West Council | Goodsir Street, Rozelle | Propose to re-sheet the entire length of 0.25km with the average width of 8 m. Works include re-sheeting the pavement with heavy patching. | 2022-23 | \$85,000 | \$90,000 | Apr-22 | Apr-22 |
| 116735-21NSW-RTR | NSW | Forbes Shire Council | Wandary Lane (Rural Road) | Gravel resheet | 2021-22 | \$19,236 | \$19,236 | Sep-21 | Jan-22 |
| 116736-21NSW-RTR | NSW | Forbes Shire Council | Calarie Road (Rural Road) | Gravel resheet | 2021-22 | \$27,739 | \$27,739 | Sep-21 | Jan-22 |
| 116737-21NSW-RTR | NSW | Forbes Shire Council | Eurrow Lane (Rural Road) | Gravel resheet | 2021-22 | \$17,609 | \$17,609 | Sep-21 | Jan-22 |
| 116738-21NSW-RTR | NSW | Inner West Council | Catherine Street, Leichhardt | Propose to re-sheet the entire length of 0.23km and the width of 12 m. Works include realignment of kerb, profiling and re-sheeting the pavement. | 2022-23 | \$156,830 | \$170,000 | Jan-22 | Jan-22 |
| 116739-21NSW-RTR | NSW | Bellingen Shire Council | Valery Road, Valery | It is proposed to rehabilitate the existing pavement, improve adjacent drainage, as well as sight distance and road geometry improvements. | 2021-22 | \$352,331 | \$352,331 | Sep-21 | Dec-21 |
| 116740-21NSW-RTR | NSW | Forbes Shire Council | Wilcox Road (Rural Road) | Gravel resheet | 2021-22 | \$7,128 | \$7,128 | Sep-21 | Nov-22 |
| 116741-21NSW-RTR | NSW | Forbes Shire Council | Edols Road (Rural Road) | Gravel resheet | 2023-24 | \$42,000 | \$42,000 | Oct-23 | Nov-23 |
| 116742-21NSW-RTR | NSW | Forbes Shire Council | Burkes Road (Rural Road) | Gravel resheet | 2021-22 | \$32,214 | \$32,214 | Sep-21 | Jan-22 |
| 116743-21NSW-RTR | NSW | Forbes Shire Council | Bombobbin Lane (Rural Road) | Gravel resheet | 2022-23 | \$41,802 | \$41,802 | Jul-22 | Sep-23 |
| 116744-21NSW-RTR | NSW | Forbes Shire Council | Ledgers Malloy Road (Rural Road) | Gravel resheet | 2022-23 | \$14,425 | \$14,425 | Jun-22 | Nov-22 |
| 116745-21NSW-RTR | NSW | Forbes Shire Council | East Mountain Road (Rural Road) | Gravel resheet | 2022-23 | \$136,471 | \$136,471 | Mar-22 | May-22 |
| 116746-21NSW-RTR | NSW | Forbes Shire Council | Calarchy Road (Rural Road) | Gravel resheet | 2022-23 | \$46,317 | \$46,317 | Sep-22 | Oct-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 116747-21NSW-RTR | NSW | Forbes Shire Council | York Street, Forbes | Recycling, strengthening and shape restoration of the full width of road pavement, including the replacement of existing mountable kerb. | 2022-23 | \$185,000 | \$185,000 | Jul-22 | Nov-23 |
| 116749-21QLD-RTR | QLD | Murweh Shire Council | Khyber Road (Rural Road) | Resheet existing pavement to 8m and seal the road to 6m with two coat bitumen seal. | 2021-22 | \$294,740 | \$662,700 | Nov-21 | Mar-23 |
| 116750-21SA-RTR | SA | City of Port Lincoln | Kent Place, Port Lincoln | Spray Seal Reseal and Ancillary Works. | 2021-22 | \$42,461 | \$51,350 | Jun-21 | Sep-21 |
| 116751-21QLD-RTR | QLD | Murweh Shire Council | Khyber Road (Rural Road) | Resheet existing pavement to 8m and seal the road to 6m with two coat bitumen seal. | 2022-23 | \$545,154 | \$770,154 | Jan-22 | Oct-22 |
| 116753-21WA-RTR | WA | Town of Cambridge | Kalinda Drive, City Beach | Removing existing surface to 50mm in depth. Replace with 15mm dense grade corrector and 35mm stone mastic asphalt | 2021-22 | \$155,000 | \$375,000 | Oct-21 | Oct-21 |
| 116755-21SA-RTR | SA | City of Victor Harbor | The Crescent, Victor Harbor | Asphalt reseal | 2022-23 | \$10,791 | \$10,791 | Feb-22 | Jun-22 |
| 116756-21SA-RTR | SA | City of Victor Harbor | Dormer Court, Encounter Bay | Replace spray seal with asphalt | 2022-23 | \$20,000 | \$49,590 | Jul-22 | Jul-22 |
| 116757-21SA-RTR | SA | City of Victor Harbor | Mill Road, Encounter Bay | Deep lift asphalt | 2022-23 | \$132,854 | \$197,768 | Feb-22 | Jun-22 |
| 116758-21NSW-RTR | NSW | Dubbo Regional Council | Old Dubbo Road, Dubbo | Reconstruction of shoulders to diff line and improvements to formation. Additional linemarking and improved signage. | 2021-22 | \$642,333 | \$2,884,177 | Jul-21 | Jun-23 |
| 116760-21VIC-RTR | VIC | City of Boroondara | Aquila Street, Balwyn North | Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement | 2022-23 | \$210,000 | \$473,618 | Jan-22 | May-22 |
| 116761-21QLD-RTR | QLD | Hope Vale Aboriginal Shire Council | Elim Road, Hope Vale | Have a traffic signage design and plan completed, and recommended traffic signage (as mentioned above) and furniture inside the design purchased and installed. | 2021-22 | \$43,728 | \$43,728 | Nov-21 | Aug-22 |
| 116762-21QLD-RTR | QLD | Hope Vale Aboriginal Shire Council | Airport Road, Hope Vale | An design completed for traffic signage and furniture required, recommended traffic signage (As mentioned above) and furniture purchased and installed. | 2021-22 | \$20,000 | \$20,000 | Nov-21 | Aug-22 |
| 116763-21NSW-RTR | NSW | Bourke Shire Council | Bourke to Wilcannia Road (Rural Road) | Formation of pavement with existing material to form a subgrade to council specification to support a 9m wide gravel base. Seal with C170 bitumen with 14 and 7 mm aggregate two coat seal at 7.2 m wide. | 2022-23 | \$1,215,362 | \$1,607,552 | Apr-22 | Aug-22 |
| 116764-21VIC-RTR | VIC | Wangaratta Rural City Council | Burke Street, Wangaratta | Reseal 1.645 km of pavement surface with 10mm spray seal and rubber binder. Repaint line marking where required. | 2021-22 | \$47,263 | \$47,263 | Nov-21 | Dec-21 |
| 116765-21VIC-RTR | VIC | Wangaratta Rural City Council | Pinkerton Crescent, Wangaratta | Reseal 0.73km of pavement surface with 10mm spray seal and PMB binder. Repaint line marking where required. | 2021-22 | \$15,399 | \$15,399 | Nov-21 | Dec-21 |
| 116766-21VIC-RTR | VIC | Wangaratta Rural City Council | Cribbes Road, Wangaratta | Reseal 1.3 km of pavement surface with 10mm spray seal and PMB binder. Repaint line marking where required. | 2021-22 | \$54,471 | \$54,471 | Nov-21 | Dec-21 |
| 116767-21VIC-RTR | VIC | Wangaratta Rural City Council | Wangaratta-Kilfeera Road, Laceby (Rural Road) | Reseal 5.34 km of pavement surface with 10mm spray seal and PMB binder. Repaint line marking where required. | 2021-22 | \$126,249 | \$126,249 | Nov-21 | Dec-21 |
| 116768-21WA-RTR | WA | Shire of Kojonup | Tenner Rd (Rural) | Grading of road and maintenance to make safe. | 2020-21 | \$28,599 | \$39,460 | Jul-20 | Jul-20 |
| 116769-21WA-RTR | WA | Shire of Kojonup | Yarranup Rd (Rural) | To grade/clean existing drains to ensure greater run off. | 2020-21 | \$6,897 | \$6,897 | Jul-20 | Jul-20 |
| 116770-21WA-RTR | WA | Shire of Kojonup | Murrin Brook Rd (Rural) | To clean low lying areas of extra dirt, gravel and tree suckers, grade deeper drains on the side of the road and more run off outlets. | 2020-21 | \$25,968 | \$25,968 | Jul-20 | Aug-20 |
| 116772-21VIC-RTR | VIC | Wangaratta Rural City Council | Kerrs Road, Milawa | Reseal 3.88 km of pavement surface with 10mm spray seal and PMB binder. Repaint line marking where required. | 2021-22 | \$78,739 | \$78,739 | Nov-21 | Dec-21 |
| 116773-21VIC-RTR | VIC | Wangaratta Rural City Council | Benalla-Whitfield Rd, Myrhee | Reseal 5.1 km of pavement surface with 10mm sprayseal and PMB binder. Repaint line marking where required. | 2021-22 | \$106,416 | \$106,416 | Nov-21 | Dec-21 |
| 116775-21VIC-RTR | VIC | Wangaratta Rural City Council | Boorhaman-Springhurst Road, Springhurst (Rural Road) | Reseal of 3.1 km of pavement surface with 10mm spray seal and PMB binder. Repaint line marking where required. | 2021-22 | \$74,696 | \$74,696 | Nov-21 | Dec-21 |
| 116777-21VIC-RTR | VIC | Wangaratta Rural City Council | Mackay Street, Wangaratta | Reseal 0.5 km of pavement surface, including parking bays with Asphalt Overlay. Repaint line marking where required. | 2021-22 | \$90,208 | \$90,208 | Nov-21 | Mar-22 |
| 116784-21NSW-RTR | NSW | Cowra Shire Council | Kangaroo Flat Road (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$99,000 | \$396,000 | Aug-21 | Sep-23 |
| 116785-21NSW-RTR | NSW | Cowra Shire Council | Kangaroo Flat Road (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$51,000 | \$204,000 | Aug-21 | Sep-23 |
| 116786-21NSW-RTR | NSW | Cowra Shire Council | Mt McDonald Road (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$59,868 | \$140,868 | Aug-21 | Sep-23 |
| 116787-21NSW-RTR | NSW | Cowra Shire Council | Mt McDonald Road (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$30,000 | \$120,000 | Aug-21 | Sep-23 |
| 116788-21NSW-RTR | NSW | Cowra Shire Council | Brook Lane (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$113,655 | \$293,655 | Aug-21 | Jun-22 |
| 116789-21NSW-RTR | NSW | Cowra Shire Council | Porters Mount Road (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$87,464 | \$379,064 | Aug-21 | Jun-22 |
| 116790-21NSW-RTR | NSW | Cowra Shire Council | Porters Mount Road (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$77,331 | \$235,731 | Aug-21 | Jun-22 |
| 116791-21SA-RTR | SA | City of Port Adelaide Enfield | Lothian Avenue, Windsor Gardens | Full reconstruction of road granular pavement, replacement of all sections of kerb and gutter and new asphalt | 2021-22 | \$450,000 | \$450,000 | Oct-21 | Nov-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|--|----------------|---|--------------------|------------|----------|
| 116792-21NSW-RTR | NSW | Cowra Shire Council | Glen Logan Road (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$134,505 | \$323,505 | Aug-21 | Jun-22 |
| 116793-21NSW-RTR | NSW | Cowra Shire Council | McKennys Lane (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$85,322 | \$265,322 | Aug-21 | Jun-22 |
| 116795-21SA-RTR | SA | City of Port Adelaide Enfield | Redward Avenue, Greenacres | Full reconstruction of road granular pavement, new kerb and gutter and new asphalt pavement, construction of new speed hump | 2021-22 | \$620,170 | \$620,170 | Sep-21 | Nov-21 |
| 116796-21WA-RTR | WA | Shire of Plantagenet | Pardelup Road (Rural Road) | Full reconstruction to 6m width, overlay 100mm roadbase, profile, waterbind and seal | 2021-22 | \$289,949 | \$374,220 | Dec-21 | Apr-22 |
| 116797-21WA-RTR | WA | Shire of Plantagenet | Hassell Avenue, Kendenup | Improve drainage, resheet, reseal and install crossovers | 2021-22 | \$86,643 | \$86,643 | Nov-21 | May-22 |
| 116798-21WA-RTR | WA | Shire of Plantagenet | Oatlands Road, Mount Barker | Continue asphalt overlay | 2021-22 | \$39,110 | \$39,110 | Dec-21 | May-22 |
| 116799-21WA-RTR | WA | Shire of Plantagenet | Corbould Street, Kendenup townsite | Improve drainage, resheet, reseal and install crossovers | 2021-22 | \$18,492 | \$18,492 | Nov-21 | May-22 |
| 116800-21WA-RTR | WA | Shire of Plantagenet | Lloyd Street, Kendenup | Improve drainage, resheet, reseal and install crossovers | 2021-22 | \$28,644 | \$28,644 | Nov-21 | May-22 |
| 116801-21WA-RTR | WA | Shire of Plantagenet | First Avenue, Kendenup | Improve drainage, resheet, reseal and install crossovers | 2021-22 | \$76,519 | \$76,519 | Nov-21 | May-22 |
| 116802-21WA-RTR | WA | Shire of Plantagenet | Scott Road (Rural Road) | Reconstruct and resheet, including shoulder drainage and culverts | 2021-22 | \$90,929 | \$90,929 | Dec-21 | Jun-22 |
| 116803-21NSW-RTR | NSW | Cowra Shire Council | Bank Street (Gooloogong) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$24,728 | \$51,912 | Aug-21 | Jun-22 |
| 116804-21TAS-RTR | TAS | George Town Council | Dalrymple Road, Mount Direction | Proposed works for this section of Dalrymple Road to include reconstruction and widening including delineation of approximately .75 km | 2021-22 | \$332,400 | \$530,000 | Jul-21 | Dec-21 |
| 116805-21VIC-RTR | VIC | Wellington Shire Council | Abels Road, Longford | Construction of Sealed road | 2022-23 | \$372,262 | \$419,062 | Feb-22 | Aug-22 |
| 116806-21VIC-RTR | VIC | Wellington Shire Council | Boyles Road, Longford | Construction of Sealed road | 2022-23 | \$165,198 | \$179,598 | Feb-22 | Aug-22 |
| 116807-21VIC-RTR | VIC | Indigo Shire Council | Indigo Creek Road, Indigo (rural road) | Supply and place final wearing seal on newly constructed road. | 2021-22 | \$32,000 | \$82,484 | Dec-21 | Feb-22 |
| 116808-21VIC-RTR | VIC | Indigo Shire Council | Chiltern-Yackandandah Road, Indigo Valley | Supply and place a new full width sealed surface. | 2021-22 | \$8,700 | \$30,547 | Dec-21 | Feb-22 |
| 116809-21VIC-RTR | VIC | Indigo Shire Council | Back Springhurst, Chiltern | Supply and place full width new wearing sealed surface. | 2021-22 | \$59,000 | \$59,000 | Nov-21 | Jan-22 |
| 116810-21VIC-RTR | VIC | Indigo Shire Council | Sheridans Bridge Road, Rutherglen (rural) | Supply and place new full width sealed pavement. | 2021-22 | \$24,620 | \$24,620 | Nov-21 | Jan-22 |
| 116811-21VIC-RTR | VIC | Indigo Shire Council | Ready Street, Rutherglen | Supply and place new full width sealed pavement. | 2021-22 | \$32,652 | \$32,652 | Nov-21 | Feb-22 |
| 116813-21VIC-RTR | VIC | Northern Grampians Shire Council | Bests Road, Great Western | Road to be resealed to improve safety | 2021-22 | \$37,146 | \$37,146 | Sep-21 | Sep-21 |
| 116814-21VIC-RTR | VIC | Northern Grampians Shire Council | Raglan Street, St Arnaud | Road to be resealed | 2021-22 | \$36,060 | \$36,060 | Dec-21 | Dec-21 |
| 116815-21VIC-RTR | VIC | Northern Grampians Shire Council | Roses Gap Road, Roses Gap | Road to be resealed | 2021-22 | \$121,572 | \$121,572 | Dec-21 | Mar-22 |
| 116816-21VIC-RTR | VIC | Northern Grampians Shire Council | Sandy Creek Road, Great Western | Road to be resealed | 2022-23 | \$42,414 | \$42,414 | Mar-22 | Mar-22 |
| 116817-21VIC-RTR | VIC | Northern Grampians Shire Council | Wallaloo East Road, Wallaloo | Road to be resealed to improve safety | 2021-22 | \$50,685 | \$50,685 | Dec-21 | Mar-22 |
| 116818-21VIC-RTR | VIC | Indigo Shire Council | Distillery Road, Wahgunyah | Supply and place new full width wearing pavement seal. | 2021-22 | \$15,000 | \$32,890 | Nov-21 | Jan-22 |
| 116819-21VIC-RTR | VIC | Northern Grampians Shire Council | Cemetery Road, St Arnaud | Road to be resealed to improve safety | 2021-22 | \$38,123 | \$38,123 | Oct-21 | Oct-21 |
| 116820-21VIC-RTR | VIC | Northern Grampians Shire Council | Glenorchy Road, Glenorchy | Road to be resealed to improve safety | 2022-23 | \$49,728 | \$49,728 | Feb-22 | Feb-22 |
| 116821-21NSW-RTR | NSW | Lane Cove Municipal Council | River Road West, Lane Cove | mill and re-sheet 50-100mm AC14 | 2022-23 | \$180,185 | \$180,185 | Jun-22 | Jun-22 |
| 116823-21VIC-RTR | VIC | Northern Grampians Shire Council | Wallaloo East Road, Marnoo | Road to be rehabilitated to fix the pavement and widen the road | 2021-22 | \$207,390 | \$207,390 | Nov-21 | Dec-21 |
| 116824-21SA-RTR | SA | SA, Department for Infrastructure and Transport | Kempe Road (rural road) | The work will involve pavement rehabilitation on targeted sections to improve the cross fall and the removal of the corrugations and bull dust holes. | 2022-23 | \$1,659,999 | \$1,659,999 | Jan-22 | Jun-22 |
| 116826-21VIC-RTR | VIC | Horsham Rural City Council | J Sudholz Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$19,591 | \$19,591 | Apr-22 | May-22 |
| 116827-21VIC-RTR | VIC | Horsham Rural City Council | Three Mile Road, (rural road) | Reshaping the shoulder both sides and topping them with 75 mm compacted thickness of gravel to provide a smooth riding shoulder surface and improved drainage. | 2022-23 | \$9,908 | \$9,908 | Apr-22 | May-22 |
| 116829-21QLD-RTR | QLD | North Burnett Regional Council | Beeron Rd, Mundubbera, Qld | Resealing of Pavement | 2021-22 | \$29,830 | \$29,830 | Dec-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 116830-21WA-RTR | WA | Shire of Carnamah | Bodycoat Road (rural road) | Reconstruct the floodways and roadside drainage and then gravel re-sheet 5.7 kilometers to 7.5 meters wide and apply a polymer binder to to increase pavement life. This result in a finished pavement depth of 250mm. | 2021-22 | \$253,602 | \$253,602 | Oct-21 | Jun-22 |
| 116831-21NSW-RTR | NSW | Gilgandra Council | Berida Bullagreen Road (Rural Road) | Contribution for Funding to rehabilitate pavement by using in-situ stabilisation and reseal with a 6m wide seal. | 2022-23 | \$54,630 | \$218,519 | Jul-22 | Mar-23 |
| 116832-21NSW-RTR | NSW | Gilgandra Council | Berida Bullagreen Road (Rural Road) | Contribution for Funding to rehabilitate pavement by using in-situ stabilisation and reseal with a 6m wide seal. | 2022-23 | \$124,869 | \$499,477 | Jul-22 | Mar-23 |
| 116833-21NSW-RTR | NSW | Gilgandra Council | Hillside Road (Rural Road) | Reshape road and gravel sheet to a width of 6m wide X 130mm thick, compact to 100mm. Re-establish table and mitre drains, upgrade floodway's and install erosion control measures where necessary. | 2022-23 | \$87,600 | \$472,920 | Jul-22 | Jun-23 |
| 116835-21NSW-RTR | NSW | Brewarrina Shire Council | Bathurst Street, Brewarrina | Improve surface drainage by rehabilitating the parking lane and kerb and gutter replacement | 2021-22 | \$206,887 | \$206,887 | Oct-21 | Nov-21 |
| 116836-21NSW-RTR | NSW | Gilgandra Council | Gular Rail Road (Rural Road) | Reshape road and gravel sheet to a width of 6m wide X 130mm thick, compact to 100mm. Reestablish table and mitre drains, upgrade floodway's and install erosion control measures where necessary. | 2022-23 | \$128,293 | \$128,293 | Apr-22 | Jun-22 |
| 116837-21NSW-RTR | NSW | Gilgandra Council | Balladoran Railway Road (Rural Raod) | Reshape road and gravel sheet to a width of 6m wide X 130mm thick, compact to 100mm. Reestablish table and mitre drains, upgrade floodway's and install erosion control measures where necessary. | 2021-22 | \$43,939 | \$43,939 | Aug-21 | Sep-21 |
| 116838-21NSW-RTR | NSW | The Council of Camden | Liz Kernohan Drive, Spring Farm | It is proposed to Deep Lift Asphalt Resheeting Length of the proposed segment for the treatment is approximately 500 m and average width is 6.2 | 2021-22 | \$488,092 | \$488,092 | Dec-21 | Oct-22 |
| 116839-21NSW-RTR | NSW | Kiama Municipal Council | Irvine Street, Kiama | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2021-22 | \$122,572 | \$122,572 | Aug-21 | Sep-21 |
| 116840-21NSW-RTR | NSW | Kiama Municipal Council | Claremont Place, Kiama | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2021-22 | \$15,094 | \$15,094 | Aug-21 | Sep-21 |
| 116841-21NSW-RTR | NSW | Kiama Municipal Council | Pullen Place, Kiama | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2021-22 | \$12,267 | \$12,267 | Aug-21 | Sep-21 |
| 116842-21NSW-RTR | NSW | Kiama Municipal Council | Renfrew Road, Werri Beach | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2021-22 | \$148,157 | \$148,157 | Sep-21 | Oct-21 |
| 116843-21NSW-RTR | NSW | Kiama Municipal Council | Miller Street, Werri Beach | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2021-22 | \$14,796 | \$14,796 | Sep-21 | Oct-21 |
| 116844-21NSW-RTR | NSW | Kiama Municipal Council | Jubilee Avenue, Gerringong | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2022-23 | \$10,458 | \$30,923 | Jun-22 | Jun-22 |
| 116846-21WA-RTR | WA | City of Karratha | De Witt Road, Stove Hill WA | Spray sealing - 10mm Single Layer | 2022-23 | \$37,906 | \$43,896 | Jun-22 | Oct-22 |
| 116847-21WA-RTR | WA | City of Karratha | Harding Street, Roebourne | Asphalt Overlaying AC 30mm, base correction for depressions in road. | 2022-23 | \$84,102 | \$84,102 | May-22 | May-22 |
| 116848-21WA-RTR | WA | City of Karratha | Rowell Street, Gap Ridge WA | Asphalt overlay AC 30mm | 2022-23 | \$24,806 | \$24,806 | May-22 | May-22 |
| 116849-21WA-RTR | WA | City of Karratha | Murray Street, Point Samson | Asphalt overlay AC 20mm | 2022-23 | \$32,218 | \$32,218 | May-22 | May-22 |
| 116850-21WA-RTR | WA | City of Karratha | Collett Close, Millars Well WA | Asphalt overlay AC 20mm | 2022-23 | \$20,353 | \$20,353 | May-22 | May-22 |
| 116851-21WA-RTR | WA | Shire of Ashburton | Nameless Valley Drive, Tom Price | We will be resealing various sections of the road, as per the attached diagram due to pinholing , ravelling and severe cracking. | 2021-22 | \$534,794 | \$799,042 | Dec-21 | Mar-22 |
| 116852-21WA-RTR | WA | Shire of Ashburton | Stadium Road, Tom Price | Payment repairs and resurfacing. | 2021-22 | \$201,551 | \$201,551 | Dec-21 | Mar-22 |
| 116853-21VIC-RTR | VIC | Nillumbik Shire Council | Diamond Street, Eltham | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$53,000 | \$53,000 | Jul-21 | Jul-21 |
| 116854-21WA-RTR | WA | Shire of Bridgetown Greenbushes | Winnejump Road (Rural Road) | Reconstruction, widening of shoulders and realignment of sections to 7.0m seal width. | 2021-22 | \$201,245 | \$652,489 | Nov-21 | May-23 |
| 116855-21VIC-RTR | VIC | Nillumbik Shire Council | Challenger Street, Diamond Creek | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$35,000 | \$35,000 | Sep-21 | Sep-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 116856-21VIC-RTR | VIC | Nillumbik Shire Council | Reynolds Road, Wattle Glen | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage | 2022-23 | \$62,000 | \$62,000 | Jan-22 | Jan-22 |
| 116857-21VIC-RTR | VIC | Nillumbik Shire Council | Reynolds Road, Wattle Glen | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage | 2022-23 | \$26,000 | \$26,000 | Jan-22 | Jan-22 |
| 116858-21VIC-RTR | VIC | Nillumbik Shire Council | Reynolds Road, Eltham | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. Includes skid resistant wearing course. | 2021-22 | \$55,000 | \$55,000 | Oct-21 | Oct-21 |
| 116859-21VIC-RTR | VIC | Nillumbik Shire Council | Shaws Road, Arthurs Creek | Some patching will be completed then spray seal existing primer sealed road surface as final seal | 2022-23 | \$60,000 | \$74,000 | Feb-22 | Feb-22 |
| 116860-21NSW-RTR | NSW | Moree Plains Shire Council | Burrington Road (Rural Road) | Gravel resheeting at various locations along the section of the road. | 2022-23 | \$191,255 | \$329,509 | Mar-22 | Jun-22 |
| 116862-21VIC-RTR | VIC | Nillumbik Shire Council | Bainbridge Drive, Eltham | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$55,000 | \$55,000 | Nov-21 | Nov-21 |
| 116863-21WA-RTR | WA | Shire of Bridgetown Greenbushes | Brockman Highway (Rural Road) | Clear selected trees and widen shoulders as needed to create a formation to accommodate a future 7m wide seal (not part of this project scope) and minimum 1m wide shoulders. | 2022-23 | \$228,963 | \$1,717,931 | Jan-22 | Nov-22 |
| 116864-21WA-RTR | WA | Shire of Bridgetown Greenbushes | Polina Road (Rural Road) | Gravel resheet to 8.00 metre width with minimum 100 millimetre thick compacted gravel. | 2024-25 | \$98,328 | \$108,328 | Apr-24 | Jun-24 |
| 116865-21WA-RTR | WA | Shire of Donnybrook Balingup | Milo Road (Rural Road) | Gravel re-sheeting road | 2022-23 | \$48,665 | \$48,665 | Dec-22 | May-23 |
| 116866-21WA-RTR | WA | Shire of Donnybrook Balingup | Steere Street, donnybrook | New kerbing, drainage infrastructure and asphalt surface. | 2022-23 | \$157,938 | \$157,938 | Feb-22 | Sep-22 |
| 116867-21WA-RTR | WA | Shire of Donnybrook Balingup | King Spring Road (Rural Road) | Gravel re-sheet road | 2022-23 | \$64,642 | \$64,642 | Apr-22 | Jun-22 |
| 116868-21WA-RTR | WA | Shire of Donnybrook Balingup | Southampton Road (rural road) | Re-sealing of road | 2022-23 | \$27,872 | \$27,872 | Jan-22 | Jan-22 |
| 116869-21NSW-RTR | NSW | Blue Mountains City Council | Sinclair Crescent, Wentworth Falls | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 15,200 square metres. | 2021-22 | \$744,484 | \$744,484 | Oct-21 | Dec-21 |
| 116870-21NSW-RTR | NSW | Blue Mountains City Council | George Street, Springwood | Pavement rehabilitation and asphalt concrete seal resealing is to be carried out, to restore road surface condition 2,600 square metres. | 2022-23 | \$124,698 | \$750,000 | Feb-22 | Jun-22 |
| 116873-21VIC-RTR | VIC | Alpine Shire | Buffalo River Road, Buffalo River | Resealing of existing sealed surface | 2022-23 | \$39,087 | \$39,087 | Feb-22 | Apr-22 |
| 116874-21VIC-RTR | VIC | Alpine Shire | Carrolls Road, Rosewhite | Replacement of the culvert and resealing of the existing sealed surface | 2022-23 | \$29,886 | \$29,886 | Feb-22 | Apr-22 |
| 116875-21VIC-RTR | VIC | Alpine Shire | Geoffrey Street, Myrtleford | Replacement of the concrete kerb and channel, asphalt overlay and resealing of the existing sealed surface | 2021-22 | \$19,846 | \$19,846 | Nov-21 | Apr-22 |
| 116876-21VIC-RTR | VIC | Alpine Shire | Higgins Court, Myrtleford | Asphalt overlay and resealing of the existing sealed surface | 2022-23 | \$14,779 | \$14,779 | Feb-22 | Apr-22 |
| 116877-21VIC-RTR | VIC | Alpine Shire | Merriang South Road, Merriang South | Replacement of the culvert and resealing of the existing sealed surface | 2022-23 | \$39,454 | \$39,454 | Feb-22 | Apr-22 |
| 116878-21VIC-RTR | VIC | Alpine Shire | Myrtle Street, Myrtleford | Resealing of existing sealed surface | 2022-23 | \$25,872 | \$25,872 | Feb-22 | Apr-22 |
| 116879-21VIC-RTR | VIC | Alpine Shire | Niela Crescent, Myrtleford | Replacement of the concrete kerb and channel and resealing of existing sealed surface | 2021-22 | \$37,472 | \$37,472 | Nov-21 | Apr-22 |
| 116880-21VIC-RTR | VIC | Alpine Shire | Swinburne Street, Myrtleford | Replacement of the concrete kerb and channel and resealing of existing sealed surface | 2021-22 | \$35,938 | \$35,938 | Nov-21 | Apr-22 |
| 116881-21VIC-RTR | VIC | Alpine Shire | Tarngower Court, Myrtleford | Asphalt overlay and resealing of the existing sealed surface | 2022-23 | \$26,462 | \$26,462 | Feb-22 | Apr-22 |
| 116882-21VIC-RTR | VIC | Alpine Shire | Tunnel Gap Road, Mudgegonga | Resealing of existing sealed surface | 2022-23 | \$46,162 | \$86,162 | Feb-22 | Apr-22 |
| 116883-21VIC-RTR | VIC | Alpine Shire | Tunnel Gap Road, Mudgegonga | Resealing of existing sealed surface | 2022-23 | \$63,592 | \$63,592 | Feb-22 | Apr-22 |
| 116884-21VIC-RTR | VIC | Alpine Shire | Bakers Gully Road, Bright | Replacement and installation of culverts, construction of kerb & channel, footpath and rehabilitation of sections of existing road pavement and resealing of existing sealed surface | 2022-23 | \$207,147 | \$207,147 | Oct-22 | Mar-23 |
| 116885-21NSW-RTR | NSW | Wagga Wagga City Council | Koorinal Road, Wagga | Pavement Rehabilitation for 800 metres | 2021-22 | \$107,000 | \$1,007,947 | Nov-21 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 116886-21NSW-RTR | NSW | Tenterfield Shire Council | Silent Grove Road (Rural Road) | Formation and widening improvements including drainage and road verge rehabilitation. | 2022-23 | \$377,348 | \$377,348 | Mar-22 | Jun-22 |
| 116887-21WA-RTR | WA | Shire of Bridgetown Greenbushes | Dairy Lane (Bridgetown) | Reshape the road and install piped drainage. Apply bitumen chip seal. | 2022-23 | \$46,307 | \$46,307 | Oct-22 | Dec-23 |
| 116890-21NSW-RTR | NSW | Cabonne Shire Council | Casuarina Drive (Rural Road) | Heavy patching of the road pavement including the application of a two coat bitumen seal and drainage improvements where required. | 2021-22 | \$1,228,826 | \$1,228,826 | Dec-21 | Dec-24 |
| 116891-21WA-RTR | WA | Shire of Bridgetown Greenbushes | Layman Street (Bridgetown) | Redirect stormwater via piped system to existing infrastructure 100m to the west. | 2022-23 | \$32,720 | \$32,720 | Feb-22 | Jun-22 |
| 116892-21VIC-RTR | VIC | Nillumbik Shire Council | Treetop Terrace, Plenty | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2021-22 | \$60,000 | \$60,000 | Oct-21 | Oct-21 |
| 116893-21VIC-RTR | VIC | Nillumbik Shire Council | Falkiner Street, Eltham | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2022-23 | \$28,151 | \$45,000 | Apr-22 | Apr-22 |
| 116894-21VIC-RTR | VIC | Nillumbik Shire Council | Aqueduct Road, Greensborough | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2022-23 | \$55,000 | \$55,000 | Jan-22 | Jan-22 |
| 116895-21VIC-RTR | VIC | Nillumbik Shire Council | Henley Road, Kangaroo Ground | Profile existing sealed surface where necessary, patch any failures and apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2022-23 | \$50,000 | \$65,000 | Mar-22 | Mar-22 |
| 116896-21WA-RTR | WA | Shire of Bridgetown Greenbushes | Glentulloch Road (Rural Road) | Second coat bitumen seal to 2019/20 works. | 2022-23 | \$20,129 | \$20,129 | Jan-22 | Jun-22 |
| 116897-21NSW-RTR | NSW | Moree Plains Shire Council | Gurley Creek Road (Rural road) | Gravel resheeting at various locations along the section of the road. | 2022-23 | \$128,728 | \$128,771 | May-22 | Jun-22 |
| 116898-21NSW-RTR | NSW | City of Parramatta Council | Coffey Street | The proposed treatment includes upgrade of stormwater drainage system, replacement of kerb and gutter and reconstruction of road pavement. Length = 130 m; Average Width = 7.2 m; Area = 936 m2. | 2023-24 | \$300,000 | \$576,168 | Apr-23 | Jun-23 |
| 116899-21NSW-RTR | NSW | City of Parramatta Council | Frances Street, Northmead NSW 2152 | The proposed treatment will include replacement of kerb and gutters and reconstruction of road pavement with asphalt. Length = 312 m; Width = 7.8 m; Area = 2434 m2. | 2023-24 | \$522,450 | \$522,450 | Oct-23 | Jan-24 |
| 116900-21VIC-RTR | VIC | Hindmarsh Shire Council | Propodollah-Netherby Road (rural road) | Reform and resheet the gravel road with imported limestone material. | 2021-22 | \$126,564 | \$126,564 | Aug-21 | Oct-21 |
| 116901-21QLD-RTR | QLD | Longreach Regional Council | Morella Silsoe Road - Rural Road | Premix patching where required and reseal. | 2021-22 | \$44,400 | \$44,400 | Sep-21 | Oct-21 |
| 116902-21VIC-RTR | VIC | Hindmarsh Shire Council | Arkona-Katyl Road (rural road) | Reform and resheet the gravel road with imported limestone material. | 2021-22 | \$130,713 | \$130,713 | Aug-21 | Feb-22 |
| 116903-21VIC-RTR | VIC | Alpine Shire | Yarrah Place, Myrtleford | Asphalt overlay of the existing sealed surface | 2022-23 | \$29,207 | \$29,207 | Feb-22 | Apr-22 |
| 116904-21WA-RTR | WA | Shire of Broomehill-Tambellup | Toolbrunup Road, Tambellup East | Gravel pavement will be reconstructed to 10 metres in width, culverts widened where required and sealed to 7.0 metres | 2021-22 | \$404,100 | \$404,100 | Nov-21 | Apr-22 |
| 116905-21SA-RTR | SA | Kangaroo Island Council | South Coast Road (Rural Road) | Reseal of Bitumen Spray Seal | 2022-23 | \$390,280 | \$707,045 | Feb-22 | May-22 |
| 116906-21NSW-RTR | NSW | Moree Plains Shire Council | Burrington Road (Rural Road) | Design and construct a concrete causeway of 8m wide for a length of 170m | 2022-23 | \$349,273 | \$349,273 | Jun-22 | May-23 |
| 116907-21NSW-RTR | NSW | Moree Plains Shire Council | Romaka Road (Rural Road) | Design and construct a concrete causeway of 8m wide for a length of 100m | 2022-23 | \$108,569 | \$108,569 | Jun-22 | May-23 |
| 116908-21VIC-RTR | VIC | Murrindindi Shire Council | McGuigans Road, Kunambra | Renewal of the formation including suitable crossfall and drainage cleanout as well as placement of 100mm thick compacted layer of new pavement wearing course | 2022-23 | \$75,097 | \$119,467 | Feb-22 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 116909-21WA-RTR | WA | Shire of Carnarvon | Carnarvon Mullewa Road (rural road) | Remove all four redundant cattle grids from the roadway in the nominated section of road. Remove all grid signage and width markers. Remove steel grid rails and dispose as recyclable scrap metal. Excavate and fully remove concrete grid abutments. Install PVC conduit to accommodate existing irrigation lines that pass through grids. Reinstate and compact road foundation material. Install and compact cement stabilised MRWA specification roadbase pavement material to 200mm compacted depth. Install minimum 40mm compacted depth cold asphalt as surface seal. | 2021-22 | \$30,000 | \$49,761 | Sep-21 | Sep-21 |
| 116911-21NSW-RTR | NSW | Murrumbidgee Council | Harveys Well Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 6m, grade to shape, roll and compact. | 2022-23 | \$212,491 | \$212,491 | Mar-22 | Dec-22 |
| 116912-21NSW-RTR | NSW | Murrumbidgee Council | Ercildoune Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 6m, grade to shape, roll and compact. | 2022-23 | \$228,690 | \$228,690 | Apr-22 | Dec-22 |
| 116914-21NSW-RTR | NSW | Murrumbidgee Council | Old Corowa Road, Jerilderie (Rural Road) | Reheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 6m, grade to shape, roll and compact. | 2022-23 | \$141,130 | \$141,130 | Feb-22 | Apr-22 |
| 116915-21NSW-RTR | NSW | City of Lithgow Council | Stephenson Street, Lithgow | Removal of seal, reconstruction of underlying pavement and reseal. | 2021-22 | \$127,235 | \$127,235 | Oct-21 | Jun-22 |
| 116916-21VIC-RTR | VIC | Manningham City Council | Harris Gully Road, Warrandyte | Resealing with Stress Alleviating Membrane (SAM) - 10mm | 2021-22 | \$116,025 | \$116,025 | Oct-21 | Nov-21 |
| 116917-21VIC-RTR | VIC | Manningham City Council | Beauty Gully Road, Warrandyte | Resealing with Stress Alleviating Membrane (SAM) - 10mm | 2021-22 | \$61,354 | \$61,354 | Oct-21 | Nov-21 |
| 116918-21VIC-RTR | VIC | Manningham City Council | Rathmullen Quadrant, Doncaster | Rectification of localised pavement defects and renewal of asphalt surface. | 2022-23 | \$130,916 | \$130,916 | Jan-22 | Apr-22 |
| 116919-21VIC-RTR | VIC | Manningham City Council | Benalong Court, Doncaster | Renewal of asphalt surface. | 2022-23 | \$11,482 | \$11,482 | Jan-22 | Apr-22 |
| 116920-21NSW-RTR | NSW | City of Lithgow Council | Purchas Street Lane, Portland | Removal of seal, reconstruction of underlying pavement and reseal. | 2021-22 | \$35,449 | \$35,449 | Dec-21 | Jun-22 |
| 116921-21VIC-RTR | VIC | Manningham City Council | Cranbrook Court, Doncaster | Renewal of asphalt surface. | 2022-23 | \$11,689 | \$11,689 | Jan-22 | Apr-22 |
| 116922-21VIC-RTR | VIC | Manningham City Council | Reisling Street, Doncaster | Renewal of asphalt surface. | 2022-23 | \$13,055 | \$13,055 | Jan-22 | Apr-22 |
| 116924-21VIC-RTR | VIC | Manningham City Council | Link Street, Doncaster | Renewal of asphalt surface. | 2022-23 | \$7,314 | \$7,314 | Jan-22 | Apr-22 |
| 116926-21VIC-RTR | VIC | Manningham City Council | Fairway Road, Doncaster | Renewal of asphalt surface. | 2022-23 | \$47,545 | \$47,545 | Jan-22 | Apr-22 |
| 116927-21VIC-RTR | VIC | Manningham City Council | Braeside Drive, Doncaster | Renewal of asphalt surface. | 2022-23 | \$37,899 | \$37,899 | Jan-22 | Apr-22 |
| 116928-21NSW-RTR | NSW | City of Lithgow Council | Clwydd Street Lane, Lithgow | Removal of seal, reconstruction of pavement and reseal. | 2021-22 | \$128,279 | \$128,279 | Aug-21 | Sep-21 |
| 116929-21NSW-RTR | NSW | Murrumbidgee Council | Colombo Road, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 6m, grade to shape, roll and compact. | 2022-23 | \$268,759 | \$268,759 | Mar-22 | Aug-22 |
| 116930-21NSW-RTR | NSW | City of Lithgow Council | Thompsons Creek Road, Portland | Construction of pavement and application of a two-coat bitumen seal for a length of 2,800 metres. | 2021-22 | \$402,475 | \$402,475 | Aug-21 | Feb-22 |
| 116931-21SA-RTR | SA | Corporation of the City of Unley | Mills Street, Millswood | New drainage will be constructed to ensure the road has acceptable gutter flow in rain events to make a safer road environment. Traffic control devices will be added, and existing intersection treatments renewed to slow vehicles and further add to road safety. Finally the road will be rehabilitated with new asphalt. | 2021-22 | \$380,577 | \$1,029,106 | Oct-21 | Mar-22 |
| 116932-21NSW-RTR | NSW | Murrumbidgee Council | North Coree Road, Jerilderie (Rural Road) | Resheeting with DGS20 road base material to a depth of approximately 100mm and width of 6m, grade to shape, roll and compact. | 2022-23 | \$90,300 | \$90,300 | Mar-22 | Jun-22 |
| 116933-21NSW-RTR | NSW | Murrumbidgee Council | Elliot Lane, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 6m, grade to shape, roll and compact. | 2022-23 | \$283,081 | \$283,081 | May-22 | Feb-23 |
| 116934-21NT-RTR | NT | Litchfield Council | Short Street, McInns Lagoon | Reseal 0.289km | 2020-21 | \$36,299 | \$37,175 | Oct-20 | Jun-21 |
| 116935-21QLD-RTR | QLD | Central Highlands Regional Council | Mulcahys Road (Rural) | Rehabilitation of existing surface and pavement including new pavement layer and sealed surface treatment | 2021-22 | \$776,148 | \$776,148 | Nov-21 | Mar-22 |
| 116936-21QLD-RTR | QLD | Central Highlands Regional Council | Opal Street, Emerald | Wearing surface renewal with C320 Asphalt | 2022-23 | \$486,949 | \$486,949 | Feb-22 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 116937-21QLD-RTR | QLD | Central Highlands Regional Council | Borilla Street, Emerald | Wearing surface renewal with C320 Asphalt | 2022-23 | \$232,729 | \$232,729 | Feb-22 | Mar-22 |
| 116938-21QLD-RTR | QLD | Central Highlands Regional Council | Church Lane, Emerald | Wearing surface renewal with C320 Asphalt | 2022-23 | \$70,432 | \$70,432 | Feb-22 | Mar-22 |
| 116940-21TAS-RTR | TAS | Flinders Council | West End Rd (rural road) | Resheeting. Supply, cart, lay, grade and compact with 100mm depth of road making gravel. 0.8km x 6m = 4800sq.m. | 2022-23 | \$9,445 | \$9,445 | Feb-22 | Mar-22 |
| 116941-21TAS-RTR | TAS | Flinders Council | Killiecrankie Rd (Killiecrankie) | Resheeting. Supply, cart, lay, grade and compact with 100mm depth of road making gravel. 0.7km x 6m = 4200sq.m. | 2022-23 | \$3,739 | \$3,739 | Feb-22 | Mar-22 |
| 116944-21NSW-RTR | NSW | Balranald Shire Council | Leslie Drive (Rural Road) | To extend shoulders at 1.5m on either side of the existing seal, this will include extending existing culverts to match the new width. To place a new seal at a width of 0.75m on either side of Leslie Drive (widen from 5.5m to 7.0m) and then reseal the entire job at the length of 1.6km. | 2022-23 | \$52,800 | \$305,255 | Apr-22 | Jun-23 |
| 116946-21NSW-RTR | NSW | Balranald Shire Council | Tapalin Mail (Rural Road) | To construct and seal a 2km section leading up to the shire boundary. Includes realignment around two curves to improve sight distance and safety, replacement of double grid, and install culverts in two locations. The road is to be constructed to a 9m width formation with a 7m seal. | 2022-23 | \$110,000 | \$550,000 | Apr-22 | Dec-23 |
| 116947-21NSW-RTR | NSW | Balranald Shire Council | Marma Box Creek (Rural Road) | Gravel construction 9m wide and 7m seal for a length of 5km. This will include the installation of table drains to improve drainage. | 2022-23 | \$160,000 | \$800,000 | Jul-22 | Dec-23 |
| 116951-21WA-RTR | WA | Shire of Augusta Margaret River | Kevill Road, Margaret River | Reseal | 2022-23 | \$17,859 | \$17,859 | Feb-22 | Jun-22 |
| 116952-21WA-RTR | WA | Shire of Augusta Margaret River | Kevill Road, Margaret River | Reseal patches | 2022-23 | \$5,125 | \$5,125 | Feb-22 | Jun-22 |
| 116958-21WA-RTR | WA | Shire of Augusta Margaret River | Clements Way, Molloy Island | Part reconstruction/part reseal | 2022-23 | \$140,513 | \$140,513 | Feb-22 | Jun-22 |
| 116959-21WA-RTR | WA | Shire of Augusta Margaret River | Sunset Drive, Cowaramup | Asphalt overlay | 2022-23 | \$19,074 | \$19,074 | Feb-22 | May-22 |
| 116960-21TAS-RTR | TAS | West Tamar Council | Long Plains Road (Rural Road) | It is proposed to reconstruct the pavement with a deeper gravel layer and widen the road with sealed shoulders and gravel verge to meet current standards. Drainage to be re-formed for new road. | 2021-22 | \$519,602 | \$865,000 | Jul-21 | Feb-22 |
| 116961-21SA-RTR | SA | Mount Barker District Council | Harrogate Road , Harrogate | Remove and replace the pavement and apply a spray seal surface. | 2021-22 | \$255,000 | \$1,013,696 | Aug-21 | Jun-22 |
| 116962-21VIC-RTR | VIC | Cardinia Shire Council | Island Road, Koo Wee Rup | Pavement rehabilitation and construction | 2021-22 | \$35,043 | \$35,043 | Nov-21 | May-22 |
| 116963-21VIC-RTR | VIC | Cardinia Shire Council | Split Rock Road, Upper Beaconsfield | Pavement rehabilitation and construction | 2021-22 | \$57,915 | \$57,915 | Nov-21 | Jan-22 |
| 116964-21VIC-RTR | VIC | Cardinia Shire Council | Hein Road, Pakenham Upper | Pavement rehabilitation and construction | 2022-23 | \$59,268 | \$59,268 | Jan-22 | Jan-23 |
| 116965-21VIC-RTR | VIC | Cardinia Shire Council | Lakeside Drive, Emerald | Pavement rehabilitation and construction | 2021-22 | \$330,086 | \$440,611 | Nov-21 | Mar-22 |
| 116966-21VIC-RTR | VIC | Cardinia Shire Council | Pitt Road, Iona | Pavement rehabilitation and construction | 2022-23 | \$517,980 | \$617,980 | Jan-22 | Jan-23 |
| 116967-21VIC-RTR | VIC | Cardinia Shire Council | McDonald's Track, Lang Lang | Pavement rehabilitation and construction | 2022-23 | \$169,583 | \$169,583 | Feb-22 | Jan-23 |
| 116968-21VIC-RTR | VIC | Cardinia Shire Council | Railway Avenue, Tynong | Pavement rehabilitation and construction | 2022-23 | \$149,387 | \$149,387 | Feb-22 | Mar-22 |
| 116969-21VIC-RTR | VIC | Cardinia Shire Council | Bessie Creek Road, Nar Nar Goon North | Patch isolated failed areas and overlay with a new asphalt surface | 2021-22 | \$292,064 | \$311,461 | Nov-21 | Mar-22 |
| 116970-21NSW-RTR | NSW | Hawkesbury City Council | Willeroo Drive, Windsor Downs | Rehabilitate failed section | 2021-22 | \$350,000 | \$350,000 | Oct-21 | Nov-21 |
| 116971-21NSW-RTR | NSW | Hawkesbury City Council | Sackville Road, Sackville | Rehabilitate failed sections | 2022-23 | \$49,183 | \$49,183 | Jun-22 | Jun-22 |
| 116972-21NSW-RTR | NSW | Hawkesbury City Council | Sackville Road, Ebenezer | Rehabilitate failed section | 2022-23 | \$45,000 | \$45,000 | Jun-22 | Jun-22 |
| 116973-21NSW-RTR | NSW | Hawkesbury City Council | Chestnut Drive, Glossodia | Rehabilitate failed section | 2022-23 | \$764,694 | \$764,694 | Jun-22 | Aug-22 |
| 116974-21QLD-RTR | QLD | Goondiwindi Regional Council | Tenomby Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$123,000 | \$182,626 | Feb-22 | Jun-22 |
| 116975-21WA-RTR | WA | Shire of Kent | Range Road (rural road) | Reconstruct and seal existing gravel road. | 2021-22 | \$257,921 | \$257,921 | Aug-21 | Jun-22 |
| 116976-21WA-RTR | WA | Shire of Kent | Kukerin Road (rural road) | Reform drainage and pavement; improve drainage; fresh gravel sheet; compact; seal. Installation of signage and guideposts. | 2021-22 | \$206,816 | \$1,883,416 | Aug-21 | May-22 |
| 116977-21VIC-RTR | VIC | Pyrenees Shire Council | Beaufort-Carngham Road (Rural Road, Mena Park) | Bridge structure will be constructed to current engineering standards to provide durability, resilience and increase load bearing capacity. Compliant guard rail to be installed to improve safety. Bridge width will be increased to meet current standards and traffic loading. | 2021-22 | \$972,420 | \$972,420 | Aug-21 | Jul-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 116978-21NSW-RTR | NSW | Cowra Shire Council | Camp Road (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$102,731 | \$368,231 | Dec-21 | Sep-23 |
| 116979-21VIC-RTR | VIC | Pyrenees Shire Council | Cargham-Streatham Road (Rural Road, Streatham) | Reconstruct and widen road pavement and seal | 2022-23 | \$239,196 | \$239,196 | Jan-22 | Jun-22 |
| 116980-21NSW-RTR | NSW | Cowra Shire Council | Troopers Road (Rural Road) | Strengthen pavement and seal to 6.5m wide. | 2021-22 | \$221,250 | \$885,000 | Dec-21 | Sep-23 |
| 116981-21SA-RTR | SA | District Council of Ceduna | Nungi Road (Rural Road) | rip existing surface, cart in additional material, reshape and realign road | 2022-23 | \$100,000 | \$116,189 | Mar-22 | Mar-22 |
| 116982-21SA-RTR | SA | District Council of Ceduna | Nungi Road (Rural Road) | rip existing surface, cart in additional material, reshape and realign road | 2022-23 | \$200,000 | \$247,062 | Mar-22 | May-22 |
| 116983-21SA-RTR | SA | District Council of Ceduna | Oorla Tank Road (Rural Road) | rip current surface, cart and mix crushed rubble and reshape. | 2021-22 | \$147,312 | \$173,148 | Jul-21 | Aug-21 |
| 116984-21NSW-RTR | NSW | Federation Council | Cullivel Road (Rural Road) | Widen seal to sections with existing narrow seal, heavy patch or reconstruct failed section of pavement | 2021-22 | \$290,000 | \$2,875,161 | Nov-21 | Aug-22 |
| 116986-21NSW-RTR | NSW | City of Canada Bay Council | Clements Street, Drummoyne | Under this proposal, existing pavement upto 150mm in depth will be removed and new asphalt pavement will be laid to strengthen the base layer. Then, a new wearing course will be applied prior to reinstatement of all existing linemarking. | 2021-22 | \$58,593 | \$58,593 | Sep-21 | Dec-21 |
| 116987-21SA-RTR | SA | City of Mount Gambier | Percy Street, Mount Gambier, SA 5290 | The proposed work will consist of reconstruction of 179m road asphalt surface from Penola Road intersection to Michelle Street intersection, including reinstating line marking. | 2021-22 | \$124,154 | \$124,154 | Oct-21 | Nov-21 |
| 116989-21NSW-RTR | NSW | City of Canada Bay Council | Argonne Street, North Strathfield | Under this proposal, existing kerb & gutter will be replaced with slight adjustment to driveway levels to address vehicle scraping issues. Road pavement upto 140mm in depth will be removed and new asphalt pavement will be laid to strengthen the base layer. Then, a new wearing course will be applied prior to reinstatement of all existing linemarking. | 2021-22 | \$177,276 | \$339,534 | Oct-21 | May-22 |
| 116990-21NSW-RTR | NSW | City of Canada Bay Council | Castlestead Street, Concord West | Under this proposal, all damaged kerb & gutter will be repaired along Castlestead Street. Existing pavement upto 130mm in depth will be removed and new asphalt pavement will be laid to strengthen the base layer. Then, a new wearing course will be applied prior to reinstatement of all existing linemarking. The proposed works will provide improved road pavement for motorists. | 2021-22 | \$102,227 | \$150,000 | Oct-21 | Mar-22 |
| 116991-21NSW-RTR | NSW | City of Canada Bay Council | Noble Street, Concord | Under this proposal, all damaged kerb & gutter will be repaired along Noble Street. Existing pavement upto 120mm in depth will be removed and new asphalt pavement will be laid to strengthen the base layer. Then, a new wearing course will be applied prior to reinstatement of all existing linemarking. The proposed works will provide improved pavement for motorists and school buses. | 2021-22 | \$70,823 | \$85,000 | Oct-21 | Mar-22 |
| 116992-21NSW-RTR | NSW | Blacktown City Council | Douglas Road, Doonside | The treatment will involve pavement rehabilitation. | 2022-23 | \$464,807 | \$464,807 | Apr-22 | Jun-22 |
| 116993-21VIC-RTR | VIC | Wangaratta Rural City Council | Mackay Street, Wangaratta | <ul style="list-style-type: none"> Drainage network upgrade along MacKay Street to improve water capture and reduce frequent flash flooding in high rainfall events. Installation of new kerb and channel. Installation of new road pavement along MacKay Street and the service lane of Rowan Street. | 2022-23 | \$513,113 | \$513,113 | Apr-22 | Oct-22 |
| 116994-21NSW-RTR | NSW | Weddin Shire Council | Pinnacle Road (Rural Road) | It is intended to seal 21,000 m2 with a 10mm sprayed bitumen seal. Site preparation will include pothole & edge patching, preparation of stockpile site for aggregates and sweeping off excessive loose materials. | 2021-22 | \$102,281 | \$102,281 | Nov-21 | Feb-22 |
| 116995-21NSW-RTR | NSW | Weddin Shire Council | Mortray Road (Rural Road) | It is intended to seal 35,005.5 m2 with a 10mm sprayed bitumen seal. Site preparation will include pothole & edge patching, preparation of stockpile site for aggregates and sweeping off excessive loose materials. | 2021-22 | \$181,677 | \$181,677 | Nov-21 | Feb-22 |
| 116996-21NSW-RTR | NSW | Weddin Shire Council | Greenethorpe - Bumbaldry Road (Rural Road) | It is intended to seal 2,880 m2 with a 14mm sprayed bitumen seal. Site preparation will include pothole & edge patching, preparation of stockpile site for aggregates and sweeping off excessive loose materials | 2021-22 | \$11,428 | \$11,428 | Nov-21 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 116997-21NSW-RTR | NSW | Weddin Shire Council | Gambarra Road (Rural Road) | It is intended to seal 3,500 m2 with a 10mm sprayed bitumen seal. Site preparation will include pothole & edge patching, preparation of stockpile site for aggregates and sweeping off excessive loose materials. | 2021-22 | \$18,264 | \$18,264 | Nov-21 | Feb-22 |
| 116998-21NSW-RTR | NSW | Weddin Shire Council | Bimbi - Thuddungra Road (Rural Road) | It is intended to seal 18,150 m2 with a 10mm sprayed bitumen seal. Site preparation will include pothole & edge patching, preparation of stockpile site for aggregates and sweeping off excessive loose materials. | 2021-22 | \$93,722 | \$93,722 | Nov-21 | Mar-22 |
| 116999-21NSW-RTR | NSW | Weddin Shire Council | Pullabooka Road (Rural Road) | It is intended to widen the road formation to 8m with 7 m wide bitumen surface. This project will include erecting & removing traffic control at the site, vegetation removal, removing & reinstating signs, installing guideposts, clearing, excavation, adding gravel, widening the pavement, reconstructing the tabledrains, shaping, compacting, trimming, primersealing incorporating 10mm aggregates with a 5mm scatter coat. | 2021-22 | \$197,000 | \$4,095,702 | Nov-21 | Apr-22 |
| 117001-21QLD-RTR | QLD | Logan City Council | Albert Street, Bethania | The project involves signalisation and reconfiguration of the existing intersection as well as other miscellaneous supporting works | 2021-22 | \$1,200,000 | \$2,574,500 | Dec-21 | May-22 |
| 117003-21NSW-RTR | NSW | Tamworth Regional Council | Barry Road, Hanging Rock | Remix and stabilise existing pavement, then reseal | 2021-22 | \$409,925 | \$409,925 | Oct-21 | May-22 |
| 117004-21QLD-RTR | QLD | Logan City Council | Browns Plains Road, Berrinba | The project involves signalisation and reconfiguration of the existing intersection as well as other miscellaneous supporting works | 2021-22 | \$600,000 | \$2,748,500 | Dec-21 | May-22 |
| 117005-21NSW-RTR | NSW | Tamworth Regional Council | Meldorn Lane, Hallsville | Remix and stabilise existing pavement, then reseal | 2022-23 | \$363,682 | \$363,682 | May-22 | Apr-23 |
| 117007-21VIC-RTR | VIC | City of Greater Dandenong | Stuart Street, Dandenong | Road maintenance including resurfacing and major patching application. This includes replacing damaged kerbs. | 2021-22 | \$176,971 | \$176,971 | Oct-21 | Mar-22 |
| 117008-21NSW-RTR | NSW | Tamworth Regional Council | Sandy Road, Kootingal | Remix and stabilise existing pavement, then reseal | 2022-23 | \$323,795 | \$323,795 | Feb-22 | Mar-22 |
| 117010-21NSW-RTR | NSW | Walgett Shire Council | Hare Street, Carinda | Road rehabilitation. | 2022-23 | \$91,892 | \$91,892 | Jun-22 | May-23 |
| 117011-21VIC-RTR | VIC | City of Greater Dandenong | View Road, Springvale | Resurfacing of View Road and renewal of dilapidated kerbs and channel in some sections. | 2021-22 | \$120,333 | \$120,333 | Oct-21 | Mar-22 |
| 117012-21NSW-RTR | NSW | Walgett Shire Council | Fred Reece Way, Lightning Ridge | Redesign, including a passing lane and reconstruction of the intersection. | 2023-24 | \$649,500 | \$649,500 | Feb-23 | Dec-23 |
| 117013-21NSW-RTR | NSW | Bayside Council | Carinya Avenue | Mill for 210 m 40 mm deep then pave AC10 40mm deep | 2021-22 | \$30,711 | \$30,711 | Jul-21 | Sep-21 |
| 117014-21QLD-RTR | QLD | Logan City Council | Greensward Road, Tamborine | The project involves the reconstruction and widening of the pavement and other miscellaneous supporting works. | 2021-22 | \$387,130 | \$2,600,000 | Sep-21 | Jul-22 |
| 117015-21QLD-RTR | QLD | Logan City Council | Stockleigh Road, Stockleigh | The project involves the reconstruction and widening of the pavement and other miscellaneous supporting works. | 2021-22 | \$600,000 | \$700,000 | Jul-21 | Sep-21 |
| 117016-21QLD-RTR | QLD | Logan City Council | Friar Street, Munruben | The project involves the reconstruction and widening of the pavement and other miscellaneous supporting works. | 2021-22 | \$700,000 | \$1,550,000 | May-21 | Sep-21 |
| 117017-21VIC-RTR | VIC | Murrindindi Shire Council | Webbs Lane, Alexandra | Renewal of teh formation including resetting crossfall, cleanout of all drain and placement of 100mm compacted thickness new pavement wearing course | 2022-23 | \$28,880 | \$38,880 | Mar-22 | Apr-22 |
| 117018-21VIC-RTR | VIC | Murrindindi Shire Council | Minterns Road, Kunumbra | Fromation renewal including crossfall and drainage cleanout as well as the placement of new 100mm compacted thickness pavement | 2022-23 | \$61,685 | \$95,232 | Mar-22 | May-22 |
| 117019-21VIC-RTR | VIC | Murrindindi Shire Council | Kellys Road, ALEXandra | Formation renewal to include drainage and crossfall as well as placement of new 100mm compacted thickness wearing course | 2022-23 | \$42,678 | \$53,178 | Mar-22 | Apr-22 |
| 117020-21VIC-RTR | VIC | Murrindindi Shire Council | McIntyres Road, Alexandra | Formation renewal including crossfall and drainage as well as placement of new 100mm compacted thickness pavement wearing course | 2022-23 | \$56,140 | \$72,820 | Mar-22 | May-22 |
| 117021-21VIC-RTR | VIC | Murrindindi Shire Council | Back Eildon Road (rural road) | Reseal existing sealed surface to protect pavement layers | 2022-23 | \$60,000 | \$103,000 | Feb-22 | Oct-22 |
| 117022-21VIC-RTR | VIC | City of Greater Dandenong | Veronica Court, Noble Park | Road resurfacing to provide a new wearing surface and kerb renewal in some parts. | 2021-22 | \$62,086 | \$62,086 | Oct-21 | Mar-22 |
| 117023-21VIC-RTR | VIC | Murrindindi Shire Council | Falls Road, Marysville | Reseal the existing sealed pavement with a new high rubber content SAM (Strain alleviating membrane) seal. | 2022-23 | \$40,000 | \$68,470 | Feb-22 | Oct-22 |
| 117024-21VIC-RTR | VIC | Murrindindi Shire Council | Rubicon Road, Thornton | Renewal of the existing sealed surface wearing course with a new high rubber content SAM (Strain Alleviating Membrane) Seal | 2022-23 | \$135,000 | \$177,140 | Feb-22 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 117025-21VIC-RTR | VIC | Murrindindi Shire Council | Mt Margaret Road, Buxton | Renewal of existing sealed surface (Wearing Course) with new high rubber content SAM (Strain Alleviating Membrane) Seal | 2022-23 | \$60,000 | \$93,855 | Feb-22 | Mar-22 |
| 117026-21VIC-RTR | VIC | Murrindindi Shire Council | Dyes Lane, Buxton | Renewal of the existing sealed wearing course with new high rubber content SAM (Strain Alleviating Membrane) Seal | 2022-23 | \$30,000 | \$41,304 | Feb-22 | Mar-22 |
| 117027-21VIC-RTR | VIC | Murrindindi Shire Council | Kings Road, Marysville | Reseal the existign wearing course with high rubber content SAM (Strain Alleviating membrane) Seal | 2022-23 | \$20,000 | \$30,113 | Feb-22 | Apr-22 |
| 117028-21VIC-RTR | VIC | Murrindindi Shire Council | Mareeba Avenue, Buxton | Renewal of existing sealed surface with high rubber content SAM (Strain Alleviating Membrane) Seal | 2022-23 | \$15,000 | \$34,542 | Feb-22 | Apr-22 |
| 117029-21VIC-RTR | VIC | Murrindindi Shire Council | Wilhelmina Falls Rd, Murrindindi | Add high rubber content SAM (Strain Alleviating Membrane) Fianl seal to road surface. | 2022-23 | \$25,000 | \$39,525 | Feb-22 | Apr-22 |
| 117030-21QLD-RTR | QLD | Isaac Regional Council | Saraji Road (Rural Road) | Insitu stabilisation of identified failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$226,866 | \$243,231 | Oct-21 | Jan-22 |
| 117031-21SA-RTR | SA | Corporation of the Town of Walkerville | Jeffery Road | 30mm AC overlay | 2022-23 | \$24,500 | \$49,000 | Jan-22 | Mar-22 |
| 117032-21SA-RTR | SA | Corporation of the Town of Walkerville | Ilford Street | 30mm AC Overaly | 2022-23 | \$18,500 | \$37,000 | Jan-22 | Mar-22 |
| 117033-21QLD-RTR | QLD | Isaac Regional Council | Peak Downs Mine Road (Rural Road) | Insitu Stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$120,751 | \$120,751 | Oct-21 | Nov-21 |
| 117034-21QLD-RTR | QLD | Isaac Regional Council | Mt Stuart-Bedford Weir Road (Rural Road) | Insitu stabilisation of identified failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$73,134 | \$125,386 | Oct-21 | Nov-21 |
| 117035-21VIC-RTR | VIC | Gannawarra Shire Council | Mitchell road, Cannie | Re-sheet with 150mm of sandstone | 2021-22 | \$94,191 | \$94,191 | Oct-21 | Dec-21 |
| 117036-21WA-RTR | WA | Shire of Bruce Rock | Yarding Ardath Road (rural road) | Gravel edges to be sealed and culvert to be reconstructed and upgraded head walls. | 2021-22 | \$212,559 | \$212,559 | Oct-21 | Apr-22 |
| 117037-21WA-RTR | WA | Shire of Bruce Rock | Yarding North Road (rural road) | Some verge clearing then gravel resheeting to a minimum depth of 150mm. | 2021-22 | \$23,091 | \$23,091 | Oct-21 | Apr-22 |
| 117040-21NSW-RTR | NSW | Eurobodalla Shire Council | Dunns Creek Road, Tomakin | New waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction. | 2021-22 | \$60,000 | \$71,522 | Jul-21 | Sep-21 |
| 117041-21QLD-RTR | QLD | Isaac Regional Council | Barmount Road (Rural Road) | Insitu stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$199,226 | \$199,226 | Oct-21 | Nov-21 |
| 117042-21SA-RTR | SA | Corporation of the Town of Walkerville | Jeffery Court | 30mm AC Overlay | 2022-23 | \$8,500 | \$17,000 | Jan-22 | Mar-22 |
| 117043-21SA-RTR | SA | Corporation of the Town of Walkerville | William Road | 30mm AC Overlay | 2022-23 | \$14,500 | \$29,000 | Jan-22 | Mar-22 |
| 117044-21SA-RTR | SA | Corporation of the Town of Walkerville | Harris Road | Deep Lift asphalt with overlay. | 2022-23 | \$12,845 | \$85,000 | Apr-22 | Jun-22 |
| 117045-21SA-RTR | SA | City of Mount Gambier | Francis Street, Mount Gambier SA 5290 | Full pavement Reconstruction including replacement of Paved water table. | 2021-22 | \$108,789 | \$108,789 | Oct-21 | Dec-21 |
| 117046-21NSW-RTR | NSW | Eurobodalla Shire Council | Maulbrooks Road, Mogo | New waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction | 2021-22 | \$40,000 | \$45,281 | Jul-21 | Sep-21 |
| 117047-21SA-RTR | SA | City of Mount Gambier | Commercial Street West, Mount Gambier, SA 5290 | Reconstruction of the asphalt road surface. | 2021-22 | \$188,062 | \$188,062 | Nov-21 | Apr-22 |
| 117048-21NSW-RTR | NSW | Eurobodalla Shire Council | Elizabeth Drive, Broulee | New waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction. | 2021-22 | \$20,000 | \$26,524 | Jul-21 | Sep-21 |
| 117049-21QLD-RTR | QLD | Isaac Regional Council | Barmount South Road (Rural Road) | Insitu stabilisation of identified pavement failures followed by a two coat bitumen seal and linemarking. | 2021-22 | \$62,438 | \$62,438 | Oct-21 | Nov-21 |
| 117050-21VIC-RTR | VIC | Buloke Shire Council | Warne Road, Rural Road, Culgoa VIC 3530 | Resealing 2.74 km length and 3.8m width road surface. | 2022-23 | \$40,466 | \$40,466 | Apr-22 | May-22 |
| 117051-21VIC-RTR | VIC | Buloke Shire Council | Watchem Warracknabeal Road, Rural Road, Watchem Vic 3482 | Sealing 4.97 km length , 4.2 m width road surface. | 2022-23 | \$123,698 | \$123,698 | Mar-22 | Mar-22 |
| 117052-21VIC-RTR | VIC | Buloke Shire Council | Watchem West School Bus Road, Rural Road, Watchem Vic 3482. | Sealing 2.925 km length and 3.9 m width road surface | 2022-23 | \$40,031 | \$40,031 | Mar-22 | Mar-22 |
| 117053-21VIC-RTR | VIC | Buloke Shire Council | Watchupga Road, Rural Road, Watchupga VIC 3485 | Resealing 5.49 km length and 3.8 m road surface. | 2022-23 | \$74,938 | \$74,938 | Apr-22 | May-22 |
| 117054-21VIC-RTR | VIC | Buloke Shire Council | Watchupga Culoga Road, | Resealing 6.6 km length and 4.2 m width road surface | 2022-23 | \$121,993 | \$121,993 | Mar-22 | May-22 |
| 117055-21TAS-RTR | TAS | West Coast Council | Granville Harbour Road (rural road) | Road widening, drainage improvements, pavement rehabilitation, sealing and road furnishings. | 2021-22 | \$304,282 | \$318,111 | Dec-21 | Mar-22 |
| 117056-21QLD-RTR | QLD | Douglas Shire Council | Alchera Drive, Mossman | Remove old Kerb and Channel and replace with new FNQROC Standards Kerb and Channel . | 2021-22 | \$164,337 | \$164,337 | Jul-21 | Oct-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 117057-21QLD-RTR | QLD | Douglas Shire Council | Mowbray River Road, Mowbray | Deep Lift asphalt patches on Mowbray River Road to replace all the failures in preparation for future resurfacing of Mowbray River Road. | 2021-22 | \$110,000 | \$110,000 | Aug-21 | Oct-21 |
| 117064-21VIC-RTR | VIC | Shire of Strathbogie | Creek Junction Road (Rural Road) | With vision being very difficult for car drivers wishing to undertake a right hand turn out from Creek Junction Road onto the Euroa-Strathbogie Road and truck drivers having no vision. The existing intersection is to be realigned to allow vehicles to approach at a 90 degree angle, with Euroa-Strathbogie Road widened at the intersection to allow the separation of through traffic from both the left and right turning vehicles. | 2021-22 | \$299,244 | \$299,244 | Dec-21 | Jul-22 |
| 117065-21NSW-RTR | NSW | Bathurst Regional Council | Mitre Street, Bathurst | Mill to a depth of 100mm and replace with Asphalt. | 2021-22 | \$218,180 | \$218,180 | Nov-21 | Dec-21 |
| 117066-21VIC-RTR | VIC | Shire of Strathbogie | Bonnie Doon Road (Rural Road) | With vision being very difficult for all drivers wishing to enter Harrys Creek Road from Bonnie Doon Road, the existing intersection is to be realigned to allow vehicles to approach at a 90 degree angle, with Harrys Creek Road widened at the intersection to allow the separation of through traffic from both left and right turning vehicles. | 2021-22 | \$566,782 | \$566,782 | Dec-21 | May-23 |
| 117067-21VIC-RTR | VIC | Shire of Strathbogie | Euroa-Strathbogie Road (Rural Road) | The entire section of road pavement will be spray sealed and have appropriately sized stones applied as per Councils maintenance protocols. | 2021-22 | \$45,495 | \$45,495 | Dec-21 | Feb-22 |
| 117068-21SA-RTR | SA | Corporation of the City of Whyalla | Sharp Street, Whyalla | 50mm C320 Asphalt, plane and reinstate. | 2021-22 | \$29,791 | \$36,399 | Jul-21 | Jul-21 |
| 117069-21VIC-RTR | VIC | Shire of Strathbogie | Euroa-Strathbogie Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriately sized stones applied as per Councils maintenance protocols. | 2021-22 | \$37,558 | \$37,558 | Dec-21 | Feb-22 |
| 117070-21VIC-RTR | VIC | Bayside City Council | Well Street, Brighton | Cold planing followed by 12,865 m2 asphalt work and line marking. | 2022-23 | \$370,932 | \$427,119 | May-22 | May-22 |
| 117071-21VIC-RTR | VIC | Buloke Shire Council | Wilkur Watchugga Road, Rural Road, Birchip Vic 3483 | Resealing 5.93 km length and 4.2 m width road surface. | 2022-23 | \$94,012 | \$94,012 | Apr-22 | May-22 |
| 117072-21VIC-RTR | VIC | Shire of Strathbogie | Euroa-Strathbogie Road (Rural Road) | Installation of guide posts as well as centre and edge line marking as per Councils maintenance protocols. | 2021-22 | \$70,584 | \$70,584 | Dec-21 | Jul-22 |
| 117073-21NSW-RTR | NSW | Walgett Shire Council | Alma Street, Burren Junction | Repair drainage install culverts and repair carriageway | 2023-24 | \$64,720 | \$64,720 | Aug-23 | Nov-23 |
| 117074-21VIC-RTR | VIC | Buloke Shire Council | Woolshed Road, Rural Road, Birchip Vic 3483 | Resealing 7.24 km length and 3.6 m width road surface. | 2022-23 | \$74,258 | \$74,258 | Mar-22 | May-22 |
| 117077-21VIC-RTR | VIC | Buloke Shire Council | Curyo West Road (rural road) | Resealing 1.33 length and 4.0 m width road surface. | 2022-23 | \$24,545 | \$24,545 | Apr-22 | May-22 |
| 117079-21VIC-RTR | VIC | Buloke Shire Council | Davis Street, Charlton Vic 3525.n Vic | Resealing 0.74 km length and 7.2 m width road surface. | 2022-23 | \$46,626 | \$46,626 | Apr-22 | May-22 |
| 117080-21VIC-RTR | VIC | Buloke Shire Council | Dempsey Street, Wycheproof Vic 3527. | Resealing 0.86 km length and 8.3 m width road surface. | 2022-23 | \$34,553 | \$34,553 | Mar-22 | Mar-22 |
| 117081-21NSW-RTR | NSW | Cumberland Council | Percy street Auburn | Removal of existing asphalt surface of selected sections, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2021-22 | \$317,662 | \$317,662 | Nov-21 | May-22 |
| 117082-21NSW-RTR | NSW | Cumberland Council | Robertson street, Guildford | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2022-23 | \$103,627 | \$103,627 | Mar-22 | May-22 |
| 117083-21NSW-RTR | NSW | Cumberland Council | Walters Road, Berala | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2021-22 | \$198,318 | \$198,318 | Nov-21 | Apr-22 |
| 117084-21WA-RTR | WA | Shire of Mukinbudin | Copeland Road (Rural Road) | Gravel re-sheet to and construct a 150mm thick 6 meter wide compacted pavement. Reconstruct drainage and improve signage. Total length of reconstruction 4.00 km | 2021-22 | \$42,000 | \$45,299 | Aug-21 | Jan-22 |
| 117085-21WA-RTR | WA | Shire of Mukinbudin | Whyte Road (Rural Road) | Reconstruction and Gravel re-sheet and construct a 150mm thick 6 meter wide compacted pavement. Reconstruct and improve drainage and renew and improve signage. Total length of reconstruction 4.00 km | 2021-22 | \$23,000 | \$23,794 | Oct-21 | Jan-22 |
| 117086-21WA-RTR | WA | Shire of Mukinbudin | Quanta Cutting North Rd (Rural Road) | Gravel re-sheet and construct a 150 mm thick 6 Meter wide compacted pavement. Reconstruct and improve drainage and renew and improve signage. | 2021-22 | \$33,000 | \$34,000 | Jul-21 | Dec-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 117087-21VIC-RTR | VIC | Moonee Valley City Council | Woolart Street, Strathmore | Remove existing asphalt road surface and lay a new thick asphalt road surface | 2021-22 | \$72,733 | \$72,733 | Dec-21 | Dec-21 |
| 117088-21VIC-RTR | VIC | Moonee Valley City Council | Strelton Avenue, Strathmore | Remove existing asphalt road surface and lay a new thick asphalt road surface | 2021-22 | \$184,549 | \$184,549 | Dec-21 | Dec-21 |
| 117089-21VIC-RTR | VIC | Moonee Valley City Council | Eldarado Street, Strathmore | Remove existing asphalt road surface and lay a new thick asphalt road surface | 2021-22 | \$79,264 | \$79,264 | Dec-21 | Jan-22 |
| 117090-21NSW-RTR | NSW | Walgett Shire Council | Three Mile Road, Lightning Ridge | Culvert reconstruction over a flood plain | 2022-23 | \$220,851 | \$220,851 | Jun-22 | Mar-23 |
| 117091-21NSW-RTR | NSW | Narrabri Shire Council | Nuable Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2022-23 | \$159,598 | \$159,598 | Jan-22 | May-22 |
| 117092-21VIC-RTR | VIC | Buloke Shire Council | Gilmores Road, Rural Road, Donald Vic 3480 | Gravel sheeting 4.11 km length and 4.0 m width road. | 2021-22 | \$69,313 | \$69,313 | Nov-21 | May-22 |
| 117093-21NSW-RTR | NSW | Narrabri Shire Council | Hibbens Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2022-23 | \$92,704 | \$92,704 | Jan-22 | May-22 |
| 117094-21NSW-RTR | NSW | Mid-Western Regional Council | St Fillan's Road (Rural Road) | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2021-22 | \$32,554 | \$32,554 | Oct-21 | Mar-22 |
| 117095-21NSW-RTR | NSW | Orange City Council | Anson Street, Orange | Undertake selected patching of road failures and remove and replace asphalt seal over full length | 2022-23 | \$217,928 | \$217,928 | Apr-22 | May-22 |
| 117096-21VIC-RTR | VIC | Buloke Shire Council | McNicols Road, Rural Road, Wycheproof Vic 3527 | Gravel resheeting 5.78 km length and 4.0 m width road | 2021-22 | \$117,522 | \$117,522 | Nov-21 | Apr-22 |
| 117097-21NSW-RTR | NSW | Narrabri Shire Council | Carbeen Lane (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2022-23 | \$49,096 | \$49,096 | Jan-22 | Jun-22 |
| 117098-21QLD-RTR | QLD | Mount Isa City Council | Alamanda Street, Parkside, Mount Isa, QLD (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$8,466 | \$8,466 | Dec-21 | Mar-22 |
| 117099-21NSW-RTR | NSW | Narrabri Shire Council | Logans Lane (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2021-22 | \$91,257 | \$91,257 | Sep-21 | Dec-21 |
| 117100-21VIC-RTR | VIC | Buloke Shire Council | Plumbton Road, Rural Road, Charlton Vic 3525 | Gravel reheeting 1.54 Km length 4.0 m width road. | 2021-22 | \$66,232 | \$66,232 | Nov-21 | May-22 |
| 117101-21QLD-RTR | QLD | Mount Isa City Council | Urquhart Street, Soldiers Hill, Mount Isa QLD (Rural Roads) | Bitumen Resurfacing, Apply 50Mm Nominal dense graded asphalt overlay | 2022-23 | \$244,259 | \$244,259 | Jul-22 | Dec-22 |
| 117102-21NSW-RTR | NSW | Narrabri Shire Council | Wilga View Lane (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2022-23 | \$43,491 | \$43,491 | Jan-22 | Jun-22 |
| 117103-21VIC-RTR | VIC | Buloke Shire Council | Swanwater Road, Rural Road, Donald Vic3480 | Gravel resheeting 4.14 Km length 4.0 m width road. | 2021-22 | \$73,371 | \$73,371 | Nov-21 | May-22 |
| 117104-21NSW-RTR | NSW | Narrabri Shire Council | Glencoe Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2021-22 | \$78,519 | \$78,519 | Sep-21 | Dec-21 |
| 117105-21QLD-RTR | QLD | Mount Isa City Council | Manus Street, Soldiers Hill, Mount Isa, QLD (Rural Roads) | Bitumen Resurfacing, , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$5,406 | \$5,406 | Dec-21 | Mar-22 |
| 117106-21VIC-RTR | VIC | Buloke Shire Council | Laen Litchfield Road, Rural Road, Donald Vic | Gravel resheeting 3.42 km length 4.0 m width road. | 2021-22 | \$71,313 | \$71,313 | Nov-21 | May-22 |
| 117107-21QLD-RTR | QLD | Mount Isa City Council | Buna Street, Soldiers Hill, Mount Isa, QLD (Rural Roads) | Bitumen Resurfacing,, Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$14,006 | \$14,006 | Dec-21 | Mar-22 |
| 117108-21QLD-RTR | QLD | Mount Isa City Council | Morseby St, Soldiers Hill, Mount Isa, QLD (Rural Roads) | Bitumen Resurfacing, Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$16,156 | \$16,156 | Dec-21 | Mar-22 |
| 117109-21VIC-RTR | VIC | Buloke Shire Council | Morton Plains Road, Rural Road, Watchem Vic 3482 | Gravel resheeting 1.27 Km length 4.0 m width. | 2021-22 | \$27,164 | \$27,164 | Dec-21 | Feb-22 |
| 117110-21NSW-RTR | NSW | Mid-Western Regional Council | Lowes Peak Road (Rural) | Reseal of the full width of the road to protect the underlying pavement from water damage. | 2021-22 | \$94,856 | \$94,856 | Oct-21 | Jun-22 |
| 117111-21VIC-RTR | VIC | Buloke Shire Council | Stanards Road, Rural Road, Birchip Vic 3483 | Gravel resheeting 2.47 Km length and 4.0 m width. | 2022-23 | \$82,634 | \$82,634 | Jan-22 | May-22 |
| 117112-21QLD-RTR | QLD | Mount Isa City Council | Labuan Street, Soldiers Hill, Mount Isa , QLD (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$9,453 | \$9,453 | Dec-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 117113-21QLD-RTR | QLD | Mount Isa City Council | Erap Street, Soldiers Hill, Mount Isa, QLD (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$18,021 | \$18,021 | Dec-21 | Mar-22 |
| 117114-21QLD-RTR | QLD | Mount Isa City Council | Gemini Street, Sunset, Mount Isa, QLD (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$13,610 | \$13,610 | Dec-21 | Mar-22 |
| 117115-21QLD-RTR | QLD | Mount Isa City Council | Delta Avenue, Sunset, Mount Isa, QLD (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$11,308 | \$11,308 | Dec-21 | Mar-22 |
| 117116-21QLD-RTR | QLD | Mount Isa City Council | Kennedy Street, Soldiers Hill, Mount Isa (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$12,679 | \$12,679 | Dec-21 | Mar-22 |
| 117117-21QLD-RTR | QLD | Mount Isa City Council | Skewes St, Soldiers Hill, Mount Isa, QLD (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$12,085 | \$12,085 | Dec-21 | Mar-22 |
| 117118-21QLD-RTR | QLD | Mount Isa City Council | O'Doherty St Windsor, Mount Isa, QLD (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$7,304 | \$7,304 | Dec-21 | Mar-22 |
| 117119-21QLD-RTR | QLD | Mount Isa City Council | Gardner St, Pioneer, Mount Isa, QLD (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$18,527 | \$18,527 | Dec-21 | Mar-22 |
| 117120-21VIC-RTR | VIC | Buloke Shire Council | Ninda-Turriff Road, Rural Road, Sea Lake VIC 3533 | Gravel resheeting 3.30 km length 4.0 m road | 2021-22 | \$119,899 | \$119,899 | Nov-21 | Feb-22 |
| 117121-21QLD-RTR | QLD | Mount Isa City Council | Tarakan Street, Soldiers Hill, Mount Isa, QLD, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$3,645 | \$3,645 | Dec-21 | Mar-22 |
| 117122-21QLD-RTR | QLD | Mount Isa City Council | Flower Street, Mount Isa QLD, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay, Rehab of and Mill out the entire road | 2022-23 | \$283,787 | \$283,787 | Jul-22 | Dec-22 |
| 117123-21QLD-RTR | QLD | Mount Isa City Council | Madang Street, Soldiers Hill, Mount Isa QLD (Rural Roads) | Bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$9,396 | \$9,396 | Dec-21 | Jun-22 |
| 117124-21VIC-RTR | VIC | Buloke Shire Council | Walders A Road, Rural Road, Watchem Vic 3482 | Gravel resheeting 1.57 Km length 4.0 m width | 2021-22 | \$32,923 | \$32,923 | Nov-21 | Feb-22 |
| 117125-21NSW-RTR | NSW | Junee Shire Council | Old Cootamundra Road (rural Road) | The project includes traffic control, 50mm DGB overlay, lime stabilisation of pavement to a depth of 250mm, applying 14/7 sprayed bituminous seal and linemarking (heavy patching) | 2021-22 | \$59,722 | \$59,722 | Oct-21 | Mar-22 |
| 117127-21NSW-RTR | NSW | Junee Shire Council | Brabins Road (rural road) | The project includes traffic control, 50mm DGB overlay, lime stabilisation of pavement to a depth of 250mm, applying 14/7mm sprayed bituminous seal and linemarking (heavy patching). | 2021-22 | \$21,550 | \$21,550 | Nov-21 | Dec-21 |
| 117128-21WA-RTR | WA | Shire of Augusta Margaret River | Nebbiolo Place, Margaret River | Asphalt overlay | 2022-23 | \$15,772 | \$15,772 | Jan-22 | May-22 |
| 117129-21NSW-RTR | NSW | Orange City Council | Dalton Street, Orange | Remove the existing pavement and replace with new asphalt | 2022-23 | \$304,388 | \$304,388 | Mar-22 | May-22 |
| 117130-21NSW-RTR | NSW | Orange City Council | Huntley Road, Spring Creek | Rehabilitate existing pavement, form road shoulders and reseal. | 2022-23 | \$198,493 | \$206,000 | Jun-22 | Sep-22 |
| 117131-21QLD-RTR | QLD | Barcaldine Regional Council | Ballyneety Road Aramac | Reseal program to rejuvenate and maintain the Level-of Service on Council roads. | 2022-23 | \$57,000 | \$57,000 | Mar-22 | Jun-22 |
| 117133-21WA-RTR | WA | Shire of Dumbleyung | Mt Pleasant Road (rural road) | It is proposed to reconstruct this section of road and import new gravel for the entire length of the project (840 metres) at a width of 10 metres. | 2022-23 | \$53,180 | \$53,180 | Jan-22 | May-22 |
| 117134-21SA-RTR | SA | Corporation of the City of Marion | Braeside Avenue, Seacombe Heights | 50mm overlay Seacombe to Callum, 30mm overlay Callum Grove to Truscott Area plane | 2021-22 | \$98,595 | \$98,595 | Jul-21 | Sep-21 |
| 117135-21VIC-RTR | VIC | Campaspe Shire Council | Reedy Lake Road, Whroo | Resheeting with crushed rock (Length 1,650 m Width 4m Depth 100mm) | 2021-22 | \$64,360 | \$64,360 | Oct-21 | Nov-21 |
| 117136-21SA-RTR | SA | Corporation of the City of Marion | Columbia Crescent, Hallett Cove | 30mm overlay, area plane | 2022-23 | \$64,615 | \$64,615 | Feb-22 | Feb-22 |
| 117137-21SA-RTR | SA | Corporation of the City of Marion | Miller Street, Seacombe Gardens | 50mm overlay, 100mm Seacombe Road 15m into Miller, area plane | 2021-22 | \$1,200 | \$131,937 | Dec-21 | May-22 |
| 117138-21NSW-RTR | NSW | Coonamble Shire Council | Rosewood Rd (SR53) - Rural Road | Maintenance Grade road to improve shape and safety. | 2021-22 | \$22,181 | \$22,181 | Oct-21 | Jun-22 |
| 117139-21VIC-RTR | VIC | Campaspe Shire Council | McBain Road, Wyuna East | Resheeting with crushed rock (Length 2440m Width 4m Depth 100mm) | 2021-22 | \$64,270 | \$64,270 | Oct-21 | Nov-21 |
| 117140-21WA-RTR | WA | Shire of Dumbleyung | Mt Pleasant Road (rural road) | It is proposed to resheet the existing gravel road with gravel for a length of 3.91 kilometres and a width of 10 metres. | 2022-23 | \$17,316 | \$17,316 | Feb-22 | Jun-22 |
| 117142-21WA-RTR | WA | Shire of Dumbleyung | Temby Road, rural road | It is proposed to resheet the entire length of the road (6.11 kilometres) at a width of 7 metres. | 2022-23 | \$41,844 | \$41,844 | Jan-22 | Jun-22 |
| 117143-21QLD-RTR | QLD | Barcaldine Regional Council | Beech Street Barcaldine | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads. | 2022-23 | \$24,000 | \$24,000 | Apr-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 117145-21QLD-RTR | QLD | Barcaldine Regional Council | Bridge Street Muttaborra | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads. | 2022-23 | \$16,000 | \$16,000 | Mar-22 | Jun-22 |
| 117146-21WA-RTR | WA | Shire of Dumbleyung | Edwards Road, rural road | It is proposed to resheet the existing gravel road for a length of 4.92 kilometres and a width of 9m. | 2021-22 | \$150,000 | \$195,331 | Sep-21 | Sep-22 |
| 117147-21SA-RTR | SA | Corporation of the City of Marion | Eyre Street, Seaview Downs | 30mm overlay, area plane | 2021-22 | \$127,601 | \$127,601 | Dec-21 | Mar-22 |
| 117148-21SA-RTR | SA | Corporation of the City of Marion | Russell Avenue, Seacombe Gardens | 30mm overlay, area plane | 2021-22 | \$94,246 | \$94,246 | Dec-21 | Mar-22 |
| 117149-21NSW-RTR | NSW | Coonamble Shire Council | Rosewood Road (SR152) - Rural Road | Maintenance grade road to improve shape and safety. | 2021-22 | \$6,853 | \$6,853 | Oct-21 | Sep-22 |
| 117150-21QLD-RTR | QLD | Barcaldine Regional Council | Craven Road Alpha | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads. | 2022-23 | \$99,000 | \$99,000 | Apr-22 | Jun-22 |
| 117151-21WA-RTR | WA | Shire of Dumbleyung | Harvey Street, Dumbleyung | It is proposed to reseal this 850m section of road. | 2021-22 | \$21,878 | \$21,878 | Nov-21 | May-22 |
| 117152-21QLD-RTR | QLD | Barcaldine Regional Council | Eastmere Road Aramac | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads. | 2022-23 | \$750,000 | \$750,000 | Mar-22 | Jun-22 |
| 117153-21QLD-RTR | QLD | Barcaldine Regional Council | Stagmount Road Aramac | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads. | 2022-23 | \$148,000 | \$148,000 | Mar-22 | Jun-22 |
| 117154-21QLD-RTR | QLD | Barcaldine Regional Council | Willow Street Barcaldine. | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads. | 2022-23 | \$6,000 | \$6,000 | Apr-22 | Jun-22 |
| 117155-21QLD-RTR | QLD | Barcaldine Regional Council | Ash Street Barcaldine | Rehabilitation of road along Ash Street to improve access and drainage. | 2021-22 | \$150,000 | \$150,000 | Jul-21 | Jun-22 |
| 117156-21NSW-RTR | NSW | Hornsby Shire Council | Salisbury Road Asquith | Repair asphalt with heavy patching and re-sheet road surface | 2021-22 | \$132,516 | \$132,516 | Sep-21 | Sep-21 |
| 117157-21NSW-RTR | NSW | Gilgandra Council | East Coonamble Road (Rural Road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$72,382 | \$72,382 | Sep-21 | Sep-21 |
| 117158-21NSW-RTR | NSW | Narrabri Shire Council | Therribri Road (Rural Road) | Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface. | 2021-22 | \$189,146 | \$189,146 | Dec-21 | May-22 |
| 117159-21NSW-RTR | NSW | Gilgandra Council | Hillside Road (Rural Road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$53,603 | \$53,603 | Sep-21 | Sep-21 |
| 117160-21NSW-RTR | NSW | Gilgandra Council | National Park Road (Rural Road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$31,497 | \$31,497 | Sep-21 | Sep-21 |
| 117161-21WA-RTR | WA | Shire of Dumbleyung | Taylor Street, Dumbleyung | The works proposed is to reseal the existing sealed surface for the length of 990m. | 2021-22 | \$49,436 | \$49,436 | Nov-21 | May-22 |
| 117162-21NSW-RTR | NSW | Hornsby Shire Council | Bridge Road Hornsby | Reconstruction of road pavement with full depth asphalt | 2021-22 | \$157,997 | \$197,896 | Sep-21 | Sep-21 |
| 117163-21WA-RTR | WA | Shire of Dumbleyung | McIntyre Street, Dumbleyung | It is proposed to reseal the existing sealed road for 210m for the entire width. | 2021-22 | \$43,931 | \$43,931 | Nov-21 | May-22 |
| 117164-21WA-RTR | WA | Shire of Dumbleyung | Campbell Street, Dumbleyung | It is proposed to reseal the existing seal for the entire 120m for the entire width. | 2021-22 | \$6,706 | \$6,706 | Nov-21 | May-22 |
| 117165-21NSW-RTR | NSW | Gilgandra Council | Doorambah Road (Rural Road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$26,676 | \$26,676 | Sep-21 | Sep-21 |
| 117166-21WA-RTR | WA | Shire of Dumbleyung | Meadowview Court, Dumbleyung | It is proposed to reseal the existing sealed road for the entire 120m length for the entire width. | 2021-22 | \$7,514 | \$7,514 | Nov-21 | May-22 |
| 117167-21NSW-RTR | NSW | Gilgandra Council | Appletree Flat Road (Rural road0 | The gravel surface is badly corrugated and consists of large potholes. Formation has been lost and drainage requires reestablishing. | 2021-22 | \$30,010 | \$30,010 | Sep-21 | Sep-21 |
| 117168-21VIC-RTR | VIC | Campaspe Shire Council | Scobie Road, Yambuna | Resheeting with crushed rock (Length 2070m Width 4m Depth 100mm) | 2021-22 | \$56,620 | \$56,620 | Oct-21 | Nov-21 |
| 117169-21NSW-RTR | NSW | Gilgandra Council | Biddon Bearbond Road (Rural Road) | The gravel surface is badly corrugated and consists of large potholes. Formation has been lost and drainage requires reestablishing. | 2021-22 | \$36,078 | \$36,078 | Sep-21 | Sep-21 |
| 117170-21NSW-RTR | NSW | Gilgandra Council | Gilmours Road (Rural Road) | The gravel surface is badly corrugated and consists of large potholes. Formation has been lost and drainage requires reestablishing. | 2021-22 | \$32,775 | \$32,775 | Aug-21 | Aug-21 |
| 117171-21NSW-RTR | NSW | Gilgandra Council | Old Mill Road (Rural Road) | The gravel surface is badly corrugated and consists of large potholes. Formation has been lost and drainage requires reestablishing. | 2021-22 | \$25,899 | \$25,899 | Aug-21 | Aug-21 |
| 117172-21NSW-RTR | NSW | Gilgandra Council | Balladoran Railway Road (Rural Road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$24,171 | \$24,171 | Sep-21 | Sep-21 |
| 117173-21VIC-RTR | VIC | Ararat Rural City Council | Helendoite Road (Rural Road) | The road will be reconstructed to wider sealed road addressing all pavement failures with safety features such as guard rails, pavement marks and lines | 2021-22 | \$1,318,857 | \$1,334,407 | Sep-21 | Jan-22 |
| 117174-21NSW-RTR | NSW | Gilgandra Council | Denmire Road (Rural Road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$32,284 | \$32,284 | Aug-21 | Aug-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 117175-21VIC-RTR | VIC | Campaspe Shire Council | Murrumbidgee Road, Wyuna | Resheeting with crushed rock (Length 4,360m Width 4m Depth 100mm) | 2021-22 | \$100,660 | \$100,660 | Oct-21 | Nov-21 |
| 117176-21WA-RTR | WA | Shire of Augusta Margaret River | Mitchell Drive, Prevelly | Asphalt overlay | 2022-23 | \$25,885 | \$25,885 | Feb-22 | May-22 |
| 117177-21WA-RTR | WA | Shire of Augusta Margaret River | Fearn Avenue, Margaret River | Asphalt overlay | 2021-22 | \$12,285 | \$12,285 | Oct-21 | May-22 |
| 117178-21NSW-RTR | NSW | Georges River Council | Baumans Road, Peakhurst | Proposes to heavy patch damaged areas up to 150mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 5800 square metres with dimensions 484m long x12m wide.AC14 C450 50mm plus AC20 C320 50mm patching included. | 2022-23 | \$100,000 | \$141,847 | Feb-22 | Feb-22 |
| 117179-21WA-RTR | WA | Shire of Augusta Margaret River | Brockman Road, Cowaramup | Asphalt overlay | 2022-23 | \$16,621 | \$16,621 | Feb-22 | May-22 |
| 117180-21WA-RTR | WA | Shire of Augusta Margaret River | Forrest Road, Margaret River | Asphalt overlay | 2022-23 | \$92,401 | \$92,401 | Feb-22 | May-22 |
| 117181-21NSW-RTR | NSW | Georges River Council | Villiers Avenue, Mortdale | Proposes to heavy patch damaged areas up to 200mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 5,530 square metres with dimensions 553m long x 10m wide.AC14 C450 50mm plus AC20 C320 50mm patching included. | 2022-23 | \$110,000 | \$147,183 | Feb-22 | Feb-22 |
| 117182-21WA-RTR | WA | Shire of Augusta Margaret River | Bowell Avenue, Margaret River | Asphalt overlay | 2022-23 | \$60,832 | \$60,832 | Feb-22 | May-22 |
| 117185-21WA-RTR | WA | Shire of Augusta Margaret River | Wilmott Avenue, Margaret River | Asphalt overlay | 2021-22 | \$44,937 | \$44,937 | Aug-21 | Jun-22 |
| 117186-21WA-RTR | WA | Shire of Victoria Plains | Toodyay - Bindi Bindi Road (Rural Road) | It is proposed to reconstruct the road, import additional gravel and widen the seal from 6.7m to 8m for the 2.45km length of works. | 2021-22 | \$412,609 | \$634,611 | Nov-21 | May-22 |
| 117187-21WA-RTR | WA | Shire of Victoria Plains | Yerecoin South East Road | It is proposed to reseal the existing sealed road for the 2.27km length for its entire width. | 2022-23 | \$26,508 | \$94,332 | Jan-22 | May-22 |
| 117188-21NSW-RTR | NSW | Georges River Council | Jacques Ave, Peakhurst | To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 5,190 square metres with dimensions, 430m long x 12m wide. | 2021-22 | \$143,031 | \$143,031 | Oct-21 | Oct-21 |
| 117189-21NSW-RTR | NSW | Georges River Council | Greenacre Rd, South Hurstville | To heavy patch areas between 50mm to 200mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 5,900 square metres with dimensions, 530m long x 11.2m wide. AC14 C450 50mm plus AC20 C320 50mm patching included. | 2023-24 | \$133,014 | \$391,839 | Apr-23 | May-23 |
| 117190-21NSW-RTR | NSW | Georges River Council | Castle St, Blakehurst | To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 4,900 square metres with dimensions, 750m long x 6.5m wide. AC14 C450 50mm + AC20 C320 50mm patching included. | 2022-23 | \$243,014 | \$243,014 | Mar-22 | Mar-22 |
| 117191-21NSW-RTR | NSW | Georges River Council | Coleridge St, Riverwood | To heavy patch areas between 50mm to 200mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 4,380 square metres with dimensions, 370m long x 11.8m wide. AC14 C450 50mm plus AC20 C320 50mm patching included. | 2022-23 | \$110,000 | \$123,836 | Feb-22 | Feb-22 |
| 117192-21WA-RTR | WA | Shire of Denmark | Praed Lane, Denmark | construction pavement, drain and seal lane way. | 2022-23 | \$50,000 | \$190,000 | Feb-22 | Apr-22 |
| 117193-21QLD-RTR | QLD | Paroo Shire Council | Old Charleville Road (Rural) | Widen Pavement to 7m and Seal, with additional imported material. | 2021-22 | \$74,184 | \$74,184 | Sep-21 | Oct-21 |
| 117194-21QLD-RTR | QLD | Paroo Shire Council | Eulo-Toompine Rd (Rural) - Intersection Bulloo Developmental & Eulo Toompine Rd | Remove old damaged grid and install new Grid | 2021-22 | \$68,634 | \$68,634 | May-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 117195-21QLD-RTR | QLD | Blackall-Tambo Regional Council | Frames Lane, Blackall | Pave and seal | 2022-23 | \$114,149 | \$114,149 | May-22 | Jun-22 |
| 117196-21QLD-RTR | QLD | Blackall-Tambo Regional Council | Ravensbourne Road , Blackall | Pave and seal | 2022-23 | \$694,197 | \$694,197 | Mar-22 | Jun-22 |
| 117197-21QLD-RTR | QLD | Mount Isa City Council | Moondarra Drive, Kalkadoon, Mount Isa, Queensland, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$20,019 | \$20,019 | Dec-21 | Mar-22 |
| 117198-21QLD-RTR | QLD | Mount Isa City Council | Steelcon Parade, Healy, Mount Isa, Queensland, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$13,157 | \$13,157 | Dec-21 | Jun-22 |
| 117200-21WA-RTR | WA | City of Wanneroo | Glenrothes Crescent, Yanchep | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$60,000 | \$62,554 | Oct-21 | Dec-21 |
| 117201-21WA-RTR | WA | City of Wanneroo | Bracknell St, Yanchep | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$45,000 | \$46,045 | Oct-21 | Dec-21 |
| 117202-21QLD-RTR | QLD | Mount Isa City Council | Twenty First Ave, Parkside, Mount Isa, Queensland, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay ,Rehab profile and seal. | 2022-23 | \$132,453 | \$132,453 | Jul-22 | Dec-22 |
| 117203-21WA-RTR | WA | City of Wanneroo | Stevengage St, Yanchep | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$55,000 | \$60,576 | Oct-21 | Dec-21 |
| 117204-21WA-RTR | WA | City of Wanneroo | Welwyn Road, Yanchep | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$30,000 | \$35,380 | Oct-21 | Dec-21 |
| 117205-21WA-RTR | WA | City of Wanneroo | Inspiration Drive, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$103,673 | \$130,000 | Oct-21 | Mar-22 |
| 117206-21WA-RTR | WA | City of Wanneroo | Advantage Way, Wangara | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2021-22 | \$46,000 | \$57,454 | Oct-21 | Dec-21 |
| 117207-21QLD-RTR | QLD | Mount Isa City Council | Riverview Terrace , Parkside, Mount Isa, Queensland, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay | 2021-22 | \$5,639 | \$5,639 | Dec-21 | Jun-22 |
| 117208-21QLD-RTR | QLD | Mount Isa City Council | Rodeo Dr, Miles End, Mount Isa, Queensland, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay and Rehabilitation | 2022-23 | \$598,629 | \$598,629 | Jul-22 | Jun-23 |
| 117209-21NSW-RTR | NSW | Kempsey Shire Council | Belmore River Right Bank Road (rural road) | Excavate and replace poor subgrade (mainly shoulders), widen pavement, rehabilitate and strengthen and provide a bitumen seal. | 2022-23 | \$201,991 | \$2,028,339 | Jun-22 | Dec-22 |
| 117210-21WA-RTR | WA | Shire of Ravensthorpe | Bedford Harbour East Road (Rural Road) | Reform road formation, improve drainage and increase gravel pavement depth by re-sheeting | 2021-22 | \$102,063 | \$102,063 | Nov-21 | May-22 |
| 117211-21QLD-RTR | QLD | Mount Isa City Council | West St, Menzies, Mount Isa, Queensland, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay, full rehabilitation | 2022-23 | \$284,343 | \$284,343 | Jul-22 | Dec-22 |
| 117212-21WA-RTR | WA | Shire of Ravensthorpe | Melaleuca Road (Rural Road) | Reform road formation, improve drainage and increase gravel pavement depth by re-sheeting | 2022-23 | \$374,240 | \$387,343 | Feb-22 | Jun-22 |
| 117213-21QLD-RTR | QLD | Mount Isa City Council | Merauke St, Soldiers Hill, Mount Isa, Queensland, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay, and full rehabilitation | 2022-23 | \$142,476 | \$142,476 | Jul-22 | Dec-22 |
| 117214-21NSW-RTR | NSW | Clarence Valley Council | Geregarrow Road, (Rural Road) | Apply a 14mm S45R rubber reseal over existing seal | 2022-23 | \$56,035 | \$261,381 | Jan-22 | Feb-22 |
| 117215-21NSW-RTR | NSW | Wingecarribee Shire Council | Boardman Road, Bowral | The scope of works includes renewing the pavement with a new wearing coarse. | 2022-23 | \$616,877 | \$616,877 | Feb-22 | Oct-22 |
| 117216-21QLD-RTR | QLD | Barcoo Shire Council | Archer Street, Jundah | Resealing the 12m wide pavement. | 2022-23 | \$11,630 | \$11,630 | Feb-22 | Mar-22 |
| 117217-21QLD-RTR | QLD | Barcoo Shire Council | Garrick Street, Jundah | Bitumen resealing the full length of the road. | 2022-23 | \$86,001 | \$86,001 | Feb-22 | Mar-22 |
| 117218-21QLD-RTR | QLD | Barcoo Shire Council | Jundah Cemetry Road | Bitumen resealing of the Jundah Cemetry Access Road Intersection. | 2022-23 | \$6,233 | \$6,233 | Feb-22 | Mar-22 |
| 117220-21QLD-RTR | QLD | Barcoo Shire Council | Jundah Quilpie Road (Rural Road) | Bitumen resealing of the Jundah Refuse Access Road Intersection. | 2022-23 | \$5,343 | \$5,343 | Feb-22 | Mar-22 |
| 117221-21QLD-RTR | QLD | Barcoo Shire Council | Morehead Street, Jundah | Bitumen resealing the full width of the road (6m). | 2022-23 | \$10,920 | \$10,920 | Feb-22 | Mar-22 |
| 117222-21QLD-RTR | QLD | Barcoo Shire Council | Miles Street, Jundah | Bitumen resealing the full width of road (17m). | 2022-23 | \$81,295 | \$81,295 | Feb-22 | Mar-22 |
| 117223-21QLD-RTR | QLD | Barcoo Shire Council | Yaraka - Retreat Road (Rural Road) | Bitumen resealing of a 6 meter wide road surface | 2022-23 | \$115,613 | \$119,517 | Feb-22 | Mar-22 |
| 117224-21NSW-RTR | NSW | Oberon Council | Humphries Lane (rural road) | The existing bitumen road pavement requires total rehabilitation to the 250m section of road pavement, drainage construction works to improve ground water conditions that have attributed to road failure. Bitumen Spray Seal will be applied following the completion of the road construction work. | 2022-23 | \$69,381 | \$69,381 | Jan-22 | May-22 |
| 117225-21QLD-RTR | QLD | Mount Isa City Council | Rabaul St, Soldiers Hill, Mount Isa, Queensland, (Rural Roads) | bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay and full rehabilitation | 2022-23 | \$27,340 | \$27,340 | Jul-22 | Dec-22 |
| 117226-21NSW-RTR | NSW | Cowra Shire Council | Reg Hailstone Way (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2021-22 | \$41,394 | \$41,394 | Nov-21 | Jun-22 |
| 117227-21NSW-RTR | NSW | Cowra Shire Council | Sheet of Bark Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2021-22 | \$117,262 | \$117,262 | Nov-21 | Dec-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 117228-21NSW-RTR | NSW | Liverpool Plains Shire Council | Blacks Creek Road (Rural Road) | Shape subgrade and place compacted 50mm thick gravel base. | 2022-23 | \$130,204 | \$130,204 | Feb-22 | Mar-22 |
| 117229-21NSW-RTR | NSW | Liverpool Plains Shire Council | Bundella Creek Road (Rural Road) | Shape subgrade and place compacted 50mm thick gravel base | 2022-23 | \$203,179 | \$203,179 | Feb-22 | Mar-22 |
| 117230-21NSW-RTR | NSW | Liverpool Plains Shire Council | Phillips Creek Road (Rural Road) | Shape subgrade and place compacted 50mm thick gravel base. | 2021-22 | \$147,505 | \$147,505 | Nov-21 | Feb-22 |
| 117231-21NSW-RTR | NSW | Liverpool Plains Shire Council | Poole Street, Werris Creek | Remove existing concrete half pipes, re profile surrounding pavement and berms to suit new kerb & gutter, prepare base and place new kerb & gutter. Place pavement and seal and establish berms. | 2022-23 | \$52,758 | \$52,758 | Mar-22 | Jun-22 |
| 117232-21NSW-RTR | NSW | Liverpool Plains Shire Council | Punyarra Streey, Werris Creek | Remove existing kerb & gutter, reshape surrounding pavement to suit new kerb & gutter, prepare base, pour new kerb & gutter, place pavement, seal and reinstate berm | 2022-23 | \$17,721 | \$17,721 | Mar-22 | Jun-22 |
| 117233-21NSW-RTR | NSW | Liverpool Plains Shire Council | Lenord Street, Werris Creek | remove existing kerb & gutter, Reprofile pavement and berm, prepare base and pour new kerb & gutter, place pavement, seal and reinstate berms. | 2022-23 | \$116,413 | \$116,413 | Apr-22 | Jun-22 |
| 117234-21NSW-RTR | NSW | Narrandera Shire Council | Sandigo Road (rural road) | box out shoulders, add 100mm overlay, mix and reshape road correcting road crossfall. Apply new 2 coat 7m wide bitumen seal and upgrade Muntz Road intersection. | 2021-22 | \$82,534 | \$300,583 | Nov-21 | Apr-22 |
| 117235-21VIC-RTR | VIC | Benalla Rural City Council | Brock Road (Rural Road) | Reseal of prepared surface with new bitumen material | 2022-23 | \$70,011 | \$70,011 | Feb-22 | Mar-22 |
| 117236-21VIC-RTR | VIC | Benalla Rural City Council | Cunningham Street Benalla | Reseal of prepared surface with new bitumen material | 2022-23 | \$9,634 | \$9,634 | Feb-22 | Mar-22 |
| 117237-21VIC-RTR | VIC | Benalla Rural City Council | Ethell Street Benalla | Reseal of prepared surface with new bitumen material | 2022-23 | \$10,048 | \$10,048 | Feb-22 | Mar-22 |
| 117238-21VIC-RTR | VIC | Benalla Rural City Council | Jensen Court Benalla | Reseal of prepared surface with new bitumen material | 2022-23 | \$6,489 | \$6,489 | Feb-22 | Mar-22 |
| 117239-21VIC-RTR | VIC | Benalla Rural City Council | O'Dea Road (Rural Road) | Reseal of prepared surface with new bitumen material | 2022-23 | \$27,573 | \$27,573 | Feb-22 | Mar-22 |
| 117240-21VIC-RTR | VIC | Benalla Rural City Council | Quinn Road (Rural Road) | Reseal of prepared surface with new bitumen material | 2022-23 | \$53,881 | \$53,881 | Feb-22 | Mar-22 |
| 117241-21VIC-RTR | VIC | Benalla Rural City Council | Rose Court Benalla | Reseal of prepared surface with new bitumen material | 2022-23 | \$6,489 | \$6,489 | Feb-22 | Mar-22 |
| 117242-21VIC-RTR | VIC | Benalla Rural City Council | South Street Benalla | Reseal of prepared surface with new bitumen material | 2022-23 | \$16,826 | \$16,826 | Feb-22 | Mar-22 |
| 117243-21VIC-RTR | VIC | Benalla Rural City Council | Stewart Street Benalla | Reseal of prepared surface with new bitumen material | 2022-23 | \$10,600 | \$10,600 | Feb-22 | Mar-22 |
| 117244-21VIC-RTR | VIC | Benalla Rural City Council | Swanpool Service Road (Rural Road) | Reseal of prepared surface with new bitumen material | 2022-23 | \$3,803 | \$3,803 | Feb-22 | Mar-22 |
| 117245-21VIC-RTR | VIC | Benalla Rural City Council | Tatong-Moongag Road (Rural Road) | Reseal of prepared surface with new bitumen material | 2022-23 | \$120,161 | \$120,161 | Feb-22 | Mar-22 |
| 117246-21VIC-RTR | VIC | Benalla Rural City Council | Thoona-Devenish Road (Rural Road) | Reseal of prepared surface with new bitumen material | 2022-23 | \$60,745 | \$60,745 | Feb-22 | Mar-22 |
| 117247-21VIC-RTR | VIC | Benalla Rural City Council | Union Street Benalla | Reseal of prepared surface with new bitumen material | 2022-23 | \$12,612 | \$12,612 | Feb-22 | Mar-22 |
| 117248-21VIC-RTR | VIC | Benalla Rural City Council | Derrick Road (Rural Road) | Reshape by grading and addition of new stone up to 100mm depth and shape road. | 2021-22 | \$93,720 | \$93,720 | Nov-21 | Dec-21 |
| 117249-21VIC-RTR | VIC | Benalla Rural City Council | Binnie Road (Rural Road) | Reshape by grading and addition of new stone up to 100mm depth and shape road. | 2021-22 | \$83,882 | \$83,882 | Nov-21 | Dec-21 |
| 117250-21VIC-RTR | VIC | Benalla Rural City Council | Irvine Road (Rural Road) | Reshape by grading and addition of new stone up to 100mm depth and shape road. | 2021-22 | \$106,312 | \$106,312 | Nov-21 | Dec-21 |
| 117251-21VIC-RTR | VIC | Benalla Rural City Council | Molyullah Road (Rural Road) | Reshape road by grading and addition of new stone to shoulders. | 2021-22 | \$49,704 | \$49,704 | Nov-21 | Dec-21 |
| 117252-21VIC-RTR | VIC | Benalla Rural City Council | Taminick Gap Road (Rural Road) | Reshape road by grading and addition of new stone to shoulders. | 2021-22 | \$43,897 | \$43,897 | Nov-21 | Dec-21 |
| 117253-21VIC-RTR | VIC | Benalla Rural City Council | Boxwood Road (Rural Road) | Reshape road by grading and addition of new stone to shoulders. | 2021-22 | \$152,464 | \$152,464 | Nov-21 | Dec-21 |
| 117254-21NSW-RTR | NSW | Bourke Shire Council | Coronga Peak Road (Rural Road) | Installation of culvert bridge to address drainage problems | 2021-22 | \$400,000 | \$5,000,000 | Nov-21 | Mar-22 |
| 117258-21VIC-RTR | VIC | East Gippsland Shire Council | Jarrahmond Road, Jarrahmond | Remove existing timber bridge and install a new steel and concrete bridge. | 2022-23 | \$455,748 | \$530,000 | Mar-22 | Jun-22 |
| 117259-21QLD-RTR | QLD | Cassowary Coast Regional Council | Ernest Street, Innisfail | Excavate the existing road and reinstate with road base and asphalt surface. | 2021-22 | \$400,000 | \$650,000 | Jun-21 | Sep-21 |
| 117260-21NSW-RTR | NSW | Hornsby Shire Council | Edgeworth David Ave, Wahroonga | To install pedestrian refuge and kerb blisters islands | 2022-23 | \$53,313 | \$53,313 | Apr-22 | Jul-22 |
| 117261-21NSW-RTR | NSW | Uralla Shire Council | Kingstown Road, Rural Road | Rehabilitation through heavy patching in selected locations | 2022-23 | \$319,722 | \$378,162 | Feb-22 | Mar-23 |
| 117262-21NSW-RTR | NSW | Uralla Shire Council | Arding Road, Rural Road | Heavy patching in selected locations | 2022-23 | \$171,645 | \$171,645 | Feb-22 | Jun-22 |
| 117343-21NSW-RTR | NSW | Warrumbungle Shire Council | Warkton Road (rural road) | Replacement of bridge with a new concrete structure | 2022-23 | \$180,000 | \$900,000 | May-22 | Jan-23 |
| 117344-21NSW-RTR | NSW | Cobar Shire Council | Neckarbo Road, (rural road) | Build the road up with gravel in identified places to rehabilitate the worst sections of the road. | 2022-23 | \$27,686 | \$27,686 | Mar-22 | Apr-22 |
| 117345-21NSW-RTR | NSW | Cobar Shire Council | Belerabon Road, (rural road) | To gravel various sections along the road to improve safety and travel times. | 2021-22 | \$150,341 | \$150,341 | Dec-21 | Jan-22 |
| 117346-21NSW-RTR | NSW | Cobar Shire Council | Grain Road, (rural road) | Gravel various sections along the grain road to improve safety and transport times during harvest season. | 2021-22 | \$150,000 | \$150,000 | Nov-21 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 117347-21NSW-RTR | NSW | Cobar Shire Council | Wilga Downs Road, (rural road) | To link up 12km of unsealed section with existing sealed section. | 2021-22 | \$250,000 | \$250,000 | Nov-21 | Jan-22 |
| 117348-21NSW-RTR | NSW | Lord Howe Island Board | Bowker Avenue, Lord Howe Island | Repair pavement, compact and bitumen spray seal. | 2021-22 | \$22,000 | \$22,000 | Nov-21 | Feb-22 |
| 117349-21NSW-RTR | NSW | Lord Howe Island Board | Neds Beach Road, Lord Howe Island | Dig out the distorted section and add new road base, apply new bitumen seal. | 2022-23 | \$8,937 | \$8,937 | Jan-22 | Mar-22 |
| 117350-21NSW-RTR | NSW | Lord Howe Island Board | Lagoon Road, Old Settlement Beach | Repair pavement, compact and bitumen spray seal. | 2022-23 | \$3,000 | \$3,000 | Mar-22 | Jun-22 |
| 117351-21NSW-RTR | NSW | Lord Howe Island Board | Anderson Road, Lord Howe Island | Patch bitumen seal. | 2021-22 | \$11,000 | \$11,000 | Nov-21 | Mar-22 |
| 117352-21NSW-RTR | NSW | Lord Howe Island Board | Waste Management Facility Road, Lord Howe Island | Repair pavement, compact and bitumen spray seal. | 2022-23 | \$12,000 | \$12,000 | Feb-22 | Mar-22 |
| 117353-21WA-RTR | WA | City of Swan | Maralla Road, Bullsbrook | Works include street lights installation and widening of the road to allow safe turning movements for heavy vehicles. | 2022-23 | \$379,629 | \$425,000 | Jan-22 | Apr-22 |
| 117355-21VIC-RTR | VIC | Baw Baw Shire Council | Montague Avenue, Drouin | Full road reconstruction | 2021-22 | \$587,907 | \$587,907 | Aug-21 | Aug-23 |
| 117356-21VIC-RTR | VIC | Baw Baw Shire Council | Edgar Road, Longwarry | Localised pavement repair and patching works | 2021-22 | \$155,628 | \$163,819 | Oct-21 | Mar-22 |
| 117357-21VIC-RTR | VIC | Baw Baw Shire Council | Toorong Valley Road, Vesper | Localised pavement repair and patching works | 2021-22 | \$117,000 | \$117,071 | Nov-21 | Mar-22 |
| 117358-21NSW-RTR | NSW | Blacktown City Council | Halmahera Crescent, Lethbridge Park | Proposed treatment is 50mm mill and fill with some heavy patching. | 2021-22 | \$80,092 | \$80,092 | Dec-21 | Dec-21 |
| 117359-21NT-RTR | NT | East Arnhem Regional Council | Gurramuru Road | Reconstruction and formation of base pavement of existing roadway corridor, with the installation layed back concrete kerbing and 2 coat re-seal | 2022-23 | \$400,000 | \$400,000 | Aug-22 | Nov-22 |
| 117360-21NT-RTR | NT | East Arnhem Regional Council | Gumatj Road | The installation of layed back kerbing from the corner of Rankine Street to the corner of Gurramuru Street with a single coat top seal on the existing surface. | 2022-23 | \$100,000 | \$250,000 | Aug-22 | Nov-22 |
| 117361-21QLD-RTR | QLD | Southern Downs Regional Council | Bugden Street, Pratten | Trim road, then apply two coat seal | 2021-22 | \$34,572 | \$34,572 | Dec-21 | Mar-23 |
| 117362-21QLD-RTR | QLD | Southern Downs Regional Council | Hope Street, Pratten | Trim road, then apply two coat seal | 2022-23 | \$33,859 | \$33,859 | Jun-22 | Mar-23 |
| 117363-21QLD-RTR | QLD | Southern Downs Regional Council | Lester Street, Pratten | Trim road, then apply two coat seal | 2022-23 | \$57,307 | \$57,307 | Jun-22 | Mar-23 |
| 117364-21QLD-RTR | QLD | Southern Downs Regional Council | Elliot Street, Pratten | Trim road, then apply two coat seal | 2021-22 | \$95,777 | \$95,777 | Dec-21 | Mar-23 |
| 117365-21QLD-RTR | QLD | Southern Downs Regional Council | Ross Street, Pratten | Trim road, then apply two coat seal | 2021-22 | \$39,727 | \$39,727 | Dec-21 | Mar-23 |
| 117387-21WA-RTR | WA | Shire of Wyalkatchem | McNee Road North (Rural) | Import gravel, re-sheet sections as required, extend culverts, widen pavement, improve drainage, | 2022-23 | \$107,453 | \$107,453 | Apr-22 | Sep-22 |
| 117388-21WA-RTR | WA | Shire of Moora | Ranfurly Street, Moora | Reseal the bitumen surface | 2022-23 | \$22,080 | \$28,864 | Feb-22 | May-22 |
| 117389-21WA-RTR | WA | Shire of Moora | Railway Road Watheroo (Rural Road) | Reseal the bitumen surface | 2022-23 | \$94,290 | \$116,755 | Feb-22 | May-22 |
| 117390-21WA-RTR | WA | Shire of Moora | Bindi Bindi Road, Ballidu | Reseal the bitumen surface | 2022-23 | \$193,158 | \$212,337 | Feb-22 | May-22 |
| 117391-21WA-RTR | WA | Shire of Moora | Bindi Bindi Road, Toodyay | Reseal the bitumen surface | 2022-23 | \$68,328 | \$79,204 | Feb-22 | May-22 |
| 117392-21WA-RTR | WA | Shire of Moora | Miling East Road, Miling | Reseal the bitumen surface | 2022-23 | \$93,184 | \$107,869 | Feb-22 | May-22 |
| 117393-21NSW-RTR | NSW | Hilltops Council | Kingsvale Road, Harden | Heavy Patching of affected area length 1010 long and 6m wide. Applying Dry Chemical, Mix Compact, Trim and Seal Surface | 2021-22 | \$143,299 | \$143,299 | Oct-21 | Jun-22 |
| 117394-21QLD-RTR | QLD | Charters Towers Regional Council | Anne Street, Charters Towers | Surface patching and reseal | 2022-23 | \$59,802 | \$59,802 | Jan-22 | May-22 |
| 117395-21QLD-RTR | QLD | Charters Towers Regional Council | Barnes Road, Charters Towers | Surface patching and reseal | 2022-23 | \$14,801 | \$14,801 | Jan-22 | May-22 |
| 117396-21QLD-RTR | QLD | Charters Towers Regional Council | Bevan Street, Charters Towers | Surface patching and reseal | 2022-23 | \$13,676 | \$13,676 | Jan-22 | May-22 |
| 117397-21QLD-RTR | QLD | Charters Towers Regional Council | Bus Road (Rural Road) | Surface patching and reseal | 2022-23 | \$128,010 | \$128,010 | Jan-22 | May-22 |
| 117398-21QLD-RTR | QLD | Charters Towers Regional Council | Cambridge Street, Charters Towers | Surface patching and reseal | 2022-23 | \$26,970 | \$26,970 | Jan-22 | May-22 |
| 117399-21QLD-RTR | QLD | Charters Towers Regional Council | Cassidy Lane, Charters Towers | Surface patching and reseal | 2022-23 | \$8,950 | \$8,950 | Jan-22 | May-22 |
| 117400-21QLD-RTR | QLD | Charters Towers Regional Council | Cemetery Road, Charters Towers | Surface patching and reseal | 2022-23 | \$8,737 | \$8,737 | Jan-22 | May-22 |
| 117401-21QLD-RTR | QLD | Charters Towers Regional Council | Centauri Road (Rural Road) | Final seal | 2022-23 | \$17,214 | \$17,214 | Jan-22 | May-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|-------------------------------------|-----------------------------|----------------|---|--------------------|------------|----------|
| 117402-21QLD-RTR | QLD | Charters Towers Regional Council | Church Street, Charters Towers | Surface patching and reseal | 2022-23 | \$221,125 | \$221,125 | Jan-22 | May-22 |
| 117403-21QLD-RTR | QLD | Charters Towers Regional Council | Devereux Street, Charters Towers | Surface patching and reseal | 2022-23 | \$23,962 | \$23,962 | Jan-22 | May-22 |
| 117404-21QLD-RTR | QLD | Charters Towers Regional Council | Dimond Road (Rural Road) | Surface patching and reseal | 2022-23 | \$3,871 | \$3,871 | Jan-22 | May-22 |
| 117405-21QLD-RTR | QLD | Charters Towers Regional Council | Forbes Street, Charters Towers | Surface patching and reseal | 2022-23 | \$11,616 | \$11,616 | Jan-22 | May-22 |
| 117406-21QLD-RTR | QLD | Charters Towers Regional Council | Grand Secret Lane, Charters Towers | Surface patching and reseal | 2022-23 | \$6,102 | \$6,102 | Jan-22 | May-22 |
| 117407-21QLD-RTR | QLD | Charters Towers Regional Council | Harte Street, Charters Towers | Surface patching and reseal | 2022-23 | \$20,094 | \$20,094 | Jan-22 | May-22 |
| 117408-21QLD-RTR | QLD | Charters Towers Regional Council | Hegarty Road, Charters Towers | Surface patching and reseal | 2022-23 | \$7,583 | \$7,583 | Jan-22 | May-22 |
| 117409-21QLD-RTR | QLD | Charters Towers Regional Council | High Street, Charters Towers | Surface patching and reseal | 2022-23 | \$35,096 | \$35,096 | Jan-22 | May-22 |
| 117410-21QLD-RTR | QLD | Charters Towers Regional Council | Hodgkinson Street, Charters Towers | Surface patching and reseal | 2022-23 | \$51,131 | \$51,131 | Jan-22 | May-22 |
| 117411-21QLD-RTR | QLD | Charters Towers Regional Council | Jowett Street, Charters Towers | Surface patching and reseal | 2022-23 | \$6,679 | \$6,679 | Jan-22 | May-22 |
| 117412-21QLD-RTR | QLD | Charters Towers Regional Council | Lea Street, Charters Towers | Surface patching and reseal | 2022-23 | \$10,465 | \$10,465 | Jan-22 | May-22 |
| 117413-21QLD-RTR | QLD | Charters Towers Regional Council | MacDonald Street, Charters Towers | Surface patching and reseal | 2022-23 | \$28,647 | \$28,647 | Jan-22 | May-22 |
| 117414-21QLD-RTR | QLD | Charters Towers Regional Council | Manton Street, Charters Towers | Surface patching and reseal | 2022-23 | \$6,101 | \$6,101 | Jan-22 | May-22 |
| 117415-21QLD-RTR | QLD | Charters Towers Regional Council | Maria Road, Charters Towers | Surface patching and reseal | 2022-23 | \$4,786 | \$4,786 | Jan-22 | May-22 |
| 117416-21QLD-RTR | QLD | Charters Towers Regional Council | Marsland Road, Charters Towers | Surface patching and reseal | 2022-23 | \$13,676 | \$13,676 | Jan-22 | May-22 |
| 117417-21QLD-RTR | QLD | Charters Towers Regional Council | Melville Street, Charters Towers | Surface patching and reseal | 2022-23 | \$46,997 | \$46,997 | Jan-22 | May-22 |
| 117418-21QLD-RTR | QLD | Charters Towers Regional Council | Mexican Street, Charters Towers | Surface patching and reseal | 2022-23 | \$35,289 | \$35,289 | Jan-22 | May-22 |
| 117419-21QLD-RTR | QLD | Charters Towers Regional Council | Mount Leyshon Road, Charters Towers | Final seal | 2022-23 | \$29,972 | \$29,972 | Jan-22 | May-22 |
| 117420-21QLD-RTR | QLD | Charters Towers Regional Council | Natal Downs Road, Charters Towers | Surface patching and reseal | 2022-23 | \$35,236 | \$35,236 | Jan-22 | May-22 |
| 117421-21QLD-RTR | QLD | Charters Towers Regional Council | Natal Street, Charters Towers | Surface patching and reseal | 2022-23 | \$11,110 | \$11,110 | Jan-22 | May-22 |
| 117422-21QLD-RTR | QLD | Charters Towers Regional Council | Paradise Street, Charters Towers | Surface patching and reseal | 2022-23 | \$18,862 | \$18,862 | Jan-22 | May-22 |
| 117423-21QLD-RTR | QLD | Charters Towers Regional Council | Park Street, Charters Towers | Surface patching and reseal | 2022-23 | \$32,616 | \$32,616 | Jan-22 | May-22 |
| 117424-21QLD-RTR | QLD | Charters Towers Regional Council | Paull Street, Charters Towers | Surface patching and reseal | 2022-23 | \$10,215 | \$10,215 | Jan-22 | May-22 |
| 117425-21QLD-RTR | QLD | Charters Towers Regional Council | Plant Street, Charters Towers | Surface patching and reseal | 2022-23 | \$17,465 | \$17,465 | Jan-22 | May-22 |
| 117426-21QLD-RTR | QLD | Charters Towers Regional Council | Regent Street, Charters Towers | Surface patching and reseal | 2022-23 | \$9,032 | \$9,032 | Jan-22 | May-22 |
| 117427-21QLD-RTR | QLD | Charters Towers Regional Council | Ryan Street, Charters Towers | Surface patching and reseal | 2022-23 | \$141,005 | \$141,005 | Jan-22 | May-22 |
| 117428-21QLD-RTR | QLD | Charters Towers Regional Council | School Street, Charters Towers | Surface patching and reseal | 2022-23 | \$30,720 | \$30,720 | Jan-22 | May-22 |
| 117429-21QLD-RTR | QLD | Charters Towers Regional Council | Sellheim Street, Charters Towers | Surface patching and reseal | 2022-23 | \$11,043 | \$11,043 | Jan-22 | May-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 117431-21QLD-RTR | QLD | Charters Towers Regional Council | Steel Road (Rural Road) | Final seal | 2022-23 | \$48,717 | \$48,717 | Jan-22 | May-22 |
| 117433-21QLD-RTR | QLD | Charters Towers Regional Council | West Street, Charters Towers | Surface patching and reseal | 2022-23 | \$8,737 | \$8,737 | Jan-22 | May-22 |
| 117434-21QLD-RTR | QLD | Charters Towers Regional Council | Wilson Street, Charters Towers | Surface patching and reseal | 2022-23 | \$783 | \$783 | Jan-22 | May-22 |
| 117436-21QLD-RTR | QLD | Murweh Shire Council | Eyre Street (Charleville) | Reseal with 10mm aggregate and S45R Binder. | 2021-22 | \$44,519 | \$44,519 | Oct-21 | Dec-21 |
| 117437-21QLD-RTR | QLD | Murweh Shire Council | Wills Street (Charleville) | Reseal with 10mm aggregate and S45R Binder. | 2021-22 | \$27,442 | \$27,442 | Oct-21 | Dec-21 |
| 117438-21QLD-RTR | QLD | Murweh Shire Council | Watson Street (Charleville) | Reseal with 10mm aggregate and S45R Binder. | 2021-22 | \$41,414 | \$41,414 | Oct-21 | Dec-21 |
| 117439-21QLD-RTR | QLD | Murweh Shire Council | Edwards Street (Charleville) | Reseal with 10mm aggregate and S45R Binder. | 2021-22 | \$30,822 | \$30,822 | Oct-21 | Dec-21 |
| 117440-21SA-RTR | SA | The Barossa Council | Forreston Road, Mount Pleasant (Rural Road) | New 150mm PM1/20 QG crushed rock granular pavement construction and 14/7 spray seal, 818 metres at a width of 7 metres as part of Councils Reseal Program to extend life of road asset , rehabilitate the surface and improve road safety and stormwater issues | 2021-22 | \$274,903 | \$274,903 | Jan-21 | Apr-22 |
| 117441-21SA-RTR | SA | The Barossa Council | Nuraip Road, Nuriootpa (Rural Road) | 40mm AC10-R30 asphalt overlay (plane and reinstate) 40 metres at a width of 7 metres, 14/7 spray seal 1034 at a width of 7 meter as part of Councils Reseal Program to rehabilitate the surface and extend seal life | 2021-22 | \$123,568 | \$123,568 | Sep-21 | Apr-22 |
| 117442-21SA-RTR | SA | The Barossa Council | College Street, Tanunda | 40mm AC10 asphalt overlay (plane and reinstate), 436 metres at a width of 9.5 metres, as part of Councils Reseal Program to rehabilitate the surface and extend seal life | 2021-22 | \$84,542 | \$181,134 | Oct-21 | Jun-22 |
| 117443-21SA-RTR | SA | City of Port Lincoln | Gawler Terrace, Port Lincoln | Spray Seal Reseal and Ancillary Works | 2022-23 | \$32,275 | \$32,275 | Feb-22 | Mar-22 |
| 117444-21SA-RTR | SA | City of Port Lincoln | St Andrews Drive, Port Lincoln | Spray Seal Reseal & Ancillary Works | 2022-23 | \$120,647 | \$120,647 | Feb-22 | Apr-22 |
| 117445-21SA-RTR | SA | City of Port Lincoln | Barnard Street, Port Lincoln | Spray Seal Reseal & Ancillary Works | 2022-23 | \$58,717 | \$58,717 | Feb-22 | Mar-22 |
| 117446-21SA-RTR | SA | City of Port Lincoln | Abeona Terrace, Port Lincoln | Spray Seal reseal & Ancillary Works | 2022-23 | \$12,462 | \$12,462 | Feb-22 | Mar-22 |
| 117447-21VIC-RTR | VIC | City of Greater Dandenong | Grandview Avenue, Dandenong | Replacement and renewal of damaged kerbs, Renewal kerbs. improve base pavement layers and road maintenance including road patching and resurfacing. | 2022-23 | \$126,890 | \$126,890 | Jan-22 | Mar-22 |
| 117448-21VIC-RTR | VIC | City of Greater Dandenong | Kriegel way, Dandenong North | Replacement and renewal of damaged kerbs, Renewal kerbs. improve base pavement layers and road maintenance including road patching and resurfacing. | 2022-23 | \$219,887 | \$219,887 | Jan-22 | Mar-22 |
| 117449-21QLD-RTR | QLD | Redland City Council | Queen Street, Cleveland | The road requires pavement rehabilitation and resurfacing. Length: 852m, Width: 11m. | 2022-23 | \$942,120 | \$1,427,338 | Apr-22 | Jun-22 |
| 117452-21NSW-RTR | NSW | Lachlan Council | Lachlan Valley Way (rural road) | Build up road formation to prevent flooding of intersection and realign the intersection to give Lachlan Valley Way (MR 57) and The Gipps Way (MR 57) priority and traffic a suitable travel path through the intersection. Lachlan Valley Way (SR 230) will enter the intersection at a T junction and be controlled by a Give Way traffic control. | 2022-23 | \$300,000 | \$800,000 | Mar-22 | Aug-23 |
| 117453-21NSW-RTR | NSW | Bogan Shire Council | Dicksons Road (Rural Road) | Re-shape 1kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2021-22 | \$23,061 | \$23,061 | Dec-21 | Feb-22 |
| 117454-21QLD-RTR | QLD | Murweh Shire Council | Jupp Street, Charleville | Widening the existing street pavement by 4m and seal the road to 7m. | 2022-23 | \$130,430 | \$130,430 | Sep-22 | Aug-23 |
| 117455-21QLD-RTR | QLD | Southern Downs Regional Council | Churchill Drive, Warwick | Realign the intersection to a single T-intersection and install signage and line marking to suit | 2022-23 | \$87,098 | \$157,098 | Jun-22 | Jun-23 |
| 117456-21QLD-RTR | QLD | Southern Downs Regional Council | Glengallan Road, Warwick | Square up the intersection of Glengallan Road and Coe Street and square up the intersection of Murphy Street and Glengallan Road. | 2023-24 | \$160,690 | \$240,690 | Mar-23 | Jun-23 |
| 117458-21VIC-RTR | VIC | City of Greater Dandenong | Eagle Drive, Noble Park North | Road resealing, replacement and renewal of damaged kerbs, improve base pavement layers and other treatments such as road patching and resurfacing have been proposed. | 2022-23 | \$245,134 | \$245,134 | Jan-22 | Mar-22 |
| 117459-21TAS-RTR | TAS | King Island Council | Cape Wickham Road (rural road) | applying a second seal coat over a first coat that was applied in 2016/17 | 2022-23 | \$223,380 | \$429,027 | Jan-22 | Nov-22 |
| 117460-21WA-RTR | WA | City of Karratha | Kudjuna Way, Roebourne | Spray sealing - 10mm single layer | 2022-23 | \$7,943 | \$7,943 | Feb-22 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---------------------------------|---|----------------|---|--------------------|------------|----------|
| 117461-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Linton Street North, Byford | Box edges to widen shoulders to minimum 1.0m width Wet mix existing pavement and cut over to widened shoulders Overlay with 100 mm crushed granite road base Primer seal 2 coat 10/7 with 2.5 l/m ² 60% cationic rapid setting emulsion Overlay 30 mm 10/50 dense graded asphalt | 2022-23 | \$94,524 | \$94,524 | Feb-22 | Apr-22 |
| 117462-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Linton Street North, Byford | Box edges to widen shoulders to required width, Wet mix existing pavement and cut over to widened shoulders Overlay with 100 mm crushed granite roadbase Primer seal 2 coat 10/7 with 2.5 l/m ² 60% cationic rapid setting emulsion Overlay 30 mm 10/50 dense graded asphalt | 2022-23 | \$75,804 | \$75,804 | Feb-22 | Apr-22 |
| 117463-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Linton Street North, Byford | Overlay 20 mm 5 mm high binder low voids stone mastic asphalt Overlay 30 mm 7 mm stone mastic asphalt | 2022-23 | \$78,992 | \$78,992 | Feb-22 | Apr-22 |
| 117464-21QLD-RTR | QLD | Brisbane City Council | Kelvin Grove Road, Kelvin Grove | The project will upgrade the intersection of Kelvin Grove Road and Blamey Street by increasing the length of the dual lanes along Blamey Street (eastbound) resulting in an increase in right turn movements from Kelvin Grove Road to Blamey Street, improving travel time reliability for motorists. The project will also involve widening the footpath on the southern side of Blamey Street to improve safety and accessibility for pedestrians and cyclists and re-alignment of the pedestrian crossing and pram ramps at Kelvin Grove Road northern approach to improve safety and sight distance | 2022-23 | \$2,256,879 | \$2,935,847 | Mar-22 | Dec-22 |
| 117465-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Binshaw Avenue, Byford | Mill seal with fine drum profiler to sound base (25 mm) Lightly water and roll with rubber tyre roller Primer seal 2 coat 10/7 with 2.5 l/m ² 60% cationic rapid setting emulsion Overlay 30 mm 10/50 Dense graded asphalt | 2022-23 | \$106,212 | \$106,212 | Feb-22 | Apr-22 |
| 117466-21WA-RTR | WA | Shire of Serpentine Jarrahdale | South Crescent, Byford | Box out south side of the pavement and widen base to achieve 7.0m pavement width Backfill and compact with granite crushed rock base Mill seal 50 mm remainder pavement Overlay 20 mm 5 mm high binder low voids stone mastic asphalt Overlay 30 mm 7 mm stone mastic asphalt | 2022-23 | \$85,659 | \$85,659 | Feb-22 | Apr-22 |
| 117467-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Blair Road, Oakford | Box out shoulders and place suitable material as above Wet mix existing to 150 mm and compact Prime and 2 coat 14/7 seal | 2022-23 | \$87,104 | \$87,104 | Mar-22 | May-22 |
| 117468-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Blytheswood Road, Byford | Box south side and widen base to desired width Backfill and compact with granite crushed rock base Mill seal 50 mm remainder pavement Overlay 20 mm 5 mm high binder low voids stone mastic asphalt Overlay 30 mm 7 mm stone mastic asphalt | 2022-23 | \$71,766 | \$71,766 | Mar-22 | Apr-22 |
| 117469-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Anstey Street, Mundijong | Remove and replace the kerb Mill 50 mm Overlay 20 mm high binder low voids 5 mm stone mastic asphalt Overlay 30 mm 10/50 dense graded asphalt | 2022-23 | \$133,093 | \$133,093 | Mar-22 | Apr-22 |
| 117470-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Tonkin Street, Mundijong | Profiling (0-25mm) of worst road surface (SLK 0.96-1.12) including to tie in at both ends. Tack coat @0.61/m ² . SMA10mm Bitumen Class 320, Grytory Cycles (Varies)- 30mm thickness. | 2022-23 | \$116,096 | \$116,096 | Mar-22 | Jun-23 |
| 117471-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Keirnan Street, Mundijong | Box edges and widen shoulders to required width Apply Prime shoulders if seal width is increased Apply 2 coat 14/10 spray seal over length | 2022-23 | \$96,037 | \$160,618 | Mar-22 | Nov-22 |
| 117472-21WA-RTR | WA | Shire of Serpentine Jarrahdale | Gladstone Drive, Serpentine | Apply 10mm reseal | 2022-23 | \$211,545 | \$211,545 | Mar-22 | Apr-22 |
| 117474-21WA-RTR | WA | Shire of Dandaragan | Waddi Road (rural road) | Resheet 1500 metres of road surface at 150mm in depth | 2021-22 | \$72,794 | \$72,794 | Dec-21 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 117475-21QLD-RTR | QLD | North Burnett Regional Council | Beeron Rd, Mundubbera, Qld | Resealing of pavement | 2022-23 | \$51,705 | \$51,705 | Jan-22 | Feb-22 |
| 117476-21VIC-RTR | VIC | Campaspe Shire Council | Paynter Street, Kyabram | Replacement of 116 meter section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2022-23 | \$87,772 | \$87,772 | Jan-22 | Feb-22 |
| 117477-21VIC-RTR | VIC | Campaspe Shire Council | Wills Street, Lockington | Replacement of a 175 meters section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2022-23 | \$127,676 | \$127,676 | Jan-22 | Feb-22 |
| 117478-21WA-RTR | WA | Shire of Cuballing | Springhill Road (Rural) | Pruning of vegetation along the roadside, both sides, for the full length of the road. | 2021-22 | \$37,631 | \$37,631 | Jul-21 | Oct-21 |
| 117479-21VIC-RTR | VIC | Campaspe Shire Council | High Street, Echuca | Replacement of a 97 meters section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2022-23 | \$40,000 | \$76,344 | Feb-22 | Mar-22 |
| 117480-21VIC-RTR | VIC | Campaspe Shire Council | Ostram Court, Echuca | Replacement of a 272 meters section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2022-23 | \$148,520 | \$176,269 | Mar-22 | Jun-22 |
| 117481-21WA-RTR | WA | City of Mandurah | Koolinda Street, Falcon | Reconstruct 2 x sections of Koolinda Street including installing drainage cells under the road to assist with stormwater runoff issues. | 2021-22 | \$174,916 | \$312,231 | Oct-21 | Mar-22 |
| 117482-21WA-RTR | WA | City of Melville | Point Walter Road, Bicton | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurfacing of the roadway, kerb replacement and installation of speed humps for traffic calming. | 2022-23 | \$242,628 | \$275,000 | Mar-22 | Jun-22 |
| 117483-21TAS-RTR | TAS | Waratah-Wynyard Council | Nelsons Road (Rural Road) | Renew gravel surface | 2021-22 | \$80,554 | \$80,554 | Aug-21 | Feb-22 |
| 117484-21TAS-RTR | TAS | Waratah-Wynyard Council | Newhaven Track (Rural Road) | Renew gravel surface | 2021-22 | \$90,474 | \$90,474 | Aug-21 | Dec-21 |
| 117485-21TAS-RTR | TAS | Waratah-Wynyard Council | South Elliot Road (Rural Road) | Renew gravel surface | 2021-22 | \$66,905 | \$66,905 | Aug-21 | Apr-22 |
| 117486-21VIC-RTR | VIC | Latrobe City Council | Ethel Street, Traralgon | Renewal of kerb and channel, vehicle crossover and pavement wearing surface. | 2021-22 | \$250,000 | \$293,201 | Dec-21 | Apr-22 |
| 117487-21NSW-RTR | NSW | City of Parramatta Council | Third Avenue | The proposed treatment will include repair of failed pavement areas by heavy patching and resurfacing of the road with asphalt. Length = 400 m; Average width = 10.2 m; Area = 4080 m2 | 2022-23 | \$114,196 | \$114,196 | Apr-22 | May-22 |
| 117488-21NSW-RTR | NSW | City of Parramatta Council | Murray Farm Road | The proposed treatment will include repair of failed pavement areas by heavy patching and resurfacing of the road. Length = 295 m; Width = 10 m; Area = 2950 m2 | 2022-23 | \$131,067 | \$131,067 | Apr-22 | May-22 |
| 117489-21NSW-RTR | NSW | City of Parramatta Council | Ray Road | The proposed treatment will include reconstruction of failed and deformed pavement areas and full road resurfacing. Length = 330 m; Width = 9.8 m; Area = 3234 m2. | 2022-23 | \$142,498 | \$142,498 | Mar-22 | May-22 |
| 117490-21NSW-RTR | NSW | City of Parramatta Council | Derby Street | The proposed treatment will include strengthening of trafficable areas by reconstruction with asphalt and full road resurfacing. Length = 215 m; Width = 12 m; Area = 2580 m2. | 2022-23 | \$148,542 | \$148,542 | Mar-22 | Apr-22 |
| 117491-21TAS-RTR | TAS | Devonport City Council | North Fenton Street | It is proposed to renew the kerb, stormwater and reseal the full segment of the road section. | 2022-23 | \$190,433 | \$211,981 | Apr-22 | Jun-22 |
| 117492-21TAS-RTR | TAS | Devonport City Council | Webberleys Road | It is proposed to widen the pavement, construct stormwater, and seal the full segment of the road section. | 2022-23 | \$316,300 | \$316,300 | Apr-22 | Jun-22 |
| 117493-21NSW-RTR | NSW | Walgett Shire Council | Cryon Road, Walgett | Reconstruction and sealing the damaged segments | 2023-24 | \$198,195 | \$198,195 | Apr-23 | Jun-23 |
| 117498-21VIC-RTR | VIC | Hindmarsh Shire Council | Lorquon-Palms Road, rural road | 10mm reseal across full width and length. | 2022-23 | \$43,981 | \$43,981 | Feb-22 | May-22 |
| 117499-21VIC-RTR | VIC | Hindmarsh Shire Council | Antwerp-Warracknabeal Road, rural road | 10mm Reseal full width and length. | 2022-23 | \$45,817 | \$45,817 | Feb-22 | May-22 |
| 117500-21VIC-RTR | VIC | Hindmarsh Shire Council | Antwerp-Katylil Road, (rural road) | Reform and install 100mm limestone resheet for full length. | 2022-23 | \$38,971 | \$38,971 | Jan-22 | Feb-22 |
| 117501-21VIC-RTR | VIC | Hindmarsh Shire Council | Salisbury-Woorak Road, (rural road) | 10mm Reseal and 14mm final seal. | 2022-23 | \$74,511 | \$85,772 | May-22 | May-22 |
| 117503-21NSW-RTR | NSW | Coonamble Shire Council | Box Ridge Road (Rural Road) | Heavy patching. Stabilise base, resheet with roadbase and seal. | 2022-23 | \$18,397 | \$18,397 | Jan-22 | Apr-22 |
| 117506-21WA-RTR | WA | Shire of Menzies | Menzies North West Road (Rural Road) | It is proposed to construct pavement and seal to 7.4m width including installation of culverts | 2021-22 | \$320,628 | \$1,765,780 | Jul-21 | Dec-21 |
| 117507-21VIC-RTR | VIC | Yarra Ranges Shire Council | Wandin Creek Road, Wandin East | Approximately 2.1 km of road construction to construct an asphalt sealed pavement for the entire length. | 2022-23 | \$270,326 | \$726,717 | Mar-22 | Jun-22 |
| 117508-21VIC-RTR | VIC | Yarra Ranges Shire Council | Chaundy Road, Belgrave South | 350 metres of road construction to construct an asphalt sealed pavement for the entire length. | 2022-23 | \$112,337 | \$158,133 | Mar-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 117509-21NSW-RTR | NSW | Bayside Council | Burrows St Arncliffe | Mill central 7m for 110m 120mm deep. Pave 80mm AC20, then pave 40mm AC10. Outside the central 7m mill 40mm deep for 110m then pave 40mm AC10. Then mill 40mm deep full width for 60m to the Princes Highway, then pave 40mm AC 10. | 2021-22 | \$66,585 | \$81,999 | Nov-21 | Dec-21 |
| 117511-21NSW-RTR | NSW | Eurobodalla Shire Council | Durras Drive, South Durras | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction | 2021-22 | \$45,000 | \$45,000 | Oct-21 | Dec-21 |
| 117512-21NSW-RTR | NSW | Eurobodalla Shire Council | Village Road, South Durras | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction | 2021-22 | \$20,000 | \$20,000 | Oct-21 | Dec-21 |
| 117513-21NSW-RTR | NSW | Eurobodalla Shire Council | Timbara Crescent, Surfside | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction | 2021-22 | \$20,000 | \$23,820 | Oct-21 | Dec-21 |
| 117514-21NSW-RTR | NSW | Eurobodalla Shire Council | Bluemoor Road, North Batemans Bay | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction | 2021-22 | \$20,000 | \$26,596 | Oct-21 | Dec-21 |
| 117515-21TAS-RTR | TAS | Break O'day Council | Ansons Bay Road (Rural Road) | Reconstruct pavement and seal | 2022-23 | \$70,000 | \$88,536 | Feb-22 | Jun-22 |
| 117516-21NSW-RTR | NSW | Dubbo Regional Council | Coreena Road, Dubbo | Form gravel pavement and bitumen seal | 2021-22 | \$189,688 | \$294,688 | Jul-21 | Nov-21 |
| 117517-21NSW-RTR | NSW | Dubbo Regional Council | Marthaguy Street, Brocklehurst | Form gravel pavement and bitumen seal. | 2022-23 | \$24,923 | \$24,923 | Feb-22 | Mar-22 |
| 117519-21QLD-RTR | QLD | Mareeba Shire Council | Wolfram Road, Dimbulah | Propose to widen the existing 733 m section of road to a sealed width of 7.5m. Works will include the widening of the existing culverts to accommodate the new width of the road and line marking. | 2022-23 | \$541,592 | \$541,592 | Feb-22 | May-22 |
| 117520-21NSW-RTR | NSW | Dubbo Regional Council | Ballimore Road, Comobella | Widen formation and construct pavement, finishing with bitumen seal. | 2022-23 | \$75,000 | \$909,040 | Mar-22 | Jun-23 |
| 117521-21NSW-RTR | NSW | Dubbo Regional Council | West Terramungamine Road, Dubbo | Resheeting to provide gravel wearing surface. | 2022-23 | \$103,208 | \$103,208 | Feb-22 | Jun-23 |
| 117522-21NSW-RTR | NSW | Dubbo Regional Council | North Terramungamine Road, Dubbo | Resheeting to provide gravel wearing surface | 2022-23 | \$100,424 | \$100,424 | Feb-22 | Jun-23 |
| 117523-21NSW-RTR | NSW | Dubbo Regional Council | Bellevue Road, Dubbo | Resheeting to provide gravel wearing surface. | 2022-23 | \$9,157 | \$9,157 | Feb-22 | Apr-22 |
| 117526-21WA-RTR | WA | Town of Port Hedland | Egret Crescent, South Hedland | Supply, lay and construction of Asphaltic concrete. | 2021-22 | \$56,876 | \$86,876 | Jul-21 | Jul-21 |
| 117527-21WA-RTR | WA | Town of Port Hedland | Yarrunga Crescent, South Hedland | Supply, lay and construction of Asphaltic concrete | 2021-22 | \$57,936 | \$73,384 | Jul-21 | Jul-21 |
| 117528-21VIC-RTR | VIC | Hindmarsh Shire Council | Netherby Baker Road, Netherby | 7mm reseal across full length and width. | 2022-23 | \$19,992 | \$20,984 | May-22 | May-22 |
| 117529-21WA-RTR | WA | Town of Port Hedland | Yanderra Crescent, South Hedland | Supply, lay and construction of asphaltic concrete | 2021-22 | \$61,713 | \$85,286 | Jul-21 | Jul-21 |
| 117530-21WA-RTR | WA | Town of Port Hedland | Kennedy Street, South Hedland | Supply, lay and construction of asphaltic concrete | 2021-22 | \$88,583 | \$104,349,374 | Jul-21 | Jul-21 |
| 117531-21WA-RTR | WA | Town of Port Hedland | Pepper Street, South Hedland | Supply, lay and construction of asphaltic concrete | 2021-22 | \$17,927 | \$27,012 | Jul-21 | Jul-21 |
| 117532-21WA-RTR | WA | Town of Port Hedland | Trumpet Way, South Hedland | Supply, lay and construction of asphaltic concrete. | 2021-22 | \$109,140 | \$125,924 | Jul-21 | Jul-21 |
| 117533-21WA-RTR | WA | Town of Port Hedland | Keesing Street, Port Hedland | Supply, lay and construction of asphaltic concrete | 2021-22 | \$74,072 | \$97,824 | Jul-21 | Jul-21 |
| 117534-21WA-RTR | WA | Town of Port Hedland | Hall Street, Port Hedland | Supply, lay and construction of Asphaltic concrete | 2021-22 | \$14,711 | \$22,103 | Jul-21 | Jul-21 |
| 117535-21WA-RTR | WA | Town of Port Hedland | Padbury Place, Port Hedland | Supply, lay and construction of asphaltic concrete | 2021-22 | \$15,047 | \$20,580 | Jul-21 | Jul-21 |
| 117536-21WA-RTR | WA | Town of Port Hedland | Clark Street, Port Hedland | Supply, lay and construction of asphaltic concrete. | 2021-22 | \$23,759 | \$35,187 | Jul-21 | Jul-21 |
| 117537-21WA-RTR | WA | Town of Port Hedland | Trembath Street, Port Hedland | Supply, lay and construction of asphaltic concrete | 2021-22 | \$22,680 | \$30,507 | Jul-21 | Jul-21 |
| 117538-21NSW-RTR | NSW | Bayside Council | Austral St, Kogarah | Mill 40mm deep for 420m then pave 40mm AC10. | 2021-22 | \$110,404 | \$110,404 | Dec-21 | Dec-21 |
| 117539-21SA-RTR | SA | District Council of Streaky Bay | Jessie Flat (Rural Road) | Resheeting with limestone rubble to 150mm for length of the road | 2023-24 | \$170,983 | \$170,983 | Oct-23 | Dec-23 |
| 117540-21WA-RTR | WA | Shire of Mundaring | Tarrup Street, Chidlow | Seal existing 500 metres of gravel road for a width of 5 metres and formalise a turnaround at end of road | 2022-23 | \$165,000 | \$165,647 | Mar-22 | Jul-22 |
| 117542-21QLD-RTR | QLD | Barcoo Shire Council | Haughton Vale Road (Rural Road) | Replacement of the existing culvert structure and associated elevated concrete floodway with an equivalent bed level reinforced concrete floodway and associated scour protection works. | 2022-23 | \$149,502 | \$149,502 | Mar-22 | Jul-22 |
| 117543-21QLD-RTR | QLD | Barcoo Shire Council | Yaraka - Retreat Road (Rural Road) | Extension of the existing culverts with associated reinforced concrete endwalls and scour protection works. | 2022-23 | \$160,103 | \$160,103 | Mar-22 | Aug-23 |
| 117544-21VIC-RTR | VIC | Hepburn Shire Council | Lone Hand Road, Smeaton | Reconstruction of road segment, including vegetation, drainage and shoulder works. | 2022-23 | \$314,745 | \$357,114 | Feb-22 | May-22 |
| 117545-21NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Mackay Street, Cootamundra | Cement/slag stabilize of existing subbase and overlay with DGB20 gravel to strength the pavement. Kerb & gutter will be replaced to improve the drainage of road. | 2020-21 | \$124,922 | \$1,208,760 | Oct-20 | Sep-22 |
| 117547-21NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Warralong Road, Cootamundra | Proper shape of pavement by construction of subbase and base, followed by asphalt sealing. Table drain and culvert will be reconstructed to improve the drainage of the road | 2021-22 | \$100,414 | \$318,198 | Oct-21 | Jun-23 |
| 117548-21QLD-RTR | QLD | North Burnett Regional Council | Monogorilby Road, Mundubbera, Queensland | Rehabilitate and widen pavement. | 2022-23 | \$78,710 | \$78,710 | Jan-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 117549-21NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | French Street, Cootamundra | Rehabilitate of exiting pavement followed by bitumen sealing. Replacement of damaged kerb & gutter to improve the draianges | 2021-22 | \$74,139 | \$261,639 | Jun-21 | Dec-23 |
| 117550-21WA-RTR | WA | City of Mandurah | Pinjarra Road, Mandurah | Road reconstruction, pedestrian facilities and upgraded street lighting. | 2021-22 | \$500,000 | \$1,265,395 | Jul-21 | Jan-22 |
| 117551-21NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Cooper Lane, Cootamundra | Proper formation of pavement with bitumen sealing. Kerb & gutter will be replaced to improve the drainage. entry of copper lane from Bourke street will be reconstructed to the standard grade. | 2021-22 | \$50,000 | \$301,160 | Sep-21 | Jun-23 |
| 117552-21NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Muttama Road (Rural Road, Brawlin Area)-Stage 2 | Stabilization of subbase with overlay of DGB20 aggregates. Culverts will be widened to improve the drainage. | 2022-23 | \$180,500 | \$445,766 | Mar-22 | Jul-22 |
| 117553-21NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Brawlin Road-Stage 1 (Cootamundra) | Improve reliability and resilience to local road network and increase life of asset. Provide safer route for students to access schools and bus services. Improved access for emergency vehicles. Improving the road service condition will improve travel times and ride quality. | 2021-22 | \$92,599 | \$251,824 | Oct-21 | Jun-23 |
| 117554-21QLD-RTR | QLD | North Burnett Regional Council | Abercorn Road, Mulgildie, Queensland | Major intersection requires realignment and widening. | 2022-23 | \$1,172,036 | \$1,902,650 | Feb-22 | Oct-22 |
| 117555-21VIC-RTR | VIC | Department of Energy, Environment & Climate Action | Mt Wellington Road, French Island | To re-sheet identified sections of Mt Wellington Road that have inferior materials exposed by the movement of Heavy Vehicles. | 2022-23 | \$27,143 | \$37,920 | Mar-22 | Mar-22 |
| 117556-21NSW-RTR | NSW | Clarence Valley Council | Clarence Way (Rural Road) | Widen the formation, improve and upgrade drainage, improve pavement strength and provide a sealed surface. project is to be staged. This is stage 1 Further Drainage improvements and alignment adjustments will be undertaken as part of stage 2 to meet the overall objectives of this project which has resulted in an increase cost to the project. Upon completion of works there will be a short section of unsealed road remaining towards the south and any remaining funding will allow construction crews to continue working beyond chainage 10.07 with the long term strategy to seal the remaining unsealed section of this Road. | 2022-23 | \$2,251,366 | \$5,000,000 | Mar-22 | Jun-23 |
| 117558-21NSW-RTR | NSW | Gilgandra Council | Bulga Hillside Road (Rural Road) | Rip, water and shape road surface and reestablish drainage. | 2021-22 | \$13,562 | \$13,562 | Nov-21 | Nov-21 |
| 117561-21VIC-RTR | VIC | Hindmarsh Shire Council | Jeparit East Road (rural road) | 7mm reseal across full width and length. | 2022-23 | \$60,622 | \$66,145 | May-22 | May-22 |
| 117562-21NSW-RTR | NSW | Gilgandra Council | Curban Biddon Road (Rural Road) | Rip, water and shape road surface and reestablish drainage. | 2021-22 | \$32,412 | \$32,412 | Nov-21 | Nov-21 |
| 117563-21NSW-RTR | NSW | Gilgandra Council | Dilly Road (Rural road) | Rip, water and shape road surface and reestablish drainage. | 2021-22 | \$16,415 | \$16,415 | Nov-21 | Nov-21 |
| 117566-21NSW-RTR | NSW | Gilgandra Council | Tonderburine Tooraweenah Road (Rural Road) | Rip, water and shape road surface and reestablish drainage. | 2021-22 | \$23,174 | \$23,174 | Oct-21 | Oct-21 |
| 117567-21NSW-RTR | NSW | Gilgandra Council | Windurong Road (Rural Road) | Rip, water and shape road surface and reestablish drainage. | 2021-22 | \$26,837 | \$26,837 | Nov-21 | Nov-21 |
| 117568-21NSW-RTR | NSW | Gilgandra Council | Bedford Park Road (Rural Road), | Rip, water and shape road surface and reestablish drainage. | 2021-22 | \$50,249 | \$50,249 | Dec-21 | Dec-21 |
| 117569-21NSW-RTR | NSW | Gilgandra Council | Hillside Hall Road (Rural Road) | Rip, water and shape road surface and reestablish drainage. | 2021-22 | \$19,785 | \$19,785 | Dec-21 | Dec-21 |
| 117570-21NSW-RTR | NSW | Gilgandra Council | Youlbung Road (Rural Road) | Rip, water and shape road surface and reestablish drainage. | 2021-22 | \$21,252 | \$21,252 | Dec-21 | Dec-21 |
| 117571-21NSW-RTR | NSW | Coolamon Shire Council | Seymours Lane (rural road) | Reshape road, apply material. Clear culverts, mitres and tabledrains and replace missing guideposts | 2022-23 | \$15,468 | \$15,468 | Feb-22 | Feb-22 |
| 117572-21QLD-RTR | QLD | Burke Shire Council | Gregory Lawn Hill Road (rural road) | Excavation of crest to improve the vertical sight distance for oncoming traffic. | 2021-22 | \$227,123 | \$454,245 | Oct-21 | Dec-21 |
| 117573-21QLD-RTR | QLD | Barcoo Shire Council | Jundah-Winton Road (rural road) | Construction of a reinforced concrete floodway for the full length identified and replacement of the existing culvert structure to improve the resilience of this asset. | 2022-23 | \$242,461 | \$598,939 | Mar-22 | Jun-23 |
| 117574-21NSW-RTR | NSW | Gilgandra Council | Yootha Road (Rural Road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$17,763 | \$17,763 | Dec-21 | Dec-21 |
| 117575-21VIC-RTR | VIC | Moonee Valley City Council | Napier Street, Essendon | Remove existing asphalt road surface and lay a new asphalt road surface with isolated patching | 2022-23 | \$66,034 | \$187,844 | Apr-22 | May-22 |
| 117576-21NSW-RTR | NSW | Gilgandra Council | Avondale Road, (rural road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$41,591 | \$41,591 | Oct-21 | Oct-21 |
| 117577-21NSW-RTR | NSW | Gilgandra Council | Hodges Road (Rural Road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$22,828 | \$22,828 | Oct-21 | Oct-21 |
| 117578-21NSW-RTR | NSW | Gilgandra Council | Nelsons Road, (rural road) | Rip, water and reshape surface and reestablish drainage. | 2021-22 | \$18,954 | \$18,954 | Nov-21 | Nov-21 |
| 117580-21NSW-RTR | NSW | Yass Valley Council | Hillview Drive, Murrumbateman | Road is currently sealed but is in need of realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council | 2022-23 | \$130,000 | \$460,000 | Apr-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 117582-21NSW-RTR | NSW | Yass Valley Council | Gundaroo Road, Gundaroo | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2022-23 | \$70,000 | \$120,000 | Apr-22 | Jun-22 |
| 117583-21NSW-RTR | NSW | Yass Valley Council | Sutton Road, Gundaroo | Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents. | 2022-23 | \$100,000 | \$120,000 | Apr-22 | Jun-22 |
| 117584-21VIC-RTR | VIC | Nillumbik Shire Council | Ironbark Road, Yarrambat | Works will include the construction of formal kerb and channel on both sides of the road, on-street parking, road widening a new asphalt seal and improve roadside drainage. Line marking and signage will also be improved. | 2022-23 | \$200,000 | \$380,000 | Mar-22 | Jun-22 |
| 117586-21QLD-RTR | QLD | Cook Shire Council | Sherrin Esplanade | Complete upgrade works of Sherrin Esplanade including roadworks, shared path, car parking spaces and other infrastructure to connect to Adelaide St. | 2022-23 | \$790,000 | \$1,300,000 | Apr-22 | Dec-23 |
| 117587-21QLD-RTR | QLD | Cook Shire Council | Poison Creek Road (rural Road) | Installation of guardrail at two locations; 1. Location 1 Guardrail on the both sides of the road: from CH 3.235 km to CH 3.455Km 2. Location 2 Gaurdrail for the both sides of the road on culvert approaches; from CH 6.150 to CH6.173 and from CH 6.137Km to CH 6.114 Km | 2022-23 | \$81,879 | \$153,402 | Apr-22 | Jun-22 |
| 117588-21NSW-RTR | NSW | Uralla Shire Council | Haynes Lanes, Kentucky (Rural Road) | Gravel Road resheeting | 2022-23 | \$13,091 | \$13,091 | Feb-22 | Mar-22 |
| 117589-21NSW-RTR | NSW | Uralla Shire Council | Martins Lane, Kentucky (Rural Road) | Gravel Road Resheeting | 2022-23 | \$11,491 | \$11,491 | Feb-22 | Mar-22 |
| 117590-21NSW-RTR | NSW | Uralla Shire Council | Westvale Road, Kentucky (Rural Road) | Gravel Road Resheeting | 2022-23 | \$77,554 | \$77,554 | Feb-22 | Apr-22 |
| 117591-21NSW-RTR | NSW | Clarence Valley Council | Rogans Bridge Road (Rural Road) | Widen the formation, improve and upgrade drainage, improve pavement strength, reseal, line mark and signage | 2021-22 | \$443,372 | \$1,773,490 | Sep-21 | May-22 |
| 117592-21NSW-RTR | NSW | Clarence Valley Council | Coaldale Road (Rural Road) | Widen formation, improve the pavement strength and seal surface | 2021-22 | \$1,151,959 | \$4,607,837 | Sep-21 | May-22 |
| 117593-21WA-RTR | WA | Shire of West Arthur | Rees Road, Bokal | Gravel sheet various sections and reform to standard specifications, improve drainage | 2022-23 | \$42,547 | \$42,547 | Apr-22 | Jun-22 |
| 117594-21WA-RTR | WA | Shire of West Arthur | Bunce King Road, Hillman | Replace pile 1 on pier 2, pier 3 on pile 1 and 2,, replace Stringer 2 with 200 UC 52 as on pier pile repair detail type 2A PN30-2106 | 2022-23 | \$24,000 | \$24,000 | Feb-22 | Mar-22 |
| 117595-21NSW-RTR | NSW | Snowy Monaro Regional Council | Tinderry Road (Rural Road) | upgrade existing storm water, improve Vertical and Horizontal road alignment, install new pavement, place a c240 10mm primer seal over a distance of 3.1 km | 2021-22 | \$300,000 | \$2,400,000 | Mar-21 | Jun-22 |
| 117596-21NSW-RTR | NSW | Mid-Western Regional Council | Bombira Avenue, Bombira | Rehabilitation of the road to widen and strengthen the pavement and good upgrade the drainage throughout. | 2021-22 | \$40,190 | \$40,190 | Oct-21 | Mar-22 |
| 117597-21VIC-RTR | VIC | City of Boroondara | Mangan Street, Balwyn | Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement | 2022-23 | \$160,000 | \$172,300 | Feb-22 | Jun-22 |
| 117598-21VIC-RTR | VIC | City of Boroondara | White Avenue, Kew East | Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement. | 2022-23 | \$223,811 | \$284,092 | Mar-22 | Jun-22 |
| 117599-21NSW-RTR | NSW | Walgett Shire Council | Kaolin Street, Lightning Ridge | Kerb and Gutter and Heavy patching road | 2022-23 | \$85,108 | \$85,108 | Jun-22 | Jun-23 |
| 117600-21NSW-RTR | NSW | Tenterfield Shire Council | Manners Street (Tenterfield) | Resealing pavement and surface correction. | 2022-23 | \$176,230 | \$176,230 | Apr-22 | Jun-22 |
| 117601-21QLD-RTR | QLD | Paroo Shire Council | Murra Murra Road - Rural Road | Replace existing Grid with new Grid, seal approaches for smooth rideability | 2022-23 | \$27,051 | \$27,051 | May-22 | Jun-22 |
| 117602-21QLD-RTR | QLD | Paroo Shire Council | Elmina Road (Rural Road) | Replace existing Grid with new Grid, Seal Approaches for smooth transition | 2022-23 | \$27,051 | \$27,051 | May-22 | Jun-22 |
| 117603-21QLD-RTR | QLD | Paroo Shire Council | Blackgate Road (Rural Road) | Replace old Grid with new Grid, Seal approaches for safe transition | 2022-23 | \$57,261 | \$57,261 | May-22 | Jun-22 |
| 117606-21QLD-RTR | QLD | Paroo Shire Council | Linden Nebine Road (Rural) | Reinstate shoulders by resheeting and heavy grading. - Roller, Water Truck and Grader to be used. 1.5-2m in width to regain formation. approximately 31km of work. | 2022-23 | \$54,660 | \$54,660 | Feb-22 | Apr-22 |
| 117607-21QLD-RTR | QLD | Paroo Shire Council | Gamarren Road (Rural) | Reinstate shoulders with heavy grading and resheeting. Water, roll and form. 1.5-2m width. | 2022-23 | \$15,642 | \$15,642 | Mar-22 | Apr-22 |
| 117608-21QLD-RTR | QLD | Paroo Shire Council | John Street, Cunnamulla | Remove existing Kerb and Guttering, repair subsoil drainage, roll subgrade rebuild gutting and import suitable road base material, seal up to new Kerb, to allow water run off. | 2022-23 | \$58,023 | \$58,023 | May-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 117609-21NSW-RTR | NSW | Tenterfield Shire Council | Naas Street (Tenterfield) | Edge and shoulder correction including drainage. | 2022-23 | \$61,250 | \$61,250 | Apr-22 | Jun-22 |
| 117610-21SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Access road to Roadhouse Road | We are proposing to have the access road levelled, with new road base rubble, filling in the number of large potholes and create water coverts directing water to the existing drainage location at either side of the site. | 2022-23 | \$21,882 | \$103,350 | Apr-22 | Apr-22 |
| 117611-21SA-RTR | SA | Adelaide Hills Council | Rake Road, Kersbrook, | Rip and tyne the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels. | 2022-23 | \$114,000 | \$114,848 | Jan-22 | Mar-22 |
| 117612-21NSW-RTR | NSW | Tenterfield Shire Council | High Street (Tenterfield) | Pavement and surface correction plus line marking. | 2022-23 | \$72,000 | \$72,000 | Jan-22 | Jun-22 |
| 117613-21SA-RTR | SA | Adelaide Hills Council | Mawson Rd, Forest Range, | Rip and tyne the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels. | 2022-23 | \$100,000 | \$101,508 | Jan-22 | Mar-22 |
| 117614-21NSW-RTR | NSW | Tenterfield Shire Council | Miles Street (Tenterfield) | Resealing pavement and surface correction. | 2022-23 | \$28,750 | \$28,750 | Jan-22 | Feb-22 |
| 117615-21SA-RTR | SA | Adelaide Hills Council | Monkhouse Rd, Oakbank, | Rip and tyne the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels. | 2022-23 | \$73,000 | \$73,325 | Jan-22 | Mar-22 |
| 117616-21SA-RTR | SA | Adelaide Hills Council | Sheoak Hill Rd, Mt Torrens, | Rip and tyne the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels. | 2022-23 | \$72,000 | \$72,233 | Jan-22 | Mar-22 |
| 117618-21WA-RTR | WA | Shire of Mukinbudin | Beringbooding Road (Rural Road) | Install 200mm thick 8 metre wide gravel on the road with any associated improvements such as culverts etc. | 2022-23 | \$140,937 | \$160,997 | Feb-22 | Nov-22 |
| 117619-21SA-RTR | SA | Adelaide Hills Council | Kersbrook Forest Rd, Kersbrook, | Profile existing aged and oxidised spray seal and reinstate with a spray seal, using 14 mm aggregate. | 2022-23 | \$96,000 | \$96,482 | Jan-22 | Mar-22 |
| 117620-21SA-RTR | SA | Adelaide Hills Council | Jones Road, Balhannah, | Profile existing aged and oxidised spray seal and reinstate with a two coat spray seal, using a 14/7 mm mix of stones. | 2022-23 | \$128,000 | \$128,955 | Jan-22 | Mar-22 |
| 117621-21NSW-RTR | NSW | Warren Shire Council | Bullagreen Lane, Warren (Rural Road) | 10mm bitumen seal on Bullagreen Lane, Warren for a distance of 1.2km with a 5m width | 2021-22 | \$5,160 | \$35,433 | Dec-21 | Dec-21 |
| 117622-21SA-RTR | SA | Adelaide Hills Council | Burford's Hill Rd, Kenton Valley, | Profile existing aged and oxidised spray seal and reinstate with a two coat spray seal, using a 14/7 mm mix of stones. | 2022-23 | \$70,000 | \$70,385 | Jan-22 | Mar-22 |
| 117623-21SA-RTR | SA | Adelaide Hills Council | Wicks Rd, Balhannah, | Profile existing aged and oxidised spray seal and reinstate with a two coat spray seal, using a 14/7 mm mix of stones. | 2022-23 | \$46,320 | \$73,454 | Jan-22 | Mar-22 |
| 117624-21VIC-RTR | VIC | Buloke Shire Council | Marbled Curyo Road, Rural Road, Birchip VIC 3483 | Resealing 5.14 Km and 4.1 m width road surface. | 2022-23 | \$95,155 | \$95,155 | Mar-22 | Mar-22 |
| 117626-21TAS-RTR | TAS | Flinders Council | Coast Road (Rural Road) | Resheeting. Supply, cart, lay, grade and compact with 100mm depth of road-making gravel. 1.0km x 6m = 6000sqm. | 2022-23 | \$14,739 | \$14,739 | Feb-22 | Mar-22 |
| 117627-21VIC-RTR | VIC | Buloke Shire Council | Lascelles Sealake Road, Sea Lake Vic 3533 | Resealing 2.44 length and 4.2 m width | 2022-23 | \$57,352 | \$57,352 | Apr-22 | May-22 |
| 117628-21TAS-RTR | TAS | Flinders Council | Trousers Point Rd (Rural Road) | Resheeting. Supply, cart, lay, grade and compact with 100mm depth of road-making gravel. 1.0km x 6m = 6000sqm. | 2022-23 | \$5,116 | \$5,116 | Feb-22 | May-22 |
| 117629-21NSW-RTR | NSW | Kempsey Shire Council | South West Rocks Road (rural road) | Excavate and replace poor subgrade (mainly shoulders), widen pavement, rehabilitate and strengthen and provide a bitumen seal. | 2021-22 | \$632,412 | \$3,598,326 | Dec-21 | Jun-22 |
| 117630-21QLD-RTR | QLD | Flinders Shire Council | Prairie Road (Rural Road) | Realign, build the road and construct concrete margins between Dinner Gully (125.850) and Station Creek (140.650) and extend the floodway at Station Creek approximately 45 metres each side of the floodway and install concrete margins to create better drainage and to stop the floodway from washing out around the floodway. | 2021-22 | \$85,540 | \$171,080 | Dec-21 | May-22 |
| 117631-21QLD-RTR | QLD | Mckinlay Shire Council | Malpas Trenton Road, Julia Creek. | Gravel resheet of existing gravel sections; ch 28.43-28.62, ch 33.31-34.00, ch 34.50-34.68, ch 38.14-38.50, ch 40.21-40.92, ch 49.50-51.18, ch54.19-54.45(km). Medium formation grading of remaining sections ch 22.05-59.00(km). | 2021-22 | \$387,014 | \$405,670 | Sep-21 | Dec-21 |
| 117632-21NSW-RTR | NSW | Dungog Shire Council | Hooke Street, Dungog | Rehabilitation and stabilisation of the pavement including associated drainage works. Safety improvements achieved by this project will include: an on-road cycle lane, improvements to existing pedestrian crossings and improved delineation. | 2022-23 | \$574,823 | \$1,025,630 | Mar-22 | Dec-22 |
| 117634-21NSW-RTR | NSW | Eurobodalla Shire Council | Old Highway, Narooma | Pavement was renewed and bitumen seal constructed | 2021-22 | \$195,000 | \$197,000 | Oct-21 | Dec-21 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 117635-21SA-RTR | SA | Alexandrina Council | Dry Plains Road (rural road) | Installation of 9x culverts in conjunction with realignment to vertical and horizontal curves of road and resheeting to improve road pavement. | 2022-23 | \$200,000 | \$200,000 | Mar-22 | Apr-22 |
| 117636-21SA-RTR | SA | Corporation of the City of Marion | Moreland Avenue, Mitchell Park | 30mm overlay, area plane, deep lift patches | 2022-23 | \$45,030 | \$70,200 | Jun-22 | Jun-22 |
| 117637-21SA-RTR | SA | Alexandrina Council | Dry Plains, (rural road) | Correction of road alignment through improvement to vertical and horizontal curves. Installation of additional pavement layers to address pavement issues. This will be in conjunction with installation of 9x culverts to improve stormwater issues along road | 2022-23 | \$343,367 | \$343,367 | Mar-22 | Jun-22 |
| 117638-21SA-RTR | SA | Corporation of the City of Marion | The Parade, Marion | 30mm overlay, area plane | 2021-22 | \$87,866 | \$87,866 | Sep-21 | Sep-21 |
| 117639-21SA-RTR | SA | Corporation of the City of Marion | Birch Crescent, Tonsley | 30mm overlay, area plane, deep lift patches | 2022-23 | \$46,107 | \$46,107 | May-22 | May-22 |
| 117640-21SA-RTR | SA | Corporation of the City of Marion | Albany Crescent, Oaklands Park | 30mm overlay, area plane | 2021-22 | \$44,484 | \$44,484 | Oct-21 | Oct-21 |
| 117643-21SA-RTR | SA | Corporation of the City of Marion | Boyle Street, Oaklands Park | 50mm overlay area plane, George to Dwyer - 30mm overlay area plane Dwyer to Finniss | 2021-22 | \$95,032 | \$95,032 | Oct-21 | Oct-21 |
| 117644-21SA-RTR | SA | Corporation of the City of Marion | Chifley Crescent, Trott Park | 30mm overlay, area plane | 2021-22 | \$57,786 | \$57,786 | Oct-21 | Oct-21 |
| 117645-21SA-RTR | SA | Corporation of the City of Marion | Buckingham Avenue, Warradale | 30mm overlay, area plane | 2021-22 | \$48,980 | \$48,980 | Aug-21 | Aug-21 |
| 117646-21NSW-RTR | NSW | Kempsey Shire Council | Airport Road (Rural Road) | Widen shoulders, rehabilitate and strengthen existing pavement through stabilisation and provide a bitumen seal. | 2023-24 | \$267,385 | \$750,000 | Mar-23 | Jun-23 |
| 117647-21VIC-RTR | VIC | Golden Plains Shire Council | Meredith-Shelford Road (Rural Road) | 200mm thick granular pavement re-sheet, widen and seal to 6.2m wide in accordance with Council's Road Strategy. | 2021-22 | \$620,000 | \$620,000 | Nov-21 | Mar-22 |
| 117648-21VIC-RTR | VIC | Golden Plains Shire Council | Meredith-Shelford Road (Rural Road) | 200mm thick granular pavement re-sheet, widen and seal to 6.2m wide in accordance with Council's Road Strategy. | 2022-23 | \$422,190 | \$1,980,000 | May-22 | Jun-23 |
| 117649-21WA-RTR | WA | Shire of York | Greenhills South Road (Rural Road) | Excavate material from culverts, replace with cement stabiliser and compact. Reseal affected sections of road. | 2023-24 | \$56,868 | \$56,868 | Mar-23 | Jun-23 |
| 117650-21WA-RTR | WA | Shire of York | Top Beverley Road (Rural Road) | Remove existing seal. Box out area and import new base course and compact. Apply seal over effected areas. Clean out existing drains. | 2021-22 | \$75,167 | \$75,167 | Oct-21 | Jun-22 |
| 117651-21WA-RTR | WA | Shire of York | Mokine Road (Rural Road) | Cement stabilised failed section, compact and reseal. | 2022-23 | \$30,000 | \$30,000 | Sep-22 | Dec-22 |
| 117652-21VIC-RTR | VIC | Mount Alexander Shire Council | Fogartys Gap Road, Ravenswood South | The works required will provide the following to improve safety for road users: <ul style="list-style-type: none"> • Reconstruction and widening of road to include 1.5m sealed cyclist shoulders • Delineation, install guideposts, cyclist and advisory speed signage • Extend culverts and trafficable end walls • Erosion control measures • Removal of two trees (Road Safety Exemption and offset obtained for tree removal) • Intersection simplification works at Woodbrook Road. | 2021-22 | \$701,057 | \$1,335,397 | Dec-21 | Dec-22 |
| 117653-21QLD-RTR | QLD | Isaac Regional Council | Appleton Street, Moranbah | The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking. | 2022-23 | \$25,000 | \$25,255 | Feb-22 | May-22 |
| 117654-21QLD-RTR | QLD | Isaac Regional Council | Belyando Avenue, Moranbah | The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking. | 2022-23 | \$12,000 | \$12,493 | Feb-22 | May-22 |
| 117655-21QLD-RTR | QLD | Isaac Regional Council | Saleyard Drive, Nebo | The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking. | 2022-23 | \$47,194 | \$48,248 | Feb-22 | May-22 |
| 117656-21NSW-RTR | NSW | Cessnock City Council | Wollombi Road, Millfield | The scope of works include strengthening 550m section of road pavement with carriageway widening, drainage improvements and cut and fill for improved carriage width and installation of safety barriers and signage to make the road compliant. | 2021-22 | \$550,933 | \$732,116 | Feb-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 117657-21VIC-RTR | VIC | Mount Alexander Shire Council | Chapel Street, Maldon | The pavement subgrade will be replaced, stabilised and then asphalted. Drainage works will be undertaken – including installation of culvert and endwalls and construction of open table drains with rock beaching. | 2021-22 | \$97,554 | \$97,554 | Dec-21 | Apr-22 |
| 117658-21NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Old Hume Hwy (Rural Rd) | Pavement reconstruction and sealing | 2021-22 | \$225,000 | \$579,900 | Dec-21 | Mar-22 |
| 117659-21NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Edwardstown Rd, (rural road) | Pavement reconstruction and widen the existing pavement | 2021-22 | \$145,000 | \$414,861 | Dec-21 | Mar-22 |
| 117660-21NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Darbalara Rd (Rural Rd Darbalara) | Pavement reconstruction and widening | 2022-23 | \$122,776 | \$155,652 | Apr-22 | Jun-22 |
| 117661-21QLD-RTR | QLD | Isaac Regional Council | Tropic Street, Clermont | The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking. | 2022-23 | \$37,000 | \$91,035 | Feb-22 | May-22 |
| 117662-21QLD-RTR | QLD | Isaac Regional Council | Golden Mile Road, (rural road) | The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking. | 2022-23 | \$37,000 | \$37,294 | Feb-22 | May-22 |
| 117663-21QLD-RTR | QLD | Isaac Regional Council | Moranbah Access Road, (rural road) | The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking | 2022-23 | \$35,000 | \$35,226 | Feb-22 | May-22 |
| 117664-21QLD-RTR | QLD | Isaac Regional Council | Peak Downs Mine Road (Rural Road) | The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking | 2022-23 | \$76,000 | \$76,432 | Feb-22 | May-22 |
| 117670-21NSW-RTR | NSW | Cessnock City Council | Mitchell Avenue, Kurri Kurri | Based on geotechnical investigation and design, the scope of works include sub-soil drainage installation, replacement of damaged kerb and gutter and installation of deep lift asphalt and delineation improvement. | 2021-22 | \$633,387 | \$2,587,275 | Dec-21 | Jun-22 |
| 117671-21WA-RTR | WA | City of Wanneroo | Quinns Road, Mindarie | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2022-23 | \$221,424 | \$244,172 | Jan-22 | Jun-22 |
| 117672-21WA-RTR | WA | City of Wanneroo | Ashley Avenue, Quinns Rocks | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2022-23 | \$68,576 | \$68,576 | Jan-22 | Jun-22 |
| 117673-21WA-RTR | WA | City of Wanneroo | Sydney Road, Jandabup | Construct new pavement along entire section of road. A new sub-base and base course will be installed between SLK 4.68 and SLK 4.84. New kerbing and drainage to be installed to support the new road structure. | 2022-23 | \$220,013 | \$265,000 | Jan-22 | Mar-22 |
| 117674-21WA-RTR | WA | City of Wanneroo | Kingsway Road, Madeley | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2022-23 | \$134,619 | \$135,000 | Jan-22 | Mar-22 |
| 117675-21WA-RTR | WA | City of Wanneroo | Russell Road, Madeley | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2022-23 | \$48,723 | \$54,000 | Jan-22 | Mar-22 |
| 117676-21VIC-RTR | VIC | Golden Plains Shire Council | Kopkes Road (Rural Road) | 200mm thick granular pavement re-sheet, widen and seal in accordance with Council's Road Strategy. | 2022-23 | \$424,485 | \$700,000 | May-22 | Jun-23 |
| 117679-21QLD-RTR | QLD | Isaac Regional Council | Clements Street, Moranbah | The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking. | 2022-23 | \$199,000 | \$199,600 | Feb-22 | May-22 |
| 117680-21NSW-RTR | NSW | Hilltops Council | Bribbaree Road, Young | Heavy Patching of 5 sections using dry chemical incorporate, mix, trim, compact and seal | 2021-22 | \$100,000 | \$100,000 | Dec-21 | Dec-22 |
| 117681-21QLD-RTR | QLD | Tablelands Regional Council | Mehmet Road, Tolga | Seal road for 985m and 5.5m width | 2022-23 | \$295,452 | \$295,452 | Mar-22 | Jun-22 |
| 117682-21QLD-RTR | QLD | Tablelands Regional Council | Cashmere-Kirrama Road, Kirrama Upgrade | Upgrade formed road to gravel for 4020m and 4.5m width | 2021-22 | \$298,537 | \$298,537 | Nov-21 | Mar-22 |
| 117683-21QLD-RTR | QLD | Tablelands Regional Council | Gunnawarra Road, Gunnawarra | New pavement and seal of road for 975m and 6.5m width | 2021-22 | \$358,241 | \$358,241 | Dec-21 | Mar-22 |
| 117684-21NSW-RTR | NSW | Hilltops Council | Cullinga Mines Road, Harden | Heavy Patching various sections using dry chemical incorporate, mix, trim compact and seal. Total 1250m long x 6m wide. | 2021-22 | \$293,394 | \$293,394 | Dec-21 | Nov-22 |
| 117685-21NSW-RTR | NSW | Hilltops Council | Tarrants Gap Road, Boorowa | Construction of more culverts and improved associated support stormwater drainage systems, additional road pavement imported, seal road surface and reduce ongoing unsealed road maintenance | 2021-22 | \$300,000 | \$1,200,000 | Dec-21 | Dec-22 |
| 117686-21WA-RTR | WA | Shire of Murray | Carrabungup Road, Nirimba | reconstruct the road alignment and seal the road surface | 2022-23 | \$67,464 | \$67,464 | Mar-22 | Jun-22 |
| 117698-21QLD-RTR | QLD | Winton Shire Council | Cork Street, Winton 4735 | New subsurface drainage (Council contribution to works) and replacement Kerb and Channel around corner and into pit. (all works west of pit) | 2023-24 | \$80,000 | \$80,000 | Sep-23 | Jun-24 |
| 117699-21QLD-RTR | QLD | Winton Shire Council | Cork Street, Winton 4735 | Cork Street, Winton 4735 - reseal three blocks (Manifold-Nesbit-Manuka) and (Oondooroo-Werna) 415m | 2022-23 | \$67,375 | \$67,375 | Aug-22 | Oct-22 |
| 117700-21QLD-RTR | QLD | Winton Shire Council | Wilson Street, Winton 4735 | Wilson Street, Winton 4735 - reseal Wilson St 200m | 2022-23 | \$35,000 | \$35,000 | Aug-22 | Oct-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|---|----------------|---|--------------------|------------|----------|
| 117701-21QLD-RTR | QLD | Winton Shire Council | Vindex Street, Winton 4735 | Reseal Corner Manifold and Vindex through to corner of Nesbit and Vindex for 195m | 2022-23 | \$37,534 | \$37,534 | Aug-22 | Oct-22 |
| 117702-21QLD-RTR | QLD | Winton Shire Council | Vindex Street, Winton 4735 | To reseal this section of the road to prevent further cracking and pot holes | 2022-23 | \$37,534 | \$37,534 | Aug-22 | Oct-22 |
| 117703-21QLD-RTR | QLD | Winton Shire Council | Vindex Street, Winton 4735 | Vindex Street, Winton 4735, Corner of Vindex and Manuka through to Corner of Vindex and Oondooroo street for 220m | 2022-23 | \$37,534 | \$37,534 | Aug-22 | Oct-22 |
| 117704-21QLD-RTR | QLD | Winton Shire Council | Dinosaur Drive, Winton 4735 | The road seal will be resealed. | 2022-23 | \$67,375 | \$67,375 | Aug-22 | Oct-22 |
| 117705-21SA-RTR | SA | Corporation of the City of Port Augusta | Dartmouth Street, Port Augusta | Reseal of segment of roadway using a two coat 14/7mm spray seal for asset renewal | 2022-23 | \$63,295 | \$76,753 | Mar-22 | Jun-22 |
| 117706-21SA-RTR | SA | Corporation of the City of Port Augusta | Hobby Avenue, Port Augusta | Reseal of segment of roadway using a two coat 14/7mm spray seal for asset renewal | 2022-23 | \$13,550 | \$18,201 | Mar-22 | Jun-22 |
| 117707-21SA-RTR | SA | Corporation of the City of Port Augusta | Church Street, Port Augusta | Reseal of segment of roadway using asphalt overlay AC10 to 50mm depth | 2022-23 | \$52,725 | \$52,725 | May-22 | Dec-22 |
| 117708-21WA-RTR | WA | Shire of Murray | Hines Road, North Dandalup | it proposed to repair the seal edge breaks and reseal the road pavement surface | 2022-23 | \$128,010 | \$128,010 | Mar-22 | Apr-22 |
| 117709-21QLD-RTR | QLD | Flinders Shire Council | Old Richmond Road (Rural Road) | Formation and gravel resheeting and bitumen seal of approximately 2.5km long and 6.5m wide | 2022-23 | \$325,000 | \$734,334 | Feb-22 | May-22 |
| 117711-21QLD-RTR | QLD | Winton Shire Council | Maxwell Court, Winton | Construct 170m of Kerb and Channel (both sides, plus cul-de-sac) and road pavement of Maxwell Court \$59,000 Asphalt seal Maxwell Court \$52,500 Plus some additional work - final trim for Asphalt. | 2022-23 | \$124,678 | \$124,678 | Mar-22 | Mar-23 |
| 117712-21QLD-RTR | QLD | Winton Shire Council | Shanahan Court, Winton, 4735 | Construct 170m of Kerb and Channel (both sides, plus cul-de-sac) and road pavement of Shanahan Court \$59,000 Asphalt seal Shanahan Court \$52,500 Plus some additional work - final trim for Asphalt. | 2022-23 | \$124,678 | \$124,678 | Mar-22 | Mar-23 |
| 117713-21QLD-RTR | QLD | Flinders Shire Council | Sharkey Street, Hughenden | Construction of a new road and two coat bitumen seal of approximately 500m x 8m wide | 2022-23 | \$198,548 | \$300,000 | Mar-22 | Aug-23 |
| 117717-21VIC-RTR | VIC | Golden Plains Shire Council | Wingee Road, Wingee, Vic. (Rural Road) Wind Farm Works | Treatment of unsealed road, sealing and resheeting, large volume gravel roads to make safe for users | 2022-23 | \$291,495 | \$291,495 | May-22 | Jun-23 |
| 117719-21QLD-RTR | QLD | Southern Downs Regional Council | Bracker Road, Rosenthal Heights | Trim road, then apply two coat seal | 2021-22 | \$61,928 | \$61,928 | Dec-21 | Sep-22 |
| 117773-21NSW-RTR | NSW | Narrandera Shire Council | Brewarrana Lane (rural road) | resheet with gravel 200mm thick and 5 meters wide | 2022-23 | \$19,310 | \$19,310 | Mar-22 | Jun-22 |
| 117774-21NSW-RTR | NSW | Narrandera Shire Council | Stradbrook Road (rural road) | Gravel resheet 100mm thick and 5 meters wide | 2022-23 | \$114,743 | \$114,743 | Mar-22 | Jun-22 |
| 117775-21NSW-RTR | NSW | Narrandera Shire Council | Square Knob Road (rural road) | gravel resheet 100mm thick and 6 meters wide. reconstruction of table drains and installation of piped road crossing. | 2022-23 | \$103,183 | \$103,183 | Mar-22 | May-22 |
| 117776-21QLD-RTR | QLD | Diamantina Shire Council | Big Red Road (rural road) | Repair subgrade, construct pavement and two coat bitumen seal, install drainage structures | 2022-23 | \$1,040,269 | \$3,000,000 | Apr-22 | Jul-23 |
| 117777-21NSW-RTR | NSW | Wentworth Shire Council | Wills Road (rural road) | Resealing of road with bitumen seal. | 2022-23 | \$34,204 | \$34,204 | Mar-22 | May-22 |
| 117778-21NSW-RTR | NSW | Wentworth Shire Council | Bass Lane (rural road) | Resealing of road with bitumen seal. | 2022-23 | \$21,730 | \$21,730 | Mar-22 | May-22 |
| 117779-21NSW-RTR | NSW | Wentworth Shire Council | Mitchell Road (rural road) | Resealing of road with bitumen seal. | 2022-23 | \$34,726 | \$34,726 | Mar-22 | May-22 |
| 117780-21NSW-RTR | NSW | Wentworth Shire Council | Arthur Street (Wentworth) | Resealing of road with bitumen seal. | 2022-23 | \$25,776 | \$25,776 | Mar-22 | May-22 |
| 117781-21NSW-RTR | NSW | Wentworth Shire Council | Wilkes Street (Wentworth) | Resealing of road with bitumen seal. | 2022-23 | \$13,502 | \$13,502 | Mar-22 | May-22 |
| 117782-21NSW-RTR | NSW | Wentworth Shire Council | Box Tree Lane (rural road) | Resealing of road with bitumen seal. | 2022-23 | \$9,137 | \$9,137 | Mar-22 | May-22 |
| 117783-21NSW-RTR | NSW | Wentworth Shire Council | Billabong Road (Rural Road) | Resealing of road with bitumen seal. | 2022-23 | \$27,782 | \$27,782 | Mar-22 | May-22 |
| 117784-21NSW-RTR | NSW | Wentworth Shire Council | Manly Road (rural road) | Resealing of road with bitumen seal. | 2022-23 | \$36,414 | \$36,414 | Mar-22 | May-22 |
| 117785-21NSW-RTR | NSW | Wentworth Shire Council | Creek Road (rural road) | Resealing of road with bitumen seal. | 2022-23 | \$124,099 | \$124,099 | Mar-22 | May-22 |
| 117786-21QLD-RTR | QLD | Gold Coast City Council | Greenacre Drive | Construction of a new shared pathway on Greenacre Drive between Uplands Drive and a distance of 1.34km along Greenacre Drive to support walking and cycling to the Gold Coast Light Rail Parkwood station, key services and destinations safety and recreation use. The length of the project is approximately 1,340m long and 2.0m wide. | 2021-22 | \$1,450,842 | \$1,450,842 | Oct-21 | Jun-22 |
| 117787-21QLD-RTR | QLD | Gold Coast City Council | Uplands Drive | Construction of a new shared cycle and pedestrian pathway along Uplands Drive between Woodlands Way south to the end of Uplands Drive. The length of the project is 800m and is 2.0m wide. | 2022-23 | \$550,000 | \$550,000 | Mar-22 | Oct-22 |
| 117788-21TAS-RTR | TAS | Southern Midlands Council | Woodsdale Road (rural road) | 8 In situ road stabilisation reconstruction patches and seal over 25km, totalling 4560m2 | 2022-23 | \$194,700 | \$194,700 | Mar-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 117793-21VIC-RTR | VIC | Hindmarsh Shire Council | Hindmarsh Street, Dimboola | 7mm reseal across full length and width. | 2022-23 | \$21,818 | \$21,818 | May-22 | May-22 |
| 117795-21VIC-RTR | VIC | Hindmarsh Shire Council | Tarranyurk East Road, rural road | 7mm reseal across full length and width. | 2022-23 | \$38,753 | \$38,753 | May-22 | May-22 |
| 117796-21VIC-RTR | VIC | Hindmarsh Shire Council | Gerang-Glenlee Road, rural road | 10mm reseal across full length and width. | 2022-23 | \$114,530 | \$114,530 | May-22 | May-22 |
| 117797-21VIC-RTR | VIC | Hindmarsh Shire Council | Ebenezer Mission Road, rural road | 10mm reseal across full length and width. | 2022-23 | \$47,130 | \$47,130 | May-22 | May-22 |
| 117799-21WA-RTR | WA | Town of Victoria Park | Marchamley Street | Mill and fill existing road surface. Areas of reconstruction to adjust road levels and improve stormwater drainage flow paths. Replace existing kerb and crossover tie-ins. | 2022-23 | \$237,607 | \$398,571 | Mar-22 | Jun-22 |
| 117802-21VIC-RTR | VIC | Hindmarsh Shire Council | Kinimakatka Road, rural road | 7mm reseal across full length and width. | 2022-23 | \$42,837 | \$42,837 | May-22 | May-22 |
| 117803-21WA-RTR | WA | Shire of Dandaragan | Wolba Road (rural road) | Carry out a gravel resheet to rectify the issue | 2022-23 | \$82,453 | \$82,453 | Feb-22 | Mar-22 |
| 117804-21WA-RTR | WA | Shire of Dandaragan | Cataby Road (rural road) | Vegetation pruned back, drainage extended, 300mm of basecourse imported to design levels and a new 8 metre, 10mm primer seal applied to the gravel pavement. | 2022-23 | \$149,576 | \$492,016 | Feb-22 | Jun-22 |
| 117805-21WA-RTR | WA | Shire of Dandaragan | Dandaragan Road (rural road) | Extend drainage assets and import 300mm of gravel to a design level to a 10 metre pavement width. Apply an 8 metre 10mm primer seal. | 2022-23 | \$156,069 | \$536,854 | Feb-22 | May-22 |
| 117806-21WA-RTR | WA | Shire of Dandaragan | Dandaragan Road (rural road) | Widen and improve drainage, import 300mm of gravel to widen the pavement to 10 metres, apply an 8 metre 2 coat (14mm and 7mm) C170 seal with linemarking and reduce the vegetation. | 2022-23 | \$63,794 | \$361,797 | Feb-22 | Jun-22 |
| 117969-21VIC-RTR | VIC | Monash City Council | Normanby Street, Hughesdale VIC 3166 | The work proposed will include provision of drainage, resurfacing of the road pavement along the whole road. Additionally vehicle crossings will be replaced to improve access into properties. | 2022-23 | \$806,518 | \$1,850,000 | Mar-22 | Jun-22 |
| 117970-21NSW-RTR | NSW | The Council of the City of Sydney | Eglington Road, Glebe | Profiling and Resheeting | 2022-23 | \$82,292 | \$82,292 | Mar-22 | Mar-22 |
| 117971-21VIC-RTR | VIC | Mildura Rural City Council | Deakin Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$67,891 | \$67,891 | Apr-22 | May-22 |
| 117972-21VIC-RTR | VIC | Wodonga City Council | Anzac Parade, Wodonga | Road reconstruction, including removal and replacement of 3350sqm of existing old and failed wearing course/pavement & subgrade replacement as required. Prepare and place new 50mm asphalt overlay and reinstate linemarking to suit. | 2022-23 | \$300,000 | \$313,386 | Apr-22 | May-22 |
| 117973-21VIC-RTR | VIC | Wodonga City Council | Felltimber Creek Road, Wodonga | It is proposed to reseal the full pavement area with a minimum 10mm bituminous seal and asphalt intersections, works will include patching in preparation of reseal. | 2022-23 | \$50,000 | \$84,195 | Apr-22 | Apr-22 |
| 117974-21NT-RTR | NT | City of Palmerston | Temple Terrace, Palmerston, NT | mill and deep lift asphalt reseal | 2022-23 | \$195,000 | \$195,000 | May-22 | Jun-22 |
| 117975-21NT-RTR | NT | City of Palmerston | Temple Terrace, Palmerston, NT | mill and deep lift asphalt reseal | 2022-23 | \$211,512 | \$211,512 | May-22 | Jun-22 |
| 117976-21SA-RTR | SA | City of Port Adelaide Enfield | Fulton Street, Gilles Plains | Full reconstruction including replacement of granular pavement and asphalt seal, upgrade of footpath and crossovers. | 2022-23 | \$300,000 | \$500,000 | Feb-22 | Apr-22 |
| 117977-21NSW-RTR | NSW | Northern Beaches Council | Prahran Avenue, Davidson | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$66,112 | \$66,112 | Apr-22 | Jun-22 |
| 117979-21QLD-RTR | QLD | Mackay Regional Council | Lorne Road, Walkerston | Shoulder widening, pavement rehabilitation and resurfacing | 2022-23 | \$609,943 | \$3,256,000 | Feb-22 | Jun-23 |
| 117982-21NSW-RTR | NSW | Wentworth Shire Council | Downham Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2022-23 | \$205,259 | \$205,259 | Apr-22 | Jun-22 |
| 117983-21NSW-RTR | NSW | Wentworth Shire Council | Lagoon Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2022-23 | \$28,592 | \$28,592 | Apr-22 | Jun-22 |
| 117984-21NSW-RTR | NSW | Wentworth Shire Council | West Street (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2022-23 | \$30,800 | \$30,800 | Apr-22 | Jun-22 |
| 117985-21NSW-RTR | NSW | Gunnedah Shire Council | Kilphysic Road (Rural Unsealed) | Re-sheet pavement to a depth of 100mm overlay to improve pavement strength and improve safety for stakeholders | 2022-23 | \$198,516 | \$198,516 | Apr-22 | May-22 |
| 117986-21NSW-RTR | NSW | Gunnedah Shire Council | Ryan Road (Rural Road) | Re-sheet pavement to a depth of 100mm increasing the pavement strength for all weather access for stakeholders and emergency services vehicles | 2022-23 | \$69,228 | \$69,228 | May-22 | Jun-22 |
| 117987-21NSW-RTR | NSW | Oberon Council | Burruga Road, Burruga | Full rehabilitation of existing road pavement and shoulders. Correct pavement cross-fall and longitudinal gradients and rehabilitate the total 21.00km of road pavement. Improve drainage, guide post, signage and provide two coat bitumen seal and line marking. | 2021-22 | \$100,000 | \$4,002,125 | Nov-21 | Jun-22 |
| 117988-21NSW-RTR | NSW | Willoughby City Council | Tulloh Street, Willoughby | Surface area of approximately 1450sqm to be removed and replaced with 50mm AC14 asphalt. Approximately 50sqm of heavy patching | 2022-23 | \$53,921 | \$63,040 | Apr-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 117989-21TAS-RTR | TAS | Tasman Council | Sloping Main Drive, Gwandalan | Replacement of an existing timber with concrete, upgrading of bridge road approaches with the addition to provide a safe cyclist and pedestrian/mobility impaired crossing access as well. | 2022-23 | \$135,000 | \$135,000 | Apr-22 | Jul-23 |
| 117990-21NT-RTR | NT | LGANT LTD | Kelly Well Road (rural road) | Proposed works is the realignment, gravel sheeting and boxing out and rehabilitation of creek crossings for approximately 6 kilometres. | 2022-23 | \$267,796 | \$267,796 | Sep-22 | Dec-22 |
| 117991-21NSW-RTR | NSW | Leeton Shire Council | Wattle Road (rural Road) | The works to be undertaken is shoulder widening of 1500mm on each shoulder of Wattle Road for a finished seal width of 8.5m overall. This will allow 2 full width running lanes and adequate sealed shoulder. | 2022-23 | \$138,562 | \$160,000 | Apr-22 | Sep-22 |
| 117992-21WA-RTR | WA | Shire of Derby West Kimberley | Clarendon Street - Derby | Reconstruct portions of surface where severely damaged and undertake full re-seal of surface | 2022-23 | \$167,958 | \$487,958 | May-22 | Aug-22 |
| 117993-21WA-RTR | WA | Shire of Derby West Kimberley | Fitzroy Street - Derby | Construct Concrete floodway at intersection of Rodgers and Fitzroy Street, repair edge break and reseal roadway. | 2022-23 | \$130,000 | \$390,000 | May-22 | Aug-22 |
| 117994-21NSW-RTR | NSW | Canterbury-Bankstown Council | Stanley Street, Campsie | Replaced failed traffic island, widen Stanley St to accommodate additional left turn lane and pavement rehabilitation at and near the intersection. Proposed intersection and road pavement improvement works is endorsed by Council and the Traffic Committee. | 2022-23 | \$39,883 | \$75,056 | Jun-22 | Jun-22 |
| 117995-21NSW-RTR | NSW | Berrigan Shire Council | Yarrowonga Road (Rural Road) | Widen road to 6.5m seal, 8.5m road formation, rip and shape and compact existing pavement, overlay with 100mm Dense Graded Base 20mm stone size | 2022-23 | \$263,500 | \$263,500 | Mar-22 | Jun-22 |
| 117996-21SA-RTR | SA | District Council of Kimba | Bascombe Rocks Road (rural road) | Peg and form road surface. Sheet 5 kilometres using crushed limestone rubble. Spread, shape and compact. | 2022-23 | \$80,667 | \$80,667 | Apr-22 | Jun-22 |
| 117997-21WA-RTR | WA | Shire of Derby West Kimberley | Camballin Road - Rural road | Re-Sheet sections of the road and increase the off road drainage | 2022-23 | \$69,196 | \$489,196 | May-22 | Jul-22 |
| 117998-21SA-RTR | SA | Clare & Gilbert Valleys Council | Harvey Highway, Hilltown | Bridge is being replaced with box culverts to widen. | 2022-23 | \$88,880 | \$460,000 | Jan-22 | Jun-22 |
| 117999-21QLD-RTR | QLD | Rockhampton Regional Council | Armstrong Lane (Gracemere) | Place 100mm layer of pavement and apply a 2 coats sprayed bituminous surfacing - C170 Bitumen | 2021-22 | \$80,000 | \$86,000 | Sep-21 | Oct-21 |
| 118000-21NT-RTR | NT | LGANT LTD | Barrikira Road (rural road) | Widen road to eight meters realigning and removing trees. Complete full formation and compaction using on situ material won from road widening and table drains. | 2022-23 | \$119,000 | \$119,000 | May-22 | Jul-22 |
| 118001-21NT-RTR | NT | Alice Springs Town Council | Ragonesi Road, Alice Springs NT 0870 | Propose to construct storm water soakage pits along Ragonesi Road for 200m | 2022-23 | \$346,129 | \$450,000 | May-22 | May-24 |
| 118002-21WA-RTR | WA | Shire of Irwin | Piggery Lane, Yardarino (Rural road) | Propose to re-sheet road for a length of 1.6km and a width of 9m. Works to include reinstatement of v drains and installation of new regulatory traffic signs and guide posts. | 2022-23 | \$56,404 | \$56,404 | Jul-22 | Sep-22 |
| 118003-21NSW-RTR | NSW | Randwick City Council | Barker Street, Kingsford | 120mm asphalt heavy patching along failed areas and 50mm resurfacing entire road width. Reinstatement of line marking. | 2022-23 | \$122,958 | \$122,958 | Apr-22 | Aug-22 |
| 118004-21WA-RTR | WA | City of Canning | Ewing St, Bentley | Road to be Foam Bitumen Stabilised to a depth of 250mm with 3.5% foam bitumen and 0.8% cement. Road surface to be reinstated with 40mm thick AC14/75 Asphalt | 2022-23 | \$210,000 | \$210,000 | Mar-22 | Mar-22 |
| 118005-21WA-RTR | WA | City of Canning | Ewing Street, Bentley WA | Road to be Foam Bitumen Stabilised to a depth of 250mm with 3.5% foam bitumen and 0.8% cement. Road surface to be reinstated with 40mm thick AC14/75 Asphalt | 2022-23 | \$125,000 | \$125,000 | Mar-22 | Mar-22 |
| 118006-21NSW-RTR | NSW | Randwick City Council | Susan Lane, Clovelly | Construct section of missing kerb & gutter and reconstruction of damaged sections of kerb & gutter to improve drainage. Road resurfacing of entire road width. | 2022-23 | \$50,694 | \$50,694 | Apr-22 | May-22 |
| 118007-21WA-RTR | WA | City of Canning | Dowd Street, Welshpool WA | Road to be Foam Bitumen Stabilised to a depth of 250mm with 3.5% foam bitumen and 0.8% cement. Road surface to be reinstated with 40mm thick AC14/75 Asphalt | 2022-23 | \$136,012 | \$408,035 | Jan-22 | Feb-22 |
| 118008-21WA-RTR | WA | City of Canning | Tribute St West, Shelley WA | Road to be Foam Bitumen Stabilised to a depth of 250mm with 3.5% foam bitumen and 0.8% cement. Road surface to be reinstated with 40mm thick AC14/75 Asphalt | 2022-23 | \$203,074 | \$203,074 | Jan-22 | Jan-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 118009-21WA-RTR | WA | City of Canning | Welshpool Rd, Welshpool WA | Existing road surface to have 50mm of road surface profiled off. Surface to then be reinstated with a 20mm asphalt layer of low voids high binder Stone Mastic Asphalt and then a 30mm of AC10/75 asphalt with crumbed rubber | 2022-23 | \$121,298 | \$370,000 | Feb-22 | Mar-22 |
| 118010-21WA-RTR | WA | City of Canning | Modillion Ave South | Road to have kerb lines profiled and then road surface to be reinstated with 25mm thick SMA7 Asphalt | 2021-22 | \$50,837 | \$66,604 | Sep-21 | Sep-21 |
| 118011-21NSW-RTR | NSW | Wollongong City Council | Foley Street, Gwynneville | Road Reconstruction | 2022-23 | \$579,098 | \$579,098 | Jul-22 | Jun-23 |
| 118012-21NSW-RTR | NSW | Wollongong City Council | Illowra Crescent, Primbee | Road Reconstruction | 2022-23 | \$586,709 | \$586,709 | Sep-22 | Jun-23 |
| 118013-21SA-RTR | SA | City of West Torrens | Pine Avenue, Glenelg North | Full Bitumen Reseal and Partial Kerb reconstruction | 2022-23 | \$367,419 | \$440,865 | Feb-22 | Apr-22 |
| 118014-21WA-RTR | WA | City of Karratha | Spinifex Drive, Wickham | Proposed asphalt overlay AC10mm, 30mm layer thickness. | 2022-23 | \$54,867 | \$54,867 | May-22 | Jun-22 |
| 118015-21VIC-RTR | VIC | Surf Coast Shire | Gundry's Road, Bellbrae | Road reshaping and sealing | 2022-23 | \$19,000 | \$19,000 | Mar-22 | Jun-22 |
| 118016-21NSW-RTR | NSW | Eurobodalla Shire Council | Blackflat Road, Currowan | Replacement of 100mm thick surface to improve weather traction and rideability | 2022-23 | \$36,075 | \$69,665 | Apr-22 | Jun-22 |
| 118017-21VIC-RTR | VIC | Kingston City Council | Northcliffe Road, Edithvale | The Proposed scope of works will involve, Reconstruct the existing road pavement together with upgrade of street drainage, replacement of kerb and channel vehicle crossings and footpath. | 2022-23 | \$717,981 | \$810,000 | Mar-22 | Jun-22 |
| 118018-21VIC-RTR | VIC | Kingston City Council | Isabella Street, Moorabbin | Works will include the reconstruction of the road pavement, drainage, vehicle crossing, footpaths. | 2022-23 | \$500,000 | \$750,000 | Jun-22 | Sep-22 |
| 118019-21NSW-RTR | NSW | Eurobodalla Shire Council | Gibson Place, Batehaven | Improve the drainage and install subsoil drainage require and replace the pavement gravel with 250mm thick DGB20 base. | 2022-23 | \$300,000 | \$366,193 | Jan-22 | Jun-22 |
| 118020-21NSW-RTR | NSW | Eurobodalla Shire Council | Wallarah Street, Surfside | Improve the drainage and install subsoil drainage require and replace the pavement gravel with 250mm thick DGB20 base. | 2021-22 | \$55,787 | \$173,965 | Dec-21 | Jun-22 |
| 118021-21NSW-RTR | NSW | Wentworth Shire Council | Lagoon Road (Rural Road) | Resheeting of unsealed road with 50mm imported pavement material | 2022-23 | \$55,003 | \$55,003 | Apr-22 | Jun-22 |
| 118022-21NSW-RTR | NSW | Wentworth Shire Council | Ellerslie North Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2022-23 | \$143,238 | \$143,238 | Apr-22 | Jun-22 |
| 118023-21NSW-RTR | NSW | Wentworth Shire Council | Smiths Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2022-23 | \$39,685 | \$39,685 | Apr-22 | Jun-22 |
| 118024-21VIC-RTR | VIC | Mount Alexander Shire Council | Hiller Street, Newstead | It is proposed to undertake a gravel resheet and grading along this section | 2022-23 | \$1,854 | \$11,165 | Mar-22 | Jun-22 |
| 118025-21VIC-RTR | VIC | Mount Alexander Shire Council | Simpson Street, Newstead | It is proposed to undertake a gravel resheet and grading along this section | 2022-23 | \$3,390 | \$20,414 | Mar-22 | Jun-22 |
| 118026-21VIC-RTR | VIC | Mount Alexander Shire Council | Maclaren Road, Newstead | It is proposed to undertake a gravel resheet and grading along this section | 2022-23 | \$5,913 | \$35,607 | Mar-22 | Jun-22 |
| 118028-21VIC-RTR | VIC | Northern Grampians Shire Council | Sandbar Road, Deep Lead | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2022-23 | \$63,748 | \$63,748 | Mar-22 | Mar-22 |
| 118029-21VIC-RTR | VIC | Mount Alexander Shire Council | Spring Gully Road, (Rural) | It is proposed to undertake a gravel resheet and grading along this section | 2022-23 | \$169,752 | \$460,984 | Mar-22 | Jun-22 |
| 118030-21VIC-RTR | VIC | Mount Alexander Shire Council | Mackie Lane, (Rural) | It is proposed to undertake a gravel resheet and grading along this section | 2022-23 | \$2,669 | \$19,288 | Mar-22 | Jun-22 |
| 118032-21VIC-RTR | VIC | Northern Grampians Shire Council | Wallaloo East Road, Morri Morri | Road shoulders to be widened from 3.8m to 6.2m seal to improve safety | 2022-23 | \$269,850 | \$269,850 | Feb-22 | Mar-22 |
| 118033-21VIC-RTR | VIC | Northern Grampians Shire Council | Old Glenorchy Road, Glenorchy | Road to be resealed to improve safety. | 2022-23 | \$73,105 | \$73,105 | Feb-22 | Feb-22 |
| 118034-21WA-RTR | WA | Cocos (Keeling) Islands Shire Council | Jalan Bunga Mawar, Home Island | Works crew will remove existing broken pavers and flush kerbs. Once removed the road pavement will be recompacted, larger flush concrete kerbs will be installed and new pavers will be laid on the reconstructed pavement. | 2022-23 | \$132,163 | \$286,000 | May-22 | Jun-23 |
| 118036-21VIC-RTR | VIC | Macedon Ranges Shire Council | East Street, Woodend | Road and Pavement Reconstruction and Widening, including kerb and channel and underground drainage. The project also includes the upgrade to the bus stop and raised intersection safety platform. A footpath has also been constructed, however has been separated as its own project and has been funded separately as well. | 2021-22 | \$409,425 | \$750,000 | Nov-21 | May-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--|--|----------------|---|--------------------|------------|----------|
| 118037-21NSW-RTR | NSW | Newcastle City Council | Watt Street, Newcastle | Kerb and gutter renewal, footpath renewal, excavation and filling of stormwater pipes, replacement stormwater crossings, strengthening road pavement and some pavement replacement and resurfacing. | 2021-22 | \$463,218 | \$463,218 | Oct-21 | Jun-22 |
| 118039-21SA-RTR | SA | Tatiara District Council | Strawberry Lane (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2022-23 | \$7,726 | \$22,181 | Apr-22 | Jun-22 |
| 118040-21NSW-RTR | NSW | Narrandera Shire Council | Ellis Road (rural road) | gravel resheet with gravel 100mm thick and 7 meters wide | 2022-23 | \$201,164 | \$305,175 | May-22 | Jun-22 |
| 118041-21NSW-RTR | NSW | Eurobodalla Shire Council | Congo Road, Congo | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal | 2022-23 | \$30,000 | \$49,466 | Jan-22 | Mar-22 |
| 118042-21NSW-RTR | NSW | Eurobodalla Shire Council | Hanging Rock Place, Batemans Bay | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal | 2022-23 | \$30,000 | \$42,686 | Jan-22 | Mar-22 |
| 118043-21NSW-RTR | NSW | Eurobodalla Shire Council | South Head Road, Moruya | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal | 2022-23 | \$65,000 | \$69,205 | Jan-22 | Mar-22 |
| 118044-21NSW-RTR | NSW | Eurobodalla Shire Council | Old Princes Highway, Batemans Bay | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal | 2022-23 | \$7,500 | \$9,133 | Jan-22 | Mar-22 |
| 118045-21NSW-RTR | NSW | Eurobodalla Shire Council | Peninsula Drive, North Batemans Bay | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal | 2022-23 | \$17,430 | \$18,114 | Jan-22 | Mar-22 |
| 118046-21NSW-RTR | NSW | Eurobodalla Shire Council | Donnelly Road, Moruya | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal | 2022-23 | \$7,500 | \$18,787 | Apr-22 | Jun-22 |
| 118047-21NSW-RTR | NSW | Eurobodalla Shire Council | Tasman Street, Surf Beach | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal | 2022-23 | \$20,000 | \$23,470 | Apr-22 | Jun-22 |
| 118048-21NSW-RTR | NSW | Eurobodalla Shire Council | Nerrigundah Mountain Road, Nerrigundah | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal | 2022-23 | \$2,600 | \$3,000 | Apr-22 | Jun-22 |
| 118049-21NSW-RTR | NSW | Eurobodalla Shire Council | Shelley Road, Moruya | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal | 2022-23 | \$15,000 | \$20,415 | Apr-22 | Jun-22 |
| 118050-21ACT-RTR | ACT | Transport Canberra and City Services Directorate | Jabanunnga Avenue, Ngunnawal | The recommended treatment includes a full reconstruction of the existing pavement including a drainage mat or the installation of subsoil drain within the pavement subgrade in herringbone matrix to collect groundwater prior to saturating the subgrade within 300mm of the underside pavement. | 2022-23 | \$1,431,771 | \$1,431,771 | Jul-22 | Jun-23 |
| 118051-21ACT-RTR | ACT | Transport Canberra and City Services Directorate | Well Station Drive, Harrison | The proposed solution includes pavement rehabilitation. Reconstruction works include improving drainage structures, reinstating flexible pavements, and kerbs. | 2022-23 | \$1,490,031 | \$1,490,031 | Jul-22 | Mar-23 |
| 118053-21NSW-RTR | NSW | Eurobodalla Shire Council | Moruya Street, Nerrigundah | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal | 2022-23 | \$11,400 | \$13,159 | Apr-22 | Jun-22 |
| 118054-21NSW-RTR | NSW | Eurobodalla Shire Council | Gulph Street, Nerrigundah | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal | 2022-23 | \$6,400 | \$7,000 | Apr-22 | Jun-22 |
| 118055-21NSW-RTR | NSW | Eurobodalla Shire Council | William Street, Nerrigundah | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal | 2022-23 | \$14,600 | \$16,919 | Apr-22 | Jun-22 |
| 118056-21NSW-RTR | NSW | Temora Shire Council | Back Arianh Park Road, Arianh Park | Demolition and reconstruction of pavement, kerb & gutter and street furniture | 2022-23 | \$113,225 | \$113,225 | Apr-22 | Jun-22 |
| 118057-21NSW-RTR | NSW | Temora Shire Council | Little Coolamon Street, Arianh Park | Upgrade of unsealed road to sealed Road | 2022-23 | \$63,383 | \$63,383 | Apr-22 | Mar-23 |
| 118059-21WA-RTR | WA | City of Nedlands | Portland Street, Nedlands | Improve safety by undertaking full length pavement repair, kerb replacements and drainage upgrade. | 2022-23 | \$136,477 | \$756,930 | May-22 | Jul-22 |
| 118060-21SA-RTR | SA | City of Victor Harbor | Armstrong Road, Victor Harbor | Deep lift asphalt | 2022-23 | \$110,000 | \$207,549 | Apr-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 118061-21VIC-RTR | VIC | Mansfield Shire Council | Monkey Gully Road, Mansfield, VIC 3722 | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$45,527 | \$45,527 | Sep-22 | Dec-22 |
| 118062-21VIC-RTR | VIC | Mansfield Shire Council | Kidston Parade, Mansfield, VIC 3722 | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$27,332 | \$27,332 | Sep-22 | Dec-22 |
| 118063-21VIC-RTR | VIC | Mansfield Shire Council | Curia Street, Mansfield, VIC 3722 | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$14,277 | \$14,277 | Sep-22 | Dec-22 |
| 118064-21VIC-RTR | VIC | Mansfield Shire Council | Lake Nillahcootie Road, Barjarg | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$103,813 | \$103,813 | Sep-22 | Dec-22 |
| 118065-21VIC-RTR | VIC | Mansfield Shire Council | Merton-Strathbogie Road, Merton, VIC | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$38,339 | \$38,339 | Sep-22 | Dec-22 |
| 118066-21VIC-RTR | VIC | Mansfield Shire Council | Ohanlon Road Mansfield, VIC | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$13,951 | \$13,951 | Sep-22 | Dec-22 |
| 118067-21VIC-RTR | VIC | Mansfield Shire Council | Apollo Street, Mansfield VIC | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$17,722 | \$17,722 | Sep-22 | Dec-22 |
| 118068-21VIC-RTR | VIC | Mansfield Shire Council | Olympic Street, Mansfield, VIC 3722 | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$5,504 | \$5,504 | Sep-22 | Dec-22 |
| 118069-21VIC-RTR | VIC | Mansfield Shire Council | Malcolm Street/Highett Street Roundabout | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$67,908 | \$67,908 | Jan-23 | Mar-23 |
| 118070-21VIC-RTR | VIC | Mansfield Shire Council | Mimosa Drive, Merrijig | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$15,216 | \$15,216 | Jan-23 | Mar-23 |
| 118071-21VIC-RTR | VIC | Mansfield Shire Council | Bon Cres Road, Bonnie Doon VIC | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$14,222 | \$14,222 | Jan-23 | Mar-23 |
| 118072-21VIC-RTR | VIC | Mansfield Shire Council | Crosbys Lane, Mansfield, VIC 3722 | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2022-23 | \$11,720 | \$11,720 | Sep-22 | Dec-22 |
| 118073-21VIC-RTR | VIC | Mount Alexander Shire Council | Woodbrook Road, (Rural Road) | It is proposed to undertake a gravel resheet and grading along this section | 2022-23 | \$84,744 | \$200,000 | Apr-22 | Jun-22 |
| 118074-21QLD-RTR | QLD | Isaac Regional Council | Valkyrie Road (rural road) | Upgrade of existing pavement to two coat sealed surface. | 2022-23 | \$395,780 | \$4,066,470 | Mar-22 | Jun-22 |
| 118075-21NT-RTR | NT | Northern Territory of Australia | Ellery Creek Tourist Access Road (Alice Springs - Rural Local) | Upgrade the entire length of road (totaling 2.3 kilometres) from unsealed to sealed standard. | 2021-22 | \$222,243 | \$1,764,202 | Nov-21 | Apr-23 |
| 118076-21NSW-RTR | NSW | Temora Shire Council | Reynolds Lane (Rural Road) | Gavel Resheet | 2022-23 | \$253,000 | \$253,000 | Jun-22 | Jul-23 |
| 118077-21NSW-RTR | NSW | Temora Shire Council | Moroneys Lane (Rural Road) | Shoulder grading, heavy patching, edge repair and application of a 7mm C240 bitumen reseal | 2022-23 | \$57,492 | \$57,492 | Jan-22 | Jun-22 |
| 118078-21NSW-RTR | NSW | Gunnedah Shire Council | Quia Road (Rural Sealed) | Reseal road surface for a distance of 3.1km to provide a waterproof seal, provide a safer surface in wet conditions for all stakeholders and extend the life of the asset. | 2023-24 | \$114,030 | \$114,030 | Oct-23 | Oct-23 |
| 118079-21NSW-RTR | NSW | Gunnedah Shire Council | Denora Avenue (Rural Sealed) | Reseal road to provide a waterproof seal and extend the life of the asset | 2022-23 | \$16,941 | \$16,941 | May-22 | Jun-22 |
| 118080-21WA-RTR | WA | Shire of Wyalkatchem | Wyalkatchem-Koorda Road (rural road), Wyalkatchem - | Reconstruct the 400m section including the widening of the shoulders by 2m from the existing seal, wetmixing, cement stabilisation and asphaltting to the new shoulder. | 2022-23 | \$78,756 | \$78,756 | Sep-22 | Nov-22 |
| 118081-21WA-RTR | WA | Shire of Wyalkatchem | Elsesgood Road (Rural road), Elsesgood | Widen , reconstruct and lift gravel shoulders . | 2022-23 | \$381,625 | \$381,625 | Oct-22 | May-23 |
| 118082-21VIC-RTR | VIC | Shire of Moyne | Grassmere Road (rural road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2022-23 | \$280,000 | \$500,000 | Mar-22 | Jun-22 |
| 118084-21VIC-RTR | VIC | Glennelg Shire Council | Trangmar Street, Portland | Installation of kerbing, construction of sealed shoulders, rehabilitation of intersections with asphalt | 2022-23 | \$170,000 | \$220,000 | May-22 | Nov-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 118085-21QLD-RTR | QLD | Rockhampton Regional Council | South Yaamba Road (Rural Road) | Resurface by sprayed bituminous surfacing - C170 Bitumen | 2022-23 | \$50,000 | \$50,500 | Feb-22 | Feb-22 |
| 118086-21QLD-RTR | QLD | Rockhampton Regional Council | Malchi-Nine Mile Road (Rural Road) | Resurface by sprayed bituminous surfacing - C170 Bitumen | 2022-23 | \$40,000 | \$49,500 | Feb-22 | Feb-22 |
| 118087-21QLD-RTR | QLD | Rockhampton Regional Council | Stanwell-Waroula Road (Rural Road) | Resurface by sprayed bituminous surfacing - C170 Bitumen | 2022-23 | \$40,000 | \$43,000 | Feb-22 | Feb-22 |
| 118088-21QLD-RTR | QLD | Rockhampton Regional Council | Glenroy Road (Rural Road) | Resurface by sprayed bituminous surfacing - C170 Bitumen | 2022-23 | \$126,000 | \$139,000 | Feb-22 | Feb-22 |
| 118089-21QLD-RTR | QLD | Rockhampton Regional Council | Norman Road (Norman Gardens) | Resurface by sprayed bituminous surfacing - C170 Bitumen | 2022-23 | \$60,000 | \$60,500 | Jan-22 | Jan-22 |
| 118093-21QLD-RTR | QLD | Rockhampton Regional Council | Thozet Rd (Frenchville) | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to laid with line marking to follow. | 2022-23 | \$60,000 | \$60,500 | May-22 | Jun-22 |
| 118095-21QLD-RTR | QLD | Rockhampton Regional Council | Berserker Street (Berserker) | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to laid with line marking to follow. | 2022-23 | \$207,455 | \$251,000 | May-22 | Jun-22 |
| 118097-21NSW-RTR | NSW | Goulburn Mulwaree Council | Mountain Ash Road, (rural road) | Road widening and 130mm gravel overlay complete with new bitumen seal and line marking | 2022-23 | \$51,920 | \$2,561,738 | Apr-22 | Nov-22 |
| 118098-21WA-RTR | WA | Shire of Donnybrook Balingup | Hunter Street, Donnybrook | Upgrading of road to an urban standard with new stormwater drainage, kerbing and asphalt surfacing | 2022-23 | \$196,159 | \$196,159 | Apr-22 | Sep-22 |
| 118099-21VIC-RTR | VIC | Loddon Shire Council | Lily St, Bridgewater | It is proposed to widen the road shoulder to eliminate the steep embankment adjacent the road which causes the road safety issue | 2022-23 | \$26,334 | \$80,000 | Oct-22 | Oct-23 |
| 118100-21NSW-RTR | NSW | Lachlan Council | Lachlan Valley Way (rural road) | Widen existing road formation and overlay with 120 mm gravel to create 10 m wide pavement , compact and then seal with a 7.5 metre wide seal for a 10 km length. | 2022-23 | \$300,000 | \$2,300,000 | Mar-22 | Sep-23 |
| 118101-21VIC-RTR | VIC | Loddon Shire Council | Grant St N, Inglewood | It is proposed to replace the kerb and channel on both sides of this section of road. | 2022-23 | \$99,159 | \$300,000 | Oct-22 | Oct-23 |
| 118102-21VIC-RTR | VIC | Loddon Shire Council | Old Boort Rd (Rural Rd) | It is proposed to apply a reseal to this section of road. | 2022-23 | \$122,912 | \$122,912 | May-22 | Jun-22 |
| 118103-21VIC-RTR | VIC | Loddon Shire Council | Rheola-Llanelly Rd (Rural Rd) | It is proposed to apply a reseal on this section of road. | 2022-23 | \$32,277 | \$32,277 | May-22 | Jun-22 |
| 118104-21VIC-RTR | VIC | Loddon Shire Council | Sebastian Rd (Rural Rd) | It is proposed to apply a reseal on this section of road. | 2022-23 | \$17,229 | \$17,229 | May-22 | Jun-22 |
| 118106-21NSW-RTR | NSW | Mid-Coast Council | Cowper Street, Taree | Provision of new road pavement with a bitumen wearing surface and drainage improvements | 2021-22 | \$1,606,027 | \$2,800,000 | Sep-21 | Oct-22 |
| 118109-21NSW-RTR | NSW | Cobar Shire Council | Yathong Road (rural road) | Gravel 80km along various section of the 120km long road. The project involves winning, crushing, carting and spreading gravel. | 2022-23 | \$730,160 | \$3,650,800 | Mar-22 | Jul-22 |
| 118112-21VIC-RTR | VIC | Loddon Shire Council | Wedderburn Buckrabanyule Rd (Rural Road) | It is proposed to apply a reseal on this section of road. | 2022-23 | \$15,001 | \$15,001 | May-22 | Jun-22 |
| 118113-21VIC-RTR | VIC | Loddon Shire Council | Wedderburn Dunolly Rd (Rural Rd) | It is proposed to apply a reseal to this section of road. | 2022-23 | \$9,700 | \$9,700 | May-22 | Jun-22 |
| 118114-21VIC-RTR | VIC | Loddon Shire Council | Wedderburn Wychitella Rd (Rural Rd) | It is proposed to apply a reseal to these section of road. | 2022-23 | \$63,936 | \$63,936 | May-22 | Jun-22 |
| 118115-21VIC-RTR | VIC | Loddon Shire Council | Wehla Kingower Rd (Rural Rd) | It is proposed to apply a reseal. | 2022-23 | \$91,657 | \$91,657 | May-22 | Jun-22 |
| 118116-21VIC-RTR | VIC | Loddon Shire Council | Whittaker Rd (Rural Rd) | It is proposed to apply a reseal on this section of road. | 2022-23 | \$6,363 | \$6,363 | May-22 | Jun-22 |
| 118117-21VIC-RTR | VIC | Yarra Ranges Shire Council | Lilydale Road, Healesville | Pavement rehabilitation for the length of the road, kerb & channel for the length of the road, installation of over 50 parking spaces, a 3m wide shared pedestrian path with 2 raised crossings and additional underground drainage. | 2022-23 | \$603,562 | \$1,578,336 | Jan-22 | Jun-23 |
| 118118-21VIC-RTR | VIC | Loddon Shire Council | Wychitella North Rd (Rural Rd) | It is proposed to apply a reseal to this section of road. | 2022-23 | \$31,175 | \$31,175 | May-22 | Jun-22 |
| 118121-21NSW-RTR | NSW | Armistead Regional Council | Weaver Ridge Road, Armistead | Work proposed is the asphalt sealing of this road with a total area of 5740m2 | 2022-23 | \$230,582 | \$230,582 | Apr-22 | Jun-22 |
| 118122-21SA-RTR | SA | District Council of Loxton Waikerie | Kokoda Terrace, Loxton | 7mm stone and bitumen over existing seal | 2022-23 | \$16,239 | \$16,239 | Apr-22 | Apr-22 |
| 118123-21SA-RTR | SA | District Council of Loxton Waikerie | Fairweather Avenue, Loxton | 7mm stone and bitumen over existing seal | 2022-23 | \$36,089 | \$36,089 | Apr-22 | Apr-22 |
| 118124-21SA-RTR | SA | District Council of Loxton Waikerie | Gratwick Road, Loxton | 7mm stone and bitumen over existing seal | 2022-23 | \$65,402 | \$65,402 | Apr-22 | Apr-22 |
| 118125-21SA-RTR | SA | District Council of Loxton Waikerie | Gratwick Road, Loxton | 7mm stone and bitumen over existing seal | 2022-23 | \$124,529 | \$124,529 | Apr-22 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 118128-21SA-RTR | SA | District Council of Loxton Waikerie | Waikerie Aerodrome Road, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$11,316 | \$11,316 | Apr-22 | Apr-22 |
| 118129-21SA-RTR | SA | District Council of Loxton Waikerie | Checker Road, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$56,897 | \$56,897 | Apr-22 | Apr-22 |
| 118130-21SA-RTR | SA | District Council of Loxton Waikerie | Armstrong Road, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$18,745 | \$18,745 | Apr-22 | Apr-22 |
| 118131-21SA-RTR | SA | District Council of Loxton Waikerie | Curtis Road, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$23,525 | \$23,525 | Apr-22 | Apr-22 |
| 118132-21SA-RTR | SA | District Council of Loxton Waikerie | Vasey Road, Waikerie | 7mm stone and bitumen over existing seal | 2022-23 | \$50,464 | \$50,464 | Apr-22 | Apr-22 |
| 118133-21NSW-RTR | NSW | City of Parramatta Council | Caroline Chisholm Drive | The proposed treatment includes strengthening of road pavement in trafficable areas and resurfacing with asphalt. Length = 275 m; Width = 11.8 m; Area = 3245 m2 | 2022-23 | \$248,136 | \$248,136 | Jun-22 | Jun-22 |
| 118134-21NSW-RTR | NSW | City of Parramatta Council | Hillcrest Avenue | The proposed treatment will include repair o pavement failures by heavy patching and road resurfacing with asphalt. Length = 350 m; Width = 9.8 m; Area = 3430 m2 | 2022-23 | \$164,377 | \$164,377 | Jun-22 | Jun-22 |
| 118135-21NSW-RTR | NSW | City of Parramatta Council | Buller Street | The proposed treatment will include repair of affected sections of kerb and gutter, strengthening of pavement in trafficable areas and road resurfacing with asphalt. Length = 410 m; Width = 11.8 m; Area = 4838 m2 | 2022-23 | \$144,553 | \$302,340 | Jun-22 | Jun-22 |
| 118136-21TAS-RTR | TAS | Hobart City Council | Pedder St, New Town | Pavement reconstruction and overlay | 2021-22 | \$685,131 | \$837,073 | Nov-21 | Feb-22 |
| 118139-21WA-RTR | WA | Shire of Bruce Rock | Bruce Rock-Corrigin Road (Rural Road) | Seal width extended to allow audible edge line marking to be installed and to reinstall all signage. | 2022-23 | \$75,663 | \$1,160,580 | Jun-22 | Jun-22 |
| 118142-21NSW-RTR | NSW | Mid-Western Regional Council | Black Spring Road, Eurunderee | Rehabilitation of the road to widen and strengthen the pavement. | 2022-23 | \$15,702 | \$15,702 | Mar-22 | Jun-22 |
| 118153-21VIC-RTR | VIC | Colac Otway Shire | Stewart Street, Colac | Full reconstruction of the road with kerb and channel replacement, where required, improved subsoil drainage, pavement reconstruction and sealing. | 2022-23 | \$87,300 | \$490,000 | Mar-22 | Oct-22 |
| 118154-21WA-RTR | WA | Shire of Augusta Margaret River | Kevill Road, Margaret River | Reseal and widening of road | 2022-23 | \$75,116 | \$75,116 | Feb-22 | Jun-22 |
| 118212-21NSW-RTR | NSW | Liverpool Plains Shire Council | Seven Creeks Road (rural road) | Road pavement is to be consistently widened out to 6 metres throughout its length. Positive drainage is to be constructed along both sides of the pavement with outlets. Placement of compacted gravel over locations where depth is minimal/exposed subgrade. | 2022-23 | \$198,992 | \$203,179 | May-22 | Jun-22 |
| 118215-21QLD-RTR | QLD | Cook Shire Council | Charlotte St, Cooktown | Upgrading the full cross section of Charlotte St, including installation of footpath (from CH 2309m to CH 2939), rehabilitation of the pavement, rectification of the road realignment and widening, installation of kerb and road carpark, installation of retaining wall for slope stability, from CH2490 m to CH 2390 m. | 2022-23 | \$1,400,956 | \$2,801,912 | Jun-22 | Dec-23 |
| 118217-21QLD-RTR | QLD | Livingstone Shire Council | Greenlake Road, Barmoya | Resheeting of the road surface | 2021-22 | \$68,544 | \$77,272 | Aug-21 | Aug-21 |
| 118218-21NSW-RTR | NSW | Wingecarribee Shire Council | Inverary Road, Paddys River | Gravel resheet with 40mm non-spec Gunlake road base, with improved cross-fall and renewed table drains to ensure satisfactory stormwater management. | 2022-23 | \$612,878 | \$612,878 | Feb-22 | Jun-22 |
| 118219-21QLD-RTR | QLD | Livingstone Shire Council | Cobb & Co Road, Tungamull | Resheeting the road | 2021-22 | \$38,238 | \$43,107 | Nov-21 | Nov-21 |
| 118220-21QLD-RTR | QLD | Livingstone Shire Council | Dalcalmah Road, Canoona | Resheeting of the road surface | 2021-22 | \$40,647 | \$45,822 | Aug-21 | Sep-21 |
| 118222-21QLD-RTR | QLD | Livingstone Shire Council | Fourteen Mile Road, The Caves | Resheeting of the road surface | 2021-22 | \$42,978 | \$48,450 | Nov-21 | Dec-21 |
| 118224-21QLD-RTR | QLD | Pormpuraaw Aboriginal Shire Council | Ritha street | prepare subgrade to a width of 7m, then lay pavers to a width of 5.4 m and then place a strip of concrete approx. 400mm wide x150mm deep to hold pavers in place | 2022-23 | \$87,000 | \$87,000 | May-22 | Jun-22 |
| 118226-21VIC-RTR | VIC | Macedon Ranges Shire Council | Barry Road, Romsey | Pavement reconstruction & stabilisation and road resealing | 2021-22 | \$85,000 | \$94,410 | Nov-21 | Feb-22 |
| 118227-21QLD-RTR | QLD | Livingstone Shire Council | Milman Road, Milman | Resheeting of the road surface | 2021-22 | \$39,917 | \$45,000 | Dec-21 | Mar-22 |
| 118228-21VIC-RTR | VIC | Macedon Ranges Shire Council | Romsey Road, Romsey | Pavement reconstruction & stabilisation and road resealing | 2021-22 | \$63,000 | \$71,171 | Nov-21 | Feb-22 |
| 118231-21QLD-RTR | QLD | Livingstone Shire Council | Dry Weather Road, Wattlebank | Resheeting of the road surface | 2021-22 | \$54,627 | \$61,582 | Nov-21 | Nov-21 |
| 118232-21QLD-RTR | QLD | Livingstone Shire Council | Sherwins Road, Jardine | Resheeting of the road surface | 2022-23 | \$53,223 | \$60,000 | Jan-22 | Feb-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 118234-21QLD-RTR | QLD | Livingstone Shire Council | Styx Road, Ogmoo | Resheeting of the road surface | 2022-23 | \$44,353 | \$50,000 | Jan-22 | Feb-22 |
| 118235-21QLD-RTR | QLD | Livingstone Shire Council | South Yaamba Road, Etna Creek | Resheeting of the road surface | 2021-22 | \$26,187 | \$29,521 | Nov-21 | Nov-21 |
| 118237-21NSW-RTR | NSW | Wagga Wagga City Council | Red Hill Road, Wagga | Full width Pavement Rehabilitation and seal . | 2022-23 | \$415,000 | \$415,866 | Jan-22 | May-22 |
| 118238-21NSW-RTR | NSW | Wagga Wagga City Council | Redhill Road, Wagga | Full Width Pavement Rehabilitation and seal . | 2022-23 | \$450,700 | \$518,947 | Jan-22 | May-22 |
| 118239-21WA-RTR | WA | Shire of Murray | Lukin Loop, Pinjarra, | the proposed works involved profiling and removal of existing road pavement and replacement with thick lift asphalt surface | 2022-23 | \$132,728 | \$132,728 | Apr-22 | Jun-22 |
| 118240-21VIC-RTR | VIC | Loddon Shire Council | Arnold West Inglewood Rd (Rural Rd) | It is proposed to apply a reseat to this section of road. | 2022-23 | \$2,116 | \$2,116 | May-22 | Jun-22 |
| 118241-21NSW-RTR | NSW | Wagga Wagga City Council | Oura Road Rural Road, Wagga | Rehabilitation by stabilizing existing pavement ,granular overlay and hot spray seal. | 2022-23 | \$668,000 | \$965,584 | Feb-22 | May-22 |
| 118242-21VIC-RTR | VIC | Mitchell Shire Council | Sutherland St, Kilmore | Asphalt patching, asphalt overlay. | 2022-23 | \$94,256 | \$112,596 | Apr-22 | Jun-22 |
| 118243-21TAS-RTR | TAS | Latrobe Council | Stanley Street, Latrobe | To construct a new sealed connecting urban road and concrete footpath between Reibey Street and Benny Street. | 2021-22 | \$55,391 | \$155,272 | Jul-21 | Jun-22 |
| 118244-21WA-RTR | WA | Shire of Carnarvon | Foss Crescent, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$20,808 | \$20,808 | Jun-22 | Jun-22 |
| 118245-21QLD-RTR | QLD | Toowoomba Regional Council | Jondaryan Evanslea Road, Jondaryan | Reconstruct the pavement and seal to the existing 6.0m width standard. | 2022-23 | \$850,000 | \$1,300,000 | Apr-22 | Mar-23 |
| 118246-21WA-RTR | WA | Shire of Carnarvon | Granberry Drive, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$29,144 | \$29,144 | Jun-22 | Jun-22 |
| 118247-21QLD-RTR | QLD | Toowoomba Regional Council | Greenmount Nobby Road, Greenmount | Rehabilitate the pavement to a minimum 6.0m formation and 4.0m seal width | 2022-23 | \$450,000 | \$676,500 | Apr-22 | Mar-23 |
| 118248-21QLD-RTR | QLD | Toowoomba Regional Council | Dalby Nungil Road, Irvingdale | Rehabilitate the pavement to a minimum 6.0m formation and 4.0m seal width | 2022-23 | \$300,000 | \$400,000 | Jun-22 | Oct-22 |
| 118249-21WA-RTR | WA | Shire of Carnarvon | Giles Road, Carnarvon. | Reseal with 10mm aggregate and bitumen spray seal. | 2022-23 | \$16,728 | \$16,728 | Jun-22 | Jun-22 |
| 118250-21QLD-RTR | QLD | Bulloo Shire Council | Warri Gate Road (Rural Road) | Reseal works with rubber modified binder S45R and 10mm pre-coated sealing aggregated. | 2022-23 | \$643,427 | \$643,427 | May-22 | Jun-22 |
| 118251-21QLD-RTR | QLD | Porpuraaw Aboriginal Shire Council | Yulu Street | Prepare subgrade, Place Pavers to a width of 5.4 m and 300mmx 150mm strip concrete to hold pavers in place. | 2022-23 | \$60,000 | \$60,000 | May-22 | Jun-22 |
| 118252-21WA-RTR | WA | Shire of Carnarvon | Hubble Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$30,595 | \$30,595 | Jun-22 | Jun-22 |
| 118253-21WA-RTR | WA | Shire of Carnarvon | Speedway Road, Carnarvon. | Reseal with 10mm aggregate and bitumen spray seal. | 2022-23 | \$48,000 | \$48,000 | Jun-22 | Jun-22 |
| 118254-21QLD-RTR | QLD | Bulloo Shire Council | Hungerford Road, (rural road) | resealing works using rubber modified S45R binder with 10 mm pre-coated sealing aggregates | 2022-23 | \$231,573 | \$529,776 | May-22 | Jun-22 |
| 118255-21WA-RTR | WA | Shire of Carnarvon | Shallcross Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$18,146 | \$18,146 | Jun-22 | Aug-22 |
| 118256-21WA-RTR | WA | Shire of Carnarvon | North River Road - Carnarvon. | Reseal with 10mm aggregate and bitumen spray seal using variable spray rate technique to alleviate flushed areas. | 2022-23 | \$31,464 | \$31,464 | Jun-22 | Jun-22 |
| 118257-21WA-RTR | WA | Shire of Carnarvon | Fenner Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$58,852 | \$58,852 | Jun-22 | Aug-22 |
| 118257-21WA-RTR | WA | Shire of Carnarvon | George Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$58,852 | \$58,852 | Jun-22 | Aug-22 |
| 118257-21WA-RTR | WA | Shire of Carnarvon | Hill Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$58,852 | \$58,852 | Jun-22 | Aug-22 |
| 118257-21WA-RTR | WA | Shire of Carnarvon | Hope Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$58,852 | \$58,852 | Jun-22 | Aug-22 |
| 118257-21WA-RTR | WA | Shire of Carnarvon | Horton Place, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$58,852 | \$58,852 | Jun-22 | Aug-22 |
| 118257-21WA-RTR | WA | Shire of Carnarvon | Smart Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$58,852 | \$58,852 | Jun-22 | Aug-22 |
| 118257-21WA-RTR | WA | Shire of Carnarvon | Snook Court, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$58,852 | \$58,852 | Jun-22 | Aug-22 |
| 118257-21WA-RTR | WA | Shire of Carnarvon | Tuckey Court, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$58,852 | \$58,852 | Jun-22 | Aug-22 |
| 118257-21WA-RTR | WA | Shire of Carnarvon | Rushton Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$58,852 | \$58,852 | Jun-22 | Aug-22 |
| 118258-21WA-RTR | WA | Shire of Carnarvon | West Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal. | 2022-23 | \$12,809 | \$12,809 | Jun-22 | Aug-22 |
| 118259-21QLD-RTR | QLD | Porpuraaw Aboriginal Shire Council | Wirran Street, Porpuraaw 4892 | Prepare subgrade and lay pavers in lay down area . this area is Approx 344m2 and lay 150mm concrete to the rest of the access road which is approx. 440m2. this is to allow turning and to prevent pavers from moving. | 2022-23 | \$168,000 | \$171,060 | Mar-22 | Jun-22 |
| 118261-21SA-RTR | SA | Corporation of the City of Marion | Chitral Terrace, South Plympton | 50mm area plane, deep lift | 2022-23 | \$33,379 | \$108,123 | Feb-22 | Feb-22 |
| 118262-21WA-RTR | WA | City of Bunbury | Hamilton Road, Pelican Point | Profiling / removal of areas of cracking and patching with new asphalt. | 2023-24 | \$38,050 | \$38,050 | Feb-23 | Mar-23 |
| 118263-21VIC-RTR | VIC | Banyule City Council | Chapman Street | Repair road failures and resurface road within limits | 2021-22 | \$94,430 | \$94,430 | Jul-21 | Mar-22 |
| 118264-21VIC-RTR | VIC | Banyule City Council | Clements Avenue | Repair road failures and resurface road within limits | 2021-22 | \$108,223 | \$108,223 | Jul-21 | Mar-22 |
| 118265-21WA-RTR | WA | City of Bunbury | Dunstan Street, South Bunbury | Replace kerbing, profile / removal of existing chip seal surface and replacement with asphalt reeal. | 2022-23 | \$127,863 | \$127,863 | Jun-22 | Oct-22 |
| 118266-21VIC-RTR | VIC | Banyule City Council | Greenwood Drive | Repair road failures and resurface road within limits | 2021-22 | \$53,791 | \$53,791 | Jul-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 118267-21WA-RTR | WA | City of Bunbury | Strickland Street, Bunbury | Replacement of sections of kerbing. Reconstruct of pavement failures. Profile / removal of existing asphalt followed by asphalt reseal. | 2023-24 | \$170,105 | \$170,105 | Feb-23 | May-23 |
| 118268-21VIC-RTR | VIC | Banyule City Council | Hawdon Street | Repair road failures and resurface road within limits | 2021-22 | \$58,243 | \$58,243 | Jul-21 | Mar-22 |
| 118269-21NSW-RTR | NSW | Carrathool Shire Council | The Springs Road | Place 100mm DGS20 crushed rock, shape, compact, trim and seal. | 2022-23 | \$82,832 | \$1,129,000 | Apr-22 | Jun-22 |
| 118270-21VIC-RTR | VIC | Banyule City Council | Jellicoe Street | Repair road failures and resurface road within limits | 2021-22 | \$91,378 | \$91,378 | Jul-21 | Mar-22 |
| 118271-21WA-RTR | WA | Shire of Derby West Kimberley | Camballin Road - Rural road | re sheet sections of Road and increase the off road drainage | 2022-23 | \$168,668 | \$506,009 | Apr-22 | Jun-22 |
| 118272-21VIC-RTR | VIC | Banyule City Council | Munro Street | Repair road failures and resurface road within limits | 2021-22 | \$56,110 | \$56,110 | Jul-21 | Mar-22 |
| 118274-21VIC-RTR | VIC | Banyule City Council | The Boulevard | Repair road failures and resurface road within limits | 2021-22 | \$29,988 | \$29,988 | Jul-21 | Mar-22 |
| 118275-21VIC-RTR | VIC | Banyule City Council | Tudor Court | Repair road failures and resurface road within limits | 2021-22 | \$15,872 | \$15,872 | Jul-21 | Mar-22 |
| 118276-21VIC-RTR | VIC | Banyule City Council | Westley Avenue | Repair road failures and resurface road within limits | 2021-22 | \$26,847 | \$26,847 | Jul-21 | Mar-22 |
| 118277-21VIC-RTR | VIC | Banyule City Council | Yallambie Road | Repair road failures and resurface road within limits | 2021-22 | \$23,525 | \$23,525 | Jul-21 | Mar-22 |
| 118279-21NSW-RTR | NSW | Narrabri Shire Council | Braymont Road (Rural Road) SR22 | Demolish, design and construct a new dual lane concrete bridge, including upgrading approaches. | 2021-22 | \$280,000 | \$3,480,000 | Jan-21 | Dec-22 |
| 118280-21NSW-RTR | NSW | Narrabri Shire Council | Bald Hill Road (rural road) SR009 | Demolish, design and construct new dual lane concrete bridge including approaches. | 2021-22 | \$278,888 | \$1,678,888 | Mar-21 | Dec-21 |
| 118283-21WA-RTR | WA | Town of Mosman Park | Wallace Lane, Mosman Park | Remove/mill existing asphalt wearing course by road profiling to just beyond the crack depth, lay a thin layer of dense graded asphalt as a corrector course, and then surface with between 25-30mm asphalt. Replace damaged curb along the western boundary of Wallace Lane for a length of 23m, from Straight Line Kilometer 0.12 - 0.14 | 2022-23 | \$54,367 | \$54,367 | Apr-22 | May-22 |
| 118284-21WA-RTR | WA | Shire of Manjimup | West Boundary Road, Manjimup | Rip the existing road surface and gravel, engage contractors to cement stabilise the gravel, form the road to a 3 percent crossfall, compact and apply a two coat spray seal. Place guide posts. | 2021-22 | \$71,643 | \$109,151 | Dec-21 | Apr-22 |
| 118285-21WA-RTR | WA | Shire of Manjimup | Waughs Road (rural road) | Place a layer of imported gravel that is compacted to a thickness of 100 millimetres. | 2022-23 | \$24,692 | \$24,692 | Mar-22 | Apr-22 |
| 118286-21WA-RTR | WA | Shire of Manjimup | Bottomley Road (rural road) | Import and place a 100 millimetre layer of compacted gravel over the full width of the road. | 2022-23 | \$26,788 | \$26,788 | Mar-22 | Apr-22 |
| 118287-21WA-RTR | WA | Shire of Manjimup | Riverway Road (rural road) | Form the natural surfave so that surface water is kept in the table drains then import and place a 100 millimetre compacted layer of gravel. | 2022-23 | \$26,355 | \$26,355 | Mar-22 | Apr-22 |
| 118288-21WA-RTR | WA | Shire of Manjimup | Diamond Tree Road (rural road) | Rip the existing road and import gravel where required, shape the road to form a good running surface with crossfalls of 2 percent then apply a two coat spray seal. | 2022-23 | \$51,139 | \$51,139 | Feb-22 | Apr-22 |
| 118289-21VIC-RTR | VIC | Pyrenees Shire Council | Mena Park Rd, Chepstowe | Repair the existing sub-base and then place 100 mm thick crushed rock pavement over the sub-base. | 2022-23 | \$59,128 | \$59,128 | May-22 | May-22 |
| 118290-21VIC-RTR | VIC | Pyrenees Shire Council | Anderson Rd, Avoca | Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base. | 2022-23 | \$15,285 | \$15,285 | May-22 | May-22 |
| 118291-21VIC-RTR | VIC | Pyrenees Shire Council | Percydale Rd, Avoca | Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base. | 2022-23 | \$8,491 | \$8,491 | May-22 | May-22 |
| 118292-21VIC-RTR | VIC | Pyrenees Shire Council | Sims Lane, Avoca | Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base. | 2022-23 | \$16,773 | \$16,773 | May-22 | May-22 |
| 118293-21VIC-RTR | VIC | Pyrenees Shire Council | Greenhill Creek Avoca Rd, Amphitheatre (Rural Road) | Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base. | 2022-23 | \$12,140 | \$12,140 | May-22 | May-22 |
| 118294-21VIC-RTR | VIC | Pyrenees Shire Council | Puntons Rd, Tanwood (Rural Road) | Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base. | 2022-23 | \$11,868 | \$11,868 | May-22 | May-22 |
| 118295-21VIC-RTR | VIC | Pyrenees Shire Council | Mills Lane, Amphitheatre (Rural Road) | Replace and enlarge culvert, raise road level, replace deck | 2022-23 | \$67,149 | \$67,149 | May-22 | Jun-22 |
| 118296-21VIC-RTR | VIC | Pyrenees Shire Council | Robertson Street, Lexton | Replace existing culvert with equivalent, improve wingwalls and waterway protection | 2022-23 | \$90,360 | \$90,360 | Apr-22 | Apr-22 |
| 118297-21VIC-RTR | VIC | Pyrenees Shire Council | Skene Street, Lexton | Replace existing culvert with equivalent, improve wingwalls and waterway protection | 2022-23 | \$86,550 | \$89,550 | Apr-22 | May-22 |
| 118298-21VIC-RTR | VIC | Pyrenees Shire Council | Vinoca Rd, Avoca (Rural Road) | Subgrade improvement by Cement stabilisation , Apply one layer of the pavement and two layers Seal | 2022-23 | \$90,992 | \$90,992 | Mar-22 | May-22 |
| 118299-21WA-RTR | WA | Shire of Carnarvon | Carnarvon Mullewa Road | Reseal with 10mm aggregate and bitumen spray seal. | 2022-23 | \$450,234 | \$450,234 | Jun-22 | Jun-22 |
| 118300-21VIC-RTR | VIC | Pyrenees Shire Council | Moonambell Warrenmang Road | Replacing existing bridge with a SM1600 compliant Bridge | 2022-23 | \$135,057 | \$402,000 | Mar-22 | Dec-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 118301-21NSW-RTR | NSW | Uralla Shire Council | Sanctuary Drive, Uralla | Gravel overlay - entire length | 2022-23 | \$19,437 | \$19,437 | Mar-22 | Apr-22 |
| 118302-21NSW-RTR | NSW | Uralla Shire Council | Rock Abbey Road, Uralla | Gravel overlay for the designated chainage | 2022-23 | \$3,328 | \$3,328 | Apr-22 | Apr-22 |
| 118303-21TAS-RTR | TAS | Latrobe Council | Reibey Street | Full construction of a new road within Reibey Street road reservation in the vicinity of Stanley Street including associated drainage improvements between Stanley Street and Joseph Street | 2021-22 | \$90,110 | \$247,394 | Jul-21 | Jun-22 |
| 118304-21NSW-RTR | NSW | Uralla Shire Council | Munsies Road, Uralla | Gravel resheeting at specified chainages | 2022-23 | \$39,633 | \$39,633 | Apr-22 | Jun-22 |
| 118308-21NSW-RTR | NSW | Central Coast Council (NSW) | Cochrone Street, Kincumber | Heavy patching and Road resurfacing. | 2022-23 | \$163,234 | \$177,368 | Feb-22 | Mar-22 |
| 118309-21NSW-RTR | NSW | Central Coast Council (NSW) | Cutler Dr, Watanobbi | Heavy patching and Road resurfacing. | 2022-23 | \$140,000 | \$174,793 | Feb-22 | Mar-22 |
| 118310-21NSW-RTR | NSW | Shoalhaven City Council | The Park Drive | The subgrade will need mechanical stabilisation and introduction of new base material from kerb to kerb. | 2021-22 | \$785,054 | \$785,054 | Nov-21 | Jun-23 |
| 118311-21NSW-RTR | NSW | Central Coast Council (NSW) | Grandview Street, Shelly Beach | Heavy patching and Road resurfacing. | 2022-23 | \$204,000 | \$239,117 | Feb-22 | Mar-22 |
| 118312-21NSW-RTR | NSW | Uralla Shire Council | Hillview Road, Uralla | Hillview Road patch gravel resheeting (0 at Gostwyck Road) Chainage as per work location. | 2022-23 | \$91,228 | \$91,228 | Jun-22 | Jul-22 |
| 118313-21NSW-RTR | NSW | Uralla Shire Council | Kliendienst Road, Uralla | Various patches starting at 0 at the New England Highway, Heavy patching by the pavement stabilisation method incorporation of lime by a stabilisation machine prior to recompacting and trimming for new seal. | 2022-23 | \$95,175 | \$95,175 | Jun-22 | Jun-22 |
| 118314-21NSW-RTR | NSW | Uralla Shire Council | Rocky River Road, Uralla | Bitumen reseal as per asset management plan and program. | 2022-23 | \$23,746 | \$23,746 | Mar-22 | Mar-22 |
| 118315-21TAS-RTR | TAS | Break O'day Council | Medeas Cove Esplanade, St Helens | Repair defects and reseal failing section | 2022-23 | \$9,119 | \$9,187 | Apr-22 | May-22 |
| 118316-21NSW-RTR | NSW | Uralla Shire Council | Terrible Vale Road, Kentucky | Resealing pavement to provide high grip surface on old seal. Ensuring the durability of the pavement asset. | 2022-23 | \$94,510 | \$94,510 | Mar-22 | Mar-22 |
| 118317-21VIC-RTR | VIC | Glenelg Shire Council | Percy St | Rehabilitate road pavement by stabilising | 2022-23 | \$339,994 | \$339,994 | Jan-22 | Mar-22 |
| 118318-21NSW-RTR | NSW | Uralla Shire Council | Bowline St, Bundarra | Reseal with a single coat bitumen and aggregate 10mm. | 2022-23 | \$4,978 | \$4,978 | Mar-22 | Mar-22 |
| 118319-21NSW-RTR | NSW | Uralla Shire Council | Court St, Bundarra | Reseal with bitumen and 10mm aggregate. | 2022-23 | \$11,625 | \$11,625 | Mar-22 | Mar-22 |
| 118320-21NSW-RTR | NSW | Uralla Shire Council | Darby St, Bundarra | Bitumen and aggregate 10mm seal to enhance skid resistance and grip and ensure pavement lasts. | 2022-23 | \$4,625 | \$4,625 | Mar-22 | Mar-22 |
| 118322-21NSW-RTR | NSW | Uralla Shire Council | Dawkins St, Bundarra | Bitumen reseal with 10mm aggregate to enhance skid and friction resistance and preserve pavement. | 2022-23 | \$21,223 | \$21,223 | Mar-22 | Mar-22 |
| 118323-21NSW-RTR | NSW | Uralla Shire Council | Rowan Avenue, Uralla | Reseal - Bitumen reseal with 10mm aggregate to enhance skid and friction resistance and preserve pavement. | 2022-23 | \$8,311 | \$8,311 | Mar-22 | Mar-22 |
| 118324-21NSW-RTR | NSW | Gwydir Shire Council | Getta Getta Road (rural road) | Resheeting approximately 20.9km of gravel road with imported gravel and dust suppressing binder where existing gravel has been worn to expose the underlying subgrade. | 2022-23 | \$423,317 | \$2,351,764 | Mar-22 | Jul-23 |
| 118325-21WA-RTR | WA | City of Nedlands | Karella Street, Nedlands | Improve safety by undertaking full length pavement repair, kerb replacements and drainage upgrade | 2021-22 | \$162,223 | \$162,223 | Jan-21 | Feb-21 |
| 118328-21VIC-RTR | VIC | Swan Hill Rural City Council | Mowatville Road, Winnambool | Resheet entire segment approx 3.8km x6m wide | 2022-23 | \$123,957 | \$123,957 | Apr-22 | Jun-22 |
| 118332-21VIC-RTR | VIC | City of Port Phillip | Kerferd Road, Albert Park | Wearing course of 40mm thick asphalt size 10 along 389metre and 14.4m width (two sides - traffic lanes) Total area of 5,162 m2 | 2022-23 | \$150,844 | \$150,844 | May-22 | May-22 |
| 118333-21VIC-RTR | VIC | Hepburn Shire Council | Lagoon Road, North Blackwood | Gravel resheet and vegetation works. | 2021-22 | \$96,637 | \$96,637 | Nov-21 | Jan-22 |
| 118335-21WA-RTR | WA | Shire of Woodanilling | Oxley Road (Katanning-Dumbleyung Road), Glencoe | Council proposes to top up the failed areas with gravel, stabilisation and mixing of the affected areas by a mechanical machine, final trim and seal which then will put this road back to its original condition. | 2022-23 | \$77,700 | \$77,700 | May-22 | Jun-22 |
| 118339-21QLD-RTR | QLD | Townsville City Council | Empress Close, Congulla | Reseal | 2022-23 | \$15,396 | \$15,396 | Oct-22 | Jan-23 |
| 118340-21QLD-RTR | QLD | Townsville City Council | Ireland St, Oonoonba | Mill & Fill | 2022-23 | \$250,188 | \$250,188 | Apr-22 | Apr-22 |
| 118342-21QLD-RTR | QLD | Townsville City Council | Dianella Court, Annandale | Mill & Fill / Overlay | 2022-23 | \$39,576 | \$39,576 | Jun-22 | Jun-22 |
| 118343-21QLD-RTR | QLD | Townsville City Council | Cleveland Terrace, North Ward | Mill & Fill / Overlay | 2023-24 | \$144,000 | \$144,000 | Jun-23 | Jun-24 |
| 118344-21VIC-RTR | VIC | Hepburn Shire Council | Slaughteryard Road, Clunes | Gravel resheet | 2021-22 | \$49,699 | \$49,699 | Nov-21 | Jan-22 |
| 118345-21VIC-RTR | VIC | Hepburn Shire Council | Daylesford-Clunes Road, Blampied | Bituminous reseal, tree works, verge clearing and stabilised pavement patching. | 2021-22 | \$130,530 | \$130,530 | Dec-21 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 118346-21NSW-RTR | NSW | Port Macquarie Hastings Council | Gordon Street, Port Macquarie | The works proposed include pavement rehabilitation, replacement of aging water and sewer infrastructure, upgrade and replacement of existing stormwater services, replacement and renewal of median islands, kerb and gutter and footpaths. | 2020-21 | \$1,826,618 | \$8,326,855 | Dec-20 | Mar-22 |
| 118347-21WA-RTR | WA | City of Kwinana | Hefron Way, Parmelia | Mill the existing asphalt and replace with new Dense grade asphalt and install footpath | 2022-23 | \$21,325 | \$275,000 | Apr-22 | Jun-22 |
| 118348-21VIC-RTR | VIC | Shire of Towong | Georges Creek Road (Rural Road), | Corner widening and minor road realignment, pavement reconstruction and sealing of driving lanes for a distance of 660 m at a width of 6.2 m. | 2021-22 | \$212,441 | \$212,441 | Jun-21 | Jun-21 |
| 118349-21WA-RTR | WA | Shire of Woodanilling | Onslow Road (Rural Road) | Replace culvert and overlay to improve safety. | 2022-23 | \$23,870 | \$23,870 | May-22 | Jun-22 |
| 118350-21QLD-RTR | QLD | Southern Downs Regional Council | Diery Street, Rosenthal Heights | Resheeting gravel section of road | 2022-23 | \$20,126 | \$22,000 | May-22 | Sep-22 |
| 118351-21VIC-RTR | VIC | Hepburn Shire Council | Old Ballarat Road, Evansford | Construct new bridge and road approaches. | 2022-23 | \$507,039 | \$507,039 | Jul-22 | May-23 |
| 118352-21QLD-RTR | QLD | Southern Downs Regional Council | Herrons Road, Spring Creek | Resheeting gravel section of road | 2022-23 | \$10,000 | \$10,000 | May-22 | Aug-22 |
| 118353-21VIC-RTR | VIC | Shire of Towong | Georges Creek Road (Rural Road) - | Corner widening and minor road realignment, pavement reconstruction and sealing of driving lanes for a distance of 1800 m at a width of 6.2 m. | 2022-23 | \$173,153 | \$1,200,000 | May-22 | Jun-22 |
| 118354-21WA-RTR | WA | City of Wanneroo | Bushland Retreat, Carramar | Overlay Existing Surface with 30mm of SMA7 Asphalt | 2022-23 | \$100,149 | \$140,608 | Apr-22 | Jun-22 |
| 118355-21NSW-RTR | NSW | Tenterfield Shire Council | Mount Lindesay Road (Rural Road) | Rehabilitation and resurfacing of pavement. | 2022-23 | \$231,348 | \$266,966 | May-22 | Jun-22 |
| 118356-21QLD-RTR | QLD | Southern Downs Regional Council | Halls Road, Forest Springs | Resheeting gravel section of road | 2022-23 | \$2,625 | \$9,000 | May-22 | Sep-22 |
| 118357-21NSW-RTR | NSW | Mid-Coast Council | Gloucester Tops Road, Faulkland | Provision of new road pavement with a spray seal wearing surface and drainage improvements | 2022-23 | \$400,000 | \$450,000 | Mar-22 | Apr-23 |
| 118358-21QLD-RTR | QLD | Southern Downs Regional Council | Mauchs Road, Upper Freestone | Resheeting gravel section of road | 2022-23 | \$6,283 | \$6,283 | May-22 | Aug-22 |
| 118359-21NT-RTR | NT | Tiwi Islands Regional Council | Kerinauia Highway (rural road) | Grade Kerinauia HWY. Cart gravel to areas where needed. Grade and shape road. | 2022-23 | \$75,158 | \$75,158 | May-22 | May-22 |
| 118360-21NSW-RTR | NSW | Cowra Shire Council | Bangaroo Road (Rural Road) | Lime stabilising and resealing of damaged pavement. | 2022-23 | \$71,952 | \$71,952 | May-22 | Jun-22 |
| 118362-21QLD-RTR | QLD | Toowoomba Regional Council | Jellicoe Street, Toowoomba | This section of road will have the existing asphalt surfaced with a new asphalt surface. | 2022-23 | \$200,000 | \$213,623 | May-22 | Jul-22 |
| 118363-21QLD-RTR | QLD | Toowoomba Regional Council | Drayton Road , Harristown | This section of road will have the existing asphalt surfaced with a new asphalt surface. | 2022-23 | \$148,000 | \$152,400 | May-22 | Aug-22 |
| 118364-21QLD-RTR | QLD | Toowoomba Regional Council | York Street , Oakley | This section of road will have the existing asphalt surfaced with a new asphalt surface | 2022-23 | \$440,000 | \$454,000 | May-22 | Aug-22 |
| 118365-21QLD-RTR | QLD | Southern Downs Regional Council | Kemps Road, Junabee | Resheeting gravel road | 2022-23 | \$13,967 | \$13,967 | May-22 | Jun-22 |
| 118367-21QLD-RTR | QLD | Lockyer Valley Regional Council | Adare Road, Adare | Reseal existing road with bitumen and aggregate including prep works on existing surface. MAP has been emailed to mapping@infrastructure.gov.au | 2021-22 | \$53,452 | \$113,234 | Dec-21 | Jul-22 |
| 118368-21QLD-RTR | QLD | Southern Downs Regional Council | Big Hill Road, Pratten | Resheeting various sections of gravel road, where required | 2022-23 | \$53,451 | \$53,451 | May-22 | Jun-22 |
| 118369-21QLD-RTR | QLD | Lockyer Valley Regional Council | Hunter Street, Gatton | Reseal existing road with bitumen and aggregate including prep works on existing surface. MAP has been emailed to mapping@infrastructure.gov.au | 2021-22 | \$48,339 | \$63,216 | Dec-21 | Jul-22 |
| 118370-21QLD-RTR | QLD | Lockyer Valley Regional Council | Whittle Street, Gatton | Reseal existing road with bitumen and aggregate including prep works on existing surface. MAP has been emailed to mapping@infrastructure.gov.au | 2021-22 | \$61,343 | \$83,048 | Dec-21 | Jul-22 |
| 118371-21QLD-RTR | QLD | Southern Downs Regional Council | Crystal Mountain Road, Dalveen | Resheeting various sections of gravel road, where required | 2022-23 | \$717 | \$29,000 | May-22 | Aug-22 |
| 118372-21QLD-RTR | QLD | Lockyer Valley Regional Council | Old College Road, Gatton | Reseal existing road with bitumen and aggregate including prep works on existing surface. MAP has been emailed to mapping@infrastructure.gov.au | 2021-22 | \$87,483 | \$87,483 | Dec-21 | Jul-22 |
| 118373-21QLD-RTR | QLD | Lockyer Valley Regional Council | Summerholm Road, Summerholm | Reseal existing road with bitumen and aggregate including prep works on existing surface. MAP has been emailed to mapping@infrastructure.gov.au | 2021-22 | \$32,705 | \$32,705 | Dec-21 | Jul-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 118374-21QLD-RTR | QLD | Southern Downs Regional Council | Reedy Creek Road, Thanes Creek | Resheeting various sections of gravel road, where required | 2022-23 | \$22,735 | \$22,735 | May-22 | Jun-22 |
| 118375-21QLD-RTR | QLD | Lockyer Valley Regional Council | Campbell Street West, Laidley | Reseal existing road with bitumen and aggregate including prep works on existing surface. MAP has been emailed to mapping@infrastructure.gov.au | 2021-22 | \$18,032 | \$19,038 | Dec-21 | Jul-22 |
| 118376-21QLD-RTR | QLD | Lockyer Valley Regional Council | Spicer Street, Laidley | Reseal existing road with bitumen and aggregate including prep works on existing surface. MAP has been emailed to mapping@infrastructure.gov.au | 2021-22 | \$38,970 | \$50,091 | Dec-21 | Jul-22 |
| 118377-21QLD-RTR | QLD | Southern Downs Regional Council | Russells Road, Tannymorel | Resheeting various sections of gravel road, where required | 2022-23 | \$717 | \$15,000 | May-22 | Sep-22 |
| 118378-21QLD-RTR | QLD | Lockyer Valley Regional Council | Cribb Street, Laidley | Reseal existing road with bitumen and aggregate including prep works on existing surface. MAP has been emailed to mapping@infrastructure.gov.au | 2021-22 | \$12,973 | \$19,068 | Dec-21 | Jul-22 |
| 118379-21QLD-RTR | QLD | Southern Downs Regional Council | Long Swamp Road, Elbow Valley | Resheeting various sections of gravel road, where required | 2022-23 | \$14,897 | \$14,897 | May-22 | Jun-22 |
| 118380-21QLD-RTR | QLD | Southern Downs Regional Council | Cutmores Road, Swan Creek | Resheeting various sections of formed gravel road, where required | 2022-23 | \$12,700 | \$12,959 | May-22 | Aug-22 |
| 118381-21WA-RTR | WA | Shire of Cunderdin | Bolland Road (rural road) | Resheet with 200mm of gravel, improve the shape of the road, clear verges, improve drainage and sightlines. | 2022-23 | \$68,773 | \$68,773 | Apr-22 | Jun-22 |
| 118382-21QLD-RTR | QLD | Torres Shire Council | Loban Street | It is proposed to undertake a removal of the existing road down to the sub-base and replace the running surface with a reinforced concrete road that is hard wearing and able to withstand the use by fully laden fire trucks and heavy service vehicles (construction vehicles, garbage trucks). The concrete road will also be more resilient to the seasonal flooding that occurs from the nearby waterway. | 2023-24 | \$285,000 | \$285,000 | Aug-23 | Dec-23 |
| 118383-21QLD-RTR | QLD | Southern Downs Regional Council | Shelleys Road, Clintonvale | Resheeting various sections of gravel road, where required | 2022-23 | \$12,757 | \$13,500 | May-22 | Aug-22 |
| 118384-21WA-RTR | WA | Shire of Cunderdin | Boundary Road (rural road) | Resheet with gravel where needed, improve drainage and clear verges. | 2021-22 | \$36,539 | \$36,539 | Oct-21 | May-22 |
| 118386-21NSW-RTR | NSW | Gunnedah Shire Council | Goolhi Road, Emerald Hill | The road will be widened to a 9.2 metre formation with a 7.7 metre seal. The pavement will be overlaid with 100 mm of road base and stabilised. | 2022-23 | \$173,601 | \$173,601 | Jun-22 | Jun-22 |
| 118387-21NSW-RTR | NSW | Inverell Shire Council | Mount Russel Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied. | 2022-23 | \$197,239 | \$197,239 | Mar-22 | Jun-22 |
| 118388-21QLD-RTR | QLD | Southern Downs Regional Council | Watson Street, Rosenthal Heights | Upgrade the road to a formed standard by installing gravel sheeting | 2022-23 | \$13,889 | \$13,889 | May-22 | Aug-22 |
| 118389-21NSW-RTR | NSW | Inverell Shire Council | Tarwoona Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$84,752 | \$84,752 | Mar-22 | Jun-22 |
| 118390-21WA-RTR | WA | Shire of Cunderdin | Goldfields Road (rural road) | Widen and reseal road, clear vegetation and improve drainage | 2022-23 | \$193,610 | \$348,161 | Mar-22 | Apr-22 |
| 118391-21VIC-RTR | VIC | City of Greater Geelong | McIntyre Road, Lara | Deep lift asphalt patch out failed sections of road using 20mm Type S1 asphalt, follow up with rut correction using 7mm Type N asphalt and complete with wearing course overlay treatment of 10mm crumb rubber asphalt | 2022-23 | \$444,000 | \$622,000 | May-22 | Jun-22 |
| 118392-21NSW-RTR | NSW | Inverell Shire Council | Old Texas Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$102,901 | \$102,901 | Mar-22 | Jun-22 |
| 118393-21QLD-RTR | QLD | Southern Downs Regional Council | Upper Freestone School Road, Upper Freestone | Resheeting various sections of gravel road, where required | 2022-23 | \$14,783 | \$14,783 | May-22 | Jun-22 |
| 118394-21NSW-RTR | NSW | Inverell Shire Council | Waterloo Road (Rural Road) | It is planned to remove the old causeway and replace with a new concrete structure. | 2022-23 | \$211,383 | \$211,383 | Mar-22 | Jun-22 |
| 118395-21WA-RTR | WA | Shire of Cunderdin | Mount Anne Road (rural road) | Replace culvert in floodway | 2022-23 | \$30,752 | \$30,752 | Apr-22 | Jun-22 |
| 118396-21QLD-RTR | QLD | Southern Downs Regional Council | Winterflood Road, Killarney | Resheeting various sections of gravel road, where required | 2022-23 | \$12,042 | \$12,042 | May-22 | Sep-22 |
| 118397-21QLD-RTR | QLD | Toowoomba Regional Council | Esmond St, Cranley | This section of road will have the existing asphalt surfaced with a new asphalt micro surfacing. | 2022-23 | \$130,000 | \$149,172 | May-22 | Sep-22 |
| 118398-21QLD-RTR | QLD | Toowoomba Regional Council | Priest St, Rockville | This section of road will have the existing asphalt surfaced with a new asphalt micro surfacing. | 2022-23 | \$110,000 | \$124,000 | May-22 | Aug-22 |
| 118399-21QLD-RTR | QLD | Toowoomba Regional Council | South St, Rangeville | This section of road will have the existing asphalt surfaced with a new asphalt micro surfacing. | 2022-23 | \$260,000 | \$271,635 | May-22 | Sep-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|---|----------------|---|--------------------|------------|----------|
| 118400-21QLD-RTR | QLD | Toowoomba Regional Council | Jennifer Cr, Darling Heights | This section of road will have the existing asphalt surfaced with a new asphalt micro surfacing. | 2022-23 | \$190,000 | \$206,000 | May-22 | Sep-22 |
| 118401-21QLD-RTR | QLD | Southern Downs Regional Council | Valhalla Road, Palgrave | Resheeting various sections of gravel road, where required | 2022-23 | \$557 | \$11,500 | May-22 | Aug-22 |
| 118402-21QLD-RTR | QLD | Southern Downs Regional Council | Killarney - Barlows Gate Road, Elbow Valley | Resheeting various sections of gravel road, where required | 2022-23 | \$11,228 | \$14,897 | May-22 | Sep-22 |
| 118403-21QLD-RTR | QLD | Southern Downs Regional Council | South Branch Road, Maryvale | Resheeting various sections of gravel road, where required | 2022-23 | \$9,775 | \$9,775 | May-22 | Aug-22 |
| 118404-21NSW-RTR | NSW | Dubbo Regional Council | Toorale Road (Rural Road) | Remove existing pipe culvert and install large box culverts, including associated earthwork and pavement works to lift level of the road. | 2021-22 | \$426,309 | \$910,400 | Apr-21 | Sep-22 |
| 118405-21NSW-RTR | NSW | Gunnedah Shire Council | Goolhi Road, Marys Mount | Overlay the existing chip seal with a new 10 mm chip seal for a distance of 1 km. | 2023-24 | \$31,500 | \$31,500 | Oct-23 | Oct-23 |
| 118406-21QLD-RTR | QLD | Southern Downs Regional Council | Cascades Lane, Greenlands | Resheeting various sections of gravel road, where required | 2022-23 | \$8,941 | \$9,800 | May-22 | Aug-22 |
| 118407-21NSW-RTR | NSW | Gunnedah Shire Council | Maitland Street, Gunnedah | Re-sheet the road with 100mm depth of road base gravel. | 2022-23 | \$29,351 | \$29,351 | May-22 | Jun-22 |
| 118408-21NSW-RTR | NSW | Uralla Shire Council | Glenroy Road, Kentucky | Gravel overlay | 2022-23 | \$26,768 | \$26,768 | Apr-22 | Apr-22 |
| 118409-21SA-RTR | SA | Mid Murray Council | George Street, Truro | Resealing of the road surface with a combination of both spray seal and asphalt overlay. | 2021-22 | \$45,761 | \$45,761 | Oct-21 | Mar-22 |
| 118410-21SA-RTR | SA | Mid Murray Council | Miller Road, Truro | Resealing of the road surface with a combination of asphalt and spray seal overlay. | 2021-22 | \$21,958 | \$21,958 | Oct-21 | Mar-22 |
| 118411-21SA-RTR | SA | Mid Murray Council | Barton Road, Truro | Resealing of the road surface with a combination of asphalt and spray seal overlay. | 2021-22 | \$36,518 | \$36,518 | Oct-21 | Mar-22 |
| 118412-21SA-RTR | SA | Mid Murray Council | Nildottie Road, Swan Reach | Reconstruction of the road pavement and resealing of the road surface with an asphalt overlay. | 2022-23 | \$25,136 | \$25,136 | Jan-22 | Feb-22 |
| 118413-21QLD-RTR | QLD | Southern Downs Regional Council | O'Maras Road, Mount Colliery | Resheeting various sections of gravel road, where required | 2022-23 | \$5,620 | \$8,500 | May-22 | Sep-22 |
| 118414-21QLD-RTR | QLD | Southern Downs Regional Council | Mullins Road, Talgai | Resheeting various sections of gravel road, where required | 2022-23 | \$11,132 | \$11,132 | May-22 | Jun-22 |
| 118415-21SA-RTR | SA | City of Prospect | Barker Road, Prospect | Road resealing works, pavement reconstruction in isolated locations and kerb re-instatement works. | 2022-23 | \$204,085 | \$350,000 | Apr-22 | Jun-22 |
| 118416-21NT-RTR | NT | Tiwi Islands Regional Council | Fourcry road (rural road) | Form up and grade road from Fourcry turn off to weather station | 2022-23 | \$68,310 | \$68,310 | May-22 | May-22 |
| 118417-21SA-RTR | SA | Corporation of the City of Port Augusta | Caroona Road, (rural road) | Two coat spray seal with 14/7mm aggregate | 2022-23 | \$80,155 | \$115,203 | Feb-22 | May-22 |
| 118418-21SA-RTR | SA | Corporation of the City of Port Augusta | Racecourse Road, Port Augusta | Widening of asphalt at intersection and resealing | 2022-23 | \$77,200 | \$87,429 | May-22 | Jun-23 |
| 118419-21NT-RTR | NT | Tiwi Islands Regional Council | Interview point road(rural road) | General Maintenance grading and leveling, repair of wash outs | 2022-23 | \$61,850 | \$61,850 | Jun-22 | Jun-22 |
| 118420-21QLD-RTR | QLD | Southern Downs Regional Council | Shanries Road, Allora | Resheeting various sections of gravel road, where required | 2022-23 | \$8,000 | \$8,000 | May-22 | Aug-22 |
| 118421-21NT-RTR | NT | Tiwi Islands Regional Council | Pirlangimpi Road (Rural Road) | Grading and leveling of road, Carting of gravel to wash outs to raise road and rolling where needed. | 2022-23 | \$124,500 | \$124,500 | Jun-22 | Jun-22 |
| 118424-21NSW-RTR | NSW | Bogan Shire Council | Honeybugle Road (Rural road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$36,042 | \$36,042 | Jan-23 | Jun-23 |
| 118425-21QLD-RTR | QLD | Southern Downs Regional Council | Victoria Street, Warwick | Reshape overland drainage | 2022-23 | \$9,725 | \$9,725 | Jun-22 | Aug-22 |
| 118426-21NSW-RTR | NSW | Bogan Shire Council | Fords Road (Rural Road) | Re-shape 10 kilometres of the existing formation and patch small sections with 100 mm of good quality crushed rock. | 2023-24 | \$77,229 | \$77,229 | Jan-23 | Jun-23 |
| 118427-21NSW-RTR | NSW | Coonamble Shire Council | Carinda Road (Rural Road) | Heavy patch - stabilise existing base, mix with roadbase and seal. | 2022-23 | \$15,270 | \$15,270 | Mar-22 | Jun-22 |
| 118428-21NT-RTR | NT | Tiwi Islands Regional Council | Paru Milikapiti Road, (rural road) | Carting in of Gravel, Build road height up by 0.5 meters, roll and grade | 2022-23 | \$113,586 | \$113,586 | Jun-22 | Jun-22 |
| 118430-21NSW-RTR | NSW | Bogan Shire Council | Cooneybar Road (Rural Road) | Remove old grids from the pavement and fill with good quality crushed rock and shape shoulders and drains. | 2023-24 | \$49,552 | \$49,552 | Jan-23 | Jun-23 |
| 118431-21NSW-RTR | NSW | Bogan Shire Council | Elmore Road (Rural Road) | Remove 8 old grids from the pavement and fill with good quality crushed rock and shape shoulders and drains. | 2022-23 | \$40,255 | \$40,255 | May-22 | Jun-23 |
| 118432-21NSW-RTR | NSW | Coonamble Shire Council | Back Gular Rd (rural road) | Vegetation control. | 2022-23 | \$3,174 | \$3,174 | Apr-22 | Aug-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 118433-21WA-RTR | WA | City of Bayswater | Mahogany Road, Morley | Resealing of road 271m long including drainage and associated works and 7.1m wide with 25mm asphalt kerb to kerb. A =1924 m2 | 2022-23 | \$37,816 | \$37,816 | Jan-22 | Mar-22 |
| 118434-21WA-RTR | WA | City of Bayswater | Munyard Way, Morley | Resealing of road 270m long including drainage and associated works and 7.1m wide with 25mm asphalt kerb to kerb. A =1917 m2 | 2022-23 | \$25,016 | \$25,016 | Jan-22 | Mar-22 |
| 118435-21NSW-RTR | NSW | Coonamble Shire Council | Gulargambone Road | Vegetation control. | 2022-23 | \$14,727 | \$14,727 | Apr-22 | Aug-22 |
| 118436-21WA-RTR | WA | City of Bayswater | Wonga Road, Morley | Resealing of road 693m long including drainage and associated works and 6.7m wide with 25mm asphalt kerb to kerb. A = 4643m2 | 2022-23 | \$59,961 | \$61,019 | Jan-22 | Mar-22 |
| 118437-21NSW-RTR | NSW | Bogan Shire Council | Pangee Road (Rural Road) | Construct a concrete causeway with gabion basket scour protection on the downstream side. | 2023-24 | \$80,000 | \$117,500 | Dec-23 | Mar-24 |
| 118438-21NSW-RTR | NSW | Coonamble Shire Council | Carinda Road (Rural Road) | Vegetation control. | 2022-23 | \$22,723 | \$22,723 | Apr-22 | Jul-22 |
| 118439-21NSW-RTR | NSW | Coonamble Shire Council | Box Ridge Road (Rural Road) | Vegetation control. | 2022-23 | \$12,303 | \$12,303 | Apr-22 | Jul-22 |
| 118440-21NSW-RTR | NSW | Coonamble Shire Council | Carinda Road (Rural Road) | Heavy patch - stabilise existing base, mix with roadbase and seal. | 2022-23 | \$15,000 | \$15,000 | May-22 | Jun-23 |
| 118441-21QLD-RTR | QLD | Southern Downs Regional Council | Grafton Street, Warwick | Asphalt deep lift | 2022-23 | \$377,796 | \$377,796 | Jun-22 | Nov-22 |
| 118443-21NSW-RTR | NSW | Bogan Shire Council | Bobadah Road (Rural Road) | Re-shape 3 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2022-23 | \$84,678 | \$84,678 | Feb-22 | May-22 |
| 118444-21NSW-RTR | NSW | Bogan Shire Council | Cobar Street, Nyngan | Reshape pavement, import crushed rock, and bitumen seal. | 2023-24 | \$15,814 | \$15,814 | Jan-23 | Jan-23 |
| 118445-21NSW-RTR | NSW | Coonamble Shire Council | Gulargambone Road | Reseal. | 2022-23 | \$95,606 | \$95,606 | Apr-22 | Aug-22 |
| 118446-21VIC-RTR | VIC | Mornington Peninsula Shire Council | Camphill Road, Somers | Installation of kerb and channel, drainage works, apron sealing, car park improvement works, and associated footpath connections. | 2022-23 | \$245,000 | \$399,126 | Mar-22 | Dec-22 |
| 118447-21WA-RTR | WA | Shire of Gingin | Bookine Road (rural road) | It is proposed to reseal the existing 7.2m seal for road length of 2.7 kilometres | 2022-23 | \$90,519 | \$90,519 | Apr-22 | Apr-22 |
| 118448-21WA-RTR | WA | Shire of Gingin | Whitfield Street, Guilderton | Asphalt overlay to be applied to length of this section of road at 7 metre width | 2022-23 | \$27,466 | \$27,466 | May-22 | May-22 |
| 118449-21WA-RTR | WA | Shire of Merredin | South Avenue, Merredin 6415 | Works will include profiling of the existing road surface, removal of the base course, installation of a new base course, installation of a new S45R two coat seal and all associated pavement marking. | 2021-22 | \$447,515 | \$447,515 | Nov-21 | Mar-22 |
| 118450-21WA-RTR | WA | Shire of Merredin | Nolan Street, Hines Hill, WA 6415 | Reconstruction/stabilisation and gravel resheeting. | 2022-23 | \$15,530 | \$15,530 | May-22 | Jun-22 |
| 118451-21WA-RTR | WA | Shire of Merredin | Knungajin Road, Nokanning WA 6415 | Potholing and resealing of existing surface | 2022-23 | \$10,000 | \$10,000 | Mar-22 | Jun-22 |
| 118452-21WA-RTR | WA | Shire of Gingin | Cheriton Road (rural road) | Following recent growth of rural residential estate on and to immediate west of this section of road, proposed works include widening of length to 8 metre trafficable width, gravel sheeted for full length of road section, with associated drainage clearing where required. | 2022-23 | \$115,231 | \$115,231 | May-22 | May-22 |
| 118453-21NSW-RTR | NSW | Coonamble Shire Council | Gulargambone Road | Reconstruct pavement - remove existing base, stabilise sub-base, resheet with roadbase and seal. | 2022-23 | \$110,000 | \$110,000 | May-22 | Jun-23 |
| 118454-21NSW-RTR | NSW | Coonamble Shire Council | Back Gular Road (rural road) | Heavy Patch, remove existing base, stabilise sub-base, resheet with roadbase and seal. | 2022-23 | \$19,933 | \$19,933 | May-22 | Sep-22 |
| 118455-21WA-RTR | WA | Shire of Gingin | Gingin Brook Road (rural road) | Both sides of full length of the road are to be verge mulched to provide appropriate sight line clearances and increased drainage access. | 2023-24 | \$116,000 | \$128,000 | Feb-23 | Mar-23 |
| 118456-21WA-RTR | WA | Shire of Gingin | Gingin Brook Road (rural road) | It is proposed to reseal the existing 8 metre road for 3.25 kilometres. | 2022-23 | \$111,772 | \$111,772 | May-22 | May-22 |
| 118457-21NT-RTR | NT | East Arnhem Regional Council | Bodia Access Road, Milingimbi Island | General open up maintenance Grade after wet season | 2022-23 | \$14,883 | \$14,883 | Apr-22 | Jun-22 |
| 118458-21NT-RTR | NT | East Arnhem Regional Council | Gapuwiyak Access Road, (rural road) | Re-formation and open upgrade on the Gapuwiyak Access Road after the wet season. | 2022-23 | \$145,000 | \$145,000 | Apr-22 | Jun-22 |
| 118459-21NT-RTR | NT | East Arnhem Regional Council | Burmala Street, Galiwinku | Installation of New 1200mmfootpath 300mtrs long and Drainage cross over | 2022-23 | \$125,000 | \$125,000 | Apr-22 | Jun-22 |
| 118460-21NT-RTR | NT | East Arnhem Regional Council | Galawara Road (rural road) | General maintenance and formation grade and shoulder re-instatement inclusive of opening up entrances to silted off-shoot drainage entrances. | 2022-23 | \$82,000 | \$82,000 | Apr-22 | Jun-22 |
| 118461-21NT-RTR | NT | East Arnhem Regional Council | Gunyipinya Road (rural road) | Reconstruction of road shoulder off existing seal edge in addition to the dilapidated surface damage of pot holes | 2022-23 | \$42,500 | \$42,500 | Apr-22 | Jun-22 |
| 118462-21TAS-RTR | TAS | Circular Head Council | Backline Road (Rural Road) | 10mm Spray Seal including centreline marking. | 2022-23 | \$101,958 | \$101,958 | Jan-22 | Mar-22 |
| 118463-21TAS-RTR | TAS | Circular Head Council | West Montagu Road (rural road) | Apply 10mm spray seal | 2022-23 | \$66,184 | \$66,184 | Jan-22 | Apr-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 118464-21TAS-RTR | TAS | Circular Head Council | Upper Scotchtown Road (rural road) | Apply 10mm Spray Seal | 2022-23 | \$34,748 | \$34,748 | Jan-22 | Apr-22 |
| 118465-21QLD-RTR | QLD | Longreach Regional Council | Morella Silsoe Road - Rural Road | Premix patching where required and reseal. | 2022-23 | \$282,425 | \$282,425 | Jun-22 | Jun-23 |
| 118466-21QLD-RTR | QLD | Charters Towers Regional Council | Towers Hill Road, Charters Towers | Undertake pavement repairs and asphalt resurfacing. | 2022-23 | \$308,676 | \$308,676 | Apr-22 | May-22 |
| 118467-21SA-RTR | SA | Regional Council of Goyder | Bower Boundary Rd (Rural Rd) Bower, | Reforming of existing road surface, importing and spreading of road base. Reshaping and cleaning of drains and culverts. The road specification is revised to a 7m width, 100mm pavement thickness and 3-4% crossfall. | 2022-23 | \$125,000 | \$136,282 | Apr-22 | Jun-22 |
| 118468-21NSW-RTR | NSW | Coonamble Shire Council | Yalcogrin Street, Gulargambone | Reconstruct pavement - remove existing base, stabilise sub-base, resheet with roadbase and seal. | 2022-23 | \$134,448 | \$134,448 | May-22 | Mar-23 |
| 118469-21SA-RTR | SA | Regional Council of Goyder | Koonoona Rd (Rural Rd) Burra | Reforming of existing road surface, importing and spreading of road base. Reshaping and cleaning of drains and culverts. The road specification is to be revised to 8m width, 150mm pavement thickness and 3-4% crossfall. | 2022-23 | \$310,169 | \$357,164 | Apr-22 | Jun-22 |
| 118472-21NSW-RTR | NSW | Coonamble Shire Council | Yolundry Street, Gulargambone | Heavy patch - stabilise existing base, mix with roadbase and seal. | 2022-23 | \$140,500 | \$140,500 | May-22 | May-23 |
| 118473-21SA-RTR | SA | Regional Council of Goyder | Ngapala Rd (Rural Road), Hampden | Reforming of existing road surface, importing and spreading of road base. Reshaping and cleaning of drains and culverts. The road specification is to be revised to 8m width, 100mm pavement thickness and 3-4% crossfall. | 2022-23 | \$65,000 | \$75,334 | Apr-22 | Jun-22 |
| 118475-21VIC-RTR | VIC | Wangaratta Rural City Council | Jordan Terrace, Wangaratta | Reseal of 475m of pavement surface with asphalt overlay. Repaint line marking where required. | 2021-22 | \$73,266 | \$73,266 | Nov-21 | Feb-22 |
| 118476-21QLD-RTR | QLD | Paroo Shire Council | Bluegrass Road (Rural Road) | Formation grading of existing gravel road to reinstate running surface. Roller, water trucks provided to provide compaction. | 2022-23 | \$116,642 | \$116,642 | Apr-22 | Jun-22 |
| 118477-21QLD-RTR | QLD | Paroo Shire Council | Moama Road (Rural Road) | formation grading with Rollers and water truck to reform and compact the surface and reinstate road formation. | 2022-23 | \$57,468 | \$57,468 | May-22 | Jun-22 |
| 118478-21QLD-RTR | QLD | Paroo Shire Council | Pitherty Road (Rural Road) | Formation grading with roller and water truck of existing gravel road to improve drivability and a firm compacted running surface. | 2022-23 | \$57,238 | \$57,238 | May-22 | Jun-22 |
| 118479-21QLD-RTR | QLD | Paroo Shire Council | Watson Street, Cunnamulla | Rehabilitation of pavement and kerb with a seal. Compact with roller, water truck and grader as well as concreting formworks and sealing. | 2022-23 | \$101,092 | \$101,092 | May-22 | Jun-22 |
| 118480-21QLD-RTR | QLD | Paroo Shire Council | Jobsgate Road (Rural Road) | Heavy formation grading using Grader, Water truck and roller to reinstate a compacted running surface. | 2022-23 | \$346,499 | \$346,499 | May-22 | Jun-22 |
| 118481-21VIC-RTR | VIC | Wangaratta Rural City Council | Detour Road, North Wangaratta | The existing bridge deck overlay is to be removed along with all other structures above deck level and a new cast in-situ concrete deck slab laid with ThrieBeam guard rail and cyclist rail to be constructed. New bridge approaches 20m beyond the deck are to be constructed of deep lift asphalt. | 2022-23 | \$69,600 | \$379,310 | Mar-22 | Sep-22 |
| 118482-21SA-RTR | SA | Alexandrina Council | Willowburn Drive (rural road) | It is proposed to repair the identified surface defects and reseal with asphalt to restore the roads surface. | 2022-23 | \$24,695 | \$24,695 | Mar-22 | Apr-22 |
| 118483-21WA-RTR | WA | Shire of East Pilbara | Jigalong Road (Rural Road) | Improve formation and drainage systems, gravel sheeting and install guideposts | 2022-23 | \$240,000 | \$390,000 | May-22 | Jun-22 |
| 118484-21WA-RTR | WA | Shire of East Pilbara | Talawana Track (Rural Road) | Improve formation and drainage systems, gravel sheeting and install guideposts. | 2022-23 | \$370,000 | \$550,000 | Apr-22 | May-22 |
| 118485-21WA-RTR | WA | Shire of East Pilbara | Skulls Spring Road (Rural Road) | Improve formation and drainage systems, gravel sheets and install guideposts | 2022-23 | \$759,682 | \$759,682 | Feb-22 | Apr-22 |
| 118486-21SA-RTR | SA | Alexandrina Council | Chapel Road (rural road) | It is proposed to repair the identified surface defects and reseal with asphalt to restore the roads surface. | 2022-23 | \$29,092 | \$29,092 | Mar-22 | Apr-22 |
| 118487-21WA-RTR | WA | Shire of East Pilbara | Cape Keraudren Road (Rural Road) | Improve formation and drainage systems, gravel sheeting and install guideposts. | 2021-22 | \$400,000 | \$400,000 | Nov-21 | Feb-22 |
| 118488-21VIC-RTR | VIC | Wangaratta Rural City Council | Swan St/Roy St West Intersection, Wangaratta | Works include milling out damaged pavement and replace sub-base to 200mm depth, and base to 160mm depth with Class 2. Reconstruct wearing course with 40mm Asphalt overlay. Replace all line marking where required. | 2022-23 | \$57,488 | \$57,488 | May-22 | Sep-22 |
| 118489-21SA-RTR | SA | City of Onkaparinga | Dressage Avenue, Woodcroft | replacement of pavement and seal as well as narrowing of dressage Ave by 300mm | 2023-24 | \$544,114 | \$544,114 | Jan-23 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 118490-21SA-RTR | SA | City of Onkaparinga | Oleander Road, Maslin Beach | replacement of pavement and seal including edge beams to prevent edge breaks. installation of new stormwater system and footpath | 2023-24 | \$1,735,000 | \$1,735,000 | May-23 | Feb-24 |
| 118491-21WA-RTR | WA | City of Melville | Strome Road, Applecross | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road and kerb replacements as required. | 2022-23 | \$178,000 | \$213,000 | May-22 | Jun-22 |
| 118492-21NSW-RTR | NSW | Port Stephens Council | Duns Creek Road (Rural road in the rural locality of Duns Creek) | Adjust road formation shape, reshape table drains, minor road pavement widening and sealing of the pavement surface. | 2022-23 | \$345,000 | \$410,000 | Apr-22 | Jun-22 |
| 118493-21NSW-RTR | NSW | Lachlan Council | Boona Road (rural road) | Road will be gravel re-sheeted with 100 mm of crushed gravel and additional drainage will be installed to minimize gravel loss. | 2022-23 | \$159,064 | \$159,064 | Jul-22 | Jun-23 |
| 118495-21NSW-RTR | NSW | Glen Innes Severn Council | Red Range Road | This project focussed exclusively on road seal. The road will be have two coat bitumen spray seal with 14 mm and 7mm aggregates paid by this grant. Sub-base preparation costs covered by Council in an earlier project. | 2022-23 | \$176,425 | \$176,425 | Apr-22 | Apr-22 |
| 118496-21NSW-RTR | NSW | Glen Innes Severn Council | Rangers Valley Road, (rural road) | The road will be have two coat bitumen spray seal with 14 mm and 7mm aggregates. | 2022-23 | \$250,691 | \$250,691 | Apr-22 | Apr-22 |
| 118497-21NSW-RTR | NSW | Glen Innes Severn Council | Waterloo Road (rural road) | The road will be have two coat bitumen spray seal with 14 mm and 7mm aggregates. | 2022-23 | \$196,535 | \$196,535 | Apr-22 | Apr-22 |
| 118498-21WA-RTR | WA | Shire of Gnowangerup | Gnowellen Road (rural road) | To reshape drains and road shape and gravel re-sheet 2.36km to 8 meters wide. This is will allow water to shed off the road and improve safety for heavy and light combination vehicles. | 2022-23 | \$85,761 | \$85,761 | Oct-22 | Apr-23 |
| 118500-21WA-RTR | WA | Shire of Gnowangerup | Salt River Road (rural road) | To clear drains, reshape running surface and gravel sheet to 8 meters wide. This will improve the skid resistance and provide a safer road for school bus and heavy combination vehicles. It will also reduce maintenance costs | 2023-24 | \$92,690 | \$92,690 | Feb-23 | Jun-23 |
| 118501-21WA-RTR | WA | Shire of Gnowangerup | O'Meehans Road (rural road) | To clear drains and reshape running surface of the road and gravel sheet. This will give strength to the road and prevent the large blowouts from occurring. | 2022-23 | \$100,050 | \$100,050 | Nov-22 | Apr-23 |
| 118503-21NT-RTR | NT | Katherine Town Council | Gillard Crescent, Katherine | This project will reconstruct the failed sections and include asphalt surfacing at the turning areas. Other areas will resealed with a new 14mm seal. | 2022-23 | \$183,381 | \$183,381 | May-22 | Jun-22 |
| 118504-21NSW-RTR | NSW | Inverell Shire Council | Auburn Vale Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$93,234 | \$93,234 | May-22 | Jun-22 |
| 118505-21NSW-RTR | NSW | Inverell Shire Council | Beaumont Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$18,147 | \$18,147 | May-22 | Jun-22 |
| 118506-21NSW-RTR | NSW | Inverell Shire Council | Delungra By Pass Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$24,327 | \$24,327 | May-22 | Jun-22 |
| 118507-21NSW-RTR | NSW | Inverell Shire Council | Daw Lane (rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$8,359 | \$8,359 | May-22 | Jun-22 |
| 118508-21NSW-RTR | NSW | Inverell Shire Council | Karinda Drive (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$11,881 | \$11,881 | May-22 | Jun-22 |
| 118509-21NSW-RTR | NSW | Inverell Shire Council | Loves Lane (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$8,176 | \$8,176 | May-22 | Jun-22 |
| 118510-21NSW-RTR | NSW | Inverell Shire Council | Tullochard East (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$13,550 | \$13,550 | May-22 | Jun-22 |
| 118511-21NSW-RTR | NSW | Inverell Shire Council | Schwenkes Lane (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$13,566 | \$13,566 | May-22 | Jun-22 |
| 118512-21NSW-RTR | NSW | Inverell Shire Council | Stannifer Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$46,891 | \$46,891 | May-22 | Jun-22 |
| 118513-21NSW-RTR | NSW | Inverell Shire Council | Rivendell Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$8,827 | \$8,827 | May-22 | May-22 |
| 118514-21NSW-RTR | NSW | Inverell Shire Council | Woodstock Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$83,753 | \$83,753 | May-22 | Jun-22 |
| 118515-21NSW-RTR | NSW | Inverell Shire Council | Grove Road (Rural Road) | New gravel wearing course will be constructed. | 2022-23 | \$93,573 | \$93,573 | May-22 | Jun-22 |
| 118516-21NSW-RTR | NSW | Inverell Shire Council | Clinton Lane (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2022-23 | \$6,000 | \$6,000 | May-22 | Jun-22 |
| 118517-21QLD-RTR | QLD | Bundaberg Regional Council | Foleys Road, North Gregory | Rehabilitation (approx. 200mm cement stabilisation) of existing pavement and widening to 8m between Ch. 7.4km and Ch. 11.1km. | 2023-24 | \$1,214,577 | \$1,965,000 | Oct-23 | Apr-24 |
| 118518-21QLD-RTR | QLD | Bundaberg Regional Council | Bonna Road, Branyan | Road widening to 8m between Ch. 0.055km and Ch. 3.265km. Horizontal curve geometry improvements. Clearing of roadside hazards. | 2023-24 | \$800,000 | \$1,650,000 | Mar-23 | Dec-23 |
| 118519-21VIC-RTR | VIC | Greater Bendigo City Council | Murphy St, East Bendigo | Reconstruction of road pavement | 2022-23 | \$562,550 | \$562,550 | Oct-22 | May-23 |
| 118520-21VIC-RTR | VIC | Greater Bendigo City Council | Howard St, Epsom | Reconstruction of road pavement | 2022-23 | \$222,519 | \$222,519 | Jul-22 | Jun-23 |
| 118521-21VIC-RTR | VIC | Greater Bendigo City Council | Axedale-Kimbolton Road (rural road) | Reconstruction and widening of road pavement | 2022-23 | \$1,460,847 | \$1,973,449 | Sep-22 | Aug-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 118522-21TAS-RTR | TAS | Glenorchy City Council | Atherton Avenue, West Moonah | Proposal is to box out the road segment including removal of the existing kerb and channel and footpaths. Reconstruct the pavement, kerbs and footpaths. | 2022-23 | \$644,465 | \$820,000 | Oct-22 | Jul-23 |
| 118523-21SA-RTR | SA | City of West Torrens | London Road, Mile End South | Partial Reconstruction of Pavement, Full Reconstruction of Seal | 2022-23 | \$150,000 | \$349,059 | May-22 | Jun-22 |
| 118524-21ACT-RTR | ACT | Norfolk Island Regional Council | Ferny Lane Road, Norfolk Island | Repairing and resealing of the existing road surface that has deteriorated over time to ensure the roadway is able to service the increased traffic that travels this main thoroughfare. Reconstruction of Basecourse and road formation including sealing and associated drainage as required. | 2022-23 | \$414,644 | \$1,716,288 | Aug-22 | Apr-23 |
| 118525-21VIC-RTR | VIC | Surf Coast Shire | Alsop Drive, Winchelsea | Pavement patching design was completed after geotechnical testing which informed the tendering of works to undertake patch repairs along the length of road (i.e. excavate out the failed sections to a nominal depth then place back crushed rock layers and a asphalt final surface) and then a final 50mm asphalt seal for the whole section of road. | 2022-23 | \$71,060 | \$74,000 | May-22 | Jun-22 |
| 118526-21VIC-RTR | VIC | Surf Coast Shire | Baines Crescent, Torquay | Pavement patching design was completed after geotechnical testing which informed the tendering of works to undertake patch repairs along the length of road (i.e. excavate out the failed sections to a nominal depth then place back crushed rock layers and a asphalt final surface) and then a final 50mm asphalt seal for the whole section of road | 2022-23 | \$106,000 | \$174,000 | May-22 | Jun-22 |
| 118527-21WA-RTR | WA | Shire of Dowerin | McHugh Road (rural road) | Reconstruct and improve drainage and gravel sheet | 2022-23 | \$43,110 | \$43,110 | Aug-22 | Nov-22 |
| 118528-21WA-RTR | WA | Shire of Dowerin | Quelagetting Road (rural road) | Reconstruct of sandy section of road by 300mm of lateright gravel to provide a trafficable section for light and heavy traffic. | 2022-23 | \$52,654 | \$52,654 | Jul-22 | May-23 |
| 118530-21WA-RTR | WA | Shire of Dowerin | Nambling South Road (rural road) | Reconstruct gravel sheet | 2022-23 | \$187,152 | \$187,152 | Jul-22 | Mar-23 |
| 118531-21QLD-RTR | QLD | Charters Towers Regional Council | Jardine Street, Charters Towers | Surface patching and reseal | 2022-23 | \$73,532 | \$73,532 | Jun-22 | Jun-22 |
| 118532-21QLD-RTR | QLD | Charters Towers Regional Council | Tea Tree Crescent, Charters Towers | Surface patching and reseal | 2022-23 | \$18,613 | \$18,613 | Jun-22 | Jun-22 |
| 118533-21NSW-RTR | NSW | Northern Beaches Council | Gardere Avenue, Curl Curl | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$131,324 | \$131,324 | Oct-22 | Jan-23 |
| 118534-21WA-RTR | WA | Shire of Christmas Island | Murray Road Christmas Island | Remove poor sections of road and seal | 2022-23 | \$300,704 | \$300,704 | Dec-22 | Aug-23 |
| 118535-21SA-RTR | SA | District Council of Elliston | Walkers Rock Road (rural road) | Full length of the road to be re-sheeted to Category 1 Standard. | 2023-24 | \$159,064 | \$159,064 | Apr-23 | May-23 |
| 118536-21SA-RTR | SA | District Council of Elliston | Clifftop Drive (rural road) | Re-sheeting of Entire Length of Road to Category 1 Standard. | 2023-24 | \$241,337 | \$360,365 | Apr-23 | Jun-23 |
| 118537-21WA-RTR | WA | City of Karratha | Bayview Road, Nickol WA | Asphalt overlay AC 30mm | 2023-24 | \$436,561 | \$469,981 | Feb-23 | Feb-23 |
| 118538-21WA-RTR | WA | City of Karratha | Bayview Road, Bulgarra WA | Asphalt Overlay AC 30mm | 2022-23 | \$130,802 | \$143,272 | Dec-22 | Dec-22 |
| 118539-21QLD-RTR | QLD | Kowanyama Aboriginal Shire Council | Topsy Road (Rural Road) | Heavy formation of the existing road surface, scarify, shape and re-compact road surface to 150mm depth. Add 100mm of type 2.2 gravel to road surface and shape and compact to a 3% gradient to each side of the crown on the road surface. Gravel sheeting to protect road surface and allow all weather access as this is a local road of significance. This will provide access to the barge ramp for school bus and traditional owners. | 2022-23 | \$158,606 | \$171,943 | Jul-22 | Sep-22 |
| 118540-21QLD-RTR | QLD | Gladstone Regional Council | Cross Road, Euleilah | It is proposed to renew the road to the proper standard by resheeting the section listed above. A standard resheet consists of keeping the same width and restructuring the top 150mm of road. | 2022-23 | \$147,508 | \$194,115 | Jan-22 | Apr-22 |
| 118541-21WA-RTR | WA | Shire of Tammin | York-Tammin Rd (rural Road) | The Shire of Tammin is building a new road (bypass) South of the town to take the heavy vehicle traffic straight to the grain silo, therefore removing all heavy vehicles from the town streets. The new road will be constructed to accommodate heavy vehicle to a network rating of Restricted Access Vehicle (RAV) level 7. Currently the town streets are on a level 4.1 and sustaining a lot of damages from the heavy vehicles traffic. | 2022-23 | \$190,252 | \$1,800,000 | Aug-22 | Feb-23 |
| 118542-21QLD-RTR | QLD | Maranoa Regional Council | Bargunyah Road (Rural Road) | It is proposed to undertake pavement rehabilitation of 3.37km section of the Bargunyah Road | 2022-23 | \$327,120 | \$327,120 | Jun-22 | Jun-22 |
| 118543-21WA-RTR | WA | City of Kwinana | Hoyle Road, Media | It is proposed to replace the existing kerbs with new surface for the road | 2022-23 | \$142,500 | \$370,504 | Oct-22 | Jan-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 118544-21WA-RTR | WA | City of Kwinana | Hewison Road, Medina | It is proposed to replace 50% of the existing kerbs with new surface for the road | 2022-23 | \$142,000 | \$219,321 | Nov-22 | Jan-23 |
| 118545-21WA-RTR | WA | City of Kwinana | Brownell Crescent, Medina | Replace existing and install new drainage infrastructure. Replace existing kerb and footpath and install pram ramps. Mill and replace the existing asphalt road surface | 2022-23 | \$213,333 | \$303,223 | Nov-22 | Apr-23 |
| 118546-21NT-RTR | NT | Alice Springs Town Council | Cromwell Drive, Alice Springs NT 0870 | Propose to install stormwater pipes and pits | 2023-24 | \$430,000 | \$500,000 | Jun-23 | Nov-23 |
| 118547-21VIC-RTR | VIC | Alpine Shire | Blacks Flat Road, Mudgegonga | Gravel pavement resheeting of existing road | 2022-23 | \$92,169 | \$92,169 | Apr-22 | May-22 |
| 118548-21VIC-RTR | VIC | Alpine Shire | Pini Road, Mudgegonga | Gravel pavement resheeting of existing road | 2022-23 | \$57,904 | \$57,904 | Apr-22 | May-22 |
| 118549-21VIC-RTR | VIC | Alpine Shire | Switchback Road, Mudgegonga | Gravel pavement resheeting of existing road | 2022-23 | \$115,809 | \$115,809 | Apr-22 | May-22 |
| 118550-21NSW-RTR | NSW | Northern Beaches Council | Kevin Avenue, Avalon Beach | Repair the pavement and resurface with asphaltic concrete | 2022-23 | \$300,000 | \$575,051 | Oct-22 | Apr-23 |
| 118551-21VIC-RTR | VIC | Swan Hill Rural City Council | Tresco West Road (Tresco West) | It is proposed to widen the seal 3.8m to 6.2m seal and 2m shoulders. | 2023-24 | \$1,116,600 | \$1,116,600 | Jun-23 | Oct-23 |
| 118553-21VIC-RTR | VIC | Swan Hill Rural City Council | Yarraby Road, Towan | Resheet and shape 100mm of limestone by 6m width over the 1.84km | 2022-23 | \$41,056 | \$41,056 | Jul-22 | Jan-23 |
| 118554-21VIC-RTR | VIC | Swan Hill Rural City Council | Boundary Bend - Kooloonong Road (rural road) | Resheet with 100mm of Limestone to 6m wide over the 2.98km | 2023-24 | \$187,795 | \$187,795 | Jul-23 | Aug-23 |
| 118555-21VIC-RTR | VIC | Swan Hill Rural City Council | Shadbolt Road (rural road) | Resheet of 100mm limestone over 200m at 6m wide | 2022-23 | \$13,241 | \$13,241 | Dec-22 | Jan-23 |
| 118556-21VIC-RTR | VIC | Swan Hill Rural City Council | Wood Wood Back Road (rural road) | Resheet segment with 100mm limestone to 6m width over length of 1.7km | 2022-23 | \$42,533 | \$42,533 | Aug-22 | Jan-23 |
| 118557-21VIC-RTR | VIC | City of Greater Geelong | Hearne Parade, East Geelong | Deep lift asphalt patch out failed sections of road using 20mm type SI asphalt at 100mm thickness and overlay with 10mm type N wearing course at 40mm thickness | 2022-23 | \$258,000 | \$258,000 | Jun-22 | Jun-22 |
| 118558-21VIC-RTR | VIC | City of Greater Geelong | Eastern Park Circuit, East Geelong | Minor deep lift asphalt patch out failed sections of road using 20mm type SI asphalt at 100mm thickness and overlay with 10mm type N wearing course at 40mm thickness | 2022-23 | \$55,000 | \$55,000 | Jun-22 | Jun-22 |
| 118559-21VIC-RTR | VIC | City of Greater Geelong | Sparks Road, Norlane | Deep lift asphalt patch out failed sections of road using 20mm type SI asphalt at 100mm thickness and overlay with 10mm type H wearing course at 40mm thickness | 2022-23 | \$147,000 | \$147,000 | Jun-22 | Jun-22 |
| 118560-21QLD-RTR | QLD | Quilpie Shire Council | Eagle Drive, Quilpie | Resealing of the sealed surface. | 2022-23 | \$32,541 | \$32,541 | Sep-22 | Jan-23 |
| 118561-21QLD-RTR | QLD | Quilpie Shire Council | Coonaberry Creek Road, Eromanga | Resealing of the existing seal. | 2022-23 | \$70,122 | \$70,122 | Sep-22 | Dec-22 |
| 118562-21QLD-RTR | QLD | Quilpie Shire Council | Quarrion Street, Quilpie | Resealing of existing seal. | 2022-23 | \$74,922 | \$74,922 | Sep-22 | Dec-22 |
| 118563-21QLD-RTR | QLD | Logan City Council | Mundoolun Road, Jimboomba | The project involves the reconstruction and widening of the pavement and other miscellaneous supporting works. | 2023-24 | \$6,974,260 | \$18,600,000 | Jan-23 | Oct-23 |
| 118564-21QLD-RTR | QLD | Lockyer Valley Regional Council | Laidley Creek West Road (Rural Road) | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$310,000 | \$319,371 | Dec-22 | Apr-23 |
| 118565-21QLD-RTR | QLD | Lockyer Valley Regional Council | Mountain View Drive, Plainland | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$135,123 | \$162,853 | Dec-22 | Apr-23 |
| 118567-21QLD-RTR | QLD | Lockyer Valley Regional Council | Ma Ma Lilydale Road (Rural Road) | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$120,000 | \$139,279 | Dec-22 | Apr-23 |
| 118568-21QLD-RTR | QLD | Lockyer Valley Regional Council | Manteuffel Road (Rural Road) | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$144,110 | \$144,110 | Dec-22 | Apr-23 |
| 118569-21QLD-RTR | QLD | Lockyer Valley Regional Council | Sippel Road (Rural Road) | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$30,767 | \$30,767 | Dec-22 | Apr-23 |
| 118571-21QLD-RTR | QLD | Lockyer Valley Regional Council | Laurette Drive, Glenore Grove | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$50,000 | \$55,815 | Dec-22 | Apr-23 |
| 118572-21QLD-RTR | QLD | Lockyer Valley Regional Council | Connors Road, Grantham | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$40,000 | \$79,525 | Dec-22 | Apr-23 |
| 118573-21NT-RTR | NT | Northern Territory of Australia | Jungawa Road (Darwin - Rural Local) | Upgrade from unsealed to sealed Chainage 11 to 12.6 kilometres. | 2022-23 | \$2,500,000 | \$2,500,000 | Nov-22 | Jun-24 |
| 118574-21QLD-RTR | QLD | Quilpie Shire Council | Adavale Link Road, Quilpie | Sealing of repaired works. | 2022-23 | \$43,436 | \$43,436 | Jul-22 | Oct-22 |
| 118575-21QLD-RTR | QLD | Lockyer Valley Regional Council | Railway Street, Laidley | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$40,000 | \$65,645 | Dec-22 | Apr-23 |
| 118576-21QLD-RTR | QLD | Lockyer Valley Regional Council | Frome Street, Laidley | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$19,877 | \$19,877 | Dec-22 | Apr-23 |
| 118577-21QLD-RTR | QLD | Lockyer Valley Regional Council | Hope Street, Laidley | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$20,000 | \$21,275 | Dec-22 | Apr-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 118578-21QLD-RTR | QLD | Lockyer Valley Regional Council | Church Street, Laidley | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2022-23 | \$17,202 | \$20,001 | Dec-22 | Apr-23 |
| 118579-21WA-RTR | WA | City of Perth | Surtherland St, Perth, Western Australia | Resurface existing road surface: - Remove existing road surface - Replace 3,465 sqm with asphalt - Renew traffic loops on Sutherland St | 2022-23 | \$74,144 | \$126,370 | Feb-22 | Jun-22 |
| 118580-21NSW-RTR | NSW | Murray River Council | Speewa Road (rural road) | It is proposed to widen and seal to 8.0m width and flatten the road batters. | 2022-23 | \$380,000 | \$380,000 | Sep-22 | Dec-23 |
| 118581-21NSW-RTR | NSW | Murray River Council | Bunnaloo Road (rural road) | It is proposed to widen and seal the road to 8.0m wide. | 2022-23 | \$670,000 | \$670,000 | Aug-22 | Dec-23 |
| 118583-21NSW-RTR | NSW | Murray River Council | North Barham Road (rural road) | Improve road super-elevation around bend plus signage and linemarking. It is proposed to widen and seal the road to 8.0m width. | 2022-23 | \$400,000 | \$576,732 | Aug-22 | Jun-23 |
| 118584-21NSW-RTR | NSW | Coffs Harbour City Council | Solitary Islands Way | Reconfiguration of the intersection of Solitary Islands Way and Centenary Drive, Woolgoolga, to include a 4-way signalised intersection with a new local access road. This work requires the placement of trunk and localised drainage, road formation and pavement widening, new kerb and gutter, traffic signals and asphalt wearing surface. | 2022-23 | \$1,382,096 | \$7,253,434 | Jul-22 | Apr-23 |
| 118585-21WA-RTR | WA | Shire of Ngaanyatjaraku | Papulankutja Road (rural road) | 200mm granular resheet, including reshaping of cross fall and roadside drainage. | 2023-24 | \$416,119 | \$416,119 | Feb-23 | May-23 |
| 118586-21NSW-RTR | NSW | Carrathool Shire Council | Black Stump Road, Merriwagga | Place bitumen spray seal coat | 2022-23 | \$133,527 | \$133,527 | Sep-22 | May-23 |
| 118587-21WA-RTR | WA | Shire of Cuballing | Stratherne Road (Rural) | Pruning of vegetation along the roadside, both sides, for this section of road. | 2021-22 | \$15,129 | \$15,129 | Jul-21 | Aug-21 |
| 118589-21WA-RTR | WA | Shire of Cuballing | Dew Road (Rural) | Gravel resheeting of the section of road. | 2022-23 | \$14,308 | \$14,308 | May-22 | May-22 |
| 118590-21WA-RTR | WA | Shire of Chittering | Chittering Valley Road (Rural Road) | Reconstruct current pavement by Cement stabilisation, apply 2 coats bitumen seal and linemarking (center and edge line) | 2022-23 | \$213,245 | \$213,245 | Oct-22 | Jun-23 |
| 118591-21WA-RTR | WA | Shire of Chittering | Chittering Road, Bindoon | 20 mm Asphalt Corrector course 2 meters wide on either side of road. | 2022-23 | \$84,343 | \$84,343 | Sep-22 | Jun-23 |
| 118592-21NSW-RTR | NSW | Carrathool Shire Council | Rankins Springs Road, (rural road) | Place bitumen spray seal coat | 2022-23 | \$256,197 | \$256,197 | Sep-22 | Jun-23 |
| 118593-21WA-RTR | WA | Shire of Chittering | Bottlebrush place, Bindoon | Reconstruct current sealed Surface, by cement stabilisation and 30 mill Asphalt seal. | 2022-23 | \$50,000 | \$50,000 | Oct-22 | Jun-23 |
| 118594-21NSW-RTR | NSW | Carrathool Shire Council | Henry Street, Hillston | Place bitumen spray seal coat | 2022-23 | \$15,392 | \$15,392 | Sep-22 | May-23 |
| 118595-21NSW-RTR | NSW | Carrathool Shire Council | Charles Street, Hillston | Place bitumen spray seal coat | 2022-23 | \$15,392 | \$15,392 | Sep-22 | May-23 |
| 118596-21NSW-RTR | NSW | Carrathool Shire Council | Federation Street, Merriwagga | Place bitumen spray seal coat | 2022-23 | \$5,005 | \$5,005 | Sep-22 | May-23 |
| 118597-21NSW-RTR | NSW | Carrathool Shire Council | Mons Street, Merriwagga | Place bitumen spray seal coat | 2022-23 | \$17,874 | \$17,874 | Sep-22 | May-23 |
| 118598-21NSW-RTR | NSW | Carrathool Shire Council | Devon Street, Merriwagga | Place bitumen spray seal coat | 2022-23 | \$6,530 | \$6,530 | Sep-22 | May-23 |
| 118599-21NSW-RTR | NSW | Carrathool Shire Council | Kiwi Street, Rankins Springs | Place bitumen spray seal coat | 2022-23 | \$29,707 | \$29,707 | Oct-22 | May-23 |
| 118600-21NSW-RTR | NSW | Carrathool Shire Council | Bales Avenue, Rankins Springs | Place bitumen spray seal coat | 2022-23 | \$13,491 | \$13,491 | Oct-22 | May-23 |
| 118601-21NSW-RTR | NSW | Carrathool Shire Council | Whitton Stock Route, Rankins Springs | Place bitumen spray seal coat | 2022-23 | \$8,883 | \$8,883 | Oct-22 | Jan-23 |
| 118602-21NSW-RTR | NSW | Carrathool Shire Council | Lowan Street, Goolgowi | Place bitumen spray seal coat | 2022-23 | \$18,716 | \$18,716 | Oct-22 | Jan-23 |
| 118603-21NSW-RTR | NSW | Campbelltown City Council | The Kraal Drive | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2022-23 | \$87,198 | \$87,198 | Oct-22 | Dec-22 |
| 118604-21NSW-RTR | NSW | Campbelltown City Council | The Parkway | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2022-23 | \$66,120 | \$66,120 | Oct-22 | Dec-22 |
| 118605-21NSW-RTR | NSW | Carrathool Shire Council | Zara Street, Goolgowi | Place bitumen spray seal coat | 2022-23 | \$15,084 | \$15,084 | Oct-22 | Jan-23 |
| 118606-21NSW-RTR | NSW | Campbelltown City Council | St Johns Road, Campbelltown | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2023-24 | \$50,963 | \$50,963 | Feb-23 | Mar-23 |
| 118607-21QLD-RTR | QLD | Boulia Shire Council | Urandangi South, Rural Road | It is proposed to re-sheet and formation grade. | 2022-23 | \$233,508 | \$285,024 | Jun-22 | Jun-22 |
| 118608-21WA-RTR | WA | Shire of Dardanup | Pile Road, Dardanup | Widen and reconstruct a portion of the existing bitumen seal. | 2022-23 | \$216,017 | \$794,000 | Sep-22 | Dec-22 |
| 118609-21NSW-RTR | NSW | Campbelltown City Council | Heritage Way | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2022-23 | \$93,616 | \$93,616 | Oct-22 | Dec-22 |
| 118610-21WA-RTR | WA | Shire of Dardanup | Ferguson Road, Dardanup | Reconstruct and reseal bitumen road. | 2022-23 | \$40,028 | \$40,028 | Dec-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 118611-21NSW-RTR | NSW | Campbelltown City Council | Memorial Avenue | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2022-23 | \$103,129 | \$103,129 | Nov-22 | Dec-22 |
| 118612-21NSW-RTR | NSW | Campbelltown City Council | Epping Forest Drive | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2022-23 | \$69,352 | \$69,352 | Nov-22 | Dec-22 |
| 118613-21WA-RTR | WA | Shire of Dardanup | Venn Road (rural road) | Reseal of rural road. | 2022-23 | \$49,299 | \$49,299 | Nov-22 | Jan-23 |
| 118614-21NSW-RTR | NSW | Campbelltown City Council | Kearns Avenue | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2022-23 | \$71,758 | \$71,758 | Nov-22 | Dec-22 |
| 118615-21NSW-RTR | NSW | Carrathool Shire Council | Bunyip Street, Goolgowi | Place bitumen spray seal coat | 2022-23 | \$6,548 | \$6,548 | Oct-22 | Feb-23 |
| 118616-21NSW-RTR | NSW | Greater Hume Shire Council | Brocklesby Balldale Road (Rural Road) | Rehabilitation, widen, construct tabledrains and bitumen seal road surface to a width of 7 metres. | 2022-23 | \$450,000 | \$1,750,000 | Jul-22 | Nov-23 |
| 118617-21NSW-RTR | NSW | Campbelltown City Council | Townson Avenue | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2023-24 | \$122,410 | \$122,410 | Jan-23 | Feb-23 |
| 118618-21NSW-RTR | NSW | Campbelltown City Council | Woodland Road | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2022-23 | \$179,002 | \$179,002 | Nov-22 | Dec-22 |
| 118619-21NSW-RTR | NSW | Greater Hume Shire Council | Ferndale Road (Rural Road) | Reconstruct, widen and bitumen seal to a width of 7 metres | 2022-23 | \$234,152 | \$434,152 | Sep-22 | Jun-23 |
| 118620-21NSW-RTR | NSW | Greater Hume Shire Council | Adams Street, Jindera | Upgrade of under road drainage to alleviate future road flooding and closures. | 2023-24 | \$100,000 | \$200,000 | May-23 | Oct-23 |
| 118621-21NSW-RTR | NSW | Greater Hume Shire Council | Jindera Street, Jindera | Reconstruct road and improve drainage to alleviate flooding issues. | 2023-24 | \$150,000 | \$1,000,000 | Mar-23 | Oct-23 |
| 118622-21NSW-RTR | NSW | Greater Hume Shire Council | Smith Street, Henty | Reconstruct road and improve drainage and apply a bitumen seal for longevity. | 2023-24 | \$44,654 | \$44,654 | Feb-23 | Jun-23 |
| 118623-21NSW-RTR | NSW | Carrathool Shire Council | Johnstons Road (Rural) | Installation of 1 x RRJ450 culvert with 100mm x 100m gravel overlay | 2023-24 | \$29,045 | \$29,045 | Jan-23 | May-23 |
| 118624-21NSW-RTR | NSW | Carrathool Shire Council | Boorga Road, Tabbita | Gravel resheet of 1.5km with 100mm gravel overlay | 2022-23 | \$146,014 | \$146,014 | Oct-22 | Jun-23 |
| 118625-21NSW-RTR | NSW | Moree Plains Shire Council | Keith Smith Place - Gurley | Full rehabilitation , 150m gravel , stabilise and seal . Length 750m at a wide of 4m. | 2023-24 | \$106,456 | \$106,456 | May-23 | Jun-23 |
| 118626-21NSW-RTR | NSW | Carrathool Shire Council | Back Hillston Road, Tabbita | Gravel resheet of 100mm gravel overlay | 2022-23 | \$22,340 | \$22,340 | Oct-22 | May-23 |
| 118627-21WA-RTR | WA | City of Mandurah | Mariners Cove Drive, Dudley Park | Removal of substandard pavement material and replace with quarried subbase and road base material including a wearing course suitable for traffic induced stresses at a roundabout. New kerbing and footpath at various locations to address access and protection of the pavement from water ingress. | 2022-23 | \$355,000 | \$421,615 | Jul-22 | Oct-22 |
| 118628-21WA-RTR | WA | City of Mandurah | Olive Road, Falcon | Removal of the substandard pavement material and a thickening of the road pavement including a new asphalt surface to address. Replacement of cracked and sunken kerbing, footpath and pedestrian crossings to improve walkability and drainage of ponding water to drainage system. | 2023-24 | \$300,000 | \$421,615 | Jan-23 | Apr-23 |
| 118629-21WA-RTR | WA | City of Mandurah | Harlem Place, Greenfields | Remove failed materials and replace with quarried sub-base and road base including a wearing course suitable for heavy vehicle turning movements. Sections of kerbing to be replaced to improve drainage and reduce moisture ingress to pavement. | 2022-23 | \$185,708 | \$301,169 | Sep-22 | Feb-23 |
| 118630-21NSW-RTR | NSW | Moree Plains Shire Council | River Street- Yarraman | Full rehabilitation, stabilise and seal Length 1km at a width of 6m. | 2023-24 | \$115,436 | \$115,436 | May-23 | Jun-23 |
| 118631-21NSW-RTR | NSW | Carrathool Shire Council | Weavers Road (Rural Road) | Gravel resheet with 100mm gravel overlay of a 700m section | 2022-23 | \$26,769 | \$26,769 | Oct-22 | Jun-23 |
| 118632-21NSW-RTR | NSW | Upper Lachlan Shire Council | Redground Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape. | 2023-24 | \$24,937 | \$24,937 | May-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 118633-21NSW-RTR | NSW | Upper Lachlan Shire Council | Redground Heights Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape. | 2023-24 | \$64,374 | \$64,374 | May-23 | Jun-23 |
| 118635-21NT-RTR | NT | Central Desert Regional Council | Yerrampe Road, Yuelumu | It is proposed to rectify the shoulders, surface cracks, potholes and reseal this road with aggregate and polymer modified binder. | 2022-23 | \$169,860 | \$169,860 | Jul-22 | Jun-23 |
| 118636-21NSW-RTR | NSW | Upper Lachlan Shire Council | Glenerin Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape. | 2022-23 | \$93,238 | \$93,238 | Dec-22 | Apr-23 |
| 118637-21NSW-RTR | NSW | Upper Lachlan Shire Council | Rugby Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape. | 2023-24 | \$100,065 | \$100,065 | Apr-23 | Jun-23 |
| 118638-21NSW-RTR | NSW | Carrathool Shire Council | Mitchells Road, Hillston | 4.96kms of gravel resheeting with 75mm-100mm gravel overlay | 2022-23 | \$70,000 | \$70,000 | Oct-22 | Dec-23 |
| 118639-21NT-RTR | NT | Central Desert Regional Council | Arrunge Crescent, Yuelumu | It is proposed to rectify the cracks, potholes and reseal this road with aggregate and polymer modified binder. | 2022-23 | \$115,000 | \$115,000 | Jul-22 | Jun-23 |
| 118640-21SA-RTR | SA | Corporation of the Town of Walkerville | Milne Street, Vale Park | 30mm AC Overlay (seal) | 2023-24 | \$78,846 | \$121,360 | Feb-23 | Apr-23 |
| 118641-21NSW-RTR | NSW | Carrathool Shire Council | Lachlan Valley Way (East) Wallanthery | Place bitumen spray seal coat | 2023-24 | \$270,024 | \$270,024 | Feb-23 | Jun-23 |
| 118644-21WA-RTR | WA | City of Gosnells | Camberwell Street, Beckenham | Resurface | 2022-23 | \$73,339 | \$73,339 | Jul-22 | May-23 |
| 118645-21WA-RTR | WA | City of Gosnells | Huntingdale Road,, Huntingdale | Resurface | 2022-23 | \$214,617 | \$214,617 | Jul-22 | Mar-23 |
| 118646-21WA-RTR | WA | City of Gosnells | Shillington Way, Thornlie | Resurface | 2022-23 | \$132,065 | \$132,065 | Dec-22 | Mar-23 |
| 118647-21WA-RTR | WA | City of Gosnells | Thornlie Avenue, Thornlie | Resurface | 2022-23 | \$351,395 | \$351,395 | Nov-22 | Apr-23 |
| 118648-21WA-RTR | WA | City of Gosnells | Wanaping Road, Kenwick | Resurface | 2022-23 | \$172,551 | \$172,551 | Oct-22 | Jun-23 |
| 118649-21NSW-RTR | NSW | Carrathool Shire Council | Lachlan River Road, Wallanthery | Place bitumen spray seal coat | 2022-23 | \$2,308 | \$2,308 | Nov-22 | May-23 |
| 118650-21SA-RTR | SA | Southern Mallee District Council | Summertown Road [Rural Road] | Resheet failed section on a road length of 3.3km with a width of 7.2m by providing compacted rubble to a depth of 150mm | 2022-23 | \$45,181 | \$150,000 | Sep-22 | Jan-23 |
| 118651-21SA-RTR | SA | Southern Mallee District Council | Chandos Road [Rural road] | Resheet failed section on a road length of 2.5km with a width of 7.2m by providing compacted rubble to a depth of 150mm | 2022-23 | \$100,000 | \$140,000 | Sep-22 | Feb-23 |
| 118652-21NSW-RTR | NSW | Willoughby City Council | Fullers Road, Chatswood West | Surface area of 320 x 12m to be removed and replace with 50mm AC14 asphalt . Approximately 300sqm of heavy patching | 2022-23 | \$122,987 | \$122,987 | Oct-22 | Jun-23 |
| 118653-21NSW-RTR | NSW | Willoughby City Council | Glover St, North Willoughby | Surface area of 422 x 7m to be removed and replace with 50mm AC14 asphalt . Approximately 200sqm of heavy patching | 2022-23 | \$123,059 | \$123,059 | Nov-22 | Jun-23 |
| 118654-21NSW-RTR | NSW | Willoughby City Council | Calbina Road, Northbridge | Surface area of 370 x 7m to be removed and replace with 50mm AC14 asphalt . Approximately 150sqm of heavy patching | 2022-23 | \$87,365 | \$87,365 | Oct-22 | Jun-23 |
| 118655-21NSW-RTR | NSW | Willoughby City Council | De Villiers Avenue, Chatswood | Surface area of 210 x 6.5m to be removed and replace with 50mm AC14 asphalt . Approximately 100sqm of heavy patching | 2023-24 | \$45,000 | \$45,000 | Apr-23 | Jun-23 |
| 118656-21WA-RTR | WA | Shire of Boddington | Johnstone Street, Boddington | It is proposed to reseal Johnstone Street to improve the quality and longevity of the road | 2023-24 | \$34,732 | \$34,732 | Jan-23 | Apr-23 |
| 118657-21WA-RTR | WA | Shire of Boddington | Hill Street, Boddington | It is proposed to reseal the road to improve quality and longevity | 2023-24 | \$15,893 | \$15,893 | Jan-23 | Apr-23 |
| 118658-21WA-RTR | WA | Shire of Boddington | Hotham Avenue, Boddington | It is proposed to reseal Hotham Avenue to improve quality and longevity of the road | 2023-24 | \$11,624 | \$11,624 | Jan-23 | Apr-23 |
| 118659-21WA-RTR | WA | Shire of Boddington | George Street, Boddington | It is proposed to reseal George Street to improve quality and longevity of the road | 2023-24 | \$13,595 | \$13,595 | Jan-23 | Apr-23 |
| 118660-21QLD-RTR | QLD | Gladstone Regional Council | Langmorn Road, Raglan | It is proposed to apply new gravel surface, widen the road formation around curves and improve overall alignment. | 2022-23 | \$606,464 | \$606,464 | Jul-22 | Oct-22 |
| 118661-21VIC-RTR | VIC | City of Knox | Avalon Road, Rowville | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. The section of Avalon Road is approximately 560 metres with a uniform pavement width of 6.40 metres. | 2023-24 | \$721,289 | \$721,289 | Jan-23 | May-23 |
| 118662-21SA-RTR | SA | City of Charles Sturt | Bridgman Road, Findon | Reconstruct road pavement, seal, kerb & gutter and traffic control devices. | 2022-23 | \$615,182 | \$750,000 | Sep-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 118663-21SA-RTR | SA | City of Charles Sturt | Windsor Avenue, Woodville Park | Reconstruct road pavement, seal, kerb & gutter and drainage works. | 2022-23 | \$600,000 | \$960,000 | Jul-22 | Jun-23 |
| 118664-21NSW-RTR | NSW | Walgett Shire Council | Beanbri Road (rural Road) | Reseal of 5.7 kms from Kamilaroi Highway turn off to end of seal at grain silos | 2022-23 | \$228,000 | \$228,000 | Jun-22 | Jun-23 |
| 118665-21NSW-RTR | NSW | Walgett Shire Council | Euroka Street, Walgett | Remove damaged kerb and guttering and replace with new kerb and guttering | 2022-23 | \$286,000 | \$286,000 | Aug-22 | Dec-23 |
| 118666-21NSW-RTR | NSW | Walgett Shire Council | Euroka Street, Walgett | Heavy patch and seal | 2023-24 | \$312,000 | \$312,000 | Feb-23 | May-23 |
| 118667-21NSW-RTR | NSW | Walgett Shire Council | Wilby Wilby Road (rural road) | Edge repairs and reseal | 2023-24 | \$236,000 | \$236,000 | Feb-23 | Jun-23 |
| 118668-21QLD-RTR | QLD | Gladstone Regional Council | Taragoola Road, Calliope | The proposed works include applying new gravel surface, widen road formation around curves and improve alignment. | 2023-24 | \$201,989 | \$201,989 | Apr-23 | Jun-23 |
| 118670-21SA-RTR | SA | Corporation of the City of Campbelltown | Ambrose Avenue, Campbelltown | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 74m in length and 7.2m in width. | 2022-23 | \$250,000 | \$482,611 | Sep-22 | Oct-23 |
| 118671-21SA-RTR | SA | Corporation of the City of Campbelltown | Cash Street, Rostrevor | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 208m in length and 7.4m in width. | 2022-23 | \$150,000 | \$335,888 | Sep-22 | May-23 |
| 118672-21SA-RTR | SA | Corporation of the City of Campbelltown | Tyrone Avenue, Campbelltown | The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 220m in length and 6.3m in width. | 2022-23 | \$136,765 | \$361,085 | Sep-22 | May-24 |
| 118673-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Buckland Road (rural road) | box out and repair the multiple pavement failures and reseal the road | 2022-23 | \$288,281 | \$377,730 | Dec-22 | Mar-23 |
| 118674-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Rosedale Road (Rural Road) | Box out and repair pavement failures and reseal bitumen surface. | 2022-23 | \$132,618 | \$132,618 | Dec-22 | Mar-23 |
| 118675-21TAS-RTR | TAS | Glamorgan Spring Bay Council | Freycinet Drive, Coles Bay | Box out and replace pavement and bitumen reseal to road surface. | 2022-23 | \$55,674 | \$55,674 | Dec-22 | Mar-23 |
| 118677-21NSW-RTR | NSW | Carrathool Shire Council | Wollarma Road, Goolgowi | Place bitumen spray seal coat | 2022-23 | \$12,414 | \$12,414 | Nov-22 | May-23 |
| 118678-21QLD-RTR | QLD | Sunshine Coast Regional Council | Blackall Range Road, Woombye | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay | 2022-23 | \$596,254 | \$596,254 | Sep-22 | Oct-22 |
| 118679-21QLD-RTR | QLD | Sunshine Coast Regional Council | Diddillibah Road, Diddillibah | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay | 2022-23 | \$405,047 | \$405,047 | Sep-22 | Jun-23 |
| 118680-21QLD-RTR | QLD | Sunshine Coast Regional Council | Hunchy Road, Hunchy | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 35mm thick dense graded asphalt overlay | 2022-23 | \$286,138 | \$286,138 | Sep-22 | Jun-23 |
| 118681-21QLD-RTR | QLD | Sunshine Coast Regional Council | Railway Parade, Glass House Mountains | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay | 2022-23 | \$510,658 | \$510,658 | Sep-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 118682-21QLD-RTR | QLD | Sunshine Coast Regional Council | Petrie Avenue, Marcoola | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay | 2022-23 | \$299,803 | \$299,803 | Sep-22 | Jun-23 |
| 118683-21QLD-RTR | QLD | Sunshine Coast Regional Council | Innovation Parkway, Birtinya | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay | 2022-23 | \$252,456 | \$252,456 | Sep-22 | Dec-22 |
| 118684-21QLD-RTR | QLD | Sunshine Coast Regional Council | Scholars Drive, Sippy Downs | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 100mm thick dense graded asphalt overlay | 2022-23 | \$320,163 | \$320,163 | Sep-22 | Dec-22 |
| 118685-21QLD-RTR | QLD | Sunshine Coast Regional Council | Valdora Road, Maroochy River | Insitu stabilisation of the subgrade and reconstruction of existing gravel pavement. New sprayed seal wearing course | 2022-23 | \$983,248 | \$1,082,188 | Aug-22 | Oct-22 |
| 118686-21VIC-RTR | VIC | Greater Shepparton City Council | Nixon Street, Shepparton | Full reconstruction , intallation new kerb channel , roaundabout , pavement, drainage and tree cells | 2022-23 | \$454,060 | \$2,140,826 | Aug-22 | Jan-23 |
| 118687-21VIC-RTR | VIC | Greater Shepparton City Council | Coach Road (Rural Road) | Road widening saftey upgarde , road is to be widned to 6m from 4m to safley allow two way traffic. | 2022-23 | \$495,622 | \$495,622 | Aug-22 | Jan-23 |
| 118688-21VIC-RTR | VIC | Greater Shepparton City Council | Broken River Drive,Shepparton | Replace failed kerb and channel and supply and lay new asphalt surface | 2022-23 | \$632,103 | \$632,103 | Oct-22 | Nov-22 |
| 118689-21WA-RTR | WA | City of Swan | Campersic Road, Baskerville, WA | The proposed scope is as follows: 1. Construction of a blister island and installation of street lighting on the western approach to the intersection (i.e. Haddrill Road). 2. Extension of the existing physical central medians on the east and west legs of the intersection to prevent vehicles from cutting the corners at speed when turning onto Campersic Road. | 2022-23 | \$125,000 | \$125,000 | Oct-22 | Jun-23 |
| 118691-21WA-RTR | WA | City of Swan | The Broadway | This is the final stage of the currently planned duplication of The Broadway, which will see the existing two (2) lane single carriageway upgraded to a four (4) lane dual carriageway between Maffina Parade and Bordeaux Lane. The works will also involve the upgrade of the current single lane roundabouts at The Broadway/Maffina Parade and The Broadway/Bordeaux Lane to two (2) lane roundabouts, in order to accommodate the additional lanes that will be constructed. | 2022-23 | \$1,104,029 | \$2,672,088 | Aug-22 | Dec-23 |
| 118692-21WA-RTR | WA | Shire of Dalwallinu | Rabbit Proof Fence Road (Rural Road) | 14mm second coat full width 7mt wide. | 2022-23 | \$104,353 | \$104,353 | Dec-22 | Apr-23 |
| 118693-21WA-RTR | WA | Shire of Dalwallinu | Rabbit Proof Fence Road (Rural Road) | clear vegetation, reform table drains and spoon drains, box out shoulders and import new material, widen seal from 3.7mt to 7.0mt | 2022-23 | \$209,034 | \$209,034 | Aug-22 | Apr-23 |
| 118694-21WA-RTR | WA | Shire of Dalwallinu | Pithara West Road (Rural Road) | 14mm second coat full width 7mt wide | 2022-23 | \$184,720 | \$184,720 | Dec-22 | Dec-22 |
| 118695-21WA-RTR | WA | Shire of Dalwallinu | Colin Anderson Drive (Rural Road) | reseal 10mm full width. | 2022-23 | \$36,318 | \$36,318 | Dec-22 | Dec-22 |
| 118696-21WA-RTR | WA | City of Swan | Egerton Drive | Remove brick pavers, sand and existing kerbing, import new gravel basecourse for pavement, Foamed Bitumen Stabilisation (FBS) of the pavement to achieve required strength, lay bitumen emulsion primerseal, lay fresh kerbing and asphalt wearing course. | 2022-23 | \$490,535 | \$850,000 | Sep-22 | Apr-23 |
| 118697-21WA-RTR | WA | Shire of Dalwallinu | Annetts Road (Rural Road) | box out existing material, import new material, stabilise and lay 30mm asphalt install drainage pits at Hyde Street, James street and Owens Ave with side entry lids with culverts running under Annetts Road to open drain running into the golf courses. | 2022-23 | \$272,297 | \$593,670 | Sep-22 | Apr-23 |
| 118698-21WA-RTR | WA | Shire of Nungarin | Creagh Road (Rural Road) | gravel sheet a 4km section and upgrade the culvert to appropriate size | 2022-23 | \$117,505 | \$212,098 | Sep-22 | Dec-22 |
| 118699-21WA-RTR | WA | Shire of Nungarin | Woodward Road (Rural Road) | lift and gravel sheet 580m. Install a new culvert. | 2023-24 | \$36,692 | \$36,692 | Jan-23 | Mar-23 |
| 118700-21SA-RTR | SA | Light Regional Council | St Kitts West Road (Rural Road) | Rural Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals. | 2022-23 | \$65,393 | \$77,766 | Jul-22 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 118701-21SA-RTR | SA | Light Regional Council | Old Anlaby Road (Rural Road) | Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals. | 2022-23 | \$131,152 | \$168,986 | Jul-22 | Jun-23 |
| 118702-21SA-RTR | SA | Light Regional Council | Cornvale Road (Rural Road) | Rural Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals. | 2022-23 | \$88,000 | \$129,269 | Aug-22 | May-23 |
| 118703-21SA-RTR | SA | Light Regional Council | Blackhill Road (Rural Road) | Rural Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals. | 2022-23 | \$139,278 | \$150,353 | Oct-22 | Jun-23 |
| 118704-21NSW-RTR | NSW | Randwick City Council | Lenthall Street, Kensington | 100mm heavy patching of pavement failure areas and 50mm resheeting entire road carriage way. Reconstruct raised kerb & gutter and damaged vehicular crossing. In addition, reinstatement of line marking. | 2022-23 | \$334,955 | \$361,765 | Jul-22 | Aug-23 |
| 118705-21NSW-RTR | NSW | Randwick City Council | Malabar Road, South Coogee | 100mm heavy patching and 40mm road resurfacing entire road from gutter to gutter. Reconstruction of deteriorated kerb & gutter sections to improve drainage and reinstatement of line marking. | 2023-24 | \$265,968 | \$647,573 | Feb-23 | Oct-23 |
| 118706-21NSW-RTR | NSW | Randwick City Council | Portland Crescent, Maroubra | 100mm heavy patching of failed areas and 30mm road resheeting entire road from gutter to gutter. | 2023-24 | \$115,282 | \$115,282 | Jan-23 | Mar-23 |
| 118707-21WA-RTR | WA | Shire of Narrogin | Bottle Creek Place, Narrogin | Single Coat Seal | 2022-23 | \$8,004 | \$8,004 | Dec-22 | Jun-23 |
| 118708-21WA-RTR | WA | Shire of Narrogin | George Street, Narrogin | Single Coat Seal | 2022-23 | \$11,905 | \$11,905 | Dec-22 | Jun-23 |
| 118709-21WA-RTR | WA | Shire of Narrogin | Highbury West Road, Highbury | Single Coat Seal | 2022-23 | \$14,403 | \$14,403 | Dec-22 | Jun-23 |
| 118710-21WA-RTR | WA | Shire of Narrogin | Katta Road, Narrogin | Single Coat Seal | 2022-23 | \$22,913 | \$22,913 | Dec-22 | Jun-23 |
| 118711-21WA-RTR | WA | Shire of Narrogin | McCormick Way, Narrogin | Single Coat Seal | 2022-23 | \$5,925 | \$5,925 | Dec-22 | Jun-23 |
| 118712-21WA-RTR | WA | Shire of Narrogin | Newman Street, Narrogin | Single Coat Seal | 2022-23 | \$4,030 | \$4,030 | Dec-22 | Jun-23 |
| 118713-21WA-RTR | WA | Shire of Narrogin | Pitt Street, Narrogin | Single Coat Seal | 2022-23 | \$4,145 | \$4,145 | Dec-22 | Jun-23 |
| 118714-21WA-RTR | WA | Shire of Narrogin | Range Road, Narrogin | Single Coat Seal | 2022-23 | \$44,942 | \$44,942 | Dec-22 | Jun-23 |
| 118715-21VIC-RTR | VIC | City of Greater Geelong | Thornhill Road, Highton | Deep lift asphalt patch out failed sections of road using 20mm type SI asphalt at 100mm thickness and overlay with 10mm type N wearing course at 40mm thickness | 2022-23 | \$372,004 | \$372,004 | Jun-22 | Jun-22 |
| 118716-21SA-RTR | SA | Corporation of the City of Unley | Dunrobin Street, Black Forest | The works include the construction of new underground drainage, new kerbing on both sides of the road to create a uniform standardised road width, pavement patching, and new asphalt overlay | 2022-23 | \$380,577 | \$515,000 | Nov-22 | May-23 |
| 118717-21WA-RTR | WA | Shire of Narrogin | Stewart Place, Narrogin | Single Coat Seal | 2022-23 | \$6,619 | \$6,619 | Dec-22 | Jun-23 |
| 118718-21WA-RTR | WA | Shire of Narrogin | Stewart Road, Narrogin | Single Coat Seal | 2022-23 | \$14,909 | \$14,909 | Dec-22 | Jun-23 |
| 118719-21WA-RTR | WA | Shire of Narrogin | Tanner Street, Narrogin | Single Coat Seal | 2022-23 | \$4,168 | \$4,168 | Dec-22 | Jun-23 |
| 118720-21WA-RTR | WA | Shire of Narrogin | Wiese Road, Narrogin | Single Coat Seal | 2022-23 | \$12,558 | \$12,558 | Dec-22 | Jun-23 |
| 118721-21WA-RTR | WA | Shire of Narrogin | Chomley Road, Highbury | Single Coat Seal | 2022-23 | \$21,132 | \$21,132 | Dec-22 | Jun-23 |
| 118722-21WA-RTR | WA | Shire of Narrogin | Highbury East Road, Highbury | Install new culvert, Culvert Upgrade | 2022-23 | \$42,085 | \$67,791 | Dec-22 | Dec-23 |
| 118724-21WA-RTR | WA | Shire of West Arthur | Darkan South Road (rural road) | Reseal straightline kilometres 23.68 to straightline kilometres 24.91 | 2022-23 | \$29,000 | \$29,000 | Jun-22 | Jun-22 |
| 118725-21NSW-RTR | NSW | Carrathool Shire Council | Murrumbidgee River Road, Carrathool | Place bitumen spray seal coat | 2023-24 | \$156,860 | \$156,860 | Feb-23 | May-23 |
| 118726-21NSW-RTR | NSW | Carrathool Shire Council | Murrumbidgee River Road, Carrathool | Place bitumen spray seal coat | 2023-24 | \$113,469 | \$113,469 | Feb-23 | May-23 |
| 118727-21NSW-RTR | NSW | Sutherland Shire Council | Belgrave Esplanade, Sylvania Waters | Full width reconstruction of road pavement (900m length x 8.5m wide). Work includes 250mm thick foam bitumen stabilised base layer with 40mm asphalt concrete wearing surface | 2023-24 | \$556,029 | \$556,029 | Jan-23 | Apr-23 |
| 118728-21NSW-RTR | NSW | Walgett Shire Council | Wilson Street, Collarenebri | Replace kerb and guttering and associated pipework | 2023-24 | \$98,122 | \$120,000 | Apr-23 | Jun-23 |
| 118729-21QLD-RTR | QLD | Western Downs Regional Council | Roche Creek Road, Roche Creek | Road widen and reconstruct in sections to a 8m pavement and a 6 metre seal | 2022-23 | \$350,000 | \$692,533 | Dec-22 | Apr-23 |
| 118730-21QLD-RTR | QLD | Western Downs Regional Council | Arubial Road, Condamine | Road widen and reconstruct in sections to a 8m pavement and a 6 metre seal | 2023-24 | \$350,000 | \$589,590 | Apr-23 | Jun-23 |
| 118731-21QLD-RTR | QLD | Western Downs Regional Council | Geisel Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards. | 2023-24 | \$680,000 | \$758,287 | Jan-23 | Apr-23 |
| 118732-21QLD-RTR | QLD | Western Downs Regional Council | Bullock Head Road, The Gums | Road widen and reconstruct in sections to a 8m pavement and a 6 metre seal | 2022-23 | \$850,000 | \$1,822,527 | Aug-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 118733-21QLD-RTR | QLD | Western Downs Regional Council | Pratten Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards | 2022-23 | \$585,660 | \$675,664 | Sep-22 | Apr-23 |
| 118735-21NSW-RTR | NSW | Sutherland Shire Council | Como Road, Oyster Bay | Road pavement reconstruction over approximately 4,500 sqm. Road pavement works include 250mm thick cement stabilised base course and 50mm thick asphalt concrete wearing surface on top. | 2023-24 | \$295,000 | \$295,000 | Jan-23 | Apr-23 |
| 118737-21TAS-RTR | TAS | Break O'day Council | St Columba Falls Road (Rural) | Replace bridge with concrete structure | 2022-23 | \$215,571 | \$215,571 | Sep-22 | Jul-23 |
| 118738-21TAS-RTR | TAS | Break O'day Council | St Helens Point Road | Reconstruction of pavement and reseal | 2023-24 | \$146,018 | \$200,000 | Mar-23 | Aug-23 |
| 118739-21VIC-RTR | VIC | East Gippsland Shire Council | Moroney Street, Bairnsdale | Upgrading of Moroney Street to a curvi-linear road with consistent carriageway width Construction of new kerb and channel and underground drainage Footpath improvements Formalize on-road parking | 2022-23 | \$1,750,000 | \$2,000,000 | Oct-22 | Jan-24 |
| 118740-21TAS-RTR | TAS | Break O'day Council | Roses Tier Road (Rural Road) | Resheet road with gravel | 2022-23 | \$53,649 | \$53,649 | Aug-22 | Jul-23 |
| 118741-21NSW-RTR | NSW | Sutherland Shire Council | Woodlands Road, Taren Point | Full width (7.2m) road pavement resurfacing for 480m length. Works include mill and fill of pavement surface with 40mm thick asphalt concrete. | 2023-24 | \$113,971 | \$113,971 | Jan-23 | Apr-23 |
| 118742-21TAS-RTR | TAS | Break O'day Council | Upper Esk Road (Rural) | Reseal road segment | 2022-23 | \$51,564 | \$51,564 | Nov-22 | Jun-23 |
| 118743-21TAS-RTR | TAS | Break O'day Council | North Ansons Bay Road (Rural) | Reseal road segment | 2022-23 | \$45,097 | \$45,097 | Nov-22 | Jun-23 |
| 118744-21TAS-RTR | TAS | Break O'day Council | Upper Scamander Road (Rural) | Resheet road segment with gravel | 2023-24 | \$40,000 | \$55,397 | Feb-23 | Mar-23 |
| 118746-21SA-RTR | SA | District Council of Cleve | Ross Ramsey Road (rural road) | The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface. | 2022-23 | \$179,709 | \$179,709 | Aug-22 | Jan-23 |
| 118747-21SA-RTR | SA | District Council of Cleve | Dog Fence Road (rural road) | The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface. | 2023-24 | \$166,463 | \$166,463 | Feb-23 | Jun-23 |
| 118748-21VIC-RTR | VIC | Central Goldfields Shire Council | Porter Avenue, Maryborough | Full reconstruction of the road environment; new 150 cement stabilised sub-base, 160mm pavement crushed rock & 30mm Asphalt, new linemarking, new kerb & channel & pits, restored verges and new footpaths. | 2022-23 | \$289,546 | \$470,000 | Dec-22 | Jun-23 |
| 118750-21VIC-RTR | VIC | Central Goldfields Shire Council | Cotswold Road, Glengower | Complete, full width reconstruction including shoulders, verges, table drains and culverts. Stabilise 150mm; new 180mm thick 20mm FCR Class 2; with 4m seal and 1.5m shoulders as per the Council Road Management Plan. | 2022-23 | \$500,000 | \$760,000 | Dec-22 | Jun-23 |
| 118751-21WA-RTR | WA | Shire of Toodyay | Chitty Road (Rural Road) | To construct and seal Chitty Road to a 6 metre wide seal. Improve road drainage and add delineation. | 2023-24 | \$455,000 | \$455,000 | Mar-23 | Jan-24 |
| 118752-21WA-RTR | WA | Shire of Toodyay | Retford Road (Rural Road) | To construct and seal Retford Road to a 6 metre wide seal. Improve road drainage and delineation. | 2022-23 | \$108,329 | \$108,329 | Nov-22 | May-23 |
| 118753-21VIC-RTR | VIC | Shire of Towong | Upper Murray Road (Rural Road) | Major patching, pavement replacement and regulation | 2022-23 | \$200,000 | \$200,000 | May-22 | Jun-22 |
| 118754-21VIC-RTR | VIC | Shire of Towong | Biggara Road (Rural Road) | Pavement stabilisation and major patching | 2022-23 | \$110,940 | \$110,940 | Apr-22 | Jun-22 |
| 118755-21VIC-RTR | VIC | Shire of Towong | Towong Street east, Tallangatta | Construction of new pavement, kerb and footpath, linemarking and underground stormwater drainage | 2021-22 | \$204,100 | \$800,000 | Sep-21 | Jun-22 |
| 118756-21VIC-RTR | VIC | Shire of Towong | Lucyvale Road (rural road) | Pothole repair and major patching | 2022-23 | \$7,699 | \$44,200 | Apr-22 | Jun-22 |
| 118757-21NSW-RTR | NSW | Waverley Council | Denison Street, Bondi Junction | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2023-24 | \$148,668 | \$148,668 | Apr-23 | Jun-23 |
| 118759-21NSW-RTR | NSW | Waverley Council | Andrews Street, Bronte | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2023-24 | \$25,649 | \$25,649 | Apr-23 | Jun-23 |
| 118760-21NSW-RTR | NSW | Waverley Council | Yenda Avenue, Queens Park | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2023-24 | \$103,500 | \$103,500 | Apr-23 | Sep-23 |
| 118761-21TAS-RTR | TAS | Sorell Council | Shark Point Road (Rural Road) | Reconstruction of road segments. Extend drainage culverts and install new headwalls. Construct new table drains. Reseal road, line marking, guide posts, guard rails and vegetation removal. | 2021-22 | \$387,296 | \$712,519 | Jul-21 | Jun-22 |
| 118763-21WA-RTR | WA | City of Perth | Kings Park Road (Westbound), Perth, WA | Resurface existing road surface: - Remove existing road surface of 11,300 sqm - Replace 11,300 sqm with asphalt - Renew traffic loops on Kings Park Road | 2022-23 | \$289,423 | \$325,743 | Aug-22 | Jun-23 |
| 118764-21VIC-RTR | VIC | Bass Coast Shire Council | Settlement Rd, Cowes | Pavement reconstruction of the road to bring to the modern standard, shoulder renewal and resealing. | 2023-24 | \$723,666 | \$1,000,000 | Feb-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 118765-21VIC-RTR | VIC | City of Darebin | Raleigh Street, Thornbury | Remove and reconstruct 1,270 sqm of existing pavement followed by asphalt resealing | 2022-23 | \$322,520 | \$322,520 | Oct-22 | Dec-22 |
| 118766-21SA-RTR | SA | District Council of Mount Remarkable | Mahood Road (Rural Road) | To re-sheet 7.5km with locally sourced pit material and create between 100mm and 150mm base course. | 2022-23 | \$205,000 | \$205,000 | Sep-22 | May-23 |
| 118767-21VIC-RTR | VIC | City of Darebin | Farnan St, Northcote | Remove and replace the pavement and seal with asphalt. Construct new kerb and channel. Improve the drainage by adding few pits and pipes. | 2022-23 | \$259,041 | \$424,139 | Oct-22 | May-23 |
| 118768-21SA-RTR | SA | City of Playford | Potts Road, Evanston Park | Reconstruction of Potts road including pavement removal and replacement with fit for purpose pavement, new seal, formalization of road shoulders and run off areas, installation of marker posts, installation of line marking, development of road side swales for stormwater management and upgrades to verge crossings for property access. | 2021-22 | \$399,749 | \$399,749 | Nov-21 | Jun-22 |
| 118769-21SA-RTR | SA | City of Playford | Jarvis Road, Elizabeth Vale | Replacement of damaged sections of kerb to improve drainage and protect street trees, removal of existing pavement material and installation of 150mm deep lift asphalt pavement, reinstatement of line marking and adjustment of service covers to improve ride quality. | 2022-23 | \$271,508 | \$435,738 | Jun-22 | Jun-22 |
| 118770-21VIC-RTR | VIC | Bass Coast Shire Council | Stewarts Rd, Kongwak | Pavement reconstruction of the road to bring to the modern standard, shoulder renewal and resealing. | 2023-24 | \$200,000 | \$450,000 | Jan-23 | Jun-23 |
| 118771-21NSW-RTR | NSW | Mosman Municipal Council | Bradleys Head Road, Mosman | Mill and resheet road segment. Correct pavement shape and remove oft spots in the vase. Lay new 50mm AC10 wearing surface. | 2023-24 | \$240,000 | \$300,658 | Feb-23 | Mar-23 |
| 118772-21SA-RTR | SA | Wakefield Regional Council | Port Lorne Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2022-23 | \$101,399 | \$202,799 | Jul-22 | Nov-22 |
| 118773-21SA-RTR | SA | Wakefield Regional Council | Dalkey Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2022-23 | \$107,522 | \$215,043 | Aug-22 | Jan-23 |
| 118774-21SA-RTR | SA | Wakefield Regional Council | Dalkey Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2022-23 | \$33,581 | \$67,162 | Aug-22 | Jan-23 |
| 118775-21SA-RTR | SA | Wakefield Regional Council | McEwin Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$65,964 | \$131,948 | Jan-23 | Apr-23 |
| 118776-21SA-RTR | SA | Wakefield Regional Council | Burford Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2022-23 | \$27,508 | \$55,027 | Aug-22 | Jan-23 |
| 118777-21SA-RTR | SA | Wakefield Regional Council | Aldenhoven Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2022-23 | \$17,653 | \$35,284 | Sep-22 | Feb-23 |
| 118778-21SA-RTR | SA | Wakefield Regional Council | Woodlands Brae Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2022-23 | \$45,961 | \$91,926 | Jan-22 | Apr-23 |
| 118779-21SA-RTR | SA | Wakefield Regional Council | Lookout Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2022-23 | \$24,412 | \$48,825 | Jul-22 | Sep-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 118780-21SA-RTR | SA | Wakefield Regional Council | Dead Mans Hill Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2022-23 | \$102,846 | \$203,411 | Jul-22 | Apr-23 |
| 118781-21SA-RTR | SA | Wakefield Regional Council | Racecourse Road (Rural Road) | Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2022-23 | \$10,200 | \$20,400 | Jul-22 | Oct-22 |
| 118782-21NSW-RTR | NSW | Gilgandra Council | Yarrandale Road (Rural Road) | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 6 metre wide sprayed bitumen and aggregate reseal. | 2022-23 | \$103,461 | \$103,461 | Oct-22 | Jun-23 |
| 118783-21NSW-RTR | NSW | Gilgandra Council | National Park Road (Rural Road) | Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 6 metre wide sprayed bitumen and aggregate reseal. | 2022-23 | \$151,960 | \$151,960 | Oct-22 | Jun-23 |
| 118784-21NSW-RTR | NSW | Gilgandra Council | Balladoran Railway Road (Rural Road) | Rip, water and shape road surface and reestablish drainage. | 2022-23 | \$91,980 | \$91,980 | Oct-22 | Jun-23 |
| 118785-21NSW-RTR | NSW | Gilgandra Council | Armatree Road (Rural Road) | Rip, water and shape road surface and reestablish drainage. | 2022-23 | \$87,600 | \$87,600 | Oct-22 | Jun-24 |
| 118786-21NSW-RTR | NSW | Gilgandra Council | Milpulling Road (Rural Road) | Rip, water and reshape gravel surface and re establish drainage. | 2022-23 | \$483,244 | \$483,244 | Oct-22 | Jun-24 |
| 118787-21SA-RTR | SA | Town of Gawler | Gawler Terrace, Gawler South | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2022-23 | \$150,000 | \$309,499 | Sep-22 | Apr-23 |
| 118788-21SA-RTR | SA | Town of Gawler | The Terrace, Gawler South SA 5118 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2022-23 | \$60,000 | \$93,398 | Sep-22 | Apr-23 |
| 118789-21SA-RTR | SA | Town of Gawler | First Street, Gawler South SA 5118 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2022-23 | \$52,000 | \$89,987 | Sep-22 | Apr-23 |
| 118790-21SA-RTR | SA | Town of Gawler | Seventh Street, Gawler South SA 5118 | Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer. | 2022-23 | \$61,466 | \$148,197 | Sep-22 | Apr-23 |
| 118791-21NSW-RTR | NSW | Lockhart Shire Council | The Rock-Mangoplah Road (Rural Road) | Reconstruct and widen road. | 2022-23 | \$351,750 | \$351,750 | Sep-22 | Jun-23 |
| 118792-21SA-RTR | SA | City of Mitcham | Duncan Street, Melrose Park | It is proposed to replace the existing kerb for the full length of the road. The kerb replacement will be followed by the removal and replacment of the road seal pavement. | 2022-23 | \$395,707 | \$426,053 | May-22 | Jul-22 |
| 118794-21NSW-RTR | NSW | Kiama Municipal Council | Michael Crescent, Kiama Downs | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2023-24 | \$19,609 | \$19,609 | Apr-23 | Apr-23 |
| 118795-21NSW-RTR | NSW | Kiama Municipal Council | Thornett Way, Kiama Downs | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2023-24 | \$27,283 | \$27,283 | Apr-23 | Apr-23 |
| 118796-21NSW-RTR | NSW | Kiama Municipal Council | Campbell Street, Gerringong | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2023-24 | \$48,338 | \$48,338 | Apr-23 | Apr-23 |
| 118797-21NSW-RTR | NSW | Kiama Municipal Council | Margaret Street, Gerringong | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2023-24 | \$32,562 | \$32,562 | Apr-23 | Apr-23 |
| 118798-21NSW-RTR | NSW | Kiama Municipal Council | Pacific Avenue, Gerringong | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2023-24 | \$124,936 | \$124,936 | Jun-23 | Jul-23 |
| 118799-21NSW-RTR | NSW | Kiama Municipal Council | Hyam Place, Jamberoo | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2023-24 | \$51,778 | \$51,778 | Apr-23 | Apr-23 |
| 118801-21NSW-RTR | NSW | Maitland City Council | Aberglasslyn Road | In-situ rehabilitation of the road pavement and resealing of the road. Road widening to accommodate a 1m road shoulder. | 2022-23 | \$572,758 | \$1,772,157 | Oct-22 | May-23 |
| 118802-21NSW-RTR | NSW | Maitland City Council | Anambah Road (rural road) | Apply 150mm thick road base overlay to existing pavement. Reconstruct a culvert and widen road to accommodate a sealed shoulder. Reseal full width. Shape batter slopes to design standards. | 2022-23 | \$300,000 | \$943,305 | Nov-22 | May-23 |
| 118803-21ACT-RTR | ACT | Transport Canberra and City Services Directorate | Isabella Drive, Macarthur | Pavement rehabilitation using foam bitumen stabilisation. | 2023-24 | \$3,980,000 | \$3,980,000 | Jun-23 | Jun-24 |
| 118804-21ACT-RTR | ACT | Transport Canberra and City Services Directorate | David Walsh Avenue Forde | Pavement rehabilitation with foam bitumen stabilisation. | 2023-24 | \$2,290,000 | \$2,290,000 | Jun-23 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 118805-21NSW-RTR | NSW | Bega Valley Shire Council | Hosies Road, Eden | Remove existing boardwalk and guardrail. Reconstruct eastern lane of Hosies Rd with Kerb and guttering. Re-instate concrete shared path and safety railing ensuring the embankment is stabilised. | 2022-23 | \$168,493 | \$168,493 | Jul-22 | Feb-23 |
| 118806-21NSW-RTR | NSW | Bega Valley Shire Council | Yowrie Road, Yowrie (Rural Road) | Heavy Patching, pavement stabilisation and resealing. | 2022-23 | \$628,644 | \$628,644 | Aug-22 | Dec-22 |
| 118807-21NSW-RTR | NSW | Bega Valley Shire Council | Meringo Street, Bega (Local Road) | Pavement stabilisation | 2023-24 | \$326,485 | \$326,485 | Feb-23 | Apr-23 |
| 118808-21NSW-RTR | NSW | Bega Valley Shire Council | Illawong Heights, Meirimbula (Local Road) | Pavement Stabilisation and drainage upgrade. | 2022-23 | \$87,638 | \$87,638 | Aug-22 | Sep-22 |
| 118809-21NSW-RTR | NSW | Bega Valley Shire Council | Back Creek Road Nethercote/Lochiel (Rural Road) | Shoulder widening, resealing, heavy patching. | 2022-23 | \$323,315 | \$1,045,232 | Dec-22 | May-23 |
| 118810-21NSW-RTR | NSW | Bega Valley Shire Council | Lookout Lane, Bemboka (Rural Road) | Re-sheeting unsealed road. | 2023-24 | \$229,095 | \$229,095 | Jan-23 | Apr-23 |
| 118811-21NSW-RTR | NSW | Bega Valley Shire Council | Widgeram Road, Bournda (Rural Road) | Re-sheeting of roadway. | 2023-24 | \$106,382 | \$106,382 | Feb-23 | Jun-23 |
| 118812-21NSW-RTR | NSW | Georges River Council | George Street, Mortdale | To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 1490 square metres with dimensions, 135m long x 11m wide. | 2023-24 | \$48,812 | \$90,005 | Apr-23 | May-23 |
| 118814-21NSW-RTR | NSW | Georges River Council | The Avenue, Hurstville | Proposes to heavy patch damaged areas up to 200mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 3,250 square metres with dimensions 250m long x 13m wide.AC14 C450 50mm plus AC20 C320 50mm patching included. | 2023-24 | \$132,759 | \$150,475 | Apr-23 | May-23 |
| 118815-21NSW-RTR | NSW | Georges River Council | Durham Street, Hurstville | Proposes to heavy patch damaged areas up to 200mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 4006 square metres with dimensions approx.334m long x 12m wide.AC14 C450 50mm plus AC20 C320 50mm patching included. | 2023-24 | \$136,198 | \$207,367 | Apr-23 | Jun-23 |
| 118816-21NSW-RTR | NSW | Georges River Council | The Strand, Penshurst | To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 1933 square metres with dimensions, 155m long x 12.5m wide | 2023-24 | \$65,729 | \$156,443 | Apr-23 | Jun-23 |
| 118817-21NSW-RTR | NSW | Georges River Council | Hugh Avenue, Peakhurst | To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 2700 square metres with dimensions, approx. 386m long x 7.0m wide | 2023-24 | \$76,440 | \$146,619 | Apr-23 | May-23 |
| 118818-21NSW-RTR | NSW | Georges River Council | Trafalgar Street, Peakhurst | Proposes to heavy patch damaged areas up to 200mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 3210 square metres with dimensions approx.264m long x 12.2m wide.AC14 C450 50mm plus AC20 C320 50mm patching included | 2023-24 | \$110,114 | \$158,870 | Apr-23 | Jun-23 |
| 118820-21VIC-RTR | VIC | Shire of Strathbogie | Morningside Road, Wahring (rural road) | The entire section of road pavement will be rehabilitated as per Council maintenance protocols. | 2022-23 | \$353,575 | \$353,575 | Dec-22 | Apr-23 |
| 118821-21WA-RTR | WA | Shire of Augusta Margaret River | Rosa Brook Road, Rosa Brook | Pavement replacement, stabilisation and reseal | 2022-23 | \$49,320 | \$49,320 | May-22 | Jun-22 |
| 118822-21VIC-RTR | VIC | Shire of Strathbogie | Nagambie-Locksley Road (rural road) | The entire section of road will be rehabilitated as per Council maintenance protocols. | 2022-23 | \$638,961 | \$638,961 | Dec-22 | Jun-23 |
| 118823-21VIC-RTR | VIC | Frankston City Council | Harold Road, Skye | Modification of the current entrance/exit of the "Frankston Regional Resource and Recovery Centre" to allow for large vehicle turning movements to address conflict points and also the construction of an additional lane along Harold Road to provide a dedicated turning lane for vehicles entering the facility. | 2022-23 | \$540,086 | \$540,086 | Nov-22 | Feb-23 |
| 118824-21QLD-RTR | QLD | Barcoo Shire Council | Yaraka-Retreat Road (rural road) | Place and compact 150mm of gravel material for the length identified | 2022-23 | \$566,969 | \$566,969 | Jun-22 | Nov-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 118825-21QLD-RTR | QLD | Barcoo Shire Council | Budgerygar Road (rural road) | Construction of a reinforced concrete floodway for the full length identified and replacement of the existing culvert structure to improve the resilience of this asset. | 2022-23 | \$25,000 | \$500,000 | Jun-22 | Sep-23 |
| 118826-21QLD-RTR | QLD | Paroo Shire Council | Mt Alfred Road (Rural) | Reseal with 10mm stone | 2022-23 | \$136,209 | \$136,209 | Jun-22 | Jun-22 |
| 118827-21QLD-RTR | QLD | Paroo Shire Council | Cuttaburra Road (Rural) | Medium/Heavy Formation grading to improve drivability. | 2022-23 | \$58,112 | \$58,112 | May-22 | Jun-22 |
| 118828-21QLD-RTR | QLD | Paroo Shire Council | Humeburn Road (Rural) | Heavy/medium formation grading to improve drivability - Water truck & roller with Grader | 2022-23 | \$54,634 | \$54,634 | May-22 | Jun-22 |
| 118830-21QLD-RTR | QLD | Mount Isa City Council | West Street, Menzies | Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope. Reseal with 2 coat seal. | 2023-24 | \$284,749 | \$284,749 | Jul-23 | Dec-23 |
| 118831-21WA-RTR | WA | Shire of York | Pool Street, York | Reseal area to extend useful life of the road. | 2022-23 | \$1,260 | \$1,260 | Jun-22 | Jun-22 |
| 118832-21WA-RTR | WA | Shire of Augusta Margaret River | Vansittart Road, Karridale | Road reconstruction | 2022-23 | \$75,223 | \$190,658 | Feb-22 | Jun-22 |
| 118833-21QLD-RTR | QLD | Mount Isa City Council | Steelcon Parade, Healy | Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal. | 2022-23 | \$154,446 | \$154,446 | Aug-22 | Dec-22 |
| 118834-21QLD-RTR | QLD | Mount Isa City Council | Little West Street, Winston | Rehabilitation: Add Corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coats of seal. | 2022-23 | \$145,978 | \$145,978 | Aug-22 | Dec-22 |
| 118836-21QLD-RTR | QLD | Mount Isa City Council | Wewak Street, Soldiers Hill | Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal. | 2022-23 | \$156,679 | \$156,679 | Aug-22 | Dec-22 |
| 118837-21WA-RTR | WA | Shire of Westonia | South Walgoolan Road (Rural Road) | Polymer Treatment Water Bind 3Km | 2022-23 | \$67,000 | \$67,000 | Sep-22 | Dec-22 |
| 118838-21WA-RTR | WA | Shire of York | Talbot West (Rural Road) | Between Straight Line Kilometer 3.81-4.15km increase seal width from 6m wide to 7m wide. Reseal existing seal, improve the useful life of the seal. Between Straight Line Kilometer 22.23-22.67km remove existing seal, box our area, import new base course and compact. Apply new seal over effected area and clean out drians. | 2021-22 | \$74,373 | \$74,373 | Oct-21 | Jun-22 |
| 118839-21WA-RTR | WA | Shire of York | Wilberforce Road (Rural Road) | Re-sheet road with imported gravel to address flood damage. | 2021-22 | \$45,640 | \$45,640 | Oct-21 | Dec-21 |
| 118840-21WA-RTR | WA | Shire of Wyndham East Kimberley | Gibb River - Kalumburu Road (Rural), | Grade the length of road as an opening grade at the end of wet season, when access is available (June), and a closing grade prior to wet season (October) | 2023-24 | \$288,000 | \$288,000 | Apr-23 | Nov-23 |
| 118841-21QLD-RTR | QLD | Mount Isa City Council | Falcon Street, Townview | Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal. | 2022-23 | \$181,074 | \$181,074 | Aug-22 | Jun-23 |
| 118843-21NSW-RTR | NSW | Council of the City of Shellharbour | Ocean Beach Drive, Shellharbour | Pre construction works include service locating and geotechnical investigations to inform rehabilitation profile. Based on experience a 70/30 slag lime 2% mix at 300mm deep is a sufficient treatment for a road of this nature, to be confirmed after investigative works. Rehabilitation will be for the travel lanes only, and resheeting an AC10 wearing course will be for both the travel lanes and parking lanes. Linemarking included after civil works are complete. | 2022-23 | \$436,794 | \$1,099,009 | Dec-22 | Jun-24 |
| 118844-21TAS-RTR | TAS | Clarence City Council | Fairfield Road, Geilston Bay | It is proposed to reconstruct and reseal the road pavement. New kerb & channel guttering and additional drainage infrastructure will also be constructed. | 2023-24 | \$649,937 | \$900,000 | Feb-23 | Mar-24 |
| 118845-22NSW-RTR | NSW | Hawkesbury City Council | East Kurrajong Road, East Kurrajong | Rehabilitate a section between Whalan Road and No. 1040 East Kurrajong Road, East Kurrajong at chainage 0.814km. | 2023-24 | \$940,799 | \$940,799 | Mar-23 | Aug-23 |
| 118846-22QLD-RTR | QLD | Mount Isa City Council | Mary Street, Mount Isa | Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal. | 2022-23 | \$86,577 | \$86,577 | Jul-22 | Dec-23 |
| 118847-22VIC-RTR | VIC | Yarra City Council | Station Street | Road pavement rehabilitation. Asphalt road resurfacing (re-sheeting). Partial roto-milling and disposal of old surface and resurfacing with bitumen. Install deep lift asphalt in selected areas | 2022-23 | \$259,125 | \$315,905 | Nov-22 | Dec-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 118848-22WA-RTR | WA | Shire of Katanning | Butterworth Road , Katanning (Rural road) | Gravel Re-sheet grade and compact road pavement. drainage repairs | 2023-24 | \$90,000 | \$90,000 | Oct-23 | Dec-23 |
| 118849-22WA-RTR | WA | Shire of Katanning | Kelly Road, Katanning (Rural road) | Gravel Re-Sheet Grade and Compact Road Pavement. Drainage Repairs. | 2024-25 | \$99,623 | \$99,623 | Jan-24 | Mar-24 |
| 118850-22QLD-RTR | QLD | Mount Isa City Council | Rigby Road, Winston | Rehabilitation : Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal. | 2022-23 | \$88,552 | \$88,552 | Aug-22 | Dec-22 |
| 118851-22SA-RTR | SA | City of Burnside | Adelaide Street, Magill | To remove the precast concrete kerbing and install cast in place concrete kerb. | 2022-23 | \$99,029 | \$99,029 | Oct-22 | Dec-22 |
| 118852-22SA-RTR | SA | City of Burnside | Grant Avenue, Toorak Gardens | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2022-23 | \$132,845 | \$165,728 | Aug-22 | Oct-22 |
| 118853-22SA-RTR | SA | City of Burnside | Rosedale Avenue, Wattle Park | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2022-23 | \$97,688 | \$104,623 | Aug-22 | Oct-22 |
| 118854-22SA-RTR | SA | City of Burnside | Wanbrow Avenue, Wattle Park | To remove the precast concrete kerbing and install cast in place concrete kerb and guttering. | 2022-23 | \$155,562 | \$155,562 | Aug-22 | Nov-22 |
| 118855-22VIC-RTR | VIC | Moira Shire Council | Olivia Court, Numurkah | The kerb and channel in this street has reached the end of its design life, the road pavement has failed and there is a lack of adequate drainage. | 2022-23 | \$197,452 | \$197,452 | Oct-22 | Jun-23 |
| 118856-22VIC-RTR | VIC | Moira Shire Council | Loofs Road, Naring | Widen pavement with 150mm layer of crushed rock and reseal road. | 2022-23 | \$375,891 | \$375,891 | Oct-22 | Sep-23 |
| 118857-22VIC-RTR | VIC | Moira Shire Council | Manifold Street, Nathalia | Reconstruct kerb and channel and failed sections of pavement | 2023-24 | \$67,000 | \$67,000 | Nov-23 | Mar-24 |
| 118858-22VIC-RTR | VIC | Moira Shire Council | Harcourt Street, Nathalia. | Reconstruct kerb and channel and failed sections of pavement | 2022-23 | \$82,000 | \$82,000 | Dec-22 | Jan-24 |
| 118859-22VIC-RTR | VIC | Moira Shire Council | Patterson Street, Strathmerton | Reconstruct kerb and channel and failed sections of pavement | 2023-24 | \$55,000 | \$55,000 | Apr-23 | Dec-23 |
| 118860-22WA-RTR | WA | Shire of Wyndham East Kimberley | Gibb River-Kalumburu Road (Rural Road) | Grade the length of road as an opening grade at the end of wet season, when access is available (June), and a closing grade prior to wet season (October) | 2024-25 | \$295,676 | \$295,676 | May-24 | Jun-24 |
| 118861-22VIC-RTR | VIC | Moira Shire Council | Station Street, Numurkah | Reconstruct kerb and channel and failed sections of pavement | 2023-24 | \$69,000 | \$69,000 | Apr-23 | Mar-24 |
| 118862-22VIC-RTR | VIC | Moira Shire Council | McLean Street, Yarrowonga | Reconstruct kerb and channel and failed sections of pavement | 2023-24 | \$47,000 | \$47,000 | Mar-23 | Dec-23 |
| 118863-22VIC-RTR | VIC | Moira Shire Council | Ely Street, Yarrowonga | Reconstruct kerb and channel and failed sections of pavement | 2023-24 | \$80,000 | \$80,000 | Mar-23 | Dec-23 |
| 118864-22VIC-RTR | VIC | Moira Shire Council | Bourke Road, Katamatite | Resheet with a 150mm layer of crushed rock. | 2022-23 | \$93,136 | \$93,136 | Sep-22 | Oct-22 |
| 118865-22VIC-RTR | VIC | Moira Shire Council | Thoms Road, Burramine | Resheet with a 150mm layer of crushed rock. | 2022-23 | \$48,432 | \$48,432 | Dec-22 | Jun-23 |
| 118866-22VIC-RTR | VIC | Moira Shire Council | Tobruk Road, Naring | Resheet with a 150mm layer of crushed rock. | 2022-23 | \$71,185 | \$71,185 | Sep-22 | Oct-22 |
| 118867-22VIC-RTR | VIC | Moira Shire Council | Kellys Road, Numurkah | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$54,000 | \$54,000 | Jan-23 | Dec-23 |
| 118868-22VIC-RTR | VIC | Moira Shire Council | Vales Road, Picola | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$93,723 | \$93,723 | Jan-23 | Jun-23 |
| 118870-22VIC-RTR | VIC | Moira Shire Council | Kenny Road, Yarroweyah | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$37,663 | \$37,663 | Jan-23 | Mar-23 |
| 118871-22VIC-RTR | VIC | Moira Shire Council | Quinn Street, Numurkah | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$35,096 | \$35,096 | Jan-23 | Mar-23 |
| 118872-22VIC-RTR | VIC | Moira Shire Council | Katamatite East School Road, Katamatite East | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$117,358 | \$117,358 | Jan-23 | Apr-23 |
| 118873-22VIC-RTR | VIC | Moira Shire Council | Naring Road, Naring | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$59,649 | \$59,649 | Jan-23 | Mar-23 |
| 118875-22VIC-RTR | VIC | Moira Shire Council | Bourke Road, Nathalia | Resurface with a 40mm layer of asphalt. | 2023-24 | \$42,877 | \$42,877 | Jan-23 | Apr-23 |
| 118876-22VIC-RTR | VIC | Moira Shire Council | Bearii-Mywee Road, Strathmerton | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$62,985 | \$62,985 | Jan-23 | Mar-23 |
| 118877-22VIC-RTR | VIC | Moira Shire Council | Walshs Bridge Road South, Mundoona | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$112,658 | \$112,658 | Feb-23 | Mar-23 |
| 118879-22VIC-RTR | VIC | Moira Shire Council | Kokoda Road, Yarroweyah | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$253,090 | \$253,090 | Feb-23 | Mar-23 |
| 118880-22VIC-RTR | VIC | Moira Shire Council | Channel Road, Yarrowonga | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$150,473 | \$150,473 | Jan-23 | Mar-23 |
| 118882-22NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Hoskinstown Road - Bungendore | Rehabilitate and widen 1500 metres of Hoskinstown Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal. | 2022-23 | \$515,329 | \$515,329 | Oct-22 | Sep-23 |
| 118883-22NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Little River Road - Braidwood | Rehabilitate and widen a total of 2035 metres of Little River Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal. | 2022-23 | \$621,706 | \$621,706 | Oct-22 | Sep-23 |
| 118884-22NSW-RTR | NSW | Queanbeyan-Palerang Regional Council | Reidsdale Road - Reidsdale | Rehabilitate 2000 metres of Reidsdale Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal. | 2022-23 | \$435,575 | \$435,575 | Oct-22 | Sep-23 |
| 118886-22NSW-RTR | NSW | Richmond Valley Council | Fogwells Rd, Yorklea | Widened road shoulders rehabilitate road pavement, import new pavement to create cross fall, reseal pavement. Reshape roadside drainage. | 2023-24 | \$540,000 | \$631,680 | Feb-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 118887-22NSW-RTR | NSW | Richmond Valley Council | Coraki Ellangowan Road, Coraki | Widened road shoulders, rehabilitate road pavement, import new pavement to create cross fall, reseal pavement. Reshape roadside drainage. | 2023-24 | \$462,215 | \$650,000 | Mar-23 | Aug-23 |
| 118888-22SA-RTR | SA | Adelaide Plains Council | Gawler River Road (Rural Road) | Reseal the surface and rectify edge breaks where required. | 2022-23 | \$263,364 | \$341,497 | Nov-22 | Apr-23 |
| 118889-22QLD-RTR | QLD | Gold Coast City Council | Cotlew Street, Southport | Installation of a new signalised intersection to replace the existing roundabout at Wardoo Street and Cotlew Street to address safety and capacity issues. Provision of safe crossings will facilitate walking and cycling in this area. This work also incorporates the road reconstruction at Cotlew Street, Eastbound and Westbound (Wardoo St to Benowa Rd) and Cotlew Street Westbound (Wardoo St to Parasol St). Scope of works includes slip lanes on three approaches to the intersection to improve traffic flow safety; better pedestrian connectivity with DDA compliant crossings on all legs of the intersection; dedicated cycle lanes through the intersection; and improved road surface and amenity on Cotlew Street (between Parasol Street and Benowa Road) including a widened footpath and on-road bike lanes. | 2022-23 | \$9,206,030 | \$20,500,000 | Jun-22 | Jun-24 |
| 118890-22WA-RTR | WA | Shire of Mingenew | Coalseam Road (rural road) | Widen and repair failed 6m pavement to 7.2m sealed standard. Repair failed pavement via cement stabilisation of subgrade (200mm) and cement stabilised overlay (200mm). Includes the replacement of one existing culvert structure with a double barrel reinforced concrete box culvert structure and the installation of off road drainage. | 2022-23 | \$150,000 | \$450,000 | Jun-22 | Jun-23 |
| 118891-22SA-RTR | SA | District Council of Lower Eyre Peninsula | Poona Lane - Rural Road | Resheeting 6996 metres of rubble road | 2022-23 | \$192,499 | \$199,800 | Sep-22 | Jun-23 |
| 118892-22SA-RTR | SA | District Council of Lower Eyre Peninsula | Mitshan Road - Rural Road | Resheeting 3344 metres of rubble road. | 2023-24 | \$80,000 | \$82,100 | Apr-23 | Jun-23 |
| 118893-22SA-RTR | SA | District Council of Lower Eyre Peninsula | Coles Point Road - Rural Road | Resheeting 3178 metres of rubble road | 2022-23 | \$153,700 | \$153,700 | Oct-22 | May-23 |
| 118895-22VIC-RTR | VIC | Wyndham City Council | Sayers Road (rural road) | Rehabilitation of the existing road pavement through insitu cement stabilisation and construction of deep strength asphalt pavement. | 2022-23 | \$1,501,802 | \$5,000,000 | Jul-22 | Nov-22 |
| 118897-22WA-RTR | WA | Shire of Perenjori | Forte Road (Rural Road) | Reform and shape road and gravel | 2023-24 | \$68,594 | \$68,594 | Mar-23 | Jun-23 |
| 118899-22WA-RTR | WA | Shire of Perenjori | Loading Street, Perenjori | To completely reconstruct road by removing existing seal, importing gravel and construct to new levels improving drainage and then asphalt the surface. | 2024-25 | \$330,000 | \$330,000 | Jan-24 | Mar-24 |
| 118900-22WA-RTR | WA | City of Kalgoorlie-Boulder | Mount Monger Road (Rural Road) | Reseal existing surface with a 14mm single Polymer Modified Bitumen Seal. | 2022-23 | \$596,720 | \$734,665 | Nov-22 | Dec-22 |
| 118901-22WA-RTR | WA | City of Kalgoorlie-Boulder | Bulong Road (Rural Road) | Profile pavement to 250mm deep, Lime stabilised subgrade to 300mm deep, Bitumen stabilised pavement base course to 250mm deep. Reseal surface with a 14mm single Polymer Modified Bitumen Seal. | 2022-23 | \$49,647 | \$49,647 | Dec-22 | Dec-22 |
| 118902-22VIC-RTR | VIC | Yarra Ranges Shire Council | Beresford Road, Lilydale | Approximately 600m road pavement is to be rehabilitated. | 2022-23 | \$1,151,222 | \$1,151,222 | Nov-22 | Mar-23 |
| 118903-22VIC-RTR | VIC | Yarra Ranges Shire Council | Switchback Road, Chirnside Park | Approximately 360m of road is to be foam-bitumen stabilised and approximately 100m of kerb and channel is to be installed. | 2023-24 | \$428,202 | \$431,000 | Feb-23 | Oct-23 |
| 118905-22VIC-RTR | VIC | West Wimmera Shire Council | Goroke Harrow Road (Rural Road) | Reconstruct pavement and widen seal including rejuvenating the existing pavement, resheet with new pavement and seal. | 2022-23 | \$665,773 | \$665,773 | Nov-22 | May-24 |
| 118906-22VIC-RTR | VIC | West Wimmera Shire Council | Serviceton South Road (Rural Road) | Reconstruct section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal. | 2022-23 | \$161,203 | \$167,845 | Oct-22 | May-23 |
| 118907-22NSW-RTR | NSW | Blayney Shire Council | Long Swamp Road, Forest Reefs | Pavement reconstruction, bitumen seal, linemarking | 2022-23 | \$537,301 | \$900,000 | Sep-22 | Mar-23 |
| 118909-22WA-RTR | WA | Shire of Northam | Fitzgerald Street, Northam | Sweep and clean surface, reseal existing road, asphalt overlay and minor rehab and raising of gully grates. | 2023-24 | \$307,400 | \$307,400 | Jan-23 | Jun-23 |
| 118910-22VIC-RTR | VIC | Ballarat City Council | Coghills Creek Road - Coghills Creek | Reconstruct pavement, widen sealed road and improve drainage | 2023-24 | \$766,452 | \$850,200 | Jan-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 118912-22VIC-RTR | VIC | West Wimmera Shire Council | Murrawong Road (Rural Road) | Reconstruct section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal and final seal | 2022-23 | \$611,432 | \$694,400 | Sep-22 | May-24 |
| 118913-22VIC-RTR | VIC | West Wimmera Shire Council | Minimay Francis Rd (Rural Road) | Reconstruct and widen section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal and final seal. | 2022-23 | \$246,506 | \$246,506 | Nov-22 | May-24 |
| 118914-22SA-RTR | SA | City of Mount Gambier | Stone Ave, Mount Gambier, SA 5290 | Full pavement reconstruction including new Kerb & Channel. | 2023-24 | \$186,800 | \$186,800 | Jul-23 | Dec-23 |
| 118915-22SA-RTR | SA | City of Mount Gambier | Strangeways Street, Mount Gambier, SA 5290 | Full pavement reconstruction including new concrete Kerb and Channel reconstruction. | 2023-24 | \$128,000 | \$128,000 | Jul-23 | Dec-23 |
| 118917-22WA-RTR | WA | Shire of Three Springs | Bunney Road (Rural Road) | Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim. | 2023-24 | \$180,000 | \$180,000 | Jun-23 | Mar-24 |
| 118918-22WA-RTR | WA | Shire of Three Springs | Second North Road (Rural Road) | Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim. | 2024-25 | \$23,548 | \$23,548 | May-24 | Jun-24 |
| 118919-22WA-RTR | WA | Shire of Three Springs | Strutton Road (Rural Road) | Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim. | 2023-24 | \$11,290 | \$11,290 | Jul-23 | Aug-23 |
| 118920-22WA-RTR | WA | Shire of Three Springs | Broad Road (Rural Road) | Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim. | 2022-23 | \$23,548 | \$23,548 | Oct-22 | Mar-23 |
| 118921-22WA-RTR | WA | Shire of Three Springs | Hydraulic Road (Rural Road) | Reconstruct road table drains and drainage culvert interface. Mitigate batters with geotextile fabric, rock armouring and signage. | 2023-24 | \$53,901 | \$53,901 | Apr-23 | Feb-24 |
| 118922-22WA-RTR | WA | City of Subiaco | ROW 350 (Right of Way) | Profiling the existing pavement by 15mm and resurfacing with 25mm thick dense graded asphalt. Length-86m, Average width of pavement -6.3m, Area- 542m2 | 2022-23 | \$15,000 | \$27,169 | Sep-22 | Sep-22 |
| 118923-22WA-RTR | WA | City of Subiaco | ROW 351 (Right Of Way) | Profiling the existing pavement by 15mm and resurfacing with 25 mm thick Dense Graded asphalt. Length- 222 metres, Width- 6.0 metres, Area- 1332 m2 | 2022-23 | \$15,000 | \$27,365 | Sep-22 | Sep-22 |
| 118924-22WA-RTR | WA | City of Subiaco | ROW 441 (Right of Way) | Profiling the existing pavement by 15-20mm and resurfacing the pavement with dense graded asphalt 25 mm thick. Length- 159 metres, Width- 6.1 metres, Area- 970 m2 | 2022-23 | \$20,000 | \$38,618 | Sep-22 | Sep-22 |
| 118925-22WA-RTR | WA | City of Subiaco | ROW 442 (Right of Way) | Profiling the existing road pavement by 15-20 mm and resurfacing with 25 mm thick dense graded asphalt. Length- 117 metres, Width- 6.0 metres, Area- 702 m2 | 2022-23 | \$17,900 | \$43,805 | Sep-22 | Sep-22 |
| 118926-22WA-RTR | WA | City of Subiaco | ROW 443 (Right of Way) | Profiling the existing pavement by 15-20mm and resurfacing with 25mm thick (7mm aggregate size) dense graded asphalt. | 2022-23 | \$30,000 | \$58,647 | Sep-22 | Oct-22 |
| 118927-22NSW-RTR | NSW | Walgett Shire Council | Walgett Street, Collarenebri | Replace kerb and guttering and associated pipework | 2023-24 | \$98,122 | \$120,000 | Apr-23 | Jun-23 |
| 118928-22NSW-RTR | NSW | Tweed Shire Council | Numinbah Road, North Arm | The existing sealed road is to be rehabilitated using granular material and a new sealed surface is to be placed. | 2022-23 | \$257,929 | \$257,929 | Sep-22 | Jan-23 |
| 118929-22NSW-RTR | NSW | Tweed Shire Council | Numinbah Road, Crystal Creek | The existing sealed road is to be rehabilitated using granular material and a new sealed surface is to be placed. | 2022-23 | \$741,273 | \$741,273 | Oct-22 | Jan-23 |
| 118930-22NSW-RTR | NSW | Tweed Shire Council | Kyogle Road, Kunghur | The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed. | 2023-24 | \$602,448 | \$602,448 | Mar-23 | Jul-23 |
| 118931-22WA-RTR | WA | City of Albany | Rufus Street, Milpara | Reconstruct and widen, kerbing, drainage and path. | 2022-23 | \$500,000 | \$1,539,000 | Nov-22 | May-23 |
| 118932-22WA-RTR | WA | City of Albany | Pretious Street, Spencer Park | Reconstruct, seal and asphalt | 2023-24 | \$159,605 | \$267,000 | Feb-23 | Jun-23 |
| 118934-22VIC-RTR | VIC | Hobsons Bay City Council | Paw Paw Road Brooklyn | Reconstruction of kerb and channel, installation of new/upgrade drainage and full width reconstruction of road pavement and asphalt surface to current standards. | 2022-23 | \$477,167 | \$923,725 | Sep-22 | Jan-23 |
| 118935-22VIC-RTR | VIC | Pyrenees Shire Council | Trawalla-Waterloo Road, Trawalla | Widen road, improve drainage, strengthen pavement including re-sealing. | 2023-24 | \$286,033 | \$286,033 | Feb-23 | Jun-24 |
| 118936-22VIC-RTR | VIC | Pyrenees Shire Council | Smythesdale-Snake Valley Road, Hillcrest | Pavement strengthening and improvement including re-sealing. | 2022-23 | \$955,000 | \$955,000 | Oct-22 | Jun-24 |
| 118937-22TAS-RTR | TAS | Central Highlands Council | Hollowtree Road (rural) | Reclaim existing surface to a depth of 200mm, add extra material where required, add lime and stabilise new surface and apply new 7/14mm 2 coat seal. | 2022-23 | \$336,000 | \$405,426 | Oct-22 | Dec-22 |
| 118938-22TAS-RTR | TAS | Central Highlands Council | Ellendale Road (Rural Road) | Reclaim existing surface to a depth of 200mm, add extra material where required, add lime and stabilise new surface and apply new 7/14mm 2 coat seal. | 2022-23 | \$253,128 | \$332,944 | Oct-22 | Dec-22 |
| 118939-22SA-RTR | SA | District Council of Tumby Bay | Mt Hill Road, (rural road) | Resheet 4.9km of open surface road to upgrade surface | 2023-24 | \$113,700 | \$130,802 | Mar-23 | Apr-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 118940-22SA-RTR | SA | District Council of Tumby Bay | Butler Centre Road, (rural road) | Resheet 4.4km of open surface road to upgrade surface | 2022-23 | \$96,000 | \$96,000 | Dec-22 | Apr-23 |
| 118941-22SA-RTR | SA | District Council of Tumby Bay | Kapinka Road, (rural road) | Resheet 6.0km of open surface road to upgrade surface | 2023-24 | \$56,949 | \$95,962 | Mar-23 | May-23 |
| 118942-22NT-RTR | NT | Northern Territory of Australia | Hodgson River Road (Katherine - Rural Local) | Gravel resheeting from chainage 34.8 to 42 kilometres. | 2022-23 | \$711,760 | \$711,760 | Oct-22 | Dec-23 |
| 118943-22NT-RTR | NT | Northern Territory of Australia | Fox Road (Katherine - Rural Local) | Shoulder widening and sealing chainage 0.0 to 10 kilometres. | 2023-24 | \$386,999 | \$386,999 | Feb-23 | Jun-24 |
| 118945-22TAS-RTR | TAS | Waratah-Wynyard Council | Robin Hill Road (rural road) | It is proposed to reconstruct (including widening and sealing) the existing gravel road | 2022-23 | \$340,854 | \$705,918 | Oct-22 | Jun-23 |
| 118947-22NT-RTR | NT | Northern Territory of Australia | Kurundi Road (Tennant Creek - Rural Local) | Realign the road between chainage 75.61 to 76.07 kilometres and construct a 2 cell culvert. | 2023-24 | \$164,287 | \$164,287 | May-23 | Jun-24 |
| 118948-22NT-RTR | NT | Northern Territory of Australia | Barkly Stock Route (Tennant Creek - Rural Local) | Gravel Resheet chainage 56 to 65 kilometres. | 2022-23 | \$614,137 | \$614,137 | Sep-22 | Dec-23 |
| 118950-22WA-RTR | WA | Shire of Waroona | Mitchell Road, Preston Beach | To install traffic calming and directional lines. | 2022-23 | \$30,000 | \$37,010 | Oct-22 | Jun-23 |
| 118952-22WA-RTR | WA | Shire of Waroona | Millar street, Waroona | To install traffic calming and a designated crossing point. | 2023-24 | \$36,661 | \$36,661 | Jan-23 | Feb-23 |
| 118953-22WA-RTR | WA | Shire of Waroona | Tognela Court, Lake Clifton. | Reseal and extend cul-de-sac. | 2022-23 | \$14,363 | \$14,363 | Oct-22 | Mar-23 |
| 118954-22WA-RTR | WA | Shire of Waroona | Butler Return, Waroona | Reseal / asphalt the cul-de-sac | 2023-24 | \$18,697 | \$18,697 | Mar-23 | May-23 |
| 118956-22WA-RTR | WA | Shire of Waroona | Robbie court, Waroona | Reseal/ asphalt the cul-de sac. | 2023-24 | \$18,922 | \$18,922 | Mar-23 | May-23 |
| 118957-22WA-RTR | WA | Shire of Waroona | Hall Road (rural road) | Reseal and improve drainage. | 2023-24 | \$81,994 | \$81,994 | Jan-23 | Mar-23 |
| 118958-22WA-RTR | WA | Shire of Waroona | Nanga Road (Rural Road) | Improve shoulders and drainage and implement safety improvements 6.25 to 6.70 straight line kilometers. In addition to second coat seal to widening 8.75 to 10.45 straight line kilometers. | 2022-23 | \$45,626 | \$147,237 | Sep-22 | May-23 |
| 118961-22WA-RTR | WA | City of Vincent | Lake Street | Kerb and occasional crossover apron replacement, followed by minor milling and complete Stone Mastic Asphalt (SMA) overlay. | 2021-22 | \$67,080 | \$67,080 | Oct-21 | May-22 |
| 118962-22WA-RTR | WA | City of Vincent | Lake Street | Kerb and occasional crossover apron replacement, followed by minor milling and complete Stone Mastic Asphalt (SMA) overlay. | 2021-22 | \$71,546 | \$71,546 | Sep-21 | May-22 |
| 118963-22WA-RTR | WA | City of Vincent | Egina Street | Kerb and occasional crossover apron replacement, followed by minor milling and complete Stone Mastic Asphalt (SMA) overlay. Roundabout to be milled 50mm and dense graded asphalt replacement to reduce shoving of pavement. | 2022-23 | \$141,898 | \$141,898 | Oct-22 | Jun-23 |
| 118964-22QLD-RTR | QLD | Murweh Shire Council | Langlo Mt. Morris Road (Rural Road) | Resheet road to 6m wide and seal the road to 4m wide with 2-coat bitumen Seal. | 2022-23 | \$843,842 | \$1,687,684 | Aug-22 | Jun-23 |
| 118965-22WA-RTR | WA | Shire of Carnamah | Brimson Road (Rural road) | Reconstruct and improve the roadside drainage, gravel re-sheet 3.99 kilometers to a 8 meter width to a finished pavement depth of 250 mm. | 2022-23 | \$207,460 | \$207,460 | Dec-22 | Jun-23 |
| 118966-22WA-RTR | WA | Shire of Exmouth | Murat Rd, Exmouth | It is proposed to renew the bitumen seal on as much of the length of the nominated section of road as possible and install median strip treatments where required. | 2022-23 | \$267,432 | \$467,432 | Dec-22 | Jun-23 |
| 118970-22VIC-RTR | VIC | Moorabool Shire Council | Steiglitz Street, Ballan | Rehabilitation of existing pavement, sealed surface from kerb to kerb, kerb outstands and pedestrian connectivity at the intersection of Fiskan and Steiglitz Streets. | 2023-24 | \$400,000 | \$533,017 | Feb-23 | Apr-23 |
| 118971-22WA-RTR | WA | Shire of Northampton | Grey Street, Kalbarri | Apply an asphalt seal at a width of 8.5 meters | 2023-24 | \$306,000 | \$313,040 | Feb-23 | Jun-23 |
| 118972-22WA-RTR | WA | Shire of Northampton | Parker Road - Rural Road | Reconstruct road surface with new gravel sub base to 200mm thickness, apply first coat of bitumen with 14mm aggregate and then apply a second coat bitumen seal using 10mm aggregate. | 2022-23 | \$158,484 | \$280,000 | Aug-22 | Apr-23 |
| 118973-22VIC-RTR | VIC | Moorabool Shire Council | Yendon Egerton Road, Yendon | Drainage improvements. Sections of heavy patching (approx. 300m*2) in preparation for resealing Section of full rehabilitation (approx. 1800lm) | 2023-24 | \$700,000 | \$933,768 | Jan-23 | May-23 |
| 118974-22QLD-RTR | QLD | Maranoa Regional Council | Warrong Road (Rural Road) | It is proposed to undertake pavement rehabilitation to maintain the road surfaces for a 0.74kms section of the Warrong Road | 2022-23 | \$60,539 | \$75,667 | Apr-22 | Jun-22 |
| 118975-22VIC-RTR | VIC | Moorabool Shire Council | Kerrs Road, Maddingley | Resheeting and associated works | 2022-23 | \$181,703 | \$190,596 | Oct-22 | Dec-22 |
| 118976-22WA-RTR | WA | Shire of Kondinin | Pederah Road (Rural) | Overlay to a depth of 150mm wet mix to a depth 200mm and widen seal to 7m. | 2022-23 | \$386,904 | \$457,000 | Jul-22 | Apr-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---------------------------------|--|----------------|---|--------------------|------------|----------|
| 118977-22QLD-RTR | QLD | Douglas Shire Council | Alchera Drive, Mossman | Remove old Kerb and channel and replace with new kerb and Channel. Improve the vertical alignment and improve drainage. Renew with Far North Queensland Regional Organisation of Councils (FNQROC) standard kerb. | 2022-23 | \$110,124 | \$110,124 | Jul-22 | Aug-22 |
| 118979-22VIC-RTR | VIC | Northern Grampians Shire Council | Banyena Road, Banyena | Road to be resealed to improve safety | 2022-23 | \$42,045 | \$122,907 | Apr-22 | May-22 |
| 118980-22VIC-RTR | VIC | Benalla Rural City Council | Old Farnley Road (Rural Road) | Reconstruction of road to accommodate increased heavy vehicle and private traffic use of Waste Management Facility. Construction of additional road pavement. | 2022-23 | \$36,204 | \$80,000 | Sep-22 | Jun-23 |
| 118981-22NSW-RTR | NSW | The Council of Camden | Mount Annan Drive | it is proposed to heavy patch , kerb repairs where necessary and asphalt resheet surface | 2022-23 | \$228,800 | \$228,800 | Dec-22 | Jun-23 |
| 118982-22NSW-RTR | NSW | The Council of Camden | Welling Drive | It is proposed to heavy patch, kerb repairs where necessary and asphalt resheet surface | 2022-23 | \$398,161 | \$398,161 | Dec-22 | Jun-23 |
| 118983-22VIC-RTR | VIC | Ballarat City Council | Navigators Road | Construct roundabout, improve drainage and install kerb and channel | 2023-24 | \$766,453 | \$1,090,000 | Jan-23 | Mar-23 |
| 118984-22NSW-RTR | NSW | Armidale Regional Council | Junction Road (Rural Road) | Work proposed is the gravel resheeting of 9.903 kms on Junction road between Ch 0.0 and Ch 14.464 kms | 2022-23 | \$401,250 | \$472,514 | Mar-22 | Jun-22 |
| 118985-22NSW-RTR | NSW | Armidale Regional Council | Chandler Road (Rural Road) | Gravel patch resheeting of 1.450 kms on Chandler road within Ch 5.811 to Ch 9.311 kms | 2022-23 | \$136,933 | \$141,460 | May-22 | Jun-22 |
| 118989-22QLD-RTR | QLD | Paroo Shire Council | Garmarren Road (Rural) | Reseal existing sections | 2022-23 | \$94,037 | \$94,037 | Oct-22 | Jun-23 |
| 118990-22QLD-RTR | QLD | Flinders Shire Council | Vuna Road (Rural Road) | Construction of a new concrete floodway approximately 40m long will improve the flood resilience and safer access for motorists. | 2022-23 | \$33,000 | \$74,825 | Mar-22 | May-22 |
| 118991-22NSW-RTR | NSW | Upper Lachlan Shire Council | Jerrong Road (Rural Road) | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape. | 2023-24 | \$64,062 | \$64,062 | Jun-23 | Jun-23 |
| 118992-22NSW-RTR | NSW | Upper Lachlan Shire Council | Gurrundah Road (Rural Road) | Works proposed to be undertaken for this project is to rehabilitate 1.7 km of the road. This will involve drainage improvements and importing, spreading, shaping and compacting gravel and applying a bituminous seal to the newly rehabilitated road pavement. | 2022-23 | \$305,100 | \$305,100 | Sep-22 | Apr-23 |
| 118993-22NSW-RTR | NSW | Upper Lachlan Shire Council | Golspie Road (Rural Road) | Works proposed to be undertaken for this project is to rehabilitate 1.0 km of the road. This will involve drainage improvements and importing, spreading, shaping and compacting gravel and applying a bituminous seal to the newly rehabilitated road pavement. | 2023-24 | \$325,166 | \$325,166 | May-23 | Jun-23 |
| 118995-22NSW-RTR | NSW | Lismore City Council | Cowlong Road, Eltham | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road | 2022-23 | \$780,000 | \$887,813 | Jul-22 | Apr-23 |
| 118996-22NSW-RTR | NSW | Lismore City Council | Dunoon Road, Dunoon | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road | 2023-24 | \$448,139 | \$1,210,000 | Jan-23 | Jul-23 |
| 118997-22NSW-RTR | NSW | Armidale Regional Council | Moredun Road (Rural Road) | Work proposed includes the rehabilitation and road widening of this section of Moredun road as well as drainage upgrades | 2022-23 | \$782,058 | \$2,500,000 | Sep-22 | Oct-23 |
| 118998-22WA-RTR | WA | Shire of Menzies | Evanston Menzies Road, Menzies | It is proposed to construct pavement and seal to 7.4 metre width, including the installation of culverts. | 2022-23 | \$510,627 | \$598,975 | Sep-22 | May-23 |
| 118999-22NSW-RTR | NSW | Armidale Regional Council | White St, (Guyra) | Road pavement repairs, Kerb and Gutter on both sides of White St and road level adjustments, associated road drainage upgrades and road widening. | 2023-24 | \$329,701 | \$329,701 | Sep-23 | Dec-23 |
| 119001-22NSW-RTR | NSW | Armidale Regional Council | Springmount Road (Rural Road) | Gravel Patch Resheeting of 4.5 kms of Springmount Road | 2022-23 | \$75,060 | \$75,060 | Oct-22 | Jun-23 |
| 119003-22QLD-RTR | QLD | Douglas Shire Council | Mossman Street, Mossman | Remove existing kerb and channel and improve the vertical alignment to improve drainage and access to properties. Replace with new Kerb and Channel. | 2022-23 | \$70,000 | \$70,000 | Aug-22 | Oct-22 |
| 119004-22TAS-RTR | TAS | West Coast Council | Blackwood Avenue, Rosebery | Replacement of pavement, kerb and channel | 2023-24 | \$234,958 | \$234,958 | Jan-23 | May-23 |
| 119005-22SA-RTR | SA | City of Tea Tree Gully | Golden Grove Road, Golden Grove | the rehabilitation of the road by replacing the road pavement and surface | 2022-23 | \$249,564 | \$249,564 | Dec-22 | Mar-23 |
| 119006-22SA-RTR | SA | City of Tea Tree Gully | Target Hill Road, Greenwith | The rehabilitation of the road by replacing the road pavement and surface | 2022-23 | \$648,459 | \$648,459 | Dec-22 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 119007-22SA-RTR | SA | City of Tea Tree Gully | Milne Road, Modbury North | The rehabilitation of the road by replacing the road pavement and surface | 2023-24 | \$165,031 | \$165,031 | Oct-23 | Oct-23 |
| 119008-22SA-RTR | SA | City of Tea Tree Gully | Surrey Farm Drive, Wynn Vale | The rehabilitation of the road by replacing the road pavement and surface | 2024-25 | \$625,000 | \$625,000 | Feb-24 | Feb-24 |
| 119009-22WA-RTR | WA | City of Joondalup | Country Club Boulevard, Connolly | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 613metres x Width 8metres | 2022-23 | \$219,854 | \$251,753 | Jul-22 | Oct-22 |
| 119010-22WA-RTR | WA | City of Joondalup | Fairway Circle, Connolly | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 160metres x Width 9metres | 2022-23 | \$78,312 | \$80,839 | Jul-22 | Oct-22 |
| 119011-22WA-RTR | WA | City of Joondalup | St Michaels Avenue, Connolly | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 160metres x Width 10metres | 2022-23 | \$77,650 | \$80,995 | Jul-22 | Sep-22 |
| 119012-22WA-RTR | WA | City of Joondalup | Allenswood Road (Northbound), Greenwood | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 304metres x Width 8metres | 2023-24 | \$141,893 | \$169,181 | Jan-23 | Mar-23 |
| 119013-22WA-RTR | WA | City of Joondalup | Allenswood Road (Northbound), Greenwood | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 560metres x Width 8metres | 2023-24 | \$200,115 | \$200,115 | Jan-23 | Mar-23 |
| 119014-22WA-RTR | WA | City of Joondalup | Allenswood Road / Merivale Road Roundabout, Greenwood | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 200metres x Width 7metres | 2023-24 | \$48,009 | \$48,009 | Jan-23 | Mar-23 |
| 119015-22WA-RTR | WA | City of Joondalup | Orbell Road, Hillarys | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 220metres x Width 10metres | 2023-24 | \$112,545 | \$120,204 | Jan-23 | Mar-23 |
| 119016-22WA-RTR | WA | City of Joondalup | Mullaloo Drive, Mullaloo | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 340metres x Width 10metres | 2023-24 | \$153,074 | \$169,776 | Jan-23 | Feb-23 |
| 119017-22WA-RTR | WA | City of Joondalup | Gibson Avenue, Padbury | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 290metres x Width 11metres | 2023-24 | \$182,091 | \$199,814 | Jan-23 | Jan-23 |
| 119018-22WA-RTR | WA | City of Joondalup | Seacrest Drive, Sorrento | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 230metres x Width 10metres | 2023-24 | \$108,950 | \$124,922 | Jan-23 | Apr-23 |
| 119019-22WA-RTR | WA | Town of Bassendean | Chedworth Way, Eden Hill, | It is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required. | 2022-23 | \$80,852 | \$80,852 | Oct-22 | Nov-22 |
| 119020-22WA-RTR | WA | Town of Bassendean | May Road, Eden Hill, | It is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required. | 2022-23 | \$68,032 | \$68,032 | Oct-22 | Nov-22 |
| 119023-22NSW-RTR | NSW | Strathfield Municipal Council | Powell Street, Homebush | Mill and Fill with AC 10 -50mm and repair the heavy patching locally in the failed sections | 2022-23 | \$69,200 | \$69,200 | Nov-22 | Dec-22 |
| 119024-22NSW-RTR | NSW | Strathfield Municipal Council | Smallwood Avenue, Homebush | Mill and Fill with AC 10 -50mm and undertake heavy patching works where the failed sections | 2022-23 | \$53,636 | \$97,273 | Aug-22 | Sep-22 |
| 119025-22WA-RTR | WA | Shire of Kulin | Kulin Holt Rock Road (rural road) | Bitumen widening of existing sela from 6.2m out to 7.2m allowing now for a 3.6m dual carriageway. | 2022-23 | \$156,201 | \$156,201 | Aug-22 | Oct-22 |
| 119026-22NSW-RTR | NSW | Canterbury-Bankstown Council | Fitzpatrick Street, Revesby | Th project includes rehabilitation and resurfacing of the road pavement, reconstruction of damaged sections of kerb and gutter and adjustments of associated vehicular crossings and replacements of drainage pit lintels and grates. | 2022-23 | \$485,000 | \$524,705 | Oct-22 | Oct-23 |
| 119027-22WA-RTR | WA | City of Greater Geraldton | Willcock Drive, Mahomets Flats | Deteriorated wearing surface. Resurfacing is required. | 2023-24 | \$283,200 | \$378,608 | Apr-23 | May-23 |
| 119028-22WA-RTR | WA | City of Greater Geraldton | Utakarra Road, Rangeway | Deteriorated wearing surface. Resurfacing is required. | 2022-23 | \$340,400 | \$474,801 | Oct-22 | Nov-22 |
| 119029-22WA-RTR | WA | City of Greater Geraldton | Glass Crescent, Mahomets Flats | Deteriorated wearing surface. Resurfacing is required. | 2023-24 | \$150,000 | \$152,662 | Jan-23 | Feb-23 |
| 119030-22WA-RTR | WA | City of Greater Geraldton | Chapman Road / Phelps Street Roundabout, Geraldton | Deteriorated wearing surface. Resurfacing is required. | 2022-23 | \$156,800 | \$181,221 | Nov-22 | Dec-22 |
| 119031-22WA-RTR | WA | City of Greater Geraldton | George Road, Beresford | Deteriorated wearing surface. Resurfacing is required. | 2023-24 | \$128,000 | \$128,558 | Jan-23 | Feb-23 |
| 119032-22WA-RTR | WA | City of Greater Geraldton | Henry Street, Bersford | Deteriorated wearing surface. Resurfacing is required. | 2023-24 | \$86,000 | \$86,612 | Jan-23 | Feb-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 119033-22WA-RTR | WA | City of Greater Geraldton | Sixth Street, Wonthella | Deteriorated wearing surface. Resurfacing is required. | 2023-24 | \$82,000 | \$82,293 | Mar-23 | Mar-23 |
| 119034-22WA-RTR | WA | City of Greater Geraldton | Oleander Crescent, Rangeway | Deteriorated wearing surface. Resurfacing is required. | 2022-23 | \$60,036 | \$104,435 | Dec-22 | Jan-23 |
| 119035-22WA-RTR | WA | Shire of Kulin | Muller Road (rural road) | 10mm aggregate re seal to existing surface. | 2022-23 | \$244,948 | \$244,948 | Sep-22 | Dec-22 |
| 119036-22WA-RTR | WA | Shire of Trayning | Kellerberrin Yelbeni Road (rural road) | Gravel resheet to 9 metres wide | 2022-23 | \$150,000 | \$218,711 | Nov-22 | Jun-23 |
| 119037-22WA-RTR | WA | Shire of Trayning | Sherzinger Road (rural road) | Reconstruct to seal width 6.2 meters wide | 2022-23 | \$142,095 | \$239,194 | Sep-22 | Feb-23 |
| 119040-22NSW-RTR | NSW | Canterbury-Bankstown Council | Latvia Avenue, Greenacre | The proposed works include rehabilitation of road pavement and reconstruction of the damaged sections of kerb and gutter and associated civil works. | 2023-24 | \$330,000 | \$413,660 | Jun-23 | Oct-23 |
| 119041-22NSW-RTR | NSW | Canterbury-Bankstown Council | Old Kent Road, Greenacre | The project includes repair and resurfacing of road pavement and reconstruction of some sections of kerb and gutter and associated civil works. | 2023-24 | \$450,000 | \$667,708 | May-23 | Oct-23 |
| 119042-22NSW-RTR | NSW | Canterbury-Bankstown Council | Yanderra Street, Condell Park | The project includes rehabilitation and resurfacing of the pavement and reconstruction of some sections of kerb and gutter and associated civil works. | 2022-23 | \$340,000 | \$453,370 | Dec-22 | Oct-23 |
| 119043-22NSW-RTR | NSW | Narromine Shire Council | Farrendale Road (Rural Road) | Widen formation to 8m, Rip, reshape existing road and overlay with gravel pavement 0.20 m thick. Provide bitumen seal 7.0m wide, double coat 14mm/7mm | 2022-23 | \$337,545 | \$337,545 | Feb-22 | May-22 |
| 119044-22NSW-RTR | NSW | Narromine Shire Council | Tantitha Road (Rural Road) | Widen formation to 8m, rip, remove, import, compact reshape existing road and overlay with gravel pavement 0.50m thick. Provide bitumen seal 7.0m wide, double coat 14mm/7mm | 2022-23 | \$8,040 | \$8,040 | Mar-22 | Mar-22 |
| 119045-22NSW-RTR | NSW | Narromine Shire Council | Willdah Road (Rural Road) | Flexible bitumen reseal existing road n seal 7.0m wide. Single coat bitumen seal 10mm | 2022-23 | \$207,084 | \$207,084 | Mar-22 | Mar-22 |
| 119046-22NSW-RTR | NSW | Liverpool City Council | Epsom Road | Proposed to reconstruct road pavement and resurfacing to improve riding conditions | 2023-24 | \$285,844 | \$285,844 | Feb-23 | Mar-23 |
| 119047-22NSW-RTR | NSW | Liverpool City Council | Grimson Crescent, Liverpool | Improve riding quality by reconstructing pavement (deep lift asphalt) and resurfacing. Some kerb and gutter reconstruction is also included. | 2022-23 | \$209,366 | \$209,366 | Dec-22 | Mar-23 |
| 119049-22WA-RTR | WA | Shire of Mundaring | Darlington Road, Darlington | To resurface the nominated section of Darlington Road with 30mm asphalt overlay | 2022-23 | \$177,218 | \$545,961 | Jul-22 | Oct-22 |
| 119050-22TAS-RTR | TAS | Devonport City Council | Tarleton street, Devonport | It is proposed to renew the pavement kerb and make drainage improvements where possible. | 2023-24 | \$506,000 | \$1,500,000 | Jan-23 | Jun-23 |
| 119051-22NSW-RTR | NSW | Port Stephens Council | Avenue of the Allies | To undertake pavement widening and strengthening, including the installation of additional drainage infrastructure and improving intersection layouts. | 2022-23 | \$322,527 | \$1,480,527 | Aug-22 | Apr-23 |
| 119052-22SA-RTR | SA | Wudinna District Council | Best Road (Rural Road) | Overhanging vegetation will be trimmed. Create drains. Sheet with introduced crushed rubble and compact, forming road surface during construction | 2022-23 | \$84,220 | \$84,220 | Nov-22 | Dec-22 |
| 119053-22SA-RTR | SA | Wudinna District Council | King Road (Rural Road) | Increase road surface width by removing drift sand. Create drains. Sheet with introduced crushed rubble and compact, forming surface during construction. | 2023-24 | \$165,187 | \$165,187 | Feb-23 | Mar-23 |
| 119054-22VIC-RTR | VIC | Hume City Council | Aitken Boulevard, Craigieburn | Stage 2 - Road duplication (continuation), including intersection upgrade at Hampton St. | 2022-23 | \$1,618,480 | \$3,036,172 | Dec-22 | Sep-23 |
| 119055-22SA-RTR | SA | Wudinna District Council | Yardea Road (Rural Road) | Vegetation will be trimmed. Clean and create drains. Sheet with introduced crushed limestone rubble and pull stones in to road from shoulders. Water crushed rubble and compact, reforming surface during construction. | 2023-24 | \$153,217 | \$217,369 | Apr-23 | Aug-23 |
| 119266-22WA-RTR | WA | Shire of Mundaring | Eason Road, Sawyers Valley | Seal gravel road to 5.6m width | 2022-23 | \$115,000 | \$176,800 | Oct-22 | Mar-23 |
| 119267-22WA-RTR | WA | Shire of Mundaring | Throssell Street, Sawyers Valley | Seal gravel road to 5.6metre width | 2022-23 | \$115,000 | \$138,907 | Oct-22 | Mar-23 |
| 119269-22VIC-RTR | VIC | City of Glen Eira | Acacia Street, Carnegie | The work involves installing new kerb and channel, reconstructing failed pavement sections, installing underground drains, filling drainage trenches and constructing pavements, providing adequate drainage to the street and asphalt surfacing. | 2023-24 | \$423,694 | \$726,000 | May-23 | Jul-23 |
| 119276-22WA-RTR | WA | Shire of Mundaring | Dryandra Crescent, Darlington | To reseal the existing surface with 30mm of asphalt. | 2022-23 | \$163,538 | \$177,392 | Sep-22 | Nov-22 |
| 119277-22WA-RTR | WA | Shire of Mundaring | The Crescent, Helena Valley | The road resurface will be resurfaced with 30mm asphalt and damaged sections of kerbing will be replaced. | 2023-24 | \$85,000 | \$125,137 | Mar-23 | Apr-23 |
| 119278-22NSW-RTR | NSW | Narrandera Shire Council | Kangaroo Plains Road (rural road) | resheet various location with gravel 100mm thick and 6m wide. | 2022-23 | \$95,587 | \$95,587 | Jul-22 | Oct-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 119279-22NSW-RTR | NSW | Tamworth Regional Council | Danglemah Road, Limbri | Extract gravel from nearby road shoulder. Crush, place and compact 100mm gravel to the existing alignment and width. | 2022-23 | \$289,876 | \$289,876 | Apr-22 | Aug-22 |
| 119280-22NSW-RTR | NSW | Tamworth Regional Council | Perrings Road, Somerton | Supply, place and compact 100mm gravel to the existing alignment and width. | 2021-22 | \$177,322 | \$177,322 | Oct-21 | Feb-22 |
| 119281-22TAS-RTR | TAS | Northern Midlands Council | Glen Esk Road (Rural Road), | The work involved includes some minor drainage work to provide a 5.5m wide sealed pavement within the road reserve. New gravel will be placed, compacted and sealed. | 2022-23 | \$799,320 | \$799,320 | Sep-22 | Jun-23 |
| 119282-22TAS-RTR | TAS | Northern Midlands Council | Bishopsbourne Road (Rural Road) | The work involved for this section include minor drainage in the narrow road reserve to provide a 5.5m wide sealed pavement. New gravel will be placed, compacted and sealed also improving corner alignment as much as possible. | 2023-24 | \$500,000 | \$500,000 | Sep-23 | Dec-23 |
| 119283-22NSW-RTR | NSW | Narrandera Shire Council | Murrell Creek Road (rural road) | 100mm thick gravel resheet at 6.0m wide | 2022-23 | \$137,166 | \$137,166 | Jul-22 | Oct-22 |
| 119284-22NSW-RTR | NSW | Narrandera Shire Council | Curtis Road (rural road) | 100mm thick gravel resheet at 6.0m wide | 2023-24 | \$160,000 | \$160,000 | Aug-23 | Sep-23 |
| 119285-22NSW-RTR | NSW | Narrandera Shire Council | Euratha Road (rural road) | 100mm thick gravel resheet at 8.0m wide | 2022-23 | \$152,566 | \$152,566 | Aug-22 | Dec-22 |
| 119286-22WA-RTR | WA | City of Stirling | Balcatta Road, Balcatta | Mill and Fill the base and Top Layer Asphalt | 2022-23 | \$528,299 | \$528,299 | Oct-22 | Jun-23 |
| 119287-22WA-RTR | WA | City of Stirling | Hutton Street, Osborne Park | Mill and Fill the base and Top Layer Asphalt | 2022-23 | \$243,172 | \$464,889 | Oct-22 | Jun-23 |
| 119288-22WA-RTR | WA | City of Stirling | Royal Street, Yokine | Mill and Fill the base and Top Layer Asphalt | 2022-23 | \$309,609 | \$309,609 | Oct-22 | Jun-23 |
| 119289-22WA-RTR | WA | City of Stirling | Walcott Street, Mount Lawley | Mill and Fill the base and Top Layer Asphalt | 2022-23 | \$313,673 | \$313,673 | Oct-22 | Jun-23 |
| 119290-22QLD-RTR | QLD | Toowoomba Regional Council | Dalby Nungil Road, Brymaroo | Rehabilitate the pavement to a minimum 6.0m formation and 4.0m seal width | 2022-23 | \$600,000 | \$1,602,000 | Aug-22 | Feb-23 |
| 119291-22QLD-RTR | QLD | Toowoomba Regional Council | Bowenville Moola Road, Bowenville | Rehabilitate the pavement to a minimum 8.0m formation and 6.0m seal width | 2022-23 | \$400,000 | \$433,619 | Aug-22 | Nov-22 |
| 119292-22QLD-RTR | QLD | Toowoomba Regional Council | Duke Street, Jondaryan | Rehabilitate the pavement to a minimum 6.0m formation and 4.0m seal width | 2023-24 | \$300,000 | \$400,000 | Sep-23 | Dec-23 |
| 119295-22QLD-RTR | QLD | Toowoomba Regional Council | Jondaryan Sabine Road, Jondaryan | Rehabilitate the pavement to a minimum 8.0m formation and 6.0m seal width | 2023-24 | \$633,901 | \$700,000 | Jan-23 | Nov-23 |
| 119296-22QLD-RTR | QLD | Toowoomba Regional Council | Brymaroo Irvingdale Road, Bowenville | Rehabilitate the pavement to a 6.0m formation with and 4m seal width | 2023-24 | \$400,000 | \$450,000 | Jan-23 | Nov-23 |
| 119297-22TAS-RTR | TAS | Dorset Council | Banca Road, Waterhouse | Apply a layer of surface gravel 5m wide, 100mm deep to restore running surface. | 2022-23 | \$206,000 | \$262,000 | Aug-22 | Jun-23 |
| 119298-22TAS-RTR | TAS | Dorset Council | Upper Brid Road, South Springfield | Apply a layer of surface gravel 5m wide 100mm deep to restore running surface. | 2022-23 | \$180,000 | \$217,000 | Aug-22 | Jun-23 |
| 119299-22TAS-RTR | TAS | Dorset Council | Lisle Road, Nabowla | Apply a layer of surface gravel 5m wide 100mm deep to restore running surface. | 2022-23 | \$180,000 | \$230,000 | Dec-22 | Jun-23 |
| 119300-22TAS-RTR | TAS | Dorset Council | Gladstone Road, Herrick | Apply a 10mm reseat 6m wide to waterproof pavement and improve skid resistance. | 2022-23 | \$185,168 | \$226,000 | Nov-22 | Jun-23 |
| 119301-22SA-RTR | SA | District Council of Peterborough | Kitchener Street, Peterborough | New concrete kerbing, 2 coat seal to edge of road along new kerbing, installation of flood way and spoon drains | 2022-23 | \$76,000 | \$80,500 | Oct-22 | Jun-23 |
| 119302-22VIC-RTR | VIC | City of Port Phillip | Ormond Road, Elwood | 40mm thick size 10 asphalt wearing course along 240metre and 7.2metre width (Area = 1728 m2) | 2023-24 | \$104,774 | \$104,774 | Jan-23 | Jan-23 |
| 119303-22VIC-RTR | VIC | City of Port Phillip | Martin Street, St Kilda | 40mm thick size 10 asphalt wearing course along 153metre and 7.2metre width (Area = 1101.6 m2) | 2023-24 | \$47,273 | \$47,273 | Feb-23 | Feb-23 |
| 119304-22VIC-RTR | VIC | City of Port Phillip | Park Street, South Melbourne | 40mm thick size 10 asphalt wearing course along 222metre and 8.9metre width (Area = 1975.8 m2) | 2023-24 | \$64,951 | \$64,951 | Feb-23 | Feb-23 |
| 119305-22VIC-RTR | VIC | City of Port Phillip | Richardson Street, Middle Park | 40mm thick size 10 asphalt wearing course along 145metre and 11.8 metre width (Area = 1710 m2) | 2022-23 | \$38,958 | \$38,958 | Dec-22 | Dec-22 |
| 119306-22NSW-RTR | NSW | Edward River Council | Wanganella Moulamein Road (rural road) | Reconstruction of the existing road including strengthening of the base and pavement and then sealing the road. Where necessary the drainage assets will be replaced to ensure water is directed away from the road | 2023-24 | \$800,319 | \$800,319 | Jan-23 | Oct-23 |
| 119307-22QLD-RTR | QLD | Cassowary Coast Regional Council | Murray Street, Tully | Reconstruction of existing road by excavating and replacing existing pavement, renewal of drainage and kerb and channel | 2022-23 | \$739,286 | \$1,728,000 | Jul-22 | Feb-23 |
| 119311-22SA-RTR | SA | Wattle Range Council | Agricultural Bureau Drive (Rural Road) | Reseal a 1,300m X 7m section of road with a 14mm/7mm aggregate and crumbed rubber blend bitumen two coat seal | 2022-23 | \$99,014 | \$99,014 | Nov-22 | Jan-23 |
| 119312-22SA-RTR | SA | Wattle Range Council | Maaoupe Road (Rural Road) | Reseal a 11,600m X 7m section of road with a 14mm/7mm aggregate and crumbed rubber blended bitumen two coat seal. | 2022-23 | \$200,790 | \$200,790 | Nov-22 | Jan-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 119313-22SA-RTR | SA | Wattle Range Council | Old Kalangadoo-Penola Road (Rural Road) | Reseal a 2,125m X7m section of road with a 14mm/7mm aggregate crumbed rubber blended two coat bitumen seal | 2022-23 | \$120,813 | \$120,813 | Nov-22 | Jan-23 |
| 119314-22SA-RTR | SA | Wattle Range Council | Yeates Road (Rural Road) | Resheet a 3,850m X 7m section of road with a 200mm gravel sandstone/limestone blend. | 2023-24 | \$126,586 | \$206,964 | May-23 | Jun-23 |
| 119315-22VIC-RTR | VIC | Horsham Rural City Council | Cooack Road (Rural Road) | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2022-23 | \$80,612 | \$80,612 | Oct-22 | Nov-22 |
| 119316-22NSW-RTR | NSW | Lockhart Shire Council | Mittagong Yerong Creek Road (rural road) | Widen culvert crossing to 8.50m | 2022-23 | \$116,250 | \$348,750 | Oct-22 | Feb-24 |
| 119317-22VIC-RTR | VIC | Horsham Rural City Council | East Road (Rural Road) | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2022-23 | \$40,843 | \$40,843 | Oct-22 | Nov-22 |
| 119319-22VIC-RTR | VIC | Horsham Rural City Council | Main Street (Rural Road) | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2022-23 | \$15,926 | \$15,926 | Oct-22 | Nov-22 |
| 119320-22VIC-RTR | VIC | Horsham Rural City Council | Lake Road (Rural Road) | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2022-23 | \$107,600 | \$107,600 | Oct-22 | Nov-22 |
| 119321-22WA-RTR | WA | Shire of Manjimup | Perup Road (rural road) | Undertake a feature survey of the full width of the existing road corridor to enable an engineering redesign of the road; identify and remove any trees that are within the proposed road corridor, remove and replace stormwater culverts as required the form the road table drains and subgrade as per the new design then import, spread and compact gravel to form an 8 metre wide pavement and place a 6 metre wide bitumen spray seal. Replace or reinstate road side signage and place new guideposts. | 2022-23 | \$176,388 | \$526,388 | Sep-22 | Feb-23 |
| 119322-22WA-RTR | WA | City of Rockingham | Read Street, Rockingham WA | Mill and fill with Polymer Modified Binder asphalt to prevent reflective cracking and Stone Mastic Asphalt layer for additional strength. | 2022-23 | \$177,765 | \$533,295 | Nov-22 | Apr-23 |
| 119323-22WA-RTR | WA | City of Rockingham | Council Avenue, Rockingham WA | Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$177,774 | \$475,223 | Nov-22 | Apr-23 |
| 119324-22VIC-RTR | VIC | Horsham Rural City Council | O'Brees Rd (Rural Road) | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2022-23 | \$58,708 | \$58,708 | Oct-22 | Dec-22 |
| 119325-22WA-RTR | WA | City of Rockingham | Dixon Road, Rockingham WA | Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$166,814 | \$166,814 | Oct-22 | Apr-23 |
| 119326-22WA-RTR | WA | City of Rockingham | Smeaton Way, Rockingham WA | Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$126,057 | \$126,057 | Oct-22 | Apr-23 |
| 119327-22VIC-RTR | VIC | Horsham Rural City Council | Wyn Wyn Rd (Rural Road) | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2023-24 | \$29,816 | \$29,816 | Feb-23 | Mar-23 |
| 119328-22WA-RTR | WA | City of Rockingham | Enterprise Way, Rockingham WA | Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$92,189 | \$92,189 | Oct-22 | Apr-23 |
| 119329-22WA-RTR | WA | City of Rockingham | Mckenzie Road, Shoalwater WA | Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$74,124 | \$74,124 | Oct-22 | Apr-23 |
| 119330-22VIC-RTR | VIC | Horsham Rural City Council | Fischers Road North (Rural Road) | Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic. | 2022-23 | \$81,122 | \$81,122 | Dec-22 | Mar-23 |
| 119331-22VIC-RTR | VIC | Yarriambiack Shire Council | Desert Road (Rural Road) | Carry out Gravel Resheet. | 2022-23 | \$38,784 | \$38,784 | Aug-22 | Jun-23 |
| 119332-22VIC-RTR | VIC | Yarriambiack Shire Council | Burroin Road (Rural Road) | Carry out a gravel resheet. | 2022-23 | \$22,955 | \$22,955 | Sep-22 | May-23 |
| 119333-22VIC-RTR | VIC | Yarriambiack Shire Council | Dunlops Road (Rural Road) | Carry out gravel resheet | 2022-23 | \$28,213 | \$28,213 | Jul-22 | Feb-23 |
| 119334-22VIC-RTR | VIC | Yarriambiack Shire Council | 3LK Road (Rural Road) | Carry out gravel resheet. | 2022-23 | \$52,276 | \$52,276 | Jul-22 | Feb-23 |
| 119335-22VIC-RTR | VIC | Yarriambiack Shire Council | Dunmunkle Creek East Road (Rural Road) | Carry out gravel resheet. | 2022-23 | \$25,887 | \$25,887 | Jul-22 | May-23 |
| 119336-22VIC-RTR | VIC | Yarriambiack Shire Council | Gaulkes Road (Rural Road) | Carry out Gravel Resheet. | 2022-23 | \$46,286 | \$46,286 | Aug-22 | Oct-22 |
| 119338-22VIC-RTR | VIC | Yarriambiack Shire Council | Mellis Road (Rural Road) | Carry out Gravel Resheet. | 2022-23 | \$67,399 | \$67,399 | Nov-22 | May-23 |
| 119339-22VIC-RTR | VIC | Yarriambiack Shire Council | Lierschs Road (Rural Road) | Carry out Gravel Resheet. | 2022-23 | \$23,940 | \$23,940 | Sep-22 | Nov-22 |
| 119340-22VIC-RTR | VIC | Yarriambiack Shire Council | Woods Road (Rural Road) | Carry out gravel resheet. | 2022-23 | \$74,088 | \$74,088 | Aug-22 | Nov-22 |
| 119343-22VIC-RTR | VIC | Yarriambiack Shire Council | Hemphills Road (Rural Road) | Carry out Gravel Resheet | 2022-23 | \$38,995 | \$38,995 | Nov-22 | May-23 |
| 119344-22VIC-RTR | VIC | Gannawarra Shire Council | Matthews Road, Murrabit | Re-sheet with 150mm of sandstone gravel | 2023-24 | \$46,873 | \$46,873 | Apr-23 | Jun-23 |
| 119345-22VIC-RTR | VIC | Gannawarra Shire Council | Orrs Road, Koondrook | Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index | 2022-23 | \$48,287 | \$48,287 | Sep-22 | Mar-23 |
| 119346-22VIC-RTR | VIC | Gannawarra Shire Council | Sawyer Road, Macorna | Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index | 2022-23 | \$48,713 | \$48,713 | Sep-22 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 119347-22VIC-RTR | VIC | Gannawarra Shire Council | Boyd Road, Kerang East. | Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index | 2023-24 | \$20,406 | \$20,406 | Apr-23 | Jun-23 |
| 119348-22VIC-RTR | VIC | Gannawarra Shire Council | Walters Road, Murrabit | Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index | 2022-23 | \$77,230 | \$77,230 | Sep-22 | Mar-23 |
| 119349-22VIC-RTR | VIC | Gannawarra Shire Council | Radcliffe Road, Wandella. | Re-sheet using 150mm sandstone gravel | 2022-23 | \$65,525 | \$65,525 | Sep-22 | Mar-23 |
| 119350-22VIC-RTR | VIC | Gannawarra Shire Council | Mead Post Office Road, Mead. | Re-sheet with wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index | 2023-24 | \$27,726 | \$27,726 | Apr-23 | Jun-23 |
| 119351-22VIC-RTR | VIC | Horsham Rural City Council | Polkemmet Road (Rural Road) | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2022-23 | \$37,264 | \$37,264 | Oct-22 | Nov-22 |
| 119353-22VIC-RTR | VIC | Horsham Rural City Council | Pynsent St, Horsham, 3400 | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2023-24 | \$95,010 | \$95,010 | May-23 | Jun-23 |
| 119354-22VIC-RTR | VIC | Horsham Rural City Council | Augheys Rd (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$13,817 | \$13,817 | Oct-22 | Nov-22 |
| 119355-22VIC-RTR | VIC | Horsham Rural City Council | Banyena Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$54,209 | \$54,209 | Jul-22 | Jul-22 |
| 119356-22VIC-RTR | VIC | Gannawarra Shire Council | Wandella Road, Wandella. | Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index | 2022-23 | \$30,488 | \$30,488 | Sep-22 | Mar-23 |
| 119357-22VIC-RTR | VIC | Gannawarra Shire Council | Koondrook-Murrabit Road, Myall | Rehabilitation of section to improve road surface | 2022-23 | \$293,881 | \$293,881 | Sep-22 | Mar-23 |
| 119358-22NSW-RTR | NSW | Edward River Council | Dick Street, Deniliquin | Reconstruction of the road including strengthening the existing road through stabilization and construction of a new base course, resealing the road | 2023-24 | \$363,190 | \$429,980 | Jan-23 | Oct-23 |
| 119359-22VIC-RTR | VIC | Horsham Rural City Council | Black Range Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$105,563 | \$105,563 | May-23 | Jun-23 |
| 119360-22VIC-RTR | VIC | Horsham Rural City Council | Derwent Lane (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$12,527 | \$12,527 | May-23 | May-23 |
| 119361-22VIC-RTR | VIC | Horsham Rural City Council | Wattle Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$12,000 | \$12,000 | Apr-23 | May-23 |
| 119362-22VIC-RTR | VIC | Horsham Rural City Council | Friedmans Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$18,401 | \$18,401 | Jul-22 | May-23 |
| 119363-22VIC-RTR | VIC | Horsham Rural City Council | Grahams Bridge Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$44,004 | \$44,004 | Jul-22 | Sep-22 |
| 119364-22VIC-RTR | VIC | Horsham Rural City Council | Jacka Jacka Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$23,369 | \$23,369 | Apr-23 | May-23 |
| 119365-22VIC-RTR | VIC | Horsham Rural City Council | Jung Wheat Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$16,995 | \$16,995 | Jul-22 | Jul-22 |
| 119366-22VIC-RTR | VIC | Horsham Rural City Council | K Emmersons Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$25,685 | \$25,685 | Apr-23 | May-23 |
| 119367-22VIC-RTR | VIC | Horsham Rural City Council | Katyl Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$50,292 | \$50,292 | Aug-22 | Oct-22 |
| 119368-22VIC-RTR | VIC | Horsham Rural City Council | Mervyn Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$30,106 | \$30,106 | May-23 | Jun-23 |
| 119369-22VIC-RTR | VIC | Horsham Rural City Council | Mokepilly Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$54,235 | \$54,235 | Jul-22 | May-23 |
| 119370-22VIC-RTR | VIC | Horsham Rural City Council | Natgrass Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$50,693 | \$50,693 | Nov-22 | Feb-23 |
| 119371-22VIC-RTR | VIC | Horsham Rural City Council | Remlaw Station Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$14,948 | \$14,948 | May-23 | May-23 |
| 119372-22VIC-RTR | VIC | Horsham Rural City Council | Rich Millers Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$23,579 | \$23,579 | Apr-23 | May-23 |
| 119373-22VIC-RTR | VIC | Horsham Rural City Council | Roberts Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$33,159 | \$33,159 | Apr-23 | May-23 |
| 119374-22VIC-RTR | VIC | Yarriambiack Shire Council | Sheep Hills Minyip Road (Rural Road) | Carry out bituminous surfacing | 2023-24 | \$31,978 | \$31,978 | Feb-23 | May-23 |
| 119375-22VIC-RTR | VIC | Horsham Rural City Council | Rosebrook-Glenisla Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$14,548 | \$14,548 | Apr-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|---|----------------|---|--------------------|------------|----------|
| 119376-22VIC-RTR | VIC | Yarriambiack Shire Council | Cemetery Road (Rural Road) | Carry out bituminous surfacing. | 2023-24 | \$29,378 | \$29,378 | Feb-23 | Feb-23 |
| 119377-22VIC-RTR | VIC | Horsham Rural City Council | St Leonards Companys Bridge Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$26,843 | \$26,843 | Jul-22 | Aug-22 |
| 119378-22VIC-RTR | VIC | Horsham Rural City Council | Staehrs Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$7,606 | \$7,606 | Nov-22 | Dec-22 |
| 119379-22VIC-RTR | VIC | Yarriambiack Shire Council | Anderson Street, Warracknabeal | Carry out bituminous surfacing. | 2023-24 | \$41,824 | \$41,824 | Feb-23 | Feb-23 |
| 119380-22VIC-RTR | VIC | Yarriambiack Shire Council | Scott Street, Warracknabeal | Carry out bituminous surfacing. | 2023-24 | \$12,172 | \$12,172 | Feb-23 | Feb-23 |
| 119381-22VIC-RTR | VIC | Horsham Rural City Council | Moore Rd (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$10,387 | \$10,387 | Jul-22 | Aug-22 |
| 119382-22VIC-RTR | VIC | Horsham Rural City Council | Flacks Rd (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$13,073 | \$13,073 | Oct-22 | Dec-22 |
| 119383-22SA-RTR | SA | SA, Department for Infrastructure and Transport | Oodnadatta Track (rural road) | The work involves reforming and resheeting the existing road to achieve a 3-4% crossfall to improve drainage. | 2023-24 | \$8,796,684 | \$8,796,684 | Jan-23 | Jun-24 |
| 119384-22VIC-RTR | VIC | Horsham Rural City Council | Francis Rd (Rural Road) | Spot loads of fresh layer of gravel material to be added over a length of 1.620 km; not a continuous length. | 2022-23 | \$31,317 | \$31,317 | Aug-22 | Oct-22 |
| 119385-22VIC-RTR | VIC | Horsham Rural City Council | Crutes North Road (Rural Road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2022-23 | \$31,355 | \$31,355 | Jul-22 | Sep-22 |
| 119386-22WA-RTR | WA | City of Rockingham | Gloucester Avenue, Shoalwater WA | Resurfacing | 2021-22 | \$54,976 | \$54,976 | Sep-21 | Feb-22 |
| 119387-22VIC-RTR | VIC | Horsham Rural City Council | Telangutuk East Rocklands Road (Rural Road) | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2023-24 | \$30,553 | \$30,553 | Feb-23 | Mar-23 |
| 119388-22WA-RTR | WA | City of Rockingham | Griggs Way, Rockingham WA | Resurfacing | 2021-22 | \$54,350 | \$54,350 | Sep-21 | Feb-22 |
| 119389-22VIC-RTR | VIC | Horsham Rural City Council | Victoria Valley Road (Rural Road) | Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement. | 2022-23 | \$14,625 | \$14,625 | Nov-22 | Dec-22 |
| 119390-22WA-RTR | WA | City of Rockingham | George Street, Rockingham WA | Resurfacing | 2021-22 | \$51,627 | \$51,627 | Sep-21 | Feb-22 |
| 119391-22VIC-RTR | VIC | Horsham Rural City Council | Jackmans Road (Rural Road) | Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic. | 2022-23 | \$40,600 | \$40,600 | Nov-22 | Mar-23 |
| 119392-22WA-RTR | WA | City of Rockingham | Carlisle Street, Shoalwater | Resurfacing | 2021-22 | \$45,313 | \$45,313 | Sep-21 | Feb-22 |
| 119393-22WA-RTR | WA | City of Rockingham | McCamey Avenue, Rockingham WA | Road resurfacing | 2021-22 | \$42,782 | \$42,782 | Sep-21 | Feb-22 |
| 119395-22WA-RTR | WA | City of Rockingham | Eyre Street, Waikiki WA | Road resurfacing | 2021-22 | \$36,900 | \$36,900 | Sep-21 | Feb-22 |
| 119396-22WA-RTR | WA | City of Rockingham | First Avenue, Shoalwater WA | Road resurfacing | 2021-22 | \$42,764 | \$42,764 | Sep-21 | Feb-22 |
| 119397-22WA-RTR | WA | City of Rockingham | Vaux Street, Rockingham WA | Road resurfacing | 2021-22 | \$30,966 | \$30,966 | Sep-21 | Feb-22 |
| 119398-22WA-RTR | WA | City of Rockingham | Vickery Street, Rockingham WA | Road resurfacing | 2021-22 | \$18,050 | \$29,453 | Sep-21 | Feb-22 |
| 119399-22NSW-RTR | NSW | Murray River Council | Felton Drive (rural road) | Resheet unsealed roads with a minimum of 75mm depth of crushed road or limestone. Shape road formation to improve roadside drainage, 4-6% crossfall and a minimum 5m pavement width plus shoulders. | 2022-23 | \$221,143 | \$221,143 | Sep-22 | Jun-23 |
| 119400-22VIC-RTR | VIC | Wellington Shire Council | Rodgers Street, Yarram | Culvert renewal , kerb & channel replacement, and pavement reconstruction | 2023-24 | \$200,000 | \$200,000 | Feb-23 | Dec-23 |
| 119401-22VIC-RTR | VIC | Wellington Shire Council | Weir Road, Tinamba West | Pavement reconstruction. | 2023-24 | \$219,065 | \$219,065 | Feb-23 | Jun-23 |
| 119403-22VIC-RTR | VIC | Wellington Shire Council | Sale - Toongabbie Road, Nambrok | Reconstruction of existing pavement, and renewal of drainage infrastructure including table drain | 2023-24 | \$650,000 | \$650,000 | Feb-23 | Dec-23 |
| 119408-22WA-RTR | WA | City of Gosnells | Shearwater Way, Gosnells | Resurface | 2021-22 | \$108,128 | \$108,128 | Aug-21 | Nov-21 |
| 119410-22TAS-RTR | TAS | Southern Midlands Council | Hall Street, Campania | Road reconstruction including associated drainage and new seal | 2022-23 | \$60,000 | \$60,000 | Jul-22 | Jun-23 |
| 119411-22VIC-RTR | VIC | Wellington Shire Council | Target Creek Road, Licola | Culvert replacement and headwall installation to reduce likelihood of similar damages. | 2023-24 | \$330,000 | \$330,000 | Feb-23 | Nov-23 |
| 119413-22WA-RTR | WA | City of Bayswater | Viscount Road, Dianella | Resealing of road 60m long and average 7m wide with 25mm asphalt kerb to kerb. A =490m2 | 2022-23 | \$25,490 | \$32,218 | Sep-22 | Apr-23 |
| 119414-22WA-RTR | WA | City of Bayswater | Jennifer Road, Dianella | Resealing of road 75m long and average 7.2m wide with 25mm asphalt kerb to kerb. A = 545m2 | 2022-23 | \$12,311 | \$12,311 | Sep-22 | Apr-23 |
| 119415-22WA-RTR | WA | City of Bayswater | Wylde Road, Noranda | Resealing of road 700m long and average 7.2m wide with 25mm asphalt kerb to kerb including on-street parking. Black Asphalt A=5860m2. Red Asphalt A=1120m2 | 2022-23 | \$126,410 | \$126,685 | Sep-22 | Apr-23 |
| 119416-22WA-RTR | WA | City of Gosnells | Sherlock Close, Gosnells | Resurface | 2021-22 | \$31,172 | \$49,525 | Jul-21 | Nov-21 |
| 119417-22WA-RTR | WA | City of Bayswater | Cooper Road, Morley | Resealing of road 290m long and average 7.2m wide with 25mm asphalt kerb to kerb including kerb replacement and drainage alignment. A = 2320m2 | 2022-23 | \$70,811 | \$70,811 | Sep-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 119418-22WA-RTR | WA | City of Bayswater | Wolsley Road, Morley | Mill & fill of road 700m long and average 7.2m wide with 60mm asphalt kerb to kerb including Wolsley / Cooper roundabout. A = 6215m2 | 2022-23 | \$156,925 | \$156,925 | Sep-22 | Jun-23 |
| 119419-22VIC-RTR | VIC | Yarriambiack Shire Council | Tobin Street, Murtoa | Carry out bituminous surfacing | 2023-24 | \$17,467 | \$17,467 | Feb-23 | Feb-23 |
| 119420-22VIC-RTR | VIC | Gannawarra Shire Council | Mitchell Road | Re-sheet using 150mm sandstone gravel | 2022-23 | \$30,786 | \$30,786 | Sep-22 | Mar-23 |
| 119421-22VIC-RTR | VIC | Gannawarra Shire Council | Shepherd Road | Re-sheet with a layer of 150mm sandstone gravel | 2023-24 | \$49,000 | \$49,000 | May-23 | Sep-23 |
| 119424-22VIC-RTR | VIC | Gannawarra Shire Council | Kerang-Leitchville Road | Re-sheeting shoulder of road using 250mm layer of sandstone gravel | 2023-24 | \$105,600 | \$105,600 | May-23 | Sep-23 |
| 119426-22TAS-RTR | TAS | Sorell Council | Nugent Road (Rural Road) | Lime stabilisation and pavement works for approximately 1300m of Nugent Road. Works include; sealing of an existing gravel road, providing a FCR base overlay, application of a two coat seal and improving road sign drainage. | 2022-23 | \$326,720 | \$685,000 | Sep-22 | Dec-23 |
| 119427-22QLD-RTR | QLD | Moreton Bay Regional Council | Discovery Drive, North Lakes | The scope of works involves selective repairs and rehabilitation of the subject section. The objective of the project is to renew the road pavement surface to a serviceable condition free from failures and waterproof the pavement to ensure it meets its life expectancy. | 2023-24 | \$1,500,000 | \$2,367,000 | Jan-23 | Jun-23 |
| 119429-22QLD-RTR | QLD | Moreton Bay Regional Council | Lynfield Drive, Caboolture | The project scope includes the rehabilitation of the subject section of road over a length of 585 metres and full pavement width. The project objective is to renew the pavement and achieve the required level of service | 2023-24 | \$550,000 | \$618,900 | Jan-23 | Jun-23 |
| 119432-22WA-RTR | WA | Shire of Kellerberrin | Doodlakine South Road (Rural Road) | Gravel Sheet road sub-base to 10m-12m, wetmix and apply two coat seal to 8m including drainage upgrades. | 2022-23 | \$365,020 | \$554,970 | Aug-22 | Dec-22 |
| 119433-22NSW-RTR | NSW | Murrumbidgee Council | Bencubbin Avenue, Coleambally | Reconstruct and widen failed pavement and shoulders to provide up to a 13m seal in part. Construct drainage, bitumen seal. | 2021-22 | \$152,788 | \$2,374,000 | Oct-21 | Jun-22 |
| 119434-22WA-RTR | WA | Shire of Goomalling | Konnongorring West Road (rural road) | Addressing road alignment to intersection of Konnongorring West Road and Northam Pithara Road to improve standing starts for heavy vehicles when exiting Konnongorring West Road onto Northam Pithara Road and realigning junction to improve vision along Northam Pithara Road when exiting Konnongorring West Road and reconstruct and improve drainage including the installation of new culverts to improve water flow on the Konnongorring West Road. | 2023-24 | \$100,000 | \$100,000 | Feb-23 | Nov-23 |
| 119435-22WA-RTR | WA | Shire of Goomalling | Eaton Street, Goomalling | Reconstruct and widening seal to 8 metres. | 2023-24 | \$134,244 | \$134,244 | Feb-23 | Jun-23 |
| 119573-22SA-RTR | SA | City of Mount Gambier | Granville Place, Mount Gambier, SA | Full pavement Reconstruction including Kerb & Channel. | 2023-24 | \$103,801 | \$103,801 | Apr-23 | Jun-23 |
| 119576-22WA-RTR | WA | City of Bunbury | Clarke Street East | It is proposed to resurface Clarke Street East, Wilson Street Connector and replace kerbs. | 2022-23 | \$53,433 | \$53,433 | Oct-22 | Apr-23 |
| 119578-22WA-RTR | WA | City of Bunbury | St Pauls Place | It is proposed to resurface the full length of St Pauls Place | 2023-24 | \$30,771 | \$30,771 | Mar-23 | Apr-23 |
| 119579-22SA-RTR | SA | Alexandrina Council | Jaensch Road (Rural Road) | Proposed work will involve land acquisition, road widening, reseal of road surface and new signage | 2022-23 | \$400,000 | \$400,000 | Apr-22 | Jul-22 |
| 119580-22NSW-RTR | NSW | Central Coast Council (NSW) | Leonard Avenue, Toukley | Pavement Upgrade - Insitu Stabilisation and asphalt. | 2022-23 | \$833,760 | \$920,733 | Sep-22 | Dec-22 |
| 119582-22NSW-RTR | NSW | Central Coast Council (NSW) | Kincumber Street, Kincumber | Pavement Upgrade - Insitu Stabilisation and spray seal | 2022-23 | \$126,111 | \$332,004 | Nov-22 | Dec-22 |
| 119583-22NSW-RTR | NSW | Warren Shire Council | Hilton Lane, Warren | 10mm seal for a total distance of 450m with a 4m width | 2023-24 | \$12,600 | \$12,600 | Feb-23 | Mar-23 |
| 119584-22NSW-RTR | NSW | Central Coast Council (NSW) | Kincumber Crescent, Davistown | Pavement Upgrade - Insitu Stabilisation and spray seal | 2022-23 | \$313,011 | \$571,551 | Oct-22 | Dec-22 |
| 119585-22NSW-RTR | NSW | Warren Shire Council | Azar Place, Warren | 10mm seal for a distance of 66m with a 12m width | 2023-24 | \$5,880 | \$5,880 | Feb-23 | Mar-23 |
| 119586-22NSW-RTR | NSW | Warren Shire Council | Orchard Street, Warren | 10mm bitumen Seal on Orchard Street, Warren for a distance of 300m with a 11m width | 2023-24 | \$23,100 | \$23,100 | Feb-23 | Mar-23 |
| 119588-22NSW-RTR | NSW | Warren Shire Council | Burton Street, Warren | 10mm bitumen seal on Burton Street, Warren shoulders for a distance of 149m and a width of 12m | 2023-24 | \$12,350 | \$12,350 | Feb-23 | Mar-23 |
| 119589-22NSW-RTR | NSW | Warren Shire Council | Ellengerah Road, Warren (Rural Road) | 10mm seal on Ellengerah Road for a distance of 1km with a 6m width | 2023-24 | \$42,000 | \$42,000 | Feb-23 | Mar-23 |
| 119590-22TAS-RTR | TAS | Glamorgan Spring Bay Council | Charles St | Road pavement stabilisation and new seal to affected area. | 2023-24 | \$45,501 | \$80,000 | Feb-23 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 119591-22NSW-RTR | NSW | Warren Shire Council | Ellengerah Road, Warren (Rural Road) | 10mm seal on Ellengerah Road for a distance of 2km with a 6m width | 2023-24 | \$84,000 | \$84,000 | Feb-23 | Mar-23 |
| 119592-22WA-RTR | WA | Shire of Dowerin | Minnivale North-East Road - Minnivale | Reconstruct and improve drainage and gravel sheet. | 2022-23 | \$60,841 | \$60,841 | Aug-22 | Jun-23 |
| 119593-22NSW-RTR | NSW | Warren Shire Council | Nevertire-Bogan Road (Rural Road) | 10mm seal on Nevertire-Bogan Road for a distance of 2km with a 6m width | 2023-24 | \$84,000 | \$84,000 | Feb-23 | Mar-23 |
| 119594-22NSW-RTR | NSW | Warren Shire Council | Tottenham Road, Warren (Rural Road) | 10mm seal of Tottenham road for a distance of 2km | 2023-24 | \$100,800 | \$100,800 | Feb-23 | Mar-23 |
| 119595-22NSW-RTR | NSW | Warren Shire Council | Wambianna Road, Warren (Rural Road) | 10mm seal on Wambianna Road for a distance of 2km with a 7.2m width | 2023-24 | \$100,800 | \$100,800 | Feb-23 | Mar-23 |
| 119597-22NSW-RTR | NSW | Warren Shire Council | Rifle Range Road (Rural Road) | 10mm seal for a distance of 2km with a 7.2m width | 2023-24 | \$75,600 | \$75,600 | Feb-23 | Mar-23 |
| 119599-22NSW-RTR | NSW | Warren Shire Council | Old Warren Road, Warren (Rural Road) | 10mm seal on Old Warren Road for a distance of 1km with a 7m width | 2023-24 | \$49,000 | \$49,000 | Feb-23 | Mar-23 |
| 119600-22NSW-RTR | NSW | Warren Shire Council | Old Warren Road, Warren (Rural Road) | 10mm Seal for a distance of 1km with a 7m width | 2023-24 | \$49,000 | \$49,000 | Feb-23 | Mar-23 |
| 119601-22NSW-RTR | NSW | Warren Shire Council | Udora Road, Warren (Rural Road) | 10mm seal for a distance of 320m with a 7.2m width | 2023-24 | \$16,128 | \$16,128 | Feb-23 | Mar-23 |
| 119602-22TAS-RTR | TAS | Meander Valley Council | Westwood Road, Westwood | Reconstruction of a failed section of road pavement, approximately 1,480m in total. | 2022-23 | \$260,592 | \$260,592 | Sep-22 | Mar-23 |
| 119603-22TAS-RTR | TAS | Meander Valley Council | Selbourne Road, Hagley | Reconstruction of a failed section of road pavement, approximately 630m in total. | 2022-23 | \$253,769 | \$253,769 | Sep-22 | Mar-23 |
| 119605-22NSW-RTR | NSW | Murray River Council | Lower Thule Road (rural road) | Resheet unsealed roads with a minimum of 75mm depth of crushed road or limestone. Shape road formation to improve roadside drainage, 4-6% crossfall and a minimum 5m pavement width plus shoulders. | 2023-24 | \$107,873 | \$107,873 | Feb-23 | Jun-23 |
| 119606-22NSW-RTR | NSW | Murray River Council | Wakool Street, Barham | Install traffic calming, linemarking and signage to control traffic movements and speed. Widen intersection and approaches. Formalise, reconstruct and seal Wakool Street from the east at the intersection with Chester Street. | 2023-24 | \$155,000 | \$155,000 | Sep-23 | Dec-23 |
| 119607-22WA-RTR | WA | Shire of Upper Gascoyne | Carnarvon Mullewa Road, (rural road) | Resheet and water bind sections with good quality material to nine metre running surface. | 2022-23 | \$588,000 | \$588,000 | Sep-22 | Jun-23 |
| 119608-22VIC-RTR | VIC | Surf Coast Shire | Barwon Park Road, Winchelsea | Reconstruction and widening. | 2023-24 | \$117,000 | \$117,000 | Apr-23 | May-23 |
| 119609-22NSW-RTR | NSW | Fairfield City Council | Lord Street, Cabramatta West 2166 | The proposed work includes the replacement of displaced sections of kerb & gutters, the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 525 m Width= 10.1 m Area = 5300 m2. | 2022-23 | \$514,949 | \$514,949 | Sep-22 | Feb-23 |
| 119611-22VIC-RTR | VIC | Surf Coast Shire | Ondit Road, Winchelsea | Patching repairs of pavement failures and reseal the segments. | 2023-24 | \$57,000 | \$57,000 | Mar-23 | Apr-23 |
| 119615-22NSW-RTR | NSW | Fairfield City Council | Duardo Street, Edensor Park 2176 | The proposed work includes the replacement of displaced sections of kerb & gutters, the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 387 m Width= 11.9 m Area = 4605 m2. | 2022-23 | \$323,744 | \$323,744 | Sep-22 | Jan-23 |
| 119616-22NSW-RTR | NSW | Fairfield City Council | Tasman Parade, Fairfield West 2165 | The proposed work includes the replacement of displaced sections of kerb & gutters, the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 359 m Width= 10.2 m Area = 3662 m2. | 2022-23 | \$203,762 | \$203,762 | Oct-22 | Feb-23 |
| 119618-22NSW-RTR | NSW | Tweed Shire Council | Tweed Coast Road, Bogangar | The existing sealed road is to be rehabilitated using granular in-situ cement stabilisation and a new asphalt surface is to be placed. | 2022-23 | \$175,226 | \$352,634 | May-22 | Jun-22 |
| 119619-22SA-RTR | SA | City of Holdfast Bay | Pine Avenue, Glenelg North | Profiling, deep lift and asphalt works. | 2022-23 | \$75,000 | \$82,233 | Mar-22 | Apr-22 |
| 119620-22NSW-RTR | NSW | Central Coast Council (NSW) | Tuggerawong Road, Tuggerawong | Pavement Upgrade - Insitu Stabilisation and spray seal | 2022-23 | \$650,000 | \$865,530 | Sep-22 | Dec-22 |
| 119621-22NSW-RTR | NSW | City of Lithgow Council | Sodwalls Tarana Road, (rural road) | Construction of pavement and application of two-coat bitumen seal in select patches, for a length of 5 metres, over a total length of 13,800 metres. | 2022-23 | \$88,119 | \$88,119 | Jul-22 | Sep-22 |
| 119623-22NSW-RTR | NSW | Central Coast Council (NSW) | Glen Road, Ourimbah | Pavement Upgrade - Insitu Stabilisation and spray seal | 2023-24 | \$404,010 | \$690,791 | Jan-23 | Jun-23 |
| 119625-22NSW-RTR | NSW | Central Coast Council (NSW) | George Hely Crescent, Killaney Vale | Pavement Upgrade - Insitu Stabilisation and spray seal | 2023-24 | \$741,892 | \$743,160 | Oct-23 | Dec-23 |
| 119626-22NSW-RTR | NSW | Central Coast Council (NSW) | Bent Street, The Entrance | Pavement Upgrade - Insitu Stabilisation and spray seal | 2022-23 | \$118,000 | \$155,264 | Nov-22 | Dec-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 119627-22NSW-RTR | NSW | Central Coast Council (NSW) | Vicary Road, Terrigal | Pavement Upgrade - Insitu Stabilisation and spray seal | 2022-23 | \$150,000 | \$201,525 | Nov-22 | Apr-23 |
| 119628-22VIC-RTR | VIC | Brimbank City Council | Hutchinson Street, Albion | The project includes the following major aspects - Rehabilitation of 470 metres of existing pavement and resurfacing with asphalt, reconstruction of 975 metres of kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 350 metres of underground drainage. | 2022-23 | \$682,617 | \$893,520 | Dec-22 | Oct-23 |
| 119629-22VIC-RTR | VIC | Brimbank City Council | Ralph Avenue, St Albans | The project includes the following major aspects - Rehabilitation of 445 metres of existing pavement and resurfacing with asphalt, reconstruction of 930 metres of kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 285 metres of underground drainage. | 2022-23 | \$450,000 | \$696,000 | Dec-22 | Jun-23 |
| 119630-22VIC-RTR | VIC | Merri-bek City Council | Alpine Grove | Renewal/reconstruction of existing road, including replacement of pavement, asphalt and kerbing plus improvements to the underground drainage system | 2022-23 | \$304,395 | \$649,714 | Oct-22 | Dec-22 |
| 119631-22VIC-RTR | VIC | Merri-bek City Council | Flinders St | Renewal/reconstruction of existing road, including replacement of pavement, asphalt and kerbing plus improvements to the underground drainage system | 2022-23 | \$304,395 | \$395,522 | Oct-22 | Dec-22 |
| 119632-22NSW-RTR | NSW | Inverell Shire Council | Kings Plains Road (Rural Road) | Heavy patching and resealing of defects. | 2022-23 | \$216,108 | \$216,108 | Jul-22 | Feb-23 |
| 119633-22NSW-RTR | NSW | Inverell Shire Council | Bolands Lane (Rural Road) | Heavy patching and resealing of defects. | 2022-23 | \$68,081 | \$68,081 | Jul-22 | Feb-23 |
| 119634-22NSW-RTR | NSW | Inverell Shire Council | Copeton Dam Road (Rural Road) | Heavy patching and resealing of defects. | 2022-23 | \$195,587 | \$195,587 | Aug-22 | Feb-23 |
| 119635-22SA-RTR | SA | District Council of Loxton Waikerie | Lorna Street Edward Street, Loxton | 7mm stone and bitumen over existing seal | 2022-23 | \$20,942 | \$43,249 | Apr-22 | Apr-22 |
| 119636-22SA-RTR | SA | Corporation of the City of Norwood Payneham & St Peters | Marian Road, Firlie | An asphalt deep lift reconstruction of the pavement is to be undertaken to provide a suitable pavement and wearing course for the designated design life. | 2023-24 | \$362,298 | \$627,915 | Jan-23 | May-23 |
| 119638-22SA-RTR | SA | Port Pirie Regional Council | Mary Elie Street, Port Pirie | Road segment to be profiled (full width) to a depth of 50mm, rehabilitation of pavement material, construct with new asphalt | 2022-23 | \$272,043 | \$272,043 | Sep-22 | Apr-23 |
| 119639-22NSW-RTR | NSW | Coolamon Shire Council | Methul Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2022-23 | \$365,106 | \$365,106 | Nov-22 | Jun-23 |
| 119640-22NSW-RTR | NSW | Lake Macquarie City Council | Sedgwick Avenue , Edgeworth | Road Reconstruction | 2022-23 | \$1,752,388 | \$3,909,000 | Jul-22 | Jun-23 |
| 119641-22NSW-RTR | NSW | Tenterfield Shire Council | Leeches Gully Road (Rural Road) | Replace timber bridge with concrete culverts. | 2022-23 | \$41,591 | \$470,000 | Aug-22 | Jun-23 |
| 119642-22NSW-RTR | NSW | Tenterfield Shire Council | Boorook Road (Rural Road) | Replacement of timber bridge structure with new structure. | 2022-23 | \$25,974 | \$110,000 | Aug-22 | Apr-23 |
| 119643-22NSW-RTR | NSW | Tenterfield Shire Council | Grahams Creek Road (Rural Road) | Replace existing timer bridge structure with new structure. | 2023-24 | \$200,000 | \$860,000 | Jan-23 | Jun-23 |
| 119644-22WA-RTR | WA | Shire of Manjimup | Black Georges Road (rural road) | Clear table and cut off drains then grade and form the existing road surface so that it has a 6 percent crossfall in each direction from the crown then import new gravel, water bind and compact it to form a minimum 100 millimetre thick layer. | 2022-23 | \$38,946 | \$38,946 | Oct-22 | Dec-22 |
| 119645-22QLD-RTR | QLD | Burdekin Shire Council | McNiel Road, Jarvisfield | Replace floodways and approaches. | 2022-23 | \$320,261 | \$880,000 | Oct-22 | May-23 |
| 119646-22QLD-RTR | QLD | Burdekin Shire Council | Ordorica Road, Inkerman | Reconstruct and widen 615m of existing road from the Bruce Highway intersection | 2022-23 | \$300,000 | \$500,000 | Nov-22 | May-23 |
| 119647-22TAS-RTR | TAS | Central Coast Council | Risby Street, Ulverstone | Reconstruct and rehabilitate failed sections. Improve drainage to prevent failures re-occurring. Length of failed sections (stage 1) 200m. Width varies, average 5.0m. | 2023-24 | \$250,000 | \$300,000 | Feb-23 | Nov-23 |
| 119648-22VIC-RTR | VIC | Latrobe City Council | Wirilda Crescent, Traralgon | Full reconstruction of round about pavement and asphalt patching and sealing between chainage 670 and chainage 928. | 2022-23 | \$348,869 | \$366,313 | Mar-22 | May-22 |
| 119650-22TAS-RTR | TAS | Central Coast Council | Loyetea Road, Loyetea (Rural Rd) | Replacement of existing single lane timber bridge with a single lane concrete bridge. Length 12.0m Width 5.0m | 2022-23 | \$300,000 | \$325,000 | Oct-22 | Jun-23 |
| 119651-22WA-RTR | WA | Shire of Gingin | Beerullah West Road (rural road) | Road to be raised and culverts installed to replace failed pipes at both flood ways, together with reconstruction of sections of road and associated table drains. | 2022-23 | \$544,967 | \$550,697 | Nov-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 119653-22WA-RTR | WA | Shire of Manjimup | Wheatley Coast Road, Quininnup | Undertake a feature survey of the road reserve, redesign the road so that the geometry meets the requirements of Ausroads Guidelines then reconstruct the road and drainage with a 9 metre pavement width and a 7 metre wide spray sealed surface. Place guideposts, roadside signage and guideposts. | 2022-23 | \$157,703 | \$513,924 | Sep-22 | Feb-23 |
| 119654-22VIC-RTR | VIC | Murrindindi Shire Council | Swamp Creek Rd, Taggerty | Renewal of the road formation, drainage and the wearing course. | 2022-23 | \$90,000 | \$106,294 | Oct-22 | May-23 |
| 119655-22VIC-RTR | VIC | Murrindindi Shire Council | Killingworth West Rd, Yea | Renewal of the road formation, drainage and wearing course | 2022-23 | \$240,000 | \$273,456 | Sep-22 | May-23 |
| 119656-22VIC-RTR | VIC | Murrindindi Shire Council | Limestone Rd, Limestone | Undertake works to renew the road formation, drainage and supply and place new 100mm wearing course. | 2022-23 | \$120,000 | \$149,625 | Sep-22 | May-23 |
| 119659-22WA-RTR | WA | Shire of Irwin | Wye Farm Road, Yardarino (Rural Road) | Propose to re-sheet the road for a length of 5.78 km to a width of 9 meters. Works to include reinstatement of V drains and installation of new safety traffic signs and guide posts. | 2022-23 | \$216,000 | \$216,000 | Oct-22 | Mar-23 |
| 119660-22QLD-RTR | QLD | Maranoa Regional Council | Mt Moffatt Road (Rural Road) | It is proposed to gravel resheet at 8.18km section of the Mt Moffatt Road | 2023-24 | \$650,000 | \$1,423,902 | Mar-23 | Jul-23 |
| 119661-22NSW-RTR | NSW | The Hills Shire Council | Pitt Town Road, Kenthurst | Poor pavement condition is currently resulting in unsafe site conditions. This project will allow for improvements in safety and reduction in ongoing reactive maintenance. Rehabilitation of relevant surface and pavement sections. Planned Treatment: A combination of in-situ pavement stabilisation and deep lift asphalts patching to address sever pavement defects. | 2022-23 | \$400,000 | \$410,000 | Aug-22 | Dec-22 |
| 119662-22WA-RTR | WA | Shire of Esperance | Grigg Road (Rural Road) | An upgrade to a two lane sealed road is required to improve road safety and ensure that the road can continue to perform its function | 2022-23 | \$700,000 | \$867,360 | Oct-22 | Feb-24 |
| 119663-22NSW-RTR | NSW | The Hills Shire Council | Old Pitt Town Road, Box Hill / Gables | Rehabilitation of relevant surface and pavement sections. Planned Treatment: Deep lift asphalt patching followed by a 2 coat seal | 2022-23 | \$300,000 | \$310,000 | Aug-22 | Sep-22 |
| 119664-22NSW-RTR | NSW | The Hills Shire Council | Boundary Road , Box Hill/Gables/Maralyia | Rehabilitation of relevant surface and pavement sections. Planned Treatment: A combination of in-situ pavement stabilisation and deep lift asphalts patching to address severe pavement defects | 2022-23 | \$494,721 | \$504,721 | Jul-22 | Sep-23 |
| 119665-22VIC-RTR | VIC | Mount Alexander Shire Council | South Parkins Reef Road, (Rural) | It is proposed to undertake a gravel resheet and grading along this section. | 2022-23 | \$15,279 | \$15,279 | Apr-22 | Jun-22 |
| 119667-22WA-RTR | WA | Shire of Esperance | Kendall Road (Rural Road) | Re-sheeting is required to ensure that the road surface can continue to be driven on safely. | 2022-23 | \$200,000 | \$279,200 | Dec-22 | May-23 |
| 119668-22WA-RTR | WA | Shire of Esperance | Fisheries Road (Rural Road), | Profile approaches, 110mm asphalt pavement and 40mm asphalt overlay. | 2022-23 | \$100,000 | \$150,000 | Aug-22 | May-23 |
| 119669-22VIC-RTR | VIC | Buloke Shire Council | Berriwillock Springfield Road, Rural Road, Berriwillock Vic 3531 | Shoulder resheeting 3.62 km 1.5m width both sides | 2021-22 | \$111,511 | \$111,511 | Sep-21 | Dec-21 |
| 119670-22WA-RTR | WA | Shire of Mukinbudin | Karomin Road (Rural Road) | Gravel re-sheet to and construct a 150mm thick 8 meter wide compacted pavement. Reconstruct drainage and improve signage. Total length of reconstruction 2.00 km | 2022-23 | \$48,500 | \$49,075 | Jul-22 | Apr-23 |
| 119671-22VIC-RTR | VIC | Murrindindi Shire Council | Larritts Lane, Glenburn | Renewal of formation, drainage and supply and installation of new wearing course | 2022-23 | \$100,000 | \$122,602 | Sep-22 | May-23 |
| 119672-22WA-RTR | WA | Shire of Esperance | Merivale Road (Rural Road) | An upgrade to a sealed road is required to improve road safety and ensure that the road can continue to perform its function. New construction of road to 9.0m bitumen | 2022-23 | \$824,122 | \$1,040,000 | Nov-22 | May-23 |
| 119673-22WA-RTR | WA | Shire of Mukinbudin | Bonnie Rock - Lake Brown Road (Rural Road) | Gravel re-sheet to and construct a 150mm thick 8 meter wide compacted pavement. Reconstruct drainage and improve signage. Total length of reconstruction 3.00 km | 2022-23 | \$96,500 | \$96,955 | Aug-22 | Nov-22 |
| 119674-22WA-RTR | WA | Shire of Mukinbudin | Barbalin South Road (Rural Road) | Gravel re-sheet to and construct a 150mm thick 8 meter wide compacted pavement. Reconstruct drainage and improve signage. Total length of reconstruction 3.00 km | 2022-23 | \$80,685 | \$81,195 | Jul-22 | Oct-22 |
| 119675-22VIC-RTR | VIC | Murrindindi Shire Council | Shannons Rd, Limestone/Murrindindi | Renewal of formation, drainage and supply and placement of new wearing course | 2022-23 | \$50,000 | \$65,327 | Sep-22 | May-23 |
| 119676-22VIC-RTR | VIC | Murrindindi Shire Council | Thoms Lane, Thornton | Renewal of formation, drainage and supply and installation of new gravel wearing course | 2022-23 | \$50,000 | \$61,080 | Sep-22 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 119677-22VIC-RTR | VIC | Murrindindi Shire Council | Alford Avenue, Eildon | Renewal of formation, drainage and supply and install new gravel wearing course | 2022-23 | \$50,000 | \$62,738 | Sep-22 | May-23 |
| 119678-22VIC-RTR | VIC | Murrindindi Shire Council | Horns Lane, Fawcett/Koriella | Renewal of formation, drainage and supply and place new gravel wearing course. | 2022-23 | \$30,000 | \$40,286 | Sep-22 | May-23 |
| 119679-22VIC-RTR | VIC | Murrindindi Shire Council | Ghin Ghin Rd, Ghin Ghin | Provide a new high polymer SAM seal wearing course to renew the surface | 2023-24 | \$60,000 | \$75,000 | Feb-23 | Apr-23 |
| 119680-22QLD-RTR | QLD | Cook Shire Council | Battlecamp Road (Rural Road) | The proposed project is replacement of old Amco pipe (2.3m dia.) culvert with a box culvert of 2.1 x 2.1m size including headwalls and batter protection. The work consists of removal of old pipe, concrete work on base slab, supply and installation of box culvert, backfill and gravel pavement on top. | 2022-23 | \$113,529 | \$226,029 | Jun-22 | Dec-22 |
| 119681-22NSW-RTR | NSW | Temora Shire Council | Ness's Lane (Rural Road) | Gravel Resheet | 2022-23 | \$185,000 | \$185,000 | Oct-22 | Apr-23 |
| 119682-22VIC-RTR | VIC | Swan Hill Rural City Council | Lake Baker Road, Lake Boga | 100mm by 6m wider resheet with limestone over 1200m | 2023-24 | \$62,476 | \$62,476 | Jan-23 | May-23 |
| 119683-22VIC-RTR | VIC | Swan Hill Rural City Council | Buna Road, Robinvale | 250m rehab and widening over the segment including build up of camber over the curve and to raise existing road height to assist with drainage issues | 2023-24 | \$61,277 | \$61,277 | Jan-23 | May-23 |
| 119684-22NT-RTR | NT | Northern Territory of Australia | Seven Emu Property Access Road (Rural Local - Katherine) | Upgrade gravel crossing by constructing 80 metre x 8 metre concrete floodway at Seven Emu Creek at chainage 24 kilometres. | 2022-23 | \$700,000 | \$700,000 | Sep-22 | Dec-23 |
| 119686-22QLD-RTR | QLD | Fraser Coast Regional Council | Hythe Street, Point Vernon | Road reconstruction including the removal of existing pavement, construction of new gravel pavement, bitumen resurfacing and sectional kerb replacement. | 2023-24 | \$185,000 | \$550,000 | Mar-23 | Aug-23 |
| 119687-22NSW-RTR | NSW | Temora Shire Council | Racecourse Road (Rural Road) | Gravel Resheet | 2022-23 | \$50,222 | \$50,222 | Oct-22 | Mar-23 |
| 119689-22NSW-RTR | NSW | Newcastle City Council | Memorial Drive, The Hill | Stabilisation of existing road embankment, footway and road formation through combination of retaining wall, piling, stormwater changes, kerb and gutter, reprofiling and pavement replacement and resurfacing. | 2022-23 | \$122,141 | \$1,500,000 | Jul-22 | Jun-24 |
| 119690-22VIC-RTR | VIC | Ararat Rural City Council | Helendoite Road (Rural Road) | The work being proposed for this bridge is a bridge kit system which has a quick installation process, which includes upgrading the bridge from single carriageway to dual carriageway with an increased standard loading. This increases legal truck mass and truck axle loads for larger trucks and vehicles over the design life and increases overall safety for the community's use. | 2022-23 | \$532,610 | \$800,000 | Oct-22 | May-24 |
| 119691-22WA-RTR | WA | Shire of Manjimup | Graphite Road, Manjimup | Remove and replace with new all underground drainage pipes and pits. Excavate failure in the area of the spring and place geotextile and slotted drain coil in the excavation to drain the spring into the stormwater system and place suitable construction material in the excavation. Remove the existing pavement, kerbing and footpath and place a geotextile layer over the entire subgrade followed by imported gravel; compact the gravel and shape to the design crossfalls, place new kerbing and concrete footpath and an asphalt seal. Install signs and line marking as required. | 2023-24 | \$100,000 | \$450,000 | Jan-23 | Jun-23 |
| 119692-22VIC-RTR | VIC | City of Greater Dandenong | Northgate Drive, Springvale South | Project scope includes replacing damaged Kerb and channel along the section and road resurfacing with 2m edge plane, 60mm depth 20S1 patching where required, and 40mm depth 10H wearing course over lay | 2022-23 | \$231,289 | \$232,745 | Mar-22 | Jun-22 |
| 119694-22WA-RTR | WA | Shire of Manjimup | Channybearup Road, (rural road) | Where required, reconstruct shoulders and sections of the road that are failing, place a new 600 millimetre wide edge seal then place a reseal/second coat seal of the width of the road. Place signs and guideposts as required. | 2023-24 | \$126,667 | \$453,680 | Jan-23 | Jun-23 |
| 119695-22VIC-RTR | VIC | Murrindindi Shire Council | Highlands Road, Highlands | Provide new high polymer SAM seal to provide new wearing course | 2023-24 | \$250,000 | \$343,045 | Feb-23 | May-23 |
| 119697-22VIC-RTR | VIC | Murrindindi Shire Council | Victoria Road, Kinglake | Provide a new high polymer SAM seal to renew the sealed wearing course and continue to protect the road pavement | 2023-24 | \$19,009 | \$24,156 | Feb-23 | Apr-23 |
| 119698-22QLD-RTR | QLD | Maranoa Regional Council | Redford Road (Rural Road) | It is proposed to undertake reconstruction and lowering of crests, gravel resheeting and sealing on locations on the Redford Road | 2022-23 | \$729,034 | \$1,243,584 | Jun-22 | Dec-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 119699-22QLD-RTR | QLD | Scenic Rim Regional Council | Kerry Road | Proposed road works include pavement reconstruction with subgrade stabilisation for parts of the project, stormwater assets upgrade, bitumen sealing and vegetation to achieve 7 metre wide road formation. | 2022-23 | \$394,053 | \$2,515,128 | Jul-22 | Jul-23 |
| 119700-22WA-RTR | WA | Shire of Manjimup | O'Connor Street, Manjimup | Place an asphalt reseal. | 2022-23 | \$90,137 | \$90,137 | Nov-22 | Dec-22 |
| 119702-22NSW-RTR | NSW | Burwood Council | Wentworth Road, Burwood | Concrete road pavement slab repairs and asphalt re-sheeting to rehabilitate pavement, improve ride safety and extend the life of the asset, including kerb and gutter repairs. | 2022-23 | \$176,207 | \$181,075 | Sep-22 | Oct-22 |
| 119703-22SA-RTR | SA | Kingston District Council | Tapfield Road, Kingston SE | Full resheet with 200mm rubble | 2023-24 | \$258,263 | \$308,650 | Apr-23 | Jun-23 |
| 119704-22QLD-RTR | QLD | Scenic Rim Regional Council | Kerry Road | Proposed road works include pavement reconstruction with subgrade lime stabilisation for parts of the project, stormwater assets upgrade, bitumen sealing and vegetation to achieve 7 metre wide road formation. | 2023-24 | \$695,000 | \$1,390,000 | Mar-23 | Jul-23 |
| 119705-22SA-RTR | SA | District Council of Rororo Carrieton | Johnburgh Road (rural Road) | Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions | 2022-23 | \$28,644 | \$28,644 | Jul-22 | Aug-22 |
| 119707-22VIC-RTR | VIC | Mount Alexander Shire Council | Yeats Street, Castlemaine | A new sealed road will be constructed with concrete kerb and channel and underground drainage. | 2022-23 | \$320,000 | \$342,269 | Sep-22 | Jun-23 |
| 119708-22SA-RTR | SA | City of Holdfast Bay | Blackburn Avenue, Glenelg North | Road Reconstruction | 2023-24 | \$116,811 | \$233,621 | Jan-23 | Mar-23 |
| 119709-22SA-RTR | SA | City of Holdfast Bay | Maxwell Terrace, Glenelg East | Road reseal | 2023-24 | \$74,577 | \$74,577 | Jan-23 | Mar-23 |
| 119710-22SA-RTR | SA | City of Holdfast Bay | St Johns Row, Glenelg | Reseal | 2023-24 | \$40,000 | \$52,000 | Dec-23 | Jan-24 |
| 119711-22NSW-RTR | NSW | Temora Shire Council | Little Crowley Street (Temora) | Demolition and reconstruction of pavement, kerb & gutter and street furniture | 2022-23 | \$135,000 | \$135,000 | Dec-22 | Dec-23 |
| 119712-22NT-RTR | NT | MacDonnell Regional Council | Leo Kalleske Dr, Northern Territory 0872 | Construction of Concrete Floodways on Leo Kalleske Dr Ch1.15-1.45, Ch1.55-1.75, Ch2.80-3.10, Ch3.20-3.40, Ch3.80-4.00, Ch11.80-12.00, Ch16.50-16.85, Ch18.90-19.20 | 2022-23 | \$170,239 | \$170,239 | Aug-22 | Oct-22 |
| 119714-22VIC-RTR | VIC | Shire of Strathbogie | Alexandersons Rd | The entire section of existing gravel road to be upgraded importing Class 3 FCR to pavement depth of 100mm followed by 10mm primer sealing to 4.0m width, as per Council maintenance protocols. | 2022-23 | \$176,603 | \$176,603 | Feb-22 | Apr-22 |
| 119724-22WA-RTR | WA | Shire of Manjimup | Yanmah Road (rural road) | The road requires placement of gravel over the culverts so that good crossfalls can be constructed to aid in shedding of water. Additional gravel is required on sections where corrugations occur. Remove old gravel and vegetation to ensure water can flow off the road effectively. Cut back overhead vegetation where required. | 2022-23 | \$54,754 | \$54,754 | Sep-22 | Apr-23 |
| 119725-22QLD-RTR | QLD | Cook Shire Council | May Street, Cooktown | Works include replacement of existing pavement, replacement of pipe culvert, construction of kerb and channel on both sides and two coats bitumen sealing. | 2022-23 | \$122,743 | \$210,743 | Jul-22 | Aug-23 |
| 119726-22VIC-RTR | VIC | Loddon Shire Council | Pyramid-Echuca Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide 100mm thick. | 2023-24 | \$46,200 | \$46,200 | Jan-23 | May-23 |
| 119727-22QLD-RTR | QLD | Longreach Regional Council | Cassowary Street - Rural Road | Full rehabilitation of pavement and seal. | 2022-23 | \$90,000 | \$90,000 | Aug-22 | Jun-23 |
| 119728-22QLD-RTR | QLD | Longreach Regional Council | Darr River Road - Rural Road | Removals of existing grids and installation of compliant grid structures, approaches and signage. | 2022-23 | \$150,000 | \$150,000 | Aug-22 | Jun-23 |
| 119729-22VIC-RTR | VIC | Loddon Shire Council | Northlands Rd (Rural Rd) | It is proposed to place a gravel resheet 4.6m wide and 100mm thick. | 2022-23 | \$45,487 | \$45,487 | Sep-22 | May-23 |
| 119730-22QLD-RTR | QLD | Longreach Regional Council | Wompoo Road - Rural Road | Premix patching where required and reseal. | 2022-23 | \$450,000 | \$450,000 | Aug-22 | Jun-23 |
| 119731-22SA-RTR | SA | Mount Barker District Council | Milne Road, Totness | Reconstruction of base and resurfacing with concrete treated drainage. | 2023-24 | \$215,531 | \$215,531 | Mar-23 | Jun-23 |
| 119732-22QLD-RTR | QLD | Longreach Regional Council | Isisford Racecourse Road - Rural Road | Premix patching where required and reseal. | 2022-23 | \$92,400 | \$92,400 | Aug-22 | Jun-23 |
| 119733-22VIC-RTR | VIC | Loddon Shire Council | Loddon River Rd (Rural Rd) | It is proposed to apply a gravel resheet which is 4.6m wide and 100mm thick. | 2023-24 | \$26,950 | \$26,950 | Jan-23 | May-23 |
| 119734-22QLD-RTR | QLD | Longreach Regional Council | Isisford Bimerah Road - Rural Road | Premix patching where required and reseal. | 2022-23 | \$29,700 | \$29,700 | Aug-22 | Jun-23 |
| 119735-22VIC-RTR | VIC | Loddon Shire Council | Loddon River Rd (Rural Rd) | It is proposed to apply a resheet 4.6m wide and 100mm thick. | 2023-24 | \$42,735 | \$42,735 | Jan-23 | May-23 |
| 119736-22QLD-RTR | QLD | Longreach Regional Council | Westlands - Gaza Road - Rural Road | Realign and reconstruct culverts and approaches. | 2022-23 | \$40,000 | \$40,000 | Aug-22 | Jun-23 |
| 119737-22QLD-RTR | QLD | Longreach Regional Council | Glenloch Road - Rural Road | Realign and reconstruct culverts and approaches. | 2022-23 | \$40,000 | \$40,000 | Oct-22 | Jun-23 |
| 119738-22QLD-RTR | QLD | Longreach Regional Council | Silsoe - Vergemont Road - Rural Road | Realign and reconstruct culverts and approaches. | 2023-24 | \$100,000 | \$100,000 | Feb-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 119739-22SA-RTR | SA | Mount Barker District Council | South Terrace Service Road, Nairne, South Australia | Construct pavement with Limestone and Asphalt surface | 2023-24 | \$10,000 | \$10,000 | Dec-23 | Mar-24 |
| 119740-22QLD-RTR | QLD | Longreach Regional Council | Longreach - Silsoe Road - Rural Road | Realign and reconstruct culverts and approaches. | 2022-23 | \$84,075 | \$84,075 | Aug-22 | Jun-23 |
| 119741-22VIC-RTR | VIC | Shire of Strathbogrie | Tabilk-Monea Rd, (rural road) | The entire section of existing gravel road to be upgraded importing crushed rock to pavement depth of 100 millimetre followed by 10 millimetre primer sealing to 4.0m width, as per Council maintenance protocols. | 2022-23 | \$26,483 | \$26,483 | Feb-22 | Apr-22 |
| 119742-22NT-RTR | NT | Coomalie Community Government Council | Becker Street, Adelaide River | Section of road will require excavation, possible replacement of culvert, stabilising road base and pavement repair. A quotation for works has been requested. | 2022-23 | \$9,970 | \$9,970 | Aug-22 | Sep-22 |
| 119743-22VIC-RTR | VIC | Shire of Strathbogrie | Morgan Street (rural road) | The entire section of existing gravel road to be upgraded importing crushed rock to pavement depth of 100 millimetre followed by 10 millimetre primer sealing to 4.0m width, as per Council maintenance protocols. | 2022-23 | \$39,249 | \$39,249 | Feb-22 | Apr-22 |
| 119744-22QLD-RTR | QLD | Longreach Regional Council | Kite Street - Rural Road | Full rehabilitation of pavement and seal. | 2022-23 | \$120,000 | \$120,000 | Sep-22 | Jun-23 |
| 119745-22VIC-RTR | VIC | Shire of Strathbogrie | Gillespie Street (rural road) | The entire section of existing gravel road to be upgraded importing crushed rock to pavement depth of 100 millimetre followed by 10 millimetre primer sealing to 4.0m width, as per Council maintenance protocols. | 2022-23 | \$39,780 | \$39,780 | Feb-22 | Apr-22 |
| 119746-22VIC-RTR | VIC | Shire of Strathbogrie | Cuthbert Street, (rural road) | The entire section of existing gravel road to be upgraded importing crushed rock to pavement depth of 100 millimetre followed by 10 millimetre primer sealing to 4.0m width, as per Council maintenance protocols. | 2022-23 | \$20,684 | \$20,684 | Feb-22 | Apr-22 |
| 119747-22VIC-RTR | VIC | Loddon Shire Council | Loddon River Rd (Rural Rd) | It is proposed to apply a resheet 4.6m wide and 100mm thick. | 2023-24 | \$45,045 | \$45,045 | Jan-23 | May-23 |
| 119748-22WA-RTR | WA | Shire of Manjimup | Mordalup Road (rural road) | Extend storm water culverts if required. On hill tops and bends where the vision of on coming vehicles is restricted, add gravel if required to build up and or widen the shoulders then place a strip of new spray seal on the shoulder before placing a spray seal across the full width of the road. | 2022-23 | \$85,977 | \$85,977 | Sep-22 | Dec-22 |
| 119749-22NT-RTR | NT | Coomalie Community Government Council | Crater Lake Road, Batchelor | This high volume arterial road has no clearly distinguishable line markings, and requires at minimum, centreline markings along its entire chainage. Due to the high volume of traffic, external traffic management contractors will also be required. | 2022-23 | \$12,284 | \$12,284 | Aug-22 | Sep-22 |
| 119750-22VIC-RTR | VIC | Loddon Shire Council | Mincha Canary Island Rd (Rural Rd) | It is proposed to apply a resheet 4.6m wide and 100mm thick. | 2022-23 | \$226,633 | \$226,633 | Nov-22 | May-23 |
| 119752-22VIC-RTR | VIC | Loddon Shire Council | Butler Lane, Inglewood | It is proposed to apply a resheet 4.6m wide and 100mm thick. | 2023-24 | \$8,201 | \$8,201 | Jan-23 | May-23 |
| 119753-22VIC-RTR | VIC | Loddon Shire Council | Derby Serpentine Rd (Rural Road) | It is proposed to apply a resheet 4.6m wide and 100mm thick. | 2022-23 | \$53,054 | \$53,054 | Sep-22 | May-23 |
| 119754-22SA-RTR | SA | District Council of Streaky Bay | Emerald Rise Road (Rural Road) | Resheeting with limestone rubble to 150 mm for the length of the road | 2022-23 | \$177,089 | \$177,089 | Sep-22 | Oct-22 |
| 119755-22WA-RTR | WA | Shire of Manjimup | Sherman Road (rural road) | Clear the table and cut off drains to ensure good flow of surface water, form the existing road surface with 6 percent crossfalls then import and compact a 100mm thick layer of gravel. Reinstall signs and guideposts as appropriate. | 2022-23 | \$45,599 | \$45,599 | Sep-22 | Dec-22 |
| 119757-22VIC-RTR | VIC | Loddon Shire Council | Unnamed Road (off Cains Rd), Laanecoorie | It is proposed to apply a gravel resheet 4.6m wide and 100mm thick. | 2023-24 | \$13,665 | \$13,665 | Jan-23 | Mar-24 |
| 119758-22VIC-RTR | VIC | Loddon Shire Council | Prices Rd (Rural Rd) | It is proposed to apply a resheet 4.6m wide and 100mm thick. | 2022-23 | \$112,538 | \$112,538 | Nov-22 | Jun-23 |
| 119759-22SA-RTR | SA | District Council of Streaky Bay | Back Beach Road (Rural Road) | Sealing with a 7/14mm road grade | 2022-23 | \$145,799 | \$192,768 | May-22 | Jun-22 |
| 119760-22QLD-RTR | QLD | Winton Shire Council | Cork St, Winton | It is proposed to widen the road to 8 metres by placing fill along the northern side and renewing the surface seal | 2023-24 | \$180,158 | \$180,158 | Feb-23 | Feb-23 |
| 119761-22VIC-RTR | VIC | Loddon Shire Council | Listers Rd (Rural Rd) | It is proposed to apply a resheet 4.6m wide and 100mm thick. | 2023-24 | \$60,060 | \$60,060 | Jan-23 | Jun-23 |
| 119762-22NSW-RTR | NSW | Mid-Western Regional Council | Broadhead Road, Spring Flat | Rehabilitation of the road to widen and strengthen the pavement. | 2022-23 | \$110,521 | \$222,584 | Oct-22 | Jun-23 |
| 119763-22WA-RTR | WA | Shire of West Arthur | Trigwell Bridge Road, (rural road) | Prune, gravel sheet sections of the straight line kilometres 0.00 measured from intersection with Boyup Brook Arthur road to straight line kilometres 20.00 and construct and sealed floodway at straight line kilometres 4.09 to straight line kilometres 4.28 | 2022-23 | \$209,311 | \$216,964 | Dec-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|--|----------------|---|--------------------|------------|----------|
| 119764-22WA-RTR | WA | Shire of West Arthur | Howie Road (Rural Road) | Prune, gravel sheet sections of the straight line kilometres 1.68 measured from intersection with Hillman Dardadine Road to straight line kilometres 15.56. | 2022-23 | \$120,566 | \$120,566 | Dec-22 | Jun-23 |
| 119765-22VIC-RTR | VIC | Melton City Council | Greigs Road, Rockbank | Rehabilitation of the existing pavement and associated delineation improvements. | 2022-23 | \$260,918 | \$353,713 | Jan-22 | Jun-22 |
| 119766-22SA-RTR | SA | District Council of Karoonda East Murray | Church Road, Copeville | Re-sheet 12.1kms of the road from the intersection of Goondooloo Road and heading in a North Westerly direction to the intersection with Kadlie Bore/Jacka/Walshs Bore Roads. The road will be 6m wide with 120mm thick rubble. Minor realignment and hill reduction on sections of the road. Construction of appropriate drainage on the road verge to allow for water run off. | 2022-23 | \$345,448 | \$469,000 | Nov-22 | Jun-23 |
| 119767-22VIC-RTR | VIC | Loddon Shire Council | Inglewood North Rd (Rural Rd) | It is proposed to apply a gravel resheet 4.6m wide and 100mm thick. | 2022-23 | \$67,523 | \$67,523 | Nov-22 | May-23 |
| 119769-22NSW-RTR | NSW | Hay Shire Council | Dairy Lane, Hay | Reconstruct and seal this road 260m in length by 6m width | 2023-24 | \$39,942 | \$39,942 | Feb-23 | Mar-23 |
| 119770-22NSW-RTR | NSW | Hay Shire Council | Booligal Road, Hay | Reconstruct and seal this road 900m by 6.2m in width. | 2022-23 | \$116,718 | \$116,718 | Oct-22 | Feb-23 |
| 119771-22NSW-RTR | NSW | Mid-Western Regional Council | Lawson and Short Street Intersection Mudgee | Rehabilitation of the road to strengthen the pavement. | 2022-23 | \$100,000 | \$105,425 | Oct-22 | Sep-23 |
| 119772-22NSW-RTR | NSW | Mid-Western Regional Council | Lovejoy Street Mudgee | Rehabilitation of the road. | 2022-23 | \$30,000 | \$30,000 | Oct-22 | Sep-23 |
| 119773-22NSW-RTR | NSW | Hay Shire Council | Macauley Street, Hay | Bitumen reseal length of 215m by 12m width. | 2022-23 | \$13,517 | \$13,517 | Nov-22 | Feb-23 |
| 119774-22NSW-RTR | NSW | Mid-Western Regional Council | Short Street, Mudgee | Rehabilitation of the road to strengthen the pavement. | 2022-23 | \$38,079 | \$38,079 | Oct-22 | Sep-23 |
| 119775-22VIC-RTR | VIC | Loddon Shire Council | Gladfield South Rd (Rural Road) | It is proposed to apply a gravel resheet 4.6m wide and 100mm thick. | 2022-23 | \$44,950 | \$44,950 | Nov-22 | May-23 |
| 119776-22WA-RTR | WA | Shire of Nannup | Stacey Road, Jalbarragup | Clear and widen formation to 6.2 metres. Construct shoulders and drainage for 1.489 kilometers. Apply bitumen primer seal and final seal. | 2022-23 | \$306,798 | \$306,798 | Sep-22 | Mar-23 |
| 119777-22VIC-RTR | VIC | South Gippsland Shire Council | Dumbalk East Stony Creek Road, Dumbalk (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2021-22 | \$244,498 | \$244,498 | Oct-21 | Mar-22 |
| 119778-22VIC-RTR | VIC | South Gippsland Shire Council | Stony Creek Dollar Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2021-22 | \$212,145 | \$212,145 | Dec-21 | Jan-22 |
| 119779-22VIC-RTR | VIC | South Gippsland Shire Council | Wonga Square Top Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2021-22 | \$142,397 | \$142,397 | Oct-21 | Nov-21 |
| 119780-22VIC-RTR | VIC | South Gippsland Shire Council | Geales Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2021-22 | \$117,678 | \$117,678 | Oct-21 | Dec-21 |
| 119781-22VIC-RTR | VIC | South Gippsland Shire Council | Meeniyann Nerrena Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2021-22 | \$130,103 | \$130,103 | Aug-21 | Sep-21 |
| 119782-22NSW-RTR | NSW | Singleton Council | Charlton Road | Major Culvert Relining & Strengthening - 12C1, consisting of 6 x 1800mm diameter pipes | 2022-23 | \$174,586 | \$400,000 | Jul-22 | Jun-23 |
| 119783-22NSW-RTR | NSW | Mid-Western Regional Council | Lue Road, Rylstone | Reseal of the road to cover the underlying pavement from water damage. | 2022-23 | \$354,848 | \$436,000 | Jul-22 | Sep-23 |
| 119784-22VIC-RTR | VIC | South Gippsland Shire Council | Cochranes Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2022-23 | \$118,094 | \$118,094 | May-22 | Jun-22 |
| 119785-22VIC-RTR | VIC | South Gippsland Shire Council | Nicholls Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2021-22 | \$13,818 | \$79,660 | Jul-21 | Oct-21 |
| 119786-22NSW-RTR | NSW | Mid-Western Regional Council | Botobolar Road, Botobola | Reseal of the road to protect the underlying pavement from water damage. | 2022-23 | \$145,832 | \$145,832 | Oct-22 | Jun-23 |
| 119787-22NSW-RTR | NSW | Mid-Western Regional Council | Lue Road Mountknow, Havilah | Rehabilitation of road and strengthen the pavement. | 2022-23 | \$689,587 | \$994,999 | Jul-22 | Sep-23 |
| 119788-22VIC-RTR | VIC | Banyule City Council | Simon Court | Repair road failures, replace misaligned kerb, replace broken footpaths and resurface road within the limits. | 2021-22 | \$14,787 | \$14,787 | Jul-21 | Mar-22 |
| 119789-22VIC-RTR | VIC | Banyule City Council | Swanston Street | Repair road failures, replace misaligned kerb, replace broken footpaths and resurface road within the limits. | 2021-22 | \$24,565 | \$24,565 | Jul-21 | Mar-22 |
| 119790-22VIC-RTR | VIC | Banyule City Council | Ward Grove | Repair road failures, replace misaligned kerb, replace broken footpaths and resurface road within the limits. | 2021-22 | \$15,244 | \$15,563 | Jul-21 | Mar-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 119791-22WA-RTR | WA | Shire of Gingin | Hoy Road, Gingin | Shoulders to be reconstructed with full asphalt overlay to be applied at 8.0 metre width (widening from current seal width of 5.48 metres) | 2022-23 | \$250,702 | \$260,262 | Jul-22 | Sep-22 |
| 119792-22WA-RTR | WA | Shire of Jerramungup | Doubtful Islands Road (rural) | Widen, form and upgrade drainage | 2022-23 | \$137,968 | \$137,968 | Nov-22 | Jun-23 |
| 119793-22NSW-RTR | NSW | Hay Shire Council | Murray Street, Hay | Bitumen reseal length of road 215m in length by 18m in width. | 2022-23 | \$15,866 | \$15,866 | Nov-22 | Apr-23 |
| 119794-22NSW-RTR | NSW | Hay Shire Council | Murray Street, Hay | Bitumen reseal length of road 240m by 7m. | 2022-23 | \$8,523 | \$8,523 | Nov-22 | Mar-23 |
| 119796-22NSW-RTR | NSW | Hay Shire Council | Corrong Road (Rural Road), One Tree | Bitumen reseal of road 2850m in length by 6.2m width | 2022-23 | \$83,279 | \$83,279 | Nov-22 | Mar-23 |
| 119797-22NSW-RTR | NSW | Hay Shire Council | Corrong Road (Rural Road), One Tree | Bitumen reseal length of road 1000m by 6.2m | 2022-23 | \$31,813 | \$31,813 | Nov-22 | Mar-23 |
| 119798-22NSW-RTR | NSW | Mid-Western Regional Council | Cudgegong Road, Carwell | Rehabilitation of the road and strengthen the pavement. | 2023-24 | \$520,000 | \$520,000 | Jul-23 | Jun-24 |
| 119905-22NSW-RTR | NSW | Hay Shire Council | Pine Street, Hay | Reconstruct, widen and seal shoulder 90m in length by 1m wide. | 2023-24 | \$4,854 | \$4,854 | Feb-23 | Feb-23 |
| 119906-22NSW-RTR | NSW | Coolamon Shire Council | Methul Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2023-24 | \$33,057 | \$33,057 | Oct-23 | Nov-23 |
| 119907-22NSW-RTR | NSW | Coolamon Shire Council | Marrar North Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2022-23 | \$214,406 | \$214,406 | Dec-22 | Mar-23 |
| 119908-22NSW-RTR | NSW | Coolamon Shire Council | Beckom Road (rural road) | Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts | 2023-24 | \$6,195 | \$6,195 | Oct-23 | Nov-23 |
| 119909-22NSW-RTR | NSW | Coolamon Shire Council | Brushwood North Road (rural road) | Construction of concrete causeway for passage of excessive flows outside of culvert capacity. | 2024-25 | \$14,400 | \$14,400 | Feb-24 | Mar-24 |
| 119910-22NSW-RTR | NSW | Coolamon Shire Council | Beckom Road (rural road) | Minor bitumen maintenance such as pothole and edge break repair prior to applying bitumen reseal. | 2023-24 | \$68,443 | \$68,443 | Nov-23 | Dec-23 |
| 119911-22NSW-RTR | NSW | Coolamon Shire Council | Chamberlains Lane (rural road) | Existing condition is a formed gravel road which has seen increased usage and accelerated deterioration to a point where an unsealed road is unsuitable. | 2022-23 | \$158,365 | \$1,121,313 | Sep-22 | Jun-23 |
| 119912-22WA-RTR | WA | Shire of Gingin | Todman Road, Gingin | Shoulders to be reconstructed and widened with full asphalt overlay to be applied at 8.0 metre width. | 2022-23 | \$14,070 | \$14,070 | Jul-22 | Sep-22 |
| 119913-22QLD-RTR | QLD | Burke Shire Council | Gregory Lawn Hill Road (rural road) | Installation of reinforced concrete box culverts to elevate the running surface, scour protection works and pavement and bitumen sealing to the approaches. | 2023-24 | \$305,861 | \$3,955,000 | Apr-23 | Dec-23 |
| 119914-22WA-RTR | WA | Shire of Jerramungup | Bremer Bay Road, Bremer Bay | Reseal the entire road and path to 8 meters, Line mark the new road carriageway with edge lines and centerline, install bike path separators (Raised pavement markers) along the edge of the road edge line markings to separate the vehicles from the pedestrians, install bike/pedestrian signage and stencils to path area. | 2022-23 | \$153,436 | \$153,436 | Jul-22 | Mar-23 |
| 119915-22WA-RTR | WA | Shire of Serpentine Jarrahdale | Holmes Road | 7mm Primer seal, AC10mm Bitumen Class 170, 50 blow Marshall Mix - 30mm thickness. | 2022-23 | \$117,141 | \$117,141 | Dec-22 | Jun-23 |
| 119916-22WA-RTR | WA | Shire of Serpentine Jarrahdale | Baldwin Road, Serpentine | Profiling (0-25mm) for whole road surface. Sweeping road surfaces and along the edge of the road on which asphalt is to be placed to a clean condition with no appreciable amounts of loose materials or any other foreign matter remaining. 7mm Primer seal. AC10mm Bitumen Class 170, 50 blow Marshall Mix - 30mm thickness. | 2022-23 | \$55,795 | \$55,795 | Dec-22 | Jun-23 |
| 119917-22WA-RTR | WA | Shire of Serpentine Jarrahdale | Senior Court, Mundijong | Tack coat @0.61/m2. AC10mm Bitumen Class 170, 50 blow Marshall Mix - 25mm thickness. | 2022-23 | \$47,180 | \$47,180 | Dec-22 | Jun-23 |
| 119918-22WA-RTR | WA | Shire of Serpentine Jarrahdale | College Court, Serpentine | 7mm Primer Seal, AC10mm Bitumen Class 170, 50 blow Marshall Mix - 30mm thickness. | 2022-23 | \$24,426 | \$24,426 | Dec-22 | Jun-23 |
| 119919-22WA-RTR | WA | Shire of Serpentine Jarrahdale | Millars Road, Jarrahdale | AC10mm Bitumen Class 170, 50 blow Marshall Mix - 30mm thickness. | 2022-23 | \$30,211 | \$31,822 | Dec-22 | Jun-23 |
| 119920-22WA-RTR | WA | Shire of Murchison | Beringarra-Pindar Road (Rural Road) | Gravel resheet including stabilisation of various floodway sections | 2022-23 | \$794,523 | \$794,523 | Nov-22 | May-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 119921-22NSW-RTR | NSW | Ballina Shire Council | Gibbon Street, Lennox Head | Reconstruction of the pavement and seal for a length of approximately 200 metres with a seal width of approximately 11 metres, including a short sections of stormwater pipe reconnections and replacements. | 2022-23 | \$320,000 | \$404,000 | Jul-22 | Oct-22 |
| 119922-22NT-RTR | NT | Coomalie Community Government Council | Cadogan Road, Lake Bennett | Installation of culvert and embankment stabilisation and other treatments. Works to be consistent with Drainage and Road Maintenance Specifications (CS 3100 - 3099) for rural roads. Cadogan Road is classed as a Pastoral Road 1 - 3 Class 5 Type C and supports a modest number of land owners who conduct cattle and horticultural activity in surrounding areas. | 2022-23 | \$32,412 | \$32,412 | Aug-22 | Sep-22 |
| 119923-22NSW-RTR | NSW | Kyogle Council | Kyogle Road (Rural Road) | Replacement with concrete structure | 2022-23 | \$118,917 | \$1,754,566 | Jan-22 | Dec-23 |
| 119924-22NSW-RTR | NSW | Kyogle Council | Dyraaba Road (Rural Road) | widen to 7m overlay, stabilise and seal | 2022-23 | \$404,400 | \$1,300,000 | Jul-22 | Mar-23 |
| 119925-22NSW-RTR | NSW | Kyogle Council | Grady's Creek Road (Rural Road) | Replacement with concrete structure | 2022-23 | \$202,840 | \$2,028,400 | Jan-22 | Dec-23 |
| 119926-22NSW-RTR | NSW | Kyogle Council | Old Cob o Corn Road (Rural Road) | Replacement with concrete structure | 2022-23 | \$307,800 | \$1,128,600 | Jan-22 | Dec-23 |
| 119927-22NSW-RTR | NSW | Kyogle Council | Baileys Bridge Road (Rural Road) | Replacement with concrete | 2022-23 | \$105,654 | \$1,497,100 | Jan-22 | Oct-23 |
| 119928-22NSW-RTR | NSW | Northern Beaches Council | North Avalon Road, Avalon Beach | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$5,000 | \$150,000 | Dec-23 | May-24 |
| 119929-22NSW-RTR | NSW | Northern Beaches Council | Wentworth Place, Belrose | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$45,100 | \$45,100 | Oct-22 | Dec-22 |
| 119930-22NSW-RTR | NSW | Northern Beaches Council | Raymond Road, Bilgola Plateau | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$33,184 | \$180,000 | Oct-23 | Feb-24 |
| 119931-22NSW-RTR | NSW | Northern Beaches Council | Edgecliff Boulevard, Collaroy Plateau | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$56,396 | \$56,396 | Oct-22 | Dec-22 |
| 119932-22NSW-RTR | NSW | Northern Beaches Council | Jeanette Avenue, Mona Vale | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$40,439 | \$40,439 | Oct-22 | Dec-22 |
| 119933-22NSW-RTR | NSW | Northern Beaches Council | Marie Crescent, Mona Vale | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$63,777 | \$63,777 | Oct-22 | Dec-22 |
| 119934-22NSW-RTR | NSW | City of Canada Bay Council | Day Street, Drummoyne | The proposed works involve in replacement of existing pavement, resurfacing entire section of the road, reinstatement of traffic loops and linemarking etc. | 2023-24 | \$128,169 | \$128,169 | Feb-23 | May-23 |
| 119935-22NSW-RTR | NSW | Northern Beaches Council | Rowan Street, Mona Vale | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$123,237 | \$123,237 | Sep-22 | Jan-23 |
| 119936-22NSW-RTR | NSW | Singleton Council | Mirannie Road, Mirannie | Widen and strengthen pavement to 7m wide | 2022-23 | \$304,085 | \$370,000 | Jul-22 | Dec-23 |
| 119937-22VIC-RTR | VIC | South Gippsland Shire Council | Korumburra South Road (Rural Road) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2022-23 | \$933,313 | \$933,313 | Dec-22 | Jun-23 |
| 119938-22NSW-RTR | NSW | Northern Beaches Council | Rickard Road, North Narrabeen | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$156,689 | \$156,689 | Nov-22 | Dec-22 |
| 119939-22VIC-RTR | VIC | South Gippsland Shire Council | Ferriers Road (Rural Road) | It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal | 2022-23 | \$710,429 | \$710,429 | Dec-22 | Jun-23 |
| 119940-22NSW-RTR | NSW | Northern Beaches Council | Bertana Crescent, Warriewood | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$170,433 | \$197,747 | Oct-22 | Mar-23 |
| 119943-22NSW-RTR | NSW | Northern Beaches Council | Lantana Avenue, Wheeler Heights | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$40,000 | \$200,000 | Aug-23 | Feb-24 |
| 119944-22NSW-RTR | NSW | Northern Beaches Council | Lane Cove Road, Ingleside | Repair the pavement and reseal. | 2022-23 | \$173,143 | \$387,766 | Oct-22 | Apr-23 |
| 119945-22NSW-RTR | NSW | City of Canada Bay Council | Heath Street, Concord | The existing asphalt surface will be removed in Heath street and new 40mm surface will be provided as wearing course. | 2023-24 | \$95,911 | \$95,911 | Feb-23 | May-23 |
| 119946-22NSW-RTR | NSW | Penrith City Council | Bringelly Road, Kingswood | It is proposed to mill a pavement to a depth of 175mm and to fill with asphalt for a length of 190 metres and a width of 16.2 metres. | 2022-23 | \$295,585 | \$295,585 | Oct-22 | Nov-22 |
| 119947-22NSW-RTR | NSW | Penrith City Council | Swallow Drive, Erskine Park | It is proposed to mill pavement to a depth of 130mm and to provide 130mm deep lift asphalt pavement for a length of 350 metres and a width of 12.1 metres. | 2023-24 | \$350,000 | \$350,000 | Feb-23 | May-23 |
| 119948-22NSW-RTR | NSW | Penrith City Council | Colorado Drive, St Clair | It is proposed to mill pavement to a depth of 130mm and to provide 130mm deep lift asphalt pavement for a length of 565 metres and a width of 12.1 metres. | 2022-23 | \$467,871 | \$467,871 | Oct-22 | Oct-22 |
| 119949-22NSW-RTR | NSW | Penrith City Council | Littlefields Road, Mulgoa | It is proposed to widen and heavy patch the pavement where required and to provide 50mm asphalt overlay for a length of 400 metres and a width of 7.5 metres. | 2023-24 | \$390,946 | \$390,946 | Apr-23 | Jun-23 |
| 119950-22NSW-RTR | NSW | Coonamble Shire Council | Wingadee Road (Rural) | Resheet and reshape sections of the road between 0.250 and 8.00km. | 2023-24 | \$150,000 | \$150,000 | Jan-23 | Jun-23 |
| 119951-22NSW-RTR | NSW | City of Canada Bay Council | Nelson Road, North Strathfield | Existing wearing course will be replaced with new 40mm asphalt surface. These works are required to protect the underlying pavement. | 2023-24 | \$108,220 | \$151,268 | Feb-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 119952-22VIC-RTR | VIC | Whitehorse City Council | Monash Street, Box Hill South | It is proposed to rehabilitate the pavement were required, resurface, provide new kerb and channel, upgrade crossings and footpath were required and construct drainage improvements. | 2023-24 | \$390,440 | \$560,000 | May-23 | Sep-23 |
| 119953-22VIC-RTR | VIC | Whitehorse City Council | Kerr Lane, Box Hill North | It is proposed to rehabilitate the pavement were required, resurface, provide new kerb and channel, upgrade crossings were required and construct drainage improvements. | 2023-24 | \$70,000 | \$213,567 | Mar-23 | Jun-23 |
| 119954-22VIC-RTR | VIC | Whitehorse City Council | Watts Street / Court Street #52 Laneway, Box Hill | It is proposed to reconstruct the concrete pavement and construct drainage improvements. | 2023-24 | \$211,000 | \$650,411 | Feb-23 | Jun-23 |
| 119955-22WA-RTR | WA | Shire of Murray | Murray Street, Coolup | reconstruct and widen road pavement seal width, pipe and modify the open drain alignment and construct formal footpath to rail maze crossing | 2022-23 | \$148,744 | \$148,744 | Apr-22 | Jun-22 |
| 119956-22QLD-RTR | QLD | Banana Shire Council | Theodore Moura Road (Rural Road) | Road rehabilitation, widening, reseal - 0.1km | 2023-24 | \$97,800 | \$195,600 | Jan-23 | Jun-23 |
| 119975-22NSW-RTR | NSW | Snowy Monaro Regional Council | Snowy River Way (rural road) | The work proposed on Snowy River Way is to provide a gravel overlay to the road pavement, providing greater pavement thickness. While construction is taking place, milling, and stabilising where required, of the existing road base will also take place to provide a consistently improved pavement. The start of construction would be 250m south of Springfield road intersection and terminating at 1250m north of Springfield road intersection. The total length considered under this program is 1.5km. | 2022-23 | \$500,000 | \$500,000 | Nov-22 | Jun-23 |
| 119978-22WA-RTR | WA | City of Melville | Campion Crescent, Attadale, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road and kerb replacement were required and pram ramp upgrades. | 2022-23 | \$104,690 | \$150,324 | Jul-22 | Oct-22 |
| 119979-22WA-RTR | WA | City of Melville | Loyola Way, Attadale, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road, kerb replacements were required and upgrade of pram ramps. | 2022-23 | \$158,004 | \$219,450 | Jul-22 | Oct-22 |
| 119980-22WA-RTR | WA | City of Melville | Haig Road, Attadale, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road, kerb replacements as required and pram ramp upgrades. | 2022-23 | \$116,622 | \$161,975 | Jul-22 | Oct-22 |
| 119981-22WA-RTR | WA | City of Melville | Braydon Road, Attadale, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include complete resurfacing of the road, kerb replacements as required and pram ramp upgrades, | 2022-23 | \$97,470 | \$135,375 | Jul-22 | Jun-23 |
| 119982-22WA-RTR | WA | City of Melville | Redcourt Road, Attadale, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road, kerb replacements as required and pram ramp upgrades. | 2022-23 | \$69,673 | \$91,575 | Jul-22 | Jun-23 |
| 119983-22WA-RTR | WA | City of Melville | Hammad Street, Palmyra, WA | Rehabilitation of select number of sections along the road that are currently failing. the works is to be undertaken as part of a more general upgrade that may include complete resurfacing of the road, kerb replacements as required and pram ramp upgrades. | 2022-23 | \$161,082 | \$264,298 | Nov-22 | May-23 |
| 119984-22NT-RTR | NT | Northern Territory of Australia | Rockhampton Downs Propacc Road (Tennant Creek - Rural Local) | Gravel Resheet for 200mm depth. | 2023-24 | \$900,000 | \$900,000 | May-23 | Jun-24 |
| 119985-22WA-RTR | WA | Shire of Harvey | Brockman Road, Cookernup | Replace culverts and reconstruct side drainage. Construct new pavement eight metres wide and primerseal six metres wide | 2022-23 | \$180,000 | \$180,000 | Aug-22 | Oct-22 |
| 119986-22WA-RTR | WA | Shire of Harvey | Hocart Road, Wokalup | Widen and reconstruct shoulders to accomodate heavy haulage vehicles | 2023-24 | \$100,000 | \$100,000 | Feb-23 | Nov-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 119987-22WA-RTR | WA | Shire of Harvey | Seven Hills Road (rural road) | Reconstruct and replace gravel pavement to eight metres wide, compact and primerseal to 6 metres wide and install new drainage | 2023-24 | \$145,000 | \$180,000 | Feb-23 | Apr-23 |
| 119988-22WA-RTR | WA | Shire of Harvey | Galvin Street, Harvey | Reconstruct road with new subgrade basecourse primerseal, kerb and drainage | 2023-24 | \$45,000 | \$238,000 | Feb-23 | Apr-23 |
| 119989-22NSW-RTR | NSW | Goulburn Mulwaree Council | Victoria Street | Milling out to remove failed pavement where required and replace with deep lift asphalt to a depth of 150mm | 2022-23 | \$70,000 | \$70,000 | Nov-22 | Feb-23 |
| 119990-22WA-RTR | WA | Shire of Harvey | River Road (rural road) | Reconstruct new pavement with designed crown in centre line to improve drainage eight metres wide and primerseal to six metres wide with one metre wide shoulders | 2022-23 | \$180,000 | \$180,000 | Nov-22 | Jan-23 |
| 119991-22NSW-RTR | NSW | Goulburn Mulwaree Council | Bourke Street | Milling out the existing pavement to a depth of 175mm and replacing with deep lift asphalt for the entire length. | 2022-23 | \$90,143 | \$90,143 | Nov-22 | Feb-23 |
| 120066-22NSW-RTR | NSW | Goulburn Mulwaree Council | Bradley Street, Goulburn | Milling out the existing pavement to a depth of 150mm and replacing with 150mm deep lift asphalt | 2022-23 | \$170,000 | \$170,000 | Nov-22 | Feb-23 |
| 120067-22NSW-RTR | NSW | Bourke Shire Council | Janbeth Road-Rural Road, (rural road) | Gravel of existing unsealed, un-graveled pavement by adding 75mm of gravel to the existing road | 2023-24 | \$189,741 | \$189,741 | Jan-23 | Feb-23 |
| 120068-22QLD-RTR | QLD | Townsville City Council | Moncrieff Road | Reconstruct full length and width of Moncrieff Road from Laudberg Road to Kuhn Road. Two-coat seal for future resilience. | 2022-23 | \$798,819 | \$990,000 | Mar-22 | Aug-22 |
| 120070-22SA-RTR | SA | Yorke Peninsula Council | Nalyappa Rd (Rural Road) | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. Pavement and drainage will be improved on 5.57km of this road. | 2022-23 | \$360,000 | \$523,698 | Aug-22 | Nov-22 |
| 120071-22SA-RTR | SA | Yorke Peninsula Council | Corny Point Rd (Rural Road) | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. Improving pavement and drainage on 6.31km of this road. | 2022-23 | \$461,819 | \$756,180 | Aug-22 | Jan-23 |
| 120072-22WA-RTR | WA | Shire of Halls Creek | Duncan Road (Rural Road) | Reform and resheet road formation, upgrade roadside drainage including table drains and offshoot drains. | 2022-23 | \$501,001 | \$501,001 | Aug-22 | Sep-22 |
| 120073-22WA-RTR | WA | Shire of Wongan-Ballidu | Ballidu East Road (Rural) | Wet Mix, cement slab 2km, culvert works, seal to 7 m, last years shoulders. | 2022-23 | \$235,892 | \$235,892 | Aug-22 | Dec-23 |
| 120074-22QLD-RTR | QLD | Mackay Regional Council | Pioneer Street, Glenella - Between Holts Road and Gingham Street | Subgrade improvement and pavement overlay | 2022-23 | \$2,951,113 | \$3,190,232 | Jul-22 | May-24 |
| 120075-22WA-RTR | WA | Shire of Wongan-Ballidu | Manmanning Road (Rural Road) | Sub base repairs 7000sqm and cement stabilize | 2022-23 | \$70,645 | \$70,645 | Aug-22 | Apr-24 |
| 120076-22WA-RTR | WA | Shire of Wongan-Ballidu | Kondut West Road (Rural Road) | Final Seal, apply 10mm bitumen seal | 2022-23 | \$68,000 | \$68,000 | Nov-22 | Apr-23 |
| 120077-22WA-RTR | WA | Shire of Wongan-Ballidu | Vincent Road (Rural Road) | Gravel re-sheet, apply 100mm gravel overlay | 2023-24 | \$49,850 | \$49,850 | Sep-23 | Sep-23 |
| 120078-22WA-RTR | WA | Shire of Wongan-Ballidu | Banksia Crescent Wongan Hills | Asphalt – Apply 35mm thick 7-10mm asphalt. | 2023-24 | \$50,708 | \$50,708 | May-23 | May-23 |
| 120135-22NSW-RTR | NSW | Hilltops Council | Garryowen Road, Harden | Reform 1km of existing pavement and resheet with a 75mm depth of quality crushed gravel | 2021-22 | \$20,162 | \$20,162 | Jul-21 | Dec-22 |
| 120136-22NSW-RTR | NSW | Hilltops Council | Murringo Gap Rd, Murringo | Reconstruction of the existing pavement approaches using in-situ stabilisation to cater for the current vehicles 10mm formation | 2021-22 | \$24,690 | \$24,690 | Jul-21 | Aug-22 |
| 120137-22NSW-RTR | NSW | Hilltops Council | Frogmore Road, Boorowa | additional of dry chemical and pavement material mix, compact and trim, apply bitumen coating and aggregate reconstructing the exiting pavement to cater for current and future vehicles | 2021-22 | \$197,142 | \$197,142 | Jul-21 | Aug-22 |
| 120138-22NSW-RTR | NSW | Hilltops Council | Frogmore Road, Boorowa | heavy patching using dry chemical incorporate, mix, trim, compact and seal | 2021-22 | \$109,987 | \$109,987 | Jul-21 | Aug-22 |
| 120232-22QLD-RTR | QLD | Mckinlay Shire Council | Taldora Road, Julia Creek. | Single coat reseal width 4 - 5m | 2023-24 | \$250,000 | \$250,000 | Mar-23 | Jun-23 |
| 120233-22QLD-RTR | QLD | Mckinlay Shire Council | Byrimine Road (Rural Road), | Preparation light formation works followed by gravel re sheeting and sealing. Formation 6m Seal 5m. | 2022-23 | \$264,128 | \$414,128 | Aug-22 | Dec-22 |
| 120234-22QLD-RTR | QLD | Mckinlay Shire Council | Nelia Bunda Road (Rural Road), | Gravel sheet 150mm, 5m width, for 6km. | 2023-24 | \$186,356 | \$281,267 | Mar-23 | Jun-23 |
| 120236-22WA-RTR | WA | Shire of Cranbrook | Boyup brook Cranbrook Road, Frankland Road | Upgrade drainage, repair formation and re-sheet with gravel | 2022-23 | \$161,861 | \$210,814 | Oct-22 | Apr-23 |
| 120237-22WA-RTR | WA | Shire of Cranbrook | Yeriminup Road, Frankland River | Upgrade drains, repair formation and re-sheet with gravel | 2022-23 | \$161,861 | \$167,711 | Oct-22 | Apr-23 |
| 120238-22NSW-RTR | NSW | Council of the City of Ryde | Melville Street | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2022-23 | \$162,000 | \$256,846 | Aug-22 | Sep-22 |
| 120239-22NSW-RTR | NSW | Council of the City of Ryde | Agincourt Road | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. | 2023-24 | \$115,000 | \$218,881 | May-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 120240-22NSW-RTR | NSW | Council of the City of Ryde | Hermitage Road | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. | 2022-23 | \$99,724 | \$132,065 | Apr-22 | Jun-23 |
| 120241-22NSW-RTR | NSW | Council of the City of Ryde | Quarry Road | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter. | 2023-24 | \$135,000 | \$286,514 | May-23 | Jun-23 |
| 120242-22NSW-RTR | NSW | Council of the City of Ryde | Westminster Road | Rehabilitation of the pavement by heavy patching, profiling and resurfacing. | 2022-23 | \$80,000 | \$162,289 | Aug-22 | Dec-22 |
| 120243-22VIC-RTR | VIC | Shire of Moynes | Terang Framlingham Road (rural road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2022-23 | \$759,903 | \$980,000 | Nov-22 | Mar-23 |
| 120244-22VIC-RTR | VIC | Shire of Moynes | Woorndoo Streatham Road (rural road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2023-24 | \$518,758 | \$680,000 | Jan-23 | Jun-23 |
| 120245-22VIC-RTR | VIC | Shire of Moynes | Panmure Laang Road (rural road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2023-24 | \$460,000 | \$680,000 | Jan-23 | Jun-23 |
| 120246-22VIC-RTR | VIC | Shire of Moynes | Tower Hill Road (rural road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2022-23 | \$460,000 | \$470,000 | Nov-22 | Dec-22 |
| 120247-22VIC-RTR | VIC | Shire of Moynes | Regent Street, Port Fairy (urban road) | The road will be fully rehabilitated, including the additional of pavement material, drainage and widening, including new kerb and channel and bike lane and then a final seal. | 2022-23 | \$460,000 | \$480,000 | Aug-22 | Feb-23 |
| 120256-22SA-RTR | SA | Clare & Gilbert Valleys Council | Bowmans Road, Mintaro | The road will be formed and re sheeted | 2022-23 | \$91,000 | \$91,050 | Aug-22 | Jan-23 |
| 120257-22SA-RTR | SA | Clare & Gilbert Valleys Council | Tarnma Road, Marrabel | The road will be formed and re sheeted | 2022-23 | \$98,000 | \$113,000 | Aug-22 | Mar-23 |
| 120258-22SA-RTR | SA | Clare & Gilbert Valleys Council | Peters Hill Road, Riverton | The road will be formed and re sheeted | 2022-23 | \$89,180 | \$94,000 | Aug-22 | Mar-23 |
| 120259-22SA-RTR | SA | Clare & Gilbert Valleys Council | White Hut Road, Stanley Flat | A two coat seal will be applied to re seal the road | 2022-23 | \$117,000 | \$140,000 | Sep-22 | May-23 |
| 120260-22SA-RTR | SA | Northern Areas Council | Hacklins Corner Road (rural road) | To resurface the road with a natural rubble. It will be applied 7.5 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, crushing, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2022-23 | \$216,085 | \$216,085 | Aug-22 | Mar-23 |
| 120261-22SA-RTR | SA | Northern Areas Council | Caltowie Georgetown Road (rural road) | To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, crushing, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2022-23 | \$54,569 | \$66,808 | Jul-22 | Apr-23 |
| 120262-22SA-RTR | SA | Northern Areas Council | Laura Caltowie Road (rural road) | To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, crushing, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2022-23 | \$43,223 | \$43,223 | Sep-22 | Oct-22 |
| 120263-22SA-RTR | SA | Northern Areas Council | Marble Hill Road (rural road) | To resurface the road with a natural rubble. It will be applied 7 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers. | 2022-23 | \$71,768 | \$71,768 | Oct-22 | Jun-23 |
| 120265-22SA-RTR | SA | City of Salisbury | Main Street Mawson Lakes | Pavement will be profiled to granular layers, removed and replaced. We will install a synthetic stabilising grid to assist with movement and resurface with asphalt | 2023-24 | \$686,262 | \$686,262 | Jan-23 | Jun-23 |
| 120266-22NT-RTR | NT | Coomalie Community Government Council | Silverton Road (rural road) Adelaide River Ward | Reassembling of the road with a new layer of bitumen and aggregate to prolong the life of the road formation. Total Sealed chainage of Silverton road measuring 150M from the intersection of Stuart Highway towards Hatt St will be resealed in this project | 2022-23 | \$18,044 | \$18,044 | Oct-22 | May-23 |
| 120267-22SA-RTR | SA | City of Salisbury | Mawson Lakes Boulevard Mawson Lakes | Installation of stabilising grid with assist with the movement which is causes cracks, replacement of asphalt. Replacement of kerbing and gutter and pavement edge | 2023-24 | \$401,751 | \$634,224 | Jan-23 | Jun-23 |
| 120268-22VIC-RTR | VIC | Glenelg Shire Council | Paramount Rd - Lake Mundi | Gravel re-sheeting to renew pavement. | 2022-23 | \$73,493 | \$73,493 | Sep-22 | Dec-22 |
| 120269-22VIC-RTR | VIC | Glenelg Shire Council | Kilmoc Rd - Killara | Gravel re-sheeting to renew pavement. | 2022-23 | \$76,140 | \$76,140 | Sep-22 | Mar-23 |
| 120270-22VIC-RTR | VIC | Glenelg Shire Council | Eagles Rd - Paschendale | Gravel re-sheeting to renew pavement. | 2022-23 | \$40,873 | \$40,873 | Sep-22 | Feb-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 120271-22WA-RTR | WA | City of Armadale | Amanda Drive, CAMILLO | Mill & fill 30 mm Dense Graded Asphalt 10 with Polymer Modified Binder, replace damaged kerb | 2023-24 | \$156,393 | \$181,897 | May-23 | Jun-23 |
| 120272-22VIC-RTR | VIC | Glenelg Shire Council | Talisker Homestead Rd - Merino | Gravel re-sheeting to renew pavement. | 2022-23 | \$31,294 | \$31,294 | Sep-22 | Feb-23 |
| 120273-22VIC-RTR | VIC | Glenelg Shire Council | School Rd - Wallaceedale | Gravel re-sheeting to renew pavement. | 2022-23 | \$56,030 | \$56,030 | Sep-22 | Feb-23 |
| 120274-22VIC-RTR | VIC | Glenelg Shire Council | Condah Hotspur Lower Rd - Hotspur | Gravel re-sheeting to renew pavement. | 2022-23 | \$150,115 | \$150,115 | Sep-22 | Feb-23 |
| 120275-22WA-RTR | WA | City of Armadale | Thomas Street ARMADALE | Mill & fill 30 mm Dense Graded Asphalt 10 with Polymer Modified Binder, replace kerb on both sides | 2023-24 | \$73,605 | \$73,605 | May-23 | May-23 |
| 120276-22QLD-RTR | QLD | Townsville City Council | Boronia Drive, Annandale | Mill and replace the asphalt surface. The quantity is approximately 780m2. | 2022-23 | \$44,470 | \$44,470 | Aug-22 | Aug-22 |
| 120277-22VIC-RTR | VIC | Glenelg Shire Council | Sharrocks Rd - Lake Condah | Gravel re-sheeting to renew pavement. | 2022-23 | \$48,580 | \$48,580 | Sep-22 | Feb-23 |
| 120278-22VIC-RTR | VIC | Glenelg Shire Council | Hedditchs Rd - Heywood | Gravel re-sheeting to renew pavement. | 2022-23 | \$89,370 | \$89,370 | Sep-22 | Mar-24 |
| 120280-22VIC-RTR | VIC | Glenelg Shire Council | Kentbruck Rd - Mt Richmond | Gravel re-sheeting to renew pavement. | 2022-23 | \$133,240 | \$133,240 | Sep-22 | Feb-23 |
| 120281-22VIC-RTR | VIC | Glenelg Shire Council | Telegraph Rd - Cape Bridgewater | Gravel re-sheeting to renew pavement. | 2022-23 | \$30,754 | \$30,754 | Sep-22 | Feb-23 |
| 120282-22VIC-RTR | VIC | Glenelg Shire Council | Telegraph Rd (North) - Mt Richmond | Gravel re-sheeting to renew pavement. | 2022-23 | \$34,200 | \$34,200 | Sep-22 | Feb-24 |
| 120283-22VIC-RTR | VIC | Glenelg Shire Council | Collivers Rd - Gorae West | Gravel re-sheeting to renew pavement. | 2022-23 | \$32,418 | \$32,418 | Sep-22 | Mar-24 |
| 120284-22VIC-RTR | VIC | Glenelg Shire Council | Richardsons Rd - Strathdownie | Gravel re-sheeting to renew pavement. | 2022-23 | \$57,830 | \$57,830 | Sep-22 | Feb-23 |
| 120285-22VIC-RTR | VIC | Glenelg Shire Council | Hanns Rd - Mt Richmond | Gravel re-sheeting to renew pavement. | 2022-23 | \$52,200 | \$52,200 | Sep-22 | Mar-24 |
| 120286-22VIC-RTR | VIC | Glenelg Shire Council | Selection Rd - Cashmore | Gravel re-sheeting to renew pavement. | 2022-23 | \$35,730 | \$35,730 | Sep-22 | Apr-24 |
| 120287-22VIC-RTR | VIC | Glenelg Shire Council | Stephens Lane, Mt Richmond | Gravel re-sheeting to renew pavement. | 2022-23 | \$23,400 | \$23,400 | Sep-22 | Apr-24 |
| 120288-22QLD-RTR | QLD | Townsville City Council | Tibouchina Street, Annandale | Mill and replace the asphalt surface. The quantity is approximately 1,510m2. | 2022-23 | \$72,462 | \$72,462 | Aug-22 | Aug-22 |
| 120289-22NSW-RTR | NSW | Orange City Council | Winter Street, Orange | Widening and formalising intersection. Improving drainage. | 2023-24 | \$193,000 | \$650,000 | Sep-23 | Dec-23 |
| 120290-22QLD-RTR | QLD | Townsville City Council | Wotton Street, Aitkenvale | Mill and replace the asphalt surface. The quantity is approximately 1,724m2. Replace kerb and channel both side of the road. | 2023-24 | \$864,000 | \$864,000 | Feb-23 | Jun-23 |
| 120291-22NSW-RTR | NSW | Orange City Council | Dalton Street, Orange | Remove and replace pavement | 2023-24 | \$225,997 | \$225,997 | Feb-23 | Apr-23 |
| 120292-22NSW-RTR | NSW | Orange City Council | Huntley Road, Huntley | Rehabilitate existing pavement, form road shoulders and reseal. | 2023-24 | \$494,812 | \$494,812 | Mar-23 | Apr-23 |
| 120293-22QLD-RTR | QLD | Townsville City Council | Doran Street, Mysterton | Mill and replace existing asphalt surface. The quantity is approximately 935m2. Replace 165m of kerb and channel. | 2023-24 | \$187,000 | \$187,000 | Feb-23 | Jun-23 |
| 120295-22QLD-RTR | QLD | Townsville City Council | Isaac Street, Deeragun | Full road width reconstruction. The quantity is approximately 4295m2. | 2023-24 | \$751,000 | \$751,000 | Feb-23 | Mar-23 |
| 120296-22QLD-RTR | QLD | Townsville City Council | Allendale Drive, Alligator Creek | Full width road in situ stabilisation with 2 coat seal. | 2023-24 | \$141,838 | \$190,000 | Apr-23 | Jun-23 |
| 120297-22WA-RTR | WA | City of Armadale | Vistula Terrace KELMSCOTT | Mill & fill 30 mm Dense Graded Asphalt with Polymer Modified Binder, replace damaged kerb. | 2023-24 | \$162,659 | \$162,659 | May-23 | May-23 |
| 120298-22WA-RTR | WA | City of Armadale | Derry Avenue, MT NASURA | Mill & fill 30 mm Dense Graded Asphalt 10 with Polymer Modified Binder. | 2022-23 | \$29,974 | \$29,974 | Nov-22 | Nov-22 |
| 120299-22WA-RTR | WA | City of Armadale | Hemmingway Drive CAMILLO | Mill & Fill 30 mm Dense Graded Asphalt 10, replace damaged kerb. | 2022-23 | \$101,653 | \$101,653 | Nov-22 | May-23 |
| 120302-22WA-RTR | WA | Shire of Ashburton | Moonah Street, Tom Price | Profile and overlay with Asphaltic Concrete | 2023-24 | \$11,020 | \$55,000 | Jan-23 | Jan-23 |
| 120304-22NSW-RTR | NSW | Nambucca Valley Council | Vernon Street, Scotts Head | Sealed road rehabilitation. The rehabilitated pavement will have a new 2 Coat Seal applied. | 2023-24 | \$205,000 | \$205,000 | Mar-23 | Dec-23 |
| 120305-22NSW-RTR | NSW | Nambucca Valley Council | Wallace Street, Macksville | Rehabilitate the segment of Wallace Street between Cooper Street to a new segment just west of Princess Street, Macksville. The length is 0.16km. The rehabilitated pavement will have a new asphalt surface applied. | 2023-24 | \$100,800 | \$138,000 | Apr-23 | Nov-23 |
| 120306-22NSW-RTR | NSW | Central Darling Shire Council | Mandalay Road (Rural Road) | Reconstruct the creek approaches and install concrete floodways | 2023-24 | \$750,000 | \$750,000 | Feb-23 | Apr-24 |
| 120307-22NSW-RTR | NSW | Central Darling Shire Council | Wilcannia - Menindee Road (Rural Road) | Raise the height of the road formation through this low lying area | 2023-24 | \$251,818 | \$323,340 | Jun-23 | Sep-23 |
| 120308-22NSW-RTR | NSW | Leeton Shire Council | Almond Road (Leeton) | Works will include a gravel overlay and in situ mixing with stabilant through this entire section of road, works will be completed with a 2 coat bitumen seal to existing width with superelevation rectification works on the bend close to Lansdowne Road. | 2022-23 | \$203,458 | \$213,630 | Dec-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 120309-22NSW-RTR | NSW | Leeton Shire Council | Boundary Road (Rural Road) | Works will include a gravel overlay and insitu mixing with proposed increase to 5.5m in width. the works will be completed with a 2 coat bitumen seal | 2022-23 | \$207,611 | \$207,611 | Sep-22 | Mar-23 |
| 120310-22NSW-RTR | NSW | Leeton Shire Council | Oak Street (Leeton) | works will include full depth pavement rehabilitation with mechanical stabilisation of the subgrade completed. works will be completed with a prime seal and Asphalt wearing surface course. | 2022-23 | \$243,931 | \$243,931 | Dec-22 | Jun-23 |
| 120311-22NSW-RTR | NSW | Gunnedah Shire Council | Talibah Street, Gunnedah | Overlay the existing chip seal with a new 10 mm chip seal. | 2022-23 | \$10,786 | \$10,786 | May-22 | Jun-22 |
| 120312-22VIC-RTR | VIC | Glenelg Shire Council | Noss Retreat Rd - Dunrobin | Replace failed material and reseal | 2022-23 | \$70,000 | \$70,000 | Oct-22 | Apr-24 |
| 120313-22VIC-RTR | VIC | Glenelg Shire Council | Retreat Settlement Rd - Dunrobin | Replace failed material and reseal | 2022-23 | \$210,000 | \$210,000 | Oct-22 | Apr-24 |
| 120314-22VIC-RTR | VIC | Glenelg Shire Council | Heath Rd - Cashmore | Replace failed material and reseal | 2022-23 | \$298,979 | \$298,979 | Oct-22 | May-23 |
| 120315-22NSW-RTR | NSW | Wentworth Shire Council | Cadell Street (Wentworth) | Renewal of kerb & gutter and associated parking lane pavement/kerb bedding. | 2023-24 | \$190,000 | \$190,000 | Jul-23 | Jun-24 |
| 120317-22NSW-RTR | NSW | Wentworth Shire Council | Gunya Road (Rural Road) | Resealing of road with bitumen seal | 2023-24 | \$86,820 | \$86,820 | Apr-23 | May-23 |
| 120318-22NSW-RTR | NSW | Wentworth Shire Council | High Darling Road (Rural Road) | Bulk earthworks to reinstate road formation and table drains and where required replace minor culverts | 2022-23 | \$134,821 | \$134,821 | Oct-22 | Jun-23 |
| 120321-22WA-RTR | WA | Shire of Corrigin | Corrigin South Road (Rural Road) | Reseal with single coat 10mm S45R Crumbed Rubber Seal to average 3.6m width | 2023-24 | \$81,275 | \$81,275 | Feb-23 | Jun-23 |
| 120323-22NSW-RTR | NSW | Wentworth Shire Council | Oleander Drive (Rural Road) | Resealing of road with bitumen seal | 2023-24 | \$92,240 | \$92,240 | Apr-23 | May-23 |
| 120324-22NSW-RTR | NSW | Wentworth Shire Council | Pine Road (Gol Gol) | Road widening with reinstatement of kerb and gutter and installation of drainage assets to improve drainage capacity | 2022-23 | \$150,618 | \$150,618 | Oct-22 | Sep-23 |
| 120325-22NSW-RTR | NSW | Wentworth Shire Council | Syphon Road (Rural Road) | Resealing of road with bitumen seal | 2023-24 | \$92,240 | \$92,240 | Apr-23 | May-23 |
| 120327-22WA-RTR | WA | Shire of Corrigin | Yealering Kulin Road (Rural Road) | Reseal with single coat 10mm S45R Crumbed Rubber Seal to an average 4.0m width | 2023-24 | \$37,771 | \$37,771 | Mar-23 | Mar-23 |
| 120328-22WA-RTR | WA | Shire of Corrigin | Old Kulin Road (Rural Road) | Gravel resheet pavement to attain a minimum 9.0m wide carriageway | 2023-24 | \$141,742 | \$141,742 | Mar-23 | Jun-23 |
| 120329-22WA-RTR | WA | Shire of Corrigin | Pontifex Road (Rural Road) | Gravel Resheet pavement to attain a minimum 9.0m wide carriageway | 2023-24 | \$72,495 | \$72,495 | Mar-23 | Jun-23 |
| 120330-22NSW-RTR | NSW | Nambucca Valley Council | O'Dells Road, Donnellyville | Sealed road rehabilitation | 2022-23 | \$75,000 | \$75,000 | Dec-22 | Dec-23 |
| 120331-22NSW-RTR | NSW | Nambucca Valley Council | Albert Drive, Donnellyville | Sealed road rehabilitation | 2023-24 | \$100,000 | \$100,000 | Apr-23 | Nov-23 |
| 120332-22NSW-RTR | NSW | Nambucca Valley Council | Wesley Avenue, Donnellyville | Sealed road rehabilitation | 2023-24 | \$115,000 | \$115,000 | Apr-23 | Nov-23 |
| 120333-22NSW-RTR | NSW | Nambucca Valley Council | Main Street, Donnellyville | Sealed road rehabilitation | 2023-24 | \$173,000 | \$173,000 | Apr-23 | Nov-23 |
| 120335-22VIC-RTR | VIC | Northern Grampians Shire Council | Banyena Silo Road, Rich Avon | Road to be resealed to improve safety | 2022-23 | \$39,804 | \$39,804 | Dec-22 | Dec-22 |
| 120336-22VIC-RTR | VIC | Northern Grampians Shire Council | Bolangum Inn Road, Navarre | Road to be resealed to improve safety. | 2022-23 | \$45,394 | \$45,394 | Dec-22 | Dec-22 |
| 120337-22VIC-RTR | VIC | Northern Grampians Shire Council | Concongella School Road, Concongella | Road to be resealed to improve safety. | 2022-23 | \$98,926 | \$98,926 | Dec-22 | Dec-22 |
| 120338-22VIC-RTR | VIC | Northern Grampians Shire Council | Crowlands Road, Stawell | Road to be resealed to improve safety. | 2022-23 | \$68,885 | \$68,885 | Dec-22 | Dec-22 |
| 120339-22VIC-RTR | VIC | Northern Grampians Shire Council | Frampton Road, Concongella | Road to be resealed to improve safety. | 2022-23 | \$80,259 | \$80,259 | Dec-22 | Dec-22 |
| 120341-22VIC-RTR | VIC | Northern Grampians Shire Council | Greens Creek Road, Concongella | Road to be resealed to improve safety. | 2022-23 | \$52,485 | \$52,485 | Dec-22 | Dec-22 |
| 120342-22VIC-RTR | VIC | Northern Grampians Shire Council | Horsham Road Service Road, Stawell | Road to be resealed to improve safety. | 2022-23 | \$39,879 | \$39,879 | Dec-22 | Dec-22 |
| 120343-22VIC-RTR | VIC | Northern Grampians Shire Council | Lock Road, Moolerr | Road to be resealed to improve safety. | 2023-24 | \$74,730 | \$74,730 | Mar-23 | Mar-23 |
| 120344-22VIC-RTR | VIC | Northern Grampians Shire Council | Mokepilly Road, Bellellen | Road to be resealed to improve safety. | 2022-23 | \$56,454 | \$56,454 | Dec-22 | Dec-22 |
| 120345-22NT-RTR | NT | Coomalie Community Government Council | Chinner Road, (rural road) | Contractors will be engaged to mark the total chainage of 10.7km with new centre line from the intersection of the Stuart highway in the direction of Heathers Lagoon Road until road end. Due to volume of traffic eternal traffic control will be engaged for the duration of the project | 2022-23 | \$12,219 | \$12,219 | Aug-22 | Sep-22 |
| 120346-22SA-RTR | SA | City of Victor Harbor | Waggon Rd | Two coat spray seal | 2022-23 | \$139,063 | \$139,063 | Sep-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 120347-22NT-RTR | NT | West Daly Regional Council | Perdjert Street (Rural Road) - Wadeye | Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage. | 2023-24 | \$150,000 | \$150,000 | Sep-23 | Dec-23 |
| 120348-22NT-RTR | NT | West Daly Regional Council | Banthan Street (rural road) - Wadeye | Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage. | 2023-24 | \$65,000 | \$65,000 | Sep-23 | Dec-23 |
| 120349-22NT-RTR | NT | West Daly Regional Council | Bunduck Street (rural road) - Wadeye | Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage. | 2023-24 | \$50,000 | \$50,000 | Sep-23 | Dec-23 |
| 120350-22NT-RTR | NT | West Daly Regional Council | Pultchen Street (Rural Road) | Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage. | 2023-24 | \$65,000 | \$65,000 | Sep-23 | Dec-23 |
| 120351-22NT-RTR | NT | West Daly Regional Council | Ngluyguy Street (Rural Road), Wadeye | Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage. | 2023-24 | \$72,007 | \$72,007 | Sep-23 | Dec-23 |
| 120352-22NSW-RTR | NSW | Gunnedah Shire Council | Black Stump Way | The road will be overlaid with 100mm of stabilized gravel. Where there are soft subgrade patches, the subgrade will be reinforced with large gabion rock. | 2022-23 | \$87,784 | \$352,163 | May-22 | Jun-22 |
| 120353-22WA-RTR | WA | Shire of Brookton | Severin Road | Replacement of a single drainage pipe on Severin Road with a 12 meter, 1200 x 600 box culvert and is to include precast headwalls. | 2023-24 | \$23,820 | \$23,820 | May-23 | Jun-23 |
| 120354-22WA-RTR | WA | Shire of Brookton | Glenester road (rural road) | Replacement of a box culvert with a 1200 x 600 box culvert and is to include precast headwalls. | 2023-24 | \$35,857 | \$35,857 | May-23 | Jun-23 |
| 120355-22WA-RTR | WA | Shire of Brookton | Woods Loop road (rural road) | Replacement of two drainage pipes on Woods Loop with a 12 meter, 1200 x 1200 box culvert and is to include precast headwalls. | 2023-24 | \$45,871 | \$45,871 | May-23 | Jun-23 |
| 120356-22NSW-RTR | NSW | Nambucca Valley Council | McHughes Creek Road, South Arm | Gravel Resheeting | 2022-23 | \$35,349 | \$65,000 | Aug-22 | Nov-22 |
| 120357-22WA-RTR | WA | Shire of Brookton | Richardson Street, Brookton | improve drainage and 2 coat seal | 2023-24 | \$17,512 | \$17,512 | Apr-23 | May-23 |
| 120358-22QLD-RTR | QLD | Quilpie Shire Council | Adavale- Charleville Road, Adavale | Bitumen sealing at the locations listed | 2022-23 | \$53,902 | \$53,902 | Sep-22 | Dec-22 |
| 120360-22NSW-RTR | NSW | Brewarrina Shire Council | Billybingbone Road, Gongolgon | re-sheet 150mm thick x 7meters wide of gravel for a length of 10kms. Form the existing road way and dump and spread compact gravel to improve existing conditions. | 2022-23 | \$600,000 | \$600,000 | Sep-22 | Jun-23 |
| 120361-22SA-RTR | SA | District Council of Yankalilla | Forest Road, Delemare | Resheeting, grading and compaction of road shoulders. Establishment of roadside drainage. Heavy patching of failed pavement areas and resurfacing with spray seal | 2022-23 | \$163,299 | \$170,000 | Oct-22 | Jun-23 |
| 120362-22NSW-RTR | NSW | Cumberland Council | Jones Street, Wentworthville | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2022-23 | \$469,480 | \$469,480 | Oct-22 | Dec-22 |
| 120363-22NSW-RTR | NSW | Cumberland Council | Kingsland Road, Regents park | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2022-23 | \$170,125 | \$170,125 | Oct-22 | Jan-23 |
| 120364-22NSW-RTR | NSW | Cumberland Council | Kingsland Road, Regents park | Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required | 2022-23 | \$166,022 | \$166,022 | Oct-22 | Jan-23 |
| 120365-22NSW-RTR | NSW | Cumberland Council | London Road, Berala | Removal of existing asphalt surface, reconstruction of failed pavement sections, provide new asphalt surface and kerb & gutter replacement where required | 2022-23 | \$290,630 | \$290,630 | Oct-22 | Jan-23 |
| 120366-22NSW-RTR | NSW | Snowy Valleys Council | Richmond Street, Tumut | resurface, reseal and realign as needed | 2023-24 | \$150,000 | \$210,000 | Feb-23 | May-23 |
| 120367-22WA-RTR | WA | City of Kalamunda | Waterfall Road | Road resurfacing, reseal, some areas with double coat | 2022-23 | \$45,780 | \$60,429 | Sep-22 | Mar-23 |
| 120368-22WA-RTR | WA | City of Kalamunda | Raymond Road, Walliston | Milling out failing areas, resurfacing | 2022-23 | \$110,635 | \$158,666 | Sep-22 | Apr-23 |
| 120369-22WA-RTR | WA | City of Kalamunda | Peter Road, Bickley | Renewal of surface, profile out existing and resurface with chip seal | 2022-23 | \$80,115 | \$85,793 | Oct-22 | Apr-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 120371-22WA-RTR | WA | City of Kalamunda | Margery Road | Surface renewal - profile out existing surface, repair areas of failing kerbing | 2022-23 | \$75,152 | \$75,152 | Oct-22 | May-23 |
| 120373-22WA-RTR | WA | City of Kalamunda | Hartfield Road, Forrestfield, | chip reseat, 2 coats including shouldering and vegetation control. Original SLK was 1.79 - 3.05. This was changed to 2.13-3.05 as a further asset inspection reduced area needing works. | 2022-23 | \$95,375 | \$125,000 | Nov-22 | Jun-23 |
| 120374-22TAS-RTR | TAS | Launceston City Council | Sandown Road, Launceston | Replacement of existing kerb and channel and footpath, resealing of the road as well as rehabilitation of the pavement in some areas as needed. This involves 390m of footpath, 780m of K&C as well as 390m @6.5m wide road. | 2023-24 | \$106,930 | \$950,000 | Jan-23 | Dec-23 |
| 120375-22TAS-RTR | TAS | Launceston City Council | Hillside Crescent, Launceston | <ul style="list-style-type: none"> Replace full depth of pavement base material to increase the pavement strength Replace the unserviceable kerbs and channels with new Install new subsoil drainage to avoid further moisture build up in the road pavement Seal the road surface | 2023-24 | \$1,100,000 | \$1,200,000 | Feb-23 | Dec-23 |
| 120376-22NSW-RTR | NSW | Snowy Valleys Council | Taradale Road (Rural road) | remove surface & pavement rebuild and realign road | 2022-23 | \$160,000 | \$200,000 | Oct-22 | Jun-23 |
| 120377-22QLD-RTR | QLD | Southern Downs Regional Council | Fitzroy Street, Warwick | Repair defects and resurface with asphalt | 2022-23 | \$120,716 | \$120,716 | Jun-22 | Jun-22 |
| 120379-22WA-RTR | WA | Shire of Broome | Stewart St, Broome | It is proposed to upgrade the section of Stewart Street (Weld St to Herbert St) to a 7.0m wide bitumen pavement with semi mountable kerbing along both sides. Footpaths will be installed to provide safe pedestrian linkage to surrounding locations such as the Court House and into Chinatown. | 2022-23 | \$225,000 | \$675,000 | Jul-22 | Apr-23 |
| 120380-22SA-RTR | SA | Municipal Council of Roxby Downs | Ceratonian Circuit, Roxby Downs | Reseal 740 metres of Ceratonian Circuit at Roxby Downs from Agonis Road, complete circuit returning to Agonis Road. | 2022-23 | \$44,186 | \$44,186 | Sep-22 | Sep-22 |
| 120381-22NSW-RTR | NSW | Snowy Valleys Council | Fairway Drive West, Tumut | strip and reseat the entire damaged section of Fairway Drive West | 2022-23 | \$100,000 | \$150,000 | Oct-22 | Jun-23 |
| 120382-22SA-RTR | SA | Municipal Council of Roxby Downs | Cacatua Close, Roxby Downs | Reseal 164 metres of Cacatua Close at Roxby Downs from Planigale Drive. | 2022-23 | \$10,378 | \$10,378 | Sep-22 | Sep-22 |
| 120383-22NSW-RTR | NSW | Snowy Valleys Council | Tumut Plains Road (rural Road Tumut plains & Werमतong) | Repair and reseat | 2022-23 | \$70,000 | \$70,000 | Dec-22 | Jun-23 |
| 120384-22NSW-RTR | NSW | Snowy Valleys Council | Little River Road (Rural Road) | rip reseat and repair | 2022-23 | \$155,000 | \$155,000 | Nov-22 | Jun-23 |
| 120385-22WA-RTR | WA | Shire of Sandstone | Sandstone Wiluna Road (rural road) | Addition of gravel to the road for road level correction and the correct road shape. Stabilise the added material for durability to eliminate road edge being eroded away. Clean out all current off road drainage of silted up material for better water flow, extending some drains. | 2023-24 | \$287,000 | \$510,071 | Jan-23 | Mar-23 |
| 120386-22WA-RTR | WA | City of Nedlands | Waratah Avenue, Dalkeith | Stabilised pavement and surface treatment works for Waratah Avenue Precinct upgrade and beautification including improved amenity of the road reserve and mediums New kerbs and Disability Access & Inclusion Planning complaint crossings and path | 2022-23 | \$184,603 | \$908,473 | Jul-22 | Nov-22 |
| 120387-22SA-RTR | SA | Municipal Council of Roxby Downs | Morethia Court | Reseal 58 metres metres of Morethia Court at Roxby Downs from Cacatua Close in a southerly direction. | 2022-23 | \$4,872 | \$4,872 | Sep-22 | Sep-22 |
| 120388-22NSW-RTR | NSW | Oberon Council | Wilson Drive (Rural Road) | The existing bitumen road pavement requires total rehabilitation to the 1.4km section of road pavement, minor drainage construction works required. Bitumen Spray Seal will be applied following the completion of the road construction work. | 2022-23 | \$100,000 | \$100,000 | Nov-22 | Dec-22 |
| 120389-22NSW-RTR | NSW | Oberon Council | Sewell's Creek Road, Oberon | Widen road pavement and shoulders on both sides of road. Correct pavement cross-fall and rehabilitate the entire 1.50 km section of road pavement. Improve drainage, bitumen seal, advisory/safety signage and provide line marking. | 2023-24 | \$284,514 | \$284,514 | Feb-23 | May-23 |
| 120390-22SA-RTR | SA | City of West Torrens | Thanet Street, Brooklyn Park | Full reconstruction of Pavement, Seal and Kerb | 2022-23 | \$617,418 | \$705,270 | Aug-22 | Jan-23 |
| 120391-22NSW-RTR | NSW | Brewarrina Shire Council | Black Box Road, Brewarrina - Rural Road | Build up and form the existing road and Re-sheet a 15km section of the road with 150mm thick x 6m wide of gravel to help build the road up and keep it dry. | 2024-25 | \$220,000 | \$220,000 | Jul-24 | Jun-25 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 120392-22SA-RTR | SA | South Australian Local Government Grants Commission | Ballumbah-kinnaird road (Rural road) | The proposed work on Ballumbah-Kinnaird road will include widening of the carriage way by undertaking profiling and shoulder reconstruction between Darke Peak township and Old Darke Peak Road/Ballumbah-Kinnaird intersection. | 2023-24 | \$400,000 | \$600,000 | Feb-23 | Dec-23 |
| 120393-22NSW-RTR | NSW | Oberon Council | Abercrombie Road (Rural) | The existing bitumen road pavement requires total rehabilitation works at both locations identified above, minor drainage construction works required. Bitumen Spray Seal will be applied following the completion of the road construction work. | 2023-24 | \$200,000 | \$800,000 | Mar-23 | Jun-23 |
| 120394-22SA-RTR | SA | South Australian Local Government Grants Commission | Cape Jaffa Road (rural road) | The Cape Jaffa Road project will include widening sections of some 13.7km of the Cap Jaffa Road, with a key focus on breakaway and problem areas at intersections and through corners due to severe edge break, edge drop and cracking within the existing pavement which is evident in a number of locations. | 2022-23 | \$450,000 | \$1,200,000 | Sep-22 | Feb-23 |
| 120395-22SA-RTR | SA | South Australian Local Government Grants Commission | Gray Street (Rural road) | The project will upgrade Gray street to deliver much-needed improvements on road safety, accessibility and connectivity for the local community and business. The treatment proposed to be undertaken is: <ul style="list-style-type: none"> • Pavement rehabilitation/reconstruction, stabilisation and widening to accommodate vehicular traffic and cyclists from 6.4m to 10m carriageway width; • 2.3m indented parking (approximately half of the total length of road, at least two parking spaces for each residential allotment) on both side of the road; length of road to be upgraded; • Upgrade to pavement including geogrid or similar stress alleviating membrane; • 40mm AC10 Asphalt wearing course; and • Lighting additions/upgrades to provide a brighter and wider illumination of the road. | 2022-23 | \$794,000 | \$1,191,000 | Dec-22 | Sep-23 |
| 120396-22SA-RTR | SA | South Australian Local Government Grants Commission | Pine Hall Avenue (Rural Road) | <ol style="list-style-type: none"> 1. Pavement Stripping of top seal and lay 150mm crushed rock after condensing the existing rubble base layer for the whole width. Scrapped seal will be re-used before putting the crushed rock base in. 2. 2 coat seal with 7/15 aggregate. 3. Median strip for separation of the Bike track. 4. Line Marking 5. Moving the shared path lane 500mm towards center and creating a shoulder and shape the batter with jute mesh. | 2022-23 | \$212,000 | \$424,000 | Oct-22 | Jun-23 |
| 120397-22QLD-RTR | QLD | Livingstone Shire Council | Glenprairie Road, Marborough | Resheeting of the road surface | 2021-22 | \$35,482 | \$40,427 | Sep-21 | Jun-22 |
| 120398-22QLD-RTR | QLD | Livingstone Shire Council | Paddy's Swamp Road, Maryvale | Resheeting of the road | 2021-22 | \$25,000 | \$34,763 | Sep-21 | Jun-22 |
| 120399-22SA-RTR | SA | South Australian Local Government Grants Commission | Boddingtons West Road (Rural road) | The proposed works is to construct an alternative route utilising an existing road reserve which has been designed to achieve Supplementary Local Road Program "Fit of Purpose" standards. This will improve the carriageway width and strength. This will improve road user safety through improved passing widths, improved intersection treatment and sight distance and improved roadside drainage. The intersection approach gradient will also be reduced resulting in safer braking and approach. Additional widening and traffic control works will be undertaken on the highway to also improve road user safety and reduce congestion. | 2022-23 | \$1,000,000 | \$2,000,000 | Sep-22 | Dec-23 |
| 120400-22QLD-RTR | QLD | Livingstone Shire Council | A & J Farris Road, Barmoya | Gravel resheeting of first 200m of A&J Farris Road. | 2021-22 | \$15,804 | \$22,329 | Sep-21 | Jun-22 |
| 120401-22QLD-RTR | QLD | Doomadgee Aboriginal Community Council | Corindar Road (Rural Road) Doomadgee | Track was re-cut with grader, then watered, mixed re-graded, rolled , re-watered and rolled till compacted to reseal the road. | 2022-23 | \$27,246 | \$58,221 | Jul-22 | Aug-22 |
| 120402-22QLD-RTR | QLD | Doomadgee Aboriginal Community Council | 4 Mile Road (Rural Road), Doomadgee | Road was re-cut with grader, then watered, mixed and re-graded, rolled, re-watered and rolled till compact. | 2022-23 | \$7,144 | \$7,144 | Aug-22 | Aug-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|--|---|----------------|---|--------------------|------------|----------|
| 120403-22QLD-RTR | QLD | Doomadgee Aboriginal Community Council | 6 Mile Road (Rural Road), Doomadgee | Road was re-cut with grader, then watered, mixed re-graded, rolled, re-watered till compact to reseal the road. | 2022-23 | \$7,098 | \$7,098 | Aug-22 | Aug-22 |
| 120404-22QLD-RTR | QLD | Doomadgee Aboriginal Community Council | 8 Mile Road (Rural Road), Doomadgee | Road was re-cut with grader, watered, mixed re-graded and rolled to compact. | 2022-23 | \$3,587 | \$3,587 | Aug-22 | Aug-22 |
| 120405-22QLD-RTR | QLD | Doomadgee Aboriginal Community Council | Emu Creek Road (Rural Road), Doomadgee | Road was re-cut with grader, then watered, mixed re-graded, rolled, re-watered and rolled till compacted to reseal the road. | 2022-23 | \$15,840 | \$15,840 | Aug-22 | Aug-22 |
| 120406-22SA-RTR | SA | South Australian Local Government Grants Commission | Kulkami Road (rural road) | The proposed works includes widening and reconstructing the remaining 10km of kulkami Road road shoulder and will consist of new pavement incorporating crushed rock base coarse to a depth of 300mm and a 2 coat bitumen spray seal. There will be an increase to the sealed width from 6meters to 7.2 meters with a 1 meter unsealed shoulder giving an overall carriageway width of 9.2 meters. | 2023-24 | \$666,000 | \$1,000,000 | Jan-23 | Aug-23 |
| 120407-22SA-RTR | SA | South Australian Local Government Grants Commission | Regency Road, Happy Valley (City of Onkaparinga) | The work proposed includes widening and reconstructing the 0.8km section of Regency Road with a pavement that is suitable for long term heavy vehicle loading of adequate width for the inclusion of safe travel for buses adjacent parked cars. The overall carriageway width will be increased by 300mm and travel lanes will be delineated from parking areas. The pavement will be refreshed and surfaced with a thicker asphalt layer to accommodate increasing traffic demands. The remaining council requested funding is being part funded from the FA Grants - Identified local Roads (Special Local Roads Program) | 2022-23 | \$213,000 | \$2,670,000 | Sep-22 | Apr-23 |
| 120408-22SA-RTR | SA | South Australian Local Government Grants Commission | Billiatt Road (Rural Road) | The work being proposed will entail undertaking shoulder widening of Billiatt Road over 10km which will increase the width of the road from 6.4, to a 7.6m seal. This will include new shoulder works constructed with imported rubble, compacted and trimmed for a 2- coat seal. The project will include a reseal of the existing road identified by an external road condition audit to address current road deficiencies. | 2022-23 | \$540,000 | \$810,000 | Sep-22 | Jun-23 |
| 120409-22SA-RTR | SA | South Australian Local Government Grants Commission | Nangkita Road (Rural road) | The work proposed includes pavement reconstruction and surface sealing of the 2 sections - Section 1 commences 521 m east of Victor Harbor Road through to Enterprise Rd (3.8 Km). Section 2 commences at Willowburn Dve through to Stone Ford Rd (1.6 Km). The new pavement and surface will be designed to be suitable for a long-term (future projections with growth) heavy vehicle loading of adequate pavement strength. The pavement strength will be improved by the proposed pavement strength methods (Constructing new pavement /Full Depth Asphalt and Foam Bitumen Stabilisation (FBS) with Granular Overlay plus 0.5m/1m sealed shoulders) | 2022-23 | \$600,000 | \$900,000 | Sep-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|------------------------------------|---|----------------|---|--------------------|------------|----------|
| 120410-22SA-RTR | SA | South Australian Local Government Grants Commission | Moculta Road (Rural road) | The planned upgrade work is for widening of the Moculta Road pavement between west of Perry Road and Truro Road, a distance of 4.9 kilometres, with improved signage and, line marking and associated infrastructure and replacement upgrade of the narrow creek bridge located midway between Gruenberg Road and Bastion Hill Road, to safely accommodate the required vehicle movements. The existing sealed road width of nominal 5.8 metres is proposed to be increased to the desired road formation width of Moculta Road is 9.6 metres - with 3.3 metre sealed carriageway lane plus 1.0 metre sealed shoulder and 0.5 metre unsealed shoulder in both directions. The road pavement is to have a 2 coat bituminous spray seal pavement wearing course. The design objective is to safely accommodate the mix of community access vehicles and regular large heavy vehicles, including PBS Level 1 over size / over mass vehicles frequently used by local agricultural and farming enterprises. The road widening will be designed and constructed with a consideration of appropriate vehicle types and alignment constraints. | 2022-23 | \$1,200,000 | \$2,400,000 | Dec-22 | Jun-23 |
| 120411-22WA-RTR | WA | Shire of Wickiepin | Yarling Brook Road, (rural road) | Gravel Resheet | 2022-23 | \$71,215 | \$71,215 | Sep-22 | Mar-23 |
| 120412-22WA-RTR | WA | Shire of Westonia | Boodarockin North Road (Rural) | Replace existing culverts with new, larger box culverts | 2023-24 | \$258,000 | \$258,000 | Jan-23 | Apr-23 |
| 120413-22WA-RTR | WA | Shire of Wickiepin | Malyalling Road, (rural road) | Gravel Resheet | 2022-23 | \$65,879 | \$66,110 | Nov-22 | Dec-22 |
| 120414-22WA-RTR | WA | Shire of Wickiepin | Yealering Pingelly Road, Wickiepin | Replace and install three culverts | 2023-24 | \$217,529 | \$217,529 | Feb-23 | Jun-23 |
| 120415-22NT-RTR | NT | Coomalie Community Government Council | Coach Road, Adelaide River | The main washout is a 20M section of road that has previously been rebitumened with with no lasting results. It is proposed that a chainage of 25M of road surface be removed and establish a wider road margin with improved stabilisation and finished with a double seal to ensure road pavement can cope with annual waterflow. Smaller Washouts in the same 60M area will be reprofiled and rebitumened to ensure security and safety in this section of road for this year and recommendation to Council to seek funding to extend and improve efficiency of current drainage culvert in this section. | 2022-23 | \$75,363 | \$75,363 | Sep-22 | Sep-22 |
| 120416-22NT-RTR | NT | Coomalie Community Government Council | Chinner Road, Lake Bennett | Replace all guideposts in the area with saferoads snaploc new technology guide posts. This will enable safer more resilient guidepost delineators not as susceptible to collision damage and more advanced in ease of installation and replacement. Any serviceable removed guideposts will be repurposed in other areas of the shire until further funding can be sought to upgrade the rest of the network. | 2022-23 | \$16,636 | \$16,636 | Sep-22 | Jun-23 |
| 120417-22NSW-RTR | NSW | Inner West Council | Mount Street, Hurlstone Park | Propose to re-sheet the entire length of 0.24km and the width of 10.1m. Works include heavy patching and re-sheeting the pavement. | 2023-24 | \$75,000 | \$90,000 | Mar-23 | Mar-23 |
| 120418-22NSW-RTR | NSW | Inner West Council | Boomerang Street, Haberfield | Propose to re-sheet the entire length of 0.16km and the width of 12.8m. Works include reconstruction of kerb sections, heavy patching and re-sheeting the pavement. | 2023-24 | \$65,000 | \$80,000 | May-23 | Jun-23 |
| 120419-22NSW-RTR | NSW | Inner West Council | Francis Street, Leichhardt | Propose to re-sheet the entire length of 0.13km and the width of 13m with some heavy patching. | 2023-24 | \$70,000 | \$90,000 | Mar-23 | Jun-23 |
| 120420-22NSW-RTR | NSW | Inner West Council | Westbourne Street, Stanmore | Propose to re-sheet the entire length of 0.31km and the width of 11m with some heavy patching. | 2022-23 | \$85,000 | \$120,000 | Apr-22 | May-23 |
| 120421-22NSW-RTR | NSW | Inner West Council | Laura Street, Newtown | Propose to re-sheet the entire length of 0.24km and the width of 10m with some heavy patching. | 2023-24 | \$75,000 | \$100,000 | Mar-23 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 120423-22WA-RTR | WA | Shire of Shark Bay | Durlacher Street, Denham, Shark Bay | Remove footpath and kerbs. Profile existing seal. Reinstall kerbs and install dual use footpath. Reseal along Brockman Street with asphalt from Hughes Street / Durlacher Street intersection to Talbot Street Intersection - from straight line kilometre 0.200 to Straight line kilometre 0.610. Replace signage as required. | 2023-24 | \$297,245 | \$427,425 | Feb-23 | Aug-23 |
| 120424-22NSW-RTR | NSW | Liverpool Plains Shire Council | Swinging Ridges Road (rural Road) | Road pavement is to be reconstructed to 6.0m wide. Positive drainage is to be constructed along both sides of the pavement. Placement of 50mm compacted depth of gravel profiled to 4% camber. | 2023-24 | \$327,742 | \$327,742 | Apr-23 | May-23 |
| 120425-22NSW-RTR | NSW | Liverpool Plains Shire Council | Yarraman Creek Road (rural road) | Construct consistent 6.0m width, construct positive drainage and place 50mm depth compacted gravel. Profile to 4% camber | 2022-23 | \$213,454 | \$213,454 | Dec-22 | Mar-23 |
| 120426-22NSW-RTR | NSW | Liverpool Plains Shire Council | Glenkerry Road, (rural road) | Improve drainage and place 50mm compacted gravel pavement. Profile to 4% camber | 2023-24 | \$53,945 | \$53,945 | Feb-23 | Apr-23 |
| 120427-22NSW-RTR | NSW | Liverpool Plains Shire Council | Merrilong Road, (rural road) | Improve drainage. Place 50mm thick compacted gravel. Profile to 4% camber. | 2023-24 | \$85,965 | \$85,965 | Mar-23 | May-23 |
| 120428-22NSW-RTR | NSW | Liverpool Plains Shire Council | Wilmotts Road, (rural road) | Profile subgrade. Place 50mm thick compacted gravel. Profile to % camber. Improve drainage | 2023-24 | \$69,865 | \$69,865 | Mar-23 | May-23 |
| 120429-22NSW-RTR | NSW | Liverpool Plains Shire Council | Colly Blue Island Road (rural road) | Improve profile and drainage. Place 50mm thick compacted gravel pavement and profile to 4% camber | 2023-24 | \$142,323 | \$142,323 | Apr-23 | Apr-23 |
| 120430-22QLD-RTR | QLD | Rockhampton Regional Council | Gomersall Road (Parkhurst) | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required. | 2023-24 | \$105,000 | \$115,000 | Feb-23 | Mar-23 |
| 120431-22QLD-RTR | QLD | Rockhampton Regional Council | Alma Street, Rockhampton City | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required. | 2023-24 | \$190,000 | \$215,000 | Feb-23 | Mar-23 |
| 120432-22QLD-RTR | QLD | Rockhampton Regional Council | Farm Street, Kawana | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required. | 2022-23 | \$83,000 | \$97,000 | Aug-22 | Sep-22 |
| 120433-22QLD-RTR | QLD | Rockhampton Regional Council | Main Street, Park Avenue | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required. | 2022-23 | \$130,000 | \$165,000 | Sep-22 | Oct-22 |
| 120434-22QLD-RTR | QLD | Rockhampton Regional Council | Upper Dawson Road, Allenstown | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required. | 2022-23 | \$60,000 | \$75,000 | Oct-22 | Dec-22 |
| 120436-22QLD-RTR | QLD | Rockhampton Regional Council | Caroline Street, Allenstown | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required. | 2022-23 | \$75,000 | \$88,000 | Nov-22 | Nov-22 |
| 120437-22QLD-RTR | QLD | Rockhampton Regional Council | William Street, Rockhampton City | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required. | 2023-24 | \$85,000 | \$110,000 | Feb-23 | Mar-23 |
| 120438-22QLD-RTR | QLD | Rockhampton Regional Council | Main Street, Park Avenue | Relpace approx. 400m kerb & channel. Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required. | 2022-23 | \$514,455 | \$600,000 | Dec-22 | Jun-23 |
| 120440-22WA-RTR | WA | Town of Cambridge | Oceanic Drive, City Beach | Remove existing asphalt through milling and lay new asphalt surface | 2022-23 | \$71,000 | \$142,000 | Oct-22 | Apr-23 |
| 120441-22WA-RTR | WA | Town of Cambridge | Salvado Road, Subiaco | Remove old asphalt surface by milling and install new asphalt surface | 2022-23 | \$70,000 | \$247,900 | Nov-22 | Apr-23 |
| 120442-22WA-RTR | WA | Shire of Koorda | Kalannie-Kulja Road (Rural Road) | Full reconstruction to address block cracking and deterioration and to widen seal from 6.2m to 8.0m | 2022-23 | \$70,000 | \$205,245 | Aug-22 | Mar-23 |
| 120443-22WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Full reconstruction to address block cracking and deterioration and to widen seal from 3.6m to 7.5m | 2022-23 | \$150,000 | \$202,655 | Sep-22 | Mar-23 |
| 120444-22WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Applying one coat of chip seal to existing surface | 2022-23 | \$122,890 | \$126,677 | Sep-22 | Jan-23 |
| 120445-22WA-RTR | WA | Shire of Koorda | Koorda-Kulja Road (Rural Road) | Full reconstruction to address block cracking and deterioration and to widen seal from 6.2m to 8.0m | 2022-23 | \$60,000 | \$198,960 | Sep-22 | Mar-23 |
| 120446-22SA-RTR | SA | Mid Murray Council | Collins Road (Rural Road) | Resheeting of the road surface with 100mm of locally sourced crushed limestone. | 2022-23 | \$7,026 | \$37,535 | May-22 | Jun-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 120448-22WA-RTR | WA | Shire of Carnarvon | Wooramel Street, Carnarvon. | Reseal with 7mm aggregate and bitumen spray seal | 2022-23 | \$13,473 | \$13,473 | Aug-22 | Aug-22 |
| 120449-22QLD-RTR | QLD | Goondiwindi Regional Council | Fairlands Rd (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$16,500 | \$16,527 | Jul-22 | Aug-22 |
| 120450-22QLD-RTR | QLD | Goondiwindi Regional Council | Easton Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$25,400 | \$25,470 | Jul-22 | Aug-22 |
| 120451-22QLD-RTR | QLD | Goondiwindi Regional Council | Aberbeen Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$22,000 | \$22,266 | Sep-22 | Oct-22 |
| 120452-22QLD-RTR | QLD | Goondiwindi Regional Council | Calbrook Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$127,153 | \$127,915 | Nov-22 | Dec-22 |
| 120453-22QLD-RTR | QLD | Goondiwindi Regional Council | Ripple Downs Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2023-24 | \$117,000 | \$117,655 | Jan-23 | Feb-23 |
| 120454-22VIC-RTR | VIC | Mildura Rural City Council | Etiwanda Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$48,440 | \$48,440 | Sep-22 | Jun-23 |
| 120455-22VIC-RTR | VIC | Mildura Rural City Council | Etiwanda Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$57,889 | \$57,889 | Sep-22 | Jun-23 |
| 120456-22VIC-RTR | VIC | Mildura Rural City Council | Etiwanda Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$71,330 | \$71,330 | Sep-22 | Jun-23 |
| 120457-22VIC-RTR | VIC | Mildura Rural City Council | San Mateo Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$28,490 | \$28,490 | Sep-22 | May-23 |
| 120458-22VIC-RTR | VIC | Mildura Rural City Council | San Mateo Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$68,903 | \$68,903 | Sep-22 | Jun-23 |
| 120459-22VIC-RTR | VIC | Mildura Rural City Council | San Mateo Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$45,646 | \$45,646 | Sep-22 | Jun-23 |
| 120460-22VIC-RTR | VIC | Mildura Rural City Council | Deakin Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$73,933 | \$73,933 | Nov-22 | Jun-23 |
| 120461-22VIC-RTR | VIC | Mildura Rural City Council | Nineteenth Street, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$47,054 | \$47,054 | Sep-22 | Jun-23 |
| 120462-22VIC-RTR | VIC | Mildura Rural City Council | Nineteenth Street, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$104,057 | \$104,057 | Sep-22 | Jun-23 |
| 120463-22VIC-RTR | VIC | Mildura Rural City Council | Gordon Avenue, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$91,385 | \$91,385 | Sep-22 | Jun-23 |
| 120464-22VIC-RTR | VIC | Mildura Rural City Council | Benetook Avenue, Koorlong | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$110,804 | \$110,804 | Sep-22 | Jun-23 |
| 120465-22VIC-RTR | VIC | Mildura Rural City Council | Benetook Avenue, Koorlong | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$108,178 | \$108,178 | Sep-22 | Jun-23 |
| 120466-22VIC-RTR | VIC | Mildura Rural City Council | Paschendale Avenue, Merbein and Yelta | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$173,976 | \$173,976 | Sep-22 | Jun-23 |
| 120467-22VIC-RTR | VIC | Mildura Rural City Council | Brownport Road, Carwarp and Iraak | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$154,834 | \$154,834 | Sep-22 | Jun-23 |
| 120468-22VIC-RTR | VIC | Mildura Rural City Council | Seventeenth Street, Mildura | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$192,392 | \$192,392 | Sep-22 | Sep-23 |
| 120469-22VIC-RTR | VIC | Mildura Rural City Council | Ouyen Patchewollock Road, Ouyen | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$40,252 | \$40,252 | Sep-22 | Jun-23 |
| 120470-22VIC-RTR | VIC | Mildura Rural City Council | Gnarr Road, Underbool | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2022-23 | \$71,268 | \$71,268 | Sep-22 | Jun-23 |
| 120471-22WA-RTR | WA | Shire of Plantagenet | Todd Road (rural road) within the locality of Kendenu. | Gravel resheet particularly targeting sandy sections and improvement of drainage where required. | 2022-23 | \$49,839 | \$49,839 | Nov-22 | Apr-23 |
| 120472-22WA-RTR | WA | Shire of Plantagenet | Narrakup Road (rural road) | Gravel resheet to 100mm thickness, re-form drains and shoulders and reduce the pavement width from 8.5m to 7.0m | 2022-23 | \$68,707 | \$68,707 | Nov-22 | Apr-23 |
| 120473-22WA-RTR | WA | Shire of Plantagenet | Pavlovich Road (rural road) | Gravel resheet to 100mm to failing areas as well as vegetation and drainage maintenance. | 2022-23 | \$138,313 | \$138,313 | Nov-22 | Mar-23 |
| 120474-22WA-RTR | WA | Shire of Bridgetown Greenbushes | Tweed Road (Rural Road) | Reconstruct and widen to a 7.0m 2-coat bitumen chip seal. | 2022-23 | \$248,000 | \$248,000 | Oct-22 | Feb-24 |
| 120475-22WA-RTR | WA | Shire of Plantagenet | Harvey Road (rural road) | Gravel resheet to 100mm to failing areas as well as drainage maintenance. | 2022-23 | \$102,219 | \$102,219 | Nov-22 | Mar-23 |
| 120476-22VIC-RTR | VIC | Mildura Rural City Council | Weir Road, Ouyen | Gravel Resheet in accordance with Asset Maintenance Strategy | 2023-24 | \$295,000 | \$295,000 | Feb-23 | Jun-24 |
| 120477-22VIC-RTR | VIC | Mildura Rural City Council | Scott Road, Ouyen and Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2022-23 | \$348,912 | \$348,912 | Sep-22 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 120478-22WA-RTR | WA | Shire of Bridgetown Greenbushes | Roe Street (Bridgetown) | Remove deformations by profiling and apply new 30mm asphalt pavement. | 2022-23 | \$44,713 | \$44,713 | Oct-22 | Nov-22 |
| 120479-22WA-RTR | WA | Shire of Bridgetown Greenbushes | Lockley Avenue, Bridgetown | Overlay with new 30mm asphalt pavement. | 2022-23 | \$9,738 | \$9,738 | Oct-22 | Nov-22 |
| 120480-22VIC-RTR | VIC | Mildura Rural City Council | Cooke Road, Walpeup | Gravel Resheet in accordance with Asset Maintenance Strategy | 2023-24 | \$40,000 | \$40,000 | Jul-23 | Jun-24 |
| 120481-22VIC-RTR | VIC | Mildura Rural City Council | Pink Lakes Road, Linga | Gravel Resheet in accordance with Asset Maintenance Strategy | 2023-24 | \$150,000 | \$150,000 | Jul-23 | Jun-24 |
| 120482-22VIC-RTR | VIC | Mildura Rural City Council | Crow Road, Linga | Gravel Resheet in accordance with Asset Maintenance Strategy | 2022-23 | \$90,000 | \$90,000 | Nov-22 | Jun-24 |
| 120483-22VIC-RTR | VIC | Mildura Rural City Council | Logan Road, Carina | Gravel Resheet in accordance with Asset Maintenance Strategy | 2023-24 | \$115,000 | \$115,000 | Apr-23 | Jun-24 |
| 120484-22VIC-RTR | VIC | Mildura Rural City Council | Murrayville North Road, Murrayville | Gravel Resheet in accordance with Asset Maintenance Strategy | 2023-24 | \$115,000 | \$115,000 | Jul-23 | Jun-24 |
| 120485-22WA-RTR | WA | Shire of Bridgetown Greenbushes | Henry Street, Bridgetown | Overlay with new 30mm asphalt pavement. | 2022-23 | \$28,374 | \$28,374 | Oct-22 | Nov-22 |
| 120486-22VIC-RTR | VIC | Mildura Rural City Council | Dunkley Road, Ouyen | Gravel Resheet in accordance with Asset Maintenance Strategy | 2022-23 | \$20,000 | \$20,000 | Oct-22 | Jun-24 |
| 120487-22VIC-RTR | VIC | Shire of Strathbogie | Avenel-Longwood Rd, Locksley (rural road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$100,655 | \$100,655 | Jan-23 | Mar-23 |
| 120488-22WA-RTR | WA | Shire of Bridgetown Greenbushes | West Blackwood Terrace, Bridgetown | Gravel resheet with a minimum 100mm thick compacted gravel. | 2023-24 | \$36,320 | \$36,320 | Feb-23 | Mar-23 |
| 120489-22VIC-RTR | VIC | Shire of Strathbogie | Anderson Street, Avenel | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$41,179 | \$41,179 | Jan-23 | Mar-23 |
| 120490-22VIC-RTR | VIC | Shire of Strathbogie | Lobbs Lane, Nagambie | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$67,121 | \$67,121 | Jan-23 | Mar-23 |
| 120491-22VIC-RTR | VIC | Shire of Strathbogie | Tarcombe Road, Avenel | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$57,281 | \$57,281 | Jan-23 | Mar-23 |
| 120493-22WA-RTR | WA | Shire of Bridgetown Greenbushes | Greenfields Road (Rural Road) | Gravel resheet with a minimum 100mm thick compacted gravel. | 2023-24 | \$58,303 | \$58,303 | Feb-23 | Mar-23 |
| 120494-22WA-RTR | WA | Shire of Ashburton | Burt Close, Onslow | Profile and overlay with Asphaltic Concrete | 2023-24 | \$30,000 | \$36,000 | Apr-23 | Apr-23 |
| 120495-22WA-RTR | WA | Shire of Ashburton | Hope Court, Onslow | Profile and overlay with Asphaltic Concrete | 2023-24 | \$42,000 | \$50,000 | Apr-23 | Apr-23 |
| 120496-22WA-RTR | WA | Shire of Ashburton | Cedar St, Tom Price | Profile and overlay with Asphaltic Concrete | 2023-24 | \$112,766 | \$129,800 | Jan-23 | Jan-23 |
| 120497-22WA-RTR | WA | Shire of Ashburton | Cogelup Way, Tom Price | Profile and overlay with Asphaltic Concrete seal | 2023-24 | \$28,420 | \$140,800 | Jan-23 | Jan-23 |
| 120498-22WA-RTR | WA | Shire of Ashburton | Marradong Place, Tom Price | Profile and overlay Geofabric and Asphaltic Concrete | 2023-24 | \$43,043 | \$64,900 | Jan-23 | Jan-23 |
| 120499-22WA-RTR | WA | Shire of Ashburton | Pepper Street, Tom Price | Profile and overlay with Geofabric and Asphaltic Concrete | 2023-24 | \$9,840 | \$56,160 | Jan-23 | Jan-23 |
| 120500-22WA-RTR | WA | Shire of Ashburton | Pine Street, Tom Price | Profile and overlay with Geofabric and Asphaltic Concrete | 2023-24 | \$12,880 | \$63,880 | Jan-23 | Jan-23 |
| 120501-22WA-RTR | WA | Shire of Ashburton | Tanunda Street, Tom Price | Profile and overlay with Geofabric and Asphaltic Concrete | 2023-24 | \$310,722 | \$393,400 | Jan-23 | Jan-23 |
| 120502-22WA-RTR | WA | Shire of Ashburton | Ashburton Downs Road | Reconstruct road formation and drainage, install cement stabilised floodways and resheet road with new gravel | 2022-23 | \$135,609 | \$1,718,000 | Oct-22 | Dec-22 |
| 120503-22QLD-RTR | QLD | Cloncurry Shire Council | Sedan Dip Road, Cloncurry, | Removal of existing pavement, rehabilitate sub-base (including insitu stabilisation) and replace with a 2 coat seal. | 2023-24 | \$692,019 | \$1,493,051 | Apr-23 | Jun-23 |
| 120504-22NSW-RTR | NSW | Wingecarribee Shire Council | Walkers Road, Avoca | Gravel resheet with 40mm non-spec Gunlake road base, with improved cross-fall and renewed table drains to ensure satisfactory stormwater management | 2021-22 | \$157,336 | \$258,876 | Sep-21 | Jun-22 |
| 120505-22TAS-RTR | TAS | West Tamar Council | Long Plains Road (rural road) | It is proposed to reconstruct existing 5.6m wide road and widen to 6m with an additional 0.5m wide sealed shoulders | 2022-23 | \$519,602 | \$600,000 | Aug-22 | Dec-22 |
| 120506-22VIC-RTR | VIC | Manningham City Council | Sarah Crescent | Renewal of asphalt surface. | 2021-22 | \$99,123 | \$99,885 | Nov-21 | Dec-21 |
| 120507-22VIC-RTR | VIC | Manningham City Council | Church Road, Doncaster | Rectification of localised pavement defects and renewal of asphalt surface. | 2023-24 | \$147,444 | \$162,354 | Apr-23 | Jun-23 |
| 120508-22VIC-RTR | VIC | Manningham City Council | Church Road, Doncaster | Rectification of localised pavement defects and renewal of asphalt surface. | 2023-24 | \$72,693 | \$183,089 | Apr-23 | Jun-23 |
| 120509-22VIC-RTR | VIC | Manningham City Council | Saxonwood Drive, Doncaster East | Rectification of localised pavement defects and renewal of asphalt surface. | 2023-24 | \$206,661 | \$308,384 | Jan-23 | Apr-23 |
| 120510-22VIC-RTR | VIC | Manningham City Council | Harold Street, Bulleen | Rectification of localised pavement defects and renewal of asphalt surface. | 2023-24 | \$109,604 | \$114,293 | Jan-23 | Feb-23 |
| 120511-22VIC-RTR | VIC | Northern Grampians Shire Council | Bulgana Road, Concongella | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$56,962 | \$56,962 | Sep-22 | Oct-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 120512-22VIC-RTR | VIC | Northern Grampians Shire Council | Vances Crossing Road, Joel Joel | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$43,574 | \$43,574 | Sep-22 | Oct-22 |
| 120513-22VIC-RTR | VIC | Northern Grampians Shire Council | Archdale Road, Carapooee | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$23,038 | \$23,038 | Jan-23 | Feb-23 |
| 120514-22VIC-RTR | VIC | Northern Grampians Shire Council | Bryce Road, Traynors Lagoon | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$40,998 | \$40,998 | Mar-23 | Mar-23 |
| 120515-22VIC-RTR | VIC | Northern Grampians Shire Council | Donald Avon Plains Road, Avon Plains | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$102,922 | \$102,922 | Dec-22 | Mar-23 |
| 120516-22VIC-RTR | VIC | Northern Grampians Shire Council | Glensvale Road, Lake Lonsdale | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$28,016 | \$28,016 | Apr-23 | Apr-23 |
| 120517-22VIC-RTR | VIC | Northern Grampians Shire Council | Marsdale Road, Wal Wal | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$25,534 | \$25,534 | Nov-22 | Nov-22 |
| 120518-22VIC-RTR | VIC | Northern Grampians Shire Council | North Woodlands Road, Joel Joel | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$24,071 | \$24,071 | Apr-23 | Apr-23 |
| 120519-22VIC-RTR | VIC | Northern Grampians Shire Council | Rostron Stuart Mill Road, Rostron | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$73,595 | \$73,595 | Mar-23 | Mar-23 |
| 120520-22VIC-RTR | VIC | Northern Grampians Shire Council | Swanwater Road, Swanwater | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$30,358 | \$30,358 | Mar-23 | Mar-23 |
| 120521-22VIC-RTR | VIC | Northern Grampians Shire Council | Traynors Lagoon Road, Traynors Lagoon | Road to be resheeted with gravel to restore driveability. | 2022-23 | \$79,677 | \$79,677 | Nov-22 | Nov-22 |
| 120522-22VIC-RTR | VIC | Northern Grampians Shire Council | Wallace Road, Kanya | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$34,653 | \$34,653 | May-23 | May-23 |
| 120523-22VIC-RTR | VIC | Northern Grampians Shire Council | Williams Lane, Lake Lonsdale | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$56,408 | \$56,408 | Mar-23 | Mar-23 |
| 120524-22VIC-RTR | VIC | Northern Grampians Shire Council | Moyston Great Western Road, Great Western | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2023-24 | \$17,261 | \$17,261 | Mar-23 | Apr-23 |
| 120525-22VIC-RTR | VIC | Northern Grampians Shire Council | Bolangum Inn Road/Kanya Road Intersection | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2023-24 | \$38,142 | \$38,142 | Mar-23 | Mar-23 |
| 120526-22VIC-RTR | VIC | Northern Grampians Shire Council | Hill Street, Stawell | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2023-24 | \$18,000 | \$18,000 | Mar-23 | Mar-23 |
| 120527-22VIC-RTR | VIC | Northern Grampians Shire Council | Liddell Road, Bellelenn | Apply a coat of final seal on top of the primer seal to extend the seal life. | 2023-24 | \$25,127 | \$25,127 | Mar-23 | Mar-23 |
| 120530-22NSW-RTR | NSW | Strathfield Municipal Council | Hill Street, Strathfield South | Mill and fill with AC 10 - 50mm and undertake heavy patching works with up to 120mm and repair the damaged sections of this road. | 2022-23 | \$56,350 | \$56,350 | Sep-22 | Nov-22 |
| 120531-22NSW-RTR | NSW | Murrumbidgee Council | Macleay Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 7m , grade to shape, roll and compact. | 2022-23 | \$88,401 | \$88,401 | Oct-22 | Feb-23 |
| 120532-22WA-RTR | WA | Shire of Moora | Koojan West Road (rural road) | Formation widening, reconstruction, cement stabilizing and the application of an 8 metre wide bitumen surface | 2022-23 | \$330,000 | \$330,000 | Oct-22 | May-24 |
| 120533-22WA-RTR | WA | Shire of Moora | Dandaragan Street, Moora | Reseal the section using rubber additive | 2022-23 | \$32,000 | \$34,551 | Nov-22 | Mar-23 |
| 120534-22WA-RTR | WA | Shire of Moora | Old Geraldton Road (rural road) | Reseal the section using modified rubber bitumen | 2022-23 | \$110,000 | \$136,646 | Nov-22 | Jun-23 |
| 120535-22NT-RTR | NT | Coomalie Community Government Council | Crater Lake Road | Replace all guideposts in the area with saferoads snaploc new technology guide posts. This will enable safer more resilient guidepost delineators not as susceptible to collision damage and more advanced in ease of installation and replacement. Any serviceable removed guideposts will be repurposed in other areas of the shire until further funding can be sought to upgrade the rest of the network. | 2022-23 | \$13,041 | \$13,041 | Sep-22 | Jun-23 |
| 120536-22NT-RTR | NT | Coomalie Community Government Council | Boundary Road (rural road) Collette Creek. | Rechanneling of current roadside drainage system to allow for increased flow of water and further rock placement to prevent silting | 2022-23 | \$2,276 | \$2,504 | Sep-22 | Sep-22 |
| 120537-22VIC-RTR | VIC | Northern Grampians Shire Council | Napier Street, Stawell | Road to be resealed to improve safety. | 2023-24 | \$51,862 | \$51,862 | Apr-23 | Apr-23 |
| 120539-22VIC-RTR | VIC | Northern Grampians Shire Council | Sloane Street, Stawell | Road to be resealed to improve safety | 2022-23 | \$45,838 | \$45,838 | Dec-22 | Dec-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 120540-22VIC-RTR | VIC | Northern Grampians Shire Council | Studall Road, Navarre | Road to be resealed to improve safety. | 2022-23 | \$59,157 | \$59,157 | Dec-22 | Dec-22 |
| 120542-22VIC-RTR | VIC | Northern Grampians Shire Council | Tulkara Railway Road, Concongella | Road to be resealed to improve safety | 2022-23 | \$80,617 | \$80,617 | Dec-22 | Dec-22 |
| 120543-22VIC-RTR | VIC | Northern Grampians Shire Council | Wallaloo East Road, Greens Creek | Road to be resealed to improve safety | 2022-23 | \$37,048 | \$37,048 | Dec-22 | Dec-22 |
| 120545-22NSW-RTR | NSW | Bayside Council | Russell Avenue | Mill central 7.0m 170mm deep for 170m from Napoleon Street. Then Pave 120mm AC20 and then pave 50mm AC14. Between the central 7m and the lip of the gutter on both sides mill 50 mm and then pave 50 mm AC14. For the 280m up to Rocky Point Road mill full width 50mm deep then pave 50mm AC14. | 2022-23 | \$197,214 | \$348,000 | Oct-22 | Dec-22 |
| 120546-22NSW-RTR | NSW | Bayside Council | Waratah Road | Mill 40mm for 163 m then pave 40mm AC10 | 2022-23 | \$63,318 | \$63,318 | Oct-22 | Oct-22 |
| 120547-22NSW-RTR | NSW | Bayside Council | Hanna Street | Mill 40 mm deep for 171m then pave 40mm AC10 | 2022-23 | \$45,505 | \$45,505 | Oct-22 | Oct-22 |
| 120548-22WA-RTR | WA | Town of Victoria Park | Mars Street | Rehabilitation of road pavement to meet asset management requirements. Mill and fill existing asphalt road surface. Replacement of kerb and tie-in of crossovers. | 2022-23 | \$77,608 | \$86,570 | Nov-22 | May-23 |
| 120549-22WA-RTR | WA | Town of Victoria Park | Raleigh Street | Rehabilitation of road pavement to meet asset management requirements. Mill and fill existing asphalt road surface. Replacement of kerb and tie-in of crossovers. | 2023-24 | \$160,000 | \$184,765 | Apr-23 | Jun-23 |
| 120550-22VIC-RTR | VIC | Wangaratta Rural City Council | Wenhams Lane, Wangaratta | Construct 1,168 sqm of full width road seal and pavement, extending from lip to kerb to lip of kerb. The works include excavation and removal of existing road pavement, construction of 200mm sub base and 160mm base Class 2 crushed rock and construction of 40mm Asphalt wearing course. | 2022-23 | \$155,527 | \$155,527 | Sep-22 | Nov-22 |
| 120551-22NSW-RTR | NSW | Bayside Council | Martin Avenue | Mill 40mm deep for 169m. Pave 40mm AC10. | 2022-23 | \$52,564 | \$52,564 | Oct-22 | Dec-22 |
| 120552-22NSW-RTR | NSW | Bayside Council | Horner Avenue | Mill 40mm deep for 208 m. Pave 40mm AC10. | 2022-23 | \$57,627 | \$57,627 | Oct-22 | Dec-22 |
| 120553-22NSW-RTR | NSW | Bayside Council | Grace Campbell Crescent | Mill 120mm deep for 513m. Pave 80mm AC20 then pave 40mm AC10. | 2022-23 | \$130,363 | \$297,000 | Oct-22 | Dec-22 |
| 120554-22VIC-RTR | VIC | Benalla Rural City Council | Mackellar Street, Benalla | Crack sealing, pot hole fixing and restoration work to restore surface of road prior to resealing in FY22/23 | 2022-23 | \$36,204 | \$71,844 | Mar-22 | Apr-22 |
| 120555-22NSW-RTR | NSW | Bayside Council | Nilson Avenue | Mill 120mm for 337m. Pave 80mm AC20 then pave 40mm AC10 | 2022-23 | \$60,919 | \$186,000 | Oct-22 | Dec-22 |
| 120556-22VIC-RTR | VIC | Wangaratta Rural City Council | Milnes Creek Drive, Wangaratta | Construct 525 sqm full width road seal and pavement, extending from lip to kerb to lip of kerb. The works include excavation and removal of existing road pavement, construction of 200mm sub base and 160mm base Class 2 crushed rock and construction of 40mm Asphalt wearing course. | 2022-23 | \$69,874 | \$69,874 | Sep-22 | Nov-22 |
| 120557-22VIC-RTR | VIC | Wangaratta Rural City Council | Milnes Creek Drive, Wangaratta | Construct full width road seal and pavement, extending from lip to kerb to lip of kerb. The works include excavation and removal of existing road pavement, construction of 200mm sub base and 160mm base Class 2 crushed rock and construction of 40mm Asphalt wearing course. | 2022-23 | \$89,074 | \$89,074 | Sep-22 | Nov-22 |
| 120558-22VIC-RTR | VIC | Wangaratta Rural City Council | Murdoch Road Service Road, Wangaratta | Propose to reinstate 338 m of kerb and channel. The works include installation of concrete vehicle crossings, sub drainage, replacement of kerb and channel and construction of asphalt overlay including saw cut, removal, application of prime seal and 30mm thick asphalt to a width between 1.0m and 3.20m. | 2022-23 | \$160,086 | \$160,086 | Sep-22 | Jun-23 |
| 120559-22VIC-RTR | VIC | Wangaratta Rural City Council | Larkings Street, Wangaratta | Propose to replace 629 m of B2 kerb and channel. The works include installation of concrete vehicle crossings, sub drainage, replacement of B2 kerb and channel and construction of 300mm wide asphalt overlay including saw cut, removal, application of prime seal and 30mm thick asphalt to a width between 1.0 m and 7.50 m. | 2022-23 | \$326,295 | \$326,295 | Sep-22 | May-23 |
| 120560-22VIC-RTR | VIC | Wangaratta Rural City Council | Dodsworth Street, Wangaratta | Propose to reinstate 181m kerb and channel. The works include installation of concrete vehicle crossings, sub drainage, replacement of B2 kerb and channel and construction of asphalt overlay including saw cut, removal, application of prime seal and 30mm asphalt to a width between 0.9m and 3.50m. | 2022-23 | \$91,237 | \$91,237 | Sep-22 | Dec-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 120564-22TAS-RTR | TAS | Kingborough Council | Blowhole Road, Blackmans Bay, Tasmania | 460 metres of full road reconstruction, including pavement, kerb and channel, footpath and underground stormwater infrastructure, including carparking for Blowhole area. | 2024-25 | \$596,102 | \$1,290,000 | Jan-24 | Jun-24 |
| 120565-22WA-RTR | WA | Shire of Morawa | Gutha West Road (rural road) | Clearing of road verge 16m wide, box out formation of bas to 12m, gravel re-sheet to 10m | 2022-23 | \$160,983 | \$160,983 | Jul-22 | Jun-23 |
| 120566-22VIC-RTR | VIC | Wangaratta Rural City Council | Leishman Street, Wangaratta | Reseal 215 m of road wearing course with R10 sprayseal | 2022-23 | \$8,672 | \$8,672 | Nov-22 | Mar-23 |
| 120567-22VIC-RTR | VIC | Wangaratta Rural City Council | Murdoch Road Service Road, Wangaratta | Reseal 240m of road wearing course with R10 sprayseal | 2022-23 | \$9,848 | \$9,848 | Nov-22 | Mar-23 |
| 120568-22VIC-RTR | VIC | Wangaratta Rural City Council | Williams Road, Wangaratta | Reseal 1111 m of road wearing course with R10 sprayseal | 2022-23 | \$30,904 | \$30,904 | Nov-22 | Mar-23 |
| 120569-22VIC-RTR | VIC | Wangaratta Rural City Council | Oxley Flats Road, Rural Road | Reseal 6170m of road wearing course with R10 sprayseal | 2022-23 | \$202,531 | \$202,531 | Nov-22 | May-23 |
| 120570-22SA-RTR | SA | City of Port Adelaide Enfield | Karooomba Ave, Greenacres | Full replacement of kerb and gutter and excavation and replacement of road and asphalt pavement. | 2022-23 | \$200,000 | \$200,000 | Sep-22 | Dec-22 |
| 120571-22VIC-RTR | VIC | Hindmarsh Shire Council | Ellerman Street, Dimboola | Reseal across full length and width. | 2023-24 | \$62,124 | \$62,124 | Apr-23 | May-23 |
| 120572-22SA-RTR | SA | City of Port Adelaide Enfield | Corralyn Tce, Enfield | Full reconstruction of road including replacement of granular and asphalt pavement and kerb and gutter. | 2023-24 | \$350,000 | \$350,000 | Jan-23 | Jun-23 |
| 120573-22WA-RTR | WA | Shire of Williams | Clayton Road, Williams (Rural Road) | This is a staged project that commenced in 2016-17 with the widening of the road formation and culvert structures. The shoulder widening was followed by seal widening. This is the last stage of this project. | 2022-23 | \$18,532 | \$18,532 | Oct-22 | Dec-22 |
| 120574-22VIC-RTR | VIC | Wangaratta Rural City Council | Taminick Gap Road, Rural Road | Reseal 3,146 m of road wearing course with R10 sprayseal | 2022-23 | \$94,281 | \$94,281 | Nov-22 | Mar-23 |
| 120575-22SA-RTR | SA | City of Port Adelaide Enfield | Innes Road, Windsor Gardens | Full reconstruction of road including replacement of kerb and gutter, granular pavement and asphalt. | 2022-23 | \$300,000 | \$300,000 | Oct-22 | Jan-23 |
| 120576-22SA-RTR | SA | City of Port Adelaide Enfield | East Parkway, Lightsview | Full 200mm deep lift of asphalt. Kerb and gutter maintenance | 2022-23 | \$180,000 | \$180,000 | Sep-22 | Nov-22 |
| 120577-22WA-RTR | WA | Shire of Williams | Tarwonga Dardadine Road, Williams (Rural Road) | It is proposed to clear vegetation, within the maintenance zone, improve roadside drainage and widen the road formation and culvert structures. | 2023-24 | \$169,818 | \$169,818 | Mar-23 | Sep-23 |
| 120578-22VIC-RTR | VIC | Wangaratta Rural City Council | Warby Range Road (Rural Road) | Reseal 1806 m of road wearing course with R10 sprayseal | 2022-23 | \$57,096 | \$57,096 | Nov-22 | Mar-23 |
| 120579-22VIC-RTR | VIC | Hindmarsh Shire Council | Ellam Willenabrina Road (rural road) | Reseal across full length and width. | 2023-24 | \$57,193 | \$57,193 | Apr-23 | May-23 |
| 120581-22WA-RTR | WA | Shire of Morawa | White Road (Rural Road) | Clearing of road verge to 16m width, box out formation of base to 12m, gravel re-sheet to 10m | 2022-23 | \$140,000 | \$140,000 | Jul-22 | Jun-23 |
| 120582-22VIC-RTR | VIC | Hindmarsh Shire Council | Mt Elgin Road (rural road) | Resheet shoulders with 100mm deep, 1.5m wide approved pavement material. | 2022-23 | \$64,885 | \$64,885 | Aug-22 | Jun-23 |
| 120584-22QLD-RTR | QLD | Redland City Council | Alfred Martin Way, Dunwich | Works will include granular stabilization and foam bitumen stabilisations to improve the road user experience and extend the life of the asset. | 2022-23 | \$1,692,120 | \$2,916,568 | Nov-22 | Jun-23 |
| 120587-22VIC-RTR | VIC | Wangaratta Rural City Council | Wilson Road, Wangaratta | Reseal 1285 m of road wearing course with R10 sprayseal | 2022-23 | \$55,906 | \$55,906 | Nov-22 | May-23 |
| 120588-22SA-RTR | SA | District Council of Kimba | Buckleboo Road (Rural Road) | S20E single coat 10mm reseal and line marking | 2022-23 | \$86,547 | \$86,547 | Oct-22 | Mar-23 |
| 120589-22VIC-RTR | VIC | Wangaratta Rural City Council | Logan Drive, Wangaratta | Reseal 123 m of road wearing course with asphalt | 2023-24 | \$20,525 | \$20,525 | Jan-23 | Mar-23 |
| 120590-22SA-RTR | SA | District Council of Kimba | Balumbah Kinnaird Road (Rural Road) | S20E single coat 10mm reseal and line marking | 2022-23 | \$91,249 | \$91,249 | Oct-22 | Mar-23 |
| 120591-22SA-RTR | SA | District Council of Kimba | Kimba Cowell Road (Rural Road) | S20E single coat 10mm reseal and line marking | 2022-23 | \$104,403 | \$104,403 | Oct-22 | Mar-23 |
| 120592-22VIC-RTR | VIC | Wangaratta Rural City Council | Cambridge Drive, Wangaratta | Reseal 412 m of road wearing course with asphalt | 2023-24 | \$65,098 | \$65,098 | Jan-23 | Mar-23 |
| 120593-22VIC-RTR | VIC | Wangaratta Rural City Council | Oxford Drive, Wangaratta | Reseal 187 m of road wearing course with asphalt | 2023-24 | \$30,598 | \$30,598 | Jan-23 | Mar-23 |
| 120594-22WA-RTR | WA | Shire of Mount Marshall | Crabb Road (Rural Rd) | Form and re gravel | 2022-23 | \$104,006 | \$104,006 | Nov-22 | Nov-22 |
| 120595-22WA-RTR | WA | Shire of Mount Marshall | Gabbin Trayning Rd (Rural Rd) | Clearing, form work and place new gravel pavement | 2023-24 | \$158,000 | \$158,000 | Jan-23 | Jun-23 |
| 120596-22WA-RTR | WA | Shire of Mount Marshall | Askew Rd (Rural Rd) | Form road and drains. Gravel sheet. | 2023-24 | \$79,000 | \$79,000 | Mar-23 | Jun-23 |
| 120597-22WA-RTR | WA | Shire of Mount Marshall | Beacon Back Rd (Rural Rd) | Formation of Road and drains. Gravel re sheeting. | 2022-23 | \$98,512 | \$98,512 | Nov-22 | Dec-22 |
| 120598-22WA-RTR | WA | Shire of Mount Marshall | Andrews Tank Rd (Rural Rd) | Clear, widen and form then gravel sheet | 2023-24 | \$66,506 | \$66,506 | Feb-23 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|--|---|----------------|---|--------------------|------------|----------|
| 120599-22WA-RTR | WA | Shire of Mount Marshall | Bruse Rd (Rural Rd) | Formation of road and drains. Gravel sheeting. | 2023-24 | \$79,885 | \$81,500 | Mar-23 | Jun-23 |
| 120600-22QLD-RTR | QLD | Richmond Shire Council | Crawford Street, Richmond | Due to the heavy vehicles the running surface of the street will be changed to asphalt in both directions. To replace current seal with asphalt 4 metres wide on both sides of the street. Total coverage will be 2 lanes, 1.2km each lane. This will ensure the road has a longer life than the current 5 years it currently has. | 2022-23 | \$450,000 | \$900,000 | Nov-22 | Jan-23 |
| 120601-22QLD-RTR | QLD | Richmond Shire Council | Richmond-Croydon Road, Richmond. | To shape pavement and seal to a width of 7.2 metres for a distance of 4.4km. | 2022-23 | \$107,208 | \$500,000 | Oct-22 | Dec-22 |
| 120603-22TAS-RTR | TAS | Burnie City Council | Mooreville Road, Shorewell Park | Road to be resealed | 2023-24 | \$315,000 | \$357,000 | Jan-23 | Jun-23 |
| 120604-22TAS-RTR | TAS | Burnie City Council | Minna Road (Rural Road) | Road to be resealed | 2023-24 | \$169,186 | \$190,000 | Jan-23 | Sep-23 |
| 120605-22SA-RTR | SA | Renmark Paringa Council | Hopkins Street, Renmark | The full length (194 metres) of Hopkins Street, will be resealed by Council's contractor in accordance with the seal design. | 2022-23 | \$11,100 | \$11,100 | Nov-22 | Nov-22 |
| 120606-22SA-RTR | SA | Renmark Paringa Council | Murtho Road, Paringa | 494 metres of Murtho Road starting from Railway Terrace, will be resealed by Council's contractor in accordance with the seal design. | 2022-23 | \$45,928 | \$45,928 | Nov-22 | Nov-22 |
| 120607-22VIC-RTR | VIC | Hindmarsh Shire Council | Mt Elgin Road (rural road) | Reseal across full length and width. | 2023-24 | \$77,902 | \$77,902 | Mar-23 | Apr-23 |
| 120608-22SA-RTR | SA | Renmark Paringa Council | Murtho Road Access Road, Paringa | The full length of this road, 220 metres, will be resealed by Council's contractor in accordance with the seal design. | 2022-23 | \$9,704 | \$9,704 | Nov-22 | Nov-22 |
| 120609-22SA-RTR | SA | Renmark Paringa Council | Sonnemanns Lane, Renmark | The full length (185 metres) of Sonnemanns Lane, will be resealed by Council's contractor in accordance with the seal design. | 2022-23 | \$5,620 | \$5,620 | Nov-22 | Nov-22 |
| 120610-22VIC-RTR | VIC | Hindmarsh Shire Council | Propodollah-Netherby Road, rural road | Resheet entire length with a layer of 100mm compacted approved gravel. | 2022-23 | \$60,340 | \$60,340 | Jul-22 | Jan-23 |
| 120611-22WA-RTR | WA | Shire of Kojonup | Boscabel Rd (Rural Rd) | Shoulder widening | 2022-23 | \$21,000 | \$21,000 | Oct-22 | Dec-22 |
| 120612-22QLD-RTR | QLD | Carpentaria Shire Council | Normanton - Burketown Road, (rural road) | Installation of new culvert structure and associated road works including pavement stabilisation and bitumen sealing to increase flood immunity and resilience and provide access to nearby stations and Burketown. | 2022-23 | \$400,000 | \$800,000 | Dec-22 | Jun-23 |
| 120613-22WA-RTR | WA | Shire of Kojonup | Pearce Rd (Rural Rd) | Widening the road to 7m and ensuring safety at the floodway | 2023-24 | \$20,000 | \$20,000 | Jan-23 | Apr-23 |
| 120614-22QLD-RTR | QLD | Carpentaria Shire Council | Normanton - Burketown Road, (rural road) | Realignment of a section of the road and install larger culverts. This section is currently unsafe and has limited visibility due to the dip and curve of the road. Council are going to install new, larger culverts to increase the flood immunity and realign the section of road to drastically improve the safety and visibility of the section of road. Works will include new culverts, road realignment and pavement stabilisation, bitumen sealing and drainage works. | 2022-23 | \$311,924 | \$1,513,339 | Oct-22 | Jun-23 |
| 120615-22WA-RTR | WA | Shire of Kojonup | Jingalup Rd (Rural Rd) | Widening road via shoulders to 7 Meters and patching were required | 2022-23 | \$280,000 | \$420,000 | Sep-22 | Mar-23 |
| 120616-22WA-RTR | WA | Shire of Kojonup | Balgarup Rd (Rural Rd) | Reseal road to ensure user safety. | 2022-23 | \$285,498 | \$285,498 | Nov-22 | Jan-23 |
| 120618-22VIC-RTR | VIC | Hindmarsh Shire Council | Tarranyurk East Road, rural road | Reform and resheet with approved gravel material. | 2023-24 | \$97,439 | \$97,439 | Jan-23 | Jun-23 |
| 120619-22WA-RTR | WA | Shire of Capel | Weld Road (Rural Road) | It is proposed to resheet 2.5kms of road surface including replacement of two damaged pipe culverts. | 2023-24 | \$154,577 | \$480,360 | Aug-23 | Nov-23 |
| 120620-22WA-RTR | WA | Shire of Capel | Roberts Road, Stirling Estate | Rehabilitation of isolated pavement failures is proposed, with full surface reseal. | 2023-24 | \$238,000 | \$259,420 | Nov-23 | Feb-24 |
| 120621-22SA-RTR | SA | Renmark Paringa Council | Twentieth Street, Renmark | 368 metres of this road between Tapio Street and Dridan Avenue will be resealed in accordance with the seal design. | 2022-23 | \$20,260 | \$20,260 | Oct-22 | Nov-22 |
| 120623-22SA-RTR | SA | Renmark Paringa Council | Hughes Avenue Parking Area, Paringa | Council contractor will reseal the entire on road parking area in accordance with the seal design. | 2022-23 | \$8,725 | \$8,725 | Oct-22 | Nov-22 |
| 120624-22SA-RTR | SA | Renmark Paringa Council | Thirteenth Street, Renmark | Council contractor will seal 341 metres of road in accordance with the seal design | 2023-24 | \$16,125 | \$16,125 | Mar-23 | Mar-23 |
| 120625-22WA-RTR | WA | Shire of Upper Gascoyne | Ullawarra Road (rural road) | The proposed works is to remove the existing damaged seal from the section of road and resurface with a double coat bitumen seal. The reconstruction of the base course using good quality material is to be funded by the Shire of Upper Gascoyne's own sourced funding, | 2022-23 | \$66,057 | \$216,057 | Sep-22 | Nov-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 120627-22SA-RTR | SA | Renmark Paringa Council | Myall Street, Renmark | Council contractor will seal 157 metres of road in accordance with the seal design | 2022-23 | \$9,250 | \$9,250 | Nov-22 | Nov-22 |
| 120628-22NSW-RTR | NSW | Murrumbidgee Council | Main Canal Road, Coleambally (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 7m, grade to shape, roll and compact. | 2022-23 | \$110,843 | \$110,843 | Nov-22 | Mar-23 |
| 120629-22QLD-RTR | QLD | Mareeba Shire Council | Bilwon Road, Biboohra | Propose to widen the existing 350m section of road to a sealed width of 7.5m. Works will include the widening of the existing culverts to accommodate the new width of the road and line marking. | 2023-24 | \$612,342 | \$612,342 | Mar-23 | Sep-23 |
| 120631-22NSW-RTR | NSW | Murrumbidgee Council | Main Canal Road, Coleambally (Rural Road) | Reseal section with 14mm aggregate and bitumen to a width of 8m. | 2023-24 | \$59,008 | \$59,008 | Dec-23 | Dec-23 |
| 120636-22NSW-RTR | NSW | Murrumbidgee Council | Donald Ross Drive, Coleambally (Rural Road) | Reseal section with 14mm aggregate and bitumen for a width of 8m. | 2023-24 | \$24,355 | \$99,200 | Dec-23 | Dec-23 |
| 120658-22NSW-RTR | NSW | Murrumbidgee Council | Elliot Road, Jerilderie (Rural Road) | Reseal section with 14mm aggregate and bitumen for a width of 6m. | 2023-24 | \$28,693 | \$43,824 | Dec-23 | Dec-23 |
| 120665-22VIC-RTR | VIC | Hindmarsh Shire Council | Tarranyurk West Road, rural road | Reform and resheet with approved pavement material | 2023-24 | \$268,000 | \$268,000 | Jan-23 | Dec-23 |
| 120676-22VIC-RTR | VIC | City of Whittlesea | Mount View Road, Lalor | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2022-23 | \$185,000 | \$187,408 | Sep-22 | Oct-22 |
| 120677-22VIC-RTR | VIC | City of Whittlesea | Partridge Street | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2022-23 | \$190,000 | \$194,730 | Sep-22 | Mar-23 |
| 120678-22VIC-RTR | VIC | City of Whittlesea | Partridge Street | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2022-23 | \$250,000 | \$278,095 | Sep-22 | Mar-23 |
| 120679-22VIC-RTR | VIC | City of Whittlesea | Patrick Street | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2022-23 | \$125,000 | \$137,472 | Aug-22 | Oct-22 |
| 120680-22VIC-RTR | VIC | Hindmarsh Shire Council | Harding Road, rural road | Reseal across full length and width. | 2023-24 | \$68,586 | \$68,586 | Mar-23 | Apr-23 |
| 120681-22VIC-RTR | VIC | City of Whittlesea | Pine Street | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2022-23 | \$170,000 | \$177,073 | Jul-22 | Dec-22 |
| 120682-22VIC-RTR | VIC | City of Whittlesea | Tarata Court | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2022-23 | \$125,000 | \$131,421 | Oct-22 | Dec-22 |
| 120683-22VIC-RTR | VIC | City of Whittlesea | Vincent Drive | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2022-23 | \$290,000 | \$424,098 | Sep-22 | Jun-23 |
| 120684-22SA-RTR | SA | District Council of Grant | Peweena Road, Mingbool | Reconstruct & seal road 2,100 metres section, 8 metres wide. | 2022-23 | \$240,000 | \$336,261 | Oct-22 | Nov-22 |
| 120685-22SA-RTR | SA | District Council of Grant | Lock Road, Moorak | Reconstruct & seal road 1,000 metres section, 8 metres wide. | 2022-23 | \$101,355 | \$101,575 | Nov-22 | Dec-22 |
| 120686-22NSW-RTR | NSW | Council of the Municipality of Woollahra | Yarwood Lane Woollahra | Road resurfacing | 2022-23 | \$27,000 | \$32,000 | Nov-22 | Jan-23 |
| 120687-22QLD-RTR | QLD | Southern Downs Regional Council | Curtin Road, Ballandean | Sealed section of road is to be widened and sealed, unsealed section of road to be widened and sealed. | 2021-22 | \$662,339 | \$1,882,339 | Oct-21 | Oct-23 |
| 120688-22QLD-RTR | QLD | Southern Downs Regional Council | Connolly Dam Road, Silverwood | Widen the culvert to allow for dual traffic lanes. | 2022-23 | \$117,221 | \$580,872 | Sep-22 | Jun-23 |
| 120689-22QLD-RTR | QLD | Southern Downs Regional Council | Homestead Road, Rosenthal Heights | Construction of a high-bank to high-bank, two-span bridge to meet the requirements of the Queensland Government's Department of Agriculture and Fisheries requirement's for waterways. | 2023-24 | \$100,000 | \$1,165,000 | Apr-23 | Sep-23 |
| 120690-22VIC-RTR | VIC | Hindmarsh Shire Council | Kurnbrunin Road, rural road | Reform and resheet shoulders with 100mm compacted approved gravel material. | 2023-24 | \$85,815 | \$89,707 | May-23 | Aug-23 |
| 120691-22VIC-RTR | VIC | Hindmarsh Shire Council | Winiam Road, rural road | Reseal across full length and width. | 2023-24 | \$53,474 | \$53,474 | Feb-23 | Feb-23 |
| 120692-22VIC-RTR | VIC | Hindmarsh Shire Council | Yanac-Netherby Road, rural road | Resheet shoulders with 100mm compacted approved gravel material. | 2023-24 | \$17,360 | \$17,360 | Feb-23 | Apr-23 |
| 120693-22VIC-RTR | VIC | Hindmarsh Shire Council | Dimboola-Minyip Road, rural road | Reseal across full length and width. | 2023-24 | \$48,625 | \$48,625 | Apr-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 120694-22VIC-RTR | VIC | Hindmarsh Shire Council | Broughton Road, rural road | Resheet shoulders with 100mm deep approved compacted gravel material. | 2023-24 | \$20,862 | \$20,862 | Mar-23 | Jun-23 |
| 120695-22QLD-RTR | QLD | South Burnett Regional Council | West Street, Kingaroy (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$115,601 | \$115,601 | Aug-22 | May-23 |
| 120696-22QLD-RTR | QLD | South Burnett Regional Council | George Street, Kingaroy | Crumbed Rubber reseal. | 2022-23 | \$73,681 | \$73,681 | Aug-22 | May-23 |
| 120698-22QLD-RTR | QLD | South Burnett Regional Council | Henry Street, Nanango | Crumbed Rubber reseal. | 2022-23 | \$12,000 | \$23,095 | Aug-22 | May-23 |
| 120699-22VIC-RTR | VIC | Corangamite Shire Council | Tesbury Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2023-24 | \$422,010 | \$422,010 | Mar-23 | Apr-23 |
| 120700-22QLD-RTR | QLD | South Burnett Regional Council | Keleher Street, Hivesville | Crumbed Rubber reseal. | 2022-23 | \$13,658 | \$13,658 | Aug-22 | May-23 |
| 120701-22QLD-RTR | QLD | South Burnett Regional Council | Kumbia Minmore Road, Kumbia (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$277,320 | \$277,320 | Aug-22 | May-23 |
| 120702-22VIC-RTR | VIC | Corangamite Shire Council | Chocolyn Settlement Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface. | 2024-25 | \$211,500 | \$211,500 | Jan-24 | Feb-24 |
| 120703-22QLD-RTR | QLD | South Burnett Regional Council | Wattle Camp Road, Wattle Camp (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$28,891 | \$28,891 | Aug-22 | May-23 |
| 120704-22VIC-RTR | VIC | Corangamite Shire Council | Vite Vite Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2022-23 | \$610,898 | \$610,898 | Oct-22 | Jan-23 |
| 120705-22QLD-RTR | QLD | South Burnett Regional Council | McGinley Road, Nanango (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$24,080 | \$51,366 | Aug-22 | May-23 |
| 120706-22VIC-RTR | VIC | Corangamite Shire Council | Eastern Creek Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface | 2023-24 | \$227,361 | \$227,361 | Feb-23 | Apr-23 |
| 120707-22QLD-RTR | QLD | South Burnett Regional Council | Pauls Parade, Ellesmere (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$35,000 | \$47,915 | Aug-22 | May-23 |
| 120708-22QLD-RTR | QLD | South Burnett Regional Council | Bicks Road, Cloyna (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$103,600 | \$135,936 | Aug-22 | May-23 |
| 120709-22QLD-RTR | QLD | South Burnett Regional Council | Borcherts Hill Road, Murgon (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$37,520 | \$53,671 | Aug-22 | May-23 |
| 120710-22QLD-RTR | QLD | South Burnett Regional Council | Braithwaites Road, Murgon (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$19,880 | \$31,914 | Aug-22 | May-23 |
| 120711-22QLD-RTR | QLD | South Burnett Regional Council | Cants Road, Woooloolin (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$20,020 | \$26,482 | Aug-22 | May-23 |
| 120712-22QLD-RTR | QLD | South Burnett Regional Council | Centenary Court, Murgon | Crumbed Rubber reseal. | 2022-23 | \$6,860 | \$11,629 | Aug-22 | May-23 |
| 120713-22QLD-RTR | QLD | South Burnett Regional Council | Crawford Road, Crawford | Crumbed Rubber reseal. | 2022-23 | \$6,160 | \$19,874 | Aug-22 | May-23 |
| 120714-22QLD-RTR | QLD | South Burnett Regional Council | Crownthorpe Road, Oakdale (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$38,897 | \$38,897 | Aug-22 | May-23 |
| 120715-22QLD-RTR | QLD | South Burnett Regional Council | Elbow Road, Merlwood (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$158,430 | \$158,430 | Aug-22 | May-23 |
| 120716-22QLD-RTR | QLD | South Burnett Regional Council | Flats Road, Chelmsford (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$20,020 | \$37,700 | Aug-22 | May-23 |
| 120717-22QLD-RTR | QLD | South Burnett Regional Council | Hetheringtons Road, Manyung (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$53,200 | \$58,821 | Aug-22 | May-23 |
| 120718-22QLD-RTR | QLD | South Burnett Regional Council | Hicken Way, Nanango (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$62,570 | \$70,285 | Aug-22 | May-23 |
| 120719-22QLD-RTR | QLD | South Burnett Regional Council | Jarail Road, Ironpot (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$186,547 | \$269,336 | Aug-22 | May-23 |
| 120720-22QLD-RTR | QLD | South Burnett Regional Council | Johnstown Road, Johnstown (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$53,990 | \$53,990 | Aug-22 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 120721-22QLD-RTR | QLD | South Burnett Regional Council | Kawl Kawl Road, Kawl Kawl (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$67,307 | \$67,307 | Aug-22 | May-23 |
| 120722-22QLD-RTR | QLD | South Burnett Regional Council | Pringles Hill Road, Tablelands (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$68,603 | \$68,603 | Aug-22 | May-23 |
| 120723-22QLD-RTR | QLD | South Burnett Regional Council | Taylors Road, Kingaroy (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$32,305 | \$41,592 | Aug-22 | May-23 |
| 120724-22QLD-RTR | QLD | South Burnett Regional Council | Stuart Valley Drive, Haly Creek (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$66,541 | \$66,541 | Aug-22 | May-23 |
| 120725-22QLD-RTR | QLD | South Burnett Regional Council | Webbers Bridge Road, Wooroonden (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$57,964 | \$57,964 | Aug-22 | May-23 |
| 120726-22QLD-RTR | QLD | South Burnett Regional Council | Campbells Road, Silverleaf (Rural Road) | Crumbed Rubber reseal. | 2022-23 | \$99,650 | \$99,650 | Aug-22 | May-23 |
| 120727-22QLD-RTR | QLD | South Burnett Regional Council | Hamilton Road, South East Nanango (Rural Road) | It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface. | 2023-24 | \$67,756 | \$67,756 | Feb-23 | May-23 |
| 120728-22QLD-RTR | QLD | South Burnett Regional Council | Mount Stanley Road, East Nanango (Rural Road) | It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface. | 2023-24 | \$46,811 | \$46,811 | Jan-23 | May-23 |
| 120729-22QLD-RTR | QLD | South Burnett Regional Council | Muir Drive, South East Nanango (Rural Road) | It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface. | 2023-24 | \$6,278 | \$6,278 | Jan-23 | May-23 |
| 120730-22QLD-RTR | QLD | South Burnett Regional Council | Rackemanns Road, Wooroolin (Rural Road) | It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface. | 2023-24 | \$46,351 | \$46,351 | Jan-23 | May-23 |
| 120731-22VIC-RTR | VIC | Hindmarsh Shire Council | Lavertys Road (rural road) | Resheet full length and width with approved gravel material compacted 100mm deep. | 2022-23 | \$91,652 | \$91,652 | Dec-22 | Mar-23 |
| 120733-22NSW-RTR | NSW | Northern Beaches Council | Alameda Way, Warriewood | Repair the pavement and resurface with asphaltic concrete. | 2022-23 | \$157,794 | \$157,794 | Oct-22 | Dec-22 |
| 120734-22NSW-RTR | NSW | Bathurst Regional Council | Prince Street, Perthville | Construct kerb and gutter and stormwater drainage. Reconstruct, widen and seal pavement. | 2024-25 | \$492,102 | \$492,102 | Feb-24 | Jun-24 |
| 120735-22NSW-RTR | NSW | Bathurst Regional Council | Commonwealth Street, Bathurst | Install subsoil drainage and rehabilitate and seal pavement | 2023-24 | \$127,694 | \$127,694 | Feb-23 | Feb-23 |
| 120736-22VIC-RTR | VIC | Indigo Shire Council | Twist Creek Road, Yackandandah | Improve the table drains, improve the road base with an additional 100mm of crushed rock and seal the road surface. | 2023-24 | \$104,800 | \$104,800 | Jan-23 | Jun-23 |
| 120737-22VIC-RTR | VIC | Indigo Shire Council | Church Street, Beechworth | Repair drainage, install 100mm depth of crushed rock sub-base and then seal the surface. Works also include intersection alignment improvements with Last Street. | 2023-24 | \$22,000 | \$22,000 | Jan-23 | Apr-23 |
| 120738-22VIC-RTR | VIC | Indigo Shire Council | Wood Street, Beechworth | Supply and place 100mm depth of crushed rock and seal. | 2023-24 | \$14,000 | \$14,000 | Jan-23 | Apr-23 |
| 120739-22VIC-RTR | VIC | Indigo Shire Council | Taylor Street, Beechworth | Place 100mm depth of crushed rock and then seal the surface. | 2023-24 | \$24,000 | \$24,000 | Jan-23 | Apr-23 |
| 120740-22VIC-RTR | VIC | Indigo Shire Council | Barkly Street, Beechworth | Place 100mm depth of crushed rock and then seal the surface. | 2023-24 | \$50,000 | \$50,000 | Jan-23 | Apr-23 |
| 120741-22VIC-RTR | VIC | Indigo Shire Council | Gordon Street, Chiltern | Improved drainage, 100mm depth of crushed rock and new sealed surface. Works also include improved intersection with North Road. | 2023-24 | \$22,000 | \$22,000 | Jan-23 | Apr-23 |
| 120742-22VIC-RTR | VIC | Indigo Shire Council | Kars Street, Yackandandah | Place 100mm depth of crushed rock and seal the surface. | 2023-24 | \$18,000 | \$18,000 | Jan-23 | Apr-23 |
| 120743-22VIC-RTR | VIC | Indigo Shire Council | Mt Stanley Road, Stanley | Installation of new guard rail on the south bound side of the road. | 2022-23 | \$19,000 | \$19,000 | Aug-22 | Oct-22 |
| 120744-22TAS-RTR | TAS | Derwent Valley Council | Dumas Terrace, New Norfolk | Pavement rehabilitation using in-situ stabilisation, resealing, kerb and channel, installation of stormwater network, and replacement of pit lids and new pram ramps. | 2023-24 | \$316,811 | \$316,811 | Jan-23 | Sep-23 |
| 120745-22VIC-RTR | VIC | Indigo Shire Council | Soldiers Road, Barnawartha | Full width resealed surface. | 2022-23 | \$110,000 | \$110,000 | Nov-22 | Jan-23 |
| 120746-22VIC-RTR | VIC | Indigo Shire Council | Sandy Creek Road, Charleroi | Resheeting full width sealed surface. | 2022-23 | \$120,000 | \$120,000 | Nov-22 | Jan-23 |
| 120747-22NT-RTR | NT | Litchfield Council | Girraween Road, McMinns Lagoon | Comprises of pavement, storm water drainage upgradation. | 2023-24 | \$350,000 | \$350,000 | Feb-23 | Aug-23 |
| 120748-22VIC-RTR | VIC | Indigo Shire Council | Gundowring Road, Kergunyah | Full width crack repair and surface reseal. | 2022-23 | \$75,000 | \$75,000 | Nov-22 | Jan-23 |
| 120749-22VIC-RTR | VIC | Indigo Shire Council | Great Southern Road, Great Southern | Crack repair and full width reseal. | 2022-23 | \$80,000 | \$80,000 | Nov-22 | Jan-23 |
| 120750-22SA-RTR | SA | District Council of Loxton Waikerie | Viney Road, Meribah | Road Pavement to be increased to 200mm thickness. The Road is to be crowned to deal with drainage Issues | 2023-24 | \$103,589 | \$103,589 | Apr-23 | Jun-23 |
| 120751-22SA-RTR | SA | District Council of Loxton Waikerie | Kelliher Road, Loxton North | Road Pavement to be increased to 150mm thickness. The Road is to be crowned to deal with drainage Issues | 2022-23 | \$158,933 | \$158,933 | Jul-22 | Sep-22 |
| 120752-22SA-RTR | SA | District Council of Loxton Waikerie | Boogun Road, Boogun | Road Pavement to be increased to 150mm thickness. The Road is to be crowned to deal with drainage Issues | 2023-24 | \$172,589 | \$172,589 | Mar-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 120753-22VIC-RTR | VIC | Hindmarsh Shire Council | Nhill-Diapur Road, rural road | Replace culverts at both locations with new concrete box culverts underneath road. | 2022-23 | \$84,009 | \$84,009 | Nov-22 | Mar-24 |
| 120754-22VIC-RTR | VIC | Hindmarsh Shire Council | Yanac-Netherby road, rural road | Replace culverts with concrete box culverts underneath road. | 2023-24 | \$49,170 | \$49,170 | Oct-23 | Dec-23 |
| 120755-22NT-RTR | NT | Litchfield Council | Stockwell Road/Walker Road, Blackmore | Road Upgradation – 100m at Intersection Replacing Existing Cross Road Culverts Installing 2 Culverts on Walker Road | 2023-24 | \$300,000 | \$350,000 | May-23 | Aug-23 |
| 120756-22NSW-RTR | NSW | Coonamble Shire Council | Warrie Street, Gulargambone | Heavy patch - stabilise existing base, mix with roadbase and seal. | 2022-23 | \$30,000 | \$30,000 | Sep-22 | May-23 |
| 120757-22WA-RTR | WA | Shire of Dundas | Eucla Reid Road, Eucla | New 100 millimetre gravel sheet. | 2022-23 | \$251,060 | \$251,060 | Nov-22 | Jun-23 |
| 120758-22SA-RTR | SA | Tatiara District Council | Orphan Block Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2023-24 | \$87,609 | \$87,609 | Feb-23 | Mar-23 |
| 120760-22SA-RTR | SA | Tatiara District Council | Swedes Flat Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2023-24 | \$75,799 | \$75,799 | Feb-23 | Mar-23 |
| 120761-22SA-RTR | SA | Tatiara District Council | Cadell Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2022-23 | \$198,306 | \$198,306 | Oct-22 | Nov-22 |
| 120762-22SA-RTR | SA | Tatiara District Council | Watson Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2022-23 | \$104,196 | \$104,196 | Oct-22 | Nov-22 |
| 120763-22WA-RTR | WA | Shire of Yilgarn | Bodallin South Road, Bodallin | In an effort to rectify this problem, it is proposed to carry out reconstruction of the existing road surface to upgrade to a seven metre bitumen prime seal standard. This work involves importing of gravel from designated gravel pits and improving the road surface drainage along with water binding gravel road pavement and laying of a seven metre bitumen prime seal. Project Length - one point two kilometres. | 2022-23 | \$168,001 | \$168,001 | Sep-22 | May-23 |
| 120764-22WA-RTR | WA | Shire of Yilgarn | Bodallin South Road, Bodallin | 10mm bitumen resealing on existing bitumen seal. | 2022-23 | \$61,296 | \$70,159 | Sep-22 | May-23 |
| 120765-22WA-RTR | WA | Shire of Yilgarn | Cramphorne Road, South Yilgarn | In an effort to rectify this problem it is proposed to carry out a Gravel Sheeting program on this road. This work involves importing of gravel from designated gravel pits and improving the road & surface drainage in an effort to provide an all weather road. Project length 4,800 metres, Project width 9 metres. | 2022-23 | \$286,841 | \$286,841 | Aug-22 | Apr-23 |
| 120766-22WA-RTR | WA | Shire of Yilgarn | Cramphorne Road, South Yilgarn | 10mm bitumen resealing on existing bitumen seal. | 2022-23 | \$82,957 | \$82,957 | Sep-22 | Apr-23 |
| 120768-22QLD-RTR | QLD | Livingstone Shire Council | Perkins Road, Marlborough | Pavement Rehabilitation of 700m of Perkins Road. | 2022-23 | \$240,000 | \$267,280 | Dec-22 | Jan-23 |
| 120769-22VIC-RTR | VIC | Melbourne City Council (City of Melbourne) | Lygon Street, Carlton | Profile and Re-sheet 50mm thick wearing course. | 2023-24 | \$320,000 | \$345,000 | May-23 | May-23 |
| 120770-22VIC-RTR | VIC | Melbourne City Council (City of Melbourne) | Flinders Street, Melbourne | Profile and re-sheet 50mm wearing course. | 2022-23 | \$155,641 | \$175,000 | Oct-22 | Oct-22 |
| 120771-22WA-RTR | WA | Shire of Wagin | Angwins Road (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts | 2023-24 | \$54,145 | \$55,253 | Feb-23 | Jun-23 |
| 120772-22WA-RTR | WA | Shire of Wagin | Dwelyerdine Road (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts. | 2022-23 | \$55,000 | \$55,819 | Oct-22 | Jun-23 |
| 120773-22WA-RTR | WA | Shire of Wagin | Andrews Road (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts. | 2022-23 | \$35,000 | \$35,976 | Jul-22 | May-23 |
| 120774-22WA-RTR | WA | Shire of Wagin | Collanilling Road (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts. | 2022-23 | \$38,000 | \$39,159 | Aug-22 | May-23 |
| 120775-22WA-RTR | WA | Shire of Wagin | Wagin-Wickepin Road (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts. | 2023-24 | \$55,000 | \$56,764 | Jan-23 | Jun-23 |
| 120776-22WA-RTR | WA | Shire of Wagin | Beaufort Road (Rural Road) | Clear, widen and reconstruct road shoulders and seal to a width of 7 metres. Clean out culvert and install guide posts. | 2022-23 | \$75,000 | \$76,775 | Sep-22 | Jun-23 |
| 120777-22QLD-RTR | QLD | Charters Towers Regional Council | Old Dalrymple Road, (rural road) | Replace concrete floodway and improve vertical approach grades by reconstructing 50m either side of floodway | 2022-23 | \$87,650 | \$87,650 | Oct-22 | Nov-22 |
| 120778-22WA-RTR | WA | Shire of Yilgarn | Emu Fence Road, South Yilgarn | In an effort to rectify this problem it is proposed to carry out a Gravel Sheeting program on this road. This work involves importing of gravel from designated gravel pits and improving the road & surface drainage in an effort to provide an all weather road. Project length 5,600 metres, Project width 9 metres. | 2022-23 | \$310,554 | \$310,554 | Aug-22 | Apr-23 |
| 120779-22NSW-RTR | NSW | Bathurst Regional Council | Limekilns Rd (Rural Road) | Heavy Patching by in-situ stabilisation | 2022-23 | \$456,457 | \$456,457 | Oct-22 | Aug-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 120781-22QLD-RTR | QLD | Balonne Shire Council | Cashel Vale Road, Bollon | 150mm gravel resheeting project to allow the road to remain trafficable during wet weather periods. Grading to restore the road surface to a level of service suitable for traffic. | 2022-23 | \$151,534 | \$151,534 | Nov-22 | Nov-22 |
| 120782-22QLD-RTR | QLD | Balonne Shire Council | Honeymah Lane, Dirranbandi | Build-up road with gravel through low lying areas and grading. | 2022-23 | \$176,733 | \$176,733 | Dec-22 | Dec-22 |
| 120783-22QLD-RTR | QLD | Balonne Shire Council | Jakelwar-Goodooga Road, (rural road) | Build-up road with gravel through low lying areas and grading. | 2022-23 | \$721,869 | \$721,869 | Nov-22 | Mar-23 |
| 120784-22WA-RTR | WA | Shire of Coorow | Waddy Forrest Road (Rural Road) | Gravel resheet | 2023-24 | \$73,128 | \$78,239 | Jan-23 | Nov-23 |
| 120785-22WA-RTR | WA | Shire of Coorow | South Waddi Road (Rural Road) | 100mm of Gravel Resheet | 2023-24 | \$125,949 | \$137,335 | Jan-23 | Nov-23 |
| 120786-22WA-RTR | WA | Shire of Coorow | Nairn St, Leeman | Side entry pits and pipe water to longitude drainage | 2023-24 | \$152,050 | \$160,208 | Feb-23 | Nov-23 |
| 120787-22VIC-RTR | VIC | Southern Grampians Shire Council | Mt Napier Rd - Hamilton | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2022-23 | \$260,000 | \$260,000 | Jul-22 | Jun-23 |
| 120788-22VIC-RTR | VIC | Southern Grampians Shire Council | Old Crusher Road (Byaduk) | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2022-23 | \$233,000 | \$233,000 | Jul-22 | May-23 |
| 120789-22VIC-RTR | VIC | Southern Grampians Shire Council | Byaduk Penshurst Road (Byaduk) | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2022-23 | \$269,195 | \$269,195 | Jul-22 | May-23 |
| 120790-22NSW-RTR | NSW | Snowy Valleys Council | Whitehead Street (Khancoban) | reseal and resurface | 2022-23 | \$25,000 | \$25,000 | Oct-22 | Jun-23 |
| 120791-22WA-RTR | WA | Shire of Cue | Beringarra Cue Road (Rural Road) | Road corrections to uneven surfaces and potholes, surface repairs to floodways and reseal road where necessary. | 2022-23 | \$303,483 | \$303,483 | Oct-22 | Sep-23 |
| 120792-22VIC-RTR | VIC | Southern Grampians Shire Council | Cartys Soldier Settlement Road (Rural Road) | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2022-23 | \$298,000 | \$298,000 | Jul-22 | May-23 |
| 120793-22WA-RTR | WA | Shire of Dandaragan | Bibby Road (rural road) | The section will be picked up by a surveyor and pegged. Formation to be corrected to new width, import 200mm of gravel and wet mix at a depth of 250mm. Apply a 2 coat seal, line mark and install signs and guide posts. | 2022-23 | \$554,113 | \$610,141 | Oct-22 | Apr-23 |
| 120794-22VIC-RTR | VIC | Southern Grampians Shire Council | Gallie Road, Coleraine | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2022-23 | \$316,000 | \$316,000 | Jul-22 | May-23 |
| 120795-22VIC-RTR | VIC | Southern Grampians Shire Council | Craigs Road (Rural Road) | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2022-23 | \$377,000 | \$377,000 | Jul-22 | May-23 |
| 120797-22VIC-RTR | VIC | Southern Grampians Shire Council | McIntyre Street, Hamilton | Formation grading, profiling, kerb& Channel re-establishment. | 2023-24 | \$61,708 | \$61,708 | Apr-23 | Jun-23 |
| 120798-22VIC-RTR | VIC | Southern Grampians Shire Council | Duck Pools Lane (Coleraine) | Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation. | 2022-23 | \$17,000 | \$17,000 | Nov-22 | Jun-23 |
| 120799-22QLD-RTR | QLD | Livingstone Shire Council | Stanage Bay Road, Kunwarara | Pavement rehabilitation of 900m of Stanage Bay Road. | 2022-23 | \$290,000 | \$322,240 | Nov-22 | Dec-22 |
| 120800-22NSW-RTR | NSW | Snowy Valleys Council | Munderoo Ournie Road (Rural Road) | Reseal and repair road pavement & surface | 2022-23 | \$135,000 | \$135,000 | Oct-22 | Jun-23 |
| 120801-22NSW-RTR | NSW | Bathurst Regional Council | Cow Flat Road (Rural Road) | Heavy Patching by in-situ stabilisation | 2023-24 | \$268,787 | \$268,787 | Jun-23 | Jun-23 |
| 120802-22NSW-RTR | NSW | Bathurst Regional Council | Lagoon Road (Rural Road) | Heavy patching by in-situ stabilisation | 2023-24 | \$248,559 | \$248,559 | Nov-23 | Mar-24 |
| 120804-22VIC-RTR | VIC | Mount Alexander Shire Council | Greenhill Avenue, Castlemaine | A sprayed granular reseal | 2023-24 | \$31,000 | \$31,000 | Jan-23 | Apr-23 |
| 120805-22VIC-RTR | VIC | Mount Alexander Shire Council | Boundary Road, Carisbrook (Rural) | A sprayed granular reseal | 2023-24 | \$123,000 | \$123,000 | Jan-23 | Apr-23 |
| 120806-22VIC-RTR | VIC | Mount Alexander Shire Council | Vaughan - Chewton Road, Fryerstown | A sprayed granular reseal | 2023-24 | \$53,000 | \$53,000 | Jan-23 | Apr-23 |
| 120809-22VIC-RTR | VIC | City of Boroondara | Pavo Street, Balwyn North | Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement | 2022-23 | \$160,000 | \$263,217 | Dec-22 | Feb-23 |
| 120810-22VIC-RTR | VIC | City of Boroondara | Yuile Street, Ashburton | Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement | 2022-23 | \$163,811 | \$282,639 | Dec-22 | Feb-23 |
| 120811-22NSW-RTR | NSW | Brewarrina Shire Council | Monkey Bridge Road (rural road) | install a new 4 meter wide grid and adjust approaches to suit the new grid. | 2024-25 | \$60,878 | \$60,878 | Jul-24 | Jun-25 |
| 120812-22VIC-RTR | VIC | East Gippsland Shire Council | Lake Shore Drive, Newlands Arm | Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphalt work reinstatement of line marking. To reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety | 2022-23 | \$63,000 | \$63,000 | Nov-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--------------------------------|--|----------------|---|--------------------|------------|----------|
| 120813-22VIC-RTR | VIC | East Gippsland Shire Council | Ensay Doctors Flat Road, Ensay | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstatement of impervious membrane and skid resistance wearing course, reinstatement line marking to improve safety | 2022-23 | \$551,663 | \$568,213 | Nov-22 | Apr-23 |
| 120814-22VIC-RTR | VIC | East Gippsland Shire Council | Hardys Road, Metung | Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphalt work reinstatement of line marking. Reinstatement of impervious membrane and skid resistance wearing course, reinstatement line marking to improve safety | 2022-23 | \$57,000 | \$57,000 | Nov-22 | Jun-23 |
| 120815-22VIC-RTR | VIC | East Gippsland Shire Council | Joiners Road, Newmerella | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstatement of impervious membrane and skid resistance wearing course, reinstatement line marking to improve safety | 2022-23 | \$95,000 | \$98,377 | Nov-22 | Apr-23 |
| 120816-22VIC-RTR | VIC | East Gippsland Shire Council | Main Road, Paynesville | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of Asphalt work reinstatement of line marking. Reinstatement of impervious membrane and skid resistance wearing course, reinstatement line marking to improve safety | 2022-23 | \$98,000 | \$98,000 | Oct-22 | Jun-23 |
| 120817-22NSW-RTR | NSW | Inner West Council | Boomerang Street, Haberfield | Propose to re-sheet the entire length of 0.25km and the width of 12.8m. Works include extensive heavy patching and re-sheeting the pavement. | 2023-24 | \$105,000 | \$200,000 | May-23 | Jun-23 |
| 120818-22TAS-RTR | TAS | Circular Head Council | Arthur River Road (Rural Road) | New bitumen seal and surface correction | 2022-23 | \$356,226 | \$356,226 | Oct-22 | Apr-23 |
| 120819-22TAS-RTR | TAS | Circular Head Council | Trowutta Road (Rural Road) | Reconstructed pavement and new bitumen surface | 2022-23 | \$139,727 | \$139,727 | Nov-22 | Apr-23 |
| 120820-22TAS-RTR | TAS | Circular Head Council | Giddens Road (Rural Road) | New bitumen seal and surface correction | 2022-23 | \$103,686 | \$103,686 | Oct-22 | Apr-23 |
| 120821-22NSW-RTR | NSW | Inner West Council | Myra Road, Dulwich Hill | Propose to re-sheet the entire length of 0.32km and the width of 12.5.m with extensive heavy patching. | 2023-24 | \$261,830 | \$299,000 | Feb-23 | Jun-23 |
| 120822-22SA-RTR | SA | Coorong District Council | Frost Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2022-23 | \$90,509 | \$90,509 | Oct-22 | Dec-22 |
| 120823-22SA-RTR | SA | Coorong District Council | Sanderson Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2022-23 | \$146,867 | \$146,867 | Nov-22 | Mar-23 |
| 120824-22SA-RTR | SA | Coorong District Council | Freak Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2022-23 | \$121,000 | \$121,000 | Dec-22 | Apr-23 |
| 120825-22NSW-RTR | NSW | Inner West Council | England Avenue, Marrickville | Propose to re-sheet the entire length of 0.26km and the width of 12m with heavy patching. | 2024-25 | \$55,000 | \$101,000 | Feb-24 | Mar-24 |
| 120826-22SA-RTR | SA | Coorong District Council | Burns Road (Rural Road) | Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material. | 2023-24 | \$185,000 | \$185,000 | Jul-23 | Jan-24 |
| 120827-22NSW-RTR | NSW | Armidale Regional Council | Lynoch Rd (Rural Road) | Gravel Resheeting of full unsealed length of Lynoch Rd 3.9kms | 2022-23 | \$91,728 | \$91,728 | Oct-22 | Dec-22 |
| 120828-22NSW-RTR | NSW | Weddin Shire Council | Main Street, Grenfell | The project will comprise of: -Earthworks -Drainage works -Road reconstruction -Sealing -line marking, signage | 2023-24 | \$635,335 | \$2,500,000 | Mar-23 | May-23 |
| 120829-22NSW-RTR | NSW | Armidale Regional Council | Tulloch Rd (Rural Road) | Gravel Resheeting of 1.7kms of Tulloch Rd | 2022-23 | \$55,514 | \$55,514 | Sep-22 | Oct-22 |
| 120830-22WA-RTR | WA | Shire of Denmark | Mt Lindesay Road (Rural Road) | Increase gravel depth by 150mm | 2023-24 | \$113,666 | \$341,000 | Feb-23 | May-23 |
| 120831-22WA-RTR | WA | Shire of Denmark | Tindale Road (Rural Road) | Increase gravel depth by 150mm | 2022-23 | \$113,666 | \$341,000 | Dec-22 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|---|----------------|---|--------------------|------------|----------|
| 120832-22WA-RTR | WA | Shire of Denmark | Peace Street (Denmark) | Widen section of the road including pavement markings and additional signage | 2023-24 | \$16,400 | \$49,200 | Apr-23 | May-23 |
| 120834-22WA-RTR | WA | Shire of Denmark | Sheoak Drive (Rural Road) | reseal | 2022-23 | \$49,787 | \$75,000 | Nov-22 | Dec-22 |
| 120835-22WA-RTR | WA | Shire of Woodanilling | Burt Road, Woodanilling (Rural Road) | Council proposes to prune trees to improve sight distances, clear out blocked culverts, do minor formation work and gravel sheet 100 mm thick by 10 meters wide. | 2023-24 | \$55,651 | \$55,651 | Feb-23 | May-23 |
| 120836-22WA-RTR | WA | Shire of Woodanilling | Newstead Road, Westwood | Council proposes to prune trees to improve sight distances, clear out blocked culverts, do minor formation works and gravel sheeting 100 mm thick by 10 meters wide | 2022-23 | \$58,328 | \$58,328 | Oct-22 | Mar-23 |
| 120837-22WA-RTR | WA | Shire of Woodanilling | Orchard & Mouritz Road, Woodanilling | Council proposes to prune trees to improve sight distances, clear out blocked culverts, do minor formation work and gravel sheeting 100 mm thick by 10 meters wide. | 2022-23 | \$68,203 | \$68,203 | Oct-22 | May-23 |
| 120838-22WA-RTR | WA | Shire of Woodanilling | Douglas Road, Kenmare (Rural) | To complete the formation works and gravel sheeting 100 mm thick by 10 meters wide. | 2022-23 | \$15,151 | \$15,151 | Nov-22 | Apr-23 |
| 120839-22NSW-RTR | NSW | Lachlan Council | Lansdale Road (rural road) | Reconstruct road and width to a minimum of 10 metres formation width and 8 metre seal width | 2023-24 | \$400,000 | \$400,000 | Apr-23 | Dec-23 |
| 120840-22TAS-RTR | TAS | Huon Valley Council | Pottery Road, Dover | Pavement rehabilitation including reclaiming existing granular pavement, milling and asphalt repairs, re-establish gravel road shoulders and undertake road sealing | 2022-23 | \$127,820 | \$127,820 | Nov-22 | Jun-23 |
| 120841-22TAS-RTR | TAS | Huon Valley Council | Church Street - Franklin | Pavement reconstruction including removal of existing road surface, trim and reshape pavement sub-base, install 100mm layer of finely crushed rock pavement and install 40mm asphalt seal | 2022-23 | \$314,222 | \$314,222 | Nov-22 | Jun-23 |
| 120842-22NT-RTR | NT | LGANT LTD | Nyinyikay Road, Nyinyikay | Gravel patch sheet sections of road with road widening from chainage 0.0 Mata Mata intersection to Nyinyikay Community. | 2022-23 | \$173,440 | \$173,440 | Nov-22 | Oct-23 |
| 120843-22WA-RTR | WA | Shire of Narrogin | Narrogin Valley Road, Narrogin | Two coat seal | 2022-23 | \$164,761 | \$236,003 | Dec-22 | Jun-23 |
| 120844-22QLD-RTR | QLD | Blackall-Tambo Regional Council | Emmet Road, Blackall | Rehabilitation of failing bitumen, replacement of concrete margins and polymer modified binder reseal. | 2022-23 | \$808,346 | \$808,346 | Dec-22 | Jun-23 |
| 120845-22NSW-RTR | NSW | Glen Innes Severn Council | Nine Mile Road (Rural Road) | Resheet with a 100mm overlay of crushed material. | 2022-23 | \$251,844 | \$251,844 | Jul-22 | Jan-23 |
| 120846-22VIC-RTR | VIC | East Gippsland Shire Council | Nungurner Road, Nungurner | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety | 2022-23 | \$133,000 | \$158,358 | Nov-22 | Apr-23 |
| 120847-22NSW-RTR | NSW | Glen Innes Severn Council | Carleon Road (Rural Road) | Resheet with a 100 mm overlay of crushed material. | 2022-23 | \$85,630 | \$85,630 | Oct-22 | Jan-23 |
| 120848-22VIC-RTR | VIC | East Gippsland Shire Council | Rodericks Road, Wuk Wuk | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety | 2022-23 | \$136,000 | \$177,466 | Nov-22 | Apr-23 |
| 120849-22VIC-RTR | VIC | East Gippsland Shire Council | Rosherville Road, Swan Reach | Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety | 2022-23 | \$124,000 | \$163,251 | Nov-22 | Apr-23 |
| 120851-22VIC-RTR | VIC | East Gippsland Shire Council | Racecourse Road, Bairnsdale | Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphalt work reinstatement of line marking. Reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety | 2022-23 | \$53,000 | \$53,000 | Nov-22 | Apr-23 |
| 120852-22NSW-RTR | NSW | Glen Innes Severn Council | Haymarket Road (Rural Road) | Resheet with 100 mm overlay of crushed material. | 2023-24 | \$120,000 | \$120,000 | Jul-23 | Sep-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 120853-22VIC-RTR | VIC | East Gippsland Shire Council | Tambo Upper Road, Tambo Upper | Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphalt work reinstatement of line marking. Reinstatement impervious membrane and skid resistance wearing course, reinstatement line marking to improve safety | 2022-23 | \$78,000 | \$107,662 | Nov-22 | Apr-23 |
| 120854-22NSW-RTR | NSW | Glen Innes Severn Council | Bullock Mountain Road (Rural Road) | Resheet with a 100 mm overlay of crushed material. | 2023-24 | \$437,360 | \$437,360 | Jul-23 | Sep-23 |
| 120855-22NSW-RTR | NSW | City of Parramatta Council | Evans Road | The proposed work includes replacement of damaged sections of kerb and gutter and reconstruction of road pavement with asphalt. Length = 250 m; Width = 10.2 m; Area = 2550 m2 | 2022-23 | \$270,542 | \$270,542 | Oct-22 | May-23 |
| 120856-22VIC-RTR | VIC | Casey City Council | Berwick-Cranbourne Road, Clyde | Realignment and duplication of Linsell Boulevard between Selandra Drive and Berwick-Cranbourne Road and constructing a signalised intersection at the junction of Berwick-Cranbourne Road/Linsell Boulevard and Hardys Road. These works also include the removal of the roundabout at Linsell and Berwick-Cranbourne Road and a localised duplication of Berwick-Cranbourne Road for the new signalised intersection and construction of a portion of the unsealed Hardys Road. | 2021-22 | \$1,000,000 | \$12,000,000 | Nov-21 | Nov-23 |
| 120857-22VIC-RTR | VIC | East Gippsland Shire Council | Buchan Orbost Road, Orbost | Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphalt work reinstatement of line marking. Reinstatement impervious membrane and skid resistance wearing course, reinstatement line marking to improve safety | 2022-23 | \$90,000 | \$92,700 | Nov-22 | Apr-23 |
| 120858-22WA-RTR | WA | Shire of Wiluna | Yeelirrie Road, (rural road) | Reforming, resheeting and drainage improvements. | 2022-23 | \$271,442 | \$896,080 | Nov-22 | Jun-23 |
| 120859-22WA-RTR | WA | Shire of Wiluna | Wiluna North Road (rural road) | Sealing of road. | 2023-24 | \$271,441 | \$991,297 | Feb-23 | Jun-23 |
| 120861-22VIC-RTR | VIC | Loddon Shire Council | Derby Serpentine Rd (Rural Rd) | It is proposed to apply a resheet 4.6m wide and 100mm thick. | 2022-23 | \$115,500 | \$115,500 | Aug-22 | Dec-23 |
| 120863-22QLD-RTR | QLD | Bulloo Shire Council | Warri Gate Road (Rural Road) | Box down 100ml and gravel widen shoulders. Scarify existing pavement and overlay with 100ml of gravel to reshape. Finish with 8m seal on 9 metre formation. Council has been awarded Federal funding (\$10m) to seal the Warri Gate Rd from the end of this existing seal. | 2023-24 | \$848,921 | \$848,921 | Mar-23 | Sep-23 |
| 120864-22TAS-RTR | TAS | Southern Midlands Council | Woodsdale Road, Whitefoord | Reconstruct and seal | 2022-23 | \$411,531 | \$411,531 | Oct-22 | May-23 |
| 120865-22TAS-RTR | TAS | Southern Midlands Council | Blackbrush Road, Mangalore | 3km Gravel re-sheeting | 2023-24 | \$37,000 | \$37,000 | Feb-23 | Jun-23 |
| 120866-22TAS-RTR | TAS | Southern Midlands Council | Bluff Road, Elderslie | Gravel Re-sheeting | 2023-24 | \$21,000 | \$21,000 | Feb-23 | Jun-23 |
| 120867-22VIC-RTR | VIC | Mount Alexander Shire Council | Malmsbury - Metcalfe Road, Metcalfe (Rural) | A sprayed granular reseal | 2023-24 | \$34,500 | \$34,500 | Jan-23 | Apr-23 |
| 120868-22VIC-RTR | VIC | Mount Alexander Shire Council | Malmsbury - Metcalfe Road, Metcalfe (Rural) | A sprayed granular reseal | 2023-24 | \$18,500 | \$18,500 | Jan-23 | Apr-23 |
| 120869-22TAS-RTR | TAS | Southern Midlands Council | East Bagdad Road, Bagdad | 2km Gravel re-sheeting | 2023-24 | \$17,000 | \$17,000 | Feb-23 | Jun-23 |
| 120888-22VIC-RTR | VIC | Mount Alexander Shire Council | Malmsbury - Metcalfe Road, Metcalfe (Rural) | A sprayed granular reseal | 2023-24 | \$49,000 | \$49,000 | Jan-23 | Apr-23 |
| 120889-22TAS-RTR | TAS | Southern Midlands Council | Pelham Road, Pelham | Reconstruct 50m on Pelham Road and 100m on Elderslie Road/Clifton Vale Road | 2022-23 | \$24,000 | \$24,000 | Dec-22 | Apr-23 |
| 120890-22VIC-RTR | VIC | Mount Alexander Shire Council | Newstead - Guildford Road, Newstead (Rural) | A sprayed granular reseal | 2023-24 | \$58,000 | \$58,000 | Jan-23 | Apr-23 |
| 120891-22VIC-RTR | VIC | Mount Alexander Shire Council | Newstead - Guildford Road, Newstead (Rural) | A sprayed granular reseal | 2023-24 | \$187,000 | \$187,000 | Jan-23 | Apr-23 |
| 120892-22NT-RTR | NT | Northern Territory of Australia | Saltwater Arm Access Road (Darwin - Rural) | Gravel Resheeting Ch. 0.0 to 2.5 kilometres. | 2023-24 | \$248,703 | \$248,703 | Jan-23 | Aug-23 |
| 120893-22NSW-RTR | NSW | Lachlan Council | Willis Lane (rural road) | Widen existing formation and overlay with 120 mm gravel to create a 9 m wide pavement, compact then trim and seal with a 7.5 m wide bitumen seal. | 2022-23 | \$300,000 | \$300,000 | Dec-22 | Dec-23 |
| 120894-22VIC-RTR | VIC | Loddon Shire Council | Bealiba Wehla Rd (Rural Rd) | It is proposed to apply a gravel resheet 4.6m wide and 100mm thick. | 2022-23 | \$61,092 | \$61,092 | Oct-22 | May-23 |
| 120895-22QLD-RTR | QLD | North Burnett Regional Council | Barrule Road, Eidsvold Queensland | Gravel resheet to improve the quality and longevity of road | 2022-23 | \$20,609 | \$20,609 | Oct-22 | Apr-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 120896-22QLD-RTR | QLD | North Burnett Regional Council | Glencoe Road, Eidsvold Queensland | Gravel resheet to improve the quality and longevity of road | 2022-23 | \$42,859 | \$160,893 | Oct-22 | Mar-23 |
| 120897-22QLD-RTR | QLD | North Burnett Regional Council | Glencoe Road, Eidsvold Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$175,068 | \$586,883 | Oct-22 | Mar-23 |
| 120898-22QLD-RTR | QLD | North Burnett Regional Council | Glencoe Road, Eidsvold Queensland | Grant resheet to improve the quality and longevity of road. | 2022-23 | \$30,358 | \$113,966 | Oct-22 | Mar-23 |
| 120899-22QLD-RTR | QLD | North Burnett Regional Council | Glencoe Road, Eidsvold Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$19,644 | \$73,743 | Oct-22 | Mar-23 |
| 120900-22QLD-RTR | QLD | North Burnett Regional Council | Glencoe Road, Eidsvold Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$19,644 | \$73,743 | Oct-22 | Mar-23 |
| 120901-22QLD-RTR | QLD | North Burnett Regional Council | Glencoe Road, Eidsvold Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$19,644 | \$73,743 | Oct-22 | Mar-23 |
| 120902-22QLD-RTR | QLD | North Burnett Regional Council | Kapaldo Road, Mulgildie Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$30,800 | \$30,800 | Oct-22 | Mar-23 |
| 120903-22QLD-RTR | QLD | North Burnett Regional Council | Kapaldo Road, Mulgildie Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$16,904 | \$16,904 | Oct-22 | Mar-23 |
| 120904-22NSW-RTR | NSW | Temora Shire Council | Morangarell Road (rural road) | Pavement Maintenance, shoulder and table drain works and pavement reseal. | 2022-23 | \$37,415 | \$45,000 | Oct-22 | Apr-23 |
| 120905-22VIC-RTR | VIC | Macedon Ranges Shire Council | Boundary Road, Woodend North | Road reconstruction and widening, including pavement stabilisation. | 2022-23 | \$303,355 | \$303,355 | Aug-22 | May-23 |
| 120907-22SA-RTR | SA | Rural City of Murray Bridge | Monarto Road, (rural road) | Undertake earthworks to allow installation of granular pavement widening. Proof roll existing pavement to identify and remediate current pavement failures. Profile existing seal and install a new 50mm asphalt wearing course. | 2021-22 | \$212,900 | \$472,616 | Mar-21 | Oct-21 |
| 120908-22VIC-RTR | VIC | Loddon Shire Council | Wedderburn Buckrabanyule Rd (Rural Road) | It is proposed to apply a gravel resheet to both shoulders, 1.8m wide and 100mm thick. | 2022-23 | \$127,050 | \$127,050 | Oct-22 | May-23 |
| 120909-22VIC-RTR | VIC | Loddon Shire Council | Appin South Rd (Rural Road) | It is proposed to replace the culvert. | 2023-24 | \$95,000 | \$95,000 | Jan-23 | Mar-24 |
| 120910-22VIC-RTR | VIC | Loddon Shire Council | Alexander Lane (Rural Road) | It is proposed to replace the culvert. | 2023-24 | \$12,000 | \$12,000 | Jan-23 | Jun-23 |
| 120911-22NSW-RTR | NSW | Yass Valley Council | McIntosh Circuit, Murrumbateman | Failed road sections will be dug out, replaced and resealed at various locations | 2023-24 | \$231,497 | \$231,497 | Apr-23 | Jun-23 |
| 120912-22VIC-RTR | VIC | Loddon Shire Council | Wedderburn Wychitella Rd (Rural Rd) | It is proposed to replace the culvert. | 2023-24 | \$12,000 | \$12,000 | Jan-23 | Oct-23 |
| 120913-22VIC-RTR | VIC | Loddon Shire Council | Wilson Lane (Rural Road) | It is proposed to replace the culvert. | 2022-23 | \$12,000 | \$12,000 | Oct-22 | Jun-23 |
| 120914-22NSW-RTR | NSW | Yass Valley Council | Nanima Road, Murrumbateman | Failed road sections will be dug out, replaced and resealed at various locations | 2023-24 | \$359,845 | \$359,845 | Apr-23 | Jun-23 |
| 120915-22NSW-RTR | NSW | Yass Valley Council | Wargeila Road, Yass | Failed road sections will be dug out, replaced and resealed at various locations | 2023-24 | \$260,638 | \$260,638 | Apr-23 | Jun-23 |
| 120916-22VIC-RTR | VIC | Loddon Shire Council | Long Bush Road (Rural Road) | It is proposed to install a new culvert. | 2023-24 | \$36,000 | \$36,000 | Jan-23 | Oct-23 |
| 120917-22VIC-RTR | VIC | Loddon Shire Council | Wedderburn Junction East Rd (Rural Road) | It is proposed to install a twin cell culvert to allow the creek to flow under the road. | 2023-24 | \$60,000 | \$60,000 | Feb-23 | Dec-23 |
| 120918-22VIC-RTR | VIC | Loddon Shire Council | Brenanah Wehla Rd (Rural Rd) | It is proposed to install a new culvert. | 2023-24 | \$20,000 | \$20,000 | Mar-23 | Dec-23 |
| 120919-22VIC-RTR | VIC | Macedon Ranges Shire Council | Kynton-Springhill Road, Springhill | Road reconstruction, including stabilisation of subgrade and widening of pavement | 2022-23 | \$648,121 | \$648,121 | Aug-22 | Apr-23 |
| 120920-22VIC-RTR | VIC | Nillumbik Shire Council | Broadgully Road, Diamond Creek | Works will involve some asphalt surface profiling, full depth pavement excavation, patching and resurfacing. | 2022-23 | \$60,000 | \$60,000 | Oct-22 | Nov-22 |
| 120921-22VIC-RTR | VIC | Macedon Ranges Shire Council | Romsey Road, Romsey | Road Reconstruction including pavement stabilisation. | 2022-23 | \$489,740 | \$724,338 | Aug-22 | May-23 |
| 120923-22NSW-RTR | NSW | Singleton Council | Lilavale Track - Putty | Relocate existing road by means of re-alignment from the intersection of Putty Valley Road, improve the intersection, remove existing section of road and make good. | 2023-24 | \$97,000 | \$325,000 | Mar-23 | Jun-23 |
| 120924-22VIC-RTR | VIC | Pyrenees Shire Council | Lexton Ararat Road (Rural Road) | Pavement strengthening and improvement including re-sealing. | 2022-23 | \$209,061 | \$247,704 | Oct-22 | Mar-23 |
| 120925-22VIC-RTR | VIC | Melton City Council | Troups Road South (Rural Road) | Rehabilitation of Troups Road South including pavement reconstruction, drainage improvements and road safety improvements. | 2022-23 | \$1,260,918 | \$2,373,254 | Nov-22 | Jun-23 |
| 120926-22NSW-RTR | NSW | Singleton Council | Inlet Road, Bulga | Provide an adequate bus turn around area | 2023-24 | \$70,000 | \$70,000 | Mar-23 | Apr-23 |
| 120927-22VIC-RTR | VIC | Nillumbik Shire Council | Yan Yean Road, Doreen | Profile existing sealed surface where necessary, apply new overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2022-23 | \$55,000 | \$55,000 | Oct-22 | Nov-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 120929-22SA-RTR | SA | The Barossa Council | Braunack Avenue, Tanunda | AC 10, 30mm hotmix for 585 meters at a width of 7.4 metres and stormwater upgrade work, as part of Council's seal program to extend life of road asset, rehabilitate the surface and improve road safety and stormwater issues | 2022-23 | \$177,540 | \$177,540 | Jul-22 | Apr-23 |
| 120930-22SA-RTR | SA | The Barossa Council | Tanunda Creek Road, Angaston | 40mm AC10 asphalt overlay (plane and reinstate) for an area of 1,303m2 and 14/7 spray seal 1,153 m at a width of 6.5 meter as part of Councils Reseal Program to rehabilitate the surface and extend seal life | 2022-23 | \$107,023 | \$107,023 | Jul-22 | Jun-23 |
| 120931-22SA-RTR | SA | The Barossa Council | Light Pass Road, Nuriootpa | Two coat spray seal - 14mm/7mm (C170), 1,300 meters at a width of 6.7, as part of Council's reseal program to rehabilitate the surface and extend seal life. | 2022-23 | \$150,181 | \$150,181 | Jul-22 | Jun-23 |
| 120932-22WA-RTR | WA | City of Wanneroo | Kelly Road, Girrawheen | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2022-23 | \$97,000 | \$100,788 | Aug-22 | Dec-22 |
| 120933-22WA-RTR | WA | City of Wanneroo | Jefferson Drive, Marrangaroo | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2022-23 | \$448,140 | \$596,966 | Sep-22 | Dec-22 |
| 120934-22WA-RTR | WA | City of Wanneroo | Rawlinson Drive, Marrangaroo | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2022-23 | \$241,676 | \$311,611 | Sep-22 | Dec-22 |
| 120935-22WA-RTR | WA | City of Wanneroo | Giralt Road, Marrangaroo | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2022-23 | \$63,185 | \$136,212 | Sep-22 | Dec-22 |
| 120937-22QLD-RTR | QLD | Livingstone Shire Council | Adelaide Park Road, Adelaide Park | Pavement rehabilitation of 500m of Adelaide Park Road | 2023-24 | \$160,000 | \$178,700 | Jan-23 | Feb-23 |
| 120938-22QLD-RTR | QLD | Livingstone Shire Council | Arnolds Road, Byfield | Pavement rehabilitation of 400m of Arnolds Road. | 2023-24 | \$90,000 | \$105,760 | Feb-23 | Feb-23 |
| 120939-22WA-RTR | WA | Shire of Victoria Plains | Glentromie - Yerecoin Road (rural road) | It is proposed to reseal the existing sealed surface for 1.13km at a width of 9.2m. | 2022-23 | \$95,823 | \$95,823 | Nov-22 | May-23 |
| 120940-22WA-RTR | WA | Shire of Victoria Plains | Boundary Road (rural road) | It is proposed to repair the road and resheet the existing road at a width of 8m with gravel. | 2022-23 | \$20,518 | \$20,518 | Oct-22 | Sep-23 |
| 120941-22WA-RTR | WA | Shire of Victoria Plains | Glentromie - Yerecoin Road (rural road) | it is proposed to remove the damaged crash barriers and replace with new crash barriers. | 2022-23 | \$1,073 | \$1,073 | Nov-22 | Mar-23 |
| 120942-22WA-RTR | WA | Shire of Victoria Plains | Old Telegraph Road (rural road) | It is proposed to resheet this section of road to a width of 7m with gravel. It is also proposed to prune back the offending vegetation encroaching towards the road so it is clear for vehicles to pass each other. | 2022-23 | \$164,833 | \$165,346 | Nov-22 | Sep-23 |
| 120943-22WA-RTR | WA | Shire of Victoria Plains | Gillingarra - New Norcia Road (rural road) | It is proposed to reseal the existing sealed road to a width of 7m. | 2022-23 | \$61,834 | \$61,834 | Nov-22 | May-23 |
| 120945-22QLD-RTR | QLD | North Burnett Regional Council | Monal Road, Mungungo Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$16,800 | \$16,800 | Oct-22 | Dec-22 |
| 120946-22QLD-RTR | QLD | North Burnett Regional Council | Monal Road, Mungungo Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$43,359 | \$43,359 | Oct-22 | Mar-23 |
| 120947-22QLD-RTR | QLD | North Burnett Regional Council | Monal Road, Mungungo Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$14,000 | \$14,000 | Oct-22 | Dec-22 |
| 120948-22QLD-RTR | QLD | North Burnett Regional Council | Monal Road, Mungungo Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$5,600 | \$5,600 | Oct-22 | Dec-22 |
| 120949-22QLD-RTR | QLD | North Burnett Regional Council | Monal Road, Mungungo Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$2,800 | \$2,800 | Oct-22 | Dec-22 |
| 120950-22QLD-RTR | QLD | North Burnett Regional Council | Brian Pastures Road, Campbell Creek Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$5,600 | \$5,600 | Oct-22 | Mar-23 |
| 120951-22QLD-RTR | QLD | North Burnett Regional Council | Bradleys Road, Cooranga Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$6,720 | \$6,720 | Oct-22 | Dec-22 |
| 120956-22QLD-RTR | QLD | North Burnett Regional Council | Deep Creek Road, Coalstoun Lakes Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$13,393 | \$13,393 | Oct-22 | Dec-22 |
| 120957-22QLD-RTR | QLD | North Burnett Regional Council | Deep Creek Road, Coalstoun Lakes Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$1,120 | \$1,120 | Oct-22 | Dec-22 |
| 120958-22QLD-RTR | QLD | North Burnett Regional Council | Little Woodmillar Road, Gayndah Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$5,600 | \$5,600 | Oct-22 | Dec-22 |
| 120959-22QLD-RTR | QLD | North Burnett Regional Council | Little Woodmillar Road, Gayndah Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$9,949 | \$9,949 | Oct-22 | Dec-22 |
| 120960-22QLD-RTR | QLD | North Burnett Regional Council | Little Woodmillar Road, Gayndah Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$5,600 | \$5,600 | Oct-22 | Dec-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 120961-22QLD-RTR | QLD | North Burnett Regional Council | Little Woodmillar Road, Gayndah Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$5,600 | \$5,600 | Oct-22 | Dec-22 |
| 120962-22QLD-RTR | QLD | North Burnett Regional Council | Little Woodmillar Road, Gayndah Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$6,720 | \$6,720 | Oct-22 | Dec-22 |
| 120963-22QLD-RTR | QLD | North Burnett Regional Council | Philpott Road, Mundowan Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$7,840 | \$7,840 | Oct-22 | Dec-22 |
| 120964-22QLD-RTR | QLD | North Burnett Regional Council | Philpott Road, Mundowan Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$2,240 | \$2,240 | Oct-22 | Dec-22 |
| 120965-22QLD-RTR | QLD | North Burnett Regional Council | Philpott Road, Mundowan Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$39,200 | \$39,200 | Oct-22 | Dec-22 |
| 120966-22QLD-RTR | QLD | North Burnett Regional Council | Philpott Road, Mundowan Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$23,520 | \$23,520 | Oct-22 | Dec-22 |
| 120967-22QLD-RTR | QLD | North Burnett Regional Council | Philpott Road, Mundowan Queensland | Gravel resheet to improve the quality and longevity of road. | 2022-23 | \$24,955 | \$24,955 | Oct-22 | Dec-22 |
| 120968-22WA-RTR | WA | Shire of Donnybrook Balingup | Little Road (Rural Road) | Gravel resheet road | 2023-24 | \$89,331 | \$89,331 | Apr-23 | Jun-23 |
| 120969-22WA-RTR | WA | City of Fremantle | Edmund Street, Fremantle | 142m L x 6m W = 1,228m2. Existing asphalt wearing course will be milled off and replaced with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over the length of the project and new rubber speed cushions installed upon completion of construction. | 2022-23 | \$43,000 | \$45,807 | Oct-22 | Nov-22 |
| 120970-22WA-RTR | WA | Shire of Donnybrook Balingup | Bridge Street, Donnybrook | Installation of new stormwater infrastructure to capture stormwater runoff and direct to existing stormwater infrastructure. | 2023-24 | \$158,000 | \$158,000 | Mar-23 | Feb-24 |
| 120971-22WA-RTR | WA | City of Fremantle | Watkins Street, Fremantle | 206m L x 7.2m W = 1,274m2. Existing asphalt wearing course will be milled off and replaced with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, new cycle safe wave grates installed onto existing drainage structures and adjusted for height during construction. | 2022-23 | \$15,000 | \$19,936 | Oct-22 | Nov-22 |
| 120972-22WA-RTR | WA | Shire of Donnybrook Balingup | Irishtown Road (Rural Road) | Resealing of road | 2023-24 | \$37,074 | \$37,074 | Feb-23 | Mar-23 |
| 120973-22WA-RTR | WA | City of Fremantle | Amherst Street, White Gum Valley | 112m L x 6m W = 862m2. Existing asphalt wearing course will be milled off and replaced with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Basecourse failures to be boxed out and reconstructed prior to final asphalt overlay. | 2022-23 | \$20,000 | \$21,548 | Oct-22 | Nov-22 |
| 120974-22WA-RTR | WA | Shire of Donnybrook Balingup | Southampton Road (rural road) | Resealing of Road | 2023-24 | \$44,573 | \$44,573 | Feb-23 | Mar-23 |
| 120975-22NSW-RTR | NSW | TRANSPORT FOR NSW | Mutawintji Road (Rural Road) | The work consists of bringing some earth from the table drain and water grade and roll. | 2022-23 | \$312,500 | \$312,500 | Oct-22 | Sep-23 |
| 120976-22NSW-RTR | NSW | TRANSPORT FOR NSW | Henry Roberts Rd UR15 (Rural Road) | The work consists of bringing some earth from the table drain and water grade and roll. | 2022-23 | \$44,500 | \$44,500 | Oct-22 | Sep-23 |
| 120977-22NSW-RTR | NSW | TRANSPORT FOR NSW | The Veldt to Milparinka Rd UR6 (Rural Road) | The work consists of bringing some earth from the table drain and water grade and roll. Treating the worst section along the route. | 2022-23 | \$33,300 | \$33,300 | Oct-22 | Sep-23 |
| 120978-22NSW-RTR | NSW | TRANSPORT FOR NSW | Corona Rd UR05 (Rural Road) | The work consists of bringing some earth from the table drain and water grade and roll. Treatment will be conducted along the route as required. | 2022-23 | \$220,000 | \$220,000 | Oct-22 | Sep-23 |
| 120979-22VIC-RTR | VIC | City of Greater Dandenong | Lansor Street, Springvale south | Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required and overlain by 35mm depth 10H wearing course. | 2022-23 | \$116,443 | \$116,443 | Oct-22 | Mar-23 |
| 120980-22VIC-RTR | VIC | City of Greater Dandenong | Glassford Avenue, Springvale South | Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching (Partial rehabilitation) where required, 10mm fibredec (From Weddington Cres to No 73 Glasford) and overlain by 35mm depth 10H wearing course. | 2022-23 | \$367,395 | \$367,395 | Nov-22 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|---|--|----------------|---|--------------------|------------|----------|
| 120981-22VIC-RTR | VIC | City of Greater Dandenong | Slym Court, Springvale South | Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required and overlain by 35mm depth 10H wearing course. | 2023-24 | \$26,792 | \$26,792 | Mar-23 | Mar-23 |
| 120982-22VIC-RTR | VIC | City of Greater Dandenong | Waddington Crescent - Springvale South | Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required, 10mm fibredec and overlain by 35mm depth 10H wearing course. | 2023-24 | \$102,088 | \$102,088 | Mar-23 | Mar-23 |
| 120983-22VIC-RTR | VIC | City of Greater Dandenong | Bellarine court - Keysborough | Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required and overlain by 35mm depth 10H wearing course. | 2022-23 | \$104,006 | \$104,006 | Mar-22 | Mar-23 |
| 120984-22WA-RTR | WA | City of Fremantle | Hebbard Street, Samson | Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, new cycle safe wave grates installed onto existing drainage structures and adjusted for height during construction. 338m L x 6m W = 2,091m2. | 2023-24 | \$38,000 | \$39,098 | Jan-23 | Mar-23 |
| 120985-22VIC-RTR | VIC | City of Greater Dandenong | Norlane Street, Keysborough | Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required and overlain by 35mm depth 10H wearing course. | 2023-24 | \$80,068 | \$80,068 | Mar-23 | Mar-23 |
| 120986-22VIC-RTR | VIC | City of Greater Dandenong | Sherwood Crescent, Dandenong North | Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required, 10mm fibredec and overlain by 35mm depth 10H wearing course. | 2023-24 | \$132,329 | \$132,329 | Mar-23 | Mar-23 |
| 120987-22WA-RTR | WA | City of Fremantle | Hollis Street, Samson | 356m L x 6m W = 2,173m2. Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, new cycle safe wave grates installed onto existing drainage structures and adjusted for height during construction. Additional short sections of path and ramps constructed. | 2023-24 | \$28,000 | \$32,860 | Jan-23 | Mar-23 |
| 120988-22WA-RTR | WA | City of Fremantle | Ward Street, Samson | 84m L x 6m W = 648m2. Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Existing drainage gullies upgraded to new combination side entry pits. | 2023-24 | \$8,000 | \$8,888 | Jan-23 | Mar-23 |
| 120989-22WA-RTR | WA | City of Fremantle | Letchford Street, Samson | 375m L x 8m W = 2,948m2. Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, new cycle safe wave grates installed onto existing drainage structures and adjusted for height during construction. | 2023-24 | \$85,085 | \$89,104 | Jan-23 | Mar-23 |
| 120990-22WA-RTR | WA | City of Fremantle | Marchant Road, Samson | 195m L x 6m W = 1,317m2. Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt. | 2023-24 | \$20,000 | \$21,012 | Jan-23 | Mar-23 |
| 120991-22NSW-RTR | NSW | Ballina Shire Council | Smith Drive, West Ballina | Reconstruction of the pavement and seal for a length of approximately 250 metres with a varying seal width of approximately 7.0 to 8.0 metres, including a short stub road 80m x 11m and replacement of sections of concrete kerb. | 2022-23 | \$560,244 | \$750,000 | Oct-22 | Jan-23 |
| 121036-22TAS-RTR | TAS | Flinders Council | Fairhaven Rd (rural road) | Resheet section | 2021-22 | \$8,530 | \$8,530 | Dec-21 | Jun-22 |
| 121037-22TAS-RTR | TAS | Flinders Council | Boat Harbour Rd (rural road) | Resheet section | 2021-22 | \$4,205 | \$4,205 | Dec-21 | Jun-22 |
| 121038-22TAS-RTR | TAS | Flinders Council | Conways Rd (rural road) | Resheet | 2021-22 | \$6,750 | \$6,750 | Dec-21 | Jun-22 |
| 121040-22NSW-RTR | NSW | Tenterfield Shire Council | Pelham Street, Tenterfield | Widening shoulder and asphalt overlay to achieve 7 meter seal width. | 2023-24 | \$395,770 | \$395,770 | Jan-23 | Jun-23 |
| 121042-22NSW-RTR | NSW | Tenterfield Shire Council | Torrington Road (Rural) | Bitumen reseal. | 2023-24 | \$209,550 | \$209,550 | Jan-23 | Jun-23 |
| 121043-22NSW-RTR | NSW | Tenterfield Shire Council | Pyes Creek Road (Rural) | Bitumen reseal. | 2023-24 | \$171,450 | \$171,450 | Jan-23 | Jun-23 |
| 121044-22WA-RTR | WA | City of Kalgoorlie-Boulder | Broad Arrow - Ora Banda Road (Rural Road) | Reseal works comprising a single bitumen seal. | 2022-23 | \$187,334 | \$288,835 | Dec-22 | Dec-22 |
| 121045-22WA-RTR | WA | City of Kalgoorlie-Boulder | Boorara Road (Rural Road) | Reseal the road with a single coat bitumen seal. | 2022-23 | \$101,500 | \$101,500 | Dec-22 | Dec-22 |
| 121046-22WA-RTR | WA | City of Kalgoorlie-Boulder | Black Street (Rural Road) | Reseal the road with a new single coat bitumen seal. | 2022-23 | \$92,547 | \$92,547 | Dec-22 | Dec-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 121047-22WA-RTR | WA | City of Bunbury | Halsey Street, Bunbury | The proposed works are to profile off the existing surface and replace with an asphalt surface. Kerbs both sides are damaged and requires replacing. | 2023-24 | \$131,564 | \$131,564 | Mar-23 | Jun-23 |
| 121049-22NSW-RTR | NSW | Clarence Valley Council | Four Mile Lane | The works proposed are to reconstruct and bitumen seal 620 m length of unsealed road with a formation width of 8.5 m and a seal width of 6.5 m. All works to include associated drainage where required. | 2022-23 | \$200,000 | \$200,000 | Dec-22 | Mar-23 |
| 121050-22QLD-RTR | QLD | Croydon Shire Council | Croydon Richmond Road (rural road) | Gravel overlay, compact and trim followed by two coat seal. New road will be 7m wide seal width | 2022-23 | \$464,921 | \$859,921 | Aug-22 | Dec-22 |
| 121051-22TAS-RTR | TAS | Latrobe Council | Freer Street, Shearwater | Reseal 380m of Freer Street, Shearwater with a new wearing surface of a new seal | 2023-24 | \$133,099 | \$133,099 | May-23 | Jun-23 |
| 121052-22VIC-RTR | VIC | Bayside City Council | Cochrane Street | Road planing followed by 20,816 m2 asphalt work and linemarking | 2023-24 | \$370,932 | \$493,053 | Apr-23 | May-23 |
| 121054-22TAS-RTR | TAS | Latrobe Council | Shearwater Boulevard | Reseal 400m of Shearwater Boulevard, Shearwater which will include roundabout with a new wearing surface of a new seal. | 2023-24 | \$134,997 | \$134,997 | May-23 | Jun-23 |
| 121055-22TAS-RTR | TAS | Latrobe Council | Native Plains Road, Merseylea | Reseal 1,560m of Freer Street, Shearwater with a new wearing surface of a new seal. | 2023-24 | \$61,487 | \$61,487 | May-23 | Jun-23 |
| 121057-22VIC-RTR | VIC | Cardinia Shire Council | Toomuc Valley Road, Pakenham | Pavement rehabilitation and construction | 2023-24 | \$383,814 | \$729,621 | Jan-23 | Jun-24 |
| 121058-22VIC-RTR | VIC | Cardinia Shire Council | Heads Road, Yannathan | Pavement rehabilitation and construction | 2023-24 | \$543,780 | \$594,611 | Jan-23 | Jun-24 |
| 121059-22VIC-RTR | VIC | Cardinia Shire Council | Tynong-Bayles Road, Cora Lynn | Pavement rehabilitation and construction | 2023-24 | \$922,149 | \$1,036,728 | Feb-23 | Jun-24 |
| 121060-22NSW-RTR | NSW | Byron Shire Council | Lismore Road, Bangalow | Intersection upgrade, drainage upgrade and bus stop upgrade | 2023-24 | \$580,100 | \$3,700,000 | Feb-23 | Dec-23 |
| 121061-22NSW-RTR | NSW | Hornsby Shire Council | Shepherds Drive, Cherrybrook NSW | Reconstruction of full depth asphalt | 2022-23 | \$290,513 | \$347,736 | Jul-22 | Sep-22 |
| 121062-22TAS-RTR | TAS | Latrobe Council | Squeaking Point Road | Reseal 1000m of Squeaking Point Road, Thirlstane with a new wearing surface of a new seal | 2023-24 | \$41,777 | \$41,777 | May-23 | Jun-23 |
| 121064-22QLD-RTR | QLD | Central Highlands Regional Council | Baird Street, Emerald | Rehabilitation of existing surface and pavement including new pavement layer and sealed surface treatment. Works inclusive of new stormwater infrastructure. | 2023-24 | \$220,666 | \$220,666 | Mar-23 | Jul-23 |
| 121065-22QLD-RTR | QLD | Central Highlands Regional Council | Mitchell Street, Emerald | Rehabilitation of existing surface and pavement including new pavement layer and sealed surface treatment. Works inclusive of new stormwater infrastructure. | 2023-24 | \$200,000 | \$200,000 | Mar-23 | Jul-23 |
| 121066-22QLD-RTR | QLD | Central Highlands Regional Council | Littlefield Street (Rural Road) | Rehabilitation of existing surface and pavement including new pavement layer and sealed surface treatment. Stormwater infrastructure to be renewed underneath roadway. | 2023-24 | \$210,000 | \$210,000 | Mar-23 | Jul-23 |
| 121067-22QLD-RTR | QLD | Central Highlands Regional Council | Mayfair Drive - Emerald | Rehabilitation of existing surface and pavement including new pavement layer and sealed surface treatment. Works inclusive of new stormwater infrastructure. | 2023-24 | \$671,795 | \$671,795 | Mar-23 | Jul-23 |
| 121068-22QLD-RTR | QLD | Barcaldine Regional Council | Gordon Street, Aramac | Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads. | 2024-25 | \$203,680 | \$203,680 | Feb-24 | Jun-24 |
| 121069-22NSW-RTR | NSW | Coonamble Shire Council | Quambone Road | New culverts to be installed. | 2022-23 | \$553,000 | \$833,000 | Sep-22 | Jun-23 |
| 121070-22QLD-RTR | QLD | Barcaldine Regional Council | Lodge Street, Aramac | Reseal program to rejuvenate and maintain the Level-of-Service(LoS) for Council roads. | 2024-25 | \$136,950 | \$136,950 | Feb-24 | Jun-24 |
| 121072-22QLD-RTR | QLD | Barcaldine Regional Council | Ash Street, Barcaldine | Reseal program to rejuvenate and maintain the Level-of-Service(LoS) for Council roads. | 2024-25 | \$127,180 | \$127,180 | Feb-24 | Jun-24 |
| 121073-22QLD-RTR | QLD | Barcaldine Regional Council | Ring Road, Barcaldine Showground | Reseal program to rejuvenate and maintain the Level-of-Service for Council roads. | 2024-25 | \$53,400 | \$53,400 | Feb-24 | Jun-24 |
| 121074-22VIC-RTR | VIC | Alpine Shire | Morses Creek Road, Wandiligong | Resealing of existing sealed surface | 2023-24 | \$80,672 | \$80,672 | Feb-23 | Apr-23 |
| 121075-22VIC-RTR | VIC | Alpine Shire | Morses Creek Road, Wandiligong | Resealing of existing sealed surface | 2023-24 | \$68,708 | \$68,708 | Feb-23 | Apr-23 |
| 121076-22VIC-RTR | VIC | Alpine Shire | School Road, Wandiligong | Resealing of existing sealed surface | 2023-24 | \$41,253 | \$41,253 | Feb-23 | Apr-23 |
| 121077-22VIC-RTR | VIC | Alpine Shire | Mountain Mist Drive, Bright | Resealing of existing sealed surface | 2023-24 | \$31,798 | \$31,798 | Feb-23 | Apr-23 |
| 121078-22VIC-RTR | VIC | Alpine Shire | Grange Road, Porepunkah | Resealing of existing sealed surface | 2023-24 | \$27,965 | \$27,965 | Feb-23 | Apr-23 |
| 121079-22VIC-RTR | VIC | Alpine Shire | Buckland Valley Road, Buckland | Resealing of existing sealed surface | 2023-24 | \$78,455 | \$78,455 | Feb-23 | Apr-23 |
| 121080-22VIC-RTR | VIC | Alpine Shire | Clyde Street/Queen Street Intersection, Myrtleford | Asphalt overlay of the existing sealed surface | 2023-24 | \$47,532 | \$47,532 | Feb-23 | Apr-23 |
| 121081-22VIC-RTR | VIC | Alpine Shire | Service Street /Station Street/Back Porepunkah Road Roundabout, Porepunkah | Asphalt overlay of the existing sealed surface | 2023-24 | \$89,881 | \$89,881 | Feb-23 | Apr-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---------------------------------------|---|----------------|---|--------------------|------------|----------|
| 121082-22NSW-RTR | NSW | Warrumbungle Shire Council | Tooraweenah Road, (rural road) | The scope of works involves the geometric and structural design of the road, drainage works, table drains, pavement rehabilitation and initial seal of the pavement. It also includes the upgrading of the causeway just west of Bona Vista Road to a major culvert which will improve drivability on the road by eliminating the steep approaches and widening the deck width. | 2022-23 | \$423,584 | \$1,694,335 | May-22 | Jun-23 |
| 121083-22QLD-RTR | QLD | Barcaldine Regional Council | Beech Street, Barcaldine | Rehabilitation of Road along Beech Street to improve access and drainage. | 2023-24 | \$200,000 | \$400,000 | Mar-23 | Jul-23 |
| 121084-22SA-RTR | SA | Kangaroo Island Council | East West One (Rural Road) | Reconstruct 4.2 km road with new rubble surface. 150mm thick 7m wide. | 2023-24 | \$241,844 | \$241,844 | Feb-23 | Mar-23 |
| 121085-22SA-RTR | SA | Kangaroo Island Council | Snug Cove Road (Rural Road) | Replace Rubble on road for 3.8km at 7m wide | 2024-25 | \$132,000 | \$132,000 | Oct-24 | Oct-24 |
| 121086-22SA-RTR | SA | Kangaroo Island Council | Mchughes Rd (Rural Road) | Resheet road with new rubble. 1km section 7m wide. 150mm thick. | 2022-23 | \$57,414 | \$57,414 | Oct-22 | Nov-22 |
| 121087-22NT-RTR | NT | Coomalie Community Government Council | Finlay Road, Coomalie | Engaging local contractors to reseal of 0.9km Road surface of Finlay Road From the intersection of Coach Road to the end of Finlay Road. | 2023-24 | \$25,193 | \$25,193 | Jan-23 | May-23 |
| 121088-22SA-RTR | SA | Kangaroo Island Council | Gum Creek Road (Rural Road) | Resheet 1.9km of road with new rubble. 150mm thick, 7m wide | 2022-23 | \$102,606 | \$102,606 | Nov-22 | Nov-22 |
| 121089-22NT-RTR | NT | Coomalie Community Government Council | Memorial Terrace, Adelaide River | Rectification works to a subsided section of road and reseal of entire road length in line with road maintenance strategy | 2023-24 | \$81,751 | \$81,751 | Jan-23 | May-23 |
| 121090-22WA-RTR | WA | Shire of Pingelly | Wickepin - Pingelly Road (Rural Road) | Reconstruct and widen the road to a 12 metre formation with an 8 metre seal, including drainage improvements and culvert extensions. | 2022-23 | \$23,100 | \$535,335 | Oct-22 | Jun-23 |
| 121091-22SA-RTR | SA | District Council of Orroroo Carrieton | Weighbridge Road, Orroroo | Removal of current sealed roads, realignment of the Weighbridge Road, Orroroo and RM Williams Way, Orroroo intersection and construction and sealing of 335 metres, comprising 3 separate sections that will link previously completed works (Stage 1 - purple highlights) on Weighbridge Road Orroroo and RM Williams Way Orroroo. | 2022-23 | \$230,860 | \$1,995,000 | Aug-22 | Nov-22 |
| 121092-22WA-RTR | WA | Shire of Lake Grace | Kathleen Road (Rural Road) | Cart gravel to site and re-sheet entire length. Remove damaged concrete culverts and replace with HDPE culverts and extend to 12 metres long. Replace faded signage and install guideposts along work section. | 2022-23 | \$394,561 | \$394,561 | Aug-22 | Feb-23 |
| 121093-22NSW-RTR | NSW | Bogan Shire Council | Canonba Road (Rural Road) | Re-shape 1.5 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$61,331 | \$61,331 | Jan-23 | Jun-23 |
| 121094-22NSW-RTR | NSW | Bogan Shire Council | Colbain Road (Rural Road) | Re-shape 3 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$100,310 | \$100,310 | Feb-23 | Jun-23 |
| 121095-22NSW-RTR | NSW | Bogan Shire Council | West Bogan Road (Rural Road) | Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$38,662 | \$38,662 | May-23 | Jun-23 |
| 121096-22SA-RTR | SA | District Council of Loxton Waikerie | Searle Road, Waikerie | Road Pavement to be increased to 150mm thickness. The Road is to be crowned to deal with drainage issues. | 2022-23 | \$69,090 | \$90,466 | Jul-22 | Aug-22 |
| 121097-22NSW-RTR | NSW | Bogan Shire Council | Bobadah Road (Rural Road) | Re-shape 5 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$125,421 | \$125,421 | Feb-23 | Jun-23 |
| 121098-22NSW-RTR | NSW | Bogan Shire Council | Coffills Lane (Rural Road) | Re-shape 2 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$36,353 | \$36,353 | Feb-23 | May-23 |
| 121101-22NSW-RTR | NSW | Bogan Shire Council | Colane Road (Rural Road) | Re-shape 4 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$100,000 | \$100,000 | Feb-23 | Sep-23 |
| 121102-22NSW-RTR | NSW | Bogan Shire Council | Simpsons Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$56,025 | \$56,025 | Jan-23 | Jun-23 |
| 121103-22NSW-RTR | NSW | Bogan Shire Council | Wera Road (Rural Road) | Re-shape 0.5 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$29,482 | \$29,482 | Jan-23 | Jun-23 |
| 121104-22NSW-RTR | NSW | Bogan Shire Council | Wyes Road (Rural Road) | Re-shape 0.5 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$23,152 | \$23,152 | Mar-23 | Jun-23 |
| 121105-22NSW-RTR | NSW | Bogan Shire Council | Jefferies Road (Rural Road) | Re-shape 0.5 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2022-23 | \$28,506 | \$28,506 | Dec-22 | Jan-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 121106-22VIC-RTR | VIC | Moonee Valley City Council | Arbor Terrace, Avondale Heights | Remove existing road surface and lay a new asphalt road surface. Remove existing kerb and channel and lay new concrete kerb and channel. Install new underground drainage system. | 2022-23 | \$460,000 | \$480,000 | Dec-22 | Apr-23 |
| 121107-22WA-RTR | WA | Shire of Lake Grace | Mallee Hill Road (Rural Road) | For work section 1 cart basalt material to site, reseal the road with 10mm S45R crumb rubber bitumen, grade vegetation off shoulders and replace signage. For work section 2 reseal the road with 14mm S45R crumb rubber bitumen (basalt already on site). | 2022-23 | \$271,635 | \$271,635 | Sep-22 | Apr-23 |
| 121108-22WA-RTR | WA | Shire of Lake Grace | Fitzgerald Road (Rural Road) | Gravel push-up, cart gravel to site, resheet road with 200mm compacted layer, replace and extend culverts to 12 metres, replace signage, replace/install guideposts. | 2023-24 | \$237,250 | \$237,250 | Mar-23 | Jun-23 |
| 121109-22NSW-RTR | NSW | Bogan Shire Council | Yarrandale Road (Rural Road) | Reseal existing emulsion sealed patches with a full 14mm reseal with C240 Bitumen to prevent pavement damage. | 2022-23 | \$25,000 | \$25,000 | Jul-22 | Sep-23 |
| 121110-22VIC-RTR | VIC | Yarriambiack Shire Council | Boyd's Road (Rural Road) | Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2023-24 | \$26,332 | \$26,332 | Apr-23 | May-23 |
| 121111-22VIC-RTR | VIC | Yarriambiack Shire Council | Cutya Lane, Hopetoun | Carry out bituminous surfacing | 2023-24 | \$9,713 | \$9,713 | Jan-23 | Feb-23 |
| 121112-22SA-RTR | SA | Barunga West Council | Wards Hill Road (rural road) | road will be re-sheeted with 100mm of crushed limestone rubble which will return it to an as new standard | 2023-24 | \$149,098 | \$188,403 | Apr-23 | Jun-23 |
| 121113-22VIC-RTR | VIC | Yarriambiack Shire Council | Galaquil East Road (Rural Road) | Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2022-23 | \$58,776 | \$58,776 | Dec-22 | May-23 |
| 121114-22SA-RTR | SA | Barunga West Council | McPhersons Road, (rural road) | road will be re-sheeted with 75mm crushed limestone rubble which will return it to an as new standard | 2023-24 | \$47,923 | \$67,791 | Feb-23 | Apr-23 |
| 121115-22VIC-RTR | VIC | Yarriambiack Shire Council | Lah West Road (Rural Road) | Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2023-24 | \$50,963 | \$50,963 | Jan-23 | May-23 |
| 121116-22VIC-RTR | VIC | Yarriambiack Shire Council | Lascelles West Road (Rural Road) | Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2023-24 | \$44,992 | \$44,992 | Jan-23 | May-23 |
| 121117-22VIC-RTR | VIC | Yarriambiack Shire Council | Moyles Road (Rural Road) | Carry out gravel resheet | 2022-23 | \$18,164 | \$18,164 | Dec-22 | May-23 |
| 121118-22VIC-RTR | VIC | Yarriambiack Shire Council | Nandaly Tempy Road (Rural Road) | Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2022-23 | \$17,241 | \$17,241 | Dec-22 | May-23 |
| 121119-22VIC-RTR | VIC | Yarriambiack Shire Council | Rupanyup Road (Rural Road) | Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width. | 2022-23 | \$103,937 | \$103,937 | Dec-22 | May-23 |
| 121120-22VIC-RTR | VIC | Yarriambiack Shire Council | Walden Road (Rural Road) | Carry out gravel resheet | 2022-23 | \$101,118 | \$101,118 | Sep-22 | Dec-22 |
| 121121-22SA-RTR | SA | Regional Council of Goyder | Black Springs Rd (Rural Rd) Apoinga | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2023-24 | \$80,000 | \$87,119 | Jan-23 | Mar-23 |
| 121122-22SA-RTR | SA | Regional Council of Goyder | Footo Rd (Rural Rd) Neales Flat | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2023-24 | \$110,000 | \$116,459 | Apr-23 | Jun-23 |
| 121123-22SA-RTR | SA | Regional Council of Goyder | Iron Mine Rd (Rural Rd) Hanson | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2022-23 | \$155,000 | \$196,876 | Nov-22 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 121124-22SA-RTR | SA | Regional Council of Goyder | Leighton Rd (Rural Rd) Leighton | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2023-24 | \$20,000 | \$106,081 | Apr-23 | Jun-23 |
| 121125-22SA-RTR | SA | Regional Council of Goyder | Ngapala Rd (Rural Road), Hampden | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2023-24 | \$40,000 | \$78,718 | Jan-23 | Mar-23 |
| 121126-22SA-RTR | SA | Regional Council of Goyder | Porter Lagoon Rd (Rural Rd) Hanson | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2022-23 | \$140,000 | \$160,000 | Oct-22 | Dec-22 |
| 121127-22SA-RTR | SA | Regional Council of Goyder | Springbank Rd (Rural Rd) Kooringa | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2022-23 | \$95,000 | \$100,319 | Dec-22 | Mar-23 |
| 121128-22SA-RTR | SA | Regional Council of Goyder | Burra Rd (Rural Rd) Brady Creek | Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries. | 2022-23 | \$45,169 | \$68,400 | Oct-22 | Dec-22 |
| 121129-22NSW-RTR | NSW | Balranald Shire Council | Euston Prungle Road (Rural Road) | Gravel construction 9m wide and 7m seal for a length of 2.5km. This will include installation of table drains to improve drainage. | 2023-24 | \$80,000 | \$400,000 | Jan-23 | Dec-23 |
| 121131-22WA-RTR | WA | Shire of Kondinin | Tolland Road (Rural Road) | Reforming and gravel resheeting road approximately 4 kilometres | 2023-24 | \$119,513 | \$126,717 | Jan-23 | Jun-23 |
| 121132-22SA-RTR | SA | District Council of Robe | Nora Creina Road, Robe | rebuild full road | 2022-23 | \$65,400 | \$227,615 | May-22 | Jun-22 |
| 121133-22SA-RTR | SA | District Council of Robe | Sandy Lane (rural road) | Full reshape and removal of built up shoulders, establishment of drainage and installation of roadside | 2022-23 | \$43,772 | \$105,129 | Apr-22 | May-22 |
| 121134-22NSW-RTR | NSW | Hornsby Shire Council | Stevens Street, Pennant Hills | Medians, Refuges & Splitter Islands Construction | 2023-24 | \$79,891 | \$93,500 | Mar-23 | Nov-23 |
| 121135-22SA-RTR | SA | Corporation of the City of Whyalla | Darragh Street, Whyalla Playford | Plane and reinstate with FineAC10 C170 40mm. Undertake localised pavement remediation as required after surface removal. | 2023-24 | \$99,277 | \$99,277 | Apr-23 | Jun-23 |
| 121136-22SA-RTR | SA | Corporation of the City of Whyalla | Ferry Street, Whyalla Playford | Pavement patching program at effected areas. Apply new surface to damaged areas, surface to be applied is FineAC10 C170 40mm. | 2023-24 | \$61,949 | \$61,949 | Apr-23 | Apr-23 |
| 121137-22SA-RTR | SA | Corporation of the City of Whyalla | Mullaquana Road, Mullaquana | Treat surface with 10/5 mm SS. Apply pavement and surface patching to intersection and areas where wheel path rutting is evident. | 2023-24 | \$58,179 | \$58,179 | Apr-23 | Apr-23 |
| 121138-22SA-RTR | SA | Corporation of the City of Whyalla | Arthur Street, Whyalla Playford | Address through edge profile & full profile for portion of surface. Reinstate with FineAC10 C170 40mm | 2023-24 | \$77,584 | \$114,524 | Apr-23 | Jun-23 |
| 121139-22SA-RTR | SA | Corporation of the City of Whyalla | McDouall Stuart Avenue, Whyalla Norrie | Plane and reinstate with AC10M A15E 50mm | 2023-24 | \$88,583 | \$88,583 | Apr-23 | Jun-23 |
| 121142-22SA-RTR | SA | Corporation of the City of Marion | Alpine Avenue, Seacombe Heights | 30mm overlay, area plane | 2022-23 | \$113,197 | \$113,197 | Sep-22 | Sep-22 |
| 121143-22SA-RTR | SA | Corporation of the City of Marion | Kiah Crescent, Sheidow Park | 30mm overlay, proposed are plane | 2022-23 | \$106,925 | \$106,925 | Oct-22 | Nov-22 |
| 121144-22NSW-RTR | NSW | Forbes Shire Council | Corinella Road (Rural Road) | Install 12.2 metre wide 3 cell 600mm diameter Reinforced Concrete Pipe culvert and gravel 300mm depth, then apply a two-coat bitumen seal. | 2022-23 | \$57,278 | \$57,278 | Nov-22 | Sep-23 |
| 121145-22NSW-RTR | NSW | Forbes Shire Council | Corridgery Road (Rural Road) | Gravel Resheet | 2023-24 | \$105,000 | \$105,000 | Oct-23 | Nov-23 |
| 121146-22NSW-RTR | NSW | Forbes Shire Council | Littles Road (Rural Road) | Install two sets of 12.2 metre wide 3 cell 600mm diameter Reinforced Concrete Pipe culverts and gravel 300mm depth, then apply a two-coat bitumen seal. | 2023-24 | \$170,000 | \$170,000 | Sep-23 | Nov-23 |
| 121147-22NSW-RTR | NSW | Forbes Shire Council | Uphills Road (Rural Road) | Install 3 x 600mm diameter Reinforce Concrete Pipe culvert in causeway and gravel average 300mm depth. Bitumen seal. Land resumption and Telstra relocation required. | 2023-24 | \$150,000 | \$150,000 | Sep-23 | Nov-23 |
| 121148-22NSW-RTR | NSW | Forbes Shire Council | Sandhills Road (Rural Road) | Install 3 x 375mm diameter Reinforced Concrete Pipe culvert in causeway and gravel resheet average 300mm and apply two coat bitumen seal. | 2023-24 | \$75,000 | \$75,000 | Sep-23 | Nov-23 |
| 121149-22NSW-RTR | NSW | Forbes Shire Council | Kurboo Lane (Rural Road) | Gravel resheet | 2023-24 | \$42,000 | \$42,000 | Oct-23 | Nov-23 |
| 121150-22NSW-RTR | NSW | Forbes Shire Council | Kelvin Lane (Rural Road) | Gravel resheet | 2023-24 | \$84,000 | \$84,000 | Nov-23 | Dec-23 |
| 121151-22NSW-RTR | NSW | Forbes Shire Council | McPhies Road (Rural Road) | Install 525mm diameter Reinforced Concrete Pipe culvert in causeway and apply 300mm gravel resheet . | 2023-24 | \$35,000 | \$35,000 | Nov-23 | Dec-23 |
| 121152-22NSW-RTR | NSW | Forbes Shire Council | Slimbridge Road (Rural Road) | Gravel resheet | 2023-24 | \$52,500 | \$52,500 | Nov-23 | Dec-23 |
| 121153-22NSW-RTR | NSW | Hornsby Shire Council | Bellamy Street, Pennant Hills | Medians, Refuges & Splitter Islands Construction | 2023-24 | \$65,365 | \$76,500 | Mar-23 | Nov-23 |
| 121154-22NSW-RTR | NSW | Walcha Council | Middle Street, Walcha | Works will involve placing a granular overlay and stabilisation to a depth of 200mm. A 30mm AC10 Asphalt overlay will then be placed as a wearing course. The existing lifted kerb and gutter will be replaced with new kerb and gutter to match the new road height. | 2023-24 | \$123,750 | \$565,586 | Oct-23 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 121155-22NSW-RTR | NSW | Walcha Council | Thunderbolts Way (Regional Road) | 100-150mm gravel overlay to increase the quality of the pavement material. Mix gravel through the existing pavement with 2-3% cementitious binder powder. Seal with double/double bitumen spray seal. | 2023-24 | \$310,764 | \$426,874 | Apr-23 | May-23 |
| 121157-22NSW-RTR | NSW | Junee Shire Council | Old Junee Road (Rural Road) | The project includes traffic control, 50mm base overlay, lime stabilisation of pavement to a depth of 250mm, applying 14/7 sprayed bituminous seal and linemarking (heavy patching) | 2022-23 | \$150,000 | \$240,555 | Jul-22 | Jun-23 |
| 121158-22NSW-RTR | NSW | Junee Shire Council | Byrnes Road (Rural Road) | The project includes traffic control, 50mm base overlay, lime stabilisation of pavement to a depth of 250mm, applying 14/7 sprayed bituminous seal and linemarking (heavy patching) | 2022-23 | \$200,000 | \$283,556 | Jul-22 | Jun-23 |
| 121163-22WA-RTR | WA | Shire of Augusta Margaret River | Armstrong Road, Cowaramup | Resealing | 2022-23 | \$33,775 | \$33,775 | Nov-22 | May-23 |
| 121164-22WA-RTR | WA | Shire of Augusta Margaret River | Hillview Road, Augusta | Resealing | 2022-23 | \$96,605 | \$96,605 | Nov-22 | May-23 |
| 121165-22WA-RTR | WA | Shire of Augusta Margaret River | Garthowen Road, Margaret River | Resealing | 2022-23 | \$13,829 | \$13,829 | Nov-22 | May-23 |
| 121166-22SA-RTR | SA | City of Prospect | Graham Place Prospect SA 5082 | A renewal of kerb and gutter, and then followed by Road reseal. | 2022-23 | \$153,297 | \$206,664 | Oct-22 | Mar-23 |
| 121167-22SA-RTR | SA | City of Prospect | Doreen Street Prospect SA 5082 | A renewal of kerb and gutter, and the road reseal is required. | 2022-23 | \$50,788 | \$64,085 | Oct-22 | Mar-23 |
| 121168-22WA-RTR | WA | Shire of Augusta Margaret River | Osmington Road, Osmington | Resealing | 2022-23 | \$40,041 | \$40,041 | Nov-22 | May-23 |
| 121169-22WA-RTR | WA | Shire of Augusta Margaret River | Rocky Road, Forest Grove | Partial reconstruction and partial resealing | 2022-23 | \$202,544 | \$202,544 | Nov-22 | May-23 |
| 121170-22WA-RTR | WA | Shire of Augusta Margaret River | Clements Way, Molloy Island | Second seal following reconstruction and primer seal in 2021-22 | 2022-23 | \$35,844 | \$35,844 | Nov-22 | May-23 |
| 121171-22WA-RTR | WA | Shire of Augusta Margaret River | Mitchell Drive, Prevelly | Asphalt overlay, removal of roundabout | 2022-23 | \$133,444 | \$150,685 | Nov-22 | Jun-23 |
| 121172-22WA-RTR | WA | Shire of Augusta Margaret River | Woodard Avenue, Margaret River | Asphalt overlay | 2022-23 | \$41,972 | \$54,802 | Nov-22 | Jun-23 |
| 121174-22NSW-RTR | NSW | North Sydney Council | Allister Street, Cremorne | The work involves a deeplift asphalt treatment up to a depth of 150mm. The existing road will milled up to a depth of 150mm and replaced with asphalt. | 2022-23 | \$228,842 | \$228,842 | Jul-22 | Jul-22 |
| 121175-22NSW-RTR | NSW | North Sydney Council | Newlands St, Wollstonecraft | The work involves a deeplift asphalt treatment up to a depth of 175mm. The existing road will milled up to a depth of 175mm and replaced with asphalt. | 2023-24 | \$75,768 | \$111,000 | Feb-23 | Mar-23 |
| 121176-22QLD-RTR | QLD | Lockhart River Aboriginal Shire Council | Piiramo Street, Lockhart River | Construction of new road to access the Campground facilities built in 2022. New road includes embankment works using approved local material; new 450x600 RCBC (culvert); inlet out outlet scour protection (rock); approx. 300m ² (40m x 7.5m) of imported Type 2.2 roadbase pavement covered in 2 coat bitumen seal; and signage. New road will provide essential access into the new Campground facilities constructed in 2022 as part of the new Cultural Precinct. | 2023-24 | \$80,743 | \$80,743 | Feb-23 | Jun-23 |
| 121177-22NSW-RTR | NSW | Upper Hunter Shire Council | Gundy Road, Scone | Realign pavement centre line approximately 100m on approach to provide a 90 degree T-intersection with widening of pavement required to accommodate width of turning vehicles. Provide typical BAR widening on major leg on intersection (Gundy Road, Scone) to improve traffic safety. | 2022-23 | \$300,000 | \$330,000 | Aug-22 | May-23 |
| 121178-22NSW-RTR | NSW | Upper Hunter Shire Council | Graeme Street, Aberdeen | Undertake the reconstruction of pavement and provide two coat bitumen seal for approximately 150m in length and an average of 12m wide. Undertake the upgrade and refreshing of delineation in Graeme Street, construct new and improve the existing infrastructure in relation to drainage, footpaths, traffic management (designated pick up/drop off zones) in Graeme Street. | 2022-23 | \$175,000 | \$480,860 | Apr-22 | May-23 |
| 121179-22VIC-RTR | VIC | Shire of Towong | La Fontaine Street | Construction of new footpaths, new kerb and pits and carparking areas | 2023-24 | \$189,021 | \$600,000 | Jan-23 | Sep-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 121181-22NSW-RTR | NSW | Upper Hunter Shire Council | Bunnan Road, Scone | Proposed to replace damaged stormwater drainage and widen pavement width to 9m metre formation. Gravel overlay of 200mm to strengthen pavement with insitu lime stabilisation and two coat bitumen seal. | 2023-24 | \$500,000 | \$500,000 | Mar-23 | Sep-23 |
| 121182-22VIC-RTR | VIC | Shire of Towong | Lake Road (Rural Road) | Removal of native vegetation, widening of the full 7.2 km length of unsealed road. | 2023-24 | \$306,232 | \$306,232 | Mar-23 | Jun-24 |
| 121183-22VIC-RTR | VIC | Shire of Towong | Yabba Road (rural road) | Widening of three bends located at 6.64km, 7.25km and 10.47km from the intersection with the Murray Valley Highway with works including pavement contraction, bulk earthworks, drainage re-establishment and guardrail installation. | 2023-24 | \$330,000 | \$330,000 | Mar-23 | Jun-24 |
| 121184-22SA-RTR | SA | Copper Coast Council | Railway Terrace, Kadina | Full reconstruction of the entire length of Railway Terrace, to include stormwater mitigation through appropriate infrastructure and swale drainage, demolition and replacement existing kerb and channel. The existing pavement is to be reconstructed either through traditional methods or stabilisation and new asphalt seal and line marking will complete the upgrade. | 2023-24 | \$330,000 | \$690,000 | Mar-23 | Dec-23 |
| 121185-22VIC-RTR | VIC | Baw Baw Shire Council | Coster Road, Ripplebrook | Full width stabilisation, overlay with FCR and spay seal | 2022-23 | \$339,782 | \$339,782 | Jul-22 | May-23 |
| 121186-22VIC-RTR | VIC | Baw Baw Shire Council | Yarragon-Leongatha Road, Allambee | Full width stabilisation, sealing surface and clearing drains where required | 2022-23 | \$280,557 | \$280,557 | Sep-22 | May-23 |
| 121187-22VIC-RTR | VIC | Baw Baw Shire Council | Fisher Road, Drouin West | Repair by stabilising pavement with a FCR overlay and spray seal wearing course. Asphalt intersections/driveways with HCVs. Seal width of 6.4m and 7.4m on bends/corners | 2022-23 | \$145,789 | \$145,789 | Jul-22 | May-23 |
| 121189-22VIC-RTR | VIC | Colac Otway Shire | Lineens Road, Cororooke | Reseal road pavement | 2023-24 | \$71,370 | \$71,370 | Jan-23 | Mar-23 |
| 121190-22VIC-RTR | VIC | Colac Otway Shire | Ondit Warrion Road, Warrion | Reseal of road pavement | 2023-24 | \$72,155 | \$72,155 | Jan-23 | Mar-23 |
| 121191-22VIC-RTR | VIC | Colac Otway Shire | Colac Lorne Road (Rural Road) | Reseal of road pavement | 2023-24 | \$106,484 | \$106,484 | Jan-23 | Mar-23 |
| 121192-22VIC-RTR | VIC | Colac Otway Shire | Hordein Vale Road (Rural Road) | Reseal road pavement | 2023-24 | \$48,844 | \$48,844 | Jan-23 | Mar-23 |
| 121193-22VIC-RTR | VIC | Colac Otway Shire | Kawarren East Road (Rural Road) | Reseal road pavement | 2023-24 | \$31,455 | \$31,455 | Jan-23 | Mar-23 |
| 121195-22VIC-RTR | VIC | Colac Otway Shire | Kervins Road (Rural Road) | Reseal of road pavement | 2023-24 | \$28,197 | \$28,197 | Jan-23 | Mar-23 |
| 121196-22VIC-RTR | VIC | Colac Otway Shire | Pennyroyal Station Road (Rural Road) | Reseal of road pavement | 2023-24 | \$13,181 | \$13,181 | Jan-23 | Mar-23 |
| 121197-22VIC-RTR | VIC | Colac Otway Shire | Speedway Road (Rural Road) | Reseal of road pavement | 2023-24 | \$64,281 | \$64,281 | Jan-23 | Mar-23 |
| 121199-22VIC-RTR | VIC | Colac Otway Shire | Larpent South Road (Rural Road) | Reseal of road pavement | 2023-24 | \$5,988 | \$5,988 | Jan-23 | Mar-23 |
| 121201-22VIC-RTR | VIC | Colac Otway Shire | Ridge Road (Rural Road) | Resheeting gravel road | 2023-24 | \$64,217 | \$64,217 | Jan-23 | Mar-23 |
| 121202-22VIC-RTR | VIC | Colac Otway Shire | Forest Street South, Elliminyt | Resheeting gravel road | 2022-23 | \$8,910 | \$8,910 | Sep-22 | Mar-23 |
| 121203-22VIC-RTR | VIC | Colac Otway Shire | Alfords Road (Rural Road) | Resheeting gravel road | 2023-24 | \$14,709 | \$14,709 | Jan-23 | May-23 |
| 121204-22VIC-RTR | VIC | Colac Otway Shire | Reddies Road (Rural Road) | Resheeting gravel road | 2023-24 | \$28,812 | \$28,812 | Jan-23 | May-23 |
| 121205-22VIC-RTR | VIC | Colac Otway Shire | Bungador School Road (Rural Road) | Resheeting gravel road | 2022-23 | \$33,384 | \$33,384 | Sep-22 | Mar-23 |
| 121208-22VIC-RTR | VIC | Colac Otway Shire | Boundary Road (Rural Road) | Resheeting gravel road | 2023-24 | \$49,491 | \$49,491 | Jan-23 | Mar-23 |
| 121209-22VIC-RTR | VIC | Colac Otway Shire | Binns Road (Rural Road) | Resheeting gravel road | 2022-23 | \$62,463 | \$62,463 | Sep-22 | Mar-23 |
| 121210-22VIC-RTR | VIC | Colac Otway Shire | South Cundare Road (Rural Road) | Resheeting gravel road | 2022-23 | \$20,933 | \$20,933 | Sep-22 | Mar-23 |
| 121211-22WA-RTR | WA | Shire of Denmark | Lights Road (Rural Road) | Construction Pavement, Upgrade drainage, Seal road and install signs and lines. | 2022-23 | \$19,600 | \$1,382,000 | Dec-22 | May-23 |
| 121213-22QLD-RTR | QLD | Balonne Shire Council | Mitchell-Bollon Road, Bollon | Installation of a two (2) concrete floodways will be required, and upgrade maintenance to ensuring performance and integrity of structure is maintained for one (1) floodway. Connect floodway with seal, which would include a seal design as part of the works. | 2023-24 | \$230,000 | \$287,500 | Jan-23 | Aug-23 |
| 121214-22WA-RTR | WA | Shire of Beverley | Morbining Road (Rural Road) | The Final Seal is from Straight Line Kilometre 9.24 to 11.50 This section will be sealed to a width of 7 metres with 14mm stone. | 2023-24 | \$77,938 | \$77,938 | Feb-23 | Mar-23 |
| 121215-22WA-RTR | WA | Shire of Beverley | Bally Bally Road (Rural Road) | The Final Seal is from Straight Line Kilometre 0.00 to 0.50. This section will be sealed to a width of 7 metres with 14mm stone. | 2023-24 | \$18,087 | \$18,087 | Feb-23 | Mar-23 |
| 121216-22WA-RTR | WA | Shire of Beverley | Waterhatch Road (Rural Road) | Existing road to be reconstructed and cement stabilise full width including the shoulders, new seal to be seven metres wide. | 2023-24 | \$207,627 | \$207,627 | Feb-23 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 121217-22QLD-RTR | QLD | Cook Shire Council | Howard St, Cooktown | 1. It is proposed to seal the gravel shoulder of Howard St and 20m of gravel shoulder of Helen St. 2. It is proposed to construct kerb and channel 20m along Helen St and along south side of Howard St from Helen St to Charlotte St. Also proposed to construct layback and driveways along this section. 3. It is proposed to install pit and pipe along the south side of Howard St from Helen St to Charlotte St. | 2022-23 | \$82,000 | \$100,000 | Nov-22 | Dec-23 |
| 121218-22NSW-RTR | NSW | Ku-Ring-Gai Council | Memorial Avenue, St Ives | Reconstruct the pavement structure between Cranford Ave and Mudies Road. Excavate total of 150mm thick of existing pavement and reconstruct with 100mm of AC28 and 50mm of AC14 as wearing course. Project includes replacement and reconstruction of kerb and gutter and reinstatement to the existing line marking. | 2023-24 | \$415,000 | \$679,275 | Feb-23 | Jun-23 |
| 121219-22WA-RTR | WA | Shire of Meekatharra | Landor-Meekatharra Road (rural road) | Extend the concrete by 20 metres on the eastern side of the river crossing and 30 metres on the western side. Reform and seal 400 metres of the existing gravel road approach on the eastern side of the river crossing. Reform and seal 4 kilometres of the existing gravel road approach on the western side of the river crossing | 2023-24 | \$785,619 | \$1,085,619 | Feb-23 | Jun-23 |
| 121220-22WA-RTR | WA | Town of Mosman Park | Fairbairn Street, Mosman Park | Remove / mill existing asphalt wearing course by road profiling to just below crack depth, lay a thin layer of dense graded asphalt as a corrector course, and then surface with between 25-30 mm asphalt. | 2022-23 | \$56,035 | \$88,283 | Dec-22 | Dec-22 |
| 121221-22WA-RTR | WA | City of Kalamunda | Northumberland Rd, Forrestfield | Renewal treatment; profile out existing road surface to 55mm depth, fill with 7mm SMA (25mm) and 10mm DGA 50 (30mm) | 2022-23 | \$46,900 | \$74,907 | Nov-22 | Dec-22 |
| 121222-22WA-RTR | WA | City of Kalamunda | Rich Street, Gooseberry Hill | Profile and remove existing road surface, fill with 10mm DGA Crumbed rubber and 75 MB 30mm depth. | 2022-23 | \$39,900 | \$67,846 | Nov-22 | Dec-22 |
| 121223-22WA-RTR | WA | Shire of Kojoonup | Carlecatur North Road (Rural Road) | Replacing wooden culverts with Class4 concrete 3756mm culverts | 2023-24 | \$30,000 | \$30,000 | Jan-23 | Mar-23 |
| 121225-22NSW-RTR | NSW | Snowy Valleys Council | Waiteela Road (Rural Road) | reconstruct and re-align road base, pavement and surface | 2022-23 | \$84,000 | \$400,000 | Nov-22 | Jun-23 |
| 121228-22VIC-RTR | VIC | Glenelg Shire Council | Bancroft St, Portland | Reseal to increase life of asset | 2022-23 | \$25,300 | \$25,300 | Jan-22 | Apr-24 |
| 121229-22VIC-RTR | VIC | Glenelg Shire Council | Barrs Rd, Dunrobin | Reseal to increase life of asset | 2022-23 | \$30,400 | \$30,400 | Dec-22 | Apr-24 |
| 121230-22VIC-RTR | VIC | Glenelg Shire Council | Blackers Rd, Narrawong | Reseal to increase life of asset | 2022-23 | \$29,295 | \$29,295 | Dec-22 | Apr-24 |
| 121231-22VIC-RTR | VIC | Glenelg Shire Council | Branxholme - Byaduk Rd, Branxholme | Reseal to increase life of asset | 2022-23 | \$16,720 | \$16,720 | Dec-22 | Apr-24 |
| 121232-22VIC-RTR | VIC | Glenelg Shire Council | Camira St, Portland | Reseal to increase life of asset | 2022-23 | \$12,240 | \$12,240 | Dec-22 | Apr-24 |
| 121233-22VIC-RTR | VIC | Glenelg Shire Council | Cape Nelson Rd, Portland | Reseal to increase life of asset | 2022-23 | \$70,530 | \$70,530 | Dec-22 | Mar-24 |
| 121234-22VIC-RTR | VIC | Glenelg Shire Council | Catons Flat Rd, Heywood | Reseal to increase life of asset | 2022-23 | \$78,518 | \$78,518 | Dec-22 | Mar-23 |
| 121235-22VIC-RTR | VIC | Glenelg Shire Council | Childers Rd, Portland | Reseal to increase life of asset | 2022-23 | \$18,375 | \$18,375 | Dec-22 | Apr-24 |
| 121236-22VIC-RTR | VIC | Glenelg Shire Council | Condah Estate Rd, Condah Mission | Reseal to increase life of asset | 2022-23 | \$26,980 | \$26,980 | Dec-22 | Apr-24 |
| 121237-22VIC-RTR | VIC | Glenelg Shire Council | Edgar St, Portland | Reseal to increase life of asset | 2022-23 | \$57,068 | \$57,068 | Dec-22 | Apr-24 |
| 121238-22VIC-RTR | VIC | Glenelg Shire Council | Findlay St, Portland | Reseal to increase life of asset | 2022-23 | \$21,295 | \$21,295 | Dec-22 | Apr-24 |
| 121239-22VIC-RTR | VIC | Glenelg Shire Council | Fitzgerald St, Portland | Reseal to increase life of asset | 2022-23 | \$18,483 | \$18,483 | Dec-22 | Apr-24 |
| 121240-22VIC-RTR | VIC | Glenelg Shire Council | Gawler St, Portland | Reseal to increase life of asset | 2022-23 | \$19,470 | \$19,470 | Dec-22 | Apr-24 |
| 121241-22VIC-RTR | VIC | Glenelg Shire Council | George St, Portland | Reseal to increase life of asset | 2022-23 | \$24,310 | \$24,310 | Dec-22 | Apr-24 |
| 121242-22VIC-RTR | VIC | Glenelg Shire Council | Hood St, Portland | Reseal to increase life of asset | 2022-23 | \$16,913 | \$16,913 | Dec-22 | Apr-24 |
| 121243-22VIC-RTR | VIC | Glenelg Shire Council | Hunter St, Heywood | Reseal to increase life of asset | 2022-23 | \$10,650 | \$10,650 | Dec-22 | Apr-24 |
| 121244-22VIC-RTR | VIC | Glenelg Shire Council | Kennedy St, Portland | Reseal to increase life of asset | 2022-23 | \$24,810 | \$24,810 | Dec-22 | Apr-24 |
| 121245-22VIC-RTR | VIC | Glenelg Shire Council | Kentbruck Rd No 2, Heywood | Reseal to increase life of asset | 2022-23 | \$16,950 | \$16,950 | Dec-22 | Apr-24 |
| 121246-22VIC-RTR | VIC | Glenelg Shire Council | Lower Coleraine Rd, Sandford | Reseal to increase life of asset | 2022-23 | \$57,165 | \$57,165 | Dec-22 | Apr-24 |
| 121247-22VIC-RTR | VIC | Glenelg Shire Council | Lyons Hotspur Rd, Lyons | Reseal to increase life of asset | 2022-23 | \$42,340 | \$42,340 | Dec-22 | Apr-24 |
| 121248-22VIC-RTR | VIC | Glenelg Shire Council | McIntyre Rd, Portland West | Reseal to increase life of asset | 2022-23 | \$30,400 | \$30,400 | Dec-22 | Apr-24 |
| 121249-22VIC-RTR | VIC | Glenelg Shire Council | Mitchell Cres, Portland | Reseal to increase life of asset | 2022-23 | \$13,600 | \$13,600 | Dec-22 | Apr-24 |
| 121250-22VIC-RTR | VIC | Glenelg Shire Council | Murray St, Casterton | Reseal to increase life of asset | 2022-23 | \$10,010 | \$10,010 | Dec-22 | Apr-24 |
| 121251-22VIC-RTR | VIC | Glenelg Shire Council | New St, Portland | Reseal to increase life of asset | 2022-23 | \$44,955 | \$44,955 | Dec-22 | Apr-24 |
| 121252-22VIC-RTR | VIC | Glenelg Shire Council | North Wallacedale Rd, Wallacedale | Reseal to increase life of asset | 2022-23 | \$22,990 | \$22,990 | Dec-22 | Apr-24 |
| 121253-22VIC-RTR | VIC | Glenelg Shire Council | Oakpark Rd, Portland West | Reseal to increase life of asset | 2022-23 | \$18,000 | \$18,000 | Dec-22 | Apr-24 |
| 121254-22VIC-RTR | VIC | Glenelg Shire Council | Patrick St, Portland | Reseal to increase life of asset | 2022-23 | \$19,720 | \$19,720 | Dec-22 | Apr-24 |
| 121255-22VIC-RTR | VIC | Glenelg Shire Council | Wade St, Portland | Reseal to increase life of asset | 2022-23 | \$29,170 | \$29,170 | Dec-22 | Apr-24 |
| 121256-22VIC-RTR | VIC | Glenelg Shire Council | Wellington Rd, Portland | Reseal to increase life of asset | 2022-23 | \$50,210 | \$50,210 | Dec-22 | Aug-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 121259-22VIC-RTR | VIC | Horsham Rural City Council | West Road (Rural Road) | Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic. | 2022-23 | \$35,584 | \$35,584 | Nov-22 | Dec-22 |
| 121260-22VIC-RTR | VIC | Horsham Rural City Council | Banyena Road (Rural Road) | Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic. | 2023-24 | \$46,375 | \$46,375 | Jan-23 | Feb-23 |
| 121261-22VIC-RTR | VIC | Horsham Rural City Council | Horsham-Lubeck Road (Rural Road) | Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic. | 2023-24 | \$32,743 | \$32,743 | Jan-23 | Feb-23 |
| 121262-22VIC-RTR | VIC | Horsham Rural City Council | Nurrabiell Church Road (Rural Road) | Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic. | 2023-24 | \$31,459 | \$31,459 | Mar-23 | Mar-23 |
| 121263-22VIC-RTR | VIC | Horsham Rural City Council | North East Wonwondah Road (Rural Road) | Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic. | 2022-23 | \$59,000 | \$59,000 | Dec-22 | Feb-23 |
| 121264-22WA-RTR | WA | Shire of Kulin | Jitarning Dudinin Rd (rural road) | Rip and rehab existing surface to a wider formation, import new material, wet mix with a 2 coat seal. | 2022-23 | \$164,861 | \$659,045 | Nov-22 | May-23 |
| 121265-22VIC-RTR | VIC | Mitchell Shire Council | Kings Lane, Kilmore | Re-sheet to 175mm depth Trial of HaulPac stabilisation product Drainage requires regrading Reducing funding from \$120,000 to \$40,000 - Re-sheeting and drainage completed with stabilisation trial delayed due to resourcing and flood recovery requirements | 2022-23 | \$40,000 | \$120,000 | Dec-22 | Aug-23 |
| 121267-22VIC-RTR | VIC | Mitchell Shire Council | Sungarrin Road, Hilldene | Re-sheet to 175mm depth Drainage requires re-grading Replace minor culvert | 2022-23 | \$163,000 | \$163,000 | Dec-22 | Jan-23 |
| 121268-22WA-RTR | WA | City of Albany | Reidy Drive, Spencer Park | Reconstruct, seal, asphalt and kerbing replacement. | 2023-24 | \$300,000 | \$350,000 | Jan-23 | May-23 |
| 121269-22WA-RTR | WA | City of Albany | North Road, Yakamia | Mill and fill to seal join and preserve road formation | 2022-23 | \$100,000 | \$180,200 | Jan-22 | Mar-23 |
| 121270-22WA-RTR | WA | City of Albany | North Road, Yakamia | Mill and fill to replace to preserve road formation | 2023-24 | \$100,000 | \$217,700 | Jan-23 | Mar-23 |
| 121289-22NT-RTR | NT | City of Darwin | Buffalo Creek Road, Buffalo Creek | 12,000 square metres of new road surfacing along Buffalo Creek Road. The estimated value of the works is \$186,000. | 2023-24 | \$169,301 | \$169,301 | Apr-23 | Jun-23 |
| 121290-22NT-RTR | NT | City of Darwin | Playford Street, Parap | 2,500 of new surfacing would be provided along Playford Street. The estimated value of the works is \$170,000. The remaining \$94,084 in R2R monies would be utilised towards the delivery of this project, with the remainder of the funding required (\$75,916) being provided by City of Darwin. | 2023-24 | \$115,783 | \$190,768 | Apr-23 | Jun-23 |
| 121301-22QLD-RTR | QLD | Pormpuraaw Aboriginal Shire Council | Wirran Street ,Pormpuraaw 4892 | To replace the inadequate pipe work making up the culvert running under the road with 2 x 600dia x2.44 RJ class 2 pipes ending with concrete headwalls. All associated earthworks inc removal and disposal of the existing,install of the new pipes and earthworks to shape the areas around the headwalls | 2022-23 | \$20,823 | \$20,823 | Dec-22 | Jun-23 |
| 121302-22VIC-RTR | VIC | Campaspe Shire Council | South Street Echuca | Replacement of a 181m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2022-23 | \$129,009 | \$129,009 | Dec-22 | Feb-23 |
| 121303-22VIC-RTR | VIC | Campaspe Shire Council | Tristania Street Kyabram | Replacement of a 101m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2022-23 | \$88,760 | \$88,760 | Nov-22 | Jan-23 |
| 121304-22VIC-RTR | VIC | Campaspe Shire Council | Corssthaite Street, Kyabram | Replacement of a 102m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2022-23 | \$75,089 | \$75,089 | Nov-22 | Jan-23 |
| 121305-22VIC-RTR | VIC | Campaspe Shire Council | Shakespeare Street, Lockington | Replacement of a 153m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2022-23 | \$144,359 | \$144,359 | Dec-22 | Feb-23 |
| 121306-22VIC-RTR | VIC | Campaspe Shire Council | Nish Street, Echuca | Rehabilitation of the 1724 sqm existing pavement as it has reached intervention level. | 2023-24 | \$316,781 | \$316,781 | Feb-23 | Jun-23 |
| 121307-22VIC-RTR | VIC | Campaspe Shire Council | Service Street, Echuca | Rehabilitation of 2195 sqm existing pavement as it has reached intervention level | 2023-24 | \$308,823 | \$308,823 | Feb-23 | Apr-23 |
| 121308-22VIC-RTR | VIC | Campaspe Shire Council | Anderson Road Strathallan | Resheeting with crushed rock 1970m to a Depth of100mm | 2022-23 | \$70,750 | \$70,750 | Sep-22 | Sep-22 |
| 121309-22VIC-RTR | VIC | Campaspe Shire Council | Deviation Road Corop | Resheeting with crushed rock for 2137m to a Depth of 100mm | 2022-23 | \$46,734 | \$46,734 | Sep-22 | Sep-22 |
| 121310-22WA-RTR | WA | Shire of Coolgardie | Gnarlbine Road, Coolgardie | Widen to 9 metres wide, install drainage, full construction with a two coat bitumen seal. | 2022-23 | \$327,184 | \$700,544 | Dec-22 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 121311-22TAS-RTR | TAS | Kingborough Council | Snug Tiers Road, Snug | 715 metres of full road reconstruction, including pavement, kerb and channel, footpath. | 2022-23 | \$596,102 | \$1,100,000 | Dec-22 | Jul-23 |
| 121312-22QLD-RTR | QLD | Rockhampton Regional Council | Alton Downs - Nine Mile Rd (Rural Road) | Undertake pavement repairs as required, followed by a bitumen spray seal. | 2023-24 | \$54,900 | \$67,000 | Feb-23 | Mar-23 |
| 121313-22QLD-RTR | QLD | Rockhampton Regional Council | Nicholson Rd (Rural Road) | Undertake pavement repairs as required, followed by a bitumen spray seal. | 2023-24 | \$89,100 | \$108,500 | Feb-23 | Mar-23 |
| 121314-22QLD-RTR | QLD | Rockhampton Regional Council | Four Mile Rd (Rural Road) | Undertake pavement repairs as required, followed by a bitumen spray seal. | 2023-24 | \$61,200 | \$74,500 | Feb-23 | Mar-23 |
| 121315-22QLD-RTR | QLD | Rockhampton Regional Council | Struck Oil Rd (Rural Road) | Undertake pavement repairs as required, followed by a bitumen spray seal. | 2023-24 | \$35,800 | \$43,500 | Feb-23 | Mar-23 |
| 121316-22VIC-RTR | VIC | Latrobe City Council | Scrubby Lane, Traralgon | Full reconstruction of road pavement as well as drainage infrastructure where required. | 2023-24 | \$1,000,000 | \$1,108,335 | Mar-23 | Dec-23 |
| 121317-22VIC-RTR | VIC | Latrobe City Council | Gwalia Street, Traralgon | Renewal of kerb and channel, vehicle crossovers and drainage where required. Full reconstruction of road pavement. | 2023-24 | \$505,803 | \$728,657 | Mar-23 | Aug-23 |
| 121318-22VIC-RTR | VIC | Latrobe City Council | Barker Lane, Traralgon | Full reconstruction of concrete pavement | 2023-24 | \$128,123 | \$134,529 | Jan-23 | Mar-23 |
| 121319-22VIC-RTR | VIC | Latrobe City Council | McDonald Way, Churchill | Full reconstruction of road pavement and renewal of kerb and channel where required. | 2023-24 | \$576,320 | \$605,136 | Feb-23 | May-23 |
| 121321-22WA-RTR | WA | Shire of Gnowangerup | North Stirlings Road (rural road) | Clearing drains to improve runoff. Reshape running surface of road and gravel sheet. Gravel sheeting this road will improve safety by reducing skid resistance and lower maintenance costs. | 2023-24 | \$114,390 | \$114,390 | Jan-23 | Jun-23 |
| 121322-22WA-RTR | WA | Shire of Ravensthorpe | Fence Road (Rural Road) | Reform road formation, improve drainage and increase gravel depth by re-sheeting | 2022-23 | \$26,402 | \$26,402 | Dec-22 | Mar-23 |
| 121323-22VIC-RTR | VIC | Maroondah City Council | Emerald Street, Ringwood | Renewal of kerb & channel, stormwater drainage infrastructure, and road pavement, to provide enhanced longevity of Emerald Street. In addition, the works will include improvements to the intersections associated with the adjoining local streets. | 2023-24 | \$509,407 | \$750,000 | Jul-23 | Jun-24 |
| 121324-22QLD-RTR | QLD | Pormpuraaw Aboriginal Shire Council | Wirran Street ,Pormpuraaw 4892 | We propose paving 910m2 which concrete haunching to make the road drivable . There will also be bollards to restrict car traffic accessing from a particular direction . This will provide greater ease of movement throughout the year for the entire community.Works will include 4 new jobs in the community, grader,water truck,rollers,trucks,telehandlers for the duration of the project. | 2023-24 | \$226,630 | \$226,630 | May-23 | Jun-23 |
| 121325-22NSW-RTR | NSW | Wentworth Shire Council | Arrandale Lane North (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2023-24 | \$9,867 | \$9,867 | Jan-23 | Mar-23 |
| 121327-22NSW-RTR | NSW | Wentworth Shire Council | Alba Road (Rural Road) | Resheeting of unsealed road with 125mm imported pavement material (average) | 2023-24 | \$29,255 | \$29,255 | Jan-23 | Mar-23 |
| 121328-22NSW-RTR | NSW | Wentworth Shire Council | Link Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2023-24 | \$39,392 | \$39,392 | Jan-23 | Mar-23 |
| 121329-22NSW-RTR | NSW | Wentworth Shire Council | Riverview Drive (Dareton) | Profiling, priming and 40mm asphalt overlay of court bowl. | 2023-24 | \$28,874 | \$28,874 | Feb-23 | Jun-23 |
| 121330-22NSW-RTR | NSW | Wentworth Shire Council | Crane Drive (Buronga) | Profiling, priming and 40mm asphalt overlay of court bowl. | 2023-24 | \$21,275 | \$21,275 | Feb-23 | Jun-23 |
| 121331-22NSW-RTR | NSW | Wentworth Shire Council | Tower Court (Buronga) | Profiling, priming and 40mm asphalt overlay of court bowl. | 2023-24 | \$22,795 | \$22,795 | Feb-23 | Jun-23 |
| 121332-22NSW-RTR | NSW | Wentworth Shire Council | Morris Place (Buronga) | Profiling, priming and 40mm asphalt overlay of court bowl. | 2023-24 | \$30,394 | \$30,394 | Feb-23 | Jun-23 |
| 121333-22NSW-RTR | NSW | Wentworth Shire Council | William Street (Gol Gol) | Profiling, priming and 40mm asphalt overlay of court bowl. | 2023-24 | \$16,716 | \$16,716 | Feb-23 | Jun-23 |
| 121334-22NSW-RTR | NSW | Wentworth Shire Council | Wurlong Drive (Gol Gol) | Profiling, priming and 40mm asphalt overlay of court bowl. | 2023-24 | \$31,913 | \$31,913 | Feb-23 | Jun-23 |
| 121338-22VIC-RTR | VIC | Campaspe Shire Council | Glanville Road Kanyapella | Resheeting with crushed rock (Length 1400 Width 4m Depth 100mm) | 2022-23 | \$45,675 | \$45,675 | Aug-22 | Sep-22 |
| 121339-22QLD-RTR | QLD | Cook Shire Council | Battlecamp Road (Rural Road) | Replacement of old Amco pipe (1.7m dia.) culvert with a box culvert (most likely 1.8x1.5m size), placing batter protection, backfilling and reinstatement of the road. | 2023-24 | \$120,000 | \$240,000 | Mar-23 | Nov-23 |
| 121340-22VIC-RTR | VIC | Campaspe Shire Council | Pyle Road Rushworth | Resheeting with crushed rock (Length 800 Width 4m Depth 100mm) | 2022-23 | \$40,763 | \$40,763 | Aug-22 | Sep-22 |
| 121341-22NT-RTR | NT | Victoria Daly Regional Council | Wilson Street, Timber Creek | Wilson Street needs to be shoulder repairs and resealed | 2023-24 | \$358,050 | \$358,050 | Nov-23 | Feb-24 |
| 121342-22VIC-RTR | VIC | Campaspe Shire Council | Looker Road Echuca Village 3564 | Resheeting with crushed rock (Length 2090m Width 4m Depth 100mm) | 2022-23 | \$55,635 | \$55,635 | Aug-22 | Sep-22 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 121343-22VIC-RTR | VIC | Campaspe Shire Council | Cracknell Bridge Road, Rushworth | Resheeting with crushed rock (Length 1320 Width 4m Depth 100mm) | 2022-23 | \$42,840 | \$42,840 | Aug-22 | Sep-22 |
| 121344-22VIC-RTR | VIC | Campaspe Shire Council | Benson Road Echuca | Resheeting with crushed rock (Length 1600m Width 4m Depth 100mm) | 2022-23 | \$39,945 | \$39,945 | Aug-22 | Sep-22 |
| 121345-22VIC-RTR | VIC | Campaspe Shire Council | Glanville Road Kanyapella | Resheeting with crushed rock (Length 1630 Width 4m Depth 100mm) | 2022-23 | \$51,745 | \$51,745 | Aug-22 | Sep-22 |
| 121346-22VIC-RTR | VIC | Campaspe Shire Council | Watson Road Kanyapella | Resheeting with crushed rock (Length 1360m Width 4m Depth 100mm) | 2022-23 | \$48,750 | \$48,750 | Aug-22 | Sep-22 |
| 121347-22VIC-RTR | VIC | Campaspe Shire Council | Carmody Road, Muskerry | Resheeting with crushed rock (Length 2450 Width 4m Depth 100mm) | 2022-23 | \$58,000 | \$58,000 | Aug-22 | Sep-22 |
| 121348-22VIC-RTR | VIC | Campaspe Shire Council | Wiseman Road Runnymede | Resheeting with crushed rock (Length 2370m Width 4m Depth 100mm) | 2022-23 | \$44,326 | \$44,326 | Aug-22 | Sep-22 |
| 121349-22VIC-RTR | VIC | Campaspe Shire Council | Birdwood Avenue, Stanhope | Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 1233sqm) | 2023-24 | \$38,250 | \$38,250 | Sep-23 | Dec-23 |
| 121350-22VIC-RTR | VIC | Campaspe Shire Council | Charlton Court, Echuca | Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 710sqm) | 2023-24 | \$26,100 | \$26,100 | Sep-23 | Dec-23 |
| 121351-22VIC-RTR | VIC | Campaspe Shire Council | Hopwood Place Echuca | Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 660sqm) | 2023-24 | \$30,870 | \$30,870 | Sep-23 | Dec-23 |
| 121352-22VIC-RTR | VIC | Campaspe Shire Council | Law Court Place, Echuca | Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 520sqm) | 2023-24 | \$20,880 | \$20,880 | Sep-23 | Dec-23 |
| 121353-22NSW-RTR | NSW | Council of the Municipality of Woollahra | Queen Street Woollahra | Replace concrete road slab and resurface over it with asphalt concrete. | 2023-24 | \$100,000 | \$110,000 | Jan-23 | Feb-23 |
| 121354-22VIC-RTR | VIC | Campaspe Shire Council | Service Road Northern Hwy, Echuca | Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 2775sqm) | 2023-24 | \$121,500 | \$121,500 | Sep-23 | Dec-23 |
| 121355-22NSW-RTR | NSW | Council of the Municipality of Woollahra | March Street, Bellevue Hill | Install a new stormwater line under the kerb and gutter to manage this situation. | 2023-24 | \$111,258 | \$123,000 | Mar-23 | Jun-23 |
| 121356-22VIC-RTR | VIC | Campaspe Shire Council | Ebony Court, Kyabram | Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 570sqm) | 2023-24 | \$70,680 | \$70,680 | Sep-23 | Dec-23 |
| 121357-22VIC-RTR | VIC | Campaspe Shire Council | Barnadown-Mayola Road, Muskerry | Work will be carried out to reconstruct the existing pavement and apply a new layer of bitumen and wearing aggregate | 2023-24 | \$203,162 | \$203,162 | Jan-23 | Mar-23 |
| 121358-22VIC-RTR | VIC | Campaspe Shire Council | Haverfield Street Echuca | Replacement of a 215m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2022-23 | \$171,833 | \$171,833 | Nov-22 | Dec-22 |
| 121359-22VIC-RTR | VIC | Campaspe Shire Council | George Street, Rochester | Replacement of a 218m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2023-24 | \$205,000 | \$205,000 | Sep-23 | Dec-23 |
| 121360-22VIC-RTR | VIC | Campaspe Shire Council | Eyre Street, Echuca | Replacement of a 104m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments | 2023-24 | \$125,318 | \$125,318 | Jan-23 | Feb-23 |
| 121361-22VIC-RTR | VIC | Campaspe Shire Council | Barry Street, Echuca | Replacement of a 189m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2024-25 | \$170,000 | \$170,000 | Mar-24 | Apr-24 |
| 121362-22NSW-RTR | NSW | Federation Council | Savernake Road (Rural Road) | Widen and strengthen existing pavement shoulders to allow a final bitumen sealed pavement of 7.00 m | 2023-24 | \$400,000 | \$400,000 | Feb-23 | Nov-23 |
| 121363-22NSW-RTR | NSW | Federation Council | Howlong Goombargana Road (Rural Road) | Regravelling of existing shoulders to return pavement profile to its original shape | 2023-24 | \$300,000 | \$300,000 | Mar-23 | Apr-24 |
| 121364-22NSW-RTR | NSW | Federation Council | Merton Road (Rural Road) | Regravelling of existing shoulders to return pavement profile to its original shape | 2023-24 | \$250,000 | \$250,000 | Apr-23 | Dec-23 |
| 121365-22NSW-RTR | NSW | Federation Council | Emu Park Road (Rural Road) | Regravelling of existing shoulders to return pavement profile to its original shape | 2023-24 | \$392,532 | \$392,532 | Apr-23 | Feb-24 |
| 121366-22VIC-RTR | VIC | Wangaratta Rural City Council | Williams Road, Wangaratta | Replace and compact pavement and reseal 66 m (width 13.5 m) of road wearing course with asphalt | 2023-24 | \$129,537 | \$129,537 | Jan-23 | Mar-23 |
| 121369-22NSW-RTR | NSW | Campbelltown City Council | The Kraal Drive | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2023-24 | \$66,581 | \$66,581 | Feb-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 121370-22NSW-RTR | NSW | Campbelltown City Council | The Parkway | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. | 2023-24 | \$162,681 | \$162,681 | Feb-23 | May-23 |
| 121371-22QLD-RTR | QLD | Gladstone Regional Council | Dixon Drive, Telina | Asphalt and pavement repairs, renew surface and reinstate line marking to Main Roads standards | 2023-24 | \$800,924 | \$969,137 | May-23 | Jul-23 |
| 121372-22QLD-RTR | QLD | Moreton Bay Regional Council | Old Gympie Road, Dakabin | The scope includes the construction of a signalised intersection, pedestrian crossing facilities, shared pathways and connections to the 2017 TMR constructed shared path and on-road bicycle lanes. The objective of the project is to improve safety for all users, increase traffic capacity and reduce traffic delays | 2023-24 | \$2,453,061 | \$8,250,000 | Jan-23 | Sep-23 |
| 121373-22QLD-RTR | QLD | Moreton Bay Regional Council | Cedar Creek Road, Cedar Creek | The project scope includes road widening to a total of 1.4m (approx 0.7m on inside of curve) and shifting centre line to suit plus improving horizontal alignment and superelevation on curve and resurfacing of existing pavement. The objective of the project is to improve safety for all users | 2023-24 | \$500,000 | \$1,000,000 | Jan-23 | Jun-23 |
| 121412-22NSW-RTR | NSW | Inverell Shire Council | Auburn Vale Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2023-24 | \$76,139 | \$76,139 | Jan-23 | Feb-23 |
| 121413-22NSW-RTR | NSW | Inverell Shire Council | Auburn Vale Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2023-24 | \$66,293 | \$66,293 | Jan-23 | Feb-23 |
| 121415-22NSW-RTR | NSW | Inverell Shire Council | Dodd Lane (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2023-24 | \$57,075 | \$57,075 | Jan-23 | Feb-23 |
| 121416-22NSW-RTR | NSW | Inverell Shire Council | Pindari Dam Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2023-24 | \$41,596 | \$41,596 | Jan-23 | Feb-23 |
| 121417-22NSW-RTR | NSW | Inverell Shire Council | Wallangra Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2023-24 | \$88,113 | \$88,113 | Jan-23 | Feb-23 |
| 121418-22NSW-RTR | NSW | Inverell Shire Council | Bukkulla Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2023-24 | \$38,038 | \$38,038 | Jan-23 | Feb-23 |
| 121419-22NSW-RTR | NSW | Inverell Shire Council | Emmaville Road (Rural Road) | A new layer of bitumen/aggregate seal will be applied | 2023-24 | \$117,390 | \$117,390 | Jan-23 | Feb-23 |
| 121420-22SA-RTR | SA | Naracoorte Lucindale Council | Binum-Benayeo Road (rural road) | Reconstruction and widening to improve road user safety | 2022-23 | \$191,623 | \$634,375 | Dec-22 | Jun-23 |
| 121421-22SA-RTR | SA | Naracoorte Lucindale Council | Robertson Street - Magarey to McRae, Naracoorte | Reconstruction of the road, including kerb and water table, and footpath | 2023-24 | \$300,000 | \$700,000 | Feb-23 | Jun-23 |
| 121422-22NSW-RTR | NSW | Snowy Monaro Regional Council | Tinderry Road (Rural Road) | Reinstatement of stormwater drains and pavement material damaged during construction phase due to natural disasters, Resealing of pavement surfaces affected during storm events during construction, Installation of additional lines and signs | 2022-23 | \$750,000 | \$3,500,000 | Oct-22 | Jun-23 |
| 121423-22QLD-RTR | QLD | Noosa Shire Council | Beckmans Road, Tewantin | Road reconstruction resealing | 2023-24 | \$790,346 | \$844,563 | Jan-23 | Feb-23 |
| 121424-22NSW-RTR | NSW | City of Parramatta Council | Ray Road | The proposed work includes repair of damaged sections of kerb and gutter and reconstruction of road pavement with hot mix asphalt. Length = 160 m; Width = 10.2 m; Area = 1632 m2. | 2023-24 | \$188,780 | \$188,780 | Mar-23 | Jun-23 |
| 121425-22NSW-RTR | NSW | City of Parramatta Council | Mobbs Lane | The proposed work includes repair of pavement failures by heavy patching and resurfacing of the road with hot mix asphalt. Length = 190 m; Width = 10.2 m; Area = 1938 m2. | 2023-24 | \$144,917 | \$144,917 | Apr-23 | May-23 |
| 121426-22NSW-RTR | NSW | City of Parramatta Council | Mobbs Lane | The proposed work includes partial reconstruction of existing road pavement and resurfacing of the road with hot mix asphalt. Length = 200 m; Width = 9.6 m; Area = 1920 m2. | 2023-24 | \$166,694 | \$166,694 | Apr-23 | May-23 |
| 121427-22VIC-RTR | VIC | Loddon Shire Council | Canary Island Leaghur Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$79,946 | \$79,946 | Apr-23 | Jun-23 |
| 121428-22VIC-RTR | VIC | Loddon Shire Council | Canary Island Leaghur Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$30,545 | \$30,545 | Apr-23 | May-23 |
| 121429-22VIC-RTR | VIC | Loddon Shire Council | Charlton Borung Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$58,473 | \$58,473 | Apr-23 | May-23 |
| 121430-22SA-RTR | SA | District Council of Peterborough | Railway Terrace, Peterborough | Reseal overlay to smooth out undulations that cause pooling of stormwater. | 2023-24 | \$75,725 | \$75,725 | Feb-23 | May-23 |
| 121431-22VIC-RTR | VIC | Loddon Shire Council | Dunns Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$10,633 | \$10,633 | Apr-23 | May-23 |
| 121433-22VIC-RTR | VIC | Loddon Shire Council | Eldon St (Bridgewater) | It is proposed to apply a reseal. | 2023-24 | \$12,715 | \$12,715 | Apr-23 | May-23 |
| 121434-22VIC-RTR | VIC | Loddon Shire Council | Gladfield Rd (Rural Road) | It is proposed to apply a reseal. | 2023-24 | \$28,796 | \$28,796 | Apr-23 | May-23 |
| 121435-22VIC-RTR | VIC | Loddon Shire Council | Gladfield Rd (Rural Road) | It is proposed to apply a reseal. | 2023-24 | \$19,374 | \$19,374 | Apr-23 | May-23 |
| 121436-22VIC-RTR | VIC | Loddon Shire Council | Hamleys Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$29,225 | \$29,225 | Apr-23 | May-23 |
| 121437-22VIC-RTR | VIC | Loddon Shire Council | Logan Kingower Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$18,096 | \$18,096 | Apr-23 | May-23 |
| 121438-22VIC-RTR | VIC | Loddon Shire Council | Monument Drive (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$1,091 | \$1,091 | Apr-23 | May-23 |
| 121439-22VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$24,869 | \$24,869 | Apr-23 | May-23 |
| 121440-22VIC-RTR | VIC | Loddon Shire Council | Pyramid Yarraberb Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$51,257 | \$51,257 | Apr-23 | May-23 |
| 121441-22VIC-RTR | VIC | Loddon Shire Council | Rheola Llanelly Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$32,788 | \$32,788 | Apr-23 | May-23 |
| 121443-22TAS-RTR | TAS | Kentish Council | West Kentish Road | Reseal 2,470m of West Kentish Road, Sheffield with a new wearing surface of a new seal. | 2023-24 | \$83,230 | \$83,230 | Feb-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|--|---|----------------|---|--------------------|------------|----------|
| 121444-22TAS-RTR | TAS | Kentish Council | Wilmot Road, (rural road) | Reseal 1,800m of Wilmot Road, Lower Wilmot with a new wearing surface of a new seal. | 2023-24 | \$59,445 | \$59,445 | Feb-23 | Apr-23 |
| 121445-22VIC-RTR | VIC | Loddon Shire Council | Sebastian Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$116,876 | \$116,876 | Apr-23 | May-23 |
| 121446-22VIC-RTR | VIC | Loddon Shire Council | Tandarra Elmore Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$19,808 | \$19,808 | Apr-23 | May-23 |
| 121447-22VIC-RTR | VIC | Loddon Shire Council | Tandarra Serpentine Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$63,062 | \$63,062 | Apr-23 | May-23 |
| 121448-22TAS-RTR | TAS | Kentish Council | Sunnyside Road, (rural road) | Reseal 2,350m of Sunnyside Road, Lower Sunnyside with a new wearing surface of a new seal. | 2023-24 | \$66,018 | \$66,018 | Feb-23 | Apr-23 |
| 121449-22VIC-RTR | VIC | Loddon Shire Council | Wedderburn Wychitella Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$61,117 | \$61,117 | Apr-23 | May-23 |
| 121450-22VIC-RTR | VIC | Loddon Shire Council | Wedderburn Wychitella Rd (Rural Rd) | It is proposed to apply a new seal. | 2023-24 | \$38,954 | \$38,954 | Apr-23 | May-23 |
| 121450-22NSW-RTR | NSW | Wingecarribee Shire Council | High St, Robertson | The top 100mm will be replaced with Imported DGB20 on top of the bottom 150mm subbase which will be mill and filled and will be stabilised with 3% Cement / lime. Surface will be treated with 30mm AC10/14 over 10mm SAMI Seal | 2023-24 | \$695,800 | \$695,800 | Jan-23 | Apr-23 |
| 121451-22VIC-RTR | VIC | Loddon Shire Council | Wedderburn Wychitella Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$41,049 | \$41,049 | Apr-23 | May-23 |
| 121452-22NSW-RTR | NSW | Wingecarribee Shire Council | Berrima Road, Moss Vale | Rehabilitate the section with 250mm-AC 20 C320 as pavement structural course and on top 50mm of AC14 C320 pavement wearing course | 2023-24 | \$285,000 | \$377,671 | Feb-23 | Jun-23 |
| 121453-22VIC-RTR | VIC | Loddon Shire Council | Wedderburn Wedderburn Junction Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$36,794 | \$36,794 | Apr-23 | May-23 |
| 121454-22VIC-RTR | VIC | Loddon Shire Council | Wedderburn Wedderburn Junction Rd (Rural Rd) | It is proposed to apply a reseal. | 2023-24 | \$53,213 | \$53,213 | Apr-23 | May-23 |
| 121455-22VIC-RTR | VIC | Loddon Shire Council | Laanecoorie Newbridge Rd (Rural Rd) | It is proposed to apply a final seal. | 2023-24 | \$104,101 | \$104,101 | Apr-23 | May-23 |
| 121456-22VIC-RTR | VIC | Loddon Shire Council | Market St, Inglewood | It is proposed to apply a final seal. | 2023-24 | \$5,634 | \$5,634 | Apr-23 | May-23 |
| 121457-22VIC-RTR | VIC | Loddon Shire Council | Potters Hill Lane, Inglewood | It is proposed to apply a final seal. | 2023-24 | \$4,664 | \$4,664 | Apr-23 | May-23 |
| 121458-22VIC-RTR | VIC | Loddon Shire Council | Prairie Rd (Rural Rd) | It is proposed to apply a final seal. | 2023-24 | \$39,290 | \$39,290 | Apr-23 | May-23 |
| 121459-22VIC-RTR | VIC | Loddon Shire Council | Punton Rd (Rural Rd) | It is proposed to apply a final seal. | 2023-24 | \$7,975 | \$7,975 | Apr-23 | May-23 |
| 121460-22VIC-RTR | VIC | Loddon Shire Council | Tandarra Serpentine Rd (Rural Rd) | It is proposed to apply a final seal. | 2023-24 | \$15,671 | \$15,671 | Apr-23 | May-23 |
| 121461-22VIC-RTR | VIC | Loddon Shire Council | Brougham St (Bridgewater) | It is proposed to apply a reseal. | 2023-24 | \$38,028 | \$38,028 | Apr-23 | May-23 |
| 121462-22WA-RTR | WA | Shire of Leonora | Court Street, Leonora | Widening the approaches and swept paths at the junction to a suitable standard for heavy vehicles and asphalt overlay the existing and widenings with 40mm asphalt | 2023-24 | \$73,438 | \$73,438 | Apr-23 | Nov-23 |
| 121463-22WA-RTR | WA | Shire of Leonora | Court Street, Leonora | Widening the approaches and swept paths at the junction to a suitable standard for heavy vehicles and asphalt overlay the existing and widenings with 40mm asphalt | 2023-24 | \$128,672 | \$171,734 | Apr-23 | Nov-23 |
| 121464-22WA-RTR | WA | Shire of Leonora | Kurrajong Street, Leonora | Widening the approaches and swept paths at the junction to a suitable standard for heavy vehicles and asphalt overlay the existing and widenings with 40mm asphalt | 2023-24 | \$129,454 | \$155,292 | Apr-23 | Nov-23 |
| 121465-22WA-RTR | WA | Shire of Leonora | Cayzer Street, Leonora | Widening the approaches and swept paths at the junction to a suitable standard for heavy vehicles and asphalt overlay the existing and widenings with 40mm asphalt | 2023-24 | \$72,034 | \$72,034 | Apr-23 | Nov-23 |
| 121466-22NSW-RTR | NSW | Lachlan Council | Springvale Road (Rural road) | Reseal existing seal, including repairing of edge break on narrow seal. | 2023-24 | \$130,000 | \$130,000 | Apr-23 | Oct-23 |
| 121467-22NSW-RTR | NSW | Lachlan Council | Grassmere Road (rural road) | Minimum widening will be undertaken to repair edge break and restore a 3.6 metre seal width and road will then be resealed. | 2023-24 | \$49,998 | \$49,998 | Apr-23 | May-23 |
| 121468-22QLD-RTR | QLD | Isaac Regional Council | Mt Stuart-Bedford Weir Road, (rural road) | In situ stabilisation of identified failures followed by a two coat bitumen seal and linemarking. | 2022-23 | \$1,481,257 | \$1,481,257 | Sep-22 | Jun-23 |
| 121469-22NSW-RTR | NSW | Lachlan Council | Meadowview Road (rural road) | The causeways will be reconstructed, stabilised and sealed. | 2023-24 | \$60,000 | \$60,000 | Sep-23 | Nov-23 |
| 121470-22NSW-RTR | NSW | Richmond Valley Council | Coddrington Lane (Rural Road) | Rehabilitate full width of road pavement - import new pavement material to create cross fall - stabilise the existing pavement by the addition of cementitious product - reseal pavement. Reshape roadside drainage to ensure adequate depth to drain the pavement and drains flow to existing culverts | 2023-24 | \$267,674 | \$267,674 | Feb-23 | May-23 |
| 121471-22QLD-RTR | QLD | Flinders Shire Council | Prairie Road (Rural Road) | Construction of a new concrete floodway approximately 40m long x 6m wide will improve the flood resilience and safer access for motorists. | 2023-24 | \$30,000 | \$60,000 | Oct-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 121472-22NSW-RTR | NSW | Newcastle City Council | Kinta Dr, Beresfield | In situ stabilisation of existing road pavement to increase strength and durability. Resurfacing. | 2023-24 | \$743,514 | \$743,514 | Mar-23 | Jun-23 |
| 121473-22NSW-RTR | NSW | Newcastle City Council | Croudace Rd, Elmore Vale | Heavy patching of existing pavements and resurfacing with deep lift asphalt. | 2023-24 | \$280,816 | \$423,633 | Mar-23 | Jun-23 |
| 121474-22QLD-RTR | QLD | Flinders Shire Council | Old Muttaborra Road (Rural Road) | Construction of a new concrete floodway approximately 90m long x 6m wide will improve the flood resilience and safer access for motorists. | 2023-24 | \$75,000 | \$150,000 | Apr-23 | Jul-23 |
| 121475-22QLD-RTR | QLD | Flinders Shire Council | Old Muttaborra Road (Rural Road) | Construction of a new concrete floodway approximately 130m long x 6m wide will improve the flood resilience and safer access for motorists. | 2023-24 | \$118,130 | \$236,260 | Apr-23 | Jul-23 |
| 121476-22QLD-RTR | QLD | Flinders Shire Council | Torver Valley Road (Rural Road) | Construction of a new floodway approximately 40m long x 6m wide will improve the flood resilience and safer access for motorists. | 2023-24 | \$30,000 | \$60,000 | Apr-23 | Jul-23 |
| 121477-22QLD-RTR | QLD | Flinders Shire Council | Old Muttaborra Road (Rural Road) | Construction of a new floodway approximately 50m long x 6m wide will improve the flood resilience and safer access for motorists. | 2023-24 | \$45,000 | \$90,000 | Apr-23 | Jul-23 |
| 121478-22QLD-RTR | QLD | Flinders Shire Council | Old Muttaborra Road (Rural Road) | Extend the concrete floodway approximately 10 metres each side of the floodway to stop the water pooling. | 2023-24 | \$22,500 | \$45,000 | Apr-23 | Jul-23 |
| 121479-22QLD-RTR | QLD | Balonne Shire Council | Bowhay Road, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2023-24 | \$44,216 | \$44,216 | Feb-23 | Mar-23 |
| 121480-22QLD-RTR | QLD | Balonne Shire Council | Johnston Road, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2023-24 | \$60,835 | \$60,835 | Feb-23 | Mar-23 |
| 121482-22QLD-RTR | QLD | Balonne Shire Council | Boronia Avenue, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2023-24 | \$4,614 | \$4,614 | Feb-23 | Mar-23 |
| 121483-22QLD-RTR | QLD | Balonne Shire Council | Carnation Avenue, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2023-24 | \$8,610 | \$8,610 | Feb-23 | Mar-23 |
| 121484-22QLD-RTR | QLD | Balonne Shire Council | Howe Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2023-24 | \$4,680 | \$4,680 | Feb-23 | Mar-23 |
| 121485-22QLD-RTR | QLD | Balonne Shire Council | McGahan Street, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2023-24 | \$12,609 | \$12,609 | Feb-23 | Mar-23 |
| 121486-22QLD-RTR | QLD | Balonne Shire Council | Myall Avenue, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2023-24 | \$4,614 | \$4,614 | Feb-23 | Mar-23 |
| 121487-22QLD-RTR | QLD | Balonne Shire Council | Wattle Drive, St George | Bitumen reseal is proposed to enable longevity of the life of the bitumen road. | 2023-24 | \$8,736 | \$8,736 | Feb-23 | Mar-23 |
| 121488-22VIC-RTR | VIC | Frankston City Council | Lyrebird Drive | Road rehabilitation works are proposed to strengthen the two roundabouts and the vicinity using Full Depth Asphalt after treating necessary subgrade treatments. This will include milling out 165mm of existing pavement, treating the underlying layers, proceeding with the structural asphalt layers, and wearing course. | 2023-24 | \$223,716 | \$223,716 | Feb-23 | Feb-23 |
| 121489-22QLD-RTR | QLD | Flinders Shire Council | Old Richmond Road (Rural) | Formation and gravel resheeting and bitumen seal of approximately 2.5km long and 6.5m wide. | 2023-24 | \$440,000 | \$880,000 | Jan-23 | Apr-23 |
| 121490-22QLD-RTR | QLD | Mareeba Shire Council | Wolfram Road | Propose to widen the existing 1550m section of road to a sealed width of 7.5m. Works will include the widening of the existing culverts to accommodate the new width of the road and line marking. | 2023-24 | \$537,323 | \$537,323 | Mar-23 | Jun-23 |
| 121491-22NSW-RTR | NSW | Lachlan Council | Booth Road (rural road) | Road is being reshaped and 100 mm of gravel will be added to the new formation. | 2023-24 | \$162,075 | \$162,075 | Feb-23 | Jun-23 |
| 121492-22NSW-RTR | NSW | Lachlan Council | Kerriwah Road (rural road) | Reseal existing seal with 6.2 m wide bitumen seal | 2023-24 | \$150,879 | \$150,879 | Apr-23 | May-23 |
| 121493-22TAS-RTR | TAS | Kentish Council | Paradise Road (Rural Road) | Reseal 1,600m of Paradise Road, Paradise with a new wearing surface of a new seal. | 2023-24 | \$44,603 | \$44,603 | Feb-23 | Apr-23 |
| 121494-22NSW-RTR | NSW | Griffith City Council | Murrumbidgee Avenue (Rural) | Construct a roundabout and change the road priority from Murrumbidgee Avenue to Thorne Road. Preliminary drainage and electrical relocation has previously been completed at this site. Earthworks and road pavement construction will commence in February on the construction of the roundabout | 2023-24 | \$135,000 | \$1,735,000 | Feb-23 | Jan-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--------------------------------|---|----------------|---|--------------------|------------|----------|
| 121495-22TAS-RTR | TAS | Kentish Council | Barrington Road | Reseal 1,270m of Barrington Road, Barrington with a new wearing surface of a new seal. | 2023-24 | \$37,177 | \$37,177 | Feb-23 | Apr-23 |
| 121496-22NSW-RTR | NSW | Moree Plains Shire Council | Buckie Road (Rural Road) | Gravel Resheeting of Critical areas | 2023-24 | \$219,486 | \$219,486 | May-23 | Jun-23 |
| 121497-22NSW-RTR | NSW | Armidale Regional Council | Donnelly St , Armidale | Work proposed was the construction of subsoil drainage lines and heavy patching in a number of sections to repair the damaged pavement and roads surface | 2022-23 | \$425,341 | \$425,341 | Sep-22 | Jun-23 |
| 121498-22QLD-RTR | QLD | Somerset Regional Council | Colinton Street, Braemore | Reconstruction of diminished road pavement and provision of a 2 coat bitumen seal to improve traffic safety | 2023-24 | \$155,696 | \$155,696 | Feb-23 | May-23 |
| 121500-22QLD-RTR | QLD | Somerset Regional Council | McConnell Street, Braemore | reconstruction of diminished road pavement and provision of a 2 coat bitumen seal to improve traffic safety | 2023-24 | \$130,174 | \$130,174 | Feb-23 | May-23 |
| 121501-22VIC-RTR | VIC | Nillumbik Shire Council | Treetops Terrace, Plenty | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$40,000 | \$40,000 | Jan-23 | Jan-23 |
| 121502-22VIC-RTR | VIC | Nillumbik Shire Council | Warren Avenue, Yarrambat | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$70,000 | \$70,000 | Jan-23 | Feb-23 |
| 121503-22VIC-RTR | VIC | Nillumbik Shire Council | Silver Street, Eltham | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$60,000 | \$60,000 | Jan-23 | Jan-23 |
| 121504-22VIC-RTR | VIC | Nillumbik Shire Council | Bird Street, Eltham | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$45,000 | \$45,000 | Jan-23 | Jan-23 |
| 121505-22VIC-RTR | VIC | Nillumbik Shire Council | Grove Street, Eltham | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$65,000 | \$65,000 | Jan-23 | Jan-23 |
| 121506-22VIC-RTR | VIC | Nillumbik Shire Council | Wattle Grove, Eltham | Patching and profiling required around traffic islands followed by application of new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$50,000 | \$50,000 | Jan-23 | Jan-23 |
| 121507-22VIC-RTR | VIC | Nillumbik Shire Council | Coniston Street, Diamond Creek | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$42,151 | \$42,151 | Jan-23 | Jan-23 |
| 121508-22QLD-RTR | QLD | Quilpie Shire Council | Boobook Place, Quilpie | Bitumen resealing of the surface | 2022-23 | \$15,000 | \$15,000 | Dec-22 | Jan-23 |
| 121509-22NSW-RTR | NSW | Armidale Regional Council | Tanners Rd, (Rural Road) | Council are looking to design and arrange environmental approvals this FY and construct a new bridge next financial year. | 2023-24 | \$500,000 | \$600,000 | Oct-23 | Jan-24 |
| 121510-22TAS-RTR | TAS | Kentish Council | Cables Road | Reseal 1,250m of Cables Road, Sheffield with a new wearing surface of a new seal. | 2023-24 | \$31,877 | \$31,877 | Feb-23 | Apr-23 |
| 121511-22QLD-RTR | QLD | Flinders Shire Council | Swanson Street, Hughenden | Road will be constructed with a full engineered survey, two coat bitumen seal and new kerb and channel. | 2023-24 | \$358,548 | \$358,548 | Mar-23 | Dec-23 |
| 121512-22QLD-RTR | QLD | Fraser Coast Regional Council | Neerdie Rd, Glenwood | Road reconstruction and widening including construction of new gravel pavement and bitumen surfacing. | 2023-24 | \$650,000 | \$700,000 | Feb-23 | May-23 |
| 121513-22QLD-RTR | QLD | Fraser Coast Regional Council | Lennox St, Maryborough | Increasing the capacity of the existing underground drainage system. | 2023-24 | \$1,077,057 | \$1,250,000 | Mar-23 | Sep-23 |
| 121514-22NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Three Ways Road | Shoulder and drainage corrections. Pavement rehabilitation of the failed areas. Two coat bitumen seal on the extent of the project. | 2023-24 | \$115,098 | \$304,922 | Jan-23 | Mar-24 |
| 121515-22QLD-RTR | QLD | Somerset Regional Council | Royston Street, Kilcoy | remove existing asphalt layer and apply a new asphalt layer including new footpath | 2023-24 | \$290,000 | \$290,000 | Feb-23 | Oct-23 |
| 121517-22NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | West Street, Gundagai | Kerb and Gutter. Drainage installation, Pavement rehabilitation of the failed areas. 40mm A/C layer on the extent of the project. | 2023-24 | \$269,334 | \$499,834 | Feb-23 | Mar-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 121518-22NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Brawlin Road | Shoulder and drainage corrections. Pavement rehabilitation of the failed areas. Two coat bitumen seal on the extent of the project. | 2022-23 | \$57,000 | \$358,500 | Oct-22 | Mar-24 |
| 121519-22NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Salt Clay Lane, Cootamundra | Shoulder and drainage corrections. Pavement rehabilitation of the failed areas. Two coat bitumen seal on the extent of the project. | 2022-23 | \$185,374 | \$500,000 | Jul-22 | Mar-24 |
| 121520-22NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Darbalara Road | Pavement reconstruction and widening | 2023-24 | \$207,221 | \$350,078 | Mar-23 | Mar-24 |
| 121521-22NSW-RTR | NSW | Lane Cove Municipal Council | Nicholson Street St Leonards | Mill and Re-sheet 50-100mm AC 14 | 2023-24 | \$180,185 | \$180,185 | Apr-23 | Apr-23 |
| 121522-22VIC-RTR | VIC | Gannawarra Shire Council | Carwardines Road, Cohuna | Rehabilitation of section to improve road surface | 2023-24 | \$285,493 | \$285,493 | Feb-23 | Mar-23 |
| 121523-22VIC-RTR | VIC | Greater Shepparton City Council | Riverview Drive, Shepparton | Replace failed kerb and channel and supply and lay new asphalt surface | 2023-24 | \$409,925 | \$409,925 | Apr-23 | Jun-23 |
| 121524-22SA-RTR | SA | City of Port Adelaide Enfield | Rowe Ave, Northfield | Full renewal of granular pavement using lime stabilisation and replacement of asphalt pavement. Kerb and water table replacement on certain sections. | 2023-24 | \$340,170 | \$340,170 | Jan-23 | Mar-23 |
| 121526-22QLD-RTR | QLD | Banana Shire Council | Injune Road | Bitumen C170 single Coat with 10mm stone at various locations for a length of 10,760m between Chainages 8120 and 35140 | 2023-24 | \$314,239 | \$314,239 | Mar-23 | Apr-23 |
| 121527-22SA-RTR | SA | District Council of Streaky Bay | Woorong Boolong Road (Rural Road) | Resheeting with limestone rubble to 150mm for the length of the roads | 2023-24 | \$202,280 | \$202,280 | Apr-23 | May-23 |
| 121528-22SA-RTR | SA | District Council of Streaky Bay | Calca Road (Rural Road) | Resheeting with limestone rubble to 150 mm for the length of the orad | 2023-24 | \$90,544 | \$90,544 | Feb-23 | Apr-23 |
| 121529-22WA-RTR | WA | Shire of Perenjori | Solomon Road (Rural Road) | Reform and resheet road formation, upgrade roadside drainage including table drains and offshoot drains | 2023-24 | \$466,345 | \$638,721 | Feb-23 | Jun-23 |
| 121530-22NSW-RTR | NSW | Eurobodalla Shire Council | Deep Creek Dam Road, Batemans Bay | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$45,000 | \$50,664 | Oct-22 | Dec-22 |
| 121531-22NSW-RTR | NSW | Eurobodalla Shire Council | Heron Road, Catalina. | Reseal of Heron Road, Catalina. Country Club Drive to Culvert for a length of 360m. Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal with 5% crumb. | 2023-24 | \$16,226 | \$16,226 | Apr-23 | Jun-23 |
| 121532-22NSW-RTR | NSW | Eurobodalla Shire Council | Edward Road, Batehaven | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal with 5% crumb. | 2022-23 | \$6,000 | \$6,795 | Oct-22 | Dec-22 |
| 121533-22NSW-RTR | NSW | Eurobodalla Shire Council | Boomerang Avenue, South Durras | Reseal of Boomerang Avenue, South Durras. Full length of road for a length of 270m. Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2023-24 | \$7,000 | \$11,667 | Jan-23 | Mar-23 |
| 121534-22NSW-RTR | NSW | Eurobodalla Shire Council | Benandra Road, South Durras | Reseal of Benandra Road, South Durras. Full length of road for a length of 270m. Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2023-24 | \$7,000 | \$12,056 | Jan-23 | Mar-23 |
| 121535-22NSW-RTR | NSW | Eurobodalla Shire Council | John Oxley Crescent, Sunshine Bay | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$7,000 | \$11,403 | Oct-22 | Dec-22 |
| 121536-22NSW-RTR | NSW | Eurobodalla Shire Council | Worthy Drive, Malua Bay. | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$9,500 | \$14,033 | Oct-22 | Dec-22 |
| 121537-22NSW-RTR | NSW | Eurobodalla Shire Council | Broulee Surf Club Road, Broulee | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal. | 2022-23 | \$10,000 | \$15,713 | Oct-22 | Dec-22 |
| 121538-22NSW-RTR | NSW | Eurobodalla Shire Council | Dwyers Ridge Road, Moruya | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$15,500 | \$23,991 | Oct-22 | Dec-22 |
| 121539-22QLD-RTR | QLD | Hinchinbrook Shire Council | Abergowrie Road, (rural road) | Insitu stabilisation and seal of affected area. | 2023-24 | \$110,000 | \$110,000 | Feb-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|--|---|----------------|---|--------------------|------------|----------|
| 121540-22NSW-RTR | NSW | Eurobodalla Shire Council | Dell Parade, Moruya Heads | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$10,000 | \$16,907 | Oct-22 | Dec-22 |
| 121541-22NSW-RTR | NSW | Eurobodalla Shire Council | Coral Crescent, Tuross Head | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$9,500 | \$17,785 | Oct-22 | Dec-22 |
| 121542-22NSW-RTR | NSW | Eurobodalla Shire Council | Foam Street, Tuross Head | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal. | 2022-23 | \$7,000 | \$8,565 | Oct-22 | Dec-22 |
| 121543-22NSW-RTR | NSW | Eurobodalla Shire Council | Bumbo Road, Bodalla. | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$11,500 | \$13,040 | Oct-22 | Dec-22 |
| 121544-22NSW-RTR | NSW | Eurobodalla Shire Council | Attunga Street, Dalmeny | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$22,000 | \$29,106 | Apr-22 | Jun-23 |
| 121545-22NSW-RTR | NSW | Eurobodalla Shire Council | Fishermans Crescent, Narooma | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$20,000 | \$30,865 | Oct-22 | Dec-22 |
| 121546-22NSW-RTR | NSW | Eurobodalla Shire Council | Flying Fox Road, Narooma | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal. | 2022-23 | \$50,000 | \$52,102 | Oct-22 | Dec-22 |
| 121547-22NSW-RTR | NSW | Eurobodalla Shire Council | Woodlands Drive, Narooma | Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14mm bitumen reseal. | 2022-23 | \$65,930 | \$76,919 | Oct-22 | Dec-22 |
| 121548-22NSW-RTR | NSW | Eurobodalla Shire Council | Princes Hwy Service Road (59-83), Batemans Bay | Requires new asphalt surface to ensure protection of the gravel pavement and maintain acceptable surface condition - 40mm AC10 asphalt overlay. | 2023-24 | \$63,479 | \$63,479 | Jun-23 | Jun-23 |
| 121551-22NSW-RTR | NSW | Eurobodalla Shire Council | Annetts Parade, Mossy Point | Requires new asphalt surface to ensure protection of the gravel pavement and maintain acceptable surface condition - 40mm AC14 asphalt overlay. | 2023-24 | \$14,000 | \$15,867 | Jun-23 | Jun-23 |
| 121552-22NSW-RTR | NSW | Eurobodalla Shire Council | Wagonga Street, Narooma | Requires new asphalt surface to ensure protection of the gravel pavement and maintain acceptable surface condition - 40mm AC10 asphalt overlay. | 2023-24 | \$37,379 | \$37,379 | Jun-23 | Jun-23 |
| 121553-22NSW-RTR | NSW | Eurobodalla Shire Council | Waincourt Road, Eurobodalla. | New 100mm gravel pavement imported to improve ride quality and reduce dust levels | 2023-24 | \$86,654 | \$86,654 | Apr-23 | Jun-23 |
| 121554-22NSW-RTR | NSW | Eurobodalla Shire Council | Goldfields Drive, Jeremadra. | New 100mm gravel pavement imported to improve ride quality and reduce dust levels | 2022-23 | \$50,000 | \$60,000 | Oct-22 | Oct-22 |
| 121555-22NSW-RTR | NSW | Eurobodalla Shire Council | Phyllis Price Drive, Moruya. | New 100mm gravel pavement imported to improve ride quality and reduce dust levels | 2022-23 | \$46,075 | \$55,000 | Nov-22 | Nov-22 |
| 121556-22NSW-RTR | NSW | Eurobodalla Shire Council | Maulbrooks Road, Jeremadra. | New 100mm gravel pavement imported to improve ride quality and reduce dust levels | 2022-23 | \$35,000 | \$50,000 | Oct-22 | Oct-22 |
| 121557-22NSW-RTR | NSW | Eurobodalla Shire Council | Percy Davis Drive, Moruya. | New 100mm gravel pavement imported to improve ride quality and reduce dust levels | 2022-23 | \$30,000 | \$40,000 | Nov-22 | Nov-22 |
| 121558-22NSW-RTR | NSW | Eurobodalla Shire Council | Church Street, Moruya. | Profile to a depth of 160mm and replace with heavy duty dense graded asphalt | 2023-24 | \$180,000 | \$200,000 | Mar-23 | Mar-23 |
| 121559-22NSW-RTR | NSW | Eurobodalla Shire Council | Ford Street, Moruya. | Profile to a depth of 310 mm and replace with heavy duty dense graded asphalt | 2022-23 | \$100,000 | \$190,000 | Dec-22 | Dec-22 |
| 121560-22NSW-RTR | NSW | Eurobodalla Shire Council | Carramar Drive, Lilli Pilli. | Remove gravel to a depth of 250mm and replace with suitable material. Install sub soil drainage. 7mm spray sealed wearing surface. | 2022-23 | \$75,000 | \$220,000 | Dec-22 | Dec-22 |
| 121561-22NSW-RTR | NSW | Albury City Council | Spurrway Drive, West Albury (w4303) | Pavement Re-construction, including installation of subsoil drainage, K&G repairs, and new asphalt surface. | 2022-23 | \$250,000 | \$335,939 | Jul-22 | Mar-23 |
| 121562-22NSW-RTR | NSW | Albury City Council | Griffith Road, Albury | Removal and replacement of kerb & gutter and property crossovers. Installation of subsoil drainage and sealing of parking lanes. | 2022-23 | \$330,000 | \$354,302 | Jul-22 | Mar-23 |
| 121563-22NSW-RTR | NSW | Albury City Council | Clinton Ave, West Albury (w4303) | Pavement Re-construction, including installation of subsoil drainage, K&G repairs, and new asphalt surface. | 2022-23 | \$280,000 | \$564,884 | Jul-22 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 121564-22NSW-RTR | NSW | Narromine Shire Council | Tomingley West Road | Undertake a 10mm stone seal work at 7m in width (3.14km x 7m = 21,980m ²) | 2022-23 | \$215,731 | \$215,731 | Nov-22 | Dec-22 |
| 121565-22NSW-RTR | NSW | Narromine Shire Council | Backwater Road | Undertake a 10mm stone seal work at 7m in width (6.50km x 7m = 45,500m ²) | 2022-23 | \$241,848 | \$241,848 | Dec-22 | Dec-22 |
| 121566-22SA-RTR | SA | Corporation of the City of Marion | Fifth Avenue, Ascot Park | 30mm overlay, area plan - 40mm patches | 2022-23 | \$107,162 | \$107,162 | Sep-22 | Sep-22 |
| 121567-22SA-RTR | SA | Corporation of the City of Marion | Human Avenue, Edwardstown | 30mm Overlay, area plan | 2022-23 | \$73,227 | \$73,227 | Sep-22 | Oct-22 |
| 121568-22SA-RTR | SA | Corporation of the City of Marion | John Street, Ascot Park | 50mm Overlay, Area Plan 100mm | 2022-23 | \$259,099 | \$259,099 | Sep-22 | Sep-22 |
| 121569-22SA-RTR | SA | Corporation of the City of Marion | Nilpena Avenue, Park Holme | Overlay, area plan | 2022-23 | \$83,396 | \$163,376 | Dec-22 | Jun-23 |
| 121570-22SA-RTR | SA | Corporation of the City of Marion | William Street, South Plympton | 50mm overlay, area plan | 2022-23 | \$107,354 | \$107,354 | Sep-22 | Sep-22 |
| 121571-22WA-RTR | WA | Shire of Broome | Cable Beach Road West - Broome WA | As part of the first stage of redevelopment in the 23-24 financial year, it is proposed to upgrade the roundabout at Sanctuary Road and the associated stormwater infrastructure. | 2023-24 | \$475,099 | \$1,500,000 | Oct-23 | Jun-24 |
| 121572-22NSW-RTR | NSW | Wagga Wagga City Council | Lloyd Road | Works will be in-situ foamed bitumum stabilization 3 percent bitumum and 2 % hydrated lime, the wearing course will consist of a 14/7 argeate seal C240 in the initial layer and S45 (R) in the final coat. The stabilisation process will improve the structural integrity of the pavement via existing matreials, ride quality and reduced maintenance will be the end | 2023-24 | \$1,000,000 | \$1,439,192 | Feb-23 | Mar-23 |
| 121573-22NSW-RTR | NSW | Wagga Wagga City Council | Bomen Road | The treatment on Bomen road will consist of a deep lift asphalt pavement due to the high stress location of Bomen Road in the industrial area , Basecourse will consist of a high modules EME2 150 (mm) mix followed by a wearing course of AC 14 50 (mm) PMB AE15. | 2023-24 | \$1,050,700 | \$1,050,700 | Apr-23 | Sep-23 |
| 121575-22SA-RTR | SA | City of Port Lincoln | Adriatic Avenue, Port Lincoln | 10/5mm Double Seal S10E (2.0L/m ²) | 2023-24 | \$13,397 | \$25,649 | Mar-23 | Apr-23 |
| 121576-22TAS-RTR | TAS | Clarence City Council | Carrum Close, Howrah | It is proposed to reconstruct and reseal the road pavement. Kerb & channel guttering and footpaths will also be replaced. | 2022-23 | \$105,000 | \$225,000 | Sep-22 | Feb-23 |
| 121577-22SA-RTR | SA | City of Port Lincoln | Cronin Avenue, Port Lincoln | 10/5mm Double Seal S10E (2.0L/m ²) | 2023-24 | \$26,281 | \$26,281 | Mar-23 | Apr-23 |
| 121578-22SA-RTR | SA | City of Port Lincoln | Ocean Avenue, Port Lincoln | 10/5mm Double Seal S10E (1.8 L/m ²) | 2023-24 | \$31,568 | \$31,568 | Mar-23 | Apr-23 |
| 121579-22SA-RTR | SA | City of Port Lincoln | Oxford Terrace, Port Lincoln | 10/5mm Double Seal S10E (1.6 L/m ²) | 2023-24 | \$35,180 | \$35,180 | Mar-23 | Apr-23 |
| 121580-22SA-RTR | SA | City of Port Lincoln | Sarah Crescent, Port Lincoln | 7mm Single Seal S10E (1.1 L/m ²) | 2023-24 | \$22,065 | \$22,065 | Mar-23 | Apr-23 |
| 121581-22SA-RTR | SA | City of Port Lincoln | Vigar Street, Port Lincoln | 10/5mm Double Seal S10E (2.0 L/m ²) | 2023-24 | \$38,225 | \$38,225 | Mar-23 | Apr-23 |
| 121582-22SA-RTR | SA | City of Port Lincoln | Winter Street, Port Lincoln | 10/5mm Double Seal S10E (2.1 L/m ²) | 2023-24 | \$18,652 | \$18,652 | Mar-23 | Apr-23 |
| 121583-22SA-RTR | SA | City of Port Lincoln | Yardea Street, Port Lincoln | 10/5mm Double Seal S10E (2.1 L/m ²) | 2023-24 | \$27,732 | \$47,125 | Mar-23 | Apr-23 |
| 121584-22WA-RTR | WA | Shire of Bruce Rock | Totadgin Road (Rural Road) | Reconstruct and widen the intersection and correct the alignment. Construct new paving to resurface the intersection. | 2023-24 | \$164,107 | \$164,107 | Feb-23 | Jun-23 |
| 121585-22NSW-RTR | NSW | Cowra Shire Council | Pennsylvania Road (Rural Road) | Replace two broken girders and replace the timber deck. | 2023-24 | \$50,000 | \$50,000 | Jan-23 | Aug-23 |
| 121586-22NT-RTR | NT | Katherine Town Council | Pearce Street, Katherine | Resealing with a high performance SBS modified sealing grade bitumen - S10E full width from kerb to kerb. | 2023-24 | \$66,060 | \$66,060 | Apr-23 | Jun-23 |
| 121587-22NT-RTR | NT | Katherine Town Council | First Street, Katherine | Resealing with a high performance SBS modified sealing grade bitumen - S10E full width from kerb to kerb, including indented car parking areas. | 2023-24 | \$22,807 | \$22,807 | Apr-23 | Jun-23 |
| 121588-22NT-RTR | NT | Katherine Town Council | Novis Quarry Road, Katherine | Resealing with a high performance SBS modified sealing grade bitumen S10E. | 2023-24 | \$54,493 | \$54,493 | May-23 | Jun-23 |
| 121589-22NT-RTR | NT | Katherine Town Council | Binjari Road, Katherine | Resealing with a high performance SBS modified sealing grade bitumen S10E. | 2023-24 | \$80,968 | \$80,968 | May-23 | Jun-23 |
| 121590-22NT-RTR | NT | Katherine Town Council | Binjari Access Road, Katherine | Resealing with a high performance SBS modified sealing grade bitumen S10E. | 2023-24 | \$39,831 | \$39,831 | May-23 | Jun-23 |
| 121591-22NT-RTR | NT | Katherine Town Council | Riverbank Drive, Katherine | Resealing with a high performance SBS modified sealing grade bitumen S10E. | 2023-24 | \$8,046 | \$30,630 | May-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 121592-22NSW-RTR | NSW | Parkes Shire Council | Yarrabandai Road, Parkes | Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 8.0km | 2023-24 | \$208,125 | \$208,125 | Mar-23 | Jun-23 |
| 121593-22NSW-RTR | NSW | Parkes Shire Council | Numulla Road, Parkes | Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 4.3km | 2023-24 | \$202,865 | \$202,865 | Mar-23 | Dec-23 |
| 121594-22NSW-RTR | NSW | Parkes Shire Council | Back Trundle Road, Parkes | Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 5.2km | 2023-24 | \$185,700 | \$185,700 | Mar-23 | Dec-23 |
| 121595-22NSW-RTR | NSW | Parkes Shire Council | Bedgerebong Road, Bogan Gate | Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 6.92km. | 2023-24 | \$158,555 | \$158,555 | Mar-23 | Dec-23 |
| 121596-22NSW-RTR | NSW | Parkes Shire Council | Back Peak Hill Road, Tullamore | Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 2.0km | 2023-24 | \$70,955 | \$70,955 | Mar-23 | Dec-23 |
| 121597-22NSW-RTR | NSW | Parkes Shire Council | Forbes Street, Trundle | Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 1.3km. | 2023-24 | \$68,200 | \$68,200 | Mar-23 | Dec-23 |
| 121598-22NSW-RTR | NSW | Parkes Shire Council | Nash Street, Parkes | Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 2.0km | 2023-24 | \$50,300 | \$50,300 | Mar-23 | Jun-23 |
| 121599-22NSW-RTR | NSW | Parkes Shire Council | Cookapie Street, Parkes | Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 730m. | 2023-24 | \$72,675 | \$72,675 | Mar-23 | Mar-23 |
| 121600-22NSW-RTR | NSW | Parkes Shire Council | East Street Bridge, Parkes | Design and construct bridge tender, including services relocation, road approaches and pavement delineation. | 2023-24 | \$650,000 | \$3,041,120 | May-23 | Dec-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Bivouac Junction Road | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Churchill Street | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Eucalyptus Court | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Hakea Court | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Banksia Court | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Farmers Street | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Hope Street | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Mount Leyshon Road | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Richards Lane | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Fraser Street | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Geranium Court | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121601-22QLD-RTR | QLD | Charters Towers Regional Council | Old Dalrymple Road | Surface patching and reseal. | 2023-24 | \$62,413 | \$62,413 | Apr-23 | Jun-23 |
| 121602-22TAS-RTR | TAS | George Town Council | Dalrymple RD | Proposed works for this section of Dalrymple Road to include reconstruction, widening and realignment of intersection with Industry Road, including delineation, widening and resealing of approximately 0.50kms South to compliment recent road widening upgrades at same location. May include land acquisition to improve safety and intersection alignment. | 2022-23 | \$335,000 | \$850,000 | Oct-22 | Apr-24 |
| 121603-22QLD-RTR | QLD | Charters Towers Regional Council | Rutherford Lane, Charters Towers | Surface patching and resealing | 2023-24 | \$21,687 | \$21,687 | May-23 | May-23 |
| 121604-22QLD-RTR | QLD | Charters Towers Regional Council | Fanning Downs Road, Dotswood -Rural Road | Surface patching and resealing of sealed sections. Heavy grade unsealed section to shape existing pavement, import base material for overlay then seal. | 2023-24 | \$27,570 | \$27,570 | May-23 | May-23 |
| 121605-22QLD-RTR | QLD | Charters Towers Regional Council | Clarke Street, Charters Towers | Surface patching and reseal. | 2023-24 | \$29,325 | \$29,325 | May-23 | May-23 |
| 121606-22WA-RTR | WA | City of Wanneroo | Cowle Street, Landsdale | Renew asphalt wearing course. | 2023-24 | \$59,593 | \$67,361 | Jan-23 | Jun-23 |
| 121607-22WA-RTR | WA | City of Wanneroo | Tablee Retreat, Carramar | Renew asphalt wearing course. | 2023-24 | \$88,650 | \$99,490 | Jan-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 121608-22WA-RTR | WA | City of Wanneroo | Mosey Street, Landsdale | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2023-24 | \$128,788 | \$162,617 | Jan-23 | Jun-23 |
| 121609-22WA-RTR | WA | City of Wanneroo | Ariti Avenue, Wanneroo | Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures. | 2023-24 | \$465,536 | \$572,732 | Feb-23 | Jun-23 |
| 121610-22WA-RTR | WA | City of Wanneroo | Rogers Way, Landsdale | Renew asphalt wearing course. | 2023-24 | \$128,550 | \$164,351 | Feb-23 | Jun-23 |
| 121611-22WA-RTR | WA | City of Wanneroo | St Stephens Crescent, Tapping | Renew asphalt wearing course. | 2023-24 | \$215,114 | \$215,644 | Feb-23 | Jun-23 |
| 121612-22QLD-RTR | QLD | Charters Towers Regional Council | Aberdeen Road, Charters Towers | Surface patching and reseal | 2023-24 | \$67,277 | \$67,277 | May-23 | May-23 |
| 121613-22QLD-RTR | QLD | Charters Towers Regional Council | Alford Road, Charters Towers | surface patching and reseal. | 2023-24 | \$32,649 | \$32,649 | May-23 | May-23 |
| 121614-22QLD-RTR | QLD | Charters Towers Regional Council | Burdekin Downs Road, Dotswood - Rural Road | Surface patching and reseal. | 2023-24 | \$80,337 | \$80,337 | May-23 | May-23 |
| 121615-22QLD-RTR | QLD | Charters Towers Regional Council | Cherry Creek Road, Charters Towers | Surface patch and reseal | 2023-24 | \$266,140 | \$266,140 | May-23 | May-23 |
| 121616-22QLD-RTR | QLD | Charters Towers Regional Council | Dundee Street, Charters Towers | Surface patch and reseal | 2023-24 | \$15,177 | \$15,177 | May-23 | May-23 |
| 121617-22QLD-RTR | QLD | Charters Towers Regional Council | Elizabeth Street, Charters Towers | Surface patching and reseal | 2023-24 | \$40,327 | \$40,327 | May-23 | May-23 |
| 121618-22QLD-RTR | QLD | Charters Towers Regional Council | Aerodrome Road, Greenvale | Surface Patching and Reseal | 2023-24 | \$22,953 | \$22,953 | May-23 | May-23 |
| 121619-22QLD-RTR | QLD | Charters Towers Regional Council | King Street, Charters Towers | Surface patching and reseal | 2023-24 | \$34,285 | \$34,285 | May-23 | May-23 |
| 121620-22QLD-RTR | QLD | Charters Towers Regional Council | Marsland Road, Charters Towers | Surface patching and reseal | 2023-24 | \$45,016 | \$45,016 | May-23 | May-23 |
| 121621-22QLD-RTR | QLD | Charters Towers Regional Council | Mill Street, Charters Towers | Surface patching and reseal. | 2023-24 | \$13,456 | \$13,456 | May-23 | May-23 |
| 121622-22QLD-RTR | QLD | Charters Towers Regional Council | Oxford Lane, Charters Towers | Surface patching and resealing | 2023-24 | \$15,237 | \$15,237 | May-23 | May-23 |
| 121623-22QLD-RTR | QLD | Charters Towers Regional Council | Show Street, Charters Towers | Surface patching and reseal. | 2023-24 | \$16,292 | \$16,292 | May-23 | May-23 |
| 121624-22QLD-RTR | QLD | Livingstone Shire Council | Paddys Swamp Rd, (rural road) | Resheeting of the road surface | 2022-23 | \$100,000 | \$116,464 | Sep-22 | Sep-22 |
| 121625-22QLD-RTR | QLD | Livingstone Shire Council | Milman North Rd, (rural road) | Resheeting of the road surface | 2022-23 | \$26,477 | \$112,269 | Nov-22 | Nov-22 |
| 121626-22QLD-RTR | QLD | Charters Towers Regional Council | Rainbow Road, Charters Towers | Surface patching and reseal. | 2023-24 | \$38,843 | \$38,843 | May-23 | May-23 |
| 121627-22NT-RTR | NT | Central Desert Regional Council | Bookmark Road, Yuendumu | Widening the road, construct sub base, construct base, upgrade drainage, and bitumen seal. | 2023-24 | \$150,000 | \$1,000,000 | Feb-23 | Mar-23 |
| 121628-22WA-RTR | WA | City of Canning | Vahland Ave, Willetton WA | The proposed road treatment is to mill 60mm, lay 25mm high binder low voids SMA5 with mat voids between 3% and 5% as a bottom layer with the top layer being 30mm AC10/75 with A15E | 2023-24 | \$632,688 | \$632,688 | Jun-23 | Jun-23 |
| 121629-22NSW-RTR | NSW | City of Lithgow Council | Diamond Swamp Road (rural road) | Construction of pavement and application of two-coat bitumen seal for entirety of intersection. | 2022-23 | \$260,272 | \$260,272 | Aug-22 | Nov-22 |
| 121630-22NSW-RTR | NSW | City of Lithgow Council | Stewart Street, Lithgow | Construction of pavement and application of two-coat bitumen seal for a length of 460 metres. | 2022-23 | \$96,348 | \$96,348 | Aug-22 | Mar-23 |
| 121631-22NSW-RTR | NSW | City of Lithgow Council | Market Street East, Rydal | Construction of pavement and application of two-coat bitumen seal for a length of 290 meters. | 2022-23 | \$21,633 | \$121,072 | Nov-22 | Jun-23 |
| 121633-22SA-RTR | SA | Port Pirie Regional Council | Goode Road, Port Pirie | Road segment to be profiled (full width) to a depth of 50mm, rehabilitation of pavement material, construct with new asphalt | 2023-24 | \$117,513 | \$117,513 | Mar-23 | Apr-23 |
| 121634-22WA-RTR | WA | Shire of Mukinbudin | Scotsman Rd (Rural Road) | Over the entire nominated section carry out reconstruction and gravel resheet with 200mm of gravel 8 metres wide. | 2022-23 | \$90,815 | \$112,315 | Oct-22 | Nov-23 |
| 121635-22SA-RTR | SA | Port Pirie Regional Council | Anzac Road, Port Pirie | Road segment to be profiled (fullwidth) to a depth of 50mm, rehabilitation of pavement material, construct with new asphalt | 2023-24 | \$84,080 | \$110,312 | Mar-23 | Apr-23 |
| 121636-22WA-RTR | WA | Shire of Mukinbudin | Bonnie Rock - Lake Brown Road (Rural Road) | Reseal with a 3.6 meter wide single coat 10mm crumbed rubber single coat seal. | 2023-24 | \$86,437 | \$87,020 | Mar-23 | Jun-23 |
| 121637-22NT-RTR | NT | Litchfield Council | Anglesey Road, Litchfield | Reseal 1.65km of road as per current standard | 2023-24 | \$173,923 | \$173,923 | Apr-23 | Aug-23 |
| 121638-22TAS-RTR | TAS | Derwent Valley Council | North Crescent, New Norfolk | Replacement of kerb and footpath and crossovers on southern side of North Crescent between Fourth and Second Avenue, New Norfolk | 2023-24 | \$50,544 | \$50,544 | May-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 121639-22NT-RTR | NT | Litchfield Council | Byers Road, Manton | Reseal 1.3km of road as per current standard | 2023-24 | \$101,825 | \$101,825 | Apr-23 | Aug-23 |
| 121640-22NSW-RTR | NSW | Council of the City of Broken Hill | Oxide Street, Broken Hill | This Project is to have a technical design completed for pavement type and hydrology for storm water flow, then associated road construction works in line with design | 2023-24 | \$310,580 | \$800,663 | Mar-23 | May-23 |
| 121641-22NT-RTR | NT | Litchfield Council | Willey Road, Litchfield | Reseal .560km of road as per current standard | 2023-24 | \$39,943 | \$39,943 | Apr-23 | Aug-23 |
| 121642-22NSW-RTR | NSW | Cobar Shire Council | Grain Road (rural road) | Council will lift the road out of the flood levels and seal it. The proposed works are an extension of works that council did a few years ago. The road is heavily used by industry including mining and agriculture. | 2023-24 | \$355,000 | \$3,750,011 | May-23 | Mar-24 |
| 121643-22NT-RTR | NT | Litchfield Council | Menaja Road, Howard Springs | Reseal 1.1km of road as per current standard | 2023-24 | \$77,711 | \$77,711 | Apr-23 | Aug-23 |
| 121644-22NT-RTR | NT | Litchfield Council | Old Bynoe Road, Berry Springs | Reseal .600km of road as per current standard | 2023-24 | \$50,000 | \$50,000 | Apr-23 | Aug-23 |
| 121645-22NT-RTR | NT | Litchfield Council | Dichondra Rd, Howard Springs | Reseal 1.650km of road as per current standard | 2023-24 | \$81,000 | \$90,000 | Apr-23 | Aug-23 |
| 121646-22NT-RTR | NT | Litchfield Council | Produce Road, Girraween Road | Reseal .750km of road as per current standard | 2023-24 | \$50,000 | \$50,000 | Apr-23 | Aug-23 |
| 121647-22NSW-RTR | NSW | Wentworth Shire Council | Perry Sandhills Road (Rural Road) | Resealing of road with bitumen seal. | 2023-24 | \$51,173 | \$51,173 | Feb-23 | Apr-23 |
| 121648-22NSW-RTR | NSW | Wentworth Shire Council | Wentworth Street (Wentworth) | Resealing of road with bitumen seal. | 2023-24 | \$79,282 | \$79,282 | Feb-23 | Apr-23 |
| 121649-22NSW-RTR | NSW | Wentworth Shire Council | Armstrong Avenue (Wentworth) | Resealing of road with bitumen seal. | 2023-24 | \$47,243 | \$47,243 | Feb-23 | Apr-23 |
| 121650-22NSW-RTR | NSW | Wentworth Shire Council | Nentoura Road (Rural Road) | Resealing of road with bitumen seal. | 2023-24 | \$33,505 | \$33,505 | Feb-23 | Apr-23 |
| 121651-22NSW-RTR | NSW | Wentworth Shire Council | Panaroo Road (Rural Road) | Resealing of road with bitumen seal. | 2023-24 | \$31,172 | \$31,172 | Feb-23 | Apr-23 |
| 121652-22NSW-RTR | NSW | Wentworth Shire Council | Cudgee Road (Rural Road) | Resealing of road with bitumen seal. | 2023-24 | \$8,413 | \$8,413 | Feb-23 | Apr-23 |
| 121653-22NSW-RTR | NSW | Wentworth Shire Council | Citrus Drive (Rural Road) | Resealing of road with bitumen seal. | 2023-24 | \$62,466 | \$62,466 | Feb-23 | Apr-23 |
| 121654-22NSW-RTR | NSW | Wentworth Shire Council | Pitman Avenue (Buronga) | Resealing of road with bitumen seal. | 2023-24 | \$38,918 | \$38,918 | Feb-23 | Apr-23 |
| 121655-22NSW-RTR | NSW | Wentworth Shire Council | Drovers Drive (Rural Road) | Resealing of road with bitumen seal. | 2023-24 | \$11,631 | \$11,631 | Feb-23 | Apr-23 |
| 121656-22NSW-RTR | NSW | Wentworth Shire Council | Wurlong Drive (Gol Gol) | Resealing of road with bitumen seal. | 2023-24 | \$23,569 | \$23,569 | Feb-23 | Apr-23 |
| 121657-22WA-RTR | WA | Town of Port Hedland | Koojarra Crescent, South Hedland | Supply, delivery and construction/laying of asphalt. | 2022-23 | \$46,877 | \$46,877 | Oct-22 | Oct-22 |
| 121658-22WA-RTR | WA | Town of Port Hedland | Gorgon Place, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$24,794 | \$24,794 | Oct-22 | Oct-22 |
| 121659-22WA-RTR | WA | Town of Port Hedland | Ashburton Court, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$23,955 | \$23,955 | Oct-22 | Oct-22 |
| 121660-22WA-RTR | WA | Town of Port Hedland | Marra Court, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$47,747 | \$47,747 | Oct-22 | Oct-22 |
| 121661-22WA-RTR | WA | Town of Port Hedland | Nyanda Place, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$40,742 | \$40,742 | Oct-22 | Oct-22 |
| 121662-22WA-RTR | WA | Town of Port Hedland | Eucla Close, Port Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$29,458 | \$29,458 | Oct-22 | Oct-22 |
| 121663-22WA-RTR | WA | Town of Port Hedland | Teoma Way, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$31,594 | \$31,594 | Oct-22 | Oct-22 |
| 121664-22WA-RTR | WA | Town of Port Hedland | Souey Court, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$16,442 | \$16,442 | Oct-22 | Oct-22 |
| 121665-22WA-RTR | WA | Town of Port Hedland | Pecten Way, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$39,397 | \$39,397 | Nov-22 | Nov-22 |
| 121666-22WA-RTR | WA | Town of Port Hedland | Cowrie Way, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$37,911 | \$37,911 | Oct-22 | Oct-22 |
| 121667-22WA-RTR | WA | Town of Port Hedland | Abalone Way, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$37,216 | \$37,216 | Nov-22 | Nov-22 |
| 121668-22WA-RTR | WA | Town of Port Hedland | Murex Way, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$41,856 | \$41,856 | Nov-22 | Nov-22 |
| 121669-22WA-RTR | WA | Town of Port Hedland | Driver Way, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$32,277 | \$32,277 | Nov-22 | Nov-22 |
| 121670-22WA-RTR | WA | Town of Port Hedland | Pedlar Street, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2022-23 | \$123,341 | \$123,341 | Nov-22 | Nov-22 |
| 121671-22WA-RTR | WA | Town of Port Hedland | Daylesford Close, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2023-24 | \$252,653 | \$252,653 | Feb-23 | May-23 |
| 121672-22WA-RTR | WA | Town of Port Hedland | Steamer Avenue, South Hedland | Supply, delivery, and construction/laying of asphalt. | 2023-24 | \$131,882 | \$131,882 | Feb-23 | May-23 |
| 121674-22VIC-RTR | VIC | Mitchell Shire Council | Fennelly Drive | Structural patching pavement failures and reseal surface. | 2022-23 | \$42,400 | \$45,197 | Jul-22 | Mar-23 |
| 121675-22VIC-RTR | VIC | Mitchell Shire Council | Gehreys Lane | Structural patching pavement failures and reseal surface. | 2022-23 | \$110,000 | \$128,968 | Aug-22 | Mar-23 |
| 121676-22VIC-RTR | VIC | Mitchell Shire Council | Hodges Lane | Structural patching pavement failures and reseal surface. | 2022-23 | \$95,000 | \$106,925 | Jul-22 | Mar-23 |
| 121677-22VIC-RTR | VIC | Mitchell Shire Council | Sanctuary Road, Tallarook | Structural patching pavement failures and reseal surface. | 2022-23 | \$80,100 | \$82,826 | Jul-22 | Mar-23 |
| 121678-22NT-RTR | NT | West Arnhem Regional Council | Malala road | The works is divided into 2 stages and stage 1 was completed last year 2021-2022. Stage 2 consists of protecting underground services and Roadworks which include removing existing road seal and sub base and constructing new subgrade, subbase and road seal. | 2021-22 | \$540,269 | \$4,322,147 | Aug-21 | Dec-23 |
| 121679-22WA-RTR | WA | Shire of Broome | Port Drive - Broome - WA | The upgrade of the T-Intersection to a roundabout is intended to manage and improve the free flow of traffic in all directions, and to reduce the occurrence of vehicle collisions with other vehicles and other road reserve users. | 2023-24 | \$125,000 | \$1,400,000 | Apr-23 | Aug-23 |
| 121680-22QLD-RTR | QLD | Whitsunday Regional Council | Tondara Road, Bogie/Guthalungra | Resheet unsealed road segments | 2023-24 | \$1,050,537 | \$2,800,000 | Oct-23 | Dec-23 |
| 121681-22NSW-RTR | NSW | Narrandera Shire Council | Lismoyle Road (rural road) | Gravel resheet 100mm thick at 6.0m wide | 2023-24 | \$32,842 | \$32,842 | Feb-23 | Mar-23 |
| 121682-22NSW-RTR | NSW | Narrandera Shire Council | Mejrum Road (rural road) | Gravel resheet 100mm thick at 6.0m wide | 2023-24 | \$24,721 | \$24,721 | Feb-23 | Mar-23 |
| 121683-22QLD-RTR | QLD | North Burnett Regional Council | Abercorn Road, Mulgildie, Queensland | Resealing of Pavement | 2023-24 | \$26,233 | \$26,233 | Feb-23 | Mar-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|---|---|----------------|---|--------------------|------------|----------|
| 121684-22QLD-RTR | QLD | North Burnett Regional Council | Binjour Branch Creek Road, Binjour, Queensland | Resealing of Pavement | 2023-24 | \$162,460 | \$162,460 | Feb-23 | Jun-23 |
| 121685-22QLD-RTR | QLD | North Burnett Regional Council | Beeron Rd, Mundubbera, Queensland | Resealing of Pavement | 2023-24 | \$103,806 | \$103,806 | Feb-23 | Jun-23 |
| 121686-22VIC-RTR | VIC | City of Boroondara | Jurang Street, Balwyn | Existing bluestone kerb and channel, the construction of a new bluestone kerb and one pitcher channel to match the road level, asphalt resurfacing of the road pavement and the construction of new storm water drains as required | 2023-24 | \$270,000 | \$372,402 | Mar-23 | Jun-23 |
| 121720-22QLD-RTR | QLD | North Burnett Regional Council | Cynthia Range Road, Eidsvold Queensland | Resealing of Pavement | 2023-24 | \$35,124 | \$35,124 | Feb-23 | Jun-23 |
| 121721-22QLD-RTR | QLD | North Burnett Regional Council | Coonambula Eidsvold Road, Mundubbera Queensland | Resealing of Pavement | 2023-24 | \$25,666 | \$25,666 | Feb-23 | Jun-23 |
| 121722-22QLD-RTR | QLD | North Burnett Regional Council | Kerwee Road, Eidsvold Queensland | Resealing of Pavement | 2023-24 | \$52,224 | \$52,224 | Feb-23 | Jun-23 |
| 121723-22NSW-RTR | NSW | Muswellbrook Shire Council | Merton St, Denman | Upgrade of stormwater drainage, construction of new kerb and gutter, and road pavement. | 2023-24 | \$578,000 | \$2,590,480 | Aug-23 | Jan-24 |
| 121725-22NSW-RTR | NSW | Shoalhaven City Council | Meroo Road, Bomaderry | Pavement rehabilitation and resurfacing | 2023-24 | \$2,300,000 | \$2,300,000 | Mar-23 | Jun-24 |
| 121726-22TAS-RTR | TAS | Break O'day Council | Cecilia Street (St Helens) | Replace existing timber bridge in concrete with useful life of 100 years | 2023-24 | \$185,000 | \$222,690 | Jan-23 | Mar-24 |
| 121727-22ACT-RTR | ACT | Transport Canberra and City Services Directorate | Sulwood Drive, Kambah | Pavement rehabilitation with full depth asphalt within identified locations is proposed with associated drainage improvements. | 2024-25 | \$1,582,350 | \$1,582,350 | Feb-24 | Jun-24 |
| 121728-22QLD-RTR | QLD | Brisbane City Council | Barr Street, Tarragindi | Replace existing 1.0m wide timber bridge with a DDA compliant 3.6m wide concrete bridge with 3.0m wide connection shared paths | 2023-24 | \$1,764,000 | \$1,900,000 | Jun-23 | Dec-23 |
| 121754-22WA-RTR | WA | Shire of Merredin | Goldfields Rd, Merredin | Widen and Reconstruct the section from 24.52 - 25.57 (1.05 km) via lime stabilising the subgrade material to 250 deep under the existing pavement with 2% Hydrated Lime, top up the replaced pavement with 100mm of boney gravel and cement stabilise the topped up basecourse pavement layer to 250 deep with 1% Cement - from Type 4 Standard to Type 6 Standard (8m seal width). As part of the works and prior to the reconstruction works, carry out some minor verge maintenance clearing and remove spoil to allow for the widening of the carriageway and reshape the table drains. Replace signs and install new Guideposts. | 2023-24 | \$80,529 | \$241,587 | Jan-23 | Jun-23 |
| 121755-22WA-RTR | WA | Shire of Merredin | Crooks Rd, Merredin | Stage 1 Preliminary Works - comprising Geotechnical Investigation and Soil Testing, Pavement Design, Feature Survey, Geometric Design, and Clearing Permit application and sourcing of Gravel Pavement materials. | 2023-24 | \$40,000 | \$120,000 | Jan-23 | Mar-24 |
| 121756-22WA-RTR | WA | Shire of Merredin | Bulls Head Rd, Merredin | Shoulder Widening & Sealing via application of asphalt widenings to existing unsealed shoulders - to upgrade road standard from current Type 4 to Type 5 (7m surfacing width). | 2023-24 | \$69,058 | \$244,000 | Jan-23 | Feb-23 |
| 121757-22WA-RTR | WA | Shire of Merredin | Goldfields Rd, Merredin | Pavement failure repairs, patching of existing seal and re-seal. Replacement and upgrade of guideposts and signage. | 2023-24 | \$104,112 | \$312,336 | Jan-23 | Jun-23 |
| 121762-22NSW-RTR | NSW | Lachlan Council | Silos Road (rural road) | Reconstruct and stabilise pavement including widening of pavement to 10 metres and then double coat seal at a width of 8 metres. | 2023-24 | \$146,117 | \$146,117 | Mar-23 | May-23 |
| 121764-22WA-RTR | WA | Shire of Collie | Hoddell Road, Cardiff | Realign road with 8m seal pavement | 2023-24 | \$115,000 | \$115,000 | Mar-23 | May-24 |
| 121765-22NSW-RTR | NSW | Cumberland Council | Whalans Road, Greytanes | Removal of existing asphalt surface, reconstruction of failed pavement sections, install subsoil drain, provide new asphalt surface and kerb & gutter replacement where required | 2023-24 | \$313,729 | \$770,000 | May-23 | Jun-23 |
| 121766-22QLD-RTR | QLD | Douglas Shire Council | Cape Tribulation Road | Asphalt 40mm overlay on the section of road. | 2023-24 | \$94,213 | \$120,000 | Jul-23 | Oct-23 |
| 121767-22QLD-RTR | QLD | Townsville City Council | Maconachies Road, Majors Creek | The proposed scope includes topping up and stabilising existing pavement, reprofiling of table drains, and applying a new 2 coat bitumen seal on the road surface. | 2023-24 | \$160,000 | \$580,000 | Mar-23 | Sep-23 |
| 121768-22QLD-RTR | QLD | Boulia Shire Council | Springvale, Rural Road | It is proposed re-sheet and formation grade. | 2023-24 | \$390,475 | \$390,475 | Mar-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 121770-22NSW-RTR | NSW | Blue Mountains City Council | Oaklands Road, Hazelbrook | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 5,000 square metres. | 2022-23 | \$638,252 | \$638,252 | Oct-22 | Dec-22 |
| 121771-22NSW-RTR | NSW | Blue Mountains City Council | Singles Ridge Road, Yellow Rock | Asphaltic concrete seal resealing is to be carried out to restore road surface condition 2,000 square metres. | 2022-23 | \$230,930 | \$468,480 | Jul-22 | Dec-22 |
| 121773-22WA-RTR | WA | City of Swan | Raphael Road | Widen seal width to 9.4m (2x 1.2m seal shoulders and 2x 3.5m wide lanes. Thicken existing pavement to better withstand heavy vehicle traffic loading. | 2023-24 | \$717,891 | \$2,055,000 | Oct-23 | Jun-24 |
| 121801-22NSW-RTR | NSW | Snowy Monaro Regional Council | Palarang Road (Rural Road) | Installation of guard rails on the bridge. | 2023-24 | \$54,553 | \$54,553 | Apr-23 | Jun-23 |
| 121823-22VIC-RTR | VIC | Mildura Rural City Council | Ouyen Patchewollock Road, Ouyen | Road reconstruction in accordance with Asset Maintenance Strategy | 2023-24 | \$322,762 | \$322,762 | Apr-23 | Jun-23 |
| 121824-22VIC-RTR | VIC | Mildura Rural City Council | Carwarp Road, Carwarp and Merrinee | Gravel resheet in accordance with Asset maintenance Strategy | 2023-24 | \$713,097 | \$713,097 | Apr-23 | Aug-23 |
| 121832-22NSW-RTR | NSW | Gwydir Shire Council | Baroma Downs Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2022-23 | \$60,215 | \$60,215 | Jul-22 | Jun-23 |
| 121833-22NSW-RTR | NSW | Gwydir Shire Council | Wearnes Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2022-23 | \$35,160 | \$35,160 | Jul-22 | Jun-23 |
| 121834-22NSW-RTR | NSW | Canterbury-Bankstown Council | Cameron Avenue, Earlwood | The project includes reconstruction of some sections of K&G and rehabilitation and resurfacing of the road pavement. | 2023-24 | \$600,000 | \$692,303 | May-23 | Oct-23 |
| 121835-22NSW-RTR | NSW | Gwydir Shire Council | Getta Getta Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2022-23 | \$28,564 | \$28,564 | Jul-22 | Jun-23 |
| 121836-22NSW-RTR | NSW | Gwydir Shire Council | Allandale Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2022-23 | \$30,179 | \$30,179 | Jul-22 | Jun-23 |
| 121837-22NSW-RTR | NSW | Gwydir Shire Council | Mungle Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2022-23 | \$24,963 | \$24,963 | Jul-22 | Jun-23 |
| 121838-22NSW-RTR | NSW | Gwydir Shire Council | Mosquito Creek Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2022-23 | \$21,149 | \$21,149 | Jul-22 | Jun-23 |
| 121839-22NSW-RTR | NSW | Gwydir Shire Council | Blue Nobby Road (rural road) | maintenance grading, watering, rolling and patching of washouts | 2022-23 | \$18,677 | \$18,677 | Jul-22 | Jun-23 |
| 121840-22NSW-RTR | NSW | Gwydir Shire Council | Croppa Moree Road (rural road) | Bitumen patching, replacement of guideposts | 2022-23 | \$46,995 | \$46,995 | Jul-22 | Jun-23 |
| 121841-22NSW-RTR | NSW | Gwydir Shire Council | Elcombe Road (rural road) | Bitumen patching, replacement of guideposts | 2022-23 | \$48,733 | \$48,733 | Jul-22 | Jun-23 |
| 121842-22NSW-RTR | NSW | Gwydir Shire Council | Copeton Dam Road (rural road) | Bitumen patching, replacement of guideposts. | 2022-23 | \$42,023 | \$42,023 | Jul-22 | Jun-23 |
| 121843-22NSW-RTR | NSW | Gwydir Shire Council | Horton Road (rural road) | Bitumen patching, replacement of guideposts | 2022-23 | \$31,813 | \$31,813 | Jul-22 | Jun-23 |
| 121844-22WA-RTR | WA | Shire of Derby West Kimberley | Alfonzas Street, Derby | Full reconstruction of street and lowering of the road to provide kerbing and improved drainage outcomes for residents. Lowering of some services is also required to be undertaken. | 2023-24 | \$100,000 | \$550,000 | May-23 | Nov-23 |
| 121845-22WA-RTR | WA | Shire of Derby West Kimberley | Fairfield-Leopold Road, Rural Road | Re-sheet and re-form sections of road and increase and improve off road drainage | 2023-24 | \$231,428 | \$694,284 | Oct-23 | Dec-23 |
| 121846-22WA-RTR | WA | Shire of Derby West Kimberley | Yurabi Road, Fitzroy Crossing | Reconstruct section of sealed road and reform, re-sheet and improve drainage on unsealed portions of road | 2022-23 | \$339,099 | \$339,099 | Sep-22 | Oct-22 |
| 121847-22WA-RTR | WA | Shire of Derby West Kimberley | Emanuel Way, Fitzroy Crossing | To lay asphalt on the current surface following minor improvements and sealing to allow a better and longer lasting surface for the increased truck movements. | 2022-23 | \$210,000 | \$353,242 | Sep-22 | Oct-22 |
| 121848-22TAS-RTR | TAS | Hobart City Council | Suncrest Avenue, Lenah Valley | Full reconstruction of road with improvements to road users where possible. | 2023-24 | \$685,131 | \$685,131 | Apr-23 | Aug-23 |
| 121849-22WA-RTR | WA | Shire of East Pilbara | Cape Keraudren (Rural Road) | The 2023 Cape Keraudren Road Project will consist of the encasing in concrete of 4 single row 600mm culverts. This will protect the area from flood water erosion and prevent it re-occurring. In addition all associated drainage will be upgraded to ensure maximum efficiency. | 2023-24 | \$350,000 | \$399,579 | May-23 | Jun-23 |
| 121850-22WA-RTR | WA | Shire of East Pilbara | Skull Springs Road (Rural Road) | The 2023 One Mile Causeway Skulls Springs Road Project will consist of the extension construction of a concrete floodway including rat walls and concrete erosion protection construction. In addition all associated drainage will be upgraded to ensure maximum efficiency. | 2023-24 | \$360,000 | \$402,819 | Apr-23 | Jun-23 |
| 121851-22WA-RTR | WA | Shire of East Pilbara | Muccan Shay Gap Road (Rural Road) | The 2023 Muccan Shay Gap Road Project will consist of the installation of six rows x 600mm culverts, encased in concrete and a concrete causeway across the top. This will protect the area from flood water erosion & prevent it re-occurring. In addition all associated drainage will be upgraded to ensure maximum efficiency. | 2023-24 | \$450,000 | \$503,250 | Apr-23 | Jun-23 |
| 121852-22NSW-RTR | NSW | Gwydir Shire Council | County Boundary Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2022-23 | \$34,781 | \$34,781 | Jul-22 | Jun-23 |
| 121853-22NSW-RTR | NSW | Gwydir Shire Council | Girraween Road (rural road) | Maintenance grading, watering, rolling and patching of washouts | 2022-23 | \$22,142 | \$22,142 | Jul-22 | Jun-23 |
| 121854-22NSW-RTR | NSW | Gwydir Shire Council | Bingara Road (rural road) | Bitumen patching, replacement of guideposts | 2022-23 | \$30,829 | \$30,829 | Jul-22 | Jun-23 |
| 121855-22NSW-RTR | NSW | Hay Shire Council | Waradgery Street - Hay | Reseal Waradgery street 160m length by 6m width. | 2023-24 | \$4,906 | \$4,906 | Mar-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 121856-22NSW-RTR | NSW | Hay Shire Council | Jerilderie Road - Hay South | Reseal section of road, 2000m in length by 5.6m wide. | 2023-24 | \$64,670 | \$64,670 | Mar-23 | Mar-23 |
| 121857-22QLD-RTR | QLD | Hope Vale Aboriginal Shire Council | Tea Tree Road, (rural road) | Road formation, supply and lay sub base and base material, bitumen 2 coat seal 150m. | 2023-24 | \$127,457 | \$127,457 | May-23 | Mar-24 |
| 121858-22TAS-RTR | TAS | Southern Midlands Council | Rhyndaston Road, (rural road) | Gravel resheeting | 2023-24 | \$33,000 | \$33,000 | Mar-23 | Jun-23 |
| 121859-22TAS-RTR | TAS | Southern Midlands Council | Blackgate Road, (rural road) | Gravel resheeting | 2023-24 | \$40,000 | \$40,000 | Mar-23 | Jun-23 |
| 121860-22TAS-RTR | TAS | Southern Midlands Council | Stonor Road, (rural road) | Gravel resheeting | 2023-24 | \$22,000 | \$22,000 | Mar-23 | Jun-23 |
| 121861-22VIC-RTR | VIC | Mitchell Shire Council | West Road | Patch pavement failures, reseal surface and reinstate linemarking. | 2022-23 | \$273,000 | \$275,033 | Aug-22 | Dec-22 |
| 121862-22VIC-RTR | VIC | Mitchell Shire Council | Victoria Parade, Kilmore | Replace 398lm kerb and channel, reconstruct pits, reinstate adjacent pavement with hot mix asphalt. | 2022-23 | \$114,756 | \$151,239 | Sep-22 | Nov-22 |
| 121863-22NSW-RTR | NSW | Hornsby Shire Council | Crawford Road, Mount Ku-ring-gai (Stage 1) | Road reconstruction including pavement reconstruction, kerb and gutter | 2023-24 | \$435,769 | \$830,000 | Mar-23 | Sep-23 |
| 121864-22VIC-RTR | VIC | Mitchell Shire Council | High Street, Seymour | Profile to the depth of 350 mm and replace it with Class 3 crushed rock to the compacted depth of 200mm & 20 Type Si Asphalt to the compacted depth of 150mm (in 2 layers)- Includes, Geotextile. | 2022-23 | \$58,000 | \$61,916 | Nov-22 | Dec-22 |
| 121865-22VIC-RTR | VIC | Mitchell Shire Council | Raglan Street, Wallan | Patch pavement failures, reseal surface and reinstate linemarking. | 2022-23 | \$26,000 | \$28,123 | Aug-22 | Nov-22 |
| 121866-22VIC-RTR | VIC | Mitchell Shire Council | Racecourse Road | Patch pavement failures, reseal surface and reinstate linemarking. | 2022-23 | \$40,000 | \$44,934 | Aug-22 | Nov-22 |
| 121867-22VIC-RTR | VIC | Mitchell Shire Council | Whalan Court | Patch pavement failures, reseal surface and reinstate linemarking. | 2022-23 | \$32,000 | \$36,951 | Oct-22 | Nov-22 |
| 121868-22VIC-RTR | VIC | Mitchell Shire Council | Heywood Crescent | Replace 455lm kerb and channel, reconstruct pits, reinstate adjacent pavement with hot mix asphalt. | 2022-23 | \$100,000 | \$100,945 | Nov-22 | Jan-23 |
| 121869-22TAS-RTR | TAS | West Coast Council | Macquarie Harbour Road, Strahan | Edge repairs and resealing of 1.1km of road. | 2023-24 | \$69,324 | \$70,000 | Apr-23 | Aug-23 |
| 121870-22NSW-RTR | NSW | Gwydir Shire Council | Girraween Road (rural road) | Resheet and re-form road formation with imported gravel road base 6.5m wide, 150mm deep. | 2022-23 | \$49,608 | \$49,608 | Jul-22 | Jun-23 |
| 121871-22NSW-RTR | NSW | Hilltops Council | Hughstonia Road, Boorowa | Heavy Patching of selected sections using dry chemical, incorporate, trim, compact and seal | 2023-24 | \$200,000 | \$200,000 | Mar-23 | Jun-23 |
| 121872-22NSW-RTR | NSW | Hilltops Council | Frogmore Road, Boorowa | Heavy patching of selected section using dry chemical, incorporate, trim, compact and seal | 2023-24 | \$200,000 | \$200,000 | Mar-23 | Jun-23 |
| 121873-22NSW-RTR | NSW | Gwydir Shire Council | Blue Nobby Road (rural road) | Recycling and reshaping of existing gravels with incorporation of polymer stabilising aid. Improve horizontal and vertical alignments, along with cross section to improve ride quality and road safety. Reform and clear all drains. | 2022-23 | \$166,834 | \$166,834 | Jul-22 | Jun-23 |
| 121875-22SA-RTR | SA | Adelaide Hills Council | Graeber Rd, Charleston | Patch defects, then overlay with a new 14/7 mm spray seal. | 2023-24 | \$160,548 | \$168,548 | Mar-23 | Apr-23 |
| 121876-22SA-RTR | SA | Adelaide Hills Council | Mappinga Rd, Woodside | Patch defects, then overlay with a new 14/7 mm spray seal. | 2023-24 | \$180,000 | \$183,071 | Mar-23 | Apr-23 |
| 121877-22SA-RTR | SA | Adelaide Hills Council | Plummers Rd, Forest Range | Patch defects, then overlay with a new 14/7 mm spray seal. | 2023-24 | \$140,000 | \$146,130 | Mar-23 | Apr-23 |
| 121878-22SA-RTR | SA | Adelaide Hills Council | Collins Hill Rd, Forest Range | Patch defects, then overlay with a new 14/7 mm spray seal. | 2023-24 | \$100,000 | \$130,005 | Mar-23 | Apr-23 |
| 121879-22SA-RTR | SA | Adelaide Hills Council | Martins Rd, Oakbank | Patch defects, then overlay with a new 14/7 mm spray seal. | 2023-24 | \$69,196 | \$126,065 | Mar-23 | Apr-23 |
| 121880-22WA-RTR | WA | City of Cockburn | Stratton Street, Hamilton Hill | Upgrade to the Drainage capacity of the pipe infrastructure to cater for a 1 in 100 storm event. Infrastructure within the road reserve of Stratton Road leading to the drainage sump on Hurford Street . | 2023-24 | \$740,291 | \$1,000,000 | Dec-23 | May-24 |
| 121881-22NSW-RTR | NSW | Cessnock City Council | Wollombi Road Millfield | Widen to achieve minimum lane width of 3.5m. Used a deep lift AC pavement (Bound pavement) to address the water issue and to improve the ride quality. Table drains redone to improve drainage. K&G and Subsoil to protect the pavement from water ingress. | 2022-23 | \$756,679 | \$1,468,425 | May-22 | Feb-23 |
| 121882-22NSW-RTR | NSW | Cessnock City Council | Wollombi Road Millfield | Widen to achieve minimum lane width of 3.5m. Used a deep lift AC pavement (Bound pavement) to address the water issue and to improve the ride quality. Table drains redone to improve drainage. K&G and Subsoil to protect the pavement from water ingress. | 2023-24 | \$308,720 | \$1,400,000 | Feb-23 | May-23 |
| 121883-22WA-RTR | WA | Shire of Ravensthorpe | Jerdacuttup Road (Rural Road) | stabilise with 1.5% cement and re-seal 14-7mm with emulsion | 2023-24 | \$431,019 | \$431,019 | Mar-23 | Jun-23 |
| 121885-22VIC-RTR | VIC | Surf Coast Shire | Mathiesons Road, Winchelsea | Pavement rehabilitation and resealing | 2022-23 | \$160,000 | \$205,000 | Dec-22 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 121886-22VIC-RTR | VIC | Surf Coast Shire | Fischer Street / Centreside Drive Intersection, Torquay | Pavement rehabilitation and new asphalt surface | 2022-23 | \$415,000 | \$420,000 | Nov-22 | May-23 |
| 121887-22VIC-RTR | VIC | Surf Coast Shire | Bell St (Surfcoast Hwy to The Esplanade), Torquay | Pavement rehabilitation and new asphalt surface | 2022-23 | \$302,060 | \$305,000 | Nov-22 | May-23 |
| 121888-22VIC-RTR | VIC | Colac Otway Shire | Swan Marsh Stoneyford Road, Swan Marsh | Final seal for reconstruction completed in 2012-22 | 2023-24 | \$141,017 | \$141,017 | Jan-23 | Mar-23 |
| 121889-22VIC-RTR | VIC | Corangamite Shire Council | Eight Mile Lane (Rural road) | Replacement of timber deck with concrete planks to cater for vehicle loads | 2023-24 | \$338,050 | \$338,050 | Feb-23 | Mar-23 |
| 121890-22VIC-RTR | VIC | Corangamite Shire Council | Castle Carey Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provided a smooth surface. | 2023-24 | \$369,386 | \$444,872 | Feb-23 | Mar-23 |
| 121891-22VIC-RTR | VIC | Latrobe City Council | Breed Street, Traralgon | Full reconstruction of road pavement and renewal of kerb and channel where required. | 2023-24 | \$489,839 | \$514,331 | Mar-23 | Apr-23 |
| 121892-22NSW-RTR | NSW | Gwydir Shire Council | County Boundary Road (rural road) | Consultation with freight producers and receivers determining of first and last mile movements model of heavy vehicle activities. | 2022-23 | \$25,650 | \$25,650 | Jul-22 | Jun-23 |
| 121893-22NSW-RTR | NSW | Gwydir Shire Council | Croppa Creek Road (rural road) | Consultation with freight producers and receivers determining of first and last mile movements model of heavy vehicle activities. | 2022-23 | \$21,500 | \$21,500 | Jul-22 | Jun-23 |
| 121894-22WA-RTR | WA | City of Rockingham | Arkwell Avenue, Rockingham WA | Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$61,398 | \$61,398 | Jul-22 | Apr-23 |
| 121895-22WA-RTR | WA | City of Rockingham | East Road, Rockingham WA | Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$45,754 | \$45,754 | Jul-22 | Apr-23 |
| 121896-22WA-RTR | WA | City of Rockingham | Broughton Way, Rockingham WA | Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking. | 2021-22 | \$27,261 | \$27,261 | Jul-21 | Apr-23 |
| 121897-22WA-RTR | WA | City of Rockingham | Baracuda Rise, Rockingham WA | Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking. | 2021-22 | \$26,782 | \$26,782 | Jul-21 | Apr-23 |
| 121898-22WA-RTR | WA | City of Rockingham | San Javier Circle, Secret Harbour WA | Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking. | 2021-22 | \$94,161 | \$94,161 | Jun-21 | Apr-23 |
| 121899-22WA-RTR | WA | City of Rockingham | Pickard Avenue, Rockingham WA | Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$78,004 | \$78,004 | Jul-22 | Apr-23 |
| 121900-22WA-RTR | WA | City of Rockingham | Pedlar Circuit, Rockingham | Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$72,750 | \$72,750 | Jul-22 | Apr-23 |
| 121901-22WA-RTR | WA | City of Rockingham | Richmond Avenue, Rockingham WA | Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$62,447 | \$62,447 | Jul-22 | Apr-23 |
| 121902-22WA-RTR | WA | City of Rockingham | Teraglin Way, Warnbro WA | Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking. | 2022-23 | \$22,946 | \$61,596 | Jul-22 | Apr-23 |
| 121903-22WA-RTR | WA | Shire of Plantagenet | Horne Road (rural road) | Gravel resheet between SLK 0 and SLK 1.60, installation of a culvert at SLK 0.85 and vegetation pruning where required on both sides of the road. | 2023-24 | \$60,000 | \$60,000 | Apr-23 | Jun-23 |
| 121904-22WA-RTR | WA | Shire of Plantagenet | Duthie Road, (rural road) | Gravel resheet to failing areas and removal of tree debris from affected drains and the road verge. | 2023-24 | \$60,000 | \$60,000 | Apr-23 | Jun-23 |
| 121905-22WA-RTR | WA | Shire of Plantagenet | View Range Road, (rural road) | Sand hole repair, gravel resheet and drainage maintenance. | 2023-24 | \$93,526 | \$93,526 | May-23 | Jun-23 |
| 121906-22WA-RTR | WA | Shire of Plantagenet | Siding Road, Redmond | Gravel resheet of the section of gravel road between SLK 0.21 to SLK 0.55. | 2023-24 | \$7,795 | \$7,795 | Mar-23 | Apr-23 |
| 121907-22NSW-RTR | NSW | Dubbo Regional Council | Terrabella Road (Rural Road) | Road reconstruction and widening to accommodate new bridge construction and heavy vehicles. Also increase safety to other road users. | 2022-23 | \$254,860 | \$4,826,614 | Jul-22 | Jun-23 |
| 121908-22NSW-RTR | NSW | Wentworth Shire Council | Alexanders Lane (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2023-24 | \$13,836 | \$13,836 | Jan-23 | Apr-23 |
| 121909-22SA-RTR | SA | Tatiara District Council | Main Road 21 (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2023-24 | \$83,320 | \$83,320 | Apr-23 | May-23 |
| 121910-22VIC-RTR | VIC | Northern Grampians Shire Council | Concongella School Road, Concongella | Road to be widened to accommodate School Bus for safety concerns. | 2023-24 | \$78,524 | \$78,524 | Feb-23 | Mar-23 |
| 121911-22WA-RTR | WA | Shire of Chapman Valley | Valentine Road (Rural Road) | Upgrade the existing gravel to a 7.2 metre wide seal. | 2023-24 | \$204,260 | \$516,760 | Apr-23 | May-23 |
| 121912-22WA-RTR | WA | Shire of Chapman Valley | East Nabawa (Rural Road) | Upgrade the existing gravel road to a 7.2 metre wide sealed road. | 2023-24 | \$124,000 | \$467,616 | Apr-23 | May-23 |
| 121914-22VIC-RTR | VIC | Hepburn Shire Council | Church Road, Mount Franklin | Resheet of existing pavement with imported gravel material, including drainage works. | 2022-23 | \$80,365 | \$80,365 | Oct-22 | Mar-23 |
| 121915-22NSW-RTR | NSW | Moree Plains Shire Council | Water Course Road (Rural Road) | Gravel Resheeting of Critical areas | 2023-24 | \$500,000 | \$720,000 | Mar-23 | Jun-23 |
| 121916-22NSW-RTR | NSW | Moree Plains Shire Council | Lowes Road (Rural Road) | Gravel Resheeting of Critical areas | 2023-24 | \$146,067 | \$146,067 | Jun-23 | Oct-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---------------------------------|---|----------------|---|--------------------|------------|----------|
| 121917-22NSW-RTR | NSW | Moree Plains Shire Council | Tyrone Road (Rural Road) | Gravel Resheeting of Critical areas | 2023-24 | \$146,558 | \$146,558 | Apr-23 | May-23 |
| 121918-22NSW-RTR | NSW | Moree Plains Shire Council | Letter Box Road (Rural Road) | Gravel Resheeting of Critical areas | 2023-24 | \$408,563 | \$408,563 | May-23 | Oct-23 |
| 121919-22VIC-RTR | VIC | Hepburn Shire Council | Lord Clyde Road, Clunes | Resheet with imported gravel material and drainage clearing. | 2022-23 | \$44,231 | \$44,231 | Nov-22 | Feb-23 |
| 121920-22VIC-RTR | VIC | Swan Hill Rural City Council | Creek Road, Ultima | Resheet 100mm limestone 3.1km x 6m | 2023-24 | \$147,339 | \$147,339 | Apr-23 | May-23 |
| 121921-22VIC-RTR | VIC | Swan Hill Rural City Council | King Road, Waitchie | Shoulder rehab, both sides 2m wide for 4.28km | 2023-24 | \$170,000 | \$170,000 | Jul-23 | Aug-23 |
| 121922-22VIC-RTR | VIC | Swan Hill Rural City Council | Meatian North Road (Rural Road) | 100mm resheet with limestone 4280m x6m wide | 2023-24 | \$187,745 | \$187,745 | May-23 | Jun-23 |
| 121923-22QLD-RTR | QLD | Maranoa Regional Council | Hawthorne Street, Roma | It is proposed to provide an asphalt surface for this section of Hawthorne Street, Roma | 2023-24 | \$528,466 | \$528,466 | Mar-23 | Apr-23 |
| 121924-22QLD-RTR | QLD | Maranoa Regional Council | Tomoo Road (Rural Road) | It is proposed to undertake gravel resheeting on 13.6 km section of the Tomoo Road | 2022-23 | \$41,171 | \$440,816 | Nov-22 | Mar-23 |
| 121926-22VIC-RTR | VIC | Moira Shire Council | Labuan Road, Marungi | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$140,565 | \$140,565 | Mar-23 | Mar-23 |
| 121928-22NSW-RTR | NSW | Temora Shire Council | Harmon Street, Ariaiah Park | Upgrade of unsealed road to sealed Road. Installation of 3 x drainage structure culverts | 2023-24 | \$19,585 | \$120,000 | Jan-23 | Jun-23 |
| 121929-22NSW-RTR | NSW | Temora Shire Council | Back Mimosa Road, (rural road) | Upgrade of unsealed road to Sealed Road | 2023-24 | \$69,000 | \$310,200 | Jan-23 | Jun-23 |
| 121930-22TAS-RTR | TAS | West Tamar Council | Greens Beach Road, Kelso | Road surface will be raised and widened 1m with sealed 0.5m road shoulders each side. Drainage upgrades undertaken both sides. | 2023-24 | \$339,602 | \$480,000 | Sep-23 | Dec-23 |
| 121931-22TAS-RTR | TAS | West Tamar Council | Rosevears Drive, Legana | It is proposed to reconstruct the road pavement and widen the seal to 6m with 0.5m Sealed / Gravel shoulders each side of the road. Drainage upgrades will be undertaken on the top side of the road. | 2024-25 | \$180,000 | \$180,000 | Jan-24 | Mar-24 |
| 121932-22NSW-RTR | NSW | Lachlan Council | Platina Road (rural road) | Reconstruct pavement where required and widen seal to a minimum width of 7.5 m. Undertaken a reseal of the full width of widened seal. | 2023-24 | \$300,000 | \$300,000 | Jul-23 | Oct-23 |
| 121933-22VIC-RTR | VIC | Moira Shire Council | Yundool Road, Tungamah | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$36,121 | \$36,121 | Jan-23 | Mar-23 |
| 121934-22VIC-RTR | VIC | Moira Shire Council | Parnell Road, Katamatite | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$29,734 | \$29,734 | Jan-23 | Mar-23 |
| 121935-22VIC-RTR | VIC | Moira Shire Council | Singapore Road, Naring | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$31,059 | \$31,059 | Jan-23 | Mar-23 |
| 121936-22VIC-RTR | VIC | Moira Shire Council | Inverness Road, Invergordon | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$21,496 | \$21,496 | Jan-23 | Mar-23 |
| 121937-22VIC-RTR | VIC | Moira Shire Council | Meiklejohn Street, Numurkah | Resurface existing seal with a bituminous binder and aggregate | 2023-24 | \$42,619 | \$42,619 | Feb-23 | Mar-23 |
| 121938-22NSW-RTR | NSW | Ku-Ring-Gai Council | Woodbury Road, St Ives | Reconstruct the pavement structure between Westbrook Ave and Wahroonga Ave. Excavate total of 150mm thick of existing pavement and reconstruct with 100mm of AC20 and 50mm of AC14 as wearing course. | 2023-24 | \$300,000 | \$454,019 | May-23 | Jun-23 |
| 121940-22VIC-RTR | VIC | Kingston City Council | Church Road, Carrum | The Proposed scope of works will involve, reconstruct the existing road pavement together with upgrade of street drainage, replacement of kerb and channel, vehicle crossings and footpaths. | 2023-24 | \$817,982 | \$1,600,000 | Aug-23 | Mar-24 |
| 121941-22NSW-RTR | NSW | City of Parramatta Council | Darcy Road | The proposed work includes strengthening of existing road base with asphalt and resurfacing of trafficable lanes. Length = 290 m; Width = 7 m; Area = 2030 m2 | 2023-24 | \$73,967 | \$164,401 | May-23 | Jun-23 |
| 121942-22NSW-RTR | NSW | City of Parramatta Council | Quarry Road | The proposed treatment will include strengthening of road base in trafficable area with asphalt and resurfacing of the road. Length = 190 m; Width = 12 m; Area = 2280 m2 | 2023-24 | \$69,000 | \$183,230 | May-23 | Jun-23 |
| 121943-22NSW-RTR | NSW | City of Parramatta Council | Oakes Road | The proposed treatment includes repair of failed pavement areas and resurfacing with hot mix asphalt. Length = 170 m; Width = 12 m; Area = 2040 m2 | 2023-24 | \$205,000 | \$205,000 | Jul-23 | Aug-23 |
| 121944-22NSW-RTR | NSW | City of Parramatta Council | Asquith Avenue | The proposed treatment includes strengthening of existing road base with asphalt and resurfacing of the road. Length = 180 m; Width = 10 m; Area = 1800 m2 | 2023-24 | \$64,750 | \$156,096 | May-23 | Jun-23 |
| 121946-22NSW-RTR | NSW | Bellingen Shire Council | Hill Street, Bellingen | Rehabilitation of 300m of road pavement and drainage improvements. | 2023-24 | \$192,500 | \$275,000 | Feb-23 | Jun-23 |
| 121947-22NSW-RTR | NSW | Bellingen Shire Council | Coopers Lane, Urunga | Rehabilitation of existing pavement and storm-water drainage improvements | 2023-24 | \$216,573 | \$250,000 | Apr-23 | Jun-23 |
| 121950-22VIC-RTR | VIC | Mount Alexander Shire Council | Templeton Street, Maldon | Reconstruction of the existing failed intersection, with a new asphalt pavement | 2022-23 | \$160,875 | \$160,875 | Nov-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 121952-22WA-RTR | WA | Shire of Pingelly | Review Street, Pingelly | Widen the existing culvert bridge street by lengthening the existing box culvert, reconstruct the sealed pavement on the approaches to the culvert bridge structure and construct a new shared pathway on the southern side of the road to provide safe mobility scooter, pedestrian and cyclist access. | 2023-24 | \$130,000 | \$260,000 | Feb-23 | Jun-23 |
| 121953-22NSW-RTR | NSW | Bayside Council | Universal Street | Mill pavement 40mm deep for 200m then pave 40 mm AC10 | 2022-23 | \$97,582 | \$97,582 | Oct-22 | Dec-22 |
| 121954-22NSW-RTR | NSW | Bayside Council | Banksia St | Mill 40mm deep for 200 m then pave 40 mm AC10. | 2022-23 | \$22,117 | \$80,983 | Oct-22 | Dec-22 |
| 121955-22VIC-RTR | VIC | City of Port Phillip | Barak Road, Port Melbourne | 40mm thick size 10 asphalt wearing course along 405m and width 8.25m (Area = 3344m2) | 2023-24 | \$21,730 | \$65,630 | Jan-23 | Feb-23 |
| 121956-22TAS-RTR | TAS | Meander Valley Council | Griffins Road, Elizabeth Town | The reconstruction of the road pavement including pavement strengthening and widening, approximately 190m in total. | 2023-24 | \$19,747 | \$59,902 | Feb-23 | Mar-23 |
| 121957-22TAS-RTR | TAS | Meander Valley Council | Montana Road, Red Hills | Renewal of existing timber bridge with a new concrete structure | 2023-24 | \$340,225 | \$340,225 | Feb-23 | Mar-23 |
| 121958-22VIC-RTR | VIC | City of Greater Geelong | Farrars Road, Lara | Full reconstruction of 1.6 kilometres of sealed section and widening of road from existing 5.5 metre wide seal to 8.0 metre seal width. Reconstructed pavement formation to include a stabilised pavement treatment and new double coat spray seal for the wearing course | 2023-24 | \$933,504 | \$1,243,041 | Jan-23 | Apr-23 |
| 121959-22VIC-RTR | VIC | Colac Otway Shire | Killala Road (Rural Road) | Resheeting gravel road | 2022-23 | \$86,979 | \$86,979 | Sep-22 | May-23 |
| 121960-22VIC-RTR | VIC | Colac Otway Shire | Kaanglang Road (Rural Road) | Resheeting of gravel road | 2022-23 | \$43,728 | \$43,728 | Sep-22 | May-23 |
| 121961-22VIC-RTR | VIC | Colac Otway Shire | Old Ocean Road (Rural Road) | Resheeting of gravel road | 2022-23 | \$53,099 | \$53,099 | Sep-22 | May-23 |
| 121962-22VIC-RTR | VIC | Colac Otway Shire | Wild Dog Road (Rural Road) | resheeting of gravel road | 2022-23 | \$44,300 | \$44,300 | Sep-22 | May-23 |
| 121963-22VIC-RTR | VIC | Colac Otway Shire | Hendrickson Track (Rural Road) | Resheeting gravel road. | 2022-23 | \$35,911 | \$35,911 | Sep-22 | May-23 |
| 121964-22VIC-RTR | VIC | Colac Otway Shire | Skenes Creek Valley Road (Rural Road) | Replacement of existing bridge to restore structural capacity | 2022-23 | \$224,709 | \$300,000 | Nov-22 | May-23 |
| 121965-22QLD-RTR | QLD | Maranoa Regional Council | Begonia Road (Rural Road) | It is proposed to reseal a 3.14km section on the Begonia Road | 2023-24 | \$100,066 | \$100,066 | Mar-23 | Mar-23 |
| 121966-22WA-RTR | WA | Shire of Gingin | Moore River Drive, Guilderton | 30mm asphalt overlay to be applied at current road width (3.7metres) | 2022-23 | \$91,567 | \$160,557 | Dec-22 | Jan-23 |
| 121967-22QLD-RTR | QLD | Maranoa Regional Council | Womblebank Gap (Rural Road) | It is proposed to reseal approximately 6km section on the Womblebank Gap Road | 2023-24 | \$187,535 | \$187,535 | Mar-23 | Mar-23 |
| 121968-22WA-RTR | WA | Shire of Colliie | Hebb Road (rural road) | Gravel Re-sheet of 1.44km at an average of 6.0m-6.5m in width | 2022-23 | \$159,692 | \$159,692 | Oct-22 | Nov-22 |
| 121969-22QLD-RTR | QLD | Maranoa Regional Council | Mt Moffatt Road (Rural Road) | It is proposed to reseal three sections on the Mt Moffatt Road | 2023-24 | \$191,300 | \$191,300 | Mar-23 | Mar-23 |
| 121970-22NSW-RTR | NSW | Bourke Shire Council | Dowling Track | Construct with 2 layers of gravel and double double bitumen seal. | 2023-24 | \$977,349 | \$1,927,765 | Apr-23 | Jun-23 |
| 121971-22WA-RTR | WA | Shire of Jerramungup | Stock road(Rural road) | Widen, form and gravel resheet | 2023-24 | \$109,119 | \$190,000 | Apr-23 | Jun-23 |
| 121972-22VIC-RTR | VIC | City of Knox | Marlborough Road, Bayswater | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. Length of road being treated is approximately 135 metres long with a uniform pavement width of 6.4 metres. | 2022-23 | \$11,613 | \$147,292 | Nov-22 | May-23 |
| 121973-22WA-RTR | WA | City of Bunbury | Roman Road | The section of road requires an asphalt reseal | 2023-24 | \$78,163 | \$78,163 | May-23 | Jun-23 |
| 121975-22SA-RTR | SA | The Flinders Ranges Council | Water Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway | 2023-24 | \$225,000 | \$225,000 | Mar-23 | Mar-24 |
| 121976-22SA-RTR | SA | The Flinders Ranges Council | Richmond Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb | 2023-24 | \$225,000 | \$225,000 | Mar-23 | Mar-24 |
| 121977-22SA-RTR | SA | The Flinders Ranges Council | Frederick Street, Quorn | Upgrade base, drainage works (as required), seal and kerb roadway | 2023-24 | \$109,375 | \$109,375 | Mar-23 | Mar-24 |
| 121978-22SA-RTR | SA | The Flinders Ranges Council | Hayward Street, Quorn | Upgrade base, drainage works (as necessary), seal and kerb roadway | 2023-24 | \$15,289 | \$109,375 | Mar-23 | Mar-24 |
| 121979-22WA-RTR | WA | City of Bunbury | Blair Street | It is proposed to profile out the failed sections and overlay with new asphalt surface | 2023-24 | \$119,245 | \$119,245 | May-23 | Jun-23 |
| 121980-22SA-RTR | SA | The Barossa Council | Pentelows Road, Mount Pleasant | AC 10, 40mm hotmix for 232 meters at a width of 6 metres and stormwater upgrade work, as part of Council's seal program to extend life of road asset , rehabilitate the surface and improve road safety and stormwater issues | 2022-23 | \$48,269 | \$51,005 | Jul-22 | Jun-23 |
| 121981-22VIC-RTR | VIC | Gannawarra Shire Council | Kerang Macorna Road, (rural road) | Rehabilitation of road using sandstone and then reseal with a 14/7mm two coat seal | 2023-24 | \$41,339 | \$130,988 | Apr-23 | Jun-23 |
| 121982-22NSW-RTR | NSW | Port Stephens Council | Newline Road | Reconstruct and widen road pavement, improve alignment through curves. Upgrade drainage outlets to suit widening. | 2022-23 | \$200,000 | \$1,463,500 | Nov-22 | Jan-23 |
| 121983-22NSW-RTR | NSW | Port Stephens Council | Six Mile Road | Widen and reform the road pavement, reshape drains and improve drainage structures. Seal and linemark the road. | 2022-23 | \$258,000 | \$1,017,755 | Jul-22 | Apr-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 121984-22NSW-RTR | NSW | Eurobodalla Shire Council | Nerrigundah Mtn Rd, Eurobodalla. | Reseal of Nerrigundah Mtn Rd, Eurobodalla. Tyrone Bridge West for a length of 800m. Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14mm bitumen reseal. | 2023-24 | \$26,000 | \$29,463 | Jan-23 | Mar-23 |
| 121985-22NSW-RTR | NSW | Balranald Shire Council | Weimby Kyalite Road (Rural Road) | Reseal the road using a bituminous spray seal and 7mm aggregate spread at a length of 13.2km. | 2023-24 | \$382,615 | \$542,615 | May-23 | Dec-23 |
| 121987-22WA-RTR | WA | Shire of Merredin | Totadgin Hall Road, (rural road) | Profiling and Asphalt works to renew existing floodway | 2023-24 | \$39,175 | \$39,175 | May-23 | Jun-23 |
| 121988-22QLD-RTR | QLD | Hinchinbrook Shire Council | Scott Street, Halifax | This project looks to renew drainage infrastructure within the urban drainage network. Works include but are not limited to; Pipe patching; and Pipe relining. | 2023-24 | \$58,000 | \$58,000 | Apr-23 | Aug-23 |
| 121989-22NSW-RTR | NSW | City of Lithgow Council | Clwydd Street, Lithgow | Mill and fill road pavements. | 2023-24 | \$68,002 | \$68,002 | Mar-23 | Mar-23 |
| 121990-22NSW-RTR | NSW | City of Lithgow Council | Musket Parade Lane, Lithgow | Mill and fill road pavements. | 2023-24 | \$89,074 | \$89,074 | Mar-23 | Mar-23 |
| 121991-22NSW-RTR | NSW | City of Lithgow Council | Ridge St, Portland | Remove failing seal. Built up with road base and sealed with 2 coats. | 2023-24 | \$189,880 | \$189,880 | Feb-23 | Jun-23 |
| 121992-22NSW-RTR | NSW | City of Lithgow Council | Read Avenue Lane, Lithgow | Remove failing seal. Built up with road base and sealed with 2 coats. | 2023-24 | \$63,895 | \$63,895 | Feb-23 | Jun-23 |
| 121993-22NSW-RTR | NSW | City of Lithgow Council | Bathurst Street, Wallerawang | Remove failing seal. Built up with road base and sealed with 2 coats. | 2023-24 | \$76,441 | \$76,441 | Feb-23 | Jun-23 |
| 121995-22QLD-RTR | QLD | Western Downs Regional Council | Park Street, Chinchilla | Reconstruction of pavement including installation of kerb and channel to current urban access standards | 2023-24 | \$150,000 | \$284,882 | Apr-23 | Jun-23 |
| 121996-22QLD-RTR | QLD | Western Downs Regional Council | Chances Plains Road, Chances Plains | Road widen and reconstruct in sections to a 8m pavement and a 6 metre seal | 2022-23 | \$350,000 | \$507,200 | Sep-22 | Jun-23 |
| 121997-22QLD-RTR | QLD | Western Downs Regional Council | Bird Street, Dalby | Reconstruction of pavement including installation of kerb and channel to current urban access standards | 2023-24 | \$150,000 | \$271,465 | Apr-23 | Jun-23 |
| 121998-22QLD-RTR | QLD | Murweh Shire Council | Langlo Mt Morris Road(Rural Road) | Re sheeting road to 6 m wide and 150 mm thick compacted gravel and upgrade table drainage. | 2023-24 | \$369,827 | \$573,485 | Apr-23 | Jun-23 |
| 121999-22WA-RTR | WA | Shire of Murray | Peel Street | the proposed works involve replacement with thick lift asphalt surface | 2023-24 | \$50,000 | \$50,000 | Apr-23 | May-23 |
| 122000-22WA-RTR | WA | Shire of Murray | South Yunderup Road | the proposed works involve replacement with thick lift asphalt surface | 2023-24 | \$100,000 | \$100,000 | Apr-23 | May-23 |
| 122001-22WA-RTR | WA | Shire of Murray | Munday Avenue | the proposed works involve replacement with thick lift asphalt surface | 2023-24 | \$150,000 | \$150,000 | May-23 | May-23 |
| 122002-22WA-RTR | WA | Shire of Murray | Tallathalla Road | it is proposed to widen and resheet with new gravel and improve the existing roadside drainage | 2023-24 | \$50,000 | \$50,000 | May-23 | May-23 |
| 122003-22WA-RTR | WA | Shire of Murray | Lake Mealup Road | it is proposed to widen and resheet with new gravel and improve the existing roadside drainage | 2023-24 | \$45,000 | \$45,000 | May-23 | Jun-23 |
| 122004-22WA-RTR | WA | Shire of Murray | Grey Road | it is proposed to widen and resheet with new gravel and improve the existing roadside drainage | 2023-24 | \$35,000 | \$35,000 | May-23 | Jun-23 |
| 122005-22WA-RTR | WA | Shire of Murray | Oro Road | it is proposed to widen and resheet with new gravel and improve the existing roadside drainage | 2023-24 | \$35,000 | \$35,000 | May-23 | Jun-23 |
| 122006-22WA-RTR | WA | Shire of Murray | Linto Road | it is proposed to widen and resheet with new gravel and improve the existing roadside drainage | 2023-24 | \$35,000 | \$35,000 | May-23 | Jun-23 |
| 122007-22WA-RTR | WA | Shire of Murray | Irwin Road | it is proposed to widen and resheet with new gravel and improve the existing roadside drainage | 2023-24 | \$30,000 | \$30,000 | May-23 | Jun-23 |
| 122008-22NSW-RTR | NSW | Upper Lachlan Shire Council | Bannaby Road, (rural road) | Works proposed to be undertaken for this project is to heavy patch 0.4 km of the road. This will involve drainage improvements and excavation, importing, spreading, shaping and compacting gravel and applying a bituminous seal. | 2023-24 | \$147,954 | \$147,954 | May-23 | Jun-23 |
| 122009-22VIC-RTR | VIC | Southern Grampians Shire Council | Morgiana Road (Rural Road) | Reseal preparation(pothole patching, heavy patching, trim shoulder) and seal using C170 bitumen. | 2022-23 | \$67,500 | \$67,500 | Jul-22 | May-23 |
| 122010-22VIC-RTR | VIC | Southern Grampians Shire Council | Falkenbergs Rd (Rural Road) | Reseal preparation(pothole patching, heavy patching, trim shoulder) and seal using C170 bitumen. | 2022-23 | \$119,000 | \$119,000 | Apr-22 | May-23 |
| 122011-22VIC-RTR | VIC | Southern Grampians Shire Council | Bundol Rd (Rural Road) | Reseal preparation(pothole patching, heavy patching, trim shoulder) and seal using C170 bitumen. | 2022-23 | \$138,000 | \$138,000 | Jul-22 | May-23 |
| 122012-22VIC-RTR | VIC | Southern Grampians Shire Council | Chrome Rd (Rural Road) | Rip surface, overlay with imported base materials and compact to achieve required compaction and Spray sealing | 2022-23 | \$114,500 | \$114,500 | Jul-22 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 122013-22VIC-RTR | VIC | Southern Grampians Shire Council | Wallacedale North-Hamilton Rd (Rural road) | Rip surface, overlay with imported base materials and compact to achieve required compaction and Spray sealing | 2022-23 | \$180,000 | \$180,000 | Jul-22 | May-23 |
| 122014-22VIC-RTR | VIC | Southern Grampians Shire Council | Roscoe Ave (Hamilton) | Rip surface, overlay with imported base materials and compact to achieve required compaction and Spray sealing | 2022-23 | \$35,000 | \$35,000 | Jul-22 | May-23 |
| 122015-22VIC-RTR | VIC | Southern Grampians Shire Council | French St (Hamilton) | Rip surface, overlay with imported base materials and compact to achieve required compaction and Spray sealing | 2022-23 | \$38,000 | \$38,000 | Jul-22 | May-23 |
| 122024-22VIC-RTR | VIC | Swan Hill Rural City Council | Fish Point Road (Rural Road) | Widening of pavement and seal from a 4.2m wearing course to a 6.2m wearing course with 2m shoulders | 2023-24 | \$670,139 | \$670,139 | Aug-23 | Sep-23 |
| 122025-22WA-RTR | WA | Shire of Cuballing | Contine Siding Road (Rural Road) | Cement overlay of existing rock floodway. | 2023-24 | \$34,087 | \$34,087 | May-23 | Jun-23 |
| 122026-22WA-RTR | WA | Shire of Cuballing | Dents Road (Rural Road) | Cement overlay with longer aprons over the Hotham River. | 2023-24 | \$32,812 | \$32,812 | May-23 | Jun-23 |
| 122027-22WA-RTR | WA | Shire of Cuballing | Youngs Road (Rural Road) | Cement overlay over gravel floodway. | 2023-24 | \$33,041 | \$33,052 | May-23 | Jun-23 |
| 122028-22WA-RTR | WA | Shire of Cuballing | Loi Gray Soak Road (Rural Road) | Remove and replace 28 box culverts and cement overlay. | 2023-24 | \$72,156 | \$72,156 | May-23 | Jun-23 |
| 122029-22SA-RTR | SA | Corporation of the City of Marion | Hope Street, Dover Gardens | 30mm overlay, area plan | 2023-24 | \$42,929 | \$42,929 | Jan-23 | Mar-23 |
| 122030-22WA-RTR | WA | Shire of Cuballing | Reeds Road (Rural Road) | Tree mulching. | 2023-24 | \$3,940 | \$18,182 | May-23 | Jun-23 |
| 122031-22SA-RTR | SA | Corporation of the City of Marion | Swinburne Avenue, Plympton Park | 30mm Overlay, Area Plan | 2023-24 | \$82,369 | \$82,369 | Jan-23 | Mar-23 |
| 122032-22WA-RTR | WA | Shire of Cuballing | Wandering Narrogin Road (Rural Road) | Bitumen final seal at the proposed straight line kilometre location. | 2023-24 | \$69,444 | \$69,444 | May-23 | Jun-23 |
| 122033-22VIC-RTR | VIC | Yarra Ranges Shire Council | Victoria Road, Yering | Approximately 1500m road pavement is to be rehabilitated. | 2023-24 | \$393,714 | \$1,919,337 | Mar-23 | Apr-23 |
| 122034-22NSW-RTR | NSW | Tamworth Regional Council | Tregarthen Road, (rural road) | Remix and stabilise existing pavement, then reseal | 2022-23 | \$197,628 | \$197,628 | Oct-22 | Jun-23 |
| 122035-22SA-RTR | SA | District Council of Franklin Harbour | Barden Street, Cowell | construct base and apply 14/7 two coat spray seal | 2022-23 | \$221,461 | \$720,814 | Dec-22 | May-23 |
| 122036-22WA-RTR | WA | Shire of Augusta Margaret River | Kevill Road, Margaret River | Second seal over primer seal over section of road that was reconstructed in 2021-22 | 2022-23 | \$20,868 | \$20,868 | Sep-22 | May-23 |
| 122037-22VIC-RTR | VIC | Nillumbik Shire Council | Eucalyptus Road, Eltham | Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$140,000 | \$140,000 | Feb-23 | Feb-23 |
| 122038-22VIC-RTR | VIC | Buloke Shire Council | Berriwillock-Birchip Road, (rural road) | Sealing 1.030km length, 6.2m wide sealed surface | 2023-24 | \$27,932 | \$27,932 | Apr-23 | Apr-23 |
| 122039-22WA-RTR | WA | Shire of Augusta Margaret River | Heron Drive, Margaret River | Patching and resealing | 2022-23 | \$30,100 | \$30,100 | Nov-22 | May-23 |
| 122040-22VIC-RTR | VIC | Buloke Shire Council | Berriwillock-Birchip Road, (Rural Road) | Sealing 1.380km, 6.2m wide sealed surface | 2023-24 | \$37,132 | \$37,132 | Apr-23 | Apr-23 |
| 122041-22NSW-RTR | NSW | Cumberland Council | Fairfield Road, Yennora | Removal of existing asphalt surface, reconstruction of failed pavement sections, provide new asphalt surface and kerb & gutter replacement where required. | 2023-24 | \$49,594 | \$742,250 | Jun-23 | Jun-23 |
| 122042-22VIC-RTR | VIC | Alpine Shire | Bells Gully Road, Wandiligong | Resealing of existing sealed surface | 2023-24 | \$12,820 | \$12,820 | May-23 | May-23 |
| 122043-22VIC-RTR | VIC | Alpine Shire | Showers Avenue, Bright | Resealing of existing sealed surface | 2023-24 | \$12,514 | \$12,514 | May-23 | May-23 |
| 122045-22NSW-RTR | NSW | Bogan Shire Council | Bourkes Road (Rural Road) | Re-shape 2 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$50,000 | \$50,000 | Jun-23 | Sep-23 |
| 122046-22SA-RTR | SA | Alexandrina Council | McHarg Creek Rd, McHarg Creek | It is proposed to replace the Major Culvert concrete components, repair the abutments, reconstruct the pavement and reseal the road surface to Aust Standards and AustRoads guidelines. | 2022-23 | \$216,458 | \$216,458 | Aug-22 | Apr-23 |
| 122047-22SA-RTR | SA | Alexandrina Council | Lake Road, Milang | It is proposed to repair the identified surface defects and reseal with 14/7 Spray Seal to restore the roads surface. Includes Line Marking. A total Length of 3.73 Km | 2023-24 | \$279,085 | \$279,085 | Jan-23 | Apr-23 |
| 122048-22VIC-RTR | VIC | Hindmarsh Shire Council | Park Street, Rainbow | 10mm reseal across full length and width of seal. | 2023-24 | \$33,283 | \$33,283 | Jan-23 | Jan-23 |
| 122049-22VIC-RTR | VIC | Hindmarsh Shire Council | Lorquon Road, (rural road) | 10mm reseal across full length and width of seal. | 2023-24 | \$34,427 | \$34,427 | Mar-23 | Apr-23 |
| 122050-22VIC-RTR | VIC | Hindmarsh Shire Council | Pullut West Road, (rural road) | 7mm reseal across full length and width of seal. | 2023-24 | \$28,603 | \$28,603 | Jan-23 | Jan-23 |
| 122051-22NSW-RTR | NSW | Bogan Shire Council | Pangee Street, Nyngan | Line marking in the main street and other areas for traffic safety and management | 2023-24 | \$28,746 | \$28,746 | Feb-23 | Mar-23 |
| 122052-22NT-RTR | NT | Coomalie Community Government Council | Memorial Terrace | New line marking post-reseal works completed. | 2023-24 | \$4,670 | \$4,670 | May-23 | May-23 |
| 122052-22NT-RTR | NT | Coomalie Community Government Council | Silverton Road | New line marking post-reseal works completed. | 2023-24 | \$4,670 | \$4,670 | May-23 | May-23 |
| 122052-22NT-RTR | NT | Coomalie Community Government Council | Finlay Road | New line marking post-reseal works completed. | 2023-24 | \$4,670 | \$4,670 | May-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 122053-22NT-RTR | NT | Coomalie Community Government Council | Memorial Terrace | Reinstate edging to DIPL standards. | 2023-24 | \$5,000 | \$5,000 | May-23 | May-23 |
| 122055-22NT-RTR | NT | Coomalie Community Government Council | Cadogan Road, Coomalie | Construction of a 7m concrete floodway and 20m of fill grade and roll of both approaches. Floodway signage installed. | 2023-24 | \$45,349 | \$45,349 | May-23 | Jul-23 |
| 122056-22NT-RTR | NT | Coomalie Community Government Council | Heather Lagoon Road, Coomalie | Construction of a 15m concrete floodway and key in of approaches to the new floodway, signage installed. | 2023-24 | \$40,976 | \$40,976 | May-23 | Jun-23 |
| 122057-22NSW-RTR | NSW | Shoalhaven City Council | Lake Conjola Entrance Road, Lake Conjola | Pavement reconstruction and asphalt surfacing within existing kerb levels | 2023-24 | \$2,135,536 | \$2,135,536 | Sep-23 | May-24 |
| 122058-22VIC-RTR | VIC | Benalla Rural City Council | Ballintine Street, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$20,011 | \$20,011 | Nov-22 | Jun-23 |
| 122059-22VIC-RTR | VIC | Benalla Rural City Council | Boweya-St. James Road, Boweya | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$60,588 | \$60,588 | Nov-22 | Jun-23 |
| 122060-22VIC-RTR | VIC | Nilumbik Shire Council | Dawson Road, Kangaroo Ground | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$77,000 | \$77,000 | Feb-23 | Feb-23 |
| 122061-22VIC-RTR | VIC | Benalla Rural City Council | Davies Road, Warrenbayne | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$34,440 | \$34,440 | Nov-22 | Jun-23 |
| 122062-22VIC-RTR | VIC | Benalla Rural City Council | Esperanto Street, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$15,071 | \$15,071 | Nov-22 | Jun-23 |
| 122063-22VIC-RTR | VIC | Nilumbik Shire Council | Greens Road, Arthurs Creek | Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage. | 2023-24 | \$35,000 | \$71,000 | Feb-23 | Feb-23 |
| 122064-22VIC-RTR | VIC | Benalla Rural City Council | Fawckner Drive, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$21,429 | \$21,429 | Nov-22 | Jun-23 |
| 122065-22VIC-RTR | VIC | Benalla Rural City Council | Goorambat-Thoona Road, Thoona | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$65,790 | \$65,790 | Nov-22 | Jun-23 |
| 122066-22VIC-RTR | VIC | Benalla Rural City Council | Hakea Court, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$11,712 | \$11,712 | Nov-22 | Jun-23 |
| 122067-22VIC-RTR | VIC | Benalla Rural City Council | Lowry Place, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$32,971 | \$32,971 | Nov-22 | Jun-23 |
| 122068-22VIC-RTR | VIC | Benalla Rural City Council | Mackellar Street, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$57,427 | \$57,427 | Nov-22 | Jun-23 |
| 122069-22VIC-RTR | VIC | Benalla Rural City Council | Sessions Road, Warrenbayne | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$18,834 | \$18,834 | Nov-22 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 122070-22VIC-RTR | VIC | Benalla Rural City Council | Waller Street, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$26,526 | \$26,526 | Nov-22 | Jun-23 |
| 122071-22VIC-RTR | VIC | Benalla Rural City Council | Warrenbayne-Post Office Road, Warrenbayne | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$28,468 | \$28,468 | Nov-22 | Jun-23 |
| 122072-22VIC-RTR | VIC | Benalla Rural City Council | Winton-Lurg Road, Lurg | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2022-23 | \$64,596 | \$64,596 | Nov-22 | Jun-23 |
| 122073-22NSW-RTR | NSW | Cabonne Shire Council | Gowan Road, (Rural Road) | Grading of road, pavement resheeting required. | 2022-23 | \$274,620 | \$274,620 | Jul-22 | Oct-24 |
| 122074-22NSW-RTR | NSW | Cabonne Shire Council | Sandy Creek Road, (Rural Road) | Grading of road and gravel resheeting required | 2022-23 | \$122,431 | \$122,431 | Jul-22 | Jun-23 |
| 122075-22NSW-RTR | NSW | Cabonne Shire Council | Narimi Lane, (Rural Road) | Grading of road and gravel resheeting required | 2022-23 | \$37,861 | \$37,861 | Jul-22 | Jul-23 |
| 122076-22NSW-RTR | NSW | Cabonne Shire Council | Trajere Road, (Rural Road) | Grading of road and gravel resheeting required | 2022-23 | \$72,668 | \$72,668 | Jul-22 | Jun-23 |
| 122077-22NSW-RTR | NSW | Cabonne Shire Council | Meadowbank Road, (Rural Road) | Grading of road and gravel resheeting required | 2022-23 | \$73,205 | \$73,205 | Jul-22 | Jun-23 |
| 122078-22NSW-RTR | NSW | Cabonne Shire Council | Sussex Lane, (Rural Road) | Grading of Road and gravel resheeting required | 2022-23 | \$97,649 | \$97,649 | Jul-22 | Aug-23 |
| 122079-22NSW-RTR | NSW | Cabonne Shire Council | Sharpless Lane, (Rural Road) | Grading of road and gravel resheeting required | 2022-23 | \$111,245 | \$111,245 | Jul-22 | Jun-23 |
| 122080-22NSW-RTR | NSW | Cabonne Shire Council | Yoorooga Rd, (Rural Road) | Grading of road and gravel resheeting required | 2022-23 | \$68,089 | \$68,089 | Jul-22 | Jun-23 |
| 122081-22NSW-RTR | NSW | Cabonne Shire Council | Larras Lee Road, (Rural Road) | Grading of road and gravel resheeting required | 2022-23 | \$25,357 | \$25,357 | Jul-22 | Jun-23 |
| 122082-22NSW-RTR | NSW | Cabonne Shire Council | Greenbah Creek Road, (Rural Road) | Grading of road and gravel resheeting required | 2022-23 | \$127,350 | \$127,350 | Jun-22 | Jul-23 |
| 122083-22SA-RTR | SA | City of Victor Harbor | Armstrong Road, Victor Harbor | 40mm wearing course with 60mm levelling course approx 470m long including line marking | 2023-24 | \$134,581 | \$147,522 | May-23 | Jun-23 |
| 122084-22WA-RTR | WA | Shire of Cunderdin | Mount Anne Road, (rural road) | Replace 4 culverts, widen road, correct pavement failures and reseal. | 2023-24 | \$200,000 | \$200,000 | Feb-23 | Jun-23 |
| 122085-22WA-RTR | WA | Shire of Menzies | Tjuntjuntjara Access Road, (rural road) | Undertake improvements by reconstruct the road to reduce the sharp of the crests | 2023-24 | \$510,627 | \$918,300 | Jul-23 | Jun-24 |
| 122086-22WA-RTR | WA | Shire of Cunderdin | Counsel Street, (rural road) | Sealing a gravel road | 2023-24 | \$129,674 | \$129,674 | Feb-23 | Jun-23 |
| 122087-22NSW-RTR | NSW | Tamworth Regional Council | Watsons Creek Road | Remix and stabilise existing pavement, then reseal | 2022-23 | \$878,426 | \$964,004 | Nov-22 | Apr-23 |
| 122088-22NSW-RTR | NSW | Tamworth Regional Council | Appleby Lane | Remix and stabilise existing pavement, then reseal | 2022-23 | \$294,279 | \$294,279 | Jul-22 | Nov-22 |
| 122089-22NT-RTR | NT | Coomalie Community Government Council | Haynes Road, Coomalie | Complete edging works and line marking of the sealed section (5km) of Haynes Road, complete with signage. | 2023-24 | \$28,507 | \$28,507 | May-23 | Jul-23 |
| 122090-22VIC-RTR | VIC | Campaspe Shire Council | Evans Court, Echuca | Replacement of a 150 m section of kerb and channel on the south side of Evans Court from High street to end of Court. | 2023-24 | \$241,209 | \$241,209 | May-23 | Aug-23 |
| 122091-22VIC-RTR | VIC | Campaspe Shire Council | Vines Street, Echuca | Replacement of a 516 m of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments. | 2023-24 | \$352,716 | \$352,716 | May-23 | Aug-23 |
| 122092-22QLD-RTR | QLD | Paroo Shire Council | Pitherty Road (Rural Road) | Medium & Heavy Formation Grading with Water Truck & Roller to reform running surface | 2023-24 | \$28,653 | \$28,653 | May-23 | Jun-23 |
| 122093-22QLD-RTR | QLD | Paroo Shire Council | Rosevale Road (Rural Road) | Medium Formation Grade of gravel road with Graders, Water Truck and Rollers, to regain running surface. | 2023-24 | \$59,005 | \$59,005 | Apr-23 | Jun-23 |
| 122094-22QLD-RTR | QLD | Paroo Shire Council | BurrenBILLA Road (Rural Road) | Gravel Resheeting and heavy formation grading of Gravel road with Grader, water Truck and Roller to regain existing running surface. | 2023-24 | \$35,520 | \$35,520 | Apr-23 | Jun-23 |
| 122097-22QLD-RTR | QLD | Paroo Shire Council | Yowah Opal Fields Road (Rural Road) | Gravel Pavement to widened the road and seal to 8m width. Grader, water Trucks and Roll to get firm running surface, Hot Bitumen seal | 2022-23 | \$195,550 | \$195,550 | Oct-22 | Jun-23 |
| 122098-22VIC-RTR | VIC | Buloke Shire Council | Berriwilllock-Birchip Road (rural road) | Sealing 520m length, sealed surface 6.2m wide | 2023-24 | \$19,207 | \$19,207 | Apr-23 | Apr-23 |
| 122099-22VIC-RTR | VIC | Buloke Shire Council | Berriwilllock-Birchip Road, (rural road) | Sealing 1.162km of sealed surface at 6.2m wide | 2023-24 | \$32,050 | \$32,050 | Apr-23 | Apr-23 |
| 122101-22QLD-RTR | QLD | North Burnett Regional Council | Gayndah-Mundubbera Road, Gayndah, Queensland | Resealing of pavement. | 2023-24 | \$549,488 | \$549,488 | Mar-23 | May-23 |
| 122102-22SA-RTR | SA | City of Playford | McKenzie Road, Elizabeth Downs | Kerb and gutter renewal and deep lift asphalt pavement reconstruction. | 2023-24 | \$258,276 | \$258,276 | Apr-23 | May-23 |
| 122103-22VIC-RTR | VIC | Buloke Shire Council | Blair St, Donald | Reseal 91m length sealed surface 13.5m wide | 2023-24 | \$5,943 | \$5,943 | Apr-23 | Apr-23 |
| 122104-22SA-RTR | SA | City of Playford | Northampton Crescent, Elizabeth East | Renewal of kerb and gutter and 40mm asphalt seal renewal | 2023-24 | \$137,193 | \$137,193 | Apr-23 | Apr-23 |
| 122105-22VIC-RTR | VIC | Buloke Shire Council | Blair St, Donald | Reseal 121m length sealed surface 13.5m wide | 2023-24 | \$7,050 | \$7,050 | Apr-23 | Apr-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 122106-22SA-RTR | SA | City of Playford | Karinga Crescent, Muno Paar | Renewal of kerb and gutter, tree pit installation to assist in drainage and irrigation and 40mm asphalt renewal | 2023-24 | \$150,849 | \$150,849 | Feb-23 | Feb-23 |
| 122107-22VIC-RTR | VIC | Buloke Shire Council | Brim East Road, Buloke | Seal 0.420km length sealed surface 5.3m wide | 2023-24 | \$13,182 | \$13,182 | Apr-23 | Apr-23 |
| 122108-22SA-RTR | SA | City of Playford | Barker Crescent, Smithfield Plains | seal and kerb and gutter renewal | 2023-24 | \$127,687 | \$127,687 | Feb-23 | Feb-23 |
| 122109-22SA-RTR | SA | City of Playford | Bellinger Rd, Elizabeth East | Renewal of pavement and seal and renewal of kerb and gutter | 2023-24 | \$120,687 | \$120,687 | Apr-23 | Jun-23 |
| 122110-22VIC-RTR | VIC | Buloke Shire Council | Broadway West, Wycheproof | Sealing 0.162km length sealed surface 7.5m wide | 2023-24 | \$11,361 | \$11,361 | Apr-23 | Apr-23 |
| 122111-22VIC-RTR | VIC | Buloke Shire Council | Broadway West, Wycheproof | Seal 0.064km length sealed surface 15.5m wide | 2023-24 | \$7,013 | \$7,013 | Apr-23 | Apr-23 |
| 122113-22VIC-RTR | VIC | Monash City Council | Jingella Avenue, Ashwood | The work proposed will include provision of drainage and resurfacing of the road pavement along the whole road. Additionally each vehicle crossing will be replaced to ensure there is no scraping when vehicles enter properties. | 2023-24 | \$806,518 | \$1,000,000 | Jan-23 | Aug-23 |
| 122114-22VIC-RTR | VIC | Buloke Shire Council | Broadway West, Wycheproof | Seal 80m length sealed surface at 15.5m wide | 2023-24 | \$5,557 | \$5,557 | Apr-23 | Apr-23 |
| 122115-22QLD-RTR | QLD | North Burnett Regional Council | Mungy Road, Gayndah, Queensland | Resealing of pavement. | 2023-24 | \$155,907 | \$155,907 | Mar-23 | May-23 |
| 122116-22VIC-RTR | VIC | Buloke Shire Council | Broadway West, Wycheproof | Seal 0.283km length sealed surface 7.5m wide | 2023-24 | \$11,083 | \$11,083 | Apr-23 | Apr-23 |
| 122117-22VIC-RTR | VIC | Buloke Shire Council | Broadway West, Wycheproof | Seal 0.478km length sealed surface 7.3m wide | 2023-24 | \$15,997 | \$15,997 | Apr-23 | Apr-23 |
| 122118-22QLD-RTR | QLD | North Burnett Regional Council | Coonambula Road, Mundubbera, Queensland | Resealing of pavement. | 2023-24 | \$111,242 | \$111,242 | Mar-23 | May-23 |
| 122119-22VIC-RTR | VIC | Buloke Shire Council | Cameron St, Charlton | Seal 142m length sealed surface at 6m wide | 2023-24 | \$7,952 | \$7,952 | May-23 | May-23 |
| 122120-22VIC-RTR | VIC | Buloke Shire Council | Cave St, Donald | Seal 144m length sealed surface 8.5m wide | 2023-24 | \$6,880 | \$6,880 | Apr-23 | Apr-23 |
| 122121-22VIC-RTR | VIC | Horsham Rural City Council | McIntyres Road, (rural road) | A fresh layer of gravel material added, shaped and rolled to improve its traffic ability. | 2023-24 | \$25,000 | \$25,000 | Apr-23 | May-23 |
| 122122-22VIC-RTR | VIC | Buloke Shire Council | Complex Dr, Sea Lake | Seal 275m length sealed surface 7m wide | 2023-24 | \$9,193 | \$9,193 | May-23 | May-23 |
| 122123-22WA-RTR | WA | Town of Cottesloe | Melville Street | Remove and replace 30mm of existing road wearing course surface | 2023-24 | \$46,865 | \$46,865 | Jun-23 | Jun-23 |
| 122124-22VIC-RTR | VIC | Buloke Shire Council | Corack East Road, (rural road) | Seal 1.685km length sealed surface 3.8m wide | 2023-24 | \$36,365 | \$36,365 | Apr-23 | Apr-23 |
| 122125-22VIC-RTR | VIC | Buloke Shire Council | Corack East Road, rural road | Seal 1.535km length 3.8m | 2023-24 | \$33,804 | \$33,804 | Apr-23 | Apr-23 |
| 122126-22WA-RTR | WA | Town of Cottesloe | Balfour Street, Cottesloe | Remove and replace 30mm of existing wearing course road surface to improve skid resistance | 2023-24 | \$20,085 | \$20,085 | Jun-23 | Jun-23 |
| 122127-22VIC-RTR | VIC | Buloke Shire Council | Corack Road, Donald | Seal 0.390km length sealed surface 6.1m wide | 2023-24 | \$12,006 | \$12,006 | Apr-23 | Apr-23 |
| 122128-22VIC-RTR | VIC | Buloke Shire Council | Corack Street, Donald | Seal 243m length sealed surface 6.9m wide | 2023-24 | \$11,535 | \$11,535 | Apr-23 | Apr-23 |
| 122129-22VIC-RTR | VIC | Buloke Shire Council | Dumosa-Birchip Road, (rural road) | Seal 0.685m sealed surface 3.7m wide | 2023-24 | \$14,168 | \$14,168 | Apr-23 | Apr-23 |
| 122130-22VIC-RTR | VIC | Buloke Shire Council | Education Lane, Sea Lake | Seal 222m length sealed surface 6.2m wide | 2023-24 | \$6,561 | \$6,561 | May-23 | May-23 |
| 122131-22VIC-RTR | VIC | Buloke Shire Council | George Street, Birchip | Seal 70m length sealed surface 30m wide | 2023-24 | \$6,695 | \$6,695 | May-23 | May-23 |
| 122132-22VIC-RTR | VIC | Buloke Shire Council | Gregson Street, Sea Lake | Seal 111m sealed surface 6.7m wide | 2023-24 | \$6,624 | \$6,624 | May-23 | May-23 |
| 122134-22SA-RTR | SA | District Council of Robe | Old Naracoorte Road, (rural road) | Rebuild and reseal in some areas. | 2023-24 | \$109,728 | \$300,000 | Mar-23 | Jul-23 |
| 122135-22NSW-RTR | NSW | Upper Hunter Shire Council | Hunter Road, Gundy | Shoulder widening and pavement strengthening. Provide 200mm base overlay and undertake roadside drainage in total sealed area of 8,000m2. | 2022-23 | \$725,000 | \$1,000,000 | Jul-22 | May-23 |
| 122136-22NSW-RTR | NSW | Upper Hunter Shire Council | Bunnan Road, Scone | Shoulder widening and pavement strengthening with reseal over existing. | 2022-23 | \$256,282 | \$300,000 | Jul-22 | May-23 |
| 122137-22VIC-RTR | VIC | Buloke Shire Council | Hannon Street, Sea Lake | Seal 208m length sealed surface 7.5m wide | 2023-24 | \$11,076 | \$11,076 | May-23 | May-23 |
| 122138-22VIC-RTR | VIC | Buloke Shire Council | Hannon Street, Sea Lake | Seal 122m length sealed surface 11.6m | 2023-24 | \$8,708 | \$8,708 | May-23 | May-23 |
| 122139-22VIC-RTR | VIC | Buloke Shire Council | High Street, Watchem | Seal 114m length sealed surface 8.4m wide | 2023-24 | \$7,170 | \$7,170 | Apr-23 | Apr-23 |
| 122140-22VIC-RTR | VIC | Buloke Shire Council | High Street, Watchem | Seal 232m length sealed surface 8.4m wide | 2023-24 | \$7,789 | \$7,789 | Apr-23 | Apr-23 |
| 122141-22VIC-RTR | VIC | Buloke Shire Council | Hillgrove Street, Birchip | Seal length 169m sealed surface 5.2m wide | 2023-24 | \$7,528 | \$7,528 | May-23 | May-23 |
| 122142-22VIC-RTR | VIC | Buloke Shire Council | Howard Lane, Sea Lake | Seal length 103m sealed surface 4.5m wide | 2023-24 | \$3,671 | \$3,671 | May-23 | May-23 |
| 122143-22VIC-RTR | VIC | Buloke Shire Council | Jeffcott Hall Road, Buloke | Seal 865m length sealed surface 3.7m wide | 2023-24 | \$16,473 | \$16,473 | Apr-23 | Apr-23 |
| 122144-22VIC-RTR | VIC | Buloke Shire Council | Jubilee Street, Wycheproof | Seal length 93m sealed surface 7.7m wide | 2023-24 | \$5,108 | \$5,108 | Apr-23 | Apr-23 |
| 122145-22VIC-RTR | VIC | Buloke Shire Council | Jubilee Street, Wycheproof | Seal 130m length sealed surface 9m wide | 2023-24 | \$5,804 | \$5,804 | Apr-23 | Apr-23 |
| 122146-22VIC-RTR | VIC | Buloke Shire Council | Jubilee Street, Wycheproof | Seal 63m length sealed surface 8.2m wide | 2023-24 | \$3,869 | \$3,869 | Apr-23 | Apr-23 |
| 122147-22VIC-RTR | VIC | Buloke Shire Council | Jubilee Street, Wycheproof | Seal 48m length sealed surface 5.3m wide | 2023-24 | \$2,318 | \$2,318 | Apr-23 | Apr-23 |
| 122148-22VIC-RTR | VIC | Buloke Shire Council | Kinnabulla West Road, Buloke | Seal 1.460km sealed surface 3.6m wide | 2023-24 | \$31,061 | \$31,061 | Apr-23 | Apr-23 |
| 122149-22VIC-RTR | VIC | Buloke Shire Council | Lake Road, Sea Lake | Seal 200m length sealed surface 15m wide | 2023-24 | \$22,666 | \$22,666 | Apr-23 | Apr-23 |
| 122150-22VIC-RTR | VIC | Buloke Shire Council | Sea Lake-Lascalles Road, Sea Lake | Seal 670m length sealed surface 6.5m wide | 2023-24 | \$33,795 | \$33,795 | Apr-23 | Apr-23 |
| 122151-22VIC-RTR | VIC | Buloke Shire Council | Sea Lake-Lascalles Road, Sea Lake | Seal 496m length sealed surface 6.2m wide | 2023-24 | \$23,125 | \$23,125 | Apr-23 | Apr-23 |
| 122152-22VIC-RTR | VIC | Buloke Shire Council | Learmonth Street, Charlton | Seal 49m length sealed surface 12.8m wide | 2023-24 | \$5,310 | \$5,310 | Apr-23 | Apr-23 |
| 122153-22VIC-RTR | VIC | Buloke Shire Council | Lockwood Street, Birchip | Seal 111m length sealed surface 12.2m wide | 2023-24 | \$8,472 | \$8,472 | May-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 122154-22VIC-RTR | VIC | Buloke Shire Council | Lockwood Street, Birchip | Seal 150m length sealed surface 9.7m wide | 2023-24 | \$7,574 | \$7,574 | May-23 | May-23 |
| 122155-22VIC-RTR | VIC | Buloke Shire Council | Lundy Street, Charlton | Seal 158m length sealed surface 5.5m wide | 2023-24 | \$6,836 | \$6,836 | May-23 | May-23 |
| 122156-22VIC-RTR | VIC | Buloke Shire Council | Maunsell Street, Charlton | Seal 102m length sealed surface 6.1m wide | 2023-24 | \$8,552 | \$8,552 | Apr-23 | Apr-23 |
| 122157-22VIC-RTR | VIC | Buloke Shire Council | McCracken Avenue S/R, Donald | Seal 111m length sealed surface 6.8m wide | 2023-24 | \$6,383 | \$6,383 | Apr-23 | Apr-23 |
| 122158-22VIC-RTR | VIC | Buloke Shire Council | McCracken Avenue S/R, Donald | Seal 366m length sealed surface 6.7 wide | 2023-24 | \$13,481 | \$13,481 | Apr-23 | Apr-23 |
| 122159-22VIC-RTR | VIC | Buloke Shire Council | McCracken Avenue S/R access, Donald | Seal 33m length sealed surface 3.8m wide | 2023-24 | \$834 | \$834 | Apr-23 | Apr-23 |
| 122160-22VIC-RTR | VIC | Buloke Shire Council | McClelland Avenue, Sea Lake | Seal 128m length sealed surface 6.2m wide | 2023-24 | \$5,835 | \$5,835 | May-23 | May-23 |
| 122161-22VIC-RTR | VIC | Buloke Shire Council | McLennan Street, Sea Lake | Seal 135m length sealed surface 8.7m wide | 2023-24 | \$7,498 | \$7,498 | May-23 | May-23 |
| 122162-22VIC-RTR | VIC | Buloke Shire Council | McLennan Street, Sea Lake | Seal 98m length sealed surface 6.3m wide | 2023-24 | \$6,420 | \$6,420 | May-23 | May-23 |
| 122163-22VIC-RTR | VIC | Buloke Shire Council | Mill Street, Donald | Seal 212m length sealed surface 7.8m wide | 2023-24 | \$16,775 | \$16,775 | Apr-23 | Apr-23 |
| 122164-22VIC-RTR | VIC | Buloke Shire Council | Mill Street, Wycheproof | Seal 190m sealed surface 7.9m wide | 2023-24 | \$7,935 | \$7,935 | Apr-23 | Apr-23 |
| 122165-22VIC-RTR | VIC | Buloke Shire Council | Murphy Street, Culgoa | Seal 235m length sealed surface 6.2m wide | 2023-24 | \$12,949 | \$12,949 | Apr-23 | Apr-23 |
| 122166-22VIC-RTR | VIC | Buloke Shire Council | Murphy Street, Culgoa | Seal 70m sealed surface 6.2m wide | 2023-24 | \$6,078 | \$6,078 | Apr-23 | Apr-23 |
| 122167-22VIC-RTR | VIC | Buloke Shire Council | Newry Street, Watchem | Seal 231m length sealed surface 6.7m wide | 2023-24 | \$8,686 | \$8,686 | Apr-23 | Apr-23 |
| 122168-22VIC-RTR | VIC | Buloke Shire Council | Park Street, Donald | Seal 162m length sealed surface 9.4m wide | 2023-24 | \$9,483 | \$9,483 | Apr-23 | Apr-23 |
| 122169-22VIC-RTR | VIC | Buloke Shire Council | Park Street, Wycheproof | Seal 160m length sealed surface 6.2m wide | 2023-24 | \$8,853 | \$8,853 | Apr-23 | Apr-23 |
| 122170-22VIC-RTR | VIC | Buloke Shire Council | Peel Street, Charlton | Seal 214m length sealed surface 8m wide | 2023-24 | \$10,758 | \$10,758 | Apr-23 | Apr-23 |
| 122171-22VIC-RTR | VIC | Buloke Shire Council | Peel Street, Charlton | Seal 118m length sealed surface 8m wide | 2023-24 | \$7,248 | \$7,248 | Apr-23 | Apr-23 |
| 122172-22VIC-RTR | VIC | Buloke Shire Council | Prospect Street, Wycheproof | Seal 170m length sealed surface 11.7m wide | 2023-24 | \$11,659 | \$11,659 | Apr-23 | Apr-23 |
| 122173-22VIC-RTR | VIC | Buloke Shire Council | Prospect Street, Wycheproof | Seal 143m length sealed surface 11.9m wide | 2023-24 | \$7,692 | \$7,692 | Apr-23 | Apr-23 |
| 122174-22VIC-RTR | VIC | Buloke Shire Council | Queen St, Birchip | Seal 112m length sealed surface 12.7m wide | 2023-24 | \$9,714 | \$9,714 | May-23 | May-23 |
| 122175-22VIC-RTR | VIC | Buloke Shire Council | Rec Reserve entrance, Nullawil | Seal 175m length sealed surface 9m wide | 2023-24 | \$13,128 | \$13,128 | Apr-23 | Apr-23 |
| 122176-22VIC-RTR | VIC | Buloke Shire Council | Sheephills Road, rural road | Seal 855m length sealed surface 6.7m wide | 2023-24 | \$29,102 | \$29,102 | Apr-23 | Apr-23 |
| 122177-22VIC-RTR | VIC | Buloke Shire Council | Show Street, Wycheproof | Seal 193m length sealed surface 6.4m wide | 2023-24 | \$7,984 | \$7,984 | Apr-23 | Apr-23 |
| 122178-22VIC-RTR | VIC | Buloke Shire Council | Show Street, Wycheproof | Seal 178m length sealed surface 6.4m wide | 2023-24 | \$8,959 | \$8,959 | Apr-23 | Apr-23 |
| 122179-22VIC-RTR | VIC | Buloke Shire Council | South Street, Donald | Seal 100m length sealed surface 11m wide | 2023-24 | \$8,089 | \$8,089 | Apr-23 | Apr-23 |
| 122180-22VIC-RTR | VIC | Buloke Shire Council | Taverner St, Berriwillock | Seal 201m length sealed surface 21.5m wide | 2023-24 | \$19,616 | \$19,616 | May-23 | May-23 |
| 122182-22WA-RTR | WA | Shire of Broomehill-Tambellup | Toolbrunup Road, Tambellup East | Final trim of gravel pavement and seal to 7.0 metres width | 2022-23 | \$160,000 | \$160,000 | Nov-22 | May-23 |
| 122183-22WA-RTR | WA | Shire of Broomehill-Tambellup | Chillicup Road, Broomehill | Gravel pavement will be reconstructed to 10 metres in width, culverts widened where required and sealed to 7.0 metres. | 2022-23 | \$244,100 | \$244,100 | Sep-22 | May-23 |
| 122185-22NSW-RTR | NSW | Wentworth Shire Council | Cudmore Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2023-24 | \$79,556 | \$79,556 | May-23 | Sep-23 |
| 122186-22VIC-RTR | VIC | Buloke Shire Council | View Street, Charlton | Seal 319m length sealed surface 7.6m wide | 2023-24 | \$15,742 | \$15,742 | Apr-23 | Apr-23 |
| 122187-22VIC-RTR | VIC | Buloke Shire Council | Waddell St, Watchem | Seal 88m length sealed surface 11.2m wide | 2023-24 | \$6,738 | \$6,738 | Apr-23 | Apr-23 |
| 122188-22VIC-RTR | VIC | Buloke Shire Council | Walker Street, Donald | Seal 213m length sealed surface 10.3m wide | 2023-24 | \$20,283 | \$20,283 | Apr-23 | Apr-23 |
| 122189-22VIC-RTR | VIC | Buloke Shire Council | Walker Street, Donald | Seal 123m length sealed surface 10.3m wide | 2023-24 | \$6,044 | \$6,044 | Apr-23 | Apr-23 |
| 122190-22VIC-RTR | VIC | Buloke Shire Council | Walker Street, Donald | Seal 101m length sealed surface 10.3m | 2023-24 | \$7,148 | \$7,148 | Apr-23 | Apr-23 |
| 122191-22VIC-RTR | VIC | Buloke Shire Council | Warne Road, rural road | Seal 2.095km length sealed surface 3.9m wide | 2023-24 | \$40,437 | \$40,437 | Apr-23 | Apr-23 |
| 122192-22VIC-RTR | VIC | Buloke Shire Council | Warne Street, Berriwillock | Seal 209m length sealed surface 5m wide | 2023-24 | \$6,218 | \$6,218 | May-23 | May-23 |
| 122193-22VIC-RTR | VIC | Buloke Shire Council | Watchem-Corack Road | Seal 755m length sealed surface 4.5m wide | 2023-24 | \$20,978 | \$20,978 | Apr-23 | Apr-23 |
| 122194-22VIC-RTR | VIC | Buloke Shire Council | Watchem-Corack Road | Seal 1.945km sealed surface 5m wide | 2023-24 | \$56,717 | \$56,717 | Apr-23 | Apr-23 |
| 122195-22NSW-RTR | NSW | Bellingen Shire Council | Queen Street, Raleigh | Rehabilitation of pavement, drainage improvements to prevent recurrence, re-sealing | 2022-23 | \$115,000 | \$115,000 | Nov-22 | Feb-23 |
| 122196-22NSW-RTR | NSW | Bellingen Shire Council | Orara Street, Urunga | Rehabilitation of pavement, replacement of kerb and channel channel and re-sealing | 2022-23 | \$70,552 | \$105,000 | Dec-22 | Mar-23 |
| 122197-22VIC-RTR | VIC | Buloke Shire Council | Wilkinson Street, Sea Lake | Seal 122m length sealed surface 11.7m wide | 2023-24 | \$6,725 | \$6,725 | May-23 | May-23 |
| 122198-22VIC-RTR | VIC | Buloke Shire Council | Wilkinson Street, Sea Lake | Seal 218m length sealed surface 11.5m wide | 2023-24 | \$12,186 | \$12,186 | May-23 | May-23 |
| 122199-22VIC-RTR | VIC | Buloke Shire Council | Wilkinson Street, Sea Lake | Seal 49m length sealed surface 6.2m wide | 2023-24 | \$3,023 | \$3,023 | May-23 | May-23 |
| 122200-22VIC-RTR | VIC | Buloke Shire Council | Wilkur-Watchupga Road, rural road | Seal 650m length sealed surface 6.4m wide | 2023-24 | \$25,991 | \$25,991 | Apr-23 | Apr-23 |
| 122201-22VIC-RTR | VIC | Buloke Shire Council | Willangie-Woomelang Road, rural road | Seal 2.195km sealed surface 3.7m wide | 2023-24 | \$42,051 | \$42,051 | Apr-23 | Apr-23 |
| 122202-22WA-RTR | WA | City of Armadale | Little John Road, Armadale | Mill & fill 30 mm DGA 10 with PMB | 2023-24 | \$71,297 | \$71,297 | May-23 | May-23 |
| 122203-22WA-RTR | WA | City of Armadale | McKenzie Grove KELMSCOTT | spray seal 10 mm stone | 2023-24 | \$47,362 | \$47,362 | Jan-23 | Jan-23 |
| 122204-22QLD-RTR | QLD | Hinchinbrook Shire Council | Von Aplin Street, Ingham | This project looks to renew drainage infrastructure within the urban drainage network. Works included the relining RCP within Rotaract Park Ingham | 2023-24 | \$71,000 | \$71,000 | May-23 | Jul-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--------------------------------|--|----------------|---|--------------------|------------|----------|
| 122205-22QLD-RTR | QLD | Winton Shire Council | Opalton Road - Winton | Realignment of road centerlines and adjustment of curve radius and establishment of correct road geometry to provide safe traffic passage. Joint funding with TIDS. | 2023-24 | \$150,000 | \$300,000 | May-23 | Jul-23 |
| 122206-22QLD-RTR | QLD | Hinchinbrook Shire Council | Cedar Street, Forrest Beach | This project looks to renew drainage infrastructure within the urban drainage network. Works include the relining of the RCP on Cedar Street. | 2023-24 | \$71,000 | \$71,000 | May-23 | Jul-23 |
| 122207-22QLD-RTR | QLD | Winton Shire Council | Winton-Jundah Rd - Winton | Reseal sections with PMB seal. | 2023-24 | \$284,667 | \$284,667 | May-23 | Jun-23 |
| 122208-22QLD-RTR | QLD | Winton Shire Council | Jundah Cork Road - Winton | Reseal sections with PMB seal. | 2023-24 | \$51,707 | \$51,707 | May-23 | Jun-23 |
| 122210-22QLD-RTR | QLD | Winton Shire Council | Work Camp Access Road - Winton | Reseal sections with PMB seal. | 2023-24 | \$49,949 | \$49,949 | May-23 | Jun-23 |
| 122211-22WA-RTR | WA | Town of Cambridge | Shannon St, Floreat | Remove old asphalt surface by milling, replace kerb and lay new asphalt wearing course. | 2023-24 | \$200,000 | \$205,000 | Aug-23 | Oct-23 |
| 122212-22WA-RTR | WA | Town of Cambridge | St Leonards Ave, Cambridge | Remove old asphalt surface by milling, replace kerd and lay new asphalt wearing course. | 2023-24 | \$147,874 | \$149,400 | Sep-23 | Oct-23 |
| 122213-22NSW-RTR | NSW | Dungog Shire Council | Hooke Street | Rehabilitation and stabilisation of the pavement including associated drainage works. Safety improvements achieved by this project will include: an on-road cycle lane, upgraded safety barriers and improved delineation. | 2022-23 | \$574,823 | \$1,100,000 | Nov-22 | Dec-23 |
| 122214-22WA-RTR | WA | City of Karratha | Queen Street, Roebourne | Proposed asphalt overlay AC10, 30mm layer thickness | 2023-24 | \$92,139 | \$92,139 | Oct-23 | Oct-23 |
| 122216-22WA-RTR | WA | City of Karratha | Withnell Street, Roebourne | Proposed asphalt overlay AC10, 30mm thickness | 2023-24 | \$91,058 | \$91,058 | Oct-23 | Oct-23 |
| 122217-22WA-RTR | WA | City of Karratha | Hampton Street, Roebourne | Proposed asphalt overlay AC10mm, 30mm thickness | 2023-24 | \$101,835 | \$101,835 | Oct-23 | Oct-23 |
| 122218-22WA-RTR | WA | City of Karratha | Thompson Place, Millars Well | Proposed asphalt overlay AC10, 30mm thickness | 2023-24 | \$111,753 | \$111,753 | Nov-23 | Nov-23 |
| 122219-22WA-RTR | WA | City of Karratha | Demetre Crescent, Pegs Creek | Proposed asphalt overlay AC10mm, 30mm thickness | 2023-24 | \$170,578 | \$170,578 | Nov-23 | Nov-23 |
| 122220-22VIC-RTR | VIC | Baw Baw Shire Council | Embletons Rd, Trafalgar East | Repair treatment to be lime and cement stabilisation with 100 metre FCR overlay and a C170 spray seal wearing course to achieve seal width of 6.2 metres. Also included shoulder and drain formation works. | 2023-24 | \$274,267 | \$274,267 | May-23 | Jun-23 |
| 122221-22QLD-RTR | QLD | Winton Shire Council | Colston Road - Winton | Reseal with PMB bitumen | 2023-24 | \$18,737 | \$18,737 | May-23 | Jun-23 |
| 122222-22QLD-RTR | QLD | Winton Shire Council | Cork Street - Winton | Reseal with PMB Bitumen | 2023-24 | \$38,505 | \$38,505 | May-23 | Jun-23 |
| 122224-22NSW-RTR | NSW | The Council of Camden | Anzac Avenue | It is proposed to heavy patch , Kerb repairs where necessary and Asphalt resheet surface. | 2023-24 | \$202,025 | \$202,025 | Apr-23 | Jun-23 |
| 122225-22QLD-RTR | QLD | Winton Shire Council | Dagworth Street - Winton | Reseal with PMB bitumen | 2023-24 | \$43,508 | \$43,508 | May-23 | Jun-23 |
| 122226-22QLD-RTR | QLD | Winton Shire Council | Fraser Street - Winton | Reseal with PMB seal. | 2023-24 | \$29,303 | \$29,303 | May-23 | Jun-23 |
| 122227-22QLD-RTR | QLD | Winton Shire Council | Manuka St - Winton | Reseal sections with PMB seal. | 2023-24 | \$28,479 | \$28,479 | May-23 | Jun-23 |
| 122228-22QLD-RTR | QLD | Winton Shire Council | Oondooroo St - Winton | Reseal sections with PMB seal. | 2023-24 | \$23,449 | \$23,449 | May-23 | Jun-23 |
| 122229-22QLD-RTR | QLD | Winton Shire Council | Vindex Street - Winton | Reseal sections with PMB seal. | 2023-24 | \$68,908 | \$68,908 | May-23 | Jun-23 |
| 122230-22NSW-RTR | NSW | The Council of Camden | Orielton Road | It is prosed to heavy patch, kerb repairs where necessary and asphalt resheet surface. | 2023-24 | \$195,506 | \$195,506 | Apr-23 | Jun-23 |
| 122231-22QLD-RTR | QLD | Winton Shire Council | Elderslie St - Winton | Reseal sections with PMB seal. | 2023-24 | \$27,268 | \$27,268 | May-23 | Jun-23 |
| 122233-22WA-RTR | WA | City of Kalamunda | Benbullen Road | Profile of road surface, new base layer of 7mm SMA, at 25mm depth, then a wear layer 10mm DG 50MB at 30mm depth | 2020-21 | \$100,000 | \$106,422 | Dec-20 | Mar-23 |
| 122234-22VIC-RTR | VIC | Banyule City Council | Erskine Road | Repair road failures and resurfacing road within limits | 2023-24 | \$200,000 | \$200,000 | Jul-23 | Jun-24 |
| 122235-22WA-RTR | WA | City of Kalamunda | Wittenoorn Road, High Wycome | Mill out existing surface, supply and lay crumbed rubber as new surface. Line marking reinstatement | 2022-23 | \$29,000 | \$53,948 | Sep-22 | Nov-22 |
| 122236-22WA-RTR | WA | City of Kalamunda | Arthur Road | Mill out existing surface, profile and lay new crumbed rubber surface. | 2022-23 | \$56,000 | \$67,578 | Aug-22 | Nov-22 |
| 122237-22VIC-RTR | VIC | Warrnambool City Council | Botanic Road | Reconstruction of pavement base layer. Removal of existing base material and replace with new material, stabilised with foamed bitumen. | 2023-24 | \$425,024 | \$450,000 | May-23 | May-23 |
| 122238-22WA-RTR | WA | Shire of Wandering | Kubbine Road (rural road) | Install culverts and headwalls to achieve an 11 metre road width and grade road shoulder back slopes to establish structured table drains. | 2023-24 | \$59,514 | \$59,514 | May-23 | Jun-23 |
| 122239-22WA-RTR | WA | Shire of Gnowangerup | O'Neill Rd | Installation of culverts and repair vertical alignment to improve drainage, resheet and reshape road. | 2023-24 | \$92,300 | \$92,300 | Nov-23 | Nov-23 |
| 122240-22WA-RTR | WA | Shire of Gnowangerup | Jones Rd | Repair drainage to prevent scouring, widen road and resheet to enable the pavement to adequately take heavy vehicle loading. | 2023-24 | \$106,498 | \$106,498 | Dec-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 122241-22WA-RTR | WA | Shire of Gnowangerup | Corackerup Rd | Remove old butt joint culverts and replace with new rubber ring spigot and socket type culverts. Improve V-drains. Resheet pavement and improve camber of road. | 2024-25 | \$105,500 | \$105,500 | Jan-24 | Feb-24 |
| 122242-22WA-RTR | WA | Shire of Gnowangerup | Pinnacle Rd | Road requires resheeting. Reshape pavement to improve crossfall. Remove and replace old butt joint culverts. Recut existing V-drains | 2024-25 | \$88,593 | \$88,593 | Feb-24 | Feb-24 |
| 122243-22WA-RTR | WA | Shire of Wandering | Wandoo Crescent (Rural Road) | Repair and re-instate table drain with rock pitching to slow water movement, install larger culverts across Wandoo Road, install a table drain around Wandoo Crescent onto O'Connell Road and re install gravel up to 100mm thick. | 2023-24 | \$43,376 | \$43,376 | Jun-23 | Sep-23 |
| 122244-22VIC-RTR | VIC | Moira Shire Council | Rankins Road, Katunga | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$51,305 | \$51,305 | May-23 | Jun-23 |
| 122245-22WA-RTR | WA | City of Armadale | Badbury Road ARMADALE | Mill & Fill 30 mm DGA 10 with PMB | 2022-23 | \$40,195 | \$40,195 | Oct-22 | Nov-22 |
| 122246-22WA-RTR | WA | City of Armadale | Claunelle Road ARMADALE | Mill & fill 30 mm DGA 10 with PMB, replace damaged kerb | 2022-23 | \$36,511 | \$36,511 | Oct-22 | Nov-22 |
| 122247-22WA-RTR | WA | City of Armadale | Robin Road ROLEYSTONE | Mill & fill 25 mm DGA 7 with PMB, replace kerb on both sides | 2022-23 | \$55,240 | \$55,240 | Oct-22 | Oct-22 |
| 122248-22QLD-RTR | QLD | Quilpie Shire Council | Quilpie Adavale Red Road, (rural road) | construct formation including drainage, place gravel for pavement, sealing with two coat bitumen seal. | 2023-24 | \$360,753 | \$360,753 | Apr-23 | May-23 |
| 122249-22VIC-RTR | VIC | Moira Shire Council | Fowlers Road, Strathmerton | Resheet with a 150mm layer of crushed rock | 2023-24 | \$40,203 | \$40,203 | May-23 | Jun-23 |
| 122250-22NSW-RTR | NSW | Goulburn Mulwaree Council | Windellama Road (rural road) | Reconstruct the existing formation complete with improved table drains to achieve a 9m formation complete with a 200mm gravel overlay and bitumen seal. Works will include guard rail on sub standard bends with a steep batters, minor curve realignment near McGaws roads and stormwater culvert upgrades | 2023-24 | \$1,029,992 | \$4,159,500 | Oct-23 | Jun-24 |
| 122259-22VIC-RTR | VIC | Central Goldfields Shire Council | Frost Avenue, Maryborough | Full reconstruction of Frost Av (150mm cement stabilised base; 150mm new crushed rock pavement) new linemarking, new kerb and channel and new concrete footpaths. | 2023-24 | \$400,000 | \$400,000 | Oct-23 | Jun-24 |
| 122260-22VIC-RTR | VIC | Central Goldfields Shire Council | Burns St, Maryborough | Critically stressed asphalt pavement - geotech indicates a requirement to stabilise the subgrade and replace existing asphalt pavement with new 150mm thick 20mm Stone Asphalt plus 40mm thick 14mm stone Asphalt wearing course to handle the large trucks that use this section of road to supply the Goldfields Shopping center. | 2023-24 | \$629,000 | \$629,000 | Oct-23 | Jun-24 |
| 122261-22VIC-RTR | VIC | Central Goldfields Shire Council | Clunes - Mt Cameron Road, (rural road) | Stabilise 150mm subgrade and replace pavement with new crushed rock pavement to 150mm thickness. Total new pavement 300mm. Reinststate gravel shoulders and regrade table drains both sides; replace culverts as required. | 2023-24 | \$550,090 | \$550,090 | Oct-23 | Jun-24 |
| 122262-22TAS-RTR | TAS | Flinders Council | Moonbird St, Lady Barron | 7mm bitumen reseal. | 2023-24 | \$25,000 | \$30,438 | Apr-23 | May-23 |
| 122263-22TAS-RTR | TAS | Flinders Council | Vinegar Hill Rd, Lady Barron | 7mm bitumen reseal. | 2023-24 | \$25,000 | \$26,690 | Apr-23 | May-23 |
| 122264-22TAS-RTR | TAS | Flinders Council | Holloway Rd, Lady Barron | 7mm bitumen reseal. | 2023-24 | \$22,700 | \$26,887 | Apr-23 | May-23 |
| 122265-22TAS-RTR | TAS | Flinders Council | Barr St, Lady Barron | 7mm bitumen reseal. | 2023-24 | \$71,286 | \$71,286 | Apr-23 | May-23 |
| 122266-22TAS-RTR | TAS | Flinders Council | Henwood St, Lady Barron | 7mm bitumen reseal. | 2023-24 | \$39,315 | \$39,315 | Apr-23 | May-23 |
| 122267-22TAS-RTR | TAS | Flinders Council | West St, Lady Barron | 7mm bitumen reseal. | 2023-24 | \$23,358 | \$23,358 | Apr-23 | May-23 |
| 122268-22TAS-RTR | TAS | Flinders Council | Franklin Pde, Lady Barron | 7mm bitumen reseal. | 2023-24 | \$56,038 | \$56,038 | Apr-23 | May-23 |
| 122270-22TAS-RTR | TAS | Flinders Council | Memana Rd (Rural Road) | Stabilise pavement and two-coat seal due to loss of road shape and loss of bitumen seal causing potholes. | 2023-24 | \$295,496 | \$361,699 | Apr-23 | May-23 |
| 122271-22VIC-RTR | VIC | Benalla Rural City Council | Wright Road, Broken Creek | Reshape road pavement by grading and addition of new gravel up to 100mm depth and shape road surface. | 2022-23 | \$109,311 | \$109,311 | Dec-22 | Jun-23 |
| 122272-22VIC-RTR | VIC | Benalla Rural City Council | Baddaginnie-Warrenbayne Road, Baddaginnie | Reshape road shoulders by grading and addition of new gravel up to 100mm depth and shape surfaces to drain. | 2022-23 | \$93,073 | \$93,073 | Dec-22 | Jun-23 |
| 122273-22VIC-RTR | VIC | Benalla Rural City Council | Samaria Road, Samaria | Reshape road shoulders by grading and addition of new gravel up to 100mm depth and shape surfaces to drain. | 2022-23 | \$135,497 | \$135,497 | Dec-22 | Jun-23 |
| 122274-22VIC-RTR | VIC | Benalla Rural City Council | Warrenbayne-Post Office Road, Warrenbayne | Reshape road shoulders by grading and addition of new gravel up to 100mm depth and shape surfaces to drain. | 2022-23 | \$27,161 | \$27,161 | Dec-22 | Jun-23 |
| 122275-22VIC-RTR | VIC | Benalla Rural City Council | Sessions Road, Warrenbayne | Reshape road shoulders by grading and addition of new gravel up to 100mm depth and shape surfaces to drain. | 2022-23 | \$17,561 | \$17,561 | Dec-22 | Jun-23 |
| 122276-22QLD-RTR | QLD | Central Highlands Regional Council | Bluff Street, Blackwater | Asphalt surfacing overlay of Bluff Street | 2023-24 | \$150,000 | \$150,000 | Jul-23 | Aug-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 122277-22QLD-RTR | QLD | Central Highlands Regional Council | Arthur Street, Blackwater | Asphalt surfacing overlay of Arthur Street | 2023-24 | \$150,000 | \$150,000 | Jul-23 | Aug-23 |
| 122278-22WA-RTR | WA | City of Cockburn | Hurford Street, Hamilton Hill | Upgrade the drainage capacity of the pipe infrastructure to cater for a 1 in 100 storm event. | 2023-24 | \$300,000 | \$784,000 | Dec-23 | May-24 |
| 122279-22WA-RTR | WA | Cocos (Keeling) Islands Shire Council | Jalan Baru, Home Island | Works crew to remove and replace existing pavers, once removed the surface will be recompacted before replacing with new pavers. Paving will also extend the road into areas that are currently unpaved to provide continuity and level surfaces. | 2023-24 | \$99,922 | \$260,000 | Jul-23 | Jun-24 |
| 122280-22WA-RTR | WA | City of Vincent | Egina Street, Mount Hawthorn | Replacement of kerbing, profiling and asphalt works. | 2023-24 | \$155,087 | \$155,087 | Oct-23 | Dec-23 |
| 122281-22WA-RTR | WA | City of Vincent | Brentham Street, Leederville | Kerbing, profiling and Asphalt | 2023-24 | \$129,033 | \$129,033 | Oct-23 | Dec-23 |
| 122282-22WA-RTR | WA | City of Vincent | Raglan Road, Mount Lawley | Kerbing, Profiling and Asphalt works. | 2023-24 | \$13,157 | \$140,730 | Oct-23 | Dec-23 |
| 122283-22NSW-RTR | NSW | Junee Shire Council | Byrnes Road (Rural Road) | The project involves various aspects such as implementing traffic control measures, constructing a temporary detour road, removing the current culvert, and replacing it with three box culverts measuring 3000 x 750 mm each. Additionally, it includes ensuring the new pavement matches the existing pavement. | 2023-24 | \$205,127 | \$500,000 | Jun-23 | Dec-23 |
| 122284-22NSW-RTR | NSW | Mosman Municipal Council | The Esplanade, Mosman | Mill and resheet road segment. Correct pavement shape and remove soft spots in the base. Lay new 50mm AC10. Where heavy patching required - deep lift to a depth of 120mm and lay two layers of AC14 and one layer of AC10. | 2023-24 | \$149,310 | \$149,310 | Aug-23 | Oct-23 |
| 122285-22NSW-RTR | NSW | Northern Beaches Council | Bantry Bay Road, Frenchs Forest | Repair the pavement and reseal. | 2023-24 | \$175,762 | \$175,762 | Jul-23 | Sep-23 |
| 122286-22VIC-RTR | VIC | Benalla Rural City Council | Old Farnley Road, Benalla | Prepare and seal re-constructed road pavement with bituminous spray seal and aggregate to provide an all-weather, dust free surface, and to preserve the underlying pavement. | 2023-24 | \$98,385 | \$98,385 | Jan-23 | Jun-23 |
| 122287-22QLD-RTR | QLD | Sunshine Coast Regional Council | Mooloolaba Esplanade, MOOLOOLABA | Deep Lift Asphalt Rehabilitation | 2023-24 | \$900,000 | \$980,000 | Jul-23 | Sep-23 |
| 122288-22QLD-RTR | QLD | Sunshine Coast Regional Council | Junction Drive, COOLUM BEACH | Deep Lift Asphalt Rehabilitation | 2023-24 | \$700,000 | \$700,000 | Jul-23 | Jun-24 |
| 122289-22QLD-RTR | QLD | Sunshine Coast Regional Council | Peregian Springs Drive, PEREGIAN SPRINGS | Deep Lift Asphalt Reconstruction | 2023-24 | \$225,000 | \$225,000 | Jul-23 | Jun-24 |
| 122290-22QLD-RTR | QLD | Sunshine Coast Regional Council | Sanderling Street AROONA | In-situ stabilisation of existing pavement. New asphalt surface. | 2023-24 | \$955,000 | \$955,000 | Jul-23 | Jun-24 |
| 122291-22QLD-RTR | QLD | Sunshine Coast Regional Council | Savilles Road, NAMBOUR | Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay | 2023-24 | \$230,000 | \$230,000 | Jul-23 | Jun-24 |
| 122292-22QLD-RTR | QLD | Sunshine Coast Regional Council | Eumarella Road, WEYBA DOWNS | Asphalt Resurfacing: Patch pavement failures; tack coat; and 50mm thick dense graded asphalt overlay | 2023-24 | \$248,767 | \$300,000 | Jul-23 | Jun-24 |
| 122309-22VIC-RTR | VIC | Moira Shire Council | Lukies Road, Katamatite | Resheet with a 150mm layer of crushed rock | 2023-24 | \$90,126 | \$90,126 | Jun-23 | Jun-23 |
| 122310-22VIC-RTR | VIC | Moira Shire Council | Mills Road, Naring | Resheet with a 150mm layer of crushed rock | 2023-24 | \$31,019 | \$31,019 | Jun-23 | Jun-23 |
| 122311-22VIC-RTR | VIC | Moira Shire Council | Cottons Road, Katamatite | Resheet with a 150mm layer of crushed rock | 2023-24 | \$31,606 | \$31,606 | Jun-23 | Jun-23 |
| 122312-22VIC-RTR | VIC | Loddon Shire Council | Loddon River Rd (Rural Rd) | It is proposed to apply a resheet 1.77km long, by 4.6m wide and 100mm thick. | 2023-24 | \$92,565 | \$92,565 | Sep-23 | Dec-23 |
| 122313-22VIC-RTR | VIC | Loddon Shire Council | Sylvaterre Timms Lake Rd (Rural Rd) | It is proposed to apply a resheet 2.94km long, 4.6 wide and 100mm thick. | 2023-24 | \$139,271 | \$139,271 | Sep-23 | Dec-23 |
| 122314-22VIC-RTR | VIC | Loddon Shire Council | Rockies Rd (Rural Rd) | It is proposed to apply a resheet 1.72km long, 4.6m wide and 100mm thick. | 2023-24 | \$85,635 | \$85,635 | Sep-23 | Dec-23 |
| 122315-22VIC-RTR | VIC | Loddon Shire Council | Quambatook Wychitella Rd (Rural Rd) | It is proposed to apply a resheet 3.76km long, 4.6m wide and 100mm thick. | 2023-24 | \$218,896 | \$218,896 | Sep-23 | Dec-23 |
| 122316-22QLD-RTR | QLD | Banana Shire Council | Ford Street, Taroom | 10m wide bitumen C170 single coat seal with 10mm stone | 2023-24 | \$37,774 | \$37,774 | May-23 | Jun-23 |
| 122317-22VIC-RTR | VIC | Loddon Shire Council | Marong Serpentine Rd (Rural Rd) | It is proposed to apply a resheet 3.93km long, 4.6m wide and 100mm thick. | 2023-24 | \$228,652 | \$228,652 | Sep-23 | Dec-23 |
| 122318-22QLD-RTR | QLD | Banana Shire Council | Glebe Weir Road | 5.5m wide bitumen C170 single coat seal with 10mm stone | 2023-24 | \$30,789 | \$30,789 | May-23 | Jun-23 |
| 122319-22QLD-RTR | QLD | Banana Shire Council | Linkes Road | 6m wide bitumen C170 single Coat seal with 10mm stones | 2023-24 | \$43,048 | \$43,048 | May-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 122320-22QLD-RTR | QLD | Banana Shire Council | Meissners Road | 6m wide bitumen C170 single coat seal with 10mm stone at various locations for a length of 2120m between Chainages 1660 and 14110 | 2023-24 | \$55,463 | \$55,463 | May-23 | Jun-23 |
| 122321-22QLD-RTR | QLD | Banana Shire Council | Eastern Lane, Theodore | Reestablish the road surface with 3m 50mm asphalt seal | 2023-24 | \$98,566 | \$98,566 | Jun-23 | Jul-23 |
| 122322-22VIC-RTR | VIC | Banyule City Council | Amiet Street | Repair road failures and resurfacing road within limits | 2023-24 | \$40,000 | \$40,000 | Jul-23 | Jun-24 |
| 122323-22VIC-RTR | VIC | Mildura Rural City Council | Ontario Avenue, Mildura | Reconstruction works on Ontario Ave between Twelfth street and Eleventh street within MRCC sealed road network. | 2023-24 | \$248,229 | \$248,229 | Jun-23 | Aug-23 |
| 122324-22NSW-RTR | NSW | Gwydir Shire Council | Getta Getta Road (Rural Road) | Application of graded bitumen seal for 5km, 6.5m wide from Bridge over Ottley Creek to 5km west | 2023-24 | \$19,132 | \$250,000 | Jun-23 | Jun-23 |
| 122325-22VIC-RTR | VIC | Hepburn Shire Council | Locarno Road, Clydesdale | Gravel resheet to increase pavement depth. | 2022-23 | \$73,061 | \$73,061 | Oct-22 | Mar-23 |
| 122383-22WA-RTR | WA | City of Armadale | Dower Court ARMADALE | Mill & Fill 25 mm Dense Grade Asphalt 7 mm | 2023-24 | \$34,534 | \$34,534 | Apr-23 | Jun-23 |
| 122384-22WA-RTR | WA | City of Armadale | Gemsarna Crescent KELMSCOTT | Overlay 30 mm Dense Grade Asphalt 10 mm with polymer modified bitumen | 2023-24 | \$57,637 | \$57,637 | Apr-23 | Jun-23 |
| 122385-22WA-RTR | WA | City of Armadale | Parker Avenue MT NASURA | Mill & Fill 30 mm Dense Grade Asphalt 10 mm with Polymer Modified Bitumen , replace damaged kerb | 2023-24 | \$49,572 | \$49,572 | Apr-23 | Jun-23 |
| 122387-22WA-RTR | WA | City of Canning | Ranford Road, Canning Vale | foam bitumen stabilisation 250mm deep with a 3.5% residual bitumen and 0.7% cement. top layer being 40mm AC14/75 | 2023-24 | \$213,531 | \$517,258 | Jan-23 | Feb-23 |
| 122389-22WA-RTR | WA | Shire of Northam | Wellington Street, Northam | Full width spray seal overlay. Reconstruct or rehabilitate selected sections . Reinstate shoulders and drain | 2022-23 | \$209,000 | \$209,000 | Nov-22 | Sep-23 |
| 122391-22WA-RTR | WA | Shire of Northam | Robinson Street, Northam | Full width spray seal overlay, reconstruct or rehabilitate selected sections. | 2022-23 | \$307,400 | \$307,400 | May-22 | Sep-23 |
| 122392-22QLD-RTR | QLD | Goondiwindi Regional Council | Jamiesons Rd (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2023-24 | \$123,000 | \$132,357 | Jul-23 | Aug-23 |
| 122393-22QLD-RTR | QLD | Goondiwindi Regional Council | Kalanga Rd (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2023-24 | \$19,000 | \$22,961 | Jun-23 | Jun-23 |
| 122394-22QLD-RTR | QLD | Goondiwindi Regional Council | North Bangalow Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$42,000 | \$42,917 | Nov-22 | Jan-23 |
| 122395-22QLD-RTR | QLD | Goondiwindi Regional Council | North Talwood Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$114,000 | \$114,426 | Oct-22 | Nov-22 |
| 122396-22QLD-RTR | QLD | Goondiwindi Regional Council | South Toobeah Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2023-24 | \$144,000 | \$152,470 | Jul-23 | Aug-23 |
| 122397-22QLD-RTR | QLD | Goondiwindi Regional Council | South Winton Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2023-24 | \$113,000 | \$136,561 | Jun-23 | Jun-23 |
| 122398-22QLD-RTR | QLD | Goondiwindi Regional Council | Bodumba Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2022-23 | \$103,000 | \$103,632 | Aug-22 | Aug-22 |
| 122399-22QLD-RTR | QLD | Goondiwindi Regional Council | Browns Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2023-24 | \$75,000 | \$75,155 | Jun-23 | Jun-23 |
| 122400-22QLD-RTR | QLD | Goondiwindi Regional Council | Lovells Crossing Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2023-24 | \$31,000 | \$31,480 | Jun-23 | Jun-23 |
| 122401-22QLD-RTR | QLD | Goondiwindi Regional Council | Potters Road (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2023-24 | \$51,000 | \$51,324 | Jun-23 | Jun-23 |
| 122402-22QLD-RTR | QLD | Goondiwindi Regional Council | Railway Lane (Rural Road) | Overlay 100-150mm of gravel, compaction and associated drainage. | 2023-24 | \$16,000 | \$16,853 | Jun-23 | Jun-23 |
| 122403-22VIC-RTR | VIC | Hepburn Shire Council | Middleton Creek Road, Porcupine Ridge | Resheet gravel pavement and upgrade drains along with some vegetation works. | 2022-23 | \$89,578 | \$89,578 | Oct-22 | Mar-23 |
| 122404-22VIC-RTR | VIC | Hepburn Shire Council | Fourth Street, Hepburn Springs | Upgrade the road pavement and bituminous seal, install new kerb and underground drainage. | 2023-24 | \$56,527 | \$56,527 | Mar-23 | Apr-23 |
| 122405-22QLD-RTR | QLD | Brisbane City Council | Logan Road, Brisbane | The project will improve the intersection by upgrading the traffic signal lanterns and extending the Logan Road right-turn pocket to improve safety for all road users. This includes upgrading the existing traffic signals to fully control the right-turn movement from Logan Road into Deshon Street, realign the pedestrian crossing facilities on Logan Road and installing a kerb build out on the Northern corner of Deshon Street to reduce crossing distance. The project aims to enhance the overall operation of the intersection and improve connectivity for people walking and riding through the area. | 2023-24 | \$750,000 | \$1,100,000 | Sep-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 122406-22NT-RTR | NT | Tiwi Islands Regional Council | Tiantipi Road (Bathurst Island) | Grade and clear road - 5.2kms, Tree removal from roads | 2023-24 | \$6,899 | \$6,899 | Jun-23 | Jun-23 |
| 122407-22NSW-RTR | NSW | Inverell Shire Council | Kings Plain Road (Rural Road) | Heavy patching and resealing of defects. | 2023-24 | \$450,000 | \$450,000 | May-23 | Jun-23 |
| 122408-22NT-RTR | NT | Tiwi Islands Regional Council | Jessie Road (Rural Road) | Clear Roads edges, open up existing drainage, repair erosion | 2023-24 | \$66,300 | \$66,300 | Oct-23 | Dec-23 |
| 122409-22QLD-RTR | QLD | Paroo Shire Council | Humeburn Road (Rural) | Medium & heavy formation grading with Roller for compaction and water truck to give a firm pavement & formation | 2023-24 | \$106,753 | \$106,753 | May-23 | Jun-23 |
| 122410-22QLD-RTR | QLD | Paroo Shire Council | Mt Alfred Road (Rural) | re-instate gravel and rock pitching to culvert to stop erosion | 2023-24 | \$7,294 | \$7,294 | May-23 | Jun-23 |
| 122411-22QLD-RTR | QLD | Paroo Shire Council | Jobsgate Road (Rural) | Heavy formation grading with roller for compaction and water truck | 2023-24 | \$112,000 | \$112,000 | May-23 | Jun-23 |
| 122412-22QLD-RTR | QLD | Paroo Shire Council | Charlotte Plains Road (Rural) | Heavy & Medium formation grading of gravel road with roller for compaction & water truck | 2023-24 | \$30,095 | \$30,095 | May-23 | Jun-23 |
| 122413-22QLD-RTR | QLD | Paroo Shire Council | Old Charleville Road (Rural) | Resheeting of shoulder and recovery of lost pavement | 2023-24 | \$9,786 | \$9,786 | May-23 | Jun-23 |
| 122414-22QLD-RTR | QLD | Paroo Shire Council | Cloverly Road (Rural) | Medium formation grade of Gravel road with roller for compaction & water truck | 2023-24 | \$8,375 | \$8,375 | May-23 | Jun-23 |
| 122415-22QLD-RTR | QLD | Paroo Shire Council | Black Gate Road (Rural) | medium & heavy formation grading of road with roller for compaction & water truck. | 2023-24 | \$7,049 | \$7,049 | May-23 | Jun-23 |
| 122416-22QLD-RTR | QLD | Paroo Shire Council | John St (Urban) | Rebuilt pavement, seal, and repair kerb | 2023-24 | \$11,033 | \$11,033 | May-23 | Jun-23 |
| 122417-22QLD-RTR | QLD | Paroo Shire Council | Bendena Road (Rural) | medium formation grading with roller for compaction & water truck. | 2023-24 | \$10,000 | \$10,000 | May-23 | Jun-23 |
| 122418-22NSW-RTR | NSW | Port Macquarie Hastings Council | Ocean Drive, North Haven | The works involved removing the failed block cracked pavement by milling machine and replaced with asphaltic concrete pavement (AC) for a total project length of 1.3km, across the full road width. | 2023-24 | \$1,826,618 | \$2,000,000 | May-23 | Jun-23 |
| 122419-22SA-RTR | SA | District Council of Elliston | Little Bay Scenic Drive (rural road) | Full re-sheeting of road to Category 1 Standard with a slight realignment to increase runoff and decrease the amount of water pooling. | 2023-24 | \$77,299 | \$81,699 | Aug-23 | Aug-23 |
| 122420-22SA-RTR | SA | District Council of Elliston | Talia Caves Road (rural road) | Full re-sheeting of road to Category 1 Standard. | 2023-24 | \$333,535 | \$504,773 | Aug-23 | Oct-23 |
| 122421-22NSW-RTR | NSW | Parkes Shire Council | Currajong Street, Parkes NSW 2870 | Road reconstruction - Mill & fill with asphalt | 2023-24 | \$332,374 | \$4,064,486 | Feb-23 | Jun-23 |
| 122422-22WA-RTR | WA | City of Kwinana | Westbrook Street, Calista | The proposal suggests installing a flush kerb along the western edge of the road and providing a new surface for the entire road. | 2023-24 | \$300,000 | \$420,000 | Sep-23 | Apr-24 |
| 122423-22WA-RTR | WA | City of Kwinana | Harley Way, Medina | The proposal suggests stabilizing the existing pavement with foamed bitumen stabilization and applying a new resurfacing. | 2023-24 | \$197,972 | \$265,000 | Sep-23 | Apr-24 |
| 122424-22NSW-RTR | NSW | Mid-Coast Council | The Branch Lane, The Branch | Provision of new road pavement with a bitumen wearing surface and improved drainage | 2022-23 | \$792,000 | \$792,000 | Oct-22 | Oct-23 |
| 122425-22NSW-RTR | NSW | Mid-Coast Council | Denison Street, Gloucester | Provision of new pavement with a bitumen wearing surface and drainage improvements | 2022-23 | \$380,000 | \$1,006,000 | Oct-22 | Jun-23 |
| 122426-22NSW-RTR | NSW | Mid-Coast Council | Muldoon Street, Taree | Provision of new pavement with an asphalt wearing surface and drainage improvements | 2022-23 | \$623,663 | \$2,200,000 | Aug-22 | Jun-23 |
| 122427-22NSW-RTR | NSW | Mid-Coast Council | Harrington Road, Cooperook | Provision of new pavement with an asphalt wearing surface and drainage improvements | 2022-23 | \$428,897 | \$1,500,000 | Aug-22 | Jun-23 |
| 122428-23WA-RTR | WA | Shire of Irwin | Water Supply Road, Bonniefield(Rural Road) | Propose to re-sheet the road for the length of 5.00 km to a width of 9 meters. Works to include the re-instatement of V drains and installation of new safety traffic signs and guide posts. | 2023-24 | \$95,177 | \$210,000 | Jul-23 | Oct-23 |
| 122429-23TAS-RTR | TAS | Glamorgan Spring Bay Council | Sally Peak Road, Buckland | Narrow and deformed pavement being reconstructed. Reset drainage, replace culverts. Reclaim pavement, box out as necessary and reseal. | 2023-24 | \$31,510 | \$100,000 | Oct-23 | May-24 |
| 122431-23NSW-RTR | NSW | Hilltops Council | landra Road, Greenthorpe | Heavy Patching of 6 sections using dry chemical incorporate, mix, trim, compact and seal | 2023-24 | \$70,000 | \$70,000 | Apr-23 | Jul-23 |
| 122434-23WA-RTR | WA | Shire of Halls Creek | Springvale Lansdowne Road (Rural Road) | Reform and resheet the unsealed road formation, upgrade the roadside drainage including table drains and offshoot drains and constructing new roadside drainage elements including localised unsealed floodways. | 2024-25 | \$155,000 | \$155,000 | Apr-24 | Jun-24 |
| 122435-23WA-RTR | WA | Shire of Halls Creek | Duncan Road (Rural Road) | Reform and resheet the road formation, upgrade the roadside drainage including table drains and offshoot drains and construction and renewal of unsealed floodways. | 2024-25 | \$195,028 | \$195,028 | Apr-24 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 122436-23WA-RTR | WA | Shire of Chittering | Chittering Valley Road (Rural Road) | Reconstruct current sealed surface where damaged and apply 7.2 mt 2 coat seal and install center line and edge linemarkings. | 2023-24 | \$184,826 | \$184,826 | Nov-23 | Mar-24 |
| 122437-23WA-RTR | WA | Shire of Chittering | Wandena Road (Rural Road) | widening of the Road by 2 meters and installation of Guard rails. | 2024-25 | \$175,000 | \$300,000 | Feb-24 | Jun-24 |
| 122438-23VIC-RTR | VIC | City of Knox | Harley Street, Knoxfield | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. The section of Harley Street is approximately 240m in length with a uniform pavement width of 6.50 metres. | 2023-24 | \$57,902 | \$403,000 | Sep-23 | Mar-24 |
| 122439-23VIC-RTR | VIC | City of Knox | Rickards Avenue, Knoxfield | Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. The section of Rickards Avenue is approximately 450 metres in length with a uniform pavement width of 6.50 metres. | 2023-24 | \$674,999 | \$674,999 | Sep-23 | Mar-24 |
| 122440-23WA-RTR | WA | City of Albany | Collie Street, Albany | Replace kerbing where required. Apply asphalt corrector and asphalt overlay including roundabout at Duke Street. Isolated sections of pavement reconstruction included. | 2024-25 | \$200,000 | \$280,000 | Feb-24 | May-24 |
| 122441-23WA-RTR | WA | City of Albany | Gull Rock Road (Rural Road) | Gravel resheet, reshape road and regrade drains. | 2024-25 | \$259,000 | \$449,350 | Feb-24 | May-24 |
| 122442-23WA-RTR | WA | City of Albany | Redhen Road (Rural Road) | Seal gravel road | 2023-24 | \$700,607 | \$843,600 | Oct-23 | Apr-24 |
| 122443-23WA-RTR | WA | Shire of Kent | Range Road (rural road) | 1) Locate and identify services. 2) Implement Traffic Management. 3) Removal and disposal of redundant material and debris. 4) Undertake vegetation clearing. 5) Undertake drainage works. 6) Undertake earthworks to design levels. 7) Import gravel. 8) Place 200mm gravel subbase (9200m3) compacted to Dry Density Ratio of 95%. 9) Place 200mm gravel base course (9200m3) compacted to Dry Density Ratio of 98%. 10) Trim batter slopes to 1:4 gradient. 11) Carry out compaction testing . 12) Bitumen sealing still to follow after wet season. | 2022-23 | \$929,472 | \$929,472 | Jul-22 | Apr-24 |
| 122444-23NSW-RTR | NSW | Ku-Ring-Gai Council | Warrimoo Ave, St Ives | Reconstruct the pavement structure between Toolang Ave to Dalton Rd. Excavate 150mm thick of exiting pavement and reconstruct 100mm AC20 to base layer and 50mm AC14 for wearing course. The section with missing kerb will be constructed with proper concrete kerb and gutter protect the road shoulder and improve surface drainage. Project also includes reinstatement of existing linemark and road pavement markings a spart of the reconstruction works. | 2023-24 | \$633,779 | \$800,000 | Aug-23 | Jun-24 |
| 122445-23NSW-RTR | NSW | Canterbury-Bankstown Council | Leicester Street, Chester Hill | The work incudes reconstruction of some damaged segments of K&G and repair and resurfacing of the road pavement. | 2023-24 | \$159,000 | \$355,000 | Sep-23 | Jan-24 |
| 122446-23NSW-RTR | NSW | Canterbury-Bankstown Council | Marion Street, Condell Park | The project includes reconstruction of some damaged segments of K&G and repair and resurfacing of the road pavement. | 2023-24 | \$391,000 | \$391,000 | Sep-23 | Jan-24 |
| 122447-23NSW-RTR | NSW | Canterbury-Bankstown Council | Polo Street, Revesby | The project incudes reconstruction of some damaged segments of K&G and repair and resurfacing of the road pavement. | 2024-25 | \$280,481 | \$280,481 | Jan-24 | Mar-24 |
| 122448-23NSW-RTR | NSW | Upper Lachlan Shire Council | East Street, Crookwell | Works proposed to be undertaken for this project is to seal 345m of the road. This will involve drainage improvements and importing, spreading, shaping and compacting gravel and applying a bituminous seal to the 345m of the newly formed road pavement. | 2023-24 | \$86,499 | \$86,499 | Nov-23 | Dec-23 |
| 122450-23NSW-RTR | NSW | Tweed Shire Council | Limpinwood Road, Limpinwood | The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed. | 2023-24 | \$695,000 | \$695,000 | Jul-23 | Oct-23 |
| 122451-23NSW-RTR | NSW | Tweed Shire Council | Clothiers Creek Road, Condong | The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed. | 2023-24 | \$348,000 | \$348,000 | Dec-23 | Jan-24 |
| 122452-23NSW-RTR | NSW | Tweed Shire Council | Brays Creek Road, Tyalgum | The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed. | 2023-24 | \$771,061 | \$771,061 | Aug-23 | Oct-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 122453-23SA-RTR | SA | City of Prospect | Farrant St Prospect SA 5082 | A new road resurfacing is required. | 2023-24 | \$102,042 | \$144,185 | Aug-23 | Dec-23 |
| 122454-23SA-RTR | SA | City of Prospect | Farrant St Prospect SA 5082 | A road reseal is required. | 2023-24 | \$102,042 | \$147,404 | Aug-23 | Dec-23 |
| 122455-23QLD-RTR | QLD | Longreach Regional Council | Ilfracombe Weed Washdown Entrance Road - Rural Road | Full rehabilitation of pavement and seal. | 2024-25 | \$85,500 | \$95,000 | Jan-24 | Apr-24 |
| 122456-23QLD-RTR | QLD | Longreach Regional Council | Bogewong-Alroy Road - Rural Road | Realign and reconstruct culverts and approaches | 2023-24 | \$67,500 | \$75,000 | Sep-23 | Dec-23 |
| 122457-23QLD-RTR | QLD | Longreach Regional Council | Crossmoor Road - Rural Road | Import gravel and grade to Longreach Regional Council Transport Safety Regulations. | 2023-24 | \$359,688 | \$359,688 | Jul-23 | Dec-23 |
| 122458-23QLD-RTR | QLD | Longreach Regional Council | Eagle Street - Longreach | Premix patching where required and reseal. | 2024-25 | \$405,000 | \$450,000 | Jan-24 | Jun-24 |
| 122459-23QLD-RTR | QLD | Longreach Regional Council | Bude Road - Rural Road | Import gravel and grade to Longreach Regional Council Transport Safety Regulations. | 2024-25 | \$67,500 | \$75,000 | Jan-24 | Jun-24 |
| 122460-23QLD-RTR | QLD | Longreach Regional Council | Stonehenge River Road - Rural Road | Premix patching where required and reseal. | 2024-25 | \$76,500 | \$85,000 | Jan-24 | Jun-24 |
| 122461-23WA-RTR | WA | Shire of Beverley | Waterhatch Road (Rural Road) | Existing road to be reconstructed and cement stabilised to full width including the shoulders, new seal to be seven metres wide. | 2024-25 | \$303,650 | \$403,797 | Jan-24 | Mar-24 |
| 122462-23WA-RTR | WA | Shire of Beverley | Bremner Road (Rural Road) | Existing timber bridge is to be replaced with reinforced concrete box culverts. | 2024-25 | \$1,656,404 | \$1,656,404 | Feb-24 | Jun-24 |
| 122463-23QLD-RTR | QLD | Murweh Shire Council | Mt Tabor Road (Rural Road) | Re construction and sealing the road with 6 m formation road and 4 m seal width with 150 mm gravel (compacted). | 2023-24 | \$809,674 | \$2,095,000 | Jul-23 | Apr-24 |
| 122464-23VIC-RTR | VIC | Northern Grampians Shire Council | Crowlands Road, Stawell | Section of road to be dugout, reshaped and resealed | 2023-24 | \$158,658 | \$158,658 | May-23 | Jun-23 |
| 122465-23NSW-RTR | NSW | Campbelltown City Council | Glen Alpine Drive, Glen Alpine NSW 2560 | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. the affected road length is 329.72m and width is equal to 11.7m. Treatment Area – 3857.72 m2 | 2023-24 | \$120,000 | \$120,000 | Oct-23 | Dec-23 |
| 122466-23NSW-RTR | NSW | Campbelltown City Council | Johnson Road, Blair Athol, NSW 2560 | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. The affected road length is 272m and width is 13.3m Treatment Area – 3615.87 m2 | 2023-24 | \$145,000 | \$145,000 | Oct-23 | Dec-23 |
| 122467-23NSW-RTR | NSW | Campbelltown City Council | Copperfield Drive, Ambarvale, NSW 2560 | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. Measurement – Length 100m, Width 11.2m Treatment Area – 1120 m2 | 2023-24 | \$150,000 | \$150,000 | Nov-23 | Jan-24 |
| 122468-23NSW-RTR | NSW | Campbelltown City Council | Jacaranda Avenue– Bradbury, NSW 2560 | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. Length 83m, Width 10m Treatment Area – 830 m2 | 2023-24 | \$121,330 | \$121,330 | Oct-23 | Dec-23 |
| 122469-23NSW-RTR | NSW | Campbelltown City Council | Chester Road, Ingleburn NSW 2565 | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. Length 86m, Width 9m Treatment Area – 775.20 m2 | 2023-24 | \$65,000 | \$65,000 | Nov-23 | Feb-24 |
| 122470-23VIC-RTR | VIC | Northern Grampians Shire Council | Glenvale Road, Deep Lead | The road will be sealed | 2023-24 | \$71,126 | \$215,139 | May-23 | Jun-23 |
| 122471-23NSW-RTR | NSW | Campbelltown City Council | Sunderland Drive, Raby NSW 2566 | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. Length 72m, Width 10.3m Treatment Area – 740.18 m2 | 2023-24 | \$170,000 | \$170,000 | Nov-23 | Dec-23 |
| 122472-23NSW-RTR | NSW | Campbelltown City Council | Macquarie Avenue, Campbelltown NSW 2560 | The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal. Length 76m, Width 10.3m Treatment Area – 779.08 m2 | 2023-24 | \$180,000 | \$180,000 | Oct-23 | Feb-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|----------------------------------|--|----------------|---|--------------------|------------|----------|
| 122474-23QLD-RTR | QLD | Brisbane City Council | Butterfield Street, Herston | The project is proposed to upgrade the intersection with the construction of a roundabout. The design will allow for reduction in the road width/lanes and geometry of the roundabout will promote reduced vehicle speeds. The introduction of the roundabout will negate many of the issues faced by cyclists and pedestrians will deliver a solution which provides an improvement to safety and function for all road users. | 2024-25 | \$1,200,000 | \$1,500,000 | Feb-24 | May-24 |
| 122475-23QLD-RTR | QLD | Brisbane City Council | Kelvin Grove Road, Red Hill | The project will upgrade the intersection of Kelvin Grove Road and Lower Clifton Terrace by removing the signalised left turn from Lower Clifton Terrace onto Kelvin Grove Road reducing the time requirement for signal phasing thereby resulting in additional green time for Kelvin Grove Road, improving travel time reliability for motorists. The project will also involve modifications to the pedestrian crossing on Lower Clifton Terrace and change the left turn in only from Hale Street ramp to a left turn out only onto the Hale Street ramp. | 2023-24 | \$1,300,000 | \$1,500,000 | Nov-23 | Feb-24 |
| 122476-23QLD-RTR | QLD | Brisbane City Council | Dandenong Road, Jamboree Heights | Brisbane City Council is upgrading the Dandenong Road and Sirocco Street intersection at Jamboree Heights by installing traffic lights at the intersection with pedestrian crossing facilities to improve safety for road users, enhance the overall operation of the intersection, and improve pedestrian and cyclist connectivity. | 2023-24 | \$2,800,000 | \$2,900,000 | Dec-23 | May-24 |
| 122478-23QLD-RTR | QLD | Brisbane City Council | Butterfield Street, Herston | The project is proposed to implement traffic calming and increase pedestrian safety by constructing speed platforms on Clyde Road and a pedestrian splitter island at its intersection with Butterfield Street. | 2023-24 | \$250,000 | \$800,000 | Nov-23 | Jan-24 |
| 122483-23NSW-RTR | NSW | Upper Lachlan Shire Council | Kangaloolah Road, Binda | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be trimmed and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape. | 2024-25 | \$100,000 | \$100,000 | Mar-24 | Jun-24 |
| 122485-23NSW-RTR | NSW | Upper Lachlan Shire Council | Cuddiyong Road, Binda | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be trimmed and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape. | 2023-24 | \$100,000 | \$100,000 | Aug-23 | Nov-23 |
| 122487-23NSW-RTR | NSW | Upper Lachlan Shire Council | Church Street, Taralga | It is proposed to rectify the problems with this section of road by removing the existing seal and gravel, replacing with gravel and compacting, installing new seal. | 2023-24 | \$80,000 | \$80,000 | Nov-23 | Dec-23 |
| 122488-23NSW-RTR | NSW | Upper Lachlan Shire Council | Court Street, Taralga | It is proposed to rectify the problems with this section of road by removing the existing seal and gravel, replacing with gravel and compacting, installing new seal. | 2024-25 | \$81,001 | \$81,001 | Jan-24 | Mar-24 |
| 122489-23NSW-RTR | NSW | Upper Lachlan Shire Council | Kangaloolah Road, Binda | Works proposed to be undertaken for this project is to seal 1000m of the road, which will complete the missing link between two sealed sections of road. This will involve drainage improvements and importing, spreading, shaping and compacting gravel and applying a bituminous seal to the 1000m of the newly formed road pavement. | 2023-24 | \$250,000 | \$250,000 | Sep-23 | Dec-23 |
| 122490-23NSW-RTR | NSW | Upper Lachlan Shire Council | Gurrundah Road, Gurrundah | Works proposed to be undertaken for this project is to rehabilitate 2km of the road. This will involve drainage improvements and importing, spreading, shaping and compacting gravel and applying a bituminous seal to the newly rehabilitated road pavement. | 2023-24 | \$250,000 | \$250,000 | Sep-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 122491-23NSW-RTR | NSW | Upper Lachlan Shire Council | Breadalbane Road, Breadalbane | Works proposed to be undertaken for this project is to rehabilitate 3.0km of the road. This will involve drainage improvements and importing, spreading, shaping and compacting gravel and applying a bituminous seal to the newly rehabilitated road pavement. | 2023-24 | \$150,857 | \$1,156,569 | Sep-23 | Jun-24 |
| 122492-23QLD-RTR | QLD | Longreach Regional Council | Stonehenge River Road - Rural Road | Removal of existing grids and installation of compliant grid structures, approaches and signage. | 2023-24 | \$200,000 | \$225,000 | Oct-23 | Jun-24 |
| 122493-23WA-RTR | WA | Shire of Manjimup | Graphite Road, Manjimup | Use analysis of the sub grade and sub base to determine the most effective type of pavement stabilisation then engage a contractor to undertake the material stabilisation, form the material to the correct grade and completed the road with an asphalt seal. | 2023-24 | \$100,000 | \$450,000 | Oct-23 | Mar-24 |
| 122494-23WA-RTR | WA | Shire of Manjimup | Old Vasse Road (rural road) | Undertake tree removal to enable the construction of a 9 metre wide road consisting of a 7 metre seal and a 1 metre unsealed shoulder on each side. Install concrete culverts where required, form the existing road to the correct line and shape, import, spread and compact to a minimum 150 millimetre thick gravel pavement then seal and place guideposts. | 2023-24 | \$100,000 | \$450,000 | Oct-23 | Mar-24 |
| 122495-23WA-RTR | WA | Shire of Manjimup | North Walpole Road (rural road) | Rehabilitate or widen the existing shoulders, place a new seal along the shoulders to ensure a consistent minimum seal width of 6 metres then place a reseal along the length of the work undertaken. | 2023-24 | \$100,000 | \$450,000 | Oct-23 | Mar-24 |
| 122496-23WA-RTR | WA | City of Canning | Gympie Way, Willetton WA | Profiling and resurfacing for 40mm AC 14/75 | 2023-24 | \$184,794 | \$184,794 | Dec-23 | Dec-23 |
| 122497-23WA-RTR | WA | Shire of Manjimup | Wheatley Coast Road (rural road) | Reinforce the table drain with rock armour, construct headwalls to the large culvert then reconstruct the two sections of road by importing, spreading and compacting gravel to an average thickness of 150 millimetres then placing a spray seal and guideposts. | 2023-24 | \$100,000 | \$450,000 | Sep-23 | Feb-24 |
| 122498-23WA-RTR | WA | Shire of Kulin | High Street-Kulin | Resurfacing with asphalt and constructing new footpaths to include pram ram access. | 2023-24 | \$145,000 | \$145,000 | Sep-23 | Dec-23 |
| 122499-23WA-RTR | WA | Shire of Kulin | Kulin Holt Rock Road- rural road | Clean batters and drains and extend exiting seal 500mm each side for a new overall seal width of 7.2m. | 2023-24 | \$201,965 | \$201,965 | Aug-23 | Nov-23 |
| 122500-23WA-RTR | WA | Shire of Manjimup | Channybearup Road (rural road) | Remove the existing culvert and replace it with new pipes and headwalls; import, spread and compact gravel to form a 9 metre pavement for a 7 metre spray seal with 1 metre unsealed shoulders each side of the road. Place guideposts as required. | 2023-24 | \$100,000 | \$450,000 | Sep-23 | Feb-24 |
| 122501-23VIC-RTR | VIC | City of Darebin | Massey Avenue, Reservoir | Reconstruct the failed road base with appropriate depth, design and construct the intersection treatment according to the Road safety audit recommendation. Seal the road from Pallant Avenue to Bray Street | 2023-24 | \$457,620 | \$830,000 | Aug-23 | May-24 |
| 122502-23WA-RTR | WA | Shire of Kulin | Kulin Dudinin Rd -rural road | Rip and widen exiting bitumen surface, stabilise and compact. Import new material, wet mix and two coat seal, install new pipe. | 2023-24 | \$156,831 | \$183,771 | Sep-23 | Dec-23 |
| 122503-23NSW-RTR | NSW | Narrandera Shire Council | Grong Grong Station Rd (rural road) | Gravel resheet 100mm thick at 6.0m wide | 2023-24 | \$100,000 | \$100,000 | Jul-23 | Sep-23 |
| 122504-23NSW-RTR | NSW | Narrandera Shire Council | Bulloak Tank Road (rural road) | Gravel resheet 100mm thick at 6.0m wide. | 2023-24 | \$45,000 | \$45,000 | Aug-23 | Sep-23 |
| 122505-23QLD-RTR | QLD | Maranoa Regional Council | Blue Hills Road (Rural Road) | It is proposed to undertake pavement rehabilitation of 2.39km section of Blue Hills Road | 2023-24 | \$357,745 | \$370,000 | Jun-23 | Jul-23 |
| 122506-23WA-RTR | WA | Shire of Manjimup | Mitchelldean Road (rural road) | Grade the existing road surface then import and shape gravel to form a 100 millimetre thick road pavement; install guideposts as necessary | 2023-24 | \$65,000 | \$75,000 | Nov-23 | Dec-23 |
| 122507-23WA-RTR | WA | Shire of Manjimup | Clarke Road (rural road) | Imports and shape gravel to form a 100 millimetre thick gravel pavement. | 2024-25 | \$40,000 | \$40,000 | Jan-24 | Apr-24 |
| 122508-23WA-RTR | WA | Shire of Manjimup | Old Vasse Road gravel resheet (rural road) | Import and shape gravel to form a 100 millimetre thick pavement; place guideposts as required. | 2024-25 | \$35,000 | \$55,000 | Jan-24 | Apr-24 |
| 122509-23WA-RTR | WA | Shire of Manjimup | Ralston Road (rural road) | Import, spread and shape gravel to form a 100mm thick gravel pavement. | 2023-24 | \$10,000 | \$50,000 | Oct-23 | Dec-23 |
| 122510-23WA-RTR | WA | Shire of Manjimup | Ward Street, Manjimup | Place an asphalt overlay on the existing seal. | 2023-24 | \$50,000 | \$90,000 | Sep-23 | Nov-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 122511-23WA-RTR | WA | Shire of Manjimup | Ralston Street, Manjimup | Remove the existing kerb ramp and kerbing, construct a new kerb ramp at a higher level then use corrector asphalt to shape the road to ensure water flows off the road via kerb outlets. Place an asphalt overlay over the road. | 2024-25 | \$40,000 | \$60,000 | Jan-24 | Mar-24 |
| 122512-23WA-RTR | WA | Shire of Manjimup | Donnelly Road (rural road) | Place a spray seal over the existing seal. | 2023-24 | \$59,171 | \$89,171 | Nov-23 | Feb-24 |
| 122513-23SA-RTR | SA | Mid Murray Council | Black Heath Road (Rural Road) | Resheeting of the road surface with 100mm of crushed limestone sourced locally. | 2022-23 | \$214,988 | \$214,988 | Sep-22 | Dec-22 |
| 122514-23SA-RTR | SA | Mid Murray Council | Baldon Road (Rural Road) | Resheeting of the road surface with 100mm of raw limestone, crushed in situ and sourced locally. | 2022-23 | \$171,909 | \$171,909 | Jul-22 | Jun-23 |
| 122516-23SA-RTR | SA | Mid Murray Council | Cross Road (Rural Road) | Resheeting of the road surface with 100mm of raw limestone, sourced locally and crushed in situ. | 2022-23 | \$66,592 | \$66,592 | Jul-22 | Dec-22 |
| 122517-23SA-RTR | SA | Mid Murray Council | Glenburr Road (Rural Road) | Resheeting of the road surface with 100mm of raw limestone, sourced locally and crushed in situ. | 2022-23 | \$83,238 | \$83,238 | Aug-22 | Dec-22 |
| 122518-23VIC-RTR | VIC | Greater Bendigo City Council | Short Street, Kangaroo Flat | Reconstruction of pavement and realignment of intersection, with reposition of signage to suit works. | 2023-24 | \$190,000 | \$190,000 | Dec-23 | Feb-24 |
| 122520-23VIC-RTR | VIC | Greater Bendigo City Council | Somerville Street, Flora Hill | Staged Reconstruction of Somerville Street, from approximately 40m north of Ellis Street to approximately 23m south of Hammer Street, including works approximately 20m into Ellis Street and 19m into Hallam Street | 2023-24 | \$890,000 | \$890,000 | Oct-23 | Dec-23 |
| 122521-23NSW-RTR | NSW | Moree Plains Shire Council | Lowes Road (Rural Road) | Gravel Resheeting of Critical areas | 2023-24 | \$149,585 | \$149,585 | Aug-23 | Oct-23 |
| 122522-23QLD-RTR | QLD | Quilpie Shire Council | Adavale Black Road, Quilpie | Resealing of existing sealed surface. | 2023-24 | \$144,595 | \$144,595 | Aug-23 | Jan-24 |
| 122523-23NSW-RTR | NSW | Moree Plains Shire Council | Letter Box Road (Rural Road) | Gravel Resheeting of Critical Area | 2023-24 | \$56,763 | \$56,763 | Aug-23 | Oct-23 |
| 122524-23QLD-RTR | QLD | Quilpie Shire Council | Deacon Street, Eromanga | Resealing of the existing pavement. | 2023-24 | \$47,685 | \$47,685 | Aug-23 | Jan-24 |
| 122525-23QLD-RTR | QLD | Quilpie Shire Council | Eulo Road, Toompine | resealing of the existing pavement. | 2023-24 | \$9,000 | \$9,000 | Aug-23 | Jan-24 |
| 122526-23QLD-RTR | QLD | Quilpie Shire Council | Quarrion Street, Quilpie | resealing of existing pavement. | 2023-24 | \$53,350 | \$53,350 | Aug-23 | Jan-24 |
| 122527-23WA-RTR | WA | Shire of Manjimup | Widdeson Street Pemberton | Place an asphalt seal over the existing road. | 2023-24 | \$47,000 | \$77,000 | Oct-23 | Dec-23 |
| 122528-23WA-RTR | WA | Shire of Manjimup | Rest Point Road, Walpole | Where necessary, prepare the unsealed edge along one side of the road and place a 300 millimetre wide spray seal along the road then place a spray seal bitumen over the length of the road. | 2024-25 | \$29,999 | \$98,000 | Jan-24 | Mar-24 |
| 122529-23NSW-RTR | NSW | Liverpool Plains Shire Council | Bundella Road (Rural Road) | Place 50mm depth compacted basecourse and shape | 2023-24 | \$225,000 | \$225,000 | Aug-23 | Sep-23 |
| 122530-23NSW-RTR | NSW | Liverpool Plains Shire Council | Bundella Road (Rural Road) | Place 50mm thick compacted basecourse and shape. | 2023-24 | \$130,000 | \$130,000 | Aug-23 | Sep-23 |
| 122531-23NSW-RTR | NSW | Strathfield Municipal Council | Shortland Avenue, Strathfield | Mill and fill with AC 10 -40mm with some heavy patching where the road pavement is weaker | 2023-24 | \$73,446 | \$73,446 | Oct-23 | Nov-23 |
| 122532-23NSW-RTR | NSW | Strathfield Municipal Council | Dean Street, Strathfield South | Mill and fill with AC 10 -40mm along with heavy patching where the flexible pavement are weaker | 2023-24 | \$61,325 | \$61,325 | Oct-23 | Nov-23 |
| 122533-23QLD-RTR | QLD | Quilpie Shire Council | Coonaberry Creek Road, Eromanga | resealing of the existing surface | 2023-24 | \$249,953 | \$249,953 | Aug-23 | Jan-24 |
| 122534-23NSW-RTR | NSW | Strathfield Municipal Council | Dickson Street, Strathfield | Mill and Fill with AC 10 -40mm with heavy patching where the road pavement is weaker | 2023-24 | \$61,351 | \$61,351 | Oct-23 | Nov-23 |
| 122535-23WA-RTR | WA | City of Joondalup | Allenswood Road, Greenwood | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 520metres x Width 7.5metres | 2023-24 | \$210,000 | \$210,000 | Oct-23 | Dec-23 |
| 122536-23WA-RTR | WA | City of Joondalup | Allenswood Road, Greenwood | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 380metres x Width 7.5metres | 2023-24 | \$157,000 | \$182,348 | Oct-23 | Dec-23 |
| 122537-23WA-RTR | WA | City of Joondalup | Camberwarra Drive, Craigie | Asphalt Overlay with new kerbing and drainage and traffic control improvements as required through the intersection. Length 65metres x Width 12.5metres | 2023-24 | \$66,000 | \$66,000 | Oct-23 | Dec-23 |
| 122538-23QLD-RTR | QLD | Quilpie Shire Council | Quilpie Adavale Red Road, Quilpie | construction of the formation and bitumen sealing. | 2023-24 | \$500,000 | \$500,000 | Aug-23 | Feb-24 |
| 122539-23QLD-RTR | QLD | Quilpie Shire Council | Mount Margaret Road, Eromanga | Repaired by stabiliser and then new two coat sealing. | 2023-24 | \$232,590 | \$232,590 | Aug-23 | Dec-23 |
| 122540-23NSW-RTR | NSW | Central Coast Council (NSW) | Hue Hue Road, JILLIBY | Pavement Upgrade - Insitu Stabilisation and asphalt. | 2023-24 | \$950,000 | \$955,240 | Sep-23 | Nov-23 |
| 122541-23WA-RTR | WA | City of Joondalup | Eddystone Avenue, Craigie | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 500metres x Width 9.1metres | 2023-24 | \$114,519 | \$272,000 | Oct-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--------------------------------|--|----------------|---|--------------------|------------|----------|
| 122542-23WA-RTR | WA | City of Joondalup | Glengarry Drive, Duncraig | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 200metres x Width 7.2metres | 2023-24 | \$72,000 | \$80,659 | Jul-23 | Oct-23 |
| 122543-23WA-RTR | WA | City of Joondalup | Glengarry Drive, Duncraig | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 190metres x Width 7.2metres | 2023-24 | \$70,000 | \$70,000 | Jul-23 | Oct-23 |
| 122544-23WA-RTR | WA | City of Joondalup | Blackall Drive, Greenwood | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 370metres x Width 9.8metres | 2023-24 | \$182,000 | \$182,000 | Oct-23 | Dec-23 |
| 122545-23NSW-RTR | NSW | Central Coast Council (NSW) | Russell Street, EAST GOSFORD | Pavement Upgrade - Insitu Stabilisation and asphalt. | 2023-24 | \$680,000 | \$681,600 | Oct-23 | Dec-23 |
| 122546-23NSW-RTR | NSW | Moree Plains Shire Council | Moloney Road (Rural Road) | Gravel Resheeting of Critical Areas | 2023-24 | \$250,000 | \$250,000 | Aug-23 | Oct-23 |
| 122547-23NSW-RTR | NSW | Moree Plains Shire Council | Gingham Road (Rural Road) | Gravel Resheeting of Critical Area | 2023-24 | \$400,000 | \$400,000 | Sep-23 | Nov-23 |
| 122548-23VIC-RTR | VIC | Benalla Rural City Council | Arundel Street, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2023-24 | \$149,600 | \$149,600 | Sep-23 | Mar-24 |
| 122549-23VIC-RTR | VIC | Benalla Rural City Council | Arundel Street, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2023-24 | \$107,600 | \$107,600 | Sep-23 | Mar-24 |
| 122550-23VIC-RTR | VIC | Benalla Rural City Council | Samaria Road, Benalla | Reseal of the existing road surface with new bituminous spray seal and aggregate, including pothole repairs and preparation of the existing pavement before resealing, in order to preserve the asset. | 2023-24 | \$108,500 | \$108,500 | Sep-23 | Mar-24 |
| 122551-23SA-RTR | SA | Tatiara District Council | Ivan Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2023-24 | \$17,522 | \$94,096 | May-23 | Jun-23 |
| 122552-23VIC-RTR | VIC | East Gippsland Shire Council | Myer Street, Lakes Entrance | Construct kerb and channel and wider footpaths along Myer Street; Additional footpath crossings; Formalise the service roads, the grassed islands will have kerb and channel and there will be dedicated entry/exit points between the service road and Myer Street to reduce conflict points; The intersections of Lambert Street and School Street will have kerb outstands so that they intersect with Myer Street, and not with the service road; Realignment of the school crossing at the front of the school. | 2023-24 | \$572,000 | \$800,000 | Sep-23 | Jun-24 |
| 122553-23VIC-RTR | VIC | East Gippsland Shire Council | Stirling Road, Metung | Installation of additional stormwater drainage | 2023-24 | \$226,000 | \$233,000 | Sep-23 | Jan-24 |
| 122554-23NSW-RTR | NSW | Moree Plains Shire Council | Fox Street - Boggabilla | Full reconstruction to be carried out 130m by 4m Total 520sqm, including Kerb & Gutter and drainage improvement works. | 2023-24 | \$39,431 | \$39,431 | Sep-23 | Oct-23 |
| 122555-23NSW-RTR | NSW | Moree Plains Shire Council | Boggabilla Street - Boggabilla | Full reconstruction to be carried out 130m by 4m Total 520 sqm, including kerb & Gutter and drainage improvement works. | 2023-24 | \$39,443 | \$39,443 | Aug-23 | Oct-23 |
| 122556-23NSW-RTR | NSW | Moree Plains Shire Council | McCosker Street - Boggabilla | Full reconstruction to be carried out 270m by 4m Total 1080sqm, including Kerb & Gutter and drainage improvement works. | 2023-24 | \$104,138 | \$104,138 | Aug-23 | Oct-23 |
| 122557-23SA-RTR | SA | City of Onkaparinga | Wylpena Way, Reynella East | pavement and seal and kerb replacement | 2023-24 | \$456,000 | \$456,000 | Sep-23 | Jan-24 |
| 122558-23VIC-RTR | VIC | East Gippsland Shire Council | Moroney Street, Bairnsdale | Widening of pavement and seal, Underground drainage, Kerb and channel, Footpath, Intersection improvement | 2023-24 | \$1,122,473 | \$1,322,473 | Sep-23 | Jun-24 |
| 122559-23NSW-RTR | NSW | Central Coast Council (NSW) | Oakland Avenue, THE ENTRANCE | Pavement Upgrade - Insitu Stabilisation and asphalt. | 2024-25 | \$400,000 | \$400,000 | May-24 | Jun-24 |
| 122560-23TAS-RTR | TAS | Dorset Council | Boddingtons Rd, Bridport | Apply a layer of surface gravel 5 m wide and 100mm deep to restore running surface | 2023-24 | \$158,289 | \$169,000 | Jul-23 | Jun-24 |
| 122561-23TAS-RTR | TAS | Dorset Council | Sledge Track, Springfield | Apply a layer of surface gravel 5m wide and 100mm deep to restore running surface | 2023-24 | \$81,486 | \$87,000 | Jul-23 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 122562-23TAS-RTR | TAS | Dorset Council | Golconda Rd, Wyena | Reconstitute existing pavement and overlay with fresh road base. Apply a 14/10mm bitumen seal 8m wide to waterproof pavement and improve skid resistance. | 2023-24 | \$511,393 | \$546,000 | Jul-23 | Jun-24 |
| 122642-23SA-RTR | SA | City of Onkaparinga | Lincoln Cove, Woodcroft | reconstruction of pavement, seal and kerbing. | 2023-24 | \$215,000 | \$215,000 | Sep-23 | Jan-24 |
| 122643-23WA-RTR | WA | City of Joondalup | Mullaloo Drive, Mullaloo | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 300metres x Width 10metres | 2023-24 | \$194,000 | \$194,000 | Oct-23 | Dec-23 |
| 122644-23WA-RTR | WA | City of Joondalup | Mullaloo Drive, Mullaloo | Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 310metres x Width 10metres | 2023-24 | \$36,600 | \$163,000 | Oct-23 | Dec-23 |
| 122722-23WA-RTR | WA | City of Subiaco | Redfern Street, Subiaco | Profiling the existing pavement by 25 mm and replacing it with 30 mm thick Dense Graded asphalt with 18 % crumb rubber (sustainable asphalt mix) | 2023-24 | \$25,000 | \$34,440 | Oct-23 | Nov-23 |
| 122723-23WA-RTR | WA | City of Subiaco | Redfern Street, Subiaco | Profiling the existing pavement by 25 mm and replacing with Dense Graded asphalt 30mm thick containing 15-18% of crumb rubber (sustainable asphalt mix) | 2023-24 | \$22,500 | \$34,440 | Nov-23 | Nov-23 |
| 122724-23WA-RTR | WA | City of Subiaco | Olive Street, Subiaco | Profiling the existing pavement by 25 mm and replacing it with 30 mm thick dense graded asphalt containing 15-18 % crumb rubber (sustainable asphalt mix) | 2023-24 | \$28,000 | \$45,700 | Nov-23 | Dec-23 |
| 122725-23WA-RTR | WA | City of Subiaco | Rupert Street, Subiaco | Profiling the existing pavement by 25 mm and replacing with 30 mm Dense graded asphalt containing 15-18% crumb rubber (sustainable asphalt mix) | 2023-24 | \$28,500 | \$49,830 | Nov-23 | Dec-23 |
| 122726-23WA-RTR | WA | City of Subiaco | Axon Street, Subiaco | Profiling the existing pavement by 25 mm and replacing it with 30 mm dense graded asphalt containing 15-18% crumb rubber (sustainable asphalt mix) | 2023-24 | \$42,500 | \$60,030 | Nov-23 | Dec-23 |
| 122727-23WA-RTR | WA | Shire of Cue | Beringarra Cue Road (Rural Road) | Road corrections to uneven surfaces and potholes, surface repairs to floodways and reseal road where necessary. | 2023-24 | \$160,000 | \$160,000 | Jul-23 | Sep-23 |
| 122728-23QLD-RTR | QLD | Maranoa Regional Council | Mt Moffatt Road (Rural Road) | It is proposed to undertake pavement rehabilitation on a 2.93km section to maintain the road surface | 2023-24 | \$780,000 | \$780,000 | Jul-23 | Aug-23 |
| 122729-23QLD-RTR | QLD | Maranoa Regional Council | Gunnawarra Road (Rural Road) | It is proposed to undertake pavement rehabilitation of 2.42km section to maintain the road surface | 2023-24 | \$550,000 | \$550,000 | Sep-23 | Oct-23 |
| 122730-23QLD-RTR | QLD | Maranoa Regional Council | Charles Street, Roma | It is proposed to undertake pavement rehabilitation of Charles Street, Roma between Station and Bowen Street to maintain the road surface | 2023-24 | \$175,500 | \$175,500 | Nov-23 | Dec-23 |
| 122731-23QLD-RTR | QLD | Maranoa Regional Council | McDowall Street, Roma | It is proposed to provide an asphalt surface at this location on McDowall Street, Roma | 2024-25 | \$485,000 | \$485,000 | May-24 | Jun-24 |
| 122732-23QLD-RTR | QLD | Maranoa Regional Council | Arthur Street, Roma | It is proposed to provide an asphalt surface for this section in Arthur Street, Roma | 2024-25 | \$335,507 | \$375,000 | May-24 | Jun-24 |
| 122733-23QLD-RTR | QLD | Moreton Bay Regional Council | Henzell Road, Caboolture QLD 4510 | The project scope includes the rehabilitation of the subject section of road. The project objective is to renew the pavement and achieve the required level of service. | 2023-24 | \$750,000 | \$900,000 | Sep-23 | Dec-23 |
| 122734-23QLD-RTR | QLD | Moreton Bay Regional Council | Kirby Road, Elimbah QLD 4516 | The scope of works involves upgrading the existing gravel road to a bitumen spray seal on a constructed gravel base layer. Spray seal to be extended to give a consistent surface. The project objective is to renew the pavement and achieve the required level of service and waterproof the road pavement and reducing dust issues. | 2023-24 | \$750,000 | \$900,000 | Sep-23 | Nov-23 |
| 122735-23QLD-RTR | QLD | Moreton Bay Regional Council | Mount Samson Road, Closeburn QLD 4520 | The objective of the project is to improve road safety and drainage in the area and reduce/prevent degradation of the pavement resulting from water pooling. The scope also includes the selective renewal of 1515 metres of kerb and channel from Old Mount Samson Road to Hills Road. | 2023-24 | \$650,000 | \$1,100,000 | Aug-23 | Jan-24 |
| 122736-23QLD-RTR | QLD | Moreton Bay Regional Council | Michael Ave, Morayfield QLD 4506 | This road has fallen below its desired level of service and proactive resurfacing is required. The project objective is to renew the pavement and achieve the required level of service | 2024-25 | \$1,353,061 | \$2,970,000 | Jan-24 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 122737-23QLD-RTR | QLD | Moreton Bay Regional Council | Bergin Creek Road, Bunya QLD 4055 | The project objective is to renew the pavement and achieve the required level of service. On road cycle lanes, pedestrian improvements including modifications to the intersection of Bishop Lane to improve road user safety will be included. | 2023-24 | \$650,000 | \$830,000 | Sep-23 | Dec-23 |
| 122738-23QLD-RTR | QLD | Moreton Bay Regional Council | Torrens Road, Caboolture South QLD 4510 | The project scope includes the installation of traffic signals with signalised pedestrian crossings, road widening, additional traffic and bicycle lanes, raised medians and pathways. The expected outcome of the project is to upgrade the intersection to improve capacity, safety and amenity for all road users. | 2023-24 | \$850,000 | \$1,100,000 | Sep-23 | Dec-23 |
| 122739-23QLD-RTR | QLD | Cloncurry Shire Council | Kajabbi Road, Kajabbi | Upgrading the existing pavement by rehabilitating the sub-base (including insitu-stabilisation where applicable) and sealing the surface with a 2 coat seal. | 2023-24 | \$692,018 | \$1,680,000 | Aug-23 | Dec-23 |
| 122740-23QLD-RTR | QLD | Lockyer Valley Regional Council | Harm Drive, Crowley Vale | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$34,364 | \$34,364 | Nov-23 | Dec-23 |
| 122741-23QLD-RTR | QLD | Lockyer Valley Regional Council | Silver Pinch Road, Silver Ridge | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$161,266 | \$161,266 | Nov-23 | Dec-23 |
| 122742-23QLD-RTR | QLD | Lockyer Valley Regional Council | Rangeview Drive, Gatton | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$79,813 | \$79,813 | Nov-23 | Dec-23 |
| 122743-23QLD-RTR | QLD | Lockyer Valley Regional Council | Niemeyer Road, Hatton Vale | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$70,393 | \$70,393 | Nov-23 | Dec-23 |
| 122744-23QLD-RTR | QLD | Lockyer Valley Regional Council | East Egypt Road, Mount Whitestone | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$107,502 | \$107,502 | Nov-23 | Dec-23 |
| 122745-23QLD-RTR | QLD | Lockyer Valley Regional Council | Green Gully Road, Murphys Creek | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$59,469 | \$59,469 | Nov-23 | Dec-23 |
| 122746-23QLD-RTR | QLD | Lockyer Valley Regional Council | Waterhouse Road, Summerholm | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$108,057 | \$108,057 | Nov-23 | Dec-23 |
| 122747-23QLD-RTR | QLD | Lockyer Valley Regional Council | Larnook Street, Upper Lockyer | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$81,246 | \$81,246 | Nov-23 | Dec-23 |
| 122748-23QLD-RTR | QLD | Lockyer Valley Regional Council | Milorra Road, Upper Lockyer | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$69,993 | \$69,993 | Nov-23 | Dec-23 |
| 122749-23QLD-RTR | QLD | Lockyer Valley Regional Council | Grantham Scrub Road, Veradilla | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$138,465 | \$138,465 | Nov-23 | Dec-23 |
| 122750-23QLD-RTR | QLD | Lockyer Valley Regional Council | Cooper Street, Laidley | Reseal existing road with bitumen and aggregate including prep works on existing surface. | 2023-24 | \$16,510 | \$77,073 | Nov-23 | Dec-23 |
| 122751-23NSW-RTR | NSW | Yass Valley Council | Sutton Road (Rural road) | Drainage upgrades will be undertaken. The road base will be strengthened and resealed. | 2024-25 | \$862,474 | \$1,170,000 | Mar-24 | Jun-24 |
| 122752-23WA-RTR | WA | Shire of Narrogin | Tarwonga Road, Narrogin | Single coat seal | 2023-24 | \$55,630 | \$55,630 | Dec-23 | Jun-24 |
| 122753-23WA-RTR | WA | Shire of Narrogin | Narrogin Harrismith Road, Narrogin | Single coat seal | 2023-24 | \$52,980 | \$52,980 | Dec-23 | Jun-24 |
| 122754-23WA-RTR | WA | Shire of Narrogin | Booth Street, Narrogin | Single coat seal | 2023-24 | \$6,730 | \$6,730 | Dec-23 | Jun-24 |
| 122755-23WA-RTR | WA | Shire of Narrogin | Callan Way, Narrogin | Single coat seal | 2023-24 | \$17,780 | \$17,780 | Dec-23 | Jun-24 |
| 122756-23WA-RTR | WA | Shire of Narrogin | Fox Street, Narrogin | Single coat seal | 2023-24 | \$55,195 | \$55,195 | Dec-23 | Jun-24 |
| 122757-23WA-RTR | WA | Shire of Narrogin | Narrakine South Road, Narrogin | Single coat seal | 2023-24 | \$41,178 | \$41,178 | Dec-23 | Jun-24 |
| 122758-23WA-RTR | WA | Shire of Narrogin | Simmons Road, Narrogin | Single coat seal | 2023-24 | \$133,313 | \$133,313 | Dec-23 | Jun-24 |
| 122759-23WA-RTR | WA | Shire of Wyndham East Kimberley | Bandicoot Drive, Kununurra Townsite | Stage 3 Works includes reconstruction of road from the intersection of Bandicoot Drive and Pruinosa Street, heading West for approximately 160m, and installation of drainage from 160m to the intersection of Bandicoot Drive and Poinciana Street | 2024-25 | \$903,850 | \$903,850 | Apr-24 | Jun-24 |
| 122760-23QLD-RTR | QLD | Bulloo Shire Council | Besm Road, (rural road) | Replace with Floodway approved by DAF. This is a Purple Waterway and the cost to replace with new culverts is not feasible. | 2023-24 | \$250,000 | \$250,000 | Jul-23 | Oct-23 |
| 122761-23SA-RTR | SA | City of Onkaparinga | Peters Creek Road, Kuitpo | plane and reinstat works to remove existing spray seal with poor texture and replace with asphalt | 2024-25 | \$115,757 | \$115,757 | Feb-24 | Mar-24 |
| 122762-23QLD-RTR | QLD | Bulloo Shire Council | Bulloo Downs Road | Replace culverts Design underway with consultation with DAF as this is a Purple Waterway | 2024-25 | \$572,840 | \$572,840 | Feb-24 | May-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 122763-23SA-RTR | SA | City of Onkaparinga | Old Mill Court, McLaren Vale | Increasing the thickness of asphalt provided to cater for future increased use by industrial vehicles | 2024-25 | \$117,757 | \$117,757 | Jan-24 | Mar-24 |
| 122764-23SA-RTR | SA | City of Onkaparinga | Petersen Crescent, Port Noarlunga | asphalt plane and reinstate of road length | 2023-24 | \$129,596 | \$129,596 | Oct-23 | Jan-24 |
| 122765-23SA-RTR | SA | City of Onkaparinga | Concord Drive, Old Reynella | asphalt plane and reinstate to renew surfacing. | 2023-24 | \$151,989 | \$151,989 | Sep-23 | Jan-24 |
| 122766-23SA-RTR | SA | City of Onkaparinga | Mcharg Road, Happy Valley | asphalt road resurfacing, to correct levels ensure pavements remain sealed and provide a smooth consistent driving surface. | 2023-24 | \$285,432 | \$285,432 | Sep-23 | Jan-24 |
| 122769-23SA-RTR | SA | City of Onkaparinga | Esplanade, Aldinga Beach | Deeplift asphalt to replace existing Granular pavement to the north of Morgan Street with plane and reinstatement of the seal further south. | 2023-24 | \$301,000 | \$301,000 | Oct-23 | Dec-23 |
| 122770-23QLD-RTR | QLD | Blackall-Tambo Regional Council | Ward Road, Tambo | Pave and seal | 2023-24 | \$350,000 | \$350,000 | Oct-23 | May-24 |
| 122771-23NSW-RTR | NSW | Coffs Harbour City Council | Arrawarra Road, Mullaway | Installation of a pedestrian refuge, road islands, re-aligned footpath and pavement widening | 2023-24 | \$200,000 | \$200,000 | Nov-23 | Jun-24 |
| 122772-23QLD-RTR | QLD | Blackall-Tambo Regional Council | Salvia Street, Blackall | Pave and seal including street widening, kerb and channel. | 2023-24 | \$458,346 | \$458,346 | Oct-23 | May-24 |
| 122773-23WA-RTR | WA | City of Cockburn | North Lake Road, North Lake & Bibra Lake | Profile out 50mm, reinstate 50mm thick Dense Grade Asphalt (14mm stones 75 Marshal blows) with crack resistant fibres | 2023-24 | \$80,584 | \$432,000 | Nov-23 | Dec-23 |
| 122774-23SA-RTR | SA | City of Onkaparinga | Gulfview Rd, Christies Beach | profile old seal and reinstate with asphalt to prevent damage to underlying pavements. | 2024-25 | \$280,392 | \$280,392 | Jan-24 | Mar-24 |
| 122775-23QLD-RTR | QLD | Fraser Coast Regional Council | Andersen Ave, Urraween | Road reconstruction including the removal of existing pavement, construction of new gravel pavement and asphalt surfacing. | 2023-24 | \$750,000 | \$1,380,000 | Aug-23 | Dec-23 |
| 122776-23QLD-RTR | QLD | Fraser Coast Regional Council | McLiver Street, Kawungan | Intersection upgrade includes installation of a roundabout and installation of a new footpath. | 2023-24 | \$650,000 | \$1,150,000 | Jul-23 | Oct-23 |
| 122777-23QLD-RTR | QLD | Fraser Coast Regional Council | Purser Rd, Dundowran | Road reconstruction including the removal of existing pavement, construction of new gravel pavement and bitumen surfacing. | 2024-25 | \$512,055 | \$2,050,000 | Feb-24 | Apr-24 |
| 122778-23NSW-RTR | NSW | Murrumbidgee Council | Lawtons Lane, Jerilderie (Rural Road) | Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 6m, grade to shape, roll and compact. | 2023-24 | \$108,000 | \$108,000 | Feb-23 | Sep-23 |
| 122779-23SA-RTR | SA | City of Onkaparinga | Highway Drive, Morphett Vale | remove existing surface and replace with a thicker layer of asphalt to seal the pavement and prevent water ingress | 2023-24 | \$107,213 | \$107,213 | Oct-23 | Nov-23 |
| 122780-23SA-RTR | SA | City of Onkaparinga | Sherebrooke Boulevard, Woodcroft | seal and pavement to be removed and replaced with deeplift asphalt solution. | 2023-24 | \$114,897 | \$114,897 | Oct-23 | Jan-24 |
| 122781-23SA-RTR | SA | City of Onkaparinga | Furioso Drive, Woodcroft | Asphalt plane and reinstate to renew seal. | 2023-24 | \$46,174 | \$46,582 | Oct-23 | Jan-24 |
| 122782-23VIC-RTR | VIC | Southern Grampians Shire Council | Yatchaw Rd(Rural Road), Yatchaw | Formation grade, fill and profiling including vegetation clearing, drain reshaping and Overlay | 2023-24 | \$195,040 | \$195,040 | Aug-23 | Jun-24 |
| 122783-23VIC-RTR | VIC | Southern Grampians Shire Council | Lodge Road, Hamilton (Urban Road) | Formation grade, fill, profile and stabilisation | 2023-24 | \$245,069 | \$245,069 | Aug-23 | Jun-24 |
| 122784-23VIC-RTR | VIC | Southern Grampians Shire Council | East West Rd (Rural Rd), Cavendish | Formation grade, fill and profiling including vegetation clearing, drain reshaping and Overlay | 2023-24 | \$707,480 | \$707,480 | Aug-23 | Jun-24 |
| 122785-23VIC-RTR | VIC | Southern Grampians Shire Council | Tulse Hill - Settlement Road(Rural Road), Carapook | Formation grade, fill and profiling including vegetation clearing, drain reshaping and Overlay | 2023-24 | \$428,720 | \$428,720 | Aug-23 | Jun-24 |
| 122804-23VIC-RTR | VIC | Southern Grampians Shire Council | Nareen Rd(Rural Rd- Rural collector),Nareen | Shoulder preparation/trim shoulder, pavement repairs and resealing. | 2023-24 | \$41,316 | \$41,316 | Aug-23 | Jun-24 |
| 122805-23VIC-RTR | VIC | Southern Grampians Shire Council | Nareen Road (Rural Rd- Rural Collector Rd),Tarrayoukyan | Shoulder preparation/trim shoulder, pavement repairs and resealing. | 2023-24 | \$124,380 | \$124,380 | Aug-23 | Jun-24 |
| 122806-23VIC-RTR | VIC | Southern Grampians Shire Council | Hillview Road(Rural Access Rd),Gringegalgonia | Shoulder preparation/trim shoulder, pavement repairs and resealing. | 2023-24 | \$69,498 | \$69,498 | Aug-23 | Jun-24 |
| 122807-23VIC-RTR | VIC | Southern Grampians Shire Council | Doling Road (Rural Road),Strathkellar | Shoulder preparation/trim shoulder, pavement repairs and resealing. | 2023-24 | \$49,503 | \$71,364 | Aug-23 | Jun-24 |
| 122808-23VIC-RTR | VIC | Hindmarsh Shire Council | Church Street, Dimboola | Reseal across full length and width. | 2023-24 | \$20,268 | \$24,039 | Jan-23 | Feb-23 |
| 122809-23VIC-RTR | VIC | Gannawarra Shire Council | Quambatook Swan Hill Road, Quambatook | Rehabilitation of road to reshape and widen to 6.4mts | 2023-24 | \$288,000 | \$288,000 | Sep-23 | Oct-23 |
| 122810-23VIC-RTR | VIC | Gannawarra Shire Council | Lalbert Kerang road, Lalbert | Rehabilitation using stabilization and reinstate drainage. | 2023-24 | \$150,000 | \$150,000 | Sep-23 | Oct-23 |
| 122811-23VIC-RTR | VIC | Gannawarra Shire Council | Phillips road, Myall | Resheet using crushed concrete sandstone mix | 2023-24 | \$21,250 | \$21,250 | Aug-23 | Sep-23 |
| 122812-23VIC-RTR | VIC | Gannawarra Shire Council | Lalbert Lake road, Lalbert | Re-sheet using a 150mm layer of sandstone. | 2023-24 | \$63,750 | \$63,750 | Aug-23 | Sep-23 |
| 122813-23VIC-RTR | VIC | Gannawarra Shire Council | J Heaps road, Cohuna | Re-sheet with 75mm of crushed concrete | 2023-24 | \$37,400 | \$37,400 | Aug-23 | Sep-23 |
| 122814-23VIC-RTR | VIC | Gannawarra Shire Council | Thompson road, Cohuna | Re-sheet using 20mm crushed concrete sandstone blend | 2023-24 | \$82,875 | \$82,875 | Aug-23 | Sep-23 |
| 122815-23VIC-RTR | VIC | Gannawarra Shire Council | Fletchers road, Cohuna | Re-sheet with 20mm crushed concrete | 2023-24 | \$45,000 | \$45,000 | Aug-23 | Sep-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|-----------------------------------|--|----------------|---|--------------------|------------|----------|
| 122817-23NSW-RTR | NSW | Forbes Shire Council | East Mountain Road (Rural Road) | Gravel Re-sheet | 2023-24 | \$25,507 | \$25,507 | Mar-23 | Aug-23 |
| 122820-23NSW-RTR | NSW | Forbes Shire Council | Belah Road (Rural Road) | Gravel Re-sheet | 2024-25 | \$77,000 | \$77,000 | Jan-24 | Feb-24 |
| 122821-23NSW-RTR | NSW | Forbes Shire Council | Tamona Lane (Rural road) | Gravel Re-sheet | 2024-25 | \$35,700 | \$35,700 | Jan-24 | Feb-24 |
| 122822-23NSW-RTR | NSW | Forbes Shire Council | Wilmare Ln (Rural Road) | Gravel Re-sheet | 2024-25 | \$14,411 | \$14,411 | Feb-24 | Mar-24 |
| 122823-23NSW-RTR | NSW | Forbes Shire Council | Windmill Rd (Rural Road) | Gravel Re-sheet | 2024-25 | \$42,000 | \$42,000 | Feb-24 | Mar-24 |
| 122824-23NSW-RTR | NSW | Forbes Shire Council | Wirriyina Road (Rural road) | Reseal | 2023-24 | \$55,000 | \$55,000 | Nov-23 | Dec-23 |
| 122825-23NSW-RTR | NSW | Forbes Shire Council | Windmill Rd (Rural road) | Reseal | 2023-24 | \$50,000 | \$50,000 | Nov-23 | Dec-23 |
| 122826-23NSW-RTR | NSW | Forbes Shire Council | Bedgerabong Road (rural road) | reseal | 2023-24 | \$105,000 | \$105,000 | Mar-23 | Aug-23 |
| 122959-23NSW-RTR | NSW | Forbes Shire Council | Federation Blvd (Forbes) | Construction of road pavement, kerb and gutter and drainage to facilitate urban residential development. | 2023-24 | \$1,442,423 | \$2,000,000 | May-23 | Oct-23 |
| 122960-23NSW-RTR | NSW | Narrandera Shire Council | Centenary Road (rural road) | Gravel resheet 100mm thick at 6.0m wide. | 2023-24 | \$47,000 | \$47,000 | Aug-23 | Aug-23 |
| 122961-23NSW-RTR | NSW | Wentworth Shire Council | Ivanhoe Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2023-24 | \$76,840 | \$76,840 | Aug-23 | Dec-23 |
| 122962-23NSW-RTR | NSW | Wentworth Shire Council | Ivanhoe Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2023-24 | \$272,680 | \$272,680 | Aug-23 | Dec-23 |
| 122963-23NSW-RTR | NSW | Wentworth Shire Council | Murray Road (Rural Road) | Bulk earthworks to reinstate road formation and table drains, installation of culverts and overlay 150mm imported pavement material | 2023-24 | \$95,036 | \$95,036 | Oct-23 | Mar-24 |
| 122964-23NSW-RTR | NSW | Wentworth Shire Council | Wakefield Lane (Rural Road) | Reconstruction and subsequent upgrade of road from unsealed to sealed pavement. Reinstatement gravel pavement at 150mm thickness followed by 7mm primel seal at 5.5m wide. | 2023-24 | \$127,050 | \$127,050 | Sep-23 | Mar-24 |
| 122965-23NSW-RTR | NSW | Wentworth Shire Council | Wilkurra Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2023-24 | \$50,855 | \$50,855 | Aug-23 | Nov-23 |
| 122966-23NSW-RTR | NSW | Wentworth Shire Council | Yankabilly Road (Rural Road) | Resheeting of unsealed road with 150mm imported pavement material | 2023-24 | \$19,635 | \$19,635 | Oct-23 | Mar-24 |
| 122967-23WA-RTR | WA | Shire of Cue | Wiligie Mia Road (Rural Road) | Road corrections to uneven surfaces and potholes, surface repairs to floodways and reseal road where necessary. | 2023-24 | \$100,000 | \$100,000 | Jul-23 | Sep-23 |
| 122968-23WA-RTR | WA | Shire of Cue | Miners Pass Road Cue WA 6640 | Road corrections to uneven surfaces and potholes, surface repairs to floodways and reseal road where necessary. | 2023-24 | \$31,137 | \$31,137 | Jul-23 | Sep-23 |
| 123106-23NSW-RTR | NSW | Bogan Shire Council | Coffills Lane (Rural Road) | Re-shape 4 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$100,000 | \$100,000 | May-23 | Aug-23 |
| 123107-23TAS-RTR | TAS | Meander Valley Council | Westwood Road, Westwood | Reconstruction of a failed section of road pavement, approximately 1,000m in total | 2023-24 | \$300,000 | \$300,000 | Sep-23 | Apr-24 |
| 123108-23NSW-RTR | NSW | Bogan Shire Council | Moonagee Road (Rural Road) | Re-shape 4 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$50,000 | \$50,000 | Aug-23 | Sep-23 |
| 123109-23TAS-RTR | TAS | Meander Valley Council | Parkham Road, Elizabeth Town | Reconstruction of a failed section of road pavement, approximately 1,500m in total. | 2023-24 | \$475,000 | \$475,000 | Sep-23 | Apr-24 |
| 123110-23TAS-RTR | TAS | Meander Valley Council | Porters Bridge Road, Exton | Reconstruction of a failed section of road pavement, approximately 300m in total. | 2023-24 | \$99,332 | \$100,000 | Sep-23 | Apr-24 |
| 123111-23NSW-RTR | NSW | Bogan Shire Council | Euloglen Road (Rural Road) | Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock. | 2023-24 | \$25,000 | \$25,000 | Aug-23 | Sep-23 |
| 123112-23WA-RTR | WA | Shire of Westonia | South Walgoolan Road (Rural Road) | Polymer Treatment Water Bind 3km | 2024-25 | \$69,000 | \$69,000 | Jan-24 | Mar-24 |
| 123113-23WA-RTR | WA | Shire of Westonia | Kaolin Street (Rural Road) | Reconstruct 2 coat seal 1.80km | 2023-24 | \$186,000 | \$186,000 | Oct-23 | Dec-23 |
| 123114-23WA-RTR | WA | Shire of Westonia | Cement Street, Westonia | Repair, remove undulation, Dual use Path, install traffic control devices, | 2024-25 | \$67,658 | \$67,658 | Jan-24 | Mar-24 |
| 123115-23TAS-RTR | TAS | Glenorchy City Council | Lampton Avenue, Derwent Park | Reseal with 50mm layer. | 2024-25 | \$386,709 | \$582,228 | Jan-24 | Feb-24 |
| 123116-23NSW-RTR | NSW | Bayside Council | Station Street | Mill pavement 50mm deep for 345 m then pave 50mm AC14. | 2024-25 | \$147,000 | \$147,000 | Jan-24 | Mar-24 |
| 123117-23NSW-RTR | NSW | Bayside Council | Russell Avenue, Dolls Point | Mill 50mm deep for 360m then pave 50 mm AC14 C450 | 2024-25 | \$133,406 | \$147,000 | Jan-24 | Mar-24 |
| 123118-23NSW-RTR | NSW | Bayside Council | Pemberton Street | Mill 150mm deep for 480m. then pave 110mm AC20 then pave 40 mm of AC10. | 2024-25 | \$457,000 | \$457,000 | Jan-24 | Mar-24 |
| 123185-23NSW-RTR | NSW | Wollongong City Council | Rothery St, Corrimal | Road Reconstruction | 2023-24 | \$130,000 | \$130,000 | Jul-23 | Sep-23 |
| 123186-23QLD-RTR | QLD | Southern Downs Regional Council | Swanfels Road (Rural Road) | Stabilise the pavement with a cementitious blend to renew the asset to its full life and provide increased resilience to future rain events | 2023-24 | \$596,000 | \$792,000 | Oct-23 | Mar-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 123187-23VIC-RTR | VIC | City of Glen Eira | Ercildoune Street, Caulfield North | The work involves installing new kerb and channels, reconstructing failed pavement sections, installing underground drains, filling drainage trenches and constructing pavements, providing adequate drainage to the street and asphalt surfacing. | 2023-24 | \$423,694 | \$512,000 | Nov-23 | Jan-24 |
| 123188-23WA-RTR | WA | City of Stirling | Arkana Road, Westminster | Mill and Fill the base and Top Layer Asphalt | 2023-24 | \$295,000 | \$295,000 | Oct-23 | Jun-24 |
| 123189-23WA-RTR | WA | City of Stirling | Williamstown Road, Doubleview | Mill and Fill the base and Top Layer Asphalt | 2023-24 | \$444,000 | \$444,000 | Oct-23 | Jun-24 |
| 123190-23WA-RTR | WA | City of Stirling | Ellen Stirling Boulevard, Innaloo | Mill and Fill the base and Top Layer Asphalt | 2023-24 | \$483,000 | \$483,000 | Oct-23 | Jun-24 |
| 123191-23WA-RTR | WA | City of Stirling | Dundas Road, Inglewood | Mill and Fill the base and Top Layer Asphalt | 2023-24 | \$172,751 | \$685,000 | Oct-23 | Jun-24 |
| 123192-23VIC-RTR | VIC | Hobsons Bay City Council | The Strand, Newport | Reconstruction of kerb and channel, installation of new drainage to service road and full width reconstruction of road pavement and asphalt surface to current standards. | 2023-24 | \$477,168 | \$2,400,000 | Sep-23 | Feb-24 |
| 123193-23WA-RTR | WA | City of Perth | Parkway, Perth, Western Australia | The proposed works include: Remove existing road surface of 2,889 sqm Replace 2889 sqm with asphalt Construction of two new pram ramps Renewal of 340m kerb | 2023-24 | \$246,136 | \$370,000 | Sep-23 | Jun-24 |
| 123194-23VIC-RTR | VIC | Melton City Council | Bulmans Road, Melton West | Road Rehabilitation works, parking improvements, pedestrian safety, lighting upgrades and linemarking improvements. | 2023-24 | \$630,459 | \$8,000,000 | Nov-23 | Jun-24 |
| 123195-23VIC-RTR | VIC | Melton City Council | Hume Drive, Taylors Hill | Duplication of Hume Drive including improvements to the pedestrian network | 2024-25 | \$630,459 | \$4,000,000 | Jan-24 | Jun-24 |
| 123196-23WA-RTR | WA | City of Bunbury | Rose Street, Bunbury | Profile existing seal. Reseal with 40mm asphalt. Replace kerbing. | 2023-24 | \$110,000 | \$110,000 | Oct-23 | Mar-24 |
| 123197-23WA-RTR | WA | City of Bunbury | Forrest Avenue, South Bunbury | Profile out existing asphalt, pavement repairs where required. Asphalt reseal. | 2023-24 | \$100,000 | \$100,000 | Nov-23 | Jan-24 |
| 123198-23WA-RTR | WA | City of Bunbury | Victoria Street, Bunbury | Profile existing seal. Undertake asphalt reseal. | 2023-24 | \$86,489 | \$86,489 | Nov-23 | Feb-24 |
| 123199-23WA-RTR | WA | Shire of Harvey | Melville Road, Brunswick | Widen formation to 8m wide, construct new pavement and primer seal 6m wide. Construct side drainage and install new culverts. | 2023-24 | \$150,000 | \$250,000 | Sep-23 | Nov-23 |
| 123200-23SA-RTR | SA | Clare & Gilbert Valleys Council | Mt Rufus Road, Polish Hill River | The road will have vegetation trimmed, be formed and re-sheeted | 2024-25 | \$100,000 | \$146,520 | Jan-24 | Mar-24 |
| 123201-23SA-RTR | SA | Clare & Gilbert Valleys Council | Betterson Road, Farrell Flat | The road will have vegetation trimmed, be formed and re-sheeted | 2023-24 | \$75,000 | \$87,948 | Oct-23 | Feb-24 |
| 123202-23SA-RTR | SA | Clare & Gilbert Valleys Council | The Camels Hump Road, Hilltown | The road will have vegetation trimmed, be formed and re-sheeted | 2023-24 | \$80,000 | \$92,426 | Oct-23 | Feb-24 |
| 123203-23SA-RTR | SA | Clare & Gilbert Valleys Council | Copper Ore Road, Stanley | The road surface to be profiled and stabilised, additional materials added, then a two coat seal will be applied | 2023-24 | \$140,180 | \$412,084 | Oct-23 | Apr-24 |
| 123204-23SA-RTR | SA | City of Burnside | Booth Avenue, Linden Park | To remove the precast concrete kerbing and install cast in place concrete kerb. | 2023-24 | \$126,813 | \$169,084 | Oct-23 | Dec-23 |
| 123205-23SA-RTR | SA | City of Burnside | Cudmore Ave, Toorak Gardens | To remove the precast concrete kerbing and install cast in place concrete kerb. | 2023-24 | \$82,328 | \$109,770 | Oct-23 | Dec-23 |
| 123206-23SA-RTR | SA | City of Burnside | Park Cres, Linden Park | To remove the precast concrete kerbing and install cast in place concrete kerb. | 2023-24 | \$74,351 | \$99,134 | Sep-23 | Nov-23 |
| 123207-23SA-RTR | SA | City of Burnside | Swift Ave, Dulwich | To remove the precast concrete kerbing and install cast in place concrete kerb. | 2023-24 | \$82,095 | \$109,460 | Sep-23 | Nov-23 |
| 123208-23SA-RTR | SA | City of Burnside | Warrego Cres, Linden Park | To remove the precast concrete kerbing and install cast in place concrete kerb. | 2024-25 | \$119,537 | \$159,384 | Mar-24 | May-24 |
| 123209-23NSW-RTR | NSW | Kiama Municipal Council | Saddleback Mountain Road, Kiama | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift patching as required. | 2023-24 | \$35,000 | \$35,000 | Sep-23 | Sep-23 |
| 123210-23NSW-RTR | NSW | Kiama Municipal Council | Nuninuna Drive, Jamberoo | Stabilisation and Spray Seal | 2024-25 | \$163,344 | \$163,344 | Apr-24 | May-24 |
| 123211-23NSW-RTR | NSW | Kiama Municipal Council | Charmian Cliff Place, Kiama | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching | 2023-24 | \$15,000 | \$15,000 | Oct-23 | Nov-23 |
| 123212-23NSW-RTR | NSW | Kiama Municipal Council | Coryule Place, Kiama | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching | 2023-24 | \$35,000 | \$35,000 | Oct-23 | Nov-23 |
| 123213-23WA-RTR | WA | Shire of Cranbrook | Boyup Brook Cranbrook Road Cranbrook | Upgrade drains, repair formation and re-sheet with gravel. | 2023-24 | \$161,860 | \$161,860 | Oct-23 | May-24 |
| 123214-23WA-RTR | WA | Shire of Cranbrook | Yeriminup Road Frankland River | Improve drains, gravel re-sheet surface and shoulders. | 2023-24 | \$323,712 | \$323,712 | Oct-23 | May-24 |
| 123216-23QLD-RTR | QLD | Gladstone Regional Council | Toolooa Street, Gladstone | Review the location of services and design & construct DDA-compliant pram ramps taking into consideration accessibility. | 2023-24 | \$900,721 | \$900,721 | Aug-23 | Oct-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 123217-23VIC-RTR | VIC | Shire of Moynes | Codrington-Bessiebelle Road, Codrington (rural Road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2023-24 | \$206,062 | \$220,000 | Nov-23 | Apr-24 |
| 123218-23VIC-RTR | VIC | Shire of Moynes | Codrington-Bessiebelle Road, Bessiebelle (rural Road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2023-24 | \$117,081 | \$125,000 | Nov-23 | May-24 |
| 123219-23VIC-RTR | VIC | Shire of Moynes | Cooramook Road, Grassmere (rural road) | The road will be fully rehabilitated, including the additional of pavement material, an intersection realignment and then a final seal. | 2023-24 | \$561,985 | \$600,000 | Oct-23 | Jan-24 |
| 123220-23WA-RTR | WA | City of Armadale | Buckingham Road, KELMSCOTT | Overlay 30mm SMA 10 with PMB | 2023-24 | \$118,000 | \$118,000 | Dec-23 | Jan-24 |
| 123221-23WA-RTR | WA | Shire of Goonalling | Goonalling Meckering Road, (rural road) | Resealing of the failing existing seal on the road | 2024-25 | \$127,718 | \$127,718 | Feb-24 | Jun-24 |
| 123222-23VIC-RTR | VIC | Shire of Moynes | Ibbs Lane, Mailors Flat (Rural Road) | The road will be fully rehabilitated, including the additional of pavement material, drainage and widening. | 2023-24 | \$384,024 | \$410,000 | Nov-23 | May-24 |
| 123223-23WA-RTR | WA | City of Armadale | Community Drive CAMILLO | Mill and fill 25mm DGA 7 with PMB, replace damaged kerb | 2024-25 | \$46,200 | \$46,200 | Jan-24 | Feb-24 |
| 123224-23WA-RTR | WA | Shire of Goonalling | Eaton Street, Goonalling | Reconstruct and widening seal to 8 metres | 2024-25 | \$106,525 | \$106,525 | Jan-24 | Feb-24 |
| 123225-23WA-RTR | WA | City of Armadale | Cronin Place, ARMADALE | Mill & fill 25 mm DGA 7 with PMB, replace damaged kerb | 2024-25 | \$45,000 | \$45,000 | Feb-24 | Mar-24 |
| 123226-23VIC-RTR | VIC | Shire of Moynes | Korongah North Road, Rosebrook (rural road) | The road will be fully rehabilitated, including the additional of pavement material and then a final seal. | 2023-24 | \$154,546 | \$165,000 | Nov-23 | May-24 |
| 123229-23WA-RTR | WA | City of Armadale | Hakea Road, CAMILLO | Mill & fill 30 mm DGA 10 with PMB | 2024-25 | \$37,800 | \$37,800 | Feb-24 | Feb-24 |
| 123230-23WA-RTR | WA | City of Armadale | Hollybush Way KELMSCOTT | Mill & fill 30 mm DGA 10 with PMB, replace damaged kerb | 2024-25 | \$116,800 | \$116,800 | Mar-24 | Mar-24 |
| 123231-23WA-RTR | WA | City of Armadale | Kendal Court, CAMILLO | Mill & fill 30 mm DGA 10 with PMB, replace damaged kerb | 2024-25 | \$29,200 | \$29,200 | Mar-24 | Mar-24 |
| 123232-23WA-RTR | WA | City of Armadale | Lantana Way, CAMILLO | Mill & fill 30 mm DGA 10 with PMB, replace damaged kerb | 2024-25 | \$76,400 | \$76,400 | Mar-24 | Apr-24 |
| 123233-23WA-RTR | WA | City of Armadale | Mahara Road, KELMSCOTT | Overlay 25 mm DGA 7 with PMB | 2024-25 | \$22,100 | \$22,100 | Apr-24 | May-24 |
| 123234-23VIC-RTR | VIC | Shire of Moynes | Minjah-Hawkesdale Road, Hawkesdale (rural road) | The road will be fully rehabilitated, including the addition of pavement material and a final seal | 2023-24 | \$702,481 | \$750,000 | Jan-23 | May-24 |
| 123235-23WA-RTR | WA | City of Armadale | Silverhill Loop, SEVILLE GROVE | Overlay 30 mm DGA 10 with PMB | 2024-25 | \$114,200 | \$114,200 | May-24 | Jun-24 |
| 123236-23VIC-RTR | VIC | Shire of Moynes | Willatook-Warrong Road, Willatook (rural road) | The road will be fully rehabilitated, including the additional of pavement material, widening, drainage and then a final seal. | 2023-24 | \$650,964 | \$695,000 | Jan-23 | Jun-24 |
| 123237-23WA-RTR | WA | City of Armadale | Vanston Court KELMSCOTT | Mill & fill 25 mm DGA 7 with PMB, replace damaged kerb | 2024-25 | \$22,300 | \$22,300 | Feb-24 | Feb-24 |
| 123238-23NSW-RTR | NSW | Cowra Shire Council | Waterview Road (Rural Road) | Import and compact 80mm gravel pavement. | 2023-24 | \$247,000 | \$247,000 | Jul-23 | Jul-23 |
| 123240-23WA-RTR | WA | City of Armadale | Winchester Road, ARMADALE | Overlay 30 mm SMA 10 with PMB | 2024-25 | \$71,430 | \$72,400 | May-24 | Jun-24 |
| 123241-23NSW-RTR | NSW | Kiama Municipal Council | Knights Hill Road, Jamberoo | Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching. | 2024-25 | \$75,000 | \$75,000 | Apr-24 | May-24 |
| 123243-23VIC-RTR | VIC | Macedon Ranges Shire Council | Hamilton Road, New Gisborne | Pavement rehabilitation, including road shoulder widening and drainage upgrades as required. | 2024-25 | \$1,101,098 | \$1,312,340 | Jan-24 | Mar-24 |
| 123244-23VIC-RTR | VIC | Macedon Ranges Shire Council | Three Chain Road, Newham | Road reconstruction including pavement rehabilitation/stabilisation. | 2024-25 | \$340,119 | \$340,119 | Feb-24 | Apr-24 |
| 123245-23WA-RTR | WA | Shire of Harvey | Clifton Road, Brunswick | Reconstruct road base course, primer seal and kerb, asphalt overlay and upgrade drainage to 7.4m wide. | 2023-24 | \$210,000 | \$210,000 | Oct-23 | Nov-23 |
| 123246-23WA-RTR | WA | Shire of Harvey | Hope Avenue, Wokalup | Reconstruct narrow formation width to 8m wide, construct 7m seal width with 0.75m shoulders, improve table drains and culverts to ensure runoff drains away from the road pavement. | 2023-24 | \$200,000 | \$200,000 | Aug-23 | Oct-23 |
| 123247-23QLD-RTR | QLD | Western Downs Regional Council | Wheeler Street, Chinchilla | Reconstruct to urban access standard | 2024-25 | \$350,000 | \$390,778 | May-24 | Jun-24 |
| 123248-23QLD-RTR | QLD | Western Downs Regional Council | Dorney Street, Chinchilla | Reconstruct to urban access standard | 2024-25 | \$375,000 | \$435,939 | Mar-24 | May-24 |
| 123249-23QLD-RTR | QLD | Western Downs Regional Council | Macalister - Wilkie Creek Road, Macalister | Reconstruct to rural collector standard | 2023-24 | \$530,000 | \$1,056,823 | Aug-23 | Nov-23 |
| 123250-23QLD-RTR | QLD | Western Downs Regional Council | Cambridge Crossing Road, Tara | Reconstruct and widen to rural collector standard | 2023-24 | \$500,000 | \$1,232,960 | Sep-23 | Feb-24 |
| 123251-23QLD-RTR | QLD | Western Downs Regional Council | Southwood Road, Southwood | Reconstruct and widen to rural collector standard | 2023-24 | \$350,000 | \$725,542 | Aug-23 | Sep-23 |
| 123252-23QLD-RTR | QLD | Western Downs Regional Council | Riverglen Road, Glenmorgan | Reconstruct and widen to rural collector standard | 2023-24 | \$320,000 | \$706,597 | Aug-23 | Nov-23 |
| 123253-23QLD-RTR | QLD | Western Downs Regional Council | Castle Street, Chinchilla | Reconstruct to urban access standard | 2023-24 | \$200,000 | \$254,605 | Oct-23 | Dec-23 |
| 123254-23QLD-RTR | QLD | Western Downs Regional Council | Crescent Avenue, Chinchilla | Reconstruct to urban access standard | 2023-24 | \$100,000 | \$161,288 | Nov-23 | Jan-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 123255-23QLD-RTR | QLD | Western Downs Regional Council | Turner Street, Chinchilla | Reconstruct to urban access standard | 2024-25 | \$100,000 | \$138,247 | Apr-24 | Jun-24 |
| 123256-23QLD-RTR | QLD | Western Downs Regional Council | Dulacca South Road, Dulacca | Reconstruct and widen to rural collector standard | 2023-24 | \$210,000 | \$476,185 | Sep-23 | Nov-23 |
| 123257-23NSW-RTR | NSW | Upper Lachlan Shire Council | Pejar Road (Rural Road) | It is proposed to overlay new gravels materials, spread and compact following by creating proper cross fall. Drainage issues are rectified by maintaining & clearing the existing table drains and by constructing additional mitre drains to divert the flow direction. | 2023-24 | \$80,967 | \$80,967 | Jun-23 | Jun-23 |
| 123258-23QLD-RTR | QLD | Western Downs Regional Council | Kings Road, Bell | Reconstruct and upgrade to rural access standard | 2024-25 | \$50,000 | \$110,106 | Mar-24 | May-24 |
| 123259-23QLD-RTR | QLD | Western Downs Regional Council | Roche Creek Road, Wandoan | Reconstruct and widen to rural collector standard | 2023-24 | \$380,659 | \$1,000,130 | Oct-23 | Dec-23 |
| 123260-23VIC-RTR | VIC | Surf Coast Shire | Highlander Street, Torquay | Raised humps, kerb, drainage | 2023-24 | \$140,000 | \$140,000 | Sep-23 | Apr-24 |
| 123261-23VIC-RTR | VIC | Surf Coast Shire | Grossmans Road, Torquay | Raised humps, kerb, drainage. | 2023-24 | \$124,000 | \$224,000 | Sep-23 | Mar-24 |
| 123262-23VIC-RTR | VIC | Surf Coast Shire | Horseshoe Bend Road, Torquay. | Reconstruction and widening, kerb, drainage and road pavement works. | 2023-24 | \$487,061 | \$1,237,060 | Oct-23 | Jun-24 |
| 123263-23VIC-RTR | VIC | Surf Coast Shire | Wensleydale Station Road, Wensleydale. | Sealing of gravel section of road | 2023-24 | \$35,000 | \$56,000 | Sep-23 | May-24 |
| 123264-23VIC-RTR | VIC | Surf Coast Shire | Dangers Road, Gherang | Sealing gravel approaches to road intersection | 2023-24 | \$55,000 | \$55,000 | Dec-23 | May-24 |
| 123265-23VIC-RTR | VIC | Surf Coast Shire | Erwins Road, Mount Moriac | Sealing gravel approaches to road intersection | 2024-25 | \$35,000 | \$35,000 | Feb-24 | May-24 |
| 123266-23VIC-RTR | VIC | Surf Coast Shire | Pettavel Road, Mount Moriac | Sealing gravel approaches to road intersection | 2024-25 | \$35,000 | \$35,000 | Feb-24 | May-24 |
| 123267-23VIC-RTR | VIC | Surf Coast Shire | Dickins Road, Torquay | Sealing gravel approaches to road intersection | 2024-25 | \$35,000 | \$35,000 | Feb-24 | May-24 |
| 123268-23VIC-RTR | VIC | Surf Coast Shire | Point Impossible Road, Breamlea | Sealing gravel approaches to road intersection | 2024-25 | \$35,000 | \$35,000 | Feb-24 | May-24 |
| 123269-23VIC-RTR | VIC | Surf Coast Shire | Elkington Road, Bellbrae. | Sealing gravel approaches to road intersection | 2024-25 | \$35,000 | \$35,000 | Feb-24 | May-24 |
| 123270-23VIC-RTR | VIC | Surf Coast Shire | Brickmakers Road, Bamba | Sealing gravel approaches to road intersection | 2023-24 | \$35,000 | \$35,000 | Sep-23 | May-24 |
| 123271-23WA-RTR | WA | City of Rockingham | Safety Bay Road, Safety Bay, 6169 | Profile 45mm Asphalt, install 10mm SAMI seal and 35mm Asphalt | 2023-24 | \$185,373 | \$556,119 | Nov-23 | Dec-23 |
| 123272-23WA-RTR | WA | City of Rockingham | Read Street, Rockingham, 6168 | Profile 50mm Asphalt, install 10mm SAMI seal and 40mm SMA Asphalt. | 2023-24 | \$33,286 | \$99,857 | Dec-23 | Jan-24 |
| 123273-23WA-RTR | WA | City of Rockingham | Sixty Eight Road, Baldvis, 6171 | Profile existing seal and remix base/ correct shoulder shape. Install two layer Asphalt. A 40mm SMA & 35mm DGA. | 2023-24 | \$213,947 | \$641,842 | Nov-23 | Dec-23 |
| 123274-23WA-RTR | WA | City of Rockingham | Crocker Street, Rockingham, 6168 | 50 Blow Dense Asphalt Overlay - DGA | 2023-24 | \$62,991 | \$62,991 | Jul-23 | Nov-23 |
| 123275-23WA-RTR | WA | City of Rockingham | Jubilee Road, Waikiki, 6169 | 50 Blow Stone Mastic Asphalt Overlay -SMA | 2023-24 | \$65,251 | \$65,251 | Oct-23 | Nov-23 |
| 123276-23WA-RTR | WA | City of Rockingham | Malibu Road, Safety Bay, 6169 | 50 Blow Stone Mastic Asphalt Overlay -SMA | 2023-24 | \$75,036 | \$252,510 | Oct-23 | Nov-23 |
| 123277-23WA-RTR | WA | City of Rockingham | Hawkins Street, Rockingham, 6168 | 50 Blow Stone Mastic Asphalt Overlay -SMA | 2023-24 | \$54,826 | \$54,826 | Oct-23 | Nov-23 |
| 123278-23WA-RTR | WA | City of Rockingham | La Manche Avenue, Port Kennedy, 6172 | 50 Blow Dense Asphalt Overlay - DGA | 2023-24 | \$67,619 | \$67,619 | Sep-23 | Nov-23 |
| 123279-23WA-RTR | WA | City of Rockingham | Okehampton Road, Warnbro, 6169 | 50 Blow Dense Asphalt Overlay - DGA | 2023-24 | \$135,238 | \$135,238 | Nov-23 | Nov-23 |
| 123280-23WA-RTR | WA | City of Rockingham | Haiti Place, Safety Bay, 6169 | 50 Blow Stone Mastic Asphalt Overlay -SMA | 2023-24 | \$50,476 | \$50,476 | Nov-23 | Dec-23 |
| 123281-23WA-RTR | WA | City of Rockingham | Morgan Street, Rockingham, 6168 | 50 Blow Dense Asphalt Overlay - DGA | 2023-24 | \$92,961 | \$92,961 | Jul-23 | Dec-23 |
| 123282-23WA-RTR | WA | City of Rockingham | Jaywick Close, Safety Bay, 6169 | 50 Blow Dense Asphalt Overlay - DGA | 2024-25 | \$50,559 | \$50,559 | Jan-24 | Feb-24 |
| 123283-23WA-RTR | WA | City of Rockingham | Pamplona Boulevard, Port Kennedy, 6172 | 50 Blow Stone Mastic Asphalt Overlay -SMA | 2024-25 | \$52,381 | \$52,381 | Jan-24 | Jan-24 |
| 123285-23WA-RTR | WA | Shire of Jerramungup | Jacup North Road (Rural road) | Will form and gravel resheet and do drainage upgrades | 2023-24 | \$122,369 | \$122,369 | Aug-23 | Sep-23 |
| 123286-23WA-RTR | WA | Shire of Jerramungup | Rabbit Proof Fence road (Rural Road) | Drainage improvements, form up and gravel resheet | 2023-24 | \$123,488 | \$123,488 | Jul-23 | Aug-23 |
| 123316-23WA-RTR | WA | Shire of Jerramungup | Monjebup Road (Rural Road) | Form up and wide and Gravel resheet at 150mm | 2023-24 | \$121,230 | \$121,230 | Oct-23 | Dec-23 |
| 123317-23WA-RTR | WA | Shire of Jerramungup | Doubtful Island Road (Rural Road) | Enlarge pipes, headwalls and rock pitching and gravel stabilising of road surface with 150mm of stabilised gravel and seal | 2023-24 | \$116,812 | \$116,812 | Nov-23 | Feb-24 |
| 123318-23WA-RTR | WA | Shire of Jerramungup | Doubtful Island Road (Rural Road) | Realignment of S bend, form and gravel resheet and upgrade drainage | 2023-24 | \$156,048 | \$181,855 | Nov-23 | Feb-24 |
| 123319-23VIC-RTR | VIC | Hindmarsh Shire Council | Dimboola-Minyip Road, rural road | 1.5-2m width shoulder resheet at 100mm compacted depth of approved pavement material for both sides, full length. | 2024-25 | \$88,258 | \$88,258 | Mar-24 | Apr-24 |
| 123320-23VIC-RTR | VIC | Hindmarsh Shire Council | Tarranyurk East Road, rural road | Gravel resheet across full length and width, with approved pavement material, 100mm-150mm compacted depth. | 2023-24 | \$55,469 | \$55,469 | Aug-23 | Dec-23 |
| 123321-23VIC-RTR | VIC | Hindmarsh Shire Council | Starick Rd, rural road | Install geofabric barrier and gravel resheet with approved pavement material, 100mm-150mm compacted depth. | 2024-25 | \$47,870 | \$47,870 | Jan-24 | Mar-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 123322-23VIC-RTR | VIC | Hindmarsh Shire Council | Weirs Rd, rural road | Gravel resheet for full length and width at 100mm-150mm compacted depth with approved pavement material. | 2023-24 | \$154,676 | \$154,676 | Aug-23 | Dec-23 |
| 123323-23VIC-RTR | VIC | Hindmarsh Shire Council | A Bones Rd, rural road | Reseal across full length and width. | 2024-25 | \$45,000 | \$45,000 | Mar-24 | Apr-24 |
| 123324-23VIC-RTR | VIC | Hindmarsh Shire Council | Nossacks Road, rural road. | Gravel resheet across full length and width with approved pavement material at 100-150mm compacted depth. | 2023-24 | \$64,294 | \$64,294 | Aug-23 | Nov-23 |
| 123325-23WA-RTR | WA | Shire of Brookton | Walwalling Road, Brookton | Reconstruct corrugated section and gravel re-sheet | 2024-25 | \$72,048 | \$72,048 | Apr-24 | May-24 |
| 123326-23VIC-RTR | VIC | Hindmarsh Shire Council | C Werner Rd, rural road. | Gravel resheet for full length and width with approved pavement material at 100mm-150mm depth. | 2024-25 | \$100,919 | \$100,919 | Mar-24 | Apr-24 |
| 123327-23WA-RTR | WA | Shire of Brookton | Copping Road, Brookton | It is proposed to reconstruct and resheet with quality gravel, install new table drains | 2024-25 | \$88,025 | \$88,025 | May-24 | Jun-24 |
| 123328-23VIC-RTR | VIC | Hindmarsh Shire Council | Propodollah-Netherby Road, rural road | Gravel resheet across full length and width, with approved pavement material 100-150mm compacted depth | 2023-24 | \$68,064 | \$68,064 | Aug-23 | May-24 |
| 123329-23VIC-RTR | VIC | Hindmarsh Shire Council | Propodollah Extension Rd, rural road | Gravel resheet across full width and length, with approved pavement material at 100-150mm depth. | 2023-24 | \$70,225 | \$70,225 | Sep-23 | Nov-23 |
| 123330-23VIC-RTR | VIC | Hindmarsh Shire Council | P Colbert Rd, rural road | Gravel resheet across full width and length, with approved pavement material at 100-150mm compacted depth. | 2024-25 | \$55,192 | \$55,192 | Feb-24 | Mar-24 |
| 123331-23VIC-RTR | VIC | Hindmarsh Shire Council | F Wheatons Rd, rural road | Gravel resheet across full width and length, approved pavement at 100-150mm compacted depth. | 2023-24 | \$58,439 | \$58,439 | Aug-23 | May-24 |
| 123332-23WA-RTR | WA | Shire of Brookton | Corberding Road, Brookton | Fill cracks and potholes with emulsion and aggregate, then reseal the road with 10mm stone | 2024-25 | \$15,753 | \$15,753 | Jan-24 | Feb-24 |
| 123333-23VIC-RTR | VIC | Hindmarsh Shire Council | Coker Dam Rd, rural road | Reseal across full length and width. | 2024-25 | \$29,172 | \$40,400 | Mar-24 | Apr-24 |
| 123408-23WA-RTR | WA | Shire of Brookton | Brookton Kweda Road, Brookton | Fill cracks and potholes with emulsion and aggregate, then hot bitumen reseal with 10mm stone | 2024-25 | \$55,749 | \$55,749 | Jan-24 | Feb-24 |
| 123409-23WA-RTR | WA | Shire of Wagin | Dellyanine Road North (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts. | 2023-24 | \$29,145 | \$29,145 | Aug-23 | Nov-23 |
| 123410-23WA-RTR | WA | Shire of Wagin | Beaufort Road (Rural Road) | Clear, widen and reconstruct road shoulders and seal to a width of 7 metres. Clean out culverts and install guide posts. | 2023-24 | \$114,637 | \$114,637 | Sep-23 | May-24 |
| 123411-23WA-RTR | WA | Shire of Wagin | Bullock Hills Road (Rural Road) | Clear, widen and reconstruct road shoulders and seal to a width of 7 metres. Clean out culverts and install guide posts. | 2024-25 | \$92,821 | \$92,821 | Jan-24 | May-24 |
| 123412-23SA-RTR | SA | District Council of Loxton Waikerie | Bruce Road, Taldra | Road Pavement to be increased to 200mm thickness. The Road is to be crowned to deal with drainage Issues | 2024-25 | \$300,031 | \$300,031 | Feb-24 | Apr-24 |
| 123413-23SA-RTR | SA | District Council of Loxton Waikerie | Schubert Road, Paruna | Road Pavement to be increased to 200mm thickness. The Road is to be crowned to deal with drainage Issues | 2024-25 | \$294,580 | \$294,580 | Apr-24 | Jun-24 |
| 123414-23SA-RTR | SA | District Council of Loxton Waikerie | Enduro Road, Murbko | Road Pavement to be increased to 200mm thickness. The Road is to be crowned to deal with drainage Issues | 2023-24 | \$148,907 | \$163,352 | Sep-23 | Dec-23 |
| 123415-23WA-RTR | WA | Shire of Brookton | McGrath Street, Brookton | A 10mm aggregate seal coat is to be applied to the identified area where the existing seal is susceptible to allowing moisture. | 2024-25 | \$21,703 | \$21,703 | Jan-24 | Feb-24 |
| 123416-23WA-RTR | WA | Shire of Wagin | Behn Road Road (Rural Road) | Clear, widen, reconstruct and gravel road shoulders. Clean out culverts and install guide posts. | 2023-24 | \$31,000 | \$31,000 | Aug-23 | Oct-23 |
| 123417-23WA-RTR | WA | Shire of Brookton | King Street, Brookton | Fill potholes with emulsion and aggregate, along with the installation of two asphalt watt style traffic calming devices with signage | 2023-24 | \$36,936 | \$36,936 | Sep-23 | Oct-23 |
| 123418-23WA-RTR | WA | Shire of Wagin | Hyde Road (Rural Road) | Clear, widen and form. Gravel sheet, reshape drains and install guide posts. | 2024-25 | \$44,542 | \$44,542 | Jun-24 | Jun-24 |
| 123419-23WA-RTR | WA | Shire of Brookton | Robinson Road, Brookton | Repaint all line marking and on road parking bays to standard within the identified area | 2023-24 | \$24,000 | \$24,000 | Sep-23 | Oct-23 |
| 123420-23WA-RTR | WA | City of Gosnells | Spencer Road, Thornlie | Construct a median island plus road and intersection upgrade works | 2022-23 | \$116,616 | \$200,065 | Jul-22 | Jun-23 |
| 123421-23NSW-RTR | NSW | Waverley Council | Chesterfield Parade, Bronte | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2023-24 | \$170,000 | \$170,000 | Sep-23 | Jun-24 |
| 123422-23NSW-RTR | NSW | Waverley Council | Miller Street, Bondi | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2023-24 | \$70,000 | \$70,000 | Sep-23 | Jun-24 |
| 123423-23NSW-RTR | NSW | Waverley Council | Taylor Street | Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet. | 2023-24 | \$37,817 | \$68,000 | Sep-23 | Jun-24 |
| 123424-23NSW-RTR | NSW | Willoughby City Council | Rosewall Street, North Willoughby | Surface area of 291 x 7m to be removed and replaced with 100mm AC 20 & 50mm AC14. Surface area of 291 x 5m to be removed and replaced with 50mm AC14 | 2023-24 | \$240,000 | \$240,000 | Oct-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|--|--|----------------|---|--------------------|------------|----------|
| 123425-23NSW-RTR | NSW | Willoughby City Council | Centennial Avenue, Chatswood | Surface area of 154 x 7m to be removed and replaced with 100mm AC 20 & 50mm AC14. Surface area of 154 x 5m to be removed and replaced with 50mm AC14 | 2024-25 | \$133,510 | \$133,510 | Jan-24 | Apr-24 |
| 123426-23QLD-RTR | QLD | Gladstone Regional Council | Oaka Street, Gladstone | Asphalt and pavement repairs, renew surface and reinstate line marking to Main Roads standards | 2023-24 | \$350,000 | \$350,000 | Jul-23 | Aug-23 |
| 123427-23QLD-RTR | QLD | Gladstone Regional Council | Eden Street, Gladstone | Asphalt and pavement repairs and renew surface. The Work proposed includes removing and reinstating old speed humps and road safety devices as well as renewing existing surface and reinstate line marking. | 2023-24 | \$158,658 | \$260,000 | Jul-23 | Aug-23 |
| 123428-23QLD-RTR | QLD | Gladstone Regional Council | Tank Street, Gladstone | Road pavement renewal and resurfacing works. Proposed works includes replacing Traffic Light Sensor at Auckland Street, pavement strengthening, bitumen seal and asphalt overlay. | 2023-24 | \$200,000 | \$350,000 | Jul-23 | Aug-23 |
| 123429-23NSW-RTR | NSW | Lismore City Council | O'Flynn Street, LISMORE HEIGHTS NSW 2480 | The works will include making the road one way to improve safety of the street, installation of kerb and correction of cross-fall to address drainage issues and pavement reconstruction to improve safety and address pavement defects. | 2023-24 | \$399,200 | \$950,000 | Oct-23 | Feb-24 |
| 123430-23NSW-RTR | NSW | Lismore City Council | Union Street, SOUTH LISMORE NSW 2480 | The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road. | 2023-24 | \$829,000 | \$1,200,000 | Sep-23 | Mar-24 |
| 123431-23WA-RTR | WA | Shire of Mingenew | Coalseam Road (rural road) | Reconstruct and widen failed 4m wide sealed pavement to 7.2m sealed standard, lengthen existing drainage culverts and construct concrete headwalls. | 2023-24 | \$150,000 | \$450,000 | Jul-23 | Aug-23 |
| 123432-23VIC-RTR | VIC | Brimbank City Council | Denton Avenue, St Albans | The project includes the following major aspects - Rehabilitation of 886 metres of existing road pavement and resurfacing with asphalt, reconstruction of 1546 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 610 metres of underground drainage works. | 2023-24 | \$582,606 | \$1,405,377 | Oct-23 | Jan-24 |
| 123433-23VIC-RTR | VIC | Brimbank City Council | Evergreen Avenue, Albanvale | The project includes the following major aspects - Rehabilitation of 533 metres of existing road pavement and resurfacing with asphalt, reconstruction of 1020 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 335 metres of underground drainage. | 2023-24 | \$550,006 | \$1,319,500 | Oct-23 | Jan-24 |
| 123434-23NSW-RTR | NSW | Lake Macquarie City Council | Piriwal Street, Pelican | Insitu stabilisation of existing road pavement. Note: Construction of a new footpath will be undertaken concurrently with this project; however, related costs have been excluded from Council's Roads to Recovery application. | 2023-24 | \$466,922 | \$466,922 | Jul-23 | Oct-23 |
| 123435-23NSW-RTR | NSW | Lake Macquarie City Council | Bridge Street, Morisset | Road reconstruction, minor intersection upgrades | 2024-25 | \$1,285,466 | \$2,300,000 | Jan-24 | Jun-24 |
| 123436-23NSW-RTR | NSW | Wollondilly Shire Council | Bridge Street, Picton | Asphalt mill/fill to match into existing kerb and gutter levels. Delineation improvements with line marking. | 2024-25 | \$872,871 | \$889,844 | May-24 | Jun-24 |
| 123437-23NSW-RTR | NSW | Cumberland Council | Antwerp St, Auburn | Removal of existing asphalt surface, reconstruction of failed pavement sections, installation of subsoil drain, kerb and gutter, stormwater pits, adjustment to vehicular crossing and layback and improvement to the delineation. | 2023-24 | \$233,000 | \$233,000 | Nov-23 | Dec-23 |
| 123438-23NSW-RTR | NSW | Cumberland Council | Cumberland Road, Greystanes | Removal of existing asphalt surface, reconstruction of failed pavement with deep lift asphalt, installation of subsoil drain, kerb and gutter, stormwater pits, adjustment to vehicular crossing, layback and improvement to the delineation (night work) | 2023-24 | \$465,000 | \$465,000 | Nov-23 | Dec-23 |
| 123439-23NSW-RTR | NSW | Cumberland Council | Cumberland Road, Greystanes | Removal of existing asphalt surface, reconstruction of failed pavement with deep lift asphalt including improvement to the delineation (night work) | 2023-24 | \$119,000 | \$316,000 | Nov-23 | Dec-23 |
| 123440-23NSW-RTR | NSW | Ballina Shire Council | Old Pacific Highway, Newrybar | Reconstruction of the pavement and seal for a length of approximately 200 metres with a seal width of approximately 11 metres, including a stormwater drainage and kerb and gutter. | 2023-24 | \$320,000 | \$400,000 | Jul-23 | Sep-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 123441-23NSW-RTR | NSW | Fairfield City Council | Philby Place, Bonnyrigg 2177 | The proposed treatment includes the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 276 m, Width =7.2 m, Area = 2090 m2. | 2023-24 | \$143,000 | \$143,000 | Oct-23 | Feb-24 |
| 123442-23NSW-RTR | NSW | Fairfield City Council | Tarlington Parade, Bonnyrigg 2177 | The proposed treatment includes the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 267 m, Width =10.3m, Area = 2700 m2 | 2023-24 | \$194,870 | \$194,870 | Oct-23 | Feb-24 |
| 123443-23NSW-RTR | NSW | Fairfield City Council | Allambie Road, Edensor Park 2176 | The proposed treatment includes the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 363 m, Width =12.8 m, Area = 4670 m2. | 2023-24 | \$292,000 | \$292,000 | Oct-23 | Feb-24 |
| 123444-23NSW-RTR | NSW | Fairfield City Council | Justin Street, Smithfield 2164 | The proposed treatment includes the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 202 m, Width =12.0m, Area = 2450 m2. | 2023-24 | \$148,000 | \$148,000 | Oct-23 | Feb-24 |
| 123445-23NSW-RTR | NSW | Fairfield City Council | Neville Street, Smithfield 2164 | The proposed treatment includes provision of subsoil drainage system along the kerb and gutter on the northern side, the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 308 m, Width =12.1m, Area = 3750 m2. | 2023-24 | \$197,708 | \$315,000 | Oct-23 | Feb-24 |
| 123446-23QLD-RTR | QLD | Isaac Regional Council | Clements Street, Moranbah | Asphalt resurfacing to both sides of dual lane roadway. | 2023-24 | \$1,157,910 | \$1,200,000 | Sep-23 | Dec-23 |
| 123447-23NSW-RTR | NSW | Fairfield City Council | Newbolt Street, Wetherill Park 2164 | The proposed treatment includes the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 223 m, Width =9.2m, Area = 2070 m2. | 2023-24 | \$108,000 | \$108,000 | Oct-23 | Feb-24 |
| 123448-23NSW-RTR | NSW | Leeton Shire Council | Boundary Road (Rural Road) | Works will include a gravel overlay and insitu mixing with proposed increase to 5.5m in width. The works will be completed with a 2 coat Bitumen Seal | 2023-24 | \$240,000 | \$240,000 | Aug-23 | Oct-23 |
| 123449-23NSW-RTR | NSW | Leeton Shire Council | Stoney Point Road (Rural Road) | Works will include a combination of shoulder widening works and gravel overlay with insitu mixing with a proposed increase in width to minimum 7m seal width. the works will be completed in a 2 coat bitumen seal. | 2023-24 | \$250,000 | \$250,000 | Sep-23 | Dec-23 |
| 123450-23NSW-RTR | NSW | Cumberland Council | Long Street, Smithfield | Removal of existing asphalt surface, restoration of failed road pavement with asphalt, installation of vehicular crossing and layback including improvement to the delineation | 2023-24 | \$222,594 | \$363,000 | Dec-23 | Dec-23 |
| 123451-23SA-RTR | SA | Southern Mallee District Council | SA [Rural Road] | Resheet failed section on a road length of 4.2km with a width of 7.2m by providing compacted rubble to a depth of 150mm | 2023-24 | \$230,000 | \$230,000 | Aug-23 | Oct-23 |
| 123452-23NSW-RTR | NSW | Liverpool Plains Shire Council | Knights Road (Rural Road) | Place 50mm thick compacted basecourse and shape | 2023-24 | \$100,000 | \$100,000 | Sep-23 | Oct-23 |
| 123453-23NSW-RTR | NSW | Liverpool Plains Shire Council | Seven Creek Road (Rural Road) | Place 50mm thick compacted basecourse and shape. | 2023-24 | \$100,000 | \$100,000 | Sep-23 | Oct-23 |
| 123454-23WA-RTR | WA | Shire of Mukinbudin | Spencers Rd (Rural Rd) | Reconstruct the road at the locations identified and Gravel re-sheet to and construct a 150mm thick 8 meter wide compacted pavement and improve drainage | 2023-24 | \$50,000 | \$75,000 | Jul-23 | Nov-23 |
| 123455-23SA-RTR | SA | Southern Mallee District Council | O'Driscoll Road [rural road] | Resheet failed section on a road length of 3.5km with a width of 7.2m by providing compacted rubble to a depth of 150mm | 2023-24 | \$175,180 | \$240,000 | Oct-23 | Nov-23 |
| 123456-23NSW-RTR | NSW | Liverpool Plains Shire Council | Greys Road (Rural Road) | Establish unlined drainage channel in road berm. Widen existing road pavement to 6.00m and place 50mm thick compacted basecourse and shape. | 2023-24 | \$100,000 | \$100,000 | Oct-23 | Nov-23 |
| 123457-23NSW-RTR | NSW | Liverpool Plains Shire Council | Colly Plains Road, (rural road) | Place 50mm thick compacted basecourse and shape | 2023-24 | \$159,573 | \$159,573 | Nov-23 | Dec-23 |
| 123458-23NSW-RTR | NSW | Central Darling Shire Council | Ivanhoe - Menindee Road (Rural Road) | Install new reinforced concrete box culverts to relieve pressure in rainfall and flood events | 2024-25 | \$400,000 | \$400,000 | Feb-24 | May-24 |
| 123459-23NSW-RTR | NSW | Central Darling Shire Council | Teryawynia-Ashmont Road (Rural Road) | Upgrade existing culverts with new reinforced concrete box culverts | 2024-25 | \$400,000 | \$400,000 | Mar-24 | May-24 |
| 123460-23NSW-RTR | NSW | Central Darling Shire Council | Wilcannia-Menindee Road (Rural Road) | Install new reinforced concrete box culverts to relieve pressure in times of flood. | 2024-25 | \$201,819 | \$250,000 | Jan-24 | Apr-24 |
| 123461-23VIC-RTR | VIC | South Gippsland Shire Council | Harding Lawson Road (Rural Road) | It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock. | 2023-24 | \$142,521 | \$147,515 | Mar-23 | Apr-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 123462-23VIC-RTR | VIC | Shire of Strathbogie | Upton Road, Longwood East (rural road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$137,878 | \$137,878 | Dec-23 | May-24 |
| 123463-23VIC-RTR | VIC | Shire of Strathbogie | Spring Creek Road, Strathbogie (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$51,655 | \$51,655 | Dec-23 | May-24 |
| 123464-23VIC-RTR | VIC | Shire of Strathbogie | Morningside Road, Goulburn Weir and Wahrung (Rural Road) | The entire section of road pavement will be spray-sealed and appropriately sized stones applied as per Councils maintenance protocols. | 2023-24 | \$170,395 | \$170,395 | Dec-23 | May-24 |
| 123465-23VIC-RTR | VIC | Shire of Strathbogie | Drysdale Road, Euroa (rural road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$181,242 | \$181,242 | Dec-23 | May-24 |
| 123466-23WA-RTR | WA | Shire of Harvey | Myalup Beach Road, Myalup | Widen formation to 8 meters with 7-meter-wide primer seal and 0.5-meter shoulders. Clear overhanging vegetation and under story growth | 2023-24 | \$38,718 | \$288,718 | Nov-23 | Dec-23 |
| 123467-23VIC-RTR | VIC | Swan Hill Rural City Council | Waitchie Tank Road (Rural Road) | Resheet 1.64k x6m 100mm limestone | 2023-24 | \$126,000 | \$126,000 | Oct-23 | Oct-23 |
| 123468-23VIC-RTR | VIC | South Gippsland Shire Council | Jupiter Boulevard, Venus Bay | It is proposed to renew all road pavement, kerb and channel and construct appropriate drainage that can handle more frequent rain events. | 2023-24 | \$1,900,000 | \$1,900,000 | Jul-23 | Dec-23 |
| 123469-23VIC-RTR | VIC | Shire of Strathbogie | Creek Junction Road, Strathbogie (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$137,862 | \$137,862 | Dec-23 | May-24 |
| 123470-23VIC-RTR | VIC | South Gippsland Shire Council | Nelson Street, Foster | It is proposed to reconstruct the existing road pavement and add a 30 millimeter asphalt surface. Replace the existing drainage and also add additional new drainage infrastructure within the street. Also replace all kerb and channel. | 2023-24 | \$484,531 | \$2,000,000 | Dec-23 | Apr-24 |
| 123471-23TAS-RTR | TAS | Waratah-Wynyard Council | West Calder Road (Rural road) | Replacement of bridge | 2022-23 | \$223,830 | \$461,767 | Aug-22 | Jun-23 |
| 123472-23VIC-RTR | VIC | Swan Hill Rural City Council | Saleyards Road Swan Hill | reconstruct and reshape 300mx10.5m. | 2024-25 | \$369,483 | \$369,483 | Feb-24 | Apr-24 |
| 123473-23VIC-RTR | VIC | Shire of Strathbogie | Kirkland Avenue, Euroa | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$57,962 | \$57,962 | Dec-23 | May-24 |
| 123474-23WA-RTR | WA | City of Gosnells | Bayley Close, Gosnells | Resurface 100m, 750m ² | 2023-24 | \$26,182 | \$26,182 | Jul-23 | Sep-23 |
| 123479-23VIC-RTR | VIC | Shire of Strathbogie | Nagambie-Locksley Road, Tabilk | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$60,016 | \$60,016 | Dec-23 | May-24 |
| 123483-23VIC-RTR | VIC | Shire of Strathbogie | Boundary Road South, Euroa | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$18,844 | \$18,844 | Dec-23 | May-24 |
| 123484-23VIC-RTR | VIC | Shire of Strathbogie | Frost Street, Euroa | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$20,133 | \$20,133 | Dec-23 | May-24 |
| 123485-23VIC-RTR | VIC | Shire of Strathbogie | McDiarmids Road, Violet Town | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$35,585 | \$35,585 | Dec-23 | May-24 |
| 123488-23WA-RTR | WA | City of Gosnells | Cockram Road & Mills Road East, Martin | Resurface - mill and fill 2,800m ² | 2023-24 | \$150,000 | \$150,000 | Oct-23 | Dec-23 |
| 123489-23VIC-RTR | VIC | Shire of Strathbogie | Avenel-Longwood Road, Avenel | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$12,393 | \$12,393 | Dec-23 | May-24 |
| 123490-23VIC-RTR | VIC | Shire of Strathbogie | Euroa Tip Rpad, Euroa | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$10,687 | \$10,687 | Dec-23 | May-24 |
| 123491-23WA-RTR | WA | City of Gosnells | Gale Street, Gosnells | Resurface 190m, 1400m ² | 2024-25 | \$42,000 | \$42,000 | Jan-24 | Apr-24 |
| 123492-23VIC-RTR | VIC | Shire of Strathbogie | Gobur Street, Euroa | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$14,946 | \$14,946 | Dec-23 | May-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-----------------------------|---|---|----------------|---|--------------------|------------|----------|
| 123493-23VIC-RTR | VIC | Shire of Strathbogie | Golf Course Road, Euroa | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$14,107 | \$14,107 | Dec-23 | May-24 |
| 123494-23VIC-RTR | VIC | Shire of Strathbogie | Longwood-Ruffy Road, Longwood East (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$13,486 | \$13,486 | Dec-23 | May-24 |
| 123495-23VIC-RTR | VIC | Shire of Strathbogie | Sevens Avenue, Euroa | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$15,527 | \$15,527 | Dec-23 | May-24 |
| 123496-23WA-RTR | WA | City of Gosnells | Gosnells Road West, Maddington | Resurface 940m ² | 2023-24 | \$60,000 | \$60,000 | Sep-23 | Oct-23 |
| 123497-23WA-RTR | WA | City of Gosnells | Hayden Way, Langford | Resurface 5,200m ² | 2023-24 | \$156,000 | \$156,000 | Oct-23 | Feb-24 |
| 123498-23WA-RTR | WA | City of Gosnells | Kellerman Way, Gosnells | Resurface 4,550m ² | 2023-24 | \$137,000 | \$137,000 | Sep-23 | Mar-24 |
| 123499-23WA-RTR | WA | City of Gosnells | Kelton Way, Thornlie | Resurface 2,750m ² | 2024-25 | \$83,000 | \$83,000 | Jan-24 | Mar-24 |
| 123500-23WA-RTR | WA | City of Gosnells | Kelvin Road, Maddington | Resurface 2,063m ² | 2024-25 | \$175,000 | \$175,000 | Feb-24 | May-24 |
| 123501-23WA-RTR | WA | City of Gosnells | Lissiman Street, Gosnells | Resurface 5,650m ² . Construct pedestrian plateaus | 2023-24 | \$200,000 | \$200,000 | Sep-23 | Jun-24 |
| 123502-23WA-RTR | WA | City of Gosnells | Oakover Way, Langford | Resurface 1400m ² and replacement of kerbing | 2023-24 | \$31,401 | \$73,670 | Jul-23 | Sep-23 |
| 123503-23NSW-RTR | NSW | Upper Lachlan Shire Council | Rugby Road, Bevendale | It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be trimmed and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape. | 2023-24 | \$100,000 | \$100,000 | Oct-23 | Nov-23 |
| 123504-23TAS-RTR | TAS | Circular Head Council | Upper Grant Street, Smithton | Pavement repair, reseal, repair and upgrade footpath and kerb and channel. | 2024-25 | \$620,000 | \$620,000 | Jan-24 | May-24 |
| 123506-23WA-RTR | WA | Shire of Tammin | Yorakine Rd (rural road) | Application of a second coat of bitumen seal and 10mm aggregates to strengthen the existing seal on an area of approximately 29,600 square meters. | 2023-24 | \$156,770 | \$156,770 | Oct-23 | Oct-23 |
| 123507-23SA-RTR | SA | City of Charles Sturt | Albamarle Street, West Hindmarsh | Reconstruct road pavement, seal, kerb & gutter and drainage works. | 2023-24 | \$800,000 | \$1,300,000 | Sep-23 | Jun-24 |
| 123508-23SA-RTR | SA | City of Charles Sturt | Coglin Street, Brompton | Reconstruct road pavement, seal, kerb & gutter and drainage works. | 2023-24 | \$415,180 | \$650,000 | Aug-23 | May-24 |
| 123512-23VIC-RTR | VIC | Shire of Strathbogie | Hurley Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$13,041 | \$13,041 | Dec-23 | May-24 |
| 123512-23VIC-RTR | VIC | Shire of Strathbogie | Hurley Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$13,041 | \$13,041 | Dec-23 | May-24 |
| 123512-23VIC-RTR | VIC | Shire of Strathbogie | Hurley Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$13,041 | \$13,041 | Dec-23 | May-24 |
| 123514-23VIC-RTR | VIC | Shire of Strathbogie | Templeton Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$26,629 | \$26,629 | Dec-23 | May-24 |
| 123514-23VIC-RTR | VIC | Shire of Strathbogie | Templeton Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$26,629 | \$26,629 | Dec-23 | May-24 |
| 123514-23VIC-RTR | VIC | Shire of Strathbogie | Templeton Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$26,629 | \$26,629 | Dec-23 | May-24 |
| 123514-23VIC-RTR | VIC | Shire of Strathbogie | Templeton Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$26,629 | \$26,629 | Dec-23 | May-24 |
| 123514-23VIC-RTR | VIC | Shire of Strathbogie | Templeton Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$26,629 | \$26,629 | Dec-23 | May-24 |
| 123514-23VIC-RTR | VIC | Shire of Strathbogie | Templeton Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$26,629 | \$26,629 | Dec-23 | May-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|---|---|----------------|---|--------------------|------------|----------|
| 123514-23VIC-RTR | VIC | Shire of Strathbogie | Templeton Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$26,629 | \$26,629 | Dec-23 | May-24 |
| 123515-23VIC-RTR | VIC | Shire of Strathbogie | Railway Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$14,261 | \$14,261 | Dec-23 | May-24 |
| 123515-23VIC-RTR | VIC | Shire of Strathbogie | Railway Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$14,261 | \$14,261 | Dec-23 | May-24 |
| 123515-23VIC-RTR | VIC | Shire of Strathbogie | Railway Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$14,261 | \$14,261 | Dec-23 | May-24 |
| 123515-23VIC-RTR | VIC | Shire of Strathbogie | Railway Street | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$14,261 | \$14,261 | Dec-23 | May-24 |
| 123516-23WA-RTR | WA | Shire of Dalwallinu | Rabbit Proof Fence Road (Rural Road) | Widen formation to 10 metres and seal to 7 metres | 2023-24 | \$304,505 | \$364,948 | Aug-23 | Feb-24 |
| 123517-23WA-RTR | WA | Shire of Dalwallinu | Rabbit Proof Fence Road (Rural Road) | Second coat seal 14mm full width | 2023-24 | \$150,297 | \$150,297 | Nov-23 | Dec-23 |
| 123518-23WA-RTR | WA | Shire of Dalwallinu | Dalwallinu West Road (Rural Road) | Reseal 14mm | 2023-24 | \$182,865 | \$184,304 | Nov-23 | Dec-23 |
| 123519-23TAS-RTR | TAS | Circular Head Council | Dovecote Road (Rural Road) | New bitumen seal and surface correction | 2024-25 | \$94,105 | \$94,105 | Jan-24 | Mar-24 |
| 123520-23TAS-RTR | TAS | Circular Head Council | Mawbanna Road (Rural road) | New bitumen seal and surface correction | 2024-25 | \$89,137 | \$89,137 | Jan-24 | Mar-24 |
| 123523-23WA-RTR | WA | Shire of Northam | Mokine Road ,Northam | Shoulder reconstruction and road reseal | 2023-24 | \$158,566 | \$158,566 | Jul-23 | Dec-23 |
| 123524-23SA-RTR | SA | City of Salisbury | Kesters Road, Para Hills | The road pavement will be profiled and overlaid together with sections of geofabric stabilising grid to assist with movement. | 2024-25 | \$869,460 | \$1,100,000 | Jan-24 | Apr-24 |
| 123525-23SA-RTR | SA | City of Salisbury | Milne Road, Para Hills | The road pavement will be profiled and overlaid, together with sections of geofabric stabilisation grid to assist with movement. | 2024-25 | \$862,214 | \$1,300,000 | Jan-24 | Jan-24 |
| 123526-23QLD-RTR | QLD | Townsville City Council | Sycamore Street, Pimlico | Full width mill and replace. The quantity is approximately 6790m2. | 2023-24 | \$527,276 | \$527,276 | Aug-23 | Sep-23 |
| 123527-23QLD-RTR | QLD | Townsville City Council | Vennard Street, Garbutt | Full width mill and replacement with heavy duty asphalt. The quantity is approximately 1711m2. | 2023-24 | \$212,000 | \$212,000 | Nov-23 | Feb-24 |
| 123528-23QLD-RTR | QLD | Townsville City Council | Bronze Street, Alice River | Replacement of the base pavement and new road seals. The quantity is approximately 1,120m2. | 2023-24 | \$70,108 | \$70,108 | Sep-23 | Nov-23 |
| 123529-23QLD-RTR | QLD | Townsville City Council | Old Flinders Highway, Oak Valley | In situ stabilisation with cement, and application of a new road seal. The quantity is approximately 9,770m2. | 2024-25 | \$629,352 | \$629,352 | Jan-24 | Jun-24 |
| 123530-23QLD-RTR | QLD | Townsville City Council | Wave Hill Drive, Annandale | Full road reconstruction from chainage 0.319km to 0.480km. The quantity is approximately 823m2. Mill and replace road surface from between chainage 0km to 0.150km. The quantity is approximately 1135m2. | 2023-24 | \$290,375 | \$290,375 | Aug-23 | Nov-23 |
| 123531-23WA-RTR | WA | Shire of Mingenev | Strawberry North East Road (rural road) | Placement of 125 mm gravel pavement. | 2023-24 | \$55,406 | \$190,000 | Sep-23 | Oct-23 |
| 123532-23QLD-RTR | QLD | Townsville City Council | Bent Street, Mundingburra | Mill and replace existing surface, approximately 3,370m2. Isolated pavement reconstruction, approximately 160m2. Isolated kerb and channel renewal, approximately 84m. | 2023-24 | \$242,000 | \$242,000 | Oct-23 | Dec-23 |
| 123533-23WA-RTR | WA | Shire of Meekeatharra | Landor-Meekeatharra Road (rural road) | Reconstruct road to 10 metres wide. Improve drainage and floodways. Apply a 7.2 metre wide bitumen seal over a length of 6 kilometres. | 2023-24 | \$785,617 | \$1,200,000 | Sep-23 | Jan-24 |
| 123534-23QLD-RTR | QLD | Townsville City Council | Round Mountain Road, Pinnacles | Full width road reseal. The quantity is approximately 6930m2. | 2024-25 | \$44,727 | \$77,733 | Jan-24 | Jun-24 |
| 123535-23SA-RTR | SA | District Council of Tumby Bay | Pub Corner Road - Rural Road | Resheet 3.5km of open surface road to upgrade surface. | 2023-24 | \$75,000 | \$84,900 | Sep-23 | Feb-24 |
| 123536-23SA-RTR | SA | District Council of Tumby Bay | Yallunda Flat Uranno Road - Rural Road | Resheet 3.8km of open surface road to upgrade surface. | 2023-24 | \$75,000 | \$84,700 | Sep-23 | Feb-24 |
| 123537-23SA-RTR | SA | District Council of Tumby Bay | Brooker Road - Rural Road | Resheet 4.25km of open surface road to upgrade surface | 2023-24 | \$80,000 | \$99,800 | Sep-23 | Feb-24 |
| 123538-23SA-RTR | SA | District Council of Tumby Bay | Degners Road - Rural Road | Resheet 2.85km of open surface road to upgrade surface. | 2023-24 | \$36,650 | \$52,000 | Sep-23 | Feb-24 |
| 123539-23NSW-RTR | NSW | Northern Beaches Council | Trevor Road, Newport | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$192,570 | \$192,570 | Aug-23 | Sep-23 |
| 123540-23NSW-RTR | NSW | Northern Beaches Council | Hollywood Road, Newport | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$101,713 | \$101,713 | Aug-23 | Sep-23 |
| 123541-23NSW-RTR | NSW | Northern Beaches Council | Bantry Bay Road, Frenchs Forest | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$265,000 | \$265,000 | Aug-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 123542-23VIC-RTR | VIC | Shire of Strathbogie | Euroa- Strathbogie Road, Euroa (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$14,276 | \$14,276 | Dec-23 | May-24 |
| 123542-23VIC-RTR | VIC | Shire of Strathbogie | Euroa- Strathbogie Road, Euroa (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$14,276 | \$14,276 | Dec-23 | May-24 |
| 123543-23NSW-RTR | NSW | Temora Shire Council | Howards Road (Rural Road) | -Traffic, Safety, Environmental and Quality Management. • Clearing and grubbing of vegetation for formation widening (3840m x 4m) • Formation widening from existing 8m formation width to 10m formation width. Sub grade / foundation preparation (12m width). • Pavement shoulder widening and subbase strengthening by stabilisation (3.84kms). • Replace a 65 year old under width bridge size box culvert at CH980. • Upgrade of a 200m long bitumen sealed gravel causeway to concrete at CH3675. • Table drain construction. • 14mm Bitumen sealing of shoulders at 7m wide and 8m wide on curves. • 7mm Bitumen Sealing of full width including shoulders. • Installation of road furniture (signs and guideposts). | 2023-24 | \$207,500 | \$4,147,775 | Jul-23 | Jun-24 |
| 123544-23WA-RTR | WA | Shire of Boyup Brook | Craigie Road (Rural Road) | adding 100mm of new gravel material to the road to restore pavement thickness. | 2024-25 | \$360,000 | \$360,000 | Jan-24 | May-24 |
| 123545-23VIC-RTR | VIC | Shire of Strathbogie | Arcadia Two Chain Road (Rural Road) | The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols. | 2023-24 | \$177,653 | \$177,653 | Dec-23 | May-24 |
| 123546-23WA-RTR | WA | Shire of Upper Gascoyne | Pimbee Road (rural road) | Reinstate correct road formation by water binding and resheeting with good quality gravel material. | 2024-25 | \$456,046 | \$456,046 | Feb-24 | May-24 |
| 124097-23VIC-RTR | VIC | Ballarat City Council | Cromwell Street, Sebastopol | The road will be reconstructed, strengthen pavement, install drainage and kerb and channel in a growing residential area. | 2023-24 | \$927,000 | \$1,200,000 | Dec-23 | Apr-24 |
| 124098-23NSW-RTR | NSW | Maitland City Council | Dalveen Road, Largs | Replace basecourse for 750m westbound from High Street intersection. Apply new surface and pavement marking. Improve surface drainage towards the existing pits. | 2023-24 | \$872,758 | \$1,200,000 | Oct-23 | Apr-24 |
| 124099-23SA-RTR | SA | District Council of Loxton Waikerie | Hogg Road, Moorook | Road Pavement to be increased to 150mm thickness. The Road is to be crowned to deal with drainage Issues | 2023-24 | \$149,340 | \$149,340 | May-23 | Jun-23 |
| 124101-23SA-RTR | SA | District Council of Loxton Waikerie | Biggins Road, Meribah | Road Pavement to be increased to 150mm thickness. The Road is to be crowned to deal with drainage Issues | 2023-24 | \$89,979 | \$149,340 | May-23 | Jun-23 |
| 124102-23WA-RTR | WA | Shire of Gingin | Coonabidgee Road (Rural Road) | It is proposed to reconstruct, widen to 10 metres, and gravel re-sheet the road section. | 2023-24 | \$309,309 | \$323,436 | Sep-23 | Sep-23 |
| 124103-23NSW-RTR | NSW | Gunnedah Shire Council | Finch Street, Gunnedah | 100mm gravel road resheet with gravel. | 2023-24 | \$34,525 | \$34,525 | May-23 | Jun-23 |
| 124104-23NSW-RTR | NSW | Gunnedah Shire Council | Furphy Road, Curlewis | 100mm gravel road resheet with gravel. | 2023-24 | \$16,043 | \$16,043 | May-23 | Jun-23 |
| 124105-23NSW-RTR | NSW | Gunnedah Shire Council | Stock Road, Gunnedah | 100mm gravel road resheet with gravel. | 2023-24 | \$5,261 | \$5,261 | May-23 | Jun-23 |
| 124106-23NSW-RTR | NSW | Gunnedah Shire Council | Glencoe Road, Emerald Hill | 100mm gravel road resheet with gravel. | 2023-24 | \$37,987 | \$37,987 | May-23 | Jun-23 |
| 124107-23NSW-RTR | NSW | Gunnedah Shire Council | Milroy Road, Milroy | 100mm gravel road resheet with gravel. | 2023-24 | \$65,765 | \$65,765 | May-23 | Jun-23 |
| 124108-23NSW-RTR | NSW | Gunnedah Shire Council | Wandobah Road, Tambar Springs | 100mm gravel road resheet with gravel. | 2023-24 | \$50,281 | \$50,281 | May-23 | Jun-23 |
| 124109-23NSW-RTR | NSW | Gunnedah Shire Council | Clift Road, Breeza | 100mm gravel road resheet with gravel. | 2023-24 | \$28,722 | \$28,722 | May-23 | Jun-23 |
| 124110-23NSW-RTR | NSW | Gunnedah Shire Council | Clift Road, Breeza | 100mm gravel road resheet with gravel. | 2023-24 | \$28,722 | \$28,722 | May-23 | Jun-23 |
| 124111-23WA-RTR | WA | Shire of Dumbleyung | Kukerin South Road, South Kukerin | 150mm (compacted) gravel overlay to a width of 10m. | 2023-24 | \$270,000 | \$270,000 | Sep-23 | Oct-23 |
| 124112-23WA-RTR | WA | Shire of Dumbleyung | Bladendale Road, North Kukerin | 150mm (compacted) gravel overlay to a width of 10m | 2023-24 | \$122,000 | \$122,000 | Aug-23 | Oct-23 |
| 124113-23NSW-RTR | NSW | Northern Beaches Council | Park Street, Mona Vale | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$289,600 | \$289,600 | Aug-23 | Dec-23 |
| 124114-23WA-RTR | WA | City of Bayswater | Richards Place, Noranda | Resealing of road 93 m long and 7.4 m wide with 25 mm asphalt kerb to kerb. A= 688m2 | 2023-24 | \$18,000 | \$18,000 | Aug-23 | Dec-23 |
| 124115-23WA-RTR | WA | City of Bayswater | Minerva Street Noranda | Resealing of road 263 m long and 6.0 m wide with 25 mm asphalt kerb to kerb. A= 1578m2 | 2023-24 | \$37,000 | \$37,000 | Aug-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------|--------------------------------------|--|----------------|---|--------------------|------------|----------|
| 124116-23WA-RTR | WA | City of Bayswater | Ebony Court Noranda | Resealing of road 84 m long and 6.0 m wide with 25 mm asphalt kerb to kerb. A= 504m2 | 2023-24 | \$12,000 | \$12,000 | Aug-23 | Dec-23 |
| 124117-23WA-RTR | WA | City of Bayswater | Doyle Street Morley | Resealing of road 74 m long and 7.6 m wide with 25 mm asphalt kerb to kerb. A= 562m2 | 2023-24 | \$16,000 | \$16,000 | Aug-23 | Dec-23 |
| 124118-23WA-RTR | WA | City of Bayswater | Higgs street Noranda | Resealing of road 90 m long and 7.5 m wide with 25 mm asphalt kerb to kerb. A= 675m3 | 2023-24 | \$13,000 | \$13,000 | Oct-23 | Jan-24 |
| 124119-23WA-RTR | WA | City of Bayswater | Smitherson Street Noranda | Resealing of road 603 m long and 7.6 m wide with 25 mm asphalt kerb to kerb. A= 4583m2 | 2023-24 | \$92,439 | \$92,439 | Aug-23 | Dec-23 |
| 124120-23WA-RTR | WA | City of Bayswater | Creer Court Noranda | Resealing of road 102 m long and 7.6 m wide with 25 mm asphalt kerb to kerb. A= 775m2 | 2023-24 | \$21,000 | \$21,000 | Aug-23 | Dec-23 |
| 124121-23WA-RTR | WA | City of Bayswater | Salvator Street Noranda | Resealing of road 264 m long and 7.5 m wide with 25 mm asphalt kerb to kerb. A= 1980m2 | 2023-24 | \$48,000 | \$48,000 | Aug-23 | Dec-23 |
| 124122-23WA-RTR | WA | City of Bayswater | Vernon Street Noranda | Resealing of road 193 m long and 6.6 m wide with 25 mm asphalt kerb to kerb. A= 1274m2 | 2023-24 | \$33,000 | \$33,000 | Aug-23 | Dec-23 |
| 124123-23WA-RTR | WA | City of Bayswater | Hollitt Place Noranda | Resealing of road 89 m long and 7.6 m wide with 25 mm asphalt kerb to kerb. A= 676m2 | 2023-24 | \$17,000 | \$17,000 | Aug-23 | Dec-23 |
| 124124-23WA-RTR | WA | City of Bayswater | Eaton Place Noranda | Resealing of road 153 m long and 7.4 m wide with 25 mm asphalt kerb to kerb. A= 1132m2 | 2023-24 | \$21,000 | \$21,000 | Aug-23 | Dec-23 |
| 124125-23WA-RTR | WA | City of Bayswater | Ardross Way Noranda | Resealing of road 774 m long and 7.6 m wide with 25 mm asphalt kerb to kerb. A= 5882m2 | 2023-24 | \$115,000 | \$115,000 | Aug-23 | Dec-23 |
| 124126-23WA-RTR | WA | City of Bayswater | Bohemia Place Noranda | Resealing of road 370 m long and 7.6 m wide with 25 mm asphalt kerb to kerb. A= 2812m2 | 2023-24 | \$45,000 | \$45,000 | Aug-23 | Dec-23 |
| 124127-23WA-RTR | WA | City of Bayswater | Malcolm Court Noranda | Resealing of road 97 m long and 7.5 m wide with 25 mm asphalt kerb to kerb. A= 728m2 | 2023-24 | \$15,000 | \$15,000 | Aug-23 | Dec-23 |
| 124128-23WA-RTR | WA | City of Bayswater | Vera street Morley | Resealing of road 529 m long and 8.3 m wide with 25 mm asphalt kerb to kerb. A= 4391m2 | 2024-25 | \$122,234 | \$122,234 | Jan-24 | Apr-24 |
| 124129-23WA-RTR | WA | Shire of Mount Marshall | Bruse Road, Beacon | formation of road and drains and gravel sheeting | 2023-24 | \$80,803 | \$80,803 | Oct-23 | Nov-23 |
| 124130-23WA-RTR | WA | Shire of Mount Marshall | Mandiga Marindo Road, Beacon | formation of road and drains and gravel resheeting | 2023-24 | \$63,674 | \$63,674 | Nov-23 | Dec-23 |
| 124131-23WA-RTR | WA | Shire of Mount Marshall | Dalgouring Snake Soak Road, Beacon | formation of road and drains and gravel resheeting | 2024-25 | \$92,987 | \$92,987 | Mar-24 | May-24 |
| 124133-23WA-RTR | WA | Shire of Mount Marshall | Andrews Tank Road, Bencubbin | Clear, widen and form then gravel sheeting | 2024-25 | \$70,570 | \$70,570 | Feb-24 | Mar-24 |
| 124134-23WA-RTR | WA | Shire of Mount Marshall | Beacon Back Road, Bencubbin | formation of road and drains and gravel resheeting | 2024-25 | \$24,244 | \$24,244 | Feb-24 | Feb-24 |
| 124135-23WA-RTR | WA | Shire of Mount Marshall | Gardiner Road, Beacon | Gravel Resheeting | 2024-25 | \$91,474 | \$91,474 | Apr-24 | Apr-24 |
| 124136-23WA-RTR | WA | Shire of Mount Marshall | Mandiga Trayning Road, Gabbin | formation of road and drains and gravel resheeting | 2024-25 | \$44,857 | \$51,876 | May-24 | May-24 |
| 124137-23SA-RTR | SA | Light Regional Council | Haydon Road (Rural Road) | Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals. | 2023-24 | \$312,400 | \$312,400 | Jul-23 | Aug-23 |
| 124138-23SA-RTR | SA | Light Regional Council | Research Road (Rural Road) | Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals | 2023-24 | \$112,444 | \$307,746 | Aug-23 | Sep-23 |
| 124139-23NSW-RTR | NSW | Byron Shire Council | McAuley's Lane, Mullumbimby NSW 2482 | The scope of works includes installing a left turn acceleration lane for McAuleys Lane, a left turn deacceleration lane for Mullumbimby Road, improving the pavement to high level non-skid surface, line marking and guideposts. | 2023-24 | \$92,976 | \$620,000 | Sep-23 | Jun-24 |
| 124140-23NSW-RTR | NSW | Sutherland Shire Council | Excelsior Road, Cronulla | Road rehabilitation work includes road widening and reconstruction work for a length of 180m (entire road) and a width of approximately 9m. Work includes mill and fill of 100mm of deep lift asphalt concrete base layer and 50mm of wearing course. Work also includes installation of kerb and gutter, stormwater drainage upgrade and provision of a new footpath. | 2023-24 | \$980,000 | \$980,000 | Sep-23 | Feb-24 |
| 124142-23NSW-RTR | NSW | Northern Beaches Council | Sybill Street, Newport | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$59,003 | \$59,003 | Aug-23 | Sep-23 |
| 124144-23WA-RTR | WA | Shire of Perenjori | Taylor Rd, Latham | Relay and compact gravel to existing road to maintain a 100mm cover. | 2023-24 | \$263,377 | \$460,000 | Jul-23 | Oct-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|---------------------------------------|--|----------------|---|--------------------|------------|----------|
| 124145-23NSW-RTR | NSW | Georges River Council | Noble Street, Allawah | Proposes to heavy patch damaged areas up to 150mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 3853 square metres with dimensions 321m long x12m wide.AC14 C450 50mm plus AC20 C320 50mm patching included | 2024-25 | \$180,000 | \$242,739 | Feb-24 | May-24 |
| 124146-23NSW-RTR | NSW | Georges River Council | Woniora Road,Blakehurst | Proposes to heavy patch damaged areas up to 150mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 1288 square metres with dimensions 107m long x12m wide.AC14 C450 50mm plus AC20 C320 50mm patching included | 2024-25 | \$100,000 | \$100,000 | Mar-24 | May-24 |
| 124147-23NSW-RTR | NSW | Georges River Council | Connells Point Road, South Hurstville | Proposes to heavy patch damaged areas up to 150mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 5933 square metres with dimensions 495m long x12m wide.AC14 C450 50mm plus AC20 C320 50mm patching included | 2024-25 | \$300,000 | \$373,779 | Mar-24 | May-24 |
| 124148-23NSW-RTR | NSW | Georges River Council | Rickard Road, South Hurstville | Excavate 50mm deep and resurface the road pavement with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 3378 square metres with dimensions, 270m long x 12.5m wide. | 2024-25 | \$121,113 | \$212,814 | Mar-24 | May-24 |
| 124149-23NT-RTR | NT | West Arnhem Regional Council | Main road, Gunbalanya | The Proposed work at Mian Road, Gunbalanya is : Reconstruct the road with 5% cement stabilisation and reseal the road with heavy stone to cater for heavy traffic, repair shoulder and reshape and compact the drain to improve drainage. | 2023-24 | \$540,269 | \$1,080,269 | Sep-23 | Jun-24 |
| 124150-23QLD-RTR | QLD | Cook Shire Council | Charlotte Street, Cooktown | This project is continuation of an ongoing Charlotte Street Stage 5 revitalisation project and will build on the ongoing construction/development towards completion. The scope of works include road works (including earthworks, steep slopes treatments/retaining structures, pavement and asphalt), kerb and channel, storm water and subsoil drainage, formal carparks and boat trailer parks, shared path for pedestrians and cyclists connecting water front shared path up to Milbi wall (possibly to Sherrin Esplanade shared path), road signage and line markings, street lighting (budget permitting), general land scaping (budget permitting). | 2023-24 | \$683,383 | \$1,366,766 | Jul-23 | Jun-24 |
| 124152-23WA-RTR | WA | City of Greater Geraldton | Lawley Street, Spalding | Asphalt Resurface | 2024-25 | \$126,800 | \$158,500 | Mar-24 | Mar-24 |
| 124153-23WA-RTR | WA | City of Greater Geraldton | Seventh Street, Wonthella | Asphalt Resurface | 2024-25 | \$285,600 | \$357,000 | Mar-24 | Mar-24 |
| 124154-23WA-RTR | WA | City of Greater Geraldton | Petchell Street, Rangeway | Asphalt Resurface | 2023-24 | \$150,400 | \$188,000 | Nov-23 | Nov-23 |
| 124155-23WA-RTR | WA | City of Greater Geraldton | Henry Street, Bersford | Asphalt Resurface | 2024-25 | \$118,400 | \$148,000 | Feb-24 | Feb-24 |
| 124156-23WA-RTR | WA | City of Greater Geraldton | Cairncross Street, Beresford | Asphalt Resurface | 2024-25 | \$113,600 | \$142,000 | Apr-24 | May-24 |
| 124157-23WA-RTR | WA | City of Greater Geraldton | Mugana Crescent, Waggrakine | Asphalt Resurface | 2023-24 | \$109,600 | \$137,000 | Nov-23 | Nov-23 |
| 124158-23WA-RTR | WA | City of Greater Geraldton | Charles Street, Bluff Point | Asphalt Resurface | 2024-25 | \$104,800 | \$131,000 | Jan-24 | Jan-24 |
| 124159-23WA-RTR | WA | City of Greater Geraldton | Central Road, Wonthella | Asphalt Resurface | 2024-25 | \$98,400 | \$123,000 | Feb-24 | Feb-24 |
| 124160-23WA-RTR | WA | Shire of Yilgarn | Noongar North Rd, Bodallin | To rectify this problem, it is proposed to carry out a Gravel Sheeting program on this road. This work involves importing of gravel from designated gravel pits and improving the road surface drainage to provide an all-weather road. Project length 6,520 metres, Project width 9 metres. | 2023-24 | \$315,919 | \$315,919 | Aug-23 | Nov-23 |
| 124161-23WA-RTR | WA | City of Greater Geraldton | Third Street, Wonthella | Asphalt Resurfacing | 2024-25 | \$90,400 | \$113,000 | Apr-24 | Apr-24 |
| 124162-23WA-RTR | WA | City of Greater Geraldton | Ettrick Court, Cape Burney | Asphalt Resurfacing | 2023-24 | \$45,725 | \$104,000 | Nov-23 | Nov-23 |
| 124163-23WA-RTR | WA | Shire of Yilgarn | Marvel Loch Rd, Frog Rock | 10mm bitumen resealing on existing bitumen seal. | 2023-24 | \$321,331 | \$321,331 | Sep-23 | Dec-23 |
| 124165-23SA-RTR | SA | District Council of Streaky Bay | Cungena Road (Rural) | Resheeting with limestone rubble to 150 mm for the length of the road | 2023-24 | \$298,029 | \$298,029 | Sep-23 | Nov-23 |
| 124166-23WA-RTR | WA | Shire of Morawa | Gutha West Road | Clearing of road verge to 12m wide, box out formation of base to 10m, gravel resheet surface to 10m. | 2023-24 | \$100,000 | \$100,000 | Aug-23 | Sep-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|----------------------------|--|---|----------------|---|--------------------|------------|----------|
| 124167-23WA-RTR | WA | Shire of Morawa | Collins Road | Clearing of road verge to 12m wide, box out formation of base to 10m, gravel resheet surface to 10m | 2023-24 | \$100,000 | \$100,000 | Sep-23 | Nov-23 |
| 124168-23WA-RTR | WA | Shire of Morawa | White Road | Clearing of rad verge to 12m wide, box out formation base to 10m, gravel re-sheet to 10m | 2023-24 | \$100,000 | \$100,000 | Oct-23 | Dec-23 |
| 124169-23WA-RTR | WA | Shire of Morawa | Norton Road | Clear road verges to 12m wide, box pout formation to 10m and gravel re-sheet to 10m | 2024-25 | \$96,387 | \$96,387 | Apr-24 | Jun-24 |
| 124175-23VIC-RTR | VIC | City of Whittlesea | Huskisson Avenue | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage and replacement of line marking | 2023-24 | \$700,000 | \$1,200,000 | Aug-23 | Jun-24 |
| 124176-23VIC-RTR | VIC | City of Whittlesea | Mount View Road | Repair road pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage and replacement of line marking | 2023-24 | \$300,000 | \$600,000 | Aug-23 | Jun-24 |
| 124177-23VIC-RTR | VIC | City of Whittlesea | Vincent Drive | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2023-24 | \$80,000 | \$120,000 | Aug-23 | Jun-24 |
| 124178-23VIC-RTR | VIC | City of Whittlesea | Almond Court | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2023-24 | \$80,000 | \$89,000 | Aug-23 | Sep-23 |
| 124179-23VIC-RTR | VIC | City of Whittlesea | Teak Court | Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking | 2023-24 | \$57,224 | \$86,676 | Aug-23 | Sep-23 |
| 124181-23QLD-RTR | QLD | Bundaberg Regional Council | Bucca Road, Bucca | Replacement of the timber bridge with concrete box culverts. | 2023-24 | \$800,000 | \$2,700,000 | Aug-23 | Dec-23 |
| 124182-23SA-RTR | SA | Wudinna District Council | Smith Road (Rural Road) | Vegetation will be trimmed. Clean and create drains. Sheet with introduced crushed limestone rubble and pull stones in to road from shoulders. Water crushed rubble and compact, reforming surface during construction. | 2023-24 | \$226,481 | \$226,481 | Oct-23 | Dec-23 |
| 124183-23SA-RTR | SA | Wudinna District Council | Allen Road (Rural Road) | Vegetation will be trimmed. Clean and create drains. Sheet with introduced crushed limestone rubble and pull stones in to road from shoulders. Water crushed rubble and compact, reforming surface during construction. | 2024-25 | \$176,142 | \$206,787 | Mar-24 | May-24 |
| 124184-23WA-RTR | WA | Shire of Yilgarn | Bodallin South Road, Bodallin | To rectify this problem, it is proposed to carry out a Gravel Shheeting program on this road. This work involves importing of gravel from designated gravel pits and improving the road surface drainage to provide an all-weather road. Project length 5,200 metres. Project width 9 metres. | 2023-24 | \$267,655 | \$267,655 | Aug-23 | Oct-23 |
| 124185-23WA-RTR | WA | Shire of Corrigin | Shackleton Bilbarin Road (Rural Road) | Reseal with single coat S45R Crumbed Rubber to average 3.6metres width | 2023-24 | \$44,992 | \$65,000 | Dec-23 | Feb-24 |
| 124186-23WA-RTR | WA | Shire of Corrigin | Babakin Corrigin Road (Rural Road) | Reconstruct and upgrade three floodways to improve the vertical geometry of the road and address pavement failures. | 2024-25 | \$492,275 | \$492,275 | Jan-24 | Mar-24 |
| 124187-23WA-RTR | WA | Shire of Trayning | Kellerberrin Yelbeni Road (rural road) | Gravel resheet to 8 metres wide | 2023-24 | \$285,553 | \$317,846 | Jul-23 | Nov-23 |
| 124188-23NSW-RTR | NSW | Cabonne Shire Council | Livermores Lane, (Rural Road) | Grading of road and gravel resheeting required | 2023-24 | \$100,000 | \$100,000 | Aug-23 | Jun-24 |
| 124189-23NSW-RTR | NSW | Northern Beaches Council | Tourmaline Street, Narrabeen | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$52,500 | \$110,000 | Aug-23 | Dec-23 |
| 124190-23NSW-RTR | NSW | Cabonne Shire Council | Byng Road, (Rural Road) | Grading of road and gravel resheeting required. Also drainage works at Favell, Byng intersection, clearing culverts and installing scour protection | 2023-24 | \$73,600 | \$73,600 | Jul-23 | Oct-24 |
| 124191-23WA-RTR | WA | Shire of Dowerin | Moonijin East Road (rural road) | Reconstruct and improve drainage and gravel sheet. | 2023-24 | \$123,615 | \$123,615 | Oct-23 | Jun-24 |
| 124192-23NSW-RTR | NSW | Cabonne Shire Council | Long Point Road, (Rural Road) | Grading of road and gravel resheeting required. | 2023-24 | \$320,000 | \$320,000 | Jul-23 | Jun-24 |
| 124193-23WA-RTR | WA | Shire of Dowerin | Booralaming West Road (rural road) | Reconstruct and improve drainage and gravel sheet. | 2023-24 | \$112,500 | \$112,500 | Oct-23 | Jun-24 |
| 124194-23WA-RTR | WA | Shire of Dowerin | Hindmarsh Back Road (rural road) | Reconstruct and improve drainage and gravel sheet. | 2024-25 | \$93,145 | \$93,145 | Jan-24 | Jun-24 |
| 124195-23WA-RTR | WA | Shire of Dowerin | Koombekine North Road (rural road) | Reconstruct corrugated section, improve drainage and gravel sheet. | 2024-25 | \$24,413 | \$24,413 | Jan-24 | Jun-24 |
| 124196-23WA-RTR | WA | Shire of Dowerin | McHugh Road (rural road) | Reconstruct and improve drainage and gravel sheet. | 2024-25 | \$67,327 | \$67,327 | Jan-24 | Jun-24 |
| 124197-23WA-RTR | WA | Shire of Denmark | Mt Shadforth Road (Denmark) | Reconstruct Pavement and address drainage issues | 2023-24 | \$163,122 | \$775,000 | Dec-23 | Apr-24 |
| 124198-23SA-RTR | SA | District Council of Cleve | Ross Ramsey Road, (Rural Road) | The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface. | 2023-24 | \$132,000 | \$132,000 | Aug-23 | Nov-23 |
| 124199-23SA-RTR | SA | District Council of Cleve | Wudinna-Darke Peak Road (Rural Road) | The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface. | 2023-24 | \$179,365 | \$179,365 | Sep-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 124200-23SA-RTR | SA | District Council of Cleve | Pahls Hill Road (Rural Road) | The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface. | 2023-24 | \$176,000 | \$176,000 | Dec-23 | Feb-24 |
| 124201-23WA-RTR | WA | City of Canning | Furnace Road, Welshpool WA | Profiling and resurfacing for 40mm AC14/75 with A15E | 2023-24 | \$61,504 | \$92,256 | Oct-23 | Nov-23 |
| 124202-23NSW-RTR | NSW | Mid-Coast Council | Alexandra Street, Bulahdelah | Provision of new road pavement with a bitumen wearing surface and improved drainage | 2023-24 | \$28,000 | \$45,000 | May-23 | Oct-23 |
| 124203-23NSW-RTR | NSW | Mid-Coast Council | Cross Lane, Forster | Provision of new road pavement with a bitumen wearing surface and improved drainage | 2023-24 | \$15,060 | \$15,060 | May-23 | Aug-23 |
| 124204-23NSW-RTR | NSW | Mid-Coast Council | Waitui Road, Waitui | Provision of new pavement with a bitumen wearing surface and drainage improvements | 2022-23 | \$1,070,000 | \$4,700,000 | Sep-22 | Aug-23 |
| 124205-23WA-RTR | WA | Shire of Kellerberrin | Sewell Street, Kellerberrin | Remove kerbing seal and part of footpath, profile road on Western side to have new 200mm concrete pavement slab constructed for car parking including disabled bay and fix drainage issues. Remaining section of road to be asphalted with new concrete footpaths on either side. | 2023-24 | \$238,636 | \$238,636 | Nov-23 | Jan-24 |
| 124206-23WA-RTR | WA | Shire of Kellerberrin | Connelly Street, Kellerberrin | Remove street trees that have caused humps in the road and trees under power lines. Box out sub base and cart in new material, wet mix and seal with two coat bitumen. Construct new footpath on North side of Connelly Street incorporating kerbing for drainage and kerbing on south side. | 2023-24 | \$126,404 | \$126,404 | Nov-23 | Jan-24 |
| 124207-23WA-RTR | WA | City of Canning | Fifth Avenue, Rossmoyne WA | Profiling and resurfacing for 30mm AC10/50 | 2024-25 | \$134,490 | \$134,490 | Jan-24 | Feb-24 |
| 124208-23QLD-RTR | QLD | Cassowary Coast Regional Council | Blackman Road, (rural road) | Additional seal and regrading of floodways to reduce frequency of overtopping on unsealed sections of Blackman Road, whilst reducing flood levels on adjacent property. | 2023-24 | \$739,286 | \$1,200,000 | Oct-23 | Dec-23 |
| 124209-23SA-RTR | SA | District Council of Yankalilla | Cygnets Place, Rapid bay | Installation of new stormwater management features including gutter, pits, and pipes. Reconstruction of the road pavement and new bituminous seal | 2024-25 | \$163,274 | \$350,000 | Jan-24 | Apr-24 |
| 124211-23NT-RTR | NT | Tiwi Islands Regional Council | Kerinauia Hwy, Wurrumiyanga | Clearing excess overgrown trees and bushes, rubbish removal and removal of buildup of dirt and sediment from last wet season. Clear the blockage. using Digger and excavator and labour. approx. 253 meters in length. | 2023-24 | \$20,940 | \$20,940 | Aug-23 | Aug-23 |
| 124212-23VIC-RTR | VIC | Glenelg Shire Council | Normans Road Killara | Resheet to increase life of asset | 2023-24 | \$60,000 | \$60,000 | Oct-23 | Mar-24 |
| 124213-23VIC-RTR | VIC | Glenelg Shire Council | Digby Glenorchy Rd - Digby | Resheet to increase life of asset | 2023-24 | \$100,320 | \$100,320 | Oct-23 | Feb-24 |
| 124214-23VIC-RTR | VIC | Glenelg Shire Council | Spring Rd - Mt Richmond | Resheet to increase life of asset | 2023-24 | \$57,000 | \$57,000 | Oct-23 | Feb-24 |
| 124215-23VIC-RTR | VIC | Glenelg Shire Council | Wades Rd - Narrawong | Resheet to increase life of asset | 2023-24 | \$48,000 | \$48,000 | Oct-23 | Feb-24 |
| 124216-23VIC-RTR | VIC | Glenelg Shire Council | Treloars Rd Condah | Rehabilitate to increase life of asset | 2024-25 | \$460,000 | \$460,000 | Feb-24 | May-24 |
| 124217-23VIC-RTR | VIC | Glenelg Shire Council | Ridge Road South - Henty | Rehabilitate to increase life of asset | 2024-25 | \$180,000 | \$180,000 | Feb-24 | May-24 |
| 124218-23VIC-RTR | VIC | Glenelg Shire Council | West Strathdownie Rd - Strathdownie | Rehabilitate to increase life of asset | 2024-25 | \$650,000 | \$650,000 | Feb-24 | May-24 |
| 124219-23VIC-RTR | VIC | Glenelg Shire Council | Calstock Rd Condah | Rehabilitate to increase life of asset | 2024-25 | \$171,000 | \$171,000 | Feb-24 | May-24 |
| 124220-23NSW-RTR | NSW | Inner West Council | Darling Street, Balmain | Propose to re-sheet the entire length of 0.25km and the width of 11m with extensive heavy patching. | 2023-24 | \$130,000 | \$155,000 | Oct-23 | Nov-23 |
| 124221-23QLD-RTR | QLD | Barcoo Shire Council | Yaraka-Retreat Road (rural road) | Place and compact 150mm of gravel material for the length identified | 2023-24 | \$22,250 | \$22,250 | Aug-23 | Sep-23 |
| 124222-23NSW-RTR | NSW | Inner West Council | Park Street, Petersham | Propose to re-sheet the entire length of 0.52km and the width of 9.5m with extensive heavy patching including reconstruction of damaged footpaths, kerb and gutters. | 2024-25 | \$140,000 | \$190,000 | Jan-24 | Feb-24 |
| 124223-23NSW-RTR | NSW | Inner West Council | Canonbury Grove, Dulwich Hill | Propose to re-sheet the entire length of 0.12km and the width of 11.6m with extensive heavy patching including reconstruction of damaged footpaths. | 2024-25 | \$100,000 | \$145,000 | Feb-24 | Mar-24 |
| 124224-23NSW-RTR | NSW | Inner West Council | Kintore Street, Dulwich Hill | Propose to re-sheet the entire length of 0.26km and the width of 13.8m with extensive heavy patching including reconstruction of damaged footpaths. | 2024-25 | \$140,000 | \$200,000 | Feb-24 | Mar-24 |
| 124225-23NSW-RTR | NSW | Inner West Council | Kintore Street, Dulwich Hill | Propose to re-sheet the entire length of 0.07km and the width of 13m with extensive heavy patching including reconstruction of damaged footpaths, kerb and gutter. | 2024-25 | \$70,000 | \$110,000 | Mar-24 | Mar-24 |
| 124226-23SA-RTR | SA | Corporation of the City of Norwood Payneham & St Peters | Sixth Lane, St Peters | Road surface re-seal works will be undertaken for the full length and width of the laneway. A central spoon drain is also to be installed within the laneway to address the minor flooding issue. | 2024-25 | \$42,446 | \$271,320 | Feb-24 | Mar-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------|--------------------------------|--|----------------|---|--------------------|------------|----------|
| 124227-23NSW-RTR | NSW | Inner West Council | Percy Street, Haberfield | Propose to re-sheet the entire length of 0.11km and the width of 12m with extensive heavy patching including reconstruction of damaged kerb and gutter. | 2024-25 | \$100,000 | \$160,000 | May-24 | May-24 |
| 124228-23NT-RTR | NT | Central Desert Regional Council | Powerhouse road, Nyirripi | It is proposed to rectify the cracks, potholes and edgebreaks and reseal the road with aggregate and polymer modified binder. | 2023-24 | \$160,687 | \$160,687 | Sep-23 | Feb-24 |
| 124229-23NSW-RTR | NSW | Mid-Coast Council | Dogwood Road, Seal Rocks | Planning, design and environmental assessment for a new road pavement with bitumen wearing surface. | 2023-24 | \$5,000 | \$5,000 | May-23 | Jun-24 |
| 124230-23NT-RTR | NT | Central Desert Regional Council | Karku road, Nyirripi | It is proposed to rectify the cracks, potholes and edgebreaks and reseal the road with aggregate and polymer modified binder. | 2023-24 | \$150,000 | \$150,000 | Sep-23 | Feb-24 |
| 124231-23WA-RTR | WA | Shire of Nungarin | North Banndee Rd, (rural road) | It is proposed that gravel will be carted in and spread the entire width, length and to a depth of 150mm. Drains along the section will improved and new ones added as required. | 2023-24 | \$191,014 | \$298,942 | Oct-23 | May-24 |
| 124232-23NSW-RTR | NSW | Inner West Council | Thornley St, Leichhardt | Propose to re-sheet the entire length of 0.27km and the width of 10.6m with extensive heavy patching. | 2024-25 | \$70,000 | \$135,000 | May-24 | Jun-24 |
| 124233-23NSW-RTR | NSW | Inner West Council | Victoria Square, Ashfield. | Propose to re-sheet the entire length of 0.12km and the width of 11.6m with extensive heavy patching including reconstruction of damaged kerb and gutter. | 2024-25 | \$51,831 | \$130,000 | May-24 | May-24 |
| 124234-23NT-RTR | NT | Tiwi Islands Regional Council | Malawu Street, Wurrumiyanga | Removal of sentiment and dirt with loader and excavator, small amounts of rubbish removal and shrubs and trees. Labour. Length of drain - 461.67m | 2023-24 | \$25,000 | \$25,000 | Aug-23 | Sep-23 |
| 124235-23NSW-RTR | NSW | Cobar Shire Council | Old Bourke Rd, Cobar | Install new sub-surface drainage and kerb and gutter. Upgrade pavement with new subbase and base layers, new asphalt, signage and line marking. | 2024-25 | \$379,733 | \$379,733 | Mar-24 | Jun-24 |
| 124236-23SA-RTR | SA | Yorke Peninsula Council | Melton South Road (Rural Road) | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface | 2023-24 | \$300,000 | \$676,020 | Jul-23 | Nov-23 |
| 124237-23SA-RTR | SA | Yorke Peninsula Council | Corny Point Road (Rural Road) | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. | 2023-24 | \$308,973 | \$406,200 | Sep-23 | Oct-23 |
| 124238-23NSW-RTR | NSW | Cobar Shire Council | Hartman Street, Cobar | Install new sub-surface drainage and kerb and gutter. Upgrade pavement with new subbase and base layers, new asphalt, signage and line marking. | 2024-25 | \$379,733 | \$379,733 | Mar-24 | Jul-24 |
| 124239-23NSW-RTR | NSW | Cobar Shire Council | Gibbes Street, Cobar | Install new sub-surface drainage and kerb and gutter. Upgrade pavement with new subbase and base layers, new asphalt, signage and line marking. | 2024-25 | \$379,733 | \$379,733 | Mar-24 | Jun-24 |
| 124240-23NSW-RTR | NSW | Coffs Harbour City Council | Linden Avenue, Toormina | It is proposed to install subsoil drainage along the full length of the road, and on both sides where identified as needed. The road pavement will be rehabilitated and stabilised using either lime, flyash or cement (TBC with geotechnical investigation). The road will be surfaced with a 2 coat spray seal. | 2023-24 | \$692,096 | \$999,947 | Nov-23 | Jun-24 |
| 124242-23WA-RTR | WA | City of Melville | McLean Street, Melville, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2023-24 | \$158,156 | \$237,234 | Nov-23 | Mar-24 |
| 124243-23WA-RTR | WA | City of Melville | Gimber Street, Melville, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2023-24 | \$51,145 | \$76,718 | Nov-23 | Mar-24 |
| 124244-23WA-RTR | WA | City of Melville | Hodgson Place, Kardinya, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2023-24 | \$36,946 | \$55,419 | Nov-23 | Mar-24 |
| 124245-23WA-RTR | WA | City of Melville | Urwick Court, Kardinya, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2023-24 | \$37,608 | \$56,412 | Nov-23 | Mar-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 124246-23WA-RTR | WA | Shire of Boyup Brook | Lodge Road (Rural Road) | Adding 100mm of new gravel material to the road to restore pavement thickness. | 2024-25 | \$217,075 | \$217,075 | Jan-24 | May-24 |
| 124248-23WA-RTR | WA | City of Melville | The Esplanade, Mount Pleasant, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2023-24 | \$67,259 | \$100,889 | Nov-23 | Mar-24 |
| 124249-23WA-RTR | WA | City of Melville | The Esplanade, Mount Pleasant, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2023-24 | \$70,337 | \$105,505 | Nov-23 | Mar-24 |
| 124250-23WA-RTR | WA | City of Melville | Clause Street, Willagee, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include resurfacing of the road, kerb replacement were required and pram ramp upgrade. | 2023-24 | \$43,527 | \$65,290 | Nov-23 | Mar-24 |
| 124251-23NSW-RTR | NSW | Randwick City Council | Clovelly Road, Randwick | 100mm heavy patching pf pavement failure areas and 50mm resheeting entire road carriage way. Reconstruct sections of damaged and raised kerb & gutter. In addition, reinstatement of line marking. | 2023-24 | \$342,486 | \$342,486 | Oct-23 | Feb-24 |
| 124252-23VIC-RTR | VIC | Department of Energy, Environment & Climate Action | Coast Rd, French Island | Replacement of 5 sets of concrete culverts and end walls. | 2024-25 | \$30,155 | \$38,885 | Feb-24 | Apr-24 |
| 124253-23VIC-RTR | VIC | Department of Energy, Environment & Climate Action | McLeod Rd, French Island | Replacement of 2 sets of concrete culverts and end walls. | 2024-25 | \$12,062 | \$15,554 | Feb-24 | Apr-24 |
| 124254-23VIC-RTR | VIC | Department of Energy, Environment & Climate Action | Mosquito Creek Rd, French Island | Replacement of 1 set of concrete culverts and end walls. | 2024-25 | \$6,033 | \$7,777 | Feb-24 | Apr-24 |
| 124255-23VIC-RTR | VIC | Department of Energy, Environment & Climate Action | Mt Wellington Rd, French Island | Replacement of 1 set of concrete culverts and end walls. | 2024-25 | \$6,034 | \$7,777 | Feb-24 | Apr-24 |
| 124258-23VIC-RTR | VIC | Mildura Rural City Council | Eleventh Street, Nichols Point | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2023-24 | \$230,438 | \$230,438 | Nov-23 | Jan-24 |
| 124259-23VIC-RTR | VIC | Mildura Rural City Council | Brownport Road, Iraak | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2023-24 | \$218,010 | \$218,010 | Nov-23 | Jan-24 |
| 124260-23VIC-RTR | VIC | Mildura Rural City Council | Cocklin Avenue, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2023-24 | \$18,650 | \$18,650 | Nov-23 | Jan-24 |
| 124261-23VIC-RTR | VIC | Mildura Rural City Council | Cocklin Avenue, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2023-24 | \$38,926 | \$38,926 | Nov-23 | Jan-24 |
| 124262-23VIC-RTR | VIC | Mildura Rural City Council | Cocklin Avenue, Red Cliffs | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2023-24 | \$17,420 | \$17,420 | Nov-23 | Jan-24 |
| 124263-23VIC-RTR | VIC | Mildura Rural City Council | Benetook Avenue, Irymple | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2023-24 | \$196,180 | \$196,180 | Nov-23 | Jan-24 |
| 124264-23VIC-RTR | VIC | Mildura Rural City Council | Fifth Street, Merbein | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2023-24 | \$177,600 | \$177,600 | Nov-23 | Jan-24 |
| 124265-23VIC-RTR | VIC | Mildura Rural City Council | Sandilong Avenue, Nichols Point | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2023-24 | \$56,031 | \$56,031 | Nov-23 | Jan-24 |
| 124266-23VIC-RTR | VIC | Mildura Rural City Council | Sandilong Avenue, Nichols Point | Existing seal is breaking down, reached end of useful life | 2023-24 | \$15,698 | \$15,698 | Nov-23 | Jan-24 |
| 124267-23VIC-RTR | VIC | Mildura Rural City Council | Karadoc Avenue, Nichols Point | Existing seal is breaking down, reached end of useful life | 2023-24 | \$56,368 | \$56,368 | Nov-23 | Jan-24 |
| 124268-23VIC-RTR | VIC | Mildura Rural City Council | Karadoc Avenue, Nichols Point | Existing seal is breaking down, reached end of useful life | 2023-24 | \$37,438 | \$37,438 | Nov-23 | Jan-24 |
| 124269-23NT-RTR | NT | Coomalie Community Government Council | Lithgow Road | New line marking to improve traffic flow and safety. | 2023-24 | \$6,378 | \$6,378 | Sep-23 | Sep-23 |
| 124269-23NT-RTR | NT | Coomalie Community Government Council | Bevan Road | New line marking to improve traffic flow and safety. | 2023-24 | \$6,378 | \$6,378 | Sep-23 | Sep-23 |
| 124270-23VIC-RTR | VIC | Mildura Rural City Council | Koorlong Avenue, Nichols Point | Existing seal is breaking down, reached end of useful life | 2023-24 | \$59,607 | \$59,607 | Oct-23 | Jan-24 |
| 124271-23VIC-RTR | VIC | Mildura Rural City Council | Koorlong Avenue, Nichols Point | Existing seal is breaking down, reached end of useful life | 2023-24 | \$34,360 | \$34,360 | Nov-23 | Jan-24 |
| 124272-23VIC-RTR | VIC | Mildura Rural City Council | Irymple Avenue, Nichols Point | Existing seal is breaking down, reached end of useful life | 2023-24 | \$59,522 | \$59,522 | Nov-23 | Jan-24 |
| 124273-23VIC-RTR | VIC | Mildura Rural City Council | Cowra Avenue, Nichols Point | Existing seal is breaking down, reached end of useful life | 2023-24 | \$52,405 | \$52,405 | Nov-23 | Jan-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--|--|----------------|---|--------------------|------------|----------|
| 124274-23VIC-RTR | VIC | Mildura Rural City Council | Cureton Avenue, Nichols Point | Resealing (including line marking) in accordance with Asset Maintenance Strategy. | 2023-24 | \$168,062 | \$168,062 | Nov-23 | Jan-24 |
| 124275-23NSW-RTR | NSW | Port Stephens Council | Avenue of the Allies, Tanilba Bay | To undertake pavement widening and strengthening, including the installation of additional drainage infrastructure and improving intersection layouts. | 2023-24 | \$480,528 | \$1,500,000 | Sep-23 | Mar-24 |
| 124276-23SA-RTR | SA | Wakefield Regional Council | Evans Road - Pinery | Reconstruction of the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$17,048 | \$34,597 | Sep-23 | Sep-23 |
| 124277-23SA-RTR | SA | Wakefield Regional Council | Shepherd Road - Balaklava | resheet the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$43,000 | \$87,137 | Aug-23 | Sep-23 |
| 124278-23SA-RTR | SA | Wakefield Regional Council | Jericho Road - Hoyleton | Resheeting of the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$60,000 | \$91,418 | Aug-23 | Sep-23 |
| 124279-23SA-RTR | SA | Wakefield Regional Council | Hall Road - Pinery | Resheeting of the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$57,000 | \$111,719 | Aug-23 | Sep-23 |
| 124280-23SA-RTR | SA | Wakefield Regional Council | Howards Corner Road - Kymbunga | Resheeting of the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$44,000 | \$88,470 | Oct-23 | Oct-23 |
| 124281-23SA-RTR | SA | Wakefield Regional Council | Greenshield Road - Nantawarra | Reconstruct the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$66,000 | \$128,625 | Oct-23 | Oct-23 |
| 124282-23SA-RTR | SA | Wakefield Regional Council | Lake View Road - Brinkworth | Resheeting of the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$55,000 | \$109,222 | Oct-23 | Dec-23 |
| 124283-23SA-RTR | SA | Wakefield Regional Council | Kangaroo Hill Road - Nantawarra | Reconstruct the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$85,000 | \$163,100 | Oct-23 | Dec-23 |
| 124284-23SA-RTR | SA | Wakefield Regional Council | Hughes Park Road - Hoyleton | Resheet the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users. | 2023-24 | \$30,000 | \$54,269 | Sep-23 | Sep-23 |
| 124285-23SA-RTR | SA | Wakefield Regional Council | Walters Street - Port Wakefield | Reconstruct the road and add material to reconstruct to new design levels. Improve drainage to ensure the road remains trafficable during wet weather. | 2023-24 | \$80,000 | \$164,912 | Dec-23 | Mar-24 |
| 124286-23NT-RTR | NT | City of Palmerston | McKinnon Road, Pinelands | Supply and install AC14 (A15E) asphalt overlay to a nominal depth of 40mm | 2023-24 | \$157,696 | \$157,696 | May-23 | Jun-23 |
| 124287-23NT-RTR | NT | City of Palmerston | Temple Terrace, Palmerston City | Cold milling & disposal of existing asphalt, and re-sealing of road | 2023-24 | \$254,193 | \$584,237 | May-23 | Jun-23 |
| 124288-23ACT-RTR | ACT | Transport Canberra and City Services Directorate | Beltana Road, Pialligo | Reconstruct to required depth new subgrade and road pavement to entire length of Beltana Road | 2023-24 | \$1,339,748 | \$1,339,748 | Oct-23 | Mar-24 |
| 124289-23VIC-RTR | VIC | Shire of Towong | Wises Creek Road (Rural Road) | Widening of the intersection, approximately 680 m of guard rail installation and further road stabilisation/resealing. | 2022-23 | \$373,194 | \$1,600,000 | Jul-22 | Jun-23 |
| 124290-23VIC-RTR | VIC | West Wimmera Shire Council | Broughton Rd/Miram West Rd Intersection (Rural Road) | Reconstruct, widen and seal shoulders as required. Widen culvert. | 2024-25 | \$30,000 | \$30,000 | Jan-24 | Mar-24 |
| 124291-23VIC-RTR | VIC | West Wimmera Shire Council | Minimay Francis Rd (Rural Road) | Reconstruct and rejuvenate existing pavement. Resheet with minimum 100mm new pavement material and seal. | 2023-24 | \$118,560 | \$118,560 | Dec-23 | Apr-24 |
| 124292-23VIC-RTR | VIC | West Wimmera Shire Council | Yearning Rd (Rural Road) | Reconstruct pavement including rejuvenating existing pavement, resheet with minimum 100mm new pavement material and seal. | 2023-24 | \$297,000 | \$297,000 | Dec-23 | Apr-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|-------------------------------------|--|----------------|---|--------------------|------------|----------|
| 124293-23VIC-RTR | VIC | West Wimmera Shire Council | Broughton Rd (Rural Road) | Undertake reseal | 2023-24 | \$103,800 | \$103,800 | Sep-23 | Jan-24 |
| 124294-23VIC-RTR | VIC | West Wimmera Shire Council | Dergholm Edenhope Rd (Rural Road) | Undertake reseal | 2023-24 | \$71,000 | \$71,000 | Sep-23 | Jan-24 |
| 124295-23VIC-RTR | VIC | West Wimmera Shire Council | Apsley Natimuk Rd (Rural Road) | Undertake Reseal | 2023-24 | \$29,000 | \$29,000 | Sep-23 | Jan-24 |
| 124296-23VIC-RTR | VIC | West Wimmera Shire Council | Goroke Nurcoung Rd (Rural Road) | Undertake reseal | 2023-24 | \$34,500 | \$34,500 | Sep-23 | Jan-24 |
| 124297-23VIC-RTR | VIC | West Wimmera Shire Council | Harrow Casterton Rd (Rural Road) | Undertake Reseal | 2023-24 | \$25,600 | \$25,600 | Sep-23 | Jan-24 |
| 124298-23VIC-RTR | VIC | West Wimmera Shire Council | Barrack St (Goroke) | Undertake reseal | 2023-24 | \$29,000 | \$29,000 | Sep-23 | Jan-24 |
| 124299-23VIC-RTR | VIC | West Wimmera Shire Council | Yarrock Rd (Rural Road) | Undertake reseal | 2023-24 | \$55,000 | \$55,000 | Sep-23 | Jan-24 |
| 124300-23VIC-RTR | VIC | West Wimmera Shire Council | Edenhope Goroke Rd (Rural Rd) | Undertake reseal | 2023-24 | \$136,300 | \$136,300 | Sep-23 | Jan-24 |
| 124301-23VIC-RTR | VIC | West Wimmera Shire Council | Edgerley Rd (Rural Road) | Undertake Reseal | 2023-24 | \$118,000 | \$118,000 | Sep-23 | Sep-24 |
| 124302-23VIC-RTR | VIC | West Wimmera Shire Council | Murrawong Rd (Rural Road) | undertake Reseal | 2023-24 | \$95,500 | \$95,500 | Sep-23 | Jan-24 |
| 124303-23VIC-RTR | VIC | West Wimmera Shire Council | Ullswater Mortat Rd (Rural Road) | Undertake reseal | 2023-24 | \$31,000 | \$31,000 | Sep-23 | Jan-24 |
| 124304-23VIC-RTR | VIC | West Wimmera Shire Council | Newlands Settlement Rd (Rural Road) | Undertake reseal | 2023-24 | \$113,000 | \$113,000 | Sep-23 | Jan-24 |
| 124305-23VIC-RTR | VIC | West Wimmera Shire Council | Edgars Rd (Rural Road) | Undertake reseal | 2023-24 | \$21,972 | \$40,000 | Sep-23 | Jan-24 |
| 124307-23VIC-RTR | VIC | City of Port Phillip | Camden Street, Balaclava | 40mm thick size 10 Plastiphalt asphalt wearing course along 300m and width 9.7m (Area = 2910m2) | 2024-25 | \$101,850 | \$101,850 | Jan-24 | Jan-24 |
| 124309-23VIC-RTR | VIC | City of Port Phillip | Clarke Street, South Melbourne | 40mm thick size 10 asphalt wearing course along 100metre and 12.0 metre width (Area = 1200 m2) | 2024-25 | \$42,000 | \$42,000 | Mar-24 | Mar-24 |
| 124310-23VIC-RTR | VIC | City of Port Phillip | Howe Parade, Port Melbourne | 40mm thick size 10 asphalt wearing course along 100metre and 7.8metre width (Area = 780 m2) | 2024-25 | \$27,300 | \$27,300 | Feb-24 | Feb-24 |
| 124311-23VIC-RTR | VIC | City of Port Phillip | Park Street, South Melbourne | 40mm thick size 10 asphalt wearing course along 105m and width 13.0m (Area = 1365m2), | 2024-25 | \$47,775 | \$47,775 | Mar-24 | Mar-24 |
| 124312-23VIC-RTR | VIC | City of Port Phillip | Victoria Avenue, Ripponlea | 40mm thick size 10 asphalt wearing course along 250metre and 8.5metre width (Area = 2125 m2) | 2024-25 | \$59,124 | \$74,375 | Feb-24 | Feb-24 |
| 124313-23QLD-RTR | QLD | Douglas Shire Council | Alchera Drive, Mossman | Remove old Kerb and Channel and replace with new. Improve the vertical alignment and improve drainage. Renew with Far North Queensland Regional Organisation (FNQROC) standard kerb. | 2023-24 | \$199,336 | \$250,000 | Jul-23 | Sep-23 |
| 124314-23QLD-RTR | QLD | Richmond Shire Council | Croydon Road, Richmond | To cover the current seal with a one coat spray seal for 14 km with a width of 7.2 metres. | 2023-24 | \$200,000 | \$400,000 | Sep-23 | Dec-23 |
| 124315-23QLD-RTR | QLD | Douglas Shire Council | Cooya Beach Road, Cooya Beach | Widening the road to allow enough space to add a designated bus stop on the edge of the road including road markings and signage to improve traffic safety. | 2023-24 | \$75,000 | \$75,000 | Jul-23 | Sep-23 |
| 124316-23QLD-RTR | QLD | Richmond Shire Council | Crawford Street, Richmond | To replace current seal on both sides of the street. Total coverage will be 3 sections, 1.2km long each section. This will ensure the road has a longer life than the current 5 years. | 2023-24 | \$357,208 | \$1,000,000 | Sep-23 | Dec-23 |
| 124317-23QLD-RTR | QLD | Rockhampton Regional Council | Bridge Street, Berserker | Asphalt seal with line marking to follow. | 2023-24 | \$40,455 | \$50,000 | Sep-23 | Sep-23 |
| 124318-23QLD-RTR | QLD | Rockhampton Regional Council | High Street, Berserker | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to laid with line marking to follow. | 2023-24 | \$192,000 | \$242,000 | Sep-23 | Sep-23 |
| 124319-23QLD-RTR | QLD | Rockhampton Regional Council | Alexandra Street, Kawana | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to laid with line marking to follow. | 2024-25 | \$147,000 | \$186,000 | Feb-24 | Feb-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|--|---|----------------|---|--------------------|------------|----------|
| 124320-23QLD-RTR | QLD | Rockhampton Regional Council | Alexandra Street, Kawana | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to laid with line marking to follow. | 2023-24 | \$198,000 | \$253,000 | Nov-23 | Nov-23 |
| 124321-23QLD-RTR | QLD | Rockhampton Regional Council | Haynes Street, Park Avenue | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to laid with line marking to follow. | 2024-25 | \$62,000 | \$80,000 | Mar-24 | Mar-24 |
| 124322-23QLD-RTR | QLD | Rockhampton Regional Council | Hollingsworth Street, Park Avenue | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to laid with line marking to follow. | 2024-25 | \$128,000 | \$162,000 | Mar-24 | Mar-24 |
| 124323-23QLD-RTR | QLD | Rockhampton Regional Council | Richardson Road, Park Avenue | Asphalt seal with line marking to follow. | 2023-24 | \$78,000 | \$100,000 | Oct-23 | Oct-23 |
| 124324-23QLD-RTR | QLD | Rockhampton Regional Council | Yaamba Road Service Lane, Norman Gardens | Asphalt seal with line marking to follow. | 2023-24 | \$51,000 | \$66,000 | Oct-23 | Oct-23 |
| 124325-23QLD-RTR | QLD | Rockhampton Regional Council | Kavanagh Crescent, Koongal | An intial spray seal to to be applied to water proof the surface followed by slurry seal overlay. | 2023-24 | \$40,000 | \$50,000 | Sep-23 | Jun-24 |
| 124327-23QLD-RTR | QLD | Rockhampton Regional Council | Denham Street Extended, The Range | Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final slurry seal to laid with line marking to follow. | 2023-24 | \$70,000 | \$95,000 | Sep-23 | Jun-24 |
| 124328-23QLD-RTR | QLD | Rockhampton Regional Council | McMillan Avenue, Parkhurst | Resurface by sprayed bituminous surfacing - C170 Bitumen | 2023-24 | \$35,000 | \$46,500 | Dec-23 | Dec-23 |
| 124329-23WA-RTR | WA | Shire of Dandaragan | Munbinea Rd - rural road | Remove existing culverts and replace with a new larger capacity set to clear water quickly. Install a sub-soil drain on the verge to collect and drain sub-soil water. Lime stabilise formation to 300mm deep. Import gravel, mix, compact and seal with a 7mm over 14mm C170 seal. | 2024-25 | \$194,902 | \$194,902 | Feb-24 | Mar-24 |
| 124330-23QLD-RTR | QLD | Banana Shire Council | Deearne Road (Rural Road) | Grading of existing road surface to shape and addition of 150mm gravel layer to surface. | 2023-24 | \$305,500 | \$511,000 | Jul-23 | Nov-23 |
| 124331-23QLD-RTR | QLD | Banana Shire Council | Harsants Road (Rural Road) | Grade the existing surface to shape with the addition of 150mm of gravel to surface, replacement of concrete floodway and rock protection at chainage 2.15 and overlay of concrete floodway at chainage 5.9. | 2023-24 | \$700,000 | \$1,400,000 | Nov-23 | May-24 |
| 124332-23SA-RTR | SA | Berri Barmera Council | Moss Road, Monash | Moss Road has already been sheeted and potholes will need to be fix prior to sealing. The sheeted road endures heavy traffic which gets slippery when wet. We will prepare the road for our contractors Inroads to bitumized the road in the warmer weather. | 2023-24 | \$97,660 | \$97,660 | Sep-23 | Dec-23 |
| 124333-23QLD-RTR | QLD | Banana Shire Council | Theodore Moura Road (Rural Road) | Chainage 37960 to 40100 - rehabilitation of the pavement and widening of running surface to 8 metres. Chainage 40100 to 40600 - 50mm asphalt overlay of existing surface. | 2023-24 | \$550,000 | \$1,100,000 | Oct-23 | May-24 |
| 124334-23QLD-RTR | QLD | Banana Shire Council | Yoevil Road (Rural Road) | Reseal with a single coat bitumen seal (6 metres wide, 10mm stone). | 2023-24 | \$131,671 | \$204,895 | Oct-23 | Jan-24 |
| 124335-23WA-RTR | WA | Shire of Dardanup | Pile Road, Dardanup | Reconstruct and reseal bitumen road | 2023-24 | \$166,017 | \$1,190,000 | Nov-23 | Jun-24 |
| 124336-23WA-RTR | WA | Shire of Dardanup | Ferguson Road, Dardanup | Continue to reconstruct and reseal bitumen road. The works were not able to be fully completed in the previous year due to cost escalation and scope. | 2023-24 | \$150,000 | \$450,000 | Dec-23 | Jun-24 |
| 124337-23WA-RTR | WA | Shire of Dandaragan | Munbinea Rd - rural road | Remove and replace existing culverts with more and larger capacity pipes, lime stabilise affected area, import gravel road base then mix and compact. Install a sub-soil drain on road verge to catch ground water and deliver it to the culverts and creek line. The covering seal will be a 2 coat 7mm over 14mm stone with a C170 bitumen. | 2024-25 | \$184,967 | \$184,967 | Feb-24 | Mar-24 |
| 124338-23SA-RTR | SA | Berri Barmera Council | Chapple Road, Glossop | The road needs widening and sealing to be safe for daily traffic. | 2024-25 | \$119,831 | \$129,120 | Jan-24 | Mar-24 |
| 124339-23WA-RTR | WA | Shire of Exmouth | Reid St, Exmouth | Repair and widen road shoulders, repair deviations with asphalt corrector and lay new asphalt road surface. | 2024-25 | \$267,432 | \$390,000 | Feb-24 | Mar-24 |
| 124340-23WA-RTR | WA | Shire of Victoria Plains | Mogumber-Yarawindah Rd (Rural Road) | It is proposed to reconstruct the pavement of the existing road to a width of 8 metres. | 2023-24 | \$296,912 | \$296,912 | Oct-23 | Dec-23 |
| 124341-23WA-RTR | WA | Shire of Victoria Plains | Mogumber-Yarawindah Rd (Rural Road) | It is proposed to cement stabilise this section of the road over the top of proposed seal to a width of 10m. | 2023-24 | \$47,683 | \$47,683 | Oct-23 | Jan-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|--|---|----------------|---|--------------------|------------|----------|
| 124342-23WA-RTR | WA | Shire of Dandaragan | Bibby Road (rural road) | Remove existing failing culvert and install 3 x new larger sets to manage the quantity of drainage. Lime stabilise through section to remedy failures from water. Import gravel, mix, compact and seal. Install a sub-soi; drain to collect ground water and deliver to culvert system. | 2024-25 | \$174,244 | \$210,863 | Feb-24 | Mar-24 |
| 124345-23VIC-RTR | VIC | Shire of Towong | Talgarno Gap Road (Rural Road) | Major patching works of length 4.97 kms along Talgarno Gap Road. | 2023-24 | \$445,381 | \$445,381 | Jan-23 | Mar-23 |
| 124346-23SA-RTR | SA | Yorke Peninsula Council | Nalyappa Road (Rural Road) | Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. | 2023-24 | \$212,846 | \$406,200 | Aug-23 | Dec-23 |
| 124347-23WA-RTR | WA | Shire of Victoria Plains | Mogumber-Yarawindah Rd (Rural Road) | It is proposed to cement stabilise this section of the road over the top of proposed seal to a width of 10m. Note this is the next section carried on from Work Schedule ID 14 and split purely to align with funding that was received on 25 May 23 (22-23 FY) | 2023-24 | \$94,523 | \$94,523 | Oct-23 | Jan-24 |
| 124348-23VIC-RTR | VIC | Moira Shire Council | Larissa Road, Naring | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$71,082 | \$71,082 | Sep-23 | Oct-23 |
| 124349-23VIC-RTR | VIC | Moira Shire Council | Three Chain Road, Telford | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$59,867 | \$59,867 | Sep-23 | Dec-23 |
| 124350-23VIC-RTR | VIC | Moira Shire Council | Clark Road, Telford | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$12,198 | \$12,198 | Sep-23 | Dec-23 |
| 124351-23VIC-RTR | VIC | Moira Shire Council | Wangaratta Road, St James | Resheet with a 150mm layer of crushed rock. | 2023-24 | \$72,761 | \$72,761 | Oct-23 | Nov-23 |
| 124352-23WA-RTR | WA | Shire of Williams | Clayton Road, Williams (Rural Road) | Reseal 7.0m wide for 2.50kms from Straight line kilometre 0.00 to 2.50. | 2023-24 | \$95,375 | \$95,375 | Nov-23 | Dec-23 |
| 124353-23WA-RTR | WA | Shire of Williams | Tarwonga Dardadine Road, Williams (Rural Road) | It is proposed to clear vegetation, within the maintenance zone, improve roadside drainage and widen the road formation and culvert structures. | 2024-25 | \$100,738 | \$100,738 | Feb-24 | Apr-24 |
| 124354-23NSW-RTR | NSW | Tenterfield Shire Council | Pelham Street, Tenterfield | Asphalt widening and overlay to achieve 7 metre wide pavement. | 2023-24 | \$1,044,335 | \$1,044,335 | Nov-23 | Mar-24 |
| 124355-23SA-RTR | SA | Barunga West Council | Oaklands Road, (rural road) | road will be re-sheeted with 100mm of crushed limestone rubble which will return it to an as new standard | 2024-25 | \$65,226 | \$80,565 | Jan-24 | Jun-24 |
| 124356-23SA-RTR | SA | Barunga West Council | Bews Road, (rural road) | road will be re-sheeted with 100mm of crushed limestone rubble which will return it to an as new standard | 2024-25 | \$131,798 | \$152,800 | Jan-24 | Jun-24 |
| 124357-23WA-RTR | WA | Shire of Ravensthorpe | Springdale Road (Rural Road) | Import new gravel to increase pavement thickness. Use grader to re-shape crown and crossfall to ensure better drainage, apply water and roller to ensure good compaction | 2023-24 | \$250,892 | \$250,892 | Nov-23 | Dec-23 |
| 124358-23WA-RTR | WA | Shire of Ravensthorpe | Mt Short Road (Rural Road) | Import new gravel to increase pavement thickness. Use grader to re-shape crown and crossfall to ensure better drainage, apply water and roller to ensure good compaction | 2023-24 | \$40,000 | \$40,000 | Sep-23 | Sep-23 |
| 124359-23WA-RTR | WA | Shire of Ravensthorpe | Laurina Road (Rural Road) | Import new gravel to increase pavement thickness. Use grader to re-shape crown and crossfall to ensure better drainage, apply water and roller to ensure good compaction | 2023-24 | \$50,000 | \$50,000 | Nov-23 | Nov-23 |
| 124360-23WA-RTR | WA | Shire of Ravensthorpe | Floater Road (Rural Road) | Import new gravel to increase pavement thickness. Use grader to re-shape crown and crossfall to ensure better drainage, apply water and roller to ensure good compaction | 2023-24 | \$95,000 | \$95,000 | Oct-23 | Oct-23 |
| 124361-23WA-RTR | WA | Shire of Ravensthorpe | Koornong Road (Rural Road) | Import new gravel to increase pavement thickness. Use grader to re-shape crown and crossfall to ensure better drainage, apply water and roller to ensure good compaction | 2023-24 | \$55,000 | \$55,000 | Oct-23 | Oct-23 |
| 124362-23NSW-RTR | NSW | TRANSPORT FOR NSW | Mutawintji Road (Rural Road) | The work would include the following - Reshape the formation to help build the pavement to help facilitate drainage - Gravel overlay of 150mm of DGS20 conforming to 3051 TfNSW Specification - Install table drain where required, with batter approximately 4 to 1 - Install minor floodways at required locations - Install appropriate signage (eg water level markers) - Removal of vegetation verge and batters - Pavement would 7m in width when complete | 2023-24 | \$2,294,752 | \$2,294,752 | Oct-23 | Mar-24 |
| 124363-23VIC-RTR | VIC | Shire of Towong | Thowgla Road (Rural Road) | Resealing pavement width of 6m for an approximately 2 kms, to increase longevity. | 2023-24 | \$95,385 | \$95,385 | Jan-23 | Apr-23 |
| 124364-23VIC-RTR | VIC | Shire of Towong | Stock Route (Rural Road) | Pavement widening, culvert installation and rehabilitation works. | 2023-24 | \$202,272 | \$2,900,000 | Feb-23 | May-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|---|--|----------------|---|--------------------|------------|----------|
| 124365-23QLD-RTR | QLD | South Burnett Regional Council | Tingoora Chelmsford Road, Tingoora (Rural Road) | The existing road pavement to be widened to achieve a minimum pavement and seal width of 8.0m on an 8.0m wide formation. The new pavement cross-section to consist of 2 x 3.5m wide traffic lanes and 2 x 0.5m wide sealed shoulders. The appropriate treatment is to rehabilitate the pavement via an insitu stabilisation process of the existing pavement, including top up where required. | 2024-25 | \$1,315,573 | \$1,720,000 | Mar-24 | Jun-24 |
| 124366-23WA-RTR | WA | City of Melville | August Court, Bullcreek, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as par were required and pram ramp upgrade. | 2023-24 | \$29,721 | \$44,581 | Nov-23 | Mar-24 |
| 124367-23WA-RTR | WA | City of Melville | Meharry Road, Leeming, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as par were required and pram ramp upgrade. | 2023-24 | \$77,299 | \$115,949 | Nov-23 | Mar-24 |
| 124368-23SA-RTR | SA | South Australian Local Government Grants Commission | Ballumbah-Kinnaird Road (Rural road) | The proposed works on Balumbah/Kinnaird Road will include widening of the carriage way by undertaking profiling and shoulder reconstruction between Plane Road / Balumba Kinnaird intersection to Kielpa/Gum flat Road/Balumbah Kinnaird intersection. This will greatly improve the safety along as this is now major route for heavy vehicles | 2023-24 | \$534,000 | \$800,000 | Sep-23 | Jun-24 |
| 124369-23WA-RTR | WA | City of Melville | Ullapool Road, Mt Pleasant, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as par were required and pram ramp upgrade. | 2023-24 | \$57,403 | \$86,104 | Nov-23 | Mar-24 |
| 124370-23WA-RTR | WA | City of Melville | Wren Street, Mt Pleasant, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as par were required and pram ramp upgrade. | 2023-24 | \$45,928 | \$68,892 | Nov-23 | Mar-24 |
| 124372-23WA-RTR | WA | Shire of Bruce Rock | Totadgin Road (Rural Road) | Reconstruct and widen eastern side of the intersection and correct the alignment. Reconstruct and widen gravel sections and seal complete section as above with a 2 coat emulsion seal. | 2024-25 | \$480,000 | \$480,000 | Feb-24 | May-24 |
| 124373-23WA-RTR | WA | Shire of Bruce Rock | Yarding Ardath Road (Rural Road) | Reconstruct and widen both sides of the intersection and correct the alignments. Reconstruct and widen gravel sections and seal complete section as above with a 2 coat emulsion seal. | 2023-24 | \$213,045 | \$213,045 | Dec-23 | May-24 |
| 124374-23SA-RTR | SA | District Council of Karoonda East Murray | Parrakie North Road, Marama | Re-sheet 7km of the road from the intersection of Godden Road (Council Boundary) and heading in a North Westerly direction towards Marama for 7km. The road will be 7 metres wide with 150mm thick of rubble. Minor realignment of the road with construction of appropriate drainage on the road verges to allow for water run off. | 2023-24 | \$345,447 | \$400,000 | Aug-23 | Dec-23 |
| 124375-23WA-RTR | WA | Shire of Waroona | Coronation Road, Waroona WA | Extend the existing kerbing, replace failed concrete paving, and upgrade drainage. | 2023-24 | \$25,016 | \$25,016 | Oct-23 | Nov-23 |
| 124376-23WA-RTR | WA | Shire of Waroona | Elliott Street, Waroona WA | Construct Storm Water Drainage and Kerbing. | 2024-25 | \$60,038 | \$60,038 | Jan-24 | Feb-24 |
| 124377-23WA-RTR | WA | Shire of Waroona | Logue Street, Waroona WA | Apply a 7m wide reseal over a 240m section. | 2023-24 | \$10,007 | \$10,007 | Oct-23 | Dec-23 |
| 124378-23WA-RTR | WA | Shire of Waroona | Hill Street, Preston Beach WA | Apply a 5m wide reseal over a 110m section. | 2023-24 | \$4,260 | \$4,260 | Oct-23 | Dec-23 |
| 124379-23WA-RTR | WA | Shire of Waroona | Newnham Road, Lake Clifton WA | Apply a reseal 6m Wide over a 2030m section. | 2023-24 | \$60,038 | \$60,038 | Oct-23 | Dec-23 |
| 124380-23WA-RTR | WA | Shire of Waroona | Stacey Rise, Lake Clifton WA | Excavation of table drains, and reestablishment of drain based with the addition of limestone, as well as the addition of rock pitching in key erosion areas. | 2023-24 | \$50,031 | \$50,031 | Sep-23 | Dec-23 |
| 124381-23WA-RTR | WA | Shire of Waroona | Chalet Vale, Preston Beach WA | Removal of the drainage pipe and installing a stabilised pad for the pipe. Then reinstalling 300mm pipe to prevent water not draining and flowing correctly. Reducing the risk of roadside erosion and water being over the road. | 2024-25 | \$25,016 | \$25,016 | Mar-24 | Apr-24 |
| 124382-23WA-RTR | WA | Shire of Waroona | Mitchell Road, Preston Beach WA | To install traffic calming and directional lines. | 2024-25 | \$24,386 | \$40,026 | Jan-24 | Mar-24 |
| 124383-23WA-RTR | WA | City of Melville | Reardon Court, Leeming, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include resurfacing of the roadway and kerb replacements. | 2023-24 | \$19,717 | \$29,575 | Nov-23 | Mar-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------------|-------------------------------------|---|----------------|---|--------------------|------------|----------|
| 124384-23WA-RTR | WA | City of Melville | Parsons Court, Leeming, WA | Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include resurfacing and kerb replacements. | 2023-24 | \$19,717 | \$29,575 | Nov-23 | Mar-24 |
| 124385-23NSW-RTR | NSW | Wingecarribee Shire Council | Old South Road, Mittagong | Pavement rehabilitation through lime/cement stabilisation, with imported material on top and a two coat seal wearing surface applied. | 2024-25 | \$1,184,230 | \$2,000,000 | Jan-24 | Mar-24 |
| 124386-23QLD-RTR | QLD | Somerset Regional Council | Clarendon Road, Clarendon | 2 coat crumbed rubber seal | 2023-24 | \$580,909 | \$580,909 | Nov-23 | Mar-24 |
| 124387-23VIC-RTR | VIC | City of Greater Dandenong | FILMORE ROAD, Dandenong North | Road maintenance including minimal Kerb renewal work, resurfacing with 60mm 20SI mill and fill and 40mm 10H wearing overlay and major patching application. | 2023-24 | \$127,970 | \$127,970 | Sep-23 | Jan-24 |
| 124388-23VIC-RTR | VIC | City of Greater Dandenong | Filmore Road, Dandenong North | Road maintenance including minimal Kerb renewal work, resurfacing with SAMI interlayer and major patching application. | 2023-24 | \$73,713 | \$73,713 | Sep-23 | Jan-24 |
| 124389-23VIC-RTR | VIC | City of Greater Dandenong | Filmore Road, Dandenong North | Road maintenance including minimal Kerb renewal work, resurfacing and major patching application. | 2023-24 | \$52,371 | \$52,371 | Sep-23 | Jan-24 |
| 124390-23VIC-RTR | VIC | City of Greater Dandenong | Hill Court, Dandenong North | Road maintenance including resurfacing and major patching application. | 2023-24 | \$8,584 | \$8,584 | Sep-23 | Jan-24 |
| 124391-23VIC-RTR | VIC | City of Greater Dandenong | McAfee Court, Dandenong North | Road maintenance including minimal Kerb renewal work, resurfacing and major patching application. | 2023-24 | \$28,123 | \$28,123 | Sep-23 | Jan-24 |
| 124392-23VIC-RTR | VIC | City of Greater Dandenong | Brady Road, Dandenong North | Road maintenance including minimal Kerb renewal work, resurfacing with 60mm 20SI mill and fill, Asphalt Geo grid reinforcement yaler and 40mm 10H wearing overlay and major patching application. | 2023-24 | \$194,487 | \$194,487 | Sep-23 | Feb-24 |
| 124393-23VIC-RTR | VIC | City of Greater Dandenong | Brady Road, Dandenong North | Road maintenance including minimal kerb renewal work, resurfacing with 60mm 20SI mill and fill, Asphalt Geo grid reinforcement yaler and 40mm 10H wearing overlay and major patching application. | 2023-24 | \$169,369 | \$169,369 | Sep-23 | Feb-24 |
| 124394-23VIC-RTR | VIC | City of Greater Dandenong | Jones Road, Dandenong | Road maintenance including resurfacing and major patching application. | 2023-24 | \$77,068 | \$77,068 | Nov-23 | Dec-23 |
| 124395-23TAS-RTR | TAS | West Coast Council | Urquhart Street, Queenstown | Replace existing infrastructure with new upright kerb and channel. Replace existing footpath with new concrete footpath. Install new pram ramp crossings and concrete driveways. Mill and replace old sealed intersection with new asphalt surface. | 2024-25 | \$86,172 | \$86,172 | Jan-24 | Mar-24 |
| 124396-23VIC-RTR | VIC | City of Greater Dandenong | Burrows Avenue, Dandenong | Road maintenance including resurfacing and major patching application. | 2023-24 | \$24,327 | \$24,327 | Nov-23 | Dec-23 |
| 124397-23VIC-RTR | VIC | City of Greater Dandenong | Langhorne Street, Dandenong | Road maintenance including minimal kerb renewal work, resurfacing with SAMI interlayer and major patching application. | 2023-24 | \$134,081 | \$134,081 | Nov-23 | Feb-24 |
| 124398-23VIC-RTR | VIC | City of Greater Dandenong | Ross Street, Dandenong | Road maintenance including minimal kerb renewal work, resurfacing with 60mm 20SI mill and fill, Asphalt Geo grid reinforcement yaler and 40mm 10H wearing overlay and major patching application. | 2023-24 | \$15,026 | \$159,875 | Oct-23 | Dec-23 |
| 124399-23WA-RTR | WA | City of Subiaco | Federal Street, Daglish | Profile the existing pavement wearing surface by 25-30 mm and replace with 30 mm thick Stone Mastic asphalt. Total area -716m2 | 2023-24 | \$22,500 | \$69,470 | Nov-23 | Dec-23 |
| 124400-23WA-RTR | WA | City of Subiaco | Churchill Avenue, Subiaco | Profiling the existing pavement wearing surface by 25-30 mm and replacing it with 30 mm (7mm aggregate size) with Stone Mastic asphalt. Total area-2407 m2 | 2023-24 | \$47,500 | \$66,770 | Nov-23 | Jan-24 |
| 124401-23QLD-RTR | QLD | Somerset Regional Council | Buaraba Creek Road, Buaraba | 1 coat crumbed rubber seal | 2023-24 | \$144,000 | \$157,696 | Nov-23 | Mar-24 |
| 124402-23NT-RTR | NT | Tiwi Islands Regional Council | Nguiu, Forrestry Area, Wurrumiyanga | Removal of sentiment and dirt with loader and excavator, rubbish removal and heavy shrubs and trees. Labour. Length of drain - 361.91m | 2023-24 | \$42,283 | \$42,283 | Sep-23 | Oct-23 |
| 124403-23WA-RTR | WA | Shire of East Pilbara | Cape Keraudren (Rural Road) | Gravel Resheeting. In addition, all associated drainage will be upgraded to ensure maximum efficiency. | 2023-24 | \$350,000 | \$350,000 | Oct-23 | Dec-23 |
| 124404-23WA-RTR | WA | Shire of East Pilbara | Skull Springs Road (Rural Road) | Gravel resheeting. In additional, all associated drainage will be upgraded to ensure maximum efficiency. | 2023-24 | \$359,364 | \$359,364 | Nov-23 | Mar-24 |
| 124405-23WA-RTR | WA | Shire of East Pilbara | Muccan Shay Gap Road (Rural Road) | Reconstruction of concrete causeway (200 lineal metres). | 2023-24 | \$450,000 | \$450,000 | Nov-23 | Mar-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|-----------------|--------------------|---|---------------------------------|---|----------------|---|--------------------|------------|----------|
| 124406-23SA-RTR | SA | South Australian Local Government Grants Commission | Magazine Road (Rural Road) | The work proposed includes widening and reconstructing the whole section of Magazine Road with a pavement that is suitable for long term (future projections with growth) heavy vehicle loading of adequate width and shoulders/clear zones. The road surface suffers from heavy rutting and poor drainage. All road requires full reconstruction. The overall carriageway width will be increased from 6m to 8.6m with pavement to be surfaced to a thicker from 300mm to 335mm. | 2023-24 | \$899,000 | \$1,796,000 | Sep-23 | Jun-24 |
| 124407-23SA-RTR | SA | South Australian Local Government Grants Commission | Seppeltsfield Road (Rural Road) | The proposed project works include pavement rehabilitation/reconstruction including localised road widening. Kerb and gutter reconstruction in areas. Local Area Traffic Management devices to manage the contrast between speed and road dimensions to promote a safer road environment. The pavement rehabilitation/reconstruction is proposed to include pavement thickening to accommodate the current traffic loadings and those anticipated in conjunction with the approved developments of the Seppeltsfield Winery, including heavy vehicle movements. The typical desired cross-section for the upgrade is proposed to include: 3.5 m wide lanes with 2 m wide shoulders (1 m sealed, 1 m unsealed) in each direction, or on-street parking and kerb and gutter, where applicable adjacent Seppeltsfield Winery as is existing. The preliminary pavement design indicating a pavement thickness with a thin bituminous surface of between 440 and 470 mm and a 40 mm asphalt wearing surface is proposed. The desired road widening, to the full desired width will prove challenging in some areas of this proposed section of Seppeltsfield Road, due to the State Heritage Date Palms lining Seppeltsfield Road. As such, in these width limited areas the use of Local Area Traffic Management devices is proposed, promoting a lower speed environment. Allowing the utilisation of 3.0 m wide traffic lanes. It is also proposed to request the Department for Infrastructure and Transport to approve the lower posted speed limit in these areas to 50 km/hr. The inclusion of formal stormwater management infrastructure, such as kerb and gutter is also proposed to be installed in areas of high flow rates and limited existing infrastructure. | 2023-24 | \$1,400,000 | \$2,100,000 | Sep-23 | Jun-24 |
| 124408-23SA-RTR | SA | South Australian Local Government Grants Commission | Billiatt Road (Rural Road) | The work proposed includes stabilisation 3m wide, 150mm deep on each side of Koolunga Road from the centre of the travel lane. The seal will be widened from the existing 7m to 8.5m by applying a two coat 14/7mm C170 spray seal on the 5.05km section of Koolunga Road from the end of the kerb and water table at the Brinkworth township heading north to Boucaut Road. Line marking will include centre and edge lines to help prevent heavy vehicles from straying off the sealed surface. | 2023-24 | \$535,000 | \$810,000 | Sep-23 | Jun-24 |
| 124409-23SA-RTR | SA | South Australian Local Government Grants Commission | Koolunga Road (Rural Road) | The work proposed includes stabilisation 3m wide, 150mm deep on each side of Koolunga Road from the centre of the travel lane. The seal will be widened from the existing 7m to 8.5m by applying a two coat 14/7mm C170 spray seal on the 5.05km section of Koolunga Road from the end of the kerb and water table at the Brinkworth township heading north to Boucaut Road. Line marking will include centre and edge lines to help prevent heavy vehicles from straying off the sealed surface. | 2023-24 | \$750,000 | \$1,500,000 | Sep-23 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---|-------------------------------|---|----------------|---|--------------------|------------|----------|
| 124410-23SA-RTR | SA | South Australian Local Government Grants Commission | Range Road (Rural Road) | Full depth pavement reconstruction for 830m of road between Tunkalilla Road and Illawong Road. current Australian Standards. Establishment, reinstatement, and reconstruction of road shoulders from Tappanappa Road to Parawa road to provide a minimum 0.5m Sealed shoulder and 1.0m unsealed shoulder for the length of this project. Undertake minor pavement remediation though bitumen patching based on visual pavement failure assessment for the remaining 4.77km of Range Road, from Tappanappa Road to Parawa Road. Re-seal of 5.6km of Range Road from Tappanappa Road to Parawa Road with two coat spray seal. Update of line marking and review and update of advisory signage for the 5.6km of Range Road identified, to ensure that all traffic management devices meet, and signage meets current Australian Standards | 2023-24 | \$800,000 | \$1,200,000 | Sep-23 | Jun-24 |
| 124411-23SA-RTR | SA | South Australian Local Government Grants Commission | North Coast Road (Rural Road) | Reshape table drains and other water management, including the installation of stormwater drainage infrastructure. Provision of culverts and crossroad drainage to coastal reserves. Road alignment geometric shape correction. Prepare foundation and provision of kerb and channel where needed. Top the reshaped alignment with PM2 pavement material and then undertake cement stabilisation strengthening with 2% GB cement to a depth of 250mm over a width of 9m followed by compaction of the same to 100% Modified MDD. Kennametal blade adhesion improvement grooving of the finished surface. Apply 10mm primer seal. Installation of traffic control devices (e.g., signage) | 2023-24 | \$1,157,000 | \$2,224,000 | Sep-23 | Jun-24 |
| 124412-23NSW-RTR | NSW | Burwood Council | Wentworth Road, Strathfield | Concrete road pavement slab repairs and asphalt re-sheeting to rehabilitate pavement, improve ride safety and extend the life of the asset. | 2023-24 | \$169,167 | \$169,167 | Oct-23 | Dec-23 |
| 124413-23VIC-RTR | VIC | Melbourne City Council (City of Melbourne) | Elgin Street, Carlton | Profile: 50mm (full width) and Resurface: Wearing Course - full width with 50mm size 10mm HMA including bitack strips to prevent reflective cracking. | 2024-25 | \$486,754 | \$550,000 | Feb-24 | Feb-24 |
| 124414-23WA-RTR | WA | City of Fremantle | Sellenger Avenue, Samson | 358m L x 7.4m W = 2,651m ² . Existing asphalt wearing course will be milled off in sections and over laid with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, pram ramps replaced to meet flush with asphalt and new cycle safe wave grates installed onto existing drainage structures and adjusted for height during construction. | 2023-24 | \$85,000 | \$97,300 | Sep-23 | Nov-23 |
| 124415-23WA-RTR | WA | City of Fremantle | Baird Place, Samson | 95m L x 10.2m W = 968m ² . Existing asphalt wearing course will be milled off in sections and over laid with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, pram ramps replaced to meet flush with asphalt and new cycle safe wave grates installed onto existing drainage structures and adjusted for height during construction. | 2023-24 | \$25,000 | \$33,769 | Sep-23 | Nov-23 |
| 124416-23WA-RTR | WA | City of Fremantle | Kirby Way, Samson | 579m L x 8.3m W = 4,786m ² . Existing asphalt wearing course will be milled off in sections and over laid with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, pram ramps replaced to meet flush with asphalt and new cycle safe wave grates installed onto existing drainage structures and adjusted for height during construction. | 2023-24 | \$147,085 | \$156,931 | Sep-23 | Nov-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--------------------------------------|-----------------------------------|---|----------------|---|--------------------|------------|----------|
| 124417-23NSW-RTR | NSW | Mid-Western Regional Council | Robertson street - Mudgee | Rehabilitation of the road to widen and strengthen the pavement, providing an 8m seal on a 10m pavement and good drainage throughout, including widening of the large box culvert. | 2023-24 | \$536,329 | \$550,475 | Nov-23 | May-24 |
| 124420-23SA-RTR | SA | Tatiara District Council | Ballater Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2023-24 | \$96,754 | \$200,000 | Oct-23 | Jan-24 |
| 124421-23SA-RTR | SA | Tatiara District Council | Bangham Rd (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2023-24 | \$230,000 | \$278,000 | Nov-23 | Jan-24 |
| 124422-23NSW-RTR | NSW | The Council of Camden | Anderson Road, Smeaton Grange | It is proposed to Heavy patch, kerb repairs Where necessary and asphalt resheet surface. | 2024-25 | \$432,000 | \$432,000 | Jan-24 | Jun-24 |
| 124423-23SA-RTR | SA | Tatiara District Council | Darcy King Road (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2023-24 | \$90,000 | \$106,000 | Nov-23 | Jan-24 |
| 124424-23SA-RTR | SA | Tatiara District Council | Lockhart Rd (Rural Road) | Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses. | 2023-24 | \$150,000 | \$199,000 | Nov-23 | Jan-24 |
| 124425-23NSW-RTR | NSW | The Council of Camden | Anzac Avenue, Smeaton Grange | it is proposed to heavy patch, kerb repairs where necessary and asphalt resheet surface | 2024-25 | \$528,000 | \$528,000 | Jan-24 | Jun-24 |
| 124426-23TAS-RTR | TAS | West Coast Council | Penghana Road, Queenstown | Replace existing informal and ageing infrastructure with new upright kerb and channel. Mill and replace old sealed intersection with new asphalt surface. | 2024-25 | \$41,737 | \$60,468 | Feb-24 | Apr-24 |
| 124427-23TAS-RTR | TAS | West Coast Council | Esplanade, Queenstown | Replace existing infrastructure with new upright kerb and channel. Install new stormwater pit. Replace existing footpath with new concrete footpath. Install new pram ramp crossings and concrete driveways. Mill and replace old sealed intersection with new asphalt surface. | 2024-25 | \$150,656 | \$150,656 | Jan-24 | Apr-24 |
| 124428-23NSW-RTR | NSW | Northern Beaches Council | Benelong Street, Seaforth | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$154,000 | \$158,000 | Sep-23 | Dec-23 |
| 124429-23QLD-RTR | QLD | Sunshine Coast Regional Council | Ridgeview Drive, PEREGIAN SPRINGS | Deep Lift Asphalt Reconstruction | 2023-24 | \$300,000 | \$300,000 | Jun-23 | Jul-24 |
| 124430-23QLD-RTR | QLD | Sunshine Coast Regional Council | Quarrion Court, AROONA | In-situ pavement stabilisation. New asphalt surface. | 2023-24 | \$95,000 | \$95,000 | Jul-23 | Jun-24 |
| 124431-23QLD-RTR | QLD | Mckinlay Shire Council | Taldora Road Julia Creek | Preparation light formation works followed by gravel re sheeting and sealing. Formation 6m Seal 5m. | 2024-25 | \$165,000 | \$330,000 | Mar-24 | May-24 |
| 124432-23QLD-RTR | QLD | Mckinlay Shire Council | Byrimine Road, Julia Creek | Preparation light formation works followed by gravel re sheeting and sealing. Formation 6m Seal 5m. | 2023-24 | \$200,000 | \$400,000 | Nov-23 | Dec-23 |
| 124433-23QLD-RTR | QLD | Mckinlay Shire Council | Burke Street, Julia Creek | Two coat Re sealing, Footpath Repairs. | 2023-24 | \$135,000 | \$170,000 | Sep-23 | Dec-23 |
| 124435-23WA-RTR | WA | City of Rockingham | Cardinal Garden, Warnbro | Profile existing seal and install a new asphalt layer of 30mm thickness. | 2023-24 | \$49,982 | \$49,982 | Jul-23 | Nov-23 |
| 124436-23WA-RTR | WA | City of Rockingham | Harrison Street, Rockingham | Profile existing seal and install a new asphalt layer of 30mm thickness. | 2023-24 | \$105,084 | \$105,084 | Oct-23 | Nov-23 |
| 124437-23WA-RTR | WA | City of Rockingham | Lois Lane, Warnbro | Profile existing seal and install a new asphalt layer of 30mm thickness. | 2024-25 | \$11,216 | \$11,216 | Jan-24 | Jan-24 |
| 124438-23NSW-RTR | NSW | Northern Beaches Council | Oceana Street, Dee Why | Repair the pavement and resurface with asphaltic concrete. | 2023-24 | \$45,000 | \$56,000 | Sep-23 | Feb-24 |
| 124439-23SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Roadhouse Road (rural road) | Deep rip road 300 mm deep with 25 tonne excavators to brake up corrugations, then resurface using existing materials with a camber so water runs of. Works must happen when road is wet | 2023-24 | \$22,000 | \$22,000 | Jul-23 | Dec-23 |
| 124440-23SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Yalata Cemetery Road (Rural Road) | Grading, Rolling and watering and drainage shaping and maintenance of gravel road | 2023-24 | \$9,000 | \$9,000 | Jul-23 | Dec-23 |
| 124441-23SA-RTR | SA | Yalata Anangu Aboriginal Corporation | Yalata Beach Road, (rural road) | Grading, Rolling and watering of 28km road. Culverts and drainage lines reshaped. Requires 3 passes (84km) | 2023-24 | \$9,000 | \$9,000 | Jul-23 | Dec-23 |
| 124443-23SA-RTR | SA | Wattle Range Council | Penola Road, Beachport | Reseal a 6,406m X 7m section of road with a 14mm/7mm aggregate and crumbed rubber blend bitumen two coat seal. | 2023-24 | \$134,570 | \$192,240 | Dec-23 | Mar-24 |
| 124444-23SA-RTR | SA | Wattle Range Council | Catalpa - Redhill Road, Furner | Resheet a 2,900m x 7m section of road with a 200mm gravel sandstone/limestone blend. | 2023-24 | \$71,050 | \$101,500 | Oct-23 | Dec-23 |
| 124445-23VIC-RTR | VIC | Corangamite Shire Council | Vite Vite Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smooth surface | 2023-24 | \$543,000 | \$543,000 | Nov-23 | Dec-23 |
| 124446-23VIC-RTR | VIC | Corangamite Shire Council | Castle Carey Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smooth surface | 2023-24 | \$396,000 | \$396,000 | Nov-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|--|--|----------------|---|--------------------|------------|----------|
| 124447-23VIC-RTR | VIC | Corangamite Shire Council | Old Geelong Road (Rural road) | Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smooth surface. | 2023-24 | \$309,000 | \$309,000 | Nov-23 | Dec-23 |
| 124448-23SA-RTR | SA | Wattle Range Council | Manga Road, (rural road) | Resheet a 3,410m X 7m section of road with 200mm gravel sandstone/limestone blend. | 2023-24 | \$83,545 | \$119,350 | Dec-23 | Mar-24 |
| 124449-23SA-RTR | SA | Wattle Range Council | Smith Road, Maaoupe | Resheet 4,540m X 7 m Section of road with 250mm gravel sandstone/limestone gravel. | 2024-25 | \$109,813 | \$158,900 | Feb-24 | Apr-24 |
| 124450-23SA-RTR | SA | Wattle Range Council | Sunnymeade Road, Mount McIntyre | Resheet a 3,000m X 7m section of road with a 100mm limestone gravel. | 2023-24 | \$73,500 | \$105,000 | Oct-23 | Dec-23 |
| 124451-23SA-RTR | SA | Wattle Range Council | Koorine Road, Kalangadoo | Resheet a 3,050m X 7m section of road with a 200mm gravel sandstone/limestone blend. | 2024-25 | \$74,723 | \$106,750 | Feb-24 | Apr-24 |
| 124452-23NT-RTR | NT | Coomalie Community Government Council | Memorial Terrace, Adelaide River | Excavation to investigate causes, repair damage and reseal road network. | 2023-24 | \$35,000 | \$35,000 | Oct-23 | Dec-23 |
| 124453-23NT-RTR | NT | Coomalie Community Government Council | Coach Road, Adelaide River | Removal of subsurface of existing floodways, restabilisation of floodways and reseal of floodways. | 2023-24 | \$100,000 | \$100,000 | Oct-23 | Dec-23 |
| 124454-23NT-RTR | NT | Coomalie Community Government Council | Crater Lake Road, Rural road | Excavation to investigate the cause, repair damage, stabilise the area and reseal. | 2023-24 | \$50,000 | \$50,000 | Oct-23 | Dec-23 |
| 124455-23WA-RTR | WA | Shire of Northampton | Balla Whelarra Road (Rural Road) | Reseal the existing bitumen seal surfacing | 2024-25 | \$315,541 | \$455,000 | Mar-24 | Jun-24 |
| 124456-23WA-RTR | WA | Shire of Northampton | Fifth Avenue, Northampton | Design and construct an underground stormwater system to direct the surface water flow into the existing stormwater disposal system on the nearby Fourth Avenue. | 2024-25 | \$132,809 | \$320,000 | Mar-24 | Jun-24 |
| 124458-23SA-RTR | SA | The Barossa Council | Moculta Road, Angaston | From Cross Street to Blee Street 50mm AC10 asphalt (plane and reinstate) Blee Street to Moorooroo Street 100mm AC10 asphalt (plane and reinstate) as part of Councils reseal program to rehabilitate the surface and extend the roads life along with selected kerb replacement to assist with stormwater management | 2023-24 | \$435,659 | \$435,659 | Sep-23 | Apr-24 |
| 124460-23SA-RTR | SA | City of West Torrens | McArthur Avenue, Kurralta Park, Plympton | Full Reconstruction of Pavement, Seal & Kerb | 2023-24 | \$617,418 | \$828,319 | Aug-23 | Dec-23 |
| 124461-23VIC-RTR | VIC | Mansfield Shire Council | Old Tolmie Road, Tolmie 3723 | Reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$50,955 | \$50,955 | Oct-23 | Feb-24 |
| 124462-23VIC-RTR | VIC | Mansfield Shire Council | Victoria Street, Mansfield 3722 | Reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$8,892 | \$8,892 | Oct-23 | Feb-24 |
| 124463-23VIC-RTR | VIC | Mansfield Shire Council | Piries-Goughs Bay Road, Goughs Bay | Reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$134,481 | \$134,481 | Oct-23 | Feb-24 |
| 124464-23VIC-RTR | VIC | Mansfield Shire Council | Howes Creek Road, Mansfield | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$60,967 | \$60,967 | Oct-23 | Feb-24 |
| 124465-23VIC-RTR | VIC | Mansfield Shire Council | Howes Creek Road, Mansfield | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$19,705 | \$19,705 | Oct-23 | Feb-24 |
| 124466-23VIC-RTR | VIC | Mansfield Shire Council | Howes Creek Road, Mansfield | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$22,900 | \$22,900 | Oct-23 | Feb-24 |
| 124467-23VIC-RTR | VIC | Mansfield Shire Council | Crosbys Lane, Mansfield | Reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$13,419 | \$13,419 | Oct-23 | Feb-24 |
| 124468-23VIC-RTR | VIC | Mansfield Shire Council | Crosbys Lane, Mansfield | Reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$14,586 | \$14,586 | Oct-23 | Feb-24 |
| 124469-23VIC-RTR | VIC | Mansfield Shire Council | Barwite Road, Barwite 3722 | Reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$40,439 | \$40,439 | Oct-23 | Feb-24 |
| 124470-23VIC-RTR | VIC | Mansfield Shire Council | Merton-Strathbogie Road, Merton | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$11,767 | \$11,767 | Oct-23 | Feb-24 |
| 124471-23VIC-RTR | VIC | Mansfield Shire Council | Merton-Strathbogie Road, Merton | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$61,151 | \$61,151 | Oct-23 | Feb-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|-------------------------|--|---|----------------|---|--------------------|------------|----------|
| 124472-23VIC-RTR | VIC | Mansfield Shire Council | Mitchell Court, Mansfield 3722 | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$10,709 | \$10,709 | Oct-23 | Feb-24 |
| 124473-23VIC-RTR | VIC | Mansfield Shire Council | Highbett Street, Mansfield 3722 | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$7,973 | \$7,973 | Oct-23 | Feb-24 |
| 124474-23VIC-RTR | VIC | Mansfield Shire Council | Highbett Street Crossover, Mansfield 3722 | Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety. | 2023-24 | \$3,090 | \$3,090 | Oct-23 | Feb-24 |
| 124476-23VIC-RTR | VIC | Mansfield Shire Council | Barwite Road, Barwite 3722 | Roadside Preparation, road surface stabilisation and preparation to increase service life and improve safety. | 2023-24 | \$124,734 | \$124,734 | Oct-23 | Feb-24 |
| 124477-23VIC-RTR | VIC | Mansfield Shire Council | Piries-Goughs Bay Road, Goughs Bay | Roadside Preparation, road surface stabilisation and preparation to increase service life and improve safety. | 2023-24 | \$255,293 | \$255,293 | Oct-23 | Feb-24 |
| 124478-23VIC-RTR | VIC | Mansfield Shire Council | Crosbys Lane, Mansfield | Roadside Preparation, road surface stabilisation and preparation to increase service life and improve safety. | 2023-24 | \$88,943 | \$88,943 | Oct-23 | Feb-24 |
| 124479-23VIC-RTR | VIC | Mansfield Shire Council | Old Tolmie Road, Tolmie 3723 | Roadside Preparation, road surface stabilisation and preparation to increase service life and improve safety. | 2023-24 | \$98,012 | \$98,012 | Oct-23 | Feb-24 |
| 124480-23VIC-RTR | VIC | Mansfield Shire Council | Victoria Street, Mansfield 3722 | Roadside Preparation, road surface stabilisation and preparation to increase service life and improve safety. | 2023-24 | \$4,020 | \$6,653 | Oct-23 | Feb-24 |
| 124481-23VIC-RTR | VIC | City of Boroondara | Highfield Road, Camberwell | Refurbishment of road including remove and replace existing bluestone kerb and channel, asphalt resurfacing of the road pavement and construction new storm water drains. | 2024-25 | \$350,000 | \$480,000 | Jan-24 | Apr-24 |
| 124482-23VIC-RTR | VIC | City of Boroondara | Killarra Avenue, Camberwell | Undertake a general road refurbishment including pavement repairs , resurfacing and kerb and channel replacement | 2023-24 | \$243,810 | \$400,000 | Nov-23 | Jan-24 |
| 124483-23WA-RTR | WA | Shire of Woodanilling | River Road, Westwood (rural road) | Gravel resheeting | 2023-24 | \$75,050 | \$75,050 | Oct-23 | Nov-23 |
| 124484-23WA-RTR | WA | Shire of Woodanilling | Onslow Road, Westwood (Rural Road) | Gravel Resheeting | 2023-24 | \$18,200 | \$18,200 | Oct-23 | Nov-23 |
| 124485-23QLD-RTR | QLD | Gympie Regional Council | Sandy Creek Road, Downsfield | Road Widening | 2023-24 | \$600,000 | \$600,000 | Aug-23 | Jan-24 |
| 124486-23QLD-RTR | QLD | Gympie Regional Council | Tagigan Road, Goomborian | Widening | 2024-25 | \$761,800 | \$761,800 | Mar-24 | Jun-24 |
| 124489-23WA-RTR | WA | Shire of Pingelly | Wickepin-Pingelly Road (rural road) | Reconstruct and widen the road to a 12 metre formation with an 8 metre seal, including drainage improvements and culvert extensions. | 2023-24 | \$181,566 | \$598,615 | Nov-23 | Mar-24 |
| 124490-23WA-RTR | WA | Shire of West Arthur | Beaufort Road, (rural road) | Gravel sheeting of one kilometre. straight line kilometre 1.00 to straight line kilometre 2.00 measured from the intersection of Albany highway. Deepening drainage system to stop ponding. | 2024-25 | \$74,902 | \$74,902 | Jan-24 | Mar-24 |
| 124491-23WA-RTR | WA | Shire of West Arthur | Cordering North Road, (rural road) | Reconstruct straight line kilometres 2.02 to straight line kilometres 3.02 and seal. Straight line kilometres 3.02 to straight line kilometres 4.64 reconstructing cambers on corners. | 2024-25 | \$245,362 | \$245,998 | Jan-24 | May-24 |
| 124492-23NT-RTR | NT | City of Palmerston | Woodlake Blvd, Durack | Mill out existing seal up to 40mm and replace with AC14 (A15E) asphalt to 40mm depth, including 7mm emulsion seal. | 2023-24 | \$409,156 | \$450,000 | Nov-23 | Nov-23 |
| 124493-23WA-RTR | WA | Shire of Three Springs | Hydraulic Road (Rural Road) | Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim. | 2024-25 | \$42,763 | \$42,763 | Jan-24 | Feb-24 |
| 124494-23WA-RTR | WA | Shire of Three Springs | Skipper Road (Rural Road) | Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim. | 2024-25 | \$82,730 | \$166,791 | Apr-24 | May-24 |
| 124495-23WA-RTR | WA | Shire of Three Springs | First North Road (Rural Road) | Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim. | 2024-25 | \$166,792 | \$166,792 | Mar-24 | May-24 |
| 124496-23VIC-RTR | VIC | Mansfield Shire Council | Howqua River Road, Howqua | Defining drainage and resheeting 100mm with 40mm West Paps material to increase service life and improve safety. | 2023-24 | \$143,856 | \$240,885 | Sep-23 | Feb-24 |
| 124497-23VIC-RTR | VIC | City of Greater Geelong | Sugargum Drive-Bodega Street, Waurin Ponds | Full pavement and seal reconstruction along 580 metre length and 10 metre width of road. Treatment works will incorporate a 600 millimetre thick pavement profile consisting of 400 millimetre of newly laid and compacted crushed rock with a 200 millimetre deep lift asphalt as the wearing course. Upgrade works will include new kerb and channel where necessary. | 2023-24 | \$2,183,504 | \$2,183,504 | Nov-23 | Jun-24 |
| 124498-23WA-RTR | WA | Shire of Cuballing | Austral Street, Cuballing | Shoulder widening, Primer sealing and Kerbing | 2024-25 | \$135,713 | \$142,500 | Mar-24 | Jun-24 |
| 124499-23WA-RTR | WA | Shire of Cuballing | Campbell Street, Cuballing | Asphalt Footpath. | 2024-25 | \$28,359 | \$28,359 | Jan-24 | Jun-24 |
| 124500-23WA-RTR | WA | Shire of Cuballing | Popanyinning East Road, Popanyinning | Gravel sheeting | 2023-24 | \$46,879 | \$46,879 | Aug-23 | Jun-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|--|--|--|----------------|---|--------------------|------------|----------|
| 124501-23WA-RTR | WA | Shire of Toodyay | Julimar Road (Rural Road) | This is currently a 6 metre sealed road and the works will involve the shoulder widening to eliminate the edge breaks and to increase the seal width to a 8 metre seal. This will also involve delineation of the road which includes centre line and edge line markings. | 2023-24 | \$133,824 | \$152,751 | Nov-23 | Jan-24 |
| 124502-23VIC-RTR | VIC | Bass Coast Shire Council | Jenner Av, Cowes | Pavement renewal | 2023-24 | \$300,000 | \$330,000 | Dec-23 | Apr-24 |
| 124503-23SA-RTR | SA | City of Mitcham | Dorene Street, St Marys | It is proposed to replace the existing kerb for the full length of the road. In conjunction with kerb replacement, opportunities for WSUD treatments such as rain gardens and permeable pavements will be incorporated into the works to assist with water quality improvements. A new stormwater system will be incorporated into the works to assist with the management of stormwater flooding. The existing road seal and pavement will be replaced with a new road seal and pavement. | 2024-25 | \$731,458 | \$2,480,540 | Mar-24 | Jun-24 |
| 124504-23WA-RTR | WA | City of Armadale | Edgeroi Way, ARMADALE | Mill & fill 30 mm DGA 10 with PMB, replace kerb both sides | 2024-25 | \$90,600 | \$90,600 | Apr-24 | Apr-24 |
| 124505-23WA-RTR | WA | City of Armadale | Girraween Street, ARMADALE | Mill & fill 30 mm DGA 10 with PMB, replace damaged kerb | 2024-25 | \$58,100 | \$58,100 | May-24 | May-24 |
| 124506-23WA-RTR | WA | City of Armadale | Harlow Court, CAMILLO | Mill & fill 25 mm DGA 7 with PMB, replace damaged kerb | 2024-25 | \$45,900 | \$45,900 | Apr-24 | Apr-24 |
| 124507-23WA-RTR | WA | City of Armadale | Manor Court, CAMILLO | Mill & fill 25 mm DGA 7 with PMB, replace damaged kerb | 2024-25 | \$15,100 | \$15,100 | May-24 | May-24 |
| 124508-23WA-RTR | WA | Shire of Woodanilling | Trimmer Road, Cartmeticutip (Rural Road) | Resheeting | 2023-24 | \$171,040 | \$171,040 | Oct-23 | Dec-23 |
| 124509-23VIC-RTR | VIC | Bass Coast Shire Council | Campbell St, Wonthaggi | Stabilisation, block patches, asphaltting and spray sealing | 2023-24 | \$323,664 | \$330,000 | Nov-23 | May-24 |
| 124510-23SA-RTR | SA | Renmark Paringa Council | Tareena Street, Chaffey | Contractors to reseal 1.45km of Tareena Street between Quarte Street and Orroroo Street. | 2023-24 | \$55,000 | \$55,000 | Oct-23 | Nov-23 |
| 124511-23SA-RTR | SA | Renmark Paringa Council | Korinthos Street, Renmark | Contractor will reseal 615 metres of road between Twentieth and Twenty First Streets. | 2023-24 | \$78,000 | \$78,000 | Oct-23 | Nov-23 |
| 124512-23SA-RTR | SA | Renmark Paringa Council | Ontario Street, Renmark West | Contractors will reseal 625 metres of road between Chowilla and Tarcoola Streets. | 2023-24 | \$42,000 | \$42,000 | Oct-23 | Nov-23 |
| 124513-23SA-RTR | SA | District Council of Lower Eyre Peninsula | Moonlight Bay Road (Rural Road) | Resheeting 6,223 metres of unsealed rubble road | 2023-24 | \$250,000 | \$279,000 | Sep-23 | Dec-23 |
| 124514-23SA-RTR | SA | Renmark Paringa Council | Jane Eliza Avenue, Renmark | Contractors will seal 350 metres of road between New Landing Way and Liba Liba Parade. | 2023-24 | \$41,000 | \$41,000 | Oct-23 | Nov-23 |
| 124515-23SA-RTR | SA | District Council of Lower Eyre Peninsula | Yeltukka Road (Rural Road) | Resheeting 7,860 metres of unsealed rubble road | 2024-25 | \$176,197 | \$185,000 | Apr-24 | Jun-24 |
| 124516-23SA-RTR | SA | Renmark Paringa Council | Fifteenth Street, Renmark | Contractors will seal 217 metres of road between Murtho Street and Renmark Avenue. | 2023-24 | \$24,500 | \$24,500 | Oct-23 | Nov-23 |
| 124517-23SA-RTR | SA | Renmark Paringa Council | Acacia Crescent, Renmark | Contractors will reseal 405 metres of road commencing from Wattle Street in a northeasterly direction. | 2023-24 | \$20,000 | \$20,000 | Oct-23 | Nov-23 |
| 124518-23SA-RTR | SA | Renmark Paringa Council | Ian Drive, Paringa | Contractors will reseal 228 metres of road between Riverview Drive and Walter Court | 2023-24 | \$15,000 | \$15,000 | Oct-23 | Nov-23 |
| 124519-23VIC-RTR | VIC | Bass Coast Shire Council | Berrys Rd, Wonthaggi | Spray sealing to prevent failure and extend useful life of the asset | 2023-24 | \$40,000 | \$50,000 | Nov-23 | Dec-23 |
| 124520-23VIC-RTR | VIC | Bass Coast Shire Council | Dalyston Glen Forbes Rd, Dalyston | block patches and spray sealing | 2023-24 | \$200,000 | \$225,000 | Nov-23 | Dec-23 |
| 124521-23VIC-RTR | VIC | Bass Coast Shire Council | Loch Kernot Rd, Loch | Preparation works and spray seal | 2023-24 | \$60,000 | \$110,000 | Nov-23 | Dec-23 |
| 124522-23WA-RTR | WA | Shire of Lake Grace | Rodger Road (Rural Road) | Resheet entire work section and widen to 10 metres, replace and extend culverts, replace signage, install new steel guideposts to side of road. | 2023-24 | \$258,434 | \$258,434 | Aug-23 | Mar-24 |
| 124523-23WA-RTR | WA | Shire of Lake Grace | West Kuender Road (Rural Road) | Resheet and widen gravel road to 10 metres, and replace and extend culverts. Apply new 7.2 metre wide 2-coat seal to entire road section length. Replace signage. Install new guideposts to side of road. | 2024-25 | \$386,697 | \$386,697 | Jan-24 | May-24 |
| 124524-23WA-RTR | WA | Shire of Lake Grace | Burngup Road (Rural Road) | Resheet entire length of work section and widen to 10 metres width. Replace and extend culverts and install headwalls for debris protection. Replace signage. Install new guideposts. | 2023-24 | \$202,793 | \$210,973 | Aug-23 | Oct-23 |
| 124525-23NT-RTR | NT | Tiwi Islands Regional Council | Pikatarmour Road, Melville Islands | General Maintenance, grading and leveling of the road, repair of washouts. | 2023-24 | \$5,500 | \$5,500 | Oct-23 | Oct-23 |
| 124529-23NSW-RTR | NSW | Hay Shire Council | Bradeys Lane, Hay | Reconstruct and seal 220m x 6m | 2023-24 | \$30,000 | \$30,000 | Dec-23 | Feb-24 |
| 124530-23NSW-RTR | NSW | Hay Shire Council | Linton Drive, Hay | Construct and seal tying it into the existing sealed streets total area 125m | 2024-25 | \$50,000 | \$50,000 | Jan-24 | Mar-24 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 124533-23NSW-RTR | NSW | Hay Shire Council | Moppett Street, Hay | Replace 140m of kerb and gutter | 2024-25 | \$98,000 | \$98,000 | Jan-24 | Jun-24 |
| 124535-23VIC-RTR | VIC | Hepburn Shire Council | High Street, Trentham | Rebuild bluestone kerb, rehabilitate and asphalt overlay pavement, upgrade drainage, upgrade footpath and minor surrounding area civic amenity improvements. | 2023-24 | \$180,000 | \$180,000 | Aug-23 | Nov-23 |
| 124536-23TAS-RTR | TAS | Derwent Valley Council | Back River Road, New Norfolk | Pavement rehabilitation, resealing and line-marking | 2023-24 | \$290,259 | \$290,259 | Nov-23 | Mar-24 |
| 124537-23TAS-RTR | TAS | Derwent Valley Council | Carter Court, New Norfolk | Resealing of road | 2023-24 | \$100,000 | \$100,000 | Nov-23 | Mar-24 |
| 124539-23NSW-RTR | NSW | Hay Shire Council | Anderson Place, Hay | Construct and seal tying it into existing sealed streets 120m | 2024-25 | \$50,000 | \$50,000 | Jan-24 | Mar-24 |
| 124542-23NSW-RTR | NSW | Cabonne Shire Council | Gregra Road, Manildra | Grading of road and gravel resheeting required. | 2023-24 | \$100,000 | \$100,000 | Jul-23 | Dec-23 |
| 124546-23WA-RTR | WA | Shire of Dundas | Patupis Street, Eucla | To be prepared for and sealed with improved drainage and will be a 0.215 kilometer section. New 100 millimeter gravel sheet, final trim and preparation for seal with drainage improvements | 2024-25 | \$94,792 | \$94,792 | Feb-24 | May-24 |
| 124547-23WA-RTR | WA | Shire of Dundas | Gurney Way, Eucla | To be prepared for and sealed with improved drainage and will be a 0.102 kilometre section. New 100 millimeter gravel sheet, final trim and preparation for seal with drainage improvements | 2024-25 | \$44,971 | \$44,971 | Feb-24 | May-24 |
| 124548-23WA-RTR | WA | Shire of Dundas | Starling Drive, Eucla | To be prepared for and sealed with improved drainage and will be a 0.045 kilometer section. New 100 millimeter gravel sheet, final trim and preparation for seal with drainage improvements. | 2024-25 | \$19,840 | \$19,840 | Feb-24 | May-24 |
| 124549-23NSW-RTR | NSW | Hornsby Shire Council | Yirra Road, Mt Colah | Road reconstruction including pavement reconstruction, kerb and gutter, and drainage improvements. | 2023-24 | \$435,769 | \$1,450,000 | Sep-23 | Apr-24 |
| 124550-23NSW-RTR | NSW | Hornsby Shire Council | Yardley Avenue, Waitara | Repair failed area with heavy asphalt patch and resurface with asphalt | 2023-24 | \$156,900 | \$158,300 | Sep-23 | Dec-23 |
| 124551-23NSW-RTR | NSW | Hornsby Shire Council | Hillcrest Rd, Berowra | Repair failed area with heavy asphalt patch and resurface with asphalt | 2023-24 | \$133,613 | \$135,500 | Sep-23 | Dec-23 |
| 124552-23VIC-RTR | VIC | Pyrenees Shire Council | Beaufort-Carranballac Road, Stoneleigh | Strengthening, widening and reconstruction of road pavement and application of new sealed bitumen wearing surface. | 2023-24 | \$310,000 | \$310,000 | Dec-23 | Jun-24 |
| 124553-23TAS-RTR | TAS | Huon Valley Council | Randalls Bay Road | Repair defects, edge breaks and required patch corrections prior to applying a single coat reseal- for 1000 meter x 5.5meters. Clean out table drains, install guide posts and replace signage. | 2023-24 | \$180,000 | \$180,000 | Oct-23 | Nov-23 |
| 124554-23TAS-RTR | TAS | Huon Valley Council | Mountain River Road | Repair defects and edge breaks as required. Trim vegetation, reseal 1105 meters x 6 meters, replace center line and install guide posts and signage. | 2023-24 | \$180,000 | \$180,000 | Sep-23 | Oct-23 |
| 124555-23TAS-RTR | TAS | Huon Valley Council | Esperance Coast Road | Mill and repair failures to depth of 100 millimeters, resurface 2120m with a single coat reseal and 500 millimeter gravel shoulders. Cleanout drains, install guideposts, signage and reinstate line marking. | 2023-24 | \$516,150 | \$516,150 | Nov-23 | Feb-24 |
| 124558-23VIC-RTR | VIC | Pyrenees Shire Council | Snake Valley-Pittong Road, Snake Valley | Sealing of unsealed road including the strengthening, widening and reconstruction of the existing pavement. | 2024-25 | \$100,000 | \$100,000 | Jan-24 | Jun-24 |
| 124560-23WA-RTR | WA | Shire of Carnarvon | Harbour Road, Carnarvon | Reseal each intersection with 40mm thick intersection grade asphalt. | 2023-24 | \$460,000 | \$460,000 | Nov-23 | Dec-23 |
| 124561-23SA-RTR | SA | District Council of Grant | Rabbiters Road, Mount Schank | Reconstruct & seal road 1,700 metres section, 8 metres wide. | 2023-24 | \$180,000 | \$210,202 | Oct-23 | Dec-23 |
| 124562-23SA-RTR | SA | District Council of Grant | Woodlands Road, Yahl SA 5291 | Reconstruct & seal road 1,600 metres section, 8 metres wide. | 2024-25 | \$161,354 | \$203,803 | Feb-24 | Apr-24 |
| 124563-23WA-RTR | WA | Shire of Merredin | Goldfields Rd, Merredin | Reconstruction and rehabilitation works to strengthening existing pavement, provide wider seal, and replacement of guideposts | 2024-25 | \$188,952 | \$566,855 | Feb-24 | Apr-24 |
| 124564-23VIC-RTR | VIC | Pyrenees Shire Council | Linton-Carngham Road, Snake Valley | Strengthening and reconstruction of road pavement with the application of new sealed bitumen wearing surface. | 2024-25 | \$520,000 | \$520,000 | Feb-24 | Jun-24 |
| 124565-23WA-RTR | WA | Shire of Merredin | Bulls Head Road (rural road) | Shoulder Widening & Sealing via application of asphalt widenings to existing unsealed shoulders - to upgrade road standard from current Type 4 to Type 5 (7m surfacing width). | 2023-24 | \$53,287 | \$159,860 | Oct-23 | Nov-23 |
| 124566-23WA-RTR | WA | Shire of Merredin | Chandler - Merredin Road, (rural road) | Apply Final (second coat) seal | 2023-24 | \$27,179 | \$81,536 | Oct-23 | Mar-24 |
| 124568-23VIC-RTR | VIC | Greater Bendigo City Council | Howard Street, Jackass Flat | Reconstruction of approximately 1.6km of existing sealed road pavement, including excavation and placement of 200mm depth stabilised subgrade, 120mm sub-base, 160mm upper base and dual 147mm primer seal. Includes installation of new equalising culverts and headwalls, as well as several driveway culverts and drivable headwalls. | 2023-24 | \$1,165,916 | \$1,806,993 | Sep-23 | May-24 |
| 124571-23TAS-RTR | TAS | Latrobe Council | Cherry Hill Road, Latrobe | Reseal 250m of Cherry Hill Road with a new wearing surface of a new seal | 2023-24 | \$11,933 | \$11,933 | May-23 | Jun-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------------------|---|--|----------------|---|--------------------|------------|----------|
| 124573-23WA-RTR | WA | Shire of Shark Bay | Denham Road, Denham, Shark Bay | Removal of Kerbs and footpaths. profiling of existing asphalt to facilitate laying of new asphalt. repair of base and subbase if required. reinstatement of kerbs and footpath suitable for duel use. installation of pram ramps as required. laying of new asphalt. installation of new signs and chevrons as required. | 2024-25 | \$297,245 | \$360,000 | Mar-24 | May-24 |
| 124574-23WA-RTR | WA | Shire of Esperance | Circle Valley Road (Rural Road) | 200mm limestone resheet | 2024-25 | \$500,000 | \$637,500 | Feb-24 | Apr-24 |
| 124575-23WA-RTR | WA | Shire of Esperance | Merivale Road (Rural Road) | Pavement overlay and sealing. | 2023-24 | \$500,000 | \$600,000 | Sep-23 | Apr-24 |
| 124576-23WA-RTR | WA | Shire of Esperance | Neds Corner Road (Rural Road) | Widen pavement, overlay existing road and seal | 2023-24 | \$700,000 | \$936,000 | Aug-23 | Oct-23 |
| 124577-23WA-RTR | WA | Shire of Esperance | Speddingup Road West (Rural Road) | 100mm gravel resheet. | 2024-25 | \$124,124 | \$210,000 | Jan-24 | Feb-24 |
| 124578-23VIC-RTR | VIC | Wyndham City Council | Priorswood Drive, Wyndham | Existing pavement will be rehabilitated by removing existing pavement to the bottom of kerb and replaced with deep strength asphalt. All concrete kerbing will be removed and replace with new kerb and channel to redesigned levels to remove ponding locations. Minor repairs to drainage system using non-destructive patching works. | 2024-25 | \$1,247,499 | \$1,247,499 | Jan-24 | Apr-24 |
| 124579-23VIC-RTR | VIC | Wyndham City Council | Ashton Crescent, Wyndham | Full pavement reconstruction where all the existing pavement and concrete kerb and channel is to be removed, then new pavement constructed including capping layer and construction of new kerbing. | 2024-25 | \$254,302 | \$520,074 | Jan-24 | Apr-24 |
| 124580-23SA-RTR | SA | Kangaroo Island Council | Gregors Road, (rural road) | Resheet Road with new rubble. | 2024-25 | \$225,000 | \$225,000 | Apr-24 | May-24 |
| 124584-23NSW-RTR | NSW | Cootamundra-Gundagai Regional Council | Burra Road (Rural road) | The shoulders will be reconstructed and sealed in order to provide a road wide enough to meet contemporary standards. | 2023-24 | \$250,000 | \$250,000 | May-23 | Jun-24 |
| 124585-23VIC-RTR | VIC | Northern Grampians Shire Council | Stuart Mill-Low Road, Stuart Mill | Removal of trees and rehabilitate the road | 2023-24 | \$85,000 | \$85,000 | Sep-23 | Oct-23 |
| 124586-23VIC-RTR | VIC | Northern Grampians Shire Council | Banyena Road, Banyena | Rehabilitate the road to restore driver safety | 2023-24 | \$120,000 | \$120,000 | Sep-23 | Oct-23 |
| 124587-23VIC-RTR | VIC | Northern Grampians Shire Council | Baldwin Plains Road, Gre Gre Village | Road to be resealed to improve safety. | 2023-24 | \$113,585 | \$113,585 | Aug-23 | Aug-23 |
| 124588-23VIC-RTR | VIC | Northern Grampians Shire Council | Callawadda-Navarre Road, Navarre | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$49,000 | \$49,000 | Aug-23 | Sep-23 |
| 124589-23VIC-RTR | VIC | Northern Grampians Shire Council | Rinaldi Road, Logan | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$57,000 | \$57,000 | Aug-23 | Sep-23 |
| 124590-23VIC-RTR | VIC | Northern Grampians Shire Council | Tulkara Road, Wallaloo East | Road to be resheeted with gravel to restore driveability. | 2023-24 | \$60,000 | \$60,000 | Aug-23 | Sep-23 |
| 124594-23VIC-RTR | VIC | Northern Grampians Shire Council | Donald Avon Plains Road, Rich Avon East | Road to be resealed to improve safety. | 2023-24 | \$42,039 | \$42,039 | Sep-23 | Sep-23 |
| 124596-23VIC-RTR | VIC | Northern Grampians Shire Council | Sandbar Road, Deep Lead | Road to be resealed to improve safety. | 2023-24 | \$56,061 | \$56,061 | Sep-23 | Sep-23 |
| 124598-23VIC-RTR | VIC | Northern Grampians Shire Council | Tulkara Road, Greens Creek | Road to be resealed to improve safety. | 2023-24 | \$43,826 | \$43,826 | Sep-23 | Sep-23 |
| 124599-23QLD-RTR | QLD | Livingstone Shire Council | Lake Mary Road, Barmoya | Resheeting of the road surface | 2023-24 | \$195,000 | \$201,113 | Aug-23 | Oct-23 |
| 124601-23QLD-RTR | QLD | Livingstone Shire Council | Thompson Point Road, Thompson Point | Resheeting of the road surface | 2023-24 | \$85,000 | \$93,165 | Aug-23 | Oct-23 |
| 124608-23QLD-RTR | QLD | Livingstone Shire Council | Cobraball Road, Cobraball | Resheeting of the road surface | 2023-24 | \$75,000 | \$85,060 | Jul-23 | Oct-23 |
| 124609-23QLD-RTR | QLD | Livingstone Shire Council | Pine Mountain Drive, Mulara | Resheeting of the road surface | 2023-24 | \$55,000 | \$60,777 | Jul-23 | Sep-23 |
| 124610-23QLD-RTR | QLD | Livingstone Shire Council | Dendles Road, Milman | Resheeting of road surface | 2023-24 | \$45,000 | \$542,647 | Aug-23 | Oct-23 |
| 124611-23VIC-RTR | VIC | Northern Grampians Shire Council | Brunel Road, Great Western | Road to be resealed to improve safety. | 2023-24 | \$40,627 | \$40,627 | Sep-23 | Sep-23 |
| 124612-23QLD-RTR | QLD | Livingstone Shire Council | Lindleys Road, Etna Creek | Resheeting of the road surface | 2023-24 | \$45,000 | \$52,481 | Jul-23 | Sep-23 |
| 124613-23VIC-RTR | VIC | Northern Grampians Shire Council | Winjallok Road, Paradise | Road to be resealed to improve safety. | 2023-24 | \$32,598 | \$32,598 | Sep-23 | Sep-23 |
| 124614-23QLD-RTR | QLD | Livingstone Shire Council | Stanage Bay Road, Stanage | Resheeting of the road surface | 2023-24 | \$95,000 | \$100,000 | Oct-23 | Nov-23 |
| 124615-23QLD-RTR | QLD | Livingstone Shire Council | Peckovers Road, Cawarral | Resheeting of the road surface | 2023-24 | \$24,430 | \$25,314 | Jul-23 | Aug-23 |
| 124624-23VIC-RTR | VIC | Yarriambiack Shire Council | Boschert Street, Tempy | Carry out bituminous surfacing | 2023-24 | \$8,800 | \$8,800 | Nov-23 | Dec-23 |
| 124628-23VIC-RTR | VIC | Yarriambiack Shire Council | Alamein Avenue, Warracknabeal | Carry out bituminous surfacing | 2023-24 | \$6,900 | \$6,900 | Nov-23 | Dec-23 |
| 124630-23VIC-RTR | VIC | Yarriambiack Shire Council | Mitchell Place, Hopetoun | Carry out bituminous surfacing | 2023-24 | \$5,704 | \$5,704 | Nov-23 | Dec-23 |
| 124642-23TAS-RTR | TAS | Southern Midlands Council | Woodsdale Road, Runnymede | Reconstruct and Seal | 2023-24 | \$325,531 | \$360,000 | Oct-23 | Dec-23 |
| 124643-23TAS-RTR | TAS | Southern Midlands Council | Pelham Road, Elderslie | Reconstruct & Seal | 2023-24 | \$170,000 | \$180,000 | Oct-23 | Dec-23 |

Roads to Recovery Program (updated 31 August 2023, data extracted 17 October 2023)

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2019-2024 Program Life.

Objectives: Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government commits \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

| Project ID | Organisation State | Proponent | Project Name | Project Description | Financial Year | Approved Australian Government Contribution | Total Project Cost | Start Date | End Date |
|------------------|--------------------|---------------------------|------------------------------------|--|----------------|---|--------------------|------------|----------|
| 124644-23VIC-RTR | VIC | Cardinia Shire Council | Bald Hill Road, Pakenham | Pavement rehabilitation and construction | 2023-24 | \$600,000 | \$706,748 | Dec-23 | Mar-24 |
| 124645-23VIC-RTR | VIC | Cardinia Shire Council | Seven Mile Road, Koo Wee Rup North | Pavement rehabilitation and construction | 2023-24 | \$588,335 | \$702,511 | Dec-23 | Mar-24 |
| 124646-23VIC-RTR | VIC | Cardinia Shire Council | Nine Mile Road, Tynong | Pavement rehabilitation and construction | 2023-24 | \$200,000 | \$323,223 | Dec-23 | Mar-24 |
| 124654-23TAS-RTR | TAS | Southern Midlands Council | Blackbrush Road, Mangalore | Reconstruct & Seal | 2023-24 | \$170,000 | \$180,000 | Oct-23 | Dec-23 |

Response to Senator Canavan Request

The following information is provided in relation to the Domestic Aviation and Reform Division and the International Aviation, Technology and Services Division in response to Senator Canavan's request in correspondence to the Department for the following programs of interest:

- Western Sydney Airport
- Regional Airline Network Support
- Managing PFAS at Australian Airports
- Regional Airports Program
- Regional Airports Screening Infrastructure (Enhanced Regional Security Screening)
- Emerging Aviation Technology Partnerships
- Remote Airstrip Upgrade

Not all requested data is captured by the Department, or captured in an easily reportable, reliable, and consistent format.

In the Program overview tables below:

- Budget figures align with the 2023-24 Budget.
- Contracted, committed but not yet contracted and unallocated figures are as at end of 31 August 2023.
- Figures in the tables below are dollars with rounding.

Underspends go back into an unallocated pool to be committed. The total unallocated pool is managed at a program level within the financial year allocations, how individual underspends get repurposed is not tracked.

Additional project level information is included at:

- Regional Airports Program project-level listings are detailed at **Attachment A**.
- Managing PFAS at Australian Airports project-level listings are provided at **Attachment B**.
- Remote Airstrip Upgrade Program project-level listings are detailed at **Attachment C**.
- Emerging Aviation Technologies Programs project-level listings are detailed at **Attachment D**.

Response to Senator Canavan Request

Western Sydney Airport – Commonwealth Preparatory Activities (WSA-CPA)

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|----------------------------------|------------|-----------|------------|-------------|-----------|--------------------|
| Budget | 26,372,000 | 4,924,000 | 20,000,000 | 102,491,000 | 3,749,000 | 157,536,000 |
| Contracted | 16,961,000 | 4,924,000 | 8,530,000 | 5,076,000 | 0 | 35,491,000 |
| Committed but not yet contracted | 0 | 0 | 0 | 0 | 0 | 0 |
| Unallocated | 9,411,000 | 0 | 11,470,000 | 97,415,000 | 3,749,000 | 122,045,000 |

Note: Contracted, committed but not yet contracted and unallocated figures are as at end of 31 August 2023.

Regional Airline Network Support (RANS)

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|----------------------------------|---------|---------|---------|---------|---------|----------|
| Budget | 0 | 0 | 0 | 0 | 0 | 0 |
| Contracted | 0 | 0 | 0 | 0 | 0 | 0 |
| Committed but not yet contracted | 0 | 0 | 0 | 0 | 0 | 0 |
| Unallocated | 0 | 0 | 0 | 0 | 0 | 0 |

Note: The Regional Airline Network Support program concluded on 30 June 2022. Total program costs were \$225,628,000.

Managing PFAS at Australian Airports (PFAS) (Administered funding)

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|----------------------------------|------------|------------|------------|------------|------------|-------------------|
| Budget | 12,831,000 | 21,037,000 | 24,861,000 | 24,161,000 | 12,861,000 | 95,751,000 |
| Contracted | 27,803 | 6,546,894 | 3,504,706 | - | - | 10,079,403 |
| Committed but not yet contracted | - | 2,939,025 | 3,613,698 | 1,073,678 | 2,000,000 | 9,626,401 |
| Unallocated | 12,803,197 | 11,551,081 | 17,742,596 | 23,087,322 | 10,861,000 | 76,045,196 |

Note: Contracted, committed but not yet contracted and unallocated figures are as at end of 31 August 2023.

Managing PFAS at Australian Airports (PFAS) (Departmental funding)

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|----------------------------------|-----------|-----------|-----------|-----------|-----------|-------------------|
| Budget | 9,302,000 | 5,758,000 | 5,227,000 | 5,537,000 | 5,730,000 | 31,554,000 |
| Contracted | 7,547,878 | 5,758,000 | 5,227,000 | 5,537,000 | 5,730,000 | 29,799,878 |
| Committed but not yet contracted | - | 0 | 0 | 0 | 0 | 0 |
| Unallocated | 1,754,122 | | | | | 1,754,122 |

Note: \$3,188,000 allocated and spent in 2021/22, total Departmental funding commitment to the Program equals \$34,742,000. Contracted, committed but not yet contracted and unallocated figures are as at end of 31 August 2023.

Regional Airports Program (RAP)

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|----------------------------------|------------|------------|------------|---------|---------|-------------------|
| Budget | 43,470,000 | 20,000,000 | 10,000,000 | 0 | 0 | 73,470,000 |
| Contracted | 39,039,477 | 19,100,000 | 6,700,000 | 0 | 0 | 64,839,477 |
| Committed but not yet contracted | 4,430,523 | 0 | 0 | 0 | 0 | 4,430,523 |
| Unallocated | 0 | 900,000 | 3,300,000 | 0 | 0 | 4,200,000 |

Note: Contracted, committed but not yet contracted and unallocated figures are as at end of 31 August 2023.

Response to Senator Canavan Request

Regional Airports Screening Infrastructure (RASI)

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|----------------------------------|------------|------------|-----------|---------|---------|-------------------|
| Budget | 25,201,000 | 10,192,000 | 8,761,000 | 0 | 0 | 44,154,000 |
| Contracted | 24,605,000 | 8,386,443 | 8,759,338 | 0 | 0 | 41,750,781 |
| Committed but not yet contracted | 0 | 1,676,398 | 0 | 0 | 0 | 1,676,398 |
| Unallocated | 596,000 | 129,159 | 1,662.0 | 0 | 0 | 726,821 |

Note: Due to the sensitive nature of releasing the details of airports required to meet security regulations, the former Minister for Finance provided an exemption from publishing grant information for individual airports under the RASI Program in 2020. Note: Contracted, committed but not yet contracted and unallocated figures are as at end of 31 August 2023.

Emerging Aviation Technologies Programs

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|----------------------------------|------------|------------|-----------|---------|---------|-------------------|
| Budget | 11,415,000 | 16,290,000 | 3,359,000 | 0 | 0 | 31,064,000 |
| Contracted | 11,016,000 | 7,290,000 | 0 | | | 18,306,000 |
| Committed but not yet contracted | 0 | 9,000,000 | 3,359,000 | | | 12,359,000 |
| Unallocated | 399,000 | 0 | 0 | | | 399,000 |

Note: Contracted, committed but not yet contracted and unallocated figures are as at end of 31 August 2023.

Remote Airstrip Upgrade Program (RAUP)

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|----------------------------------|------------|------------|-----------|-----------|---------|-------------------|
| Budget | 14,800,000 | 12,000,000 | 4,000,000 | 4,000,000 | 0 | 34,800,000 |
| Contracted | 13,800,000 | 8,000,000 | 0 | 0 | 0 | 21,800,000 |
| Committed but not yet contracted | 0 | 0 | 0 | 0 | 0 | 0 |
| Unallocated | 1,000,000 | 4,000,000 | 4,000,000 | 4,000,000 | 0 | 13,000,000 |

Note: The Remote Airstrip Upgrade Program is a sub program of the Regional Aviation Access Program. \$12m was provided for a new round of the program which is expected to open for applications later in 2023. Funds for this round are shown in unallocated funds. Note: Contracted, committed but not yet contracted and unallocated figures are as at end of 31 August 2023.

Response to Senator Canavan Request

Attachments

A – Project-level list for Regional Airports Program

B – Project-level list for PFAS at Australian Airports

C – Project-level list for Remote Airstrip Upgrade Program

D – Project-level list for Emerging Aviation Technologies Programs

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

ROUND 1

| Applicant Name Round 1 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|-------------------------------|-----------------------------|---|------------------------------------|---------------------------|-------------------|
| New South Wales | | | | | |
| Armidale Regional Council | Armidale Regional Airport | Runway turning node lighting, stormwater drainage works, re-fuelling apron, taxiway construction, remediation of grass runway | \$1,227,000 | \$2,454,000 | Completed 2022-23 |
| Bathurst Regional Council | Bathurst Aerodrome | New taxiway, flood management drainage works and taxiway lighting | \$500,000 | \$1,000,000 | Completed 2021-22 |
| Edward River Council | Deniliquin Regional Airport | Runway strengthening and lengthening, re-sealing; drainage works, lighting and line-marking | \$2,500,000 | \$5,000,000 | In progress |
| Dubbo Regional Council | Dubbo Airport | Heavy patching and reseal to strengthen general aviation areas | \$250,000 | \$500,000 | In progress |
| Inverell Shire Council | Enhance Inverell Aerodrome | Automated Weather Service (AWIS) | \$136,634 | \$273,269 | Completed 2021-22 |
| Gilgandra Council | Gilgandra Aerodrome | Lighting upgrade works | \$83,159 | \$166,318 | Completed 2021-22 |
| Gunnedah Shire Council | Gunnedah Airport | Upgrades to the runway lighting, line marking; upgrade to CCTV | \$198,000 | \$396,000 | Completed 2022-23 |
| Hay Shire Council | Hay Aerodrome | Reseal runway, gable markers, cones and windsocks | \$237,176 | \$474,352 | Completed 2022-23 |
| Inverell Shire Council | Inverell Airport | Construction of an animal exclusion fence | \$81,048 | \$162,096 | Completed 2021-22 |
| Kempsey Shire Council | Kempsey Airport | Works to the apron, line-marking, resurfacing of taxiway | \$327,928 | \$655,856 | In progress |
| Bega Valley Shire Council | Merimbula Regional Airport | Overlay and extend runway, and improve taxiways. | \$4,500,000 | \$16,340,000 | In progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 1 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|---------------------------------|--|--|------------------------------------|---------------------------|-------------------|
| Mid-Western Regional Council | Mudgee Airport | Upgrades to the runway | \$308,220 | \$616,440 | Completed 2020-21 |
| Narrabri Shire Council | Narrabri Airport | Sealing of the gravel apron to the south of the Terminal for a sealed all-weather surface | \$299,392 | \$598,784 | Completed 2021-22 |
| Narrandera Shire Council | Narrandera - Leeton Airport | Resealing of runway, taxiway and parking and line marking | \$475,000 | \$950,000 | Completed 2021-22 |
| Narrandera Shire Council | Narrandera Leeton Airport | Fencing | \$218,775 | \$437,550 | Completed 2021-22 |
| Narrandera Shire Council | Narrandera Leeton Airport | Provision of new apron lighting upgrade required by CASA. | \$60,000 | \$120,000 | Completed 2021-22 |
| Narromine Shire Council | Narromine Regional Airport | Lighting upgrade, Illuminated Wind Indicator and fence | \$419,750 | \$839,500 | Completed 2022-23 |
| Parkes Shire Council | Peak Hill, Trundle and Tullamore airstrips | Remediation of the airstrips, gables and fencing at the Peak Hill airstrip | \$27,869 | \$55,739 | Completed 2021-22 |
| Port Macquarie Hastings Council | Port Macquarie Airport | Construction of a taxiway, upgrade BoM Aerodrome Weather Information Service. Resurface apron and taxiways | \$3,538,260 | \$7,076,520 | Completed 2022-23 |
| Upper Hunter Shire Council | Scone Regional Airport | Runway resealing; an expanded apron and parallel taxiway, fencing and runway lighting | \$3,000,000 | \$12,000,000 | In progress |
| Tamworth Regional Council | Tamworth Airport | Upgrading of the taxiway, runway and apron lighting and upgrade the apron | \$1,375,000 | \$2,750,000 | In progress |
| Berrigan Shire Council | Tocumwal Aerodrome | Erect security and wildlife exclusion fencing | \$150,000 | \$300,000 | Completed 2020-21 |
| Snowy Valleys Council | Tumut Aerodrome | Construct a sealed taxiway and apron, drainage and fencing works | \$152,984 | \$459,000 | Completed 2020-21 |
| Queensland | | | | | |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 1 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|--|-----------------------------------|--|------------------------------------|---------------------------|-------------------|
| Whitsunday Regional Council | Bowen Aerodrome | Resurfacing of runway 04/22, repair of turning nodes and cracks. | \$250,000 | \$500,000 | Completed 2022-23 |
| Gladstone Airport Corporation | Gladstone Airport | Drainage and flood mitigation works | \$722,372 | \$1,444,744 | Completed 2022-23 |
| Gladstone Airport Corporation | Gladstone Airport | Runway & taxiway surface enrichment sprayed treatment and pavement repairs | \$136,750 | \$273,500 | Completed 2021-22 |
| Gladstone Airport Corporation | Gladstone Airport | Resurfacing, expansion & improvement to the surface of the northern apron | \$876,121 | \$1,752,242 | Completed 2022-23 |
| Southern Downs Regional Council | Warwick and Stanthorpe Aerodromes | Resealing runway and taxiway at Warwick. Resealing the Stanthorpe Aerodrome runway | \$319,035 | \$638,070 | Completed 2022-23 |
| South Australia | | | | | |
| Copper Coast Council | Copper Coast Aerodrome | Reseal taxiways, aircraft parking and the emergency services section, flood mitigation works | \$104,000 | \$208,000 | Completed 2021-22 |
| District Council of Franklin Harbour (Withdrawn) | Cowell Aerodrome | Airstrip sealing works | \$291,739 | \$583,478 | Withdrawn |
| Jamestown Flying Group Inc | Jamestown Aerodrome | CFS Water Bombing Access Upgrade | \$20,500 | \$41,000 | Completed 2022-23 |
| District Council of Loxton Waikerie | Loxton and Waikerie Airstrip | Resealing of Waikerie aerodrome and sealing of Loxton Aerodrome | \$132,266 | \$293,925 | Completed 2021-22 |
| Yorke Peninsula Council | Minlaton Airstrip | Upgrading to a sealed bitumen runway with line markings | \$825,000 | \$1,660,000 | Completed 2022-23 |
| District Council of Grant | Mount Gambier Regional Airport | Construct essential animal fencing at the Mount Gambier Airport | \$85,140 | \$170,280 | Completed 2021-22 |
| District Council of Orroroo Carrieton | Orroroo Airstrip | Fencing and lighting upgrade works. | \$55,055 | \$111,990 | Completed 2021-22 |
| The Flinders Ranges Council | Quorn Aerodrome | Fencing and illuminated wind indicator | \$56,750 | \$113,500 | Completed 2021-22 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 1 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|--|---------------------------|---|------------------------------------|---------------------------|-------------------|
| Corporation of The City of Whyalla | Whyalla Airport | Airside apron, taxiway and runway improvements: main runway extension, taxiway and apron extension and cross runway sealing | \$2,455,000 | \$5,710,000 | Completed 2022-23 |
| Victoria | | | | | |
| Greater Bendigo City Council | Bendigo Airport | RPT apron expansion and strengthening and run-up area development | \$465,000 | \$930,000 | Completed 2022-23 |
| Ballarat City Council | Ballarat Airport | Lengthen runway | \$3,829,897 | \$7,659,795 | In progress |
| Mike Gribble Pty. Ltd | Benambra Airstrip | Sealing of the runway to create an all-weather strip | \$110,000 | \$231,380 | Completed 2020-21 |
| Colac Otway Shire | Colac Municipal Aerodrome | Install new sealed taxiway | \$112,500 | \$225,000 | In progress |
| Shire of Towong | Corryong Airport | Provision of a 24-hour self-service fuel facility at the Corryong Airport to assist medical and firefighting air services | \$262,000 | \$524,000 | Completed 2022-23 |
| Glenample Air Pty Ltd | Great Ocean Road Airport | Extend runway pavement width and seal; construct a taxiway; drainage, seal and line marking. | \$700,000 | \$1,400,000 | Completed 2022-23 |
| Horsham Rural City Council | Horsham Aerodrome | Upgrade apron lighting, pavement reconstruction, line-marking & threshold lighting. Upgrade emergency power generator | \$105,591 | \$211,182 | Completed 2021-22 |
| The Trustee for Leongatha Aerodrome Users Unit Trust | Leongatha Aerodrome | Reseal main runway, and seal cross runway | \$975,950 | \$1,951,900 | Completed 2022-23 |
| Central Goldfields Shire Council | Maryborough Aerodrome | Construction of a wildlife proof fence | \$68,585 | \$137,170 | Completed 2021-22 |
| Alpine Shire Council | Mount Beauty Airport | Lengthen and widen runway, lights, drainage and helicopter apron | \$1,555,910 | \$3,111,820 | In Progress |
| Mount Hotham Skiing Company Pty Ltd (Withdrawn) | Mount Hotham Airstrip | Resurfacing of runway and new line marking | \$164,350 | \$328,700 | Withdrawn |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 1 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|----------------------------------|------------------------------|---|------------------------------------|---------------------------|-------------------|
| East Gippsland Shire Council | Orbost Airport | Replacement of the full airfield ground lighting | \$118,468 | \$236,936 | Completed 2021-22 |
| Glenelg Shire Council | Portland Airport | Resealing of the runway, taxiways, apron and hangar asphalted areas | \$991,973 | \$1,983,947 | Completed 2021-22 |
| Greater Shepparton City Council | Shepparton Aerodrome | Construction of taxiway, runway access point, parking, helicopter landing and lighting upgrade | \$452,000 | \$904,000 | Completed 2021-22 |
| Northern Grampians Shire Council | Stawell Airport | Fencing, taxiway realignment, extend the apron, install tie downs, line marking, taxiways and apron areas, lighting | \$300,000 | \$600,000 | Completed 2022-23 |
| Swan Hill Rural City Council | Swan Hill Regional Aerodrome | Strengthening and extend the main runway and taxiway and hardstand | \$1,223,412 | \$2,446,825 | In progress |
| Wellington Shire Council | Yarram Aerodrome | New helipad, fencing and generator | \$37,500 | \$75,000 | Completed 2021-22 |
| Moira Shire Council | Yarrowonga Aerodrome | Replacement of runway and taxiway lights and cabling | \$137,500 | \$286,400 | Completed 2021-22 |
| Western Australia | | | | | |
| City of Albany | Albany Regional Airport | Restoration of the main runway, taxiway and the Regular Passenger Transport (RPT) Apron | \$1,666,000 | \$5,000,000 | In progress |
| City of Greater Geraldton | Geraldton Airport | Runway surface renewal | \$70,000 | \$140,000 | Completed 2021-22 |
| Shire of Dandaragan | Jurien Bay Airfield | Taxiway construction and line-marking | \$39,950 | \$79,900 | Completed 2020-21 |
| Shire of Manjimup | Manjimup Aerodrome | Runway End Safety Areas (RESA) Earthworks | \$38,000 | \$76,000 | Completed 2020-21 |
| Shire of Quairading | Quairading Airfield | Resurface with asphalt to expand and resurface the taxiway area | \$38,484 | \$82,618 | Completed 2021-22 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 1 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|-------------------------------|--------------------|---|------------------------------------|---------------------------|-------------------|
| Aero Line Pty Ltd | White Gum Airfield | Extend, reseal runway, improve landing and turnaround areas | \$188,000 | \$376,000 | Completed 2022-23 |

ROUND 2

| Applicant Name Round 2 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|-------------------------------|--------------------|--|------------------------------------|---------------------------|-------------------|
| New South Wales | | | | | |
| Albury City Council | Albury Airport | Taxiway, apron and drainage works and lights | \$2,675,000 | \$5,350,000 | In progress |
| Armidale Regional Council | Armidale Airport | Airside rest facility for emergency services, access gates, aircraft tie-downs and culvert upgrade | \$300,000 | \$300,000 | In progress |
| Bathurst Regional Council | Bathurst Aerodrome | Reseal existing pavements and security access improvements | \$300,000 | \$300,000 | Completed 2022-23 |
| Federation Council | Corowa Airport | Reseal pavement, line mark and drainage works on runway 05/23 | \$295,210 | \$295,210 | Completed 2022-23 |
| Cowra Shire Council | Cowra Airport | Installation of apron flood lighting and poles | \$260,000 | \$260,000 | Completed 2023-24 |
| Dubbo Regional Council | Dubbo Airport | General Aviation apron upgrade | \$300,000 | \$300,000 | Completed 2023-24 |
| Griffith City Council | Griffith Airport | Resurfacing and line marking the main runway 06/24 | \$498,850 | \$997,700 | In Progress |
| Hay Shire Council | Hay Aerodrome | Resealing the taxiway and aprons, drainage and animal proof fencing | \$279,904 | \$279,904 | Completed 2022-23 |
| Inverell Shire Council | Inverell Airport | Upgrading the runway lighting, wind indicators and generator | \$278,288 | \$278,288 | Completed 2022-23 |
| Kempsey Shire Council | Kempsey Airport | Construction of fauna exclusion fencing | \$260,857 | \$521,715 | In progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 2 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|---|----------------------------|---|------------------------------------|---------------------------|-------------------|
| Lismore City Council | Lismore Regional Airport | Construction of a dedicated run-up bay | \$300,000 | \$300,000 | In progress |
| Bega Valley Shire Council | Merimbula Airport | Construction of a new taxiway and apron area | \$2,175,000 | \$6,555,000 | In progress |
| Eurobodalla Shire Council | Moruya Airport | Reconstruction, strengthening and widening the taxiway | \$300,000 | \$300,000 | Completed 2022-23 |
| Narrabri Shire Council | Narrabri Airport | Reseal a section of the runway | \$297,000 | \$297,000 | Completed 2022-23 |
| Narrandera Shire Council | Narrandera/ Leeton Airport | Construction of a sealed parallel taxiway and run up bays, line marking, lighting, signage and drainage works | \$1,110,157 | \$2,220,315 | In progress |
| Narromine Shire Council | Narromine Aerodrome | New taxiway, reseal the existing taxiways and apron area, water supply upgrade | \$389,000 | \$778,000 | In progress |
| Orange City Council | Orange Airport | Hardstand area for aircraft parking | \$250,000 | \$500,000 | Completed 2023-24 |
| Port Macquarie Hastings Council | Port Macquarie Airport | Construction of an airside covered walkway | \$300,000 | \$300,000 | In progress |
| Liverpool Plains Shire Council | Quirindi Aerodrome | Repair and strengthen runway pavements | \$298,731 | \$298,731 | In progress |
| Snowy Mountains Airport Corporation Pty Ltd | Snowy Mountains Airport | Runway surface repair, replacing damaged visual aids and repainting line marking on the apron area | \$20,838 | \$41,676 | Completed 2022-23 |
| Tamworth Regional Council | Tamworth Airport | Reconstruction and sealing the taxiway delta pavement | \$300,000 | \$300,000 | Completed 2022-23 |
| Berrigan Shire Council | Tocumwal Aerodrome | Runway resurfacing and renewal of line markings | \$300,000 | \$300,000 | Completed 2022-23 |
| Wagga Wagga City Council | Wagga Wagga Airport | Upgrade lighting infrastructure to improve night operations | \$1,737,000 | \$3,474,000 | Under negotiation |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 2 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|----------------------------------|-------------------------|--|------------------------------------|---------------------------|-------------------|
| Bland Shire Council | West Wyalong Airport | Resurfacing the runway, taxiway and upgrading the runway lighting | \$450,729 | \$901,458 | Completed 2023-24 |
| Northern Territory | | | | | |
| Northern Territory of Australia | Hughes Airstrip | Reconstruct the sealed runway for firefighting aircraft | \$600,000 | \$1,200,000 | In progress |
| Queensland | | | | | |
| Tablelands Regional Council | Atherton Aerodrome | Runway restoration and replacement of markers and navigational aids | \$48,156 | \$51,156 | Completed 2022-23 |
| Whitsunday Regional Council | Bowen Aerodrome | Lighting upgrade and installation of fencing to reduce wildlife hazards | \$285,175 | \$285,175 | In progress |
| Bundaberg Regional Council | Bundaberg Airport | Airport lighting and apron pavement upgrade | \$280,000 | \$280,000 | In progress |
| Charters Towers Regional Council | Charters Towers Airport | Widen the airstrip, fencing, removing safety hazards, improving tie down areas and training for Airport Reporting Officers | \$400,000 | \$800,000 | In progress |
| Western Downs Regional Council | Dalby Aerodrome | Safety upgrades | \$300,000 | \$300,000 | In progress |
| North Burnett Regional Council | Eidsvold Airport | Construction of new animal-proof fencing and removal of old fencing | \$290,000 | \$290,000 | Completed 2022-23 |
| North Burnett Regional Council | Gayndah Airport | Construction of new animal-proof fencing and removal of old fencing | \$295,000 | \$295,000 | Completed 2022-23 |
| South Burnett Regional Council | Kingaroy Aerodrome | Lighting upgrade | \$266,878 | \$266,878 | In progress |
| Toowoomba Regional Council | Millmerran Aerodrome | Resurfacing the runway, apron and taxiway and installation of emergency lighting | \$265,950 | \$295,500 | In progress |
| North Burnett Regional Council | Monto Airport | Construction of new animal-proof fencing and removal of old fencing | \$290,000 | \$290,000 | Completed 2022-23 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 2 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|---|-----------------------------------|---|------------------------------------|---------------------------|-------------------|
| Cassowary Coast Regional Council | Mundoo Aerodrome | Aerodrome fencing upgrade | \$170,000 | \$222,000 | Completed 2022-23 |
| North Burnett Regional Council | Mundubbera Airport | Construction of new animal-proof fencing and removal of old fencing | \$290,000 | \$290,000 | Completed 2022-23 |
| Toowoomba Regional Council | Pittsworth Aerodrome | Runway pavement upgrade and installation of solar lights | \$264,150 | \$293,500 | In progress |
| Southern Downs Regional Council | Warwick and Stanthorpe Aerodromes | Staff training, fencing, lighting, removal of vegetation and works to glider runway | \$276,360 | \$276,360 | In progress |
| South Australia | | | | | |
| Copper Coast Council | Copper Coast Airport | Certification works for a GPS system | \$30,000 | \$60,000 | In progress |
| The Flinders Ranges Council | Hawker Aerodrome | Resealing and line marking on the runway, taxiway and apron | \$298,600 | \$298,600 | Completed 2022-23 |
| Kingston District Council | Kingston SE Aerodrome | Lighting upgrade and helicopter landing area | \$264,941 | \$264,941 | In progress |
| Yorke Peninsula Council | Maitland Airstrip | Reseal and line mark the airstrip | \$220,000 | \$280,000 | In progress |
| Coorong District Council | Meningie Airport | Installation of wildlife-proof fencing to improve safety | \$88,000 | \$93,800 | Completed 2022-23 |
| District Council of Grant | Mount Gambier Regional Airport | Construction of a new taxiway | \$80,000 | \$80,000 | Completed 2021-22 |
| Comak Pty. Ltd | Murray Bridge Aerodrome | Extension and sealing of main runway, taxiway and hard stand | \$596,695 | \$1,193,390 | In progress |
| Corporation of the City of Port Augusta | Port Augusta Airport | Reseal the apron area and upgrade the airport runway lighting | \$320,000 | \$640,000 | Completed 2022-23 |
| Port Pirie Regional Council | Port Pirie Aerodrome | Replace the existing runway lighting with a new LED lighting system | \$300,000 | \$315,080 | Completed 2022-23 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 2 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|--|-------------------------|--|------------------------------------|---------------------------|-------------------|
| The Flinders Ranges Council | Quorn Aerodrome | Seal the runway, taxiway and apron for all weather use | \$231,600 | \$463,200 | Completed 2022-23 |
| Renmark Paringa Council | Renmark Airport | Re-sheet Runway 18/36 | \$275,000 | \$275,000 | In progress |
| Tasmania | | | | | |
| Burnie Airport Corporation Pty Ltd | Burnie Airport | Installation of a new LED runway lighting system | \$272,750 | \$545,500 | In progress |
| Break O'Day Council | St Helens Airport | Construction of new animal-proof fencing and removal of old fencing | \$90,000 | \$92,000 | Completed 2022-23 |
| Break O'Day Council | St Helens Airport | Re-sheeting the gravel runway | \$70,000 | \$100,000 | Completed 2023-23 |
| Victoria | | | | | |
| Bacchus Marsh Aerodrome Management Inc | Bacchus Marsh Aerodrome | Runway and taxiway reseal | \$143,614 | \$287,228 | Completed 2022-23 |
| Moorabool Shire Council | Bacchus Marsh Aerodrome | Improve the safety of the drainage system and widen the northern taxi lane | \$258,517 | \$285,037 | Completed 2022-23 |
| East Gippsland Shire Council | Bairnsdale Airport | Upgrade the airport water system to support emergency services | \$220,000 | \$474,228 | Completed 2022-23 |
| Greater Bendigo City Council | Bendigo Airport | Construction of a helicopter stand and fuel truck area | \$300,000 | \$300,000 | In progress |
| Colac Otway Shire | Colac Aerodrome | Extend the sealed taxiway, new entrance for emergency services use, fencing and lighting works | \$290,000 | \$310,000 | In progress |
| Southern Grampians Shire Council | Hamilton Airport | Undertake works to maintain Hamilton Airport's Code 3 compliance on Runway 17/35 | \$300,000 | \$300,000 | Completed 2022-23 |
| Yarriambiack Shire Council (Withdrawn) | Hopetoun Aerodrome | Fencing and access gates | \$135,450 | \$145,200 | Withdrawn |
| Horsham Rural City Council | Horsham Aerodrome | Reconstruction of apron pavement | \$285,750 | \$285,750 | Completed 2022-23 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 2 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|----------------------------------|------------------------------|--|------------------------------------|---------------------------|-------------------|
| Mildura Airport Pty Ltd | Mildura Airport | Replacement of runway, taxiway and wind sock lighting | \$298,000 | \$596,000 | In progress |
| Hindmarsh Shire Council | Nhill Aerodrome | Installation of PAPI Lights | \$200,000 | \$200,500 | In progress |
| Glenelg Shire Council | Portland Airport | Replace security fencing and access gates to main RPT apron | \$230,000 | \$230,000 | Completed 2022-23 |
| Northern Grampians Shire Council | Stawell Airport | LED lighting upgrade and General Aviation apron reseal | \$300,000 | \$300,000 | In progress |
| Swan Hill Rural City Council | Swan Hill Regional Aerodrome | Sealing and lighting the runway, taxiway and apron area, aircraft monitoring and counting system | \$658,000 | \$1,316,000 | In progress |
| Wangaratta Rural City Council | Wangaratta Aerodrome | Construction of new animal-proof fencing and removal of old fencing | \$256,536 | \$256,536 | Completed 2022-23 |
| Warrnambool City Council | Warrnambool Airport | Seal and line-mark runway 04/22 | \$267,300 | \$267,300 | Completed 2022-23 |
| Wellington Shire Council | Yarram Aerodrome | Installation of security and animal proof fencing | \$300,000 | \$300,000 | Completed 2023-24 |
| Moira Shire Council | Yarrowonga Aerodrome | Taxiway compliance works | \$300,000 | \$310,000 | In progress |
| Western Australia | | | | | |
| City of Albany (Withdrawn) | Albany Airport | Construct an emergency aircraft parking apron | \$299,200 | \$299,200 | Withdrawn |
| Shire of Augusta Margaret River | Augusta Airstrip | Landing area upgrade for water bombers | \$295,000 | \$295,000 | In progress |
| Shire of Beverley | Beverley Airstrip | Upgrade and re-seal of the runway | \$156,836 | \$156,836 | Completed 2022-23 |
| Shire of Boyup Brook | Boyup Brook Airstrip | Installation of animal proof fencing | \$70,822 | \$70,822 | Completed 2022-23 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 2 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|-------------------------------|----------------------|--|------------------------------------|---------------------------|-------------------|
| City of Bunbury | Bunbury Airport | Reseal runway, Illuminated Wind indicator and lighting | \$202,449 | \$202,449 | Completed 2022-23 |
| City of Busselton | Busselton Airport | Emergency services precinct with apron for RFDS operations | \$188,665 | \$188,665 | In progress |
| City of Busselton (Withdrawn) | Busselton Airport | Installation of perimeter fencing to general aviation hanger precinct. | \$23,235 | \$23,235 | Withdrawn |
| City of Busselton | Busselton Airport | Expansion of the central apron | \$88,100 | \$92,750 | Completed 2023-24 |
| Shire of Cunderdin | Cunderdin Airfield | Airfield lighting upgrade | \$300,000 | \$320,000 | Completed 2022-23 |
| Shire of Denmark | Denmark Airstrip | Installation of animal proof fencing and access gates | \$61,900 | \$111,246 | Completed 2021-22 |
| City of Greater Geraldton | Geraldton Airport | Upgrade the perimeter fencing | \$71,700 | \$71,700 | Completed 2022-23 |
| Shire of Dandaragan | Jurien Bay Aerodrome | Construction of a taxiway | \$212,500 | \$425,000 | Completed 2022-23 |
| Shire of Mingenew | Mingenew Airstrip | Widening the airstrip, installation of solar lights and eFlares and sealing the refill area | \$241,000 | \$296,000 | In progress |
| Shire of Moora | Moora Aerodrome | Runway and taxiway works and water storage tanks | \$300,000 | \$300,000 | In progress |
| Shire of Narrogin | Narrogin Airport | Sealing the existing gravel runway | \$201,390 | \$201,390 | Completed 2022-23 |
| Shire of Narrogin | Narrogin Airport | Hardstand for Royal Flying Doctor Service aircraft parking | \$69,554 | \$69,554 | Completed 2022-23 |
| Shire of Wagin | Wagin | Sealing of the north/south runway | \$298,755 | \$298,755 | Completed 2022-23 |
| Shire of Wongan- Ballidu | Wongan Hills Airport | Expand the helipad and apron, widen the taxiway, fencing, drainage works and patient shelter | \$300,000 | \$322,449 | Completed 2022-23 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name Round 2 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|-------------------------------|-----------------------|-----------------------------------|------------------------------------|---------------------------|---------------|
| Shire of Wyalkatchem | Wyalkatchem Aerodrome | Runway resealing and line marking | \$294,443 | \$294,443 | In progress |

ROUND 3

| Applicant Name RAP Round 3 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|------------------------------------|---------------------------|--|------------------------------------|---------------------------|-------------------|
| New South Wales | | | | | |
| Kempsey Shire Council | Kempsey Airport | Re-surfacing of runway, Pilot Activated Lighting (PAL) upgrade and all-weather ambulance shelter | \$5,000,000 | \$10,393,000 | In progress |
| Council of the City of Broken Hill | Broken Hill Airport | Upgrade to aircraft pavement movement areas | \$4,998,048 | \$9,996,096 | In progress |
| Upper Hunter Shire Council | Scone Regional Airport | Upgrade of runway surface | \$2,464,736 | \$4,929,475 | Under negotiation |
| Glen Innes Severn Council | Glen Innes Airport | Renewal of main runway, lighting upgrade, Pilot Activated Airport Lighting system and illuminated wind direction indicator | \$1,101,059 | \$3,303,178 | In progress |
| Dubbo Regional Council | Dubbo Regional Airport | General Aviation drainage upgrade stage 3 | \$572,500 | \$1,145,000 | In progress |
| Armidale Regional Council | Armidale Regional Airport | Re-seal and line-marking of Runway 05/23 and replacement of secondary Wind Direction Indicator | \$443,185 | \$886,370 | In progress |
| Berrima District Aero Club | Mittagong Airfield | Extend runway and repair areas of runway, runway strip and apron | \$419,947 | \$839,894 | In progress |
| Bega Valley Shire Council | Merimbula Airport | Surface and ground water management improvements | \$402,500 | \$805,000 | In progress |
| Dubbo Regional Council | Wellington Aerodrome | Heavy patchwork, repair and reseal of runway 13/31 | \$350,000 | \$700,000 | In progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name RAP Round 3 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|------------------------------------|-------------------------|--|------------------------------------|---------------------------|-------------------|
| Orange City Council | Orange Regional Airport | Replacement of runway and taxiway lighting with LED lights | \$330,000 | \$660,000 | In progress |
| Eurobodalla Shire Council | Moruya Airport | Security fencing, windsock lighting, runway gables and replacement of taxiway lighting poles | \$300,000 | \$600,000 | In progress |
| Inverell Shire Council | Inverell Airport | Upgrade and extension of aircraft parking apron | \$271,250 | \$542,500 | In progress |
| Upper Lachlan Shire Council | Crookwell Aerodrome | Upgrades to the airstrip and fencing works | \$124,000 | \$248,000 | In progress |
| Narrabri Shire Council | Narrabri Airport | Installation of hinged poles and LED floodlights to apron | \$96,925 | \$193,850 | In progress |
| Parkes Shire Council | Parkes Regional Airport | Apron LED lighting upgrade | \$70,455 | \$140,910 | In progress |
| Mid-western Regional Council | Mudgee Regional Airport | Upgrade to ambulance transfer facility | \$50,000 | \$100,000 | Completed 2022-23 |
| Queensland | | | | | |
| Central Highlands Regional Council | Emerald Airport | Remediation of runways (06/24 and 15/33) graded areas and drainage works | \$1,592,932 | \$3,335,863 | In progress |
| Gladstone Airport Corporation | Gladstone Airport | Surface sealing treatments to rejuvenate five main aprons and one taxiway | \$864,204 | \$1,728,408 | In progress |
| Gladstone Airport Corporation | Gladstone Airport | Floodlighting upgrade & Precision Approach Path Indicators (PAPI) | \$185,000 | \$370,000 | In progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name RAP Round 3 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|---|--|--|------------------------------------|---------------------------|---------------|
| Hinchinbrook Shire Council | Ingham Aerodrome | Taxiway drainage and access improvements, fencing drainage outlet, Aerodrome Weather Safety Equipment | \$152,500 | \$400,000 | In progress |
| Burdekin Shire Council | Ayr Aerodrome | Removal and replacement of fencing | \$139,000 | \$278,000 | In progress |
| Brisbane West Wellcamp Airport Pty Ltd | Brisbane West Wellcamp (Toowoomba) Airport | Runway and Taxiway line-marking, LED upgrade to apron lighting, and storm-water management upgrade | \$60,460 | \$120,920 | In progress |
| Maranoa Regional Council | Roma Airport | Repair apron servicing medical/rescue aircraft | \$68,000 | \$136,000 | In progress |
| South Burnett Regional Council | Kingaroy Aerodrome | Installation of security gates and animal fencing | \$30,000 | \$60,000 | In progress |
| Gympie Regional Council | Gympie Aerodrome | Replacement of gable markers, grading and drainage improvement works | \$20,000 | \$40,000 | In progress |
| South Australia | | | | | |
| Coorong District Council | Tintinara Aerodrome | Runway sealing, pavement rehabilitation of runway and taxiways, runway lighting replacement and line-marking | \$193,125 | \$389,959 | In progress |
| District Council of Mount Remarkable | Booleroo Centre Aerodrome | Replacement of runway edge and hold point lighting | \$139,819 | \$295,638 | In progress |
| Corporation of the City of Port Augusta | Port Augusta | Installation of an all-weather sealed surface to Taxiway Bravo and LED upgrade of apron lighting | \$111,839 | \$223,678 | In progress |
| Tasmania | | | | | |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name RAP Round 3 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|--|-------------------------|---|------------------------------------|---------------------------|---------------|
| Burnie Airport Corporation Pty Ltd | Burnie Airport | Resurfacing of Taxiway A | \$428,450 | \$856,900 | In progress |
| Burnie Airport Corporation Pty Ltd | Burnie Airport | Application of surface treatment to all aircraft movement areas | \$417,160 | \$834,320 | In progress |
| Airlines of Tasmania Pty Ltd | Cambridge Airport | Repair and strengthening of runway, taxiway and apron pavements and aircraft hardstand | \$241,550 | \$483,100 | In progress |
| Victoria | | | | | |
| Campaspe Shire Council | Echuca Aerodrome | Resurface and upgrade airstrip, extend main runway, reseal taxiway and aprons, improve drainage, replace Pilot Activated Lighting (PAL), install patient transfer station and dedicated aeromedical helipad | \$2,350,000 | \$4,700,000 | In progress |
| East Gippsland Shire Council | Bairnsdale Airport | Construction of patient transfer station and dedicated taxiway/apron for medevac aircraft | \$1,546,379 | \$3,092,758 | In progress |
| Mildura Airport Pty Ltd | Mildura Airport | Re-seal secondary runway, three associated taxiways, main apron and re-line marking | \$762,616 | \$1,525,232 | In progress |
| Bacchus Marsh Aerodrome Management Inc | Bacchus Marsh Aerodrome | Runway and taxiway surface treatment works and installation of lighting system to runway 01/19 and taxiway including Pilot Activated Lighting Control and illuminated wind direction indicator | \$471,771 | \$943,542 | In progress |
| Hindmarsh Shire Council | Nhill Aerodrome | Stabilisation of pavement, and surfacing of the taxiway and main aircraft parking area and drainage works | \$150,000 | \$300,000 | In progress |
| West Wimmera Shire Council | Edenhope Aerodrome | Construction of new taxiway, apron and water tanks for use by firefighting aircraft and patient transfer facility | \$135,000 | \$405,000 | In progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Regional Airports Program

Project status as known at 31 August 2023

Attachment A

| Applicant Name RAP Round 3 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|-----------------------------------|----------------------------------|--|------------------------------------|---------------------------|-------------------|
| Central Goldfields Shire Council | Maryborough Aerodrome | Upgrade to water infrastructure; emergency power supply installation for runway lighting, and upgrade to perimeter fencing | \$110,000 | \$245,000 | In progress |
| Greater Bendigo City Council | Bendigo Airport | Upgrade of fencing to reduce wildlife entry onto aerodrome | \$100,000 | \$200,000 | In progress |
| Western Australia | | | | | |
| City of Busselton | Busselton Margaret River Airport | Apron upgrade and sealing to apron and taxi lane area and associated line-marking | \$218,810 | \$437,620 | In progress |
| City of Greater Geraldton | Geraldton Airport | Surface restoration and resealing of runway 14/32 | \$168,327 | \$336,655 | Under negotiation |
| Shire of Beverley | Beverley Aerodrome | Supply and installation of LED ground lighting | \$151,401 | \$302,802 | In progress |
| Shire of Cranbrook | Cranbrook Airstrip | Grading, levelling and gravelling of runway | \$62,500 | \$125,000 | In progress |
| City of Bunbury | Bunbury Airport | Expansion of apron including edge lighting to support water bombing aircraft | \$49,950 | \$150,000 | In progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Managing PFAS at Australian Airports (PFAS)

Attachment B

Project status as known at 31 August 2023

| Name/Applicant Name | Project Name | Total Project Cost (M) | 2021-22 (M) | 2022-23 (M) | 2023-24 (M) | 2024-25 (M) | 2025-26 (M) | 2026-27 (M) | Project Status eg Discontinued/Completion date | Description | Was this project completed in the 2022-23 financial year |
|--|---|------------------------|-------------|-------------|-------------|-------------|-------------|-------------|--|---|--|
| Jacobs Group (Australia) Pty Ltd | Pilot Program Investigations | \$ 6.06 | \$ 1.05 | \$ 5.02 | \$ - | \$ - | \$ - | \$ - | Complete (30 Jun 2023) | Development of the PFAS investigation Framework and initial PFAS investigations at 8 Pilot Airports (Adelaide, Bankstown, Brisbane, Canberra, Hobart, Launceston, Melbourne, Parafield). The Pilot Program concluded 30 June 2023 | Yes |
| Environmental Resources Management Pty Ltd | Site Auditor - Adelaide, Parafield, Canberra | \$ 0.39 | \$ - | \$ 0.02 | \$ 0.37 | \$ - | \$ - | \$ - | Active (scheduled completion FY2023/24) | Independent Site Auditor services to support PFAS investigations at Adelaide, Parafield and Canberra Airports. | N/A |
| Sage Environmental Pty Ltd | Site Auditor - Melbourne, Launceston | \$ 0.18 | \$ - | \$ 0.03 | \$ 0.15 | \$ - | \$ - | \$ - | Active (scheduled completion FY2023/24) | Independent Site Auditor services to support PFAS investigations at Melbourne and Launceston Airports. | N/A |
| JBS&G Pty Ltd | Site Auditor - Bankstown | \$ 0.11 | \$ - | \$ 0.03 | \$ 0.08 | \$ - | \$ - | \$ - | Active (scheduled completion FY2023/24) | Independent Site Auditor services to support PFAS investigations at Bankstown Airport. | N/A |
| Geosyntech Pty Ltd | Site Auditor - Brisbane | \$ 0.13 | \$ - | \$ - | \$ 0.13 | \$ - | \$ - | \$ - | Active (scheduled completion FY2023/24) | Independent Site Auditor services to support PFAS investigations at Brisbane Airport. | N/A |
| Geosyntech Pty Ltd | Site Auditor - Hobart | \$ 0.13 | \$ - | \$ 0.04 | \$ 0.09 | \$ - | \$ - | \$ - | Active (scheduled completion FY2023/24) | Independent Site Auditor services to support PFAS investigations at Hobart Airport. | N/A |
| Australian Government Solicitor | PFAS Program Probity Advisor | \$ 0.14 | \$ - | \$ 0.03 | \$ 0.09 | \$ 0.02 | \$ - | \$ - | Active (scheduled completion FY2024/25) | Provision of external probity advice to support delivery of the PFAS Program | N/A |
| Jacobs Group (Australia) Pty Ltd | Lead Consultant - Tranche 1 PFAS Investigations | \$ 9.94 | \$ - | \$ - | \$ 6.46 | \$ 3.48 | \$ - | \$ - | Active (scheduled completion FY2024/25) | Continuing PFAS investigations at the 8 airports included in the Pilot Program (Adelaide, Bankstown, Brisbane, Canberra, Hobart, Launceston, Melbourne, Parafield). | N/A |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

ROUND 7

| Applicant Name Round 7 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|------------------------------------|--|--|-----------------------------------|-----------------------|----------------------|
| New South Wales | | | | | |
| Lachlan Council | Condobolin Aerodrome | Fencing | \$35,000.00 | \$70,000.00 | Completed 2020-21 |
| Coonamble Shire Council | Coonamble Airport | Resealing runway, line marking; fencing | \$218,988.00 | \$437,977.00 | Completed 2021-22 |
| Moree Plains Shire Council | Mungindi Aerodrome | Reseal runway and apron, clearance survey and works | \$155,000.00 | \$310,000.00 | Completed 2021-22 |
| Bogan Shire Council | Nyngan Aerodrome | Re-seal the bitumen runway and apron | \$147,841.00 | \$295,682.00 | Completed 2020-21 |
| Central Darling Shire Council | Tilpa Aerodrome | Pavement resealing and line- marking | \$80,000.00 | \$160,000.00 | Completed 2020-21 |
| Northern Territory | | | | | |
| Northern Territory of Australia | Pigeon Hole (Nitjpurru) Aerodrome | Resheet of runway | \$225,000.00 | \$450,000.00 | Completed 2022-23 |
| A. A. Company Pty Ltd | Anthony Lagoon Airstrip | Cross runway, resheet existing runway, fencing and aircraft parking pad | \$113,498.00 | \$226,996.00 | Completed 2022-23 |
| Northern Territory of Australia | Batchelor and Ramingining Airstrips | Upgrade lighting | \$100,000.00 | \$200,000.00 | Completed 2022-23 |
| Northern Territory of Australia | Batchelor, Bulman, Belyuen, Croker Island, Maningrida, Milingimbi, Ngukurr, Oenpelli, Bickerton, Hooker Creek, Borroloola, Hodgson Downs, Yarralin, Robinson River, Kalkarindji | Wind Indicator and Signal Circle Upgrade | \$150,000.00 | \$300,000.00 | In Progress |
| Austcattle Holdings Pty Ltd | Brunette Downs Airstrip | Resheet and repair runway, fencing, solar lighting and aircraft parking pads | \$144,015.00 | \$288,031.00 | In Progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name Round 7 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|--|--|--|-----------------------------|--------------------|-------------------|
| Northern Territory of Australia | Canteen Creek, Mount Liebig, Alcoota, Santa Teresa & Hermannsburg & Elcho Island | Upgrade fencing at aerodromes servicing remote Aboriginal communities | \$1,100,000.00 | \$2,200,000.00 | In Progress |
| Northern Territory of Australia | Finke, Kintore, Mount Liebig, Nyirripi, Willowra, Yuendumu, Santa Teresa, Engawala, Hermannsburg | Wind Sock Pole upgrade | \$120,000.00 | \$240,000.00 | Completed 2022-23 |
| Tiwi Education Board Incorporated | Pickertaramoor Airstrip | Upgrade airstrip and drainage works | \$386,200.00 | \$591,200.00 | Completed 2020-21 |
| Queensland | | | | | |
| Quilpie Shire Council | Adavale Airstrip | Animal proof fencing | \$54,000.00 | \$134,000.00 | Completed 2020-21 |
| Murweh Shire Council | Augathella Airstrip | Extend runway by 300 metres | \$150,000.00 | \$300,000.00 | Completed 2021-22 |
| Torres Strait Island Regional Council | Badu, Sabai, Kubin and Mabuiag Aerodromes | Replacement of fencing | \$665,270.00 | \$680,270.00 | Completed 2022-23 |
| Diamantina Shire Council | Birdsville Aerodrome | Crack seal the airstrip | \$177,000.00 | \$355,893.00 | Completed 2021-22 |
| Blackall - Tambo Regional Council | Blackall Aerodrome | Upgrade the aerodrome fencing | \$109,358.00 | \$218,715.00 | Completed 2021-22 |
| Burke Shire Council | Burketown and Gregory airstrip | Lighting and communications radio | \$32,575.00 | \$65,150.00 | Completed 2020-21 |
| A. A. Company Pty. Ltd | Canobie Airstrip | Re-sheet and repair runway, construct stock proof fence, and concrete aircraft parking pad | \$126,255.00 | \$252,511.00 | Completed 2021-22 |
| Central Highlands Regional Council (WITHDRAWN) | Capella and Dingo | Fencing | \$275,000.00 | \$550,000.00 | Withdrawn |
| Cloncurry Shire Council (WITHDRAWN) | Dajarra Airstrip | Reseal the runway and taxiway and aprons RFDS patient shelter | \$338,750.00 | \$677,500.00 | Withdrawn |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name Round 7 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|--|---|--|-----------------------------|--------------------|-------------------|
| Doomadgee Aboriginal Shire Council | Doomadgee Airstrip | Vacuum airstrip, line marking, lighting, automated weather station, gable markers and security gates | \$519,893.00 | \$596,893.00 | In Progress |
| Longreach Regional Council (WITHDRAWN) | Ilfracombe Airstrip | Fencing | \$13,320.00 | \$40,000.00 | Withdrawn |
| Longreach Regional Council (WITHDRAWN) | Isisford Airstrip | Solar Taxi-Way Lights | \$6,332.00 | \$12,665.00 | Withdrawn |
| Carpentaria Shire Council | Karumba Aerodrome | Re-linemarking of runway | \$12,500.00 | \$25,000.00 | Completed 2021-22 |
| Carpentaria Shire Council | Normanton Aerodrome | Re-linemarking or runway | \$17,500.00 | \$35,000.00 | Completed 2021-22 |
| Olkola Aboriginal Corporation | Olkola Airstrips | Upgrade 3 remote airstrips, lengthening runways, fencing, windsocks, marker cones and lighting | \$360,000.00 | \$770,000.00 | In Progress |
| Australian Wildlife Conservancy | Piccaninny Plains Wildlife Sanctuary Airstrip | Re-sheeting airstrip, drainage, vegetation removal, fencing, windsock replacement | \$75,240.00 | \$150,480.00 | Completed 2022-23 |
| Chiconi Grazing Pty Ltd | Taylor's Plains Airstrip | Fencing, solar lighting and windsock | \$164,646.00 | \$329,293.00 | Completed 2021-22 |
| Yintjingga Aboriginal Corporation | Port Stewart Airstrip, Cape York | Upgrade the landing strip | \$398,112.00 | \$425,962.00 | In Progress |
| South Australia | | | | | |
| Department of Environment and Water | Balcanoona Airstrip | Animal-proof fence | \$41,500.00 | \$83,000.00 | Completed 2021-22 |
| Tatiara District Council | Bordertown Airstrip | Resealing of runway | \$102,000.00 | \$204,000.00 | Completed 2021-22 |
| Mannahill War Memorial Hall Inc | Mannahill Aerodrome | Upgrade runway, apron, taxiway, wind indicator lights and windsock | \$41,943.00 | \$83,886.00 | Completed 2021-22 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name Round 7 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|---|-----------------------------------|---|-----------------------------------|-----------------------|-------------------|
| Tasmania | | | | | |
| Cape Barren Island Aboriginal Association Inc | Cape Barren Island Airfield | Upgrades to drainage; landing strip; equipment, vegetation clearing | \$549,998.00 | \$499,998.00 | Completed 2022-23 |
| Western Australia | | | | | |
| Ardyaloon Incorporated | Ardyaloon Airstrip | Fencing | \$450,729.00 | \$450,729.00 | Completed 2022-23 |
| Shire of Carnarvon | Coral Bay Airstrip Improvements | Runway correction and re-sheet | \$144,000.00 | \$432,000.00 | Completed 2021-22 |
| Djarindjin Aboriginal Corp | Djarindjin/ Lombadina Aerodrome | Solar powered LED runway taxiway and apron area lighting | \$167,786.00 | \$195,786.00 | In Progress |
| Shire of Upper Gascoyne | Gascoyne Junction Airstrip | Reseal airstrip | \$65,907.00 | \$130,907.00 | Completed 2021-22 |
| Shire of Gnowangerup | Gnowangerup Aerodrome | Design of RNAV (GNSS) Instrument Flight Procedures | \$27,625.00 | \$55,250.00 | Completed 2022-23 |
| Parnngurr Aboriginal Community | Parnngurr (Cotton Creek) Airstrip | Upgrade runway and parking area, wind sock, solar lights, markers and fencing | \$377,000.00 | \$377,000.00 | Completed 2022-23 |
| Paupiyala Tjarutja Aboriginal Corporation | Tjuntjuntjara Airstrip | Upgrade lighting, solar powered windsock lighting. | \$70,099.00 | \$76,471.00 | In Progress |
| Wanarn Community Aboriginal Corporation | Wanarn Airstrip | Upgrade Pilot Activated Lighting system | \$56,000.00 | \$61,000.00 | Completed 2022-23 |
| Ngaanyatjarra Council Aboriginal Corporation | Warburton airstrip upgrade | Re-seal and re-mark of Warburton airstrip and upgrade of fence | \$450,000.00 | \$450,000.00 | Completed 2022-23 |
| Shire of Wyndham East Kimberley | Wyndham Aerodrome | Fencing | \$56,250.00 | \$112,500.00 | Completed 2022-23 |

*All projects were impacted by COVID lockdowns and flow on impacts with contractor and supply issues and increases to costs. A number of projects have been impacted by severe weather events.

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

ROUND 8

| Applicant Name RAU Round 8 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|--|-----------------------------------|--|-----------------------------|--------------------|-------------------|
| New South Wales | | | | | |
| Carrathool Shire Council | Hillston Aerodrome | Reseal runway, line markings & aircraft tie-downs | \$149,749.00 | \$149,749.00 | Completed 2022-23 |
| Central Darling Shire Council | Wilcannia Airstrip | Re-seal the runway, taxiways and apron | \$150,000.00 | \$150,000.00 | Completed 2022-23 |
| Northern Territory | | | | | |
| Northern Territory of Australia | Ali Curung Airstrip | Upgrade to a swing mounted wind sock pole and weed matting | \$25,000.00 | \$50,000.00 | In Progress |
| Northern Territory of Australia | Alpurrurulam Airstrip | Upgrade to a swing mounted wind sock pole and weed matting | \$25,000.00 | \$50,000.00 | In Progress |
| Northern Territory of Australia | Ampilatwatja Airstrip | Upgrade to a swing mounted wind sock pole and weed matting | \$25,000.00 | \$50,000.00 | In Progress |
| Belyuen Community Government Council, | Belyuen Airstrip | Seal the apron and taxiway | \$170,610.00 | \$170,610.00 | In Progress |
| Strawberry Hill Holdings Pty Ltd (WITHDRAWN) | Bullo River Station airstrip | Upgrade airstrip for night landings | \$34,739.00 | \$69,479.00 | Withdrawn |
| Northern Territory of Australia | Elcho Island Airport | Reseal and repaint line markings on the runway, taxiway and apron | \$500,000.00 | \$1,800,000.00 | Completed 2022-23 |
| Northern Territory of Australia | Elliott Airstrip | Upgrade to a swing mounted wind sock pole and weed matting | \$25,000.00 | \$50,000.00 | In Progress |
| Northern Territory of Australia | Engawala Airstrip | Construct a new apron and taxiway for safer medical retrievals | \$175,000.00 | \$350,000.00 | In Progress |
| Northern Territory of Australia | Gapuwiyak (Lake Evella) Aerodrome | Drainage works to divert water flows away from the runway, taxiway and apron | \$125,000.00 | \$250,000.00 | In Progress |
| Northern Territory of Australia | Harts Range Airstrip | New apron and taxiway | \$150,000.00 | \$300,000.00 | In Progress |
| Roper Gulf Regional Council (WITHDRAWN) | Mataranka Airstrip | Re-sheet the runway, helipad, drainage, solar lighting & fencing | \$199,800.00 | \$600,000.00 | Withdrawn |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name RAU Round 8 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|-------------------------------------|---------------------------------|--|-----------------------------|--------------------|-------------------|
| Northern Territory of Australia | Milingimbi Aerodrome | Drainage works to divert water flows away from the runway, taxiway and apron | \$125,000.00 | \$250,000.00 | In Progress |
| Northern Territory of Australia | Wadeye (Port Keats) Aerodrome | Reseal and re-paint line markings on the runway, taxiway and apron | \$500,000.00 | \$1,000,000.00 | Completed 2022-23 |
| Queensland | | | | | |
| Aurukun Shire Council | Aurukun Airport | Install Precision Approach Path Indicator (PAPI) lighting | \$288,372.00 | \$288,372.00 | Completed 2022-23 |
| Diamantina Shire Council | Bedourie Airport | Re-gravel the runway edges to stop erosion and improve safety for aircraft | \$148,163.00 | \$148,163.00 | Completed 2022-23 |
| Boulia Shire Council | Boulia Airport | Runway surface crack repairs and fencing | \$136,340.00 | \$136,340.00 | Completed 2022-23 |
| Burke Shire Council | Burketown and Gregory Airstrips | Replace lighting in Burketown and install LED solar lamps in Gregory. | \$124,500.00 | \$124,500.00 | Completed 2022-23 |
| Cook Shire Council | Coen Airport | Reseal runway | \$371,800.00 | \$743,600.00 | Completed 2022-23 |
| Charters Towers Regional Council | Greenvale Airstrip | Replace runway solar lighting, install fencing and marker cones | \$150,000.00 | \$150,000.00 | Completed 2022-23 |
| Maranoa Regional Council | Mitchell Aerodrome | Remove damaged apron surface and seal the apron and taxiway | \$215,000.00 | \$430,000.00 | Completed 2021-22 |
| Mornington Shire Council | Mornington Island Airport | Reduce safety hazards, drainage works, aircraft tie downs, aerodrome manual and training | \$358,685.00 | \$403,435.00 | In Progress |
| Palm Island Aboriginal Council | Palm Island Aerodrome | Repaint runway markings, upgrade lighting and purchase safety equipment | \$278,800.00 | \$278,800.00 | In Progress |
| Charters Towers Regional Council | Pentland Airstrip | Replace runway solar lighting, install fencing and marker cones | \$150,000.00 | \$150,000.00 | Completed 2022-23 |
| Pormpuraaw Aboriginal Shire Council | Pormpuraaw Airport | Replace existing fencing to reduce animal incursions | \$468,447.00 | \$468,447.00 | In Progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name RAU Round 8 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|---|--|---|------------------------------------|---------------------------|-------------------|
| Bulloo Shire Council | Thargomindah Airstrip | Install fencing to prevent animal incursions. | \$154,000.00 | \$308,000.00 | Completed 2021-22 |
| Paroo Shire Council | Yowah Airstrip Upgrade | Re-sheet the gravel surface, install new marker cones & upgrade apron surface | \$149,980.00 | \$149,980.00 | Completed 2022-23 |
| South Australia | | | | | |
| District Council of Coober Pedy (OUT OF ROUND) | Coober Pedy Airport | Upgrade the lighting and electrical system | \$150,000.00 | \$150,000.00 | Completed 2023-24 |
| District Council of Franklin Harbour | Cowell Aerodrome | Upgrade fencing to prevent animal incursions | \$150,000.00 | \$150,000.00 | Completed 2021-22 |
| Australian Wildlife Conservancy | Kalamurina Wildlife Sanctuary airstrip | Install markers and lighting and undertake drainage repairs | \$15,573.00 | \$31,146.00 | Completed 2022-23 |
| District Council of Kimba | Kimba Aerodrome | Reseal runway and apron | \$106,542.00 | \$319,626.00 | Completed 2021-22 |
| Outback Communities Authority | Leigh Creek Aerodrome | Repair and reseal runway. | \$500,000.00 | \$1,000,000.00 | Completed 2022-23 |
| Regional Anangu Services Aboriginal Corporation (RASAC) | Mimili airstrip | Upgrade fencing and access gate to prevent animal incursions | \$141,446.00 | \$141,466.00 | In Progress |
| Outback Communities Authority | Oodnadatta Airstrip | Install animal proof fencing | \$78,000.00 | \$156,000.00 | Completed 2022-23 |
| William Creek Progress Association | William Creek Aerodrome | Repair runway and replace emergency lights | \$21,230.00 | \$42,460.00 | Completed 2021-22 |
| Yalata Anangu Aboriginal Corporation | Yalata Airstrip | Replacement of ground lighting | \$222,500.00 | \$445,000.00 | Completed 2022-23 |
| Yunta District Hall Inc | Yunta Aerodrome | Repair and re-sheet the runway, taxiway and apron. | \$156,503.00 | \$319,442.00 | Completed 2021-22 |
| Western Australia | | | | | |
| Wirrimanu Aboriginal Corporation | Balgo Hill Aerodrome | Re-sheet runway, upgrade apron and install Pilot activated lighting system. | \$248,500.00 | \$497,000.00 | In Progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name RAU Round 8 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|--|------------------------|---|-----------------------------|--------------------|-------------------|
| Shire of Carnarvon | Carnarvon Airport | Fencing & gates, upgrade lighting and drainage | \$157,938.00 | \$474,290.00 | Completed 2022-23 |
| Paupiyala Tjarutja Aboriginal Corporation | Ilkurlka airstrip | Upgrade the airstrip surface and replace windsock. | \$5,679.00 | \$11,339.00 | Completed 2021-22 |
| Shire of Trayning | Kununoppin Airstrip | Replace fencing to prevent animal incursions | \$67,500.00 | \$67,500.00 | Completed 2021-22 |
| Shire of Leonora | Leonora Aerodrome | Upgrade the apron flood lights and poles | \$145,957.00 | \$145,957.00 | Completed 2022-23 |
| Shire of Meekatharra | Meekatharra Airstrip | Repair and reseal pavement surfaces. | \$148,449.00 | \$148,449.00 | Completed 2022-23 |
| Shire of Murchison | Murchison Airport | Floodlighting to taxiway to assist with patient transfers | \$34,570.00 | \$38,120.00 | Completed 2021-22 |
| Paupiyala Tjarutja Aboriginal Corporation | Tjuntjuntjara Airstrip | Lighting, fencing and surface works | \$33,395.00 | \$82,542.00 | In Progress |
| Ngaanyatjarra Council Aboriginal Corporation | Warburton Airport | Upgrade the safety and reliability of the aviation fuel supply and storage. | \$342,942.00 | \$342,942.00 | Completed 2022-23 |

ROUND 9

| Applicant Name RAU Round 9 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|-------------------------------|----------------------|---|-----------------------------|--------------------|-------------------|
| New South Wales | | | | | |
| Bourke Shire Council | Bourke Airstrip | Complete re-seal of runway | \$330,000.00 | \$660,000.00 | In Progress |
| Lachlan Council | Condobolin Aerodrome | Reseal runway, taxiways and apron and line-mark | \$179,602.00 | \$359,205.00 | Completed 2022-23 |
| Central Darling Shire Council | Emmdale Airstrip | Grading of hazardous runway sections and emergency lighting replacement | \$72,750.00 | \$145,500.00 | In Progress |
| Lachlan Council | Tottenham Aerodrome | Reseal runway, taxiway and apron and linemark to CASA standards | \$97,845.00 | \$195,690.00 | Completed 2022-23 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name RAU Round 9 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|---|--|--|-----------------------------------|-----------------------|----------------------|
| Walgett Shire Council | Walgett, Lightning Ridge, Carinda, Collarenebri, and Burren Junction | Line marking runways, upgrading power supply, fuse boxes and backup emergency lighting | \$64,800.00 | \$129,641.00 | In Progress |
| Northern Territory | | | | | |
| Milingimbi and Outstations Progress Resources Aboriginal Corp | Langarra Airstrip | Reshape runway, resurface, improve drainage, remodel apron and tree-clearing | \$714,140.00 | \$714,140.00 | In Progress |
| Northern Territory of Australia | Ampilatwatja Aerodrome | Replacement of entire perimeter fence around aerodrome | \$200,000.00 | \$400,000.00 | In Progress |
| Laynhapuy Homelands Aboriginal Corporation | Baniyala Airport | Reshape runway to CASA, resurface, improve drainage and remodel apron | \$250,000.00 | \$250,000.00 | In Progress |
| Northern Territory of Australia | Bathurst Island Aerodrome | Relocation and upgrade of perimeter fence line at to meet new CASA requirement | \$125,000.00 | \$250,000.00 | In Progress |
| Kakadu Tourism (Glc) Pty Limited | Cooida Lodge Kakadu Airstrip | Resurface of runway and taxi zones, and recrowning. | \$262,487.00 | \$524,975.00 | In Progress |
| Northern Territory of Australia | Elliott Aerodrome | Replacement of entire perimeter fence | \$200,000.00 | \$400,000.00 | In Progress |
| Laynhapuy Homelands Aboriginal Corporation | Garrthalala Airstrip | Reshape runway to CASA, resurface, improve drainage and remodel apron | \$250,000.00 | \$250,000.00 | In Progress |
| Nhulunbuy Corporation Limited | Gove Airport | Replacement of lighting | \$92,988.00 | \$185,977.00 | Completed 2022-23 |
| Northern Territory of Australia | Harts Range Aerodrome | Upgrade runway gravel pavement and reshape, and reconstruct runway strip | \$250,000.00 | \$500,000.00 | In Progress |
| Northern Territory of Australia | Hodgson Downs Aerodrome | Installation of perimeter fence around aerodrome | \$200,000.00 | \$400,000.00 | In Progress |
| Northern Territory of Australia | Kidman Springs Aerodrome | Runway gravel pavement upgrade, runway extension and solar light installation | \$125,000.00 | \$250,000.00 | In Progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name RAU Round 9 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|---------------------------------|--|---|-----------------------------------|-----------------------|-------------|
| Northern Territory of Australia | Lake Evella, Robinson River, Ngukurr, Ti Tree, Urapunga and Yarralin Airstrips | Updated line marking works to meet standards as per CASA MOS 139 at a number of Aboriginal community aerodromes | \$150,000.00 | \$300,000.00 | In Progress |
| Northern Territory of Australia | Numbulwar Aerodrome | Reseal and line-marking of runway, taxiway and apron | \$450,000.00 | \$900,000.00 | In Progress |
| Northern Territory of Australia | Tiwi Islands - Snake Bay Aerodrome | Reseal and line-marking of runway, taxiway and apron | \$1,200,000.00 | \$2,400,000.00 | In Progress |
| Queensland | | | | | |
| Whitsunday Regional Council | Collinsville Aerodrome | Upgrade of full 1402m runway length from gravel to sealed surface | \$225,000.00 | \$450,000.00 | In Progress |
| Aurukun Shire Council | Aurukun Shire Council | Runway lighting upgrade, replacement of gable markers, and portable emergency lighting | \$350,000.00 | \$1,083,365.00 | In Progress |
| Burke Shire Council | Burketown Aerodrome | Relocation of section of existing fence | \$91,220.00 | \$182,441.00 | In Progress |
| Mount Isa City Council | Camooweal Airstrip | Runway lengthening and upgrade to accommodate larger RFDS aircraft | \$950,000.00 | \$1,900,000.00 | In Progress |
| Cook Shire Council | Cooktown Aerodrome | Replacement of 2km section of boundary fencing | \$30,000.00 | \$60,000.00 | In Progress |
| Croydon Shire Council | Croydon Aerodrome | Fencing upgrade | \$64,550.00 | \$129,100.00 | In Progress |
| Paroo Shire Council | Eulo Airstrip | Re-sheet, runway strip cone and gable markers, new marker cones and upgrade apron | \$47,630.00 | \$95,260.00 | In Progress |
| Torres Shire Council | Horn Island Airport | Replacement of ground lighting to meet CASA MOS 139 | \$197,402.00 | \$394,804.00 | In Progress |
| Carpentaria Shire Council | Karumba Airstrip | Apron line marking upgrade | \$13,000.00 | \$26,000.00 | In Progress |
| Mapoon Aboriginal Council | Mapoon Airstrip | Gable markers, weed mats, vegetation clearing and drainage works | \$165,756.30 | \$714,740.00 | In Progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name RAU Round 9 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|---|-----------------------------------|--|-----------------------------------|-----------------------|-------------------|
| Carpentaria Shire Council | Normanton Airport | Installation of yellow line-marking at turning nodes | \$7,000.00 | \$14,000.00 | In Progress |
| Central Highlands Regional Council | Rolleston Airport | Restoration of runway | \$783,750.00 | \$1,995,000.00 | In Progress |
| Quilpie Shire Council | Toompine Airstrip | Solar runway lighting, white cone delineation and replacement of windsock | \$42,192.00 | \$84,384.00 | Completed 2022-23 |
| Barcoo Shire Council | Windorah Airport | Upgrade runway and taxiways including reseal and line-marking | \$1,412,135.00 | \$2,824,270.00 | In Progress |
| Paroo Shire Council | Wyandra Airstrip | Re-sheeting of runway and apron, solar lighting, fencing, markers, windsock | \$53,353.00 | \$106,706.00 | In Progress |
| South Australia | | | | | |
| Outback Communities Authority | Glendambo Aerodrome | Replacement of solar powered lighting with upgraded models including air gap spacers, bird spikes and new fixtures | \$24,675.00 | \$49,350.00 | Completed 2023-24 |
| Innaminka Progress Association Incorporated | Innaminka Aerodrome | Installation of fencing, solar lighting and aircraft tie downs | \$131,263.00 | \$270,327.00 | Completed 2022-23 |
| Kangaroo Island Council | Kangaroo Island Airport | Replacement of runway lights with LED | \$67,530.00 | \$135,060.00 | Completed 2023-24 |
| Marree Progress Association Inc | Marree Aerodrome | Upgrade existing 1.2m aerodrome fence to 1.8m high animal proof mesh fence | \$75,500.00 | \$156,000.00 | In Progress |
| Regional Anangu Services Aboriginal Corporation | Murputja (Nyapari) Airstrip | Replacement of eroded airstrip surface with laid, graded and rolled fine top crusher dust | \$334,483.00 | \$334,483.00 | In Progress |
| Regional Anangu Services Aboriginal Corporation | Pipalyatjara (Mt Davies) Airstrip | Replacement of existing fence with new 1.8m high animal proof fencing | \$135,000.00 | \$135,000.00 | In Progress |
| District Council Of Lower Eyre Peninsula | Port Lincoln Airport | Upgrade of lighting on runway 15/33 (2nd runway) | \$60,373.00 | \$120,747.00 | Completed 2022-23 |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Remote Airstrip Upgrade Program

Project status as known at 31 August 2023

Attachment C

| Applicant Name RAU Round 9 | Airport | Project Summary | Australian Government Grant | Total Project Cost | Status |
|--|---|---|-----------------------------------|-----------------------|----------------------|
| District Council of Streaky Bay | Streaky Bay Aerodrome | Upgrade ground lighting system | \$183,949.00 | \$367,899.00 | In Progress |
| Yorke Peninsula Council | Yorketown Airstrip | Airside medical and emergency services structure, and replacement of animal fencing | \$58,466.00 | \$126,932.00 | In Progress |
| King Island Council | King Island Airport | Upgrade of ground lighting | \$314,250.00 | \$628,500.00 | In Progress |
| Western Australia | | | | | |
| Shire of Jerramungup | Bremer Bay Airstrip | Cross runway and taxiway works, ambulance transfer station and fencing | \$815,564.00 | \$2,446,694.00 | In Progress |
| Shire of Bruce Rock | Bruce Rock Airfield | Runway reseal, Pilot Activated Airport Lighting Control, upgrade and runway markers | \$192,500.00 | \$385,000.00 | In Progress |
| Shire of Carnarvon | Coral Bay Airstrip | Resheet airstrip pavement | \$146,686.00 | \$440,500.00 | Completed 2022-23 |
| Shire of Derby West Kimberley | Fitzroy Crossing Airport | Runway, runway surrounds and apron surface corrections and re-seal | \$1,500,000.00 | \$3,000,000.00 | In Progress |
| The Trustee for Fayburn Unit Trust | Forrest Airport | Replacement of fencing, apron line marking, aviation safety training and electrical appraisal | \$120,000.00 | \$240,000.00 | In Progress |
| Paupiyala Tjarutja Aboriginal Corporation | Ilkurlka airstrip | Installation of lighting system to replace current manual flares | \$72,276.00 | \$72,276.00 | Completed 2022-23 |
| Kiwirrkurra Council Aboriginal Corporation | Kiwirrkurra Airstrip | Safety upgrades including lighting, markers, fuel storage and equipment | \$239,362.00 | \$239,362.00 | In Progress |
| Kunawarritji Aboriginal Corporation | Kunawarritji Airstrip | Installation of animal proof fence around airstrip | \$467,868.00 | \$467,868.00 | Completed 2023-24 |
| Shire of Wyndham East Kimberley | Kununurra/East Kimberley Regional Airport | Taxiway Pavement Rejuvenation | \$110,000.00 | \$220,000.00 | In Progress |
| Mindibungu Aboriginal Corp | Mindibungu (Billiluna) Airstrip | Upgrade night lighting and replace fencing | \$129,000.00 | \$129,000.00 | In Progress |
| Shire of Morawa | Morawa Airport | Fencing upgrade | \$54,397.00 | \$163,356.00 | In Progress |

Response to Senator Canavan Request dated 13 October 2023

Program Name: Emerging Aviation Technologies Programs

Project status as known at 31 August 2023

Attachment D

| Applicant Name | Commonwealth Grant amount (exc. GST) | Status |
|------------------------------------|--------------------------------------|-------------|
| AMSL Aero Pty Ltd | \$4.78 m | In Progress |
| Central Queensland University | \$0.45 m | In Progress |
| Charles Darwin University | \$0.72 m | In Progress |
| Field Master Systems Pty Ltd | \$0.35m | In Progress |
| Hover UAV Pty Ltd | \$0.80 m | In Progress |
| Marlee Djinda Pty Ltd | \$1.40 m | In Progress |
| Praxis Labs Pty Ltd | \$0.35 m | In Progress |
| Revolution Aerospace Pty Ltd | \$5.32 m | In Progress |
| Swinburne University of Technology | \$1.28 m | In Progress |
| Swoop Aero Pty Ltd | \$1.82 m | In Progress |
| Wedgetail Aerospace Pty Ltd | \$0.52 m | In Progress |
| XROTOR Pty Ltd | \$0.37 m | In Progress |

Response to Senator Canavan Request dated 13 October 2023

The following information is provided in relation to the Regional Development and Local Government Division in response to Senator Canavan’s request in correspondence to the Department on 13 October 2023 for the following programs of interest:

- Building Better Regions Fund, Rounds 4 and 5
- Cairns Regional Development
- Community Development Grants Programme
- Growing Regions Program
- Hunter region – supporting clean energy
- Investing in Our Communities Program
- Priority Community Infrastructure Program
- Regional Jobs and Investment Packages
- Regional Recovery Partnerships
- Stronger Communities Programme, Round 8
- Thriving Suburbs Program

Not all requested data is captured by the Department, or captured in an easily reportable, reliable, and consistent format.

In the Program overview tables below:

¹Budget figures align with the last published May 2023 Budget. Unless otherwise requested/stated, the funding profile provides the full or life of program totals.

²Contracted, Committed but not yet contracted and Unallocated figures are as at end of August 2023 to align with our SE briefing materials.

Figures in the tables below are dollars without rounding.

Q1&7. Program overviews and funding over forward estimates

The tables below show contractually committed, committed but not yet contracted and unallocated by program for each year over the forward estimates where relevant. Project-level listings for these programs are at [Attachment A](#).

Building Better Regions Fund (BBRF) (Rounds 4 and 5 only)

| Appropriation | 2020-21 | 2021-22 | 2022-23 | 2023-24 | Total |
|--|-----------|------------|------------|-------------|--------------------|
| Budget ¹ | | | | | |
| Contracted ² - Round 4 ² | 8,301,286 | 40,983,774 | 53,925,874 | 70,116,480 | 173,327,414 |
| Contracted ² - Round 5 ² | 0 | 3,227,331 | 60,181,002 | 220,483,986 | 283,892,319 |
| Committed but not yet contracted ² | 0 | 0 | 0 | 0 | |
| Unallocated ² | 0 | 0 | 0 | 0 | |

Note: Budget and unallocated is tracked at a Program level and not easily able to be provided by Round. Whole-of-program figures can be provided on request.

Response to Senator Canavan Request dated 13 October 2023

Cairns Regional Development (national partnership funding to Queensland)

| Appropriation | 2023-24 | 2024-25 | 2025-26 | 2026-27 | 2027-28 | Total |
|---|------------|------------|------------|------------|------------|--------------------|
| Budget ¹ | 15,000,000 | 25,000,000 | 73,300,000 | 63,300,000 | 53,400,000 | 230,000,000 |
| Contracted ² | 0 | 0 | 0 | 0 | 0 | 0 |
| Committed but not yet contracted ² | | | | | | |
| Central Queensland University Campus | 5,000,000 | 15,000,000 | 20,000,000 | 10,000,000 | 0 | 50,000,000 |
| Cairns Marine Precinct Common User Facility Project | 10,000,000 | 10,000,000 | 53,300,000 | 53,300,000 | 53,400,000 | 180,000,000 |
| Unallocated ² | 0 | 0 | 0 | 0 | 0 | 0 |

Community Development Grants Programme (CDG)

| Appropriation | Pre 2023-24 | 2023-24 | 2024-25 | 2025-26 | Total |
|---|---------------|--------------|-------------|-------------|----------------------|
| Budget ¹ | 1,763,480,301 | 253,509,000 | 226,100,000 | 177,268,000 | 2,420,357,301 |
| Contracted ² | 1,639,509,560 | 425,653,265 | 201,395,952 | 48,839,759 | 2,315,398,536 |
| Committed but not yet contracted ² | 123,970,741 | -172,144,265 | 24,704,048 | 29,469,476 | 6,000,000 |
| Unallocated ² | 0 | 0 | 0 | 98,958,619 | 98,958,619 |

Note: Current over-commitments are temporary and will be offset when de-commitments and variations are finalised.

Growing Regions (GR)

| Appropriation | 2023-24 | 2024-25 | 2025-26 | Total |
|---|------------|-------------|-------------|--------------------|
| Budget ¹ | 30,000,000 | 210,000,000 | 360,000,000 | 600,000,000 |
| Contracted ² | 0 | 0 | 0 | 0 |
| Committed but not yet contracted ² | 0 | 0 | 0 | 0 |
| Unallocated ² | 30,000,000 | 210,000,000 | 360,000,000 | 600,000,000 |

Hunter Region – supporting clean energy (national partnership funding to NSW)

| Appropriation | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|---|------------|------------|------------|------------|--------------------|
| Budget ¹ | 25,000,000 | 25,000,000 | 25,000,000 | 25,000,000 | 100,000,000 |
| Contracted ² | 0 | 0 | 0 | 0 | 0 |
| Committed but not yet contracted ² | 25,000,000 | 25,000,000 | 25,000,000 | 25,000,000 | 100,000,000 |
| Unallocated ² | 0 | 0 | 0 | 0 | 0 |

Investing in Our Communities Program (liOC)

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|--|------------|-------------|-------------|------------|------------|--------------------|
| Budget ¹ | 22,927,000 | 102,464,840 | 125,764,000 | 58,400,000 | 30,283,000 | 339,838,840 |
| Contracted ² | 2,338,500 | 14,079,275 | 4,628,725 | 100,000 | 0 | 21,146,500 |
| Committed but not yet contracted ^{2*} | 20,588,500 | 88,385,565 | 107,316,459 | 51,883,070 | 25,348,536 | 293,522,130 |
| Unallocated ² | 0 | 0 | 13,818,816 | 6,416,930 | 1,720,464 | 21,956,210 |

* Committed but not yet contracted includes 2022 election commitment projects that are currently under assessment or contracts are being negotiated.

Response to Senator Canavan Request dated 13 October 2023

Priority Community Infrastructure Program (PCIP)

| Appropriation | 2022-23 | 2023-24 | 2024-25 | 2025-26 | 2026-27 | Total |
|---|------------|-------------|-------------|-------------|-------------|----------------------|
| Budget ¹ | 62,250,000 | 202,000,000 | 295,000,000 | 300,000,000 | 158,000,000 | 1,017,250,000 |
| Contracted ² | 0 | 2,750,000 | 1,500,000 | 2,000,000 | 1,500,000 | 7,750,000 |
| Committed but not yet contracted ² | 62,250,000 | 199,250,000 | 293,500,000 | 298,000,000 | 129,063,784 | 982,063,784 |
| Unallocated ² | 0 | 0 | 0 | 0 | 27,436,216 | 27,436,216 |

* Committed but not yet contracted includes 2022 election commitment projects that are currently under assessment or contracts are being negotiated.

Regional Jobs and Investment Packages (RJIP)

| Appropriation | Pre 2022-23 | 2022-23 | Total |
|---|-------------|-----------|--------------------|
| Budget ¹ | 180,265,925 | 3,956,680 | 184,222,605 |
| Contracted ² | 180,265,925 | 3,923,587 | 184,189,512 |
| Committed but not yet contracted ² | 0 | 0 | 0 |
| Unallocated ² | 0 | 33,093 | 33,093 |

Regional Recovery Partnerships

| Appropriation | Pre 2022-23 | Total |
|---|-------------|-------------------|
| Budget ¹ | 90,000,000 | 90,000,000 |
| Contracted ² | 90,000,000 | 90,000,000 |
| Committed but not yet contracted ² | 0 | 0 |
| Unallocated ² | 0 | 0 |

*2021-22 Funding was paid through the Treasury. \$10m of the original \$100m announced (7 projects) has been transferred to be delivered under the CDG Program.

Stronger Communities Program (SCP) (Round 8 only)

| Appropriation | 2022-23 | 2023-24 | Total |
|---|-----------|------------|-------------------|
| | Round 8 | Round 8 | |
| Budget ¹ | 3,835,762 | 19,000,000 | 22,835,762 |
| Contracted ² | | | |
| Committed but not yet contracted ² | 3,835,762 | 17,507,959 | 21,343,721 |
| Unallocated ² | 0 | 1,492,041 | 1,492,041 |

Thriving Suburbs (TS)

| Appropriation | 2024-25 | 2025-26 | Total |
|---|------------|-------------|--------------------|
| Budget ¹ | 80,000,000 | 120,000,000 | 200,000,000 |
| Contracted ² | 0 | 0 | 0 |
| Committed but not yet contracted ² | 0 | 0 | 0 |
| Unallocated ² | 80,000,000 | 120,000,000 | 200,000,000 |

Response to Senator Canavan Request dated 13 October 2023

Q2-3. Changes since the previous 2023-24 Budget estimates

Revised project completion dates are reflected in **Attachment A** which have been provided in a format that allows for comparison of changes. Generally, changes to completion dates are to take account of administration to close projects or variations for extensions.

Q4, 5, 6. Projects discontinued, completed, scheduled for completion

Details for projects by program (i) discontinued since 9 May 2022, including projects that have been contractually committed, and committed but not yet contracted, (ii) completed in 2023 calendar year; and (iii) scheduled for completion in the current (2023-24) financial year are reflected in **Attachment A**.

Q8. Details of how any underspends have been repurposed

Underspends go back into an unallocated pool to be committed or returned to consolidated revenue. The total unallocated pool is managed at a program level within the financial year allocations - how individual underspends get repurposed is not tracked.

All IIOC projects withdrawn or failed to supply information by the due date

The due date for IIOC project applications is 30 November 2023. No projects have been withdrawn.

All PCIP projects withdrawn or failed to supply information by the due date

The due date for PCIP project applications is 30 November 2023. No projects have been withdrawn.

A list of all Building Better Regions Fund – Round 5 projects that: (i) were granted extensions enabling completion beyond 31 December 2023; (ii) approached the department seeking an extension of time but were declined; (iii) were declined an extension of time and have been withdrawn.

On 8 September 2023, a one year extension to Round 5 was approved, with projects now required to complete by 31 December 2024 and acquit by 30 June 2025.

The Business Grants Hub (the Hub) informed IP (Infrastructure Project) stream grantees of the extension on Friday 15 September 2023 and CI (Community Investments) stream grantees of the extension on Monday 18 September 2023.

The Hub is currently engaging with these grantees to discuss variations and changes in scope.

Attachments

Project-level list for programs and national partnership funding of interest.

BBRF Rounds 4 and 5 - Project Listing as at 31 August 2023

| Program | State | Project Name | Location - LGA | AG Funding | Project Status | Actual Completion Date |
|----------------|-------|---|-------------------------|--------------|----------------|------------------------|
| BBRF (Round 4) | ACT | Drought Mitigation Through Farm Diversification | Unincorporated ACT | \$42,200 | Completed | 23/11/2022 |
| BBRF (Round 4) | NSW | Ballina Byron Gateway Airport Runway Upgrade | Ballina (S) | \$10,000,000 | Active | |
| BBRF (Round 4) | NSW | West Woolgoolga Sports Complex – a vibrant and healthy community space | Coffs Harbour (C) | \$10,000,000 | Completed | 14/03/2023 |
| BBRF (Round 4) | NSW | Ward Oval Community Hub including Building and Early Learning Precinct | Cobar (S) | \$6,732,075 | Active | |
| BBRF (Round 4) | NSW | Griffith Pioneer Housing Project | Griffith (C) | \$6,000,000 | Active | |
| BBRF (Round 4) | NSW | Goulburn Water Reuse Scheme | Goulburn Mulwaree | \$4,400,000 | Active | |
| BBRF (Round 4) | NSW | Botanic Gardens Precinct Renewal project | Wagga Wagga (C) | \$4,288,879 | Active | |
| BBRF (Round 4) | NSW | Warren District Heritage Museum and Art Gallery | Warren (S) | \$3,541,665 | Active | |
| BBRF (Round 4) | NSW | Bowral Memorial Hall Redevelopment | Wingecarribee (S) | \$2,805,423 | Active | |
| BBRF (Round 4) | NSW | Tenterfield Water Treatment Plant Replacement | Tenterfield (S) | \$2,645,000 | Active | |
| BBRF (Round 4) | NSW | Bega Valley Cultural and Recreational Infrastructure Project | Bega Valley (S) | \$2,470,363 | Active | |
| BBRF (Round 4) | NSW | New England Regional Hydrotherapy Centre (NERHC) | Armidale (RC) | \$2,316,224 | Withdrawn | |
| BBRF (Round 4) | NSW | Tamworth Intermodal Activation Plan - Phase I | Tamworth (RC) | \$2,202,291 | Completed | 21/11/2022 |
| BBRF (Round 4) | NSW | Branxton to Greta Cycleway | Cessnock (C) | \$1,950,000 | Active | |
| BBRF (Round 4) | NSW | Murrumbidgee Creek Beautification Project | Hilltops (C) | \$1,836,446 | Active | |
| BBRF (Round 4) | NSW | WINGS 'Our Youth, Our Future' Redevelopment, Wilcannia NSW | Central Darling (S) | \$1,656,150 | Withdrawn | |
| BBRF (Round 4) | NSW | Casino Industries Activation Project | Richmond Valley | \$1,540,687 | Completed | 16/05/2023 |
| BBRF (Round 4) | NSW | Mudgee Cultural Precinct Development | Mid-Western (RC) | \$1,500,000 | Completed | 30/03/2023 |
| BBRF (Round 4) | NSW | Gilgandra Shire Library and Community Hub: 'the GIL' | Gilgandra (S) | \$1,479,772 | Active | |
| BBRF (Round 4) | NSW | Nabiac Aquifer Water Supply - additional of 8 bores - Stage 2A | Mid-Coast (C) | \$1,470,000 | Active | |
| BBRF (Round 4) | NSW | Mini Golf social inclusion area for Crescent Head and Water Reuse System. | Kempsey (S) | \$1,311,325 | Active | |
| BBRF (Round 4) | NSW | Robertson Oval Sport and Recreation Building | Warrumbungle (S) | \$1,284,954 | Active | |
| BBRF (Round 4) | NSW | Narromine Over 55's Retirement Village and Residential Estate | Narromine (S) | \$1,000,000 | Active | |
| BBRF (Round 4) | NSW | Replacement of Corowa Golf Club Irrigation system | Federation (C) | \$982,602 | Completed | 25/03/2022 |
| BBRF (Round 4) | NSW | Construction of the new Bathurst Animal Rehoming Centre | Bathurst (RC) | \$925,000 | Active | |
| BBRF (Round 4) | NSW | Lake Cargelligo Swimming Pool Amenities Upgrade | Lachlan (S) | \$825,000 | Completed | 23/03/2022 |
| BBRF (Round 4) | NSW | Katoomba Civic Centre Revitalisation | Blue Mountains (C) | \$750,000 | Active | |
| BBRF (Round 4) | NSW | Kicking Goals for Girls, King George Oval Blayney | Blayney (S) | \$750,000 | Completed | 22/02/2023 |
| BBRF (Round 4) | NSW | Holbrook Sporting Complex Inclusion and Access Project | Greater Hume (S) | \$700,000 | Completed | 27/07/2022 |
| BBRF (Round 4) | NSW | Deniliquin Town Hall Redevelopment | Edward River (C) | \$630,883 | Completed | 22/05/2023 |
| BBRF (Round 4) | NSW | Construction of Eugowra Multi-purpose Community Centre - Stage 1 | Cabonne | \$492,410 | Active | |
| BBRF (Round 4) | NSW | Condobolin Tourism Precinct - stage 3 | Lachlan (S) | \$450,000 | Active | |
| BBRF (Round 4) | NSW | Ivanhoe Multi Service Outlet (MSO) Development | Central Darling (S) | \$450,000 | Completed | 22/11/2022 |
| BBRF (Round 4) | NSW | Extension of Bogan Shire Medical Centre | Bogan (S) | \$350,218 | Completed | 27/04/2022 |
| BBRF (Round 4) | NSW | The refurbishment and extension of the Bishop Fox Meal facility | Broken Hill (C) | \$336,465 | Completed | 13/04/2023 |
| BBRF (Round 4) | NSW | Wentworth Long Day Care | Wentworth (S) | \$279,058 | Completed | 21/06/2023 |
| BBRF (Round 4) | NSW | GOOD FOOD PUTS COUNTRY TOWN ON THE CULINARY MAP | Berrigan (S) | \$250,000 | Completed | 16/09/2021 |
| BBRF (Round 4) | NSW | Sustainability Hub | Port Macquarie-Hastings | \$246,750 | Completed | 6/12/2022 |
| BBRF (Round 4) | NSW | Upgrades at Dubbo Dirt Bike Club to host the NSW Motocross Championships | Dubbo (RC) | \$242,385 | Completed | 23/08/2021 |
| BBRF (Round 4) | NSW | Gwydir Oval Lighting Replacement | Gwydir (S) | \$224,466 | Completed | 5/05/2022 |
| BBRF (Round 4) | NSW | The Picton GPO Smart Hub | Wollondilly (S) | \$224,364 | Active | |

| | | | | | | |
|----------------|-----|--|------------------------------|-------------|------------|------------|
| BBRF (Round 4) | NSW | From Little Things Big Things Grow | Lachlan (S) | \$200,000 | Completed | 22/12/2021 |
| BBRF (Round 4) | NSW | LED Lighting for Dr Andrew Ross Memorial Recreation Ground at Molong | Cabonne | \$200,000 | Completed | 14/10/2022 |
| BBRF (Round 4) | NSW | Lighting Up Tom Clyburn Oval Canowindra | Cabonne | \$200,000 | Completed | 12/10/2022 |
| BBRF (Round 4) | NSW | Replacement of amenities building at Molong Showground | Cabonne | \$170,000 | Completed | 20/07/2022 |
| BBRF (Round 4) | NSW | Restoration and Upgrade of Miner's Cottage at Red Hill Gulgong | Mid-Western (RC) | \$150,000 | Completed | 31/05/2023 |
| BBRF (Round 4) | NSW | Upgrade transitional accommodation & gym area, construct vegetable garden | Brewarrina (S) | \$148,500 | Completed | 20/02/2023 |
| BBRF (Round 4) | NSW | Narrungdera Earth Fest Creative Economy Project | Narembeen (S) | \$136,675 | Completed | 17/11/2022 |
| BBRF (Round 4) | NSW | Eugowra Medical Centre Redevelopment | Cabonne | \$124,000 | Active | |
| BBRF (Round 4) | NSW | Cudal Showground - Upgrade to Power & Water Infrastructure | Cabonne | \$95,091 | Completed | 25/05/2022 |
| BBRF (Round 4) | NSW | Future Jobs Growth & Local Skills Gaps Research Project | Glen Innes Severn (S) | \$84,200 | Completed | 28/09/2021 |
| BBRF (Round 4) | NSW | Cobar Economic Resiliency Strategy | Cobar (S) | \$67,324 | Completed | 8/09/2022 |
| BBRF (Round 4) | NSW | Upgrade of Centre bathroom | Cabonne | \$50,400 | Completed | 22/04/2021 |
| BBRF (Round 4) | NSW | Bega Valley Driving Economic Growth by Researching Key Sector Development | Bega Valley (S) | \$50,000 | Withdrawn | |
| BBRF (Round 4) | NSW | Lithgow Halloween 2020 | Lithgow (C) | \$47,000 | Completed | 12/12/2022 |
| BBRF (Round 4) | NSW | Destination Inspiration and Activation Program | Wagga Wagga (C) | \$44,765 | Completed | 27/06/2022 |
| BBRF (Round 4) | NSW | Regional Event Research Strategy | Dubbo (RC) | \$42,500 | Completed | 8/10/2021 |
| BBRF (Round 4) | NSW | Sunshine Super Girl World Premiere & Yarrawala Wiradjuri Cultural Festival | Griffith (C) | \$35,000 | Completed | 11/02/2021 |
| BBRF (Round 4) | NSW | Eurobodalla Green Infrastructure and Biodiversity Strategy | Eurobodalla (S) | \$30,000 | Completed | 9/02/2023 |
| BBRF (Round 4) | NSW | Australian Pecan Industry Resilience Conference & Field Days | Ballina (S) | \$20,000 | Completed | 13/06/2022 |
| BBRF (Round 4) | NSW | Cooma Chamber of Commerce Strategic Action Plan Development Project | Snowy Monaro (RC) | \$20,000 | Completed | 1/09/2021 |
| BBRF (Round 4) | NSW | Northern Rivers Food Regional Resilience Strategy | Byron (S) | \$20,000 | Completed | 8/10/2021 |
| BBRF (Round 4) | NSW | Port Macquarie Bicentenary "200Together" | Port Macquarie-Hastings | \$20,000 | Completed | 17/06/2021 |
| BBRF (Round 4) | NSW | Richmond Valley Council Destination Management Plan | Richmond Valley | \$20,000 | Completed | 10/03/2021 |
| BBRF (Round 4) | NSW | Sapphire Coast Seachange Expo | Bega Valley (S) | \$20,000 | Completed | 8/03/2022 |
| BBRF (Round 4) | NSW | Word | Cowra | \$20,000 | Completed | 9/11/2022 |
| BBRF (Round 4) | NSW | Yalbillinga Boori Multi-Purpose Centre Solar Infrastructure Grant | Cowra | \$20,000 | Completed | 13/08/2021 |
| BBRF (Round 4) | NSW | Messy Play Days at Toy Libraries | Gunnedah (S) | \$19,935 | Completed | 9/02/2023 |
| BBRF (Round 4) | NSW | Green Innovation Awards Northern Rivers 2021 | Lismore (C) | \$19,500 | Completed | 18/02/2022 |
| BBRF (Round 4) | NSW | Oberon Outdoor Festival | Oberon | \$18,500 | Completed | 21/12/2022 |
| BBRF (Round 4) | NSW | Screen Industry Development for the Mid North Coast of New South Wales | Mid-Coast (C) | \$15,000 | Terminated | |
| BBRF (Round 4) | QLD | Blue Care Toowoomba Refurbishment and Upgrade Project | Beverley (S) | \$8,896,735 | Withdrawn | |
| BBRF (Round 4) | QLD | Re-development of Dalby Cultural Precinct: Myall107 | Western Downs (RC) | \$7,056,500 | Completed | 1/11/2022 |
| BBRF (Round 4) | QLD | Mount Isa City Council Recycling Initiative | Mount Isa | \$6,060,131 | Active | |
| BBRF (Round 4) | QLD | St George Library Hub Precinct | Balonne (S) | \$5,000,000 | Completed | 8/08/2022 |
| BBRF (Round 4) | QLD | Kingaroy Transformation - *Community activation * Economic regeneration | South Burnett (RC) | \$4,500,000 | Active | |
| BBRF (Round 4) | QLD | Beaudesert Town Centre Revitalisation | Scenic Rim (RC) | \$4,190,593 | Active | |
| BBRF (Round 4) | QLD | Cannon Valley Reservoir Project | Whitsunday (RC) | \$3,755,000 | Completed | 3/03/2023 |
| BBRF (Round 4) | QLD | Waste Facility Infrastructure Expansion Cell 3A | Gladstone (RC) | \$3,186,418 | Active | |
| BBRF (Round 4) | QLD | Bulloo Independent Living Units | Bulloo (S) | \$1,785,110 | Completed | 9/02/2023 |
| BBRF (Round 4) | QLD | Purpose Built Cultural Centre | South Burnett (RC) | \$1,596,514 | Completed | 12/06/2023 |
| BBRF (Round 4) | QLD | Emerald Retro Kindy Redevelopment | Central Highlands (RC) (QLD) | \$1,400,000 | Completed | 17/01/2023 |

| | | | | | | |
|----------------|-----|--|-----------------------|-------------|-----------|------------|
| BBRF (Round 4) | QLD | Specialised Disability Housing in Rockhampton | Rockhampton (RC) | \$950,000 | Active | |
| BBRF (Round 4) | QLD | TJC Community Event Centre | Charters Towers (RC) | \$944,960 | Completed | 23/05/2022 |
| BBRF (Round 4) | QLD | Collinsville Efficient Resilient Solar Program | Whitsunday (RC) | \$836,786 | Active | |
| BBRF (Round 4) | QLD | Fairways Park Stage 1 | Lockyer Valley (RC) | \$800,000 | Completed | 18/02/2022 |
| BBRF (Round 4) | QLD | Extension of North Burnett's Heavy Vehicle Network (Stage 2) | North Burnett (RC) | \$777,058 | Active | |
| BBRF (Round 4) | QLD | WQLX Transit and Spelling Facility Upgrade project | Longreach (RC) | \$719,548 | Active | |
| BBRF (Round 4) | QLD | Gyrica Gardens - Multipurpose facility | Quilpie (S) | \$707,763 | Completed | 13/07/2022 |
| BBRF (Round 4) | QLD | Chillagoe Critical Water Infrastructure Upgrade | Mareeba (S) | \$600,000 | Completed | 8/03/2022 |
| BBRF (Round 4) | QLD | Disability Respite Care Facility | Goondiwindi (RC) | \$589,523 | Completed | 14/04/2022 |
| BBRF (Round 4) | QLD | Laboratory extension and pipeline development project | Winton (S) | \$415,333 | Completed | 13/06/2022 |
| BBRF (Round 4) | QLD | Sports Precinct Recycled Water Main Upgrade | Fraser Coast (RC) | \$175,000 | Withdrawn | |
| BBRF (Round 4) | QLD | Roughlie Community Hall | Maranoa (RC) | \$160,420 | Completed | 22/01/2021 |
| BBRF (Round 4) | QLD | Building a New Heart for What We Do | Gympie (RC) | \$140,000 | Completed | 27/04/2022 |
| BBRF (Round 4) | QLD | Jimboomba Place Activation and Events Strategy 2020-2025 | Logan (C) | \$100,000 | Completed | 19/01/2023 |
| BBRF (Round 4) | QLD | Agricultural Strategy for the Western Burnett | North Burnett (RC) | \$97,500 | Completed | 21/12/2022 |
| BBRF (Round 4) | QLD | Creating Chinchilla Connections | Western Downs (RC) | \$77,712 | Completed | 29/03/2022 |
| BBRF (Round 4) | QLD | Luminous 2021-Heritage | Gladstone (RC) | \$75,000 | Completed | 23/11/2021 |
| BBRF (Round 4) | QLD | NOOSA alive! - Creating a destination festival | Noosa (S) | \$60,000 | Withdrawn | |
| BBRF (Round 4) | QLD | Taste Bundaberg Festival | Bundaberg (RC) | \$50,000 | Completed | 23/11/2021 |
| BBRF (Round 4) | QLD | Construction of the Training Room and Pick Up/ Drop Off Shelter | Noosa (S) | \$42,539 | Completed | 20/01/2021 |
| BBRF (Round 4) | QLD | Windorah Rodeo Grounds Yard Expansion | Barcoo (S) | \$41,250 | Completed | 25/08/2022 |
| BBRF (Round 4) | QLD | Scenic Rim Smart Region Strategy | Scenic Rim (RC) | \$38,500 | Completed | 28/02/2022 |
| BBRF (Round 4) | QLD | Creating brand Nambour to drive the transition to a new economy | Sunshine Coast (RC) | \$30,000 | Completed | 14/12/2021 |
| BBRF (Round 4) | QLD | Yarraman Finish Line Festival 2020 | Toowoomba (RC) | \$25,750 | Completed | 29/07/2021 |
| BBRF (Round 4) | QLD | Shaping the Future of Events on the Southern Downs | Southern Downs (RC) | \$21,037 | Completed | 17/06/2022 |
| BBRF (Round 4) | QLD | Clifton District Tourism and Events Strategic Plan | Toowoomba (RC) | \$20,000 | Completed | 9/06/2021 |
| BBRF (Round 4) | QLD | Cooroy Badminton Hall Amenities upgrade | Noosa (S) | \$20,000 | Completed | 27/10/2021 |
| BBRF (Round 4) | QLD | Economic Security4Women Connection Program | Longreach (RC) | \$20,000 | Completed | 23/11/2021 |
| BBRF (Round 4) | QLD | Granite Belt Bites, Beats & Bounce | Southern Downs (RC) | \$20,000 | Completed | 10/02/2022 |
| BBRF (Round 4) | QLD | Health 2030 - Building our Economy - Stage 1 | Toowoomba (RC) | \$20,000 | Completed | 3/08/2021 |
| BBRF (Round 4) | QLD | Health and Wellbeing for Drought affected Communities | Whitsunday (RC) | \$20,000 | Completed | 13/09/2021 |
| BBRF (Round 4) | QLD | Thallon forging it's tourism future beyond drought | Balonne (S) | \$20,000 | Completed | 10/09/2021 |
| BBRF (Round 4) | QLD | CORRUGATED | Bundaberg (RC) | \$19,562 | Completed | 10/02/2021 |
| BBRF (Round 4) | QLD | Camp Oven Dinner Under The Stars | Toowoomba (RC) | \$16,300 | Completed | 9/03/2022 |
| BBRF (Round 4) | QLD | Commerce Roma Strategic Plan | Maranoa (RC) | \$15,000 | Completed | 23/11/2021 |
| BBRF (Round 4) | QLD | Somerset Cross Country - Hosting the Queensland Cross Country State Champs | Somerset (RC) | \$12,500 | Completed | 21/01/2022 |
| BBRF (Round 4) | SA | Silver to Sea Way- economic revitalisation through tourism infrastructure | Port Pirie (RC) | \$6,594,000 | Active | |
| BBRF (Round 4) | SA | Remarkable Southern Flinders | Mount Remarkable (DC) | \$5,000,000 | Active | |
| BBRF (Round 4) | SA | Goolwa Wharf Precinct Revitalisation | Alexandrina | \$3,750,000 | Active | |
| BBRF (Round 4) | SA | Southern Mallee Commercial Centres Revitalisation Project (Stages 2 and 3) | Southern Mallee (DC) | \$2,250,000 | Active | |
| BBRF (Round 4) | SA | Loxton Wellbeing and Community Centre | Loxton Waikerie (DC) | \$1,206,000 | Completed | 25/01/2023 |
| BBRF (Round 4) | SA | #BordertownParkLife | Tatiara (DC) | \$700,000 | Completed | 3/04/2023 |
| BBRF (Round 4) | SA | Waikerie Age Friendly Community Project | Loxton Waikerie (DC) | \$608,982 | Completed | 22/04/2022 |

| | | | | | | |
|----------------|-----|---|--|--------------|------------|------------|
| BBRF (Round 4) | SA | Murray Bridge Golf Course and Community Clubroom Redevelopment | Murray Bridge (RCC) | \$339,000 | Active | |
| BBRF (Round 4) | SA | Destination Swan Reach | Mid-Murray | \$224,970 | Active | |
| BBRF (Round 4) | SA | Bundaleer Precinct Stage 2: Commercial Venue Fit Out | Northern Areas | \$100,000 | Completed | 17/01/2022 |
| BBRF (Round 4) | SA | Copper Coast Food Art and Wine Festival | Copper Coast (DC) | \$27,000 | Completed | 21/10/2022 |
| BBRF (Round 4) | SA | Upgrading kitchen facilities at Witchelina Nature Reserve | Pastoral Unincorporated Area | \$20,258 | Completed | 11/11/2021 |
| BBRF (Round 4) | SA | Barunga West Council Recreational Trail Strategy | Barunga West (C) | \$20,000 | Completed | 7/12/2021 |
| BBRF (Round 4) | SA | Murray River Dark Sky Reserve Astro Tourism Strategy | Mid-Murray | \$20,000 | Completed | 2/03/2022 |
| BBRF (Round 4) | SA | The Festival and Events Strategy and Action Plan | Victor Harbor (C) | \$20,000 | Completed | 31/08/2022 |
| BBRF (Round 4) | SA | Rising Stars Leadership Program | Flinders Ranges, Outback Communities Authority | \$19,500 | Completed | 14/06/2021 |
| BBRF (Round 4) | SA | Pilot Introductory Leadership Program for Rural and Regional Women | Streaky Bay (DC) | \$17,750 | Completed | 14/09/2022 |
| BBRF (Round 4) | SA | Workshop26 Artisan Markets Program | Kimba (DC) | \$15,942 | Completed | 10/06/2022 |
| BBRF (Round 4) | SA | THE CLARE VALLEY FESTIVAL OF LAMB | Clare and Gilbert Valleys | \$13,600 | Completed | 14/04/2021 |
| BBRF (Round 4) | SA | Clare & Gilbert Valleys Cultural Tourism Strategy | Clare and Gilbert Valleys | \$7,260 | Completed | 18/02/2021 |
| BBRF (Round 4) | TAS | Launceston Creative Precinct | Launceston (C) | \$10,000,000 | Withdrawn | |
| BBRF (Round 4) | TAS | Break O'Day Council Recreational Trails Strategy | Break O'Day | \$30,000 | Completed | 20/02/2023 |
| BBRF (Round 4) | VIC | Shepparton Maude Street Mall Redevelopment | Greater Shepparton (C) | \$8,575,000 | Active | |
| BBRF (Round 4) | VIC | Expansion and upgrade of the WORLD Sporting Precinct at Bairnsdale | East Gippsland (S) | \$5,362,005 | Active | |
| BBRF (Round 4) | VIC | Warracknabeal Disability Accommodation: Increasing Dignity, Increasing Jobs | Yarriambiack (S) | \$1,200,000 | Active | |
| BBRF (Round 4) | VIC | Our Game Plan - Round 1 | Swan Hill (RCC) | \$1,150,000 | Active | |
| BBRF (Round 4) | VIC | Stretton Park Redevelopment Stage 2 | Wellington (S) (Vic) | \$1,000,000 | Active | |
| BBRF (Round 4) | VIC | Upgrading Buloke Roads of Strategic Importance | Buloke (S) | \$923,100 | Active | |
| BBRF (Round 4) | VIC | Safer Cumming Avenue Project | Buloke (S) | \$492,559 | Completed | 23/06/2023 |
| BBRF (Round 4) | VIC | Charlton Park Redevelopment-Building a Better Charlton' | Buloke (S) | \$325,943 | Completed | 23/01/2023 |
| BBRF (Round 4) | VIC | New Environmentally Friendly Advanced Irrigation System | East Gippsland (S) | \$146,215 | Completed | 6/10/2022 |
| BBRF (Round 4) | VIC | Ouyen Livestock Exchange Infrastructure Upgrade | Mildura (RCC) | \$111,957 | Completed | 31/08/2021 |
| BBRF (Round 4) | VIC | Sun Country Visiting Friends and Relatives Campaign: Local Tourist Passport | Moira (S) | \$20,000 | Completed | 1/06/2022 |
| BBRF (Round 4) | WA | Construction of Ravensthorpe Cultural Precinct | Ravensthorpe (S) | \$5,275,800 | Active | |
| BBRF (Round 4) | WA | Construction of Landor Road Strategic Regional Connector | Meekatharra (S) | \$4,049,254 | Completed | 3/04/2023 |
| BBRF (Round 4) | WA | Construction of Gascoyne Visitors Stop | Upper Gascoyne (S) | \$2,398,500 | Completed | 7/06/2023 |
| BBRF (Round 4) | WA | Jerramungup Swimming Pool Upgrade Project | Jerramungup (S) | \$2,100,000 | Completed | 26/08/2022 |
| BBRF (Round 4) | WA | Vincent Street Streetscape Project | Beverley (S) | \$1,534,122 | Completed | 9/02/2023 |
| BBRF (Round 4) | WA | Refurbish BHCS clubhouse facility | Jerramungup (S) | \$542,985 | Completed | 29/10/2021 |
| BBRF (Round 4) | WA | Carnarvon Recycled Water Pipeline Upgrade | Carnarvon (S) | \$465,000 | Completed | 31/05/2023 |
| BBRF (Round 4) | WA | Koolbardi wer Wardong Tour (Southwest WA) | Albany (C) | \$200,000 | Completed | 20/02/2023 |
| BBRF (Round 4) | WA | New Multi Purpose Facility - Stanthorpe Netball | Southern Downs (RC) | \$150,850 | Completed | 6/01/2022 |
| BBRF (Round 4) | WA | Building Indigenous tourism in the deserts | Derby-West Kimberley (S) | \$150,000 | Terminated | |
| BBRF (Round 4) | WA | Restoration of Mingenew Railway Station | Mingenew (S) | \$108,257 | Completed | 19/01/2023 |
| BBRF (Round 4) | WA | Transitioning the Bruce Rock Economy | Bruce Rock (S) | \$15,000 | Completed | 29/11/2021 |
| BBRF (Round 5) | NSW | Sport centre expansion-attract visitors, participants, athletes & community | Lake Macquarie (C) | \$10,000,000 | Active | |
| BBRF (Round 5) | NSW | Northern Rivers Rail Trail - Bentley to Lismore NSW | Lismore (C) | \$9,863,615 | Active | |
| BBRF (Round 5) | NSW | Broken Hill Central Business District Revitalisation and Activation Project | Broken Hill (C) | \$8,767,891 | Active | |

| | | | | | | |
|----------------|-----|---|----------------------------|-------------|------------|------------|
| BBRF (Round 5) | NSW | Floating to Recovery | Coffs Harbour (C) | \$7,784,778 | Terminated | |
| BBRF (Round 5) | NSW | Emmas Memory Support Village and Community Centre | PORT MACQUARIE-HASTINGS | \$6,500,000 | Active | |
| BBRF (Round 5) | NSW | Lachlan River Water Supply Duplication Project Stage 1 | Forbes (s) | \$6,000,000 | Active | |
| BBRF (Round 5) | NSW | Warilla Centre Stage 5 – Social Housing | Shellharbour (C) | \$5,667,738 | Active | |
| BBRF (Round 5) | NSW | Upgrade of the Liverpool Plains Regional Water Supply | Liverpool Plains (S) | \$5,000,000 | Active | |
| BBRF (Round 5) | NSW | Birubi Point Aboriginal Place Tourism Transport Interchange | PORT STEPHENS | \$4,024,787 | Active | |
| BBRF (Round 5) | NSW | Forster Foreshore Redevelopment - Forster Surf Life Saving Club | Mid-Coast (C) | \$3,159,491 | Active | |
| BBRF (Round 5) | NSW | New Community Preschool in Moama | Murray River (c) | \$2,902,469 | Active | |
| BBRF (Round 5) | NSW | Challenge Foundation Goulburn Inc. Support Facility | GOULBURN MULWAREE | \$2,790,000 | Active | |
| BBRF (Round 5) | NSW | Renovation of kitchen and laundry of Coinda Nursing Home | WARRUMBUNGLE (S) | \$2,160,000 | Active | |
| BBRF (Round 5) | NSW | New Main Street, New Economy | Lithgow (C) | \$1,938,911 | Active | |
| BBRF (Round 5) | NSW | Ulladulla Boardwalk and Harbourside Improvement Project | Shoalhaven (C) | \$1,575,686 | Active | |
| BBRF (Round 5) | NSW | Molong Town Centre Activation | CABONNE | \$1,090,425 | Active | |
| BBRF (Round 5) | NSW | Canowindra Town Centre and River Precinct Activation | CABONNE | \$1,059,250 | Active | |
| BBRF (Round 5) | NSW | Wollongong Regional Tennis Hub (WRTH) - Major Upgrade and Event Destination | Wollongong (c) | \$1,000,000 | Active | |
| BBRF (Round 5) | NSW | Water Supply Link between Tweed Shire Council and City of Gold Coast | Gold Coast (C) | \$865,000 | Active | |
| BBRF (Round 5) | NSW | Rich River Golf Club Irrigation Upgrade | Murray River (c) | \$783,000 | Active | |
| BBRF (Round 5) | NSW | Wentworth Community Space and Convention Centre | GOULBURN MULWAREE | \$713,339 | Withdrawn | |
| BBRF (Round 5) | NSW | Inverell Regional Livestock Exchange Development Stage 2 Project | Inverell (s) | \$631,000 | Active | |
| BBRF (Round 5) | NSW | Katoomba Swimming Pool upgrade project | Blue Mountains (C) | \$499,000 | Completed | 4/04/2023 |
| BBRF (Round 5) | NSW | Belubula River Heritage Walk Stage 3 – The Island and Boardwalk | Blayney (S) | \$494,000 | Active | |
| BBRF (Round 5) | NSW | Reduce, Reuse & recycle- Pollution is not the solution!! | GOULBURN MULWAREE | \$487,500 | Active | |
| BBRF (Round 5) | NSW | Norfolk Island Water Security - Stage 1 | Burnt Pine, Norfolk Island | \$482,790 | Active | |
| BBRF (Round 5) | NSW | Tweed Regional Inclusive Parklands - Stage 2 | Tweed (s) | \$435,504 | Active | |
| BBRF (Round 5) | NSW | CRU Lake Mac Camp and Conference Centre Climbing Tower and Dual Zipline | Lake Macquarie (C) | \$377,781 | Active | |
| BBRF (Round 5) | NSW | O'Connell Recreation Ground Stage 1 | OBERON | \$349,000 | Active | |
| BBRF (Round 5) | NSW | Cobram Barooga Golf Club Course Enhancement Project | Berrigan (S) | \$335,000 | Active | |
| BBRF (Round 5) | NSW | The Mill on Miller Street | Gilgandra (S) | \$329,257 | Active | |
| BBRF (Round 5) | NSW | Ornamental garden and Picnic Lawn - Shibetsu Japanese Gardens | Goulburn Mulwaree | \$250,000 | Active | |
| BBRF (Round 5) | NSW | South East NSW Small Business Recovery Project | Greater Geelong (C) | \$236,535 | Withdrawn | |
| BBRF (Round 5) | NSW | Upgrade Jetty, Spencer Park Merimbula | Bega Valley (S) | \$225,150 | Completed | 12/10/2022 |
| BBRF (Round 5) | NSW | Club Narooma Front Deck Extension | Cairns (RC) | \$200,000 | Withdrawn | |
| BBRF (Round 5) | NSW | Lockhart Community Hub and Conference Centre | LOCKHART (S) | \$200,000 | Active | |
| BBRF (Round 5) | NSW | Upgrade to Pavilion Kitchen and Air Conditioning | MID-WESTERN REGIONAL (RC) | \$192,026 | Active | |
| BBRF (Round 5) | NSW | Replace airconditioning to clubhouse | Federation (C) | \$178,591 | Completed | 25/01/2023 |
| BBRF (Round 5) | NSW | Light up Picton | Wollondilly (S) | \$165,380 | Active | |
| BBRF (Round 5) | NSW | Creating Capability & Confidence for Community Champions. | Glen Innes Severn (S) | \$154,710 | Active | |
| BBRF (Round 5) | NSW | Jerilderie Early learning Centre Playground | Murrumbidgee (C) | \$133,000 | Completed | 23/11/2022 |
| BBRF (Round 5) | NSW | Blue Mountains Economic Revitalisation | Blue Mountains (C) | \$119,750 | Active | |
| BBRF (Round 5) | NSW | Spring Hill Recreation Ground upgrade | Orange (C) | \$104,000 | Completed | 10/10/2022 |
| BBRF (Round 5) | NSW | NAISDA Cultural and Creative Incubator Lab | Central Coast (C) (NSW) | \$95,979 | Completed | 25/11/2022 |

| | | | | | | |
|----------------|-----|--|---|-------------|------------|------------|
| BBRF (Round 5) | NSW | The Slim Dusty Centre Renewable Energy & Tourism Sustainability Project | Kempsey (S) | \$93,500 | Active | |
| BBRF (Round 5) | NSW | Creative LAKE Art Trail extension | Lake Macquarie (C) | \$85,000 | Active | |
| BBRF (Round 5) | NSW | A Skill Focused Audit for Regional NSW – Understanding Employment Gaps. | Sydney (C) | \$71,839 | Active | |
| BBRF (Round 5) | NSW | Riverina Murray Visitor Economy Mentor Program | Wagga Wagga (C) | \$56,950 | Active | |
| BBRF (Round 5) | NSW | Lighting upgrade to Jack Brabham Park sporting fields | Orange (C) | \$54,013 | Active | |
| BBRF (Round 5) | NSW | Upgrades to Pool Facility entry and Canteen | Lithgow (C) | \$52,500 | Active | |
| BBRF (Round 5) | NSW | Bellingen Shire Swim Centre Kiosk and Entry Upgrades | Bellingen (S) | \$50,000 | Active | |
| BBRF (Round 5) | NSW | Words on the Waves Writers Festival 2022 Event | Central Coast (C) (NSW) | \$50,000 | Completed | 6/10/2022 |
| BBRF (Round 5) | NSW | Morisset Resilience and Growth Study and Action Plan | Lake Macquarie (C) | \$40,000 | Active | |
| BBRF (Round 5) | NSW | Sawtell Golf Club - Accessibility Cart Pathway | Coffs Harbour (C) | \$35,000 | Active | |
| BBRF (Round 5) | NSW | Sprint into Summer – The Orange Mile | Orange (C) | \$35,000 | Active | |
| BBRF (Round 5) | NSW | Building Aboriginal Leadership - Galambila Aboriginal Health Service | Coffs Harbour (C) | \$31,817 | Terminated | |
| BBRF (Round 5) | NSW | Upgrade Of Community Camping Facilities At The Secret Creek Sanctuary | Lithgow (C) | \$31,050 | Active | |
| BBRF (Round 5) | NSW | Gimbay Gatigaan | Newcastle (C) | \$30,044 | Completed | 20/09/2022 |
| BBRF (Round 5) | NSW | ORANGE WINE FESTIVAL | CABONNE | \$30,000 | Completed | 11/05/2023 |
| BBRF (Round 5) | NSW | MidCoast NSW Regional Skills Audit | Mid-Coast (C) | \$24,700 | Active | |
| BBRF (Round 5) | NSW | Australian National 'Classic' & 'Post-classic' Motocross Championships | Shoalhaven (C) | \$21,240 | Completed | 18/01/2023 |
| BBRF (Round 5) | NSW | A creative approach to economic sustainability for Bomaderry | Shoalhaven (C) | \$20,000 | Active | |
| BBRF (Round 5) | NSW | Mudgee Region Industry Engagement Strategy | Mid-Western (RC) | \$20,000 | Completed | 17/04/2023 |
| BBRF (Round 5) | NSW | Mudgee Region Wellness Sector Strategy | Mid-Western (RC) | \$20,000 | Completed | 17/04/2023 |
| BBRF (Round 5) | NSW | Orange Winter Jazz Festival | Orange (C) | \$20,000 | Completed | 3/11/2022 |
| BBRF (Round 5) | NSW | Renewable Energy Zone Economic Opportunities Identification | Mid-Western (RC) | \$20,000 | Active | |
| BBRF (Round 5) | NSW | Tourism Business Leadership and Capability Mentoring Program | Yass Valley | \$20,000 | Active | |
| BBRF (Round 5) | NSW | Tunes on the Sand | Hay (S) | \$20,000 | Completed | 17/10/2022 |
| BBRF (Round 5) | NSW | Tweed Tourism – Nature Based Tourism Action Plan | Tweed (s) | \$20,000 | Completed | 17/04/2023 |
| BBRF (Round 5) | NSW | Comboyne Gardenista | PORT MACQUARIE-HASTINGS | \$10,000 | Completed | 20/02/2023 |
| BBRF (Round 5) | NT | Construction of SWELL (Swimming, Wellness, Events, Leisure, Lifestyle) | PALMERSTON | \$5,000,000 | Active | |
| BBRF (Round 5) | NT | Foodbank Domestic & International Disaster Logistics Centre | Cloncurry (s) | \$3,800,000 | Withdrawn | |
| BBRF (Round 5) | NT | New RFDS Tennant Creek Patient Transfer Facility & Open Hangar | Barkly (RC) | \$949,500 | Active | |
| BBRF (Round 5) | NT | East Arnhem Tourism Growth project | Unincorporated Top End Region (Nhulunbuy) | \$156,005 | Active | |
| BBRF (Round 5) | NT | Foodbank Alice Springs – Cool Room & Freezer Project | Alice Springs | \$141,735 | Completed | 20/07/2022 |
| BBRF (Round 5) | NT | Alternative employment pathways into healthcare jobs for regional NT youth | Barkly (RC) | \$90,468 | Completed | 26/05/2023 |
| BBRF (Round 5) | QLD | Redeveloping RFDS Mount Isa Aeromedical Base to Save Lives and Create Jobs | MOUNT ISA | \$9,736,886 | Active | |
| BBRF (Round 5) | QLD | Murweh Shire Tourism Precinct Developments - Stage 2 | Murweh (S) | \$7,940,000 | Active | |
| BBRF (Round 5) | QLD | Biggenden Water Treatment Plant & Raw Water Reservoir | NORTH BURNETT | \$5,762,444 | Active | |
| BBRF (Round 5) | QLD | Perkins Street Housing Project | Cloncurry (s) | \$5,062,500 | Active | |
| BBRF (Round 5) | QLD | Redevelopment of ANZAC Park | Bundaberg (RC) | \$5,000,000 | Active | |
| BBRF (Round 5) | QLD | Mackay Waterfront PDA - Riverside Revitalisation Project - Stage 1 | MACKAY (RC) | \$4,125,629 | Active | |
| BBRF (Round 5) | QLD | Ivy Anderson Village Project | Central Highlands (RC) (QLD) | \$4,094,727 | Active | |
| BBRF (Round 5) | QLD | The Great Divide Mountain Bike Destination | Toowoomba (RC) | \$3,333,000 | Active | |

| | | | | | | |
|----------------|-----|--|------------------------------|-------------|------------|------------|
| BBRF (Round 5) | QLD | Currumbin Wildlife Sanctuary – Australiana Precinct | Gold Coast (C) | \$2,627,500 | Active | |
| BBRF (Round 5) | QLD | Connecting Communities – Mossman CBD to Mossman Gorge Centre | Douglas (S) | \$2,250,000 | Active | |
| BBRF (Round 5) | QLD | Atherton Community Centre | Tablelands (RC) | \$2,200,000 | Active | |
| BBRF (Round 5) | QLD | Stanthorpe Regional Art Gallery and Stanthorpe Library Expansion | Southern Downs (RC) | \$2,000,000 | Active | |
| BBRF (Round 5) | QLD | Northern Beaches Leisure Trail - Clifton Beach to Kewarra Beach | Cairns (RC) | \$1,971,403 | Active | |
| BBRF (Round 5) | QLD | Mapoon Ranger Base Visitor Information and Interpretive Centre | Cook (s) | \$1,814,319 | Active | |
| BBRF (Round 5) | QLD | Rockhampton Botanic Gardens & Zoo Visitor Hub | Rockhampton (RC) | \$1,500,000 | Active | |
| BBRF (Round 5) | QLD | Darling Downs Health Museum – Stage 1 | Toowoomba (RC) | \$1,166,811 | Active | |
| BBRF (Round 5) | QLD | Crankworx Cairns Event - Upgrade of the Smithfield Mountain Bike Park | Cairns (RC) | \$1,150,000 | Active | |
| BBRF (Round 5) | QLD | LifeFlight Roma Aeromedical Base Upgrade | Maranoa (RC) | \$1,072,137 | Active | |
| BBRF (Round 5) | QLD | Club Toowoomba Bowls Arena | Toowoomba (RC) | \$987,950 | Active | |
| BBRF (Round 5) | QLD | YWAM Youth Precinct - Building Healthy Lives and Communities | Townsville (C) | \$778,500 | Active | |
| BBRF (Round 5) | QLD | Choose Collinsville - Tourism & Resident Placemaking Project | Whitsunday (RC) | \$741,750 | Active | |
| BBRF (Round 5) | QLD | Lowood-Minden Road - Minden Village home safer & sooner project | South Burnett (RC) | \$687,950 | Withdrawn | |
| BBRF (Round 5) | QLD | Gateway Community Hub and Food Centre Enhancement Project | Sunshine Coast (RC) | \$600,000 | Active | |
| BBRF (Round 5) | QLD | Extend clubhouse to support Bowls and Community Activities | Gold Coast (C) | \$596,650 | Active | |
| BBRF (Round 5) | QLD | Mount Isa 100 Year Celebrations | Mount Isa | \$506,891 | Active | |
| BBRF (Round 5) | QLD | Fraser Island Jetty access upgrade | Fraser Coast (RC) | \$466,450 | Active | |
| BBRF (Round 5) | QLD | Riverside Convention Centre Facilities and Accessibility Upgrade | Townsville (C) | \$434,500 | Active | |
| BBRF (Round 5) | QLD | New Mapoon Community Youth Centre Construction Project – Stage 2 | NORTHERN PENINSULA AREA (RC) | \$400,190 | Terminated | |
| BBRF (Round 5) | QLD | Gladstone Auto Club National Track Infrastructure | Gladstone (RC) | \$380,908 | Completed | 5/01/2023 |
| BBRF (Round 5) | QLD | Lighting Field 2 and Upgrade lighting lux levels | Sunshine Coast (RC) | \$318,404 | Completed | 22/05/2023 |
| BBRF (Round 5) | QLD | Wondai Wondai Memorial Pool Enhancement - *Regional Tourism Revival | South Burnett (RC) | \$300,000 | Active | |
| BBRF (Round 5) | QLD | Modify front entrance to be suitable for People with Disabilities | Orange (C) | \$267,022 | Withdrawn | |
| BBRF (Round 5) | QLD | Noosa All Weather Pickleball Sports Facility | Noosa (S) | \$248,900 | Active | |
| BBRF (Round 5) | QLD | Construction of a new, fit for purpose Crows Nest Mens Shed. | Toowoomba (RC) | \$194,261 | Active | |
| BBRF (Round 5) | QLD | Regional Trails Strategy | Isaac (RC) | \$187,500 | Active | |
| BBRF (Round 5) | QLD | Arcadian Surf Life Saving Club Alma Bay Clubhouse Renovation and Extension | Townsville (C) | \$160,887 | Active | |
| BBRF (Round 5) | QLD | Irrigation & Course Improvement Project | Whitsunday (RC) | \$145,000 | Completed | 20/04/2023 |
| BBRF (Round 5) | QLD | Accessible Community Infrastructure at 'Our Backyard' | Noosa (S) | \$135,554 | Active | |
| BBRF (Round 5) | QLD | The Gemfields Skate Park Pieces | Central Highlands (RC) (QLD) | \$108,500 | Completed | 5/09/2022 |
| BBRF (Round 5) | QLD | Greater Forward Movement. | Bundaberg (RC) | \$105,000 | Completed | 17/01/2023 |
| BBRF (Round 5) | QLD | Carpark sealing and Lighting project | Sunshine Coast (RC) | \$98,200 | Completed | 27/02/2023 |
| BBRF (Round 5) | QLD | Upgrade/Restore 2 tennis courts damaged through heavy usage & age | Scenic Rim (RC) | \$97,483 | Completed | 23/01/2023 |
| BBRF (Round 5) | QLD | Construction of new amenities block at the Goomeri Show Grounds | Gympie (RC) | \$93,500 | Active | |
| BBRF (Round 5) | QLD | Facilities Upgrade at the Maryborough Athletics Grounds | Fraser Coast (RC) | \$80,000 | Active | |
| BBRF (Round 5) | QLD | Improve sports lighting at Kele Park, Rockhampton | Rockhampton (RC) | \$79,958 | Active | |
| BBRF (Round 5) | QLD | Cycle Sunshine Coast- Multi-stage community and elite cycling event | Sunshine Coast (RC) | \$75,000 | Completed | 16/02/2022 |
| BBRF (Round 5) | QLD | WOZCF - Strategic Growth and Marketing Initiative | TORRES | \$67,500 | Active | |
| BBRF (Round 5) | QLD | Dalby Show Shed | Western Downs (RC) | \$63,307 | Active | |
| BBRF (Round 5) | QLD | Paul Kelly & Friends Concert 2021 | MACKAY (RC) | \$62,000 | Withdrawn | |
| BBRF (Round 5) | QLD | Install new lighting on the main arena at Gympie Showgrounds (stage 2). | Gympie (RC) | \$51,622 | Active | |
| BBRF (Round 5) | QLD | Noosa Shire Industry and Employment Activation Plan | Noosa (S) | \$50,000 | Active | |

| | | | | | | |
|----------------|-----|--|---------------------------|-------------|------------|------------|
| BBRF (Round 5) | QLD | Burnett Inland Futures Strategy (BIFS) | South Burnett (RC) | \$49,800 | Active | |
| BBRF (Round 5) | QLD | Condamine Cods Home Ground Safety and Spectator Viewing Upgrade | Western Downs (RC) | \$47,332 | Active | |
| BBRF (Round 5) | QLD | The Murama Experience | Wagga Wagga (C) | \$46,600 | Withdrawn | |
| BBRF (Round 5) | QLD | Gladstone Regional Transition Planning | Gladstone (RC) | \$46,000 | Completed | 7/12/2022 |
| BBRF (Round 5) | QLD | Construction of multi use shade structure | Sunshine Coast (RC) | \$42,529 | Completed | 1/02/2023 |
| BBRF (Round 5) | QLD | Rugby Clubhouse Upgrade - roof and seating including handrails | Douglas (S) | \$41,658 | Completed | 8/11/2022 |
| BBRF (Round 5) | QLD | Supply chain mapping strategy | Southern Downs (RC) | \$40,000 | Completed | 28/03/2023 |
| BBRF (Round 5) | QLD | Kia Ora Pony Club Ablution Block Upgrade | Gympie (RC) | \$35,000 | Completed | 17/02/2023 |
| BBRF (Round 5) | QLD | New LED lights | Rockhampton (RC) | \$34,450 | Completed | 5/04/2023 |
| BBRF (Round 5) | QLD | Stage 2 shed to cover rail carriages | South Burnett (RC) | \$33,000 | Completed | 31/01/2023 |
| BBRF (Round 5) | QLD | The Heart of our Identity: Whitsunday Arts, Culture and Heritage Plan | Whitsunday (RC) | \$32,250 | Completed | 19/06/2023 |
| BBRF (Round 5) | QLD | Redlands Coast Islands Festival Capability Infrastructure | Redland (C) | \$31,218 | Active | |
| BBRF (Round 5) | QLD | Texas Technology Museum | Goondiwindi (RC) | \$30,000 | Active | |
| BBRF (Round 5) | QLD | Nanango RSL Sub Branch Solar PV Systems Proposal. | South Burnett (RC) | \$29,935 | Completed | 25/07/2022 |
| BBRF (Round 5) | QLD | Meatstock Toowoomba 2022 | Pingelly (S) | \$25,000 | Withdrawn | |
| BBRF (Round 5) | QLD | Residential Attraction Strategy Project | Southern Downs (RC) | \$25,000 | Active | |
| BBRF (Round 5) | QLD | Clubhouse Roof Replacement | Townsville (C) | \$24,487 | Completed | 22/07/2022 |
| BBRF (Round 5) | QLD | Strategic Plan | Southern Downs (RC) | \$21,329 | Completed | 8/12/2022 |
| BBRF (Round 5) | QLD | Upgrade existing power supply infrastructure | Southern Downs (RC) | \$20,250 | Completed | 14/06/2022 |
| BBRF (Round 5) | QLD | Building Community and Economic Legacy in the Greater Whitsunday Region | MACKAY (RC) | \$20,000 | Completed | 19/06/2023 |
| BBRF (Round 5) | QLD | Heritage Steam Conference 2021 | Lake Macquarie (C) | \$20,000 | Withdrawn | |
| BBRF (Round 5) | QLD | New destination event for Clifton | Toowoomba (RC) | \$20,000 | Terminated | |
| BBRF (Round 5) | QLD | Scenic Rim Tourism Research | Scenic Rim (RC) | \$20,000 | Completed | 25/07/2022 |
| BBRF (Round 5) | QLD | Unleash the Mental Health Champion Within | Gladstone (RC) | \$20,000 | Completed | 17/10/2022 |
| BBRF (Round 5) | QLD | South Burnett Agriculture Strategy | South Burnett (RC) | \$19,992 | Completed | 9/02/2023 |
| BBRF (Round 5) | QLD | Delivering a COVID-19 Strategic Recovery Plan for the township of Kuranda. | Mareeba (S) | \$19,900 | Completed | 25/01/2023 |
| BBRF (Round 5) | QLD | Championing Redlands Coast | Redland (C) | \$18,182 | Completed | 22/12/2022 |
| BBRF (Round 5) | QLD | Developing Community Leaders | Gladstone (RC) | \$17,500 | Active | |
| BBRF (Round 5) | QLD | Get on board- governance training for remote communities of the Gulf | Carpentaria (S) | \$16,265 | Completed | 16/03/2023 |
| BBRF (Round 5) | SA | Roxby Mining Life Raft | ROXBYP DOWNS | \$2,739,837 | Active | |
| BBRF (Round 5) | SA | Clare Sports Precinct Redevelopment | CLARE AND GILBERT VALLEYS | \$2,534,604 | Active | |
| BBRF (Round 5) | SA | Construct a Regional Boarding House Agricultural-Export Education Hub | CLEVE (DC) | \$2,192,611 | Active | |
| BBRF (Round 5) | SA | Construction of Normanville Visitor Accommodation | Bega Valley (S) | \$2,045,450 | Completed | 14/06/2023 |
| BBRF (Round 5) | SA | Berri Riverside Holiday Park, Riverside Apartments Development – Stage 2 | Berri Barmera | \$2,000,000 | Active | |
| BBRF (Round 5) | SA | Make Your Move - Murray Bridge Regional Sports Stadium | Murray Bridge (RCC) | \$1,981,530 | Active | |
| BBRF (Round 5) | SA | Balaklava's Pool for All | Wakefield (RC) | \$1,586,029 | Completed | 2/02/2023 |
| BBRF (Round 5) | SA | Murray Bridge History and Tourism Precinct – Sturt Reserve | Murray Bridge (RCC) | \$1,500,000 | Active | |
| BBRF (Round 5) | SA | Waikerie Riverfront Community Hub | Loxton Waikerie (DC) | \$1,500,000 | Active | |
| BBRF (Round 5) | SA | Coffin Bay Tourism Growth Project | Lower Eyre Peninsula (DC) | \$600,712 | Completed | 28/02/2023 |
| BBRF (Round 5) | SA | The Tanunda Clubhouse Artisan Guest Suites | Barossa | \$567,786 | Completed | 21/12/2022 |
| BBRF (Round 5) | SA | Restoration of Manager's Residence and Milang Lakeside Butter Factory | ALEXANDRINA | \$400,000 | Active | |
| BBRF (Round 5) | SA | Housing for Growth - Tatiara Workers Accommodation | Tatiara (DC) | \$335,000 | Active | |

| | | | | | | |
|----------------|-----|--|----------------------------|-------------|------------|------------|
| BBRF (Round 5) | SA | Millicent Basketball Stadium Central Player, Spectator and Community Area. | WATTLE RANGE | \$211,000 | Completed | 7/11/2022 |
| BBRF (Round 5) | SA | Construction of Rapid Bay Amenities | Yankalilla (DC) | \$210,000 | Active | |
| BBRF (Round 5) | SA | Horse Stable and VIP Centre Construction and Upgrade | Victor Harbor (C) | \$203,000 | Active | |
| BBRF (Round 5) | SA | Construction of an 18 hole Mini Golf Course | Grant (DC) | \$171,914 | Completed | 20/02/2023 |
| BBRF (Round 5) | SA | New style accommodation at Tuckerway and Douglas Scrub Campsites | Onkaparinga (c) | \$147,612 | Active | |
| BBRF (Round 5) | SA | Marion Bay Playground Project | YORKE PENINSULA | \$118,633 | Completed | 14/07/2022 |
| BBRF (Round 5) | SA | Parham Short Stay - Facility Upgrade | ADELAIDE PLAINS (c) | \$100,000 | Active | |
| BBRF (Round 5) | SA | Mannum Remembrance Facility | MID MURRAY | \$98,692 | Active | |
| BBRF (Round 5) | SA | Refurbishment of Jean Jarvis Community Centre | Murray Bridge (RCC) | \$98,500 | Completed | 19/10/2022 |
| BBRF (Round 5) | SA | Igniting Kingscote Through Art | Bellingen (S) | \$72,000 | Withdrawn | |
| BBRF (Round 5) | SA | Barossa Region Destination Marketing Strategy | Barossa | \$50,000 | Completed | 19/12/2022 |
| BBRF (Round 5) | SA | Murraylands and Riverland LGA Water Position Paper, 'Water, People, Place' | Murraylands and Riverlands | \$42,500 | Active | |
| BBRF (Round 5) | SA | Develop a Plan for the Arts | Mount Barker (DC) | \$25,000 | Completed | 14/03/2023 |
| BBRF (Round 5) | SA | • WiBRD Mentor Connect program | Grant (DC) | \$20,000 | Active | |
| BBRF (Round 5) | SA | Gawler Kurna Cultural Heritage Project | Gawler (T) | \$20,000 | Completed | 11/10/2022 |
| BBRF (Round 5) | SA | GWLAP Profitable Farming, Healthy Communities Development Strategy | Alexandrina | \$20,000 | Completed | 16/02/2023 |
| BBRF (Round 5) | SA | Kati-Thanda Lake Eyre Water Event Response Plan | Port Augusta (C) | \$20,000 | Completed | 19/12/2022 |
| BBRF (Round 5) | SA | Myponga Hall Restoration | Campaspe (S) | \$20,000 | Withdrawn | |
| BBRF (Round 5) | SA | Port Lincoln Economic Development and Investment Attraction Strategy | Port Lincoln (C) | \$20,000 | Completed | 1/02/2023 |
| BBRF (Round 5) | SA | Riverland Wine & Food Festival Gala Degustation Event | Mount Barker (DC) | \$20,000 | Withdrawn | |
| BBRF (Round 5) | SA | Victor Harbor Investment and Attraction Strategy Project | Victor Harbor (C) | \$20,000 | Active | |
| BBRF (Round 5) | SA | Yorke Peninsula Tourism Plan 2026 | Yorke Peninsula | \$20,000 | Active | |
| BBRF (Round 5) | SA | Limestone Coast Region Strategic Food Plan, 2022 to 2030 | Mount Gambier (c) | \$19,930 | Completed | 6/03/2023 |
| BBRF (Round 5) | SA | A Strategy to 1000 - Building the Pillar of Arts from the Ground Up | Gawler (T) | \$17,800 | Completed | 20/02/2023 |
| BBRF (Round 5) | SA | South Australian Olive Festival | Alexandrina | \$17,200 | Active | |
| BBRF (Round 5) | TAS | The Fermentation Hub – A Proving Ground for Fermentation Innovation | WEST TAMAR | \$7,572,903 | Active | |
| BBRF (Round 5) | TAS | Derwent Valley Health and Wellbeing Hub (The Hub) | Derwent Valley | \$3,785,511 | Active | |
| BBRF (Round 5) | TAS | Doone Kennedy Hobart Aquatic Centre Warm Water Pool | Hobart (C) | \$3,414,200 | Active | |
| BBRF (Round 5) | TAS | Gagebrook Renewal Project | BRIGHTON | \$620,588 | Active | |
| BBRF (Round 5) | TAS | Zeehan Mountain Bike (MTB) Project - Heemskirk Range - Stage 2 | West Coast | \$375,000 | Active | |
| BBRF (Round 5) | TAS | Re-imagining our Region # TableCapeLookout | Waratah-Wynyard | \$305,333 | Active | |
| BBRF (Round 5) | TAS | The Queenstown Tourist Hub | West Coast | \$202,025 | Completed | 16/05/2023 |
| BBRF (Round 5) | TAS | Extension of Perth's South Esk River Parklands Walkway | NORTHERN MIDLANDS | \$187,500 | Active | |
| BBRF (Round 5) | TAS | Family-friendly beginner trails – Clarence Mountain Bike Park | CLARENCE | \$169,110 | Active | |
| BBRF (Round 5) | TAS | Getting the Community Hall open again project | BRIGHTON | \$100,000 | Active | |
| BBRF (Round 5) | TAS | South Arm Peninsula Community Men's Shed Construction project | CLARENCE | \$80,646 | Active | |
| BBRF (Round 5) | TAS | Huon Valley Food Resilience Strategy | Huon Valley | \$65,000 | Active | |
| BBRF (Round 5) | TAS | Tamar Valley Wine Road Signage Upgrade Project | Warnambool (c) | \$20,281 | Withdrawn | |
| BBRF (Round 5) | TAS | Assessing business development opportunities-Kingborough | Kingston (C) (VIC) | \$20,000 | Active | |
| BBRF (Round 5) | TAS | Huon Valley Small Scale Producer Logistics Research Project | Huon Valley | \$20,000 | Completed | 30/11/2022 |
| BBRF (Round 5) | TAS | Seaweed Pitchfest | Hobart (C) | \$20,000 | Completed | 4/04/2023 |
| BBRF (Round 5) | TAS | South East Mountain Bike Strategy: Factors for success of MTB recreation | Sorell | \$20,000 | Completed | 2/02/2023 |
| BBRF (Round 5) | TAS | Back to Timber | Southern Midlands | \$12,350 | Terminated | |

| | | | | | | |
|----------------|-----|---|--|-------------|-----------|------------|
| BBRF (Round 5) | VIC | Port Campbell Town Centre Revitalisation Project | Corangamite (S) | \$5,599,289 | Active | |
| BBRF (Round 5) | VIC | Rutherglen Wine Walk Cycle Trail | Indigo (s) | \$5,133,100 | Active | |
| BBRF (Round 5) | VIC | Cowes Cultural and Community Centre | Bass Coast (S) | \$5,000,000 | Active | |
| BBRF (Round 5) | VIC | Building Better Care for Mallee Communities | Mildura (RCC) | \$4,900,000 | Active | |
| BBRF (Round 5) | VIC | Mansfield Autism Operation Gamechanger Project Retreat (OGPR) | Mansfield (S) | \$3,865,004 | Active | |
| BBRF (Round 5) | VIC | GSRT Railway Precincts Development (Leongatha and Korumburra) | South Gippsland (S) | \$3,000,000 | Active | |
| BBRF (Round 5) | VIC | Re-creation of the Chelsea Best in Show Australian Garden Exhibit at Olinda | YARRA RANGES | \$2,245,364 | Active | |
| BBRF (Round 5) | VIC | The New Anam Cara Geelong Hospice - Leading the way in Palliative Care. | Greater Geelong (C) | \$2,190,000 | Active | |
| BBRF (Round 5) | VIC | Clubhouse Redevelopment | Warnambool (c) | \$2,000,000 | Active | |
| BBRF (Round 5) | VIC | Koo Wee Rup Bowling & Community Hub Construction | Cardinia (S) | \$1,647,863 | Active | |
| BBRF (Round 5) | VIC | 'Mallee - Back on Track' Projects | Mildura (RCC) | \$1,150,000 | Active | |
| BBRF (Round 5) | VIC | Galeena Beek Capital Improvements | YARRA RANGES | \$1,087,500 | Active | |
| BBRF (Round 5) | VIC | Hillview Bunyip Aged Care Facility Extension | Cardinia (S) | \$900,000 | Active | |
| BBRF (Round 5) | VIC | Ballan Scout and Community Centre (BSACC) | Moorabool (s) | \$550,000 | Completed | 25/05/2023 |
| BBRF (Round 5) | VIC | Coldstream Station Activation | Yarra Ranges | \$539,680 | Active | |
| BBRF (Round 5) | VIC | Aintree Scout and Community Centre | Melton (C) | \$520,000 | Active | |
| BBRF (Round 5) | VIC | Ramahyuck Community Centre, Cafe & Gallery Project | Campaspe (S) | \$375,000 | Withdrawn | |
| BBRF (Round 5) | VIC | NEXT STOP ARTS LINE 789 | Colac Otway (S) | \$362,000 | Active | |
| BBRF (Round 5) | VIC | Horsham Aquatic Centre - Accessible Family Change Rooms | Horsham (RCC) | \$331,000 | Active | |
| BBRF (Round 5) | VIC | Gargarro Regional Botanic Garden - Phase 1 | Campaspe (S) | \$300,000 | Completed | 25/01/2023 |
| BBRF (Round 5) | VIC | Mt Hotham Alpine Gateway - Accessibility augmentation | Unincorporated Vic (Mt Hotham Alpine Resort) | \$245,000 | Active | |
| BBRF (Round 5) | VIC | Great Western Wine and Heritage Cycle Trail - Trail Stage 1 | Northern Grampians (S) | \$212,500 | Active | |
| BBRF (Round 5) | VIC | Chardonnay Avenue Yarra Valley | YARRA RANGES | \$203,000 | Active | |
| BBRF (Round 5) | VIC | Kyabram Parkland Golf Club Redevelopment Project | Campaspe (S) | \$200,000 | Active | |
| BBRF (Round 5) | VIC | Environmental and Education Centre - Endeavour Fern Gully | Mornington Peninsula (S) | \$188,000 | Active | |
| BBRF (Round 5) | VIC | New Shepparton Art Museum (SAM) Celebrations | Greater Shepparton (C) | \$176,500 | Completed | 31/01/2023 |
| BBRF (Round 5) | VIC | Woolamai Beach Surf Life Saving Club Environs Management Plan | Bass Coast (S) | \$157,500 | Active | |
| BBRF (Round 5) | VIC | Balnarring Recovery Event | Mornington Peninsula (S) | \$149,998 | Completed | 24/02/2023 |
| BBRF (Round 5) | VIC | Protecting and Sustaining Wycheproof Saleyards | Buloke (S) | \$142,699 | Active | |
| BBRF (Round 5) | VIC | Kilmore Town Entry and Town Centre Precinct Gateway Signs | Mitchell (S) | \$121,000 | Active | |
| BBRF (Round 5) | VIC | National agritourism development program for all of regional Australia | Ballarat (C) | \$120,000 | Completed | 25/05/2023 |
| BBRF (Round 5) | VIC | Toora FNC - Football Ground Lighting Project | South Gippsland (S) | \$116,570 | Active | |
| BBRF (Round 5) | VIC | Creation of Sculpture Plus - major expansion of Lorne Sculpture Biennale | Surf Coast (S) | \$100,000 | Completed | 2/08/2022 |
| BBRF (Round 5) | VIC | Building Migration Pathways To Support Regional Growth | Northern Grampians (S) | \$96,000 | Active | |
| BBRF (Round 5) | VIC | Seaspray Surf Lifesaving Clubhouse Stage 2 construction | WELLINGTON (S) | \$76,788 | Active | |
| BBRF (Round 5) | VIC | Upgrade of existing Lawn Bowls Green | Southern Grampians (S) | \$60,000 | Completed | 13/06/2022 |
| BBRF (Round 5) | VIC | Maffra Neighbourhood House expansion | WELLINGTON (S) | \$54,345 | Completed | 9/05/2022 |
| BBRF (Round 5) | VIC | Building Community Resilience: Geelong Financial Inclusion Action Plan | Greater Geelong (C) | \$50,000 | Active | |
| BBRF (Round 5) | VIC | Kings Park Exhibition Building, Seymour - Ventilation and Cooling Project | Mitchell (S) | \$37,500 | Active | |
| BBRF (Round 5) | VIC | Art in the HeART | Greater Shepparton (C) | \$35,000 | Completed | 25/01/2023 |
| BBRF (Round 5) | VIC | St Arnaud Mining History Discovery Trail | Northern Grampians (S) | \$33,290 | Active | |
| BBRF (Round 5) | VIC | St Arnaud Pool Cover and Shade Upgrade | Northern Grampians (S) | \$33,000 | Completed | 7/02/2023 |
| BBRF (Round 5) | VIC | Development of a Visitor Economy Strategy | Moorabool (s) | \$25,000 | Active | |

| | | | | | | |
|----------------|-----|--|----------------------------|-------------|-----------|------------|
| BBRF (Round 5) | VIC | Belmont Traders Summer 21/22 Community Event | Greater Geelong (C) | \$20,000 | Completed | 23/01/2023 |
| BBRF (Round 5) | VIC | Building Resilient Communities in Swan Hill and Bendigo | Greater Bendigo (C) | \$20,000 | Completed | 20/04/2023 |
| BBRF (Round 5) | VIC | Community consultation and engagement strategy | Strathbogie (S) | \$20,000 | Completed | 18/10/2022 |
| BBRF (Round 5) | VIC | Finding Our Voice: media and messaging for volunteers | Wodonga (C) | \$20,000 | Completed | 14/03/2023 |
| BBRF (Round 5) | VIC | Food Fossickers Central Victorian Pantry | Greater Bendigo (C) | \$20,000 | Active | |
| BBRF (Round 5) | VIC | Say it with Flowers | Orange (C) | \$20,000 | Withdrawn | |
| BBRF (Round 5) | VIC | Trentham Neighbourhood Centre Community Outdoor Space | Hepburn (s) | \$20,000 | Active | |
| BBRF (Round 5) | VIC | Growing Emerging Extension Leadership in Regional Australia | Wodonga (C) | \$19,600 | Completed | 10/05/2023 |
| BBRF (Round 5) | WA | East Kimberley Regional Airport Infrastructure Upgrade | WYNDHAM-EAST KIMBERLEY (s) | \$7,568,581 | Active | |
| BBRF (Round 5) | WA | Cable Beach Foreshore Redevelopment | Broome (S) | \$6,000,000 | Active | |
| BBRF (Round 5) | WA | Albany Motorsport Park | Albany (C) | \$4,990,000 | Active | |
| BBRF (Round 5) | WA | Kalgoorlie-Boulder Basketball Association - Stadium Redevelopment | Kalgoorlie-Boulder (C) | \$4,496,400 | Active | |
| BBRF (Round 5) | WA | New multi-purpose elite sporting facility : Hands Oval, Bunbury | Bunbury (C) | \$4,400,000 | Active | |
| BBRF (Round 5) | WA | The Exchange – Revitalisation and Activation of the Pinjarra Town Centre | Murray (S) (WA) | \$2,335,257 | Active | |
| BBRF (Round 5) | WA | Merredin Town Square Revitalisation Project | MERREDIN | \$2,139,309 | Active | |
| BBRF (Round 5) | WA | Esperance Bay Marina Redevelopment | Esperance (S) | \$2,094,770 | Active | |
| BBRF (Round 5) | WA | Tokoh Redevelopment | Cocos Keeling Islands (S) | \$1,562,000 | Active | |
| BBRF (Round 5) | WA | Ancient Lands Discovery Park @ Ngilgi | Busselton (C) | \$1,350,000 | Active | |
| BBRF (Round 5) | WA | Advancement of the Midwest Regional Resource Recovery Facility | Greater Geelong (C) | \$1,131,200 | Active | |
| BBRF (Round 5) | WA | Construction of Waroona Community Precinct | Waroona (s) | \$900,000 | Active | |
| BBRF (Round 5) | WA | Warlu Way Pilbara Tourism Development Program | Karratha (c) | \$674,050 | Active | |
| BBRF (Round 5) | WA | Splendid Park Cycling Upgrade | Wanneroo (c) | \$500,000 | Active | |
| BBRF (Round 5) | WA | Stompem' Ground Festival 2022 | Broome (S) | \$472,500 | Completed | 9/11/2022 |
| BBRF (Round 5) | WA | Tom Price Skate Park Expansion and Upgrade | Ashburton (S) | \$300,000 | Active | |
| BBRF (Round 5) | WA | Albany 2026 - Discover Kinjarling | Albany (C) | \$270,000 | Active | |
| BBRF (Round 5) | WA | Pickering Brook Tourism Activation Project | Kalamunda (S) | \$240,500 | Completed | 21/04/2023 |
| BBRF (Round 5) | WA | Lake Leschenaultia Visitor Improvement Project | Mundaring (S) | \$218,250 | Active | |
| BBRF (Round 5) | WA | Sculptures on the Marsh – an art tourism destination | Derby-West Kimberley (S) | \$110,000 | Active | |
| BBRF (Round 5) | WA | Beverley Soaring Society – Maintenance and Training Centre | Beverley (S) | \$70,000 | Completed | 12/01/2023 |
| BBRF (Round 5) | WA | Fine Vines Festival - expansion of marketing and promotions | SORELL | \$49,480 | Withdrawn | |
| BBRF (Round 5) | WA | Lost & Found Festival - value add marketing activities | Lake Macquarie (C) | \$48,180 | Withdrawn | |
| BBRF (Round 5) | WA | Fitzroy Crossing Economic Opportunities Proposal | Broome (S) | \$41,662 | Completed | 4/10/2022 |
| BBRF (Round 5) | WA | Strategic, Economic Analysis and Marketing Plan 2021 - 2024 | Manjimup (S) | \$35,000 | Completed | 24/04/2023 |
| BBRF (Round 5) | WA | Port Hedland Heritage Festival | Mid-Coast (C) | \$30,000 | Withdrawn | |
| BBRF (Round 5) | WA | Perth International Jazz Festival - Regional Program | Grant (DC) | \$22,500 | Withdrawn | |
| BBRF (Round 5) | WA | 2021 Christmas Island Youth Conference | Christmas Island (S) | \$20,000 | Active | |
| BBRF (Round 5) | WA | Bremer Bay Regional Trails Masterplan | Jerramungup (S) | \$20,000 | Completed | 2/06/2023 |
| BBRF (Round 5) | WA | Indian Ocean Territories Cultural Arts Congress | SOUTHERN MIDLANDS | \$20,000 | Withdrawn | |
| BBRF (Round 5) | WA | Mingenew Hill Walk Trail | Mingenew (S) | \$20,000 | Active | |
| BBRF (Round 5) | WA | The Western Australian Economic Security4Women Connection Program | Brisbane (C) | \$20,000 | Completed | 22/02/2023 |
| BBRF (Round 5) | WA | Pingelly region aged and disability care skills audit | Pingelly (S) | \$19,999 | Completed | 16/03/2023 |
| BBRF (Round 5) | WA | Mingenew Astrotourism Events Season | Mingenew (S) | \$18,000 | Active | |
| BBRF (Round 5) | WA | Being a better Boss - Workshop | Gnowangerup (S) | \$6,118 | Completed | 9/02/2023 |

CDG PROJECTS - Project Listing as at 31 August 2023

| Program | State | Project Name | Location - LGA | AG Funding | Project Status | Actual Completion Date |
|---------|-------|---|-------------------------|--------------|----------------|------------------------|
| CDG | ACT | Canberra Holocaust Museum and Education Centre | ACT Government | \$2,050,000 | Active | |
| CDG | ACT | Havelock House Refurbishment and Repairs | Unincorporated ACT | \$130,000 | Completed | 20/03/2017 |
| CDG | NSW | Central Coast Medical School | Central Coast (C) (NSW) | \$32,500,000 | Completed | 31/10/2021 |
| CDG | NSW | Western Cancer Centre, Dubbo | Dubbo (RC) | \$25,000,000 | Completed | 13/09/2021 |
| CDG | NSW | Kellyville Park Community Facility | The Hills (S) | \$15,000,000 | Active | |
| CDG | NSW | Sydney Swans and NSW Swifts Development of Community Facilities Project | Sydney (C) | \$15,000,000 | Completed | 23/02/2023 |
| CDG | NSW | Centre of Excellence in Vision and Hearing at Macquarie University | Parramatta (C) | \$12,500,000 | Active | |
| CDG | NSW | Southern Cross University Allied Health and Sports | Lismore (C) | \$12,000,000 | Completed | 16/09/2019 |
| CDG | NSW | Western Sydney Community and Conference Centre | Penrith (C) | \$12,000,000 | Active | |
| CDG | NSW | Australian Rugby Development Centre (Stages 1 & 2) | Sydney (C) | \$10,000,000 | Completed | 30/09/2017 |
| CDG | NSW | Main City Levee Bank Upgrade | Wagga Wagga (C) | \$10,000,000 | Active | |
| CDG | NSW | Orange Planetarium/ Conservatorium | Orange (C) | \$10,000,000 | Active | |
| CDG | NSW | PCYC NSW Regional Sport and Youth Centre | Wagga Wagga (C) | \$10,000,000 | Completed | 8/11/2022 |
| CDG | NSW | Taree Roads and Bridges Package | Mid-Coast (C) | \$10,000,000 | Completed | 15/07/2016 |
| CDG | NSW | The Eden Snug Cove Breakwater Wharf Extension (aka Snug Cove Redevelopment - Eden) | Bega Valley (S) | \$10,000,000 | Completed | 4/08/2019 |
| CDG | NSW | Upgrade the Liverpool Plains Regional Water Supply | Liverpool Plains (S) | \$10,000,000 | Active | |
| CDG | NSW | Upgrade to Brookvale Oval Manly | Northern Beaches | \$10,000,000 | Completed | 20/03/2022 |
| CDG | NSW | Gore Hill Redevelopment | Willoughby (C) | \$9,500,000 | Completed | 7/03/2019 |
| CDG | NSW | Fig Trees Development | Mid-Coast (C) | \$8,500,000 | Completed | 9/03/2023 |
| CDG | NSW | Northern Inland Centre of Sporting Excellence | Tamworth (RC) | \$8,500,000 | Completed | 12/10/2020 |
| CDG | NSW | Peninsula Recreation Active Lifestyle Precinct (formerly 'Umina Recreational Hub') | Central Coast (C) (NSW) | \$8,250,000 | Active | |
| CDG | NSW | Scone CBD Revitalisation Project | Upper Hunter (S) | \$8,000,000 | Active | |
| CDG | NSW | Redevelopment of White City | Sydney (C) | \$7,500,000 | Active | |
| CDG | NSW | Campbelltown Centre of Sport and Health Excellence | Campbelltown (C) (NSW) | \$7,200,000 | Active | |
| CDG | NSW | Gosford Regional Library (previously known as Kibbleplex Learning and Development Centre Upgrade) | Central Coast (C) (NSW) | \$7,000,000 | Active | |
| CDG | NSW | Grafton Waterfront Precinct Plan | Clarence Valley | \$6,500,000 | Active | |
| CDG | NSW | Macleay Valley Family and Community Centre | Kempsey (S) | \$6,500,000 | Active | |
| CDG | NSW | Bellingen and Coffs Harbour Affordable Housing Project | Coffs Harbour (C) | \$5,000,000 | Active | |
| CDG | NSW | Build and Upgrade Truck Wash-out Facilities across NSW | Various | \$5,000,000 | Active | |
| CDG | NSW | Construction of the Champion Academic Centre | Parramatta (C) | \$5,000,000 | Active | |
| CDG | NSW | Manly Adolescent and Young Adults Hospice | Northern Beaches | \$5,000,000 | Active | |
| CDG | NSW | Manly Surf Lifesaving Club Redevelopment | Northern Beaches | \$5,000,000 | Active | |
| CDG | NSW | Redevelop Concord Oval | Canada Bay (C) | \$5,000,000 | Active | |
| CDG | NSW | Tench Reserve Boat Ramp and Waterfront Rework | Penrith (C) | \$5,000,000 | Completed | 30/09/2019 |
| CDG | NSW | Wilson Park development - Cricket NSW | Parramatta (C) | \$5,000,000 | Active | |
| CDG | NSW | Lismore Regional Airport Instrument Landing System | Lismore (C) | \$4,470,000 | Active | |
| CDG | NSW | North Avoca Paths Project | Central Coast (C) (NSW) | \$4,300,000 | Active | |
| CDG | NSW | Construction of the Orange Regional Museum and Cultural Square | Orange (C) | \$4,000,000 | Completed | 7/04/2016 |
| CDG | NSW | Lord Howe Island Aerodrome Upgrade | Lord Howe Island (Bd) | \$4,000,000 | Completed | 4/10/2015 |

| | | | | | | |
|-----|-----|---|-----------------------------------|-------------|-----------|------------|
| CDG | NSW | Upgrading Thunderbolts Way Project | Mid-Coast (C), Uralla (S), Walcha | \$3,840,000 | Completed | 13/10/2017 |
| CDG | NSW | Clarence Way Road Upgrade - Initial Sealing | Kyogle | \$3,550,000 | Completed | 26/02/2021 |
| CDG | NSW | Armidale Airport Upgrade | Armidale (RC) | \$3,500,000 | Completed | 11/12/2017 |
| CDG | NSW | Woy Woy Oval Redevelopment | Central Coast (C) (NSW) | \$3,500,000 | Completed | 31/03/2016 |
| CDG | NSW | First Steps Count Child and Community Centre | Mid-Coast (C) | \$3,200,000 | Active | |
| CDG | NSW | Valla Employment Lands Redevelopment | Nambucca (S) | \$3,200,000 | Active | |
| CDG | NSW | Construction of an airport boulevard, Ballina | Ballina (S) | \$3,000,000 | Completed | 22/02/2022 |
| CDG | NSW | Netball Central Project | Parramatta (C) | \$3,000,000 | Completed | 12/12/2014 |
| CDG | NSW | Upgrade of Cronulla Surf Club | Surf Coast (S) | \$3,000,000 | Completed | 4/11/2021 |
| CDG | NSW | Redevelopment of the Surf Club Facility and Complex | Surf Coast (S) | \$2,900,000 | Active | |
| CDG | NSW | Basketball Stadium Redevelopment | Shoalhaven (C) | \$2,800,000 | Completed | 11/10/2019 |
| CDG | NSW | Port Macquarie Indoor Sports Stadium Upgrade Project | Port Macquarie-Hastings | \$2,800,000 | Completed | 16/12/2016 |
| CDG | NSW | Technology Overlay for Central Coast Youth Skills and Employment Centre (Stage 1 \$700,000) Central Coast Youth Skills and Employment Centres Project (Stage 2 \$2,000,000) | Central Coast (C) (NSW) | \$2,700,000 | Completed | 8/08/2016 |
| CDG | NSW | Upgrade of Amenities at Greenway Park Sports Centre in Cherrybrook | Hornsby (S) | \$2,700,000 | Completed | 15/04/2021 |
| CDG | NSW | Beverly Hills Car Park Upgrade | Georges River (C) | \$2,500,000 | Active | |
| CDG | NSW | Brookvale Oval Upgrade | Northern Beaches | \$2,500,000 | Completed | 20/03/2022 |
| CDG | NSW | Development of Moruya Regional Airport (Stage 1) | Eurobodalla (S) | \$2,500,000 | Active | |
| CDG | NSW | St Joseph's Maronite Church, Croydon - Child Care | Burwood (M) | \$2,500,000 | Completed | 1/02/2022 |
| CDG | NSW | Construction of Kiama Community Aged Care Hall and Meeting Rooms | Kiama (M) | \$2,397,000 | Completed | 24/12/2019 |
| CDG | NSW | Queanbeyan Indoor Sports Centre | Queanbeyan-Palerang (RC) | \$2,249,999 | Completed | 14/09/2018 |
| CDG | NSW | NSW Jewish Community CCTV Upgrade (Eastern Suburbs) | Waverley | \$2,200,000 | Completed | 19/12/2022 |
| CDG | NSW | Bronte Surf Club Upgrades | Waverley | \$2,000,000 | Active | |
| CDG | NSW | Construction of Synthetic Playing Field at Ador Ave | Bayside (C) (NSW) | \$2,000,000 | Completed | 31/07/2018 |
| CDG | NSW | Dunn and Lewis Memorial Centre Project | Shoalhaven (C) | \$2,000,000 | Completed | 30/09/2015 |
| CDG | NSW | Lane Cove Aquatic Centre 50 metre Outdoor Pool Redevelopment | Lane Cove | \$2,000,000 | Completed | 27/01/2021 |
| CDG | NSW | Tamworth Regional Airport Instrument Landing System Upgrade | Tamworth (RC) | \$2,000,000 | Completed | 7/08/2020 |
| CDG | NSW | The Entrance Sport and Community Centre South Grandstand | Central Coast (C) (NSW) | \$2,000,000 | Completed | 14/09/2018 |
| CDG | NSW | Construction of Dunn Lewis Centre Stage 3 Multi-purpose Auditorium | Shoalhaven (C) | \$1,900,000 | Completed | 30/03/2020 |
| CDG | NSW | Long Reef Surf Life Saving Club and Associated Community Facilities | Northern Beaches | \$1,900,000 | Active | |
| CDG | NSW | Maclean Riverside Precinct Project | Clarence Valley | \$1,800,000 | Completed | 5/04/2019 |
| CDG | NSW | Three Rivers Retirement Community Stage 2 project | Warrumbungle (S) | \$1,800,000 | Active | |
| CDG | NSW | Production Facility Upgrade - Retail Ready (RR) | Richmond Valley | \$1,550,000 | Completed | 29/04/2022 |
| CDG | NSW | Oberon Heritage Railway - Stage One | Oberon | \$1,500,000 | Active | |
| CDG | NSW | Parkes Regional Airport Redevelopment | Parkes (S) | \$1,500,000 | Completed | 30/06/2016 |
| CDG | NSW | Penrith Community Hall Network Upgrades | Penrith (C) | \$1,500,000 | Completed | 14/03/2023 |
| CDG | NSW | Town Green West - Foreshore Project | Port Macquarie-Hastings | \$1,500,000 | Completed | 30/08/2022 |
| CDG | NSW | Wauchope Memorial Olympic Pool upgrade | Port Macquarie-Hastings | \$1,500,000 | Completed | 24/05/2018 |
| CDG | NSW | Lemon Grove Netball Amenities Building Upgrade | Central Coast (C) (NSW) | \$1,450,000 | Active | |
| CDG | NSW | Port Macquarie Hastings Hockey Association Inc. - Clubhouse | Port Macquarie-Hastings | \$1,450,000 | Active | |
| CDG | NSW | Oakes Oval Redevelopment Project | Lismore (C) | \$1,400,678 | Completed | 25/07/2018 |
| CDG | NSW | Blair Park Upgrade | Burwood (M) | \$1,300,000 | Completed | 30/06/2020 |
| CDG | NSW | Purchase and restoration of Gough Whitlam's Home | Fairfield | \$1,300,000 | Completed | 2/12/2022 |

| | | | | | | |
|-----|-----|---|--------------------------|-------------|-----------|------------|
| CDG | NSW | Heavy Vehicle Productivity Improvements on Bago Road | Port Macquarie-Hastings | \$1,270,000 | Completed | 28/08/2020 |
| CDG | NSW | Gerringong Library, Museum and Community Facility | Kiama (M) | \$1,250,000 | Completed | 1/11/2021 |
| CDG | NSW | Port Macquarie Airport Upgrade | Port Macquarie-Hastings | \$1,250,000 | Completed | 28/11/2019 |
| CDG | NSW | Replacement of Timber Bridges in the Yass Valley | Yass Valley | \$1,240,000 | Completed | 30/06/2021 |
| CDG | NSW | Upgrade Merimbula Regional Airport | Bega Valley (S) | \$1,201,968 | Completed | 26/04/2022 |
| CDG | NSW | Cintra Park Netball Amenities Upgrade | Canada Bay (C) | \$1,200,000 | Completed | 19/03/2020 |
| CDG | NSW | Arncliffe Aurora Football Club | Rockdale | \$1,100,000 | Active | |
| CDG | NSW | Ryde River Walk | Ryde (C) | \$1,100,000 | Completed | 11/11/2015 |
| CDG | NSW | Woolgoolga Whale Trail | Coffs Harbour (C) | \$1,100,000 | Active | |
| CDG | NSW | Clarence Valley Regional Airport Upgrade Project | Clarence Valley | \$1,060,000 | Completed | 7/11/2016 |
| CDG | NSW | Surf Life Saving NSW Port Macquarie Operations and Training Centre | Port Macquarie-Hastings | \$1,051,243 | Completed | 30/06/2015 |
| CDG | NSW | Redevelopment of Tumbaramba Creek Caravan Park | Snowy Valleys (C) | \$1,040,000 | Completed | 28/02/2020 |
| CDG | NSW | Central Coast Regional Sporting and Recreation Complex (Phase 1) Project | Central Coast (C) (NSW) | \$1,000,000 | Completed | 30/06/2016 |
| CDG | NSW | Cirillo Reserve Sports fields Liverpool | Liverpool (C) | \$1,000,000 | Completed | 1/12/2021 |
| CDG | NSW | Construction of a New Woolgoolga Surf Life Saving Club House | Coffs Harbour (C) | \$1,000,000 | Completed | 28/08/2020 |
| CDG | NSW | Construction of Stage Two of Salt Surf Life Saving Club Clubhouse | Tweed (S) | \$1,000,000 | Completed | 14/01/2019 |
| CDG | NSW | Construction of the Final Stage of Wangal Park | Burwood (M) | \$1,000,000 | Completed | 28/02/2018 |
| CDG | NSW | Goddard Park Amenities and Facilities Upgrade | Canada Bay (C) | \$1,000,000 | Completed | 12/05/2023 |
| CDG | NSW | Great River Walk Safety Upgrade | Penrith (C) | \$1,000,000 | Active | |
| CDG | NSW | Nepalese Community Centre | Georges River (C) | \$1,000,000 | Active | |
| CDG | NSW | Penshurst Park Sporting Hub - Stage 2 | Georges River (C) | \$1,000,000 | Completed | 19/03/2022 |
| CDG | NSW | Refurbishment of the Max Parker Pool (Stage 1) | Canterbury-Bankstown (C) | \$1,000,000 | Active | |
| CDG | NSW | St George Netball Development | Bayside (C) (NSW) | \$1,000,000 | Completed | 9/11/2022 |
| CDG | NSW | Stage One, Better Energy Technology Lockhart Project | Lockhart (S) | \$1,000,000 | Completed | 31/12/2021 |
| CDG | NSW | Strathfield Park Amenities Upgrade | Strathfield (M) | \$1,000,000 | Completed | 27/08/2021 |
| CDG | NSW | Toomah Community Centre Project | Cardinia (S) | \$1,000,000 | Completed | 17/03/2015 |
| CDG | NSW | Upgrade of Campbell Park Facilities (formerly known as Abbotsford Juniors FC - Campbell Park - Bibby St Chiswick) | Canada Bay (C) | \$1,000,000 | Completed | 7/04/2018 |
| CDG | NSW | Upgrade of Toonumbar Dam Access Road | Kyogle | \$997,639 | Completed | 31/07/2018 |
| CDG | NSW | Wherrett Park Sporting Facility Upgrade Stage 1 | Clarence Valley | \$950,000 | Completed | 31/08/2016 |
| CDG | NSW | Rogers Park Sportsground Amenities Building | Central Coast (C) (NSW) | \$800,000 | Completed | 2/05/2022 |
| CDG | NSW | Berths in Ulladulla Harbour | Shoalhaven (C) | \$789,742 | Active | |
| CDG | NSW | Manning Valley Regional Hockey Centre Upgrade | Mid-Coast (C) | \$780,000 | Completed | 30/03/2018 |
| CDG | NSW | Grey Gums Oval Upgrade | Penrith (C) | \$750,000 | Completed | 16/01/2020 |
| CDG | NSW | Respite Care Centre for Queanbeyan | Queanbeyan-Palerang (RC) | \$750,000 | Active | |
| CDG | NSW | Norah Head Boat Ramp Project | Central Coast (C) (NSW) | \$700,000 | Completed | 29/05/2015 |
| CDG | NSW | Construction of Corrigans Reserve Inclusive Playground - Stage 2 | Eurobodalla (S) | \$671,000 | Completed | 30/04/2019 |
| CDG | NSW | Tourism upgrade of Wentworth Falls Lake Reserve | Blue Mountains (C) | \$652,774 | Completed | 30/06/2019 |
| CDG | NSW | Jamison Park Netball Courts | Penrith (C) | \$600,000 | Completed | 25/05/2018 |
| CDG | NSW | Southern Bankstown Netball Infrastructure Upgrade | Canterbury-Bankstown (C) | \$600,000 | Completed | 30/04/2021 |
| CDG | NSW | Stage Two - Construction of Yumaro Disability Services Facility | Eurobodalla (S) | \$600,000 | Completed | 15/11/2018 |
| CDG | NSW | Upgrade of Football Field at Pluim Park | Central Coast (C) (NSW) | \$600,000 | Completed | 25/02/2019 |
| CDG | NSW | Upgrade of the Forbes Netball Court | Forbes (S) | \$600,000 | Completed | 20/01/2020 |
| CDG | NSW | Voyager Memorial Park | Shoalhaven (C) | \$600,000 | Completed | 1/01/2019 |
| CDG | NSW | Grafton Hockey Club Upgrade | Clarence Valley | \$560,000 | Completed | 30/08/2016 |

| | | | | | | |
|-----|-----|---|--|-----------|-----------|------------|
| CDG | NSW | Coraki Caravan Park Amenity Building | Richmond Valley | \$550,000 | Completed | 26/04/2021 |
| CDG | NSW | Stage 2 Construction of New Disability Therapy and Services Centre | Eurobodalla (S) | \$550,000 | Completed | 4/09/2018 |
| CDG | NSW | Thomson Park Pavilion Amenities Upgrade | Willoughby (C) | \$515,000 | Completed | 15/11/2020 |
| CDG | NSW | Advanced Response Lifesaving Facility | Waverley | \$500,000 | Completed | 31/12/2020 |
| CDG | NSW | Banjo's Skate park | Central Coast (C) (NSW) | \$500,000 | Completed | 25/06/2018 |
| CDG | NSW | Blue Mountains (Blaxland Oval) Inclusive Playground | Blue Mountains (C) | \$500,000 | Completed | 13/07/2022 |
| CDG | NSW | Casino Amphitheatre | Richmond Valley | \$500,000 | Completed | 22/08/2019 |
| CDG | NSW | Coastal Walkway Upgrades formerly New Coastal Walking Facilities | Woollahra (M) | \$500,000 | Completed | 9/03/2022 |
| CDG | NSW | Construction of Grandstand and Amenities at Mingara | Central Coast (C) (NSW) | \$500,000 | Completed | 12/10/2017 |
| CDG | NSW | Construction of the Macleay Vocational College Community Hospitality Centre | Kempsey (S) | \$500,000 | Completed | 30/06/2022 |
| CDG | NSW | Cromer Park Upgrade | Northern Beaches | \$500,000 | Completed | 26/10/2021 |
| CDG | NSW | Edwards Park Community and Amenities Building Project | Canada Bay (C) | \$500,000 | Completed | 8/02/2016 |
| CDG | NSW | Jamberoo Public Pool Refurbishment | Kiama (M) | \$500,000 | Completed | 13/06/2018 |
| CDG | NSW | Knox Park Youth Precinct | Tweed (S) | \$500,000 | Completed | 30/01/2016 |
| CDG | NSW | Kolora Aged Care Facility | Armidale (RC) | \$500,000 | Completed | 20/12/2017 |
| CDG | NSW | Lifeline Broken Hill Community Neighbourhood Centre Development Project | Broken Hill (C) | \$500,000 | Completed | 27/01/2016 |
| CDG | NSW | Lynwood Park Artificial Turf Project | Campbelltown (C) (NSW) | \$500,000 | Completed | 24/12/2015 |
| CDG | NSW | McLachlan Park - Connecting to the Clarence | Clarence Valley | \$500,000 | Completed | 1/06/2017 |
| CDG | NSW | Modernising Granville Swimming Centre (Stage 1 Amenities Upgrade) | Cumberland (C) | \$500,000 | Completed | 12/10/2022 |
| CDG | NSW | North Bondi Surf Life Saving Club Redevelopment Project | Waverley | \$500,000 | Completed | 20/09/2013 |
| CDG | NSW | Oatley Park Development | Georges River (C) | \$500,000 | Completed | 26/10/2020 |
| CDG | NSW | Peakhurst Park Development | Georges River (C) | \$500,000 | Completed | 31/07/2022 |
| CDG | NSW | Penshurst Community Centre Upgrade | Georges River (C) | \$500,000 | Completed | 15/05/2017 |
| CDG | NSW | Rothwell Park Community and Amenities Building | Canada Bay (C) | \$500,000 | Completed | 13/07/2017 |
| CDG | NSW | St George Sporting Facilities Lighting Upgrade project | Canterbury-Bankstown (C), Georges River (C) | \$500,000 | Active | |
| CDG | NSW | St Luke's Oval Upgrade | Canada Bay (C) | \$500,000 | Completed | 19/12/2017 |
| CDG | NSW | Upgrade Athletics Facility in the St George Area | Bayside (C) (NSW), Georges River (C) | \$500,000 | Completed | 1/03/2022 |
| CDG | NSW | Upgrade of Facilities at Ken Leeson Oval in Iluka | Clarence Valley | \$500,000 | Completed | 21/06/2021 |
| CDG | NSW | Upgrade of Seiffert Oval and Stadium Project | Queanbeyan-Palerang (RC) | \$500,000 | Completed | 31/12/2016 |
| CDG | NSW | Wollongbar Multi-sports facility | Ballina (S) | \$500,000 | Active | |
| CDG | NSW | Leeton Showground Improvements | Leeton (S) | \$496,344 | Completed | 17/12/2020 |
| CDG | NSW | Cape Hawke Surf Club Redevelopment Stage 2 Project | Mid-Coast (C) | \$450,000 | Completed | 9/12/2014 |
| CDG | NSW | CCTV - Homebush and Strathfield Project | Strathfield (M) | \$450,000 | Completed | 26/10/2021 |
| CDG | NSW | Round the Bay Pathway - Orion and Callala Sections - Jervis Bay | Shoalhaven (C) | \$450,000 | Completed | 15/06/2016 |
| CDG | NSW | Design, Construction and Furnishing of Captains Flat Multipurpose Health Centre | Queanbeyan-Palerang (RC) | \$445,194 | Completed | 30/04/2015 |
| CDG | NSW | Steel Park amenity upgrades | Inner West (C) | \$402,000 | Completed | 29/08/2019 |
| CDG | NSW | Cooma Infrastructure Upgrade | Snowy Monaro (RC) | \$400,000 | Completed | 31/07/2020 |
| CDG | NSW | Eden Inclusive Playspace | Bega Valley (S) | \$400,000 | Active | |
| CDG | NSW | Kids at Play - St George Hospital | Georges River (C) | \$400,000 | Completed | 21/12/2022 |
| CDG | NSW | Riverstone Skate Park | Blacktown (C) | \$400,000 | Completed | 31/05/2019 |

| | | | | | | |
|-----|-----|---|--------------------------|-----------|------------|------------|
| CDG | NSW | Sanctuary Point Shared User Path | Shoalhaven (C) | \$400,000 | Active | |
| CDG | NSW | Kiama Blowhole Harbourside Works Project | Kiama (M) | \$380,000 | Terminated | |
| CDG | NSW | Lewers Gallery Air conditioning | Penrith (C) | \$380,000 | Completed | 5/11/2018 |
| CDG | NSW | Kempt Field Adventure Playground | Georges River (C) | \$375,000 | Completed | 15/01/2020 |
| CDG | NSW | Callala Community Garden | Shoalhaven (C) | \$370,000 | Completed | 14/01/2021 |
| CDG | NSW | Finley Research and Development facility | Berrigan (S) | \$368,000 | Completed | 31/01/2022 |
| CDG | NSW | Jindelara Cottage Project | Shoalhaven (C) | \$358,355 | Completed | 23/02/2018 |
| CDG | NSW | Construction of the Warragamba Civic Park Inclusive Play Space (formerly known as Touched by Olivia Playground) | Wollondilly (S) | \$350,000 | Completed | 31/03/2020 |
| CDG | NSW | Epping Scout Group - Boatshed at Meadowbank | Ryde (C) | \$350,000 | Completed | 16/11/2020 |
| CDG | NSW | Narooma Swimming Pool Upgrade | Eurobodalla (S) | \$350,000 | Completed | 19/06/2019 |
| CDG | NSW | Culburra Football Club Facilities Upgrade at Crookhaven Oval (previously 'Culburra Football Club') | Shoalhaven (C) | \$345,000 | Completed | 20/07/2020 |
| CDG | NSW | Sustainable heating for Special Needs Pool at the Mater Dei School | Camden | \$331,700 | Completed | 11/05/2015 |
| CDG | NSW | Albury Regional Art Gallery Redevelopment Naming Rights | Albury (C) | \$300,000 | Completed | 29/02/2016 |
| CDG | NSW | Bawley Point Shared User Path | Shoalhaven (C) | \$300,000 | Completed | 12/12/2022 |
| CDG | NSW | Bensley Reserve Field Upgrade | Campbelltown (C) (NSW) | \$300,000 | Completed | 29/03/2018 |
| CDG | NSW | Berry School of Arts Upgrade | Shoalhaven (C) | \$300,000 | Completed | 4/05/2017 |
| CDG | NSW | Hawks Nest - Tea Gardens community facilities | Mid-Coast (C) | \$300,000 | Active | |
| CDG | NSW | Regional Library Relocation and Upgrade Goonellabah Community Centre | Lismore (C) | \$300,000 | Completed | 30/11/2021 |
| CDG | NSW | Restoration of the Greek Orthodox Parish and Community of Burwood and District - St Nectarios | Burwood (M) | \$300,000 | Completed | 31/10/2019 |
| CDG | NSW | Road Upgrades for Hawkesbury Showground | Hawkesbury (C) | \$300,000 | Completed | 31/03/2018 |
| CDG | NSW | Skate Parks - Construction of Three Facilities Project | Shoalhaven (C) | \$300,000 | Completed | 20/03/2016 |
| CDG | NSW | HJ Mahoney Reserve Youth facility | Inner West (C) | \$297,000 | Completed | 7/04/2021 |
| CDG | NSW | Waminda Oval Amenities Building | Campbelltown (C) (NSW) | \$290,000 | Completed | 2/10/2019 |
| CDG | NSW | Rowing Dock Upgrade | Penrith (C) | \$270,000 | Completed | 21/09/2018 |
| CDG | NSW | Blue Mountains Lithgow and Oberon Tourism Destination Development | Blue Mountains (C) | \$255,000 | Completed | 30/10/2014 |
| CDG | NSW | Canowindra Showground Amenities Blocks Upgrade | Cabonne | \$250,000 | Completed | 1/12/2020 |
| CDG | NSW | Construction of a Regional Driver Education Facility | Lismore (C) | \$250,000 | Completed | 19/07/2019 |
| CDG | NSW | Joan Nicoll Tennis Centre Project | Tweed (S) | \$250,000 | Completed | 2/08/2016 |
| CDG | NSW | Kingsgrove Football Club | Georges River (C) | \$250,000 | Completed | 15/02/2019 |
| CDG | NSW | Kyogle Aquatic Centre redevelopment | Kyogle | \$250,000 | Completed | 25/09/2020 |
| CDG | NSW | Moruya South Head Pathway Project | Eurobodalla (S) | \$250,000 | Completed | 1/09/2021 |
| CDG | NSW | New England Regional Art Museum Air Conditioning Upgrade | Armidale (RC) | \$250,000 | Completed | 21/01/2015 |
| CDG | NSW | PCYC Fitness Studio Extension | Campbelltown (C) (NSW) | \$250,000 | Completed | 30/04/2018 |
| CDG | NSW | Picton Sportsground Floodlighting Project | Wollondilly (S) | \$250,000 | Completed | 9/02/2015 |
| CDG | NSW | Southern Bankstown Sporting Facilities East Hills Baseball Upgrades | Canterbury-Bankstown (C) | \$250,000 | Completed | 22/02/2022 |
| CDG | NSW | Upgrade of Bangalow Weir Parklands | Byron (S) | \$250,000 | Completed | 22/11/2018 |
| CDG | NSW | Ardlethan and Ganmain Pools Amenities Upgrade | Coolamon (S) | \$245,500 | Completed | 30/01/2018 |
| CDG | NSW | Molong Multi Sports Facility | Cabonne | \$225,000 | Completed | 21/02/2018 |
| CDG | NSW | Minneys Bridge (Clarence Valley Way) | Kyogle | \$220,000 | Completed | 17/02/2016 |
| CDG | NSW | Infrastructure to Support Artificial Insemination (AI) and Embryo Transplant (ET) Activities | Norfolk Island | \$210,000 | Completed | 31/07/2022 |
| CDG | NSW | Nana Glen Playground | Coffs Harbour (C) | \$205,000 | Completed | 20/01/2022 |

| | | | | | | |
|-----|-----|---|--------------------------|-----------|-----------|------------|
| CDG | NSW | Campbelltown City Rugby League Club Amenities Upgrade Project | Campbelltown (C) (NSW) | \$200,000 | Completed | 15/12/2015 |
| CDG | NSW | Charmhaven Tennis Centre Clubhouse Upgrade Project | Central Coast (C) (NSW) | \$200,000 | Completed | 26/05/2020 |
| CDG | NSW | Cobar Skate Park Entertainment Hub | Cobar (S) | \$200,000 | Completed | 30/12/2014 |
| CDG | NSW | Kennard Park Upgrade Wellington | Dubbo (RC) | \$200,000 | Completed | 15/04/2019 |
| CDG | NSW | Narellan Jets Field Upgrade | Camden | \$200,000 | Completed | 22/12/2015 |
| CDG | NSW | Port Macquarie Hastings Hockey Association Inc. - Clubhouse | Port Macquarie-Hastings | \$200,000 | Active | |
| CDG | NSW | Sussex Inlet Shared User Path | Shoalhaven (C) | \$200,000 | Completed | 30/06/2022 |
| CDG | NSW | Tuross Head - Boat Ramp - Jetty Upgrade | Eurobodalla (S) | \$200,000 | Active | |
| CDG | NSW | CASS Telephone System Replacement | Canterbury-Bankstown (C) | \$195,000 | Completed | 27/11/2020 |
| CDG | NSW | Murwillumbah Football Club Upgrade Project | Tweed (S) | \$185,000 | Completed | 3/04/2015 |
| CDG | NSW | Restoration of Bellman Hanger | Richmond Valley | \$185,000 | Completed | 30/09/2013 |
| CDG | NSW | Upgrade of Riverside Soccer Club Playing Fields and Clubhouse Facilities Project | Queanbeyan-Palerang (RC) | \$170,000 | Completed | 31/03/2015 |
| CDG | NSW | Barellan Aged Care Village | Narrandera (S) | \$154,035 | Completed | 8/01/2018 |
| CDG | NSW | CCTV Werrington and St Marys | Penrith (C) | \$150,000 | Completed | 30/04/2022 |
| CDG | NSW | Construction of Netball Courts in Ulladulla | Shoalhaven (C) | \$150,000 | Completed | 6/03/2018 |
| CDG | NSW | National Agricultural Technology Museum | Yass Valley | \$150,000 | Completed | 31/01/2021 |
| CDG | NSW | St George Area Sporting Facilities Master Plan - Olds Parks AFL | Georges River (C) | \$150,000 | Completed | 1/04/2017 |
| CDG | NSW | Installation of CCTV at Bondi | Waverley | \$143,000 | Active | |
| CDG | NSW | Wyong Hockey Upgrades | Central Coast (C) (NSW) | \$135,000 | Completed | 22/08/2020 |
| CDG | NSW | Victoria Park Lighting | Campbelltown (C) (NSW) | \$130,000 | Completed | 25/02/2018 |
| CDG | NSW | Potter Fields Floodlight Upgrade | Penrith (C) | \$125,000 | Completed | 9/11/2018 |
| CDG | NSW | Ched Towns Rugby League Fields Upgrade | Penrith (C) | \$120,000 | Completed | 31/07/2018 |
| CDG | NSW | Woodville Park amenities block | Georges River (C) | \$116,068 | Completed | 30/09/2017 |
| CDG | NSW | Install Extra Lighting at Gardiner Park Banksia | Bayside (C) (NSW) | \$114,000 | Completed | 30/11/2017 |
| CDG | NSW | Tweed Regional Gallery and Margaret Olley Art Centre Solar Panel Installation | Tweed (S) | \$113,636 | Completed | 1/10/2017 |
| CDG | NSW | Construction and Upgrade of Clubhouse, Canteen and Change Rooms at Don Small Oval | Central Coast (C) (NSW) | \$110,000 | Completed | 14/10/2020 |
| CDG | NSW | Port Macquarie Surf Lifesaving Club Upgrade | Port Macquarie-Hastings | \$110,000 | Completed | 28/08/2015 |
| CDG | NSW | Purchase of Equipment for the South East Equestrian Club, Malabar. | Randwick (C) | \$110,000 | Completed | 22/08/2019 |
| CDG | NSW | Upgrades to St Luke's Anglican Church Liverpool | Liverpool (C) | \$110,000 | Completed | 26/11/2019 |
| CDG | NSW | Woodburn Riverside Pontoon – supporting water sports | Richmond Valley | \$110,000 | Completed | 12/07/2019 |
| CDG | NSW | Bowens Creek Fire Trail | Hawkesbury (C) | \$100,000 | Completed | 20/07/2018 |
| CDG | NSW | Brendan Franklin Oval Drainage and Irrigation Project | Central Coast (C) (NSW) | \$100,000 | Completed | 16/03/2015 |
| CDG | NSW | Construction of Oxley Oval Clubrooms (formerly known as Oxley Oval). | Port Macquarie-Hastings | \$100,000 | Completed | 15/10/2020 |
| CDG | NSW | Cronulla Surf Club Upgrade of Facilities | Surf Coast (S) | \$100,000 | Completed | 30/04/2016 |
| CDG | NSW | Elouera Surf Club Balcony Upgrade and Kiosk Construction | Surf Coast (S) | \$100,000 | Completed | 7/09/2016 |
| CDG | NSW | Kingswood Strip Shops CCTV | Penrith (C) | \$100,000 | Completed | 30/06/2022 |
| CDG | NSW | Luke Priddis Foundation Capital Upgrade | Penrith (C) | \$100,000 | Completed | 7/05/2021 |
| CDG | NSW | Myrtle Roads Playing Fields Upgrade | Penrith (C) | \$100,000 | Completed | 31/05/2019 |
| CDG | NSW | North Cronulla Surf Club | Surf Coast (S) | \$100,000 | Completed | 31/05/2020 |
| CDG | NSW | Patterson Oval Irrigation Upgrade | Penrith (C) | \$100,000 | Completed | 19/04/2018 |
| CDG | NSW | Planning and Designs of the Oberon Community Hub | Oberon | \$100,000 | Completed | 20/01/2021 |
| CDG | NSW | St George Area Sporting Facilities Master Plan - Peakhurst Park | Georges River (C) | \$100,000 | Completed | 10/07/2020 |

| | | | | | | |
|-----|-----|---|-------------------------|-----------|-----------|------------|
| CDG | NSW | St Luke's North Amenities Upgrade | Canada Bay (C) | \$100,000 | Completed | 18/05/2018 |
| CDG | NSW | Stage 2 of the Wanda SLSC Redevelopment Project | Surf Coast (S) | \$100,000 | Completed | 28/10/2014 |
| CDG | NSW | Stroud Showground Upgrade | Mid-Coast (C) | \$100,000 | Completed | 31/03/2021 |
| CDG | NSW | Upgrade of Kurri Kurri Sports Ground | Cessnock (C) | \$100,000 | Completed | 21/11/2017 |
| CDG | NSW | Upgrade of Lighting at Hoxton Park Reserve (formerly known Liverpool Olympic Football Club) | Liverpool (C) | \$100,000 | Completed | 21/06/2018 |
| CDG | NSW | William Lawson Park Netball Courts Upgrade | Blacktown (C) | \$100,000 | Completed | 18/11/2014 |
| CDG | NSW | Women's Community Shelters | Blacktown (C) | \$100,000 | Completed | 30/11/2021 |
| CDG | NSW | Wyong Hospital Equipment Upgrade Project | Central Coast (C) (NSW) | \$100,000 | Completed | 25/01/2018 |
| CDG | NSW | Els Hall Park Amenities Upgrade | Ryde (C) | \$93,000 | Completed | 29/06/2015 |
| CDG | NSW | Richardson's lookout upgrades | Inner West (C) | \$91,000 | Completed | 29/08/2019 |
| CDG | NSW | Installation of Shade Structure at Dalmeny Public School | Liverpool (C) | \$90,000 | Completed | 13/08/2018 |
| CDG | NSW | Jamison Park Shade Structure and Canteen Upgrade Project | Penrith (C) | \$90,000 | Completed | 27/03/2015 |
| CDG | NSW | Pinyari Park project | Central Coast (C) (NSW) | \$90,000 | Completed | 4/08/2021 |
| CDG | NSW | Upgrade of Tennis Court Lighting and Permitter Fencing Project | Port Macquarie-Hastings | \$90,000 | Completed | 30/09/2014 |
| CDG | NSW | Kendrick Park upgrades | Inner West (C) | \$87,000 | Completed | 30/09/2020 |
| CDG | NSW | Birpai New Shed for Community Men and Women | Port Macquarie-Hastings | \$85,000 | Completed | 23/08/2018 |
| CDG | NSW | Werris Creek Community Shed Facility | Liverpool Plains (S) | \$80,000 | Completed | 3/06/2014 |
| CDG | NSW | Woy Woy Oval Scoreboard Project | Central Coast (C) (NSW) | \$80,000 | Completed | 30/06/2020 |
| CDG | NSW | Berkley Vale Football Lighting | Central Coast (C) (NSW) | \$75,000 | Completed | 30/09/2017 |
| CDG | NSW | Ourimbah Oval Parking | Central Coast (C) (NSW) | \$75,000 | Completed | 28/02/2018 |
| CDG | NSW | Wyong Tennis Centre Upgrade | Central Coast (C) (NSW) | \$75,000 | Completed | 8/09/2017 |
| CDG | NSW | Taree Motor Cycle Club Infrastructure Upgrade Stage One | Mid-Coast (C) | \$70,000 | Completed | 23/12/2016 |
| CDG | NSW | Upgrades at Scott Memorial Park (formerly Austral Soccer Club) | Liverpool (C) | \$70,000 | Completed | 29/08/2019 |
| CDG | NSW | Woolli Tennis Courts upgrade | Clarence Valley | \$70,000 | Completed | 20/06/2018 |
| CDG | NSW | Ballina Bombers AFL Club Change Rooms | Ballina (S) | \$65,000 | Completed | 9/08/2017 |
| CDG | NSW | Upgrade of Bangalow Men's Shed | Byron (S) | \$65,000 | Completed | 23/06/2019 |
| CDG | NSW | Construction of new basketball court in Murwillumbah (formerly Murwillumbah Basketball Association playing surface) | Tweed (S) | \$62,000 | Completed | 15/07/2020 |
| CDG | NSW | Coronation Netball Complex | Campbelltown (C) (NSW) | \$60,000 | Completed | 23/05/2018 |
| CDG | NSW | Elizabeth Chifley Memorial Preschool Early Learners Playground and Garden | Bathurst (RC) | \$60,000 | Completed | 28/02/2017 |
| CDG | NSW | Greygums Reserve Playing Surface Upgrade and Awning Installation Project | Penrith (C) | \$60,000 | Completed | 31/12/2014 |
| CDG | NSW | Marjorie Jackson Oval Lithgow | Lithgow (C) | \$60,000 | Completed | 17/08/2017 |
| CDG | NSW | RAAF Wagga Aviation Heritage Centre | Wagga Wagga (C) | \$60,000 | Completed | 3/06/2022 |
| CDG | NSW | Riverview Park Amenities Upgrade | Lismore (C) | \$60,000 | Completed | 27/01/2021 |
| CDG | NSW | Wallalong Skate Park Construction Project | Port Stephens | \$60,000 | Completed | 1/03/2015 |
| CDG | NSW | Woodpark flood lighting | Campbelltown (C) (NSW) | \$60,000 | Completed | 19/02/2018 |
| CDG | NSW | Yass Valley TV Reception Project | Yass Valley | \$60,000 | Completed | 31/03/2017 |
| CDG | NSW | Bulahdelah Community Activity Park (formerly known as "Bulahdelah Skate Park") | Mid-Coast (C) | \$50,000 | Completed | 26/06/2021 |
| CDG | NSW | Coogee Surf Life Saving Club Refurbishment Project | Randwick (C) | \$50,000 | Completed | 5/02/2015 |
| CDG | NSW | Koorringah Reserve light tower | Campbelltown (C) (NSW) | \$50,000 | Completed | 20/03/2018 |
| CDG | NSW | Lakeside Skate Park | Port Stephens | \$50,000 | Completed | 22/12/2017 |

| | | | | | | |
|-----|-----|---|---|----------|------------|------------|
| CDG | NSW | Nabiac Sports Fields Lights Upgrade | Mid-Coast (C) | \$50,000 | Completed | 5/05/2018 |
| CDG | NSW | North Epping Multipurpose Community Courts | Hornsby (S) | \$50,000 | Completed | 1/03/2017 |
| CDG | NSW | Our Place: The South Kempsey Recreational Parklands Project | Kempsey (S) | \$50,000 | Terminated | |
| CDG | NSW | Port Macquarie Hastings U3A Renovations | Port Macquarie-Hastings | \$50,000 | Completed | 10/03/2014 |
| CDG | NSW | SAGE Stepping Stone Garden Initiative (Previously SAGE Community Garden at Moruya) | Eurobodalla (S) | \$50,000 | Completed | 25/08/2020 |
| CDG | NSW | Wingham Scouts Facility Refurbishment | Mid-Coast (C) | \$50,000 | Completed | 23/01/2015 |
| CDG | NSW | Gloucester High School Bus | Mid-Coast (C) | \$45,000 | Completed | 2/05/2014 |
| CDG | NSW | Hickeys Park Playing Surface Upgrade Project | Penrith (C) | \$45,000 | Completed | 30/03/2015 |
| CDG | NSW | Redevelopment of the Bondi Community Services Centre | Waverley | \$45,000 | Completed | 31/01/2018 |
| CDG | NSW | Cooma Scout Hall – Renovation of Bathroom | Snowy Monaro (RC) | \$40,000 | Completed | 8/03/2023 |
| CDG | NSW | Oxley Oval Redevelopment, Port Macquarie | Port Macquarie-Hastings | \$40,000 | Completed | 22/12/2020 |
| CDG | NSW | Woodburn Evans Head Golf Club | Richmond Valley | \$40,000 | Completed | 1/10/2018 |
| CDG | NSW | SES Building & Lighting Upgrade | Ryde (C) | \$37,000 | Completed | 2/02/2022 |
| CDG | NSW | Maitland RSL Sub Branch - disability lift replacement | Maitland (C) | \$35,000 | Completed | 11/04/2019 |
| CDG | NSW | Penrith High Street Lighting Upgrade | Penrith (C) | \$35,000 | Completed | 28/09/2020 |
| CDG | NSW | Coolamon Community Football Grounds | Coolamon (S) | \$30,000 | Completed | 24/11/2020 |
| CDG | NSW | Dog on the Tucker Box Repairs | Gundagai | \$30,000 | Active | |
| CDG | NSW | Electrical Upgrades at Rushforth Park | Clarence Valley | \$30,000 | Completed | 30/01/2018 |
| CDG | NSW | Knapsack Oval Irrigation | Blue Mountains (C) | \$30,000 | Completed | 1/04/2018 |
| CDG | NSW | Charmhaven Park upgrade | Central Coast (C) (NSW) | \$28,000 | Completed | 31/07/2017 |
| CDG | NSW | Andrews Road Baseball Complex Safety Fence and Seating Project | Penrith (C) | \$26,000 | Completed | 30/09/2014 |
| CDG | NSW | Andromeda Drive Reserve (Cranebrook) Playing Surface Drainage Upgrade Project | Penrith (C) | \$25,500 | Completed | 19/08/2015 |
| CDG | NSW | Gresford Sporting Complex Lighting Project | Dungog (S) | \$25,000 | Completed | 31/07/2014 |
| CDG | NSW | Tea Gardens Marine Drive Reserve Recreation Facilities | Mid-Coast (C) | \$25,000 | Completed | 9/07/2019 |
| CDG | NSW | The Rock Recreation Ground Playspace | Lockhart (S) | \$25,000 | Completed | 7/05/2020 |
| CDG | NSW | Wyoming Community Park | Central Coast (C) (NSW) | \$25,000 | Completed | 16/03/2019 |
| CDG | NSW | Scout Hall Kitchen Renovation Project | Richmond Valley | \$23,500 | Completed | 30/11/2014 |
| CDG | NSW | Upgrade for Goulburn Rodeo | Goulburn Mulwaree | \$23,350 | Completed | 30/11/2021 |
| CDG | NSW | Colo Football Club | Hawkesbury (C) | \$20,000 | Completed | 23/11/2017 |
| CDG | NSW | Construction of Storage Shed | Shoalhaven (C) | \$20,000 | Completed | 9/08/2018 |
| CDG | NSW | Hunter Fields Emu Plains Lighting Upgrade Project | Penrith (C) | \$20,000 | Completed | 30/05/2014 |
| CDG | NSW | Improvements to Vic Zealand Oval | Shoalhaven (C) | \$20,000 | Completed | 20/01/2018 |
| CDG | NSW | Katoomba Shopping Village - CCTV | Blue Mountains (C) | \$20,000 | Completed | 31/08/2021 |
| CDG | NSW | Moruya RSL Hall | Eurobodalla (S) | \$20,000 | Completed | 30/04/2017 |
| CDG | NSW | Palerang RFS weather equipment | Queanbeyan-Palerang (RC) | \$20,000 | Completed | 1/08/2018 |
| CDG | NSW | Ryde Aquatic Leisure Centre Starting Blocks Project | Ryde (C) | \$20,000 | Completed | 23/03/2015 |
| CDG | NSW | Sensory Garden Upgrade and Training Room Fit out (formerly Oran Park Playground) | Campbelltown (C) (NSW), Wollondilly (S) | \$20,000 | Completed | 25/09/2019 |
| CDG | NSW | Springwood Water Refill Stations | Blue Mountains (C) | \$20,000 | Completed | 22/04/2022 |
| CDG | NSW | Stuart Park Sports Fields Upgrade / Port Macquarie Cricket | Port Macquarie-Hastings | \$20,000 | Completed | 9/09/2017 |
| CDG | NSW | Upgrade of the Casuarina Beach Rugby Club Facilities | Tweed (S) | \$20,000 | Completed | 8/12/2017 |
| CDG | NSW | Women's and Girl's Emergency Centre, Burwood - Update and Repair Crisis Accommodation | Burwood (M) | \$20,000 | Completed | 18/09/2017 |

| | | | | | | |
|-----|-----|---|--------------------------|----------|------------|------------|
| CDG | NSW | Yumaro Employment Project Building Extension | Eurobodalla (S) | \$20,000 | Completed | 23/05/2018 |
| CDG | NSW | Peace Park at Gorokan Upgrade | Central Coast (C) (NSW) | \$19,000 | Completed | 31/07/2017 |
| CDG | NSW | Cudgen Headland SLSC | Tweed (S) | \$18,000 | Completed | 31/03/2017 |
| CDG | NSW | Purchase of Equipment for St Vincent de Paul's Killara Centre | Randwick (C) | \$18,000 | Completed | 29/06/2017 |
| CDG | NSW | Rural Fire Station - Winmalee | Blue Mountains (C) | \$17,000 | Completed | 31/03/2018 |
| CDG | NSW | Cessnock Clay Target Club Footpath Project | Cessnock (C) | \$15,000 | Completed | 30/10/2014 |
| CDG | NSW | Forbes Men's Shed Upgrade Project | Forbes (S) | \$15,000 | Completed | 29/12/2019 |
| CDG | NSW | Home Run Fencing | Shoalhaven (C) | \$15,000 | Completed | 8/05/2017 |
| CDG | NSW | Berry Rural Co-operative Butter Expansion | Shoalhaven (C) | \$14,000 | Completed | 5/06/2020 |
| CDG | NSW | Iluka Woombah Men's Shed Inc | Clarence Valley | \$13,000 | Completed | 30/09/2013 |
| CDG | NSW | Picnic Point Bowling Club | Canterbury-Bankstown (C) | \$13,000 | Completed | 15/03/2017 |
| CDG | NSW | Picnic Point Public School Air-Conditioning Upgrade | Canterbury-Bankstown (C) | \$13,000 | Completed | 31/03/2017 |
| CDG | NSW | Upgrade of the East Hills Baptist Church | Canterbury-Bankstown (C) | \$13,000 | Completed | 29/06/2017 |
| CDG | NSW | Purchase of New Goal Posts McKittrick Park South Grafton | Clarence Valley | \$12,750 | Completed | 9/04/2015 |
| CDG | NSW | Australian Korean Welfare Society - Strathfield Dutton Centre | Strathfield (M) | \$12,000 | Completed | 8/02/2018 |
| CDG | NSW | CCTV Cameras at Chivers Hill shops, Lugarno | Georges River (C) | \$12,000 | Completed | 20/07/2020 |
| CDG | NSW | Big River Sailing Club | Clarence Valley | \$10,000 | Completed | 22/12/2016 |
| CDG | NSW | Brooklyn Public School | Hornsby (S) | \$10,000 | Completed | 9/06/2022 |
| CDG | NSW | Clubhouse Upgrade Project | Ryde (C) | \$10,000 | Completed | 8/05/2014 |
| CDG | NSW | Coutts Crossing Cougars Football Club Amenities Building | Clarence Valley | \$10,000 | Completed | 16/03/2019 |
| CDG | NSW | Lyrebird Preschool-Kindergarten | Shoalhaven (C) | \$10,000 | Completed | 2/12/2016 |
| CDG | NSW | Mid Mountains Men's Shed | Blue Mountains (C) | \$10,000 | Completed | 7/09/2020 |
| CDG | NSW | Parramatta Men's Shed (Kamballa Precinct) Supply of Tools and Equipment Project | Parramatta (C) | \$10,000 | Completed | 8/12/2014 |
| CDG | NSW | Purchase of a Secondary Search and Rescue Vessel, Clarence River Yamba | Clarence Valley | \$10,000 | Completed | 31/10/2019 |
| CDG | NSW | Red Devils Rugby League gym | Byron (S) | \$10,000 | Completed | 19/05/2017 |
| CDG | NSW | Springwood - Winmalee Girl Guides | Blue Mountains (C) | \$10,000 | Completed | 25/02/2020 |
| CDG | NSW | Men's Shed Sanctuary Point Small Equipment Grant | Shoalhaven (C) | \$9,963 | Completed | 6/03/2015 |
| CDG | NSW | Facility equipment upgrades at Shoalhaven PCYC, Nowra NSW | Shoalhaven (C) | \$9,917 | Completed | 19/05/2015 |
| CDG | NSW | Educational equipment for Youthsafe | Ryde (C) | \$9,000 | Completed | 28/07/2017 |
| CDG | NSW | Purchase of Photocopier for Tamil Study Centre Homebush | Strathfield (M) | \$8,000 | Completed | 23/08/2018 |
| CDG | NSW | St Vincent de Paul's Delores Domestic Violence | Waverley | \$8,000 | Completed | 12/10/2017 |
| CDG | NSW | Richmond Girl Guides Hall Upgrade project | Hawkesbury (C) | \$7,000 | Completed | 17/09/2017 |
| CDG | NSW | Arrunga Men's Shed | Parramatta (C) | \$6,000 | Completed | 10/04/2017 |
| CDG | NSW | Copacabana Foreshore Seat Installation | Central Coast (C) (NSW) | \$3,000 | Completed | 9/12/2021 |
| CDG | NSW | IT Equipment for the Eastwood Chinese Senior Citizens' Club | Ryde (C) | \$3,000 | Completed | 9/07/2017 |
| CDG | NSW | Riding for the Disabled Richmond - Installation of Shade Structures | Hawkesbury (C) | \$3,000 | Completed | 22/06/2019 |
| CDG | NSW | Footpath Lyrebird Park Nowra | Shoalhaven (C) | \$2,500 | Completed | 19/05/2017 |
| CDG | NSW | Blue Mountains Cancer Help - Katoomba | Blue Mountains (C) | \$2,000 | Completed | 13/03/2018 |
| CDG | NSW | Batemans Bay CBD CCTV | Eurobodalla (s) | \$0 | Withdrawn | |
| CDG | NSW | Hero's Hill Community Centre | Georges River (C) | \$0 | Terminated | |
| CDG | NSW | June High School Sporting Grounds | Wagga Wagga (C) | \$0 | Withdrawn | |
| CDG | NSW | Mount Panorama Second Racetrack | Bathurst (RC) | \$0 | Withdrawn | |
| CDG | NSW | North Shelly Surf Boat riders shed | Central Coast (C) NSW | \$0 | Withdrawn | |
| CDG | NSW | Sydney Multicultural Arts and Sports Precinct Project | Canterbury-Bankstown (C) | \$0 | Terminated | |

| | | | | | | |
|-----|-----|---|-------------------|--------------|-----------|------------|
| CDG | NT | PET Scanner and Cyclotron for the Northern Territory | Darwin (C) | \$15,000,000 | Completed | 8/08/2022 |
| CDG | NT | Redevelopment Community 360 Top End Community Hub | Darwin (C) | \$8,515,000 | Completed | 29/05/2020 |
| CDG | NT | Netball NT - Indoor Netball Court | Darwin (C) | \$8,000,000 | Completed | 31/12/2018 |
| CDG | NT | Stuart Highway Intersection and Infrastructure Acceleration Project, Berrimah formerly Berrimah Major Infrastructure Acceleration Project | Darwin (C) | \$7,700,000 | Completed | 18/12/2019 |
| CDG | NT | Tennant Creek Regional Sporting facilities Upgrade | Barkly (RC) | \$3,600,000 | Completed | 3/11/2015 |
| CDG | NT | Alice Springs St John Volunteer and Training Centre | Alice Springs | \$2,365,173 | Completed | 27/06/2018 |
| CDG | NT | Football Infrastructure Package – Stage 1 – Fannie Bay | Darwin (C) | \$1,455,000 | Active | |
| CDG | NT | Gray Community Hall expansion | Palmerston (C) | \$1,455,000 | Completed | 25/02/2022 |
| CDG | NT | Football Northern Territory Infrastructure Package – Tracy Village | Darwin (C) | \$1,299,200 | Active | |
| CDG | NT | Football Northern Territory Infrastructure Package - Malak Oval | Darwin (C) | \$1,147,781 | Active | |
| CDG | NT | Eternal Flame at the Darwin Cenotaph (formerly known as Eternal Flame) | Darwin (C) | \$1,000,000 | Completed | 1/10/2020 |
| CDG | NT | Football Northern Territory Infrastructure Package – Bagot Oval | Darwin (C) | \$1,000,000 | Active | |
| CDG | NT | Darwin Holocaust Memorial Project | Darwin (C) | \$750,000 | Active | |
| CDG | NT | Football Northern Territory Infrastructure Package - Gray Oval | Darwin (C) | \$475,000 | Active | |
| CDG | NT | Mulka Digital Learning Centre | East Arnhem (RC) | \$460,000 | Completed | 31/07/2015 |
| CDG | NT | Tennis Alice Springs Club House Upgrade Project | Alice Springs | \$295,000 | Completed | 1/12/2014 |
| CDG | NT | Football NT - Major facilities upgrade 6 clubs across Darwin | Darwin (C) | \$208,019 | Completed | 31/10/2022 |
| CDG | NT | Traeger Park Football Stadium Upgrade | Alice Springs | \$150,000 | Completed | 31/08/2016 |
| CDG | NT | Facility Upgrade to Warren Park | Darwin (C) | \$99,000 | Completed | 1/06/2016 |
| CDG | NT | Garanmanuk Park Playground Shade project | Darwin (C) | \$75,000 | Completed | 7/03/2016 |
| CDG | NT | Table Tennis Tables Purchase Project | Darwin (C) | \$13,000 | Completed | 30/09/2014 |
| CDG | NT | Washbay Shade Structure (Berrimah Riding School - Shade Sails at Robbie Robbins Reserve) | Darwin (C) | \$5,200 | Completed | 30/06/2014 |
| CDG | QLD | Hervey Bay City Centre Redevelopment project | Fraser Coast (RC) | \$40,000,000 | Active | |
| CDG | QLD | Civil Works for the Moreton Bay Regional University Precinct | Moreton Bay (RC) | \$35,000,000 | Completed | 13/09/2021 |
| CDG | QLD | Rockhampton Aviation Maintenance Repair and Overhaul Facility project | Rockhampton (RC) | \$25,000,000 | Completed | 1/09/2022 |
| CDG | QLD | Rockhampton Stadium in Victoria Park. | Rockhampton (RC) | \$23,000,000 | Active | |
| CDG | QLD | Construction of Yeppoon Foreshore Convention Centre | Livingstone (S) | \$20,000,000 | Active | |
| CDG | QLD | Ballymore redevelopment | Brisbane (C) | \$15,000,000 | Completed | 30/05/2023 |
| CDG | QLD | Construction of New Brisbane Lions AFL Facility | Ipswich (C) | \$15,000,000 | Completed | 14/10/2022 |
| CDG | QLD | Cowboys Community Training and High-Performance Centre | Townsville (C) | \$15,000,000 | Completed | 24/03/2021 |
| CDG | QLD | Expansion of the Stockman's Hall of Fame | Longreach (RC) | \$15,000,000 | Completed | 30/06/2021 |
| CDG | QLD | Royal Flying Doctor Service Training Facility project | Bundaberg (RC) | \$14,900,000 | Active | |
| CDG | QLD | Yeppoon Aquatic Centre | Livingstone (S) | \$13,000,000 | Active | |
| CDG | QLD | Luminescent Longreach Stage 1: Airpark Roof, Longreach, Queensland | Longreach (RC) | \$11,300,000 | Completed | 31/05/2021 |
| CDG | QLD | Willowbank Raceway Upgrade | Ipswich (C) | \$11,000,000 | Active | |
| CDG | QLD | Caboolture Sawmill Expansion | Moreton Bay (RC) | \$10,000,000 | Active | |
| CDG | QLD | Cairns Innovation Centre (also known as JCU Ideas Lab) | Cairns (RC) | \$10,000,000 | Completed | 28/07/2020 |
| CDG | QLD | Central Queensland University Upgrade | Rockhampton (RC) | \$10,000,000 | Completed | 18/12/2019 |
| CDG | QLD | Queensland Firebirds Sports facilities | Brisbane (C) | \$10,000,000 | Completed | 29/03/2019 |
| CDG | QLD | Mackay Regional Sports Precinct Stage 1 | Mackay (RC) | \$9,996,196 | Completed | 9/03/2019 |
| CDG | QLD | Blue Care Toowoomba Refurbishment and Upgrade project | Brisbane (C) | \$8,900,000 | Active | |
| CDG | QLD | Convention and Emergency Evacuation Centre Stage 1 | Ipswich (C) | \$8,900,000 | Completed | 31/03/2023 |
| CDG | QLD | Upgrade to the Cairns Marine Precinct | Cairns (RC) | \$8,002,774 | Completed | 18/04/2019 |

| | | | | | | |
|-----|-----|---|---------------------------|-------------|-----------|------------|
| CDG | QLD | Upgrade of Cairns Marine Precinct - Package Three - Tropical Reef Shipyard Pty Ltd | Cairns (RC) | \$8,001,063 | Completed | 31/10/2019 |
| CDG | QLD | Fitzroy Community Hospice | Rockhampton (RC) | \$8,000,000 | Active | |
| CDG | QLD | Upgrade of Cairns Marine Precinct - Package Two - Norship Marine | Cairns (RC) | \$7,996,163 | Completed | 28/08/2019 |
| CDG | QLD | Construction of a Driver Education and Motorsport Precinct (Stage 2) | Townsville (C) | \$7,000,000 | Active | |
| CDG | QLD | National Cricket Campus | Brisbane (C) | \$7,000,000 | Completed | 3/08/2022 |
| CDG | QLD | Rockhampton Base Hospital car park | Rockhampton (RC) | \$7,000,000 | Completed | 30/03/2019 |
| CDG | QLD | Water supply Reservoir at Port Douglas | Douglas (S) | \$6,745,000 | Completed | 2/11/2018 |
| CDG | QLD | Northern Beaches Community Hub | Mackay (RC) | \$6,500,000 | Active | |
| CDG | QLD | Cardwell Sewerage Treatment Plant | Cassowary Coast (RC) | \$6,000,000 | Active | |
| CDG | QLD | Australian Stockman's Hall of Fame Museum Upgrades, Indigenous Heritage Displays and Outback Entertainment Centre | Longreach (RC) | \$5,000,000 | Completed | 2/10/2016 |
| CDG | QLD | Bundaberg multiplex-sports complex | Bundaberg (RC) | \$5,000,000 | Completed | 12/07/2019 |
| CDG | QLD | Caboolture PCYC Development | Moreton Bay (RC) | \$5,000,000 | Active | |
| CDG | QLD | Construction of a Driver Education and Motorsport Precinct at Woodstock | Townsville (C) | \$5,000,000 | Completed | 1/12/2020 |
| CDG | QLD | Construction of the Sunshine Coast Community Sporting Hub | Sunshine Coast (RC) | \$5,000,000 | Completed | 30/10/2022 |
| CDG | QLD | Illich Park Precinct Upgrade Stage 2 | Townsville (C) | \$5,000,000 | Completed | 9/08/2020 |
| CDG | QLD | North Shore Evacuation Centre | Townsville (C) | \$5,000,000 | Completed | 1/12/2016 |
| CDG | QLD | Reconstruction of the Proserpine Entertainment Centre (PEC) | Whitsunday (RC) | \$5,000,000 | Completed | 11/07/2022 |
| CDG | QLD | Torres Strait Coastal Protection Works Project | Torres Strait Island (RC) | \$5,000,000 | Completed | 30/06/2018 |
| CDG | QLD | Townsville Entertainment and Convention Centre Refurbishment | Townsville (C) | \$4,995,582 | Completed | 31/08/2017 |
| CDG | QLD | Brisbane Broncos Leagues Club Sporting Grounds Redevelopment | Brisbane (C) | \$4,749,785 | Completed | 29/11/2017 |
| CDG | QLD | Construction of an Autism Hub North Brisbane and Pine Rivers | Brisbane (C) | \$4,500,000 | Completed | 9/01/2020 |
| CDG | QLD | Redcliffe Dolphins District Rugby League Football Club - Peninsula Sports Precinct | Moreton Bay (RC) | \$4,000,000 | Completed | 20/06/2018 |
| CDG | QLD | Ellis Beach Surf Lifesaving Club Relocation | Cairns (RC) | \$3,500,000 | Active | |
| CDG | QLD | Queensland Holocaust Museum and Education Centre | | \$3,500,000 | Pending | |
| CDG | QLD | Refurbishment of the Thomas Dixon Centre | Brisbane (C) | \$3,500,000 | Completed | 20/07/2022 |
| CDG | QLD | Great Dreaming Track | Lockhart River (ASC) | \$3,490,000 | Active | |
| CDG | QLD | Beenleigh Town Square (Stage 1) Project | Logan (C) | \$3,000,000 | Completed | 31/05/2015 |
| CDG | QLD | Charleston Dam Final Stage | Etheridge (S) | \$3,000,000 | Completed | 30/11/2021 |
| CDG | QLD | Dolphins Stadium Additional Stand | Moreton Bay (RC) | \$3,000,000 | Completed | 8/09/2020 |
| CDG | QLD | Mango Hill State School Multi-Purpose Hall | Moreton Bay (RC) | \$3,000,000 | Completed | 18/01/2022 |
| CDG | QLD | Pedestrian Safety Enhancements for Moggill Road and Taringa Parade (formerly 'Pedestrian overpass Moggill Road') | Brisbane (C) | \$3,000,000 | Completed | 15/07/2019 |
| CDG | QLD | Tully Multi-Use Sporting Complex and Grandstand | Cassowary Coast (RC) | \$3,000,000 | Completed | 5/11/2020 |
| CDG | QLD | Upgrade of Cairns Hockey Association facilities in North Cairns. | Cairns (RC) | \$2,700,000 | Completed | 5/07/2019 |
| CDG | QLD | Central Lockyer Groundwater Irrigation Modernisation | Lockyer Valley (RC) | \$2,500,000 | Active | |
| CDG | QLD | Gladstone PCYC Expansion | Gladstone (RC) | \$2,500,000 | Active | |
| CDG | QLD | Isis Central Sugar Mill Railway Development | Bundaberg (RC) | \$2,500,000 | Completed | 31/01/2022 |
| CDG | QLD | Isis Central Sugar Mill Transloader | Bundaberg (RC) | \$2,500,000 | Completed | 31/07/2021 |
| CDG | QLD | Lawnton State School New Multi-Purpose hall | Moreton Bay (RC) | \$2,500,000 | Completed | 20/09/2021 |
| CDG | QLD | Whitsunday Maritime Training Centre | Whitsunday (RC) | \$2,500,000 | Active | |
| CDG | QLD | Brisbane Broncos Training, Administration and Community Facility - Associated External Works | Brisbane (C) | \$2,000,000 | Completed | 17/11/2017 |

| | | | | | | |
|-----|-----|---|----------------------|-------------|-----------|------------|
| CDG | QLD | Caboolture Hospital Car Park | Moreton Bay (RC) | \$2,000,000 | Completed | 16/03/2018 |
| CDG | QLD | Hughenden Irrigation Scheme | Flinders (S) (QLD) | \$2,000,000 | Completed | 30/06/2020 |
| CDG | QLD | Regional Training Accommodation Facility | Townsville (C) | \$2,000,000 | Completed | 11/11/2015 |
| CDG | QLD | Cooktown 2020 Botanical Gardens Development | Cook (S) | \$1,980,000 | Completed | 22/02/2022 |
| CDG | QLD | Flood Mitigation Works at Dale Street Burpengary | Moreton Bay (RC) | \$1,900,000 | Completed | 28/01/2016 |
| CDG | QLD | Whitsunday Sportspark Precinct Redevelopment | Whitsunday (RC) | \$1,900,000 | Completed | 20/12/2021 |
| CDG | QLD | Memorial Park Remembrance Veterans Memorial (Normanby Hill Remembrance Park Veteran's Memorial) | Gympie (RC) | \$1,800,000 | Active | |
| CDG | QLD | Rainforest Tourism Development Project | Mareeba (S) | \$1,800,000 | Completed | 20/06/2019 |
| CDG | QLD | Patricks Road State School Hall Upgrade | Moreton Bay (RC) | \$1,750,000 | Active | |
| CDG | QLD | Gamaay Dreaming Track Development Project | Hope Vale (ASC) | \$1,700,000 | Completed | 15/03/2022 |
| CDG | QLD | North Harbour Heritage Park Project | Moreton Bay (RC) | \$1,535,062 | Completed | 2/10/2020 |
| CDG | QLD | Cairns Basketball Incorporated Facility Expansion | Cairns (RC) | \$1,500,000 | Completed | 19/09/2018 |
| CDG | QLD | COUCH Cancer Help & Wellness Centre | Cairns (RC) | \$1,500,000 | Completed | 31/05/2019 |
| CDG | QLD | Dayboro Memorial Showgrounds | Moreton Bay (RC) | \$1,500,000 | Completed | 11/10/2019 |
| CDG | QLD | Deception Bay All-weather Running Track | Moreton Bay (RC) | \$1,500,000 | Active | |
| CDG | QLD | Hartley Street Recreation Reserve | Livingstone (S) | \$1,500,000 | Completed | 18/05/2018 |
| CDG | QLD | Katie Rose Cottage Hospice limited | Noosa (S) | \$1,500,000 | Active | |
| CDG | QLD | Kenmore Men's Shed Upgrade | Brisbane (C) | \$1,500,000 | Active | |
| CDG | QLD | Pilbeam Walkway Stage 1 - Mt Archer | Rockhampton (RC) | \$1,500,000 | Completed | 28/06/2017 |
| CDG | QLD | Port Hinchinbrook Dredging | Cassowary Coast (RC) | \$1,500,000 | Active | |
| CDG | QLD | Stage One & Two – Mossman Botanic Garden Creation Project | Douglas (S) | \$1,400,000 | Completed | 20/04/2016 |
| CDG | QLD | Noosa Golf Club Carpark expansion | Noosa (S) | \$1,300,000 | Active | |
| CDG | QLD | Reconciliation Rocks Precinct | Cook (S) | \$1,200,000 | Completed | 29/07/2022 |
| CDG | QLD | Manly Bowls Club - Enclosure Second Green | Brisbane (C) | \$1,150,000 | Completed | 31/08/2017 |
| CDG | QLD | North Burnett Disaster Management Coordination Centre Construction | North Burnett (RC) | \$1,106,460 | Completed | 21/04/2016 |
| CDG | QLD | Aspley Rugby Club Kirby Park facilities upgrade | Brisbane (C) | \$1,000,000 | Active | |
| CDG | QLD | Brisbane City Circus - New Centre | Brisbane (C) | \$1,000,000 | Completed | 28/10/2022 |
| CDG | QLD | Mackay Junior Soccer Grounds Relocation Project | Mackay (RC) | \$1,000,000 | Completed | 30/11/2015 |
| CDG | QLD | North Lakes Blues Netball Club Courts and Clubhouse | Moreton Bay (RC) | \$1,000,000 | Completed | 3/09/2022 |
| CDG | QLD | Purchase and Upgrade of Cairns Men's Shed | Cairns (RC) | \$1,000,000 | Completed | 29/09/2020 |
| CDG | QLD | Toowoomba Laundry and Career Development Centre | Toowoomba (RC) | \$1,000,000 | Completed | 31/12/2016 |
| CDG | QLD | Upgrade of the Molongle Creek Boating Facility | Whitsunday (RC) | \$939,450 | Completed | 6/03/2023 |
| CDG | QLD | Construction of a Commercial Laundry in Bundaberg (formerly known as "Impact Community Facility") | Bundaberg (RC) | \$900,000 | Completed | 27/03/2018 |
| CDG | QLD | The Wildlife Immersion Experience - Crocarena Experience + Treehouses & Noctarium | Douglas (S) | \$900,000 | Completed | 31/10/2021 |
| CDG | QLD | Toowoomba and Regional Community for Community Flexi-School Intergenerational Mentoring Hub | Toowoomba (RC) | \$793,000 | Completed | 8/06/2016 |
| CDG | QLD | Upgrade to Charles Wanstall Apex Lodge | Brisbane (C) | \$785,355 | Completed | 30/12/2018 |
| CDG | QLD | Biloela Community Resource Centre Extension | Banana (S) | \$750,000 | Completed | 23/12/2021 |
| CDG | QLD | Hickey Park Facilities Upgrade | Brisbane (C) | \$750,000 | Completed | 3/11/2017 |
| CDG | QLD | Mackay Gymnastics Facility | Mackay (RC) | \$750,000 | Completed | 27/02/2015 |
| CDG | QLD | Maryborough Military & Colonial Museum Expansion | Fraser Coast (RC) | \$700,000 | Active | |
| CDG | QLD | Upgrade of the Redcliffe Surf Life Saving Club | Moreton Bay (RC) | \$650,000 | Completed | 21/01/2021 |

| | | | | | | |
|-----|-----|---|---------------------|-----------|-----------|------------|
| CDG | QLD | Development of Amenities at Mount Archer Recreation Area | Rockhampton (RC) | \$600,000 | Completed | 24/11/2020 |
| CDG | QLD | Rockhampton Hockey Club surface project | Rockhampton (RC) | \$600,000 | Completed | 31/07/2019 |
| CDG | QLD | Shade Cloth and Upgrade for the Aspley Bowls Club | Brisbane (C) | \$590,000 | Completed | 19/09/2019 |
| CDG | QLD | Bayside United Football Club Project | Brisbane (C) | \$580,000 | Active | |
| CDG | QLD | The 'Waalmbal Birri' Cultural Centre Development (formerly "Waymbuurr Milbi (The Waymbuurr Story) Cultural Centre Development") | Cook (S) | \$575,000 | Completed | 29/07/2022 |
| CDG | QLD | PCYC Bayside Facility | Brisbane (C) | \$558,000 | Completed | 20/04/2021 |
| CDG | QLD | Albany Creek Crushers Rugby League Club Upgrades | Moreton Bay (RC) | \$547,000 | Completed | 18/11/2020 |
| CDG | QLD | Aspley Hornets Field and Facility Upgrades | Brisbane (C) | \$540,000 | Completed | 5/01/2018 |
| CDG | QLD | Bundaberg Netball Complex | Bundaberg (RC) | \$500,000 | Completed | 21/12/2017 |
| CDG | QLD | Coast Guard Redcliffe QF3 Building Extension | Moreton Bay (RC) | \$500,000 | Completed | 16/04/2020 |
| CDG | QLD | Construction of Buderim Men's Shed Administration and Community Facilities Building | Sunshine Coast (RC) | \$500,000 | Completed | 1/02/2019 |
| CDG | QLD | Eagleby State School Community Agency and Health Hub | Logan (C) | \$500,000 | Completed | 9/02/2021 |
| CDG | QLD | Green Sealing of Roads on Russell and Macleay Islands | Redland (C) | \$500,000 | Completed | 19/03/2021 |
| CDG | QLD | Mossman Botanic Garden | Douglas (S) | \$500,000 | Completed | 19/07/2021 |
| CDG | QLD | Nambour (Gen One) Men's program | Sunshine Coast (RC) | \$500,000 | Completed | 16/05/2022 |
| CDG | QLD | Nambour CBD Streetscaping and Improvements | Sunshine Coast (RC) | \$500,000 | Completed | 14/12/2022 |
| CDG | QLD | Norfolk Village State School Health and Wellbeing Hub (Formerly Norfolk Village Children's Health and Wellbeing Hub) | Gold Coast (C) | \$500,000 | Completed | 15/01/2021 |
| CDG | QLD | Port Douglas Paws and Claws Facility | Douglas (S) | \$500,000 | Completed | 28/03/2022 |
| CDG | QLD | Tewantin Noosa Cricket Club Lighting Upgrade | Noosa (S) | \$500,000 | Completed | 12/08/2020 |
| CDG | QLD | Townsville Pastoral Agricultural and Industrial Association Project | Townsville (C) | \$500,000 | Completed | 31/10/2014 |
| CDG | QLD | Whitsunday Moto Sports Club Upgrade | Whitsunday (RC) | \$480,000 | Completed | 31/01/2021 |
| CDG | QLD | Pine Centre Holy Spirit Rugby League Football Club - New Clubhouse Project | Moreton Bay (RC) | \$473,384 | Completed | 3/02/2015 |
| CDG | QLD | Improving the Gympie Music Muster Site Facilities | Gympie (RC) | \$450,000 | Completed | 1/10/2016 |
| CDG | QLD | Maroochy Men's Shed | Sunshine Coast (RC) | \$450,000 | Completed | 11/11/2020 |
| CDG | QLD | Moreton Discovery Centre | Brisbane (C) | \$450,000 | Completed | 28/02/2018 |
| CDG | QLD | Murgon Sub-Branch Drop-in Centre | South Burnett (RC) | \$450,000 | Completed | 4/07/2021 |
| CDG | QLD | PCYC Arana Facility Extensions | Moreton Bay (RC) | \$450,000 | Completed | 1/12/2021 |
| CDG | QLD | PCYC Deception Bay Facility Upgrade Project | Moreton Bay (RC) | \$450,000 | Completed | 19/06/2015 |
| CDG | QLD | Upgrade of PCYC Redcliffe | Moreton Bay (RC) | \$450,000 | Completed | 10/10/2018 |
| CDG | QLD | Upgrade to Mt Gravatt Community Centre | Brisbane (C) | \$420,000 | Completed | 22/06/2020 |
| CDG | QLD | South Rockhampton Flood Levee Planning and Design Project | Rockhampton (RC) | \$416,000 | Completed | 30/09/2014 |
| CDG | QLD | Bundaberg Surf Lifesaving Club Extension | Bundaberg (RC) | \$400,000 | Completed | 27/09/2016 |
| CDG | QLD | Moore Park Surf Life Saving Club's new clubhouse | Bundaberg (RC) | \$400,000 | Active | |
| CDG | QLD | Wynnum Manly Seagulls Rugby League Football Club Ltd | Brisbane (C) | \$400,000 | Completed | 24/02/2017 |
| CDG | QLD | Portside Cultural Precinct | Fraser Coast (RC) | \$395,000 | Completed | 17/03/2022 |
| CDG | QLD | BMX Track Sarina | Mackay (RC) | \$350,000 | Completed | 17/04/2018 |
| CDG | QLD | Hervey Bay Hockey Association Synthetic Turf Project | Fraser Coast (RC) | \$350,000 | Completed | 16/03/2015 |
| CDG | QLD | Loganholme Football Club Upgrade | Logan (C) | \$350,000 | Completed | 30/10/2019 |
| CDG | QLD | Mackay Regional Football Association - Lighting of Soccer Fields | Mackay (RC) | \$350,000 | Completed | 31/05/2018 |
| CDG | QLD | Wishart State School Senior Playground Upgrade | Brisbane (C) | \$350,000 | Completed | 10/09/2021 |
| CDG | QLD | Removal and Rebuild of Collinsville QCWA Hall | Whitsunday (RC) | \$325,000 | Completed | 30/07/2022 |

| | | | | | | |
|-----|-----|---|------------------------------|-----------|-----------|------------|
| CDG | QLD | Breakaway Toowoomba New Respite Facility | Toowoomba (RC) | \$300,000 | Completed | 1/04/2015 |
| CDG | QLD | Burringbar Park Facility Upgrade | Brisbane (C) | \$300,000 | Completed | 11/07/2019 |
| CDG | QLD | Dakabin Train Station Commuter Car Park Project | Moreton Bay (RC) | \$300,000 | Completed | 19/12/2014 |
| CDG | QLD | Isis War Memorial Swimming Pool Heating Upgrade (formerly Childers Hydrotherapy Pool) | Bundaberg (RC) | \$300,000 | Completed | 19/12/2019 |
| CDG | QLD | New Kitchen Facility for Meals on Wheels Rockhampton | Rockhampton (RC) | \$300,000 | Completed | 30/06/2014 |
| CDG | QLD | Ridge Hills United Football Club Lighting Upgrade | Brisbane (C) | \$300,000 | Completed | 28/05/2021 |
| CDG | QLD | Wynnum-Manly Meals on Wheels Kitchen & Community Facility | Brisbane (C) | \$300,000 | Completed | 19/12/2019 |
| CDG | QLD | Mackay Basketball Permanent Seating project | Mackay (RC) | \$291,000 | Completed | 4/09/2020 |
| CDG | QLD | Upgrade Facilities at Redcliffe Harness Racing and Sporting Club | Moreton Bay (RC) | \$270,000 | Completed | 15/10/2020 |
| CDG | QLD | Burdekin Multipurpose Outdoor Stadium | Burdekin (S) | \$266,305 | Completed | 1/09/2021 |
| CDG | QLD | Emerald PCYC air conditioner installation | Central Highlands (RC) (QLD) | \$265,000 | Completed | 26/02/2021 |
| CDG | QLD | North Lakes Eels AFL Football Club | Moreton Bay (RC) | \$263,000 | Completed | 8/10/2020 |
| CDG | QLD | New Canteen and Clubhouse Project | Moreton Bay (RC) | \$259,000 | Completed | 30/08/2014 |
| CDG | QLD | Glasshouse RSL HQ renovations | Sunshine Coast (RC) | \$258,000 | Completed | 12/02/2020 |
| CDG | QLD | Beaudesert Showgrounds Upgrade | Scenic Rim (RC) | \$250,000 | Completed | 5/08/2021 |
| CDG | QLD | Boonah Showgrounds Upgrade Project | Scenic Rim (RC) | \$250,000 | Completed | 3/10/2014 |
| CDG | QLD | Caboolture Sports Centre Netball Precinct | Moreton Bay (RC) | \$250,000 | Completed | 30/04/2015 |
| CDG | QLD | Club House Refurbishment Ashgrove QLD | Brisbane (C) | \$250,000 | Completed | 30/09/2014 |
| CDG | QLD | Development of the Gladstone Sporting Infrastructure Plan - Stage One (formerly known as Gladstone Sporting Plan - Stage 1) | Gladstone (RC) | \$250,000 | Completed | 30/04/2021 |
| CDG | QLD | Home Hill State School Multi-Purpose Hall | Burdekin (S) | \$250,000 | Completed | 5/02/2018 |
| CDG | QLD | Ipswich Hockey Complex Lighting Refurbishment Project | Ipswich (C) | \$250,000 | Completed | 20/01/2015 |
| CDG | QLD | Kalbar Showgrounds Facilities Upgrade | Scenic Rim (RC) | \$250,000 | Completed | 29/09/2017 |
| CDG | QLD | Mackay Netball Association Facility Redevelopment (formerly Mackay Netball Association) | Mackay (RC) | \$250,000 | Completed | 29/10/2018 |
| CDG | QLD | McIndoe Park Upgrade - Emerald | Central Highlands (RC) (QLD) | \$250,000 | Completed | 27/02/2018 |
| CDG | QLD | Mooloolah Community Men's Shed | Sunshine Coast (RC) | \$250,000 | Active | |
| CDG | QLD | Morningside Panthers Club Facilities Upgrade | Brisbane (C) | \$250,000 | Completed | 2/08/2017 |
| CDG | QLD | Urban Renewal Local Shopping Strips Precinct - Paddington Terraces | Brisbane (C) | \$250,000 | Completed | 4/12/2020 |
| CDG | QLD | Sandstone Point Lighting Upgrade | Moreton Bay (RC) | \$242,000 | Completed | 13/12/2021 |
| CDG | QLD | Caloundra Men's Shed relocation | Sunshine Coast (RC) | \$239,000 | Completed | 18/04/2021 |
| CDG | QLD | Dolphins Oval Upgrades Project | Moreton Bay (RC) | \$220,000 | Completed | 28/04/2015 |
| CDG | QLD | Great Keppel Island Revetment Wall | Livingstone (S) | \$220,000 | Completed | 6/09/2019 |
| CDG | QLD | Internal Fit Out of the Football Clubhouse at the Moreton Bay Central Sports Complex | Moreton Bay (RC) | \$211,000 | Completed | 3/07/2019 |
| CDG | QLD | St Agnes Sports Courts | Brisbane (C) | \$211,000 | Completed | 23/05/2018 |
| CDG | QLD | Gladstone Sporting Plan - Stage 2 | Gladstone (RC) | \$200,000 | Completed | 25/01/2018 |
| CDG | QLD | MADEC Ltd - Development of Dalrymple House | Mackay (RC) | \$200,000 | Completed | 29/08/2017 |
| CDG | QLD | Meteors Sports Club Change Room Upgrade | Gladstone (RC) | \$200,000 | Completed | 23/12/2015 |
| CDG | QLD | Moura Recreational Ground Dressing Rooms Project | Banana (S) | \$200,000 | Completed | 31/07/2015 |
| CDG | QLD | Mt Gravatt Youth and Recreation Club Baseball Field Lights Project | Brisbane (C) | \$200,000 | Completed | 17/12/2017 |
| CDG | QLD | Redlands Netball Association | Redland (C) | \$200,000 | Completed | 16/02/2018 |
| CDG | QLD | Rondo Theatre Upgrade | Cairns (RC) | \$200,000 | Completed | 31/03/2020 |
| CDG | QLD | The Hills All Abilities Playground | Moreton Bay (RC) | \$200,000 | Completed | 17/08/2020 |

| | | | | | | |
|-----|-----|---|---------------------|-----------|-----------|------------|
| CDG | QLD | Upgrade of Existing Shed Equipment and Facilities (Previously Wynnum Manly and Districts Men's Shed - new shed and carpark | Brisbane (C) | \$200,000 | Completed | 7/09/2020 |
| CDG | QLD | Gloucester Bowling Green Upgrade | Whitsunday (RC) | \$194,000 | Completed | 1/10/2020 |
| CDG | QLD | Noosa Tigers Oval Drainage Project | Noosa (S) | \$192,000 | Completed | 16/12/2020 |
| CDG | QLD | Marine Rescue Pontoon and Equipment Upgrade | Fraser Coast (RC) | \$190,000 | Completed | 28/09/2020 |
| CDG | QLD | Construction of a Training Hall for the Australian Academy of Martial Arts (formally known as "Australian Academy of Martial Arts") | Brisbane (C) | \$185,000 | Completed | 29/08/2019 |
| CDG | QLD | Mt Gravatt Bowls Club | Brisbane (C) | \$178,000 | Completed | 23/11/2017 |
| CDG | QLD | Discover Eumundi Heritage and Visitor Centre | Sunshine Coast (RC) | \$165,000 | Completed | 4/05/2015 |
| CDG | QLD | Gladstone Sporting Plan - Stage 3 – Installation of Lighting at Liz Cunningham Park | Gladstone (RC) | \$160,000 | Completed | 16/11/2018 |
| CDG | QLD | Aqua Fun Park | Mackay (RC) | \$150,000 | Completed | 13/12/2017 |
| CDG | QLD | Bracken Ridge Little Athletics Lighting Upgrade at McPherson Park Project | Brisbane (C) | \$150,000 | Completed | 5/02/2015 |
| CDG | QLD | Chambers Flat Mustangs Rugby League Football Club - Field Lighting Upgrade | Logan (C) | \$150,000 | Completed | 27/01/2022 |
| CDG | QLD | Installation of Lighting at Keith Dunne Oval | Fraser Coast (RC) | \$150,000 | Completed | 5/05/2018 |
| CDG | QLD | Kimberley Park State School Disability Access and Terracing Project | Logan (C) | \$150,000 | Completed | 4/02/2020 |
| CDG | QLD | Maryborough Hockey Club Lighting Upgrade Project | Fraser Coast (RC) | \$150,000 | Completed | 14/05/2015 |
| CDG | QLD | Rebuild of Bald Hills Memorial Hall | Brisbane (C) | \$150,000 | Completed | 7/11/2017 |
| CDG | QLD | Sandgate Redcliffe Junior Cricket Club Upgrade Stage One Project | Brisbane (C) | \$150,000 | Completed | 11/12/2015 |
| CDG | QLD | Urban Renewal Local Shopping Strip Precinct - Wilston Shops | Brisbane (C) | \$150,000 | Completed | 16/12/2020 |
| CDG | QLD | Urban Renewal Local Shopping Strips Precinct - Racecourse Road Hamilton | Brisbane (C) | \$150,000 | Completed | 10/05/2019 |
| CDG | QLD | Roma Men's Shed | Maranoa (RC) | \$147,000 | Completed | 6/11/2017 |
| CDG | QLD | Maryborough Softball Sports Lighting Installation | Fraser Coast (RC) | \$140,000 | Active | |
| CDG | QLD | WindanSea Community Clubhouse | Sunshine Coast (RC) | \$140,000 | Active | |
| CDG | QLD | Oz Harvest Project | Brisbane (C) | \$125,000 | Completed | 28/05/2016 |
| CDG | QLD | Cooloola Coast Medical Transport Business Premises Upgrade | Gympie (RC) | \$120,000 | Completed | 5/01/2015 |
| CDG | QLD | Palmyra Dragway Upgrade | Mackay (RC) | \$120,000 | Completed | 15/11/2019 |
| CDG | QLD | The Pavilion (Lighting Stage) | Brisbane (C) | \$120,000 | Completed | 20/02/2018 |
| CDG | QLD | Additional Funding - Removal and Rebuild of Collinsville QCWA Hall | Whitsunday (RC) | \$100,000 | Completed | 1/06/2023 |
| CDG | QLD | Aspley East Kindergarten Playground Redevelopment (formerly Aspley East Kindergarten Redevelopment) | Brisbane (C) | \$100,000 | Completed | 18/11/2019 |
| CDG | QLD | Australian Cadet Unit | | \$100,000 | Active | |
| CDG | QLD | Bethania Cricket Club Field Lighting | Logan (C) | \$100,000 | Completed | 30/11/2019 |
| CDG | QLD | Bottomley Park Flood Light Upgrade Project | Brisbane (C) | \$100,000 | Completed | 28/05/2015 |
| CDG | QLD | Construction of Work Shed and Purchase of Equipment | Brisbane (C) | \$100,000 | Completed | 14/02/2018 |
| CDG | QLD | Eimeo Surf Life Saving upgrade | Mackay (RC) | \$100,000 | Completed | 15/06/2017 |
| CDG | QLD | Enoggera Creek Sports Precinct Plan | Brisbane (C) | \$100,000 | Completed | 12/07/2022 |
| CDG | QLD | Hervey Bay Surf Lifesaving Club Tower | Fraser Coast (RC) | \$100,000 | Completed | 16/02/2017 |
| CDG | QLD | Maroochy River Rowing Facility | Sunshine Coast (RC) | \$100,000 | Completed | 1/06/2018 |
| CDG | QLD | Mount Gravatt Men's Shed Extension Project | Brisbane (C) | \$100,000 | Completed | 30/06/2015 |
| CDG | QLD | Mount Warren Park Golf Club Upgrades | Logan (C) | \$100,000 | Completed | 14/12/2020 |
| CDG | QLD | Ormeau Football Club Field Lighting | Gold Coast (C) | \$100,000 | Completed | 27/02/2018 |
| CDG | QLD | Samford Tennis Club Court Construction (formerly known as "Upgrade of the Samford Tennis Club") | Moreton Bay (RC) | \$100,000 | Completed | 30/09/2019 |

| | | | | | | |
|-----|-----|---|------------------------------|----------|-----------|------------|
| CDG | QLD | Upgrades of the Redcliffe Coast Guard | Moreton Bay (RC) | \$99,000 | Completed | 11/11/2016 |
| CDG | QLD | Beenleigh Seniors Citizen Club | Logan (C) | \$90,000 | Completed | 31/08/2017 |
| CDG | QLD | Sunshine Valley (Woombye) Men's Shed | Sunshine Coast (RC) | \$90,000 | Completed | 14/05/2020 |
| CDG | QLD | Redland Bay State School - Playground Shade Structures | Redland (C) | \$85,000 | Completed | 30/06/2017 |
| CDG | QLD | Construction of Coolum Men's Shed | Sunshine Coast (RC) | \$84,000 | Completed | 13/05/2020 |
| CDG | QLD | Volunteer Marine Rescue Bribie Island - Additional Rescue Boat | Moreton Bay (RC) | \$84,000 | Completed | 31/05/2017 |
| CDG | QLD | Kirby Road Sports Field Water Project | Brisbane (C) | \$80,000 | Completed | 27/02/2018 |
| CDG | QLD | Men's Shed Labrador Extension Project | Gold Coast (C) | \$77,000 | Completed | 1/03/2015 |
| CDG | QLD | Eco Barge Clean Seas Project | Whitsunday (RC) | \$75,000 | Completed | 30/03/2020 |
| CDG | QLD | Emu Park Swimming Club Project | Livingstone (S) | \$75,000 | Completed | 20/08/2021 |
| CDG | QLD | Installation of CCTV at Brightwater Park | Sunshine Coast (RC) | \$75,000 | Completed | 23/11/2020 |
| CDG | QLD | Construction of the Family Central Facility at Cooroibah | Noosa (S) | \$71,000 | Completed | 30/10/2019 |
| CDG | QLD | Dirranbandi Showgrounds Revitalisation | Balonne (S) | \$70,000 | Completed | 31/05/2021 |
| CDG | QLD | Hope Foundation - Mt Gravatt Café | Brisbane (C) | \$70,000 | Completed | 6/09/2016 |
| CDG | QLD | The Junction Clubhouse Kitchen Refurbishment | Cairns (RC) | \$68,962 | Completed | 30/04/2017 |
| CDG | QLD | Men's Shed for Tin Can Bay | Gympie (RC) | \$68,000 | Completed | 27/09/2017 |
| CDG | QLD | Upgrade Facilities at Riding for Disabled Maryborough | Fraser Coast (RC) | \$68,000 | Completed | 3/12/2019 |
| CDG | QLD | Upgrade the Facilities for Burpengary Cricket Club formerly Burpengary Sports Complex | Moreton Bay (RC) | \$66,000 | Completed | 12/09/2018 |
| CDG | QLD | Gracemere Streetscape | Rockhampton (RC) | \$60,404 | Completed | 5/02/2015 |
| CDG | QLD | Yandina Park Mansfield Clubhouse Facility Construction | Brisbane (C) | \$54,000 | Completed | 30/09/2014 |
| CDG | QLD | Annerley Football Club Facilities Upgrade | Brisbane (C) | \$50,000 | Completed | 28/02/2018 |
| CDG | QLD | Bardon Bowls Club Upgrade | Brisbane (C) | \$50,000 | Completed | 30/09/2021 |
| CDG | QLD | Bundaberg Solar | Bundaberg (RC) | \$50,000 | Completed | 15/04/2020 |
| CDG | QLD | CCTV Cameras Lavelle Street Precinct | Gold Coast (C) | \$50,000 | Completed | 30/05/2021 |
| CDG | QLD | Childers Playground Project | Bundaberg (RC) | \$50,000 | Completed | 8/03/2021 |
| CDG | QLD | Maryborough Military and Colonial Museum upgrade | Fraser Coast (RC) | \$50,000 | Completed | 12/09/2019 |
| CDG | QLD | Refurbishment of the Finch Hatton Emergency Airstrip | Mackay (RC) | \$50,000 | Completed | 6/03/2021 |
| CDG | QLD | Replacement of the Pialba Hall Floor (previously an Air Conditioning Project) | Fraser Coast (RC) | \$50,000 | Completed | 4/01/2022 |
| CDG | QLD | Rockhampton Women's Domestic Violence Shelter - Solar Power Project | Rockhampton (RC) | \$50,000 | Completed | 23/06/2017 |
| CDG | QLD | The Gap Men's Shed CCTV | Brisbane (C) | \$50,000 | Completed | 8/12/2021 |
| CDG | QLD | The Wangetti Trail | Cairns (RC) | \$50,000 | Completed | 23/08/2017 |
| CDG | QLD | Southport Labrador Cricket Club Fence Upgrade Project | Gold Coast (C) | \$45,000 | Completed | 31/07/2014 |
| CDG | QLD | Billy Sing Memorial Project | Brisbane (C) | \$42,928 | Completed | 21/04/2015 |
| CDG | QLD | Cooktown District Community Centre - Social Enterprise Training Café | Cook (S) | \$40,000 | Completed | 30/07/2017 |
| CDG | QLD | Gympie Avenues Lifestyle Sherwood Hall Refurbishment | Gympie (RC) | \$40,000 | Completed | 4/03/2021 |
| CDG | QLD | Tin Can Bay Fishing Club | Gympie (RC) | \$40,000 | Completed | 18/12/2019 |
| CDG | QLD | Mount Morgan Showground Fence Refurbishment Project | Rockhampton (RC) | \$39,500 | Completed | 31/07/2014 |
| CDG | QLD | Blackwater Aquatic Centre | Central Highlands (RC) (QLD) | \$35,249 | Completed | 15/11/2015 |
| CDG | QLD | Giru Day-care Centre | Burdekin (S) | \$35,000 | Completed | 24/04/2020 |
| CDG | QLD | Jindalee Golf Club Fence Upgrade | Brisbane (C) | \$35,000 | Completed | 16/06/2014 |
| CDG | QLD | CCTV in Boonah | Scenic Rim (RC) | \$33,333 | Completed | 31/05/2021 |
| CDG | QLD | CCTV in major centres - Gatton and Laidley. | Lockyer Valley (RC) | \$33,333 | Completed | 3/12/2020 |
| CDG | QLD | CCTV in Major Centres – Logan Village | Logan (C) | \$33,333 | Completed | 25/08/2020 |

| | | | | | | |
|-----|-----|---|---------------------|----------|-----------|------------|
| CDG | QLD | Carina State School Shade Sails | Brisbane (C) | \$32,738 | Completed | 6/07/2020 |
| CDG | QLD | Grange Thistle Lift and Safety Upgrade | Brisbane (C) | \$30,000 | Completed | 3/05/2018 |
| CDG | QLD | Indian Heritage Memorial at the Sunnybank RSL | Brisbane (C) | \$30,000 | Completed | 18/11/2017 |
| CDG | QLD | Mallet Courts and Fencing Project | Logan (C) | \$30,000 | Completed | 3/04/2020 |
| CDG | QLD | Volunteer Marine Rescue (VMR) Round Hill Slipway Extension (formerly Agnes Water's SES Wharf Extension project) | Gladstone (RC) | \$30,000 | Completed | 15/06/2020 |
| CDG | QLD | Gumdale Hall Car Park Upgrade | Brisbane (C) | \$25,600 | Completed | 9/03/2015 |
| CDG | QLD | ANFE Italian Club | Brisbane (C) | \$25,000 | Completed | 31/01/2017 |
| CDG | QLD | Harrisville State School P&C Playground | Scenic Rim (RC) | \$25,000 | Completed | 16/04/2021 |
| CDG | QLD | Kawana Soccer Club playing fields upgrade | Sunshine Coast (RC) | \$25,000 | Completed | 21/03/2014 |
| CDG | QLD | Murgon's Men's Shed | South Burnett (RC) | \$25,000 | Completed | 9/08/2017 |
| CDG | QLD | Upgrade of Mt Gravatt Men's Shed | Brisbane (C) | \$22,612 | Completed | 17/09/2017 |
| CDG | QLD | Noosa Men's Shed | Noosa (S) | \$22,000 | Completed | 4/05/2017 |
| CDG | QLD | Wesley Mission Brisbane | Brisbane (C) | \$22,000 | Completed | 28/02/2017 |
| CDG | QLD | Eastside Community church for fencing, shade sails and a path upgrade | Brisbane (C) | \$20,000 | Completed | 5/04/2017 |
| CDG | QLD | Maryborough Independent Riders Fit Out | Fraser Coast (RC) | \$20,000 | Completed | 31/05/2020 |
| CDG | QLD | Murgon PCYC | South Burnett (RC) | \$20,000 | Completed | 8/11/2016 |
| CDG | QLD | Murgon Town Hall Audio Visual Equipment Project | South Burnett (RC) | \$20,000 | Completed | 7/01/2020 |
| CDG | QLD | Noosa Heads Surf Life Saving Club | Noosa (S) | \$20,000 | Completed | 20/06/2017 |
| CDG | QLD | Southside Uniting Church Solar Panels | Brisbane (C) | \$19,000 | Completed | 9/12/2020 |
| CDG | QLD | Purchase of tools and equipment for the Sunnybank District Community Men's Shed | Brisbane (C) | \$15,000 | Completed | 17/12/2014 |
| CDG | QLD | Aviation Training Classroom for Air Force Cadets (formerly '215 Squadron Australian Air Force Cadets') | Brisbane (C) | \$14,000 | Completed | 1/12/2018 |
| CDG | QLD | Stars Softball Association Equipment Grant | Ipswich (C) | \$13,087 | Completed | 3/02/2015 |
| CDG | QLD | Jack Norgate Oval Lighting Upgrade | Bundaberg (RC) | \$12,500 | Completed | 31/07/2018 |
| CDG | QLD | Extension to the Holloways Beach Men's Shed | Cairns (RC) | \$12,000 | Completed | 15/12/2020 |
| CDG | QLD | Air-conditioning of Centenary Men's Shed | Brisbane (C) | \$10,000 | Completed | 16/01/2020 |
| CDG | QLD | Eagleby State School shade shelter | Logan (C) | \$10,000 | Completed | 1/01/2016 |
| CDG | QLD | Logan State Emergency Services GPS Purchase Project | Logan (C) | \$10,000 | Completed | 31/10/2014 |
| CDG | QLD | Mapleton Bowls Club | Sunshine Coast (RC) | \$10,000 | Completed | 13/03/2017 |
| CDG | QLD | Pine Rivers CWA Air Conditioning | Moreton Bay (RC) | \$10,000 | Completed | 1/04/2020 |
| CDG | QLD | State Emergency Relations Trailer Purchase and Fit Out Project | Logan (C) | \$10,000 | Completed | 17/12/2014 |
| CDG | QLD | Moreton Bay Trailer Boat Club Upgrade | Brisbane (C) | \$8,000 | Completed | 30/06/2020 |
| CDG | QLD | St Mark's Anglican Church Clayfield | Brisbane (C) | \$8,000 | Completed | 11/04/2017 |
| CDG | QLD | The Range Community Kindergarten Mapleton | Sunshine Coast (RC) | \$7,500 | Completed | 28/02/2017 |
| CDG | QLD | Eumundi Hall Air Conditioning | Sunshine Coast (RC) | \$5,058 | Completed | 17/02/2017 |
| CDG | QLD | Kureelpa Community Hall | Sunshine Coast (RC) | \$5,000 | Completed | 27/05/2017 |
| CDG | QLD | North Shore Men's Shed (Formally River City Men's Shed) | Brisbane (C) | \$5,000 | Completed | 11/05/2018 |
| CDG | QLD | Old Church Hall Bli Bli | Sunshine Coast (RC) | \$5,000 | Completed | 12/03/2017 |
| CDG | QLD | Purchase of Basketball Equipment, Player Training Aids and Branding Products Project | Brisbane (C) | \$5,000 | Completed | 9/04/2015 |
| CDG | QLD | Purchase of Two Thermal Monoculars | Moreton Bay (RC) | \$5,000 | Completed | 13/12/2017 |
| CDG | QLD | Cadet Training Facility at Morayfield State High School | Moreton Bay (RC) | \$0 | Withdrawn | |
| CDG | QLD | Cook 250 1770 Festival in 2020 | | \$0 | Withdrawn | |

| | | | | | | |
|-----|-----|--|-----------------------|--------------|-----------|------------|
| CDG | QLD | Grange Thistle Unisex Change Facilities and Community Space | | \$0 | Withdrawn | |
| CDG | QLD | Lower Mary Supply Scheme - Glendorf Off-Stream Storage | Fraser Coast (RC) | \$0 | Withdrawn | |
| CDG | QLD | Tully White Water Rafting | Cassowary Coast (RC) | \$0 | Withdrawn | |
| CDG | SA | Adelaide Football Club Training and Administration | Adelaide (C) | \$15,000,000 | Active | |
| CDG | SA | Alberton Oval Precinct Re-Development Project | Hindmarsh (S) | \$15,000,000 | Active | |
| CDG | SA | Monarto Zoo | Murray Bridge (RCC) | \$11,250,000 | Completed | 10/03/2022 |
| CDG | SA | Mount Barker Regional Aquatic and Leisure Centre | Mount Barker (DC) | \$10,000,000 | Active | |
| CDG | SA | Memorial Drive Tennis Centre Upgrade | Adelaide (C) | \$9,790,000 | Completed | 27/03/2019 |
| CDG | SA | Campbelltown Leisure Centre Redevelopment | Campbelltown (C) (SA) | \$7,500,000 | Completed | 4/07/2016 |
| CDG | SA | Fleurieu Regional Aquatic Centre | Victor Harbor (C) | \$7,500,000 | Completed | 17/03/2017 |
| CDG | SA | Renovations of Netball SA Stadium | West Torrens (C) | \$6,000,000 | Active | |
| CDG | SA | Thebarton Oval Redevelopment | West Torrens (C) | \$6,000,000 | Active | |
| CDG | SA | Southern Adelaide Materials Recovery Facility | Onkaparinga (C) | \$5,350,000 | Completed | 8/11/2021 |
| CDG | SA | The Blackwood Hub & Waite Street Reserve | Mitcham (C) | \$5,000,000 | Active | |
| CDG | SA | Brighton Oval redevelopment | Hobsons Bay (C) | \$5,000,000 | Completed | 30/06/2022 |
| CDG | SA | Goolwa Oval Recreation Precinct | Alexandrina | \$5,000,000 | Active | |
| CDG | SA | Kauri Parade Sport and Community Precinct | Hobsons Bay (C) | \$5,000,000 | Completed | 4/04/2018 |
| CDG | SA | Max Amber Sports field Redevelopment | Campbelltown (C) (SA) | \$5,000,000 | Completed | 1/10/2022 |
| CDG | SA | Mitchell Park Sports and Community Centre | Marion (C) | \$5,000,000 | Completed | 7/12/2022 |
| CDG | SA | Mount Barker Regional Aquatic and Leisure Centre project | Mount Barker (DC) | \$5,000,000 | Active | |
| CDG | SA | Redevelopment of the Murray Bridge Racing Club | Murray Bridge (RCC) | \$5,000,000 | Completed | 9/05/2019 |
| CDG | SA | Redevelopment of Campbelltown Memorial Oval | Campbelltown (C) (SA) | \$4,989,386 | Completed | 26/09/2019 |
| CDG | SA | Redevelopment of the Port Lincoln Regional Leisure Centre | Port Lincoln (C) | \$4,400,000 | Completed | 11/06/2020 |
| CDG | SA | Redevelopment of Edwardstown Oval (SMRG) | Marion (C) | \$4,000,000 | Completed | 27/03/2019 |
| CDG | SA | Mount Barker Regional Sports Hub - Stage 1 | Mount Alexander (S) | \$3,750,000 | Completed | 30/03/2021 |
| CDG | SA | Redevelopment of Lockleys Oval, Apex Park and Mellor Park | West Torrens (C) | \$3,250,000 | Completed | 30/11/2021 |
| CDG | SA | Kensington Gardens Reserve Redevelopment | Burnside (C) | \$3,000,000 | Completed | 29/04/2022 |
| CDG | SA | Nu-Rock Manufacturing Facility Module Construction | Whyalla (C) | \$3,000,000 | Active | |
| CDG | SA | Amy Gillett Bikeway - Mount Torrens to Birdwood | Adelaide Hills | \$2,600,000 | Active | |
| CDG | SA | Adelaide Holocaust Museum and Andrew Steiner Education Centre | Adelaide (C) | \$2,500,000 | Active | |
| CDG | SA | Aldinga Sports Complex Upgrade | Onkaparinga (C) | \$2,260,000 | Active | |
| CDG | SA | Henley Square Redevelopment | Charles Sturt (C) | \$2,000,000 | Completed | 3/12/2015 |
| CDG | SA | Laurel Palliative Care Foundation | Charles Sturt (C) | \$2,000,000 | Active | |
| CDG | SA | Magill Road Streetscape Redevelopment | Burnside (C) | \$2,000,000 | Completed | 9/03/2023 |
| CDG | SA | Mount Barker Regional Sports Hub - Stage 1 Additional Funding | Mount Barker (DC) | \$2,000,000 | Completed | 30/03/2021 |
| CDG | SA | Vickers Vimy (historical aircraft) relocated to Adelaide Airport | West Torrens (C) | \$2,000,000 | Completed | 13/09/2022 |
| CDG | SA | Flat to Vale Trail | Onkaparinga (C) | \$1,500,000 | Completed | 8/06/2022 |
| CDG | SA | Kangaroo Island Airport Upgrade | Kangaroo Island | \$1,500,000 | Completed | 14/06/2019 |
| CDG | SA | Mount Barker and Victor Harbor TAFE Upgrades | Mount Barker (DC) | \$1,000,000 | Active | |
| CDG | SA | Peterborough Airstrip Upgrade | Peterborough (DC) | \$1,000,000 | Completed | 18/10/2019 |
| CDG | SA | Elliston Coastal Trail | Elliston (DC) | \$802,593 | Completed | 31/07/2016 |
| CDG | SA | Construction of undercover bowling green | West Torrens (C) | \$750,000 | Completed | 23/07/2019 |
| CDG | SA | Hawke House Purchase and Restoration | Tatiara (DC) | \$750,000 | Active | |
| CDG | SA | Port MacDonnell Marine Infrastructure Development Project | Grant (DC) | \$726,127 | Completed | 30/06/2015 |
| CDG | SA | Houghton Multi-Use Community Hub - Stage 2 | Campbelltown (C) (SA) | \$600,000 | Active | |

| | | | | | | |
|-----|----|---|----------------------------------|-----------|-----------|------------|
| CDG | SA | Encounter Bay Sports Complex Upgrade | Victor Harbor (C) | \$550,000 | Completed | 30/04/2021 |
| CDG | SA | Glenelg Foreshore Revitalisation Project | Hobsons Bay (C) | \$500,000 | Completed | 15/04/2016 |
| CDG | SA | Redevelopment of Payneham Oval Clubrooms | Norwood Payneham & St Peters (C) | \$500,000 | Completed | 26/02/2019 |
| CDG | SA | SAHI Musculoskeletal Investigations Unit Project | Adelaide (C) | \$500,000 | Completed | 14/05/2015 |
| CDG | SA | Victor Harbour Community Facility | Victor Harbor (C) | \$500,000 | Completed | 31/01/2019 |
| CDG | SA | Women's Memorial Playing Field - Rebuild of Memorial, St Marys | Mitcham (C) | \$500,000 | Completed | 13/05/2022 |
| CDG | SA | Upgrade of NPA Airport and Refuelling Services | Northern Peninsula Area (RC) | \$480,000 | Completed | 31/10/2016 |
| CDG | SA | Waikerie Sports Precinct Stage 2 | Loxton Waikerie (DC) | \$441,272 | Completed | 2/04/2015 |
| CDG | SA | Adventure and Nature Park Playground in Millicent | Wattle Range | \$400,000 | Completed | 31/05/2021 |
| CDG | SA | Flagstaff Community Centre Redevelopment | Onkaparinga (C) | \$400,000 | Completed | 10/06/2022 |
| CDG | SA | Hewett Sports Ground | Mitcham (C) | \$400,000 | Completed | 9/06/2020 |
| CDG | SA | Renmark Town Centre Revitalisation | Renmark Paringa | \$376,280 | Completed | 5/06/2015 |
| CDG | SA | Redevelopment of the Kenilworth Football Club Facility Project | Mitcham (C) | \$358,000 | Completed | 4/12/2020 |
| CDG | SA | SA Volunteer Fire Fighters Museum | Naracoorte and Lucindale | \$320,000 | Completed | 16/02/2020 |
| CDG | SA | Semaphore Surf Life Saving Club - Rescue Ready Facility | Port Adelaide Enfield (C) | \$285,000 | Completed | 6/09/2017 |
| CDG | SA | Eden Hills Scout Hall redevelopment | Mitcham (C) | \$250,000 | Active | |
| CDG | SA | Norwood Coopers Stadium | Norwood Payneham & St Peters (C) | \$250,000 | Completed | 30/10/2020 |
| CDG | SA | Warradale Park Tennis Club | Marion (C) | \$250,000 | Completed | 14/01/2019 |
| CDG | SA | Yankalilla Community Library Fit Out | Yankilla | \$250,000 | Completed | 30/04/2023 |
| CDG | SA | Gumeracha Tennis Club Reconstruction | Adelaide Hills | \$220,000 | Completed | 8/03/2022 |
| CDG | SA | Craigburn Farm Playground | Mitcham (C) | \$200,000 | Active | |
| CDG | SA | Murray Bridge War Memorial | Murray Bridge (RCC) | \$200,000 | Completed | 31/08/2020 |
| CDG | SA | Purchase of Food Warehouse For Limestone Coast Food Hub In Mount Gambier | Mount Gambier (C) | \$200,000 | Completed | 30/10/2020 |
| CDG | SA | Rebuild the Nangwarry Community Centre | Wattle Range | \$200,000 | Completed | 18/03/2022 |
| CDG | SA | Repairs to the SteamRanger Heritage Railway Tracks | Mount Alexander (S) | \$200,000 | Completed | 18/10/2019 |
| CDG | SA | SMOSH West Lakes Football Club lighting upgrade | Charles Sturt (C) | \$200,000 | Completed | 6/06/2017 |
| CDG | SA | The Eastern Park Football Club Extension and Refurbishment Project | Playford (C) | \$200,000 | Completed | 1/03/2016 |
| CDG | SA | Yankalilla Memorial Park - Upgrade of Facilities | Yankalilla (DC) | \$200,000 | Completed | 15/06/2023 |
| CDG | SA | Seaton Ramblers Football Club Upgrade "Lighting Up Ramblers Future" Project | Charles Sturt (C) | \$196,899 | Completed | 12/02/2015 |
| CDG | SA | Hewett Shared Use Path Upgrade | Gawler (T), Light (RC) | \$172,826 | Completed | 11/02/2016 |
| CDG | SA | Adelaide Hills Hawks Football Club Upgrade | Adelaide Hills | \$150,000 | Completed | 12/07/2019 |
| CDG | SA | Seacliff Surf Life Saving Club Tower | Hobsons Bay (C) | \$150,000 | Completed | 9/10/2019 |
| CDG | SA | Surf Life Saving Equipment Replacement and Site Restoration Project | Glenelg (S) | \$150,000 | Completed | 26/02/2021 |
| CDG | SA | Tutti Arts new arts and cultural precinct | Holdfast Bay (C) | \$150,000 | Completed | 10/02/2022 |
| CDG | SA | West Beach Surf Lifesaving Club Club House Observation Deck | Charles Sturt (C) | \$150,000 | Active | |
| CDG | SA | Tregarthen Reserve Amenities Upgrade | Adelaide Hills | \$130,000 | Completed | 8/07/2022 |
| CDG | SA | Blair Athol Community Futsal | Port Adelaide Enfield (C) | \$125,000 | Completed | 23/03/2018 |
| CDG | SA | Gawler Youth Recreational Precinct Project | Gawler (T) | \$120,420 | Completed | 17/02/2016 |
| CDG | SA | Birdwood Netball Club Facilities Upgrade | Adelaide Hills | \$105,000 | Active | |
| CDG | SA | Glandore Community Centre Upgrade | Marion (C) | \$100,000 | Completed | 17/07/2021 |

| | | | | | | |
|-----|-----|--|--|--------------|------------|------------|
| CDG | SA | Riverland Dinghy Club New Clubrooms | Renmark Paringa | \$100,000 | Active | |
| CDG | SA | Norman Reserve Backstop and Netting Project | Mitcham (C) | \$75,000 | Completed | 30/09/2014 |
| CDG | SA | Woodchester Tennis Club Upgrade | Alexandrina | \$75,000 | Completed | 3/12/2020 |
| CDG | SA | Mount Compass Community Sports and Social Club Upgrade | Alexandrina | \$60,000 | Completed | 31/10/2020 |
| CDG | SA | Plympton Sporting and Recreation Club Clubrooms Upgrade | Marion (C) | \$60,000 | Completed | 30/11/2015 |
| CDG | SA | Broughton Plains Community Shed | Port Pirie (RC) | \$52,000 | Completed | 1/04/2018 |
| CDG | SA | Brighton Surf Life Saving Club Watch Tower | Holdfast Bay (C) | \$40,000 | Completed | 22/11/2022 |
| CDG | SA | Blyth Playground Shelter | Wakefield (RC) | \$37,000 | Completed | 23/10/2017 |
| CDG | SA | Hindu Society of SA Community Centre Equipment | Marion (C) | \$35,000 | Completed | 28/03/2020 |
| CDG | SA | Weigall Oval Equipment Upgrade | West Torrens (C) | \$35,000 | Terminated | |
| CDG | SA | Construction of Secure Equipment Shed and Pergola | Onkaparinga (C) | \$30,000 | Completed | 1/11/2020 |
| CDG | SA | Strathalbyn FC | Alexandrina | \$30,000 | Completed | 7/04/2017 |
| CDG | SA | Kilburn Football and Cricket Club Upgrade Project | Port Adelaide Enfield (C) | \$28,000 | Completed | 17/12/2014 |
| CDG | SA | Upgrade Toorak Burnside Bowling Club Clubrooms | Burnside (C) | \$22,000 | Completed | 6/08/2020 |
| CDG | SA | Belair Girl Guides Hall Renovation | Mitcham (C) | \$18,000 | Completed | 30/06/2020 |
| CDG | SA | Aldinga Bay Surf Life Saving Club Equipment | Onkaparinga (C) | \$13,550 | Completed | 29/01/2021 |
| CDG | SA | Yankalilla Hockey Club lighting upgrade | Yankalilla (DC) | \$11,000 | Completed | 16/11/2017 |
| CDG | SA | Blackwood Action Group upgrade | Mitcham (C) | \$10,000 | Completed | 1/11/2021 |
| CDG | SA | Macclesfield RSL Shelter Construction Project | Mount Barker (DC) | \$10,000 | Completed | 23/07/2021 |
| CDG | SA | Yankalilla Men's Shed Upgrade | Yankalilla (DC) | \$10,000 | Completed | 28/07/2021 |
| CDG | SA | Hindmarsh Sports Equipment Upgrade - Henley Football Club | Charles Sturt (C) | \$6,000 | Completed | 13/09/2017 |
| CDG | SA | Hindmarsh Sports Equipment Upgrade - Henley Little Athletics | Charles Sturt (C) | \$6,000 | Completed | 14/07/2017 |
| CDG | SA | Hindmarsh Sports Equipment Upgrade - West Torrens Cricket Club | Charles Sturt (C) | \$6,000 | Completed | 24/02/2017 |
| CDG | SA | HMAS Hobart Memorial Upgrade | Yankilla | \$6,000 | Completed | 1/08/2022 |
| CDG | SA | Port Julia Progress Association - Effluent Disposal Project | Yorke Peninsula | \$6,000 | Completed | 28/10/2018 |
| CDG | SA | Seacliff Recreational Centre | Hobsons Bay (C) | \$5,000 | Completed | 15/02/2017 |
| CDG | SA | Burnside Hockey Club Facilities Relocation | Burnside (c) | \$0 | Withdrawn | |
| CDG | SA | Cape Hardy Port | Tumby Bay (DC) | \$0 | Withdrawn | |
| CDG | SA | TAFE SA facility upgrades in South Australia | Adelaide (C) | \$0 | Withdrawn | |
| CDG | TAS | Northern Recreation Hub - Launceston | Launceston (C) | \$15,000,000 | Active | |
| CDG | TAS | Northern Suburbs Football Facilities Development | Glenorchy (C) | \$12,800,000 | Active | |
| CDG | TAS | West Coast Tasmania NBN – Area Switch | West Coast | \$10,500,000 | Completed | 1/11/2021 |
| CDG | TAS | Albert Hall Renewal | Launceston (C) | \$10,000,000 | Active | |
| CDG | TAS | Living City - Waterfront Precinct | Devonport (C) | \$10,000,000 | Active | |
| CDG | TAS | Tasmanian Quality Meat Processing Expansion | Northern Midlands | \$8,000,000 | Completed | 31/08/2022 |
| CDG | TAS | Redeveloping the Launceston "City Heart" | Launceston (C) | \$7,500,000 | Completed | 31/08/2022 |
| CDG | TAS | Penguin Foreshore Remediation and Upgrade | Central Coast (TAS) | \$6,500,000 | Completed | 31/05/2022 |
| CDG | TAS | Brighton Regional Sports Centre Facility | Brighton | \$6,000,000 | Completed | 19/06/2021 |
| CDG | TAS | Hobart YMCA | Glenorchy (C) | \$6,000,000 | Active | |
| CDG | TAS | Sorell Pembroke Park Sub Regional Recreation Facility Upgrade | Sorell | \$6,000,000 | Completed | 24/02/2023 |
| CDG | TAS | Burnie Cultural Precinct | Burnie (C) | \$5,000,000 | Active | |
| CDG | TAS | Construction of Devonport Country Club - Stage Two | Devonport (C) | \$5,000,000 | Completed | 6/12/2019 |
| CDG | TAS | King Island Hub | King Island | \$5,000,000 | Active | |
| CDG | TAS | Cradle Coast Community Pathway | Central Coast (TAS), Devonport (C), Latrobe (TAS) | \$4,800,000 | Active | |

| | | | | | | |
|-----|-----|---|------------------------|-------------|-----------|------------|
| CDG | TAS | George Town Mountain Bike Trail | George Town | \$4,400,000 | Active | |
| CDG | TAS | Camp Banksia Redevelopment | Latrobe (TAS) | \$4,000,000 | Active | |
| CDG | TAS | Construction of Truck Washes facilities at King Island, Smithton, Devonport, and Burnie | Burnie (C) | \$4,000,000 | Active | |
| CDG | TAS | Longford Urban Design Project | Northern Midlands | \$4,000,000 | Active | |
| CDG | TAS | West Coast Sport and Recreation Plan Implementation | West Coast | \$4,000,000 | Active | |
| CDG | TAS | Completion of the Three Capes track | Tasman | \$3,800,000 | Completed | 3/02/2023 |
| CDG | TAS | Flinders Island Airport Runway Upgrade | Flinders (TAS) | \$3,600,000 | Completed | 29/02/2020 |
| CDG | TAS | Construction of the Dial Regional Sports Complex | Central Coast (TAS) | \$3,500,000 | Completed | 9/03/2018 |
| CDG | TAS | Dowbiggin Street Railton Flood Mitigation | Kentish | \$3,500,000 | Active | |
| CDG | TAS | Timberlink Bell Bay - Green Mill Vision Expansion | George Town | \$3,500,000 | Completed | 1/06/2022 |
| CDG | TAS | Implementation of Flood Mitigation Measures – Township of Latrobe | Latrobe (TAS) | \$3,400,000 | Active | |
| CDG | TAS | Deloraine AFL Precinct & Clubhouse | Meander Valley | \$3,350,000 | Active | |
| CDG | TAS | Beauty Point Master Plan | West Tamar | \$3,000,000 | Active | |
| CDG | TAS | Burnie Aquatic Centre Redevelopment Project | Burnie (C) | \$3,000,000 | Completed | 1/07/2016 |
| CDG | TAS | Flinders Island Marine Access and Safe Harbour | Flinders TAS | \$3,000,000 | Active | |
| CDG | TAS | State Vehicle Entry Point | Devonport (c) | \$3,000,000 | Active | |
| CDG | TAS | Heritage Centre, Visitors Centre and Café Development | Circular Head | \$2,800,000 | Completed | 15/04/2022 |
| CDG | TAS | Perth Early Learning Centre Development | Northern Midlands | \$2,600,000 | Active | |
| CDG | TAS | West Coast Mountain Bike (MTB) Project | West Coast | \$2,500,000 | Completed | 31/03/2023 |
| CDG | TAS | North Eastern Mountain Bike Development Project | Dorset | \$2,454,000 | Completed | 31/10/2016 |
| CDG | TAS | Regent Square, George Town Redevelopment | George Town | \$2,450,000 | Completed | 31/12/2022 |
| CDG | TAS | Georges Bay Foreshore Multi-User track | Break O'Day | \$2,100,000 | Completed | 28/10/2020 |
| CDG | TAS | AgriTas Robotic Dairy Development - Duck River Meadows | Circular Head | \$2,000,000 | Completed | 20/03/2021 |
| CDG | TAS | Gibblins and Montrose Foreshore Reserve Play space Development | Glenorchy (C) | \$2,000,000 | Active | |
| CDG | TAS | Gravelly Beach Structure Plan | West Tamar | \$2,000,000 | Active | |
| CDG | TAS | Tasmanian Holocaust Education and Interpretation Centre | Hobart (C) | \$2,000,000 | Active | |
| CDG | TAS | Bridgewater Parklands Development | Brighton | \$1,700,000 | Active | |
| CDG | TAS | Squash Court Upgrade - Deloraine Community Complex | Meander Valley | \$1,700,000 | Active | |
| CDG | TAS | Poimena to Bay of Fires Mountain Bike Trail | Break O'Day | \$1,600,000 | Completed | 20/01/2021 |
| CDG | TAS | Restoration Work at St George's Church Battery Point | Hobart (C) | \$1,600,000 | Completed | 27/06/2022 |
| CDG | TAS | Bicheno Gulch Foreshore and Esplanade Upgrade | Glamorgan-Spring Bay | \$1,500,000 | Active | |
| CDG | TAS | Construction of New Oatlands Aquatic Centre | Southern Midlands | \$1,500,000 | Completed | 15/06/2023 |
| CDG | TAS | North East Rail Trail project | Dorset, Launceston (C) | \$1,470,000 | Active | |
| CDG | TAS | Somerset Anzac Park All Abilities Playground | Waratah-Wynyard | \$1,365,000 | Completed | 15/05/2023 |
| CDG | Tas | Invermay Park Development - Upgrade of Grounds, Drainage and New Lights Project | Launceston (C) | \$1,250,000 | Completed | 13/05/2015 |
| CDG | TAS | Pedestrian Footpath Palmers Road, Port Huon Project | Huon Valley | \$1,250,000 | Completed | 15/03/2022 |
| CDG | TAS | Devonport Soccer Club Grounds Redevelopment Project | Devonport (C) | \$1,100,000 | Completed | 22/04/2015 |
| CDG | TAS | Coles Bay Foreshore Footpath | Glamorgan-Spring Bay | \$1,000,000 | Active | |
| CDG | TAS | Community Sport Facility Redevelopment | King Island | \$1,000,000 | Active | |
| CDG | TAS | Darcy Street Oval Redevelopment | Hobart (C) | \$1,000,000 | Active | |
| CDG | TAS | Development of Clubrooms at Glenorchy Knights Football Club | Glenorchy (C) | \$1,000,000 | Active | |
| CDG | TAS | Dolphin Sands Shared Pathway | Glamorgan-Spring Bay | \$1,000,000 | Completed | 3/05/2021 |
| CDG | TAS | Exeter Community Precinct Development | West Tamar | \$1,000,000 | Completed | 12/12/2018 |

| | | | | | | |
|-----|-----|--|----------------------|-------------|-----------|------------|
| CDG | TAS | Glenorchy Recreation Reserve Amenities Building Development | Glenorchy (C) | \$1,000,000 | Completed | 6/07/2022 |
| CDG | TAS | Meercroft Park Community Facilities Upgrade | Devonport (C) | \$1,000,000 | Completed | 7/05/2021 |
| CDG | TAS | Orford Rivulet Bridge Replacement | Glamorgan-Spring Bay | \$1,000,000 | Completed | 31/03/2021 |
| CDG | TAS | Reimagining the Gorge Upgrade project | Launceston (C) | \$1,000,000 | Active | |
| CDG | TAS | Swansea Main Street Paving | Glamorgan-Spring Bay | \$1,000,000 | Active | |
| CDG | TAS | West Tamar Council - Oval Partnership with Launceston Christian School | West Tamar | \$1,000,000 | Completed | 25/09/2018 |
| CDG | TAS | Bicycle Infrastructure Projects | Hobart (C) | \$850,000 | Completed | 5/09/2022 |
| CDG | TAS | Lower East Coast Marine Infrastructure Project | Glamorgan-Spring Bay | \$850,000 | Completed | 14/12/2017 |
| CDG | TAS | Reconstruction of Brighton Main Street | Brighton | \$840,000 | Completed | 15/12/2017 |
| CDG | TAS | Facilities Upgrade to the North Hobart Football Club | Hobart (C) | \$830,000 | Completed | 1/07/2022 |
| CDG | TAS | Fern Tree Park Redevelopment - A Gateway to Kunanyi / Mt Wellington | Hobart (C) | \$800,000 | Completed | 1/05/2020 |
| CDG | TAS | Lake Barrington Precinct | Kentish | \$750,000 | Completed | 8/06/2021 |
| CDG | TAS | Redevelop Campbell Town War Memorial Oval Precinct | Northern Midlands | \$750,000 | Completed | 30/09/2019 |
| CDG | TAS | Additional Funding - Construction of Truck Washes facilities at King Island, Smithton, Devonport, and Burnie | Burnie (C) | \$700,000 | Active | |
| CDG | TAS | Prospect Vale Park: Upgrades to Training Grounds | Meander Valley | \$700,000 | Completed | 4/02/2021 |
| CDG | TAS | Early Childhood Education and Care Facility Upgrade | King Island | \$650,000 | Completed | 26/05/2021 |
| CDG | TAS | Bicheno Triangle Upgrade | Glamorgan-Spring Bay | \$600,000 | Active | |
| CDG | TAS | Bracknell Community Hall Upgrade | Northern Midlands | \$600,000 | Active | |
| CDG | TAS | Derwent Valley Waterfront Revitalisation | Derwent Valley | \$600,000 | Completed | 24/09/2018 |
| CDG | TAS | Flinders Island Marine Access and Safe Harbour - additional funding | | \$600,000 | Active | |
| CDG | TAS | Redevelopment of Tynwald Park Sports Facility | Derwent Valley | \$600,000 | Completed | 30/06/2022 |
| CDG | TAS | Burnie United Soccer Club Upgrades | Burnie (C) | \$500,000 | Completed | 9/03/2022 |
| CDG | TAS | Construction of Devonport Gymnastics Centre Project | Devonport (C) | \$500,000 | Completed | 28/02/2020 |
| CDG | TAS | Construction of New Oatlands Aquatic Centre | Southern Midlands | \$500,000 | Completed | 15/06/2023 |
| CDG | TAS | Deloraine Recreation Ground - ground and lighting upgrade | Meander Valley | \$500,000 | Active | |
| CDG | TAS | Oatlands Destination Playground Development | Southern Midlands | \$500,000 | Completed | 28/02/2021 |
| CDG | TAS | Old Tasmanian Hotel Fingal Restoration | Break O'Day | \$500,000 | Completed | 30/12/2020 |
| CDG | TAS | Redevelopment of the Derwent Valley PCYC Community and Sporting Precinct | Derwent Valley | \$500,000 | Completed | 1/03/2021 |
| CDG | TAS | Revitalisation of The Esplanade, New Norfolk, Stage Two | Derwent Valley | \$500,000 | Completed | 25/03/2022 |
| CDG | TAS | Willow Court Precinct Facility Upgrade | Derwent Valley | \$500,000 | Completed | 16/03/2022 |
| CDG | TAS | Wilmot Streetscape Upgrade | Kentish | \$500,000 | Completed | 21/04/2021 |
| CDG | TAS | Smithton Recreation Areas Project | Circular Head | \$450,000 | Completed | 30/05/2016 |
| CDG | TAS | Ringarooma Road Productivity Upgrades | Dorset | \$440,000 | Completed | 31/12/2020 |
| CDG | TAS | Upgrade of North Hobart Cricket Club Pavilion | Hobart (C) | \$405,000 | Completed | 28/04/2022 |
| CDG | TAS | Brighton Bowls Club conversion to a Community Centre | Brighton | \$400,000 | Completed | 13/04/2018 |
| CDG | TAS | Cressy Swimming Pool Master Plan Implementation | Northern Midlands | \$400,000 | Completed | 1/12/2021 |
| CDG | TAS | St Mary's Flood Mitigation Project | Break O'Day | \$400,000 | Completed | 30/04/2021 |
| CDG | TAS | Upgrade of the Burnie Tennis Club | Burnie (C) | \$391,115 | Completed | 23/01/2017 |
| CDG | TAS | Upgrade of Facilities at West Park Oval | Burnie (C) | \$350,000 | Completed | 21/04/2021 |
| CDG | TAS | Upgrade of Taroona Football Club | Kingborough | \$350,000 | Completed | 19/06/2020 |
| CDG | TAS | Construction of Devonport Gymnastics Centre | Devonport (C) | \$300,000 | Completed | 28/02/2020 |
| CDG | TAS | Grassy Sport Complex Oval Upgrades | King Island | \$300,000 | Active | |
| CDG | TAS | Westbury Recreation Ground | Meander Valley | \$300,000 | Completed | 5/12/2019 |

| | | | | | | |
|-----|-----|---|---------------------|-----------|-----------|------------|
| CDG | TAS | Wild Mersey Mountain Bike Development - Stage 1 | Kentish | \$300,000 | Completed | 28/08/2019 |
| CDG | TAS | Dunalley Community Hall Project | Sorell | \$250,000 | Completed | 2/11/2015 |
| CDG | TAS | Newstead Levy Upgrade Works | Launceston (C) | \$250,000 | Completed | 29/06/2018 |
| CDG | TAS | Oatlands Underground Power | Southern Midlands | \$250,000 | Completed | 19/01/2022 |
| CDG | TAS | Broadmarsh Streetscape Project | Southern Midlands | \$230,000 | Completed | 4/05/2022 |
| CDG | TAS | Launceston General Hospital Pedestrian Safety Improvement Package | Launceston (C) | \$230,000 | Completed | 6/07/2018 |
| CDG | TAS | Port Sorell Surf Club Facility Upgrade Stage 2 | Latrobe (TAS) | \$230,000 | Completed | 15/02/2021 |
| CDG | TAS | Hadspen Play Area | Meander Valley | \$225,000 | Completed | 9/06/2021 |
| CDG | TAS | Lake Dulverton Conservation Area Walkway Upgrade | Southern Midlands | \$220,000 | Completed | 29/03/2022 |
| CDG | TAS | Devonport Bulls Facility Upgrade | Devonport (C) | \$200,000 | Completed | 3/10/2020 |
| CDG | TAS | Expanded Operation - of Don River Railway Tourist Operation | Devonport (C) | \$200,000 | Active | |
| CDG | TAS | Improve Safety at Wynyard BMX Park | Waratah-Wynyard | \$200,000 | Completed | 16/03/2020 |
| CDG | TAS | Meercroft Park Synthetic Surface Replacement Project | Devonport (C) | \$200,000 | Completed | 28/02/2014 |
| CDG | TAS | Outdoor Public Arts Space at Salamanca Arts Centre | Hobart (C) | \$200,000 | Completed | 30/03/2021 |
| CDG | TAS | Stanley Golf Club Infrastructure Upgrades project | Circular Head | \$200,000 | Completed | 7/12/2021 |
| CDG | TAS | University of Tasmania Stadium Gate 1 Redevelopment | Launceston (C) | \$200,000 | Completed | 30/06/2018 |
| CDG | TAS | Construction of a new Claremont Men's Shed | Glenorchy (C) | \$190,000 | Completed | 30/09/2020 |
| CDG | TAS | Upgrading the Meander Falls Walking Trail | Meander Valley | \$150,000 | Completed | 1/02/2019 |
| CDG | TAS | Construction of Phoenix Community Complex (formerly known as King Island New Community Facility) | King Island | \$125,000 | Completed | 31/07/2018 |
| CDG | TAS | Phoenix Community Complex - Stage 2 (formerly known as Phoenix House Men's Shed) | King Island | \$120,000 | Completed | 30/03/2019 |
| CDG | TAS | Campania Bush Reserve Shared Pathway | Southern Midlands | \$100,000 | Completed | 18/05/2021 |
| CDG | TAS | Dover Brick Kiln Development | Huon Valley | \$100,000 | Completed | 30/10/2019 |
| CDG | TAS | From the Shadows Art | Hobart (C) | \$100,000 | Completed | 27/02/2022 |
| CDG | TAS | Tasmanian Transport Museum | Glenorchy (C) | \$100,000 | Active | |
| CDG | TAS | New Indoor Wicket on River Road (formerly New Indoor Wicket for Ulverstone Cricket Club) | Central Coast (TAS) | \$95,000 | Completed | 9/08/2019 |
| CDG | TAS | Defence and Veterans' Workshop | | \$90,000 | Active | |
| CDG | TAS | Cradle Coast Canoe Club Construction of Storage Facility and Clubroom - Stage 1 \$23,886 - Stage 2 \$61,114 | Burnie (C) | \$85,000 | Completed | 28/04/2017 |
| CDG | TAS | Junction's Little Devil Tent Stage 2 | Launceston (C) | \$79,200 | Completed | 30/06/2020 |
| CDG | TAS | Huonville Tennis Court Upgrade | Huon Valley | \$75,000 | Completed | 28/02/2021 |
| CDG | TAS | Kempton Town Development | Southern Midlands | \$75,000 | Completed | 1/10/2021 |
| CDG | TAS | Wynyard Golf Club Course Upgrade | Waratah-Wynyard | \$75,000 | Completed | 16/04/2021 |
| CDG | TAS | Upgrade of Coastal Motocross Facilities | Central Coast (TAS) | \$65,000 | Completed | 1/12/2019 |
| CDG | TAS | Installation of Lighting at Southern City BMX Club | Glenorchy (C) | \$60,000 | Completed | 31/05/2020 |
| CDG | TAS | Pedestrian Bridge Construction Chauncy Vale Wildlife Sanctuary | Southern Midlands | \$55,000 | Completed | 23/11/2020 |
| CDG | TAS | Avoca Children's Playground upgrade | Northern Midlands | \$50,000 | Completed | 29/09/2020 |
| CDG | TAS | Oatland History Rooms Building Extension | Southern Midlands | \$50,000 | Completed | 30/07/2020 |
| CDG | TAS | Court Improvements and Resurfacing at George Town Netball Courts | George Town | \$30,000 | Completed | 30/04/2019 |
| CDG | TAS | Mersey Devonport Lions Food Van Upgrade | Devonport (C) | \$25,000 | Completed | 14/01/2022 |
| CDG | TAS | Upgrade of Cricket Nets - Ridgley Cricket Club (formerly 'Upgrade of Clubroom Facilities at Ridgley Football and Cricket Club') | Burnie (C) | \$25,000 | Completed | 31/12/2019 |
| CDG | TAS | George Town Cricket Club Repairs | George Town | \$24,902 | Completed | 2/06/2015 |

| | | | | | | |
|-----|-----|---|--------------------------|--------------|-----------|------------|
| CDG | TAS | Upgrade of Car parking Facilities at Irishtown Community Centre | Circular Head | \$20,000 | Completed | 13/02/2020 |
| CDG | TAS | Development of Youth and Adult Riders in Tasmania | Northern Midlands | \$15,000 | Completed | 11/10/2019 |
| CDG | TAS | Construction of Devonport Country Club - Stage Two (formerly Spreyton Bowls and Cricket Club) | Devonport (C) | \$10,000 | Completed | 6/12/2019 |
| CDG | TAS | Railton Bowls Club Mower | Kentish | \$8,000 | Completed | 5/10/2019 |
| CDG | TAS | Power Reconnection to Devonport Transmitter Site, 347 Forth Road, Forth, TAS | Devonport (C) | \$5,000 | Completed | 16/02/2019 |
| CDG | TAS | Cradle Mountain Cableway | Meander Valley | \$0 | Withdrawn | |
| CDG | TAS | Facility Management - Booking and Keyless Access | Meander Valley | \$0 | Withdrawn | |
| CDG | TAS | Westbury Recreation Grounds Facility Upgrades | Meander Valley | \$0 | Withdrawn | |
| CDG | VIC | Development of the William Cooper Centre at Punt Road Oval | Richmond Valley | \$15,000,000 | Active | |
| CDG | VIC | Establishment of FruitCo | Greater Shepparton (C) | \$15,000,000 | Completed | 30/06/2022 |
| CDG | VIC | Ikon Park Redevelopment project | Melbourne (C) | \$15,000,000 | Completed | 30/09/2022 |
| CDG | VIC | Kennedy Community Centre Stage 1. | Kingston | \$15,000,000 | Active | |
| CDG | VIC | New Shepparton Art Museum | Greater Shepparton (C) | \$15,000,000 | Completed | 22/01/2021 |
| CDG | VIC | Sports and Medical Research Hub | Melbourne (C) | \$15,000,000 | Active | |
| CDG | VIC | Whitten Oval Redevelopment (stage 2) | Maribyrnong | \$15,000,000 | Active | |
| CDG | VIC | Refurbishment of South Melbourne Town Hall | Hindmarsh (S) | \$12,500,000 | Active | |
| CDG | VIC | Construction of HE Parker Multi Sports Complex | Maroondah (C) | \$10,500,000 | Completed | 15/05/2019 |
| CDG | VIC | Baranduda Fields Sporting Complex Upgrade | Wodonga (C) | \$10,000,000 | Active | |
| CDG | VIC | Construction of the Jewish Holocaust Centre in Elsternwick | Glen Eira (C) | \$10,000,000 | Completed | 28/03/2023 |
| CDG | VIC | Latrobe Creative Precinct | Latrobe (C) | \$10,000,000 | Completed | 17/03/2022 |
| CDG | VIC | Melbourne Indigenous Transition School Alumni Boarding House for Boys | Yarra (C) | \$10,000,000 | Active | |
| CDG | VIC | Giant Steps Autism School Expansion | Boroondara (c) | \$9,700,000 | Active | |
| CDG | VIC | Danny Frawley Centre for Health and Wellbeing | Kingston | \$8,500,000 | Completed | 20/03/2023 |
| CDG | VIC | Fritsch Holzer Reserve Stadium and Sports Ground | Boroondara (c) | \$8,000,000 | Active | |
| CDG | VIC | Greater Shepparton Regional Sports Precinct | Greater Shepparton (C) | \$7,190,000 | Completed | 29/03/2021 |
| CDG | VIC | Elsternwick Park Redevelopment | Bayside | \$5,500,000 | Active | |
| CDG | VIC | Puffing Billy - Emerald Lake Discovery Centre | Cardinia (S) | \$5,500,000 | Completed | 8/04/2022 |
| CDG | VIC | Gilwell Park Scouts Adventure and Learning Centre Redevelopment | Monash (C) | \$5,000,000 | Active | |
| CDG | VIC | La Trobe University Shepparton Campus Building Extension | Greater Shepparton (C) | \$5,000,000 | Active | |
| CDG | VIC | National Vietnam Veterans Museum New Museum Building Stage 1 | Bass Coast (S) | \$5,000,000 | Active | |
| CDG | VIC | Rosebud Aquatic Centre | Mornington Peninsula (S) | \$5,000,000 | Completed | 9/07/2021 |
| CDG | VIC | Stage One of the Geelong Hospice | Greater Geelong (C) | \$5,000,000 | Completed | 31/08/2021 |
| CDG | VIC | Vietnamese Museum Australia | Maribyrnong | \$5,000,000 | Active | |
| CDG | VIC | Wodonga Senior Secondary College School Hall refurbishment | Wodonga (C) | \$5,000,000 | Active | |
| CDG | VIC | Rehabilitation of the Port Welshpool Long Jetty | South Gippsland (S) | \$4,858,100 | Completed | 14/06/2019 |
| CDG | VIC | Bayside Netball Centre (formerly Sandringham Regional Netball Facility) | Bayside | \$4,700,000 | Active | |
| CDG | VIC | Jubilee Park Indoor Stadium (formerly Frankston Basketball Upgrades) | Frankston (C) | \$4,560,000 | Active | |
| CDG | VIC | Bendigo Airport - Terminal Precinct Upgrade | Bendigo | \$4,500,000 | Active | |
| CDG | VIC | Giant Steps Facility Upgrades - additional funding | | \$4,200,000 | Active | |
| CDG | VIC | Water Infrastructure in Golden Plains Food Production and Employment Precinct | Golden Plains (S) | \$4,170,000 | Completed | 30/06/2016 |
| CDG | VIC | Melville Oval Facilities Upgrade | Southern Grampians (S) | \$4,043,000 | Active | |
| CDG | VIC | Knox Regional Netball Centre | Knox (C) | \$4,000,000 | Active | |

| | | | | | | |
|-----|-----|--|---------------------------------|-------------|-----------|------------|
| CDG | VIC | Murrumbeena Park Community Hub | Glen Eira (C) | \$4,000,000 | Completed | 21/10/2022 |
| CDG | VIC | Stonnington Indoor Sports Stadium (formerly known as Prahran Netball Association new six outdoor courts with pavilion) | Stonnington (C) | \$4,000,000 | Active | |
| CDG | VIC | Upgrade of West Gippsland Performing Arts Centre | Baw Baw (S) | \$4,000,000 | Completed | 16/11/2018 |
| CDG | VIC | Very Special Kids Hospice | Stonnington (C) | \$4,000,000 | Completed | 30/06/2016 |
| CDG | VIC | Sarsfield Recreation Reserve and Community Hall Upgrade | East Gippsland (S) | \$3,600,000 | Active | |
| CDG | VIC | Yarra Valley Tourist Railway | Yarra Ranges | \$3,560,000 | Active | |
| CDG | VIC | Drysdale Sporting Precinct - Stage 2 Redevelopment | Geelong | \$3,500,000 | Active | |
| CDG | VIC | Shell Road Reserve Pavilion Development | Greater Geelong (C) | \$3,500,000 | Completed | 24/02/2016 |
| CDG | VIC | Mansfield Indoor Sports Centre | Mansfield (S) | \$3,400,000 | Completed | 9/03/2022 |
| CDG | VIC | Yarrowonga Multisport Stadium | Moira (S) | \$3,300,000 | Active | |
| CDG | VIC | Construction of Multi-purpose Community facility at Fairpark Reserve | Knox (C) | \$3,000,000 | Active | |
| CDG | VIC | Geelong Centre for Emerging Infectious Diseases - Construction of Research Hub | Greater Geelong (C) | \$3,000,000 | Completed | 9/10/2015 |
| CDG | VIC | Gippsland Latrobe Residential Drug Rehabilitation - Hope Restart Centre | East Gippsland (S), Latrobe (C) | \$3,000,000 | Completed | 12/06/2020 |
| CDG | VIC | Lloyd Park Redevelopment | Frankston (C) | \$3,000,000 | Active | |
| CDG | VIC | Toomuc Reserve – Southern Pavilion, Baseball and Little Athletics Facilities Upgrade | Cardinia (S) | \$3,000,000 | Completed | 1/08/2022 |
| CDG | VIC | Cohuna Aircraft Landing Area Complex | Gannawarra (S) | \$2,570,000 | Active | |
| CDG | VIC | Central Reserve Upgrade Project | Colac Otway (S) | \$2,500,000 | Completed | 31/10/2017 |
| CDG | VIC | Development & Construction of the RidgeWalk | Yarra Ranges | \$2,500,000 | Active | |
| CDG | VIC | Energy from Waste Planning and Development | Latrobe (C) | \$2,500,000 | Completed | 15/10/2019 |
| CDG | VIC | Indian Community Centre | Knox (C) | \$2,500,000 | Completed | 31/05/2023 |
| CDG | VIC | Redevelopment of Donaldson Park Community Hub | Loddon (S) | \$2,500,000 | Active | |
| CDG | VIC | Redevelopment of Kew Guide Dogs Campus | Boroondara (C) | \$2,500,000 | Active | |
| CDG | VIC | The Greek Community Centre Hub | Melbourne (C) | \$2,500,000 | Pending | |
| CDG | VIC | Woodland Waters Reserve and Pavilion (Mernda Football and Netball Club) | Whittlesea (C) | \$2,500,000 | Completed | 13/10/2015 |
| CDG | VIC | Redevelopment of RF Miles Reserve - Also see CDG585 | Frankston (C) | \$2,300,000 | Completed | 10/11/2021 |
| CDG | VIC | Krautungalung Walk Lakes Entrance (Stage 1) | East Gippsland (S) | \$2,200,000 | Active | |
| CDG | VIC | Oakleigh Indoor Stadium and Regional Gymnastics Centre Development - Stage 1 | Monash (C) | \$2,100,000 | Completed | 23/01/2021 |
| CDG | VIC | ConnectGV Major Redevelopment Project | Greater Shepparton (C) | \$2,000,000 | Completed | 14/10/2021 |
| CDG | VIC | Construction of a Pavilion at Heatherdale Reserve | Whitehorse (C) | \$2,000,000 | Completed | 16/03/2023 |
| CDG | VIC | Construction of University of the Third Age (U3A) facility Croydon | Maroondah (C) | \$2,000,000 | Active | |
| CDG | VIC | Development of a Soccer Facility and Athletics Track at Civic Reserve | Mornington Peninsula (S) | \$2,000,000 | Completed | 1/11/2019 |
| CDG | VIC | Dorset Recreation Reserve Redevelopment | Maroondah (C) | \$2,000,000 | Completed | 30/01/2023 |
| CDG | VIC | East Gippsland Rail Trail Upgrade | East Gippsland (S) | \$2,000,000 | Active | |
| CDG | VIC | FareShare Charity Kitchen | Yarra (C) | \$2,000,000 | Active | |
| CDG | VIC | Maroondah Hospital Car Park | Maroondah (C) | \$2,000,000 | Completed | 7/10/2019 |
| CDG | VIC | Mildura Airport Instrument Landing System | Mildura (RCC) | \$2,000,000 | Completed | 23/12/2022 |
| CDG | VIC | Monbulk Soccer Club Facilities Upgrade | Yarra Ranges | \$2,000,000 | Completed | 17/03/2017 |
| CDG | VIC | Somerville to Baxter Shared Path | Mornington Peninsula (S) | \$2,000,000 | Active | |
| CDG | VIC | Stage Two - Guide Dog Facilities Enhancement Project | Boroondara (C) | \$2,000,000 | Completed | 21/06/2022 |

| | | | | | | |
|-----|-----|---|--------------------------|-------------|-----------|------------|
| CDG | VIC | Upgrade of the Jan Juc Surf Club | Surf Coast (S) | \$2,000,000 | Completed | 28/05/2020 |
| CDG | VIC | Wesley Hill Recreation Reserve Redevelopment Stage 1 | Mount Alexander (S) | \$1,900,000 | Completed | 20/03/2018 |
| CDG | VIC | Bayswater Activity Centre - Streetscape Works | Knox (C) | \$1,700,000 | Completed | 21/09/2018 |
| CDG | VIC | Bendigo Soldiers Memorial Institute Revitalisation | Greater Bendigo (C) | \$1,700,000 | Completed | 20/08/2018 |
| CDG | VIC | Quarry Reserve Revitalisation | Knox (C) | \$1,700,000 | Active | |
| CDG | VIC | City to River Stage 1 – Wimmera Riverfront Activation Project (formerly Horsham CBD Revitalisation Project) | Horsham (RCC) | \$1,650,000 | Completed | 23/12/2022 |
| CDG | VIC | Construction of the Morwell-Traralgon Shared Pathway | Latrobe (C) | \$1,600,000 | Completed | 19/12/2022 |
| CDG | VIC | Norwood Secondary College Indoor Basketball Court | Maroondah (C) | \$1,600,000 | Completed | 19/12/2018 |
| CDG | VIC | Morwell Recreation Reserve Precinct Master Plan - Stage 4 - Construction of a New Shared Cricket/Netball Pavilion | Latrobe (C) | \$1,589,113 | Completed | 14/01/2019 |
| CDG | VIC | Amenities for the Berwick Senior Football Netball Club | Casey (C) | \$1,500,000 | Completed | 5/05/2022 |
| CDG | VIC | Emerald Primary School Sporting Facilities Project | Cardinia (S) | \$1,500,000 | Completed | 23/12/2015 |
| CDG | VIC | Kalimna Viewing Platform and Park Upgrade (Stage2) | East Gippsland (S) | \$1,500,000 | Active | |
| CDG | VIC | Kew-Walmer Street Bridge Upgrade | Boroondara (c) | \$1,500,000 | Active | |
| CDG | VIC | Mallacoota Streetscape Upgrade | East Gippsland (S) | \$1,500,000 | Active | |
| CDG | VIC | Women's Rehabilitation Facility, Geelong | Greater Geelong (C) | \$1,500,000 | Active | |
| CDG | VIC | Carinya Lodge Residential Aged Care Upgrade | South Gippsland (S) | \$1,300,000 | Completed | 19/01/2023 |
| CDG | VIC | Orbost Forest Park Upgrades | East Gippsland (S) | \$1,300,000 | Active | |
| CDG | VIC | Frankston Foreshore Precinct Redevelopment Project | Frankston (C) | \$1,250,000 | Completed | 23/12/2015 |
| CDG | VIC | Abacus Learning Centre in Hastings | Mornington Peninsula (S) | \$1,200,000 | Completed | 13/10/2022 |
| CDG | VIC | Morwell Recreation Reserve Precinct Master Plan - Stage 1 - Synthetic Oval | Latrobe (C) | \$1,200,000 | Completed | 5/05/2021 |
| CDG | VIC | Morwell Recreation Reserve Precinct Master Plan - Stage 3 - Construction of New Netball Courts | Latrobe (C) | \$1,025,000 | Completed | 31/12/2018 |
| CDG | VIC | Development of a Soccer Facility and Athletics Track at Civic Reserve | Mornington Peninsula (S) | \$1,000,000 | Completed | 1/11/2019 |
| CDG | VIC | East Bairnsdale Enabling Infrastructure Improvement (Drainage) Project | East Gippsland (S) | \$1,000,000 | Completed | 31/12/2016 |
| CDG | VIC | Eastfield Park redevelopment, Croydon South | Maroondah (C) | \$1,000,000 | Completed | 18/08/2022 |
| CDG | VIC | Emerald Gembrook Multiuse Trail | Cardinia (S) | \$1,000,000 | Completed | 30/08/2018 |
| CDG | VIC | Esther Park Community Sports Pavilion upgrade | Yarra Ranges | \$1,000,000 | Completed | 24/02/2021 |
| CDG | VIC | Gembrook Sporting Pavilion | Cardinia (S) | \$1,000,000 | Completed | 30/09/2022 |
| CDG | VIC | Kew-Walmer Street Bridge Upgrade 2 | Boroondara (c) | \$1,000,000 | Active | |
| CDG | VIC | Mt Evelyn Recreation Reserve Pavilion upgrade (formerly known as 'Mt Evelyn Recreation Reserve Pavilion') | Yarra Ranges | \$1,000,000 | Active | |
| CDG | VIC | Red Rattler Project | Hobsons Bay (C) | \$1,000,000 | Active | |
| CDG | VIC | Rosedale Civic Renewal & Willow Park Campground | Wellington (S) (Vic) | \$1,000,000 | Completed | 27/06/2019 |
| CDG | VIC | Slip Road Paynesville Upgrades | East Gippsland (S) | \$1,000,000 | Active | |
| CDG | VIC | Toomuc Reserve – Northern Pavilion Extension and Upgrade | Cardinia (S) | \$1,000,000 | Completed | 31/07/2022 |
| CDG | VIC | Upgrade of lighting at Kimberley Recreation Reserve Ground | Yarra Ranges | \$1,000,000 | Completed | 17/03/2021 |
| CDG | VIC | Upgrade of the Ocean Grove Surf Club | Greater Geelong (C) | \$1,000,000 | Completed | 22/05/2019 |
| CDG | VIC | Wandin Community Sports Pavilion upgrade | Yarra Ranges | \$1,000,000 | Completed | 1/05/2021 |
| CDG | VIC | Stage 2 of the Colac CBD and Entrances Project | Colac Otway (S) | \$975,000 | Completed | 22/12/2017 |
| CDG | Vic | Biggara Recreation Reserve Master Plan Implementation | Towong (S) | \$900,000 | Active | |
| CDG | VIC | Waverly District Netball Upgrade | Monash (C) | \$890,000 | Completed | 1/06/2018 |
| CDG | VIC | Establishment of an Interfaith Youth and Education Centre | Hobsons Bay (C) | \$850,000 | Completed | 3/02/2022 |
| CDG | VIC | Frankston Park Lighting Project | Frankston (C) | \$850,000 | Completed | 19/07/2021 |

| | | | | | | |
|-----|-----|---|--------------------------|-----------|-----------|------------|
| CDG | VIC | St Kilda RSL Redevelopment | Port Phillip (C) | \$850,000 | Completed | 30/09/2020 |
| CDG | VIC | Monash Reserve Multi-Use Pavilion and Courts | Latrobe (C) | \$800,000 | Completed | 14/08/2020 |
| CDG | Vic | Mornington Youth Resource Centre | Mornington Peninsula (S) | \$800,000 | Completed | 30/10/2015 |
| CDG | VIC | Stawell CBD Revitalisation | Northern Grampians (S) | \$800,000 | Completed | 30/04/2020 |
| CDG | VIC | Morwell Recreation Reserve Precinct Master Plan - Stage 5 - Cricket Oval Upgrades (formerly 'Morwell Recreation Reserve Precinct Master Plan - Stage 5 - Upgrade of Drainage and Playing Surface of Keegan Street Reserve'). | Latrobe (C) | \$757,088 | Completed | 28/02/2021 |
| CDG | VIC | Moe-Newborough Multi-purpose Facility Development | Latrobe (C) | \$750,000 | Completed | 15/11/2021 |
| CDG | VIC | Ouyen Lakes project | Mildura (RCC) | \$674,000 | Completed | 1/03/2021 |
| CDG | VIC | Construction of Monbulk Community Sports Pavilion | Yarra Ranges | \$600,000 | Completed | 26/08/2019 |
| CDG | VIC | Dimboola Community Civic Hub | Hindmarsh (S) | \$600,000 | Completed | 26/06/2021 |
| CDG | VIC | Eildon Park Reserve Pavilion Upgrade | Knox (C) | \$600,000 | Completed | 2/02/2018 |
| CDG | VIC | Empire Mall Upgrade - Mornington | Mornington Peninsula (S) | \$600,000 | Completed | 16/05/2018 |
| CDG | VIC | Morwell Recreation Reserve Precinct Master Plan - Stage 2 - Upgrade of Change Room Facilities (Previously known as Morwell Recreation Reserve Precinct Master Plan - Stage 2 - Upgrade of Facilities) | Latrobe (C) | \$600,000 | Completed | 4/03/2021 |
| CDG | VIC | Redevelopment of Mirboo North Pool | South Gippsland (S) | \$600,000 | Completed | 15/07/2021 |
| CDG | VIC | Shepparton Foodshare | Shepparton | \$600,000 | Active | |
| CDG | VIC | Ocean Grove Collendina Cobras Football | Geelong | \$580,000 | Active | |
| CDG | VIC | Upgrade of Club Facilities at Winter Reserve Belmont (formerly Belmont Lions Football and Netball Club) | Greater Geelong (C) | \$580,000 | Completed | 23/11/2018 |
| CDG | VIC | Refurbished new PHH building at Mornington (Home Hospice) | Mornington Peninsula (S) | \$535,790 | Completed | 31/12/2016 |
| CDG | VIC | Anglesea Bowling Club Upgrade | Surf Coast (S) | \$500,000 | Completed | 5/06/2018 |
| CDG | VIC | Ash Wednesday Memorial Cockatoo | Cardinia (S) | \$500,000 | Completed | 21/07/2016 |
| CDG | VIC | Banyul Warri Fields Stage 2 Youth Recreation and Play Zone | Surf Coast (S) | \$500,000 | Completed | 29/04/2017 |
| CDG | VIC | Chandler Reserve Pavilion Development Project | Cardinia (S) | \$500,000 | Completed | 1/03/2017 |
| CDG | VIC | Construction of a New Pavilion at Morton Park | Whitehorse (C) | \$500,000 | Completed | 8/06/2021 |
| CDG | VIC | Construction of a New Pavilion at Silcock Reserve | Maroondah (C) | \$500,000 | Completed | 28/04/2022 |
| CDG | VIC | Construction of Pavilion at Kilsyth Recreation Reserve | Yarra Ranges | \$500,000 | Completed | 1/07/2019 |
| CDG | VIC | Construction of the Beaconsfield Skate and BMX Facility (formerly known as Holm Park Recreation Reserve) | Cardinia (S) | \$500,000 | Completed | 30/11/2018 |
| CDG | VIC | Don Road Reserve Sports Pavilion - Healesville | Yarra Ranges | \$500,000 | Completed | 9/12/2016 |
| CDG | VIC | East Ringwood Reserve Sporting Pavilion Redevelopment | Maroondah (C) | \$500,000 | Completed | 30/08/2018 |
| CDG | VIC | Elmore Events Centre Amenities and Stables Development | Campaspe (S) | \$500,000 | Completed | 6/05/2015 |
| CDG | VIC | HE Parker Sporting Pavilion | Maroondah (C) | \$500,000 | Completed | 30/06/2020 |
| CDG | VIC | Inverleigh Sporting Complex - Clubroom Upgrade | Golden Plains (S) | \$500,000 | Completed | 23/03/2022 |
| CDG | VIC | Koala Discovery and Rehabilitation on Raymond Island | East Gippsland (S) | \$500,000 | Active | |
| CDG | VIC | Kyneton Community Park Construction | Macedon Ranges (C) | \$500,000 | Completed | 28/06/2017 |
| CDG | VIC | Middle Park Primary School Facilities Upgrade | Port Phillip (C) | \$500,000 | Active | |
| CDG | VIC | Mornington Netball Courts | Mornington Peninsula (S) | \$500,000 | Completed | 1/06/2017 |
| CDG | VIC | Oliver's Hill Breakwater - Frankston | Frankston (C) | \$500,000 | Completed | 7/03/2022 |
| CDG | VIC | Rythdale Officer Cardinia Sporting Club upgrades | Cardinia (S) | \$500,000 | Active | |
| CDG | VIC | Rythdale Officer Cardinia Sporting Club upgrades | Cardinia (S) | \$500,000 | Active | |
| CDG | VIC | Sri Lankan Temple Development in Berwick | Casey (C) | \$500,000 | Completed | 12/12/2021 |

| | | | | | | |
|-----|-----|--|-------------------------------------|-----------|-----------|------------|
| CDG | VIC | St Leonards Beautification (incl CCTV) | Geelong | \$500,000 | Active | |
| CDG | VIC | St Mary's Parish Facilities | Greater Dandenong (C) | \$500,000 | Completed | 20/12/2017 |
| CDG | VIC | Upwey Community Recreational and Sporting Hub | Yarra Ranges | \$500,000 | Completed | 24/03/2018 |
| CDG | VIC | Vietnam Veterans Commemorative Walk Stage 3 Project | Mitchell (S) | \$500,000 | Completed | 30/05/2016 |
| CDG | VIC | Alexandra Park Redevelopment | Glenelg (S) | \$485,000 | Completed | 6/02/2020 |
| CDG | VIC | Meredith Integrated Community Hub | Golden Plains (S) | \$480,000 | Completed | 30/06/2015 |
| CDG | VIC | Apollo Bay Football Netball Club upgrade | Colac Otway (S) | \$478,000 | Completed | 6/07/2023 |
| CDG | VIC | The Greek Centre for Contemporary Culture Heritage and Visual Arts Programme | Yarra (C) | \$455,000 | Completed | 15/10/2017 |
| CDG | VIC | Peninsula Senior Strikers | Frankston (C) | \$410,000 | Completed | 18/01/2017 |
| CDG | VIC | Bonegilla Boardwalk and Bike Track | Indigo (S), Towong (S), Wodonga (C) | \$405,721 | Completed | 9/03/2016 |
| CDG | VIC | CCTV Security Cameras in Selected Towns | Yarra Ranges | \$405,427 | Completed | 30/10/2022 |
| CDG | VIC | Kevin Pratt Pavilion Redevelopment Project | Maroondah (C) | \$400,000 | Completed | 24/06/2016 |
| CDG | VIC | Melbourne Yarra Bike Trail | Stonnington (C) | \$400,000 | Completed | 22/12/2021 |
| CDG | VIC | Upgrade and Redevelopment of the Clubrooms at Walker Park | Whitehorse (C) | \$400,000 | Completed | 30/04/2021 |
| CDG | VIC | Officer Football/Netball Clubs - Facilities Upgrade | Cardinia (S) | \$380,000 | Completed | 26/05/2015 |
| CDG | VIC | Langwarrin Soccer Club - Lighting at Lawton Reserve | Frankston (C) | \$375,000 | Completed | 24/02/2022 |
| CDG | VIC | Moe All Abilities Play Space Upgrade | Latrobe (C) | \$350,000 | Completed | 10/09/2021 |
| CDG | VIC | Multicultural Hub in Pakenham | Cardinia (S) | \$350,000 | Completed | 29/11/2021 |
| CDG | VIC | Officer Sikh Temple Community Centre Improvements | Cardinia (S) | \$340,000 | Completed | 1/09/2021 |
| CDG | VIC | Macedon Ranges Regional Netball Complex project | Macedon Ranges (C) | \$325,000 | Completed | 30/12/2015 |
| CDG | VIC | Elliminyt Recreation Reserve Velodrome Resurfacing | Colac Otway (S) | \$320,000 | Completed | 29/03/2021 |
| CDG | VIC | 1000 Steps Car Parking and Shared Use Path Bridge | Knox (C) | \$300,000 | Active | |
| CDG | VIC | Establishment of a Wellness Centre | Mornington Peninsula (S) | \$300,000 | Active | |
| CDG | VIC | Frankston Dolphins Football Club Lighting | Frankston (C) | \$300,000 | Completed | 20/12/2017 |
| CDG | VIC | Freeway Reserve Car Park Sealing and Lighting | Monash (C) | \$300,000 | Completed | 30/06/2017 |
| CDG | VIC | Karingal Football/Netball Club Netball Courts Upgrade | Frankston (C) | \$300,000 | Completed | 31/03/2018 |
| CDG | VIC | Lakeside Pakenham Scouts new building | Cardinia (S) | \$300,000 | Completed | 31/05/2023 |
| CDG | VIC | Laurimar Town Park Pavilion | Whittlesea (C) | \$300,000 | Completed | 28/10/2015 |
| CDG | VIC | Mornington Golf Club's Recycled Water Infrastructure | Mornington Peninsula (S) | \$300,000 | Completed | 28/10/2020 |
| CDG | VIC | New Respite/Community House Facility Project | Mount Alexander (S) | \$300,000 | Completed | 3/01/2016 |
| CDG | VIC | Pavilion Upgrade at Ballam Park (formerly Peninsula Junior Strikers) | Frankston (C) | \$300,000 | Completed | 24/02/2020 |
| CDG | VIC | Seaford Football/Netball Club - also see CDG926 | Frankston (C) | \$300,000 | Completed | 10/11/2021 |
| CDG | VIC | Servants Community Housing - Women's Refuge | Boroondara (C) | \$300,000 | Completed | 31/10/2018 |
| CDG | VIC | Traralgon West Sporting Complex | Latrobe (C) | \$300,000 | Completed | 17/10/2019 |
| CDG | VIC | Upgrade of Facilities at Seaford United Soccer Club | Frankston (C) | \$300,000 | Completed | 1/11/2018 |
| CDG | VIC | Vermont South Bowls Club | Whitehorse (C) | \$300,000 | Active | |
| CDG | VIC | Sri Lankan Temple Development in Berwick | Casey (C) | \$280,000 | Completed | 12/12/2021 |
| CDG | VIC | Upgrade of Carpark on Canadian Bay Road, Mt Eliza | Mornington Peninsula (S) | \$280,000 | Completed | 22/05/2018 |
| CDG | VIC | Gippsland Plains Rail Trail | Latrobe (C) | \$267,000 | Completed | 29/09/2020 |
| CDG | VIC | Whittlesea Football and Netball Club upgrade | Whittlesea (C) | \$262,000 | Completed | 8/03/2016 |
| CDG | VIC | Woori Yallock Primary School - Car Park Construction | Yarra Ranges | \$259,000 | Completed | 1/02/2016 |
| CDG | VIC | Baranduda Scout Hall Refurbishment | Monash (C) | \$250,000 | Completed | 9/11/2020 |
| CDG | VIC | Belgrave South Football Club - Contribution to Ground Redevelopment | Yarra Ranges | \$250,000 | Completed | 14/09/2017 |

| | | | | | | |
|-----|-----|--|--------------------------|-----------|-----------|------------|
| CDG | VIC | Belvedere Bowls Club Redevelopment | Frankston (C) | \$250,000 | Completed | 7/01/2022 |
| CDG | Vic | Capital Reserve Pavilion Redevelopment | Monash (C) | \$250,000 | Completed | 1/10/2015 |
| CDG | VIC | Kyneton Showgrounds Upgrade to create female change rooms | Macedon Ranges (C) | \$250,000 | Completed | 20/03/2018 |
| CDG | VIC | Mallacoota Recreation Reserve and Foreshore | East Gippsland (S) | \$250,000 | Completed | 30/10/2020 |
| CDG | VIC | New Hall for 1st Myrtleford Scout Group | Alpine (S) | \$250,000 | Completed | 28/09/2022 |
| CDG | VIC | New Imperial Dragon for Bendigo Easter Festival | Greater Bendigo (C) | \$250,000 | Completed | 24/07/2019 |
| CDG | VIC | Portarlinton Recreation Reserve Lighting Upgrade (formerly Port Arlington Football, Netball, Cricket and Tennis Clubs lighting and fencing upgrades) | Greater Geelong (C) | \$250,000 | Completed | 17/03/2022 |
| CDG | VIC | Tarralla Kindergarten upgrade | Maroondah (C) | \$250,000 | Completed | 30/09/2022 |
| CDG | VIC | Terang Harness Racing Club upgrade | Corangamite (S) | \$250,000 | Active | |
| CDG | VIC | Yarram Showgrounds Upgrade | Wellington (S) (Vic) | \$250,000 | Completed | 17/09/2021 |
| CDG | VIC | Corryong and District Memorial Hall upgrade | Towong (S) | \$240,000 | Completed | 2/03/2021 |
| CDG | VIC | Upgrade of Amenities at Birregurra Oval (formerly Birregurra Lighting upgrade) | Colac Otway (S) | \$240,000 | Completed | 12/11/2019 |
| CDG | VIC | Marshall Cricket Club Practice Facility Upgrade | Greater Geelong (C) | \$237,000 | Active | |
| CDG | VIC | Community Safety Upgrades - CCTV for Morwell CBD | Latrobe (C) | \$233,000 | Completed | 5/10/2018 |
| CDG | VIC | Stribling Reserve Sports Lighting and Electronic Scoreboard project | Surf Coast (S) | \$230,000 | Completed | 27/02/2020 |
| CDG | VIC | Bushfield Recreation Reserve Lighting Upgrade | Warrnambool (C) | \$225,000 | Completed | 3/10/2022 |
| CDG | VIC | Langwarrin Men's Shed | Frankston (C) | \$225,000 | Completed | 6/01/2016 |
| CDG | VIC | Inverleigh Sporting Complex Oval 1 Lighting Upgrade | Golden Plains (S) | \$220,000 | Completed | 21/11/2017 |
| CDG | VIC | Walker Reserve Multi-Purpose Training Facility | Knox (C) | \$207,000 | Completed | 4/08/2017 |
| CDG | VIC | Ballam Park Synthetic Track Resurfacing Project | Frankston (C) | \$200,000 | Completed | 6/03/2015 |
| CDG | VIC | Beaconsfield Officer Scout Hall | West Tamar | \$200,000 | Completed | 26/07/2022 |
| CDG | VIC | Ferny Creek Scouts Hall Refurbishment | Yarra Ranges | \$200,000 | Completed | 31/12/2020 |
| CDG | VIC | Frankston Park Function Centre Project | Frankston (C) | \$200,000 | Completed | 30/09/2014 |
| CDG | VIC | Mansfield Armchair Cinema Refurbishment | Mansfield (S) | \$200,000 | Completed | 14/01/2020 |
| CDG | VIC | New Pavilion at the Churchill Synthetic Sports Pitch | Latrobe (C) | \$200,000 | Completed | 14/12/2018 |
| CDG | VIC | Spring Creek Netball Pavilion Upgrade/Torquay netball courts upgrade | Surf Coast (S) | \$200,000 | Completed | 6/04/2019 |
| CDG | VIC | Wally Tew Reserve Lighting | Knox (C) | \$200,000 | Completed | 15/07/2019 |
| CDG | VIC | Wycheproof Pool Change Room and Precinct Development | Buloke (S) | \$200,000 | Completed | 8/02/2018 |
| CDG | VIC | Pinemont Pre-School facility upgrade | Maroondah (C) | \$190,000 | Completed | 24/03/2022 |
| CDG | VIC | Barwon Heads Netball Club Upgrade | Greater Geelong (C) | \$180,000 | Completed | 7/04/2017 |
| CDG | VIC | Bendigo Soldiers' Memorial Institute Refurbishment Project | Greater Bendigo (C) | \$180,000 | Completed | 30/06/2015 |
| CDG | VIC | Toomuc Creek Reserve facilities upgrade | Cardinia (S) | \$180,000 | Completed | 23/12/2020 |
| CDG | VIC | Grovedale Sporting Club Lighting Upgrade | Greater Geelong (C) | \$176,254 | Completed | 16/10/2015 |
| CDG | VIC | Peninsula Link Signage | Mornington Peninsula (S) | \$175,000 | Completed | 1/06/2016 |
| CDG | VIC | Upgrade of Club Facilities at McDonald Reserve Belmont | Greater Geelong (C) | \$168,000 | Completed | 30/04/2019 |
| CDG | VIC | Jubilee Park Sporting Facilities Upgrades | Frankston (C) | \$160,000 | Completed | 28/06/2018 |
| CDG | VIC | Maroondah Scouts hall upgrade (1st Maroondah) | Maroondah (C) | \$160,000 | Completed | 5/11/2021 |
| CDG | VIC | Ringwood Scouts (Ringwood North) (7th Ringwood) | Maroondah (C) | \$160,000 | Active | |
| CDG | VIC | Ashwood Reserve Pavilion Development | Monash (C) | \$150,000 | Completed | 9/03/2016 |
| CDG | VIC | Ballam Park Scout Hall Upgrade (Originally 4th Frankston, Jubilee Park) | Frankston (C) | \$150,000 | Active | |
| CDG | VIC | Batterham Reserve Sports field Lighting Upgrade (formerly known as The Basin Recreation Reserve) | Knox (C) | \$150,000 | Completed | 30/06/2018 |
| CDG | VIC | Boardman Reserve Oval 3 Sports Lighting Upgrade | Hume (C) | \$150,000 | Completed | 26/08/2015 |

| | | | | | | |
|-----|-----|---|--------------------------|-----------|-----------|------------|
| CDG | VIC | Bunguan Recreation Reserve Pavilion Redevelopment (formerly Tyabb Junior Football/Netball Club) | Mornington Peninsula (S) | \$150,000 | Completed | 15/05/2019 |
| CDG | VIC | Croydon Men's Shed extension | Maroondah (C) | \$150,000 | Completed | 3/07/2017 |
| CDG | VIC | Dromana Football/Netball Club | Mornington Peninsula (S) | \$150,000 | Completed | 28/04/2017 |
| CDG | VIC | Ringwood Scouts building upgrade (4th Ringwood) | Maroondah (C) | \$150,000 | Active | |
| CDG | VIC | Sunbury Memorial Hall Upgrade | Hume (C) | \$150,000 | Completed | 6/07/2021 |
| CDG | VIC | Tyabb Football Netball Club | Mornington Peninsula (S) | \$150,000 | Completed | 30/10/2022 |
| CDG | VIC | Knox BMX Track - Start Gate and Start Hill Upgrade | Knox (C) | \$149,000 | Completed | 27/11/2019 |
| CDG | VIC | Bob Pettitt Reserve Outdoor Performance Space | Surf Coast (S) | \$140,000 | Completed | 30/08/2021 |
| CDG | VIC | New facilities for Coldstream netballers | Yarra Ranges | \$140,000 | Completed | 27/06/2018 |
| CDG | VIC | Ringwood Scouts (Ringwood East) (2nd and 3rd Ringwood) | Maroondah (C) | \$130,000 | Active | |
| CDG | Vic | Installation of Lighting at Boronia Reserve | Manningham (C) | \$125,000 | Completed | 28/05/2021 |
| CDG | Vic | Installation of Lighting at Rieschiecks Reserve | Manningham (C) | \$125,000 | Completed | 1/03/2022 |
| CDG | VIC | Melville Oval Lighting Project | Southern Grampians (S) | \$125,000 | Completed | 26/05/2016 |
| CDG | Vic | Templestowe Leisure Centre Pavilion Upgrade | Manningham (C) | \$125,000 | Completed | 15/02/2021 |
| CDG | VIC | Bulla Tennis Court Upgrades | Hume (C) | \$120,000 | Completed | 16/04/2018 |
| CDG | VIC | Croydon Scouts (1st Croydon Hills) | Maroondah (C) | \$120,000 | Active | |
| CDG | VIC | Mooroolbark Scouts hall upgrade (1st Mooroolbark) | Maroondah (C) | \$120,000 | Completed | 27/04/2022 |
| CDG | VIC | Templeton Reserve Surface Upgrade Stage 2 | Knox (C) | \$120,000 | Completed | 15/01/2017 |
| CDG | VIC | Knox Gardens Reserve Lower Oval Upgrade | Knox (C) | \$110,000 | Completed | 8/01/2018 |
| CDG | VIC | Winchelsea RSL Memorial Cairns Installation | Surf Coast (S) | \$110,000 | Completed | 6/11/2020 |
| CDG | VIC | Launching Place Primary School - Parking Area Construction | Yarra Ranges | \$105,435 | Completed | 22/07/2015 |
| CDG | VIC | 1st South Frankston Scout Hall Renovation | Frankston (C) | \$100,000 | Completed | 26/03/2022 |
| CDG | VIC | Bannockburn Soccer Facility / Golden Plains | Golden Plains (S) | \$100,000 | Completed | 15/06/2017 |
| CDG | VIC | Bennettswood Reserve Sports Field Lighting Upgrade and Capital Works | Whitehorse (C) | \$100,000 | Active | |
| CDG | VIC | Burke Road CCTV | Boroondara (C) | \$100,000 | Completed | 17/03/2022 |
| CDG | VIC | Carrum Bowling Club Upgrade | Frankston (C) | \$100,000 | Completed | 31/10/2019 |
| CDG | VIC | Driver Training Car Control Area Extension | Maroondah (C) | \$100,000 | Completed | 18/02/2015 |
| CDG | VIC | Educational and training facilities fit-out of the Portsea SLSC | Mornington Peninsula (S) | \$100,000 | Completed | 18/11/2020 |
| CDG | VIC | Frankston War Memorial Relocation | Frankston (C) | \$100,000 | Completed | 10/04/2016 |
| CDG | VIC | Lakesfield Reserve Floodlighting Upgrade | Knox (C) | \$100,000 | Completed | 30/06/2016 |
| CDG | VIC | Larpen Reserve Ground Redevelopment | Monash (C) | \$100,000 | Completed | 16/06/2015 |
| CDG | VIC | Loch Sport Foreshore Outdoor Fitness Equipment project | Wellington (S) (Vic) | \$100,000 | Completed | 25/05/2020 |
| CDG | VIC | Macedon Ranges Sports Hub Business Plan | Macedon Ranges (C) | \$100,000 | Completed | 30/06/2018 |
| CDG | VIC | Monash University Peninsula Hockey Centre Frankston | Frankston (C) | \$100,000 | Completed | 30/04/2017 |
| CDG | VIC | Pathway Lighting in Rosanna Street Reserve | Glen Eira (C) | \$100,000 | Completed | 9/08/2021 |
| CDG | VIC | Redevelopment of Facilities | Whitehorse (C) | \$100,000 | Active | |
| CDG | VIC | Rye Primary School upgrade of basketball courts | Mornington Peninsula (S) | \$100,000 | Completed | 27/11/2020 |
| CDG | VIC | Upgrade of Club Facilities at Burdoo Reserve Grovedale | Greater Geelong (C) | \$100,000 | Completed | 26/06/2018 |
| CDG | VIC | Upgrade of the Rail Trail | East Gippsland (S) | \$100,000 | Completed | 3/12/2019 |
| CDG | VIC | Vedanta Centre Upgrade | Maroondah (C) | \$100,000 | Completed | 25/01/2023 |
| CDG | VIC | Healesville Renewable Energy Hub | Yarra Ranges | \$90,000 | Completed | 25/07/2022 |
| CDG | VIC | Karingal Youth Hangout | Frankston (C) | \$90,000 | Completed | 7/08/2015 |
| CDG | VIC | Fairpark Reserve Boundary Fence and Spoon Drain Upgrade | Knox (C) | \$81,500 | Completed | 24/04/2015 |
| CDG | VIC | Construction of Menzies Creek Primary School Car Park | Yarra Ranges | \$80,000 | Completed | 30/04/2021 |

| | | | | | | |
|-----|-----|---|--------------------------|----------|-----------|------------|
| CDG | VIC | Eastmont Kindergarten Vermont Facilities Upgrade | Whitehorse (C) | \$80,000 | Completed | 30/04/2021 |
| CDG | VIC | Exner Reserve Floodlighting Upgrade | Knox (C) | \$80,000 | Completed | 23/06/2016 |
| CDG | VIC | Knox Roll of Honour Major Memorial Project | Knox (C) | \$80,000 | Completed | 31/10/2014 |
| CDG | VIC | Lighting Upgrade for Upper Ferntree Gully Football Club (formerly known as Upper Ferntree Gully Football Club Grandstand) | Knox (C) | \$80,000 | Completed | 30/06/2019 |
| CDG | VIC | George Ingram VC Memorial Upgrade (Seville War Memorial) | Yarra Ranges | \$75,000 | Completed | 16/03/2021 |
| CDG | VIC | Queens Park Sports Pavilion Upgrade | Yarra Ranges | \$75,000 | Completed | 18/10/2017 |
| CDG | VIC | Croydon Scouts Hall Upgrade (3rd Croydon) | Maroondah (C) | \$70,000 | Completed | 7/09/2021 |
| CDG | VIC | Drysdale Traders CCTV | Geelong | \$70,000 | Active | |
| CDG | VIC | Frankston North Community Centre | Frankston (C) | \$70,000 | Completed | 1/08/2018 |
| CDG | VIC | Heathmont Scouts Hall Upgrade (1st Heathmont) | Maroondah (C) | \$70,000 | Completed | 22/03/2022 |
| CDG | VIC | Installation of Netball Lighting at Don Road Sporting Complex | Yarra Ranges | \$70,000 | Completed | 6/09/2017 |
| CDG | VIC | Installation of Netball Lighting at Montrose Recreation Reserve | Yarra Ranges | \$70,000 | Completed | 21/11/2017 |
| CDG | VIC | Yarra Glen Memorial Hall Solar Upgrade - Community Hub, Resilient Relief and Recovery Centre | Yarra Ranges | \$70,000 | Completed | 31/03/2021 |
| CDG | VIC | Terracing and Pathway Upgrade at Wally Tew Reserve Project | Knox (C) | \$69,300 | Completed | 13/06/2015 |
| CDG | VIC | Heatherdale Scouts hall upgrade (1st Heatherdale) | Whitehorse (C) | \$60,000 | Completed | 9/02/2021 |
| CDG | VIC | Pinks Reserve Regional Netball Facility Court Shelters Project | Yarra Ranges | \$60,000 | Completed | 31/07/2014 |
| CDG | VIC | 1000 Steps Drinking Fountains | Yarra Ranges | \$50,000 | Completed | 31/10/2017 |
| CDG | VIC | Berwick Central Scout Hall | Casey (C) | \$50,000 | Active | |
| CDG | VIC | Cartledge Reserve Sports Field Lighting (formerly known as Heidelberg Stars Soccer Lighting Upgrade) | Banyule (C) | \$50,000 | Completed | 30/05/2016 |
| CDG | VIC | Croydon Central Scouts hall upgrade | Maroondah (C) | \$50,000 | Completed | 20/10/2022 |
| CDG | VIC | Dr Stanley Cochrane Kindergarten Upgrade | Mitcham (C) | \$50,000 | Completed | 7/06/2022 |
| CDG | VIC | Harkaway Campsite Upgrade | Casey (C) | \$50,000 | Completed | 4/11/2021 |
| CDG | VIC | Harold Holt Memorial and Lookout Upgrade | Mornington Peninsula (S) | \$50,000 | Completed | 30/06/2023 |
| CDG | VIC | Healesville Hospital Small Rural Health Service (SRHS) Business Case Study Project | Yarra Ranges | \$50,000 | Completed | 10/12/2015 |
| CDG | VIC | Healesville Memorial Hall Solar Upgrade | Yarra Ranges | \$50,000 | Completed | 31/03/2021 |
| CDG | VIC | Heathmont Scouts (3rd Heathmont) | Maroondah (C) | \$50,000 | Completed | 6/04/2023 |
| CDG | VIC | Installation of Sports Field Lighting at Olinda Reserve Project | Yarra Ranges | \$50,000 | Completed | 30/06/2014 |
| CDG | VIC | Lake Colac Master Plan Project | Colac Otway (S) | \$50,000 | Completed | 14/03/2016 |
| CDG | VIC | Narre Warren North Scout Group project | Casey (C) | \$50,000 | Completed | 21/12/2018 |
| CDG | VIC | Preconstruction Design of Tatungalung Circuit | East Gippsland (S) | \$50,000 | Completed | 30/09/2020 |
| CDG | VIC | Public Safety Barriers Wallaroo Reserve | Mornington Peninsula (S) | \$50,000 | Completed | 8/09/2017 |
| CDG | VIC | Ringwood Uniting Outdoor Area | Maroondah (C) | \$50,000 | Completed | 26/11/2021 |
| CDG | VIC | Upgrade of Facilities at Vermont Girl Guides Hall | Whitehorse (C) | \$50,000 | Completed | 31/03/2021 |
| CDG | VIC | Veterans Integrated Support Service / Post Traumatic Stress Wellness Centre | Strathbogie (S) | \$50,000 | Completed | 30/09/2022 |
| CDG | VIC | Woodend Youth Facility Upgrade | Macedon Ranges (C) | \$50,000 | Completed | 29/03/2016 |
| CDG | VIC | Yarra Centre Solar Upgrade - Recreation Hub, Resilient Relief and Recovery Centre | Yarra Ranges | \$50,000 | Completed | 26/04/2021 |
| CDG | VIC | Yarra Junction Sports Pavilion | Yarra Ranges | \$50,000 | Completed | 29/08/2018 |
| CDG | VIC | Camberwell Petanque – Lighting Upgrade | Boroondara (C) | \$49,500 | Completed | 30/11/2020 |
| CDG | VIC | Langwarrin Scouts New Facilities | Frankston (C) | \$47,000 | Completed | 14/09/2021 |

| | | | | | | |
|-----|-----|---|-------------------------------|----------|-----------|------------|
| CDG | VIC | Dandenong Ranges RSL Sub Branch Upgrade (Sassafras) | Yarra Ranges | \$45,000 | Completed | 25/07/2022 |
| CDG | VIC | Mount Evelyn Netball Club Upgrade Project | Yarra Ranges | \$45,000 | Completed | 2/06/2016 |
| CDG | VIC | Brentwood Park Kindergarten playground | Maroondah (C) | \$40,509 | Completed | 30/07/2021 |
| CDG | VIC | Arrabri Kindergarten landscaping | Maroondah (C) | \$40,000 | Completed | 1/04/2022 |
| CDG | VIC | Dereel Men's Shed | Golden Plains (S) | \$40,000 | Completed | 30/05/2016 |
| CDG | VIC | Ferny Creek Scout Hall - shed construction | Yarra Ranges | \$40,000 | Completed | 6/08/2020 |
| CDG | VIC | JW Manson Reserve Spectator Viewing Area Project | Knox (C) | \$40,000 | Completed | 5/12/2015 |
| CDG | VIC | Knox Park Athletic Track Shade Sail Terracing Stage 2 Project | Knox (C) | \$40,000 | Completed | 19/10/2015 |
| CDG | VIC | Access Control, Alarm System & IP CCTV System | Knox (C) | \$36,100 | Completed | 30/04/2020 |
| CDG | VIC | 1st Vermont Scout Hall Upgrade | Whitehorse (C) | \$35,000 | Completed | 31/03/2021 |
| CDG | VIC | Installation of Lights and Scoreboard at Dallas Brooks Park Oval | Mornington Peninsula (S) | \$32,000 | Completed | 31/05/2017 |
| CDG | VIC | Mountain Gate Business Assoc CCTV Installation | Knox (C) | \$32,000 | Active | |
| CDG | VIC | Rangeview Preschool solar panels | Whitehorse (C) | \$30,000 | Completed | 21/01/2021 |
| CDG | VIC | Replacement of Two Bridges in the Railway Reserve | Latrobe (C) | \$30,000 | Completed | 3/05/2022 |
| CDG | VIC | Rokewood War Memorial Project | Golden Plains (S) | \$30,000 | Completed | 16/04/2015 |
| CDG | VIC | Walker Park Community safety netting projects | Whitehorse (C) | \$30,000 | Completed | 23/05/2014 |
| CDG | VIC | Future Biodiversity Site Revegetation Project - Gardiners Creek Corridor | Boroondara (C) | \$27,000 | Completed | 20/08/2017 |
| CDG | VIC | Balwyn Tigers FC | Boroondara (C) | \$25,000 | Completed | 27/05/2019 |
| CDG | VIC | Boroondara Netball Centre - Storage and Seating | Boroondara (C) | \$25,000 | Completed | 2/06/2017 |
| CDG | VIC | Camberwell Hockey Club | Boroondara (C) | \$25,000 | Completed | 17/01/2017 |
| CDG | VIC | Camberwell Sharks FC | Boroondara (C) | \$25,000 | Completed | 12/03/2018 |
| CDG | VIC | Canterbury Cobras Juniors FC | Boroondara (C) | \$25,000 | Completed | 30/04/2018 |
| CDG | VIC | Gordon Barnard Reserve Scoreboard | Boroondara (C) | \$25,000 | Completed | 14/10/2017 |
| CDG | VIC | Hawthorn Hockey Centre | Boroondara (C) | \$25,000 | Completed | 31/05/2018 |
| CDG | VIC | Kew Rovers Electronic Scoreboard | Boroondara (C) | \$25,000 | Completed | 18/06/2018 |
| CDG | VIC | Lighting Upgrade for Box Hill Kew Hockey Club | Whitehorse (C) | \$25,000 | Completed | 31/03/2020 |
| CDG | VIC | Mornington Civic Bowls & Social Club upgrade | Mornington Peninsula (S) | \$25,000 | Completed | 30/11/2021 |
| CDG | VIC | Mount Martha Bowls Club upgrade | Mornington Peninsula (S) | \$25,000 | Completed | 26/11/2019 |
| CDG | VIC | Purchase and Install an Electronic Scoreboard at the Rathmines Road Reserve | Boroondara (C) | \$25,000 | Completed | 19/06/2020 |
| CDG | VIC | Rosebud Beach Bowling Club Lighting Installation | Mornington Peninsula (S) | \$25,000 | Completed | 24/11/2021 |
| CDG | VIC | Somerville Bowls Club upgrade | Mornington Peninsula (S) | \$25,000 | Completed | 30/11/2021 |
| CDG | VIC | Sorrento Bowls Club upgrade | Mornington Peninsula (S) | \$25,000 | Completed | 30/11/2021 |
| CDG | VIC | Victoria Park Kew Scoreboard Upgrade | Boroondara (C) | \$25,000 | Completed | 23/06/2017 |
| CDG | VIC | We Care Replacement Van Project | Greater Dandenong (C) | \$25,000 | Completed | 17/06/2014 |
| CDG | VIC | Seebeck Oval Seating Project | Knox (C) | \$24,000 | Completed | 16/02/2015 |
| CDG | VIC | Spectrum Journeys premises fit out at Chirnside Park | Yarra Ranges | \$22,500 | Completed | 4/03/2020 |
| CDG | VIC | Boronia RSL - CCTV & Security Lighting | Knox (C) | \$21,684 | Completed | 25/06/2020 |
| CDG | VIC | Carrington Park Reserve Electronic Scoreboard Project | Knox (C) | \$20,000 | Completed | 29/06/2015 |
| CDG | VIC | Expansion of the Whitehorse Men's Shed | Whitehorse (C) | \$20,000 | Completed | 31/01/2018 |
| CDG | VIC | Kananook All Abilities Sports Club Project | Frankston (C) | \$20,000 | Completed | 21/11/2019 |
| CDG | VIC | Lipscombe Park Kindergarten Kitchen Garden | Maroondah (C) | \$20,000 | Completed | 24/02/2021 |
| CDG | VIC | Mt Eliza Cricket Club Outdoor Shade Structure | Mornington Peninsula (S) | \$20,000 | Completed | 8/04/2021 |
| CDG | VIC | Seaford Community Centre Roof Restoration Project | Frankston (C) | \$20,000 | Completed | 20/01/2015 |
| CDG | VIC | Solar Powered Stop Lights for Doreen CFA (Yan Yean Rd) | Whittlesea (C), Nillumbik (S) | \$20,000 | Completed | 27/02/2018 |

| | | | | | | |
|-----|-----|--|---|----------|-----------|------------|
| CDG | VIC | Vermont Men's Shed extension | Whitehorse (C) | \$20,000 | Completed | 18/09/2020 |
| CDG | VIC | Ballam Park Athletics Shed Hurdles Shed | Frankston (C) | \$17,000 | Completed | 18/09/2018 |
| CDG | VIC | Boroondara Netball Association Court Resurfacing Project | Boroondara (C) | \$15,000 | Completed | 1/03/2014 |
| CDG | VIC | Capel Sound New Bike/Walking track | Mornington Peninsula (S) | \$15,000 | Completed | 5/06/2020 |
| CDG | VIC | Croydon North Kindergarten storage | Maroondah (C) | \$15,000 | Completed | 7/07/2021 |
| CDG | VIC | Monbulk Reserve Netball Court Surface Upgrade and Shelter Construction Project | Yarra Ranges | \$15,000 | Completed | 24/11/2014 |
| CDG | VIC | St Haralambos Church Purchase of Equipment for Community Programmes Project | Manningham (C) | \$15,000 | Completed | 29/06/2015 |
| CDG | VIC | Sustainable Schools Project - Native Tree Planting | Boroondara (C), Glen Eira (C), Melbourne (C), Monash (C), Stonnington (C) | \$11,210 | Completed | 18/11/2019 |
| CDG | VIC | Amenities Langwarrin Football and Netball Club | Frankston (C) | \$10,500 | Completed | 11/10/2018 |
| CDG | VIC | Frankston Life Saving Club Jet Ski Project | Frankston (C) | \$10,500 | Completed | 24/04/2018 |
| CDG | VIC | Kilmore War Memorial Upgrade Project | Mitchell (S) | \$10,000 | Completed | 30/05/2015 |
| CDG | VIC | Warburton Recreation Reserve Upgrade Football Posts | Yarra Ranges | \$10,000 | Completed | 20/03/2015 |
| CDG | VIC | Churchill Waverley Golf & Bowls – installation of CCTV & strobes | Knox (C) | \$8,695 | Completed | 10/06/2020 |
| CDG | VIC | Boronia Soccer Club Lockable Storage | Knox (C) | \$7,000 | Completed | 7/10/2021 |
| CDG | VIC | Installation of CCTV System | Knox (C) | \$7,000 | Completed | 10/06/2020 |
| CDG | VIC | Knox City Football Club - Installation of a CCTV Security system | Knox (C) | \$7,000 | Completed | 16/04/2020 |
| CDG | VIC | Scoresby Tennis Club CCTV System Installation Project | Knox (C) | \$7,000 | Completed | 15/03/2020 |
| CDG | VIC | Bayswater Bowls Club - CCTV system | Knox (C) | \$6,800 | Completed | 31/01/2021 |
| CDG | VIC | Bayswater Park Cricket Club - Facilities Upgrade | Knox (C) | \$6,800 | Completed | 20/02/2023 |
| CDG | VIC | Manningham Chinese Senior Citizens Club Equipment Upgrade | Manningham (C) | \$5,000 | Completed | 31/08/2015 |
| CDG | VIC | Olympic Park Lighting Reinstatement | Banyule (C) | \$5,000 | Completed | 31/05/2022 |
| CDG | VIC | Upgrade of Amenities at Chinese Association of Victoria Cultural Centre | Knox (C) | \$5,000 | Completed | 31/08/2014 |
| CDG | VIC | Upgrade to PA System in Clubrooms | Mitcham (C) | \$5,000 | Completed | 30/04/2020 |
| CDG | VIC | Knox Italian Community Club - Security Lighting | Knox (C) | \$4,873 | Completed | 22/07/2020 |
| CDG | VIC | Bayswater Senior Citizens Hall Security Lighting Installation | Knox (C) | \$3,140 | Completed | 26/11/2020 |
| CDG | VIC | Rosebud & Districts Men's Shed | Mornington Peninsula (S) | \$3,000 | Completed | 30/06/2020 |
| CDG | VIC | 1st South Frankston (Montague Park) Scout Hall renovation | | \$0 | Withdrawn | |
| CDG | VIC | 4th Frankston (Jubilee Park) Scout Hall renovation | | \$0 | Withdrawn | |
| CDG | VIC | Burwood Road CCTV | Boroondara (c) | \$0 | Withdrawn | |
| CDG | VIC | Chinese aged care facility construction | | \$0 | Withdrawn | |
| CDG | VIC | Construction of Basketball Courts | | \$0 | Withdrawn | |
| CDG | VIC | Craig Family Centre Solar Panels | | \$0 | Withdrawn | |
| CDG | VIC | Glenloch Inc rebuild of accommodation for full pensioners | Stonnington (C) | \$0 | Withdrawn | |
| CDG | VIC | Heathmont Hornets Basketball Club Stadium / Heathmont East Primary School | Maroondah (C) | \$0 | Withdrawn | |
| CDG | VIC | Melrose Drive/Hume Freeway overpass barriers | Wodonga (C) | \$0 | Withdrawn | |
| CDG | VIC | Melville Oval Facilities Upgrade - Stage 1a | Southern Grampians (S) | \$0 | Withdrawn | |
| CDG | VIC | Mt Waverley RSL Capital Works Project | Monash (C) | \$0 | Withdrawn | |
| CDG | VIC | Pakenham Sikh Temple Community Centre | Cardinia (S) | \$0 | Withdrawn | |
| CDG | VIC | Stable One - Affordable Supported Accommodation Village | Yarra Ranges | \$0 | Withdrawn | |
| CDG | VIC | Upgrade Outdoor Community Area at Donwood | | \$0 | Withdrawn | |

| | | | | | | |
|-----|-----|--|-----------------------|--------------|-----------|------------|
| CDG | Vic | Ensay Recreation Reserve Revitalisation | East Gippsland (S) | \$2,300,000 | Active | |
| CDG | WA | WACA Ground Improvement Project | Perth (C) | \$30,000,000 | Active | |
| CDG | WA | Football West Stadium Soccer Training Facilities | Canning (C) | \$16,250,000 | Active | |
| CDG | WA | Armadale Aquatic Centre | Armadale (C) | \$10,000,000 | Completed | 18/02/2019 |
| CDG | WA | Lathlain Park Redevelopment (West Coast Eagles) | Victoria Park (T) | \$10,000,000 | Completed | 16/08/2019 |
| CDG | WA | Mandurah Aquatic and Recreation Centre Redevelopment | Mandurah (C) | \$10,000,000 | Completed | 14/04/2017 |
| CDG | WA | Regional Physical Activity and Education Centre at Cockburn Central West | Cockburn (C) | \$10,000,000 | Completed | 19/05/2017 |
| CDG | WA | Upgrade of the Busselton-Margaret River Regional Airport | Busselton (C) | \$9,779,765 | Completed | 28/04/2022 |
| CDG | WA | Construction of Belmont Community Centre & Library | Belmont (C) | \$9,675,081 | Completed | 12/10/2020 |
| CDG | WA | Moora Residential College | Moora (S) | \$8,700,000 | Completed | 12/11/2021 |
| CDG | WA | Great Southern Centennial Park | Albany (C) | \$8,250,000 | Completed | 25/10/2017 |
| CDG | WA | Development of the Ningaloo Centre | Exmouth (S) | \$7,000,000 | Completed | 30/09/2018 |
| CDG | WA | Jewish Community Centre | Stirling (C) | \$6,300,000 | Active | |
| CDG | WA | Thornlie/Barbagallo Baseball Park Upgrade | Gosnells (C) | \$6,000,000 | Completed | 19/04/2021 |
| CDG | WA | Willeton Basketball Stadium Expansion | Canning (C) | \$5,500,000 | Completed | 13/02/2020 |
| CDG | WA | Construction of New Sports Facilities, Halesworth Park, Butler project | Wanneroo (C) | \$5,000,000 | Active | |
| CDG | WA | Edward Millen Redevelopment Project | Victoria Park (T) | \$4,000,000 | Active | |
| CDG | WA | Lathlain Precinct Redevelopment Zone 1 Project | Victoria Park (T) | \$4,000,000 | Active | |
| CDG | WA | New Surfing WA Headquarters at Trigg | Stirling (C) | \$4,000,000 | Completed | 10/08/2022 |
| CDG | WA | Geraldton Cathedral Precinct | Greater Geraldton (C) | \$3,000,000 | Completed | 21/12/2017 |
| CDG | WA | Refurbishment of the Floreat Athena Football Club | Vincent | \$3,000,000 | Active | |
| CDG | WA | Royal Flying Doctor Service Base Broome Project | Broome (S) | \$2,700,000 | Completed | 31/03/2019 |
| CDG | WA | Indian Society Community Building | Canning (C) | \$2,500,000 | Completed | 10/10/2021 |
| CDG | WA | Thornlie Bowls Club and Community Centre | Gosnells (C) | \$2,400,000 | Completed | 22/12/2021 |
| CDG | WA | Hartfield Park Development | Kalamunda (C) | \$2,000,000 | Active | |
| CDG | WA | Kwinana Adventure Playground | Kwinana (C) | \$2,000,000 | Completed | 5/10/2016 |
| CDG | WA | PYMS Health Hub | Mandurah (C) | \$2,000,000 | Completed | 17/04/2019 |
| CDG | WA | Parkerville Child Advocacy Centre Construction | Swan (C) | \$1,400,000 | Completed | 21/10/2019 |
| CDG | WA | Sutherland Park Hockey Club | Gosnells (C) | \$1,300,000 | Completed | 31/08/2018 |
| CDG | WA | Jurien Bay RSL Memorial and Community Centre | Dandaragan (S) | \$1,200,000 | Active | |
| CDG | WA | Sounness Park Community Recreational Development Park | Plantagenet (S) | \$1,004,300 | Completed | 21/10/2016 |
| CDG | WA | Kalamunda Community Learning Centre Upgrade | Kalamunda (C) | \$1,000,000 | Completed | 28/05/2022 |
| CDG | WA | Leeuwin Ocean Adventure Foundation STS Leeuwin Refit | Fremantle | \$1,000,000 | Completed | 31/10/2022 |
| CDG | WA | McKenzie Pavilion Cresswell Park | Claremont (T) | \$1,000,000 | Completed | 29/03/2022 |
| CDG | WA | Port Bouvard Surf Life Saving Club Redevelopment | Mandurah (C) | \$1,000,000 | Completed | 24/07/2019 |
| CDG | WA | Gwalia Upgrade Project | Leonora (S) | \$980,000 | Completed | 12/04/2019 |
| CDG | WA | Mundaring Men's Shed Project | Mundaring (S) | \$900,000 | Active | |
| CDG | WA | CCTV – Infrastructure funding (Wanneroo) | Wanneroo (C) | \$850,000 | Active | |
| CDG | WA | Bayswater Tennis Club | Baw Baw (S) | \$750,000 | Completed | 30/07/2018 |
| CDG | WA | Vietnamese Community Centre | Wanneroo (C) | \$750,000 | Active | |
| CDG | WA | Swanbourne Nedlands Surf Life Saving Club Upgrade | Nedlands | \$610,000 | Completed | 1/08/2023 |
| CDG | WA | Faulkner Park Smart Precinct Project | Belmont (C) | \$540,000 | Completed | 9/03/2021 |
| CDG | WA | Broome Volunteer Sea Rescue HQ and Vessel Project | Broome (S) | \$500,000 | Completed | 18/06/2017 |
| CDG | WA | Busselton Regional Airport Expansion Stage 1B | Busselton (C) | \$500,000 | Completed | 20/02/2015 |
| CDG | WA | Civic Infrastructure Wellness Project | Karratha (C) | \$500,000 | Completed | 30/01/2016 |

| | | | | | | |
|-----|----|--|----------------------|-----------|-----------|------------|
| CDG | WA | Denmark Riverside Club Stage 1 | Denmark (S) | \$500,000 | Completed | 27/10/2016 |
| CDG | WA | Installation of Floodlights at Kingsway Regional Sporting Complex Netball Facility | Wanneroo (C) | \$500,000 | Completed | 14/08/2018 |
| CDG | WA | Christmas Island Senior Citizens Centre | Christmas Island (S) | \$450,000 | Completed | 31/03/2016 |
| CDG | WA | Esperance Waterfront Sustainable Infrastructure Project | Esperance (S) | \$400,000 | Completed | 30/06/2015 |
| CDG | WA | WA Chin Christian School Community Classrooms | Swan (C) | \$400,000 | Completed | 1/11/2022 |
| CDG | WA | York Skate Park Project | York (S) | \$350,000 | Completed | 28/05/2020 |
| CDG | WA | Town of Victoria Park - Stage 2 Lighting upgrade | Victoria Park (T) | \$300,000 | Completed | 1/07/2022 |
| CDG | WA | Canning Vale Hindu Temple project | Gosnells (C) | \$250,000 | Completed | 2/08/2021 |
| CDG | WA | Hindu Temple - Mandogalup Murugan | Kwinana (C) | \$250,000 | Completed | 26/03/2020 |
| CDG | WA | Redevelopment of Lancelin Foreshore | Gingin (S) | \$250,000 | Active | |
| CDG | WA | Sikh Temple - Bennett Springs | Swan (C) | \$250,000 | Active | |
| CDG | WA | Willetton Bowling Club | Canning (C) | \$250,000 | Completed | 10/04/2017 |
| CDG | WA | Halls Creek Aquatic & Recreation Centre - Solar Power | Halls Creek (S) | \$249,899 | Completed | 12/03/2020 |
| CDG | WA | Construction of new playground at Granville Park | Gingin (S) | \$234,000 | Completed | 30/06/2021 |
| CDG | WA | Construction of Change Room Facilities and Grandstand at Kingsway Regional Sporting Complex - Kingsway Olympic | Wanneroo (C) | \$200,000 | Completed | 26/09/2019 |
| CDG | WA | Morgan John Morgan Reserve Upgrade | Mundaring (S) | \$200,000 | Completed | 28/06/2022 |
| CDG | WA | Stage 2 Boyup Brook Music Park Infrastructure | Boyup Brook (S) | \$155,300 | Completed | 15/06/2016 |
| CDG | WA | Bayswater City Soccer Club | Baw Baw (S) | \$150,000 | Completed | 21/01/2019 |
| CDG | WA | Darlington Sports and Recreation Stage 2 upgrade of Pavilion | Mundaring (S) | \$150,000 | Completed | 17/12/2019 |
| CDG | WA | Design and Construction of Multipurpose Change Rooms at Kingsway Regional Sporting Complex (formerly Kingway Regional Sporting Complex and initially Change Room Facilities for Wanneroo City Soccer Club) | Wanneroo (C) | \$150,000 | Completed | 24/06/2020 |
| CDG | WA | Mobile CCTV - Altone and Ballajurra Project | Swan (C) | \$150,000 | Completed | 16/07/2021 |
| CDG | WA | Safer Streets - Family Friendly Foreshore | Mandurah (C) | \$150,000 | Completed | 30/06/2017 |
| CDG | WA | Mundaring Oval lighting | Mundaring (S) | \$130,000 | Completed | 1/05/2020 |
| CDG | WA | Lancelin Skate and BMX Park | Gingin (S) | \$126,000 | Completed | 14/02/2018 |
| CDG | WA | Rye Reserve Upgrade | Stirling (C) | \$113,302 | Completed | 29/06/2017 |
| CDG | WA | Kalamunda Men's Shed | Kalamunda (C) | \$112,515 | Completed | 3/06/2020 |
| CDG | WA | Chidlow Oval Lighting | Mundaring (S) | \$100,000 | Completed | 31/07/2019 |
| CDG | WA | Ellenbrook Mobile CCTV Project | Swan (C) | \$100,000 | Completed | 31/07/2021 |
| CDG | WA | Kingfisher AFL Oval Lighting Upgrade | Swan (C) | \$100,000 | Completed | 4/01/2021 |
| CDG | WA | Kingfisher Soccer Oval Lighting Upgrade | Swan (C) | \$100,000 | Completed | 4/01/2021 |
| CDG | WA | Mahogany Creek Progress Association Hall Upgrade Project | Mundaring (S) | \$100,000 | Completed | 31/08/2021 |
| CDG | WA | Percy Cullen Oval | Swan (C) | \$100,000 | Completed | 7/02/2019 |
| CDG | WA | Upgrade of Sports Floodlighting Infrastructure at Altone Oval | Swan (C) | \$100,000 | Completed | 4/01/2021 |
| CDG | WA | Bakers Hill Recreation Centre Community Project | Northam (S) | \$90,000 | Completed | 18/08/2020 |
| CDG | WA | Maddington Men's Shed Facilities Upgrade | Gosnells (C) | \$90,000 | Completed | 1/04/2022 |
| CDG | WA | Noorul Islam Society CCTV - Mirrabooka Mosque | Stirling (C) | \$85,000 | Active | |
| CDG | WA | Mundaring Oval Lighting Upgrade | Mundaring (S) | \$65,000 | Completed | 1/05/2020 |
| CDG | WA | Armadale Senior Football Club Upgrades | Armadale (C) | \$50,000 | Completed | 5/03/2018 |
| CDG | WA | Inglewood on Beaufort Place activation strategy | Stirling (C) | \$50,000 | Completed | 18/02/2020 |
| CDG | WA | Kingsway Olympic Soccer Club Air Conditioning | Wanneroo (C) | \$50,000 | Completed | 13/06/2018 |
| CDG | WA | City of South Perth Aquatic Centre Study | South Perth (C) | \$45,000 | Completed | 17/05/2015 |

| | | | | | | |
|-----|----|---|-----------------|----------|-----------|------------|
| CDG | WA | Dungeon Youth Centre Commuter Bus | Swan (C) | \$40,000 | Completed | 27/06/2017 |
| CDG | WA | Edmund Rice Lions Transport Vehicle | Stirling (C) | \$40,000 | Completed | 1/09/2017 |
| CDG | WA | Beverley Swimming Club Upgrade | Beverley (S) | \$23,000 | Completed | 12/03/2017 |
| CDG | WA | Pinjarra Men's Shed | Murray (S) (WA) | \$22,000 | Completed | 20/01/2020 |
| CDG | WA | Bayswater Bowls Club upgrade | Bayswater (C) | \$20,000 | Completed | 16/02/2021 |
| CDG | WA | Marmion Marine Park (MMP) and Adjacent Dunes – Engagement of Public in Care | Stirling (C) | \$20,000 | Completed | 16/09/2021 |
| CDG | WA | Rostrata Family & Neighbourhood Centre Kitchen Upgrade | Canning (C) | \$20,000 | Completed | 27/05/2020 |
| CDG | WA | Wadjak Northside Aboriginal Community Bush Tucker Garden | Stirling (C) | \$20,000 | Completed | 30/06/2021 |
| CDG | WA | Cracovia Soccer Club Facilities Upgrade | Swan (C) | \$17,000 | Completed | 11/08/2017 |
| CDG | WA | City of Stirling defibrillators to be housed at City of Stirling community centres. | Stirling (C) | \$15,000 | Completed | 10/03/2020 |
| CDG | WA | Boddington Old School Darminning Room Repairs Project | Boddington (S) | \$14,000 | Completed | 31/12/2014 |
| CDG | WA | African Australian Union | Stirling (C) | \$13,000 | Completed | 20/05/2022 |
| CDG | WA | Chidlow Community Hall Upgrade | Mundaring (S) | \$11,000 | Completed | 31/01/2021 |
| CDG | WA | Nollamara Children's Respite Centre | Stirling (C) | \$10,000 | Completed | 31/03/2017 |
| CDG | WA | Installation of PA System | Kalamunda (C) | \$8,500 | Completed | 4/08/2014 |
| CDG | WA | Mandurah RSL security system - | Mandurah (C) | \$8,400 | Completed | 15/01/2019 |
| CDG | WA | Macedonian Cultural Centre 'Ilinden' Facilities Upgrade Project | Stirling (C) | \$8,000 | Completed | 28/02/2020 |
| CDG | WA | BB United Soccer Club | Swan (C) | \$7,000 | Completed | 5/09/2019 |
| CDG | WA | Early Years Reading Corner Project | Stirling (C) | \$5,000 | Completed | 21/02/2015 |
| CDG | WA | Eastern Blades Hockey Club, Beechboro | Swan (C) | \$5,000 | Completed | 31/03/2019 |
| CDG | WA | Purchase of Equipment for Yanchep Scout Group | Wanneroo (C) | \$5,000 | Completed | 22/08/2017 |
| CDG | WA | Purchase of Kitchen Equipment and Supplies Project | Stirling (C) | \$4,500 | Completed | 31/12/2014 |
| CDG | WA | Buddhist Teaching Aids Project | Stirling (C) | \$2,000 | Completed | 24/09/2014 |
| CDG | WA | Bellevue RSL - new memorial | Swan (C) | \$0 | Withdrawn | |
| CDG | WA | Carine Cats Ball Club renovation | Stirling (C) | \$0 | Withdrawn | |
| CDG | WA | Jewish Community Centre Dianella Upgrade | Stirling (C) | \$0 | Completed | 7/11/2022 |

SCP Round 8 - Project Listing as at 31 August 2023

| Program | State | Project Name | Location - LGA | AG Funding | Project Status | Actual Completion Date |
|---------------|-------|--|----------------|------------|----------------|------------------------|
| SCP (Round 8) | | Project applications for this round under assessment | | | | |

TS - Project Listing as at 31 August 2023

| Program | State | Project Name | Location - LGA | AG Funding | Project Status | Actual Completion Date |
|---------|-------|--------------------------|----------------|------------|----------------|------------------------|
| TS | | Program is not yet open. | | | | |

GR - Project Listing as at 31 August 2023

| Program | State | Project Name | Location - LGA | AG Funding | Project Status | Actual Completion Date |
|--------------|-------|--|----------------|------------|----------------|------------------------|
| GR (Round 1) | | Round-one EOIs are currently being assessed. | | | | |

RJIP PROJECTS - Project Listing as at 31 August 2023

| Program | State | Project Name | Location - LGA | AG Funding | Project Status | Actual Completion Date |
|---------|-------|--------------|----------------|------------|----------------|------------------------|
|---------|-------|--------------|----------------|------------|----------------|------------------------|

| | | | | | | |
|------|-----|---|---|-------------|------------|------------|
| RJIP | QLD | ASA Cairns Air Freight Terminal | Cairns (RC) | \$1,250,000 | Completed | 30/11/2019 |
| RJIP | QLD | Fruit and Vegetable Value Adding Processing Facility Upgrade | Bundaberg (RC) | \$1,500,000 | Completed | 31/08/2020 |
| RJIP | VIC | Waste to Energy Briquette Manufacturing | Greater Geelong (C) | \$162,227 | Completed | 1/11/2018 |
| RJIP | VIC | Waste to Energy - Upscale Production | Greater Geelong (C) | \$205,181 | Completed | 24/11/2019 |
| RJIP | VIC | Automated Timber Resaw System | Colac Otway (S) | \$500,000 | Completed | 1/12/2019 |
| RJIP | VIC | EMU Australia Manufacturing and Product Automation ERP System Install | Greater Geelong (C) | \$545,826 | Completed | 30/06/2019 |
| RJIP | QLD | Gin Gin Streetscape (Stage 2) | Bundaberg (RC) | \$1,600,000 | Completed | 30/04/2021 |
| RJIP | VIC | Aquaponics Urban Farming Food Production Expansion | Greater Geelong (C) | \$720,500 | Terminated | |
| RJIP | VIC | Lake Colac Master Plan Stage 1 Implementation | Colac Otway (S) | \$250,000 | Completed | 31/03/2019 |
| RJIP | NSW | Innovative Industry Specific Online Training Platform & Software Build | Eurobodalla (S) | \$75,000 | Terminated | |
| RJIP | QLD | Revitalising the EcoGuide Program | Cairns (RC) | \$5,454 | Completed | 30/11/2019 |
| RJIP | NSW | Fibreglass Reinforced Plastics & Engineering upgrade | Mid-Coast (C) | \$150,075 | Completed | 30/06/2019 |
| RJIP | NSW | Sapphire Coast Tourism Future Program | Bega Valley (S) | \$74,750 | Completed | 31/12/2019 |
| RJIP | NSW | Taking Alpaca, Lamb & Beef to the International & Domestic Market. | Shoalhaven (C) | \$1,122,000 | Terminated | |
| RJIP | VIC | Multi-Materials Design and Advanced Manufacturing Facility | Greater Geelong (C) | \$309,442 | Completed | 21/12/2018 |
| RJIP | NSW | Greenwell Point Boating Facilities | Shoalhaven (C) | \$744,339 | Terminated | |
| RJIP | VIC | Tarndwarncourt (Tarndie) Infrastructure Investment Project | Colac Otway (S) | \$145,000 | Completed | 31/12/2021 |
| RJIP | NSW | Sea Breeze Aviation Operations Facility Upgrade | Eurobodalla (S) | \$200,000 | Completed | 24/12/2019 |
| RJIP | QLD | WIM - Integrated Water Resource Data Management Software System | Cairns (RC) | \$153,570 | Completed | 31/12/2019 |
| RJIP | VIC | Developing advanced architectural glass manufacturing capabilities | Greater Geelong (C) | \$1,980,197 | Completed | 31/03/2019 |
| RJIP | QLD | Macadamia Cracking, Value Adding & Tourism Facility | Bundaberg (RC) | \$4,680,000 | Completed | 28/02/2021 |
| RJIP | NSW | Hops Farm Expansion and Microbrewery | Bega Valley (S) | \$598,895 | Completed | 30/12/2020 |
| RJIP | VIC | Conflux Technology Additive Manufacturing & Engineering Centre (AMEC) | Greater Geelong (C) | \$1,029,464 | Completed | 12/06/2020 |
| RJIP | NSW | Eurobodalla Regional Botanic Gardens Visitor Centre Redevelopment - Stage 2 | Eurobodalla (S) | \$660,000 | Completed | 15/05/2020 |
| RJIP | QLD | Export Readiness: Capability for Companies to Grow Internationally | Central Highlands (RC) (QLD) | \$23,166 | Completed | 1/09/2019 |
| RJIP | NSW | Automation of Production and Advanced Manufacturing Procedures | Mid-Coast (C) | \$663,000 | Completed | |
| RJIP | VIC | Redevelopment of Operations and Training Centre - Anglesea SLSC | Surf Coast (S) | \$500,000 | Completed | 13/11/2020 |
| RJIP | QLD | GEA Arcade Interactive Visual Walkway Construction Project | Gladstone (RC) | \$148,035 | Completed | 31/08/2019 |
| RJIP | QLD | North Queensland Plastic Recycling Plant | Cairns (RC) | \$183,300 | Completed | 30/06/2019 |
| RJIP | QLD | Martyn Street Netball Centre (Roof over centre courts) | Cairns (RC) | \$1,018,992 | Completed | 3/05/2020 |
| RJIP | QLD | New fruit processing facility for Central Queensland | Livingstone (S) | \$5,808,000 | Completed | 3/07/2021 |
| RJIP | NSW | Advanced Manufacturing of our Patented Building and Facade System | Coffs Harbour (C) | \$338,216 | Completed | 20/02/2020 |
| RJIP | NSW | Hammond Elegance Range Hearse Design and Manufacturing Facility | Bega Valley (S) | \$222,001 | Completed | 30/06/2020 |
| RJIP | NSW | Construction of the Woollamia Boat Lift Facility, NSW | Shoalhaven (C) | \$180,900 | Completed | 30/06/2022 |
| RJIP | QLD | Purchase of Rehabilitation Gym Equipment and Fit Out of Accessible Gym | Rockhampton (RC) | \$100,000 | Terminated | |
| RJIP | NSW | Culmaran Creek Export Infrastructure Upgrade | Kyogle | \$1,682,477 | Completed | 30/06/2019 |
| RJIP | VIC | High efficiency engine converting waste heat to electricity | Greater Geelong (C) | \$292,750 | Completed | 31/01/2019 |
| RJIP | QLD | Construction of an extension to the Community Youth Hub Building | Yarrabah (ASC) | \$299,000 | Completed | 11/10/2019 |
| RJIP | QLD | Timber value-add - Innovative laminated product using waste timber | Fraser Coast (RC) | \$1,750,000 | Completed | 28/02/2020 |
| RJIP | QLD | Alley Park (Club Amenities Building) | Cairns (RC) | \$600,000 | Completed | 31/12/2019 |
| RJIP | NSW | Byron Bay Pizza Co Production Facility Expansion | Byron (S); Unincorporated NSW (Northern Rivers) | \$80,000 | Completed | 31/07/2018 |
| RJIP | NSW | Pastured Egg Production and Value Add Facility | Bega Valley (S) | \$258,843 | Completed | 30/09/2019 |

| | | | | | | |
|------|-----|---|-------------------------|-------------|------------|------------|
| RJIP | NSW | Automated Pharmaceutical Cream Manufacturing and Induction seal System | Shoalhaven (C) | \$129,250 | Completed | 31/05/2019 |
| RJIP | NSW | Bamboo Building Products Manufacturing Facility | Greater Taree | \$500,000 | Terminated | |
| RJIP | NSW | The Whiddon Group Kyogle Aged Care Facility Extension | Kyogle | \$4,707,730 | Completed | 31/07/2020 |
| RJIP | NSW | Ovalised ductwork, Enviropac manufacturing & software upgrades | Coffs Harbour (C) | \$2,009,008 | Completed | 31/03/2021 |
| RJIP | QLD | Signature Onfarm Beef Processing Facility and Accommodation Village | Isaac (RC) | \$5,000,000 | Completed | 31/08/2021 |
| RJIP | NSW | Establishment of a Centre of Excellence for Manufacturing of Stainless Products | Shoalhaven (C) | \$100,000 | Completed | 23/11/2019 |
| RJIP | VIC | TWP Production Manufacturing Expansion | Greater Geelong (C) | \$70,000 | Completed | 12/01/2020 |
| RJIP | NSW | Construction of CareSouth's New Head Office and Community Hub | Shoalhaven (C) | \$1,525,860 | Completed | 30/06/2021 |
| RJIP | QLD | Marine Equipment and Staff for Final Fit-out Stage and Post Opening. | Cairns (RC) | \$2,350,000 | Completed | 10/01/2020 |
| RJIP | QLD | Establish a Community Respite and Reablement Centre | Whitsunday (RC) | \$1,500,000 | Completed | 25/06/2020 |
| RJIP | QLD | Cairns International Tennis Centre (Roof over centre courts) | Cairns (RC) | \$997,908 | Completed | 31/05/2019 |
| RJIP | NSW | Up-skilling Northern Rivers Food Producers for Food Tourism | Lismore (C) | \$15,000 | Completed | 20/06/2019 |
| RJIP | VIC | Expansion of Manufacturing Facility. | Colac Otway (S) | \$100,000 | Completed | 26/08/2020 |
| RJIP | QLD | Port Douglas Waterfront [South] - Tourism and Marine Feasibility Study | Douglas (S) | \$80,000 | Completed | 31/05/2019 |
| RJIP | QLD | Community Care and Support for Older Tourists Travelling to TNQ. | Cairns (RC) | \$60,000 | Completed | 1/12/2018 |
| RJIP | QLD | Wallaville Cane Railway Expansion Project | Bundaberg (RC) | \$2,500,000 | Completed | 31/01/2022 |
| RJIP | QLD | Raedon Street Industrial Estate Road Access and Drainage | Banana (S) | \$700,000 | Completed | 15/06/2020 |
| RJIP | QLD | NQ Pharmaceutical Distribution & Manufacturing Centre (NQPDMC) | Cairns (RC) | \$2,415,400 | Withdrawn | |
| RJIP | VIC | Outdoor Dining and Instruction Facility | Greater Geelong (C) | \$300,000 | Completed | 30/06/2020 |
| RJIP | VIC | Development of the Geelong Waterfront Safe Harbour Precinct Project | Greater Geelong (C) | \$2,000,000 | Completed | 30/04/2022 |
| RJIP | QLD | SGM ERP Project | Gympie (RC) | \$100,000 | Completed | 31/03/2021 |
| RJIP | QLD | Northern Beaches Leisure Trail | Cairns (RC) | \$2,865,000 | Completed | 30/09/2021 |
| RJIP | NSW | SCEV/ST South Coast Electric Vehicle (EV) Supercharging Transformation | Shoalhaven (C) | \$125,000 | Completed | 30/06/2019 |
| RJIP | NSW | Construction of NSW Shellfish Hatchery | Eurobodalla (S) | \$2,300,000 | Completed | 30/03/2022 |
| RJIP | QLD | Integrated Health Services Precinct - Stage 1 Philip Street Community | Gladstone (RC) | \$3,082,016 | Completed | 31/07/2021 |
| RJIP | NSW | Produced the Tweed Valley Way - Diversification and Sustainability | Tweed (S) | \$50,000 | Completed | 31/12/2019 |
| RJIP | NSW | Aquaculture commercial feasibility project in Jervis Bay | Jervis Bay Territory | \$600,000 | Completed | 31/01/2021 |
| RJIP | QLD | Courthouse | Cairns (RC) | \$2,100,000 | Completed | 30/05/2021 |
| RJIP | NSW | Expand Local Manufacturing Capacity | Port Macquarie-Hastings | \$137,000 | Completed | 30/11/2020 |
| RJIP | NSW | World Class Dairy Products Processing Plant in Bomaderry | Shoalhaven (C) | \$2,814,360 | Terminated | |
| RJIP | NSW | 2017 Bodalla Ice Cream Manufacturing Adding Value to Local Dairy | Eurobodalla (S) | \$187,846 | Completed | 15/06/2020 |
| RJIP | NSW | Expanding Marine Biotech Production & Refinery Facility to meet demand | Shoalhaven (C) | \$600,000 | Completed | 30/12/2021 |
| RJIP | QLD | Industry Ready - taking the next step | Gympie (RC) | \$10,000 | Completed | 30/11/2019 |
| RJIP | QLD | Linked Power House Off-Grid Innovation Showcase | Mackay (RC) | \$249,839 | Completed | 15/08/2018 |
| RJIP | QLD | Dindarr Yarrabah Ferry and Bus Project | Yarrabah (ASC) | \$1,000,000 | Completed | 30/01/2020 |
| RJIP | NSW | Oz Group Export Ready Innovation Program | Coffs Harbour (C) | \$1,050,000 | Completed | 30/09/2019 |
| RJIP | QLD | Teys Murgon - Beef Cattle Hide Processing Facility Expansion | South Burnett (RC) | \$267,406 | Completed | 30/08/2018 |
| RJIP | NSW | Nature Based Tourism Feasibility & MOU with State Government Agencies | Eurobodalla (S) | \$100,000 | Completed | 28/02/2020 |
| RJIP | VIC | Geelong Workshop Maintenance Efficiency & Innovation Project | Greater Geelong (C) | \$95,000 | Completed | 1/02/2019 |
| RJIP | NSW | Health/Human Services Jobs and Training Coordinator | Eurobodalla (S) | \$66,500 | Completed | 30/06/2019 |
| RJIP | VIC | Development of CORA Arts and Retail Village | Surf Coast (S) | \$3,288,925 | Completed | 30/03/2022 |
| RJIP | QLD | Complete Planning, Governance, Management and Financing Arrangements | Douglas (S) | \$100,000 | Completed | 30/06/2020 |

| | | | | | | |
|------|-----|---|------------------------------|-------------|------------|------------|
| RJIP | NSW | Bomaderry Export Distribution Hub Project | Shoalhaven (C) | \$2,950,000 | Completed | |
| RJIP | QLD | Materials Handling System _ Clean Rail for Linen | Fraser Coast (RC) | \$475,000 | Completed | 30/11/2018 |
| RJIP | QLD | Industrial Hard Chrome Electroplating and Finishing Facility | Mackay (RC) | \$1,600,000 | Completed | 30/06/2020 |
| RJIP | NSW | Jim Pearson Taree Transport Terminal | Mid-Coast (C) | \$500,000 | Completed | |
| RJIP | NSW | The Raw Food Hub | Coffs Harbour (C) | \$200,000 | Completed | 11/05/2020 |
| RJIP | QLD | Costa Avocado Packing Facility | Bundaberg (RC) | \$495,000 | Completed | 31/12/2019 |
| RJIP | QLD | Biggenden Saleyards Redevelopment and Upgrade | North Burnett (RC) | \$1,200,000 | Completed | 30/04/2019 |
| RJIP | VIC | Botanical Brew Start-Up | Greater Geelong (C) | \$500,000 | Completed | 31/03/2022 |
| RJIP | NSW | Establishment of Sustainable Freshwater Aquaculture Facility - Stage 1 | Shoalhaven (C) | \$205,000 | Completed | 31/03/2022 |
| RJIP | NSW | Macadamia Nut Value Added Processing Facility | Ballina (S) | \$147,101 | Completed | 30/09/2019 |
| RJIP | QLD | Irrigation Efficiency Training for Farmers in Central Queensland | Mackay (RC) | \$150,000 | Completed | 1/05/2021 |
| RJIP | NSW | Valley Linen Service Capacity Improvements | Mid-Coast (C) | \$166,583 | Completed | 31/01/2019 |
| RJIP | NSW | Medicinal Cannabis Cultivation, Production & Manufacturing Facility | Ballina (S) | \$2,500,000 | Completed | |
| RJIP | QLD | Ozone Whitsundays Eco-Resort and Fauna Conservation Park | Whitsunday (RC) | \$5,860,000 | Terminated | |
| RJIP | QLD | Purchase of specialised and rehabilitation equipment | Cairns (RC) | \$247,500 | Completed | 31/12/2019 |
| RJIP | VIC | Wildlife Wonders: Ecotourism for economic development and conservation | Colac Otway (S) | \$2,000,000 | Completed | 28/02/2021 |
| RJIP | NSW | Support Capability Acquisition LM-STAR (SCA LM-STAR) | Shoalhaven (C) | \$235,000 | Completed | 31/10/2020 |
| RJIP | VIC | Australia's first Next Generation Carbon Fibre Manufacturing Facility | Greater Geelong (C) | \$5,000,000 | Terminated | |
| RJIP | NSW | Construction of a Coastal Shared Pathway, Skennars Head to Lennox Head | Ballina (S) | \$880,000 | Completed | 2/10/2020 |
| RJIP | NSW | Timber Processing Line enhancement and Waste Utilization | Bega Valley (S) | \$132,077 | Completed | 20/09/2019 |
| RJIP | QLD | The Fraser Park Redevelopment Project | Rockhampton (RC) | \$1,500,000 | Completed | 31/12/2020 |
| RJIP | QLD | Meat Processing Expansion | Gympie (RC) | \$4,979,706 | Completed | 31/01/2021 |
| RJIP | QLD | SGM RVS Project | Gympie (RC) | \$170,000 | Terminated | |
| RJIP | NSW | Tourist Accommodation and Restaurant Expansion | Shoalhaven (C) | \$1,525,350 | Completed | 30/03/2022 |
| RJIP | QLD | Crocodile Farming & Agri-Tourism Value Added Production System | Livingstone (S) | \$300,000 | Completed | 30/04/2021 |
| RJIP | NSW | Manufacturing Capacity Expansion of Trubuilt to Create Regional Jobs | Bega Valley (S) | \$125,000 | Completed | 31/08/2018 |
| RJIP | NSW | Composite Camper and Rapid Adhesive Assembly Process | Eurobodalla (S) | \$758,134 | Completed | 31/05/2020 |
| RJIP | QLD | Delivery of CQ Intermodal Terminal and Industrial Access Road | Central Highlands (RC) (QLD) | \$2,900,000 | Completed | 31/03/2022 |
| RJIP | NSW | New Brewery: Accelerated Growth Into Emerging Market | Ballina (S) | \$165,000 | Completed | 1/12/2018 |
| RJIP | NSW | International Student Engagement Portal | Byron (S) | \$53,150 | Completed | 20/04/2019 |
| RJIP | QLD | Didgigo Tropical North Queensland Tourism Export Accelerator (TNQ-TEA) | Cairns (RC) | \$197,642 | Completed | 31/12/2018 |
| RJIP | NSW | Tweed Valley Rail Trail - Stage 1 of the Northern Rivers Rail Trail | Tweed (S) | \$6,518,000 | Completed | |
| RJIP | NSW | Value Added Functional Food, Drink and Health Products Manufacturing. | Shoalhaven (C) | \$1,067,000 | Completed | 30/09/2019 |
| RJIP | QLD | Multi-use Event and Sports Facility | Mackay (RC) | \$653,708 | Completed | 22/05/2019 |
| RJIP | NSW | Biodiversity Management and Trading Services | Port Macquarie-Hastings | \$300,000 | Completed | 30/06/2019 |
| RJIP | NSW | Customer Support Capability Expansion Project | Shoalhaven (C) | \$158,114 | Completed | 31/01/2020 |
| RJIP | NSW | Applied Technology Packaging Machinery Manufacturer | Ballina (S) | \$1,530,000 | Terminated | |
| RJIP | QLD | Expand Diacon Australia's Manufacturing Capacity - \$420k Grant Funding | Mackay (RC) | \$420,000 | Completed | 31/03/2020 |
| RJIP | QLD | Tropical North Queensland Indigenous Printmaking Program | Cairns (RC) | \$50,000 | Completed | 31/08/2019 |
| RJIP | QLD | Launch and marketing of MiHaven Student Accommodation Facility Cairns | Cairns (RC) | \$300,000 | Completed | 30/06/2020 |
| RJIP | QLD | Construction of an Aged Care Centre in Mossman-powered by solar energy | Douglas (S) | \$3,416,544 | Completed | 25/08/2020 |
| RJIP | VIC | Auto Filler & Food Safe Punnet Packaging Line for Fruit | Campaspe (S) | \$535,000 | Completed | 31/12/2018 |
| RJIP | SA | Industrial Dry Cleaning Value Added Processing Facility | Whyalla (C) | \$166,425 | Completed | 31/03/2019 |

| | | | | | | |
|------|-----|--|------------------------|-------------|------------|------------|
| RJIP | TAS | Facility Upgrade of Floating Seafood Retail Centre | Break O'Day | \$135,000 | Completed | 15/12/2019 |
| RJIP | TAS | Farm Expansion to Grow POMS Resistant Oysters in South East Tasmania | Sorell | \$193,393 | Completed | 31/01/2020 |
| RJIP | TAS | Fully Integrated Recycling Line for Pelletising Soft Waste Plastics | George Town | \$736,223 | Completed | 28/02/2019 |
| RJIP | TAS | Hagen Oil Liquid Waste Services Processing Facility | Launceston (C) | \$75,000 | Completed | 20/04/2020 |
| RJIP | TAS | New Dairy Door and Visitor Centre for North-West Tasmania | Meander Valley | \$565,000 | Completed | 20/10/2021 |
| RJIP | SA | Thrive Health Centre Project (THCP) | Port Pirie (RC) | \$500,000 | Completed | 30/06/2019 |
| RJIP | TAS | Top Fish Pty Ltd Octopus Freezer Vessel Purchase and Commissioning | Circular Head | \$350,000 | Completed | 20/09/2019 |
| RJIP | TAS | Aquaculture Farming Capacity Expansion, Northern Tasmania | West Tamar | \$850,000 | Completed | 1/06/2020 |
| RJIP | VIC | Colbinabbin Poultry and Pig Stock-Feed Manufacturing Mill | Campaspe (S) | \$892,303 | Completed | 31/03/2021 |
| RJIP | VIC | HVAC&R Diagnostic Technology and Training Optimization Initiative | Greater Shepparton (C) | \$128,750 | Completed | 31/05/2019 |
| RJIP | VIC | Dookie Rail Trail - Stage 2 | Greater Shepparton (C) | \$275,000 | Completed | 31/03/2021 |
| RJIP | VIC | Pillowplate Heat Exchanger Laser Welding Machine | Greater Shepparton (C) | \$675,000 | Completed | 30/11/2019 |
| RJIP | VIC | Innovative, Ultra-High-Density Cherry Orchard Protected by Rain Cover | Greater Shepparton (C) | \$326,490 | Completed | 31/01/2021 |
| RJIP | VIC | Linking Culture, Environment and People - RiverConnect Shared Paths | Greater Shepparton (C) | \$610,740 | Completed | 30/12/2021 |
| RJIP | TAS | Investment Ready Analysis for Commercial Cyrene Production in Tasmania | Derwent Valley | \$1,507,500 | Completed | 30/09/2020 |
| RJIP | VIC | Creating a Stanhope Rice Milling Facility | Campaspe (S) | \$209,400 | Withdrawn | |
| RJIP | SA | Construction of a Community Centre and Lifestyle Village | Whyalla (C) | \$3,000,000 | Terminated | |
| RJIP | TAS | Australian Quality Honey Pty Ltd Expansion and Visitor Experience. | Circular Head | \$369,345 | Completed | 28/02/2019 |
| RJIP | TAS | Construction Of Derwent Valley Boat Club (DVBC) | Derwent Valley | \$1,150,000 | Completed | 31/10/2020 |
| RJIP | SA | Mobile Catering Business Infrastructure Project | Port Augusta (C) | \$75,000 | Completed | 15/10/2018 |
| RJIP | TAS | Training youth via an Agrifood Social Enterprise | Waratah-Wynyard | \$26,951 | Completed | 31/05/2019 |
| RJIP | VIC | Enhanced Organic Waste Conversion and Protein Recovery Facility | Campaspe (S) | \$100,000 | Terminated | |
| RJIP | TAS | Huon Urchin Alliance | Huon Valley | \$465,000 | Completed | 28/02/2021 |
| RJIP | VIC | Expansion of Existing Whisky Distillery | Murrindindi (S) | \$150,600 | Completed | 31/01/2019 |
| RJIP | TAS | Huonville Infrastructure Upgrade (Stormwater) | Huon Valley | \$1,614,758 | Completed | 6/07/2020 |
| RJIP | TAS | Professional approach to cheese presentation, ahead of the game! | Launceston (C) | \$160,021 | Completed | 30/09/2018 |
| RJIP | TAS | Honey Based Craft Brewery and Distillery. | Launceston (C) | \$175,000 | Terminated | |
| RJIP | TAS | Providing an Entrepreneurial Opportunity for People with Disability | Launceston (C) | \$40,352 | Completed | 30/11/2019 |
| RJIP | TAS | Kings Outdoor Living - New Manufacturing Facility and Display Area | Sorell | \$303,250 | Completed | 7/12/2020 |
| RJIP | TAS | Development of a Processing Facility for Long-Spined Sea Urchin Roe | Launceston (C) | \$201,817 | Completed | 15/04/2019 |
| RJIP | TAS | Construction of a Creative Entrepreneurial Precinct | Sorell | \$399,150 | Terminated | |
| RJIP | SA | Max Cranes Wind and Renewables Sector Heavy Lift Expansion Project | Port Augusta (C) | \$4,750,000 | Completed | 7/10/2018 |
| RJIP | TAS | Expansion of Potato Salad Production Line to Meet Market Demand | Sorell | \$312,804 | Completed | 31/10/2018 |
| RJIP | TAS | Unlocking Export Opportunities for Seed Potato Production in Tasmania. | Devonport (C) | \$1,688,097 | Completed | 30/09/2019 |
| RJIP | VIC | Refurbishment of the Beechworth Railway Goods Shed | Indigo (S) | \$230,000 | Completed | 1/06/2020 |
| RJIP | VIC | Scoping the Skills and Training Needs of Rural Aged Care (AC) Workers | Wodonga (C) | \$25,500 | Completed | 28/02/2019 |
| RJIP | TAS | Burnie Waterfront Eastern Promenade | Burnie (C) | \$377,450 | Completed | 31/03/2020 |
| RJIP | VIC | Winery Fermentation & Maturation Capacity Expansion | Mitchell (S) | \$99,800 | Completed | 25/03/2019 |
| RJIP | TAS | Canola Value Added Processing Facility Expansion | Northern Midlands | \$108,413 | Completed | 31/07/2019 |
| RJIP | VIC | Yarrawonga Tourism Trail project | Moirs (S) | \$2,700,000 | Completed | 31/12/2019 |
| RJIP | VIC | Export Value Add Project | Moirs (S) | \$445,500 | Completed | 31/01/2019 |
| RJIP | VIC | CNC Technology and Export Expansion Project | Campaspe (S) | \$554,589 | Completed | 30/11/2020 |
| RJIP | TAS | St Helens MTB Trail Network | Break O'Day | \$1,537,500 | Completed | 31/01/2021 |
| RJIP | VIC | Dairy Manufacturing Facility Project Horizon | Campaspe (S) | \$2,500,000 | Completed | 4/02/2019 |
| RJIP | VIC | Putting Echuca Podiatry's best Foot Forward | Campaspe (S) | \$263,650 | Completed | 30/04/2020 |

| | | | | | | |
|------|-----|--|-------------------------|-------------|------------|------------|
| RJIP | VIC | Eco-Friendly Machinery Maintenance and Manufacturing Facility | Moira (S) | \$966,525 | Completed | 31/03/2020 |
| RJIP | TAS | Cafe in the North. Working title from the Destination Action Plan. | Flinders (TAS) | \$365,000 | Completed | 12/06/2020 |
| RJIP | TAS | The Flinders Wharf Tourism Innovation Hub | Flinders (TAS) | \$612,450 | Completed | 30/04/2019 |
| RJIP | TAS | Manufacture Mixer Drinks Value Adding to Existing Production Facility | Burnie (C) | \$312,690 | Completed | 18/01/2020 |
| RJIP | TAS | Vertically Integrated Seafood Production & Farmgate Tourism Expansion | Glamorgan-Spring Bay | \$306,366 | Completed | 14/02/2020 |
| RJIP | TAS | Construction of a Damless Hydroelectric Power Station | Central Highlands (TAS) | \$587,865 | Completed | 31/05/2019 |
| RJIP | TAS | An Innovative Recovery from Pacific Oyster Mortality Syndrome (POMS) | Sorell | \$369,844 | Completed | 30/06/2021 |
| RJIP | TAS | Wild Mersey Mountain Bike Trails Project - Stage 2 | Kentish; Latrobe (TAS) | \$800,000 | Completed | 1/09/2020 |
| RJIP | VIC | Laser Cutting and Increased CNC Capacity to Reduce Reliance on Imports | Wangaratta (RCC) | \$1,532,011 | Completed | 28/02/2021 |
| RJIP | TAS | Cultivate Productions Studio | Devonport (C) | \$300,000 | Completed | 30/06/2021 |
| RJIP | TAS | Prosser Plains Raw Water Scheme: Aquaculture, Agriculture & Tourism | Glamorgan-Spring Bay | \$2,337,500 | Completed | 30/06/2020 |
| RJIP | VIC | New Apple and Pear Packing Facility | Greater Shepparton (C) | \$1,050,000 | Completed | 30/03/2021 |
| RJIP | SA | Clean Seas Expansion to Fitzgerald Bay and Point Lowly | Whyalla (C) | \$2,500,000 | Completed | 3/04/2022 |
| RJIP | VIC | Electrical Switchboard Manufacturing Facility | Greater Shepparton (C) | \$290,500 | Completed | 18/05/2020 |
| RJIP | TAS | Specialist Food Powdering and Packing Facility | Meander Valley | \$75,675 | Completed | 31/03/2019 |
| RJIP | VIC | Visitor Experience and Brewery Production Expansion for Growth | Indigo (S) | \$307,500 | Completed | 31/07/2019 |
| RJIP | VIC | Enhanced tourism capacity for the Murray River Paddlesteamers fleet | Campaspe (S) | \$200,000 | Completed | 15/12/2018 |
| RJIP | VIC | Construction Wangaratta Aerodrome Infrastructure | Wangaratta (RCC) | \$413,500 | Completed | 31/12/2020 |
| RJIP | TAS | Pipeclay Oysters Norfolk Bay Marine Farm Development | Tasman | \$90,000 | Completed | 30/06/2018 |
| RJIP | TAS | Advanced Pattern Manufacturing | Launceston (C) | \$80,000 | Completed | 30/09/2019 |
| RJIP | TAS | Increase Haywards Capability in Heavy Steel Production. | Northern Midlands | \$1,317,442 | Completed | 31/10/2019 |
| RJIP | TAS | Aquaculture R&D Facility | Glamorgan-Spring Bay | \$600,000 | Terminated | |
| RJIP | TAS | High Value Timber Drying Improvement Project (HVTDIP) | Circular Head | \$367,836 | Completed | 7/02/2019 |
| RJIP | SA | Advanced Composting Facility | Whyalla (C) | \$2,745,369 | Completed | 30/06/2020 |
| RJIP | VIC | CBD Tourism Cycling Links | Wodonga (C) | \$594,550 | Completed | 31/05/2019 |
| RJIP | TAS | Multi-species Shellfish Hatchery/Nursery Operation Securing the Future | Glamorgan-Spring Bay | \$243,107 | Completed | 28/02/2021 |
| RJIP | SA | Whyalla Heavy Industry Manufacturing and Services Hub Project | Whyalla (C) | \$5,040,364 | Completed | 30/06/2021 |
| RJIP | TAS | The South Coast Track Huts Walk, South West National Park Tasmania | Huon Valley | \$2,950,000 | Completed | 4/04/2022 |
| RJIP | VIC | Construction of the Shepparton Truck & Transport Museum and Events Hub | Greater Shepparton (C) | \$2,500,000 | Completed | 30/06/2021 |
| RJIP | SA | Upper Spencer Gulf Community Tertiary Education Centre | Port Pirie (RC) | \$1,110,000 | Completed | 30/05/2020 |
| RJIP | TAS | Stillwater Inn | Launceston (C) | \$200,750 | Completed | 30/04/2019 |
| RJIP | VIC | Mansfield Station Precinct Activation Project | Mansfield (S) | \$50,000 | Completed | 31/05/2019 |
| RJIP | TAS | Industrial Mobile Plant Development and Manufacturing Facility | Burnie (C) | \$430,000 | Completed | 30/06/2019 |
| RJIP | VIC | Increased Production Capacity for FlumeGate Technology | Greater Shepparton (C) | \$575,076 | Completed | 31/05/2019 |
| RJIP | TAS | Ratho Farm Golf Links & Highlands Resort | Central Highlands (TAS) | \$73,000 | Completed | 21/12/2018 |
| RJIP | TAS | Shallot Peeling and Value Adding Processing Line | Northern Midlands | \$70,000 | Completed | 31/03/2019 |
| RJIP | TAS | Hemp Harvests Hemp Seed Processing Facility | Meander Valley | \$405,500 | Completed | 10/12/2020 |
| RJIP | TAS | Branxholm Sawmill Optimiser & Control System | Dorset | \$350,000 | Completed | 31/12/2018 |
| RJIP | TAS | Sub-Tidal Cultivation and Harvesting Modernization Program | Tasman | \$353,858 | Completed | 30/12/2018 |
| RJIP | TAS | Agricultural Products Processing Attraction and Education | Huon Valley | \$236,375 | Terminated | |
| RJIP | VIC | Development of an enhanced model of aged care for the Rochester district | Campaspe (S) | \$51,250 | Completed | 31/12/2018 |
| RJIP | VIC | No Bull Milk Processing Cohuna Plant | Gannawarra (S) | \$634,204 | Terminated | |
| RJIP | VIC | Twin Band Resaw Value Recovery Project | Wellington (S) (Vic) | \$1,200,000 | Completed | 31/01/2020 |
| RJIP | VIC | Alberton Timber Mill Expansion | Wellington (S) (Vic) | \$550,000 | Completed | 31/12/2021 |

| | | | | | | |
|------|-----|--|----------------------|-------------|------------|------------|
| RJIP | VIC | Stage 3 Accommodation - Gippsland Rotary Centenary House Inc. (GRCH) | Latrobe (C) | \$900,000 | Completed | 14/06/2019 |
| RJIP | VIC | Large Scale Hydroponic Strawberry Glasshouse Facility | Latrobe VIC | \$3,000,000 | Terminated | |
| RJIP | VIC | Value Adding to Wild Catch Australian Seafood for Export | Wellington (S) (Vic) | \$123,600 | Completed | 14/06/2020 |
| RJIP | VIC | Low Voltage Specialised Cable Manufacturing Facility | Wellington (S) (Vic) | \$2,902,000 | Completed | 17/04/2020 |
| RJIP | VIC | Cordless Factory (TM) located in Eco Industrial Hub. | Wellington (S) (Vic) | \$100,000 | Completed | 31/01/2019 |
| RJIP | VIC | Tarago Views Enhancement Package | Baw Baw (S) | \$150,000 | Completed | 26/04/2019 |
| RJIP | VIC | Pavement Analysis System Software (PASs) | Latrobe VIC | \$50,000 | Terminated | |
| RJIP | VIC | Morwell CBD Revitalisation | Latrobe (C) | \$2,000,000 | Completed | 30/11/2020 |
| RJIP | VIC | Timber Waste Diversion - Bioenergy Pellet Manufacture | Latrobe (C) | \$762,795 | Completed | 30/09/2021 |
| RJIP | VIC | The Cool Group of Companies Integrated Manufacturing Facility | Latrobe (C) | \$1,749,500 | Completed | 31/03/2021 |
| RJIP | VIC | DWTT FutureFit Project Expansion Plan | Baw Baw (S) | \$2,000,000 | Completed | 30/04/2020 |
| RJIP | VIC | Kempe Engineering Morwell, Centre of Excellence Transformation Project | Latrobe (C) | \$619,200 | Completed | 30/11/2019 |
| RJIP | VIC | Energetics Research & Development Advanced Manufacturing Facility | Wellington (S) (Vic) | \$1,500,000 | Completed | 3/08/2020 |
| RJIP | VIC | Haunted Hills Bike Park | Latrobe (C) | \$976,950 | Completed | 20/07/2021 |
| RJIP | VIC | Construct Early Learning Centre Co-Located at Warragul Primary School | Baw Baw (S) | \$800,000 | Completed | 30/09/2020 |
| RJIP | VIC | The Advanced Biorefining Laboratory and BioHub Design Project | Latrobe (C) | \$515,597 | Completed | 20/12/2019 |
| RJIP | VIC | Gippsland Tracks and Trails Feasibility Study | South Gippsland (S) | \$66,664 | Completed | 15/06/2020 |

IIOC PROJECTS - Project Listing as at 31 August 2023

| Program | State | Project Name | Location - LGA | AG Funding | Project Status | Actual Completion Date |
|---------|-------|---|----------------------------|------------|--|------------------------|
| IIOC | ACT | New & Upgrade Courts Weston Creek Tennis Club | Unincorporated ACT | \$ 800,000 | In Assessment | |
| IIOC | NSW | Lighting over Estella Crossing | TBC - Pending Project Info | \$ 15,000 | Waiting project info | |
| IIOC | NSW | James Brown Oval Car Park Upgrade | TBC - Pending Project Info | \$ 30,000 | Waiting project info | |
| IIOC | NSW | New Fencing | Wollongong (C) | \$ 30,000 | In Assessment | |
| IIOC | NSW | Gibson Park Improvements | Wollongong (C) | \$ 40,000 | In Assessment | |
| IIOC | NSW | Drainage Works | TBC - Pending Project Info | \$ 40,000 | In Assessment | |
| IIOC | NSW | Drainage Works | TBC - Pending Project Info | \$ 40,000 | Waiting project info | |
| IIOC | NSW | Installation of drainage for Cawley Park, Russell Vale | TBC - Pending Project Info | \$ 40,000 | Waiting project info | |
| IIOC | NSW | Spencer Waterfront Bathroom Upgrade | TBC - Pending Project Info | \$ 50,000 | Waiting project info | |
| IIOC | NSW | Resurfacing Hillcrest Road in Empire Bay | TBC - Pending Project Info | \$ 51,000 | Waiting project info | |
| IIOC | NSW | Jack McLaughlin Oval Facilities Upgrade | Lake Macquarie (C) | \$ 65,000 | In Assessment | |
| IIOC | NSW | Repairs and Upgrade of the Copacabana Surf Life Saving Club | Central Coast (C) (NSW) | \$ 66,000 | In Assessment | |
| IIOC | NSW | New roofing and client workspace | Wollongong (C) | \$ 70,000 | Delegate Approved, negotiating agreement | |
| IIOC | NSW | Helensburgh Netball Club Fencing | Wollongong (C) | \$ 75,000 | In Assessment | |
| IIOC | NSW | Upgrade of Brady's Gully Park reserve and cemetery in North Gosford | TBC - Pending Project Info | \$ 77,620 | Waiting project info | |
| IIOC | NSW | Lighting Upgrade for JJ Connors Oval | Snowy Monaro (RC) | \$ 90,000 | In Assessment | |
| IIOC | NSW | Retrofitting homeless and at risk youth housing services with solar panels and water tanks. | Wollongong (C) | \$ 90,000 | Active | |
| IIOC | NSW | Refurbishment of male and female amenities at PCYC Bulli | Wollongong (C) | \$ 100,000 | Delegate Approved, negotiating agreement | |
| IIOC | NSW | Corrimal Cougars Ground Expansion and Training Space | TBC - Pending Project Info | \$ 100,000 | Waiting project info | |
| IIOC | NSW | Refurbishment of Community Centre bathroom to meet disability accessibility standards | Wollongong (C) | \$ 100,000 | Active | |

| | | | | | | |
|------|-----|--|----------------------------|------------|--|--|
| liOC | NSW | Coomaditchie United Aboriginal Corporation Tennis and Basketball Court Upgrades | Wollongong (C) | \$ 100,000 | In Assessment | |
| liOC | NSW | Bellambi Neighbourhood Centre Café and Outdoor Area Refurbishment | TBC - Pending Project Info | \$ 100,000 | Waiting project info | |
| liOC | NSW | PCYC Wollongong Refurbishment Project | Wollongong (C) | \$ 100,000 | In Assessment | |
| liOC | NSW | South Coast Portuguese Association Function Hall & Car Park Improvements | Wollongong (C) | \$ 120,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Hollymount Park cricket nets | Wollongong (C) | \$ 120,000 | In Assessment | |
| liOC | NSW | Refurbishment of senior rugby league playing field facilities at Cahill Oval, Belmont | TBC - Pending Project Info | \$ 184,000 | Waiting project info | |
| liOC | NSW | Construction of lighting at Terrigal BMX park at Duffy's Reserve | TBC - Pending Project Info | \$ 200,000 | Waiting project info | |
| liOC | NSW | Dog Off-leash Area Upgrades (Whitton Park and Leura Park) | Blue Mountains (C) | \$ 200,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Cabarita Park Playground Accessibility Improvements | Canada Bay (C) | \$ 200,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Werriwa Parks Package | Liverpool (C) | \$ 200,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Shoreline Drive at Annie Leggatt Promenade, Rhodes - Raised Pedestrian Crossing. Formerly Canada Bay Pedestrian Road Safety Improvements - Leggett Promenade, Rhodes | Canada Bay (C) | \$ 200,000 | In Assessment | |
| liOC | NSW | Construction of new lights and drainage facilities at Patrick Croke Oval | TBC - Pending Project Info | \$ 210,000 | Waiting project info | |
| liOC | NSW | Central Coast Mountain Bike Club Upgrades | TBC - Pending Project Info | \$ 225,000 | Waiting project info | |
| liOC | NSW | Acceleration of Albury City Council footpath and public toilet renewal projects | TBC - Pending Project Info | \$ 250,000 | Waiting project info | |
| liOC | NSW | Redeveloping the women's change rooms at the Albury Thunder Rugby League Club ground at Sarvaas Park | Albury (C) | \$ 250,000 | In Assessment | |
| liOC | NSW | Eden Tigers RLFC Female Changeroom Facilities | Snowy Monaro (RC) | \$ 250,000 | In Assessment | |
| liOC | NSW | Installation of new lighting at Bexley Oval | Bayside (C) (NSW) | \$ 250,000 | In Assessment | |
| liOC | NSW | Mum's Cottage Upgrade | TBC - Pending Project Info | \$ 250,000 | Waiting project info | |
| liOC | NSW | Fit out of amenities, female change rooms and external landscaping of new grandstand | Singleton | \$ 250,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | St Peter and Paul's Old Cathedral Restoration | Goulburn Mulwaree | \$ 250,000 | In Assessment | |
| liOC | NSW | Wallsend Park's Irrigation System Upgrade | TBC - Pending Project Info | \$ 285,000 | Waiting project info | |
| liOC | NSW | The Entrance Revitalisation and Entrance Foreshore | TBC - Pending Project Info | \$ 288,000 | Waiting project info | |
| liOC | NSW | Canteen, changerroom, disabled access and storage at Hammond Park | Inner West (C) | \$ 300,000 | In Assessment | |
| liOC | NSW | Dudley Redhead United Senior Football Club Amenities Upgrade at Lydon Oval | Lake Macquarie (C) | \$ 320,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Homebush Lighting & Safety Measures | Inner West (C) | \$ 350,000 | In Assessment | |
| liOC | NSW | Baker Park Masterplan and redevelopment Phase 1 | TBC - Pending Project Info | \$ 350,000 | Waiting project info | |
| liOC | NSW | Ashfield Aquatic Centre Upgrades | Inner West (C) | \$ 355,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Cessnock Goannas Rugby League Club Lighting Upgrade | Muswellbrook (S) | \$ 373,000 | In Assessment | |
| liOC | NSW | Construction of lighting at James Browne Oval, Woy Woy | TBC - Pending Project Info | \$ 390,000 | Waiting project info | |
| liOC | NSW | Garden Suburb FC Upgrades | Lake Macquarie (C) | \$ 400,000 | In Assessment | |
| liOC | NSW | Bligh Park Playground Upgrade | Hawkesbury (C) | \$ 400,000 | In Assessment | |
| liOC | NSW | Construction of footpath at Pozieres Avenue in Umina Beach | TBC - Pending Project Info | \$ 425,000 | Waiting project info | |

| | | | | | | |
|------|-----|--|----------------------------|--------------|--|--|
| liOC | NSW | Various smaller sporting upgrades | TBC - Pending Project Info | \$ 450,000 | Waiting project info | |
| liOC | NSW | Solar Power System for Gallery - Ngununggula PV & Batteries Installation | Wingecarribee (S) | \$ 450,000 | In Assessment | |
| liOC | NSW | Sapphire Coast Skatepark Association | Bega Valley (S) | \$ 500,000 | In Assessment | |
| liOC | NSW | BMX facility upgrade at Carmichael Park | Cessnock (C) | \$ 500,000 | Active | |
| liOC | NSW | Phillips Park Upgrade Stage 2 – Playspace Upgrade | Cumberland (C) | \$ 500,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Education Centre at the Southern Highlands Botanic Gardens | Wingecarribee (S) | \$ 500,000 | In Assessment | |
| liOC | NSW | Redleaf Access Project - accessibility upgrade | TBC - Pending Project Info | \$ 500,000 | Waiting project info | |
| liOC | NSW | South Windsor Inclusive Playground | Hawkesbury (C) | \$ 500,000 | In Assessment | |
| liOC | NSW | Hudson Park West Conversion | Strathfield (M) | \$ 500,000 | In Assessment | |
| liOC | NSW | Renown Park Field upgrades | TBC - Pending Project Info | \$ 600,000 | Waiting project info | |
| liOC | NSW | Bennett Park Recreation Space Upgrades | TBC - Pending Project Info | \$ 600,000 | Waiting project info | |
| liOC | NSW | New Grandstand and Female Friendly Facility Upgrades for Darling street Oval | Newcastle (C) | \$ 625,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Upgrades to the Kincumber Roos Soccer Clubhouse | TBC - Pending Project Info | \$ 750,000 | Waiting project info | |
| liOC | NSW | Bangalow Social Enterprise Laundry | Byron (S) | \$ 750,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | New all ability playground for Murrumbateman | Yass Valley | \$ 750,000 | In Assessment | |
| liOC | NSW | The Entrance Revitalisation inc Ocean Baths and Foreshore | TBC - Pending Project Info | \$ 947,000 | Waiting project info | |
| liOC | NSW | Beautification of Haldon St, Lakemba | Canterbury-Bankstown (C) | \$ 1,000,000 | In Assessment | |
| liOC | NSW | Cooks Square Park Sports Field Upgrade | Maitland (C) | \$ 1,000,000 | Active | |
| liOC | NSW | Monaro Rail Trail | TBC - Pending Project Info | \$ 1,000,000 | Waiting project info | |
| liOC | NSW | Women’s Rugby Changerooms – Freebody Oval | Queanbeyan-Palerang (RC) | \$ 1,000,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Snape Park Sports Facility Upgrade | TBC - Pending Project Info | \$ 1,000,000 | Waiting project info | |
| liOC | NSW | Animal Rehoming Facility and Ranger Staff Administration Building | Tweed (S) | \$ 1,000,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Cessnock Regional Skate Park | Cessnock (C) | \$ 1,000,000 | Active | |
| liOC | NSW | Kurri Kurri Sports Ground facilities upgrade | Maitland (C) | \$ 1,000,000 | In Assessment | |
| liOC | NSW | Leichhardt Park Aquatic Centre Splash and Play and family BBQ area | Inner West (C) | \$ 1,000,000 | In Assessment | |
| liOC | NSW | Mt Druitt Rangers Ground Upgrade – Popondetta | TBC - Pending Project Info | \$ 1,000,000 | Waiting project info | |
| liOC | NSW | Yass Valley Show Society | TBC - Pending Project Info | \$ 1,000,000 | Waiting project info | |
| liOC | NSW | Updating of the Ilinden Sports Centre, Bicentennial Park, Rockdale | Bayside (C) (NSW) | \$ 1,300,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Lennox Village Upgrade | Ballina (S) | \$ 1,500,000 | Active | |
| liOC | NSW | Bill Delauney Reserve New Amenities Building | Canterbury-Bankstown (C) | \$ 1,500,000 | In Assessment | |
| liOC | NSW | St Luke’s Oval (Concord) redevelopment | Canada Bay (C) | \$ 1,500,000 | In Assessment | |
| liOC | NSW | Tuggerawong Pathway | TBC - Pending Project Info | \$ 1,500,000 | Waiting project info | |
| liOC | NSW | Safer Roads for Hawkesbury Heights | Blue Mountains (C) | \$ 1,800,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Googong Sports & Social Club | Queanbeyan-Palerang (RC) | \$ 2,500,000 | In Assessment | |
| liOC | NSW | Glenbrook Oval Facilities Upgrades | Blue Mountains (C) | \$ 2,500,000 | Delegate Approved, negotiating agreement | |
| liOC | NSW | Kariong Sporting Precinct Upgrade | TBC - Pending Project Info | \$ 2,500,000 | Waiting project info | |
| liOC | NSW | Central Coast Civic Infrastructure | TBC - Pending Project Info | \$ 2,500,000 | Waiting project info | |

| | | | | | |
|------|-----|---|----------------------------|--------------|--|
| liOC | NSW | Alroy Oval Sports Precinct | TBC - Pending Project Info | \$ 3,000,000 | Waiting project info |
| liOC | NSW | Max McMahon Oval Upgrades | Maitland (C) | \$ 3,000,000 | In Assessment |
| liOC | NSW | Improving Active Transport Routes | Canterbury-Bankstown (C) | \$ 3,000,000 | In Assessment |
| liOC | NSW | Cultural Precinct in Harris Park | TBC - Pending Project Info | \$ 3,500,000 | Waiting project info |
| liOC | NSW | Maronite Community and Youth Centre and Maronite Heritage Centre | Cumberland (C) | \$ 4,000,000 | In Assessment |
| liOC | NSW | Scheyville Veterans Wellbeing Centre Upgrades | Hawkesbury (C) | \$ 5,000,000 | Delegate Approved, negotiating agreement |
| liOC | NSW | Youth and Community Centre in Padstow | TBC - Pending Project Info | \$ 5,000,000 | Waiting project info |
| liOC | NT | Brown Street Youth Service Infrastructure Upgrade | Alice Springs | \$ 150,000 | In Assessment |
| liOC | NT | Upgrades to Palmerston Parks Adult Equipment and Public Amenities | TBC - Pending Project Info | \$ 450,000 | Waiting project info |
| liOC | NT | Building the 1st Palmerston Scout Hall | Palmerston (C) | \$ 500,000 | Delegate Approved, negotiating agreement |
| liOC | NT | Alice Springs Netball Court Reconstruction | Alice Springs | \$ 1,000,000 | Delegate Approved, negotiating agreement |
| liOC | NT | Remote Shade Shelters | TBC - Pending Project Info | \$ 1,040,000 | Waiting project info |
| liOC | NT | Boat Ramp Upgrade used by the Ngukurr Community | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info |
| liOC | NT | Palmerston Game Fishing Club Headquarters | TBC - Pending Project Info | \$ 2,500,000 | Waiting project info |
| liOC | QLD | Milton Community Garden rebuild following flood | TBC - Pending Project Info | \$ 10,000 | Waiting project info |
| liOC | QLD | Installation of Solar panels for Windsor Royals Baseball | TBC - Pending Project Info | \$ 10,000 | Waiting project info |
| liOC | QLD | Installation of Solar panels for Brisbane City FC | TBC - Pending Project Info | \$ 10,000 | Waiting project info |
| liOC | QLD | Installation of Solar panels for Brothers Rugby Club | TBC - Pending Project Info | \$ 10,000 | Waiting project info |
| liOC | QLD | Installation of Solar panels for Red Hill Bowls Club | TBC - Pending Project Info | \$ 10,000 | Waiting project info |
| liOC | QLD | Newmarket Soccer Club flood recovery | Brisbane (C) | \$ 20,000 | Active |
| liOC | QLD | Centenary Dolphins Swimming Club Touch Pads | TBC - Pending Project Info | \$ 22,000 | Waiting project info |
| liOC | QLD | Darra Cementco Bowls Club Improvements | Brisbane (C) | \$ 25,000 | Active |
| liOC | QLD | St Mark's Inala Upgrade | TBC - Pending Project Info | \$ 25,000 | Waiting project info |
| liOC | QLD | Clubhouse for Bulimba Cricket/Hockey | TBC - Pending Project Info | \$ 25,000 | Waiting project info |
| liOC | QLD | Barron Trinity Bulls Clubhouse Upgrade | Cairns (RC) | \$ 30,000 | Active |
| liOC | QLD | Norths Hockey Club repair of fields following flood | TBC - Pending Project Info | \$ 30,000 | Waiting project info |
| liOC | QLD | Redlands Touch Football Association - Upgrades for Clubhouse | TBC - Pending Project Info | \$ 30,000 | Waiting project info |
| liOC | QLD | Cairns City Lions AFL Digital Scoreboard | TBC - Pending Project Info | \$ 40,000 | Waiting project info |
| liOC | QLD | Inspire Youth and Family Services (IYS) Improvements | TBC - Pending Project Info | \$ 40,000 | Waiting project info |
| liOC | QLD | Russell Island (BIMSARA) - Upgrading clubhouse facilities | TBC - Pending Project Info | \$ 40,000 | Waiting project info |
| liOC | QLD | Upgrade Packaging Capacity at FareShare | Brisbane (C) | \$ 50,000 | Active |
| liOC | QLD | Capalaba Bulldogs Soccer Club - Clubhouse upgrades | TBC - Pending Project Info | \$ 50,000 | Waiting project info |
| liOC | QLD | Redlands Rugby Union Club (Muddies) - Upgrading clubhouse facilities | TBC - Pending Project Info | \$ 60,000 | Waiting project info |
| liOC | QLD | Redlands Parrots Rugby League club - Lighting Upgrades | TBC - Pending Project Info | \$ 90,000 | Waiting project info |
| liOC | QLD | Capalaba Warriors Rugby League Club - Lighting upgrades | TBC - Pending Project Info | \$ 90,000 | Waiting project info |
| liOC | QLD | Redlands Rays Baseball Club - Lighting Upgrades | TBC - Pending Project Info | \$ 90,000 | Waiting project info |
| liOC | QLD | Competition level lights or car park for Bardon LaTrobe Football Club | TBC - Pending Project Info | \$ 150,000 | Waiting project info |
| liOC | QLD | Valley District Cricket Club Lighting | TBC - Pending Project Info | \$ 150,000 | Waiting project info |
| liOC | QLD | Centenary Netball Club Upgrades | Brisbane (C) | \$ 200,000 | In Assessment |
| liOC | QLD | Coorparoo Roos AFC Oval Development | TBC - Pending Project Info | \$ 200,000 | Waiting project info |
| liOC | QLD | Improving the facilities at the Morningside Panthers AFC | TBC - Pending Project Info | \$ 200,000 | Waiting project info |
| liOC | QLD | Gladstone Bowls Club Renovations - Stage two | Gladstone (RC) | \$ 250,000 | Active |

| | | | | | | |
|------|-----|--|----------------------------|--------------|--|--|
| liOC | QLD | AFL Park Ridge Pirates New Facilities | Logan (C) | \$ 250,000 | In Assessment | |
| liOC | QLD | Phoenix Netball Upgrades at the Ferny Grove Facility | TBC - Pending Project Info | \$ 250,000 | Waiting project info | |
| liOC | QLD | St Johns Wood Scouts Hall Rebuild | TBC - Pending Project Info | \$ 250,000 | Waiting project info | |
| liOC | QLD | Cairns City Lions AFL Lighting | TBC - Pending Project Info | \$ 250,000 | Waiting project info | |
| liOC | QLD | Caxton Street Road upgrades for parking, traffic movement and night-time economy | TBC - Pending Project Info | \$ 250,000 | Waiting project info | |
| liOC | QLD | Victoria Point Sharks Female Changerooms | TBC - Pending Project Info | \$ 250,000 | Waiting project info | |
| liOC | QLD | Hinterland Community Care Expansion | Isaac (RC) | \$ 250,000 | In Assessment | |
| liOC | QLD | Up River Road Causeway | TBC - Pending Project Info | \$ 300,000 | Waiting project info | |
| liOC | QLD | Narangba Demons Baseball Club - Upgrade lights | TBC - Pending Project Info | \$ 300,000 | Waiting project info | |
| liOC | QLD | Underwood Road Bus Turnaround | Logan (C) | \$ 357,500 | In Assessment | |
| liOC | QLD | Flood recovery and mitigation at Eastern Suburbs Tigers FC | TBC - Pending Project Info | \$ 400,000 | Waiting project info | |
| liOC | QLD | Ipswich Hockey Grounds Upgrade | Ipswich (C) | \$ 500,000 | In Assessment | |
| liOC | QLD | South Mitchell Road and Pormpuraaw Road – Concrete Causeway | TBC - Pending Project Info | \$ 500,000 | Waiting project info | |
| liOC | QLD | Virginia United Football Club - lighting Upgrade | Brisbane (C) | \$ 500,000 | In Assessment | |
| liOC | QLD | Water Play Park | TBC - Pending Project Info | \$ 500,000 | Waiting project info | |
| liOC | QLD | Improved facilities at Whites Hill Reserve | TBC - Pending Project Info | \$ 575,000 | Waiting project info | |
| liOC | QLD | Upgrade change rooms at Biloela Valleys Rugby/Soccer Club | Banana (S) | \$ 600,000 | In Assessment | |
| liOC | QLD | Cullen Point Barge Ramp Rock Wall | TBC - Pending Project Info | \$ 600,000 | Waiting project info | |
| liOC | QLD | Volunteer Marine Rescue Whitsunday Club Extension | Whitsunday (RC) | \$ 700,000 | Active | |
| liOC | QLD | Redeveloping the Spartans basketball facilities at the Clem Jones Centre | TBC - Pending Project Info | \$ 750,000 | Waiting project info | |
| liOC | QLD | New CCTV Safety Cameras | TBC - Pending Project Info | \$ 800,000 | Waiting project info | |
| liOC | QLD | Wilbur Street Youth Centre | Logan (C) | \$ 840,000 | Delegate Approved, negotiating agreement | |
| liOC | QLD | The Labrador Tigers AFL Club Upgrades | Gold Coast (C) | \$ 900,000 | In Assessment | |
| liOC | QLD | East Footbal Club upgrades | TBC - Pending Project Info | \$ 900,000 | Waiting project info | |
| liOC | QLD | Upgrade of facilities at the Ripley Valley Football Club | Ipswich (C) | \$ 1,000,000 | Delegate Approved, negotiating agreement | |
| liOC | QLD | Hammel Park Facilities Upgrade | Logan (C) | \$ 1,000,000 | In Assessment | |
| liOC | QLD | Main oval lighting upgrade – Oxenham Park | Brisbane (C) | \$ 1,300,000 | Delegate Approved, negotiating agreement | |
| liOC | QLD | Pine Rivers Netball Association Clubhouse Redevelopment | Moreton Bay (RC) | \$ 1,500,000 | In Assessment | |
| liOC | QLD | Griffith Park Stage 2 Redevelopment | TBC - Pending Project Info | \$ 1,700,000 | Waiting project info | |
| liOC | QLD | Ipswich Basketball court extension | Ipswich (C) | \$ 2,000,000 | In Assessment | |
| liOC | QLD | New Premises for Macleay Island Arts Complex Inc. | Redland (C) | \$ 2,000,000 | Active | |
| liOC | QLD | Stage 3B of the Biloela Raedon Street Industrial Estate | Banana (S) | \$ 2,000,000 | In Assessment | |
| liOC | QLD | Sunnybank Dragon Bridge | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info | |
| liOC | QLD | Davies Park Community Space | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info | |
| liOC | QLD | Boyne Tannum Sharks Football Club Clubhouse Facilities | Gladstone (RC) | \$ 2,500,000 | In Assessment | |
| liOC | QLD | Brothers Rugby Club Facilities Upgrade | TBC - Pending Project Info | \$ 2,500,000 | Waiting project info | |
| liOC | QLD | Nebo Showgrounds Stage 1 Masterplan Redevelopment | Isaac (RC) | \$ 2,800,000 | In Assessment | |
| liOC | QLD | Brisbane Netball Association Clubhouse at Bradbury Park | Brisbane (C) | \$ 3,000,000 | In Assessment | |
| liOC | QLD | Rebuild Caboolture Snakes Rugby League Club | TBC - Pending Project Info | \$ 3,000,000 | Waiting project info | |
| liOC | QLD | New clubhouse for the Narangba Eagles Football (Soccer) Club | Moreton Bay (RC) | \$ 3,000,000 | In Assessment | |
| liOC | QLD | NEW Splash Park at Centenary Lakes Park in Caboolture | Moreton Bay (RC) | \$ 3,000,000 | In Assessment | |

| | | | | | | |
|------|-----|---|----------------------------|--------------|--|--|
| liOC | QLD | Springfield Indian Community Centre | TBC - Pending Project Info | \$ 3,500,000 | Waiting project info | |
| liOC | QLD | Moreton Bay Central Sports Complex Upgrades | Moreton Bay (RC) | \$ 3,500,000 | In Assessment | |
| liOC | QLD | Wynnum Wolves Carmichael Park Upgrades | TBC - Pending Project Info | \$ 4,000,000 | Waiting project info | |
| liOC | QLD | Ipswich Showgrounds Upgrade | Ipswich (C) | \$ 4,500,000 | In Assessment | |
| liOC | SA | William Kibby VC Veterans' Shed Upgrade | Glenelg (S) | \$ 40,000 | Delegate Approved, negotiating agreement | |
| liOC | SA | Blackwood Community RSL Upgrade | Mitcham (C) | \$ 45,000 | Active | |
| liOC | SA | Blackwood Lions Club Bargain Centre Expansion | Mitcham (C) | \$ 50,000 | Active | |
| liOC | SA | Coromandel Cricket Club Training Nets Upgrade | Mitcham (C) | \$ 75,000 | Active | |
| liOC | SA | Seaford Recreation Ground Facilities Upgrades | Onkaparinga (C) | \$ 90,000 | In Assessment | |
| liOC | SA | The Adelaide Bowling Club kitchen refurbishment | Adelaide (C) | \$ 160,000 | Active | |
| liOC | SA | Weigall Oval Community Facilities Upgrade | TBC - Pending Project Info | \$ 200,000 | Waiting project info | |
| liOC | SA | Redevelopment of St Marys Park and Environment | Mitcham (C) | \$ 263,000 | Active | |
| liOC | SA | Warradale Park Tennis Club Redevelopment | Marion (C) | \$ 272,410 | Delegate Approved, negotiating agreement | |
| liOC | SA | Pasadena Community Centre | Mitcham (C) | \$ 300,000 | Delegate Approved, negotiating agreement | |
| liOC | SA | Eden Hills Scouts, Blackwood Rotary and Shared Community Facility | Mitcham (C) | \$ 330,000 | Active | |
| liOC | SA | Lighting upgrade, kitchen fitout, new fence and new electronic scoreboard - Sturt Lions Football Club | TBC - Pending Project Info | \$ 350,000 | Waiting project info | |
| liOC | SA | Mortlock Park Changeroom Upgrade | Mitcham (C) | \$ 400,000 | In Assessment | |
| liOC | SA | Karingal Reserve Upgrades | Onkaparinga (C) | \$ 500,000 | Delegate Approved, negotiating agreement | |
| liOC | SA | Upgrade to ageing clubrooms and a training pitch for juniors | TBC - Pending Project Info | \$ 500,000 | Waiting project info | |
| liOC | SA | Blackwood football club upgrades | TBC - Pending Project Info | \$ 614,000 | Waiting project info | |
| liOC | SA | Upgrade of Mema Court Reserve and Hessing Crescent Reserve | Marion (C) | \$ 616,000 | Delegate Approved, negotiating agreement | |
| liOC | SA | Greening Our Streets - Reserve Upgrades | Marion (C) | \$ 672,500 | Active | |
| liOC | SA | Paul Murray Recreation Centre Redevelopment - Hub Gymnastics | Onkaparinga (C) | \$ 1,000,000 | In Assessment | |
| liOC | SA | Forestville Hockey Club (FHC) New Build/Upgrades | Mitcham (C) | \$ 1,021,000 | In Assessment | |
| liOC | SA | Tiwu Kumangka (Blackwood Hub) Precinct Improvements | Mitcham (C) | \$ 1,600,000 | Delegate Approved, negotiating agreement | |
| liOC | SA | West Beach Surf Lifesaving Club Facility Redevelopment | Charles Sturt (C) | \$ 2,050,000 | Delegate Approved, negotiating agreement | |
| liOC | SA | Marino Community Hall Upgrade | Marion (C) | \$ 3,000,000 | Active | |
| liOC | SA | Kennington Garden Reserve Cricket, Rugby & Community Clubroom Development | Burnside (C) | \$ 3,600,000 | Delegate Approved, negotiating agreement | |
| liOC | TAS | Deloraine Junior Football Club Upgrades | Meander Valley | \$ 8,000 | In Assessment | |
| liOC | TAS | Ravenswood Skate Park Improvements (original name was Ravenswood Park Fencing) | Launceston (C) | \$ 15,000 | In Assessment | |
| liOC | TAS | CWA Lindisfarne Upgrades | Clarence (C) | \$ 62,000 | In Assessment | |
| liOC | TAS | Glenorchy Basketball facility upgrades | Glenorchy (C) | \$ 70,000 | In Assessment | |
| liOC | TAS | Ross Community Men's Shed Upgrade Project | Northern Midlands | \$ 150,000 | Delegate Approved, negotiating agreement | |

| | | | | | | |
|------|-----|---|----------------------------|--------------|--|--|
| liOC | TAS | Port Dalrymple Yacht Club Slipway Environmental Upgrade | West Tamar | \$ 150,000 | Delegate Approved, negotiating agreement | |
| liOC | TAS | The Hobart Community Shed Project | TBC - Pending Project Info | \$ 260,000 | Waiting project info | |
| liOC | TAS | Workers Commemorative (Memorial) Park | Launceston (C) | \$ 290,000 | In Assessment | |
| liOC | TAS | North Western Kart Club Upgrades | Burnie (C) | \$ 300,000 | In Assessment | |
| liOC | TAS | Sorell Memorial Hall Extension and Upgrade | Sorell | \$ 310,000 | In Assessment | |
| liOC | TAS | Dial Range eco-friendly rest stop facilities | Central Coast (TAS) | \$ 431,000 | In Assessment | |
| liOC | TAS | McKenna Park Regional Hockey Centre Upgrades | TBC - Pending Project Info | \$ 500,000 | Waiting project info | |
| liOC | TAS | Latrobe Recreation Ground Changeroom Redevelopment | Latrobe (TAS) | \$ 500,000 | In Assessment | |
| liOC | TAS | Prospect Park Upgrades | Launceston (C) | \$ 500,000 | In Assessment | |
| liOC | TAS | Revitalising St Helens RSL Club | Break O'Day | \$ 500,000 | Delegate Approved, negotiating agreement | |
| liOC | TAS | Byard Park upgraded facilities | Devonport (C) | \$ 1,200,000 | In Assessment | |
| liOC | TAS | Redevelopment of Hedley Falls Park, Queenstown and Howards Park Zeehan | West Tamar | \$ 1,200,000 | Delegate Approved, negotiating agreement | |
| liOC | TAS | Exeter Show & Recreation Centre Rebuild | West Tamar | \$ 1,500,000 | Delegate Approved, negotiating agreement | |
| liOC | TAS | Glenorchy Playground Renewals | Glenorchy (C) | \$ 1,500,000 | Delegate Approved, negotiating agreement | |
| liOC | TAS | South East Jobs Hub, Sorrell Tasmania | Sorell | \$ 1,500,000 | In Assessment | |
| liOC | TAS | Northern Tasmanian Migrant Resource Centre | Launceston (C) | \$ 2,000,000 | In Assessment | |
| liOC | TAS | Seymour St Ground Upgrade | Brighton | \$ 2,300,000 | In Assessment | |
| liOC | TAS | Upgrade to Kingborough Lions Facilities at Lightwood Park | Kingborough | \$ 3,030,000 | Active | |
| liOC | VIC | Domestic Violence and Kids at Risk Case Management Space | Darebin (C) | \$ 50,000 | In Assessment | |
| liOC | VIC | Bonbeach Sports Club Upgrades | Kingston (C) (VIC) | \$ 70,000 | In Assessment | |
| liOC | VIC | Kalkallo Library Kiosk | Hume (C) | \$ 75,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | New Electronic Scoreboard project | Kingston (C) (VIC) | \$ 85,000 | Active | |
| liOC | VIC | New Electronic Scoreboard at Bricker Reserve | Kingston (C) (VIC) | \$ 85,000 | Active | |
| liOC | VIC | Building of Yarra Valley Equestrian Park | TBC - Pending Project Info | \$ 100,000 | Waiting project info | |
| liOC | VIC | Queenscliff Recreation Reserve lighting upgrade and cricket pitch cover | Queenscliffe (B) | \$ 160,000 | In Assessment | |
| liOC | VIC | Langwarrin Skate Park upgrade | TBC - Pending Project Info | \$ 170,000 | Waiting project info | |
| liOC | VIC | Dingley Sports and Recreation Club Extended Deck | Kingston (C) (VIC) | \$ 177,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Disaster-proof Power Supply for Monbulk Sporting and Community Pavilion | TBC - Pending Project Info | \$ 177,100 | Waiting project info | |
| liOC | VIC | Ligar Street Upgrade | Hume (C) | \$ 250,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Play Space renewals | TBC - Pending Project Info | \$ 280,000 | Waiting project info | |
| liOC | VIC | Phoenix Park Community Centre Upgrades | Stonnington (C) | \$ 300,000 | In Assessment | |
| liOC | VIC | Construction of a Pavilion at Greenvale Tennis Club | Hume (C) | \$ 315,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Officer Tennis Club Accessibility Upgrade | TBC - Pending Project Info | \$ 350,000 | Waiting project info | |
| liOC | VIC | Golden Plains Shire Sporting Facility Upgrades | Golden Plains (S) | \$ 350,000 | In Assessment | |

| | | | | | | |
|------|-----|--|----------------------------|--------------|--|--|
| liOC | VIC | Central Springs Mineral Reserve Development, Daylesford | Hepburn (S) | \$ 350,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Toomuc Recreation Reserve Upgrade | TBC - Pending Project Info | \$ 386,000 | Waiting project info | |
| liOC | VIC | Anam Cara House - Secure Shelter and Storage Area | TBC - Pending Project Info | \$ 400,000 | Waiting project info | |
| liOC | VIC | Federation Park Upgrade Darley | TBC - Pending Project Info | \$ 400,000 | Waiting project info | |
| liOC | VIC | Lighting upgrades for Murrumbeena Park | Glen Eira (C) | \$ 416,500 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Expand Bannockburn Family Services Centre's Childcare Services | Golden Plains (S) | \$ 450,000 | In Assessment | |
| liOC | VIC | Huntly Strauch Reserve Junior Oval redevelopment | TBC - Pending Project Info | \$ 460,000 | Waiting project info | |
| liOC | VIC | New sports field lighting at Croydon Park Oval | Maroondah (C) | \$ 500,000 | Active | |
| liOC | VIC | Fawknor Leisure Centre Refurbishment | Merri-bek (C) | \$ 500,000 | Active | |
| liOC | VIC | Upgrade package for the Wurdi Baierr Stadium (Basketball) in Torquay North | TBC - Pending Project Info | \$ 500,000 | Waiting project info | |
| liOC | VIC | Williamstown FC Pavilion Redevelopment | Hobsons Bay (C) | \$ 500,000 | In Assessment | |
| liOC | VIC | Galvin Park Reserve Sexton Pavilion Redevelopment – Werribee Centrals | Wyndham (C) | \$ 500,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Golden Square Football Netball Club Upgrades | TBC - Pending Project Info | \$ 500,000 | Waiting project info | |
| liOC | VIC | Glenlyon Recreation Reserve Pavilion Project | Ballarat (C) | \$ 500,000 | In Assessment | |
| liOC | VIC | The Greenhill Recreation Reserve Upgrades | Mitchell (S) | \$ 515,000 | Active | |
| liOC | VIC | Woody Yaloak Recreation Reserve Lighting | Golden Plains (S) | \$ 550,000 | In Assessment | |
| liOC | VIC | Portarlinton Reserve Masterplan stage 1 | Greater Geelong (C) | \$ 600,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Upgrade Grinter Reserve netball courts | Corangamite (S) | \$ 600,000 | In Assessment | |
| liOC | VIC | Upgrade Bannockburn Football Netball Club changeroom | Golden Plains (S) | \$ 690,000 | In Assessment | |
| liOC | VIC | Kitchen and Community Centre for Sikh Volunteers Australia | Frankston (C) | \$ 700,000 | In Assessment | |
| liOC | VIC | Torquay Tigers Football and Cricket Club Spring Creek pavilion upgrade | TBC - Pending Project Info | \$ 700,000 | Waiting project info | |
| liOC | VIC | Inverleigh Active Youth Space | Golden Plains (S) | \$ 700,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Albanian Community Centre | Greater Dandenong (C) | \$ 750,000 | In Assessment | |
| liOC | VIC | Doug Lindsay Recreation Reserve Sustainability Project | Hepburn (S) | \$ 750,000 | In Assessment | |
| liOC | VIC | Linton Recreation Reserve Oval Redevelopment | Golden Plains (S) | \$ 780,000 | Active | |
| liOC | VIC | Ocean Grove Memorial Reserve – Sports Lighting Upgrade and Facility Improvements | Greater Geelong (C) | \$ 800,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Nairn Marr Djambana Building Upgrade | TBC - Pending Project Info | \$ 850,000 | Waiting project info | |
| liOC | VIC | North Bendigo Recreation Reserve Upgrade | TBC - Pending Project Info | \$ 1,000,000 | Waiting project info | |
| liOC | VIC | Max Pawsey Reserve (Fountain Gate) play-space and car park | Casey (C) | \$ 1,000,000 | In Assessment | |
| liOC | VIC | Saxon Street Community Precinct | Moreland (C) | \$ 1,000,000 | In Assessment | |
| liOC | VIC | Forest Hill Reserve Redevelopment | TBC - Pending Project Info | \$ 1,000,000 | Waiting project info | |
| liOC | VIC | Barwon Heads Football Netball Club | Greater Geelong (C) | \$ 1,200,000 | In Assessment | |
| liOC | VIC | Sandfield Reserve Precinct Revitalisation project | Frankston (C) | \$ 1,300,000 | In Assessment | |
| liOC | VIC | Upgrade and redesign of Wood Reserve parks and playgrounds | Casey (C) | \$ 1,475,000 | In Assessment | |
| liOC | VIC | Doreen Splash Park and Playground | Whittlesea (C) | \$ 1,500,000 | In Assessment | |
| liOC | VIC | Diamond Creek Outdoor Pool Upgrade | Nillumbik (S) | \$ 1,500,000 | Delegate Approved, negotiating agreement | |

| | | | | | | |
|------|-----|--|----------------------------|--------------|--|--|
| liOC | VIC | Hindu Community Hub at the Sri Vakrathunda Vinayagar Temple in The Basin | Whitehorse (C) | \$ 1,500,000 | In Assessment | |
| liOC | VIC | Pavilion upgrade for the Caulfield Carnegie Cycling Club | Glen Eira (C) | \$ 1,530,000 | In Assessment | |
| liOC | VIC | South Barwon Cricket Club - Pavilion Redevelopment | Greater Geelong (C) | \$ 1,600,000 | In Assessment | |
| liOC | VIC | Greek Centre Community Hubs | TBC - Pending Project Info | \$ 1,800,000 | Waiting project info | |
| liOC | VIC | Brighter and Safer Maribyrnong | Moonee Valley (C) | \$ 1,900,000 | In Assessment | |
| liOC | VIC | Oakleigh Cannons Football Club Facilities Upgrade / Jack Edwards Reserve | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info | |
| liOC | VIC | Eltham Lower Park Upgrade | Nilumbik (S) | \$ 2,000,000 | In Assessment | |
| liOC | VIC | Mirrabooka Reserve Pavilion Redevelopment | Whitehorse (C) | \$ 2,000,000 | In Assessment | |
| liOC | VIC | Frankston Regional Arts Trail | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info | |
| liOC | VIC | North Heidelberg Sporting Club Pavilion Upgrade, Shelley Reserve | Banyule (C) | \$ 3,000,000 | In Assessment | |
| liOC | VIC | Pavilion and facility upgrade at Mount Waverley Reserve | TBC - Pending Project Info | \$ 3,000,000 | Waiting project info | |
| liOC | VIC | Leopold Sports Precinct Upgrades | Greater Geelong (C) | \$ 3,250,000 | Delegate Approved, negotiating agreement | |
| liOC | VIC | Lakes Entrance Krautungalung Walk | East Gippsland (S) | \$ 3,600,000 | In Assessment | |
| liOC | VIC | Mount Waverley Reserve Redevelopment | TBC - Pending Project Info | \$ 4,000,000 | Waiting project info | |
| liOC | VIC | Sebastopol Community Facilities Upgrades | Ballarat (C) | \$ 4,500,000 | In Assessment | |
| liOC | VIC | Vietnamese Museum Australia in Footscray | Maribyrnong (C) | \$ 4,700,000 | In Assessment | |
| liOC | VIC | Boronia Hawks Football Club New Pavilion | Knox (C) | \$ 5,000,000 | In Assessment | |
| liOC | VIC | Albert Park Community Sports Facility Improvements - Formerly named Albert Park Sports Precinct Masterplan | Port Phillip (C) | \$ 5,000,000 | In Assessment | |
| liOC | WA | Scoreboard and amenities upgrade | TBC - Pending Project Info | \$ 10,000 | Waiting project info | |
| liOC | WA | Kitchen Facilities for Riverton RSL Club | Canning (C) | \$ 15,000 | In Assessment | |
| liOC | WA | Spray booth, filter and fume exhaust system | Wanneroo (C) | \$ 20,000 | In Assessment | |
| liOC | WA | Electrical equipment upgrades | TBC - Pending Project Info | \$ 20,000 | Waiting project info | |
| liOC | WA | New Kitchen at Hepburn Centre | Wanneroo (C) | \$ 20,000 | Active | |
| liOC | WA | New storage shed | TBC - Pending Project Info | \$ 20,000 | Waiting project info | |
| liOC | WA | Repurpose old vet clinic to office and staff amenities at the RSPCA WA | TBC - Pending Project Info | \$ 20,000 | Waiting project info | |
| liOC | WA | Amenities upgrade at West Coast Gymnasts Inc | Swan (C) | \$ 20,000 | In Assessment | |
| liOC | WA | New Storage Shed | Melville (C) | \$ 20,000 | In Assessment | |
| liOC | WA | Balga Football club Fee Free Soccer | TBC - Pending Project Info | \$ 30,000 | Waiting project info | |
| liOC | WA | Limelight Theatre Upgrades | TBC - Pending Project Info | \$ 30,000 | Waiting project info | |
| liOC | WA | Shirley Strickland Reserve Cricket Nets and Installation | Melville (C) | \$ 50,000 | Delegate Approved, negotiating agreement | |
| liOC | WA | Wet Weather Patio Protection Upgrade | Canning (C) | \$ 50,000 | Active | |
| liOC | WA | Netball courts installation assistance | Bayswater (C) | \$ 50,000 | In Assessment | |
| liOC | WA | Murdoch University Melville Cricket Club Upgrades | Melville (C) | \$ 50,000 | In Assessment | |
| liOC | WA | Clubroom infrastructure upgrades at Booragoon (junior) clubrooms | Melville (C) | \$ 50,000 | In Assessment | |
| liOC | WA | Blue Gum Park Tennis Club - replacement of walls of squash courts | Melville (C) | \$ 70,000 | In Assessment | |
| liOC | WA | Lighting upgrades at the Melville City Hockey Club | Melville (C) | \$ 85,000 | Delegate Approved, negotiating agreement | |
| liOC | WA | Karoonda Reserve Upgrades - Expansion of female changerooms | Melville (C) | \$ 100,000 | In Assessment | |
| liOC | WA | New Cricket Nets and Lighting | Wanneroo (C) | \$ 120,000 | In Assessment | |
| liOC | WA | Dug out seating on the diamonds and provide back nets | TBC - Pending Project Info | \$ 140,000 | Waiting project info | |
| liOC | WA | Karoonda Reserve Upgrades - Development of Netball Facilities | Melville (C) | \$ 145,000 | In Assessment | |

| | | | | | | |
|------|-----|--|----------------------------|--------------|--|--|
| liOC | WA | Junior Development Hub and Community Facility Improvements | Stirling (C) | \$ 150,000 | In Assessment | |
| liOC | WA | Upgrade to the Kingsley Annex and Playground | Joondalup (C) | \$ 200,000 | In Assessment | |
| liOC | WA | Dorrien Gardens 2023 FIFA Women's World Cup Upgrade | Vincent (C) | \$ 200,000 | Active | |
| liOC | WA | A new playground for the Bassendean Town Square | TBC - Pending Project Info | \$ 200,000 | Waiting project info | |
| liOC | WA | Annual Light Trail Festive Decoration and Safety Lighting | TBC - Pending Project Info | \$ 200,000 | Waiting project info | |
| liOC | WA | Upgrades to Bassendean Oval Lights | Bassendean (T) | \$ 200,000 | Delegate Approved, negotiating agreement | |
| liOC | WA | Street Light Network Upgrade | Bayswater (C) | \$ 200,000 | In Assessment | |
| liOC | WA | Axford Park Lighting Upgrade | TBC - Pending Project Info | \$ 200,000 | Waiting project info | |
| liOC | WA | Beaufort Street Lighting Upgrades | TBC - Pending Project Info | \$ 200,000 | Waiting project info | |
| liOC | WA | Upgrade of Sports Floodlighting at Forrest Park, Padbury | Joondalup (C) | \$ 221,000 | Active | |
| liOC | WA | Melville Community Men's Shed Establishment Fit-out | Melville (C) | \$ 250,000 | Active | |
| liOC | WA | Redcliffe Junior Football Club Lighting | Swan (C) | \$ 250,000 | In Assessment | |
| liOC | WA | Lynwood United Football Club Clubroom Expansion | TBC - Pending Project Info | \$ 250,000 | Waiting project info | |
| liOC | WA | Conversion of grass green to synthetic green at Quinn's Rock | Wanneroo (C) | \$ 250,000 | Active | |
| liOC | WA | Upgrades and expansion to facilities | TBC - Pending Project Info | \$ 300,000 | Waiting project info | |
| liOC | WA | Upgrades for Wanneroo Sports and Social Club | Wanneroo (C) | \$ 300,000 | In Assessment | |
| liOC | WA | Equipment and Amenity Upgrades for Remote Community Pools | Multiple | \$ 360,000 | Delegate Approved, negotiating agreement | |
| liOC | WA | Harold Rossiter Park Lighting | Victoria Park (T) | \$ 400,000 | Delegate Approved, negotiating agreement | |
| liOC | WA | Joondanna Reserve Upgrade | Stirling (C) | \$ 500,000 | Delegate Approved, negotiating agreement | |
| liOC | WA | John Connell Reserve Development Project | Melville (C) | \$ 650,000 | In Assessment | |
| liOC | WA | Upgrading main viewing area at Lightning Park in Noranda | TBC - Pending Project Info | \$ 750,000 | Waiting project info | |
| liOC | WA | Women's changerooms for Morley Noranda Recreation Club | TBC - Pending Project Info | \$ 750,000 | Waiting project info | |
| liOC | WA | Noranda City Football Club Upgrades | TBC - Pending Project Info | \$ 800,000 | Waiting project info | |
| liOC | WA | Swan Valley Sporting and Community Club Oval Lighting and Changeroom Upgrade | Swan (C) | \$ 800,000 | Active | |
| liOC | WA | Perth Hindu Temple | Gosnells (C) | \$ 1,000,000 | In Assessment | |
| liOC | WA | Sikh Association of WA community centre | Gosnells (C) | \$ 1,000,000 | In Assessment | |
| liOC | WA | Wanneroo BMX Club upgrades | Wanneroo (C) | \$ 1,000,000 | In Assessment | |
| liOC | WA | Fremantle Creative Hub | TBC - Pending Project Info | \$ 1,275,000 | Waiting project info | |
| liOC | WA | Construction of Cultural Centre for local Vietnamese community | Wanneroo (C) | \$ 1,500,000 | In Assessment | |
| liOC | WA | Chung Wah Association Chinese and Family Community Centre | Canning (C) | \$ 1,750,000 | In Assessment | |
| liOC | WA | Roleystone Karragullen Volunteer Bush Fire Brigade Station | Armadale (C) | \$ 2,000,000 | Active | |
| liOC | WA | Ellenbrook Community Centre | Swan (C) | \$ 2,000,000 | In Assessment | |
| liOC | WA | Wanneroo Districts Cricket Club new club facilities | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info | |
| liOC | WA | Redevelopment of the Wilson Park Precinct | Belmont (C) | \$ 2,000,000 | In Assessment | |
| liOC | WA | Kingsway Sports Complex Master Plan | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info | |
| liOC | WA | Thomas Oval Facilities Redevelopment | Kwinana (C) | \$ 2,400,000 | In Assessment | |
| liOC | WA | Jewish Community Centre - Stage 2 | Stirling (C) | \$ 2,500,000 | Delegate Approved, negotiating agreement | |
| liOC | WA | McCallum Park Active Area | Victoria Park (T) | \$ 2,500,000 | In Assessment | |
| liOC | NSW | Cobargo Basketball / Netball court | TBC - Pending Project Info | \$ 100,000 | Waiting project info | |

| | | | | | | |
|------|-----|---|----------------------------|--------------|----------------------|--|
| liOC | TAS | Multicultural Community of Tasmania Kitchen Upgrade | TBC - Pending Project Info | \$ 100,000 | Waiting project info | |
| liOC | NSW | Respite Care Queanbeyan | TBC - Pending Project Info | \$ 1,000,000 | Waiting project info | |
| liOC | NSW | Bungendore Sports Hub | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info | |
| liOC | NSW | Jerrabomberra Traffic Campaign | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info | |
| liOC | NSW | Braidwood Car Park | TBC - Pending Project Info | \$ 3,000,000 | Waiting project info | |
| liOC | NSW | Merimbula CBD Upgrade | TBC - Pending Project Info | \$ 4,800,000 | Waiting project info | |

PCIP PROJECTS - Project Listing as at 31 August 2023

| Program | State | Project Name | Location - LGA | AG Funding | Project Status | Actual Completion Date |
|---------|-------|--|----------------------------|---------------|--|------------------------|
| PCIP | ACT | Business Case to Upgrade the University of Canberra's Sporting Facilities | Unincorporated ACT | \$ 750,000 | Active | |
| PCIP | ACT | ACT Infrastructure Package – Upgrade Gorman House Arts Centre | Unincorporated ACT | \$ 5,000,000 | In Assessment | |
| PCIP | ACT | ACT Infrastructure Package – Active Travel Projects | TBC - Pending Project Info | \$ 5,000,000 | Waiting project info | |
| PCIP | ACT | Youth Foyer - CIT Campus in Woden | Unincorporated ACT | \$ 10,000,000 | In Assessment | |
| PCIP | NSW | Mount Victoria Park Playspace and Court Upgrade | Blue Mountains (C) | \$ 1,000,000 | In Assessment | |
| PCIP | NSW | National Training Centre (NTC) at Orchard Hills Stage 1 | Penrith (C) | \$ 2,000,000 | Active | |
| PCIP | NSW | Henson Park Redevelopment | Inner West (C) | \$ 2,500,000 | In Assessment | |
| PCIP | NSW | Upgrading Woodbury Reserve at Glossodia | Hawkesbury (C) | \$ 3,000,000 | Delegate Approved, negotiating agreement | |
| PCIP | NSW | Eurobodalla Regional Collocated Emergency Services Precinct | TBC - Pending Project Info | \$ 5,000,000 | Waiting project info | |
| PCIP | NSW | Gerringong Surf Life Saving Club New Clubhouse | Kiama (M) | \$ 5,500,000 | In Assessment | |
| PCIP | NSW | Olympic Park Master Plan - Stage 2 – Grandstand | TBC - Pending Project Info | \$ 5,500,000 | Waiting project info | |
| PCIP | NSW | Campsie Cultural Hub | Canterbury-Bankstown (C) | \$ 6,000,000 | In Assessment | |
| PCIP | NSW | Belmore Park (Richie Benaud Oval) Upgrade | TBC - Pending Project Info | \$ 6,200,000 | Waiting project info | |
| PCIP | NSW | Mannering Park Shared Pathway | Central Coast (C) (NSW) | \$ 7,000,000 | In Assessment | |
| PCIP | NSW | Booth Park Netball Facility | Cessnock (C) | \$ 7,500,000 | In Assessment | |
| PCIP | NSW | Sanctuary Point Library – A New Library for a Growing Region | Shoalhaven (C) | \$ 7,500,000 | Delegate Approved, negotiating agreement | |
| PCIP | NSW | Blenheim Park - Masterplan Delivery | Ryde (C) | \$ 8,000,000 | In Assessment | |
| PCIP | NSW | Cook Park Upgrade | TBC - Pending Project Info | \$ 8,500,000 | Waiting project info | |
| PCIP | NSW | West Dapto Sport and Community Facilities (Requested change to 'Darkes District Sporting and Community Hub') | Wollongong (C) | \$ 9,000,000 | In Assessment | |
| PCIP | NSW | University of Wollongong Energy Futures Skills Centre | Wollongong (C) | \$ 10,000,000 | In Assessment | |
| PCIP | NSW | Lake Macquarie Permanent Dredge | TBC - Pending Project Info | \$ 10,000,000 | Waiting project info | |
| PCIP | NSW | Lake Macquarie Mine Grouting | TBC - Pending Project Info | \$ 10,000,000 | Waiting project info | |
| PCIP | NSW | The completion of the Muswellbrook Town Centre Plan | TBC - Pending Project Info | \$ 10,500,000 | Waiting project info | |
| PCIP | NSW | Improve Local Living for Greenway Families | Blacktown (C) | \$ 12,800,000 | In Assessment | |
| PCIP | NSW | NIER New Energy Precinct | TBC - Pending Project Info | \$ 16,000,000 | Waiting project info | |
| PCIP | NSW | Western Sydney University Agritech Hub | TBC - Pending Project Info | \$ 16,700,000 | Waiting project info | |
| PCIP | NT | Peppimenarti Community Hub Feasibility Study | TBC - Pending Project Info | \$ 100,000 | Waiting project info | |
| PCIP | NT | Central and Remote Territory Sports Facilities Upgrades: Alpururulam shade shelter | TBC - Pending Project Info | \$ 313,514 | Waiting project info | |
| PCIP | NT | Mt Liebig Multi Sports Complex | Alice Springs | \$ 750,000 | In Assessment | |
| PCIP | NT | Recreational precinct shade structures at Amamonguna, Areyonga, Docker River, Finke, Haasats Bluff, Kintore, Santa Teresa and Titjikala: Central and Remote Territory Sports Facilities Upgrades | Alice Springs | \$ 800,000 | In Assessment | |

| | | | | | | |
|------|-----|---|----------------------------|---------------|--|--|
| PCIP | NT | Hermannsburg Sport Precinct Upgrade | Alice Springs | \$ 1,000,000 | In Assessment | |
| PCIP | NT | Sporting Facilities - Yuendumu | Central Desert (RC) | \$ 1,000,000 | In Assessment | |
| PCIP | NT | Central and Remote Territory Sports Facilities Upgrades: Lajamanu sporting facilities | Central Desert (RC) | \$ 1,000,000 | In Assessment | |
| PCIP | NT | Alice Springs Skate Park | TBC - Pending Project Info | \$ 4,000,000 | Waiting project info | |
| PCIP | NT | Papunya Sports Precinct Women's Change Rooms | MacDonnell (RC) | \$ 4,050,000 | In Assessment | |
| PCIP | NT | Central and Remote Territory Sports Facilities Upgrades: Paul Fitzsimmons Oval | TBC - Pending Project Info | \$ 5,000,000 | Waiting project info | |
| PCIP | NT | Darwin Northern Suburbs Youth Hub | TBC - Pending Project Info | \$ 6,000,000 | Waiting project info | |
| PCIP | NT | Casuarina Aquatic and Leisure Centre | Darwin (C) | \$ 7,500,000 | In Assessment | |
| PCIP | NT | Katherine Aquatic Centre Upgrade | Katherine | \$ 10,000,000 | Delegate Approved, negotiating agreement | |
| PCIP | NT | Fred's Pass | TBC - Pending Project Info | \$ 10,000,000 | Waiting project info | |
| PCIP | NT | Central Australia Plan - Alice Springs Revitalisation | TBC - Pending Project Info | \$ 20,000,000 | Waiting project info | |
| PCIP | NT | The Gap Youth and Community Centre | TBC - Pending Project Info | \$ 20,000,000 | Waiting project info | |
| PCIP | NT | Central Australia Plan - Invest in National Aboriginal Art Gallery | TBC - Pending Project Info | \$ 80,000,000 | Waiting project info | |
| IIOC | QLD | The Springfield Camira Men's Shed Relocation | Ipswich (C) | \$ 25,000 | In Assessment | |
| PCIP | QLD | Brighton Foreshore Upgrade | TBC - Pending Project Info | \$ 5,000,000 | Waiting project info | |
| PCIP | QLD | PCYC Caboolture Development | Moreton Bay (RC) | \$ 5,000,000 | Delegate Approved, negotiating agreement | |
| PCIP | QLD | South Mackay Levee Stage 1 | TBC - Pending Project Info | \$ 6,100,000 | Waiting project info | |
| PCIP | QLD | Electric Vehicle and Energy Training Centre | Mackay (RC) | \$ 9,000,000 | In Assessment | |
| PCIP | QLD | Gladstone Regional Indoor Sports Complex | TBC - Pending Project Info | \$ 10,000,000 | Waiting project info | |
| PCIP | QLD | Aquatic Centre for Boyne Island and Tannum Sands | Gladstone (RC) | \$ 15,000,000 | In Assessment | |
| PCIP | QLD | North Ipswich Sport and Entertainment Precinct | Ipswich (C) | \$ 20,000,000 | In Assessment | |
| PCIP | QLD | Dauan and Saibai Marine Infrastructure Upgrades | TBC - Pending Project Info | \$ 40,000,000 | Waiting project info | |
| PCIP | SA | Marion Basketball Stadium | Marion (C) | \$ 6,000,000 | Delegate Approved, negotiating agreement | |
| PCIP | SA | Jetty Road Glenelg Masterplan Stage 2 Coastal Zone | Holdfast Bay (C) | \$ 10,000,000 | In Assessment | |
| PCIP | TAS | Short Walks Strategic Plan for Kentish and Meander Valley Council | TBC - Pending Project Info | \$ 125,270 | Waiting project info | |
| PCIP | TAS | Fermentas Facilities Upgrade | West Tamar | \$ 3,400,000 | In Assessment | |
| PCIP | TAS | Boat Harbour Beach Master Plan Implementation | TBC - Pending Project Info | \$ 4,500,000 | Waiting project info | |
| PCIP | TAS | Derwent Valley Sporting Upgrades - Boyer Oval and Tynwald Park | Derwent Valley | \$ 5,000,000 | In Assessment | |
| PCIP | TAS | Launceston Airport TRANSLink Facility | TBC - Pending Project Info | \$ 35,000,000 | Waiting project info | |
| PCIP | TAS | Main Road and High Street Upgrade in Perth and Campbell Town | Northern Midlands | \$ 8,000,000 | In Assessment | |
| PCIP | TAS | Project Far North West | TBC - Pending Project Info | \$ 12,500,000 | Waiting project info | |
| PCIP | TAS | Burnie Cultural Precinct Stage 2 | Burnie (C) | \$ 13,000,000 | Delegate Approved, negotiating agreement | |
| PCIP | TAS | Aquatic, Health and Wellbeing Centre for George Town | George Town | \$ 15,000,000 | Delegate Approved, negotiating agreement | |
| PCIP | TAS | Royal Flying Doctor Service Tasmania (Launceston base) | Launceston (C) | \$ 15,000,000 | In Assessment | |
| PCIP | TAS | Derwent Ferry Expansion Project | Hobart (C) | \$ 20,000,000 | In Assessment | |
| PCIP | TAS | Devonport Stadium | Devonport (C) | \$ 25,000,000 | In Assessment | |
| PCIP | VIC | Coburg North Sports Hub Masterplan | TBC - Pending Project Info | \$ 2,000,000 | Waiting project info | |
| PCIP | VIC | Noble Park Aquatic Centre (NPAC) Redevelopment – Stage | TBC - Pending Project Info | \$ 2,300,000 | Waiting project info | |

| | | | | | | |
|------|-----|--|----------------------------|---------------|--|--|
| PCIP | VIC | Yarra Valley Trail Stage 2A | Yarra Ranges | \$ 4,900,000 | In Assessment | |
| PCIP | VIC | Croydon Community Wellbeing Precinct Hub A | Maroondah (C) | \$ 5,000,000 | In Assessment | |
| PCIP | VIC | Neerim South Age Care Facility Upgrades | TBC - Pending Project Info | \$ 5,000,000 | Waiting project info | |
| PCIP | VIC | Armstrong Creek Stadium | TBC - Pending Project Info | \$ 6,000,000 | Waiting project info | |
| PCIP | VIC | Yalukit William Upgrade and Flood Mitigation Project | TBC - Pending Project Info | \$ 10,000,000 | Waiting project info | |
| PCIP | VIC | Greek Cultural Precinct (CHORA) at Axion Estin Monastery Northcote | TBC - Pending Project Info | \$ 10,000,000 | Waiting project info | |
| PCIP | VIC | Box Hill City Oval Redevelopment | Whitehorse (C) | \$ 13,600,000 | In Assessment | |
| PCIP | VIC | Carnegie Memorial Swimming Pool Redevelopment | Glen Eira (C) | \$ 15,000,000 | In Assessment | |
| PCIP | VIC | Frankston Basketball and Gymnastics Stadium Project | TBC - Pending Project Info | \$ 15,000,000 | Waiting project info | |
| PCIP | VIC | Emil Madsen Reserve Upgrade | Mornington Peninsula (S) | \$ 15,000,000 | In Assessment | |
| PCIP | VIC | Macedon Ranges Regional Sports Precinct (Stage 2) | Macedon Ranges (C) | \$ 15,000,000 | Delegate Approved, negotiating agreement | |
| PCIP | VIC | Dandenong Wellbeing Centre | Greater Dandenong (C) | \$ 17,700,000 | In Assessment | |
| PCIP | VIC | Drysdale Pool Complex | Greater Geelong (C) | \$ 20,000,000 | In Assessment | |
| PCIP | VIC | Kingston's New Aquatic and Leisure Centre | Kingston (C) (VIC) | \$ 20,000,000 | In Assessment | |
| PCIP | VIC | Greenline Project | Melbourne (C) | \$ 20,000,000 | In Assessment | |
| PCIP | WA | Hartman Drive Shared Pathway | Wanneroo (C) | \$ 1,500,000 | In Assessment | |
| PCIP | WA | Ellenbrook Sports and Recreation Centre | TBC - Pending Project Info | \$ 5,000,000 | Waiting project info | |
| PCIP | WA | Southern Ocean Surf Reef | Albany (C) | \$ 5,000,000 | Active | |
| PCIP | WA | Langford Indoor Sports Centre | Gosnells (C) | \$ 5,000,000 | Delegate Approved, negotiating agreement | |
| PCIP | WA | Queens Park Open Space Master Plan | Canning (C) | \$ 5,300,000 | In Assessment | |
| PCIP | WA | Hartfield Park Masterplan and Colocation | Kalamunda (S) | \$ 5,400,000 | In Assessment | |
| PCIP | WA | Goldfields Oasis Recreation Centre Outdoor Pool | TBC - Pending Project Info | \$ 8,000,000 | Waiting project info | |
| PCIP | WA | Peel Regional Trails Project | TBC - Pending Project Info | \$ 8,000,000 | Waiting project info | |
| PCIP | WA | Alkimos Aquatic and Recreation Centre | Wanneroo (C) | \$ 25,000,000 | Delegate Approved, negotiating agreement | |
| PCIP | WA | High Wycombe Community hub | TBC - Pending Project Info | \$ 30,000,000 | Waiting project info | |
| PCIP | WA | Aboriginal Cultural Centre in Perth | TBC - Pending Project Info | \$ 50,000,000 | Waiting project info | |

FFA MAJOR PROJECTS - Project Listing as at 31 August 2023

| Program | State | Project Name | Location - LGA | AG Funding | Project Status | Actual Completion Date |
|---------|-------|---|------------------------|---------------|----------------|------------------------|
| SPP948 | QLD | Cairns Regional Development - Central Queensland University Campus | N/A - payment to State | \$50,000,000 | In Assessment | |
| SPP942 | QLD | Cairns Regional Development - Cairns Marine Precinct Common User Facility Project | N/A - payment to State | \$180,000,000 | In Assessment | |
| SPP961 | NSW | Supporting Clean Energy in the Hunter | N/A - payment to State | \$100,000,000 | In Assessment | |

| Regional Recovery Partnerships - Project status as known at 31 August 2023 | | | | | | | | | | | | | | | |
|--|----------------|--------------|------------------------|------------|-------------|-------------|-------------|-------------|-------------|---|--|--|--|---|---|
| Project Name | Location (LGA) | Lead | Total Project Cost (M) | AG Funding | 2020-21 (M) | 2021-22 (M) | 2022-23 (M) | 2023-24 (M) | 2024-25 (M) | Project Status | Description | Has this project been discontinued since 23 May 2022 | Was this project completed in the 2022-23 financial year | Is this project scheduled for completion in 2022-23 | Is this project scheduled for completion in 2023-24 |
| Cairns Gallery Precinct project | Cairns | State, Local | \$10.00 | \$10.00 | \$10.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | The project will include the design of a new world-class Indigenous Art Gallery as well as transforming and connecting three heritage-listed buildings in the precinct. | No | No | No | No (2024-25) |
| Central Queensland Renewable Hydrogen Ecosystem Development | Gladstone | State | \$6.70 | \$5.00 | \$5.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This pilot to establish a consortium to test both technology and the integration of technology with supply chains, providing advice about renewable hydrogen's potential pathways. | No | No | No | No (2024-25) |
| Auckland Hill Economic Development | Gladstone | State, Local | \$10.00 | \$5.00 | \$0.00 | \$5.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will support the continued creation of a waterfront precinct (East Shores) at the Gladstone Port. Project funds will be used to develop disability friendly walkways to a redeveloped lookout, and to construct community infrastructure and facilities. | No | No | No | Yes |
| Clermont Saleyards and Showgrounds Revitalisation Project | Isaac | State, Local | \$3.28 | \$3.28 | \$3.28 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will support the redevelopment of the Clermont Saleyards and Showgrounds to increase the capacity of the facility to service the sale demands of the region. | No | No | No | Yes |
| Krautungalung Walk, Lakes Entrance | East Gippsland | Local | TBC | \$2.20 | \$0.00 | \$2.20 | \$0.00 | \$0.00 | \$0.00 | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | Design and construction of stage 1 of a planned 4.5 km all-abilities boardwalk and concrete path circuit seeking to link existing infrastructure and tell the story of the Traditional Owners. | No | No | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | |
| East Gippsland Rail Trail | East Gippsland | Local | TBC | \$2.00 | \$0.00 | \$2.00 | \$0.00 | \$0.00 | \$0.00 | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | Project will upgrade the trail to improve safety and the experience of cyclists and walkers and drive future growth in the visitor economy | No | No | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | |
| Forest Park, Orbost | East Gippsland | Local | \$1.80 | \$1.30 | \$0.00 | \$1.30 | \$0.00 | \$0.00 | \$0.00 | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | Revitalise and modernise Forest Park recreation area and gateway to the East Gippsland Rail Trail by providing a new toilet and amenities block, increased parking, a playground and picnic area to encourage visitors to stay in the region. | No | No | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | |
| Slip Rd, Paynesville | East Gippsland | Local | TBC | \$1.00 | \$0.00 | \$1.00 | \$0.00 | \$0.00 | \$0.00 | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | Construction of Stage 1 of an upgrade to the Slip Road Maritime Precinct in Paynesville including a new sea-wall, boardwalks, amenity block improvements, landscaping and car parking, additional boat ramp and additional jetties to promote Paynesville as a year-round tourism destination. | No | No | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | |
| Koala Discovery and Rehabilitation, Paynesville and Raymond Island | East Gippsland | Local | TBC | \$0.50 | \$0.00 | \$0.50 | \$0.00 | \$0.00 | \$0.00 | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | Enhance the visitor experience and protect koalas in the area through creation of supporting infrastructure, interpretive material and habitat restoration. | No | No | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | |
| Kalimna Viewing Platform and Park Upgrade (Stage 2) | East Gippsland | Local | TBC | \$1.50 | \$0.00 | \$1.50 | \$0.00 | \$0.00 | \$0.00 | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | Construction of a viewing platform and redevelopment of facilities to support the visitor experience to the region. | No | No | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | |

| | | | | | | | | | | | | | | | |
|--|----------------|--------------|---------|---------|---------|--------|--------|--------|--------|---|---|----|----|---|--------------|
| Mallacoota Streetscape Upgrades | East Gippsland | Local | TBC | \$1.50 | \$0.00 | \$1.50 | \$0.00 | \$0.00 | \$0.00 | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | Redevelop and enhance the Town Centre of Mallacoota through civil and landscaping works and public art and signage upgrades to support tourism recovery. | No | No | Delivered through the Community Development Grants Program. Further details in the CDG Project Listing. | |
| Manjimup Trail Bike Hub | Manjimup | State, Local | \$1.56 | \$0.98 | \$0.98 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | Position Manjimup as the centre for trail bike riding in Western Australia through new trail development, new tourism experiences and marketing activities. | No | No | No | No (2024-25) |
| Nannup Trail Town | Nannup | State, Local | \$4.61 | \$2.86 | \$2.86 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | Transform the town of Nannup into a Trail Town that will attract a wide variety of trail users, visitors and investors to the region through investment in bike trails and related infrastructure. | No | No | No | No (2024-25) |
| Food Organics Garden Organics Compost facility | Bunbury-Harvey | State, Local | TBC | \$6.16 | \$0.00 | \$6.16 | \$0.00 | \$0.00 | \$0.00 | Underway | Construction of an organics composting facility that enables the Bunbury Harvey Regional Council to upscale its established composting operation and increase production volumes of its Australian-standard organic product. | No | No | No | No (2024-25) |
| Biocommodities Pilot Expansion | Mackay | State, Local | \$6.02 | \$5.22 | \$5.22 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will support the redevelopment of the Clermont Saleyards and Showgrounds to increase the capacity of the facility to service the sale demands of the region. | No | No | No | No (2024-25) |
| Aquaculture + Agriculture Tech Skills hub | Whitsunday | State, Local | \$2.12 | \$1.00 | \$1.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will provide an ag-tech program and training that is aligned to industry requirements. | No | No | No | Yes |
| Lake Cargelligo Tourism Activation | Lachlan | State, Local | \$2.80 | \$1.00 | \$1.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Completed September 2023 | The project has improved the visual appearance of the main street of Lake Cargelligo enhancing the experience of the local community and visitors to the town. The upgrade of aging infrastructure and installation of new facilities, storm water drainage, roads, water mains, footpaths and kerb and guttering were replaced during the work to improve services in the Lake Cargelligo shopping centre. | No | No | No | Yes |
| Parkes Water Security Project (Stage 2) | Parkes | State, Local | \$9.00 | \$5.00 | \$5.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will deliver Stage 2 of the Parkes Water Security project, a key initiative aiming to secure water supply for the township of Parkes. This project will deliver two new pump stations with associated infrastructure. | No | No | No | No (2024-25) |
| Central West Industrial Park - Part 1 of Stage 2 | Forbes | State, Local | \$14.50 | \$4.00 | \$4.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will see the delivery of Part 1 of Stage 2 of the development of the Central West Industrial Park in Forbes and rapidly bring bespoke, industrial lots with affordable, secure water supply. | No | No | No | Yes |
| Snowies Iconic Walk - Stage 4 | Snowy Monaro | State, Local | \$27.10 | \$10.00 | \$10.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | Underway | The completion of Stage 4 of the Snowies Iconic Walk, a world class 55km multi-day walk experience, to connect the first three stages to further accommodation, transport connections and promote tourism in the region. | No | No | No | No (2024-25) |
| Maitland Gaol - Development Plan | Maitland | State | \$10.00 | \$5.00 | \$0.00 | \$5.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will increase visitation and revenue by enhancing the Gaol's core heritage tourism offer while providing complementary visitor and community infrastructure to maximise the capabilities of the site. | No | No | No | No (2024-25) |

| | | | | | | | | | | | | | | | |
|---|-----------------|--------------|---------|--------|--------|--------|--------|--------|--------|----------|--|----|----|----|--------------|
| Newcastle Art Gallery Expansion | Newcastle | State | \$39.20 | \$5.00 | \$0.00 | \$5.00 | \$0.00 | \$0.00 | \$0.00 | Underway | Expansion and upgrade of the current Newcastle Art Gallery to enable increased exhibition and community engagement for the people of the Hunter and Newcastle and offer increased cultural tourism opportunities for NSW. | No | No | No | No (2024-25) |
| Kangaroo Island Workforce Accommodation | Kangaroo Island | State | \$6.50 | \$5.00 | \$0.00 | \$5.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will deliver a workforce accommodation solution of 20 self-contained units to address the significant current challenges of sourcing workforce on the Island. | No | No | No | No (2025-26) |
| Cape Willoughby – Visitor Experience Hub and Stage 1 East End Multiday Walk | Kangaroo Island | State | \$8.00 | \$4.00 | \$0.00 | \$4.00 | \$0.00 | \$0.00 | \$0.00 | Underway | The project will upgrade the overnight historic light keeper's cottage accommodation, day visitor precinct, construction of a signature viewing platform over Devil's Kitchen, a new café and visitor information facility and complete Stage 1 of the east end multi-day walk nodes. | No | No | No | No (2024-25) |
| Kangaroo Island AgTech Hub | Kangaroo Island | State | \$1.00 | \$1.00 | \$0.00 | \$1.00 | \$0.00 | \$0.00 | \$0.00 | Underway | The project will ensure that AgTech is fully utilised to create step change to the profitability and sustainability of primary production on Kangaroo Island, including the establishment of AgTech demonstration farms and hosting of AgTech demonstration field days and tours. | No | No | No | No (2024-25) |
| Dulverton Organics Transformation—waste management | Devonport City | State, local | \$16.05 | \$6.00 | \$0.00 | \$6.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will construct a purpose-built organic waste processing facility to service industry sectors and domestic households in the North West Tasmanian region. | No | No | No | No (2024-25) |
| Strahan Waterfront | West Coast | State, local | \$3.40 | \$2.00 | \$0.00 | \$2.00 | \$0.00 | \$0.00 | \$0.00 | Underway | This project will create a modern, safe port precinct to increase the space for locals and tourists, and expand the tourism and aquaculture industries. | No | No | No | No (2024-25) |
| Devonport Sound and Light Show | Devonport City | State, Local | \$3.75 | \$1.50 | \$0.00 | \$1.50 | \$0.00 | \$0.00 | \$0.00 | Underway | The creation of a unique and immersive light and sound show that showcases Tasmania's landscapes. It will employ Tasmanian artists and musicians to create a night time attraction to encourage visitors to stay overnight in the city. It will support the growth of tourism, hospitality and the local art industry. | No | No | No | Yes |

Partnerships and Projects Division - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | AG Expenditure (%) | LGAs | Planned start date | Planned End Date | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|--------------------|----------------------------|--------------------|------------------|------------------------------|----------------------------|---|-------------|
| Precincts and Partnerships Programs | | | | | | | | | | | | | | | |
| uPPP | The uPPP is a non-competitive grants program that seeks to support transformative investment in urban Australia based on the principles of unifying places, growing their economies and serving local communities. | n/a | 150,000,000 | 150,000,000 | n/a | n/a | n/a | 0 | n/a | 1/07/2023 | 30/06/2027 | 24/08/2023 | tbc | In design | Planning |
| rPPP | The rPPP is a non-competitive grants program that seeks to support transformative investment in regional Australia based on the principles of unifying regional places, growing economies and serving communities. | n/a | 400,000,000 | 400,000,000 | n/a | n/a | n/a | 0 | n/a | 1/07/2024 | 30/06/2026 | tbc | tbc | Grant opportunity open and accepting applications | Open |
| Northern Australia Projects | | | | | | | | | | | | | | | |
| Middle Arm | To support development of common user marine infrastructure at the Middle Arm Sustainable Development Precinct . | | 1,500,000,000 | 1,500,000,000 | TBD | 0 | 0 | 0 | | 2024 | | TBC | TBC | The Northern Territory Government is finalising its relevant business cases for Infrastructure Australia's consideration. | Scoping |
| Pilbara Ports Common User Upgrades | To support common user port upgrades at Port Lumsden and Dampier in the Pilbara | | 565,000,000 | 565,000,000 | TBD | | | 0 | | 2024 | | TBC | TBC | Negotiation in progress with the Western Australian Government under the Infrastructure – Federation Funding Agreement | Negotiation |
| Regional Logistics Hubs | To support Regional Logistics Hubs including in Katherine, Alice Springs and Tennant Creek | | 440,000,000 | 440,000,000 | TBD | | | 0 | | 2024 | | TBC | TBC | The Northern Territory Government is finalising its relevant business cases for Infrastructure Australia's consideration. | Scoping |
| City and Regional Partnerships (Non-Deal Commitments) | | | | | | | | | | | | | | | |
| Multi-use conveyor for Port of Bundaberg (includes deal and non-deal funding) | Construction of a new bulk goods conveyor facility at the Port of Bundaberg. | Department of the Treasury (Qld); Department of Transport and Main Roads; DITRDCA | 17,700,000 | 17,700,000 | 0 | 0 | 0 | 0 | Bundaberg Regional Council | | | | Jan-2024 | On track - revised schedule | Design |
| UTAS Stadium upgrades | Deliver upgrades to the western side of the UTAS Stadium in Launceston | Tasmanian Government DITRDCA | 130,000,000 | 65,000,000 | 65,000,000 | 0 | 0 | 0 | | 2024 | 2025 | | | Scoping | |
| Macquarie Point Precinct | Redevelopment of Macquarie Point, Hobart, as a mixed-use precinct, including a multipurpose stadium, Antarctic facilities zone, and residential development that includes affordable housing. | Tasmanian Government DITRDCA DCCEEW | 630,000,000 | 240,000,000 | 375,000,000 | | 15,000,000 | 0 | | 2025 | 2028 | | | A draft precinct plan was published for consultation on 15 October 2023. | Planning |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|--|----------------|
| Adelaide City Deal | | | | | | | | | | | | |
| Australian Space Agency Headquarters | Fit-out to establish the headquarters for the Australian Space Agency at Lot Fourteen. | Australian Space Agency; Defence SA | 0 | 0 | 0 | 0 | 0 | The Corporation of the City of Adelaide | Dec 2018 | Feb 2020 | Complete | Complete |
| Australian Space Discovery Centre | The commitment involves design and fit-out of the Australian Space Discovery Centre. | Australian Space Agency; Qwestacon | 6,000,000 | 6,000,000 | 0 | 0 | 0 | The Corporation of the City of Adelaide | Mar 2019 | Mar 2021 | Complete | Complete |
| Carrick Hill | The project involves the construction of a multi-purpose pavilion at the historic Carrick Hill, which will house a function centre, casual dining and visitor services. The scope also includes improved car parking facilities. | Department of Premier and Cabinet (South Australia); Carrick Hill Trust; DITRDCA | 3,500,000 | 3,000,000 | 500,000 | 0 | 0 | City of Mitcham | Dec 2022 | Nov 2023 | On track to deliver to the schedule. | Commenced |
| Deliver 30-year plan for Greater Adelaide | Implement the six key actions from the 30 Year Plan for Greater Adelaide (2017 update) to guide the long-term growth and urban renewal of the city and its surrounds. | Department of Planning Transport and Infrastructure (South Australia) | 0 | 0 | 0 | 0 | 0 | Adelaide Councils | Feb 2010 | | Complete | Complete |
| Designated Area Migration Agreement | The project relates to Designated Area Migration Agreements (DAMA) to allow the Australian and South Australian governments to target the need for skilled workers in emerging industries. | Department of Innovation and Skills (South Australia) | 0 | 0 | 0 | 0 | 0 | Adelaide Councils | Jun 2019 | Mar 2025 | On track and ongoing. | Ongoing |
| Digital Technologies Academy | The project scope includes the construction of an educational facility for digital technologies on a site identified at Lot Fourteen | Department of Premier and Cabinet (South Australia); Cabinet SA; DITRDCA | 60,000,000 | 30,000,000 | 30,000,000 | 0 | 0 | The Corporation of the City of Adelaide | Dec 2024 | Jun 2026 | This commitment is behind schedule | Scoping |
| Heysen Gallery in Hahndorf | A purpose-built gallery, restaurant and function space to show the collection of Heysen's work. | Hans Heysen Foundation; DITRDCA | 9,000,000 | 9,000,000 | 0 | 0 | 0 | Adelaide Hills Council | Oct 2023 | Apr 2024 | On track to deliver to the schedule. | Design |
| Infrastructure SA 20-Year State Infrastructure Strategy | Development of a 20 year state infrastructure strategy. | Infrastructure SA | 0 | 0 | 0 | 0 | 0 | Adelaide Councils | Nov 2018 | Mar 2020 | Complete | Complete |
| Innovation Hub | The project scope for the Innovation Hub (Australian Government funded component of the EIC) includes the completion up to the first floor of the EIC and associated fit out. | Department of Premier and Cabinet (South Australia); Cabinet SA; DITRDCA | 20,000,000 | 20,000,000 | 0 | 0 | 0 | The Corporation of the City of Adelaide | Jun 2022 | Dec 2025 | Construction of the Innovation Hub space is contingent on commencement of development of the broader Entrepreneur and Innovation Centre (EIC), which has been delayed. | Re-negotiation |
| Integrated Plan for Digital Service Delivery | Develop a plan for digital service delivery, enhanced connectivity and data capacity for residents and businesses. | City of Adelaide Council; Department of Innovation and Skills (SA) | 0 | 0 | 0 | 0 | 0 | Adelaide Councils | Mar 2019 | Sep 2020 | Complete | Complete |
| Lot Fourteen Development | Redevelopment of the former old Royal Hospital site to a world-class innovation and culture precinct. | South Australian Government | 364,000,000 | 0 | 364,000,000 | 0 | 0 | The Corporation of the City of Adelaide | Mar 2019 | Dec 2028 | The three Commitments within the Lot Fourteen precinct are behind schedule. | Delivery |
| Marketing Strategies | Governments will work with education and training providers to promote Adelaide as a destination for international students. | South Australian Government; Study SA | 0 | 0 | 0 | 0 | 0 | Adelaide Councils | Mar 2019 | | This commitment is on track and ongoing. | Ongoing |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|--|---|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|--|------------------------------|----------------------------|--|-----------|
| Mission Control Centre | A Mission Control Centre to be established at Lot Fourteen providing a platform for small to medium-sized enterprises to observe satellite missions, provide access to space-enabled data and educational opportunities for the public. | South Australian Government; Department of Industry, Science and Resources | 8,497,771 | 5,997,771 | 2,500,000 | 0 | 0 | The Corporation of the City of Adelaide | Mar 2019 | Jun 2022 | Complete | Complete |
| Mitcham Hills Trail and Glenthorne Loop | Deliver upgrades to natural and cultural sites and improve their access through digital tools and wayfinding. | South Australian Government; DITRDCA | 2,000,000 | 2,000,000 | 0 | 0 | 0 | City of Mitcham; Corporation of the City of Marion | May 2020 | Apr 2023 | Complete | Complete |
| Pilot Reforms in the Planning, Development and Infrastructure Act 2016 | Pilot the reforms to plan for and manage projected population growth. | Department of Planning Transport and Infrastructure (SA) | 0 | 0 | 0 | 0 | 0 | Adelaide Councils | Apr 2016 | Jun 2021 | Complete | Complete |
| Plan for Urban Renewal | Develop plan for urban renewal centres, informed by the Metropolitan Growth Management Program. | Department of Planning Transport and Infrastructure (SA) | 0 | 0 | 0 | 0 | 0 | Adelaide Councils | Mar 2019 | Jun 2024 | This commitment is on track and ongoing. | Ongoing |
| Protecting Defence Precincts | Through the South Australian planning system governments will work to protect Defence precincts including the Port of Adelaide, Edinburgh and Osborne Naval Shipyard from encroachment and incompatible land-use. | Department of Planning Transport and Infrastructure (SA); Renewal SA | 0 | 0 | 0 | 0 | 0 | City of Port Adelaide Enfield; City of Playford | Mar 2019 | Jun 2024 | The South Australian Government (through the Department of Planning, Transport and Infrastructure) and in consultation with the Australian Department of Defence developed and completed a Master Plan for the Northern LeFevre Peninsula. | Commenced |
| Smart Technology | Supporting smart technology initiatives in the city centre to improve safety and connectivity, including integration initiatives between the CBD and Lot Fourteen. | City of Adelaide Council; DITRDCA | 22,600,000 | 10,000,000 | 0 | 12,600,000 | 0 | | Mar 2022 | Jun 2024 | There are five projects under the Smart Technology Commitment. Two projects are complete: Smart Lighting and 10G Adelaide. Three projects are in-progress: Adelaide Free Wi-Fi, City Safe CCTV and Experience Adelaide. | Commenced |
| Strategies for Innovation and Entrepreneurship | Develop strategies for entrepreneurship, science and innovation to guide economic growth and secure the long term benefits of Lot Fourteen and other innovation neighbourhoods. | Department of Innovation and Skills (South Australia) | 0 | 0 | 0 | 0 | 0 | Adelaide Councils | Mar 2019 | Mar 2020 | Complete | Complete |
| Supporting Innovation in South Australia (SISA) Visa | New visa arrangement designed to attract foreign entrepreneurs to take forward innovative ideas and launch seed stage startups. | Department of Innovation and Skills (SA); Immigration SA | 0 | 0 | 0 | 0 | 0 | Adelaide Councils | Nov 2018 | Dec 2021 | Complete | Complete |
| Tarrkarri - Centre for First Nations Cultures | Develop a globally-recognised centre for Aboriginal art and culture at Lot Fourteen. | South Australian Government; DITRDCA | 200,000,000 | 85,000,000 | 115,000,000 | 0 | 0 | The Corporation of the City of Adelaide | Jan 2022 | Mar 2025 | This project is on hold until outcomes of the independent review are known. | On Hold |
| The Circle - First Nations Entrepreneur Hub | Funding from the Indigenous Business Sector Strategy to support a hub for Indigenous business, innovation incubation and start-ups. | National Indigenous Australians Agency | 3,000,000 | 3,000,000 | 0 | 0 | 0 | The Corporation of the City of Adelaide | Dec 2020 | Aug 2021 | Complete | Complete |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|---|----------|
| Albury Wodonga Regional Projects | | | | | | | | | | | | |
| Advanced Manufacturing | Project details are being scoped by deal partners. | DITRDCA | 2,000,000 | 2,000,000 | 0 | 0 | 0 | Albury City Council; Wodonga City Council | | | Further scoping work is being undertaken by the Intergovernmental Steering Committee to identify suitable investment options for the Australian Government's consideration. | Scoping |
| Albury Airport Western Precinct Expansion | Delivery of aeromedical and emergency services aerial support infrastructure. | Albury City Council ; DITRDCA | 25,000,000 | 5,000,000 | 0 | 20,000,000 | 0 | Albury City Council | Mar 2023 | Apr 2026 | The NSW State Government and the Albury City Council are in the process of finalising a deed for the project. | Design |
| Albury Entertainment Centre redevelopment | Delivery of a major redevelopment of the Albury Entertainment Centre (AEC) Convention Wing to create a leading regional events, conference and function venue. | New South Wales Government ; Albury City Council ; DITRDCA | 30,000,000 | 10,000,000 | 15,000,000 | 5,000,000 | 0 | Albury City Council | Mar 2023 | Apr 2026 | The NSW Government and the Albury City Council are in the process of finalising a deed for the project. | Design |
| Enabling or other infrastructure projects to support better health outcomes | Project details are being scoped by deal partners. | DITRDCA | 20,000,000 | 20,000,000 | 0 | 0 | 0 | Albury City Council; Wodonga City Council | | | The NSW Ministry of Health is identifying possible project options for the Australian Government's consideration. | Scoping |
| Housing and accommodation for essential workers | Project details are being scoped by deal partners. | DITRDCA | 15,000,000 | 15,000,000 | 0 | 0 | 0 | Albury City Council; Wodonga City Council | | | The New South Wales and Victorian Governments agreed to lead the development of project options for the Australian Government's consideration. | Scoping |
| Murray River Experience / Gateway Island | Develop a Murray River precinct on both the NSW and the Victorian sides of the river. | DITRDCA | 5,000,000 | 5,000,000 | 0 | 0 | 0 | Albury City Council; Wodonga City Council | | | The Australian Government is working with the Albury City and City of Wodonga Councils to finalise project plans for the projects. | Scoping |
| Planning for Albury Wodonga Projects, Business Cases & Tracks and Trails Project | Planning for the unsigned deal and an early demonstration project of "Tracks and Trails" | Victorian Government; City of Wodonga Council; DITRDCA | 3,861,000 | 3,200,000 | 100,000 | 561,000 | 0 | Albury City Council; Wodonga City Council | Dec 2020 | | Complete | Complete |
| Supporting First Nations | Project details are being scoped by deal partners. | DITRDCA | 1,000,000 | 1,000,000 | 0 | 0 | 0 | Albury City Council; Wodonga City Council | | | The Department is reviewing a project plan in collaboration with the relevant Australian Government Agencies. | Scoping |
| Wodonga TAFE Logical Innovation Precinct Stage 1 (Heavy Vehicle Technology Program) | Design and construct Stage 1 of the Logical Innovation Precinct at Wodonga TAFE | DITRDCA | 22,000,000 | 22,000,000 | 0 | 0 | 0 | Wodonga City Council | Jun 2023 | Jul 2026 | The TAFE is currently working to engage a provider for detailed design works. | Design |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|--|---|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-------------------------|------------------------------|----------------------------|---|-----------|
| Barkly Regional Deal | | | | | | | | | | | | |
| Aged care services | Delivery of culturally safe aged care services in the Barkly region through the National Aboriginal and Torres Strait Islander Flexible Aged Care Program | Department of Health; Northern Territory Government | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Dec 2019 | Mar 2022 | Provision of culturally safe aged care services is ongoing throughout the life of the Deal. | Complete |
| Arts Centre in Elliott - Feasibility Study | Completion of a feasibility study with recommendations about the viability of an Aboriginal Arts Centre in Elliot | Northern Territory Government | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Apr 2019 | Dec 2019 | The feasibility study was completed in December 2019 | Complete |
| Barkly Business Hub | The Hub will be a one-stop-shop to support regional business creation and growth | Northern Territory Government; DITRDCA | 3,600,000 | 2,200,000 | 1,400,000 | 0 | 0 | Barkly Regional Council | Sep 2019 | Sep 2023 | The Hub has been delivering services since August 2023 and was officially opened on 4 October 2023. | Ongoing |
| Barkly local community projects fund | Fund will deliver high impact, community-identified projects in bush communities and homelands outside Tennant Creek | Northern Territory Government; Barkly Regional Council; DITRDCA | 6,000,000 | 1,500,000 | 1,500,000 | 3,000,000 | 0 | Barkly Regional Council | Dec 2019 | Apr 2029 | Seventeen grants have been awarded to a range of community associations across the Barkly. | Commenced |
| Barkly region marketing and promotion | The Barkly Regional Council will use social and online media to promote the region, with a focus on business attraction and tourism. | Barkly Regional Council | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Sep 2019 | Mar 2022 | This commitment is led by Barkly Regional Council and is ongoing over the term of the Deal. | Commenced |
| Childcare places | Undertake a review of childcare arrangements within the Barkly with an aim to increase availability and barriers for additional capacity. | Department of Education; Northern Territory Government; Barkly Regional Council | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Dec 2019 | Sep 2023 | The review is complete and has been provided to the Governance table. It is being used to inform developments in childcare in the Barkly. | Complete |
| Community mediation | Mediation support to Aboriginal communities across the Barkly region to strengthen community safety and relationships | Northern Territory Government; DITRDCA | 1,650,000 | 650,000 | 1,000,000 | 0 | 0 | Barkly Regional Council | Sep 2019 | Dec 2024 | This commitment was slowed by COVID, which impacted access to communities by mediation practitioners. A local Law and Justice working group is being established. | Design |
| Community sports | The initiative was aimed at improving social outcomes in the Barkly through access to sporting activities. | Sports Australia | 800,000 | 800,000 | 0 | 0 | 0 | Barkly Regional Council | Dec 2019 | Sep 2022 | Final Report tabled to the Governance Table in December 2022. | Complete |
| Crisis youth support | Increased delivery of youth support services in the Barkly region, informed by community consultation | Northern Territory Government | 3,000,000 | 0 | 3,000,000 | 0 | 0 | Barkly Regional Council | Sep 2020 | Mar 2029 | Implementation of this initiative is delayed due to ongoing community negotiations to secure an accommodation option as part of the initiative. | Scoping |
| Economic Growth Strategy | The Strategy supports private sector growth and business diversification by outlining economic vision and targets for the region; identifies regional strengths, competitive advantages and barriers to growth; has a prioritised pipeline of regional projects | DITRDCA | 300,000 | 300,000 | 0 | 0 | 0 | Barkly Regional Council | Dec 2019 | Mar 2029 | The public launch of the Economic Growth Strategy occurred at the Barkly Futures Forum on 4 October 2023. Options are being considered for implementation. | Ongoing |
| Government investment services system reform | Improvements to the delivery of government services in the Barkly including an assessment and review of existing government funded services. | Northern Territory Government; DITRDCA | 600,000 | 0 | 600,000 | 0 | 0 | Barkly Regional Council | Dec 2019 | Apr 2029 | In August 2023 the Governance Table agreed to an end-user case study approach based on services from the Barkly business hub. | Commenced |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-------------------------|------------------------------|----------------------------|--|----------------|
| Improvements to the delivery of Community Development Program (CDP) | Participate in the Real Jobs Trial, to improve alignment between training pathways and employment in the Barkly in conjunction with the community. | Barkly Regional Council; National Indigenous Australians Agency | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Sep 2019 | Mar 2029 | Consultation for the Real Jobs Trial is now completed with 100 remote communities and 2000 individual providing input. | Ongoing |
| Justice Infrastructure Investments | Funding will allow for the renovation of the Tennant Creek watch house, and installation of videoconference technology in Alpururulam. | Northern Territory Government | 11,500,000 | 0 | 11,500,000 | 0 | 0 | Barkly Regional Council | Sep 2020 | | This commitment is delayed. The Northern Territory Government is currently reviewing the scope of the initiative in conjunction with other work being done in this area. | Re-negotiation |
| Local community governance | Funding will support the operation of a community governance body to implement the Barkly Regional Deal | Northern Territory Government; Barkly Regional Council; DITRDCA | 1,000,000 | 1,000,000 | 0 | 0 | 0 | Barkly Regional Council | Jun 2019 | Apr 2029 | The Community Governance Body is supported by the Barkly Backbone Team. A new Executive Officer of the Team started in July 2023. | Ongoing |
| Maximising Aboriginal employment | Governments will set local Aboriginal employment targets, and set local procurement targets for goods and services. | Northern Territory Government; Barkly Regional Council; DITRDCA | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Jun 2020 | Mar 2029 | This commitment is being developed in conjunction with the Economic Growth Strategy and Regional Workforce Strategy. With the completion of the RWS more resources will be directed to this commitment.. | Commenced |
| Mining and Energy Services | Develop a mining activity report to identify projects in development in the Barkly. Then support local business to take advantage of existing and future opportunities though the Barkly Business Hub. | Northern Territory Government | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Sep 2019 | Mar 2029 | Discussions with major mining and energy proponents in the Barkly have commenced for a mining/energy service to operate from the Hub following its opening in 2023. | Ongoing |
| Multi-purpose accommodation facility | Delivery of a subsidy trial at Aboriginal Hostel Limited's accommodation facility in Tennant Creek to reduce the number of local residents sleeping rough, including medical patients. | Aboriginal Hostels Limited | 250,000 | 250,000 | 0 | 0 | 0 | Barkly Regional Council | Jun 2019 | Mar 2021 | The lower tariff rates are now an ongoing feature of this service | Complete |
| New housing builds | Construction of 22 new units of Government employee housing in Tennant Creek to free up existing stock for public housing. | Northern Territory Government | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Dec 2019 | Dec 2023 | 10 houses are complete, 8 are under construction and 4 have planning approval. | Delivery |
| Barkly - Regional Workforce Strategy | Development of a regional workforce strategy which supports enhancing local workforce capability and skills. | Northern Territory Government | 1,000,000 | 0 | 1,000,000 | 0 | 0 | Barkly Regional Council | Sep 2019 | Mar 2029 | The Regional Workforce Strategy was launched at the Barkly Futures Forum on 4 October 2023. | Ongoing |
| Social and affordable housing private public partnership | Construction of social and affordable housing for Aboriginal families through a Public-Private Partnership | Northern Territory Government; DITRDCA | 2,400,000 | 950,000 | 1,450,000 | 0 | 0 | Barkly Regional Council | Dec 2019 | Dec 2024 | Terms have now been agreed between the Northern Territory Government and Venture Housing, with drafting of the tripartite funding agreement commenced. | Design |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-------------------------|------------------------------|----------------------------|--|-----------|
| Student boarding accommodation | Construction of a purpose built, culturally appropriate 40 Bed student boarding facility in Tennant Creek. | Northern Territory Government; DITRDCA | 19,000,000 | 16,000,000 | 3,000,000 | 0 | 0 | Barkly Regional Council | Dec 2019 | Sep 2025 | The Australian and Northern Territory Governments are finalising a Project Agreement for the commitment with anticipated construction commencement Q3 2024 and anticipated construction completion Q3 2025. | Design |
| Tennant Creek Visitor Park | Construction of an accommodation facility for transitional and seasonal visitors to Tennant Creek from outlying communities. | Northern Territory Government; Barkly Regional Council; DITRDCA | 15,300,000 | 5,000,000 | 10,300,000 | 0 | 0 | Barkly Regional Council | Sep 2019 | Sep 2025 | Consultation with the community on the developed design is underway. Site remediation is underway and due to complete in Q1 2024. | Design |
| Trauma informed care | Trauma service to provide comprehensive treatment for children and young people with complex health needs due to trauma. | Northern Territory Government | 3,000,000 | 0 | 3,000,000 | 0 | 0 | Barkly Regional Council | Sep 2020 | Dec 2023 | Community training and workshops have been delivered in 2022 and 2023. This will conclude at the end of 2023. Incorporating the Trauma informed care model into business as usual is | Commenced |
| Update Council website about Aboriginal history | Additional information about Aboriginal and mining history of the Barkly region will be included on the Barkly Regional Council website. | Barkly Regional Council | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Sep 2019 | Jun 2024 | Revised content is being considered by local traditional owners for appropriateness and accuracy. | Commenced |
| Upgrade Alpurululam airstrip | Delivery of upgrades to the Alpurululam airstrip to improve safety and year-round accessibility. | Northern Territory Government; DITRDCA | 0 | 0 | 0 | 0 | 0 | Barkly Regional Council | Jun 2019 | Sep 2019 | The upgraded airstrip is in operation | Complete |
| Weather Radar | The initiative is supporting the acquisition, installation, operation and maintenance (over 21 years) of a new Doppler weather radar in Tennant Creek. | Bureau of Meteorology; Northern Territory Government | 17,900,000 | 15,400,000 | 2,500,000 | 0 | 0 | Barkly Regional Council | Jun 2020 | Dec 2024 | Key infrastructure items (radar, tower, backup generator) have been procured by the Bureau of Meteorology for delivery and installation pending finalisation of the Indigenous Land Use Agreement and Crown Lease process. | Scoping |
| Youth infrastructure | Construction of sporting and liveability facilities in communities across the Barkly | Barkly Regional Council; Department of Industry, Science and Resources | 7,620,000 | 7,620,000 | 0 | 0 | 0 | Barkly Regional Council | Mar 2019 | Jun 2024 | The Alpurululam skate park was completed in October 2021. The Tennant Creek Youth Centre opened for operations on 22 September 2023. | Commenced |
| Youth Justice Facility | Construction of a Youth Justice Facility in Tennant Creek | Northern Territory Government | 5,550,000 | 0 | 5,550,000 | 0 | 0 | Barkly Regional Council | Mar 2019 | Jun 2024 | Onsite planning for servicing works commenced in the first half of 2023. | Scoping |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|-------------------------------------|--|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|----------------|------------------------------|----------------------------|--|-----------|
| Darwin City Deal | | | | | | | | | | | | |
| Career and Education Pathways | The Commitment is delivering a public education and training strategy to attract international students, and increasing support for local students and education providers to link students and migrants in Darwin with education and employment services. | Northern Territory Government | 0 | 0 | 0 | 0 | 0 | City of Darwin | Nov 2018 | Oct 2028 | This project is ongoing. | Ongoing |
| City Activation and Promotion | Collaborate with the private sector to develop a cohesive vision to make Darwin a more attractive place for visitors, including through the establishment of a City Activation and Promotion Entity. | Northern Territory Government | 32,000,000 | 0 | 32,000,000 | 0 | 0 | City of Darwin | Nov 2018 | Dec 2028 | This project is on track. | Commenced |
| Civic and State Square Masterplan | The redevelopment of civic and state square as the city's pre-eminent outdoor event space will be a catalyst for broader city centre revitalisation, encourage connectivity through city streets and promote use of the city's outdoor spaces. | Northern Territory Government | 120,800,000 | 0 | 120,800,000 | 0 | 0 | City of Darwin | Nov 2018 | Dec 2026 | This commitment is on track. | Commenced |
| Council led projects | The City of Darwin is committed to delivering a range of projects and initiatives that will contribute to the revitalisation of Darwin. | City of Darwin Council | 5,700,000 | 0 | 0 | 5,700,000 | 0 | City of Darwin | Nov 2018 | | Council-led projects are on track. | Commenced |
| Darwin Living Lab | CSIRO-led Darwin Living Lab builds on City Deal investments by using latest science to identify and test-best practice approaches to tropical urban design and liveability, including supporting the heat mitigation work being pursued under the City Deal. | Northern Territory Government; City of Darwin Council; DITRDCA; CSIRO | 6,800,000 | 4,800,000 | 1,000,000 | 1,000,000 | 0 | City of Darwin | Nov 2018 | Dec 2028 | The Darwin Living Lab is testing and evaluating heat mitigation measures. | Commenced |
| Designated Area Migration Agreement | NT DAMA II aims to incentivise skilled migrants to move and settle in the NT, and further support efforts through the Darwin City Deal to support Darwin's workforce and economy. | Department of Home Affairs; Northern Territory Government | 0 | 0 | 0 | 0 | 0 | City of Darwin | Nov 2018 | Dec 2023 | This initiative is on track. | Ongoing |
| Develop a Tropical Design Guide | Guide provides guidance on cooling down streetscapes, water sensitive urban design principles and encouraging climate-sensitive design in compliance with the National Construction Code in new commercial and apartment buildings in Darwin. | CSIRO | 0 | 0 | 0 | 0 | 0 | City of Darwin | Nov 2018 | Apr 2021 | Completed in 2021 with launch of "Your Tropical City" website by CSIRO through Darwin Living Lab, which also maintains the resource. | Complete |
| Digital Economy | Pursue options for a direct, high speed connection to Asia to develop Darwin as a Regional Communications Hub. | Northern Territory Government | 7,900,000 | 0 | 7,900,000 | 0 | 0 | City of Darwin | Nov 2018 | | Digital Economy initiatives are on track. | Commenced |
| Education and Community Precinct | An iconic Education and Community Precinct in Darwin's city centre that integrates a new Charles Darwin University campus and community facilities, as well as commercial and public spaces. | Northern Territory Government; City of Darwin Council; DITRDCA | 105,510,000 | 97,300,000 | 8,210,000 | 0 | 0 | City of Darwin | Nov 2018 | Jun 2024 | Construction of the Precinct is on track and progressed to top-out stage in June 2023. | Commenced |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|----------------|------------------------------|----------------------------|--|-----------|
| Future use of Frances Bay | Governments will collaborate to activate and connect the harbour foreshore by supporting the redevelopment of the former Naval Fuel Installation at Stokes Hill and of Frances Bay. | Northern Territory Government | 0 | 0 | 0 | 0 | 0 | City of Darwin | Nov 2018 | Oct 2028 | The revitalisation of the Frances Bay harbour foreshore is a long-term initiative. | Commenced |
| Heat Mitigation Trials | Trialling a series of heat mitigation initiatives that will help reduce surface and localised temperatures and rejuvenate Darwin's CBD. | Northern Territory Government | 8,000,000 | 0 | 8,000,000 | 0 | 0 | City of Darwin | Nov 2018 | Dec 2028 | Heat Mitigation Trials are on track. | Commenced |
| Indigenous Employment and Supplier Use Targets | Indigenous employment target of 8.8% and a 3% supplier-use target for projects funded under the Darwin City Deal. | DITRDCA; Northern Territory Government; City of Darwin Council | 0 | 0 | 0 | 0 | 0 | City of Darwin | Nov 2018 | Oct 2028 | This initiative is on track. | Ongoing |
| Integrated city-wide planning | Coordinated and aligned planning to support the development of precincts and spaces under the City Deal, and to ensure pedestrian and transport connectivity between these areas, as well as Darwin's future growth. | DITRDCA; Northern Territory Government; City of Darwin Council | 0 | 0 | 0 | 0 | 0 | City of Darwin | Nov 2018 | | This initiative is on track. | Ongoing |
| Laneways and Small Streets | The Northern Territory Government, in collaboration with the City of Darwin, is upgrading and activating lane ways and small streets to bring vibrancy and improved connectivity between streets in the city. | Northern Territory Government | 4,350,000 | 0 | 4,350,000 | 0 | 0 | City of Darwin | Nov 2018 | | This initiative is on track. | Commenced |
| Larrakia Cultural Centre | Detailed design and planning for the Larrakia Cultural Centre. | Northern Territory Government; DITRDCA | 19,915,000 | 2,000,000 | 17,915,000 | 0 | 0 | City of Darwin | Nov 2018 | Dec 2025 | This commitment is on track. | Commenced |
| Larrakia Hosts Program | The commitment is supporting social cohesion in the city and helping to promote and preserve Larrakia culture to locals, visitors and tourists. | Northern Territory Government | 6,000,000 | 0 | 6,000,000 | 0 | 0 | City of Darwin | Nov 2018 | | This initiative is ongoing. | Ongoing |
| Re-development of Stokes Hill | Unlock the potential of the former Naval Fuel Installation at Stokes Hill, while preserving significance for the Larrakia people. | Department of Industry, Science and Resources; Northern Territory Government | 0 | 0 | 0 | 0 | 0 | City of Darwin | Nov 2018 | | Northern Territory Government reviewed Defence's completed due diligence reports and provided a response to the Commonwealth, noting developing a Masterplan for the site is not possible on the basis of current due diligence reports. | Commenced |
| Relocate the Office of the Registrar of Indigenous Corporations | Relocation of 10 Australian Public Service positions from Canberra to Darwin. | DITRDCA | 0 | 0 | 0 | 0 | 0 | City of Darwin | Nov 2018 | Sep 2019 | The relocation was complete as at 30 September 2019. | Complete |
| State Square Art Gallery | An iconic Art Gallery in State Square, which will be a premier tourist draw card for Darwin and also provide retail opportunities for business and local artists. | Northern Territory Government | 47,000,000 | 0 | 47,000,000 | 0 | 0 | City of Darwin | Nov 2018 | Dec 2022 | This project is on track. | Commenced |
| State Square Underground Carpark | Replacement of ground level carparks in State Square to remove heat-conducting asphalt and replace it with cool and green landscaping and surfaces. | Northern Territory Government | 23,300,000 | 0 | 23,300,000 | 0 | 0 | City of Darwin | Nov 2018 | Nov 2020 | The Carpark opened to the public in January 2020. | Complete |
| Switching on Darwin | City-wide smart infrastructure including smart services integrated through an open internet of things platform. | Northern Territory Government; City of Darwin Council ; DITRDCA | 11,200,000 | 5,000,000 | 2,500,000 | 3,700,000 | 0 | City of Darwin | Nov 2018 | Jun 2020 | Smart city technology is now being applied to help plan for the future and rejuvenate the vibrancy within city of Darwin. | Complete |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|------------------------------|---|--------------------------------------|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|----------------|------------------------------|----------------------------|---|----------|
| Trial Skills Recognition Hub | The Hub offered guidance and assistance with career and training plans, recognition of prior learning referrals, skills assessment applications, overseas qualifications assessments and referral of international students to relevant contacts and support. | Northern Territory Government | 1,800,000 | 0 | 1,800,000 | 0 | 0 | City of Darwin | Nov 2018 | Dec 2021 | The Trials Skills Recognition Hub operated between 2019 and 2021. | Complete |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-------------------------------------|------------------------------|----------------------------|--|-----------|
| Geelong City Deals | | | | | | | | | | | | |
| Deakin University Future Economy Precinct | Expansion of Deakin University's Geelong Future Economy Precinct (Waurin Ponds campus) | Victorian Government; Deakin University ; DITRDCA | 11,500,000 | 3,800,000 | 3,800,000 | 0 | 3,900,000 | City of Greater Geelong | Mar 2019 | Oct 2023 | Commitment reached practical completion in late 2022. There are delays with completion of associated works, expected to be complete in Q4 2023. | Delivery |
| Geelong Convention and Event Centre | Plan and build the Geelong Convention and Event Centre, undertake public realm improvements in the surrounding precinct. | Victorian Government ; City of Greater Geelong; DITRDCA | 294,200,000 | 30,000,000 | 261,200,000 | 3,000,000 | 0 | City of Greater Geelong | Mar 2019 | Mar 2026 | Construction work is scheduled to commence in Q4 2023. | Commenced |
| Geelong Waterfront Safe Harbour | Improvements to Geelong Marina Precinct | DITRDCA; Royal Geelong Yacht Club ; Victorian Government | 3,500,000 | 3,500,000 | 0 | 0 | 0 | City of Greater Geelong | Mar 2019 | Feb 2021 | Commitment completed in February 2021. | Complete |
| Great Ocean Road Projects | Support for tourism and amenities along the Great Ocean Road | Lorne Aquatic and Angling Club; Great Ocean Road Coast and Parks Authority; DITRDCA ; Colac Otway Shire ; Victorian Government | 29,950,000 | 27,500,000 | 0 | 0 | 2,450,000 | Colac Otway Shire; Surf Coast Shire | Mar 2019 | May 2025 | Project management plans are being reviewed and updated. | Design |
| Queenscliff Ferry Terminal upgrade | Upgrading the Queenscliff Ferry Terminal | Searoad Ferries ; DITRDCA | 15,900,000 | 10,000,000 | 0 | 0 | 5,900,000 | Borough of Queenscliffe | Mar 2019 | Sep 2022 | Commitment reached practical completion in December 2022. | Complete |
| Revitalising Central Geelong (RCG) | The Revitalising Central Geelong (RCG) Action Plan includes a range of priority projects throughout the centre of Geelong. | Victorian Government; City of Greater Geelong ; DITRDCA | 38,130,000 | 20,850,000 | 7,000,000 | 10,280,000 | 0 | City of Greater Geelong | Mar 2019 | Jan 2024 | Three Australian Government funded projects are complete. The remaining 3 Australian Government funded projects are on track for completion in 2023/24. | Delivery |
| Shipwreck Coast Master Plan | 1. The Twelve Apostles Precinct Redevelopment 2. The private Sector Business Enablement Fund | Victorian Government ; DITRDCA | 108,150,000 | 88,150,000 | 20,000,000 | 0 | 0 | Corangamite Shire Council | Mar 2019 | Mar 2025 | 1. Twelve Apostles Precinct schematic design works are complete, and the final stage of community consultation is on track for completion in Q4 2023. 2. Private Sector Business Enablement Fund (PSBEF) Round Two assessment is now complete. | Delivery |
| Smart City Initiatives | Smart Technology - parking initiatives | City of Greater Geelong | 1,150,000 | 0 | 0 | 1,150,000 | 0 | City of Greater Geelong | Mar 2019 | Jun 2024 | Behind schedule. Project delivery team are working through impact of costs and technical capabilities of proposals. | Design |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|--|-------------------|
| Hinkler Regional Deal | | | | | | | | | | | | |
| Ag-Tech Facility Bargara | Establishment of AgTech Hub and Initiative at Central Queensland University (CQU) | Central Queensland University; Bundaberg Regional Council; Department of Industry, Science and Resources | 7,010,000 | 5,000,000 | 0 | 750,000 | 1,260,000 | Bundaberg Regional Council | Nov 2019 | May 2023 | Complete | Complete |
| Bargara Road Upgrade | Upgrade targeted sections of Bargara Road / Princess Street between Bundaberg and Bargara. | Department of Transport and Main Roads; DITRDCA | 10,000,000 | 8,000,000 | 2,000,000 | 0 | 0 | Bundaberg Regional Council | | | Not yet commenced | Not yet commenced |
| Bruce Highway/ Buxton Road Intersection Upgrade | Upgrade the intersection at the Bruce Highway and Buxton Road. | Department of Transport and Main Roads; DITRDCA | 12,500,000 | 10,000,000 | 2,500,000 | 0 | 0 | Bundaberg Regional Council | Dec 2023 | Dec 2025 | On Track | Scoping |
| Childers Road Overtaking Lanes | Provide overtaking lanes at targeted points along the Isis Highway (Childers Road) between Bundaberg and Childers. | Department of Transport and Main Roads; DITRDCA | 5,000,000 | 4,000,000 | 1,000,000 | 0 | 0 | Bundaberg Regional Council | Oct 2020 | Dec 2021 | Complete | Complete |
| Enhancing Regional Tourism | Identify challenges affecting the tourism industry as well as co-design and implement solutions to enhance tourism in the region. | DITRDCA | 250,000 | 250,000 | 0 | 0 | 0 | Bundaberg Regional Council; Fraser Coast Regional Council | | | The Australian Government has recently determined that the enhancing regional tourism funding will be provided to a turtle rehabilitation and rescue centre in Hervey Bay. | Scoping |
| Fraser Coast Hospice | Construction of a palliative care facility on the Fraser Coast | Fraser Coast Hospice Association Inc; Fraser Coast Regional Council; Department of Health | 7,600,000 | 7,000,000 | 0 | 600,000 | 0 | Fraser Coast Regional Council | Jun 2019 | Oct 2021 | Complete | Complete |
| Hervey Bay Airport Redevelopment | Upgrade of the main runway and taxiways, and replacement of airfield lighting | Fraser Coast Regional Council; DITRDCA | 26,659,501 | 9,189,501 | 0 | 17,470,000 | 0 | Fraser Coast Regional Council | Jun 2019 | Jun 2021 | Complete | Complete |
| Hervey Bay city centre redevelopment | The design and construction of a new council administration facility, disaster coordination centre, council library and theatre space. | Fraser Coast Regional Council; DITRDCA | 136,406,475 | 40,000,000 | 0 | 96,406,475 | 0 | Fraser Coast Regional Council | Nov 2023 | Oct 2025 | On track - revised schedule | Scoping |
| Multi-use conveyor for Port of Bundaberg | Construction of a new bulk goods conveyor facility at the Port of Bundaberg. | Department of the Treasury (Qld); Department of Transport and Main Roads; DITRDCA | 10,000,000 | 10,000,000 | 0 | 0 | 0 | Bundaberg Regional Council | | Jan 2024 | On track - revised schedule | Design |
| Pre-feasibility study for the Port of Bundaberg | This study is investigating the potential to grow the capacity and capability of the Port. | Department of the Treasury (Qld); Department of Transport and Main Roads; DITRDCA | 750,000 | 750,000 | 0 | 0 | 0 | Bundaberg Regional Council | Sep 2020 | Sep 2023 | On track - revised schedule | Commenced |
| Quay Street Bundaberg | Upgrades to divert traffic away from Quay Street and around the CBD of Bundaberg. | Bundaberg Regional Council; Department of Transport and Main Roads; DITRDCA | 41,860,000 | 32,000,000 | 0 | 9,860,000 | 0 | Bundaberg Regional Council | | | Not yet commenced | Not yet commenced |
| Royal Flying Doctor Service Training Facility | Construction of a new flight simulation training facility. | Royal Flying Doctor Service (Queensland Section) Limited; DITRDCA | 25,400,000 | 15,000,000 | 0 | 0 | 10,400,000 | Bundaberg Regional Council | Oct 2022 | Nov 2024 | On track to be completed by the end of 2024. | Delivery |
| Torbanlea Pialba Road Upgrade | Upgrade of targeted sections of Torbanlea Pialba Road. | Department of Transport and Main Roads; DITRDCA | 30,000,000 | 24,000,000 | 6,000,000 | 0 | 0 | Fraser Coast Regional Council | Feb 2021 | Dec 2023 | On track to be completed by the end of 2023 | Scoping |
| Urraween to Boundary Road Extension | Construct a road connecting Urraween Road and Boundary Road in Hervey Bay. | Department of Transport and Main Roads; Fraser Coast Regional Council; DITRDCA | 30,000,000 | 7,700,000 | 3,147,687 | 19,152,313 | 0 | Fraser Coast Regional Council | Oct 2021 | Feb 2024 | On track for completion in mid 2024 | Scoping |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|--|--|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|---|-----------|
| Hobart City Deal | | | | | | | | | | | | |
| Activating the Northern Suburbs Transit Corridor | Australian Government funding will support upgrades to activate the corridor and reduce congestion through future projects. | Tasmanian Government ; City of Hobart Council; Glenorchy City Council; DITRDCA; | 44,435,000 | 38,500,000 | 0 | 5,935,000 | 0 | Glenorchy City Council; Hobart City Council; Clarence City Council; Kingborough Council | | | Delayed. | Scoping |
| Active Transport | Deal partners are progressing a range of initiatives to support an uplift in public and active transport use in Greater Hobart. | Tasmanian Government ; Hobart Councils; DITRDCA | 93,985,000 | 685,000 | 66,575,000 | 26,725,000 | 0 | Glenorchy City Council; Hobart City Council; Clarence City Council; Kingborough Council | Jan 2019 | Jan 2029 | Some projects are complete and some are on track for delivery. | Commenced |
| Border Services at Hobart Airport | Establish border services to support commencement of international flights | Tasmanian Government; Hobart Airport Corporation; Department of Climate Change, Energy, the Environment and Water; Department of Home Affairs | 17,990,000 | 490,000 | 10,000,000 | 0 | 7,500,000 | Clarence City Council | Mar 2021 | Mar 2021 | Complete | Complete |
| Central Hobart Precinct Plan | Develop a Precinct Plan for central Hobart to guide future development and public infrastructure provision. | City of Hobart Council ; Tasmanian Government | 345,000 | 0 | 125,000 | 220,000 | 0 | Hobart City Council | Jan 2020 | Dec 2023 | The Draft Precinct Plan was released for public consultation in early 2023 and is expected to be finalised in 2023. | Commenced |
| Derwent Ferry Services | Establish a trial Derwent River Ferry Service between Bellerive and Sullivans Cove. | Tasmanian Government | 20,850,000 | 0 | 20,850,000 | 0 | 0 | Glenorchy City Council; Hobart City Council; Clarence City Council; Kingborough Council | Oct 2020 | Dec 2023 | On track for completion by December 2023. | Commenced |
| Antarctic and Science Precinct | The Australian and Tasmanian Governments agreed to co-fund a business case to support the establishment of an Antarctic and Science Precinct at Macquarie Point. | Tasmanian Government ; City of Hobart Council; TasWater; Department of Climate Change, Energy, the Environment and Water; DITRDCA | 202,101,057 | 1,451,057 | 100,425,000 | 225,000 | 100,000,000 | Hobart City Council | Nov 2019 | Jan 2029 | This commitment is complete from a DITRDCA funding perspective. Other government agencies have projects as part of this commitment which are in progress. | Complete |
| Greater Hobart Act | Legislation to assist Greater Hobart councils and the Tasmanian Government to better collaborate with each other in the making of decisions that will affect strategic land use planning, provision of infrastructure, and related purposes. | Tasmanian Government ; City of Clarence Council; City of Hobart Council ; Glenorchy City Council; Kingborough Council | 6,260,000 | 0 | 4,210,000 | 2,050,000 | 0 | Glenorchy City Council; Hobart City Council; Clarence City Council; Kingborough Council | Dec 2017 | Aug 2019 | Complete | Complete |
| Hobart Transit Centre | Development of a Hobart Bus Transit Centre. | Tasmanian Government ; | 4,750,000 | 0 | 4,750,000 | 0 | 0 | Hobart City Council | Dec 2018 | | Preferred site feasibility, development of a concept design brief and further consultation are planned for late 2023, ahead of business case development. | Scoping |
| Identify land for redevelopment | Identify opportunities on publicly-owned land that can be redeveloped for the delivery of high-quality, mixed-use developments. | Tasmanian Government ; | 13,500,000 | 0 | 13,500,000 | 0 | 0 | Glenorchy City Council; Hobart City Council; Clarence City Council; Kingborough Council | Jan 2019 | Jan 2019 | Anticipated for completion in late 2023. | Commenced |
| New Bridgewater Bridge | The project will construct a new bridge on the Midland Highway over the Derwent River at Bridgewater. | Tasmanian Government ; DITRDCA | 786,000,000 | 628,800,000 | 157,200,000 | 0 | 0 | Brighton Council; Derwent Valley Council | Oct 2022 | Feb 2025 | Installation of the first 12 bridge piles was completed in August 2023. | Delivery |
| Improve Southern Access | A suite of coordinated projects delivered and funded by the Tasmanian Government to improve the Southern Corridors. | Tasmanian Government ; Kingborough Council | 76,940,000 | 0 | 72,300,000 | 4,640,000 | 0 | Hobart City Council; Kingborough Council | Jan 2019 | Jan 2029 | Several projects are complete and two are currently being delivered. | Delivery |
| Infill housing report | A report to inform decision making for greater infill housing. | Tasmanian Government | 180,000 | 0 | 180,000 | 0 | 0 | Glenorchy City Council; Hobart City Council; Clarence City Council; Kingborough Council | Jan 2019 | Aug 2019 | Complete | Complete |

Notes: Information is as supplied to the Department.

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|---|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|---|-----------|
| Investing in Australia's Antarctic Research Station network | Funding that supports capital expenditure on Australia's Antarctic research stations. | Department of Climate Change, Energy, the Environment and Water | 465,517,000 | 465,517,000 | 0 | 0 | 0 | Hobart City Council | Jan 2019 | Jan 2029 | This commitment is ongoing. | Ongoing |
| Northern Suburbs Transit Corridor Growth Strategy | A strategy for urban renewal and activation of the Northern Suburbs Transit Corridor. | Tasmanian Government; DITRDCA | 450,000 | 0 | 450,000 | 0 | 0 | Glenorchy City Council; Hobart City Council | | Jun 2022 | Complete | Complete |
| Smart traffic management | A suite of measures under the Greater Hobart Transport Vision to manage traffic congestion in Hobart. | Tasmanian Government; City of Hobart Council; DITRDCA | 27,300,000 | 11,500,000 | 15,770,000 | 30,000 | 0 | Glenorchy City Council; Hobart City Council; Clarence City Council; Kingborough Council | Jan 2019 | Dec 2024 | Some projects are complete, and some are on track for delivery. | Design |
| Smart, liveable and investment ready city | A collection of projects to enable Hobart develop as a smart, liveable and investment ready city. | City of Clarence Council; City of Hobart Council; Tasmanian Government; Kingborough Council; Glenorchy City Council; Department of Employment and Workplace Relations; DITRDCA | 158,031,900 | 1,391,900 | 128,450,000 | 28,190,000 | 0 | Glenorchy City Council; Hobart City Council; Clarence City Council; Kingborough Council | Jan 2019 | | The two projects with Australian Government Funding under this commitment are complete. | Commenced |
| Social Housing Partnerships | Delivered 134 new community and affordable housing dwellings. | Community Housing Providers - Tasmania; City of Clarence Council; Glenorchy City Council; Department of Social Services | 47,850,000 | 30,000,000 | 0 | 1,350,000 | 16,500,000 | Glenorchy City Council; Hobart City Council; Clarence City Council; Kingborough Council | Mar 2019 | Jun 2023 | Complete | Complete |
| South East Traffic Package | The Australian Government has committed a total of \$280 million towards three projects under the Roads of Strategic Importance initiative. | Tasmanian Government; DITRDCA | 349,500,000 | 280,000,000 | 69,500,000 | 0 | 0 | Hobart City Council; Clarence City Council; Sorell Council | Jan 2019 | Jan 2028 | One project is complete, one is being delivered and one is being scoped. | Delivery |
| Tasman Bridge upgrade | Upgrade the Tasman Bridge to provide safer and more convenient access to the bridge for pedestrians and cyclists. | Tasmanian Government; DITRDCA | 130,000,000 | 65,000,000 | 65,000,000 | 0 | 0 | Hobart City Council; Clarence City Council | | Dec 2025 | A scoping and development Project Proposal Report was received from the Tasmanian Government in January 2023. | Scoping |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|--|--|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-------------------------|------------------------------|----------------------------|---|----------|
| Launceston City Deal | | | | | | | | | | | | |
| Albert Hall refurbishment | The redevelopment seeks to maintain Albert Hall as a relevant venue option for conferences, functions and events. | Tasmanian Government; Launceston City Council ; DITRDCA | 16,580,000 | 11,000,000 | 60,000 | 5,520,000 | 0 | Launceston City Council | Dec 2020 | Jul 2024 | Delayed against the original timeframe and now due for completion in July 2024. Design works have been completed and the project is awaiting tender award. | Design |
| Assist the private sector to redevelop buildings in Launceston's CBD for residential purposes. | The Tasmanian Government is working with the Tasmanian Chamber of Commerce and Industry to progress an industry specific member network that consists of investors, builders and developers to promote and support investor development in the CBD. | Tasmanian Government; Launceston City Council | 150,000 | 0 | 150,000 | 0 | 0 | Launceston City Council | Mar 2017 | | This is an ongoing commitment and has no completion date. This commitment continues to identify opportunities to assist the private sector to redevelop buildings in Launceston's CBD for residential purposes. | Ongoing |
| Assisting local job seekers to be competitive for local job opportunities | The commitment assists local job seekers to be competitive for local employment opportunities. | Launceston City Council | 20,000 | 0 | 0 | 20,000 | 0 | Launceston City Council | Mar 2017 | Dec 2021 | This commitment has been completed. Due to the importance of this commitment, it has been incorporated as a standard element across all City Deal commitments where alignment allows. | Complete |
| City Heart | Revitalise the CBD through improved public spaces, transport and signage, delivering jobs and attracting more skilled workers to the city. | Launceston City Council ; Tasmanian Government; DITRDCA | 19,400,000 | 7,500,000 | 5,800,000 | 6,100,000 | 0 | Launceston City Council | Mar 2017 | Dec 2022 | This commitment has been completed. | Complete |
| Defence and Maritime Innovation and Design Precinct | A Defence Innovation and Design Precinct to be constructed at the Australian Maritime College at Newnham to help drive defence-related research and development projects. | Tasmanian Government; University of Tasmania ; Department of Defence | 30,500,000 | 30,250,000 | 125,000 | 0 | 125,000 | Launceston City Council | Mar 2017 | Dec 2023 | This project is on track for completion in December 2023. | Delivery |
| Deliver a Consistent Approach to Local Data Release | Northern Tasmanian councils to work together to gradually adopt a consistent approach to data release. | Tasmanian Government ; Launceston City Council | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Dec 2018 | This commitment has been completed. | Complete |
| Deliver a Launceston Cultural Strategy | The City of Launceston committed to deliver a Launceston Cultural Strategy in partnership with local cultural organisations and Aboriginal associations. | Launceston City Council | 702,783 | 0 | 0 | 702,783 | 0 | Launceston City Council | Mar 2017 | Nov 2020 | This commitment has been completed. The Launceston City Council endorsed the Launceston Cultural Strategy 2020-2030 in 2020. | Complete |
| Deliver a Regional Industry Forum | Forum that helped inform the Regional Economic Development Plan, with a focus on opportunities to improve labour market participation and business productivity and discussion of innovation, regional cooperation, trade, value-add, research and skills. | Tasmanian Government | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | May 2017 | This commitment has been completed. | Complete |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-------------------------|------------------------------|----------------------------|---|-----------|
| Deliver an updated plan for the central city | The Council will produce an updated integrated plan for the central city area covering the Cataract Gorge, North Bank (to be officially named), the new university campus at Inveresk, the Esplanade precinct and the CBD. | Launceston City Council | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Dec 2023 | •This commitment is delayed and the end date has been extended from July 2023 to December 2023. •The delay was as a result of initial delays to key pre-requisite projects such as the relocation of the University of Tasmania, and the City Heart Project. | Commenced |
| Deliver local jobs, apprenticeships and training during the construction and post construction of the university campus | Delivery of local jobs, apprenticeships and training during the construction and post construction of the university campus | University of Tasmania | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | | The relocation of the UTAS campus to Inveresk is ongoing. Due to the importance of this commitment, it has been incorporated as a standard element across all City Deal commitments where alignment allows. | Commenced |
| Deliver My Place My Future | Delivery of My Place My Future - an integrated approach to revitalising the northern suburbs infrastructure, public space, transport (including pedestrian-priority and active transport), land-use and broader environmental needs. | Launceston City Council | 719,283 | 0 | 0 | 719,283 | 0 | Launceston City Council | Jun 2017 | Aug 2019 | The commitment to develop a Plan has been completed. | Complete |
| Develop a Bespoke Launceston Catalogue on Data.gov.au and NationalMap | Develop a catalogue of open data for the City of Launceston made publicly available through a dedicated URL on data.gov.au, and for a Launceston specific-catalogue item on "National Map". | | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Dec 2021 | This commitment has been completed. | Complete |
| Divest Paterson Barracks | The Paterson Barracks will be divested from the Australian Government Defence portfolio and will be revitalised with public accessibility to the site increased. | Department of Defence | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Apr 2027 | The project is in the pre-planning stage and is scheduled for completion in April 2027. | Scoping |
| Establish a Jobs Pathways Framework | The project mapped existing programs to identify successes and gaps, with a view to sharing these experiences with the employment pathways network; and worked with stakeholders to develop a Launceston Jobs Pathways Framework. | Tasmanian Government; Launceston City Council; University of Tasmania; RDA Tasmania | 220,000 | 0 | 100,000 | 0 | 120,000 | Launceston City Council | Mar 2017 | Oct 2018 | This commitment has been completed. | Complete |
| Establish a Launceston hub of the National Institute for Forest Products Innovation | The Launceston Hub of the National Institute for Forest Products Innovation (NIFPI) is supporting 17 research projects across the forestry sector. | Tasmanian Government; NIFPI Grants Recipients; Department of Climate Change, Energy, the Environment and Water | 9,900,000 | 2,000,000 | 2,000,000 | 0 | 5,900,000 | Launceston City Council | Mar 2017 | Dec 2023 | The Launceston NIFPI Committees term ended on 31 December 2022. 17 research projects have been supported by the Launceston NIFPI. It is expected that 14 reports will be on the NIFPI website by the end of October 2023. | Commenced |
| Establish Aboriginal employment targets for infrastructure projects | Identifying and supporting employment outcomes for Indigenous people in Northern Tasmania. | DITRDCA | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Apr 2027 | •This commitment is ongoing under all City Deal commitments where relevant. | Complete |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|---|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|--|------------------------------|----------------------------|--|----------------|
| Establish new Defence Force cadet facility | A new cadet facility is planned to be established in Launceston's northern suburbs to provide young local people with the opportunity to become a Defence cadet. | Department of Defence | 15,719,000 | 15,719,000 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Dec 2024 | The land acquisition for the site of the new cadet facility in the Newnham precinct has been delayed. | Re-negotiation |
| Explore funding and financing options for upgrades to Launceston's combined sewerage/stormwater systems | Explore funding and financing options for upgrading Launceston's combined sewerage and stormwater system. | Tasmanian Government | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Jan 2018 | This commitment has been completed. | Complete |
| Implement the Greater Launceston Metropolitan Passenger Transport Plan | The Greater Launceston Metropolitan Passenger Transport Plan considers the increased number of students and staff at the University of Tasmania's Inveresk campus and supports the prioritisation of active transport to create a more 'walkable city'. | Tasmanian Government | 0 | 0 | 0 | 0 | 0 | Launceston City Council; West Tamar Council; Meander Valley Council; George Town Council | Mar 2017 | Jan 2020 | The implementation of the Plan is complete. | Complete |
| Improve digital literacy | Work with local stakeholders, such as the Launceston Chamber of Commerce, to determine the best ways to promote further uptake of the National Broadband Network and deliver programs to improve digital literacy in the community. | Department of Education, Skills and Employment | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Mar 2026 | This commitment is on track. The second round of the Digital Solutions program will commence on 1 April 2023 and will run for three years until 31 March 2026. | Commenced |
| Increase in-fill development in the CBD | Identify opportunities to make better use of vacant land in the city centre, establish a working group to assist the private sector to redevelop underutilised buildings in the CBD and to maximise opportunities for infill development. | Tasmanian Government; Launceston City Council | 150,000 | 0 | 150,000 | 0 | 0 | Launceston City Council | May 2018 | | <ul style="list-style-type: none"> This is an ongoing commitment and has no completion date. This commitment is delivered in conjunction with the commitment to Assist the private sector to redevelop buildings in Launceston's CBD for residential purposes. | Ongoing |
| Launceston Creative Precinct | The project comprises five construction and/or redevelopment components that together form a coordinated learning, economic and creative cluster, incorporating social and community spaces and the city's new bus interchange. | | 0 | 0 | 0 | 0 | 0 | Launceston City Council | | | This project was withdrawn in January 2023. | Withdrawn |
| Master plan for the University of Tasmania's Newnham Campus | The masterplan will identify opportunities to support the continued growth of the Australian Maritime College (AMC) on the site and identify preferred uses of the vacant land and buildings. | University of Tasmania | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Dec 2021 | The commitment to deliver a community-led masterplan for the University of Tasmania's (UTAS) Newnham campus is complete. | Complete |
| Metrics to Measure Progress Toward Regional Targets | Develop Agreed Metrics to Measure Progress Towards Regional Targets | Tasmanian Government | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Jun 2019 | This commitment has been completed. | Complete |
| Northern Suburbs Community Recreation Hub | Establish a community Hub in the Northern Suburbs of Launceston | Launceston City Council; Tasmanian Government; DITRDCA | 43,600,000 | 15,000,000 | 27,500,000 | 1,100,000 | 0 | Launceston City Council | Jan 2020 | Dec 2023 | This commitment is on track. The Department continues to engage with the partners and monitor the commitment. | Design |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|--|---|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|--|-----------|
| Provide information and facilitation services for major projects | Information and facilitation services were provided to investors for regional projects that make a significant contribution to the regional economy, including the creation of regional jobs. | Department of Education, Skills and Employment | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Dec 2021 | This commitment has been completed. | Complete |
| Provide work experience for disadvantaged youth | This commitment provides work experience places for disadvantaged youth, including Aboriginal Australians, within the City of Launceston. | Launceston City Council | 17,212 | 0 | 0 | 17,212 | 0 | Launceston City Council | Mar 2017 | | This is an ongoing commitment and has no completion date. | Commenced |
| Publicly Release Non-Sensitive Data | Progressively release non-sensitive public data in areas such as the environment and waste, welfare, education, employment and infrastructure. | | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Dec 2021 | This commitment has been completed. Data has gradually been released over the course of the City Deal implementation with non-sensitive data continuously reviewed for public release. | Complete |
| Reduce pollution in the Tamar Estuary through accountable investment | Improve the long-term health of the Tamar Estuary by delivering improved catchment management actions and upgrading Launceston's combined sewerage and stormwater system. | Tasmanian Government; Launceston City Council; TasWater; Tasmanian Government; National LandCare Program; DITRDCA | 144,700,000 | 49,000,000 | 51,500,000 | 11,000,000 | 33,200,000 | Launceston City Council | Mar 2017 | Feb 2025 | The delivery of the Infrastructure upgrades and catchment management actions under this commitment are well underway. | Commenced |
| Regional Economic Development Strategy | The Regional Economic Development Strategy (REDS) identified where future economic growth and jobs are likely to emerge in Northern Tasmania. | Tasmanian Government; Launceston City Council; Northern Tasmania Development Corporation | 300,000 | 0 | 140,000 | 160,000 | 0 | Launceston City Council; West Tamar Council; Meander Valley Council; George Town Council | Mar 2017 | Sep 2019 | This commitment has been completed. Both the Regional Economic Development Plan (REDP) and the follow-on Regional Economic Development Strategy (REDS) were successfully delivered. | Complete |
| Relocate and redevelop the University of Tasmania - Launceston Campus | Redevelop and relocate the University of Tasmania's main Launceston campus to be Inveresk. This will enliven Launceston's CBD and create a competitive, vibrant and compelling city centre. | Tasmanian Government; University of Tasmania; Launceston City Council; Student Accommodation Provider; Department of Employment and Workplace Relations | 304,000,000 | 130,000,000 | 60,000,000 | 5,400,000 | 108,600,000 | Launceston City Council | Mar 2017 | Dec 2024 | The University of Tasmania (UTAS) Inveresk campus redevelopment is on-track to be delivered by 2024. | Delivery |
| Support an Entrepreneurship Facilitator position to 2022 | The Facilitator promoted self-employment and provided mentoring and support to individuals interested in starting or growing their own business and connected individuals with existing support services in the region. | Department of Employment and Workplace Relations | 1,445,000 | 1,445,000 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Jun 2022 | The Entrepreneurship Facilitator position under the Launceston City Deal ended in June 2022. | Complete |
| Support cooperation across local councils to improve service delivery through smart technology (Greater Launceston Transformation Project) | The Tasmanian Government will assist northern Tasmanian councils (Launceston City Council, Meander Valley Council, George Town Council, West Tamar Council) to work together on identifying key technology needs and opportunities. | Tasmanian Government; Launceston City Council; Launceston - Other Councils and Private Investment; University of Tasmania; DITRDCA | 10,902,751 | 4,484,775 | 2,725,338 | 2,344,548 | 1,348,090 | Launceston City Council; West Tamar Council; Meander Valley Council; George Town Council | Mar 2017 | | -This commitment is ongoing. -Partners are considering projects to be delivered under the next stages. | Ongoing |
| Support delivery of a new Low-Power Wide-Area Network (LoRaWan) | Roll out a new Low-Power Wide-Area Network through Enterprize (an innovation hub designed to support start-ups). | Tasmanian Government | 105,000 | 0 | 105,000 | 0 | 0 | Launceston City Council | Mar 2017 | Sep 2019 | This commitment has been completed. | Complete |
| Support schools to extend to years 11 and 12 by 2024 | Support schools in the Launceston area to offer year 11 and 12 education. | Tasmanian Government | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Jun 2022 | This commitment is complete with all schools in the Launceston region now offering senior secondary programs. | Complete |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|--|---|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-------------------------|------------------------------|----------------------------|--|----------|
| Survey local businesses on economic opportunities and labour market conditions | Identify labour market challenges affecting Launceston and opportunities in the region to inform the Regional Economic Development Plan. | Department of Education, Skills and Employment | 0 | 0 | 0 | 0 | 0 | Launceston City Council | Mar 2017 | Dec 2022 | This commitment to survey local businesses is now complete. The final report on Launceston-specific data was released in November 2022. | Complete |
| Tamar Estuary Management Taskforce (TEMT) | The Tamar Estuary Management Taskforce was established in 2017 to identify investments to improve the health of the kanamaluka/Tamar Estuary. | Tasmanian Government | 4,000,000 | 0 | 4,000,000 | 0 | 0 | Launceston City Council | Mar 2017 | Feb 2018 | ·This commitment has been completed. ·The Tamar Estuary Management Taskforce (TEMT) was established in 2017 to oversee the development of the River Health Action Plan (RHAP). ·TEMT released the River Health Action Plan (RHAP) in 2018. | Complete |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|---|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|--|-----------|
| Perth City Deal | | | | | | | | | | | | |
| Australian Space Automation AI and Robotics Control Complex (SpAARC) | The project saw the incorporation of three integrated facilities including a connected and secure control centre supporting multiple teams; a development and test centre; and a training facility for qualification in robotic operations. | Western Australian Government; Fugro ; Australian Space Agency | 18,000,000 | 4,500,000 | 3,500,000 | 0 | 10,000,000 | City of Perth | Dec 2021 | Dec 2022 | Completed | Complete |
| Building a 21st Century Digital Environmental Approvals Regime for Major Projects | Deliver user-focused digital platforms that support the integration of assessment systems and data across agencies and jurisdictions and related improvements. | Western Australian Government ; Department of Climate Change, Energy, the Environment and Water | 53,900,000 | 24,700,000 | 29,200,000 | 0 | 0 | City of Perth | Sep 2021 | Jun 2022 | Completed | Complete |
| City of Perth Strategic Plan | Development of a long-term Strategic Plan for Perth. | | 0 | 0 | 0 | 0 | 0 | City of Perth | | | On hold to assess the impact of the Local Planning Strategy. | Commenced |
| Curtin University's Historical Heart Cluster | Includes the expansion of the Graduate school of Business and Law Schools, the creation of a healthcare and clinical training facility and expansion of the university's capacity to deliver short courses and post graduate programs. | Western Australian Government; Curtin University | 70,000,000 | 0 | 50,000,000 | 0 | 20,000,000 | City of Perth | | Dec 2027 | Delayed. Curtin University are developing a business case for WA Government consideration. | Scoping |
| Edith Cowan University's Cultural and Creative Industries Education CBD Campus | New ECU campus in the Perth CBD which includes the Western Australia Academy of Performing Arts, Cyber Security Centre and Law Schools. | Edith Cowan University; Western Australian Government ; DITRDCA | 853,000,000 | 294,000,000 | 199,000,000 | 0 | 360,000,000 | City of Perth | Dec 2022 | Dec 2025 | On Track - Structural works are progressing across the site, including concrete and structural steel, as well as in-ground services works. | Delivery |
| Homelessness Housing Projects | Provide housing and support services to people who are homeless. | City of Perth ; Department of Communities (WA) ; DITRDCA | 74,400,000 | 8,000,000 | 62,400,000 | 4,000,000 | 0 | City of Perth | Sep 2020 | Apr 2025 | On Track | Delivery |
| Perth Aboriginal Cultural Centre Pre-feasibility Study | Investment in community consultation and engagement, feasibility studies and preliminary design work for the Perth Aboriginal Cultural Centre. | Department of Local Government, Sport and Cultural Industries ; DITRDCA | 4,000,000 | 2,000,000 | 2,000,000 | 0 | 0 | City of Perth | | Jun 2023 | Completed | Complete |
| Perth CBD Transport Plan | Improve active travel and public transport in the Perth CBD, increasing the attractiveness and sustainability of Perth for residents, workers and visitors | City of Perth ; Department of Transport (WA) ; DITRDCA | 157,000,000 | 72,500,000 | 72,500,000 | 12,000,000 | 0 | City of Perth | May 2021 | Jul 2025 | On Track | Delivery |
| Perth Concert Hall Redevelopment | Refurbish and extend Perth's concert hall to increase arts and culture offerings, contribute to the Perth arts and tourism sectors recovery through and beyond the COVID-19 pandemic. | City of Perth; Department of Local Government, Sport and Cultural Industries ; DITRDCA | 150,000,000 | 12,000,000 | 134,000,000 | 4,000,000 | 0 | City of Perth | Aug 2024 | Sep 2026 | On Track | Design |
| Perth Cultural Centre Rejuvenation | This commitment is being delivered by the Western Australian Government and included the development of a master plan for the Precinct, ambient lighting, improved security, signage, landscaping, and upgraded entrances to the precinct. | Western Australian Government ; DITRDCA | 35,000,000 | 10,000,000 | 25,000,000 | 0 | 0 | City of Perth | Oct 2023 | Jan 2025 | On Track | Design |
| Recycling infrastructure | Develop waste recycling infrastructure to help Perth City and Western Australia become more sustainable and better protect the environment. | Western Australian Government ; Department of Climate Change, Energy, the Environment and Water | 40,000,000 | 20,000,000 | 20,000,000 | 0 | 0 | City of Canning; City of Kwinana; City of Rockingham; City of Wanneroo; City of Swan; Town of Victoria Park | Apr 2023 | Jun 2025 | On Track | Commenced |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|--|---|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-----------------------|------------------------------|----------------------------|-----------|----------|
| Unlocking the East Perth Power Station Redevelopment | Delivery of transport infrastructure to unlock future development within the East Perth precinct including catalysing the East Perth Power Station Project. | Western Australian Government | 39,500,000 | 0 | 39,500,000 | 0 | 0 | City of Vincent | | Mar 2025 | On Track | Design |
| WA Indigenous Business and Employment Hub | Provide a one-stop-shop for Indigenous businesses and stakeholders to access advice and opportunities. | National Indigenous Australians Agency | 10,000,000 | 10,000,000 | 0 | 0 | 0 | Town of Victoria Park | Feb 2020 | Dec 2020 | Completed | Complete |
| WACA Redevelopment | Upgrade of the WACA and associated infrastructure to create fit for purpose and up to date facilities. | City of Perth; Cricket Australia; Department of Local Government, Sport and Cultural Industries; Western Australia Cricket Foundation; DITRDCA | 159,900,000 | 30,000,000 | 84,700,000 | 25,000,000 | 20,200,000 | City of Perth | Jul 2021 | May 2025 | On Track | Delivery |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|--|------------------------------|----------------------------|---|-------------------|
| South East Queensland City Deal | | | | | | | | | | | | |
| Blue Heart Sunshine Coast | Further investment to expand the existing Blue Heart Sunshine Coast project on the Maroochy River floodplain. | Queensland Government; Sunshine Coast Council; Industry; DITRDCA | 35,300,000 | 5,000,000 | 15,000,000 | 5,300,000 | 10,000,000 | Sunshine Coast Regional Council | Jun 2023 | Dec 2025 | Implementation phase | Not yet commenced |
| Brisbane Metro - South Bank Transport Study | Investigation to improve transport connectivity between the Woolloongabba and South Bank precincts and enhance pedestrian realm and place making at the Queensland Cultural Centre Busway station. | Queensland Government; Brisbane City Council; DITRDCA | 999,999 | 333,333 | 333,333 | 333,333 | 0 | Brisbane City Council | Mar 2022 | Jun 2024 | Brisbane City Council have commenced preliminary analysis | Commenced |
| Brisbane Metro - Woolloongabba Station | Investment to develop a new Woolloongabba Metro station on the South East Busway, serving both Brisbane Metro and other busway services. | Queensland Government; Brisbane City Council; DITRDCA | 450,000,000 | 150,000,000 | 150,000,000 | 150,000,000 | 0 | Brisbane City Council | Jun 2023 | Jun 2030 | Implementation phase | Scoping |
| Brisbane Valley Highway Safety Upgrades | Safety upgrades along the 89.52km Brisbane Valley Highway. | Queensland Government; Somerset Regional Council; DITRDCA | 40,500,000 | 20,000,000 | 20,000,000 | 500,000 | 0 | Ipswich City Council; Somerset Regional Council | Mar 2022 | Dec 2027 | Project progressing. | Not yet commenced |
| Bromelton State Development Area Business Case | Business Case development to determine what infrastructure planning, sequencing, prioritisation and capital investment is required to activate the State Development Area.. | Queensland Government; Scenic Rim Regional Council; DITRDCA | 5,000,000 | 2,000,000 | 2,500,000 | 500,000 | 0 | Scenic Rim Regional Council | Mar 2023 | Dec 2026 | Implementation phase | Not yet commenced |
| Dunwich Ferry Terminal Upgrade | Upgrade of the Ferry Terminal at Junner St, Dunwich. | Queensland Government; Redland City Council; DITRDCA | 41,000,000 | 10,000,000 | 30,000,000 | 1,000,000 | 0 | Redland City Council | Jun 2023 | Jun 2027 | Gumpi Master Plan to be finalised | Not yet commenced |
| First Nations Cultural Centre Business Case | Business case developed for a First Nations Cultural Centre in Brisbane. | Queensland Government; Brisbane City Council; DITRDCA | 3,000,000 | 1,000,000 | 1,000,000 | 1,000,000 | 0 | Brisbane City Council | Jun 2023 | Mar 2025 | Awaiting Qld Government cabinet processes to enable access to business case. | Not yet commenced |
| Green Urban Infrastructure | Provide green infrastructure that promotes active transport and walkability. | Queensland Government; QLD Local Government | 20,000,000 | 0 | 10,000,000 | 10,000,000 | 0 | Brisbane City Council; Ipswich City Council; Lockyer Valley Regional Council; Logan City Council; Moreton Bay Regional Council; Noosa Shire Council; Redland City Council; Scenic Rim Regional Council; Somerset Regional Council; Sunshine Coast Regional Council; Toowoomba Regional Council | Dec 2023 | Jun 2026 | Implementation phase | Not yet commenced |
| Growth Area Compact | Establish a pilot Growth Area Compact for Caboolture West. | Queensland Government; Moreton Bay Regional Council; National Housing Finance and Investment Corporation | 210,000,000 | 100,000,000 loan from NHFC | 100,000,000 | 10,000,000 | 0 | Moreton Bay Regional Council | Mar 2022 | Dec 2027 | Stage 1 project plan is progressing, stage 2 scope to be determined. | Not yet commenced |
| Ipswich-Springfield Public Transport Corridor Options Analysis & Detailed Business Case | Deliver a Preliminary Evaluation for a public transport corridor between Ipswich Central and Springfield Central. | Queensland Government; Ipswich City Council; Queensland Government; Ipswich City Council; DITRDCA | 6,625,000 | 4,375,000 | 1,000,000 | 1,250,000 | 0 | Ipswich City Council | Mar 2023 | Jun 2024 | Commitment is progressing with the preliminary evaluation with a consultant on board. | Commenced |
| Kangaroo Point Green Bridge | Creation of a bridge to provide active transport access between the CBD, Kangaroo Point and the eastern suburbs of Brisbane. | Brisbane City Council; DITRDCA | 190,200,000 | 63,200,000 | 0 | 127,000,000 | 0 | Brisbane City Council | Dec 2021 | Sep 2024 | Continued installation of the Bridge and Mast. | Delivery |
| Local Digital Priority Projects | Investment in digital solutions that address specific local economic, business and social priorities. | Queensland Government; DITRDCA | 50,000,000 | 40,000,000 | 10,000,000 | 0 | 0 | | Jun 2023 | Jun 2027 | Deal partners are working together to agree scope and timeframes. | Scoping |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|---|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|--|------------------------------|----------------------------|--|-------------------|
| Loganlea-Meadowbrook Infrastructure | Support the revitalisation of the Loganlea/Meadowbrook precinct. | Queensland Government; Logan City Council; DITRDCA | 45,000,000 | 18,400,000 | 21,600,000 | 5,000,000 | 0 | Logan City Council | Jun 2023 | Dec 2024 | Project plan to be agreed by QG, AG and LCC. | Not yet commenced |
| Planning for Future Region Shaping Infrastructure | A plan for Future Region Shaping Infrastructure to consider both infrastructure and land use planning to enable more informed investment by both governments and industry in SEQ. This commitment includes a Regional Freight Study and Open Level Crossings. | Queensland Government; QLD Local Government; DITRDCA | 9,100,000 | 2,700,000 | 3,700,000 | 2,700,000 | 0 | | Jun 2023 | Jun 2025 | Deal partners are working together to develop the scope of this commitment | Scoping |
| Public Art Initiatives | Creation of public artworks to contribute to place-based activation across South East Queensland. | Queensland Government; DITRDCA | 10,000,000 | 10,000,000 | 0 | 0 | 0 | Brisbane City Council; Ipswich City Council; Lockyer Valley Regional Council; Logan City Council; Moreton Bay Regional Council; Noosa Shire Council; Redland City Council; Scenic Rim Regional Council; Somerset Regional Council; Sunshine Coast Regional Council; Toowoomba Regional Council | Dec 2022 | Dec 2025 | Deal partners working together to develop Guidelines. | Design |
| Regional Waste Management Strategy | Support a region-wide approach to managing waste infrastructure. | Queensland Government | 500,000 | 0 | 500,000 | 0 | 0 | | Jun 2023 | Dec 2026 | Deal partners are working together to develop the scope of this commitment | Scoping |
| Resilient Rivers Initiative | Trilateral, First Nations and industry investment to improve the health of the SEQ region's catchments, waterways and Moreton Bay. | Queensland Government; QLD Local Government; Industry; DITRDCA | 40,000,000 | 10,000,000 | 10,000,000 | 10,000,000 | 10,000,000 | Brisbane City Council; Ipswich City Council; Lockyer Valley Regional Council; Logan City Council; Moreton Bay Regional Council; Noosa Shire Council; Redland City Council; Scenic Rim Regional Council; Somerset Regional Council; Sunshine Coast Regional Council; Toowoomba Regional Council | Jun 2023 | Jun 2027 | Community of Mayors South East Queensland are developing a project plan schedule | Scoping |
| Resource Recovery Infrastructure | Investment in waste processing infrastructure to increase resource recovery rates and facilitate organics recycling. | Queensland Government; QLD Local Government; DITRDCA | 105,000,000 | 35,000,000 | 35,000,000 | 35,000,000 | 0 | Brisbane City Council; Ipswich City Council; Lockyer Valley Regional Council; Logan City Council; Moreton Bay Regional Council; Noosa Shire Council; Redland City Council; Scenic Rim Regional Council; Somerset Regional Council; Sunshine Coast Regional Council; Toowoomba Regional Council | Sep 2023 | Jun 2026 | Draft project plan under review. | Scoping |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|--|--|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|--|------------------------------|----------------------------|--|-----------|
| Road Safety Mapping | Investment to enable Local Government to evaluate road networks and identify opportunities for improvements. | Queensland Government; DITRDCA | 110,000 | 110,000 | 0 | 0 | 0 | Brisbane City Council; Ipswich City Council; Lockyer Valley Regional Council; Logan City Council; Moreton Bay Regional Council; Noosa Shire Council; Redland City Council; Somerset Regional Council; Sunshine Coast Regional Council; Toowoomba Regional Council | Jun 2023 | Mar 2024 | Draft guidelines have been developed and are in consultation with partners | Design |
| SEQ Innovation Economy Fund | Invest in capital projects that promote and grow SEQ's innovation economy. | Queensland Government; Industry; DITRDCA | 150,000,000 | 50,000,000 | 50,000,000 | 0 | 50,000,000 | Brisbane City Council; Ipswich City Council; Lockyer Valley Regional Council; Logan City Council; Moreton Bay Regional Council; Noosa Shire Council; Redland City Council; Scenic Rim Regional Council; Somerset Regional Council; Toowoomba Regional Council | Jun 2023 | Dec 2027 | Guidelines currently being developed. | Design |
| SEQ Liveability Fund | Investment in projects that create liveable, creative, sustainable and healthy communities. | Queensland Government; QLD Local Government; DITRDCA | 285,790,000 | 100,000,000 | 100,000,000 | 85,790,000 | 0 | Brisbane City Council; Ipswich City Council; Lockyer Valley Regional Council; Logan City Council; Moreton Bay Regional Council; Noosa Shire Council; Redland City Council; Scenic Rim Regional Council; Somerset Regional Council; Sunshine Coast Regional Council; Toowoomba Regional Council | Mar 2023 | Jun 2027 | Delay in finalising guidelines - expected release Q4 2023. | Design |
| SEQ Rail Corridor Digital Connectivity | Deliver improved digital connectivity on selected commuter rail corridors in SEQ. | Queensland Government; DITRDCA | 20,000,000 | 20,000,000 | 0 | 0 | 0 | | Sep 2023 | Dec 2024 | Deal partners are working together to develop the scope of this commitment | Scoping |
| Small Business Friendly Region | Support Councils to create a small business friendly region. | Queensland Government; DITRDCA | 0 | 0 | 0 | 0 | 0 | | Mar 2023 | Dec 2024 | Implementation phase | Commenced |
| Smart Region Digital Plan | Identify digital requirements to drive productivity and lift global competitiveness across the region. | QLD Local Government; Queensland Government; DITRDCA | 750,000 | 250,000 | 250,000 | 250,000 | 0 | | Jun 2023 | Sep 2023 | Deal partners are working together to develop the scope of this commitment | Scoping |
| Southern Gateway Strategic Corridor Planning | Planning infrastructure to support investment and growth across the Southern Employment Corridor. | Queensland Government; Logan City Council; DITRDCA | 1,000,000 | 400,000 | 400,000 | 200,000 | 0 | Logan City Council | Dec 2023 | Jun 2025 | Deal partners are working together to develop the scope of this commitment | Scoping |
| Strategic Approach under EPBC Act | Investment to support the regeneration and rehabilitation of critical habitats and species. | Queensland Government; DITRDCA | 10,000,000 | 5,000,000 | 5,000,000 | 0 | 0 | Brisbane City Council; Ipswich City Council; Lockyer Valley Regional Council; Logan City Council; Moreton Bay Regional Council; Noosa Shire Council; Redland City Council; Scenic Rim Regional Council; Somerset Regional Council; Sunshine Coast Regional Council; Toowoomba Regional Council | Jun 2023 | Jun 2024 | Deal partners working together to agree scope. | Scoping |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|--|------------------------------|----------------------------|---|-------------------|
| Toowoomba Railway Parklands | Exploration of options to catalyse the regeneration of the Toowoomba Railway Parklands Priority Development Area, including mixed use density housing and amenity. | Queensland Government; Toowoomba Regional Council; DITRDCA | 25,000,000 | 10,000,000 | 10,000,000 | 5,000,000 | 0 | Toowoomba Regional Council | Jun 2023 | Dec 2027 | Studies in addition to the preliminary investigation to be undertaken to better understand the works required to activate the parkland. | Scoping |
| Water Initiatives in the Lockyer Valley | Initiatives to enhance water supply and efficiency for Lockyer Valley. | Queensland Government; Lockyer Valley Regional Council; DITRDCA | 13,300,000 | 10,000,000 | 2,500,000 | 800,000 | 0 | Lockyer Valley Regional Council; Somerset Regional Council | Jun 2023 | Jun 2025 | Detailed project plan in development. | Scoping |
| Wellcamp Entertainment Precinct | Development of precinct capable of delivering motorsports, driver-training and major performing arts events. | Queensland Government; Industry | 135,000,000 | 0 | 40,000,000 | 0 | 95,000,000 | Toowoomba Regional Council | Sep 2023 | Jun 2026 | Deal partners working together to agree scope. | Not yet commenced |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|--|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-------------------------|------------------------------|----------------------------|--|-------------------|
| Townsville City Deal | | | | | | | | | | | | |
| Acceleration of the State Development Area (SDA) | Develop a business case for the acceleration of the SDA in consultation with the Townsville Industrial Development Board. | Queensland Government | 12,500,000 | 0 | 12,500,000 | 0 | 0 | Townsville City Council | Nov 2016 | Jun 2017 | Complete | Complete |
| CRC for Developing Northern Australia | Establish an early funding round through the Cooperative Research Centre for developing Northern Australia in Townsville. | Department of Industry, Innovation & Science | 0 | 0 | 0 | 0 | 0 | Townsville City Council | Nov 2016 | Sep 2017 | Complete | Complete |
| Defence Industry Consultation | Strengthen formal consultation between representatives of the Department of Defence, Defence Industries Queensland, and a new Townsville Defence Liaison Officer. | Townsville City Council | 0 | 0 | 0 | 0 | 0 | Townsville City Council | Nov 2016 | Aug 2018 | Complete | Complete |
| Health and Knowledge Development Strategy | Investigate opportunities to co-locate health and knowledge employment hubs in key locations across the city of Townsville | Queensland Government | 0 | 0 | 0 | 0 | 0 | Townsville City Council | Nov 2016 | Jun 2020 | Complete | Complete |
| International Education and Training Destination | Develop Townsville's global reputation as a world-class destination for education, edu-tourism, training and research. | Study Townsville; Queensland Government; Townsville City Council | 167,500 | 0 | 80,000 | 80,000 | 7,500 | Townsville City Council | Nov 2016 | | Ongoing | Complete |
| Lansdown Eco-Industrial Precinct | Enabling infrastructure for the Lansdown Eco-Industrial precinct in Townsville. | Queensland Government; Townsville City Council ; DITRDCA | 34,000,000 | 34,000,000 | 0 | 0 | 0 | Townsville City Council | | Dec 2025 | Progress project schedule agreements for signature by Australian and Queensland Governments and Townsville City Council. | Not yet commenced |
| Managing Energy Cost and Boost Energy Productivity | The North Queensland Hydrogen Consortium was established formed to bring together industry leaders to identify opportunities and build on hydrogen and renewable energy innovations. | Townsville City Council | 0 | 0 | 0 | 0 | 0 | Townsville City Council | Nov 2016 | Dec 2024 | Ongoing | Commenced |
| Port Channel Capacity Upgrade | Complete the business case, and deliver the Channel Capacity Upgrade. | Queensland Government ; Port of Townsville Limited; DITRDCA | 251,800,000 | 75,000,000 | 105,000,000 | 0 | 71,800,000 | Townsville City Council | Nov 2016 | Dec 2023 | On Track | Ongoing |
| Public Transport Solutions | Design and construct a new purpose-built bus facility in the Townsville CBD | Queensland Government; Townsville City Council | 4,000,000 | 0 | 4,000,000 | 0 | 0 | Townsville City Council | Nov 2016 | | On Track | Commenced |
| Queensland Country Bank Stadium | Deliver the North Queensland Stadium | Queensland Government ; DITRDCA | 293,500,000 | 100,000,000 | 193,500,000 | 0 | 0 | Townsville City Council | Nov 2016 | Jan 2020 | Complete | Complete |
| Reef HQ Expansion | Redevelopment of ReefHQ Aquarium in Townsville | DITRDCA | 40,000,000 | 40,000,000 | 0 | 0 | 0 | Townsville City Council | | | On Track | Design |
| Review and Deliver preferred water supply solutions | Consider future funding and implementation for priority water supply solutions to promote long term water security. | Queensland Government; DITRDCA; Townsville City Council | 330,934,510 | 105,934,510 | 225,000,000 | 0 | 0 | Townsville City Council | Nov 2016 | Sep 2018 | Complete | Complete |
| RFDS Super Hub | Funding the development of a new RFDS aeromedical Super Hub at Townsville Airport. | Queensland Government ; DITRDCA | 15,000,000 | 15,000,000 | 0 | 0 | 0 | Townsville City Council | | | RFDS is in the process of finalising site selection for the project. | Not yet commenced |
| Smart City Strategy | Plan, conduct and implement a Smart City Strategy, including a city dashboard to report on goals and targets. | Townsville City Council | 0 | 0 | 0 | 0 | 0 | Townsville City Council | Nov 2016 | Sep 2018 | Complete | Complete |
| Townsville Concert Hall Business Case | Develop a business case to evaluate and recommend potential sites for a concert hall in Townsville. | DITRDCA; Townsville City Council | 897,334 | 897,334 | 0 | 0 | 0 | Townsville City Council | Nov 2016 | Oct 2023 | Close to completion. | Commenced |
| Townsville Eastern Access Rail Corridor | Deliver the TEARC business case. Preserve the rail corridor for possible future construction. | Queensland Government ; Department of Prime Minister and Cabinet; DITRDCA | 13,949,000 | 6,699,000 | 7,250,000 | 0 | 0 | Townsville City Council | Nov 2016 | Dec 2023 | The TEARC corridor is now in the final stages of being classified as Category C – Protected Planning. | Commenced |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|-------------------------------------|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|-------------------------|------------------------------|----------------------------|----------|----------|
| Townsville Industrial Development Board | Establish the Townsville Industrial Development Board to lead investment attraction, market engagement and coordinate case management for potential investors including working to secure priority industrial sites. | Townsville City Council | 0 | 0 | 0 | 0 | 0 | Townsville City Council | Nov 2016 | Aug 2018 | Complete | Complete |
| Townsville water security supply and use strategy | Establish a taskforce to develop a strategic approach to Townsville's urban security, review water service standards and pricing, and implement water efficiency programs. | DITRDCA | 0 | 0 | 0 | 0 | 0 | Townsville City Council | Nov 2015 | Oct 2018 | Complete | Complete |
| Townsville Workforce Development Plan | Investigate the future demand and skill requirements of existing and emerging Townsville Industries, identify opportunities to leverage government investment and work with key partners to implement. | Queensland Government | 0 | 0 | 0 | 0 | 0 | Townsville City Council | | | Complete | Complete |
| Woodstock Intersection Upgrade | Investigate the Upgrade of Flinders Highway to enable access to, and the development of the Woodstock Industrial and export estate. | Queensland Government | 5,000,000 | 0 | 5,000,000 | 0 | 0 | Townsville City Council | Nov 2016 | Jun 2022 | Complete | Complete |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|--|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|--|-----------|
| Western Sydney City Deal | | | | | | | | | | | | |
| 5G Strategy | The NSW and local governments will develop a 5G Strategy for the Western Parkland City, which will include partnering with a telecommunications carrier to deliver a trial of 5G technology. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Jun 2024 | The project is on track following a renewed commitment to the project by the Mobile Network Operator. | Delivery |
| Agribusiness precinct | The NSW Government will commission a feasibility study into an agribusiness precinct for the Western Parkland City. | New South Wales Government | 500,000 | 0 | 500,000 | 0 | 0 | Liverpool City Council | Mar 2018 | Feb 2019 | Complete | Complete |
| An authority to masterplan the Aerotropolis | The Australian and NSW governments will establish an authority to become master planner and developer of the Aerotropolis with an initial focus on the Commonwealth land. | New South Wales Government | 24,470,000 | 0 | 24,470,000 | 0 | 0 | Liverpool City Council | Mar 2018 | Nov 2018 | Complete | Complete |
| Badgery's Creek Aerotropolis | The Australian, NSW and local governments will work together to establish a Badgerys Creek Aerotropolis as a world-class city precinct that supports jobs growth. | New South Wales Government | 53,000,000 | 0 | 53,000,000 | 0 | 0 | Liverpool City Council | Mar 2018 | Dec 2026 | Masterplanning is on track and construction of the first building is underway. | Commenced |
| Centre of Innovation in Plant Sciences | The NSW Government will create a Western Sydney Centre of Innovation in Plant Sciences at the Australian Botanic Garden in Mount Annan, providing excellence and leadership in plant science. | New South Wales Government | 60,000,000 | 0 | 60,000,000 | 0 | 0 | The Council of Camden; Campbelltown City Council | Mar 2018 | Apr 2022 | Complete | Complete |
| Deliver Rail for the Western City | The Australian and NSW governments will deliver the first stage of the North South Rail Link from St Marys to Western Sydney Airport and the Aerotropolis. | DITRDCA; New South Wales Government | 10,500,000,000 | 5,250,000,000 | 5,250,000,000 | 0 | 0 | Liverpool City Council; Penrith City Council | Mar 2018 | Dec 2026 | On Track | Delivery |
| Education partnership | The NSW Government will seek to establish a partnership agreement on education to identify and deliver more education facilities for the Western Parkland City. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Jun 2024 | The NSW Department of education has Memorandums of Understanding with local government agencies to deliver, extend and enhance education infrastructure. | Delivery |
| Establish jobs in the region | The Australian Government will establish the National Disability Insurance Scheme Quality and Safeguards Commission (NDIS Commission) in Penrith, creating up to 150 new jobs in Western Sydney. | Services Australia | 0 | 0 | 0 | 0 | 0 | Penrith City Council | Mar 2018 | Jun 2018 | Complete | Complete |
| Fast-track local housing strategies | The Australian and NSW governments will accelerate adoption of new Local Environmental Plans, and associated local housing strategies. | New South Wales Government; DITRDCA; Western Sydney Councils | 15,000,000 | 7,500,000 | 7,500,000 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Mar 2022 | Complete | Complete |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|---|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|--|------------------------------|----------------------------|--|----------|
| High-value employment precincts | Development of the Western Sydney Aerotropolis Planning Package | New South Wales Government; DITRDCA | 0 | 0 | 0 | 0 | 0 | Liverpool City Council | Mar 2018 | Dec 2022 | Approved by Implementation Board as complete in December 2022. | Complete |
| Housing targets for the Western Parkland City | The NSW Government will set and publish 5-year and 20-year housing targets for each local government area to deliver at least 184,500 homes over the next 20 years consistent with the targets in the Western City District Plan. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Mar 2022 | Complete | Complete |
| Indigenous Business Hub | The Australian Government will establish an Indigenous Business Hub in the Western City. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Jul 2019 | Complete | Complete |
| Indigenous small business and skills package | The NSW Government will deliver an Indigenous small business and skills package across the Western Parkland City. | Department of Prime Minister and Cabinet | 8,000,000 | 0 | 8,000,000 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Jun 2022 | Complete | Complete |
| Indigenous, social and local participation targets | The Australian and NSW governments will work to adopt Indigenous, social and local employment and procurement targets in construction projects. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Mar 2022 | Complete | Complete |
| Investment Attraction Fund | The NSW Government will establish an Investment Attraction Fund to support the work of the Western Sydney Investment Attraction Office (WSIAO). | New South Wales Government | 5,000,000 | 0 | 5,000,000 | 0 | 0 | Liverpool City Council | Mar 2018 | Jun 2024 | The fund has been established. The commitment is awaiting NSW Government action to disburse the funds to recipients. | Delivery |
| Key performance metrics | To monitor the impact of the commitments delivered through the Western Sydney City Deal, parties will agree and publish key performance metrics in the implementation plan. The City Deal will be evaluated three years | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; | Mar 2018 | Mar 2038 | The Western Sydney City Deal is continually monitored. | Ongoing |
| Long-term governance | The three levels of government will establish long-term governance arrangements. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Jun 2018 | Complete | Complete |
| New Growth Area for the Greater Penrith to Eastern Creek corridor | The Australian and NSW governments will undertake land use and infrastructure planning for a new Growth Area for the Greater Penrith to Eastern Creek corridor. | New South Wales Government | 2,500,000 | 1,250,000 | 1,250,000 | 0 | 0 | Penrith City Council | Mar 2018 | Dec 2023 | The milestone has been met. The Implementation Board will be asked to approve closure of the commitment. | Delivery |

Notes: Information is as supplied to the Department.

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|---|--------------------------------------|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|--|-------------------|
| New public high school focused on the aerospace and aviation industries | The Department of Education is currently upgrading Cecil Hills High School, which will include additional permanent learning spaces and core facilities to support the growing population in Western Sydney. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Liverpool City Council | Mar 2018 | Mar 2038 | The Department of Education is currently upgrading Cecil Hills High School, which will include additional permanent learning spaces and core facilities to support the growing population in Western Sydney. | Commenced |
| Openly available data sets | The NSW and local governments will explore, identify and make data publicly available in line with open-data principles | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Jun 2024 | The open data portal is established. However, Councils would like to improve utility of the site. | Delivery |
| Place-based Infrastructure Compacts 1 (P5) | The NSW Government will establish Place-based Infrastructure Compacts for the Western Parkland City. | Digital Transformation Agency | 15,000,000 | 5,000,000 | 10,000,000 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Dec 2023 | The Place-Based Infrastructure Compacts are complete. The Implementation Board will be asked to approve closure of the commitment in late 2023. | Delivery |
| Place-based Infrastructure Compacts 2 (P7) | The NSW and Australian governments will develop transport and water infrastructure models to plan innovatively for future infrastructure needs. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Dec 2023 | The transport and water infrastructure models are complete. The Implementation Board will be asked to approve closure of the commitment in late 2023. | Delivery |
| Rapid bus service for the Western City | The NSW Government will establish rapid bus services from the metropolitan centres of Penrith, Liverpool and Campbelltown to Western Sydney Airport before it opens in 2026, and to the Aerotropolis. | New South Wales Government | 6,530,000 | 0 | 6,530,000 | 0 | 0 | Campbelltown City Council; Liverpool City Council; Penrith City Council | Mar 2018 | Dec 2026 | \$302.5M was committed in the NSW budget to the delivery of the rapid bus routes. | Not yet commenced |
| Restore and protect South Creek | The NSW Government will develop a strategy for South Creek that will investigate its restoration and protection as part of the broader strategy of integrating land use and water management within the 63,000 hectare catchment. | New South Wales Government | 9,300,000 | 0 | 9,300,000 | 0 | 0 | Liverpool City Council; Penrith City Council | Mar 2018 | Mar 2038 | A strategic Business Case under the NSW Infrastructure Investor Assurance Framework has been completed and will be considered by the NSW Government. | Design |
| Smart Western City Program | The NSW Government will deliver a Smart Western City Program to enable NSW agencies to embed interoperable smart and secure technology | New South Wales Government | 1,000,000 | 0 | 1,000,000 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Dec 2024 | A final business case is under development for the Program, which will be informed by ongoing Smart Western City Pilots. | Commenced |
| STEM University | The NSW Government will call for proposals from leading global universities and industry to form part of an integrated Aerospace Institute in the Aerotropolis. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Liverpool City Council | Mar 2018 | Sep 2018 | Complete | Complete |

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|---|---|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|---|-------------------|
| Strategic assessment under the EPBC Act | The Australian and NSW governments will progress a Strategic Assessment under the Environment Protection and Biodiversity Conservation (EPBC) Act 1999 (Cth) to protect the environment and streamline environmental approvals for development. | Department of Defence; New South Wales Government ; Campbelltown City Council; DITRDCA | 0 | 0 | 0 | 0 | 0 | Liverpool City Council | Mar 2018 | Dec 2024 | This project is expected to be finalised in 2024-25. | Commenced |
| Surplus government land to drive jobs growth | The NSW and local governments will review government land and explore opportunities for release of surplus or under-utilised land and assets to drive economic growth. | New South Wales Government | 1,320,000 | 520,000 | 400,000 | 400,000 | 0 | Campbelltown City Council; Penrith City Council | Mar 2018 | Jun 2024 | The milestone for the Campbelltown Community and Justice Precinct project has been met. The Multi-User Depot project has been delayed whilst awaiting flood analysis. | Commenced |
| TAFE Skills Exchange near Western Sydney International (Nancy-Bird Walton) Airport | TAFE NSW will work with the Australian Government and Western Sydney Airport to establish a Skills Exchange near Western Sydney Airport. | Western Sydney Councils ; DITRDCA | 0 | 0 | 0 | 0 | 0 | Liverpool City Council | Mar 2018 | Dec 2025 | The program is in operation, providing on-site training for 1,400 construction workers in WSA which will continue until 2025. The baseline commitment has been met and can be considered completed in principle (subject to formal endorsement by the Implement | Commenced |
| Uniform local government engineering design standards and telecommunications planning | The Australian Government will support council development of uniform, best practice local government engineering design standards. | New South Wales Government | 1,250,000 | 1,250,000 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Mar 2021 | Complete | Complete |
| VET facility in the Aerotropolis | The NSW Government will establish a permanent VET facility in the Aerotropolis with a focus on construction, aviation and aeronautical-related engineering to support residents of the Western Parkland City to access jobs of the future | Western Sydney Councils | 0 | 0 | 0 | 0 | 0 | Liverpool City Council | Mar 2018 | Dec 2026 | The interim final business case is pending NSW Government approval. | Not yet commenced |
| Western City Digital Action Plan | Local governments will lead the development of a Western City Digital Action Plan in collaboration with the Australian and NSW governments, and industry partners. | New South Wales Government ; Western Sydney Councils ; DITRDCA | 160,000 | 0 | 0 | 160,000 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Aug 2020 | Complete | Complete |
| Western Parkland City Liveability Program | To establish a hallmark Western Parkland City Liveability Program. Projects funded will deliver improved community facilities and urban amenity, and enhance liveability to enable and complement new housing supply. | New South Wales Government ; DITRDCA | 210,000,000 | 60,000,000 | 60,000,000 | 90,000,000 | 0 | | Mar 2018 | Jun 2024 | This commitment is ongoing and currently scheduled to finish at the end of 2023-24. | Commenced |

City and Regional Partnerships - Commitment Status as at 31 August 2023

| Commitment Name | Scope | Partners (Delivery partner in bold) | Total Funding (\$) | Australian Government Commitment (\$) | State/ Territory Commitment (\$) | Council Commitment (\$) | Others Commitment (\$) | LGAs | Actual/ Predicted Start Date | Actual/ Predicted End Date | Status | Stage |
|--|---|---|--------------------|---------------------------------------|----------------------------------|-------------------------|------------------------|---|------------------------------|----------------------------|---|----------|
| Western Sydney City Deal implementation plan | The three levels of government will agree and publish an implementation plan for the City Deal in 2018. | Western Sydney Councils ; New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Dec 2018 | Complete. | Complete |
| Western Sydney Health Alliance | Local governments, in collaboration with health partners, will establish the Western Sydney Health Alliance. | New South Wales Government | 180,000 | 0 | 40,000 | 140,000 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Dec 2022 | Complete | Complete |
| Western Sydney Investment Attraction Office | The NSW Government, with the Australian Government and local governments, will establish the Western Sydney Investment Attraction Office (WSIAO) in Liverpool to attract domestic and international investment. | New South Wales Government; Western Sydney Councils | 1,000,000 | 0 | 1,000,000 | 0 | 0 | Liverpool City Council | Mar 2018 | Aug 2018 | Complete | Complete |
| Western Sydney Planning Partnership | The NSW Government will create a new planning partnership with the growth councils – Liverpool, Penrith, Campbelltown, Camden, Wollondilly – in conjunction with Blacktown to achieve more efficient and higher quality outcomes. | New South Wales Government | 700,000 | 0 | 600,000 | 100,000 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Mar 2018 | Complete | Complete |
| Work with Indigenous organisations to maximise opportunities | The three levels of government commit to work with Indigenous organisations in the Western Parkland City, to realise economic, social and cultural outcomes for Aboriginal people in Western Sydney. | New South Wales Government | 0 | 0 | 0 | 0 | 0 | Blue Mountains City Council; The Council of Camden; Campbelltown City Council; Fairfield City Council; Liverpool City Council; Penrith City Council; Hawkesbury City Council; Wollondilly Shire Council | Mar 2018 | Mar 2038 | Partners under the Western Sydney City Deal continue to form relationsions with Indigenous organisations at the state, federal and local level. | Ongoing |