



Rollout progress in the electorate of Dawson

Network	Rollout Statistic	Electorate of Dawson	As at	Source
Brownfields - Services Available ¹	Premises with services available	14,424	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	6,791	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4MKY-Mackay	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Bakers Creek, East Mackay, Mackay, Ooralea, Paget, Racecourse, South Mackay, West Mackay	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	14,600	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	4AIR-Airlie Beach, 4AYR-Ayr	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Airlie Beach, Ayr, Brandon, Cannonvale, Home Hill, Jubilee Pocket, Mandalay	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~47,470	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Airlie Beach, Andergrove, Annandale, Ayr, Beaconsfield, Blacks Beach, Bowen, Bucasia, Cannonvale, Cluden, Cremorne, Dolphin Heads, Douglas, Eimeo, Glenella, Home Hill, Idalia, Jubilee Pocket, Mackay Harbour, Mandalay, Mount Pleasant, Mount Stuart, Murray, Nome, North Mackay, Oonoonba, Proserpine, Richmond, Rural View, Seaforth, Shoal Point, Slade Point, Stuart, Wulguru	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4AIR-Airlie Beach FTTN Sep-15, 4AYR-Ayr FTTN Dec-15, 4BUC-Bucasia FTTN Q3-2016, 4BWE-Bowen FTTN Q2-2016, 4NMK-North Mackay FTTN Q1-2017, 4PPN-Proserpine FTTN Q2-2016, 4SFT-Holiday Bay FTTN Mar-16, 4WLG-Wulguru FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
New Developments	Lots/premises with services available	3,413	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,729	25 Mar 2016	Points of Interconnect Report

	Lots/premises with where build is underway	204	29 Feb 2016	Monthly New-Developments Report
--	--	-----	-------------	---------------------------------

Network	Rollout Statistic	Electorate of Dawson	As at	Source
Fixed Wireless - Services Available	Premises with services available	12,170	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	3,510	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Alligator Creek, Alva, Ana Branch, Ayr, Bakers Creek, Balnagownan South, Black Mountain Nindaroo, Bloomsbury West, Bowen, Brandon, Brisk Bay, Calen, Clare, Conder Range, Conway, Cungulla, Dingo Beach, Dryander, Dumbleton, Farleigh, Farleigh North, Foxdale Hill, Giru, Habana, Hay Point, Home Hill, Intaburra, Kelly Mountain, Kuttabul, Mackay, Marian North, Merinda, Mount Blackwood, Mount Inkerman, Mount Julian, Mount Nutt, Mt Elliot, Nome, Oak Valley, Proserpine Town, Woodwark, Yakapari	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~1,810	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Alligator Creek Central, Ball Bay, Cannon Valley, Carpet Snake, Gregory River, Habana North, Marlborough Sarina, Proserpine, Seaforth, Woodwark East	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4AIR-Airlie Beach Q3-2016, 4MKY-Mackay Q3-2016, 4PPN-Proserpine Oct-15	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Dawson	As at	Source
Interim Satellite Service	Premises with an active service	219	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Mackay	4MKY-01	12-Aug-13	20-Mar-15	2,412	1,131	46.89	48.3
Mackay	4MKY-02	30-Sep-13	12-Jun-15	2,417	1,402	58.01	59.1
Mackay	4MKY-03	31-Mar-14	30-Sep-15	2,582	1,834	71.03	71.9
Mackay	4MKY-04	07-Jul-14	04-Jan-16	2,576	1,664	64.60	65.4
Mackay	4MKY-05	20-Nov-15	Not Available	1,056	287	27.18	31.1

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Mackay	4MKY-06	22-Jan-16	Not Available	1,655	473	28.58	36.5
Mackay	4MKY-07	25-Mar-16	Not Available	1,726	0	0.00	2.9
TOTAL				14,424	6,791		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTN ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Airlie Beach	4AIR-01	Cannonvale, Jubilee Pocket, Mandalay, Airlie Beach	31-Aug-2015	06-May-2016	0	3,500	3,500
Airlie Beach	4AIR-02	Cannonvale	14-Sep-2015	03-Jun-2016	0	3,400	3,400
Ayr	4AYR-01	Ayr	20-Nov-2015	10-Jun-2016	0	3,700	3,700
Ayr	4AYR-02	Home Hill, Ayr	06-Nov-2015	17-Jun-2016	0	2,500	2,500
Ayr	4AYR-03	Brandon, Ayr	30-Nov-2015	01-Jul-2016	0	1,500	1,500
TOTAL					0	14,600	14,600

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4MKY	Alligator Creek	4MKY-51-01-AGCI	04 Feb 2014	10 Jun 2014	332	139	41.87%
Active	4AYR	Alva	4AYR-51-01-ALVA	01 May 2013	10 Jul 2013	225	56	24.89%
Active	4AYR	Ana Branch	4AYR-51-02-ANAB	13 May 2013	23 Jul 2013	241	76	31.54%
Active	4AYR	Ayr	4AYR-51-03-AYRR	20 Mar 2013	30 Jun 2013	377	76	20.16%
Active	4MKY	Bakers Creek	4MKY-51-02-BAKE	20 Sep 2013	18 Dec 2013	168	48	28.57%
Active	4MKY	Balnagownan South	4MKY-51-18-BLSN	15 Aug 2013	28 Mar 2014	369	142	38.48%
Active	4MKY	Black Mountain Nindaroo	4MKY-51-23-BLAM	22 Apr 2014	10 Jun 2014	259	97	37.45%
Active	4PPN	Bloomsbury West	4PPN-51-01-BLOO	17 Jun 2013	29 Aug 2013	203	54	26.60%
Active	4BWE	Bowen	4BWE-51-01-BOWE	09 Apr 2013	30 Jun 2013	667	205	30.73%
Active	4AYR	Brandon	4AYR-51-04-BRNN	20 Mar 2013	21 Aug 2013	213	61	28.64%
Active	4BWE	Brisk Bay	4BWE-51-02-BRIS	05 Jun 2013	16 Aug 2013	138	47	34.06%
Active	4MKY	Calen	4MKY-51-21-CALE	24 Oct 2013	21 Feb 2014	277	52	18.77%
Active	4AYR	Clare	4AYR-51-05-CLAE	09 Oct 2013	29 Nov 2013	258	67	25.97%
Active	4PPN	Conder Range	4PPN-51-02-CNRD	30 Apr 2013	30 Jun 2013	560	81	14.46%
Active	4PPN	Conway	4PPN-51-03-CONW	13 Aug 2013	24 Oct 2013	179	53	29.61%
Active	4AYR	Cungulla	4AYR-51-15-CUNG	03 Feb 2014	30 Mar 2014	293	70	23.89%
Active	4PPN	Dingo Beach	4PPN-51-11-DING	23 Oct 2013	21 Dec 2013	589	82	13.92%
Active	4PPN	Dryander	4PPN-51-10-DRYA	25 Sep 2013	17 Dec 2013	43	12	27.91%
Active	4MKY	Dumbleton	4MKY-51-04-DUMT	31 Oct 2013	21 Dec 2013	141	56	39.72%
Active	4MKY	Farleigh	4MKY-51-05-FRLL	08 Oct 2013	19 Dec 2013	201	100	49.75%
Active	4MKY	Farleigh North	4MKY-51-22-FARL	10 Dec 2013	28 Mar 2014	363	113	31.13%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4PPN	Foxdale Hill	4PPN-51-04-FOXD	15 Apr 2013	14 Aug 2013	196	86	43.88%
Active	4AYR	Giru	4AYR-51-13-GIRU	08 May 2013	22 Aug 2013	377	82	21.75%
Active	4MKY	Habana	4MKY-51-24-HABA	30 Apr 2014	25 Jun 2014	205	134	65.37%
Active	4SAR	Hay Point	4SAR-51-07-HAYP	20 Apr 2015	25 Sep 2015	201	49	24.38%
Active	4AYR	Home Hill	4AYR-51-09-HOMH	03 Sep 2013	23 Oct 2013	493	133	26.98%
Active	4BWE	Intaburra	4BWE-51-06-INTA	26 Mar 2013	27 Aug 2013	442	107	24.21%
Active	4AYR	Kelly Mountain	4AYR-51-10-KLML	23 Apr 2013	22 Aug 2013	397	104	26.20%
Active	4MKY	Kuttabul	4MKY-51-07-KUTT	11 Jun 2013	28 Aug 2013	177	73	41.24%
Active	4MKY	Mackay	4MKY-51-08-MKYK	22 May 2013	20 Aug 2013	327	93	28.44%
Active	4MKY	Marian North	4MKY-51-10-MRNI	08 Apr 2013	28 Aug 2013	220	96	43.64%
Active	4BWE	Merinda	4BWE-51-07-MERI	19 Mar 2013	29 Jun 2013	338	102	30.18%
Active	4MKY	Mount Blackwood	4MKY-51-11-MBWN	08 Apr 2013	28 Aug 2013	348	140	40.23%
Active	4AYR	Mount Inkerman	4AYR-51-12-MIKN	29 Jul 2014	31 Oct 2014	259	54	20.85%
Active	4PPN	Mount Julian	4PPN-51-07-MOUJ	14 Feb 2014	04 Jul 2014	223	73	32.74%
Active	4BWE	Mount Nutt	4BWE-51-08-MNTT	01 May 2013	29 Jun 2013	383	111	28.98%
Active	4AYR	Mt Elliot	4AYR-51-14-MTEL	23 Apr 2013	22 Aug 2013	258	51	19.77%
Active	4DEG	Nome	4DEG-51-02-NOME	30 May 2014	30 May 2015	455	140	30.77%
Active	4DEG	Oak Valley	4DEG-51-04-OAKV	26 Nov 2014	30 May 2015	239	51	21.34%
Active	4PPN	Proserpine Town	4PPN-51-08-PROP	13 May 2013	30 Jun 2013	219	55	25.11%
Active	4AIR	Woodwark	4AIR-51-06-WDWD	08 May 2013	29 Aug 2013	160	51	31.88%
Active	4MKY	Yakapari	4MKY-51-25-YAKA	13 Apr 2015	28 Sep 2015	157	38	24.20%
TOTAL						12,170	3,510	



Rollout progress in the electorate of Deakin

Network	Rollout Statistic	Electorate of Deakin	As at	Source
Brownfields - Services Available ¹	Premises with services available	83	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	0	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3RWO-3RWO-50	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~60,920	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bayswater, Bayswater North, Blackburn, Blackburn North, Blackburn South, Boronia, Box Hill, Box Hill North, Box Hill South, Burwood East, Croydon, Croydon Hills, Croydon North, Croydon South, Donvale, Forest Hill, Glen Waverley, Heathmont, Kilsyth, Kilsyth South, Knoxfield, Mitcham, Mont Albert, Mont Albert North, Mount Waverley, Nunawading, Ringwood, Ringwood East, Ringwood North, Rowville, Scoresby, Surrey Hills, The Basin, Vermont, Vermont South, Wantirna, Wantirna South	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BAY-Bayswater HFC H1-2017, 3BLB-Blackburn FTTN H2-2017, 3BLB-Blackburn HFC H1-2017, 3BOX-Box Hill HFC H1-2018, 3CRO-Croydon FTTN H2-2017, 3CRO-Croydon HFC H2-2018, 3MIT-Mitcham FTTN H2-2017, 3MIT-Mitcham HFC H2-2017, 3RWO-Ringwood HFC H2-2017, 3SCO-Scoresby HFC H2-2016, 3TYH-Tally Ho HFC H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Deakin	As at	Source
---------	-------------------	----------------------	-------	--------

New Developments	Lots/premises with services available	-	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	-	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Deakin	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Deakin	As at	Source
Interim Satellite Service	Premises with an active service	1	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
3RWO-50	3RWO-50	26-Feb-16	Not Available	83	0	0.00	1.2
TOTAL				83	0		



Rollout progress in the electorate of Denison

Network	Rollout Statistic	Electorate of Denison	As at	Source
Brownfields - Services Available ¹	Premises with services available	34,505	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	15,303	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	7HOB-Hobart, 7KIN-Kingston Beach, 7NWT-Claremont	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Austins Ferry, Battery Point, Bonnet Hill, Claremont, Dynnyrne, Glebe, Glenorchy, Granton, Hobart, Huntingfield, Kingston, Lenah Valley, Montrose, Moonah, Mount Stuart, New Town, North Hobart, Queens Domain, Rosetta, Sandy Bay, South Hobart, West Hobart, West Moonah	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	16,500	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	7HOB-Hobart, 7NWT-Claremont, Hobart	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Derwent Park, Dowsing Point, Glenorchy, Goodwood, Lenah Valley, Lutana, Moonah, Mount Nelson, New Town, Otago, Sandy Bay, Tolmans Hill	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~10,400	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Austins Ferry, Battery Point, Berriedale, Chigwell, Claremont, Derwent Park, Dowsing Point, Dynnyrne, Fern Tree, Glebe, Glenorchy, Goodwood, Granton, Hobart, Lenah Valley, Lutana, Montrose, Moonah, Mount Nelson, Mount Stuart, New Town, North Hobart, Otago, Queens Domain, Rosetta, Sandy Bay, South Hobart, Tarooona, Tolmans Hill, Wellington Park, West Hobart, West Moonah	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	7HOB-Hobart FTTN Feb-16, 7NWT-Claremont, Hobart FTTN Q2-2016, 7TAR-Tarooona FTTN Q3-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Denison	As at	Source
New Developments	Lots/premises with services available	72	13 Nov 2015	Monthly New-Developments Report

	Premises with an active service	36	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Denison	As at	Source
Fixed Wireless - Services Available	Premises with services available	1,305	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	491	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Allens Rivulet, Herringback, Kingston, Neika	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	277	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Collinsvale	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~90	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Catos Hill, Chimney Pot	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	7HUL-Huonville-Ranelagh Feb-16	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Denison	As at	Source
Interim Satellite Service	Premises with an active service	11	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Hobart	7HOB-01	28-Dec-12	29-Sep-14	2,032	1,493	73.47	74.2
Hobart	7HOB-02	31-Mar-13	20-Feb-15	2,360	1,889	80.04	81.1
Hobart	7HOB-04	03-Jun-13	20-Feb-15	3,123	1,936	61.99	64.3
Hobart	7HOB-05	17-Jun-13	20-Mar-15	1,862	1,008	54.14	57.4
Hobart	7HOB-03	05-May-14	30-Oct-15	2,261	1,769	78.24	80.2
Kingston Beach	7KIN-05	06-Feb-15	30-Jul-16	594	413	69.53	73.9
Hobart	7HOB-06	03-Apr-15	Not Available	3,280	1,037	31.62	35.6
Kingston Beach	7KIN-04	19-Jun-15	Not Available	2,587	1,343	51.91	54.2
Claremont	7NWT-01	04-Sep-15	Not Available	2,817	1,170	41.53	45.3
Hobart	7HOB-07	02-Oct-15	Not Available	3,105	1,146	36.91	45.7
Hobart	7HOB-08	06-Nov-15	Not Available	2,658	1,054	39.65	49.3
Claremont	7NWT-04	15-Jan-16	Not Available	2,070	650	31.40	41.3
Claremont	7NWT-03	19-Feb-16	Not Available	3,074	395	12.85	22.4
Claremont	7NWT-06	25-Mar-16	Not Available	2,682	0	0.00	1.4
TOTAL				34,505	15,303		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Claremont, Hobart	7NWT-08	Lutana, Moonah, Derwent Park	31-Mar-2015	29-Apr-2016	2,700	0	2,700
Claremont, Hobart	7NWT-07	Dowsing Point, Glenorchy, Goodwood, Moonah, Otago, Derwent Park	26-Feb-2015	27-May-2016	2,500	0	2,500
Hobart	7HOB-09	Sandy Bay, Tolmans Hill, Mount Nelson	19-Dec-2014	29-Jun-2016	2,070	0	2,100
Claremont, Hobart	7NWT-05	Glenorchy	26-Feb-2015	30-Jun-2016	3,200	0	3,200
Hobart	7HOB-11	Moonah, New Town, Lenah Valley	20-Jan-2016	26-Aug-2016	0	3,000	3,000
Hobart	7HOB-10	Sandy Bay	10-Feb-2016	23-Sep-2016	0	3,000	3,000
TOTAL					10,470	6,000	16,500

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	7HUL	Allens Rivulet	7HUL-51-04-ALLR	29 Jun 2015	14 Oct 2015	260	79	30.38%
Active	7HUL	Herringback	7HUL-51-02-HERR	07 Nov 2012	30 Jun 2013	539	270	50.09%
Active	7HUL	Kingston	7HUL-51-07-KINT	16 Jun 2015	12 Jan 2016	277	55	19.86%
Active	7HUL	Neika	7HUL-51-10-NEIK	07 Apr 2015	12 Aug 2015	229	87	37.99%
In-Build	7NOL-51	Collinsvale	7NOL-51-06-COLV	Jul-2015	Apr-2016	277	0	0
TOTAL						1,582	491	



Rollout progress in the electorate of Dickson

Network	Rollout Statistic	Electorate of Dickson	As at	Source
Brownfields - Services Available ¹	Premises with services available	17,485	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	6,124	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4KLG-Kallangur and Petrie, 4WRN-Warner	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Kallangur, Kurwongbah, Murrumba Downs, Petrie	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	6,300	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	4DYB-Dayboro, 4WRN-Warner	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Armstrong Creek, Bray Park, Brendale, Dayboro, Joyner, King Scrub, Lawnton, Warner	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~30,420	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Albany Creek, Arana Hills, Bray Park, Bunya, Clear Mountain, Dakabin, Dayboro, Eatons Hill, Enoggera, Everton Hills, Everton Park, Ferny Grove, Ferny Hills, Gaythorne, Griffin, Highvale, Kallangur, Keperra, King Scrub, Kurwongbah, Mango Hill, Mitchelton, Murrumba Downs, North Lakes, Petrie, Samford Valley, Samford Village, Strathpine, Upper Kedron, Whiteside	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4ABC-Albany Creek FTTN H1-2017, 4ABC-Albany Creek HFC H1-2016, 4DYB-Dayboro FTTN Dec-15, 4FHL-Ferny Hills FTTN H2-2017, 4FHL-Ferny Hills HFC H1-2016, 4KLG-Kallangur and Petrie FTTN Q3-2016, 4MCH-Samford FTTN H1-2017, 4WRN-Warner HFC H1-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Dickson	As at	Source
New Developments	Lots/premises with services available	1,051	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	759	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	19	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Dickson	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~560	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Dayboro Central, Kobble Creek West, Mount Mee, Ocean View, Ocean View North, Samsonvale	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4DYB-Dayboro Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Dickson	As at	Source
Interim Satellite Service	Premises with an active service	77	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	4	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Kallangur and Petrie	4KLG-01	30-Jun-14	27-Dec-15	2,422	1,841	76.01	77.3
Kallangur and Petrie	4KLG-04	21-Nov-14	19-May-16	2,452	1,785	72.80	75.1
Kallangur and Petrie	4KLG-08	26-Jun-15	Not Available	3,008	1,821	60.54	61.9
Kallangur and Petrie	4KLG-07	19-Feb-16	Not Available	2,835	419	14.78	21.0
Warner	4WRN-06	11-Mar-16	Not Available	2,971	189	6.36	23.8
Warner	4WRN-07	11-Mar-16	Not Available	1,411	68	4.82	17.3
Warner	4WRN-04	25-Mar-16	Not Available	2,386	1	0.04	6.2
TOTAL				17,485	6,124		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FFTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Warner	4WRN-01	Brendale	11-Feb-2015	31-Mar-2016	0	1,700	1,700
Warner	4WRN-05	Joyner, Lawnton, Warner, Bray Park	24-Mar-2015	31-Mar-2016	0	3,500	3,500
Dayboro	4DYB-01	Dayboro, King Scrub, Armstrong Creek	30-Nov-2015	03-Jun-2016	0	1,100	1,100
TOTAL					0	6,300	6,300



Rollout progress in the electorate of Dobell

Network	Rollout Statistic	Electorate of Dobell	As at	Source
Brownfields - Services Available ¹	Premises with services available	55,486	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	20,241	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2GOS-Gosford, 2GRK-Gorokan, 2LJT-Long Jetty, 2TGL-Terrigal	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Bateau Bay, Berkeley Vale, Blue Bay, Chittaway Bay, Chittaway Point, Fountaindale, Glenning Valley, Gosford, Killarney Vale, Long Jetty, Mount Elliot, North Gosford, Shelly Beach, The Entrance, Toowoan Bay, Tumbi Umbi, Wyoming	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	21,300	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	2ERN-Erina, 2NAA-Narara, 2TGL-Terrigal, 2WYO-Wyong	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Erina, Erina Heights, Forresters Beach, Holgate, Lisarow, Mardi, Matcham, Mount Elliot, Narara, Niagara Park, Rocky Point, Springfield (Gosford - NSW), Tacoma, Tacoma South, Tuggerah, Tuggerawong, Wadalba, Wamberal, Watanobbi, Wyoming, Wyong	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~19,380	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Avoca Beach, Blue Haven, Bouddi, Budgewoi, Budgewoi Peninsula, Buff Point, Chain Valley Bay, Copacabana, Doyalson, Doyalson North, Fountaindale, Halekulani, Kangy Angy, Kincumber, Kincumber South, Lake Munmorah, Lisarow, Macmasters Beach, Mannering Park, Mardi, Mount Elliot, Narara, Niagara Park, North Avoca, Ourimbah, Picketts Valley, Rocky Point, San Remo, Tacoma, Tacoma South, Terrigal, Tuggerah, Wadalba, Wamberal, Watanobbi, Wyee, Wyee Point, Wyoming, Wyong	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2BUP-Buff Point FTTN Q2-2016, 2NAA-Narara FTTN Dec-15, 2TGL-Terrigal FTTN Oct-15, 2WYO-Wyong FTTN Nov-15	1 Sep 2015	National Rollout Plan

	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Dobell	As at	Source
New Developments	Lots/premises with services available	228	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	172	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	85	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Dobell	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~1,480	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Cooranbong, Dooralong, Eraring, Jilliby, Kulnura, Mandalong, Mangrove Mountain, Mooney Mooney, Mount White, Somersby, Tangy Dangy, Wallarah, Wyee, Wyong	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2WYO-Wyong Q1-2017	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Dobell	As at	Source
Interim Satellite Service	Premises with an active service	169	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	7	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Long Jetty	2LJT-01	04-Nov-13	08-May-15	2,502	2,115	84.53	85.2
Long Jetty	2LJT-03	10-Feb-14	11-Sep-15	2,845	2,289	80.46	81.2
Long Jetty	2LJT-07	19-Sep-14	17-Mar-16	2,507	1,618	64.54	66.7
Long Jetty	2LJT-04	31-Oct-14	30-Apr-16	2,594	1,609	62.03	63.9
Gosford	2GOS-04	09-Jan-15	07-Jul-16	2,630	1,126	42.81	45.2
Gosford	2GOS-05	01-May-15	Not Available	2,388	672	28.14	30.2
Long Jetty	2LJT-06	28-Aug-15	Not Available	2,743	1,292	47.10	49.0
Long Jetty	2LJT-08	18-Sep-15	Not Available	2,559	868	33.92	36.9
Gorokan	2GRK-01	09-Oct-15	Not Available	3,022	1,195	39.54	42.0
Gorokan	2GRK-02	30-Oct-15	Not Available	2,528	959	37.94	40.6

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Gorokan	2GRK-03	13-Nov-15	Not Available	3,916	1,362	34.78	37.2
Long Jetty	2LJT-02	13-Nov-15	Not Available	3,088	1,164	37.69	42.3
Gorokan	2GRK-04	20-Nov-15	Not Available	4,020	1,039	25.85	29.0
Gorokan	2GRK-05	20-Nov-15	Not Available	4,207	1,125	26.74	29.7
Gorokan	2GRK-06	20-Nov-15	Not Available	2,682	1,003	37.40	41.1
Long Jetty	2LJT-09	05-Feb-16	Not Available	2,434	223	9.16	14.1
Long Jetty	2LJT-10	05-Feb-16	Not Available	2,264	273	12.06	16.8
Long Jetty	2LJT-05	26-Feb-16	Not Available	2,785	309	11.10	24.4
Terrigal	2TGL-02	25-Mar-16	Not Available	3,772	0	0.00	1.1
TOTAL				55,486	20,241		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Terrigal	2TGL-04	Wamberal, Forresters Beach	20-Aug-2015	29-Apr-2016	0	3,000	3,000
Wyang	2WYO-01	Wyang, Watanobbi	01-Sep-2015	06-May-2016	0	3,200	3,200
Wyang	2WYO-02	Rocky Point, Tacoma, Tacoma South, Tuggerawong, Wadalba, Wyong, Mardi	04-Sep-2015	06-May-2016	0	3,200	3,200
Wyang	2WYO-03	Tuggerah, Mardi	01-Oct-2015	27-May-2016	0	2,700	2,700
Narara	2NAA-03	Narara, Niagara Park, Wyoming, Lisarow	16-Nov-2015	05-Aug-2016	0	3,700	3,700
Narara	2NAA-01	Mount Elliot, Narara, Niagara Park, Wyoming, Lisarow	12-Jan-2016	12-Aug-2016	0	3,400	3,400
Erina	2ERN-01	Erina, Erina Heights, Holgate, Mat cham, Springfield (Gosford - NSW)	09-Feb-2016	16-Sep-2016	0	2,100	2,100
TOTAL					0	21,300	21,300



Rollout progress in the electorate of Dunkley

Network	Rollout Statistic	Electorate of Dunkley	As at	Source
Brownfields - Services Available ¹	Premises with services available	19,845	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	11,248	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3KAL-Karingal, 3MTE-Mount Eliza	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Cranbourne South, Frankston, Frankston South, Langwarrin, Langwarrin South, Mount Eliza	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	4,400	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	3MTE-Mount Eliza	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Mount Eliza	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~43,820	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Baxter, Carrum Downs, Frankston, Frankston North, Frankston South, Langwarrin South, Mornington, Mount Eliza, Mount Martha, Sandhurst, Seaford, Skye	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3FRT-Frankston FTTN H2-2017, 3FRT-Frankston HFC H2-2016, 3MOR-Mornington FTTN Q3-2016, 3MTE-Mount Eliza FTTN H2-2017, 3MTE-Mount Eliza HFC H2-2016, 3SEA-Seaford FTTN H2-2017, 3SEA-Seaford HFC H2-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Dunkley	As at	Source
New Developments	Lots/premises with services available	280	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	228	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	15	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Dunkley	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Dunkley	As at	Source
Interim Satellite Service	Premises with an active service	2	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Karingal	3KAL-04	03-Oct-14	26-Mar-16	2,756	2,235	81.10	82.3
Karingal	3KAL-03	28-Nov-14	21-May-16	2,731	1,826	66.86	69.4
Karingal	3KAL-02	19-Dec-14	17-Jun-16	2,612	1,769	67.73	68.7
Karingal	3KAL-01	24-Apr-15	Not Available	2,009	1,354	67.40	68.6
Karingal	3KAL-05	05-Jun-15	Not Available	2,376	1,480	62.29	63.8
Karingal	3KAL-06	11-Sep-15	Not Available	2,466	1,281	51.95	54.3
Mount Eliza	3MTE-01	23-Oct-15	Not Available	2,713	1,107	40.80	44.9
Karingal	3KAL-07	04-Mar-16	Not Available	2,182	196	8.98	18.7
TOTAL				19,845	11,248		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Mount Eliza	3MTE-02	Mount Eliza	27-Mar-2015	01-Apr-2016	1,600	0	1,600
Mount Eliza	3MTE-03	Mount Eliza	27-Mar-2015	27-Apr-2016	2,800	0	2,800
TOTAL					4,400	0	4,400



Rollout progress in the electorate of Durack

Network	Rollout Statistic	Electorate of Durack	As at	Source
Brownfields - Services Available ¹	Premises with services available	15,880	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	7,694	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	6GLT-Geraldton	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Beachlands, Beresford, Bluff Point, Deepdale, Geraldton, Karloo, Mahomets Flats, Mount Tarcoola, Rangeway, Rudds Gully, Spalding, Strathalbyn, Tarcoola Beach, Utakarra, Wandina, Webberton, West End, Wonthella, Woorree	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	8,900	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	6DNG-Dongara, 6GLT-Geraldton, 6KLB-Kalbarri, 6NTH-Northampton	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Dongara, Drummond Cove, Glenfield, Kalbarri, Moresby, Northampton, Port Denison, Sunset Beach, Waggrakine	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~49,500	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Baynton, Bilingurr, Brockman, Broome, Brown Range, Bulgarra, Cable Beach, Carnarvon, Cervantes, Cunderdin, Dampier, Denham, Derby, Djugun, Dongara, East Carnarvon, Exmouth, Gap Ridge, Green Head, Greys Plain, Jurien Bay, Kalbarri, Karratha, Karratha Industrial Estate, Kellerberrin, Kingsford, Kununurra, Leeman, Merredin, Millars Well, Minyirr, Moora, Morgantown, Mulataga, Newman, Nickol, Northampton, Paraburdoo, Pegs Creek, Point Samson, Port Denison, Port Hedland, Roebourne, South Carnarvon, South Hedland, Stove Hill, Tom Price, Wedgefield, Wickham, Wongan Hills	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	6BRM-Broome FTTN Q3-2016, 6CER-Cervantes FTTN Q2-2016, 6CND-Cunderdin FTTN Q4-2016, 6CVN-Carnarvon FTTN H2-2017, 6DMP-Dampier FTTN H1-2017, 6DNG-Dongara FTTN Jan-16, 6DNH-Denham FTTN H2-2017, 6DRB-Derby FTTN Q4-2016, 6EXM-Exmouth FTTN H2-2017, 6JUR-Jurien FTTP, FTTN Q2-2016, 6KAH-Karratha FTTN Q4-2016, 6KBR-Kellerberrin FTTN H2-2017, 6KLB-Kalbarri FTTN Mar-16, 6KNR-Kununurra FTTN Q4-2016, 6LEA-Leeman FTTN Q3-2016, 6MDI-Merredin FTTN H1-2017, 6MRA-Moora FTTN Q4-2016, 6NTH-Northampton FTTN Feb-16, 6NWM-Newman FTTN H2-2017, 6PDO-Paraburdoo FTTN H2-2017, 6PHE-Port Hedland FTTN Q1-2017, 6RBR-Roebourne FTTN H1-2017, 6TPC-Tom Price FTTN H2-2017, 6WIK-Wickham FTTN H1-2017, 6WNG-Wongan Hills FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, FTTP	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Durack	As at	Source
New Developments	Lots/premises with services available	3,528	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,233	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	166	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Durack	As at	Source
Fixed Wireless - Services Available	Premises with services available	2,365	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	588	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Ballidu, Calingiri, Cape Burney, Geraldton Airport, Moonyoonooka, Moora Town, Moresby Range, Walkaway, Wongan Hills Town	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	1,052	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Merredin, Mukinbudin, Dalwallinu, Nungarin	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~1,120	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Dalwallinu, Dongara, Jurien Bay, Merredin, Milo, Mingenew	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	6DNG-Dongara H1-2018, 6JUR-Jurien Mar-16, 6MDI-Merredin Sep-15, 6WNG-Wongan Hills Nov-15	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Durack	As at	Source
---------	-------------------	----------------------	-------	--------

Interim Satellite Service	Premises with an active service	1,308	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	20	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Geraldton	6GLT-01	17-Jun-13	10-Jul-15	2,513	1,470	58.50	59.8
Geraldton	6GLT-02	13-Jan-14	14-Aug-15	2,890	1,485	51.38	52.0
Geraldton	6GLT-03	13-Jan-14	11-Sep-15	2,217	1,403	63.28	63.7
Geraldton	6GLT-04	27-Feb-15	Not Available	2,302	1,256	54.56	55.4
Geraldton	6GLT-05	29-May-15	Not Available	1,298	556	42.84	43.9
Geraldton	6GLT-06	11-Sep-15	Not Available	2,159	903	41.82	43.1
Geraldton	6GLT-07	15-Jan-16	Not Available	2,501	621	24.83	27.1
TOTAL				15,880	7,694		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Geraldton	6GLT-09	Glenfield, Moresby, Sunset Beach, Waggrakine, Drummond Cove	14-Jul-2015	13-May-2016	3,300	0	3,300
Dongara	6DNG-01	Port Denison, Dongara	15-Dec-2015	22-Jul-2016	0	2,600	2,600
Northampton	6NTH-01	Northampton	08-Jan-2016	19-Aug-2016	0	800	800
Kalbarri	6KLB-01	Kalbarri	10-Feb-2016	09-Sep-2016	0	2,200	2,200
TOTAL					3,300	5,600	8,900

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	6WNG	Ballidu	6WNG-51-06-BALU	19 Aug 2015	12 Jan 2016	99	5	5.05%
Active	6WNG	Calingiri	6WNG-51-03-CALI	20 Apr 2015	31 Aug 2015	183	30	16.39%
Active	6GLT	Cape Burney	6GLT-51-06-CAPB	14 Oct 2013	16 Dec 2013	682	140	20.53%
Active	6GLT	Geraldton Airport	6GLT-51-04-GERA	16 May 2012	09 Aug 2012	211	51	24.17%
Active	6GLT	Moonyoonooka	6GLT-51-03-MYKN	03 Oct 2012	20 Nov 2012	107	35	32.71%
Active	6MRA	Moora Town	6MRA-51-04-MRTR	05 Feb 2014	30 May 2015	236	35	14.83%
Active	6GLT	Moresby Range	6GLT-51-02-MORE	06 Jun 2012	16 Aug 2012	459	186	40.52%
Active	6GLT	Walkaway	6GLT-51-05-WALY	12 Mar 2013	30 Jun 2013	305	90	29.51%
Active	6WNG	Wongan Hills Town	6WNG-51-11-WHTG	17 Mar 2015	21 Jun 2015	83	16	19.28%
In-Build	6WNG-51	Dalwallinu	6WNG-51-05-DALN	Jan-2016	Apr-2016	408	0	0
In-Build	6MDI-51	Merredin	6MDI-51-03-MERR	Nov-2015	Apr-2016	153	0	0
In-Build	6MDI-51	Mukinbudin	6MDI-51-04-MUKI	Aug-2015	Apr-2016	287	0	0

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
In-Build	6MDI-51	Nungarin	6MDI-51-05-NUNG	Aug-2015	Apr-2016	204	0	0
TOTAL						3,417	588	



Rollout progress in the electorate of Eden-Monaro

Network	Rollout Statistic	Electorate of Eden-Monaro	As at	Source
Brownfields - Services Available ¹	Premises with services available	8,390	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	3,074	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	9QBN-Queanbeyan	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Crestwood, Greenleigh, Oaks Estate, Queanbeyan, Queanbeyan East, The Ridgeway	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	8,800	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	9QBN-Queanbeyan	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Greenleigh, Hume, Jerrabomberra, Karabar, Queanbeyan, Queanbeyan West	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~46,500	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Batehaven, Batemans Bay, Bega, Bermagui, Berrambool, Berridale, Bombala, Braidwood, Broulee, Bungendore, Catalina, Cooma, Crestwood, Dalmeny, Denhams Beach, Eden, Greenleigh, Hume, Jerrabomberra, Jindabyne, Karabar, Kianga, Long Beach, Maloney's Beach, Malua Bay, Merimbula, Moruya, Moruya Heads, Mossy Point, Narooma, North Batemans Bay, North Narooma, Oaks Estate, Pambula, Pambula Beach, Polo Flat, Queanbeyan, Queanbeyan East, Queanbeyan West, South Pambula, Sunshine Bay, Surf Beach, Surfside, Tathra, The Ridgeway, Tomakin, Tura Beach, Tuross Head	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	2BAO-Braidwood FTTN H2-2017, 2BEG-Bega FTTN H1-2017, 2BGR-Bungendore FTTN H1-2017, 2BMG-Bermagui FTTN H1-2017, 2BOM-Bombala FTTN Q1-2017, 2BRD-Berridale FTTN Q3-2016, 2BTM-Batemans Bay FTTN Q1-2017, 2COM-Cooma FTTN Q1-2017, 2EDN-Eden FTTN H2-2017, 2JNB-Jindabyne FTTN Q3-2016, 2MER-Merimbula FTTN H1-2017, 2MSP-Mossey Point FTTN H2-2017, 2MYA-Moruya FTTN H1-2017, 2NRM-Narooma FTTN H1-2017, 2TUH-Tuross Heads FTTN H2-2017, 9QBN-Queanbeyan FTTP, FTTN Feb-16	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, FTTP	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Eden-Monaro	As at	Source
New Developments	Lots/premises with services available	753	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	404	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	303	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Eden-Monaro	As at	Source
Fixed Wireless - Services Available	Premises with services available	5,739	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	924	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Batemans Bay, Bega East, Bemboka, Bermagui Town, Black Range, Brogo, Candelo Town, Congo, Cullendulla, Durras, Long Beach Hill, Malua Bay, Merimbula, Mogo, Moruya Town, Nelligen Town, Quaama, Wallaga Lake, Wolumla Town	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	3,613	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Coolagolite, Captains Flat, Adaminaby Town, Delegate, Cobargo, Dairymans, Jellat Jellat Hill, Nimmitabel, Nangudga, Jindabyne North, Jindabyne East, Bombala, Mt Gladstone, Jindabyne South, Numeralla, Bunyan, Gygederick Hill, Majors Creek	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~4,900	1 Sep 2015	National Rollout Plan

Localities in the rollout plan ³	Adaminaby Town, Akolele, Bald Hills, Beashel Hill, Bergalia Village, Bodalla, Bombala, Broadwater, Bunyan, Captains Flat, Corunna Village, Cullendulla, Dairyman's, Delegate, Jellat Jellat Hill, Jindabyne East, Jindabyne North, Jindabyne South, Kalaru North, Majors Creek, Mt Delegate, Mt Gillamatong, Mt Gladstone, Mystery Bay, Nethercote, Nimmitabel, Numeralla, Potato Head, Wallaga Lake	1 Sep 2015	National Rollout Plan
Regions in the rollout plan	2BAO-Braidwood Sep-15, 2BEG-Bega Q2-2016, 2BMG-Bermagui Oct-15, 2BOM-Bombala Sep-15, 2BTM-Batemans Bay Nov-15, 2COM-Cooma Sep-15, 2JNB-Jindabyne Sep-15, 2MER-Merimbula Q3-2016, 2MYA-Moruya Q2-2016	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Eden-Monaro	As at	Source
Interim Satellite Service	Premises with an active service	1,085	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	17	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Queanbeyan	9QBN-03	06-Feb-15	30-Jul-16	2,994	1,118	37.34	40.4
Queanbeyan	9QBN-04	24-Jul-15	Not Available	2,857	1,006	35.21	37.7
Queanbeyan	9QBN-06	25-Sep-15	Not Available	2,539	950	37.42	40.6
TOTAL				8,390	3,074		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Queanbeyan	9QBN-05	Queanbeyan, Queanbeyan West, Karabar	01-Dec-2014	27-Apr-2016	800	0	800
Queanbeyan	9QBN-07	Karabar, Greenleigh	27-Feb-2015	28-Apr-2016	2,700	0	2,700
Queanbeyan	9QBN-08	Queanbeyan West, Jerrabomberra	29-May-2015	24-Jun-2016	2,590	0	2,600
Queanbeyan	9QBN-09	Hume, Jerrabomberra	19-Jan-2016	23-Sep-2016	0	2,700	2,700
TOTAL					6,090	2,700	8,800

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2BTM	Batemans Bay	2BTM-51-01-BATE	30 Jan 2015	28 May 2015	139	20	14.39%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2BEG	Bega East	2BEG-51-02-BEGE	16 Feb 2015	28 Jul 2015	339	82	24.19%
Active	2MER	Bemboka	2MER-51-02-BEMB	23 Jan 2015	16 Jun 2015	242	51	21.07%
Active	2BMG	Bermagui Town	2BMG-51-02-BERT	01 Jun 2015	26 Feb 2016	278	5	1.80%
Active	2BEG	Black Range	2BEG-51-03-BLKR	15 Sep 2014	29 Jul 2015	282	117	41.49%
Active	2BEG	Brogo	2BEG-51-04-BROG	21 Jul 2015	12 Jan 2016	134	29	21.64%
Active	2MER	Candelo Town	2MER-51-03-CANL	16 Jan 2015	16 Jun 2015	266	61	22.93%
Active	2MYA	Congo	2MYA-51-03-CONO	19 Mar 2015	21 Aug 2015	140	27	19.29%
Active	2BTM	Cullendulla	2BTM-51-02-CULD	30 Oct 2015	19 Feb 2016	268	14	5.22%
Active	2BTM	Durras	2BTM-51-03-DURR	10 Jun 2015	28 Feb 2016	409	3	0.73%
Active	2BTM	Long Beach Hill	2BTM-51-04-LBHL	16 Feb 2015	20 Nov 2015	196	42	21.43%
Active	2BTM	Malua Bay	2BTM-51-05-MAUL	23 Jan 2015	20 Nov 2015	413	57	13.80%
Active	2MER	Merimbula	2MER-51-04-MERB	08 Apr 2015	16 Jun 2015	155	34	21.94%
Active	2BTM	Mogo	2BTM-51-06-MOGO	27 Feb 2015	09 Jun 2015	399	43	10.78%
Active	2MYA	Moruya Town	2MYA-51-04-MORU	23 Mar 2015	21 Aug 2015	765	149	19.48%
Active	2BTM	Nelligen Town	2BTM-51-07-NELL	10 Mar 2015	20 Nov 2015	218	43	19.72%
Active	2BEG	Quaama	2BEG-51-08-QUAA	10 Mar 2015	12 Jan 2016	260	30	11.54%
Active	2BMG	Wallaga Lake	2BMG-51-05-WALG	30 Nov 2015	26 Feb 2016	432	6	1.39%
Active	2MER	Wolumla Town	2MER-51-05-WOLU	02 Feb 2015	16 Jun 2015	404	111	27.48%
In-Build	2COM-51	Adaminaby Town	2COM-51-01-ADAM	Oct-2015	Apr-2016	225	0	0
In-Build	2BOM-51	Bombala	2BOM-51-01-BOMB	Sep-2015	Mar-2016	190	0	0
In-Build	2COM-51	Bunyan	2COM-51-08-BUNN	Sep-2015	Apr-2016	109	0	0
In-Build	2BAO-51	Captains Flat	2BAO-51-01-CAPT	Oct-2015	Aug-2016	306	0	0
In-Build	2BMG-51	Cobargo	2BMG-51-03-COBA	Apr-2015	Mar-2016	371	0	0
In-Build	2BMG-51	Coolagolite	2BMG-51-04-COOG	Jul-2015	Mar-2016	102	0	0
In-Build	2COM-51	Dairymans	2COM-51-02-DAIR	Sep-2015	Apr-2016	174	0	0
In-Build	2BOM-51	Delegate	2BOM-51-02-DELE	Oct-2015	May-2016	108	0	0
In-Build	2COM-51	Gygederick Hill	2COM-51-03-GYGE	Jul-2015	Apr-2016	147	0	0
In-Build	2BEG-51	Jellat Jellat Hill	2BEG-51-05-JELL	Feb-2016	May-2016	167	0	0
In-Build	2JNB-51	Jindabyne East	2JNB-51-01-JINE	Oct-2015	May-2016	395	0	0
In-Build	2JNB-51	Jindabyne North	2JNB-51-02-JINN	Sep-2015	May-2016	144	0	0
In-Build	2JNB-51	Jindabyne South	2JNB-51-03-JINS	Sep-2015	May-2016	252	0	0
In-Build	2BAO-51	Majors Creek	2BAO-51-02-MAJO	Oct-2015	Jul-2016	112	0	0
In-Build	2COM-51	Mt Gladstone	2COM-51-04-MTGL	Feb-2016	Apr-2016	191	0	0
In-Build	2BMG-51	Nangudga	2BMG-51-11-NANU	Jun-2015		303	0	0
In-Build	2COM-51	Nimmitabel	2COM-51-06-NIMM	Sep-2015	Apr-2016	218	0	0
In-Build	2COM-51	Numeralla	2COM-51-07-NUME	Sep-2015	Apr-2016	99	0	0
TOTAL						9,352	924	



Rollout progress in the electorate of Fadden

Network	Rollout Statistic	Electorate of Fadden	As at	Source
Brownfields - Services Available ¹	Premises with services available	547	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	166	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4ARU-4ARU-50, 4PDP-Paradise Point	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~61,010	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Arundel, Ashmore, Benowa, Biggera Waters, Bundall, Coombabah, Coomera, Helensvale, Hollywell, Hope Island, Jacobs Well, Labrador, Luscombe, Main Beach, Maudsland, Molendinar, Nerang, Ormeau, Ormeau Hills, Oxenford, Pacific Pines, Paradise Point, Parkwood, Pimpama, Runaway Bay, Southport, Steiglitz, Upper Coomera	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4ARU-Arundel FTTN H2-2017, 4ARU-Arundel HFC H2-2016, 4ASH-Ashmore HFC H1-2017, 4ORM-Ormeau FTTN Q4-2016, 4OXE-Oxenford FTTN Q1-2017, 4PDP-Paradise Point FTTN H2-2017, 4PDP-Paradise Point HFC H1-2017, 4SOP-Southport HFC H1-2017, 4WWL-Woongoolba FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Fadden	As at	Source
New Developments	Lots/premises with services available	1,994	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,519	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	834	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Fadden	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~620	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Clagiraba, Gilberton, Guanaba, Guanaba North, Jacobs Well, Kingsholme, Stapylton, Willow Vale, Wolffdene South, Woongoolba	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4MLS-Maudsland Sep-15, 4ORM-Ormeau Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Fadden	As at	Source
Interim Satellite Service	Premises with an active service	2	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Paradise Point	4PDP-05	04-Sep-15	Not Available	483	158	32.71	35.2
4ARU-50	4ARU-50	04-Dec-15	Not Available	64	8	12.50	18.8
TOTAL				547	166		



Rollout progress in the electorate of Fairfax

Network	Rollout Statistic	Electorate of Fairfax	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	7,200	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	4MYD-Maroochydore, 4WUR-Wurtulla	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Maroochydore, Minyama, Mooloolaba, Mountain Creek, Parrearra	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~72,290	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Alexandra Headland, Birtinya, Bli Bli, Bokarina, Buddina, Buderim, Burnside, Castaways Beach, Coes Creek, Coolum Beach, Cooribah, Currimundi, Diddillibah, Doonan, Flaxton, Forest Glen, Highworth, Image Flat, Kiels Mountain, Kuluin, Kunda Park, Mapleton, Marcoola, Marcus Beach, Maroochy River, Maroochydore, Meridan Plains, Minyama, Mons, Mooloolaba, Mount Coolum, Mountain Creek, Mudjimba, Nambour, Ninderry, Noosa Heads, Noosaville, Pacific Paradise, Palmwoods, Parklands, Parrearra, Peregian Beach, Peregian Springs, Perwillowen, Point Arkwright, Rosemount, Sippy Downs, Sunrise Beach, Sunshine Beach, Tanawha, Tewantin, Tinbeerwah, Town Mountain, Twin Waters, Verrierdale, Warana, West Woombye, Woombye, Wurtulla, Yandina, Yandina Creek, Yaroomba	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	4BLI-Bli Bli FTTN H1-2017, 4BUD-Buderim FTTN Q2-2016, 4CLM-Coolum Beach FTTN Q3-2016, 4FLA-Flaxton FTTN H1-2018, 4MYD-Maroochydore FTTN Q2-2016, 4NBR-Nambour FTTN Q3-2016, 4NOO-Sunshine Coast Noosa FTTN Q1-2017, 4WUR-Wurtulla FTTN Nov-15, 4YIN-Yandina FTTN H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Fairfax	As at	Source
New Developments	Lots/premises with services available	2,310	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,517	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	339	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Fairfax	As at	Source
Fixed Wireless - Services Available	Premises with services available	2,955	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	1,006	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Browns Creek, Carters Ridge, Cooloolabin, Doonan West, Eumundi West, Gheerulla Kenilworth, Hunchy North, Kenilworth, Kidaman Creek, Mapleton, Maroochy River, Nambour West, North Arm West	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	25	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Nambour West	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~2,710	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Noosa Hinterland and surrounds, Sunshine Coast Hinterland and surrounds	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4NBR-Nambour Mar-16, 4POM-Pomona Q3-2016	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Fairfax	As at	Source
Interim Satellite Service	Premises with an active service	96	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	5	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Wurtulla	4WUR-06	Mooloolaba, Mountain Creek, Minyama	20-Nov-2015	20-May-2016	0	3,200	3,200
Wurtulla	4WUR-04	Parrearra, Mountain Creek	12-Oct-2015	27-May-2016	0	2,600	2,600
Maroochydore	4MYD-01	Maroochydore	15-Feb-2016	14-Oct-2016	0	1,400	1,400
TOTAL					0	7,200	7,200

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4NBR	Browns Creek	4NBR-51-19-BROW	29 May 2014	27 Nov 2014	246	70	28.46%
Active	4GYM	Carters Ridge	4GYM-51-29-CART	27 Feb 2015	21 Jun 2015	220	56	25.45%
Active	4NBR	Cooloolabin	4NBR-51-21-COLB	28 Jul 2014	27 Nov 2014	101	48	47.52%
Active	4POM	Doonan West	4POM-51-10-DOON	19 May 2014	27 Nov 2014	373	136	36.46%
Active	4POM	Eumundi West	4POM-51-12-EMWU	20 May 2014	27 Nov 2014	339	122	35.99%
Active	4POM	Gheerulla Kenilworth	4POM-51-31-GHEE	21 May 2014	12 Dec 2014	178	53	29.78%
Active	4NBR	Hunchy North	4NBR-51-14-HUNC	31 Jul 2014	20 Mar 2015	231	112	48.48%
Active	4POM	Kenilworth	4POM-51-32-KENL	16 Feb 2015	12 Jun 2015	261	41	15.71%
Active	4POM	Kidaman Creek	4POM-51-30-KIDA	04 Aug 2014	12 Dec 2014	158	64	40.51%
Active	4NBR	Mapleton	4NBR-51-23-MAPL	27 Feb 2014	25 Nov 2014	210	63	30.00%
Active	4NBR	Maroochy River	4NBR-51-22-MARY	31 Oct 2014	29 Jan 2015	245	92	37.55%
Active	4NBR	Nambour West	4NBR-51-06-NAMW	28 Mar 2014	27 Jul 2015	115	39	33.91%
Active	4NBR	North Arm West	4NBR-51-20-NAWT	28 Mar 2014	25 Nov 2014	278	110	39.57%
In-Build	4NBR-51	Nambour West	4NBR-51-06-NAMW-00-01	Mar-2014	Sep-2016	25	0	0
TOTAL						2,980	1,006	



Rollout progress in the electorate of Farrer

Network	Rollout Statistic	Electorate of Farrer	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	10,700	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	2ALB-Albury	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Albury, North Albury, South Albury, West Albury	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~59,930	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Albury, Balranald, Barham, Barooga, Broken Hill, Buronga, Cabarita, Cobram, Corowa, Culcairn, Deniliquin, East Albury, Echuca, Euston, Finley, Glenroy, Gol Gol, Hamilton Valley, Hay, Hay South, Henty, Holbrook, Howlong, Irymple, Koondrook, Lavington, Merbein, Mildura, Moama, Mulwala, North Albury, Robinvale, Rutherglen, South Albury, Springdale Heights, Thurgoona, Tocumwal, Wahgunyah, Wentworth, West Albury, Wirlinga, Yarrawonga	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	2ALB-Albury FTTN Feb-16, 2BHA-Barham-Koondrook FTTN H2-2017, 2BNH-Broken Hill FTTN H2-2017, 2BRL-Balranald FTTN Q4-2016, 2COW-Corowa FTTN H1-2017, 2CUL-Culcairn FTTN Q4-2016, 2DNQ-Deniliquin FTTN H2-2017, 2FNL-Finley FTTN H2-2017, 2HAY-Hay FTTN Q3-2016, 2HEN-Henty FTTN Q4-2016, 2HOL-Holbrook FTTN Q4-2016, 2HOW-Howlong FTTN H2-2017, 2LAV-Lavington FTTN Q4-2016, 2TWA-Tocumwal FTTN H2-2017, 2WEN-Wentworth FTTN Q3-2016, 3CBM-Cobram FTTN H2-2017, 3ECH-Echuca-Moama FTTN Q4-2016, 3MDU-Mildura FTTN H1-2018, 3ROL-Robinvale FTTN Q1-2017, 3YWG-Yarrawonga-Mulwala FTTN H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Farrer	As at	Source
New Developments	Lots/premises with services available	512	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	270	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Farrer	As at	Source
Fixed Wireless - Services Available	Premises with services available	6,658	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	1,594	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Barnawartha Central, Bellbridge, Bundalong, Coleambally, Corowa, Culcairn, Deniliquin, Ebden, Finley, Howlong, Jindera, Lockhart North, Loka, The Rock Silos, Tocumwal, Walla Walla, Yarrawonga Central	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	4,529	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Wharparilla North, Irymple, Merbein, Barmah, Dareton, Echuca Village, Koondrook, Oaklands, Curlwaa, Jerilderie, Mathoura, Mildura East, Albury North	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~1,100	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Barmah, Berrigan North, Finley East, Mathoura, Picola, Table Top, Yielima	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2CUL-Culcairn Q2-2016, 2FNL-Finley Feb-16, 3NAT-Nathalia Sep-15	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Farrer	As at	Source
Interim Satellite Service	Premises with an active service	532	6 Apr 2016	Broadband Service Locator (BSL)

Premises with a service pending activation.

19

6 Apr 2016

Broadband Service Locator (BSL)

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Albury	2ALB-01	South Albury, Albury	11-Jan-2016	29-Jul-2016	0	3,600	3,600
Albury	2ALB-03	West Albury, Albury	11-Jan-2016	29-Jul-2016	0	3,700	3,700
Albury	2ALB-04	Albury, North Albury	01-Feb-2016	02-Sep-2016	0	3,400	3,400
TOTAL					0	10,700	10,700

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2HOW	Barnawartha Central	2HOW-51-02-BNWN	16 Mar 2015	10 Jun 2015	436	127	29.13%
Active	3WDG	Bellbridge	3WDG-51-04-BELB	23 Mar 2015	18 Jun 2015	248	70	28.23%
Active	3YWG	Bundalong	3YWG-51-01-BUND	28 Nov 2014	19 May 2015	533	100	18.76%
Active	2DNP	Coleambally	2DNP-51-01-COLE	29 Sep 2014	30 May 2015	499	89	17.84%
Active	2COW	Corowa	2COW-51-07-CORO	20 Apr 2015	15 Jun 2015	197	57	28.93%
Active	2CUL	Culcairn	2CUL-51-01-CULC	04 Feb 2014	29 Aug 2014	223	67	30.04%
Active	2DNQ	Deniliquin	2DNQ-51-01-DENI	17 Aug 2015	25 Nov 2015	528	78	14.77%
Active	3WDG	Ebden	3WDG-51-07-EBDE	29 Oct 2013	27 Feb 2015	237	86	36.29%
Active	2FNL	Finley	2FNL-51-03-FINL	28 Nov 2014	21 May 2015	291	74	25.43%
Active	2HOW	Howlong	2HOW-51-01-HOWL	19 Jan 2015	16 May 2015	240	53	22.08%
Active	2CUL	Jindera	2CUL-51-02-JIND	20 Nov 2013	23 Oct 2014	871	269	30.88%
Active	2TRK	Lockhart North	2TRK-51-04-LKNK	23 Feb 2015	16 Jun 2015	519	55	10.60%
Active	2CUL	Loka	2CUL-51-03-LOKA	16 May 2014	30 Sep 2014	265	117	44.15%
Active	2TRK	The Rock Silos	2TRK-51-02-THER	26 Feb 2014	30 Aug 2014	526	147	27.95%
Active	2TWA	Tocumwal	2TWA-51-04-TOCU	17 Oct 2014	21 Apr 2015	427	48	11.24%
Active	2CUL	Walla Walla	2CUL-51-04-WAWL	13 Oct 2014	17 Dec 2014	392	96	24.49%
Active	3YWG	Yarrowonga Central	3YWG-51-02-YARW	24 Oct 2014	19 May 2015	226	61	26.99%
In-Build	2CUL-51	Albury North	2CUL-51-05-ABNU	Sep-2013	Jun-2016	458	0	0
In-Build	3NAT-51	Barmah	3NAT-51-01-BARZ	Feb-2016	Apr-2016	122	0	0
In-Build	3REF-51	Curlwaa	3REF-51-03-CURW	Aug-2015	Jun-2016	213	0	0
In-Build	3REF-51	Dareton	3REF-51-04-DARE	Aug-2015	Jun-2016	421	0	0
In-Build	3ECH-51	Echuca Village	3ECH-51-03-ECHC	Nov-2015	Apr-2016	187	0	0
In-Build	3REF-51	Irymple	3REF-51-05-IRYM	Sep-2015	May-2016	481	0	0
In-Build	2FNL-51	Jerilderie	2FNL-51-04-JERI	May-2015	Mar-2016	463	0	0
In-Build	3KER-51	Koondrook	3KER-51-03-KOOK	Jun-2015	May-2016	134	0	0
In-Build	3NAT-51	Mathoura	3NAT-51-03-MATH	Dec-2015	May-2016	387	0	0
In-Build	3REF-51	Merbein	3REF-51-07-MERE	Sep-2015	May-2016	523	0	0
In-Build	3REF-51	Mildura East	3REF-51-10-MILU	Sep-2015	May-2016	601	0	0
In-Build	2FNL-51	Oaklands	2FNL-51-01-OAKL	Apr-2015	Mar-2016	191	0	0

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
In-Build	3ECH-51	Wharparilla North	3ECH-51-06-WHAP	Jun-2015	Apr-2016	348	0	0
TOTAL						11,187	1,594	



Rollout progress in the electorate of Fisher

Network	Rollout Statistic	Electorate of Fisher	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	26,100	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	4WUR-Wurtulla	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Alexandra Headland, Birtinya, Bokarina, Buddina, Currimundi, Meridan Plains, Minyama, Mooloolaba, Mountain Creek, Parrearra, Warana, Wurtulla	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~62,200	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Alexandra Headland, Aroona, Battery Hill, Beerwah, Bells Creek, Birtinya, Bokarina, Buddina, Buderim, Caloundra, Caloundra West, Currimundi, Dicky Beach, Forest Glen, Glass House Mountains, Glenview, Golden Beach, Kings Beach, Kuluin, Kunda Park, Landsborough, Little Mountain, Maleny, Maroochydore, Meridan Plains, Minyama, Moffat Beach, Mons, Mooloolaba, Mooloolah Valley, Mountain Creek, Palmview, Palmwoods, Parrearra, Pelican Waters, Shelly Beach, Sippy Downs, Tanawha, Warana, Wurtulla	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4BRW-Beerwah FTTN H2-2017, 4BUD-Buderim FTTN Q2-2016, 4CAL-Sunshine Coast Caloundra FTTN H1-2018, 4LND-Landsborough FTTN H2-2017, 4MAL-Maleny FTTN H2-2017, 4MOO-Mooloolah Valley FTTN H1-2018, 4MYD-Maroochydore FTTN Q2-2016, 4WUR-Wurtulla FTTN Nov-15	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Fisher	As at	Source

New Developments	Lots/premises with services available	2,477	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,720	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	378	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Fisher	As at	Source
Fixed Wireless - Services Available	Premises with services available	599	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	239	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Hunchy North, Kidaman Creek, Mapleton	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~4,020	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Beerwah and surrounds, Maleny and surrounds	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4BRW-Beerwah Mar-16, 4MAL-Maleny Q2-2016	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Fisher	As at	Source
Interim Satellite Service	Premises with an active service	123	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	5	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FFTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Wurtulla	4WUR-01	Wurtulla, Birtinya	12-Oct-2015	22-Apr-2016	0	2,200	2,200
Wurtulla	4WUR-06	Mooloolaba, Mountain Creek, Minyama	20-Nov-2015	20-May-2016	0	3,200	3,200
Wurtulla	4WUR-04	Parrearra, Mountain Creek	12-Oct-2015	27-May-2016	0	2,600	2,600
Wurtulla	4WUR-05	Bokarina, Warana, Wurtulla, Birtinya	21-Oct-2015	27-May-2016	0	1,800	1,800
Wurtulla	4WUR-02	Meridan Plains, Currimundi	09-Nov-2015	03-Jun-2016	0	2,600	2,600
Wurtulla	4WUR-03	Parrearra, Warana, Bokarina	10-Dec-2015	17-Jun-2016	0	3,000	3,000
Wurtulla	4WUR-08	Mooloolaba	12-Jan-2016	01-Jul-2016	0	3,800	3,800
Wurtulla	4WUR-09	Minyama, Buddina	11-Dec-2015	15-Jul-2016	0	3,400	3,400
Wurtulla	4WUR-07	Mooloolaba, Alexandra Headland	01-Feb-2016	09-Sep-2016	0	3,500	3,500
TOTAL					0	26,100	26,100

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4NBR	Hunchy North	4NBR-51-14-HUNC	31 Jul 2014	20 Mar 2015	231	112	48.48%
Active	4POM	Kidaman Creek	4POM-51-30-KIDA	04 Aug 2014	12 Dec 2014	158	64	40.51%
Active	4NBR	Mapleton	4NBR-51-23-MAPL	27 Feb 2014	25 Nov 2014	210	63	30.00%
TOTAL						599	239	



Rollout progress in the electorate of Flinders

Network	Rollout Statistic	Electorate of Flinders	As at	Source
Brownfields - Services Available ¹	Premises with services available	4,435	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	1,538	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3CBN-Cranbourne, 3KAL-Karingal	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Cranbourne, Cranbourne South, Cranbourne West, Langwarrin	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	9,700	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	3NWH-Newhaven, 3WON-Wonthaggi	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Cape Woolamai, Dalyston, Newhaven, North Wonthaggi, San Remo, Smiths Beach, Sunset Strip, Surf Beach, Wonthaggi	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~94,690	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Arthurs Seat, Balnarring, Balnarring Beach, Bittern, Blairgowrie, Blind Bight, Cannons Creek, Cape Woolamai, Corinella, Coronet Bay, Cowes, Crib Point, Dromana, Flinders, Grantville, Hastings, Hmas Cerberus, Koo Wee Rup, Lang Lang, McCrae, Mornington, Mount Martha, Newhaven, Pearcedale, Pioneer Bay, Point Leo, Portsea, Red Hill, Red Hill South, Rhyll, Rosebud, Rosebud West, Rye, Safety Beach, San Remo, Shoreham, Silverleaves, Smiths Beach, Somers, Somerville, Sorrento, St Andrews Beach, Sunset Strip, Surf Beach, Tenby Point, Tooradin, Tootgarook, Tyabb, Ventnor, Warneet, Wimbleton Heights	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	3BLA-Blairgowrie FTTN Q4-2016, 3COW-Cowes FTTN Q3-2016, 3CRI-Coronet Bay FTTN Q4-2016, 3DRO-Dromana FTTN Q2-2016, 3FIN-Fingal FTTN H1-2017, 3LGL-Lang Lang FTTN Q1-2017, 3MOR-Mornington FTTN Q3-2016, 3NWH-Newhaven FTTN Jan-16, 3RYE-Rye FTTN Q2-2016, 3SAF-Safety Beach FTTN Q4-2016, 3SHO-Shoreham FTTN Q2-2016, 3SOM-Somerville FTTN Q1-2017, 3TDI-Tooradin FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Flinders	As at	Source
New Developments	Lots/premises with services available	1,149	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	692	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Flinders	As at	Source
Fixed Wireless - Services Available	Premises with services available	2,068	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	571	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Archies Creek, Bass, Catani, Jam Jerrup, Kilcunda, Kongwak, Koo Wee Rup Central, Lang Lang	25 Mar 2016	Wireless Go-To-Market (GTM) Report

Fixed Wireless - Build Commenced	Premises where build is underway	1,386	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Bayles, Catani, Nyora, Koo Wee Rup Central, Heaths Hill, Bass, Lang Lang	29 Feb 2016	Monthly Wireless Report

Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~3,680	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Arthurs Seat South, Cape Schanck, Devilbend, Hastings North, Hastings West, Main Ridge, Merricks North, Moonah, Moorooduc, Nyora, Nyora North, Pearcedale West, Red Hill North, Red Hill South, Shoreham, Tyabb	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3LGL-Lang Lang Nov-15, 3SAF-Safety Beach Q1-2017, 3SHO-Shoreham Q1-2017, 3SOM-Somerville Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Flinders	As at	Source
Interim Satellite Service	Premises with an active service	55	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	1	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Cranbourne	3CBN-07	26-Jun-15	Not Available	2,253	1,342	59.57	61.3
Karingal	3KAL-07	04-Mar-16	Not Available	2,182	196	8.98	18.7
TOTAL				4,435	1,538		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTT ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Newhaven	3NWH-02	Sunset Strip, Surf Beach, Smiths Beach	07-Dec-2015	08-Jul-2016	0	2,100	2,100
Newhaven	3NWH-01	Newhaven, San Remo, Cape Woolamai	11-Dec-2015	15-Jul-2016	0	3,800	3,800
Wonthaggi	3WON-01	Dalyston, North Wonthaggi, Wonthaggi	01-Feb-2016	02-Sep-2016	0	3,800	3,800
TOTAL					0	9,700	9,700

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3IVC	Archies Creek	3IVC-51-06-ARCH	24 Mar 2014	30 May 2014	538	122	22.68%
Active	3LGL	Bass	3LGL-51-09-BASS	22 Sep 2014	19 Jun 2015	192	44	22.92%
Active	3LGL	Catani	3LGL-51-02-CATA	06 Jan 2015	12 May 2015	178	45	25.28%
Active	3LGL	Jam Jerrup	3LGL-51-04-JAMJ	27 Feb 2015	03 Jun 2015	196	29	14.80%
Active	3IVC	Kilcunda	3IVC-51-04-KILC	09 Oct 2013	25 Mar 2014	362	122	33.70%
Active	3IVC	Kongwak	3IVC-51-07-KONW	03 Feb 2014	28 Mar 2014	397	154	38.79%
Active	3LGL	Koo Wee Rup Central	3LGL-51-05-KOOW	27 Feb 2015	29 May 2015	99	26	26.26%
Active	3LGL	Lang Lang	3LGL-51-06-LANL	15 Dec 2014	27 Apr 2015	106	29	27.36%
In-Build	3LGL-51	Bass	3LGL-51-09-BASS-00-03	Sep-2014	Sep-2016	145	0	0
In-Build	3LGL-51	Bayles	3LGL-51-01-BAYL-00-01	Oct-2014	Sep-2016	84	0	0
In-Build	3LGL-51	Bayles	3LGL-51-01-BAYL-00-02	Oct-2014	Sep-2016	71	0	0
In-Build	3LGL-51	Bayles	3LGL-51-01-BAYL-00-03	Oct-2014	Sep-2016	127	0	0
In-Build	3LGL-51	Catani	3LGL-51-02-CATA-00-01	Jan-2015	Sep-2016	68	0	0
In-Build	3LGL-51	Catani	3LGL-51-02-CATA-00-03	Jan-2015	Sep-2016	67	0	0
In-Build	3GAR-51	Heaths Hill	3GAR-51-10-HEAH	Oct-2015	Jun-2016	214	0	0
In-Build	3LGL-51	Koo Wee Rup Central	3LGL-51-05-KOOW-00-01	Feb-2015	Sep-2016	87	0	0

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
In-Build	3LGL-51	Lang Lang	3LGL-51-06-LANL-00-01	Dec-2014	Sep-2016	104	0	0
In-Build	3LGL-51	Nyora	3LGL-51-07-NYOR	Jan-2016	Sep-2016	419	0	0
TOTAL						3,454	571	



Rollout progress in the electorate of Flynn

Network	Rollout Statistic	Electorate of Flynn	As at	Source
Brownfields - Services Available ¹	Premises with services available	3,048	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	870	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4BBE-Bundaberg	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~45,300	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Agnes Water, Barney Point, Benaraby, Biloela, Blackwater, Boyne Island, Byellee, Callemondah, Calliope, Clinton, Emerald, Gayndah, Gladstone Central, Glen Eden, Gracemere, Kin Kora, Kirkwood, Monto, Moore Park Beach, Mount Morgan, Moura, Mundubbera, New Auckland, South Gladstone, Sun Valley, Tannum Sands, Telina, Tieri, Toolooa, West Gladstone, Wondai, Wurdong Heights	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4AGW-Agnes Water FTTN H2-2017, 4BIL-Biloela FTTN H2-2017, 4BKW-Blackwater FTTN Q4-2016, 4BOY-Boyne Island FTTN H1-2017, 4CLP-Calliope FTTN H1-2017, 4EME-Emerald FTTN Q1-2017, 4GAY-Gayndah FTTN H1-2018, 4GLS-Gladstone FTTN H2-2017, 4GRA-Gracemere FTTN Q4-2016, 4MBR-Mundubbera FTTN H1-2018, 4MNT-Monto FTTN H1-2018, 4MOU-Moura FTTN H2-2017, 4MTM-Mount Morgan FTTN Q1-2017, 4NGO-North Gooburru FTTN H1-2018, 4TIE-Tieri FTTN Q1-2017, 4WDA-Wondai FTTN H2-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Flynn	As at	Source
New Developments	Lots/premises with services available	3,263	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,564	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	23	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Flynn	As at	Source
Fixed Wireless - Services Available	Premises with services available	8,210	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	1,923	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Alton Downs Central, Avondale, Baralaba, Biggenden, Biloela, Bouldercombe, Bucca, Bungadoo, Drinan, Gayndah, Gemfields North, Gemfields South, Gooburru, Gracemere North, Kabra, Maroondan, Meadowvale, Monto, Moore Park West, Mount Perry South, Murgon North, Pink Lily, Proston North, Selene, Sharon, Sharon South, South Bingera, Tingoora, Welcome Creek, Wondai	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	2,491	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Yandaran, Turkey Beach, South Kolan, Moolyung, Winfield, Miriam Vale, Bororen, Theodore, Mount Larcom, Banana, Wallaville, Eidsvold	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~4,200	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Agnes Water South, Agnes Water West, Banana, Beecher, Benaraby, Biloela, Bororen, Builyan, Burua, Elizabeth Peak, Hellens, Iveragh, Kilkivan, Miriam Vale, Moolyung, Mount Larcom, Mount Maurice, Mount Morgan, Mt Benn, Mundubbera, River Ranch, Taragoola, Thangool, Theodore, Tingoora, Turkey Beach, Watalgan, West Gladstone, Winfield, Yandaran	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4AGW-Agnes Water Q2-2016, 4BIL-Biloela Sep-15, 4CLP-Calliope Q2-2016, 4GLS-Gladstone Nov-15, 4MBR-Mundubbera Q1-2017, 4MTM-Mount Morgan Q3-2016, 4MUR-Murgon Oct-15, 4NGO-North Gooburru Nov-15	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Flynn	As at	Source
Interim Satellite Service	Premises with an active service	1,389	6 Apr 2016	Broadband Service Locator (BSL)

Premises with a service pending activation.

35

6 Apr 2016

Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Bundaberg	4BBE-07	25-Dec-15	Not Available	3,048	870	28.54	31.3
TOTAL				3,048	870		

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4ROT	Alton Downs Central	4ROT-51-01-ADCO	05 Aug 2013	26 Sep 2013	403	158	39.21%
Active	4NGO	Avondale	4NGO-51-01-AVON	11 Nov 2014	25 Aug 2015	285	84	29.47%
Active	4BIL	Baralaba	4BIL-51-01-BRBA	29 Jun 2015	28 Feb 2016	235	1	0.43%
Active	4CHR	Biggenden	4CHR-51-02-BIGG	28 Jul 2014	27 May 2015	487	58	11.91%
Active	4BIL	Biloela	4BIL-51-03-BILO	30 Sep 2015	28 Feb 2016	286	8	2.80%
Active	4ROT	Bouldercombe	4ROT-51-04-BOUL	29 Sep 2014	23 Dec 2014	339	89	26.25%
Active	4BBE	Bucca	4BBE-51-02-BUCC	30 Mar 2015	29 Jul 2015	360	162	45.00%
Active	4BBE	Bungadoo	4BBE-51-03-BDOO	19 Mar 2015	25 Sep 2015	211	90	42.65%
Active	4BBE	Drinan	4BBE-51-04-DRIN	29 Sep 2014	25 Sep 2015	132	41	31.06%
Active	4GAY	Gayndah	4GAY-51-01-GAYN	27 Mar 2014	23 Oct 2014	387	46	11.89%
Active	4EME	Gemfields North	4EME-51-04-GMNF	21 Oct 2013	20 Dec 2013	270	65	24.07%
Active	4EME	Gemfields South	4EME-51-03-GMSF	14 Aug 2013	19 Dec 2013	229	21	9.17%
Active	4BBE	Gooburrum	4BBE-51-05-GOOB	27 Jan 2015	17 Jun 2015	465	112	24.09%
Active	4ROT	Gracemere North	4ROT-51-07-GRNC	10 May 2013	26 Aug 2013	366	95	25.96%
Active	4ROT	Kabra	4ROT-51-09-KABR	19 Jul 2013	26 Sep 2013	276	97	35.14%
Active	4BBE	Maroondan	4BBE-51-06-MARD	26 Sep 2014	25 Sep 2015	225	78	34.67%
Active	4NGO	Meadowvale	4NGO-51-04-MEAD	17 Nov 2014	18 Jun 2015	153	65	42.48%
Active	4MNT	Monto	4MNT-51-03-MONT	31 Jul 2015	04 Dec 2015	137	14	10.22%
Active	4NGO	Moore Park West	4NGO-51-02-MOOP	09 Feb 2015	21 Aug 2015	212	73	34.43%
Active	4GAY	Mount Perry South	4GAY-51-03-MPSN	24 Sep 2014	29 Mar 2015	223	33	14.80%
Active	4MUR	Murgon North	4MUR-51-04-MURG	23 Jun 2014	21 May 2015	230	46	20.00%
Active	4ROT	Pink Lily	4ROT-51-11-PINL	06 May 2013	26 Aug 2013	156	50	32.05%
Active	4MUR	Proston North	4MUR-51-05-PROS	21 Jan 2014	11 Jun 2015	261	33	12.64%
Active	4MNT	Selene	4MNT-51-04-SELE	29 May 2015	11 Dec 2015	108	10	9.26%
Active	4BBE	Sharon	4BBE-51-08-SHAR	26 Feb 2015	30 May 2015	376	129	34.31%
Active	4BBE	Sharon South	4BBE-51-09-SHAS	26 Jun 2015	27 Oct 2015	188	56	29.79%
Active	4BBE	South Bingera	4BBE-51-10-STHB	19 Jan 2015	04 Jun 2015	307	97	31.60%
Active	4MUR	Tingoora	4MUR-51-06-TNGG	26 Oct 2015	29 Jan 2016	221	33	14.93%
Active	4NGO	Welcome Creek	4NGO-51-03-WELC	09 Feb 2015	11 Jun 2015	260	65	25.00%
Active	4MUR	Wondai	4MUR-51-07-WOND	15 Apr 2015	29 Jan 2016	422	14	3.32%
In-Build	4BIL-51	Banana	4BIL-51-07-BANA	Feb-2016	May-2016	160	0	0
In-Build	4GLS-51	Bororen	4GLS-51-02-BORO	Oct-2015	Jun-2016	140	0	0

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
In-Build	4MNT-51	Eidsvold	4MNT-51-02-EIDS	May-2015	Apr-2016	349	0	0
In-Build	4GLS-51	Miriam Vale	4GLS-51-08-MIRI	Feb-2016	Jun-2016	280	0	0
In-Build	4NGO-51	Moolyung	4NGO-51-06-MOY	Oct-2015	Aug-2016	109	0	0
In-Build	4GLS-51	Mount Larcom	4GLS-51-12-MOUL	Feb-2016	Jun-2016	185	0	0
In-Build	4BBE-51	South Kolan	4BBE-51-14-SOUK	Dec-2015	Apr-2016	197	0	0
In-Build	4BIL-51	Theodore	4BIL-51-06-TEOO	Jan-2016	Mar-2016	323	0	0
In-Build	4GLS-51	Turkey Beach	4GLS-51-11-TURK	Nov-2015	Jun-2016	245	0	0
In-Build	4BBE-51	Wallaville	4BBE-51-19-WALV	Sep-2015	Apr-2016	198	0	0
In-Build	4NGO-51	Winfield	4NGO-51-12-WINF	Sep-2015	Aug-2016	156	0	0
In-Build	4NGO-51	Yandaran	4NGO-51-13-YAND	Oct-2015	Mar-2016	149	0	0
TOTAL						10,701	1,923	



Rollout progress in the electorate of Forde

Network	Rollout Statistic	Electorate of Forde	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	5,800	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	4RED-Redland Bay	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Carbrook, Mount Cotton, Redland Bay	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~45,800	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bahrs Scrub, Bannockburn, Beenleigh, Belivah, Bethania, Boronia Heights, Browns Plains, Buccan, Carbrook, Coomera, Cornubia, Crestmead, Drewvale, Eagleby, Edens Landing, Forestdale, Greenbank, Helensvale, Heritage Park, Hillcrest, Holmview, Larapinta, Logan Reserve, Loganholme, Loganlea, Luscombe, Marsden, Maudsland, Meadowbrook, Mount Warren Park, Munruben, New Beith, North Maclean, Ormeau, Ormeau Hills, Oxenford, Pacific Pines, Park Ridge South, Pimpama, Regents Park, Stapylton, Upper Coomera, Waterford, Waterford West, Windaroo, Yatala	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4BEE-Beenleigh FTTN Q4-2016, 4BEE-Beenleigh HFC H1-2018, 4BNP-Browns Plains FTTN Q1-2017, 4BNP-Browns Plains HFC H1-2017, 4GRB-Greenbank FTTN Q1-2017, 4LNH-Loganholme FTTN H2-2017, 4LNH-Loganholme HFC H2-2016, 4ORM-Ormeau FTTN Q4-2016, 4OXE-Oxenford FTTN Q1-2017, 4WTF-Waterford FTTN H2-2017, 4WTF-Waterford HFC H1-2018	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Forde	As at	Source
New Developments	Lots/premises with services available	2,577	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,899	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	316	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Forde	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~2,210	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bahrs Scrub, Buccan, Cedar Creek North, Chambers Flat, Clagiraba, Crestmead, Gilberton, Guanaba, Guanaba North, Jacobs Well, Kingsholme, Logan Reserve, Logan Reserve North, Logan Village, Park Ridge East, Stapylton, Stockleigh, Stockleigh North, Tamborine East, Tamborine North, Tamborine South, Willow Vale, Wolffdene South, Woongoolba, Yarrabilba South	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4LOG-Logan Village Q1-2017, 4MLS-Maudsland Sep-15, 4ORM-Ormeau Q1-2017	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Forde	As at	Source
Interim Satellite Service	Premises with an active service	45	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Redland Bay	4RED-02	Redland Bay, Carbrook	07-Aug-2015	22-Apr-2016	0	2,800	2,800
Redland Bay	4RED-01	Mount Cotton, Carbrook	20-Nov-2015	09-Sep-2016	0	3,000	3,000
TOTAL					0	5,800	5,800



Rollout progress in the electorate of Forrest

Network	Rollout Statistic	Electorate of Forrest	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	26,900	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	6BNB-Bunbury, 6BUS-Busselton	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Bunbury, Busselton, Carey Park, College Grove, Dalyellup, Davenport, East Bunbury, Eaton, Gelorup, Glen Iris, Millbridge, Pelican Point, South Bunbury, Usher, Vittoria, West Busselton, Withers	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~63,500	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Abbey, Allanson, Augusta, Australind, Binningup, Bovell, Broadwater, Bunbury, Busselton, Capel, Carey Park, College Grove, Collie, Cowaramup, Davenport, Donnybrook, Dunsborough, Eagle Bay, East Bunbury, Eaton, Gelorup, Geographe, Glen Iris, Gracetown, Harvey, Leschenault, Margaret River, Marybrook, Millbridge, Myalup, Pelican Point, Peppermint Grove Beach, Quindalup, Roelands, South Bunbury, Usher, Vasse, Vittoria, West Busselton, Witchcliffe, Withers, Yalyalup	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	6AUS-Australind FTTN Q4-2016, 6AAU-Augusta FTTN Q3-2016, 6BNB-Bunbury FTTN Nov-15, 6BUS-Busselton FTTN Mar-16, 6COI-Collie FTTN Q2-2016, 6COW-Cowaramup FTTN Q3-2016, 6CPL-Capel FTTN Q2-2016, 6DBG-Dunsborough FTTN Q2-2016, 6DNY-Donnybrook FTTN Q2-2016, 6HRV-Harvey FTTN Q2-2016, 6MLU-Myalup FTTN Q2-2016, 6MRG-Margaret River FTTN Q4-2016	1 Sep 2015	National Rollout Plan

Expected Technology	FTTN	1 Sep 2015	National Rollout Plan	
Network	Rollout Statistic	Electorate of Forrest	As at	Source
New Developments	Lots/premises with services available	1,179	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	526	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	150	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Forrest	As at	Source
Fixed Wireless - Services Available	Premises with services available	7,261	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	1,597	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Ambergate, Argyle, Augusta Town, Balingup Town, Boyanup, Boyanup Central, Brunswick, Burekup, Busselton West, Capel, Collie, Dardanup, Dardanup West, Donnybrook, Dunsborough, Dunsborough South, Margaret River North, Margaret River South, Molloy Island, Picton, Port Geographe, Stratham, Witchcliffe, Yarloop	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	1,248	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Yallingup East, Brunswick, Dunsborough North, Yallingup, Korijekup	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~2,520	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Burnside, Collie, Dunsborough North, Dunsborough South, Korijekup, Margaret River South, Nannup, Preston Beach, Yabberup, Yallingup, Yallingup East, Yallingup Siding	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	6BUS-Busselton Jan-16, 6COI-Collie Nov-15, 6DBG-Dunsborough Sep-15, 6DNY-Donnybrook Q4-2016, 6HRV-Harvey Mar-16, 6MRG-Margaret River Nov-15, 6NNU-Nannup Q3-2016, 6PRE-Preston Beach H1-2018	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Forrest	As at	Source
Interim Satellite Service	Premises with an active service	682	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	9	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Bunbury	6BNB-05	South Bunbury, Bunbury	03-Aug-2015	29-Apr-2016	0	4,100	4,100
Bunbury	6BNB-08	Dalyellup	01-Sep-2015	29-Apr-2016	0	2,400	2,400
Bunbury	6BNB-09	College Grove, Dalyellup, Gelorup, South Bunbury, Carey Park	01-Oct-2015	13-May-2016	0	4,200	4,200
Bunbury	6BNB-07	Usher, Withers, South Bunbury	01-Oct-2015	20-May-2016	0	3,100	3,100
Bunbury	6BNB-04	Davenport, Glen Iris, Vittoria, Carey Park	02-Nov-2015	27-May-2016	0	2,500	2,500
Bunbury	6BNB-02	East Bunbury, Eaton, Pelican Point, Vittoria, Bunbury	01-Dec-2015	29-Jul-2016	0	3,400	3,400
Bunbury	6BNB-06	Millbridge, Eaton	04-Jan-2016	19-Aug-2016	0	2,800	2,800
Busselton	6BUS-01	Busselton, West Busselton	23-Feb-2016	26-Aug-2016	0	2,200	2,200
Bunbury	6BNB-01	Bunbury	01-Feb-2016	09-Sep-2016	0	2,200	2,200
TOTAL					0	26,900	26,900

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	6BUS	Ambergate	6BUS-51-01-AMBE	31 Oct 2014	29 May 2015	443	124	27.99%
Active	6DNY	Argyle	6DNY-51-04-ARGY	24 Feb 2014	25 Mar 2015	222	84	37.84%
Active	6AAU	Augusta Town	6AAU-51-02-AUGU	09 Jun 2015	24 Nov 2015	459	68	14.81%
Active	6BGT	Balingup Town	6BGT-51-01-BALI	09 Jul 2014	21 Jun 2015	443	87	19.64%
Active	6BNB	Boyanup	6BNB-51-08-BOYA	30 Sep 2013	30 Apr 2014	114	29	25.44%
Active	6BNB	Boyanup Central	6BNB-51-09-BYCA	14 Apr 2014	29 Aug 2014	477	141	29.56%
Active	6BRJ	Brunswick	6BRJ-51-02-BRUN	02 Apr 2014	18 Jun 2014	134	44	32.84%
Active	6BRJ	Burekup	6BRJ-51-01-BURE	21 Oct 2013	20 Jun 2014	361	118	32.69%
Active	6BUS	Busselton West	6BUS-51-03-BSWS	29 Aug 2014	29 May 2015	224	45	20.09%
Active	6BNB	Capel	6BNB-51-02-CAPE	21 Oct 2013	20 Jun 2014	201	29	14.43%
Active	6COI	Collie	6COI-51-01-COLL	11 Nov 2015	28 Feb 2016	373	1	0.27%
Active	6BRJ	Dardanup	6BRJ-51-06-DARD	21 Oct 2013	20 Jun 2014	294	95	32.31%
Active	6BNB	Dardanup West	6BNB-51-05-DAWD	30 Jun 2014	30 Sep 2014	329	130	39.51%
Active	6DNY	Donnybrook	6DNY-51-01-DONN	21 Oct 2013	25 Mar 2015	368	91	24.73%
Active	6DBG	Dunsborough	6DBG-51-01-DUNS	12 Nov 2014	24 Mar 2015	140	26	18.57%
Active	6DBG	Dunsborough South	6DBG-51-03-DBSS	23 Oct 2015	12 Jan 2016	371	34	9.16%
Active	6MRG	Margaret River North	6MRG-51-02-MRNG	29 Jun 2015	23 Oct 2015	168	22	13.10%
Active	6MRG	Margaret River South	6MRG-51-03-MRSG	04 Nov 2015	05 Feb 2016	144	7	4.86%
Active	6AAU	Molloy Island	6AAU-51-05-MOLL	09 Jun 2015	24 Nov 2015	320	49	15.31%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	6BNB	Picton	6BNB-51-04-PICT	20 Jan 2014	30 Apr 2014	278	72	25.90%
Active	6BUS	Port Geographe	6BUS-51-04-PORG	09 Apr 2015	13 Jun 2015	166	49	29.52%
Active	6BNB	Stratham	6BNB-51-03-STRA	01 Apr 2014	20 Jun 2014	439	168	38.27%
Active	6MRG	Witchcliffe	6MRG-51-04-WITC	29 May 2015	23 Oct 2015	146	19	13.01%
Active	6PRE	Yarloop	6PRE-51-04-YARL	21 Oct 2013	27 May 2015	647	65	10.05%
In-Build	6BRJ-51	Brunswick	6BRJ-51-02-BRUN-00-01	Apr-2014	Sep-2016	65	0	0
In-Build	6BRJ-51	Brunswick	6BRJ-51-02-BRUN-00-02	Apr-2014	Sep-2016	55	0	0
In-Build	6DBG-51	Dunsborough North	6DBG-51-02-DBNS	Sep-2015	Oct-2016	95	0	0
In-Build	6HRV-51	Korijekup	6HRV-51-01-KORI		Jun-2016	540	0	0
In-Build	6DBG-51	Yallingup	6DBG-51-06-YGPL	Feb-2016	Jun-2016	183	0	0
In-Build	6BUS-51	Yallingup East	6BUS-51-06-YGEL	Feb-2016	May-2016	310	0	0
TOTAL						8,509	1,597	



Rollout progress in the electorate of Fowler

Network	Rollout Statistic	Electorate of Fowler	As at	Source
Brownfields - Services Available ¹	Premises with services available	5,536	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	1,371	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2LIV-Liverpool	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Liverpool, Lurnea, Mount Pritchard, Warwick Farm	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~40,510	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Abbotsbury, Ashcroft, Bonnyrigg, Bonnyrigg Heights, Bossley Park, Busby, Cabramatta, Cabramatta West, Canley Heights, Canley Vale, Carramar, Cartwright, Cecil Hills, Cecil Park, Edensor Park, Edmondson Park, Elizabeth Hills, Fairfield, Fairfield East, Fairfield Heights, Fairfield West, Green Valley, Greenfield Park, Heckenberg, Hinchinbrook, Horningsea Park, Horsley Park, Hoxton Park, Kemps Creek, Lansdowne, Lansvale, Lurnea, Middleton Grange, Miller, Mount Pritchard, Mount Vernon, Prairiewood, Prestons, Sadleir, Smithfield, St Johns Park, Villawood, Wakeley, West Hoxton, Wetherill Park	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2CRR-Carramar FTTN H2-2017, 2CRR-Carramar HFC H2-2016, 2ERP-Edensor Park FTTN H2-2017, 2ERP-Edensor Park HFC H2-2016, 2MIL-Miller FTTN Q1-2017, 2MIL-Miller HFC H2-2017, 2WET-Wetherill Park HFC H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Fowler	As at	Source
---------	-------------------	----------------------	-------	--------

New Developments	Lots/premises with services available	1,488	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,114	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	35	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Fowler	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Fowler	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Liverpool	2LIV-03	06-Nov-15	Not Available	2,885	855	29.64	33.5
Liverpool	2LIV-05	05-Feb-16	Not Available	2,651	516	19.46	24.2
TOTAL				5,536	1,371		



Rollout progress in the electorate of Franklin

Network	Rollout Statistic	Electorate of Franklin	As at	Source
Brownfields - Services Available ¹	Premises with services available	21,847	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	12,706	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	7BEV-Bellerive, 7KIN-Kingston, 7KIN-Kingston Beach	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Bellerive, Blackmans Bay, Geilston Bay, Grasstree Hill, Howrah, Huntingfield, Kingston, Kingston Beach, Lindsfarne, Montagu Bay, Mornington, Mount Rumney, Risdon, Risdon Vale, Rose Bay, Rosny, Rosny Park, Warrane	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	11,500	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	7CAM-Cambridge, 7NWT-Claremont, Hobart	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Acton Park, Cambridge, Clarendon Vale, Derwent Park, Dowsing Point, Glenorchy, Goodwood, Howrah, Lauderdale, Moonah, Mount Rumney, Oakdowns, Otago, Roches Beach, Rokeby, Seven Mile Beach, Tranmere	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~16,030	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Acton Park, Brighton, Cambridge, Clarendon Vale, Clifton Beach, Coningham, Cremorne, Cygnet, Electrona, Franklin, Honeywood, Howrah, Huonville, Lauderdale, Lower Snug, Margate, Mount Rumney, Oakdowns, Old Beach, Opossum Bay, Pontville, Ranelagh, Richmond, Roches Beach, Rokeby, Sandford, Seven Mile Beach, Snug, South Arm, Tranmere	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	7CAM-Cambridge FTTN Nov-15, 7CRE-Cremorne FTTN Q3-2016, 7CYE-Cygnet FTTN Q2-2016, 7HUL-Huonville-Ranelagh FTTN Q2-2016, 7MGT-Margate FTTN Q2-2016, 7PON-Pontville FTTN Q2-2016, 7RIC-Richmond Tas FTTN Q3-2016, 7SHR-South Arm FTTN Q3-2016	1 Sep 2015	National Rollout Plan

	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Franklin	As at	Source
New Developments	Lots/premises with services available	213	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	137	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	57	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Franklin	As at	Source
Fixed Wireless - Services Available	Premises with services available	8,197	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	3,153	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Allens Rivulet, Campania, Coads Hill, Cygnet, Franklin Hill, Garden Island Creek, Geeveston, Glen Huon, Grovete, Herringback, Huonville, Kettering, Kingston, Lymington, Middleton, Mountain River, Neika, Richmond, Snug, Sorell, Verona, Woodbridge	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	1,167	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Collinsvale, Bridgewater, Dover	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~2,130	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Catos Hill, Chimney Pot, Dover, Geeveston, Lune River, Margate West, Southport, Surveyors Bay, Tinderbox, Tylers Hill	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	7CYE-Cygnet Nov-15, 7HUL-Huonville-Ranelagh Feb-16, 7MGT-Margate Q3-2016	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Franklin	As at	Source
Interim Satellite Service	Premises with an active service	223	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Kingston Beach	7KIN-01	15-Jun-12	23-May-14	1,035	859	83.00	83.4
Kingston	7KIN-03	10-Jun-13	20-Mar-15	2,428	1,983	81.67	82.0
Bellerive	7BEV-01	01-Jul-13	14-Aug-15	2,776	2,032	73.20	74.3
Bellerive	7BEV-03	03-Apr-15	Not Available	2,775	1,688	60.83	65.6
Kingston Beach	7KIN-02	01-May-15	Not Available	2,374	1,566	65.96	69.5
Kingston Beach	7KIN-04	19-Jun-15	Not Available	2,587	1,343	51.91	54.2

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Bellerive	7BEV-02	10-Jul-15	Not Available	2,618	1,470	56.15	64.1
Bellerive	7BEV-04	18-Sep-15	Not Available	2,593	1,073	41.38	49.8
Bellerive	7BEV-05	02-Oct-15	Not Available	1,519	670	44.11	56.0
Bellerive	7BEV-06	18-Mar-16	Not Available	1,142	22	1.93	11.6
TOTAL				21,847	12,706		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Claremont, Hobart	7NWT-07	Dowsing Point, Glenorchy, Goodwood, Moonah, Otago, Derwent Park	26-Feb-2015	27-May-2016	2,500	0	2,500
Cambridge	7CAM-02	Howrah, Oakdowns, Rokeby, Clarendon Vale	18-Nov-2015	10-Jun-2016	0	3,700	3,700
Cambridge	7CAM-03	Tranmere, Howrah	19-Oct-2015	24-Jun-2016	0	2,400	2,400
Cambridge	7CAM-01	Cambridge, Lauderdale, Mount Rumney, Roches Beach, Seven Mile Beach, Acton Park	11-Dec-2015	19-Aug-2016	0	2,900	2,900
TOTAL					2,500	9,000	11,500

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	7HUL	Allens Rivulet	7HUL-51-04-ALLR	29 Jun 2015	14 Oct 2015	260	79	30.38%
Active	7SOR	Campania	7SOR-51-05-CAMP	21 Oct 2013	16 Dec 2013	356	146	41.01%
Active	7CYE	Coads Hill	7CYE-51-01-COAD	21 May 2013	29 Aug 2013	657	237	36.07%
Active	7CYE	Cygnat	7CYE-51-03-CYGN	28 Feb 2013	25 Jun 2013	339	129	38.05%
Active	7CYE	Franklin Hill	7CYE-51-04-FRAN	02 Dec 2013	07 Feb 2014	287	159	55.40%
Active	7CYE	Garden Island Creek	7CYE-51-05-GARC	16 Sep 2013	16 Dec 2013	424	115	27.12%
Active	7CYE	Geeveston	7CYE-51-08-GEEV	16 Nov 2015	29 Feb 2016	457	6	1.31%
Active	7HUL	Glen Huon	7HUL-51-05-GLEH	14 Aug 2013	12 Nov 2013	331	154	46.53%
Active	7HUL	Grovete	7HUL-51-01-GROV	24 Jul 2013	27 Sep 2013	358	166	46.37%
Active	7HUL	Herringback	7HUL-51-02-HERR	07 Nov 2012	30 Jun 2013	539	270	50.09%
Active	7HUL	Huonville	7HUL-51-03-HUON	07 Nov 2012	30 Jun 2013	296	159	53.72%
Active	7MGT	Kettering	7MGT-51-07-KETT	05 Sep 2013	20 Dec 2013	435	177	40.69%
Active	7HUL	Kingston	7HUL-51-07-KINT	16 Jun 2015	12 Jan 2016	277	55	19.86%
Active	7CYE	Lymington	7CYE-51-06-LYMI	19 Aug 2013	16 Dec 2013	476	225	47.27%
Active	7MGT	Middleton	7MGT-51-08-MIDD	22 Oct 2013	20 Dec 2013	369	111	30.08%
Active	7HUL	Mountain River	7HUL-51-09-MRVN	05 Aug 2013	17 Oct 2013	164	104	63.41%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	7HUL	Neika	7HUL-51-10-NEIK	07 Apr 2015	12 Aug 2015	229	87	37.99%
Active	7SOR	Richmond	7SOR-51-03-RCHH	25 Mar 2013	25 Jun 2013	453	178	39.29%
Active	7MGT	Snug	7MGT-51-03-SNUG	15 Apr 2013	28 Jun 2013	386	186	48.19%
Active	7SOR	Sorell	7SOR-51-04-SRLE	06 Nov 2012	25 Jun 2013	559	253	45.26%
Active	7CYE	Verona	7CYE-51-07-VERO	19 Feb 2015	30 May 2015	239	27	11.30%
Active	7MGT	Woodbridge	7MGT-51-05-WOOB	30 Aug 2013	20 Dec 2013	306	130	42.48%
In-Build	7NOL-51	Bridgewater	7NOL-51-05-BRIW	Jul-2013	Mar-2016	322	0	0
In-Build	7NOL-51	Collinsvale	7NOL-51-06-COLV	Jul-2015	Apr-2016	277	0	0
In-Build	7CYE-51	Dover	7CYE-51-09-DOVE	Feb-2016	Aug-2016	568	0	0
TOTAL						9,364	3,153	



Rollout progress in the electorate of Fraser

Network	Rollout Statistic	Electorate of Fraser	As at	Source
Brownfields - Services Available ¹	Premises with services available	27,465	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	20,110	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	9BON-Bonner, 9CRC-Crace, 9CVI-Civic	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Acton, Amaroo, Braddon, City, Franklin, Gungahlin, Harrison, Mitchell, Ngunnawal, Palmerston, Turner, Watson	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	2,200	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	9CRC-Crace	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Nicholls	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~41,000	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Acton, Ainslie, Bonner, Braddon, Campbell, Casey, Charnwood, City, Dickson, Downer, Dunlop, Evatt, Florey, Flynn, Forde, Fraser, Hackett, Hall, Hawker, Higgins, Holt, Latham, Lyneham, Macgregor, McKellar, Melba, O'Connor, Page, Reid, Scullin, Spence, Turner, Watson	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	9BON-Bonner FTTP, FTTN H2-2017, 9CVI-Civic FTTN Q4-2016, 9SCU-Scullin FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, FTTP	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Fraser	As at	Source
New Developments	Lots/premises with services available	4,654	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	3,942	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	806	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Fraser	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Fraser	As at	Source
Interim Satellite Service	Premises with an active service	2	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Crace	9CRC-03	21-Dec-12	17-Jul-14	2,509	2,080	82.90	83.6
Crace	9CRC-06	21-Dec-12	30-Jul-14	1,572	1,445	91.92	91.9
Crace	9CRC-05	15-Mar-13	28-Sep-14	2,790	2,148	76.99	77.6
Crace	9CRC-01	31-Mar-13	23-Oct-14	2,663	2,427	91.14	91.3
Crace	9CRC-02	03-Jun-13	20-Feb-15	2,835	2,442	86.14	86.4
Crace	9CRC-04	03-Jun-13	20-Mar-15	2,430	2,148	88.40	88.6
Bonner	9BON-01	17-Mar-14	Not Available	3,815	3,370	88.34	88.9
Bonner	9BON-02	17-Mar-14	Not Available	669	589	88.04	88.9
Crace	9CRC-07	17-Mar-14	Not Available	1,907	1,635	85.74	86.4
Crace	9CRC-08	17-Mar-14	Not Available	1,150	1,037	90.17	90.5
Civic	9CVI-01	19-May-14	14-Nov-15	1,382	519	37.55	41.0
Civic	9CVI-02	02-Jun-14	30-Nov-15	3,743	270	7.21	9.6
TOTAL				27,465	20,110		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Crace	9CRC-10	Nicholls	30-Apr-2015	29-Jun-2016	2,200	0	2,200
TOTAL					2,200	0	2,200



Rollout progress in the electorate of Fremantle

Network	Rollout Statistic	Electorate of Fremantle	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~72,760	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Alfred Cove, Attadale, Atwell, Aubin Grove, Banjup, Beaconsfield, Beeliar, Bibra Lake, Bicton, Booragoon, Cockburn Central, Coogee, Coolbellup, East Fremantle, Fremantle, Hamilton Hill, Hammond Park, Henderson, Hilton, Jandakot, Kardinya, Melville, Munster, Myaree, North Coogee, North Fremantle, North Lake, O'Connor, Palmyra, Samson, South Fremantle, South Lake, Spearwood, Success, Wandi, White Gum Valley, Willagee, Yangebup	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	6HIL-Hilton FTTN Q3-2016, 6JTS-Jandakot South FTTN H1-2017, 6JTS-Jandakot South HFC H1-2016, 6PMY-Palmyra FTTN H1-2017, 6SPR-Spearwood FTTN Q1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
New Developments	Lots/premises with services available	2,640	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,572	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	588	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Fremantle	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~270	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Darling Downs, Forrestdale, Hilbert, Oakford, Wandj, Wandj North	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	6ARM-Armadale Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Fremantle	As at	Source
Interim Satellite Service	Premises with an active service	1	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)



Rollout progress in the electorate of Gellibrand

Network	Rollout Statistic	Electorate of Gellibrand	As at	Source
Brownfields - Services Available ¹	Premises with services available	14,254	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	6,388	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3FSR-Footscray	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Footscray, Kingsville, Seddon, Tottenham, West Footscray, West Melbourne, Yarraville	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~61,030	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Albion, Altona, Altona Meadows, Altona North, Ardeer, Braybrook, Brooklyn, Burnside, Cairnlea, Caroline Springs, Deer Park, Derrimut, Footscray, Kingsville, Laverton North, Maidstone, Mount Cottrell, Newport, Rockbank, Seaholme, Seddon, South Kingsville, Spotswood, Sunshine, Sunshine North, Sunshine West, Tottenham, Truganina, West Footscray, Williams Landing, Williamstown, Williamstown North, Yarraville	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3ALT-Altona HFC H2-2016, 3DRP-Deer Park FTTN H2-2017, 3DRP-Deer Park HFC H2-2017, 3FSR-Footscray FTTN H1-2018, 3FSR-Footscray HFC H2-2016, 3LTV-Laverton FTTN H2-2017, 3LTV-Laverton HFC H2-2016, 3NPR-Newport FTTN Q3-2016, 3NPR-Newport HFC H2-2016, 3SSN-Sunshine FTTN H2-2017, 3SSN-Sunshine HFC H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Gellibrand	As at	Source
New Developments	Lots/premises with services available	701	13 Nov 2015	Monthly New-Developments Report

	Premises with an active service	575	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	104	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Gellibrand	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Gellibrand	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	1	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Footscray	3FSR-04	27-Feb-15	Not Available	2,410	1,303	54.07	56.3
Footscray	3FSR-01	03-Apr-15	Not Available	2,438	742	30.43	32.5
Footscray	3FSR-05	05-Jun-15	Not Available	2,426	1,297	53.46	55.9
Footscray	3FSR-07	03-Jul-15	Not Available	2,678	1,270	47.42	48.9
Footscray	3FSR-08	14-Aug-15	Not Available	1,693	739	43.65	46.3
Footscray	3FSR-06	16-Oct-15	Not Available	2,609	1,037	39.75	42.0
TOTAL				14,254	6,388		



Rollout progress in the electorate of Gilmore

Network	Rollout Statistic	Electorate of Gilmore	As at	Source
Brownfields - Services Available ¹	Premises with services available	12,850	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	7,206	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2KIA-Minnamurra, 2NWR-Nowra-Bomaderry	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Bombo, Jamberoo, Kiama, Kiama Downs, Kiama Heights, Minnamurra, Nowra, Nowra Hill, South Nowra, West Nowra	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	18,100	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	2GER-Gerringong, 2NWR-Nowra-Bomaderry, 2SHH-Shell Harbour	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Barrack Heights, Barrack Point, Blackbutt, Bomaderry, Cambewarra Village, Dunmore, Gerringong, Gerroa, Mount Warrigal, North Nowra, Oak Flats, Shell Cove, Shellharbour, Shellharbour City Centre, Terara, Warilla, Werri Beach	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~48,000	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bangalee, Barrack Heights, Barrack Point, Bawley Point, Bendalong, Berrara, Berry, Blackbutt, Bomaderry, Bream Beach, Burrill Lake, Callala Bay, Callala Beach, Cambewarra Village, Comberton, Cudmirrah, Culburra Beach, Cunjurong Point, Currarong, Dolphin Point, Erowal Bay, Flinders, Gerringong, Gerroa, Greenwell Point, Huskisson, Kings Point, Lake Illawarra, Manyana, Milton, Mollymook, Mollymook Beach, Mount Warrigal, Narrawallee, North Nowra, Nowra, Old Erowal Bay, Orient Point, Sanctuary Point, Shell Cove, Shellharbour, Shellharbour City Centre, Shoalhaven Heads, South Nowra, St Georges Basin, Sussex Inlet, Tapitallee, Terara, Ulladulla, Vincentia, Warilla, Werri Beach, West Nowra, Worrigeer, Worroving Heights	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	2BND-Bendalong FTTN H2-2017, 2BRY-Berry FTTN H2-2017, 2BWL-Bawley Point FTTN H1-2017, 2CAL-Callala Bay FTTN Q4-2016, 2CUR-Currarong FTTN H1-2017, 2GER-Gerringong FTTN Nov-15, 2GRE-Greenwell Point FTTN H2-2017, 2NWR-Nowra-Bomaderry FTTN Q2-2016, 2SAN-St Georges Basin-Sanctuary Point FTTN H1-2017, 2SHH-Shell Harbour FTTN Feb-16, 2SHO-Shoalhaven Heads FTTN H2-2017, 2SUX-Sussex Inlet FTTN Q3-2016, 2ULL-Ulladulla FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Gilmore	As at	Source
New Developments	Lots/premises with services available	1,383	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	849	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	160	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Gilmore	As at	Source
Fixed Wireless - Services Available	Premises with services available	3,221	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	62	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Bomaderry, Conjola, Croobyar, Durras, Kangaroo Valley, Lake Tabourie, Ulladulla, Worrige	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	3,412	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Falls Creek East, Moeyan Hill, Falls Creek West, Lake Conjola, Wandandian, Huskisson, Robertson, Saddleback Mountain, Nowra Hill North, Tomerong, Tapitallee, Sussex Inlet	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~2,340	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bawley Point, Conjola, Coolangatta, Jamberoo, Moeyan Hill, Mount Brown, Sussex Inlet, Tapitallee, Termeil, Tomerong, Ulladulla, Wandandian	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2NWR-Nowra-Bomaderry Nov-15, 2SUX-Sussex Inlet Nov-15, 2ULL-Ulladulla Oct-15	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Gilmore	As at	Source
Interim Satellite Service	Premises with an active service	213	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	2	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Minnamurra	2KIA-01	01-Jul-11	23-May-14	2,391	2,099	87.79	88.0
Minnamurra	2KIA-03	24-Jun-13	20-Mar-15	2,243	1,758	78.38	78.6
Minnamurra	2KIA-02	01-Jul-13	20-Feb-15	2,453	1,808	73.71	74.3
Nowra-Bomaderry	2NWR-02	23-Oct-15	Not Available	3,035	840	27.68	30.5
Nowra-Bomaderry	2NWR-03	04-Dec-15	Not Available	2,728	701	25.70	28.6
TOTAL				12,850	7,206		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Nowra-Bomaderry	2NWR-04	North Nowra, Terara, Bomaderry	30-Jan-2015	30-Mar-2016	2,790	0	2,800
Nowra-Bomaderry	2NWR-06	Cambewarra Village, Bomaderry	29-May-2015	22-Jun-2016	2,700	0	2,700
Shell Harbour	2SHH-02	Barrack Point, Warilla, Barrack Heights	11-Jan-2016	05-Aug-2016	0	3,600	3,600
Gerringong	2GER-01	Gerroa, Werri Beach, Gerringong	01-Oct-2015	05-Aug-2016	0	2,800	2,800
Shell Harbour	2SHH-05	Blackbutt, Mount Warrigal, Oak Flats, Shellharbour City Centre, Barrack Heights	11-Feb-2016	07-Oct-2016	200	3,000	3,200
Shell Harbour	2SHH-01	Shell Cove, Shellharbour, Dunmore	11-Feb-2016	25-Nov-2016	1,300	1,700	3,000
TOTAL					6,990	11,100	18,100

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2NWR	Bomaderry	2NWR-51-01-BOMA	07 Apr 2015	26 Feb 2016	216	2	0.93%
Active	2ULL	Conjola	2ULL-51-01-CONJ	20 Oct 2015	29 Jan 2016	779	23	2.95%
Active	2ULL	Croobyar	2ULL-51-02-CROO	04 Mar 2015	29 Jan 2016	221	18	8.14%
Active	2BTM	Durras	2BTM-51-03-DURR	10 Jun 2015	28 Feb 2016	409	3	0.73%
Active	2NWR	Kangaroo Valley	2NWR-51-04-KANG	14 Jan 2015	26 Feb 2016	458	0	0.00%
Active	2ULL	Lake Tabourie	2ULL-51-05-LTAB	30 Jun 2015	29 Jan 2016	444	12	2.70%
Active	2ULL	Ulladulla	2ULL-51-06-ULLA	29 Oct 2015	29 Jan 2016	335	4	1.19%
Active	2NWR	Worrigee	2NWR-51-09-WORG	25 Mar 2015	26 Feb 2016	359	0	0.00%
In-Build	2SUX-51	Falls Creek East	2SUX-51-02-FALL	Jan-2015	Jun-2016	152	0	0
In-Build	2SUX-51	Falls Creek West	2SUX-51-03-FCWE	Feb-2015	Jun-2016	397	0	0
In-Build	2SUX-51	Huskiison	2SUX-51-04-HUSK	Apr-2015	Jun-2016	200	0	0

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
In-Build	2ULL-51	Lake Conjola	2ULL-51-04-LAKC	Jul-2015	Mar-2016	399	0	0
In-Build	2NWR-51	Moeyan Hill	2NWR-51-10-MOEY		Apr-2016	640	0	0
In-Build	2NWR-51	Nowra Hill North	2NWR-51-06-NOWR	Jan-2015	Jun-2016	283	0	0
In-Build	2MTT-51	Robertson	2MTT-51-04-RBRT	Mar-2015	Jun-2016	158	0	0
In-Build	2NWR-51	Saddleback Mountain	2NWR-51-12-SADD	Nov-2014	Apr-2016	334	0	0
In-Build	2SUX-51	Sussex Inlet	2SUX-51-06-SUSS	Oct-2015	Jun-2016	133	0	0
In-Build	2NWR-51	Tapitallee	2NWR-51-08-TAPI	Sep-2015	Jun-2016	240	0	0
In-Build	2SUX-51	Tomerong	2SUX-51-07-TOME	Oct-2015	Jun-2016	293	0	0
In-Build	2SUX-51	Wandandian	2SUX-51-08-WADD	Nov-2015	Jun-2016	183	0	0
TOTAL						6,633	62	



Rollout progress in the electorate of Gippsland

Network	Rollout Statistic	Electorate of Gippsland	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	8,500	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	3MOE-Moe-Yallourn, 3TAG-Traralgon	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Newborough, Traralgon, Yallourn North	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~56,400	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bairnsdale, Churchill, Eagle Point, East Bairnsdale, Eastwood, Heyfield, Kalimna, Lake Bunga, Lake Tyers Beach, Lakes Entrance, Loch Sport, Lucknow, Maffra, Mallacoota, Metung, Morwell, Newlands Arm, Orbost, Paynesville, Raymond Island, Rosedale, Sale, Stratford, Traralgon, Traralgon East, Wy Yung, Yarram	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BAI-Bairnsdale FTTN H1-2017, 3CHH-Churchill FTTN Q4-2016, 3HYF-Heyfield FTTN Q3-2016, 3LKE-Lakes Entrance FTTN Q1-2017, 3LSP-Loch Sport FTTN H1-2017, 3MCT-Mallacoota FTTN H2-2017, 3MWR-Morwell FTTN Q3-2016, 3ORB-Orbost FTTN H2-2017, 3PAY-Paynesville FTTN H2-2017, 3RDL-Rosedale FTTN Q1-2017, 3SAL-Sale FTTN Q3-2016, 3STR-Stratford FTTN Q3-2016, 3TAG-Traralgon FTTN Q2-2016, 3YRA-Yarram FTTN Q1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
New Developments	Lots/premises with services available	635	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	352	25 Mar 2016	Points of Interconnect Report

	Lots/premises with where build is underway	109	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Gippsland	As at	Source
Fixed Wireless - Services Available	Premises with services available	12,140	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	3,965	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Alberton, Boisdale, Boolarra, Briagolong, Buchan South, Cowwarr, Ensay, Glengarry, Hazelwood North, Hazelwood South, Hazelwood West, Heyfield, Jeeralang Junction, Jeeralang Junction East, Longford, Longford North, Maffra, Maryvale South, McLoughlins Beach, Montgomery, Nambrok, Newmerella, Newry, Nowa Nowa, Orbost, Port Albert, Rosedale, Sale, Stratford Town, Swifts Creek, Toongabbie, Toongabbie North, Traralgon East, Traralgon South, Traralgon West, Tyers, Tyers North, Welshpool, Woodside, Yallourn North, Yarram, Yinnar	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	5,321	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Johnsonville North, Mt Taylor, Granite Rock, Mt Delegate, Moe South, Bairnsdale, Sarsfield, Johnsonville, Bairnsdale Central, Bruthen, Bairnsdale East, Lindenow, Coongulla, Buchan, Lindenow South, Benambra, Marlo East, Metung, Marlo, Paynesville West, Swan Reach	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~4,420	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bairnsdale Central, Bairnsdale East, Benambra, Briagolong, Bruthen, Buchan, Johnsonville North, Kalimna, Lake Bunga, Marlo, Marlo East, Metung, Mount Sam, Mt Raymond, Mt Taylor, Nambrok, Newmerella, Nicholson East, Nungurner, Omeo, Sarsfield, Swan Reach	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BAI-Bairnsdale Sep-15, 3HYF-Heyfield Nov-15, 3ORB-Orbost Nov-15, 3SAL-Sale Sep-15	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Gippsland	As at	Source
Interim Satellite Service	Premises with an active service	510	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	14	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Moe-Yallourn	3MOE-04	Yallourn North, Newborough	18-Jan-2016	19-Aug-2016	500	2,800	3,300
Traralgon	3TAG-06	Traralgon	15-Feb-2016	26-Aug-2016	0	3,400	3,400
Traralgon	3TAG-02	Traralgon	22-Feb-2016	09-Sep-2016	0	1,800	1,800
TOTAL					500	8,000	8,500

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3YRA	Alberton	3YRA-51-01-ALBR	01 Jul 2013	29 Jan 2015	314	92	29.30%
Active	3SAL	Boisdale	3SAL-51-01-BOIS	17 Feb 2014	29 Jan 2016	176	21	11.93%
Active	3CHH	Boolarra	3CHH-51-01-BOOA	21 Sep 2013	19 Dec 2013	551	183	33.21%
Active	3SAL	Briagolong	3SAL-51-02-BRIA	30 Sep 2015	29 Jan 2016	362	20	5.52%
Active	3ORB	Buchan South	3ORB-51-02-BUCA	19 Aug 2015	08 Dec 2015	132	12	9.09%
Active	3HYF	Cowwarr	3HYF-51-02-COWW	27 May 2015	26 Nov 2015	153	38	24.84%
Active	3ORB	Ensay	3ORB-51-03-ENSA	10 Aug 2015	30 Nov 2015	79	8	10.13%
Active	3TAG	Glengarry	3TAG-51-01-GLEY	27 Aug 2013	19 Dec 2013	495	253	51.11%
Active	3TAG	Hazelwood North	3TAG-51-13-HAZL	31 Jul 2013	19 Dec 2013	421	217	51.54%
Active	3CHH	Hazelwood South	3CHH-51-03-HAST	29 Sep 2014	23 Jan 2015	124	59	47.58%
Active	3TAG	Hazelwood West	3TAG-51-14-HAWT	12 Aug 2013	28 Nov 2013	236	87	36.86%
Active	3HYF	Heyfield	3HYF-51-03-HEYF	29 Jun 2015	26 Nov 2015	231	49	21.21%
Active	3CHH	Jeeralang Junction	3CHH-51-04-JEEJ	30 Sep 2013	18 Dec 2013	180	82	45.56%
Active	3CHH	Jeeralang Junction East	3CHH-51-05-JJEJ	18 Nov 2013	30 Dec 2013	362	193	53.31%
Active	3SAL	Longford	3SAL-51-04-LONF	03 Jun 2013	29 Aug 2013	295	168	56.95%
Active	3SAL	Longford North	3SAL-51-05-LNTG	13 May 2013	15 Aug 2013	147	72	48.98%
Active	3SAL	Maffra	3SAL-51-06-MAFF	29 Jul 2013	30 Sep 2013	420	166	39.52%
Active	3TAG	Maryvale South	3TAG-51-15-MAVL	19 Feb 2015	28 May 2015	172	43	25.00%
Active	3YRA	McLoughlins Beach	3YRA-51-03-MCLB	30 May 2014	30 Jan 2015	169	34	20.12%
Active	3SAL	Montgomery	3SAL-51-07-MONG	29 Apr 2013	10 Jul 2013	366	143	39.07%
Active	3HYF	Nambrok	3HYF-51-04-NAMR	19 Oct 2015	12 Jan 2016	291	51	17.53%
Active	3ORB	Newmerella	3ORB-51-05-NEWM	26 Oct 2015	28 Jan 2016	250	4	1.60%
Active	3SAL	Newry	3SAL-51-08-NERY	12 Aug 2013	30 Sep 2013	425	202	47.53%
Active	3ORB	Nowa Nowa	3ORB-51-06-NOWA	17 Aug 2015	30 Nov 2015	120	21	17.50%
Active	3ORB	Orbost	3ORB-51-07-ORBO	14 Aug 2015	26 Nov 2015	464	22	4.74%
Active	3YRA	Port Albert	3YRA-51-04-PORE	11 Jun 2013	29 Jan 2015	531	98	18.46%
Active	3TAG	Rosedale	3TAG-51-02-ROSD	26 Aug 2013	19 Dec 2013	306	117	38.24%
Active	3SAL	Sale	3SAL-51-09-SALE	05 Feb 2013	30 Jun 2013	452	110	24.34%
Active	3SAL	Stratford Town	3SAL-51-12-STRT	06 Dec 2013	28 Feb 2014	382	120	31.41%
Active	3ORB	Swifts Creek	3ORB-51-08-SWIF	31 Aug 2015	08 Dec 2015	243	11	4.53%
Active	3HYF	Toongabbie	3HYF-51-05-TOON	29 May 2015	26 Nov 2015	258	60	23.26%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3HYF	Toongabbie North	3HYF-51-06-TOOA	24 Jun 2015	26 Nov 2015	120	52	43.33%
Active	3TAG	Traralgon East	3TAG-51-04-TRAR	28 Aug 2013	19 Dec 2013	266	114	42.86%
Active	3TAG	Traralgon South	3TAG-51-05-TRST	01 Aug 2013	20 Dec 2013	228	136	59.65%
Active	3TAG	Traralgon West	3TAG-51-12-TRWT	31 Jul 2013	28 Nov 2013	298	98	32.89%
Active	3TAG	Tyers	3TAG-51-07-TYER	25 Sep 2013	22 Jan 2014	275	102	37.09%
Active	3TAG	Tyers North	3TAG-51-08-TYNT	05 Aug 2013	20 Dec 2013	170	91	53.53%
Active	3FOS	Welshpool	3FOS-51-06-WELP	30 Sep 2013	15 May 2014	391	104	26.60%
Active	3YRA	Woodside	3YRA-51-05-WOOE	30 Apr 2013	30 Jan 2015	170	50	29.41%
Active	3TAG	Yallourn North	3TAG-51-16-YALN	25 Sep 2013	18 Dec 2013	138	58	42.03%
Active	3YRA	Yarram	3YRA-51-06-YARA	13 Dec 2013	29 Jan 2015	405	178	43.95%
Active	3CHH	Yinnar	3CHH-51-08-YINN	30 Sep 2013	18 Dec 2013	572	226	39.51%
In-Build	3BAI-51	Bairnsdale	3BAI-51-01-BAIR	Jun-2015	Aug-2016	228	0	0
In-Build	3BAI-51	Bairnsdale Central	3BAI-51-17-BACE	Dec-2015	Mar-2016	274	0	0
In-Build	3BAI-51	Bairnsdale East	3BAI-51-02-BAIN	Oct-2015	Mar-2016	218	0	0
In-Build	3ORB-51	Benambra	3ORB-51-17-BENA	Feb-2016	Sep-2016	210	0	0
In-Build	3BAI-51	Bruthen	3BAI-51-03-BRUT	Sep-2015	Apr-2016	464	0	0
In-Build	3ORB-51	Buchan	3ORB-51-01-BUCH	Jan-2016	May-2016	145	0	0
In-Build	3SAL-51	Coongulla	3SAL-51-15-COOU	Aug-2015	Mar-2016	257	0	0
In-Build	3BAI-51	Granite Rock	3BAI-51-04-GRAN	Aug-2015	Aug-2016	349	0	0
In-Build	3BAI-51	Johnsonville	3BAI-51-05-JOHS	Jul-2015	Aug-2016	146	0	0
In-Build	3BAI-51	Johnsonville North	3BAI-51-06-JOHO	Jan-2016	Aug-2016	254	0	0
In-Build	3BAI-51	Lindenow	3BAI-51-07-LIND	Aug-2015	Aug-2016	488	0	0
In-Build	3BAI-51	Lindenow South	3BAI-51-08-LINE	Aug-2015	Aug-2016	141	0	0
In-Build	3ORB-51	Marlo	3ORB-51-12-MARL	Nov-2015	Apr-2016	326	0	0
In-Build	3ORB-51	Marlo East	3ORB-51-13-MEAS	Jan-2016	Apr-2016	116	0	0
In-Build	3BAI-51	Metung	3BAI-51-09-METU	Sep-2015	Apr-2016	196	0	0
In-Build	3MOE-51	Moe South	3MOE-51-02-MOES	Nov-2015	Jun-2016	324	0	0
In-Build	2BOM-51	Mt Delegate	2BOM-51-03-MTDE	Feb-2016	May-2016	113	0	0
In-Build	3BAI-51	Mt Taylor	3BAI-51-10-TAYR	Oct-2015	Aug-2016	321	0	0
In-Build	3BAI-51	Paynesville West	3BAI-51-14-PAYN	Jun-2015	Aug-2016	283	0	0
In-Build	3BAI-51	Sarsfield	3BAI-51-15-SARS	Nov-2015	Aug-2016	185	0	0
In-Build	3BAI-51	Swan Reach	3BAI-51-16-SWAR	Feb-2016	Apr-2016	283	0	0
TOTAL						17,461	3,965	



Rollout progress in the electorate of Goldstein

Network	Rollout Statistic	Electorate of Goldstein	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~61,830	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Beaumaris, Bentleigh, Black Rock, Brighton, Brighton East, Caulfield, Caulfield North, Caulfield South, Cheltenham, Elsternwick, Gardenvale, Glen Huntly, Hampton, Hampton East, Highett, McKinnon, Mentone, Moorabbin, Moorabbin Airport, Ormond, Ripponlea, Sandringham	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BGO-Brighton HFC H2-2016, 3BNT-Bentleigh HFC H1-2016, 3CAU-Caulfield HFC H2-2016, 3CTA-Cheltenham FTTN H1-2018, 3CTA-Cheltenham HFC H1-2017, 3HGT-Highett FTTN H1-2018, 3HGT-Highett HFC H1-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Goldstein	As at	Source
New Developments	Lots/premises with services available	589	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	437	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	276	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Goldstein	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Goldstein	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)



Rollout progress in the electorate of Gorton

Network	Rollout Statistic	Electorate of Gorton	As at	Source
Brownfields - Services Available ¹	Premises with services available	18,381	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	10,757	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3MLT-Melton	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Brookfield, Kurunjang, Melton, Melton South, Melton West	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	3,300	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	3KGP-Kings Park	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Burnside Heights, Delahey	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~48,640	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Albanvale, Ardeer, Brookfield, Burnside, Burnside Heights, Cairnlea, Caroline Springs, Deer Park, Delahey, Derrimut, Hillside, Kealba, Keilor Downs, Keilor Lodge, Kings Park, Kurunjang, Melton, Melton South, Melton West, Mount Cottrell, Plumpton, Rockbank, St Albans, Sunshine West, Sydenham, Taylors Hill, Taylors Lakes	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3DRP-Deer Park FTTN H2-2017, 3DRP-Deer Park HFC H2-2017, 3KGP-Kings Park FTTN Mar-16, 3KGP-Kings Park HFC H2-2017, 3MLT-Melton FTTN H1-2018, 3MLT-Melton HFC H2-2016, 3SDM-Sydenham FTTN H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Gorton	As at	Source
New Developments	Lots/premises with services available	2,378	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,455	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	604	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Gorton	As at	Source

Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~1,050	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Anthony's Cutting, Balliang East, Melton, Melton South, Plumpton	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3MLT-Melton Q4-2016	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Gorton	As at	Source
Interim Satellite Service	Premises with an active service	2	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Melton	3MLT-07	11-Nov-13	Not Available	2,464	1,310	53.17	54.3
Melton	3MLT-08	02-Dec-13	Not Available	2,611	1,474	56.45	57.9
Melton	3MLT-10	28-Jul-14	23-Jan-16	2,498	1,921	76.90	77.9
Melton	3MLT-02	24-Oct-14	22-Apr-16	2,372	1,656	69.81	71.8
Melton	3MLT-09	01-May-15	Not Available	2,203	1,155	52.43	54.6
Melton	3MLT-01	05-Jun-15	Not Available	1,343	836	62.25	64.6
Melton	3MLT-06	11-Sep-15	Not Available	2,607	1,325	50.82	52.6
Melton	3MLT-03	06-Nov-15	Not Available	2,283	1,080	47.31	50.7
TOTAL				18,381	10,757		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Kings Park	3KGP-09	Burnside Heights, Delahey	08-Feb-2016	16-Sep-2016	0	3,300	3,300
TOTAL					0	3,300	3,300



Rollout progress in the electorate of Grayndler

Network	Rollout Statistic	Electorate of Grayndler	As at	Source
Brownfields - Services Available ¹	Premises with services available	552	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	65	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2ASH-Ashfield, 2NEW-Newtown, 2PET-2PET-52	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~57,050	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Alexandria, Ashbury, Ashfield, Balmain, Balmain East, Birchgrove, Camperdown, Croydon, Dulwich Hill, Earlwood, Enmore, Erskineville, Haberfield, Hurlstone Park, Leichhardt, Lewisham, Lilyfield, Marrickville, Newtown, Petersham, Rozelle, St Peters, Stanmore, Summer Hill, Sydenham, Tempe	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2ASH-Ashfield HFC H1-2018, 2BAM-Balmain HFC H1-2017, 2NEW-Newtown FTTN H2-2017, 2NEW-Newtown HFC H1-2018, 2PET-Petersham HFC H2-2018, 2UND-Undercliff HFC H1-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Grayndler	As at	Source
New Developments	Lots/premises with services available	441	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	412	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	634	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Grayndler	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Grayndler	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Newtown	2NEW-05	04-Sep-15	Not Available	131	25	19.08	22.1
2PET-52	2PET-52	25-Dec-15	Not Available	106	24	22.64	24.5
2PET-52	2PET-54	25-Dec-15	Not Available	210	15	7.14	9.1
Ashfield	2ASH-01	11-Mar-16	Not Available	105	1	0.95	1.0
TOTAL				552	65		



Rollout progress in the electorate of Greenway

Network	Rollout Statistic	Electorate of Greenway	As at	Source
Brownfields - Services Available ¹	Premises with services available	26,121	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	16,298	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2BLK-Blacktown, 2RIV-Riverstone	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Arndell Park, Blacktown, Box Hill, Eastern Creek, Kings Park, Lalor Park, Marayong, Oakville, Prospect, Riverstone, Schofields, Seven Hills, Vineyard	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	3,100	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	2KEL-Kellyville	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Kellyville Ridge, Stanhope Gardens, The Ponds	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~40,400	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Acacia Gardens, Bella Vista, Constitution Hill, Dean Park, Doonside, Girraween, Glenwood, Greystanes, Kellyville, Kellyville Ridge, Kings Langley, Kings Park, Lalor Park, Marayong, Old Toongabbie, Parklea, Pemulwuy, Pendle Hill, Quakers Hill, Seven Hills, South Wentworthville, Stanhope Gardens, The Ponds, Toongabbie, Wentworthville, Winston Hills, Woodcroft	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2BLK-Blacktown HFC H2-2016, 2KEL-Kellyville FTTN Jan-16, 2PEN-Pendle Hill FTTN H1-2018, 2PEN-Pendle Hill HFC H2-2017, 2QUA-Quakers Hill FTTN H1-2017, 2QUA-Quakers Hill HFC H2-2016, 2SEV-Seven Hills FTTN H2-2017, 2SEV-Seven Hills HFC H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Greenway	As at	Source
New Developments	Lots/premises with services available	3,222	13 Nov 2015	Monthly New-Developments Report

	Premises with an active service	2,439	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	605	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Greenway	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Greenway	As at	Source
Interim Satellite Service	Premises with an active service	1	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Blacktown	2BLK-01	31-Mar-13	12-Jun-15	3,159	2,129	67.39	68.5
Blacktown	2BLK-03	24-Jun-13	20-Mar-15	3,242	2,543	78.44	79.1
Riverstone	2RIV-01	15-Jul-13	20-Mar-15	2,846	2,041	71.71	72.3
Blacktown	2BLK-04	26-Aug-13	12-Jun-15	3,011	2,545	84.52	85.2
Blacktown	2BLK-06	28-Jul-14	25-Jan-16	2,531	2,189	86.49	87.4
Blacktown	2BLK-05	05-Dec-14	28-May-16	2,340	1,611	68.85	71.6
Riverstone	2RIV-04	26-Dec-14	24-Jun-16	704	419	59.52	61.2
Riverstone	2RIV-02	30-Jan-15	23-Jul-16	586	249	42.49	45.9
Blacktown	2BLK-07	21-Aug-15	Not Available	2,664	1,157	43.43	46.2
Blacktown	2BLK-11	16-Oct-15	Not Available	2,436	901	36.99	39.7
Blacktown	2BLK-12	05-Feb-16	Not Available	2,602	514	19.75	24.9
TOTAL				26,121	16,298		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FFTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Kellyville	2KEL-02	Stanhope Gardens, The Ponds, Kellyville Ridge	11-Dec-2015	08-Jul-2016	0	3,100	3,100
TOTAL					0	3,100	3,100



Rollout progress in the electorate of Grey

Network	Rollout Statistic	Electorate of Grey	As at	Source
Brownfields - Services Available ¹	Premises with services available	6,594	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	1,622	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	SPTA-Port Augusta	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Port Augusta, Port Augusta West, Stirling North, Wami Kata	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~48,900	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Ardrossan, Burra, Ceduna, Coober Pedy, Cowell, Crystal Brook, Fisherman Bay, Jamestown, Jerusalem, Kadina, Minlaton, Moonta, Moonta Bay, New Town, North Beach, North Moonta, Peterborough, Port Broughton, Port Hughes, Port Lincoln, Port Pirie, Port Pirie South, Port Pirie West, Quorn, Risdon Park, Risdon Park South, Roxby Downs, Solomontown, Thevenard, Tiddy Widdy Beach, Tumby Bay, Wallaroo, Wallaroo Mines, Whyalla, Whyalla Jenkins, Whyalla Norrie, Whyalla Playford, Whyalla Stuart, Yorketown	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	5ARD-Ardrossan FTTN Q2-2016, 5BUR-Burra FTTN Q2-2016, 5CDN-Ceduna FTTN H1-2017, 5CLB-Crystal Brook FTTN Feb-16, 5COW-Cowell FTTN Q4-2016, 5CRP-Cooper Pedy FTTN Q4-2016, 5JAM-Jamestown FTTN Feb-16, 5KDN-Kadina FTTN Mar-16, 5MNL-Minlaton FTTN Q1-2017, 5MTA-Moonta FTTN Q2-2016, 5PBR-Port Broughton FTTN Mar-16, 5PIR-Port Pirie FTTN Q3-2016, 5PTG-Peterborough FTTN Q2-2016, 5PTL-Port Lincoln FTTN Q1-2017, 5QUR-Quorn FTTN Q1-2017, 5RBY-Roxby Downs FTTN Q3-2016, 5TYB-Tumby Bay FTTN H1-2017, 5WHL-Whyalla FTTN Mar-16, 5YOW-Yorketown FTTN Q1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Grey	As at	Source
New Developments	Lots/premises with services available	208	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	75	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Grey	As at	Source
Fixed Wireless - Services Available	Premises with services available	7,636	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	1,185	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Arno Bay, Balgowan, Blyth, Booleroo, Brinkworth, Bungama, Bute, Ceduna, Cleve, Coobowie, Corny Point, Crystal Brook, Curramulka, Gladstone Town, Hardwicke Bay, Haslam, Kadina, Laura, Louth Bay, Melrose, Moonta, Napperby, Point Turton, Port Neill, Port Rickaby, Port Victoria, Redhill, Smoky Bay, Streaky Bay, Warooka, Winter Hill, Yorketown	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	3,196	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Yorketown, Curramulka, Wanilla, Port Clinton, Cummins, Port Lincoln South, Price, Wirrabara, Wangary, Pine Point, Marion Bay, Wool Bay, Coobowie, Peterborough North, Coffin Bay, Pearlah, Winter Hill	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~3,430	1 Sep 2015	National Rollout Plan

Localities in the rollout plan ³	Coffin Bay, Cummins, Edithburgh, Louth Bay, Melrose, North Shields, Orroroo, Pearlah, Port Germein, Port Lincoln South, Streaky Bay, Wangary, Wanilla, Winter Hill, Wirrabara	1 Sep 2015	National Rollout Plan
Regions in the rollout plan	5CDN-Ceduna Oct-15, 5PIR-Port Pirie Sep-15, 5PTG-Peterborough Feb-16, 5PTL-Port Lincoln Oct-15, 5YOW-Yorketown Feb-16	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Grey	As at	Source
Interim Satellite Service	Premises with an active service	756	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	3	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Port Augusta	5PTA-01	13-Nov-15	Not Available	2,365	552	23.34	26.3
Port Augusta	5PTA-02	25-Dec-15	Not Available	2,416	702	29.06	33.0
Port Augusta	5PTA-03	29-Jan-16	Not Available	1,813	368	20.30	25.3
TOTAL				6,594	1,622		

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	5CLV	Arno Bay	5CLV-51-01-ARNO	23 Sep 2014	30 Jan 2015	266	40	15.04%
Active	5MTL	Balgowan	5MTL-51-06-BALG	21 Jul 2014	30 Jan 2015	327	42	12.84%
Active	5CLB	Blyth	5CLB-51-01-BLYT	26 Sep 2014	03 Jun 2015	242	57	23.55%
Active	5PIR	Booloroo	5PIR-51-02-BOOE	17 Jun 2015	11 Dec 2015	118	11	9.32%
Active	5CLB	Brinkworth	5CLB-51-02-BRWT	31 Oct 2014	02 Jun 2015	164	54	32.93%
Active	5PIR	Bungama	5PIR-51-03-BUNA	17 Jun 2015	27 Oct 2015	286	72	25.17%
Active	5KDN	Bute	5KDN-51-02-BUTE	30 Oct 2014	28 Apr 2015	227	82	36.12%
Active	5CDN	Ceduna	5CDN-51-01-CEDU	19 Aug 2015	28 Feb 2016	179	2	1.12%
Active	5CLV	Cleve	5CLV-51-02-CLEV	28 Aug 2014	29 Jan 2015	44	9	20.45%
Active	5YOW	Coobowie	5YOW-51-01-COOB	26 Sep 2014	30 Apr 2015	140	18	12.86%
Active	5YOW	Corny Point	5YOW-51-02-CORN	20 Aug 2014	29 Apr 2015	420	44	10.48%
Active	5CLB	Crystal Brook	5CLB-51-03-CRYS	30 Oct 2014	27 May 2015	124	31	25.00%
Active	5YOW	Curramulka	5YOW-51-14-CURM	20 Oct 2014	30 Apr 2015	142	24	16.90%
Active	5PIR	Gladstone Town	5PIR-51-04-GLAT	06 Aug 2015	27 Nov 2015	335	39	11.64%
Active	5YOW	Hardwicke Bay	5YOW-51-10-HARD	30 Oct 2014	31 Mar 2015	322	38	11.80%
Active	5CDN	Haslam	5CDN-51-05-HASL	30 Jul 2015	01 Mar 2016	32	0	0.00%
Active	5KDN	Kadina	5KDN-51-03-KADI	30 Jul 2014	28 Apr 2015	154	68	44.16%
Active	5PIR	Laura	5PIR-51-05-LAUR	06 Aug 2015	27 Nov 2015	296	40	13.51%
Active	5PTL	Louth Bay	5PTL-51-03-LOUT	19 Oct 2015	29 Jan 2016	111	16	14.41%
Active	5PIR	Melrose	5PIR-51-06-MELR	08 Sep 2015	30 Nov 2015	107	17	15.89%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	5KDN	Moonta	5KDN-51-04-MOOA	25 Jul 2014	16 May 2015	415	55	13.25%
Active	5PIR	Napperby	5PIR-51-07-NAPP	20 May 2015	29 Oct 2015	402	154	38.31%
Active	5YOW	Point Turton	5YOW-51-11-POIN	24 Oct 2014	29 Apr 2015	387	51	13.18%
Active	5CLV	Port Neill	5CLV-51-03-PORN	19 Sep 2014	30 Jan 2015	300	37	12.33%
Active	5MTL	Port Rickaby	5MTL-51-04-PRBY	22 Oct 2014	19 Jun 2015	106	19	17.92%
Active	5MTL	Port Victoria	5MTL-51-05-PVIC	25 Aug 2014	30 Jan 2015	430	28	6.51%
Active	5CLB	Redhill	5CLB-51-04-REDH	26 Sep 2014	30 May 2015	121	33	27.27%
Active	5CDN	Smoky Bay	5CDN-51-03-SMOK	27 Jul 2015	01 Mar 2016	126	1	0.79%
Active	5CDN	Streaky Bay	5CDN-51-04-STRK	14 Oct 2015	01 Mar 2016	711	1	0.14%
Active	5YOW	Warooka	5YOW-51-06-WARO	30 Jun 2014	31 Mar 2015	197	29	14.72%
Active	5PTL	Winter Hill	5PTL-51-09-WINH	14 Oct 2015	29 Jan 2016	279	42	15.05%
Active	5YOW	Yorke town	5YOW-51-09-YORK	30 Jun 2014	31 Mar 2015	126	31	24.60%
In-Build	5PTL-51	Coffin Bay	5PTL-51-01-COFI	Oct-2015	Mar-2016	549	0	0
In-Build	5YOW-51	Coobowie	5YOW-51-01-COOB-00-01	Sep-2014	Sep-2016	104	0	0
In-Build	5PTL-51	Cummins	5PTL-51-02-CUMM	Jan-2016	Apr-2016	511	0	0
In-Build	5YOW-51	Curramulka	5YOW-51-14-CURM-00-02	Oct-2014	Sep-2016	13	0	0
In-Build	5YOW-51	Marion Bay	5YOW-51-04-MARI	Apr-2015	Jun-2016	359	0	0
In-Build	5PTL-51	Pearlah	5PTL-51-05-PEAR	Nov-2015	Mar-2016	44	0	0
In-Build	5PTG-51	Peterborough North	5PTG-51-02-PETR	Jun-2015	Apr-2016	72	0	0
In-Build	5YOW-51	Pine Point	5YOW-51-13-PINE	Jul-2014	Jun-2016	249	0	0
In-Build	5BKV-51	Port Clinton	5BKV-51-02-PRCL	Jul-2014	Jun-2016	216	0	0
In-Build	5PTL-51	Port Lincoln South	5PTL-51-06-PORI	Oct-2015	Mar-2016	247	0	0
In-Build	5BKV-51	Price	5BKV-51-05-PRIC	Oct-2014	Jun-2016	112	0	0
In-Build	5PTL-51	Wangary	5PTL-51-07-WANA	Oct-2015	Mar-2016	85	0	0
In-Build	5PTL-51	Wanilla	5PTL-51-08-WANI	Oct-2015	Apr-2016	47	0	0
In-Build	5PTL-51	Winter Hill	5PTL-51-09-WINH-00-02	Oct-2015	Sep-2016	136	0	0
In-Build	5PTL-51	Winter Hill	5PTL-51-09-WINH-00-03	Oct-2015	Sep-2016	85	0	0
In-Build	5PTL-51	Winter Hill	5PTL-51-09-WINH-00-04	Oct-2015	Sep-2016	37	0	0
In-Build	5PIR-51	Wirrabara	5PIR-51-09-WIRR	Feb-2016	May-2016	152	0	0
In-Build	5YOW-51	Wool Bay	5YOW-51-08-WOOL-00-01	Sep-2014	Sep-2016	55	0	0
In-Build	5YOW-51	Wool Bay	5YOW-51-08-WOOL-00-02	Sep-2014	Sep-2016	73	0	0
In-Build	5YOW-51	Wool Bay	5YOW-51-08-WOOL-00-03	Sep-2014	Sep-2016	16	0	0
In-Build	5YOW-51	Yorke town	5YOW-51-09-YORK-00-02	Jun-2014	Sep-2016	34	0	0
TOTAL						10,832	1,185	



Rollout progress in the electorate of Griffith

Network	Rollout Statistic	Electorate of Griffith	As at	Source
Brownfields - Services Available ¹	Premises with services available	90	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	16	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4CPR-4CPR-51	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~24,250	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Annerley, Camp Hill, Carina, Carina Heights, Carindale, Chelmer, Corinda, East Brisbane, Fairfield, Graceville, Holland Park, Holland Park West, Kangaroo Point, Macgregor, Mansfield, Moorooka, Mount Gravatt, Mount Gravatt East, Oxley, Seven Hills, Sherwood, Tarragindi, Tennyson, Upper Mount Gravatt, Wishart, Woolloongabba, Yeerongpilly, Yeronga	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4CPH-Camp Hill FTTN H1-2018, 4CPH-Camp Hill HFC H1-2018, 4MGA-Mount Gravatt HFC H2-2016, 4SRW-Sherwood HFC H2-2017, 4WOB-Woolloongabba HFC H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Griffith	As at	Source
New Developments	Lots/premises with services available	1,303	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	810	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	458	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Griffith	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~690	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Brookfield, Brookfield North, Bunya, Camp Mountain, Closeburn, Draper, Herron Park, Highvale, Mount Coot-Tha, Mount Samson West, Upper Brookfield, Wights Mountain	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4MCH-Samford Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Griffith	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
4CPR-51	4CPR-51	25-Dec-15	Not Available	90	16	17.78	21.1
TOTAL				90	16		



Rollout progress in the electorate of Groom

Network	Rollout Statistic	Electorate of Groom	As at	Source
Brownfields - Services Available ¹	Premises with services available	25,434	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	14,906	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4TOB-Toowoomba	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Centenary Heights, Darling Heights, East Toowoomba, Harlaxton, Kearneys Spring, Middle Ridge, Mount Kynoch, Mount Lofty, North Toowoomba, Prince Henry Heights, Rangeville, Redwood, South Toowoomba, Toowoomba City, Withcott	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	15,700	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	4NEW-Newtown	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Darling Heights, Drayton, Glenvale, Harristown, Kearneys Spring, Newtown, South Toowoomba, Toowoomba City, Torrington, Wilsonton	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~35,900	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Blue Mountain Heights, Cambooya, Cotswold Hills, Cranley, Darling Heights, Drayton, Glenvale, Gowrie Junction, Harristown, Highfields, Hodgson Vale, Kingsthorpe, Kleinton, Meringandan, Meringandan West, Mount Rascal, Newtown, Oakey, Pittsworth, Preston, Rockville, Toowoomba City, Top Camp, Torrington, Westbrook, Wilsonton, Wilsonton Heights, Wyreema	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4CAM-Cambooya FTTN Q4-2016, 4HFD-Highfields FTTN Q1-2017, 4KTP-Kingsthorpe FTTN Q4-2016, 4NEW-Newtown FTTN Jan-16, 4OKE-Oakey FTTN Q4-2016, 4PWT-Pittsworth FTTN Q1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Groom	As at	Source
---------	-------------------	---------------------	-------	--------

New Developments	Lots/premises with services available	1,073	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	622	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	231	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Groom	As at	Source
Fixed Wireless - Services Available	Premises with services available	7,237	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	2,564	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Bloodwood Hill, Brookstead, Cabarlah, Doctors Creek North Rd, Glendale, Goombungee, Greenmount, Greenmount East, Hampton, Kingsthorpe, Motley, Nobby, Oakey, Pittsworth, Southbrook, Toowoomba South, Top Camp, Withcott, Wyreema & Cambooya	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Groom	As at	Source
Interim Satellite Service	Premises with an active service	195	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	4	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Toowoomba	4TOB-01	28-Dec-12	28-Aug-14	1,941	1,178	60.69	61.1
Toowoomba	4TOB-03	10-Jun-13	20-Mar-15	2,589	1,716	66.28	67.3
Toowoomba	4TOB-04	24-Jun-13	20-Feb-15	2,495	1,713	68.66	69.5
Toowoomba	4TOB-02	24-Jun-13	20-Mar-15	2,632	2,120	80.55	81.0
Toowoomba	4TOB-05	02-Sep-13	17-Apr-15	1,989	1,423	71.54	72.2
Toowoomba	4TOB-06	30-Sep-13	Not Available	2,089	1,362	65.20	67.7
Toowoomba	4TOB-07	12-Sep-14	10-Mar-16	2,095	1,477	70.50	72.4
Toowoomba	4TOB-10	19-Jun-15	Not Available	1,932	1,047	54.19	57.9
Toowoomba	4TOB-11	26-Jun-15	Not Available	1,880	1,360	72.34	75.0
Toowoomba	4TOB-12	29-Jan-16	Not Available	1,735	387	22.31	34.0

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Toowoomba	4TOB-08	29-Jan-16	Not Available	1,859	446	23.99	38.5
Toowoomba	4TOB-09	29-Jan-16	Not Available	2,198	677	30.80	46.0
TOTAL				25,434	14,906		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTN ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Newtown	4NEW-03	Newtown, Glenvale	14-Dec-2015	01-Jul-2016	0	3,900	3,900
Newtown	4NEW-08	Kearneys Spring, South Toowoomba, Harristown	27-Jan-2016	26-Aug-2016	0	4,000	4,000
Newtown	4NEW-09	Drayton, Harristown, Darling Heights	03-Feb-2016	09-Sep-2016	0	3,100	3,100
Newtown	4NEW-07	Toowoomba City, Newtown	05-Feb-2016	09-Sep-2016	0	2,400	2,400
Newtown	4NEW-04	Torrington, Wilsonton, Glenvale	01-Feb-2016	07-Oct-2016	100	2,200	2,300
TOTAL					100	15,600	15,700

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4TOB	Bloodwood Hill	4TOB-51-01-BLOW	29 Jun 2012	24 Aug 2012	205	83	40.49%
Active	4TOB	Brookstead	4TOB-51-11-BROK	01 Jun 2012	24 Aug 2012	209	79	37.80%
Active	4TOB	Cabarlah	4TOB-51-02-CABA	06 Jun 2012	08 Aug 2012	631	270	42.79%
Active	4CNS	Doctors Creek North Rd	4CNS-51-03-DOCC	15 Jan 2014	27 Feb 2015	165	44	26.67%
Active	4TOB	Glenvale	4TOB-51-03-GLEV	20 Jun 2012	22 Aug 2012	556	173	31.12%
Active	4CNS	Goombungee	4CNS-51-04-GBGM	20 Jan 2014	27 Feb 2015	400	109	27.25%
Active	4TOB	Greenmount	4TOB-51-04-GREN	06 Mar 2012	24 Aug 2012	369	138	37.40%
Active	4CLI	Greenmount East	4CLI-51-02-GRNE	30 Aug 2013	23 Jul 2014	226	87	38.50%
Active	4CNS	Hampton	4CNS-51-06-HAMP	30 Sep 2014	01 Feb 2015	166	62	37.35%
Active	4TOB	Kingsthorpe	4TOB-51-05-KINS	26 Apr 2012	22 Aug 2012	400	177	44.25%
Active	4TOB	Motley	4TOB-51-12-MOTL	25 Mar 2013	27 May 2013	442	207	46.83%
Active	4CLI	Nobby	4CLI-51-03-NOBY	31 Mar 2014	23 Jul 2014	337	87	25.82%
Active	4TOB	Oakey	4TOB-51-06-OAKY	13 Jan 2012	24 Aug 2012	396	113	28.54%
Active	4TOB	Pittsworth	4TOB-51-07-PITT	21 May 2012	24 Aug 2012	406	146	35.96%
Active	4TOB	Southbrook	4TOB-51-13-SOUB	03 Jul 2012	22 Aug 2012	485	191	39.38%
Active	4TOB	Toowoomba South	4TOB-51-08-TWSW	02 May 2012	06 Aug 2012	407	118	28.99%
Active	4TOB	Top Camp	4TOB-51-09-TOPC	21 Oct 2013	21 Jan 2014	306	135	44.12%
Active	4TOB	Withcott	4TOB-51-10-WCTH	13 Jan 2012	23 Jul 2012	469	187	39.87%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4TOB	Wyreema & Cambooya	4TOB-51-14-WYRE	28 Mar 2014	23 May 2014	662	158	23.87%
TOTAL						7,237	2,564	