



## Rollout progress in the electorate of Hasluck

Network	Rollout Statistic	Electorate of Hasluck	As at	Source
<b>Brownfields - Services Available <sup>1</sup></b>	<b>Premises with services available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	-	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	3,300	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	6CAN-Cannington	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	Beckenham, Langford	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	~45,250	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan <sup>3</sup></b>	Ashfield, Bassendean, Beechboro, Bellevue, Bickley, Boya, Canning Vale, Carmel, Caversham, Darlington, Eden Hill, Gooseberry Hill, Gosnells, Greenmount, Guildford, Hazelmere, Helena Valley, High Wycombe, Huntingdale, Jane Brook, Kalamunda, Kiara, Koongamia, Lesmurdie, Lockridge, Maida Vale, Martin, Middle Swan, Midland, Midvale, Morley, Piesse Brook, Red Hill, South Guildford, Southern River, Stratton, Swan View, Viveash, Walliston, Woodbridge	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	6BSD-Bassendean FTTN Q4-2016, 6CNV-Canning Vale FTTN H2-2017, 6KAL-Kalamunda FTTN H1-2018, 6MDD-Midland FTTN H2-2018, 6MDL-Maida Vale FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN	1 Sep 2015	National Rollout Plan
<b>New Developments</b>	<b>Lots/premises with services available</b>	2,202	13 Nov 2015	Monthly New-Developments Report
	<b>Premises with an active service</b>	1,410	25 Mar 2016	Points of Interconnect Report
	<b>Lots/premises with where build is underway</b>	323	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Hasluck	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~210	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Bickley, Pickering Brook	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	6KAL-Kalamunda Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hasluck	As at	Source
Interim Satellite Service	Premises with an active service	2	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Cannington	6CAN-04	Langford, Beckenham	03-Aug-2015	15-Apr-2016	0	3,300	3,300
<b>TOTAL</b>					<b>0</b>	<b>3,300</b>	<b>3,300</b>



## Rollout progress in the electorate of Herbert

Network	Rollout Statistic	Electorate of Herbert	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	38,945	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	20,469	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4GUL-Townsville, 4TNS-Townsville	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Aitkenvale, Bohle, Castle Hill, Cranbrook, Currajong, Garbutt, Gulliver, Heatley, Hermit Park, Hyde Park, Kirwan, Mundingburra, Mysterton, North Ward, Pimlico, Railway Estate, Rosslea, South Townsville, Thuringowa Central, Townsville, Townsville City, Vincent, West End	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	11,400	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	4DEG-Deeragun, 4TNS-Townsville	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Black River, Burdell, Bushland Beach, Deeragun, Garbutt, Jensen, Mount Louisa, Mount Low, Yabulu	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~26,560	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Alice River, Annandale, Arcadia, Black River, Bohle Plains, Burdell, Bushland Beach, Cluden, Condon, Deeragun, Douglas, Horseshoe Bay, Idalia, Jensen, Kelso, Kirwan, Mount Low, Mount Stuart, Murray, Nelly Bay, Nome, Oonoonba, Picnic Bay, Rangewood, Rasmussen, Stuart, Wulguru, Yabulu	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4ALC-Alice River FTTN Q2-2016, 4DEG-Deeragun FTTP, FTTN Oct-15, 4KIR-Kirwan FTTN Q3-2016, 4MAG-Magnetic Island FTTN H1-2017, 4WLG-Wulguru FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, FTTP	1 Sep 2015	National Rollout Plan
New Developments	Lots/premises with services available	3,540	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	2,151	25 Mar 2016	Points of Interconnect Report

	Lots/premises with where build is underway	240	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Herbert	As at	Source
Fixed Wireless - Services Available	Premises with services available	1,504	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	393	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Black River, Bluewater East, Bluewater Park, Jensen, Saunders Beach	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	296	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Toolakea	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~210	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Kelso	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4KIR-Kirwan H1-2018	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Herbert	As at	Source
Interim Satellite Service	Premises with an active service	13	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Townsville	4GUL-01	01-Jul-11	23-May-14	2,917	2,231	76.48	76.8
Townsville	4TNS-02	31-Mar-13	Not Available	1,778	671	37.74	39.8
Townsville	4TNS-03	31-Mar-13	20-Feb-15	2,276	1,404	61.69	62.3
Townsville	4GUL-03	17-Jun-13	Not Available	2,953	1,497	50.69	52.0
Townsville	4GUL-05	24-Jun-13	12-Jun-15	2,314	1,795	77.57	77.7
Townsville	4TNS-05	24-Jun-13	20-Mar-15	2,121	1,140	53.75	54.8
Townsville	4TNS-01	24-Jun-13	17-Apr-15	1,647	650	39.47	43.4
Townsville	4GUL-04	01-Jul-13	10-Jul-15	2,357	1,685	71.49	71.8
Townsville	4GUL-02	01-Jul-13	Not Available	2,940	1,771	60.24	60.9
Townsville	4GUL-06	30-Sep-13	Not Available	2,442	1,570	64.29	65.0
Townsville	4TNS-04	30-Sep-13	08-May-15	2,198	1,186	53.96	54.6
Townsville	4TNS-06	07-Jul-14	04-Jan-16	2,261	1,403	62.05	63.2
Townsville	4TNS-07	29-May-15	Not Available	1,734	724	41.75	42.9
Townsville	4GUL-07	05-Jun-15	Not Available	2,639	1,521	57.64	58.8
Townsville	4TNS-09	06-Nov-15	Not Available	1,673	479	28.63	31.0
Townsville	4TNS-08	04-Dec-15	Not Available	1,729	527	30.48	33.1
Townsville	4TNS-12	26-Feb-16	Not Available	461	17	3.69	8.5



**Regions - Brownfields Services Available**

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Townsville	4TNS-10	04-Mar-16	Not Available	2,505	198	7.90	14.0
<b>TOTAL</b>				<b>38,945</b>	<b>20,469</b>		

**Regions - Brownfields Services Under Construction**

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Townsville	4TNS-11	Mount Louisa, Garbutt	27-May-2015	27-Apr-2016	3,570	0	3,600
Deeragun	4DEG-01	Bushland Beach, Deeragun, Burdell	18-Nov-2015	29-Jul-2016	600	1,100	1,700
Deeragun	4DEG-02	Mount Low	30-Sep-2015	29-Jul-2016	400	600	1,000
Deeragun	4DEG-05	Burdell, Deeragun, Jensen, Mount Low, Yabulu, Black River	22-Dec-2015	26-Aug-2016	300	2,300	2,600
Deeragun	4DEG-03	Bushland Beach	23-Nov-2015	16-Sep-2016	1,700	800	2,500
<b>TOTAL</b>					<b>6,570</b>	<b>4,800</b>	<b>11,400</b>

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4DEG	Black River	4DEG-51-14-BLAR	09 Apr 2015	09 Jun 2015	314	89	28.34%
Active	4DEG	Bluewater East	4DEG-51-01-BWEE	30 Jun 2014	12 Jun 2015	251	53	21.12%
Active	4DEG	Bluewater Park	4DEG-51-12-BLUE	17 Apr 2015	12 Jun 2015	393	129	32.82%
Active	4DEG	Jensen	4DEG-51-13-JENS	30 May 2014	19 May 2015	276	67	24.28%
Active	4DEG	Saunders Beach	4DEG-51-06-SAUN	19 Nov 2014	17 Jun 2015	270	55	20.37%
In-Build	4DEG-51	Toolakea	4DEG-51-08-TOLL	Jun-2014	Jun-2016	296	0	0
<b>TOTAL</b>						<b>1,800</b>	<b>393</b>	



## Rollout progress in the electorate of Higgins

Network	Rollout Statistic	Electorate of Higgins	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	239	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	6	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3KYG-3KYG-50	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~68,690	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Ashburton, Ashwood, Balaclava, Bentleigh, Camberwell, Carnegie, Caulfield, Caulfield North, Caulfield South, Elsternwick, Glen Huntly, Glen Iris, Hughesdale, Kooyong, Malvern, Malvern East, McKinnon, Murrumbeena, Oakleigh, Ormond, Prahran, Ripponlea, South Yarra, Southbank, St Kilda East, Toorak, Windsor	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BNT-Bentleigh HFC H1-2016, 3CAU-Caulfield HFC H2-2016, 3GLI-Glen Iris HFC H2-2016, 3KYG-Kooyong HFC H1-2016, 3OAK-Oakleigh FTTN H1-2018, 3OAK-Oakleigh HFC H1-2018, 3SYR-South Yarra HFC H1-2017, 3WIR-Windsor HFC H1-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Higgins	As at	Source
New Developments	Lots/premises with services available	2,107	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,667	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	305	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Higgins	As at	Source

Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan
<b>Network</b>	<b>Rollout Statistic</b>	<b>Electorate of Higgins</b>	<b>As at</b>	<b>Source</b>
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
3KYG-50	3KYG-50	27-Nov-15	Not Available	124	6	4.84	5.7
3KYG-50	3KYG-51	26-Feb-16	Not Available	115	0	0.00	5.2
<b>TOTAL</b>				<b>239</b>	<b>6</b>		



## Rollout progress in the electorate of Hindmarsh

Network	Rollout Statistic	Electorate of Hindmarsh	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	7,600	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	5CPK-St Marys	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Ascot Park, Clovelly Park, Edwardstown, Marion, Melrose Park, Mitchell Park, Park Holme, Plympton Park	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~66,780	1 Sep 2015	National Rollout Plan

<b>Localities in the rollout plan</b> <sup>3</sup>	Albert Park, Alberton, Ascot Park, Ashford, Athol Park, Bedford Park, Belair, Bellevue Heights, Birkenhead, Black Forest, Blackwood, Brooklyn Park, Camden Park, Cheltenham, Clapham, Clarence Gardens, Clarence Park, Clovelly Park, Colonel Light Gardens, Cowandilla, Cumberland Park, Daw Park, Edwardstown, Ethelton, Everard Park, Exeter, Flinders Park, Forestville, Fulham, Fulham Gardens, Garden Island, Glandore, Glanville, Glenalta, Glenelg East, Glenelg North, Glengowrie, Grange, Hawthorndene, Hendon, Henley Beach, Henley Beach South, Hilton, Keswick, Kidman Park, Kurralta Park, Largs Bay, Largs North, Lockleys, Lower Mitcham, Lynton, Marion, Marleston, Melrose Park, Mile End, Mile End South, Mitchell Park, Morphettville, Netley, New Port, North Haven, North Plympton, Novar Gardens, Osborne, Ottoway, Outer Harbor, Panorama, Park Holme, Pasadena, Pennington, Peterhead, Plympton, Plympton Park, Port Adelaide, Queenstown, Richmond, Rosewater, Royal Park, Seaton, Semaphore, Semaphore Park, Semaphore South, South Plympton, St Marys, Taperoo, Tennyson, Thebarton, Torrens Park, Torrensville, Underdale, West Beach, West Lakes, West Lakes Shore, West Richmond, Wingfield	1 Sep 2015	National Rollout Plan
<b>Regions in the rollout plan</b>	5CPK-St Marys FTTN Oct-15, 5EDW-Edwardstown HFC H2-2017, 5GLL-Glenelg FTTN H1-2018, 5GLL-Glenelg HFC H2-2018, 5HNL-Henley Beach FTTN H2-2017, 5HNL-Henley Beach HFC H2-2017, 5OSB-Osborne FTTN Q4-2016, 5PAD-Port Adelaide FTTN H1-2017, 5WES-West Adelaide FTTN H2-2017, 5WES-West Adelaide HFC H1-2017	1 Sep 2015	National Rollout Plan
<b>Expected Technology</b>	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hindmarsh	As at	Source
<b>New Developments</b>	<b>Lots/premises with services available</b>	-	13 Nov 2015	Monthly New-Developments Report
	<b>Premises with an active service</b>	-	25 Mar 2016	Points of Interconnect Report
	<b>Lots/premises with where build is underway</b>	-	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Hindmarsh	As at	Source
<b>Fixed Wireless - Services Available</b>	<b>Premises with services available</b>	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hindmarsh	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
St Marys	5CPK-10	Marion, Mitchell Park, Park Holme, Plympton Park, Ascot Park	21-Sep-2015	06-May-2016	0	4,000	4,000
St Marys	5CPK-11	Clovelly Park, Edwardstown, Melrose Park, Ascot Park	02-Nov-2015	24-Jun-2016	0	3,600	3,600
<b>TOTAL</b>					<b>0</b>	<b>7,600</b>	<b>7,600</b>



## Rollout progress in the electorate of Hinkler

Network	Rollout Statistic	Electorate of Hinkler	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	20,971	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	5,402	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4BBE-Bundaberg	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~43,500	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Avoca, Bargara, Booral, Branyan, Burnett Heads, Burrum Heads, Childers, Coral Cove, Craignish, Dundowran, Dundowran Beach, Eli Waters, Elliott Heads, Howard, Innes Park, Kawungan, Millbank, Nikenbah, Pialba, Point Vernon, River Heads, Scarness, Toogoom, Torquay, Urangan, Urraween, Wondunna, Woodgate	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4AVO-Avoca FTTN H1-2018, 4BUM-Burrum Heads FTTN H1-2018, 4CHR-Childers FTTN H1-2018, 4HWR-Howard FTTN H1-2018, 4RVH-River Heads FTTN H1-2018, 4TQA-Pialba FTTN H1-2017, 4WON-Woongarra FTTN H1-2018, 4WOT-Woodgate FTTN H1-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hinkler	As at	Source
New Developments	Lots/premises with services available	576	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	327	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	90	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Hinkler	As at	Source
---------	-------------------	-----------------------	-------	--------



<b>Fixed Wireless - Services Available</b>	<b>Premises with services available</b>	6,357	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Premises with an active service</b>	1,592	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Localities where services are available</b>	Alloway, Apple Tree Creek, Bungadoo, Burrum River, Buxton West, Childers, Cordalba, Doolbi, Dundowran, Gooburrum, Howard West, Nikenbah South, Pacific Haven, Redridge North, Redridge West, Sharon, Sharon South, South Bingera, Takura, Torbanlea North, Walligan	25 Mar 2016	Wireless Go-To-Market (GTM) Report
<b>Fixed Wireless - Build Commenced</b>	<b>Premises where build is underway</b>	1,147	29 Feb 2016	Monthly Wireless Report
	<b>Localities where build is underway</b>	South Kolan, Buxtonville, Elliott Heads, Coonarr, Wallaville	29 Feb 2016	Monthly Wireless Report
<b>Fixed Wireless - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	~2,670	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan <sup>3</sup></b>	Branyan, Coonarr, Elliott Heads, Gin Gin Central, Kensington, Qunaba, South Kolan, Wallaville, Walligan	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	4BBE-Bundaberg Sep-15, 4HWR-Howard Sep-15	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hinkler	As at	Source
<b>Interim Satellite Service</b>	<b>Premises with an active service</b>	122	6 Apr 2016	Broadband Service Locator (BSL)
	<b>Premises with a service pending activation.</b>	7	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Bundaberg	4BBE-01	11-Dec-15	Not Available	948	48	5.06	7.3
Bundaberg	4BBE-02	11-Dec-15	Not Available	2,693	718	26.66	30.4
Bundaberg	4BBE-03	11-Dec-15	Not Available	2,465	718	29.13	31.7
Bundaberg	4BBE-04	11-Dec-15	Not Available	2,984	892	29.89	32.9
Bundaberg	4BBE-05	11-Dec-15	Not Available	3,237	1,064	32.87	36.0
Bundaberg	4BBE-06	25-Dec-15	Not Available	2,283	475	20.81	24.0
Bundaberg	4BBE-07	25-Dec-15	Not Available	3,048	870	28.54	31.3
Bundaberg	4BBE-08	25-Dec-15	Not Available	1,812	291	16.06	18.9
Bundaberg	4BBE-09	25-Dec-15	Not Available	1,501	326	21.72	24.7
<b>TOTAL</b>				<b>20,971</b>	<b>5,402</b>		

#### Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4BBE	Alloway	4BBE-51-01-ALLO	23 Sep 2014	04 Jun 2015	348	89	25.57%

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4CHR	Apple Tree Creek	4CHR-51-01-APCR	29 Sep 2014	20 May 2015	530	108	20.38%
Active	4BBE	Bungadoo	4BBE-51-03-BDOO	19 Mar 2015	25 Sep 2015	211	90	42.65%
Active	4HWR	Burrum River	4HWR-51-01-BURM	16 Feb 2015	30 May 2015	255	104	40.78%
Active	4HWR	Buxton West	4HWR-51-02-BUXN	20 Oct 2014	01 Jun 2015	121	28	23.14%
Active	4CHR	Childers	4CHR-51-03-CHLD	26 Feb 2015	20 May 2015	238	50	21.01%
Active	4CHR	Cordalba	4CHR-51-04-CORD	27 Oct 2014	20 May 2015	370	71	19.19%
Active	4CHR	Doolbi	4CHR-51-05-DOOL	23 Sep 2014	27 May 2015	246	51	20.73%
Active	4HWR	Dundowran	4HWR-51-04-DUNW	20 Oct 2014	24 Sep 2015	309	40	12.94%
Active	4BBE	Gooburrum	4BBE-51-05-GOOB	27 Jan 2015	17 Jun 2015	465	112	24.09%
Active	4HWR	Howard West	4HWR-51-05-HOWA	21 Nov 2014	30 May 2015	280	71	25.36%
Active	4HWR	Nikenbah South	4HWR-51-06-NIKE	23 Jan 2015	24 Sep 2015	508	62	12.20%
Active	4HWR	Pacific Haven	4HWR-51-07-PACI	29 Jun 2015	26 Oct 2015	347	110	31.70%
Active	4CHR	Redridge North	4CHR-51-07-REDE	19 Jan 2015	20 May 2015	262	74	28.24%
Active	4CHR	Redridge West	4CHR-51-08-RERW	27 Jan 2015	20 May 2015	274	107	39.05%
Active	4BBE	Sharon	4BBE-51-08-SHAR	26 Feb 2015	30 May 2015	376	129	34.31%
Active	4BBE	Sharon South	4BBE-51-09-SHAS	26 Jun 2015	27 Oct 2015	188	56	29.79%
Active	4BBE	South Bingera	4BBE-51-10-STHB	19 Jan 2015	04 Jun 2015	307	97	31.60%
Active	4HWR	Takura	4HWR-51-08-TAKU	25 May 2015	24 Sep 2015	136	49	36.03%
Active	4HWR	Torbanlea North	4HWR-51-09-TORB	02 Feb 2015	21 May 2015	305	50	16.39%
Active	4HWR	Walligan	4HWR-51-10-WALN	24 Sep 2015	14 Jan 2016	281	44	15.66%
In-Build	4HWR-51	Buxtonville	4HWR-51-03-BUXV	Nov-2014	Mar-2016	370	0	0
In-Build	4BBE-51	Coonarr	4BBE-51-26-COOA	Jan-2016	Jun-2016	187	0	0
In-Build	4BBE-51	Elliott Heads	4BBE-51-25-ELLH	Jan-2016	Jun-2016	195	0	0
In-Build	4BBE-51	South Kolan	4BBE-51-14-SOUK	Dec-2015	Apr-2016	197	0	0
In-Build	4BBE-51	Wallaville	4BBE-51-19-WALV	Sep-2015	Apr-2016	198	0	0
<b>TOTAL</b>						<b>7,504</b>	<b>1,592</b>	



# Rollout progress in the electorate of Holt

Network	Rollout Statistic	Electorate of Holt	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	<b>Premises with services available</b>	10,291	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	5,751	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	3CBN-Cranbourne	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	Cranbourne, Cranbourne West	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan</b> <sup>2</sup>	~53,520	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan</b> <sup>3</sup>	Bangholme, Botanic Ridge, Clyde, Cranbourne, Cranbourne East, Cranbourne North, Cranbourne West, Dandenong, Dandenong North, Dandenong South, Devon Meadows, Doveton, Endeavour Hills, Eumemmerring, Hallam, Hampton Park, Lynbrook, Lyndhurst, Lysterfield South, Narre Warren, Narre Warren North, Narre Warren South	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	3CBN-Cranbourne FTTN H2-2017, 3DAD-Dandenong FTTN H2-2017, 3DAD-Dandenong HFC H2-2017, 3END-Endeavour Hills FTTN H2-2017, 3END-Endeavour Hills HFC H1-2016, 3LYN-Lyndhurst FTTN Q1-2017, 3NAW-Narre Warren FTTN Q3-2016, 3NAW-Narre Warren HFC H2-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Holt	As at	Source
<b>New Developments</b>	<b>Lots/premises with services available</b>	4,483	13 Nov 2015	Monthly New-Developments Report
	<b>Premises with an active service</b>	3,902	25 Mar 2016	Points of Interconnect Report
	<b>Lots/premises with where build is underway</b>	322	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Holt	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~920	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Botanic Ridge, Cardinia, Clyde North, Devon Meadows, Devon Meadows North, Harkaway, Narre Warren East, Pearcedale, Tooradin North	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3CBN-Cranbourne Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Holt	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Cranbourne	3CBN-05	05-Jun-15	Not Available	2,893	1,480	51.16	52.8
Cranbourne	3CBN-07	26-Jun-15	Not Available	2,253	1,342	59.57	61.3
Cranbourne	3CBN-04	03-Jul-15	Not Available	2,429	1,370	56.40	58.2
Cranbourne	3CBN-06	03-Jul-15	Not Available	2,716	1,559	57.40	59.3
<b>TOTAL</b>				<b>10,291</b>	<b>5,751</b>		



## Rollout progress in the electorate of Hotham

Network	Rollout Statistic	Electorate of Hotham	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	<b>Premises with services available</b>	7,462	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	4,687	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	3KEY-Keysborough	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	Keysborough, Noble Park, Springvale South, Waterways	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan</b> <sup>2</sup>	~57,480	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan</b> <sup>3</sup>	Ashwood, Aspendale, Aspendale Gardens, Beaumaris, Bentleigh, Bentleigh East, Black Rock, Braeside, Carnegie, Caulfield South, Chadstone, Cheltenham, Clarinda, Clayton, Clayton South, Dingley Village, Glen Huntly, Hampton, Hampton East, Heatherton, Highett, Hughesdale, Huntingdale, Keysborough, Malvern East, McKinnon, Mentone, Moorabbin, Moorabbin Airport, Mordialloc, Mount Waverley, Mulgrave, Murrumbeena, Noble Park, Oakleigh, Oakleigh East, Oakleigh South, Ormond, Parkdale, Sandringham, Springvale, Springvale South, Waterways	1 Sep 2015	National Rollout Plan

	<b>Regions in the rollout plan</b>	3BNT-Bentleigh HFC H1-2016, 3CLA-Clayton HFC H1-2017, 3CTA-Cheltenham FTTN H1-2018, 3CTA-Cheltenham HFC H1-2017, 3HGT-Highett FTTN H1-2018, 3HGT-Highett HFC H1-2016, 3KEY-Keysborough FTTN H1-2018, 3KEY-Keysborough HFC H1-2018, 3MDC-Mordialloc FTTN H1-2018, 3MDC-Mordialloc HFC H1-2017, 3OAK-Oakleigh FTTN H1-2018, 3OAK-Oakleigh HFC H1-2018, 3SOA-South Oakleigh HFC H1-2017, 3SPL-Springvale FTTN H1-2018, 3SPL-Springvale HFC H1-2017	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hotham	As at	Source
New Developments	Lots/premises with services available	426	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	340	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Hotham	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hotham	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Keysborough	3KEY-03	20-Feb-15	Not Available	2,605	1,762	67.64	69.2
Keysborough	3KEY-02	03-Apr-15	Not Available	2,522	1,726	68.44	69.7
Keysborough	3KEY-05	13-Nov-15	Not Available	2,335	1,199	51.35	54.4

<b>TOTAL</b>	<b>7,462</b>	<b>4,687</b>		
--------------	--------------	--------------	--	--





## Rollout progress in the electorate of Hughes

Network	Rollout Statistic	Electorate of Hughes	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	9,070	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	2,291	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2LIV-Liverpool	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Liverpool, Mount Pritchard, Warwick Farm	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~22,200	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Alfords Point, Bonnet Bay, Casula, Chipping Norton, Como, Engadine, Heathcote, Illawong, Jannali, Kareela, Kirrawee, Liverpool, Loftus, Menai, Milperra, Moorebank, Mount Pritchard, Oyster Bay, Pleasure Point, Sutherland, Voyager Point, Warwick Farm, Woronora Heights, Yarrawarra	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2CMO-Como FTTN H2-2017, 2CMO-Como HFC H1-2017, 2ENG-Engadine HFC H2-2017, 2HLS-Holsworthy FTTN H2-2017, 2LIV-Liverpool FTTN H2-2017, 2LIV-Liverpool HFC H1-2017, 2MEN-Menai FTTN H2-2017, 2MEN-Menai HFC H2-2018, 2REV-Revesby FTTN Q1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Hughes	As at	Source
New Developments	Lots/premises with services available	1,123	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	939	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	113	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Hughes	As at	Source

Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hughes	As at	Source
Interim Satellite Service	Premises with an active service	5	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Liverpool	2LIV-02	26-Jun-15	Not Available	3,043	991	32.57	34.2
Liverpool	2LIV-04	04-Sep-15	Not Available	3,376	784	23.22	24.8
Liverpool	2LIV-05	05-Feb-16	Not Available	2,651	516	19.46	24.2
<b>TOTAL</b>				<b>9,070</b>	<b>2,291</b>		



## Rollout progress in the electorate of Hume

Network	Rollout Statistic	Electorate of Hume	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	<b>Premises with services available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	-	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	22,350	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	2GLB-Goulburn, 2MSV-Moss Vale, 2OAK-The Oaks, 2TAH-Tahmoor	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	Bargo, Belimbla Park, Bundanoon, Buxton (NSW), Goulburn, Oakdale, Picton, Run-o-Waters, Tahmoor, The Oaks, Thirlmere, Yanderra	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan</b> <sup>2</sup>	~41,430	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan</b> <sup>3</sup>	Aylmerton, Balaclava, Bargo, Belimbla Park, Berrima, Boorowa, Bowral, Braemar, Bundanoon, Burradoo, Buxton, Colo Vale, Cootamundra, Couridjah, Cowra, Crookwell, Douglas Park, East Bowral, Goulburn, Grenfell, Harden, Hill Top, Mittagong, Moss Vale, Murrumbateman, Murrumburrah, New Berrima, Oakdale, Picton, Run-o-Waters, Tahmoor, The Oaks, Thirlmere, Welby, Willow Vale, Wilton, Yanderra, Yass, Yerrinbool, Young	1 Sep 2015	National Rollout Plan

	<b>Regions in the rollout plan</b>	2BOW-Boorowa FTTN Q1-2017, 2CTM-Cootamundra FTTN H1-2017, 2CWL-Crookwell FTTN H1-2017, 2CWR-Cowra FTTN Q2-2016, 2DPK-Douglas Park FTTN H2-2017, 2GFE-Grenfell FTTN Q1-2017, 2GLB-Goulburn FTTN Dec-15, 2HRD-Harden FTTN H1-2017, 2MBT-Murrumbateman FTTN Q4-2016, 2MSV-Moss Vale FTTN Nov-15, 2MTT-Mittagong FTTN Jan-16, 2OAK-The Oaks FTTN Mar-16, 2TAH-Tahmoor FTTN Q3-2016, 2YAS-Yass FTTP, FTTN Q3-2016, 2YON-Young FTTN Q2-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN, FTTP	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hume	As at	Source
<b>New Developments</b>	<b>Lots/premises with services available</b>	375	13 Nov 2015	Monthly New-Developments Report
	<b>Premises with an active service</b>	214	25 Mar 2016	Points of Interconnect Report
	<b>Lots/premises with where build is underway</b>	25	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Hume	As at	Source
<b>Fixed Wireless - Services Available</b>	<b>Premises with services available</b>	5,425	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Premises with an active service</b>	1,387	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Localities where services are available</b>	Bribbaree, Canowindra, Canowindra South, Cowra, Cowra West, Gooloogong, Koorawatha, Monteagle, Mount McDonald, Mt Bowning, Mt Weedalion, Murringo, Noonbinna, Stockinbingal, Wombat, Woodstock Town, Yass, Young East, Young South, Young West	25 Mar 2016	Wireless Go-To-Market (GTM) Report
<b>Fixed Wireless - Build Commenced</b>	<b>Premises where build is underway</b>	1,202	29 Feb 2016	Monthly Wireless Report
	<b>Localities where build is underway</b>	Cootamundra, Mt Gibraltar, Mt Bowning, Mt Manton, Binalong	29 Feb 2016	Monthly Wireless Report
<b>Fixed Wireless - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	~3,660	1 Sep 2015	National Rollout Plan

<b>Localities in the rollout plan <sup>3</sup></b>	Balmoral West, Bargo, Bargo North, Belimbla Park South, Binalong, Buxton East, Cawdor, Cawdor West, Cobbitty, Cootamundra, Couridjah, Douglas Park, Glenmore West, Hill Top South, Lakesland, Marulan, Menangle, Mount Hunter, Mowbray Park, Mt Bowning, Mt Manton, Oakdale, Pheasants Nest, Razorback, Razorback North, Tahmoor East, Tallong, The Oaks, Theresa Park West, Wedderburn South, Werombi, Werombi East, Wingello	1 Sep 2015	National Rollout Plan
<b>Regions in the rollout plan</b>	2CTM-Cootamundra Mar-16, 2MRL-Marulan Q4-2016, 2NRL-Elderslie Q1-2017, 2TAH-Tahmoor Q1-2017, 2YAS-Yass Sep-15	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hume	As at	Source
Interim Satellite Service	Premises with an active service	1,354	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	26	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Goulburn	2GLB-01	Goulburn	20-Oct-2015	08-Jul-2016	0	2,800	2,800
Goulburn	2GLB-04	Goulburn	03-Nov-2015	08-Jul-2016	0	2,900	2,900
The Oaks	2OAK-01	Oakdale, The Oaks, Belimbla Park	11-Jan-2016	22-Jul-2016	0	1,200	1,200
Tahmoor	2TAH-03	Tahmoor, Yanderra, Bargo	18-Jan-2016	22-Jul-2016	0	2,700	2,700
Goulburn	2GLB-02	Goulburn	11-Dec-2015	29-Jul-2016	0	3,200	3,200
Goulburn	2GLB-03	Run-o-Waters, Goulburn	01-Dec-2015	29-Jul-2016	0	2,600	2,600
Moss Vale	2MSV-05	Bundanoon	02-Nov-2015	12-Aug-2016	0	1,500	1,500
Tahmoor	2TAH-01	Picton	29-Jan-2016	30-Sep-2016	50	1,800	1,850
Tahmoor	2TAH-02	Buxton (NSW), Tahmoor, Thirlmere	29-Feb-2016	01-Feb-2017	0	3,600	3,600
<b>TOTAL</b>					<b>50</b>	<b>22,300</b>	<b>22,350</b>

#### Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2TEM	Bribbaree	2TEM-51-11-BRIB	31 Jan 2014	30 Sep 2014	123	14	11.38%
Active	2CAN	Canowindra	2CAN-51-01-CANO	06 Nov 2013	20 Nov 2014	356	116	32.58%
Active	2CAN	Canowindra South	2CAN-51-02-CWSO	14 Nov 2013	29 Nov 2014	228	72	31.58%
Active	2CWR	Cowra	2CWR-51-01-COWR	11 Feb 2014	29 Aug 2014	637	168	26.37%

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2CWR	Cowra West	2CWR-51-02-CRWR	11 Feb 2014	29 Aug 2014	159	68	42.77%
Active	2CAN	Gooloogong	2CAN-51-05-GOOL	13 Nov 2013	20 Nov 2014	171	35	20.47%
Active	2CWR	Koorawatha	2CWR-51-04-KOOR	24 Jan 2014	29 Aug 2014	255	46	18.04%
Active	2YON	Monteagle	2YON-51-01-MONE	30 Apr 2014	30 Jan 2015	245	82	33.47%
Active	2CWR	Mount McDonald	2CWR-51-05-MMCN	24 Jan 2014	28 Jul 2015	204	54	26.47%
Active	2YAS	Mt Bowning	2YAS-51-02-MTBO	21 Sep 2015	17 Dec 2015	251	30	11.95%
Active	2TEM	Mt Weedalion	2TEM-51-07-MTWD	07 May 2014	30 Sep 2014	90	27	30.00%
Active	2YON	Murringo	2YON-51-02-MURR	22 May 2014	01 Feb 2015	180	79	43.89%
Active	2CWR	Noonbinna	2CWR-51-06-NOON	18 Nov 2013	29 Aug 2014	290	76	26.21%
Active	2TEM	Stockinbingal	2TEM-51-13-STOC	27 Mar 2015	10 Jun 2015	195	40	20.51%
Active	2YON	Wombat	2YON-51-04-WOMB	27 Jan 2015	01 May 2015	78	19	24.36%
Active	2CWR	Woodstock Town	2CWR-51-10-WSTD	30 Mar 2015	17 Jun 2015	252	40	15.87%
Active	2YAS	Yass	2YAS-51-04-YASS	28 Jul 2015	17 Dec 2015	176	38	21.59%
Active	2YON	Young East	2YON-51-05-YGEN	10 Apr 2014	06 Feb 2015	372	144	38.71%
Active	2YON	Young South	2YON-51-06-YGSN	31 Oct 2014	29 Jan 2015	449	96	21.38%
Active	2YON	Young West	2YON-51-07-YGWN	28 Feb 2014	29 Aug 2014	714	143	20.03%
In-Build	2YAS-51	Binalong	2YAS-51-01-BINA	Jan-2016	Apr-2016	374	0	0
In-Build	2CTM-51	Cootamundra	2CTM-51-01-CTMT	Feb-2016	Jun-2016	248	0	0
In-Build	2YAS-51	Mt Bowning	2YAS-51-02-MTBO-00-02	Sep-2015	Sep-2016	63	0	0
In-Build	2MTT-51	Mt Gibraltar	2MTT-51-03-MGBL	Mar-2015	Jun-2016	181	0	0
In-Build	2YAS-51	Mt Manton	2YAS-51-03-MTMA	Oct-2015	Oct-2016	336	0	0
<b>TOTAL</b>						<b>6,627</b>	<b>1,387</b>	



## Rollout progress in the electorate of Hunter

Network	Rollout Statistic	Electorate of Hunter	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	<b>Premises with services available</b>	2,487	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	891	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	2MAI-Maitland	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	Ashtonfield, East Maitland	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	14,300	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	2MAI-Maitland	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	Aberglasslyn, East Maitland, Gillieston Heights, Horseshoe Bend, Lorn, Louth Park, Maitland, Oakhampton, Rutherford, South Maitland, Telarah, Windella	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan</b> <sup>2</sup>	~45,940	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan</b> <sup>3</sup>	Aberdare, Aberdeen, Aberglasslyn, Abermain, Ashtonfield, Bellbird, Bellbird Heights, Bolwarra, Bolwarra Heights, Branxton, Cessnock, Cliftleigh, Darlington, Denman, East Branxton, East Maitland, Ellalong, Gillieston Heights, Glenridding, Greta, Heddon Greta, Horseshoe Bend, Hunterview, Kandos, Kearsley, Kurri Kurri, Largs, Lorn, Louth Park, Maitland, McDougalls Hill, Metford, Millfield, Mindaribba, Morpeth, Murrurundi, Muswellbrook, Neath, North Rothbury, Nulkaba, Oakhampton, Paxton, Pelaw Main, Pitnacree, Raworth, Rothbury, Rutherford, Rylstone, Scone, Singleton, Singleton Heights, South Maitland, Stanford Merthyr, Telarah, Tenambit, Wattle Ponds, Weston, Windella	1 Sep 2015	National Rollout Plan



	<b>Regions in the rollout plan</b>	2BRX-Branxton-Greta FTTN Q1-2017, 2CES-Cessnock-Bellbird FTTN Q1-2017, 2DNM-Denman FTTN Q1-2017, 2KND-Kandos FTTN Q4-2016, 2KRI-Kurri Kurri FTTN H2-2017, 2MAI-Maitland FTTN Oct-15, 2MRD-Murrurundi FTTN Q1-2017, 2MUS-Muswellbrook FTTN Q1-2017, 2SCO-Scone FTTN Q1-2017, 2SIN-Singleton FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hunter	As at	Source
New Developments	Lots/premises with services available	2,422	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,542	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	46	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Hunter	As at	Source
Fixed Wireless - Services Available	Premises with services available	1,525	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	348	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Merriwa, Merriwa South, Muswellbrook, Parkville South, Scone West	25 Mar 2016	Wireless Go-To-Market (GTM) Report

Fixed Wireless - Build Commenced	Premises where build is underway	1,379	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	North Glendon Brook, West Belford, Woodville South, Bulga, Camberwell, Sedgefield, Singleton	29 Feb 2016	Monthly Wireless Report

Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~4,600	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Brandy Hill, Buchanan, Bulga, Clarence Town, Clarence Town South, Dunns Creek, Elderslie, Ellalong, Glen Oak, Gresford South, Hexham, Hinton South, Kitchener, Lenaghan, Martins Creek, Millfield, Mount View, Mt Thorley, Mulbring, North Glendon Brook, Paterson, Raymond Terrace, Rothbury, Sawyers Gully, Seaham, Singleton, Telarah, Wallalong, Winders Hill, Woodville South	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2MAI-Maitland Oct-15, 2SIN-Singleton Jan-16	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Hunter	As at	Source
Interim Satellite Service	Premises with an active service	872	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	33	6 Apr 2016	Broadband Service Locator (BSL)

**Regions - Brownfields Services Available**

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Maitland	2MAI-08	15-Jan-16	Not Available	2,487	891	35.83	41.9
<b>TOTAL</b>				<b>2,487</b>	<b>891</b>		

**Regions - Brownfields Services Under Construction**

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Maitland	2MAI-02	Oakhampton, Rutherford, Aberglasslyn	28-Oct-2015	10-Jun-2016	0	2,100	2,100
Maitland	2MAI-04	Oakhampton, Rutherford, Aberglasslyn	28-Oct-2015	10-Jun-2016	0	3,600	3,600
Maitland	2MAI-10	Louth Park, East Maitland	20-Jul-2015	24-Jun-2016	2,400	0	2,400
Maitland	2MAI-05	Horseshoe Bend, Louth Park, Maitland, South Maitland, Gillieston Heights	10-Sep-2015	30-Jun-2016	1,870	0	1,900
Maitland	2MAI-09	Maitland, Telarah, Lorn	18-Jan-2016	08-Jul-2016	0	3,300	3,300
Maitland	2MAI-01	Windella, Rutherford	24-Feb-2016	30-Sep-2016	0	1,000	1,000
<b>TOTAL</b>					<b>4,270</b>	<b>10,000</b>	<b>14,300</b>

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2SCO	Merriwa	2SCO-51-03-MRWR	19 Sep 2013	30 Aug 2014	458	96	20.96%
Active	2SCO	Merriwa South	2SCO-51-05-MWSR	31 Aug 2013	30 Aug 2014	218	36	16.51%
Active	2MUS	Muswellbrook	2MUS-51-02-MUSW	23 Jan 2015	25 Aug 2015	289	34	11.76%
Active	2SCO	Parkville South	2SCO-51-06-PARK	30 Sep 2013	20 Dec 2013	272	78	28.68%
Active	2SCO	Scone West	2SCO-51-07-SCON	30 Sep 2013	16 Dec 2013	288	104	36.11%
In-Build	2SIN-51	Bulga	2SIN-51-01-BULA	Jan-2016	Jun-2016	128	0	0
In-Build	2SIN-51	Camberwell	2SIN-51-02-CAME	Jul-2015	Aug-2016	125	0	0
In-Build	2SIN-51	North Glendon Brook	2SIN-51-06-NORH	Nov-2015	Aug-2016	196	0	0
In-Build	2SIN-51	Sedgefield	2SIN-51-08-SEDE	Jul-2015	Jul-2016	249	0	0
In-Build	2SIN-51	Singleton	2SIN-51-09-SING		Apr-2016	311	0	0
In-Build	2SIN-51	West Belford	2SIN-51-10-WESE	Jul-2015	Apr-2016	144	0	0
In-Build	2MAI-51	Woodville South	2MAI-51-05-WOOI	Nov-2015	Jun-2016	226	0	0
<b>TOTAL</b>						<b>2,904</b>	<b>348</b>	



# Rollout progress in the electorate of Indi

Network	Rollout Statistic	Electorate of Indi	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	10,600	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	3WAN-Wangaratta	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Waldara, Wangaratta	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~51,750	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Alexandra, Bandiana, Baranduda, Barnawartha North, Beechworth, Benalla, Bright, Chiltern, Corowa, Corryong, Eildon, Kinglake, Kinglake Central, Kinglake West, Leneva, Mansfield, Mount Beauty, Myrtleford, Porepunkah, Rutherglen, Tallangatta, Tawonga South, Wahgunyah, Waldara, Wangaratta, West Wodonga, Wodonga, Yea	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2COW-Corowa FTTN H1-2017, 3AXD-Alexandra FTTN H1-2017, 3BGH-Bright FTTN H2-2017, 3BNL-Benalla FTTN H1-2017, 3BWT-Beechworth FTTN H2-2017, 3CHT-Chiltern FTTN H2-2017, 3CRY-Corryong FTTN H2-2017, 3ELD-Eildon FTTN H2-2017, 3KAK-Kinglake FTTN Q4-2016, 3MBE-Mount Beauty FTTN H2-2017, 3MFL-Mansfield FTTN H2-2017, 3MYF-Myrtleford FTTN H2-2017, 3TLT-Tallangatta FTTN H2-2017, 3WAN-Wangaratta FTTN Feb-16, 3WDG-Wodonga FTTN Q2-2016, 3YEA-Yea FTTN H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Indi	As at	Source
---------	-------------------	--------------------	-------	--------

<b>New Developments</b>	<b>Lots/premises with services available</b>	767	13 Nov 2015	Monthly New-Developments Report
	<b>Premises with an active service</b>	503	25 Mar 2016	Points of Interconnect Report
	<b>Lots/premises with where build is underway</b>	-	29 Feb 2016	Monthly New-Developments Report

<b>Network</b>	<b>Rollout Statistic</b>	<b>Electorate of Indi</b>	<b>As at</b>	<b>Source</b>
<b>Fixed Wireless - Services Available</b>	<b>Premises with services available</b>	12,683	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Premises with an active service</b>	3,384	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Localities where services are available</b>	Baddaginnie, Baranduda, Barnawartha Central, Bellbridge, Benalla North, Benalla South, Bonnie Doon, Bundalong, Chiltern, Corowa, Corryong, Dederang, Dookie, Ebdon, Eildon, Everton, Glenrowan, Glenrowan North, Howes Creek, Howlong, Kiewa, Kiewa South, Mansfield Hill, Merrijig, Milawa, Moyhu, Myrtleford, Oxley, Peechelba, Rennies Hill, Rutherglen, Springhurst, Taggerty, The Paps, Thornton South, Tolmie, Tungamah, Wandiligong, Wangaratta, Wangaratta North West, Wangaratta South, Yackandandah, Yackandandah North	25 Mar 2016	Wireless Go-To-Market (GTM) Report
<b>Fixed Wireless - Build Commenced</b>	<b>Premises where build is underway</b>	603	29 Feb 2016	Monthly Wireless Report
	<b>Localities where build is underway</b>	Howqua Inlet, Buxton, Jamieson	29 Feb 2016	Monthly Wireless Report
<b>Fixed Wireless - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	~2,230	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan <sup>3</sup></b>	Allans Flat, Arthurs Creek, Bethanga, Eldorado, Flowerdale North, Goughs Bay, Hazeldene South, Hazeldene West, Kinglake Central, Mount Beauty, Pheasant Creek West, Queenstown, Smiths Gully East, Stanley Central, Strathbogie South, Tawonga	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	3KAK-Kinglake Q1-2017, 3MBE-Mount Beauty Q3-2016, 3MFL-Mansfield Feb-16, 3MYF-Myrtleford Mar-16, 3WAN-Wangaratta Q3-2016, 3WDG-Wodonga Q3-2016	1 Sep 2015	National Rollout Plan

<b>Network</b>	<b>Rollout Statistic</b>	<b>Electorate of Indi</b>	<b>As at</b>	<b>Source</b>
<b>Interim Satellite Service</b>	<b>Premises with an active service</b>	999	6 Apr 2016	Broadband Service Locator (BSL)
	<b>Premises with a service pending activation.</b>	38	6 Apr 2016	Broadband Service Locator (BSL)

**Regions - Brownfields Services Under Construction**

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Wangaratta	3WAN-04	Wangaratta	30-Nov-2015	15-Jul-2016	0	3,000	3,000
Wangaratta	3WAN-01	Wangaratta	11-Jan-2016	22-Jul-2016	0	3,000	3,000
Wangaratta	3WAN-02	Wangaratta	11-Jan-2016	22-Jul-2016	0	2,900	2,900
Wangaratta	3WAN-03	Wangaratta, Waldara	11-Feb-2016	07-Oct-2016	0	1,700	1,700
<b>TOTAL</b>					<b>0</b>	<b>10,600</b>	<b>10,600</b>

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3BNL	Baddaginnie	3BNL-51-01-BADD	22 Apr 2013	09 Sep 2013	249	114	45.78%
Active	3WDG	Baranduda	3WDG-51-01-BARD	31 Oct 2014	25 Feb 2015	198	50	25.25%
Active	2HOW	Barnawartha Central	2HOW-51-02-BNWN	16 Mar 2015	10 Jun 2015	436	127	29.13%
Active	3WDG	Bellbridge	3WDG-51-04-BELB	23 Mar 2015	18 Jun 2015	248	70	28.23%
Active	3BNL	Benalla North	3BNL-51-02-BENL	08 Apr 2013	30 Aug 2013	461	170	36.88%
Active	3BNL	Benalla South	3BNL-51-03-BEST	15 Mar 2013	30 Aug 2013	423	136	32.15%
Active	3MFL	Bonnie Doon	3MFL-51-01-BONN	02 Feb 2015	05 Aug 2015	276	39	14.13%
Active	3YWG	Bundalong	3YWG-51-01-BUND	28 Nov 2014	19 May 2015	533	100	18.76%
Active	3CHT	Chiltern	3CHT-51-01-CHIT	21 Oct 2014	21 Apr 2015	174	51	29.31%
Active	2COW	Corowa	2COW-51-07-CORO	20 Apr 2015	15 Jun 2015	197	57	28.93%
Active	3CRY	Corryong	3CRY-51-01-COYR	11 Nov 2013	31 Mar 2015	220	50	22.73%
Active	3WDG	Dederang	3WDG-51-08-DEDE	21 Jan 2014	01 May 2015	261	91	34.87%
Active	3SHP	Dookie	3SHP-51-03-DOOK	23 Apr 2013	19 Dec 2013	267	107	40.07%
Active	3WDG	Ebden	3WDG-51-07-EBDE	29 Oct 2013	27 Feb 2015	237	86	36.29%
Active	3AXD	Eildon	3AXD-51-02-EILD	15 Apr 2015	29 Jan 2016	216	10	4.63%
Active	3WAN	Everton	3WAN-51-05-EVER	27 Aug 2015	20 Nov 2015	386	61	15.80%
Active	3WAN	Glenrowan	3WAN-51-06-GLEW	30 Oct 2014	25 Sep 2015	332	78	23.49%
Active	3WAN	Glenrowan North	3WAN-51-07-GLNN	16 Feb 2015	22 May 2015	329	139	42.25%
Active	3MFL	Howes Creek	3MFL-51-03-HOWC	10 Feb 2015	16 Jun 2015	268	95	35.45%
Active	2HOW	Howlong	2HOW-51-01-HOWL	19 Jan 2015	16 May 2015	240	53	22.08%
Active	3WDG	Kiewa	3WDG-51-05-KAWA	29 Oct 2013	27 Feb 2015	268	92	34.33%
Active	3WDG	Kiewa South	3WDG-51-06-KWSW	27 Feb 2014	27 Feb 2015	175	67	38.29%
Active	3MFL	Mansfield Hill	3MFL-51-06-MANS	14 Oct 2014	27 May 2015	371	100	26.95%
Active	3MFL	Merrijig	3MFL-51-07-MERJ	14 Oct 2014	27 May 2015	255	89	34.90%
Active	3WAN	Milawa	3WAN-51-09-MILA	27 Oct 2014	17 Jun 2015	457	113	24.73%
Active	3WAN	Moyhu	3WAN-51-10-MOYH	18 Nov 2014	01 Jun 2015	325	94	28.92%
Active	3MYF	Myrtleford	3MYF-51-01-MYRT	29 May 2015	25 Feb 2016	429	10	2.33%
Active	3WAN	Oxley	3WAN-51-11-OXLE	29 Sep 2014	17 Jun 2015	363	135	37.19%
Active	3CHT	Peechelba	3CHT-51-03-PEEC	23 Jan 2015	22 May 2015	121	36	29.75%
Active	3AXD	Rennies Hill	3AXD-51-03-RENN	31 Mar 2015	29 Jan 2016	218	14	6.42%
Active	2COW	Rutherglen	2COW-51-01-RUTH	13 Oct 2014	17 Jun 2015	312	107	34.29%

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3CHT	Springhurst	3CHT-51-02-SPRH	21 Oct 2014	21 Apr 2015	150	45	30.00%
Active	3AXD	Taggerty	3AXD-51-04-TAGG	20 Nov 2014	05 Feb 2016	248	14	5.65%
Active	3MFL	The Paps	3MFL-51-09-THEP	28 Oct 2014	02 Jun 2015	309	93	30.10%
Active	3AXD	Thornton South	3AXD-51-05-THOR	05 Nov 2014	29 Jan 2016	191	14	7.33%
Active	3MFL	Tolmie	3MFL-51-10-TOLM	11 Nov 2014	16 Jun 2015	255	100	39.22%
Active	3SHP	Tungamah	3SHP-51-13-TUNG	29 Jul 2013	19 Dec 2013	338	96	28.40%
Active	3BGH	Wandiligong	3BGH-51-05-WDGD	30 May 2014	19 May 2015	254	108	42.52%
Active	3WAN	Wangaratta	3WAN-51-14-WANG	20 Nov 2014	29 Apr 2015	347	119	34.29%
Active	3WAN	Wangaratta North West	3WAN-51-15-WGNG	30 Jan 2015	10 Jun 2015	204	85	41.67%
Active	3WAN	Wangaratta South	3WAN-51-16-WGSS	13 Oct 2014	27 Apr 2015	365	116	31.78%
Active	3MYF	Yackandandah	3MYF-51-06-YACK	13 Oct 2014	25 Feb 2016	175	14	8.00%
Active	3MYF	Yackandandah North	3MYF-51-05-YAKK	16 Feb 2015	25 Feb 2016	602	39	6.48%
In-Build	3AXD-51	Buxton	3AXD-51-01-BUXT	Nov-2014	Jul-2016	337	0	0
In-Build	3MFL-51	Howqua Inlet	3MFL-51-04-HQIT	Jan-2015	Mar-2016	131	0	0
In-Build	3MFL-51	Jamieson	3MFL-51-05-JAMS	Aug-2015	Oct-2016	135	0	0
<b>TOTAL</b>						<b>13,286</b>	<b>3,384</b>	



## Rollout progress in the electorate of Isaacs

Network	Rollout Statistic	Electorate of Isaacs	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	12,074	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	6,444	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3KAL-Karingal, 3KEY-Keysborough	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Cranbourne South, Keysborough, Langwarrin, Noble Park, Waterways	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~56,740	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Aspendale, Aspendale Gardens, Bangholme, Beaumaris, Black Rock, Bonbeach, Braeside, Carrum, Carrum Downs, Chelsea, Chelsea Heights, Cheltenham, Clarinda, Dandenong, Dandenong North, Dandenong South, Dingley Village, Doveton, Edithvale, Eumemmerring, Frankston North, Hallam, Hampton Park, Heatherton, Keysborough, Lynbrook, Lyndhurst, Mentone, Moorabbin Airport, Mordialloc, Noble Park, Parkdale, Patterson Lakes, Sandhurst, Seaford, Skye, Springvale South, Waterways	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3CSE-Chelsea FTTN H2-2017, 3CSE-Chelsea HFC H2-2018, 3CTA-Cheltenham FTTN H1-2018, 3CTA-Cheltenham HFC H1-2017, 3DAD-Dandenong FTTN H2-2017, 3DAD-Dandenong HFC H2-2017, 3KEY-Keysborough FTTN H1-2018, 3KEY-Keysborough HFC H1-2018, 3LYN-Lyndhurst FTTN Q1-2017, 3MDC-Mordialloc FTTN H1-2018, 3MDC-Mordialloc HFC H1-2017, 3SEA-Seaford FTTN H2-2017, 3SEA-Seaford HFC H2-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan



Network	Rollout Statistic	Electorate of Isaacs	As at	Source
New Developments	Lots/premises with services available	443	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	372	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Isaacs	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Isaacs	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Keysborough	3KEY-01	28-Nov-14	26-May-16	2,723	1,898	69.70	72.4
Keysborough	3KEY-03	20-Feb-15	Not Available	2,605	1,762	67.64	69.2
Keysborough	3KEY-04	22-May-15	Not Available	2,229	1,389	62.31	64.6
Keysborough	3KEY-05	13-Nov-15	Not Available	2,335	1,199	51.35	54.4
Karingal	3KAL-07	04-Mar-16	Not Available	2,182	196	8.98	18.7
<b>TOTAL</b>				<b>12,074</b>	<b>6,444</b>		



## Rollout progress in the electorate of Jagajaga

Network	Rollout Statistic	Electorate of Jagajaga	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~57,090	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Alphington, Bellfield, Briar Hill, Bundoora, Eaglemont, Eltham, Eltham North, Greensborough, Heidelberg, Heidelberg Heights, Heidelberg West, Ivanhoe, Ivanhoe East, Kingsbury, Lower Plenty, Macleod, Montmorency, Plenty, Research, Rosanna, St Helena, Viewbank, Watsonia, Watsonia North, Yallambie	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BDR-Bundoora HFC H2-2016, 3ELT-Eltham FTTN H1-2018, 3ELT-Eltham HFC H2-2017, 3GBR-Greensborough FTTN H1-2018, 3GBR-Greensborough HFC H1-2017, 3HDB-Heidelberg FTTN H1-2018, 3HDB-Heidelberg HFC H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Jagajaga	As at	Source
New Developments	Lots/premises with services available	-	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	-	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	27	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Jagajaga	As at	Source

<b>Fixed Wireless - Services Available</b>	<b>Premises with services available</b>	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Premises with an active service</b>	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Localities where services are available</b>	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
<b>Fixed Wireless - Build Commenced</b>	<b>Premises where build is underway</b>	-	29 Feb 2016	Monthly Wireless Report
	<b>Localities where build is underway</b>	-	29 Feb 2016	Monthly Wireless Report
<b>Fixed Wireless - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	No Plans	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan <sup>3</sup></b>	No Plans	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	No Plans	1 Sep 2015	National Rollout Plan
<b>Network</b>	<b>Rollout Statistic</b>	<b>Electorate of Jagajaga</b>	<b>As at</b>	<b>Source</b>
<b>Interim Satellite Service</b>	<b>Premises with an active service</b>	-	6 Apr 2016	Broadband Service Locator (BSL)
	<b>Premises with a service pending activation.</b>	-	6 Apr 2016	Broadband Service Locator (BSL)



## Rollout progress in the electorate of Kennedy

Network	Rollout Statistic	Electorate of Kennedy	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	14,600	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	4ATH-Atherton, 4EDM-Edmonton	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Atherton, Bentley Park, Edmonton, Mount Sheridan, Tolga, White Rock, Yungaburra	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~47,230	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Alabama Hill, Alice River, Atherton, Babinda, Balgal Beach, Belvedere, Bentley Park, Bingil Bay, Cardwell, Cloncurry, Coconuts, Cullinane, East Innisfail, Edmonton, Fisher, Flying Fish Point, Goldsborough, Goondi Bend, Goondi Hill, Gordonvale, Grand Secret, Happy Valley, Healy, Hudson, Hughenden, Ingham, Innisfail, Innisfail Estate, Lissner, Malanda, Mareeba, Menzies, Mica Creek, Mighell, Miles End, Millchester, Mission Beach, Mornington, Mosman Park, Mount Isa, Mount Isa City, Mount Sheridan, Mourilyan, Parkside, Pioneer, Queenton, Rangewood, Ravenshoe, Richmond Hill, Soldiers Hill, South Innisfail, South Johnstone, South Mission Beach, Sunset, The Gap, Tolga, Toll, Towers Hill, Townview, Tully, Wangan, Webb, White Rock, Winston, Wongaling Beach, Yungaburra	1 Sep 2015	National Rollout Plan

	<b>Regions in the rollout plan</b>	4ALC-Alice River FTTN Q2-2016, 4ATH-Atherton FTTN Mar-16, 4BDA-Babinda FTTN Q2-2016, 4CDW-Cardwell FTTN Q4-2016, 4CLO-Cloncurry FTTN Q1-2017, 4CTR-Chartes Towers FTTN Q2-2016, 4EDM-Edmonton FTTN Nov-15, 4GNV-Gordonvale FTTN Q2-2016, 4HUG-Hughenden FTTN Q1-2017, 4IGH-Ingham FTTN Q2-2016, 4INN-Innisfail FTTN Q3-2016, 4MDA-Malanda FTTN Q1-2017, 4MEB-Mareeba FTTN H1-2017, 4MIB-Mission Beach FTTN Q3-2016, 4MTI-Mount Isa FTTN Q1-2017, 4RHO-Ravenshoe FTTN Q4-2016, 4RLS-Rollingstone FTTN Q3-2016, 4TUL-Tully FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Kennedy	As at	Source
<b>New Developments</b>	<b>Lots/premises with services available</b>	195	13 Nov 2015	Monthly New-Developments Report
	<b>Premises with an active service</b>	115	25 Mar 2016	Points of Interconnect Report
	<b>Lots/premises with where build is underway</b>	62	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Kennedy	As at	Source
<b>Fixed Wireless - Services Available</b>	<b>Premises with services available</b>	12,606	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Premises with an active service</b>	2,142	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Localities where services are available</b>	Aloomba, Atherton, Atherton North, Atherton South, Babinda, Bibohra, Bramston Beach, Charters Towers, Clare, Clohesy Mt, Cucania, Deep Gorge, Deeral, Forrest Beach, Forrest Beach Town, Gordonvale, Green Hill, Halifax, Ingham, Innisfail, Jaggan, Julatten, Julatten South, Lake Eacham, Lucinda, Malanda East, Mareeba, Mareeba East, Mareeba North, Mareeba South, Mena Creek, Millaa Millaa, Mirriwinni, Mount Molloy, Mourilyan Harbour, Mt Cudmore, Nome, Oak Valley, Pawngilly, Pin Gin Hill, Tinaroo, Trebonne, Tully, Tully Heads, Wangan, Waughs Pocket	25 Mar 2016	Wireless Go-To-Market (GTM) Report
<b>Fixed Wireless - Build Commenced</b>	<b>Premises where build is underway</b>	3,210	29 Feb 2016	Monthly Wireless Report
	<b>Localities where build is underway</b>	Millstream, El Arish, Taylor Beach, Trebonne, Mount Garnett, Silkwood, Kurrimine Beach South, Charters Towers South, Malanda, Mount Myrtle, Bulgun	29 Feb 2016	Monthly Wireless Report

<b>Fixed Wireless - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	~2,610	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan <sup>3</sup></b>	Barrine, Charters Towers South, Cowley, Dimbulah, Herberton, Herberton South, Kurrimine Beach South, Lake Eacham, Malanda, Mount Myrtle, Ravenshoe East, Speewah South, Taylor Beach, Tully Gorge, Wondecla	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	4ATH-Atherton Sep-15, 4CTR- Charters Towers Mar-16, 4HRB- Herberton Q3-2016, 4IGH-Ingham Sep-15, 4INN-Innisfail Jan-16, 4MEB- Mareeba Nov-15, 4RHO-Ravenshoe Q3-2016	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Kennedy	As at	Source
<b>Interim Satellite Service</b>	<b>Premises with an active service</b>	1,327	6 Apr 2016	Broadband Service Locator (BSL)
	<b>Premises with a service pending activation.</b>	4	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Edmonton	4EDM-01	Edmonton	12-Oct-2015	20-May-2016	0	2,300	2,300
Edmonton	4EDM-02	Edmonton, Bentley Park	30-Oct-2015	20-May-2016	0	3,100	3,100
Edmonton	4EDM-03	Mount Sheridan, White Rock, Bentley Park	11-Dec-2015	17-Jun-2016	0	3,500	3,500
Atherton	4ATH-02	Atherton, Tolga	08-Feb-2016	09-Sep-2016	0	2,500	2,500
Atherton	4ATH-01	Atherton, Yungaburra	02-Feb-2016	21-Oct-2016	200	3,000	3,200
<b>TOTAL</b>					<b>200</b>	<b>14,400</b>	<b>14,600</b>

#### Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4GNV	Aloomba	4GNV-51-01-ALOO	24 Jun 2014	20 May 2015	214	62	28.97%
Active	4ATH	Atherton	4ATH-51-01-ATHE	24 Feb 2014	29 May 2015	382	62	16.23%
Active	4ATH	Atherton North	4ATH-51-02-ATNE	28 Jul 2014	04 Jun 2015	196	40	20.41%
Active	4ATH	Atherton South	4ATH-51-03-ATSE	31 Jul 2014	25 Aug 2015	129	27	20.93%
Active	4BDA	Babinda	4BDA-51-01-BABI	10 Mar 2015	28 Aug 2015	99	14	14.14%
Active	4MEB	Biboohra	4MEB-51-01-BIBO	30 Jun 2014	26 May 2015	186	71	38.17%
Active	4BDA	Bramston Beach	4BDA-51-02-BRAM	20 Oct 2014	25 Sep 2015	154	34	22.08%
Active	4CTR	Charters Towers	4CTR-51-01-CHAR	03 Apr 2013	19 Dec 2014	602	77	12.79%
Active	4AYR	Clare	4AYR-51-05-CLAE	09 Oct 2013	29 Nov 2013	258	67	25.97%
Active	4MEB	Clohesy Mt	4MEB-51-02-CLOH	27 Jul 2015	21 Jan 2016	211	20	9.48%

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4BDA	Cucania	4BDA-51-03-CUCA	25 May 2015	14 Oct 2015	138	41	29.71%
Active	4MEB	Deep Gorge	4MEB-51-03-DEEP	14 Oct 2014	20 May 2015	265	63	23.77%
Active	4GNV	Deeral	4GNV-51-04-DEER	25 Nov 2013	25 May 2015	129	32	24.81%
Active	4IGH	Forrest Beach	4IGH-51-01-FBHR	20 Jul 2015	25 Nov 2015	374	49	13.10%
Active	4IGH	Forrest Beach Town	4IGH-51-02-FBTR	29 May 2015	25 Nov 2015	411	40	9.73%
Active	4GNV	Gordonvale	4GNV-51-02-GORD	28 Oct 2013	20 May 2015	145	33	22.76%
Active	4GNV	Green Hill	4GNV-51-03-GREH	30 Jan 2014	20 May 2015	305	62	20.33%
Active	4IGH	Halifax	4IGH-51-03-HALI	13 Apr 2015	25 Nov 2015	402	51	12.69%
Active	4IGH	Ingham	4IGH-51-04-INGH	30 May 2014	20 May 2015	256	44	17.19%
Active	4INN	Innisfail	4INN-51-02-INSI	24 Mar 2015	11 Sep 2015	220	54	24.55%
Active	4ATH	Jaggan	4ATH-51-05-JAGG	23 Jun 2014	29 May 2015	207	39	18.84%
Active	4MOS	Julatten	4MOS-51-03-JULA	29 Sep 2014	06 Nov 2015	364	52	14.29%
Active	4MOS	Julatten South	4MOS-51-04-JUSA	20 Oct 2014	20 Nov 2015	131	20	15.27%
Active	4ATH	Lake Eacham	4ATH-51-06-LAKM	12 Oct 2015	19 Feb 2016	390	17	4.36%
Active	4IGH	Lucinda	4IGH-51-06-LUCN	24 Aug 2015	17 Dec 2015	336	27	8.04%
Active	4ATH	Malanda East	4ATH-51-08-MLEA	30 Jun 2014	28 Feb 2016	413	11	2.66%
Active	4MEB	Mareeba	4MEB-51-06-MARE	30 Jun 2014	20 May 2015	378	66	17.46%
Active	4MEB	Mareeba East	4MEB-51-07-MAEE	18 Nov 2014	21 May 2015	235	69	29.36%
Active	4MEB	Mareeba North	4MEB-51-08-MANE	28 Feb 2014	26 May 2015	300	63	21.00%
Active	4MEB	Mareeba South	4MEB-51-09-MASE	06 Jul 2015	14 Oct 2015	297	60	20.20%
Active	4INN	Mena Creek	4INN-51-03-MENA	26 May 2015	29 Jan 2016	261	16	6.13%
Active	4ATH	Millaa Millaa	4ATH-51-09-MLAL	26 May 2014	29 May 2015	250	34	13.60%
Active	4BDA	Mirriwinni	4BDA-51-06-MIRR	28 Nov 2014	24 Sep 2015	241	29	12.03%
Active	4MOS	Mount Molloy	4MOS-51-06-MOMN	28 Oct 2013	20 Nov 2015	163	14	8.59%
Active	4INN	Mourilyan Harbour	4INN-51-04-MYHR	20 Jul 2015	08 Dec 2015	248	41	16.53%
Active	4IGH	Mt Cudmore	4IGH-51-07-MTCC	30 May 2014	20 May 2015	146	33	22.60%
Active	4DEG	Nome	4DEG-51-02-NOME	30 May 2014	30 May 2015	455	140	30.77%
Active	4DEG	Oak Valley	4DEG-51-04-OAKV	26 Nov 2014	30 May 2015	239	51	21.34%
Active	4BDA	Pawngilly	4BDA-51-07-PAWN	13 Apr 2015	18 Sep 2015	126	28	22.22%
Active	4INN	Pin Gin Hill	4INN-51-05-PING	30 Apr 2015	25 Sep 2015	360	91	25.28%
Active	4ATH	Tinaroo	4ATH-51-10-TINA	30 Jun 2014	04 Jun 2015	522	115	22.03%
Active	4IGH	Trebonne	4IGH-51-09-TREB	30 Apr 2015	16 Dec 2015	292	27	9.25%
Active	4TUL	Tully	4TUL-51-06-TLYL	24 Aug 2015	15 Dec 2015	266	21	7.89%
Active	4TUL	Tully Heads	4TUL-51-11-TYHD	24 Jul 2015	15 Dec 2015	283	39	13.78%
Active	4INN	Wangan	4INN-51-06-WANN	30 Apr 2015	24 Sep 2015	423	54	12.77%
Active	4INN	Waughs Pocket	4INN-51-13-WAUG	15 Jun 2015	14 Oct 2015	204	42	20.59%
In-Build	4INN-51	Bulgun	4INN-51-16-BULG	Jul-2015	Mar-2016	384	0	0
In-Build	4CTR-51	Charters Towers South	4CTR-51-02-CHTS	Jan-2016	Dec-2016	296	0	0
In-Build	4INN-51	El Arish	4INN-51-14-EARA	Aug-2015	Mar-2016	253	0	0
In-Build	4INN-51	Kurrimine Beach South	4INN-51-15-KBSR	Oct-2015	Mar-2016	465	0	0

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
In-Build	4ATH-51	Malanda	4ATH-51-07-MALA	Nov-2015	Mar-2016	223	0	0
In-Build	4RHO-51	Millstream	4RHO-51-02-MILS	Aug-2014	Mar-2016	550	0	0
In-Build	4RHO-51	Mount Garnett	4RHO-51-03-MOUG	Jun-2015	Mar-2016	400	0	0
In-Build	4INN-51	Mount Myrtle	4INN-51-17-MMTN	Nov-2015	Mar-2016	55	0	0
In-Build	4INN-51	Silkwood	4INN-51-18-SILK	Jul-2015	Mar-2016	288	0	0
In-Build	4IGH-51	Taylor Beach	4IGH-51-08-TAYL	Feb-2016	May-2016	249	0	0
In-Build	4IGH-51	Trebonne	4IGH-51-09-TREB-00-02	Apr-2015	Sep-2016	47	0	0
<b>TOTAL</b>						<b>15,816</b>	<b>2,142</b>	





## Rollout progress in the electorate of Kingsford Smith

Network	Rollout Statistic	Electorate of Kingsford Smith	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	<b>Premises with services available</b>	3,768	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	295	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	2COO-Coogee, 2KNS-Kensington, 2ROC-Rockdale	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan</b> <sup>2</sup>	~75,210	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan</b> <sup>3</sup>	Arncliffe, Banksia, Banksmeadow, Bardwell Valley, Bexley, Botany, Botany Bay, Brighton-le-Sands, Chifley, Clovelly, Coogee, Daceyville, Eastgardens, Eastlakes, Hillsdale, Kensington, Kingsford, Kyeemagh, La Perouse, Little Bay, Malabar, Maroubra, Mascot, Matraville, Pagewood, Phillip Bay, Port Botany, Randwick, Rockdale, Rosebery, South Coogee, Turrella, Wolli Creek, Zetland	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	2BOT-Botany FTTN H2-2017, 2BOT-Botany HFC H1-2017, 2COO-Coogee HFC H2-2017, 2KNS-Kensington FTTN Q1-2017, 2KNS-Kensington HFC H1-2018, 2MAT-Matraville HFC H2-2017, 2ROC-Rockdale FTTN H2-2017, 2ROC-Rockdale HFC H2-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Kingsford Smith	As at	Source
<b>New Developments</b>	<b>Lots/premises with services available</b>	2,222	13 Nov 2015	Monthly New-Developments Report
	<b>Premises with an active service</b>	2,058	25 Mar 2016	Points of Interconnect Report
	<b>Lots/premises with where build is underway</b>	66	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Kingsford Smith	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Kingsford Smith	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Kensington	2KNS-02	03-Jul-15	Not Available	1,928	127	6.59	8.1
Rockdale	2ROC-01	03-Jul-15	Not Available	938	120	12.79	13.5
Kensington	2KNS-06	18-Sep-15	Not Available	173	26	15.03	16.2
Kensington	2KNS-53	05-Feb-16	Not Available	100	12	12.00	18.0
Kensington	2KNS-55	05-Feb-16	Not Available	95	10	10.53	14.7
Kensington	2KNS-05	26-Feb-16	Not Available	210	0	0.00	0.5
Rockdale	2ROC-50	25-Mar-16	Not Available	193	0	0.00	0.0
Coogee	2COO-01	25-Mar-16	Not Available	131	0	0.00	0.0
<b>TOTAL</b>				<b>3,768</b>	<b>295</b>		



## Rollout progress in the electorate of Kingston

Network	Rollout Statistic	Electorate of Kingston	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	17,057	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	10,797	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	5ALD-Willunga, 5SFD-Seafood	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Aldinga, Aldinga Beach, Maslin Beach, Moana, Noarlunga Downs, Old Noarlunga, Port Noarlunga South, Port Willunga, Seaford, Seaford Meadows, Seaford Rise, Sellicks Beach, Sellicks Hill	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	21,200	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	5REL-Reynella	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Hallett Cove, Happy Valley, Lonsdale, O'Halloran Hill, Old Reynella, Reynella, Reynella East, Sheidow Park, Trott Park, Woodcroft	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~50,200	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Christie Downs, Christies Beach, Hackham, Hackham West, Hallett Cove, Happy Valley, Huntfield Heights, Lonsdale, Morphett Vale, Noarlunga Centre, Noarlunga Downs, O'Halloran Hill, Old Reynella, Onkaparinga Hills, O'Sullivan Beach, Port Noarlunga, Reynella, Reynella East, Sheidow Park, Trott Park, Woodcroft	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	5LSD-Lonsdale FTTN Q1-2017, 5REL-Reynella FTTN Jan-16, 5REL-Reynella HFC H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Kingston	As at	Source
New Developments	Lots/premises with services available	1,394	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	937	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	85	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Kingston	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~550	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	McLaren Flat, McLaren Vale North, Sellicks Hill, Tatachilla, The Range, Willunga	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	5ONK-Onkaparinga Q4-2016	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Kingston	As at	Source
Interim Satellite Service	Premises with an active service	4	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Willunga	5ALD-03	30-Sep-13	11-Sep-15	2,293	1,577	68.77	69.5
Seaford	5SFD-04	16-Dec-13	14-Aug-15	1,989	1,584	79.64	79.7
Seaford	5SFD-01	13-Jan-14	30-Sep-15	2,355	1,473	62.55	63.1
Willunga	5ALD-02	17-Mar-14	30-Sep-15	2,519	1,699	67.45	68.0
Seaford	5SFD-02	28-Nov-14	21-May-16	2,427	1,656	68.23	70.1
Willunga	5ALD-04	20-Feb-15	Not Available	1,517	763	50.30	51.0
Seaford	5SFD-05	10-Apr-15	Not Available	1,550	1,003	64.71	66.5
Seaford	5SFD-03	22-May-15	Not Available	919	484	52.67	54.8
Willunga	5ALD-05	28-Aug-15	Not Available	1,488	558	37.50	39.5
<b>TOTAL</b>				<b>17,057</b>	<b>10,797</b>		

**Regions - Brownfields Services Under Construction**

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Reynella	5REL-01	Lonsdale, Hallett Cove	01-Dec-2015	29-Jul-2016	100	2,100	2,200
Reynella	5REL-02	Reynella, Lonsdale	11-Jan-2016	29-Jul-2016	0	2,600	2,600
Reynella	5REL-05	O'Halloran Hill, Reynella East, Happy Valley	08-Feb-2016	29-Jul-2016	0	3,200	3,200
Reynella	5REL-03	Sheidow Park, Hallett Cove	31-Dec-2015	05-Aug-2016	0	3,400	3,400
Reynella	5REL-08	Woodcroft	01-Dec-2015	12-Aug-2016	0	2,900	2,900
Reynella	5REL-04	Trott Park, Sheidow Park	29-Jan-2016	26-Aug-2016	0	3,400	3,400
Reynella	5REL-06	Reynella East, Old Reynella	26-Feb-2016	02-Sep-2016	0	3,500	3,500
<b>TOTAL</b>					<b>100</b>	<b>21,100</b>	<b>21,200</b>



## Rollout progress in the electorate of Kooyong

Network	Rollout Statistic	Electorate of Kooyong	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	Premises with services available	401	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	71	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3HAW-Hawthorn	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	Premises in the rollout plan <sup>2</sup>	~59,960	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Ashburton, Ashwood, Balwyn, Balwyn North, Box Hill, Box Hill North, Box Hill South, Bulleen, Camberwell, Canterbury, Deepdene, Doncaster, Glen Iris, Hawthorn, Hawthorn East, Kew, Kew East, Mont Albert, Mont Albert North, Surrey Hills, Templestowe Lower	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BOX-Box Hill HFC H1-2018, 3CAN-Canterbury HFC H1-2016, 3DPD-Deeppdene HFC H1-2016, 3GLI-Glen Iris HFC H2-2016, 3HAW-Hawthorn HFC H2-2016, 3KEW-Kew HFC H1-2016, 3NBA-North Balwyn HFC H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Kooyong	As at	Source
<b>New Developments</b>	Lots/premises with services available	974	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	966	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	263	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Kooyong	As at	Source
<b>Fixed Wireless - Services Available</b>	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Kooyong	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Hawthorn	3HAW-04	02-Oct-15	Not Available	161	38	23.60	28.6
Hawthorn	3HAW-50	13-Nov-15	Not Available	240	33	13.75	17.5
<b>TOTAL</b>				<b>401</b>	<b>71</b>		



## Rollout progress in the electorate of La Trobe

Network	Rollout Statistic	Electorate of La Trobe	As at	Source
<b>Brownfields - Services Available <sup>1</sup></b>	<b>Premises with services available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	-	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	-	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	7,700	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	3BWK-Beaconsfield Upper	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	Beaconsfield, Officer, Pakenham	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	~49,750	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan <sup>3</sup></b>	Avonsleigh, Bayswater, Bayswater North, Beaconsfield, Beaconsfield Upper, Belgrave, Belgrave Heights, Belgrave South, Berwick, Boronia, Clematis, Cockatoo, Cranbourne North, Emerald, Ferntree Gully, Ferny Creek, Gembrook, Guys Hill, Heathmont, Kallista, Lysterfield, Menzies Creek, Monbulk, Narre Warren, Narre Warren South, Officer, Pakenham, Sassafras, Selby, Sherbrooke, Tecoma, The Basin, The Patch, Tremont, Upper Ferntree Gully, Upwey	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	3BAY-Bayswater HFC H1-2017, 3BEL-Belgrave FTTN H1-2018, 3BEW-Berwick South FTTN Q4-2016, 3BWK-Beaconsfield Upper FTTN Oct-15, 3EML-Emerald FTTN Q1-2017, 3FNT-Ferntree Gully FTTN H2-2017, 3FNT-Ferntree Gully HFC H2-2016, 3NAW-Narre Warren FTTN Q3-2016, 3NAW-Narre Warren HFC H2-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN, HFC	1 Sep 2015	National Rollout Plan
<b>New Developments</b>	<b>Lots/premises with services available</b>	2,395	13 Nov 2015	Monthly New-Developments Report



	Premises with an active service	3,858	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	648	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of La Trobe	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~970	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Beaconhills, Botanic Ridge, Cardinia, Clyde North, Devon Meadows, Devon Meadows North, Harkaway, Nar Nar Goon North, Narre Warren East, Officer, Pakenham Upper, Pearcedale, Tooradin North	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BWK-Beaconsfield Upper Q1-2017, 3CBN-Cranbourne Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of La Trobe	As at	Source
Interim Satellite Service	Premises with an active service	28	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	1	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Beaconsfield Upper	3BWK-04	Pakenham	17-Sep-2015	13-May-2016	0	3,200	3,200
Beaconsfield Upper	3BWK-05	Pakenham, Officer	22-Sep-2015	27-May-2016	0	2,300	2,300
Beaconsfield Upper	3BWK-08	Officer, Beaconsfield	30-Oct-2015	03-Jun-2016	0	1,100	1,100
Beaconsfield Upper	3BWK-07	Pakenham	23-Sep-2015	24-Jun-2016	0	1,100	1,100
<b>TOTAL</b>					<b>0</b>	<b>7,700</b>	<b>7,700</b>



## Rollout progress in the electorate of Lalor

Network	Rollout Statistic	Electorate of Lalor	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	Premises with services available	8,913	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	4,145	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3WER-Werribee	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Werribee, Wyndham Vale	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	Premises in the rollout plan <sup>2</sup>	~56,840	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Altona Meadows, Hoppers Crossing, Laverton North, Point Cook, Seabrook, Tarneit, Truganina, Werribee, Williams Landing, Wyndham Vale	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3LTV-Laverton FTTN H2-2017, 3LTV-Laverton HFC H2-2016, 3PCO-Point Cook FTTN H1-2018, 3TNI-Tarneit FTTN Q1-2017, 3TNI-Tarneit HFC H1-2016, 3WER-Werribee FTTN H1-2018, 3WER-Werribee HFC H1-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lalor	As at	Source
<b>New Developments</b>	Lots/premises with services available	5,990	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	4,071	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	949	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Lalor	As at	Source
<b>Fixed Wireless - Services Available</b>	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~1,000	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Batesford, Bell Post Hill, Gnarwarre, Inverleigh, Lara, Lethbridge, Little River, Little River South, Lovely Banks, Meredith, Mt Cottrell, Teesdale, Werribee North, Werribee South	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3LAR-Lara Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lalor	As at	Source
Interim Satellite Service	Premises with an active service	1	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Werribee	3WER-01	22-May-15	Not Available	2,903	1,477	50.88	53.2
Werribee	3WER-02	02-Oct-15	Not Available	2,235	962	43.04	44.8
Werribee	3WER-03	16-Oct-15	Not Available	2,437	1,018	41.77	43.6
Werribee	3WER-05	06-Nov-15	Not Available	1,338	688	51.42	53.8
<b>TOTAL</b>				<b>8,913</b>	<b>4,145</b>		



## Rollout progress in the electorate of Leichhardt

Network	Rollout Statistic	Electorate of Leichhardt	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	<b>Premises with services available</b>	20,835	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	6,843	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	4CAI-Cairns, 4EDG-Edge Hill	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	Aeroglen, Bungalow, Cairns City, Cairns North, Edge Hill, Manoora, Manunda, Parramatta Park, Portsmith, Westcourt, Whitfield	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	32,700	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	4EDG-Edge Hill, 4EDM-Edmonton, 4SHF-Cairns Smithfield	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	Bayview Heights, Bentley Park, Brinsmead, Bungalow, Earlville, Edmonton, Kanimbla, Kewarra Beach, Manoora, Manunda, Moorooobool, Mount Sheridan, Trinity Beach, Trinity Park, Westcourt, White Rock, Whitfield, Woree	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan</b> <sup>2</sup>	~57,520	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan</b> <sup>3</sup>	Aeroglen, Bayview Heights, Bentley Park, Bonnie Doon, Brinsmead, Caravonica, Clifton Beach, Cooktown, Cooya Beach, Craiglie, Earlville, Edge Hill, Edmonton, Freshwater, Holloways Beach, Kamerunga, Kanimbla, Kewarra Beach, Kuranda, Machans Beach, Manoora, Manunda, Moorooobool, Mossman, Mount Sheridan, Nanum, Palm Cove, Port Douglas, Redlynch, Rocky Point, Smithfield, Stratford, Trinity Beach, Trinity Park, Trunding, White Rock, Whitfield, Woree, Yorkeys Knob	1 Sep 2015	National Rollout Plan

	<b>Regions in the rollout plan</b>	4CKT-Cooktown FTTN Q3-2016, 4EDG-Edge Hill FTTN Oct-15, 4EDM-Edmonton FTTN Nov-15, 4FRE-Freshwater FTTN Q3-2016, 4KRA-Kuranda FTTN Q3-2016, 4MOS-Mossman FTTN H1-2017, 4PDS-Port Douglas FTTN Q1-2017, 4SHF-Cairns Smithfield FTTN Mar-16, 4WEP-Weipa FTTN Q3-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Leichhardt	As at	Source
New Developments	Lots/premises with services available	246	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	176	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Leichhardt	As at	Source
Fixed Wireless - Services Available	Premises with services available	1,517	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	215	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Clohesy Mt, Green Hill, Julatten, Miallo, Newell Beach	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	220	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Kowrowa	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~710	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Cooktown, Cooktown West, Kowrowa, Kuranda, Mowbray	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4CKT-Cooktown Q3-2016, 4KRA-Kuranda Q2-2016, 4MOS-Mossman Q3-2016	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Leichhardt	As at	Source
Interim Satellite Service	Premises with an active service	358	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	7	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Cairns	4CAI-01	01-Jul-13	20-Mar-15	2,652	1,039	39.18	41.7
Cairns	4CAI-02	25-Nov-13	09-Oct-15	3,002	1,559	51.93	54.0
Cairns	4CAI-03	03-Feb-14	14-Aug-15	1,972	695	35.24	38.3
Cairns	4CAI-04	16-Jun-14	13-Dec-15	2,589	1,056	40.79	46.9
Cairns	4CAI-05	06-Mar-15	Not Available	2,252	1,039	46.14	47.4

**Regions - Brownfields Services Available**

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Cairns	4CAI-06	03-Jul-15	Not Available	2,516	698	27.74	30.7
Edge Hill	4EDG-01	25-Dec-15	Not Available	2,702	563	20.84	25.4
Edge Hill	4EDG-02	26-Feb-16	Not Available	3,150	194	6.16	13.9
<b>TOTAL</b>				<b>20,835</b>	<b>6,843</b>		

**Regions - Brownfields Services Under Construction**

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Edge Hill	4EDG-05	Earlville, Mooroolbool, Westcourt, Bungalow	30-Sep-2015	20-May-2016	0	3,200	3,200
Edmonton	4EDM-01	Edmonton	12-Oct-2015	20-May-2016	0	2,300	2,300
Edmonton	4EDM-02	Edmonton, Bentley Park	30-Oct-2015	20-May-2016	0	3,100	3,100
Edmonton	4EDM-03	Mount Sheridan, White Rock, Bentley Park	11-Dec-2015	17-Jun-2016	0	3,500	3,500
Edge Hill	4EDG-03	Manunda, Manoora	10-Dec-2015	17-Jun-2016	0	3,300	3,300
Edge Hill	4EDG-04	Manoora, Mooroolbool, Kanimbla	27-Nov-2015	17-Jun-2016	0	2,300	2,300
Edge Hill	4EDG-06	Woree, Bayview Heights	15-Jan-2016	01-Jul-2016	0	2,900	2,900
Edmonton	4EDM-04	White Rock, Mount Sheridan	24-Dec-2015	29-Jul-2016	0	4,200	4,200
Cairns Smithfield	4SHF-01	Trinity Beach, Trinity Park, Kewarra Beach	19-Feb-2016	23-Sep-2016	0	1,900	1,900
Edge Hill	4EDG-07	Earlville, Mooroolbool, Bayview Heights	29-Feb-2016	07-Oct-2016	0	3,400	3,400
Edge Hill	4EDG-08	Kanimbla, Whitfield, Brinsmead	29-Feb-2016	28-Oct-2016	0	2,600	2,600
<b>TOTAL</b>					<b>0</b>	<b>32,700</b>	<b>32,700</b>

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4MEB	Clohesy Mt	4MEB-51-02-CLOH	27 Jul 2015	21 Jan 2016	211	20	9.48%
Active	4GNV	Green Hill	4GNV-51-03-GREH	30 Jan 2014	20 May 2015	305	62	20.33%
Active	4MOS	Julatten	4MOS-51-03-JULA	29 Sep 2014	06 Nov 2015	364	52	14.29%
Active	4MOS	Miallo	4MOS-51-05-MIAL	19 Sep 2014	06 Nov 2015	231	34	14.72%
Active	4MOS	Newell Beach	4MOS-51-08-NEWH	31 Jan 2014	16 Oct 2015	406	47	11.58%
In-Build	4KRA-51	Kowrowa	4KRA-51-01-KOWR	Feb-2016	Aug-2016	220	0	0
<b>TOTAL</b>						<b>1,737</b>	<b>215</b>	





## Rollout progress in the electorate of Lilley

Network	Rollout Statistic	Electorate of Lilley	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	24,966	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	16,986	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4ACO-Ascot, 4APL-Aspley, 4NDG-Nudgee	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Ascot, Aspley, Banyo, Boondall, Bridgeman Downs, Eagle Farm, Hamilton, Northgate, Nudgee, Nudgee Beach, Nundah, Pinkenba, Taigum, Virginia, Zillmere	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~49,010	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Albion, Alderley, Arana Hills, Aspley, Bald Hills, Boondall, Bracken Ridge, Bridgeman Downs, Brighton, Carseldine, Chermside, Chermside West, Clayfield, Deagon, Enoggera, Everton Hills, Everton Park, Ferny Grove, Ferny Hills, Fitzgibbon, Gaythorne, Geebung, Gordon Park, Grange, Kedron, Keperra, Lutwyche, McDowall, Mitchelton, Newmarket, Northgate, Nundah, Sandgate, Shorncliffe, Stafford, Stafford Heights, Taigum, Upper Kedron, Virginia, Wavell Heights, Wilston, Windsor, Wooloowin, Zillmere	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4ABO-Albion HFC H2-2016, 4APL-Aspley FTTP, FTTN H2-2017, 4APL-Aspley HFC H2-2016, 4BLH-Bald Hills FTTN H2-2017, 4BLH-Bald Hills HFC H2-2017, 4CHD-Chermside FTTN H2-2017, 4CHD-Chermside HFC H1-2017, 4FHL-Ferny Hills HFC H1-2016, 4NDG-Nudgee HFC H1-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, FTTP, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lilley	As at	Source
---------	-------------------	----------------------	-------	--------



New Developments	Lots/premises with services available	1,021	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	980	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	70	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Lilley	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lilley	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Aspley	4APL-01	28-Dec-12	28-Sep-14	2,339	1,993	85.21	85.4
Aspley	4APL-04	10-May-13	20-Feb-15	2,146	1,723	80.29	80.7
Aspley	4APL-03	24-May-13	20-Feb-15	1,513	1,409	93.13	93.2
Aspley	4APL-02	10-Jun-13	20-Mar-15	1,402	1,184	84.45	85.2
Nudgee	4NDG-03	04-Nov-13	12-Jun-15	2,699	2,032	75.29	76.7
Nudgee	4NDG-01	31-Mar-14	04-Oct-15	2,480	2,073	83.59	84.2
Nudgee	4NDG-02	02-Jun-14	30-Nov-15	2,540	1,917	75.47	77.6
Ascot	4ACO-03	28-Nov-14	21-May-16	1,942	963	49.59	54.9
Ascot	4ACO-05	20-Feb-15	Not Available	8	0	0.00	25.0
Aspley	4APL-10	26-Jun-15	Not Available	2,516	1,336	53.10	55.0
Ascot	4ACO-04	21-Aug-15	Not Available	637	110	17.27	18.7
Aspley	4APL-08	30-Oct-15	Not Available	2,521	1,242	49.27	52.7
Aspley	4APL-09	13-Nov-15	Not Available	2,223	1,004	45.16	50.0
<b>TOTAL</b>				<b>24,966</b>	<b>16,986</b>		





## Rollout progress in the electorate of Lindsay

Network	Rollout Statistic	Electorate of Lindsay	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	<b>Premises with services available</b>	24,177	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	13,224	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	2PTH-Penrith, 2RCH-Richmond	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	Agnes Banks, Cambridge Gardens, Cambridge Park, Cranebrook, Hobartville, Jamisontown, Kingswood, Londonderry, Penrith, Richmond, Richmond Lowlands, South Penrith, Werrington Downs	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	2,100	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	2PTH-Penrith	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	Cranebrook	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan</b> <sup>2</sup>	~35,860	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan</b> <sup>3</sup>	Berkshire Park, Bidwill, Blackett, Blaxland, Blue Mountains National Park, Cambridge Gardens, Cambridge Park, Claremont Meadows, Colyton, Cranebrook, Emerton, Emu Heights, Emu Plains, Erskine Park, Faulconbridge, Glenbrook, Glenmore Park, Hassall Grove, Hawkesbury Heights, Hazelbrook, Hebersham, Jamisontown, Kingswood, Lapstone, Leonay, Lethbridge Park, Linden, Mount Riverview, Mulgoa, North St Marys, Oakhurst, Orchard Hills, Oxley Park, Penrith, Regentville, Ropes Crossing, Shalvey, South Penrith, Springwood, St Clair, St Marys, Tregear, Valley Heights, Warrimoo, Werrington, Werrington County, Werrington Downs, Willmot, Windsor Downs, Winmalee, Woodford, Yellow Rock	1 Sep 2015	National Rollout Plan

	<b>Regions in the rollout plan</b>	2ESP-St Marys FTTN H2-2017, 2ESP-St Marys HFC H2-2016, 2MPK-Marsden Park FTTN H1-2018, 2ORC-Orchard Hill FTTN H1-2018, 2ORC-Orchard Hill HFC H2-2016, 2PTH-Penrith FTTP Sep-15, 2SHA-Shalvey FTTN H2-2017, 2SHA-Shalvey HFC H1-2018, 2SPW-Sydney Springwood FTTN H2-2017, 2SPW-Sydney Springwood HFC H2-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN, FTTP, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lindsay	As at	Source
New Developments	Lots/premises with services available	2,205	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,571	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	51	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Lindsay	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~2,990	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Castlereagh, Castlereagh North, Cranebrook North, Kemps Creek North, Llandilo, Londonderry, Londonderry South, Luddenham, Mulgoa, Mulgoa North, Orchard Hills, Wallacia, Yarramundi, Yarramundi South	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2MGO-Mulgoa Q1-2017, 2PTH-Penrith Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lindsay	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Penrith	2PTH-01	24-Jun-13	20-Feb-15	1,797	1,077	59.93	60.7

### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Penrith	2PTH-02	24-Jun-13	20-Feb-15	2,358	1,646	69.80	70.6
Penrith	2PTH-04	16-Sep-13	17-Apr-15	1,958	1,257	64.20	64.9
Richmond	2RCH-06	19-May-14	14-Nov-15	2,318	1,745	75.28	76.6
Richmond	2RCH-05	19-Sep-14	17-Mar-16	849	612	72.08	74.7
Penrith	2PTH-03	05-Dec-14	28-May-16	2,358	1,347	57.12	59.5
Penrith	2PTH-06	27-Feb-15	Not Available	2,393	1,251	52.28	54.0
Penrith	2PTH-05	27-Mar-15	Not Available	1,501	385	25.65	27.9
Penrith	2PTH-08	07-Aug-15	Not Available	2,347	1,416	60.33	62.6
Penrith	2PTH-09	04-Sep-15	Not Available	2,367	1,320	55.77	57.9
Penrith	2PTH-07	04-Dec-15	Not Available	1,994	631	31.64	35.3
Penrith	2PTH-10	12-Feb-16	Not Available	1,937	537	27.72	35.7
<b>TOTAL</b>				<b>24,177</b>	<b>13,224</b>		

### Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTp <sup>5</sup> premises in rollout area	Approximate FTTn <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Penrith	2PTH-11	Cranebrook	26-Jun-2015	08-Apr-2016	2,100	0	2,100
<b>TOTAL</b>					<b>2,100</b>	<b>0</b>	<b>2,100</b>



## Rollout progress in the electorate of Lingiari

Network	Rollout Statistic	Electorate of Lingiari	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	10,263	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	2,880	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	8HDS-Howard Springs, 8KTH-Katherine, 8NLN-Nhulunbuy	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Cossack, Driver, Durack, East Arm, Emungalan, Katherine, Katherine East, Katherine South, Lansdowne, Marlow Lagoon, Nhulunbuy, Uralla, Virginia, Yarrowonga	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	12,300	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	8ALS-Alice Springs, 8TTC-Tennant Creek	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Alice Springs, Araluen, Arumbera, Braitling, Ciccone, Desert Springs, East Side, Flynn, Gillen, Larapinta, Mount Johns, Ross, Sadadeen, Stuart, Tennant Creek, The Gap, Undoolya	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~11,300	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Alice Springs, Araluen, Arumbera, Braitling, Ciccone, Desert Springs, East Side, Flynn, Gillen, Larapinta, Mount Johns, Ross, Sadadeen, Stuart, Tennant Creek, The Gap	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	8ALS-Alice Springs FTTN Nov-15, 8TTC-Tennant Creek FTTN Nov-15	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Lingiari	As at	Source
New Developments	Lots/premises with services available	251	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	119	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	63	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Lingiari	As at	Source
Fixed Wireless - Services Available	Premises with services available	4,805	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	<b>Premises with an active service</b>	1,283	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Localities where services are available</b>	Bees Creek, Berry Springs, Darwin River, Fly Creek North, Howard Springs, Howard Springs North, Humpty Doo, Humpty Doo East, Lambells Lagoon, Livingston South, Noonamah East, South Port, Wagait Beach	25 Mar 2016	Wireless Go-To-Market (GTM) Report
<b>Fixed Wireless - Build Commenced</b>	<b>Premises where build is underway</b>	-	29 Feb 2016	Monthly Wireless Report
	<b>Localities where build is underway</b>	-	29 Feb 2016	Monthly Wireless Report
<b>Fixed Wireless - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	No Plans	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan <sup>3</sup></b>	No Plans	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lingiari	As at	Source
<b>Interim Satellite Service</b>	<b>Premises with an active service</b>	833	6 Apr 2016	Broadband Service Locator (BSL)
	<b>Premises with a service pending activation.</b>	22	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Howard Springs	8HDS-01	25-Sep-15	Not Available	3,049	1,198	39.29	41.2
Howard Springs	8HDS-05	25-Sep-15	Not Available	2,867	1,216	42.41	44.3
Nhulunbuy	8NLN-01	25-Dec-15	Not Available	1,476	297	20.12	22.6
Katherine	8KTH-01	04-Mar-16	Not Available	2,871	169	5.89	8.8
<b>TOTAL</b>				<b>10,263</b>	<b>2,880</b>		

**Regions - Brownfields Services Under Construction**

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Tennant Creek	8TTC-01	Tennant Creek	02-Oct-2015	29-Apr-2016	0	1,400	1,400
Alice Springs	8ALS-01	Braitling, Ciccone, Stuart, Alice Springs	23-Oct-2015	13-May-2016	0	1,900	1,900
Alice Springs	8ALS-02	East Side, Sadadeen, Undoolya, Alice Springs	13-Nov-2015	10-Jun-2016	0	2,700	2,700
Alice Springs	8ALS-03	Ciccone, Desert Springs, Gillen, Mount Johns, Ross, The Gap, Arumbera	13-Nov-2015	10-Jun-2016	0	2,600	2,600
Alice Springs	8ALS-04	Flynn, Gillen, Larapinta, Araluen	01-Dec-2015	08-Jul-2016	0	3,700	3,700
<b>TOTAL</b>					<b>0</b>	<b>12,300</b>	<b>12,300</b>

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	8DRW	Bees Creek	8DRW-51-20-BEES	15 May 2015	12 Jun 2015	556	117	21.04%
Active	8DRW	Berry Springs	8DRW-51-01-BERY	24 Oct 2012	15 Mar 2013	188	73	38.83%
Active	8DRW	Darwin River	8DRW-51-03-DARW	12 Dec 2012	27 Mar 2013	333	86	25.83%
Active	8DRW	Fly Creek North	8DRW-51-16-FLYC	09 Nov 2012	15 Mar 2013	132	47	35.61%
Active	8DRW	Howard Springs	8DRW-51-18-HOWD	29 Apr 2014	27 Jun 2014	875	233	26.63%
Active	8DRW	Howard Springs North	8DRW-51-19-HWSN	29 Apr 2014	27 Jun 2014	509	151	29.67%
Active	8DRW	Humpty Doo	8DRW-51-12-HUMP	28 Apr 2014	18 Jun 2014	520	117	22.50%
Active	8DRW	Humpty Doo East	8DRW-51-17-HMDE	30 Apr 2014	19 Jun 2014	619	149	24.07%
Active	8DRW	Lambells Lagoon	8DRW-51-06-LAMB	30 Oct 2012	28 Feb 2013	106	36	33.96%
Active	8DRW	Livingston South	8DRW-51-10-LIVI	08 Nov 2012	21 Mar 2013	264	76	28.79%
Active	8DRW	Noonamah East	8DRW-51-08-NOOM	01 Nov 2012	21 Mar 2013	242	71	29.34%
Active	8DRW	South Port	8DRW-51-11-SOUP	13 Nov 2012	15 Mar 2013	144	55	38.19%
Active	8DRW	Wagait Beach	8DRW-51-09-WAGA	08 Nov 2012	28 Feb 2013	317	72	22.71%
<b>TOTAL</b>						<b>4,805</b>	<b>1,283</b>	





## Rollout progress in the electorate of Longman

Network	Rollout Statistic	Electorate of Longman	As at	Source
Brownfields - Services Available <sup>1</sup>	Premises with services available	39,904	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	3,942	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4BRI-Bribie Island, 4CAB-Caboolture, 4KLG-Kallangur and Petrie, 4NIN-Ningi	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Dakabin, Kallangur	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	2,200	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	4NIN-Ningi	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Beachmere, Ningi	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~25,120	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Beachmere, Burpengary, Burpengary East, D'Aguilar, Dakabin, Delaneys Creek, Griffin, Kallangur, Kurwongbah, Mango Hill, Morayfield, Murrumba Downs, Narangba, Ningi, North Lakes, Petrie, Whiteside, Woodford	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4KLG-Kallangur and Petrie FTTN Q3-2016, 4MRF-Morayfield FTTN H2-2017, 4NIN-Ningi FTTN Nov-15, 4NRB-Narangba FTTN Q3-2016, 4WDF-Woodford FTTN H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Longman	As at	Source
New Developments	Lots/premises with services available	2,372	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,679	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	224	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Longman	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~2,990	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Beachmere North, Beachmere West, Beerburrum, Bellmere West, D'Aguilar, D'Aguilar South, Dayboro Central, Donnybrook West, Elimbah, Kobble Creek West, Meldale, Moorina, Mount Mee, Narangba, Narangba West, Ocean View, Ocean View North, Samsonvale, Toorbul, Wamuran, Wamuran North, Woodford	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4DYB-Dayboro Q1-2017, 4NIN-Ningi H1-2017, 4WDF-Woodford H2-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Longman	As at	Source
Interim Satellite Service	Premises with an active service	164	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	5	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Kallangur and Petrie	4KLG-04	21-Nov-14	19-May-16	2,452	1,785	72.80	75.1
Kallangur and Petrie	4KLG-05	12-Feb-16	Not Available	1,688	626	37.09	44.4
Caboolture	4CAB-01	26-Feb-16	Not Available	1,717	178	10.37	20.7
Caboolture	4CAB-02	26-Feb-16	Not Available	1,372	122	8.89	19.2
Caboolture	4CAB-03	26-Feb-16	Not Available	1,580	183	11.58	24.1
Caboolture	4CAB-04	26-Feb-16	Not Available	2,254	129	5.72	13.2
Caboolture	4CAB-05	26-Feb-16	Not Available	2,340	143	6.11	13.6
Caboolture	4CAB-06	04-Mar-16	Not Available	2,581	81	3.14	7.0
Caboolture	4CAB-07	04-Mar-16	Not Available	4,143	246	5.94	11.9
Caboolture	4CAB-08	04-Mar-16	Not Available	2,145	178	8.30	18.1
Caboolture	4CAB-09	04-Mar-16	Not Available	1,577	91	5.77	15.0
Caboolture	4CAB-10	04-Mar-16	Not Available	2,009	132	6.57	14.3
Bribie Island	4BRI-01	18-Mar-16	Not Available	2,731	9	0.33	4.8
Bribie Island	4BRI-02	18-Mar-16	Not Available	2,951	13	0.44	8.3
Bribie Island	4BRI-03	18-Mar-16	Not Available	2,533	10	0.39	7.1
Bribie Island	4BRI-04	18-Mar-16	Not Available	2,504	16	0.64	9.1

### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Ningi	4NIN-01	25-Mar-16	Not Available	3,327	0	0.00	6.0
<b>TOTAL</b>				<b>39,904</b>	<b>3,942</b>		

### Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTp <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
Ningi	4NIN-03	Ningi, Beachmere	08-Oct-2015	29-Apr-2016	0	2,200	2,200
<b>TOTAL</b>					<b>0</b>	<b>2,200</b>	<b>2,200</b>



## Rollout progress in the electorate of Lyne

Network	Rollout Statistic	Electorate of Lyne	As at	Source
<b>Brownfields - Services Available <sup>1</sup></b>	<b>Premises with services available</b>	12,319	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	7,040	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	2TEE-Taree	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	Cundletown, Taree, Tinonee	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	-	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	~44,600	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan <sup>3</sup></b>	Beechwood, Black Head, Bonny Hills, Camden Head, Crescent Head, Crosslands, Diamond Beach, Dunbogan, Failford, Fernbank Creek, Gloucester, Hallidays Point, Harrington, Kendall, Kew, King Creek, Koorainghat, Lake Cathie, Lakewood, Laurieton, Nabiac, North Haven, North Shore, Old Bar, Port Macquarie, Red Head, Riverside, Rosewood, Tallwoods Village, Wallabi Point, Wauchope, West Haven	1 Sep 2015	National Rollout Plan
	<b>Regions in the rollout plan</b>	2CAH-Camden Haven FTTN Q3-2016, 2CTH-Crescent Head FTTN H1-2017, 2GLO-Gloucester FTTN Q4-2016, 2HAR-Harrington FTTN Q4-2016, 2LCT-Lake Cathie FTTN H2-2017, 2NAB-Diamond Beach FTTN Q4-2016, 2OBA-Old Bar FTTN Q3-2016, 2PTM-Port Macquarie FTTN Q4-2016, 2WAU-Wauchope FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	<b>Expected Technology</b>	FTTN	1 Sep 2015	National Rollout Plan
<b>New Developments</b>	<b>Lots/premises with services available</b>	623	13 Nov 2015	Monthly New-Developments Report

	Premises with an active service	359	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	128	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Lyne	As at	Source
Fixed Wireless - Services Available	Premises with services available	9,145	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	2,669	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Barrington, Beechwood North, Brimbin, Brombin, Comboyne, Coolongolook, Darawank, Dingo Creek, Dondingalong, Dyers Crossing, Fernbank Creek, Firefly, Glenthorne, Gloucester South, Harrington, Hibbord, Johns River, Kempsey North, Kendall North, Killabakh, Koorainghat, Krambach, Lansdowne, Minimbah, Mooneba, Mount Cairncross, Nabiac, Old Bar, Oxley Highway, Stratford, Tallwoods Village, Telegraph Point, Tinonee, Upper Lansdowne, Wingham, Wingham West	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	295	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Mitchells Island	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan <sup>2</sup>	~1,450	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan <sup>3</sup>	Burrell Creek South, Cooperook, Hannam Vale, Hillville North, Lake Innes, Mitchells Island, Moorland South, Mount George	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2HAR-Harrington Q2-2016, 2TEE-Taree Q4-2016, 2WAU-Wauchope Q4-2016	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lyne	As at	Source
Interim Satellite Service	Premises with an active service	759	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	13	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Taree	2TEE-02	30-Jun-14	27-Dec-15	2,458	1,907	77.58	78.0
Taree	2TEE-04	21-Jul-14	16-Jan-16	1,747	1,210	69.26	69.8
Taree	2TEE-03	20-Mar-15	Not Available	2,064	1,065	51.60	52.9
Taree	2TEE-05	22-May-15	Not Available	1,469	827	56.30	57.5
Taree	2TEE-01	02-Oct-15	Not Available	2,370	868	36.62	38.4

**Regions - Brownfields Services Available**

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Taree	2TEE-06	09-Oct-15	Not Available	2,211	1,163	52.60	54.5
<b>TOTAL</b>				<b>12,319</b>	<b>7,040</b>		

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2GLO	Barrington	2GLO-51-01-BARG	30 Sep 2013	17 Jul 2014	263	78	29.66%
Active	2WAU	Beechwood North	2WAU-51-01-BEEN	28 Jan 2014	27 Feb 2015	89	34	38.20%
Active	2HAR	Brimbin	2HAR-51-04-BRIM	10 May 2013	30 May 2014	278	105	37.77%
Active	2WAU	Brombin	2WAU-51-02-BROM	13 Nov 2013	17 Dec 2014	303	96	31.68%
Active	2WAU	Comboyne	2WAU-51-03-COMY	24 Jan 2014	19 Dec 2014	242	74	30.58%
Active	2NAB	Coolongolook	2NAB-51-01-COOL	10 Apr 2013	16 Jun 2014	227	64	28.19%
Active	2NAB	Darawank	2NAB-51-03-DARK	04 Dec 2013	13 Jun 2014	201	61	30.35%
Active	2TEE	Dingo Creek	2TEE-51-01-DINC	13 Mar 2013	16 Apr 2014	171	73	42.69%
Active	2KMS	Dondingalong	2KMS-51-04-DOND	31 Aug 2013	29 Jul 2015	170	61	35.88%
Active	2NAB	Dyers Crossing	2NAB-51-04-DYER	05 Jun 2013	15 Jun 2014	177	62	35.03%
Active	2WAU	Fernbank Creek	2WAU-51-08-FERC	28 Mar 2013	30 Jan 2015	306	67	21.90%
Active	2NAB	Firefly	2NAB-51-05-FIRE	16 Jul 2013	15 Jun 2014	161	55	34.16%
Active	2HAR	Glenthorne	2HAR-51-11-GLET	18 Mar 2013	30 Jul 2014	454	168	37.00%
Active	2GLO	Gloucester South	2GLO-51-03-GLST	16 Dec 2013	13 Jun 2014	423	82	19.39%
Active	2HAR	Harrington	2HAR-51-01-HARR	31 Mar 2014	30 May 2014	510	66	12.94%
Active	2WAU	Hibbord	2WAU-51-07-HIBB	28 Jan 2014	19 Dec 2014	363	140	38.57%
Active	2HAR	Johns River	2HAR-51-02-JOHN	28 Oct 2013	12 Jun 2014	164	58	35.37%
Active	2KMS	Kempsey North	2KMS-51-10-KPNP	27 Mar 2015	15 Jun 2015	478	102	21.34%
Active	2HAR	Kendall North	2HAR-51-09-KENN	31 Aug 2013	10 Jun 2014	261	56	21.46%
Active	2TEE	Killabakh	2TEE-51-02-KILL	13 Mar 2013	17 Apr 2014	204	71	34.80%
Active	2NAB	Koorainghat	2NAB-51-06-KOOG	17 Sep 2013	16 Jun 2014	170	58	34.12%
Active	2NAB	Krambach	2NAB-51-07-KRAM	04 Nov 2013	15 Jun 2014	285	56	19.65%
Active	2HAR	Lansdowne	2HAR-51-03-LANS	05 Apr 2013	30 May 2014	358	99	27.65%
Active	2NAB	Minimbah	2NAB-51-08-MINB	27 Sep 2013	14 Jun 2014	203	56	27.59%
Active	2KMS	Mooneba	2KMS-51-12-MOON	14 May 2013	24 Aug 2015	319	80	25.08%
Active	2WAU	Mount Cairncross	2WAU-51-04-MOUC	18 Nov 2013	19 Dec 2014	167	67	40.12%
Active	2NAB	Nabiac	2NAB-51-09-NABC	15 Aug 2013	13 Jun 2014	201	56	27.86%
Active	2HAR	Old Bar	2HAR-51-08-OLDB	31 Aug 2013	30 Jul 2014	244	60	24.59%
Active	2WAU	Oxley Highway	2WAU-51-05-XMLH	31 Mar 2015	27 Aug 2015	164	27	16.46%
Active	2GLO	Stratford	2GLO-51-04-STRF	18 Nov 2013	17 Jul 2014	158	26	16.46%
Active	2NAB	Tallwoods Village	2NAB-51-10-TALW	11 Sep 2013	13 Jun 2014	224	68	30.36%
Active	2WAU	Telegraph Point	2WAU-51-06-TELG	13 Nov 2013	29 Jan 2015	254	65	25.59%
Active	2TEE	Tinonee	2TEE-51-03-TINO	12 Mar 2013	16 Apr 2014	276	110	39.86%
Active	2HAR	Upper Lansdowne	2HAR-51-06-UPPL	05 Aug 2013	30 May 2014	181	70	38.67%

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2TEE	Wingham	2TEE-51-04-WING	30 Apr 2013	16 Apr 2014	186	58	31.18%
Active	2TEE	Wingham West	2TEE-51-05-WGWG	04 Jul 2013	16 Apr 2014	310	140	45.16%
In-Build	2HAR-51	Mitchells Island	2HAR-51-07-MITC	Feb-2016	May-2016	295	0	0
<b>TOTAL</b>						<b>9,440</b>	<b>2,669</b>	



## Rollout progress in the electorate of Lyons

Network	Rollout Statistic	Electorate of Lyons	As at	Source
<b>Brownfields - Services Available</b> <sup>1</sup>	<b>Premises with services available</b>	6,564	Week 12 (25/3/16)	NBN Weekly Report
	<b>Premises with an active service</b>	4,051	Week 12 (25/3/16)	NBN Weekly Report
	<b>Regions where services are available</b>	7DEL-Deloraine, 7SOR-Midway Point, 7SOR-Sorell, 7STH-St Helens, 7TRA-Triabunna	Week 12 (25/3/16)	NBN Weekly Report
	<b>Localities where services are available</b>	Binalong Bay, Deloraine, Midway Point, Sorell, St Helens, Stieglitz, Triabunna	Week 12 (25/3/16)	NBN Weekly Report
<b>Brownfields - Build Commenced</b>	<b>Premises where build is underway</b>	16,700	29 Feb 2016	Monthly Brownfields Report
	<b>Regions where build is underway</b>	7BIC-Bicheno, 7DSF-Dodges Ferry, 7EVA-Evandale, 7EXE-Exeter, 7LEG-Legana, 7NOL-New Norfolk, 7SHL-South Launceston, 7WST-Westbury	29 Feb 2016	Monthly Brownfields Report
	<b>Localities where build is underway</b>	Bicheno, Blackwall, Carlton, Carrick, Dodges Ferry, Evandale, Exeter, Forcett, Gravelly Beach, Grindelwald, Hadspen, Hagley, Kings Meadows, Lanena, Lawitta, Legana, Lewisham, Magra, New Norfolk, Primrose Sands, Relbia, Rosevears, Swan Point, Travellers Rest, Westbury, Western Junction, Youngtown	29 Feb 2016	Monthly Brownfields Report
<b>Brownfields - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan</b> <sup>2</sup>	~26,180	1 Sep 2015	National Rollout Plan
	<b>Localities in the rollout plan</b> <sup>3</sup>	Beaconsfield, Beauty Point, Bicheno, Blackwall, Brighton, Campbell Town, Carlton, Devon Hills, Dodges Ferry, Evandale, Exeter, Forcett, Gravelly Beach, Grindelwald, Hagley, Hawley Beach, Honeywood, Lanena, Lawitta, Legana, Lewisham, Longford, New Norfolk, Old Beach, Orford, Perth, Pontville, Port Sorell, Primrose Sands, Railton, Scamander, Shearwater, Sheffield, Spring Beach, Swan Point, Swansea, Westbury, Western Junction	1 Sep 2015	National Rollout Plan



<b>Regions in the rollout plan</b>	7BEL-Beaconsfield FTTN Q3-2016, 7BIC-Bicheno FTTN Mar-16, 7CLT-Campbell Town FTTN Q2-2016, 7DSF-Dodges Ferry FTTN Jan-16, 7EVA-Evandale FTTN Nov-15, 7EXE-Exeter FTTN Mar-16, 7LEG-Legana FTTN Jan-16, 7LGF-Longford FTTN Q2-2016, 7NOL-New Norfolk FTTN Feb-16, 7ORF-Orford FTTN Q2-2016, 7PER-Perth FTTN Q3-2016, 7PON-Pontville FTTN Q2-2016, 7PTS-Port Sorell FTTN Q3-2016, 7RAO-Railton FTTN Q3-2016, 7SCA-Scamander FTTN Q3-2016, 7SWA-Swansea FTTN Q3-2016, 7WST-Westbury FTTN Feb-16	1 Sep 2015	National Rollout Plan
<b>Expected Technology</b>	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lyons	As at	Source
<b>New Developments</b>	<b>Lots/premises with services available</b>	104	13 Nov 2015	Monthly New-Developments Report
	<b>Premises with an active service</b>	35	25 Mar 2016	Points of Interconnect Report
	<b>Lots/premises with where build is underway</b>	15	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Lyons	As at	Source
<b>Fixed Wireless - Services Available</b>	<b>Premises with services available</b>	16,164	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Premises with an active service</b>	4,804	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	<b>Localities where services are available</b>	Abels Hill, Acacia Hills, Badajos, Belchers Lookout, Big Blue Hill, Blackwood, Bracknall, BridgeNorth, Campania, Carrick, Coles Bay, Copping, Cressy, Deloraine, Deviot, Dunalley, Eaglehawk Neck, Elizabeth Town, Flintstone, Forthside, Georgetown, Georgetown Central, Lachlan, Latrobe, Lewisham, Loira, Lyell, Maydena, Meander, Miena, Miena Town, Mole Creek, Mount Direction, Mt Dismal, New Norfolk, Nubeena, NubeenaTown, Ouse, Perth, Port Sorell, Richmond, Rosegarland, Sorell, South Spreyton, Sprent, Spreyton, Swansea, Taranna, Wesley Vale, Westbury, Westerway, White Beach	25 Mar 2016	Wireless Go-To-Market (GTM) Report
<b>Fixed Wireless - Build Commenced</b>	<b>Premises where build is underway</b>	1,516	29 Feb 2016	Monthly Wireless Report
	<b>Localities where build is underway</b>	Mount Rivulet, Collinsvale, Coles Bay East, Bridgewater, Beaconsfield, Mangalore	29 Feb 2016	Monthly Wireless Report
<b>Fixed Wireless - National Rollout Plan to 30 Sept 2018</b>	<b>Premises in the rollout plan <sup>2</sup></b>	~4,930	1 Sep 2015	National Rollout Plan

<b>Localities in the rollout plan <sup>3</sup></b>	Bagdad, Beaconsfield, Beaumaris, Bothwell, Coles Bay East, Dromedary North, Erriba, Falmouth, Fingal, Hawfield, Kempton, Lower Turners Marsh, Mangalore, Mount Faulkner, Mount Reid, Mount Rivulet, Murdunna East, North Cornwall, Oatlands, Paradise, Parattah, Port Arthur, Quoin Hill, Railton, Sheffield, Sheffield East, St Helens, St Marys, Sunnyside South, Swan Bay North, Tea Tree South, Wilmot	1 Sep 2015	National Rollout Plan
<b>Regions in the rollout plan</b>	7BEL-Beaconsfield Jan-16, 7CLT-Campbell Town Q3-2016, 7DSF-Dodges Ferry Feb-16, 7GEW-George Town Feb-16, 7LEG-Legana H1-2018, 7NOL-New Norfolk Jan-16, 7RAO-Railton Q3-2016, 7STH-St Helens H2-2017, 7STM-St Marys H2-2017, 7SWA-Swansea Jan-16	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Lyons	As at	Source
Interim Satellite Service	Premises with an active service	923	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	4	6 Apr 2016	Broadband Service Locator (BSL)

#### Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date <sup>4</sup>	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Midway Point	7SOR-02	02-Jul-10	23-Oct-14	1,206	904	74.96	75.5
Triabunna	7TRA-01	13-Apr-12	23-May-14	453	263	58.06	58.1
Sorell	7SOR-01	25-May-12	23-May-14	1,303	939	72.06	72.9
Deloraine	7DEL-01	01-Jun-12	23-May-14	1,398	930	66.52	66.8
St Helens	7STH-01	29-Jun-12	23-May-14	1,849	893	48.30	48.6
St Helens	7STH-02	10-Jun-13	20-Feb-15	355	122	34.37	35.5
<b>TOTAL</b>				<b>6,564</b>	<b>4,051</b>		

**Regions - Brownfields Services Under Construction**

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP <sup>5</sup> premises in rollout area	Approximate FTTN <sup>5</sup> premises in rollout area	Total Approximate premises in rollout area
South Launceston	7SHL-06	Relbia, Western Junction, Youngtown, Kings Meadows	23-Jan-2015	06-Apr-2016	2,550	0	2,600
Evandale	7EVA-01	Western Junction, Evandale	15-Oct-2015	27-May-2016	0	800	800
Legana	7LEG-01	Legana, Grindelwald	01-Dec-2015	01-Jul-2016	0	2,100	2,100
Exeter	7EXE-01	Exeter, Gravelly Beach, Lanena, Rosevears, Swan Point, Blackwall	18-Jan-2016	19-Aug-2016	0	900	900
Westbury	7WST-01	Westbury, Hagley	25-Jan-2016	26-Aug-2016	0	1,100	1,100
Bicheno	7BIC-01	Bicheno	10-Feb-2016	16-Sep-2016	0	900	900
New Norfolk	7NOL-01	Magra, New Norfolk, Lawitta	28-Jan-2016	16-Sep-2016	0	2,900	2,900
South Launceston	7SHL-07	Hadspen, Travellers Rest, Carrick	15-Feb-2016	30-Sep-2016	0	1,100	1,100
Dodges Ferry	7DSF-01	Dodges Ferry, Forcett, Lewisham, Primrose Sands, Carlton	24-Feb-2016	30-Sep-2016	0	4,300	4,300
<b>TOTAL</b>					<b>2,550</b>	<b>14,100</b>	<b>16,700</b>

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	7LEG	Abels Hill	7LEG-51-07-ABEL	05 Apr 2013	30 Apr 2014	206	85	41.26%
Active	7DER	Acacia Hills	7DER-51-02-ACAC	03 May 2013	30 May 2014	443	217	48.98%
Active	7CLT	Badajos	7CLT-51-01-BADA	19 Apr 2013	20 Sep 2013	222	53	23.87%
Active	7NOL	Belchers Lookout	7NOL-51-01-BELC	31 Mar 2014	16 Jun 2014	222	55	24.77%
Active	7DSF	Big Blue Hill	7DSF-51-02-BIGB	27 Feb 2015	27 May 2015	263	66	25.10%
Active	7LAU	Blackwood	7LAU-51-01-BLAC	28 Feb 2013	31 Mar 2014	167	44	26.35%
Active	7LAU	Bracknall	7LAU-51-02-BRKC	19 Mar 2013	31 Mar 2014	401	162	40.40%
Active	7LEG	BridgeNorth	7LEG-51-01-BRIN	03 Mar 2014	17 Apr 2014	168	83	49.40%
Active	7SOR	Campania	7SOR-51-05-CAMP	21 Oct 2013	16 Dec 2013	356	146	41.01%
Active	7LAU	Carrick	7LAU-51-03-CARR	25 Mar 2013	27 Mar 2014	320	146	45.63%
Active	7SWA	Coles Bay	7SWA-51-01-CBYE	06 Jul 2015	29 Oct 2015	453	32	7.06%
Active	7DSF	Copping	7DSF-51-03-COPP	30 May 2014	27 May 2015	111	39	35.14%
Active	7LAU	Cressy	7LAU-51-04-CRES	28 Jun 2013	31 Mar 2014	451	138	30.60%
Active	7DEL	Deloraine	7DEL-51-01-DELO	07 Nov 2012	24 Jun 2013	262	96	36.64%
Active	7GEW	Deviot	7GEW-51-01-DEVI	29 Apr 2013	30 Jun 2013	337	136	40.36%
Active	7DSF	Dunalley	7DSF-51-04-DUNA	09 Dec 2013	11 Jun 2015	207	34	16.43%
Active	7SOR	Eaglehawk Neck	7SOR-51-01-EAGL	29 May 2014	30 Sep 2014	521	68	13.05%
Active	7DEL	Elizabeth Town	7DEL-51-02-ELIZ	26 Sep 2014	27 Nov 2014	212	55	25.94%

**Fixed Wireless Towers - Activations and Take Up Rate**

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	7CLT	Flintstone	7CLT-51-04-FLIN	05 Apr 2013	26 Sep 2013	146	9	6.16%
Active	7DER	Forthside	7DER-51-03-FTST	11 Mar 2014	30 May 2014	364	134	36.81%
Active	7GEW	Georgetown	7GEW-51-02-GRGR	19 Apr 2013	28 Jun 2013	500	85	17.00%
Active	7GEW	Georgetown Central	7GEW-51-03-GTCR	06 May 2013	27 Jun 2013	365	67	18.36%
Active	7NOL	Lachlan	7NOL-51-10-LACH	21 Mar 2013	29 Aug 2013	420	187	44.52%
Active	7DER	Latrobe	7DER-51-08-LATR	20 May 2013	30 May 2014	313	92	29.39%
Active	7DSF	Lewisham	7DSF-51-07-LEWI	29 Sep 2014	29 Jan 2015	177	56	31.64%
Active	7LEG	Loira	7LEG-51-05-LOIR	07 May 2013	18 Mar 2014	404	158	39.11%
Active	7NOL	Lyell	7NOL-51-02-LYEL	17 Sep 2013	16 Jun 2014	133	24	18.05%
Active	7NOL	Maydena	7NOL-51-03-MAYD	16 Feb 2015	26 Aug 2015	182	32	17.58%
Active	7DEL	Meander	7DEL-51-04-MEAN	25 Jul 2013	22 Nov 2013	179	72	40.22%
Active	7CLT	Miena	7CLT-51-05-MIEN	05 Apr 2013	26 Sep 2013	209	7	3.35%
Active	7CLT	Miena Town	7CLT-51-06-MNTN	25 Mar 2013	26 Sep 2013	454	20	4.41%
Active	7DEL	Mole Creek	7DEL-51-05-MOLE	17 Apr 2013	27 Jun 2013	383	136	35.51%
Active	7GEW	Mount Direction	7GEW-51-04-MDRN	03 May 2013	30 Jun 2013	539	232	43.04%
Active	7LEG	Mt Dismal	7LEG-51-06-MDSD	08 Apr 2013	18 Mar 2014	312	118	37.82%
Active	7NOL	New Norfolk	7NOL-51-14-NEWN	28 Feb 2013	29 Aug 2013	432	156	36.11%
Active	7SOR	Nubeena	7SOR-51-02-NUBE	25 Jun 2013	23 Sep 2013	261	45	17.24%
Active	7SOR	NubeenaTown	7SOR-51-06-NBTE	28 Jun 2013	01 Oct 2013	453	77	17.00%
Active	7NOL	Ouse	7NOL-51-04-OUSE	04 Oct 2013	16 Jun 2014	146	30	20.55%
Active	7LAU	Perth	7LAU-51-05-PERT	18 Oct 2012	27 Mar 2014	338	120	35.50%
Active	7PTS	Port Sorell	7PTS-51-01-PORT	03 Mar 2014	29 Aug 2014	316	93	29.43%
Active	7SOR	Richmond	7SOR-51-03-RCHH	25 Mar 2013	25 Jun 2013	453	178	39.29%
Active	7NOL	Rosegarland	7NOL-51-15-ROSG	07 Jun 2013	16 Jun 2014	249	81	32.53%
Active	7SOR	Sorell	7SOR-51-04-SRLE	06 Nov 2012	25 Jun 2013	559	253	45.26%
Active	7DER	South Spreyton	7DER-51-04-SOUS	30 Apr 2013	30 May 2014	288	110	38.19%
Active	7DER	Sprent	7DER-51-05-SPRE	05 Aug 2013	30 May 2014	230	77	33.48%
Active	7DER	Spreyton	7DER-51-06-SPYE	18 Oct 2012	30 May 2014	404	123	30.45%
Active	7SWA	Swansea	7SWA-51-04-SWAN	17 Oct 2014	26 May 2015	272	26	9.56%
Active	7SOR	Taranna	7SOR-51-10-TARN	11 Apr 2013	23 Sep 2013	217	53	24.42%
Active	7DER	Wesley Vale	7DER-51-07-WESL	24 May 2013	06 Jun 2014	263	83	31.56%
Active	7DEL	Westbury	7DEL-51-06-WSBT	31 Oct 2012	24 Jun 2013	365	144	39.45%
Active	7NOL	Westerway	7NOL-51-16-WEST	13 May 2013	17 Jun 2014	121	36	29.75%
Active	7SOR	White Beach	7SOR-51-09-WHIT	06 Jan 2014	28 Feb 2014	395	35	8.86%
In-Build	7BEL-51	Beaconsfield	7BEL-51-01-BEAF	Nov-2015	Jul-2016	207	0	0
In-Build	7NOL-51	Bridgewater	7NOL-51-05-BRIW	Jul-2013	Mar-2016	322	0	0
In-Build	7SWA-51	Coles Bay East	7SWA-51-02-CBEE	Jan-2016	Mar-2016	253	0	0
In-Build	7NOL-51	Collinsvale	7NOL-51-06-COLV	Jul-2015	Apr-2016	277	0	0
In-Build	7NOL-51	Mangalore	7NOL-51-24-MANL	Feb-2016	Jun-2016	202	0	0
In-Build	7NOL-51	Mount Rivulet	7NOL-51-12-MOUR	Jan-2016	Mar-2016	255	0	0

<b>TOTAL</b>	<b>17,680</b>	<b>4,804</b>	
--------------	---------------	--------------	--