



Rollout progress in the electorate of Macarthur

Network	Rollout Statistic	Electorate of Macarthur	As at	Source
Brownfields - Services Available ¹	Premises with services available	8,168	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	3,052	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2CBT-Campbelltown	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Bradbury, Campbelltown, Leumeah	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	21,500	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	2APN-Appin, 2CBT-Campbelltown	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Airds, Ambarvale, Appin, Blair Athol, Blairmount, Bradbury, Campbelltown, Claymore, Eagle Vale, Englorie Park, Gilead, Glen Alpine, Kentlyn, Menangle Park, Rosemeadow, Ruse, St Helens Park, Woodbine	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~37,010	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Airds, Ambarvale, Appin, Blair Athol, Blairmount, Bradbury, Camden, Camden Park, Camden South, Campbelltown, Catherine Field, Claymore, Cobbitty, Currans Hill, Douglas Park, Eagle Vale, Elderslie, Ellis Lane, Englorie Park, Gilead, Glen Alpine, Grasmere, Gregory Hills, Harrington Park, Kentlyn, Kirkham, Leumeah, Menangle Park, Mount Annan, Narellan, Narellan Vale, Rosemeadow, Ruse, Silverdale, Smeaton Grange, Spring Farm, St Helens Park, Wallacia, Warragamba, Wilton, Woodbine	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2APN-Appin FTTN Q2-2016, 2BRG-Bringelly FTTN H2-2017, 2CBT-Campbelltown FTTN Nov-15, 2DPK-Douglas Park FTTN H2-2017, 2MGO-Mulgoa FTTN Q3-2016, 2NRL-Elderslie FTTN Q3-2016, 2NRN-Narellan FTTN Q2-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Macarthur	As at	Source

New Developments	Lots/premises with services available	2,929	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	2,098	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	393	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Macarthur	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~2,580	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Austral, Austral South, Badgerys Creek North, Balmoral West, Bargo, Bargo North, Belimbla Park South, Bringelly, Bringelly North, Buxton East, Catherine Field, Catherine Field North, Cawdor, Cawdor West, Cobbitty, Couridjah, Denham Court, Douglas Park, Glenmore West, Hill Top South, Lakesland, Menangle, Mount Hunter, Mowbray Park, Oakdale, Pheasants Nest, Razorback, Razorback North, Rossmore, Tahmoor East, The Oaks, Theresa Park West, Wedderburn South, Werombi, Werombi East, West Hoxton	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2BRG-Bringelly Q1-2017, 2NRL-Elderslie Q1-2017, 2TAH-Tahmoor Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Macarthur	As at	Source
Interim Satellite Service	Premises with an active service	26	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Campbelltown	2CBT-01	07-Aug-15	Not Available	2,883	954	33.09	34.7
Campbelltown	2CBT-04	04-Sep-15	Not Available	2,426	1,143	47.11	48.8
Campbelltown	2CBT-05	25-Dec-15	Not Available	2,859	955	33.40	36.0
TOTAL				8,168	3,052		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Campbelltown	2CBT-10	St Helens Park, Rosemeadow	03-Aug-2015	15-Apr-2016	0	2,600	2,600
Campbelltown	2CBT-08	Bradbury, Rosemeadow, St Helens Park, Ambarvale	03-Aug-2015	22-Apr-2016	0	4,000	4,000
Campbelltown	2CBT-03	Claymore, Eagle Vale, Woodbine, Blairmount	03-Aug-2015	06-May-2016	0	1,400	1,400
Campbelltown	2CBT-02	Campbelltown, Glen Alpine, Blair Athol	31-Aug-2015	13-May-2016	0	2,890	2,900
Campbelltown	2CBT-06	Ruse, Kentlyn	31-Aug-2015	20-May-2016	0	2,700	2,700
Campbelltown	2CBT-07	Bradbury, St Helens Park, Airds	01-Oct-2015	20-May-2016	0	3,300	3,300
Appin	2APN-01	Appin	18-Jan-2016	22-Jul-2016	0	600	600
Campbelltown	2CBT-09	Englorie Park, Gilead, Glen Alpine, Menangle Park, Ambarvale	29-Jan-2016	19-Aug-2016	0	4,000	4,000
TOTAL					0	21,490	21,500



Rollout progress in the electorate of Mackellar

Network	Rollout Statistic	Electorate of Mackellar	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	2,900	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	2AVA-Avalon Beach	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Avalon (NSW)	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~27,750	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Avalon, Bayview, Belrose, Bilgola, Church Point, Elanora Heights, Great Mackerel Beach, Ingleside, Mona Vale, Narrabeen, Newport, North Narrabeen, Palm Beach, Scotland Island, Warriewood	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2AVA-Avalon Beach FTTN Q2-2016, 2FRE-Frenchs Forest FTTN H2-2017, 2MON-Mona Vale FTTN Q1-2017, 2MON-Mona Vale HFC H2-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Mackellar	As at	Source
New Developments	Lots/premises with services available	118	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	107	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Mackellar	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Mackellar	As at	Source
Interim Satellite Service	Premises with an active service	3	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Avalon Beach	2AVA-02	Avalon (NSW)	15-Feb-2016	23-Sep-2016	0	2,900	2,900
TOTAL					0	2,900	2,900



Rollout progress in the electorate of Macquarie

Network	Rollout Statistic	Electorate of Macquarie	As at	Source
Brownfields - Services Available ¹	Premises with services available	12,554	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	9,022	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2RCH-Richmond, 2RIV-Riverstone	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Agnes Banks, Bligh Park, Box Hill, Hobartville, Londonderry, Oakville, Richmond, Richmond Lowlands, South Windsor, Vineyard, Windsor	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	15,800	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	2KTB-Katoomba	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Bullaburra, Katoomba, Lawson, Leura, Medlow Bath, Wentworth Falls	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~45,920	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Agnes Banks, Berkshire Park, Blackheath, Blaxland, Bligh Park, Blue Mountains National Park, Bowen Mountain, Bullaburra, Clarendon, Emu Heights, Emu Plains, Falconbridge, Freemans Reach, Glenbrook, Glossodia, Grose Vale, Hawkesbury Heights, Hazelbrook, Hobartville, Katoomba, Kurmond, Kurrajong, Kurrajong Heights, Lapstone, Lawson, Leonay, Leura, Linden, Londonderry, McGraths Hill, Medlow Bath, Mount Riverview, Mount Victoria, North Richmond, Pitt Town, Richmond, South Windsor, Springwood, The Slopes, Valley Heights, Vineyard, Warrimoo, Wentworth Falls, Wilberforce, Windsor, Windsor Downs, Winmalee, Woodford, Yellow Rock	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	2KTB-Katoomba FTTN Nov-15, 2MPK-Marsden Park FTTN H1-2018, 2MVI-Blackheath FTTN Q2-2016, 2PIT-Pitt Town FTTN H2-2017, 2RCH-Richmond FTTN Oct-15, 2SPW-Sydney Springwood FTTN H2-2017, 2SPW-Sydney Springwood HFC H2-2016, 2URR-Kurrajong FTTN H2-2017, 2WFC-Wilberforce FTTN H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Macquarie	As at	Source
New Developments	Lots/premises with services available	518	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	349	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Macquarie	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report

Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~4,270	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bilpin, Blaxlands Ridges East, Blaxlands Ridges South, Blaxlands Ridges West, Cattai, Cattai East, Ebenezer, Freemans Reach, Kurmond, Kurmond East, Kurrajong East, Kurrajong Heights, Kurrajong Hills, Maraylya, Maroota South, Oakville, Pitt Town, Sackville, Sackville East, Sackville North, Sackville West, Scheyville, Tennyson, Vineyard, Wilberforce North	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2PIT-Pitt Town Q4-2016, 2URR-Kurrajong Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Macquarie	As at	Source
Interim Satellite Service	Premises with an active service	159	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	4	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Richmond	2RCH-02	24-Jun-13	17-Apr-15	2,222	1,448	65.17	66.2
Richmond	2RCH-04	01-Jul-13	17-Apr-15	2,332	1,898	81.39	81.9
Richmond	2RCH-01	29-Jul-13	10-Jul-15	2,103	1,425	67.76	68.7
Richmond	2RCH-03	02-Sep-13	17-Apr-15	2,026	1,475	72.80	73.3
Richmond	2RCH-06	19-May-14	14-Nov-15	2,318	1,745	75.28	76.6
Richmond	2RCH-05	19-Sep-14	17-Mar-16	849	612	72.08	74.7
Riverstone	2RIV-04	26-Dec-14	24-Jun-16	704	419	59.52	61.2
TOTAL				12,554	9,022		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTN ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Katoomba	2KTB-01	Katoomba	01-Sep-2015	06-May-2016	0	3,100	3,100
Katoomba	2KTB-03	Wentworth Falls, Leura	02-Nov-2015	17-Jun-2016	0	3,700	3,700
Katoomba	2KTB-04	Wentworth Falls	28-Oct-2015	17-Jun-2016	0	3,100	3,100
Katoomba	2KTB-05	Lawson, Bullaburra	11-Dec-2015	08-Jul-2016	0	2,500	2,500
Katoomba	2KTB-02	Leura, Medlow Bath, Katoomba	11-Jan-2016	12-Aug-2016	0	3,400	3,400
TOTAL					0	15,800	15,800



Rollout progress in the electorate of Makin

Network	Rollout Statistic	Electorate of Makin	As at	Source
Brownfields - Services Available ¹	Premises with services available	17,446	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	8,953	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	5MOD-Modbury	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Hope Valley, Ingle Farm, Modbury, Modbury North, Para Hills, Para Vista, Redwood Park, Ridgehaven, Valley View	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	8,700	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	5GPC-Gepps Cross	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Clearview, Dry Creek (SA), Enfield (SA), Gepps Cross, Mawson Lakes, Northfield, Para Hills West, Pooraka, Wingfield	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~45,000	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Banksia Park, Blair Athol, Bolivar, Brahma Lodge, Clearview, Dry Creek, Enfield, Fairview Park, Gepps Cross, Globe Derby Park, Golden Grove, Green Fields, Greenwith, Gulfview Heights, Highbury, Hope Valley, Ingle Farm, Kilburn, Mawson Lakes, Modbury, Modbury Heights, Modbury North, Northfield, Para Hills, Para Hills West, Para Vista, Parafield, Parafield Gardens, Pooraka, Redwood Park, Ridgehaven, Salisbury, Salisbury Downs, Salisbury East, Salisbury Heights, Salisbury Park, Salisbury Plain, Salisbury South, St Agnes, Surrey Downs, Tea Tree Gully, Valley View, Vista, Walkley Heights, Wingfield, Wynn Vale, Yatala Vale	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	5NGG-Golden Grove FTTN H2-2017, 5NGG-Golden Grove HFC H1-2018, 5GPC-Gepps Cross FTTN Q2-2016, 5GPC-Gepps Cross HFC H1-2018, 5MOD-Modbury FTTN H1-2018, 5MOD-Modbury HFC H1-2016, 5SAL-Salisbury FTTN H1-2018, 5SAL-Salisbury HFC H2-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Makin	As at	Source
New Developments	Lots/premises with services available	106	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	86	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Makin	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~460	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Anstey Hill, Ashton, Carey Gully, Cromer, Inglewood, Kersbrook East, Lenswood, Mount Pleasant, Mount Torrens, Woodside East	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	5LEN-Lenswood Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Makin	As at	Source
Interim Satellite Service	Premises with an active service	4	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Modbury	5MOD-01	05-Sep-14	27-Feb-16	2,161	1,603	74.18	75.9
Modbury	5MOD-02	16-Jan-15	14-Jul-16	2,363	1,225	51.84	53.5
Modbury	5MOD-05	19-Jun-15	Not Available	2,222	1,253	56.39	58.2
Modbury	5MOD-04	10-Jul-15	Not Available	2,529	1,363	53.89	56.0
Modbury	5MOD-06	02-Oct-15	Not Available	2,662	1,331	50.00	51.8

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Modbury	5MOD-09	06-Nov-15	Not Available	2,797	989	35.36	38.5
Modbury	5MOD-07	13-Nov-15	Not Available	2,712	1,189	43.84	47.9
TOTAL				17,446	8,953		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTN ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Gepps Cross	5GPC-04	Dry Creek (SA), Gepps Cross, Mawson Lakes, Wingfield	22-Feb-2016	26-Aug-2016	0	1,400	1,400
Gepps Cross	5GPC-05	Pooraka, Para Hills West	29-Jan-2016	26-Aug-2016	0	3,700	3,700
Gepps Cross	5GPC-03	Clearview, Enfield (SA), Northfield	29-Feb-2016	01-Jan-2017	0	3,600	3,600
TOTAL					0	8,700	8,700



Rollout progress in the electorate of Mallee

Network	Rollout Statistic	Electorate of Mallee	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~48,820	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Barham, Buronga, Cabarita, Charlton, Cohuna, Dimboola, Donald, Edenhope, Euston, Gol Gol, Horsham, Irymple, Kerang, Koondrook, Merbein, Mildura, Nhill, Ouyen, Red Cliffs, Robinvale, St Arnaud, Stawell, Swan Hill, Warracknabeal	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2BHA-Barham-Koondrook FTTN H2-2017, 3CHA-Charlton FTTN H2-2017, 3COH-Cohuna FTTN Q1-2017, 3DBL-Dimboola FTTN H2-2017, 3DON-Donald FTTN H2-2017, 3EDE-Edenhope FTTN H2-2017, 3HRS-Horsham FTTN Q1-2017, 3KER-Kerang FTTN Q1-2017, 3MDU-Mildura FTTN H1-2018, 3NHI-Nhill FTTN H2-2017, 3OUY-Ouyen FTTN H1-2018, 3REF-Red Cliffs FTTN Q4-2016, 3ROL-Robinvale FTTN Q1-2017, 3STA-St Arnaud FTTN H2-2017, 3STE-Stawell FTTN H1-2017, 3SWI-Swan Hill FTTN Q3-2016, 3WKB-Warracknabeal FTTN H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Mallee	As at	Source
New Developments	Lots/premises with services available	133	13 Nov 2015	Monthly New-Developments Report

	Premises with an active service	50	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Mallee	As at	Source
Fixed Wireless - Services Available	Premises with services available	8,355	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	2,332	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Apsley, Bealiba, Beulah, Birchip, Cohuna, Dimboola, Donald, Galaquil, Great Western, Haven, Hopetoun, Horsham, Jeparit, Kybybolite, Leitchville, Minyip, Murtoa, Natimuk, Pimpinio, Pomonal, Quantong, Rainbow, Rupanyup, St Arnaud, Stawell, Warracknabeal, Watchem, Wycheproof	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	6,052	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Koorlong, Nangiloc, Merbein South, Mildura Airport, Koroop, Irymple, Merbein, Halls Gap, Billabong, Dareton, Robinvale, Red Cliffs South, Tragowel, Koondrook, Curlwaa, Kerang, Red Cliffs East, Mildura East	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~4,880	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bannerton Hill, Billabong, Cardross, Irymple, Kerang, Koorlong, Koroop, Leitchville, Merbein, Merbein South, Mildura Airport, Mildura East, Nangiloc, Red Cliffs East, Red Cliffs South, Robinvale, Tragowel	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3COH-Cohuna Sep-15, 3KER-Kerang Jan-16, 3REF-Red Cliffs Sep-15, 3ROL-Robinvale Mar-16	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Mallee	As at	Source
Interim Satellite Service	Premises with an active service	518	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	6	6 Apr 2016	Broadband Service Locator (BSL)

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	5NAR	Apsley	5NAR-51-01-APSL	02 Dec 2013	26 Jun 2014	175	47	26.86%
Active	3STA	Bealiba	3STA-51-08-BEAL	16 Feb 2015	05 Jun 2015	267	41	15.36%
Active	3WKB	Beulah	3WKB-51-01-BEUL	23 Jan 2015	11 Jun 2015	236	81	34.32%
Active	3DON	Birchip	3DON-51-01-BCHC	06 Nov 2013	22 Dec 2014	471	126	26.75%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3COH	Cohuna	3COH-51-01-COHU	27 May 2015	25 Nov 2015	398	52	13.07%
Active	3DBL	Dimboola	3DBL-51-01-DMBB	19 Feb 2015	28 May 2015	181	38	20.99%
Active	3DON	Donald	3DON-51-03-DONA	06 Nov 2013	05 Dec 2014	308	79	25.65%
Active	3WKB	Galaquil	3WKB-51-02-GALA	11 Nov 2014	28 May 2015	124	43	34.68%
Active	3STE	Great Western	3STE-51-02-GREA	24 Feb 2014	19 May 2015	252	78	30.95%
Active	3HRS	Haven	3HRS-51-02-HAVE	25 Jul 2014	23 Oct 2014	365	177	48.49%
Active	3WKB	Hopetoun	3WKB-51-04-HOPE	10 Nov 2014	11 Jun 2015	444	96	21.62%
Active	3HRS	Horsham	3HRS-51-03-HORS	04 Nov 2013	29 Sep 2014	399	151	37.84%
Active	3DBL	Jeparit	3DBL-51-04-JEPA	27 Mar 2015	29 May 2015	322	78	24.22%
Active	5NAR	Kybybolite	5NAR-51-05-KYBL	17 Mar 2014	26 Jun 2014	158	54	34.18%
Active	3COH	Leitchville	3COH-51-03-LEIT	24 Sep 2015	28 Jan 2016	345	9	2.61%
Active	3HRS	Minyip	3HRS-51-09-MINY	02 Dec 2013	20 Mar 2015	380	121	31.84%
Active	3HRS	Murtoa	3HRS-51-06-MURT	28 May 2014	29 Sep 2014	541	181	33.46%
Active	3HRS	Natimuk	3HRS-51-11-NATI	13 Mar 2014	12 Dec 2014	322	126	39.13%
Active	3HRS	Pimpinio	3HRS-51-07-PIMP	31 Oct 2013	30 Sep 2014	133	59	44.36%
Active	3STE	Pomonal	3STE-51-06-POMN	16 May 2014	19 May 2015	295	110	37.29%
Active	3HRS	Quantong	3HRS-51-08-QUAN	12 Mar 2014	12 Dec 2014	241	128	53.11%
Active	3DBL	Rainbow	3DBL-51-06-RAIN	17 Nov 2014	02 Jun 2015	384	100	26.04%
Active	3HRS	Rupanyup	3HRS-51-05-RUPA	03 Mar 2014	20 Mar 2015	246	76	30.89%
Active	3STA	St Arnaud	3STA-51-06-SADA	12 Jan 2015	27 May 2015	165	29	17.58%
Active	3STE	Stawell	3STE-51-07-STAW	17 Mar 2014	19 May 2015	330	83	25.15%
Active	3WKB	Warracknabeal	3WKB-51-03-WARR	10 Oct 2014	28 May 2015	311	63	20.26%
Active	3DON	Watchem	3DON-51-05-WATC	23 Jun 2014	05 Dec 2014	92	16	17.39%
Active	3DON	Wycheproof	3DON-51-07-WYCH	11 Nov 2013	17 Dec 2014	470	90	19.15%
In-Build	3REF-51	Billabong	3REF-51-01-BILA	Sep-2015	May-2016	548	0	0
In-Build	3REF-51	Curlwaa	3REF-51-03-CURW	Aug-2015	Jun-2016	213	0	0
In-Build	3REF-51	Dareton	3REF-51-04-DARE	Aug-2015	Jun-2016	421	0	0
In-Build	3STE-51	Halls Gap	3STE-51-03-HALL	Jul-2014	Jun-2016	392	0	0
In-Build	3REF-51	Irymple	3REF-51-05-IRYM	Sep-2015	May-2016	481	0	0
In-Build	3KER-51	Kerang	3KER-51-02-KERA	Oct-2015	Mar-2016	172	0	0
In-Build	3KER-51	Koondrook	3KER-51-03-KOOK	Jun-2015	May-2016	134	0	0
In-Build	3REF-51	Koorlong	3REF-51-06-KOOL	Sep-2015	Jun-2016	301	0	0
In-Build	3KER-51	Koroop	3KER-51-04-KORO	Nov-2015	Mar-2016	113	0	0
In-Build	3REF-51	Merbein	3REF-51-07-MERE	Sep-2015	May-2016	523	0	0
In-Build	3REF-51	Merbein South	3REF-51-08-MERS	Sep-2015	May-2016	309	0	0
In-Build	3REF-51	Mildura Airport	3REF-51-09-MILD	Sep-2015	Jun-2016	502	0	0
In-Build	3REF-51	Mildura East	3REF-51-10-MILU	Sep-2015	May-2016	601	0	0
In-Build	3REF-51	Nangiloc	3REF-51-11-NANI	Sep-2015	May-2016	210	0	0
In-Build	3REF-51	Red Cliffs East	3REF-51-12-REDC	Feb-2016	Jun-2016	314	0	0
In-Build	3REF-51	Red Cliffs South	3REF-51-13-REDL	Feb-2016	May-2016	413	0	0
In-Build	3ROL-51	Robinvale	3ROL-51-02-ROBI	Feb-2016	May-2016	285	0	0

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
In-Build	3KER-51	Tragowel	3KER-51-07-TRAG	Nov-2015	Apr-2016	120	0	0
TOTAL						14,407	2,332	



Rollout progress in the electorate of Maranoa

Network	Rollout Statistic	Electorate of Maranoa	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~42,100	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Allora, Barcaldine, Blackall, Blackbutt, Charleville, Chinchilla, Clifton, Crows Nest, Dalby, Goondiwindi, Inglewood, Kingaroy, Longreach, Miles, Millmerran, Mitchell, Nanango, Roma, Rosenthal Heights, St George, Stanthorpe, Warwick, Winton	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4ALL-Allora FTTN H2-2017, 4BAR-Barcaldine FTTN H2-2017, 4BLB-Blackbutt FTTN H2-2018, 4BLC-Blackall FTTN H2-2017, 4CHI-Chinchilla FTTN H1-2017, 4CHV-Charleville FTTN Q1-2017, 4CLI-Clifton FTTN H2-2017, 4CNS-Crows Nest FTTN H2-2017, 4DAB-Dalby FTTN Q3-2016, 4GOO-Goondiwindi FTTN H1-2017, 4ING-Inglewood FTTN H1-2017, 4KRO-Kingaroy FTTN H2-2018, 4LRC-Longreach FTTN H2-2017, 4MIT-Mitchell FTTN Q1-2017, 4MLE-Miles FTTN H1-2017, 4MMR-Millmerran FTTN Q1-2017, 4NAN-Nanango FTTN H2-2018, 4ROM-Roma FTTN Q4-2016, 4STG-St George FTTN H1-2017, 4STP-Stanthorpe FTTN H2-2017, 4WRW-Warwick FTTN H1-2017, 4WTN-Winton FTTN H2-2017	1 Sep 2015	National Rollout Plan

Expected Technology	FTTN	1 Sep 2015	National Rollout Plan	
Network	Rollout Statistic	Electorate of Maranoa	As at	Source
New Developments	Lots/premises with services available	500	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	157	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Maranoa	As at	Source
Fixed Wireless - Services Available	Premises with services available	12,962	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	3,597	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Benarkin, Blackbutt, Booie East, Brookstead, Clifton, Cooyar, Cottonvale, Crows Nest, Cunningham East, Deuchar West, Doctors Creek North Rd, Ellesmere, Glen Aplin, Greenmount East, Gunters Hill, Hampton, Killarney, Killarney South, Kingaroy, Kumbia, Maidenwell, Maryvale, Memerambi, Millmerran, Mount Tully, Mt Domville, Nanango, Nanango East, Nanango South, Nobby, Phelans Hill, Ravensbourne, St George, Stanthorpe, Taabinga, The Falls, The Summit, Ushers Hill, Wallangarra, Warwick, Wattle Camp, West Warwick, Yangan, Yarraman	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~910	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Bell, Hodgeleigh, Mount Mowbullam, Nanango West, Taromeo South, Tarong North	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4BLB-Blackbutt Q4-2016, 4KRO-Kingaroy Q3-2016, 4NAN-Nanango Q4-2016	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Maranoa	As at	Source
Interim Satellite Service	Premises with an active service	1,988	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	62	6 Apr 2016	Broadband Service Locator (BSL)

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4BLB	Benarkin	4BLB-51-01-BENK	28 May 2015	18 Sep 2015	261	32	12.26%
Active	4BLB	Blackbutt	4BLB-51-02-BLKC	17 Mar 2014	14 Jun 2014	432	71	16.44%
Active	4KRO	Booie East	4KRO-51-01-BOOI	17 Feb 2014	17 Jun 2014	305	116	38.03%
Active	4TOB	Brookstead	4TOB-51-11-BROK	01 Jun 2012	24 Aug 2012	209	79	37.80%
Active	4CLI	Clifton	4CLI-51-01-CLIF	30 Apr 2013	30 Jun 2013	552	144	26.09%
Active	4CNS	Cooyar	4CNS-51-01-COOY	28 Feb 2014	27 Feb 2015	230	51	22.17%
Active	4STP	Cottonvale	4STP-51-05-COTV	30 Jun 2014	27 Aug 2015	236	52	22.03%
Active	4CNS	Crows Nest	4CNS-51-02-CROW	03 Nov 2014	01 Feb 2015	450	74	16.44%
Active	4WRW	Cunningham East	4WRW-51-03-CUNN	24 Apr 2013	10 Jul 2013	176	63	35.80%
Active	4WRW	Deuchar West	4WRW-51-04-DEUC	17 Jul 2013	30 Sep 2013	420	157	37.38%
Active	4CNS	Doctors Creek North Rd	4CNS-51-03-DOCC	15 Jan 2014	27 Feb 2015	165	44	26.67%
Active	4KRO	Ellesmere	4KRO-51-09-ELLM	24 Feb 2014	14 Jun 2014	334	89	26.65%
Active	4STP	Glen Aplin	4STP-51-06-GLAN	25 Aug 2014	19 Jun 2015	408	128	31.37%
Active	4CLI	Greenmount East	4CLI-51-02-GRNE	30 Aug 2013	23 Jul 2014	226	87	38.50%
Active	4CNS	Gunters Hill	4CNS-51-05-GUNT	31 Mar 2014	01 Feb 2015	123	28	22.76%
Active	4CNS	Hampton	4CNS-51-06-HAMP	30 Sep 2014	01 Feb 2015	166	62	37.35%
Active	4WRW	Killarney	4WRW-51-06-KLNL	28 Oct 2013	30 Jan 2014	442	122	27.60%
Active	4WRW	Killarney South	4WRW-51-07-KLSL	13 May 2013	16 Aug 2013	370	100	27.03%
Active	4KRO	Kingaroy	4KRO-51-02-KNGG	21 Oct 2013	14 Jun 2014	447	154	34.45%
Active	4KRO	Kumbia	4KRO-51-03-KUMB	24 Jan 2014	14 Jun 2014	304	60	19.74%
Active	4KRO	Maidenwell	4KRO-51-08-MAID	13 Jan 2014	16 Jun 2014	200	63	31.50%
Active	4WRW	Maryvale	4WRW-51-10-MARV	28 May 2014	01 Jun 2015	187	41	21.93%
Active	4MUR	Memerambi	4MUR-51-09-MEME	20 Mar 2015	01 Mar 2016	373	11	2.95%
Active	4MMR	Millmerran	4MMR-51-03-MMRL	28 Apr 2014	23 Jun 2014	247	49	19.84%
Active	4STP	Mount Tully	4STP-51-07-MOUT	25 Aug 2014	17 Jun 2015	198	81	40.91%
Active	4MMR	Mt Domville	4MMR-51-04-MTDD	28 Feb 2014	23 Jun 2014	77	15	19.48%
Active	4NAN	Nanango	4NAN-51-02-NGOA	29 Sep 2014	30 May 2015	199	38	19.10%
Active	4NAN	Nanango East	4NAN-51-03-NGEA	16 Feb 2015	30 May 2015	320	57	17.81%
Active	4NAN	Nanango South	4NAN-51-04-NGSA	29 Sep 2014	30 May 2015	253	83	32.81%
Active	4CLI	Nobby	4CLI-51-03-NOBY	31 Mar 2014	23 Jul 2014	337	87	25.82%
Active	4WRW	Phelans Hill	4WRW-51-05-PHEL	13 Mar 2013	30 Jun 2013	299	131	43.81%
Active	4CNS	Ravensbourne	4CNS-51-07-RAVE	31 Oct 2014	01 Feb 2015	115	54	46.96%
Active	4STG	St George	4STG-51-03-STGG	28 Aug 2015	27 Nov 2015	247	25	10.12%
Active	4STP	Stanthorpe	4STP-51-08-STAT	30 Jul 2014	17 Jun 2015	352	95	26.99%
Active	4KRO	Taabinga	4KRO-51-05-TAAB	20 Jan 2014	14 Jun 2014	426	137	32.16%
Active	4STP	The Falls	4STP-51-10-TFLL	30 Apr 2015	28 Aug 2015	25	9	36.00%
Active	4STP	The Summit	4STP-51-09-THES	23 Sep 2014	19 Jun 2015	346	78	22.54%
Active	4KRO	Ushers Hill	4KRO-51-06-USHE	21 Oct 2013	14 Jun 2014	149	38	25.50%
Active	2TTF	Wallangarra	2TTF-51-03-WLGL	24 Mar 2014	27 Jun 2014	378	122	32.28%
Active	4WRW	Warwick	4WRW-51-02-WARW	11 Mar 2013	30 Jun 2013	496	207	41.73%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	4KRO	Wattle Camp	4KRO-51-07-WATT	07 Apr 2015	16 Jun 2015	344	99	28.78%
Active	4WRW	West Warwick	4WRW-51-01-WESW	18 Apr 2013	10 Jul 2013	564	167	29.61%
Active	4WRW	Yangan	4WRW-51-08-YANG	11 Apr 2013	10 Jul 2013	351	149	42.45%
Active	4BLB	Yarraman	4BLB-51-04-YARM	08 Jan 2014	14 Jun 2014	223	48	21.52%
TOTAL						12,962	3,597	



Rollout progress in the electorate of Maribyrnong

Network	Rollout Statistic	Electorate of Maribyrnong	As at	Source
Brownfields - Services Available ¹	Premises with services available	7,782	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	5,477	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3TMN-Tullamarine	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Airport West, Essendon Fields, Gowanbrae, Keilor Park, Melbourne Airport, Strathmore Heights, Tullamarine	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	600	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	3KGP-Kings Park	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	St Albans (Vic.)	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~62,850	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Aberfeldie, Albanvale, Albion, Ascot Vale, Avondale Heights, Braybrook, Burnside Heights, Delahey, Essendon, Essendon Fields, Essendon North, Essendon West, Flemington, Kealba, Keilor, Keilor Downs, Keilor East, Kensington, Kings Park, Maidstone, Maribyrnong, Moonee Ponds, Niddrie, St Albans, Strathmore, Sunshine, Sunshine North, Sunshine West, Taylors Hill, Travancore	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3FTO-Flemington FTTN H1-2018, 3FTO-Flemington HFC H1-2017, 3KGP-Kings Park FTTN Mar-16, 3KGP-Kings Park HFC H2-2017, 3KLO-Keilor FTTN H2-2017, 3KLO-Keilor HFC H2-2017, 3MAI-Maidstone FTTN H2-2017, 3MAI-Maidstone HFC H2-2017, 3NES-North Essendon FTTN H2-2017, 3NES-North Essendon HFC H2-2016, 3SSN-Sunshine FTTN H2-2017, 3SSN-Sunshine HFC H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Maribyrnong	As at	Source
---------	-------------------	---------------------------	-------	--------

New Developments	Lots/premises with services available	667	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	539	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	121	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Maribyrnong	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Maribyrnong	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Tullamarine	3TMN-03	01-Jul-13	Not Available	2,660	1,468	55.19	57.4
Tullamarine	3TMN-04	02-Jun-14	30-Nov-15	2,513	2,020	80.38	81.3
Tullamarine	3TMN-05	02-Jun-14	30-Nov-15	2,609	1,989	76.24	77.9
TOTAL				7,782	5,477		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Kings Park	3KGP-01	St Albans (Vic.)	01-Feb-2016	26-Aug-2016	0	600	600
TOTAL					0	600	600



Rollout progress in the electorate of Mayo

Network	Rollout Statistic	Electorate of Mayo	As at	Source
Brownfields - Services Available ¹	Premises with services available	25,744	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	11,856	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	5ALD-Willunga, 5MCF-Macclesfield, 5ONK-Onkaparinga, 5PTE-Port Elliot and Victor Harbor, 5SBY-Strathalbyn, 5SFD-Seaford, 5YKL-Yankalilla	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Aldinga, Aldinga Beach, Carrickalinga, Encounter Bay, Hayborough, Hindmarsh Valley, Macclesfield, McCracken, McLaren Flat, McLaren Vale, Meadows, Noarlunga Downs, Normanville, Old Noarlunga, Port Elliot, Port Elliot and Victor Harbor, Port Willunga, Sellicks Beach, Sellicks Hill, Strathalbyn, Victor Harbor, Waitpinga, Willunga, Willunga South, Willyaroo, Yankalilla	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	14,400	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	5CPK-St Marys, 5MTB-Mt Barker	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Balhannah, Blackwood, Blakiston, Coromandel Valley, Craighburn Farm, Hahndorf, Littlehampton, Mount Barker, Nairne, Oakbank, Verdun	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~28,400	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Aldgate, Balhannah, Birdwood, Blakiston, Bridgewater, Charleston, Crafers, Crafers West, Goolwa, Goolwa Beach, Goolwa North, Goolwa South, Greenhill, Gumeracha, Hahndorf, Heathfield, Hindmarsh Island, Kersbrook, Littlehampton, Lobethal, Middleton, Mount Barker, Mylor, Nairne, Oakbank, Piccadilly, Stirling, Summertown, Upper Sturt, Uraidla, Verdun, Woodside	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	5BDW-Birdwood FTTN Q2-2016, 5GLW-Goolwa FTTN Q3-2016, 5LEN-Lenswood FTTN H1-2018, 5MTB-Mt Barker FTTN Oct-15, 5STI-Stirling FTTN Q2-2016	1 Sep 2015	National Rollout Plan

	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Mayo	As at	Source
New Developments	Lots/premises with services available	522	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	129	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	337	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Mayo	As at	Source
Fixed Wireless - Services Available	Premises with services available	4,068	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	867	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	American River, Cape Jervis, Clayton Bay, Currency Creek North, Eden Valley, Emu Bay South, Goolwa, Kingscote, Milang, Nepean Bay West, Strathalbyn South, Waitpinga, Yankalilla	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	1,401	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Kingscote Central, Penneshaw, Second Valley, Langhorne Creek, Inman Valley	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~7,090	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Anstey Hill, Ashton, Bugle Ranges, Callington, Carey Gully, Cherry Gardens, Clarendon, Compass Heights, Crafers West, Cromer, Echunga North, Echunga South, Finniss, Hope Forest, Inglewood, Kangarilla, Kanmantoo, Kersbrook East, Kingscote Central, Langhorne Creek, Lenswood, Littlehampton, Longwood North, Lower Inman Valley, Macclesfield South, McLaren Flat, McLaren Vale North, Meadows, Mount Barker, Mount Pleasant, Mount Torrens, Mylor, Myponga, Oakbank, Paris Creek West, Scott Creek, Sellicks Hill, Tatachilla, The Range, Willunga, Woodside East	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	5GLW-Goolwa Mar-16, 5LEN-Lenswood Q1-2017, 5MCF-Macclesfield Q1-2017, 5ONK-Onkaparinga Q4-2016, 5PTE-Port Elliot and Victoria Harbor Q2-2016, 5STI-Stirling Q1-2017, 5YKL-Yankalilla Oct-15	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Mayo	As at	Source
Interim Satellite Service	Premises with an active service	659	6 Apr 2016	Broadband Service Locator (BSL)

Premises with a service pending activation.

1

6 Apr 2016

Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Willunga	5ALD-01	20-May-11	23-May-14	1,085	894	82.40	82.6
Onkaparinga	5ONK-01	10-Jun-13	17-Apr-15	2,144	1,723	80.36	80.6
Willunga	5ALD-02	17-Mar-14	30-Sep-15	2,519	1,699	67.45	68.0
Strathalbyn	5SBY-01	24-Apr-15	Not Available	2,897	1,659	57.27	58.6
Seaford	5SFD-03	22-May-15	Not Available	919	484	52.67	54.8
Port Elliot and Victor Harbor	5PTE-01	19-Jun-15	Not Available	2,555	993	38.86	40.4
Port Elliot and Victor Harbor	5PTE-03	14-Aug-15	Not Available	1,816	857	47.19	49.1
Willunga	5ALD-05	28-Aug-15	Not Available	1,488	558	37.50	39.5
Port Elliot and Victor Harbor	5PTE-04	18-Sep-15	Not Available	1,912	524	27.41	32.5
Port Elliot and Victor Harbor	5PTE-02	25-Sep-15	Not Available	2,514	1,079	42.92	44.8
Yankalilla	5YKL-01	23-Oct-15	Not Available	2,387	599	25.09	26.6
Macclesfield	5MCF-01	04-Dec-15	Not Available	847	309	36.48	39.6
Port Elliot and Victor Harbor	5PTE-05	05-Feb-16	Not Available	2,661	478	17.96	22.3
TOTAL				25,744	11,856		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Mt Barker	5MTB-02	Mount Barker	25-Sep-2015	29-Apr-2016	0	2,300	2,300
St Marys	5CPK-09	Coromandel Valley, Craighburn Farm, Blackwood	31-Aug-2015	06-May-2016	0	1,900	1,900
Mt Barker	5MTB-01	Mount Barker	25-Sep-2015	13-May-2016	0	1,900	1,900
Mt Barker	5MTB-05	Hahndorf, Oakbank, Verdun, Balhannah	12-Oct-2015	13-May-2016	0	2,100	2,100
Mt Barker	5MTB-03	Mount Barker	16-Nov-2015	10-Jun-2016	0	2,700	2,700
Mt Barker	5MTB-04	Littlehampton, Nairne, Blakiston	15-Dec-2015	15-Jul-2016	0	3,500	3,500
TOTAL					0	14,400	14,400

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	5YKL	American River	5YKL-51-07-AMER	03 Nov 2014	24 Jun 2015	508	95	18.70%
Active	5YKL	Cape Jervis	5YKL-51-02-CAPJ	30 Apr 2014	19 Jun 2015	330	59	17.88%
Active	5GLW	Clayton Bay	5GLW-51-01-CLAY	11 Nov 2014	31 Mar 2015	469	99	21.11%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	5GLW	Currency Creek North	5GLW-51-02-CURC	11 Nov 2014	31 Mar 2015	218	75	34.40%
Active	5NUR	Eden Valley	5NUR-51-02-EDEN	11 Aug 2014	30 May 2015	219	62	28.31%
Active	5YKL	Emu Bay South	5YKL-51-10-EMUB	25 Aug 2014	24 Jun 2015	141	28	19.86%
Active	5GLW	Goolwa	5GLW-51-03-GOOW	25 Nov 2014	31 Mar 2015	202	25	12.38%
Active	5YKL	Kingscote	5YKL-51-09-KING	03 Nov 2014	24 Jun 2015	727	114	15.68%
Active	5GLW	Milang	5GLW-51-04-MILN	24 Nov 2014	08 May 2015	474	97	20.46%
Active	5YKL	Nepean Bay West	5YKL-51-11-NEPE	27 Aug 2014	24 Jun 2015	158	30	18.99%
Active	5GLW	Strathalbyn South	5GLW-51-06-STRB	12 Jan 2015	11 Jun 2015	288	106	36.81%
Active	5PTE	Waitpinga	5PTE-51-03-WAIT	27 Feb 2015	28 Jul 2015	136	26	19.12%
Active	5YKL	Yankalilla	5YKL-51-05-YANK	07 Apr 2014	25 Jun 2014	198	51	25.76%
In-Build	5PTE-51	Inman Valley	5PTE-51-02-INMA	May-2015	Aug-2016	241	0	0
In-Build	5YKL-51	Kingscote Central	5YKL-51-12-KICE	Feb-2016	Jun-2016	556	0	0
In-Build	5GLW-51	Langhorne Creek	5GLW-51-05-LANG	Feb-2016	Jun-2016	258	0	0
In-Build	5YKL-51	Penneshaw	5YKL-51-06-PNSE	Nov-2014	Jun-2016	174	0	0
In-Build	5YKL-51	Second Valley	5YKL-51-03-SECO	Apr-2014	Jun-2016	172	0	0
TOTAL						5,469	867	



Rollout progress in the electorate of Mcewen

Network	Rollout Statistic	Electorate of Mcewen	As at	Source
Brownfields - Services Available ¹	Premises with services available	4,705	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	4,127	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3SMR-South Morang	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	South Morang	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	20,900	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	3BRF-Broadford, 3CRB-Craigieburn, 3WLN-Wallan, 3WSE-Whittlesea	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Broadford, Craigieburn, Eden Park, Mickleham, Wallan, Whittlesea, Yuroke	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~54,920	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Broadford, Craigieburn, Diggers Rest, Doreen, Eden Park, Gisborne, Heathcote Junction, Kilmore, Kilmore East, Lancefield, Macedon, Mernda, Mickleham, New Gisborne, Riddells Creek, Romsey, Roxburgh Park, Seymour, Somerton, Sunbury, Wallan, Wandong, Whittlesea, Woodend, Yuroke	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BRF-Broadford FTTN Feb-16, 3CRB-Craigieburn FTTN Feb-16, 3KIL-Kilmore FTTN Q2-2016, 3MAD-Mount Macedon FTTN Q2-2016, 3MER-Mernda FTTN Q1-2017, 3RMS-Romsey FTTN Q2-2016, 3SEY-Seymour FTTN H2-2017, 3SUN-Sunbury FTTP, FTTN Mar-16, 3WLN-Wallan FTTN Nov-15, 3WSE-Whittlesea FTTN Dec-15	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, FTTP	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Mcewen	As at	Source
New Developments	Lots/premises with services available	8,094	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	6,079	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	471	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Mcewen	As at	Source
Fixed Wireless - Services Available	Premises with services available	2,800	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	921	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Broadford, Heathcote South, Pyalong, Seymour Hill, Tallarook, Telegraph, Tooborac, Waterford Park, Willowmavin	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~5,640	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Arthurs Creek, Ashbourne North East, Beveridge East, Bulla, Darraweit Guim, Diggers Rest, Flowerdale North, Hazeldene South, Hazeldene West, Kalkallo, Kilmore East, Kinglake Central, Lancefield North, Mickleham, Monegeetta North East, Mt Holden, New Gisborne, New Gisborne South, Newham North, Newham South, Pheasant Creek West, Queenstown, Riddells Creek, Riddells Creek North, Riddells Creek West, Romsey North West, Smiths Gully East, Sunday Creek, Toolern Vale, Upper Plenty South, Whittlesea North, Woodend North, Woodend South, Yan Yean North	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BRF-Broadford Q1-2017, 3KAK-Kinglake Q1-2017, 3RMS-Romsey Q1-2017, 3SUN-Sunbury Q1-2017, 3WLN-Wallan Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Mcewen	As at	Source
Interim Satellite Service	Premises with an active service	129	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	4	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
South Morang	3SMR-03	29-Jun-12	23-May-14	2,200	1,953	88.77	89.1
South Morang	3SMR-08	08-Aug-14	01-Feb-16	2,505	2,174	86.79	87.7
TOTAL				4,705	4,127		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Wallan	3WLN-02	Wallan	02-Nov-2015	03-Jun-2016	0	1,800	1,800
Whittlesea	3WSE-01	Whittlesea, Eden Park	02-Nov-2015	03-Jun-2016	200	2,700	2,900
Craigieburn	3CRB-01	Yuroke, Craigieburn	02-Nov-2015	01-Jul-2016	0	4,600	4,600
Craigieburn	3CRB-06	Craigieburn	11-Jan-2016	15-Jul-2016	0	4,400	4,400
Wallan	3WLN-01	Wallan	05-Oct-2015	29-Jul-2016	0	2,000	2,000
Broadford	3BRF-01	Broadford	29-Jan-2016	05-Aug-2016	0	2,000	2,000
Craigieburn	3CRB-02	Craigieburn	29-Jan-2016	26-Aug-2016	0	1,700	1,700
Craigieburn	3CRB-08	Mickleham, Craigieburn	29-Feb-2016	02-Sep-2016	0	1,500	1,500
TOTAL					200	20,700	20,900

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3BRF	Broadford	3BRF-51-01-BROA	28 Feb 2013	29 Jun 2013	347	163	46.97%
Active	3BRF	Heathcote South	3BRF-51-06-HEAT	05 Jul 2013	13 Sep 2013	360	92	25.56%
Active	3BRF	Pyalong	3BRF-51-02-PYAL	18 Mar 2013	29 Jun 2013	341	111	32.55%
Active	3SEY	Seymour Hill	3SEY-51-02-SEYM	02 Apr 2013	24 Sep 2015	430	82	19.07%
Active	3SEY	Tallarook	3SEY-51-03-TALL	29 Apr 2013	28 Sep 2015	338	98	28.99%
Active	3SEY	Telegraph	3SEY-51-04-TELE	02 May 2013	25 Sep 2015	331	96	29.00%
Active	3BRF	Tooborac	3BRF-51-03-TOOB	28 Feb 2013	29 Jun 2013	131	45	34.35%
Active	3BRF	Waterford Park	3BRF-51-04-WATE	21 Mar 2014	15 May 2014	183	65	35.52%
Active	3BRF	Willowmavin	3BRF-51-05-WILL	13 May 2013	31 Jul 2013	339	169	49.85%
TOTAL						2,800	921	



Rollout progress in the electorate of McMahon

Network	Rollout Statistic	Electorate of McMahon	As at	Source
Brownfields - Services Available ¹	Premises with services available	2,664	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	1,157	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2BLK-Blacktown	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Arndell Park, Blacktown, Eastern Creek, Prospect	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~50,920	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Abbotsbury, Bonnyrigg, Bonnyrigg Heights, Bossley Park, Cabramatta, Cabramatta West, Canley Heights, Canley Vale, Carramar, Cecil Hills, Cecil Park, Claremont Meadows, Colyton, Constitution Hill, Edensor Park, Erskine Park, Fairfield, Fairfield East, Fairfield Heights, Fairfield West, Girraween, Greenfield Park, Greystanes, Horsley Park, Kemps Creek, Lansdowne, Lansvale, Mount Pritchard, Mount Vernon, Old Toongabbie, Oxley Park, Pemulwuy, Pendle Hill, Prairiewood, Smithfield, South Wentworthville, St Clair, St Johns Park, St Marys, Toongabbie, Villawood, Wakeley, Wentworthville, Wetherill Park	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2CRR-Carramar FTTN H2-2017, 2CRR-Carramar HFC H2-2016, 2ERP-Edensor Park FTTN H2-2017, 2ERP-Edensor Park HFC H2-2016, 2ESP-St Marys FTTN H2-2017, 2ESP-St Marys HFC H2-2016, 2PEN-Pendle Hill FTTN H1-2018, 2PEN-Pendle Hill HFC H2-2017, 2WET-Wetherill Park FTTN Q4-2016, 2WET-Wetherill Park HFC H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of McMahon	As at	Source
New Developments	Lots/premises with services available	296	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	260	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of McMahon	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of McMahon	As at	Source
Interim Satellite Service	Premises with an active service	2	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Blacktown	2BLK-07	21-Aug-15	Not Available	2,664	1,157	43.43	46.2
TOTAL				2,664	1,157		



Rollout progress in the electorate of Mcmillan

Network	Rollout Statistic	Electorate of Mcmillan	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	53,400	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	3BWK-Beaconsfield Upper, 3GAR-Garfield, 3MBN-Mirboo North, 3MOE-Moe-Yallourn, 3WGU-Warragul, 3WON-Wonthaggi	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Bunyip, Cape Paterson, Dalyston, Drouin, Drouin East, Garfield (Vic.), Longwarry, Mirboo North, Moe, Newborough, North Wonthaggi, Officer, Pakenham, Trafalgar, Warragul, Wonthaggi, Yallourn North	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~56,800	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Beaconsfield, Bunyip, Cape Paterson, Dalyston, Darnum, Drouin, Drouin East, Foster, Garfield, Inverloch, Korumburra, Leongatha, Longwarry, Mirboo North, Moe, Newborough, Nilma, North Wonthaggi, Officer, Pakenham, Sandy Point, South Dudley, Trafalgar, Venus Bay, Warragul, Wonthaggi, Yallourn North, Yarragon	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BWK-Beaconsfield Upper FTTN Oct-15, 3FOS-Foster FTTN Q1-2017, 3GAR-Garfield FTTN Feb-16, 3IVC-Inverloch FTTN Q2-2016, 3LEO-Leongatha FTTN Q1-2017, 3MBN-Mirboo North FTTN Mar-16, 3MOE-Moe-Yallourn FTTN Jan-16, 3SPT-Sandy Point FTTN Q1-2017, 3VEN-Venus Bay FTTN Q4-2016, 3WGU-Warragul FTTN Dec-15, 3WON-Wonthaggi FTTN Mar-16	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Mcmillan	As at	Source
New Developments	Lots/premises with services available	2,079	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,376	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	285	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Mcmillan	As at	Source
Fixed Wireless - Services Available	Premises with services available	7,712	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	2,112	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Archies Creek, Bena, Boolarra, Catani, Cora Lynn, Dumbalk, Fish Creek, Foster Northeast, Inverloch, Kongwak, Koonwarra, Korumburra, Leongatha South, Meeniyar, Nar Nar Goon, Port Welshpool, Ruby, Toora, Welshpool, Yallourn North, Yanakie, Yanakie North	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	7,638	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Bunyip South, Bayles, Bena, Catani, Tonimbuk, Nyora, Wagners, Rokeby, Maryknoll, Moe South, Drouin, Tanjil South, Warragul South, Thorpdale, Longwarry, Neerim South, Buln Buln, Warragul West, Camp Hill, Poowong Central, Outtrim, Trafalgar, Heaths Hill, Loch South, Reedys Hill, Nar Nar Goon, Cora Lynn, Darnum, Parkers Corner, Hallora	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~5,870	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Beaconhills, Buln Buln, Bunyip South, Camp Hill, Darnum, Drouin, Hallora, Heaths Hill, Lake Narracan West, Loch South, Longwarry, Moe South, Nar Nar Goon North, Neerim South, Nyora, Nyora North, Officer, Outtrim, Pakenham Upper, Parkers Corner, Poowong Central, Rokeby, Tanjil South, Thorpdale, Tonimbuk, Trafalgar, Wagners, Warragul South, Warragul West, Willow Grove	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3BWK-Beaconsfield Upper Q1-2017, 3GAR-Garfield Nov-15, 3LEO-Leongatha Q2-2016, 3LGL-Lang Lang Nov-15, 3MOE-Moe-Yallourn Jan-16, 3WGU-Warragul Jan-16	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Mcmillan	As at	Source
Interim Satellite Service	Premises with an active service	334	6 Apr 2016	Broadband Service Locator (BSL)

Premises with a service pending activation.

10

6 Apr 2016

Broadband Service Locator (BSL)

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Beaconsfield Upper	3BWK-03	Pakenham	17-Aug-2015	06-May-2016	0	3,100	3,100
Beaconsfield Upper	3BWK-04	Pakenham	17-Sep-2015	13-May-2016	0	3,200	3,200
Beaconsfield Upper	3BWK-02	Pakenham	27-Aug-2015	13-May-2016	0	3,000	3,000
Beaconsfield Upper	3BWK-06	Pakenham	24-Aug-2015	20-May-2016	0	3,900	3,900
Beaconsfield Upper	3BWK-05	Pakenham, Officer	22-Sep-2015	27-May-2016	0	2,300	2,300
Beaconsfield Upper	3BWK-01	Pakenham	26-Oct-2015	03-Jun-2016	0	3,000	3,000
Beaconsfield Upper	3BWK-07	Pakenham	23-Sep-2015	24-Jun-2016	0	1,100	1,100
Warragul	3WGU-02	Warragul	07-Dec-2015	24-Jun-2016	0	2,800	2,800
Warragul	3WGU-01	Warragul	16-Nov-2015	01-Jul-2016	0	2,600	2,600
Warragul	3WGU-04	Drouin East, Drouin	16-Dec-2015	08-Jul-2016	0	3,400	3,400
Moe-Yallourn	3MOE-02	Moe	14-Dec-2015	15-Jul-2016	0	2,600	2,600
Moe-Yallourn	3MOE-03	Newborough, Moe	11-Jan-2016	22-Jul-2016	100	2,700	2,800
Moe-Yallourn	3MOE-01	Trafalgar, Moe	07-Dec-2015	22-Jul-2016	100	2,600	2,700
Moe-Yallourn	3MOE-04	Yallourn North, Newborough	18-Jan-2016	19-Aug-2016	500	2,800	3,300
Warragul	3WGU-05	Drouin	29-Jan-2016	26-Aug-2016	0	2,800	2,800
Wonthaggi	3WON-01	Dalyston,North Wonthaggi,Wonthaggi	01-Feb-2016	02-Sep-2016	0	3,800	3,800
Wonthaggi	3WON-02	Cape Paterson,Wonthaggi	01-Feb-2016	02-Sep-2016	0	3,800	3,800
Garfield	3GAR-01	Bunyip,Garfield (Vic.),Longwarry	29-Feb-2016	16-Sep-2016	0	2,300	2,300
Mirboo North	3MBN-01	Mirboo North	22-Feb-2016	23-Sep-2016	0	900	900
TOTAL					700	52,700	53,400

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3IVC	Archies Creek	3IVC-51-06-ARCH	24 Mar 2014	30 May 2014	538	122	22.68%
Active	3LEO	Bena	3LEO-51-01-BENN	31 Aug 2013	21 Aug 2015	190	44	23.16%
Active	3CHH	Boolarra	3CHH-51-01-BOOA	21 Sep 2013	19 Dec 2013	551	183	33.21%
Active	3LGL	Catani	3LGL-51-02-CATA	06 Jan 2015	12 May 2015	178	45	25.28%
Active	3LGL	Cora Lynn	3LGL-51-03-COLY	14 Jan 2015	12 May 2015	106	25	23.58%
Active	3LEO	Dumbalk	3LEO-51-02-DUMK	31 Aug 2013	26 Aug 2015	329	103	31.31%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3FOS	Fish Creek	3FOS-51-11-FISH	06 Dec 2013	15 May 2014	417	136	32.61%
Active	3FOS	Foster Northeast	3FOS-51-02-FOSN	14 Jan 2014	15 May 2014	507	128	25.25%
Active	3IVC	Inverloch	3IVC-51-03-INVLR	23 Jan 2014	17 Mar 2014	368	104	28.26%
Active	3IVC	Kongwak	3IVC-51-07-KONW	03 Feb 2014	28 Mar 2014	397	154	38.79%
Active	3LEO	Koonwarra	3LEO-51-04-KOON	21 Oct 2013	26 Aug 2015	272	89	32.72%
Active	3LEO	Korumburra	3LEO-51-05-KORM	22 Aug 2014	05 Aug 2015	536	124	23.13%
Active	3LEO	Leongatha South	3LEO-51-07-LEON	28 Jul 2014	19 Jun 2015	453	124	27.37%
Active	3LEO	Meeniyah	3LEO-51-08-MEEN	14 Oct 2013	26 Aug 2015	636	120	18.87%
Active	3GAR	Nar Nar Goon	3GAR-51-02-NARN	08 Apr 2015	30 May 2015	120	23	19.17%
Active	3FOS	Port Welshpool	3FOS-51-04-POWP	12 Nov 2014	25 Feb 2015	291	42	14.43%
Active	3LEO	Ruby	3LEO-51-09-RUBY	16 Sep 2013	05 Aug 2015	383	101	26.37%
Active	3FOS	Toora	3FOS-51-05-TORR	28 Aug 2013	15 May 2014	493	124	25.15%
Active	3FOS	Welshpool	3FOS-51-06-WELP	30 Sep 2013	15 May 2014	391	104	26.60%
Active	3TAG	Yallourn North	3TAG-51-16-YALN	25 Sep 2013	18 Dec 2013	138	58	42.03%
Active	3FOS	Yanakie	3FOS-51-09-YANA	23 Oct 2013	30 May 2014	215	74	34.42%
Active	3FOS	Yanakie North	3FOS-51-10-YNTN	08 Sep 2014	29 Oct 2014	203	85	41.87%
In-Build	3LGL-51	Bayles	3LGL-51-01-BAYL-00-01	Oct-2014	Sep-2016	84	0	0
In-Build	3LGL-51	Bayles	3LGL-51-01-BAYL-00-02	Oct-2014	Sep-2016	71	0	0
In-Build	3LGL-51	Bayles	3LGL-51-01-BAYL-00-03	Oct-2014	Sep-2016	127	0	0
In-Build	3LEO-51	Bena	3LEO-51-01-BENN-00-03	Aug-2013	Sep-2016	41	0	0
In-Build	3WGU-51	Buln Buln	3WGU-51-01-BULN	Oct-2015	Jun-2016	217	0	0
In-Build	3GAR-51	Bunyip South	3GAR-51-08-BUNP	Dec-2015	Jun-2016	381	0	0
In-Build	3WGU-51	Camp Hill	3WGU-51-02-CAMH	Jan-2016	Jun-2016	261	0	0
In-Build	3LGL-51	Catani	3LGL-51-02-CATA-00-01	Jan-2015	Sep-2016	68	0	0
In-Build	3LGL-51	Catani	3LGL-51-02-CATA-00-03	Jan-2015	Sep-2016	67	0	0
In-Build	3LGL-51	Cora Lynn	3LGL-51-03-COLY-00-01	Jan-2015	Sep-2016	43	0	0
In-Build	3WGU-51	Darnum	3WGU-51-03-DARN	Jan-2016	Jun-2016	560	0	0
In-Build	3WGU-51	Drouin	3WGU-51-04-DROU	Jan-2016	Jun-2016	386	0	0
In-Build	3GAR-51	Hallora	3GAR-51-09-HALO	Nov-2015	Jun-2016	168	0	0
In-Build	3GAR-51	Heaths Hill	3GAR-51-10-HEAH	Oct-2015	Jun-2016	214	0	0
In-Build	3GAR-51	Loch South	3GAR-51-04-LOCS	Nov-2015	Jun-2016	213	0	0
In-Build	3GAR-51	Longwarry	3GAR-51-05-LONA	Oct-2015	Jun-2016	180	0	0
In-Build	3GAR-51	Maryknoll	3GAR-51-01-MARK-00-01	Feb-2015	Sep-2016	32	0	0
In-Build	3GAR-51	Maryknoll	3GAR-51-01-MARK-00-02	Feb-2015	Sep-2016	115	0	0

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
In-Build	3GAR-51	Maryknoll	3GAR-51-01-MARK-00-03	Feb-2015	Sep-2016	138	0	0
In-Build	3MOE-51	Moe South	3MOE-51-02-MOES	Nov-2015	Jun-2016	324	0	0
In-Build	3GAR-51	Nar Nar Goon	3GAR-51-02-NARN-00-02	Apr-2015	Sep-2016	114	0	0
In-Build	3GAR-51	Nar Nar Goon	3GAR-51-02-NARN-00-03	Apr-2015	Sep-2016	131	0	0
In-Build	3WGU-51	Neerim South	3WGU-51-07-NEER	Jan-2016	Jun-2016	307	0	0
In-Build	3LGL-51	Nyora	3LGL-51-07-NYOR	Jan-2016	Sep-2016	419	0	0
In-Build	3LEO-51	Outtrim	3LEO-51-14-OUTT	Jan-2016	Jun-2016	174	0	0
In-Build	3MOE-51	Parkers Corner	3MOE-51-04-PARE	Oct-2015	Jun-2016	215	0	0
In-Build	3GAR-51	Poowong Central	3GAR-51-06-POOW	Feb-2016	Jun-2016	293	0	0
In-Build	3GAR-51	Reedys Hill	3GAR-51-03-REED-00-01	Sep-2014	Sep-2016	85	0	0
In-Build	3GAR-51	Reedys Hill	3GAR-51-03-REED-00-02	Sep-2014	Sep-2016	205	0	0
In-Build	3GAR-51	Reedys Hill	3GAR-51-03-REED-00-03	Sep-2014	Sep-2016	100	0	0
In-Build	3WGU-51	Rokeyby	3WGU-51-09-ROKB	Nov-2015	Jun-2016	218	0	0
In-Build	3MOE-51	Tanjil South	3MOE-51-05-TANJ	Jan-2016	Jun-2016	148	0	0
In-Build	3MOE-51	Thorpdale	3MOE-51-06-THOP	Nov-2015	Jun-2016	193	0	0
In-Build	3GAR-51	Tonimbuk	3GAR-51-07-TONI	Nov-2015	Jun-2016	173	0	0
In-Build	3MOE-51	Trafalgar	3MOE-51-07-TRAF	Oct-2015	Sep-2016	375	0	0
In-Build	3WGU-51	Wagners	3WGU-51-11-WAGN	Feb-2016	Jun-2016	317	0	0
In-Build	3WGU-51	Warragul South	3WGU-51-12-WARG	Oct-2015	Jun-2016	299	0	0
In-Build	3WGU-51	Warragul West	3WGU-51-13-WARU	Feb-2016	Jun-2016	182	0	0
TOTAL						15,350	2,112	



Rollout progress in the electorate of Mcpherson

Network	Rollout Statistic	Electorate of Mcpherson	As at	Source
Brownfields - Services Available ¹	Premises with services available	860	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	119	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4BUR-Burleigh Heads, 4RBN-Robina	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~62,040	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Banora Point, Bilinga, Bonogin, Burleigh Heads, Burleigh Waters, Coolangatta, Currumbin, Currumbin Valley, Currumbin Waters, Elanora, Fingal Head, Gilston, Highland Park, Merrimac, Miami, Nerang, Palm Beach, Reedy Creek, Robina, Tallai, Tallebudgera, Tallebudgera Valley, Tugun, Tweed Heads, Tweed Heads South, Tweed Heads West, Varsity Lakes, Worongary	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2TWH-Tweed Heads FTTN Q2-2016, 4BUR-Burleigh Heads FTTN H2-2017, 4BUR-Burleigh Heads HFC H2-2016, 4CUR-Currumbin FTTN H1-2017, 4CUR-Currumbin HFC H1-2018, 4MGB-Gold Coast-Tweed Heads FTTN H1-2017, 4MGB-Gold Coast-Tweed Heads HFC H2-2018, 4RBN-Robina FTTN Q1-2017, 4SPH-Stephens FTTN Q4-2016, 4SPH-Stephens HFC H1-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
New Developments	Lots/premises with services available	269	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	175	25 Mar 2016	Points of Interconnect Report

	Lots/premises with where build is underway	5	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Mcpherson	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~2,380	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Beechmont, Beechmont North, Bonogin Central, Bonogin South, Bonogin West, Gilston, Glengarrie West, Gwinganna South, Hellfire Pass, Mudgeeraba, Neranwood South, Piggabeen, Springbrook North, Springbrook South, Tomewin, Uki North	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2TER-Terranora Q2-2016, 4CUR-Currumbin H1-2018, 4RBN-Robina H1-2018	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Mcpherson	As at	Source
Interim Satellite Service	Premises with an active service	21	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	1	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Burleigh Heads	4BUR-02	18-Sep-15	Not Available	237	40	16.88	17.7
Robina	4RBN-01	18-Sep-15	Not Available	231	54	23.38	26.0
Robina	4RBN-52	27-Nov-15	Not Available	97	4	4.12	4.1
Robina	4RBN-53	04-Dec-15	Not Available	295	21	7.12	7.1
TOTAL				860	119		



Rollout progress in the electorate of Melbourne Ports

Network	Rollout Statistic	Electorate of Melbourne Ports	As at	Source
Brownfields - Services Available ¹	Premises with services available	6,593	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	524	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3CAU-3CAU-50, 3STK-St Kilda, 3SYR-South Yarra	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~58,310	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Albert Park, Balaclava, Caulfield, Caulfield North, Caulfield South, Elsternwick, Kooyong, Malvern, Middle Park, Port Melbourne, Prahran, Ripponlea, South Melbourne, South Wharf, South Yarra, Southbank, St Kilda East, Toorak, Windsor	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3CAU-Caulfield HFC H2-2016, 3KYG-Kooyong HFC H1-2016, 3PME-Port Melbourne FTTN H1-2018, 3PME-Port Melbourne HFC H1-2017, 3SYR-South Yarra HFC H1-2017, 3WIR-Windsor HFC H1-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Melbourne Ports	As at	Source
New Developments	Lots/premises with services available	4,706	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	4,455	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	1,220	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Melbourne Ports	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Melbourne Ports	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
South Yarra	3SYR-06	26-Sep-14	Not Available	316	117	37.03	38.0
South Yarra	3SYR-04	05-Dec-14	Not Available	100	60	60.00	68.0
St Kilda	3STK-02	18-Sep-15	Not Available	90	13	14.44	17.8
South Yarra	3SYR-02	23-Oct-15	Not Available	1,863	210	11.27	15.4
South Yarra	3SYR-03	04-Dec-15	Not Available	789	30	3.80	5.8
South Yarra	3SYR-05	25-Dec-15	Not Available	1,343	24	1.79	3.5
South Yarra	3SYR-01	05-Feb-16	Not Available	302	26	8.61	12.9
3CAU-50	3CAU-50	05-Feb-16	Not Available	352	10	2.84	7.4
St Kilda	3STK-01	05-Feb-16	Not Available	63	0	0.00	3.2
South Yarra	3SYR-07	05-Feb-16	Not Available	669	32	4.78	9.1
South Yarra	3SYR-08	26-Feb-16	Not Available	455	1	0.22	1.1
South Yarra	3SYR-10	26-Feb-16	Not Available	251	1	0.40	0.8
TOTAL				6,593	524		



Rollout progress in the electorate of Melbourne

Network	Rollout Statistic	Electorate of Melbourne	As at	Source
Brownfields - Services Available ¹	Premises with services available	29,771	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	15,324	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3BRU-Brunswick, 3CTN-Carlton, 3EXH-Exhibition, 3FSR-Footscray, 3LON-Lonsdale, 3NCO-3NCO-51	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Brunswick, Brunswick East, Brunswick West, Carlton, Carlton North, Footscray, Melbourne, Parkville, Princes Hill, West Melbourne	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~119,590	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Abbotsford, Ascot Vale, Burnley, Clifton Hill, Collingwood, Cremorne, Docklands, East Melbourne, Fairfield, Fitzroy, Fitzroy North, Flemington, Kensington, Melbourne, Moonee Ponds, North Melbourne, Northcote, Richmond, Travancore, West Melbourne	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3CWO-Collingwood FTTN H1-2018, 3CWO-Collingwood HFC H1-2018, 3EXH-Exhibition FTTN Q4-2016, 3EXH-Exhibition HFC H2-2017, 3FTO-Flemington FTTN H1-2018, 3FTO-Flemington HFC H1-2017, 3LON-Lonsdale FTTN Q3-2016, 3LON-Lonsdale HFC H2-2017, 3NCO-Northcote HFC H1-2017, 3NME-North Melb FTTN H1-2018, 3NME-North Melb HFC H2-2018, 3RCM-Richmond FTTN H1-2018, 3RCM-Richmond HFC H2-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Melbourne	As at	Source
---------	-------------------	-------------------------	-------	--------

New Developments	Lots/premises with services available	9,217	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	8,882	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	3,396	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Melbourne	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Melbourne	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Brunswick	3BRU-03	03-Jun-13	20-Mar-15	2,854	2,222	77.86	79.4
Brunswick	3BRU-02	15-Jul-13	17-Apr-15	2,886	2,102	72.83	73.9
Brunswick	3BRU-05	12-Aug-13	17-Apr-15	2,641	2,233	84.55	85.0
Carlton	3CTN-04	30-Sep-13	17-Apr-15	2,248	1,047	46.57	52.9
Carlton	3CTN-07	18-Nov-13	12-Jun-15	1,445	540	37.37	39.2
Brunswick	3BRU-06	02-Dec-13	14-Aug-15	2,103	1,603	76.22	77.4
Carlton	3CTN-02	10-Mar-14	22-Oct-15	1,663	543	32.65	36.1
Carlton	3CTN-03	16-Jun-14	13-Dec-15	800	559	69.88	72.6
Carlton	3CTN-05	16-Jun-14	13-Dec-15	2,339	982	41.98	44.2
Carlton	3CTN-01	16-Jun-14	13-Dec-15	1,515	1,059	69.90	71.7
Lonsdale	3LON-02	26-Sep-14	Not Available	306	110	35.95	39.5
Carlton	3CTN-08	17-Oct-14	10-Apr-16	1,702	1,212	71.21	73.7
Footscray	3FSR-01	03-Apr-15	Not Available	2,438	742	30.43	32.5
Carlton	3CTN-06	03-Jul-15	Not Available	1,207	182	15.08	17.1
Exhibition	3EXH-02	02-Oct-15	Not Available	491	83	16.90	21.4

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Exhibition	3EXH-01	27-Nov-15	Not Available	661	38	5.75	10.3
Lonsdale	3LON-10	04-Dec-15	Not Available	117	15	12.82	16.2
Lonsdale	3LON-03	05-Feb-16	Not Available	390	8	2.05	6.2
3NCO-51	3NCO-54	05-Feb-16	Not Available	179	14	7.82	19.0
Exhibition	3EXH-06	05-Feb-16	Not Available	299	10	3.34	6.7
Exhibition	3EXH-50	05-Feb-16	Not Available	387	8	2.07	7.8
Lonsdale	3LON-04	26-Feb-16	Not Available	166	0	0.00	2.4
Lonsdale	3LON-05	26-Feb-16	Not Available	95	3	3.16	4.2
Lonsdale	3LON-11	26-Feb-16	Not Available	146	2	1.37	5.5
Lonsdale	3LON-50	26-Feb-16	Not Available	406	3	0.74	3.0
Lonsdale	3LON-56	26-Feb-16	Not Available	100	4	4.00	11.0
Lonsdale	3LON-07	25-Mar-16	Not Available	187	0	0.00	0.0
TOTAL				29,771	15,324		



Rollout progress in the electorate of Menzies

Network	Rollout Statistic	Electorate of Menzies	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~49,150	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Balwyn North, Bulleen, Croydon, Croydon Hills, Croydon North, Croydon South, Doncaster, Doncaster East, Donvale, Kilsyth, Mitcham, North Warrandyte, Templestowe, Templestowe Lower, Vermont, Warrandyte, Wonga Park	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3CRO-Croydon HFC H2-2018, 3DNC-Doncaster East HFC H2-2017, 3MIT-Mitcham HFC H2-2017, 3NBA-North Balwyn HFC H1-2017, 3WDT-Warrandyte FTTN H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Menzies	As at	Source
New Developments	Lots/premises with services available	47	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	17	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	401	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Menzies	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report

	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~480	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Kangaroo Ground, Panton Hill, Warrandyte East, Wonga Park North	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3WDT-Warrandyte Q1-2017	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Menzies	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)



Rollout progress in the electorate of Mitchell

Network	Rollout Statistic	Electorate of Mitchell	As at	Source
Brownfields - Services Available ¹	Premises with services available	1,290	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	668	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2RIV-Riverstone	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Box Hill, Oakville, Riverstone, Vineyard	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	10,800	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	2KEL-Kellyville, 2ROU-Rouse Hill	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Beaumont Hills, Kellyville, Rouse Hill	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~47,700	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Baulkham Hills, Beaumont Hills, Bella Vista, Carlingford, Castle Hill, Cherrybrook, Dundas Valley, Glenhaven, Glenwood, Kellyville, Kellyville Ridge, Kings Langley, Lalor Park, North Rocks, Northmead, Rouse Hill, Seven Hills, Stanhope Gardens, Telopea, The Ponds, West Pennant Hills, Winston Hills	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2BAU-Baulkham Hills HFC H2-2017, 2CAR-Carlingford HFC H1-2017, 2CAS-Castle Hill FTTP, FTTN Q3-2016, 2CAS-Castle Hill HFC H1-2017, 2KEL-Kellyville FTTN Jan-16, 2ROU-Rouse Hill FTTN Mar-16, 2SEV-Seven Hills FTTN H2-2017, 2SEV-Seven Hills HFC H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, FTTP, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Mitchell	As at	Source
New Developments	Lots/premises with services available	1,661	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,036	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	548	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Mitchell	As at	Source

Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~840	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Annangrove, Arcadia North, Dural East, Galston, Galston East, Glenhaven, Glenorie, Glenorie South, Kenthust, Kenthust West, Middle Dural, Nelson, Riverstone	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2DUR-Dural Q4-2016	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Mitchell	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Riverstone	2RIV-04	26-Dec-14	24-Jun-16	704	419	59.52	61.2
Riverstone	2RIV-02	30-Jan-15	23-Jul-16	586	249	42.49	45.9
TOTAL				1,290	668		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTTN ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Kellyville	2KEL-05	Kellyville	11-Dec-2015	22-Jul-2016	0	3,000	3,000
Kellyville	2KEL-08	Kellyville	04-Jan-2016	22-Jul-2016	0	2,200	2,200
Rouse Hill	2ROU-03	Beaumont Hills	19-Feb-2016	02-Sep-2016	800	2,200	3,000
Rouse Hill	2ROU-02	Rouse Hill	29-Feb-2016	21-Oct-2016	200	2,400	2,600
TOTAL					1,000	9,800	10,800



Rollout progress in the electorate of Moncrieff

Network	Rollout Statistic	Electorate of Moncrieff	As at	Source
Brownfields - Services Available ¹	Premises with services available	1,146	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	135	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4MRA-Merrimac, 4SOP-4SOP-50, 4SUR-Surfers Paradise	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~78,150	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Ashmore, Benowa, Broadbeach Waters, Bundall, Burleigh Heads, Burleigh Waters, Clear Island Waters, Gaven, Gilston, Highland Park, Labrador, Main Beach, Mermaid Beach, Mermaid Waters, Merrimac, Miami, Molendinar, Nerang, Palm Beach, Southport, Surfers Paradise, Tallai, Worongary	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4ASH-Ashmore FTTN H2-2017, 4ASH-Ashmore HFC H1-2017, 4BUR-Burleigh Heads HFC H2-2016, 4MGB-Gold Coast-Tweed Heads FTTN H1-2017, 4MGB-Gold Coast-Tweed Heads HFC H2-2018, 4MRA-Merrimac HFC H2-2016, 4SOP-Southport FTTN H2-2017, 4SOP-Southport HFC H1-2017, 4SUR-Surfers Paradise FTTN H2-2017, 4SUR-Surfers Paradise HFC H2-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Moncrieff	As at	Source
New Developments	Lots/premises with services available	3	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	46	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	113	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Moncrieff	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Moncrieff	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Merrimac	4MRA-05	28-Aug-15	Not Available	524	59	11.26	12.2
Surfers Paradise	4SUR-07	04-Sep-15	Not Available	238	19	7.98	9.7
Merrimac	4MRA-06	18-Sep-15	Not Available	188	23	12.23	13.8
4SOP-50	4SOP-50	30-Oct-15	Not Available	196	34	17.35	21.9
TOTAL				1,146	135		



Rollout progress in the electorate of Moore

Network	Rollout Statistic	Electorate of Moore	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	5,900	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	6QIN-Quinns Rocks	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Clarkson, Mindarie, Tamala Park	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~54,930	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Ashby, Banksia Grove, Beldon, Burns Beach, Butler, Carabooda, Carine, Carramar, Clarkson, Connolly, Craigie, Currambine, Duncraig, Gngara, Greenwood, Hamersley, Heathridge, Hillarys, Hocking, Iluka, Jandabup, Jindalee, Joondalup, Kallaroo, Karrinyup, Kinross, Mariginiup, Marmion, Merriwa, Mindarie, Mullaloo, Neerabup, North Beach, Ocean Reef, Padbury, Pearsall, Quinns Rocks, Ridgewood, Sinagra, Sorrento, Tamala Park, Tapping, Trigg, Wangara, Wanneroo, Warwick, Watermans Bay	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	6HAM-Hamersley FTTN H1-2018, 6HAM-Hamersley HFC H2-2017, 6JDL-Joondalup FTTN H1-2017, 6JDL-Joondalup HFC H1-2016, 6MLO-Mullaloo HFC H1-2017, 6QIN-Quinns Rocks FTTP, FTTN Mar-16, 6WAN-Wanneroo FTTN H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, FTTP, HFC	1 Sep 2015	National Rollout Plan
New Developments	Lots/premises with services available	1,002	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	632	25 Mar 2016	Points of Interconnect Report

	Lots/premises with where build is underway	54	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Moore	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~90	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Carabooda, Neerabup West	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	6QIN-Quinns Rocks Q1-2017	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Moore	As at	Source
Interim Satellite Service	Premises with an active service	4	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT* ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Quinns Rocks	6QIN-01	Tamala Park, Mindarie	22-Jan-2016	26-Aug-2016	800	1,900	2,700
Quinns Rocks	6QIN-03	Clarkson	29-Feb-2016	16-Dec-2016	300	2,900	3,200
TOTAL					1,100	4,800	5,900



Rollout progress in the electorate of Moreton

Network	Rollout Statistic	Electorate of Moreton	As at	Source
Brownfields - Services Available ¹	Premises with services available	4,933	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	2,274	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4AAR-Acacia Ridge	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Acacia Ridge, Algester, Sunnybank Hills, Willawong	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~55,250	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Acacia Ridge, Algester, Annerley, Archerfield, Burbank, Calamvale, Chelmer, Coopers Plains, Corinda, Drewvale, Eight Mile Plains, Fairfield, Graceville, Holland Park, Holland Park West, Kuraby, Macgregor, Mansfield, Moorooka, Mount Gravatt, Mount Gravatt East, Nathan, Oxley, Parkinson, Priestdale, Robertson, Rochedale, Rochedale South, Rocklea, Runcorn, Salisbury, Sherwood, Stretton, Sunnybank, Sunnybank Hills, Tarragindi, Tennyson, Underwood, Upper Mount Gravatt, Willawong, Wishart, Yeerongpilly, Yeronga	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4AAR-Acacia Ridge FTTN H2-2017, 4AAR-Acacia Ridge HFC H2-2016, 4EMP-Eight Mile FTTN H1-2017, 4EMP-Eight Mile HFC H1-2017, 4MGA-Mount Gravatt HFC H2-2016, 4SRW-Sherwood HFC H2-2017, 4SSB-Salisbury FTTN H2-2017, 4SSB-Salisbury HFC H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
New Developments	Lots/premises with services available	403	13 Nov 2015	Monthly New-Developments Report

	Premises with an active service	683	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	80	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Moreton	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Moreton	As at	Source
Interim Satellite Service	Premises with an active service	-	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Acacia Ridge	4AAR-03	19-Jun-15	Not Available	2,694	1,335	49.55	51.5
Acacia Ridge	4AAR-08	11-Dec-15	Not Available	2,239	939	41.94	45.4
TOTAL				4,933	2,274		



Rollout progress in the electorate of Murray

Network	Rollout Statistic	Electorate of Murray	As at	Source
Brownfields - Services Available ¹	Premises with services available	19,837	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	10,544	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	3SHP-Shepparton	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Mooroopna, Orrvale, Shepparton, Shepparton East, Shepparton North	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	2,800	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	3SHP-Shepparton	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Kialla, Kialla West	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~29,710	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Barooga, Cobram, Echuca, Euroa, Grahamvale, Kialla, Kialla West, Kyabram, Moama, Mooroopna, Mulwala, Nagambie, Nathalia, Numurkah, Orrvale, Rochester, Rushworth, Shepparton, Shepparton North, Tatura, Yarrawonga	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3CBM-Cobram FTTN H2-2017, 3ECH-Echuca-Moama FTTN Q4-2016, 3EUR-Euroa FTTN H1-2017, 3KYA-Kyabram FTTN Q1-2017, 3NAG-Nagambie FTTN H2-2017, 3NAT-Nathalia FTTN H1-2017, 3NMK-Numurkah FTTN Q1-2017, 3RCS-Rochester FTTN Q1-2017, 3RUW-Rushworth FTTN Q1-2017, 3SHP-Shepparton FTTN Feb-16, 3TAT-Tatura FTTN H2-2017, 3YWG-Yarrawonga-Mulwala FTTN H1-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Murray	As at	Source
New Developments	Lots/premises with services available	1,105	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	669	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	-	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Murray	As at	Source
Fixed Wireless - Services Available	Premises with services available	18,113	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	4,694	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Ardmona, Avenel, Baddaginnie, Ballendella, Bearii, Boort, Bundalong, Cobram, Cobram South East, Colbinabbin, Congupna, Creighton Hill, Dookie, Girgarre, Gunbower, Harston, Inglewood Central, Inglewood Forest, Katandra West, Katunga, Korong Vale, Kyabram Central, Lancaster, Leitchville, Lemnos, Lockington, Longwood, Merrigum, Morris Nook, Murchison North, Murchison South, Nagambie, Nanneella, Nathalia, Numurkah, Orrvale, Patho North, Picola, Rochester North, Rushworth, Serpentine, Seymour Hill, Stanhope, Strathmerton, Tallygaroopna, Tatura, Tocumwal, Tongala, Toolamba, Tungamah, Violet Town, Waaia, Wedderburn Reef, Wyuna, Yarrawonga Central, Zeerust	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	2,864	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Wharparilla North, Echuca South, Goornong, Invergordon, Barmah, Echuca Village, Wunghnu, Wharparilla, Tragowel, Strathallan North, Bamawm Extension, Katamatite, Pyramid Hill Central	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~1,690	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Barmah, Echuca South, Echuca Village, Invergordon, Mathoura, Picola, Tatura, Undera, Waaia, Wunghnu, Yielima	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	3ECH-Echuca-Moama Nov-15, 3KYA-Kyabram Sep-15, 3NAT-Nathalia Sep-15, 3NMK-Numurkah Nov-15	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Murray	As at	Source
Interim Satellite Service	Premises with an active service	255	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	13	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Shepparton	3SHP-04	16-Jun-14	12-Dec-15	3,044	2,263	74.34	75.3

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Shepparton	3SHP-03	05-Dec-14	26-May-16	2,520	1,297	51.47	54.4
Shepparton	3SHP-07	10-Apr-15	Not Available	2,670	1,399	52.40	55.7
Shepparton	3SHP-01	10-Apr-15	Not Available	2,642	1,426	53.97	56.6
Shepparton	3SHP-08	26-Jun-15	Not Available	3,772	1,888	50.05	51.5
Shepparton	3SHP-02	21-Aug-15	Not Available	1,424	650	45.65	47.1
Shepparton	3SHP-06	25-Sep-15	Not Available	1,038	497	47.88	49.3
Shepparton	3SHP-05	23-Oct-15	Not Available	2,727	1,124	41.22	44.1
TOTAL				19,837	10,544		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FFTP ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Shepparton	3SHP-09	Kialla West, Kialla	27-Jan-2016	22-Jul-2016	0	1,500	1,500
Shepparton	3SHP-10	Kialla	29-Jan-2016	29-Jul-2016	0	1,300	1,300
TOTAL					0	2,800	2,800

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3EUR	Ardmona	3EUR-51-05-ARDM	17 Mar 2014	20 Jun 2014	857	242	28.24%
Active	3NAG	Avenel	3NAG-51-01-AVEN	07 Apr 2014	04 Jun 2014	486	187	38.48%
Active	3BNL	Baddaginnie	3BNL-51-01-BADD	22 Apr 2013	09 Sep 2013	249	114	45.78%
Active	3RCS	Ballendella	3RCS-51-01-BALL	05 Nov 2014	28 May 2015	325	105	32.31%
Active	3NMK	Bearii	3NMK-51-10-BEAR	31 Jul 2015	17 Dec 2015	155	25	16.13%
Active	3SOP	Boort	3SOP-51-01-BOOR	06 Feb 2015	25 Sep 2015	507	103	20.32%
Active	3YWG	Bundalong	3YWG-51-01-BUND	28 Nov 2014	19 May 2015	533	100	18.76%
Active	3NMK	Cobram	3NMK-51-09-COBR	25 May 2015	17 Dec 2015	222	10	4.50%
Active	3NMK	Cobram South East	3NMK-51-07-CBSR	29 May 2015	17 Dec 2015	277	29	10.47%
Active	3KYA	Colbinabbin	3KYA-51-01-COLI	08 Jul 2015	12 Jan 2016	164	20	12.20%
Active	3SHP	Congupna	3SHP-51-02-CONG	17 May 2013	22 Aug 2013	288	154	53.47%
Active	3EUR	Creighton Hill	3EUR-51-01-CREG	05 Feb 2013	18 Jun 2014	281	82	29.18%
Active	3SHP	Dookie	3SHP-51-03-DOOK	23 Apr 2013	19 Dec 2013	267	107	40.07%
Active	3KYA	Girgarre	3KYA-51-02-GIRG	21 May 2015	29 Oct 2015	317	65	20.50%
Active	3COH	Gunbower	3COH-51-02-GUNW	31 Jul 2015	28 Jan 2016	314	14	4.46%
Active	3KYA	Harston	3KYA-51-10-HARS	20 May 2015	29 Oct 2015	203	35	17.24%
Active	3SOP	Inglewood Central	3SOP-51-02-IWCL	17 Nov 2014	24 Sep 2015	437	78	17.85%
Active	3SOP	Inglewood Forest	3SOP-51-03-IWFL	13 Oct 2014	24 Sep 2015	89	26	29.21%
Active	3SHP	Katandra West	3SHP-51-04-KATW	03 Jun 2013	23 Aug 2013	436	231	52.98%
Active	3NMK	Katunga	3NMK-51-03-KATU	29 May 2015	17 Dec 2015	316	59	18.67%
Active	3SOP	Korong Vale	3SOP-51-04-KOOO	18 Nov 2014	25 Sep 2015	182	55	30.22%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	3KYA	Kyabram Central	3KYA-51-03-KYAB	17 Jul 2015	28 Oct 2015	412	64	15.53%
Active	3KYA	Lancaster	3KYA-51-08-LANA	20 May 2015	29 Oct 2015	368	76	20.65%
Active	3COH	Leitchville	3COH-51-03-LEIT	24 Sep 2015	28 Jan 2016	345	9	2.61%
Active	3SHP	Lemnos	3SHP-51-05-LEMN	08 Apr 2013	22 Aug 2013	391	166	42.46%
Active	3RCS	Lockington	3RCS-51-02-LOCK	13 Oct 2014	28 May 2015	394	106	26.90%
Active	3EUR	Longwood	3EUR-51-03-LONW	01 Oct 2014	16 Dec 2014	173	43	24.86%
Active	3KYA	Merrigum	3KYA-51-11-MERG	03 Jul 2015	16 Nov 2015	336	56	16.67%
Active	3SHP	Morris Nook	3SHP-51-06-MORR	18 Oct 2013	13 Dec 2013	395	212	53.67%
Active	3EUR	Murchison North	3EUR-51-06-MURN	18 Mar 2014	18 Jun 2014	375	138	36.80%
Active	3EUR	Murchison South	3EUR-51-07-MUST	24 Jun 2013	18 Jun 2014	244	84	34.43%
Active	3NAG	Nagambie	3NAG-51-02-NAGB	17 Apr 2013	10 Jul 2013	439	143	32.57%
Active	3RCS	Nanneella	3RCS-51-03-NANN	10 Nov 2014	28 May 2015	265	117	44.15%
Active	3NAT	Nathalia	3NAT-51-04-NATH	09 Jun 2015	28 Feb 2016	225	3	1.33%
Active	3NMK	Numurkah	3NMK-51-04-NUMU	17 Aug 2015	15 Dec 2015	255	38	14.90%
Active	3SHP	Orrvale	3SHP-51-09-ORRV	17 May 2013	23 Aug 2013	442	190	42.99%
Active	3COH	Patho North	3COH-51-04-PATH	29 May 2015	28 Jan 2016	139	9	6.47%
Active	3NAT	Picola	3NAT-51-05-PICO	16 Sep 2015	28 Feb 2016	85	2	2.35%
Active	3RCS	Rochester North	3RCS-51-04-ROCH	28 Nov 2014	28 May 2015	231	78	33.77%
Active	3KYA	Rushworth	3KYA-51-12-RUSH	29 May 2015	30 Oct 2015	300	52	17.33%
Active	3SOP	Serpentine	3SOP-51-05-SERP	09 Feb 2015	25 Sep 2015	130	39	30.00%
Active	3SEY	Seymour Hill	3SEY-51-02-SEYM	02 Apr 2013	24 Sep 2015	430	82	19.07%
Active	3KYA	Stanhope	3KYA-51-05-STAN	03 Jul 2015	04 Dec 2015	469	68	14.50%
Active	3NMK	Strathmerton	3NMK-51-08-STRM	29 May 2015	17 Dec 2015	507	74	14.60%
Active	3SHP	Tallygaroopna	3SHP-51-10-TALY	02 Apr 2013	23 Aug 2013	259	128	49.42%
Active	3KYA	Tatura	3KYA-51-13-TATU	18 Sep 2015	12 Jan 2016	226	1	0.44%
Active	2TWA	Tocumwal	2TWA-51-04-TOCU	17 Oct 2014	21 Apr 2015	427	48	11.24%
Active	3KYA	Tongala	3KYA-51-06-TONG	01 Jun 2015	28 Oct 2015	472	84	17.80%
Active	3EUR	Toolamba	3EUR-51-08-TOOL	16 Sep 2013	20 Jun 2014	472	220	46.61%
Active	3SHP	Tungamah	3SHP-51-13-TUNG	29 Jul 2013	19 Dec 2013	338	96	28.40%
Active	3EUR	Violet Town	3EUR-51-04-VIOL	05 Aug 2013	19 Jun 2014	509	139	27.31%
Active	3NMK	Waaia	3NMK-51-05-WAAI	17 Nov 2015	26 Feb 2016	230	1	0.43%
Active	3SOP	Wedderburn Reef	3SOP-51-06-WBRD	22 May 2015	18 Sep 2015	214	27	12.62%
Active	3KYA	Wyuna	3KYA-51-07-WYUN	21 May 2015	28 Oct 2015	193	50	25.91%
Active	3YWG	Yarrowonga Central	3YWG-51-02-YARW	24 Oct 2014	19 May 2015	226	61	26.99%
Active	3SHP	Zeerust	3SHP-51-12-ZEER	03 Apr 2013	22 Aug 2013	292	149	51.03%
In-Build	3ECH-51	Bamawm Extension	3ECH-51-01-BAMA	Jun-2015	Apr-2016	128	0	0
In-Build	3NAT-51	Barmah	3NAT-51-01-BARZ	Feb-2016	Apr-2016	122	0	0
In-Build	3ECH-51	Echuca South	3ECH-51-02-ECHU	Oct-2015	Apr-2016	321	0	0
In-Build	3ECH-51	Echuca Village	3ECH-51-03-ECHC	Nov-2015	Apr-2016	187	0	0
In-Build	3BEN-51	Goornong	3BEN-51-24-GOOR	Aug-2013	Jun-2016	346	0	0
In-Build	3NMK-51	Invergordon	3NMK-51-01-INVG	Nov-2015	Mar-2016	213	0	0

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
In-Build	3NMK-51	Katamatite	3NMK-51-02-KATM	Jun-2015	Mar-2016	188	0	0
In-Build	3KER-51	Pyramid Hill Central	3KER-51-06-PYRA	Aug-2015	May-2016	375	0	0
In-Build	3ECH-51	Strathallan North	3ECH-51-04-STRL	Jun-2015	Apr-2016	171	0	0
In-Build	3KER-51	Tragowel	3KER-51-07-TRAG	Nov-2015	Apr-2016	120	0	0
In-Build	3ECH-51	Wharparilla	3ECH-51-05-WHAR	Jun-2015	Apr-2016	178	0	0
In-Build	3ECH-51	Wharparilla North	3ECH-51-06-WHAP	Jun-2015	Apr-2016	348	0	0
In-Build	3NMK-51	Wunghnu	3NMK-51-06-WUNG	Nov-2015	Mar-2016	167	0	0
TOTAL						20,977	4,694	



Rollout progress in the electorate of New England

Network	Rollout Statistic	Electorate of New England	As at	Source
Brownfields - Services Available ¹	Premises with services available	12,589	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	7,397	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2ARM-Armidale	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Armidale	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~39,800	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Calala, East Tamworth, Glen Innes, Gunnedah, Guyra, Hillvue, Inverell, Kingswood, Kootingal, Manilla, Moore Creek, Nemingha, North Tamworth, Oxley Vale, Quirindi, South Guyra, South Tamworth, Taminda, Tamworth, Tenterfield, Uralla, Walcha, Werris Creek, West Tamworth, Westdale	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2GNI-Glen Innes FTTN H2-2017, 2GUN-Gunnedah FTTN H1-2017, 2GYR-Guyra FTTN H2-2017, 2IVL-Inverell FTTN H2-2017, 2KOO-Kootingal FTTN H1-2017, 2MAN-Manilla FTTN H2-2017, 2QIR-Quirindi FTTN Q1-2017, 2TAM-Tamworth FTTN Q1-2017, 2TTF-Tenterfield FTTN H2-2017, 2URL-Uralla FTTN H2-2017, 2WLH-Walcha FTTN H2-2017, 2WSC-Werris Creek FTTN H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of New England	As at	Source
New Developments	Lots/premises with services available	667	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	311	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	114	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of New England	As at	Source
Fixed Wireless - Services Available	Premises with services available	13,559	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	3,888	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Armidale Grafton Rd, Ashford, Attunga, Barraba, Barraba South, Bendemeer, Bundarra, Calala Lane, Calala South, Daruka, Delungra, Duri, Gilgai Oval, Guyra North, Hallsville, Inverell, Inverell South, Inverell West, Invergowrie, Kellys Ridge, Kingswood Reservoir, Kootingal, Manilla Byrness St, Martins Lookout, Moonbi, Moore Creek South, Nundle, Oxley Vale, Quirindi, Rockvale Road, Somerton, Sugarloaf Mountain, Tamworth Country Rd, Tenterfield, The Summit, Tingha, UNE, Uralla, Wallabadah, Wallangarra, Willow Tree, Winton, Woodenbong, Woolomin	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~300	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Old Bonalbo, Sandilands East, Tabulam, Urbenville	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2TTF-Tenterfield Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of New England	As at	Source
Interim Satellite Service	Premises with an active service	1,270	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	46	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Armidale	2ARM-01	15-Apr-11	23-May-14	2,265	1,539	67.95	68.1
Armidale	2ARM-02	01-Jul-11	23-May-14	1,971	2	0.10	0.2
Armidale	2ARM-03	01-Jul-11	23-May-14	374	12	3.21	3.2
Armidale	2ARM-04	29-Jun-12	23-May-14	2,532	1,927	76.11	76.3
Armidale	2ARM-05	05-Oct-12	17-Jul-14	2,905	1,902	65.47	65.6
Armidale	2ARM-06	31-Mar-13	25-Dec-15	2,542	2,015	79.27	79.7
TOTAL				12,589	7,397		

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2ARM	Armidale Grafton Rd	2ARM-51-06-ARMI	07 Apr 2014	31 Mar 2015	129	58	44.96%
Active	2IVL	Ashford	2IVL-51-01-ASHF	31 Mar 2014	18 Dec 2015	329	31	9.42%
Active	2TAM	Attunga	2TAM-51-01-ATTU	30 May 2012	10 Aug 2012	322	141	43.79%
Active	2MAN	Barraba	2MAN-51-01-BRRR	17 Jan 2014	28 Nov 2014	411	58	14.11%
Active	2MAN	Barraba South	2MAN-51-02-BRSR	13 Aug 2014	28 Nov 2014	475	65	13.68%
Active	2TAM	Bendemeer	2TAM-51-26-BENR	23 May 2012	13 Aug 2012	203	46	22.66%
Active	2IVL	Bundarra	2IVL-51-02-BNDD	13 May 2014	19 Jun 2015	285	44	15.44%
Active	2TAM	Calala Lane	2TAM-51-02-CALA	31 May 2012	13 Aug 2012	336	98	29.17%
Active	2TAM	Calala South	2TAM-51-27-CLSA	30 Apr 2014	19 Jun 2014	185	105	56.76%
Active	2TAM	Daruka	2TAM-51-03-DARU	16 May 2012	29 Aug 2012	305	128	41.97%
Active	2IVL	Delungra	2IVL-51-03-DELU	01 May 2014	19 Jun 2015	220	40	18.18%
Active	2TAM	Duri	2TAM-51-04-DURI	13 Jul 2012	06 Aug 2012	220	87	39.55%
Active	2IVL	Gilgai Oval	2IVL-51-06-GGOG	24 Feb 2014	04 Dec 2014	231	61	26.41%
Active	2GYR	Guyra North	2GYR-51-01-GUYR	21 Oct 2013	27 Feb 2014	331	64	19.34%
Active	2TAM	Hallsville	2TAM-51-05-HALV	24 May 2012	06 Aug 2012	241	96	39.83%
Active	2IVL	Inverell	2IVL-51-08-INVE	24 Feb 2014	17 Dec 2014	637	151	23.70%
Active	2IVL	Inverell South	2IVL-51-11-IVSE	24 Feb 2014	04 Dec 2014	414	113	27.29%
Active	2IVL	Inverell West	2IVL-51-09-IVWE	30 Mar 2015	09 Jun 2015	201	70	34.83%
Active	2ARM	Invergowrie	2ARM-51-09-IVGE	21 Jul 2014	31 Mar 2015	538	180	33.46%
Active	2ARM	Kellys Ridge	2ARM-51-02-KLRR	18 Nov 2011	11 May 2012	659	270	40.97%
Active	2TAM	Kingswood Reservoir	2TAM-51-06-KINW	30 May 2012	16 Aug 2012	363	113	31.13%
Active	2TAM	Kootingal	2TAM-51-07-KOOT	25 May 2012	06 Aug 2012	387	143	36.95%
Active	2MAN	Manilla Byrness St	2MAN-51-04-MANI	15 Jan 2014	21 Nov 2014	230	50	21.74%
Active	2GNI	Martins Lookout	2GNI-51-05-MART	30 Sep 2013	18 Jun 2014	516	140	27.13%
Active	2TAM	Moonbi	2TAM-51-08-MNBN	08 Aug 2012	21 Dec 2012	364	123	33.79%
Active	2TAM	Moore Creek South	2TAM-51-09-MOOC	08 May 2013	30 Jun 2013	264	102	38.64%
Active	2TAM	Nundle	2TAM-51-11-NUND	12 Jul 2012	31 Aug 2012	270	68	25.19%
Active	2TAM	Oxley Vale	2TAM-51-12-OXLV	09 Dec 2013	26 Mar 2014	189	55	29.10%
Active	2QIR	Quirindi	2QIR-51-01-QUIR	04 Apr 2014	07 Jun 2014	390	105	26.92%
Active	2ARM	Rockvale Road	2ARM-51-08-ROCK	14 Apr 2014	31 Mar 2015	270	99	36.67%
Active	2TAM	Somerton	2TAM-51-14-SOME	17 Jan 2012	06 Aug 2012	158	56	35.44%
Active	2TAM	Sugarloaf Mountain	2TAM-51-15-SUGA	19 Jun 2012	06 Aug 2012	82	41	50.00%
Active	2TAM	Tamworth Country Rd	2TAM-51-16-TWCR	16 May 2012	20 Aug 2012	254	90	35.43%
Active	2TTF	Tenterfield	2TTF-51-02-TENR	24 Mar 2014	18 Jun 2014	330	76	23.03%
Active	4STP	The Summit	4STP-51-09-THES	23 Sep 2014	19 Jun 2015	346	78	22.54%
Active	2IVL	Tingha	2IVL-51-14-TINH	12 May 2014	18 Dec 2015	384	41	10.68%
Active	2ARM	UNE	2ARM-51-03-UNEE	22 Dec 2011	11 May 2012	292	134	45.89%
Active	2URL	Uralla	2URL-51-01-URAL	22 May 2013	16 Dec 2013	246	73	29.67%
Active	2QIR	Wallabadah	2QIR-51-02-WLBL	19 Sep 2014	05 Dec 2014	155	37	23.87%

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	2TTF	Wallangarra	2TTF-51-03-WLGL	24 Mar 2014	27 Jun 2014	378	122	32.28%
Active	2QIR	Willow Tree	2QIR-51-03-WILT	15 May 2015	24 Sep 2015	296	26	8.78%
Active	2TAM	Winton	2TAM-51-18-WINT	21 Mar 2012	06 Aug 2012	214	83	38.79%
Active	4STP	Woodenbong	4STP-51-11-WDBD	29 Sep 2014	28 Aug 2015	268	22	8.21%
Active	2TAM	Woolomin	2TAM-51-19-WOOM	21 Mar 2012	15 Aug 2012	241	105	43.57%
TOTAL						13,559	3,888	



Rollout progress in the electorate of Newcastle

Network	Rollout Statistic	Electorate of Newcastle	As at	Source
Brownfields - Services Available ¹	Premises with services available	33,896	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	4,855	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2HAM-Hamilton, 2MYF-Mayfield	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Kooragang, Mayfield, Mayfield East, Mayfield West	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	5,100	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	2MAI-Maitland, 2MYF-Mayfield	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	Callaghan, Mayfield West, Metford, Sandgate, Warabrook, Waratah, Waratah West	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~29,520	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Adamstown, Adamstown Heights, Beresfield, Birmingham Gardens, Callaghan, Chisholm, Elmore Vale, Fern Bay, Fletcher, Fullerton Cove, Georgetown, Hexham, Jesmond, Kooragang, Kotara, Lambton, Maryland, Mayfield, Mayfield East, Mayfield West, New Lambton, New Lambton Heights, North Lambton, Rankin Park, Sandgate, Shortland, Stockton, Tarro, Thornton, Wallsend, Warabrook, Waratah, Waratah West, Woodberry	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2MYF-Mayfield FTTN Q3-2016, 2NLT-New Lambton FTTN Q2-2016, 2TAR-Tarro FTTN Q4-2016, 2WLL-Williamstown FTTN Q4-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Newcastle	As at	Source
New Developments	Lots/premises with services available	161	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	405	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	66	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of Newcastle	As at	Source
---------	-------------------	-------------------------	-------	--------

Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~180	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Anna Bay, Fullerton Cove, Salt Ash, Swan Bay	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2WLL-Williamstown Q1-2017	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Newcastle	As at	Source
Interim Satellite Service	Premises with an active service	4	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	4	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Mayfield	2MYF-01	11-Dec-15	Not Available	2,785	1,032	37.06	40.3
Hamilton	2HAM-05	22-Jan-16	Not Available	1,829	282	15.42	20.3
Hamilton	2HAM-01	22-Jan-16	Not Available	2,041	406	19.89	24.6
Hamilton	2HAM-02	22-Jan-16	Not Available	1,528	134	8.77	11.7
Hamilton	2HAM-07	29-Jan-16	Not Available	2,313	383	16.56	22.8
Hamilton	2HAM-08	29-Jan-16	Not Available	3,210	477	14.86	21.3
Hamilton	2HAM-09	29-Jan-16	Not Available	2,606	314	12.05	16.1
Hamilton	2HAM-13	29-Jan-16	Not Available	1,337	136	10.17	13.9
Hamilton	2HAM-14	29-Jan-16	Not Available	1,322	127	9.61	15.7
Hamilton	2HAM-10	05-Feb-16	Not Available	1,809	230	12.71	17.5
Hamilton	2HAM-11	05-Feb-16	Not Available	1,600	251	15.69	23.1
Hamilton	2HAM-12	05-Feb-16	Not Available	2,685	384	14.30	20.7
Hamilton	2HAM-03	05-Feb-16	Not Available	1,347	150	11.14	15.9
Hamilton	2HAM-04	05-Feb-16	Not Available	2,100	182	8.67	13.5
Hamilton	2HAM-06	26-Feb-16	Not Available	2,485	145	5.84	11.2
Mayfield	2MYF-02	11-Mar-16	Not Available	2,899	222	7.66	12.3
TOTAL				33,896	4,855		

Regions - Brownfields Services Under Construction

Region Name	Rollout Area Identifier	Localities	Construction Commenced Date	Expected Ready For Service Date	Approximate FTT ⁵ premises in rollout area	Approximate FTTN ⁵ premises in rollout area	Total Approximate premises in rollout area
Maitland	2MAI-07	Metford	31-Mar-2015	30-Mar-2016	2,390	0	2,400
Mayfield	2MYF-03	Mayfield West, Sandgate, Warabrook, Waratah, Waratah West, Callaghan	30-Jul-2015	15-Jun-2016	2,690	0	2,700
TOTAL					5,080	0	5,100



Rollout progress in the electorate of North Sydney

Network	Rollout Statistic	Electorate of North Sydney	As at	Source
Brownfields - Services Available ¹	Premises with services available	5,544	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	381	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	2CHA-Chatswood, 2HUH-2HUH-50, 2NSY-North Sydney, 2STL-St Leonards	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~59,730	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Artarmon, Castle Cove, Chatswood, Chatswood West, Cremorne, Cremorne Point, Crows Nest, Gladesville, Greenwich, Henley, Hunters Hill, Huntleys Cove, Huntleys Point, Kurraba Point, Lane Cove, Lane Cove North, Lane Cove West, Linley Point, Longueville, Middle Cove, Naremburn, Neutral Bay, North Sydney, North Willoughby, Northwood, Riverview, Roseville, Roseville Chase, St Leonards, Tennyson Point, Wollstonecraft, Woolwich	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	2CHA-Chatswood HFC H1-2018, 2CRM-Cremorne HFC H1-2017, 2HUH-Hunters Hill FTTN Q1-2017, 2HUH-Hunters Hill HFC H2-2016, 2NSY-North Sydney FTTN Q4-2016, 2STL-St Leonards FTTN Q3-2016, 2STL-St Leonards HFC H1-2017, 2WIL-Northbridge HFC H2-2017	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
New Developments	Lots/premises with services available	1,832	13 Nov 2015	Monthly New-Developments Report

	Premises with an active service	1,841	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	576	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of North Sydney	As at	Source
Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of North Sydney	As at	Source
Interim Satellite Service	Premises with an active service	1	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
St Leonards	2STL-02	05-Jun-15	Not Available	290	64	22.07	23.8
St Leonards	2STL-50	18-Sep-15	Not Available	364	44	12.09	13.7
2HUH-50	2HUH-50	02-Oct-15	Not Available	178	18	10.11	11.8
North Sydney	2NSY-03	02-Oct-15	Not Available	171	33	19.30	19.3
North Sydney	2NSY-50	02-Oct-15	Not Available	173	18	10.40	10.4
St Leonards	2STL-57	30-Oct-15	Not Available	156	18	11.54	12.2
St Leonards	2STL-01	25-Dec-15	Not Available	106	12	11.32	13.2
St Leonards	2STL-55	25-Dec-15	Not Available	101	14	13.86	16.8
Chatswood	2CHA-01	25-Dec-15	Not Available	606	19	3.14	5.3
Chatswood	2CHA-03	25-Dec-15	Not Available	881	65	7.38	8.7
2HUH-50	2HUH-51	05-Feb-16	Not Available	206	29	14.08	18.0
North Sydney	2NSY-05	05-Feb-16	Not Available	667	24	3.60	6.3
North Sydney	2NSY-54	05-Feb-16	Not Available	94	6	6.38	7.5
North Sydney	2NSY-55	26-Feb-16	Not Available	102	1	0.98	2.9
North Sydney	2NSY-56	26-Feb-16	Not Available	149	2	1.34	2.0
North Sydney	2NSY-59	26-Feb-16	Not Available	73	0	0.00	0.0

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
St Leonards	2STL-52	26-Feb-16	Not Available	86	2	2.33	3.5
St Leonards	2STL-53	26-Feb-16	Not Available	84	0	0.00	4.8
St Leonards	2STL-54	26-Feb-16	Not Available	88	2	2.27	2.3
North Sydney	2NSY-51	26-Feb-16	Not Available	93	1	1.08	2.2
North Sydney	2NSY-01	26-Feb-16	Not Available	372	5	1.34	1.9
Chatswood	2CHA-04	26-Feb-16	Not Available	344	4	1.16	3.2
St Leonards	2STL-56	26-Feb-16	Not Available	160	0	0.00	1.3
TOTAL				5,544	381		



Rollout progress in the electorate of O'Connor

Network	Rollout Statistic	Electorate of O'Connor	As at	Source
Brownfields - Services Available ¹	Premises with services available	-	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	-	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	-	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~52,300	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Albany, Bayonet Head, Big Grove, Boulder, Bridgetown, Broadwood, Castletown, Centennial Park, Chadwick, Collingwood Heights, Collingwood Park, Denmark, Emu Point, Esperance, Gledhow, Hannans, Hopetoun, Kalgoorlie, Kambalda East, Kambalda West, Karlkurla, Katanning, Kojonup, Lamington, Lange, Little Grove, Lockyer, Lower King, Manjimup, McKail, Middleton Beach, Milpara, Mira Mar, Mount Barker, Mount Clarence, Mount Melville, Mullingar, Narrogin, Norseman, Nulsen, Ocean Beach, Orana, Piccadilly, Robinson, Sinclair, Somerville, South Boulder, South Kalgoorlie, Southern Cross, Spencer Park, Torndirrup, Victory Heights, Wagin, Walmsley, Warrenup, West Beach, West Lamington, Williamstown, Yakamia	1 Sep 2015	National Rollout Plan

	Regions in the rollout plan	6ALN-Albany FTTN Q1-2017, 6BGT-Bridgetown FTTN Q3-2016, 6DNK-Denmark FTTN Q3-2016, 6ESP-Esperance FTTN Q3-2016, 6HOP-Hopetoun FTTN Q3-2016, 6KAM-Kambalda West FTTN H1-2017, 6KAT-Katanning FTTN Q4-2016, 6KGL-Kalgoorlie-Boulder FTTN Q4-2016, 6KOJ-Kojonup FTTN Q4-2016, 6MBA-Mount Barker FTTN Q4-2016, 6MJM-Manjimup FTTN Q2-2016, 6NRG-Narrogin FTTN Q3-2016, 6NSM-Norseman FTTN Q4-2016, 6SCR-Southern Cross FTTN H2-2017, 6WGI-Wagin FTTN Q3-2016	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of O'Connor	As at	Source
New Developments	Lots/premises with services available	58	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	3	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	45	29 Feb 2016	Monthly New-Developments Report

Network	Rollout Statistic	Electorate of O'Connor	As at	Source
Fixed Wireless - Services Available	Premises with services available	7,843	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	1,169	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	Boyup Brook North, Bridgetown South, Broomehill, Cranbrook, Cuballing, Denmark, Greenbushes, Katanning, Kendenup, Kentdale, Kojonup Town, Manjimup, Mount Barker Town, Narrogin, North Greenbushes, Pingelly, Popanyinning, Shadforth, Tambellup, Tenterden, Williams, Williams East	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	650	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	Walpole Town, Woglin	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~1,440	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Albany, Boddington, Brookton, Frankland River, Hazelvale, Hedges, Kendenup East, Kirup, Peaceful Bay, Pemberton, Tenterden East	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	6ALN-Albany Mar-16, 6BGT-Bridgetown Q4-2016, 6BKT-Brookton Q4-2016, 6DNK-Denmark Q3-2016, 6MBA-Mount Barker Q3-2016, 6NRG-Narrogin Sep-15, 6PMB-Pemberton H1-2018	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of O'Connor	As at	Source
Interim Satellite Service	Premises with an active service	2,231	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	40	6 Apr 2016	Broadband Service Locator (BSL)

Fixed Wireless Towers - Activations and Take Up Rate

Status	Region Identifier	Tower Name	Tower Identifier	Construction Commence Date	Operational Date	Premises Covered	Premises Activated	Activation Take Up Rate(%)
Active	6BGT	Boyup Brook North	6BGT-51-03-BBNU	21 Jan 2015	29 Jul 2015	523	82	15.68%
Active	6BGT	Bridgetown South	6BGT-51-06-BGSD	30 May 2014	18 Jun 2015	1120	179	15.98%
Active	6KAT	Broomehill	6KAT-51-01-BROO	25 May 2015	29 Oct 2015	442	51	11.54%
Active	6MBA	Cranbrook	6MBA-51-01-CRAN	31 Oct 2014	31 Mar 2015	281	32	11.39%
Active	6PNG	Cuballing	6PNG-51-01-CUBA	11 Jun 2015	25 Sep 2015	400	55	13.75%
Active	6DNK	Denmark	6DNK-51-01-DENM	17 Oct 2014	05 Jun 2015	497	99	19.92%
Active	6BGT	Greenbushes	6BGT-51-08-GREB	30 Mar 2015	18 Jun 2015	274	53	19.34%
Active	6KAT	Katanning	6KAT-51-02-KATA	30 Jun 2015	26 Oct 2015	222	26	11.71%
Active	6MBA	Kendenup	6MBA-51-02-KNDD	30 Jun 2014	30 Mar 2015	736	141	19.16%
Active	6DNK	Kentdale	6DNK-51-04-KENT	23 Jan 2015	05 Jun 2015	59	21	35.59%
Active	6KOJ	Kojonup Town	6KOJ-51-02-KJTO	30 May 2014	23 Dec 2014	313	37	11.82%
Active	6MJM	Manjimup	6MJM-51-02-MANJ	18 Feb 2014	19 Dec 2014	563	55	9.77%
Active	6MBA	Mount Barker Town	6MBA-51-05-MOUB	30 May 2014	30 Mar 2015	291	48	16.49%
Active	6NRG	Narrogin	6NRG-51-01-NRGR	09 Dec 2013	27 Nov 2014	260	26	10.00%
Active	6BGT	North Greenbushes	6BGT-51-09-NGRT	31 Oct 2014	21 Jun 2015	87	26	29.89%
Active	6PNG	Pingelly	6PNG-51-02-PNGG	25 May 2015	11 Sep 2015	236	25	10.59%
Active	6PNG	Popanyinning	6PNG-51-03-POPA	19 May 2015	25 Sep 2015	228	32	14.04%
Active	6DNK	Shadforth	6DNK-51-08-SHAD	03 Nov 2014	05 Jun 2015	317	83	26.18%
Active	6KAT	Tambellup	6KAT-51-03-TAMB	14 Aug 2015	04 Dec 2015	365	17	4.66%
Active	6MBA	Tenterden	6MBA-51-07-TENT	25 Sep 2014	30 Mar 2015	150	23	15.33%
Active	6NRG	Williams	6NRG-51-04-WLML	14 Aug 2014	27 Nov 2014	375	50	13.33%
Active	6NRG	Williams East	6NRG-51-05-WMEL	17 Feb 2014	27 Nov 2014	104	8	7.69%
In-Build	6DNK-51	Walpole Town	6DNK-51-10-WPTP	Jun-2014	Aug-2016	458	0	0
In-Build	6NRG-51	Woglin	6NRG-51-07-WOGL	Apr-2015	Sep-2016	192	0	0
TOTAL						8,493	1,169	



Rollout progress in the electorate of Oxley

Network	Rollout Statistic	Electorate of Oxley	As at	Source
Brownfields - Services Available ¹	Premises with services available	14,314	Week 12 (25/3/16)	NBN Weekly Report
	Premises with an active service	8,085	Week 12 (25/3/16)	NBN Weekly Report
	Regions where services are available	4GDN-Goodna	Week 12 (25/3/16)	NBN Weekly Report
	Localities where services are available	Augustine Heights, Bellbird Park, Camira, Carole Park, Collingwood Park, Ellen Grove, Gailes, Goodna, Redbank, Redbank Plains, Wacol	Week 12 (25/3/16)	NBN Weekly Report
Brownfields - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Regions where build is underway	-	29 Feb 2016	Monthly Brownfields Report
	Localities where build is underway	-	29 Feb 2016	Monthly Brownfields Report
Brownfields - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	~45,100	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	Augustine Heights, Brookwater, Camira, Darra, Doolandella, Durack, Ellen Grove, Forest Lake, Heathwood, Inala, Jamboree Heights, Jindalee, Middle Park, Mount Ommaney, Oxley, Pallara, Richlands, Riverhills, Seventeen Mile Rocks, Sinnamon Park, Springfield, Springfield Lakes, Sumner, Westlake, Willawong	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	4DRR-Darra FTTN Q4-2016, 4DRR-Darra HFC H1-2016, 4IAL-Inala FTTN Q3-2016, 4IAL-Inala HFC H1-2018, 4SGI-Springfield FTTN Q3-2016, 4SGI-Springfield HFC H2-2018	1 Sep 2015	National Rollout Plan
	Expected Technology	FTTN, HFC	1 Sep 2015	National Rollout Plan
Network	Rollout Statistic	Electorate of Oxley	As at	Source
New Developments	Lots/premises with services available	1,845	13 Nov 2015	Monthly New-Developments Report
	Premises with an active service	1,724	25 Mar 2016	Points of Interconnect Report
	Lots/premises with where build is underway	363	29 Feb 2016	Monthly New-Developments Report
Network	Rollout Statistic	Electorate of Oxley	As at	Source

Fixed Wireless - Services Available	Premises with services available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Premises with an active service	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
	Localities where services are available	-	25 Mar 2016	Wireless Go-To-Market (GTM) Report
Fixed Wireless - Build Commenced	Premises where build is underway	-	29 Feb 2016	Monthly Wireless Report
	Localities where build is underway	-	29 Feb 2016	Monthly Wireless Report
Fixed Wireless - National Rollout Plan to 30 Sept 2018	Premises in the rollout plan ²	No Plans	1 Sep 2015	National Rollout Plan
	Localities in the rollout plan ³	No Plans	1 Sep 2015	National Rollout Plan
	Regions in the rollout plan	No Plans	1 Sep 2015	National Rollout Plan

Network	Rollout Statistic	Electorate of Oxley	As at	Source
Interim Satellite Service	Premises with an active service	3	6 Apr 2016	Broadband Service Locator (BSL)
	Premises with a service pending activation.	-	6 Apr 2016	Broadband Service Locator (BSL)

Regions - Brownfields Services Available

Region Name	Rollout Area Identifier	Ready For Service Date	Disconnection Date ⁴	Premises Ready For Service	Premises Activated	Activation Take Up Rate (%)	Activation + Pending Take Up Rate (%)
Goodna	4GDN-02	17-Jun-13	Not Available	2,136	1,231	57.63	60.3
Goodna	4GDN-01	24-Jun-13	24-Apr-16	2,271	1,386	61.03	63.0
Goodna	4GDN-03	01-Jul-13	Not Available	2,048	1,121	54.74	56.2
Goodna	4GDN-04	12-Aug-13	20-Mar-15	2,157	1,693	78.49	78.8
Goodna	4GDN-06	11-Nov-13	Not Available	1,631	1,040	63.76	65.9
Goodna	4GDN-07	29-May-15	Not Available	1,553	896	57.69	60.1
Goodna	4GDN-08	25-Dec-15	Not Available	2,518	718	28.51	33.1
TOTAL				14,314	8,085		