



Rollout progress in the electorate of Page

| Network | Rollout Statistic | Electorate of Page | As at | Source |
|--|--|--|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~52,440 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Alstonville, Angourie, Ballina, Bexhill, Broadwater, Casino, Chilcotts Grass, Clarenza, Coraki, Cumbalum, Doonbah, East Ballina, East Lismore, Evans Head, Freeburn Island, Geneva, Girards Hill, Goonellabah, Grafton, Iluka, Junction Hill, Kyogle, Lennox Head, Lismore, Lismore Heights, Loftville, North Lismore, Richmond Hill, Skennars Head, South Grafton, South Lismore, Wardell, Waterview Heights, West Ballina, Wollongbar, Wooloweyah, Yamba | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2ALS-Alstonville FTTN H2-2017, 2BLN-Ballina FTTN H2-2017, 2CRK-Coraki FTTN H2-2017, 2CSN-Casino FTTN H2-2017, 2ESH-Evans Head FTTN H2-2017, 2GRN-Grafton FTTN Q1-2017, 2KYO-Kyogle FTTN H1-2018, 2LIS-Lismore FTTN Q1-2017, 2WAD-Wardell FTTN H1-2018, 2YMB-Yamba FTTN H1-2018 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN | 1 Sep 2015 | National Rollout Plan |
| New Developments | Lots/premises with services available | 171 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 87 | 25 Mar 2016 | Points of Interconnect Report |

| | Lots/premises with where build is underway | - | 29 Feb 2016 | Monthly New-Developments Report |
|--|---|--|-------------|------------------------------------|
| Network | Rollout Statistic | Electorate of Page | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | 12,788 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | 3,491 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Alstonville North, Alstonville South, Bagotville, Billys Creek, Bonalbo, Brushgrove, Casino, Clunes North, Copmanhurst, Coraki, Coutts Crossing, Dalwood, Fairy Hill, Goolmangar, Grafton, Homeleigh, Kyogle, Lawrence, Leeville, Maclean Lookout, McLeans Ridges, Meerscham Vale, Mylneford, North Casino, North Wardell, Seelands, South Grafton, South Gunderimba, Spring Grove, Tatham, Teven, Tregagle South, Tuckombil, Ulmarra, Wiangaree, Woodburn, Woodenbong, Woodford Island, Woombah, Wyrallah | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | 653 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | Kangaroo Creek, Modanville, Uralba | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~2,580 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Broken Head, Caniaba North, Cedar Point, Coffee Camp, Doubtful Creek, Eltham, Federal, Georgica, Kangaroo Creek, Kunghur, Lismore Industrial, Modanville, Mororo, Old Bonalbo, Palmers Island, Rock Valley, Sandilands East, Stony Chute, Tabulam, Tullera South, Uralba, Urbenville | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2ALS-Alstonville Q4-2016, 2CSN-Casino Q4-2016, 2GRN-Grafton Q3-2016, 2KYO-Kyogle Q4-2016, 2LIS-Lismore Feb-16, 2MCL-Maclean Q3-2016, 2TTF-Tenterfield Q1-2017, 2WDB-Woodburn Q2-2016 | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Page | As at | Source |
| Interim Satellite Service | Premises with an active service | 815 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 18 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|----------|-------------------|-------------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 2ALS | Alstonville North | 2ALS-51-01-ASNT | 30 May 2014 | 31 Oct 2014 | 278 | 113 | 40.65% |
| Active | 2ALS | Alstonville South | 2ALS-51-02-ASST | 28 Jul 2014 | 31 Oct 2014 | 428 | 91 | 21.26% |
| Active | 2WDB | Bagotville | 2WDB-51-04-BAGO | 26 Feb 2015 | 16 Jun 2015 | 219 | 45 | 20.55% |
| Active | 2DRG | Billys Creek | 2DRG-51-01-BILL | 31 Aug 2013 | 10 Dec 2013 | 183 | 30 | 16.39% |
| Active | 2TTF | Bonalbo | 2TTF-51-05-BONA | 18 Sep 2014 | 28 Aug 2015 | 244 | 66 | 27.05% |
| Active | 2MCL | Brushgrove | 2MCL-51-12-BRUS | 23 Sep 2014 | 30 Jan 2015 | 507 | 185 | 36.49% |
| Active | 2CSN | Casino | 2CSN-51-03-CASI | 14 Apr 2014 | 30 Sep 2014 | 854 | 97 | 11.36% |
| Active | 2LIS | Clunes North | 2LIS-51-03-CLNN | 16 Mar 2015 | 31 Aug 2015 | 446 | 131 | 29.37% |
| Active | 2GRN | Copmanhurst | 2GRN-51-02-COPM | 20 Oct 2014 | 10 Jun 2015 | 176 | 27 | 15.34% |
| Active | 2LIS | Coraki | 2LIS-51-22-CORA | 10 Nov 2014 | 26 Feb 2015 | 347 | 73 | 21.04% |
| Active | 2GRN | Coutts Crossing | 2GRN-51-03-CCST | 10 Nov 2014 | 27 Feb 2015 | 324 | 87 | 26.85% |
| Active | 2ALS | Dalwood | 2ALS-51-03-DALW | 28 Jan 2014 | 19 Nov 2014 | 245 | 111 | 45.31% |
| Active | 2CSN | Fairy Hill | 2CSN-51-04-FAIR | 30 Jun 2014 | 30 Sep 2014 | 374 | 157 | 41.98% |
| Active | 2LIS | Goolmangar | 2LIS-51-08-GMGL | 30 May 2014 | 27 Nov 2014 | 220 | 49 | 22.27% |
| Active | 2GRN | Grafton | 2GRN-51-04-GRAF | 13 Oct 2014 | 30 Jan 2015 | 318 | 88 | 27.67% |
| Active | 2KYO | Homeleigh | 2KYO-51-02-HOME | 20 Apr 2015 | 12 Aug 2015 | 260 | 77 | 29.62% |
| Active | 2KYO | Kyogle | 2KYO-51-04-KYOG | 28 Aug 2014 | 19 Dec 2014 | 162 | 49 | 30.25% |
| Active | 2MCL | Lawrence | 2MCL-51-03-LAWR | 30 Mar 2015 | 05 Aug 2015 | 450 | 118 | 26.22% |
| Active | 2CSN | Leeville | 2CSN-51-05-LEEV | 27 Jun 2014 | 30 May 2015 | 195 | 89 | 45.64% |
| Active | 2MCL | Maclean Lookout | 2MCL-51-04-MACL | 14 Jan 2014 | 30 Jan 2015 | 489 | 145 | 29.65% |
| Active | 2LIS | McLeans Ridges | 2LIS-51-11-MCLE | 26 Sep 2014 | 31 Aug 2015 | 217 | 56 | 25.81% |
| Active | 2WDB | Meerschaum Vale | 2WDB-51-06-MEER | 28 Mar 2014 | 31 Oct 2014 | 330 | 98 | 29.70% |
| Active | 2GRN | Mylneford | 2GRN-51-05-MYLN | 10 Nov 2014 | 10 Jun 2015 | 195 | 70 | 35.90% |
| Active | 2CSN | North Casino | 2CSN-51-06-NORC | 09 Mar 2015 | 29 May 2015 | 410 | 139 | 33.90% |
| Active | 2ALS | North Wardell | 2ALS-51-11-NWDT | 21 Jul 2014 | 18 Jun 2015 | 299 | 102 | 34.11% |
| Active | 2GRN | Seelands | 2GRN-51-06-SEEL | 16 Mar 2015 | 29 May 2015 | 400 | 107 | 26.75% |
| Active | 2GRN | South Grafton | 2GRN-51-07-SGRT | 20 Oct 2014 | 30 Jan 2015 | 271 | 103 | 38.01% |
| Active | 2LIS | South Gunderimba | 2LIS-51-13-SOUG | 14 Jul 2014 | 27 Nov 2014 | 637 | 114 | 17.90% |
| Active | 2CSN | Spring Grove | 2CSN-51-07-SPRG | 23 Jun 2014 | 09 Oct 2014 | 149 | 50 | 33.56% |
| Active | 2LIS | Tatham | 2LIS-51-23-TATH | 28 Feb 2014 | 21 Jun 2015 | 218 | 72 | 33.03% |
| Active | 2ALS | Teven | 2ALS-51-06-TEVE | 25 Mar 2015 | 18 Jun 2015 | 478 | 181 | 37.87% |
| Active | 2LIS | Tregeagle South | 2LIS-51-24-TREG | 31 Jul 2014 | 31 Oct 2014 | 276 | 28 | 10.14% |
| Active | 2ALS | Tuckombil | 2ALS-51-08-TKMK | 29 Aug 2014 | 21 Nov 2014 | 288 | 129 | 44.79% |
| Active | 2GRN | Ulmarra | 2GRN-51-09-ULMA | 14 Jan 2015 | 12 May 2015 | 549 | 117 | 21.31% |
| Active | 2KYO | Wiangaree | 2KYO-51-08-WIAN | 10 Mar 2015 | 17 Jun 2015 | 117 | 28 | 23.93% |
| Active | 2WDB | Woodburn | 2WDB-51-01-WOOR | 21 Jan 2014 | 31 Oct 2014 | 281 | 65 | 23.13% |
| Active | 4STP | Woodenbong | 4STP-51-11-WDBD | 29 Sep 2014 | 28 Aug 2015 | 268 | 22 | 8.21% |
| Active | 2MCL | Woodford Island | 2MCL-51-07-WDID | 13 Oct 2014 | 30 Jan 2015 | 99 | 32 | 32.32% |
| Active | 2MCL | Woombah | 2MCL-51-08-WMBM | 05 Dec 2013 | 27 Feb 2015 | 135 | 32 | 23.70% |
| Active | 2LIS | Wyrallah | 2LIS-51-25-WYRA | 26 Mar 2015 | 21 Jun 2015 | 452 | 118 | 26.11% |
| In-Build | 2GRN-51 | Kangaroo Creek | 2GRN-51-16-KANC | Feb-2016 | Sep-2016 | 135 | 0 | 0 |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| In-Build | 2LIS-51 | Modanville | 2LIS-51-12-MODA | Feb-2016 | Jun-2016 | 265 | 0 | 0 |
| In-Build | 2WDB-51 | Uralba | 2WDB-51-09-URAB | Feb-2016 | Jun-2016 | 253 | 0 | 0 |
| TOTAL | | | | | | 13,441 | 3,491 | |



Rollout progress in the electorate of Parkes

| Network | Rollout Statistic | Electorate of Parkes | As at | Source |
|--|--|---|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 26,400 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 2DBB-Dubbo, 2GUL-Gulgong, 2MDG-Mudgee, 2WEL-Wellington | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Dubbo, Gulgong, Montefiores, Mudgee, Wellington | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~43,200 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Bingara, Boggabri, Bourke, Cobar, Condobolin, Coonabarabran, Coonamble, Dubbo, Gilgandra, Gulgong, Lake Cargelligo, Lightning Ridge, Montefiores, Moree, Mudgee, Narrabri, Narromine, Nyngan, Ravenswood, Trangie, Walgett, Warialda, Warren, Wee Waa, Wellington | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2BGI-Boggabri FTTN H2-2017, 2BIN-Bingara FTTN H2-2017, 2BRK-Bourke FTTN Q4-2016, 2CBA-Cobar FTTN Q1-2017, 2CMB-Coonamble FTTN Q1-2017, 2CNA-Coonabarabran FTTN Q4-2016, 2CON-Condobolin FTTN Q1-2017, 2DBB-Dubbo FTTP, FTTN Dec-15, 2GIL-Gilgandra FTTN Q1-2017, 2GUL-Gulgong FTTN Sep-15, 2LCG-Lake Cargelligo FTTN Q1-2017, 2LIT-Lightning Ridge FTTN Q1-2017, 2MDG-Mudgee FTTN Q2-2016, 2MRE-Moree FTTN H2-2017, 2NBR-Narrabri FTTN H2-2017, 2NMN-Narromine FTTN Q4-2016, 2NYG-Nyngan FTTN H1-2017, 2TRG-Trangie FTTN Q4-2016, 2WEL-Wellington FTTN Sep-15, 2WLE-Walgett FTTN H1-2017, 2WRD-Warialda FTTN H2-2017, 2WRR-Warren FTTN Q1-2017, 2WWA-Wee Waa FTTN H2-2017 | 1 Sep 2015 | National Rollout Plan |

| | Expected Technology | FTTN, FTTP | 1 Sep 2015 | National Rollout Plan |
|--|---|---|-------------|------------------------------------|
| Network | Rollout Statistic | Electorate of Parkes | As at | Source |
| New Developments | Lots/premises with services available | 435 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 195 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 174 | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Parkes | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | 5,797 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | 1,639 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Beni, Brocklehurst, Buninyong, Cooks Gap, Coolah, Coolah South, Cooyal, Delroy Heights, Dubbo, Dunedoo, Eschol, Eulomogo, Gilgandra, Gulgong, Gundabooka, Lightning Ridge, Mumbil, North Yarrabar, South Dubbo, Stuart Town, Wellington, Yeoval | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | 476 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | Eurunderee, Yarrawonga | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~510 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Eurunderee, Kains Flat | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2GUL-Gulgong Q2-2016 | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Parkes | As at | Source |
| Interim Satellite Service | Premises with an active service | 1,694 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 49 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FFTP ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|--------------|-------------------------|-------------------------|-----------------------------|---------------------------------|--|--|--|
| Dubbo | 2DBB-02 | Dubbo | 31-Mar-2015 | 04-May-2016 | 2,190 | 0 | 2,200 |
| Dubbo | 2DBB-03 | Dubbo | 28-Apr-2015 | 04-May-2016 | 2,400 | 0 | 2,400 |
| Wellington | 2WEL-01 | Wellington, Montefiores | 01-Sep-2015 | 06-May-2016 | 0 | 2,900 | 2,900 |
| Dubbo | 2DBB-06 | Dubbo | 16-Nov-2015 | 20-May-2016 | 0 | 2,600 | 2,600 |
| Gulgong | 2GUL-01 | Gulgong | 01-Sep-2015 | 27-May-2016 | 0 | 1,100 | 1,100 |
| Dubbo | 2DBB-04 | Dubbo | 22-Jun-2015 | 22-Jun-2016 | 2,600 | 0 | 2,600 |
| Dubbo | 2DBB-07 | Dubbo | 08-Jan-2016 | 24-Jun-2016 | 0 | 2,700 | 2,700 |
| Dubbo | 2DBB-01 | Dubbo | 08-Jan-2016 | 24-Jun-2016 | 0 | 1,700 | 1,700 |
| Dubbo | 2DBB-05 | Dubbo | 13-Aug-2015 | 29-Jun-2016 | 2,390 | 0 | 2,400 |
| Mudgee | 2MDG-01 | Mudgee | 22-Feb-2016 | 28-Oct-2016 | 200 | 2,900 | 3,100 |
| Mudgee | 2MDG-03 | Mudgee | 29-Feb-2016 | 25-Nov-2016 | 300 | 2,400 | 2,700 |
| TOTAL | | | | | 10,080 | 16,300 | 26,400 |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|----------|-------------------|-----------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 2DBB | Beni | 2DBB-51-02-BENI | 03 Apr 2013 | 29 Jun 2013 | 258 | 120 | 46.51% |
| Active | 2DBB | Brocklehurst | 2DBB-51-03-BRKH | 04 Apr 2013 | 29 Jun 2013 | 271 | 98 | 36.16% |
| Active | 2DBB | Buninyong | 2DBB-51-04-BUNI | 29 May 2013 | 29 Jun 2013 | 235 | 122 | 51.91% |
| Active | 2GUL | Cooks Gap | 2GUL-51-02-CKGK | 30 Jun 2014 | 29 Apr 2015 | 287 | 96 | 33.45% |
| Active | 2GUL | Coolah | 2GUL-51-03-CLHL | 27 May 2014 | 28 Apr 2015 | 317 | 24 | 7.57% |
| Active | 2GUL | Coolah South | 2GUL-51-04-CLSL | 17 Mar 2014 | 28 Apr 2015 | 294 | 45 | 15.31% |
| Active | 2GUL | Cooyal | 2GUL-51-10-COYY | 28 Mar 2014 | 28 Apr 2015 | 189 | 62 | 32.80% |
| Active | 2DBB | Delroy Heights | 2DBB-51-06-DELR | 14 Aug 2013 | 27 Sep 2013 | 258 | 106 | 41.09% |
| Active | 2DBB | Dubbo | 2DBB-51-07-DBBB | 05 Apr 2013 | 29 Jun 2013 | 54 | 15 | 27.78% |
| Active | 2GUL | Dunedoo | 2GUL-51-06-DUNE | 29 Oct 2014 | 28 Apr 2015 | 437 | 68 | 15.56% |
| Active | 2DBB | Eschol | 2DBB-51-10-ESCH | 09 Apr 2013 | 29 Jun 2013 | 248 | 138 | 55.65% |
| Active | 2DBB | Eulomogo | 2DBB-51-11-EULO | 09 Apr 2013 | 29 Jun 2013 | 330 | 176 | 53.33% |
| Active | 2GIL | Gilgandra | 2GIL-51-03-GILG | 30 Sep 2013 | 13 May 2014 | 253 | 60 | 23.72% |
| Active | 2GUL | Gulgong | 2GUL-51-08-GULG | 25 Aug 2014 | 28 Apr 2015 | 400 | 118 | 29.50% |
| Active | 2MOL | Gundabooka | 2MOL-51-02-GUNB | 29 Sep 2014 | 29 Jul 2015 | 207 | 49 | 23.67% |
| Active | 2LIT | Lightning Ridge | 2LIT-51-01-LIGH | 27 Oct 2014 | 17 Jun 2015 | 485 | 23 | 4.74% |
| Active | 2MOL | Mumbil | 2MOL-51-04-MUMB | 30 Mar 2015 | 13 Jun 2015 | 241 | 37 | 15.35% |
| Active | 2DBB | North Yarrabar | 2DBB-51-12-NORY | 23 May 2013 | 15 Aug 2013 | 200 | 102 | 51.00% |
| Active | 2DBB | South Dubbo | 2DBB-51-13-SOUD | 15 Apr 2013 | 29 Jun 2013 | 73 | 43 | 58.90% |
| Active | 2MOL | Stuart Town | 2MOL-51-05-STUA | 28 Feb 2014 | 29 Aug 2014 | 260 | 53 | 20.38% |
| Active | 2WEL | Wellington | 2WEL-51-02-WELL | 25 May 2015 | 08 Dec 2015 | 218 | 25 | 11.47% |
| Active | 2MOL | Yeoval | 2MOL-51-06-YEOV | 16 Mar 2015 | 29 Jul 2015 | 282 | 59 | 20.92% |
| In-Build | 2GUL-51 | Eurunderee | 2GUL-51-07-EURU | Feb-2016 | May-2016 | 365 | 0 | 0 |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| In-Build | 2GUL-51 | Yarrowonga | 2GUL-51-11-YARR | May-2014 | Jun-2016 | 111 | 0 | 0 |
| TOTAL | | | | | | 6,273 | 1,639 | |



Rollout progress in the electorate of Parramatta

| Network | Rollout Statistic | Electorate of Parramatta | As at | Source |
|--|--|--|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 1,476 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 29 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2PAR-Parramatta, 2PRA-North Parramatta | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~21,660 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Carlingford, Clyde, Constitution Hill, Dundas, Dundas Valley, Ermington, Girraween, Greystanes, Guildford, Guildford West, Holroyd, Merrylands West, North Rocks, Old Guildford, Old Toongabbie, Parramatta, Pemulwuy, Pendle Hill, Rydalmere, South Granville, South Wentworthville, Telopea, Toongabbie, Wentworthville, West Pennant Hills, Woodpark, Yennora | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2CAR-Carlingford HFC H1-2017, 2GRA-Granville FTTN H2-2017, 2GUI-Guildford HFC H2-2016, 2PAR-Parramatta FTTN H1-2018, 2PEN-Pendle Hill FTTN H1-2018, 2PEN-Pendle Hill HFC H2-2017, 2RDL-Eastwood FTTP, FTTN H1-2018, 2RDL-Eastwood HFC H1-2018 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, FTTP, HFC | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Parramatta | As at | Source |
| New Developments | Lots/premises with services available | 801 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 669 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 830 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Parramatta | As at | Source |
|--|---|--------------------------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Parramatta | As at | Source |
|---------------------------|---|--------------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | - | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|------------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Parramatta | 2PAR-04 | 05-Feb-16 | Not Available | 206 | 8 | 3.88 | 4.9 |
| Parramatta | 2PAR-50 | 05-Feb-16 | Not Available | 110 | 5 | 4.55 | 5.5 |
| North Parramatta | 2PRA-06 | 05-Feb-16 | Not Available | 469 | 9 | 1.92 | 4.1 |
| Parramatta | 2PAR-01 | 26-Feb-16 | Not Available | 691 | 7 | 1.01 | 2.3 |
| TOTAL | | | | 1,476 | 29 | | |



Rollout progress in the electorate of Paterson

| Network | Rollout Statistic | Electorate of Paterson | As at | Source |
|---|---|--|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 5,117 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 2,983 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2MAI-Maitland | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | East Maitland, Morpeth, Pitnacree, Raworth, Tenambit | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 20,400 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 2MAI-Maitland, 2NLB-Nelson Bay | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Bolwarra, Bolwarra Heights, Corlette, East Maitland, Fingal Bay, Largs, Lorn, Louth Park, Maitland, Metford, Mindaribba, Nelson Bay, Shoal Bay, Telarah | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~59,920 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Aberglasslyn, Anna Bay, Ashtonfield, Boat Harbour, Bolwarra, Bolwarra Heights, Boomerang Beach, Bulahdelah, Bundabah, Clarence Town, Coomba Park, Corlette, Dungog, East Maitland, Elizabeth Beach, Ferodale, Fingal Bay, Fishermans Bay, Forster, Gillieston Heights, Green Point, Hawks Nest, Heatherbrae, Horseshoe Bend, Karuah, Largs, Lemon Tree Passage, Lorn, Louth Park, Maitland, Mallabula, Medowie, Metford, Mindaribba, Morpeth, Nelson Bay, North Arm Cove, Oakhampton, One Mile, Pindimar, Pitnacree, Raworth, Raymond Terrace, Rutherford, Salamander Bay, Salt Ash, Shoal Bay, Smiths Lake, Soldiers Point, South Maitland, Tanilba Bay, Tarbuck Bay, Taylors Beach, Tea Gardens, Telarah, Tenambit, Tomago, Tuncurry, Windella | 1 Sep 2015 | National Rollout Plan |

| | | | | |
|--|------------------------------------|--|------------|-----------------------|
| | Regions in the rollout plan | 2BUL-Bulahdelah FTTN Q4-2016, 2CPK-Coomba Park FTTN Q4-2016, 2CTW-Clarence Town FTTN Q4-2016, 2DGO-Dungog FTTN Q4-2016, 2FOE-Forster-Tuncurry FTTN Q3-2016, 2HAW-North Arm Cove FTTN H2-2017, 2MAI-Maitland FTTN Oct-15, 2MDW-Medowie FTTN H2-2017, 2NLB-Nelson Bay FTTN Dec-15, 2RTC-Raymond Terrace FTTN Q3-2016, 2SLK-Smiths Lake FTTN Q4-2016, 2TGN-Tea Gardens FTTN H2-2017 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Paterson | As at | Source |
|------------------|--|------------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 366 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 196 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 9 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Paterson | As at | Source |
|--|---|---|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | 2,283 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | 471 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Booral, Coolongolook, Coomba, Darawank, Marshdale, Minimbah, Nabic, Stroud North, Stroud Town | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | 226 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | Woodville South | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~2,630 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Anna Bay, Brandy Hill, Buchanan, Bulahdelah East, Clarence Town, Clarence Town South, Dunns Creek, Ellalong, Fullerton Cove, Glen Oak, Gresford South, Hexham, Hinton South, Kitchener, Lenaghan, Martins Creek, Millfield, Mount View, Mulbring, Nerong, Paterson, Raymond Terrace, Salt Ash, Sawyers Gully, Seaham, Swan Bay, Telarah, Wallalong, Woodville South | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2BUL-Bulahdelah Q1-2017, 2MAI-Maitland Oct-15, 2WLL-Williamstown Q1-2017 | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Paterson | As at | Source |
|---------------------------|---------------------------------|------------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 369 | 6 Apr 2016 | Broadband Service Locator (BSL) |

| | | | |
|---|----|------------|---------------------------------|
| Premises with a service pending activation. | 19 | 6 Apr 2016 | Broadband Service Locator (BSL) |
|---|----|------------|---------------------------------|

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Maitland | 2MAI-03 | 03-Apr-15 | Not Available | 2,601 | 1,461 | 56.17 | 57.4 |
| Maitland | 2MAI-11 | 28-Aug-15 | Not Available | 2,516 | 1,522 | 60.49 | 62.5 |
| TOTAL | | | | 5,117 | 2,983 | | |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FTTP ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|--------------|-------------------------|---|-----------------------------|---------------------------------|--|--|--|
| Maitland | 2MAI-07 | Metford | 31-Mar-2015 | 30-Mar-2016 | 2,390 | 0 | 2,400 |
| Maitland | 2MAI-10 | Louth Park, East Maitland | 20-Jul-2015 | 24-Jun-2016 | 2,400 | 0 | 2,400 |
| Nelson Bay | 2NLB-02 | Nelson Bay | 10-Nov-2015 | 24-Jun-2016 | 0 | 3,400 | 3,400 |
| Nelson Bay | 2NLB-03 | Shoal Bay, Fingal Bay | 11-Jan-2016 | 01-Jul-2016 | 0 | 3,200 | 3,200 |
| Maitland | 2MAI-06 | Bolwarra Heights, Largs, Mindaribba, Bolwarra | 18-Jan-2016 | 08-Jul-2016 | 0 | 2,200 | 2,200 |
| Maitland | 2MAI-09 | Maitland, Telarah, Lorn | 18-Jan-2016 | 08-Jul-2016 | 0 | 3,300 | 3,300 |
| Nelson Bay | 2NLB-01 | Nelson Bay, Corlette | 11-Jan-2016 | 22-Jul-2016 | 200 | 3,300 | 3,500 |
| TOTAL | | | | | 4,990 | 15,400 | 20,400 |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|-----------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 2DGO | Booral | 2DGO-51-01-BOOL | 10 Dec 2013 | 29 Oct 2015 | 203 | 35 | 17.24% |
| Active | 2NAB | Coolongolook | 2NAB-51-01-COOL | 10 Apr 2013 | 16 Jun 2014 | 227 | 64 | 28.19% |
| Active | 2NAB | Coomba | 2NAB-51-02-COMB | 30 Sep 2013 | 13 Jun 2014 | 238 | 64 | 26.89% |
| Active | 2NAB | Darawank | 2NAB-51-03-DARK | 04 Dec 2013 | 13 Jun 2014 | 201 | 61 | 30.35% |
| Active | 2DGO | Marshdale | 2DGO-51-02-MASD | 30 Apr 2014 | 27 Jun 2014 | 313 | 62 | 19.81% |
| Active | 2NAB | Minimbah | 2NAB-51-08-MINB | 27 Sep 2013 | 14 Jun 2014 | 203 | 56 | 27.59% |
| Active | 2NAB | Nabiac | 2NAB-51-09-NABC | 15 Aug 2013 | 13 Jun 2014 | 201 | 56 | 27.86% |
| Active | 2DGO | Stroud North | 2DGO-51-03-STNN | 20 Apr 2015 | 29 Oct 2015 | 242 | 27 | 11.16% |
| Active | 2DGO | Stroud Town | 2DGO-51-04-STST | 02 May 2014 | 29 Oct 2015 | 455 | 46 | 10.11% |
| In-Build | 2MAI-51 | Woodville South | 2MAI-51-05-WOOL | Nov-2015 | Jun-2016 | 226 | 0 | 0 |
| TOTAL | | | | | | 2,509 | 471 | |



Rollout progress in the electorate of Pearce

| Network | Rollout Statistic | Electorate of Pearce | As at | Source |
|--|--|--|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~51,290 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Ashfield, Aveley, Bassendean, Beechboro, Belhus, Bellevue, Boya, Bullsbrook, Butler, Carabooda, Caversham, Chidlow, Clarkson, Darlington, Dumbarton, Eden Hill, Ellenbrook, Gabbadah, Glen Forrest, Gooseberry Hill, Greenmount, Guilderton, Guildford, Hazelmere, Helena Valley, High Wycombe, Jane Brook, Jindalee, Kiara, Koongamia, Lancelin, Ledge Point, Lockridge, Mahogany Creek, Maida Vale, Merriwa, Middle Swan, Midland, Midvale, Mindarie, Morley, Mount Helena, Muchea, Mundaring, Northam, Parkerville, Quinns Rocks, Red Hill, Ridgewood, Sawyers Valley, Seabird, South Guildford, Stoneville, Stratton, Swan View, Tamala Park, The Vines, Toodyay, Two Rocks, Upper Swan, Viveash, Woodbridge, Woodridge, Yanchep, York | 1 Sep 2015 | National Rollout Plan |

| | | | |
|------------------------------------|--|------------|-----------------------|
| Regions in the rollout plan | 6BSD-Bassendean FTTN Q4-2016, 6ELB-Ellenbrook FTTN H1-2018, 6ELB-Ellenbrook HFC H2-2017, 6LNC-Lancelin FTTN Q3-2016, 6LWC-Lower Chittering Valley FTTN H1-2018, 6MDD-Midland FTTN H2-2018, 6MDL-Maida Vale FTTN Q4-2016, 6MDN-Mundaring FTTN H2-2018, 6NTM-Northam FTTN Q3-2016, 6QIN-Quinns Rocks FTTP, FTTN Mar-16, 6TOO-Toodyay FTTN Q4-2016, 6WDE-Woodridge Estate FTTN Q3-2016, 6YAN-Yanchep FTTN H2-2017, 6YOR-York FTTN Q4-2016 | 1 Sep 2015 | National Rollout Plan |
| Expected Technology | FTTN, FTTP, HFC | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Pearce | As at | Source |
|-------------------------|---|----------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 5,632 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 3,672 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 964 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Pearce | As at | Source |
|---|--|--|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | 2,136 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | 254 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Beverley, Clackline, Grass Valley, Lancelin East, Northam, Northam South, Wundowie, York, York South | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | 625 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | Lancelin, Julimar, Gingin Town, Toodyay West | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~7,080 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Bailup, Bickley, Bindoon, Bindoon South, Bullsbrook, Bullsbrook East, Bullsbrook North, Bullsbrook West, Carabooda, Chidlow East, Chidlow North, Chittering North, Coondle, Coondle West, Dayton, East Baskerville, Gidgegannup, Gingin, Gingin Town, Glen Forrest, Hazelmere, Herne Hill, Lower Chittering, Millendon Hill South, Neerabup West, Northam, Parkerville North, Pickering Brook, Rolling Green, Rolling Green North, Sawyers Valley, South Chittering, South Stoneville, Toodyay, Toodyay South, Toodyay West, Upper Swan, Wooroloo East, Wooroloo West, Wundowie West | 1 Sep 2015 | National Rollout Plan |

| | | | | |
|--|------------------------------------|---|------------|-----------------------|
| | Regions in the rollout plan | 6BKH-Bakers Hill Q1-2017, 6ELB- Ellenbrook Q1-2017, 6KAL- Kalamunda Q1-2017, 6MDN- Mundaring Q1-2017, 6NTM- Northam Oct-15, 6QIN-Quinns Rocks Q1-2017, 6TOO-Toodyay Nov-15 | 1 Sep 2015 | National Rollout Plan |
|--|------------------------------------|---|------------|-----------------------|

| Network | Rollout Statistic | Electorate of Pearce | As at | Source |
|---------------------------|---|----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 477 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 8 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|---------------|-----------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 6BVL | Beverley | 6BVL-51-01-BEVE | 14 May 2014 | 19 Nov 2014 | 241 | 34 | 14.11% |
| Active | 6BKH | Clackline | 6BKH-51-01-CLAC | 30 Sep 2014 | 29 May 2015 | 220 | 54 | 24.55% |
| Active | 6NTM | Grass Valley | 6NTM-51-01-GRAS | 11 Nov 2013 | 01 Mar 2016 | 140 | 3 | 2.14% |
| Active | 6LNC | Lancelin East | 6LNC-51-01-LCEC | 23 Mar 2015 | 28 Aug 2015 | 153 | 30 | 19.61% |
| Active | 6NTM | Northam | 6NTM-51-02-NHTT | 12 Oct 2015 | 29 Feb 2016 | 265 | 1 | 0.38% |
| Active | 6NTM | Northam South | 6NTM-51-03-NTST | 30 Sep 2014 | 29 Feb 2016 | 222 | 3 | 1.35% |
| Active | 6BKH | Wundowie | 6BKH-51-02-WUND | 29 Aug 2014 | 21 May 2015 | 358 | 55 | 15.36% |
| Active | 6YOR | York | 6YOR-51-02-YRKK | 14 Oct 2013 | 17 Dec 2014 | 325 | 42 | 12.92% |
| Active | 6YOR | York South | 6YOR-51-03-YKSK | 11 Nov 2013 | 17 Dec 2014 | 212 | 32 | 15.09% |
| In-Build | 6TOO-51 | Gingin Town | 6TOO-51-09-GITO | Feb-2016 | Jun-2016 | 351 | 0 | 0 |
| In-Build | 6TOO-51 | Julimar | 6TOO-51-03-JULI | Jun-2015 | Jun-2016 | 139 | 0 | 0 |
| In-Build | 6LNC-51 | Lancelin | 6LNC-51-03-LANC-00-01 | Jan-2015 | Sep-2016 | 0 | 0 | 0 |
| In-Build | 6LNC-51 | Lancelin | 6LNC-51-03-LANC-00-02 | Jan-2015 | Sep-2016 | 0 | 0 | 0 |
| In-Build | 6TOO-51 | Toodyay West | 6TOO-51-06-TODW | Jan-2016 | Jun-2016 | 135 | 0 | 0 |
| TOTAL | | | | | | 2,761 | 254 | |



Rollout progress in the electorate of Perth

| Network | Rollout Statistic | Electorate of Perth | As at | Source |
|--|--|---|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 2,518 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 191 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 6MYL-Maylands, 6PIE-Pier, 6SUB-Subiaco | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~41,520 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Ashfield, Bassendean, Beechboro, Caversham, Crawley, Daglish, Dalkeith, East Perth, Eden Hill, Guildford, Highgate, Jolimont, Kiara, Lockridge, Morley, Mount Lawley, Nedlands, North Perth, Northbridge, Perth, Shenton Park, South Guildford, Subiaco, West Leederville, West Perth | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 6BSD-Bassendean FTTN Q4-2016, 6PIE-Pier FTTN Q4-2016, 6SUB-Subiaco HFC H2-2016 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Perth | As at | Source |
|-------------------------|---|---------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 659 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 545 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 231 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Perth | As at | Source |
|--|---|---------------------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |

| | | | | |
|--|---|----------------------------|--------------|------------------------------------|
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Perth | As at | Source |
| Interim Satellite Service | Premises with an active service | 1 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Pier | 6PIE-04 | 02-Oct-15 | Not Available | 241 | 28 | 11.62 | 14.1 |
| Pier | 6PIE-05 | 30-Oct-15 | Not Available | 676 | 101 | 14.94 | 17.0 |
| Pier | 6PIE-01 | 30-Oct-15 | Not Available | 123 | 27 | 21.95 | 24.4 |
| Subiaco | 6SUB-05 | 05-Feb-16 | Not Available | 682 | 25 | 3.67 | 5.1 |
| Maylands | 6MYL-01 | 26-Feb-16 | Not Available | 219 | 1 | 0.46 | 2.7 |
| Pier | 6PIE-06 | 26-Feb-16 | Not Available | 366 | 2 | 0.55 | 2.5 |
| Pier | 6PIE-08 | 26-Feb-16 | Not Available | 211 | 7 | 3.32 | 5.7 |
| TOTAL | | | | 2,518 | 191 | | |



Rollout progress in the electorate of Petrie

| Network | Rollout Statistic | Electorate of Petrie | As at | Source |
|--|--|--|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 8,868 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 6,578 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 4APL-Aspley | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Aspley, Bridgeman Downs, Carseldine, Fitzgibbon | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~53,390 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Aspley, Bald Hills, Boondall, Bracken Ridge, Bridgeman Downs, Brighton, Burpengary, Burpengary East, Carseldine, Clontarf, Dakabin, Deagon, Deception Bay, Fitzgibbon, Geebung, Griffin, Kallangur, Kippa-Ring, Kurwongbah, Mango Hill, Margate, Murrumba Downs, Narangba, Newport, North Lakes, Petrie, Redcliffe, Rothwell, Sandgate, Scarborough, Shorncliffe, Taigum, Virginia, Whiteside, Woody Point, Zillmere | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 4APL-Aspley FTTP, FTTN H2-2017, 4APL-Aspley HFC H2-2016, 4BLH-Bald Hills FTTN H2-2017, 4BLH-Bald Hills HFC H2-2017, 4KLG-Kallangur and Petrie FTTN Q3-2016, 4NRB-Narangba FTTN Q3-2016, 4RDC-Redcliffe FTTN H2-2017, 4RDC-Redcliffe HFC H1-2016, 4RTW-Rothwell FTTN H2-2017, 4RTW-Rothwell HFC H1-2016 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, FTTP, HFC | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Petrie | As at | Source |
| New Developments | Lots/premises with services available | 4,125 | 13 Nov 2015 | Monthly New-Developments Report |

| | | | | |
|--|--|-------|-------------|---------------------------------|
| | Premises with an active service | 3,248 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 344 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Petrie | As at | Source |
|--|---|----------------------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Petrie | As at | Source |
|---------------------------|---|----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 2 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Aspley | 4APL-01 | 28-Dec-12 | 28-Sep-14 | 2,339 | 1,993 | 85.21 | 85.4 |
| Aspley | 4APL-04 | 10-May-13 | 20-Feb-15 | 2,146 | 1,723 | 80.29 | 80.7 |
| Aspley | 4APL-06 | 06-Mar-15 | Not Available | 2,199 | 1,519 | 69.08 | 71.0 |
| Aspley | 4APL-07 | 24-Apr-15 | Not Available | 2,184 | 1,343 | 61.49 | 63.9 |
| TOTAL | | | | 8,868 | 6,578 | | |



Rollout progress in the electorate of Port Adelaide

| Network | Rollout Statistic | Electorate of Port Adelaide | As at | Source |
|---|---|--|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 4,000 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 5GPC-Gepps Cross | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Blair Athol, Dry Creek, Dry Creek (SA), Enfield, Gepps Cross, Kilburn, Mawson Lakes, Wingfield | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~72,160 | 1 Sep 2015 | National Rollout Plan |

| | | | |
|--|---|------------|-----------------------|
| Localities in the rollout plan ³ | Albert Park, Alberton, Allenby Gardens, Angle Park, Athol Park, Beverley, Birkenhead, Bowden, Brahma Lodge, Brompton, Burton, Cheltenham, Craigmore, Croydon, Croydon Park, Devon Park, Edinburgh, Elizabeth, Elizabeth Downs, Elizabeth East, Elizabeth Grove, Elizabeth Park, Elizabeth South, Elizabeth Vale, Elizabeth West, Ethelton, Exeter, Ferryden Park, Findon, Fulham, Fulham Gardens, Garden Island, Glanville, Globe Derby Park, Grange, Green Fields, Gulfview Heights, Hendon, Henley Beach, Henley Beach South, Hillbank, Hindmarsh, Kidman Park, Kilkenny, Largs Bay, Largs North, Mansfield Park, Mawson Lakes, New Port, North Haven, Osborne, Ottoway, Outer Harbor, Para Hills West, Parafield, Parafield Gardens, Paralowie, Pennington, Peterhead, Port Adelaide, Queenstown, Regency Park, Renown Park, Ridleyton, Rosewater, Royal Park, Salisbury, Salisbury Downs, Salisbury East, Salisbury Heights, Salisbury North, Salisbury Park, Salisbury Plain, Salisbury South, Seaton, Semaphore, Semaphore Park, Semaphore South, Taperoo, Welland, West Beach, West Croydon, West Hindmarsh, West Lakes, West Lakes Shore, Wingfield, Woodville, Woodville Gardens, Woodville North, Woodville Park, Woodville South, Woodville West | 1 Sep 2015 | National Rollout Plan |
| Regions in the rollout plan | 5CRY-Croydon Sa FTTN H2-2017, 5CRY-Croydon Sa HFC H2-2017, 5EZB-Elizabeth FTTN H2-2017, 5EZB-Elizabeth HFC H2-2016, 5HNL-Henley Beach HFC H2-2017, 5OSB-Osborne FTTN Q4-2016, 5PAD-Port Adelaide FTTN H1-2017, 5SAL-Salisbury FTTN H1-2018, 5SAL-Salisbury HFC H2-2016 | 1 Sep 2015 | National Rollout Plan |
| Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Port Adelaide | As at | Source |
|--|---|-----------------------------|-------------|------------------------------------|
| New Developments | Lots/premises with services available | 1,231 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 889 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 315 | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Port Adelaide | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |

| | | | | |
|--|---|----------|-------------|------------------------------------|
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Port Adelaide | As at | Source |
|---------------------------|---|-----------------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 1 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FTTP ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|--------------|-------------------------|--|-----------------------------|---------------------------------|--|--|--|
| Gepps Cross | 5GPC-01 | Dry Creek, Enfield, Kilburn, Wingfield, Blair Athol | 22-Jan-2016 | 19-Aug-2016 | 0 | 2,600 | 2,600 |
| Gepps Cross | 5GPC-04 | Dry Creek (SA), Gepps Cross, Mawson Lakes, Wingfield | 22-Feb-2016 | 26-Aug-2016 | 0 | 1,400 | 1,400 |
| TOTAL | | | | | 0 | 4,000 | 4,000 |



Rollout progress in the electorate of Rankin

| Network | Rollout Statistic | Electorate of Rankin | As at | Source |
|--|--|--|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 13,644 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 7,428 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 4AAR-Acacia Ridge | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Acacia Ridge, Algester, Calamvale, Drewvale, Karawatha, Parkinson, Sunnybank Hills, Willawong | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~55,480 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Algester, Berrinba, Bethania, Boronia Heights, Browns Plains, Buccan, Burbank, Calamvale, Coopers Plains, Crestmead, Daisy Hill, Drewvale, Edens Landing, Eight Mile Plains, Forestdale, Heritage Park, Hillcrest, Karawatha, Kingston, Kuraby, Larapinta, Logan Central, Logan Reserve, Loganlea, Marsden, Meadowbrook, Parkinson, Priestdale, Regents Park, Robertson, Rochedale, Rochedale South, Runcorn, Slacks Creek, Springwood, Stretton, Sunnybank, Sunnybank Hills, Underwood, Waterford, Waterford West, Willawong, Woodridge | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 4AAR-Acacia Ridge FTTN H2-2017, 4AAR-Acacia Ridge HFC H2-2016, 4BNP-Browns Plains FTTN Q1-2017, 4BNP-Browns Plains HFC H1-2017, 4EMP-Eight Mile FTTN H1-2017, 4EMP-Eight Mile HFC H1-2017, 4SLA-Slacks Creek FTTN H2-2017, 4SLA-Slacks Creek HFC H2-2016, 4WTF-Waterford FTTN H2-2017, 4WTF-Waterford HFC H1-2018 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Rankin | As at | Source |
|------------------|--|----------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 378 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 448 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 164 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Rankin | As at | Source |
|--|---|--|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~780 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Bahrs Scrub, Buccan, Cedar Creek North, Chambers Flat, Crestmead, Logan Reserve, Logan Reserve North, Logan Village, Park Ridge East, Stockleigh, Stockleigh North, Tamborine East, Tamborine North, Tamborine South, Yarrabilba South | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 4LOG-Logan Village Q1-2017 | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Rankin | As at | Source |
|---------------------------|---|----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 1 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Acacia Ridge | 4AAR-01 | 29-May-15 | Not Available | 2,796 | 1,874 | 67.02 | 68.7 |
| Acacia Ridge | 4AAR-03 | 19-Jun-15 | Not Available | 2,694 | 1,335 | 49.55 | 51.5 |
| Acacia Ridge | 4AAR-02 | 02-Oct-15 | Not Available | 2,662 | 1,353 | 50.83 | 53.0 |
| Acacia Ridge | 4AAR-06 | 09-Oct-15 | Not Available | 2,814 | 1,443 | 51.28 | 54.0 |
| Acacia Ridge | 4AAR-07 | 06-Nov-15 | Not Available | 2,678 | 1,423 | 53.14 | 56.6 |
| TOTAL | | | | 13,644 | 7,428 | | |



Rollout progress in the electorate of Reid

| Network | Rollout Statistic | Electorate of Reid | As at | Source |
|---|---|---|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 31,195 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 18,732 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2BUR-Burwood, 2DRU-2DRU-50, 2HOM-Homebush, 2LID-Lidcombe, 2SIL-Silverwater | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Auburn, Berala, Homebush, Homebush West, Lidcombe, Rookwood, Strathfield | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~40,690 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Abbotsford, Belfield, Breakfast Point, Chiswick, Drummoyne, Five Dock, Homebush, Homebush West, Liberty Grove, Newington, North Strathfield, Rhodes, Rodd Point, Rookwood, Russell Lea, Silverwater, Strathfield, Strathfield South, Sydney Olympic Park, Wareemba, Wentworth Point | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2BUR-Burwood FTTN H1-2018, 2BUR-Burwood HFC H2-2016, 2DRU-Drummoyne HFC H2-2017, 2HOM-Homebush FTTN H2-2017, 2HOM-Homebush HFC H1-2017, 2SIL-Silverwater FTTN H1-2017, 2SIL-Silverwater HFC H2-2018 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |
| | | | | |
| Network | Rollout Statistic | Electorate of Reid | As at | Source |
| New Developments | Lots/premises with services available | 4,444 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 4,266 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 1,336 | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Reid | As at | Source |

| | | | | |
|---|--|----------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Reid | As at | Source |
|----------------------------------|--|---------------------------|--------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | - | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------------|--------------------------------|-------------------------------|--|-----------------------------------|---------------------------|------------------------------------|--|
| Homebush | 2HOM-01 | 24-Jun-13 | 20-Mar-15 | 2,720 | 2,274 | 83.60 | 84.7 |
| Homebush | 2HOM-02 | 01-Jul-13 | 20-Mar-15 | 3,061 | 2,647 | 86.48 | 87.5 |
| Lidcombe | 2LID-01 | 26-Aug-13 | 17-Apr-15 | 2,228 | 1,891 | 84.87 | 85.5 |
| Lidcombe | 2LID-03 | 27-Jan-14 | 14-Aug-15 | 2,563 | 2,083 | 81.27 | 82.0 |
| Homebush | 2HOM-03 | 24-Mar-14 | 30-Sep-15 | 2,036 | 1,377 | 67.63 | 70.3 |
| Lidcombe | 2LID-05 | 30-Jan-15 | 23-Jul-16 | 2,472 | 1,364 | 55.18 | 57.2 |
| Lidcombe | 2LID-04 | 20-Feb-15 | Not Available | 2,631 | 1,603 | 60.93 | 62.2 |
| Lidcombe | 2LID-07 | 24-Apr-15 | Not Available | 2,695 | 1,289 | 47.83 | 49.2 |
| Homebush | 2HOM-04 | 22-May-15 | Not Available | 2,303 | 1,558 | 67.65 | 69.8 |
| Lidcombe | 2LID-06 | 05-Jun-15 | Not Available | 2,572 | 1,439 | 55.95 | 57.7 |
| Lidcombe | 2LID-08 | 27-Nov-15 | Not Available | 2,593 | 983 | 37.91 | 40.3 |
| 2DRU-50 | 2DRU-50 | 04-Dec-15 | Not Available | 138 | 29 | 21.01 | 22.5 |
| Silverwater | 2SIL-52 | 25-Dec-15 | Not Available | 468 | 44 | 9.40 | 10.9 |
| Silverwater | 2SIL-56 | 25-Dec-15 | Not Available | 473 | 29 | 6.13 | 7.4 |
| Silverwater | 2SIL-03 | 25-Dec-15 | Not Available | 311 | 38 | 12.22 | 14.5 |
| Silverwater | 2SIL-50 | 05-Feb-16 | Not Available | 233 | 19 | 8.15 | 11.2 |
| Silverwater | 2SIL-51 | 05-Feb-16 | Not Available | 85 | 8 | 9.41 | 14.1 |
| Silverwater | 2SIL-57 | 05-Feb-16 | Not Available | 133 | 7 | 5.26 | 8.3 |
| Silverwater | 2SIL-58 | 05-Feb-16 | Not Available | 330 | 22 | 6.67 | 10.9 |
| 2DRU-50 | 2DRU-51 | 05-Feb-16 | Not Available | 104 | 9 | 8.65 | 9.6 |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| 2DRU-50 | 2DRU-52 | 26-Feb-16 | Not Available | 187 | 4 | 2.14 | 3.2 |
| Burwood | 2BUR-03 | 26-Feb-16 | Not Available | 246 | 7 | 2.85 | 3.7 |
| Burwood | 2BUR-06 | 26-Feb-16 | Not Available | 444 | 8 | 1.80 | 3.4 |
| Burwood | 2BUR-10 | 26-Feb-16 | Not Available | 169 | 0 | 0.00 | 0.0 |
| TOTAL | | | | 31,195 | 18,732 | | |



Rollout progress in the electorate of Richmond

| Network | Rollout Statistic | Electorate of Richmond | As at | Source |
|---|---|---|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~54,000 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Ballina, Bangalow, Banora Point, Bilambil Heights, Bilinga, Billinudgel, Bogangar, Bray Park, Brunswick Heads, Byron Bay, Casuarina, Chinderah, Condong, Coolangatta, Cudgen, Cudgera Creek, Cumbalum, Dunbible, East Ballina, Ewingsdale, Fingal Head, Hastings Point, Kielvale, Kingscliff, Lennox Head, Mullumbimby, Mullumbimby Creek, Murwillumbah, New Brighton, Ocean Shores, Pottsville, Skennars Head, South Golden Beach, South Murwillumbah, Suffolk Park, Terranora, Tweed Heads, Tweed Heads South, Tweed Heads West, West Ballina | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2BLN-Ballina FTTN H2-2017, 2BYB-Byron Bay FTTN Q1-2017, 2HAP-Hastings Point FTTN Q3-2016, 2KCL-Kingscliff FTTN H2-2017, 2MUL-Mullumbimby FTTN H1-2018, 2MWB-Murwillumbah FTTN Q4-2016, 2TER-Terranora FTTN Q1-2017, 2TWH-Tweed Heads FTTN Q2-2016 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Richmond | As at | Source |
|---------|-------------------|------------------------|-------|--------|
|---------|-------------------|------------------------|-------|--------|

| | | | | |
|------------------|--|-----|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 512 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 284 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 200 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Richmond | As at | Source |
|--|---|---|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | 9,419 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | 2,970 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Billinudgel, Burringbar West, Channon, Chillingham, Clothiers Creek, Clunes North, Dunbible, Dunoon, Duranbah, Fernleigh, Goolmangar, Hayters Hill, Kingscliff, Knockrow, McLeans Ridges, Mullumbimby Creek, Murwillumbah Hill, Myocum, Newrybar, Nimbin North, Nimbin South, North Casino, Rosebank, Terranora, Teven, Tregeagle South, Tuckombil, Tyalgah, Zara | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | 897 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | Modanville, Uki, Eureka East, Pottsville Beach | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~1,570 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Broken Head, Crabbes Creek, Eureka East, Federal, Glengarrie West, Kunghur, Main Arm, Murwillumbah West, Possum Creek, Pottsville Beach, Stony Chute, Tomewin, Uki North | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2ALS-Alstonville Q4-2016, 2KCL-Kingscliff Oct-15, 2KYO-Kyogle Q4-2016, 2MUL-Mullumbimby Q3-2016, 2MWB-Murwillumbah Q3-2016, 2TER-Terranora Q2-2016 | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Richmond | As at | Source |
|---------------------------|---|------------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 337 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 16 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------|-------------------|-----------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 2MUL | Billinudgel | 2MUL-51-01-BLNL | 21 Aug 2014 | 29 May 2015 | 380 | 92 | 24.21% |
| Active | 2MWB | Burringbar West | 2MWB-51-11-BURR | 19 Jan 2015 | 31 May 2015 | 407 | 111 | 27.27% |
| Active | 2LIS | Channon | 2LIS-51-02-CHNN | 17 Nov 2014 | 16 May 2015 | 346 | 104 | 30.06% |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|-------------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 2TER | Chillingham | 2TER-51-09-CHIL | 31 Mar 2014 | 19 Jun 2015 | 147 | 36 | 24.49% |
| Active | 2KCL | Clothiers Creek | 2KCL-51-05-CLCT | 03 Mar 2015 | 22 May 2015 | 415 | 192 | 46.27% |
| Active | 2LIS | Clunes North | 2LIS-51-03-CLNN | 16 Mar 2015 | 31 Aug 2015 | 446 | 131 | 29.37% |
| Active | 2MWB | Dunbible | 2MWB-51-04-DNBB | 29 Aug 2014 | 15 May 2015 | 326 | 114 | 34.97% |
| Active | 2LIS | Dunoon | 2LIS-51-06-DNNO | 07 Apr 2015 | 31 Aug 2015 | 537 | 143 | 26.63% |
| Active | 2KCL | Duranbah | 2KCL-51-01-DURA | 28 Oct 2014 | 18 May 2015 | 229 | 73 | 31.88% |
| Active | 2ALS | Fernleigh | 2ALS-51-04-FERL | 25 Mar 2015 | 30 May 2015 | 204 | 100 | 49.02% |
| Active | 2LIS | Goolmangar | 2LIS-51-08-GMGL | 30 May 2014 | 27 Nov 2014 | 220 | 49 | 22.27% |
| Active | 2MUL | Hayters Hill | 2MUL-51-08-HYHT | 17 Mar 2014 | 29 May 2015 | 481 | 174 | 36.17% |
| Active | 2KCL | Kingscliff | 2KCL-51-02-KINC | 10 Feb 2015 | 14 May 2015 | 204 | 51 | 25.00% |
| Active | 2ALS | Knockrow | 2ALS-51-05-KNOR | 30 May 2014 | 11 Jun 2015 | 214 | 102 | 47.66% |
| Active | 2LIS | McLeans Ridges | 2LIS-51-11-MCLE | 26 Sep 2014 | 31 Aug 2015 | 217 | 56 | 25.81% |
| Active | 2MUL | Mullumbimby Creek | 2MUL-51-03-MULB | 19 Feb 2015 | 29 May 2015 | 212 | 89 | 41.98% |
| Active | 2MWB | Murwillumbah Hill | 2MWB-51-06-MWBH | 30 Sep 2014 | 15 May 2015 | 413 | 117 | 28.33% |
| Active | 2MUL | Myocum | 2MUL-51-04-MYOC | 29 Aug 2014 | 29 May 2015 | 361 | 195 | 54.02% |
| Active | 2MUL | Newrybar | 2MUL-51-11-NWBR | 30 May 2014 | 29 May 2015 | 150 | 61 | 40.67% |
| Active | 2KYO | Nimbin North | 2KYO-51-06-NBNB | 29 Aug 2014 | 12 Aug 2015 | 161 | 35 | 21.74% |
| Active | 2KYO | Nimbin South | 2KYO-51-07-NBSB | 25 Aug 2014 | 12 Aug 2015 | 502 | 61 | 12.15% |
| Active | 2CSN | North Casino | 2CSN-51-06-NORC | 09 Mar 2015 | 29 May 2015 | 410 | 139 | 33.90% |
| Active | 2ALS | Rosebank | 2ALS-51-09-ROSB | 30 Jul 2014 | 12 Dec 2014 | 365 | 103 | 28.22% |
| Active | 2TER | Terranora | 2TER-51-02-TERR | 20 Apr 2015 | 19 Jun 2015 | 197 | 82 | 41.62% |
| Active | 2ALS | Teven | 2ALS-51-06-TEVE | 25 Mar 2015 | 18 Jun 2015 | 478 | 181 | 37.87% |
| Active | 2LIS | Tregeagle South | 2LIS-51-24-TREG | 31 Jul 2014 | 31 Oct 2014 | 276 | 28 | 10.14% |
| Active | 2ALS | Tuckombil | 2ALS-51-08-TKMK | 29 Aug 2014 | 21 Nov 2014 | 288 | 129 | 44.79% |
| Active | 2KCL | Tyngalah | 2KCL-51-08-TYGA | 29 Aug 2014 | 18 May 2015 | 312 | 89 | 28.53% |
| Active | 2TER | Zara | 2TER-51-08-ZARA | 29 Aug 2014 | 24 Aug 2015 | 521 | 133 | 25.53% |
| In-Build | 2MUL-51 | Eureka East | 2MUL-51-09-EURE | | May-2016 | 162 | 0 | 0 |
| In-Build | 2LIS-51 | Modanville | 2LIS-51-12-MODA | Feb-2016 | Jun-2016 | 265 | 0 | 0 |
| In-Build | 2KCL-51 | Pottsville Beach | 2KCL-51-10-POTT | Jan-2016 | Apr-2016 | 198 | 0 | 0 |
| In-Build | 2TER-51 | Uki | 2TER-51-12-UKIK | Aug-2014 | Sep-2016 | 272 | 0 | 0 |
| TOTAL | | | | | | 10,316 | 2,970 | |



Rollout progress in the electorate of Riverina

| Network | Rollout Statistic | Electorate of Riverina | As at | Source |
|--|--|---|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 14,000 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 2WAG-Wagga Wagga | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | East Wagga Wagga, Estella, Forest Hill (NSW), Koorungal (NSW), Turvey Park, Wagga Wagga | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~51,600 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Adelong, Ashmont, Boorooma, Bourkelands, Charles Sturt University, Coolamon, Darlington Point, East Wagga Wagga, Estella, Forest Hill, Glenfield Park, Gobbagombalin, Griffith, Gumly Gumly, Gundagai, Hillston, Junee, Koorungal, Lake Albert, Leeton, Lloyd, Moorong, Mount Austin, Narrandera, North Wagga Wagga, South Gundagai, Springvale, Tatton, Temora, Tolland, Tumbarumba, Tumut, Turvey Park, Wagga Wagga, West Wyalong, Wyalong, Yoogali | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2ADL-Adelong FTTN Q3-2016, 2CLM-Coolamon FTTN H1-2017, 2DNP-Darlington Point FTTN H1-2017, 2GDA-Gundagai FTTN Q3-2016, 2GFT-Griffith FTTN Q3-2016, 2HTO-Hillston FTTN Q4-2016, 2JUE-Junee FTTN Q1-2017, 2KRG-Koorungal FTTN H2-2017, 2LTO-Leeton FTTN Q4-2016, 2NDR-Narrandera FTTN Q4-2016, 2TEM-Temora FTTN H1-2017, 2TRB-Tumbarumba FTTN Q4-2016, 2TUM-Tumut FTTN Q3-2016, 2WAG-Wagga Wagga FTTP, FTTN Feb-16, 2WWY-West Wyalong FTTN Q4-2016 | 1 Sep 2015 | National Rollout Plan |

| | Expected Technology | FTTN, FTTP | 1 Sep 2015 | National Rollout Plan |
|--|---|--|-------------|------------------------------------|
| Network | Rollout Statistic | Electorate of Riverina | As at | Source |
| New Developments | Lots/premises with services available | 956 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 532 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 52 | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Riverina | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | 13,501 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | 3,409 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Ardlethan, Aria Park, Barellan, Barmedman Loftus St, Bijengum, Bilbul, Bomen East Street, Coleambally, Collingullie, Coolamon Reservoir, Corbie Hill, Currawarna, Ganmain, Gumly Gumly, Hanwood North, Junee, Khancoban, Ladysmith, Lake Wyangan, Leeton, Leeton North, Malebo Hill, Mangoplah Yerong Creek Rd, Marrar, Narrandera Reservoir, Oura, Rannock, Springdale, Stanbridge, Temora East, Temora West, Tharbogang, The Rock Silos, Tumbarumba Pound Ridge, Ungarie, Uranquinty, Wagga Wagga Ashfords Rd, Wallacetown, West Wyalong, West Wyalong Height, Whitton, Yanco, Yenda, Yenda North, Yoogali North | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~390 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Gundagai, Tumut | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2TUM-Tumut Feb-16 | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Riverina | As at | Source |
| Interim Satellite Service | Premises with an active service | 599 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 18 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FTTP ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|--------------|-------------------------|--|-----------------------------|---------------------------------|--|--|--|
| Wagga Wagga | 2WAG-03 | Turvey Park, Wagga Wagga | 29-Feb-2016 | 16-Sep-2016 | 0 | 4,300 | 4,300 |
| Wagga Wagga | 2WAG-01 | Estella | 09-Feb-2016 | 23-Sep-2016 | 0 | 1,100 | 1,100 |
| Wagga Wagga | 2WAG-02 | Wagga Wagga | 24-Feb-2016 | 14-Oct-2016 | 0 | 4,200 | 4,200 |
| Wagga Wagga | 2WAG-05 | East Wagga Wagga, Forest Hill (NSW), Koorringal (NSW), Wagga Wagga | 26-Feb-2016 | 01-Jan-2017 | 0 | 4,400 | 4,400 |
| TOTAL | | | | | 0 | 14,000 | 14,000 |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------|-------------------|---------------------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 2CLM | Ardlethan | 2CLM-51-08-ARDL | 21 Oct 2013 | 25 Nov 2014 | 365 | 74 | 20.27% |
| Active | 2TEM | Ariah Park | 2TEM-51-01-ARIA | 28 Jan 2014 | 30 Sep 2014 | 378 | 58 | 15.34% |
| Active | 2GFT | Barellan | 2GFT-51-01-BRLE | 19 Nov 2013 | 05 Jun 2015 | 326 | 74 | 22.70% |
| Active | 2TEM | Barmedman Loftus St | 2TEM-51-14-BARL | 23 Mar 2015 | 16 Jun 2015 | 305 | 58 | 19.02% |
| Active | 2WAG | Bijengum | 2WAG-51-01-BIJE | 17 Sep 2013 | 23 Jul 2014 | 330 | 53 | 16.06% |
| Active | 2GFT | Bilbul | 2GFT-51-02-BILU | 19 Nov 2013 | 19 Dec 2014 | 445 | 154 | 34.61% |
| Active | 2WAG | Bomen East Street | 2WAG-51-03-BOME | 11 Sep 2014 | 12 Dec 2014 | 270 | 79 | 29.26% |
| Active | 2DNP | Coleambally | 2DNP-51-01-COLE | 29 Sep 2014 | 30 May 2015 | 499 | 89 | 17.84% |
| Active | 2TRK | Collingullie | 2TRK-51-08-COLG | 11 Nov 2013 | 26 Sep 2014 | 166 | 49 | 29.52% |
| Active | 2CLM | Coolamon Reservoir | 2CLM-51-01-CLRL | 14 May 2014 | 30 Oct 2014 | 273 | 89 | 32.60% |
| Active | 2LTO | Corbie Hill | 2LTO-51-01-CRBB | 11 Nov 2013 | 18 Dec 2014 | 281 | 99 | 35.23% |
| Active | 2WAG | Currawarna | 2WAG-51-05-CURR | 15 Nov 2013 | 05 Aug 2015 | 113 | 32 | 28.32% |
| Active | 2CLM | Ganmain | 2CLM-51-03-GANM | 17 Mar 2014 | 30 Oct 2014 | 452 | 85 | 18.81% |
| Active | 2WAG | Gumly Gumly | 2WAG-51-06-GUML | 14 Apr 2014 | 24 Jun 2014 | 215 | 45 | 20.93% |
| Active | 2GFT | Hanwood North | 2GFT-51-06-HANW | 20 Nov 2013 | 19 Dec 2014 | 444 | 137 | 30.86% |
| Active | 2JUE | Juneec | 2JUE-51-01-JUNE | 22 Oct 2013 | 29 Aug 2014 | 378 | 82 | 21.69% |
| Active | 3CRY | Khancoban | 3CRY-51-03-KHAN | 24 Jan 2014 | 31 Mar 2015 | 227 | 57 | 25.11% |
| Active | 2WAG | Ladysmith | 2WAG-51-08-LADS | 09 Jan 2014 | 12 Dec 2014 | 213 | 77 | 36.15% |
| Active | 2GFT | Lake Wyangan | 2GFT-51-07-LAKW | 20 Nov 2013 | 29 May 2015 | 434 | 155 | 35.71% |
| Active | 2LTO | Leeton | 2LTO-51-02-LEET | 13 Nov 2013 | 18 Dec 2014 | 249 | 108 | 43.37% |
| Active | 2LTO | Leeton North | 2LTO-51-04-LENT | 01 Apr 2014 | 16 Dec 2014 | 350 | 103 | 29.43% |
| Active | 2WAG | Malebo Hill | 2WAG-51-09-MALE | 23 Feb 2015 | 19 Jun 2015 | 161 | 51 | 31.68% |
| Active | 2TRK | Mangoplah Yerong Creek Rd | 2TRK-51-01-MANG | 19 Feb 2014 | 30 Aug 2014 | 191 | 46 | 24.08% |
| Active | 2CLM | Marrar | 2CLM-51-05-MARR | 17 Mar 2014 | 30 Oct 2014 | 161 | 55 | 34.16% |
| Active | 2NDR | Narrandera Reservoir | 2NDR-51-01-NRRR | 21 Oct 2013 | 19 Nov 2014 | 329 | 70 | 21.28% |
| Active | 2WAG | Oura | 2WAG-51-11-OURA | 28 Feb 2014 | 17 Jul 2014 | 136 | 49 | 36.03% |
| Active | 2CLM | Rannock | 2CLM-51-07-RANN | 24 Feb 2014 | 30 Oct 2014 | 131 | 25 | 19.08% |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|-------------------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 2TEM | Springdale | 2TEM-51-03-SPRD | 28 Jan 2014 | 29 Sep 2014 | 154 | 40 | 25.97% |
| Active | 2LTO | Stanbridge | 2LTO-51-06-STAB | 11 Nov 2013 | 19 Dec 2014 | 198 | 69 | 34.85% |
| Active | 2TEM | Temora East | 2TEM-51-04-TMEO | 28 Oct 2013 | 29 Sep 2014 | 415 | 72 | 17.35% |
| Active | 2TEM | Temora West | 2TEM-51-06-TMWO | 05 Feb 2014 | 30 Sep 2014 | 131 | 30 | 22.90% |
| Active | 2GFT | Tharbogang | 2GFT-51-09-THAR | 03 Feb 2014 | 19 Dec 2014 | 266 | 64 | 24.06% |
| Active | 2TRK | The Rock Silos | 2TRK-51-02-THER | 26 Feb 2014 | 30 Aug 2014 | 526 | 147 | 27.95% |
| Active | 2TRB | Tumbarumba Pound Ridge | 2TRB-51-02-TUMB | 21 May 2014 | 29 Mar 2015 | 301 | 59 | 19.60% |
| Active | 2WWY | Ungarie | 2WWY-51-03-UNGA | 07 Apr 2014 | 30 Sep 2014 | 348 | 50 | 14.37% |
| Active | 2WAG | Uranquinty | 2WAG-51-15-URAN | 22 May 2014 | 19 Jun 2015 | 438 | 119 | 27.17% |
| Active | 2WAG | Wagga Wagga Ashfords Rd | 2WAG-51-12-WWAG | 01 Apr 2014 | 30 Sep 2014 | 321 | 96 | 29.91% |
| Active | 2WAG | Wallacetown | 2WAG-51-14-WLTL | 10 Apr 2014 | 16 Dec 2014 | 164 | 70 | 42.68% |
| Active | 2WWY | West Wyalong | 2WWY-51-06-WWYT | 08 May 2014 | 30 Aug 2014 | 465 | 52 | 11.18% |
| Active | 2WWY | West Wyalong Height | 2WWY-51-05-WYHT | 07 Jul 2014 | 30 Sep 2014 | 42 | 4 | 9.52% |
| Active | 2LTO | Whitton | 2LTO-51-07-WHIN | 16 Sep 2014 | 19 Dec 2014 | 261 | 53 | 20.31% |
| Active | 2LTO | Yanco | 2LTO-51-05-YANC | 11 Nov 2013 | 18 Dec 2014 | 496 | 136 | 27.42% |
| Active | 2GFT | Yenda | 2GFT-51-10-YEND | 02 Feb 2015 | 15 May 2015 | 294 | 56 | 19.05% |
| Active | 2GFT | Yenda North | 2GFT-51-11-YDND | 20 Nov 2013 | 23 Dec 2014 | 515 | 143 | 27.77% |
| Active | 2GFT | Yoogali North | 2GFT-51-12-YOOG | 11 Mar 2014 | 19 Dec 2014 | 344 | 96 | 27.91% |
| TOTAL | | | | | | 13,501 | 3,409 | |



Rollout progress in the electorate of Robertson

| Network | Rollout Statistic | Electorate of Robertson | As at | Source |
|---|---|---|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 51,411 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 11,803 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2GOS-Gosford, 2TGL-Terrigal, 2WOY-Woy Woy | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | East Gosford, Gosford, Koolewong, Mount Elliot, Narara, North Gosford, Point Clare, Point Frederick, Springfield, Tascott, West Gosford, Wyoming | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 23,500 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 2ERN-Erina, 2NAA-Narara, 2TGL-Terrigal | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Avoca Beach, Bouddi, Copacabana, Erina, Erina Heights, Green Point, Holgate, Kincumber, Kincumber South, Lisarow, Macmasters Beach, Matcham, Narara, Niagara Park, North Avoca, Picketts Valley, Springfield (Gosford - NSW), Terrigal, Wyoming | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~19,250 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Avoca Beach, Bouddi, Copacabana, East Gosford, Erina, Erina Heights, Fountaindale, Gosford, Holgate, Kangy Angy, Kariong, Kincumber, Kincumber South, Koolewong, Lisarow, Macmasters Beach, Matcham, Mount Elliot, Narara, Niagara Park, North Avoca, North Gosford, Ourimbah, Picketts Valley, Point Clare, Point Frederick, Somersby, Springfield, Tascott, Terrigal, Wamberal, West Gosford, Wyoming | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2ERN-Erina FTTN Mar-16, 2GOS-Gosford FTTN Q2-2016, 2NAA-Narara FTTN Dec-15, 2TGL-Terrigal FTTN Oct-15 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Robertson | As at | Source |
|---------|-------------------|-------------------------|-------|--------|
|---------|-------------------|-------------------------|-------|--------|

| | | | | |
|-------------------------|---|-----|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 116 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 70 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 42 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Robertson | As at | Source |
|---|--|--------------------------------|--------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Robertson | As at | Source |
|----------------------------------|--|--------------------------------|--------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 59 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 2 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------------|--------------------------------|-------------------------------|--|-----------------------------------|---------------------------|------------------------------------|--|
| Gosford | 2GOS-02 | 22-Mar-13 | 05-Oct-14 | 2,311 | 1,396 | 60.41 | 61.5 |
| Gosford | 2GOS-01 | 03-Jun-13 | 20-Feb-15 | 2,583 | 1,867 | 72.28 | 72.8 |
| Gosford | 2GOS-03 | 01-Jul-13 | 20-Feb-15 | 2,361 | 1,877 | 79.50 | 80.4 |
| Gosford | 2GOS-04 | 09-Jan-15 | 07-Jul-16 | 2,630 | 1,126 | 42.81 | 45.2 |
| Gosford | 2GOS-05 | 01-May-15 | Not Available | 2,388 | 672 | 28.14 | 30.2 |
| Gosford | 2GOS-06 | 01-May-15 | Not Available | 2,195 | 1,094 | 49.84 | 52.4 |
| Woy Woy | 2WOY-01 | 12-Feb-16 | Not Available | 2,633 | 384 | 14.58 | 23.6 |
| Woy Woy | 2WOY-02 | 12-Feb-16 | Not Available | 2,426 | 405 | 16.69 | 25.1 |
| Woy Woy | 2WOY-03 | 12-Feb-16 | Not Available | 2,510 | 273 | 10.88 | 18.5 |
| Woy Woy | 2WOY-04 | 12-Feb-16 | Not Available | 2,749 | 359 | 13.06 | 22.9 |
| Woy Woy | 2WOY-05 | 12-Feb-16 | Not Available | 1,943 | 253 | 13.02 | 20.0 |
| Woy Woy | 2WOY-06 | 12-Feb-16 | Not Available | 2,467 | 396 | 16.05 | 23.4 |
| Woy Woy | 2WOY-07 | 19-Feb-16 | Not Available | 2,136 | 152 | 7.12 | 14.4 |
| Woy Woy | 2WOY-08 | 19-Feb-16 | Not Available | 2,804 | 322 | 11.48 | 23.4 |
| Woy Woy | 2WOY-09 | 19-Feb-16 | Not Available | 2,614 | 163 | 6.24 | 14.1 |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Woy Woy | 2WOY-10 | 19-Feb-16 | Not Available | 1,596 | 144 | 9.02 | 17.7 |
| Woy Woy | 2WOY-11 | 19-Feb-16 | Not Available | 1,867 | 258 | 13.82 | 26.5 |
| Woy Woy | 2WOY-12 | 19-Feb-16 | Not Available | 2,920 | 254 | 8.70 | 18.1 |
| Woy Woy | 2WOY-13 | 26-Feb-16 | Not Available | 1,835 | 102 | 5.56 | 9.7 |
| Gosford | 2GOS-07 | 26-Feb-16 | Not Available | 2,671 | 306 | 11.46 | 32.6 |
| Terrigal | 2TGL-02 | 25-Mar-16 | Not Available | 3,772 | 0 | 0.00 | 1.1 |
| TOTAL | | | | 51,411 | 11,803 | | |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FTTN ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|--------------|-------------------------|---|-----------------------------|---------------------------------|--|--|--|
| Terrigal | 2TGL-01 | Terrigal, North Avoca | 28-Sep-2015 | 20-May-2016 | 0 | 3,700 | 3,700 |
| Terrigal | 2TGL-03 | Kincumber, Kincumber South, North Avoca, Picketts Valley, Avoca Beach | 01-Oct-2015 | 20-May-2016 | 0 | 4,300 | 4,300 |
| Terrigal | 2TGL-05 | Bouddi, Copacabana, Macmasters Beach, Avoca Beach | 26-Oct-2015 | 17-Jun-2016 | 0 | 4,300 | 4,300 |
| Narara | 2NAA-03 | Narara, Niagara Park, Wyoming, Lisarow | 16-Nov-2015 | 05-Aug-2016 | 0 | 3,700 | 3,700 |
| Erina | 2ERN-02 | Erina, Terrigal | 12-Feb-2016 | 19-Aug-2016 | 0 | 2,200 | 2,200 |
| Erina | 2ERN-03 | Green Point, Erina | 01-Dec-2015 | 19-Aug-2016 | 0 | 3,200 | 3,200 |
| Erina | 2ERN-01 | Erina, Erina Heights, Holgate, Mat cham, Springfield (Gosford - NSW) | 09-Feb-2016 | 16-Sep-2016 | 0 | 2,100 | 2,100 |
| TOTAL | | | | | 0 | 23,500 | 23,500 |



Rollout progress in the electorate of Ryan

| Network | Rollout Statistic | Electorate of Ryan | As at | Source |
|--|--|--|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~63,010 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Anstead, Arana Hills, Ashgrove, Auchenflower, Bardon, Bellbowrie, Brookfield, Bunya, Chapel Hill, Chuwar, Enoggera, Everton Hills, Everton Park, Ferny Grove, Ferny Hills, Fig Tree Pocket, Gaythorne, Indooroopilly, Karalee, Karana Downs, Kenmore, Kenmore Hills, Keperra, Mitchelton, Moggill, Mount Coot-tha, Mount Crosby, Pinjarra Hills, Pullenvale, St Lucia, Taringa, The Gap, Toowong, Upper Kedron | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 4AGV-Ashgrove HFC H1-2016, 4BKI-Brookfield FTTN Q4-2016, 4CHP-Chapel Hill FTTN H2-2017, 4CHP-Chapel Hill HFC H1-2017, 4FHL-Ferny Hills FTTN H2-2017, 4FHL-Ferny Hills HFC H1-2016, 4MOG-Moggill FTTN Q3-2016, 4MTC-Mount Crosby FTTN Q1-2017, 4TWO-Toowong HFC H1-2018 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |
| New Developments | Lots/premises with services available | 57 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 46 | 25 Mar 2016 | Points of Interconnect Report |

| | | | | |
|---|--|--|--------------|------------------------------------|
| | Lots/premises with where build is underway | - | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Ryan | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~490 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Brookfield, Brookfield North, Bunya, Camp Mountain, Closeburn, Draper, Herron Park, Highvale, Mount Coot-Tha, Mount Samson West, Upper Brookfield, Wights Mountain | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 4MCH-Samford Q1-2017 | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Ryan | As at | Source |
| Interim Satellite Service | Premises with an active service | 14 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 1 | 6 Apr 2016 | Broadband Service Locator (BSL) |



Rollout progress in the electorate of Scullin

| Network | Rollout Statistic | Electorate of Scullin | As at | Source |
|---|---|--|-------------------|------------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 21,745 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 17,695 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 3SMR-South Morang | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Bundoora, Epping, Mill Park, South Morang | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~33,720 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Briar Hill, Bundoora, Diamond Creek, Epping, Greensborough, Hurstbridge, Kingsbury, Lalor, Lower Plenty, Macleod, Montmorency, Plenty, St Helena, Thomastown, Watsonia, Watsonia North, Wattle Glen, Wollert, Yallambie | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 3BDR-Bundoora FTTN H2-2017, 3BDR-Bundoora HFC H2-2016, 3EPP-Epping FTTN H2-2017, 3GBR-Greensborough FTTN H1-2018, 3GBR-Greensborough HFC H1-2017, 3HUR-Hurstbridge FTTN H1-2017, 3TOM-Thomastown FTTN H1-2018, 3TOM-Thomastown HFC H1-2017 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Scullin | As at | Source |
| New Developments | Lots/premises with services available | 3,358 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 3,560 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 85 | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Scullin | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |

| | | | | |
|--|---|--------------------------|-------------|------------------------------------|
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~630 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Nutfield, Yarrambat | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 3HUR-Hurstbridge Q1-2017 | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Scullin | As at | Source |
|---------------------------|---|-----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | - | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| South Morang | 3SMR-03 | 29-Jun-12 | 23-May-14 | 2,200 | 1,953 | 88.77 | 89.1 |
| South Morang | 3SMR-02 | 28-Dec-12 | 05-Oct-14 | 2,570 | 2,022 | 78.68 | 78.9 |
| South Morang | 3SMR-01 | 31-Mar-13 | 20-Feb-15 | 2,729 | 2,414 | 88.46 | 88.7 |
| South Morang | 3SMR-04 | 31-Mar-13 | 20-Feb-15 | 1,974 | 1,830 | 92.71 | 92.9 |
| South Morang | 3SMR-05 | 01-Jul-13 | 30-Nov-15 | 1,831 | 1,043 | 56.96 | 57.2 |
| South Morang | 3SMR-06 | 24-Mar-14 | 30-Oct-15 | 2,631 | 2,366 | 89.93 | 90.5 |
| South Morang | 3SMR-08 | 08-Aug-14 | 01-Feb-16 | 2,505 | 2,174 | 86.79 | 87.7 |
| South Morang | 3SMR-07 | 14-Nov-14 | 12-May-16 | 3,326 | 2,638 | 79.31 | 81.1 |
| South Morang | 3SMR-09 | 29-May-15 | Not Available | 1,979 | 1,255 | 63.42 | 65.3 |
| TOTAL | | | | 21,745 | 17,695 | | |



Rollout progress in the electorate of Shortland

| Network | Rollout Statistic | Electorate of Shortland | As at | Source |
|--|--|--|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 36,033 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 12,153 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2BLT-Belmont, 2GRK-Gorokan | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~31,510 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Adamstown Heights, Blue Haven, Budgewoi, Budgewoi Peninsula, Buff Point, Cardiff, Cardiff Heights, Cardiff South, Catherine Hill Bay, Caves Beach, Chain Valley Bay, Charlestown, Doyalson, Doyalson North, Dudley, Garden Suburb, Gateshead, Glendale, Gwandalan, Halekulani, Highfields, Hillsborough, Kahibah, Kotara South, Lake Munmorah, Lakelands, Macquarie Hills, Mannering Park, Nords Wharf, Redhead, San Remo, Summerland Point, Swansea, Swansea Heads, Whitebridge, Wyee, Wyee Point | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2BUP-Buff Point FTTN Q2-2016, 2CHL-Charlestown FTTN Q3-2016, 2NDS-Nords Wharf FTTN H2-2017 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Shortland | As at | Source |
|-------------------------|---|-------------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 79 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 67 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 216 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Shortland | As at | Source |
|---------|-------------------|-------------------------|-------|--------|
|---------|-------------------|-------------------------|-------|--------|

| | | | | |
|---|--|----------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Shortland | As at | Source |
|----------------------------------|--|--------------------------------|--------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 2 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------------|--------------------------------|-------------------------------|--|-----------------------------------|---------------------------|------------------------------------|--|
| Belmont | 2BLT-09 | 25-Sep-15 | Not Available | 2,253 | 569 | 25.26 | 27.3 |
| Gorokan | 2GRK-02 | 30-Oct-15 | Not Available | 2,528 | 959 | 37.94 | 40.6 |
| Gorokan | 2GRK-03 | 13-Nov-15 | Not Available | 3,916 | 1,362 | 34.78 | 37.2 |
| Belmont | 2BLT-10 | 13-Nov-15 | Not Available | 2,322 | 810 | 34.88 | 37.5 |
| Belmont | 2BLT-07 | 13-Nov-15 | Not Available | 2,825 | 1,102 | 39.01 | 41.4 |
| Gorokan | 2GRK-04 | 20-Nov-15 | Not Available | 4,020 | 1,039 | 25.85 | 29.0 |
| Gorokan | 2GRK-06 | 20-Nov-15 | Not Available | 2,682 | 1,003 | 37.40 | 41.1 |
| Belmont | 2BLT-01 | 27-Nov-15 | Not Available | 1,953 | 645 | 33.03 | 36.7 |
| Belmont | 2BLT-02 | 27-Nov-15 | Not Available | 2,251 | 612 | 27.19 | 31.1 |
| Belmont | 2BLT-03 | 27-Nov-15 | Not Available | 1,937 | 514 | 26.54 | 29.6 |
| Belmont | 2BLT-04 | 04-Dec-15 | Not Available | 2,074 | 667 | 32.16 | 34.7 |
| Belmont | 2BLT-05 | 04-Dec-15 | Not Available | 2,771 | 1,282 | 46.26 | 49.3 |
| Belmont | 2BLT-06 | 04-Dec-15 | Not Available | 2,217 | 884 | 39.87 | 43.1 |
| Belmont | 2BLT-08 | 04-Dec-15 | Not Available | 2,284 | 705 | 30.87 | 33.6 |
| TOTAL | | | | 36,033 | 12,153 | | |



Rollout progress in the electorate of Solomon

| Network | Rollout Statistic | Electorate of Solomon | As at | Source |
|---|---|--|-------------------|------------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 45,689 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 21,609 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 8CSU-Casuarina, 8DRW-Darwin, 8HDS-Howard Springs, 8NTC-Nightcliff | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Alawa, Anula, Bayview, Brinkin, Casuarina, Darwin City, Driver, Durack, East Arm, East Point, Eaton, Fannie Bay, Farrar, Jingili, Karama, Larrakeyah, Leanyer, Ludmilla, Lyons, Malak, Marlow Lagoon, Marrara, Millner, Mitchell, Moil, Nakara, Nightcliff, Parap, Rapid Creek, Rosebery, Stuart Park, The Gardens, The Narrows, Tiwi, Virginia, Wagaman, Wanguri, Woolner, Wulagi, Yarrowonga | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 2,400 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 8BRM-Berrimah | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Berrimah, Coonawarra, Hidden Valley, Holtze, Knuckey Lagoon, Pinelands, Winnellie | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | No Plans | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Solomon | As at | Source |
| New Developments | Lots/premises with services available | 4,049 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 2,544 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 494 | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Solomon | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |

| | | | | |
|--|---|----------|-------------|------------------------------------|
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Solomon | As at | Source |
|---------------------------|---|-----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 1 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|----------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Darwin | 8DRW-01 | 03-Jun-13 | 20-Feb-15 | 1,051 | 586 | 55.76 | 57.6 |
| Darwin | 8DRW-04 | 10-Jun-13 | 20-Mar-15 | 1,500 | 511 | 34.07 | 36.7 |
| Darwin | 8DRW-02 | 01-Jul-13 | 20-Mar-15 | 874 | 275 | 31.46 | 37.2 |
| Casuarina | 8CSU-02 | 25-Nov-13 | 10-Jul-15 | 2,544 | 2,034 | 79.95 | 80.3 |
| Casuarina | 8CSU-03 | 31-Mar-14 | 30-Sep-15 | 2,564 | 2,039 | 79.52 | 79.9 |
| Casuarina | 8CSU-01 | 31-Mar-14 | 16-Oct-15 | 1,285 | 732 | 56.96 | 58.2 |
| Darwin | 8DRW-05 | 28-Jul-14 | 25-Jan-16 | 1,047 | 217 | 20.73 | 25.6 |
| Casuarina | 8CSU-04 | 19-Sep-14 | 17-Mar-16 | 2,492 | 1,648 | 66.13 | 68.0 |
| Casuarina | 8CSU-05 | 31-Oct-14 | 30-Apr-16 | 2,123 | 1,352 | 63.68 | 64.6 |
| Darwin | 8DRW-06 | 28-Nov-14 | 26-May-16 | 3,844 | 1,381 | 35.93 | 39.5 |
| Darwin | 8DRW-03 | 27-Feb-15 | Not Available | 1,999 | 915 | 45.77 | 47.5 |
| Howard Springs | 8HDS-03 | 01-May-15 | Not Available | 3,660 | 1,895 | 51.78 | 52.9 |
| Darwin | 8DRW-07 | 29-May-15 | Not Available | 4,210 | 1,639 | 38.93 | 40.4 |
| Casuarina | 8CSU-06 | 26-Jun-15 | Not Available | 2,359 | 1,415 | 59.98 | 62.0 |
| Howard Springs | 8HDS-01 | 25-Sep-15 | Not Available | 3,049 | 1,198 | 39.29 | 41.2 |
| Howard Springs | 8HDS-05 | 25-Sep-15 | Not Available | 2,867 | 1,216 | 42.41 | 44.3 |
| Howard Springs | 8HDS-04 | 23-Oct-15 | Not Available | 1,871 | 772 | 41.26 | 43.4 |
| Nightcliff | 8NTC-02 | 30-Oct-15 | Not Available | 1,750 | 574 | 32.80 | 35.1 |
| Nightcliff | 8NTC-01 | 04-Dec-15 | Not Available | 2,780 | 767 | 27.59 | 30.6 |
| Nightcliff | 8NTC-03 | 25-Dec-15 | Not Available | 1,820 | 443 | 24.34 | 27.3 |
| TOTAL | | | | 45,689 | 21,609 | | |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FFTP ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|--------------|-------------------------|---|-----------------------------|---------------------------------|--|--|--|
| Berrimah | 8BRM-01 | Coonawarra, Hidden Valley, Holtze, Knuckey Lagoon, Pinelands, Winnellie, Berrimah | 23-Apr-2015 | 25-Mar-2016 | 2,300 | 0 | 2,400 |
| TOTAL | | | | | 2,300 | 0 | 2,400 |



Rollout progress in the electorate of Stirling

| Network | Rollout Statistic | Electorate of Stirling | As at | Source |
|--|---|---|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 15,200 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 6DBL-Doubleview | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Doubleview, Gwelup, Herdsman, Innaloo, Karrinyup, Osborne Park, Stirling, Woodlands | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~51,980 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Alexander Heights, Balcatta, Balga, Ballajura, Carine, Churchlands, Doubleview, Duncraig, Girrawheen, Greenwood, Gwelup, Hamersley, Herdsman, Innaloo, Karrinyup, Koondoola, Malaga, Marangaroo, Marmion, Mirrabooka, Nollamara, North Beach, Scarborough, Sorrento, Stirling, Trigg, Tuart Hill, Warwick, Watermans Bay, Wembley Downs, Westminster, Woodlands, Yokine | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 6DBL-Doubleview FTTN Nov-15, 6GIR-Girrawheen FTTN H2-2017, 6GIR-Girrawheen HFC H1-2017, 6HAM-Hamersley FTTN H1-2018, 6HAM-Hamersley HFC H2-2017, 6SCB-Scarborough FTTN H2-2018, 6TUT-Tuart Hill FTTN H2-2018 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Stirling | As at | Source |
| New Developments | Lots/premises with services available | 32 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 7 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 54 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Stirling | As at | Source |
|--|---|------------------------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Stirling | As at | Source |
|---------------------------|---|------------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 1 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FTT* ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|--------------|-------------------------|-----------------------------------|-----------------------------|---------------------------------|--|--|--|
| Doubleview | 6DBL-01 | Innaloo, Karrinyup, Doubleview | 01-Sep-2015 | 22-Apr-2016 | 0 | 3,500 | 3,500 |
| Doubleview | 6DBL-02 | Innaloo, Gwelup | 01-Oct-2015 | 29-Apr-2016 | 0 | 3,000 | 3,000 |
| Doubleview | 6DBL-03 | Stirling, Woodlands, Innaloo | 02-Nov-2015 | 13-May-2016 | 0 | 4,000 | 4,000 |
| Doubleview | 6DBL-06 | Doubleview | 04-Jan-2016 | 24-Jun-2016 | 0 | 2,700 | 2,700 |
| Doubleview | 6DBL-04 | Osborne Park, Woodlands, Herdsman | 11-Jan-2016 | 12-Aug-2016 | 0 | 2,000 | 2,000 |
| TOTAL | | | | | 0 | 15,200 | 15,200 |



Rollout progress in the electorate of Sturt

| Network | Rollout Statistic | Electorate of Sturt | As at | Source |
|---|---|------------------------------------|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 2,002 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 1,299 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 5MOD-Modbury | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Highbury, Holden Hill, Hope Valley | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~61,420 | 1 Sep 2015 | National Rollout Plan |

| | | | |
|--|---|------------|-----------------------|
| Localities in the rollout plan ³ | Athelstone, Auldana, Beaumont, Beulah Park, Broadview, Burnside, Campbelltown, Clarence Park, College Park, Cumberland Park, Dernancourt, Dulwich, Eastwood, Erindale, Evandale, Felixstow, Firle, Frewville, Fullarton, Gilles Plains, Glen Osmond, Glenside, Glenunga, Glynde, Goodwood, Greenacres, Hackney, Hampstead Gardens, Hawthorn, Hazelwood Park, Heathpool, Hectorville, Highgate, Hillcrest, Holden Hill, Hyde Park, Joslin, Kensington, Kensington Gardens, Kensington Park, Kent Town, Kings Park, Kingswood, Klemzig, Leabrook, Linden Park, Magill, Malvern, Manningham, Marden, Marryatville, Maylands, Millswood, Mitcham, Mount Osmond, Myrtle Bank, Netherby, Newton, Northgate, Norwood, Oakden, Paradise, Parkside, Payneham, Payneham South, Rose Park, Rosslyn Park, Rostrevor, Royston Park, Skye, Springfield, St Georges, St Morris, St Peters, Stepney, Stonyfell, Teringie, Toorak Gardens, Torrens Park, Tranmere, Trinity Gardens, Tusmore, Unley, Unley Park, Urrbrae, Vale Park, Wattle Park, Wayville, Westbourne Park, Windsor Gardens, Woodforde | 1 Sep 2015 | National Rollout Plan |
| Regions in the rollout plan | 5GUG-Glenunga FTTN H2-2017, 5GUG-Glenunga HFC H1-2016, 5HPS-Hampstead FTTN H2-2017, 5HPS-Hampstead HFC H1-2017, 5NRW-Norwood FTTN H2-2017, 5NRW-Norwood HFC H2-2016, 5PRD-Paradise FTTN H1-2018, 5PRD-Paradise HFC H1-2018 | 1 Sep 2015 | National Rollout Plan |
| Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Sturt | As at | Source |
|-------------------------|---|---------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 23 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 44 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 77 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Sturt | As at | Source |
|--|--|---------------------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |

| | | | | |
|--|---|----------|-------------|-------------------------|
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Sturt | As at | Source |
|---------------------------|---|---------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 3 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Modbury | 5MOD-03 | 06-Feb-15 | Not Available | 2,002 | 1,299 | 64.89 | 67.6 |
| TOTAL | | | | 2,002 | 1,299 | | |



Rollout progress in the electorate of Swan

| Network | Rollout Statistic | Electorate of Swan | As at | Source |
|--|--|--|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 40,271 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 18,909 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 6SPT-South Perth, 6VIC-Victoria Park | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Bentley, Burswood, Carlisle, Como, East Victoria Park, Kensington, Kewdale, Lathlain, Manning, Rivervale, Salter Point, South Perth, St James, Victoria Park, Welshpool | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 28,900 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 6CAN-Cannington, 6SPT-South Perth | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Beckenham, Bentley, Cannington, East Cannington, Karawara, Langford, Manning, Queens Park, Salter Point, St James, Waterford, Welshpool, Wilson | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~39,160 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Ascot, Beckenham, Belmont, Bentley, Cannington, Cloverdale, Como, East Cannington, Ferndale, Karawara, Kewdale, Lynwood, Parkwood, Perth Airport, Queens Park, Redcliffe, Riverton, Rivervale, Rossmoyne, Shelley, St James, Waterford, Welshpool, Willetton, Wilson | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 6ASO-Ascot FTTN Q1-2017, 6CAN-Cannington FTTN Nov-15, 6RIV-Riverton FTTN H2-2017, 6SPT-South Perth HFC H2-2016 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |
| New Developments | Lots/premises with services available | 953 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 782 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 481 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Swan | As at | Source |
|--|---|--------------------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Swan | As at | Source |
|---------------------------|---|--------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 3 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|---------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| South Perth | 6SPT-02 | 24-Jun-13 | 17-Apr-15 | 2,293 | 1,277 | 55.69 | 57.7 |
| Victoria Park | 6VIC-02 | 01-Jul-13 | 20-Mar-15 | 2,397 | 1,687 | 70.38 | 71.7 |
| Victoria Park | 6VIC-03 | 13-Jan-14 | 11-Sep-15 | 2,769 | 2,124 | 76.71 | 77.5 |
| Victoria Park | 6VIC-01 | 17-Feb-14 | 02-Oct-15 | 2,789 | 1,945 | 69.74 | 71.3 |
| South Perth | 6SPT-03 | 31-Mar-14 | 02-Jan-16 | 2,500 | 1,990 | 79.60 | 80.3 |
| Victoria Park | 6VIC-05 | 24-Apr-15 | Not Available | 2,643 | 1,522 | 57.59 | 59.4 |
| Victoria Park | 6VIC-04 | 29-May-15 | Not Available | 2,583 | 954 | 36.93 | 39.3 |
| South Perth | 6SPT-01 | 19-Jun-15 | Not Available | 3,328 | 1,484 | 44.59 | 46.9 |
| South Perth | 6SPT-04 | 14-Aug-15 | Not Available | 2,686 | 993 | 36.97 | 39.9 |
| Victoria Park | 6VIC-06 | 25-Sep-15 | Not Available | 2,872 | 1,286 | 44.78 | 47.4 |
| Victoria Park | 6VIC-07 | 09-Oct-15 | Not Available | 1,799 | 722 | 40.13 | 42.8 |
| South Perth | 6SPT-06 | 27-Nov-15 | Not Available | 2,706 | 938 | 34.66 | 37.6 |
| South Perth | 6SPT-07 | 15-Jan-16 | Not Available | 2,362 | 587 | 24.85 | 30.7 |
| Victoria Park | 6VIC-08 | 15-Jan-16 | Not Available | 2,931 | 681 | 23.23 | 26.5 |
| Victoria Park | 6VIC-10 | 05-Feb-16 | Not Available | 1,847 | 364 | 19.71 | 24.8 |
| Victoria Park | 6VIC-09 | 12-Feb-16 | Not Available | 1,766 | 355 | 20.10 | 26.1 |
| TOTAL | | | | 40,271 | 18,909 | | |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FTTP ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|--------------|-------------------------|--|-----------------------------|---------------------------------|--|--|--|
| South Perth | 6SPT-08 | Manning, Salter Point, Waterford, Karawara | 27-May-2015 | 01-Apr-2016 | 2,400 | 0 | 2,400 |
| Cannington | 6CAN-03 | Wilson, Cannington | 01-Jul-2015 | 15-Apr-2016 | 0 | 3,800 | 3,800 |
| Cannington | 6CAN-04 | Langford, Beckenham | 03-Aug-2015 | 15-Apr-2016 | 0 | 3,300 | 3,300 |
| Cannington | 6CAN-07 | Welshpool, Queens Park | 01-Sep-2015 | 13-May-2016 | 0 | 2,800 | 2,800 |
| Cannington | 6CAN-08 | East Cannington, Beckenham | 01-Sep-2015 | 13-May-2016 | 0 | 4,100 | 4,100 |
| Cannington | 6CAN-02 | East Cannington, Queens Park, Cannington | 01-Oct-2015 | 20-May-2016 | 0 | 2,800 | 2,800 |
| Cannington | 6CAN-01 | Karawara, Waterford, Wilson, Bentley | 02-Nov-2015 | 27-May-2016 | 0 | 3,900 | 3,900 |
| Cannington | 6CAN-06 | Welshpool, Queens Park | 01-Oct-2015 | 27-May-2016 | 0 | 1,500 | 1,500 |
| Cannington | 6CAN-05 | St James, Bentley | 11-Dec-2015 | 12-Aug-2016 | 0 | 4,300 | 4,300 |
| TOTAL | | | | | 2,400 | 26,500 | 28,900 |



Rollout progress in the electorate of Sydney

| Network | Rollout Statistic | Electorate of Sydney | As at | Source |
|--|--|--|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 21,672 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 2,373 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2BAM-Balmain, 2CYS-City South, 2DAL-Dalley, 2EAS-East, 2GBE-Glebe, 2HMK-Haymarket, 2KNS-Kensington, 2NEW-Newtown, 2RED-Redfern, 2ROC-Rockdale | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~109,340 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Alexandria, Annandale, Arncliffe, Balmain, Balmain East, Banksia, Barangaroo, Bardwell Valley, Bexley, Birchgrove, Brighton-le-Sands, Camperdown, Chippendale, Daceyville, Darlinghurst, Darlington, Dawes Point, Eastlakes, Enmore, Erskineville, Eveleigh, Forest Lodge, Glebe, Haymarket, Kensington, Kingsford, Kyeemagh, Lilyfield, Mascot, Millers Point, Newtown, Pyrmont, Redfern, Rockdale, Rosebery, Rozelle, St Peters, Stanmore, Surry Hills, Sydenham, Sydney, The Rocks, Turrella, Ultimo, Waterloo, Wolli Creek, Woolloomooloo, Zetland | 1 Sep 2015 | National Rollout Plan |

| | | | | |
|--|------------------------------------|---|------------|-----------------------|
| | Regions in the rollout plan | 2BAM-Balmain FTTN H2-2017, 2BAM-Balmain HFC H1-2017, 2CYS-City South FTTN Q3-2016, 2CYS-City South HFC H2-2017, 2DAL-Dalley FTTN Q3-2016, 2DAL-Dalley HFC H1-2018, 2GBE-Glebe FTTN Q1-2017, 2GBE-Glebe HFC H1-2018, 2HMK-Haymarket FTTN H2-2017, 2HMK-Haymarket HFC H2-2017, 2KNS-Kensington FTTN Q1-2017, 2KNS-Kensington HFC H1-2018, 2NEW-Newtown FTTN H2-2017, 2NEW-Newtown HFC H1-2018, 2RED-Redfern FTTN H2-2017, 2RED-Redfern HFC H1-2018, 2ROC-Rockdale HFC H2-2016 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Sydney | As at | Source |
|------------------|--|----------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 3,414 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 3,787 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 310 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Sydney | As at | Source |
|--|---|----------------------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Sydney | As at | Source |
|---------------------------|---|----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | - | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|-------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Dalley | 2DAL-02 | 26-Sep-14 | Not Available | 849 | 441 | 51.94 | 54.0 |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|-------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Haymarket | 2HMK-01 | 26-Sep-14 | Not Available | 420 | 76 | 18.10 | 22.1 |
| Haymarket | 2HMK-02 | 05-Jun-15 | Not Available | 103 | 29 | 28.16 | 28.2 |
| Dalley | 2DAL-05 | 05-Jun-15 | Not Available | 317 | 74 | 23.34 | 24.9 |
| East | 2EAS-05 | 05-Jun-15 | Not Available | 798 | 136 | 17.04 | 18.8 |
| City South | 2CYS-02 | 05-Jun-15 | Not Available | 1,143 | 201 | 17.59 | 18.5 |
| City South | 2CYS-03 | 05-Jun-15 | Not Available | 1,284 | 103 | 8.02 | 9.4 |
| Dalley | 2DAL-04 | 19-Jun-15 | Not Available | 302 | 42 | 13.91 | 14.2 |
| Dalley | 2DAL-03 | 03-Jul-15 | Not Available | 365 | 39 | 10.68 | 11.2 |
| Balmain | 2BAM-04 | 03-Jul-15 | Not Available | 109 | 34 | 31.19 | 32.1 |
| Kensington | 2KNS-02 | 03-Jul-15 | Not Available | 1,928 | 127 | 6.59 | 8.1 |
| Newtown | 2NEW-03 | 03-Jul-15 | Not Available | 342 | 26 | 7.60 | 8.5 |
| Rockdale | 2ROC-05 | 03-Jul-15 | Not Available | 99 | 24 | 24.24 | 25.3 |
| Glebe | 2GBE-04 | 17-Jul-15 | Not Available | 1,600 | 134 | 8.38 | 9.5 |
| Glebe | 2GBE-06 | 17-Jul-15 | Not Available | 656 | 61 | 9.30 | 9.6 |
| Glebe | 2GBE-07 | 17-Jul-15 | Not Available | 237 | 59 | 24.89 | 26.2 |
| Kensington | 2KNS-04 | 31-Jul-15 | Not Available | 184 | 45 | 24.46 | 26.1 |
| Redfern | 2RED-04 | 28-Aug-15 | Not Available | 233 | 38 | 16.31 | 17.2 |
| Redfern | 2RED-50 | 04-Sep-15 | Not Available | 205 | 3 | 1.46 | 2.0 |
| Redfern | 2RED-03 | 18-Sep-15 | Not Available | 382 | 51 | 13.35 | 14.1 |
| Newtown | 2NEW-50 | 18-Sep-15 | Not Available | 140 | 42 | 30.00 | 32.1 |
| City South | 2CYS-06 | 18-Sep-15 | Not Available | 487 | 63 | 12.94 | 14.0 |
| City South | 2CYS-01 | 02-Oct-15 | Not Available | 837 | 66 | 7.89 | 9.0 |
| Newtown | 2NEW-04 | 02-Oct-15 | Not Available | 649 | 100 | 15.41 | 17.3 |
| Haymarket | 2HMK-05 | 02-Oct-15 | Not Available | 564 | 62 | 10.99 | 12.1 |
| Redfern | 2RED-05 | 02-Oct-15 | Not Available | 2,094 | 119 | 5.68 | 6.8 |
| Dalley | 2DAL-06 | 30-Oct-15 | Not Available | 380 | 26 | 6.84 | 7.4 |
| Glebe | 2GBE-53 | 13-Nov-15 | Not Available | 110 | 21 | 19.09 | 23.6 |
| Newtown | 2NEW-52 | 13-Nov-15 | Not Available | 133 | 19 | 14.29 | 15.0 |
| City South | 2CYS-09 | 27-Nov-15 | Not Available | 134 | 19 | 14.18 | 16.4 |
| Newtown | 2NEW-53 | 04-Dec-15 | Not Available | 162 | 19 | 11.73 | 11.7 |
| Newtown | 2NEW-54 | 25-Dec-15 | Not Available | 120 | 17 | 14.17 | 18.3 |
| City South | 2CYS-07 | 05-Feb-16 | Not Available | 147 | 10 | 6.80 | 9.5 |
| Glebe | 2GBE-54 | 05-Feb-16 | Not Available | 60 | 7 | 11.67 | 15.0 |
| Glebe | 2GBE-50 | 05-Feb-16 | Not Available | 166 | 3 | 1.81 | 3.0 |
| Glebe | 2GBE-51 | 26-Feb-16 | Not Available | 225 | 4 | 1.78 | 2.7 |
| Haymarket | 2HMK-52 | 26-Feb-16 | Not Available | 254 | 1 | 0.39 | 1.6 |
| Haymarket | 2HMK-53 | 26-Feb-16 | Not Available | 292 | 5 | 1.71 | 2.7 |
| Balmain | 2BAM-51 | 26-Feb-16 | Not Available | 341 | 7 | 2.05 | 6.5 |
| Glebe | 2GBE-11 | 26-Feb-16 | Not Available | 866 | 5 | 0.58 | 1.2 |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Redfern | 2RED-01 | 26-Feb-16 | Not Available | 123 | 2 | 1.63 | 4.1 |
| Redfern | 2RED-02 | 26-Feb-16 | Not Available | 238 | 0 | 0.00 | 2.1 |
| Redfern | 2RED-06 | 26-Feb-16 | Not Available | 119 | 4 | 3.36 | 5.9 |
| Haymarket | 2HMK-04 | 26-Feb-16 | Not Available | 579 | 1 | 0.17 | 1.7 |
| Haymarket | 2HMK-50 | 04-Mar-16 | Not Available | 230 | 3 | 1.30 | 3.0 |
| Kensington | 2KNS-50 | 11-Mar-16 | Not Available | 282 | 5 | 1.77 | 3.2 |
| Haymarket | 2HMK-56 | 25-Mar-16 | Not Available | 104 | 0 | 0.00 | 1.0 |
| Haymarket | 2HMK-03 | 25-Mar-16 | Not Available | 74 | 0 | 0.00 | 0.0 |
| Balmain | 2BAM-03 | 25-Mar-16 | Not Available | 206 | 0 | 0.00 | 0.0 |
| TOTAL | | | | 21,672 | 2,373 | | |



Rollout progress in the electorate of Tangney

| Network | Rollout Statistic | Electorate of Tangney | As at | Source |
|--|--|---|-------------------|------------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 13,985 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 7,119 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 6APP-Applecross | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Applecross, Ardross, Booragoon, Brentwood, Bull Creek, Mount Pleasant | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~43,870 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Alfred Cove, Attadale, Bateman, Bicton, Booragoon, Bull Creek, Canning Vale, East Fremantle, Ferndale, Gosnells, Huntingdale, Leeming, Lynwood, Martin, Melville, Murdoch, Myaree, North Lake, Palmyra, Parkwood, Riverton, Rossmoyne, Shelley, Southern River, Willetton, Winthrop | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 6APP-Applecross HFC H1-2016, 6CNV-Canning Vale FTTN H2-2017, 6PMY-Palmyra FTTN H1-2017, 6RIV-Riverton FTTN H2-2017 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Tangney | As at | Source |
| New Developments | Lots/premises with services available | 110 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 89 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 35 | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Tangney | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |

| | | | | |
|--|---|----------|-------------|------------------------------------|
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Tangney | As at | Source |
|---------------------------|---|-----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 1 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Applecross | 6APP-02 | 25-Nov-13 | 14-Aug-15 | 3,028 | 2,187 | 72.23 | 73.2 |
| Applecross | 6APP-01 | 05-Jun-15 | Not Available | 3,114 | 1,505 | 48.33 | 51.1 |
| Applecross | 6APP-03 | 21-Aug-15 | Not Available | 2,888 | 1,525 | 52.80 | 55.1 |
| Applecross | 6APP-04 | 02-Oct-15 | Not Available | 2,912 | 1,685 | 57.86 | 60.4 |
| Applecross | 6APP-07 | 26-Feb-16 | Not Available | 2,043 | 217 | 10.62 | 17.4 |
| TOTAL | | | | 13,985 | 7,119 | | |



Rollout progress in the electorate of Throsby

| Network | Rollout Statistic | Electorate of Throsby | As at | Source |
|---|---|---|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 11,745 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 8,649 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2DAP-Dapto | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Brownsville, Dapto, Horsley, Kanahooka, Kembla Grange, Koonawarra, Marshall Mount, Penrose, Wongawilli | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 35,600 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 2MSV-Moss Vale, 2MTT-Mittagong, 2PKE-Port Kembla, 2SHH-Shell Harbour | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Barrack Heights, Barrack Point, Berrima, Blackbutt, Bowral, Braemar, Burradoo, Cordeaux Heights, East Bowral, Lake Illawarra, Mittagong, Moss Vale, Mount Kembla, Mount Warrigal, New Berrima, Oak Flats, Port Kembla, Primbee, Shellharbour City Centre, Unanderra, Warilla, Warrawong, Welby, Willow Vale, Windang | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~48,040 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Albion Park, Albion Park Rail, Aylmerton, Balaclava, Barrack Heights, Barrack Point, Berkeley, Berrima, Blackbutt, Bowral, Braemar, Bundanoon, Burradoo, Colo Vale, Cordeaux Heights, Cringila, East Bowral, Farmborough Heights, Figtree, Flinders, Haywards Bay, Hill Top, Lake Heights, Lake Illawarra, Mittagong, Moss Vale, Mount Kembla, Mount Warrigal, New Berrima, Oak Flats, Port Kembla, Primbee, Robertson, Shell Cove, Shellharbour, Shellharbour City Centre, Tullimbar, Unanderra, Warilla, Warrawong, Welby, Willow Vale, Windang, Yerrinbool | 1 Sep 2015 | National Rollout Plan |

| | | | | |
|--|------------------------------------|--|------------|-----------------------|
| | Regions in the rollout plan | 2ABN-Albion Park FTTN Q2-2016, 2MSV-Moss Vale FTTN Nov-15, 2MTT-Mittagong FTTN Jan-16, 2PKE-Port Kembla FTTN Feb-16, 2RBT-Robertson FTTN H2-2017, 2SHH-Shell Harbour FTTN Feb-16 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Throsby | As at | Source |
|------------------|--|-----------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 1,005 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 726 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 239 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Throsby | As at | Source |
|--|---|---|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | 339 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | Mt Gibraltar, Robertson | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~2,110 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Berrima, Bundanoon North, Burrawang, Coolangatta, Exeter, Jamberoo, Moeyan Hill, Moss Vale, Mount Brown, Tapitallee | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2MTT-Mittagong Mar-16, 2NWR-Nowra-Bomaderry Nov-15 | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Throsby | As at | Source |
|---------------------------|---|-----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 45 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 1 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|-------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Dapto | 2DAP-02 | 16-Dec-13 | 14-Aug-15 | 2,265 | 1,640 | 72.41 | 73.1 |
| Dapto | 2DAP-03 | 30-Jun-14 | 27-Dec-15 | 2,405 | 2,087 | 86.78 | 87.3 |
| Dapto | 2DAP-04 | 01-Aug-14 | 30-Jan-16 | 2,279 | 1,820 | 79.86 | 80.5 |
| Dapto | 2DAP-01 | 07-Aug-15 | Not Available | 188 | 122 | 64.89 | 66.5 |
| Dapto | 2DAP-05 | 14-Aug-15 | Not Available | 2,398 | 1,487 | 62.01 | 63.7 |
| Dapto | 2DAP-06 | 02-Oct-15 | Not Available | 2,210 | 1,493 | 67.56 | 70.1 |

| | | | | |
|--------------|---------------|--------------|--|--|
| TOTAL | 11,745 | 8,649 | | |
|--------------|---------------|--------------|--|--|

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FTTP ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|---------------|-------------------------|---|-----------------------------|---------------------------------|--|--|--|
| Moss Vale | 2MSV-02 | Moss Vale, New Berrima, Berrima | 01-Sep-2015 | 03-Jun-2016 | 0 | 2,900 | 2,900 |
| Moss Vale | 2MSV-01 | Moss Vale, Burradoo | 01-Sep-2015 | 10-Jun-2016 | 0 | 3,300 | 3,300 |
| Moss Vale | 2MSV-03 | East Bowral, Bowral | 01-Oct-2015 | 17-Jun-2016 | 0 | 3,500 | 3,500 |
| Mittagong | 2MTT-03 | Welby, Mittagong | 11-Dec-2015 | 15-Jul-2016 | 0 | 2,000 | 2,000 |
| Shell Harbour | 2SHH-02 | Barrack Point, Warilla, Barrack Heights | 11-Jan-2016 | 05-Aug-2016 | 0 | 3,600 | 3,600 |
| Mittagong | 2MTT-01 | Mittagong, Willow Vale, Braemar | 04-Jan-2016 | 05-Aug-2016 | 0 | 2,000 | 2,000 |
| Moss Vale | 2MSV-04 | Bowral | 01-Oct-2015 | 12-Aug-2016 | 0 | 2,500 | 2,500 |
| Shell Harbour | 2SHH-03 | Warilla, Lake Illawarra | 11-Jan-2016 | 12-Aug-2016 | 0 | 3,700 | 3,700 |
| Port Kembla | 2PKE-08 | Mount Kembla, Unanderra, Cordeaux Heights | 11-Jan-2016 | 12-Aug-2016 | 200 | 3,300 | 3,500 |
| Port Kembla | 2PKE-03 | Port Kembla | 25-Jan-2016 | 19-Aug-2016 | 100 | 2,600 | 2,700 |
| Port Kembla | 2PKE-04 | Warrawong, Windang, Primbee | 25-Jan-2016 | 26-Aug-2016 | 0 | 2,700 | 2,700 |
| Shell Harbour | 2SHH-05 | Blackbutt, Mount Warrigal, Oak Flats, Shellharbour City Centre, Barrack Heights | 11-Feb-2016 | 07-Oct-2016 | 200 | 3,000 | 3,200 |
| TOTAL | | | | | 500 | 35,100 | 35,600 |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|--------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| In-Build | 2MTT-51 | Mt Gibraltar | 2MTT-51-03-MGBL | Mar-2015 | Jun-2016 | 181 | 0 | 0 |
| In-Build | 2MTT-51 | Robertson | 2MTT-51-04-RBRT | Mar-2015 | Jun-2016 | 158 | 0 | 0 |
| TOTAL | | | | | | 339 | 0 | |



Rollout progress in the electorate of Wakefield

| Network | Rollout Statistic | Electorate of Wakefield | As at | Source |
|--|--|---|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 2,453 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 467 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 5GAW-Gawler | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Concordia, Gawler, Gawler East, Kalbeeba | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~51,450 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Andrews Farm, Angle Vale, Balaklava, Blakeview, Brahma Lodge, Buchfelde, Burton, Clare, Concordia, Craigmore, Davoren Park, Edinburgh, Elizabeth, Elizabeth Downs, Elizabeth East, Elizabeth Grove, Elizabeth North, Elizabeth Park, Elizabeth South, Elizabeth Vale, Elizabeth West, Evanston, Evanston Gardens, Evanston Park, Freeling, Gawler, Gawler Belt, Gawler East, Gawler South, Gawler West, Gulfview Heights, Hewett, Hillbank, Kalbeeba, Kapunda, Kudla, Lyndoch, Munno Para, Munno Para Downs, Munno Para West, Para Hills West, Parafield Gardens, Paralowie, Penfield, Roseworthy, Salisbury, Salisbury Downs, Salisbury East, Salisbury Heights, Salisbury North, Salisbury Park, Salisbury Plain, Smithfield, Smithfield Plains, Two Wells, Virginia, Willaston, Williamstown | 1 Sep 2015 | National Rollout Plan |

| | | | | |
|--|------------------------------------|--|------------|-----------------------|
| | Regions in the rollout plan | 5BKV-Balaklava FTTN Q3-2016, 5CLR-Clare FTTN Q2-2016, 5EZB-Elizabeth FTTN H2-2017, 5EZB-Elizabeth HFC H2-2016, 5FRL-Freeling FTTN Q4-2016, 5GAW-Gawler FTTN Feb-16, 5KAP-Kapunda FTTN Q3-2016, 5LYD-Lyndoch FTTN Q2-2016, 5SAL-Salisbury HFC H2-2016, 5SMF-Smithfield FTTN Q1-2017, 5TWO-Two Wells FTTN Feb-16 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Wakefield | As at | Source |
|------------------|--|-------------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 1,990 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 1,061 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 118 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Wakefield | As at | Source |
|-------------------------------------|---|---|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | 2,044 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | 444 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Auburn, Greenock, Mount Horrocks, Nuriootpa North, Nuriootpa West, Owen North, Port Wakefield, Rhynie, Tarlee | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |

| | | | | |
|----------------------------------|------------------------------------|------------------------------------|-------------|-------------------------|
| Fixed Wireless - Build Commenced | Premises where build is underway | 479 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | Greenock, Balaklava, Hamley Bridge | 29 Feb 2016 | Monthly Wireless Report |

| | | | | |
|--|---|--|------------|-----------------------|
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~5,930 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Altona, Angle Vale, Clare North, Cockatoo Valley, Edinburgh, Eudunda, Eudunda West, Evanston South, Gawler West, Hillier, Humbug Scrub, Kapunda, Lewiston East, Mallala, One Tree Hill, Port Gawler, Riverton, Roseworthy, Saddleworth, Sandy Creek, Sevenhill, Springton, Tanunda, Two Wells, Uleybury, Virginia, Warpo, Wasleys, Waterloo Corner, Williamstown, Williamstown North, Yattalunga | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 5CLR-Clare Q1-2017, 5LYD-Port Elliot and Victor Harbor Q1-2017, 5NUR-Nuriootpa Feb-16, 5RVT-Riverton Q1-2017, 5TWO-Two Wells Q1-2017 | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Wakefield | As at | Source |
|---------------------------|---------------------------------|-------------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 101 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Premises with a service pending activation.

-

6 Apr 2016

Broadband Service Locator (BSL)

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Gawler | 5GAW-06 | 12-Feb-16 | Not Available | 2,453 | 467 | 19.04 | 27.8 |
| TOTAL | | | | 2,453 | 467 | | |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|-----------------|-----------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 5BKV | Auburn | 5BKV-51-06-AUBU | 24 Nov 2014 | 29 Aug 2015 | 330 | 62 | 18.79% |
| Active | 5NUR | Greenock | 5NUR-51-03-GREE | 30 Jul 2014 | 30 May 2015 | 78 | 15 | 19.23% |
| Active | 5BKV | Mount Horrocks | 5BKV-51-08-MOHO | 27 Nov 2014 | 28 Aug 2015 | 126 | 44 | 34.92% |
| Active | 5NUR | Nuriootpa North | 5NUR-51-07-NARI | 23 Oct 2014 | 30 May 2015 | 305 | 55 | 18.03% |
| Active | 5NUR | Nuriootpa West | 5NUR-51-08-NARW | 23 Jul 2014 | 30 May 2015 | 333 | 63 | 18.92% |
| Active | 5BKV | Owen North | 5BKV-51-03-OWEN | 22 Sep 2014 | 25 Feb 2015 | 272 | 93 | 34.19% |
| Active | 5BKV | Port Wakefield | 5BKV-51-04-PWFD | 31 Oct 2014 | 31 Mar 2015 | 344 | 42 | 12.21% |
| Active | 5BKV | Rhynie | 5BKV-51-07-RHYN | 24 Apr 2015 | 24 Aug 2015 | 122 | 32 | 26.23% |
| Active | 5BKV | Tarlee | 5BKV-51-09-TARL | 21 Nov 2014 | 24 Aug 2015 | 134 | 38 | 28.36% |
| In-Build | 5BKV-51 | Balaklava | 5BKV-51-01-BALA-00-01 | Aug-2014 | Sep-2016 | 41 | 0 | 0 |
| In-Build | 5BKV-51 | Balaklava | 5BKV-51-01-BALA-00-02 | Aug-2014 | Sep-2016 | 25 | 0 | 0 |
| In-Build | 5BKV-51 | Balaklava | 5BKV-51-01-BALA-00-03 | Aug-2014 | Sep-2016 | 19 | 0 | 0 |
| In-Build | 5NUR-51 | Greenock | 5NUR-51-03-GREE-00-03 | Jul-2014 | Sep-2016 | 51 | 0 | 0 |
| In-Build | 5NUR-51 | Hamley Bridge | 5NUR-51-04-HAML | Nov-2014 | Jun-2016 | 343 | 0 | 0 |
| TOTAL | | | | | | 2,523 | 444 | |



Rollout progress in the electorate of Wannon

| Network | Rollout Statistic | Electorate of Wannon | As at | Source |
|--|--|--|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~45,300 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Allansford, Ararat, Avoca, Beaufort, Camperdown, Carisbrook, Casterton, Cobden, Coleraine, Dennington, Hamilton, Heywood, Koroit, Maryborough, Mortlake, Port Fairy, Portland, Portland North, Terang, Timboon, Warrnambool | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 3ARA-Ararat FTTN H1-2017, 3AVO-Avoca FTTN H2-2017, 3BFO-Beaufort FTTN H2-2017, 3CLN-Coleraine FTTN Q1-2017, 3CMP-Camperdown FTTN H1-2017, 3COB-Cobden FTTN Q1-2017, 3CST-Casterton FTTN H2-2017, 3HMO-Hamilton FTTN Q1-2017, 3HYW-Heywood FTTN Q1-2017, 3KOR-Koroit FTTN H2-2017, 3MAB-Maryborough FTTN H1-2017, 3MTK-Mortlake FTTN H1-2017, 3POF-Port Fairy FTTN Q4-2016, 3PRL-Portland FTTN Q3-2016, 3TER-Terang FTTN H1-2017, 3TIM-Timboon FTTN H1-2017, 3WBO-Warrnambool FTTN Mar-16 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN | 1 Sep 2015 | National Rollout Plan |
| New Developments | Lots/premises with services available | 100 | 13 Nov 2015 | Monthly New-Developments Report |

| | Premises with an active service | 59 | 25 Mar 2016 | Points of Interconnect Report |
|--|---|--|-------------|------------------------------------|
| | Lots/premises with where build is underway | 36 | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Wannon | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | 16,021 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | 5,432 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Allansford, Badhams, Balmoral, Baringhup, Bealiba, Bet Bet, Branxholme, Bushfield, Camperdown, Caramut, Cobden, Dixie, Dunkeld, Dunolly, Great Western, Haddon West, Hamilton, Hawkesdale, Heathmere, Heywood, Hicks Hill, Lake Bolac, Linton, Lismore, Macarthur, Mailors Flat, Mount Clay, Moyston, Mt Baimbridge, Mt Callender, Mt Dundas, Mt Shadwell, Myamyn, Nirranda South, Noorat, One Tree Hill Ararat, Panmure, Peterborough, Pomonal, Port Campbell, Port Campbell North, Port Fairy, Portland North, Portland West, Simpson, Smythesdale, Snake Valley, Streatham, Terang, Timboon, Timboon South, Tower Hill, Warrnambool, Warrnambool West, Winslow, Woolsthorpe, Yambuk | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | 925 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | Derrinallum, Mount Clay, Willaura, Peshurst, Cressy East | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~380 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Peshurst, Pomborneit | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 3COB-Cobden Nov-15, 3HMO-Hamilton Oct-15 | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Wannon | As at | Source |
| Interim Satellite Service | Premises with an active service | 569 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 9 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------|-------------------|------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 3TER | Allansford | 3TER-51-05-ALLF | 04 Nov 2013 | 31 Mar 2015 | 387 | 137 | 35.40% |
| Active | 3WBO | Badhams | 3WBO-51-02-BADH | 31 Mar 2015 | 16 Jun 2015 | 315 | 147 | 46.67% |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------|-------------------|----------------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 3HMO | Balmoral | 3HMO-51-01-BALM | 30 Jun 2014 | 21 Jun 2015 | 226 | 62 | 27.43% |
| Active | 3BEN | Baringhup | 3BEN-51-19-BARH | 12 Jun 2015 | 11 Sep 2015 | 183 | 41 | 22.40% |
| Active | 3STA | Bealiba | 3STA-51-08-BEAL | 16 Feb 2015 | 05 Jun 2015 | 267 | 41 | 15.36% |
| Active | 3BEN | Bet Bet | 3BEN-51-20-BETB | 22 Jul 2013 | 23 Oct 2013 | 503 | 119 | 23.66% |
| Active | 3HMO | Branxholme | 3HMO-51-02-BRAN | 20 Jan 2014 | 31 Mar 2015 | 182 | 48 | 26.37% |
| Active | 3WBO | Bushfield | 3WBO-51-03-BUSH | 27 Feb 2015 | 21 Jun 2015 | 405 | 153 | 37.78% |
| Active | 3CMP | Camperdown | 3CMP-51-01-CAMR | 28 Oct 2013 | 30 Mar 2015 | 352 | 121 | 34.38% |
| Active | 3MTK | Caramut | 3MTK-51-01-CARA | 13 Oct 2014 | 28 Sep 2015 | 140 | 44 | 31.43% |
| Active | 3COB | Cobden | 3COB-51-01-COBD | 07 Feb 2014 | 31 Mar 2015 | 333 | 90 | 27.03% |
| Active | 3TER | Dixie | 3TER-51-01-DIXI | 24 Feb 2014 | 29 Mar 2015 | 274 | 112 | 40.88% |
| Active | 3HMO | Dunkeld | 3HMO-51-14-DUNK | 15 Sep 2014 | 29 May 2015 | 435 | 117 | 26.90% |
| Active | 3DUY | Dunolly | 3DUY-51-03-DUNO | 31 Aug 2013 | 14 Jun 2014 | 231 | 40 | 17.32% |
| Active | 3STE | Great Western | 3STE-51-02-GREA | 24 Feb 2014 | 19 May 2015 | 252 | 78 | 30.95% |
| Active | 3BRA | Haddon West | 3BRA-51-10-HDWD | 31 May 2012 | 06 Aug 2012 | 387 | 213 | 55.04% |
| Active | 3HMO | Hamilton | 3HMO-51-04-HAMI | 28 Oct 2013 | 31 Mar 2015 | 795 | 278 | 34.97% |
| Active | 3WBO | Hawkesdale | 3WBO-51-04-HAWK | 24 Nov 2014 | 21 Jun 2015 | 213 | 82 | 38.50% |
| Active | 3PRL | Heathmere | 3PRL-51-01-HEAM | 23 Oct 2013 | 31 Mar 2015 | 363 | 172 | 47.38% |
| Active | 3PRL | Heywood | 3PRL-51-06-HEYW | 17 Jan 2014 | 31 Mar 2015 | 240 | 63 | 26.25% |
| Active | 3HMO | Hicks Hill | 3HMO-51-07-HICK | 28 Oct 2013 | 31 Mar 2015 | 176 | 52 | 29.55% |
| Active | 3MTK | Lake Bolac | 3MTK-51-04-LAKB | 19 Jan 2015 | 28 Sep 2015 | 167 | 45 | 26.95% |
| Active | 3BRA | Linton | 3BRA-51-11-LINT | 15 May 2013 | 29 Aug 2013 | 220 | 69 | 31.36% |
| Active | 3CMP | Lismore | 3CMP-51-04-LISM | 19 Feb 2014 | 30 Mar 2015 | 405 | 57 | 14.07% |
| Active | 3HMO | Macarthur | 3HMO-51-08-MACA | 16 Jun 2014 | 31 Mar 2015 | 259 | 75 | 28.96% |
| Active | 3WBO | Mailors Flat | 3WBO-51-05-MAIL | 27 Feb 2015 | 19 Jun 2015 | 474 | 200 | 42.19% |
| Active | 3PRL | Mount Clay | 3PRL-51-02-MOUY | 28 Oct 2013 | 31 Mar 2015 | 310 | 128 | 41.29% |
| Active | 3STE | Moyston | 3STE-51-10-MOYS | 03 Dec 2013 | 29 May 2015 | 211 | 81 | 38.39% |
| Active | 3HMO | Mt Baimbridge | 3HMO-51-09-MBGB | 19 Feb 2015 | 29 May 2015 | 76 | 37 | 48.68% |
| Active | 3BRA | Mt Callender | 3BRA-51-16-MCDC | 14 May 2012 | 24 Jul 2012 | 131 | 52 | 39.69% |
| Active | 3HMO | Mt Dundas | 3HMO-51-10-MDSS | 28 Oct 2013 | 21 Jun 2015 | 202 | 27 | 13.37% |
| Active | 3MTK | Mt Shadwell | 3MTK-51-05-MTSS | 05 Dec 2014 | 24 Sep 2015 | 207 | 33 | 15.94% |
| Active | 3HMO | Myamyn | 3HMO-51-11-MYAM | 23 Jan 2014 | 31 Mar 2015 | 107 | 27 | 25.23% |
| Active | 3TIM | Nirranda South | 3TIM-51-01-NIRR | 04 Nov 2013 | 29 Apr 2015 | 293 | 83 | 28.33% |
| Active | 3TER | Noorat | 3TER-51-02-NOOR | 19 Feb 2014 | 29 Mar 2015 | 372 | 156 | 41.94% |
| Active | 3STE | One Tree Hill Ararat | 3STE-51-09-ONET | 30 May 2014 | 29 May 2015 | 194 | 65 | 33.51% |
| Active | 3TER | Panmure | 3TER-51-03-PANM | 05 Nov 2014 | 31 Mar 2015 | 291 | 103 | 35.40% |
| Active | 3TIM | Peterborough | 3TIM-51-02-PETE | 30 May 2014 | 29 Apr 2015 | 345 | 76 | 22.03% |
| Active | 3STE | Pomonal | 3STE-51-06-POMN | 16 May 2014 | 19 May 2015 | 295 | 110 | 37.29% |
| Active | 3TIM | Port Campbell | 3TIM-51-03-PORB | 14 Mar 2014 | 29 Apr 2015 | 344 | 68 | 19.77% |
| Active | 3TIM | Port Campbell North | 3TIM-51-04-PCNT | 03 Mar 2014 | 29 Apr 2015 | 208 | 90 | 43.27% |
| Active | 3WBO | Port Fairy | 3WBO-51-06-PFYT | 20 Oct 2014 | 09 Sep 2015 | 224 | 90 | 40.18% |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|------------------|-----------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 3PRL | Portland North | 3PRL-51-03-PTNT | 31 Mar 2014 | 31 Mar 2015 | 348 | 118 | 33.91% |
| Active | 3PRL | Portland West | 3PRL-51-05-PTWT | 17 Jan 2014 | 31 Mar 2015 | 232 | 96 | 41.38% |
| Active | 3TIM | Simpson | 3TIM-51-05-SIMP | 25 Jun 2014 | 29 Apr 2015 | 299 | 120 | 40.13% |
| Active | 3BRA | Smythesdale | 3BRA-51-22-SMYT | 05 Jun 2012 | 06 Aug 2012 | 715 | 299 | 41.82% |
| Active | 3BRA | Snake Valley | 3BRA-51-23-SNAK | 03 May 2012 | 30 Jul 2012 | 388 | 140 | 36.08% |
| Active | 3MTK | Streatham | 3MTK-51-08-STRE | 21 Oct 2014 | 28 Sep 2015 | 169 | 52 | 30.77% |
| Active | 3TER | Terang | 3TER-51-04-TERA | 28 Feb 2014 | 29 Mar 2015 | 195 | 52 | 26.67% |
| Active | 3TIM | Timboon | 3TIM-51-06-TIMB | 24 Mar 2014 | 31 Mar 2015 | 342 | 106 | 30.99% |
| Active | 3TIM | Timboon South | 3TIM-51-07-TBSB | 12 Feb 2014 | 29 Apr 2015 | 73 | 22 | 30.14% |
| Active | 3WBO | Tower Hill | 3WBO-51-07-TOWE | 24 Oct 2014 | 21 Jun 2015 | 328 | 132 | 40.24% |
| Active | 3WBO | Warrnambool | 3WBO-51-08-WRBR | 08 Apr 2015 | 19 Jun 2015 | 274 | 126 | 45.99% |
| Active | 3WBO | Warrnambool West | 3WBO-51-09-WBWR | 27 Feb 2015 | 16 Jun 2015 | 184 | 58 | 31.52% |
| Active | 3WBO | Winslow | 3WBO-51-10-WINW | 20 Nov 2014 | 19 Jun 2015 | 198 | 111 | 56.06% |
| Active | 3WBO | Woolsthorpe | 3WBO-51-11-WOOS | 30 Oct 2014 | 19 Jun 2015 | 133 | 54 | 40.60% |
| Active | 3WBO | Yambuk | 3WBO-51-12-YAMB | 16 Feb 2015 | 09 Sep 2015 | 149 | 64 | 42.95% |
| In-Build | 3COL-51 | Cressy East | 3COL-51-07-CREY | Oct-2015 | Jun-2016 | 192 | 0 | 0 |
| In-Build | 3COB-51 | Derrinallum | 3COB-51-04-DERR | Feb-2014 | Jul-2016 | 183 | 0 | 0 |
| In-Build | 3PRL-51 | Mount Clay | 3PRL-51-02-MOUY-00-01 | Oct-2013 | Sep-2016 | 41 | 0 | 0 |
| In-Build | 3HMO-51 | Penshurst | 3HMO-51-12-PENS | Nov-2015 | Mar-2016 | 254 | 0 | 0 |
| In-Build | 3STE-51 | Willaura | 3STE-51-11-WILR | Sep-2014 | Jun-2016 | 255 | 0 | 0 |
| TOTAL | | | | | | 16,946 | 5,432 | |



Rollout progress in the electorate of Warringah

| Network | Rollout Statistic | Electorate of Warringah | As at | Source |
|--|---|---|-------------------|------------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~58,150 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Allambie Heights, Balgowlah, Balgowlah Heights, Belrose, Brookvale, Clontarf, Cremorne, Cremorne Point, Curl Curl, Fairlight, Freshwater, Kurraba Point, Manly, Manly Vale, Mosman, Neutral Bay, North Balgowlah, North Curl Curl, North Manly, Queenscliff, Seaforth | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2BAL-Balgowlah HFC H1-2017, 2CRM-Cremorne HFC H1-2017, 2FRE-Frenchs Forest FTTN H2-2017, 2HBD-Harbord FTTN Q4-2016, 2HBD-Harbord HFC H1-2017, 2MOS-Mosman HFC H1-2017 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Warringah | As at | Source |
| New Developments | Lots/premises with services available | - | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | - | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | - | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Warringah | As at | Source |
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |

| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
|--|---|-------------------------|-------------|------------------------------------|
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Warringah | As at | Source |
| Interim Satellite Service | Premises with an active service | - | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |



Rollout progress in the electorate of Watson

| Network | Rollout Statistic | Electorate of Watson | As at | Source |
|--|--|--|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 11,153 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 7,264 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2BUR-Burwood, 2CAM-Campsie, 2HOM-Homebush | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Campsie, Canterbury, Homebush, Rookwood, Strathfield | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~25,880 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Ashbury, Ashfield, Bankstown, Bankstown Aerodrome, Belfield, Belmore, Canterbury, Condell Park, Croydon, Earlwood, Georges Hall, Greenacre, Haberfield, Homebush, Homebush West, Lakemba, Lugarno, Mount Lewis, Narwee, North Strathfield, Peakhurst, Peakhurst Heights, Punchbowl, Riverwood, Rookwood, Roselands, Strathfield, Strathfield South, Summer Hill, Wiley Park, Yagoona | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2ASH-Ashfield HFC H1-2018, 2BAN-Bankstown FTTN H2-2018, 2BAN-Bankstown HFC H2-2017, 2BUR-Burwood FTTN H1-2018, 2BUR-Burwood HFC H2-2016, 2CAM-Campsie FTTN H2-2017, 2HOM-Homebush FTTN H2-2017, 2HOM-Homebush HFC H1-2017, 2LAK-Lakemba FTTN H2-2017, 2LAK-Lakemba HFC H1-2017, 2PEA-Peakhurst HFC H1-2017 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |
| New Developments | Lots/premises with services available | 413 | 13 Nov 2015 | Monthly New-Developments Report |

| | | | | |
|--|--|-----|-------------|---------------------------------|
| | Premises with an active service | 718 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 253 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Watson | As at | Source |
|--|---|----------------------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Watson | As at | Source |
|---------------------------|---|----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | - | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Homebush | 2HOM-01 | 24-Jun-13 | 20-Mar-15 | 2,720 | 2,274 | 83.60 | 84.7 |
| Homebush | 2HOM-02 | 01-Jul-13 | 20-Mar-15 | 3,061 | 2,647 | 86.48 | 87.5 |
| Homebush | 2HOM-04 | 22-May-15 | Not Available | 2,303 | 1,558 | 67.65 | 69.8 |
| Campsie | 2CAM-02 | 04-Dec-15 | Not Available | 2,956 | 782 | 26.45 | 29.4 |
| Burwood | 2BUR-01 | 26-Feb-16 | Not Available | 113 | 3 | 2.65 | 6.2 |
| TOTAL | | | | 11,153 | 7,264 | | |



Rollout progress in the electorate of Wentworth

| Network | Rollout Statistic | Electorate of Wentworth | As at | Source |
|---|---|--|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 4,304 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 686 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2BON-Bondi, 2CYS-City South, 2EAS-East, 2EDG-Edgecliff | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~94,010 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Bellevue Hill, Bondi, Bondi Beach, Bondi Junction, Bronte, Centennial Park, Clovelly, Coogee, Darling Point, Darlinghurst, Double Bay, Dover Heights, Edgecliff, Elizabeth Bay, Moore Park, North Bondi, Paddington, Point Piper, Potts Point, Queens Park, Randwick, Rose Bay, Rushcutters Bay, South Coogee, Sydney, Tamarama, Vaucluse, Watsons Bay, Waverley, Woollahra, Woolloomooloo | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2BON-Waverley HFC H1-2017, 2COO-Coogee HFC H2-2017, 2CYS-City South FTTN Q3-2016, 2CYS-City South HFC H2-2017, 2EAS-East HFC H2-2017, 2EDG-Edgecliff HFC H1-2017, 2ROS-Rose Bay HFC H1-2017 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Wentworth | As at | Source |
|------------------|--|-------------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 137 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 112 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | - | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Wentworth | As at | Source |
|---------|-------------------|-------------------------|-------|--------|
|---------|-------------------|-------------------------|-------|--------|

| | | | | |
|---|--|----------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Wentworth | As at | Source |
|----------------------------------|--|--------------------------------|--------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | - | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------------|--------------------------------|-------------------------------|--|-----------------------------------|---------------------------|------------------------------------|--|
| City South | 2CYS-04 | 05-Jun-15 | Not Available | 498 | 97 | 19.48 | 20.9 |
| East | 2EAS-04 | 05-Jun-15 | Not Available | 661 | 145 | 21.94 | 23.9 |
| East | 2EAS-05 | 05-Jun-15 | Not Available | 798 | 136 | 17.04 | 18.8 |
| East | 2EAS-02 | 05-Jun-15 | Not Available | 382 | 90 | 23.56 | 25.7 |
| East | 2EAS-03 | 03-Jul-15 | Not Available | 429 | 52 | 12.12 | 13.1 |
| City South | 2CYS-05 | 03-Jul-15 | Not Available | 232 | 70 | 30.17 | 33.2 |
| Edgecliff | 2EDG-01 | 02-Oct-15 | Not Available | 354 | 53 | 14.97 | 16.1 |
| Edgecliff | 2EDG-03 | 30-Oct-15 | Not Available | 96 | 12 | 12.50 | 15.6 |
| Bondi | 2BON-06 | 25-Dec-15 | Not Available | 145 | 22 | 15.17 | 17.9 |
| Bondi | 2BON-01 | 26-Feb-16 | Not Available | 564 | 6 | 1.06 | 2.3 |
| East | 2EAS-01 | 26-Feb-16 | Not Available | 145 | 3 | 2.07 | 5.5 |
| TOTAL | | | | 4,304 | 686 | | |



Rollout progress in the electorate of Werriwa

| Network | Rollout Statistic | Electorate of Werriwa | As at | Source |
|---|---|--|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 8,787 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 2,801 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 2CBT-Campbelltown, 2LIV-Liverpool | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Leumeah, Liverpool, Lurnea | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 1,400 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 2CBT-Campbelltown | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Blairmount, Claymore, Eagle Vale, Woodbine | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~40,240 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Airds, Ambarvale, Ashcroft, Blair Athol, Blairmount, Bow Bowling, Bradbury, Busby, Campbelltown, Cartwright, Casula, Catherine Field, Chipping Norton, Claymore, Denham Court, Eagle Vale, Edmondson Park, Elizabeth Hills, Englorie Park, Eschol Park, Gilead, Glen Alpine, Glenfield, Green Valley, Heckenberg, Hinchinbrook, Horningsea Park, Hoxton Park, Ingleburn, Kearns, Kentlyn, Leumeah, Liverpool, Long Point, Lurnea, Macquarie Fields, Middleton Grange, Miller, Minto, Minto Heights, Moorebank, Mount Pritchard, Prestons, Raby, Rosemeadow, Ruse, Sadleir, St Andrews, St Helens Park, Warwick Farm, West Hoxton, Woodbine | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2BRG-Bringelly FTTN H2-2017, 2CBT-Campbelltown FTTN Nov-15, 2ING-Minto FTTN H1-2017, 2ING-Minto HFC H1-2017, 2LIV-Liverpool FTTN H2-2017, 2LIV-Liverpool HFC H1-2017, 2MIL-Miller FTTN Q1-2017, 2MIL-Miller HFC H2-2017 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, HFC | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Werriwa | As at | Source |
|---------|-------------------|-----------------------|-------|--------|
|---------|-------------------|-----------------------|-------|--------|

| | | | | |
|------------------|--|-------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 2,917 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 1,772 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 377 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Werriwa | As at | Source |
|--|---|---|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~2,780 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Austral, Austral South, Badgerys Creek North, Bringelly, Bringelly North, Catherine Field, Catherine Field North, Denham Court, Rossmore, West Hoxton | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 2BRG-Bringelly Q1-2017 | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Werriwa | As at | Source |
|---------------------------|---|-----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 5 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Liverpool | 2LIV-02 | 26-Jun-15 | Not Available | 3,043 | 991 | 32.57 | 34.2 |
| Liverpool | 2LIV-03 | 06-Nov-15 | Not Available | 2,885 | 855 | 29.64 | 33.5 |
| Campbelltown | 2CBT-05 | 25-Dec-15 | Not Available | 2,859 | 955 | 33.40 | 36.0 |
| TOTAL | | | | 8,787 | 2,801 | | |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FTTN ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|--------------|-------------------------|--|-----------------------------|---------------------------------|--|--|--|
| Campbelltown | 2CBT-03 | Claymore, Eagle Vale, Woodbine, Blairmount | 03-Aug-2015 | 06-May-2016 | 0 | 1,400 | 1,400 |
| TOTAL | | | | | 0 | 1,400 | 1,400 |



Rollout progress in the electorate of Wide Bay

| Network | Rollout Statistic | Electorate of Wide Bay | As at | Source |
|--|---|--|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 10,145 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 466 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 4GYM-Gympie | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | - | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~39,090 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Castaways Beach, Coolum Beach, Cooran, Cooroibah, Doonan, Goomeri, Granville, Marcoola, Marcus Beach, Maryborough, Mount Coolum, Murgon, Noosa Heads, Noosaville, Peregian Beach, Peregian Springs, Point Arkwright, Pomona, Sunrise Beach, Sunshine Beach, Tewartin, Tinana, Tinbeerwah, Verrierdale, Yandina Creek, Yaroomba | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 4CLM-Coolum Beach FTTN Q3-2016, 4GMR-Goomeri FTTN H2-2018, 4MBO-Maryborough FTTN H2-2017, 4MUR-Murgon FTTN H2-2018, 4NOO-Sunshine Coast Noosa FTTN Q1-2017, 4POM-Pomona FTTN Q2-2016 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Wide Bay | As at | Source |
|-------------------------|--|------------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 184 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 101 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 98 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Wide Bay | As at | Source |
|---------|-------------------|------------------------|-------|--------|
|---------|-------------------|------------------------|-------|--------|

| Fixed Wireless - Services Available | Premises with services available | 9,959 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
|---|--|---|--------------|------------------------------------|
| | Premises with an active service | 2,558 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Araluen North, Banks Pocket East, Black Mountain, Boreen Point, Boreen Point North, Brooloo, Carters Ridge, Cherbourg, Coondoo West, Cootharaba, Doonan West, East Deep Creek, Eumundi West, Gheerulla Kenilworth, Gilldora, Glastonbury, Greens Creek South, Gunalda, Gympie North, Kin Kin, Kybong, Long Flat North, Murgon North, Pie Creek, Pomona South, Southside, Takura, Tamaree South, The Palms North, Tinana, Tinana South, Tinbeerwah West, Traveston, Walligan, Widgee, Widgee South | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | 3,495 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | David Cootharaba, Imbil, The Palms, Schreibers, Amamoor, Kilkivan, Boonooroo, Dundathu, Tiaro, Mungar, Tinana West, Kandanga | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~7,610 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Aldershot, Amamoor, Bauple, Bells Bridge, Boonooroo, Canina, Cedar Pocket, Chatsworth East, Cooroibah, Curra Central, Curra South, Curra West, David Cootharaba, Glastonbury, Glenwood Central, Glenwood North, Glenwood South, Glenwood West, Goomboorian, Goomboorian North, Greens Creek South, Kandanga, Kilkivan, Kybong North, Lower Wonga East, Maaroom, Noosa Hinterland and surrounds, Oakhurst, Poona, Schreibers, The Palms, Tiaro, Tingoora, Tuchekeoi, Widgee | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 4BBG-Bells Bridge Q4-2016, 4GYM-Gympie Sep-15, 4MBO-Maryborough Sep-15, 4MUR-Murgon Oct-15, 4POM-Pomona Q3-2016 | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Wide Bay | As at | Source |
| Interim Satellite Service | Premises with an active service | 890 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 22 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Gympie | 4GYM-01 | 11-Mar-16 | Not Available | 2,106 | 79 | 3.75 | 9.5 |
| Gympie | 4GYM-02 | 11-Mar-16 | Not Available | 2,743 | 159 | 5.80 | 17.3 |
| Gympie | 4GYM-03 | 11-Mar-16 | Not Available | 2,510 | 87 | 3.47 | 11.6 |
| Gympie | 4GYM-04 | 11-Mar-16 | Not Available | 2,786 | 141 | 5.06 | 12.9 |
| TOTAL | | | | 10,145 | 466 | | |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------|-------------------|----------------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 4GYM | Araluen North | 4GYM-51-02-ARAL | 26 Feb 2015 | 17 Jun 2015 | 363 | 98 | 27.00% |
| Active | 4GYM | Banks Pocket East | 4GYM-51-03-BANK | 18 Nov 2014 | 19 Jun 2015 | 440 | 184 | 41.82% |
| Active | 4POM | Black Mountain | 4POM-51-02-BLMC | 30 Jun 2014 | 27 Nov 2014 | 458 | 194 | 42.36% |
| Active | 4GYM | Boreen Point | 4GYM-51-24-BRPT | 12 Jan 2015 | 27 Aug 2015 | 330 | 48 | 14.55% |
| Active | 4GYM | Boreen Point North | 4GYM-51-23-BPNT | 30 Jun 2014 | 27 Aug 2015 | 73 | 17 | 23.29% |
| Active | 4GYM | Brooloo | 4GYM-51-28-BRLO | 29 Aug 2014 | 21 Jun 2015 | 215 | 49 | 22.79% |
| Active | 4GYM | Carters Ridge | 4GYM-51-29-CART | 27 Feb 2015 | 21 Jun 2015 | 220 | 56 | 25.45% |
| Active | 4MUR | Cherbourg | 4MUR-51-01-CHER | 23 Jun 2014 | 22 May 2015 | 573 | 58 | 10.12% |
| Active | 4GYM | Coondoo West | 4GYM-51-22-CNWT | 30 Jun 2014 | 21 Jun 2015 | 325 | 71 | 21.85% |
| Active | 4POM | Cootharaba | 4POM-51-09-COTT | 31 Aug 2015 | 14 Jan 2016 | 242 | 34 | 14.05% |
| Active | 4POM | Doonan West | 4POM-51-10-DOON | 19 May 2014 | 27 Nov 2014 | 373 | 136 | 36.46% |
| Active | 4GYM | East Deep Creek | 4GYM-51-06-EADC | 28 Aug 2015 | 29 Jan 2016 | 377 | 83 | 22.02% |
| Active | 4POM | Eumundi West | 4POM-51-12-EMWU | 20 May 2014 | 27 Nov 2014 | 339 | 122 | 35.99% |
| Active | 4POM | Gheerulla Kenilworth | 4POM-51-31-GHEE | 21 May 2014 | 12 Dec 2014 | 178 | 53 | 29.78% |
| Active | 4GYM | Gilldora | 4GYM-51-07-GILL | 30 Jun 2014 | 15 Jun 2015 | 161 | 38 | 23.60% |
| Active | 4GYM | Glastonbury | 4GYM-51-08-GLAS | 30 Oct 2015 | 01 Mar 2016 | 154 | 3 | 1.95% |
| Active | 4GYM | Greens Creek South | 4GYM-51-09-GRCS | 20 Oct 2015 | 29 Jan 2016 | 152 | 31 | 20.39% |
| Active | 4GYM | Gunalda | 4GYM-51-10-GUNA | 20 Apr 2015 | 15 Jun 2015 | 198 | 59 | 29.80% |
| Active | 4GYM | Gympie North | 4GYM-51-11-GYMP | 26 Mar 2015 | 17 Jun 2015 | 201 | 52 | 25.87% |
| Active | 4GYM | Kin Kin | 4GYM-51-26-KINK | 30 Jun 2014 | 12 Aug 2015 | 287 | 74 | 25.78% |
| Active | 4GYM | Kybong | 4GYM-51-27-KYBO | 30 Jun 2014 | 17 Jun 2015 | 159 | 62 | 38.99% |
| Active | 4GYM | Long Flat North | 4GYM-51-12-LFNT | 02 Mar 2015 | 15 Jun 2015 | 369 | 109 | 29.54% |
| Active | 4MUR | Murgon North | 4MUR-51-04-MURG | 23 Jun 2014 | 21 May 2015 | 230 | 46 | 20.00% |
| Active | 4GYM | Pie Creek | 4GYM-51-14-PIEC | 02 Mar 2015 | 15 Jun 2015 | 349 | 126 | 36.10% |
| Active | 4POM | Pomona South | 4POM-51-20-POMO | 16 Jul 2014 | 27 Nov 2014 | 379 | 111 | 29.29% |
| Active | 4GYM | Southside | 4GYM-51-16-STHS | 09 Feb 2015 | 19 Jun 2015 | 359 | 101 | 28.13% |
| Active | 4HWR | Takura | 4HWR-51-08-TAKU | 25 May 2015 | 24 Sep 2015 | 136 | 49 | 36.03% |
| Active | 4GYM | Tamaree South | 4GYM-51-17-TAMA | 26 Feb 2015 | 18 Jun 2015 | 326 | 99 | 30.37% |
| Active | 4GYM | The Palms North | 4GYM-51-19-TPNT | 16 Mar 2015 | 19 Jun 2015 | 167 | 45 | 26.95% |
| Active | 4MBO | Tinana | 4MBO-51-09-TINN | 13 Jul 2015 | 20 Jan 2016 | 333 | 41 | 12.31% |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|--------------|-------------------|------------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 4MBO | Tinana South | 4MBO-51-10-TINS | 30 Jun 2015 | 05 Feb 2016 | 434 | 35 | 8.06% |
| Active | 4POM | Tinbeerwah West | 4POM-51-22-TINB | 29 May 2014 | 27 Nov 2014 | 305 | 99 | 32.46% |
| Active | 4GYM | Traveston | 4GYM-51-33-TRAV | 30 Jun 2014 | 18 Jun 2015 | 132 | 53 | 40.15% |
| Active | 4HWR | Walligan | 4HWR-51-10-WALN | 24 Sep 2015 | 14 Jan 2016 | 281 | 44 | 15.66% |
| Active | 4GYM | Widgee | 4GYM-51-20-WIDG | 24 Sep 2015 | 20 Jan 2016 | 120 | 18 | 15.00% |
| Active | 4GYM | Widgee South | 4GYM-51-21-WIDS | 17 Dec 2014 | 19 Jun 2015 | 221 | 60 | 27.15% |
| In-Build | 4GYM-51 | Amamoor | 4GYM-51-01-AMAM | Nov-2015 | Mar-2016 | 346 | 0 | 0 |
| In-Build | 4MBO-51 | Boonooroo | 4MBO-51-03-BONR | Sep-2015 | Jun-2016 | 308 | 0 | 0 |
| In-Build | 4GYM-51 | David Cootharaba | 4GYM-51-25-DAVD | Feb-2016 | Jun-2016 | 167 | 0 | 0 |
| In-Build | 4MBO-51 | Dundathu | 4MBO-51-04-DUND | Mar-2015 | May-2016 | 254 | 0 | 0 |
| In-Build | 4GYM-51 | Imbil | 4GYM-51-30-IMBI | Mar-2015 | Mar-2016 | 486 | 0 | 0 |
| In-Build | 4GYM-51 | Kandanga | 4GYM-51-31-KAND | Dec-2015 | Mar-2016 | 193 | 0 | 0 |
| In-Build | 4MUR-51 | Kilkivan | 4MUR-51-08-KKVK | Oct-2015 | Mar-2016 | 430 | 0 | 0 |
| In-Build | 4MBO-51 | Mungar | 4MBO-51-06-MUNG | May-2015 | Mar-2016 | 28 | 0 | 0 |
| In-Build | 4GYM-51 | Schreibers | 4GYM-51-32-SCHR | Feb-2016 | May-2016 | 162 | 0 | 0 |
| In-Build | 4GYM-51 | The Palms | 4GYM-51-18-THPM | Sep-2015 | Mar-2016 | 368 | 0 | 0 |
| In-Build | 4MBO-51 | Tiaro | 4MBO-51-08-TIAR | Feb-2016 | May-2016 | 363 | 0 | 0 |
| In-Build | 4MBO-51 | Tinana West | 4MBO-51-11-TINW | Mar-2015 | May-2016 | 390 | 0 | 0 |
| TOTAL | | | | | | 13,454 | 2,558 | |



Rollout progress in the electorate of Wills

| Network | Rollout Statistic | Electorate of Wills | As at | Source |
|---|---|---|-------------------|---------------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 20,378 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 14,148 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 3BRU-Brunswick, 3TMN-Tullamarine | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | Airport West, Brunswick, Brunswick East, Brunswick West, Gowanbrae, Parkville, Strathmore Heights | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~53,330 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Aberfeldie, Avondale Heights, Brunswick, Brunswick West, Campbellfield, Clifton Hill, Coburg, Coburg North, Essendon, Essendon North, Essendon West, Fairfield, Fitzroy North, Glenroy, Hadfield, Keilor East, Niddrie, Northcote, Oak Park, Pascoe Vale, Pascoe Vale South, Strathmore | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | 3CBR-Coburg FTTN H2-2017, 3CBR-Coburg HFC H2-2016, 3FKN-Fawkner FTTP, FTTN H2-2017, 3FKN-Fawkner HFC H2-2016, 3MLN-Moreland FTTN H1-2018, 3MLN-Moreland HFC H1-2017, 3NCO-Northcote HFC H1-2017, 3NES-North Essendon HFC H2-2016 | 1 Sep 2015 | National Rollout Plan |
| | Expected Technology | FTTN, FTTP, HFC | 1 Sep 2015 | National Rollout Plan |
| Network | Rollout Statistic | Electorate of Wills | As at | Source |
| New Developments | Lots/premises with services available | 1,605 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 1,571 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 1,096 | 29 Feb 2016 | Monthly New-Developments Report |
| Network | Rollout Statistic | Electorate of Wills | As at | Source |

| | | | | |
|---|--|----------|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | - | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | - | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | No Plans | 1 Sep 2015 | National Rollout Plan |
| | Regions in the rollout plan | No Plans | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Wills | As at | Source |
|----------------------------------|--|----------------------------|--------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | - | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | - | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------------|--------------------------------|-------------------------------|--|-----------------------------------|---------------------------|------------------------------------|--|
| Brunswick | 3BRU-01 | 24-Jun-11 | 23-May-14 | 2,868 | 2,459 | 85.74 | 86.0 |
| Brunswick | 3BRU-03 | 03-Jun-13 | 20-Mar-15 | 2,854 | 2,222 | 77.86 | 79.4 |
| Tullamarine | 3TMN-03 | 01-Jul-13 | Not Available | 2,660 | 1,468 | 55.19 | 57.4 |
| Brunswick | 3BRU-02 | 15-Jul-13 | 17-Apr-15 | 2,886 | 2,102 | 72.83 | 73.9 |
| Brunswick | 3BRU-04 | 30-Sep-13 | 12-Jun-15 | 2,725 | 2,306 | 84.62 | 85.0 |
| Brunswick | 3BRU-06 | 02-Dec-13 | 14-Aug-15 | 2,103 | 1,603 | 76.22 | 77.4 |
| Brunswick | 3BRU-07 | 20-Mar-15 | Not Available | 1,925 | 1,135 | 58.96 | 60.5 |
| Brunswick | 3BRU-08 | 03-Jul-15 | Not Available | 2,357 | 853 | 36.19 | 38.0 |
| TOTAL | | | | 20,378 | 14,148 | | |



Rollout progress in the electorate of Wright

| Network | Rollout Statistic | Electorate of Wright | As at | Source |
|--|--|---|-------------------|----------------------------|
| Brownfields - Services Available ¹ | Premises with services available | 1,989 | Week 12 (25/3/16) | NBN Weekly Report |
| | Premises with an active service | 1,423 | Week 12 (25/3/16) | NBN Weekly Report |
| | Regions where services are available | 4TOB-Toowoomba | Week 12 (25/3/16) | NBN Weekly Report |
| | Localities where services are available | East Toowoomba, Redwood, Withcott | Week 12 (25/3/16) | NBN Weekly Report |
| Brownfields - Build Commenced | Premises where build is underway | 9,800 | 29 Feb 2016 | Monthly Brownfields Report |
| | Regions where build is underway | 4JBB-Jimboomba, 4LOG-Logan Village, 4MLS-Maudsland | 29 Feb 2016 | Monthly Brownfields Report |
| | Localities where build is underway | Cedar Grove, Cedar Vale, Jimboomba, Logan Village, Maudsland, Mount Nathan, Mundoolun, South Maclean, Stockleigh | 29 Feb 2016 | Monthly Brownfields Report |
| Brownfields - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~36,340 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Beaudesert, Boonah, Boyland, Brightview, Canungra, Cedar Creek, Cedar Grove, Cedar Vale, Dugandan, Forest Hill, Gatton, Gilston, Gleneagle, Glenore Grove, Grantham, Greenbank, Hatton Vale, Helensvale, Helidon, Highland Park, Jimboomba, Kensington Grove, Kooralbyn, Laidley, Laidley Heights, Lockrose, Logan Village, Maudsland, Merrimac, Mount Nathan, Mundoolun, Munruben, New Beith, North Maclean, Oxenford, Pacific Pines, Park Ridge South, Placid Hills, Plainland, Regency Downs, South Maclean, Stockleigh, Summerholm, Tallai, Tamborine, Tamborine Mountain, Veresdale Scrub, Wonglepong, Worongary | 1 Sep 2015 | National Rollout Plan |

| | | | |
|------------------------------------|--|------------|-----------------------|
| Regions in the rollout plan | 4BDS-Beaudesert FTTN Q2-2016, 4BOO-Boonah FTTN H1-2018, 4CAN-Canungra FTTN H2-2017, 4GAT-Gatton FTTN Q2-2016, 4GRB-Greenbank FTTN Q1-2017, 4GTW-Gatton West FTTN Q4-2016, 4HEL-Helidon FTTN Q1-2017, 4JBB-Jimboomba FTTN Feb-16, 4KOO-Kooralbyn FTTN H1-2018, 4LOG-Logan Village FTTN Nov-15, 4MGB-Gold Coast-Tweed Heads FTTN H1-2017, 4MLS-Maudsland FTTN Dec-15, 4OXE-Oxenford FTTN Q1-2017, 4TBE-Tamborine FTTN H2-2017, 4TBN-Mount Tamborine FTTN H2-2017 | 1 Sep 2015 | National Rollout Plan |
| Expected Technology | FTTN | 1 Sep 2015 | National Rollout Plan |

| Network | Rollout Statistic | Electorate of Wright | As at | Source |
|-------------------------|---|----------------------|-------------|---------------------------------|
| New Developments | Lots/premises with services available | 1,539 | 13 Nov 2015 | Monthly New-Developments Report |
| | Premises with an active service | 706 | 25 Mar 2016 | Points of Interconnect Report |
| | Lots/premises with where build is underway | 162 | 29 Feb 2016 | Monthly New-Developments Report |

| Network | Rollout Statistic | Electorate of Wright | As at | Source |
|---|--|--|-------------|------------------------------------|
| Fixed Wireless - Services Available | Premises with services available | 3,370 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Premises with an active service | 937 | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| | Localities where services are available | Aratula, Beaudesert, Boonah Green Hill, Footes Hill, Josephville, Kalbar, Moogerah, Rathdowney, Roadvale, Top Camp, Veresdale Scrub, Withcott | 25 Mar 2016 | Wireless Go-To-Market (GTM) Report |
| Fixed Wireless - Build Commenced | Premises where build is underway | 397 | 29 Feb 2016 | Monthly Wireless Report |
| | Localities where build is underway | Guanaba | 29 Feb 2016 | Monthly Wireless Report |
| Fixed Wireless - National Rollout Plan to 30 Sept 2018 | Premises in the rollout plan ² | ~3,840 | 1 Sep 2015 | National Rollout Plan |
| | Localities in the rollout plan ³ | Allenview, Barney View South, Boyland, Cainbale, Canungra, Canungra South, Cedar Vale, Clagiraba, Glenore Grove North, Guanaba, Guanaba North, Haigslea, Jimboomba, Jimboomba East, Jimboomba North, Jimboomba South, Jimboomba West, Lamington North, Maclean, Maclean East, Minden South, Mount Tamborine, Mt England, Mundoolun, Obum Obum, Prenzlau, South Maclean, Stockleigh South, Tallegalla, West Maclean, Yarrabilba North | 1 Sep 2015 | National Rollout Plan |

| | | | | |
|--|------------------------------------|---|------------|-----------------------|
| | Regions in the rollout plan | 4BDS-Beaudesert Q1-2017, 4BOO-Boonah H1-2017, 4JBB-Jimboomba Q1-2017, 4MLS-Maudsland Sep-15, 4MRB-Marburg Q1-2017 | 1 Sep 2015 | National Rollout Plan |
|--|------------------------------------|---|------------|-----------------------|

| Network | Rollout Statistic | Electorate of Wright | As at | Source |
|---------------------------|---|----------------------|------------|---------------------------------|
| Interim Satellite Service | Premises with an active service | 767 | 6 Apr 2016 | Broadband Service Locator (BSL) |
| | Premises with a service pending activation. | 19 | 6 Apr 2016 | Broadband Service Locator (BSL) |

Regions - Brownfields Services Available

| Region Name | Rollout Area Identifier | Ready For Service Date | Disconnection Date ⁴ | Premises Ready For Service | Premises Activated | Activation Take Up Rate (%) | Activation + Pending Take Up Rate (%) |
|--------------|-------------------------|------------------------|---------------------------------|----------------------------|--------------------|-----------------------------|---------------------------------------|
| Toowoomba | 4TOB-05 | 02-Sep-13 | 17-Apr-15 | 1,989 | 1,423 | 71.54 | 72.2 |
| TOTAL | | | | 1,989 | 1,423 | | |

Regions - Brownfields Services Under Construction

| Region Name | Rollout Area Identifier | Localities | Construction Commenced Date | Expected Ready For Service Date | Approximate FTTP ⁵ premises in rollout area | Approximate FTTN ⁵ premises in rollout area | Total Approximate premises in rollout area |
|---------------|-------------------------|---------------------------|-----------------------------|---------------------------------|--|--|--|
| Logan Village | 4LOG-01 | Stockleigh, Logan Village | 26-Oct-2015 | 17-Jun-2016 | 100 | 2,600 | 2,700 |
| Maudsland | 4MLS-01 | Mount Nathan, Maudsland | 18-Nov-2015 | 15-Jul-2016 | 100 | 600 | 700 |
| Jimboomba | 4JBB-03 | Jimboomba, Mundoolun | 10-Feb-2016 | 19-Aug-2016 | 0 | 2,600 | 2,600 |
| Jimboomba | 4JBB-04 | South Maclean, Jimboomba | 18-Jan-2016 | 19-Aug-2016 | 0 | 2,000 | 2,000 |
| Jimboomba | 4JBB-02 | Cedar Grove, Cedar Vale | 10-Feb-2016 | 09-Sep-2016 | 0 | 1,800 | 1,800 |
| TOTAL | | | | | 200 | 9,600 | 9,800 |

Fixed Wireless Towers - Activations and Take Up Rate

| Status | Region Identifier | Tower Name | Tower Identifier | Construction Commence Date | Operational Date | Premises Covered | Premises Activated | Activation Take Up Rate(%) |
|----------|-------------------|-------------------|------------------|----------------------------|------------------|------------------|--------------------|----------------------------|
| Active | 4BOO | Aratula | 4BOO-51-01-ARAT | 23 Mar 2015 | 09 Jun 2015 | 297 | 63 | 21.21% |
| Active | 4BDS | Beaudesert | 4BDS-51-01-BEAD | 30 Mar 2015 | 21 Jun 2015 | 247 | 62 | 25.10% |
| Active | 4BOO | Boonah Green Hill | 4BOO-51-02-BOON | 30 Jul 2014 | 19 May 2015 | 213 | 67 | 31.46% |
| Active | 4BOO | Footes Hill | 4BOO-51-03-FOOT | 21 Jul 2014 | 19 May 2015 | 449 | 126 | 28.06% |
| Active | 4BDS | Josephville | 4BDS-51-02-JOSE | 27 Apr 2015 | 18 Sep 2015 | 122 | 47 | 38.52% |
| Active | 4BOO | Kalbar | 4BOO-51-04-KALB | 22 Sep 2014 | 27 May 2015 | 384 | 66 | 17.19% |
| Active | 4BOO | Moogerah | 4BOO-51-05-MOOG | 24 Nov 2014 | 19 May 2015 | 298 | 71 | 23.83% |
| Active | 4BDS | Rathdowney | 4BDS-51-03-RATH | 18 May 2015 | 04 Dec 2015 | 275 | 41 | 14.91% |
| Active | 4BOO | Roadvale | 4BOO-51-06-ROAD | 27 Jan 2015 | 25 May 2015 | 133 | 40 | 30.08% |
| Active | 4TOB | Top Camp | 4TOB-51-09-TOPC | 21 Oct 2013 | 21 Jan 2014 | 306 | 135 | 44.12% |
| Active | 4BDS | Veresdale Scrub | 4BDS-51-04-VERE | 27 Apr 2015 | 14 Oct 2015 | 177 | 32 | 18.08% |
| Active | 4TOB | Withcott | 4TOB-51-10-WCTH | 13 Jan 2012 | 23 Jul 2012 | 469 | 187 | 39.87% |
| In-Build | 4MLS-51 | Guanaba | 4MLS-51-05-GUAN | Apr-2015 | Mar-2016 | 397 | 0 | 0 |

| | | | |
|--------------|--------------|------------|--|
| TOTAL | 3,767 | 937 | |
|--------------|--------------|------------|--|