
Individual project assessment
2014
Phase 1 – Feasibility study
Basin states identify proposals most likely to achieve the most effective outcomes and that warrant further evaluation
• Jurisdictional assessment
• MDBA provides supporting advice
2015
Phase 2 – Business case submission
Basin states prepare a business case which forms the basis of advice for due diligence and executive decision making on investments
• Jurisdictional assessment
• MDBA provides supporting advice
2017
Phase 3 – Confirmation phase
Basin states to demonstrate that funding for the measure is agreed in principle. Includes list of agreed actions to implement for the project
Package of projects assessment
Business case assessment outcomes inform Basin Officials Committee's decision on final package of projects
Basin Officials Committee notify MDBA of final package of projects
MDBA determines the proposed SDL adjustment amount based on the BOC agreed package of projects
2018
Implementation
Further project refinement, consultation and implementation.
Basin governments work through any remaining issues as part of delivering projects
2024
Reconciliation
MDBA assessment of projects against 2017 determination outcomes