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(31-Jan-13)
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Telstra Commencement Notice 
(31-Jan-13)
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Premises Passed
(31-Jan-13)
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Physical Design

- rodding / roping

- field inspections

Remediation (Telstra) and Build Integration

8 mths3 mths2 mths 1 mth
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FTTP Brownfields LNDN Capital Expenditure 

Access Seekers

  Telstra Infrastructure

Transit Network

AN

Local Network and Distribution Network

FDH

Lead-in End-User Premises

FAN

P
C

D

OTHER

NETWORK

SERVICES

N
A

P

NAP

PIT
Lead-In Conduit

O
L

T

NTD

PSU

E
A

S

PITTLS Fibre

D
W

D
M

D
W

D
M

NBN Fibre

POP

Routers

POI TLS duct

NBN ductO
D

F

S

AN: Aggregation Node

DWDM: Dense Wave Division Multiplexing

EAS: Ethernet Aggregation Switch

FAN: Fibre Access Node

FDH: Fibre Distribution Hub

FWO: Fibre Wall Outlet

NAP: Network Access Point

NTD: Network Termination Device

ODF: Optical Distribution Frame

OLT: Optical Line Terminal

PCD: Premise Connection Device

POI: Point of Interconnect

POP: Point of Presence

PSU: Power Supply Unit

S: Optical Splitter

TLS: Telstra

Glossary

FWO

$1,500 

Tasmania Pre-Release
4,000 premises

Tasmania Stage 2
8,500 premises

Mainland First Release
14,000 premises

FY2013
256,000 premises

LNDN Capex Per Premise Passed

Cost at Completion

Estimate at completion

Corporate Plan (FY2013)

$1,200 



Fixed Wireless Capital Expenditure Per Site 

Access Seekers

  Telstra Infrastructure

Transit Network

(link to Packet Core in 

Melbourne and Sydney)

AN

Wireless Access Network
Lead-in End-User Premises

FAN

OTHER

NETWORK

SERVICES

WNTD

PSU

E
A

S

TLS Fibre

D
W

D
M

NBN Fibre

POP

Routers

POI

O
D

F

Base Station with 

integrated Microwave Backhaul

Microwave Antenna

Base Station Antennas

NBN ductD
W

D
M

E
A

S

microwave link

Hub

Site

buried fibre

Base Station with 

integrated Microwave Backhaul

Microwave Antenna

Base Station Antennas

Base

Station

TLS duct

Base Station with 

integrated Microwave Backhaul

Microwave Antenna

Base Station Antennas

active

antenna

PGW

AN: Aggregation Node

DWDM: Dense Wave Division Multiplexing

EAS: Ethernet Aggregation Switch

FAN: Fibre Access Node

FDH: Fibre Distribution Hub

ODF: Optical Distribution Frame

PGW: Packet Gateway

POI: Point of Interconnect

POP: Point of Presence

Glossary

· Co-Location: When NBN Co uses space 

on existing tower site

· New Site: When NBN Co acquires and 

commissions a new fixed wireless tower 

site 

PSU: Power Supply Unit

WNTD: Wireless Network 

            Termination Device

Co-location New Site

Fixed Wireless Capex per Site

Estimate at completion (FY13)

Corporate Plan



Long Term Satellite Service Capital Costs 

Access Seekers

  Telstra Infrastructure

Transit Network

AN

Satellite Access Network
End-User Premises

FAN

OTHER

NETWORK

SERVICES

PSU

E
A

S

POP

Routers

POI

O
D

F

AN: Aggregation Node

DPC: Data Processing Centre

DWDM: Dense Wave Division Multiplexing

EAS: Ethernet Aggregation Switch

FAN: Fibre Access Node

NTD: Network Termination Device

Glossary

SGS NTD

ODF: Optical Distribution Frame

POI: Point of Interconnect

POP: Point of Presence

PSU: Power Supply Unit

SGS: Satellite Ground Station

AN

DPC

D
W

D
M

D
W

D
M

E
A

S

D
W

D
M

D
W

D
M

E
A

S

buried fibre

Corporate Plan Estimate at Completion FY15

LTSS Estimated Capital Cost

Other

VSAT Connections 50% contracted

Ground Stations contracted

Spacecraft (incl . TT&C) contracted

Launch (incl. Insurance)



New Developments 
 Activity Profile 

Premises Activated
(31-Jan-13)

(JCNBN Baseline)

Lots Passed
(31-Jan-13)

(JCNBN Baseline)

Construction Commenced
(31-Jan-13)

(JCNBN Baseline)

Network Design Documents
(31-Jan-13)

(JCNBN Baseline)

Developer Requests & 

Contracts Signed 
(31-Jan-13)

(JCNBN Baseline)

  Legend Design and Build Integrate
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Cumulative 
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Feb-13 
onwards 

subject to 
demand


