

The Hon Tony Burke MP

Minister for Home Affairs Minister for Immigration and Multicultural Affairs Minister for Cyber Security Minister for the Arts Leader of the House

Ref No: GR24-000007

The Hon Linda Burney MP Joint Committee of Public Accounts and Audit Parliament House Dear Chair Lunda **CANBERRA ACT 2600**

Attached for the information of your Committee members is a copy of the Department of Home Affairs September 2024 update in response to recommendation 15 to the Joint Committee of Public Accounts and Audit - Report 498: 'Commitment Issues' – An inquiry into Commonwealth Procurement.

Yours sincerely

TONY BURKE

27/9/2024



OFFICIAL

EXECUTIVE MINUTE

on

JOINT COMMITTEE OF PUBLIC ACCOUNTS AND AUDIT REPORT No. 498

`Commitment issues' — An inquiry into Commonwealth procurement

Department of Home Affairs' (the Department's) Committee Update September 2024

The Department is pleased to provide the Committee with an update on the progress of the surveillance services procurement, in response to recommendation 15 the Joint Committee of Public Accounts and Audit Report No. 498 `Commitment issues' — An inquiry into Commonwealth procurement (the Report).

Response to the recommendation(s)

Recommendation No. 15 paragraph

The Committee recommends that the Department of Home Affairs report back to the Committee, commencing in September 2023 and then six monthly until the current contract expires, on its progress in tendering and procuring a new surveillance services contract, given that it will have been 21 years since the contract was competitively procured if it runs to its current expiry date.

Progress

The Department has released the second stage of the procurement process, a Request for Tender (RFT), to organisations that were shortlisted from the Request for Expression of Interest (REOI). The RFT documentation was developed taking into consideration information from the REOI, lessons learnt, Australian Maritime Safety Authority audit and other recommendations.

Governance

In accordance with the Department's Accountable Authority Instructions, Financial Management Guidelines, Risk Management Framework and legal principles and practice, all RFT Approach to Market documentation *was* endorsed by the High Risk High Value Steering Committee prior to gaining Delegate approval.

Next steps

The RFT is scheduled to close in December 2024, with evaluations to commence quarter 3 2024-25.

OFFICIAL

The Department looks forward to updating the Committee on the progress of the RFT in the next reporting period.

Signed by



Charlotte Tressler Chief Operating Officer, Deputy Secretary Department of Home Affairs