

D9535 – Reinvestment in ADF Specific Nutritional Capability, DSTO Scottsdale, Tasmania

Post-implementation report—public component

PROJECT NAME	D9535 – Reinvestment in ADF Specific Nutritional Capability, DSTO Scottsdale, Tasmania
Proponent agency	Department of Defence
Date referred to the Committee	16 June 2011
Committee report/s (eg. 1/2013)	Report 4/2011
Date of expediency (House of Representatives)	12 October 2011
COSTS	
Original cost estimate	\$18.7 million
Final cost of project	\$16.6 million
Reasons for cost changes	The project received favourable construction tender results.
TIME	
Original estimate of commencement and completion of works	Commencement: Early 2012 Completion: Mid 2014
Actual date of commencement and completion of works	Commencement: May 2012 Completion: August 2014
Reasons for time changes	N/A

SCOPE	
Did the project deliver the original scope? Y/N	Yes
If no, was the scope increased or decreased?	N/A
Details of scope changes	N/A
Reasons for scope changes	N/A