
The Parliament of the Commonwealth of Australia

Fit-out of New Leased Premises for the Attorney- General's Department at 3-5 National Circuit, Barton, ACT

Parliamentary Standing Committee on Public Works

December 2004
Canberra

© Commonwealth of Australia 2004

ISBN 0 642 78490 6



Contents

Membership of the Committee.....	v
List of Abbreviations.....	vi
Extract from the Votes and Proceedings of the House of Representatives	vii
List of Recommendations	viii

REPORT

1 Introduction	1
Referral of Work.....	1
Background	2
The Attorney-General's Department.....	2
Site of the Proposed Work	2
Inquiry Process	2
Inspections and Public Hearing	3
2 The Proposed Works.....	5
Need.....	5
Scope.....	6
Purpose and Suitability	6
Cost.....	6
Value for Money	7
3 Issues and Conclusions	9
Future Expansion	9
Consultation.....	10

Workstations	10
Staff	10
Advance Preparation.....	11
Reasons for Presenting Early	11
Lease Arrangements	11
Costings.....	11
Lack of Detail	11
Budget Figures.....	12
Ecological Sustainability.....	13
Energy Management System.....	14
Car Parking.....	14
Bicycle Storage.....	14

APPENDICES

Appendix A – List of Submissions	17
Appendix B – List of Witnesses	19
Appendix C – Submission No. 1 from the Attorney-General’s Department	21
Appendix D – Official Transcript of Evidence	45



Membership of the Committee

Chair Hon Judi Moylan MP

Deputy Chair Mr Brendan O'Connor MP

Members Mr Harry Jenkins MP

Senator Richard Colbeck

Mr Peter Lindsay MP

Senator Alan Ferguson

Mr Jim Lloyd MP (to 12 August)

Senator Michael Forshaw

Mr Bernie Ripoll MP

Mr Barry Wakelin MP (from 12 August)

Committee Secretariat

Secretary Mr Quinton Clements

Inquiry Secretaries Ms Vivienne Courto

Ms Sara Edson

Administrative Officers Mrs Donna Quintus-Bosz

Ms Emily Davis



List of Abbreviations

ACT	Australian Capital Territory
AGD	Attorney-General's Department
AGO	Australian Greenhouse Office
ATSIS	Aboriginal and Torres Strait Islander Services
ISPT	Industry Superannuation Property Trust
NCA	National Capital Authority
PM&C	Department of Prime Minister and Cabinet
RGO	Robert Garran Offices



Extract from the Votes and Proceedings of the House of Representatives

No. 184 dated Thursday, 24 June 2004

36 PUBLIC WORKS—PARLIAMENTARY STANDING COMMITTEE— REFERENCE OF WORK—PROPOSED FIT-OUT OF NEW LEASED PREMISES FOR THE ATTORNEY-GENERAL'S DEPARTMENT AT 3-5 NATIONAL CIRCUIT, BARTON, ACT

Mr Slipper (Parliamentary Secretary to the Minister for Finance and Administration), pursuant to notice, moved—That, in accordance with the provisions of the *Public Works Committee Act 1969*, the following proposed work be referred to the Parliamentary Standing Committee on Public Works for consideration and report: Proposed fit-out of new leased premises for the Attorney-General's Department at 3-5 National Circuit, Barton, ACT.

Question—put and passed.



List of Recommendations

3 Issues and Conclusions

Recommendation 1

The Committee formally requests that the Attorney-General's Department provide it with an update of the fit-out costings and design of the proposed development at 3-5 National Circuit, Barton, ACT, closer to the commencement of construction.

Recommendation 2

The Committee formally requests that the Attorney-General's Department advise it of any revision to the original budget figures for the proposed development at 3-5 National Circuit, Barton, ACT.

Recommendation 3

The Committee recommends that the proposed fit-out of new leased premises for the Attorney-General's Department at 3-5 National Circuit, Barton, ACT, proceed at the estimated cost of \$23 million.

