
The Parliament of the Commonwealth of Australia

Report 2/2012

Referrals made in November 2011

- **Construction of Projects Two and Three of the Christmas Island New Housing Program**
- **Proposed development and construction of housing for Defence at Ermington, Sydney**

Parliamentary Standing Committee on Public Works

March 2012
Canberra

© Commonwealth of Australia 2012

ISBN 978-0-642-79650-9 (Printed version)

ISBN 978-0-642-79651-6 (HTML version)

This work is licensed under the Creative Commons Attribution-NonCommercial-NoDerivs 3.0 Australia License.



The details of this licence are available on the Creative Commons website:

<http://creativecommons.org/licenses/by-nc-nd/3.0/au/>.



Contents

Membership of the Committee v
List of recommendationsvii

THE REPORT


1 Introduction1
 Structure of the report 2

2 Construction of Projects Two and Three of the Christmas Island New Housing Program3
 Conduct of the inquiry 4
 Need for the works 4
 Scope of the works..... 7
 Cost of the works 9
 Project issues..... 10
 Changes to Project One..... 10
 Committee comment 10
 Rock-fall studies..... 10
 Committee comment 11
 Zoning issues..... 11
 Committee comment 12
 Final Committee comment 12

3 Proposed development and construction of housing for Defence at Ermington, Sydney.....	13
Conduct of the inquiry	13
Need for the works	14
Scope of the works.....	15
Cost of the works	16
Project issues.....	17
Prior Inquiry into the Ermington site and the Ermington Master Plan	17
Committee comment	18
Local engagement and community consultation	18
Committee comment	19
Naming of the site	20
Committee comment	20
Final Committee comment	21

APPENDICES

Appendix A – List of Submissions	23
Appendix B – List of Inspections, Hearings and Witnesses.....	25



Membership of the Committee

Chair Ms Janelle Saffin MP

Deputy Chair Mr John Forrest MP

Members Mrs Karen Andrews MP

Senator Sue Boyce

Senator Alex Gallacher

Mr Steve Georganas MP

Ms Jill Hall (from 14/3/12)

Mr Bernie Ripoll MP (until 14/3/12)

Mr Patrick Secker MP

Senator Anne Urquhart

Committee Secretariat

Secretary	Dr Alison Clegg
Inquiry Secretary	Mr Anthony Overs
Senior Research Officer	Mrs Renee Toy
Research Officer	Mr Sean Kelly
Administrative Officer	Mrs Fiona McCann



List of recommendations

2 Construction of Projects Two and Three of the Christmas Island New Housing Program

Recommendation 1

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: Construction of Projects Two and Three of the Christmas Island New Housing Program

3 Proposed development and construction of housing for Defence at Ermington, Sydney

Recommendation 2

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: Proposed development and construction of housing for Defence at Ermington, Sydney.

