
The Parliament of the Commonwealth of Australia

Referrals tabled March 2008

Parliamentary Standing Committee on Public Works

June 2008
Canberra

© Commonwealth of Australia 2008

ISBN 978-0-642-79059-0 Printed Version

ISBN 978-0-642-79060-6 HTML Version




Contents

Membership of the Committee	vi
List of abbreviations	vii
List of recommendations	viii
1 Introduction	1
Timing of referrals.....	2
Matters addressed in this report.....	3
Structure of the report	3
2 Hardened and Networked Army Facility, Edinburgh Defence Precinct, South Australia	5
Conduct of the inquiry	5
Need for works	6
Scope of works.....	6
Cost of works	7
Project issues.....	8
Committee comment	11
3 RAAF Base Darwin Redevelopment Stage 2, Northern Territory	13
Conduct of the inquiry	13
Need for works	14
Scope of works.....	14
Cost of works	15
Committee comment	15

4	Developments at Robertson Barracks, Northern Territory	17
	Conduct of the inquiry	17
	Need for works	18
	Scope of works.....	18
	Cost of works	19
	Project issues.....	20
	Committee comment	22
5	RAAF Base Tindal Redevelopment Stage 5, Northern Territory	23
	Conduct of the inquiry	23
	Need for works	24
	Scope of works.....	24
	Cost of works	26
	Project issues.....	26
	Committee comment	28
6	Airborne Early Warning and Control Facilities, RAAF Base Tindal, Northern Territory.....	29
	Conduct of the inquiry	29
	Need for works	30
	Scope of works.....	31
	Cost of works	31
	Project issues.....	32
	Committee comment	34
7	Multi Role Helicopter Facilities	35
	Conduct of the inquiry	35
	Need for works	36
	Scope of works.....	37
	Cost of works	38
	Project issues.....	39
	Breach of the PWC Act	41
	Committee comment	42

8	Enoggera Redevelopment Stage 1 Project, Queensland	43
	Conduct of the inquiry	43
	Need for works	44
	Scope of works.....	44
	Cost of works	45
	Project issues.....	46
	Committee comment	46
	Appendix A – List of submissions.....	49
	Hardened and Networked Army, Edinburgh Defence Precinct Facilities, South Australia	49
	RAAF Base Darwin, Redevelopment Stage 2, Northern Territory.....	49
	Robertson Barracks Redevelopment, Darwin, Northern Territory.....	50
	RAAF Base Tindal, Redevelopment Stage 5, Northern Territory	50
	Airborne Early Warning and Control Facilities, RAAF Base Tindal, Northern Territory ...	50
	Multi role Helicopter Facilities	51
	Enoggera redevelopment Stage 1 Project, Gallipoli Barracks, Brisbane, Queensland ...	51
	Appendix B – List of hearings, witnesses and inspections.....	53
	Hardened and Networked Army, Edinburgh Defence Precinct Facilities, South Australia	53
	RAAF Base Darwin, Redevelopment Stage 2, Northern Territory.....	54
	Robertson Barracks Redevelopment, Darwin, Northern Territory.....	55
	RAAF Base Tindal, Redevelopment Stage 5, Northern Territory	55
	Airborne Early Warning and Control Facilities, RAAF Base Tindal, Northern Territory ...	56
	Multi Role Helicopter Facilities	57
	Enoggera Redevelopment Stage 1 Project, Gallipoli Barracks, Brisbane, Queensland ...	58



Membership of the Committee

Chair Mr Mark Butler MP

Deputy Chair Senator the Hon Judith Troeth

Members Mr Nick Champion MP

Senator Mark Bishop

Mr John Forrest MP

Senator Michael Forshaw

Mr Damian Hale MP

Hon Peter Lindsay MP

Hon Peter Slipper MP

Committee Secretariat

Secretary James Catchpole

Inquiry Secretary Siobhán Leyne

Senior Research Officer Mark Rodrigues

Research Officer Belynda Zolotto

Administrative Officer Gaye Milner



List of abbreviations

AEW&C	Airborne Early Warning and Control
Defence	Department of Defence
DMO	Defence Materiel Organisation
Enoggera redevelopment	Enoggera Redevelopment Stage 1 Project, Gallipoli Barracks
HNA	Hardened and Networked Army
HNA Edinburgh	Hardened and Networked Army Facility, Edinburgh Defence Precinct
LMC	Land Management Corporation
MRH90	Multi Role Helicopters
PWC	Parliamentary Standing Committee on Public Works
RAAF Base Darwin	RAAF Base Darwin Redevelopment Stage 2
The Act	<i>Public Works Committee Act 1969</i>
Tindal Stage 5	RAAF Base Tindal Redevelopment Stage 5

List of recommendations

2 Hardened and Networked Army Facility, Edinburgh Defence Precinct, South Australia

Recommendation 1

The Committee recommends that the Minister for Defence progress negotiations for the reacquisition of land in the Edinburgh Defence Precinct known as Area 9C/D as a matter of priority.

Recommendation 2

The Committee recommends that the Australian Government, in contracts for major capital infrastructure developments, include a requirement for the provision of employment and training opportunities to the local community wherever possible.

Recommendation 3

The Committee recommends that the House of Representatives, pursuant to Section 18 (7) of the *Public Works Committee Act 1969*, resolve that it is expedient to carry out the following proposed work: Hardened and Networked Army Facilities at Edinburgh Defence Precinct, South Australia.

3 RAAF Base Darwin Redevelopment Stage 2, Northern Territory

Recommendation 4

The Committee recommends that the House of Representatives, pursuant to Section 18 (7) of the *Public Works Committee Act 1969*, resolve that it is expedient to carry out the following proposed work: RAAF Base Darwin Redevelopment Stage 2, Northern Territory.

4 Developments at Robertson Barracks, Northern Territory

Recommendation 5

The Committee recommends that the Department of Defence facilitate discussions with the relevant local council and local government authorities to resolve the issue of traffic control in Knuckey Lagoon and actively engage local residents in this process.

Recommendation 6

The Committee recommends that the House of Representatives, pursuant to Section 18 (7) of the *Public Works Committee Act 1969*, resolve that it is expedient to carry out the following proposed works: Robertson Barracks Redevelopment, Robertson Replacement Tank Facilities and Hardened and Networked Army Projects, Darwin, Northern Territory.

5 RAAF Base Tindal Redevelopment Stage 5, Northern Territory

Recommendation 7

The Committee recommends that the House of Representatives, pursuant to Section 18 (7) of the *Public Works Committee Act 1969*, resolve that it is expedient to carry out the following proposed work: RAAF Base Tindal redevelopment Stage 5, Northern Territory.

6 Airborne Early Warning and Control Facilities, RAAF Base Tindal, Northern Territory

Recommendation 8

The Committee recommends that the House of Representatives, pursuant to Section 18 (7) of the *Public Works Committee Act 1969*, resolve that it is expedient to carry out the following proposed work: Airborne Early Warning and Control Facilities, RAAF Base Tindal, Northern Territory.

7 Multi Role Helicopter Facilities

Recommendation 9

The Committee recommends that the Australian Government negotiate protocols with State and Territory governments in relation to developments on land that may impact on the activities of Defence establishments.

Recommendation 10

The Committee recommends that the House of Representatives, pursuant to Section 18 (7) of the *Public Works Committee Act 1969*, resolve that it is expedient to carry out the following proposed work: Multi Role Helicopter Facilities.

8 Enoggera Redevelopment Stage 1 Project, Queensland

Recommendation 11

The Committee recommends that the House of Representatives, pursuant to Section 18 (7) of the *Public Works Committee Act 1969*, resolve that it is expedient to carry out the following proposed work: Enoggera Redevelopment Stage 1 Project, Gallipoli Barracks, Brisbane, Queensland.

