

Report 2/2013

Referrals made February to April 2013

- **Extension of budget and timeline to the proposed fit-out of Commonwealth Parliamentary offices at 1 Bligh Street, Sydney, NSW**
- **Construction of a new post-entry quarantine facility at Mickleham, Victoria**
- **AIR 9000 Phase 8 MH-60R Seahawk Romeo facilities project**
- **Air warfare destroyer ship sustainment facilities at Garden Island, Randwick Barracks and HMAS Watson, Sydney, NSW**
- **Landing helicopter dock ship sustainment facilities at Garden Island and Randwick Barracks, Sydney, NSW**
- **Defence Science and Technology Organisation Human Protection Performance Division security and facilities upgrade, Fishermans Bend, Melbourne, Vic**
- **Australian Broadcasting Corporation Melbourne accommodation project, Southbank, Vic**
- **Infrastructure and upgrade works to establish a regional processing centre on Manus Island, Papua New Guinea**
- **Multi National Base Tarin Kot Remediation Project**

Parliamentary Standing Committee on Public Works

May 2013
Canberra

© Commonwealth of Australia 2013

ISBN 978-1-74366-024-9 (Printed version)

ISBN 978-1-74366-025-6 (HTML version)

This work is licensed under the Creative Commons Attribution-NonCommercial-NoDerivs 3.0 Australia License.



The details of this licence are available on the Creative Commons website:
<http://creativecommons.org/licenses/by-nc-nd/3.0/au/>.




Contents

Membership of the Committee	vii
List of recommendations	ix
1 Introduction	1
Structure of the report	2
2 Extension of budget and timeline to the proposed fit-out of Commonwealth Parliamentary offices at 1 Bligh Street, Sydney, NSW	5
Original referral (2012)	5
Extension of budget and timeline	6
Project issues	6
Committee comment	8
Final Committee comment	8
3 Construction of a new post-entry quarantine facility at Mickleham, Victoria	11
Conduct of the inquiry	11
Need for the works	12
Scope of the works.....	12
Cost of the works	13
Project issues	14
A single, consolidated facility	14
Committee comment	15
Co-location of avian facilities (live birds and fertile eggs)	15
Committee comment	17

On-site accommodation	17
Committee comment	18
Training track	18
Committee comment	19
Final Committee comment	19
4 AIR 9000 Phase 8 MH-60R Seahawk Romeo facilities project	21
Conduct of the inquiry	21
Need for the works	22
Scope of the works.....	22
Cost of the works	23
Project issues.....	23
Security requirements	23
Committee comment	24
Relationship to HMAS Albatross redevelopment project.....	24
Committee comment	25
Explosive ordnance storage.....	25
Committee comment	25
Local traffic and security issues during construction	25
Committee comment	26
Disposal of facilities.....	26
Committee comment	27
Final Committee comment	27
5 Facilities for air warfare destroyer ships and landing helicopter dock ships, Sydney, NSW	29
Air warfare destroyer ship sustainment facilities at Garden Island, Randwick Barracks and HMAS Watson, Sydney, NSW	29
Conduct of the inquiry	30
Need for the works	30
Scope of the works.....	31
Cost of the works	31
Landing helicopter dock ship sustainment facilities at Garden Island and Randwick Barracks, Sydney, NSW.....	32

Conduct of the inquiry	32
Need for the works	32
Scope of the works.....	34
Cost of the works	34
Project issues.....	34
Randwick Barracks local concerns.....	34
Committee comment	36
HMAS Watson local concerns.....	36
Committee comment	37
Cruise ships at Garden Island	37
Committee comment	39
Hammerhead crane at Garden Island	39
Committee comment	39
Final Committee comment	40
6 Defence Science and Technology Organisation Human Protection Performance Division security and facilities upgrade, Fishermans Bend, Melbourne, Vic	43
Conduct of the inquiry	43
Need for the works	44
Scope of the works.....	45
Cost of the works	45
Project issues.....	46
Demolition of the existing Building 94 Annex	46
Committee comment	47
Final Committee comment	48
7 Australian Broadcasting Corporation Melbourne accommodation project, Southbank, Vic.....	49
Conduct of the inquiry	49
Need for the works	50
Scope of the works.....	50
Cost of the works	51
Project issues.....	51

Co-location of facilities in Southbank	51
Committee comment	53
Final Committee comment	53
8 Infrastructure and upgrade works to establish a regional processing centre on Manus Island, Papua New Guinea.....	55
Conduct of the inquiry	55
Need for the works	56
Scope of the works.....	56
Cost of the works	57
Project issues.....	57
Land agreement and lease arrangement	57
Committee comment	57
Size and location of Portion 244 and the RPC	58
Committee comment	58
Design of the RPC	58
Committee comment	60
Delivery of the project	60
Committee comment	61
Climate, health and education.....	61
Committee comment	64
Final Committee comment	64
9 Multi National Base Tarin Kot Remediation Project.....	65
Conduct of the inquiry	65
Need for the works	66
Scope of the works.....	66
Cost of the works	66
Final Committee comment	67
Appendix A – List of Submissions.....	69
Appendix B – List of Inspections, Hearings and Witnesses	75



Membership of the Committee

Chair Ms Kirsten Livermore MP

Deputy Chair Mr John Forrest MP

Members Mrs Karen Andrews MP

Senator Sue Boyce

Senator Alex Gallacher

Ms Jill Hall MP

Ms Janelle Saffin MP

Mr Patrick Secker MP

Senator Anne Urquhart

Committee Secretariat

Secretary	Dr Alison Clegg
Inquiry Secretary	Mr Anthony Overs
Research Officer	Ms Fiona Gardner
Administrative Officers	Mrs Fiona McCann
	Ms Kathy Blunden



List of recommendations

3 Construction of a new post-entry quarantine facility at Mickleham, Victoria

Recommendation 1

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: Construction of a new post-entry quarantine facility at Mickleham, Victoria.

4 AIR 9000 Phase 8 MH-60R Seahawk Romeo facilities project

Recommendation 2

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: AIR 9000 Phase 8 MH-60R Seahawk Romeo facilities project.

5 Facilities for air warfare destroyer ships and landing helicopter dock ships, Sydney, NSW

Recommendation 3

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: Air warfare destroyer ship sustainment facilities at Garden Island, Randwick Barracks and HMAS Watson, Sydney, NSW.

Recommendation 4

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: Landing helicopter dock ship sustainment facilities at Garden Island and Randwick Barracks, Sydney, NSW.

6 Defence Science and Technology Organisation Human Protection Performance Division security and facilities upgrade, Fishermans Bend, Melbourne, Vic**Recommendation 5**

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: Defence Science and Technology Organisation Human Protection Performance Division security and facilities upgrade, Fishermans Bend, Melbourne, Vic.

7 Australian Broadcasting Corporation Melbourne accommodation project, Southbank, Vic**Recommendation 6**

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: Australian Broadcasting Corporation Melbourne accommodation project, Southbank, Vic.

8 Infrastructure and upgrade works to establish a regional processing centre on Manus Island, Papua New Guinea

Recommendation 7

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: Infrastructure and upgrade works to establish a regional processing centre on Manus Island, Papua New Guinea.

9 Multi National Base Tarin Kot Remediation Project

Recommendation 8

The Committee recommends that the House of Representatives resolve, pursuant to Section 18(7) of the *Public Works Committee Act 1969*, that it is expedient to carry out the following proposed work: Multi National Base Tarin Kot Remediation Project.

