



## Appendix C—Federation Fund Major Projects

### Completed projects.

Completion dates refer to official openings where appropriate. Construction was often completed well before the official opening. Final acquittal may pre- or post-date the official opening. Original estimated completion dates are those incorporated in the original grant deeds.

Project	Completion date	Original estimated completion date
<b>National/ACT</b>		
National Museum of Australia	11 March 2001	11 March 2001
VFT Proving Up	Feb 2000	February 2000
Manuka Oval	7 Dec 2000	31 December 2000
Anzac Hall, Australian War Memorial	21 June 2001	25 April 2001
Australian Federation Centre	27 Sept 2001	31 January 2001
<b>NSW</b>		
Tamworth Regional Entertainment Centre	22 Jan 1999	22 Jan 1999
*St Andrew's Cathedral Restoration	31 Dec 2001	31 December 2001**
Grahame Park Stadium	6 Feb 2000	30 August 1999
Gunnedah Performing Arts and Cultural Centre	31 March 2001	13 January 2001
Line of Lode, Broken Hill	21 April 2001	31 December 2000
Australian Museum of Flight, Nowra	1 June 2001	30 September 2001
Oddfellows Hall, Corowa	28 July 2001	31 December 2001
Centennial and Moore Parks	9 December 2001	31 December 2001
Shearers' Hall of Fame, Hay	26 Jan 2002	31 December 2001
National Marine Science Centre, Coffs Harbour	17 Nov 2001	31 December 2001

<b>Project</b>	<b>Completion date</b>	<b>Original estimated completion date</b>
<b>NSW</b> [continued]		
National Institute of Dramatic Art	26 Oct 2001	<i>6 November 2001</i>
Remediation of Garden Island	18 Dec 2000	30 June 2000 <sup>1</sup>
<b>VIC</b>		
Bendigo Regional Athletics Facility	4 Dec 1999	30 September 1999
Ballarat Athletics Facility	March 2000	30 January 2000
4 Treasury Place	8 May 2001	8 March 2001
Walhalla Goldfields Railway	March 2002	3 May 2001
*Otama Submarine Relocation	May 2002	
<b>QLD</b>		
Comprehensive Cancer Research Centre	30 Aug 2001	Mid-2001
<b>SA</b>		
National Wine Centre	3 Oct 2001	March 2001
Torrens Parade Ground	21 Oct 2001	Official handover to SA Government
<b>WA</b>		
Australian Prospectors' and Miners' Hall of Fame, Kalgoorlie	30 Oct 2001	30 September 2001
<b>TAS</b>		
Tasmanian Symphony Orchestra Concert Hall	31 March 2001	30 September 2000

\* Not completed but all Commonwealth funds acquitted.

\*\* deed grant required that Commonwealth funds be acquitted by 31 December 2001.

**Source:** PM&C, Submission no. 18, p. 2.

## Projects yet to be completed

Project	Estimated completion date
<b>NSW</b>	
Holsworthy Shooting Range	Not known at this stage
Sydney Harbour Federation Trust – including remediation of Cockatoo Island	Various stages of the project will continue to 2010
Murray River Bridges: Echuca Corowa Robinvale	Mid 2003
<b>VIC</b>	
Victorian College of the Arts Redevelopment	Two component projects are completed, the remainder will be completed by Sept/Oct 2002
National Gallery of Victoria Redevelopment	Mid 2003
Australian Centre for the Moving Image (the Alfred Deakin Building) – Federation Square	July 2002
Victorian Regional Art Galleries (16 component projects)	15 projects are completed, remaining one is due for completion in December 2003
Commonwealth Technology Port	Construction likely to continue to 2010, but Federation Fund grant will be expended by end 2002-03
St Paul's Cathedral, Melbourne	May 2003
Murray River Bridges	See above
Undercroft at Melbourne Shrine of Remembrance	April 2003
Portsea Heritage Restoration	June 2003
<b>QLD</b>	
Institute for Molecular Bioscience	December 2002
Queensland Heritage Trails Network	August 2003
Caboolture Motorway	Mid 2003
Beaudesert Shire Railway	December 2002
<b>WA</b>	
Jervoise Bay Infrastructure	December 2002 (operational in July 2002)
<b>TAS</b>	
Abt Railway	Opening delayed while safety testing processes completed by State authorities
<b>SA/NT</b>	
Alice Springs to Darwin Railway	December 2003

Source: PM&C, Submission no. 18, p. 3.

