
The Parliament of the Commonwealth of Australia

Lavarack Barracks Redevelopment Stage 3, Townsville

Parliamentary Standing Committee on Public Works

9 August 2001
Canberra

© Commonwealth of Australia 2001

ISBN [Click **here** and type ISBN Number]



Contents

Membership of the Committee.....	vi
Extract from the Votes and Proceedings of the House of Representatives	vii
List of Recommendations	viii

REPORT

1 Introduction.....	1
Background to the proposed works.....	1
3 rd Brigade	1
Training Precinct.....	3
11 th Brigade	3
Units located at Lavarack Barracks.....	4
Conduct of the Inquiry	4
Structure of the Report	5
2 The need for the proposed work	7
Unit Needs.....	8
Headquarters 3 rd Brigade	8
1 st Battalion Royal Australian Regiment and 2 nd Battalion Royal Australian Regiment	9
3 rd Combat Engineer Regiment.....	11
B Squadron 3 rd /4 th Cavalry Regiment.....	13
3 rd Brigade Administrative Support Battalion.....	14
Training Precinct.....	15

3	The proposal	17
	Headquarters 3 rd Brigade	18
	1 st Battalion Royal Australian Regiment and 2 nd Battalion Royal Australian Regiment ...	18
	3 rd Combat Engineer Regiment.....	19
	3 rd Brigade Administrative Support Battalion	19
	Training Precinct	20
	The Robertson Barracks model	20
	Air conditioning.....	21
	Design features.....	22
	Standards for working accommodation.....	23
	Master planning considerations	23
	Design standards	23
	Design philosophy	23
	Philosophy adopted for the design of the fire protection systems.....	24
	Philosophy adopted for energy management and lighting.....	24
	Philosophy adopted for precautions against legionella	25
	Completion Dates	25
4	Issues.....	27
	Operational effectiveness and efficiency.....	27
	Cost of the project.....	29
	Engagement of Managing Contractor	30
	Refurbish or replace?	31
	Vehicle accommodation	32
	Consultation with stakeholders	33
	Environment.....	34
	Heritage	35
5	Comments, conclusions and recommendations.....	37
	Need for the work	37
	Replace or refurbish?	37
	Scope and cost of the project.....	38
	Heritage	39
	Environmental issues	40

Consultation.....	41
Conclusion.....	41

APPENDICES

Appendix A - Witnesses.....	43
Appendix B - List of submissions.....	45
Appendix C - Associated drawings.....	47



Membership of the Committee

Chair Hon Judi Moylan MP

Deputy Chair Hon Janice Crosio MBE, MP

Members **House of Representatives**

Mr John Forrest MP

Mr Colin Hollis MP

Mr Peter Lindsay MP

Mr Bernie Ripoll MP

Senate

Senator Paul Calvert

Senator Alan Ferguson

Senator Shayne Murphy

Committee Secretariat

Secretary Mr Trevor Rowe

Inquiry Secretary Ms Gillian Gould

Administrative Officer Ms Tiana Gray



Extract from the Votes and Proceedings of the House of Representatives

No. 179 dated Thursday, 24 May 2001

PUBLIC WORKS-PARLIAMENTARY STANDING COMMITTEE- REFERENCE OF WORK-LAVARACK BARRACKS REDEVELOPMENT STAGE 3, TOWNSVILLE

Mr Slipper (Parliamentary Secretary to the Minister for Finance and Administration), pursuant to notice, moved-That, in accordance with the provisions of the *Public Works Committee Act 1969*, the following proposed work be referred to the Parliamentary Standing Committee on Public Works for consideration and report: Lavarack Barracks redevelopment Stage 3, Townsville.



List of Recommendations

Recommendation 1

The Committee recommends that Defence disaggregate figures to reflect component costs in its Statement of Evidence at the commencement of an Inquiry.

Recommendation 2

The Committee recommends that where major projects consist of several phases, Defence set out details of proposed savings which could be made and the works to which those savings could be applied in its Statement of Evidence to the Committee.

Recommendation 3

The Committee recommends that the Department of Defence maintain ongoing consultations with the Managing Contractor to ensure that the most energy efficient measures are implemented to preserve or enhance the environment.

Recommendation 4

The Committee recommends that the Department of Defence continue to inform Environment Australia of the Lavarack Barracks redevelopment Stage 3 proposal with respect to environmental considerations.

Recommendation 5

The Committee recommends that the Department of Defence continue ongoing consultations in relation to heritage, environment and safety matters with the Heritage Commission, Environment Australia, the Australian Greenhouse Office and the Queensland Fire Brigade.

Recommendation 6

The Committee recommends that the proposed Lavarack Barracks redevelopment Stage 3 proceed at a cost of \$170 million.

