



Australian Government

Department of Social Services

## **DEED OF VARIATION 2**

To Official Order Number: 90004717

Between: COMMONWEALTH OF AUSTRALIA  
represented by the Department of Social Services

and           Nous Group  
                  ABN 66 086 210 344

for:           the provision of Project Management Services

THIS DEED OF VARIATION is made on 24 December 2014.

## **BETWEEN**

**COMMONWEALTH OF AUSTRALIA (the Commonwealth)** as represented by the Department of Social Services (**the Department**)

**AND** Nous Group (**the Supplier**), ABN 66 086 210 344, an Australian company incorporated in accordance with the Corporations Act 2001 and having its registered office at Level 7, 54 Marcus Clarke Street, Canberra ACT 2601.

## **PURPOSE**

- A. The Supplier and the Commonwealth, represented by the Department, entered into Official Order Number 90004717 dated 14 July 2014 (**the Contract**) for the provision of Project Management Services pursuant to and subject to the terms and conditions of Deed Number 60001485 between the Department and the Supplier.
- B. The parties have agreed to certain variations to the rights and obligations contained in the Contract.
- C. The parties wish to formally record those variations in the form of this Deed of Variation.

## **IT IS AGREED**

1. The Contract is varied by the following amendments:

Item 6 – Order Term

The Commencement Date until 24 December 2014

DSS may at its sole discretion extend the term of this Order beyond the initial term for further periods up to 30 June 2015 on the same terms and conditions of this Order, by giving written notice to the Service Provider prior to the end of the initial term of this Order.

to

The Commencement Date until 31 March 2015

DSS may at its sole discretion extend the term of this Order beyond the initial term for further periods up to 30 June 2015 on the same terms and conditions of this Order, by giving written notice to the Service Provider prior to the end of the initial term of this Order.

Item 7 – Timeframes/Milestones

14 July 2014 – 24 December 2014

to

14 July 2014 – 31 March 2015

Item 12 – Fees, Charges and Expenses

24 December 2014 – Phase Three Final Deliverables \$167,695 (GST incl)

to

31 March 2015 – Phase Three Final Deliverables \$167,695 (GST incl)

2. In all other respects the terms and conditions of the Contract remain unaltered.

**SIGNED** as a Deed by the parties as at the date first above mentioned.

**SIGNED by the COMMONWEALTH OF AUSTRALIA**

acting through and represented by the Department of Social Services

by

Leo Kennedy  
(Name of Commonwealth Representative)

[Signature]  
(Signature of Commonwealth Representative)

**IN THE PRESENCE OF**

Louise Olango'o  
(Name of Witness)

Date

[Signature]  
(Signature of Witness)

Date

**SIGNED by Naus Group.**

Kelly Samson, Principal  
(Name)

[Signature]  
(Signature)

**IN THE PRESENCE OF**

Jodie Whatman  
(Name of Witness)

Date 24/12/2014

[Signature]  
(Signature of Witness)

Date 24/12/2014