

EDUCATION, SCIENCE AND TRAINING

**SENATE LEGISLATION COMMITTEE - QUESTIONS ON NOTICE
2003-2004 SUPPLEMENTARY BUDGET ESTIMATES HEARING**

AGENCY: Australian Nuclear Science and Technology Organisation

DEST Question No. E402_04

Senator Carr asked on 6 November 2003:

Question:

How far behind schedule is the construction program for the new reactor?

Answer:

ANSTO has provided the following response:

The original schedule anticipated loading fuel into the reactor in May/June 2005. The present schedule anticipates loading fuel in November 2005.