EDUCATION, SCIENCE AND TRAINING

SENATE LEGISLATION COMMITTEE - QUESTIONS ON NOTICE 2003-2004 SUPPLEMENTARY BUDGET ESTIMATES HEARING

AGENCY:	Australian Nuclear Science and Technology Organisa	ation
AGENCI.	Australian Nuclear Science and recliniology Organisa	auon

DEST Question No. E408_04

Senator Carr asked on 6 November 2003:

Question:

What is the scheduled date of hand over now?

Answer:

ANSTO has provided the following response:

The reactor facilities will not be handed over in their entirety on a particular day. However, practical completion of the buildings and facilities is expected to be in August/September 2005, at which time ANSTO will become responsible for the site and its facilities.