

DIVISION OF KALGOORLIE Rural/Remote Program 2006/2007

No.	Activity	Start Date	Finish Date	Comments
1	Field Trip Broome and Bidyadanga	10 July 2006	14 July 2006	Completed
2	Croc Festival – Halls Creek	15 Aug 2006	17 Aug 2006	Completed
3	Croc Festival – Meekatharra	22 Aug 2006	24 Aug 2006	Completed
4	Field Trip inland from Karratha	25 Sept 2006	29 September 2006	5- day field trip to the townsites of: Marble Bar Nullagine Newman Tom Price Paraburdoo
5	Southern Communities	23 Oct 2006	26 Oct 2006	3-day field trip. Communities visited: Iragul Teen Challenge Tjirntu Para Para Wongutha
6	Central Desert Communities	Jan 2006	Feb 2006	10-day field trip (road). Communities visited: Blackstone Jameson Patjarr Tjirrkarli Tjukurla Wanarn Warakurna Warburton
7	Northern Goldfields Communities	Feb 2007	Mar 2007	4-day field trip. Communities visited: Bondini Cosmo Newbery Kutkabubba Marrawayura Mt Margaret Windidda Station
8	Kimberley Communities and Centrelink Employment Expo - Kununurra	4 March 2007	10 March 2007	7-day field trip. Communities visited: Kununurra Wyndham

9	Gascoyne-Murchison Communities	May 2007	May 2007	6-day field trip. Communities to visit: Burringurrah Karalundi Murchison Settlement Pia Wadjari Yulga Jinna Other communities near Newman/Tom Price/ Paraburdoo, incl Wakathuni)
10	Kimberley Communities	Apr 2007	May 2007	21-day field trip. Communities to visit : Bidyadanga Bow River Dodnun Doon Doon Gibb River Imintji Jarmadangah Buru Junjuwa Kalumburu Looma Mindibungu Mowanjum Mt Barnett Mulan Noonkanbah Oombulgurri Pandanus Park Ringers Soak Wankatjungka Warmun Wirrimanu (Balgo)
11	South Eastern Communities	April 2007	April 2007	4-day field trip. Communities to visit: Coonana Tjuntjuntjara

12	Pilbara Communities	May 2007	Jun 2007	10-day field trip. Communities to visit : Bellary Springs Bindi Bindi Goodabinya Gumula Irrungadji Jigalong Kunawarritji Parnngurr Parnpajinya Pipunya Village Punmu Tjalku Wara Tkalka Boorda Wakathuni Warralong Yandeyarra Youngaleena
----	---------------------	----------	----------	---