

5. Compliance of TenderersNoted

The Steering Committee noted a number of issues raised by tenderers in their submission.

Agreed

All tenders are to proceed to the next stage of the evaluation process.

6. Evaluation Briefing to TETAgreed

- Potential site visits are to be identified.
- The Committee will consider whether to have presentations from tenderers at a later date.
 - At the appropriate time, document is to be prepared by PSI on what information is to be gained from the presentations, scripted questions to be asked of all tenderers and how the presentations are to be evaluated.

7. Formal Clearance of Paper on Confidentiality and PrivacyAgreed

The Committee cleared the paper on Confidentiality and Privacy.

8. Probity Briefing of the TET

- The probity adviser briefed the Tender Evaluation Team on their roles and responsibilities in regard to evaluating the tender.

9. Next meeting

- Tuesday 17 September, 10 am to noon, Executive Conference Room - Level 3 Green Building.



DIM.002.003.0211