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Committee Peport

In its Third Report, predented to Parliament on
30 May 1978, the Joint Standing Committee recommended
adoption of a two stage competitive selection process to
obtain the architectural design for the new and permanent
Parliament House.

2. Following the announcement by the Prime Minister in
November 1978 that construction of the new Parliament House
would proceed the committee has been involved in preparation

of a brief for the first stage of the design competition process.

3. The following time table is planned for the competition:
Registration - 7 April to 31 May 1979
Stage 1 submissions - 1 June to 31 Bugust 1979
Stage 1 assessment -~ by 16 November 1979
Stage 2 submissions ~ 19 November 1979 to 23 May 1980
Stage 2 assessment -~ by 15 July 1980
Approvals -~ by 31 ARugust 1980

4. Competitors in the First Stage will be issued by the

Parliament House Construction Authority with a document set out
in £ive sections as follows:

Section A -~ Competition Conditions. This will
describe the legal and mandatory
conditions applying to the
competition.

Section B - The Parliament. This will describe
the various user groups in the
building.,

Section C ~ The Site. This will describe the
context in which the building is
to be designed.

Section D' - Instructions to Competitors. This will
definé the submission material to
be provided by competitors.

Section E - Design issues. This section will
highlight the critical issues to be
considered by competitors.



Section F - Elements. Thisg will describe
the spatial requirements of
the users.

5. For ease of reference the document will be in two
volumes ~ the f£irst containing sections A to D, and the
second sections E and F together with attachments such

as maps, plans and photographs.

6. The committee has been responsible for the
preparation of each section of the document and has
settled its completed text. It has been particularly
concerned with the content of Section B -~ The Parliament
and Section F - Elements. Given that this is the first
stage of a two stage competition, and that the building

is not usual and is relatively complex, the requirements
as described in this document have been kept in a broad
context so that designers will have sufficient information
but not be confined in their concepts., Second stage
competitors will receive a more comprehensive and detailed
brief,

7. Within this necessarily broad approach the committee
is satlisfied that the document accurately describes the
Parliament's requirements in respect to functional aspects
and spatial arrangements.

8. In developing accommodation estimates for 1988
the committee adopted the concept of providing for 64
Senators and 130 Members of the House of Representatives.
However competitors are being asked to plan for future
growth in the size of the Parliament.



9. The various user groups described in the document
together with the areas proposed for 1988 are set out below:

Group EE
‘Chambers and Halls 9347
Senators 3949
Department of the Senate 2372
Members of the House of 6978

Representatives
Department of the House of 2452
Representatives
Committees 3424
Refreshment rooms 4611
Parliamentary Library 4786
Joint House Department 1298
Parliamentary Reporting 1076
staff .
Executive Government 7387
Opposition Executive 3318
Media 3022
Miscellaneous 5620
Total 59640
16. The next major task for the committee will be

compietion of the detailed design brief for stage 2 of the
competition. :

11. The committee will continue to report at significant

points during the competitive selection process and throughout
design development and construction stages.
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