SENATE EMPLOYMENT, WORKPLACE RELATIONS AND EDUCATION LEGISLATION COMMITTEE

2005-2006 BUDGET SENATE ESTIMATES HEARING 30, 31 MAY and 3 JUNE 2005

EMPLOYMENT AND WORKPLACE RELATIONS PORTFOLIO

QUESTIONS ON NOTICE

Office of the Employment Advocate

Question Number: W237-06

Question:

Senator Marshall asked at *Hansard* page 67:

Please provide a copy of the business plan for the small business unit

Answer:

See attached

Responsibility: Patricia Muncey	
Specific Actions:	Timeframe
2.1 Implement Small Business Project Management Plan	
Small business template on line	• January 2005 (completed)
• Fast Track Frameworks	• April 2005
Industry and State specific Frameworks which include NDT compliance	• Ongoing
• Develop special brand/logo for small business (sB) including specific website	• April 2005 (completed ahead of schedule)
Initiate Small business hotline	• March 2005 (completed)
Restaurant & Catering pilot planned and launched	February 2005 (completed)
Promotions via the RCA initiative	 March 2005 (completed)
• Develop simplified NDT calculator	 June 2005
Establish Small Business Client Unit to improve working relationship with specific clients	
• Complete Workplace and Family initiative	 April 2005 (completed) June 2005

• Increase in number of small business lodgements that have streamlined approvals (establish baseline measure in 2005/06)

¹ Indicators appearing in red are those in the current OEA Strategic Plan

- Reduction in the number of undertakings for small business (establish baseline measure for 2005/06)
- Number of small business continuing to lodge AWAs (baseline measure in 2005/06)
- Targets within the Client Services Charter are met.
- 80% or more small business AWAs approved within 20 working days
- 80% of small business clients who have used OEA AWA products and services are satisfied, as measured by the annual client survey